



Tentative MRT Waiver/DSRIP Key Dates Year 0

2014	
April 14	DSRIP Year 0 begins
April 29	Public comments on MRT Waiver Amendment due
April 29	DSRIP Planning Design Grant application released
April 30	Draft IAAF Application released; public comment period begins
May 14	Public comments on Attachments I & J due
May 14	Public comments on IAAF due
May 15	Non-binding Performing Provider System Letter of Intent due
May 16	Final IAAF Application released
May 28	Public Comments on Toolkit due
May 30	IAAF Applications due
Mid-June:	IAAF Awards announced
June 26	DSRIP Planning Design Grant application due
August 6	DSRIP Planning Design Grant awards made
September 29	Draft DSRIP Project Plan application released; public comment period begins
October 29	Public comments on draft DSRIP Project Plan application due
October 1	Final DSRIP Project Plan application released
November 10	Non-public leads to submit intent to pursue 11th project
November 10	DSRIP PPS Lead & PPS Lead Financial Stability Test due
November 12	Submit last interim partner lists for attribution (3rd Round)
November 12	Feedback from DSRIP Design Grant midpoint assessment post to web
November 12	Updated DSRIP Project Plan Application posted to web
November 14	DSRIP Project Plan Application Prototype posted to web
Mid-November	3 rd Round of initial attribution results published
November 18	Capital Restructuring Financing application posted to web
November 18	DASNY Webinar re: Tax Exempt Bonds for PPS Leads
November 20	Financial Stability Test results made available
November 21	Applicant Conference regarding the Capital Restructuring Financing Program
December 1	Leads to submit final partner lists in Network Tool
December 1	Optional: Project Plans Applications completed by PPSs for DSRIP Support Team review

December 2	Project Plan Application Tool published (Sections 1-9, except Section 4)
December 4	Scale and Speed of Application template released by DSRIP Support Team to PPS Leads
(no later than) December 16	Scale and Speed of Application responses due from PPS Leads to KPMG
December 17	Project Plan Application Tool (Sections 4, 10, 11) published
December 19	VAP Exception Results published
December 22	Project Plan Application completed and submitted by PPS Lead Interim Scale and Speed submission completed by PPS Lead
2015	
January 13	Independent Assessor completes DSRIP Project Plan checklist review of each application
January 14	Final Scale and Speed Submission completed and submitted by PPS Lead
January 15	DSRIP Project Plan Application PDFs posted to the web, public comment period on Project Plan Applications begins
February 2	Independent Assessor recommendations made public
February 15	Public comment period on Project Plan Applications ends
February 17-20	DSRIP Project Approval & Oversight Panel public hearings & meetings re: IA recommendations, makes final recommendations to state
February 20	Capital Restructuring Financing application due
February 24	PHI DEAA & BAA forms due from PPSs
March 9	New partner (for Performance) templates completed and submitted from PPSs
March 27	Final Attribution for Valuation results released to PPS Leads
March 27	Attribution for Performance results released to PPS Leads
March 27	DSRIP Project Plan maximum valuation sent to PPS Leads
Late March	PPS member roster released to PPS Leads
Late March	Baseline data released to PPS Leads
April 1	Implementation Plan due from PPSs
April 1	DSRIP Year 1 begins