

Page 1 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

TABLE OF CONTENTS

dex	j
Section 01 - Budget	•
Module 1.1	,
Module 1.2	Ś
Module 1.3)
Module 1.4	,
Module 1.5	
Module 1.6	
Module 1.7)
Module 1.8)
Module 1.9	
Module 1.10	
Module 1.11	3
Section 02 - Governance 29	}
Module 2.1)
Module 2.2)
Module 2.3	
Module 2.4	
Module 2.5	,
Module 2.6	3
Module 2.7	;
Module 2.8	j
Module 2.9	j
Section 03 - Financial Stability	,
Module 3.1	,
Module 3.2	,
Module 3.3	3
Module 3.459)
Module 3.5)
Module 3.6	
Module 3.7	
Module 3.8	
Module 3.9	
Section 04 - Cultural Competency & Health Literacy	
Module 4.1	
Module 4.2	



Page 2 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Module 4.3	69
Module 4.4	69
Module 4.5	70
Module 4.6	71
Module 4.7	75
Module 4.8.	75
Module 4.9.	75
Section 05 - IT Systems and Processes	76
Module 5.1	
Module 5.2	82
Module 5.3	
Module 5.4	83
Module 5.5	84
Module 5.6	85
Module 5.7	86
Module 5.8	86
Section 06 - Performance Reporting	87
Module 6.1	87
Module 6.2	90
Module 6.3	91
Module 6.4	91
Module 6.5	93
Module 6.6	94
Module 6.7	96
Module 6.8	96
Module 6.9	
Section 07 - Practitioner Engagement	97
Module 7.1	97
Module 7.2	
Module 7.3	101
Module 7.4	101
Module 7.5	102
Module 7.6	103
Module 7.7	105
Module 7.8	105
Module 7.9	105
Section 08 - Population Health Management	
Module 8.1	106



Page 3 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Module 8.2	109
Module 8.3	110
Module 8.4	110
Module 8.5	111
Module 8.6	112
Module 8.7	113
Module 8.8	113
Module 8.9	113
Section 09 - Clinical Integration	114
Module 9.1	114
Module 9.2	117
Module 9.3	118
Module 9.4	118
Module 9.5	120
Module 9.6	121
Module 9.7	122
Module 9.8	122
Module 9.9	122
Section 10 - General Project Reporting	123
Module 10.1	
Module 10.2	124
Module 10.3	125
Module 10.4	126
Module 10.5	131
Module 10.6	131
Module 10.7	132
Module 10.8	132
Section 11 - Workforce	133
Module 11.1	133
Module 11.2	134
Module 11.3	
Module 11.4	140
Module 11.5	
Module 11.6	
Module 11.7	
Module 11.8	145
Module 11.9	
Modulo 11 10	146



Page 4 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Module 11.11	147
Module 11.12	149
Projects	
Project 2.a.i	150
Module 2.a.i.1	150
Module 2.a.i.2	151
Module 2.a.i.3	164
Module 2.a.i.4	165
Project 2.b.ii	166
Module 2.b.ii.1	166
Module 2.b.ii.2	167
Module 2.b.ii.3	168
Module 2.b.ii.4	180
Module 2.b.ii.5	181
Project 2.b.iv	182
Module 2.b.iv.1	182
Module 2.b.iv.2	183
Module 2.b.iv.3	184
Module 2.b.iv.4	192
Module 2.b.iv.5	193
Project 2.b.vii	194
Module 2.b.vii.1	194
Module 2.b.vii.2	195
Module 2.b.vii.3	196
Module 2.b.vii.4	208
Module 2.b.vii.5	209
Project 2.d.i	210
Module 2.d.i.1	210
Module 2.d.i.2	211
Module 2.d.i.3	212
Module 2.d.i.4	228
Module 2.d.i.5	229
Project 3.a.i	230
Module 3.a.i.1	230
Module 3.a.i.2	231
Module 3.a.i.3	232
Module 3.a.i.4	247
Module 3.a.i.5	248



Page 5 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project 3.a.ii	
Module 3.a.ii.1	
Module 3.a.ii.2	
Module 3.a.ii.3	251
Module 3.a.ii.4	265
Module 3.a.ii.5	266
Project 3.b.i	267
Module 3.b.i.1	267
Module 3.b.i.2	268
Module 3.b.i.3	270
Module 3.b.i.4.	293
Module 3.b.i.5	294
Project 3.c.i	295
Module 3.c.i.1	295
Module 3.c.i.2	296
Module 3.c.i.3	297
Module 3.c.i.4	307
Module 3.c.i.5	
Project 4.a.iii	309
Module 4.a.iii.1	309
Module 4.a.iii.2	310
Module 4.a.iii.3	315
Project 4.b.i	
Module 4.b.i.1	
Module 4.b.i.2	317
Module 4.b.i.3	
Attestation	324
Status Log	325
Comments Log	
Module Status	327
Sections Module Status	327
Projects Module Status	331
Review Status	
Section Module / Milestone	
Project Module / Milestone.	
Providers Participating in Projects	3/13



Page 6 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Quarterly Report - Implementation Plan for Nassau Queens PPS

Year and Quarter: DY3, Q4 Quarterly Report Status: Adjudicated

Status By Section

Section	Description	Status
Section 01	Budget	Completed
Section 02	Governance	Completed
Section 03	Financial Stability	Completed
Section 04	Cultural Competency & Health Literacy	Completed
Section 05	IT Systems and Processes	Completed
Section 06	Performance Reporting	Completed
Section 07	Practitioner Engagement	Completed
Section 08	Population Health Management	Completed
Section 09	Clinical Integration	Completed
Section 10	General Project Reporting	Completed
Section 11	Workforce	Completed

Status By Project

Project ID	Project Title	Status
<u>2.a.i</u>	Create Integrated Delivery Systems that are focused on Evidence-Based Medicine / Population Health Management	Completed
<u>2.b.ii</u>	Development of co-located primary care services in the emergency department (ED)	Completed
<u>2.b.iv</u>	Care transitions intervention model to reduce 30 day readmissions for chronic health conditions	Completed
2.b.vii	Implementing the INTERACT project (inpatient transfer avoidance program for SNF)	Completed
<u>2.d.i</u>	Implementation of Patient Activation Activities to Engage, Educate and Integrate the uninsured and low/non-utilizing Medicaid populations into Community Based Care	Completed
<u>3.a.i</u>	Integration of primary care and behavioral health services	Completed
<u>3.a.ii</u>	Behavioral health community crisis stabilization services	Completed
<u>3.b.i</u>	Evidence-based strategies for disease management in high risk/affected populations (adult only)	Completed
<u>3.c.i</u>	Evidence-based strategies for disease management in high risk/affected populations (adults only)	Completed
<u>4.a.iii</u>	Strengthen Mental Health and Substance Abuse Infrastructure across Systems	Completed
<u>4.b.i</u>	Promote tobacco use cessation, especially among low SES populations and those with poor mental health.	Completed



Page 7 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Section 01 – Budget

IPQR Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY

Instructions:

READ ONLY - The Baseline Budget table was left for ease of reference during reporting.

Budget Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Waiver Revenue	70,827,504	75,485,320	122,063,476	108,090,029	70,827,504	447,293,833
Cost of Project Implementation & Administration	14,275,879	15,213,395	24,601,970	21,784,950	14,275,879	90,152,073
Cost of Implementation	10,624,569	11,322,298	18,309,578	16,213,061	10,624,569	67,094,075
Cost of Administration	3,651,310	3,891,097	6,292,392	5,571,889	3,651,310	23,057,998
Revenue Loss	7,083,046	7,548,199	12,206,385	10,808,707	7,083,046	44,729,383
Internal PPS Provider Bonus Payments	47,700,773	50,833,346	82,203,900	72,791,240	47,700,773	301,230,032
Cost of non-covered	0	0	0	0	0	0
services	0	U	U	o l	U	U
Other	0	0	0	0	0	0
Total Expenditures	69,059,698	73,594,940	119,012,255	105,384,897	69,059,698	436,111,488
Undistributed Revenue	1,767,806	1,890,380	3,051,221	2,705,132	1,767,806	11,182,345

Current File Uploads

_					
	User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text:

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 8 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)

Instructions:

Please include updates on waiver revenue budget items for this quarterly reporting period. Reported actual spending will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Waiver	Total Waiver	Undistributed	Undistributed
Revenue DY3	Revenue	Revenue YTD	Revenue Total
122,063,476	447,293,833	36,081,547	

Budget Items	DY3 Q4 Quarterly Amount - Update	Cumulative Spending to Date (DY1 - DY5)	Remaining Balance in Current DY	Percent Remaining in Current DY	Cumulative Remaining Balance	Percent Remaining of Cumulative Balance
Cost of Project Implementation & Administration	15,583,295	48,295,247	-3,259,800	-13.25%	41,856,826	46.43%
Cost of Implementation	8,016,110					
Cost of Administration	7,567,185					
Revenue Loss	31,949,288	35,229,336	-21,490,621	-176.06%	9,500,047	21.24%
Internal PPS Provider Bonus Payments	17,910,487	33,641,047	57,780,747	70.29%	267,588,985	88.83%
Cost of non-covered services	0	0	0		0	
Other	0	0	0		0	
Total Expenditures	65,443,070	117,165,630				

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.



DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)



Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	

Page 9 of 807 Run Date : 06/29/2018



Page 10 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY

Instructions:

READ ONLY - The Baseline Funds Flow table was left for ease of reference during reporting.

Funds Flow Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Waiver Revenue	70,827,504	75,485,320	122,063,476	108,090,029	70,827,504	447,293,833
Practitioner - Primary Care Provider (PCP)	10,062,829	10,723,668	17,341,518	15,355,847	10,062,829	63,546,691
Practitioner - Non-Primary Care Provider (PCP)	6,708,553	7,149,112	11,561,012	10,237,231	6,708,553	42,364,461
Hospital	17,442,236	18,587,691	30,058,630	26,616,802	17,442,236	110,147,595
Clinic	5,366,842	5,719,290	9,248,809	8,189,785	5,366,842	33,891,568
Case Management / Health Home	9,391,973	10,008,757	16,185,416	14,332,124	9,391,973	59,310,243
Mental Health	3,354,276	3,574,556	5,780,506	5,118,616	3,354,276	21,182,230
Substance Abuse	3,354,276	3,574,556	5,780,506	5,118,616	3,354,276	21,182,230
Nursing Home	4,695,987	5,004,378	8,092,708	7,166,062	4,695,987	29,655,122
Pharmacy	1,341,710	1,429,822	2,312,202	2,047,446	1,341,710	8,472,890
Hospice	670,856	714,911	1,156,102	1,023,724	670,856	4,236,449
Community Based Organizations	1,341,710	1,429,822	2,312,202	2,047,446	1,341,710	8,472,890
All Other	1,677,138	1,787,278	2,890,253	2,559,308	1,677,138	10,591,115
Uncategorized						0
Home and Community Based Services						0
PPS PMO	3,651,310	3,891,097	6,292,392	5,571,889	3,651,310	23,057,998
Total Funds Distributed	69,059,696	73,594,938	119,012,256	105,384,896	69,059,696	436,111,482
Undistributed Revenue	1,767,808	1,890,382	3,051,220	2,705,133	1,767,808	11,182,351

Current File Uploads

		-		
User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text :



DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	

Page 11 of 807 Run Date : 06/29/2018



Page 12 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)

Instructions:

Please include updates on waiver revenue flow of funds for this quarterly reporting period by importing the PIT file and filling out the PPS PMO line manually. Reported actual fund distribution will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Waiver	Total Waiver	Undistributed	Undistributed
Revenue DY3	Revenue	Revenue YTD	Revenue Total
122,063,476.00	447,293,833.00	122,063,476.00	

		Percentage of Safety Net								Percent	Spent By	/ Project	t					
Funds Flow Items	Quarterly Funds - DY3		Safety Net Funds	Safety Net Funds	Disbursed to	Projects Selected By PPS							DY Adjusted	Cumulative Difference				
	Update Amount	Quarterly Amount - Update	Flowed YTD	Percentage YTD	Date (DY1- DY5)	2.a.i	2.b.ii	2.b.iv	2.b. vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i	Difference	Difference
Practitioner - Primary Care Provider (PCP)	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0	0	0	17,341,518	63,546,691
Practitioner - Non-Primary Care Provider (PCP)	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0	0	0	11,561,012	42,364,461
Hospital	0	0.00%	0	0.00%	19,957,615	0	0	0	0	0	0	0	0	0	0	0	30,058,630	90,189,980
Clinic	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0	0	0	9,248,809	33,891,568
Case Management / Health Home	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0	0	0	16,185,416	59,310,243
Mental Health	0	0.00%	0	0.00%	2,000,000	0	0	0	0	0	0	0	0	0	0	0	5,780,506	19,182,230
Substance Abuse	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0	0	0	5,780,506	21,182,230
Nursing Home	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0	0	0	8,092,708	29,655,122
Pharmacy	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0	0	0	2,312,202	8,472,890
Hospice	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0	0	0	1,156,102	4,236,449
Community Based Organizations	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0	0	0	2,312,202	8,472,890
All Other	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0	0	0	2,890,253	10,591,115
Uncategorized	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Home and Community Based Services	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Additional Providers	0	0.00%	0	0.00%	0													
PPS PMO	0	0.00%	0	0.00%	6,157,973.26												6,292,392	16,900,024.74
Total	0	0.00%	0	0.00%	28,115,588.26													



Page 13 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Current File Uploads

_			•		
	User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

NQP Funds Flow is included in the DY3Q4 PIT Replacement.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 14 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider								
Provider Name	Provider Category	DY3Q4						
Practitioner - Pri	0							
	Practitioner - Primary Care Provider (PCP)							
Practitioner - Non-	Primary Care Provider (PCP)	0						
	Practitioner - Non-Primary Care Provider (PCP)	0						
	Hospital	0						
	Hospital	0						
	Clinic	0						
	Clinic	0						
Case Manag	ement / Health Home	0						
	Case Management / Health Home	0						
Me	ental Health	0						
	Mental Health	0						
Sub	stance Abuse	0						
	Substance Abuse	0						
Nu	rsing Home	0						
	Nursing Home	0						
	Pharmacy	0						
	Pharmacy	0						
	Hospice	0						
	Hospice	0						
Community	Based Organizations	0						
	Community Based Organizations	0						
	All Other	0						
	All Other	0						
Un	categorized	0						
	Uncategorized	0						
Home and Con	nmunity Based Services	0						
	Home and Community Based Services	0						



DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider									
Provider Name	Provider Category	IA Provider Approval/Rejection Indicator	DY3Q4						
	0								
	Additional Providers		0						



Page 16 of 807

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 1.5 - Prescribed Milestones

Instructions:

Please provide updates to baseline target dates and work breakdown tasks with target dates for required milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Complete funds flow budget and distribution plan and communicate with network	Completed	Funds Flow Budget and Distribution Plan, signed off by your Finance Committee, including details of your approach to funds flow on a whole-PPS and project-by-project basis; evidence of involvement of provider network in developing funds flow methodology.	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4	YES
Task Submit preliminary budget and Funds flow	Completed	Submit preliminary Funds Flow Budget and Distribution Plan with Implementation Plan.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Finance Committee refines Budget and Funds flow	Completed	2) Finance Committee refines Funds Flow Budget and Distribution Plan, in consultation with project implementation committees, hub leaders, major PPS participants and others.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Finance Committee makes recommendations	Completed	3) Finance Committee Recommends Funds Flow Budget and Distribution Plan.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Executive Committee reviews and approves	Completed	4) Executive Committee review and approval of Funds Flow Budget and Distribution Plan.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Communicate Budget and Funds flow with network	Completed	5) Communicate Funds Flow Budget and Distribution Plan with PPS Network.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
innoctorio rianio	n't mon donone	quarterly operate becomplied

No Records Found



Page 17 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Complete funds flow budget and distribution plan and	
communicate with network	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments			
Milestone #1	Pass & Complete				



Page 18 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 1.6 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

	Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	
--	---------------------	--------	-------------	------------------------	----------------------	------------	----------	---------------------	---	--

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID File Type	File Name	Description	Upload Date	
----------------	-------------------	-----------	-------------	-------------	--

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text

No Records Found



Page 19 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)

Instructions:

This table contains five budget categories for non-waiver revenue baseline budget reporting. Please add rows to this table as necessary in order to identify sub-categories.

Budget Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Non-Waiver Revenue	15,969,490.40	15,969,490.40	15,969,490.40	15,969,490.40	15,969,490.40	79,847,452
Cost of Project Implementation & Administration	4,729,148.98	4,729,148.98	4,729,148.98	4,729,148.98	4,729,148.98	23,645,744.90
Administration	2,058,431.81	2,058,431.81	2,058,431.81	2,058,431.81	2,058,431.81	10,292,159.05
Implementation	2,670,717.17	2,670,717.17	2,670,717.17	2,670,717.17	2,670,717.17	13,353,585.85
Revenue Loss	1,556,038.67	1,556,038.67	1,556,038.67	1,556,038.67	1,556,038.67	7,780,193.35
Internal PPS Provider Bonus Payments	4,211,933.09	4,211,933.09	4,211,933.09	4,211,933.09	4,211,933.09	21,059,665.45
Cost of non-covered	0	0	0	0	0	0
services	0	0	0	· ·	U	U
Other	0	0	0	0	0	0
Total Expenditures	10,497,120.74	10,497,120.74	10,497,120.74	10,497,120.74	10,497,120.74	52,485,603.70
Undistributed Revenue	5,472,369.66	5,472,369.66	5,472,369.66	5,472,369.66	5,472,369.66	27,361,848.30

Current File Uploads

_					
	User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text:

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 20 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)

Instructions:

Please include updates on non-waiver revenue budget items for this quarterly reporting period. Reported actual spending will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Non-Waiver Revenue DY3	DY3 Revenue	Undistributed Non-Waiver Revenue YTD	Undistributed Non-Waiver Revenue Total
15,969,490.40	79,847,452	1,843,179.40	63,537,724

Budget Items	DY3 Q4 Quarterly Amount - Update	Cumulative Spending to Date (DY1 - DY5)	Remaining Balance in Current DY	Percent Remaining in Current DY	Cumulative Remaining Balance	Percent Remaining of Cumulative Balance
Cost of Project Implementation & Administration	2,329,787	5,029,780	712,104.98	15.06%	18,615,964.90	78.73%
Administration	972,514					
Implementation	1,357,273					
Revenue Loss	5,593,941	6,001,644	0	0.00%	1,778,549.35	22.86%
Internal PPS Provider Bonus Payments	3,070,956	5,278,304	2,612.09	0.06%	15,781,361.45	74.94%
Cost of non-covered	0	0	0		0	
services	U	0	<u> </u>		•	
Other	0	0	0		0	
Total Expenditures	10,994,684	16,309,728				

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text:



DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	

Page 21 of 807 Run Date : 06/29/2018



Page 22 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)

Instructions:

In the table below, please detail your PPS's projected flow of non-waiver funds by provider type.

Funds Flow Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Non-Waiver Revenue	15,969,490.40	15,969,490.40	15,969,490.40	15,969,490.40	15,969,490.40	79,847,452
Practitioner - Primary Care Provider (PCP)	2,498,581.06	2,498,581.06	2,498,581.06	2,498,581.06	2,498,581.06	12,492,905.30
Practitioner - Non-Primary Care Provider (PCP)	376,965.94	376,965.94	376,965.94	376,965.94	376,965.94	1,884,829.70
Hospital	2,610,784.60	2,610,784.60	2,610,784.60	2,610,784.60	2,610,784.60	13,053,923
Clinic	1,123,025.60	1,123,025.60	1,123,025.60	1,123,025.60	1,123,025.60	5,615,128
Case Management / Health Home	125,384.69	125,384.69	125,384.69	125,384.69	125,384.69	626,923.45
Mental Health	894,511.85	894,511.85	894,511.85	894,511.85	894,511.85	4,472,559.25
Substance Abuse	176,004.37	176,004.37	176,004.37	176,004.37	176,004.37	880,021.85
Nursing Home	879,747.20	879,747.20	879,747.20	879,747.20	879,747.20	4,398,736
Pharmacy	0	0	0	0	0	0
Hospice	0	0	0	0	0	0
Community Based Organizations	1,166,370.58	1,166,370.58	1,166,370.58	1,166,370.58	1,166,370.58	5,831,852.90
All Other	26,038.11	26,038.11	26,038.11	26,038.11	26,038.11	130,190.55
Uncategorized	0	0	0	0	0	0
Home and Community Based Services	0	0	0	0	0	0
PPS PMO	619,706.64	619,706.64	619,706.64	619,706.64	619,706.64	3,098,533.20
Total Funds Distributed	10,497,120.64	10,497,120.64	10,497,120.64	10,497,120.64	10,497,120.64	52,485,603.20
Undistributed Non-Waiver Revenue	5,472,369.76	5,472,369.76	5,472,369.76	5,472,369.76	5,472,369.76	27,361,848.80

Current File Uploads

		-		
User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text :



DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	

Page 23 of 807 Run Date : 06/29/2018



Page 24 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)

Instructions:

Please include updates on flow of funds for this quarterly reporting period by importing the PIT file and filling out the PPS PMO line manually. Reported actual fund distribution will be compared to baseline projections and deviations will be evaluated.

Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Non-Waiver Revenue DY3	Total Non-Waiver Revenue	Non-Waiver	
15,969,490.40	79,847,452.00	15,969,490.40	63,069,547.00

Funds Flow Items	DY3 Q4 Quarterly Amount - Update	Percentage of Safety Net Funds - DY3 Q4 Quarterly Amount - Update	Safety Net Funds Flowed YTD	Safety Net Funds Percentage YTD	Total Amount Disbursed to Date (DY1-DY5)	DY Adjusted Difference	Cumulative Difference
Practitioner - Primary Care Provider (PCP)	0	0.00%	0	0.00%	0	2,498,581.06	12,492,905.30
Practitioner - Non-Primary Care Provider (PCP)	0	0.00%	0	0.00%	0	376,965.94	1,884,829.70
Hospital	0	0.00%	0	0.00%	16,777,905	2,610,784.60	0
Clinic	0	0.00%	0	0.00%	0	1,123,025.60	5,615,128
Case Management / Health Home	0	0.00%	0	0.00%	0	125,384.69	626,923.45
Mental Health	0	0.00%	0	0.00%	0	894,511.85	4,472,559.25
Substance Abuse	0	0.00%	0	0.00%	0	176,004.37	880,021.85
Nursing Home	0	0.00%	0	0.00%	0	879,747.20	4,398,736
Pharmacy	0	0.00%	0	0.00%	0	0	0
Hospice	0	0.00%	0	0.00%	0	0	0
Community Based Organizations	0	0.00%	0	0.00%	0	1,166,370.58	5,831,852.90
All Other	0	0.00%	0	0.00%	0	26,038.11	130,190.55
Uncategorized	0	0.00%	0	0.00%	0	0	0
Home and Community Based Services	0	0.00%	0	0.00%	0	0	0
Additional Providers	0	0.00%	0	0.00%	0	_	



Page 25 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Funds Flow Items	DY3 Q4 Quarterly Amount - Update	Percentage of Safety Net Funds - DY3 Q4 Quarterly Amount - Update	Safety Net Funds Flowed YTD	Safety Net Funds Percentage YTD	Total Amount Disbursed to Date (DY1-DY5)	DY Adjusted Difference	Cumulative Difference
PPS PMO	0	0.00%	0	0.00%	0	619,706.64	3,098,533.20
Total	0		0		16,777,905		

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
			•	-

No Records Found

Narrative Text:

NQP Funds Flow is included in the DY3Q4 PIT Replacement.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 26 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

* Safety Net Providers in Green

Non-Wa	niver Quarterly Update Amount By Provider			
Provider Name	Provider Category	DY3Q4		
Practitioner - Prim	Practitioner - Primary Care Provider (PCP)			
	Practitioner - Primary Care Provider (PCP)	0		
Practitioner - Non-Pr	Practitioner - Non-Primary Care Provider (PCP)			
	Practitioner - Non-Primary Care Provider (PCP)	0		
ŀ	lospital	0		
	Hospital	0		
	Clinic	0		
	Clinic	0		
Case Manage	ement / Health Home	0		
	Case Management / Health Home	0		
Mer	ntal Health	0		
	Mental Health	0		
Subst	tance Abuse	0		
	Substance Abuse	0		
Nur	sing Home	0		
	Nursing Home	0		
Pl	harmacy	0		
	Pharmacy	0		
ŀ	Hospice	0		
	Hospice	0		
Community E	Based Organizations	0		
	Community Based Organizations	0		
A	III Other	0		
	All Other	0		
Unc	ategorized	0		
	Uncategorized	0		
Home and Com	munity Based Services	0		
	Home and Community Based Services	0		



DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider					
Provider Name	Provider Category	IA Provider Approval/Rejection Indicator	DY3Q4		
	0				
	0				

Page 27 of 807 Run Date : 06/29/2018



Page 28 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 1.11 - IA Monitoring

Instructions:



Page 29 of 807

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Section 02 – Governance

IPQR Module 2.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Finalize governance structure and sub- committee structure	Completed	This milestone must be completed by 9/30/2015. Governance and committee structure, signed off by PPS Board.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	YES
Task Operating Agreement	Completed	Complete Operating Agreement for NQP, LLC.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Name the Executive Committee	Completed	Formally install the 21 Executive Committee members identified in DSRIP application.	06/01/2015	09/30/2015	06/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Committees Established by vote of the Executive Committee	Completed	Establish Committees, per DSRIP Application and Organizational Chart, including Clinical Oversight, IT, Workforce and Finance Committees.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Identify members for Committees.	Completed	Identify members for Committees. Committee Members were identified and nominated by the three hub leaders and appointed and installed by the NQP Executive Committee	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Develop Committee guidelines that define the role and process (charter) for each Committee, as well as meeting schedule	Completed	5. Develop Committee guidelines that define the role and process (charter) for each Committee, as well as meeting schedule. Committees Chartered and formed by vote of the NQP Executive Committee. Each Committee has met and reviewed its role and purpose (as set forth in the DSRIP Application and as approved by the NQP Executive Committee. Meetings have been scheduled for the near term. Recurring meeting schedules will be established after the initial phase.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task The Executive Committee to review and approve materials developed and make Committee appointments.	Completed	6. The Executive Committee to review and approve materials developed and make Committee appointments. Executive Committee Review of All Committee appointments and	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	



DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Page 30 of 807 Run Date : 06/29/2018

Milestone/Task Name	Status	Description Or Star materials has taken place in conjunction with the approval of		Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		materials has taken place in conjunction with the approval of the committees, and appointment of the committee members.							
Milestone #2 Establish a clinical governance structure, including clinical quality committees for each DSRIP project	Completed	This milestone must be completed by 12/31/2015. Clinical Quality Committee charter and committee structure chart	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task 1. Establish Project Committees at the individual project level or for a number of interrelated projects.	Completed	1. Establish Project Committees at the individual project level or for a number of interrelated projects. Project Committees have been formed to cover related projects. Rather than having separate Project Committees in the hubs, combined committees covering all 11 NQP DSRIP Projects have been developed, with representation from each hub. See attached Committee structure and membership chart.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 2. Appoint members to Project Committees from hubs and Participating Partners. Each Project Committee shall develop a charter and meeting schedule.	Completed	2. Appoint members to Project Committees from hubs and Participating Partners. Each Project Committee shall develop a charter and meeting schedule. Name the Project Committees, per the attached Committee structure and membership chart. Each Committee's role is to develop the Project Implementation Plan, and will be formalized into a charter document. Meetings have been scheduled and held (see minutes) on an as-needed basis. A schedule of recurring meetings will be adopted once the Projects are underway.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 3. Project Committees will recommend and develop protocols for implementation for each project.	Completed	3. Project Committees will recommend and develop protocols for implementation for each project. Project Protocols Development is underway. Protocols are being developed for implementation of each project. See meeting minutes.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 4. Recommended protocols will be reviewed by Clinical Oversight Committee; revisions made, as necessary, and reviewed with the PAC for additional input. A recommendation then will be made to the Executive Committee	Completed	4. Recommended protocols will be reviewed by Clinical Oversight Committee; revisions made, as necessary, and reviewed with the PAC for additional input. A recommendation then will be made to the Executive Committee. Protocols finalized by Clinical Oversight Committee	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 5. The Executive Committee will review/approve materials and Project Committee appointments.	Completed	The Executive Committee will review/approve materials and Project Committee appointments. Executive Committee Oversight to Project Committee will take	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	



DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Run Date: 06/29/2018

Page 31 of 807

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		place in the form of review of Project Protocols, Quality Oversight approaches, and other materials, upon receipt of recommendations, including input from the PAC and other stakeholders.							
Milestone #3 Finalize bylaws and policies or Committee Guidelines where applicable	Completed	This milestone must be completed by 9/30/2015. Upload of bylaws and policies document or committee guidelines.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	YES
Task 1. Identify required bylaws, policies and guidelines.	Completed	1. Bylaws Identified and issues are covered in the Operating Agreement. Committee charters have been developed, and any refinements will be developed by the end date of this task.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 2. Assign to Committees for development, prioritizing those with direct impact on Compliance.	Completed	2. Project Protocols and related policies and approaches have been assigned to Committees, including the Project Committees, as well as the Clinical Oversight, IT, Finance and Workforce Committees. Finally, NQP's Compliance Officer is reviewing and updating the Compliance Policy that was submitted in connection with the establishment of NQP as a Medicaid Provider that can receive DSRIP Funds.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 3. Committee development of bylaws, policies and guidelines, including deployment plan.	Completed	3. Bylaw Development and development of policies and guidelines is underway. Once policies are developed, reviewed and approved, following input from the PAC and others, they will be distributed to the relevant committees and participating providers, as well as CBOs and stakeholders.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 4. The Executive Committee will review and approve materials developed in Steps 1-3.	Completed	4. Executive Committee Review and Approval of materials, with recommendations from the committees developing the materials, the PAC and other stakeholders.	08/01/2015	09/30/2015	08/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 5. Deploy policies and guidelines as identified by the deployment plan.	Completed	5. Once policies are developed, reviewed and approved, following input from the PAC and others, they will be distributed to the relevant committees and participating providers, as well as CBOs and stakeholders. Policy Deployment will take place by a variety of means, including posting on the NQP Website, meetings and training sessions in conjunction with meetings of the Project Committees, the hubs, the PAC, and other relevant groups.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Milestone #4 Establish governance structure reporting and	Completed	This milestone must be completed by 12/31/2015. Governance and committee structure document, including	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES



Page 32 of 807

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
monitoring processes		description of two-way reporting processes and governance monitoring processes.							
Task Reporting Identified	Completed	I. Identify needed governance structure reporting, including quality, care management, project, administrative and compliance data. This structure will address all PPS providers and demonstrate how all providers are connected to PPS governance.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Reporting Process Developed	Completed	2. Develop reporting processes that draws on existing data sources including Salient, SPARCS, EMR, RHIO, UDS, etc., and defines data reports that will be required from PPS Providers, in order to reach all PPS providers.	04/01/2015 12/31/2015		04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Data Reporting Communication Plan	Completed	3. Develop Plan For Communicating Data Reporting Requirements to Participating Providers, so they are connected to the reporting process that ties into NQP's governance and operational processes.	g Providers, so they are rocess that ties into NQP's 06/01/2015 12/31/2015		06/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Executive Committee Review of Materials	Completed	4. The Executive Committee to review and approve materials.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Education Provided	Completed	5. Provide education to all PPS participants regarding reporting and data collection requirements.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #5 Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	Completed	Community engagement plan, including plans for two-way communication with stakeholders.	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4	NO
Task Community Group Identification	Completed	1. Review list of community groups already participating in the PAC or otherwise involved in the development of the PPS and the projects.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Community Outreach Efforts are being reviewed on an on-going basis to determine whether there are additional community groups, such as homeless services providers and other non-provider organizations who might provide additional input regarding project development and implementation	Completed	Review community outreach efforts to date, including consultations, focus groups, surveys and other activities pursued in development of the Community Needs Assessment.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Run Date: 06/29/2018

Page 33 of 807

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Community Partner Base	On Hold	Review Project Plans and their associated gap assessments. Review Hot Spot analysis related to Domain 2, 3, 4 measures. Actively solicit needed Community partnerships through an RFQ process.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Executive Committee Review of Materials	Completed	4. Develop a plan for periodically assessing the community outreach efforts and to continue to obtain community input as the projects unfold. If necessary to fill gaps, pursue additional efforts, surveys or other strategies to obtain additional input.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Recommendations Approved by Executive Committee	Completed	5. The Executive Committee to review and approve recommendations.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task Community Partner Base	Completed	Review Project Plans and their associated gap assessments. Review Hot Spot analysis related to Domain 2, 3, 4 measures. Actively solicit needed Community partnerships.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Milestone #6 Finalize partnership agreements or contracts with CBOs	Completed	Signed CBO partnership agreements or contracts.	08/01/2015	03/31/2016	08/01/2015	03/31/2016	03/31/2016	DY1 Q4	NO
Task CBO Current State Assessment	Completed	Assess existing arrangements, agreements, and/or contracts that may be in place between PPS providers and CBOs.	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task CBO Gap Assessment	Completed	2. Address gaps (such as services, geographic shortages, hot spots), develop new arrangements, agreements and/or contracts with CBOs that can contribute to specific projects.	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Committee Representation Includes CBOs	Completed	Add CBO representatives to relevant Project Committees and/or the PAC, if not already participating.	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Recommendations and Agreements Approved by Executive Committee	Completed	The Executive Committee to review and approve recommendations / agreements.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Milestone #7 Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services,	Completed	Agency Coordination Plan.	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4	NO



DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Page 34 of 807 Run Date : 06/29/2018

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Corrections, etc.)									
Task Agency Reviews.	Completed	Review list of state and local public agencies already participating in the PAC or otherwise involved in the development of the PPS and the project	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Update Agency Participation, based on agency expressions of interest or NQP's identification of agencies whose input is needed or could be helpful.	Completed	Identify additional agencies that are interested in participating, or that are needed to provide advice and input. Develop a plan to invite and engage these agencies.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Agency Partners	Completed	Review Project Plans and their associated gap assessments. Review Hot Spot analysis related to Domain 2,3,4 measures. Actively solicit needed Agency partnerships	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Update Committees with Agency Representation	Completed	4. Incorporate agency representatives on relevant Project Committees and/or the PAC, if not already participating, subject to review and approval by the Executive Committee.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Recommendations and Agreements Approved by Executive Committee	Completed	5. The Executive Committee to review and approve recommendations.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Milestone #8 Finalize workforce communication and engagement plan	Completed	Workforce communication & engagement plan, including plans for two-way communication with all levels of the workforce, signed off by PPS workforce governance body (e. g. workforce transformation committee).	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4	NO
Task Workforce Committee Convened	Completed	Convene Workforce Committee, with members appointed by the NQP, LLC Executive Committee.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Project Committee Reports on Workforce Impacts	Completed	Obtain input from Project Committees regarding potential impacts on workforce.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Communication Strategies Developed .	Completed	3. Develop strategies for communicating with and engaging the workforce regarding DSRIP Projects, milestones and metrics, as well as potential workforce impacts and opportunities	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Workforce Engagement Plan	Completed	Document the above in a formal workforce communication plan and engagement plan	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task Executive Committee Approval	Completed	5. The Executive Committee will review and approve strategy.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



Ongoing CBO application review

New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 35 of 807

Run Date: 06/29/2018

03/31/2017 | 03/31/2017 | DY2 Q4

03/31/2017

01/01/2017

01/01/2017

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #9 Inclusion of CBOs in PPS Implementation.	Completed	Explain your plans for contracting with CBOs and their continuing role as your PPS develops over time; detail how many CBOs you will be contracting with and by when; explain how they will be included in project delivery and in the development of your PPS network.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	NO
Task CBO in PAC	Completed	1.Establish Project Advisory Committee with representation of important CBOs	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task CBO in Workstream and Project team	Completed	Include pertinent CBOs on workstream and project planning committees	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Engage CBO	Completed	3. Engage CBOs to participate in projects for community education such as 2ai, 2bii, 2.d.i, and 3bi leveraging those that engage with patients in identified hot spots and/or have expertise in culturally and linguistically appropriate care	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task RFP for CBO contracts	Completed	Draft Request for Proposals (RFP) for CBOs and partner organizations to apply for contracts to administer patient engagement tools	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task RFP Release	Completed	5.Release RFP to the broadest audience of organizations possible.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Develop criteria	Completed	6. Develop criteria against which RFP submissions can be evaluated, including experience with hot-spot communities.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Review submitted application	Completed	7. Review submitted PROPOSALS against criteria.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Announce selected CBO	Completed	8. Announce selection of CBOs to administer PAM and engage patients ON A ROLLING BASIS, AND NEGOTIATE AGREEMENTS WITH SELECTED CBOS.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Tack		9. REVIEW AND ACCEPT additional CBO PROPOSALS on							

an on-going basis.

Completed



Page 36 of 807

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
Finalize governance structure and sub-committee structure	If there have been changes, please describe those changes and upload any	Please state if there have been any changes during this reporting quarter.
Thanke governance structure and sub-committee structure	supporting documentation as necessary.	Please state yes or no in the corresponding narrative box.
Finalize bylaws and policies or Committee Guidelines where	If there have been changes, please describe those changes and upload any	Please state if there have been any changes during this reporting quarter.
applicable	supporting documentation as necessary.	Please state yes or no in the corresponding narrative box.

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	karenc97	Templates	14_DY3Q4_GOV_MDL21_PRES1_TEMPL_Gover nance_Milestone_1Meeting_Schedule_Tracker_DY3, _Q4_FINAL_20716.xlsx	NQP Governance Committee Meeting Schedule Tracker DY3Q4	04/26/2018 03:03 AM
Finalize governance structure and sub-committee structure	karenc97	Rosters	14_DY3Q4_GOV_MDL21_PRES1_ROST_Govern ance_Milestone_1Governance_Committee_Update_DY3, _Q4_FINAL_20715.xlsx	NQP Governance Committee Update DY3Q4	04/26/2018 03:03 AM
	karenc97	Quarterly Report (no attachment necessary)	14_DY3Q4_GOV_MDL21_PRES1_QR_Governanc e_Milestone_1 _Updated_Organization_Charts_DY3,_Q4_20714. pdf	Governance Milestone 1 - Updated Organizational Charts DY3Q4	04/26/2018 03:01 AM
	karenc97	Quarterly Report (no attachment necessary)	14_DY3Q4_GOV_MDL21_PRES2_QR_Governanc e_Milestone_2 _Updated_Organization_Charts_DY3, _Q4_FINAL_20719.pdf	Clinical Governance Committee Organizational Charts Updates DY3Q4	04/26/2018 03:07 AM
Establish a clinical governance structure, including clinical quality committees for each DSRIP project	karenc97	Templates	14_DY3Q4_GOV_MDL21_PRES2_TEMPL_Gover nance_Milestone_2Meeting_Schedule_COQS_&_Pract_Engagement _DY3,_Q4_FINAL_20718.xlsx	Clinical Governance Committee Meeting Schedule Template DY3Q4	04/26/2018 03:06 AM
	karenc97	Rosters	14_DY3Q4_GOV_MDL21_PRES2_ROST_Govern ance_Milestone_2Clinical_Governance_Committee_DY3Q4_FINAL _20717.xlsx	Clinical Governance Committee Update DY3Q4	04/26/2018 03:06 AM
Finalize bylaws and policies or Committee Guidelines where applicable	karenc97	Other	14_DY3Q4_GOV_MDL21_PRES3_OTH_Governa nce_Milestone_3 _Workforce_Electronic_Approval_of_Charter_Revis ions_20722.pdf	Workforce Sub-Committee Electronic Approval of Charter Revisions	04/26/2018 03:15 AM



Page 37 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	karenc97	Meeting Materials	14_DY3Q4_GOV_MDL21_PRES3_MM_Governan ce_Milestone_3NQP_Executive_Committee_Meeting_Minutes_01 _23_2018_Workforce_Charter_Resolution_20721. pdf	NQP Executive Committee Minutes 1-23-2018 for approval of Workforce Charter Resolution	04/26/2018 03:14 AM
	karenc97	Other	14_DY3Q4_GOV_MDL21_PRES3_OTH_Workforc e_Sub_Committee_Charter_Update_FINAL_20720 .pdf	Workforce Sub-Committee Charter Revision DY3Q4	04/26/2018 03:13 AM
Establish governance structure reporting and monitoring processes	hantis11	Documentation/Certific ation	14_DY3Q4_GOV_MDL21_PRES4_DOC_Governa nce_Milestone_4 _Reporting_&_Monitoring_Processes_DY3Q4_FIN AL_21643.docx	Update on Reporting and Monitoring Processes for Milestone 4	04/27/2018 12:33 PM
Finalize community engagement plan, including communications with the public and non-provider	alarue	Report(s)	14_DY3Q4_GOV_MDL21_PRES5_RPT_Governan ce_M5_9_Community_Engagement_Update_DY3 Q4_FINAL_20796.pdf	NQP DY3Q4 update on community engagement activities including communication and CBOs.	04/26/2018 10:42 AM
organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	alarue	Templates	14_DY3Q4_GOV_MDL21_PRES5_TEMPL_DY3Q 4_Governance_Trackers_FINAL_20794.xlsx	NQP DY3Q4 Community Engagement Template- Governance Milestone 5	04/26/2018 10:41 AM
Finalize partnership agreements or contracts with CBOs	alarue	Templates	14_DY3Q4_GOV_MDL21_PRES6_TEMPL_DY3Q 4_Governance_Trackers_FINAL_20800.xlsx	NQP DY3Q4 Governance Milestone 6 Community Based Organizations Template	04/26/2018 10:46 AM
Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	alarue	Templates	14_DY3Q4_GOV_MDL21_PRES7_TEMPL_DY3Q 4_Governance_Trackers_FINAL_20807.xlsx	NQP DY3Q4 Governance Milestone 7 Public Sector Agency Template	04/26/2018 10:49 AM
Finalize workforce communication and engagement plan	karenc97	Rosters	14_DY3Q4_GOV_MDL21_PRES8_ROST_Govern ance_Milestone_8Workforce_Committee_Members_List_FINAL_20 723.pdf	Governance Milestone 8 - Workforce Committee Members Listing DY3Q4	04/26/2018 03:22 AM
Inclusion of CBOs in PPS Implementation.	alarue	Report(s)	14_DY3Q4_GOV_MDL21_PRES9_RPT_Governan ce_M5_9_Community_Engagement_Update_DY3 Q4_FINAL_20809.pdf	NQP DY3Q4 Governance Milestone 9 Community Engagement Strategy Update	04/26/2018 10:51 AM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Finalize governance structure and sub-committee structure	



Page 38 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Prescribed Milestones Narrative Text

Trescribed willestones Natrative Text		
Milestone Name	Narrative Text	
Establish a clinical governance structure, including clinical		
quality committees for each DSRIP project		
	Required Quarterly Updates for Governance (DY3Q4)	
	Milestone 3	
	Finalize bylaws and policies or Committee Guidelines where applicable	
	Minimum Standards of Supporting Documentation to Substantiate Ongoing Quarterly	
	Report Updates: The PPS must provide updates to bylaws and the policies and guidelines on a quarterly basis. After the successful completion of the initial	
	milestone, the PPS must provide the following information to the IA each quarter.	
	Updated copy of the bylaws, charters, and/or its equivalent. The bylaws must address the following:	
	Articulate the changes on the purpose or charge of the governance structure.	
	• Outline the changes to the organization of the governance structure including but not limited to: duties, voting policies and procedures, frequency of ongoing	
	meetings, membership term and removal process.	
	Policies/Guidelines for Committees.	
	Articulate the changes to the policies/guidelines for Committees.	
	Outline the changes to the policies/guidelines of the committees, including but not limited to: duties, voting policies and procedures, frequency of ongoing	
	meetings, membership term and removal process.	
Finalize bylaws and policies or Committee Guidelines where	meetings, membersing term and removal process.	
applicable	Narrative for Submission:	
	At the time of submission, there have been no changes to the bylaws and policies or Committee Guidelines for the following Committees & Sub-committees:	
	Executive Committee Charters	
	o Clinical Oversight and Quality Sub-Committee Charter	
	o Finance Sub-Committee Charter	
	o Information Technology Sub-Committee Charter	
	Project Charters	
	o Behavioral Health Charter	
	o Care Transitions Charter	
	o Crisis Stabilization Charter	
	o ED Co-Location Charter	
	o INTERACT Charter	
	o PAM Charter	
	o PCMH and Chronic Disease Charter	
	Changes were applied to the following Charter:	
	Workforce Sub-Committee	



Page 39 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
	o The NQP Executive Committee accepted a resolution at its January 23, 2018 meeting to move the frequency of Workforce Sub-Committee meetings from monthly to quarterly based on discussions and decisions of the sub-committee. This change took effect beginning January 2018.
Establish governance structure reporting and monitoring processes	
Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	The attached documents include an update on the Community Engagement activities of the PPS as well as the Community Engagement Template.
Finalize partnership agreements or contracts with CBOs	The attached "Community Based Organizations" template reflect community based organizations in contract with NQP or in process as of DY3Q4.
Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	The attached template reflects the activities between NQP and public sector agencies.
Finalize workforce communication and engagement plan	
Inclusion of CBOs in PPS Implementation.	The attached document provides an update on PPS Community engagement activities including updates to implementation of the CBO Engagement Strategy as of DY3Q4.

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	
Milestone #9	Pass & Complete	



Page 40 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 2.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Midpoint Assessment	Completed	Midpoint Assessment Narrative	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	1	71			

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Midpoint Assessment	



Run Date: 06/29/2018

Page 41 of 807

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 2.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing your governance structure and processes and achieving the milestones described above, as well as potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

- 1) The key challenges in our governance structure are common to the governing efforts in all complex organizations whose constituents are drawn from three founding organizations, and with Board members who have many other responsibilities in those founding organizations. It will be critically important that the energy and commitment of the Board members continue through the entire DSRIP period. At the same time, the Board members will rely on the committee structure, including the PAC, to provide input and recommendations from the participating partners and stakeholders. As the time period progresses, and as the emphasis is on implementing the projects, we will need to maintain the energy and commitment of those groups to provide general input to the Committees and the Executive Committee. We will mitigate these governance risks by providing support to the Board members in their efforts to receive, digest and provide guidance and approval with respect to the key issues involved in implementation of the DSRIP projects and operation of the PPS. At the same time, we will continue our program of communication with the PAC, the participating partners, and stakeholders, in order to obtain their ongoing input and advice, and to keep them informed and aligned with the PPS's efforts.
- 2) Another risk is maintaining transparency and accountability with respect to achievement of milestones and metrics, and related funds flow for project costs, lost revenue, incentive payments, PPS administrative costs, and reserves. We will address this risk by developing a clear and specific approach to data collection and analysis of progress on project milestones and metrics, and the related funds flow issues. As noted in the Funds Flow Tab of this Implementation Plan, input will be sought from representatives within the PPS in the development of these approaches. When approved by the Executive Committee, these approaches will be documented in the appendix to both contracts and participation agreements with participating partners and Community Based Organizations.

IPQR Module 2.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The Governance work stream is critically important to the success of the PPS because it establishes the decision-making and oversight structure for the PPS as a whole. It also provides the structure through which the three hubs within NQP, and the other hospitals and participating providers, will collaborate. The collaboration will include: development of project protocols; project implementation in the hubs; and the establishment of the mechanisms for defining, monitoring and collecting data. These interdependencies are described in more detail in other sections of the Implementation Plan.



Page 42 of 807

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 2.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for the development of your governance structure and processes and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Executive Director	Robert Hettenbach	Determine governance structure and drive deliverables according to the Implementation Plan
Legal Counsel	Laurie Cohen, Nixon Peabody	Provide legal counsel to the governance team and report to executive committee as needed
Medical Director	Gilbert Burgos, MD	Provide clinical leadership to the governance team and report to the executive committee on project progress and quality as warranted
Operations	Ha Nguyen, Director of Operations	Manage day to day PPS operations and report on project administration as warranted
Compliance	Mark Murphy, Compliance Officer (Interim)	Advise and oversee compliance concerns including contracting. Report to the executive committee as warranted
Finance	Thomas Poccia, Director of Finance	Advise and oversee budget and agreed upon funds flow. Report to the executive committee on budget as warranted
Reporting	Nadeem Ramjan, Director of Data Analytics & Quality Improvement	Advise and oversee data collection and clinical quality metrics. Report to the executive committee as warranted
CBO Engagement	John Javis, Director of Behavioral Health	Advise and oversee CBO engagement and contracting. Report to the executive committee as warranted
Workforce	Glenn Courounis, Director of Organizational Development	Advise and oversee the workforce strategy. Report to the executive committee as warranted



Page 43 of 807

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IVALUATION Module 2.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS with regard to your governance structure and processes.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		•
Robert Hettenbach, Executive Director NQP	NQP PPS executive leadership	Provide administrative and policy oversight to NQP and all of its components.
Wayne Ziemann, Executive Director, DSRIP, CHS	CHS PPS executive leadership, Executive Committee - DSRIP	Provide key governing members to the board, other committees, and workgroups
Ram Raju, MD, Senior Vice President & Community Investment Office, NWLIJ	LIJ executive leadership, Executive Committee - DSRIP	Provide key governing members to the board, other committees, and workgroups
Donald Ashkenase, COO - NUMC	NUMC Operations	Provide key governing members to the board, other committees, and workgroups
Joel Shu, MD, VP, Medical Director, CHS	CHS Medical Director, Executive Committee - DSRIP	Provide key governing members to the board, other committees, and workgroups
Jeff Kraut, EVP - LIJ	LIJ Operations, Executive Committee - DSRIP	Provide key governing members to the board, other committees, and workgroups
Kristopher Smith, MD, VP/Medical Director, Care Solutions - LIJ	LIJ Medical Director, Executive Committee - DSRIP	Input, review, and recommendations to bylaws, membership, and other activities
John Maher - NUMC	NUMC Finance executive, Executive Committee - DSRIP	Input, review, and recommendations to bylaws, membership, and other activities
William Armstrong - CHS	CHS Finance executive, Executive Committee - DSRIP	Input, review, and recommendations to bylaws, membership, and other activities
Richard Diem, Assistant Vice President, Finance, LIJ	LIJ Finance executive	Input, review, and recommendations to bylaws, membership, and other activities
George Tsunis, Esq NUMC	NUMC - Chairman Board of Directors, Executive Committee - DSRIP	PPS Lead and Oversight on governance and all program deliverables. Oversight on governance and all program deliverables. Active Participation in Required Meetings and Community Forums
Maureen Hutcheon, LMSW - Surgery & Orthopedic Administrator	Executive Committee - DSRIP	Oversight on governance and all program deliverables. Active Participation in Required Meetings and Community Forums
David DeCerbo, Esq., Executive VP and General Counsel - CHS	Executive Committee - DSRIP	Oversight on governance and all program deliverables. Active Participation in Required Meetings and Community Forums



Page 44 of 807

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Laurence Kraemer, VP Legal Affairs - LIJ	Executive Committee - DSRIP	Oversight on governance and all program deliverables. Active Participation in Required Meetings and Community Forums
Zae Kim, MD, Medical Director of Dialysis Services - NUMC	Executive Committee - DSRIP	Oversight on governance and all program deliverables. Active Participation in Required Meetings and Community Forums
Natalie Schwartz, MD - SJEH	Chief Population Health Officer - St. John's	Oversight on governance and all program deliverables. Active Participation in Required Meetings and Community Forums
Patrick O'Shaughnessy, DO, Senior VP Medical Affair & CMO - CHS	Executive Committee - DSRIP	Oversight on governance and all program deliverables. Active Participation in Required Meetings and Community Forums
Richard Miller, Senior VP, Payer Relations and Contract Development - LIJ	Executive Committee - DSRIP	Oversight on governance and all program deliverables. Active Participation in Required Meetings and Community Forums
Nadeem Shabbir, MD, Senior VP, Revenue Cycle Management - NUMC	Executive Committee - DSRIP	Oversight on governance and all program deliverables. Active Participation in Required Meetings and Community Forums
Paul Mustacchia, MD, Chairman of Medicine Chief, Division of Gastroenterology - NUMC	Executive Committee - DSRIP	Oversight on governance and all program deliverables. Active Participation in Required Meetings and Community Forums
Paul Pipia, MD, Chief Executive Officer and President - NUMC	Executive Committee - DSRIP	Oversight on governance and all program deliverables. Active Participation in Required Meetings and Community Forums
Warren Zysman - NUMC Board Member	Executive Committee - DSRIP	Oversight on governance and all program deliverables. Active Participation in Required Meetings and Community Forums
Amal Farooq, Vice President & Chief Information Officer - NUMC	IT Sub-Committee	Provide key governing members to the board, other committees, and workgroups
Diane Bachor - Winthrop University Hospital	Winthrop University Hospital	Provide key governing members to the board, other committees, and workgroups
Ariel Hayes, Senior Director, Program Development - LIJ	LIJ Hub Lead	Provide key governing members to the board, other committees, and workgroups
John Javis, NQP	NQP Director of Behavioral Health	Provide key governing members to the board, other committees, and workgroups
Krishan Kumar, MD, Director of Pediatrics Emergency Department - NUMC	Executive Committee - DSRIP	Provide key governing members to the board, other committees, and workgroups
James Karkenny, Executive Director, DSRIP, Delivery System Transformation and Healthcare Innovation, NUMC	NUMC Hub Lead	Provide subject matter expertise to accomplish deliverables outlined in the Implementation plan
Megan Ryan, Esq., General Counsel, NUMC	Executive Committee - DSRIP	Provide key governing members to the board, other committees, and workgroups
External Stakeholders		
Larry Eisenstein, MD	Nassau County Health Department	Insight to public health concerns for the County of Nassau.
Mohammad Hack, Community Coordinator	Queens Borough President Office	Insight to public health concerns for the County of Queens.
James Dolan, Ph. D.	Nassau County Department of Mental Health, Chemical	Provide input on Mental health, Chemical Dependency and



Page 45 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities	
	Dependency and Developmental Disabilities Services.	Developmental Disabilities Services	
Andrew Malekoff	North Shore Child and Family Guidance Center	Support program development to integrate Behavioral Health into DSRIP implementation	
Rick McElroy	NSLIJ Health Home	Support program development to integrate Behavioral Health into DSRIP implementation	
Jeffrey Friedman	Central Nassau Guidance and Counseling	Support program development to integrate Behavioral Health into DSRIP implementation	
Jeff McQueen	Mental Health Association of Nassau County / Consumer Link Program	Peer-run program for individuals with mental illness	



Run Date: 06/29/2018

Page 46 of 807

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 2.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream and your ability to achieve the milestones described above.

The Governance Committee will need to put significant input into the IT strategy, particularly where data is aggregated outside of the hubs at the PPS level, taking responsibility for monitoring and enforcement of requirements for data security at the hub and PPS levels. IT will be key to implementation and project monitoring by the Executive Committee as well as the Project Committees, Clinical Oversight, IT, Workforce and Finance Committees. The NQP website will be used as a central forum of communication to all stakeholders, soliciting input through the use of surveys, and sharing status with the posting of meeting minutes, committee membership / charters, progress reports, etc.

IPQR Module 2.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

The success of this work stream will be measured first by the extent to which the milestones identified in this portion of the implementation plan are achieved. In addition, success will be measured through the Executive Committee's ongoing oversight of the activities of the Project Committees and the Clinical Oversight, IT, Workforce and Finance Committees, and of the progress being made on achieving the milestones and metrics for each project undertaken by the PPS. The Executive Committee also will engage in self-evaluation and self-monitoring, taking into consideration input from the various Committees, the PAC, the Project Management Office (including the Compliance Officer), and stakeholders. Finally, ultimate success will be measured by the PPS's contribution to achievement of the goals of the DSRIP Program, and thereby improvement in the health of the population it serves. For each of the work stream reporting requirements, a document will be produced by the Committee that documents work flow of data collection, report templates, timing requirements, and roles and responsibilities. Reporting will be generated at the hub level, and then reviewed for consolidation at the PPS level. The consolidated report will be approved as detailed in each milestone.

IPQR Module 2.9 - IA Monitoring

Instructions:



Page 47 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Section 03 - Financial Stability

IPQR Module 3.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Finalize PPS finance structure, including reporting structure	Completed	This milestone must be completed by 12/31/2015. PPS finance structure chart / document, signed off by PPS Board.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task Financial Review of Governance Structure	Completed	NQP will review PPS Governance Structure and determine which relevant functions, related to financial reporting and sustainability, require additional attention and detail.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Financial Roles and Responsibilities	Completed	2. NQP will identify all necessary roles and responsibilities to manage the financial sustainability functions for the PPS.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Finance Charter and Meeting Schedule	Completed	3. NQP will develop a charter for the PPS Finance function and establish a schedule for Finance Committee meetings.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Financial Organization Structure	Completed	4. NQP will develop an organizational structure to house all financial functions for the PPS. The structure must include, but is not limited to, leadership from each NQP hub. It will include a defined reporting structure to the Executive Committee.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Financial Review of Governance Structure	Completed	5. The Executive Committee will review and approve the PPS finance structure and charter document.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #2 Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	Completed	This milestone must be completed by 3/31/2016. Network financial health current state assessment (to be performed at least annually). The PPS must: - identify those providers in their network that are financially fragile, including those that have qualified as IAAF providers; define their approach for monitoring those financially fragile providers, which must include an analysis of provider performance on the following financial indicators: days cash	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4	YES



DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Page 48 of 807 Run Date : 06/29/2018

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		on hand, debt ratio, operating margin and current ratio; include any additional financial indicators that they deem necessary for monitoring the financial sustainability of their network providers							
Task Financial Health Assessment Methodology Determined	Completed	Engage the Finance Committee in discussions regarding a methodology to determine the network members financial health current state.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Financial Health Current State Assessment	Completed	Define a methodology for assessing the current state of DSRIP providers.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Assessment Strategy Implemented	Completed	3. Implement the strategy to assess current financial state including the ability to obtain baseline financial metrics.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Health Assessment Report	Completed	4. Collect relevant data, including baseline metrics, to assess the current financial state of significant NQP providers as needed. Prepare a network financial health current state assessment report.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Executive Committee Approval	Completed	5. Review and obtain approval from the Executive Committee.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Financial Monitoring Implemented	Completed	6. Develop and implement monitoring procedures for ongoing financial functions.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Assessment of DSRIP Project Impacts	Completed	7. Assessment of DSRIP Project Impacts -Develop an impact analysis by project including, but not limited to: expected impact on cost by provider type, utilization of services, revenue and other key metrics based on project goals and anticipated speed and scale.	06/01/2015	12/31/2015	06/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Assessment of DSRIP Project Impacts	Completed	8. Assessment of DSRIP Project Impacts -Review the draft of the project impact analysis and obtain approval from the Finance Committee and the Executive Committee of the PPS.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Assessment of DSRIP Project Impacts	Completed	9. Assessment of DSRIP Project Impacts - Finalize the project impact analysis and strategies to assess key metrics as defined above at baseline and on an ongoing basis.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Assessment of DSRIP Project Impacts	Completed	10. Assessment of DSRIP Project Impacts - Illustrate how the impact analysis will inform financial sustainability and funds	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Page 49 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description Sta		Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		flow planning for the Executive and Finance Committees.							
Task Assessment of DSRIP Project Impacts	Completed	11. Assessment of DSRIP Project Impacts - Obtain final approval of the impact analysis methodology from the Finance and Executive Committees.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Develop Financially Fragile Watch List	Completed	2. Develop Financially Fragile Watch List- Based upon ancial assessment, identify providers who meet financially agile criteria that require monitoring for other reasons (e.g. anning restructuring) as well as those who will be impacted a DSRIP implementation such that their financial status will be threatened. The "Financially Fragile Watch List" will be essented to the Finance Committee and the Executive and the Executive permittee for their approval and will be monitored on an agoing basis.		10/01/2015	03/31/2016	03/31/2016	016 DY1 Q4		
Task Develop Network Financial Stability Plan and obtain approval from PPS Finance Committee-	Completed	13. Develop a Network Financial Stability Plan among PPS leadership and obtain approval from the Finance Committee.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Develop Network Financial Stability Plan and obtain approval from PPS Finance Committee	Completed	14. Develop Network Financial Stability Plan and obtain approval from PPS Finance Committee - Determine follow-up actions to take with regard to PPS level activities and/or any financially fragile partners. These actions are directed at the improvement of the partner's financial performance.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Implement Project Management oversight for Financial Stability Plan and Distressed Provider Plans	Completed	15. Implement Project Management oversight for Financial Stability Plan and Distressed Provider Plans Define executive leadership, staff and governance responsibilities for monitoring the financial stability plan as well as for providers in financial distress.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Implement Project Management oversight for Financial Stability Plan and Distressed Provider Plans	Completed	16. Implement Project Management oversight for Financial Stability Plan and Distressed Provider Plans - Implement roles and responsibilities as defined under Step 1.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task	Completed	17. Define Distressed Provider Plan and obtain approval of	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	



Milestone/Task Name

Define Distressed Provider Plan and obtain

Define Distressed Provider Plan and obtain

Finalize Compliance Plan consistent with New

York State Social Services Law 363-d

Policies and Procedures Developed

Executive Committee Approval

Contract Template Compliance

Partner Compliance Verified

Assessment ("VNA")

Financial Review of Governance Structure

Develop a Value Based Payments Needs

Establish Value Based Payment Work Group

Establish Value Based Payment Work Group

Establish Value Based Payment Work Group

Develop education and communication strategy

approval of Finance Committee

approval of Finance Committee

Task

Task

Task

Milestone #4

New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 50 of 807 Run Date : 06/29/2018

	DSRIP Implementation Plan	Project						
	Nassau Queens PPS (PPS	ID:14)						
Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
	Finance Committee Provide consultation regarding steps that may improve financial performance financially fragile providers (call the Distressed Provider Plan).							
Completed	18. Define Distressed Provider Plan and obtain approval of Finance Committee Obtain Finance Committee approval of the Distressed Provider Plan.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Completed	This milestone must be completed by 12/31/2015. Finalized Compliance Plan (for PPS Lead).	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Completed	Complete a review of NY Social Services Law 363-d compliance requirements, as well as current guidance from OMIG through their website.	06/01/2015	12/31/2015	06/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Completed	2. Develop policies and procedures to enact Social Services Law 363-d.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Completed	3. Obtain Executive Committee approval for the Compliance Plan.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Completed	4. Incorporate requirements in the PPS Contracts consistent with the requirements of Social Services Law 363-d.	06/01/2015	12/31/2015	06/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Completed	5. Verify that PPS network providers have implemented a compliance plan consistent with the NY State Social Services Law 363-d.	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Completed	Administer VBP activity survey to network	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	YES
Completed	Establish Value Based Payment Work Group -Develop VBP Work Group that includes NQP hubs, and consider inclusion of relevant providers that represent the continuum, particularly MCOs.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Completed	Establish Value Based Payment Work Group - Develop VBP Work Group goal and objectives as well as a work plan.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Completed	Establish Value Based Payment Work Group - Obtain Executive Committee approval for plan and resources.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Completed	Develop education and communication strategy for PPS network Survey PPS providers to determine baseline	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	



Page 51 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
for PPS network.		knowledge of DSRIP, and VBP in order to inform the PPS education plan on projects, payment reform and other key educational efforts.							
Task Develop education and communication strategy for PPS network.	Completed	5. Develop education and communication strategy for PPS network Develop multi-pronged educational campaign (e.g. written, webinar, provider meetings) to engage providers in DSRIP implementation efforts with a focus on VBP and system transformation.				12/31/2015	12/31/2015	DY1 Q3	
Task Conduct Stakeholder Engagement with PPS Providers	On Hold	6. Conduct Stakeholder Engagement with PPS Providers Implement educational strategy and campaign defined above to inform providers regarding various VBP models and strategies. NQP will include webinars, written materials and provider meetings to support the educational effort.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Conduct Stakeholder Engagement with PPS Providers	On Hold	7. Conduct Stakeholder Engagement with PPS Providers - Survey providers regarding the value of educational efforts, their knowledge of VBP post-training and needs for additional training.	onduct Stakeholder Engagement with PPS Providers - ey providers regarding the value of educational efforts, knowledge of VBP post-training and needs for additional			03/31/2020	03/31/2020	DY5 Q4	
Task Conduct Stakeholder Engagement with PPS Providers	Completed	8. Conduct Stakeholder Engagement with PPS Providers- Compile stakeholder engagement survey results and findings from provider engagement sessions and analyze findings.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Task Conduct stakeholder engagement with MCOs	Completed	9. Conduct stakeholder engagement with MCOs - Develop an MCO strategy, at the outset of DSRIP planning efforts, to engage MCOs in shared savings arrangements.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Conduct stakeholder engagement with MCOs	Completed	10. Conduct stakeholder engagement with MCOs - Obtain sign-off from the Finance and Executive Committees on plans to collaborate with MCOs on shared savings and VBP initiatives.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Conduct stakeholder engagement with MCOs	On Hold	11. Conduct stakeholder engagement with MCOs - Conduct ongoing meetings with MCOs regarding shared savings initiatives with a focus on informing the MCOs re: DSRIP requirements and on collaboration strategies.	oing meetings with MCOs regarding shared savings tives with a focus on informing the MCOs re: DSRIP 04/01/2015 03/31/2020 04/01/2015		04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Finalize PPS VBP Baseline Assessment	Completed	12. Finalize PPS VBP Baseline Assessment - Develop initial PPS VBP Baseline Assessment based on the program design and key metrics, stakeholder feedback, survey results and key metrics required to evaluate VBP results. 12/31/2015 12/31/2015 12/31/2015			12/31/2015	DY1 Q3			
Task	Completed	13. Finalize PPS VBP Baseline Assessment - Identify best	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Run Date : 06/29/2018

Page 52 of 807

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Finalize PPS VBP Baseline Assessment		practices in VPB strategy including key metrics, based on the strategy selected.							
Task Finalize PPS VBP Baseline Assessment	On Hold	14. Finalize PPS VBP Baseline Assessment - Conduct provider meetings on the VBP Baseline Assessment to obtain comments with a focus on ensuring that providers understand, and seek their agreement with, the Assessment as it applies to VBP designs.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Finalize PPS VBP Baseline Assessment	On Hold	15. Finalize PPS VBP Baseline Assessment - Obtain approval from the Finance Committee and affected providers on a VBP design strategy with input from providers who will potentially contract under VBP incentive designs.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Milestone #5 Develop an implementation plan geared towards addressing the needs identified within your VNA	Completed	Submit VBP support implementation plan	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	YES
Task Prioritize potential opportunities and providers for VBP arrangements.	On Hold	Prioritize potential opportunities and providers for VBP arrangements Assess and prioritize opportunities to implement VBP with providers, based on the timing of project deliverables and attributed patients impacted.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Prioritize potential opportunities and providers for VBP arrangements.	On Hold	2. Prioritize potential opportunities and providers for VBP arrangementsResearch best practices in VBP design, with a focus on the Medicaid population as well as ACO and MCO models. Such practices studied might include, but not be limited to, care management models, strategies to incentivize non-medical providers, attribution for incentive payments and strategies to change provider behavior in VBP arrangements.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Prioritize potential opportunities and providers for VBP arrangements.	On Hold	Prioritize potential opportunities and providers for VBP rangements Develop strategies to implement best actices identified under #2 above to obtain provider buy-in. is will include a VBP contracting strategy and appropriate ovider educational materials.		03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Prioritize potential opportunities and providers for VBP arrangements.	On Hold	4. Prioritize potential opportunities and providers for VBP arrangements Identify providers who are interested in, and willing to, negotiate VBP contracts and to act as champions of VBP strategy within the PPS. Identify providers with the	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	



Page 53 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		greatest likelihood of participating in VBP efforts and obtain a commitment from them to participate in such efforts.							
Task Prioritize potential opportunities and providers for VBP arrangements.	On Hold	5. Prioritize potential opportunities and providers for VBP arrangements Leverage support from VBP "champions" within the PPS who will promote VBP strategy with colleagues.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Prioritize potential opportunities and providers for VBP arrangements.	On Hold	6. Prioritize potential opportunities and providers for VBP arrangements Assess initial impact of champions and early adopters of VBP strategies within the PPS. Meet with such providers to understand "lessons learned" and progress on VBP contracting efforts. Extrapolate lessons learned to other providers and provider types within the PPS network.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Develop timeline for VBP adoption.	On Hold	7. Develop timeline for VBP adoption Engage key financial stakeholders from MCOs, PPS and providers to discuss options for shared savings and funds flow, within current regulatory structure. Key elements of this step will include effectively analyzing provider and PPS performance, methods of dispersing shared savings and infrastructure required to support performance monitoring and reporting.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Develop timeline for VBP adoption.	Completed	8. Develop timeline for VBP adoption Develop a timeline to implement VBP designs based on available data, provider support and progress on DSRIP projects.	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Task Finalize VBP Adoption Plan	On Hold	9. Finalize VBP Adoption Plan - Collectively review the VBP Plan with the PPS, the Finance Committee and the Executive Committee.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Finalize VBP Adoption Plan	On Hold	10. Finalize VBP Adoption Plan - Update, modify and finalize VBP plan.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Milestone #6 Develop partner engagement schedule for partners for VBP education and training	Completed	Initial Milestone Completion: Submit VBP education/training schedule Ongoing Reporting: Submit documentation to support implementation of scheduled trainings, including training materials and attendance sheets through quarterly reports	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	YES
Task Inventory of current VBP arrangements	On Hold	Inventory the providers within the PPS for PCMH/APC with current VBP arrangements and/or care bundles.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Identify through analytics a sub-population	On Hold	Identify a sub-population in the PPS that VBP arrangements will be targeted towards through the analytics	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	



Run Date: 06/29/2018

Page 54 of 807

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		of SPARCS and other Utilization data.							
Task Engage Stakeholders	On Hold	Engage key financial stakeholders such as MCOs, large PCMH/APCM, hospitals etc. to discuss options for VBPs within current regulatory structure.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Develop Strategy	On Hold	4. Develop a strategy to put in place Level 1 VBP arrangements for PCMH/APC care and one other care bundle or subpopulation	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Review strategy	On Hold	5. Collectively review the Strategy with the PPS, the Finance Committee and the Executive Committee and secure approval from Executive Committee	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Implement and Monitor for success	On Hold	6. Implement strategy in Step 4 and monitor for success	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Milestone #7 The PPS network has implemented a population health management structure to analyze performance using VBP performance metrics.	In Progress	List/inventory of population health structures such as: names and positions of hired staff, vendors, electronic tools; Performance is analyzed using scorecards based on VBP metrics	10/01/2017	03/31/2018	10/01/2017	09/30/2018	09/30/2018	DY4 Q2	YES
Task Develop/acquire an infrastructure to analyze performance data	In Progress	1. PPS network will develop/acquire an infrastructure to analyze performance data. This may include: the purchase of population health software, contracting with vendors for enhanced data analytic capability, and/or the hiring of additional data analysts.	10/01/2017	03/31/2018	10/01/2017	09/30/2018	09/30/2018	DY4 Q2	
Task Develop scorecards	In Progress	PPS network will develop and produce provider-level scorecards showing provider performance related to the DSRIP metrics.	10/01/2017	03/31/2018	10/01/2017	09/30/2018	09/30/2018	DY4 Q2	
Task Conduct meetings with providers	In Progress	PPS network will conduct meetings with providers to discuss performance and performance improvement.	10/01/2017	03/31/2018	10/01/2017	09/30/2018	09/30/2018	DY4 Q2	
Milestone #8 The PPS increases its care management capacity to ensure patients receive appropriate services in a coordinated fashion.	In Progress	List / Inventory of new care management services; Roster of new care management staff including program name, staff name, title, hire dates and licensure # (if applicable); PPS has protocols in place for care management to successfully implement a value-based integrated delivery system (2ai)	10/01/2017	03/31/2018	10/01/2017	09/30/2018	09/30/2018	DY4 Q2	YES
Task Increase care management capacity	In Progress	1. PPS will increase care management capacity by: Increasing the number of Hospital Care Management/Transition Care staff and/or practice-based care management teams, and/or by contracting with community based Health Home Care Management Agencies.	10/01/2017	03/31/2018	10/01/2017	09/30/2018	09/30/2018	DY4 Q2	



Page 55 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Collaborate and coordinate the roles with stakeholders on various care managers involved in patient care	In Progress	2. PPS will collaborate and coordinate the roles with stakeholders on various care managers involved in patient care including: Hospital Care Managers/Transition of Care staff, practice-based Care Managers, and/or Health Home Care Managers as well as Care Managers employed by Health Plans.	10/01/2017	03/31/2018	10/01/2017	09/30/2018	09/30/2018	DY4 Q2	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
Finalize PPS finance structure, including reporting structure	If there have been changes, please describe those changes and upload any	Please state if there have been any changes during this reporting quarter.
Finalize FF3 linance structure, including reporting structure	supporting documentation as necessary.	Please state yes or no in the corresponding narrative box.

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	mclaugs2	Other	14_DY3Q4_FS_MDL31_PRES2_OTH_Financial_S ustainability_Milestone_2_Update_DY3Q4_FINAL_ 20856.docx	Annual Financial Stability Assessment	04/26/2018 11:35 AM
Develop an implementation plan geared towards addressing the needs identified within your VNA	mclaugs2	Quarterly Report (no attachment necessary)	14_DY3Q4_FS_MDL31_PRES5_QR_Financial_Su stainability_Milestone_5_Update_DY3Q4_FINAL_2 0987.docx	Financial Stability Milestone 5 DY3Q4 Update	04/26/2018 01:39 PM
Develop partner engagement schedule for	mclaugs2	Training Documentation	14_DY3Q4_FS_MDL31_PRES6_TRAIN_Financial _Sustainability_Milestone_6_Trainings_DY3Q4_FI NAL_20989.xlsx	Financial Stability Milestone 6 VBP Trainings	04/26/2018 01:42 PM
partners for VBP education and training	mclaugs2	Quarterly Report (no attachment necessary)	14_DY3Q4_FS_MDL31_PRES6_QR_Financial_Su stainability_Milestone_6_Update_DY3Q4_FINAL_2 0988.docx	Financial Stability Milestone 6 DY3Q4 Update	04/26/2018 01:40 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Finalize PPS finance structure, including reporting structure	At the time of submission, there have been no changes to the finance structure, including reporting structure.



Page 56 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Perform network financial health current state assessment and	
develop financial sustainability strategy to address key issues.	
Finalize Compliance Plan consistent with New York State Social Services Law 363-d	At the time of submission, there are no updates to the Compliance Plan consistent with New York State Social Services Law 363-d
Develop a Value Based Payments Needs Assessment ("VNA")	At the time of submission, there are no updates to the VBP needs of the PPS network partners.
Develop an implementation plan geared towards addressing	
the needs identified within your VNA	
Develop partner engagement schedule for partners for VBP	
education and training	
The PPS network has implemented a population health	
management structure to analyze performance using VBP	NQP end date for Financial Sustainability Milestones #7 & #8 is September 30, 2018. Module end listed as 3/31/2018 is incorrect
performance metrics.	
The PPS increases its care management capacity to ensure	NQP end date for Financial Sustainability Milestones #7 & #8 is September 30, 2018. Module end listed as 3/31/2018
patients receive appropriate services in a coordinated fashion.	Treat end date for i manda odstamasmity lymestones #1 & #0 is september 50, 2010. Intodute end listed as 3/31/2010

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Ongoing	
Milestone #8	Pass & Ongoing	



Page 57 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 3.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Financial Stability Mid-Point Assessment Narrative	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Milestone Mid-Point Assessment	Completed	Value Based Payment Mid-Point Assessment Narrative	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload D	Milestone Name		File Type File Name		Upload Date
---	----------------	--	---------------------	--	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	
Mid-Point Assessment	



Page 58 of 807

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 3.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing these cross-cutting organizational strategies, including potential impacts on specific projects and, crucially, any risks that will undermine your ability to achieve outcome measure targets.

Implementation risks to creating a financially sustainable PPS include, but are not limited to:

1. Overall Buy-in

To mitigate this challenge, NQP will develop a provider communications strategy, using webinars, in-person meetings and written materials to educate providers regarding DSRIP requirements. Such education will be made available, as a matter of urgency, to financially fragile partners whose financial health is especially important to the PPS. The PPS will also identify and deploy a set of provider champions from across the network who will assist in provider engagement efforts, especially with regard to VBP design and adoption. In particular, NQP will work closely and collaboratively with contracted MCOs. An MCO strategy will be developed/deployed to move the PPS to a VBP system within DSRIP timeframes.

2. Financially Fragile Providers

NQP will develop an identification/monitoring process and work closely and collaboratively with financially fragile partners. These partners may be reluctant to share data, and unwilling to accept help from the PPS. But, the PPS believes that the success of the entire PPS rests on the success of all partners, including financially fragile institutions. This process will be closely tied into the PPS compliance plan. It is anticipated that the early years of the DSRIP initiative could be at risk, due to startup-related revenue losses. To mitigate this challenge, NQP intends to develop highly collaborative partnerships with all providers in the network. Non-disclosure agreements will be utilized. Criteria for financial fragility will be known and potential remedies will be sought in a collaborative manner with financially fragile institutions.

3. Provider education

Providers will require significant education and re-orientation. Given that buy-in is a significant concern, NQP will continue to engage stakeholders throughout this process. NQP will facilitate a variety of web-based, office-based and community-based information on DSRIP metrics and VBP strategies within the PPS. The transition to VBP design will also occur gradually and with sensitivity to the dynamics of change management.

4. Data Collection and Management

Timely, accurate data is essential to NQP's ability to meet DSRIP reporting requirements and to create the type of connectivity that is essential to serving high-risk individuals with significant needs. NQP will develop a comprehensive performance measurement strategy that will incorporate the required measures at varying levels of detail to support the full range of executive leadership and front-line staff. NQP will develop a detailed performance measurement work plan that will support financial reporting as well as clinical and other types of reporting. The PPS will further share data at the provider level. This will be especially important to engaging providers in VBP designs – with input on best practices in similar efforts nationally.

5. RHIO Connectivity

NQP is aware that the functionalities developed and implemented by the RHIOs will have a significant impact on the success of the PPS. Connectivity is essential to expedited service for high risk-individuals having significant and varied needs. NQP will work closely and collaboratively with the RHIOs to support their success. At the same time, the PPS will develop strategies to maximize data connectivity across each hub within the PPS.



DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 3.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Interdependencies with other work streams are as follows:

1. Governance

Having a responsive, effective governance structure that is capable of monitoring PPS finances will support the development of plans to assess the financial viability of distressed providers. A strong Value Based Payment strategy is critical to the success of the PPS. As a result, NQP will carefully weave together governance and financial monitoring and compliance functions. This includes a strong VPB strategy and good relationships with providers, MCOs and others on whom opportunities to share savings depend.

2. Reporting Requirements

NQP understands the importance of not only measuring DSRIP metrics but also of monitoring key metrics to assess and continuously improve DSRIP program performance. Reporting is dependent upon data collection, analysis and report development, as well as distribution to key stakeholders. Data is key to the PPS's success and NQP seeks to maximize the IT system to ensure functional, accurate and timely reporting to perform all monitoring functions.

3. IT and Data

NQP is aware that having a strong IT system is critical to data collection, sharing, analysis and reporting for DSRIP. The IT system is critical to sharing information on patients, which is integral to financial sustainability, as well. Financial sustainability is integral to DSRIP operations and, therefore, NQP will manage this function carefully.

4. Workforce

NQP is in the process of reviewing the workforce impact on financial sustainability. While full and complete information is not available, NQP is developing plans to carefully monitor workforce results and the impact on direct workforce expenditures and care delivery costs.

Page 59 of 807 Run Date : 06/29/2018



Page 60 of 807

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 3.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Finance Subcommittee Chair	John Maher, NUMC CFO	Drive Finance Committee deliverables consistent with overall DSRIP program
Finance Director	Thomas Poccia, NQP	Advise and oversee budget and agreed upon funds flow. Report to the executive committee on budget as warranted
Chief Compliance Officer, Interim	Mark Murphy, NQP	Ensure regulatory and policy compliance
Accounting Manager	Samantha Mclaughlin, NQP	Support monitoring of funds flow and adherence to budget



Page 61 of 807

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 3.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
William Armstrong, SVP Finance, CHSLI	CHS Finance executive	Inform the financial sustainability strategy
Wayne Ziemann, Director, Executive Director, DSRIP, CHS	CHS Other Key Contributor	Inform the financial sustainability strategy
Richard Diem, SVP Finance, NSLIJ	Assistant Vice President, Finance, LIJ	Inform the financial sustainability strategy
John McGovern, SVP, Finance, NSLIJ	LIJ Finance executive	Inform the financial sustainability strategy
John Maher, Exec VP & CFO, NUMC	NUMC Finance executive	Inform the financial sustainability strategy
Patrick O'Shaughnessy, DO, EVP and System CMO	CHS Other Key Contributor	Inform the financial sustainability strategy
Thomas Corredine, Sr. Director Business Intelligence, Finance and IS Director of Finance	NUMC Other Key Contributor	Inform the financial sustainability strategy
Steve Guido, CFO	SJEH	Inform the financial sustainability strategy
Rich Miller, SVP Managed	LIJ Other Key Contributor	Inform the financial sustainability strategy
Robert Hettenbach, NQP Executive Director	NQP Executive Director	Inform the financial sustainability strategy
James Karkenny, Executive Director, DSRIP, Delivery System Transformation and Healthcare Innovaiton	NUMC Other Key Contributor	Inform the financial sustainability strategy
Jeffrey Kraut, Senior VP, Strategy and Business Informatics	LIJ Other Key Contributor	Inform the financial sustainability strategy
Paul A. Pipia, MD, Chief Executive Officer and President	NUMC Chief Executive Officer and President	Inform the financial sustainability strategy
Ha Nguyen, Director of Project Operations	NQP Director of Project Operations	Inform the financial sustainability strategy
Patricia Ward, Assistant Director Financial Reporting	CHS Other Key Contributor	Inform the financial sustainability strategy
External Stakeholders		
Amerigroup, HealthFirst, FidelisCare, United Healthcare, Affinity	MCOs	Prepare for VBP contract negotiations



DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 3.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

Data is essential to monitor utilization and costs associated with care delivery, especially at financially fragile facilities within the safety net system. The tools that will support the PPS's efforts to move away from a volume-driven system toward a value-driven health care delivery system that is financially sustainable include, but are not limited to:

- 1. Population Health Management tools such as registries and systems to track engagement in DSRIP projects.
- 2. Care Management software that will be available to providers to support patients regardless of where within the PPS patients present for care.
- 3. Electronic Health Records (EHRs) to support sharing of clinical information across the full care continuum.
- 4. Tools to stratify patients into high, moderate and low-risk groups to determine appropriate, cost-effective interventions.
- 5. Point of service warning systems that inform the PPS when patients require additional support (e.g. ED utilization, inpatient admissions).
- 6. Reporting tools to monitor and report DSRIP results both within the PPS and to DOH especially for financially fragile institutions.

The PPS's shared infrastructure will support patients' abilities to receive preventative care and further decrease avoidable hospital use, creating a financially sustainable system.

To manage the Financial Sustainability work stream, NQP will develop a system that supports reporting by hub and, in the aggregate across the PPS for all required DSRIP metrics. The reporting structure will support oversight by the governance structure, at the executive level, at the hub level and for each of the DSRIP project workgroups. DOH reports will be produced by the NQP PMO under the direction and management of the Quality Oversight Council.

IPQR Module 3.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

"The PMO will be responsible for monitoring progress associated with each project, based on Speed and Scale targets and against all required DSRIP metrics. Measurement will be integrated across clinical, financial, utilization and satisfaction metrics and will be reviewed by the Quality Oversight Council holistically for opportunities to improve the way in which the PPS delivers care. As part of this strategy, the PPS will develop dashboards that support management efforts to continuously improve care delivery and DSRIP results.

The PPS will share results with providers across the network so that providers have a sense of how their performance compares to their colleagues within the network. Among the measures that will be reviewed on an ongoing basis, the PPS will monitor financially fragile providers and will develop strategies to identify those providers, and work with them to effectively address identified issues.

NQP will regularly report to PPS leadership, the Finance and Clinical Committees and to the Executive Committee, which is ultimately responsible for DSRIP implementation. For each of the work stream reporting requirements, a document will be produced by the Committee that documents work flow of data collection, report templates, timing requirements, and roles and responsibilities. NQP will regularly report to PPS leadership, the

Page 62 of 807 Run Date: 06/29/2018



Instructions:

New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Finance and Clinical Committees and to the Executive Committee, which is ultimately responsible for DSRIP implementation. Reporting will be generated at the hub level, and then reviewed for consolidation at the PPS level. The consolidated report will be approved as detailed in each milestone.

IPQR Module 3.9 - IA Monitoring

Page 63 of 807 **Run Date**: 06/29/2018



Page 64 of 807 Run Date : 06/29/2018

DSRIP

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Section 04 – Cultural Competency & Health Literacy

IPQR Module 4.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	Reporting Year and Quarter	AV
Milestone #1 Finalize cultural competency / health literacy strategy.	Completed	This milestone must be completed by 12/31/2015. Cultural competency / health literacy strategy signed off by PPS Board. The strategy should: Identify priority groups experiencing health disparities (based on your CNA and other analyses); Identify key factors to improve access to quality primary, behavioral health, and preventive health care Define plans for two-way communication with the population and community groups through specific community forums Identify assessments and tools to assist patients with selfmanagement of conditions (considering cultural, linguistic and literacy factors); and Identify community-based interventions to reduce health disparities and improve outcomes.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task Prevention Strategy Review	Completed	Review the US National Prevention Strategy and applicability to the NQP Cultural Competency/Health Literacy Strategy. Also study best practices nationally.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Assess Current Efforts in the PPS	Completed	2. Review all existing cultural competence and health literacy efforts in the PPS; determine gaps to best practices (as applicable), and which best practices to leverage in the PPS Plan.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task DSRIP Project Review	Completed	Reviewing DSRIP projects, identify priority groups and determine which are key factors to impact the reduction of disparity. Analyze these across the population and	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	



DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Page 65 of 807 Run Date : 06/29/2018

Milestone/Task Name	Milestone/Task Name Status		Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		throughout the network to determine the largest opportunities for improvement.							
Task Assessment Tools Deployed	Completed	4. Identify specific assessment tools to assist patients with self-management based on cultural, linguistic and other factors. Include a tool for health literacy assessment that can play on most EMRs. Deploy these tools to the network.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Strategies Identified	Completed	5. Identify strategies to reduce health disparities and improve outcomes by leveraging community based organizations. Develop platforms with a focus on health literacy, such as forums and interventions, for two-way communication with the population and community groups.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Strategy Documented	Completed	6. Document the PPS's Cultural Competency/Health Literacy strategy including timelines for implementation. Consider the involvement of CBOs, physicians, and patients in implementation planning.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Executive Committee Sign Off	Completed	7. Obtain sign-off from the NQP Executive Committee approving the cultural competence strategy.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #2 Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material).	Completed	This milestone must be completed by 6/30/2016. Cultural competency training strategy, signed off by PPS Board. The strategy should include: Training plans for clinicians, focused on available evidence-based research addressing health disparities for particular groups identified in your cultural competency strategy Training plans for other segments of your workforce (and others as appropriate) regarding specific population needs and effective patient engagement approaches	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1	YES
Task Training Candidates Identified	Completed	Identify patient-facing staff and CBO staff who would benefit from training on cultural competency and health literacy issues.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Training Schedule and Materials Developed	Completed	2. Create training schedule and materials to execute training. The focus of the training will be on strategies to improve effective patient engagement; and the use of data oriented approaches to identify those likely to suffer from health disparities.	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Training Plans Developed	Completed	Develop training plans for clinicians, CBOs and other workforce segments based on best practice research that	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	



Page 66 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		addresses the needs of ethnic and racial minority groups served by the PPS who suffer from health disparities.							
Task Executive Committee Signoff	Completed	4. Obtain NQP Executive Committee sign-off on training plans.	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Training Execution	Completed	5. Execute trainings for all organizations and individuals identified in Step 1 based on training plans.	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Training Evaluation	Completed	6. Evaluate training sessions regarding specific engagement strategies and patient engagement approaches.	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Undate Description
Milestone Name	IA Instructions	Quarterly Update Description

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	hantis11	Documentation/Certific ation	14_DY3Q4_CCHL_MDL41_PRES1_DOC_CCHL_ Milestone_1_NarrativeFINAL_21644.docx	Narrative for CCHL Milestone 1	04/27/2018 12:44 PM
Finalize cultural competency / health literacy strategy.	alarue	Training Documentation	14_DY3Q4_CCHL_MDL41_PRES1_TRAIN_CCHL _Milestone_1Training_Materials_Template_DY3Q4_FINAL_20 784.xlsx	NQP CCHL Milestone 1 Training Tracker	04/26/2018 10:28 AM
	alarue	Templates	14_DY3Q4_CCHL_MDL41_PRES1_TEMPL_CCH L_Milestone_1- _Meeting_Schedule_Tracker_DY3Q4_FINAL_2078 3.xlsx	NQP DY3Q4 CCHL Milestone 1 Meeting Schedule Tracker	04/26/2018 10:27 AM
Develop a training strategy focused on	hantis11	Documentation/Certific ation	14_DY3Q4_CCHL_MDL41_PRES2_DOC_CCHL_ Milestone_2_Narrative_FINAL_21646.docx	Narrative for CCHL Milestone 2	04/27/2018 12:45 PM
addressing the drivers of health disparities (beyond the availability of language-appropriate material).	alarue	Training Documentation	14_DY3Q4_CCHL_MDL41_PRES2_TRAIN_CCHL _Milestone_2Training_Schedule_DY3Q4_FINAL_20787.xlsx	NQP DY3Q4 CCHL Training Schedule	04/26/2018 10:31 AM



Page 67 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Finalize cultural competency / health literacy strategy.	At the time of submission, there have been no changes to the cultural competency / health literacy strategy. Attached are a list of training and educational materials that NQP provides at in-person community forum events as well as online via electronic platforms.
Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material).	At the time of submission, there have been no changes to the cultural competency / health literacy training strategy. Attached are a list of trainings NQP has provided in-person and via online platforms.

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	

NYS Confidentiality – High



DSRIP Implementation Plan Project

Page 68 of 807 Run Date : 06/29/2018

Nassau Queens PPS (PPS ID:14)

IPQR Module 4.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

	Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Mile: Mid	stone point Assessment	Completed	Midpoint Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Midpoint Assessment	



Page 69 of 807

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 4.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing your cultural competency / health literacy strategy and addressing the specific health disparities you are targeting (based on your CNA), and achieving the milestones described above - including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Major risks to implementation and risk mitigation strategies are as follows:

- 1. NQP will mitigate challenges collecting data that is necessary to identify and address disparities in care delivery by developing a consistent method to obtain race, ethnicity and primary language from patients at the point of service.
- 2. NQP will mitigate risks associated with provider participation in training activities by offering multiple training mediums and by holding trainings at locations and at times of the day that are convenient for providers.
- 3. NQP will address risks associated with providers having the ability to easily obtain information on race, ethnicity and primary language by ensuring an IT strategy that allows providers to quickly and easily obtain this information.

IPQR Module 4.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Major dependencies on other work streams include the following:

- 1. Workforce, given that employees and new hires must be trained to address issues associated with cultural competency and health literacy in order to ensure that the cultural competency strategy is impactful.
- 2. Governance, given that the governance committees must review and oversee the cultural competency strategy and will further identify opportunities to improve cultural competency efforts and achieve the strategy that is developed.
- 3. Additional dependencies exist with Financial Sustainability, Practitioner Engagement, Population Health and Clinical Integration given that a strong cultural competence and health literacy strategy is essential to meeting DSRIP outcome goals including, but not limited to, the ability to decrease avoidable inpatient hospitalization by 25% in a five year period.



Page 70 of 807

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 4.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities		
Cultural Competency & Health Literacy Lead-NQP	Nancy Copperman	Lead development and implementation of strategy for cultural competency and health literacy training.		
Chief Compliance Officer (Interim)	Mark Murphy, NQP	Review all contracts to ensure they are in compliance with relevant guidelines and requirements.		
Project Coordinator	Anu Anish, NQP	Provide subject matter expertise to accomplish deliverables outlined in the Implementation Plan.		
Director of Organizational Development	Glenn Courounis, NQP	Implement the strategy for cultural competency and health literacy training.		



Page 71 of 807

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

☑ IPQR Module 4.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities			
Internal Stakeholders					
Jennifer Mieres, SVP, Community & Public Health, NSLIJ	LIJ executive leadership	Support PPS cultural competency training and communication			
Diane Bachor, Director, Grants & Special Programs, Winthrop Hospital	Other Key Contributor	Support PPS cultural competency training and communication			
Christine Hendriks, VP Public and External Affairs, CHS	CHS CBO Relations	Support PPS cultural competency training and communication			
Julie Harnisher, Director Physician Outreach, NUMC	NUMC CBO Relations	Support PPS cultural competency training and communication			
Jessica Wyman, Manager, Associate Director, DSRIP, CHS	Other Key Contributor	Support PPS cultural competency training and communication			
Nancy Copperman, Director, Public Health Initiatives, NSLIJ	LIJ CBO Relations	Support PPS cultural competency training and communication			
James Karkenny, Executive Director, DSRIP, Delivery System Transformation and Health Care Innovation	NUMC Other Key Contributor	Support PPS cultural competency training and communication			
Jacqueline Delmont, MD	Other Key Contributor	Support PPS cultural competency training and communication			
Philip Acabes, Adelphi University	Other Key Contributor	Support PPS cultural competency training and communication			
Adam Aponte, Northwell Health	LIJ Other Key Contributor	Support PPS cultural competency training and communication			
Zahrine Bajwa, Cornell Cooperative Extension - Suffolk County	Other Key Contributor	Support PPS cultural competency training and communication			
Claudia M. Boyle, Hispanic Counseling Center, Inc.	Other Key Contributor	Support PPS cultural competency training and communication			
Gilbert Burgos, MD, Medical Director	NQP Medical Director	Support PPS cultural competency training and communication			
Ilene Corina, President PULSE	Other Key Contributor	Support PPS cultural competency training and communication			
Pamela Davis, Planned Parenthood of Nassau County	Other Key Contributor	Support PPS cultural competency training and communication			
Marilyn Dienstag, RN, Northwell Health	LIJ Other Key Contributor	Support PPS cultural competency training and communication			
Marcele M. Dinnall, 1199/Healthcare Education Project	Other Key Contributor	Support PPS cultural competency training and communication			
Lily Divino, Kalusgan	Other Key Contributor	Support PPS cultural competency training and communication			



DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Deirdre Duke, Director HR Programs, Northwell Health	Other Key Contributor	Support PPS cultural competency training and communication
Clara Gillens Eromosele, Roosevelt Community Revitalization Group	Other Key Contributor	Support PPS cultural competency training and communication
Barbara Felker, VP Diversity & Community Engagement	Other Key Contributor	Support PPS cultural competency training and communication
Marie Frazzitta, Senior Director, Northwell Health	LIJ Other Key Contributor	Support PPS cultural competency training and communication
Chai Lan Gan, Chinese American Planning Counsel	Other Key Contributor	Support PPS cultural competency training and communication
Rebecca Gordon, VP Labor & Relations, Northwell Health	Other Key Contributor	Support PPS cultural competency training and communication
Derek Grate, 1199/SEIU	Other Key Contributor	Support PPS cultural competency training and communication
Josephine Guzman, Director Physician Recruitment and Retention	Other Key Contributor	Support PPS cultural competency training and communication
Marjorie Hill, Addabbo	Other Key Contributor	Support PPS cultural competency training and communication
Mohamad Hack, Community Coordinator	Other Key Contributor	Support PPS cultural competency training and communication
Robert Hettenbech, Executive Director	NQP Executive Director	Support PPS cultural competency training and communication
Iris Johnson, Economic Opportunity Commissioner of Nassau County	Other Key Contributor	Support PPS cultural competency training and communication
David Klimnick, LGBT Network	Other Key Contributor	Support PPS cultural competency training and communication
Eunhye Grace Kim, Korean Community Services Public Health Center	Other Key Contributor	Support PPS cultural competency training and communication
Corinne Kyriacou, Hofstra University	Other Key Contributor	Support PPS cultural competency training and communication
Ashley La Mariana, Program Coordinator Language Access Services	Other Key Contributor	Support PPS cultural competency training and communication
Angela Malone, Health Services Division Director	Other Key Contributor	Support PPS cultural competency training and communication
Karen Althea, DOH	Other Key Contributor	Support PPS cultural competency training and communication
Liz McCulloch, Director Language Access Services	Other Key Contributor	Support PPS cultural competency training and communication
Lisa McLaughlin, Director of Social Work, NUMC	Other Key Contributor	Support PPS cultural competency training and communication
Rehan Mehmood, South Asian Counsel for Social Services	Other Key Contributor	Support PPS cultural competency training and communication
Kren Micciche, Literacy Nassau	Other Key Contributor	Support PPS cultural competency training and communication
Gloria Mooney, Project Manager, CHS	CHS Other Key Contributor	Support PPS cultural competency training and communication
Katherine Mota, CHS	Other Key Contributor	Support PPS cultural competency training and communication
Martin Murphy, ACCESS/LI-RAEN Farmigdale State College	Other Key Contributor	Support PPS cultural competency training and communication

Page 72 of 807 Run Date : 06/29/2018



Page 73 of 807

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities NQP Ha Nguyen, Director of Project Operations, NQP Support PPS cultural competency training and communication Kerrie O' Neill, LGBT Network Other Key Contributor Support PPS cultural competency training and communication Gwen O'Shea Other Key Contributor Support PPS cultural competency training and communication Samantha Paz, Hispanic Federation Other Key Contributor Support PPS cultural competency training and communication Madeleine Preau, Contract Administrator 1199 Other Key Contributor Support PPS cultural competency training and communication SEIU Sarah Ravenhall, Program Manager, PHIP Support PPS cultural competency training and communication Other Key Contributor Ellen Redican, RN, Northwell Health LIJ Other Key Contributor Support PPS cultural competency training and communication Fallon Williams, Northwell Health Support PPS cultural competency training and communication LIJ Other Key Contributor Support PPS cultural competency training and communication Michael Wright, Northwell Health LIJ Other Key Contributor Thomas Yu, Strategic Development Officer LIJ Other Key Contributor Support PPS cultural competency training and communication Peter Chiacchiaro, VP HR CHS Other Key Contributor Support PPS cultural competency training and communication Sharika Gordon VP President of Operations and CHS Other Key Contributor Support PPS cultural competency training and communication Accreditation - SJEH Support PPS cultural competency training and communication Simon Kapochunas, Corporate Director LIJ Other Key Contributor Maureen, Roarty, Executive VP President of HR NUMC Other Key Contributor Support PPS cultural competency training and communication Lori Spina, VP of HR for the Continuing Care CHS Other Key Contributor Support PPS cultural competency training and communication Division Howard Tuchman, Director Strategic HR LIJ Other Key Contributor Support PPS cultural competency training and communication Analytics, Northwell Health **External Stakeholders** Lisa Murphy, Nassau Dept. County Executive County Health Department Support PPS cultural competency training and communication **Human Services** Queens Dept. County Executive Human Services County Health Department Support PPS cultural competency training and communication Gwen O'Shea, President/CEO Health and Welfare Council of LI (Umbrella of 500+ CBOs) Support PPS cultural competency training and communication Nathan Krasnovsky, Executive Director Jewish Community Center of the Rockaway Peninsula (JCCRP) Support PPS cultural competency training and communication Support PPS cultural competency training and communication Corey Terry, Leader Ocean Bay Community Development Corp. Denean Ferguson, Community Organizer Church of God Christian Academy Support PPS cultural competency training and communication Yuseff Parris Hope and A Prayer Center Support PPS cultural competency training and communication Martha Pollack, Director Jewish Association for Serving the Aging (JASA) Support PPS cultural competency training and communication Support PPS cultural competency training and communication Lisa Gaon, Program Manager **CAMBA** Sara Kim, Project Coordinator Public Health and Korean Community Services Support PPS cultural competency training and communication Research Center J.D. Kim. Executive Vice President Korean American Association of Queens Support PPS cultural competency training and communication



Page 74 of 807

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Becca Telzak, Director of Health Programs	Make the Road NY (Hispanic Advocacy Org)	Support PPS cultural competency training and communication
Mohammad Hack, Community Coordinator	Queens Borough President Office	Support PPS cultural competency training and communication
Rehan Mehmood, Program Manager	South Asian Council for Social Services	Support PPS cultural competency training and communication
Cruz Susana Torres Cano, Healthcare Advocate	1199SEIU/GNYHA Healthcare Education Project	Support PPS cultural competency training and communication
Susan Weigele, Director	Nassau County Metal Health	Support PPS cultural competency training and communication
Ted Lehmann, Director Community Services	NS/LIJ Health System	Support PPS cultural competency training and communication
Cheryl Keshner, Senior Paralegal/Community Advocate	Empire Justice Center	Support PPS cultural competency training and communication
Theresa A. Regnante, President & Chief Executive Officer	United Way of LI	Support PPS cultural competency training and communication
Sheena Wright, President & Chief Executive Officer	United Way of NYC	Support PPS cultural competency training and communication



Page 75 of 807

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 4.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support the development and implementation of your cultural competency / health literacy strategy and the achievement of the milestones described above.

The Cultural Competency and Health Literacy strategy depends on accurate and timely data on race, ethnicity and language across the entire attributed population. Specifically, data on population needs and characteristics will be integral to developing and implementing a strong Cultural Competency and Health Literacy strategy.

IPQR Module 4.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

Ultimately, NQP will measure the success of the PPS's cultural competency/health literacy strategy by measuring, on an ongoing basis, changes in disparities of care among racial and ethnic minority populations that are specifically related to NQP's 11 projects. NQP will further evaluate the success of efforts to increase cultural and linguistic competence, as well as health literacy, by assessing changes in utilization of ED and inpatient services by race and ethnicity over time. NQP will seek to evaluate the relationship between clinical outcomes for DSRIP projects and cultural competence strategies for DSRIP projects. For each of the work stream reporting requirements, a document will be produced by the Committee that documents work flow of data collection, report templates, timing requirements, and roles and responsibilities. Reporting will be generated at the hub level, and then reviewed for consolidation at the PPS level. The consolidated report will be approved as detailed in each milestone. Training will be evaluated using surveys and selected focus groups. A training feedback survey will occur immediately after training occurs with lessons learned routed back into content for future sessions. In addition, a survey will go out approximately 3 months after training occurs to gauge the effectiveness of training on communication with patients regarding cultural and linguistic issues. Finally, select focus groups will be held with and/or surveys will be disseminated to patients to monitor their perception of culturally and linguistically appropriate communication.

IPQR Module 4.9 - IA Monitoring

Instructions:

NYS Confidentiality – High



Page 76 of 807

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Nassau Queelis FF3 (FF3 ID. I

Section 05 – IT Systems and Processes

IPQR Module 5.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	Completed	Detailed IT current state assessment. Relevant QEs (RHIOs/HIEs) should be involved in performing this assessment.	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4	NO
Task Current State IT Assessment	Completed	1. Document the current IT state of each hub, and for the PPS overall. This assessment will focus on key functional requirements including care management software; registry functionality; project tracking functionality; RHIO connectivity in collaboration with the RHIO; interoperability; and data sharing capabilities. In addition, the PPS will assess the current IT state of providers regarding Electronic Health Records capabilities and PCMH readiness. The PPS will perform the provider assessment using an provider survey.	05/01/2015	03/31/2016	05/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task IT Gap Assessment	Completed	Assess gaps in IT capabilities, based on the overall PPS IT design for the individual hubs and for the PPS overall.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Gap Closure Plan	Completed	3. Document IT gaps as part of the overall design process including a plan to address such gaps to meet DSRIP goals and objectives.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Milestone #2 Develop an IT Change Management Strategy.	Completed	IT change management strategy, signed off by PPS Board. The strategy should include: Your approach to governance of the change process; A communication plan to manage communication and involvement of all stakeholders, including users; An education and training plan;	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2	NO



Page 77 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Milestone/Task Name	Status	Stal		Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		An impact / risk assessment for the entire IT change process; and Defined workflows for authorizing and implementing IT changes							
Task IT Committee Formed	Completed	Form an IT Committee, develop its charter and meeting schedule.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Workflow redesign plan	Completed	Develop plans for clinical and community-based workflow re-design as a first step in defining business needs that require attention as part of the IT strategy.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Gap Closure Plan	Completed	Develop an approach to governing the communications process for IT and all other workstreams in a consistent, organized manner.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Gap Closure Plan	Completed	4. Conduct an impact/risk assessment for the IT change process, focusing on gaps and weaknesses uncovered through the provider survey.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task IT Change Workflow	Completed	5. Define workflows for authorizing and implementing IT changes through out the DSRIP timeline.	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task IT Education and Training	Completed	6. The IT Committee will develop an IT specific education and training plan. This training plan will be integrated with NQP's overall training strategy.	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Milestone #3 Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	Completed	Roadmap document, including current state assessment and workplan to achieve effective clinical data sharing and interoperable systems where required. The roadmap should include: A governance framework with overarching rules of the road for interoperability and clinical data sharing; A training plan to support the successful implementation of new platforms and processes; and Technical standards and implementation guidance for sharing and using a common clinical data set Detailed plans for establishing data exchange agreements between all providers within the PPS, including care management records (completed subcontractor DEAAs with all Medicaid providers within the PPS; contracts with all relevant CBOs including a BAA documenting the level of PHI to be shared and the purpose of this sharing).	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	NO
Task	Completed	Define a vendor selection strategy (as necessary), based	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	



Page 78 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Vendor Selection Strategy		on the overall IT design and IT needs; and resources provided by the State DOH; to meet DSRIP project requirements for the overall PPS.							
Task Clinical Data Sharing Rules Defined	Completed	2. Define specific rules regarding all aspects of clinical data sharing including, but not limited to, patient identification and matching protocols.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Task Data Sharing Specifications Defined	Completed	3. Define data sharing specifications, including, but not limited to, specifications, nomeclature, standards, data formats and other necessary requirements based on DSRIP project specifications.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Task Gap Closure Plan	Completed	Develop training plans to support successful implementation of new platforms and processes.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Task Executive Committee Approval	Completed	5. Obtain Executive Committee approval for plan and resources.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Milestone #4 Develop a specific plan for engaging attributed members in Qualifying Entities	Completed	PPS plan for engaging attributed members in Qualifying Entities, signed off by PPS Board. The plan should include your approach to outreach into culturally and linguistically isolated communities.	06/01/2016	12/31/2016	06/01/2016	12/31/2016	12/31/2016	DY2 Q3	NO
Task Medicaid Member Registry	Completed	Obtain registry of PPS Medicaid members from NYSDOH.	06/06/2016	06/30/2016	06/06/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Uninsured Registry Overlay	Completed	2. Overlay the registry with data regarding the uninsured, as available from NYSDOH.	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Member Mapping	Completed	3. Map member/potential member numbers by zip code.	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Map Overlay	Completed	Overlay map with cultural and linguistic attributes.	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Risk Assessment through Hot Spotting	Completed	5. Hot spot the map for areas of risk.	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Risk Assessment through Hot Spotting	On Hold	6. Create a training plan with a focus on community based workers participation	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Executive Committee Approval	Completed	7. Obtain Executive Committee approval for plan and resources.	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task CHW Training and Deployment	On Hold	8. Train and deploy CHWs in strategic safety net locations and CBOs.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Community Connectivity	Completed	Connect those providers and community based organizations to Qualified Entities	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task	Completed	9. Identify providers and community based organizations who	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	



Page 79 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Milestone/Task Name	Status Description		Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Community Engagement		serve culturally and linguistically isolated patient communities							
Milestone #5 Develop a data security and confidentiality plan.	Completed	Data security and confidentiality plan, signed off by PPS Board, including: Analysis of information security risks and design of controls to mitigate risks Plans for ongoing security testing and controls to be rolled out throughout network.	05/01/2016	09/30/2016	05/01/2016	09/30/2016	09/30/2016	DY2 Q2	NO
Task Security Assessment	Completed	1, Conduct a security level assessment at the application, network and operational levels. The analysis will address information security risks and design of controls to mitigate risks.	05/01/2016	06/30/2016	05/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Security Roles Defined	Completed	2. Define security roles (e.g. who has access to what data and when).	05/01/2016	06/30/2016	05/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Security Plans	Completed	Create plans for ongoing security testing and controls, leveraging an understanding of current methods in the hubs.	06/01/2016	09/30/2016	06/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Executive Committee Approval	Completed	4. Obtain Executive Committee approval for plan.	06/01/2016	09/30/2016	06/01/2016	09/30/2016	09/30/2016	DY2 Q2	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Perform current state assessment of IT capabilities across network, identifying any	rgale13	Meeting Materials	14_DY3Q4_IT_MDL51_PRES1_MM_IT_Milestone _1Meeting_Schedule_DY3Q3&4_FINAL_20277. xlsx	Meeting Schedule for the IT Subcommittee	04/24/2018 02:36 PM
critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	rgale13	Implementation Plan & Periodic Updates	14_DY3Q4_IT_MDL51_PRES1_IMP_IT_Milestone _1_Update_DY3Q4_20276.pdf	This document has been written to provide an update to NQP's IT Milestone 1 for the Demonstration Year 3 submission while providing an assessment of current IT capabilities across the network.	04/24/2018 02:35 PM
Develop an IT Change Management Strategy.	rgale13	Implementation Plan &	14_DY3Q4_IT_MDL51_PRES2_IMP_IT_Milestone	IT Change Management Narrative	04/24/2018 02:56 PM



Page 80 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
		Periodic Updates	_2 IT_Change_Management_Strategy_Narrative_202 89.pdf		
	rgale13	Training Documentation	14_DY3Q4_IT_MDL51_PRES2_TRAIN_Training_ Schedule_Template_IT_Change_Management_Str ategy_DY3Q4_FINAL_20284.xlsx	Training schedule for IT Change Management Process	04/24/2018 02:52 PM
	rgale13	Meeting Materials	14_DY3Q4_IT_MDL51_PRES2_MM_IT_Milestone _#2_Meeting_Schedule_Tracker_FINAL_20282. xlsx	IT Subcommittee Meeting Schedule	04/24/2018 02:51 PM
	rgale13	Implementation Plan & Periodic Updates	14_DY3Q4_IT_MDL51_PRES3_IMP_Milestone_3_ narrative_DY3Q4_20293.pdf	Narrative for IT Milestone #3	04/24/2018 03:00 PM
Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	rgale13	Training Documentation	14_DY3Q4_IT_MDL51_PRES3_TRAIN_IT_Trainin gs_DY3Q3&4_FINAL_20291.xlsx	IT On boarding and RHIO Training	04/24/2018 02:58 PM
Hetwork	rgale13	Meeting Materials	14_DY3Q4_IT_MDL51_PRES3_MM_IT_Meeting_ Schedule_DY3Q3&4_FINAL_20290.xlsx	Meeting Schedule for the IT Subcommittee	04/24/2018 02:57 PM
Develop a specific plan for engaging attributed members in Qualifying Entities	rgale13	Implementation Plan & Periodic Updates	14_DY3Q4_IT_MDL51_PRES4_IMP_IT_Milestone _4_Update_20298.pdf	This narrative is meant to describe the status of Nassau Queens PPS (NQP) engagement of hotspot providers with Healthix, the NQP Regional Health Information Organization (RHIO).	04/24/2018 03:04 PM
Develop a data security and confidentiality plan.	rgale13	Implementation Plan & Periodic Updates	14_DY3Q4_IT_MDL51_PRES5_IMP_Milestone_5_ Narrative_20300.pdf	At the time of submission, there have been no updates to the data security and confidentiality plan.	04/24/2018 03:06 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	Achieving the DSRIP goals of improving patient outcomes, facilitating system transformation, and reducing costs requires the ability to share clinical data across interoperable IT Platforms and ensure the quality of this data. The uploaded IT Milestone 1 Update DY3Q4 document has been written to provide an update to NQP's IT Milestone 1 for the Demonstration Year 3 submission while providing an assessment of current IT capabilities across the network.
Develop an IT Change Management Strategy.	The attached spreadsheets document the training given during IT Subcommittee meetings and a schedule of those meetings.
Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	The attached spreadsheets document the training given for technical on boarding and RHIO training. The meeting scheduled documents the IT Subcommittee meetings schedule.
Develop a specific plan for engaging attributed members in Qualifying Entities	This narrative is meant to describe the status of Nassau Queens PPS (NQP) engagement of hotspot providers with Healthix, the NQP Regional Health Information Organization (RHIO).
Develop a data security and confidentiality plan.	At the time of submission, there have been no updates to the data security and confidentiality plan.



DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	

Page 81 of 807 Run Date : 06/29/2018



Page 82 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 5.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	IT Systems and Processes Mid-Point Assessment Narrative	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 83 of 807

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 5.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in creating and implementing your IT governance structure, your plans for data sharing across your network, your approach to data security and confidentiality, and the achievement of the milestones described above, including the potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Major risks for IT implementation relate to creating a cohesive system across all three hubs. The system must support comparable data collection, analysis and distribution of information to manage care delivery throughout the PPS and at all levels in the PPS. To mitigate this risk, the PPS will evaluate existing resources at the hub level and determine a streamlined approach to IT infrastructure that leverages existing resources and builds only what is necessary to meet DSRIP requirements at the hub and PPS levels. Another risk in the IT work stream relates to the lack of certainty regarding the functionality available at the RHIO level. NQP will work closely and collaboratively with the RHIO to mitigate this risk and intends to maximize any connectivity available at the RHIO level.

IPQR Module 5.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The IT work stream supports all other work streams. It is the integration of the care delivery system throughout the partner network and is the integration of all related clinical and non-clinical work streams.



Page 84 of 807

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 5.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
IT Subcommittee Chair, NQP	Farooq Ajmal, NUMC CIO	Drive IT Sub-Committee deliverables consistent with overall DSRIP program
Senior IT Project Manager	Ryan Gale	Work directly with HUB CIO's to develop and implement a work plan for clinical data sharing and interoperable systems across the PPS, as well as an IT change management strategy. Keeps track of major risks during planning and implementation. Assists in creating a reporting structure. Reviews and oversees any training taking place PPS. Support implementation of the performance reporting process and tools.
Medical Director, NQP	Gilbert Burgos, MD	Drive IT Sub-Committee deliverables consistent with overall DSRIP program
Executive Director, NQP	Robert Hettenbech	NQP Executive Leadership



Page 85 of 807

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

☑ IPQR Module 5.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders	,	
Nathaniel Brown, Program Director, DSRIP	LIJ clinical infrastructure and strategy	Design, plan, and implement
Jason Tagliarino, Director, Population Health Management & ED Systems	CHS clinical infrastructure and strategy	Design, plan, and implement
Kelly Barland, CIO SJEH	Other Key Contributor	Design, plan, and implement
John Bosco, Senior VP, CIO	LIJ Other Key Contributor	Design, plan, and implement
Noah Caldwell, Assistant VP Information Services SNCH	Other Key Contributor	Design, plan, and implement
Susan Comeau, CIO, St. Charles Hospital	Other Key Contributor	Design, plan, and implement
Hunter Greene, Project Manager, NUMC	Other Key Contributor	Design, plan, and implement
James Karkenny, Executive Director, DSRIP, Health Transformation and Healthcare Innovation	Other Key Contributor	Design, plan, and implement
John Maher, Executive VP CFO	Other Key Contributor	Design, plan, and implement
Michael Oppenheim, MD	Other Key Contributor	Design, plan and implement
Felix Quayson, Performance Measurement & Quality Improvement Specialist	Other Key Contributor	Design, plan, and implement
Megan Ryan, Esq., General Counsel, NUMC	Other Key Contributor	Design, plan, and implement
Jim Murry, CHS	Other Key Contributor	Design, plan, and implement
Wayne Ziemann	CHS Executive Leadership	Design, plan, and implement
External Stakeholders		•
Healthix, HIE	Input and Review around Health Information Exchange	Coordination and strategy alignment with hub IT strategies
SHIN-NY	Input and Review	Statewide Health Information Network for New York



Page 86 of 807

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 5.7 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

NQP will evaluate progress against this Implementation Plan to evaluate success of this organizational work stream. In addition, NQP will evaluate the degree to which other work streams and project groups validate that DSRIP business needs for each project group are met by this work stream. For each of the work stream reporting requirements, a document will be produced by the Committee that documents work flow of data collection, report templates, timing requirements, and roles and responsibilities. Reporting will be generated at the hub level, and then reviewed for consolidation at the PPS level. The consolidated report will be approved as detailed in each milestone.

IPQR Module 5.8 - IA Monitoring

Instructions:

NVC	Confi	dentia	litv _	High
NID	Conti	uentia	IITV —	пıan



Page 87 of 807

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Section 06 – Performance Reporting

IPQR Module 6.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Establish reporting structure for PPS-wide performance reporting and communication.	Completed	Performance reporting and communications strategy, signed off by PPS Board. This should include: The identification of individuals responsible for clinical and financial outcomes of specific patient pathways; Your plans for the creation and use of clinical quality & performance dashboards Your approach to Rapid Cycle Evaluation	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3	NO
Task Metric Inventory	Completed	Conduct an inventory of required clinical and utilization metrics; current / alternate sources of data.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Reporting Responsibilities	Completed	2. Identify appropriate PPS participants who are responsible for reporting of clinical and utilization outcomes.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Committee Formation	Completed	3. Develop appropriate committees that reflect performance communications and related responsibilities.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Performance Communication	Completed	Develop strategies to leverage existing communication platforms and tools to communicate provider performance.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Dashboard Best Practices	Completed	5. Identify best practices in provider communication including dashboard templates, network management workflow, review of performance metrics, development of action plans aimed at achieving PPS performance measures.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Current Use of Rapid Cycle Evaluation	Completed	Review current practices for Rapid Cycle Evaluation. Identify preferences and strategies across hubs.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Rapid Cycle Evaluation Methodology Designed	Completed	7. Design Rapid Cycle Evaluation methodology.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task Reporting Process Finalized	Completed	8. Finalize process, timing, and responsible parties for reporting (monthly or quarterly)	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



Page 88 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Executive Committee Approval	Completed	9. Obtain sign-off from the PPS Executive Committee on the overall strategy and the timeline performance measurement.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task Dashboard Testing	Completed	10. Develop and implement test dashboards with a group of super users.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Training	Completed	11. Conduct training throughout network for reporters.	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task Training	Completed	12. Implement dashboards and share broadly with the provider network for engaged providers and CBOs.	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Milestone #2 Develop training program for organizations and individuals throughout the network, focused on clinical quality and performance reporting.	Completed	Finalized performance reporting training program.	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3	NO
Task Billing and Documentation Assessment	Completed	Identify practices regarding billing and documentation that require training in order to ensure accurate and comparable submission of data to perform DSRIP measurement requirements.	07/01/2015	06/23/2016	07/01/2015	06/23/2016	06/30/2016	DY2 Q1	
Task Training Capability Assessment	Completed	Identify PPS training capabilities and network training needs.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Training Strategy	Completed	3. Develop a training strategy for performance measurement activities that includes organizations and individuals across the network, focused on clinical quality and performance reporting.	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task Provider Training Developed	Completed	Develop provider training based on needs and the strategy identified above.	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3	

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description	otion
---	-------

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Establish reporting structure for PPS-wide	karenc97	Implementation Plan &	14_DY3Q4_PR_MDL61_PRES1_IMP_M1	Performance Reporting Milestone 1 - Performance	04/26/2018 09:00 AM
performance reporting and communication.	Karence <i>i</i>	Periodic Updates	_PR_Improvement_Plan_Update_3-	Improvement Plan Update 3-2018	04/20/2016 09:00 AW



Page 89 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
			2018_FINAL_20738.pdf		
Develop training program for organizations and individuals throughout the network, focused on clinical quality and performance reporting.	karenc97	Templates	14_DY3Q4_PR_MDL61_PRES2_TEMPL_NQP_P R_Milestone_2_Training_Schedule_DY3Q4_FINAL _20713.xlsx	Performance Reporting Milestone 2 - Training Schedule Template DY3Q4	04/26/2018 02:56 AM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Establish reporting structure for PPS-wide performance reporting	
and communication.	
Develop training program for organizations and individuals	
throughout the network, focused on clinical quality and	At the time of submission, there have been no changes to the Performance Reporting Training Program.
performance reporting.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



Page 90 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 6.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Performance Reporting Mid-Point Assessment Narrative	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 91 of 807

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 6.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing performance reporting structures and processes and effective performance management within your network, including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

NQP recognizes challenges associated with implementing performance reporting structures and processes and the potential impact on DSRIP implementation activities. The PPS recognizes the importance of having strong training and communication processes to support the implementation, measurement and improvement of DSRIP metrics over the course of the project.

NQP recognizes many challenges that may present during the implementation of a performance measurement strategy for DSRIP. Key are:

- 1. The potential for inadequate provider interest and participation in collecting and using performance measurement data. To mitigate this challenge, NQP will develop an incentive system that truly engages and rewards providers in performance measurement activities. NQP will solicit user input in the development process and will develop user-friendly formats and data that providers believe is helpful in delivering quality care.
- 2. Variation in systems, complexities and technological tools, as well as knowledge regarding data and quality improvement strategies across the network and, across the NQP hubs. To mitigate this challenge, NQP will identify and proactively address such variation and will ensure that hubs understand the importance of achieving similar outcomes, while respective variability in systems across the PPS. NQP will address these issues in training efforts. When possible, NQP will also create automated systems.
- 3. The level of resources required in obtaining non-claims-based data, including chart abstraction for NYSDOH-generated data for MDF lists, PAMs, CAHPS Survey, and patient engagements. All major providers within the PPS have experience extracting data from non-claims-based provider systems and NQP will leverage that experience.
- 4. Ability to obtain accurate data, in a timely manner, from NYSDOH. Mitigation will focus communication to State wide CIO Performance Management Work Group.

IPQR Module 6.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The Performance Reporting workstream is dependent on the following work streams:

- 1) Workforce Strategy: To conduct the Performance Reporting workstream and share performance reporting data in a meaningful way, NQP must identify, engage and train appropriate staff to work with providers across the network.
- 2) Governance: NQP will seek Executive Committee approval on the performance measurement strategy and timeline.
- 3) Financial Sustainability: Providers' abilities to utilize performance reporting data in a meaningful way can have a significant financial impact on the PPS. In particular, performance reporting will be a key activity that will support the PPS's ability to meet DSRIP requirements and metrics and to achieve positive financial outcomes.
- 4) IT Systems and Processes: A robust IT system is essential to NQP's ability to produce and distribute performance measurement data. Such data will form the foundation of DSRIP performance management efforts. In particular, NQP must realize the IT system design, including the



performance measurement activities.

New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

ability to aggregate data and reporting functions at the PPS level, in order to efficiently and effectively measure, analyze and report DSRIP

- 5) Practitioner Engagement: This workstream is integrally related to a successful Performance Reporting workstream. In particular, strong Provider Engagement and interest is an important prerequisite to a successful Performance Reporting strategy.
- 6) Population Health Management: A strong Performance Reporting system will form the basis of Population Health Management activities including the ability to proactively respond to registry data.
- 7) Funds Flow: Performance Measurement data will ultimately inform funds flow, VBP activities and the distribution of provider incentive monies across the PPS network.

Page 92 of 807

Run Date: 06/29/2018



DSRIP Implementation Plan Project

Page 93 of 807 Run Date : 06/29/2018

Nassau Queens PPS (PPS ID:14)

IPQR Module 6.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities	
Medical Director - NQP	Gilbert Burgos, MD, MPH	Provide clinical leadership to develop strategy for identification of key indicators and development of dashboards and reports.	
Director of Data Analytics & Quality Improvement - NQP	Nadeem Ramjan	Provide leadership to develop strategy for identification of key indicators and development of dashboards and reports.	
Clinical Data Analyst - NQP	Hope Voicesu	Support implementation of relevant reporting processes and tools.	
Business Analyst	Shiraz Anjum	Support implementation of relevant reporting processes, analysis and tools.	
Project Assistant	Victoria McLean	Support implementation of relevant reporting processes, analysis and tools.	



Page 94 of 807

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

☑ IPQR Module 6.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Joseph Lamantia, Executive Director Northwell Health Solutions, VP Population Health Management	Northwell Health - LIJ Executive Leadership	Ensure coordination of data submissions from hubs to central PPS.
Karen Charles, Senior Project Manager, NQP	NQP Key Contributor	Ensure coordination of data submissions from hubs to central PPS.
Hunter Greene, Project Manager	NUMC Key Contributor	Ensure coordination of data submissions from hubs to central PPS.
Arial Hayes, Senior Director of Program Development	LIJ Other Key Contributor	Ensure coordination of data submissions from hubs to central PPS.
Jessica Wyman, Associate Director - DSRIP, CHS	CHS Performance Management	Ensure coordination of data submissions from hubs to central PPS.
Robert Hettenbech, Executive Director	NQP Leadership	Ensure coordination of data submissions from hubs to central PPS.
James Karkenny, Executive Director, DSRIP Delivery System Transformation and Healthcare Innovation	NUMC Key Contributor	Ensure coordination of data submissions from hubs to central PPS.
Brendan Lambert, Project Analyst	CHS Key Contributor	Ensure coordination of data submissions from hubs to central PPS.
Samantha McLaughlin, Accounting Manager - NQP	NQP Key Contributor	Financial impact and anaylsis.
Gloria Mooney, Project Manager	CHS Key Contributor	Ensure coordination of data submissions from hubs to central PPS.
Ha Nguyen, Director of Operations, NQP	NQP	Ensure coordination of data submissions from hubs to central PPS.
Felix Quayson, Performance, Measurement, QI Specialist - NUMC	NUMC Key Contributor	Ensure coordination of data submissions from hubs to central PPS.
Natalie Schwartz, MD - SJEH	CHS Key Contributor	Ensure coordination of data submissions from hubs to central PPS.
Jason Tagliarino, Director	CHS Key Contributor	Ensure coordination of data submissions from hubs to central PPS.
Vivek Taparia, Deputy Executive Director, CHS	CHS Key Contributor	Ensure coordination of data submissions from hubs to central PPS.
Thomas Corredine, Senior Director of Business Intelligence, Finance and Information Systems	NUMC Key Contributor	Ensure coordination of data submissions from hubs to central PPS.
Wayne Ziemann, Executive Director, DSRIP, CHS	CHS Executive Leadership	Ensure coordination of data submissions from hubs to central PPS.
External Stakeholders		
HealthFirst Clinical Quality	Validation of PPS performance against external reporting requirements	Coordinate provision of claims data as required to inform progress.



Page 95 of 807

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities	
Amerigroup Clinical Quality	Validation of PPS performance against external reporting requirements	Coordinate provision of claims data as required to inform progress.	
Affinity Clinical Quality	Validation of PPS performance against external reporting requirements	Coordinate provision of claims data as required to inform progress.	
Fideliscare Clinical Quality	Validation of PPS performance against external reporting requirements	Coordinate provision of claims data as required to inform progress.	



Page 96 of 807

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 6.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support your approach to performance reporting.

By DY3, NQP will develop the ability to create IT systems at the hub and at the PPS levels that support automated data collection and reporting through a "pipeline" that connects the hubs' data and IT systems, offering the PPS the ability to meet all DSRIP Performance Reporting requirements. Such information will further support the calculation and distribution of incentive-based payments to providers.

IPQR Module 6.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

The PPS will need to track progress in several dimensions:

- Provider participation
- Patient Engagement
- Domain 2 and 3,4 measures and outcomes (although NYS will provide data for many of the measures, there will be time lags, so the PPS plans to implement a process to internally generate ad-hoc reports on Outcomes)
- Milestone status, task plans, and associated resources

The PPS plans to adopt a vendor program management tool (Performance Logic) to assist in tracking decomposed work breakdown structures for each work stream and project deliverables.

Each element of progress will need a detailed work flow, reporting template, timing requirements, and roles and responsibilities delineated. Generally, reporting will originate at the hub level, with the three hubs consolidating data for its partners. Then the PPS will consolidate hub data in order to deliver a cohesive quarterly report tracking narratively the Domain 1 measures and statistically the Domain 2, 3 and 4 progress measures calculated by the DOH in the reporting period.

IPQR Module 6.9 - IA Monitoring

Instructions:





Page 97 of 807

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Section 07 – Practitioner Engagement

IPQR Module 7.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Develop Practitioners communication and engagement plan.	Completed	Practitioner communication and engagement plan. This should include: Your plans for creating PPS-wide professional groups / communities and their role in the PPS structure The development of standard performance reports to professional groupsThe identification of profession / peer-group representatives for relevant governing bodies, including (but not limited to) Clinical Quality Committee	05/01/2015	06/30/2016	05/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task Provider Data Base Developed	Completed	1. Create a provider data base identifying provider types and key identifiers; by hub and by geographic area.	05/01/2015	09/30/2015	05/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Provider Engagement Structure	Completed	Create a PPS-wide structure to conduct provider engagement activities.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Provider Communications Strategy	Completed	3. Develop a PPS-wide provider communications strategy that supports all provider engagement activities by provider type and geographic location.	05/01/2015	03/31/2016	05/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Provider Champions Identified	Completed	4. Identify provider champions to act as DSRIP ambassadors and as representatives for relevant governing bodies such as the Clinical Oversight Committee who can also support educational efforts across the network.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Reporting Templates Developed	Completed	5. Develop standard performance reporting templates for professional groups by provider type.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Milestone #2 Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP	Completed	Practitioner training / education plan.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	NO



Page 98 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
program and your PPS-specific quality									
improvement agenda.									
Task Provider Training Needs Identified	Completed	Identify training needs among providers for DSRIP projects, utilizing both provider surveys and gap assessments derived from the project plans. Identify available professional groups and subject matter experts to assist in training efforts.	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Training Plans Developed	Completed	Develop training and education plans overall and for individual DSRIP projects. The scope of training should address identified training gaps and cover all practitioners touched by the DSRIP project.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Task Trainers Identified	Completed	3. From the gap assessment in prior task steps, create a directory of topics, trainer types and skills needed. Reach out to professional groups and subject matter experts to identify appropriate trainers.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Training Executed	Completed	4. Schedule and execute training for DSRIP projects.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Task Evaluate Training	Completed	5. Evaluate initial training, and report out as appropriate.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Task Ongoing Training Strategy	Completed	6. Determine content for onboarding, semi annual, and annual refresher training.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	

IA Instructions / Quarterly Update

Milestone Name IA Instructions	Quarterly Update Description
--------------------------------	------------------------------

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Develop Practitioners communication and engagement plan.	karenc97	Templates	14_DY3Q4_PRCENG_MDL71_PRES1_TEMPL_Mi lestone_1 _Meeting_Schedule_Tracker_DY3Q4_FINAL_2070 8.pdf	Practitioner Engagement Milestone 1 - Meeting	04/26/2018 02:34 AM
engagement plan.	karenc97	Quarterly Report (no attachment necessary)	14_DY3Q4_PRCENG_MDL71_PRES1_QR_Practit ioner_Engagement_ActivitiesDY3Q4_FINAL_20707.pdf	Practitioner Engagement Activities DY3Q4	04/26/2018 02:33 AM

NYS Confidentiality – High



Page 99 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	karenc97	Quarterly Report (no attachment necessary)	14_DY3Q4_PRCENG_MDL71_PRES1_QR_Milest one_1Clinician_Participation_in_NQP_Workgroups_and _Sub-Committees_Update_DY3Q4_20706.pdf	Practitioner Engagement Milestone 1 - Clinical Participation in NQP Workgroups and Sub-Committees Update DY3Q4	04/26/2018 02:32 AM
Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	karenc97	Templates	14_DY3Q4_PRCENG_MDL71_PRES2_TEMPL_Pr actitioner_Engagement_Milestone_2_Training_Te mplate_DY3Q4_20709.xlsx	Practitioner Engagement Milestone 2 - Training Schedule Template DY3Q4	04/26/2018 02:37 AM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop Practitioners communication and engagement plan.	At the time of submission, there have been no changes to the Practitioner Communication and Engagement Plan. However, we are submitting a list of activities and meetings during DY3Q3 and DY3Q4 which we engaged practitioners.
Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	At the time of submission, there have been no changes to the practitioner engagement training and education plan. However, we have attached a copy of the trainings NQP conducted throughout DY3 that targeted practitioners and other professional groups.

Milestone Review Status

Milestone # Review Status		IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



Page 100 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 7.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles (and Table Manage	Status	Deceriation	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	End Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	l User ID I	File Type	File Name	Description	Upload Date
	0005	, , , ,	1 110 1141110	2000р	opiouu buto

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



Page 101 of 807

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 7.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the current level of engagement of your physician community in the DSRIP program and describe the key challenges or risks that you foresee in implementing your plans for physician engagement and achieving the milestones described above. Describe any potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Risks associated with provider training include lack of willingness among providers to participate in training efforts. NQP recognizes the importance of securing the participation of providers, as well as office staff, among others. To mitigate this risk, NQP will schedule trainings at locations and at times of the day that are convenient for providers. NQP will further evaluate opportunities to provide incentives to network providers to attend trainings. NQP believes that if providers' goals do not align with DSRIP goals, the PPS will be at risk. NQP recognizes that training efforts must focus on helping providers align their financial goals with those of DSRIP, while improving care delivery.

IPQR Module 7.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Multiple workstreams are dependent on NQP's DSRIP Provider Engagement strategy. Without adequate provider engagement and training efforts, key workstreams such as Clinical Integration, Population Health Management and Financial Sustainability may suffer. In many regards, the Provider Engagement workstream is central to DSRIP development efforts. As a result, NQP will place significant effort on this, among other workstreams. With regard to clinical integration, NQP is aware that there is a dependency between 2.a.i. and Provider Engagement, given the primacy of training and the impact of engagement efforts on the PPS's ability to implement a value based payment strategy and a financially sustainable PPS. Reporting will be generated at the hub level, and then reviewed and consolidated at the PPS level. The consolidated report will be approved as detailed in each milestone.



DSRIP Implementation Plan Project

n Project

Page 102 of 807 Run Date : 06/29/2018

Nassau Queens PPS (PPS ID:14)

IPQR Module 7.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Medical Director- NQP	Gilbert Burgos, MD, MPH	Collaborate with NQP Hubs to develop strategy for network management activities and coordinate implementation across NQP.
Senior Project Manager- NQP	Karen Charles, MBA	Support implementation of network management activities.



Page 103 of 807

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 7.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Julie Harnisher, Director, Physician Outreach, NUMC	NUMC PPS executive leadership	Input on NUMC provider network characteristics and liaison to community based providers.
Richard Mulry, SVP of Physician Network Development	Other Key Contributor	Input on provider network characteristics and liaison to community based providers.
Marcus Friedrich, Assoc Director Medicine Service Line, NSLIJ	LIJ Network management	Inform PPS with regard to training needs and methodologies, assist in identifying subject matter experts for identified training needs.
Irene Koundourakis, Provider Relations NUMC	NUMC key contributor	Input on NUMC provider network characteristics and liaison to community based providers.
External Stakeholders		
Michael Chambers, Executive Director	Mental Health Association	Serve as liaison to PPS with regard to physician engagement on programs available to the target population of specific DSRIP projects.
Kevin Dahill, CEO	Nassau Suffolk Hospital Association	Serve as liaison to PPS with regard to physician engagement on programs available to the target population of specific DSRIP projects.
Managed Care Organization	Healthfirst	Serve as liaison to PPS with regard to physician engagement on programs available to the target population of specific DSRIP projects.
James Dolan, PhD	Nassau County Department of Social Services	Serve as liaison to PPS with regard to social service programs available to the target population of specific DSRIP projects.
Pharmacists and Pharmacy Organizations	Advisory	Provide expertise and advise to address training gaps as identified in areas concerning medication adherence and reconciliation.
South Shore Rockaway IPA	Paiel Chakrabarty	Serve as liaison to PPS with regard to physician engagement on programs available to the target population of specific DSRIP projects.
Beacon IPA	Jonathan Goldstein	Serve as liaison to PPS with regard to physician engagement on programs available to the target population of specific DSRIP projects.
Karen Bassuk, Director	Rockaway Wellness Partnership	Serve as liaison to PPS with regard to physician engagement on programs available to the CBO population of specific DSRIP



DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
		projects
Gwen O'Shea, President	Health and Welfare Council of Long Island	Serve as liaison to PPS with regard to physician engagement on programs available to the CBO population of specific DSRIP projects

Page 104 of 807 Run Date : 06/29/2018



DSRIP Implementation Plan Project

Page 105 of 807 Run Date : 06/29/2018

Nassau Queens PPS (PPS ID:14)

IPQR Module 7.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

NQP will develop a database to identify providers by provider type and by hub and will further support efforts to track provider participation. NQP will rely on this database to distribute information to engaged providers. The Provider Engagement work stream will further rely on IT to provide performance measurement tools (e.g. a provider portal that offers the ability to compare performance to other network providers as well as gaps in care reports). In turn, performance measurement data will support the PPS's ability to calculate and distribute provider incentive payments.

IPQR Module 7.8 - Progress Reporting

Instructions:

Instructions:

Please describe how you will measure the success of this organizational workstream.

NQP will evaluate the success of this organizational work stream by reviewing provider participation in DSRIP. To measure success for this work stream, NQP plans to collect provider feedback that supports the PPS's ability to assess the quality and impact of Provider Engagement efforts. For each of the work stream reporting requirements, a document will be produced by the Committee that documents work flow of data collection, report templates, timing requirements, and roles and responsibilities. Reporting will be generated at the hub level, and then reviewed for consolidation at the PPS level. The consolidated report will be approved as detailed in each milestone.

IPQR Module 7.9 - IA Monitoring



Page 106 of 807

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Nassau Queens PF3 (FF3 ID.

Section 08 – Population Health Management

IPQR Module 8.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Develop population health management roadmap.	Completed	Population health roadmap, signed off by PPS Board, including: The IT infrastructure required to support a population health management approach Your overarching plans for achieving PCMH 2014 Level 3 certification in relevant provider organizationsDefined priority target populations and define plans for addressing their health disparities.	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4	NO
Task Data Collection	Completed	1. Obtain necessary data on population health factors including, but not limited to: housing, food, employment supports, community-based supports, ethnic/cultural beliefs, linguistic needs and other socioeconomic factors. In particular, assess health literacy skills and the impact on outcomes and population health measures.	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Strategy Development	Completed	2. Develop strategies to specifically target individuals with with high risk conditions, such as cardiovascular disease and diabetes, identified in the CNA.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Milestone #2 Finalize PPS-wide bed reduction plan.	Completed	PPS Bed Reduction plan, signed off by PPS Board. This should set out your plan for bed reductions across your network, including behavioral health units/facilities, in line with planned reductions in avoidable admissions and the shift of activity from inpatient to outpatient settings.	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	NO
Task Data Collection	Completed	1. Identify relevant data on opportunities to reduce avoidable inpatient hospitalization rates for the PPS overall and for the hubs, including individual hospitals within each hub. This will rely on the SPARCS dataset, bed census counts, number of	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	



Page 107 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		certified beds in PPS, Number of patient Days, PPS admission data, Average LOS in hospitals in PPS, other utilization data, and occupancy history at all hospital and nursing homes involved in the PPS.							
Task Strategy Development Completed		2. Using the data analysis performed in Step I, the PPS will identify most significant clinical conditions by geographic subarea and hospital where a reduction in beds is possible, given prevalence rates of inpatient stays associated with avoidable hospital admissions. This analysis will model the impact of bed reduction targets as they relate to hospital specific avoidable admissions data.	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Task Impact Bed Reduction Plan with Project Plans Completed		Review DSRIP project interventions and forecast impact on potential bed reduction based on avoidable hospital admissions.	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Task Training and Workforce Needs Identified Completed		Identify workforce impact and training needs where potential exists to reduce beds based on data on both avoidable hospital admission and DSRIP project impact.	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Task Training Plans Developed Completed		5. Develop training plans based on workforce needs to reduce beds and shift care to outpatient settings, based on data on avoidable hospital admissions and DSRIP project impact.	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Task Executive Committee Review	6. Document bed reduction plan for review by the PPS Executive Committee based on data on avoidable			06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update	te Description
---	----------------

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Develop population health management	hantis11	Documentation/Certific	14_DY3Q4_PHM_MDL81_PRES1_DOC_Populatio	Narrative for Population Health Milestone 2	04/27/2018 12:57 PM



Page 108 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Prescribed Milestones Current File Uploads

Milestone Name User ID		File Type	File Name	Description	Upload Date
			n_Health_Mgmt_Milestone_2		
		ation	_Bed_Reduction_Plan-		
			_DY3Q4_Update_FINAL_21655.docx		
roadmap.			14_DY3Q4_PHM_MDL81_PRES1_QR_Population		
	mclaugs2	Quarterly Report (no attachment necessary)	_Health_Mgmt_Milestone_1	Population Health Mgmt Milestone 1 DY3Q4	04/26/2018 02:04 PM
			_Pop_Health_Management_Roadmap	Update	04/20/2010 02.04 FW
			_DY3Q4_Update_FINAL_20998.docx		
			14_DY3Q4_PHM_MDL81_PRES2_MM_NQP_Bed		
Finalize PPS-wide bed reduction plan.	mclaugs2	Meeting Materials	_Reduction_Plan-	DY3Q4 NQP Bed Reduction Plan Meeting Tracker	04/26/2018 02:07 PM
			_Meeting_Tracker_DY3Q4_FINAL_20999.xlsx		

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop population health management roadmap.	At the time of submission, the only changes to the Population Health Management Roadmap pertain to the implementation of the IT systems for the three hubs
Develop population health management roadmap.	within NQP. The current state assessment of IT capabilities is outlined in the attached document.
	Starting back in September 2017, review of the status of the Bed Optimization Plan became a standing item to be placed on the NQP Finance Subcommittee
Finalize PPS-wide bed reduction plan.	Agenda. We have attached the list of Finance Sub-Committee meetings for this period, during which the bed reduction plan could be discussed. However, at the
	time of this submission, there have not been any updates on the delivery of our bed reduction plan.

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



Page 109 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 8.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles (and Table Manage	Status	Deceriation	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Status Description Start Date	tart Date End Date Start L	Start Date	Elia Date	End Date	Year and	
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text

No Records Found



Page 110 of 807

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing these cross-cutting organizational strategies, including potential impacts on specific projects and, crucially, any risks that will undermine your ability to achieve outcome measure targets.

Major risks to implementation that affect the bed reduction plan include, but are not limited to whether the following take place:

- 1. The DSRIP projects have the intended impact, as desired.
- 2. The PPS is able to secure appropriate workforce participation to support a shift from an inpatient to outpatient setting.
- 3. Patients are able to increase self-care and health literacy skills, including more appropriate use of healthcare services.

To address these risks, the PPS will carefully monitor key factors to determine whether or not a shift in utilization is occuring and whether or not beds can be closed without denying needed access to inpatient care. NQP will carefully monitor DSRIP outcomes and will close beds in a stepwise fashion as DSRIP projects achieve results.

IPQR Module 8.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

NQP recognizes that the Population Health workstream depends on Information Technology tools such as registries. NQP further recognizes that this workstream depends on the Practitioner workstream given that provider support is a key component of taking a population health oriented approach to care delivery. It is also dependent on the Workforce workstream as recruitment of appropriate outpatient focused workforce and retraining of inpatient focused workforce is critical to success.



Page 111 of 807

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 8.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational work stream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities			
Medical Director - NQP	Gilbert Burgos, MD, MPH	Provide clinical leadership in implementation of population health management roadmap and development of bed reduction plan.			
Director of Finance - NQP	Thomas Poccia, MPA- NQP	Provide financial insight in implementation of population health management roadmap and development of bed reduction plan			
Project Manager - NQP	Matthew Hawley - NQP	Provide workforce insight in implementation of population health management roadmap and development of bed reduction plan.			
Director of Data Analytics & Quality Improvement - NQP	Nadeem Ramjan	Support implementation of relevant reporting processes and tools.			



Page 112 of 807

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

☑ IPQR Module 8.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities		
Internal Stakeholders				
Patrick O'Shaughnessy,MD, CMO - CHS	CHS Medical Director	Lead hub and regional level analysis		
Kris Smith, MD - LIJ	LIJ Medical Director	Lead hub and regional level analysis		
Lisa McLaughlin, Director of Social Work - NUMC	Community Interactions	Lead hub and regional level analysis		
Michelle Eckert, NHCC Transitions of Care	Support and inform	Provide support for the targeted population after discharge from hospital.		
Tarika James, LIFQHC	Medical Director LIFQHC	Population health data management for Medicaid population. Achieve PCMH 2014 level 3 at FQHC's, and share experience among PPS.		
Gwen O'Shea	Health & Welfare Council of Long Island (Umbrella of >100 Organizations)	Work as a liaison between CBO's and providers to ensure the total patient is being served and treated.		
James Sinkoff	Community Healthcare Collaborative / HRHCare	Outreach to those patients within Health Home.		
External Stakeholders		•		
Nassau County Health Department, tbd	Government and Community Interactions	Guidance on Population Health Roadmap		
John Imhoff, PhD, Commmissioner DSS	Government and Community Interactions	Guidance on Population Health Roadmap		
Addabbo Family Health Center	Outpatient Clinic	Guidance on HEDIS and Population Health Roadmap		
Dr. Acevedo Herrera	Outpatient Clinician	Guidance on Population Health Roadmap		
Dr. Jean Kapadia	Outpatient Clinician	Guidance on Population Health Roadmap		



Page 113 of 807

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 8.7 - IT Expectations

Instructions:

Please describe the current Population Health Management IT capabilities in place throughout your PPS network and what your plans are at this stage for leveraging these capabilities and/or developing new IT infrastructure.

NQP anticipates that the Population Health work stream will rely on IT tools, given the importance of patient registries, data warehousing and measurement tools to conduct Population Health activities. IT tools will further be used for supporting measurement efforts to identify and understand population health needs.

IPQR Module 8.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

To assess NQP's progress within this organization work stream, NQP will measure and monitor, on an ongoing basis, data associated with population health outcomes generally and DSRIP projects specifically. In addition, NQP will monitor structure and process measures to ensure that DSRIP projects are implemented as intended. For each of the work stream reporting requirements, a document will be produced by the Committee that documents work flow of data collection, report templates, timing requirements, and roles and responsibilities. Reporting will be generated at the hub level, and then consolidated at the PPS level. The consolidated report will be approved as detailed in each milestone.

IPQR Module 8.9 - IA Monitoring

Instructions:			



Page 114 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Section 09 – Clinical Integration

IPQR Module 9.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Perform a clinical integration 'needs assessment'.	Completed	Clinical integration 'needs assessment' document, signed off by the Clinical Quality Committee, including: Mapping the providers in the network and their requirements for clinical integration (including clinical providers, care management and other providers impacting on social determinants of health) Identifying key data points for shared access and the key interfaces that will have an impact on clinical integration Identify other potential mechanisms to be used for driving clinical integration	05/01/2015	06/30/2016	05/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task Data Collection and Assessment	Completed	The PPS provider types will be mapped against project deliverables and key interfaces to organizational workstream will be identified. Needs will be identified where there are hot spots, and insufficient provider types in the hot spot area.	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Work flow inventory	Completed	2. The various project work groups will identify existing clinical integration work flows for each hub.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Future State Work Flow Development	Completed	3. Ideal clinical integration workflows will be identified for each project by assessing existing workflows and comparing these with national best practices which will be approved by the PPS Clinical Oversight Committee.	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Executive Committee Approval	Completed	4. The Executive Committee will review and approve this plan.	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Milestone #2 Develop a Clinical Integration strategy.	Completed	Clinical Integration Strategy, signed off by Clinical Quality Committee, including: Clinical and other info for sharing Data sharing systems and interoperability	05/01/2016	09/30/2016	05/01/2016	09/30/2016	09/30/2016	DY2 Q2	NO



Page 115 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		A specific Care Transitions Strategy, including: hospital admission and discharge coordination; and care transitions and coordination and communication among primary care, mental health and substance use providers Training for providers across settings (inc. ED, inpatient, outpatient) regarding clinical integration, tools and communication for coordination Training for operations staff on care coordination and communication tools							
Task Strategy Developed	Completed	The various project work groups will develop a clinical integration strategy based on population and project needs and best practices in clinical integration. The output from Milestone 1 will be used in developing both individual and cross project strategies.	05/01/2016	06/30/2016	05/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Optimize Work Flow Given IDS Future State	Completed	2. The various project work groups will optimize the strategy to take advantage of existing hub-specific characteristics and operational specifications, while considering the evolution towards the Delivery System's future state.	05/01/2016	06/30/2016	05/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Standard Protocol Development	Completed	3. The strategy will detail which protocols and work flows shall be standardized across the network.	05/01/2016	09/30/2016	05/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Care Transitions Strategy	Completed	4. A specific Care Transitions Strategy will be developed, including: hospital admission and discharge coordination; and care transitions and coordination and communication among primary care, mental health, and substance use providers.	05/01/2016	09/30/2016	05/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Training planned and executed Completed Taining planned and executed Training for all provider types will be developed and executed. Training will cover new work flows, new tools, and the underlying concepts of care coordination.		05/01/2016	09/30/2016	05/01/2016	09/30/2016	09/30/2016	DY2 Q2		
Task Strategy Development	Completed	6. The Executive Committee will review and approve this plan.	05/01/2016	09/30/2016	05/01/2016	09/30/2016	09/30/2016	DY2 Q2	

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

No Records Found



Page 116 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	karenc97	Rosters	14_DY3Q4_CI_MDL91_PRES1_ROST_NQP_IDS _Roster_21963.xlsx	NQP IDS Provider Roster DY3Q4	04/29/2018 12:59 PM
Perform a clinical integration 'needs assessment'.	karenc97	Report(s)	14_DY3Q4_CI_MDL91_PRES1_RPT_Clinical_Inte gration_Milestone_1_Network_Provider_List_FINA L_20711.xlsx	Clinical Integration Milestone 1 - Network Provider List DY3	04/26/2018 02:46 AM
	karenc97	Templates	14_DY3Q4_CI_MDL91_PRES1_TEMPL_Clinical_I ntegration _Milestone_1_Meeting_Schedule_Tracker_DY3Q4 _FINAL_20710.pdf	Clinical Integration Milestone 1 - Meeting Schedule Tracker Template DY3Q4	04/26/2018 02:43 AM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text			
Perform a clinical integration 'needs assessment'.	At the time of submission, there have been no changes to the clinical integration "Needs Assessment" document. We have attached a meeting schedule and an updated list of providers who have been integrated.			
Develop a Clinical Integration strategy.	At the time of submission, there have been no changes to the 'Clinical Integration Strategy' document.			

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



Page 117 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 9.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles (and Table Manage	Status	Deceriation	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	End Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type	File Name	Description	Upload Date
----------------------------------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



Page 118 of 807

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in improving the level of clinical integration throughout your network and achieving the milestones described above. Describe potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

- 1. One implementation risk for Clinical Integration relates to the importance of attending to the overall PPS processes while still respecting and addressing hub-specific needs and characteristics. To address this risk, NQP will carefully develop overall strategies -- with a focus on requirements and design criteria-- while supporting local implementation at each hub. In this manner, NQP will achieve consistent results while supporting the networks, operational characteristics and other needs at local hubs with a focus on outcomes.
- 2. Another risk to implementation is the need to attend to a wide variety of population needs that cross medical, behavioral and psychosocial population needs. NQP will attend to this risk through a careful assessment process with input from a variety of stakeholders. In particular, NQP will develop a clinical integration strategy that is culturally and linguistically responsive to the specific needs of the population which vary substantially across Nassau and Queens Counties.
- 3. NQP recognizes that there is a risk associated with identifying a strategy to deliver the right care, at the right time, at the right level of intensity for individuals with low, moderate and high risk for poor outcomes. NQP will develop a clinical integration strategy that meets the needs of all individuals who receive care from PPS network providers through a review of best practices and a design process that will meet the needs of the population in all clinical strata.
- 4. NQP further recognizes that the clinical integration strategy is heavily dependent on data and IT tools. NQP will carefully attend to the development of IT tools and strategies that support the wide range of population needs as described below under "IT Expectations".

IPQR Module 9.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The clinical integration strategy relies on multiple work streams as follows:

1. Workforce

Without an appropriate workforce, NQP will not be able to implement clinical integration strategies that rely on a workforce design that requires redeployment, retraining and hiring of new staff. In particular, the clinical integration strategy will require navigators, peers and other culturally and linguistically appropriate staff that can support community-based care.

2. Governance

The Clinical Integration work stream will require careful monitoring by the Clinical Oversight Committee, an important component of NQP's Governance structure.

3. Cultural Competence and Health Literacy

The success of the Clinical Integration work stream is intertwined with the Cultural Competence and Health Literacy work stream and the synergy of the two sets of requirements will be important to a successful DSRIP implementation.



DSRIP Implementation Plan Project

Page 119 of 807 Run Date : 06/29/2018

Nassau Queens PPS (PPS ID:14)

4. IT Systems and Processes

As stated above, Clinical Integration will rely heavily on a successful IT strategy with tools that support adequate data collection, analysis and distribution, as well as tools that support population health, risk stratification and care management functions.

5. Performance Reporting

Clinical Integration will require careful monitoring through the Performance Reporting functions for DSRIP. As such, the two work streams are dependent on one another.

6. Practitioner Engagement

Key to Clinical Integration is the engagement of practitioners in a meaning manner. Without engaging providers in a manner that supports transformation and work flow re-design, DSRIP cannot succeed. Therefore, NQP will design and implement these two work streams together, attending to the relationship between requirements whenever possible and necessary.



DSRIP Implementation Plan Project

Page 120 of 807 Run Date : 06/29/2018

Nassau Queens PPS (PPS ID:14)

IPQR Module 9.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Medical Director - NQP	Gilbert Burgos, MD, MPH	Oversee implementation of the clinical integration strategy, which centers on building a high-value network in which clinical and other information can be shared securely in support of better care transitions and quality care, across NQP through collaboration with NQP Hubs.
Senior Project Manager- NQP	Karen Charles, MBA	Support implementation of clinical integration activities.
Director of Data Analytics & Quality Improvement - NQP	Tannasia Gonzalez, MBA	Support implementation of relevant reporting processes and tools.
Executive Director - NQP	Robert Hettenbach	Support implementation of clinical integration activities.



Page 121 of 807

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

☑ IPQR Module 9.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Patrick O'Shaughnessy, CMO - CHSLI	Provide clinical integration advisory	Faciliate provider engagment
Lisa McLaughlin, Director of Social Work - NUMC	Provide community interaction advisory	Faciliate provider engagment
James Karkenny, Executive Director, DSRIP, Delivery System Transformation and Healthcare Innovation, NUMC	NUMC Hub Lead	Provide subject matter expertise to accomplish deliverables outlined in the Implementation plan
Wayne Ziemann, Executive Director, DSRIP, CHS	CHS Hub Lead	Provide subject matter expertise to accomplish deliverables outlined in the Implementation plan
Jacqueline Delmont, MD, Medical Director/ President	CHS Key Contributor	Provide subject matter expertise to accomplish deliverables outlined in the Implementation plan
Nick Fitterman, MD, Vice Chair Hospital Medicine, LIJ	LIJ Key Contributor	Provide subject matter expertise to accomplish deliverables outlined in the Implementation plan
Krishan Kumar, MD, Director of Pediatrics Emergency Medicine Department of Emergency Medicine, NUMC	NUMC Key Contributor	Provide subject matter expertise to accomplish deliverables outlined in the Implementation plan
Mona Mittal, DO, Senior Director , Disease Management, LIJ	LIJ Key Contributor	Provide subject matter expertise to accomplish deliverables outlined in the Implementation plan
Paul Pipia, MD, Chief Executive Officer (as of April 2018)	NUMC Key Contributor	Provide subject matter expertise to accomplish deliverables outlined in the Implementation plan
Natalie Schwartz, MD, Chief Population Health Officer, St. John's Episcopal	CHS Key Contributor	Provide subject matter expertise to accomplish deliverables outlined in the Implementation plan
External Stakeholders		
New York City Department of Health	Government and Community Interactions	Provide input into development of the clinical integration strategy; drawing on agency resources and experiences.
Department of Social Services	Government and Community Interactions	Provide input into development of the clinical integration strategy; drawing on agency resources and experiences.
Office of Mental Health	Government and Community Interactions	Provide input into development of the clinical integration strategy; drawing on agency resources and experiences.
Jim Dolan, Nassau County	Government and Community Interactions	Provide input into development of the clinical integration strategy; drawing on agency resources and experiences.



DSRIP Implementation Plan Project

Page 122 of 807 Run Date: 06/29/2018

Nassau Queens PPS (PPS ID:14)

IPQR Module 9.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

For Clinical Integration, NQP recognizes the importance of the IT work stream. Specifically, NQP anticipates that the IT infrastructure must support population health functions (e.g. registries), patient stratification tools (e.g. predictive models), care management platforms, interoperability of medical records and performance reporting tools to measure and improve quality. NQP is aware that the Clinical Integration work stream cannot succeed without adequate IT functionality.

IPQR Module 9.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

NQP will measure the success of clinical integration over time through process measures that evaluate project implementation efforts and, through metrics such as decreased ED utilization and unnecessary hospitalization and enhanced patient satisfaction. All metrics from Domain 2, 3, 4 have some relationship to Clinical Integration, and Dashboard review by the Clinical Quality Committee will be used to evaluate and adjust plans. For each of the work stream reporting requirements, a document will be produced by the Committee that documents work flow of data collection, report templates, timing requirements, and roles and responsibilities. Reporting will be generated at the hub level, and then consolidated at the PPS level. The consolidated report will be approved as detailed in each milestone.

IPQR Module 9.9 - IA Monitoring:

Instructions:	



Page 123 of 807

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Section 10 - General Project Reporting

IPQR Module 10.1 - Overall approach to implementation

Instructions:

Please summarize your intended approach to the implementation of your chosen DSRIP projects, including considerations around how this approach will allow for the successful development of concurrently implementing DSRIP projects.

NQP seeks to leverage centralized support and resources to drive unified implementation and results. This approach enables the success of the PPS by capitalizing on the unique characteristics of the three hubs and their local partners. Key components of the implementation structure include day to day Executive leadership, senior led PPS level workgroups, and active participation of all three hubs. The PPS will set the strategy, implementation tenets, and common process, while the hub lead organizations will be responsible for implementing each of the DSRIP projects, utilizing both traditional and community based partnerships. In this manner, the PPS will achieve the benefits of shared resources across the three hubs, with common requirements and desired results. The network will also have the flexibility to respond to local conditions and challenges. NQP's Clinical and Administrative leaders, reporting directly to the PPS Executive Committee, oversees all DSRIP implementation activities. The Clinical Oversight Committee will monitor project implementation efforts with a focus on performance measurement activities, project design, clinical outcomes, and patient safety. The Clinical Oversight Committee reports, through the Leadership Group, to the Executive Committee. NQP's overall approach to implementation fully supports the hubs in local implementation efforts by providing centralized resources and guidance to ensure consistency of the PPS's ability to meet measure and report on DSRIP requirements. The intent is to work towards meaningful collaboration. Structures that support the local hubs, which are staffed by the NQP PMO at the PPS level and, from each hub (which will participate in each and every work group) include:

- 1) Project workgroups that will address projects related to: the creation of an Integrated Delivery System (2.a.i.) and Integration of Primary and Behavioral Health Care (3.a.i.); Mental Health Infrastructure and Crisis (3.a.ii. and 4.a.iii); Care Transitions/INTERACT (2.b.iv. and 2.b.vii); Colocated Primary Care (2.b.ii.); Chronic Disease Management (3.b.i, 3.c.i, and 4.b.i); and, Patient Activation (2.d.i.). Project workgroups will include representation from each of the three hubs and PPS Project Management Office (PMO) staff.
- 2) NQP project work groups will work closely with each of the key work streams. Work streams will include representation from each of the three hubs and NQP PMO staff.

The NQP PMO will staff all workgroups in order to allow for information sharing as well as the facilitation of cross-hub collaboration. Project work groups will inform work stream leaders on relevant business requirements. The PPS will actively combine like work stream requirements across projects to execute work efficiently and effectively, rather than making the same decision as it relates to various projects in different committees. Activities that are required by multiple projects (e.g. PCMH recognition, MCO collaboration) will be planned centrally at the PPS level. Key steps that NQP plans to take to initiate implementation planning efforts include, but are not limited to:

- 1) A systematic review of the relationship between project requirements across all projects and work stream deliverables and related tasks. In this manner, the PPS will aggregate tasks in a logical and efficient manner, seeking to achieve economies of scale in planning and implementation efforts
- 2) Develop a clear design process for each DSRIP project that articulates PPS level efforts that will support each of the three hubs and hub level efforts related to actual implementation of the projects
- 3) Analyze gaps between current practices and process and DSRIP requirements, by project

NQP will identify design processes and work plans for each of the project workgroups and, for each of the work streams.



Page 124 of 807

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 10.2 - Major dependencies between work streams and coordination of projects

Instructions:

Please describe how your approach will handle interdependencies between complementary projects, as well as between projects and cross-cutting PPS initiatives - for example, an IT infrastructure upgrade, or the establishment of data sharing protocols.

As part of the implementation planning process, NQP aggregates similar projects to achieve efficient planning efforts, either because of requirements or the issues that a given set of projects address. Project groupings reflect dependencies as follows: 1) Integrated Delivery System and Integration of Primary and Behavioral Health Care; 2) Mental Health Infrastructure and Crisis; 3) Chronic Disease Management; 4) Care Transitions/INTERACT; 5) Co-located Primary Care; and, 6) Patient Activation.

In addition, NQP workstream consist of representatives from each hub. Workstreams will also efficiently contribute information regarding specific tasks as subject matter experts and, will also contribute expertise on capabilities within their hubs. Workstreams will address tasks, with input from each project group, for the PPS overall and then, within their local hubs. The PPS will seek to identify interdependent decisions and tasks that cross projects and workstreams, and through the PMO, and make every effort to coordinate such work efficiently. Both project groups and work stream groups will be responsible for integrating interdependencies across projects with direction from the Executive Committee. NQP's HIT infrastructure will include: 1) As needed, deployment and/or upgrade of Electronic Health Records (EHRs) 2) Deployment of systems to facilitate interoperability and real time data sharing among the EHRs deployed at the Hub level, with consolidation at the PPS level 3) Development of data warehouse functionality allowing Population Health Analytics, and Business Intelligence services 4) Deployment of tools that facilitate provider and patient engagement; a CBO Portal, Patient Portal, and a Care Management and Coordination Platform. In sum, these core components will support data collection at the PPS level, interoperability between Hubs, and ensure PPS-wide success in realizing DSRIP goals. A fully functioning IT system will achieve those outcomes most associated with an IDS, including: 1) Improved population health supported by the widespread capture and analysis of both claims and clinical information 2) Transformational change achieved through the provision of care management, reducing ED and hospital utilization in favor of more effective, lower cost settings like patient centered medical homes 3) A reduction in health care spending and associated shared savings 4) Enhanced access to appropriate care as patients are treated in appropriate settings; and 5) the strengthening of the PPS's status as safety net providers enabling the PPS to better serve its target population. All of the core components, described above play a role in NQP's DSRIP projects.

NQP also considers continuous improvement, quality reporting and creating opportunities to improve care delivery as a core component of the PPS. Each of the NQP hubs considers continuous improvement a core value within their systems. As part of DSRIP, NQP has already developed a structure where the PPS's Clinical Oversight Committee, reporting to the Executive Committee, will infuse Performance Measurement, reporting and improvement in all of the PPS's work. In addition, measurement, reporting and improvement activities will be integral to all project and work stream work groups across the PPS. Performance will monitored at the hub level, with consolidated feedback at the PPS level.

NQP recognizes that Medicaid populations require medical, behavioral and psycho-social care. The PPS further understands that to succeed, we must transform our delivery systems to fully incorporate community-based organizations. CBOs are historically focused on addressing the psychosocial needs of Medicaid consumers and uninsured individuals in a culturally and linguistically appropriate manner. To do so, the PPS will

include community-based organizations in all 11 of NQP's DS



Page 125 of 807

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 10.3 - Project Roles and Responsibilities

Instructions:

Please outline the key individuals & organizations that play a role in the delivery of your PPS's DSRIP projects, as well as what their responsibilities are regarding governance, implementation, monitoring and reporting on your DSRIP projects.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Executive Director - NQP	Robert Hettenbach	Oversight and integration of hubs for project implementation and reporting responsibilities. Liaison to PPS Executive Committee.
Medical Director - NQP	Gilbert Burgos, MD, MPH	Clinical project integration and leadership for clinical aspects of project design including approval of clinical guidelines and protocols.
Director of Project Operations and Integration - NQP	Ha Nguyen, MA, MPH- NQP	Oversight and Coordinate activities of all project managers and ensure data collection and reporting of required metrics.
Senior Project Manager of Administration - NQP	Mark Murphy, MBA	Oversight and facilitation of all aspects of DSRIP requirements.
Director of Finance - NQP	Thomas Poccia, MPA- NQP	Financial Support and funds flow to hub partners based on agreed upon methodologies.
Director of Communications - NQP	Thomas Melillo, MA	Oversight and facilitation of all aspects of PPS related communication across PPS network.
Director of Data Analytics & Quality Improvement - NQP	Nadeem Ramjan	Performance Reporting and Analysis to insure data collection and reporting of required metrics.
Director of Cultural Competency & Health Literacy - NQP	Nancy Copperman, MS, RD, CDN	Oversight and facilitation of all aspects of Cultural Competency & Health Literacy.
Senior Project Manager - NQP	Karen Charles, CTRS, MBA	Develop and coordinate Project Management processes to ensure collection and reporting of required metrics.
Project Manager - NQP	Alyse LaRue, LMHC	Coordinate and develop agendas for project workgroups to ensure collection and reporting of required metrics and milestones.
Accounting Manager	Samantha McLaughlin	Support monitoring of funds flow and adherence to budget.
Project Manager, Policy - NQP	Matthew Hawley	Coordinate and develop agendas for project workgroups and organizational workstreams to ensure collection and reporting of required metrics and milestones.



Page 126 of 807

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 10.4 - Overview of key stakeholders and how influenced by your DSRIP projects

Instructions:

In the below table, please set out who the key stakeholders are that play a major role across multiple DSRIP projects. Please give an indication of the role they play and how they impact your approach to delivering your DSRIP projects.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Robert Hettenbach - NQP	Executive Director, NQP and Executive Committee	Active Participation in Required Meetings and Community Forums
Paul Pipia, MD, CEO - NUMC	Executive Committee	Active Participation in Required Meetings and Community Forums
Dr. Larry Diamond - NUMC	Nursing Homes	Active Participation in Required Meetings and Community Forums
James Karkenny, Executive Director, DSRIP, Delivery System Transformation and Healthcare Innovation - NUMC	NUMC Hub Lead	Active Participation in Required Meetings and Community Forums
John Maher, CFO - NUMC	NQP Finance Sub-Committee Chairman and Executive Committee	Active Participation in Required Meetings and Community Forums
Joel Shu, MD, - CHS	Executive Committee	Active Participation in Required Meetings and Community Forums
David DeCerbo Esq., Executive VP and General Counsel - CHS	Executive Committee	Active Participation in Required Meetings and Community Forums
Ram Raju, MD, Senior Vice President and Community Health Investment Officer - LIJ	Executive Committee	Active Participation in Required Meetings and Community Forums
Jeffrey Kraut, Senior VP, Strategy and Business Informatics - LIJ	Executive Committee	Active Participation in Required Meetings and Community Forum
Krishan Kumar, Director of Pediatrics Emergency Department - NUMC	Executive Committee	Active Participation in Required Meetings and Community Forums
Donald Ashkenase, Chief Operating Officer- NUMC	Executive Committee	Active Participation in Required Meetings and Community Forums
Kristofer Smith, MD, VP, Medical Director - LIJ	Executive Committee	Active Participation in Required Meetings and Community Forums
Laurence Kraemer, VP Legal Affairs - LIJ	Executive Committee	Active Participation in Required Meetings and Community Forums
Natalie Schwartz, MD - SJEH	Key Contributor	Active Participation in Required Meetings and Community Forums
Patrick O'Shaughnessy, DO, Senior VP Medical Affair & CMO - CHS	Executive Committee	Active Participation in Required Meetings and Community Forums
Wayne Zeimann, Executive Director, DSRIP - CHS	Executive Committee and CHS Hub Lead	Active Participation in Required Meetings and Community Forums
Richard Miller, Senior VP, Payer Relations and Contract Development - LIJ	Executive Committee	Active Participation in Required Meetings and Community Forums
George Tsunis, Esq., Chairman Board of Directors - NUMC	Executive Committee	Active Participation in Required Meetings and Community Forums



DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Zae Kim, MD, Medical Director of Dialysis Services - NUMC	Executive Committee	Active Participation in Required Meetings and Community Forums
Maureen Hutcheon, Administrator, Surgery & Orthopedics - NUMC	Executive Committee	Active Participation in Required Meetings and Community Forums
Paul Mustacchia, MD, Chairman of Medicine Chief, Division of Gastroenterology - NUMC	Executive Committee	Active Participation in Required Meetings and Community Forums
Warren Zysman - NUMC	Executive Committee	Active Participation in Required Meetings and Community Forums
William Armstrong, Senior VP - CHS	Executive Committee	Active Participation in Required Meetings
Megan Ryan, Esq, General Counsel - NUMC	Executive Committee	Active Participation in Required Meetings
Nadeem Shabbir, MD, Senior VP, Revenue Cycle Management - NUMC	Executive Committee	Active Participation in Required Meetings
External Stakeholders		
Medicaid Managed care organizations	Key to delivery system payment reform	Engage in discussions of transforming to value based payment methodologies
Nassau County Dept of Health	Advisory	Input and advice on both available and necessary social services
Nassau and Queens Health Homes	Collaboration	Interact with PPS on health home eligible patients
Steve Kramer, Union representation, 1199	Union representation	Provide input on risks and mitigations relative to union represented employees
1199 Training Fund	Union Training Stakeholder	Provide input on training strategy and training materials development.
Nancy Kaleda, Union representation, NYSNA	Union representation	Provide input on risks and mitigations relative to union represented employees
Kenneth Nicholson, Union representation, CSEA	Union representation	Provide input on risks and mitigations relative to union represented employees
Felicia Staub, Union representation, CSEA	Union representation	Provide input on risks and mitigations relative to union represented employees
Sheryl Taylor - HR Director, EPIC Long Island	Workforce Advisory	Support program development and serve as workforce liaison within the developmental disabilities community.
Robert White- HR Director, FREE	Workforce Advisory	Support program development and serve as workforce liaison within the developmental disabilities community.
Lori Barraud- HR Director, OPTIONS for Community Living.	Workforce Advisory	Support program development and serve as workforce liaison within the Mental Health and people with HIV/AIDS community.
Carla Olzinski- HR Director, MERCY HAVEN, Inc.	Workforce Advisory	upport program development and serve as workforce liaison within the homeless and support services community.
Sandra Carrasquillo- HR Director, CONCERN for Independent Living	Workforce Advisory	Support program development and serve as workforce liaison within the support services community.
Cynthia Owens- HR Director, South Shore Association for Independent Living.	Workforce Advisory	Support program development and serve as workforce liaison within the developmental disabilities community.

Page 127 of 807 Run Date : 06/29/2018



DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Larry Eisenstein, MD, Nassau County Health Department	Governance - Public Health	Insight to public health concerns for the County of Nassau.
Mohammad Hack, Community Coordinator, Queens Borough President Office	Governance - Public Health	Insight to public health concerns for the County of Queens.
James Dolan, Ph. D., Nassau County Department of Mental Health, Chemical Dependency and Developmental Disabilities Services.	Governance on BH and Agency Resource	Provide input on Mental health, Chemical Dependency and Developmental Disabilities Services. Provide input into development of the clinical integration strategy; drawing on agency resources and experiences.
Andrew Malekoff, North Shore Child and Family Guidance Center	Governance on BH	Support program development to integrate Behavioral Health into DSRIP implementation
Rick McElroy NSLIJ Health Home	Governance on BH	Support program development to integrate Behavioral Health into DSRIP implementation
Jeffrey Friedman, Central Nassau Guidance and Counseling	Governance on BH	Support program development to integrate Behavioral Health into DSRIP implementation
Lisa Murphy , Nassau Dept. County Executive Human Services	Nassau County Health Department	Support PPS cultural competency training and communication
Queens Dept. County Executive Human Services	Queens County Health Department	Support PPS cultural competency training and communication
Gwen O'Shea, President/CEO, Health and Welfare Council of LI (Umbrella of 500+ CBOs)	CBO Integration into DSRIP	Support PPS cultural competency training and communication
Nathan Krasnovsky, Executive Director, Jewish Community Center of the Rockaway Peninsula (JCCRP)	Cultural Competency and Health Literacy resource	Support PPS cultural competency training and communication
Corey Terry, Leader, Ocean Bay Community Development Corp.	Cultural Competency and Health Literacy resource	Support PPS cultural competency training and communication
Denean Ferguson, Community Organizer, Church of God Christian Academy	Cultural Competency and Health Literacy resource	Support PPS cultural competency training and communication
Yuseff Parris, Hope and A Prayer Center	Cultural Competency and Health Literacy resource	Support PPS cultural competency training and communication
Martha Pollack, Director, Jewish Association for Serving the Aging (JASA)	Cultural Competency and Health Literacy resource	Support PPS cultural competency training and communication
Lisa Gaon, Program Manager, CAMBA	Cultural Competency and Health Literacy resource	Support PPS cultural competency training and communication
Sara Kim, Project Coordinator Public Health and Research Center, Korean Community Services	Cultural Competency and Health Literacy resource	Support PPS cultural competency training and communication



Page 129 of 807

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
J.D. Kim, Executive Vice President, Korean American Association of Queens	Cultural Competency and Health Literacy resource	Support PPS cultural competency training and communication
Becca Telzak, Director of Health Programs, Make the Road NY (Hispanic Advocacy Org)	Cultural Competency and Health Literacy resource	Support PPS cultural competency training and communication
Rehan Mehmood, Program Manager, South Asian Council for Social Services	Cultural Competency and Health Literacy resource	Support PPS cultural competency training and communication
Cruz Susana Torres Cano, Healthcare Advocate, 1199SEIU/GNYHA Healthcare Education Project	Cultural Competency and Health Literacy resource	Support PPS cultural competency training and communication
Susan Weigele, Director, Nassau County Mental Health	Cultural Competency and Health Literacy resource	Support PPS cultural competency training and communication
Ted Lehmann, Director Community Services, NS/LIJ Health System	Cultural Competency and Health Literacy resource	Support PPS cultural competency training and communication
Cheryl Keshner, Senior Paralegal/Community Advocate, Empire Justice Center	Cultural Competency and Health Literacy resource	Support PPS cultural competency training and communication
Theresa A. Regnante, President & Chief Executive Officer, United Way of LI	Cultural Competency and Health Literacy resource	Support PPS cultural competency training and communication
Sheena Wright, President & Chief Executive Officer, United Way of NYC	Cultural Competency and Health Literacy resource	Support PPS cultural competency training and communication
Tom Moore, VP of Innovation - Healthix	Insight on IT Change Strategy and RHIO connectivity	Coordination and strategy alignment with hub IT strategies
Robert Dulak, Allscripts	Insight on IT Change Strategy and Care Management	Coordination and strategy alignment with hub IT strategies
Ehealth Network of LI	Input and Review	Coordination and strategy alignment with hub IT strategies
KPMG	IT Vendor	Performing IT Gap Assessment. Coordination and strategy alignment with hub IT strategies
Mike Chambers, Executive Director, Mental Health Association	Engagement of Behavioral health providers	Serve as liaison to PPS with regard to physician engagement on programs available to the target population of specific DSRIP projects
Pharmacists and Pharmacy Organizations	Pharmacists and Pharmacy Organizations	Provide expertise and advise to address training gaps as identified in areas concerning medication adherence and reconciliation
Paiel Chakroparty, South Shore Rockaway IPA	Physician Engagement	Serve as liaison to PPS with regard to physician engagement on programs available to the target population of specific DSRIP

NYS Confidentiality – High



Page 130 of 807

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
		projects
Jonathan Goldstein, Beacon IPA	Physician Engagement	Serve as liaison to PPS with regard to physician engagement on programs available to the target population of specific DSRIP projects
John Imhoff, PhD, Commmissioner DSS	Government and Community Interactions	Guidance on Population Health Roadmap
New York City Department of Health	Government and Community Interactions	Provide input into development of the clinical integration strategy; drawing on agency resources and experiences.



Run Date: 06/29/2018

Page 131 of 807

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 10.5 - IT Requirements

Instructions:

Information technology will play a crucial role in the development of an effective, integrated performing provider system. It is likely that most projects will require some level of supporting IT infrastructure. Please describe the key elements of IT infrastructure development that will play a role in multiple projects.

NQP's HIT infrastructure will include: 1) As needed, deployment and/or upgrade of Electronic Health Records (EHRs) 2) Deployment of systems to facilitate interoperability and real time data sharing among the EHRs deployed at the Hub level, with consolidation at the PPS level 3) Development of data warehouse functionality allowing Population Health Analytics, and Business Intelligence services 4) Deployment of tools that facilitate provider and patient engagement; a CBO Portal, Patient Portal, and a Care Management and Coordination Platform. In sum, these core components will support data collection at the PPS level, interoperability between Hubs, and ensure PPS-wide success in realizing DSRIP goals. A fully functioning IT system will achieve those outcomes most associated with an IDS, including: 1) Improved population health supported by the widespread capture and analysis of both claims and clinical information 2) Transformational change achieved through the provision of care management, reducing ED and hospital utilization in favor of more effective, lower cost settings like patient centered medical homes 3) A reduction in health care spending and associated shared savings 4) Enhanced access to appropriate care as patients are treated in appropriate settings; and 5) the strengthening of the PPS's status as safety net providers enabling the PPS to better serve its target population. All of the core components, described above play a role in NQP's DSRIP projects.

☑ IPQR Module 10.6 - Performance Monitoring

Instructions:

Please explain how your DSRIP projects will fit into your development of a quality performance reporting system and culture.

In the aggregate, NQP also considers continuous improvement, quality reporting and creating opportunities to improve care delivery as a core component of the PPS. Each of the NQP hubs considers continuous improvement a core value within their systems. As part of DSRIP, NQP has already developed a structure where the PPS's Clinical Oversight Committee, reporting to the Executive Committee, will infuse Performance Measurement, reporting and improvement in all of the PPS's work. In addition, measurement, reporting and improvement activities will be integral to all project and work stream work groups across the PPS. Performance will monitored at the hub level, with consolidated feedback at the PPS level.



Page 132 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 10.7 - Community Engagement

Instructions:

Instructions:

Please describe your PPS's planned approach for driving community involvement in the DSRIP projects, how you will contract with CBOs for these projects, how community engagement will contribute to the success of the projects, and any risks associated with this.

NQP recognizes that Medicaid populations require medical, behavioral and psycho-social care. The PPS further understands that to succeed, we must transform our delivery systems to fully incorporate community-based organizations. CBOs are historically focused on addressing the psychosocial needs of Medicaid consumers and uninsured individuals in a culturally and linguistically appropriate manner. To do so, the PPS will include community-based organizations in all 11 of NQP's DSRIP projects. Key to our approach to enhancing our ability to integrate medical, behavioral and community-based services are plans to: identify CBOs that can offer non-medical services to patients; cultivate relationships between CBOs and all three hubs within the PPS; coordinate and build CBO relationships to support the delivery of culturally and linguistically appropriate care to patients; develop strategies, in collaboration with CBOs to make the services of partner organizations known to providers and to patients across all three hubs; and, to evaluate and improve these relationships over time. NQP will explore strategies to develop incentives for CBOs, recognizing the integral role they play in the success of providing holistic, integrated care to patients.

IPQR Module 10.8 - IA Monitoring



Run Date: 06/29/2018

Page 133 of 807

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Section 11 - Workforce

IPQR Module 11.1 - Workforce Strategy Spending (Baseline)

Instructions:

Please include details on expected workforce spending on a semi-annual basis. Funds may be shifted from one funding type category to another within the workforce strategy spending table, as long as the PPS adheres to their overall spend commitments. However, the PPS may apply a 25% discount factor to the DY1 Workforce Strategy Spend target. If the PPS applies this discount in DY1, the PPS will be expected to reallocate those funds appropriately in DY2-4 to fully meet their DY1-4 total commitment.

						Year/Quarter					
Funding Type	DY1(Q1/Q2)(\$)	DY1(Q3/Q4)(\$)	DY2(Q1/Q2)(\$)	DY2(Q3/Q4)(\$)	DY3(Q1/Q2)(\$)	DY3(Q3/Q4)(\$)	DY4(Q1/Q2)(\$)	DY4(Q3/Q4)(\$)	DY5(Q1/Q2)(\$)	DY5(Q3/Q4(\$)	Total Spending (\$)
Retraining	406,896.45	406,896.45	747,307.85	747,307.85	1,273,205.70	1,273,205.70	650,256.23	650,256.23	821,620.10	821,620.10	7,798,572.66
Redeployment	1,220,689.35	1,220,689.35	2,241,923.55	2,241,923.55	2,122,009.50	2,122,009.50	1,083,760.38	1,083,760.38	821,620.10	821,620.10	14,980,005.76
New Hires	1,831,034.03	1,831,034.03	3,362,885.33	3,362,885.33	3,819,617.10	3,819,617.10	1,950,768.68	1,950,768.68	1,232,430.15	1,232,430.15	24,393,470.58
Other	610,344.68	610,344.68	1,120,961.78	1,120,961.78	1,273,205.70	1,273,205.70	650,256.23	650,256.23	1,232,430.15	1,232,439.15	9,774,406.08
Total Expenditures	4,068,964.51	4,068,964.51	7,473,078.51	7,473,078.51	8,488,038.00	8,488,038.00	4,335,041.52	4,335,041.52	4,108,100.50	4,108,109.50	56,946,455.08

Current File Uploads

_					
	User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Complete	



Page 134 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 11.2 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Please note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Define target workforce state (in line with DSRIP program's goals).	Completed	Finalized PPS target workforce state, signed off by PPS workforce governance body.	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4	NO
Task 1. Establish Workforce team	Completed	Establish a Workforce Project Team to include the workforce committee, project leads, union representation and other appropriate subject matter experts/key stakeholders. This team will be tasked with implementing and executing workforce-related activities.	07/01/2015	10/31/2015	07/01/2015	10/31/2015	12/31/2015	DY1 Q3	
Task 2. Document and Characterize current workforce status	Completed	The Workforce Project Team will document and characterize the current workforce state.	12/15/2015	01/31/2016	12/15/2015	01/31/2016	03/31/2016	DY1 Q4	
Task 3. Collaborate with DSRIP Project team to identify workforce needs	Completed	3. The Workforce Project Team will work with DSRIP Project Teams to identify and define specific requirements of each DSRIP project and the new services each of the projects will require to deliver (based on interviews and surveys of key stakeholders).	10/26/2015	03/31/2016	10/26/2015	03/31/2016	03/31/2016	DY1 Q4	
Task 4. Workforce Impact Analysis	Completed	4. The Workforce Project Team will perform an impact analysis to determine on a project-by-project basis, how the PPS workforce needs will change over the course of DSRIP implementation (magnitude of impact by role/provider organization, key roles and responsibilities changes, skills competency changes, impact on staffing and caseloads). This analysis will result in a plan for the future state of the workforce.	10/26/2015	03/31/2016	10/26/2015	03/31/2016	03/31/2016	DY1 Q4	
Task 5. Sign-off and Executive apptoval	Completed	5. Obtain sign off from the Workforce Key Stakeholders on workforce state analysis. The Workforce Strategy will include a finalized plan, budget, and hiring / redeployment plan. The Executive Committee will be the final approval authority.	03/01/2016	03/31/2016	03/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Milestone #2	Completed	Completed workforce transition roadmap, signed off by PPS	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3	NO



Page 135 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Create a workforce transition roadmap for achieving defined target workforce state.		workforce governance body.							
Task 1. Issues Assessment	Completed	The Workforce Project Team, in collaboration with key stakeholders (including union), will identify issues and concerns that will shape the workforce transition roadmap.	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task 2. Workforce Roadmap Development	Completed	2. Based on the identified future state workforce, the Workforce Project Team will map out all of the specific workforce changes that will be required. This will include detail re: when these changes will need to be implemented and what else will need to be done to accomplish the changes (training, redeployment, hiring, etc.)	10/15/2016	12/31/2016	10/15/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 3. Training Assessment	Completed	3. The Workforce Project Team will identify issues regarding training (e.g. scheduling) and backfills on positions to maintain operations during DSRIP implementation.	10/15/2016	12/31/2016	10/15/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 4. Executive Approval	Completed	4. The Workforce Project Team will formally document a complete workforce transition roadmap. This will be reviewed with key stakeholders. The Executive Committee will be the final approval authority.	12/01/2016	12/31/2016	12/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Milestone #3 Perform detailed gap analysis between current state assessment of workforce and projected future state.	Completed	Current state assessment report & gap analysis, signed off by PPS workforce governance body.	10/26/2015	12/31/2016	10/26/2015	12/31/2016	12/31/2016	DY2 Q3	NO
Task 1. Assessment of Staffing	Completed	Perform a current state assessment of staffing and capabilities across the PPS and member organizations to identify staff who can fill future state roles	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 2. Appointment of Lead	Completed	2. A Human Resources Executive from one of the PPS Lead organizations will act as take the lead on staaff assessment until a Workforce Director is hired for the PPS. Consistent with the governance structure, this executive will report to the NQP Workforce Committee and the Executive Committee of NQP.	10/26/2015	12/31/2016	10/26/2015	12/31/2016	12/31/2016	DY2 Q3	
Task 3. Gap Analysis	Completed	3. Compare current state workforce with future workforce needs to determine the requisite number and type of new hires. This is the gap analysis.	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 4. Establish workforce budget	Completed	Based on the results of the workforce needs, establish a workforce budget for the projects over the duration of the	07/01/2016	12/15/2016	07/01/2016	12/15/2016	12/31/2016	DY2 Q3	



Page 136 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

		Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV	
		DSRIP project							
Task 5. Review and Approval	Completed	5. This will be reviewed with key stakeholders. The Executive Committee will be the final approval authority.	12/01/2016	12/31/2016	12/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Milestone #4 Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires, particularly focusing on full and partial placements.	Completed	Compensation and benefit analysis report, signed off by PPS workforce governance body.	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	YES
Task 1. Identify compensation and benefit levels	Completed	Identify and document compensation and benefit levels for all positions affected by DSRIP. This includes retrained, redeployed and new staff.	10/01/2015	06/15/2016	10/01/2015	06/15/2016	06/30/2016	DY2 Q1	
Task 2. Determine changes in compensation and benefits	Completed	Based on changes in skills and position requirements, determine compensation and benefits changes to meet DSRIP target workforce state. Propose a mechanism (such as % of redeployments placed) to measure progress.	04/01/2016	06/15/2016	04/01/2016	06/15/2016	06/30/2016	DY2 Q1	
Task 3. Identify and document the financial impact	Completed	3. Identify and document the financial impact of expected changes in compensation and benefits, based on the current vs. future workforce state.	04/01/2016	06/15/2016	04/01/2016	06/15/2016	06/30/2016	DY2 Q1	
Task 4. Develop and incorporate policies for impacted staff who face partial placement, as well as for those staff	Completed	Develop and incorporate policies for impacted staff who face partial placement, as well as for those staff who refuse retraining or redeployment.	04/01/2016	06/15/2016	04/01/2016	06/15/2016	06/30/2016	DY2 Q1	
Task 5. Document compensation and benefits analysis.	Completed	Document compensation and benefits analysis.	04/01/2016	06/15/2016	04/01/2016	06/15/2016	06/30/2016	DY2 Q1	
Task 6. Executive approval.	Completed	6. This will be reviewed with key stakeholders. The Executive Committee will be the final approval authority.	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Milestone #5 Develop training strategy.	Completed	Finalized training strategy, signed off by PPS workforce governance body.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	NO
Task 1. Needs assessment	Completed	Identify training needs based on workforce changes, as planned in the transition roadmap and across all workstreams.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Task 2. Finalize training needs	Completed	2. Finalize training strategy, including goals, objectives and guiding principles for the detailed training plan.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Task 3. Training schedule	Completed	3. Project training needs over time and identify a training schedule.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	



Page 137 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task 4. Finalize training plan	Completed	4. Finalize the training plan. Include methods, channels and key messages required for training based on project needs. Include consideration of geography, languages spoken, levels of education, training tools and methods of delivery.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Task 5. Sign-off and Executive apptoval	Completed	5. This will be reviewed with key stakeholders. The Executive Committee will be the final approval authority.	03/01/2017	03/31/2017	03/01/2017	03/31/2017	03/31/2017	DY2 Q4	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Define target workforce state (in line with DSRIP	karenc97	Templates	14_DY3Q4_WF_MDL112_PRES1_TEMPL_Workfo rce_Milestones_1_and_2_Meeting_Tracker DY3Q4_FINAL_20693.pdf	Workforce Milestone 1 - Meeting Schedule Tracker Submission DY3Q4	04/26/2018 01:28 AM
program's goals).	karenc97	Quarterly Report (no attachment necessary)	14_DY3Q4_WF_MDL112_PRES1_QR_Workforce _Milestone_1_Target_Workforce_State- DY3Q4_FINAL_20692.pdf	Workforce Milestone 1 - Target State Quarterly Update DY3Q4	04/26/2018 01:22 AM
Create a workforce transition roadmap for	karenc97	Templates	14_DY3Q4_WF_MDL112_PRES2_TEMPL_Workfo rce_Milestones_1_and_2_Meeting_Tracker DY3Q4_FINAL_20695.pdf	Workforce Milestone 2 - Meeting Schedule Tracker Submission DY3Q4	04/26/2018 01:32 AM
achieving defined target workforce state.	karenc97	Quarterly Report (no attachment necessary)	14_DY3Q4_WF_MDL112_PRES2_QR_Workforce _Milestone_1_Target_Workforce_State- DY3Q4_FINAL_20694.pdf	Workforce Milestone 2- Transition Roadmap Quarterly Update DY3Q4	04/26/2018 01:32 AM
Perform detailed gap analysis between current state assessment of workforce and projected future state.	karenc97	Quarterly Report (no attachment necessary)	14_DY3Q4_WF_MDL112_PRES3_QR_Workforce _Milestone_3_Gap_Analysis_Update_FINAL_2069 6.pdf	Workforce Milestone 3 - Gap Analysis Quarterly Update DY3Q4	04/26/2018 01:35 AM
Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires,	karenc97	Meeting Materials	14_DY3Q4_WF_MDL112_PRES4_MM_WF_speci al_meeting_Comp_Benefits_survey_Minutes_3-21- 18_20700.pdf	Milestone 4 - Workforce Sub-Committee Meeting Minutes for the Approval of Annual Compensations and Benefits Report DY3	04/26/2018 01:50 AM
particularly focusing on full and partial placements.	karenc97	Report(s)	14_DY3Q4_WF_MDL112_PRES4_RPT_NQP_DO H_DATA_Annual_Update_to_the_Compensation_a	Workforce Milestone 4 - NQP DOH Data for Annual Update to Compensation and Benefits	04/26/2018 01:48 AM



Page 138 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
			nd_Benefits_Analysis_Reports_20699.pdf	Analysis Reports	
	karenc97	Report(s)	14_DY3Q4_WF_MDL112_PRES4_RPT_Annual_U pdate_to_the_Compensation_and_Benefits_Analys is_Reports_DSRIP_DY3_FINAL_20698.pdf 14_DY3Q4_WF_MDL112_PRES4_QR_Workforce	Workforce Milestone 4 - Annual Update to Compensation and Benefits Analysis Report DY3	04/26/2018 01:47 AM
	karenc97	Quarterly Report (no attachment necessary)	_Milestone_4_Narrative_Update_DY3Q4_FINAL_2 0697.pdf	Workforce Milestone 4 - Compensation and Benefits Analysis Quarterly Update DY3Q4	04/26/2018 01:45 AM
Develop training strategy.	karenc97	Quarterly Report (no attachment necessary)	14_DY3Q4_WF_MDL112_PRES5_QR_Workforce _Milestone_5FINAL_21259.pdf	Workforce Milestone 5 - Implementation of the workforce training strategy quarterly update DY3Q4	04/26/2018 09:41 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text				
Define target workforce state (in line with DSRIP program's					
goals).					
Create a workforce transition roadmap for achieving defined	Create a workforce transition roadmap for achieving defined				
target workforce state.					
Perform detailed gap analysis between current state					
assessment of workforce and projected future state.					
Produce a compensation and benefit analysis, covering impacts					
on both retrained and redeployed staff, as well as new hires,	n both retrained and redeployed staff, as well as new hires,				
particularly focusing on full and partial placements.					
Develop training strategy.					

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	



Page 139 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 11.3 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Workforce Mid-Point Assessment Narrative	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 140 of 807

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

📨 IPQR Module 11.4 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges and risks that you foresee in achieving the milestones set out above, including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

The risks to the Workforce workstream are as follows:

- 1) Stakeholder opposition. To mitigate this issue, NQP will include stakeholders, including unions, in strategy development. The effort to include unions began in the early development of DSRIP and is a continued focus.
- 2) Workforce shortages. NQP will mitigate such risk by conducting enhanced training for positions that are redeployments to positions where there are shortages.
- 3) The PPS network is comprised of a diverse set of partners, with disparite HR procedures. To mitigate this risk, the Workforce Committee will be comprised of high level influencers across the PPS.
- 4) Retraining of the employed population and the potential impact of the need to backfill positions. To mitigate this issue, NQP will carefully plan a backfill strategy."

IPQR Module 11.5 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Multiple workstreams are dependent on the Workforce workstream.

- 1) The PPS's financial sustainability rests on changes on Workforce, as the employed population shifts from institutionally-based positions to more community-based positions. 2) This will make the role and effectiveness of the Governance process paramount to the PPS's success.
- 3) The Workforce and Cultural Competence workstreams are linked, given the importance of staffing positions with individuals who are most capable of providing culturally-competent care. In particular, NQP seeks to fill positions with individuals matching the cultural and ethnic profile of the populations served under DSRIP.
- 4) Workforce is dependent on the IT workstream, given the importance of tracking project staffing and needs.
- 5) The ability to meet Workforce requirements will have a significant impact on the PPS's ability to meet Population Health Management and Clinical Integration requirements, given the importance of qualified, trained staff on the PPS's ability to meet DSRIP goals generally, and project goals specifically.
- 6) Finally, the ability to achieve Workforce goals and objectives will have a significant impact on the PPS Budget and Funds Flow workstreams, given that savings and improvements in healthcare delivery will depend on having a qualified, trained workforce in place.



DSRIP Implementation Plan Project

Run Date: 06/29/2018

Page 141 of 807

Nassau Queens PPS (PPS ID:14)

IPQR Module 11.6 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities		
Director of Organizational Development, NQP	Glenn Courounis, NQP	Advise on and oversee use of workforce spend and workforce activities. Report to the executive committee as warranted		
Senior Project Manager - NQP	Karen Charles, MBA, NQP	Support implementation of and monitoring of use of funds for workforce activities.		
HR	Deirdra Duke, Northwell LIJ	Provide human resource subject matter expertise to accomplish deliverables outlined in the Implementation plan		
HR	Kent Kessler, NUMC	Provide human resource subject matter expertise to accomplish deliverables outlined in the Implementation plan		
Union Representative	Steve Kramer, 1199	Provide union representation on the sub-committee		
HR	Rebecca Gordon, Northwell LIJ	Provide human resource subject matter expertise to accomplish deliverables outlined in the Implementation plan		
HR	Maureen Roarty, NUMC	Provide human resource subject matter expertise to accomplish deliverables outlined in the Implementation plan		
General Counsel, NUMC	Megan Ryan	Subject Matter Expert focused to regulatory & compliance issues related to human resources or union matters		
HR	Lori Spina, CHS	Provide human resource subject matter expertise to accomplish deliverables outlined in the Implementation plan		
Clinical Oversight	Natalie Schwartz, MD	Provide clinical insight to the implications of the workforce char based on project implementation		
Training & Education	Debra Simmons, Northwell LIJ	Provide subject matter expertise specific to training / educational needs		
Union Representative	Kimberly Colmenares, 1199	Provide union representation on the sub-committee		
Other Key Contributor	Diane Bachor, Winthrop University Hospital	Provide subject matter expertise specific to training / educational needs		
Other Key Contributor	Jessica Byrne, LIJ	Provide subject matter expertise specific to training / educational needs		
Other Key Contributor	Micahel Chacon, NYSNA	Nursing Representative		
Other Key Contributor	Antonia Gavan, RN	Nursing Representative		
Workforce Chairperson	Maureen Hutcheon, Administrator, Surgery and Orthopaedics	Provide subject matter expertise specific to training / educational needs		
Other Key Contributor	Sharika Gordon, VP of Operations and Accreditation	Provide subject matter expertise specific to training / educational needs		



Page 142 of 807

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Other Key Contributor	Hunter Greene, Project Manager NUMC	Provide subject matter expertise specific to training / educational needs
Other Key Contributor	Ariel Hayes, Senior Director of Program Development	Provide subject matter expertise specific to training / educational needs
Other Key Contributor	Robert Hettenbech, Executive Director NQP	Provide subject matter expertise specific to training / educational needs
Other Key Contributor	Nancy Kaleda, NYSNA	Nursing Representative
Other Key Contributor	Simon Kapochunas, Corporate Director Labor and Employee Relations at Northwell Health	Provide subject matter expertise specific to training / educational needs
Other Key Contributor	James Karkenny, Executive Director, DSRIP, Healthcare Transformation and Healthcare Innovation	Provide subject matter expertise specific to training / educational needs
Other Key Contributor	Lisa McLaughlin, Director of Social Work	Provide subject matter expertise specific to training / educational needs
Other Key Contributor	Branden Lambert, Project Analyst	Provide subject matter expertise specific to training / educational needs
Other Key Contributor	Kenneth Nicholson, CSEA President	Provide subject matter expertise specific to training / educational needs
Other Key Contributor	Maureen Shannon, VP for Quality Management	Provide subject matter expertise specific to training / educational needs
Other Key Contributor	Howard Tuchman, Director Strategic HR Analytics	Provide subject matter expertise specific to training / educational needs
Workforce Sub-Committee Chair	Mauren Hutcheon, Administrator, Surgery and Orthopaedics	Provide subject matter expertise specific to training / educational needs
Other Key Contributor	Jessica Wyman, Associate Director VP	Provide subject matter expertise specific to training / educational needs
Other Key Contributor	Wayne Ziemann, Executive Director DSRIP	Provide subject matter expertise specific to training / educational needs



Page 143 of 807

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 11.7 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved in your workforce transformation plans, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Maureen Hutcheon, Administrator, Surgery and Orthopaedics	NUMC Key Contributor	Provide input to the development of, participate in the review and sign off of the workforce strategy and implementation plan
John Eletto, DSRIP Workforce Manager - CHS	CHS Key Contributor	Provide input to the development of, participate in the review and sign off of the workforce strategy and implementation plan
Maureen Shannon, Vice President for Quality Management	NUMC Other Key Contributor	Provide input to the development of, participate in the review and sign off of the workforce strategy and implementation plan
Jessica Wyman, Associate Director of DSRIP, CHS	CHS Other Key Contributor	Provide input to the development of, participate in the review and sign off of the workforce strategy and implementation plan
Sadia Choudhury, Sr DSRIP Project Manager	NUMC Other Key Contributor	Provide input to the development of, participate in the review and sign off of the workforce strategy and implementation plan
Rebecca Gordon, VP, Labor & Employee Relations, NSLIJ	LIJ HR executive	Provide input to the development of, participate in the review and sign off of the workforce strategy and implementation plan
Sharika Gordon - CHS/SJEH	SJEH	Provide input to the development of, participate in the review and sign off of the workforce strategy and implementation plan
External Stakeholders		
Steve Kramer	Union representation, 1199	Provide input on risks and mitigations relative to union represented employees
1199 Training Fund	Union Training Stakeholder	Provide input on training strategy and training materials development.
Nancy Kaleda	Union representation, NYSNA	Provide input on risks and mitigations relative to union represented employees
Kimberly Colmenares	Union representation, 1199	Provide input on risks and mitigations relative to union represented employees
Michael Chacon	Union representation, NYSNA	Provide input on risks and mitigations relative to union represented employees
Sheryl Taylor - HR Director	EPIC Long Island	Support program Support program development and serve as workforce liaison within the developmental disabilities community.
Robert White- HR Director	FREE	Support program development and serve as workforce liaison within the developmental disabilities community.



Page 144 of 807

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities	
Lori Barraud- HR Director	OPTIONS for Community Living.	Support program development and serve as workforce liaison within the Mental Health and people with HIV/AIDS community.	
Carla Olzinski- HR Director	MERCY HAVEN, Inc.	Support program development and serve as workforce liaison within the homeless and support services community.	
Sandra Carrasquillo- HR Director	CONCERN for Independent Living	Support program development and serve as workforce liaison within the support services community.	
Cynthia Owens- HR Director South Shore Association for Independent Living.		Support program development and serve as workforce liaison within the developmental disabilities community.	



Page 145 of 807

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 11.8 - IT Expectations

Instructions:

Please describe how the development of shared IT infrastructure across the PPS will support your plans for workforce transformation.

Workforce efforts will rely on IT solutions to assist workers in their efforts to function within their roles. For example, individuals who are responsible for performance reporting will depend heavily on IT to help them produce data as a key component of their role. Likewise, care management staff will depend on IT to provide care management plan functionality while will be central to managing the needs of high and moderate risk patients. The function of the central PPS will require IT solutions to facilitate the tracking of personnel throughout the network. To measure the progress and effectiveness of training, an online solution will be utilized.

IPQR Module 11.9 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

The formal reports produced during the planning stage (Target Workforce State, Workforce Transition Roadmap, Compensation and Benefits Strategy, and Training) will be revisited and updated quarterly. Training schedules and numbers will be reported. Financial projections vs. actuals will be tracked and reported quarterly. For each of the work stream reporting requirements, a document will be produced by the Committee that documents work flow of data collection, report templates, timing requirements, and roles and responsibilities. Reporting will be generated at the hub level, and then reviewed for consolidation at the PPS level. The consolidated report will be approved as detailed in each milestone.



Run Date: 06/29/2018

Page 146 of 807

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 11.10 - Staff Impact

Instructions:

Please upload the Workforce Staffing Impact (Projections) and the Workforce Staffing Impact (Actuals) tables provided for quarterly reporting.

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
karenc97	Report(s)	14_DY3Q4_WF_MDL1110_RPT_Workforce_Impact_Projections_21741.xlsx	DSRIP Workforce Impact Projections	04/27/2018 03:16 PM
karenc97	Quarterly Report (no attachment necessary)	14_DY3Q4_WF_MDL1110_QR_Workforce_New_Hire_Employment_Analysis_upd ate_DY3Q4FINAL_20704.pdf	NQP Workforce New Hire Employment Analysis Update DY3Q4	04/26/2018 02:24 AM
karenc97	Report(s)	14_DY3Q4_WF_MDL1110_RPT_Workforce_Staffing_Impact_Quarterly_DY3Q3&Q4_Actuals_FINAL_20702.xlsx	NQP Workforce Staffing Impact Actuals DY3 Q3&Q4	04/26/2018 02:13 AM

Narrative Text :

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 147 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 11.11 - Workforce Strategy Spending (Quarterly):

Instructions:

Please include details on workforce spending. The workforce spending actuals should reflect only what was spent during the relevant quarters and is not cumulative across semi-annual periods. The PPS can shift funding across categories; e.g., from Retraining to New Hires. Please note that the "Cumulative Percent of Commitments Expended through Current DSRIP Year" section is calculated based on the total yearly commitments.

Benchmarks									
Year	Amount(\$)								
Total Cumulative Spending Commitment through Current DSRIP Year(DY3)	40,060,162.04								

Funding Type	Workforce Spe	nding Actuals	Cumulative Spending to Date	Cumulative Percent of Commitments		
	DY3(Q1/Q2)(\$)	DY3(Q3/Q4)(\$)	(DY1-DY5)(\$)	Expended through Current DSRIP Year (DY3)		
Retraining	4,722,069.00	5,713,529.00	20,424,199.23	420.70%		
Redeployment	1,297,247.00	1,963,690.00	4,018,905.88	35.98%		
New Hires	719,139.00	1,089,974.00	5,345,865.81	29.65%		
Other	377,284.00	410,959.00	5,830,823.14	97.03%		
Total Expenditures	7,115,739.00	9,178,152.00	35,619,794.06	88.92%		

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
karenc97	Report(s)	14_DY3Q4_WF_MDL1111_RPT_NQP_Workforce_Spend_DY3Q3_Q4_FIN AL_20703.xlsx	NQP Workforce Spend DY3 Q3&Q4	04/26/2018 02:20 AM

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.



Page 148 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Run Date: 06/29/2018

Page 149 of 807

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

MAPP VEW YORK STATE

IPQR Module 11.12 - IA Monitoring:

Instructions:



DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Project 2.a.i – Create Integrated Delivery Systems that are focused on Evidence-Based Medicine / Population Health Management

☑ IPQR Module 2.a.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- 1. The requirement to achieve PCMH Level 3 / APCM recognition by DY3Q4 applies to all primary care practices. The tremendous resources required to achieve this goal for 100% of all practices risks diluting support to Safety Net practices. To mitigate the risk of Safety Net Practices failing to achieve PCMH recognition, the NQP will create a detailed plan to adequately support those practices. Furthermore, NQP will front load Safety Net practices in the process to assure adequate time to achieve PCMH recognition with adequate time and resources. NQP will further develop robust tools for Safety Net hospitals and then, leverage them for other practices to enhance overall PCMH implementation. Finally, NQP will further mitigate workload associated with PCMH recognition by building target dates into the partner contracting process for Safety Net and other practices.
- 2. Within the IDS, there is a requirement that certain Medicaid-eligible provider types (MD, DO, NP, Certified Midwife, DDS) use a Meaningful Use certified EMR. The current state of the network is fragmented (i.e. many different EMRs are in use, while some providers do not use EMRs at all and some use non-certified EMRs). To mitigate this problem, NQP will review and suggest preferred EMR software that meets DSRIP requirements. NQP will further create a registry of these provider types, noting EMR version, to customize reporting functions and advice to providers.
- 3. Within the IDS, all partners must establish connectivity with the RHIO, (i.e. specifically, the use of secure messaging, alerts and patient record lookup). To mitigate the risk of practices failing to contract with the RHIO, NQP will incorporate appropriate requirements within the contracting process.

4. NQP recognizes that

the PPS will require reporting of utilization data that is not currently uniform or automated. To mitigate this issue (until automated reporting functions are available), NQP will develop manual reporting strategies to meet DSRIP reporting requirements. Furthermore, to track DSRIP projects, NQP will develop a web-based registry that will allow partners to enter data that supports PPS efforts to aggregate data for reporting purposes and to further monitor data quality, completeness and accuracy of data submissions.

5. The IT System Architecture will need to interface with numerous EMR vendors and numerous data structures. For example, pulling structured PHQ2 data is easily available with some EMRs, but difficult/costly with others. To mitigate this challenge, NQP will assess and catalog ""favored"" vendors as a means to create the necessary leverage to drive vendor software changes on time and within budget.

Page 150 of 807 Run Date : 06/29/2018



Page 151 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 2.a.i.2 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, behavioral, post- acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service organizations, as necessary to support its strategy.	DY3 Q4	Project	N/A	Completed	07/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task PPS includes continuum of providers in IDS, including medical, behavioral health, post-acute, long-term care, and community- based providers.		Project		Completed	07/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 1. Identify, across the full continuum of care, providers to participate in the IDS including community-based organizations.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Develop a provider communications campaign to educate and engage PPS partners.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 3. Establish standing subcommittees with representation from behavioral, post-acute, long-term care, and community-based service providers.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task4. Develop a contracting strategy with providers including payment incentives.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 5. Execute a contracting strategy with the provider network.		Project		Completed	02/01/2016	06/30/2016	02/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 6. Actively engage providers in learning collaborative, communications and other activities throughout the course of DSRIP.		Project		Completed	07/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #2 Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' strategy towards evolving into an IDS.	DY2 Q4	Project	N/A	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4



Page 152 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task PPS produces a list of participating HHs and ACOs.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Participating HHs and ACOs demonstrate real service integration which incorporates a population management strategy towards evolving into an IDS.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices and integrated service delivery.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 1. Inventory and analyze Health Home and other care management capabilities already in place in the NQP relative to DSRIP requirements.		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Develop a strategy to apply and scale capabilities, based on DSRIP requirements.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 3. Incorporate existing capabilities into DSRIP design plans.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 Ensure patients receive appropriate health care and community support, including medical and behavioral health, post-acute care, long term care and public health services.	DY2 Q4	Project	N/A	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Clinically Interoperable System is in place for all participating providers.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS has protocols in place for care coordination and has identified process flow changes required to successfully implement IDS.		Project		Completed	01/02/2017	03/31/2017	01/02/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS has process for tracking care outside of hospitals to ensure that all critical follow-up services and appointment reminders are followed.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS trains staff on IDS protocols and processes.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 1. Develop a care management model based on need for low-, moderate- and high-risk individuals that incorporates medical, behavioral, post-acute, long-term care, prevention and community-based services across the full continuum.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4



Page 153 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Develop an approach to patient identification, outreach, enrollment and ongoing engagement.										
Task 3. Develop high-level work flows and requirements to deliver care management models for patients, by risk stratification based on best practices both within the PPS and nationally.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 4. Develop and implement IT infrastructure to support the care management model(s) and work flows.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 5. Develop and implement Workforce infrastructure to support the delivery of care within the IDS.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 6. Develop and implement the Cultural Competency strategy to support the delivery of appropriate health care within the IDS.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 7 Conduct performance measurement and performance management activities, based on process and outcome measures.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #4 Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up, by the end of Demonstration Year (DY) 3.	DY3 Q4	Project	N/A	Completed	10/01/2015	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	10/01/2015	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	Completed	10/01/2015	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Ahmed Jalees Md Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Hospital	Completed	10/01/2015	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Long Island Jewish Med Ctr; Mercy Medical Center; Nassau Univer	rsity Medical Cen	Provider	Safety Net Mental Health	Completed	10/01/2015	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4



Page 154 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	
EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.											
Providers Associated with Completion:											
Central Nassau Guidance & Cns; Transitional Services/Ny											
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Nursing Home	Completed	10/01/2015	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4	
Providers Associated with Completion:											
A Holly Patterson Ext Cr Fac; Grandell Rehab & Nursing Ctr; Mead	dowbrook Care Ce	enter Inc: Nassau	Extended Cr Facility A								
Task PPS uses alerts and secure messaging functionality.		Project	,	Completed	10/01/2015	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4	
Task 1. Assess capabilities, including but not limited to, Electronic Health Records capabilities among safety net providers.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 2. Assess local health information exchanges/RHIO/SHIN-NY capabilities to support information sharing at the point of care, secure messaging, alerts and patient record look up.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task 3. Collaborate with state and local Health Information Exchanges to create connectivity, as needed, to ensure the ability to conduct secure messaging and sharing of health information among PPS safety net partners.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 4. Develop and integrate PPS and hub-level IT platforms with safety net and other providers to ensure the ability to perform the direct exchange of information, provide alerts and conduct patient record look ups.		Project		Completed	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4	
Task5. Test the ability to conduct sharing of data, as required above, using an HIE with safety net and other providers.		Project		Completed	01/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4	
Task 6. Safety net providers implement actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up.		Project		Completed	01/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4	
Milestone #5 Ensure that EHR systems used by participating safety net	DY3 Q4	Project	N/A	Completed	04/01/2015	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4	



Page 155 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.										
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		Completed	04/01/2015	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	04/01/2015	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Akhand Abdul	1									
Select a third party vendor to perform gap analysis of EHR system use by participating safety net providers.		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 2. Vendor perform a gap analysis of EMR system use by participating safety net providers.		Project		Completed	08/01/2015	03/31/2016	08/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 3. Stratify the partner list to identify only providers that are eligible for MU (MD, DO, NP, DDS, Certified Midwife).		Project		Completed	08/01/2015	03/31/2016	08/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 4. Determine which safety net providers are not using EMR. Work with REC and other resources to create an EMR implementation plan for these providers, including incentive structure.		Project		Completed	01/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 5. For safety net providers using a non-certified EMR, work with REC and other resources to create an EMR upgrade plan for these providers.		Project		Completed	01/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 6. Support certified EHR implementation to participating safety net providers at the hub level.		Project		Completed	08/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #6 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	DY3 Q4	Project	N/A	Completed	08/01/2015	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task PPS identifies targeted patients through patient registries and is able to track actively engaged patients for project milestone reporting.		Project		Completed	08/01/2015	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4



Page 156 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 1. Identify complete population health business requirements for the PPS.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Identify existing population health management tools within the PPS.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3. Conduct gap analysis between existing and needed population health tools to meet DSRIP requirements and population needs.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 4. Develop, as part of the IT approach, strategies to leverage existing capabilities and create new capabilities to meet DSRIP project requirements and meet population needs, including patient registry and patient tracking.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task 5. Implement and test population health management tools using process and outcome measurement data.		Project		Completed	05/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #7 Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use standards by the end of DY 3.	DY3 Q4	Project	N/A	Completed	07/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Primary care capacity increases improved access for patients seeking services - particularly in high-need areas.		Project		Completed	07/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task All eligible practices meet 2014 NCQA Level 3 PCMH and/or APCM standards.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	07/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:			,		,					
Abbas Qaiser Md Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria.)		Project		Completed	07/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 1. Inventory PCMH recognition status among PCPs (e.g. no recognition status, 2011 Level 1, 2 or 3 status).		Project		Completed	05/01/2015	07/01/2015	05/01/2015	07/01/2015	09/30/2015	DY1 Q2
Task 2. Survey providers on capabilities relative to PCMH 2014 Level		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 157 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
3 / APCM requirements.										
Task 3 Conduct a gap analysis, expected costs of implementation between current PCP recognition status and 2014 Level 3 requirements.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 4. Develop a strategy, by recognition status category to achieve PCMH Level 3 / APCM recognition by the end of DY 3.		Project		Completed	07/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 5. Identify resources to assist providers in achieving PCMH / APCM recognition status based on current state.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task 6. Implement strategy to support PCMH / APCM recognition status by the end of DY 3 across all DSRIP primary care providers in the NQP network.		Project		Completed	07/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #9 Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment reform.	DY2 Q4	Project	N/A	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS holds monthly meetings with Medicaid Managed Care plans to evaluate utilization trends and performance issues and ensure payment reforms are instituted.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 1. Identify key stakeholders including, but not limited to, clinical integration, performance outcomes, financial and network PPS staff to participate in monthly MCO meetings.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 2. Attempt to develop uniform expectations for MCOs regarding data exchange, including file formats, timing, data elements.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 3. Assemble an MCO workgroup, convened by the PPS, which will meet monthly and establish a regular schedule.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 4. Develop a charter, goals, meeting frequency, etc. for monthly MCO meetings.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 5. Implement MCO meeting schedule and monitor progress with a focus on reviewing utilization trends, performance issues, payment reform and strategies to leverage MCO care management and other capabilities in a collaborative manner.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #10	DY3 Q4	Project	N/A	Completed	10/01/2015	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4



DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Page 158 of 807 Run Date: 06/29/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Re-enforce the transition towards value-based payment reform by aligning provider compensation to patient outcomes.										
Task PPS submitted a growth plan outlining the strategy to evolve provider compensation model to incentive-based compensation		Project		Completed	10/01/2015	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Providers receive incentive-based compensation consistent with DSRIP goals and objectives.		Project		Completed	10/01/2015	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 1. Establish Value-Based Payment Work Group.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 2. Develop timeline for VBP contracting.		Project		Completed	10/01/2015	06/30/2017	10/01/2015	06/30/2017	06/30/2017	DY3 Q1
Task 3. Conduct the Baseline Assessment for Value Based Payment.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task4. Finalize a plan towards achieving 90% value-based payments across network by year 5 of the waiver at the latest.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task5. Prioritize potential opportunities and providers for VBP arrangements.		Project		Completed	09/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 6. Finalize VBP Adoption Plan.		Project		Completed	06/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #11 Engage patients in the integrated delivery system through outreach and navigation activities, leveraging community health workers, peers, and culturally competent community-based organizations, as appropriate.	DY3 Q4	Project	N/A	Completed	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Community health workers and community-based organizations utilized in IDS for outreach and navigation activities.		Project		Completed	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 1. Identify patient needs and preferences for patient navigation activities based on patient input, stakeholder input in the community (e.g. health workers, peers, culturally competent CBOs, etc.) and data analysis. Create subgroups (e.g. behavioral health) based on population need.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 2. Collaborate with culturally-competent community-based organizations and stakeholders to develop an understanding of specific cultural, linguistic and ethnic needs across the PPS service area as hubs. Create subgroups to focus on outreach and		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1



Page 159 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
engagement within these populations.										
Task 3. Develop an engagement strategy, based on community needs, PAC involvement, other stakeholder input and review of best practices to outreach patients as appropriate. Ensure engagement strategy reflects the needs of individuals with behavioral health disorders.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 4. Develop a workforce and training plan to train/retrain/redeploy community health workers, peers, care managers and other PPS staff in outreach and navigation. The training program will include modules on cultural competency and behavioral health to help PPS achieve high levels of patient engagement in all communities.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 5. Implement the workforce and training plan as stated in task 4.		Project		Completed	01/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 6. Conduct and evaluate outreach and navigation activities to determine opportunities to improve engagement efforts, including what roles (community health workers, peers) generate the highest rates of engagement.		Project		Completed	01/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, behavioral, post-acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service organizations, as necessary	karenc97	Rosters	14_DY3Q4_PROJ2ai_MDL2ai2_PRES1_ROST_NQP_I DS_Roster_21936.xlsx	2.a.i M1 - NQP Integrated Delivery System Provide Roster DY3Q4	04/29/2018 09:19 AM
	karenc97	Contracts and Agreements	14_DY3Q4_PROJ2ai_MDL2ai2_PRES1_CONTR_2ai_ M11NQP_CBO_Partnerships_FINAL_21263.pdf	2.a.i M1 - Listing of NQP PMO and Hub CBO Partnership Agreements DY3Q4	04/26/2018 10:04 PM
	karenc97	Contracts and Agreements	14_DY3Q4_PROJ2ai_MDL2ai2_PRES1_CONTR_2ai_ M1MOU_Tracker_FINAL_21262.pdf	2.a.i Milestone 1 IDS - MOU Tracker Template DY3Q4	04/26/2018 10:03 PM
to support its strategy.	karenc97	Other	14_DY3Q4_PROJ2ai_MDL2ai2_PRES1_OTH_Project_ 2ai_M1_Coversheet_21260.pdf	2.a.i M1 Coversheet - Integrated Delivery System	04/26/2018 09:59 PM
Do out a very the transition to word walve had a	karenc97	Other	14_DY3Q4_PROJ2ai_MDL2ai2_PRES10_OTH_2.a. i_M10.2_Coversheet_Final_21945.pdf	2.a.i M10.2 Coversheet	04/29/2018 10:27 AM
Re-enforce the transition towards value-based payment reform by aligning provider compensation to	karenc97	Baseline or Performance Documentation	14_DY3Q4_PROJ2ai_MDL2ai2_PRES10_BASE_Nu_I mage_Medical_DY3_Metric_Sheet_3.26.18_21284.pdf	2.a.i M10.2 - Nulmage Metric Sheet	04/26/2018 11:54 PM
patient outcomes.	karenc97	Baseline or Performance Documentation	14_DY3Q4_PROJ2ai_MDL2ai2_PRES10_BASE_Ment al_Health_Association_of_Nassau_County_Metric_She	2.a.i 10.2 - MHA Nassau Metric Sheet	04/26/2018 11:53 PM



Page 160 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
			et_3.27.18_21283.pdf		
	karenc97	Baseline or Performance Documentation	14_DY3Q4_PROJ2ai_MDL2ai2_PRES10_BASE_LIFQ HC_DY3_Metric_Sheet_3.26.18_21282.pdf	M10.2 LIFQHC Metric Sheet	04/26/2018 11:53 PM
	karenc97	Baseline or Performance Documentation	14_DY3Q4_PROJ2ai_MDL2ai2_PRES10_BASE_AHolly_Patterson_Metrics_Sheet_3.26.18_21281.pdf	2.a.i 10.2 A Holly Patterson Metric Sheet	04/26/2018 11:52 PM
	karenc97	Contracts and Agreements	14_DY3Q4_PROJ2ai_MDL2ai2_PRES10_CONTR_Combined_NUMC_Provider_Agreements_DY3Q4_21280.pdf	2.a.i M10.2 - NUMC Provider Agreements Combined file DY3Q4	04/26/2018 11:38 PM
	karenc97	Meeting Materials	14_DY3Q4_PROJ2ai_MDL2ai2_PRES10_MM_Electron ic_Votes_for_NQP_Documents_04_24_2018_Executive _Committee_21279.pdf	Electronic Votes for NQP Documents DY3Q4 Submission	04/26/2018 11:09 PM
	karenc97	Meeting Materials	14_DY3Q4_PROJ2ai_MDL2ai2_PRES10_MM_NQP_Fi nance_Committee_Meeting_04_19_18_Minutes_21278. pdf	NQP Finance Committee Minutes - 4-19-18 Meeting	04/26/2018 11:08 PM
	karenc97	Other	14_DY3Q4_PROJ2ai_MDL2ai2_PRES10_OTH_NQP_ VBP_Growth_Plan_final_21277.pdf	2.a.i M10.1 - VBP Growth Plan DY3Q4	04/26/2018 11:03 PM
	karenc97	Other	14_DY3Q4_PROJ2ai_MDL2ai2_PRES10_OTH_2.a. i_M10.1_Coversheet_FINAL_21276.pdf	2.a.i M10.1 Coversheet for VBP Growth Plan DY3Q4	04/26/2018 11:01 PM
Engage patients in the integrated delivery system	karenc97	Other	14_DY3Q4_PROJ2ai_MDL2ai2_PRES11_OTH_Comm unity_Health_Worker_Job_Descriptions _Combined_File_21294.pdf	2.a.i M11 - Community Health Worker Job Descriptions - Combined Files	04/27/2018 12:04 AM
through outreach and navigation activities, leveraging community health workers, peers, and culturally	karenc97	Baseline or Performance Documentation	14_DY3Q4_PROJ2ai_MDL2ai2_PRES11_BASE_M11- _Evidence_of_CHW_Hire_FINAL_21292.pdf	2.a.i M11 - Evidence of New Hire for Community Health Workers Template DYQ4	04/27/2018 12:01 AM
competent community-based organizations, as appropriate.	karenc97	Rosters	14_DY3Q4_PROJ2ai_MDL2ai2_PRES11_ROST_2ai_ M11NQP_CBO_Partnerships_FINAL_21289.pdf	2.a.i M11 - NQP PMO and HUB CBO Partnerships Listing DY3Q4	04/27/2018 12:00 AM
	karenc97	Other	14_DY3Q4_PROJ2ai_MDL2ai2_PRES11_OTH_2.a. i_M11_Coversheet_FINAL_21286.pdf	2.a.i M11 Coversheet & Narrative DY3Q4	04/26/2018 11:58 PM
	karenc97	Other	14_DY3Q4_PROJ2ai_MDL2ai2_PRES4_OTH_Project_ 2ai_Milestone_4_Remediation_Response_22553.pdf	DY3Q4 Milestone 4 Remediation Response	06/14/2018 10:49 AM
Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health	karenc97	Rosters	14_DY3Q4_PROJ2ai_MDL2ai2_PRES4_ROST_Safety _Net_SNFs_with_QE_Agreement_Tracker_DY3Q4_FIN AL_21937.xlsx	NQP Safety Net SNFs with QE Agreements DY3Q4	04/29/2018 09:40 AM
information among clinical partners, including directed exchange (secure messaging), alerts and patient	karenc97	EHR/HIE Reports and Documentation	14_DY3Q4_PROJ2ai_MDL2ai2_PRES4_EHR_Secure_ Messaging_Workflow_21267.pdf	2.a.i M4.2 - Healthix secure messaging workflow with screenshots	04/26/2018 10:16 PM
record look up, by the end of Demonstration Year (DY) 3.	karenc97	Other	14_DY3Q4_PROJ2ai_MDL2ai2_PRES4_OTH_Project_ 2ai_M4.2_FINAL_21266.pdf	2.a.i M4.2 Coversheet - Secure Messaging Finctionality	04/26/2018 10:13 PM
	karenc97	Other	14_DY3Q4_PROJ2ai_MDL2ai2_PRES4_OTH_Project_ 2ai_M4.1_Coversheet_FINAL_21265.pdf	2.a.i M4.1 Coversheet - EHR meets connectivity to the RHIO's HIE and SHINY requirements - DY3Q4	04/26/2018 10:09 PM



Page 161 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	karenc97	Rosters	14_DY3Q4_PROJ2ai_MDL2ai2_PRES4_ROST_2aiM4. 1_Providers_with_QE_Agreements_FINAL_21264.xlsx	2.a.i M4.1 - Roster of Providers with QE Agreements - NQP DY3Q4	04/26/2018 10:07 PM
	karenc97	Other	14_DY3Q4_PROJ2ai_MDL2ai2_PRES5_OTH_Project_ 2ai_Milestone_5_Remediation_Response_22554.pdf	DY3Q4 2.a.i Milestone 5 Remediation Response	06/14/2018 10:52 AM
	karenc97	Documentation/Certificati on	14_DY3Q4_PROJ2ai_MDL2ai2_PRES5_DOC_NQP_H ub_EHR_MU_Stage_2_Certification_Documentation-DY3Q4_21938.pdf	NQP Hub EMR MU2 Certification DY3Q4	04/29/2018 10:00 AM
Ensure that EHR systems used by participating safety	karenc97	Rosters	14_DY3Q4_PROJ2ai_MDL2ai2_PRES5_ROST_Safety _Net_Providers_PCMH_In_Progress_and_Add_on_Stat us_DY3Q4_21224.xlsx	2.a.i 5.2 - Safety Net Providers in Process or Add on for PCMH 2014 Level 3 Recognition	04/26/2018 07:10 PM
net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	karenc97	Rosters	14_DY3Q4_PROJ2ai_MDL2ai2_PRES5_ROST_2ai_M 5.2Safety_Net_Providers_PCMH_Status_DY3Q4_21223. xlsx	2.a.i M5.2 - Safety Net Providers who achieved PCMH 2014 Level 3 Recognition by 3-31-18	04/26/2018 07:09 PM
	karenc97	Other	14_DY3Q4_PROJ2ai_MDL2ai2_PRES5_OTH_Project_ 2ai_M5.2_FINAL_21220.pdf	2.a.i Milestone 5.2 Coversheet - PCMH 2014 Level 3 Recognition	04/26/2018 07:06 PM
	karenc97	Rosters	14_DY3Q4_PROJ2ai_MDL2ai2_PRES5_ROST_2ai_M 5.1_Practices_with_MU2_Cert_EHRs_FINAL_21215. xlsx	2.a.i M5.1 - Practices with MU Stage 2 EHR Certification	04/26/2018 07:03 PM
	karenc97	Other	14_DY3Q4_PROJ2ai_MDL2ai2_PRES5_OTH_Project_ 2ai_M5.1_FINAL_21210.pdf	2.a.i Milestone 5.1 Coversheet - EHR meets meaningful use stage 2 CMS requirements	04/26/2018 06:59 PM
Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	karenc97	Baseline or Performance Documentation	14_DY3Q4_PROJ2ai_MDL2ai2_PRES6_BASE_2ai_Mil estone_6AE_Process_and_Procedure_FINAL_21269. pdf	2.a.i M6 - Actively Engaged Process and Procedure	04/26/2018 10:31 PM
	karenc97	Other	14_DY3Q4_PROJ2ai_MDL2ai2_PRES7_OTH_Project_ 2ai_Milestone_7_Remediation_Response_22555.pdf	DY3Q4 2.a.i Milestone 7 Remediation Response	06/14/2018 10:54 AM
	karenc97	Other	14_DY3Q4_PROJ2ai_MDL2ai2_PRES7_OTH_Project_ 2ai_M7.2Coversheet_21941.pdf	2.a.i M7.2 Coversheet	04/29/2018 10:15 AM
Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary Care Models for all eligible participating PCPs, expand access to primary care	karenc97	Rosters	14_DY3Q4_PROJ2ai_MDL2ai2_PRES7_ROST_2ai_M 7.2Safety_Net_Providers_PCMH_Status_DY3Q4_21940. xlsx	2.a.i M7.2 Safety Net Providers with PCMH level 3 recognition	04/29/2018 10:14 AM
providers, and meet EHR Meaningful Use standards by the end of DY 3.	karenc97	Rosters	14_DY3Q4_PROJ2ai_MDL2ai2_PRES7_ROST_Safety _Net_Providers_with_APCM_Certification_Tracker_D3 Q4_FINAL_21939.xlsx	2.a.i M7.2 Safety Net Providers with APCM Certification	04/29/2018 10:13 AM
	karenc97	Rosters	14_DY3Q4_PROJ2ai_MDL2ai2_PRES7_ROST_2ai_M 7.3_Practices_with_MU2_Cert_EHRs_21275.xlsx	2.a.i M7.3 Practices with MU2 Certification	04/26/2018 10:56 PM
	karenc97	Other	14_DY3Q4_PROJ2ai_MDL2ai2_PRES7_OTH_Project_	2.a.i M7.3 Coversheet	04/26/2018 10:54 PM



Page 162 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
			2ai_M7.3_Coversheet_FINAL_21274.pdf		
	karenc97	Documentation/Certificati on	14_DY3Q4_PROJ2ai_MDL2ai2_PRES7_DOC_NQP_H ub_EHR_MU_Stage_2_Certification_Documentation-DY3Q4_21273.pdf	2.a.i M7.3 - Compiled list of EHR MU Stage 2 Certification Documentation DY3Q4	04/26/2018 10:52 PM
	karenc97	Baseline or Performance Documentation	14_DY3Q4_PROJ2ai_MDL2ai2_PRES7_BASE_M7.1 _CAHPS_MY3_Breakout_Table_FINAL_21272.pdf	2.a.i 7.1 C&G CAHPS MY3 Performance Breakout Table - DY3Q4	04/26/2018 10:39 PM
	karenc97	Other	14_DY3Q4_PROJ2ai_MDL2ai2_PRES7_OTH_M7. 1_Coversheet_FINAL_21271.pdf	2.a.i M7.1 Coversheet	04/26/2018 10:37 PM
	karenc97	Other	14_DY3Q4_PROJ2ai_MDL2ai2_PRES7_OTH_2.a. i_M7.1Narrative_21270.pdf	2.a.i M7.1 - Demonstration of improved access via CAHPS measurement	04/26/2018 10:35 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
All PPS providers must be included in the Integrated Delivery System.	
The IDS should include all medical, behavioral, post-acute, long-term	
care, and community-based service providers within the PPS network;	
additionally, the IDS structure must include payers and social service	
organizations, as necessary to support its strategy.	
Utilize partnering HH and ACO population health management systems	
and capabilities to implement the PPS' strategy towards evolving into an	
IDS.	
Ensure patients receive appropriate health care and community support,	
including medical and behavioral health, post-acute care, long term care	
and public health services.	
Ensure that all PPS safety net providers are actively sharing EHR	
systems with local health information exchange/RHIO/SHIN-NY and	
sharing health information among clinical partners, including directed	Rosters for milestone metrics are available in the file upload area
exchange (secure messaging), alerts and patient record look up, by the	
end of Demonstration Year (DY) 3.	
Ensure that EHR systems used by participating safety net providers meet	
Meaningful Use and PCMH Level 3 standards and/or APCM by the end of	Rosters for milestone metrics are available in the file upload area
Demonstration Year 3.	
Perform population health management by actively using EHRs and other	
IT platforms, including use of targeted patient registries, for all	
participating safety net providers.	
Achieve 2014 Level 3 PCMH primary care certification and/or meet state-	Rosters for milestone metrics are available in the file upload area
determined criteria for Advanced Primary Care Models for all eligible	Treaters for timestone metrics are available in the ine aplead area.



Page 163 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
participating PCPs, expand access to primary care providers, and meet	
EHR Meaningful Use standards by the end of DY 3.	
Establish monthly meetings with Medicaid MCOs to discuss utilization	
trends, performance issues, and payment reform.	
Re-enforce the transition towards value-based payment reform by	
aligning provider compensation to patient outcomes.	
Engage patients in the integrated delivery system through outreach and	
navigation activities, leveraging community health workers, peers, and	
culturally competent community-based organizations, as appropriate.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Fail	The IA does not consider this milestone complete. Although the PPS met the project level requirements for this milestone, the PPS has not met the provider level commitment for this milestone.
Milestone #5	Fail	The IA does not consider this milestone complete. The PPS has not met the provider level commitment for this milestone. Additionally, the PPS failed to provide additional certification documentation requested during remediation. Finally, The IA is not able to validate that all eligible practices necessary to satisfy the provider commitment meet 2014 NCQA Level 3 PCMH and/or APCM standards with the documentation submitted by the PPS.
Milestone #6	Pass & Complete	
Milestone #7	Fail	The IA does not consider this milestone complete. The PPS did not meet the provider level commitment for this milestone. In addition, The IA is not able to validate that all eligible practices necessary to satisfy the provider commitment meet 2014 NCQA Level 3 PCMH and/or APCM standards with the documentation submitted by the PPS.
Milestone #9	Pass & Complete	
Milestone #10	Pass & Complete	
Milestone #11	Pass & Complete	



Page 164 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 2.a.i.3 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Project 2.a.i Mid-Point Assessment Narrative	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestolle Name	OSELID	i iie i ype	i ile Naille	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 165 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 2.a.i.4 - IA Monitoring
Instructions :



DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Project 2.b.ii – Development of co-located primary care services in the emergency department (ED)

☑ IPQR Module 2.b.ii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- 1. There are a number of operational and financial challenges associated with development of co-located services. There may be physical space constraints, which will be managed through utilization of excess space elsewhere in the facilities impacted. NQP will mitigate this challenge by developing programmatic designs and related spaces to house PCMH practices that support a successful approach to co-location of ED and PCMH services. In particular, NQP and/or particular facilities may contract to develop innovative solutions to space optimization which do not negatively impact the PPS's ability to meet Speed & Scale requirements.
- 2. In addition to the challenges posed by the Speed and Scale requirements, the requirement that a patient can only be transferred to co-located primary care after a Medical Screening Exam (MSE) is performed presents challenges with patient satisfaction and acceptance. Patients who are most appropriate for co-located primary care (e.g., ESI Level 4 and 5 for non-emergent conditions) are likely only to need a MSE and brief treatment. Once a MSE is completed and a patient is transferred to co-located primary care, it is likely that the PCP would perform an additional assessment. The additional time to be seen by a PCP is likely not favored by patients with non-emergent conditions and patients may choose to not be transferred, thus posing risk to speed and scale or if transferred, patients are unhappy the additional time. Furthermore, the assessment by both the ED physician and PCP is duplicative. To mitigate this challenge, NQP will look to create a workflow that optimally transitions a patient to the co-located PCMH or utilize the alternative option to schedule and attend a PCP follow up/prevantative exam.
- 3. Within the IDS, there is a requirement that certain Medicaid-eligible provider types (MD, DO, NP, Certified Midwife, DDS) are using a Meaningful Use certified EMR. The current state of EMR adoption within the network is fragmented (i.e. providers use many different EMRs -- some of which are MU certified and others of which are not. To mitigate this risk, NQP will create a registry of these provider types, noting EMR version and provide information regarding optimal EMR practices to promote consistency and interoperability across the PPS. The adoption and/or maintenance of a certified EMR will be built into the partner contracting process. The local hubs will provide technical assistance to providers in meeting these requirements.
- 4. 2.b.ii.. requires a significant dependency on capital. To mitigate challenges associated with capital needs, NQP will develop a contingency plan which will support the opportunity to seek out sources of capital other than the DSRIP Capital Grants process including grant programs. NQP will also explore opportunities to identify less capital-intensive opportunities to meet requirements.

Page 166 of 807 Run Date: 06/29/2018



Page 167 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 2.b.ii.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchr	narks
Actively Engaged Speed	Actively Engaged Scale
DY3,Q4	26,213

	Year,Quarter	DY3,Q1	DY3,Q2	DY3,Q3	DY3,Q4
	Baseline Commitment	6,553	13,107	19,660	26,213
PPS Reported	Quarterly Update	0	7,093	0	5,897
	Percent(%) of Commitment	0.00%	54.12%	0.00%	22.50%
IA Approved	Quarterly Update	0	7,074	0	5,895
IA Approved	Percent(%) of Commitment	0.00%	53.97%	0.00%	22.49%

Marning: PPS Reported - Please note that your patients engaged to date (5,897) does not meet your committed amount (26,213) for 'DY3,Q4'

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
nramjan1	Report(s)	14_DY3Q4_PROJ2bii_MDL2bii2_PES_RPT_2bii_20646.csv	Patients who were redirected to primary care at a PCMH site upon ED visit	04/25/2018 04:18 PM

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

For future audits, kindly use the identifier column which has been submitted in the attached data set.

Module Review Status

Review Status	IA Formal Comments
Fail	The PPS failed to meet at least 80% of its Actively Engaged commitments for DY3,Q4.



Page 168 of 807 Run Date: 06/29/2018

DSRIP

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 2.b.ii.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	Reporting Year and Quarter
Milestone #1 Ensure appropriate location of the co-located primary care services in the ED to be located on the same campus of the hospital. All eligible relocated PCMH practices will meet NCQA 2014 Level 3 PCMH standards and/or APCM within 2 years after relocation.	DY3 Q4	Project	N/A	Completed	04/01/2015	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Eligible relocated PCMH practices located in the ED achieve NCQA 2014 Level 3 PCMH standards and/or APCM 2 years after relocation.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	04/01/2015	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Elsayad Chris X Task 1. Develop PPS-level workgroup to address project deliverables for 2.b.ii. including individuals such as ED physicians, administrative executives and charge nurses, navigators and community-based service providers and other interested stakeholders.		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 2. Assess current state of ED intake overall at the PPS level, EMTALA requirements, and challenges associated with colocation.		Project		Completed	06/01/2015	07/20/2015	06/01/2015	07/20/2015	09/30/2015	DY1 Q2
Task 3. Identify PPS-wide co-location strategy based on EMTALA requirements, lessons learned from case studies on co-location, current workflow, DSRIP requirements and revenue impact on ED services with input from project workgroups.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 4. Issue PPS-level guidance regarding protocols and requirements for co-location of ED services including flexible elements for customization at the hospital level.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 5. Identify potential physical locations for PCMH/APCM practices		Project		Completed	04/01/2016	06/30/2017	04/01/2016	06/30/2017	06/30/2017	DY3 Q1



Page 169 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
at individual NQP participating hospitals for this project. Customize designs by ED based on factors that are unique to individual emergency department locations, build-outs and other key factors using overall PPS-level guidance and approach.										
Task 6. Determine build-out needs and establish contingency plans based on capital grants decisions from DOH at individual hospitals.		Project		Completed	04/01/2016	06/30/2017	04/01/2016	06/30/2017	06/30/2017	DY3 Q1
Task 7. Develop PPS-wide PCMH / APCM implementation strategy for hospitals with relocated practices, in collaboration with related efforts in the 2.a.i. Integrated Delivery System project, with input from PPS Workgroup.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 8. Convene team at hub-level to implement the co-located ED project and tailor the PPS-approach. Local team members may include, but not limited to, clinical staff, and administrative staff, CBOs and navigators.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 9. Support implementation and provide technical assistance and training as needed to each co-located primary care practice on meeting the NCQA requirements.		Project		Completed	07/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 10. Develop and implement a performance improvement program to optimize clinical processes and outcomes. Discuss challenges and lessons learned at the PPS-level.		Project		Completed	06/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #2 Ensure that new eligible participating PCPs will meet NCQA 2014 Level 3 Medical Home standards or NYS Advanced Primary Care Model standards by the end of DSRIP Year 3. At start up, the participating PCPs must have open access scheduling extended hours, and have EHR capability that is interoperable with the ED.	DY3 Q4	Project	N/A	Completed	08/01/2015	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task All eligible practices meet NCQA 2014 Level 3 PCMH and/or APCM standards.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	08/01/2015	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: Elsayad Chris X										
Task All new eligible practices meet NCQA 2014 PCMH 1A scheduling standards.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	08/01/2015	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4



Page 170 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Providers Associated with Completion:	•	•		•						
Elsayad Chris X										
Task All new eligible practices meet NCQA 2014 PCMH 1B scheduling standards.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	08/01/2015	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:				•						
Elsayad Chris X										
Task 1. Conduct assessment of organizational capacity to meet PCMH / APCM requirements for hospitals that intend to create co- located practices anew at the PPS level with local hospital involvement.		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Develop overall implementation strategy to achieve PCMH / APCM standards status for hospitals with new primary care practices, in collaboration with related efforts in the 2.a.i. Integrated Delivery System project, with input from project workgroup.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 3. Convene team at hub-level to implement the co-located ED project and tailor the PPS-approach. Local team members may include, but not limited to, clinical staff, and administrative staff, CBOs and navigators.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 4. Support implementation and provide technical assistance and training as needed to each co-located primary care practice on meeting the NCQA requirements.		Project		Completed	07/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 5. Create opportunities for periodic review of implementation progress with ED and primary care staff.		Project		Completed	10/01/2015	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #3 Develop care management protocols for medical screening in compliance with EMTALA standards.	DY2 Q4	Project	N/A	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Care management protocols and procedures, consistent with EMTALA standards, for medical screening are developed in concert with practitioners at the PCMHs and/or APCM sites and are in place.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 171 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
At the PPS level, identify current state for care management and triage practices and use of protocols consistent also with PCMH / APCM requirements.										
Task 2. At the PPS level, develop Care management protocols and procedures, consistent with EMTALA standards, for medical screening exam.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 3. Convene team at hub-level to implement and tailor the PPS protocols and procedures. Local team members may include, but not limited to, clinical staff, and administrative staff, CBOs and navigators.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 4. Implement strategy at the hub-level via the multi-disciplinary hub-level teams.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #4 Ensure utilization of EHR that supports secure notification/messaging and sharing of medical records between participating local health providers, and meets Meaningful Use Stage 2 CMS requirements.	DY3 Q4	Project	N/A	Completed	08/01/2015	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task EHR supports secure notifications/messaging and the sharing of medical records.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	08/01/2015	12/31/2017	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: Elsayad Chris X			,	•						
Task EHR supports secure notifications/messaging and the sharing of medical records.		Provider	Safety Net Hospital	Completed	08/01/2015	12/31/2017	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: Long Island Jewish Med Ctr; Mercy Medical Center; Nassau Univer	rsity Madical Can									
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria.)	isity ividuital Cell	Project		Completed	08/01/2015	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 1. Select a third party vendor to perform gap analysis of EHR system use by participating safety net providers.		Project		Completed	08/01/2015	09/30/2015	08/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 2. Vendor perform a gap analysis of EMR system use by		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 172 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
participating safety net providers.										
Task 3. Work with REC and other resources to create an EMR implementation or upgrade plan for SN PCPs and Hospitals that will provide secure notification/messaging, sharing of medical records, and meet meaningful use stage 2 requirements.		Project		Completed	10/01/2015	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task4. Support certified EHR implementation to participating safety net providers at the hub level.		Project		Completed	10/01/2015	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #5 Establish protocols and training for care coordinators to assist patients in understanding use of the health system, and to promote self-management and knowledge on appropriate care.	DY2 Q4	Project	N/A	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Care Coordinator and ED policies and procedures are in place to manage overall population health and perform as an integrated clinical team.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 1. PPS to identify current patient education efforts among EDs and current hospital-based primary care practices that utilize care coordination teams within the PPS (e.g. Health Homes, health system-based, etc.).		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Identify best practices in patient education by care coordinators on self-management and knowledge of appropriate care that are culturally and linguistically competent at the PPS level.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 3. Analyze current vs. future state of patient education within the EDs and PCPs that will offer co-located services at the PPS level and then, in greater detail at the local hospital level.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 4. Develop guidance on care coordination requirements between the EDs and PCP practices with input across EDs and primary care practices at the PPS level.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 5. Tailor approach at the hub level to employ care coordination teams to educate patients on the use of the health system, including self-management and knowledge of appropriate care.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 6. Review ongoing progress on care coordination efforts in		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4



Page 173 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
project work group meetings across health systems at the PPS level. Monitor opportunities to improve the delivery of services.										
Milestone #6 Implement a comprehensive payment and billing strategy. (The PCP may only bill usual primary care billing codes and not emergency billing codes.)	DY3 Q4	Project	N/A	Completed	10/01/2015	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task The PCP bills only primary care, not emergency, billing codes.		Project		Completed	10/01/2015	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task1. Identify current state of billing practices for ED visits,specifically those that use a "Fast Track" for non-emergent visits.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 2. Develop PPS-wide guidance for billing that only bills primary care for patient redirected to the primary care site on the same day with input from workgroup members.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 3. Implement protocol for billing at the local hospital level.		Project		Completed	10/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #7 Develop protocols for connectivity to the assigned health plan PCP and real-time notification to the Health Home care manager as applicable.	DY2 Q4	Project	N/A	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task EHR System with Real Time Notification System is in use.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 1. Identify current state of protocols regarding connectivity to assigned PCPs and real-time notifications to PCPs and Health Homes.		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Identify best practices in connectivity to the assigned health plan PCP.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 3. Develop PPS-level protocol for notifying Health Homes and PCPs following ED use with input from project workgroup at the PPS level.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 4. Convene hub-level Workgroup to tailor protocols to hospital EDs. Workgroup may include members such as clinical staff, administrative staff, and CBOs.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 5. At the hub level, adopt protocols at participating hospitals.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4



Page 174 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
6. Review ongoing progress on connectivity efforts in project work group meetings across health systems at the PPS level. Act on and monitor opportunities to improve the delivery of services.										
Milestone #8 Utilize culturally competent community based organizations to raise community awareness of alternatives to the emergency room.	DY2 Q4	Project	N/A	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Community awareness program to raise awareness of alternatives to the emergency room is established with community-based organizations.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 1. Identify all relevant CBOs and social service agencies capable of providing community-based supports at both the PPS and the ocal hub levels.		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Convene CBOs at the PPS level to develop relationships, dentify and strategize on awareness of alternatives to the emergency room.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 3. Work with the CBO workgroup at the PPS level with attention to cultural competency and health literacy requirements to develop a process to educate patients on alternatives to the emergency room, including the development of culturally competent education materials.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 4. Implement the education program at the hub level.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #9 Implement open access scheduling in all eligible primary care practices.	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task PCMH 1A Access During Office Hours scheduling to meet NCQA standards established across all eligible PPS primary care sites.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	01/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Elsayad Chris X Task PCMH 1B After Hours Access scheduling to meet NCQA standards established across all eligible PPS primary care sites.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	01/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4



Page 175 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Elsayad Chris X	•	•	•	•					•	•
Task PPS monitors and decreases no-show rate by at least 15%.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	01/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Elsayad Chris X										
Task 1. Develop a PPS-wide strategy on open access scheduling based on PCMH/APCM best practices with project workgroup input.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task 2. As part of the PCMH/APCM requirements and steps described in Milestones 1 &2, provide support from the local Hubs to colocated practices in implementing open access appointments.		Project		Completed	07/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 3. Implement open access scheduling at the hub level based on PPS-level guidance.		Project		Completed	07/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 4. At the hub level, develop and implement a performance improvement program to decrease no show rates and report back to PPS.		Project		Completed	03/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #10 Use EHRs and other technical platforms to track all patients engaged in the project.	DY2 Q4	Project	N/A	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 1. In collaboration with the PPS Performance Reporting committee, develop a PPS-level strategy to identify and track patients who are actively engaged.		Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. At the PPS Level, develop and share report specifications to track patients who are actively engaged.		Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3. At PPS level, conduct IT assessment of providers to evaluate EHR use and capabilities.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 4. At the Hub level, engage providers to report patient engagement. Each Hub will analyze provider attribution and EHR		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 176 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
use to prioritize providers, with the goal of receiving automated reports from all providers.										
Task 5. At the Hub level, aggregate provider patient engagement reports and send to PPS via HIPAA compliant secure transfer.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 6. At the PPS level, aggregate Hub data and track actively engaged patients quarterly.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	karenc97	Other	14_DY3Q4_PROJ2bii_MDL2bii3_PRES1_OTH_Project _2bii_Milestone_1_Remediation_Response_22608.pdf	DY3Q4 2.b.ii Milestone 1 Remediation Response	06/14/2018 12:44 PM
Ensure appropriate location of the co-located primary care services in the ED to be located on the same campus of the hospital. All eligible relocated PCMH	karenc97	Rosters	14_DY3Q4_PROJ2bii_MDL2bii3_PRES1_ROST_PCM H_Level_3_Recognized_Safety_Net_Providers_DY3Q4FINAL_21954.xlsx	ALL NQP PCMH Level 3 Recognized Safety Net Providers DY3Q4	04/29/2018 11:06 AM
practices will meet NCQA 2014 Level 3 PCMH standards and/or APCM within 2 years after relocation.	karenc97	Other	14_DY3Q4_PROJ2bii_MDL2bii3_PRES1_OTH_2.b. ii_M1_Coversheet_FINAL_21534.pdf	2.b.ii M1.2 Coversheet CO-located PCMH Level 3 Recognition	04/27/2018 10:19 AM
relocation.	karenc97	Rosters	14_DY3Q4_PROJ2bii_MDL2bii3_PRES1_ROST_PCM H_PCPs2.b.ii_21505.xlsx	2.b.ii M1 - Providers with Level 3 PCMH Recognition	04/27/2018 10:03 AM
	karenc97	Other	14_DY3Q4_PROJ2bii_MDL2bii3_PRES2_OTH_Project _2bii_Milestone_2_Remediation_Response_22609.pdf	DY3Q4 2.b.ii Milestone 2 Remediation Response	06/14/2018 12:47 PM
	karenc97	Rosters	14_DY3Q4_PROJ2bii_MDL2bii3_PRES2_ROST_PCM H_Level_3_Recognized_Safety_Net_Providers_DY3Q4FINAL_21952.xlsx	ALL NQP PCMH Level 3 Recognized Safety Net Providers DY3Q4	04/29/2018 11:00 AM
Ensure that new eligible participating PCPs will meet	karenc97	Report(s)	14_DY3Q4_PROJ2bii_MDL2bii3_PRES2_RPT_9. 1_Glen_Cove_Report_on_response_times_21831.pdf	2.b.ii M3 Response Time reporting	04/27/2018 05:12 PM
NCQA 2014 Level 3 Medical Home standards or NYS Advanced Primary Care Model standards by the end	karenc97	Policies/Procedures	14_DY3Q4_PROJ2bii_MDL2bii3_PRES2_P&P_Hub_C ombined_Files_Scheduling_Standards_1B_21830.pdf	2.b.ii M2.3 Scheduling Standards 1B - Hub Combined Files DY3Q4	04/27/2018 05:11 PM
of DSRIP Year 3. At start up, the participating PCPs must have open access scheduling extended hours, and have EHR capability that is interoperable with the	karenc97	Other	14_DY3Q4_PROJ2bii_MDL2bii3_PRES2_OTH_2.b. ii_M_2.3_Coversheet_FINAL_21829.pdf	2.b.ii M2.3 Coversheet	04/27/2018 05:10 PM
ED.	karenc97	Report(s)	14_DY3Q4_PROJ2bii_MDL2bii3_PRES2_RPT_Hub_C ombined_Files3rd_Next_Available_Appointment_Report_21828.pdf	2.b.ii M2.2 3rd Available Appointment Hub Combined Files - DY3Q4	04/27/2018 05:09 PM
	karenc97	Policies/Procedures	14_DY3Q4_PROJ2bii_MDL2bii3_PRES2_P&P_Combin ed_Hub_FilesScheduling_Standards_21827.pdf	2.b.ii M2.2 Scheduling Standards Combined Hub Files DY3Q4	04/27/2018 05:08 PM
	karenc97	Other	14_DY3Q4_PROJ2bii_MDL2bii3_PRES2_OTH_2.b. ii_M2.2_Coversheet_FINAL_21826.pdf	2.b.ii M2.2. Coversheet	04/27/2018 05:06 PM



Page 177 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	karenc97	Rosters	14_DY3Q4_PROJ2bii_MDL2bii3_PRES2_ROST_PCM H_PCPs2.b.ii_FINAL_21823.pdf	2.b.ii M2.1 PCMH Recognized Providers - Co-located Sites DY3Q4	04/27/2018 05:03 PM
	karenc97	Other	14_DY3Q4_PROJ2bii_MDL2bii3_PRES2_OTH_2.b. ii_M_2.1_Coversheet_21822.pdf	2.b.ii M2.1 Coversheet	04/27/2018 05:03 PM
	karenc97	Other	14_DY3Q4_PROJ2bii_MDL2bii3_PRES4_OTH_2.b. ii_M_4.2_Coversheet_FINAL_21789.pdf	2.b.ii M4.2 Coversheet DY3Q4	04/27/2018 04:01 PM
Francisco of FUD that accorded	karenc97	Other	14_DY3Q4_PROJ2bii_MDL2bii3_PRES4_OTH_2bii_M 4.2_Practices_with_MU2_Cert_EHRs_21785.xlsx	2.bii M4.2 List of Practices with MU2 Certification DY3Q4	04/27/2018 03:58 PM
Ensure utilization of EHR that supports secure notification/messaging and sharing of medical records	karenc97	Documentation/Certificati on	14_DY3Q4_PROJ2bii_MDL2bii3_PRES4_DOC_EHR_ Certification_Combined_Files-All_Hubs_21779.pdf	2.b.ii M4.2 NPQ Hub EHR Certification DY3Q4	04/27/2018 03:52 PM
between participating local health providers, and meets Meaningful Use Stage 2 CMS requirements.	karenc97	Other	14_DY3Q4_PROJ2bii_MDL2bii3_PRES4_OTH_2.b. ii_M_4.1_Coversheet_FINAL_21761.pdf	2.b.iv M4.1 EHR Secure Messaging Milestone DY3Q4	04/27/2018 03:42 PM
	karenc97	Rosters	14_DY3Q4_PROJ2bii_MDL2bii3_PRES4_ROST_2biiM 4.1_Providers_with_QE_Agreements_FINAL_21758. xlsx	2.b.iv M4.1 List of Providers with QE Agreements	04/27/2018 03:41 PM
Implement a comprehensive payment and billing	karenc97	Other	14_DY3Q4_PROJ2bii_MDL2bii3_PRES6_OTH_2.b. ii_M_6_Coversheet_FINAL_21771.pdf	2.b.ii M6 - Coversheet	04/27/2018 03:49 PM
strategy. (The PCP may only bill usual primary care billing codes and not emergency billing codes.)	karenc97	Report(s)	14_DY3Q4_PROJ2bii_MDL2bii3_PRES6_RPT_NQP_H ub_Billing_Self-Audits_DY3Q4All_Hubs_21770.pdf	2.b.i1 M6 - NQP Co-located SItes Billing Self Audits DY3Q4- All Hubs	04/27/2018 03:47 PM
	karenc97	Other	14_DY3Q4_PROJ2bii_MDL2bii3_PRES9_OTH_DY3Q4 _Remediation_Appointment_No_Show_22617.xlsx	DY3Q4 2.b.ii Milestone 9 Remediation Documentation	06/14/2018 12:51 PM
	karenc97	Rosters	14_DY3Q4_PROJ2bii_MDL2bii3_PRES9_ROST_PCM H_PCPs2.b.ii_FINAL_21959.pdf	2.b.ii PCMH Level 3 Recognized PCPs	04/29/2018 11:21 AM
	karenc97	Other	14_DY3Q4_PROJ2bii_MDL2bii3_PRES9_OTH_PCMH _Level_3_Recognized_Poviders_DY3Q4FINAL_21958.xlsx	ALL NQP PCMH Level 3 Recognized Providers	04/29/2018 11:20 AM
Implement open access scheduling in all eligible	karenc97	Report(s)	14_DY3Q4_PROJ2bii_MDL2bii3_PRES9_RPT_Hub_C ombined_Files3rd_Next_Available_Appointment_Report_21842.pdf	milestone 9.1 and 9.2 3rd available appointment	04/27/2018 05:48 PM
primary care practices.	karenc97	Report(s)	14_DY3Q4_PROJ2bii_MDL2bii3_PRES9_RPT_Glen_C ove_Report_on_response_times_21839.pdf	2.b.ii M9.2 response time reporting	04/27/2018 05:47 PM
	karenc97	Other	14_DY3Q4_PROJ2bii_MDL2bii3_PRES9_OTH_2.b. ii_M_9.2_Coversheet_FINAL_21838.pdf	2.b.ii M9.2 Coversheet	04/27/2018 05:45 PM
	karenc97	Report(s)	14_DY3Q4_PROJ2bii_MDL2bii3_PRES9_RPT_Hubs_ No_Show_Reports_Combined_21837.pdf	2.b.ii M9.3 Hubs combined No show reports DY3Q4	04/27/2018 05:44 PM
	karenc97	Other	14_DY3Q4_PROJ2bii_MDL2bii3_PRES9_OTH_2.b. ii_M_9.3_Coversheet_FINAL_21836.pdf	2.b.ii M9.3 Coversheet	04/27/2018 05:43 PM
	karenc97	Report(s)	14_DY3Q4_PROJ2bii_MDL2bii3_PRES9_RPT_Combin ed_Hub_FilesScheduling_Standards_1A_21834.pdf	2.b.ii M9.1 Scheduling Standards 1A	04/27/2018 05:41 PM



Page 178 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	karenc97	Other	14_DY3Q4_PROJ2bii_MDL2bii3_PRES9_OTH_2.b. ii_M9.1Coversheet_FINAL_21833.pdf	2.b.ii M9.1 Coversheet PCMH 1 A scheduling	04/27/2018 05:40 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Ensure appropriate location of the co-located primary care services in the ED to be located on the same campus of the hospital. All eligible relocated PCMH practices will meet NCQA 2014 Level 3 PCMH standards and/or APCM within 2 years after relocation.	Provider Commitment rosters for milestone metrics are available in the file upload area
Ensure that new eligible participating PCPs will meet NCQA 2014 Level 3 Medical Home standards or NYS Advanced Primary Care Model standards by the end of DSRIP Year 3. At start up, the participating PCPs must have open access scheduling extended hours, and have EHR capability that is interoperable with the ED.	Rosters for milestone metrics are available in the file upload area
Develop care management protocols for medical screening in compliance with EMTALA standards.	
Ensure utilization of EHR that supports secure notification/messaging and sharing of medical records between participating local health providers, and meets Meaningful Use Stage 2 CMS requirements.	Rosters for milestone metrics are available in the file upload area
Establish protocols and training for care coordinators to assist patients in understanding use of the health system, and to promote self-management and knowledge on appropriate care.	
Implement a comprehensive payment and billing strategy. (The PCP may only bill usual primary care billing codes and not emergency billing codes.)	
Develop protocols for connectivity to the assigned health plan PCP and real-time notification to the Health Home care manager as applicable.	
Utilize culturally competent community based organizations to raise community awareness of alternatives to the emergency room.	
Implement open access scheduling in all eligible primary care practices.	Rosters for milestone metrics area available in the file upload area. DY3Q4 Remediation Response: Nassau Queens PPS strives to fulfill DSRIP-related requirements and complete all programmatic milestones. While our partners made some strides towards this specific milestone over the last year, NQP was unable to achieve an aggregate decrease of 15 percent in no-show rates for all co-located sites across the PPS. We have attached documentation to demonstrate how appointment no-show rates changed quarter-by-quarter for our partners. Although we could not achieve the 15 percent decrease by the end of DY3, NQP continues to work with our partners to implement DSRIP goals, reduce no-shows in practices across the PPS, and improve health outcomes within our network and across New York State.



Page 179 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Use EHRs and other technical platforms to track all patients engaged in	
the project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Fail	The IA is not able to validate that all eligible practices necessary to satisfy the provider commitment meet 2014 NCQA Level 3 PCMH and/or APCM standards with the documentation submitted by the PPS.
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	
Milestone #9	Fail	The IA does not consider this milestone complete. The PPS failed to demonstrate that it has achieved a 15% decrease in no-show rates.
Milestone #10	Pass & Complete	



Page 180 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 2.b.ii.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment Narrative	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	OSELID	i iie i ype	i ile Name	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 181 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

	IPQR Module 2.b.ii.5 - IA Monitoring
Ins	structions:



DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Project 2.b.iv – Care transitions intervention model to reduce 30 day readmissions for chronic health conditions

IPQR Module 2.b.iv.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- 1. Within the IDS, there is a requirement that certain Medicaid-eligible provider types (MD, DO, NP, Certified Midwife, DDS) are using a Meaningful Use certified EMR and establish connectivity to the RHIO (in order to share patient information across inpatient, ED and community based settings). The current state of EMR adoption and RHIO connectivity within the network is highly variable (i.e. providers use many different EMRs -- some of which are MU certified and others of which are not). To mitigate this risk, NQP will create a registry of EMR version by provider type and offer information regarding optimal EMR practices to promote consistency and interoperability across the PPS. The registry will also include RHIO connectivity status. The adoption and/or maintenance of a certified EMR/RHIO connectivity will be built into the partner contracting process. The local hubs will provide technical assistance to providers in meeting these requirements.
- 2. While a number of agencies (Health homes, MCO's, CBO's) recognize the importance of the time of care transitions and the 30 days after hospital discharge and have programs in place to support this, the efforts among these organizations is not often coordinated or integrated with hospital based discharge planning and this poses a risk to successful care transition planning. To mitigate this risk, an inventory of current care transitions protocols will be created and all involved partners will be included in the drafting of a future state model and a strategy to achieve it.

 3. PPS providers will be required to establish new processes -- both within and outside of the hospital -- to successfully manage care transitions. In particular, there is a risk that hospital-based providers will have difficulty establishing relationships with CBOs. To mitigate this risk, NQP will integrate hospital-based and CBO-based providers in project planning and implementation efforts. NQP will further develop strategies to link medical, behavioral and community-based providers in order to serve patients in an integrated manner that prevents avoidable re-hospitalizations.

Page 182 of 807 Run Date: 06/29/2018



Page 183 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 2.b.iv.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchn	narks
Actively Engaged Speed	Actively Engaged Scale
DY3,Q4	21,568

	Year,Quarter	DY3,Q1	DY3,Q2	DY3,Q3	DY3,Q4
	Baseline Commitment	5,392	10,784	16,176	21,568
PPS Reported	Quarterly Update	0	28,394	0	42,523
	Percent(%) of Commitment	0.00%	263.30%	0.00%	197.16%
IA Approved	Quarterly Update	0	28,386	0	42,308
IA Approved	Percent(%) of Commitment	0.00%	263.22%	0.00%	196.16%

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
nramjan1	Report(s)	14_DY3Q4_PROJ2biv_MDL2biv2_PES_RPT_2biv_20649.csv	The number of participating patients with a care transition plan developed prior to discharge.	04/25/2018 04:21 PM

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

For future audits, kindly use the identifier columns which has been submitted in the attached data set.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 184 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 2.b.iv.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Develop standardized protocols for a Care Transitions Intervention Model with all participating hospitals, partnering with a home care service or other appropriate community agency.	DY2 Q4	Project	N/A	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Standardized protocols are in place to manage overall population health and perform as an integrated clinical team are in place.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 1. Develop PPS-wide Workgroup with participation from groups such as the Health Homes, hospitals, care management agencies, home health care agencies, nursing homes and SNFs, behavioral health and substance abuse services providers, and other related stakeholders.		Project		Completed	05/01/2015	07/20/2015	05/01/2015	07/20/2015	09/30/2015	DY1 Q2
Task 2. At the PPS level, identify current state and future state workflows for care transitions.		Project		Completed	05/01/2015	07/20/2015	05/01/2015	07/20/2015	09/30/2015	DY1 Q2
Task 3. Identify evidence-based best practices for care transitions and related models (e.g. Eric Coleman's Care Transitions Intervention model).		Project		Completed	05/01/2015	07/20/2015	05/01/2015	07/20/2015	09/30/2015	DY1 Q2
Task 4. At the PPS level, develop current state and future state workflows that incorporate current workflow, DSRIP requirements, best practices.		Project		Completed	05/01/2015	07/20/2015	05/01/2015	07/20/2015	09/30/2015	DY1 Q2
Task 5. Convene hub-level Workgroup to implement care transitions protocols and tailor the PPS approach. Team members may include clinical staff, administrative staff, Health Homes and CBOs.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 6. At the hub level, develop and implement a mechanism to monitor and measure protocol implementation. Test protocols and make adjustments at hub level as needed. Report back to PPS workgroup.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4



Page 185 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
7. Develop and implement a performance improvement program to optimize clinical processes and outcomes. Discuss challenges and lessons learned at the PPS-level.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #2 Engage with the Medicaid Managed Care Organizations and Health Homes to develop transition of care protocols that will ensure appropriate post-discharge protocols are followed.	DY3 Q4	Project	N/A	Completed	07/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task A payment strategy for the transition of care services is developed in concert with Medicaid Managed Care Plans and Health Homes.		Project		Completed	07/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Coordination of care strategies focused on care transition are in place, in concert with Medicaid Managed Care groups and Health Homes.		Project		Completed	07/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task PPS has protocol and process in place to identify Health-Home eligible patients and link them to services as required under ACA.		Project		Completed	07/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
1. Inventory existing care management and care coordination practices in the PPS including Health Homes, MCOs, health system and CBO initiatives.		Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Develop a PPS-level strategy to engage with MCOs with a focus on resources associated with transitions of care.		Project		Completed	07/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 3. Develop a PPS-level strategy to engage with Health Homes to develop a process to identify eligible patients and link them to services as required by the ACA.		Project		Completed	08/01/2015	06/30/2016	08/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 4. At hub-level, convene MCOs, Health Homes & other key stakeholders to discuss strategies to enhance transitions of care.		Project		Completed	07/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 5. At the hub level, create agreements with MCOs and Health Homes around transition of care services.		Project		Completed	07/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #3 Ensure required social services participate in the project.	DY3 Q4	Project	N/A	Completed	07/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Required network social services, including medically tailored home food services, are provided in care transitions.		Project		Completed	07/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4



DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Page 186 of 807 Run Date: 06/29/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 1. Using data identifying social needs from the CNA, the PPS will inventory social services available in the geographical location defined as hot-spots with high utilization of in-patient services.		Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. At the PPS level, identify current state of referrals to social services in care transitions.		Project		Completed	08/01/2015	06/30/2016	08/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 3. At the PPS level, develop a strategy for social service engagement, including the development of county relationships.		Project		Completed	08/01/2015	12/31/2016	08/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task 4. At the hub-level, social services organization will be engaged in managing care transitions for patients with emphasis on those from identified locations with poor access to support services.		Project		Completed	07/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #4 Transition of care protocols will include early notification of planned discharges and the ability of the transition care manager to visit the patient in the hospital to develop the transition of care services.	DY2 Q4	Project	N/A	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures are in place for early notification of planned discharges.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4

Providers Associated with Completion:

Ahern Deborah; Apollon Monique; Bailey Beth Platzer Md; Bloom Thomas Md; Boxer Harriet Siegel Md; Brown Christine D Md; Cappello Vincent Md; Celestin Marie Barbara Md; Chikvashvili Daniel Ilych Md; Ciminera Peter Frank; Constantatos Constantinos Md; Diamond Lawrence Neil Md; Dole Micheline Md; Elsayad Chris X; Fagan David G Md; Ford Patricia Ann Md; Garcia Emilio; Guiney Peter A Do; Hassan Rabbia Md; Horn Kelly C Md; Hussaini Naseem A; Isaacson Jeremy S; Joyce Thomas J Do; Kelly Clare Ann Md; Kosuri Sujatha Md; Kothari Chetna A Md; Kupferman-Meik Fernanda Md; Lee Alice K Md; Lieser Dina Md; Mackey Joseph A Md; Makaryus Amgad; Maqbool Anjum Md; Mccarthy Eileen; Mejia Jose Orlando; Muralidharan Sethu; Qazi Samia Md; Rosarion Gilberte Md; Sapugay Coz Maria Cristina Md; Smith Frederick A Md; Sundaresh Mamatha Md; Ting Grace Y Md; Vas Vilma; Verley Janice Rosemarie; Watman Rosalind Carol Md; Yasmin Tabassum Md; Zaso John Robert Do

Ma, Zaso domi Nobelt Bo									
Task		Prostitioner Non Brimary							
Policies and procedures are in place for early notification of	Provider	Practitioner - Non-Primary Care Provider (PCP)	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
planned discharges.		Care Provider (PCP)							

Providers Associated with Completion:

Abdelmoneim Talaat A Md; Agarin Maria-Victoria Campos; Aghalar Maryam Rafael; Akella Jagadish; Alaverdian Artur; Altamirano Leonardo Md; Anand Prachi Md; Balbi Howard Jorge Md; Bargman Renee; Berman Dean Arnold Do; Berrios Jessica; Boutin Anthony Md; Bryson Lennox O; Celestin Marie Florence; Chandra Prasanta Md; Chelagiri Mariamma Md; Chiguripati Vamsi; Chua Walter Md; Cirincione Elizabeth Md; Coren Charles V Md; Datt Monika; Doraiswamy Brinda Md; Dowling Dennis J Md; Duan Yuanli; Elfond Mikhail Do; Fink Erik Ross Md; Firdous Begum Zannatul; Fonrose Mark H Md; Frieri Marianne Md; Gaudino Walter J Md; Ghani Javed Md; Gohari Pouyan; Golden Jonathan James Md; Gonzalez Edwin Md; Guitelle St Victor; Hashmi Erum; Heuser Albert William Md; Hong Peter L Md; Huremovic Damir Md; Jean Baptiste Eddy Md; Julien Timothy; Kanth Anil M Md; Katz Stephen Paul Md; Kaul Nita; Kim Zae; Kleymenova Larisa; Kulakaushiene Dovile; Kumar Krishan Md; Lin Shen-Han; Lisny Olga; Liu Paul Chie Md; Lo Richmond; Lowe Sharon Alicia Md; Mieles Renzo Gregorio Md; Mullokandov Snezhana Md; Mustacchia Paul J Md; Nasi Yasmiene Zule; Rayle Paul; Pobre Thomas Elias Yu Md; Podrumari Meenatchia A Md; Rankov Leonid; Ray Olyapati R Md; Plummer Christopher Paul; Pobre Thomas Elias Yu Md; Podrumari Meenatchia A Md; Rankov Leonid; Ray Olyapati R Md; Rayle Md; Salis Md; Santana-Fox Elsie Milagros Md; Schneider Fran Iris; Shah Ami; Sharoha Mukesh Prakash Md; Silbert Daniel Raphael Md; Silecchia Bella M Md; Singh Jagjeet K; Sohal Ajendra S Md; Sperber Jacob Elliott Md; Srivastava Malaya Md; Stanislawski Scott Michael Md; Subramani Krishnaiyer Md; Sverd Jeffrey Md; Tetrokalashvili Maggie Md; Ullah Asmat; Ung Lyncean; Verma Rita Prasad Md; Wahedna Imran Md; Ward Laurie Ann Md; Weingarten Ephram P Md; Weiss Lyn Denise Md; Williamson Dawn Ellen Md; Young



Page 187 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

					_					
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Rose Marie Md; Zapata Luis; Zate Karl; Zitt Myron J Md										
Task Policies and procedures are in place for early notification of planned discharges.		Provider	<u>Hospital</u>	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion:										
Long Island Jewish Med Ctr; Mercy Medical Center; Nassau Unive	rsity Medical Cen									
Task PPS has program in place that allows care managers access to visit patients in the hospital and provide care transition services and advisement.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 1. At the PPS-level, identify current state for planned discharges via transitions of care survey, a survey to care management agencies, and project workgroup meetings.		Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. At the PPS-level, develop future state for early notification of planned discharges consistent with project requirements.		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3. Develop a strategy at the PPS-level to document care transition planning efforts in the EHR and, to ensure that records are interoperable across NQP in collaboration with the IT workgroup.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 4. Convene hub-level Workgroup to tailor, implement and monitor the approach proposed by the PPS-wide Workgroup.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #5 Protocols will include care record transitions with timely updates provided to the members' providers, particularly primary care provider.	DY2 Q4	Project	N/A	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures are in place for including care transition plans in patient medical record and ensuring medical record is updated in interoperable EHR or updated in primary care provider record.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 1. At PPS-level, select a third party vendor to perform gap analysis of EHR connectivity capabilities, including PCMH practices and ED sites, IT capacity with the RHIO's HIE and SHIN-NY at the PPS level and current state of alert and communication functionalities.		Project		Completed	06/01/2015	09/30/2015	06/01/2015	09/30/2015	09/30/2015	DY1 Q2



DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Page 188 of 807 Run Date : 06/29/2018

			·							
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 2. Vendor perform a gap analysis of EMR system use by participating safety net providers.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 3. Outline gaps and align with IT work stream to develop cohesive approach across the hubs at the PPS level.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 4. Develop a PPS-level strategy to implement a system that shares information across provider types and EHRs about care transition plans.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 5. At the PPS-level, convene providers from different care settings to define necessary information and clinical data elements to be included as part of the care transition record.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task 6. At the PPS level, develop policy and procedure to transfer patient care plan and medical record update to primary care provider via interoperable EHR or primary care provider record		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 7. Implement protocol at the hub level via the identified responsible parties across care providers within each hub and report back to the PPS-wide Workgroup about progress.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #6 Ensure that a 30-day transition of care period is established.	DY2 Q4	Project	N/A	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures reflect the requirement that 30 day transition of care period is implemented and utilized.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 1. At the PPS level, develop a protocol and workflow for the 30 day transition of care period.		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Convene hub-level workgroup to tailor the approach proposed by the PPS-wide workgroup and adapt to the specific needs and capacity.		Project		Completed	01/02/2017	03/31/2017	01/02/2017	03/31/2017	03/31/2017	DY2 Q4
Task 3. At the hub level, develop and implement a strategy to monitor compliance with the care transitions protocol including strategies to improve compliance and further decrease- re-admissions within 30 days.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 4. At the hub level, develop and implement a mechanism to		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4



Run Date: 06/29/2018

Page 189 of 807

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
monitor discharges during the 30-day transition of care period. Report back to PPS workgroup.										
Milestone #7 Use EHRs and other technical platforms to track all patients engaged in the project.	DY2 Q4	Project	N/A	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 1. In collaboration with the PPS Performance Reporting committee, develop a PPS-level strategy to identify and track patients who are actively engaged.		Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. At the PPS Level, develop and share report specifications to report patients who are actively engaged.		Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3. At PPS level, conduct IT assessment of providers to evaluate EHR use and capabilities.		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 4. At the Hub level, engage providers to report patient engagement. Each Hub will analyze provider attribution and EHR use to prioritize providers, with the goal of receiving automated reports from all providers.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 5: At the Hub level, aggregate provider patient engagement reports and send to PPS via HIPAA compliant secure transfer.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 6: At the PPS level, aggregate Hub data and track actively engaged patients quarterly.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
			14_DY3Q4_PROJ2biv_MDL2biv3_PRES2_OTH_Projec		
Engage with the Medicaid Managed Care	karenc97	Other	t_2biv_Milestone_2_Remediation_Response-	DY3Q4 2.b.ii Milestone 2 Remediation Response	06/14/2018 12:58 PM
appropriate post-discharge protocols are followed.			FINAL_22621.pdf		
	karenc97 Templates	Tampletee	14_DY3Q4_PROJ2biv_MDL2biv3_PRES2_TEMPL_M2	2.b.iv M2.3 Training Tracker Template DY3Q4	04/27/2019 12:22 AM
		.3_Training_Tracker_Template_FINAL_21308.xlsx	2.b.lv W2.5 Training Tracker Template D15Q4	04/27/2018 12:22 AM	
	karana07	Tompletee	14_DY3Q4_PROJ2biv_MDL2biv3_PRES2_TEMPL_2.	2.b.iv M2.3 Training Materials Template - Identification	04/27/2018 12:20 AM
	karenc97 Templates	b.iv_M2.3_Training_Materials_FINAL_21307.pdf	of Health Home eligible patients	04/21/2018 12.20 AIVI	

NYS Confidentiality - High



Page 190 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	karenc97	Other	14_DY3Q4_PROJ2biv_MDL2biv3_PRES2_OTH_2.b. ivM2.3_FINAL_21306.pdf	2.b.iv M2.3 Coversheet DY3Q4 Submission	04/27/2018 12:19 AM
	karenc97	Policies/Procedures	14_DY3Q4_PROJ2biv_MDL2biv3_PRES2_P&P_Transi tional_Planning_Policy_NW-LIJ_FINAL_21305.pdf	2.b.iv M2.2 - LIJ Transitional Planning Policy	04/27/2018 12:17 AM
	karenc97	Other	14_DY3Q4_PROJ2biv_MDL2biv3_PRES2_OTH_2.b. ivM2.2_FINAL_21304.pdf	2.b.iv M2.2 Coversheet - Coordination of Care Strategies for ToC Services	04/27/2018 12:15 AM
	karenc97	Other	14_DY3Q4_PROJ2biv_MDL2biv3_PRES2_OTH_2.b. ivM2.1_FINAL_21302.pdf	2.b.iv M2.1 Coversheet - Payment strategy for ToC Services DY3Q4 Submission	04/27/2018 12:13 AM
	karenc97	Contracts and Agreements	14_DY3Q4_PROJ2biv_MDL2biv3_PRES2_CONTR_2biv_M2.1MOU_Tracker_Template_FINAL_21301.pdf	2.b.iv M2.1 MOU Tracker Template DY3Q4	04/27/2018 12:12 AM
	karenc97	Templates	14_DY3Q4_PROJ2biv_MDL2biv3_PRES3_TEMPL_M3 _Support_Services_List_FINAL_22624.pdf	DY3Q4 2.b.iv Milestone 3 - Remediation Documentation - Support Services List	06/14/2018 01:01 PM
Ensure required social services participate in the project.	karenc97	Templates	14_DY3Q4_PROJ2biv_MDL2biv3_PRES3_TEMPL_M3 _Support_Services_List_FINAL_21312.pdf	2.b.iv M3 Supportive Services List DY3Q4	04/27/2018 12:25 AM
	karenc97	Other	14_DY3Q4_PROJ2biv_MDL2biv3_PRES3_OTH_2.b. ivM3_Social_Support_Services_FINAL_21310.pdf	2.b.iv M3 Supportive Services Coversheet DY3Q4	04/27/2018 12:24 AM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop standardized protocols for a Care Transitions Intervention Model with all participating hospitals, partnering with a home care service or other appropriate community agency.	
Engage with the Medicaid Managed Care Organizations and Health Homes to develop transition of care protocols that will ensure appropriate post-discharge protocols are followed.	
Ensure required social services participate in the project.	
Transition of care protocols will include early notification of planned discharges and the ability of the transition care manager to visit the patient in the hospital to develop the transition of care services.	
Protocols will include care record transitions with timely updates provided to the members' providers, particularly primary care provider.	
Ensure that a 30-day transition of care period is established.	
Use EHRs and other technical platforms to track all patients engaged in the project.	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 191 of 807 Run Date : 06/29/2018

Nassau Queens PPS (PPS ID:14)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Fail	The IA does not consider this milestone complete. Specifically, the PPS did not provide sufficient documentation for NUMC Hub to demonstrate that the PPS had successfully met each metric for the milestone.
Milestone #3	Pass & Complete	
Milestone #4	Fail	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	



Run Date: 06/29/2018

Page 192 of 807

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 2.b.iv.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
stone point Assessment	Completed	Midpoint Assessment Narrative	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	OSELID	i iie i ype	i ile Name	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Midpoint Assessment	



Page 193 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

	IPQR Module 2.b.iv.5 - IA Monitoring
ı	Instructions:
_	
l	



DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Project 2.b.vii – Implementing the INTERACT project (inpatient transfer avoidance program for SNF)

IPQR Module 2.b.vii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- 1) There is a risk with buy-in at the highest level at the partner nursing homes. This risk is significant, given the PPS's knowledge, based on the literature, that a lack of senior-level buy-in can materially affect project implementation. NQP will mitigate this risk by working closely and collaboratively with SNF leadership to ensure buy-in at the highest level.
- 2) NQP is aware of the importance of including non-medical staff such as housekeeping and aides in INTERACT. The failure to gain buy-in of non-medical personnel can jeopardize the project. To mitigate this risk, NQP will suggest various team-building strategies that are supported by the highest level of SNF administration.
- 3) Within the IDS, all partners must establish connectivity with the RHIO, i.e. specifically the use of secure messaging, alerts, and patient record lookup and records at the SNF and inpatient settings. To mitigate this risk, NQP will proactively work with the RHIO to ensure interoperability and connectivity.
- 4) NQP is aware that sometimes, families prefer to send SNF patients to an inpatient setting, rather than remaining in the SNF when a medical need occurs. To mitigate this risk, NQP will work with the SNF network to inform families of the medical capabilities within each SNF and, to further inform families of risks associated with acute care transfers from nursing homes."

Page 194 of 807 Run Date: 06/29/2018



Page 195 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 2.b.vii.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks					
Actively Engaged Speed	Actively Engaged Scale				
DY3,Q4	8,132				

	Year,Quarter	DY3,Q1	DY3,Q2	DY3,Q3	DY3,Q4
	Baseline Commitment	2,033	4,066	6,099	8,132
PPS Reported	Quarterly Update	0	5,993	0	3,147
	Percent(%) of Commitment	0.00%	147.39%	0.00%	38.70%
IA Approved	Quarterly Update	0	5,916	0	2,983
IA Approved	Percent(%) of Commitment	0.00%	145.50%	0.00%	36.68%

Marning: PPS Reported - Please note that your patients engaged to date (3,147) does not meet your committed amount (8,132) for 'DY3,Q4'

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
nramjan1	Report(s)	14_DY3Q4_PROJ2bvii_MDL2bvii2_PES_RPT_2bvii_20651.csv	The number of participating patients who avoided nursing home to hospital transfer.	04/25/2018 04:23 PM

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

For future audits, kindly use the identifier columns which has been submitted in the attached data set.

Module Review Status

Review Status	IA Formal Comments
Fail	The PPS failed to meet at least 80% of its Actively Engaged commitments for DY3,Q4.

NYS Confidentiality - High



Page 196 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 2.b.vii.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Implement INTERACT at each participating SNF, demonstrated by active use of the INTERACT 3.0 toolkit and other resources available at http://interact2.net.	DY3 Q4	Project	N/A	Completed	07/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task INTERACT principles implemented at each participating SNF.		Project		Completed	07/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Nursing home to hospital transfers reduced.		Provider	Nursing Home	Completed	07/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4

Providers Associated with Completion:

A Holly Patterson Ext Cr Fac; Bayview Nursing & Rehab Ctr; Brookhaven Rehab & Hlth Cr Ct; Central Island Healthcare; Cliffside Reh & Res Hlt Cr Ct; Excel At Woodbury For Rehab & Nursi; Fairview Nrs Care Cent Adhc; Forest View Ctr For Reh & Nrs; Glen Cove Cnt Nrs & Rehab; Grandell Rehab & Nursing Ctr; Hempstead Park Nursing Home; Highfield Gardens Cc Great Neck; Holliswood Operating Co Llc; Lawrence Nursing Cc Inc; Long Island Care Center Inc; Marquis Care Center;

Nassau Exterided Of Facility A								
Task	Drovidor	Nursing Home	Completed	07/04/2047	02/24/2040	04/04/2040	02/24/2040	03/31/2018 DY3 Q4
INTERACT 3.0 Toolkit used at each SNF.	Provider	Nursing Home	Completed	07/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018 DY3 Q4

Providers Associated with Completion:

A Holly Patterson Ext Cr Fac; Bayview Nursing & Rehab Ctr; Beach Terrace Care Center; Brookhaven Rehab & Hlth Cr Ct; Central Island Healthcare; Cliffside Reh & Res Hlt Cr Ct; Excel At Woodbury For Rehab & Nursi; Fairview Nrs Care Center Adhc; Forest View Ctr For Reh & Nrs; Glen Cove Cnt Nrs & Rehab; Grandell Rehab & Nursing Ctr; Hempstead Park Nursing Home; Highfield Gardens Cc Great Neck; Holliswood Operating Co Llc; Komanoff Ctr/Geriatric Rehab; Lawrence Nursing Cc Inc; Long Island Care Center Inc; Marguis Care Center: Meadowbrook Care Center Inc; Nassau Extended Cr Facility A

Cc Inc; Long Island Care Center Inc; Marquis Care Center; Meadowbrook (.,			gg
1. Convene workgroup of clinicians and SNF representatives to develop an approach to INTERACT implementation.	Project	Completed	05/01/2015	07/20/2015	05/01/2015	07/20/2015	09/30/2015 DY1 Q2
Task 2. Review best practices to identify best INTERACT tools for reducing avoidable hospitalizations.	Project	Completed	05/01/2015	07/20/2015	05/01/2015	07/20/2015	09/30/2015 DY1 Q2
Task 3. Survey SNFs to determine current state relative to INTERACT requirements, best practices and medical capabilities.	Project	Completed	05/01/2015	07/20/2015	05/01/2015	07/20/2015	09/30/2015 DY1 Q2
4. Analyze current and future state to identify gaps in service delivery based on a SNF survey, interviews of INTERACT practicing SNFs and current and future state workflows. Utilize data to inform the INTERACT implementation strategy.	Project	Completed	05/01/2015	07/20/2015	05/01/2015	07/20/2015	09/30/2015 DY1 Q2
Task	Proiect	Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016 DY2 Q1



Page 197 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Develop a strategy to train and organize SNFs across the PPS, including the use of INTERACT champions.										
Task 6. Conduct meeting with Directors of Nursing and Medical Directors to help advise and modify implementation strategy and confirm INTERACT tool selection.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 7. Conduct trainings based on agreed upon infrastructure and the results of the INTERACT selected trainers. Trainer will be responsible for (a) teaching on-site staff trainers; ensuring each SNF has identified a facility champion and (c) coordination of INTERACT Version 4.0 tools implementation across SNFs. Tools must include care paths and advance care planning tool.		Project		Completed	07/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 8: Implement INTERACT at all participating SNFs.		Project		Completed	07/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 9. Develop mechanisms to both monitor and measure hospital transfers in accordance with measurement reporting time frames.		Project		Completed	07/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 10. Develop quality infrastructure to measure and improve avoidable acute care transfers.		Project		Completed	07/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #2 Identify a facility champion who will engage other staff and serve as a coach and leader of INTERACT program.	DY2 Q4	Project	N/A	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Facility champion identified for each SNF.		Provider	Nursing Home	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4

Providers Associated with Completion:

A Holly Patterson Ext Cr Fac; Brookhaven Rehab & Hith Cr Ct; Central Island Healthcare; Cliffside Reh & Res Hit Cr Ct; Excel At Woodbury For Rehab & Nursi; Fairview Nrs Care Cent Adhc; Forest View Ctr For Reh & Nrs; Glen Cove Cnt Nrs & Rehab; Grandell Rehab & Nursing Ctr; Hempstead Park Nursing Home; Highfield Gardens Cc Great Neck; Holliswood Operating Co Llc; Komanoff Ctr/Geriatric Rehab; Lawrence Nursing Cc Inc; Long Island Care Center Inc; Marquis Care Center; Meadowbrook Care Center Inc; Nassau Extended Cr Facility A; New Surfside Nursing Home; Oceanside Care Center; Park Avenue Extended Cr Fac A; Park Nursing Home Rhcf; Parker Jewish Inst Hith Cr Re; Parkview Care & Rehabilitation Ctr; Rockaway Care Center Snf; Rockville Skilled Nrs & Reh C; Sands Point Ctr Hith & Rehab; South Shore Healthcare; Sunharbor Manor Inc; Townhouse Center Rehab & Nursing; West Lawrence Care Center; White Oaks Nursing Home; Woodmere Rehab & Hos Inc

Rehab & Hcc Inc								
Task 1. Identify all necessary champions to fully cover the infrastructure as designed above.	Project	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 2. Identify site level champions for the purpose of implementing INTERACT at the local sites.	Project	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 3. Train INTERACT champions to facilitate implementation efforts at all NQP facilities (using the trainer identified under	Project	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4



Page 198 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone 1).										
Milestone #3 Implement care pathways and other clinical tools for monitoring chronically ill patients, with the goal of early identification of potential instability and intervention to avoid hospital transfer.	DY2 Q4	Project	N/A	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Care pathways and clinical tool(s) created to monitor chronically- ill patients.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS has developed and implemented interventions aimed at avoiding eventual hospital transfer and has trained staff on use of interventions in alignment with the PPS strategic plan to monitor critically ill patients and avoid hospital readmission.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 1. Review current and future state work flows, focusing on where INTERACT Care Path tools are incorporated into program design.		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task2. Review best practices on most effective care paths in reducing acute hospital transfers.		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3. Incorporate questions regarding use of Care Paths (and which care paths) in INTERACT Survey distributed to all participating SNFs assessing their quality improvement capabilities.		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task4. Create gap analysis informed by work flows, best practices and survey results.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 5. Develop training strategy that will be reflected in the INTERACT training procurement (see below) across the PPS in collaboration with SNFs and champions.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 6. Conduct meeting with Directors of Nursing and Medical Directors to help advise and modify implementation strategy and confirm INTERACT care path tool selection.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 7. Specific training of care pathways addressed in curriculum design.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 8: Implement INTERACT Care Path tools at participating SNFs.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4



Page 199 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

FORK 3		, ital	Jour Queens 1 1 0	(11015.14	,						
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	
9. Develop mechanisms to both monitor and measure hospital transfers in accordance with measurement reporting time frames, as well as document the identified INTERACT protocols used.											
Task 10. Report to the PPS regarding INTERACT outcomes and opportunities to improve.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Milestone #4 Educate all staff on care pathways and INTERACT principles.	DY3 Q4	Project	N/A	Completed	07/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4	
Task Training program for all SNF staff established encompassing care pathways and INTERACT principles.		Provider	Nursing Home	Completed	07/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4	
Providers Associated with Completion:					•						
A Holly Patterson Ext Cr Fac; Bayview Nursing & Rehab Ctr; Beach Terrace Care Center; Brookhaven Rehab & Hlth Cr Ct; Central Island Healthcare; Cliffside Reh & Res Hlt Cr Ct; Excel At Woodbury For Rehab & Nursi; Fairview Nrs Care Center Adhc; Forest View Ctr For Reh & Nrs; Glen Cove Cnt Nrs & Rehab; Grandell Rehab & Nursing Ctr; Hempstead Park Nursing Home; Highfield Gardens Cc Great Neck; Holliswood Operating Co Llc; Komanoff Ctr/Geriatric Rehab; Lawrence Nursing Cc Inc; Long Island Care Center Inc; Marquis Care Center; Meadowbrook Care Center Inc; Nassau Extended Cr Facility A											
Task 1. Develop a broad-based training strategy.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	

Project Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1 2. Identify all staff that require training. Project Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1 3. Develop curriculum with training vendor (identified above) 4. Meet with DONs and Medical Directors to help advise and 03/31/2018 DY3 Q4 Project Completed 07/01/2017 01/01/2018 03/31/2018 03/31/2018 modify implementation strategy and schedule trainings Task Project Completed 07/01/2017 03/31/2018 01/01/2018 03/31/2018 03/31/2018 DY3 Q4 5. Develop a methodology to evaluate training efforts. 6. Execute Care Pathways and INTERACT training, as well as Project Completed 07/01/2017 03/31/2018 01/01/2018 03/31/2018 03/31/2018 DY3 Q4 training evaluation. Milestone #5 Implement Advance Care Planning tools to assist residents and Project DY2 Q4 N/A 03/31/2017 03/31/2017 DY2 Q4 Completed 01/01/2017 03/31/2017 01/01/2017 families in expressing and documenting their wishes for near end of life and end of life care. Task Advance Care Planning tools incorporated into program (as DY2 Q4 Project Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 evidenced by policies and procedures). Task 1. Review current and future state work flows, focusing on where 08/01/2015 12/31/2015 08/01/2015 12/31/2015 12/31/2015 DY1 Q3 Project Completed INTERACT Advance Care Planning (ACP) tools are incorporated into program design. Task Completed 08/01/2015 12/31/2015 08/01/2015 12/31/2015 12/31/2015 DY1 Q3 Project



Page 200 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
2. Incorporate questions regarding use of Care Paths (and which care paths) in INTERACT Survey distributed to all participating SNFs assessing their quality improvement capabilities.										
Task 3. Create gap analysis informed by work flows and survey results.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 4. Develop training strategy that will be reflected in the INTERACT training procurement (see below) across the PPS in collaboration with SNFs & champions.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 5. Conduct meeting with Directors of Nursing & Medical Directors to help advise & modify implementation strategy; confirm INTERACT ACP tool selection.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 6. Specific training of ACP tools addressed in curriculum design.		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 7: Implement INTERACT Advanced Care Planning (ACP) tools at participating SNFs.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 8. Develop mechanisms to both monitor and measure hospital transfers in accordance with measurement reporting time frames, as well as document the identified INTERACT protocols used.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 9. Report data regarding INTERACT outcomes and opportunities to improve.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #6 Create coaching program to facilitate and support implementation.	DY2 Q4	Project	N/A	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task INTERACT coaching program established at each SNF.		Provider	Nursing Home	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4

Providers Associated with Completion:

A Holly Patterson Ext Cr Fac; Beach Terrace Care Center; Central Island Healthcare; Cliffside Reh & Res Hlt Cr Ct; Excel At Woodbury For Rehab & Nursi; Fairview Nrs Care Cent Adhc; Forest View Ctr For Reh & Nrs; Glen Cove Cnt Nrs & Rehab; Grandell Rehab & Nursing Ctr; Hempstead Park Nursing Home; Highfield Gardens Cc Great Neck; Komanoff Ctr/Geriatric Rehab; Lawrence Nursing Cc Inc; Long Island Care Center Inc; Marquis Care Center; Meadowbrook Care Center Inc; Nassau Extended Cr Facility A; New Surfside Nursing Home; Ocean Gardens Nf Inc; Oceanside Care Center; Opop, Llc; Park Avenue Extended Cr Fac A; Park Nursing Home Rhcf; Parker Jewish Inst Hlth Cr Re; Parkview Care & Rehabilitation Ctr; Rockaway Care Center Snf; Rockville Operating Llc; Rockville Skilled Nrs & Reh C; Sands Point Ctr Hlth & Rehab; South Shore Healthcare; Sunharbor Manor Inc; Townhouse Center Rehab & Nursing; West Lawrence Care Center; White Oaks Nursing Home: Woodcrest Nursing Home

Task 1. Identify existing coaching programs within NQP.	Project	Completed	08/01/2015	09/30/2015	08/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 2. Conduct focus groups with management and staff regarding	Project	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 201 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
training programs. Also collect information on best practice coaching programs.										
Task 3. Develop coaching program based on current state assessment of participating SNFs, incl. staff needs; population needs; current programs; best practices and other data. (NOTE: The training of coaches will be incorporated into the procurement of INTERACT training).		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 4. Select "coaches" to be trained.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 5. Conduct, evaluate, modify/enhance training.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #7 Educate patient and family/caretakers, to facilitate participation in planning of care.	DY2 Q4	Project	N/A	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Patients and families educated and involved in planning of care using INTERACT principles.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 1. Identify needs of patients, families and caregivers with information from patient and caregiver advisory boards, focus groups, as necessary.		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task 2. Identify existing education programs for patients, families and caregivers within NQP with regards to care for the elderly and disabled, including advance care planning and in alignment with INTERACT principles.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 3. Review current and future state work flows, focusing on where SNF staff should optimally engage with patients and family/caregivers in care planning.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 4. Research best practice patient education programs that support participation in care management and enhance health literacy in a culturally and linguistically competent manner.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 5. Create assessment informed by work flows and best practices.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 6. Develop a culturally competent approach to patient, family and caregiver education that enhances care planning, health literacy and self-care skills – all in a culturally and linguistically competent		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4



Page 202 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
manner.										
Task 7. Recruit, hire and train staff to perform patient, family and caregiver education regarding self-care.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 8. Implement and test strategies to educate patients and families in care management to determine efficacy, cultural and linguistic competence and ability to impact outcomes of care.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 9. Enhance educational strategies and continue to provide such educational services to patients and families/caregivers as well as SNF staff.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #8 Establish enhanced communication with acute care hospitals, preferably with EHR and HIE connectivity.	DY3 Q4	Project	N/A	Completed	07/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Hospital	Completed	07/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: Long Island Jewish Med Ctr; Mercy Medical Center; Nassau Universals	rsity Medical Cen	Γ	1	T		ı			Γ	
EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Nursing Home	Completed	07/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: A Holly Patterson Ext Cr Fac; Grandell Rehab & Nursing Ctr; Koma	anoff Ctr/Geriatric	Rehab; Meadow	/brook Care Center Inc; Nassa	au Extended Cr Fa	cility A					
Task 1. Assess capabilities, including but not limited to, Electronic Health Records capabilities among SNFs.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Assess local health information exchanges/RHIO/SHIN-NY capabilities to support information sharing at the point of care, secure messaging, alerts and patient record look up.		Project		Completed	07/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 3. Collaborate with state and local Health Information Exchanges to create connectivity, as needed, to ensure the ability to conduct secure messaging and sharing of health information among PPS SNFs		Project		Completed	07/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 4. Develop and integrate PPS and hub-level IT platforms with		Project		Completed	07/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4



Page 203 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
safety net and other providers to ensure the ability to perform the direct exchange of information, provide alerts and conduct patient record look ups.										
Task 5. Test the ability to conduct sharing of data, as required above, using an HIE with safety net and other providers.		Project		Completed	07/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 6. SNFs implement actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up.		Project		Completed	07/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #9 Measure outcomes (including quality assessment/root cause analysis of transfer) in order to identify additional interventions.	DY3 Q4	Project	N/A	Completed	07/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Membership of quality committee is representative of PPS staff involved in quality improvement processes and other stakeholders.		Project		Completed	07/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Quality committee identifies opportunities for quality improvement and use of rapid cycle improvement methodologies, develops implementation plans, and evaluates results of quality improvement initiatives.		Project		Completed	07/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task PPS evaluates and creates action plans based on key quality metrics, to include applicable metrics in Attachment J.		Project		Completed	07/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Service and quality outcome measures are reported to all stakeholders.		Project		Completed	07/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 1. Review and select applicable metrics in DSRIP Attachment J.		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Select Quality Committee members, including appropriate SNF and hospital quality improvement staff and stakeholders.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3. Develop initial quality improvement goals based on opportunities to improve in collaboration with SNFs (based on selected metrics).		Project		Completed	07/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 4. Develop processes for the Quality Committee to identify opportunities for improvement using rapid cycle improvement		Project		Completed	07/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4



Page 204 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
methods.										
Task 5. Develop quality improvement plans.		Project		Completed	07/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 6. Quality committee charged with reviewing SNFs' adoption of INTERACT quality improvement tracking tools, root cause analysis of transfers, assisting with data collection & evaluation, as well as modifying process where needed.		Project		Completed	07/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task7. Quality outcome measures reported to participating SNFs.		Project		Completed	07/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 8. Utilize infrastructure developed to evaluate results of quality improvement initiatives.		Project		Completed	07/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #10 Use EHRs and other technical platforms to track all patients engaged in the project.	DY2 Q4	Project	N/A	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task1. In collaboration with the PPS Performance Reporting committee, develop a PPS-level strategy to identify and track patients who are actively engaged.		Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task2. At the PPS Level, develop and share report specifications to report patients who are actively engaged.		Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3. At PPS level, conduct IT assessment of providers to evaluate EHR use and capabilities.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 4. At the Hub level, engage providers to report patient engagement. Each Hub will analyze provider attribution and EHR use to prioritize providers, with the goal of receiving automated reports from all providers.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 5: At the Hub level, aggregate provider patient engagement reports and send to PPS via HIPAA compliant secure transfer.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 6: At the PPS level, aggregate Hub data and track actively engaged patients quarterly.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4



Page 205 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Educate all staff on care pathways and INTERACT	karenc97	Templates	14_DY3Q4_PROJ2bvii_MDL2bvii3_PRES4_TEMPL_M 4SNF_INTERACT_Trainings_FINAL_21330.xlsx	2.b.vii M4 INTERACT Training Tracker Template DY3Q4	04/27/2018 12:58 AM
principles.	karenc97	Other	14_DY3Q4_PROJ2bvii_MDL2bvii3_PRES4_OTH_2.b. vii4_CoversheetFINAL_21329.pdf	2.b.vii M4 - SNF INTERACT Trainings Coversheet	04/27/2018 12:57 AM
	karenc97	Other	14_DY3Q4_PROJ2bvii_MDL2bvii3_PRES8_OTH_Proje ct_2bvii_Milestone_8_Remediation_Response_22557. pdf	DY3Q4 2.b.vii Milestone 8 Remediation Response	06/14/2018 10:59 AM
	karenc97	Rosters	14_DY3Q4_PROJ2bvii_MDL2bvii3_PRES8_ROST_Safety_Net_SNFs_with_QE_Agreement_Tracker_DY3Q4_FINAL_21962.xlsx	NQP Safety Net SNFs DY3Q4	04/29/2018 12:52 PM
Establish enhanced communication with acute care hospitals, preferably with EHR and HIE connectivity.	karenc97	Rosters	14_DY3Q4_PROJ2bvii_MDL2bvii3_PRES8_ROST_Safety_Net_HospitalsDY3Q4_FINAL_21961.xlsx	NQP Safety Net Hospitals DY3Q4	04/29/2018 12:51 PM
	karenc97	Rosters	14_DY3Q4_PROJ2bvii_MDL2bvii3_PRES8_ROST_SN Fs_with_QE_Agreement_Tracker_DY3Q4_FINAL_2166 1.xlsx	2.b.vii M8 - Roster of SNF Providers with QE Agreements DY3Q4	04/27/2018 01:04 PM
	karenc97	Other	14_DY3Q4_PROJ2bvii_MDL2bvii3_PRES8_OTH_2.b. vii8_21627.pdf	2.b.vii M8 Coversheet - RHIO Connectivity	04/27/2018 11:55 AM
	karenc97	Other	14_DY3Q4_PROJ2bvii_MDL2bvii3_PRES9_OTH_M9. 3_Coversheet_21726.pdf	2.b.vii M9.3 Coversheet	04/27/2018 02:51 PM
	karenc97	Implementation Plan & Periodic Updates	14_DY3Q4_PROJ2bvii_MDL2bvii3_PRES9_IMP_M9. 3_NQP_Clinical_Quality_Improvement_Action_Plan_21 370.pdf	2.b.vii M9.2 & M9.3 - Clinical Quality Implementation Plan	04/27/2018 07:36 AM
Measure outcomes (including quality assessment/root	karenc97	Baseline or Performance Documentation	14_DY3Q4_PROJ2bvii_MDL2bvii3_PRES9_BASE_M9. 2_Coversheet_and_QAPI_Tracking_Report_21369.pdf	2.b.vii M9.2 Coversheet and QAPI Tracking Report	04/27/2018 07:22 AM
cause analysis of transfer) in order to identify additional interventions.	karenc97	Other	14_DY3Q4_PROJ2bvii_MDL2bvii3_PRES9_OTH_2.b. vii9.4_FINAL_21336.pdf	2.b.vii M9.4 Coversheet with INTERACTion Newletter Links	04/27/2018 01:13 AM
	karenc97	Other	14_DY3Q4_PROJ2bvii_MDL2bvii3_PRES9_OTH_2.b. vii9.1_FINAL_21333.pdf	2.b.vii M9.1 Coversheet - SNF Quality Committee DY3Q4	04/27/2018 01:06 AM
	karenc97	Rosters	14_DY3Q4_PROJ2bvii_MDL2bvii3_PRES9_ROST_M9. 1SNF_Quality_Committee_Membership_DY3_FINAL_2 1332.pdf	2.b.vii M9.1 SNF Quality Committee Membership DY3Q4	04/27/2018 01:04 AM
Implement INTERACT at each participating SNF,	karenc97	Rosters	14_DY3Q4_PROJ2bvii_MDL2bvii3_PRES1_ROST_SN Fs_with_QE_Agreement_Tracker_DY3Q4_FINAL_2196 0.xlsx	NQP SNF Providers DY3Q4	04/29/2018 12:45 PM
demonstrated by active use of the INTERACT 3.0 toolkit and other resources available at http://interact2.net.	karenc97	Other	14_DY3Q4_PROJ2bvii_MDL2bvii3_PRES1_OTH_2.b. vii1.2_Coversheet_FINAL_21690.pdf	2.b.vii M1.2 Coversheet	04/27/2018 02:03 PM
//IIIteraciz.riet.	karenc97	Baseline or Performance Documentation	14_DY3Q4_PROJ2bvii_MDL2bvii3_PRES1_BASE_INT ERACT_Transfer_Tracker_NQP	2.b.vii M1.2 INTERACT Transfer Rate Tracker DY3Q4	04/27/2018 02:02 PM



Page 206 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
			_DY3_Submission_21688.xlsx		
	karenc97	Implementation Plan & Periodic Updates	14_DY3Q4_PROJ2bvii_MDL2bvii3_PRES1_IMP_LIJ_I NTERACT_Implementation_Manual_for_SNFs_21328. pdf	2.b.vii M1.3 LIJ INTERACT Implementation Manual for SNF	04/27/2018 12:54 AM
	karenc97	Implementation Plan & Periodic Updates	14_DY3Q4_PROJ2bvii_MDL2bvii3_PRES1_IMP_NUM C_Implementation_PlanCombined_Files_21327.pdf	2.b.vii M1.3 NUMC Implementation Plan - Combined Files	04/27/2018 12:53 AM
	karenc97	Implementation Plan & Periodic Updates	14_DY3Q4_PROJ2bvii_MDL2bvii3_PRES1_IMP_INTE RACT_Implementation_Plan_CHS_DY3Q4_21326.pdf	2.b.vii M1.3 CHS INTERACT Implementation Plan DY3Q4	04/27/2018 12:51 AM
	karenc97	Other	14_DY3Q4_PROJ2bvii_MDL2bvii3_PRES1_OTH_2.b. vii1.3_CoversheetFINAL_21325.pdf	2.b.vii Mi.3 Coversheet - Implementation Plan	04/27/2018 12:50 AM
	karenc97	Other	14_DY3Q4_PROJ2bvii_MDL2bvii3_PRES1_OTH_M_1. 1INTERACT_Implementation_Narrative_FINAL_21324. pdf	2.b.vii M1.1 INTERACT Implementation Plan Narrative DY3Q4	04/27/2018 12:49 AM
	karenc97	Implementation Plan & Periodic Updates	14_DY3Q4_PROJ2bvii_MDL2bvii3_PRES1_IMP_2.b. vii1.1_Coversheet_FINAL_21321.docx	2.b.vii M1.1 Coversheet - Implementation Plan Update Narrative	04/27/2018 12:42 AM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Implement INTERACT at each participating SNF, demonstrated by active	
use of the INTERACT 3.0 toolkit and other resources available at http:	Provider commitment milestone metric documents and rosters are available in the file upload area
//interact2.net.	
Identify a facility champion who will engage other staff and serve as a	
coach and leader of INTERACT program.	
Implement care pathways and other clinical tools for monitoring	
chronically ill patients, with the goal of early identification of potential	
instability and intervention to avoid hospital transfer.	
Educate all staff on care pathways and INTERACT principles.	
Implement Advance Care Planning tools to assist residents and families	
in expressing and documenting their wishes for near end of life and end	
of life care.	
Create coaching program to facilitate and support implementation.	
Educate patient and family/caretakers, to facilitate participation in	
planning of care.	
Establish enhanced communication with acute care hospitals, preferably	Rosters for milestone metrics are available in the file upload area
with EHR and HIE connectivity.	Trodicio for fillicotorio fretifico de divaliable in the file apicad area



Page 207 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Measure outcomes (including quality assessment/root cause analysis of	
transfer) in order to identify additional interventions.	
Use EHRs and other technical platforms to track all patients engaged in	
the project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Fail	The IA does not consider this milestone complete. Though the documentation submitted meets the minimum standards of the project requirement as articulated in the Validation Protocols, the PPS failed to meet the provider level commitments of this Project.
Milestone #9	Pass & Complete	
Milestone #10	Pass & Complete	



Page 208 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 2.b.vii.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Midpoint Assessment	Completed	Midpoint Assessment Narrative	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestolle Name	OSELID	i iie i ype	i ile Naille	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Midpoint Assessment	



Page 209 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

	IPQR Module 2.b.VII.5 - IA Monitoring
Ir	nstructions:



Page 210 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Project 2.d.i – Implementation of Patient Activation Activities to Engage, Educate and Integrate the uninsured and low/non-utilizing Medicaid populations into Community Based Care

☑ IPQR Module 2.d.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- 1. CBOs and other organizations may be limited in the resources and infrastructure investments they can make to support Patient Activation. The risk will be mitigated by some costs being borne by the PPS centrally (such as PAM® training and licenses), and through supplemental grants and other funding opportunities.
- 2. The PAM® tool will be used in diverse settings, and there is a risk that it will not be consistently and correctly applied. This risk will be mitigated through centrally supported PPS initial training, continuing education workshops, and periodic assessment.
- 3. The uninsured and low-utilizers are a difficult population to engage. CBOs will play a critical role in this regard and one important mitigating strategy will be to leverage CBOs that engage this target population in hot spot identified areas and also who provide culturally and linguistically appropriate services.
- 4. In order to successfully divert from use of ED for non-emergent issues to use of preventive care at primary care providers, barriers need to be addressed. As part of the PCMH deployment process, the PPS will focus efforts on early adoption of open access scheduling at Primary Care Provider locations. This will be done first by addressing hot spots, and focusing efforts in practices that have robust means of addressing language barriers.
- 5. Tracking of this transient population will be challenging. IT solutions will be sought that interface (compliantly) with the PPS member database to assist in this identified risk



DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Page 211 of 807 Run Date : 06/29/2018

IPQR Module 2.d.i.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks					
Actively Engaged Speed	Actively Engaged Scale				
DY3,Q4	33,556				

	Year,Quarter	DY3,Q1	DY3,Q2	DY3,Q3	DY3,Q4
	Baseline Commitment	8,389	16,778	25,167	33,556
PPS Reported	Quarterly Update	0	17,175	0	35,303
	Percent(%) of Commitment	0.00%	102.37%	0.00%	105.21%
IA Approved	Quarterly Update	0	17,154	0	35,128
IA Approved	Percent(%) of Commitment	0.00%	102.24%	0.00%	104.68%

Current File Uploads

User ID	File Type File Name		File Description					
nramjan1	Report(s)	14_DY3Q4_PROJ2di_MDL2di2_PES_RPT_2di_20654.csv	The number of individuals who completed the PAM survey.	04/25/2018 04:26 PM				

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

For future audits, kindly use the identifier columns which has been submitted in the attached data set.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 212 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 2.d.i.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Contract or partner with community-based organizations (CBOs) to engage target populations using PAM(R) and other patient activation techniques. The PPS must provide oversight and ensure that engagement is sufficient and appropriate.	DY3 Q4	Project	N/A	Completed	06/01/2015	03/31/2017	06/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Partnerships with CBOs to assist in patient "hot-spotting" and engagement efforts as evidenced by MOUs, contracts, letters of agreement or other partnership documentation.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. Finalize contract with Insignia Health regarding PAM®.		Project		Completed	06/01/2015	09/30/2015	06/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 2. Draft Request for Proposals (RFP) for CBOs and partner organizations to apply for contracts to administer.		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3. Release RFP to the broadest audience of organizations possible.		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 4. Develop criteria against which RFP submissions can be evaluated, including experience with hot-spot communities.		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 5. Review submitted RFP applications against criteria.		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 6. Announce selection of CBOs to administer PAM and engage patients.		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 7. Accept and review additional CBO applications on an on-going basis.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #2 Establish a PPS-wide training team, comprised of members with training in PAM(R) and expertise in patient activation and engagement.	DY2 Q4	Project	N/A	Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Patient Activation Measure(R) (PAM(R)) training team		Project		Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 213 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements	Prescribed	Reporting Level	Provider Type	Status	Original	Original	Start Date	End Date	Quarter End Date	DSRIP Reporting Year
(Milestone/Task Name)	Due Date			Status	Start Date	End Date	Start Date	Eliu Dale		and Quarter
established.										
Task 1. Identify individuals for the PPS-wide training team, including people familiar with patient engagement and activation.		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Coordinate PAM® training session with Insignia Health for individuals identified in step 1.		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3. Coordinate additional training sessions on periodic basis or as necessary.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 Identify UI, NU, and LU "hot spot" areas (e.g., emergency rooms). Contract or partner with CBOs to perform outreach within the identified "hot spot" areas.	DY2 Q4	Project	N/A	Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Analysis to identify "hot spot" areas completed and CBOs performing outreach engaged.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. Perform analysis with Medicaid data on "hot spots", leveraging data analyses performed as part of the Community Needs Assessment.		Project		Completed	05/01/2015	09/30/2015	05/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 2. Consider hot spot areas in RFP application review (described under Milestone 1) and incorporate questions pertaining to community served in application.		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3. Collaborate with CBOs (including through contracting) that specifically target "hot spot" areas and have the skills and abilities to reach the target population.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task 4. Identify and implement strategies to improve targeting process and patient activation/outreach processes.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #4 Survey the targeted population about healthcare needs in the PPS' region.	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Community engagement forums and other information-gathering mechanisms established and performed.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task 1. Identify a data collection strategy to obtain information regarding the needs of the target population, barriers to care and		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 214 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
barriers to activation.										
Task 2. Execute data collection strategy, such as surveys, member focus groups, review of CNA data, and community forums.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3. Engage the community regarding healthcare needs using tools which may include surveys, interviews, and focus groups.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 4. Identify & execute additional engagement strategies, as appropriate, to identify and respond to community needs in a culturally and linguistically appropriate manner.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #5 Train providers located within "hot spots" on patient activation techniques, such as shared decision-making, measurements of health literacy, and cultural competency.	DY3 Q4	Project	N/A	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS Providers (located in "hot spot" areas) trained in patient activation techniques by "PAM(R) trainers".		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task 1. Identify baseline knowledge among providers in hot spots regarding shared decision-making, measurement of health literacy and cultural competence among other topics. Also assess baseline knowledge re: cultural and linguistic competence as well as health literacy.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 2. Develop a curriculum on patient activation techniques for providers.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task 3. Train providers located within "hot spots" on patient activation strategies including decision-making, measurement of health literacy and cultural competence.		Project		Completed	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task 4. As necessary, offer additional training sessions.		Project		Completed	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #6 Obtain list of PCPs assigned to NU and LU enrollees from MCOs. Along with the member's MCO and assigned PCP, reconnect beneficiaries to his/her designated PCP (see outcome measurements in #10). • This patient activation project should not be used as a mechanism to inappropriately move members to different health plans and PCPs, but rather, shall focus on establishing	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 215 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
connectivity to resources already available to the member. • Work with respective MCOs and PCPs to ensure proactive outreach to beneficiaries. Sufficient information must be provided regarding insurance coverage, language resources, and availability of primary and preventive care services. The state must review and approve any educational materials, which must comply with state marketing guidelines and federal regulations as outlined in 42 CFR §438.104.										
Task Procedures and protocols established to allow the PPS to work with the member's MCO and assigned PCP to help reconnect that beneficiary to his/her designated PCP.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. Obtain a list of PCP for attributed NU and LU patients from MCOs and DOH.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 2. Develop a strategy, based on information obtained in step 1, to re-connect patients with their PCPs.		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 3. For patients without existing PCP relationships, develop a strategy and work flow to link patients to PCPs who can meet their health care needs.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Implement protocol and review progress on connecting patients to their assigned PCPs in collaboration with MCOs.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #7 Baseline each beneficiary cohort (per method developed by state) to appropriately identify cohorts using PAM(R) during the first year of the project and again, at set intervals. Baselines, as well as intervals towards improvement, must be set for each cohort at the beginning of each performance period.	DY3 Q4	Project	N/A	Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task For each PAM(R) activation level, baseline and set intervals toward improvement determined at the beginning of each performance period (defined by the state).		Project		Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task 1. Administer PAM to beneficiary cohort.		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task 2. At the PPS-level, create baselines and intervals for each cohort using data from the Insignia database.		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task		Project		Completed	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4



Page 216 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
3. Repeat PAM survey at established intervals.										
Task 4. Develop and implement a performance improvement program to optimize patient activation and outcomes.		Project		Completed	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #8 Include beneficiaries in development team to promote preventive care.	DY2 Q4	Project	N/A	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Beneficiaries are utilized as a resource in program development and awareness efforts of preventive care services.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. Work with providers and CBOs to identify beneficiaries to participate on PAM development team and other related workgroups.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 2. Hire and train patient navigators to perform outreach in the community. Hubs will make best efforts to engage consumers who represent the population served.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Measure PAM(R) components, including: Screen patient status (UI, NU and LU) and collect contact information when he/she visits the PPS designated facility or "hot spot" area for health service. If the beneficiary is UI, does not have a registered PCP, or is attributed to a PCP in the PPS' network, assess patient using PAM(R) survey and designate a PAM(R) score. Individual member's score must be averaged to calculate a baseline measure for that year's cohort. The cohort must be followed for the entirety of the DSRIP program. On an annual basis, assess individual members' and each cohort's level of engagement, with the goal of moving beneficiaries to a higher level of activation. If the beneficiary is deemed to be LU & NU but has a designated PCP who is not part of the PPS' network, counsel the beneficiary on better utilizing his/her existing healthcare benefits, while also encouraging the beneficiary to reconnect with his/her designated PCP. The PPS will NOT be responsible for assessing the patient via PAM(R) survey.	DY3 Q4	Project	N/A	Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4



Page 217 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
 PPS will be responsible for providing the most current contact information to the beneficiary's MCO for outreach purposes. Provide member engagement lists to relevant insurance companies (for NU & LU populations) on a monthly basis, as well as to DOH on a quarterly basis. 										
Performance measurement reports established, including but not limited to: Number of patients screened, by engagement level Number of clinicians trained in PAM(R) survey implementation Number of patient: PCP bridges established Number of patients identified, linked by MCOs to which they are associated Member engagement lists to relevant insurance companies (for NU & LU populations) on a monthly basis Member engagement lists to DOH (for NU & LU populations) on a monthly basis Annual report assessing individual member and the overall cohort's level of engagement		Project		Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
1. Convene a PPS-level workgroup including various stakeholders such as hospital systems, community based organizations, county agencies etc. to develop a strategy to screen patient status (UI, NU and LU) and collect contact information when they visit the PPS designated facility or "hot spot" area for health service or other social service		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. At the PPS-level, assess participant level of engagement using data from the Insignia database to evaluate individual scores as well as aggregate cohort scores to assess level of activation movement annually.		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 3. At the PPS level, strategies will be developed to improving the level of engagement in the aggregate.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 4. At the completion of the Opt-out process, patients identified as NU or LU will have their current contact information securely transferred to PPS-contracted MCOs for outreach purpose on a quarterly basis.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	
Task		Project		Completed	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4



Page 218 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
5. At the PPS-level, the efficacy of the PAM process will be monitored with metrics such as, number of PAM screenings done (stratified by engagement level), number of patients linked to MCOs', number of personnel trained in PAM administration, and report of individual member and aggregate level of engagement.										
Milestone #10 Increase the volume of non-emergent (primary, behavioral, dental) care provided to UI, NU, and LU persons.	DY3 Q4	Project	N/A	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Volume of non-emergent visits for UI, NU, and LU populations increased.		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task 1. Obtain baseline data regarding ED utilization to inform strategy.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Leverage and tailor PPS-wide strategies developed by PPS project workgroups such as 2.a.i., 2.b.ii., 2.b.iv., 3.b.i., and 3.c.i. to impact UI, NU and LU persons.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 3. At the hub level, develop and implement a mechanism to monitor and measure impact on non-emergent visits in the target population.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 4. Obtain baseline volume data for Medicaid patients identified as utilizing (primary care visits greater than four).		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 5. Develop strategy on how to increase the volume of non- emergent care for NU, UI and LU.		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 6. Increase the volume data for primary care visits greater than four (4). Monitor the increase in volume on an annual basis.		Project		Completed	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #11 Contract or partner with CBOs to develop a group of community navigators who are trained in connectivity to healthcare coverage, community healthcare resources (including for primary and preventive services) and patient education.	DY3 Q4	Project	N/A	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Community navigators identified and contracted.		Provider	PAM(R) Providers	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4

Providers Associated with Completion:

Sheth Shital Md



Page 219 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Community navigators trained in connectivity to healthcare coverage and community healthcare resources, (including primary and preventive services), as well as patient education.		Provider	PAM(R) Providers	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:	1	1		1	•				l	
Sheth Shital Md										
Task										
At the hub level, partner with providers and CBOs to identify and recruit community navigators.		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task 2. Develop curriculum on connectivity to healthcare coverage and community healthcare resources.		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 3. Train community navigators in use of identified community resources and linkages to care.		Project		Completed	03/01/2016	03/31/2018	03/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task 4. Deploy community navigators to hot spot areas.		Project		Completed	03/01/2016	03/31/2018	03/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task 5. Provide additional trainings as necessary.		Project		Completed	03/01/2016	03/31/2018	03/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #12 Develop a process for Medicaid recipients and project participants to report complaints and receive customer service.	DY2 Q4	Project	N/A	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures for customer service complaints and appeals developed.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. At the hub level, utilize existing policies and procedures to track patient complaints. Report up to the PPS.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 2. Develop workflow to obtain consumer feedback from CBOs, MCOs and providers. Report up to the PPS.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 3. Review feedback at PPS-level, identify and track trends, and implement performance improvement program.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #13 Train community navigators in patient activation and education, including how to appropriately assist project beneficiaries using the PAM(R).	DY2 Q4	Project	N/A	Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task List of community navigators formally trained in the PAM(R).		Provider	PAM(R) Providers	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 220 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Negotiate and execute contracts with CBOs and providers selected through RFP process.										
Task 2. Coordinate PAM training sessions with Insignia Health for community navigators and other personnel, with participation from PAM training team (described in Milestone 2).		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3. Offer additional trainings, utilizing PAM training team, as needed.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #14 Ensure direct hand-offs to navigators who are prominently placed at "hot spots," partnered CBOs, emergency departments, or community events, so as to facilitate education regarding health insurance coverage, age-appropriate primary and preventive healthcare services and resources.	DY3 Q4	Project	N/A	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Community navigators prominently placed (with high visibility) at appropriate locations within identified "hot spot" areas.		Provider	PAM(R) Providers	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: Adelaja Adedeji										
Task 1. Develop a curriculum to train community navigators to educate persons on insurance coverage, primary and preventive services and resources.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 2. Provide training for community navigators using curriculum in Step 1. Offer additional trainings as needed.		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task 3. Deploy community navigators to hot spot areas (as identified in Milestone 3).		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Milestone #15 Inform and educate navigators about insurance options and healthcare resources available to UI, NU, and LU populations.	DY3 Q4	Project	N/A	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Navigators educated about insurance options and healthcare resources available to populations in this project.		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task 1. Develop a curriculum to train community navigators to educate persons about insurance options and healthcare resources available to UI, NU, and LU populations.		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4



Page 221 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 2. Provide training for community navigators using curriculum in Step 1. Offer additional trainings as needed.		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Milestone #16 Ensure appropriate and timely access for navigators when attempting to establish primary and preventive services for a community member.	DY3 Q4	Project	N/A	Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Timely access for navigator when connecting members to services.		Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task1. Create and distribute a database of PCPs, including zipcode, contact information and PCMH status.		Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task 2. Leverage open-access scheduling at PCP practices.		Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task 3. Engage and educate PCPs on community navigator role.		Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #17 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, to track all patients engaged in the project.	DY2 Q4	Project	N/A	Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients through patient registries and is able to track actively engaged patients for project milestone reporting.		Project		Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task 1. In collaboration with the PPS Performance Reporting committee, develop a PPS-level strategy to identify and track patients who are actively engaged.		Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. At the PPS Level, develop and share report specifications to report patients who are actively engaged.		Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3. At PPS level, conduct IT assessment of providers to evaluate EHR use and capabilities.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 4. At the Hub level, engage providers to report patient engagement. Each Hub will analyze provider attribution and EHR use to prioritize providers, with the goal of receiving automated reports from all providers.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task		Project		Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 222 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
5. At the Hub level, aggregate provider patient engagement reports and send to PPS via HIPAA compliant secure transfer.										
Task 6. At the PPS level, aggregate Hub data and track actively engaged patients quarterly.		Project		Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date	
Train providers located within "hot spots" on patient	alarue	Training Documentation	14_DY3Q4_PROJ2di_MDL2di3_PRES5_TRAIN_2di_M 5_Training_TrackerHot_Spot_a_FINAL_20825.xlsx	NQP DY3Q4 Project 2di Milestone 5 List of providers from hotspot areas with training dates.	04/26/2018 11:05 AM	
activation techniques, such as shared decision- making, measurements of health literacy, and cultural	alarue	Training Documentation	14_DY3Q4_PROJ2di_MDL2di3_PRES5_TRAIN_2di_M 5_Training_Materials_FINAL_20824.xlsx	NQP DY3Q4 Project 2di Milestone 5 Training Materials Inventory	04/26/2018 11:04 AM	
competency.	alarue	Other	14_DY3Q4_PROJ2di_MDL2di3_PRES5_OTH_NQP_2d i_M5_Coversheet_FINAL_20823.docx	NQP DY3Q4 Project 2di Miletsone 5 Coversheet	04/26/2018 11:03 AM	
Baseline each beneficiary cohort (per method developed by state) to appropriately identify cohorts	alarue	Report(s)	14_DY3Q4_PROJ2di_MDL2di3_PRES7_RPT_NQP_2d i_DY3_Annual_Report_M_7_9_10_FINAL_20827.pdf	NQP DY3Q4 Project 2di Milestone 7 DY3 Annual Report	04/26/2018 11:11 AM	
using PAM(R) during the first year of the project and again, at set intervals. Baselines, as well as intervals towards improvement, must be set for each cohort at the beginning of each performance period.	alarue	Other	14_DY3Q4_PROJ2di_MDL2di3_PRES7_OTH_2di_M7_ Coversheet_FINAL_20826.docx	NQP DY3Q4 Project 2di Milestone 7 Coversheet	04/26/2018 11:11 AM	
Measure PAM(R) components, including: • Screen patient status (UI, NU and LU) and collect	karenc97	Other	14_DY3Q4_PROJ2di_MDL2di3_PRES9_OTH_Project_ 2di_Milestone_9_Remediation_Response_22558.pdf	DY3Q4 2.d.i Milestone 9 Remediation Response	06/14/2018 11:06 AM	
contact information when he/she visits the PPS designated facility or "hot spot" area for health	alarue	Report(s)	14_DY3Q4_PROJ2di_MDL2di3_PRES9_RPT_NQP_2d i_DY3_Annual_Report_M_7_9_10_FINAL_20829.pdf	NQP DY3Q4 Project 2di Milestone 9 DY3 Annual Report	04/26/2018 11:13 AM	
service. • If the beneficiary is UI, does not have a registered PCP, or is attributed to a PCP in the PPS' network, assess patient using PAM(R) survey and designate a PAM(R) score. • Individual member's score must be averaged to calculate a baseline measure for that year's cohort. • The cohort must be followed for the entirety of the DSRIP program. • On an annual basis, assess individual members' and each cohort's level of engagement, with the goal of moving beneficiaries to a higher level of activation. • If the beneficiary is deemed to be LU & NU but has	alarue	Other	14_DY3Q4_PROJ2di_MDL2di3_PRES9_OTH_2di_M9_ Coversheet_FINAL_20828.docx	NQP DY3Q4 Project 2di Milestone 9 Coversheet	04/26/2018 11:13 AM	



Page 223 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
a designated PCP who is not part of the PPS' network, counsel the beneficiary on better utilizing his/her existing healthcare benefits, while also encouraging the beneficiary to reconnect with his/her designated PCP. • The PPS will NOT be responsible for assessing the patient via PAM(R) survey. • PPS will be responsible for providing the most current contact information to the beneficiary's MCO for outreach purposes. • Provide member engagement lists to relevant insurance companies (for NU & LU populations) on a monthly basis, as well as to DOH on a quarterly					
basis.					
	karenc97	Other	14_DY3Q4_PROJ2di_MDL2di3_PRES10_OTH_Project	DY3Q4 2.d.i Milestone 10 Remediation Response	06/14/2018 11:08 AM
Increase the volume of non-emergent (primary, behavioral, dental) care provided to UI, NU, and LU	alarue	Report(s)	14_DY3Q4_PROJ2di_MDL2di3_PRES10_RPT_NQP_2 di_DY3_Annual_Report_M_7_9_10_FINAL_20831.pdf	NQP DY3Q4 Project 2di Milestone 10 DY3 Annual Report	04/26/2018 11:15 AM
persons.	alarue	Other	14_DY3Q4_PROJ2di_MDL2di3_PRES10_OTH_2di_M1 0_Coversheet_FINAL_20830.docx	NQP DY3Q4 Project 2di Milestone 10 Coversheet	04/26/2018 11:14 AM
	alarue	Training Documentation	14_DY3Q4_PROJ2di_MDL2di3_PRES11_TRAIN_2di_ Milestone_11.2_FINAL_20836.xlsx	Project 2di Milestone 11, Metric 2 Inventory of training materials including training dates and number of staff trained.	04/26/2018 11:23 AM
Contract or partner with CBOs to develop a group of community navigators who are trained in connectivity to healthcare coverage, community healthcare	alarue	Other	14_DY3Q4_PROJ2di_MDL2di3_PRES11_OTH_Milesto ne_11.2_Coversheet_FINAL_20834.docx	Coversheet for Project 2di Milestone 11, Metric 2: Community navigators trained in connectivity to healthcare coverage and community healthcare resources, patient education	04/26/2018 11:22 AM
resources (including for primary and preventive services) and patient education.	alarue	Rosters	14_DY3Q4_PROJ2di_MDL2di3_PRES11_ROST_2di_ Milestone_11.1_FINAL_20833.xlsx	NQP DY3Q4 Project 2di Milestone 11, Metric 1: List/inventory of community navigator credentials, detailing navigator names, location and contact information.	04/26/2018 11:21 AM
	alarue	Other	14_DY3Q4_PROJ2di_MDL2di3_PRES11_OTH_Milesto ne_11.1_Coversheet_FINAL_20832.docx	Coversheet for Project 2di Milestone 11, Metric 1 "Community navigators identified and contracted".	04/26/2018 11:18 AM
Ensure direct hand-offs to navigators who are prominently placed at "hot spots," partnered CBOs, emergency departments, or community events, so as	alarue	Other	14_DY3Q4_PROJ2di_MDL2di3_PRES14_OTH_NQP_2 di_M_14Navigator_Hotspot_Locations_FINAL_20846. xlsx	Project 2di Milestone 14: Documentation of navigator placement in hot spot areas	04/26/2018 11:29 AM
to facilitate education regarding health insurance coverage, age-appropriate primary and preventive healthcare services and resources.	alarue	Other	14_DY3Q4_PROJ2di_MDL2di3_PRES14_OTH_NQP_2 di_M_14_Coversheet_FINAL_20844.docx	Coversheet for Project 2di Milestone 14	04/26/2018 11:29 AM



Page 224 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Inform and educate navigators about insurance options and healthcare resources available to UI, NU,	alarue	Training Documentation	14_DY3Q4_PROJ2di_MDL2di3_PRES15_TRAIN_2di_ Milestone_15_FINAL_20850.xlsx	Project 2di Milestone 15: Inventory of training materials, training dates, number of staff trained	04/26/2018 11:32 AM
and LU populations.	alarue	Other	14_DY3Q4_PROJ2di_MDL2di3_PRES15_OTH_Milesto ne_15_Coversheet_FINAL_20848.docx	Coversheet for Project 2di Milestone 15	04/26/2018 11:31 AM
Ensure appropriate and timely access for navigators when attempting to establish primary and preventive	alarue	Policies/Procedures	14_DY3Q4_PROJ2di_MDL2di3_PRES16_P&P_NQP_P roject_2di_M16_Navigator_Access_Guidelines_FINAL_ 20855.pdf	Project 2di Milestone 16: Guidelines for assuring timely access for navigators when connecting members to services.	04/26/2018 11:34 AM
services for a community member.	alarue	Other	14_DY3Q4_PROJ2di_MDL2di3_PRES16_OTH_NQP_2 di_M16_Coversheet_FINAL_20853.docx	Coversheet for Project 2di Milestone 16	04/26/2018 11:33 AM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Contract or partner with community-based organizations (CBOs) to	
engage target populations using PAM(R) and other patient activation	
techniques. The PPS must provide oversight and ensure that	
engagement is sufficient and appropriate.	
Establish a PPS-wide training team, comprised of members with training	
in PAM(R) and expertise in patient activation and engagement.	
Identify UI, NU, and LU "hot spot" areas (e.g., emergency rooms).	
Contract or partner with CBOs to perform outreach within the identified	
"hot spot" areas.	
Survey the targeted population about healthcare needs in the PPS'	
region.	
Train providers located within "hot spots" on patient activation techniques,	
such as shared decision-making, measurements of health literacy, and	
cultural competency.	
Obtain list of PCPs assigned to NU and LU enrollees from MCOs. Along	
with the member's MCO and assigned PCP, reconnect beneficiaries to	
his/her designated PCP (see outcome measurements in #10).	
This patient activation project should not be used as a mechanism to	
inappropriately move members to different health plans and PCPs, but	
rather, shall focus on establishing connectivity to resources already	
available to the member.	
Work with respective MCOs and PCPs to ensure proactive outreach to	
beneficiaries. Sufficient information must be provided regarding	
insurance coverage, language resources, and availability of primary and	
preventive care services. The state must review and approve any	



Page 225 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Prescribed Milestones Narrative Text

	Prescribed willestones narrative Text
Milestone Name	Narrative Text
educational materials, which must comply with state marketing guidelines	
and federal regulations as outlined in 42 CFR §438.104.	
Baseline each beneficiary cohort (per method developed by state) to	
appropriately identify cohorts using PAM(R) during the first year of the	
project and again, at set intervals. Baselines, as well as intervals towards	
improvement, must be set for each cohort at the beginning of each	
performance period.	
Include beneficiaries in development team to promote preventive care.	
Measure PAM(R) components, including:	
Screen patient status (UI, NU and LU) and collect contact information	
when he/she visits the PPS designated facility or "hot spot" area for	
health service.	
• If the beneficiary is UI, does not have a registered PCP, or is attributed	
to a PCP in the PPS' network, assess patient using PAM(R) survey and	
designate a PAM(R) score.	
Individual member's score must be averaged to calculate a baseline	
measure for that year's cohort.	
The cohort must be followed for the entirety of the DSRIP program.	
On an annual basis, assess individual members' and each cohort's level	
of engagement, with the goal of moving beneficiaries to a higher level of	
activation. • If the beneficiary is deemed to be LU & NU but has a	
designated PCP who is not part of the PPS' network, counsel the	
beneficiary on better utilizing his/her existing healthcare benefits, while	
also encouraging the beneficiary to reconnect with his/her designated PCP.	
The PPS will NOT be responsible for assessing the patient via PAM(R) The PPS will NOT be responsible for assessing the patient via PAM(R)	
survey.PPS will be responsible for providing the most current contact	
information to the beneficiary's MCO for outreach purposes.	
 Provide member engagement lists to relevant insurance companies (for NU & LU populations) on a monthly basis, as well as to DOH on a 	
quarterly basis.	
Increase the volume of non-emergent (primary, behavioral, dental) care	
provided to UI, NU, and LU persons.	
Contract or partner with CBOs to develop a group of community	Provider Commitment: 279 PAM Providers trained in PAM administration and patient education (See uploaded excel document for 11.1); Of the 279, 189 PAM Providers
navigators who are trained in connectivity to healthcare coverage,	additionally trained in connectivity to healthcare coverage, community healthcare resources (see excel uploaded for 11.2) names of providers trained for 11.2 available on
community healthcare resources (including for primary and preventive	request.
services) and patient education.	



Page 226 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
	N/A
Develop a process for Medicaid recipients and project participants to	
report complaints and receive customer service.	
Train community navigators in patient activation and education, including	
how to appropriately assist project beneficiaries using the PAM(R).	
Ensure direct hand-offs to navigators who are prominently placed at "hot	Provider Commitment: Excel uploaded with navigator placements in hot spot areas
spots," partnered CBOs, emergency departments, or community events,	Provider Confinitinent. Excer aploaded with havigator placements in not spot areas
so as to facilitate education regarding health insurance coverage, age-	N/A
appropriate primary and preventive healthcare services and resources.	
Inform and educate navigators about insurance options and healthcare	
resources available to UI, NU, and LU populations.	
Ensure appropriate and timely access for navigators when attempting to	
establish primary and preventive services for a community member.	
Perform population health management by actively using EHRs and other	
IT platforms, including use of targeted patient registries, to track all	
patients engaged in the project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	
Milestone #9	Fail	The IA does not consider this milestone complete. The PPS failed to meet all milestone requirements for the project as outlined in the Validation Protocols. Specifically, the PPS did not demonstrate full implementation of project requirements for NU and LU populations.
Milestone #10	Fail	The IA does not consider this milestone complete. The PPS failed to meet all milestone requirements for the project as outlined in the Validation Protocols. Specifically, the PPS did not demonstrate full implementation of project requirements for NU and LU populations.
Milestone #11	Pass & Complete	



DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #12	Fail	
Milestone #13	Pass & Complete	
Milestone #14	Pass & Complete	
Milestone #15	Pass & Complete	
Milestone #16	Pass & Complete	
Milestone #17	Pass & Complete	

Page 227 of 807 Run Date : 06/29/2018



Page 228 of 807

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 2.d.i.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Midpoint Assessment	Completed	Midpoint Assessment Narrative	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Milestone CG CAHPS Survey	Completed	CG CAHPS Flat File included	10/01/2016	12/30/2016	10/01/2016	12/30/2016	12/31/2016	DY2 Q3
Milestone Project 11 PPS: PAM data reporting (Project 2.d.i)	Completed	As per the State's update sent out during week of 1/17 regarding the PAM data reporting requirement for MY1 and MY2, NQP has attached the two required reports here as well as in Module 2.d.i.2 (Patient Engagement Speed), as first advised by our Account Support Team.	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone Project 2.d.i: Data submission for P4P Metric: PAM Score Difference	Completed	Data submission of all participants from MY2 and MY3 who are eligible for P4P calculation.	07/01/2017	09/30/2017	07/01/2017	09/30/2017	09/30/2017	DY3 Q2
Milestone CG CAHPS Survey DY3	Completed	CG CAHPS Flat File included	10/01/2017	12/31/2017	10/01/2017	12/31/2017	12/31/2017	DY3 Q3

PPS Defined Milestones Current File Uploads

Milestone Name User ID	File Type	File Name	Description	Upload Date
------------------------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Midpoint Assessment	
CG CAHPS Survey	
Project 11 PPS: PAM data reporting (Project 2.d.i)	
Project 2.d.i: Data submission for P4P Metric: PAM Score Difference	
CG CAHPS Survey DY3	



Page 229 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 2.d.i.5 - IA Monitoring
Instructions :



DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Project 3.a.i – Integration of primary care and behavioral health services

IPQR Module 3.a.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- 1. Achievement of PCMH Level 3 / APCM recognition by DY3Q4, which applies to all primary care practices, the tremendous resource required to achieve this for all practices creates the risk of diluting support to Safety Net practices. The NQP will create a detailed plan to front load Safety Net practices with support needed to achieve PCMH recognition. Consultants and subject matter experts will work with the local project team to develop tools that are compliant with PCMH requirements while PCMH will be driven by the hubs, using internal resources and a preferred list of consultants developed by the PPS.
- 2. Another risk associated with 3.a.i. is the need to address traditional relationships between PCPs and Behavioral Health providers as a core element of success for this project. To mitigate this risk, NQP will develop a strategy to bring PCPs and BHPs together with a focus on patients that they share in common to build relationships across these two very different disciplines.
- 3. An additional risk associated with this project relates to provider and patient concerns regarding HIPAA. To mitigate this risk, NQP will develop a careful process to obtain consent in an efficient manner and, will work with providers to help them understand when information can and cannot be shared under HIPAA (e.g. sometimes a BH provider will have consent and still not be comfortable sharing patient information).

Page 230 of 807 Run Date: 06/29/2018



Page 231 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

☑ IPQR Module 3.a.i.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchn	Benchmarks							
Actively Engaged Speed	Actively Engaged Scale							
DY3,Q4	52,009							

	Year,Quarter	DY3,Q1	DY3,Q2	DY3,Q3	DY3,Q4
	Baseline Commitment	13,002	26,000	39,007	52,009
PPS Reported	Quarterly Update	0	35,028	0	80,284
	Percent(%) of Commitment	0.00%	134.72%	0.00%	154.37%
IA Approved	Quarterly Update	0	34,932	0	77,220
IA Approved	Percent(%) of Commitment	0.00%	134.35%	0.00%	148.47%

Current File Uploads

	User ID	File Type	File Name	File Description	Upload Date					
	nramjan1	Report(s)	14_DY3Q4_PROJ3ai_MDL3ai2_PES_RPT_3ai_20658.csv	The total number of patients receiving preventive care screenings and primary care services at a participating mental health and	04/25/2018 04:30 PM					
				substance abuse site.						

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

For future audits, kindly use the identifier columns which has been submitted in the attached data set.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	

NYS Confidentiality - High



DSRIP Implementation Plan Project

Page 232 of 807 Run Date : 06/29/2018

DSRIP

Nassau Queens PPS (PPS ID:14)

IPQR Module 3.a.i.3 - Prescribed Milestones

	Models Selected	
Model 1	Model 2	Model 3 🔇

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	Reporting Year and Quarter
Milestone #1 Co-locate behavioral health services at primary care practice sites. All participating eligible primary care practices must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3.	DY3 Q4	Model 1	Project	N/A	Completed	05/01/2015	03/31/2018	05/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task All eligible practices meet NCQA 2014 Level 3 PCMH and/or APCM standards by the end of DY3.			Provider	Practitioner - Primary Care Provider (PCP)	Completed	05/01/2015	03/31/2018	05/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: Bhaskar Mahesh Md											
Task Behavioral health services are co-located within PCMH/APC practices and are available.			Provider	Mental Health	Completed	05/01/2015	03/31/2018	05/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: Joseph P Addabbo Family Hlth											
Task 1. At the PPS-level, identify current state and future state including elements such as space to incorporate behavioral health services at primary care sites, workflow design, health care delivery system models, telemedicine and relationships with CBOs.			Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. At the PPS-level, identify best practice in integrated care delivery of co-located behavioral health services at primary care practice sites.			Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3. At the PPS level, develop current state and future			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 233 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
state workflows to co-locate behavioral health at primary care practice sites within the PCMH / APCM											
Task 4. Develop a PPS-wide strategy to support adoption of best practices at the hub level.			Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 5. Convene hub-level Workgroup to tailor the approach proposed by the PPS-wide Workgroup.			Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 6. At the hub level, develop and implement a mechanism to monitor and measure guideline use in practices. Report back to PPS workgroup.			Project		Completed	07/01/2016	09/30/2017	07/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 7. Develop and implement a performance improvement program to optimize clinical processes and outcomes.			Project		Completed	04/01/2017	09/30/2017	04/01/2017	09/30/2017	09/30/2017	DY3 Q2
Milestone #2 Develop collaborative evidence-based standards of care including medication management and care engagement process.	DY2 Q4	Model 1	Project	N/A	Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices.			Project		Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place, including medication management and care engagement processes.			Project		Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task 1. At the PPS level, using literature review, PPS workgroup participant and other select subject matter experts, will identify and select collaborative evidence based standards of care including, but not limited to, medication management and care engagement processes			Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Evidenced based guidelines will be reviewed by Clinical Oversight Committee of the NQP Executive Committee for appropriateness and selected EBG presented to Executive committee for adoption.			Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task			Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3



Run Date: 06/29/2018

Page 234 of 807

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
3. Develop a PPS-wide strategy to support adoption of best practices at the hub level.											
Task 4. Convene hub-level Workgroup to tailor the approach proposed by the PPS-wide Workgroup.			Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 5. At the hub level, develop and implement a mechanism to monitor and measure guideline use in practices. Report back to PPS workgroup.			Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 6. Develop and implement a performance improvement program to optimize clinical processes and outcomes.			Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening positive, SBIRT) implemented for all patients to identify unmet needs.	DY3 Q4	Model 1	Project	N/A	Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Policies and procedures are in place to facilitate and document completion of screenings.			Project		Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Screenings are documented in Electronic Health Record.			Project		Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive screenings at the established project sites (Screenings are defined as industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT).			Project		Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Positive screenings result in "warm transfer" to behavioral health provider as measured by documentation in Electronic Health Record.			Provider	Practitioner - Primary Care Provider (PCP)	Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:											
Sure Hertzel Md Llc Task 1. Identify current state of screening practices in primary care settings for both mental health and substance abuse.			Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 235 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 2. Review best practices in preventive screening practices for both mental health and substance abuse.			Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3. Develop current and future state workflows to deliver preventive care screenings for mental health and substance abuse including but not limited to a warm transfer to behavioral health providers as measured by EHR documentation.			Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task4. Develop a PPS-wide strategy to support and measure adoption of workflows at the hub level.			Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 5. Convene hub-level Workgroup to tailor the approach proposed by the PPS-wide Workgroup. Workgroup may include members such as clinical staff, administrative staff, and CBOs.			Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 6. At the hub level, implement and measure adoption of worrkflow use in practices. Report back to PPS workgroup.			Project		Completed	04/01/2017	09/30/2017	04/01/2017	09/30/2017	09/30/2017	DY3 Q2
Task 7. Develop and implement a performance improvement program to optimize clinical processes and outcomes.			Project		Completed	06/01/2017	09/30/2017	06/01/2017	09/30/2017	09/30/2017	DY3 Q2
Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Model 1	Project	N/A	Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.			Project		Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.			Project		Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task 1. In collaboration with the PPS Performance Reporting committee, develop a PPS-level strategy to identify and track patients who are actively engaged.			Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 236 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 2. At the PPS Level, develop and share report specifications to report patients who are actively engaged.			Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3. At PPS level, conduct IT assessment of providers to evaluate EHR use and capabilities.			Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 4. At the Hub level, engage providers to report patient engagement. Each Hub will analyze provider attribution and EHR use to prioritize providers, with the goal of receiving automated reports from all providers			Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 5. At the Hub level, aggregate provider patient engagement reports and send to PPS via HIPAA compliant secure transfer.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task 6. At the PPS level, aggregate Hub data and track actively engaged patients quarterly.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #5 Co-locate primary care services at behavioral health sites.	DY3 Q4	Model 2	Project	N/A	Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Primary care services are co-located within behavioral Health practices and are available.			Provider	Practitioner - Primary Care Provider (PCP)	Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:											
Cacace Frank Md Task Primary care services are co-located within behavioral Health practices and are available.			Provider	Mental Health	Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:											
Joseph P Addabbo Family Hlth Task 1: At the PPS-level, identify current state and future state, including space to incorporate primary care services at behavioral health sites. to include workflow design, health care delivery system model, billing preventative care at BH/SA sites with appropriate CPT			Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 237 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
codes for preventive and counseling screenings.											
Task 2. At the PPS-level, identify best practices in integrated care delivery of co-located primary care services at behavioral health sites.			Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3: Collaborating with PPS workgroup and selected subject matter experts, develop future state and program design that reflects co-located PCMH in Behavioral Health practice sites (consistent with NCQA requirements) including work flows and processes, documentation requirements, criteria for transfer to the behavioral health setting and vice versa, and approach to offering community-based supports.			Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task 4. Develop a PPS-wide strategy to support adoption of best practices at the hub level.			Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 5. Convene hub-level Workgroup to tailor the approach proposed by the PPS-wide Workgroup.			Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 6. At the hub level, develop and implement a mechanism to monitor and measure guideline use in practices. Report back to PPS workgroup.			Project		Completed	07/01/2016	09/30/2017	07/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 7. Develop and implement a performance improvement program to optimize clinical processes and outcomes.			Project		Completed	06/01/2017	09/30/2017	06/01/2017	09/30/2017	09/30/2017	DY3 Q2
Milestone #6 Develop collaborative evidence-based standards of care including medication management and care engagement process.	DY2 Q4	Model 2	Project	N/A	Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices.			Project		Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process.			Project		Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task			Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 238 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements	Prescribed	Project	Reporting			Original	Original			Quarter	DSRIP Reporting
(Milestone/Task Name)	Due Date	Model Name	Level	Provider Type	Status	Start Date	End Date	Start Date	End Date	End Date	Year and Quarter
At the PPS level, identify and select collaborative evidence-based standards of care including, but not limited to, medication management and care engagement processes.											
Task2. Develop a PPS-wide strategy to support adoption of best practices at the hub level.			Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3. Convene hub-level Workgroup to tailor the approach proposed by the PPS-wide Workgroup.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task4. At the hub level, develop and implement a mechanism to monitor and measure guideline use in practices. Report back to PPS workgroup.			Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 5. Develop and implement a performance improvement program to optimize clinical processes and outcomes.			Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #7 Conduct preventive care screenings, including physical and behavioral health screenings.	DY3 Q4	Model 2	Project	N/A	Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Screenings are conducted for all patients. Process workflows and operational protocols are in place to implement and document screenings.			Project		Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Screenings are documented in Electronic Health Record.			Project		Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive primary care services, as defined by preventive care screenings at the established project sites (Screenings are defined as physical health screenings for primary care services and industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT for behavioral health).			Project		Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Positive screenings result in "warm transfer" to behavioral health or primary care provider as indicated by screening as measured by documentation in			Provider	Practitioner - Primary Care Provider (PCP)	Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4



Page 239 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Internative Health Record (EHR). Internative Health Record (EHR). Internative Associated with Completion: Internative Associated with Completion (Internation Internation Internat	Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Demayor Violet sak	Electronic Health Record (EHR).											·
selective screenings result in "warm transfer" to ehavioral health or primary care provider as indicated yes screening as result in "warm transfer" to ehavioral health or primary care provider as indicated yes screening as measured by documentation in learnonic Health Rescord (EHR). Provider Mental Health Completed 07/01/2016 03/31/2018 07/01/2016 03/31/2018 03/31/2018 03/31/2018 DY3 Q4 decirated with Completed 15/01/2016 03/31/2018 07/01/2016 03/31/2018 03/31/2018 DY3 Q4 decirated with Completed 15/01/2016 08/01/2015 12/31/2015 08/01/2015 12/31/2015 DY1 Q3 decirated with Completed 08/01/2015 12/31/2015 08/01/2015 12/31/2015 DY1 Q3 decirated with Completed 08/01/2015 08/01/2015 08/01/2015 09/30/2015 DY1 Q3 decirated with Completed 08/01/2015 08/01/2015 08/01/2015 DY1 Q3 decirated with Completed 08/01/2016 08/01/2016 08/01/2015 DY1 Q3 decirated with Completed 08/01/2016 08/01/2016 08/01/2016 08/01/2016 08/01/2016 08/01/2016 08/01/2016 08/01/2016 08/01/2016 08/01/2016 08/01/2016 08/01/2017 09/01/2016 08/01/2017 09/01/2016 08/01/2017 09/01/2017 09/01/2017 09/01/2017 09/01/2017 09/01/2017 09/01/2017 09/01/2017 09/01/2017 09/01/2017 09/01/2017 09/01/2017 09/01/2017 09/01/2017 09/01/2017 09/01/2017 09/01/2017 09/01/2017 DY3 Q2 decirated with Completed 08/01/2017 09/01	Providers Associated with Completion:											
selective screenings result in "warm transfer" to ehavioral health or primary care provider as indicated yes screening as result in "warm transfer" to ehavioral health or primary care provider as indicated yes screening as measured by documentation in learnonic Health Rescord (EHR). Provider Mental Health Completed 07/01/2016 03/31/2018 07/01/2016 03/31/2018 03/31/2018 03/31/2018 DY3 Q4 decirated with Completed 15/01/2016 03/31/2018 07/01/2016 03/31/2018 03/31/2018 DY3 Q4 decirated with Completed 15/01/2016 08/01/2015 12/31/2015 08/01/2015 12/31/2015 DY1 Q3 decirated with Completed 08/01/2015 12/31/2015 08/01/2015 12/31/2015 DY1 Q3 decirated with Completed 08/01/2015 08/01/2015 08/01/2015 09/30/2015 DY1 Q3 decirated with Completed 08/01/2015 08/01/2015 08/01/2015 DY1 Q3 decirated with Completed 08/01/2016 08/01/2016 08/01/2015 DY1 Q3 decirated with Completed 08/01/2016 08/01/2016 08/01/2016 08/01/2016 08/01/2016 08/01/2016 08/01/2016 08/01/2016 08/01/2016 08/01/2016 08/01/2016 08/01/2017 09/01/2016 08/01/2017 09/01/2016 08/01/2017 09/01/2017 09/01/2017 09/01/2017 09/01/2017 09/01/2017 09/01/2017 09/01/2017 09/01/2017 09/01/2017 09/01/2017 09/01/2017 09/01/2017 09/01/2017 09/01/2017 09/01/2017 09/01/2017 09/01/2017 DY3 Q2 decirated with Completed 08/01/2017 09/01	Ahemayor Violet											
provider Mental health or primary care provider as indicated provider with Completed (EHR). Provider Associated with Completion: providers Associated with Completion: prov	Task			1		1						
y screening as measured by documentation in [celtornic Haaliff Record (EHR)	Positive screenings result in "warm transfer" to											
Internation	behavioral health or primary care provider as indicated			Provider	Mental Health	Completed	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Troylers Associated with Completion: Ong Island Jewish Med Ctr Ask Identify Current state of screening practices in imany care settings for both mental health and ubdistance abuse. Ask Review best practices in preventive screening and future state workflows to eliver preventive care screenings for mental health and substance abuse. Ask Develop current and future state workflows to eliver preventive care screenings for mental health and substance abuse. Ask Develop current and future state workflows to eliver preventive care screenings for mental health and substance abuse including but not limited to a mar mansfer to behavioral health providers as easured by EHR documentation. Beasure adoption of workflows at the hub level. Beasure adoption of workflo												
Indentify current state of screening practices in rimary care settings for both mental health and ubstance abuse. It is ask Review best practices in preventive screening racices in reventive screening actices in reventive screening actices in reventive screening actices in preventive screening for mental health and substance abuse. In project Develop current and future state workflows to eliver preventive care screenings for mental health and substance abuse including but not limited to a reasonable by EHR documentation. Develop a PPS-wide strategy to support and reasonable by EHR documentation. Develop a PPS-wide strategy to support and reasonable by the PPS-wide strategy to support and reasonable by the PPS-wide strategy to support and reasonable by the PPS-wide strategy to tailor the approach reposed by the PPS-wide strategy to support and reasonable	Electronic Health Record (EHR).											
Leftify current state of screening practices in finary care settings for both mental health and ubstance abuse. Leftify current state of screening practices in preventive screening ractices for both mental health and ubstance abuse. Leftify current state of screening practices in preventive screening ractices for both mental health and substance abuse. Leftify current state of screening practices in preventive screening ractices for both mental health and substance abuse. Leftify current and future state workflows to eliver preventive care screenings for mental health and substance abuse. Levelop current and future state workflows to eliver preventive care screenings for mental health and substance abuse including but not limited to a rarm transfer to behavioral health providers as neasured by EHR documentation. Levelop a PPS-wide strategy to support and reasure adoption of workflows at the hub level. Levelop a PPS-wide strategy to support and reasure adoption of workflows at the hub level. Levelop and preventive workflow was at the hub level. Levelop and preventive workflow workflows at the hub level. Levelop and preventive workflows at the hub level. Levelop and implement and measure adoption workflow use in practices. Report back to PPS or you workflow use in practices. Report back to PPS or you workflow use in practices. Report back to PPS or you workflow and implement a performance. Levelop and imp	Providers Associated with Completion:											
Leftify current state of screening practices in finary care settings for both mental health and ubstance abuse. Leftify current state of screening practices in preventive screening ractices for both mental health and ubstance abuse. Leftify current state of screening practices in preventive screening ractices for both mental health and substance abuse. Leftify current state of screening practices in preventive screening ractices for both mental health and substance abuse. Leftify current and future state workflows to eliver preventive care screenings for mental health and substance abuse. Levelop current and future state workflows to eliver preventive care screenings for mental health and substance abuse including but not limited to a rarm transfer to behavioral health providers as neasured by EHR documentation. Levelop a PPS-wide strategy to support and reasure adoption of workflows at the hub level. Levelop a PPS-wide strategy to support and reasure adoption of workflows at the hub level. Levelop and preventive workflow was at the hub level. Levelop and preventive workflow workflows at the hub level. Levelop and preventive workflows at the hub level. Levelop and implement and measure adoption workflow use in practices. Report back to PPS or you workflow use in practices. Report back to PPS or you workflow use in practices. Report back to PPS or you workflow and implement a performance. Levelop and imp	Long Island Jewish Med Ctr											
Project Completed 09/01/2015 12/31/2015 09/01/2015 12/31/2015 09/01/2015 12/31/2015 09/01/2015 12/31/2015 09/0	Task											
Inflancy care settings for both mental health and substance abuse. Ask Review best practices in preventive screening ractices for both mental health and substance abuse. Ask Develop current and future state workflows to eliker preventive care screenings for mental health and substance abuse. Ask Develop current and future state workflows to eliker preventive care screenings for mental health and substance abuse including but not limited to a rarm transfer to behavioral health providers as leasured by EHR documentation. By Develop a PPS-wide strategy to support and easure adoption of workflows at the hub level. Bask Convene hub-level Workgroup to tailor the approach roposed by the PPS-wide Workgroup. Workgroup and include members such as clinical staff, diministrative staff, and GEOs. Bask At the hub level, implement and measure adoption tworkflow use in practices. Report back to PPS forkgroup. Bask At the hub level, implement and measure adoption tworkflow use in practices. Report back to PPS forkgroup. Bask At the hub level, implement and measure adoption tworkflow use in practices. Report back to PPS forkgroup. Bask At the hub level, implement and practices are prevailed to the process of the practices. Report back to PPS forkgroup. Bask At the hub level, implement and practices. Report back to PPS forkgroup. Bask At the hub level, implement and practices. Report back to PPS forkgroup. Bask Develop and implement a performance Project Completed Completed Completed Completed Os/01/2017 Os/30/2017 O	Identify current state of screening practices in			Droinet		Completed	09/01/2015	12/21/2015	09/01/2015	12/21/2015	12/21/2015	DV1 O2
Review best practices in preventive screening ractices for both mental health and substance abuse. Review best practices for both mental health and substance abuse. Review best practices for both mental health and substance abuse. Review best practices for both mental health and substance abuse. Review best practices for both mental health and substance abuse. Review best practices for both mental health and substance abuse. Review best practices for both mental health and substance abuse. Review best practices for both mental health and substance abuse. Review best practices for both mental health and substance abuse. Review best practices for both mental health and substance abuse. Review best practices for both mental health and substance abuse. Review best practices for both mental health and substance abuse. Review best practices for both mental health and substance abuse. Review best practices for both mental health and substance abuse. Review best practices for both mental health and substance abuse. Review best practices for both mental health and substance abuse. Review best practices for both mental health and substance abuse. Review best practices for both mental health and substance abuse. Review best practices for both mental health and substance abuse. Review best practices for both mental health and substance abuse. Review best practices for both mental health and substance abuse. Review best practices for both mental health and substance abuse. Review best practices for both mental health and substance abuse. Review best practices for best best of PS to define a definition of world on the approach project best for practices for best to PPS to define a definition of world on the approach project best for PPS to define a definition of world on the approach project best for PPS to define a definition of world on the approach project best for	primary care settings for both mental health and			Project		Completed	06/01/2015	12/31/2013	06/01/2015	12/31/2015	12/31/2013	Dires
Review best practices in preventive screening acacitose for both mental health and substance abuse. Review best practices in preventive screening acacitose for both mental health and substance abuse. Review best practices in preventive screening acacitose for both mental health and substance abuse. Review best practices in preventive screenings acacitose for both mental health and substance abuse. Review best practices in preventive screenings acacitose for both mental health and substance abuse. Review best practices in preventive screenings acacitose for both mental health and substance abuse. Review best practices in preventive screenings acacitose for both mental health and substance abuse. Review best practices in preventive screenings acacitose for both mental health and substance abuse. Review best practices in preventive screenings acacitose for both mental health and substance abuse. Review best practices for both mental health and substance abuse. Review best practices for both mental health and substance abuse. Review best practices in preventive state workflows to substance abuse. Review best practices in practices. Review best preview in mental health and substance abuse. Review best preview in mental health and substance abuse including but not limited to a provider and substance abuse including but not limited to a provider as a section and providers are section and providers as a section and providers are section and providers as a section and providers ar	substance abuse.											
ractices for both mental health and substance abuse. Ask Develop current and future state workflows to eliver preventive care screenings for mental health and substance abuse including but not limited to a rarm transfer to behavioral health providers as reasured by EHR documentation. But all the develop a PPS-wide strategy to support and reasure adoption of workflows at the hub level. But all the development and future state workflows to eliver preventive care screenings for mental health abuse including but not limited to a rarm transfer to behavioral health providers as reasured by EHR documentation. But all the development and the providers as reasured by EHR documentation. But all the development and the providers as reasured by EHR documentation. But all the development and the providers as reasonable to the project and the providers as the hub level. But all the development and the providers as the hub level. But all the development and the providers as the hub level. But all the development and measure adoption for workflow as providers. Project and the development and measure adoption for workflow as in practices. Report back to PPS rotices. Project and the providers as the function of the providers as the p	Task						00/04/0045	00/00/0045	00/04/0045	00/00/0045	00/00/0045	D)// 00
ask Develop current and future state workflows to eliver preventive care screenings for mental health and substance abuse including but not limited to a rarm transfer to behavioral health providers as leasured by EHR documentation. ask Develop a PPS-wide strategy to support and leasure adoption of workflows at the hub level. ask Completed O8/01/2015 O8/01/2015 12/31/2015 DY1 Q3 Project Completed O4/01/2016 O6/30/2016 O4/01/2016 O6/30/2016 O6/30/2017 O9/30/2017 O//01/2016	· · · · · · · · · · · · · · · · · · ·			Project		Completed	08/01/2015	09/30/2015	08/01/2015	09/30/2015	09/30/2015	DY1 Q2
Develop current and future state workflows to eliver preventive care screenings for mental health not substance abuse including but not limited to a rarm transfer to behavioral health providers as leasured by EHR documentation. Project Completed 08/01/2015 12/31/2015	Task					+						
eliver preventive care screenings for mental health nd substance abuse including but not limited to a rarm transfer to behavioral health providers as leasured by EHR documentation. ask Develop a PPS-wide strategy to support and leasure adoption of workflows at the hub level. ask Completed O8/01/2015 O8/01/2016 O8/01/2017 O9/01/2016 O8/01/2017 O9/01/2016 O9/01/2017												
neasured by EHR documentation. Sex Develop a PPS-wide strategy to support and leasting providers as a support and leasure adoption of workflows at the hub level. Sex Completed Od/01/2016 O6/30/2016 O6/30/2017 O6/30	deliver preventive care screenings for mental health						00/04/0045	40/04/0045	00/04/0045	40/04/0045	40/04/0045	D)// 00
neasured by EHR documentation. ask Develop a PPS-wide strategy to support and leasure adoption of workflows at the hub level. ask Completed O4/01/2016 O6/30/2016 O6/30/2017 O9/30/2017 O//30/2017 O//30	and substance abuse including but not limited to a			Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
ask Develop a PPS-wide strategy to support and neasure adoption of workflows at the hub level. Completed O4/01/2016 O6/30/2016 O6/30/2017 O9/30/2017 O//01/2016 O//01/2	warm transfer to behavioral health providers as											
Develop a PPS-wide strategy to support and neasure adoption of workflows at the hub level. Set assk Completed D4/01/2016 06/30/2016 06/30/2016 06/30/2016 06/30/2016 06/30/2016 06/30/2016 06/30/2016 DY2 Q1 DY2 Q1 DY2 Q1 DY2 Q1 DY3 Q2	measured by EHR documentation.											
neasure adoption of workflows at the hub level. ask Convene hub-level Workgroup to tailor the approach roposed by the PPS-wide Workgroup. Workgroup and include members such as clinical staff, and CBOs. At the hub level, implement and measure adoption of workflows use in practices. Report back to PPS or orkgroup. Broject Project Completed O7/01/2016 O9/30/2017 O//01/2018 O//01/2	Task											
Ask Convene hub-level Workgroup to tailor the approach roposed by the PPS-wide Workgroup. Workgroup any include members such as clinical staff, deministrative staff, and CBOs. Ask At the hub level, implement and measure adoption for workflow use in practices. Report back to PPS rorkgroup. By Op/30/2017 By Op/30/2017 By Op/30/2017 Completed Completed Of/01/2016 Og/30/2017 Og/30/2	· · · · · · · · · · · · · · · · · · ·			Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Convene hub-level Workgroup to tailor the approach roposed by the PPS-wide Workgroup. Workgroup may include members such as clinical staff, dministrative staff, and CBOs. At the hub level, implement and measure adoption from workflow use in practices. Report back to PPS workgroup. Broject Project Completed O7/01/2016 O9/30/2017 O7/01/2016 O9/30/2017	Task					+						
Project Completed 07/01/2016 09/30/2017 07/01/2016 09/30/2017 09/30/2017 09/30/2017 DY3 Q2 Completed O7/01/2016 09/30/2017 09/30/2017 09/30/2017 09/30/2017 O9/30/2017 O9/30/												
nay include members such as clinical staff, deministrative staff, and CBOs. At the hub level, implement and measure adoption from the formance Project Completed O4/01/2017 O9/30/2017 O9/3				Project		Completed	07/01/2016	09/30/2017	07/01/2016	09/30/2017	09/30/2017	DY3 Q2
dministrative staff, and CBOs. ask At the hub level, implement and measure adoption f worrkflow use in practices. Report back to PPS vorkgroup. Below ask Develop and implement a performance Project Completed O4/01/2017 O9/30/2017						J Completion	0170172010	00/00/2011	0170172010	00,00,20	00,00,20	
. At the hub level, implement and measure adoption f worrkflow use in practices. Report back to PPS vorkgroup. . Develop and implement a performance Project Completed 04/01/2017 09/30/2017 04/01/2017 09/30/2017 09/30/2017 09/30/2017 09/30/2017 09/30/2017 09/30/2017 09/30/2017 DY3 Q2 Completed 06/01/2017 09/30/2017 09/30/2017 09/30/2017 09/30/2017 DY3 Q2	administrative staff, and CBOs.											
f worrkflow use in practices. Report back to PPS Completed 04/01/2017 09/30/2017 04/01/2017 09/30/2017 09/30/2017 DY3 Q2 vorkgroup. ask Develop and implement a performance Project Completed 06/01/2017 09/30/2017 09/30/2017 09/30/2017 DY3 Q2	Task											
workgroup. ask . Develop and implement a performance Project Project Completed O6/01/2017 O9/30/2017 O9/30/2017 O9/30/2017 O9/30/2017 O9/30/2017 O9/30/2017 O9/30/2017				Project		Completed	04/01/2017	09/30/2017	04/01/2017	09/30/2017	09/30/2017	DY3 O2
ask . Develop and implement a performance Project Completed 06/01/2017 09/30/2017 06/01/2017 09/30/2017 09/30/2017 DY3 Q2	·						3 3 20 . 1	00,00,2011	001,2017	00,00,2011	25,53,2517	
. Develop and implement a performance Project Completed 06/01/2017 09/30/2017 06/01/2017 09/30/2017 09/30/2017 DY3 Q2												
	Task 7 Develop and implement a performance			Project		Completed	06/01/2017	00/20/2017	06/04/2017	00/20/2017	00/20/2017	DV3 O3
	improvement program to optimize clinical processes			Fioject		Completed	00/01/2017	09/30/2017	00/01/2017	09/30/2017	09/30/2017	שוא עום



Page 240 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
and outcomes.											
Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Model 2	Project	N/A	Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.			Project		Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.			Project		Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task 1. In collaboration with the PPS Performance Reporting committee, develop a PPS-level strategy to identify and track patients who are actively engaged.			Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. At the PPS Level, develop and share report specifications to report patients who are actively engaged.			Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3. At PPS level, conduct IT assessment of providers to evaluate EHR use and capabilities.			Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 4. At the Hub level, engage providers to report patient engagement. Each Hub will analyze provider attribution and EHR use to prioritize providers, with the goal of receiving automated reports from all providers.			Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 5. At the Hub level, aggregate provider patient engagement reports and send to PPS via HIPAA compliant secure transfer.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task 6. At the PPS level, aggregate Hub data and track actively engaged patients quarterly			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #9 Implement IMPACT Model at Primary Care Sites.	DY3 Q4	Model 3	Project	N/A	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task PPS has implemented IMPACT Model at Primary Care Sites.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 241 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #10 Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement.	DY2 Q4	Model 3	Project	N/A	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process to facilitate collaboration between primary care physician and care manager.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Policies and procedures include process for consulting with Psychiatrist.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #11 Employ a trained Depression Care Manager meeting requirements of the IMPACT model.	DY2 Q4	Model 3	Project	N/A	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task PPS identifies qualified Depression Care Manager (can be a nurse, social worker, or psychologist) as identified in Electronic Health Records.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Depression care manager meets requirements of IMPACT model, including coaching patients in behavioral activation, offering course in counseling, monitoring depression symptoms for treatment response, and completing a relapse prevention plan.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #12 Designate a Psychiatrist meeting requirements of the IMPACT Model.	DY2 Q4	Model 3	Project	N/A	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task All IMPACT participants in PPS have a designated Psychiatrist.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #13 Measure outcomes as required in the IMPACT Model.	DY3 Q4	Model 3	Project	N/A	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task At least 90% of patients receive screenings at the established project sites (Screenings are defined as industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT).			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	
Milestone #14	DY3 Q4	Model 3	Project	N/A	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Page 242 of 807 Run Date : 06/29/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Provide "stepped care" as required by the IMPACT											
Model.											
Task In alignment with the IMPACT model, treatment is adjusted based on evidence-based algorithm that includes evaluation of patient after 10-12 weeks after start of treatment plan.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #15											
Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Model 3	Project	N/A	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	alarue	Rosters	14_DY3Q4_PROJ3ai_MDL3ai3_PRES5_ROST_NQP_ 3ai_BH_Providers_at_Model_2_FINAL_21235.xlsx	Project 3ai Model 2 Milestone 5- Roster of Mental Health providers at Model 2 sites.	04/26/2018 08:35 PM
Co-locate primary care services at behavioral health sites.	alarue	Rosters	14_DY3Q4_PROJ3ai_MDL3ai3_PRES5_ROST_NQP_ 3ai_Model_2_M1_PCP_at_BH_FINAL_21111.xlsx	Project 3ai Model 2 Milestone 5- Roster of PCP colocated at BH sites	04/26/2018 04:40 PM
Siles.	alarue	Other	14_DY3Q4_PROJ3ai_MDL3ai3_PRES5_OTH_NQP_Pr oject_3ai_Model_2_M1_Coversheet_FINAL_21109. docx	Coversheet- Project 3ai Model 2 Milestone 5	04/26/2018 04:39 PM
	karenc97	Other	14_DY3Q4_PROJ3ai_MDL3ai3_PRES1_OTH_Project_ 3ai_Milestone_1_Remediation_Response_22565.pdf	DY3Q4 3.a.i Milestone 1 Remediation Response	06/14/2018 11:23 AM
Co-locate behavioral health services at primary care	alarue	Rosters	14_DY3Q4_PROJ3ai_MDL3ai3_PRES1_ROST_NQP_ 3ai_M1.2_BH_Prov(Model_1)_FINAL_21569.xlsx	Project 3ai Milestone 1 Metric 2: Roster of BH providers at PCMH sites with schedules	04/27/2018 10:52 AM
practice sites. All participating eligible primary care practices must meet 2014 NCQA level 3 PCMH or	alarue	Other	14_DY3Q4_PROJ3ai_MDL3ai3_PRES1_OTH_NQP_Pr oject_3ai_M1.2_Coversheet_FINAL_21047.docx	Coversheet- Project 3ai Model 1 Milestone 1 Metric 2	04/26/2018 03:24 PM
Advance Primary Care Model standards by DY 3.	alarue	Rosters	14_DY3Q4_PROJ3ai_MDL3ai3_PRES1_ROST_3ai_1. 1_PCMH_Roster_Final_FINAL_21046.xlsx	List of PCMH Primary Care Providers at sites with co- located behavioral health	04/26/2018 03:22 PM
	alarue	Other	14_DY3Q4_PROJ3ai_MDL3ai3_PRES1_OTH_NQP_Pr	Coversheet- Project 3ai Model 1 Milestone 1 Metric 1	04/26/2018 03:20 PM

NYS Confidentiality - High



Page 243 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
			oject_3ai_M1.1_Coversheet2_FINAL_21044.docx		
	karenc97	Other	14_DY3Q4_PROJ3ai_MDL3ai3_PRES7_OTH_Project_ 3ai_Milestone_7_Remediation_Reponse_22568.pdf	DY3Q4 3.a.i Milestone 7 Remediation Response	06/14/2018 11:34 AM
	alarue	Rosters	14_DY3Q4_PROJ3ai_MDL3ai3_PRES7_ROST_NQP_ 3ai_BH_Providers_at_Model_2_FINAL_21236.xlsx	Project 3ai Model 2 Milestone 7 Metric 4: Roster of Behavioral Health Providers at Model 2 sites	04/26/2018 08:37 PM
	alarue	EHR/HIE Reports and Documentation	14_DY3Q4_PROJ3ai_MDL3ai3_PRES7_EHR_NQP_Pr oject_3ai_M3.4_Warm_Transfer_(Model_2) _FINAL_21134.pdf	Project 3ai Model 2 Milestone 7 Metric 4: Sample EHR Screenshots Warm Handoff	04/26/2018 05:06 PM
	alarue	Other	14_DY3Q4_PROJ3ai_MDL3ai3_PRES7_OTH_NQP_Pr oject_3ai_M3.4_Coversheet_(Model_2)_FINAL_21132. docx	Coversheet- Project 3ai Model 2 Milestone 7 Metric 4	04/26/2018 05:05 PM
Conduct preventive care screenings, including	alarue	EHR/HIE Reports and Documentation	14_DY3Q4_PROJ3ai_MDL3ai3_PRES7_EHR_NQP_Pr oject_3ai_M3.3_Screenshots_(Model_2)_FINAL_21131. pdf	Project 3ai Model 2 Milestone 7 Metric 3: EHR Screenshots Preventive Care Screenings	04/26/2018 05:04 PM
physical and behavioral health screenings.	alarue	Other	14_DY3Q4_PROJ3ai_MDL3ai3_PRES7_OTH_NQP_Pr oject_3ai_M3.3_Coversheet_(Model_2)_FINAL_21130. docx	Coversheet- Project 3ai Model 2 Milestone 7 Metric 3	04/26/2018 05:03 PM
	alarue	EHR/HIE Reports and Documentation	14_DY3Q4_PROJ3ai_MDL3ai3_PRES7_EHR_NQP_Pr oject_3ai_M3.2_Screenshots_(Model_2)_FINAL_21129. pdf	Project 3ai Model 2 Milestone 7 Metric 2: EHR Screenshots Preventive Screenings	04/26/2018 05:02 PM
	alarue	Other	14_DY3Q4_PROJ3ai_MDL3ai3_PRES7_OTH_NQP_Pr oject_3ai_M3.2_Coversheet_(Model_2)_21128.docx	Coversheet- Project 3ai Model 2 Milestone 7 Metric 2	04/26/2018 05:01 PM
	alarue	Policies/Procedures	14_DY3Q4_PROJ3ai_MDL3ai3_PRES7_P&P_NQP_3a i_M3_7BH_Integration_Implementation_Plan_FINAL_21127. pdf	Project 3ai Model 2 Milestone 7 Metric 1- BH Integration Implementation Plan with Screening Protocols	04/26/2018 05:00 PM
	alarue	Other	14_DY3Q4_PROJ3ai_MDL3ai3_PRES7_OTH_NQP_Pr oject_3ai_M7.1_Coversheet_FINAL_21126.docx	Coversheet- Project 3ai Model 2 Milestone 7 Metric 1	04/26/2018 04:57 PM
	karenc97	Other	14_DY3Q4_PROJ3ai_MDL3ai3_PRES3_OTH_Project_ 3ai_Milestone_3_Remediation_Reponse_22567.pdf	DY3Q4 3.a.i Milestone 3 Remediation Response	06/14/2018 11:31 AM
Conduct preventive care screenings, including	alarue	Rosters	14_DY3Q4_PROJ3ai_MDL3ai3_PRES3_ROST_3aiM3 _ProviderCommitment_PCP_21570.xlsx	Project 3ai Milestone 3 Metric 4: Provider Commitment Roster of PCP at sites doing preventive screenings/warm handoff	04/27/2018 10:54 AM
chavioral health screenings (PHQ-2 or 9 for those creening positive, SBIRT) implemented for all atients to identify unmet needs.	alarue	EHR/HIE Reports and Documentation	14_DY3Q4_PROJ3ai_MDL3ai3_PRES3_EHR_3ai_M3. 4_Warm_Hand_Off_Screenshots_FINAL_21083.pdf	Project 3ai Model 1 Milestone 3 Metric 4- Sample- Warm Hand Off Screenshots	04/26/2018 04:10 PM
	alarue	Other	14_DY3Q4_PROJ3ai_MDL3ai3_PRES3_OTH_NQP_Pr oject_3ai_M3.4_Coversheet_21082.docx	Coversheet- Project 3ai Model 1 Milestone 3 Metric 4	04/26/2018 04:10 PM
	alarue	Report(s)	14_DY3Q4_PROJ3ai_MDL3ai3_PRES3_RPT_3ai_Mod el_1_NQP_M3.	Project 3ai Model 1 Milestone 3 Metric 3- BH Screening Rates	04/26/2018 04:09 PM

NYS Confidentiality - High



Page 244 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
			3_BH_Screenings_NWHPP_ACP_KidsCare_DocCare_ FINAL_21080.pdf		
	alarue	Other	14_DY3Q4_PROJ3ai_MDL3ai3_PRES3_OTH_NQP_3a i_M3.3_Coversheet_FINAL_21077.docx	Coversheet- Project 3ai Model 1 Milestone 3 Metric 3	04/26/2018 04:07 PM
	alarue	EHR/HIE Reports and Documentation	14_DY3Q4_PROJ3ai_MDL3ai3_PRES3_EHR_NQP_Pr oject_3ai_M3.2_Screenshots_FINAL_21071.pdf	Project 3ai Model 1 Milestone 3 Metric 2 - EHR Screenshots PHQ	04/26/2018 03:58 PM
	alarue	Other	14_DY3Q4_PROJ3ai_MDL3ai3_PRES3_OTH_NQP_Pr oject_3ai_M3.2_Coversheet2_FINAL_21070.docx	Coversheet- Project 3ai Model 1 Milestone 3 Metric 2	04/26/2018 03:57 PM
	alarue	Policies/Procedures	14_DY3Q4_PROJ3ai_MDL3ai3_PRES3_P&P_NQP_3a i_M3_7BH_Integration_Implementation_Plan_FINAL_21067. pdf	Project 3ai Model 1 Milestone 3 Metric 1- BH Integration Implementation Plan including screening protocols	04/26/2018 03:56 PM
	alarue	Other	14_DY3Q4_PROJ3ai_MDL3ai3_PRES3_OTH_NQP_Pr oject_3ai_M3.1_Coversheet_FINAL_21066.docx	Coversheet- Project 3ai Model 1 Milestone 3 Metric 1	04/26/2018 03:55 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Co-locate behavioral health services at primary care practice sites. All participating eligible primary care practices must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3.	Provider Commitment: Please see attached excel spreadsheet. NQP has 157 PCMH certified providers in sites with co-located behavioral health, versus our commitment of 319. N/A
Develop collaborative evidence-based standards of care including	
medication management and care engagement process. Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening positive, SBIRT) implemented for all patients to identify unmet needs.	Provider Commitment (Metric 4) - NQP provided a sample of available screenshots indicating a warm hand off. NQP has met the 319 provider commitment for this metric, list of providers attached.
Use EHRs or other technical platforms to track all patients engaged in this project.	
Co-locate primary care services at behavioral health sites.	Provider Commitment: NQP implemented three Model 2 sites, engaging 5 primary care providers roster is attached. Roster of behavioral health providers at Model 2 sites also attached.
Develop collaborative evidence-based standards of care including medication management and care engagement process.	
Conduct preventive care screenings, including physical and behavioral health screenings.	Provider Commitment: NQP implemented three Model 2 sites, engaging 5 primary care providers. Roster of behavioral health providers at Model 2 sites also attached. NQP exceeded its mental health provider commitment.
Use EHRs or other technical platforms to track all patients engaged in this project.	
Implement IMPACT Model at Primary Care Sites.	



Page 245 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures	
for care engagement.	
Employ a trained Depression Care Manager meeting requirements of the IMPACT model.	
Designate a Psychiatrist meeting requirements of the IMPACT Model.	
Measure outcomes as required in the IMPACT Model.	
Provide "stepped care" as required by the IMPACT Model.	
Use EHRs or other technical platforms to track all patients engaged in this project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Fail	The IA does not consider this milestone complete. The PPS failed to meet the provider level commitments of this Project. In addition, the IA is not able to validate that all eligible practices necessary to satisfy the provider commitment meet 2014 NCQA Level 3 PCMH and/or APCM standards with the documentation submitted by the PPS.
Milestone #2	Pass & Complete	
Milestone #3	Fail	The IA does not consider this milestone complete. The PPS failed to demonstrate the required 90% screening rate for this project.
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Fail	The IA does not consider this milestone complete. The PPS failed to demonstrate the required 90% screening rate for this project.
Milestone #8	Pass & Complete	
Milestone #9	Pass & Ongoing	
Milestone #10	Pass & Ongoing	
Milestone #11	Pass & Ongoing	
Milestone #12	Pass & Ongoing	
Milestone #13	Pass & Ongoing	
Milestone #14	Pass & Ongoing	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 246 of 807 Run Date: 06/29/2018

Nassau Queens PPS (PPS ID:14)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #15	Pass & Ongoing	



DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Page 247 of 807 Run Date : 06/29/2018

IPQR Module 3.a.i.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Midpoint Assessment	Completed	Midpoint Assessment Narrative	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	OSELID	i iie i ype	i ile Name	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Midpoint Assessment	



Page 248 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

IPQR Module 3.a.i.5 - IA Monitoring
Instructions:



DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Project 3.a.ii – Behavioral health community crisis stabilization services

IPQR Module 3.a.ii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- 1) Within the 3.a.ii. partners, all partners must establish connectivity with the RHIO, i.e. specifically the use of secure messaging, alerts, and patient record lookup. There are a number of partners, including CBOs that do not meet this requirement, which will be driven through the contracting process.
- 2) 3.a.ii. requires a significant dependency on capital. To mitigate challenges associated with capital needs, NQP will develop a contingency plan which will support the opportunity to seek out sources of capital other than the DSRIP Capital Grants process including grant programs, loans, or self-funded from PPS funds streams. NQP will also explore opportunities to identify less capital-intensive opportunities to meet requirements
- 3)The current state of behavioral health crisis intervention is soloed and has many stakeholders. Deciding which agencies/providers are best suited to take the lead on various aspect of behavioral crisis interventions will take significant consensus building. Meetings have already begun among various providers of BH crisis services and will be ongoing over the planning of the project as well as post implementation.
- 4) Waivers have addressed the increase of visit thresholds across the medical, mental health, and substance abuse services. NQP will work with hub leadership to address where the Integrated Services Model issued by NYSDOH can be utilized. Waivers have also been issued that address simplification of the CON process, as many facilities may have to modify and/or integrate space and/or IT capabilities in order to fill the requirements of the project.
- 5) Availability of supportive services, including transportation and housing will be enhanced through a network wide directory of CBOs, and cross mapping supportive services to disease 'hot spots'.

Page 249 of 807 Run Date: 06/29/2018



Page 250 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 3.a.ii.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks			
Actively Engaged Speed	Actively Engaged Scale		
DY3,Q4	31,294		

	Year,Quarter	DY3,Q1	DY3,Q2	DY3,Q3	DY3,Q4
	Baseline Commitment	7,824	15,647	23,471	31,294
PPS Reported	Quarterly Update	0	721	0	2,322
	Percent(%) of Commitment	0.00%	4.61%	0.00%	7.42%
IA Approved	Quarterly Update	0	1,663	0	2,215
IA Approved	Percent(%) of Commitment	0.00%	10.63%	0.00%	7.08%

A Warning: PPS Reported - Please note that your patients engaged to date (2,322) does not meet your committed amount (31,294) for 'DY3,Q4'

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
nramjan1	Report(s)	14_DY3Q4_PROJ3aii_MDL3aii2_PES_RPT_3aii_20659.csv	Participating patients receiving crisis stabilization services from participating sites.	04/25/2018 04:31 PM

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

For future audits, kindly use the identifier columns which has been submitted in the attached data set.

Module Review Status

Review Status	IA Formal Comments	
Fail	The PPS failed to meet at least 80% of its Actively Engaged commitments for DY3,Q4.	

NYS Confidentiality - High



Page 251 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 3.a.ii.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Implement a crisis intervention program that, at a minimum, includes outreach, mobile crisis, and intensive crisis services.	DY3 Q4	Project	N/A	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS has established a crisis intervention program that includes outreach, mobile crisis, and intensive crisis services.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 1. Develop PPS-wide Workgroup to address project deliverables, including the Department of Social Services, behavioral health providers, mobile crisis, and other related stakeholders.		Project		Completed	05/01/2015	07/20/2015	05/01/2015	07/20/2015	09/30/2015	DY1 Q2
Task 2. Assess current state of crisis stabilization, incl. developing an understanding of services provided by specific organizations in Nassau & Eastern Queens at county level and in the private sector.		Project		Completed	05/01/2015	07/20/2015	05/01/2015	07/20/2015	09/30/2015	DY1 Q2
Task 3. Develop an analysis of current state vs. future state based on DSRIP requirements.		Project		Completed	05/01/2015	07/20/2015	05/01/2015	07/20/2015	09/30/2015	DY1 Q2
Task 4. Develop and agree on a crisis intervention strategy based on current state workflow, DSRIP requirements and capacity with input from project workgroup that includes centralized triage, outreach, mobile crisis, and intensive crisis services.		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task 5. Implement crisis intervention strategy at participating organizations.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 6. Collect and monitor data on key metrics and changes in crisis services and ED visits based on project design at the PPS level.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 7. Implement continuous improvement activities, including convening meetings to discuss challenges and lessons learned, with involvement from the PPS as appropriate based on data and comparisons across all participating organizations in NQP.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 252 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #2 Establish clear linkages with Health Homes, ER and hospital services to develop and implement protocols for diversion of patients from emergency room and inpatient services.	DY3 Q4	Project	N/A	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has implemented diversion management protocol with PPS Hospitals (specifically Emergency Departments).		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Identify all Health Homes, ERs, hospital-based care management programs, MCOs & care management service organizations.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Survey all care management agencies in NQP to understand available services with a focus on diversionary guidelines and care coordination services for individuals with co-morbid behavioral and medical conditions.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 3. Develop a collaborative workgroup including Health Homes, ER & hospital staff to cultivate linkages across the continuity of care.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task 4. Identify current state of diversionary services and future state guidelines at the PPS level based on best practices, leveraging and building upon existing services within the system.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 5. Develop & establish PPS-level guidelines to divert patients from avoidable inpatient hospital services.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 6. As part of developing guidelines and building upon existing services (and potentially creating new services), provide training and other resources on diversion techniques and alternatives to hospital-based services (e.g., mobile crisis).		Project		Completed	05/01/2017	09/30/2017	05/01/2017	09/30/2017	09/30/2017	DY3 Q2
Task 7. Convene MCOs, Health Homes and other key stakeholders in recurring meetings to review structure, process, and outcomes of crisis services and identify and act on opportunities for improvement.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 Establish agreements with the Medicaid Managed Care organizations serving the affected population to provide coverage for the service array under this project.	DY3 Q4	Project	N/A	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4



DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Page 253 of 807 Run Date: 06/29/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task PPS has engaged MCO in negotiating coverage of services under this project and/or MCO provides coverage for services in project.		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task 1. Inventory participating MCOs that enroll members with the NQP service area (e.g., Nassau County and the Borough of Queens) and current crisis stabilization coverage.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task 2. Identify best practice crisis stabilization coverage nationally.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3. Develop a proposed strategy to leverage and expand MCO crisis stabilization practices coverage of services at the PPS level.		Project		Completed	04/01/2016	06/30/2017	04/01/2016	06/30/2017	06/30/2017	DY3 Q1
Task4. Create agreements with MCOs based on agreed upon collaborations.		Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task5. Convene MCOs, Health Homes and other key stakeholders in recurring meetings to discuss alterations in the crisis system, guidelines, and other relevant delivery of crisis services.		Project		On Hold	04/01/2016	03/31/2018	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #4 Develop written treatment protocols with consensus from participating providers and facilities.	DY2 Q4	Project	N/A	Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop consensus on treatment protocols.		Project		Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated treatment care protocols are in place.		Project		Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task1. Inventory current crisis guidelines, to the extent that they are relevant at the PPS level with local organization involvement.		Project		Completed	05/01/2015	09/30/2015	05/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task2. Identify best practices in crisis service delivery including, but not limited to, treatment guidelines nationally.		Project		Completed	05/01/2015	09/30/2015	05/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 3. Develop proposed service enhancements and treatment guidelines and implement across NQP facilities and CBOs.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task 4. Convene MCOs, Health Homes and other key stakeholders in recurring meetings to discuss implementation of developed		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 254 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
guidelines and expanded services.										
Milestone #5 Include at least one hospital with specialty psychiatric services and crisis-oriented psychiatric services; expansion of access to specialty psychiatric and crisis-oriented services.	DY2 Q4	Project	N/A	Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS includes at least one hospital with specialty psychiatric services and crisis-oriented psychiatric services in provider network		Project		Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS evaluates access to psychiatric services (in terms of community needs assessment, geographic access, wait times, and other measures), identifies improvement areas, and implements improvement steps.		Provider	Safety Net Hospital	Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion:	•		•	•				1	•	
Long Island Jewish Med Ctr										
Task 1. Convene interested representatives from participating NQP hospitals.		Project		Completed	05/01/2015	09/30/2015	05/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 2. Identify hospitals with specialty psychiatric services and crisis- oriented services as part of the current state assessment of NQP.		Project		Completed	05/01/2015	09/30/2015	05/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 3. In collaboration with hospitals, perform assessment of access to psychiatric specialty services with a focus on crisis services via current state assessment and other data analyses with regards to wait times, location, and capacity for specialty psychiatric and crisis-oriented services. Evaluate expansion of access to specialty psychiatric and crisis-oriented services as appropriate based on population needs and program design.		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 4. Develop specialty psychiatric services and specialty program design in collaboration with the PPS-wide workgroup.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 5. Engage representatives on PPS-wide Workgroup and solicit feedback on project design, as well as information with regards to guideline development and availability of specialty psychiatric services.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 6. Develop future state assessment and develop project design		Project		Completed	05/01/2015	06/30/2016	05/01/2015	06/30/2016	06/30/2016	DY2 Q1



Page 255 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
consistent with DSRIP requirements at the PPS level.										
Task 7. Implement crisis stabilization guidelines and workflows at the local level, tailoring guidelines to the specific organization as necessary		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 8. Evaluate impact of program design once the structure has been in place for a sufficient duration of time. Review data and create continuous improvements as needed.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #6 Expand access to observation unit within hospital outpatient or at an off campus crisis residence for stabilization monitoring services (up to 48 hours).	DY3 Q4	Project	N/A	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS includes hospitals with observation unit or off campus crisis residence locations for crisis monitoring.		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS evaluates access to observation unit or off campus crisis residence services (in terms of community needs assessment, geographic access, wait times, and other measures), identifies improvement areas, and implements improvement steps.		Provider	Safety Net Hospital	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Long Island Jewish Med Ctr										
Task PPS evaluates access to observation unit or off campus crisis residence services (in terms of community needs assessment, geographic access, wait times, and other measures), identifies improvement areas, and implements improvement steps.		Provider	Safety Net Clinic	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:		•								
Mercy Medical Center		ı	T	T	T		<u> </u>		T	T
Task PPS evaluates access to observation unit or off campus crisis residence services (in terms of community needs assessment, geographic access, wait times, and other measures), identifies improvement areas, and implements improvement steps.		Provider	Safety Net Mental Health	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Central Nassau Guidance & Cns		1							·	
Task		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 256 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
1. As part of the plan presented in Milestones 1-5, Identify observation units within hospital outpatient or at off campus crisis residences as part of the current state assessment of NQP.										
Task 2. Identify best practice crisis stabilization services design and guidelines as supported by data, based on a future state assessment and gap analysis.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 3. Expand access to outpatient observation units or other providers with off campus crisis residences.		Project		Completed	07/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 4. Monitor use of observation unit visits and perform additional oversight, assessment, and improvement efforts, as necessary at the PPS level based on performance reporting at individual hubs.		Project		Completed	07/01/2017	03/31/2018	07/01/2017	03/31/2018	03/31/2018	DY3 Q4
Milestone #7 Deploy mobile crisis team(s) to provide crisis stabilization services using evidence-based protocols developed by medical staff.	DY3 Q4	Project	N/A	Completed	01/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task PPS includes mobile crisis teams to help meet crisis stabilization needs of the community.		Project		Completed	01/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Coordinated evidence-based care protocols for mobile crisis teams are in place.		Project		Completed	01/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 1. Inventory current mobile crisis teams within NQP and assess their capacity. Identify unmet need and determined required crisis capacity at the PPS level.		Project		Completed	05/01/2015	06/30/2016	05/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 2. Determine adequacy of access to crisis services and determine whether (and how much) additional crisis services are needed for the population served.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 3. Expand mobile crisis capacity and train additional teams with resources available at participating organizations.		Project		Completed	01/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 4. Incorporate mobile crisis team processes into crisis stabilization guidelines and workflows and customize, to the degree necessary and appropriate, by hub.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 5. Monitor the number of mobile crisis visits, time required to		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4



Page 257 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
respond to a true crisis, availability of proactive crisis plans for individuals with co-morbid behavioral health and/or medical conditions, and adequacy of such access at the PPS level.										
Task 6. Perform additional oversight and assessment, and continuous quality improvement activities at the PPS level.		Project		On Hold	01/01/2017	03/31/2018	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #8 Ensure that all PPS safety net providers have actively connected EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up by the end of Demonstration Year (DY) 3.	DY3 Q4	Project	N/A	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	On Hold	10/01/2015	03/31/2018	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: Ahmed Jalees Md	•			•	•					
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Hospital	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Mental Health	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: Central Nassau Guidance & Cns										
Task Alerts and secure messaging functionality are used to facilitate crisis intervention services.		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task 1. Assess capabilities, including but not limited to, Electronic Health Records capabilities among safety net providers.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3



Page 258 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Assess local health information exchanges/RHIO/SHIN-NY capabilities to support information sharing at the point of care, secure messaging, alerts and patient record look up.										
Task 3. Collaborate with state and local Health Information Exchanges to create connectivity, as needed, to ensure the ability to conduct secure messaging and sharing of health information among PPS safety net partners.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 4. Develop and integrate PPS and hub-level IT platforms with safety net and other providers to ensure the ability to perform the direct exchange of information, provide alerts and conduct patient record look ups.		Project		Completed	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task 5. Test the ability to conduct sharing of data, as required above, using an HIE with safety net and other providers.		Project		Completed	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1
Task 6. Safety net providers implement actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up.		Project		Completed	04/01/2015	03/31/2020	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #9 Establish central triage service with agreements among participating psychiatrists, mental health, behavioral health, and substance abuse providers.	DY3 Q4	Project	N/A	Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has implemented central triage service among psychiatrists and behavioral health providers.		Project		Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task 1. Conduct current assessment of triage services within NQP, including 227-TALK and the LIJ emergency call center, among other crisis lines.		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Identify best practices for central triage systems and assess gaps between current state and best practices leveraging existing resources and creating new capabilities where needed. Develop access standards to respond to a true crisis.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Develop a PPS-level strategy and timeline for implementing a centralized triage system design under DSRIP. Develop		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1



Page 259 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
guidelines for directing patients to services with input from PPS-wide Workgroup.										
Task 4. Implement central triage service with guidelines in place for connecting patients to appropriate crisis stabilization resources and services.		Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task 5. Develop strategy for oversight and assurance on engagement at the PPS level, including recurring reviews of quarterly reports, on-site visits, and other assessment mechanisms. Continuously improve crisis services to meet DSRIP metrics as needed.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #10 Ensure quality committee is established for oversight and surveillance of compliance with protocols and quality of care.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
PPS has created an active quality subcommittee that reports to PPS quality committee that is representative of medical and behavioral health staff and is specifically focused on integration of primary care and behavioral health services within practice sites and other behavioral health project initiatives. Note: Only one quality sub-committee is required for medical and behavioral health integration projects in Domain 3a.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Quality committee identifies opportunities for quality improvement and use of rapid cycle improvement methodologies, develops implementation plans, and evaluates results of quality improvement initiatives.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS evaluates and creates action plans based on key quality metrics, to include applicable metrics listed in Attachment J Domain 3 Behavioral Health Metrics.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS quality subcommittee conducts and/or reviews self-audits to ensure compliance with processes and procedures developed for this project.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Service and quality outcome measures are reported to all stakeholders including PPS quality committee.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
 Identify key metrics for review by the Performance Reporting Workgroup to review care integration, including crisis services. 		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1



Page 260 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 2. Analyze metrics to identify opportunities for quality improvement at the PPS level, with comparisons across participating organization.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Utilize rapid cycle improvement methodology to target interventions & develop data-driven implementation strategies at the PPS level.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 4. Evaluate results of quality improvement initiatives at both the PPS and the participating organization levels.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #11 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Project	N/A	Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task 1. In collaboration with the PPS Performance Reporting committee, develop a PPS-level strategy to identify and track patients who are actively engaged.		Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. At the PPS Level, develop and share report specifications to report patients who are actively engaged.		Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3. At PPS level, conduct IT assessment of providers to evaluate EHR use and capabilities.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 4. At the Hub level, engage providers to report patient engagement. Each Hub will analyze provider attribution and EHR use to prioritize providers, with the goal of receiving automated reports from all providers.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 5. At the Hub level, aggregate provider patient engagement reports and send to PPS via HIPAA compliant secure transfer.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 6. At the PPS level, aggregate Hub data and track actively engaged patients quarterly.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4



Run Date: 06/29/2018

Page 261 of 807

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Establish clear linkages with Health Homes, ER and hospital services to develop and implement protocols	alarue	Policies/Procedures	14_DY3Q4_PROJ3aii_MDL3aii3_PRES2_P&P_NQP_3 aii_M2ED_Diversion_Guidelines_FINAL_21142.pdf	Project 3aii Milestone 2: Documented Diversion Management Guidelines and Protocols	04/26/2018 05:45 PM
for diversion of patients from emergency room and inpatient services.	alarue	Other	14_DY3Q4_PROJ3aii_MDL3aii3_PRES2_OTH_NQP_3 aii_M2_Coversheet_FINAL_21141.docx	Coversheet- Project 3aii Milestone 2	04/26/2018 05:45 PM
Establish agreements with the Medicaid Managed	karenc97	Other	14_DY3Q4_PROJ3aii_MDL3aii3_PRES3_OTH_Remed iation_Narrative_Response_3aii_M3_V2_22593.pdf	DY3Q4 3.a.ii Milestone 3 Narrative Response	06/14/2018 12:30 PM
Care organizations serving the affected population to provide coverage for the service array under this	karenc97	Other	14_DY3Q4_PROJ3aii_MDL3aii3_PRES3_OTH_NQP_3 ai_Milestone_3_Documentation_22575.pdf	DY3Q4 3.a.ii Milestone 3 Remediation Response	06/14/2018 11:57 AM
project.	alarue	Other	14_DY3Q4_PROJ3aii_MDL3aii3_PRES3_OTH_NQP_3 aii_M3_FINAL_21143.docx	Project 3aii Milestone 3- Documentation regarding MCO coverage of crisis services	04/26/2018 05:47 PM
	karenc97	Other	14_DY3Q4_PROJ3aii_MDL3aii3_PRES6_OTH_Remed iation_Narrative_Response_3aii_M6_V2_22598.pdf	DY3Q4 3.a.ii Milestone 6 Remediation Response	06/14/2018 12:35 PM
	alarue	Rosters	14_DY3Q4_PROJ3aii_MDL3aii3_PRES6_ROST_Proje ct_3aii_Provider_Commitments_21241.xlsx	Project 3aii Milestone 6: Roster of SN Hospital, SN Clinic, and SN Mental Health [Provider Level]	04/26/2018 08:49 PM
Expand access to observation unit within hospital outpatient or at an off campus crisis residence for	alarue	Implementation Plan & Periodic Updates	14_DY3Q4_PROJ3aii_MDL3aii3_PRES6_IMP_NQP_3 aii_M6. 2_Access_Improvement_Plan_Update_FINAL_21240. pdf	Project 3aii Milestone 6 Metric 2: Access Improvement Plan	04/26/2018 08:49 PM
stabilization monitoring services (up to 48 hours).	alarue	Other	14_DY3Q4_PROJ3aii_MDL3aii3_PRES6_OTH_NQP_ Metric_Cover_Sheet_3aii_M6.2_FINAL_21239.docx	Coversheet- Project 3aii Milestone 6 Metric 2	04/26/2018 08:48 PM
	alarue	Rosters	14_DY3Q4_PROJ3aii_MDL3aii3_PRES6_ROST_NQP_ 3aii_M6.1_Roster_FINAL_21237.xlsx	Project 3aii Milestone 6 Metric 1: Roster of participating providers at Crisis Respite sites	04/26/2018 08:44 PM
	alarue	Other	14_DY3Q4_PROJ3aii_MDL3aii3_PRES6_OTH_NQP_ Metric_Cover_Sheet_3aii_M6.1_FINAL_21144.docx	Coversheet- Project 3aii Milestone 6 Metric 1	04/26/2018 05:50 PM
	karenc97	Other	14_DY3Q4_PROJ3aii_MDL3aii3_PRES7_OTH_Project _3aii_Milestone_7_Remediation_Response_Documenta tion_22597.pdf	DY3Q4 3.a.ii Milestone 7 Remediation Response Documentation	06/14/2018 12:34 PM
	karenc97	Other	14_DY3Q4_PROJ3aii_MDL3aii3_PRES7_OTH_Project _3aii_M7_Remediation_Response_22582.pdf	DY3Q4 3.a.i Milestone 7 Remediation Response	06/14/2018 12:11 PM
Deploy mobile crisis team(s) to provide crisis	alarue	Policies/Procedures	14_DY3Q4_PROJ3aii_MDL3aii3_PRES7_P&P_NQP_3 aii_M7.2_Nassau_P&P_FINAL_21246.pdf	Project 3aii Milestone 7 Metric 2: Policies and Procedures for Mobile Crisis- Nassau	04/26/2018 08:56 PM
stabilization services using evidence-based protocols developed by medical staff.	alarue	Policies/Procedures	14_DY3Q4_PROJ3aii_MDL3aii3_PRES7_P&P_NQP_3 aii_M7.2_NYC_Standards_FINAL_21245.PDF	Project 3aii Milestone 7 Metric 2: Policies and Procedures for Mobile Crisis - NYC	04/26/2018 08:55 PM
	alarue	Other	14_DY3Q4_PROJ3aii_MDL3aii3_PRES7_OTH_NQP_ Metric_Cover_Sheet_3aii_M7.2_FINAL_21244.docx	Coversheet- Project 3aii Milestone 7 Metric 2	04/26/2018 08:55 PM
	alarue	Rosters	14_DY3Q4_PROJ3aii_MDL3aii3_PRES7_ROST_NQP_ 3aii_M7.1_VNSNY_Mobile_Crisis_Staff_FINAL_21243. xlsx	Project 3aii Milestone 7 Metric 1: Roster of Mobile Crisis Team	04/26/2018 08:54 PM
	alarue	Other	14_DY3Q4_PROJ3aii_MDL3aii3_PRES7_OTH_NQP_	Coversheet- Project 3aii Milestone 7 Metric 1	04/26/2018 08:53 PM

NYS Confidentiality - High



Page 262 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
			Metric_Cover_Sheet_3aii_M7.1_FINAL_21242.docx		
	karenc97	Other	14_DY3Q4_PROJ3aii_MDL3aii3_PRES8_OTH_Project _3aii_Milestone_8_Remediation_Response_22588.pdf	DY3Q4 Milestone 8 Remediation Response	06/14/2018 12:25 PM
Ensure that all PPS safety net providers have actively connected EHR systems with local health information	alarue	EHR/HIE Reports and Documentation	14_DY3Q4_PROJ3aii_MDL3aii3_PRES8_EHR_Project _3aiiM8.3_FINAL_21250.pdf	Project 3aii Milestone 8 Metric 3: Coversheet and Screenshots	04/26/2018 09:00 PM
exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient	alarue	Rosters	14_DY3Q4_PROJ3aii_MDL3aii3_PRES8_ROST_3aii_ M8.2_Providers_with_QE_Agreements_FINAL_21249. xlsx	Project 3aii Milestone 8 Metric 2: Roster of providers with QE Agreements	04/26/2018 08:59 PM
record look up by the end of Demonstration Year (DY) 3.	alarue	Other	14_DY3Q4_PROJ3aii_MDL3aii3_PRES8_OTH_Project	Coversheet- Project 3aii Milestone 8 Metric 2	04/26/2018 08:58 PM
<i>5</i> .	alarue	larue Other 14_DY3Q4_PROJ3aii_MDL3aii3_PRES8_OTH3.a.ii_Milestone_8_1Coversheet_and_Screenshots_FINAL_21247		Project 3aii Milestone 8 Metric 1- Coversheet and EHR Screenshots	04/26/2018 08:58 PM
	alarue	Training Documentation	14_DY3Q4_PROJ3aii_MDL3aii3_PRES9_TRAIN_3aii_ M9_Training_Materials_Combined_FINAL_21254.pdf	Project 3aii Milestone 9: Training Materials	04/26/2018 09:06 PM
Establish central triage service with agreements among participating psychiatrists, mental health,	alarue	Training Documentation	14_DY3Q4_PROJ3aii_MDL3aii3_PRES9_TRAIN_NQP _3aii_M9_Training_Materials_Inventory_FINAL_21253. xlsx	Project 3aii Milestone 9: Training Materials Inventory	04/26/2018 09:06 PM
behavioral health, and substance abuse providers.	alarue	Training Documentation	14_DY3Q4_PROJ3aii_MDL3aii3_PRES9_TRAIN_Traini ng_Schedule_Template_Project_3aii_FINAL_21252. xlsx	Project 3aii Milestone 9: Training Dates	04/26/2018 09:05 PM
	alarue	Other	14_DY3Q4_PROJ3aii_MDL3aii3_PRES9_OTH_NQP_ Metric_Cover_Sheet_3aii_M9_FINAL_21251.docx	Coversheet- Project 3aii Milestone 9	04/26/2018 09:04 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Implement a crisis intervention program that, at a minimum, includes	
outreach, mobile crisis, and intensive crisis services.	
Establish clear linkages with Health Homes, ER and hospital services to	
develop and implement protocols for diversion of patients from	
emergency room and inpatient services.	
Establish agreements with the Medicaid Managed Care organizations	
serving the affected population to provide coverage for the service array	
under this project.	
Develop written treatment protocols with consensus from participating	
providers and facilities.	
Include at least one hospital with specialty psychiatric services and crisis-	



Page 263 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
oriented psychiatric services; expansion of access to specialty psychiatric	
and crisis-oriented services.	
Expand access to observation unit within hospital outpatient or at an off	Provider Commitment: Spreadsheet attached with rosters of SN Hospital, SN BH Clinic, and SN Mental Health Providers.
campus crisis residence for stabilization monitoring services (up to 48	
hours).	N/A
Deploy mobile crisis team(s) to provide crisis stabilization services using	
evidence-based protocols developed by medical staff.	
Ensure that all PPS safety net providers have actively connected EHR	
systems with local health information exchange/RHIO/SHIN-NY and	
share health information among clinical partners, including direct	Provider Commitment: Roster uploaded as Milestone 8 Metric 2. NQP did not reach provider commitment levels for Milestone 8.
exchange (secure messaging), alerts and patient record look up by the	
end of Demonstration Year (DY) 3.	
Establish central triage service with agreements among participating	
psychiatrists, mental health, behavioral health, and substance abuse	
providers.	
Ensure quality committee is established for oversight and surveillance of	
compliance with protocols and quality of care.	
Use EHRs or other technical platforms to track all patients engaged in	
this project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Fail	The IA does not consider this milestone complete. Though the documentation submitted meets the minimum standards of the project requirement as articulated in the Validation Protocols, the PPS failed to meet the provider level commitments of this Project.
Milestone #7	Pass & Complete	
Milestone #8	Fail	The IA does not consider this milestone complete. Though the documentation submitted meets the minimum standards of the project requirement as articulated in the Validation Protocols, the PPS failed to meet the provider level commitments of this Project.
Milestone #9	Pass & Complete	



DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #10	Pass & Complete	
Milestone #11	Pass & Complete	

Page 264 of 807 Run Date: 06/29/2018



Page 265 of 807

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 3.a.ii.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Midpoint Assessment	Completed	Midpoint Assessment Narrative	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	OSELID	i iie i ype	i ile Name	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text					
Midpoint Assessment						



Page 266 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

IPQR Module 3.a.ii.5 - IA Monitorin	ıg		
Instructions:			



DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Project 3.b.i – Evidence-based strategies for disease management in high risk/affected populations (adult only)

IPQR Module 3.b.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

1) NQP is aware of risks associated with the implementation of protocols with physicians. In particular, the PPS is aware that providers often believe that they are already delivering care in the best possible manner; however, a more consistent and systematic approach to consistent use of protocols is required. To mitigate this risk, NQP will provide educational support to providers in a manner that supports consistent use of protocols. In addition, the PPS will mitigate this risk by measuring use of the protocols, evaluating data and addressing opportunities to improve.

2) Achievement of PCMH Level 3 / APCM recognition by DY3Q4, which applies to all primary care practices. The tremendous resource required to achieve this for all practices creates the risk of diluting support to Safety Net practices. The NQP will create a detailed plan to front load Safety Net practices with support needed to achieve PCMH recognition. Consultants and subject matter experts will work with the local project team to develop tools that are compliant with PCMH requirements while PCMH will be driven by the hubs, using internal resources and a preferred list of consultants developed by the PPS. 3) NQP recognizes that the PPS will require reporting, utilizing data that is not currently uniform or automated; without appropriate data, a risk to the project exists. NQP will mitigate this risk through the development of an IT strategy that addresses needs for coordination at the practice level and, at the hub/PPS level. PPS level coordination will support interoperability and care coordination requirements. 4) NQP recognizes that the PPS must develop and implement a successful cultural and linguistic approach to support patients in their efforts to enhance their ability to perform self-care and, to improve their health literacy skills. To mitigate this risk, the PPS will develop a robust strategy to address cultural and linguistic competence that incorporates tools for patients with cardiovascular disease.

Page 267 of 807 Run Date : 06/29/2018



Page 268 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

☑ IPQR Module 3.b.i.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks							
Actively Engaged Speed	Actively Engaged Scale						
DY3,Q4	24,296						

	Year,Quarter	DY3,Q1	DY3,Q2	DY3,Q3	DY3,Q4
	Baseline Commitment	6,074	12,148	18,222	24,296
PPS Reported	Quarterly Update	0	6,347	0	9,591
	Percent(%) of Commitment	0.00%	52.25%	0.00%	39.48%
IA Approved	Quarterly Update	0	6,337	0	9,491
	Percent(%) of Commitment	0.00%	52.16%	0.00%	39.06%

Marning: PPS Reported - Please note that your patients engaged to date (9,591) does not meet your committed amount (24,296) for 'DY3,Q4'

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
nramjan1	Report(s)	14_DY3Q4_PROJ3bi_MDL3bi2_PES_RPT_3bi_20661.csv	Participating patients receiving services from participating providers with documented self-management goals in medical records.	04/25/2018 04:33 PM

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

For future audits, kindly use the identifier columns which has been submitted in the attached data set.



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 269 of 807 Run Date : 06/29/2018

Nassau Queens PPS (PPS ID:14)

Module Review Status

Review Status	IA Formal Comments					
Fail	The PPS failed to meet at least 80% of its Actively Engaged commitments for DY3,Q4.					



Page 270 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 3.b.i.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Implement program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.	DY3 Q4	Project	N/A	Completed	05/01/2015	03/31/2018	05/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has implemented program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.		Project		Completed	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task 1. At the PPS level, identify current state and future state including, but not limited to, gaps between current state-based on DSRIP requirements.		Project		Completed	05/01/2015	07/15/2015	05/01/2015	07/15/2015	09/30/2015	DY1 Q2
Task2. At the PPS level, identify best practice and evidence-based guidelines, considering Million Hearts Campaign strategies.		Project		Completed	05/01/2015	07/15/2015	05/01/2015	07/15/2015	09/30/2015	DY1 Q2
Task 3. At the PPS level, develop current state and future state workflows that incorporate all DSRIP requirements and reflect standards of care for dissemination to NQP hubs.		Project		Completed	05/01/2015	07/15/2015	05/01/2015	07/15/2015	09/30/2015	DY1 Q2
Task4. Develop a PPS-wide strategy to support adoption of best practices at the hub level.		Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 5. Convene hub-level Workgroup to tailor the approach proposed by the PPS-wide Workgroup. Workgroup may include members such as clinical staff, administrative staff, and CBOs.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 6. At the hub level, develop and implement a mechanism to monitor and measure guideline use in practices. Report back to PPS workgroup.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task7. Develop and implement a performance improvement program to optimize clinical processes and outcomes.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #2	DY3 Q4	Project	N/A	Completed	01/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4



Page 271 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Ensure that all PPS safety net providers are actively connected to EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up, by the end of DY 3.										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	01/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Barcia Rafael G Md			T							
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	Completed	04/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: Ahmed Jalees Md										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Mental Health	Completed	01/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:		l	,	1	'					
Joseph P Addabbo Family Hlth Task		Т	T	1	T				T	
PPS uses alerts and secure messaging functionality.		Project		Completed	01/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 1. Assess capabilities, including but not limited to, Electronic Health Records capabilities among safety net providers.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Assess local health information exchanges/RHIO/SHIN-NY capabilities to support information sharing at the point of care, secure messaging, alerts and patient record look up.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 3. Collaborate with state and local Health Information Exchanges to create connectivity, as needed, to ensure the ability to conduct secure messaging and sharing of health information among PPS safety net partners.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 4. Develop and integrate PPS and hub-level IT platforms with safety net and other providers to ensure the ability to perform the direct exchange of information, provide alerts and conduct patient		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4



Page 272 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
record look ups.										
Task 5. Test the ability to conduct sharing of data, as required above, using an HIE with safety net and other providers.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 6. Safety net providers implement actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up.		Project		Completed	01/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #3 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	DY3 Q4	Project	N/A	Completed	01/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		Completed	01/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	01/01/2017	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Abbas Qaiser Md										
Task 1. Select a third party vendor to perform gap analysis of EHR system use by participating safety net providers.		Project		Completed	07/02/2015	09/30/2015	07/02/2015	09/30/2015	09/30/2015	DY1 Q2
Task 2. Vendor perform a gap analysis of EMR system use by participating safety net providers.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 3. Stratify the partner list to identify only providers that are eligible for MU (MD, DO, NP, DDS, Certified Midwife).		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 4. Determine which safety net providers are not using EMR. Work with REC and other resources to create an EMR implementation plan for these providers, including incentive structure.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 5. For safety net providers using a non-certified EMR, work with REC and other resources to create an EMR upgrade plan for		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4



Page 273 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
these providers.										
Task 6. Support certified EHR implementation to participating safety net providers at the hub level.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Project	N/A	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 1. In collaboration with the PPS Performance Reporting committee, develop a PPS-level strategy to identify and track patients who are actively engaged.		Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. At the PPS Level, develop and share report specifications to report patients who are actively engaged.		Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3. At PPS level, conduct IT assessment of providers to evaluate EHR use and capabilities.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 4. At the Hub level, engage providers to report patient engagement. Each Hub will analyze provider attribution and EHR use to prioritize providers, with the goal of receiving automated reports from all providers.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 5: At the Hub level, aggregate provider patient engagement reports and send to PPS via HIPAA compliant secure transfer.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 6: At the PPS level, aggregate Hub data and track actively engaged patients quarterly.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #5 Use the EHR to prompt providers to complete the 5 A's of tobacco control (Ask, Assess, Advise, Assist, and Arrange).	DY3 Q4	Project	N/A	Completed	05/01/2015	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task PPS has implemented an automated scheduling system to facilitate tobacco control protocols.		Project		Completed	05/01/2015	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task PPS provides periodic training to staff to incorporate the use of EHR to prompt the use of 5 A's of tobacco control.		Project		Completed	05/01/2015	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task		Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 274 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
1. At the PPS level, create a current state analysis to assess the manner in which the hubs and CBOs employ the 5 A's (Ask, Assess, Advise, Assist, and Arrange) of tobacco dependence treatment in primary care practices.										
Task 2. Review best practices with regard to implementing the 5 A's and make recommendation for use across the hubs.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 3. At the hub level, build prompt functionalities and add identified tobacco dependence treatment questions into current and new (where required) EHR systems based on guidance from the PPS.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 4. At the PPS level, develop a strategy to track, on an automated basis, patients who receive the 5 As.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 5. Develop and implement a performance improvement program to optimize 5 A use in practices.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #6 Adopt and follow standardized treatment protocols for hypertension and elevated cholesterol.	DY2 Q4	Project	N/A	Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Practice has adopted treatment protocols aligned with national guidelines, such as the National Cholesterol Education Program (NCEP) or US Preventive Services Task Force (USPSTF).		Project		Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task 1. At the PPS level, create workgroup of clinicians representing each health system to identify, review and recommend guidelines that align with specified with Domain 1 recommended strategies.		Project		Completed	05/01/2015	07/20/2015	05/01/2015	07/20/2015	09/30/2015	DY1 Q2
Task 2. At the PPS level, conduct literature reviews of evidence-based practices.		Project		Completed	05/01/2015	07/20/2015	05/01/2015	07/20/2015	09/30/2015	DY1 Q2
Task 3. At the PPS level, identify best practice CVD guidelines and evidence-based protocols, considering Million Hearts Campaign strategies and the NCEP and USPSTF guidelines.		Project		Completed	05/01/2015	07/20/2015	05/01/2015	07/20/2015	09/30/2015	DY1 Q2
Task 4. At the PPS level, create and distribute survey to primary care practices to assess which of these evidence-based guidelines, protocols and/or strategies are being used and to what extent they being used to assess HTN and elevated		Project		Completed	05/01/2015	07/20/2015	05/01/2015	07/20/2015	09/30/2015	DY1 Q2



Page 275 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

	1		I							DODID
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
cholesterol.										
Task 5. Develop a PPS-wide strategy to support adoption of best practices at the hub level.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 6. Convene hub-level Workgroup to tailor the approach proposed by the PPS-wide Workgroup. Workgroup may include members such as clinical staff, administrative staff, and CBOs.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task7. At the hub level, develop and implement a mechanism to monitor and measure guideline use in practices. Report back to PPS workgroup.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
B. Develop and implement a performance improvement program to optimize clinical processes and outcomes.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #7 Develop care coordination teams including use of nursing staff, pharmacists, dieticians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.	DY2 Q4	Project	N/A	Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Clinically Interoperable System is in place for all participating providers.		Project		Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Care coordination teams are in place and include nursing staff, pharmacists, dieticians, community health workers, and Health Home care managers where applicable.		Project		Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Care coordination processes are in place.		Project		Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task 1. Identify primary care practices within the NQP that currently utilize care coordination teams to address compliance issues and self-efficacy in the care of patients with hypertension (e.g. Health Homes, health system-based, etc.).		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Review best practices on care coordination teams within primary care settings.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3. Develop a PPS-wide strategy to support adoption of best practices at the hub level.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 276 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
4. Convene hub-level Workgroup to tailor the approach proposed by the PPS-wide Workgroup. Workgroup may include members such as clinical staff, administrative staff, and CBOs.										
Task 5. At the hub level, develop and implement a mechanism to monitor and measure guideline use in practices. Report back to PPS workgroup.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 6. Develop and implement a performance improvement program to optimize clinical processes and outcomes.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #8 Provide opportunities for follow-up blood pressure checks without a copayment or advanced appointment.	DY3 Q4	Project	N/A	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task All primary care practices in the PPS provide follow-up blood pressure checks without copayment or advanced appointments.		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
At PPS level, develop recommended work flow to accommodate walk-in patients for blood pressure checks.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
TaskDevelop a PPS-wide strategy to support adoption of the work flow across the hub level.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 3. Convene hub-level workgroup to implement the approach proposed by the PPS-wide workgroup. Workgroups may include members such as clinical staff, administrative staff, and CBOs.		Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Milestone #9 Ensure that all staff involved in measuring and recording blood pressure are using correct measurement techniques and equipment.	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has protocols in place to ensure blood pressure measurements are taken correctly with the correct equipment.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
At the PPS level, identify best practices for blood pressure measurement and appropriate equipment for accuracy.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Develop a PPS-wide strategy to support adoption of best practices at the hub level.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 3. Convene hub-level Workgroup to tailor the approach		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 277 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
proposed by the PPS-wide Workgroup. Workgroup may include members such as clinical staff, administrative staff, and CBOs.										
Task 4. At the hub level, develop and implement a mechanism to monitor and measure guideline use in practices. Report back to PPS workgroup.		Project		Completed	05/01/2016	03/31/2017	05/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task5. Develop and implement a performance improvement program to optimize clinical processes and outcomes.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #10 Identify patients who have repeated elevated blood pressure readings in the medical record but do not have a diagnosis of hypertension and schedule them for a hypertension visit.	DY3 Q4	Project	N/A	Completed	10/01/2015	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task PPS uses a patient stratification system to identify patients who have repeated elevated blood pressure but no diagnosis of hypertension.		Project		Completed	10/01/2015	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task PPS has implemented an automated scheduling system to facilitate scheduling of targeted hypertension patients.		Project		Completed	10/01/2015	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task PPS provides periodic training to staff to ensure effective patient identification and hypertension visit scheduling.		Project		Completed	10/01/2015	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 1. Assess patient stratification and automated scheduling capabilities within the IT systems capabilities across primary care practices at each hub.		Project		Completed	07/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 2. Build or modify patient stratification system to generate a list of patients with repeated elevated blood pressure without a HTN diagnosis.		Project		Completed	07/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 3. Build or modify automated or work driver scheduling system to prompt when patient without HTN diagnosis has repeated elevated blood pressure readings entered into their EHR.		Project		Completed	07/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 4. Coordinate periodic training at the hub level around patient identification and hypertension visit scheduling.		Project		Completed	07/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #11 Prescribe once-daily regimens or fixed-dose combination pills when appropriate.	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 278 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task PPS has protocols in place for determining preferential drugs based on ease of medication adherence where there are no other significant non-differentiating factors.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task 1. At the PPS level, identify best practice and evidence-based guidelines on when to use preferential drug regimens that provides increased chance of medication adherence, considering Million Hearts Campaign strategies.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Develop a PPS-wide strategy to support adoption of the guidelines across the hub level.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 3. Convene hub-level Workgroup to tailor the approach proposed by the PPS-wide Workgroup. Workgroup may include members such as clinical staff, administrative staff, and CBOs.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 4. At the hub level, develop and implement a mechanism to monitor and measure guideline use in practices. Report back to PPS workgroup.		Project		Completed	05/01/2016	03/31/2017	05/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 5. Develop and implement a performance improvement program to optimize clinical processes and outcomes.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #12 Document patient driven self-management goals in the medical record and review with patients at each visit.	DY3 Q4	Project	N/A	Completed	08/01/2015	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Self-management goals are documented in the clinical record.		Project		Completed	08/01/2015	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task PPS provides periodic training to staff on person-centered methods that include documentation of self-management goals.		Project		Completed	08/01/2015	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 1. At the PPS level, review best practices for self-management, especially for cardiovascular patients.		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Develop PPS-wide guidelines based on best practices of self-management documentation and patient review approaches.		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3. Develop a PPS-wide strategy to support adoption of the guidelines across the hub level.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task		Project		Completed	07/01/2016	09/30/2017	07/01/2016	09/30/2017	09/30/2017	DY3 Q2



Page 279 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
4. Convene hub-level Workgroup to tailor the approach proposed by the PPS-wide Workgroup. Workgroup may include members such as clinical staff, administrative staff, and CBOs.										
Task 5. At the hub level, develop and implement a mechanism to monitor and measure guideline use in practices. Report back to PPS workgroup.		Project		Completed	07/01/2016	09/30/2017	07/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 6. Develop and implement a performance improvement program to optimize clinical processes and outcomes.		Project		Completed	07/01/2016	09/30/2017	07/01/2016	09/30/2017	09/30/2017	DY3 Q2
Milestone #13 Follow up with referrals to community based programs to document participation and behavioral and health status changes.	DY3 Q4	Project	N/A	Completed	10/01/2015	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task PPS has developed referral and follow-up process and adheres to process.		Project		Completed	10/01/2015	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task PPS provides periodic training to staff on warm referral and follow-up process.		Project		Completed	10/01/2015	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Agreements are in place with community-based organizations and process is in place to facilitate feedback to and from community organizations.		Project		Completed	10/01/2015	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 1. At the PPS level, develop current state and future state workflows to identify most efficient referral and follow-up process.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 2. At the PPS level, engage commonly referred community based programs to discuss collaborative follow-up process.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 3. At the PPS level, develop a process to refer and track patient participation and health status changes.		Project		Completed	07/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 4. Convene hub-level Workgroup to tailor the PPS approach proposed. Workgroup may include members such as clinical staff, administrative staff, and CBOs.		Project		Completed	07/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 5. At the hub level, develop and implement a mechanism to monitor and measure referral and follow-up. Report back to PPS workgroup.		Project		Completed	07/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4



Page 280 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #14 Develop and implement protocols for home blood pressure monitoring with follow up support.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has developed and implemented protocols for home blood pressure monitoring.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS provides follow up to support to patients with ongoing blood pressure monitoring, including equipment evaluation and follow- up if blood pressure results are abnormal.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS provides periodic training to staff on warm referral and follow-up process.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task1. At the PPS level, identify best practices for blood pressure measurement and appropriate equipment for accuracy.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 2. Develop a PPS-wide strategy to support adoption of best practices at the hub level.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Convene hub-level Workgroup to tailor the approach proposed by the PPS-wide Workgroup. Workgroup may include members such as clinical staff, administrative staff, and CBOs.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 4. At the hub level, develop and implement a mechanism to monitor and measure guideline use in practices. Report back to PPS workgroup.		Project		Completed	05/01/2016	03/31/2017	05/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 5. Develop and implement a performance improvement program to optimize clinical processes and outcomes.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 6. Coordinate periodic training at the hub level around warm referral and follow-up process.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #15 Generate lists of patients with hypertension who have not had a recent visit and schedule a follow up visit.	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has implemented an automated scheduling system to facilitate scheduling of targeted hypertension patients.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task 1. Create registry of patients with established diagnosis of		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 281 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
hypertension.										
Task 2. Build or modify patient stratification system to identify patients		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
with hypertension without a recent visit.		1 10,000		Completed	01/01/2010	00/01/2011	01/01/2010	00/01/2011	00/01/2011	5.2 4.
Task 3. Build or modify automated or work driver scheduling system to		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
facilitate scheduling		1 10,000		Completed	01/01/2010	00/01/2011	01/01/2010	00/01/2011	00/01/2017	512 61
Milestone #16 Facilitate referrals to NYS Smoker's Quitline.	DY2 Q4	Project	N/A	Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has developed referral and follow-up process and adheres		Project		Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
to process. Task 1. At the PPS level, conduct current state assessment of NYS		Project		Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Smokers' Quit line utilization.										
Task 2. At the PPS level, gather data regarding follow-up and referral process on patients who utilize the NYS Smokers' Quit line.		Project		Completed	11/01/2015	03/31/2017	11/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task 3. At the PPS level, develop best practice workflow (based on evidence-based practices elsewhere in the country) to promote use of the NYS Smokers' Quit line at the local hub level.		Project		Completed	11/01/2015	03/31/2017	11/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task 4. At the PPS-level, develop a protocol/process to document patient utilization of the NYS Smokers' Quitline and related health status changes to be implemented in primary care practices at the local hub level.		Project		Completed	11/01/2015	03/31/2017	11/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #17 Perform additional actions including "hot spotting" strategies in high risk neighborhoods, linkages to Health Homes for the highest risk population, group visits, and implementation of the Stanford Model for chronic diseases.	DY3 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task If applicable, PPS has Implemented collection of valid and reliable REAL (Race, Ethnicity, and Language) data and uses the data to target high risk populations, develop improvement plans, and address top health disparities.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task If applicable, PPS has established linkages to health homes for targeted patient populations.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4



DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Page 282 of 807 Run Date: 06/29/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task If applicable, PPS has implemented Stanford Model through partnerships with community-based organizations.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task 1. At the PPS level, review Stanford Model for Chronic Disease, and design an approach and strategy going forward to address DSRIP requirements.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 2. At the hub level, inventory data collection and use of data for targeting of high-risk patients.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 3. At the hub level, ensure the ability to collect and report accurate and reliable data on race, ethnicity and primary preferred language.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. Develop strategy to distribute data to clinicians, health homes, and CBOs for their patient population.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 5. Identify and act on "hot spots" in high-risk neighborhoods using the Stanford Model for chronic diseases and other best practice strategies. Identify relevant providers and CBOs by "hot spot".		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #18 Adopt strategies from the Million Hearts Campaign.	DY2 Q4	Project	N/A	Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Provider can demonstrate implementation of policies and procedures which reflect principles and initiatives of Million Hearts Campaign.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4

Providers Associated with Completion:

Abbas Qaiser Md; Abrashkin Karen Anna; Adelaja Adedeji; Ageloff Andrew Md; Ahern Barbara Ann; Ahern Deborah; Ahmed Najma A Md; Akhand Abdul; Alerte Serge G Md; Ali Muhammad N Md; Aliprandis Tjoyia; Amin Dhruv M; Amin Mahendra R Md; Apollon Monique; Archbold Maritza Stella Md; Aslam Mohammad Md; Aziz Farzana H Md; Baez Daysi Md; Bailey Beth Platzer Md; Baker Robert W; Barasch Daphna; Barcia Rafael G Md; Batra Kamal Kumar Md; Beberman Hillary Klein Do; Belotte Marie; Bennett William J Md; Bernstein Henry; Bharara Meenakshi Md; Bienenstock Holly; Bigman Alan Marc Md; Blook Lauren Dara; Bloom Thomas Md; Boutis George Arthur; Boxer Harriet Siegel Md; Brenner David E Md; Bronner Davi



Task

New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Page 283 of 807

Run Date: 06/29/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Kerpen Howard Pc Md; Khan Naznin; Kim Jeongwon; Kissoon Sure Md; Kushner Hillary Md; Labranche Ottie; Lam Binh V Md; Langma Reena Md; Mackey Joseph A Md; Madhavi Madhurapantula Do; M Mazure Brian; Mccarthy Eileen; Mcgowan Joseph Patrick; Mejia Jo Md; Nerwen Clifford B Md; Nicolopoulos Efthemia Md; Niki L Caggi Sureshchandra; Patel Sanjay Narottambhai Md; Patel Suresh M McRoshan; Ramirez Agramonte Sahira Giselle; Ramsaroop Nanda D Rosenblum Gilbert A Pc Md; Rubenstein Jack M Md; Russo Rosea Saul Michael Andrew Md; Schinder Harry J Md; Sheelawanti Md; Stakofsky Allison Beth; Staniloiu Maria Md; Stiuso Loriann Marie Do Tabibzadeh Marjan; Tarascin liya; Tardio Julio Alberto Md; Thomas Alexander Md; Velasquez Luis; Verbsky Jennifer Diane Md; Verley Patrick; Yasmeen Kauser Md; Yasmin Tabassum Md; Yee Walter M	n Ronald Md; Lap ahabir Parmeshw se Orlando; Mora ano Do; Noel Maz d; Patel-Pannullo Md; Rashid Moha nn M Md; Sabzan herman Bradley No; Stokes Mark G s Nicole Md; Thon Janice Rosemari	oinel Sergei Md; ar J Md; Majeed d Yosef J Md; M k Md; Nurse San Trupti J Md; Pau mmed K Md; Ra nova Alla Do; San M Md; Shokri-Tal Md; Suarez Orla nas Omolara; Tir e; Vlantis Antoni	Laxer Joel; Lee Alice K Md; Le Muntaz Ahmad Z M Md; Mak- orley Jeanne K Md; Muller Jef dra Renee Md; Nussbaum Md llus Santhosh Kumar Md; Perd ayzman Maya Md; Reed Miche dighim Ebrahim Md; Sadique I bibzadeh Farzad; Shteynman ando; Sundaresh Mamatha Md ng Grace Y Md; Torres Francis os Leonidas Md; Walker Suza	ee Grace C J Md; I aryus Amgad; Mak frey David Do; Mu onte Jay Md; Pandy by Marie Md; Perdi ele C; Rigaud Nath ffat Md; Samuels F Alla Md; Simela Md; Suppa Frank; Sv sco Md; Tworzydlo nne E; Watman Ro	Lee Hwasun; Lec aryus Mary; Mar ralidharan Sethu ya Himanshu Md k Peter; Pessah alie; Roberto Sa Roya Rahmaniar edical Arts Pc; S varoopa Chinnap Elzbieta; Urena	ong Pauline Md; niego Wilbert Ba ; Nancy A Lavir l; Panish Mark N Marivs L Md; Pi ntiago Gabitto; l n Md; Sapna Sh mith Frederick A ppala Md; Sychil Andres F Md; V	Levin Carmine aguyo Md; Maqb e Md; Narendra Md; Parisien Mac lapil Mariecel Ch Robson Yael; Robson Yael; Roah Md; Sapugay A Md; Smolow Cov Lubov Md; Saddigiri Venkate	Linda; Lieser Di ool Anjum Md; N Sudhanshu Md gali M Md; Park nristina; Pizzolla osarion Gilberte Coz Maria Cris raig R Md; St Lo Sylvia H Chudy N esh Md; Varghes	na Md; Lightma Massand Seem ; Nassim Rolar Christina; Pate John Md; Qaz Md; Rosen Rol tina Md; Sarkis buis Emmanue Md; Szandrows se Betsy; Vas V	an Hylton Md; Loona la Md; Mayard Jules; la Md; Nazir Azra I Anilkumar i Samia Md; Qureshi nald E Md; sian Edmond Md; I Lesly G Md; ki Denise Md; /ilma; Vaysman
Task Provider can demonstrate implementation of policies and procedures which reflect principles and initiatives of Million Hearts Campaign.		Provider	Practitioner - Non-Primary Care Provider (PCP)	Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion: Coren Charles V Md; Datt Monika; Day Gina; Donaghy Henry Jame Md; Frieri Marianne Md; Gaudino Walter J Md; Ghani Javed Md; Gind; Jean Baptiste Eddy Md; Julien Timothy; Kanth Anil M Md; Katz Lisny Olga; Liu Paul Chi Md; Lo Richmond; Lowe Sharon Alicia Md Paul J Md; Nazli Yasmeen Zuleikha Md; Ng David; O'Neill Peter; O Meenatchi A Md; Rankov Leonid; Rao Nyapati R Md; Rathinapandi Md; Rosen Joel M Md; Rosenblum Gary Charles Do; Rosenthal Da Prakash Md; Silbert Daniel Raphael Md; Silecchia Bella M Md; Sing Tetrokalashvili Maggie Md; Ullah Asmat; Ung Lyncean; Verma Rita Md; Zapata Luis; Zate Karl; Zitt Myron J Md	ohari Pouyan; Go : Stephen Paul Mo ; Malhotra Prasha Isen Dean G Do; an Francis X Md; Ivid Walter Do; Ru gh Jagjeet K; Sloo	den Jonathan Jad; Kaul Nita; Kim Int Md; Meddles- Oreste Anthony Ray Sagarita; R Ibinstein Sofia M Ibtsky Olga; Soha	ames Md; Gonzalez Edwin Md Angela Candace Md; Kim Za Torres Cheryl Dianne; Mieles A Md; Osak Nina; Palmisano l evere Elizabeth; Revolus Tani ld; Safavi Ali Md Pc; Samad M I Ajendra S Md; Sperber Jacol	l; Guitelle St Victor e; Kleymenova Lar Renzo Gregorio M Luke; Paulose Ami a; Riggs John C M lajid Md; Santana-lo Elliott Md; Srivas	; Hashmi Erum; isa; Koshy Robir Id; Mondesir-Har mukutty Md; Plur Id; Rizon Javida Fox Elsie Milagro tava Malaya Md;	Hayes Lisa Mar n Vettuparampil rewood Carlene mmer Christoph B; Roberts Eric os Md; Sarvaide ; Stanislawski S	ie; Heuser Alber Md; Kulakaushi ; Morales Emily er Paul; Pobre T Lowell Md; Rob o Jill Karen; Sch cott Michael Md;	t William Md; Ho ene Dovile; Kun Anne; Mullokan Thomas Elias Yu ertson Marilyn A neider Fran Iris ; Subramani Kris	ong Peter L Monar Krishan Md dov Snezhana I Md; Podruma Inita Md; Roha ; Shah Ami; Sh shnaiyer Md; S	l; Huremovic Damir ; Lin Shen-Han; Md; Mustacchia r Alida; Ramani n Jeanne Deirdre aroha Mukesh verd Jeffrey Md;
Task Provider can demonstrate implementation of policies and procedures which reflect principles and initiatives of Million Hearts Campaign.		Provider	Mental Health	Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion: Agarin Maria-Victoria Campos; Chiguripati Vamsi; Fink Erik Ross M Nassau University Medical Cen; Ramani Meenatchi A Md; Rao Nya									l; Nassau Healt	th Care Corp;
Task 1. At the PPS level, identify evidence-based strategies and protocols from the Million Hearts Campaign. Task		Project		Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Develop a PPS-wide strategy to support adoption of the protocols across the hub level.		Project		Completed	11/01/2015	09/30/2016	11/01/2015	09/30/2016	09/30/2016	DY2 Q2

Completed

04/01/2016

03/31/2017

04/01/2016

03/31/2017

03/31/2017 DY2 Q4

Project



Page 284 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
 Convene hub-level Workgroup to implement the project and tailor the PPS strategy proposed by the PPS-wide Workgroup. Workgroup members may include clinical staff, administrative staff, and CBOs. 										
Task 4. At the hub level, develop and implement a mechanism to monitor and measure guideline use in practices. Report back to PPS workgroup.		Project		Completed	05/01/2016	03/31/2017	05/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 5. At the hub level, develop and implement a performance improvement program to improve tobacco-free policy implementation.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #19 Form agreements with the Medicaid Managed Care organizations serving the affected population to coordinate services under this project.	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task PPS has agreement in place with MCO related to coordination of services for high risk populations, including smoking cessation services, hypertension screening, cholesterol screening, and other preventive services relevant to this project.		Project		Completed	01/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 1. Inventory MCO care coordination practices throughout NQP.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 2. At the PPS level, identify best practice care coordination strategies nationally, as supported by data.		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 3. Develop a PPS-level strategy & guidelines for hubs to leverage MCO care coordination strategies.		Project		Completed	04/01/2015	03/31/2020	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 4. Develop a PPS-level strategy to engage MCOs, with a focus on resources associated with smoking cessation, hypertension screening, cholesterol screening & other preventative services relevant to this project.		Project		Completed	04/01/2015	03/31/2020	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 5. At hub level, convene MCOs, Health Homes & other key stakeholders to discuss strategies to enhance cardiovascular care management in the primary care setting.		Project		Completed	04/01/2016	06/30/2017	04/01/2016	06/30/2017	06/30/2017	DY3 Q1
Task 6. At the hub level, create agreements with MCOs based on collaborative care coordination efforts.		Project		Completed	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4



DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Page 285 of 807 Run Date: 06/29/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #20 Engage a majority (at least 80%) of primary care providers in this project.	DY2 Q4	Project	N/A	Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has engaged at least 80% of their PCPs in this activity.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4

Providers Associated with Completion:

Abbas Qaiser Md; Abrashkin Karen Anna; Adelaja Adedeji; Ageloff Andrew Md; Ahern Barbara Ann; Ahern Deborah; Ahmed Najma A Md; Akhand Abdul; Alerte Serge G Md; Ali Muhammad N Md; Aliprandis Tjoyia; Amin Dhruv M; Amin Mahendra R Md: Apollon Monique; Archbold Maritza Stella Md; Aslam Mohammad Md; Aziz Farzana H Md; Baez Daysi Md; Bailey Beth Platzer Md; Barsch Daphna; Barcia Rafael G Md; Batra Kamal Kumar Md; Beberman Hillary Klein Do; Belotte Marie; Bennett William J Md; Bernstein Henry; Bharara Meenakshi Md; Bienenstock Holly; Bigman Alan Marc Md; Block Lauren Dara; Bloom Thomas Md; Boutis George Arthur; Boxer Harriet Siegel Md; Brenner David E Md; Brown Christine D Md; Bundoc Susana Dugang Md; Bunyavanich Sommai T Md; Cacace Frank Md; Cadet-Valeus Sergelyne; Capobianco Luigi M Md Pc; Cappello Vincent Md; Carter Lawrence D Md; Castiglia Luisa; Celestin Marie Barbara Md; Cerniglia Rose; Cervantes Jocelyn Macasaet Md; Chaglassian Mary Md; Chaim-Watman Naomi Md; Chak Peter K Md; Chan Alfonso Y; Chanchal Deep Sabharwal; Chang Patrick Seungjin; Chasky Dean Cole Md; Chaudhry Irum Anwer; Chen Charlie Chin-Song Do; Chikvashvili Daniel Ilych Md; Chua Betty A Md; Chung Yun Hee Md Pc; Ciminera Peter Frank; Cohen Barry Howard; Cohen Michael; Conigliaro Joseph; Constantatos Constantinos Md; Corson Meredith M Do; David Monica; Decade Emmanuel Do: Delmont Jacqueline Md: Deluca Philip V Md: Depetris Gustavo Raul Md: Deratus Karl Gerry Md: Desir Mergie X Md: Detweiler Allan S Md: Diamond Lawrence Neil Md: Dogra Mridula: Dole Micheline Md: Dominguez Maritza: Duda Olha: Ehrlich Jason Craig Md; Elkoulily Ahmed Moustafa Md; Elsayad Chris X; Epstein Marcia E Md; Fagan David G Md; Ferdous Razia Khan; Fishbein Jason Craig Md; Florence P Golamco; Ford Patricia Ann Md; Forde Sandra Md; Gabrielli Gina; Galanti Norman Md; Ganz-Lord Fran Alexandra; Garcia Emilio; Gasparini Mauro Md; George Winu Daniel Md; Goetz Barry J Md; Goldberg Dr Eric; Gomez Brenda C Md; Gottridge Joanne Md; Greenberg Bruce Wayne Md; Gross Cathie C Md; Guillen-Santana Roselia; Guiney Peter A Do; Haltrecht Mark H Md; Hamid Muhammad Md; Hamlin Paul A Md; Haque Sabiha Md; Hasan Zeeshan Sultana Md; Hassan Rabbia Md; Haughney Elizabeth; Hava Nilofar K Md; Hawthorne Horace Md; Hirsch Bruce Md; Hirsch Medical Pc; Iordanou Christodoulos Md; Iordanou Michael; Ip Marisa; Isaacson Jeremy S; Jablonowski-Parada Helen; Jacob Sunitha; Jacob Sunitha; Jacob Sunitha; Jacqueline Delmont Md Pc; Jafari-Hassad Roya Md; James Tarika; Jhagroo Vishnudatt Md; Johnson Charmaine S Md; Joyce Thomas J Do; Kadianakis Kiki; Kagan Edith; Kalepu Mallikharjanudu Md; Kalkstein Karin Sue Md; Kanterman Stuart L; Katz Lawrence; Katz Robert K Md; Kaul Vanita S Md; Kazmi Fawzia Md; Kelly Clare Ann Md; Kerpen Howard Pc Md; Khan Naznin; Kim Jeongwon; Kissoon Surendra; Kolotinskaya Irina Md; Kosuri Sujatha Md; Krikhely Sharon; Kristos Meron R; Kugler Jay; Kumar Dharamjit Narendra Md; Kupferman-Meik Fernanda Md; Kushner Hillary Md; Labranche Ottie; Lam Binh V Md; Lapinel Sergei Md; Laver Joel; Lee Alice K Md; Lee Hwasun; Leong Pauline Md; Levin Carmine Linda; Lieser Dina Md; Lightman Hylton Md; Loona Reena Md; Mackey Joseph A Md; Madhavi Madhurapantula Do; Mahabir Parmeshwar J Md; Majeed Muntaz Ahmad Z M Md; Makaryus Mary; Maniego Wilbert Baguyo Md; Magbool Anjum Md; Massand Seema Md; Mayard Jules; Mazure Brian; Mccarthy Eileen; Mcgowan Joseph Patrick; Mejia Jose Orlando; Morad Yosef J Md; Muller Jeffrey David Do; Muralidharan Sethu; Nancy A Lavine Md; Narendra Sudhanshu Md; Nassim Roland Md; Nazir Azra Md: Nerwen Clifford B Md; Nicolopoulos Efthemia Md; Niki L Caggiano Do: Noel Max Md; Nurse Sandra Renee Md: Nussbaum Monte Jay Md; Pandya Himanshu Md; Panish Mark Md; Parisien Magali M Md; Park Christina; Patel Anilkumar Sureshchandra; Patel Sanjay Narottambhai Md; Patel Suresh M Md; Patel Roshan; Ramirez Agramonte Sahira Giselle; Ramsaroop Nanda D Md; Rashid Mohammed K Md; Rayzman Maya Md; Reed Michele C; Rigaud Nathalie; Roberto Santiago Gabitto; Robson Yael; Rosarion Gilberte Md; Rosen Ronald E Md; Rosenblum Gilbert A Pc Md; Rubenstein Jack M Md; Russo Roseann M Md; Sabzanova Alla Do; Sadighim Ebrahim Md; Samuels Roya Rahmanian Md; Sapugay Coz Maria Cristina Md; Sarkissian Edmond Md; Saul Michael Andrew Md; Schinder Harry J Md; Sheelawanti Md; Sherman Bradley M Md; Shokri-Tabibzadeh Farzad; Shteynman Alla Md; Simela Medical Arts Pc; Smith Frederick A Md; Smolow Craig R Md; St Louis Emmanuel Lesly G Md; Simela Medical Arts Pc; Smith Frederick A Md; Smolow Craig R Md; St Louis Emmanuel Lesly G Md; Sheelawanti Md; Sherman Bradley M Md; Sheelawanti Md; Sheelawant Stakofsky Allison Beth; Staniloiu Maria Md; Stiuso Loriann Marie Do; Stokes Mark G Md; Suarez Orlando; Sundaresh Mamatha Md; Suppa Frank; Swaroopa Chinnappala Md; Sychikov Lubov Md; Sylvia H Chudy Md; Szandrowski Denise Md; Tabibzadeh Marian: Tarascin liva: Tardio Julio Alberto Md: Thomas Nicole Md: Thomas Omolara: Ting Grace Y Md: Torres Francisco Md: Tworzydlo Elzbieta: Urena Andres F Md: Vaddigiri Venkatesh Md: Varghese Betsy: Vas Vilma: Vaysman Alexander Md; Velasquez Luis; Verbsky Jennifer Diane Md; Verley Janice Rosemarie; Vlantis Antonios Leonidas Md; Walker Suzanne E; Watman Rosalind Carol Md; Weiselberg Eric Md; Welles Mark B Md; Wiltshire Veronica; Wong Lei Md; Wu

Patrick; Yasmeen Kauser Md; Yasmin Tabassum Md; Yee Walter Md; Yu Kyi Win Md; Zahtila Tara; Zaso John Robert Do; Zolli Janet Rossi Md								
Task 1. Identify all PCPs participating in the NQP.	Project	Completed	05/01/2015	09/30/2015	05/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 2. Survey PCPs regarding treatment of cardiovascular disease.	Project	Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3. At the PPS level, develop a provider engagement strategy, which may include incentives, to identify and manage patients with cardiovascular disease.	Project	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 4. At the hub level, develop and implement a mechanism to monitor and measure PCP participation. Report back to PPS.	Project	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 286 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task5. Develop and impement a performance improvement program to increase participation, if necessary.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Implement program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.	hantis11	Documentation/Certificati on	14_DY3Q4_PROJ3bi_MDL3bi3_PRES1_DOC_Project_ 3bi_Milestone_1_FINAL_21147.pdf	Narrative for Project 3.b.i	04/26/2018 05:54 PM
Ensure that all PPS safety net providers are actively connected to EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up, by the end of DY 3.	mclaugs2	Other	14_DY3Q4_PROJ3bi_MDL3bi3_PRES2_OTH_Project_ 3bi_Milestone_2_Remediation_Response_22610.pdf	Milestone 2 Remediation Response	06/14/2018 12:47 PM
	hantis11	Screenshots	14_DY3Q4_PROJ3bi_MDL3bi3_PRES2_SS_Project_3 bi_M2.2_FINAL_21155.pdf	The attached file illustrates the narrative, screenshots and workflows applicable for Milestone 2.2.	04/26/2018 06:10 PM
	hantis11	Rosters This spreadsheet for Milestone 2.1 lists out the primary care, non-primary care, and mental health providers with connectivity to the RHIO.			04/26/2018 06:05 PM
	hantis11	Documentation/Certificati on	14_DY3Q4_PROJ3bi_MDL3bi3_PRES2_DOC_Project_ 3bi_M2.1_FINAL_21153.pdf	Narrative for Project 3.b.i Milestone 2.1	04/26/2018 06:04 PM
	mclaugs2	Other	14_DY3Q4_PROJ3bi_MDL3bi3_PRES3_OTH_Project_ 3bi_Milestone_3_Remediation_Response_22612.pdf	Milestone 3 Remediation Response	06/14/2018 12:48 PM
	hantis11	Rosters	14_DY3Q4_PROJ3bi_MDL3bi3_PRES3_ROST_APC_ PCP_List_FINAL_21456.xlsx	APC Roster for Milestone 3.2	04/27/2018 09:25 AM
	hantis11	Rosters	14_DY3Q4_PROJ3bi_MDL3bi3_PRES3_ROST_3bi_M 3.1_Practices_with_MU2_Cert_EHRs_21166.xlsx	EHR Roster for Milestone 3.1	04/26/2018 06:23 PM
Ensure that EHR systems used by participating safety	hantis11	Rosters	14_DY3Q4_PROJ3bi_MDL3bi3_PRES3_ROST_PCMH _List_Chronic_Condition_Projects_FINAL_21164.xlsx	PCMH Roster for Milestone 3.2	04/26/2018 06:22 PM
net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of	hantis11	Documentation/Certificati on	14_DY3Q4_PROJ3bi_MDL3bi3_PRES3_DOC_NQP_C over_Sheet_3bi_Milestone_3.2_FINAL_21163.pdf	Narrative Milestone 3.2	04/26/2018 06:21 PM
Demonstration Year 3.	hantis11	Documentation/Certificati on	14_DY3Q4_PROJ3bi_MDL3bi3_PRES3_DOC_NUMC_ Allscripts_Sunrise_Acute_certification_21162.pdf	NUMC EHR Certification	04/26/2018 06:17 PM
-	hantis11 Documentation/Certificati		14_DY3Q4_PROJ3bi_MDL3bi3_PRES3_DOC_LIJ _Allscripts_touchworks_certification_21161.pdf	LIJ EHR Certification	04/26/2018 06:17 PM
	hantis11	Documentation/Certificati on	14_DY3Q4_PROJ3bi_MDL3bi3_PRES3_DOC_CHS _EPIC_2015_Edition_Certification_21160.pdf	CHS EHR Certification	04/26/2018 06:16 PM
	hantis11	Documentation/Certificati on	14_DY3Q4_PROJ3bi_MDL3bi3_PRES3_DOC_Project_ 3bi_M3.1_FINAL_21158.pdf	Narrative for Milestone 3.1	04/26/2018 06:15 PM



Page 287 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	hantis11	Training Documentation	14_DY3Q4_PROJ3bi_MDL3bi3_PRES5_TRAIN_LIFQH C_materials_21178.pdf	LIFQHC Training Materials for Milestone 5.2	04/26/2018 06:33 PM
	hantis11	Training Documentation	14_DY3Q4_PROJ3bi_MDL3bi3_PRES5_TRAIN_5_A's _LIJ_21177.pptx	LIJ Training Presentation for Milestone 5.2	04/26/2018 06:33 PM
	hantis11	Training Documentation	14_DY3Q4_PROJ3bi_MDL3bi3_PRES5_TRAIN_NQP_ Presentation_21176.pdf	Training Presentation for Milestone 5.2	04/26/2018 06:32 PM
	hantis11	Rosters	14_DY3Q4_PROJ3bi_MDL3bi3_PRES5_ROST_5_211 75.xlsx	Training Inventory for Milestone 5.2	04/26/2018 06:32 PM
Use the EHR to prompt providers to complete the 5 A's of tobacco control (Ask, Assess, Advise, Assist,	hantis11	Documentation/Certificati on	14_DY3Q4_PROJ3bi_MDL3bi3_PRES5_DOC_NQP_C over_Sheet_3bi_Milestone_5_FINAL_21174.pdf	Narrative for Milestone 5.2	04/26/2018 06:31 PM
and Arrange).	hantis11	Screenshots	14_DY3Q4_PROJ3bi_MDL3bi3_PRES5_SS_EPIC _screenshot_and_description_FINAL_21173.pdf	EPIC Screenshots for Milestone 5.1	04/26/2018 06:30 PM
	hantis11	Screenshots	14_DY3Q4_PROJ3bi_MDL3bi3_PRES5_SS_eCw Screenshot_and_description_FINAL_21171.pdf	eCw Screenshots for Milestone 5.1	04/26/2018 06:29 PM
	hantis11 Screenshots		14_DY3Q4_PROJ3bi_MDL3bi3_PRES5_SS_Allscripts_ -Screenshot_and_description_FINAL_21170.pdf	Allscripts Screenshots for Milestone 5.1	04/26/2018 06:29 PM
	hantis11	Documentation/Certificati on	14_DY3Q4_PROJ3bi_MDL3bi3_PRES5_DOC_Project_ 3bi_M5.1v2_FINAL_21168.pdf	Narrative for Milestone 5.1	04/26/2018 06:28 PM
	hantis11	Policies/Procedures	14_DY3Q4_PROJ3bi_MDL3bi3_PRES8_P&P_Ambulat ory_BP_monitoring_Policy_FINAL_8.2016_21187.pdf	NUMC Policy for Milestone 8	04/26/2018 06:38 PM
Provide opportunities for follow-up blood pressure	hantis11	Policies/Procedures	14_DY3Q4_PROJ3bi_MDL3bi3_PRES8_P&P_BP_Mon itoringSure_Medical_Care_21186.pdf	LIJ Policy for Milestone 8	04/26/2018 06:37 PM
checks without a copayment or advanced appointment.	hantis11	Policies/Procedures	14_DY3Q4_PROJ3bi_MDL3bi3_PRES8_P&P_3biM8_ CHS_BP_ck_without_copay_21185.pdf	CHS Policy for Milestone 8	04/26/2018 06:37 PM
	hantis11	Documentation/Certificati on	14_DY3Q4_PROJ3bi_MDL3bi3_PRES8_DOC_Cover_ Sheet_Project_3.b.i_M8_FINAL_21183.pdf	Narrative for Milestone 8	04/26/2018 06:36 PM
	hantis11	Screenshots	14_DY3Q4_PROJ3bi_MDL3bi3_PRES10_SS_Project_ 3bi_M10_Northwell_21200.pdf	Northwell Workflows and Screenshots for both Milestones 10.1 and 10.2	04/26/2018 06:48 PM
	hantis11	Rosters	14_DY3Q4_PROJ3bi_MDL3bi3_PRES10_ROST_M10. 3_21199.xlsx	Training Inventory for Milestone 10.3	04/26/2018 06:47 PM
Identify patients who have repeated elevated blood	hantis11	Training Documentation	14_DY3Q4_PROJ3bi_MDL3bi3_PRES10_TRAIN_NQP _Million_Hearts_Overview_final_21198.pdf	NQP Training for Milestone 10.3	04/26/2018 06:46 PM
pressure readings in the medical record but do not have a diagnosis of hypertension and schedule them	hantis11	Training Documentation	14_DY3Q4_PROJ3bi_MDL3bi3_PRES10_TRAIN_CHS _3bi_Training_10.3_21197.pptx	CHS Training for Milestone 10.3	04/26/2018 06:46 PM
for a hypertension visit.	hantis11	Screenshots	14_DY3Q4_PROJ3bi_MDL3bi3_PRES10_SS_LIJ_ (NQP)_million_hearts_campaign_10.3_21196.pdf	LIJ Training for Milestone 10.3	04/26/2018 06:45 PM
	hantis11	Documentation/Certificati on	14_DY3Q4_PROJ3bi_MDL3bi3_PRES10_DOC_NQP_ Cover_Sheet_3bi_Milestone_10_Metric_3_FINAL_2119 5.pdf	Narrative for Milestone 10.3	04/26/2018 06:44 PM



Page 288 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date	
	hantis11	Documentation/Certificati on	14_DY3Q4_PROJ3bi_MDL3bi3_PRES10_DOC_NQP_ Cover_Sheet_3bi_Milestone_10_Metric_2_FINAL_2119 4.pdf	Narrative for Milestone 10.2	04/26/2018 06:44 PM	
	hantis11	Screenshots	14_DY3Q4_PROJ3bi_MDL3bi3_PRES10_SS_NUMC_ Project_3bi_Milestone_10.1_21192.pdf	NUMC Workflows and Screenshots Applicable for both Milestones 10.1 and 10.2	04/26/2018 06:43 PM	
	hantis11	Screenshots	14_DY3Q4_PROJ3bi_MDL3bi3_PRES10_SS_CHS_3bi _milestone_10.1_21191.pdf	CHS Workflows and Screenshots Applicable for both Milestones 10.1 and 10.2	04/26/2018 06:42 PM	
	hantis11	Documentation/Certificati on	14_DY3Q4_PROJ3bi_MDL3bi3_PRES10_DOC_NQP_ Cover_Sheet_3bi_Milestone_10_Metric_1_FINAL_2119 0.pdf	Narrative for Milestone 10.1	04/26/2018 06:42 PM	
	mclaugs2	Other	14_DY3Q4_PROJ3bi_MDL3bi3_PRES12_OTH_Project _3bi_Milestone_12_Remediation_Response_22615.pdf	Milestone 12 Remediation Response	06/14/2018 12:50 PM	
	mclaugs2	Other	14_DY3Q4_PROJ3bi_MDL3bi3_PRES12_OTH_Final_ Remediation_3bi_Milestone_12_Documentation_22613. pdf	Remediation 3bi Milestone 12 Documentation	06/14/2018 12:50 PM	
	hantis11	Training Documentation	14_DY3Q4_PROJ3bi_MDL3bi3_PRES12_TRAIN_Self- Management_goals_21209.pdf Training for Milestone 12.2		04/26/2018 06:57 PM	
	hantis11	Rosters	14_DY3Q4_PROJ3bi_MDL3bi3_PRES12_ROST_12. 2_21208.xlsx	Inventory of Trainings for Milestone 12.2	04/26/2018 06:56 PM	
Document patient driven self-management goals in the medical record and review with patients at each	hantis11	Documentation/Certificati on	14_DY3Q4_PROJ3bi_MDL3bi3_PRES12_DOC_NQP_ Cover_Sheet_3bi_Milestone_12_Metric_2_FINAL_2120 7.pdf	Narrative for Milestone 12.2	04/26/2018 06:56 PM	
visit.	hantis11	Screenshots	14_DY3Q4_PROJ3bi_MDL3bi3_PRES12_SS_LIJ_Screenshot_21206.pdf	LIJ Screenshot for Milestone 12.1	04/26/2018 06:55 PM	
	hantis11	Screenshots	14_DY3Q4_PROJ3bi_MDL3bi3_PRES12_SS_LIFQHC _self_management_goal_(2)_21205.pdf	LIFQHC SCreenshot #2 for Milestone 12.1	04/26/2018 06:54 PM	
	hantis11	Screenshots	14_DY3Q4_PROJ3bi_MDL3bi3_PRES12_SS_LIFQHC _self_management_goal_(1)_21204.pdf	LIFQHC Screenshot #1 for Milestone 12.1	04/26/2018 06:54 PM	
	hantis11	Screenshots	14_DY3Q4_PROJ3bi_MDL3bi3_PRES12_SS_CHS_S MG_Screenshot_final_21203.pdf	CHS Screenshot for Milestone 12.1	04/26/2018 06:53 PM	
	hantis11	Documentation/Certificati on	14_DY3Q4_PROJ3bi_MDL3bi3_PRES12_DOC_NQP_ Cover_Sheet_3bi_Milestone_12_Metric_1_FINAL_2120 2.pdf	Narrative for Milestone 12.1	04/26/2018 06:53 PM	
Follow up with referrals to community based programs to document participation and behavioral and health status changes.	hantis11	Rosters	14_DY3Q4_PROJ3bi_MDL3bi3_PRES13_ROST_13. 3_21222.xlsx	CBO List for Milestone 13.3	04/26/2018 07:07 PM	
	hantis11	Documentation/Certificati on	14_DY3Q4_PROJ3bi_MDL3bi3_PRES13_DOC_NQP_ Cover_Sheet_3bi_Milestone_13_Metric_3_FINAL_2122 1.pdf	Narrative for Milestone 13.3	04/26/2018 07:06 PM	
	hantis11	Training Documentation	14_DY3Q4_PROJ3bi_MDL3bi3_PRES13_TRAIN_Nort	Northwell Training for Milestone 13.2	04/26/2018 07:05 PM	

NYS Confidentiality - High



Page 289 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
			hwellWarm_Handoff_CVD_21219.pptx		
	hantis11	Training Documentation	14_DY3Q4_PROJ3bi_MDL3bi3_PRES13_TRAIN_CHS _Warm_handoff_training_21218.pptx	CHS Training for 13.2	04/26/2018 07:05 PM
	hantis11	Rosters	14_DY3Q4_PROJ3bi_MDL3bi3_PRES13_ROST_M13. 2_21217.xlsx	Inventory of Trainings for 13.2	04/26/2018 07:04 PM
	hantis11	Documentation/Certificati on	14_DY3Q4_PROJ3bi_MDL3bi3_PRES13_DOC_NQP_ Cover_Sheet_3bi_Milestone_13_Metric_2_FINAL_2121 6.pdf	Narrative for Milestone 13.2	04/26/2018 07:03 PM
	hantis11	Policies/Procedures	14_DY3Q4_PROJ3bi_MDL3bi3_PRES13_P&P_CNG_L IFQHC_REFERRAL_21214.pdf	LIFQHC Policy for Milestone 13.1	04/26/2018 07:02 PM
	hantis11	Policies/Procedures	14_DY3Q4_PROJ3bi_MDL3bi3_PRES13_P&P_CHS_3 bi_13.1_Protocols_21213.pdf	CHS Policy for Milestone 13.1	04/26/2018 07:01 PM
	hantis11	Policies/Procedures	14_DY3Q4_PROJ3bi_MDL3bi3_PRES13_P&P_3bi_M1 3_Referral_Policy_21212.pdf	LIJ Policy for Milestone 13.1	04/26/2018 07:01 PM
	hantis11	Documentation/Certificati on	14_DY3Q4_PROJ3bi_MDL3bi3_PRES13_DOC_NQP_ Cover_Sheet_3bi_Milestone_13_Metric_1_FINAL_2121 1.pdf	Narrative for Milestone 13.1	04/26/2018 07:00 PM
	hantis11	Contracts and Agreements	14_DY3Q4_PROJ3bi_MDL3bi3_PRES19_CONTR_LIJ _Healthfirst_MOU_21229.PDF	Healthfirst MOU for Milestone 19	04/26/2018 07:13 PM
Farm agreements with the Medical Managed Core	hantis11	Contracts and Agreements	14_DY3Q4_PROJ3bi_MDL3bi3_PRES19_CONTR_Fid elis_MOU_signed_both_21228.pdf	Fidelis MOU for Milestone 19	04/26/2018 07:12 PM
Form agreements with the Medicaid Managed Care organizations serving the affected population to coordinate services under this project.	hantis11	Contracts and Agreements	14_DY3Q4_PROJ3bi_MDL3bi3_PRES19_CONTR_Em blem_MOU_signed_both_21227.pdf	Emblem MOU for Milestone 19	04/26/2018 07:12 PM
	hantis11	Contracts and Agreements	14_DY3Q4_PROJ3bi_MDL3bi3_PRES19_CONTR_Affi nity_MOU_signed_both_21226.pdf	Affinity MOU for Milestone 19	04/26/2018 07:11 PM
	hantis11	Documentation/Certificati on	14_DY3Q4_PROJ3bi_MDL3bi3_PRES19_DOC_NQP_ 3bi_Milestone_19_coversheet_FINAL_21225.pdf	Narrative for Milestone 19	04/26/2018 07:11 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Implement program to improve management of cardiovascular disease	
using evidence-based strategies in the ambulatory and community care	
setting.	
Ensure that all PPS safety net providers are actively connected to EHR	
systems with local health information exchange/RHIO/SHIN-NY and	Provider Commitment Rosters for Milestone 2 are attached.
share health information among clinical partners, including direct	Provider Commitment Rosters for Milestone 2 are attached.
exchange (secure messaging), alerts and patient record look up, by the	



Page 290 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
end of DY 3.	
Ensure that EHR systems used by participating safety net providers meet	
Meaningful Use and PCMH Level 3 standards and/or APCM by the end of	Roster for PCMH is attached for Milestone 3
Demonstration Year 3.	
Use EHRs or other technical platforms to track all patients engaged in	
this project.	
Use the EHR to prompt providers to complete the 5 A's of tobacco control	
(Ask, Assess, Advise, Assist, and Arrange).	
Adopt and follow standardized treatment protocols for hypertension and	
elevated cholesterol.	
Develop care coordination teams including use of nursing staff,	
pharmacists, dieticians and community health workers to address lifestyle	
changes, medication adherence, health literacy issues, and patient self-	
efficacy and confidence in self-management.	
Provide opportunities for follow-up blood pressure checks without a	
copayment or advanced appointment.	
Ensure that all staff involved in measuring and recording blood pressure	
are using correct measurement techniques and equipment.	
Identify patients who have repeated elevated blood pressure readings in	
the medical record but do not have a diagnosis of hypertension and	
schedule them for a hypertension visit.	
Prescribe once-daily regimens or fixed-dose combination pills when	
appropriate.	
Document patient driven self-management goals in the medical record	
and review with patients at each visit.	
Follow up with referrals to community based programs to document	
participation and behavioral and health status changes.	
Develop and implement protocols for home blood pressure monitoring	
with follow up support.	
Generate lists of patients with hypertension who have not had a recent	
visit and schedule a follow up visit.	
Facilitate referrals to NYS Smoker's Quitline.	
Perform additional actions including "hot spotting" strategies in high risk	
neighborhoods, linkages to Health Homes for the highest risk population,	
group visits, and implementation of the Stanford Model for chronic	
diseases.	
Adopt strategies from the Million Hearts Campaign.	



Page 291 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Form agreements with the Medicaid Managed Care organizations serving	
the affected population to coordinate services under this project.	
Engage a majority (at least 80%) of primary care providers in this project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Fail	The IA does not consider this milestone complete. Although the PPS met the project level requirements for this milestone, the PPS did not meet the provider level commitment.
Milestone #3	Fail	The IA does not consider this milestone complete. THe PPS did not meet the provider level commitment for this milestone. In addition, The IA is not able to validate that all eligible practices necessary to satisfy the provider commitment meet 2014 NCQA Level 3 PCMH and/or APCM standards with the documentation submitted by the PPS.
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	
Milestone #9	Pass & Complete	
Milestone #10	Pass & Complete	
Milestone #11	Pass & Complete	
Milestone #12	Pass & Complete	
Milestone #13	Pass & Complete	
Milestone #14	Pass & Complete	
Milestone #15	Pass & Complete	
Milestone #16	Pass & Complete	
Milestone #17	Pass & Complete	
Milestone #18	Fail	
Milestone #19	Pass & Complete	



Page 292 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments	
Milestone #20	Fail		



Page 293 of 807

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 3.b.i.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Midpoint Assessment	Completed	Midpoint Assessment Narrative	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	OSELID	i iie i ype	i ile Name	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Midpoint Assessment	



Page 294 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

IPQR Module 3.b.i.5 - IA Monitoring		
Instructions:		



DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Project 3.c.i – Evidence-based strategies for disease management in high risk/affected populations (adults only)

☑ IPQR Module 3.c.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- 1) Medically vulnerable patients such as Medicaid patients with diabetes often have significant social determinants of health that primary care practices are not always well equipped to address. Through engagement of community based organizations and social service agencies, through provider education and through widespread adoption of team based care as dictated by PCMH concepts, these needs will be better addresses improving both adherence to medical regimens and outcomes.
- 2)The requirement to achieve PCMH Level 3 / APCM recognition by DY3Q4 applies to all primary care practices. The resource required to achieve this goal for 100% of all practices are considerable. The NQP will create a detailed plan to assess all practices and identify those that will require significant lead time (EHR implementation, formalized performance improvement processes, quality data collection, etc.) for early intervention to implement foundational changes. There will be a different strategy for practices with critical processes already in place to provide the support needed to achieve early certification. Consultants and subject matter experts will work with the local project team to develop tools that are compliant with PCMH / APCM requirements. Tools developed for safety nets should be deployable to other practices.
- 3) Within 3.c.i. there is a requirement that certain Medicaid eligible provider types (MD, DO, NP, Certified Midwife, DDS) are using a Meaningful Use certified EMR. The current state of the network is many different EMR's are in use, some providers do not use EMR, and some use non certified EMRs. NQP will create a registry of these provider types, noting EMR version. The adoption and/or maintenance of a certified EMR will be build into the partner Contracting process. The PPS will provide technical assistance to providers in meeting these requirements.
- 4) Within the IDS, all partners must establish connectivity with the RHIO, i.e. specifically the use of secure messaging, alerts, and patient record lookup. There are a large number of providers, including CBOs that will need to initiate connection to the RHIO(s). This requirement will be driven through the contracting process.
- 5) NQP recognizes that the PPS will require reporting utilizing data that is not currently uniform or automated. NQP's IT strategy will resolve this issue, and NQP will further develop manual reporting to meet DSRIP reporting requirements until fully automated reporting is available. To track DSRIP projects, NQP will develop a web based registry that can allow partners to enter data, while supporting PPS efforts to monitor data quality, completeness and accuracy of data submissions.
- 6) NQP anticipates a constraint on resource available to provide patient education and support, and potentially a lack of knowledge around evidence-based disease management guidelines amongst providers. This will be addressed with training of care teams (including provider leads), including CBO members such as patient navigators and community health workers.
- 7) Availability of supportive services, including transportation and nutrition will be enhanced through a network wide directory of CBOs, and cross mapping supportive services to disease 'hot spots'. This same approach will be utilized to address 'hot spots' with initiatives focused on educating patients regarding self management and lifestyle modification.

Page 295 of 807 Run Date: 06/29/2018



Page 296 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

☑ IPQR Module 3.c.i.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks				
Actively Engaged Speed				
DY3,Q4	46,933			

	Year,Quarter	DY3,Q1	DY3,Q2	DY3,Q3	DY3,Q4
	Baseline Commitment	11,733	23,466	35,200	46,933
PPS Reported	Quarterly Update	0	40,365	0	55,688
	Percent(%) of Commitment	0.00%	172.01%	0.00%	118.65%
IA Approved	Quarterly Update	0	40,271	0	52,699
IA Approved	Percent(%) of Commitment	0.00%	171.61%	0.00%	112.29%

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
nramjan1	Report(s)	14_DY3Q4_PROJ3ci_MDL3ci2_PES_RPT_3ci_20662.csv	The number of patients participating in at least one hemoglobin A1c test	04/25/2018 04:35 PM

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

For future audits, kindly use the identifier columns which has been submitted in the attached data set.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 297 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 3.c.i.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Implement evidence-based best practices for disease management, specific to diabetes, in community and ambulatory care settings.	DY3 Q4	Project	N/A	Completed	05/01/2015	03/31/2018	05/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Evidence-based strategies for the management and control of diabetes in the PPS designated area are developed and implemented for all participating providers. Protocols for disease management are developed and training of staff is completed.		Project		Completed	05/01/2015	03/31/2018	05/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task 1 . At the PPS level, identify the current and future state of diabetes management in primary care practices. Highlight project challenges, and gaps based on DSRIP Domain 1 requirements.		Project		Completed	05/01/2015	07/20/2015	05/01/2015	07/20/2015	09/30/2015	DY1 Q2
Task Evidenced based guidelines for comprehensive diabetes management are to be identified by literature review performed by project workgroup and select subject matter experts.		Project		Completed	05/01/2015	07/20/2015	05/01/2015	07/20/2015	09/30/2015	DY1 Q2
Task 3-Evidenced based guidelines reviewed by Clinical Oversight Committee of the NQP Executive Committee for appropriateness and selected EBG presented to Executive committee for adoption.		Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 4. Develop a PPS-wide strategy to support adoption of best practices at the hub level.		Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 5. Convene hub-level Workgroup to tailor the approach proposed by the PPS-wide Workgroup. Workgroup may include members such as clinical staff, administrative staff, and CBOs.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 6. At the hub level, develop and implement a mechanism to monitor and measure guideline use in practices. Report back to PPS workgroup.		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4



DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Page 298 of 807 Run Date: 06/29/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 7. Develop and implement a performance improvement program to optimize clinical processes and outcomes.		Project		Completed	05/01/2016	03/31/2018	05/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #2 Engage at least 80% of primary care providers within the PPS in the implementation of disease management evidence-based best practices.	DY2 Q4	Project	N/A	Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has engaged at least 80% of their PCPs in this activity.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4

Providers Associated with Completion:

Abbas Qaiser Md; Abrashkin Karen Anna; Adelaja Adedeji; Ageloff Andrew Md; Ahern Barbara Ann; Ahern Deborah; Ahmed Najma A Md; Alerte Serge G Md; Ali Muhammad N Md; Aliprandis Tjoyia; Amin Dhruv M; Amin Mahendra R Md; Apollon Monique; Archbold Maritza Stella Md; Aslam Mohammad Md; Aziz Farzana H Md; Baez Daysi Md; Bailey Beth Platzer Md; Barsch Daphna; Barcia Rafael G Md; Batra Kamal Kumar Md; Beberman Hillary Klein Do; Belotte Marie: Bennett William J Md: Bernstein Henry: Bharara Meenakshi Md: Bienenstock Holly: Bigman Alan Marc Md: Block Lauren Dara: Bloom Thomas Md: Boutis George Arthur: Boxer Harriet Siegel Md: Brenner David E Md: Brown Christine D Md; Bundoc Susana Dugang Md; Bunyavanich Sommai T Md; Cacace Frank Md; Cadet-Valeus Sergelyne; Capobianco Luigi M Md Pc; Cappello Vincent Md; Carter Lawrence D Md; Castiglia Luisa; Celestin Marie Barbara Md; Cerniglia Rose; Cervantes Jocelyn Macasaet Md; Chaglassian Mary Md; Chaim-Watman Naomi Md; Chak Peter K Md; Chan Alfonso Y; Chanchal Deep Sabharwal; Chang Patrick Seungjin; Chasky Dean Cole Md; Chaudhry Irum Anwer; Chen Charlie Chin-Song Do; Chikvashvili Daniel Ilych Md; Chua Betty A Md; Chung Yun Hee Md Pc; Ciminera Peter Frank; Cohen Barry Howard; Cohen Michael; Conigliaro Joseph; Constantatos Constantinos Md; Corson Meredith M Do; David Monica; Decade Emmanuel Do; Delmont Jacqueline Md; Deluca Philip V Md; Depetris Gustavo Raul Md; Deratus Karl Gerry Md; Desir Mergie X Md; Diamond Lawrence Neil Md; Dogra Mridula; Dole Micheline Md; Dominguez Maritza; Duda Olha; Ehrlich Jason Craig Md; Elkoulily Ahmed Moustafa Md; Elsayad Chris X; Epstein Marcia E Md; Fagan David G Md; Ferdous Razia Khan; Fishbein Jason Craig Md; Florence P Golamco; Ford Patricia Ann Md; Forde Sandra Md; Gabrielli Gina; Galanti Norman Md; Ganz-Lord Fran Alexandra; Garcia Emilio; Gasparini Mauro Md; George Winu Daniel Md; Goetz Barry J Md; Goldberg Dr Eric; Gomez Brenda C Md; Gottridge Joanne Md; Greenberg Bruce Wayne Md: Gross Cathie C Md: Guillen-Santana Roselia: Guiney Peter A Do: Haltrecht Mark H Md: Hamid Muhammad Md: Hamid Paul A Md: Hague Sabiha Md: Hasan Zeeshan Sultana Md: Hassan Rabbia Md: Haughney Elizabeth; Hava Nilofar K Md; Hawthorne Horace Md; Hirsch Bruce Md; Hirsch Medical Pc; Iordanou Christodoulos Md; Iordanou Michael; Ip Marisa; Isaacson Jeremy S; Jablonowski-Parada Helen; Jacob Sunitha; Jacob Sunitha; Jacob Sunitha; Jacqueline Delmont Md Pc; Jafari-Hassad Roya Md; James Tarika; Jhagroo Vishnudatt Md; Johnson Charmaine S Md; Joyce Thomas J Do; Kadianakis Kiki; Kagan Edith; Kalepu Mallikharjanudu Md; Kalkstein Karin Sue Md; Kanterman Stuart L; Kapadia Jatin D Md Pc; Katz Lawrence; Katz Robert K Md; Kaul Vanita S Md; Kazmi Fawzia Md: Kelly Clare Ann Md; Kerpen Howard Pc Md; Khan Naznin; Kim Jeongwon; Kissoon Surendra; Kolotinskaya Irina Md; Kothari Chetna A Md; Krikhely Sharon; Kristos Meron R; Kugler Jay; Kumar Dharamjit Narendra Md; Kothari Chetna A Md; Krikhely Sharon; Kristos Meron R; Kugler Jay; Kumar Dharamjit Narendra Md; Kothari Chetna A Md; Krikhely Sharon; Kristos Meron R; Kugler Jay; Kumar Dharamjit Narendra Md; Kothari Chetna A Md; Krikhely Sharon; Kristos Meron R; Kugler Jay; Kumar Dharamjit Narendra Md; Kothari Chetna A Md; Krikhely Sharon; Kristos Meron R; Kugler Jay; Kumar Dharamjit Narendra Md; Kothari Chetna A Md; Krikhely Sharon; Kristos Meron R; Kugler Jay; Kumar Dharamjit Narendra Md; Kothari Chetna A Md; Krikhely Sharon; Kristos Meron R; Kugler Jay; Kumar Dharamjit Narendra Md; Kothari Chetna A Md; Krikhely Sharon; Kristos Meron R; Kugler Jay; Kumar Dharamjit Narendra Md; Kothari Chetna A Md; Krikhely Sharon; Kristos Meron R; Kugler Jay; Kumar Dharamjit Narendra Md; Kothari Chetna A Md; Krikhely Sharon; Kristos Meron R; Kugler Jay; Kumar Dharamjit Narendra Md; Kothari Chetna A Md; Krikhely Sharon; Kristos Meron R; Kugler Jay; Kumar Dharamjit Narendra Md; Kothari Chetna A Md; Krikhely Sharon; Kristos Meron R; Kugler Jay; Kumar Dharamjit Narendra Md; Kothari Chetna A Md; Krikhely Sharon; Kumar Dharamjit Narendra Md; Kothari Chetna A Md; Krikhely Sharon; Kumar Dharamjit Narendra Md; Kothari Chetna A Md; Krikhely Sharon; Kumar Dharamjit Narendra Md; Kothari Chetna A Md; Krikhely Sharon; Kumar Dharamjit Narendra Md; Kothari Chetna A Md; Krikhely Sharon; Kumar Dharamjit Narendra Md; Kothari Chetna A Md; Kothari Chetna A Md; Krikhely Sharon; Kumar Dharamjit Narendra Md; Kothari Chetna A Md; Kothari Chetna A Md; Krikhely Sharon; Kumar Dharamjit Narendra Md; Kothari Chetna A Md; Krikhely Sharon; Kumar Dharamjit Narendra Md; Kothari Chetna A Md; Krikhely Sharon; Kumar Dharamjit Narendra Md; Kothari Chetna A Md; Kothari Chetna A Md; Krikhely Sharon; Kumar Dharamjit Narendra Md; Kothari Chetna A Md; Kothari Chetna A Md; Krikhe Kupferman-Meik Fernanda Md; Kushner Hillary Md; Labranche Ottie; Lam Binh V Md; Lapranche Ottie; Lapranche Lightman Hylton Md; Loona Reena Md; Mackey Joseph A Md; Madhavi Madhurapantula Do; Mahabir Parmeshwar J Md; Majeed Muntaz Ahmad Z M Md; Makaryus Amgad; Makaryus Mary; Maniego Wilbert Baguyo Md; Magbool Anjum Md; Magbool Anjum Md; Makaryus Amgad; Makaryus Mary; Maniego Wilbert Baguyo Md; Magbool Anjum Md; Mackey Joseph A Md; Madhavi Madhavi Madhavi Madhavi Madhavi Madhavi Madhavi Magbool Anjum Md; Magbool Anjum Md; Makaryus Amgad; Makaryus Amgad; Makaryus Mary; Maniego Wilbert Baguyo Md; Magbool Anjum Md; Mackey Joseph A Massand Seema Md; Mayard Jules; Mazure Brian; Mccarthy Eileen; Mcgowan Joseph Patrick; Mejia Jose Orlando; Morad Yosef J Md; Muller Jeffrey David Do; Muralidharan Sethu; Nancy A Lavine Md; Narendra Sudhanshu Md; Nassim Roland Md; Nazir Azra Md; Nerwen Clifford B Md; Nicolopoulos Efthemia Md; Niki L Caggiano Do; Noel Max Md; Nurse Sandra Renee Md; Nussbaum Monte Jay Md; Pandya Himanshu Md; Panish Mark Md; Parisien Magali M Md; Park Christina: Patel Anilkumar Sureshchandra: Patel Saniav Narottambhai Md: Patel Suresh M Md: Patel-Pannullo Trupti J Md: Paulus Santhosh Kumar Md: Percy Marie Md: Percy Marie Md: Percy Marie Narivs L Md: Pilapil Mariecel Christina: Pizzolla John Md; Qazi Samia Md; Qureshi Roshan; Ramirez Agramonte Sahira Giselle; Ramsaroop Nanda D Md; Rashid Mohammed K Md; Rayzman Maya Md; Reed Michele C; Rigaud Nathalie; Roberto Santiago Gabitto; Robson Yael; Rosarion Gilberte Md; Rosen Ronald E Md: Rosenblum Gilbert A Pc Md; Rubenstein Jack M Md; Russo Roseann M Md; Sabzanova Alla Do; Sadighim Ebrahim Md; Samuel Leelamma; Samuels Roya Rahmanian Md; Sapna Shah Md; Sapugay Coz Maria Cristina Md; Sarkissian Edmond Md; Saul Michael Andrew Md; Schinder Harry J Md; Sheelawanti Md; Sheelawanti Md; Sheth Shital Md; Shokri-Tabibzadeh Farzad; Shteynman Alla Md; Simela Medical Arts Pc; Smith Frederick A Md; Smolow Craig R Md; St Louis Emmanuel Lesly G Md; Stakofsky Allison Beth; Staniloiu Maria Md; Stiuso Loriann Marie Do; Stokes Mark G Md; Suarez Orlando; Sudharani Kotha S Md; Sundaresh Mamatha Md; Suppa Frank; Swaroopa Chinnappala Md; Sychikov Lubov Md; Sylvia H Chudy Md; Szandrowski Denise Md; Tabibzadeh Marjan; Tarascin liya; Tardio Julio Alberto Md; Thomas Omolara; Ting Grace Y Md; Torres Francisco Md; Tworzydlo Elzbieta; Urena Andres F Md; Vaddigiri Venkatesh Md; Varghese Betsy; Vas Vilma; Vaysman Alexander Md; Velasquez Luis; Verbsky Jennifer Diane Md; Verley Janice Rosemarie; Vlantis Antonios Leonidas Md; Walker Suzanne E; Watman Rosalind Carol Md: Weiselberg Eric Md: Welles Mark B Md: Wiltshire Veronica: Wong Lei Md: Wu Patrick: Yasmeen Kauser Md: Yasmin Tabassum Md: Yee Walter Md: Yu Kvi Win Md: Zahtila Tara: Zaso John Robert Do: Zolli Janet Rossi Md

Task 1. Identify all PCPs participating in the NQP.	Project	Completed	05/01/2015	09/30/2015	05/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 2. Survey PCPs regarding treatment of diabetes disease.	Project	Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3. At the PPS level, develop a provider engagement strategy,	Project	Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 299 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
which may include incentives, to identify and manage patients with diabetes disease.										
Task4. At the hub level, develop and implement a mechanism to monitor and measure PCP participation. Report back to PPS.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task5. Develop and impement a performance improvement program to increase participation, if necessary.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 Develop care coordination teams (including diabetes educators, nursing staff, behavioral health providers, pharmacy, community health workers, and Health Home care managers) to improve health literacy, patient self-efficacy, and patient self-management.	DY2 Q4	Project	N/A	Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Clinically Interoperable System is in place for all participating providers.		Project		Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Care coordination teams are in place and include nursing staff, pharmacists, dieticians, community health workers, and Health Home care managers where applicable.		Project		Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Care coordination processes are established and implemented.		Project		Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task 1. Identify primary care practices within the NQP that currently utilize care coordination teams (e.g. Health Homes, health system-based, etc.).		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Review best practices on care coordination teams within primary care settings.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3. Develop a PPS-wide strategy to support adoption of best practices at the hub level.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 4. Convene hub-level Workgroup to tailor the approach proposed by the PPS-wide Workgroup. Workgroup may include members such as clinical staff, administrative staff, and CBOs.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 5. At the hub level, develop and implement a mechanism to monitor and measure guideline use in practices. Report back to PPS workgroup.		Project		Completed	05/01/2016	03/31/2017	05/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 300 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

									Overstein	DSRIP
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	Reporting Year and Quarter
Task 6. Develop and implement a performance improvement program to optimize clinical processes and outcomes.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #4 Develop "hot spotting" strategies, in concert with Health Homes, to implement programs such as the Stanford Model for chronic diseases in high risk neighborhoods.	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task If applicable, PPS has Implemented collection of valid and reliable REAL (Race, Ethnicity, and Language) data and uses the data to target high risk populations, develop improvement plans, and address top health disparities.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task If applicable, PPS has established linkages to health homes for targeted patient populations.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task If applicable, PPS has implemented Stanford Model through partnerships with community-based organizations.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task 1. At the PPS level, review Stanford Model for Chronic Disease, and design an approach and strategy going forward to address DSRIP requirements.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 2. At the hub level, inventory data collection and use of data for targeting of high-risk patients.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 3. At the hub level, ensure the ability to collect and report accurate and reliable data on race, ethnicity and primary preferred language.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. Develop strategy to distribute data to clinicians, health homes, and CBOs for their patient population.		Project		Completed	05/01/2016	03/31/2017	05/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 5. Identify and act on "hot spots" in high-risk neighborhoods using the Stanford Model for chronic diseases and other best practice strategies. Identify relevant providers and CBOs by "hot spot".		Project		Completed	01/01/2016	03/30/2017	01/01/2016	03/30/2017	03/31/2017	DY2 Q4
Milestone #5 Ensure coordination with the Medicaid Managed Care organizations serving the target population.	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task		Project		Completed	01/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4



Page 301 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
PPS has agreement in place with MCO related to coordination of services for high risk populations, including smoking cessation services, hypertension screening, cholesterol screening, and other preventive services relevant to this project.										
Task 1. Inventory MCO care coordination practices throughout NQP.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task2. At the PPS level, identify best practice care coordination strategies nationally, as supported by data.		Project		Completed	01/01/2016	03/30/2016	01/01/2016	03/30/2016	03/31/2016	DY1 Q4
Task 3. Develop a PPS-level strategy & guidelines for hubs to leverage MCO care coordination strategies.		Project		Completed	04/01/2015	03/31/2020	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 4. Develop a PPS-level strategy to engage MCOs, with a focus on resources associated with smoking cessation, hypertension screening, cholesterol screening & other preventative services relevant to this project.		Project		Completed	04/01/2015	03/31/2020	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 5. At hub level, convene MCOs, Health Homes & other key stakeholders to discuss strategies to enhance diabetes care management in the primary care setting.		Project		Completed	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 6. At the hub level, create agreements with MCOs based on collaborative care coordination efforts.		Project		Completed	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #6 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Project	N/A	Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS uses a recall system that allows staff to report which patients are overdue for which preventive services and to track when and how patients were notified of needed services.		Project		Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task 1. In collaboration with the PPS Performance Reporting committee, develop a PPS-level strategy to identify and track patients who are actively engaged.		Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. At the PPS Level, develop and share report specifications to report patients who are actively engaged.		Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 302 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 3. At PPS level, conduct IT assessment of providers to evaluate EHR use and capabilities.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 4. At the Hub level, engage providers to report patient engagement. Each Hub will analyze provider attribution and EHR use to prioritize providers, with the goal of receiving automated reports from all providers.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 5. At the hub level, build or modify technical platform capabilities to identify patients whose preventive screenings are overdue.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 6: At the Hub level, aggregate provider patient engagement reports and send to PPS via HIPAA compliant secure transfer.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 7: At the PPS level, aggregate Hub data and track actively engaged patients quarterly.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #7 Meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3 for EHR systems used by participating safety net providers.	DY3 Q4	Project	N/A	Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: Baez Daysi Md										
Task EHR meets connectivity to RHIO/SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Aziz Farzana H Md Task			Safety Net Practitioner -							
EHR meets connectivity to RHIO/SHIN-NY requirements.		Provider	Non-Primary Care Provider (PCP)	Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4



Page 303 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Ahmed Jalees Md										
Task EHR meets connectivity to RHIO/SHIN-NY requirements.		Provider	Safety Net Mental Health	Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:		1								
Joseph P Addabbo Family Hlth										
Task1. Select a third party vendor to perform gap analysis of EHR system use by participating safety net providers.		Project		Completed	08/08/2015	09/30/2015	08/08/2015	09/30/2015	09/30/2015	DY1 Q2
Task 2. Vendor perform a gap analysis of EMR system use by participating safety net providers.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 3. Stratify the partner list to identify only providers that are eligible for MU (MD, DO, NP, DDS, Certified Midwife).		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 4. Determine which safety net providers are not using EMR. Work with REC and other resources to create an EMR implementation plan for these providers, including incentive structure.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 5. For safety net providers using a non-certified EMR, work with REC and other resources to create an EMR upgrade plan for these providers.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 6. Support certified EHR implementation to participating safety net providers at the hub level.		Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	hantis11	Training Documentation	14_DY3Q4_PROJ3ci_MDL3ci3_PRES1_TRAIN_3.c. i_Best_Practices_21293.pdf	Best Practices for Milestone 1	04/27/2018 12:02 AM
Implement evidence-based best practices for disease management, specific to diabetes, in community and	hantis11	Training Documentation	14_DY3Q4_PROJ3ci_MDL3ci3_PRES1_TRAIN_3ci. 1_CHS_Diabetes_training_21291.pdf	CHS Training for Milestone 1	04/27/2018 12:01 AM
ambulatory care settings.	hantis11	Training Documentation	14_DY3Q4_PROJ3ci_MDL3ci3_PRES1_TRAIN_2017_ Updates_Ambulatory_CareDiabetes_21290.pdf	Northwell Training for Milestone 1	04/27/2018 12:00 AM
	hantis11	Training Documentation	14_DY3Q4_PROJ3ci_MDL3ci3_PRES1_TRAIN_Broch ure_Trifold-SINGLES_21288.PDF	Training Materials for Milestone 1	04/26/2018 11:59 PM



Page 304 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	hantis11	Rosters	14_DY3Q4_PROJ3ci_MDL3ci3_PRES1_ROST_M1_21 287.xlsx	Inventory of Trainings for Milestone 1	04/26/2018 11:59 PM
	hantis11	Documentation/Certificati	14_DY3Q4_PROJ3ci_MDL3ci3_PRES1_DOC_NQP_M etric_Cover_Sheet_3ci_Milestone_1_FINAL_21285.pdf	Narrative for Milestone 1	04/26/2018 11:58 PM
	mclaugs2	Other	14_DY3Q4_PROJ3ci_MDL3ci3_PRES5_OTH_3ci_M5_ Reference_2_22607.pdf	3ci M5 Reference 2	06/14/2018 12:41 PM
	mclaugs2	Other	14_DY3Q4_PROJ3ci_MDL3ci3_PRES5_OTH_3ci_M5_ Reference_1_22604.pdf	3ci M5 Reference 1	06/14/2018 12:40 PM
Ensure coordination with the Medicaid Managed Care organizations serving the target population.	mclaugs2	Other	14_DY3Q4_PROJ3ci_MDL3ci3_PRES5_OTH_Project_ 3ci_Milestone_5_Remediation_Response_22603.pdf	Milestone 5 Remediation Response	06/14/2018 12:39 PM
	hantis11	Documentation/Certificati on	14_DY3Q4_PROJ3ci_MDL3ci3_PRES5_DOC_NQP_3c i_Milestone_5_coversheet_FINAL_21323.pdf	Narrative for Milestone 5	04/27/2018 12:46 AM
	hantis11	Implementation Plan & Periodic Updates	14_DY3Q4_PROJ3ci_MDL3ci3_PRES5_IMP_Affinity_ MOU_signed_both_21303.pdf	Affinity MOU for Milestone 5	04/27/2018 12:13 AM
	hantis11	Contracts and Agreements	14_DY3Q4_PROJ3ci_MDL3ci3_PRES5_CONTR_Embl em_MOU_signed_both_21300.pdf	Emblem MOU for Milestone 5	04/27/2018 12:11 AM
	hantis11	Contracts and Agreements	14_DY3Q4_PROJ3ci_MDL3ci3_PRES5_CONTR_Fideli s_MOU_signed_both_21298.pdf	Fidelis MOU for Milestone 5	04/27/2018 12:10 AM
	hantis11	Contracts and Agreements	14_DY3Q4_PROJ3ci_MDL3ci3_PRES5_CONTR_LIJ_ Healthfirst_MOU_21297.PDF	Healthfirst MOU for Milestone 5	04/27/2018 12:09 AM
	hantis11	Rosters	14_DY3Q4_PROJ3ci_MDL3ci3_PRES7_ROST_APC_P CP_List_FINAL_21459.xlsx	APC List for Milestone 7.2	04/27/2018 09:28 AM
	hantis11	Rosters	14_DY3Q4_PROJ3ci_MDL3ci3_PRES7_ROST_3ci_M7 .3_Providers_with_QE_Agreements_21320.xlsx	QE Agreement List for Milestone 7.3	04/27/2018 12:36 AM
	hantis11	Documentation/Certificati on	14_DY3Q4_PROJ3ci_MDL3ci3_PRES7_DOC_Project_ 3ci_M7.3_FINAL_21319.pdf	Narrative for Milestone 7.3	04/27/2018 12:36 AM
Meet Meaningful Use and PCMH Level 3 standards	hantis11	Rosters	14_DY3Q4_PROJ3ci_MDL3ci3_PRES7_ROST_PCMH _List_Chronic_Condition_Projects_FINAL_21318.xlsx	PCMH List for Milestone 7.2	04/27/2018 12:34 AM
and/or APCM by the end of Demonstration Year 3 for EHR systems used by participating safety net providers.	hantis11	Documentation/Certificati on	14_DY3Q4_PROJ3ci_MDL3ci3_PRES7_DOC_NQP_M etric_Cover_Sheet_3ci_Milestone_7.2_FINAL_21317. pdf	Narrative for Milestone 7.2	04/27/2018 12:32 AM
providers.	hantis11	Screenshots	14_DY3Q4_PROJ3ci_MDL3ci3_PRES7_SS_NUMC _Allscripts_Sunrise_Acute_certification_21316.pdf	NUMC SCreenshot for Milestone 7.1	04/27/2018 12:30 AM
	hantis11	Screenshots	14_DY3Q4_PROJ3ci_MDL3ci3_PRES7_SS_LIJAllscripts_touchworks_certification_21315.pdf	LIJ Screenshot for Milestone 7.1	04/27/2018 12:29 AM
	hantis11	Screenshots	14_DY3Q4_PROJ3ci_MDL3ci3_PRES7_SS_CHS _EPIC_2015_Edition_Certification_21314.pdf	CHS Screenshot for Milestone 7.1	04/27/2018 12:28 AM
	hantis11	Rosters	14_DY3Q4_PROJ3ci_MDL3ci3_PRES7_ROST_3ci_M7 .1_Practices_with_MU2_Cert_EHRs_21313.xlsx	EHR Certification Roster for Milestone 7.1	04/27/2018 12:26 AM



Page 305 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	hantis11	Documentation/Certificati on	14_DY3Q4_PROJ3ci_MDL3ci3_PRES7_DOC_Project_ 3ci_M7.1_FINAL_21311.pdf	Narrative for Milestone 7.1	04/27/2018 12:25 AM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Implement evidence-based best practices for disease management,	
specific to diabetes, in community and ambulatory care settings.	
Engage at least 80% of primary care providers within the PPS in the	
implementation of disease management evidence-based best practices.	
Develop care coordination teams (including diabetes educators, nursing	
staff, behavioral health providers, pharmacy, community health workers,	
and Health Home care managers) to improve health literacy, patient self-	
efficacy, and patient self-management.	
Develop "hot spotting" strategies, in concert with Health Homes, to	
implement programs such as the Stanford Model for chronic diseases in	
high risk neighborhoods.	
Ensure coordination with the Medicaid Managed Care organizations	
serving the target population.	
Use EHRs or other technical platforms to track all patients engaged in	
this project.	
Meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3 for EHR systems used by participating safety net providers.	Nassau Queens PPS (NQP) strives to fulfill DSRIP-related requirements and complete all programmatic milestones. While the majority of our contracted providers satisfied this particular metric, NQP was unable to meet the provider-related commitment number due to our lofty initial contracting commitments. Although we could not achieve our provider commitment number by the end of DY3, NQP continues to work with our partners to achieve DSRIP goals, ensure safety net providers are connected to EHRs that meet MU and PCMH Level 3 standards, and improve health outcomes within our network and across New York State.

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Fail	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 306 of 807 Run Date : 06/29/2018

Nassau Queens PPS (PPS ID:14)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #7	Fail	The IA does not consider this milestone complete. The PPS failed to meet the provider level commitments of this Project. In addition, the IA is not able to validate that all eligible practices necessary to satisfy the provider commitment meet 2014 NCQA Level 3 PCMH and/or APCM standards with the documentation submitted by the PPS.



DSRIP Implementation Plan Project

Page 307 of 807

Run Date: 06/29/2018

Nassau Queens PPS (PPS ID:14)

IPQR Module 3.c.i.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Midpoint Assessment	Completed	Midpoint Assessment Narrative	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	OSELID	i iie i ype	i ile Name	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Midpoint Assessment	



Page 308 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 3.c.i.5 - IA Monitoring
Instructions :



DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Project 4.a.iii – Strengthen Mental Health and Substance Abuse Infrastructure across Systems

IPQR Module 4.a.iii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- 1) The mental health and substance abuse infrastructure reside in disparate locations and organizations and includes a number of stakeholders and participants not traditionally considered part of the health care delivery system. To mitigate this risk, a multi disciplinary group will be convened to provide input and address the deliverables of this project. Community input will be an important component to ensure stakeholders are included.
- 2) There does not currently exist any widespread monitoring of compliance with best practice protocols related to MEB promotion. To mitigate this risk, this implementation and monitoring will need to be part of the strategy employed by the PPS
- 3) The 2014 PCMH standards emphasize behavioral health screening and integration of MEB into primary care practices. Achievement of PCMH Level 3 / APCM recognition by DY3Q4 applies to all primary care practices. The tremendous resource required to achieve this for all practices creates the risk of diluting support to Safety Net practices. NQP will create a detailed plan to front load Safety Net practices with support needed to achieve PCMH recognition. Consultants and subject matter experts will work with the local project team to develop tools that are compliant with PCMH requirements while PCMH will be driven by the hubs, using internal resources and a preferred list of consultants developed by the PPS,

Page 309 of 807 Run Date: 06/29/2018



Page 310 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 4.a.iii.2 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description		Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Milestone 1:	Completed	Develop, implement, assess and improve meaningful partnerships that strengthen MEB services in collaboration with communities, workplaces, schools, faith-based organizations and other key stakeholders in the community.	05/01/2015	03/31/2018	05/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Task 1	Completed	Organize a PPS-wide multi-disciplinary committee, meeting regularly, of individuals dedicated to developing strategies to promote mental, emotional and behavioral health and well-being, including clinicians and public health practitioners focused on behavioral health conditions. Relevant stakeholders to include in the Behavioral Health committee are members such as clinicians, public health practitioners, local and state government agencies, and navigators. NOTE: A second workgroup of CBOs will be developed as well, and the PPS-wide Behavioral Health Workgroup and the CBO Workgroup will work together as appropriate. The CBO Workgroup (Non-BH) will include faith-based organizations, community-based organizations, organizations that offer supports for food, shelter and other social determinants of health.		12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Task 2	Completed	2. Assess current state of MEB health promotion, MEB disorder prevention services and interventions in Nassau County and the Borough of Queens using the following sources of information: Community Needs Assessments, surveys, forums with consumers, community town halls, and available data from Health Homes, local and state agencies, and providers, as warranted. NQP seeks to develop a comprehensive list of BH and other CBOs as part of a strategy to identify and engage an optimal mix of partners.	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Task 3	Completed	3. Identify evidence-based strategies and protocols for MEB health promotion and MEB disorder prevention, such as interventions for promoting substance abuse screening via SBIRT in school-based programs and primary care. NQP will review both the literature and best practice programs, as well as areas of synergy with other DSRIP projects, to accomplish this task.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Task 4	Completed	Convene stakeholders in community forums to discuss and prioritize needs related to MEB health promotion following dissemination of current	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4



DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Page 311 of 807 Run Date: 06/29/2018

Milestone/Task Name	Status	Description S		Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
		state assessment. Conduct focus groups with patients to identify needs, including cultural and linguistic preferences based on the needs of consumers as they define them.						
Task Task 5	Completed	Develop PPS level evidence-based strategies, based on current and future state, to develop, implement, measure and improve MEB services and infrastructure in the community.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Task 6	Completed	6. Implement MEB quality improvement strategies as developed in Task 5.	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Task 7	Completed	7. Develop a mechanism to monitor, measure and improve interventions and guidelines in practices and impact on outcomes at the PPS level.	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Task 8	Completed	8. Once sufficient data is available, identify opportunities to improve MEB partnerships for the purpose of strengthening MEB relationships in the community and at the PPS level.	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Milestone Milestone 2:	Completed	In collaboration with Health Homes and CBOs, develop, implement and manage "Collaborative Care" in primary care teams including all relevant team members.	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Task 1	Completed	Conduct outreach to Health Homes to participate in a workgroup dedicated to implementing "Collaborative Care" in primary care, in alignment with relevant DSRIP projects.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Task 2	Completed	2. Identify primary care providers with patients served by health homes and engage those practices in Collaborative Care efforts.	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Task 3	Completed	3. Assess current state of interaction between primary care practices and health homes at the PPS level including, but not limited to, MEB health promotion and SBIRT screening in primary care practices. Such an effort will also provide screening and referral services.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Task 4	Completed	 Identify evidence-based strategies and protocols for "Collaborative Care" in primary care practices in the literature and in best practice settings. 	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Task 5	Completed	5. Develop a PPS-level strategy, based on current and proposed future state of "Collaborative Care" to implement, measure, and improve MEB.	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Task 6	Completed	6. In collaboration with the PPS-wide Workforce and Clinical Integration committee, develop training on collaborative care models for promoting mental, emotional, and behavioral health at the PPS level. This task includes training material development, initial training scheduled and execution, and incorporation by all primary care practices in their new hire training packages.	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Task 7	Completed	7. Conduct collaborative training for PCPs, MCOs, and Health Homes with shared patients.	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	
Task	Completed 8. Develop a mechanism to monitor, measure and improve interventions		10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4



DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Page 312 of 807 Run Date : 06/29/2018

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 8		and guidelines in practices and impact on outcomes at the PPS level.						
Task Task 9	Completed	9. Evaluate, review and act on opportunities to enhance MEB infrastructure with primary care providers, Health Homes, MCOs and CBOs.	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Milestone Milestone 3	Completed	Develop strategies to deliver culturally and linguistically appropriate behavioral health services in collaboration with community-based organizations through staff training, based on patient needs as defined by patients and families.	05/01/2015	03/31/2018	05/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Task 1	Completed	Assess cultural and linguistic needs across NQP's service area in Nassau County and the Borough of Queens as part of the current state assessment described in Milestone 1.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Task 2	Completed	 Identify the needs of NQP consumers, as they define them, in focus groups that serve to identify cultural, linguistic needs and health literacy needs. 	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Task 3	Completed	3. Review best practices in cultural and linguistic competence and health literacy in the literature and in practice among Medicaid populations nationally.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Task 4	Completed	4. Design cultural and linguistic competency strategies to deliver MEB and other care at the PPS level.	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Task 5	Completed	 Conduct training broadly for all relevant NQP employees, network providers, CBOs and others with regard to the Collaborative Care Model efforts described in Milestone 2. 	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Task 6	Completed	6. Develop and produce PPS-wide culturally and linguistically appropriate health education materials on mental, emotional and behavioral health promotion for use across health systems in appropriate languages based on cultural and linguistic needs. Distribute materials across NQP	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Task 7	Completed	7. Engage the PPS-wide Cultural Competency and Health Literacy committee and the PPS-wide CBO workgroup for feedback on proposed Collaborative Care models and MEB partnerships as well as input on MEB training at the PPS level.	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Task 8	Completed	8. Continuously evaluate and improve cultural and linguistic competency efforts at the PPS level and participating organizations, as described in the Cultural Competency workstream.	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Milestone Milestone 4	Completed	Develop a data collection, analysis, and improvement strategy to promote MEB health promotion and disorder prevention.	05/01/2015	03/31/2018	05/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Task 1	Completed	Strengthen data collection and analysis of information on MEB unmet need and delivery of MEB prevention and treatment services at the PPS level by identifying data avilable from government agency sources and within the PPS.	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4



Page 313 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Task 2	Completed	2. Inventory data collection and use of data at the PPS level and at participating organizations for targeting of high-risk patients through survey of primary care practices, analysis of utilization data, focus groups and other methods.	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Task 3	Completed	3. Working with other DSRIP projects, help inform the analysis of Medicaid administrative records and synthesis of patient-level state records with hub-specific electronic health records to improve identification and delivery of services for those with MEB needs at the PPS level.	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Task 4	Completed	4 Develop a PPS-level strategy using electronic data to track patients who participate in the MEB (4.a.iii) and other behavioral health projects. Identify and prioritize "hot spots" or key areas for improvement at the PPS level with regards to substance abuse and MEB health promotion (e.g., opioid epidemic in Nassau County) to develop data-driven quality improvement programs based on data above.	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Task 5	Completed	5. Develop a PPS-level strategy to distribute provider-specific data to clinicians and CBOs for their patient population with comparisons to other health system providers and the overall PPS. In this manner, NQP will identify, address, and improve disparities in substance abuse and MEB health promotion. Data distribution will also occur among health homes.	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Task 6	Completed	6. Incorporate additional data available through EHR as possible.	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Task 7	Completed	7. Gather data from MEB participants across NQP and evaluate changes in system infrastructure over time.	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Milestone Midpoint Assessment	Completed	Midpoint Assessment Narrative	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

			•		
Milestone Name Use		File Type	File Name	Description	Upload Date
Milestone 1:	alarue	Report(s)	14_DY3Q4_PROJ4aiii_MDL4aiii2_PPS1173_RPT_Project_4aiii_DY3Q4_21255.pdf	Project 4aiii: Report on 4aiii activities encompassing Milestones 1-4	04/26/2018 09:23 PM
Milestone 2:	alarue	Report(s)	14_DY3Q4_PROJ4aiii_MDL4aiii2_PPS1193_RPT_Project_4aiii_DY3Q4_21256.pdf	Project 4aiii: Report on 4aiii activities addressing Milestones 1-4.	04/26/2018 09:24 PM
Milestone 3	alarue	Report(s)	14_DY3Q4_PROJ4aiii_MDL4aiii2_PPS1194_RPT_Project_4aiii_DY3Q4_21257.pdf	Project 4aiii: Report on 4aiii activities addressing Milestones 1-4.	04/26/2018 09:25 PM
Milestone 4	alarue	Report(s)	14_DY3Q4_PROJ4aiii_MDL4aiii2_PPS1196_RPT_Project_4aiii_DY3Q4_21258.pdf	Project 4aiii: Report on 4aiii activities addressing Milestones 1-4.	04/26/2018 09:26 PM



Page 314 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone 1:	
Milestone 2:	
Milestone 3	
Milestone 4	
Midpoint Assessment	

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 315 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

IPQR Module 4.a.iii.3 - IA Monitor	ing		
Instructions:			



DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Project 4.b.i – Promote tobacco use cessation, especially among low SES populations and those with poor mental health.

☑ IPQR Module 4.b.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- 1) NQP is aware that participating providers use many different EHRs and, to the PPS knowledge, none currently are designed to prompt the provider to ask about the 5A's. This presents a risk because NQP will need to support a solution that can be incorporated into different platforms. The 5A's are a priority, but there are many DSRIP projects that could require provider prompting, and the PPS will need to make sure are not overwhelmed by additional documentation requirements. To mitigate these risks, NQP will develop templates that incorporate all the elements of the 5As, as well as the other disease management projects, and that can be adapted to the variety of EHRs in use in the PPS. This will allow NQP to measure, evaluate and improve adherence with this and other evidence-based protocols.
- 2) NQP serves a very diverse patient population and any approach to smoking cessation must reflect the cultural and linguistic diversity of the community. To mitigate this risk, NQP will develop and implement a successful cultural and linguistic approach to support patients in their efforts to enhance their ability to perform self-care and, to improve their health literacy skills. This approach will incorporate tools for patients with cardiovascular disease.
- 3) NQP is working with managed care organizations on many DSRIP projects, and health benefits for smoking cessation are one of many requirements that the PPS would like to see adopted. To mitigate the risk of competing priorities, NQP will ensure clinical input in the managed care contracting strategy to ensure that critical elements such as smoking cessation benefits are not overlooked.



Page 317 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

IPQR Module 4.b.i.2 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Milestone 1.	Completed	Implement strategies to promote tobacco cessation using evidence-based strategies in the ambulatory and community settings.	05/01/2015	03/31/2018	05/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Task 1.	Completed	Organize a multi-disciplinary PPS-wide Workgroup dedicated to developing strategies to promote tobacco dependence treatment including clinicians, public health specialists focused on cardiovascular health, behavioral health conditions and other chronic conditions.	05/01/2015	03/31/2018	05/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Task 2.	Completed	2. Develop a PPS-wide strategy, in collaboration with NYC DOHMH, based on evidence-based strategies and other relevant information to develop, implement, measure and improve tobacco dependence treatments across the local hub levels.	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Task 3.	Completed	3. Convene hub-level workgroup to implement the project and tailor the PPS approach proposed by the PPS-wide workgroup. Workgroups may include members such as clinical staff, administrative staff, and CBOs.	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Task 4.	Completed	4. At the hub level, develop and implement a mechanism to monitor and measure guideline use in practices. Report back to PPS workgroup.	05/01/2016	03/31/2018	05/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Task 5.	Completed	5. Develop a performance improvement program to optimize guideline use in practices.	05/01/2016	03/31/2018	05/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone Milestone 2.	Completed	Use the EHR to prompt providers to complete the 5 A's of tobacco control (Ask, Assess, Advise, Assist, and Arrange).	05/01/2015	03/31/2018	05/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Task 1.	Completed	1. At the PPS level, create a current state analysis to assess the manner in which the hubs and CBOs employ the 5 A's (Ask, Assess, Advise, Assist, and Arrange) of tobacco dependence treatment in primary care practices.	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Task 2.	Completed	2. Review best practices with regard to implementing the 5 A's and make recommendation for use across the hubs.	08/01/2015	03/31/2016	08/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Task 3.	Completed	3. At the hub level, build prompt functionalities and add identified tobacco dependence treatment questions into current and new (where required) EHR systems based on guidance from the PPS.	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Task 4.	Completed	4. At the PPS level, develop a strategy to track, on an automated basis, patients who receive the 5 As.	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Task 5.	Completed	5. Develop a performance improvement program to optimize 5 A use in practices.	05/01/2016	03/31/2018	05/01/2016	03/31/2018	03/31/2018	DY3 Q4



DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Page 318 of 807 Run Date: 06/29/2018

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Milestone 3.	Completed	Adopt and follow standardized treatment protocols for tobacco cessation, including people with disabilities.	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Task 1.	Completed	At the PPS level, assess current use of protocols related to tobacco dependence treatment within primary care practices.	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Task 2.	Completed	At the PPS level, identify and recommend protocols that align with specified Domain 1 requirements.	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Task 3.	Completed	3. At the PPS level, present recommended guidelines to Clinical Oversight Committee for review and approval.	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Task 4.	Completed	Develop a PPS-wide strategy to gain acceptance of the protocols across the local hub level.	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Task 5.	Completed	5. Convene hub-level Workgroup to implement the project and tailor the PPS approach proposed by the PPS-wide Workgroup. Workgroup members may include clinical staff, administrative staff, and CBOs.	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Task 6.	Completed	6. Convene hub-level workgroup to implement the project and tailor the PPS approach proposed by the PPS-wide workgroup. Workgroups may include members such as clinical staff, administrative staff, and CBOs.	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Task 7.	Completed	7. At the hub level, develop and implement a mechanism to monitor and measure guideline use in practices. Report back to PPS workgroup.	05/01/2016	03/31/2018	05/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Task 8.	Completed	8. Develop a performance improvement program to optimize guideline use in practices.	05/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone Milestone 4.	Completed	Adopt tobacco-free outdoor policies.	05/01/2015	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Task 1.	Completed	At the PPS level, identify current status of outdoor tobacco free policies across Nassau County and the Borough of Queens.	05/01/2015	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Task 2.	Completed	2. At the PPS level, develop strategies to implement outdoor tobacco- free policies across the local hubs.	10/01/2015	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Task 3.	Completed	 Convene hub-level Workgroup to implement the project and tailor the PPS strategy proposed by the PPS-wide Workgroup, including identifying hot spots. Workgroup members may include clinical staff, administrative staff, and CBOs. 	05/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Task 4.	Completed	4. At the hub level, develop and implement a mechanism to monitor and measure guideline use in practices. Report back to PPS workgroup.	05/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Task 5.	Completed	At the hub level, develop a performance improvement program to improve tobacco-free policy implementation.	05/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone Milestone 5.	Completed	Facilitate referrals to NYS Smokers'Quitline.	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Task 1.	Completed	At the PPS level, conduct current state assessment of NYS Smokers' Quit line utilization.	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task	Completed	2. At the PPS level, gather data regarding follow-up and referral process	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4



DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Page 319 of 807 Run Date: 06/29/2018

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 2.		on patients who utilize the NYS Smokers' Quit line.						
Task Task 3.	Completed	3. PPS Added Task 3. At the PPS level, develop best practice workflow (based on evidence-based practices elsewhere in the country) to promote use of the NYS Smokers' Quit line at the local hub level.	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Task 4.	Completed	4. At the PPS-level, develop a protocol/process to document patient utilization of the NYS Smokers' Quitline and related health status changes to be implemented in primary care practices at the local hub level.	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone Milestone 6.	Completed	Perform additional actions including "hot spotting" strategies in high-risk neighborhoods, linkages to Health Homes for the highest risk population, group visits, and implementation of the Stanford Model for chronic diseases.	08/01/2015	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Task 1.	Completed	At the PPS level, review Stanford Model for Chronic Disease, and design an approach and strategy going forward to address DSRIP requirements.	08/01/2015	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Task 2.	Completed	2. At the hub level, inventory data collection and use of data for targeting of high-risk patients.	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Task 3.	Completed	3. At the hub level, ensure the ability to collect and report accurate and reliable data on race, ethnicity and primary preferred language.	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Task 4.	Completed	4. Develop strategy to distribute data to clinicians, health homes, and CBOs for their patient population.	07/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Task 5.	Completed	 Identify and act on "hot spots" in high-risk neighborhoods using the Stanford Model for chronic diseases and other best practice strategies. Identify relevant providers and CBOs by "hot spot". 	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone Milestone 7.	Completed	Adopt smoking cessation strategies from the Million Hearts Campaign.	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task 1.	Completed	At the PPS level, identify evidence-based strategies and protocols from the Million Hearts Campaign.	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Task 2.	Completed	Develop a PPS-wide strategy to support adoption of the protocols across the hub level.	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Task 3.	Completed	3. Convene hub-level Workgroup to implement the project and tailor the PPS strategy proposed by the PPS-wide Workgroup. Workgroup members may include clinical staff, administrative staff, and CBOs.	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Task 4.	Completed	At the hub level, develop and implement a mechanism to monitor and measure guideline use in practices. Report back to PPS workgroup.	05/01/2016	03/31/2017	05/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Task 5.	Completed	5. At the hub level, develop a performance improvement program to improve tobacco-free policy implementation.	05/01/2016	03/31/2017	05/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone Milestone 8.	Completed	Form agreements with the Medicaid Managed Care organizations serving the affected population to coordinate health benefits for smoking cessation	10/01/2015	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4



DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Page 320 of 807 Run Date: 06/29/2018

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Task 1.	Completed	1. At the PPS-level, inventory all existing care coordination practices including MCOs, health homes and community-based care management organizations related to the benefits, coverage, and provisions of services related to tobacco dependence treatments.	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Task 2.	Completed	2. At the PPS-level, identify best practice care coordination guidelines and approaches to outreach and education benefits	10/01/2015	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Task 3.	Completed	3. At the PPS-level develop a proposed strategy and guidelines for the hubs to leverage MCO care coordination, promotion and provision of tobacco dependence treatments and benefits.	06/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Task 4.	Completed	4. At the PPS-level, develop a strategy to engage with MCOs with a focus on resources associated with tobacco dependence treatment among other topics.	06/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Task 5.	Completed	5. At the hub level, convene MCOs, Health Homes and other key stakeholders regulary to discuss expansion of medication coverage for tabacco cessation and collaborative strategies for value-based payment strategies over time.	06/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Task 6.	Completed	6. Collaborate with MCOs, Health Homes and CBOs to ensure high risk populations are educated on the availability of tobacco cessation coverage benefits, as mandated under the Affordable Care Act.	06/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Task 7.	Completed	7. At the hub-level, create agreements with MCOs based on these approved collaborations	06/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone Midpoint Assessment	Completed	Midpoint Assessment Narrative	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date		
	hantis11	Training Documentation	14_DY3Q4_PROJ4bi_MDL4bi2_PPS1075_TRAIN_LIF QHC_materials_21341.pdf	LIFQHC Training for Milestone 1	04/27/2018 01:16 AM		
	hantis11	Training Documentation	14_DY3Q4_PROJ4bi_MDL4bi2_PPS1075_TRAIN_5_A' s_LIJ_21340.pptx	LIJ Training for Milestone 1	04/27/2018 01:15 AM		
Milestone 1.	hantis11	Training Documentation	14_DY3Q4_PROJ4bi_MDL4bi2_PPS1075_TRAIN_NQ P_Presentation_21339.pdf	NQP Training for Milestone 1	04/27/2018 01:15 AM		
-	hantis11	Rosters	14_DY3Q4_PROJ4bi_MDL4bi2_PPS1075_ROST_M1_ 21338.xlsx	Roster of Trainings for Milestone 1	04/27/2018 01:14 AM		
	hantis11	Documentation/Certificati on	14_DY3Q4_PROJ4bi_MDL4bi2_PPS1075_DOC_NQP_ Cover_Sheet_4bi_Milestone_1_FINAL_21337.pdf	Narrative for Milestone 1	04/27/2018 01:14 AM		



Page 321 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	hantis11	Policies/Procedures	14_DY3Q4_PROJ4bi_MDL4bi2_PPS1076_P&P_EPIC screenshot_and_description_updated_4bi_21345.pdf	EPIC Screenshot and Process for Milestone 2	04/27/2018 01:27 AM
	hantis11	Policies/Procedures	14_DY3Q4_PROJ4bi_MDL4bi2_PPS1076_P&P_eCw Screenshot_and_description_updated_4bi_21344.pdf	eCw Screenshot and Process for Milestone 2	04/27/2018 01:26 AM
Milestone 2.	hantis11	Policies/Procedures	14_DY3Q4_PROJ4bi_MDL4bi2_PPS1076_P&P_Allscri ptsScreenshot_and_description_updated_4bi_21343. pdf	Allscripts Screenshot and Process for Milestone 2	04/27/2018 01:25 AM
	hantis11	Documentation/Certificati on	14_DY3Q4_PROJ4bi_MDL4bi2_PPS1076_DOC_Proje ct_4bi_M2_FINAL_21342.pdf	Narrative for Milestone 2	04/27/2018 01:20 AM
	hantis11	Training Documentation	14_DY3Q4_PROJ4bi_MDL4bi2_PPS1077_TRAIN_Pre sentation_for_Mental_and_Behavioral_Health_Facilities _21349.pptx	Training for Mental and Behavioral Health Facilities for Milestone 3	04/27/2018 01:32 AM
Milestone 3.	hantis11	Training Documentation	14_DY3Q4_PROJ4bi_MDL4bi2_PPS1077_TRAIN_5_A s_21348.pptx	NQP Training for Milestone 3	04/27/2018 01:31 AM
	hantis11	Rosters	14_DY3Q4_PROJ4bi_MDL4bi2_PPS1077_ROST_M3_ 21347.xlsx	Roster of Trainings for Milestone 3	04/27/2018 01:30 AM
	hantis11	Documentation/Certificati on	14_DY3Q4_PROJ4bi_MDL4bi2_PPS1077_DOC_NQP_ Cover_Sheet_4bi_Milestone_3_FINAL_21346.pdf	Narrative for Milestone 3	04/27/2018 01:29 AM
	hantis11	Policies/Procedures	14_DY3Q4_PROJ4bi_MDL4bi2_PPS1078_P&P_policy CHSServicesSmokeFree4-11REVISED_21354.pdf	CHS Policy for Milestone 4	04/27/2018 01:39 AM
	hantis11	Policies/Procedures	14_DY3Q4_PROJ4bi_MDL4bi2_PPS1078_P&P_lifqhc_ employee_smoking_policy_21353.pdf	LIFQHC Policy for Milestone 4	04/27/2018 01:39 AM
Milestone 4.	hantis11	Policies/Procedures	14_DY3Q4_PROJ4bi_MDL4bi2_PPS1078_P&P_LIJ_T obacco_Free_Environment_21352.pdf	LIJ Policy for Milestone 4	04/27/2018 01:38 AM
	hantis11	Policies/Procedures	14_DY3Q4_PROJ4bi_MDL4bi2_PPS1078_P&P_St_Jo hns_Smoking_Policy_21351.pdf	St. John's Policy for Milestone 4	04/27/2018 01:38 AM
	hantis11	Documentation/Certificati	14_DY3Q4_PROJ4bi_MDL4bi2_PPS1078_DOC_NQP_ Cover_Sheet_4bi_Milestone_4_FINAL_21350.pdf	Narrative for Milestone 4	04/27/2018 01:37 AM
	hantis11	Policies/Procedures	14_DY3Q4_PROJ4bi_MDL4bi2_PPS1079_P&P_NQP_ 4bi_Milestone_5_Protocol_FINAL_21356.pdf	Protocol for Milestone 5	04/27/2018 01:46 AM
Milestone 5.	hantis11	Documentation/Certificati	14_DY3Q4_PROJ4bi_MDL4bi2_PPS1079_DOC_NQP_ Metric_Cover_Sheet_4bi_M5_FINAL_21355.pdf	Narrative for Milestone 5	04/27/2018 01:45 AM
	hantis11	Report(s)	14_DY3Q4_PROJ4bi_MDL4bi2_PPS1080_RPT_NQP_ 4bi_Hotspotting_Appendix_21359.pdf	Hotspotting Appendix for Milestone 6	04/27/2018 01:50 AM
Milestone 6.	hantis11	Report(s)	14_DY3Q4_PROJ4bi_MDL4bi2_PPS1080_RPT_NQP_ Project_4bi_Hotspotting_21358.pdf	Hotspotting Report for Mllestone 6	04/27/2018 01:49 AM
THIOSTOTIC C.	hantis11	Documentation/Certificati on	14_DY3Q4_PROJ4bi_MDL4bi2_PPS1080_DOC_NQP_ Metric_Cover_Sheet_4bi_Milestone_6_FINAL_21357. pdf	Narrative for Milestone 6	04/27/2018 01:48 AM



Page 322 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	hantis11	Training Documentation	14_DY3Q4_PROJ4bi_MDL4bi2_PPS1081_TRAIN_NQ P_Million_Hearts_Overview_final_21363.pdf	NQP Training for Milestone 7	04/27/2018 01:56 AM
Milestone 7.	hantis11	Rosters	14_DY3Q4_PROJ4bi_MDL4bi2_PPS1081_ROST_M7_ 21362.xlsx	Roster list for trainings for Milestone 7	04/27/2018 01:54 AM
	hantis11	Documentation/Certificati on	14_DY3Q4_PROJ4bi_MDL4bi2_PPS1081_DOC_NQP_ 4bi_Cover_Sheet_Milestone_7_FINAL_21361.pdf	Narrative for Milestone 7	04/27/2018 01:54 AM
	hantis11	Contracts and Agreements	14_DY3Q4_PROJ4bi_MDL4bi2_PPS1082_CONTR_LIJ _Healthfirst_MOU_21368.PDF	Healthfirst MOU for Milestone 8	04/27/2018 02:03 AM
	hantis11	Contracts and Agreements	14_DY3Q4_PROJ4bi_MDL4bi2_PPS1082_CONTR_Fid elis_MOU_signed_both_21367.pdf	Fidelis MOU for Milestone 8	04/27/2018 02:02 AM
Milestone 8.	hantis11	Contracts and Agreements	14_DY3Q4_PROJ4bi_MDL4bi2_PPS1082_CONTR_E mblem_MOU_signed_both_21366.pdf	Emblem MOU for Milestone 8	04/27/2018 02:00 AM
-	hantis11	Contracts and Agreements	14_DY3Q4_PROJ4bi_MDL4bi2_PPS1082_CONTR_Aff inity_MOU_signed_both_21365.pdf	Affinity MOU for Milestone 8	04/27/2018 02:00 AM
	hantis11	Documentation/Certificati on	14_DY3Q4_PROJ4bi_MDL4bi2_PPS1082_DOC_NQP_ 4bi_MOU_coversheet_FINAL_21364.pdf	Narrative for Milestone 8	04/27/2018 01:59 AM

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone 1.	
Milestone 2.	
Milestone 3.	
Milestone 4.	
Milestone 5.	
Milestone 6.	
Milestone 7.	
Milestone 8.	
Midpoint Assessment	

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 323 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	IPQR Module 4.b.i.3 - IA Monitoring					
Instructions:						
l						



Page 324 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Attestation

The Lead Representative has been designated by the Primary Lead PPS Provider (PPS Lead Entity) as the signing officiate for the DSRIP Quarterly Report. The Lead Representative has the authority to complete this attestation on behalf of the PPS network. The Lead Representative and PPS Lead Entity are responsible for the authenticity and accuracy of the material submitted in this report.

The Lead Representative of the Performing Provider System (PPS) must complete this attestation form in order for the project application to be accepted by the NYS Department of Health. Once the attestation is complete, the Quarterly Report will be locked down from any further editing. Do not complete this section until the entire Quarterly Report is complete.

If the Quarterly Report becomes locked in error and additional changes are necessary, please use the contact information on the Home Page to request that the Quarterly Report be unlocked.

I here by attest, as the initial submission in	•	s PPS', that all information provided on th	accurate to the best of my knowledge, and that, follow umented instructions or documented approval of chan	_
Primary Lead PPS Provider:	NASSAU UNIVERSITY MEDICAL CEN			
Secondary Lead PPS Provider:				
Lead Representative:	Robert Hettenbach			
Submission Date:	06/14/2018 02:02 PM			
		1		
Comments:				



DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Page 325 of 807 Run Date : 06/29/2018

	Status Log				
Quarterly Report (DY,Q)	Quarterly Report (DY,Q) Status Lead Representative Name User ID Date Timestal				
DY3, Q4	DY3, Q4 Adjudicated Robert Hettenbach mrurak 06/29/2018				



DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Page 326 of 807 Run Date : 06/29/2018

	Comments Log			
Status	Comments	User ID	Date Timestamp	
Adjudicated	The DY3Q4 Quarterly Report has been adjudicated by the IA.	mrurak	06/29/2018 05:30 PM	
Submitted	DY3Q4 remediation	bachshcs	06/14/2018 02:02 PM	
Returned	The IA has returned the DY3Q4 Quarterly Reports for remediation.	sacolema	05/30/2018 03:53 PM	



Run D

Page 327 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Section	Module Name	Status
	IPQR Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY	Completed
	IPQR Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY	Completed
	IPQR Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.5 - Prescribed Milestones	Completed
Section 01	IPQR Module 1.6 - PPS Defined Milestones	Completed
	IPQR Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)	Completed
	IPQR Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)	Completed
	IPQR Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.11 - IA Monitoring	
	IPQR Module 2.1 - Prescribed Milestones	Completed
	IPQR Module 2.2 - PPS Defined Milestones	Completed
	IPQR Module 2.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 2.4 - Major Dependencies on Organizational Workstreams	Completed
Section 02	IPQR Module 2.5 - Roles and Responsibilities	Completed
	IPQR Module 2.6 - Key Stakeholders	Completed
	IPQR Module 2.7 - IT Expectations	Completed
	IPQR Module 2.8 - Progress Reporting	Completed
	IPQR Module 2.9 - IA Monitoring	
	IPQR Module 3.1 - Prescribed Milestones	Completed
	IPQR Module 3.2 - PPS Defined Milestones	Completed
	IPQR Module 3.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
Section 03	IPQR Module 3.4 - Major Dependencies on Organizational Workstreams	Completed
	IPQR Module 3.5 - Roles and Responsibilities	Completed
	IPQR Module 3.6 - Key Stakeholders	Completed
	IPQR Module 3.7 - IT Expectations	Completed



Page 328 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Section	Module Name	Status
	IPQR Module 3.8 - Progress Reporting	Completed
	IPQR Module 3.9 - IA Monitoring	
	IPQR Module 4.1 - Prescribed Milestones	Completed
	IPQR Module 4.2 - PPS Defined Milestones	Completed
	IPQR Module 4.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 4.4 - Major Dependencies on Organizational Workstreams	Completed
Section 04	IPQR Module 4.5 - Roles and Responsibilities	Completed
	IPQR Module 4.6 - Key Stakeholders	Completed
	IPQR Module 4.7 - IT Expectations	Completed
	IPQR Module 4.8 - Progress Reporting	Completed
	IPQR Module 4.9 - IA Monitoring	
	IPQR Module 5.1 - Prescribed Milestones	Completed
	IPQR Module 5.2 - PPS Defined Milestones	Completed
	IPQR Module 5.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
Saction OF	IPQR Module 5.4 - Major Dependencies on Organizational Workstreams	Completed
Section 05	IPQR Module 5.5 - Roles and Responsibilities	Completed
	IPQR Module 5.6 - Key Stakeholders	Completed
	IPQR Module 5.7 - Progress Reporting	Completed
	IPQR Module 5.8 - IA Monitoring	
	IPQR Module 6.1 - Prescribed Milestones	Completed
	IPQR Module 6.2 - PPS Defined Milestones	Completed
	IPQR Module 6.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 6.4 - Major Dependencies on Organizational Workstreams	Completed
Section 06	IPQR Module 6.5 - Roles and Responsibilities	Completed
	IPQR Module 6.6 - Key Stakeholders	Completed
	IPQR Module 6.7 - IT Expectations	Completed
	IPQR Module 6.8 - Progress Reporting	Completed
	IPQR Module 6.9 - IA Monitoring	
Section 07	IPQR Module 7.1 - Prescribed Milestones	Completed



Page 329 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Section	Module Name	Status
	IPQR Module 7.2 - PPS Defined Milestones	Completed
	IPQR Module 7.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 7.4 - Major Dependencies on Organizational Workstreams	Completed
	IPQR Module 7.5 - Roles and Responsibilities	Completed
	IPQR Module 7.6 - Key Stakeholders	Completed
	IPQR Module 7.7 - IT Expectations	Completed
	IPQR Module 7.8 - Progress Reporting	Completed
	IPQR Module 7.9 - IA Monitoring	
	IPQR Module 8.1 - Prescribed Milestones	Completed
	IPQR Module 8.2 - PPS Defined Milestones	Completed
	IPQR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 8.4 - Major Dependencies on Organizational Workstreams	Completed
Section 08	IPQR Module 8.5 - Roles and Responsibilities	Completed
	IPQR Module 8.6 - Key Stakeholders	Completed
	IPQR Module 8.7 - IT Expectations	Completed
	IPQR Module 8.8 - Progress Reporting	Completed
	IPQR Module 8.9 - IA Monitoring	
	IPQR Module 9.1 - Prescribed Milestones	Completed
	IPQR Module 9.2 - PPS Defined Milestones	Completed
	IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 9.4 - Major Dependencies on Organizational Workstreams	Completed
Section 09	IPQR Module 9.5 - Roles and Responsibilities	Completed
	IPQR Module 9.6 - Key Stakeholders	Completed
	IPQR Module 9.7 - IT Expectations	Completed
	IPQR Module 9.8 - Progress Reporting	Completed
	IPQR Module 9.9 - IA Monitoring	
	IPQR Module 10.1 - Overall approach to implementation	Completed
Section 10	IPQR Module 10.2 - Major dependencies between work streams and coordination of projects	Completed
	IPQR Module 10.3 - Project Roles and Responsibilities	Completed



Page 330 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Section	Module Name	Status
	IPQR Module 10.4 - Overview of key stakeholders and how influenced by your DSRIP projects	Completed
	IPQR Module 10.5 - IT Requirements	Completed
IPQR Module 10.6 - Performance Monitoring	IPQR Module 10.6 - Performance Monitoring	Completed
	IPQR Module 10.7 - Community Engagement	Completed
	IPQR Module 10.8 - IA Monitoring	
	IPQR Module 11.1 - Workforce Strategy Spending (Baseline)	Completed
	IPQR Module 11.2 - Prescribed Milestones	Completed
	IPQR Module 11.3 - PPS Defined Milestones	Completed
	IPQR Module 11.4 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 11.5 - Major Dependencies on Organizational Workstreams	Completed
ti 4 4	IPQR Module 11.6 - Roles and Responsibilities	Completed
ection 11	IPQR Module 11.7 - Key Stakeholders	Completed
	IPQR Module 11.8 - IT Expectations	Completed
	IPQR Module 11.9 - Progress Reporting	Completed
	IPQR Module 11.10 - Staff Impact	Completed
	IPQR Module 11.11 - Workforce Strategy Spending (Quarterly)	Completed
	IPQR Module 11.12 - IA Monitoring	



Page 331 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project ID	Module Name	Status
	IPQR Module 2.a.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
2.0.	IPQR Module 2.a.i.2 - Prescribed Milestones	Completed
2.a.i	IPQR Module 2.a.i.3 - PPS Defined Milestones	Completed
	IPQR Module 2.a.i.4 - IA Monitoring	
	IPQR Module 2.b.ii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 2.b.ii.2 - Patient Engagement Speed	Completed
2.b.ii	IPQR Module 2.b.ii.3 - Prescribed Milestones	Completed
	IPQR Module 2.b.ii.4 - PPS Defined Milestones	Completed
	IPQR Module 2.b.ii.5 - IA Monitoring	
	IPQR Module 2.b.iv.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 2.b.iv.2 - Patient Engagement Speed	Completed
2.b.iv	IPQR Module 2.b.iv.3 - Prescribed Milestones	Completed
	IPQR Module 2.b.iv.4 - PPS Defined Milestones	Completed
	IPQR Module 2.b.iv.5 - IA Monitoring	
	IPQR Module 2.b.vii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 2.b.vii.2 - Patient Engagement Speed	Completed
2.b.vii	IPQR Module 2.b.vii.3 - Prescribed Milestones	Completed
	IPQR Module 2.b.vii.4 - PPS Defined Milestones	Completed
	IPQR Module 2.b.vii.5 - IA Monitoring	
	IPQR Module 2.d.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 2.d.i.2 - Patient Engagement Speed	Completed
2.d.i	IPQR Module 2.d.i.3 - Prescribed Milestones	Completed
	IPQR Module 2.d.i.4 - PPS Defined Milestones	Completed
	IPQR Module 2.d.i.5 - IA Monitoring	
	IPQR Module 3.a.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
3.a.i	IPQR Module 3.a.i.2 - Patient Engagement Speed	Completed
	IPQR Module 3.a.i.3 - Prescribed Milestones	Completed



Page 332 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project ID	Module Name	Status
	IPQR Module 3.a.i.4 - PPS Defined Milestones	Completed
	IPQR Module 3.a.i.5 - IA Monitoring	
	IPQR Module 3.a.ii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 3.a.ii.2 - Patient Engagement Speed	Completed
3.a.ii	IPQR Module 3.a.ii.3 - Prescribed Milestones	Completed
	IPQR Module 3.a.ii.4 - PPS Defined Milestones	Completed
	IPQR Module 3.a.ii.5 - IA Monitoring	
	IPQR Module 3.b.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 3.b.i.2 - Patient Engagement Speed	Completed
3.b.i	IPQR Module 3.b.i.3 - Prescribed Milestones	Completed
	IPQR Module 3.b.i.4 - PPS Defined Milestones	Completed
	IPQR Module 3.b.i.5 - IA Monitoring	
	IPQR Module 3.c.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 3.c.i.2 - Patient Engagement Speed	Completed
3.c.i	IPQR Module 3.c.i.3 - Prescribed Milestones	Completed
	IPQR Module 3.c.i.4 - PPS Defined Milestones	Completed
	IPQR Module 3.c.i.5 - IA Monitoring	
	IPQR Module 4.a.iii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
4.a.iii	IPQR Module 4.a.iii.2 - PPS Defined Milestones	Completed
	IPQR Module 4.a.iii.3 - IA Monitoring	
	IPQR Module 4.b.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
l.b.i	IPQR Module 4.b.i.2 - PPS Defined Milestones	Completed
	IPQR Module 4.b.i.3 - IA Monitoring	



Page 333 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Section	Module Name / Milestone #	Review Status	
	Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY	Pass & Ongoing	
	Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)	Pass & Ongoing	
	Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY	Pass & Ongoing	
	Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)	Pass & Ongoing	(P)
Section 01	Module 1.5 - Prescribed Milestones		
Section 01	Milestone #1 Complete funds flow budget and distribution plan and communicate with network	Pass & Complete	
	Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)	Pass & Ongoing	
	Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)	Pass & Ongoing	
	Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)	Pass & Ongoing	
	Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)	Pass & Ongoing	
	Module 2.1 - Prescribed Milestones		
	Milestone #1 Finalize governance structure and sub-committee structure	Pass & Complete	0
	Milestone #2 Establish a clinical governance structure, including clinical quality committees for each DSRIP project	Pass & Complete	0
	Milestone #3 Finalize bylaws and policies or Committee Guidelines where applicable	Pass & Complete	
	Milestone #4 Establish governance structure reporting and monitoring processes	Pass & Complete	0
Section 02	Milestone #5 Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	Pass & Complete	(a)
	Milestone #6 Finalize partnership agreements or contracts with CBOs	Pass & Complete	
	Milestone #7 Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	Pass & Complete	(a)
	Milestone #8 Finalize workforce communication and engagement plan	Pass & Complete	B
	Milestone #9 Inclusion of CBOs in PPS Implementation.	Pass & Complete	
	Module 3.1 - Prescribed Milestones		
Section 03	Milestone #1 Finalize PPS finance structure, including reporting structure	Pass & Complete	(P)
	Milestone #2 Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	Pass & Complete	В



Page 334 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Section	Module Name / Milestone #	Review Status	
	Milestone #3 Finalize Compliance Plan consistent with New York State Social Services Law 363-d	Pass & Complete	P
	Milestone #4 Develop a Value Based Payments Needs Assessment ("VNA")	Pass & Complete	P
	Milestone #5 Develop an implementation plan geared towards addressing the needs identified within your VNA	Pass & Complete	B
	Milestone #6 Develop partner engagement schedule for partners for VBP education and training	Pass & Complete	B
	Milestone #7 The PPS network has implemented a population health management structure to analyze performance using VBP performance metrics.	Pass & Ongoing	
	Milestone #8 The PPS increases its care management capacity to ensure patients receive appropriate services in a coordinated fashion.	Pass & Ongoing	(9)
	Module 4.1 - Prescribed Milestones		
Section 04	Milestone #1 Finalize cultural competency / health literacy strategy.	Pass & Complete	
	Milestone #2 Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material).	Pass & Complete	8 B
	Module 5.1 - Prescribed Milestones		
	Milestone #1 Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	Pass & Complete	(P)
Section 05	Milestone #2 Develop an IT Change Management Strategy.	Pass & Complete	
	Milestone #3 Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	Pass & Complete	
	Milestone #4 Develop a specific plan for engaging attributed members in Qualifying Entities	Pass & Complete	
	Milestone #5 Develop a data security and confidentiality plan.	Pass & Complete	(P)
	Module 6.1 - Prescribed Milestones		
Section 06	Milestone #1 Establish reporting structure for PPS-wide performance reporting and communication.	Pass & Complete	B
	Milestone #2 Develop training program for organizations and individuals throughout the network, focused on clinical quality and performance reporting.	Pass & Complete	(P)
	Module 7.1 - Prescribed Milestones		
Section 07	Milestone #1 Develop Practitioners communication and engagement plan.	Pass & Complete	
	Milestone #2 Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	Pass & Complete	8 B
	Module 8.1 - Prescribed Milestones		
Section 08	Milestone #1 Develop population health management roadmap.	Pass & Complete	
	Milestone #2 Finalize PPS-wide bed reduction plan.	Pass & Complete	



Page 335 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Section	Module Name / Milestone #	Review Status	
	Module 9.1 - Prescribed Milestones		
Section 09	Milestone #1 Perform a clinical integration 'needs assessment'.	Pass & Complete	
	Milestone #2 Develop a Clinical Integration strategy.	Pass & Complete	9
	Module 11.1 - Workforce Strategy Spending (Baseline)	Pass & Complete	
	Module 11.2 - Prescribed Milestones		
	Milestone #1 Define target workforce state (in line with DSRIP program's goals).	Pass & Complete	<u> </u>
	Milestone #2 Create a workforce transition roadmap for achieving defined target workforce state.	Pass & Complete	<u> </u>
Section 11	Milestone #3 Perform detailed gap analysis between current state assessment of workforce and projected future state.	Pass & Complete	0
	Milestone #4 Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires, particularly focusing on full and partial placements.	Pass & Complete	0
	Milestone #5 Develop training strategy.	Pass & Complete	•
	Module 11.10 - Staff Impact	Pass & Ongoing	0
	Module 11.11 - Workforce Strategy Spending (Quarterly)	Pass & Ongoing	0



Page 336 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review Status	
	Module 2.a.i.2 - Prescribed Milestones		
	Milestone #1 All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, behavioral, post-acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service organizations, as necessary to support its strategy.	Pass & Complete	0
	Milestone #2 Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' strategy towards evolving into an IDS.	Pass & Complete	
	Milestone #3 Ensure patients receive appropriate health care and community support, including medical and behavioral health, post-acute care, long term care and public health services.	Pass & Complete	
	Milestone #4 Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up, by the end of Demonstration Year (DY) 3.	Fail	
.a.i	Milestone #5 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	Fail	
	Milestone #6 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	Pass & Complete	0
	Milestone #7 Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use standards by the end of DY 3.	Fail	
	Milestone #9 Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment reform.	Pass & Complete	
	Milestone #10 Re-enforce the transition towards value-based payment reform by aligning provider compensation to patient outcomes.	Pass & Complete	0
	Milestone #11 Engage patients in the integrated delivery system through outreach and navigation activities, leveraging community health workers, peers, and culturally competent community-based organizations, as appropriate.	Pass & Complete	0
	Module 2.b.ii.2 - Patient Engagement Speed	Fail	
	Module 2.b.ii.3 - Prescribed Milestones		
2.b.ii	Milestone #1 Ensure appropriate location of the co-located primary care services in the ED to be located on the same campus of the hospital. All eligible relocated PCMH practices will meet NCQA 2014 Level 3 PCMH standards and/or APCM within 2 years after relocation.	Pass & Complete	
	Milestone #2 Ensure that new eligible participating PCPs will meet NCQA 2014 Level 3 Medical Home standards or NYS Advanced Primary Care Model standards by the end of DSRIP Year 3. At start up, the participating PCPs must have open access scheduling extended hours, and have EHR capability that is interoperable with the ED.	Fail	(a) (b) (a)
	Milestone #3 Develop care management protocols for medical screening in compliance with EMTALA standards.	Pass & Complete	



Page 337 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review Status						
	Milestone #4 Ensure utilization of EHR that supports secure notification/messaging and sharing of medical records between participating local health providers, and meets Meaningful Use Stage 2 CMS requirements.	Pass & Complete						
	Milestone #5 Establish protocols and training for care coordinators to assist patients in understanding use of the health system, and to promote self-management and knowledge on appropriate care.	Pass & Complete						
	Milestone #6 Implement a comprehensive payment and billing strategy. (The PCP may only bill usual primary care billing codes and not emergency billing codes.)	Pass & Complete						
	Milestone #7 Develop protocols for connectivity to the assigned health plan PCP and real-time notification to the Health Home care manager as applicable.	Pass & Complete						
	Milestone #8 Utilize culturally competent community based organizations to raise community awareness of alternatives to the emergency room.	Pass & Complete						
	Milestone #9 Implement open access scheduling in all eligible primary care practices.	Fail						
	Milestone #10 Use EHRs and other technical platforms to track all patients engaged in the project.	Pass & Complete						
	Module 2.b.iv.2 - Patient Engagement Speed	Pass & Ongoing						
	Module 2.b.iv.3 - Prescribed Milestones							
	Milestone #1 Develop standardized protocols for a Care Transitions Intervention Model with all participating hospitals, partnering with a home care service or other appropriate community agency.	Pass & Complete						
	Milestone #2 Engage with the Medicaid Managed Care Organizations and Health Homes to develop transition of care protocols that will ensure appropriate post-discharge protocols are followed.	Fail	B IA					
2.b.iv	Milestone #3 Ensure required social services participate in the project.	Pass & Complete						
	Milestone #4 Transition of care protocols will include early notification of planned discharges and the ability of the transition care manager to visit the patient in the hospital to develop the transition of care services.	Fail						
	Milestone #5 Protocols will include care record transitions with timely updates provided to the members' providers, particularly primary care provider.	Pass & Complete						
	Milestone #6 Ensure that a 30-day transition of care period is established.	Pass & Complete						
	Milestone #7 Use EHRs and other technical platforms to track all patients engaged in the project.	Pass & Complete						
	Module 2.b.vii.2 - Patient Engagement Speed	Fail						
	Module 2.b.vii.3 - Prescribed Milestones							
2.b.vii	Milestone #1 Implement INTERACT at each participating SNF, demonstrated by active use of the INTERACT 3.0 toolkit and other resources available at http://interact2.net.	Pass & Complete	P					
V. VII	Milestone #2 Identify a facility champion who will engage other staff and serve as a coach and leader of INTERACT program.	Pass & Complete						
	Milestone #3 Implement care pathways and other clinical tools for monitoring chronically ill patients, with the goal of early identification of potential instability and intervention to avoid hospital transfer.	Pass & Complete						
	Milestone #4 Educate all staff on care pathways and INTERACT principles.	Pass & Complete						



Page 338 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review Stat	us
	Milestone #5 Implement Advance Care Planning tools to assist residents and families in expressing and documenting their wishes for near end of life and end of life care.	Pass & Complete	
	Milestone #6 Create coaching program to facilitate and support implementation.	Pass & Complete	
	Milestone #7 Educate patient and family/caretakers, to facilitate participation in planning of care.	Pass & Complete	
	Milestone #8 Establish enhanced communication with acute care hospitals, preferably with EHR and HIE connectivity.	Fail	
	Milestone #9 Measure outcomes (including quality assessment/root cause analysis of transfer) in order to identify additional interventions.	Pass & Complete	0
	Milestone #10 Use EHRs and other technical platforms to track all patients engaged in the project.	Pass & Complete	
	Module 2.d.i.2 - Patient Engagement Speed	Pass & Ongoing	8 B
	Module 2.d.i.3 - Prescribed Milestones		
	Milestone #1 Contract or partner with community-based organizations (CBOs) to engage target populations using PAM(R) and other patient activation techniques. The PPS must provide oversight and ensure that engagement is sufficient and appropriate.	Pass & Complete	
	Milestone #2 Establish a PPS-wide training team, comprised of members with training in PAM(R) and expertise in patient activation and engagement.	Pass & Complete	
	Milestone #3 Identify UI, NU, and LU "hot spot" areas (e.g., emergency rooms). Contract or partner with CBOs to perform outreach within the identified "hot spot" areas.	Pass & Complete	
	Milestone #4 Survey the targeted population about healthcare needs in the PPS' region.	Pass & Complete	
	Milestone #5 Train providers located within "hot spots" on patient activation techniques, such as shared decision-making, measurements of health literacy, and cultural competency.	Pass & Complete	0
d.i	Milestone #6 Obtain list of PCPs assigned to NU and LU enrollees from MCOs. Along with the member's MCO and assigned PCP, reconnect beneficiaries to his/her designated PCP (see outcome measurements in #10). • This patient activation project should not be used as a mechanism to inappropriately move members to different health plans and PCPs, but rather, shall focus on establishing connectivity to resources already available to the member. • Work with respective MCOs and PCPs to ensure proactive outreach to beneficiaries. Sufficient information must be provided regarding insurance coverage, language resources, and availability of primary and preventive care services. The state must review and approve any educational materials, which must comply with state marketing guidelines and federal regulations as outlined in 42 CFR §438.104.	Pass & Complete	
	Milestone #7 Baseline each beneficiary cohort (per method developed by state) to appropriately identify cohorts using PAM(R) during the first year of the project and again, at set intervals. Baselines, as well as intervals towards improvement, must be set for each cohort at the beginning of each performance period.	Pass & Complete	0
	Milestone #8 Include beneficiaries in development team to promote preventive care.	Pass & Complete	
	Milestone #9 Measure PAM(R) components, including: • Screen patient status (UI, NU and LU) and collect contact information when he/she visits the PPS designated facility or "hot spot" area for health service.	Fail	



Page 339 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review State	ıs
	 If the beneficiary is UI, does not have a registered PCP, or is attributed to a PCP in the PPS' network, assess patient using PAM (R) survey and designate a PAM(R) score. Individual member's score must be averaged to calculate a baseline measure for that year's cohort. 		
	The cohort must be followed for the entirety of the DSRIP program.		
	• On an annual basis, assess individual members' and each cohort's level of engagement, with the goal of moving beneficiaries to		
	a higher level of activation. • If the beneficiary is deemed to be LU & NU but has a designated PCP who is not part of the PPS' network, counsel the beneficiary on better utilizing his/her existing healthcare benefits, while also encouraging the beneficiary to reconnect with his/her designated PCP.		
	The PPS will NOT be responsible for assessing the patient via PAM(R) survey.		
	• PPS will be responsible for providing the most current contact information to the beneficiary's MCO for outreach purposes.		
	• Provide member engagement lists to relevant insurance companies (for NU & LU populations) on a monthly basis, as well as to DOH on a quarterly basis.		
	Milestone #10 Increase the volume of non-emergent (primary, behavioral, dental) care provided to UI, NU, and LU persons.	Fail	[B] [IA]
	Milestone #11 Contract or partner with CBOs to develop a group of community navigators who are trained in connectivity to healthcare coverage, community healthcare resources (including for primary and preventive services) and patient education.	Pass & Complete	(P)
	Milestone #12 Develop a process for Medicaid recipients and project participants to report complaints and receive customer service.	Fail	
	Milestone #13 Train community navigators in patient activation and education, including how to appropriately assist project beneficiaries using the PAM(R).	Pass & Complete	
	Milestone #14 Ensure direct hand-offs to navigators who are prominently placed at "hot spots," partnered CBOs, emergency departments, or community events, so as to facilitate education regarding health insurance coverage, age-appropriate primary and preventive healthcare services and resources.	Pass & Complete	
	Milestone #15 Inform and educate navigators about insurance options and healthcare resources available to UI, NU, and LU populations.	Pass & Complete	B
	Milestone #16 Ensure appropriate and timely access for navigators when attempting to establish primary and preventive services for a community member.	Pass & Complete	B
	Milestone #17 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, to track all patients engaged in the project.	Pass & Complete	
	Module 3.a.i.2 - Patient Engagement Speed	Pass & Ongoing	
	Module 3.a.i.3 - Prescribed Milestones		
3.a.i	Milestone #1 Co-locate behavioral health services at primary care practice sites. All participating eligible primary care practices must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3.	Fail	
	Milestone #2 Develop collaborative evidence-based standards of care including medication management and care engagement process.	Pass & Complete	
	Milestone #3 Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening positive, SBIRT) implemented for all patients to identify unmet needs.	Fail	(P) IA



Page 340 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review Status						
	Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete						
	Milestone #5 Co-locate primary care services at behavioral health sites.	Pass & Complete	9 0					
	Milestone #6 Develop collaborative evidence-based standards of care including medication management and care engagement process.	Pass & Complete						
	Milestone #7 Conduct preventive care screenings, including physical and behavioral health screenings.	Fail						
	Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete						
	Milestone #9 Implement IMPACT Model at Primary Care Sites.	Pass & Ongoing						
	Milestone #10 Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement.	Pass & Ongoing						
	Milestone #11 Employ a trained Depression Care Manager meeting requirements of the IMPACT model.	Pass & Ongoing						
	Milestone #12 Designate a Psychiatrist meeting requirements of the IMPACT Model.	Pass & Ongoing						
	Milestone #13 Measure outcomes as required in the IMPACT Model.	Pass & Ongoing						
	Milestone #14 Provide "stepped care" as required by the IMPACT Model.	Pass & Ongoing						
	Milestone #15 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Ongoing						
	Module 3.a.ii.2 - Patient Engagement Speed	Fail						
	Module 3.a.ii.3 - Prescribed Milestones							
	Milestone #1 Implement a crisis intervention program that, at a minimum, includes outreach, mobile crisis, and intensive crisis services.	Pass & Complete						
	Milestone #2 Establish clear linkages with Health Homes, ER and hospital services to develop and implement protocols for diversion of patients from emergency room and inpatient services.	Pass & Complete	0					
	Milestone #3 Establish agreements with the Medicaid Managed Care organizations serving the affected population to provide coverage for the service array under this project.	Pass & Complete						
3.a.ii	Milestone #4 Develop written treatment protocols with consensus from participating providers and facilities.	Pass & Complete						
	Milestone #5 Include at least one hospital with specialty psychiatric services and crisis-oriented psychiatric services; expansion of access to specialty psychiatric and crisis-oriented services.	Pass & Complete						
	Milestone #6 Expand access to observation unit within hospital outpatient or at an off campus crisis residence for stabilization monitoring services (up to 48 hours).	Fail	(P) (IA)					
	Milestone #7 Deploy mobile crisis team(s) to provide crisis stabilization services using evidence-based protocols developed by medical staff.	Pass & Complete	0					
	Milestone #8 Ensure that all PPS safety net providers have actively connected EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up by the end of Demonstration Year (DY) 3.	Fail	(P) (P) (IA					



Page 341 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review Sta	tus
	Milestone #9 Establish central triage service with agreements among participating psychiatrists, mental health, behavioral health, and substance abuse providers.	Pass & Complete	•
	Milestone #10 Ensure quality committee is established for oversight and surveillance of compliance with protocols and quality of care.	Pass & Complete	
	Milestone #11 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete	
	Module 3.b.i.2 - Patient Engagement Speed	Fail	
	Module 3.b.i.3 - Prescribed Milestones		
	Milestone #1 Implement program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.	Pass & Complete	6
	Milestone #2 Ensure that all PPS safety net providers are actively connected to EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up, by the end of DY 3.	Fail	
	Milestone #3 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	Fail	
	Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete	
	Milestone #5 Use the EHR to prompt providers to complete the 5 A's of tobacco control (Ask, Assess, Advise, Assist, and Arrange).	Pass & Complete	•
	Milestone #6 Adopt and follow standardized treatment protocols for hypertension and elevated cholesterol.	Pass & Complete	
3.b.i	Milestone #7 Develop care coordination teams including use of nursing staff, pharmacists, dieticians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.	Pass & Complete	
	Milestone #8 Provide opportunities for follow-up blood pressure checks without a copayment or advanced appointment.	Pass & Complete	B
	Milestone #9 Ensure that all staff involved in measuring and recording blood pressure are using correct measurement techniques and equipment.	Pass & Complete	
	Milestone #10 Identify patients who have repeated elevated blood pressure readings in the medical record but do not have a diagnosis of hypertension and schedule them for a hypertension visit.	Pass & Complete	•
	Milestone #11 Prescribe once-daily regimens or fixed-dose combination pills when appropriate.	Pass & Complete	
	Milestone #12 Document patient driven self-management goals in the medical record and review with patients at each visit.	Pass & Complete	B
	Milestone #13 Follow up with referrals to community based programs to document participation and behavioral and health status changes.	Pass & Complete	В
	Milestone #14 Develop and implement protocols for home blood pressure monitoring with follow up support.	Pass & Complete	
	Milestone #15 Generate lists of patients with hypertension who have not had a recent visit and schedule a follow up visit.	Pass & Complete	
	Milestone #16 Facilitate referrals to NYS Smoker's Quitline.	Pass & Complete	



Page 342 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review S	Status
	Milestone #17 Perform additional actions including "hot spotting" strategies in high risk neighborhoods, linkages to Health Homes for the highest risk population, group visits, and implementation of the Stanford Model for chronic diseases.	Pass & Complete	
	Milestone #18 Adopt strategies from the Million Hearts Campaign.	Fail	
	Milestone #19 Form agreements with the Medicaid Managed Care organizations serving the affected population to coordinate services under this project.	Pass & Complete	·
	Milestone #20 Engage a majority (at least 80%) of primary care providers in this project.	Fail	
	Module 3.c.i.2 - Patient Engagement Speed	Pass & Ongoing	
	Module 3.c.i.3 - Prescribed Milestones		
	Milestone #1 Implement evidence-based best practices for disease management, specific to diabetes, in community and ambulatory care settings.	Pass & Complete	0
	Milestone #2 Engage at least 80% of primary care providers within the PPS in the implementation of disease management evidence-based best practices.	Fail	
3.c.i	Milestone #3 Develop care coordination teams (including diabetes educators, nursing staff, behavioral health providers, pharmacy, community health workers, and Health Home care managers) to improve health literacy, patient self-efficacy, and patient self-management.	Pass & Complete	
	Milestone #4 Develop "hot spotting" strategies, in concert with Health Homes, to implement programs such as the Stanford Model for chronic diseases in high risk neighborhoods.	Pass & Complete	
	Milestone #5 Ensure coordination with the Medicaid Managed Care organizations serving the target population.	Pass & Complete	
	Milestone #6 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete	
	Milestone #7 Meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3 for EHR systems used by participating safety net providers.	Fail	
4.a.iii	Module 4.a.iii.2 - PPS Defined Milestones	Pass & Ongoing	
4.b.i	Module 4.b.i.2 - PPS Defined Milestones	Pass & Ongoing	



Page 343 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Providers Participating in Projects

		Selected Projects													
	Project 2.a.i	Project 2.b.ii	Project 2.b.iv	Project 2.b.vii	Project 2.d.i	Project 3.a.i	Project 3.a.ii	Project 3.b.i	Project 3.c.i	Project 4.a.iii	Project 4.b.i				
Provider Speed Commitments	DY3 Q4	DY3 Q4	DY3 Q4	DY3 Q4	DY3 Q4	DY3 Q4	DY3 Q4	DY3 Q4	DY3 Q4						

	Provider Category		-		Project 2.b.ii		t 2.b.iv	Project	2.b.vii	Projec	t 2.d.i	Projec	t 3.a.i	Projec	t 3.a.ii	Projec	ct 3.b.i	Projec	ct 3.c.i	Projec	t 4.a.iii	Project	t 4.b.i
Provider Categor	У	Selec		Selecte Commit			cted / mitted	Selec Comr		Selec Comn		Selec Comr		Select Comm		Selec Comr		Select Comm		Selec Comr		Select Comm	
Practitioner - Primary Care	Total	466	1,449	64	-	76	1,303	0	-	63		411	319	1		347	1,159	353	1,159	57	-	190	-
Provider (PCP)	Safety Net	135	238	16	25	8	238	0	-	15	238	73	238	0	24	86	238	91	238	10	-	78	-
Practitioner - Non-Primary Care	Total	321	3,260	107	-	162	326	0	-	107	•	182	44	140	-	192	326	192	326	111	-	118	-
Provider (PCP)	Safety Net	23	270	7	-	8	242	0	-	7	132	18	29	10	57	14	44	14	44	8	-	13	-
Hospital	Total	3	9	3	-	3	4	3	-	3	-	2	-	3	-	2	-	2	-	2	-	2	-
Поѕрна	Safety Net	3	7	3	4	3	4	3	5	3	6	2	-	3	3	2	-	2	-	2	-	2	-
Clinic	Total	8	26	5	-	4	-	4	-	6	-	5	4	3	-	5	7	5	7	3	-	5	-
Cirric	Safety Net	8	31	5	3	4	-	4	-	6	31	5	7	3	14	5	13	5	13	3	-	5	-
Case Management / Health	Total	4	21	1	-	1	21	1	-	1	-	2	-	4	-	1	5	1	5	1	-	1	-
Home	Safety Net	3	15	1	0	1	14	1	-	1	-	2	-	3	11	1	2	1	2	1	-	1	-
Mental Health	Total	27	336	21	-	21	-	4	-	21	-	23	38	9	-	20	25	20	25	19	-	20	-
Werital Health	Safety Net	9	109	5	-	5	-	4	-	5	-	6	25	7	60	4	15	4	15	3	-	4	-
Cubatanaa Abusa	Total	6	44	4	-	4	-	4	-	5	-	4	25	5	-	2	4	2	4	2	-	2	-
Substance Abuse	Safety Net	6	43	4	-	4	-	4	-	5	-	4	14	5	14	2	3	2	3	2	-	2	-
Nursing Home	Total	39	67	0	-	11	-	39	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-
Nursing Home	Safety Net	38	63	0	-	10	-	38	53	0	-	0	-	0	-	0	-	0	-	0	-	0	-
Pharmacy	Total	2	40	2	-	2	-	2	-	2	-	1	-	2	-	1	2	1	2	1	-	1	-
Pharmacy	Safety Net	2	2	2	-	2	-	2	-	2	2	1	-	2	-	1	2	1	2	1	-	1	-
Hospice	Total	1	5	0	-	0	-	0	-	0	-	0	-	1	-	0	-	0	-	0	-	0	-



Page 344 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

		Projec	t 2.a.i	Projec	t 2.b.ii	Project	2.b.iv	Projec	t 2.b.vii	Projec	t 2.d.i	Projec	ct 3.a.i	Project 3	.a.ii	Projec	t 3.b.i	Projec	ct 3.c.i	Projec	t 4.a.iii	Projec	t 4.b.i
Provider Catego	ory		cted / nitted			Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed		Selecte Commit		Selected / Committed		Selected / Committed				Selected / Committed	
	Safety Net	1	1	0	-	0	-	0	-	0	-	0	-	1	-	0		0	-	0	-	0	-
Community Based	Total	0	7	0	-	0	7	0	-	0	-	0	7	0	-	0	7	0	7	0	-	0	-
Organizations	Safety Net	0	•	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-
All Othor	Total	529	2,507	152	-	143	125	40	-	153	-	600	251	8	-	449	123	454	123	142	-	227	-
All Other	Safety Net	157	542	25	-	23	95	37	-	26	95	124	57	6	57	76	61	80	61	18	-	66	-
Uncategorized	Total	0		0	-	0	-	0	-	0	-	0	-	0	-	0		0	-	0	-	0	-
Officategorized	Safety Net	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-
Additional Providers	Total	0		0	-	0	-	0	-	0	-	0	-	0	-	0		0	-	0	-	0	-
Additional Floviders	Safety Net	0	ı	0	-	0	-	0	1	0	-	0	-	0	-	0	-	0	-	0	•	0	ı
Home and Community Based	Total	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-
Services	Safety Net	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	1

Additional Project Scale Commitments

Instructions:

Please indicate the scale of the categories below that meet all of the project requirements committed to in the Project Plan Application. Documentation must be submitted in Excel format in the quarter when the PPS provider speed commitments for a particular project are due. This documentation should include the target category(e.g. Medical Villages, Emergency Departments with Care Triage, Community-based navigators, etc.), the project ID(e.g. 2.a.iv,2.a.v,3.a.ii, etc.), and the name of the providers/entities/individuals associated with this project, if applicable.

Project Scale Category	Project	Selected	Committed
Emergency Departments which contain co-located primary care services	2.b.ii	1	7
Expected Number of Crisis Intervention Programs Established	3.a.ii	0	6
PAM(R) Providers	2.d.i	126	250

^{*} Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Moreau Joanne	Practitioner - Primary Care Provider (PCP)											



Page 345 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Simon Fensterszaub	Practitioner - Primary Care Provider (PCP)											
Devlin Melissa	Practitioner - Primary Care Provider (PCP)											
Lobato Marlene	Practitioner - Primary Care Provider (PCP)											
Ahmed Shamim Md	Practitioner - Primary Care Provider (PCP)											1
Woodburn-Hourie Karen Md	Practitioner - Primary Care Provider (PCP)	~					~					
Cheruvanky Thulasi Md	Practitioner - Primary Care Provider (PCP)	~					~					
Sharma Manjoo Md	Practitioner - Primary Care Provider (PCP)											
Siddiqui Qaiser Md	Practitioner - Primary Care Provider (PCP)											
Zonouzi-Zadeh Farideh Md	Practitioner - Primary Care Provider (PCP)											
Katz Elizabeth Y Md	Practitioner - Primary Care Provider (PCP)											
Pandya Himanshu Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Weinstein Jay S Md	Practitioner - Primary Care Provider (PCP)	~					~					
Ananda Anupama Md	Practitioner - Primary Care Provider (PCP)	~					~					
Marush Arthur Md	Practitioner - Primary Care Provider (PCP)	~					~					
Desroches Lionel Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Liu Jingbo Md	Practitioner - Primary Care Provider (PCP)											
Vinciguerra Vincent P Md	Practitioner - Primary Care Provider (PCP)											
Katz Robert K Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Kersten Roger Scott Md	Practitioner - Primary Care Provider (PCP)											
Khan Shahana	Practitioner - Primary Care Provider (PCP)											
Bhaskaran Madhu C Md	Practitioner - Primary Care Provider (PCP)											
Baldeo Philip Md	Practitioner - Primary Care Provider (PCP)											
Wolf-Klein Gisele	Practitioner - Primary Care Provider (PCP)											
Zaso John Robert Do	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Marciano Giovanni Md	Practitioner - Primary Care Provider (PCP)											
Iorio Ralph Emil Md	Practitioner - Primary Care Provider (PCP)											
Goikhberg Marina Md	Practitioner - Primary Care Provider (PCP)											
Khanderia Vikr	Practitioner - Primary Care Provider (PCP)											
Sinha Lalendra K Md	Practitioner - Primary Care Provider (PCP)											<u> </u>
Bargman Renee	Practitioner - Primary Care Provider (PCP)											
Lau Joe	Practitioner - Primary Care Provider (PCP)											



Page 346 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Kamal Syed Adil	Practitioner - Primary Care Provider (PCP)	~		~								1
Rana Nadia	Practitioner - Primary Care Provider (PCP)											1
Tufaro Janet Concetta Md	Practitioner - Primary Care Provider (PCP)											1
Saintjean Emmanuel Hilaire Md	Practitioner - Primary Care Provider (PCP)											1
Mi Li-Jun Md	Practitioner - Primary Care Provider (PCP)											1
Our Choice Medical Pc	Practitioner - Primary Care Provider (PCP)											1
Patel-Pannullo Trupti J Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Greenfield Elizabeth Md	Practitioner - Primary Care Provider (PCP)	~					~					
Gupta Rom Mohan Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Pisciotto A Joseph Md	Practitioner - Primary Care Provider (PCP)											
Cohen David L Md	Practitioner - Primary Care Provider (PCP)											
Bhavana R Japi Physician Pc	Practitioner - Primary Care Provider (PCP)											
Blake Robert Gary Md	Practitioner - Primary Care Provider (PCP)											1
Hava Nilofar K Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Berenstein Anna	Practitioner - Primary Care Provider (PCP)											
Ornstein Yefim Md	Practitioner - Primary Care Provider (PCP)											1
Anandu Nandini Md	Practitioner - Primary Care Provider (PCP)											1
Parisi Mary Siracusa Md	Practitioner - Primary Care Provider (PCP)											1
Total Health Medical Services Pc	Practitioner - Primary Care Provider (PCP)											1
Bassoul Nissim Moses Md	Practitioner - Primary Care Provider (PCP)											
Thomas Joseph Md	Practitioner - Primary Care Provider (PCP)											1
Petersel Kenneth H Md Pc Md	Practitioner - Primary Care Provider (PCP)											
Boppana Meera S Md Pc	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Sandler Bella Md	Practitioner - Primary Care Provider (PCP)											1
Kurtz Seth David Md	Practitioner - Primary Care Provider (PCP)											1
Chen Haifan Md	Practitioner - Primary Care Provider (PCP)											1
Druz Regina S Md	Practitioner - Primary Care Provider (PCP)											ĺ
Donaghy Henry James Md	Practitioner - Primary Care Provider (PCP)											1
Gorowski Elizabeth	Practitioner - Primary Care Provider (PCP)											ĺ
Nicolopoulos Efthemia Md	Practitioner - Primary Care Provider (PCP)						~		~	~		ĺ
Vezza Frank R Md	Practitioner - Primary Care Provider (PCP)											



Page 347 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Petinos Konstantin	Practitioner - Primary Care Provider (PCP)											
Reed Michele C	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Hoch Lori Md	Practitioner - Primary Care Provider (PCP)	~					~					
Castiglia Luisa	Practitioner - Primary Care Provider (PCP)						~		~	~		
Galan Jana Marketa Md	Practitioner - Primary Care Provider (PCP)											
Karwoski Jeffrey David	Practitioner - Primary Care Provider (PCP)	~					~					
Goldstein David A	Practitioner - Primary Care Provider (PCP)											
Megjhani Malik	Practitioner - Primary Care Provider (PCP)											
Wiltshire Veronica	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Youn Jung Hyun	Practitioner - Primary Care Provider (PCP)											
Tessler Herman Md	Practitioner - Primary Care Provider (PCP)											
Wong Helen	Practitioner - Primary Care Provider (PCP)											
Pimentel Ramon R Md	Practitioner - Primary Care Provider (PCP)											
Torres Francisco Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Kumar Krishan Md	Practitioner - Primary Care Provider (PCP)											
Anghel Daniel Md	Practitioner - Primary Care Provider (PCP)											
Savino Leonard Paul Md	Practitioner - Primary Care Provider (PCP)											
Buff Daniel David Md	Practitioner - Primary Care Provider (PCP)											
Ackerman Kenneth R Md	Practitioner - Primary Care Provider (PCP)	~					~					
Nazir Azra Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Yudelman Ian M Md	Practitioner - Primary Care Provider (PCP)											
Anthony Antoinette Md	Practitioner - Primary Care Provider (PCP)											
Esposito Teresa A Do	Practitioner - Primary Care Provider (PCP)	~					✓					
Maquine Melanie M Md	Practitioner - Primary Care Provider (PCP)											
Prendergast Laura	Practitioner - Primary Care Provider (PCP)											
Dory Andrea Christina Md	Practitioner - Primary Care Provider (PCP)											
Streete Sophia Md	Practitioner - Primary Care Provider (PCP)											
Misra Nilanjana Md	Practitioner - Primary Care Provider (PCP)											
Sugrim Surendra	Practitioner - Primary Care Provider (PCP)											
Sionov Katie Md	Practitioner - Primary Care Provider (PCP)											
Levitt Marc S Md	Practitioner - Primary Care Provider (PCP)											



Page 348 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Purpura Anthony G Md	Practitioner - Primary Care Provider (PCP)											
Russo Roseann M Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Mc Hyman Carolyne	Practitioner - Primary Care Provider (PCP)											
Ahmed Najma A Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Maddela Elizabeth Sunanda Md	Practitioner - Primary Care Provider (PCP)											
Chowdhury Ataul Hakim	Practitioner - Primary Care Provider (PCP)											
Bulsara Girish M Md	Practitioner - Primary Care Provider (PCP)											
Gould Eric Franklin Md	Practitioner - Primary Care Provider (PCP)											
Elfenbein Jeffrey N Md	Practitioner - Primary Care Provider (PCP)											
Jacob Josepheena Jolly Md	Practitioner - Primary Care Provider (PCP)											
Egelman Alan D Md	Practitioner - Primary Care Provider (PCP)											
George Usha Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Berger Lisa Md	Practitioner - Primary Care Provider (PCP)	~					~					
Harvey Peter F	Practitioner - Primary Care Provider (PCP)											
Fell Brad Md	Practitioner - Primary Care Provider (PCP)											
Lightman Hylton Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Bailey Beth Platzer Md	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Iordanou Christodoulos Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Wadler Gary Irwin Md	Practitioner - Primary Care Provider (PCP)											
Hodes Leon Md	Practitioner - Primary Care Provider (PCP)											
Epstein Nathaniel B Md	Practitioner - Primary Care Provider (PCP)											
Farrell Barbara Joan	Practitioner - Primary Care Provider (PCP)											
Adler Michael	Practitioner - Primary Care Provider (PCP)											
Alexander Soosamma	Practitioner - Primary Care Provider (PCP)											
Happel Patricia	Practitioner - Primary Care Provider (PCP)											
Luke Manju	Practitioner - Primary Care Provider (PCP)											
Amin Dhruv M	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Goodman Mera Ashley	Practitioner - Primary Care Provider (PCP)											
Fedoseeva Maria	Practitioner - Primary Care Provider (PCP)	~		~								
Geffken Jack William Do	Practitioner - Primary Care Provider (PCP)											
Yao Alan C Md	Practitioner - Primary Care Provider (PCP)											



Page 349 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Luciano Anthony	Practitioner - Primary Care Provider (PCP)											
Paulette A Stewart M D P C	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Haig Ellen Md	Practitioner - Primary Care Provider (PCP)											
Warren Anat B Md	Practitioner - Primary Care Provider (PCP)											
Cohen Claire	Practitioner - Primary Care Provider (PCP)											
Desir Mergie X Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Berger Mitchell	Practitioner - Primary Care Provider (PCP)											
Ahdoot Allen	Practitioner - Primary Care Provider (PCP)	~					~					
Abbas Qaiser Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Mondschein Gerald A Md	Practitioner - Primary Care Provider (PCP)											
Cima Miguel A Md	Practitioner - Primary Care Provider (PCP)											
Garafalo Anthony J Md	Practitioner - Primary Care Provider (PCP)											
Patel Sunil C Md	Practitioner - Primary Care Provider (PCP)											
Blazey William	Practitioner - Primary Care Provider (PCP)											
Lecher Thomas I Md Pc	Practitioner - Primary Care Provider (PCP)	~					~					
Falkove Michael Pc Md	Practitioner - Primary Care Provider (PCP)	~					~					
Hoffman Rosenfeld Jamie Md	Practitioner - Primary Care Provider (PCP)	~					~					
Nichols Andrea Marisa Md	Practitioner - Primary Care Provider (PCP)											
Bhatti Mohammad Bashir Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Guerra Ana	Practitioner - Primary Care Provider (PCP)											
Cadet-Valeus Sergelyne	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Lee Yating	Practitioner - Primary Care Provider (PCP)											
Riley Brieean H	Practitioner - Primary Care Provider (PCP)											
Rand Lawrence M Md	Practitioner - Primary Care Provider (PCP)	~		~								
Markowitz Richard Louis Md	Practitioner - Primary Care Provider (PCP)											
Cohen Ronald B Md	Practitioner - Primary Care Provider (PCP)											
Joyce Thomas J Do	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Mackey Joseph A Md	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Ali Shaik Mahaboob Md	Practitioner - Primary Care Provider (PCP)											
Shamekh Shahram Daniel Md	Practitioner - Primary Care Provider (PCP)											
Samuel Russell	Practitioner - Primary Care Provider (PCP)											



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 350 of 807 Run Date: 06/29/2018

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Beaubrun Pierre Ronald Md	Practitioner - Primary Care Provider (PCP)											
Subramani Jaishree Md	Practitioner - Primary Care Provider (PCP)											
Shah Rupal S Md	Practitioner - Primary Care Provider (PCP)											
Bajaj Randhir K Md	Practitioner - Primary Care Provider (PCP)											
Sy-Kho Rose Marrie Yu Md	Practitioner - Primary Care Provider (PCP)											
Gelfenshteyn Kira Md	Practitioner - Primary Care Provider (PCP)											
Nagaraj Anasuya Md	Practitioner - Primary Care Provider (PCP)											
Sinha Rita Md	Practitioner - Primary Care Provider (PCP)											
Lanzone Theresa C Md	Practitioner - Primary Care Provider (PCP)											
Minkin Alisa Naus	Practitioner - Primary Care Provider (PCP)											
Hayes Lisa Marie	Practitioner - Primary Care Provider (PCP)											
Fatima Zumaira Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Ford Kecia Patrease	Practitioner - Primary Care Provider (PCP)											
Baravarian Albert	Practitioner - Primary Care Provider (PCP)											
Cohen Lori	Practitioner - Primary Care Provider (PCP)											
Gulbransen Greg	Practitioner - Primary Care Provider (PCP)											
Alyeshmerni Khosrow Md	Practitioner - Primary Care Provider (PCP)	~					~					
Levin Carmine Linda	Practitioner - Primary Care Provider (PCP)						~		~	~		
Narendra Sudhanshu Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Watson Andrea Nicole Md	Practitioner - Primary Care Provider (PCP)											
Brochstein Joel Aaron Md	Practitioner - Primary Care Provider (PCP)											
Ravins Claudia Md	Practitioner - Primary Care Provider (PCP)											
Rina Sarkar Md Pc Md	Practitioner - Primary Care Provider (PCP)											
Rodriguez Lilly M Md	Practitioner - Primary Care Provider (PCP)											
Kosuri Sujatha Md	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Ford Patricia Ann Md	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Schwartz Paul C Md	Practitioner - Primary Care Provider (PCP)											
Hanna Shirley M	Practitioner - Primary Care Provider (PCP)											
Ganz-Lord Fran Alexandra	Practitioner - Primary Care Provider (PCP)						~		~	~		
Peters John	Practitioner - Primary Care Provider (PCP)	~					~					
Diaz Melanie	Practitioner - Primary Care Provider (PCP)											ĺ



Page 351 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Poliseno Michael Charles	Practitioner - Primary Care Provider (PCP)											
Amoona Raphael	Practitioner - Primary Care Provider (PCP)											
Tassinari Patricia Jeanne	Practitioner - Primary Care Provider (PCP)	~		~								
Loona Reena Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Bolnet-Quettant Gina	Practitioner - Primary Care Provider (PCP)	~					~					
Im Soyoun	Practitioner - Primary Care Provider (PCP)											
Kim Taegyun Md	Practitioner - Primary Care Provider (PCP)											
Sharma Dolly	Practitioner - Primary Care Provider (PCP)											
Alonso Francisco Jose	Practitioner - Primary Care Provider (PCP)											
Sckolnick Neal A Md Pc	Practitioner - Primary Care Provider (PCP)											
Perrick Steven L Md	Practitioner - Primary Care Provider (PCP)											
Leeds Andrea Jill Md	Practitioner - Primary Care Provider (PCP)											
Kadam Sejal Md	Practitioner - Primary Care Provider (PCP)											
Newitz Deborah Kaplan	Practitioner - Primary Care Provider (PCP)											
Grijnsztein Jacob M Md	Practitioner - Primary Care Provider (PCP)	~					~					
Rucker Steve Wolf Md	Practitioner - Primary Care Provider (PCP)											
Linker David Md	Practitioner - Primary Care Provider (PCP)	~					~					
Sure Hertzel Md Llc	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Sangwan Anil Md	Practitioner - Primary Care Provider (PCP)											
Mhroos Faik Barak Peters	Practitioner - Primary Care Provider (PCP)	~		~								
Kalepu Mallikharjanudu Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Abdelaal Hany Dr.	Practitioner - Primary Care Provider (PCP)											
Bournias Maria	Practitioner - Primary Care Provider (PCP)											
Rubinos Marcia Md	Practitioner - Primary Care Provider (PCP)											
Espino Francisco A Md	Practitioner - Primary Care Provider (PCP)											
Banks Pamela Do	Practitioner - Primary Care Provider (PCP)											
Castillo Marigold	Practitioner - Primary Care Provider (PCP)											
Elam Rashiah Md	Practitioner - Primary Care Provider (PCP)											
Stakofsky Allison Beth	Practitioner - Primary Care Provider (PCP)						~		~	~		
Niki L Caggiano Do	Practitioner - Primary Care Provider (PCP)						~		~	~		
Orkin Alana Rose	Practitioner - Primary Care Provider (PCP)											



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 352 of 807 Run Date: 06/29/2018

Nassau Queens PPS (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Piezzo Terri A	Practitioner - Primary Care Provider (PCP)											
Ramirez Alvaro Md	Practitioner - Primary Care Provider (PCP)											
Greene Darius Md	Practitioner - Primary Care Provider (PCP)											
Mikhaylov Senenovna Izolda Md	Practitioner - Primary Care Provider (PCP)											
Thallur Seetha Md	Practitioner - Primary Care Provider (PCP)											
Saggar Mitu Md	Practitioner - Primary Care Provider (PCP)											
Lalia Madeline R Md	Practitioner - Primary Care Provider (PCP)											
Mayoral Clara E Md	Practitioner - Primary Care Provider (PCP)											
Jackman Naomi Josephine L	Practitioner - Primary Care Provider (PCP)											
Trager Jonathan David K Md	Practitioner - Primary Care Provider (PCP)											
Hawkins Lynn A Md	Practitioner - Primary Care Provider (PCP)	~					~					
Ibrahim Saquib	Practitioner - Primary Care Provider (PCP)											
Kerstetter Scott D Do	Practitioner - Primary Care Provider (PCP)											
Srivastava Malaya Md	Practitioner - Primary Care Provider (PCP)											
Kim Paul J	Practitioner - Primary Care Provider (PCP)											
Rainsford Greta M Md	Practitioner - Primary Care Provider (PCP)											
Kissin Esther Md	Practitioner - Primary Care Provider (PCP)											
Ngala-El Yasmin S	Practitioner - Primary Care Provider (PCP)											
Goldberg Dr Eric	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Stewart Betty E Np	Practitioner - Primary Care Provider (PCP)											
Yadov Sidharth Singh	Practitioner - Primary Care Provider (PCP)											
Costello Thomas Edward	Practitioner - Primary Care Provider (PCP)											
Friedrich Marcus Edmond	Practitioner - Primary Care Provider (PCP)											
Sacher Mandy Lauren	Practitioner - Primary Care Provider (PCP)											
Smith Neil Theodore Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Jhaveri Sanjiv	Practitioner - Primary Care Provider (PCP)											
Nimmagadda Phani Rajakumari	Practitioner - Primary Care Provider (PCP)											
Choi Alexander Kwan Md	Practitioner - Primary Care Provider (PCP)											
Zaltsman Helen Md	Practitioner - Primary Care Provider (PCP)											
Kropf Mark Joseph Md	Practitioner - Primary Care Provider (PCP)	~		~								
Lowy George Md Pc	Practitioner - Primary Care Provider (PCP)											



Page 353 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Sadique Iffat Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Rina Sarkar Md Pc	Practitioner - Primary Care Provider (PCP)											
Kupferman-Meik Fernanda Md	Practitioner - Primary Care Provider (PCP)	~	~	~		*	~		~	~	~	~
Oviasu Felix Izuhunwa Md	Practitioner - Primary Care Provider (PCP)											1
Miller Lawrence	Practitioner - Primary Care Provider (PCP)	~					~					<u> </u>
Green Abraham Isidore	Practitioner - Primary Care Provider (PCP)											1
Bernstein Henry	Practitioner - Primary Care Provider (PCP)						~		~	~		1
Alam Tasbirul Mohammed Md	Practitioner - Primary Care Provider (PCP)											<u> </u>
Gottridge Joanne Md	Practitioner - Primary Care Provider (PCP)						~		~	~		<u> </u>
Haskoor Antwan I Md	Practitioner - Primary Care Provider (PCP)											<u> </u>
Liang Weiwen Ellen Md	Practitioner - Primary Care Provider (PCP)											<u> </u>
Greenberg Ronald E Md	Practitioner - Primary Care Provider (PCP)											1
Huberfield Seymour Issac Md	Practitioner - Primary Care Provider (PCP)											1
Doganay Guldeniz Md	Practitioner - Primary Care Provider (PCP)	~					~					<u> </u>
Horwitz Jonathan Md	Practitioner - Primary Care Provider (PCP)											1
Griffith-Reece Wendy	Practitioner - Primary Care Provider (PCP)											<u> </u>
Venezia Joseph	Practitioner - Primary Care Provider (PCP)											
Wind Shoshana M Md	Practitioner - Primary Care Provider (PCP)											1
Adina Fisher Geller Md	Practitioner - Primary Care Provider (PCP)											
Santa Paul Md	Practitioner - Primary Care Provider (PCP)											1
Sekhon Aman Kaur Md	Practitioner - Primary Care Provider (PCP)											<u> </u>
Mountantonakis Stavros	Practitioner - Primary Care Provider (PCP)											1
Hina I Qureshi Md	Practitioner - Primary Care Provider (PCP)						~		~	~		1
Vas Vilma	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Leong Pauline Md	Practitioner - Primary Care Provider (PCP)						~		~	~		1
Mitgang Charles A Pc Md	Practitioner - Primary Care Provider (PCP)											1
Urbanczyk Roman P Md	Practitioner - Primary Care Provider (PCP)											1
St Louis Emmanuel Lesly G Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Yu Robert	Practitioner - Primary Care Provider (PCP)											
Cuccia Christopher A Md	Practitioner - Primary Care Provider (PCP)											
Labranche Ottie	Practitioner - Primary Care Provider (PCP)	~							~	~		~



Page 354 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Pottanat Marie T Md	Practitioner - Primary Care Provider (PCP)											1
Meed Steven D Md	Practitioner - Primary Care Provider (PCP)											1
Horowitz Bruce Roger Md	Practitioner - Primary Care Provider (PCP)											1
Berbari Nicholas Md	Practitioner - Primary Care Provider (PCP)											
Corona Antonio P Md	Practitioner - Primary Care Provider (PCP)											1
Patel Suresh M Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Mohr Christina Md	Practitioner - Primary Care Provider (PCP)											
Halper Jason J Md	Practitioner - Primary Care Provider (PCP)											
Tuysuzoglu Gozen Md	Practitioner - Primary Care Provider (PCP)											1
Ibrahim Mahmoud Ahmed Md	Practitioner - Primary Care Provider (PCP)											
Marfatia Salil P Md	Practitioner - Primary Care Provider (PCP)											1
Sheu Kathleen	Practitioner - Primary Care Provider (PCP)											
Speiser Phyllis Witzel Md	Practitioner - Primary Care Provider (PCP)											1
Khodadadian Edna Md	Practitioner - Primary Care Provider (PCP)											
Lee Robert C Do	Practitioner - Primary Care Provider (PCP)											
Kaur Harkirat Md	Practitioner - Primary Care Provider (PCP)											1
Chen Li Ying Md	Practitioner - Primary Care Provider (PCP)	~		~								1
Rivera Carmina Ramona N Md	Practitioner - Primary Care Provider (PCP)											1
Truong Ken	Practitioner - Primary Care Provider (PCP)											1
Howard Slomko	Practitioner - Primary Care Provider (PCP)											
Sylvia H Chudy Md	Practitioner - Primary Care Provider (PCP)						~		~	~		1
Choua Clement	Practitioner - Primary Care Provider (PCP)											
Galhotra Sanjay	Practitioner - Primary Care Provider (PCP)											1
Fulgencio-Delmonte Jose A	Practitioner - Primary Care Provider (PCP)											
Lippmann Richard Douglas Md	Practitioner - Primary Care Provider (PCP)	~					~					1
Friedman Daniel L	Practitioner - Primary Care Provider (PCP)											1
Maslavi Saul Fred Md	Practitioner - Primary Care Provider (PCP)											
Chacko Lissiamma Md	Practitioner - Primary Care Provider (PCP)	~					~					
Cooper Clifford	Practitioner - Primary Care Provider (PCP)											
Kapadia Jatin D Md Pc	Practitioner - Primary Care Provider (PCP)	~	~			~	~			~		~
Collin Pierre Gustave Md	Practitioner - Primary Care Provider (PCP)											



Page 355 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Mazure Brian	Practitioner - Primary Care Provider (PCP)						~		~	~		
Fernandez Bernardo Md	Practitioner - Primary Care Provider (PCP)											
Tun Lin Md	Practitioner - Primary Care Provider (PCP)											
Kastner Ronnie Efraim Md	Practitioner - Primary Care Provider (PCP)	~					~					
Rashid Mohammed K Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Barone Stephen R Md	Practitioner - Primary Care Provider (PCP)											
James Juanita	Practitioner - Primary Care Provider (PCP)											
Kim Irine Ja	Practitioner - Primary Care Provider (PCP)											
Cadet Robyn Ann-Marie Md	Practitioner - Primary Care Provider (PCP)											
Chanchal Deep Sabharwal	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Mehta Preeti Md	Practitioner - Primary Care Provider (PCP)											
Park John	Practitioner - Primary Care Provider (PCP)											
Bahamonde Lourdes G	Practitioner - Primary Care Provider (PCP)											
Obrien Scarchilli Abigail	Practitioner - Primary Care Provider (PCP)	~					~					
Kurta Jeffrey A Md	Practitioner - Primary Care Provider (PCP)											
Delmont Jacqueline Md	Practitioner - Primary Care Provider (PCP)	~	~						~	~		~
Horowitz Scott Alan Md	Practitioner - Primary Care Provider (PCP)											
Bunyavanich Sanga	Practitioner - Primary Care Provider (PCP)											
Kaul Vanita S Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Harnett-Robinson Roy Edward	Practitioner - Primary Care Provider (PCP)	~					~					
Rodriguez Rafael Md	Practitioner - Primary Care Provider (PCP)											
Kissoon Surendra	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Stallone James Anthony Md	Practitioner - Primary Care Provider (PCP)											
Haller Jeffrey E	Practitioner - Primary Care Provider (PCP)											
Miranda Jesus Cabiling Md	Practitioner - Primary Care Provider (PCP)											
Yagudayev Yakov D Md	Practitioner - Primary Care Provider (PCP)											
Leventhal Keith S Do	Practitioner - Primary Care Provider (PCP)											
Roman Jaime Francisco Md	Practitioner - Primary Care Provider (PCP)											
Moskowitz Michael Scott	Practitioner - Primary Care Provider (PCP)	~		~					~	~		~
Boeckel Nicole	Practitioner - Primary Care Provider (PCP)											
Kaufman Allen M Md	Practitioner - Primary Care Provider (PCP)											



Page 356 of 807 Run Date: 06/29/2018

Nassau Queens PPS (PPS ID:14)

DSRIP Implementation Plan Project

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Siddiqui Saeed Ahmed Md	Practitioner - Primary Care Provider (PCP)											
lammatteo Richard Md	Practitioner - Primary Care Provider (PCP)											
Deratus Karl Gerry Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Rego Park Medical Associate Pc	Practitioner - Primary Care Provider (PCP)											
Chesner Michael Dov Md	Practitioner - Primary Care Provider (PCP)											
Miranda Louella Maria Md	Practitioner - Primary Care Provider (PCP)	~					~					
Nguyen James K	Practitioner - Primary Care Provider (PCP)											
Rodriguez Navarra	Practitioner - Primary Care Provider (PCP)											
Buza Doru Md	Practitioner - Primary Care Provider (PCP)											
Feinstein Stuart David Md	Practitioner - Primary Care Provider (PCP)	~					~					
Celestin Marie Barbara Md	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Cerqueira Ryo Paula	Practitioner - Primary Care Provider (PCP)											
Liu Mai Do	Practitioner - Primary Care Provider (PCP)											
Raza Medical, P.C	Practitioner - Primary Care Provider (PCP)											
Blatti George M Md	Practitioner - Primary Care Provider (PCP)											
Trandafirescu Theo Md	Practitioner - Primary Care Provider (PCP)											
Ferdous Razia Khan	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Louis Alexander Carrera	Practitioner - Primary Care Provider (PCP)											
Verbsky Jennifer Diane Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Traube Elie	Practitioner - Primary Care Provider (PCP)	~					~					
Fairman Precillia Yolande	Practitioner - Primary Care Provider (PCP)											
Nardi Marisol	Practitioner - Primary Care Provider (PCP)											
Lalani Hamid I Md	Practitioner - Primary Care Provider (PCP)											
Singh Pritam Md	Practitioner - Primary Care Provider (PCP)											
Carl Michael F Md	Practitioner - Primary Care Provider (PCP)											
Schwarzwald Evan	Practitioner - Primary Care Provider (PCP)											
Morris Elliot	Practitioner - Primary Care Provider (PCP)											
Magno Angelo Md	Practitioner - Primary Care Provider (PCP)											
Nancy A Lavine Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Cao Ning Md	Practitioner - Primary Care Provider (PCP)											
Greenberg Ronald Md	Practitioner - Primary Care Provider (PCP)	✓					~		~	~		



Page 357 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Boykin Roger Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Mattimore Derek Noel Md	Practitioner - Primary Care Provider (PCP)											
Belilovsky Anatoly Md	Practitioner - Primary Care Provider (PCP)											
Screnci Catherine R Md	Practitioner - Primary Care Provider (PCP)	~					~					
Singh Daljeet Md	Practitioner - Primary Care Provider (PCP)											
Iordanou Michael	Practitioner - Primary Care Provider (PCP)						~		~	~		
Dantes Araceli R Md	Practitioner - Primary Care Provider (PCP)											
Deng Juliang Md	Practitioner - Primary Care Provider (PCP)											
Wiseman Paul E	Practitioner - Primary Care Provider (PCP)											
Shah Harshida R Md	Practitioner - Primary Care Provider (PCP)											
Hoffman Mark Allan Md	Practitioner - Primary Care Provider (PCP)											
Iqbal Mir Javed Md	Practitioner - Primary Care Provider (PCP)											
Bloom Thomas Md	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Chan Wallace P Md	Practitioner - Primary Care Provider (PCP)	~		~								
Lauren Beth Shinder	Practitioner - Primary Care Provider (PCP)											
Dharsee Arif Amirali	Practitioner - Primary Care Provider (PCP)											
Ameri Ali	Practitioner - Primary Care Provider (PCP)											
Grayver Evelina	Practitioner - Primary Care Provider (PCP)											
Grant-Guimaraes Jamilah	Practitioner - Primary Care Provider (PCP)											
Leeman Benjamin J Md	Practitioner - Primary Care Provider (PCP)											
Krupen Jeffrey	Practitioner - Primary Care Provider (PCP)											
Berger Jeffrey	Practitioner - Primary Care Provider (PCP)											
Kenworthy Eric	Practitioner - Primary Care Provider (PCP)											
Swedler Jane Md	Practitioner - Primary Care Provider (PCP)											
Percy Marie Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Friedman Steven J Md	Practitioner - Primary Care Provider (PCP)											
Masur Milton	Practitioner - Primary Care Provider (PCP)											
Yan Karen Joan Md	Practitioner - Primary Care Provider (PCP)	~					~					
Reejsinghani Rosie Md	Practitioner - Primary Care Provider (PCP)											
Albano Rita	Practitioner - Primary Care Provider (PCP)											
Romano Paval Md	Practitioner - Primary Care Provider (PCP)											



Page 358 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b	vii 2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Hurtado Hillary John Md	Practitioner - Primary Care Provider (PCP)										
Fernandez Mariely	Practitioner - Primary Care Provider (PCP)										
Foster David L	Practitioner - Primary Care Provider (PCP)										
Fisher Martin M Md	Practitioner - Primary Care Provider (PCP)										
James Tarika	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Minzer David	Practitioner - Primary Care Provider (PCP)										
Jacobs Shari	Practitioner - Primary Care Provider (PCP)										
Grewal Pal Singh	Practitioner - Primary Care Provider (PCP)										
Thomas Anncy	Practitioner - Primary Care Provider (PCP)										
James Nicholas Md	Practitioner - Primary Care Provider (PCP)										
Arcati Robert J Md	Practitioner - Primary Care Provider (PCP)										
Kirschbaum Lisa S Md	Practitioner - Primary Care Provider (PCP)	✓				~					
Morcos Chadia Md	Practitioner - Primary Care Provider (PCP)										
Mirica Marilena Md	Practitioner - Primary Care Provider (PCP)										
Lushpenko Oleg Md	Practitioner - Primary Care Provider (PCP)										
Goodman Shirley Md	Practitioner - Primary Care Provider (PCP)										
Rivera Edgardo Bernardino Md	Practitioner - Primary Care Provider (PCP)										
Balsam Leah Md	Practitioner - Primary Care Provider (PCP)										
Chianese Maurice Joseph Md	Practitioner - Primary Care Provider (PCP)	✓				~					
Gindea Aaron J	Practitioner - Primary Care Provider (PCP)										
Mastrangelo Amy Lynn	Practitioner - Primary Care Provider (PCP)										
Saunders Deborah S Md	Practitioner - Primary Care Provider (PCP)										
Bennett William J Md	Practitioner - Primary Care Provider (PCP)					~		~	~		
Byrns Daniel John Md	Practitioner - Primary Care Provider (PCP)										
Gerald Ente Pediatric Pc	Practitioner - Primary Care Provider (PCP)										
Strassberg Howard Jay Md	Practitioner - Primary Care Provider (PCP)										
Patel Rekha H Md	Practitioner - Primary Care Provider (PCP)										
Dhillon Lakhbir	Practitioner - Primary Care Provider (PCP)										
Madhavi Madhurapantula Do	Practitioner - Primary Care Provider (PCP)	~						~	~		~
Karim Rukshana Omar Md	Practitioner - Primary Care Provider (PCP)										
Walker-Adamson Sonia E Md	Practitioner - Primary Care Provider (PCP)										



Page 359 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Haider Qazi Kamal Md	Practitioner - Primary Care Provider (PCP)											
Hahn Margaret	Practitioner - Primary Care Provider (PCP)											
Kristina Melchert	Practitioner - Primary Care Provider (PCP)											
Thwe T Soe Do	Practitioner - Primary Care Provider (PCP)											
Carolina Lillian Maltina	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Nussbaum Monte Jay Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Ali Sayed Sajid Md	Practitioner - Primary Care Provider (PCP)											
Fink Lawrence Samuel Md	Practitioner - Primary Care Provider (PCP)											
Krotz William Md	Practitioner - Primary Care Provider (PCP)											
Wollner David I Md	Practitioner - Primary Care Provider (PCP)											
Gocs Diane M Md	Practitioner - Primary Care Provider (PCP)	~					~					
Cohen Barton	Practitioner - Primary Care Provider (PCP)											
Matthew S Cohen Md Pc	Practitioner - Primary Care Provider (PCP)											
Finkel Richard Alan	Practitioner - Primary Care Provider (PCP)	~					~					
Velarde Hugo	Practitioner - Primary Care Provider (PCP)											
Lerner Katherine S Md	Practitioner - Primary Care Provider (PCP)											
Mathai-Jose Beena	Practitioner - Primary Care Provider (PCP)											
Barrah Benjamin Nmereke Md	Practitioner - Primary Care Provider (PCP)											
Mir Tanveer Md	Practitioner - Primary Care Provider (PCP)											
Ronan Michael Edward Md	Practitioner - Primary Care Provider (PCP)											
Rosen Ronald E Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Zalta Nouri	Practitioner - Primary Care Provider (PCP)											
Babalola Olawumi Oluwabunmilola Md	Practitioner - Primary Care Provider (PCP)											
Stalek Rebecca	Practitioner - Primary Care Provider (PCP)	~					~					
Haroon Sameera N Md	Practitioner - Primary Care Provider (PCP)											
Khondker Hasan Karim	Practitioner - Primary Care Provider (PCP)											
Demarco Lisa-Ann	Practitioner - Primary Care Provider (PCP)											
Michel Lesly	Practitioner - Primary Care Provider (PCP)											
Ali-Pennock Vanessa Ambereen	Practitioner - Primary Care Provider (PCP)											
Saiful Faisal Bin	Practitioner - Primary Care Provider (PCP)											
Barakat Jean-Pierre Georges Md	Practitioner - Primary Care Provider (PCP)											



Page 360 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Ahmed Jamil U	Practitioner - Primary Care Provider (PCP)											
Samuel Leelamma	Practitioner - Primary Care Provider (PCP)	~	~			~	~			~		~
Drozdzik Miroslawa Bernadeta	Practitioner - Primary Care Provider (PCP)											
Oconnor James John Md	Practitioner - Primary Care Provider (PCP)											
Hirschwerk David Alan	Practitioner - Primary Care Provider (PCP)						~		~	~		
Goldberg Steven M Md	Practitioner - Primary Care Provider (PCP)	~					~					
Belotte Marie	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Malamud Enrique Md	Practitioner - Primary Care Provider (PCP)											
Stiuso Loriann Marie Do	Practitioner - Primary Care Provider (PCP)						~		~	~		
Mcginn Thomas G Md	Practitioner - Primary Care Provider (PCP)											
Rybak Jurij Md	Practitioner - Primary Care Provider (PCP)											
Khandker Ferdous Md	Practitioner - Primary Care Provider (PCP)											
Joseph Thomas Do	Practitioner - Primary Care Provider (PCP)											
Jaiswal Barun	Practitioner - Primary Care Provider (PCP)											
Alwani Salima	Practitioner - Primary Care Provider (PCP)											
Park Christina	Practitioner - Primary Care Provider (PCP)						~		~	~		
Raina Rajesh Md	Practitioner - Primary Care Provider (PCP)											
Tassy Philippe Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Farber Charles S Md	Practitioner - Primary Care Provider (PCP)											
Larsen Mette Pilegaard Do	Practitioner - Primary Care Provider (PCP)											
Chung Yun Hee Md Pc	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Padula William C Md	Practitioner - Primary Care Provider (PCP)											
Read Rosemarie	Practitioner - Primary Care Provider (PCP)											
Shirazi Moshe H Md	Practitioner - Primary Care Provider (PCP)											
Mcclung Paul Edward Md	Practitioner - Primary Care Provider (PCP)											
Rasul Shahid Md	Practitioner - Primary Care Provider (PCP)											
Sadighim Ebrahim Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Shivaram Urmila	Practitioner - Primary Care Provider (PCP)											
Zeitlin Joseph	Practitioner - Primary Care Provider (PCP)											
Pervin Afroz Md	Practitioner - Primary Care Provider (PCP)											
Sutariya Dharmeshku	Practitioner - Primary Care Provider (PCP)											



Page 361 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Bulmash Max A Md	Practitioner - Primary Care Provider (PCP)											
Tarras Marc S Md	Practitioner - Primary Care Provider (PCP)											
Prabhakar Shyam	Practitioner - Primary Care Provider (PCP)											
Goldstein Andrew M Md	Practitioner - Primary Care Provider (PCP)											
Ballas Mayer Md Pc	Practitioner - Primary Care Provider (PCP)											
Rahman Mohammed Matiur Md	Practitioner - Primary Care Provider (PCP)	~							~	~		*
Sychikov Lubov Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Bigman Alan Marc Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Katapadi Kanchan	Practitioner - Primary Care Provider (PCP)											
Scalisi Joseph G Md	Practitioner - Primary Care Provider (PCP)											
Wilkins Sania Daliah Do	Practitioner - Primary Care Provider (PCP)	~					~					
Bradnock Howard Wayne Md	Practitioner - Primary Care Provider (PCP)											
Ventour Sonya	Practitioner - Primary Care Provider (PCP)											
Grill Howard E Md	Practitioner - Primary Care Provider (PCP)											
Lowenthal Michael	Practitioner - Primary Care Provider (PCP)	~					~					
Lampert Alan R Md	Practitioner - Primary Care Provider (PCP)											
Singh Gunwant Md	Practitioner - Primary Care Provider (PCP)											
Denier Donna P Md	Practitioner - Primary Care Provider (PCP)											
Qazi Samia Md	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	*
Valmond Augustus Md	Practitioner - Primary Care Provider (PCP)											
Sheflin Karen M	Practitioner - Primary Care Provider (PCP)											
Wolfe Lawrence Charles Md	Practitioner - Primary Care Provider (PCP)											
Rao Jhansi	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Abrash Richard D Md	Practitioner - Primary Care Provider (PCP)											
Anyoku Obiora Olisaeloka Md	Practitioner - Primary Care Provider (PCP)											
Henig Donna Lynn Md	Practitioner - Primary Care Provider (PCP)											
Kothari Chetna A Md	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Horowitz Matthew	Practitioner - Primary Care Provider (PCP)						~		~	~		
Boparai Rubina Md	Practitioner - Primary Care Provider (PCP)											
Schwartz David G Md	Practitioner - Primary Care Provider (PCP)											
Kane Susan Ina	Practitioner - Primary Care Provider (PCP)											



Page 362 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Vindhya Rajesh Kumar Chand	Practitioner - Primary Care Provider (PCP)											
Lin Shen-Han	Practitioner - Primary Care Provider (PCP)											
Mensch Deborah J Md	Practitioner - Primary Care Provider (PCP)											
Khanna Neha Mrs.	Practitioner - Primary Care Provider (PCP)											
Nienstedt Anne Valerie	Practitioner - Primary Care Provider (PCP)											
Mccarthy John Dominick Do	Practitioner - Primary Care Provider (PCP)											
Ramkelawan Jaipaul Md	Practitioner - Primary Care Provider (PCP)	~							~	~		*
Tan Xin Md	Practitioner - Primary Care Provider (PCP)											
Shah Anuja J Md	Practitioner - Primary Care Provider (PCP)											
Tse Albert Md	Practitioner - Primary Care Provider (PCP)											
Diaz Ruth Gibe Md	Practitioner - Primary Care Provider (PCP)											
Stokes Mark G Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Amin Mahendra R Md	Practitioner - Primary Care Provider (PCP)	~							~	~		*
Guillen-Santana Roselia	Practitioner - Primary Care Provider (PCP)	~							~	~		*
Digiovanna Geri Eileen Md	Practitioner - Primary Care Provider (PCP)											
Soto-Alcantara Lilliam Md	Practitioner - Primary Care Provider (PCP)											
Szandrowski Denise Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Perlmutter Robert A Md Md	Practitioner - Primary Care Provider (PCP)	~					~					
Mc Galey John Md	Practitioner - Primary Care Provider (PCP)											
Kim Peter S Md	Practitioner - Primary Care Provider (PCP)											
Kaye Shana	Practitioner - Primary Care Provider (PCP)											
Lawrence Donald P Md	Practitioner - Primary Care Provider (PCP)											
Qureshi Roshan	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Kamran Nia Md	Practitioner - Primary Care Provider (PCP)											
Pellman Elliot J Md	Practitioner - Primary Care Provider (PCP)											
Cappello Vincent Md	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	*
D'Sa Lygia Mary Helen Md	Practitioner - Primary Care Provider (PCP)											
Sallam Tarek M Md	Practitioner - Primary Care Provider (PCP)											
Pagnotta Laura	Practitioner - Primary Care Provider (PCP)											
Schiff Stuart	Practitioner - Primary Care Provider (PCP)	~					~					
Caruso Jeffrey Michael Do	Practitioner - Primary Care Provider (PCP)											



Page 363 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Philip Beena	Practitioner - Primary Care Provider (PCP)										
Avezbadalov Uriel Md	Practitioner - Primary Care Provider (PCP)										1
Miller Alisha Renee Md	Practitioner - Primary Care Provider (PCP)										
Krikhely Sharon	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Guirand Joyce Gertrude	Practitioner - Primary Care Provider (PCP)										
Flom Judith Esther Md	Practitioner - Primary Care Provider (PCP)										
Yousha Eric	Practitioner - Primary Care Provider (PCP)										
Keane Brooke Rosen Md	Practitioner - Primary Care Provider (PCP)	~				~					
Fagan David G Md	Practitioner - Primary Care Provider (PCP)	~	~	✓	~	~		~	~	~	~
Farron Robert Do	Practitioner - Primary Care Provider (PCP)										
Piaser Frederick J	Practitioner - Primary Care Provider (PCP)										
Goyal Brijesh K Md	Practitioner - Primary Care Provider (PCP)										
Zeidman Daniel Joseph Md	Practitioner - Primary Care Provider (PCP)										
Patel Truptiben	Practitioner - Primary Care Provider (PCP)										
Batra Kamal Kumar Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Davino Robert C Md	Practitioner - Primary Care Provider (PCP)										
Oppenheimer Peter Daniel	Practitioner - Primary Care Provider (PCP)	~				~					
Williams James Edward	Practitioner - Primary Care Provider (PCP)										
Barberis Carl L Md	Practitioner - Primary Care Provider (PCP)	~				~					
Landor Michael Md	Practitioner - Primary Care Provider (PCP)										
Yovino Matthew	Practitioner - Primary Care Provider (PCP)	~				~					
Chiang Nancy Lan Md	Practitioner - Primary Care Provider (PCP)										
Vadhan Deepak G Md	Practitioner - Primary Care Provider (PCP)										
Mcmahon Donna-Marie Do	Practitioner - Primary Care Provider (PCP)										
Lee Junho Bok Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Melamedoff Monica Md	Practitioner - Primary Care Provider (PCP)										
Gupta Urmil Aneja R	Practitioner - Primary Care Provider (PCP)										1
Nerwen Clifford B Md	Practitioner - Primary Care Provider (PCP)					~		~	~		i
Beer Myron	Practitioner - Primary Care Provider (PCP)	~				~					1
Mehrotra Bhoomi Md	Practitioner - Primary Care Provider (PCP)										1
Liu Kang-Shyon	Practitioner - Primary Care Provider (PCP)										1



Page 364 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Gee Christophe	Practitioner - Primary Care Provider (PCP)	~					~					
Morley Jeanne K Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Ehrlich Martin H Md	Practitioner - Primary Care Provider (PCP)											
Patel Asvin M	Practitioner - Primary Care Provider (PCP)											
Curley Kevin J Jr Md	Practitioner - Primary Care Provider (PCP)											
Korrapati Madhu	Practitioner - Primary Care Provider (PCP)											
Oliverio Michael F Do	Practitioner - Primary Care Provider (PCP)											
Shibli Syed Tusneem Ahmed Md	Practitioner - Primary Care Provider (PCP)											
Timpone Leonard Md	Practitioner - Primary Care Provider (PCP)											
Yasmin Tabassum Md	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Chadda Jitendra Singh Md	Practitioner - Primary Care Provider (PCP)											
Spadafora Philip F Do	Practitioner - Primary Care Provider (PCP)											
Diamond David L Md	Practitioner - Primary Care Provider (PCP)											
Bell Nicole Ann Md	Practitioner - Primary Care Provider (PCP)											
Kornblit Arthur Md	Practitioner - Primary Care Provider (PCP)	~		~								
Drucker Susan Md	Practitioner - Primary Care Provider (PCP)											
Bangug Samuel Pio Allado Md	Practitioner - Primary Care Provider (PCP)											
Schechter Marc Do	Practitioner - Primary Care Provider (PCP)	~					~					
Goldman Arnold J	Practitioner - Primary Care Provider (PCP)											
Forgione Lisa	Practitioner - Primary Care Provider (PCP)	~					~					
Pinhas Stella Y Md	Practitioner - Primary Care Provider (PCP)	~					~					
Corines Christopher Md	Practitioner - Primary Care Provider (PCP)											
Lebovits Ivan Md	Practitioner - Primary Care Provider (PCP)											
Doshi Jay Vinay Md	Practitioner - Primary Care Provider (PCP)											
Stollman Yacov Ronald Md	Practitioner - Primary Care Provider (PCP)											
Ong Pedro D Jr Md	Practitioner - Primary Care Provider (PCP)											ĺ
Kanterman Stuart L	Practitioner - Primary Care Provider (PCP)						~		~	~		i
Belding Michele Frances	Practitioner - Primary Care Provider (PCP)											i
Kagzanova Andzhelika Do	Practitioner - Primary Care Provider (PCP)											1
Florence P Golamco	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Gould Randall Jay Md	Practitioner - Primary Care Provider (PCP)											1



Page 365 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	i artioipatiii	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Marchitelli Roberto	Practitioner - Primary Care Provider (PCP)	~					~					
Fierstein David	Practitioner - Primary Care Provider (PCP)											
Ahmad Imtiaz Md	Practitioner - Primary Care Provider (PCP)											
lakovou Christos Md	Practitioner - Primary Care Provider (PCP)											
Michitsch Michelle Np	Practitioner - Primary Care Provider (PCP)											
Hito Hassan Md	Practitioner - Primary Care Provider (PCP)											
Peralta Victor Emilio Md	Practitioner - Primary Care Provider (PCP)											
Khoriaty Florence Fares	Practitioner - Primary Care Provider (PCP)											
Kadianakis Kiki	Practitioner - Primary Care Provider (PCP)						~		~	~		
Williamson Marsha	Practitioner - Primary Care Provider (PCP)											
Shear Stephen Md	Practitioner - Primary Care Provider (PCP)											
Jung A Han Md	Practitioner - Primary Care Provider (PCP)											
Ancion Jean Herold Md	Practitioner - Primary Care Provider (PCP)											
Rivkin Nonna	Practitioner - Primary Care Provider (PCP)	~					~					
Nguyen Andrew Md	Practitioner - Primary Care Provider (PCP)											
Abrashkin Karen Anna	Practitioner - Primary Care Provider (PCP)						~		~	~		
Ortiz Stephanie	Practitioner - Primary Care Provider (PCP)											
Porter Russell W Md	Practitioner - Primary Care Provider (PCP)											
Silberstein Warren P Md	Practitioner - Primary Care Provider (PCP)	~					~					
Saif Mohammad Md	Practitioner - Primary Care Provider (PCP)											
Bolic Martin A Md	Practitioner - Primary Care Provider (PCP)											
Ramnarine Jotir	Practitioner - Primary Care Provider (PCP)											
Lee Alice K Md	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Serebryansky Boris Md	Practitioner - Primary Care Provider (PCP)											
Inzlicht Sprei Eli Md	Practitioner - Primary Care Provider (PCP)											
Kirtane Yashodhara Sanjay Md	Practitioner - Primary Care Provider (PCP)											
Chikvashvili Daniel Ilych Md	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Ogunfowora Olusegun O Md	Practitioner - Primary Care Provider (PCP)	~					~					
Marchant Donna Md	Practitioner - Primary Care Provider (PCP)											
Carpentieri Adam Michael Md	Practitioner - Primary Care Provider (PCP)											
Fabregas Troy	Practitioner - Primary Care Provider (PCP)											



Page 366 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Altman Stuart J Md	Practitioner - Primary Care Provider (PCP)	~					~					
Jacobs Linda	Practitioner - Primary Care Provider (PCP)	~					~					
Steinberg Allan Md	Practitioner - Primary Care Provider (PCP)											
Fogel Robert Edward	Practitioner - Primary Care Provider (PCP)											
Saint-Laurent Mario	Practitioner - Primary Care Provider (PCP)											
Lee Grace C J Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Swaroopa Chinnappala Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Hazzan Azzour Md	Practitioner - Primary Care Provider (PCP)											
Tavlan Andrea	Practitioner - Primary Care Provider (PCP)											
Ramsammy Leslie S Md	Practitioner - Primary Care Provider (PCP)											
Patel Reena J	Practitioner - Primary Care Provider (PCP)											
Awan Khurram Shahzad	Practitioner - Primary Care Provider (PCP)											
Levinson Laura	Practitioner - Primary Care Provider (PCP)											
Camillery Daniel C Md	Practitioner - Primary Care Provider (PCP)											
Richheimer Michael S Md	Practitioner - Primary Care Provider (PCP)	~					~					
Beck Stephen E Md	Practitioner - Primary Care Provider (PCP)											
Mandell Barbara Md	Practitioner - Primary Care Provider (PCP)	~		~								
Sam Mirela Md	Practitioner - Primary Care Provider (PCP)											
Khanina Polina Md	Practitioner - Primary Care Provider (PCP)	~					~					
Rubinshteyn Yanina Md	Practitioner - Primary Care Provider (PCP)											
Mustacchia Paul J Md	Practitioner - Primary Care Provider (PCP)											
Raoof Suhail Md	Practitioner - Primary Care Provider (PCP)											
Mcinerney-Lopez Regina Do	Practitioner - Primary Care Provider (PCP)	~					~					
Sagar Sushil Md	Practitioner - Primary Care Provider (PCP)											
Syalee Jogesh Md	Practitioner - Primary Care Provider (PCP)	~					~					
Chalson Margaret	Practitioner - Primary Care Provider (PCP)											
Linden Robert	Practitioner - Primary Care Provider (PCP)											
Shanon Roy M Md	Practitioner - Primary Care Provider (PCP)											
Sechter Laurence N Md	Practitioner - Primary Care Provider (PCP)											
Islam Mahbubul Md	Practitioner - Primary Care Provider (PCP)											
Rumana Alauddin Rahman	Practitioner - Primary Care Provider (PCP)	~							~	~		~



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 367 of 807 Run Date: 06/29/2018

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Echeverria Olga	Practitioner - Primary Care Provider (PCP)											
Kornblit Patricia	Practitioner - Primary Care Provider (PCP)											
Bernadette Ann Riley	Practitioner - Primary Care Provider (PCP)											
Pathickal Betsy	Practitioner - Primary Care Provider (PCP)											
Serynek Stephen	Practitioner - Primary Care Provider (PCP)	~					~					
Ruoff Carl	Practitioner - Primary Care Provider (PCP)											
Levin Daniel L	Practitioner - Primary Care Provider (PCP)											
Yazdani Amir Md	Practitioner - Primary Care Provider (PCP)											
Baktidy Vlassi Md	Practitioner - Primary Care Provider (PCP)	<u> </u>					~					
Gharpure Anil Md	Practitioner - Primary Care Provider (PCP)											
Farron Eric B Do	Practitioner - Primary Care Provider (PCP)											
Abad Edda M Md	Practitioner - Primary Care Provider (PCP)											
Parris Marcia	Practitioner - Primary Care Provider (PCP)											
Berger Jeffrey Todd Md	Practitioner - Primary Care Provider (PCP)											
Mittal Harmesh K Md	Practitioner - Primary Care Provider (PCP)											
Welles Mark B Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Rubel Karen	Practitioner - Primary Care Provider (PCP)											
Rozenbaum Joseph Andrew Md	Practitioner - Primary Care Provider (PCP)	~					~					
Louis Joseph	Practitioner - Primary Care Provider (PCP)											
Dibner Robin Jane Md	Practitioner - Primary Care Provider (PCP)											
Tierney-O'Connor Kathleen	Practitioner - Primary Care Provider (PCP)											
Reyes John A Md	Practitioner - Primary Care Provider (PCP)											
Khanijo Sameer	Practitioner - Primary Care Provider (PCP)											
Myo Myat	Practitioner - Primary Care Provider (PCP)											
Rankov Leonid	Practitioner - Primary Care Provider (PCP)											
Duncan Neasha	Practitioner - Primary Care Provider (PCP)											
Sarzynski Adrian	Practitioner - Primary Care Provider (PCP)											
Jacobson David Martin	Practitioner - Primary Care Provider (PCP)											
Gomolin Irving H Md	Practitioner - Primary Care Provider (PCP)											
Anand Prachi Md	Practitioner - Primary Care Provider (PCP)											
Gargiullo Luz P Np	Practitioner - Primary Care Provider (PCP)											



Page 368 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Mormando Robert M Md	Practitioner - Primary Care Provider (PCP)											1
Shayani Steven Md	Practitioner - Primary Care Provider (PCP)											1
Jalal Syed Mostafa	Practitioner - Primary Care Provider (PCP)											1
Friedman Carl Bertram	Practitioner - Primary Care Provider (PCP)											1
Banik Bhola N Md	Practitioner - Primary Care Provider (PCP)											1
Garcia Gabriel Md	Practitioner - Primary Care Provider (PCP)											1
Patel Shashi Kant Md	Practitioner - Primary Care Provider (PCP)											1
Hussaini Naseem A	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Bahamonde Lisa	Practitioner - Primary Care Provider (PCP)											1
Guiney Peter A Do	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Spindler Andre Bernard	Practitioner - Primary Care Provider (PCP)											1
Masih Emmanuel B Md	Practitioner - Primary Care Provider (PCP)											1
Yang Deyun Md	Practitioner - Primary Care Provider (PCP)											1
Klein Daniel P Md	Practitioner - Primary Care Provider (PCP)											1
Goldstein Steven Jay Md	Practitioner - Primary Care Provider (PCP)	~					~					1
Parnes Leo Md	Practitioner - Primary Care Provider (PCP)											1
Tikko Suraj K Md	Practitioner - Primary Care Provider (PCP)											1
Wann Li-Chen	Practitioner - Primary Care Provider (PCP)											1
Seyburn David F Md	Practitioner - Primary Care Provider (PCP)											1
Altmann Valerie J Md	Practitioner - Primary Care Provider (PCP)											1
Lippman Nancy	Practitioner - Primary Care Provider (PCP)											1
Fierstein Kerry	Practitioner - Primary Care Provider (PCP)											1
Manu Petre Md	Practitioner - Primary Care Provider (PCP)											1
Jenkins Mary Dale Md	Practitioner - Primary Care Provider (PCP)	~					~					1
Almeleh David Md	Practitioner - Primary Care Provider (PCP)											1
Sudharani Kotha S Md	Practitioner - Primary Care Provider (PCP)	~	~			~	~			~		~
Vanegas Edgar Z Md	Practitioner - Primary Care Provider (PCP)											_
Traube Charles Md	Practitioner - Primary Care Provider (PCP)	~					~					
Mohammad N Mazid Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		1
Adeyemo Vivian Oghenevwede Md	Practitioner - Primary Care Provider (PCP)											1
Salamatbad Michael	Practitioner - Primary Care Provider (PCP)											1



Page 369 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Mancini Jayme D	Practitioner - Primary Care Provider (PCP)											
Ahmed Shaikh Jauhar Md	Practitioner - Primary Care Provider (PCP)											
Rodriguez Michael P	Practitioner - Primary Care Provider (PCP)											
Chak Peter K Md	Practitioner - Primary Care Provider (PCP)								~	~		~
Grill David R Md	Practitioner - Primary Care Provider (PCP)											
Scarantino Stephen	Practitioner - Primary Care Provider (PCP)											
Roberto Frank	Practitioner - Primary Care Provider (PCP)											
Schultheis Eric Hayes Md	Practitioner - Primary Care Provider (PCP)	~					~					
Deborah N Risbrook	Practitioner - Primary Care Provider (PCP)											
Stark Garry Hanan Md	Practitioner - Primary Care Provider (PCP)											
Henner Adam Barrett	Practitioner - Primary Care Provider (PCP)											
Prosper Magally Md	Practitioner - Primary Care Provider (PCP)	~					~					
Majumder Mujibur Rahman Md	Practitioner - Primary Care Provider (PCP)											
Lashiker Larisa Md	Practitioner - Primary Care Provider (PCP)											
Feller Marvin Md	Practitioner - Primary Care Provider (PCP)											
Markowitz Alan R Pc Md	Practitioner - Primary Care Provider (PCP)											
Weiler Mitchell Md	Practitioner - Primary Care Provider (PCP)	~					~					
Baez Daysi Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Yee Walter Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Nash Ira S Md	Practitioner - Primary Care Provider (PCP)											
Cetin Lynn T Md	Practitioner - Primary Care Provider (PCP)	~					~					
Grillo Anthony Md	Practitioner - Primary Care Provider (PCP)											
Fox Maria Martorell Md	Practitioner - Primary Care Provider (PCP)											
Sen Monisha	Practitioner - Primary Care Provider (PCP)											
Hussein Elsayed Md	Practitioner - Primary Care Provider (PCP)											
Rogart Wendy	Practitioner - Primary Care Provider (PCP)											
Rahman Abdul	Practitioner - Primary Care Provider (PCP)											
Cooper Seymour M Md	Practitioner - Primary Care Provider (PCP)											
Herko Patricia	Practitioner - Primary Care Provider (PCP)	~					~					
Cruvant David Alan Md	Practitioner - Primary Care Provider (PCP)											
Greifer Melanie Md	Practitioner - Primary Care Provider (PCP)						1					



Page 370 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Antis Satwatie	Practitioner - Primary Care Provider (PCP)											
Lieser Dina Md	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Medina Juan	Practitioner - Primary Care Provider (PCP)											
Rocker Joshuo Adam Md	Practitioner - Primary Care Provider (PCP)											
Kamal Sarwat	Practitioner - Primary Care Provider (PCP)	~					~					
Ahern Deborah	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Antunez Efrain	Practitioner - Primary Care Provider (PCP)											
Dinulescu Stefan D I Md	Practitioner - Primary Care Provider (PCP)											
Renna Mary Ellen Md	Practitioner - Primary Care Provider (PCP)	~					~					
Peterson Keri L Md	Practitioner - Primary Care Provider (PCP)											
Cacace Frank Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Vi Pediatrics Inc	Practitioner - Primary Care Provider (PCP)	~					~					
Arcati Anthony T Md	Practitioner - Primary Care Provider (PCP)											
Tsatskin Feliks Md	Practitioner - Primary Care Provider (PCP)											
Pandya Divya Md	Practitioner - Primary Care Provider (PCP)											
Gopal Vijay B Md	Practitioner - Primary Care Provider (PCP)											
Feldman Herbert	Practitioner - Primary Care Provider (PCP)											
Glaser Robert Md	Practitioner - Primary Care Provider (PCP)											
Brathwaite-Robinson Denise G	Practitioner - Primary Care Provider (PCP)											
Martinez Sergio A Md	Practitioner - Primary Care Provider (PCP)											
Laboard Barbara A Md	Practitioner - Primary Care Provider (PCP)	~					~					
Sokol Scott K Md	Practitioner - Primary Care Provider (PCP)	~					~					
Patel Mayank Md	Practitioner - Primary Care Provider (PCP)											
Ramgopal Mekala	Practitioner - Primary Care Provider (PCP)											
Demopoulos Alexis Matthew Md	Practitioner - Primary Care Provider (PCP)											
Muller Jeffrey David Do	Practitioner - Primary Care Provider (PCP)						~		~	~		
Gahr Herbert M Md	Practitioner - Primary Care Provider (PCP)											
Abdoo Robert Alan Md	Practitioner - Primary Care Provider (PCP)											
Tawadrous Mounir G Md	Practitioner - Primary Care Provider (PCP)											
Berley Steven	Practitioner - Primary Care Provider (PCP)											
Vezza Marco E Md	Practitioner - Primary Care Provider (PCP)											



Page 371 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Weerahandi Himali M	Practitioner - Primary Care Provider (PCP)											
Costantino Mario Md	Practitioner - Primary Care Provider (PCP)											
Boxer Harriet Siegel Md	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Kanth Anil M Md	Practitioner - Primary Care Provider (PCP)											
Ravichandran Latitha Md	Practitioner - Primary Care Provider (PCP)											
Ali Muhammad N Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Weber Harvey Md	Practitioner - Primary Care Provider (PCP)											
Diamond Lawrence Neil Md	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Elkoulily Ahmed Moustafa Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Rosen Nelson Garrett Md	Practitioner - Primary Care Provider (PCP)											
Friedman Eugene	Practitioner - Primary Care Provider (PCP)											
Eckstein Jonathan Edward Md	Practitioner - Primary Care Provider (PCP)											
Orourke Innis Iii Md	Practitioner - Primary Care Provider (PCP)	~					~					
Sangwan Sanjay	Practitioner - Primary Care Provider (PCP)											
Krieger Ben-Zion	Practitioner - Primary Care Provider (PCP)											
Zeller Robert C Md	Practitioner - Primary Care Provider (PCP)											
Rotella Alessandra M	Practitioner - Primary Care Provider (PCP)											
Cohen Joseph B Md	Practitioner - Primary Care Provider (PCP)											
Bhattacharya Sarmistha Md	Practitioner - Primary Care Provider (PCP)											
Hotchkiss Edward J Md	Practitioner - Primary Care Provider (PCP)											
Kothandaram Roshan Md	Practitioner - Primary Care Provider (PCP)											
Cucchiara Vita	Practitioner - Primary Care Provider (PCP)											
Naik Trupti	Practitioner - Primary Care Provider (PCP)											
Muir Regina G	Practitioner - Primary Care Provider (PCP)											
Parikh Pushpaben	Practitioner - Primary Care Provider (PCP)	~		~					~	~		~
Aghalar Jahan	Practitioner - Primary Care Provider (PCP)											
Mahdavi Ramyar	Practitioner - Primary Care Provider (PCP)											
Walsh Anne Rose	Practitioner - Primary Care Provider (PCP)											
Tarascin liya	Practitioner - Primary Care Provider (PCP)	~	~			~	~		~	~	~	~
Chan Enoch Chung Md	Practitioner - Primary Care Provider (PCP)											
Linzer Steven Do	Practitioner - Primary Care Provider (PCP)											
	1			1	1	1	1					



Page 372 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Kern Eugene Martin Md	Practitioner - Primary Care Provider (PCP)											1
Gutierrez Reinaldo M Jr Md Pc	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Teigman Michael D Md	Practitioner - Primary Care Provider (PCP)											1
Weil Peter A Md	Practitioner - Primary Care Provider (PCP)											
Jablonowski-Parada Helen	Practitioner - Primary Care Provider (PCP)						~		~	~		1
Weber Andrew Seth Md	Practitioner - Primary Care Provider (PCP)											1
Sheehy John P Md	Practitioner - Primary Care Provider (PCP)											<u> </u>
Ingwer Irwin Md	Practitioner - Primary Care Provider (PCP)											<u> </u>
Maniego Wilbert Baguyo Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Gal Robert A	Practitioner - Primary Care Provider (PCP)											1
Forde Sandra Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		1
Maizel Barry S Md	Practitioner - Primary Care Provider (PCP)											1
Walker Suzanne E	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Steinfeld Philip S	Practitioner - Primary Care Provider (PCP)											
Thet Zeyar Md	Practitioner - Primary Care Provider (PCP)											
Bhatty Samina Md	Practitioner - Primary Care Provider (PCP)											1
Gerardi Frank	Practitioner - Primary Care Provider (PCP)											1
Green-Mayer Kimberly	Practitioner - Primary Care Provider (PCP)	~					~					1
Vasilakis Jeanne	Practitioner - Primary Care Provider (PCP)											1
Harris John Williston	Practitioner - Primary Care Provider (PCP)											
Bacon Vandana	Practitioner - Primary Care Provider (PCP)											1
Miglino Christine Jane	Practitioner - Primary Care Provider (PCP)											
Corson Meredith M Do	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Gazzara Paul C Md	Practitioner - Primary Care Provider (PCP)											
Ida Joseph Richard	Practitioner - Primary Care Provider (PCP)											1
Nordlicht Kenneth A Md	Practitioner - Primary Care Provider (PCP)											1
Rosenberg Peter M Md	Practitioner - Primary Care Provider (PCP)											1
Bradford Michael Jay Md	Practitioner - Primary Care Provider (PCP)	~					~					
Tingir Raffi Nurhan Md	Practitioner - Primary Care Provider (PCP)											1
Gupta Nina	Practitioner - Primary Care Provider (PCP)											
Gimbel Barry Richard	Practitioner - Primary Care Provider (PCP)											1



Page 373 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	_	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Better Care Inc	Practitioner - Primary Care Provider (PCP)										1
Silverman Joel R Md	Practitioner - Primary Care Provider (PCP)										1
Chakote Vaijinath M Md	Practitioner - Primary Care Provider (PCP)										1
Weinstein Steven Samuel Md Pc	Practitioner - Primary Care Provider (PCP)										1
Panzer Arnold D Md	Practitioner - Primary Care Provider (PCP)										
Johnson Charmaine S Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Blenner Deborah S Md	Practitioner - Primary Care Provider (PCP)										
Schwimmer Joshua Adam Md	Practitioner - Primary Care Provider (PCP)										
Urena Andres F Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Haltrecht Mark H Md	Practitioner - Primary Care Provider (PCP)	~						~	~		~
Talebian Behzad	Practitioner - Primary Care Provider (PCP)										
Robinson Sandra A Md	Practitioner - Primary Care Provider (PCP)										
Shamtoub Shiva Do	Practitioner - Primary Care Provider (PCP)										
Muse Jessica Md	Practitioner - Primary Care Provider (PCP)										
Chung Brian K	Practitioner - Primary Care Provider (PCP)										
Khalique Zulfiqar	Practitioner - Primary Care Provider (PCP)										
Suarez Orlando	Practitioner - Primary Care Provider (PCP)	~						~	~		~
Gondal Zoha F Md	Practitioner - Primary Care Provider (PCP)										
Noel Max Md	Practitioner - Primary Care Provider (PCP)	~						~	~		~
Niaz Mohammad Khalid Md	Practitioner - Primary Care Provider (PCP)	~						~	~		~
White Joseph C Md	Practitioner - Primary Care Provider (PCP)										
Kaushik Neeraj Md	Practitioner - Primary Care Provider (PCP)										
Reddy Mallikarjuna D Md	Practitioner - Primary Care Provider (PCP)	~						~	~		~
Pena-Miches Cervantes Beethoven	Practitioner - Primary Care Provider (PCP)										
Patelli Annamaria	Practitioner - Primary Care Provider (PCP)										
Chopra Rajpal S Md	Practitioner - Primary Care Provider (PCP)										
Newmark Ian Howard Md	Practitioner - Primary Care Provider (PCP)										ĺ
Wu Patrick	Practitioner - Primary Care Provider (PCP)	~				~		~	~		1
Ravins Steven Shawn Md	Practitioner - Primary Care Provider (PCP)										1
Musso Maria Nella Do	Practitioner - Primary Care Provider (PCP)										1
Zotto Nicholas Paul Md	Practitioner - Primary Care Provider (PCP)	~		~				~	~		~



Page 374 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Gorski Lydia E Md	Practitioner - Primary Care Provider (PCP)											
Jajoo Krishana K Md	Practitioner - Primary Care Provider (PCP)											
Kahan Joel L Md	Practitioner - Primary Care Provider (PCP)											
Keber Barbara A Paino Md	Practitioner - Primary Care Provider (PCP)											
Elias Rahel Claire Md	Practitioner - Primary Care Provider (PCP)											
Fuentes Robert O Brien Md	Practitioner - Primary Care Provider (PCP)											
Jaffe Rina	Practitioner - Primary Care Provider (PCP)											
Ingber Leonard Md	Practitioner - Primary Care Provider (PCP)											
Weinerman Stuart Alan Md	Practitioner - Primary Care Provider (PCP)											
Block Lauren Dara	Practitioner - Primary Care Provider (PCP)						~		~	~		
Merker Robin	Practitioner - Primary Care Provider (PCP)											
Lefkowitz Amanda	Practitioner - Primary Care Provider (PCP)	~					~					
Carlucci Stephanie	Practitioner - Primary Care Provider (PCP)											
Marx Lisa J Md	Practitioner - Primary Care Provider (PCP)											
Rahman Sultana	Practitioner - Primary Care Provider (PCP)											
Masood Omer Md	Practitioner - Primary Care Provider (PCP)											
Baskar Ganapathi Md	Practitioner - Primary Care Provider (PCP)											
Molina Alveris Md	Practitioner - Primary Care Provider (PCP)											
Siasoco Anna	Practitioner - Primary Care Provider (PCP)	~		~								
Sica Robert V Do	Practitioner - Primary Care Provider (PCP)											
Nabi Mushtaq Ahmed	Practitioner - Primary Care Provider (PCP)											
Ankobiah William Akwasi Md	Practitioner - Primary Care Provider (PCP)											
Shteynman Alla Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Bioh Dominick Kwasi Md	Practitioner - Primary Care Provider (PCP)											
Medina Genara Malaran Md Pc	Practitioner - Primary Care Provider (PCP)											
Rosenberg Lewis Md	Practitioner - Primary Care Provider (PCP)											
Antoine Jean B Md	Practitioner - Primary Care Provider (PCP)											
Choi Mi Ja Md	Practitioner - Primary Care Provider (PCP)											
Criss Adam	Practitioner - Primary Care Provider (PCP)											
Thomas Omolara	Practitioner - Primary Care Provider (PCP)						~		~	~		
Ashourzadeh Kourosh K	Practitioner - Primary Care Provider (PCP)											



Page 375 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Makhnevich Alexander Md	Practitioner - Primary Care Provider (PCP)											
Adler Karina Do	Practitioner - Primary Care Provider (PCP)											
Helen Chen	Practitioner - Primary Care Provider (PCP)											
Dumas Marie	Practitioner - Primary Care Provider (PCP)											
Fitterman Nick Md	Practitioner - Primary Care Provider (PCP)											
Reynolds Terence John Md	Practitioner - Primary Care Provider (PCP)											
Simai David Elazar	Practitioner - Primary Care Provider (PCP)	~					~					
Calio Anthony J Md	Practitioner - Primary Care Provider (PCP)											
Chasky Dean Cole Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Hamlin Paul A Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Espino Santos Zenaida Md	Practitioner - Primary Care Provider (PCP)											
Boccio John S Do	Practitioner - Primary Care Provider (PCP)											
Ahmed Mohamed Nagy Md	Practitioner - Primary Care Provider (PCP)											
Singh Prempal Md	Practitioner - Primary Care Provider (PCP)											
Vaysman Alexander Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Carney Maria T Md	Practitioner - Primary Care Provider (PCP)											
Gupta Sadhana Md	Practitioner - Primary Care Provider (PCP)											
Bronfman Ida Md	Practitioner - Primary Care Provider (PCP)											
Alcindor Fitzgerald Md	Practitioner - Primary Care Provider (PCP)											
Saini Tara S Md	Practitioner - Primary Care Provider (PCP)											
Kurtz Arthur Samuel Md	Practitioner - Primary Care Provider (PCP)											
Rosner Cheryl Lois	Practitioner - Primary Care Provider (PCP)											
Niyazova Panina	Practitioner - Primary Care Provider (PCP)											
Ko Edward R	Practitioner - Primary Care Provider (PCP)											
Zelener Marina L Do	Practitioner - Primary Care Provider (PCP)											
Albanese Stephanie	Practitioner - Primary Care Provider (PCP)											
Abedin Jahidul	Practitioner - Primary Care Provider (PCP)											
Chua Walter Md	Practitioner - Primary Care Provider (PCP)											
Magalhaes Carlos Jorge	Practitioner - Primary Care Provider (PCP)											
Socrates Thomas Kangadis	Practitioner - Primary Care Provider (PCP)											
Hakimian Justin	Practitioner - Primary Care Provider (PCP)											



Page 376 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Feldman Jonah	Practitioner - Primary Care Provider (PCP)											
Hall Tami L	Practitioner - Primary Care Provider (PCP)											
Donsky Dmitry Gregory Md	Practitioner - Primary Care Provider (PCP)											
Ajah Onyemachi George Md	Practitioner - Primary Care Provider (PCP)											
Moline Jacqueline	Practitioner - Primary Care Provider (PCP)											
Lone Anser N Md	Practitioner - Primary Care Provider (PCP)											
Jones Beresford A Md	Practitioner - Primary Care Provider (PCP)	~					~					
Weinstein Mark Jeffrey Md	Practitioner - Primary Care Provider (PCP)											
Cerna-Helfer Ana L Md	Practitioner - Primary Care Provider (PCP)	~					~					
Matos Irma Rivera Md	Practitioner - Primary Care Provider (PCP)	~					~					
Ware Priscilla J Md	Practitioner - Primary Care Provider (PCP)											
Mantzouranis Jessica C	Practitioner - Primary Care Provider (PCP)											
Koslow Lisa Rachel	Practitioner - Primary Care Provider (PCP)											
Robson Yael	Practitioner - Primary Care Provider (PCP)						~		~	~		
Lief Dienstag Deborah Md	Practitioner - Primary Care Provider (PCP)											
Sitafalwalla Amir S Md	Practitioner - Primary Care Provider (PCP)											
Sabzanova Alla Do	Practitioner - Primary Care Provider (PCP)						~		~	~		
Zupnick Henry Michael Md	Practitioner - Primary Care Provider (PCP)											
Goldwasser William	Practitioner - Primary Care Provider (PCP)											
Blumstein Meyer Md	Practitioner - Primary Care Provider (PCP)											
Orkin Howard M Md Pc	Practitioner - Primary Care Provider (PCP)											
Carvan Ibrahim Md	Practitioner - Primary Care Provider (PCP)											
Wadhera Madhukar Md	Practitioner - Primary Care Provider (PCP)											
Kassapidis Sotirios	Practitioner - Primary Care Provider (PCP)											
Chusid Lina Md	Practitioner - Primary Care Provider (PCP)											
Ghoshal Piya Md	Practitioner - Primary Care Provider (PCP)											
Adelaja Adedeji	Practitioner - Primary Care Provider (PCP)	~	~			~	~		~	~	~	~
Jain Shikha	Practitioner - Primary Care Provider (PCP)											
Chaglassian Mary Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Suarez Sergio Gabriel Md Pc	Practitioner - Primary Care Provider (PCP)											
Soskel Neil Bruce Md	Practitioner - Primary Care Provider (PCP)							1				



Page 377 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Gomez Brenda C Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Martocci Greg A	Practitioner - Primary Care Provider (PCP)											
Camacho Alicia Urmaza Md	Practitioner - Primary Care Provider (PCP)											
Bellot Victoria Md	Practitioner - Primary Care Provider (PCP)											
Itzkovitz Ina S Md	Practitioner - Primary Care Provider (PCP)											
Apuzzo Keith C Md	Practitioner - Primary Care Provider (PCP)											
Sumner Jonathan H Md	Practitioner - Primary Care Provider (PCP)											
Boglioli Lauren Rae Md	Practitioner - Primary Care Provider (PCP)											
Vittorio Timothy James Md	Practitioner - Primary Care Provider (PCP)											
Bono Nancy A Do	Practitioner - Primary Care Provider (PCP)											
Honigman Richard E Md	Practitioner - Primary Care Provider (PCP)	~					~					
Yadav Ranvir S Md	Practitioner - Primary Care Provider (PCP)											
Khan Shaheed Md	Practitioner - Primary Care Provider (PCP)											
South Island Medical Care Pc	Practitioner - Primary Care Provider (PCP)											
Alvarenga Jeanette E Md	Practitioner - Primary Care Provider (PCP)											
Sperber Mark	Practitioner - Primary Care Provider (PCP)	~					~					
Schleikorn Eric Martin Md	Practitioner - Primary Care Provider (PCP)											
Ramaiah Chandhini Md	Practitioner - Primary Care Provider (PCP)	~					~					
Vlantis Antonios Leonidas Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Yu Kyi Win Md	Practitioner - Primary Care Provider (PCP)	~							~	~		*
Cervia Joseph Steven Md	Practitioner - Primary Care Provider (PCP)											
Snow Amorita Migdalia Md	Practitioner - Primary Care Provider (PCP)											
Archbold Maritza Stella Md	Practitioner - Primary Care Provider (PCP)	~							~	~		*
Zirin Heddy Md	Practitioner - Primary Care Provider (PCP)											
Guttal Dakshayani R Md	Practitioner - Primary Care Provider (PCP)											
Achampong Akwasi Afriyie Do	Practitioner - Primary Care Provider (PCP)											
Goetz Barry J Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Hirsch Susan C Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Nieves Jorge David	Practitioner - Primary Care Provider (PCP)	~					~					
Rebecca Anne Mazurkiewicz	Practitioner - Primary Care Provider (PCP)	~					~					
Chrisomalis Lorraine Md	Practitioner - Primary Care Provider (PCP)											



Page 378 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Aggarwal Prachi	Practitioner - Primary Care Provider (PCP)											
Balwan Khousidai S Md	Practitioner - Primary Care Provider (PCP)											
Herrera-Acevedo Luis O Md	Practitioner - Primary Care Provider (PCP)											
Gonzalez Carlos Manuel Md	Practitioner - Primary Care Provider (PCP)											
Verma Rita Prasad Md	Practitioner - Primary Care Provider (PCP)											
Koplow Melvin David Md	Practitioner - Primary Care Provider (PCP)											
Calleja Gregorio A Md	Practitioner - Primary Care Provider (PCP)											
Stanton Warren	Practitioner - Primary Care Provider (PCP)											
Bhaskar Mahesh Md	Practitioner - Primary Care Provider (PCP)	✓					~					
Chang Patrick Seungjin	Practitioner - Primary Care Provider (PCP)						~		~	~		
Macdonald Glenn Md	Practitioner - Primary Care Provider (PCP)											
Safo Margaret Md Pc	Practitioner - Primary Care Provider (PCP)											
Mukhtar Mohammad Jawad Md	Practitioner - Primary Care Provider (PCP)											
Charytan Morris	Practitioner - Primary Care Provider (PCP)	✓					~					
Ohene-Fianko Yaa Ohenewa	Practitioner - Primary Care Provider (PCP)											
Delaleu Jenny	Practitioner - Primary Care Provider (PCP)											
Daniel Letha Sera Md	Practitioner - Primary Care Provider (PCP)											
Huang Michael Guojun	Practitioner - Primary Care Provider (PCP)											
Riaz Miriam	Practitioner - Primary Care Provider (PCP)	✓					~					
Zachowski Emily	Practitioner - Primary Care Provider (PCP)											
Suprin Gregory Md	Practitioner - Primary Care Provider (PCP)											
Huysman Jeanine Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Laxer Joel	Practitioner - Primary Care Provider (PCP)						~		~	~		
Farahmandpour Behrouz Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Dellorusso Ana	Practitioner - Primary Care Provider (PCP)											
Levine Alan Jay Md	Practitioner - Primary Care Provider (PCP)											
Christopher B Nicora M D	Practitioner - Primary Care Provider (PCP)											
Cohen Nadine	Practitioner - Primary Care Provider (PCP)											
Thies Harold L Md	Practitioner - Primary Care Provider (PCP)	~					~					
Cadet Eddy Md	Practitioner - Primary Care Provider (PCP)											
Giardelli Ronald	Practitioner - Primary Care Provider (PCP)											



Page 379 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Rizzo Nicholas Ronald	Practitioner - Primary Care Provider (PCP)											
Rosman Howard J Pc Md	Practitioner - Primary Care Provider (PCP)	~					~					
Alfieri Nancy Eileen Np	Practitioner - Primary Care Provider (PCP)											
Amit Goel	Practitioner - Primary Care Provider (PCP)											
Glater Lily B	Practitioner - Primary Care Provider (PCP)											
Odedeyi Kehinde Olamide	Practitioner - Primary Care Provider (PCP)											
Halvatzis Gloria	Practitioner - Primary Care Provider (PCP)											
Lombardy Diane Elaine Md	Practitioner - Primary Care Provider (PCP)											
Cooper David Jonathan Md	Practitioner - Primary Care Provider (PCP)											
Bass Lewis Do	Practitioner - Primary Care Provider (PCP)	~					~					
Shapiro Stacey	Practitioner - Primary Care Provider (PCP)	~					~					
Dominguez Maritza	Practitioner - Primary Care Provider (PCP)	~	~			~	~		~	~	~	~
Hederman Joseph F Md	Practitioner - Primary Care Provider (PCP)											
Smar Michael David Md	Practitioner - Primary Care Provider (PCP)											
Cascio-Leva Melissa	Practitioner - Primary Care Provider (PCP)											
Mendoza Raul Md	Practitioner - Primary Care Provider (PCP)											
Bania John	Practitioner - Primary Care Provider (PCP)											
Di Maio James Joseph Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Voleti Radha K	Practitioner - Primary Care Provider (PCP)											
Alerte Serge G Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Lisker Jay	Practitioner - Primary Care Provider (PCP)											
Keschner Lori Alayne Md	Practitioner - Primary Care Provider (PCP)											
Wolert-Zaromatidis Maryann R	Practitioner - Primary Care Provider (PCP)	~					~					
Queri Milo V Md	Practitioner - Primary Care Provider (PCP)											
Shim Thomas	Practitioner - Primary Care Provider (PCP)											
Schroeder Marie	Practitioner - Primary Care Provider (PCP)	~					~					
Jason Michael K Md	Practitioner - Primary Care Provider (PCP)											
Trust Arthur	Practitioner - Primary Care Provider (PCP)											
Michlli Angelo	Practitioner - Primary Care Provider (PCP)											
Garner Alice M Md	Practitioner - Primary Care Provider (PCP)											
Meer John Fredric Md	Practitioner - Primary Care Provider (PCP)								1			



Page 380 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Jacque Marie	Practitioner - Primary Care Provider (PCP)											
Markouizos Demetrios	Practitioner - Primary Care Provider (PCP)											
Borges Rolando Md	Practitioner - Primary Care Provider (PCP)											
Mei Annie	Practitioner - Primary Care Provider (PCP)											
Kim Young	Practitioner - Primary Care Provider (PCP)	~					~					
Zelenetz Michael Ivan Md	Practitioner - Primary Care Provider (PCP)											
Terzella Michael	Practitioner - Primary Care Provider (PCP)											
Ciminera Peter Frank	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Corapi Mark J Md	Practitioner - Primary Care Provider (PCP)											
Joseph Antonio Jr Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Guida Anthony A Md	Practitioner - Primary Care Provider (PCP)											
Langman Ronald Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Hassan Rana Nadeem Md	Practitioner - Primary Care Provider (PCP)											
Edgecomb Paul Steven	Practitioner - Primary Care Provider (PCP)											
Song Min Md	Practitioner - Primary Care Provider (PCP)											
Kostko Semyon Md	Practitioner - Primary Care Provider (PCP)											
Jagust Mark J Md	Practitioner - Primary Care Provider (PCP)											
Eskander Eman Md	Practitioner - Primary Care Provider (PCP)											
Chaudhry Saima I Md	Practitioner - Primary Care Provider (PCP)											
Nizami Farzana Md	Practitioner - Primary Care Provider (PCP)											
Mamtora Pankaj Kanji Md	Practitioner - Primary Care Provider (PCP)											
De La Fuente-Dupiton Rachellemd	Practitioner - Primary Care Provider (PCP)											
Chacko Varughese P Md	Practitioner - Primary Care Provider (PCP)											
Wieder Alan Jonah Md	Practitioner - Primary Care Provider (PCP)											
David J Revere Md	Practitioner - Primary Care Provider (PCP)											
Capon Daphne Ora Md	Practitioner - Primary Care Provider (PCP)											
Mondesir-Harewood Carlene	Practitioner - Primary Care Provider (PCP)											
Young Paula Denise Md	Practitioner - Primary Care Provider (PCP)											
Tsoumpariotis Apostolis	Practitioner - Primary Care Provider (PCP)											
Fefer Fred	Practitioner - Primary Care Provider (PCP)											
Masub Hosneara Md	Practitioner - Primary Care Provider (PCP)											



Page 381 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Jafari-Hassad Roya Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Lau Nina Louie Md	Practitioner - Primary Care Provider (PCP)	~					~					1
Belilovsky Alla	Practitioner - Primary Care Provider (PCP)											
Friedman Karen A Md	Practitioner - Primary Care Provider (PCP)											
Fox Joyce Ellen Md	Practitioner - Primary Care Provider (PCP)											
Rajan Sujatha Md	Practitioner - Primary Care Provider (PCP)											
Starpoli Anthony A	Practitioner - Primary Care Provider (PCP)											
Balagot Romeo D Md	Practitioner - Primary Care Provider (PCP)											
Sehati Farzin Do	Practitioner - Primary Care Provider (PCP)											
Schinder Harry J Md	Practitioner - Primary Care Provider (PCP)						~		~	~		I
Kear Patricia	Practitioner - Primary Care Provider (PCP)											
Saharia Reeta Md	Practitioner - Primary Care Provider (PCP)											I
Dissick Addie	Practitioner - Primary Care Provider (PCP)											
Singh Sharon Abigail	Practitioner - Primary Care Provider (PCP)											
Gaysynsky July	Practitioner - Primary Care Provider (PCP)											
Iqbal Uzma	Practitioner - Primary Care Provider (PCP)											
Feldhamer Kenneth Harry Md	Practitioner - Primary Care Provider (PCP)											
Blacher Eric David Md	Practitioner - Primary Care Provider (PCP)											
Bhattacharya Jyotsna	Practitioner - Primary Care Provider (PCP)											
Rochelin Fleurgin	Practitioner - Primary Care Provider (PCP)											
Biernacki Carolina	Practitioner - Primary Care Provider (PCP)											1
Bebirian Richard John Do Pc	Practitioner - Primary Care Provider (PCP)											
Panteloglou Theodora Do	Practitioner - Primary Care Provider (PCP)											1
Lange Joan Lisanne Md	Practitioner - Primary Care Provider (PCP)	~					~					
Cheung Cindy Chi-Ling Md	Practitioner - Primary Care Provider (PCP)											
Oweis Julia Yvonne	Practitioner - Primary Care Provider (PCP)											
Ahmad Syed Ejaz	Practitioner - Primary Care Provider (PCP)											1
Lazar Teresa Md	Practitioner - Primary Care Provider (PCP)											1
Klahr Jonathan B Md	Practitioner - Primary Care Provider (PCP)											I
Kutcher William Lee Md	Practitioner - Primary Care Provider (PCP)											1
Scarborough Bethann M	Practitioner - Primary Care Provider (PCP)											



Page 382 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Driza Skender Md	Practitioner - Primary Care Provider (PCP)	✓		~								
Ali Aleem A	Practitioner - Primary Care Provider (PCP)	~		~								
Mohamed Donna Valerie Md	Practitioner - Primary Care Provider (PCP)											
Heuser Albert William Md	Practitioner - Primary Care Provider (PCP)											
Miarrostami Rameen Mohammad	Practitioner - Primary Care Provider (PCP)	~					~					
Patel Anilkumar Sureshchandra	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Petrov Sergey Md	Practitioner - Primary Care Provider (PCP)											
Chhabra Inderpal Singh Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Trainin Eugene B Md	Practitioner - Primary Care Provider (PCP)											
Zdanowitz Joel Jacob Md	Practitioner - Primary Care Provider (PCP)	~					~					
Epstein Marcia E Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Muscarello Paul	Practitioner - Primary Care Provider (PCP)											
Pichay Lourdes Maria B Md	Practitioner - Primary Care Provider (PCP)											
Savitt Joseph Steven Md	Practitioner - Primary Care Provider (PCP)											
Barzideh Shahla Md	Practitioner - Primary Care Provider (PCP)											
Beckerly Aida	Practitioner - Primary Care Provider (PCP)	<u> </u>							~	~		~
Abramovici Bernard Barbu Md	Practitioner - Primary Care Provider (PCP)	~					~					
Shirley Mathew Physician Pllc	Practitioner - Primary Care Provider (PCP)											
Marquis Belinda Agharese Md	Practitioner - Primary Care Provider (PCP)	~		~								
Ardito Anthony P Md	Practitioner - Primary Care Provider (PCP)	~					~					
Aranda Diane X	Practitioner - Primary Care Provider (PCP)											
Jankowski Christine E	Practitioner - Primary Care Provider (PCP)											
Lieberman Jeffrey W Md	Practitioner - Primary Care Provider (PCP)											
Issa-Basch Elizabeth	Practitioner - Primary Care Provider (PCP)											
Kerpen Howard Pc Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Pessah Marivs L Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Greco Cyd	Practitioner - Primary Care Provider (PCP)											
Thomas Nicole Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Merker Jay	Practitioner - Primary Care Provider (PCP)											
George Minu Daniel Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Messina Deborah Tsotsos Md	Practitioner - Primary Care Provider (PCP)			1			1					



Page 383 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Chizner Andria N	Practitioner - Primary Care Provider (PCP)											1
Koch Claire Diane Md	Practitioner - Primary Care Provider (PCP)											1
Onal Tracy A Do	Practitioner - Primary Care Provider (PCP)											1
Deluca Philip V Md	Practitioner - Primary Care Provider (PCP)						~		~	~		1
Hameedi Asim Md	Practitioner - Primary Care Provider (PCP)											1
Ganesh Lalitha Md	Practitioner - Primary Care Provider (PCP)											1
Moreno Lisa Belinda	Practitioner - Primary Care Provider (PCP)											1
Miner Daniel W Md	Practitioner - Primary Care Provider (PCP)											1
Chhabra Vijay Kumar Md	Practitioner - Primary Care Provider (PCP)											1
Russ Heidi	Practitioner - Primary Care Provider (PCP)											1
Smith Robin E Md	Practitioner - Primary Care Provider (PCP)											1
Prince Henry Kurt	Practitioner - Primary Care Provider (PCP)											·
Rhee Jae C Md	Practitioner - Primary Care Provider (PCP)											1
Haralambou George Md	Practitioner - Primary Care Provider (PCP)											1
Abemayor Violet	Practitioner - Primary Care Provider (PCP)	~					~					1
Mehrotra Deepti	Practitioner - Primary Care Provider (PCP)											1
Longo Wendy	Practitioner - Primary Care Provider (PCP)											1
Kristofer Lawrence Smith	Practitioner - Primary Care Provider (PCP)											1
Kariolis Ioannis Petrou	Practitioner - Primary Care Provider (PCP)											1
Osman Khaled	Practitioner - Primary Care Provider (PCP)											1
Winyard Albert E lii Md	Practitioner - Primary Care Provider (PCP)											1
Pahlavan Mohsen Md	Practitioner - Primary Care Provider (PCP)	~					~					1
Weiner Robert	Practitioner - Primary Care Provider (PCP)											1
Hasan Zeeshan Sultana Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Neuman Regina Md	Practitioner - Primary Care Provider (PCP)											1
Barcia Rafael G Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Zimmerman Thomas Glenn Md	Practitioner - Primary Care Provider (PCP)											· I
Israel Roza Md	Practitioner - Primary Care Provider (PCP)											
Kaye Arthur	Practitioner - Primary Care Provider (PCP)											· I
Marino Ronald Vincent Do	Practitioner - Primary Care Provider (PCP)											
Golinowski Steven C Md	Practitioner - Primary Care Provider (PCP)											1



Page 384 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Last Eric Craig Md	Practitioner - Primary Care Provider (PCP)											
Sferrazza Rio A Do	Practitioner - Primary Care Provider (PCP)	~					~					
Monsef Ronan	Practitioner - Primary Care Provider (PCP)											
Bendit Ezra Md	Practitioner - Primary Care Provider (PCP)	~					~					
Tavakoli Kamyar David Md	Practitioner - Primary Care Provider (PCP)											
Kaplan Gary	Practitioner - Primary Care Provider (PCP)											
Criss Cynthia Lynne Md	Practitioner - Primary Care Provider (PCP)											
Hsu Penelope	Practitioner - Primary Care Provider (PCP)											
Catucci Candida	Practitioner - Primary Care Provider (PCP)											
Kolotinskaya Irina Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Ramirez Agramonte Sahira Giselle	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Beharry Annette	Practitioner - Primary Care Provider (PCP)											
John D Bedell lii	Practitioner - Primary Care Provider (PCP)											
Zaidi Anita	Practitioner - Primary Care Provider (PCP)											
King James	Practitioner - Primary Care Provider (PCP)											
Kenny Gregory	Practitioner - Primary Care Provider (PCP)											
Tadros Michael J	Practitioner - Primary Care Provider (PCP)											
Yakubov Melekhem	Practitioner - Primary Care Provider (PCP)											
Friedfeld Douglas Forman	Practitioner - Primary Care Provider (PCP)											
Shabbir Nadeem Md	Practitioner - Primary Care Provider (PCP)											
Pugliese Madeline Melissa	Practitioner - Primary Care Provider (PCP)											
Charlotten Kevin Alexander Md	Practitioner - Primary Care Provider (PCP)											
Rahman Mohammed Ziaur Md	Practitioner - Primary Care Provider (PCP)											
Haughney Elizabeth	Practitioner - Primary Care Provider (PCP)						~		~	~		
Zinzarella Jeanne M Do	Practitioner - Primary Care Provider (PCP)											
Hardoon Miriam Md	Practitioner - Primary Care Provider (PCP)											
Leddy Vincent R Md Pc	Practitioner - Primary Care Provider (PCP)											
Cher Natalie Do	Practitioner - Primary Care Provider (PCP)											
Wong Lei Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Rosen Stacey Md	Practitioner - Primary Care Provider (PCP)											
Mattana Joseph J Md	Practitioner - Primary Care Provider (PCP)											



Page 385 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Greco Gina	Practitioner - Primary Care Provider (PCP)	~					~					
Hana Mervat	Practitioner - Primary Care Provider (PCP)											
Ednalino Linda Edano Md	Practitioner - Primary Care Provider (PCP)											
Naysan Parviz Md	Practitioner - Primary Care Provider (PCP)											
Blaufox Andrew D Md	Practitioner - Primary Care Provider (PCP)											
Berthold Alain	Practitioner - Primary Care Provider (PCP)	~		~								
Labaze Georges	Practitioner - Primary Care Provider (PCP)	~										
Kothari Dipti	Practitioner - Primary Care Provider (PCP)											
Nancy K Zeitoun Md	Practitioner - Primary Care Provider (PCP)											
Lalas Kristine Myra	Practitioner - Primary Care Provider (PCP)											
Hui Yiqun	Practitioner - Primary Care Provider (PCP)											
Rubin Andrew Paul Md	Practitioner - Primary Care Provider (PCP)											
Chaplia Larissa Md	Practitioner - Primary Care Provider (PCP)											
Faustino Francis	Practitioner - Primary Care Provider (PCP)											
Walters Lisa A Do	Practitioner - Primary Care Provider (PCP)											
Livoti Charles Christopher	Practitioner - Primary Care Provider (PCP)											
Della Ratta Ralph K Md	Practitioner - Primary Care Provider (PCP)											
Orfanos Jackie P Md	Practitioner - Primary Care Provider (PCP)											
Pirraglia Peter D Md	Practitioner - Primary Care Provider (PCP)											
Rohatgi Shiphali Md	Practitioner - Primary Care Provider (PCP)											
Khlat Mickel Do	Practitioner - Primary Care Provider (PCP)											
Salem Alan Md	Practitioner - Primary Care Provider (PCP)	~					~					
Grossman Barry	Practitioner - Primary Care Provider (PCP)	~					~					
Lodha Ajay K Md	Practitioner - Primary Care Provider (PCP)											
Hinestroza Howard Md	Practitioner - Primary Care Provider (PCP)											
Appelbaum Heather Md	Practitioner - Primary Care Provider (PCP)											
Sinha Subodh Md	Practitioner - Primary Care Provider (PCP)											
Capilupi Thomas Md	Practitioner - Primary Care Provider (PCP)											
Markowitz Sheldon R Md	Practitioner - Primary Care Provider (PCP)											
Kane Jamie	Practitioner - Primary Care Provider (PCP)											
Teng Susanna Md	Practitioner - Primary Care Provider (PCP)											



Page 386 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Lee Chan Susan M Md	Practitioner - Primary Care Provider (PCP)											
Bertie James Stephen	Practitioner - Primary Care Provider (PCP)											
Karkhanis Jamuna	Practitioner - Primary Care Provider (PCP)											
Verasami Nigel Md	Practitioner - Primary Care Provider (PCP)											
Morales Emily Anne	Practitioner - Primary Care Provider (PCP)											
Rizzo Mariano	Practitioner - Primary Care Provider (PCP)											
Ibrahim Iman William Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Smith Sharon Ellen Md	Practitioner - Primary Care Provider (PCP)											
Sarkissian Edmond Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Axel Peter Jay	Practitioner - Primary Care Provider (PCP)											
Afzal Syed Ali Md	Practitioner - Primary Care Provider (PCP)											
Resnick Sybil Md	Practitioner - Primary Care Provider (PCP)											
Husain Abrar	Practitioner - Primary Care Provider (PCP)											
Devito Joseph Salvatore Md	Practitioner - Primary Care Provider (PCP)											
Hess David A Md	Practitioner - Primary Care Provider (PCP)											
Peck Andrew R Pc Md	Practitioner - Primary Care Provider (PCP)											
Kaul Nita	Practitioner - Primary Care Provider (PCP)											
Chan Alfonso Y	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Gadgil Sunila Yeshawant Md	Practitioner - Primary Care Provider (PCP)											
Ruggiero Robert F Md	Practitioner - Primary Care Provider (PCP)											
Rosales Avelino S B Md	Practitioner - Primary Care Provider (PCP)											
Perlman Sharon M	Practitioner - Primary Care Provider (PCP)	~					~					
Khanam Lutfa Md	Practitioner - Primary Care Provider (PCP)											
El Baba Mohamad Fouad Md	Practitioner - Primary Care Provider (PCP)											
Weindorf Stanley Md	Practitioner - Primary Care Provider (PCP)	~					~					
Iurato Lori	Practitioner - Primary Care Provider (PCP)											
Gabay Vladimir Md	Practitioner - Primary Care Provider (PCP)											
Mirkinson Susan	Practitioner - Primary Care Provider (PCP)											
Allen Steven Md	Practitioner - Primary Care Provider (PCP)											
Bangiyeva Natalya	Practitioner - Primary Care Provider (PCP)											
Crafa Lawrence Vincent Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~



Page 387 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Rubel Lance	Practitioner - Primary Care Provider (PCP)											
Weg Ira Lester Md	Practitioner - Primary Care Provider (PCP)											
Lanman Geraldine Md	Practitioner - Primary Care Provider (PCP)											
Chung Howard Md	Practitioner - Primary Care Provider (PCP)											
Pichkadze David Md	Practitioner - Primary Care Provider (PCP)											
Lent Tovia Aaron Md	Practitioner - Primary Care Provider (PCP)											
Mitrani-Schwartz Angela Md	Practitioner - Primary Care Provider (PCP)											
Vinokurova Yuliya Md	Practitioner - Primary Care Provider (PCP)											
Go Eddie Sim Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Restivo Kathleen M Md	Practitioner - Primary Care Provider (PCP)	~					~					
Han Cho	Practitioner - Primary Care Provider (PCP)											
Noori Mohammed Yaqub Md	Practitioner - Primary Care Provider (PCP)											
Carrao Cheryl	Practitioner - Primary Care Provider (PCP)											
Frogel Michael P Md	Practitioner - Primary Care Provider (PCP)											
Ghumman Chaudhry Md	Practitioner - Primary Care Provider (PCP)											
Sweberg Todd Michael Md	Practitioner - Primary Care Provider (PCP)											
Gerba William M Md	Practitioner - Primary Care Provider (PCP)											
Bonagura Vincent Md	Practitioner - Primary Care Provider (PCP)											
Raio Michael A Jr	Practitioner - Primary Care Provider (PCP)											
Haller Cindy Anne Md	Practitioner - Primary Care Provider (PCP)											
Tate Perla Md	Practitioner - Primary Care Provider (PCP)											
Bryant Linda M Md	Practitioner - Primary Care Provider (PCP)											
Giridharan Swaminathan Md	Practitioner - Primary Care Provider (PCP)											
Hirsch Bruce Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Spera Dominic Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Field Jonathan Md	Practitioner - Primary Care Provider (PCP)	~					~					
Pisciotto Salvatore A Md	Practitioner - Primary Care Provider (PCP)											ĺ
Kirchblum Mark	Practitioner - Primary Care Provider (PCP)	~					~					1
Cyran Daniel J	Practitioner - Primary Care Provider (PCP)											1
Felix-Peralta Ingrid Ivanna	Practitioner - Primary Care Provider (PCP)											1
Valinotti Richard J Md	Practitioner - Primary Care Provider (PCP)											



Page 388 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Malva Ruby R Md	Practitioner - Primary Care Provider (PCP)											
Qi Kai Yao, Physician Pc	Practitioner - Primary Care Provider (PCP)											
Bellovin Barry Jon Md	Practitioner - Primary Care Provider (PCP)											
Deplas Peter	Practitioner - Primary Care Provider (PCP)											
Bundoc Susana Dugang Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Baker Robert W	Practitioner - Primary Care Provider (PCP)						~		~	~		
Asadourian Armand V Md	Practitioner - Primary Care Provider (PCP)											
Reynoso Elsa Sofia Md	Practitioner - Primary Care Provider (PCP)											
Lee Anuja	Practitioner - Primary Care Provider (PCP)											
Pinckney Ann Marie Olivet I	Practitioner - Primary Care Provider (PCP)											
Voynov Velko	Practitioner - Primary Care Provider (PCP)											
Karavolias Marianna	Practitioner - Primary Care Provider (PCP)											
Ahn Chi Y	Practitioner - Primary Care Provider (PCP)											
Fayyaz-Moghaddam-Fomani Katayoun	Practitioner - Primary Care Provider (PCP)											
Lynn-Ong Elizabeth	Practitioner - Primary Care Provider (PCP)											
Chua Betty A Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Crisari Flavio Md	Practitioner - Primary Care Provider (PCP)											
Samir Raby Md Pc	Practitioner - Primary Care Provider (PCP)											
Haque Sabiha Md	Practitioner - Primary Care Provider (PCP)	~	~			~	~		~	~	~	~
Stern Mark J Md	Practitioner - Primary Care Provider (PCP)											
Walerstein Steven Md	Practitioner - Primary Care Provider (PCP)											
Schulster Rita B Md	Practitioner - Primary Care Provider (PCP)											
Glodan Doina Laura Md	Practitioner - Primary Care Provider (PCP)											
Lindner-Choset Karen R Md	Practitioner - Primary Care Provider (PCP)											
Haque Abu Muhammad M Md	Practitioner - Primary Care Provider (PCP)											
Battista Anthony	Practitioner - Primary Care Provider (PCP)											
Rizon Javida B	Practitioner - Primary Care Provider (PCP)											
Ausubel Ian Frederick Md	Practitioner - Primary Care Provider (PCP)											
Beira Richard Joseph Md	Practitioner - Primary Care Provider (PCP)											
Glickman Scott	Practitioner - Primary Care Provider (PCP)											
Jauhar Sandeep Md	Practitioner - Primary Care Provider (PCP)											



Page 389 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Rosenberg David J Md	Practitioner - Primary Care Provider (PCP)											
Kovacs George	Practitioner - Primary Care Provider (PCP)											
Polsinelli Rosanna	Practitioner - Primary Care Provider (PCP)											1
Anastasio Dominick J Md	Practitioner - Primary Care Provider (PCP)											
Cohen Paul Allen Do	Practitioner - Primary Care Provider (PCP)											
Haaris Absar Husain Md	Practitioner - Primary Care Provider (PCP)											
Park Jia Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Cho Eunsung Md	Practitioner - Primary Care Provider (PCP)											1
Koroleva Zoya	Practitioner - Primary Care Provider (PCP)											1
David J Hersh	Practitioner - Primary Care Provider (PCP)											
Powell Joshua	Practitioner - Primary Care Provider (PCP)											
Sofola Adeola Md Pc	Practitioner - Primary Care Provider (PCP)											
Lippman Sheldon Bruce Md	Practitioner - Primary Care Provider (PCP)											
Mangubat Josefina C Md	Practitioner - Primary Care Provider (PCP)											1
Anyoha Anselm Chibuike Md	Practitioner - Primary Care Provider (PCP)											
Levin Bella Md	Practitioner - Primary Care Provider (PCP)											1
Kay Susan C Np	Practitioner - Primary Care Provider (PCP)											1
Belfiore Michael V Do	Practitioner - Primary Care Provider (PCP)											
Pizzolla John Md	Practitioner - Primary Care Provider (PCP)						~		~	~		1
Nassim Roland Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Milman Marina	Practitioner - Primary Care Provider (PCP)	~					~					1
Olayo Alvaro A Md	Practitioner - Primary Care Provider (PCP)											
Rodriguez Maria D Md	Practitioner - Primary Care Provider (PCP)											1
Kothari Ulka Tarush	Practitioner - Primary Care Provider (PCP)											
Epelbaum Oleg	Practitioner - Primary Care Provider (PCP)											1
Krevitsky Meredith	Practitioner - Primary Care Provider (PCP)											1
Levitan Marjorie	Practitioner - Primary Care Provider (PCP)											
Suzanne Ludlum Np	Practitioner - Primary Care Provider (PCP)											
Varghese Betsy	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Flanagan Brenainn M	Practitioner - Primary Care Provider (PCP)											
Mathur Jay Simlote	Practitioner - Primary Care Provider (PCP)	~					~					



Page 390 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Velasquez Luis	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Lyon Anthony J	Practitioner - Primary Care Provider (PCP)											
Vaddigiri Venkatesh Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Bookhardt-Murray Lois J	Practitioner - Primary Care Provider (PCP)											
Bichotte Ligonde Sophia Md	Practitioner - Primary Care Provider (PCP)	~					~					
Kazmi Fawzia Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Manasia Anthony Robert Md	Practitioner - Primary Care Provider (PCP)											
Ripoll Lucinda L Md	Practitioner - Primary Care Provider (PCP)											
Spivak Jeffrey	Practitioner - Primary Care Provider (PCP)											
Ben-Sorek Ethan Samuel Winer Mc	Practitioner - Primary Care Provider (PCP)	~					~					
Yeturu Bhaskar Reddy Md	Practitioner - Primary Care Provider (PCP)											
Singh Jai P Physician Pc	Practitioner - Primary Care Provider (PCP)											
Ricca Paul Md	Practitioner - Primary Care Provider (PCP)	~		~					~	~		~
Sisselman Stephen	Practitioner - Primary Care Provider (PCP)											
Raghid Samina Do	Practitioner - Primary Care Provider (PCP)											
Raju Rama B	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Jonisch Elise Marcia	Practitioner - Primary Care Provider (PCP)											
Deangelis Michael R Do	Practitioner - Primary Care Provider (PCP)											
Belletti Lawrence D Md	Practitioner - Primary Care Provider (PCP)											
Koutsoyiannis Michael Md	Practitioner - Primary Care Provider (PCP)											
Gray Marie T	Practitioner - Primary Care Provider (PCP)											
Parnes Marc Jacob Md	Practitioner - Primary Care Provider (PCP)											
Moerck-Johnson Deborah Ann	Practitioner - Primary Care Provider (PCP)	~					~					
St Louis Yolaine Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Sirota Harold Keith Md	Practitioner - Primary Care Provider (PCP)											
Schlusselberg Moshe Md	Practitioner - Primary Care Provider (PCP)											
Rosarion Gilberte Md	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
David Marian Md	Practitioner - Primary Care Provider (PCP)	_										1
Baker Barry Alan	Practitioner - Primary Care Provider (PCP)											
Omid Kohani Md	Practitioner - Primary Care Provider (PCP)											
Ipe Jerry	Practitioner - Primary Care Provider (PCP)											



Page 391 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Manifect Nameries Provider Name Provider (Europsy 24.1		Participating in Projects	ects										
na Marcia Albrit Mold Practitioner - Primary Cane Provider (PCP) Color III Color PLAD no P RAd Practitioner - Primary Cane Provider (PCP) Color III Color IIII Color IIIII Color IIIIIII Color IIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII	Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
In all MM Practitioner - Primary Case Provider (PCP) Image: Case Provider (PCP)	Marino Lawrence John Md	Practitioner - Primary Care Provider (PCP)											
LOP Mod Proactioner - Primary Case Provider (PCP) Image: Control Primary Case Provider (PCP) Image: Control Primary Case Primary Case Provider (PCP) Image: Control Primary Case Primary Case Primary Case Primary Case Provider (PCP) Image: Control Primary Case Primary Case Provider (PCP) Image: Control Primary Case Primary Case Provider (PCP) Image: Control Primary Case Primary Cas	Natalenko Irina Md	Practitioner - Primary Care Provider (PCP)											
International Proactioner - Primary Case Provider (PCP) Image: Control Contro	Madrid Antonio P Md	Practitioner - Primary Care Provider (PCP)											
Ablates Clasina Mod Practitioner - Primary Clare Provider (PCPY) Image: Class of the Class	Nair Jagadamma Md	Practitioner - Primary Care Provider (PCP)											
Practicioner - Primary Care Provider (PCP)	Sapugay Coz Maria Cristina Md	Practitioner - Primary Care Provider (PCP)	ζ.	<	ζ.		<	ζ.		ζ.	<	ζ.	ζ.
BB Practitioner - Primary Case Provider (PCP) C <td>Ippolito Scott Francis Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Ippolito Scott Francis Md	Practitioner - Primary Care Provider (PCP)											
Thistory MM Prictitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) <t< td=""><td>Green Shari B</td><td>Practitioner - Primary Care Provider (PCP)</td><td>ζ.</td><td></td><td></td><td></td><td></td><td>ζ</td><td></td><td></td><td></td><td></td><td></td></t<>	Green Shari B	Practitioner - Primary Care Provider (PCP)	ζ.					ζ					
st Md Plactitioner - Primary Care Provider (PCP) V<	Duchatellier Thierry Md	Practitioner - Primary Care Provider (PCP)											
Do Do Practitioner - Primary Carle Provider (PCP) S<	Sohal Ranjeet Md	Practitioner - Primary Care Provider (PCP)											
Int V Md Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) I	Tsialas John Do	Practitioner - Primary Care Provider (PCP)											
abbata MM Practitioner - Primary Care Provider (PCP) V <t< td=""><td>Indaram Anant V Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td></td><td></td><td></td><td></td><td><</td><td></td><td></td><td></td><td></td><td></td></t<>	Indaram Anant V Md	Practitioner - Primary Care Provider (PCP)	<					<					
y B Md Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Ima	Schmelzer Barbara Md	Practitioner - Primary Care Provider (PCP)											
a Many Md Practitioner - Primary Care Provider (PCP) Image: Control of the Control o	Pollak Harvey B Md	Practitioner - Primary Care Provider (PCP)	<					<					
a Many Md Practitioner - Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image: Compa	Garcia Emilio	Practitioner - Primary Care Provider (PCP)	<	<	<		<	<		<	<	<	<
a Manuel Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Image	Siegel Loretta Mary Md	Practitioner - Primary Care Provider (PCP)											
e L Md Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Ima	Mendez Jose Manuel Md	Practitioner - Primary Care Provider (PCP)											
Idamatha Md Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) <t< td=""><td>Gardyn Jorge L Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Gardyn Jorge L Md	Practitioner - Primary Care Provider (PCP)											
ak Md Practitioner - Primary Care Provider (PCP) Image: Provider (PCP)	Sundaresh Mamatha Md	Practitioner - Primary Care Provider (PCP)	<	<	<		<	<		<	<	<	<
art M Md Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) I	Kim Yong Rak Md	Practitioner - Primary Care Provider (PCP)											
plia Gina Practitioner - Primary Care Provider (PCP) Image: Control of the provider (PCP) Image: Control of the practition of the practi	O'Keefe Peter M Md	Practitioner - Primary Care Provider (PCP)											
amjit Narendra Md Practitioner - Primary Care Provider (PCP) V	Greco-Tartaglia Gina	Practitioner - Primary Care Provider (PCP)											
cell Lloyd Mid Practitioner - Primary Care Provider (PCP) Care PC	Kumar Dharamjit Narendra Md	Practitioner - Primary Care Provider (PCP)	<							<	<		<
Chell Lloyd Md Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) isa P Md Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Immad Z Md Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Immad Z Md Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Immad Z Md Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Car	Wallach Ilisa	Practitioner - Primary Care Provider (PCP)											
OSE Practitioner - Primary Care Provider (PCP) Care Prov	Abrons Mitchell Lloyd Md	Practitioner - Primary Care Provider (PCP)											
isa P Md Md Immad Z Md dmini Danielle	Cerniglia Rose	Practitioner - Primary Care Provider (PCP)						<		<	<		
P Md ad Z Md nielle	Kugler Jay	Practitioner - Primary Care Provider (PCP)						<		<	<		
ad Z Md	Acosta Eloisa P Md	Practitioner - Primary Care Provider (PCP)											
Md	Lotfi David Md	Practitioner - Primary Care Provider (PCP)											
	lqbal Muhammad Z Md	Practitioner - Primary Care Provider (PCP)											
	Purwar Padmini	Practitioner - Primary Care Provider (PCP)											
	Degaetano Danielle	Practitioner - Primary Care Provider (PCP)											



Page 392 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Stanislawski Scott Michael Md	Practitioner - Primary Care Provider (PCP)											
Wyner Perry A Md	Practitioner - Primary Care Provider (PCP)											
Pearlman Ruth Ellen Bledsoe	Practitioner - Primary Care Provider (PCP)											
Faitell David Md	Practitioner - Primary Care Provider (PCP)	~					~					
Silecchia Bella M Md	Practitioner - Primary Care Provider (PCP)											
Rosenfeld Howard Md	Practitioner - Primary Care Provider (PCP)											
Rhein David Aron	Practitioner - Primary Care Provider (PCP)											
Yu Ann Marie Md	Practitioner - Primary Care Provider (PCP)											
Jetter Vicki	Practitioner - Primary Care Provider (PCP)	~					~					
Lao Wilfredo Sy Md	Practitioner - Primary Care Provider (PCP)											
Gelfand Peter Scott Do	Practitioner - Primary Care Provider (PCP)											
Young Perlita Ison Md	Practitioner - Primary Care Provider (PCP)											
Klek Katarzyna	Practitioner - Primary Care Provider (PCP)											
Marro Michael A	Practitioner - Primary Care Provider (PCP)											
Uthman Adeola Rafihhi Md	Practitioner - Primary Care Provider (PCP)	~					~					
Tardio Julio Alberto Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Kayrov Valeriy Do	Practitioner - Primary Care Provider (PCP)											
Bourla Steven L Md	Practitioner - Primary Care Provider (PCP)											
Zubrinc Kim Md	Practitioner - Primary Care Provider (PCP)											
Levites Kenneth B Md	Practitioner - Primary Care Provider (PCP)	~		~					~	~		~
Setaruddin Sazia Loqman Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Tsoutsouras Steven Md	Practitioner - Primary Care Provider (PCP)											
Muneeruddin Mohammed Md	Practitioner - Primary Care Provider (PCP)											
Nori Venkatesh Md	Practitioner - Primary Care Provider (PCP)											
Brasil-Kolich Nancy	Practitioner - Primary Care Provider (PCP)											
Inoyatova Inna I Md	Practitioner - Primary Care Provider (PCP)											
Fishberger Kenneth I Md	Practitioner - Primary Care Provider (PCP)											
Florimon-Delarosa Hector B Md	Practitioner - Primary Care Provider (PCP)											
Ehrlich Jason Craig Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Patel Dilip Vallabhbhai Md	Practitioner - Primary Care Provider (PCP)											
Familusi Abiola Olawale Md	Practitioner - Primary Care Provider (PCP)	~					~					



Page 393 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Messina Renee	Practitioner - Primary Care Provider (PCP)											1
Mesibov William	Practitioner - Primary Care Provider (PCP)	~					~					<u> </u>
Pilapil Mariecel Christina	Practitioner - Primary Care Provider (PCP)						~		~	~		1
Mamani Sylvia	Practitioner - Primary Care Provider (PCP)											<u> </u>
Avashia Kuntal D	Practitioner - Primary Care Provider (PCP)											1
Goodman Richard Earl	Practitioner - Primary Care Provider (PCP)											<u> </u>
Alaimo Michael J Md	Practitioner - Primary Care Provider (PCP)											
Dole Micheline Md	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Kelly Clare Ann Md	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Gupta Mohinder Md	Practitioner - Primary Care Provider (PCP)											<u> </u>
Kagan Edith	Practitioner - Primary Care Provider (PCP)						~		~	~		<u> </u>
Roman Rolando Md	Practitioner - Primary Care Provider (PCP)											1
Shore Gary Md	Practitioner - Primary Care Provider (PCP)											1
Heisler Louis	Practitioner - Primary Care Provider (PCP)											<u> </u>
Rigaud Nathalie	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Elliot Michele Alicia Md	Practitioner - Primary Care Provider (PCP)											1
D'Amico Thomas J Do	Practitioner - Primary Care Provider (PCP)											
Moodhe Carole L Md	Practitioner - Primary Care Provider (PCP)	~					~					1
Zavolunova Ella Md	Practitioner - Primary Care Provider (PCP)											1
Sapna Shah Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Hussaini Najeeb	Practitioner - Primary Care Provider (PCP)											1
Daniel Rose	Practitioner - Primary Care Provider (PCP)											1
Venkatesh Thirumalesh Md	Practitioner - Primary Care Provider (PCP)											
Chiu Gregorio E Md	Practitioner - Primary Care Provider (PCP)											
Rubenstein Jack M Md	Practitioner - Primary Care Provider (PCP)						~		~	~		1
Bou Harb Fouad Md	Practitioner - Primary Care Provider (PCP)											
Riggs John C Md	Practitioner - Primary Care Provider (PCP)											
Gunsberger Maurice Pc Md	Practitioner - Primary Care Provider (PCP)											
Dr Nisha K Sethi Md Pc	Practitioner - Primary Care Provider (PCP)											
Mendizabal Edgar M Md	Practitioner - Primary Care Provider (PCP)											
Peichev Mario Atanasov Md	Practitioner - Primary Care Provider (PCP)			1								1



Page 394 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Patel Jayant P Md	Practitioner - Primary Care Provider (PCP)											
Ojutiku Olukayode O Md	Practitioner - Primary Care Provider (PCP)											
Chaim-Watman Naomi Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Patel Sanjay Narottambhai Md	Practitioner - Primary Care Provider (PCP)								~	~		~
Soloway Josef Md	Practitioner - Primary Care Provider (PCP)	~					~					
Gabrielli Gina	Practitioner - Primary Care Provider (PCP)						~		~	~		
Cohen Barry Howard	Practitioner - Primary Care Provider (PCP)						~		~	~		
Song Jason Md	Practitioner - Primary Care Provider (PCP)											
Kang Hye	Practitioner - Primary Care Provider (PCP)											
Klapholz Mark Bernard Md	Practitioner - Primary Care Provider (PCP)											
Cimmino Marc	Practitioner - Primary Care Provider (PCP)											
Brodsky Paul K Md	Practitioner - Primary Care Provider (PCP)											
Sencion Franklin Md	Practitioner - Primary Care Provider (PCP)											
Semandov Ilan	Practitioner - Primary Care Provider (PCP)											
Vijaykumar Sudha Md	Practitioner - Primary Care Provider (PCP)											
Kumar Ameet	Practitioner - Primary Care Provider (PCP)											
Ladinsky Michael Alan Do	Practitioner - Primary Care Provider (PCP)											
Plawes Sidney Md	Practitioner - Primary Care Provider (PCP)	~					~					
Mina Bushra Ayad Md	Practitioner - Primary Care Provider (PCP)											
Yasmeen Kauser Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Bryer Clifford J Md	Practitioner - Primary Care Provider (PCP)											
Sultana Naheed Md	Practitioner - Primary Care Provider (PCP)											
Khan Mohsinuzza	Practitioner - Primary Care Provider (PCP)											
Staniloiu Maria Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Monero Maria Diaz	Practitioner - Primary Care Provider (PCP)											
Smolow Craig R Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Jhaveri K Meenakshi	Practitioner - Primary Care Provider (PCP)											
Sheena C Apun Md Pc	Practitioner - Primary Care Provider (PCP)											
Hilepo Jim	Practitioner - Primary Care Provider (PCP)											
Tambor Jeffry	Practitioner - Primary Care Provider (PCP)											
Brookshield Laurent	Practitioner - Primary Care Provider (PCP)											



Page 395 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Ahmed Sara	Practitioner - Primary Care Provider (PCP)											
Palumbo Nancy	Practitioner - Primary Care Provider (PCP)											
Domond Jacques	Practitioner - Primary Care Provider (PCP)											
Koo Kern Scott Do	Practitioner - Primary Care Provider (PCP)											
Jansen Brent M	Practitioner - Primary Care Provider (PCP)											
Baek Michelle	Practitioner - Primary Care Provider (PCP)											
Liu Ho-Mau Md	Practitioner - Primary Care Provider (PCP)											
Mohidin Mumtaz	Practitioner - Primary Care Provider (PCP)											
Balachandar Viswanathan Md	Practitioner - Primary Care Provider (PCP)	~					~					
Parris O '	Practitioner - Primary Care Provider (PCP)	~					~					
Lazzara John Francis Md	Practitioner - Primary Care Provider (PCP)											
Mcgowan Joseph Patrick	Practitioner - Primary Care Provider (PCP)						~		~	~		
Rabinovich Faye Md	Practitioner - Primary Care Provider (PCP)											
Aguilera Angel	Practitioner - Primary Care Provider (PCP)											
Burke Mark Vincent Md	Practitioner - Primary Care Provider (PCP)											
Figen Vicki H Md	Practitioner - Primary Care Provider (PCP)											
Resmovits Marvin	Practitioner - Primary Care Provider (PCP)	~					~					
Liautaud Jean Md	Practitioner - Primary Care Provider (PCP)											
Macaluso Lauren G Md	Practitioner - Primary Care Provider (PCP)											
Lowe Kevin L Md	Practitioner - Primary Care Provider (PCP)											
Cohen Michael	Practitioner - Primary Care Provider (PCP)						~		~	~		
Simela Medical Arts Pc	Practitioner - Primary Care Provider (PCP)	~	~			~	~		~	~	~	~
Almiron Sylvester Jr Md	Practitioner - Primary Care Provider (PCP)											
David Monica	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Ahuja Ameetam.D.	Practitioner - Primary Care Provider (PCP)											
Mehlman Mary K Md	Practitioner - Primary Care Provider (PCP)											
Salim Souid	Practitioner - Primary Care Provider (PCP)											1
Jassey Jonathan	Practitioner - Primary Care Provider (PCP)											i
Williams Lisa	Practitioner - Primary Care Provider (PCP)											1
Zwibel Hallie Y	Practitioner - Primary Care Provider (PCP)											1
Kaplovitz Joseph	Practitioner - Primary Care Provider (PCP)											



Page 396 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Mohamed Yasmin Zoser	Practitioner - Primary Care Provider (PCP)											
Schoenhaus-Luchs Michelle S	Practitioner - Primary Care Provider (PCP)											
Small Allen Md	Practitioner - Primary Care Provider (PCP)											
Basu Tonuca Md	Practitioner - Primary Care Provider (PCP)											
Jean-Marie Nancy Alta Benjamin Md	Practitioner - Primary Care Provider (PCP)											
Scheinbach Alan J Md	Practitioner - Primary Care Provider (PCP)											
Beberman Hillary Klein Do	Practitioner - Primary Care Provider (PCP)						~		~	~		
Horn Kelly C Md	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Schwarz-Cohen Erika Md	Practitioner - Primary Care Provider (PCP)											
Cavanaugh Patrick John Md	Practitioner - Primary Care Provider (PCP)											
Stone Yelena Matlin Md	Practitioner - Primary Care Provider (PCP)											
Hossain Afzal Md	Practitioner - Primary Care Provider (PCP)											
Zolli Janet Rossi Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Stauber Stuart L Md	Practitioner - Primary Care Provider (PCP)											
Cooperman Leslie B Md	Practitioner - Primary Care Provider (PCP)	~					~					
Warshawsky Mendel Myer	Practitioner - Primary Care Provider (PCP)											
Kwiatek John William	Practitioner - Primary Care Provider (PCP)											
Asha P Kumar Md	Practitioner - Primary Care Provider (PCP)											
Quijano Emelyn Md	Practitioner - Primary Care Provider (PCP)											
Parisien Magali M Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Sati Chetan Do	Practitioner - Primary Care Provider (PCP)											
Nass Howard Steven Md	Practitioner - Primary Care Provider (PCP)	~					~					
Klein Andrew J Md	Practitioner - Primary Care Provider (PCP)	~					~					
Sezan Rafael	Practitioner - Primary Care Provider (PCP)											
Chusid Arnold Md	Practitioner - Primary Care Provider (PCP)											
Cusumano Stephen	Practitioner - Primary Care Provider (PCP)											
Patron Maria Yolanda Piamonte Md	Practitioner - Primary Care Provider (PCP)											
Passarelli Francesco Md	Practitioner - Primary Care Provider (PCP)											
Nyer Kenneth Lloyd Md	Practitioner - Primary Care Provider (PCP)	~					~					
Edasery Beppy J Md	Practitioner - Primary Care Provider (PCP)											
Chaudhry Irum Anwer	Practitioner - Primary Care Provider (PCP)	~							~	~		~



Page 397 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Apollon Monique	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~		~	~	~	~
Jacob Sunitha	Practitioner - Primary Care Provider (PCP)	~						~	~		~
Carthen Dashima Md	Practitioner - Primary Care Provider (PCP)										1
Hernandez-Vila Enrique A Md	Practitioner - Primary Care Provider (PCP)										
Hussain Safdar	Practitioner - Primary Care Provider (PCP)										
Tavakoly Afshin	Practitioner - Primary Care Provider (PCP)										1
Akhand Abdul	Practitioner - Primary Care Provider (PCP)	~						~	~		~
Sarid Edan	Practitioner - Primary Care Provider (PCP)										
Suppa Frank	Practitioner - Primary Care Provider (PCP)	~						~	~		~
Lih-Brody Lisa A Md	Practitioner - Primary Care Provider (PCP)										
Martinez De Pimentel Nadia Md	Practitioner - Primary Care Provider (PCP)										
Cervantes Jocelyn Macasaet Md	Practitioner - Primary Care Provider (PCP)	~						~	~		~
Jinna Rajender R Md	Practitioner - Primary Care Provider (PCP)										1
Schaffer Jeffrey P Md Pc	Practitioner - Primary Care Provider (PCP)										
Sturim Sondra Md	Practitioner - Primary Care Provider (PCP)										
Sood Harish Chander Md	Practitioner - Primary Care Provider (PCP)										1
Dragomir Ilie Md	Practitioner - Primary Care Provider (PCP)										1
Blinderman Brian S	Practitioner - Primary Care Provider (PCP)										1
Mohrer Jonathan William Md	Practitioner - Primary Care Provider (PCP)										1
Annunziato Charles Anthony Md	Practitioner - Primary Care Provider (PCP)										
Hoffman Howard Md	Practitioner - Primary Care Provider (PCP)										1
Essman Louis Thaelman Md Pc	Practitioner - Primary Care Provider (PCP)										1
Fitzmaurice Susan Md	Practitioner - Primary Care Provider (PCP)	~				~					
Chakote Jyoti V Md	Practitioner - Primary Care Provider (PCP)										
Knoll Howard Lee Md	Practitioner - Primary Care Provider (PCP)										1
Jhagroo Vishnudatt Md	Practitioner - Primary Care Provider (PCP)	~						~	~		~
Hussain Mohammad S Md	Practitioner - Primary Care Provider (PCP)										
Atlas Mark Peter Md	Practitioner - Primary Care Provider (PCP)										
Rubin Elissa Md	Practitioner - Primary Care Provider (PCP)										
Feliciano Debbie	Practitioner - Primary Care Provider (PCP)										
Gumpeni Rammohan	Practitioner - Primary Care Provider (PCP)										i



Page 398 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Raman Nellepelly Krishna Md	Practitioner - Primary Care Provider (PCP)											
Lee Insook Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Gross Cathie C Md	Practitioner - Primary Care Provider (PCP)	~	~			~	~		~	~	~	~
Federbush Richard	Practitioner - Primary Care Provider (PCP)											
Puttaswamygowda Vishwawanath	Practitioner - Primary Care Provider (PCP)											
Abboud Joseph	Practitioner - Primary Care Provider (PCP)											
Cathy Cha-Chi Li Do	Practitioner - Primary Care Provider (PCP)											
Lopez Timothy Joseph	Practitioner - Primary Care Provider (PCP)											
Ip Marisa	Practitioner - Primary Care Provider (PCP)						~		~	~		
Schiller Kevin J Do	Practitioner - Primary Care Provider (PCP)											
Parikh Rita Md	Practitioner - Primary Care Provider (PCP)											
Quraishi Shahed Ahmed Md	Practitioner - Primary Care Provider (PCP)											
Avolese Sebastian P Md	Practitioner - Primary Care Provider (PCP)											
Silver Hilton Md Pc	Practitioner - Primary Care Provider (PCP)											
Jacob Lena A Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Rodrigues Roy John Md	Practitioner - Primary Care Provider (PCP)	~					~					
Evin Mccabe	Practitioner - Primary Care Provider (PCP)											
Desmond Richard W Md Pc	Practitioner - Primary Care Provider (PCP)											
Jafar Rasheed U Md	Practitioner - Primary Care Provider (PCP)											
Milton Gayle P Md	Practitioner - Primary Care Provider (PCP)	~					~					
Lipetz Simon	Practitioner - Primary Care Provider (PCP)											
Aziz Farzana H Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Escobar Celia Curran	Practitioner - Primary Care Provider (PCP)	~					~					
Reisman Thomas Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Finamore Carmen Md	Practitioner - Primary Care Provider (PCP)											
Dilorenzo Randolph Paul Md	Practitioner - Primary Care Provider (PCP)	~					~					
Dajdea Lucian V Md	Practitioner - Primary Care Provider (PCP)											
Flaum Theodore Boyd	Practitioner - Primary Care Provider (PCP)											
Carter Lawrence D Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Gigante Joseph Do	Practitioner - Primary Care Provider (PCP)											
Shekib Kambiz Md	Practitioner - Primary Care Provider (PCP)					İ	1					



Page 399 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Caso Gina Susanne Md	Practitioner - Primary Care Provider (PCP)											
Aja-Onu Iheanyichuwu	Practitioner - Primary Care Provider (PCP)											
Chen Timothy T Md	Practitioner - Primary Care Provider (PCP)											
Konsky Dmitry Do	Practitioner - Primary Care Provider (PCP)											
Neumann Karl Md	Practitioner - Primary Care Provider (PCP)											
Miller Robert Alan Do	Practitioner - Primary Care Provider (PCP)											
Edano Albert E Md	Practitioner - Primary Care Provider (PCP)											
Aspinall-Daley Toni P Md	Practitioner - Primary Care Provider (PCP)											
Bharel Virendra M Md	Practitioner - Primary Care Provider (PCP)											1
Camkids Pediatrics Pc	Practitioner - Primary Care Provider (PCP)	~					~					
Compas Jean C Md	Practitioner - Primary Care Provider (PCP)											1
Jean-Baptiste Florence	Practitioner - Primary Care Provider (PCP)											
Oliva Doismary	Practitioner - Primary Care Provider (PCP)											1
Hall Rachel	Practitioner - Primary Care Provider (PCP)											1
Nichols Christiana Celeste	Practitioner - Primary Care Provider (PCP)											1
Khaski David	Practitioner - Primary Care Provider (PCP)											1
Inwood Family Practice And Osteopathic Medicine P.C.	Practitioner - Primary Care Provider (PCP)											1
Gordon Richard Md	Practitioner - Primary Care Provider (PCP)											1
Posillico Dominic J Md	Practitioner - Primary Care Provider (PCP)											1
Rodrigues Maria Louella Md	Practitioner - Primary Care Provider (PCP)	~					~					1
Fishbane Steven Md	Practitioner - Primary Care Provider (PCP)											
Dogra Mridula	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Shlofmitz Richard A Md	Practitioner - Primary Care Provider (PCP)											1
Pierro Hugo Md	Practitioner - Primary Care Provider (PCP)											1
Larsen Helaine	Practitioner - Primary Care Provider (PCP)											
Park Yohan Md	Practitioner - Primary Care Provider (PCP)											1
Milanaik Ruth Lynn Do	Practitioner - Primary Care Provider (PCP)											ĺ
Moynihan Brian	Practitioner - Primary Care Provider (PCP)											
Majeed Muntaz Ahmad Z M Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Ahern Barbara Ann	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Casiero Deena	Practitioner - Primary Care Provider (PCP)											1



Page 400 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Davinder Kumar Md	Practitioner - Primary Care Provider (PCP)											
Galanti Norman Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Kaur Jasmeet	Practitioner - Primary Care Provider (PCP)											
Schneider Fran Iris	Practitioner - Primary Care Provider (PCP)											
Lee Hwasun	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Mehra Sunil Md	Practitioner - Primary Care Provider (PCP)											
Daniels Indra Darshinee Md	Practitioner - Primary Care Provider (PCP)											
Jassey Lewis K Do	Practitioner - Primary Care Provider (PCP)											
Gerberg Lynda Frances Md	Practitioner - Primary Care Provider (PCP)											
Cohen Rubin I Md	Practitioner - Primary Care Provider (PCP)											
Kellner Steven Mark Md	Practitioner - Primary Care Provider (PCP)	~					~					
Lawrence Mary Arnp	Practitioner - Primary Care Provider (PCP)											
Gambino Charles Anthony Md	Practitioner - Primary Care Provider (PCP)	~		~								
Brody Samuel A Md	Practitioner - Primary Care Provider (PCP)											
O'Connell Deborah Np	Practitioner - Primary Care Provider (PCP)											
Wallach Nancy Eliana Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Aryal Sunita	Practitioner - Primary Care Provider (PCP)											
Bunyavanich Sommai T Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Duda Olha	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Fukilman Ocas Jorge Md	Practitioner - Primary Care Provider (PCP)											
Aronbayev Jonathan Md	Practitioner - Primary Care Provider (PCP)											
Natovich Natalia Md	Practitioner - Primary Care Provider (PCP)											
Narcisse Joseph Rpa-C	Practitioner - Primary Care Provider (PCP)											
Ramos Gelito M Pc Md	Practitioner - Primary Care Provider (PCP)											
Feldman Saul Md	Practitioner - Primary Care Provider (PCP)											
Atileh Haytham Md	Practitioner - Primary Care Provider (PCP)											
Appelbaum Daniel	Practitioner - Primary Care Provider (PCP)	~					~					1
Ramzan Muhammad Masood	Practitioner - Primary Care Provider (PCP)	~		~								i
Park Bum Yul Md	Practitioner - Primary Care Provider (PCP)											ĺ
Brener Dara Gail Md	Practitioner - Primary Care Provider (PCP)											1
Evanov Frank Md	Practitioner - Primary Care Provider (PCP)											Ī



Page 401 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
		g in Projects					_				
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.l	vii 2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Hawthorne Horace Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	>
El-Sayegh Suzanne Md	Practitioner - Primary Care Provider (PCP)										
Canales Marta Dinora Md	Practitioner - Primary Care Provider (PCP)										
Saul Michael Andrew Md	Practitioner - Primary Care Provider (PCP)					~		~	*		
Melchor Florante P Md	Practitioner - Primary Care Provider (PCP)										
Sivamurthy Shetra Md	Practitioner - Primary Care Provider (PCP)										
Jivani Aslam Aziz Md	Practitioner - Primary Care Provider (PCP)										
Bruzzone Charles	Practitioner - Primary Care Provider (PCP)										
Mejia Jose Orlando	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~		~	~	~	~
Paltzik Robert L Md	Practitioner - Primary Care Provider (PCP)										
Rehman Shafiq	Practitioner - Primary Care Provider (PCP)										
Hunter, li Andrew	Practitioner - Primary Care Provider (PCP)										
Wanda Rodriguez Md	Practitioner - Primary Care Provider (PCP)										
Miller Bonnie P Do	Practitioner - Primary Care Provider (PCP)										
Tepper Linda E Md	Practitioner - Primary Care Provider (PCP)	~				~					
Falkovsky Alexander A	Practitioner - Primary Care Provider (PCP)										
Perdik Peter	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Elkin Dmitriy Md	Practitioner - Primary Care Provider (PCP)										
Pellegrini James R Md	Practitioner - Primary Care Provider (PCP)										
Veerabhadrappa Kalpana Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~			~		>
Dhanjal Satbachan S Md	Practitioner - Primary Care Provider (PCP)										
Fasano Andrew	Practitioner - Primary Care Provider (PCP)	~				~					
Lardner Deborah Anne Do	Practitioner - Primary Care Provider (PCP)										
Fiumano Santo James Do	Practitioner - Primary Care Provider (PCP)										
Cotroneo Joseph Charles Md	Practitioner - Primary Care Provider (PCP)										
Nath Sunil Md	Practitioner - Primary Care Provider (PCP)										
Patel Ishvarbhai S Md	Practitioner - Primary Care Provider (PCP)										
Kang Byung C Md	Practitioner - Primary Care Provider (PCP)	~				~					
Lim Henry Howard Md	Practitioner - Primary Care Provider (PCP)										
Gelberg Burt	Practitioner - Primary Care Provider (PCP)										
Rammah Tarek A	Practitioner - Primary Care Provider (PCP)										
	1		1	1	1				1	1	i e



Page 402 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participatin Participating Par	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Revere Elizabeth	Practitioner - Primary Care Provider (PCP)											
Gray Andrea	Practitioner - Primary Care Provider (PCP)											
Plancarte Luzanna Kelly	Practitioner - Primary Care Provider (PCP)											
Avella Harold Md	Practitioner - Primary Care Provider (PCP)											
Sosa Alain A Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Colucci Joseph Carmine Md	Practitioner - Primary Care Provider (PCP)	~		~					~	~		~
Fernandez John R Md	Practitioner - Primary Care Provider (PCP)											
Hussaini Syed Zabeehullah Md	Practitioner - Primary Care Provider (PCP)											
Nwasokwa Obi N Md	Practitioner - Primary Care Provider (PCP)											
Dhandayutham Karur S Md	Practitioner - Primary Care Provider (PCP)											
Sheppard Beverly A Md	Practitioner - Primary Care Provider (PCP)	~					~					
Love Karen Anita Md	Practitioner - Primary Care Provider (PCP)											
Rajpar Noor Mohammed Md	Practitioner - Primary Care Provider (PCP)											
Samson Israel Marc Md	Practitioner - Primary Care Provider (PCP)											
Kalkstein Karin Sue Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Macabe Kathleen M	Practitioner - Primary Care Provider (PCP)											
Okin Stuart Md	Practitioner - Primary Care Provider (PCP)											
Friedman Larry Jay Pc Md	Practitioner - Primary Care Provider (PCP)											
Rothar John Fitzgerald Md	Practitioner - Primary Care Provider (PCP)	~					~					
Clark Elsa Jimenez Md	Practitioner - Primary Care Provider (PCP)											
Ash Zev	Practitioner - Primary Care Provider (PCP)											
Rahman Mohammad M Md	Practitioner - Primary Care Provider (PCP)											
Chung Nakchin Md	Practitioner - Primary Care Provider (PCP)											
Janas Nodar Md	Practitioner - Primary Care Provider (PCP)											
Reznikoff Maria D Md	Practitioner - Primary Care Provider (PCP)											
Lopin Eli	Practitioner - Primary Care Provider (PCP)											
Carmenate Aliuska	Practitioner - Primary Care Provider (PCP)											
Feinstein Ronald	Practitioner - Primary Care Provider (PCP)											
Paulssen-Sorrano Audrey Md	Practitioner - Primary Care Provider (PCP)											
Lapinel Sergei Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Higgins Kenneth J Md	Practitioner - Primary Care Provider (PCP)	~					~					



Page 403 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Akinboboye Olakunle O	Practitioner - Primary Care Provider (PCP)											1
Colucci Richard George	Practitioner - Primary Care Provider (PCP)											
Cohen Nelly Md	Practitioner - Primary Care Provider (PCP)											1
Thangavelu Ebenezer	Practitioner - Primary Care Provider (PCP)											
Montoni Vincenzo	Practitioner - Primary Care Provider (PCP)											1
Beityakov Mordechai	Practitioner - Primary Care Provider (PCP)											1
Linzer Diane Lori Do	Practitioner - Primary Care Provider (PCP)											
Chang Nan-Ning Md	Practitioner - Primary Care Provider (PCP)											
Abramov-Pilosov Esfira Md Pc	Practitioner - Primary Care Provider (PCP)											1
Hossain Zakia Md	Practitioner - Primary Care Provider (PCP)											1
Hampton Phyllis A Md	Practitioner - Primary Care Provider (PCP)											1
Jangda Fozia A	Practitioner - Primary Care Provider (PCP)											
Nassim Ariel	Practitioner - Primary Care Provider (PCP)											1
Schechter David Md	Practitioner - Primary Care Provider (PCP)											
Davis Ellen	Practitioner - Primary Care Provider (PCP)											
Hong Tae-Soon Md	Practitioner - Primary Care Provider (PCP)											1
Hussaini Batool M Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Yunis Marc J	Practitioner - Primary Care Provider (PCP)											1
Bharara Meenakshi Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		1
Burke Stephen M Md	Practitioner - Primary Care Provider (PCP)	~		~					~	~		~
Fretwell Cynthia A	Practitioner - Primary Care Provider (PCP)											1
Finkelstein Steven Peter Md	Practitioner - Primary Care Provider (PCP)											
Meyerovich Naum S Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Koldayev Roman Md	Practitioner - Primary Care Provider (PCP)											1
Samuels Steven Pc Md	Practitioner - Primary Care Provider (PCP)											1
Klein David	Practitioner - Primary Care Provider (PCP)											1
Kostin Mark Md	Practitioner - Primary Care Provider (PCP)											
Smith Carol J	Practitioner - Primary Care Provider (PCP)											
Chaudhry Naeem Akhter Md	Practitioner - Primary Care Provider (PCP)											
Frank-Kaplan Andrea B Md	Practitioner - Primary Care Provider (PCP)											
Buffa Peter D Md	Practitioner - Primary Care Provider (PCP)	~					~					



Page 404 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Sahay Sanjay Md	Practitioner - Primary Care Provider (PCP)											
Krishnan Preethi	Practitioner - Primary Care Provider (PCP)											
Moskowitz Martin Bruce Md	Practitioner - Primary Care Provider (PCP)											
Colucci Mylene	Practitioner - Primary Care Provider (PCP)											
Manjula Dhayalan Md	Practitioner - Primary Care Provider (PCP)											
Kolarsky Marian	Practitioner - Primary Care Provider (PCP)											
Gill Kanwar	Practitioner - Primary Care Provider (PCP)											
Bhuiyan Rafique Ahmed	Practitioner - Primary Care Provider (PCP)											
Wang Ray	Practitioner - Primary Care Provider (PCP)											
Amistad Rowena	Practitioner - Primary Care Provider (PCP)											
Simpson Joann	Practitioner - Primary Care Provider (PCP)											
Shokri-Tabibzadeh Farzad	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Lichtenstein David Md	Practitioner - Primary Care Provider (PCP)											
Marshall Andrew	Practitioner - Primary Care Provider (PCP)											
Frid Genya	Practitioner - Primary Care Provider (PCP)	~					~					
Reinharth Daniel	Practitioner - Primary Care Provider (PCP)	~					~					
Roethel Linda Md	Practitioner - Primary Care Provider (PCP)											
Roth Alan Robert Md	Practitioner - Primary Care Provider (PCP)											
Efobi Morris B Md	Practitioner - Primary Care Provider (PCP)											
Weiselberg Eric Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Brown Scott Md	Practitioner - Primary Care Provider (PCP)											
Persaud Devica D Md	Practitioner - Primary Care Provider (PCP)											
Rehman Naeem Ur Md	Practitioner - Primary Care Provider (PCP)											
Haidery Ghazanfar W Md	Practitioner - Primary Care Provider (PCP)											
Paulus Santhosh Kumar Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Longo Peter J Md	Practitioner - Primary Care Provider (PCP)											
Peter Tessy Md	Practitioner - Primary Care Provider (PCP)											
Feingold Brian	Practitioner - Primary Care Provider (PCP)											
Guha David Md	Practitioner - Primary Care Provider (PCP)											<u> </u>
Pruchansky Irina Do	Practitioner - Primary Care Provider (PCP)											<u> </u>
Ageloff Andrew Md	Practitioner - Primary Care Provider (PCP)	~	~			~	~		~	~	~	~



Page 405 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	_	g in Projects						_				
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2	.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Ahmad Muhammad	Practitioner - Primary Care Provider (PCP)											<u> </u>
Marrast Lyndonna	Practitioner - Primary Care Provider (PCP)	~					~					1
Sailaja Gulipelli Md	Practitioner - Primary Care Provider (PCP)											
Lapadula John	Practitioner - Primary Care Provider (PCP)											1
Aquino Nicolas Mariano li	Practitioner - Primary Care Provider (PCP)	~					~					
Manoj Prasija	Practitioner - Primary Care Provider (PCP)											
Perea Annette Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Smizzi O'Brien Kristen Anne	Practitioner - Primary Care Provider (PCP)											
Vogiatzis Nicholas George Md	Practitioner - Primary Care Provider (PCP)											
Chaudhari Neena Md	Practitioner - Primary Care Provider (PCP)											
Galler Steven G Do	Practitioner - Primary Care Provider (PCP)											
Feld Randy Jay Md	Practitioner - Primary Care Provider (PCP)											
Reddy Kavitha Dadithota Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Ostuni John A Md	Practitioner - Primary Care Provider (PCP)											
Hantverk Jed Allen Md	Practitioner - Primary Care Provider (PCP)	~					~					
Kindt Jason Haines	Practitioner - Primary Care Provider (PCP)											
Everoski Michael Joseph Md	Practitioner - Primary Care Provider (PCP)	~	~			~	~			~		~
Leavens Maurer Jill Md	Practitioner - Primary Care Provider (PCP)											
Stambler Jay Bennett Md	Practitioner - Primary Care Provider (PCP)											
Weitzman Lee Bradley Md	Practitioner - Primary Care Provider (PCP)											
Ariola Francisca G Md	Practitioner - Primary Care Provider (PCP)											
Coley-Piccirillo Karen Md	Practitioner - Primary Care Provider (PCP)											
Karim Nooshi Fatima Md	Practitioner - Primary Care Provider (PCP)											
Oster Julia	Practitioner - Primary Care Provider (PCP)											
Samuel Stewart	Practitioner - Primary Care Provider (PCP)											
Karlin Corey Danielle Md	Practitioner - Primary Care Provider (PCP)											ĺ
Frousios Costas Anthony Md	Practitioner - Primary Care Provider (PCP)											1
Kulikov Sergey K Md	Practitioner - Primary Care Provider (PCP)											i
Peters Robert M Md	Practitioner - Primary Care Provider (PCP)											1
Aslam Mohammad Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Hamid Muhammad Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~



Page 406 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Martinez Johanna Md	Practitioner - Primary Care Provider (PCP)											
Patel Seema	Practitioner - Primary Care Provider (PCP)											
Hung Lingpin	Practitioner - Primary Care Provider (PCP)											
Samuels Roya Rahmanian Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Makaryus Mary	Practitioner - Primary Care Provider (PCP)						~		~	~		
I & R Medical Pc	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Hirschberg Robert Do Pc	Practitioner - Primary Care Provider (PCP)											
Shapiro Scott	Practitioner - Primary Care Provider (PCP)	~					~					
Day Philippe Jmm Md	Practitioner - Primary Care Provider (PCP)											
Mccarthy Eileen	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Lee Alex Yin Md	Practitioner - Primary Care Provider (PCP)											
Mukhi Shakir	Practitioner - Primary Care Provider (PCP)											
Parikh Suneel V Md	Practitioner - Primary Care Provider (PCP)											
Elsayad Chris X	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Tomback Julie	Practitioner - Primary Care Provider (PCP)											
Kim Jeongwon	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Park Daniel D Md	Practitioner - Primary Care Provider (PCP)	~					~					
Babu M Joseph Md Pc	Practitioner - Primary Care Provider (PCP)											
Shieh Jong-Chuan Md	Practitioner - Primary Care Provider (PCP)											
Hebroni Shohre Md	Practitioner - Primary Care Provider (PCP)											
Ben-Moha Dorit	Practitioner - Primary Care Provider (PCP)											
Kaufman Matthew S Md	Practitioner - Primary Care Provider (PCP)											
Jung Susan	Practitioner - Primary Care Provider (PCP)											
Mehta Rajen	Practitioner - Primary Care Provider (PCP)											
Langs-Barlow Allison Christine	Practitioner - Primary Care Provider (PCP)											
Calixto Victoria J	Practitioner - Primary Care Provider (PCP)											
Zhao Qian	Practitioner - Primary Care Provider (PCP)											
Galanis Tommy	Practitioner - Primary Care Provider (PCP)											
Morales Liliana	Practitioner - Primary Care Provider (PCP)											
Santana Maria Elena	Practitioner - Primary Care Provider (PCP)											
Fraser-Farmer Gail A	Practitioner - Primary Care Provider (PCP)											



Page 407 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Provider Name										ojects	Participatin	
Naghavi Reza	3.c.i 4.a.iii	3.c.i	3.b.i	3.a.ii	3.a.i	2.d.i	2.b.vii	2.b.iv	2.b.ii	2.a.i	Provider Category	Provider Name
Sebastian Wayne R Md	<u>~</u>	~	~		~					~	Practitioner - Primary Care Provider (PCP)	Lam Binh V Md
Sebastiano Wayne R Md Practitioner - Primary Care Provider (PCP) Image: Control of the control of t											Practitioner - Primary Care Provider (PCP)	Naghavi Reza
Rosenblum Ira H					~					~	Practitioner - Primary Care Provider (PCP)	Gleckel Louis Wade Md
Goldman George J Mid Practitioner - Primary Care Provider (PCP) Mitromaras Antoun Saba Practitioner - Primary Care Provider (PCP) Meyerowitz Robert Mid Practitioner - Primary Care Provider (PCP) Meyerowitz Robert Mid Practitioner - Primary Care Provider (PCP) Marshall Lewis West Jr Mid Practitioner - Primary Care Provider (PCP) Marshall Lewis West Jr Mid Practitioner - Primary Care Provider (PCP) Marshall Lewis West Jr Mid Practitioner - Primary Care Provider (PCP) Marshall Lewis West Jr Mid Practitioner - Primary Care Provider (PCP) P											Practitioner - Primary Care Provider (PCP)	Sebastiano Wayne R Md
Mitromaras Antoun Saba Practitioner - Primary Care Provider (PCP) Meyerowitz Robert Md Practitioner - Primary Care Provider (PCP) Meyerowitz Robert Md Practitioner - Primary Care Provider (PCP) Marshall Lewis West Jr Md Practitioner - Primary Care Provider (PCP) Marshall Lewis West Jr Md Practitioner - Primary Care Provider (PCP) Marshall Lewis West Jr Md Practitioner - Primary Care Provider (PCP) Marshall Lewis West Jr Md Practitioner - Primary Care Provider (PCP) Marshall Lewis West Jr Md Practitioner - Primary Care Provider (PCP) Marshall Lewis West Jr Md Practitioner - Primary Care Provider (PCP) Marshall Lewis West Jr Md Practitioner - Primary Care Provider (PCP) Marshall Lewis West Jr Md Practitioner - Primary Care Provider (PCP) Marshall Lewis West Jr Md Practitioner - Primary Care Provider (PCP) Marshall Lewis West Jr Md Practitioner - Primary Care Provider (PCP) Marshall Lewis West Jr Md Practitioner - Primary Care Provider (PCP) Marshall Lewis West Jr Md Practitioner - Primary Care Provider (PCP) Marshall Lewis West Jr Md Practitioner - Primary Care Provider (PCP) Marshall Lewis West Jr Md Practitioner - Primary Care Provider (PCP) Marshall Lewis West Jr Md Practitioner - Primary Care Provider (PCP) Marshall Lewis West Jr Md Practitioner - Primary Care Provider (PCP) Marshall Lewis West Jr Md Practitioner - Primary Care Provider (PCP) Marshall Lewis West Jr Md Practitioner - Primary Care Provider (PCP) Marshall Lewis West Jr Md Practitioner - Primary Care Provider (PCP) Marshall Lewis M											Practitioner - Primary Care Provider (PCP)	Rosenblum Ira H
Daniel E Levy Md Pc Practitioner - Primary Care Provider (PCP) Pract											Practitioner - Primary Care Provider (PCP)	Goldman George J Md
Meyerowitz Robert Md Practitioner - Primary Care Provider (PCP) Azzu-Peloso Marie Practitioner - Primary Care Provider (PCP) Marshall Lewis West Jr Md Practitioner - Primary Care Provider (PCP) Amico Frank Practitioner - Primary Care Provider (PCP) Amico Frank Practitioner - Primary Care Provider (PCP) Presenter David E Md Practitioner - Primary Care Provider (PCP) Greenberg Bruce Wayne Md Practitioner - Primary Care Provider (PCP) Baez Pedro Anibal Md Practitioner - Primary Care Provider (PCP) Baez Pedro Anibal Md Practitioner - Primary Care Provider (PCP) Beisen Seth D Md Practitioner - Primary Care Provider (PCP) Brooks Debra Ellen Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Duarte Robert Alfonso Practitioner - Primary Care Provider (PCP) Duarte Robert Alfonso Practitioner - Primary Care Provider (PCP) Dearte Robert Alfonso Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Dearte Robert Alfonso Practitioner - Primary Care Provider (PCP) Practitioner - Prim											Practitioner - Primary Care Provider (PCP)	Mitromaras Antoun Saba
Azzu-Peloso Marie Practitioner - Primary Care Provider (PCP) Marshall Lewis West Jr Md Practitioner - Primary Care Provider (PCP) Amico Frank Practitioner - Primary Care Provider (PCP) Brenner David E Md Practitioner - Primary Care Provider (PCP) Greenberg Bruce Wayne Md Practitioner - Primary Care Provider (PCP) Baez Pedro Anibal Md Practitioner - Primary Care Provider (PCP) Kleymenova Larisa Viktorovna Practitioner - Primary Care Provider (PCP) Eisen Seth D Md Practitioner - Primary Care Provider (PCP) Morad Yosef J Md Practitioner - Primary Care Provider (PCP) Brooks Debra Ellen Practitioner - Primary Care Provider (PCP) Lashley Eustace Lauriston Md Practitioner - Primary Care Provider (PCP) Chen Charlie Chin-Song Do Practitioner - Primary Care Provider (PCP) Reddy Jaideep G Md Practitioner - Primary Care Provider (PCP) Chit Nitin Prabhaker Md Practitioner - Primary Care Provider (PCP) Chround Practitioner - Primary Care Provider (PCP) Reddy Jaideep G Md Practitioner - Primary Care Provider (PCP) Chround Practitioner - Primary Care Provider (PCP) Reddy Jaideep G Md Practitioner - Primary Care Provider (PCP) Chrimary Care Provider (PCP) Chrimary Care Provider (PCP) Chon Chitre Nitin Prabhaker Md Practitioner - Primary Care Provider (PCP) Chon Chitre Nitin Prabhaker Md Practitioner - Primary Care Provider (PCP) Chit Nitin Prabhaker Md Practitioner - Primary Care Provider (PCP) Charcitioner - Primary Care Provider (PCP) Charci											Practitioner - Primary Care Provider (PCP)	Daniel E Levy Md Pc
Marshall Lewis West Jr Md Practitioner - Primary Care Provider (PCP) Presenter David E Md Practitioner - Primary Care Provider (PCP) Practitioner - Primar											Practitioner - Primary Care Provider (PCP)	Meyerowitz Robert Md
Amico Frank Practitioner - Primary Care Provider (PCP) Brenner David E Md Practitioner - Primary Care Provider (PCP) Greenberg Bruce Wayne Md Practitioner - Primary Care Provider (PCP) Baez Pedro Anibal Md Practitioner - Primary Care Provider (PCP) Rieymenova Larisa Viktorovna Practitioner - Primary Care Provider (PCP) Pract					~					~	Practitioner - Primary Care Provider (PCP)	Azzu-Peloso Marie
Brenner David E Md Practitioner - Primary Care Provider (PCP) Greenberg Bruce Wayne Md Practitioner - Primary Care Provider (PCP) Baez Pedro Anibal Md Practitioner - Primary Care Provider (PCP) Kleymenova Larisa Viktorovna Practitioner - Primary Care Provider (PCP) Eisen Seth D Md Practitioner - Primary Care Provider (PCP) Brooks Debra Ellen Practitioner - Primary Care Provider (PCP) Brooks Debra Ellen Practitioner - Primary Care Provider (PCP) Duarte Robert Alfonso Practitioner - Primary Care Provider (PCP) Lashley Eustace Lauriston Md Practitioner - Primary Care Provider (PCP) Carvo Michael Joseph Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Carvo Michael Joseph Md Practitioner - Primary Care Provider (PCP) Reddy Jaideep G Md Practitioner - Primary Care Provider (PCP) Chitre Nitin Prabhaker Md Practitioner - Primary Care Provider (PCP) Care Provider (PCP) Care Provider (PCP) Care Provider (PCP) Care Primary Care Provider (PCP) Care Primary Care Provider (PCP) Care P	✓	~	*							~	Practitioner - Primary Care Provider (PCP)	Marshall Lewis West Jr Md
Greenberg Bruce Wayne Md Practitioner - Primary Care Provider (PCP) Baez Pedro Anibal Md Practitioner - Primary Care Provider (PCP) Kleymenova Larisa Viktorovna Practitioner - Primary Care Provider (PCP) Eisen Seth D Md Practitioner - Primary Care Provider (PCP) Morad Yosef J Md Practitioner - Primary Care Provider (PCP) Brooks Debra Ellen Practitioner - Primary Care Provider (PCP) Duarte Robert Alfonso Practitioner - Primary Care Provider (PCP) Lashley Eustace Lauriston Md Practitioner - Primary Care Provider (PCP) Chen Charlie Chin-Song Do Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Carvo Michael Joseph Md Practitioner - Primary Care Provider (PCP) Reddy Jaideep G Md Practitioner - Primary Care Provider (PCP) Chitre Nitin Prabhaker Md Practitioner - Primary Care Provider (PCP) Chien Charlie Chin-Song Do Practitioner - Primary Care Provider (PCP) Chire Nitin Prabhaker Md Practitioner - Primary Care Provider (PCP) Chire Nitin Prabhaker Md Practitioner - Primary Care Provider (PCP) Chire Nitin Prabhaker Md Practitioner - Primary Care Provider (PCP) Chire Nitin Prabhaker Md Chire Nitin Pra											Practitioner - Primary Care Provider (PCP)	Amico Frank
Baez Pedro Anibal Md Practitioner - Primary Care Provider (PCP) Rleymenova Larisa Viktorovna Practitioner - Primary Care Provider (PCP) Eisen Seth D Md Practitioner - Primary Care Provider (PCP) Morad Yosef J Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care	✓	~	>		~						Practitioner - Primary Care Provider (PCP)	Brenner David E Md
Kleymenova Larisa Viktorovna Practitioner - Primary Care Provider (PCP) Eisen Seth D Md Practitioner - Primary Care Provider (PCP) Morad Yosef J Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Lashley Eustace Lauriston Md Practitioner - Primary Care Provider (PCP)	<u>~</u>	~	~		~						Practitioner - Primary Care Provider (PCP)	Greenberg Bruce Wayne Md
Eisen Seth D Md Practitioner - Primary Care Provider (PCP) Morad Yosef J Md Practitioner - Primary Care Provider (PCP) Brooks Debra Ellen Practitioner - Primary Care Provider (PCP) Duarte Robert Alfonso Practitioner - Primary Care Provider (PCP) Lashley Eustace Lauriston Md Practitioner - Primary Care Provider (PCP) Chen Charlie Chin-Song Do Practitioner - Primary Care Provider (PCP) Carvo Michael Joseph Md Practitioner - Primary Care Provider (PCP) Reddy Jaideep G Md Practitioner - Primary Care Provider (PCP) Chitre Nitin Prabhaker Md Practitioner - Primary Care Provider (PCP) Chitre Nitin Prabhaker Md Practitioner - Primary Care Provider (PCP) Convoider (PCP)											Practitioner - Primary Care Provider (PCP)	Baez Pedro Anibal Md
Morad Yosef J Md Practitioner - Primary Care Provider (PCP) Brooks Debra Ellen Practitioner - Primary Care Provider (PCP) Duarte Robert Alfonso Practitioner - Primary Care Provider (PCP) Lashley Eustace Lauriston Md Practitioner - Primary Care Provider (PCP) Chen Charlie Chin-Song Do Practitioner - Primary Care Provider (PCP) Carvo Michael Joseph Md Practitioner - Primary Care Provider (PCP) Reddy Jaideep G Md Practitioner - Primary Care Provider (PCP) Chitre Nitin Prabhaker Md Practitioner - Primary Care Provider (PCP) Chitre Nitin Prabhaker Md											Practitioner - Primary Care Provider (PCP)	Kleymenova Larisa Viktorovna
Brooks Debra Ellen Practitioner - Primary Care Provider (PCP) Duarte Robert Alfonso Practitioner - Primary Care Provider (PCP) Lashley Eustace Lauriston Md Practitioner - Primary Care Provider (PCP) Chen Charlie Chin-Song Do Practitioner - Primary Care Provider (PCP) Carvo Michael Joseph Md Practitioner - Primary Care Provider (PCP) Reddy Jaideep G Md Practitioner - Primary Care Provider (PCP) Chitre Nitin Prabhaker Md Practitioner - Primary Care Provider (PCP)											Practitioner - Primary Care Provider (PCP)	Eisen Seth D Md
Duarte Robert Alfonso Practitioner - Primary Care Provider (PCP) Lashley Eustace Lauriston Md Practitioner - Primary Care Provider (PCP) Chen Charlie Chin-Song Do Practitioner - Primary Care Provider (PCP) Carvo Michael Joseph Md Practitioner - Primary Care Provider (PCP) Reddy Jaideep G Md Practitioner - Primary Care Provider (PCP) Chitre Nitin Prabhaker Md Practitioner - Primary Care Provider (PCP)	✓	~	*							~	Practitioner - Primary Care Provider (PCP)	Morad Yosef J Md
Lashley Eustace Lauriston Md Practitioner - Primary Care Provider (PCP) Chen Charlie Chin-Song Do Practitioner - Primary Care Provider (PCP) Carvo Michael Joseph Md Practitioner - Primary Care Provider (PCP) Reddy Jaideep G Md Practitioner - Primary Care Provider (PCP) Chitre Nitin Prabhaker Md Practitioner - Primary Care Provider (PCP)											Practitioner - Primary Care Provider (PCP)	Brooks Debra Ellen
Chen Charlie Chin-Song Do Practitioner - Primary Care Provider (PCP) Carvo Michael Joseph Md Practitioner - Primary Care Provider (PCP) Reddy Jaideep G Md Practitioner - Primary Care Provider (PCP) Chitre Nitin Prabhaker Md Practitioner - Primary Care Provider (PCP)											Practitioner - Primary Care Provider (PCP)	Duarte Robert Alfonso
Carvo Michael Joseph Md Practitioner - Primary Care Provider (PCP) Reddy Jaideep G Md Practitioner - Primary Care Provider (PCP) Chitre Nitin Prabhaker Md Practitioner - Primary Care Provider (PCP)											Practitioner - Primary Care Provider (PCP)	Lashley Eustace Lauriston Md
Reddy Jaideep G Md Practitioner - Primary Care Provider (PCP) Chitre Nitin Prabhaker Md Practitioner - Primary Care Provider (PCP)	<u>~</u>	~	>							~	Practitioner - Primary Care Provider (PCP)	Chen Charlie Chin-Song Do
Chitre Nitin Prabhaker Md Practitioner - Primary Care Provider (PCP)											Practitioner - Primary Care Provider (PCP)	Carvo Michael Joseph Md
											Practitioner - Primary Care Provider (PCP)	Reddy Jaideep G Md
Aziz Farzana Practitioner - Primary Care Provider (PCP)											Practitioner - Primary Care Provider (PCP)	Chitre Nitin Prabhaker Md
Traditioner - Fillingly Care Frontier (FOF)											Practitioner - Primary Care Provider (PCP)	Aziz Farzana
Kirschner Jessica Practitioner - Primary Care Provider (PCP)					~					~	Practitioner - Primary Care Provider (PCP)	Kirschner Jessica
Wachtel Jerry Craig Md Practitioner - Primary Care Provider (PCP)											Practitioner - Primary Care Provider (PCP)	Wachtel Jerry Craig Md
Nelson Alan J Md Practitioner - Primary Care Provider (PCP)											Practitioner - Primary Care Provider (PCP)	Nelson Alan J Md
Gil Richard Practitioner - Primary Care Provider (PCP)											Practitioner - Primary Care Provider (PCP)	Gil Richard
Ausubel Herbert Md Practitioner - Primary Care Provider (PCP)											Practitioner - Primary Care Provider (PCP)	Ausubel Herbert Md



Page 408 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Tang Miao Kuang Md	Practitioner - Primary Care Provider (PCP)											
Rosenblum Gilbert A Pc Md	Practitioner - Primary Care Provider (PCP)						~		~	~		1
Olson Arik Robert Md	Practitioner - Primary Care Provider (PCP)											1
Kleyn Ilya Ruvimovich	Practitioner - Primary Care Provider (PCP)											1
Kalenscher Frederic Md	Practitioner - Primary Care Provider (PCP)											I
Lew Mark B Md	Practitioner - Primary Care Provider (PCP)											
Feuerstein Kenneth L Md	Practitioner - Primary Care Provider (PCP)											
Wichs Adela Md	Practitioner - Primary Care Provider (PCP)											<u> </u>
Gorun-Gorunescu Oana S Md	Practitioner - Primary Care Provider (PCP)											
Israel Igor Md	Practitioner - Primary Care Provider (PCP)											
Gupta Chandra M Md	Practitioner - Primary Care Provider (PCP)	~							~	~		
Tufano Robert Andrew Md	Practitioner - Primary Care Provider (PCP)											
Rao Sudha	Practitioner - Primary Care Provider (PCP)											
Millington-Capilupi Deborah J Md	Practitioner - Primary Care Provider (PCP)											I
Orner Hersch Laib Md	Practitioner - Primary Care Provider (PCP)											
Sherman Bradley M Md	Practitioner - Primary Care Provider (PCP)						~		~	~		1
Mittal Asha	Practitioner - Primary Care Provider (PCP)											
Peter Lee Shue	Practitioner - Primary Care Provider (PCP)											1
Dinardo Daniel Posner	Practitioner - Primary Care Provider (PCP)											I
Isaacson Jeremy S	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Kim Min Young	Practitioner - Primary Care Provider (PCP)											1
Raza Nadeem Md	Practitioner - Primary Care Provider (PCP)											1
Starling Laurence	Practitioner - Primary Care Provider (PCP)											1
Freilich Theodore Md	Practitioner - Primary Care Provider (PCP)	~					~					1
Palencia David Jose Md	Practitioner - Primary Care Provider (PCP)											1
Sultanova Jane Md	Practitioner - Primary Care Provider (PCP)											1
Grainer Steven Leigh Md	Practitioner - Primary Care Provider (PCP)											1
Watman Rosalind Carol Md	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Mieles Renzo Gregorio Md	Practitioner - Primary Care Provider (PCP)											l
Berger Jay Seth Md	Practitioner - Primary Care Provider (PCP)	~					~					l
Skrzypiec Wojciech A Md	Practitioner - Primary Care Provider (PCP)											·



Page 409 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Schuval Barry J	Practitioner - Primary Care Provider (PCP)											
Calves Pedro H Md	Practitioner - Primary Care Provider (PCP)											
Liberman Tara Ann	Practitioner - Primary Care Provider (PCP)											
Adler Robert George Md	Practitioner - Primary Care Provider (PCP)											
Aswani Hiralal Md	Practitioner - Primary Care Provider (PCP)											
Ragnauth Surujpaul Md	Practitioner - Primary Care Provider (PCP)											
Trope Juliette Avigdor Md	Practitioner - Primary Care Provider (PCP)											
Rosen Martin E Md	Practitioner - Primary Care Provider (PCP)											
Addes Richard L Md	Practitioner - Primary Care Provider (PCP)											
Lefland Renee	Practitioner - Primary Care Provider (PCP)											
Benhuri Massoud	Practitioner - Primary Care Provider (PCP)											
Nakach Zaki Md	Practitioner - Primary Care Provider (PCP)											
Olshanetskiy Oleg Md	Practitioner - Primary Care Provider (PCP)											
Silverstein Jeffrey	Practitioner - Primary Care Provider (PCP)											
Gupta Raj K Md	Practitioner - Primary Care Provider (PCP)											
Toure Joahd Malik	Practitioner - Primary Care Provider (PCP)											
Bilello Rachael	Practitioner - Primary Care Provider (PCP)											
Roberto Santiago Gabitto	Practitioner - Primary Care Provider (PCP)						~		~	~		
Mapp Randolph Julian	Practitioner - Primary Care Provider (PCP)											
Ahmad Riaz	Practitioner - Primary Care Provider (PCP)											
Idanan Lilia B Md Pc	Practitioner - Primary Care Provider (PCP)											
Aggarwal Sunil Dutt Md	Practitioner - Primary Care Provider (PCP)	~		~								
Mcleod-Sordjan Renee Rn	Practitioner - Primary Care Provider (PCP)											
Chambers Theudia	Practitioner - Primary Care Provider (PCP)											
Ebarb Raymond Louis Md	Practitioner - Primary Care Provider (PCP)	~		~					~	~		~
Antonio Perla S Md	Practitioner - Primary Care Provider (PCP)											
Czira Alex A	Practitioner - Primary Care Provider (PCP)											
Levin Marina Md	Practitioner - Primary Care Provider (PCP)											
Constantatos Constantinos Md	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Holden Melvin Md Pc	Practitioner - Primary Care Provider (PCP)											
Altus Jonathan Drew Md	Practitioner - Primary Care Provider (PCP)											



Page 410 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Khandros Svetlana Do	Practitioner - Primary Care Provider (PCP)											
Wolfson David J Md	Practitioner - Primary Care Provider (PCP)											
Berger David J	Practitioner - Primary Care Provider (PCP)	~					~					
Katz Lawrence	Practitioner - Primary Care Provider (PCP)						~		~	~		
Telfeian Arlin Garo Md	Practitioner - Primary Care Provider (PCP)											
Cho Won Sup Md	Practitioner - Primary Care Provider (PCP)											
Dave Ritu Md	Practitioner - Primary Care Provider (PCP)											
Shah Nimesh Kesharichand Md	Practitioner - Primary Care Provider (PCP)											
Dairo Oluwatoyos	Practitioner - Primary Care Provider (PCP)											
Gasparini Mauro Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Strojan Albert Do	Practitioner - Primary Care Provider (PCP)											
Alapati Prameela	Practitioner - Primary Care Provider (PCP)											
Khandakar Saema Homaira	Practitioner - Primary Care Provider (PCP)											
Saha Aniket	Practitioner - Primary Care Provider (PCP)											
Nicot Grace	Practitioner - Primary Care Provider (PCP)											
Mayard Jules	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Alam Mohammud Mahmud Md	Practitioner - Primary Care Provider (PCP)											
Jamaica Family Practice &	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Autz Arthur L	Practitioner - Primary Care Provider (PCP)											
Mardy Yvan Md	Practitioner - Primary Care Provider (PCP)											
Frank David D Md	Practitioner - Primary Care Provider (PCP)											
Jones Raymond Troy Md Pc	Practitioner - Primary Care Provider (PCP)											
Verley Janice Rosemarie	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Khan Akbar Ali Md	Practitioner - Primary Care Provider (PCP)											
Conetta Rick Md	Practitioner - Primary Care Provider (PCP)											
Hyman Susan	Practitioner - Primary Care Provider (PCP)	~					~					
Baez Juan M	Practitioner - Primary Care Provider (PCP)											
Tamburo Michael	Practitioner - Primary Care Provider (PCP)											
Yagudayev Lev	Practitioner - Primary Care Provider (PCP)											
Gorny Alexander	Practitioner - Primary Care Provider (PCP)											
Chaudhry Sabaa	Practitioner - Primary Care Provider (PCP)			1								



Page 411 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Paidoussis Demetrios Michael	Practitioner - Primary Care Provider (PCP)											
Ilyayev Erik	Practitioner - Primary Care Provider (PCP)											
Dube Bernadette	Practitioner - Primary Care Provider (PCP)											
Moral Abul Husain Md	Practitioner - Primary Care Provider (PCP)											
Decelie Germana Joan K Md	Practitioner - Primary Care Provider (PCP)											
Roistacher Kenneth Md	Practitioner - Primary Care Provider (PCP)											
Naveed Tehmina Do	Practitioner - Primary Care Provider (PCP)											
Inslicht David Victor Md	Practitioner - Primary Care Provider (PCP)											
Cooper Rubin S Md	Practitioner - Primary Care Provider (PCP)											1
Witt Marvin Iii Md	Practitioner - Primary Care Provider (PCP)											
Khan Naznin	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Peyman E Younesi Md	Practitioner - Primary Care Provider (PCP)											
Betina Louis	Practitioner - Primary Care Provider (PCP)											
Boutis George Arthur	Practitioner - Primary Care Provider (PCP)						~		~	~		
Christos Vavasis Md	Practitioner - Primary Care Provider (PCP)											
Theriot Jennifer Leigh Md	Practitioner - Primary Care Provider (PCP)											
Assad Ayesha	Practitioner - Primary Care Provider (PCP)											
Somekh Sharon	Practitioner - Primary Care Provider (PCP)											1
Barasch Daphna	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Pultz Brian	Practitioner - Primary Care Provider (PCP)	~					~					
Tabak Rostislav	Practitioner - Primary Care Provider (PCP)											1
Luo Yong	Practitioner - Primary Care Provider (PCP)											
Guarini Ludovico Md	Practitioner - Primary Care Provider (PCP)											
Yang Shu Rong Md	Practitioner - Primary Care Provider (PCP)											
Yao Sheldon C Do	Practitioner - Primary Care Provider (PCP)											
Polofsky Robert S Md	Practitioner - Primary Care Provider (PCP)											
Freilich Jeffrey M Md	Practitioner - Primary Care Provider (PCP)	~					~					
Scarascia Lucia	Practitioner - Primary Care Provider (PCP)											
Delman Michael R Md	Practitioner - Primary Care Provider (PCP)											
Francisco Richard L Md	Practitioner - Primary Care Provider (PCP)											
Rivera-Martinez Sonia	Practitioner - Primary Care Provider (PCP)											



Page 412 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Tabibzadeh Marjan	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Moore Thomas Carlisle Md	Practitioner - Primary Care Provider (PCP)											
Capobianco Luigi M Md Pc	Practitioner - Primary Care Provider (PCP)						~		~	~		
Bavli Samuel Z Md	Practitioner - Primary Care Provider (PCP)											
Diamond Hillary Md	Practitioner - Primary Care Provider (PCP)											
Gutman Alyson H Md	Practitioner - Primary Care Provider (PCP)											
Ahmad Syed T Md	Practitioner - Primary Care Provider (PCP)	✓							~	~		~
Shoenfeld Eric Md	Practitioner - Primary Care Provider (PCP)											
Boursiquot Jean Robert Md	Practitioner - Primary Care Provider (PCP)											
Reznikoff Dmitry Md	Practitioner - Primary Care Provider (PCP)											
Itzkevitch Mziya Y Md	Practitioner - Primary Care Provider (PCP)											
Sami Shazia Andleeb	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Lowell Bruce K Md	Practitioner - Primary Care Provider (PCP)											
Noya Maria Pilar Md	Practitioner - Primary Care Provider (PCP)											
Taverna Vito Frank Md	Practitioner - Primary Care Provider (PCP)											
Charles Antoine V Md	Practitioner - Primary Care Provider (PCP)											
Patel Rupal D	Practitioner - Primary Care Provider (PCP)											
Kristos Meron R	Practitioner - Primary Care Provider (PCP)						~		~	~		
Goldman Michael M	Practitioner - Primary Care Provider (PCP)											
Nisreen Juzar Ezzi	Practitioner - Primary Care Provider (PCP)											
Patni Anamika Md	Practitioner - Primary Care Provider (PCP)											
Kushner Hillary Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Mausner Daniel	Practitioner - Primary Care Provider (PCP)	~					~					
Joseph John L Md	Practitioner - Primary Care Provider (PCP)											
Benilevi Daniel Md	Practitioner - Primary Care Provider (PCP)	~					~					
Motiram Savitri Ramdass Md	Practitioner - Primary Care Provider (PCP)											
Alexander Robert J	Practitioner - Primary Care Provider (PCP)											
Janaki Kanumilli Md Pc	Practitioner - Primary Care Provider (PCP)											
Maqbool Anjum Md	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Smith Frederick A Md	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Khan Aijaz Md	Practitioner - Primary Care Provider (PCP)											



Page 413 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Hanna Emad S Md	Practitioner - Primary Care Provider (PCP)											1
Hsueh John T Physician Pc Md	Practitioner - Primary Care Provider (PCP)											1
Deda Noci	Practitioner - Primary Care Provider (PCP)	~		~								·
Nastase Liviu Md	Practitioner - Primary Care Provider (PCP)											·
Kim Michael Chong Min Md	Practitioner - Primary Care Provider (PCP)											·
Chin Kelly Md	Practitioner - Primary Care Provider (PCP)											·
Roethel Marie Felicia Md	Practitioner - Primary Care Provider (PCP)	~					~					1
Lashley Marc Steven Md	Practitioner - Primary Care Provider (PCP)											1
Varma Sudha Md	Practitioner - Primary Care Provider (PCP)											·
Ramsaroop Nanda D Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		1
Reish Timothy Md	Practitioner - Primary Care Provider (PCP)											1
Chowdhry Mohammed Idris	Practitioner - Primary Care Provider (PCP)											I
Jacqueline Delmont Md Pc	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Goswamy Ichcha Md	Practitioner - Primary Care Provider (PCP)											·
Davidoff Samuel Md	Practitioner - Primary Care Provider (PCP)	~					~					·
Bienenstock Holly	Practitioner - Primary Care Provider (PCP)						~		~	~		·
Desai Vikas	Practitioner - Primary Care Provider (PCP)											1
Carrey Zev Md	Practitioner - Primary Care Provider (PCP)											·
Sharma Jayendra R Md	Practitioner - Primary Care Provider (PCP)											1
Wasser Stuart Md	Practitioner - Primary Care Provider (PCP)	~						~				·
Gupta Rakesh Md	Practitioner - Primary Care Provider (PCP)											1
Fashakin Emmanuel O Md	Practitioner - Primary Care Provider (PCP)											·
Sacher Howard L Do	Practitioner - Primary Care Provider (PCP)											1
Jacobson Marc S Md	Practitioner - Primary Care Provider (PCP)											·
Raytses Natalya	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Makaryus Amgad	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Karidis Argyro	Practitioner - Primary Care Provider (PCP)	~					~					· I
Jimenez Ramos Farrah Del C	Practitioner - Primary Care Provider (PCP)											
Gonzalez Astacio Gustavo J	Practitioner - Primary Care Provider (PCP)											· I
Fahim Eiris A	Practitioner - Primary Care Provider (PCP)											
Majid Madiha	Practitioner - Primary Care Provider (PCP)											1



Page 414 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Hounnou Anatole	Practitioner - Primary Care Provider (PCP)											
Rohatgi Rajesh Md	Practitioner - Primary Care Provider (PCP)	~							~	~		
Sheth Shital Md	Practitioner - Primary Care Provider (PCP)	~	~			~	~			~		~
Muralidharan Sethu	Practitioner - Primary Care Provider (PCP)		~	~		~	~		~	~	~	~
Monetti Henry J Do	Practitioner - Primary Care Provider (PCP)											
Bunatin Alexander M	Practitioner - Primary Care Provider (PCP)											
Beer Daniel T Md	Practitioner - Primary Care Provider (PCP)											
Chan Thomas	Practitioner - Primary Care Provider (PCP)											
Mahabir Parmeshwar J Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Ciancaglini Emilia Md	Practitioner - Primary Care Provider (PCP)											
Caiati Jerome Robert Md	Practitioner - Primary Care Provider (PCP)											
Singer Marc A Md	Practitioner - Primary Care Provider (PCP)											
Reddy Bharathi Md	Practitioner - Primary Care Provider (PCP)											
Zausmer Rebecca	Practitioner - Primary Care Provider (PCP)											
Tworzydlo Elzbieta	Practitioner - Primary Care Provider (PCP)						~		~	~		
Balbi Howard Jorge Md	Practitioner - Primary Care Provider (PCP)											
Sheelawanti Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Depetris Gustavo Raul Md	Practitioner - Primary Care Provider (PCP)						✓		~	~		
Berman Lori S Do	Practitioner - Primary Care Provider (PCP)											
Trojic Rebecca Md	Practitioner - Primary Care Provider (PCP)											
Rivera-Nunez Yasmin	Practitioner - Primary Care Provider (PCP)											
Rahman Mohamed Khaleelur Md	Practitioner - Primary Care Provider (PCP)											
Vyas Jagdeep J Md	Practitioner - Primary Care Provider (PCP)											
Franchin Giovanni Md	Practitioner - Primary Care Provider (PCP)											
Ting Grace Y Md	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Ayanruoh Steve T Md	Practitioner - Primary Care Provider (PCP)											
Olmedo Leilani Balagot Md	Practitioner - Primary Care Provider (PCP)											
Chhabra Dalbir Kaur Md	Practitioner - Primary Care Provider (PCP)											
Shukla Harikrishna Prabhupras	Practitioner - Primary Care Provider (PCP)	~					~					
Gupta Neelam Md	Practitioner - Primary Care Provider (PCP)											
Thompson Bruce Frederick Md	Practitioner - Primary Care Provider (PCP)											



Page 415 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Turow Victor D Md	Practitioner - Primary Care Provider (PCP)											
Hertz Howard M Md	Practitioner - Primary Care Provider (PCP)											
Gorski John F Md	Practitioner - Primary Care Provider (PCP)											
Pockriss Evan Barry	Practitioner - Primary Care Provider (PCP)	<u> </u>					~					
Palazzo Marie Do	Practitioner - Primary Care Provider (PCP)											
Boglioli Jason Raymond Md	Practitioner - Primary Care Provider (PCP)											
Echenique Medical Office Pc	Practitioner - Primary Care Provider (PCP)											
Mozayan Mahboobeh	Practitioner - Primary Care Provider (PCP)											
Lancen-Wahby Jessica Nassef	Practitioner - Primary Care Provider (PCP)											
Johnson Sheeba M Md	Practitioner - Primary Care Provider (PCP)											
Brunson Sandra Md Facc	Practitioner - Primary Care Provider (PCP)											
Chandramohan Kunjuraman Md	Practitioner - Primary Care Provider (PCP)											
Ma Hai-Wen Md	Practitioner - Primary Care Provider (PCP)											
Rahman Syed Waizur Md	Practitioner - Primary Care Provider (PCP)											
Rayzman Maya Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Massand Seema Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Ahmed Shadab H Md	Practitioner - Primary Care Provider (PCP)											
Buck-Haskin Stephanie Caulett	Practitioner - Primary Care Provider (PCP)											
Nazli Yasmeen Zuleikha Md	Practitioner - Primary Care Provider (PCP)											
Castiglia Carolyn May	Practitioner - Primary Care Provider (PCP)											
Sandowski Samuel A Md	Practitioner - Primary Care Provider (PCP)											
Donovan Doreen Elizabeth	Practitioner - Primary Care Provider (PCP)											
Hassan Rabbia Md	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	*
O'Brien Dennis Sean Md	Practitioner - Primary Care Provider (PCP)											
Fusco Tara M	Practitioner - Primary Care Provider (PCP)											
Goldstein Jamee Michele Do	Practitioner - Primary Care Provider (PCP)											
Pierre-Louis Magalie	Practitioner - Primary Care Provider (PCP)											
Hogan Timothy Md	Practitioner - Primary Care Provider (PCP)											
Frank Joshua	Practitioner - Primary Care Provider (PCP)	~					~					
Escobar-Beltran Magda J	Practitioner - Primary Care Provider (PCP)											
Tan Concepcion V Md	Practitioner - Primary Care Provider (PCP)											
	1					1	1	1	1		1	



Page 416 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Dougherty Douglas A Do	Practitioner - Primary Care Provider (PCP)											
Ajemian Gregory	Practitioner - Primary Care Provider (PCP)											
Panish Mark Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Gupta Arun Kumar Md	Practitioner - Primary Care Provider (PCP)			~								
Holalkere Rajagopal Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Grossmann Rami R Md	Practitioner - Primary Care Provider (PCP)											
Goldblum Lester Frederick Md	Practitioner - Primary Care Provider (PCP)											
Patel Roda K Md	Practitioner - Primary Care Provider (PCP)											
Miller Fredric R Md	Practitioner - Primary Care Provider (PCP)											
Levi Lali Md	Practitioner - Primary Care Provider (PCP)											
Queller Hayley	Practitioner - Primary Care Provider (PCP)											
Caporaso Anthony Md	Practitioner - Primary Care Provider (PCP)											
Mikhail Imad Md	Practitioner - Primary Care Provider (PCP)	~		~								
Akuoku Samuel Boateng Md	Practitioner - Primary Care Provider (PCP)											
Rafaelmehr Parviz Md	Practitioner - Primary Care Provider (PCP)											
Khariton Aleksandr L Md	Practitioner - Primary Care Provider (PCP)											
Levine Jack M Md	Practitioner - Primary Care Provider (PCP)	~					~					
Galvin Peter Md	Practitioner - Primary Care Provider (PCP)											
Decade Emmanuel Do	Practitioner - Primary Care Provider (PCP)	~	~			~	~		~	~	~	~
Stona Lurline P	Practitioner - Primary Care Provider (PCP)											
Frisella Patrick D	Practitioner - Primary Care Provider (PCP)											
Tsirilakis Kalliope Md	Practitioner - Primary Care Provider (PCP)											
Garite Adrianna	Practitioner - Primary Care Provider (PCP)											
Baptiste Vanessa	Practitioner - Primary Care Provider (PCP)											
Nestola Joseph F Md	Practitioner - Primary Care Provider (PCP)	~					~					
Fagan Ronald C Md Pc	Practitioner - Primary Care Provider (PCP)											
Bhambhani Ghanshyam Md	Practitioner - Primary Care Provider (PCP)											
Dr Lau Medical Oncology Pc	Practitioner - Primary Care Provider (PCP)											
Maybody Shideh	Practitioner - Primary Care Provider (PCP)											
Fishbein Jason Craig Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Nunez-Russotto Grace	Practitioner - Primary Care Provider (PCP)											



Page 417 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Shamaev Berk Yana	Practitioner - Primary Care Provider (PCP)											
Kleyn Sofya A Md	Practitioner - Primary Care Provider (PCP)											
Robbins Anne C Md	Practitioner - Primary Care Provider (PCP)											
Horowitz Stuart Md	Practitioner - Primary Care Provider (PCP)											
Aliprandis Tjoyia	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Puccia Vincent Md	Practitioner - Primary Care Provider (PCP)											
Helfgott Alisa Meredith	Practitioner - Primary Care Provider (PCP)											
Jiwon C Hong Md	Practitioner - Primary Care Provider (PCP)											
Sumit Chowdhery Md	Practitioner - Primary Care Provider (PCP)											
Milton Ebonique Tifae	Practitioner - Primary Care Provider (PCP)											
Dilello Pamela	Practitioner - Primary Care Provider (PCP)	~					~					
Khalid Nazneen Md	Practitioner - Primary Care Provider (PCP)											
Tarkoff David Ira Md	Practitioner - Primary Care Provider (PCP)											
Khadavi Michael	Practitioner - Primary Care Provider (PCP)											
Daly Colleen Patrice Md	Practitioner - Primary Care Provider (PCP)	~		~								
Nurse Sandra Renee Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Mirkin Gary	Practitioner - Primary Care Provider (PCP)											
Olin Jeffrey	Practitioner - Primary Care Provider (PCP)											
Podval Marina Md	Practitioner - Primary Care Provider (PCP)											
Raber Eugene M Do	Practitioner - Primary Care Provider (PCP)											
Fitzgerald Michael Patrick Md	Practitioner - Primary Care Provider (PCP)	~					~					
Sadikot Shabbir M Md	Practitioner - Primary Care Provider (PCP)											
Davis Jonathan	Practitioner - Primary Care Provider (PCP)											
Burgos Javier P	Practitioner - Primary Care Provider (PCP)											
Robles Christophe	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Lee Sophia Y	Practitioner - Primary Care Provider (PCP)											
Sohn Bret K	Practitioner - Primary Care Provider (PCP)											
Ismailova Kyamalya A	Practitioner - Primary Care Provider (PCP)											
Zahtila Tara	Practitioner - Primary Care Provider (PCP)						~		~	~		
Priya Shanmukha	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Bunyavanich Sanga Md	Practitioner - Primary Care Provider (PCP)							1				



Page 418 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Masi Victor James Md	Practitioner - Primary Care Provider (PCP)	~					~					
Detweiler Allan S Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Sartori Richard	Practitioner - Primary Care Provider (PCP)											
Rakhman Dilara Md	Practitioner - Primary Care Provider (PCP)											1
Brown Christine D Md	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Johnson William G Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Vaccari Maria Md	Practitioner - Primary Care Provider (PCP)											1
Fernandez Oscar E Md	Practitioner - Primary Care Provider (PCP)											1
Reddy Sumathy Md	Practitioner - Primary Care Provider (PCP)											1
Mastrangelo Ralph Md	Practitioner - Primary Care Provider (PCP)											1
Conigliaro Joseph	Practitioner - Primary Care Provider (PCP)						~		~	~		
Om Nam Hee Md	Practitioner - Primary Care Provider (PCP)											1
Friedman Ilene Lavren Md	Practitioner - Primary Care Provider (PCP)											1
Monique A Hartley	Practitioner - Primary Care Provider (PCP)											
Caronia Jonathan	Practitioner - Primary Care Provider (PCP)											1
Osmanovic Ferid	Practitioner - Primary Care Provider (PCP)											1
Kurk Mitchell Md	Practitioner - Primary Care Provider (PCP)											
Soliman Maged Sobhy	Practitioner - Non-Primary Care Provider (PCP)											
Prince Jose Md	Practitioner - Non-Primary Care Provider (PCP)											
Shapiro Avreliya	Practitioner - Non-Primary Care Provider (PCP)	~										
Adrian Edwish M	Practitioner - Non-Primary Care Provider (PCP)											
Sung Chris Md	Practitioner - Non-Primary Care Provider (PCP)											
Fabrykowski Marta C	Practitioner - Non-Primary Care Provider (PCP)											
Singh Harjot	Practitioner - Non-Primary Care Provider (PCP)											
Hong Christine Hyunyoung	Practitioner - Non-Primary Care Provider (PCP)											
Hasan Farheen	Practitioner - Non-Primary Care Provider (PCP)											
Weinstock David L Md	Practitioner - Non-Primary Care Provider (PCP)											
Eneman Jay W	Practitioner - Non-Primary Care Provider (PCP)											
Ram Ashok Kumar Md	Practitioner - Non-Primary Care Provider (PCP)											
Lajoie Josiane Marie Anne Md	Practitioner - Non-Primary Care Provider (PCP)											
Kliger Chad Alan Md	Practitioner - Non-Primary Care Provider (PCP)											i



Page 419 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Rousseau Mews J F Md	Practitioner - Non-Primary Care Provider (PCP)											
Azad Abul Kalam Md	Practitioner - Non-Primary Care Provider (PCP)											
Stewart Constance Fran Md	Practitioner - Non-Primary Care Provider (PCP)											
Young John Quincy	Practitioner - Non-Primary Care Provider (PCP)											
Berg Paul Samuel Md	Practitioner - Non-Primary Care Provider (PCP)											
Cara Angela Chartier Pa	Practitioner - Non-Primary Care Provider (PCP)											
D'Angelo John K Md	Practitioner - Non-Primary Care Provider (PCP)											
Maltin Elizabeth P Md	Practitioner - Non-Primary Care Provider (PCP)											
Berger William Jay Md	Practitioner - Non-Primary Care Provider (PCP)											
Steckel Joph Md	Practitioner - Non-Primary Care Provider (PCP)											
Alergant Gregory	Practitioner - Non-Primary Care Provider (PCP)											
Mastrandrea Iris R	Practitioner - Non-Primary Care Provider (PCP)											
Pine Judith Marie	Practitioner - Non-Primary Care Provider (PCP)											
Lipner Stewart David Phd	Practitioner - Non-Primary Care Provider (PCP)											
Salvador Annavella Md	Practitioner - Non-Primary Care Provider (PCP)											
Vinciguerra Vincent P Md	Practitioner - Non-Primary Care Provider (PCP)											
Muoio Valerie M Md	Practitioner - Non-Primary Care Provider (PCP)											
Coe Rodney P	Practitioner - Non-Primary Care Provider (PCP)											
Friedman Joseph Irwin Md	Practitioner - Non-Primary Care Provider (PCP)											
Vambutas Andrea Md	Practitioner - Non-Primary Care Provider (PCP)											
Faust Glenn R Md	Practitioner - Non-Primary Care Provider (PCP)											
Shapir Yehuda Md	Practitioner - Non-Primary Care Provider (PCP)											
Chuang, Md Bor	Practitioner - Non-Primary Care Provider (PCP)											
Ramdeo Ramona Seeta Np	Practitioner - Non-Primary Care Provider (PCP)											
Kurtz Lewis M Md	Practitioner - Non-Primary Care Provider (PCP)											
Shebes Matthew L	Practitioner - Non-Primary Care Provider (PCP)											
Stern Ruth	Practitioner - Non-Primary Care Provider (PCP)											
Cioffi Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Morse, Dorothy	Practitioner - Non-Primary Care Provider (PCP)											
Silverman Robert Md	Practitioner - Non-Primary Care Provider (PCP)											
Iorio Ralph Emil Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 420 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Kenneth S Zielinski Pa	Practitioner - Non-Primary Care Provider (PCP)											
Stone Alex M Md	Practitioner - Non-Primary Care Provider (PCP)											1
Robinson Delbert Gail Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Antoine Ewald Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)											1
Weiner Moshe Md	Practitioner - Non-Primary Care Provider (PCP)											1
Ong Lawrence Y Md	Practitioner - Non-Primary Care Provider (PCP)											
Contreras Diana N Md	Practitioner - Non-Primary Care Provider (PCP)											
Bargman Renee	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Silverstein Beth Mara	Practitioner - Non-Primary Care Provider (PCP)											
Cotty Christie L	Practitioner - Non-Primary Care Provider (PCP)											1
Smith Ruthie	Practitioner - Non-Primary Care Provider (PCP)											1
Miles E Driscoll Md	Practitioner - Non-Primary Care Provider (PCP)											
Depetrillo John	Practitioner - Non-Primary Care Provider (PCP)											
Stein Andrew	Practitioner - Non-Primary Care Provider (PCP)											1
Jedwab Joshua	Practitioner - Non-Primary Care Provider (PCP)											1
Rosenbaum Monica Ilana	Practitioner - Non-Primary Care Provider (PCP)											
Bello Bolanle	Practitioner - Non-Primary Care Provider (PCP)											1
Fenster Tamatha	Practitioner - Non-Primary Care Provider (PCP)											
Lau Joe	Practitioner - Non-Primary Care Provider (PCP)											1
Patel Chilvana V	Practitioner - Non-Primary Care Provider (PCP)											1
Cohn Randy Marc	Practitioner - Non-Primary Care Provider (PCP)											
Madhavi Kadiyala	Practitioner - Non-Primary Care Provider (PCP)											1
Aggarwal Alpna	Practitioner - Non-Primary Care Provider (PCP)											1
Major Nili Elana	Practitioner - Non-Primary Care Provider (PCP)											
Polvanova Stella	Practitioner - Non-Primary Care Provider (PCP)											
Mardakh Simon	Practitioner - Non-Primary Care Provider (PCP)											
Keane Erin M	Practitioner - Non-Primary Care Provider (PCP)											
Eli Shalenberg	Practitioner - Non-Primary Care Provider (PCP)											
Schiffer Warren	Practitioner - Non-Primary Care Provider (PCP)											·
Bair Jennifer	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				1
Blum Corinne E	Practitioner - Non-Primary Care Provider (PCP)											·



Page 421 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Osherov Gregori	Practitioner - Non-Primary Care Provider (PCP)											
Rahmer-Hanif Priscilla	Practitioner - Non-Primary Care Provider (PCP)											
Singh Sonia	Practitioner - Non-Primary Care Provider (PCP)											
Mark Flugman Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Olivieri Karen	Practitioner - Non-Primary Care Provider (PCP)											
Weinstein Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Saintjean Emmanuel Hilaire Md	Practitioner - Non-Primary Care Provider (PCP)											
Setareh-Shenas Bijan Md	Practitioner - Non-Primary Care Provider (PCP)											
Kurup Sheela M	Practitioner - Non-Primary Care Provider (PCP)											
Verma Rohit Binod Md	Practitioner - Non-Primary Care Provider (PCP)											
Coven David L Md	Practitioner - Non-Primary Care Provider (PCP)											
Yousem David M Md	Practitioner - Non-Primary Care Provider (PCP)											
Zhou Dahua Md	Practitioner - Non-Primary Care Provider (PCP)											
Finzel Kathleen C Md	Practitioner - Non-Primary Care Provider (PCP)											
Stracher Michael Alan Md	Practitioner - Non-Primary Care Provider (PCP)											
Rubin Daniel B Md	Practitioner - Non-Primary Care Provider (PCP)											
Adams Ursula Brigitte Np	Practitioner - Non-Primary Care Provider (PCP)											
Segal Suzanne Joy	Practitioner - Non-Primary Care Provider (PCP)											
Basu Amit	Practitioner - Non-Primary Care Provider (PCP)											
Cohen David L Md	Practitioner - Non-Primary Care Provider (PCP)											
Decker Mark J Md	Practitioner - Non-Primary Care Provider (PCP)											
Horowitz Richard Steven Md	Practitioner - Non-Primary Care Provider (PCP)											
Tepper Robert Eric Md	Practitioner - Non-Primary Care Provider (PCP)											
Kahn Mark Robert Md	Practitioner - Non-Primary Care Provider (PCP)											
Scioscia Kenneth	Practitioner - Non-Primary Care Provider (PCP)											
Lee Winnie Wei-Ning	Practitioner - Non-Primary Care Provider (PCP)											
Lopez Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Blake Robert Gary Md	Practitioner - Non-Primary Care Provider (PCP)											
Haight John	Practitioner - Non-Primary Care Provider (PCP)											
Wiesenfeld Allen J Md	Practitioner - Non-Primary Care Provider (PCP)											
Grlic Nenad Md	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		



Page 422 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Rennie William Md	Practitioner - Non-Primary Care Provider (PCP)											
Hwang Andrew Md	Practitioner - Non-Primary Care Provider (PCP)											
Moazed Kambiz Thomas Md	Practitioner - Non-Primary Care Provider (PCP)											
Salvemini Joann	Practitioner - Non-Primary Care Provider (PCP)											
Tsegaye Adey Md	Practitioner - Non-Primary Care Provider (PCP)											
Fracassa Philip C Md	Practitioner - Non-Primary Care Provider (PCP)											
Wesson Karen	Practitioner - Non-Primary Care Provider (PCP)											
Zupnick Joseph Od	Practitioner - Non-Primary Care Provider (PCP)											
Denise C Santucci	Practitioner - Non-Primary Care Provider (PCP)											
Federman Jane Harari Md	Practitioner - Non-Primary Care Provider (PCP)											
Donaghy Henry James Md	Practitioner - Non-Primary Care Provider (PCP)						~		~	~		
Florita Cesar Dumayas Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaplan Evan	Practitioner - Non-Primary Care Provider (PCP)											
Coman Virginia Beth	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Dillon John	Practitioner - Non-Primary Care Provider (PCP)											
Perrotta Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Schmukler Roy Dds	Practitioner - Non-Primary Care Provider (PCP)											
Cook Dale Marie Cnm	Practitioner - Non-Primary Care Provider (PCP)											
Weiner Joseph Scott Md	Practitioner - Non-Primary Care Provider (PCP)											
Wind Edward S Md	Practitioner - Non-Primary Care Provider (PCP)											
Johnson Alan Arthur Md	Practitioner - Non-Primary Care Provider (PCP)											
Ponieman Barbara L Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Yuvienco Francisco Md	Practitioner - Non-Primary Care Provider (PCP)											
Stabile Robert	Practitioner - Non-Primary Care Provider (PCP)											
Sileo Michael	Practitioner - Non-Primary Care Provider (PCP)											
Plotnitskiy Mikhail	Practitioner - Non-Primary Care Provider (PCP)											
Cavuoto Julie	Practitioner - Non-Primary Care Provider (PCP)											
Jimenez Oswaldo	Practitioner - Non-Primary Care Provider (PCP)											
Shlifer Artur	Practitioner - Non-Primary Care Provider (PCP)											
Beauvil Magdala	Practitioner - Non-Primary Care Provider (PCP)											
Jongco Artemio Miguel Iii Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 423 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Kadam Jaydeep Shivaji	Practitioner - Non-Primary Care Provider (PCP)											
Watling Andrew Graham	Practitioner - Non-Primary Care Provider (PCP)											
Moss Garrett William	Practitioner - Non-Primary Care Provider (PCP)											
Chen Morgan	Practitioner - Non-Primary Care Provider (PCP)											
Leung Mary K	Practitioner - Non-Primary Care Provider (PCP)											
Urovish Natalya	Practitioner - Non-Primary Care Provider (PCP)											1
Kulakaushiene Dovile	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Weisblatt Samuel Aaron	Practitioner - Non-Primary Care Provider (PCP)	~						~				1
Lai Pamela Hang Linge	Practitioner - Non-Primary Care Provider (PCP)											
Latorre Grace	Practitioner - Non-Primary Care Provider (PCP)											
Giraldo Maria Isabel Np	Practitioner - Non-Primary Care Provider (PCP)											1
Wang Da	Practitioner - Non-Primary Care Provider (PCP)											
Megjhani Malik	Practitioner - Non-Primary Care Provider (PCP)											
Collins, Jennifer Lmsw	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				1
Lappan Elisabeth G	Practitioner - Non-Primary Care Provider (PCP)											
Boveuzi Matthew David	Practitioner - Non-Primary Care Provider (PCP)											
Shukla Dinesh Md	Practitioner - Non-Primary Care Provider (PCP)											
Gershbaum Meyer David Md	Practitioner - Non-Primary Care Provider (PCP)											
Mills Carl Md	Practitioner - Non-Primary Care Provider (PCP)											
Baumgarten Stephen R Md	Practitioner - Non-Primary Care Provider (PCP)											
Herling Steven L Md	Practitioner - Non-Primary Care Provider (PCP)											
Prywes Arnold S Pc Md	Practitioner - Non-Primary Care Provider (PCP)											I
Lee Richard Matthew Md	Practitioner - Non-Primary Care Provider (PCP)											
Hosford Linda	Practitioner - Non-Primary Care Provider (PCP)											I
Rattner Howard M Md	Practitioner - Non-Primary Care Provider (PCP)											
Zakheim Alan Rosen Md	Practitioner - Non-Primary Care Provider (PCP)											1
Gries James Robert Phd	Practitioner - Non-Primary Care Provider (PCP)											1
Kumar Krishan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Horn Wendy L Md	Practitioner - Non-Primary Care Provider (PCP)											·
Sonya Reid Pa	Practitioner - Non-Primary Care Provider (PCP)											·
Lisa Ann Morris Pa	Practitioner - Non-Primary Care Provider (PCP)											·



Page 424 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Ezratty Ari Marcel Md	Practitioner - Non-Primary Care Provider (PCP)											
Kim Angela Candace Md	Practitioner - Non-Primary Care Provider (PCP)						~		~	~		
Patterson Karen	Practitioner - Non-Primary Care Provider (PCP)											
Kaplan Karina Pt	Practitioner - Non-Primary Care Provider (PCP)											
Seshan Thirumoorthi V Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Schrank Philip	Practitioner - Non-Primary Care Provider (PCP)											
Fox Paul Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Wagner John D Md	Practitioner - Non-Primary Care Provider (PCP)											
Castro-Alcaraz Susana Md	Practitioner - Non-Primary Care Provider (PCP)											
Saito Ema	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Llovera Ingrid A Md	Practitioner - Non-Primary Care Provider (PCP)											
Vignogna Lisa A Md	Practitioner - Non-Primary Care Provider (PCP)											
Ben-Levi Eran Md	Practitioner - Non-Primary Care Provider (PCP)											
Harary Mark	Practitioner - Non-Primary Care Provider (PCP)											
Dory Andrea Christina Md	Practitioner - Non-Primary Care Provider (PCP)											
Coyle Famularo Terri Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Meirowitz Natalie Md	Practitioner - Non-Primary Care Provider (PCP)											
Sakaris Antoinette Md	Practitioner - Non-Primary Care Provider (PCP)											
Preis Michael	Practitioner - Non-Primary Care Provider (PCP)											
Prakash Bala	Practitioner - Non-Primary Care Provider (PCP)											
Passafaro Michael Do	Practitioner - Non-Primary Care Provider (PCP)											
Pendergrast-Grayden Pamela	Practitioner - Non-Primary Care Provider (PCP)											
Yashchyshyn Tetyana I	Practitioner - Non-Primary Care Provider (PCP)											
De Chitradeep	Practitioner - Non-Primary Care Provider (PCP)											
Wu Amy	Practitioner - Non-Primary Care Provider (PCP)											
Sultan Raymond Charles	Practitioner - Non-Primary Care Provider (PCP)											
Jones Erika	Practitioner - Non-Primary Care Provider (PCP)											
Fung-Nicholson Sonia	Practitioner - Non-Primary Care Provider (PCP)											
Floyd Alicia	Practitioner - Non-Primary Care Provider (PCP)											
Lohitsa Akshay	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Kast Charles	Practitioner - Non-Primary Care Provider (PCP)											



Page 425 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Chabot Joseph Practitioner - Non-Primary Care Provider (PCP) Sun Xiaowei Practitioner - Non-Primary Care Provider (PCP) Ishaal Deborah S Practitioner - Non-Primary Care Provider (PCP)											
Sun Xiaowei Practitioner - Non-Primary Care Provider (PCP) Ishaal Deborah S Practitioner - Non-Primary Care Provider (PCP) Ray Sagarita Practitioner - Non-Primary Care Provider (PCP) Alexiadis Varvara Practitioner - Non-Primary Care Provider (PCP) Cohn Naomi Practitioner - Non-Primary Care Provider (PCP) Fiorentino Christine Practitioner - Non-Primary Care Provider (PCP) Baseil Nicole A Practitioner - Non-Primary Care Provider (PCP) Zuckerman Jordan S Practitioner - Non-Primary Care Provider (PCP) Kleinman Yehuda E Md Practitioner - Non-Primary Care Provider (PCP)	.a.i 2	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Ishaal Deborah S Ray Sagarita Practitioner - Non-Primary Care Provider (PCP) Alexiadis Varvara Practitioner - Non-Primary Care Provider (PCP) Cohn Naomi Practitioner - Non-Primary Care Provider (PCP) Fiorentino Christine Practitioner - Non-Primary Care Provider (PCP) Baseil Nicole A Practitioner - Non-Primary Care Provider (PCP) Zuckerman Jordan S Practitioner - Non-Primary Care Provider (PCP) Kleinman Yehuda E Md Practitioner - Non-Primary Care Provider (PCP)											
Ray Sagarita Practitioner - Non-Primary Care Provider (PCP) Alexiadis Varvara Practitioner - Non-Primary Care Provider (PCP) Cohn Naomi Practitioner - Non-Primary Care Provider (PCP) Fiorentino Christine Practitioner - Non-Primary Care Provider (PCP) Baseil Nicole A Practitioner - Non-Primary Care Provider (PCP) Zuckerman Jordan S Practitioner - Non-Primary Care Provider (PCP) Kleinman Yehuda E Md Practitioner - Non-Primary Care Provider (PCP)	~						~				
Alexiadis Varvara Practitioner - Non-Primary Care Provider (PCP) Cohn Naomi Practitioner - Non-Primary Care Provider (PCP) Fiorentino Christine Practitioner - Non-Primary Care Provider (PCP) Baseil Nicole A Practitioner - Non-Primary Care Provider (PCP) Zuckerman Jordan S Practitioner - Non-Primary Care Provider (PCP) Kleinman Yehuda E Md Practitioner - Non-Primary Care Provider (PCP)											
Cohn Naomi Practitioner - Non-Primary Care Provider (PCP) Fiorentino Christine Practitioner - Non-Primary Care Provider (PCP) Baseil Nicole A Practitioner - Non-Primary Care Provider (PCP) Zuckerman Jordan S Practitioner - Non-Primary Care Provider (PCP) Kleinman Yehuda E Md Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Fiorentino Christine Practitioner - Non-Primary Care Provider (PCP) Baseil Nicole A Practitioner - Non-Primary Care Provider (PCP) Zuckerman Jordan S Practitioner - Non-Primary Care Provider (PCP) Kleinman Yehuda E Md Practitioner - Non-Primary Care Provider (PCP)											
Baseil Nicole A Practitioner - Non-Primary Care Provider (PCP) Zuckerman Jordan S Practitioner - Non-Primary Care Provider (PCP) Kleinman Yehuda E Md Practitioner - Non-Primary Care Provider (PCP)											
Zuckerman Jordan S Practitioner - Non-Primary Care Provider (PCP) Kleinman Yehuda E Md Practitioner - Non-Primary Care Provider (PCP)											
Kleinman Yehuda E Md Practitioner - Non-Primary Care Provider (PCP)											
Sethna Christine B Md Practitioner - Non-Primary Care Provider (PCP)											
Traditional Transfer (1917)											
Schiff Elliot Phd Practitioner - Non-Primary Care Provider (PCP)											
003 - Missing Prem Ci Ipas Practitioner - Non-Primary Care Provider (PCP)											
Cohen Barry Edward Md Practitioner - Non-Primary Care Provider (PCP)											
Costable John M Md Practitioner - Non-Primary Care Provider (PCP)											
Mandel Scott Wayne Md Practitioner - Non-Primary Care Provider (PCP)											
Watson Mark Md Practitioner - Non-Primary Care Provider (PCP)											
Gupta Salil Md Practitioner - Non-Primary Care Provider (PCP)											
Inciong Rosario L Practitioner - Non-Primary Care Provider (PCP)											
Owens George Francis Md Practitioner - Non-Primary Care Provider (PCP)											
Massimillo Anthony John Md Practitioner - Non-Primary Care Provider (PCP)											
Rubinstein Sofia Md Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	>		~	~	~	~
Isaac George Md Practitioner - Non-Primary Care Provider (PCP)											
Frieri Marianne Md Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	>		~	~	~	~
Brooks Steven Elliot Practitioner - Non-Primary Care Provider (PCP)											
Spier Laurence Md Practitioner - Non-Primary Care Provider (PCP)											
Gandhi Shamala Md Practitioner - Non-Primary Care Provider (PCP)											
Rasquinha Vijay J Md Practitioner - Non-Primary Care Provider (PCP)											
Bulsara Girish M Md Practitioner - Non-Primary Care Provider (PCP)	J						t				
Parrella Deborah Practitioner - Non-Primary Care Provider (PCP)											
Giedt Daniel Practitioner - Non-Primary Care Provider (PCP)											



Page 426 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Elfenbein Jeffrey N Md	Practitioner - Non-Primary Care Provider (PCP)											
Olkowski Edward W Md	Practitioner - Non-Primary Care Provider (PCP)											
Broomfield Paul Howard Md	Practitioner - Non-Primary Care Provider (PCP)											
Shervington Darlene	Practitioner - Non-Primary Care Provider (PCP)											
Barry Elizabeth Healy	Practitioner - Non-Primary Care Provider (PCP)											
Weiselberg Lora R Md	Practitioner - Non-Primary Care Provider (PCP)											
Kalra Jagmohan K Md	Practitioner - Non-Primary Care Provider (PCP)											
Madankamar Rajeevi	Practitioner - Non-Primary Care Provider (PCP)											
Aiken Susan	Practitioner - Non-Primary Care Provider (PCP)											
Krichmar Grigoriy Md	Practitioner - Non-Primary Care Provider (PCP)											
Saraceno Joseph L	Practitioner - Non-Primary Care Provider (PCP)											
Guzik Howard J Md	Practitioner - Non-Primary Care Provider (PCP)											
Basra Gurbhushan Singh Md	Practitioner - Non-Primary Care Provider (PCP)											
Conway Michael A Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Udell Ira J Md	Practitioner - Non-Primary Care Provider (PCP)											
Kass Dara Md	Practitioner - Non-Primary Care Provider (PCP)											
Farrell Barbara Joan	Practitioner - Non-Primary Care Provider (PCP)											
Adler Michael	Practitioner - Non-Primary Care Provider (PCP)											
Cheney Ralph L Rpt	Practitioner - Non-Primary Care Provider (PCP)											
Sharma Rajiv Md	Practitioner - Non-Primary Care Provider (PCP)											
Serur Anna Md	Practitioner - Non-Primary Care Provider (PCP)											
Rutman Hadassa	Practitioner - Non-Primary Care Provider (PCP)											
Yoselowitz Sloan	Practitioner - Non-Primary Care Provider (PCP)											
Easter Laurie Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Petrosyan Tamara	Practitioner - Non-Primary Care Provider (PCP)											
Alexander Soosamma	Practitioner - Non-Primary Care Provider (PCP)											
Manieram-Arjune Maranda	Practitioner - Non-Primary Care Provider (PCP)											
Culotta Maria	Practitioner - Non-Primary Care Provider (PCP)											
Williams Kathryn E	Practitioner - Non-Primary Care Provider (PCP)											
Desai Khyati	Practitioner - Non-Primary Care Provider (PCP)											
003 - Missing Prem Ci Ipas	Practitioner - Non-Primary Care Provider (PCP)											



Page 427 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Luke Manju	Practitioner - Non-Primary Care Provider (PCP)											
Juan A Gallego Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Sasthakonar Esackimuthu Venletesh	Practitioner - Non-Primary Care Provider (PCP)											
Bell Jason Henry	Practitioner - Non-Primary Care Provider (PCP)											
Goodman Mera Ashley	Practitioner - Non-Primary Care Provider (PCP)											
Hassan Joseph George	Practitioner - Non-Primary Care Provider (PCP)											
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)											
Mennella Jessica	Practitioner - Non-Primary Care Provider (PCP)											
Budhan Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Stechel Richard P Md	Practitioner - Non-Primary Care Provider (PCP)											
Eichenbaum Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Crasta Jovita Maureen Md	Practitioner - Non-Primary Care Provider (PCP)											
Berke Stanley Jay Md	Practitioner - Non-Primary Care Provider (PCP)											
Guidice Lisa Marie Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Kaufmann Louise E Md	Practitioner - Non-Primary Care Provider (PCP)											
Wachsman Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Pecora Maria Nancy Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Yao Alan C Md	Practitioner - Non-Primary Care Provider (PCP)											
Luciano Anthony	Practitioner - Non-Primary Care Provider (PCP)											
Ficazzola Michael A Md	Practitioner - Non-Primary Care Provider (PCP)											
Seraji-Bozorgzad Jahanshah Md	Practitioner - Non-Primary Care Provider (PCP)											
Treihaft Leonard A	Practitioner - Non-Primary Care Provider (PCP)											
Ramchandani Deepika Md	Practitioner - Non-Primary Care Provider (PCP)											
Alluri Jagga Rao Md	Practitioner - Non-Primary Care Provider (PCP)											
Bulbin Alan Marshall Md	Practitioner - Non-Primary Care Provider (PCP)											
Berger Mitchell	Practitioner - Non-Primary Care Provider (PCP)											
Jobanputra Sanjay Pratap	Practitioner - Non-Primary Care Provider (PCP)											
Mondschein Gerald A Md	Practitioner - Non-Primary Care Provider (PCP)											
Cima Miguel A Md	Practitioner - Non-Primary Care Provider (PCP)											
Cooper Stanley G Md	Practitioner - Non-Primary Care Provider (PCP)											
Garafalo Anthony J Md	Practitioner - Non-Primary Care Provider (PCP)											İ



Page 428 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.	b.vii 2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Cohen Alan Brian Md	Practitioner - Non-Primary Care Provider (PCP)										
Shamim Kausar Md	Practitioner - Non-Primary Care Provider (PCP)	~		~		~	~	~	~	~	
Markovics Sharon	Practitioner - Non-Primary Care Provider (PCP)										
Coletti Daniel J Phd	Practitioner - Non-Primary Care Provider (PCP)										
Horowitz Sandra Nissel	Practitioner - Non-Primary Care Provider (PCP)										
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)										
Foster Delores Beverly	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Lacorte Justin Ashley	Practitioner - Non-Primary Care Provider (PCP)										
Holding Karyn	Practitioner - Non-Primary Care Provider (PCP)										1
Jadonath Ram L Md	Practitioner - Non-Primary Care Provider (PCP)										
Correll Christoph U	Practitioner - Non-Primary Care Provider (PCP)										
Derzie Alan Maurice Md	Practitioner - Non-Primary Care Provider (PCP)										
Dundy Richard A Md	Practitioner - Non-Primary Care Provider (PCP)										
O'Neill Melanie Beth Md	Practitioner - Non-Primary Care Provider (PCP)										
Spitzer Margo Fenyes Md	Practitioner - Non-Primary Care Provider (PCP)										
Rahmani Omid Md	Practitioner - Non-Primary Care Provider (PCP)										
Guitelle St Victor	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~		~	~	~	~
Konstantinova Nina	Practitioner - Non-Primary Care Provider (PCP)										
Zuckerman Joshua	Practitioner - Non-Primary Care Provider (PCP)										
Webster Toni	Practitioner - Non-Primary Care Provider (PCP)										
Thompson Julane Y	Practitioner - Non-Primary Care Provider (PCP)										1
Kasem Amanda	Practitioner - Non-Primary Care Provider (PCP)										
Thomas Sheelamma	Practitioner - Non-Primary Care Provider (PCP)										1
Palisi-Bastone Anna	Practitioner - Non-Primary Care Provider (PCP)										
Shadianloo Shervin	Practitioner - Non-Primary Care Provider (PCP)										1
Obedian Rebecca Tabib	Practitioner - Non-Primary Care Provider (PCP)										1
Mannekote-Thippaiah Srinagesh	Practitioner - Non-Primary Care Provider (PCP)										ĺ
Mileto Christopher Dr.	Practitioner - Non-Primary Care Provider (PCP)										ĺ
Diaz Jennifer M	Practitioner - Non-Primary Care Provider (PCP)										
Zaveri, Jinali, Pa	Practitioner - Non-Primary Care Provider (PCP)										ĺ
Holman, Dolores, Pa	Practitioner - Non-Primary Care Provider (PCP)										i



Page 429 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Kumar Anand	Practitioner - Non-Primary Care Provider (PCP)											1
Graham Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Tarnok Lauren	Practitioner - Non-Primary Care Provider (PCP)											1
Martinez Austria	Practitioner - Non-Primary Care Provider (PCP)											
Riley Brieean H	Practitioner - Non-Primary Care Provider (PCP)											1
Sarvaideo Jill Karen	Practitioner - Non-Primary Care Provider (PCP)	~					~		~	~		1
Aivazi Zaza Joshua Md	Practitioner - Non-Primary Care Provider (PCP)											
Gamboa Pilar Sia Mariano Dds	Practitioner - Non-Primary Care Provider (PCP)											
Hirshfield Gary S Md	Practitioner - Non-Primary Care Provider (PCP)											1
Nauheim Richard Charles Md	Practitioner - Non-Primary Care Provider (PCP)											
Cholakian Ohanes K Md	Practitioner - Non-Primary Care Provider (PCP)											1
Hobbie Michael T	Practitioner - Non-Primary Care Provider (PCP)											1
Brown Timothy C A Md	Practitioner - Non-Primary Care Provider (PCP)											1
Pilar Anne Stevens-Haynes	Practitioner - Non-Primary Care Provider (PCP)											
Ettinger Jacob H Pa	Practitioner - Non-Primary Care Provider (PCP)											
Sitver-Kogut Marsha	Practitioner - Non-Primary Care Provider (PCP)											1
Digiacomo Jody C Md	Practitioner - Non-Primary Care Provider (PCP)											1
Alexander Sterling Md	Practitioner - Non-Primary Care Provider (PCP)											1
Hallak Joseph Od	Practitioner - Non-Primary Care Provider (PCP)											1
Nguyen Tracy Thuy	Practitioner - Non-Primary Care Provider (PCP)											
Myers Byron Alwyn Md	Practitioner - Non-Primary Care Provider (PCP)											1
Jacobs Steven Z Md	Practitioner - Non-Primary Care Provider (PCP)											
Aral Isamettin Andrew Md	Practitioner - Non-Primary Care Provider (PCP)											1
Hardy Curtis Lee Md	Practitioner - Non-Primary Care Provider (PCP)											1
Myers Lloyd Lynford	Practitioner - Non-Primary Care Provider (PCP)											1
Rahmani Yair Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				1
Davidson Aaron Md	Practitioner - Non-Primary Care Provider (PCP)											
Karl Ted Allan Md	Practitioner - Non-Primary Care Provider (PCP)											
Shah Rupal S Md	Practitioner - Non-Primary Care Provider (PCP)											
Rai Kanti R Md	Practitioner - Non-Primary Care Provider (PCP)											
Stark Bernard Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 430 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Dicker Robert Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Sigler Lawrence J Md	Practitioner - Non-Primary Care Provider (PCP)											
Locurto Michael Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Roller Maureen Carroll	Practitioner - Non-Primary Care Provider (PCP)											
Hundert Michael L Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Jasmin Hurguens	Practitioner - Non-Primary Care Provider (PCP)											
Desruisseaux Mahalia	Practitioner - Non-Primary Care Provider (PCP)											
Huremovic Damir Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Lomboy Winardo	Practitioner - Non-Primary Care Provider (PCP)											
Mannarino Victoria	Practitioner - Non-Primary Care Provider (PCP)											
Hossain Mohammad Monayem Md	Practitioner - Non-Primary Care Provider (PCP)											
Dehdashti Amir Reza	Practitioner - Non-Primary Care Provider (PCP)											
Hayes Lisa Marie	Practitioner - Non-Primary Care Provider (PCP)						~		~	~		
Harvey Carolyn	Practitioner - Non-Primary Care Provider (PCP)											
Faynzilbert, Yelena Do	Practitioner - Non-Primary Care Provider (PCP)											
Wanchoo Rimda	Practitioner - Non-Primary Care Provider (PCP)											
Wang Hongbei	Practitioner - Non-Primary Care Provider (PCP)											
Rajkumar John	Practitioner - Non-Primary Care Provider (PCP)											
Alkasab Susan Laela Md	Practitioner - Non-Primary Care Provider (PCP)											
Girgis John	Practitioner - Non-Primary Care Provider (PCP)											
Brischler Emilie	Practitioner - Non-Primary Care Provider (PCP)											
Patel Saila	Practitioner - Non-Primary Care Provider (PCP)											
Barrett Allison	Practitioner - Non-Primary Care Provider (PCP)											
Sanders Renata	Practitioner - Non-Primary Care Provider (PCP)											
Dispigno-Sherlock Lucia Rn	Practitioner - Non-Primary Care Provider (PCP)											
Yaeger Jodi	Practitioner - Non-Primary Care Provider (PCP)											
Peralta Leslie C	Practitioner - Non-Primary Care Provider (PCP)											
Trost Biana	Practitioner - Non-Primary Care Provider (PCP)											
Anandan Samuel	Practitioner - Non-Primary Care Provider (PCP)											
Osuchukwu Uzoma	Practitioner - Non-Primary Care Provider (PCP)											
Hamid Faisal	Practitioner - Non-Primary Care Provider (PCP)											



Page 431 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
King Shanna	Practitioner - Non-Primary Care Provider (PCP)											
Poirier Kimberley Paula	Practitioner - Non-Primary Care Provider (PCP)											
Cesarino David Christopher	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Lori	Practitioner - Non-Primary Care Provider (PCP)											
Tan Edwin C Md	Practitioner - Non-Primary Care Provider (PCP)	~					~		~	~		~
Shrivastava Branda Md	Practitioner - Non-Primary Care Provider (PCP)											
Finamore Peter Simon	Practitioner - Non-Primary Care Provider (PCP)											
O'Neill Peter	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Sloyer Alan F Md	Practitioner - Non-Primary Care Provider (PCP)											
Brochstein Joel Aaron Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaplan Richard D Md	Practitioner - Non-Primary Care Provider (PCP)											
Ravins Claudia Md	Practitioner - Non-Primary Care Provider (PCP)											
Hoskins Iffath A Md	Practitioner - Non-Primary Care Provider (PCP)											
Wahedna Imran Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Schwartz Paul C Md	Practitioner - Non-Primary Care Provider (PCP)											
Zombek Meir Md	Practitioner - Non-Primary Care Provider (PCP)											
Williamson Dawn Ellen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Maiman Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)											
Greene Sharon Veronica Md	Practitioner - Non-Primary Care Provider (PCP)											
Choy Charles Md	Practitioner - Non-Primary Care Provider (PCP)											
Nasim Mansoor	Practitioner - Non-Primary Care Provider (PCP)											
Beyer Jeanette B Np	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Dobryansky Michael	Practitioner - Non-Primary Care Provider (PCP)											
Gonzalez Dario	Practitioner - Non-Primary Care Provider (PCP)											
Katz Jeffery M Md	Practitioner - Non-Primary Care Provider (PCP)											
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)											
Yu Hilma H M Md	Practitioner - Non-Primary Care Provider (PCP)											
Vohra Nidhi Md	Practitioner - Non-Primary Care Provider (PCP)											
Weber Michael S	Practitioner - Non-Primary Care Provider (PCP)											
Ernsberger Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Levine Mitchell Edward Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 432 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.v	ii 2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Tymon Randy	Practitioner - Non-Primary Care Provider (PCP)										
Syed M Sayeed Md	Practitioner - Non-Primary Care Provider (PCP)										
Terry Debra Csw	Practitioner - Non-Primary Care Provider (PCP)										
Perlov Eugene	Practitioner - Non-Primary Care Provider (PCP)										
Gregory Rosann	Practitioner - Non-Primary Care Provider (PCP)										
Shirvani Alireza	Practitioner - Non-Primary Care Provider (PCP)										
Moskowitz Lindsay	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Taunk Raja	Practitioner - Non-Primary Care Provider (PCP)										
Friedman Michael	Practitioner - Non-Primary Care Provider (PCP)										
Gregory M Grimaldi Md	Practitioner - Non-Primary Care Provider (PCP)										
Chamoff Carol A	Practitioner - Non-Primary Care Provider (PCP)										
Sharma Dolly	Practitioner - Non-Primary Care Provider (PCP)										
Filippi Victoria Backus	Practitioner - Non-Primary Care Provider (PCP)										
Alonso Francisco Jose	Practitioner - Non-Primary Care Provider (PCP)										
Bruno Jaclyn	Practitioner - Non-Primary Care Provider (PCP)										
Chen Zong	Practitioner - Non-Primary Care Provider (PCP)										
Zapata Luis	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	>		~	~	~	✓
Odonnell John S	Practitioner - Non-Primary Care Provider (PCP)										
Pham David N	Practitioner - Non-Primary Care Provider (PCP)										
Collazo Angel	Practitioner - Non-Primary Care Provider (PCP)										
Lavino Denise	Practitioner - Non-Primary Care Provider (PCP)										
Schulman Sara	Practitioner - Non-Primary Care Provider (PCP)										
Gabris Carla Marie	Practitioner - Non-Primary Care Provider (PCP)										
Chen Christine W	Practitioner - Non-Primary Care Provider (PCP)										
Fuzaylova Lyudmila	Practitioner - Non-Primary Care Provider (PCP)										
Lim Jennifer Hui	Practitioner - Non-Primary Care Provider (PCP)										
Miller Larry S	Practitioner - Non-Primary Care Provider (PCP)										
Kessler Mark A Md	Practitioner - Non-Primary Care Provider (PCP)										
Ashley Richard Noel Md	Practitioner - Non-Primary Care Provider (PCP)										
Goodstein Mark L Md	Practitioner - Non-Primary Care Provider (PCP)										
Werber Josh L Md	Practitioner - Non-Primary Care Provider (PCP)										



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 433 of 807 Run Date: 06/29/2018

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Potters Louis Md	Practitioner - Non-Primary Care Provider (PCP)											
Warman Jonathan Ian	Practitioner - Non-Primary Care Provider (PCP)											
Stein Heather Marcy	Practitioner - Non-Primary Care Provider (PCP)											
Vahid Ghiasian	Practitioner - Non-Primary Care Provider (PCP)											
Beauplan Roger	Practitioner - Non-Primary Care Provider (PCP)											
Weisberg Michael A	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				
Richman Tara Suzanne Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Pelaez Steven Md	Practitioner - Non-Primary Care Provider (PCP)											
Ackroyd Diane Marie	Practitioner - Non-Primary Care Provider (PCP)											
Brandel Zev Md	Practitioner - Non-Primary Care Provider (PCP)											
Kadam Sejal Md	Practitioner - Non-Primary Care Provider (PCP)											
Lumerman Jeffrey	Practitioner - Non-Primary Care Provider (PCP)											
Eichenstein Howard Thomas Md	Practitioner - Non-Primary Care Provider (PCP)											
Schneider Steven Jack Md	Practitioner - Non-Primary Care Provider (PCP)											
Siegel Linda Beth Md	Practitioner - Non-Primary Care Provider (PCP)											
Lessnau Klaus-Dieter Karl Md	Practitioner - Non-Primary Care Provider (PCP)											
Richter Scott	Practitioner - Non-Primary Care Provider (PCP)											
Paimany Behzad Md	Practitioner - Non-Primary Care Provider (PCP)											
Intal Perry	Practitioner - Non-Primary Care Provider (PCP)											
Roth Eric Samuel Md	Practitioner - Non-Primary Care Provider (PCP)											
Villanueva Rodney Anthony	Practitioner - Non-Primary Care Provider (PCP)											
Ravishankar Tharakaram Md	Practitioner - Non-Primary Care Provider (PCP)											
Sultan Keith	Practitioner - Non-Primary Care Provider (PCP)											
Davidson Anne	Practitioner - Non-Primary Care Provider (PCP)											
Politi Victor Fred Md	Practitioner - Non-Primary Care Provider (PCP)											
Projansky Mathew S Md	Practitioner - Non-Primary Care Provider (PCP)											
Vonstrandtmann Agnieszka	Practitioner - Non-Primary Care Provider (PCP)											
Steinberg Bart Samuel Md	Practitioner - Non-Primary Care Provider (PCP)											
Kostroff Karen M	Practitioner - Non-Primary Care Provider (PCP)											·
Austria Bienvenida S Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				·
Lai Yu Jen Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 434 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Huang Ruee	Practitioner - Non-Primary Care Provider (PCP)											
Thomas Marsha E	Practitioner - Non-Primary Care Provider (PCP)											
Nofi Maureen F	Practitioner - Non-Primary Care Provider (PCP)											
003 - Missing Prem Ci Ipas	Practitioner - Non-Primary Care Provider (PCP)											
Price Cathleen	Practitioner - Non-Primary Care Provider (PCP)											
Margolis Justin	Practitioner - Non-Primary Care Provider (PCP)											
Odiah Nnamdi	Practitioner - Non-Primary Care Provider (PCP)											
Lodha Saurabh	Practitioner - Non-Primary Care Provider (PCP)											
Singh Mohitmeet	Practitioner - Non-Primary Care Provider (PCP)											
005 - Bridgebacktolife	Practitioner - Non-Primary Care Provider (PCP)											
583797892rodriguez-Barnett Wilda	Practitioner - Non-Primary Care Provider (PCP)											
Kattleman Kristin	Practitioner - Non-Primary Care Provider (PCP)											
Wang Yu-Wen	Practitioner - Non-Primary Care Provider (PCP)											
Gorey Mary Ellen	Practitioner - Non-Primary Care Provider (PCP)											
Piezzo Terri A	Practitioner - Non-Primary Care Provider (PCP)											
Grinberg Irene	Practitioner - Non-Primary Care Provider (PCP)											
Cowan Aimee Q	Practitioner - Non-Primary Care Provider (PCP)											
Tauqeer Ayesha	Practitioner - Non-Primary Care Provider (PCP)											
Stein Jessica M	Practitioner - Non-Primary Care Provider (PCP)											
Rabba Rick A	Practitioner - Non-Primary Care Provider (PCP)											
Casey Maura C	Practitioner - Non-Primary Care Provider (PCP)											
Hue Jennifer E	Practitioner - Non-Primary Care Provider (PCP)											
Becchinelli Gabriel V	Practitioner - Non-Primary Care Provider (PCP)											
Goez Emilio A Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Morgenstern Eric Md	Practitioner - Non-Primary Care Provider (PCP)											
Steinvurzel Joshua Neil	Practitioner - Non-Primary Care Provider (PCP)											
Mckinley Matthew J Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaul Raman Md	Practitioner - Non-Primary Care Provider (PCP)											
Kumar Nanjundaiah Md	Practitioner - Non-Primary Care Provider (PCP)											
Soliman-Lee Hanan	Practitioner - Non-Primary Care Provider (PCP)											
Chatpar Prem C Md	Practitioner - Non-Primary Care Provider (PCP)											



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 435 of 807 Run Date: 06/29/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Occhiogrosso Lola R Md	Practitioner - Non-Primary Care Provider (PCP)											
Friedman Gary R Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Jackman Naomi Josephine L	Practitioner - Non-Primary Care Provider (PCP)											
Cynthia Yvonne Price	Practitioner - Non-Primary Care Provider (PCP)											
Te Jaime C Md	Practitioner - Non-Primary Care Provider (PCP)											
Yee Sam Jin Md	Practitioner - Non-Primary Care Provider (PCP)											
Horwitz Jeffrey Elliot Do	Practitioner - Non-Primary Care Provider (PCP)											
Giovanniello Anthony Joseph M	Practitioner - Non-Primary Care Provider (PCP)											
Keschner Mitchell	Practitioner - Non-Primary Care Provider (PCP)											
Ledon Juan L Md	Practitioner - Non-Primary Care Provider (PCP)											
Patel Kartik Md	Practitioner - Non-Primary Care Provider (PCP)											
Lind Richard Jr	Practitioner - Non-Primary Care Provider (PCP)											
Frank Kurcz Pa	Practitioner - Non-Primary Care Provider (PCP)											
Zickerman Tara Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Iselin Marie-Genevieve Phd	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Auciello Mathilda S	Practitioner - Non-Primary Care Provider (PCP)											
Soffer Samuel Z Md	Practitioner - Non-Primary Care Provider (PCP)											
Foley Cornelius J Md	Practitioner - Non-Primary Care Provider (PCP)											
Berson Robert Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)											
Srivastava Malaya Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Overby M Chris Md	Practitioner - Non-Primary Care Provider (PCP)											
Sedrak Irini	Practitioner - Non-Primary Care Provider (PCP)											
Landmann Karin	Practitioner - Non-Primary Care Provider (PCP)											
Mccall Shirley Renae	Practitioner - Non-Primary Care Provider (PCP)											
Carolyn Y Shih Md	Practitioner - Non-Primary Care Provider (PCP)											
Bederman Linda	Practitioner - Non-Primary Care Provider (PCP)											
Kerr Robert	Practitioner - Non-Primary Care Provider (PCP)											
Nicolosi Michael	Practitioner - Non-Primary Care Provider (PCP)											
Musani Muzammil H	Practitioner - Non-Primary Care Provider (PCP)											
Stewart Betty E Np	Practitioner - Non-Primary Care Provider (PCP)											
Yadov Sidharth Singh	Practitioner - Non-Primary Care Provider (PCP)											



Page 436 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Reddy Rachita Sethi	Practitioner - Non-Primary Care Provider (PCP)											
Kim Shine Hyangsook	Practitioner - Non-Primary Care Provider (PCP)											
Salwan Pooja	Practitioner - Non-Primary Care Provider (PCP)											
Akella Jagadish	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Calderone Christine	Practitioner - Non-Primary Care Provider (PCP)											
Naz Sofia Yusuf	Practitioner - Non-Primary Care Provider (PCP)											
Patel Sandeep Do	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Adam Drew Md	Practitioner - Non-Primary Care Provider (PCP)											
Haque Rehana Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				1
Hussain Saira	Practitioner - Non-Primary Care Provider (PCP)											
Nagel Dalia	Practitioner - Non-Primary Care Provider (PCP)											
Sud Payal	Practitioner - Non-Primary Care Provider (PCP)											
Meraj Perwaiz Mohammad	Practitioner - Non-Primary Care Provider (PCP)											
Mccann Emily Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Patrylo Irene Diana Md	Practitioner - Non-Primary Care Provider (PCP)											
Mui Leonora Md	Practitioner - Non-Primary Care Provider (PCP)											
Kronbichler Kathleen M	Practitioner - Non-Primary Care Provider (PCP)											
Annette Fiorillo	Practitioner - Non-Primary Care Provider (PCP)											
Sultan Leon Isaac	Practitioner - Non-Primary Care Provider (PCP)											
Bagheri Pedram	Practitioner - Non-Primary Care Provider (PCP)											
Hernandez Nicolas	Practitioner - Non-Primary Care Provider (PCP)											
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)											
Thomas Susan D	Practitioner - Non-Primary Care Provider (PCP)											
Meyer Kathy	Practitioner - Non-Primary Care Provider (PCP)											
Jansz Tamara	Practitioner - Non-Primary Care Provider (PCP)											
Fricano Marjorie	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				
Yiachos George Md	Practitioner - Non-Primary Care Provider (PCP)											1
Manaris Anastasios Md	Practitioner - Non-Primary Care Provider (PCP)											1
Barth Michael Craig	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Rahn Elsa Kertesz Md	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Moon Fredric R Do	Practitioner - Non-Primary Care Provider (PCP)											1



Page 437 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Mullen Edward E Md	Practitioner - Non-Primary Care Provider (PCP)											
Bass Sherry J Od	Practitioner - Non-Primary Care Provider (PCP)											
Semel-Concepcion Jennifer J M	Practitioner - Non-Primary Care Provider (PCP)											
Kumar Raman Md	Practitioner - Non-Primary Care Provider (PCP)											
Ullah Asmat	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Shatzer Matthew Morris Do	Practitioner - Non-Primary Care Provider (PCP)											
Biggin Carole Thersa	Practitioner - Non-Primary Care Provider (PCP)											
Matta Joseph Montgomery Md	Practitioner - Non-Primary Care Provider (PCP)											
Cyriac Samkutty	Practitioner - Non-Primary Care Provider (PCP)											
Apoor Patel Md	Practitioner - Non-Primary Care Provider (PCP)											
Chelagiri Mariamma Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Mannino Thomas Francis Md	Practitioner - Non-Primary Care Provider (PCP)											
Oviasu Felix Izuhunwa Md	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Oropallo Alisha Md	Practitioner - Non-Primary Care Provider (PCP)											
Kao Daniel Thomas Md	Practitioner - Non-Primary Care Provider (PCP)											
Silvestro Jerelyn Anne	Practitioner - Non-Primary Care Provider (PCP)											
Chaudhry Khalid Iqbal Md	Practitioner - Non-Primary Care Provider (PCP)	~		~			~	~	~	~	~	
Sarmiento Sal	Practitioner - Non-Primary Care Provider (PCP)											
Deluca Arthur John Md	Practitioner - Non-Primary Care Provider (PCP)											
Devineni Bhargavi	Practitioner - Non-Primary Care Provider (PCP)											
Stein Perry J Md	Practitioner - Non-Primary Care Provider (PCP)											
Handelsman John E Md	Practitioner - Non-Primary Care Provider (PCP)											
Sood Sachin Dds	Practitioner - Non-Primary Care Provider (PCP)											
Brignol Marie Jose Md	Practitioner - Non-Primary Care Provider (PCP)											
Karroum Nabil Hanna Md	Practitioner - Non-Primary Care Provider (PCP)											
Perveen Shahana Md	Practitioner - Non-Primary Care Provider (PCP)											
Margaret Elizabeth Garland	Practitioner - Non-Primary Care Provider (PCP)											
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)											
Samuel Gonna Md	Practitioner - Non-Primary Care Provider (PCP)											
Wong Tommy Yuk Shu Md	Practitioner - Non-Primary Care Provider (PCP)								_			
Shikowitz Mark Jay Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 438 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Haskoor Antwan I Md	Practitioner - Non-Primary Care Provider (PCP)											
Baker Sonia	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				
Robbins Rachel	Practitioner - Non-Primary Care Provider (PCP)											
Cocker Rubina	Practitioner - Non-Primary Care Provider (PCP)											
Corey Brendan	Practitioner - Non-Primary Care Provider (PCP)											
Simhaee Eskandar J Md	Practitioner - Non-Primary Care Provider (PCP)											
Rothburd Jeffrey S Md	Practitioner - Non-Primary Care Provider (PCP)											
Buttrill Melissa C	Practitioner - Non-Primary Care Provider (PCP)											
Hoefling Krista	Practitioner - Non-Primary Care Provider (PCP)											
Mancherje Noel	Practitioner - Non-Primary Care Provider (PCP)											
Mattis Paul Phd	Practitioner - Non-Primary Care Provider (PCP)											
Lipton Richard A Md	Practitioner - Non-Primary Care Provider (PCP)											
Joffe Russell	Practitioner - Non-Primary Care Provider (PCP)											
Defalco Michael M Phd	Practitioner - Non-Primary Care Provider (PCP)											
Reiss Ronald J Md	Practitioner - Non-Primary Care Provider (PCP)											
Donn Gulbahar Md	Practitioner - Non-Primary Care Provider (PCP)											
Vander Schuyt Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Paladino John	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				
Wixsom George Jory Md	Practitioner - Non-Primary Care Provider (PCP)											
Powers Colin J Md	Practitioner - Non-Primary Care Provider (PCP)											
Ponce Alexa	Practitioner - Non-Primary Care Provider (PCP)											
Hristov Hristo Deianov	Practitioner - Non-Primary Care Provider (PCP)											
Fersh Madeleine Esther Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Patricia Krief Md	Practitioner - Non-Primary Care Provider (PCP)											
Arielle Maggio-Ferguson	Practitioner - Non-Primary Care Provider (PCP)											
Fitzgibbon Kierie	Practitioner - Non-Primary Care Provider (PCP)											
Ashraf Wasik	Practitioner - Non-Primary Care Provider (PCP)											
Martin Danielle	Practitioner - Non-Primary Care Provider (PCP)											
Wagner Matthew Robert	Practitioner - Non-Primary Care Provider (PCP)											
Christina J Murray Pa	Practitioner - Non-Primary Care Provider (PCP)											
Peymann Tracy	Practitioner - Non-Primary Care Provider (PCP)					İ		1	1			



Page 439 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Apterbach William	Practitioner - Non-Primary Care Provider (PCP)											
Erickson-Schroth Laura S	Practitioner - Non-Primary Care Provider (PCP)											
Cheung Mary	Practitioner - Non-Primary Care Provider (PCP)											
Rimmer , John	Practitioner - Non-Primary Care Provider (PCP)											
Tan Karissa	Practitioner - Non-Primary Care Provider (PCP)											
Golub Ashley D	Practitioner - Non-Primary Care Provider (PCP)											
Barry Erin S	Practitioner - Non-Primary Care Provider (PCP)											
Butler Kayla Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Cano Vincent	Practitioner - Non-Primary Care Provider (PCP)											
De Leon Elsa	Practitioner - Non-Primary Care Provider (PCP)											
Autz George Russell Md	Practitioner - Non-Primary Care Provider (PCP)											
Jacobsberg Lawrence	Practitioner - Non-Primary Care Provider (PCP)											
Covey Stephen Hugh Md	Practitioner - Non-Primary Care Provider (PCP)											
Zisfein Jerome B Md	Practitioner - Non-Primary Care Provider (PCP)											
Bachman Ira Neil Md	Practitioner - Non-Primary Care Provider (PCP)											
Koshy Binny Md	Practitioner - Non-Primary Care Provider (PCP)											
Seidman Steven Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)											
Loizides Edward Andrew Md	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Schiff Russell Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)											
Brandspiegel Haim Zvi	Practitioner - Non-Primary Care Provider (PCP)											
Pahuja Jagan Md	Practitioner - Non-Primary Care Provider (PCP)											
Okeke Zeph Md	Practitioner - Non-Primary Care Provider (PCP)											
Lev Steven	Practitioner - Non-Primary Care Provider (PCP)											
Shah Sanjiv Suryakant Md	Practitioner - Non-Primary Care Provider (PCP)											
Procaccino John	Practitioner - Non-Primary Care Provider (PCP)											
Kahn Ronald A Md	Practitioner - Non-Primary Care Provider (PCP)											
Theoharakis Spiro Md	Practitioner - Non-Primary Care Provider (PCP)											
Corry Maureen Md	Practitioner - Non-Primary Care Provider (PCP)											
Malik Ummekalsoom R Md	Practitioner - Non-Primary Care Provider (PCP)											
Freedman Alan Marc Md	Practitioner - Non-Primary Care Provider (PCP)											
Robert J Nejat Mc Pc	Practitioner - Non-Primary Care Provider (PCP)											



Page 440 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Krumholz David	Practitioner - Non-Primary Care Provider (PCP)											
Podwall David	Practitioner - Non-Primary Care Provider (PCP)											
Obas Sidney Alexander	Practitioner - Non-Primary Care Provider (PCP)											
Metzen Amy D	Practitioner - Non-Primary Care Provider (PCP)											
Damour Yvon Md	Practitioner - Non-Primary Care Provider (PCP)											
Halper Jason J Md	Practitioner - Non-Primary Care Provider (PCP)											
Theodoropoulos Dimitra	Practitioner - Non-Primary Care Provider (PCP)											
Wasser David M Md	Practitioner - Non-Primary Care Provider (PCP)											
Abidi Syed Md	Practitioner - Non-Primary Care Provider (PCP)											
Palma-Aquino Bethzaida C	Practitioner - Non-Primary Care Provider (PCP)											
Choi Rosen Jeanne S	Practitioner - Non-Primary Care Provider (PCP)											
Patel Jagruti Md	Practitioner - Non-Primary Care Provider (PCP)											
Lerner Seth Edward Md	Practitioner - Non-Primary Care Provider (PCP)											
Zadunaisky Laura J Md	Practitioner - Non-Primary Care Provider (PCP)											
Bhansali Rohan D Md	Practitioner - Non-Primary Care Provider (PCP)											
Artemyeff Maria	Practitioner - Non-Primary Care Provider (PCP)											
Duisin Donna	Practitioner - Non-Primary Care Provider (PCP)											
Shaaban Magdy M Md	Practitioner - Non-Primary Care Provider (PCP)											
Ryan Rita Philomena Phd	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Finkelstein Harvey S Md	Practitioner - Non-Primary Care Provider (PCP)											
Castellanos Madeleine Marie Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Speiser Phyllis Witzel Md	Practitioner - Non-Primary Care Provider (PCP)											
Khan Arfa Md	Practitioner - Non-Primary Care Provider (PCP)											
Viola Louisa I Md	Practitioner - Non-Primary Care Provider (PCP)											
Caliendo Frank J Md	Practitioner - Non-Primary Care Provider (PCP)											
Mccoy Catherine J	Practitioner - Non-Primary Care Provider (PCP)											
Barasch Giedt Felice	Practitioner - Non-Primary Care Provider (PCP)											
Kwok Evelyn Chang Md	Practitioner - Non-Primary Care Provider (PCP)											
Forlenza Nicholas Michael	Practitioner - Non-Primary Care Provider (PCP)											
Kaur Harkirat Md	Practitioner - Non-Primary Care Provider (PCP)											
Khan Sarah	Practitioner - Non-Primary Care Provider (PCP)											
		1	1				1		1	1	1	_



Page 441 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Gatto Maureen	Practitioner - Non-Primary Care Provider (PCP)											
Matthew Jacqueline M	Practitioner - Non-Primary Care Provider (PCP)											
Morlas, Carlos K., Jr., Pa	Practitioner - Non-Primary Care Provider (PCP)											
Lo Richmond	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Choua Clement	Practitioner - Non-Primary Care Provider (PCP)											
Phipps Melissa A	Practitioner - Non-Primary Care Provider (PCP)											
Kinsley Dawn Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Coiro Stephanie Miss	Practitioner - Non-Primary Care Provider (PCP)											
Buckley Ryan C	Practitioner - Non-Primary Care Provider (PCP)											
Lawson Jon B	Practitioner - Non-Primary Care Provider (PCP)											
Radford Deborah	Practitioner - Non-Primary Care Provider (PCP)											
Lipsky William Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosenthal Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Jaber Muataz Md	Practitioner - Non-Primary Care Provider (PCP)											
Epstein Steven Bruce Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Dolley Kevin S	Practitioner - Non-Primary Care Provider (PCP)											
Nidhiry Theresiamma S Md	Practitioner - Non-Primary Care Provider (PCP)											
Young Rose Marie Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Marks Dorothy	Practitioner - Non-Primary Care Provider (PCP)											
Kaufman Howard Md	Practitioner - Non-Primary Care Provider (PCP)											
Cooper Clifford	Practitioner - Non-Primary Care Provider (PCP)											
Abdelmoneim Talaat A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Cirincione Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Albin Scott M Do	Practitioner - Non-Primary Care Provider (PCP)											
Azemar Andre Md	Practitioner - Non-Primary Care Provider (PCP)											
Frankini Larry Md	Practitioner - Non-Primary Care Provider (PCP)											
003 - Missing Prem Ci Ipas	Practitioner - Non-Primary Care Provider (PCP)											
Barone Stephen R Md	Practitioner - Non-Primary Care Provider (PCP)											
Gross Beth R Md	Practitioner - Non-Primary Care Provider (PCP)											
Karpowicz Frank Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Hwayoung Kate Lee	Practitioner - Non-Primary Care Provider (PCP)											



Page 442 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Morrison Michele	Practitioner - Non-Primary Care Provider (PCP)											
Savasta Joseph N Md	Practitioner - Non-Primary Care Provider (PCP)											
Brooks Eugene Lcsw	Practitioner - Non-Primary Care Provider (PCP)											
Kim Irine	Practitioner - Non-Primary Care Provider (PCP)											
Schulman Norman H Md	Practitioner - Non-Primary Care Provider (PCP)											
John Joshi Abraham Md	Practitioner - Non-Primary Care Provider (PCP)											
Carbonell Melinda	Practitioner - Non-Primary Care Provider (PCP)											
Goldman Ariel	Practitioner - Non-Primary Care Provider (PCP)											
Higdon Claudine Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Bates Anthony Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Sison Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Mehta Preeti Md	Practitioner - Non-Primary Care Provider (PCP)											
Bahamonde Lourdes G	Practitioner - Non-Primary Care Provider (PCP)											
Gupta Ekta Md	Practitioner - Non-Primary Care Provider (PCP)											
Saikum Mamita Np	Practitioner - Non-Primary Care Provider (PCP)											
Reddy Kiran Venkata	Practitioner - Non-Primary Care Provider (PCP)											
Wynne Emily Ann	Practitioner - Non-Primary Care Provider (PCP)											
Radparvar Dariush Md	Practitioner - Non-Primary Care Provider (PCP)											
Kantounis Stratos Md	Practitioner - Non-Primary Care Provider (PCP)											
Khurana Mukul	Practitioner - Non-Primary Care Provider (PCP)											
Reyes Sylvia	Practitioner - Non-Primary Care Provider (PCP)											
Horowitz Scott Alan Md	Practitioner - Non-Primary Care Provider (PCP)											
Raboy Adley Md	Practitioner - Non-Primary Care Provider (PCP)											
Meron Jacob Md	Practitioner - Non-Primary Care Provider (PCP)											
Garcia-Moreno Francisco	Practitioner - Non-Primary Care Provider (PCP)											
Corcoran Patrick M Md	Practitioner - Non-Primary Care Provider (PCP)											
Nifenecker Susan	Practitioner - Non-Primary Care Provider (PCP)											
Goldstein Janet L Md	Practitioner - Non-Primary Care Provider (PCP)											
Lundy Edward F Md	Practitioner - Non-Primary Care Provider (PCP)											
Rofeim Omid Md	Practitioner - Non-Primary Care Provider (PCP)											
Cribbin Karl Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 443 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Cervantes Jose F Md	Practitioner - Non-Primary Care Provider (PCP)											
Glickman Laurence T Md	Practitioner - Non-Primary Care Provider (PCP)											
Kohen Izchak Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Griggs Jr Robert P Md	Practitioner - Non-Primary Care Provider (PCP)											
Lee David Chung-Sang Md	Practitioner - Non-Primary Care Provider (PCP)											
Lefkowitz Harvey L	Practitioner - Non-Primary Care Provider (PCP)											
Godfrey Charles	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				
Zimmerman Howard M Md	Practitioner - Non-Primary Care Provider (PCP)											
Marchiafava Diane S	Practitioner - Non-Primary Care Provider (PCP)											
Popcun Mary Anne	Practitioner - Non-Primary Care Provider (PCP)											
Jacobs Mitchel C Md	Practitioner - Non-Primary Care Provider (PCP)											
Chime Chudi G Md	Practitioner - Non-Primary Care Provider (PCP)											
Hsu Peihong	Practitioner - Non-Primary Care Provider (PCP)											
Wohlberg Gary Md	Practitioner - Non-Primary Care Provider (PCP)											
Garcia Ochakovsky Amelia Md	Practitioner - Non-Primary Care Provider (PCP)											
Moon Victor	Practitioner - Non-Primary Care Provider (PCP)											
Puneet Kaur	Practitioner - Non-Primary Care Provider (PCP)											
Polania Laura Maria	Practitioner - Non-Primary Care Provider (PCP)											
Jamie Suzanne Scott Do	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Israel Jeffrey	Practitioner - Non-Primary Care Provider (PCP)											
Levine Florence	Practitioner - Non-Primary Care Provider (PCP)											
Isakharov Margarita	Practitioner - Non-Primary Care Provider (PCP)											
Wallace Jean	Practitioner - Non-Primary Care Provider (PCP)											
Herman Michael	Practitioner - Non-Primary Care Provider (PCP)											
Avni Thakore	Practitioner - Non-Primary Care Provider (PCP)											
Grewal Kanwarpaul Singh	Practitioner - Non-Primary Care Provider (PCP)											
John Robert Delfs	Practitioner - Non-Primary Care Provider (PCP)											
Ramos De Oleo Radhames	Practitioner - Non-Primary Care Provider (PCP)											
Zhao Philip	Practitioner - Non-Primary Care Provider (PCP)											
Haque Syed	Practitioner - Non-Primary Care Provider (PCP)											
Napoli Diane	Practitioner - Non-Primary Care Provider (PCP)											



Page 444 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Haidatov Oded	Practitioner - Non-Primary Care Provider (PCP)											
Royes Patrina	Practitioner - Non-Primary Care Provider (PCP)											
Sawyer Star	Practitioner - Non-Primary Care Provider (PCP)											
Grewal Narinder Paul	Practitioner - Non-Primary Care Provider (PCP)											
Lewis Alyson	Practitioner - Non-Primary Care Provider (PCP)											
Kaufman Allen M Md	Practitioner - Non-Primary Care Provider (PCP)											1
Cohen Anthony Simon Md	Practitioner - Non-Primary Care Provider (PCP)											
Peter J Sordi Md	Practitioner - Non-Primary Care Provider (PCP)											
Arora Arun	Practitioner - Non-Primary Care Provider (PCP)											
Simon Steven I Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Sanelli Pina Christine Md	Practitioner - Non-Primary Care Provider (PCP)											
Waterman Erica R Md	Practitioner - Non-Primary Care Provider (PCP)											
Brennan John Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Chavda Atul Do	Practitioner - Non-Primary Care Provider (PCP)											
Zuccarello Jacqueline	Practitioner - Non-Primary Care Provider (PCP)											1
Jean Rodlie Sarah	Practitioner - Non-Primary Care Provider (PCP)											1
Bullaro Francesca Maria Md	Practitioner - Non-Primary Care Provider (PCP)											
Brancato Lenore Jasmine Md	Practitioner - Non-Primary Care Provider (PCP)											1
Morrish Donald Thomas Jr Md	Practitioner - Non-Primary Care Provider (PCP)											1
Keefe Brian M Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Sohal Ajendra S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Desai Rajesh B Md	Practitioner - Non-Primary Care Provider (PCP)											1
Jurman Marlene	Practitioner - Non-Primary Care Provider (PCP)											1
Klein Victor R Md	Practitioner - Non-Primary Care Provider (PCP)											
Erica Margaret Rose Pa	Practitioner - Non-Primary Care Provider (PCP)											
Cerqueira Ryo Paula	Practitioner - Non-Primary Care Provider (PCP)											1
Gilbert Marti Md	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Florio William A Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Tenti Francesco Md	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Garelick Jordan Marc Md	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Drago Marianne	Practitioner - Non-Primary Care Provider (PCP)											ĺ .



Page 445 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Rezin Andrea	Practitioner - Non-Primary Care Provider (PCP)											
Amatucci Virginia	Practitioner - Non-Primary Care Provider (PCP)											
Ballaban Paulina	Practitioner - Non-Primary Care Provider (PCP)											
Fox Jana Md	Practitioner - Non-Primary Care Provider (PCP)											
Bamba Do Paul S	Practitioner - Non-Primary Care Provider (PCP)											
Lee Yesenia Socorro	Practitioner - Non-Primary Care Provider (PCP)											
Garg Alpa Goel	Practitioner - Non-Primary Care Provider (PCP)											
Oreste Anthony A Md	Practitioner - Non-Primary Care Provider (PCP)	~					~		~	~		
Luerssen Marie Anita	Practitioner - Non-Primary Care Provider (PCP)											
Bolognese Paolo A Md	Practitioner - Non-Primary Care Provider (PCP)											
Anderson Ann E Md	Practitioner - Non-Primary Care Provider (PCP)											
Tieman Mark	Practitioner - Non-Primary Care Provider (PCP)											
Rishi Malhotra	Practitioner - Non-Primary Care Provider (PCP)											
Karantoni Olga	Practitioner - Non-Primary Care Provider (PCP)											
Cangemi Carla Primiani Md	Practitioner - Non-Primary Care Provider (PCP)											
Gelber Valerie	Practitioner - Non-Primary Care Provider (PCP)											
Lee Lili	Practitioner - Non-Primary Care Provider (PCP)											
Wang Sandy	Practitioner - Non-Primary Care Provider (PCP)											
Louis Alexander Carrera	Practitioner - Non-Primary Care Provider (PCP)											
Bircaj Alfred Md	Practitioner - Non-Primary Care Provider (PCP)											
Taboada Sofia Esther	Practitioner - Non-Primary Care Provider (PCP)											
Chang Catherine	Practitioner - Non-Primary Care Provider (PCP)											
Stickles Sean	Practitioner - Non-Primary Care Provider (PCP)											
Mathieu Nathalie Guerly	Practitioner - Non-Primary Care Provider (PCP)											
Essig David Allen	Practitioner - Non-Primary Care Provider (PCP)											
Sabatino Francis Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Hashmi Erum	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Jooneui Kwon	Practitioner - Non-Primary Care Provider (PCP)											
Butler Megan	Practitioner - Non-Primary Care Provider (PCP)											
Shifteh Arash	Practitioner - Non-Primary Care Provider (PCP)											
Swiderski Iris J	Practitioner - Non-Primary Care Provider (PCP)											



Page 446 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Rosenberg Victor Abraham Md	Practitioner - Non-Primary Care Provider (PCP)											1
Cunningham Thomas F Md	Practitioner - Non-Primary Care Provider (PCP)											1
Shapiro Evan B Md	Practitioner - Non-Primary Care Provider (PCP)											1
Abeles Jay	Practitioner - Non-Primary Care Provider (PCP)											1
Elberger Scott Md	Practitioner - Non-Primary Care Provider (PCP)											1
Onyeike Godwin Do	Practitioner - Non-Primary Care Provider (PCP)											1
Greenspan Michael Benjamin	Practitioner - Non-Primary Care Provider (PCP)	~						~				1
Guzman Francine Md	Practitioner - Non-Primary Care Provider (PCP)											1
Peters Richard M Md	Practitioner - Non-Primary Care Provider (PCP)											1
Wolf Jeffrey M Md	Practitioner - Non-Primary Care Provider (PCP)											1
Sverd Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Deangelis Teresa	Practitioner - Non-Primary Care Provider (PCP)											1
Pappas Thomas William	Practitioner - Non-Primary Care Provider (PCP)											1
Bhimani Subbarao Md	Practitioner - Non-Primary Care Provider (PCP)											1
Moskowitz Neil T Md	Practitioner - Non-Primary Care Provider (PCP)											1
Maytal Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											1
Hurt Kiki Lolita	Practitioner - Non-Primary Care Provider (PCP)											1
Kuncham Sudha	Practitioner - Non-Primary Care Provider (PCP)											1
Colangelo Roberto G Md	Practitioner - Non-Primary Care Provider (PCP)											I
Kapoor Urvashi Md	Practitioner - Non-Primary Care Provider (PCP)											1
Lipschutz Martin S Md	Practitioner - Non-Primary Care Provider (PCP)											1
Rosenberg Gary S Md	Practitioner - Non-Primary Care Provider (PCP)											1
Ferrone Philip J Md	Practitioner - Non-Primary Care Provider (PCP)											1
Brophy Noreen L	Practitioner - Non-Primary Care Provider (PCP)											1
Oleg I Rivkin Pa	Practitioner - Non-Primary Care Provider (PCP)											1
Mackay Meggan Claire Md	Practitioner - Non-Primary Care Provider (PCP)											1
Kane John M Md	Practitioner - Non-Primary Care Provider (PCP)											1
Dicapua Dominick J Rpa	Practitioner - Non-Primary Care Provider (PCP)											ı
Hermann Carol Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				l
Rudolph Gary Md	Practitioner - Non-Primary Care Provider (PCP)											1
Mudnia Sheikh Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 447 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Chugh Mulchand	Practitioner - Non-Primary Care Provider (PCP)											
Noor Muhammad Hasnain Md	Practitioner - Non-Primary Care Provider (PCP)											
Kononchuk Vlad	Practitioner - Non-Primary Care Provider (PCP)											
Colantuono, Michael, Pa	Practitioner - Non-Primary Care Provider (PCP)											
Harris Yael	Practitioner - Non-Primary Care Provider (PCP)											
127446032lopez Fred	Practitioner - Non-Primary Care Provider (PCP)											
Mary Stephens Phd	Practitioner - Non-Primary Care Provider (PCP)											
Grayver Evelina	Practitioner - Non-Primary Care Provider (PCP)											
Grant-Guimaraes Jamilah	Practitioner - Non-Primary Care Provider (PCP)											
Andrews Shari Tamara	Practitioner - Non-Primary Care Provider (PCP)											
Kessler Benjamin David	Practitioner - Non-Primary Care Provider (PCP)											
Marcus David Avner	Practitioner - Non-Primary Care Provider (PCP)											
Makaryus Mary	Practitioner - Non-Primary Care Provider (PCP)											
Shaukat Nadia	Practitioner - Non-Primary Care Provider (PCP)											
Murray Audrey	Practitioner - Non-Primary Care Provider (PCP)											
Shekher-Kapoor Monica	Practitioner - Non-Primary Care Provider (PCP)											
Gonzalez Adam K	Practitioner - Non-Primary Care Provider (PCP)											
Johrden Jaclyn Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Pesce Nicole L	Practitioner - Non-Primary Care Provider (PCP)											
Pinto Anthony	Practitioner - Non-Primary Care Provider (PCP)											
Lwin Khin Mar	Practitioner - Non-Primary Care Provider (PCP)											
Pologruto Jessica	Practitioner - Non-Primary Care Provider (PCP)											
Loewenstein Joel B Md	Practitioner - Non-Primary Care Provider (PCP)											
Settle Daniel Fielding Md	Practitioner - Non-Primary Care Provider (PCP)											
Cantos Eric Md	Practitioner - Non-Primary Care Provider (PCP)											
Oh Carolyn J Md	Practitioner - Non-Primary Care Provider (PCP)											
Ziegelbaum Michael Mark Md	Practitioner - Non-Primary Care Provider (PCP)											
Shah Shashi S Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Berger Jeffrey	Practitioner - Non-Primary Care Provider (PCP)											
Fleischmann Jonathan D Md	Practitioner - Non-Primary Care Provider (PCP)											
Hamlet Yonah J Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 448 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Sherwin Steven R Md	Practitioner - Non-Primary Care Provider (PCP)										
Klonsky Ira	Practitioner - Non-Primary Care Provider (PCP)										
Groth Sharon	Practitioner - Non-Primary Care Provider (PCP)										
Ferguson Raymond G Jr Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Friedman Steven J Md	Practitioner - Non-Primary Care Provider (PCP)										
Kugler David Bruce Do	Practitioner - Non-Primary Care Provider (PCP)										
Colleen E Fee Pa	Practitioner - Non-Primary Care Provider (PCP)										
Shepard Barry R Md	Practitioner - Non-Primary Care Provider (PCP)										
Mellinger Brett C Md	Practitioner - Non-Primary Care Provider (PCP)										
Pamoukian Vicken Nichan Md	Practitioner - Non-Primary Care Provider (PCP)										
Poniarski Richard Minc	Practitioner - Non-Primary Care Provider (PCP)										
Tumen Michael L Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Rosenthal David Walter Do	Practitioner - Non-Primary Care Provider (PCP)					~		~	~		
Chen Jimmy Md	Practitioner - Non-Primary Care Provider (PCP)										
Gellman Larry Ely Md	Practitioner - Non-Primary Care Provider (PCP)										
Greenwald Marc	Practitioner - Non-Primary Care Provider (PCP)										
Choksi Sonia K Md	Practitioner - Non-Primary Care Provider (PCP)										
Azamy Taufiq	Practitioner - Non-Primary Care Provider (PCP)										
Ruzimovsky Marina	Practitioner - Non-Primary Care Provider (PCP)										
Leder Adena	Practitioner - Non-Primary Care Provider (PCP)										
Stein Etess Melanie	Practitioner - Non-Primary Care Provider (PCP)										
Stephenson Maxine	Practitioner - Non-Primary Care Provider (PCP)										
Godfried David H	Practitioner - Non-Primary Care Provider (PCP)										
Albert Charles	Practitioner - Non-Primary Care Provider (PCP)										
Cornacchia Louis T Md	Practitioner - Non-Primary Care Provider (PCP)										
Krishnasastry Kambhampaty Md	Practitioner - Non-Primary Care Provider (PCP)										
Loffredo Frank R Pc Md	Practitioner - Non-Primary Care Provider (PCP)										
Suarez Alison	Practitioner - Non-Primary Care Provider (PCP)										
Vargas Jose A	Practitioner - Non-Primary Care Provider (PCP)										
Kurepa Dalibor	Practitioner - Non-Primary Care Provider (PCP)										
Ray-Terry Jennifer A	Practitioner - Non-Primary Care Provider (PCP)										



Page 449 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Nastro Erin A	Practitioner - Non-Primary Care Provider (PCP)											
Fabian Janet	Practitioner - Non-Primary Care Provider (PCP)											
Plate Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Brennan Christopher Michael	Practitioner - Non-Primary Care Provider (PCP)											
Philip Tony	Practitioner - Non-Primary Care Provider (PCP)											
Guzhva Olena Md	Practitioner - Non-Primary Care Provider (PCP)											
Cilento Janice	Practitioner - Non-Primary Care Provider (PCP)											
Jacobs Shari	Practitioner - Non-Primary Care Provider (PCP)											
Schlesinger Jamie R	Practitioner - Non-Primary Care Provider (PCP)											
Kosiner Kimberly	Practitioner - Non-Primary Care Provider (PCP)											
Elliott Emily C	Practitioner - Non-Primary Care Provider (PCP)											
Tran Eric Khanh-Ngan	Practitioner - Non-Primary Care Provider (PCP)											
Forde Michelle A	Practitioner - Non-Primary Care Provider (PCP)											
Golon Eileen	Practitioner - Non-Primary Care Provider (PCP)											
Lopez Eleonora	Practitioner - Non-Primary Care Provider (PCP)											
Castro Sindy	Practitioner - Non-Primary Care Provider (PCP)											
Fetkin Sheree A	Practitioner - Non-Primary Care Provider (PCP)											
Gialvsakis John Peter	Practitioner - Non-Primary Care Provider (PCP)											
Reddy Ramachandra Md	Practitioner - Non-Primary Care Provider (PCP)											
Dlugash Joel Md & Dlugash Vic	Practitioner - Non-Primary Care Provider (PCP)											
Torres Carlos	Practitioner - Non-Primary Care Provider (PCP)											
Pasternak Herbert I Md	Practitioner - Non-Primary Care Provider (PCP)											
Dalal Prateek Vinod Md	Practitioner - Non-Primary Care Provider (PCP)											
Torrado-Jule Carmen Md	Practitioner - Non-Primary Care Provider (PCP)											
003 - Missing Prem Ci Ipas	Practitioner - Non-Primary Care Provider (PCP)											
Giampetruzzi Nicholas Md	Practitioner - Non-Primary Care Provider (PCP)											
Carpio Marco T Md	Practitioner - Non-Primary Care Provider (PCP)											
Crespi Paul V Dds	Practitioner - Non-Primary Care Provider (PCP)											
Khan Rashid Javed Md	Practitioner - Non-Primary Care Provider (PCP)											
Mirica Marilena Md	Practitioner - Non-Primary Care Provider (PCP)											
Kemisetti Sumathi Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 450 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating 1	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Iyer Shanker P Md	Practitioner - Non-Primary Care Provider (PCP)											
Podesta Luga	Practitioner - Non-Primary Care Provider (PCP)											
Anto Heino Richard Md	Practitioner - Non-Primary Care Provider (PCP)											
Mene Matthew P Md	Practitioner - Non-Primary Care Provider (PCP)											
Mastrangelo Amy L Md	Practitioner - Non-Primary Care Provider (PCP)											
Janus Denise	Practitioner - Non-Primary Care Provider (PCP)											
Gerald Ente Pediatric Pc	Practitioner - Non-Primary Care Provider (PCP)											
Parker Richard Md	Practitioner - Non-Primary Care Provider (PCP)											
Shenoy Chitra	Practitioner - Non-Primary Care Provider (PCP)											
Cannon Laurie	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				
Reichert James Michael	Practitioner - Non-Primary Care Provider (PCP)											
De Florio Patricia Mary Np	Practitioner - Non-Primary Care Provider (PCP)											
Carpo Minda S Dds	Practitioner - Non-Primary Care Provider (PCP)											
Schulz Valerie Maria Md	Practitioner - Non-Primary Care Provider (PCP)											
Fox David Md	Practitioner - Non-Primary Care Provider (PCP)											
Baccellieri Angelo Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaplan Blanka M Md	Practitioner - Non-Primary Care Provider (PCP)											
Moullin-Heddle Andrea	Practitioner - Non-Primary Care Provider (PCP)											
Pessel Caroline	Practitioner - Non-Primary Care Provider (PCP)											
Perry Christopher M Md	Practitioner - Non-Primary Care Provider (PCP)											
Assa Elissa	Practitioner - Non-Primary Care Provider (PCP)											
Dobkowski Donna	Practitioner - Non-Primary Care Provider (PCP)											
Abramowitz Jessica	Practitioner - Non-Primary Care Provider (PCP)											
Khatri Sarita Md	Practitioner - Non-Primary Care Provider (PCP)											
Kristina Melchert	Practitioner - Non-Primary Care Provider (PCP)											
Saccio Maureen	Practitioner - Non-Primary Care Provider (PCP)											
Lisa Esther Simmonds Md	Practitioner - Non-Primary Care Provider (PCP)											
Selina Poon Md	Practitioner - Non-Primary Care Provider (PCP)											
Jahanbakhsh Keyvan	Practitioner - Non-Primary Care Provider (PCP)											
Hayes Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Moufid Rafik Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 451 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Thwe T Soe Do	Practitioner - Non-Primary Care Provider (PCP)											
003 - Missing Prem Ci Ipas	Practitioner - Non-Primary Care Provider (PCP)											
Middendorf Maria	Practitioner - Non-Primary Care Provider (PCP)											
Lalani Fazila	Practitioner - Non-Primary Care Provider (PCP)											
Kandov Yakov	Practitioner - Non-Primary Care Provider (PCP)											
Song Seyun R	Practitioner - Non-Primary Care Provider (PCP)											
Goldstein Gabriella	Practitioner - Non-Primary Care Provider (PCP)											
Hoffman Janis	Practitioner - Non-Primary Care Provider (PCP)											
Bagley Megan Anne	Practitioner - Non-Primary Care Provider (PCP)											
Revolus Tania	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Georges Richard Ernst li	Practitioner - Non-Primary Care Provider (PCP)											
Stukalin Matthew Mr.	Practitioner - Non-Primary Care Provider (PCP)											
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)											
Hovey Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Waldbaum Robert	Practitioner - Non-Primary Care Provider (PCP)											
Rosenblum Gary Charles Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Goldofsky Elliot Md	Practitioner - Non-Primary Care Provider (PCP)											
Steiner Audra	Practitioner - Non-Primary Care Provider (PCP)											
Mark Stein	Practitioner - Non-Primary Care Provider (PCP)											
003 - Missing Prem Ci Ipas	Practitioner - Non-Primary Care Provider (PCP)											
Santucci John	Practitioner - Non-Primary Care Provider (PCP)											
Edayadi Alexander P Md	Practitioner - Non-Primary Care Provider (PCP)											
Tuckman David	Practitioner - Non-Primary Care Provider (PCP)											
Lee Patricia S	Practitioner - Non-Primary Care Provider (PCP)											
Sheth Rupa Md	Practitioner - Non-Primary Care Provider (PCP)											
Bahl Parul Md	Practitioner - Non-Primary Care Provider (PCP)											
Bilotti Mary Ann Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Pile-Spellman Eliza R Md	Practitioner - Non-Primary Care Provider (PCP)											
Wollner David I Md	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Barton	Practitioner - Non-Primary Care Provider (PCP)											
Singh Tejprett	Practitioner - Non-Primary Care Provider (PCP)											



Page 452 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Madonna Richard James	Practitioner - Non-Primary Care Provider (PCP)											
Sullivan Patricia Ann A	Practitioner - Non-Primary Care Provider (PCP)											
Cavallo, Kathy	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				
Lipp Alan	Practitioner - Non-Primary Care Provider (PCP)											
Erin Capo	Practitioner - Non-Primary Care Provider (PCP)											
Gomez Lynn Ann	Practitioner - Non-Primary Care Provider (PCP)											
Lerner Katherine S Md	Practitioner - Non-Primary Care Provider (PCP)											
Gidla Anitha	Practitioner - Non-Primary Care Provider (PCP)											
Zubair Shakil	Practitioner - Non-Primary Care Provider (PCP)											
Martin Robert D Md	Practitioner - Non-Primary Care Provider (PCP)											
Lewinson Sharen F Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Vlachos Adrianna Md	Practitioner - Non-Primary Care Provider (PCP)											
Fefer Zipora Md	Practitioner - Non-Primary Care Provider (PCP)											
Edelman Morris Md	Practitioner - Non-Primary Care Provider (PCP)											
Ronan Michael Edward Md	Practitioner - Non-Primary Care Provider (PCP)											
Zalta Nouri	Practitioner - Non-Primary Care Provider (PCP)											
Jafri Farrukh Nadeem	Practitioner - Non-Primary Care Provider (PCP)											
Foxen Elizabeth Jane	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Babekov Eva Np	Practitioner - Non-Primary Care Provider (PCP)											
O'Rourke Eileen	Practitioner - Non-Primary Care Provider (PCP)											
Khondker Hasan Karim	Practitioner - Non-Primary Care Provider (PCP)											
Demarco Lisa-Ann	Practitioner - Non-Primary Care Provider (PCP)											
Edward Haosheng Yu Md	Practitioner - Non-Primary Care Provider (PCP)											
Drake Niles	Practitioner - Non-Primary Care Provider (PCP)											
Ng David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Schiebert Steven Do	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Richard Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Beheshti Shirazi Seyed	Practitioner - Non-Primary Care Provider (PCP)											
Cano, Marifely Pta	Practitioner - Non-Primary Care Provider (PCP)											
Pestrak Mary A	Practitioner - Non-Primary Care Provider (PCP)											
Bellone Michael	Practitioner - Non-Primary Care Provider (PCP)											



Page 453 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Blair Greg	Practitioner - Non-Primary Care Provider (PCP)	~		~				~	~		
Baladanapani Paramrshwari	Practitioner - Non-Primary Care Provider (PCP)										
Drewes Adrienne C	Practitioner - Non-Primary Care Provider (PCP)										
Ahmed Jamil U	Practitioner - Non-Primary Care Provider (PCP)										
Brito Ferreiras Maria	Practitioner - Non-Primary Care Provider (PCP)										1
Marino Alyssa	Practitioner - Non-Primary Care Provider (PCP)										
Bai Vijanti	Practitioner - Non-Primary Care Provider (PCP)										1
Schaefer Mary	Practitioner - Non-Primary Care Provider (PCP)										
Zodan-Dodds Jennifer	Practitioner - Non-Primary Care Provider (PCP)										1
Ray Kevin	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Luo Sean	Practitioner - Non-Primary Care Provider (PCP)										
Mannan Bilal	Practitioner - Non-Primary Care Provider (PCP)										1
Drozdzik Miroslawa Bernadeta	Practitioner - Non-Primary Care Provider (PCP)										1
Castellano Jenna N	Practitioner - Non-Primary Care Provider (PCP)										
King Theresa A	Practitioner - Non-Primary Care Provider (PCP)										1
Carini Karen	Practitioner - Non-Primary Care Provider (PCP)										1
Raber Julia Md	Practitioner - Non-Primary Care Provider (PCP)										
Marx William L	Practitioner - Non-Primary Care Provider (PCP)										1
Angus Lambros D G Md	Practitioner - Non-Primary Care Provider (PCP)										
Rivera Clara Md	Practitioner - Non-Primary Care Provider (PCP)										
Pfeffer David Md	Practitioner - Non-Primary Care Provider (PCP)										1
Greenfield Martin Md	Practitioner - Non-Primary Care Provider (PCP)										
Levi Gabriel S Md	Practitioner - Non-Primary Care Provider (PCP)										1
Marrero Gina Maria Md	Practitioner - Non-Primary Care Provider (PCP)										
Ring Elizabeth M Np	Practitioner - Non-Primary Care Provider (PCP)										1
Vogel Brian	Practitioner - Non-Primary Care Provider (PCP)										1
Naik Medha Madan	Practitioner - Non-Primary Care Provider (PCP)										
Buenahora Joseph Albert Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Hitscherich Robert M Md	Practitioner - Non-Primary Care Provider (PCP)										
Dixon Ernest	Practitioner - Non-Primary Care Provider (PCP)										
Ring Stanley M Md	Practitioner - Non-Primary Care Provider (PCP)										



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 454 of 807 Run Date: 06/29/2018

* Safety Net Providers in Green												
	Participating i		1		1		-	_	1	1		
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Efros Mitchell Douglas Md	Practitioner - Non-Primary Care Provider (PCP)											
Ritter Steven	Practitioner - Non-Primary Care Provider (PCP)											
Mcdonough Joan S Np	Practitioner - Non-Primary Care Provider (PCP)											
Abu-Sbaih Reem	Practitioner - Non-Primary Care Provider (PCP)											
Reder Ilan Md	Practitioner - Non-Primary Care Provider (PCP)											
Porotin Olga C Rpa	Practitioner - Non-Primary Care Provider (PCP)											<u> </u>
Hahn Susie Md	Practitioner - Non-Primary Care Provider (PCP)											
Titelis Joann Alexandros Md	Practitioner - Non-Primary Care Provider (PCP)											
Johnson Lisa Marguerite Md	Practitioner - Non-Primary Care Provider (PCP)											
Farber Charles S Md	Practitioner - Non-Primary Care Provider (PCP)											
Wang Jen C Md	Practitioner - Non-Primary Care Provider (PCP)											
Llerena Cristina	Practitioner - Non-Primary Care Provider (PCP)											
Enright Carrie Anne	Practitioner - Non-Primary Care Provider (PCP)											
Koppel Robert I Md	Practitioner - Non-Primary Care Provider (PCP)											
Harris Maury Md	Practitioner - Non-Primary Care Provider (PCP)											
Kholwadwala Dipak H Md	Practitioner - Non-Primary Care Provider (PCP)											
Carey Dennis Md	Practitioner - Non-Primary Care Provider (PCP)											
Feinsod Donald B Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Glick Hc	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Carpio Linda	Practitioner - Non-Primary Care Provider (PCP)											
Linder Craig M Md	Practitioner - Non-Primary Care Provider (PCP)											
D Robbins Podiatry Pc	Practitioner - Non-Primary Care Provider (PCP)											
Shivaram Urmila	Practitioner - Non-Primary Care Provider (PCP)											
Miller Seth L Md	Practitioner - Non-Primary Care Provider (PCP)											
Verma Dinesh K Do	Practitioner - Non-Primary Care Provider (PCP)											
Avarello Jahn	Practitioner - Non-Primary Care Provider (PCP)											
Messina Teri A	Practitioner - Non-Primary Care Provider (PCP)											
Novick Brian E Md	Practitioner - Non-Primary Care Provider (PCP)											
Shultz Barbara Ann Phd	Practitioner - Non-Primary Care Provider (PCP)											
Lam Steven K	Practitioner - Non-Primary Care Provider (PCP)											
Williams Michael	Practitioner - Non-Primary Care Provider (PCP)											



Page 455 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Pardo Salvatore Renato Md	Practitioner - Non-Primary Care Provider (PCP)											
Hashmi Amyr Rizwan	Practitioner - Non-Primary Care Provider (PCP)											
Bayer Ruthee-Lu Md	Practitioner - Non-Primary Care Provider (PCP)											
Shapiro Richard Allen Md	Practitioner - Non-Primary Care Provider (PCP)											
Steiner Ari Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Choi Edward Won Md	Practitioner - Non-Primary Care Provider (PCP)											
Akber Asra A	Practitioner - Non-Primary Care Provider (PCP)											
Rohde, Krista	Practitioner - Non-Primary Care Provider (PCP)											
Olga Muratov Lcsw	Practitioner - Non-Primary Care Provider (PCP)											
Wieder Baruch	Practitioner - Non-Primary Care Provider (PCP)											
Cannella Carol	Practitioner - Non-Primary Care Provider (PCP)											
Bajaj Sanjiv	Practitioner - Non-Primary Care Provider (PCP)											
Chikvashvili Georgiy I	Practitioner - Non-Primary Care Provider (PCP)											
Ramnarine Mityanand	Practitioner - Non-Primary Care Provider (PCP)											
Ranga Lalitha K	Practitioner - Non-Primary Care Provider (PCP)											
Sutariya Dharmeshku	Practitioner - Non-Primary Care Provider (PCP)											
Vazquez Andrea	Practitioner - Non-Primary Care Provider (PCP)											
Latefi Ahmad	Practitioner - Non-Primary Care Provider (PCP)											
Pelosi Anthony	Practitioner - Non-Primary Care Provider (PCP)											
Tseng Jui-Chuan	Practitioner - Non-Primary Care Provider (PCP)											
Lopez-Heffernan Barbara	Practitioner - Non-Primary Care Provider (PCP)											
Littlejohn Monty Rahim	Practitioner - Non-Primary Care Provider (PCP)											
Kalyon Bilge Dicle	Practitioner - Non-Primary Care Provider (PCP)											
Frenkel Annie	Practitioner - Non-Primary Care Provider (PCP)											
Desetto Jennifer M	Practitioner - Non-Primary Care Provider (PCP)											
Melnick Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Pizzingrillo Mary	Practitioner - Non-Primary Care Provider (PCP)											
Parikh Kapilagauri Jay Md	Practitioner - Non-Primary Care Provider (PCP)											
Nathanson Howard G Md	Practitioner - Non-Primary Care Provider (PCP)											
Mailloux Timothy P Md	Practitioner - Non-Primary Care Provider (PCP)											
Gelber Philip M Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 456 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Tarras Marc S Md	Practitioner - Non-Primary Care Provider (PCP)											
Wong Peter J Md	Practitioner - Non-Primary Care Provider (PCP)											
Coven Todd	Practitioner - Non-Primary Care Provider (PCP)											
Ahmed Jalees Md	Practitioner - Non-Primary Care Provider (PCP)			~			~	~	~	~	~	
Wilson Eve	Practitioner - Non-Primary Care Provider (PCP)											
Kaplan Gary P Md	Practitioner - Non-Primary Care Provider (PCP)											
Durkin Claire	Practitioner - Non-Primary Care Provider (PCP)											
Hochsztein Paul Md	Practitioner - Non-Primary Care Provider (PCP)											
Gold Robert Alan Md	Practitioner - Non-Primary Care Provider (PCP)											
Sherman Scott J Md	Practitioner - Non-Primary Care Provider (PCP)											
003 - Missing Prem Ci Ipas	Practitioner - Non-Primary Care Provider (PCP)											
Fiterstein Adam Md	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Lerman Craig C Md	Practitioner - Non-Primary Care Provider (PCP)											
Scalisi Joseph G Md	Practitioner - Non-Primary Care Provider (PCP)											
Breen William Facc Md	Practitioner - Non-Primary Care Provider (PCP)											
Jacinto Francisco Gertrude Md	Practitioner - Non-Primary Care Provider (PCP)						~		~	~		~
Murphy Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Mollick Darren	Practitioner - Non-Primary Care Provider (PCP)											
Carter Robert F Md	Practitioner - Non-Primary Care Provider (PCP)											
Lindner Caryn J	Practitioner - Non-Primary Care Provider (PCP)											
Thall Eric Hayim Md	Practitioner - Non-Primary Care Provider (PCP)											
Santiago Brenda M	Practitioner - Non-Primary Care Provider (PCP)											
Marsh Jonathan Harris Md	Practitioner - Non-Primary Care Provider (PCP)											
Biller Bob S Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Lampert Alan R Md	Practitioner - Non-Primary Care Provider (PCP)											
Pike Sheldon Bruce	Practitioner - Non-Primary Care Provider (PCP)											
Steele James	Practitioner - Non-Primary Care Provider (PCP)											
Raj K Narayan Md	Practitioner - Non-Primary Care Provider (PCP)											
Wolfe Lawrence Charles Md	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Daniel Hirsh Md	Practitioner - Non-Primary Care Provider (PCP)											
Bruno Anthony M Md	Practitioner - Non-Primary Care Provider (PCP)											1



Page 457 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Geoffrey Weisman Md Pllc	Practitioner - Non-Primary Care Provider (PCP)											1
Purvin Robert Richard Md	Practitioner - Non-Primary Care Provider (PCP)											1
Thorne Janet M	Practitioner - Non-Primary Care Provider (PCP)											1
Schwartz Karen	Practitioner - Non-Primary Care Provider (PCP)											1
Zitner David Md	Practitioner - Non-Primary Care Provider (PCP)											1
Jaramillo-Gibbs Kay Celinda	Practitioner - Non-Primary Care Provider (PCP)											1
Pandolfi Jacqueline	Practitioner - Non-Primary Care Provider (PCP)											1
Marzouk Haidy	Practitioner - Non-Primary Care Provider (PCP)											1
Kane Susan Ina	Practitioner - Non-Primary Care Provider (PCP)											1
Hyman Kevin M Md	Practitioner - Non-Primary Care Provider (PCP)											
Lin Shen-Han	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Vitsentzos Maria	Practitioner - Non-Primary Care Provider (PCP)											
Rausch Mary	Practitioner - Non-Primary Care Provider (PCP)											
Moran Sienna L	Practitioner - Non-Primary Care Provider (PCP)											
Moskovitz Joshua Brett Md	Practitioner - Non-Primary Care Provider (PCP)											
Elizabeth Kajunski Fiorino Md	Practitioner - Non-Primary Care Provider (PCP)											
Ilyas Laila	Practitioner - Non-Primary Care Provider (PCP)											
Yung Jenny A	Practitioner - Non-Primary Care Provider (PCP)											
Mercader Carolina	Practitioner - Non-Primary Care Provider (PCP)											
Criado Daniel Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Veena A Modayil Md	Practitioner - Non-Primary Care Provider (PCP)											
Ginsburg Dov Berish	Practitioner - Non-Primary Care Provider (PCP)											
Schulman Aryeh	Practitioner - Non-Primary Care Provider (PCP)											1
Lee Erich Y	Practitioner - Non-Primary Care Provider (PCP)											
Tanna Neil	Practitioner - Non-Primary Care Provider (PCP)											
Julien Timothy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Smizer Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Bunnenberg Meghan Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Hanna Lauren A	Practitioner - Non-Primary Care Provider (PCP)	~						~				1
Barone Linda Lcsw	Practitioner - Non-Primary Care Provider (PCP)											1
Mathew Nija	Practitioner - Non-Primary Care Provider (PCP)											



Page 458 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Haan Alison Miss	Practitioner - Non-Primary Care Provider (PCP)											
Trentadue Elisa	Practitioner - Non-Primary Care Provider (PCP)											
Funfgeld Christopher J	Practitioner - Non-Primary Care Provider (PCP)											
Cassiere Hugh Albert Md	Practitioner - Non-Primary Care Provider (PCP)											
Yang Andrea	Practitioner - Non-Primary Care Provider (PCP)											
Haselkorn Joan	Practitioner - Non-Primary Care Provider (PCP)											
Bryson Lennox O	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Goodman Dennis	Practitioner - Non-Primary Care Provider (PCP)											
Douglas Barry K Md	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Steven Daniel Md	Practitioner - Non-Primary Care Provider (PCP)											
Massaro Regina	Practitioner - Non-Primary Care Provider (PCP)											
Montero Carlos F Md	Practitioner - Non-Primary Care Provider (PCP)											
Rizzo Brigitte	Practitioner - Non-Primary Care Provider (PCP)											
Tamburrino Joseph S Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Director Tara Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaye Shana	Practitioner - Non-Primary Care Provider (PCP)											
Frieling Jeffrey Samuel Md	Practitioner - Non-Primary Care Provider (PCP)											
Monzila Rahman Md	Practitioner - Non-Primary Care Provider (PCP)											
Ditkoff Michael	Practitioner - Non-Primary Care Provider (PCP)											
Sabry M Zakir Md	Practitioner - Non-Primary Care Provider (PCP)											
Sunshine Robert D Md	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Matthew A Md	Practitioner - Non-Primary Care Provider (PCP)											
Boshnack Arthur Md Facg Pc	Practitioner - Non-Primary Care Provider (PCP)											
Lopez Margarita	Practitioner - Non-Primary Care Provider (PCP)	~					~		~	~		~
Kohn Jeffrey Alan Md	Practitioner - Non-Primary Care Provider (PCP)											
Aygun Banu Md	Practitioner - Non-Primary Care Provider (PCP)											
Cooperman Paul A	Practitioner - Non-Primary Care Provider (PCP)											
Singer Andrew J Md	Practitioner - Non-Primary Care Provider (PCP)											
Stengel Andrea Curnett	Practitioner - Non-Primary Care Provider (PCP)											
Ganjian Afshin Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Pettick Donna F	Practitioner - Non-Primary Care Provider (PCP)											



Page 459 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Griffin Kimberly Marie Md	Practitioner - Non-Primary Care Provider (PCP)											
Mandel Amy S Np	Practitioner - Non-Primary Care Provider (PCP)											
Altieri Dominic J Md	Practitioner - Non-Primary Care Provider (PCP)											
Caruso Jeffrey Michael Do	Practitioner - Non-Primary Care Provider (PCP)											
Avezbadalov Uriel Md	Practitioner - Non-Primary Care Provider (PCP)											
Shaikh Imran Aziz	Practitioner - Non-Primary Care Provider (PCP)											
Foont Julie	Practitioner - Non-Primary Care Provider (PCP)											
Mcconnon Tara A Do	Practitioner - Non-Primary Care Provider (PCP)											
Liu Chhiu-Mei	Practitioner - Non-Primary Care Provider (PCP)											
Majida A Gaffar Md	Practitioner - Non-Primary Care Provider (PCP)											
Korn Karen B	Practitioner - Non-Primary Care Provider (PCP)											
Alvarado Phyllis	Practitioner - Non-Primary Care Provider (PCP)											
Lieber Leah Miriam	Practitioner - Non-Primary Care Provider (PCP)											
Yousha Eric	Practitioner - Non-Primary Care Provider (PCP)											
Sahn Benjamin	Practitioner - Non-Primary Care Provider (PCP)											
Arif Nasera	Practitioner - Non-Primary Care Provider (PCP)						~		~	~		
Zlobinskiy Ellen	Practitioner - Non-Primary Care Provider (PCP)											
Staco Mira F	Practitioner - Non-Primary Care Provider (PCP)											
Jaworski, Heidi, Pa	Practitioner - Non-Primary Care Provider (PCP)											
Brown Ebonie	Practitioner - Non-Primary Care Provider (PCP)											
Garg Amit Md	Practitioner - Non-Primary Care Provider (PCP)											
Robinson Suzzette N Md	Practitioner - Non-Primary Care Provider (PCP)											
Tawfik Bernard Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Knisely Jonathan	Practitioner - Non-Primary Care Provider (PCP)											
Nowakowski Francis Scott Md	Practitioner - Non-Primary Care Provider (PCP)											
Dittmar Klaus Md	Practitioner - Non-Primary Care Provider (PCP)											
Goyal Brijesh K Md	Practitioner - Non-Primary Care Provider (PCP)											
Marchbein Harvey S	Practitioner - Non-Primary Care Provider (PCP)											
Genen Linda Helene Md	Practitioner - Non-Primary Care Provider (PCP)											
Soriano Jerry A Md	Practitioner - Non-Primary Care Provider (PCP)											
Taurassi Cheryl Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 460 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Miller Timothy Pa	Practitioner - Non-Primary Care Provider (PCP)											
Alyssa Abo	Practitioner - Non-Primary Care Provider (PCP)											
Moseson Michael	Practitioner - Non-Primary Care Provider (PCP)											
Draves Kathryn Ann Md	Practitioner - Non-Primary Care Provider (PCP)											
Storetveit Cynthia	Practitioner - Non-Primary Care Provider (PCP)											
Shakin Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)											
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)											
Mcgrade Jason A	Practitioner - Non-Primary Care Provider (PCP)											
Lind Lawrence Russell Md	Practitioner - Non-Primary Care Provider (PCP)											
Mehrotra Bhoomi Md	Practitioner - Non-Primary Care Provider (PCP)											
Fink Susan	Practitioner - Non-Primary Care Provider (PCP)											
Mallo Gregory	Practitioner - Non-Primary Care Provider (PCP)											
Janelle Susan Gentile Pa	Practitioner - Non-Primary Care Provider (PCP)											
Rutkin Bruce Jared Md	Practitioner - Non-Primary Care Provider (PCP)											
Mollo, Candace Pta	Practitioner - Non-Primary Care Provider (PCP)											
Hayward Bradley John	Practitioner - Non-Primary Care Provider (PCP)											
Mitchell D Weinberg Md	Practitioner - Non-Primary Care Provider (PCP)											
Shalom Dara F Md	Practitioner - Non-Primary Care Provider (PCP)											
Barzideh Avraham	Practitioner - Non-Primary Care Provider (PCP)											
Berry Brendan A	Practitioner - Non-Primary Care Provider (PCP)											
Mahle Cameron	Practitioner - Non-Primary Care Provider (PCP)											
Yu Sammy	Practitioner - Non-Primary Care Provider (PCP)											
Trujillo-Pertew Ruth Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Weiss Leslie	Practitioner - Non-Primary Care Provider (PCP)											
Marshall Katherine	Practitioner - Non-Primary Care Provider (PCP)											
Chamochumbi Jamie Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Ventura Yamilett	Practitioner - Non-Primary Care Provider (PCP)											
Piotrowska Eva	Practitioner - Non-Primary Care Provider (PCP)											
Herman Jonathan D Md	Practitioner - Non-Primary Care Provider (PCP)											
Ruotolo Charles James Md	Practitioner - Non-Primary Care Provider (PCP)											
Kahn Sandy	Practitioner - Non-Primary Care Provider (PCP)											



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 461 of 807 Run Date: 06/29/2018

Nassau Queens PPS (PPS ID:14)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Wilentz Seth Edward Md	Practitioner - Non-Primary Care Provider (PCP)											1
Van Tosh Andrew Md	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		1
Tommasulo Barbara Cioffi Md	Practitioner - Non-Primary Care Provider (PCP)											
Mehta Prabhu N Md	Practitioner - Non-Primary Care Provider (PCP)											
Lim Kongseh Md	Practitioner - Non-Primary Care Provider (PCP)											
Sattler Marsha	Practitioner - Non-Primary Care Provider (PCP)											1
Katz Seymour Md	Practitioner - Non-Primary Care Provider (PCP)											
Walsh James Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											1
Levey Rita Marie	Practitioner - Non-Primary Care Provider (PCP)											
Oliverio Michael F Do	Practitioner - Non-Primary Care Provider (PCP)											
Shibli Syed Tusneem Ahmed Md	Practitioner - Non-Primary Care Provider (PCP)											
Gebre Wondwossen Md	Practitioner - Non-Primary Care Provider (PCP)											
Tarricone Nicholas J Md	Practitioner - Non-Primary Care Provider (PCP)											
Shaw Howard	Practitioner - Non-Primary Care Provider (PCP)											
Barasch Eddy Md	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Slotwiner David J Md	Practitioner - Non-Primary Care Provider (PCP)											
Sharma Sushil	Practitioner - Non-Primary Care Provider (PCP)											
Gildea Bonnie L	Practitioner - Non-Primary Care Provider (PCP)											1
Lobko Igor Md	Practitioner - Non-Primary Care Provider (PCP)											
Krief William Isaac Md	Practitioner - Non-Primary Care Provider (PCP)											1
Joyce Martin J Rpa	Practitioner - Non-Primary Care Provider (PCP)											1
Yu Pey-Jen	Practitioner - Non-Primary Care Provider (PCP)											
Bell Nicole Ann Md	Practitioner - Non-Primary Care Provider (PCP)											1
Neil Norma	Practitioner - Non-Primary Care Provider (PCP)											
Rosenthal David S Md	Practitioner - Non-Primary Care Provider (PCP)											
Miller Ellen	Practitioner - Non-Primary Care Provider (PCP)											
Phillips Gail N	Practitioner - Non-Primary Care Provider (PCP)											
Adhami Kourosh Md	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Beekman Brand Kathie H Md	Practitioner - Non-Primary Care Provider (PCP)											1
Tolentino-Mirasol Isabel	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Mandel Seth Arlan Md	Practitioner - Non-Primary Care Provider (PCP)											ĺ



Page 462 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Corines Christopher Md	Practitioner - Non-Primary Care Provider (PCP)											
Maidat Scott	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				
Moorejane Winifred Np	Practitioner - Non-Primary Care Provider (PCP)											
Levin Dorothy E Np	Practitioner - Non-Primary Care Provider (PCP)											
Andrea M Jaret Lcsw	Practitioner - Non-Primary Care Provider (PCP)											
Koenig Seth J Md	Practitioner - Non-Primary Care Provider (PCP)											
Raio Christopher C Md	Practitioner - Non-Primary Care Provider (PCP)											
Zaghloul Nahla	Practitioner - Non-Primary Care Provider (PCP)											
Saba Shahryar	Practitioner - Non-Primary Care Provider (PCP)											
Kholodny Irina Pa	Practitioner - Non-Primary Care Provider (PCP)											
O'Toole Theresa	Practitioner - Non-Primary Care Provider (PCP)											
Boutis Loukas S Md	Practitioner - Non-Primary Care Provider (PCP)											
Robotti Flavia Md	Practitioner - Non-Primary Care Provider (PCP)											
Lapidus Emelia	Practitioner - Non-Primary Care Provider (PCP)											
Svrakic Maja	Practitioner - Non-Primary Care Provider (PCP)											
Raymond Krysten Anne	Practitioner - Non-Primary Care Provider (PCP)											
Hussein Shafinaz Rahayu	Practitioner - Non-Primary Care Provider (PCP)											
Shaber Justin X	Practitioner - Non-Primary Care Provider (PCP)											
Rosenfeld Andrew	Practitioner - Non-Primary Care Provider (PCP)											
Patel Chandani S	Practitioner - Non-Primary Care Provider (PCP)											
Mccarty Bryan	Practitioner - Non-Primary Care Provider (PCP)											
Procida Theresa	Practitioner - Non-Primary Care Provider (PCP)											
Sticco Charles Craig	Practitioner - Non-Primary Care Provider (PCP)											
Zaidi Gulrukh	Practitioner - Non-Primary Care Provider (PCP)											
Fan Cathy Qiuxi Md	Practitioner - Non-Primary Care Provider (PCP)											
Harrison Janelle C	Practitioner - Non-Primary Care Provider (PCP)											
Martori Diane	Practitioner - Non-Primary Care Provider (PCP)											
Waldorff Jordan L	Practitioner - Non-Primary Care Provider (PCP)											
Vilsaint-Antoine Danielle	Practitioner - Non-Primary Care Provider (PCP)	~					~		~	~		
Baynes Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Bove Bettina	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 463 of 807 Run Date: 06/29/2018

* Safety Net Providers in Green												
	Participating i											
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Lee Teddy Taek-Kim Do	Practitioner - Non-Primary Care Provider (PCP)											
Stollman Yacov Ronald Md	Practitioner - Non-Primary Care Provider (PCP)											
Eskreis David S Md	Practitioner - Non-Primary Care Provider (PCP)											
Adler Arvin Jay Do	Practitioner - Non-Primary Care Provider (PCP)											
Grossbarth David Flier Md	Practitioner - Non-Primary Care Provider (PCP)											
Briley James	Practitioner - Non-Primary Care Provider (PCP)											
Nolan Doris Jane Np	Practitioner - Non-Primary Care Provider (PCP)											
Alpert Rebekah	Practitioner - Non-Primary Care Provider (PCP)											
Montiel Norma	Practitioner - Non-Primary Care Provider (PCP)											
Robert Villani	Practitioner - Non-Primary Care Provider (PCP)											
Shulman Lawrence Daniel Md	Practitioner - Non-Primary Care Provider (PCP)											
Ledoux David E Md	Practitioner - Non-Primary Care Provider (PCP)											
Baumann Steven Louis	Practitioner - Non-Primary Care Provider (PCP)											
Naparster-Schwarzbard Goldiec Md	Practitioner - Non-Primary Care Provider (PCP)											
Hito Hassan Md	Practitioner - Non-Primary Care Provider (PCP)											
Kim Samuel Won Min Md	Practitioner - Non-Primary Care Provider (PCP)											
Pinchoff Barry Scott Md	Practitioner - Non-Primary Care Provider (PCP)											
Ionescu Voichita A Md	Practitioner - Non-Primary Care Provider (PCP)											
Putterman Sherri E	Practitioner - Non-Primary Care Provider (PCP)											
Roberts Eric Lowell Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Marmorale Anne E Np	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Agosto Myrna	Practitioner - Non-Primary Care Provider (PCP)											
Malhotra Anil K Md	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz Guy J Md	Practitioner - Non-Primary Care Provider (PCP)											
Jung A Han Md	Practitioner - Non-Primary Care Provider (PCP)											
003 - Missing Prem Ci Ipas	Practitioner - Non-Primary Care Provider (PCP)											
Bacchus Leon	Practitioner - Non-Primary Care Provider (PCP)											
Nguyen Andrew Md	Practitioner - Non-Primary Care Provider (PCP)											
Kapoor Tushar	Practitioner - Non-Primary Care Provider (PCP)											
Olvet Kristian R	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Willo Jean Wisotsky Phd	Practitioner - Non-Primary Care Provider (PCP)											



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 464 of 807 Run Date: 06/29/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Cheng Jeffrey	Practitioner - Non-Primary Care Provider (PCP)											
Ardeljan Johny	Practitioner - Non-Primary Care Provider (PCP)											
Salunke Swati Abhijit Md	Practitioner - Non-Primary Care Provider (PCP)											
Shoaib Humaira	Practitioner - Non-Primary Care Provider (PCP)											
Page Mandy M	Practitioner - Non-Primary Care Provider (PCP)											
Santos Luisa Pires	Practitioner - Non-Primary Care Provider (PCP)											
Awadallah Morad	Practitioner - Non-Primary Care Provider (PCP)											
Bowles Patricia	Practitioner - Non-Primary Care Provider (PCP)											
Brunner Valerie	Practitioner - Non-Primary Care Provider (PCP)											
007 - Childrens Colab Additional	Practitioner - Non-Primary Care Provider (PCP)											
Ortiz Stephanie	Practitioner - Non-Primary Care Provider (PCP)											
Dye Colleen	Practitioner - Non-Primary Care Provider (PCP)											
Canestraro Julia	Practitioner - Non-Primary Care Provider (PCP)											
Shea Anne Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Moldwin Robert M Md	Practitioner - Non-Primary Care Provider (PCP)											
Chung Hetty Md	Practitioner - Non-Primary Care Provider (PCP)											
Grinko Anna Md	Practitioner - Non-Primary Care Provider (PCP)											
Wright Paul	Practitioner - Non-Primary Care Provider (PCP)											
Mermelstein Steve Aron Md	Practitioner - Non-Primary Care Provider (PCP)											
Hammerman Neil S Md	Practitioner - Non-Primary Care Provider (PCP)											
Dimaio Frank Md	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Altman Robert J	Practitioner - Non-Primary Care Provider (PCP)											
John Karaptis	Practitioner - Non-Primary Care Provider (PCP)											
Sacca Michael J Md	Practitioner - Non-Primary Care Provider (PCP)											
Francfort John Wall Md	Practitioner - Non-Primary Care Provider (PCP)											
Blitz Karen M Md	Practitioner - Non-Primary Care Provider (PCP)											
Latef Sherif M Md	Practitioner - Non-Primary Care Provider (PCP)											
Weiss Laszlo Md	Practitioner - Non-Primary Care Provider (PCP)											
Tran David Duy-Tai Md	Practitioner - Non-Primary Care Provider (PCP)											
Ngo Tammy Phuong	Practitioner - Non-Primary Care Provider (PCP)											
Finnegan Christopher Andrew	Practitioner - Non-Primary Care Provider (PCP)								1			



Page 465 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Marchant Donna Md	Practitioner - Non-Primary Care Provider (PCP)											
Meiner Evan M Md	Practitioner - Non-Primary Care Provider (PCP)											
Muniz Karen A	Practitioner - Non-Primary Care Provider (PCP)											
Sharoha Mukesh Prakash Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Tang Mark Md	Practitioner - Non-Primary Care Provider (PCP)											
Shah Neena Md	Practitioner - Non-Primary Care Provider (PCP)											
Cowan Gregory	Practitioner - Non-Primary Care Provider (PCP)											
Greenberg Eliezer Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Molloy Dorothy	Practitioner - Non-Primary Care Provider (PCP)											
Lustbader Dana Md	Practitioner - Non-Primary Care Provider (PCP)											
Mendegorin Remedios V Md	Practitioner - Non-Primary Care Provider (PCP)											
Dholakia Shashikant Vrajlal	Practitioner - Non-Primary Care Provider (PCP)											
Carlson Stephen Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Frankenthaler Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Louie James E Md	Practitioner - Non-Primary Care Provider (PCP)											
Millet Sherley Md	Practitioner - Non-Primary Care Provider (PCP)											
Chong Hong	Practitioner - Non-Primary Care Provider (PCP)											
Hazzan Azzour Md	Practitioner - Non-Primary Care Provider (PCP)											
Gorczycki Michael A	Practitioner - Non-Primary Care Provider (PCP)											
Horowitz Diane	Practitioner - Non-Primary Care Provider (PCP)											
Accordino Drew Md	Practitioner - Non-Primary Care Provider (PCP)											
Katzap Elena	Practitioner - Non-Primary Care Provider (PCP)											
Mitchell Elizabeth Campbell	Practitioner - Non-Primary Care Provider (PCP)											
Yuri Sergey Fink	Practitioner - Non-Primary Care Provider (PCP)											
Anderson Christopher J	Practitioner - Non-Primary Care Provider (PCP)											
Gonzalez Israel	Practitioner - Non-Primary Care Provider (PCP)											
Martins-Welch Diana	Practitioner - Non-Primary Care Provider (PCP)											
Dimatulac Arlyn M	Practitioner - Non-Primary Care Provider (PCP)											
Jacob Marykutty	Practitioner - Non-Primary Care Provider (PCP)											
Kaur Jasbir	Practitioner - Non-Primary Care Provider (PCP)											
Sturgeon Kathryn E	Practitioner - Non-Primary Care Provider (PCP)											



Page 466 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Elman Igor	Practitioner - Non-Primary Care Provider (PCP)											
Mandal Kaushik	Practitioner - Non-Primary Care Provider (PCP)											
Scott Paul E Md	Practitioner - Non-Primary Care Provider (PCP)											
Digregorio Vincent R Md	Practitioner - Non-Primary Care Provider (PCP)											
Singh Charnjit Md	Practitioner - Non-Primary Care Provider (PCP)											
Nicastro Jeffrey M Md	Practitioner - Non-Primary Care Provider (PCP)											
Goldman Steven L Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Rothman Nathan I Md	Practitioner - Non-Primary Care Provider (PCP)											
Moskowitz Philip Md	Practitioner - Non-Primary Care Provider (PCP)											
Fiorenti Salvatore V Md	Practitioner - Non-Primary Care Provider (PCP)											
Poley Vladimir	Practitioner - Non-Primary Care Provider (PCP)											
Breitman Debra L	Practitioner - Non-Primary Care Provider (PCP)											
Mandell Menachem Md	Practitioner - Non-Primary Care Provider (PCP)											
Kamler Kenneth M Md	Practitioner - Non-Primary Care Provider (PCP)											
Agin Carole Wendy Md	Practitioner - Non-Primary Care Provider (PCP)											
Towner Robert A Md	Practitioner - Non-Primary Care Provider (PCP)											
Logdberg Lennart Erik	Practitioner - Non-Primary Care Provider (PCP)											
Noorollah Hamid David Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Mustacchia Paul J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Carter Tanya	Practitioner - Non-Primary Care Provider (PCP)											
Dial Sharon P Md	Practitioner - Non-Primary Care Provider (PCP)											
Chatterjee Soumitra	Practitioner - Non-Primary Care Provider (PCP)											
Sechter Laurence N Md	Practitioner - Non-Primary Care Provider (PCP)											
Kumari Subaiya Sheila Md	Practitioner - Non-Primary Care Provider (PCP)											
Azam Anjum Md	Practitioner - Non-Primary Care Provider (PCP)											
Lustrin Elizabeth S Md	Practitioner - Non-Primary Care Provider (PCP)											
Budman Cathy L Md	Practitioner - Non-Primary Care Provider (PCP)											
Chawla Kasturi Md	Practitioner - Non-Primary Care Provider (PCP)											
Wertheim David	Practitioner - Non-Primary Care Provider (PCP)											
Ellis Jeffrey I Md	Practitioner - Non-Primary Care Provider (PCP)											
Redican Robert William Pa	Practitioner - Non-Primary Care Provider (PCP)											



Page 467 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Coopersmith Helise R Md	Practitioner - Non-Primary Care Provider (PCP)											
Carleton Jane E Md	Practitioner - Non-Primary Care Provider (PCP)											
Sullivan Timothy Bernard	Practitioner - Non-Primary Care Provider (PCP)											
Friedman David	Practitioner - Non-Primary Care Provider (PCP)											
Pleak Richard Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Glasser-Caine Melissa	Practitioner - Non-Primary Care Provider (PCP)											
Eisikowitz Leon Bernard Md	Practitioner - Non-Primary Care Provider (PCP)											
Smith-Levitin Michelle A Md	Practitioner - Non-Primary Care Provider (PCP)											
Benatar Benzion Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Trentacoste Stephanie	Practitioner - Non-Primary Care Provider (PCP)											
Sheikh-Fayyaz Silvat Md	Practitioner - Non-Primary Care Provider (PCP)											
Stranieri Diane	Practitioner - Non-Primary Care Provider (PCP)											
Foresto Christopher M	Practitioner - Non-Primary Care Provider (PCP)											
Goldstein Jonathan	Practitioner - Non-Primary Care Provider (PCP)											
Hari-Kurapati Ashwinii	Practitioner - Non-Primary Care Provider (PCP)											
Patel Purvesh	Practitioner - Non-Primary Care Provider (PCP)											
Pathickal Betsy	Practitioner - Non-Primary Care Provider (PCP)											
Lee June Jieun Md	Practitioner - Non-Primary Care Provider (PCP)											
Alexander Lauren	Practitioner - Non-Primary Care Provider (PCP)											
Jacob Jeena	Practitioner - Non-Primary Care Provider (PCP)											
Thomas Camille	Practitioner - Non-Primary Care Provider (PCP)											
Kazaryan Marine	Practitioner - Non-Primary Care Provider (PCP)											
Marra Erin	Practitioner - Non-Primary Care Provider (PCP)											
Levy Zachary David	Practitioner - Non-Primary Care Provider (PCP)											
Altafi Soheil	Practitioner - Non-Primary Care Provider (PCP)											
Garcia Yolanda	Practitioner - Non-Primary Care Provider (PCP)											
Mayer H Bellehsen Phd	Practitioner - Non-Primary Care Provider (PCP)											
Mathew, Rohit	Practitioner - Non-Primary Care Provider (PCP)											
Lee Norman	Practitioner - Non-Primary Care Provider (PCP)											
Yang Tianyu	Practitioner - Non-Primary Care Provider (PCP)											
Lin Maya	Practitioner - Non-Primary Care Provider (PCP)											



Page 468 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Wilkerson Sharon	Practitioner - Non-Primary Care Provider (PCP)											
Singh Braj Nandan	Practitioner - Non-Primary Care Provider (PCP)											
Ruoff Carl	Practitioner - Non-Primary Care Provider (PCP)											
Toth Viktoria	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Shifteh Suzan	Practitioner - Non-Primary Care Provider (PCP)											
Dazzo Giuseppina	Practitioner - Non-Primary Care Provider (PCP)											
Narcisse Lionel	Practitioner - Non-Primary Care Provider (PCP)											
Kumar Asha	Practitioner - Non-Primary Care Provider (PCP)							~				
Matthews Kimberly Jody	Practitioner - Non-Primary Care Provider (PCP)											
Park Isabella	Practitioner - Non-Primary Care Provider (PCP)											
Evry Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Stamm Joseph Martin Od	Practitioner - Non-Primary Care Provider (PCP)											
Landesberg Leonard J Md	Practitioner - Non-Primary Care Provider (PCP)											
Appel Julia	Practitioner - Non-Primary Care Provider (PCP)											
Tegay David Harrison D.O.	Practitioner - Non-Primary Care Provider (PCP)											
Kula Roger W Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosner Louis Martin Md	Practitioner - Non-Primary Care Provider (PCP)											
Jupiter Barry D Md	Practitioner - Non-Primary Care Provider (PCP)											
Roofeh Jahanshah Md	Practitioner - Non-Primary Care Provider (PCP)											
Eddings Victoria Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Safavi Ali Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Albanese James	Practitioner - Non-Primary Care Provider (PCP)											
Butoi Irina Md	Practitioner - Non-Primary Care Provider (PCP)											
Ostroff Marci Md	Practitioner - Non-Primary Care Provider (PCP)											
Sprecher Stanley Md	Practitioner - Non-Primary Care Provider (PCP)											
Kosinski Mark A Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Porges Andrew J Md	Practitioner - Non-Primary Care Provider (PCP)											
Subramani Krishnaiyer Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Holmes Nona Jean	Practitioner - Non-Primary Care Provider (PCP)											
Katz Stephen Paul Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Greben Craig Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 469 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Sapinski Ryszard K Md	Practitioner - Non-Primary Care Provider (PCP)											
Mendelowitz Alan J Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Silverman-Harmon Valerie	Practitioner - Non-Primary Care Provider (PCP)											
Lisker Gita Naomi Md	Practitioner - Non-Primary Care Provider (PCP)											
Dibner Robin Jane Md	Practitioner - Non-Primary Care Provider (PCP)											
Feldman Gary B Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Lippman Marie Abarientos Md	Practitioner - Non-Primary Care Provider (PCP)											
Sawicki Janusz I	Practitioner - Non-Primary Care Provider (PCP)											
Mcdevitt Joanne	Practitioner - Non-Primary Care Provider (PCP)											
Ellis Rachel Fremder Md	Practitioner - Non-Primary Care Provider (PCP)											
Tierney-O'Connor Kathleen	Practitioner - Non-Primary Care Provider (PCP)											
Reyes John A Md	Practitioner - Non-Primary Care Provider (PCP)											
Milano Eileen Sheehy Md	Practitioner - Non-Primary Care Provider (PCP)											
Bardorov Svetoslav	Practitioner - Non-Primary Care Provider (PCP)											
Patel Maulik Mafatlal Md	Practitioner - Non-Primary Care Provider (PCP)											
Milford Eugene Paul Dds	Practitioner - Non-Primary Care Provider (PCP)											
Cain Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Meddles-Torres Cheryl Dianne	Practitioner - Non-Primary Care Provider (PCP)	~					~		~	~		
Campion Paul I	Practitioner - Non-Primary Care Provider (PCP)											
Matin Farzana	Practitioner - Non-Primary Care Provider (PCP)											
Zoch Claudia Md	Practitioner - Non-Primary Care Provider (PCP)											
Weber Michael Raymond	Practitioner - Non-Primary Care Provider (PCP)											
Chen Lisa Chih-Ying	Practitioner - Non-Primary Care Provider (PCP)											
Krysko Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Rush Jordan Marc	Practitioner - Non-Primary Care Provider (PCP)											
Pannella Gaetano	Practitioner - Non-Primary Care Provider (PCP)											
Rankov Leonid	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Wolfarth Jessica	Practitioner - Non-Primary Care Provider (PCP)											
Yearwood Stacy	Practitioner - Non-Primary Care Provider (PCP)											
Singh Jagjeet K	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Adela Gerolemou	Practitioner - Non-Primary Care Provider (PCP)											



Page 470 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Zheng Haoyi	Practitioner - Non-Primary Care Provider (PCP)											
Kotapka Monika D	Practitioner - Non-Primary Care Provider (PCP)											
Cincinelli Danielle N	Practitioner - Non-Primary Care Provider (PCP)											
Katz Farrah Ann	Practitioner - Non-Primary Care Provider (PCP)											
Chui Cecilia	Practitioner - Non-Primary Care Provider (PCP)											
Patel Gaurav	Practitioner - Non-Primary Care Provider (PCP)											
Catlin Tracy	Practitioner - Non-Primary Care Provider (PCP)											
Khachadurian Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Gomolin Irving H Md	Practitioner - Non-Primary Care Provider (PCP)											
Madariaga Juan R Md	Practitioner - Non-Primary Care Provider (PCP)											
Dimino Robert A Phd	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Anand Prachi Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Kumar Salini Chellappan Md	Practitioner - Non-Primary Care Provider (PCP)											
Gargiullo Luz P Np	Practitioner - Non-Primary Care Provider (PCP)											
Gopal Aasha S Md	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Struhl Robert	Practitioner - Non-Primary Care Provider (PCP)											
Freeman Eric Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)											
Chun Micky J Md	Practitioner - Non-Primary Care Provider (PCP)											
Saketos Maria Md	Practitioner - Non-Primary Care Provider (PCP)											
Danesh Babak Md	Practitioner - Non-Primary Care Provider (PCP)											
Shayani Steven Md	Practitioner - Non-Primary Care Provider (PCP)											
Katz Albert S Md	Practitioner - Non-Primary Care Provider (PCP)											
Panes Susan	Practitioner - Non-Primary Care Provider (PCP)											
Jalal Syed Mostafa	Practitioner - Non-Primary Care Provider (PCP)											
Valdivieso Julio Md	Practitioner - Non-Primary Care Provider (PCP)											
Kay Kevin	Practitioner - Non-Primary Care Provider (PCP)											
Duncan Christine Janice	Practitioner - Non-Primary Care Provider (PCP)											
Banik Bhola N Md	Practitioner - Non-Primary Care Provider (PCP)											
Patel Shashi Kant Md	Practitioner - Non-Primary Care Provider (PCP)											
Waxner Jonathan M Md	Practitioner - Non-Primary Care Provider (PCP)											
Ng Sze-Fong	Practitioner - Non-Primary Care Provider (PCP)											



Page 471 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Lane Lewis B Md	Practitioner - Non-Primary Care Provider (PCP)											
Gerlitz, Shoshana	Practitioner - Non-Primary Care Provider (PCP)											
Weinberg Jerry Charles Md	Practitioner - Non-Primary Care Provider (PCP)											
Sadanandan Swayamprabha Md	Practitioner - Non-Primary Care Provider (PCP)											
Tsiamtsiouris Theofanis Md	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Yang Deyun Md	Practitioner - Non-Primary Care Provider (PCP)											
Colucci Robert D Do	Practitioner - Non-Primary Care Provider (PCP)											
Koh Daniel Yea Suk	Practitioner - Non-Primary Care Provider (PCP)											
Weber John Joseph Jr Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Strauss Raphael	Practitioner - Non-Primary Care Provider (PCP)											
Padilla Rafael E Md	Practitioner - Non-Primary Care Provider (PCP)											
Schleifer Randi Hart	Practitioner - Non-Primary Care Provider (PCP)											
Libby Charles	Practitioner - Non-Primary Care Provider (PCP)											
La Mendola Christopher L Md	Practitioner - Non-Primary Care Provider (PCP)											
Belinda J Kotin Np	Practitioner - Non-Primary Care Provider (PCP)											
Phillips Reed E Md	Practitioner - Non-Primary Care Provider (PCP)											
Palumbo Frank Md	Practitioner - Non-Primary Care Provider (PCP)											
Monahan Linda	Practitioner - Non-Primary Care Provider (PCP)											
Jain Sanjay K Md	Practitioner - Non-Primary Care Provider (PCP)											
Altmann Valerie J Md	Practitioner - Non-Primary Care Provider (PCP)											
Manu Petre Md	Practitioner - Non-Primary Care Provider (PCP)											
Wininger Martin Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Corina Busuioc	Practitioner - Non-Primary Care Provider (PCP)											
Young Lisa R Cnm	Practitioner - Non-Primary Care Provider (PCP)											
Melicharek Mariann Md	Practitioner - Non-Primary Care Provider (PCP)											
Covello Donna	Practitioner - Non-Primary Care Provider (PCP)											
Kearney Kevin J	Practitioner - Non-Primary Care Provider (PCP)											
Isaacs Douglas Aaron Md	Practitioner - Non-Primary Care Provider (PCP)											
Punsal Reynaldo M Md	Practitioner - Non-Primary Care Provider (PCP)											
Caramalis Angela	Practitioner - Non-Primary Care Provider (PCP)											
Adeyemo Vivian Oghenevwede Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 472 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Arboleda Juan F Md	Practitioner - Non-Primary Care Provider (PCP)											
Yildirim-Toruner Cagri	Practitioner - Non-Primary Care Provider (PCP)											
Horenstein Craig I	Practitioner - Non-Primary Care Provider (PCP)											
Cheng Kit	Practitioner - Non-Primary Care Provider (PCP)											
Mancini Jayme D	Practitioner - Non-Primary Care Provider (PCP)											
Duchnowski Eva	Practitioner - Non-Primary Care Provider (PCP)											
Hand Jeannine Carol	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				
Williams Caroline Borden	Practitioner - Non-Primary Care Provider (PCP)											
Zaber Heba A	Practitioner - Non-Primary Care Provider (PCP)											
Abisogun Adetoun Abimola	Practitioner - Non-Primary Care Provider (PCP)											
Rosman Eliyahu	Practitioner - Non-Primary Care Provider (PCP)											
Barasch Karen	Practitioner - Non-Primary Care Provider (PCP)											
Wheeler Sharnisha	Practitioner - Non-Primary Care Provider (PCP)											
Celestin Marie Florence	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Xavier Samantha	Practitioner - Non-Primary Care Provider (PCP)											
Kim Tara	Practitioner - Non-Primary Care Provider (PCP)											
Cervano-Jashym, Nicole Marie	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				
Brown Michael	Practitioner - Non-Primary Care Provider (PCP)											
Brandon Alison Mary	Practitioner - Non-Primary Care Provider (PCP)											
Filardo Magdalena D	Practitioner - Non-Primary Care Provider (PCP)											
Romaguera Desiree	Practitioner - Non-Primary Care Provider (PCP)											
Freese Ali Miatelle	Practitioner - Non-Primary Care Provider (PCP)											
O'Donoghue Suzanne Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Chang Jerry Sheng-Cheih Md	Practitioner - Non-Primary Care Provider (PCP)											
Alyskewycz Mykola Roman Md	Practitioner - Non-Primary Care Provider (PCP)											
Pobre Thomas Elias Yu Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Light Ronald	Practitioner - Non-Primary Care Provider (PCP)											
Barnswell Carlton B Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Klein David T Md	Practitioner - Non-Primary Care Provider (PCP)											
Scarantino Stephen	Practitioner - Non-Primary Care Provider (PCP)											
Kaplan Stuart David Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 473 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Weiss Steven Jay Md	Practitioner - Non-Primary Care Provider (PCP)											
Liang Michael Shu Hao Md	Practitioner - Non-Primary Care Provider (PCP)											
Soberano Consolacio	Practitioner - Non-Primary Care Provider (PCP)											
Arias Robin	Practitioner - Non-Primary Care Provider (PCP)											
Yip Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Henner Adam Barrett	Practitioner - Non-Primary Care Provider (PCP)											
Klein Nadine F	Practitioner - Non-Primary Care Provider (PCP)											
Alamuri Isaac Jayarao	Practitioner - Non-Primary Care Provider (PCP)											
Weltman David I Md	Practitioner - Non-Primary Care Provider (PCP)											
Kalowitz Joshua Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosenstein Dwight	Practitioner - Non-Primary Care Provider (PCP)											
Fein Levy Carolyn Md	Practitioner - Non-Primary Care Provider (PCP)											
Butchma Olaf Do	Practitioner - Non-Primary Care Provider (PCP)											
Boxer Myron Charles Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Alam Maqsood Md	Practitioner - Non-Primary Care Provider (PCP)											
Bracco Victoria Dynes	Practitioner - Non-Primary Care Provider (PCP)											
Kaplan Alan I Md	Practitioner - Non-Primary Care Provider (PCP)											
Putterman Eric A Md	Practitioner - Non-Primary Care Provider (PCP)											
Debbi Eileen	Practitioner - Non-Primary Care Provider (PCP)											
Nash Ira S Md	Practitioner - Non-Primary Care Provider (PCP)											
Shinbrot Richard Gary Do Pc	Practitioner - Non-Primary Care Provider (PCP)											
Freeberg Gary Warren Md	Practitioner - Non-Primary Care Provider (PCP)											
Simonson Barry G Md	Practitioner - Non-Primary Care Provider (PCP)											
Raza Seyed Mohamed Jaffar Ali Md	Practitioner - Non-Primary Care Provider (PCP)											
Horowitz Ernest Md	Practitioner - Non-Primary Care Provider (PCP)											
Cavuoto Marie Anne Md	Practitioner - Non-Primary Care Provider (PCP)											
Horl Lawrence P Dpm Pc	Practitioner - Non-Primary Care Provider (PCP)											
Sandhu Rafya Dds	Practitioner - Non-Primary Care Provider (PCP)											
Zamecki Edward	Practitioner - Non-Primary Care Provider (PCP)											
Shapiro Nancy G	Practitioner - Non-Primary Care Provider (PCP)											
Fornari Victor Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				



Page 474 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Rocker Joshuo Adam Md	Practitioner - Non-Primary Care Provider (PCP)											
Lowe Sharon Alicia Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	✓		~	~		~	~	~	~
Perri Elizabeth A	Practitioner - Non-Primary Care Provider (PCP)											
Zhu Xinhua	Practitioner - Non-Primary Care Provider (PCP)											
Sossich Melissa	Practitioner - Non-Primary Care Provider (PCP)											
Burak Jarett S Md	Practitioner - Non-Primary Care Provider (PCP)											
Kothari Pratichi Paresh	Practitioner - Non-Primary Care Provider (PCP)											
Carole Rhea Zarcone	Practitioner - Non-Primary Care Provider (PCP)											
Saqi Shama	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Kim Zae	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Feiner Alyssa	Practitioner - Non-Primary Care Provider (PCP)											
Atta Kamil Md	Practitioner - Non-Primary Care Provider (PCP)											
Hershberger Laura Anne	Practitioner - Non-Primary Care Provider (PCP)											
Chute Pat	Practitioner - Non-Primary Care Provider (PCP)											
Escobar Evelyn Theresa	Practitioner - Non-Primary Care Provider (PCP)											
Schade William George Jr	Practitioner - Non-Primary Care Provider (PCP)											
Carotenuto Alyson M	Practitioner - Non-Primary Care Provider (PCP)											
Becker Kenneth J Md	Practitioner - Non-Primary Care Provider (PCP)											
Peterson Keri L Md	Practitioner - Non-Primary Care Provider (PCP)											
Kappel Bruce Ira Md	Practitioner - Non-Primary Care Provider (PCP)											
Hahn Gary M Md	Practitioner - Non-Primary Care Provider (PCP)											
Posovsky Stephen Dds	Practitioner - Non-Primary Care Provider (PCP)											
Michael Dourmashkin Md	Practitioner - Non-Primary Care Provider (PCP)											
Lumerman Claudio Marcelo Md	Practitioner - Non-Primary Care Provider (PCP)											
Friedmann Paul Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Solomon Mark David Md	Practitioner - Non-Primary Care Provider (PCP)											
Yuan John Gu-Lu Md	Practitioner - Non-Primary Care Provider (PCP)											
Ghaly Maged	Practitioner - Non-Primary Care Provider (PCP)											
Chawla Santpal	Practitioner - Non-Primary Care Provider (PCP)											
Toledano Baruch Md	Practitioner - Non-Primary Care Provider (PCP)											
Nathan Jay Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 475 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Lan Qiuxia Md	Practitioner - Non-Primary Care Provider (PCP)								0.00.0			
Kissin Mark Md	Practitioner - Non-Primary Care Provider (PCP)											
Lee Alexander D Md	Practitioner - Non-Primary Care Provider (PCP)											
Graham Sally	Practitioner - Non-Primary Care Provider (PCP)											
Demopoulos Alexis Matthew Md	Practitioner - Non-Primary Care Provider (PCP)											
Robinson Lawrence J Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Berley Steven	Practitioner - Non-Primary Care Provider (PCP)											
Jun Mooyoung Md	Practitioner - Non-Primary Care Provider (PCP)											
Gernhart Alison A	Practitioner - Non-Primary Care Provider (PCP)											
Caccese William J Md	Practitioner - Non-Primary Care Provider (PCP)											
Fastenberg David M Md	Practitioner - Non-Primary Care Provider (PCP)											
Goldsmith Jeanine	Practitioner - Non-Primary Care Provider (PCP)											
Jules A Winokur	Practitioner - Non-Primary Care Provider (PCP)											
Azarova Yekaterina	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Lawrence M Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Schaefer Bekerman Lynn Phd	Practitioner - Non-Primary Care Provider (PCP)											
Nogar Joshua	Practitioner - Non-Primary Care Provider (PCP)											
Reiter Dena A	Practitioner - Non-Primary Care Provider (PCP)											
Mittal Sukriti	Practitioner - Non-Primary Care Provider (PCP)											
Bauer Ross	Practitioner - Non-Primary Care Provider (PCP)											
Karamitsos, Anna, Lmsw	Practitioner - Non-Primary Care Provider (PCP)											
Haines Edward Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)											
Daly Jeanine Adria	Practitioner - Non-Primary Care Provider (PCP)											
Strome Robert R Md	Practitioner - Non-Primary Care Provider (PCP)											
Alkes Lynn Marie	Practitioner - Non-Primary Care Provider (PCP)											
Alex Vidal	Practitioner - Non-Primary Care Provider (PCP)											
Weerahandi Himali M	Practitioner - Non-Primary Care Provider (PCP)											
Stamatos Christine A	Practitioner - Non-Primary Care Provider (PCP)											
Bankova Rya	Practitioner - Non-Primary Care Provider (PCP)											
Holman Anita	Practitioner - Non-Primary Care Provider (PCP)											
Musacchia Jinny-Marie Miss	Practitioner - Non-Primary Care Provider (PCP)											



Page 476 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Rehkugler Kelley	Practitioner - Non-Primary Care Provider (PCP)											
Cash Carolyn Elaine Np	Practitioner - Non-Primary Care Provider (PCP)											
Alikakos Maria	Practitioner - Non-Primary Care Provider (PCP)											
Johnson-Rowe Annmarie A	Practitioner - Non-Primary Care Provider (PCP)											
Kanth Anil M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Yasharpour Sasan Md	Practitioner - Non-Primary Care Provider (PCP)											
Gaudino Walter J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Puccio Mary Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosen Nelson Garrett Md	Practitioner - Non-Primary Care Provider (PCP)											
Mclenan Orville Wayne Md	Practitioner - Non-Primary Care Provider (PCP)											
Viteritti Stacey Luise	Practitioner - Non-Primary Care Provider (PCP)											
Joseph, Winston, Crna	Practitioner - Non-Primary Care Provider (PCP)											
Perry Jeffrey Do	Practitioner - Non-Primary Care Provider (PCP)											
Diaz Raymond A	Practitioner - Non-Primary Care Provider (PCP)											
Handelsman Milton B Md	Practitioner - Non-Primary Care Provider (PCP)											
Chu Chi Ping Margaret Md	Practitioner - Non-Primary Care Provider (PCP)											
Provo James E Md	Practitioner - Non-Primary Care Provider (PCP)											
O'Connell, Mary T., Crna	Practitioner - Non-Primary Care Provider (PCP)											
Sangwan Sanjay	Practitioner - Non-Primary Care Provider (PCP)											
Cramer Marvin E	Practitioner - Non-Primary Care Provider (PCP)											
Krieger Ben-Zion	Practitioner - Non-Primary Care Provider (PCP)											
Zeller Robert C Md	Practitioner - Non-Primary Care Provider (PCP)											
Lerner Jonathan Edward Md	Practitioner - Non-Primary Care Provider (PCP)											
Boudiette Denise C	Practitioner - Non-Primary Care Provider (PCP)											
Lamantia Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Chang Jerry	Practitioner - Non-Primary Care Provider (PCP)											
Setton Avi A Md	Practitioner - Non-Primary Care Provider (PCP)											
John Alicekutty	Practitioner - Non-Primary Care Provider (PCP)											
Wojciula-Tomaszewski Miroslaw	Practitioner - Non-Primary Care Provider (PCP)											
002 - Invalid?	Practitioner - Non-Primary Care Provider (PCP)											
Schutzer Richard Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 477 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Kanner Ronald M Md	Practitioner - Non-Primary Care Provider (PCP)											
Gurram Padmalatha	Practitioner - Non-Primary Care Provider (PCP)											
Shah Binod P Md	Practitioner - Non-Primary Care Provider (PCP)											
Fernandez Stefanie	Practitioner - Non-Primary Care Provider (PCP)											
Shah Vijaykumar Md	Practitioner - Non-Primary Care Provider (PCP)											
Saragnese Leonard	Practitioner - Non-Primary Care Provider (PCP)											
Anfang Chaim Israel Md	Practitioner - Non-Primary Care Provider (PCP)											
Casareno David John	Practitioner - Non-Primary Care Provider (PCP)											
Garrity Alexandra	Practitioner - Non-Primary Care Provider (PCP)											
Durban Lawrence H Md	Practitioner - Non-Primary Care Provider (PCP)											
Schneider James	Practitioner - Non-Primary Care Provider (PCP)											
Park Chong Hyun Md	Practitioner - Non-Primary Care Provider (PCP)											
Koster Harry Robert M Md	Practitioner - Non-Primary Care Provider (PCP)											
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)											
Lu Ying Md	Practitioner - Non-Primary Care Provider (PCP)											
Wong Chi	Practitioner - Non-Primary Care Provider (PCP)											
Kreshover Jessica Erin	Practitioner - Non-Primary Care Provider (PCP)											
Jimenez Sandra	Practitioner - Non-Primary Care Provider (PCP)											
Sarah Schaffer Phd	Practitioner - Non-Primary Care Provider (PCP)											
Teckie Sewit	Practitioner - Non-Primary Care Provider (PCP)											
Aghalar Jahan	Practitioner - Non-Primary Care Provider (PCP)											
Mahdavi Ramyar	Practitioner - Non-Primary Care Provider (PCP)											
Warner Randall Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Klein Daniel	Practitioner - Non-Primary Care Provider (PCP)											
003 - Missing Prem Ci Ipas	Practitioner - Non-Primary Care Provider (PCP)											
Ramirez Christina	Practitioner - Non-Primary Care Provider (PCP)											
Huston Jared Marshall Md	Practitioner - Non-Primary Care Provider (PCP)											
Tae Y Kang	Practitioner - Non-Primary Care Provider (PCP)											
Walsh Anne Rose	Practitioner - Non-Primary Care Provider (PCP)											
Ung Lyncean	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Cuellar John C	Practitioner - Non-Primary Care Provider (PCP)											



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 478 of 807 Run Date: 06/29/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Smith Robert Carl Md	Practitioner - Non-Primary Care Provider (PCP)											
Muneer Mazher	Practitioner - Non-Primary Care Provider (PCP)											
Otero Marylin	Practitioner - Non-Primary Care Provider (PCP)											
Palladino Jacqueline	Practitioner - Non-Primary Care Provider (PCP)											
Dos Santos Monica	Practitioner - Non-Primary Care Provider (PCP)											
Hupart Kenneth Howell Md	Practitioner - Non-Primary Care Provider (PCP)											
Doraiswamy Brinda Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Chan Andrew Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Garbus Jules Elliot Md	Practitioner - Non-Primary Care Provider (PCP)											
Charnes Stacey B Md	Practitioner - Non-Primary Care Provider (PCP)											
Lefkowitz Aza	Practitioner - Non-Primary Care Provider (PCP)											
Golub Cary Miles Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Teigman Michael D Md	Practitioner - Non-Primary Care Provider (PCP)											
Weil Peter A Md	Practitioner - Non-Primary Care Provider (PCP)											
Ciobanu Alina C Md	Practitioner - Non-Primary Care Provider (PCP)											
Teer David M Np	Practitioner - Non-Primary Care Provider (PCP)											
Slear Amy Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)											
Bello Stephen Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Engelman Elizabeth A Phd	Practitioner - Non-Primary Care Provider (PCP)											
Bellin Neal Howard Md	Practitioner - Non-Primary Care Provider (PCP)											
Ingwer Irwin Md	Practitioner - Non-Primary Care Provider (PCP)											
Bover Elina Dpm	Practitioner - Non-Primary Care Provider (PCP)											
O'Connor James Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Gal Robert A	Practitioner - Non-Primary Care Provider (PCP)											
Chorost Mitchell I Md	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Carson Andrea	Practitioner - Non-Primary Care Provider (PCP)											
Chavez Martin Md	Practitioner - Non-Primary Care Provider (PCP)											
Dubner Sanford Md	Practitioner - Non-Primary Care Provider (PCP)											
O'Leary Joseph Michael	Practitioner - Non-Primary Care Provider (PCP)											
Brown Letitia	Practitioner - Non-Primary Care Provider (PCP)											
Greenberg Gilad A Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 479 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Parolisi Jo-Ann	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				
Nadjari Howard I Md	Practitioner - Non-Primary Care Provider (PCP)											
Dring Robert Jan Md	Practitioner - Non-Primary Care Provider (PCP)											
Cho Hong Rae Md	Practitioner - Non-Primary Care Provider (PCP)											
Gerardi Frank	Practitioner - Non-Primary Care Provider (PCP)											
Sahay Eva Md	Practitioner - Non-Primary Care Provider (PCP)											
Okeefe Miriam C	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				
Kovacs Ermelinda	Practitioner - Non-Primary Care Provider (PCP)											
Narang Vibhu Md	Practitioner - Non-Primary Care Provider (PCP)											
John Veena Susan Md	Practitioner - Non-Primary Care Provider (PCP)											
Leipziger Lyle S Md	Practitioner - Non-Primary Care Provider (PCP)											
Dashevsky Ludmila Md	Practitioner - Non-Primary Care Provider (PCP)											
Klein Jonathan	Practitioner - Non-Primary Care Provider (PCP)											
Abbas Husain	Practitioner - Non-Primary Care Provider (PCP)											
Vitaliya Boyar Md	Practitioner - Non-Primary Care Provider (PCP)											
Sachdeva Mala	Practitioner - Non-Primary Care Provider (PCP)											
Lisa Marie Herman Pa	Practitioner - Non-Primary Care Provider (PCP)											
Clyburn Briget	Practitioner - Non-Primary Care Provider (PCP)											
Fuchs Avivit	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Morales Lauren	Practitioner - Non-Primary Care Provider (PCP)											
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)											
Marsh Akeem N	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Cheekkapparayil Sumam	Practitioner - Non-Primary Care Provider (PCP)											
Kumar Neeraj	Practitioner - Non-Primary Care Provider (PCP)											
Soltani Peter	Practitioner - Non-Primary Care Provider (PCP)											
Sagar Ankita	Practitioner - Non-Primary Care Provider (PCP)											
Mirza Justin	Practitioner - Non-Primary Care Provider (PCP)											
Harris John Williston	Practitioner - Non-Primary Care Provider (PCP)											
Iskhakova Svetlana	Practitioner - Non-Primary Care Provider (PCP)											
Hill Adam A	Practitioner - Non-Primary Care Provider (PCP)											
Bacon Vandana	Practitioner - Non-Primary Care Provider (PCP)											



Page 480 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	in Projects									
Provider Name	Provider Category	2.a.i 2.l	o.ii 2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Silver-Cohen Debra E	Practitioner - Non-Primary Care Provider (PCP)										
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)										
Freeman Israel Md	Practitioner - Non-Primary Care Provider (PCP)										
Ou Guoming Md	Practitioner - Non-Primary Care Provider (PCP)										·
Reichek Nathaniel Md	Practitioner - Non-Primary Care Provider (PCP)										
Lovecchio John Md	Practitioner - Non-Primary Care Provider (PCP)										
Scarlata Robin Marie Md	Practitioner - Non-Primary Care Provider (PCP)										
Luchs Jodi lan Md	Practitioner - Non-Primary Care Provider (PCP)										
Lane Howard Adam Md	Practitioner - Non-Primary Care Provider (PCP)										·
Oconnell William F Od	Practitioner - Non-Primary Care Provider (PCP)										
Ida Joseph Richard	Practitioner - Non-Primary Care Provider (PCP)										
Calosso Adriana	Practitioner - Non-Primary Care Provider (PCP)										
Yoon Sydney S Md	Practitioner - Non-Primary Care Provider (PCP)										
Krugley Richard A Md	Practitioner - Non-Primary Care Provider (PCP)										
Skwiersky Edward Md	Practitioner - Non-Primary Care Provider (PCP)										
Herman Robert	Practitioner - Non-Primary Care Provider (PCP)										
Jacob Mahima Md	Practitioner - Non-Primary Care Provider (PCP)										
Gluck Robert Isaac Md	Practitioner - Non-Primary Care Provider (PCP)										
Rios Carlos	Practitioner - Non-Primary Care Provider (PCP)										
Punzalan Christophe	Practitioner - Non-Primary Care Provider (PCP)										
Mccormick Ellen Carroll Md	Practitioner - Non-Primary Care Provider (PCP)										
Crowell Michele	Practitioner - Non-Primary Care Provider (PCP)										
Weingarten Karen Md	Practitioner - Non-Primary Care Provider (PCP)										
Millman Alan	Practitioner - Non-Primary Care Provider (PCP)										
Katz Alan Jay Md	Practitioner - Non-Primary Care Provider (PCP)	~	~					~	~		
Munyak John Md	Practitioner - Non-Primary Care Provider (PCP)										
Patel Rajeshri Md	Practitioner - Non-Primary Care Provider (PCP)										 I
Meryash David Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)										 I
Abramson Allan Md	Practitioner - Non-Primary Care Provider (PCP)										
Scheier Susan	Practitioner - Non-Primary Care Provider (PCP)										 I
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)										



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 481 of 807 Run Date: 06/29/2018

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Henry James Edward Do Pc	Practitioner - Non-Primary Care Provider (PCP)										<u> </u>
Rubin Laurence Md	Practitioner - Non-Primary Care Provider (PCP)										<u> </u>
Francine Berger-Sherman Lcsw	Practitioner - Non-Primary Care Provider (PCP)										<u> </u>
Jauhar Rajiv Md	Practitioner - Non-Primary Care Provider (PCP)										<u> </u>
Bastidas Nicholas	Practitioner - Non-Primary Care Provider (PCP)										
Sharma Sonali	Practitioner - Non-Primary Care Provider (PCP)										<u> </u>
Haller Daniel Jay	Practitioner - Non-Primary Care Provider (PCP)										
Ayyanathan Susana	Practitioner - Non-Primary Care Provider (PCP)										
Khan Waqas Ahmad	Practitioner - Non-Primary Care Provider (PCP)										
Castro Tania Do	Practitioner - Non-Primary Care Provider (PCP)										
Selim Samy Mohsen	Practitioner - Non-Primary Care Provider (PCP)										1
Lan Li	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Farahani Arusha	Practitioner - Non-Primary Care Provider (PCP)										
Chung Brian K	Practitioner - Non-Primary Care Provider (PCP)										1
Dowuona Orakwao David Md	Practitioner - Non-Primary Care Provider (PCP)										
Raquet Kathleen	Practitioner - Non-Primary Care Provider (PCP)										1
Jungra Nishell V	Practitioner - Non-Primary Care Provider (PCP)										
Plotkin Gary	Practitioner - Non-Primary Care Provider (PCP)										1
Patton Marie C	Practitioner - Non-Primary Care Provider (PCP)										1
Feldman Kalli	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Alvear Jose	Practitioner - Non-Primary Care Provider (PCP)										1
Karp Jason Bruce Md	Practitioner - Non-Primary Care Provider (PCP)										1
Kaushik Neeraj Md	Practitioner - Non-Primary Care Provider (PCP)										1
Reiss Joseph S Pc Md	Practitioner - Non-Primary Care Provider (PCP)										1
Chalas Eva Md	Practitioner - Non-Primary Care Provider (PCP)										
Kenney-Kieran Maura A	Practitioner - Non-Primary Care Provider (PCP)										1
Reyes Gregorio V Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
Yu Yanping Md	Practitioner - Non-Primary Care Provider (PCP)										
Rosen Noah L Md	Practitioner - Non-Primary Care Provider (PCP)										
Shapiro Leslie A Md	Practitioner - Non-Primary Care Provider (PCP)										
Quraishi Shaheda A Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 482 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Oppenheim Yael Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Klirsfeld Dava Lynn Md	Practitioner - Non-Primary Care Provider (PCP)										
Willis Carolyn	Practitioner - Non-Primary Care Provider (PCP)										
Root Barry Clifford Md	Practitioner - Non-Primary Care Provider (PCP)										
Leong Mary Md	Practitioner - Non-Primary Care Provider (PCP)										
Diamond Joseph Andrew Md	Practitioner - Non-Primary Care Provider (PCP)										
Pullman James M	Practitioner - Non-Primary Care Provider (PCP)										
Fuentes Robert O Brien Md	Practitioner - Non-Primary Care Provider (PCP)										
Greller Howard Md	Practitioner - Non-Primary Care Provider (PCP)										
Angulo Augusto P Md	Practitioner - Non-Primary Care Provider (PCP)										
Laureta Ma Emma Cecilia Milla	Practitioner - Non-Primary Care Provider (PCP)										
Bokor Linda	Practitioner - Non-Primary Care Provider (PCP)										
Koreh Kinga Md	Practitioner - Non-Primary Care Provider (PCP)										
Kim Jimmy I Phd	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Russo Dawn Marie Np	Practitioner - Non-Primary Care Provider (PCP)										
Budman Daniel R Md	Practitioner - Non-Primary Care Provider (PCP)										
Sher Marc Evan Md	Practitioner - Non-Primary Care Provider (PCP)										
Ilene Rochelle Lennon Pa	Practitioner - Non-Primary Care Provider (PCP)										
Jhaveri Kenar Dinesh Md	Practitioner - Non-Primary Care Provider (PCP)										
Rieder Evan A	Practitioner - Non-Primary Care Provider (PCP)										
Zuniga Richard	Practitioner - Non-Primary Care Provider (PCP)										
Padavan-Butchen Maureen	Practitioner - Non-Primary Care Provider (PCP)										
Javid Zeeshan	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Mei Adrian	Practitioner - Non-Primary Care Provider (PCP)										
Bloch Jowita	Practitioner - Non-Primary Care Provider (PCP)										
Caperna April Sunshine	Practitioner - Non-Primary Care Provider (PCP)										
Karkare Shefali	Practitioner - Non-Primary Care Provider (PCP)										
O'Came Sean Kenneth	Practitioner - Non-Primary Care Provider (PCP)										
Hong Janella	Practitioner - Non-Primary Care Provider (PCP)										
Baldwin Traci Lynn	Practitioner - Non-Primary Care Provider (PCP)										
Koss Elana	Practitioner - Non-Primary Care Provider (PCP)	~		~				~	~		



Page 483 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Goldberg Khodadadian Rachel	Practitioner - Non-Primary Care Provider (PCP)											
Fallil Zianka Huzailyn	Practitioner - Non-Primary Care Provider (PCP)											
Brooks Vincent	Practitioner - Non-Primary Care Provider (PCP)											
Volper Amanda Jo	Practitioner - Non-Primary Care Provider (PCP)											
Termini-Gomez Patricia	Practitioner - Non-Primary Care Provider (PCP)											
Heinisch Thomas J	Practitioner - Non-Primary Care Provider (PCP)											
Curran Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Masood Omer Md	Practitioner - Non-Primary Care Provider (PCP)											
Koumas Peter H	Practitioner - Non-Primary Care Provider (PCP)											
Kipnis James Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Cooperman Brian S Md	Practitioner - Non-Primary Care Provider (PCP)											
Katona Kyle Md	Practitioner - Non-Primary Care Provider (PCP)											
Weber Marc Jay Md	Practitioner - Non-Primary Care Provider (PCP)											
Twersky Yitzhak David Md	Practitioner - Non-Primary Care Provider (PCP)											
Liu Paul Chi Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Tice Harold Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)											
Ginsberg Steven Jay Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Marcus Craig	Practitioner - Non-Primary Care Provider (PCP)											
Bruckstein Robert L Md	Practitioner - Non-Primary Care Provider (PCP)											
Fung Liu Blanche	Practitioner - Non-Primary Care Provider (PCP)											
Nabi Mushtaq Ahmed	Practitioner - Non-Primary Care Provider (PCP)											
Ankobiah William Akwasi Md	Practitioner - Non-Primary Care Provider (PCP)											
Daniel Zaldivar	Practitioner - Non-Primary Care Provider (PCP)											
Parnes Harold S Md	Practitioner - Non-Primary Care Provider (PCP)											
Boutin Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Sorett Evan Stanley Md	Practitioner - Non-Primary Care Provider (PCP)											
Greenbaum Arthur	Practitioner - Non-Primary Care Provider (PCP)											
Lee Tracy Jae Won Md	Practitioner - Non-Primary Care Provider (PCP)											
Kornreich Jeffrey Ira Md	Practitioner - Non-Primary Care Provider (PCP)											
Friedman Barak Md	Practitioner - Non-Primary Care Provider (PCP)											
Esposito Michael	Practitioner - Non-Primary Care Provider (PCP)											



Page 484 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Chen Sheng	Practitioner - Non-Primary Care Provider (PCP)											
Rosenberg Lewis Md	Practitioner - Non-Primary Care Provider (PCP)											
Robertson Marilyn Anita Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Pearlman Andrew Douglas Md	Practitioner - Non-Primary Care Provider (PCP)											
Polistina Dean Carl Md	Practitioner - Non-Primary Care Provider (PCP)											
Volpe Patricia	Practitioner - Non-Primary Care Provider (PCP)											
John Soosan	Practitioner - Non-Primary Care Provider (PCP)											
Jane Nicole Scartozzi Pa	Practitioner - Non-Primary Care Provider (PCP)											
Garber Joseph Elliot Md	Practitioner - Non-Primary Care Provider (PCP)											
Morgenstern Nora	Practitioner - Non-Primary Care Provider (PCP)											
Vishesh G Chhibber	Practitioner - Non-Primary Care Provider (PCP)											
Slesinger Todd Md	Practitioner - Non-Primary Care Provider (PCP)											
Skariah Sharon Mary Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Hart Jeffrey	Practitioner - Non-Primary Care Provider (PCP)											
Zack Yelena S	Practitioner - Non-Primary Care Provider (PCP)											
Gamez Lorenzo	Practitioner - Non-Primary Care Provider (PCP)											
Wu Chung Huei Md	Practitioner - Non-Primary Care Provider (PCP)											
Pereira-Argenziano Lucy Md	Practitioner - Non-Primary Care Provider (PCP)											
Maheshwari Richa	Practitioner - Non-Primary Care Provider (PCP)											
Schreiber Leah-Hirshaut	Practitioner - Non-Primary Care Provider (PCP)											
Auerbach Brett	Practitioner - Non-Primary Care Provider (PCP)											
Eschenbach Suzanne Kohout	Practitioner - Non-Primary Care Provider (PCP)											
Brodsky Jordan Eli	Practitioner - Non-Primary Care Provider (PCP)											
Gerdes Christina Dearie	Practitioner - Non-Primary Care Provider (PCP)											
Farid Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Norman Kristina M	Practitioner - Non-Primary Care Provider (PCP)											
Davydov David	Practitioner - Non-Primary Care Provider (PCP)											
Halinski Candice Ann	Practitioner - Non-Primary Care Provider (PCP)											
Schmidt, Ann	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				
Mcguire Jessica Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Alvarado Katherine	Practitioner - Non-Primary Care Provider (PCP)			1								



Page 485 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Hong Peter L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Lowy Arthur Md	Practitioner - Non-Primary Care Provider (PCP)											
Rutner Daniella	Practitioner - Non-Primary Care Provider (PCP)											
Mozlin Rochelle	Practitioner - Non-Primary Care Provider (PCP)											
Cavaliere George J Md	Practitioner - Non-Primary Care Provider (PCP)											
Ushkow Deborah M Md	Practitioner - Non-Primary Care Provider (PCP)											
Egan Sarah Mcdavitt	Practitioner - Non-Primary Care Provider (PCP)											
Kramer Robert J Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaufman Bradley Jason Md	Practitioner - Non-Primary Care Provider (PCP)											
Kubiak Paul	Practitioner - Non-Primary Care Provider (PCP)											
Kwak Gina S Md	Practitioner - Non-Primary Care Provider (PCP)											
Mesbah Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Fein Alan Marc Md	Practitioner - Non-Primary Care Provider (PCP)											
Berman Dean Arnold Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	*
Levine Marla	Practitioner - Non-Primary Care Provider (PCP)											
Corwin Howard J Md	Practitioner - Non-Primary Care Provider (PCP)											
Hughes Sydney Md	Practitioner - Non-Primary Care Provider (PCP)											
Lieberman Michael J Md	Practitioner - Non-Primary Care Provider (PCP)											
Lilu Yehezkel	Practitioner - Non-Primary Care Provider (PCP)											
Barrientos Jacqueline Claudia Md	Practitioner - Non-Primary Care Provider (PCP)											
Vitale Gerard Francis Md	Practitioner - Non-Primary Care Provider (PCP)											
Divito Susan	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				
Carney Maria T Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosenberg Ronald C Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Herson Perry Bruce Md	Practitioner - Non-Primary Care Provider (PCP)											
Moh Paul Pel Shan Md	Practitioner - Non-Primary Care Provider (PCP)											
Steinberg Harry Md	Practitioner - Non-Primary Care Provider (PCP)											
Lamontanaro Laura	Practitioner - Non-Primary Care Provider (PCP)											
Hatsis Alexander P Md	Practitioner - Non-Primary Care Provider (PCP)											
Lori Beth Richartz Pa	Practitioner - Non-Primary Care Provider (PCP)											
Bank Simmy Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 486 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Centonza Susan A	Practitioner - Non-Primary Care Provider (PCP)											
Silverberg Scott	Practitioner - Non-Primary Care Provider (PCP)											
Ponda Punita	Practitioner - Non-Primary Care Provider (PCP)											
Shafran Jacob C Od	Practitioner - Non-Primary Care Provider (PCP)											
Trop Cynthia Sires	Practitioner - Non-Primary Care Provider (PCP)											
Magday Maria Victoria Casino	Practitioner - Non-Primary Care Provider (PCP)											
Karman Douglas	Practitioner - Non-Primary Care Provider (PCP)											
Katz Stanley Md	Practitioner - Non-Primary Care Provider (PCP)											
Wong Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Rosner Cheryl Lois	Practitioner - Non-Primary Care Provider (PCP)											
Bayley Ryan	Practitioner - Non-Primary Care Provider (PCP)											
Dos Santos Lisa	Practitioner - Non-Primary Care Provider (PCP)											
Niyazova Panina	Practitioner - Non-Primary Care Provider (PCP)											
Mcelligott Suzanne E Md	Practitioner - Non-Primary Care Provider (PCP)											
Belkin Elena Md	Practitioner - Non-Primary Care Provider (PCP)											
Paek Irene Md	Practitioner - Non-Primary Care Provider (PCP)											
Cabrera Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Elbattawy Wael	Practitioner - Non-Primary Care Provider (PCP)											
Nauss Patricia	Practitioner - Non-Primary Care Provider (PCP)											
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)											
003 - Missing Prem Ci Ipas	Practitioner - Non-Primary Care Provider (PCP)											
Pozharny Yevgeniya	Practitioner - Non-Primary Care Provider (PCP)											
Chua Walter Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Vira Manish	Practitioner - Non-Primary Care Provider (PCP)											
Gupta Anurag	Practitioner - Non-Primary Care Provider (PCP)											
Gujral Rashmeet	Practitioner - Non-Primary Care Provider (PCP)											
Slutzah-Bernstein Meredith Gail Do	Practitioner - Non-Primary Care Provider (PCP)											
Caruana Nancy	Practitioner - Non-Primary Care Provider (PCP)											
Hakimian Justin	Practitioner - Non-Primary Care Provider (PCP)											 [
Long Michele	Practitioner - Non-Primary Care Provider (PCP)											
Fatakhof Bella L	Practitioner - Non-Primary Care Provider (PCP)	~						~				



Page 487 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Shutler Lukas	Practitioner - Non-Primary Care Provider (PCP)											
Sullivan Elizabeth Ann	Practitioner - Non-Primary Care Provider (PCP)											1
Bitran Kelly A	Practitioner - Non-Primary Care Provider (PCP)											
Kurian Linda	Practitioner - Non-Primary Care Provider (PCP)											1
Zick Danielle Marie	Practitioner - Non-Primary Care Provider (PCP)											
Chu Dorothy	Practitioner - Non-Primary Care Provider (PCP)											
Brieff David B Md	Practitioner - Non-Primary Care Provider (PCP)											1
Polavarapu Satya Sailaja Md	Practitioner - Non-Primary Care Provider (PCP)											1
Ghani Javed Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Sadoff Rory S Dmd	Practitioner - Non-Primary Care Provider (PCP)											
Marcus Stephen H Md	Practitioner - Non-Primary Care Provider (PCP)											
Kreutzer Eric R Md	Practitioner - Non-Primary Care Provider (PCP)											1
Arbesfeld David Moshe Md	Practitioner - Non-Primary Care Provider (PCP)											
Berman Steven Marc Md	Practitioner - Non-Primary Care Provider (PCP)											1
Lanzone John Anthony Md	Practitioner - Non-Primary Care Provider (PCP)											1
Meyer David Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)											1
Diamond Robert J Md	Practitioner - Non-Primary Care Provider (PCP)											
Grieco Michael B Md	Practitioner - Non-Primary Care Provider (PCP)											
Steinberg Richard Md	Practitioner - Non-Primary Care Provider (PCP)											
Weinstein Mark Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)											
Schecter Alan J Md	Practitioner - Non-Primary Care Provider (PCP)											1
Shepp David H Md	Practitioner - Non-Primary Care Provider (PCP)											
Kramer Jordan Leslie Md	Practitioner - Non-Primary Care Provider (PCP)											1
Almaliah Michelle	Practitioner - Non-Primary Care Provider (PCP)											1
Temkina Marina	Practitioner - Non-Primary Care Provider (PCP)											
Klesmer Jordan Md	Practitioner - Non-Primary Care Provider (PCP)											1
Devoe Craig	Practitioner - Non-Primary Care Provider (PCP)											
Mann Doris	Practitioner - Non-Primary Care Provider (PCP)											
Duncan, Shelly-Ann, Pa	Practitioner - Non-Primary Care Provider (PCP)											
Ulep Rosita Razo Md Pc Md	Practitioner - Non-Primary Care Provider (PCP)	~					~		~	~		~
Lobo Neil Edward Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 488 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)											
Kerasiotis Bernadina C Phd	Practitioner - Non-Primary Care Provider (PCP)											
Adesman Andrew R Md	Practitioner - Non-Primary Care Provider (PCP)											
Markowitz James F Md	Practitioner - Non-Primary Care Provider (PCP)											
Dormesy Karl D Md	Practitioner - Non-Primary Care Provider (PCP)											
Yoo Kijeon	Practitioner - Non-Primary Care Provider (PCP)											
Badhey Hemanth Md	Practitioner - Non-Primary Care Provider (PCP)											1
Wolff Elissa M	Practitioner - Non-Primary Care Provider (PCP)											
Kenny Kevin J Md	Practitioner - Non-Primary Care Provider (PCP)											1
Chusid Lina Md	Practitioner - Non-Primary Care Provider (PCP)											
Salice Anne	Practitioner - Non-Primary Care Provider (PCP)											
Weisberg Ilan	Practitioner - Non-Primary Care Provider (PCP)											
Eckstein Shelley	Practitioner - Non-Primary Care Provider (PCP)											1
Lee Young	Practitioner - Non-Primary Care Provider (PCP)											1
Bruckner Richard Lance Md	Practitioner - Non-Primary Care Provider (PCP)											1
Gibbs Patrick Pa	Practitioner - Non-Primary Care Provider (PCP)											
Siddiqui Medical Pc	Practitioner - Non-Primary Care Provider (PCP)											
Jarit Gregg Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Defrancisci Lea	Practitioner - Non-Primary Care Provider (PCP)											1
Gheeron Miriam	Practitioner - Non-Primary Care Provider (PCP)											
Flynn Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											1
David Rhee Youngil	Practitioner - Non-Primary Care Provider (PCP)											1
Ravindranath Dipti	Practitioner - Non-Primary Care Provider (PCP)											
Grinberg Elina Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Pereira Salonie	Practitioner - Non-Primary Care Provider (PCP)											1
Zhang Christina Ting Do	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Gene Salma	Practitioner - Non-Primary Care Provider (PCP)											
Amajoyi Robert	Practitioner - Non-Primary Care Provider (PCP)											
Ye Shiru	Practitioner - Non-Primary Care Provider (PCP)											
Tara Nicole Mandel-Parrino Phd	Practitioner - Non-Primary Care Provider (PCP)											
Jakobson Erika K	Practitioner - Non-Primary Care Provider (PCP)											1



Page 489 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Jain Shikha	Practitioner - Non-Primary Care Provider (PCP)											
Bari Mohammed F	Practitioner - Non-Primary Care Provider (PCP)											
Benvenuto Riccardo Do	Practitioner - Non-Primary Care Provider (PCP)											1
Alaverdian Artur	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Kelly Mary A	Practitioner - Non-Primary Care Provider (PCP)											
George Symphony D	Practitioner - Non-Primary Care Provider (PCP)											
Radnay Craig Stanton Md	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Mallin Jeffrey Elliott	Practitioner - Non-Primary Care Provider (PCP)											
Kerr Gary T	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				1
Coppa Gene F Md	Practitioner - Non-Primary Care Provider (PCP)											
Marienberg Evelyn Md	Practitioner - Non-Primary Care Provider (PCP)											
Farella-Accurso Michelle	Practitioner - Non-Primary Care Provider (PCP)											1
Adragna Maria Concetta Md	Practitioner - Non-Primary Care Provider (PCP)											1
Grossman Myles Dpm	Practitioner - Non-Primary Care Provider (PCP)											1
Baggott Annette M Md	Practitioner - Non-Primary Care Provider (PCP)											1
Das Kasturi	Practitioner - Non-Primary Care Provider (PCP)											
Barbara Sullivan Pa	Practitioner - Non-Primary Care Provider (PCP)											
Koos, Richard J., Crna	Practitioner - Non-Primary Care Provider (PCP)											
Seideman Bruce	Practitioner - Non-Primary Care Provider (PCP)											1
Conrad Arnold R Md	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Barrett Leonard O Md	Practitioner - Non-Primary Care Provider (PCP)											1
Crystal Kenneth Scott Md	Practitioner - Non-Primary Care Provider (PCP)											1
Hirsch Daniel S Md	Practitioner - Non-Primary Care Provider (PCP)											
Vittorio Timothy James Md	Practitioner - Non-Primary Care Provider (PCP)											
Soleymani Yosef Md	Practitioner - Non-Primary Care Provider (PCP)											1
Podrumar Alida	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Fisher Susan	Practitioner - Non-Primary Care Provider (PCP)											
Bergman David I Md	Practitioner - Non-Primary Care Provider (PCP)											
Schleikorn Eric Martin Md	Practitioner - Non-Primary Care Provider (PCP)											
Stylianos Steven Md	Practitioner - Non-Primary Care Provider (PCP)											
Agarin Maria-Victoria Campos	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 490 of 807 Run Date: 06/29/2018

* Safety Net Providers in Green												
	Participating	in Projects		1	_			_	,	1		
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Burke Christopher A Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Chen Qiang Hua Md	Practitioner - Non-Primary Care Provider (PCP)											
Silvergleid Richard Md	Practitioner - Non-Primary Care Provider (PCP)											
Lewis Tara Marie	Practitioner - Non-Primary Care Provider (PCP)											
O'Neill Diana	Practitioner - Non-Primary Care Provider (PCP)											
Cervia Joseph Steven Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaplan Barry M Md	Practitioner - Non-Primary Care Provider (PCP)											
Naidich James B Md	Practitioner - Non-Primary Care Provider (PCP)											
Smith Arthur D Md	Practitioner - Non-Primary Care Provider (PCP)											
Eberhard Barbara Ann Md	Practitioner - Non-Primary Care Provider (PCP)											
Pinard Phyllis	Practitioner - Non-Primary Care Provider (PCP)											
Friedel Armand Md	Practitioner - Non-Primary Care Provider (PCP)											
Gadkar Sucheta R Np	Practitioner - Non-Primary Care Provider (PCP)											
Costa-Kules Maribeth	Practitioner - Non-Primary Care Provider (PCP)											
Amarga Joann R	Practitioner - Non-Primary Care Provider (PCP)											
Jaffery Syed H	Practitioner - Non-Primary Care Provider (PCP)											
Feuerstein Michael A	Practitioner - Non-Primary Care Provider (PCP)											
Nellans Kate Wilkins	Practitioner - Non-Primary Care Provider (PCP)											
Reejsinghani Rohit Do	Practitioner - Non-Primary Care Provider (PCP)											
Nolan Lizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Kathleen Reed	Practitioner - Non-Primary Care Provider (PCP)											
Cruz Ricardo	Practitioner - Non-Primary Care Provider (PCP)											
Chrisomalis Lorraine Md	Practitioner - Non-Primary Care Provider (PCP)											
Munteanu Daniella Christiane	Practitioner - Non-Primary Care Provider (PCP)											
Racine Christopher William	Practitioner - Non-Primary Care Provider (PCP)											
Freudenberg-Hua Yun	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Richardson Safiya	Practitioner - Non-Primary Care Provider (PCP)											
Rishi Arvind	Practitioner - Non-Primary Care Provider (PCP)											
Nardo Christina	Practitioner - Non-Primary Care Provider (PCP)											
Schulman Erica	Practitioner - Non-Primary Care Provider (PCP)											
Jones Nichelle	Practitioner - Non-Primary Care Provider (PCP)											



Page 491 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
La Gamma Nicholas	Practitioner - Non-Primary Care Provider (PCP)											
Goldblatt Annamarie	Practitioner - Non-Primary Care Provider (PCP)											
Brar Harsimran	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Fermin Timothy Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Akilova Nellya Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Alayev Isak Y	Practitioner - Non-Primary Care Provider (PCP)											
Disanto Gregory	Practitioner - Non-Primary Care Provider (PCP)											
Diamond Ezriel Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Mclaughlin Lori	Practitioner - Non-Primary Care Provider (PCP)											
Kim Joon Woo Md	Practitioner - Non-Primary Care Provider (PCP)											
Beg Mansoor H Md	Practitioner - Non-Primary Care Provider (PCP)											
Li Yali Md	Practitioner - Non-Primary Care Provider (PCP)											
Kwon Nancy Soon Md	Practitioner - Non-Primary Care Provider (PCP)											
Kothari Mayur J Physician Pc	Practitioner - Non-Primary Care Provider (PCP)											
Watson Catherin Pace	Practitioner - Non-Primary Care Provider (PCP)											
Verma Rita Prasad Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Dicker Mordecai A Md	Practitioner - Non-Primary Care Provider (PCP)											
Dayan Alan R Md	Practitioner - Non-Primary Care Provider (PCP)											
Firoozi Farzeen Md	Practitioner - Non-Primary Care Provider (PCP)											
Koehler Sharon Louise Md	Practitioner - Non-Primary Care Provider (PCP)											
Morris-Foley Jeanne	Practitioner - Non-Primary Care Provider (PCP)											
Ostrovskiy Denis	Practitioner - Non-Primary Care Provider (PCP)											
Ravitz Risa	Practitioner - Non-Primary Care Provider (PCP)											
Russ Mark J Md	Practitioner - Non-Primary Care Provider (PCP)											
Taylor Jamie L	Practitioner - Non-Primary Care Provider (PCP)											
Rauch Rena	Practitioner - Non-Primary Care Provider (PCP)											
Rothstein Randi	Practitioner - Non-Primary Care Provider (PCP)											
Mulloon John E Jr	Practitioner - Non-Primary Care Provider (PCP)											
Scholl Gerald H Md	Practitioner - Non-Primary Care Provider (PCP)											
Hitti Ibrahim Md	Practitioner - Non-Primary Care Provider (PCP)											
Shah Hitesh H Md	Practitioner - Non-Primary Care Provider (PCP)											ĺ



Page 492 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Provider Name Provider Category Abraham Jacob Practitioner - Non-Primary Care Provider (PCP) Huang Guo Practitioner - Non-Primary Care Provider (PCP) Singhal Pankaj Kumar Md Practitioner - Non-Primary Care Provider (PCP) Chorny Nataliya Practitioner - Non-Primary Care Provider (PCP) Stankard Brendon David Practitioner - Non-Primary Care Provider (PCP) Oargyelan Miklos Practitioner - Non-Primary Care Provider (PCP) Smetana Roy William Practitioner - Non-Primary Care Provider (PCP) Kakoulides Socrates Vasilios Practitioner - Non-Primary Care Provider (PCP) Murray Rosemary Practitioner - Non-Primary Care Provider (PCP) Katz Adi Practitioner - Non-Primary Care Provider (PCP) Evans Hannah Practitioner - Non-Primary Care Provider (PCP)	ng in Projects 2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	
Abraham Jacob Practitioner - Non-Primary Care Provider (PCP) Huang Guo Practitioner - Non-Primary Care Provider (PCP) Singhal Pankaj Kumar Md Practitioner - Non-Primary Care Provider (PCP) Chorny Nataliya Practitioner - Non-Primary Care Provider (PCP) Stankard Brendon David Practitioner - Non-Primary Care Provider (PCP) Oargyelan Miklos Practitioner - Non-Primary Care Provider (PCP) Smetana Roy William Practitioner - Non-Primary Care Provider (PCP) Kakoulides Socrates Vasilios Practitioner - Non-Primary Care Provider (PCP) Murray Rosemary Practitioner - Non-Primary Care Provider (PCP) Katz Adi Practitioner - Non-Primary Care Provider (PCP)	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4 a iii	
Huang Guo Practitioner - Non-Primary Care Provider (PCP) Singhal Pankaj Kumar Md Practitioner - Non-Primary Care Provider (PCP) Chorny Nataliya Practitioner - Non-Primary Care Provider (PCP) Stankard Brendon David Practitioner - Non-Primary Care Provider (PCP) Oargyelan Miklos Practitioner - Non-Primary Care Provider (PCP) Smetana Roy William Practitioner - Non-Primary Care Provider (PCP) Kakoulides Socrates Vasilios Practitioner - Non-Primary Care Provider (PCP) Murray Rosemary Practitioner - Non-Primary Care Provider (PCP) Katz Adi Practitioner - Non-Primary Care Provider (PCP)										nam	4.b.i
Singhal Pankaj Kumar Md Practitioner - Non-Primary Care Provider (PCP) Chorny Nataliya Practitioner - Non-Primary Care Provider (PCP) Stankard Brendon David Practitioner - Non-Primary Care Provider (PCP) Oargyelan Miklos Practitioner - Non-Primary Care Provider (PCP) Smetana Roy William Practitioner - Non-Primary Care Provider (PCP) Kakoulides Socrates Vasilios Practitioner - Non-Primary Care Provider (PCP) Murray Rosemary Practitioner - Non-Primary Care Provider (PCP) Katz Adi Practitioner - Non-Primary Care Provider (PCP)											
Chorny Nataliya Practitioner - Non-Primary Care Provider (PCP) Stankard Brendon David Practitioner - Non-Primary Care Provider (PCP) Oargyelan Miklos Practitioner - Non-Primary Care Provider (PCP) Smetana Roy William Practitioner - Non-Primary Care Provider (PCP) Kakoulides Socrates Vasilios Practitioner - Non-Primary Care Provider (PCP) Murray Rosemary Practitioner - Non-Primary Care Provider (PCP) Katz Adi Practitioner - Non-Primary Care Provider (PCP)											
Stankard Brendon David Practitioner - Non-Primary Care Provider (PCP) Oargyelan Miklos Practitioner - Non-Primary Care Provider (PCP) Smetana Roy William Practitioner - Non-Primary Care Provider (PCP) Kakoulides Socrates Vasilios Practitioner - Non-Primary Care Provider (PCP) Murray Rosemary Practitioner - Non-Primary Care Provider (PCP) Katz Adi Practitioner - Non-Primary Care Provider (PCP)											
Oargyelan MiklosPractitioner - Non-Primary Care Provider (PCP)Smetana Roy WilliamPractitioner - Non-Primary Care Provider (PCP)Kakoulides Socrates VasiliosPractitioner - Non-Primary Care Provider (PCP)Murray RosemaryPractitioner - Non-Primary Care Provider (PCP)Katz AdiPractitioner - Non-Primary Care Provider (PCP)											
Smetana Roy William Practitioner - Non-Primary Care Provider (PCP) Kakoulides Socrates Vasilios Practitioner - Non-Primary Care Provider (PCP) Murray Rosemary Practitioner - Non-Primary Care Provider (PCP) Katz Adi Practitioner - Non-Primary Care Provider (PCP)											
Kakoulides Socrates Vasilios Practitioner - Non-Primary Care Provider (PCP) Murray Rosemary Practitioner - Non-Primary Care Provider (PCP) Katz Adi Practitioner - Non-Primary Care Provider (PCP)											
Murray Rosemary Practitioner - Non-Primary Care Provider (PCP) Katz Adi Practitioner - Non-Primary Care Provider (PCP)											
Katz Adi Practitioner - Non-Primary Care Provider (PCP)											
• , ,											
Evans Hannah Practitioner - Non-Primary Care Provider (PCP)											
, Janes 1											
Schultheiss Julianne Marie Practitioner - Non-Primary Care Provider (PCP)											
Slootsky Olga Practitioner - Non-Primary Care Provider (PCP)	~					~		~	~		
Lagalante Melissa Practitioner - Non-Primary Care Provider (PCP)											
Hammel Jay D Md Practitioner - Non-Primary Care Provider (PCP)											
Jean Baptiste Eddy Md Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Jaghab Kamil I Md Practitioner - Non-Primary Care Provider (PCP)											
Kadison Alan Stuart Md Practitioner - Non-Primary Care Provider (PCP)											
Port Abraham Md Practitioner - Non-Primary Care Provider (PCP)											
Breidbart David M Md Practitioner - Non-Primary Care Provider (PCP)											
Brahmbhatt Kaupin Practitioner - Non-Primary Care Provider (PCP)											
Cassara Michael Do Practitioner - Non-Primary Care Provider (PCP)											
Mani Sarulatha B Practitioner - Non-Primary Care Provider (PCP)											
Postolov Inna Md Practitioner - Non-Primary Care Provider (PCP)											
Goldberg Gabrielle Reid Md Practitioner - Non-Primary Care Provider (PCP)											
Sanjeev J Suratwala Md Practitioner - Non-Primary Care Provider (PCP)											
Romero Juan M Md Practitioner - Non-Primary Care Provider (PCP)											
Fred S Schwartz Practitioner - Non-Primary Care Provider (PCP)		1	1								
Ruotolo Rachel Anne Practitioner - Non-Primary Care Provider (PCP)				l							
Mysak Inessa V Do Practitioner - Non-Primary Care Provider (PCP)											
Islam Md Monirul Md Practitioner - Non-Primary Care Provider (PCP)											



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 493 of 807 Run Date: 06/29/2018

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Glassman Charles Norman Md	Practitioner - Non-Primary Care Provider (PCP)										
003 - Missing Prem Ci Ipas	Practitioner - Non-Primary Care Provider (PCP)										
Holcomb Alvin D Md	Practitioner - Non-Primary Care Provider (PCP)										
Grella Rosetta Md	Practitioner - Non-Primary Care Provider (PCP)										
Fagin James C Md	Practitioner - Non-Primary Care Provider (PCP)										
Mark Edward Vanalstyne	Practitioner - Non-Primary Care Provider (PCP)										
Sadaty Anita F Md	Practitioner - Non-Primary Care Provider (PCP)										
Vogt, William, Lmsw	Practitioner - Non-Primary Care Provider (PCP)	~				~	~				
Zajac Joseph	Practitioner - Non-Primary Care Provider (PCP)										
Camer Meryl	Practitioner - Non-Primary Care Provider (PCP)										
Alfieri Nancy Eileen Np	Practitioner - Non-Primary Care Provider (PCP)										
Nagelberg Joys Md	Practitioner - Non-Primary Care Provider (PCP)										
Kreitzer Paula Michele Md	Practitioner - Non-Primary Care Provider (PCP)										
Charlot Karine	Practitioner - Non-Primary Care Provider (PCP)										
Sokol Shima Christina	Practitioner - Non-Primary Care Provider (PCP)										
Glater Lily B	Practitioner - Non-Primary Care Provider (PCP)										
Ng Patty Tszyan	Practitioner - Non-Primary Care Provider (PCP)										
Skolnick Aren Hovie	Practitioner - Non-Primary Care Provider (PCP)										
Mchugh Tara	Practitioner - Non-Primary Care Provider (PCP)										
Mccormack Lauren V	Practitioner - Non-Primary Care Provider (PCP)										
Leone Nicole Marie	Practitioner - Non-Primary Care Provider (PCP)										
Baumgarten Megan	Practitioner - Non-Primary Care Provider (PCP)										
Howell Michele Marie	Practitioner - Non-Primary Care Provider (PCP)										
Mullin Christine	Practitioner - Non-Primary Care Provider (PCP)										
Cabrera Bryan J Pa	Practitioner - Non-Primary Care Provider (PCP)	~		~				~	~		
Gilbert Alison Michelle	Practitioner - Non-Primary Care Provider (PCP)										
Odedeyi Kehinde Olamide	Practitioner - Non-Primary Care Provider (PCP)										
Halvatzis Gloria	Practitioner - Non-Primary Care Provider (PCP)										
Maloney Susan	Practitioner - Non-Primary Care Provider (PCP)										
Papaioannou Helen	Practitioner - Non-Primary Care Provider (PCP)										
Goldin Mark E	Practitioner - Non-Primary Care Provider (PCP)										



Page 494 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Chan Meesha	Practitioner - Non-Primary Care Provider (PCP)											
Polanco Lilibeth	Practitioner - Non-Primary Care Provider (PCP)											
Chernyshenko Vladislav	Practitioner - Non-Primary Care Provider (PCP)											
Perez Lisa Pa	Practitioner - Non-Primary Care Provider (PCP)											
Cooper David Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)											
Tromba Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Held Douglas	Practitioner - Non-Primary Care Provider (PCP)											
Rabin Glenn Edward Md	Practitioner - Non-Primary Care Provider (PCP)											
Berland Jay S	Practitioner - Non-Primary Care Provider (PCP)											
Schulster Paul L Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Weinstock Gary	Practitioner - Non-Primary Care Provider (PCP)											
Bazan Julius A Md	Practitioner - Non-Primary Care Provider (PCP)											
Bansal Pradeep Md	Practitioner - Non-Primary Care Provider (PCP)											
Beer Jeffry	Practitioner - Non-Primary Care Provider (PCP)											
Datta Rajiv V Md	Practitioner - Non-Primary Care Provider (PCP)											
Smar Michael David Md	Practitioner - Non-Primary Care Provider (PCP)											
Mendoza Raul Md	Practitioner - Non-Primary Care Provider (PCP)											
Fabrizio Paula S Do	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				
Agayeva Kamila Md	Practitioner - Non-Primary Care Provider (PCP)											
Gellert Paul A Pa	Practitioner - Non-Primary Care Provider (PCP)											
Barnaby Douglas Peter Md	Practitioner - Non-Primary Care Provider (PCP)											
Korszun Tadeusz Md	Practitioner - Non-Primary Care Provider (PCP)											
Milkes David Edward Md	Practitioner - Non-Primary Care Provider (PCP)											
Leiman Sander Md	Practitioner - Non-Primary Care Provider (PCP)											
Voleti Radha K	Practitioner - Non-Primary Care Provider (PCP)											
Fink Erik Ross Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		*	~		~	~	~	~
Keschner Lori Alayne Md	Practitioner - Non-Primary Care Provider (PCP)											
Feldman Roger P Md	Practitioner - Non-Primary Care Provider (PCP)											
Kandell Lisa Md	Practitioner - Non-Primary Care Provider (PCP)											<u> </u>
Zucker Mordecai	Practitioner - Non-Primary Care Provider (PCP)											
Thomas Jyothi Philip Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 495 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Booth James R Md	Practitioner - Non-Primary Care Provider (PCP)											1
Gitman Michael D Md	Practitioner - Non-Primary Care Provider (PCP)											
Bercow Neil Ross Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Michlli Angelo	Practitioner - Non-Primary Care Provider (PCP)											
Cabodevilla-Conn Maria Md	Practitioner - Non-Primary Care Provider (PCP)											
Hoenig David Mayer Md	Practitioner - Non-Primary Care Provider (PCP)											
Garner Alice M Md	Practitioner - Non-Primary Care Provider (PCP)											
Mazza Lisa Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Casatelli Joanne	Practitioner - Non-Primary Care Provider (PCP)											1
Checola Robert T Md	Practitioner - Non-Primary Care Provider (PCP)											1
Cheema Sohail Iqbal Md	Practitioner - Non-Primary Care Provider (PCP)											
Garcia Gracia J Md	Practitioner - Non-Primary Care Provider (PCP)											
Wallace Pamela	Practitioner - Non-Primary Care Provider (PCP)											1
Khanmohamadi Ali	Practitioner - Non-Primary Care Provider (PCP)											
Tiyyagura Satish	Practitioner - Non-Primary Care Provider (PCP)											
Bulow Peter	Practitioner - Non-Primary Care Provider (PCP)											
Sherer Travis P	Practitioner - Non-Primary Care Provider (PCP)											1
Grinman Lev	Practitioner - Non-Primary Care Provider (PCP)											
Flynn Anne	Practitioner - Non-Primary Care Provider (PCP)											
Patwa Amy	Practitioner - Non-Primary Care Provider (PCP)											
Novogrudsky Alex	Practitioner - Non-Primary Care Provider (PCP)											1
Franks Larry Evan	Practitioner - Non-Primary Care Provider (PCP)											
002 - Invalid?	Practitioner - Non-Primary Care Provider (PCP)											
Dooley Francis Patrick	Practitioner - Non-Primary Care Provider (PCP)											
Parente Lauren B	Practitioner - Non-Primary Care Provider (PCP)											1
Ambarian Naira	Practitioner - Non-Primary Care Provider (PCP)											
Elfond Mikhail Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Bakhshoudeh Ramak	Practitioner - Non-Primary Care Provider (PCP)											1
Frank Daniel B	Practitioner - Non-Primary Care Provider (PCP)											1
005 - Bridgebacktolife	Practitioner - Non-Primary Care Provider (PCP)											1
Rodgers Marlene	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				



Page 496 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating 1	in Projects									
Provider Name	Provider Category	2.a.i 2.l	o.ii 2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Turner Carol Lolita	Practitioner - Non-Primary Care Provider (PCP)										
Basilia Ricciardo Pa	Practitioner - Non-Primary Care Provider (PCP)										
Hung Chun Kit	Practitioner - Non-Primary Care Provider (PCP)										
Park Jocelyn Woo	Practitioner - Non-Primary Care Provider (PCP)										
Samuels-Foster Sadie	Practitioner - Non-Primary Care Provider (PCP)										
Blumenthal Jessica	Practitioner - Non-Primary Care Provider (PCP)										
Terzella Michael	Practitioner - Non-Primary Care Provider (PCP)										
Sabatino Dominick P Md	Practitioner - Non-Primary Care Provider (PCP)										
Mattone Matthew Louis	Practitioner - Non-Primary Care Provider (PCP)										
Mensch Alan R Pc Md	Practitioner - Non-Primary Care Provider (PCP)										
Vintila Crina D Md	Practitioner - Non-Primary Care Provider (PCP)										
Cohn Joseph	Practitioner - Non-Primary Care Provider (PCP)										
Fenster Jay S Md	Practitioner - Non-Primary Care Provider (PCP)										
Cohen Michael S	Practitioner - Non-Primary Care Provider (PCP)										
Ashamalla Hani Lamei Md	Practitioner - Non-Primary Care Provider (PCP)										
Werner William	Practitioner - Non-Primary Care Provider (PCP)										
Guida Anthony A Md	Practitioner - Non-Primary Care Provider (PCP)										
Paccione Jeffrey Charles Md	Practitioner - Non-Primary Care Provider (PCP)										
Madeb Isaac Md	Practitioner - Non-Primary Care Provider (PCP)										
Flomenhaft David	Practitioner - Non-Primary Care Provider (PCP)										
Nyitray Mark Do	Practitioner - Non-Primary Care Provider (PCP)										
Kuperman Laura Md	Practitioner - Non-Primary Care Provider (PCP)										
Kugler David S Md	Practitioner - Non-Primary Care Provider (PCP)										
Pollack Lorey H Md	Practitioner - Non-Primary Care Provider (PCP)										
Hinds-Behanie Valreen	Practitioner - Non-Primary Care Provider (PCP)	~				~	~				
Greenberg Cynthia R Np	Practitioner - Non-Primary Care Provider (PCP)										
Bloomgarden Charles I M D	Practitioner - Non-Primary Care Provider (PCP)										
Carroll Zev Ephraim Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
Jagust Mark J Md	Practitioner - Non-Primary Care Provider (PCP)										
Porges Deborah	Practitioner - Non-Primary Care Provider (PCP)										
Trope Randi Do	Practitioner - Non-Primary Care Provider (PCP)										



Page 497 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Provider Name Chu Peiyun	Provider Category Practitioner - Non-Primary Care Provider (PCP)	2.a.i	2.b.ii	0 1. 1								
Chu Peiyun	Practitioner - Non-Primary Care Provider (PCP)		2.0.11	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
	radiation rations and rations (i.e.,											
Garcia Melchor Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Weiner Jerome Robert Md	Practitioner - Non-Primary Care Provider (PCP)											
Schulman Gloria	Practitioner - Non-Primary Care Provider (PCP)											
Gorelik Leonid X	Practitioner - Non-Primary Care Provider (PCP)											
De La Fuente-Dupiton Rachellemd	Practitioner - Non-Primary Care Provider (PCP)											
Jangda Iqbal S Md	Practitioner - Non-Primary Care Provider (PCP)											
Que Schenley Ho Md	Practitioner - Non-Primary Care Provider (PCP)											
Chardavoyne Rashmae Md	Practitioner - Non-Primary Care Provider (PCP)											
Mihalatos Dionisios George Md	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Hofman Joshua Md	Practitioner - Non-Primary Care Provider (PCP)											
Black Karen S Md	Practitioner - Non-Primary Care Provider (PCP)											
Spencer-Holmes Celeste Md	Practitioner - Non-Primary Care Provider (PCP)											
Bakar Adnan Mohammed	Practitioner - Non-Primary Care Provider (PCP)											
Menon Geetha Md	Practitioner - Non-Primary Care Provider (PCP)											
Pacifici Amy	Practitioner - Non-Primary Care Provider (PCP)											
Tiberio Allison M	Practitioner - Non-Primary Care Provider (PCP)											
Myra Frances Barginear	Practitioner - Non-Primary Care Provider (PCP)											
Christoforou Dimitrios C	Practitioner - Non-Primary Care Provider (PCP)											
Bernstein Jennifer R	Practitioner - Non-Primary Care Provider (PCP)											
Jonisch Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)											
Parikh Ankur	Practitioner - Non-Primary Care Provider (PCP)											
Henry Sonia Alissa	Practitioner - Non-Primary Care Provider (PCP)											
David J Revere Md	Practitioner - Non-Primary Care Provider (PCP)											
Merson Jonathan	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Breuer Tuvia	Practitioner - Non-Primary Care Provider (PCP)											
Kwon Sean Jinsung Md	Practitioner - Non-Primary Care Provider (PCP)											
Buzzi Kate R	Practitioner - Non-Primary Care Provider (PCP)											
Zhigin Vadim	Practitioner - Non-Primary Care Provider (PCP)											
Lawrence Jeremy Ethan	Practitioner - Non-Primary Care Provider (PCP)											
Liang Lorraine Min-Shan	Practitioner - Non-Primary Care Provider (PCP)											



Page 498 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Brar Rajdeep	Practitioner - Non-Primary Care Provider (PCP)											
Mondesir-Harewood Carlene	Practitioner - Non-Primary Care Provider (PCP)	~					~		~	~		~
Peterkin Alcia Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Ma Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Carapezzi Carolyn	Practitioner - Non-Primary Care Provider (PCP)											
Silbert Daniel Raphael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Oleg Vishnyak Pa	Practitioner - Non-Primary Care Provider (PCP)											
Dicpinigaitis Paul	Practitioner - Non-Primary Care Provider (PCP)											
Goodman Steven L Md	Practitioner - Non-Primary Care Provider (PCP)											
Simpkins Henry Md	Practitioner - Non-Primary Care Provider (PCP)											
Wu Susan	Practitioner - Non-Primary Care Provider (PCP)											
Shperling Irena	Practitioner - Non-Primary Care Provider (PCP)											
Scheinerman S Jacob Md	Practitioner - Non-Primary Care Provider (PCP)											
Mills Edward L Md	Practitioner - Non-Primary Care Provider (PCP)											
Sherer Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Fefer Fred Md	Practitioner - Non-Primary Care Provider (PCP)											
Ainapudi Ravi S Md	Practitioner - Non-Primary Care Provider (PCP)											
Wietschner Marc E Md	Practitioner - Non-Primary Care Provider (PCP)											
Doshi Ashvin	Practitioner - Non-Primary Care Provider (PCP)											
Weissman Gary S Md	Practitioner - Non-Primary Care Provider (PCP)											
Leifer Gerald Dds	Practitioner - Non-Primary Care Provider (PCP)											
Talansky Arthur L Md	Practitioner - Non-Primary Care Provider (PCP)											
Freedman Lester Stanley Md	Practitioner - Non-Primary Care Provider (PCP)											
Zeoli Christopher J	Practitioner - Non-Primary Care Provider (PCP)											
Fein Tracey Jayne Md	Practitioner - Non-Primary Care Provider (PCP)											
Shah Rakesh	Practitioner - Non-Primary Care Provider (PCP)											
Goldberg Avram	Practitioner - Non-Primary Care Provider (PCP)											
Steinberg Eric Hanan Do	Practitioner - Non-Primary Care Provider (PCP)											
Navarro Maria	Practitioner - Non-Primary Care Provider (PCP)											
Fox Joyce Ellen Md	Practitioner - Non-Primary Care Provider (PCP)											
Brockmann Susan Veronica Cnm	Practitioner - Non-Primary Care Provider (PCP)					İ	1					



Page 499 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Goldstein Clifford A Md	Practitioner - Non-Primary Care Provider (PCP)											
Grunwald Andrew M Md	Practitioner - Non-Primary Care Provider (PCP)											
Edwards Bruce	Practitioner - Non-Primary Care Provider (PCP)											
Kodsi Sylvia Rose Md	Practitioner - Non-Primary Care Provider (PCP)											
Harden Cynthia Louise Md	Practitioner - Non-Primary Care Provider (PCP)											
Adam Paul Cadan Pa	Practitioner - Non-Primary Care Provider (PCP)											
Tobin Corinne	Practitioner - Non-Primary Care Provider (PCP)											
Evans Adam Md	Practitioner - Non-Primary Care Provider (PCP)											
Alexander Fakhry Y Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Mayerson Bruce Roy	Practitioner - Non-Primary Care Provider (PCP)											
Asheley Rae Bardin Pa	Practitioner - Non-Primary Care Provider (PCP)											
Shetz-Boyd Carole Ann	Practitioner - Non-Primary Care Provider (PCP)											
Joasil Patrick Md	Practitioner - Non-Primary Care Provider (PCP)											
Dissick Addie	Practitioner - Non-Primary Care Provider (PCP)											
Mcdermott Brian	Practitioner - Non-Primary Care Provider (PCP)											
Sodhi Dimple	Practitioner - Non-Primary Care Provider (PCP)											
Singh Sharon Abigail	Practitioner - Non-Primary Care Provider (PCP)											
Hafke Kristin	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				
Singer Tomer	Practitioner - Non-Primary Care Provider (PCP)											
Giummule Lorraine Mary	Practitioner - Non-Primary Care Provider (PCP)											
Dhanantwari Preeta	Practitioner - Non-Primary Care Provider (PCP)											
Luvera Marisa A	Practitioner - Non-Primary Care Provider (PCP)											
002 - Invalid?	Practitioner - Non-Primary Care Provider (PCP)											
Dimauro Jon-Paul	Practitioner - Non-Primary Care Provider (PCP)											
Patterson Daniel Kennith	Practitioner - Non-Primary Care Provider (PCP)											
Lopez Jacqueline M	Practitioner - Non-Primary Care Provider (PCP)											
Bhattacharya Jyotsna	Practitioner - Non-Primary Care Provider (PCP)											
Supariwala Azhar	Practitioner - Non-Primary Care Provider (PCP)											
Biernacki Carolina	Practitioner - Non-Primary Care Provider (PCP)											
Makkawi Abed H	Practitioner - Non-Primary Care Provider (PCP)											
Sharma Raghav Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 500 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Lasmarias Sunday	Practitioner - Non-Primary Care Provider (PCP)											
Okun Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Vitriol Lindsay	Practitioner - Non-Primary Care Provider (PCP)											
Kantrowitz Rachael Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Modica Patricia	Practitioner - Non-Primary Care Provider (PCP)											
Kilgo Matthew S Md	Practitioner - Non-Primary Care Provider (PCP)											
Adler David N Md	Practitioner - Non-Primary Care Provider (PCP)											
Chang John Byong-Ho	Practitioner - Non-Primary Care Provider (PCP)											
Rhatigan Kelly	Practitioner - Non-Primary Care Provider (PCP)											
Kokura, Jeena	Practitioner - Non-Primary Care Provider (PCP)											
Storch Sara Rebecca	Practitioner - Non-Primary Care Provider (PCP)											
Collmar Merenda Diane M Md	Practitioner - Non-Primary Care Provider (PCP)											
Prisco Douglas L Md	Practitioner - Non-Primary Care Provider (PCP)											
Lobo Sylvia J Md	Practitioner - Non-Primary Care Provider (PCP)											
Brodsky Neil	Practitioner - Non-Primary Care Provider (PCP)											
Leone Vincent J Md	Practitioner - Non-Primary Care Provider (PCP)											
Penstein Adam	Practitioner - Non-Primary Care Provider (PCP)											
Starkman Gary	Practitioner - Non-Primary Care Provider (PCP)											
Kadkade Prajoy P Md	Practitioner - Non-Primary Care Provider (PCP)											
Cheung Cindy Chi-Ling Md	Practitioner - Non-Primary Care Provider (PCP)											
Kneidl Cathlee	Practitioner - Non-Primary Care Provider (PCP)											
Ahmad Syed Ejaz Md	Practitioner - Non-Primary Care Provider (PCP)											
Lazar Teresa Md	Practitioner - Non-Primary Care Provider (PCP)											
Denoto George Md	Practitioner - Non-Primary Care Provider (PCP)											
Dike Ukuku Kalu Md	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				
Gyasi Isaac Y Md	Practitioner - Non-Primary Care Provider (PCP)											
Gallo Robin	Practitioner - Non-Primary Care Provider (PCP)											
Savona Steven R Md	Practitioner - Non-Primary Care Provider (PCP)											
Babayev Khaim	Practitioner - Non-Primary Care Provider (PCP)											
Nathan Monhian Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Katz Paul Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 501 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Singh Avneet	Practitioner - Non-Primary Care Provider (PCP)											
Pomeranz Howard David Md	Practitioner - Non-Primary Care Provider (PCP)											
Rochester Jeremy S Md	Practitioner - Non-Primary Care Provider (PCP)											
Silverman Jayne	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				
Crevi Diana Lynn Md	Practitioner - Non-Primary Care Provider (PCP)											
Bottner Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Berrios Jessica	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Pierro Rachael Alexandria Pa	Practitioner - Non-Primary Care Provider (PCP)											
Li Jianyi Md	Practitioner - Non-Primary Care Provider (PCP)											
Pena Maria Elema	Practitioner - Non-Primary Care Provider (PCP)											
Valcich Diana Md	Practitioner - Non-Primary Care Provider (PCP)											
Janine A Tedesco	Practitioner - Non-Primary Care Provider (PCP)											
Scarborough Bethann M	Practitioner - Non-Primary Care Provider (PCP)											
Booker Timberly E	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Scott Pilgrim	Practitioner - Non-Primary Care Provider (PCP)											
Murphy Susan	Practitioner - Non-Primary Care Provider (PCP)											
White-Mccrimmon Rashida	Practitioner - Non-Primary Care Provider (PCP)											
Aristizabal, Lawrence, Crna	Practitioner - Non-Primary Care Provider (PCP)											
Farooq Umer	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Gil Sonia	Practitioner - Non-Primary Care Provider (PCP)											
Raimo John	Practitioner - Non-Primary Care Provider (PCP)											
Iacono Danielle	Practitioner - Non-Primary Care Provider (PCP)											
Lasister Tiffany	Practitioner - Non-Primary Care Provider (PCP)											
Pullen Kathryn Dorothy	Practitioner - Non-Primary Care Provider (PCP)											
Haft Adrienne L	Practitioner - Non-Primary Care Provider (PCP)											
Guerrero Rebecca P Dds	Practitioner - Non-Primary Care Provider (PCP)											
Macon La'Draya Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Mirchandani Dipti	Practitioner - Non-Primary Care Provider (PCP)											
Zaslow Carrie	Practitioner - Non-Primary Care Provider (PCP)											
Serrecchia April Elise	Practitioner - Non-Primary Care Provider (PCP)											
Mohamed Donna Valerie Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 502 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Heuser Albert William Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Batista Richard Joseph Jr Md	Practitioner - Non-Primary Care Provider (PCP)											1
Como Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Elferzli George Salem Md	Practitioner - Non-Primary Care Provider (PCP)											
Essuman Ebenezer Kojo Md	Practitioner - Non-Primary Care Provider (PCP)											1
Levine Jeffrey Howard Md	Practitioner - Non-Primary Care Provider (PCP)											
Chan Kent C Md	Practitioner - Non-Primary Care Provider (PCP)											
Libassi David	Practitioner - Non-Primary Care Provider (PCP)											
Wolintz Robyn Joy Md	Practitioner - Non-Primary Care Provider (PCP)											1
Henle Sharon Ann	Practitioner - Non-Primary Care Provider (PCP)											1
Simoncic Jay S	Practitioner - Non-Primary Care Provider (PCP)											
Sussman Louis Kenneth	Practitioner - Non-Primary Care Provider (PCP)											
Jose Biju K	Practitioner - Non-Primary Care Provider (PCP)											
Gross Robert Steven Md	Practitioner - Non-Primary Care Provider (PCP)											
Madama Sukanya Dpm	Practitioner - Non-Primary Care Provider (PCP)											1
Mullen Leon Md	Practitioner - Non-Primary Care Provider (PCP)											
Nicholes Patricia A	Practitioner - Non-Primary Care Provider (PCP)											
Mason Evelyn Arlene	Practitioner - Non-Primary Care Provider (PCP)											
Santos Anthony Joseph R	Practitioner - Non-Primary Care Provider (PCP)											
Anne Hope Benroubi	Practitioner - Non-Primary Care Provider (PCP)											
Tarcatu Dana Liliana	Practitioner - Non-Primary Care Provider (PCP)											
Kwon Elena	Practitioner - Non-Primary Care Provider (PCP)											
Yusaf Shehla	Practitioner - Non-Primary Care Provider (PCP)											1
Santulli Jeannette	Practitioner - Non-Primary Care Provider (PCP)											
Nissenfeld Joseph	Practitioner - Non-Primary Care Provider (PCP)											1
Biro Nicolas	Practitioner - Non-Primary Care Provider (PCP)											
Almonte-Nunez Enny	Practitioner - Non-Primary Care Provider (PCP)											I
Christman John Paul Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				I
Tutunik Arina	Practitioner - Non-Primary Care Provider (PCP)											1
Yaskiv Oksana	Practitioner - Non-Primary Care Provider (PCP)											I
Stearns Alan	Practitioner - Non-Primary Care Provider (PCP)											



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 503 of 807 Run Date: 06/29/2018

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Xia Billie	Practitioner - Non-Primary Care Provider (PCP)											
Rimar Alexander	Practitioner - Non-Primary Care Provider (PCP)											
Gargiulo Jeanne Np	Practitioner - Non-Primary Care Provider (PCP)											
Rafael Timothy Md	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Maiorana Victoria	Practitioner - Non-Primary Care Provider (PCP)											
Chowdhury Rabeya Sultana Md	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Annello Patrick Francis Md	Practitioner - Non-Primary Care Provider (PCP)											
inder Howard David Md	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Leitl Helen	Practitioner - Non-Primary Care Provider (PCP)											1
Leary Kathleen M Np	Practitioner - Non-Primary Care Provider (PCP)											1
Wolfe Lisa	Practitioner - Non-Primary Care Provider (PCP)											1
Firdaus Kahkashan	Practitioner - Non-Primary Care Provider (PCP)											1
lo Daniel Hyun Seo	Practitioner - Non-Primary Care Provider (PCP)											
Jones Brian M Pa	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Friedman Danielle Miss	Practitioner - Non-Primary Care Provider (PCP)											
Luchs Jonathan S Md	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Morales Javier	Practitioner - Non-Primary Care Provider (PCP)											
Obedian Edward Md	Practitioner - Non-Primary Care Provider (PCP)											
Citron Marc L Md	Practitioner - Non-Primary Care Provider (PCP)											
Aranda Diane X	Practitioner - Non-Primary Care Provider (PCP)											
Badillo Felix Luis Md	Practitioner - Non-Primary Care Provider (PCP)											
Kagan Polina Rachel Md	Practitioner - Non-Primary Care Provider (PCP)											
Streater Scott James Md	Practitioner - Non-Primary Care Provider (PCP)											
Viswanathan Subhash R Md	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Mintz Guy L Md	Practitioner - Non-Primary Care Provider (PCP)											
Kohlroser James G Do	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Schneider Sandra Mcewen Md	Practitioner - Non-Primary Care Provider (PCP)											
Maurer James Md	Practitioner - Non-Primary Care Provider (PCP)											
Bentley Michelle A	Practitioner - Non-Primary Care Provider (PCP)											
Correia Diane Susan Md	Practitioner - Non-Primary Care Provider (PCP)											
Kevin I Pak Md	Practitioner - Non-Primary Care Provider (PCP)											İ



Page 504 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Shah Paresh	Practitioner - Non-Primary Care Provider (PCP)											
Lee Tai-Ping Md	Practitioner - Non-Primary Care Provider (PCP)											
Labarca Maria-Louise Barilla	Practitioner - Non-Primary Care Provider (PCP)											
Messina Deborah Tsotsos Md	Practitioner - Non-Primary Care Provider (PCP)											
Chizner Andria N	Practitioner - Non-Primary Care Provider (PCP)											
Olsson Carl A Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Shah Trupti	Practitioner - Non-Primary Care Provider (PCP)											
Hameedi Asim Md	Practitioner - Non-Primary Care Provider (PCP)											
Lieberman Rochel Cnm	Practitioner - Non-Primary Care Provider (PCP)											
Fitterman Glen	Practitioner - Non-Primary Care Provider (PCP)											
Olga Fridman Lcsw	Practitioner - Non-Primary Care Provider (PCP)											
Masand Anupama Md	Practitioner - Non-Primary Care Provider (PCP)											
Bock Kevin Raymond Md	Practitioner - Non-Primary Care Provider (PCP)											
Hershlag Avner Md	Practitioner - Non-Primary Care Provider (PCP)											
Smith Robin E Md	Practitioner - Non-Primary Care Provider (PCP)											
Edwards Barbara Tighe Md	Practitioner - Non-Primary Care Provider (PCP)						~		~	~		
Payne Micheale	Practitioner - Non-Primary Care Provider (PCP)											
Prince Henry Kurt	Practitioner - Non-Primary Care Provider (PCP)											
Fritz Melvin M Md	Practitioner - Non-Primary Care Provider (PCP)											
Friedman Gary Howard Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaufman Glen	Practitioner - Non-Primary Care Provider (PCP)											
Stone Peter Lyle Md	Practitioner - Non-Primary Care Provider (PCP)											
Scavo Susan	Practitioner - Non-Primary Care Provider (PCP)											
Richard Gerald Timo	Practitioner - Non-Primary Care Provider (PCP)											
Gochman Robert Francis Md	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Jessica Lee	Practitioner - Non-Primary Care Provider (PCP)											
Longo Wendy	Practitioner - Non-Primary Care Provider (PCP)											
Jerry Chang	Practitioner - Non-Primary Care Provider (PCP)											
Lieber Melanie	Practitioner - Non-Primary Care Provider (PCP)											
Silver David	Practitioner - Non-Primary Care Provider (PCP)											
Sood Deepika Md	Practitioner - Non-Primary Care Provider (PCP)											



DSRIP Implementation Plan Project

Page 505 of 807 Run Date: 06/29/2018

Nassau Queens PPS (PPS ID:14)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Michelle Levi Md	Practitioner - Non-Primary Care Provider (PCP)											
Macmillan Adele	Practitioner - Non-Primary Care Provider (PCP)											
Gekle Robert Leonard	Practitioner - Non-Primary Care Provider (PCP)											
007 - Childrens Colab Additional	Practitioner - Non-Primary Care Provider (PCP)											
Gina Condurso	Practitioner - Non-Primary Care Provider (PCP)											
Quinn-Hansman Tracy E	Practitioner - Non-Primary Care Provider (PCP)											
Rykert Patricia	Practitioner - Non-Primary Care Provider (PCP)											
Doyle Jenny M	Practitioner - Non-Primary Care Provider (PCP)											
Meier Kristina Ann Np	Practitioner - Non-Primary Care Provider (PCP)											
Nguyen William	Practitioner - Non-Primary Care Provider (PCP)											
Lavine Sean	Practitioner - Non-Primary Care Provider (PCP)											
Mann Jessica	Practitioner - Non-Primary Care Provider (PCP)											
Vital Herne Jacques Md	Practitioner - Non-Primary Care Provider (PCP)											
Sambuco Diana Marie	Practitioner - Non-Primary Care Provider (PCP)											
Springer Scott Adam Do	Practitioner - Non-Primary Care Provider (PCP)											
Schwartzman Julie S Md	Practitioner - Non-Primary Care Provider (PCP)											
Itteera Annupriya Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Valmiki Rajasekhar Kishore Md	Practitioner - Non-Primary Care Provider (PCP)											
Pfeffer Deborah L Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Beckerman Adam Howard Md	Practitioner - Non-Primary Care Provider (PCP)											
Robbins Mitchell A Md	Practitioner - Non-Primary Care Provider (PCP)											
Donnelly Gerard	Practitioner - Non-Primary Care Provider (PCP)											
Liberman Olga Md	Practitioner - Non-Primary Care Provider (PCP)											
Weiner Robert	Practitioner - Non-Primary Care Provider (PCP)											
Bosworth Jay L Md	Practitioner - Non-Primary Care Provider (PCP)											
Tsynman Alexander Md	Practitioner - Non-Primary Care Provider (PCP)											
Giordano Noreen F	Practitioner - Non-Primary Care Provider (PCP)											
Dosik Alan Md	Practitioner - Non-Primary Care Provider (PCP)											
Narasimhan Mangala Do	Practitioner - Non-Primary Care Provider (PCP)											
Erlanger Steven Md	Practitioner - Non-Primary Care Provider (PCP)											
Zimberg Shawn Howard Md	Practitioner - Non-Primary Care Provider (PCP)											
	<u> </u>	1		1					1			



Page 506 of 807 Run Date: 06/29/2018

* Safety Net Providers in Green		- D										
	Participating											
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Gudesblatt Mark Md	Practitioner - Non-Primary Care Provider (PCP)											
Mebrahtu Samson Md	Practitioner - Non-Primary Care Provider (PCP)											
Akselrod Faina Md	Practitioner - Non-Primary Care Provider (PCP)											
Rifkin Matthew D Md	Practitioner - Non-Primary Care Provider (PCP)											
Flicker Jason T Md	Practitioner - Non-Primary Care Provider (PCP)											
Lanter Robert B Do	Practitioner - Non-Primary Care Provider (PCP)											
Hoffman Debra Sue Md	Practitioner - Non-Primary Care Provider (PCP)											
Lipsky Harold L Md	Practitioner - Non-Primary Care Provider (PCP)											
Crowley Alice L	Practitioner - Non-Primary Care Provider (PCP)											
Miceli Charles K Md	Practitioner - Non-Primary Care Provider (PCP)											
Mashkabova Lyubov Dds	Practitioner - Non-Primary Care Provider (PCP)											
Wilkes Kenneth Roger Md	Practitioner - Non-Primary Care Provider (PCP)											
Ginzburg Lev Md	Practitioner - Non-Primary Care Provider (PCP)											
Fonrose Mark H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Queen Elissa	Practitioner - Non-Primary Care Provider (PCP)											
Laplaza Francisco Javier Md	Practitioner - Non-Primary Care Provider (PCP)											
Portnoy Shira	Practitioner - Non-Primary Care Provider (PCP)											
Davis Lawrence Paul Md	Practitioner - Non-Primary Care Provider (PCP)											
Packer Samuel Md	Practitioner - Non-Primary Care Provider (PCP)											
Jennifer N Vitale Lcsw	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Jhaveri Vandana Dinesh Md	Practitioner - Non-Primary Care Provider (PCP)											
Segal Ayal Md	Practitioner - Non-Primary Care Provider (PCP)											
Frankenberger Vlada Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Malpeso Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Zhang Jianping Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Gutfreund Stefanie	Practitioner - Non-Primary Care Provider (PCP)											
Murphy Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Yu Martin P	Practitioner - Non-Primary Care Provider (PCP)											
Gruber Kari	Practitioner - Non-Primary Care Provider (PCP)											
Diamond Chana Malka	Practitioner - Non-Primary Care Provider (PCP)											
Nicolia Giannina M	Practitioner - Non-Primary Care Provider (PCP)											



Page 507 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Robinson Jennifer	Practitioner - Non-Primary Care Provider (PCP)											1
Kenny Gregory	Practitioner - Non-Primary Care Provider (PCP)											1
Anwarullah Ayesha Ashraf	Practitioner - Non-Primary Care Provider (PCP)											
Chesney Melissa	Practitioner - Non-Primary Care Provider (PCP)											
Tadros Michael J	Practitioner - Non-Primary Care Provider (PCP)											
Bitton Samuel	Practitioner - Non-Primary Care Provider (PCP)											
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)											
South Sally	Practitioner - Non-Primary Care Provider (PCP)											
Ramadhin Avinashi	Practitioner - Non-Primary Care Provider (PCP)											
Ellenberg Gilad Md	Practitioner - Non-Primary Care Provider (PCP)											
Plummer Christopher Paul	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Jonnakuti Emmanuel	Practitioner - Non-Primary Care Provider (PCP)											
Shabbir Nadeem Md	Practitioner - Non-Primary Care Provider (PCP)											
Pugliese Madeline Melissa	Practitioner - Non-Primary Care Provider (PCP)											
Haberman Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)											
Long Island Hypertension Md	Practitioner - Non-Primary Care Provider (PCP)											
Gorbatsevich Alexander Md	Practitioner - Non-Primary Care Provider (PCP)											
Sicklick Marc J Md	Practitioner - Non-Primary Care Provider (PCP)											
Davis Steven R Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Altman Daryl Renee Md	Practitioner - Non-Primary Care Provider (PCP)	~					~		~	~		~
Chevireddy Chaitanya Md	Practitioner - Non-Primary Care Provider (PCP)											
Furie Richard A Md	Practitioner - Non-Primary Care Provider (PCP)											
Kadish Elisa G Md	Practitioner - Non-Primary Care Provider (PCP)											
Wool Sara Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Allan Sean Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Annichiarico Joseph N Do	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Rosen Stacey Md	Practitioner - Non-Primary Care Provider (PCP)											1
Mattana Joseph J Md	Practitioner - Non-Primary Care Provider (PCP)											1
Vintzileos Anthony Md	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Freeman Jason S Md	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Angelos Popi	Practitioner - Non-Primary Care Provider (PCP)											



Page 508 of 807 **Run Date :** 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Tahmasebi Farnaz Md	Practitioner - Non-Primary Care Provider (PCP)											
Elfenbein Sheldon J Do	Practitioner - Non-Primary Care Provider (PCP)											
Tejera Carlos A Md	Practitioner - Non-Primary Care Provider (PCP)											
Klein Robert A Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Dedopoulos Sophy Np	Practitioner - Non-Primary Care Provider (PCP)											
Brietstein Daniel Md	Practitioner - Non-Primary Care Provider (PCP)											
Stewart Barbara Md	Practitioner - Non-Primary Care Provider (PCP)											
Blaufox Andrew D Md	Practitioner - Non-Primary Care Provider (PCP)											
Kraus James	Practitioner - Non-Primary Care Provider (PCP)											
Brown Kelecia R	Practitioner - Non-Primary Care Provider (PCP)											
Levacic Danijela	Practitioner - Non-Primary Care Provider (PCP)											
Assaad Peter	Practitioner - Non-Primary Care Provider (PCP)											
Myers Alyson Kem0a	Practitioner - Non-Primary Care Provider (PCP)											
Kothari Dipti	Practitioner - Non-Primary Care Provider (PCP)											
Hong David En-Kai	Practitioner - Non-Primary Care Provider (PCP)											
Cavanagh Lovleen	Practitioner - Non-Primary Care Provider (PCP)											
Pilla Yvette M	Practitioner - Non-Primary Care Provider (PCP)											
Nancy K Zeitoun Md	Practitioner - Non-Primary Care Provider (PCP)											
Finkell Jared	Practitioner - Non-Primary Care Provider (PCP)											
Frieder Ariela	Practitioner - Non-Primary Care Provider (PCP)											
Doti Laura Ann	Practitioner - Non-Primary Care Provider (PCP)											
Deep Aman	Practitioner - Non-Primary Care Provider (PCP)											
Lagrua Natalie Miss	Practitioner - Non-Primary Care Provider (PCP)											
Grigoryants Karine	Practitioner - Non-Primary Care Provider (PCP)											
Ozsvath Jessica	Practitioner - Non-Primary Care Provider (PCP)											
Cuoco Michelle Marie	Practitioner - Non-Primary Care Provider (PCP)											
Surasky Russell Scott	Practitioner - Non-Primary Care Provider (PCP)											
Giarrusso Patricia	Practitioner - Non-Primary Care Provider (PCP)											
Mastrogiovanni Luciano	Practitioner - Non-Primary Care Provider (PCP)											
Qin Yehui	Practitioner - Non-Primary Care Provider (PCP)											
Walters Lisa A Do	Practitioner - Non-Primary Care Provider (PCP)											



Page 509 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Pflaster Norman Lee Md	Practitioner - Non-Primary Care Provider (PCP)											
Lindy David C	Practitioner - Non-Primary Care Provider (PCP)											
Ciccarelli Ciro Anthony Md	Practitioner - Non-Primary Care Provider (PCP)											
Sokol Sharyn Tarricone	Practitioner - Non-Primary Care Provider (PCP)											
Penzer Jason R Md	Practitioner - Non-Primary Care Provider (PCP)											
Blanck Richard	Practitioner - Non-Primary Care Provider (PCP)											
Siegenfeld Richard Md	Practitioner - Non-Primary Care Provider (PCP)											
Greenfield Alan Barry Md	Practitioner - Non-Primary Care Provider (PCP)											
Savrides Christopher A Md	Practitioner - Non-Primary Care Provider (PCP)											
Saxena Madhu Md	Practitioner - Non-Primary Care Provider (PCP)											
Hailoo Wajdy L	Practitioner - Non-Primary Care Provider (PCP)											
Khlat Mickel Do	Practitioner - Non-Primary Care Provider (PCP)											
003 - Missing Prem Ci Ipas	Practitioner - Non-Primary Care Provider (PCP)											
Basile Jean	Practitioner - Non-Primary Care Provider (PCP)											
Weiss Sindee R Md	Practitioner - Non-Primary Care Provider (PCP)											
Koss Jerome H Md	Practitioner - Non-Primary Care Provider (PCP)											
Silver Peter Charles Md	Practitioner - Non-Primary Care Provider (PCP)											
Appelbaum Heather Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaminsky Heidi	Practitioner - Non-Primary Care Provider (PCP)											
Raptis George Md	Practitioner - Non-Primary Care Provider (PCP)											
Cleary Tara Anne	Practitioner - Non-Primary Care Provider (PCP)											
Goldstein Stanley Md	Practitioner - Non-Primary Care Provider (PCP)											
Fitzgerald Kenneth	Practitioner - Non-Primary Care Provider (PCP)											
Nimaroff Michael L Md	Practitioner - Non-Primary Care Provider (PCP)											
Sharaf Ravi Narain Md	Practitioner - Non-Primary Care Provider (PCP)											
Shakin Eric P Md	Practitioner - Non-Primary Care Provider (PCP)											
Hamada Renee	Practitioner - Non-Primary Care Provider (PCP)											
Quiros Jacqueline I Od	Practitioner - Non-Primary Care Provider (PCP)											
Loli Shelley Barbara	Practitioner - Non-Primary Care Provider (PCP)											
Romero Carla Maria	Practitioner - Non-Primary Care Provider (PCP)											
Fuss Jared	Practitioner - Non-Primary Care Provider (PCP)											



Page 510 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Lee Chan Susan M Md	Practitioner - Non-Primary Care Provider (PCP)											
Bertie James Stephen	Practitioner - Non-Primary Care Provider (PCP)											
Gessner Shari	Practitioner - Non-Primary Care Provider (PCP)											
Ramkissoon Keshwar	Practitioner - Non-Primary Care Provider (PCP)											
Idriss Nayla Z	Practitioner - Non-Primary Care Provider (PCP)											
Wang Xiaotong	Practitioner - Non-Primary Care Provider (PCP)											
Mangla Aditya	Practitioner - Non-Primary Care Provider (PCP)											
Chen-Stiebel Agnes	Practitioner - Non-Primary Care Provider (PCP)											
Schmiegel Kurt Francis	Practitioner - Non-Primary Care Provider (PCP)											
Morales Emily Anne	Practitioner - Non-Primary Care Provider (PCP)	~					~		~	~		
Shadpour Elham	Practitioner - Non-Primary Care Provider (PCP)											
Rizzo Mariano	Practitioner - Non-Primary Care Provider (PCP)											
Edwards Vanessa	Practitioner - Non-Primary Care Provider (PCP)											
Grudnikoff Eugene	Practitioner - Non-Primary Care Provider (PCP)											
Deng Kathy	Practitioner - Non-Primary Care Provider (PCP)											
Jessica B Van Voorhees Md	Practitioner - Non-Primary Care Provider (PCP)											
Gelabert Christophe	Practitioner - Non-Primary Care Provider (PCP)											
Lopez Santiago	Practitioner - Non-Primary Care Provider (PCP)											
Westcott Jacqueline C	Practitioner - Non-Primary Care Provider (PCP)											
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)											
Rubano, Toni	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				
Garrigan Diane Marie Do	Practitioner - Non-Primary Care Provider (PCP)											
Goldenberg Steven Perry Md	Practitioner - Non-Primary Care Provider (PCP)											
Shih David Y Md	Practitioner - Non-Primary Care Provider (PCP)											
Ricciardi Riccardo Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaufman Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)											
Valsamis Ageliki S Md	Practitioner - Non-Primary Care Provider (PCP)											
Benjamin Jonathan W Md	Practitioner - Non-Primary Care Provider (PCP)											
Harvey Marc Md	Practitioner - Non-Primary Care Provider (PCP)											
Gardella Slavina T	Practitioner - Non-Primary Care Provider (PCP)											
Hess David A Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 511 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Fougner Arthur Md	Practitioner - Non-Primary Care Provider (PCP)											
Fleischer Adiel Md	Practitioner - Non-Primary Care Provider (PCP)											
Khodorkovsky Boris Md	Practitioner - Non-Primary Care Provider (PCP)											
Jain Ajay	Practitioner - Non-Primary Care Provider (PCP)											1
Suryadevara Vanarani Md	Practitioner - Non-Primary Care Provider (PCP)											
Patalano Gina Guastella	Practitioner - Non-Primary Care Provider (PCP)											
Kaul Nita	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Mund Douglas Jay Md	Practitioner - Non-Primary Care Provider (PCP)											
Rusczyk Gregg E Md	Practitioner - Non-Primary Care Provider (PCP)											1
Golden Jonathan James Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Levada Maria E Md	Practitioner - Non-Primary Care Provider (PCP)											
Grover Susan	Practitioner - Non-Primary Care Provider (PCP)											
Winkler Harvey Allen	Practitioner - Non-Primary Care Provider (PCP)											
Carmichael Penelope M Md	Practitioner - Non-Primary Care Provider (PCP)											
Airen Mahendra Singh Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Varma Sujani Md	Practitioner - Non-Primary Care Provider (PCP)											
Efferen Linda S Md	Practitioner - Non-Primary Care Provider (PCP)											
Roger Victor J	Practitioner - Non-Primary Care Provider (PCP)											1
Kromholz Walter Noah Md	Practitioner - Non-Primary Care Provider (PCP)											
Fiordalisi John Md	Practitioner - Non-Primary Care Provider (PCP)											
Gordon Marc Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Wang John Hsiang Yeou Md	Practitioner - Non-Primary Care Provider (PCP)											
Kushner Rachel Rosenfeld Md	Practitioner - Non-Primary Care Provider (PCP)											
Mirkinson Susan	Practitioner - Non-Primary Care Provider (PCP)											
Grover Vanya	Practitioner - Non-Primary Care Provider (PCP)											
Smith Melissa	Practitioner - Non-Primary Care Provider (PCP)											
Tseng Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Bramante Robert Matthew Md	Practitioner - Non-Primary Care Provider (PCP)											
Serrette Andre G	Practitioner - Non-Primary Care Provider (PCP)											
Maltser Susan	Practitioner - Non-Primary Care Provider (PCP)											
Galindo Rodolfo Javier	Practitioner - Non-Primary Care Provider (PCP)											



Page 512 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Well David S	Practitioner - Non-Primary Care Provider (PCP)											
Chang Victor Md	Practitioner - Non-Primary Care Provider (PCP)											
Mandiberg Hollie Uda Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Tomaino Christopher	Practitioner - Non-Primary Care Provider (PCP)											
Bouchereau Karen	Practitioner - Non-Primary Care Provider (PCP)											
Annan David Nii Yarteboye	Practitioner - Non-Primary Care Provider (PCP)											
Hinton Ashley	Practitioner - Non-Primary Care Provider (PCP)											
Deo Anthony	Practitioner - Non-Primary Care Provider (PCP)											
Bangiyeva Natalya	Practitioner - Non-Primary Care Provider (PCP)											
Kockenmeister Erik	Practitioner - Non-Primary Care Provider (PCP)											
Isgro Julie Elena Np	Practitioner - Non-Primary Care Provider (PCP)											
Costa-Frease Ana Cristina	Practitioner - Non-Primary Care Provider (PCP)											
Vogt Justin P	Practitioner - Non-Primary Care Provider (PCP)											
Garcia Crystal	Practitioner - Non-Primary Care Provider (PCP)											
Ezechukwu Nnenna Obianuju	Practitioner - Non-Primary Care Provider (PCP)											
De La Bastide Kristina Anjali	Practitioner - Non-Primary Care Provider (PCP)											
Mantilla Fanny Janeth Do	Practitioner - Non-Primary Care Provider (PCP)											
Lanman Geraldine Md	Practitioner - Non-Primary Care Provider (PCP)											
Altamirano Leonardo Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	*
Moss Edward Md	Practitioner - Non-Primary Care Provider (PCP)											
Farber Bruce Frederick Md	Practitioner - Non-Primary Care Provider (PCP)											
Wendy B Fried-Oginski Md	Practitioner - Non-Primary Care Provider (PCP)											
Rubin Steven David Md	Practitioner - Non-Primary Care Provider (PCP)											
Menna Barry L Md	Practitioner - Non-Primary Care Provider (PCP)											
Van Tuyl Anna Md	Practitioner - Non-Primary Care Provider (PCP)											
Lastig Stephen Md	Practitioner - Non-Primary Care Provider (PCP)											
Hsiao Tso-Jen Md	Practitioner - Non-Primary Care Provider (PCP)											
Moisa Idel I Md	Practitioner - Non-Primary Care Provider (PCP)											
Santiago Diana Md	Practitioner - Non-Primary Care Provider (PCP)											
Trazzera Salvatore	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Barfield Freddie A li	Practitioner - Non-Primary Care Provider (PCP)											



Page 513 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	i artioipating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Goldman Gershon A Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Sejpal Divyesh Vasant Md	Practitioner - Non-Primary Care Provider (PCP)											
Steven Howard Snyderman Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Taff Joseph S. Md	Practitioner - Non-Primary Care Provider (PCP)											
Oniyide Idowu	Practitioner - Non-Primary Care Provider (PCP)											
Bailine Samuel Hugo Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Nelson Mathew J Md	Practitioner - Non-Primary Care Provider (PCP)											
Cole Michele	Practitioner - Non-Primary Care Provider (PCP)											
Jaworowski, Linda	Practitioner - Non-Primary Care Provider (PCP)											
Sweberg Todd Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Kevin James Cunningham Pa	Practitioner - Non-Primary Care Provider (PCP)											
Bonagura Vincent Md	Practitioner - Non-Primary Care Provider (PCP)											
Saltman Benjamin	Practitioner - Non-Primary Care Provider (PCP)											
Laskin Emma Md	Practitioner - Non-Primary Care Provider (PCP)											
Malekan Shahnaz	Practitioner - Non-Primary Care Provider (PCP)											
Steiner Anne Sara Md	Practitioner - Non-Primary Care Provider (PCP)											
Perezalonso Luis	Practitioner - Non-Primary Care Provider (PCP)											
Darroch Bruce	Practitioner - Non-Primary Care Provider (PCP)											
Milhausen Susan Do	Practitioner - Non-Primary Care Provider (PCP)											
Melissa A Cusumano Do	Practitioner - Non-Primary Care Provider (PCP)											
Mack Helen	Practitioner - Non-Primary Care Provider (PCP)											
Karram-Fendoune Mariam	Practitioner - Non-Primary Care Provider (PCP)											
Giuran Benetato Iulian Cristian	Practitioner - Non-Primary Care Provider (PCP)											
Bhatia Vaibav	Practitioner - Non-Primary Care Provider (PCP)											
Raffaele Matthew	Practitioner - Non-Primary Care Provider (PCP)											
Sporter Robert Jason	Practitioner - Non-Primary Care Provider (PCP)											
Priven Sarah Kathryn	Practitioner - Non-Primary Care Provider (PCP)											
Bolina, Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Kim Francesca	Practitioner - Non-Primary Care Provider (PCP)											
Sam Stanley Md	Practitioner - Non-Primary Care Provider (PCP)											
Reddy Sowmya	Practitioner - Non-Primary Care Provider (PCP)											



Page 514 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Provider Name Provider Category 2.a.i 2.l. Kim Su A Practitioner - Non-Primary Care Provider (PCP) Image: Provider PCP Practitioner - Non-Primary Care Provider PCP PCP Practitioner - Non-Prima	.b.ii 2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	2		
Eisenstein Mitchel Practitioner - Non-Primary Care Provider (PCP) Goldberg Ira E Practitioner - Non-Primary Care Provider (PCP) Tate Perla Md Practitioner - Non-Primary Care Provider (PCP) Santiago Maria T Md Practitioner - Non-Primary Care Provider (PCP) Zwanger-Mendelsohn Susan Md Practitioner - Non-Primary Care Provider (PCP) Balboa Henry Manuel Dpm Practitioner - Non-Primary Care Provider (PCP) Drazic Robert Do Practitioner - Non-Primary Care Provider (PCP) Soden Richard M Od Practitioner - Non-Primary Care Provider (PCP) Cohen Allen H Od Practitioner - Non-Primary Care Provider (PCP) Laporta Robert F Md Practitioner - Non-Primary Care Provider (PCP) Chung William Booyoung Practitioner - Non-Primary Care Provider (PCP) Morduchowitz Stuart M Md Practitioner - Non-Primary Care Provider (PCP) Todd Angela Henry Md Practitioner - Non-Primary Care Provider (PCP)				4		3.0.1	3.c.i	4.a.iii	4.b.i
Goldberg Ira E Practitioner - Non-Primary Care Provider (PCP) Tate Perla Md Practitioner - Non-Primary Care Provider (PCP) Santiago Maria T Md Practitioner - Non-Primary Care Provider (PCP) Zwanger-Mendelsohn Susan Md Practitioner - Non-Primary Care Provider (PCP) Balboa Henry Manuel Dpm Practitioner - Non-Primary Care Provider (PCP) Drazic Robert Do Practitioner - Non-Primary Care Provider (PCP) Soden Richard M Od Practitioner - Non-Primary Care Provider (PCP) Cohen Allen H Od Practitioner - Non-Primary Care Provider (PCP) Laporta Robert F Md Practitioner - Non-Primary Care Provider (PCP) Chung William Booyoung Practitioner - Non-Primary Care Provider (PCP) Morduchowitz Stuart M Md Practitioner - Non-Primary Care Provider (PCP) Todd Angela Henry Md Practitioner - Non-Primary Care Provider (PCP)			İ						1
Tate Perla Md Practitioner - Non-Primary Care Provider (PCP) Santiago Maria T Md Practitioner - Non-Primary Care Provider (PCP) Zwanger-Mendelsohn Susan Md Practitioner - Non-Primary Care Provider (PCP) Balboa Henry Manuel Dpm Practitioner - Non-Primary Care Provider (PCP) Drazic Robert Do Practitioner - Non-Primary Care Provider (PCP) Soden Richard M Od Practitioner - Non-Primary Care Provider (PCP) Cohen Allen H Od Practitioner - Non-Primary Care Provider (PCP) Laporta Robert F Md Practitioner - Non-Primary Care Provider (PCP) Chung William Booyoung Practitioner - Non-Primary Care Provider (PCP) Morduchowitz Stuart M Md Practitioner - Non-Primary Care Provider (PCP) Todd Angela Henry Md Practitioner - Non-Primary Care Provider (PCP)									1
Santiago Maria T Md Practitioner - Non-Primary Care Provider (PCP) Balboa Henry Manuel Dpm Practitioner - Non-Primary Care Provider (PCP) Drazic Robert Do Practitioner - Non-Primary Care Provider (PCP) Soden Richard M Od Practitioner - Non-Primary Care Provider (PCP) Cohen Allen H Od Practitioner - Non-Primary Care Provider (PCP) Laporta Robert F Md Practitioner - Non-Primary Care Provider (PCP) Chung William Booyoung Practitioner - Non-Primary Care Provider (PCP) Morduchowitz Stuart M Md Practitioner - Non-Primary Care Provider (PCP) Todd Angela Henry Md Practitioner - Non-Primary Care Provider (PCP)									
Zwanger-Mendelsohn Susan Md Practitioner - Non-Primary Care Provider (PCP) Balboa Henry Manuel Dpm Practitioner - Non-Primary Care Provider (PCP) Drazic Robert Do Practitioner - Non-Primary Care Provider (PCP) Soden Richard M Od Practitioner - Non-Primary Care Provider (PCP) Cohen Allen H Od Practitioner - Non-Primary Care Provider (PCP) Laporta Robert F Md Practitioner - Non-Primary Care Provider (PCP) Chung William Booyoung Practitioner - Non-Primary Care Provider (PCP) Morduchowitz Stuart M Md Practitioner - Non-Primary Care Provider (PCP) Todd Angela Henry Md Practitioner - Non-Primary Care Provider (PCP)									
Balboa Henry Manuel Dpm Practitioner - Non-Primary Care Provider (PCP) Drazic Robert Do Practitioner - Non-Primary Care Provider (PCP) Soden Richard M Od Practitioner - Non-Primary Care Provider (PCP) Cohen Allen H Od Practitioner - Non-Primary Care Provider (PCP) Laporta Robert F Md Practitioner - Non-Primary Care Provider (PCP) Chung William Booyoung Practitioner - Non-Primary Care Provider (PCP) Morduchowitz Stuart M Md Practitioner - Non-Primary Care Provider (PCP) Todd Angela Henry Md Practitioner - Non-Primary Care Provider (PCP)									
Drazic Robert Do Practitioner - Non-Primary Care Provider (PCP) Soden Richard M Od Practitioner - Non-Primary Care Provider (PCP) Cohen Allen H Od Practitioner - Non-Primary Care Provider (PCP) Laporta Robert F Md Practitioner - Non-Primary Care Provider (PCP) Chung William Booyoung Practitioner - Non-Primary Care Provider (PCP) Morduchowitz Stuart M Md Practitioner - Non-Primary Care Provider (PCP) Todd Angela Henry Md Practitioner - Non-Primary Care Provider (PCP)									
Soden Richard M Od Practitioner - Non-Primary Care Provider (PCP) Cohen Allen H Od Practitioner - Non-Primary Care Provider (PCP) Laporta Robert F Md Practitioner - Non-Primary Care Provider (PCP) Chung William Booyoung Practitioner - Non-Primary Care Provider (PCP) Morduchowitz Stuart M Md Practitioner - Non-Primary Care Provider (PCP) Todd Angela Henry Md Practitioner - Non-Primary Care Provider (PCP)									
Cohen Allen H Od Practitioner - Non-Primary Care Provider (PCP) Laporta Robert F Md Practitioner - Non-Primary Care Provider (PCP) Chung William Booyoung Practitioner - Non-Primary Care Provider (PCP) Morduchowitz Stuart M Md Practitioner - Non-Primary Care Provider (PCP) Todd Angela Henry Md Practitioner - Non-Primary Care Provider (PCP)									
Laporta Robert F Md Practitioner - Non-Primary Care Provider (PCP) Chung William Booyoung Practitioner - Non-Primary Care Provider (PCP) Morduchowitz Stuart M Md Practitioner - Non-Primary Care Provider (PCP) Todd Angela Henry Md Practitioner - Non-Primary Care Provider (PCP)									
Chung William Booyoung Practitioner - Non-Primary Care Provider (PCP) Morduchowitz Stuart M Md Practitioner - Non-Primary Care Provider (PCP) Todd Angela Henry Md Practitioner - Non-Primary Care Provider (PCP)									
Morduchowitz Stuart M Md Practitioner - Non-Primary Care Provider (PCP) Todd Angela Henry Md Practitioner - Non-Primary Care Provider (PCP)									
Todd Angela Henry Md Practitioner - Non-Primary Care Provider (PCP)									
Scarmato Victor Md Practitioner - Non-Primary Care Provider (PCP)									
Traditioner - Note: Interest (LOL)									
D'Avanzo Andrea Practitioner - Non-Primary Care Provider (PCP)									
Landau Stuart W Md Practitioner - Non-Primary Care Provider (PCP)	~					~	~		
005 - Liba Practitioner - Non-Primary Care Provider (PCP)									
Lowe William M Md Practitioner - Non-Primary Care Provider (PCP)									
Rydzinski Mayer I Md Practitioner - Non-Primary Care Provider (PCP)									
Deplas Peter Provider (PCP)									
Herskovits Janet Druyan Practitioner - Non-Primary Care Provider (PCP)									
Kong Xiang B Md Practitioner - Non-Primary Care Provider (PCP)									
Halfpenny James M Md Practitioner - Non-Primary Care Provider (PCP)	~					~	~		
Stavrides Steven A Rpa Practitioner - Non-Primary Care Provider (PCP)									
Filardi Dominic Practitioner - Non-Primary Care Provider (PCP)									
Asadourian Armand V Md Practitioner - Non-Primary Care Provider (PCP)									
Baez Jorge Md Practitioner - Non-Primary Care Provider (PCP)									
Okolo Nwanneka Adoma Md Practitioner - Non-Primary Care Provider (PCP)									
005 - Liba Practitioner - Non-Primary Care Provider (PCP)									
Schulman Rifka C Practitioner - Non-Primary Care Provider (PCP)						1			



Page 515 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Veksman Adele	Practitioner - Non-Primary Care Provider (PCP)											1
Le Thi M	Practitioner - Non-Primary Care Provider (PCP)											1
Zargaroff Sherwin	Practitioner - Non-Primary Care Provider (PCP)											1
Datt Monika	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Koncicki Holly	Practitioner - Non-Primary Care Provider (PCP)											1
Geller Alan	Practitioner - Non-Primary Care Provider (PCP)											
Torres Sandra Maria Md	Practitioner - Non-Primary Care Provider (PCP)											1
Knight Danielle Denise	Practitioner - Non-Primary Care Provider (PCP)											1
Stern Jason	Practitioner - Non-Primary Care Provider (PCP)											
Krakower Scott	Practitioner - Non-Primary Care Provider (PCP)											
Southard Edward	Practitioner - Non-Primary Care Provider (PCP)											1
Mcgee Madeline	Practitioner - Non-Primary Care Provider (PCP)											1
Hervias Teddy A	Practitioner - Non-Primary Care Provider (PCP)											
Hindes Jill B	Practitioner - Non-Primary Care Provider (PCP)											1
Kelly Peter	Practitioner - Non-Primary Care Provider (PCP)											
Timotheose, Albert, Pa	Practitioner - Non-Primary Care Provider (PCP)											
Cherkas Elizabeth Callahan	Practitioner - Non-Primary Care Provider (PCP)											1
Karavolias Marianna	Practitioner - Non-Primary Care Provider (PCP)											1
Kittisarapong Natwalee	Practitioner - Non-Primary Care Provider (PCP)											1
Rizvi Karron Mrs.	Practitioner - Non-Primary Care Provider (PCP)											1
Chu Phillippe Md	Practitioner - Non-Primary Care Provider (PCP)											1
Tebbett Alison A	Practitioner - Non-Primary Care Provider (PCP)											1
Fayyaz-Moghaddam-Fomani Katayoun	Practitioner - Non-Primary Care Provider (PCP)											1
Perlman Philip Md	Practitioner - Non-Primary Care Provider (PCP)											
Goldman Alan Brian Md	Practitioner - Non-Primary Care Provider (PCP)											
Wahid Zahid Md	Practitioner - Non-Primary Care Provider (PCP)											
Shah Jalpa H Md	Practitioner - Non-Primary Care Provider (PCP)											
Long William John	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Schoenberg Laura Gray Do Pc	Practitioner - Non-Primary Care Provider (PCP)											
Nayyar Krishan Chander Md	Practitioner - Non-Primary Care Provider (PCP)											
Glodan Doina Laura Md	Practitioner - Non-Primary Care Provider (PCP)				1	İ						



Page 516 of 807 Run Date: 06/29/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Chalmers Debra A	Practitioner - Non-Primary Care Provider (PCP)											
Lessen Ronald Jay Md	Practitioner - Non-Primary Care Provider (PCP)											
Cordero Kenneth Md	Practitioner - Non-Primary Care Provider (PCP)											
Luck Richard Alan Md	Practitioner - Non-Primary Care Provider (PCP)											
Corriel Robert N Md	Practitioner - Non-Primary Care Provider (PCP)											
Rizon Javida B	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)											
Vitek Jiri J Md	Practitioner - Non-Primary Care Provider (PCP)											
Deborah Lynn Crossman Pa	Practitioner - Non-Primary Care Provider (PCP)											1
Allison Karen Melanie Md	Practitioner - Non-Primary Care Provider (PCP)											1
Nester Matthew John	Practitioner - Non-Primary Care Provider (PCP)											
Rosenberg David J Md	Practitioner - Non-Primary Care Provider (PCP)											
Gilbert Bruce R Md	Practitioner - Non-Primary Care Provider (PCP)											1
Osei-Tutu Bernard Md	Practitioner - Non-Primary Care Provider (PCP)						~		~	~		
Sarwal Suresh Kanta	Practitioner - Non-Primary Care Provider (PCP)											
D Agostino Catherine A Md	Practitioner - Non-Primary Care Provider (PCP)											
Haskes Lloyd Partman	Practitioner - Non-Primary Care Provider (PCP)											1
Schilling John Joseph Dpm Pc	Practitioner - Non-Primary Care Provider (PCP)											
Hardeep Grover Pa	Practitioner - Non-Primary Care Provider (PCP)											
Litman Natalie	Practitioner - Non-Primary Care Provider (PCP)											1
Steven Sattler	Practitioner - Non-Primary Care Provider (PCP)											1
Weiselberg Rachel Sue Md	Practitioner - Non-Primary Care Provider (PCP)											
Cho Eunsung Md	Practitioner - Non-Primary Care Provider (PCP)											
Lusterman Eliezer Reuven	Practitioner - Non-Primary Care Provider (PCP)											
Nappo Maria Jose	Practitioner - Non-Primary Care Provider (PCP)											
Wolslau Hans Johann Do	Practitioner - Non-Primary Care Provider (PCP)											
003 - Missing Prem Ci Ipas	Practitioner - Non-Primary Care Provider (PCP)											1
Gall Sarah Md	Practitioner - Non-Primary Care Provider (PCP)											1
Fumanti Brandon	Practitioner - Non-Primary Care Provider (PCP)											1
Capobianco Alicia	Practitioner - Non-Primary Care Provider (PCP)											1
Hanna Dekhkanova	Practitioner - Non-Primary Care Provider (PCP)											·



Page 517 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Ellspermann Robert D	Practitioner - Non-Primary Care Provider (PCP)											
Trivedi Mala	Practitioner - Non-Primary Care Provider (PCP)											
Gonzalez Tomas Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Schechter Douglas Adam	Practitioner - Non-Primary Care Provider (PCP)											
Akhavan Mahsa	Practitioner - Non-Primary Care Provider (PCP)											
Chen Li-Fen	Practitioner - Non-Primary Care Provider (PCP)											
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)											
Watkins Laura	Practitioner - Non-Primary Care Provider (PCP)											
Nagar Michael Shaun	Practitioner - Non-Primary Care Provider (PCP)											
Rosero Maria J	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Koenderman Kathleen A	Practitioner - Non-Primary Care Provider (PCP)											
Yakubov Neriy	Practitioner - Non-Primary Care Provider (PCP)											
Rosenberg Deborah Arielle	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Wilson Keri	Practitioner - Non-Primary Care Provider (PCP)											
Sashi Chinmayi	Practitioner - Non-Primary Care Provider (PCP)											
Rosenn Greg Md	Practitioner - Non-Primary Care Provider (PCP)											
Mauri Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Meringolo John J Do	Practitioner - Non-Primary Care Provider (PCP)											
Chang Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)											
Kandler Charles J Md	Practitioner - Non-Primary Care Provider (PCP)											
Keller Seth Md	Practitioner - Non-Primary Care Provider (PCP)											
Von Althen-Dagum Isabelle M Md	Practitioner - Non-Primary Care Provider (PCP)											
Speaker Mark George Md	Practitioner - Non-Primary Care Provider (PCP)											
Kay Susan C Np	Practitioner - Non-Primary Care Provider (PCP)											
Janus Warren T Md	Practitioner - Non-Primary Care Provider (PCP)											
Belfiore Michael V Do	Practitioner - Non-Primary Care Provider (PCP)											
Fleischmann Nicole Md	Practitioner - Non-Primary Care Provider (PCP)											
Sabapathy Hemalatha Md	Practitioner - Non-Primary Care Provider (PCP)											
Rohan Jeanne Deirdre Md	Practitioner - Non-Primary Care Provider (PCP)						~		~	~		 I
Lolis James Dimitrios Md	Practitioner - Non-Primary Care Provider (PCP)											
Adesman Angela Romano	Practitioner - Non-Primary Care Provider (PCP)											 I



Page 518 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Garbarino Carol Ann	Practitioner - Non-Primary Care Provider (PCP)											
Concepcion Ederliza G Md	Practitioner - Non-Primary Care Provider (PCP)											
Weiss Jay Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)											
Fillos Triantafillos John Md	Practitioner - Non-Primary Care Provider (PCP)											
Uriel Yagudayev Pa	Practitioner - Non-Primary Care Provider (PCP)											
Sabet Soonja Facp Md	Practitioner - Non-Primary Care Provider (PCP)											
Maher Charlene	Practitioner - Non-Primary Care Provider (PCP)											
Ray Ashley E Np	Practitioner - Non-Primary Care Provider (PCP)											
Dematteo Celine Rahman	Practitioner - Non-Primary Care Provider (PCP)											
Khaysman Yelena	Practitioner - Non-Primary Care Provider (PCP)											
Epelbaum Oleg	Practitioner - Non-Primary Care Provider (PCP)											
Redlener Michael	Practitioner - Non-Primary Care Provider (PCP)											
Subbaiah Sathish J	Practitioner - Non-Primary Care Provider (PCP)											
Steinberg, Craig S., Pa-C	Practitioner - Non-Primary Care Provider (PCP)											
Kessel Aaron	Practitioner - Non-Primary Care Provider (PCP)											
Miccoli Joseph T	Practitioner - Non-Primary Care Provider (PCP)											
Humphrey Alyssa	Practitioner - Non-Primary Care Provider (PCP)											
Gafur Amir Arif	Practitioner - Non-Primary Care Provider (PCP)											
Heaton William Andrew Md	Practitioner - Non-Primary Care Provider (PCP)											
Krevitsky Meredith	Practitioner - Non-Primary Care Provider (PCP)											
Suzanne Ludlum Np	Practitioner - Non-Primary Care Provider (PCP)											
Flug Adam	Practitioner - Non-Primary Care Provider (PCP)											
Lopez Anthony Lee	Practitioner - Non-Primary Care Provider (PCP)											
Salamon Elliott	Practitioner - Non-Primary Care Provider (PCP)											
Donna Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Bronn Donald George	Practitioner - Non-Primary Care Provider (PCP)											
Levinsky Laura	Practitioner - Non-Primary Care Provider (PCP)											
Desanctis Virginia Ann	Practitioner - Non-Primary Care Provider (PCP)											
Gill Amanpreet	Practitioner - Non-Primary Care Provider (PCP)											
Sharma Amy	Practitioner - Non-Primary Care Provider (PCP)											
Borohov Rozalia	Practitioner - Non-Primary Care Provider (PCP)											



Page 519 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
005 - Bridgebacktolife	Practitioner - Non-Primary Care Provider (PCP)											
Jean-Robert Desrouleaux Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Leggio-Johnson, Nicole A Pa	Practitioner - Non-Primary Care Provider (PCP)											
Singh Jatinder Md	Practitioner - Non-Primary Care Provider (PCP)											
Radinsky Stacey	Practitioner - Non-Primary Care Provider (PCP)											
Silfen Douglas W Md	Practitioner - Non-Primary Care Provider (PCP)											
Karten Mitchell K Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosen Joel M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Cuevas Asima	Practitioner - Non-Primary Care Provider (PCP)											
Dorfman David R Md	Practitioner - Non-Primary Care Provider (PCP)											
Mc Cabe John C Md	Practitioner - Non-Primary Care Provider (PCP)											
Steller Richard Neil Md	Practitioner - Non-Primary Care Provider (PCP)											
Avshalomov Gad Md	Practitioner - Non-Primary Care Provider (PCP)											
Bagner Jerome Edward Dpm Pc	Practitioner - Non-Primary Care Provider (PCP)											
Manna Geno Md	Practitioner - Non-Primary Care Provider (PCP)											
Luntz Robert Kevin Md	Practitioner - Non-Primary Care Provider (PCP)											
Cucco Valerie Marcigliano Md	Practitioner - Non-Primary Care Provider (PCP)											
Benzakein Ralph Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Auerbach Robert A Md	Practitioner - Non-Primary Care Provider (PCP)											
Press Scott Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)											
Antonescu-Wolf Dan Md	Practitioner - Non-Primary Care Provider (PCP)											
Boller Christophe	Practitioner - Non-Primary Care Provider (PCP)											
Thompson Sean	Practitioner - Non-Primary Care Provider (PCP)											
Kahn Leonard B Md	Practitioner - Non-Primary Care Provider (PCP)											
Turkel Elihu Psyd	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Goldman Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)											
Kurian Jessy Np	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Fisch Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Napolitano Antonio Md	Practitioner - Non-Primary Care Provider (PCP)											
Feigin Andrew S Md	Practitioner - Non-Primary Care Provider (PCP)											
Jankowski, Susan Crna	Practitioner - Non-Primary Care Provider (PCP)											



Page 520 of 807 Run Date: 06/29/2018

Nassau Queens PPS (PPS ID:14)

	Participating 1	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Molmenti Ernesto P Md	Practitioner - Non-Primary Care Provider (PCP)											
Martin Anita Kay Md	Practitioner - Non-Primary Care Provider (PCP)											
Spyropoulos Pericles M Md	Practitioner - Non-Primary Care Provider (PCP)											
Gray Marie T	Practitioner - Non-Primary Care Provider (PCP)											
Fitz Bronwyn	Practitioner - Non-Primary Care Provider (PCP)											
Zhou Qiuping Do	Practitioner - Non-Primary Care Provider (PCP)											
Carlota Leoncia E Md	Practitioner - Non-Primary Care Provider (PCP)											
Cusa Gerard J Md	Practitioner - Non-Primary Care Provider (PCP)											
Margolis, Batsheva	Practitioner - Non-Primary Care Provider (PCP)											
Cao Jie Jane Md	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Weissberger Lawrence	Practitioner - Non-Primary Care Provider (PCP)											
Fernandez Claudia Veronica	Practitioner - Non-Primary Care Provider (PCP)											
Lawrence Loretta Md	Practitioner - Non-Primary Care Provider (PCP)											
Gottesman Eric P Md	Practitioner - Non-Primary Care Provider (PCP)											
Malhotra Jotinder Kaur	Practitioner - Non-Primary Care Provider (PCP)											
Burrei Christopher Md	Practitioner - Non-Primary Care Provider (PCP)											
David Marian Md	Practitioner - Non-Primary Care Provider (PCP)											
Mazurek Alan Abraham Md	Practitioner - Non-Primary Care Provider (PCP)											
Kivell Howard Neil Md	Practitioner - Non-Primary Care Provider (PCP)											
Napoli Barbara Bendas	Practitioner - Non-Primary Care Provider (PCP)											
Thomas D Cromer Phd	Practitioner - Non-Primary Care Provider (PCP)											
Singh Harmandeep	Practitioner - Non-Primary Care Provider (PCP)											
Arshad Faizan Hassaan	Practitioner - Non-Primary Care Provider (PCP)											
Costantini Gwendolyn D	Practitioner - Non-Primary Care Provider (PCP)											
Lee Leilani Victoria	Practitioner - Non-Primary Care Provider (PCP)											
Zandieh Peyman	Practitioner - Non-Primary Care Provider (PCP)											
lpe Jerry	Practitioner - Non-Primary Care Provider (PCP)											
Kwon Susan H	Practitioner - Non-Primary Care Provider (PCP)											 I
Jaskiewicz Holly	Practitioner - Non-Primary Care Provider (PCP)											
Ghiuzeli Cristina M Md	Practitioner - Non-Primary Care Provider (PCP)											 I
Angela R Cirilli Md	Practitioner - Non-Primary Care Provider (PCP)							1				



Page 521 of 807 Run Date: 06/29/2018

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Bashari Daniel R	Practitioner - Non-Primary Care Provider (PCP)											
Thomas Cheriyan	Practitioner - Non-Primary Care Provider (PCP)											
Mundia Mubasir	Practitioner - Non-Primary Care Provider (PCP)											
Ahmad Sami	Practitioner - Non-Primary Care Provider (PCP)											
Yossefi Larissa	Practitioner - Non-Primary Care Provider (PCP)											
Taboada Vanessa	Practitioner - Non-Primary Care Provider (PCP)											
Schulder Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Aziz Ali Sayed Abdel	Practitioner - Non-Primary Care Provider (PCP)											
Madrid Antonio P Md	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Yukelis Igor Md	Practitioner - Non-Primary Care Provider (PCP)											
Baxi Rashmikant Kantilal Md	Practitioner - Non-Primary Care Provider (PCP)											
Tetrokalashvili Maggie Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Freese Kenneth J Md	Practitioner - Non-Primary Care Provider (PCP)											1
Weingarten Ephram P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Purtill William Md	Practitioner - Non-Primary Care Provider (PCP)											
Oruci Edward Hamza Md	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Bracero Luis A Md	Practitioner - Non-Primary Care Provider (PCP)											
Meyerovich Inessa Y Md	Practitioner - Non-Primary Care Provider (PCP)											
Marcus Robert Morton Md	Practitioner - Non-Primary Care Provider (PCP)											
Lautin Everett Md	Practitioner - Non-Primary Care Provider (PCP)											
Hill Edward Earl Md Pc	Practitioner - Non-Primary Care Provider (PCP)											1
Bashkirov Ignat Md	Practitioner - Non-Primary Care Provider (PCP)											
Bow Shirley Md	Practitioner - Non-Primary Care Provider (PCP)											
Hershowitz Stephen M Md	Practitioner - Non-Primary Care Provider (PCP)											
Fox Jeffrey W Dds	Practitioner - Non-Primary Care Provider (PCP)											
Kalra Sumeet S Md	Practitioner - Non-Primary Care Provider (PCP)											
Forlenza Thomas Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Siegmann Richard C Md	Practitioner - Non-Primary Care Provider (PCP)											
Trotta Maria J	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Mcgee John J Do Pc	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Dresdale Robert J	Practitioner - Non-Primary Care Provider (PCP)											ĺ



DSRIP Implementation Plan Project

Page 522 of 807 Run Date: 06/29/2018

Nassau Queens PPS (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Sohal Ranjeet Md	Practitioner - Non-Primary Care Provider (PCP)											
Kothari Anu Md	Practitioner - Non-Primary Care Provider (PCP)											
Harisiadis Spyros Alexander Md	Practitioner - Non-Primary Care Provider (PCP)											
Kapoor Deepak A Md	Practitioner - Non-Primary Care Provider (PCP)											
Morrison John	Practitioner - Non-Primary Care Provider (PCP)											
Kerner Jay Arthur Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Boller-Delaney Maureen Anne	Practitioner - Non-Primary Care Provider (PCP)											
Frank Douglas Keith Md	Practitioner - Non-Primary Care Provider (PCP)											
Paul Doru Md	Practitioner - Non-Primary Care Provider (PCP)											
Schreiber Carl Selig Md	Practitioner - Non-Primary Care Provider (PCP)											
Ziff Corey N Md	Practitioner - Non-Primary Care Provider (PCP)											
Haimovic Itzhak C Md	Practitioner - Non-Primary Care Provider (PCP)											
Deitel Irene S	Practitioner - Non-Primary Care Provider (PCP)											
Rentala Manju Md	Practitioner - Non-Primary Care Provider (PCP)											
Leber Mark J Md	Practitioner - Non-Primary Care Provider (PCP)											
Klages Daniel R Md	Practitioner - Non-Primary Care Provider (PCP)											
Ruisi John Albert Md	Practitioner - Non-Primary Care Provider (PCP)											
Edelheit Phyllis Bender Md	Practitioner - Non-Primary Care Provider (PCP)											
Mealie Carl Md	Practitioner - Non-Primary Care Provider (PCP)											
Hollis Peter H Md	Practitioner - Non-Primary Care Provider (PCP)											
Krauss Joel M Md	Practitioner - Non-Primary Care Provider (PCP)											
Middleton Clay Altamease	Practitioner - Non-Primary Care Provider (PCP)											
Walters Joanne	Practitioner - Non-Primary Care Provider (PCP)											
Ramsay Carl Md	Practitioner - Non-Primary Care Provider (PCP)											
Andrus Jason M	Practitioner - Non-Primary Care Provider (PCP)											
Demma Anthony	Practitioner - Non-Primary Care Provider (PCP)											
Desimone Laura	Practitioner - Non-Primary Care Provider (PCP)											
Saunders Anne V	Practitioner - Non-Primary Care Provider (PCP)											
Geier Steven Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Salamat Rahat	Practitioner - Non-Primary Care Provider (PCP)											
Roy Rajasree Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 523 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Lopez Manuel D Md	Practitioner - Non-Primary Care Provider (PCP)											
Robinson Newell B Md	Practitioner - Non-Primary Care Provider (PCP)											
Forsberg Charles C	Practitioner - Non-Primary Care Provider (PCP)											
Wang Yulin	Practitioner - Non-Primary Care Provider (PCP)											
Gohari Pouyan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Burris Katy Irene	Practitioner - Non-Primary Care Provider (PCP)											
Riaz Sadia	Practitioner - Non-Primary Care Provider (PCP)											
Galler Brian Scott	Practitioner - Non-Primary Care Provider (PCP)											
Ravbal Ami B	Practitioner - Non-Primary Care Provider (PCP)											
Dube Niti Md	Practitioner - Non-Primary Care Provider (PCP)											
Mathew Leena M	Practitioner - Non-Primary Care Provider (PCP)											
Stanislawski Scott Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Benjamin Elizabeth Ratnamala	Practitioner - Non-Primary Care Provider (PCP)											
Garnica Patricia	Practitioner - Non-Primary Care Provider (PCP)											
Kaur Rupinder Pal	Practitioner - Non-Primary Care Provider (PCP)											
Spotorno Sabrina	Practitioner - Non-Primary Care Provider (PCP)											
Banik Rathindra Md	Practitioner - Non-Primary Care Provider (PCP)											
Lieberman H David Md	Practitioner - Non-Primary Care Provider (PCP)											
Baranek Donna Rose	Practitioner - Non-Primary Care Provider (PCP)											
Sarro Leonard	Practitioner - Non-Primary Care Provider (PCP)											
Sgaglione Nicholas A	Practitioner - Non-Primary Care Provider (PCP)											
Kopelowitz Wally Md	Practitioner - Non-Primary Care Provider (PCP)											
Silecchia Bella M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Barris Robert M Md	Practitioner - Non-Primary Care Provider (PCP)											
Udom Izuka P Md	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Jay	Practitioner - Non-Primary Care Provider (PCP)											
Lin Jen-Ho	Practitioner - Non-Primary Care Provider (PCP)											
Dambrosio Philip	Practitioner - Non-Primary Care Provider (PCP)											
Tchelebi Mounzer Md	Practitioner - Non-Primary Care Provider (PCP)											
Hart Christopher Michael	Practitioner - Non-Primary Care Provider (PCP)											
Erlich Brian Leonard Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 524 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Rajendran Nagai S Md	Practitioner - Non-Primary Care Provider (PCP)											
Beauzile Guy Jean-Marie Md	Practitioner - Non-Primary Care Provider (PCP)											1
Adamo Lara Victoria Md	Practitioner - Non-Primary Care Provider (PCP)											
Weinstein Toba Aliyah Md	Practitioner - Non-Primary Care Provider (PCP)											
Guberina Carmen Md	Practitioner - Non-Primary Care Provider (PCP)											
Bandovic Jela	Practitioner - Non-Primary Care Provider (PCP)											
Dul Mitch	Practitioner - Non-Primary Care Provider (PCP)											
Leno Anthony Samuel	Practitioner - Non-Primary Care Provider (PCP)											
Gross Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Rothbaum Hal	Practitioner - Non-Primary Care Provider (PCP)											
Vaizman Konstantin Md	Practitioner - Non-Primary Care Provider (PCP)											
Bruni Margherita	Practitioner - Non-Primary Care Provider (PCP)											
Gershkovich Irina Do	Practitioner - Non-Primary Care Provider (PCP)											
Motamedinia Piruz	Practitioner - Non-Primary Care Provider (PCP)											
Siddika Dil Ara	Practitioner - Non-Primary Care Provider (PCP)											
Evangelos Loukas Do	Practitioner - Non-Primary Care Provider (PCP)											
Romao Isabela	Practitioner - Non-Primary Care Provider (PCP)											
David Mackenson	Practitioner - Non-Primary Care Provider (PCP)											
Sales Maria	Practitioner - Non-Primary Care Provider (PCP)											
Pinkhasov Genri	Practitioner - Non-Primary Care Provider (PCP)											
Yang Qian	Practitioner - Non-Primary Care Provider (PCP)											
Firdous Begum Zannatul	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Tsekhan Shawn	Practitioner - Non-Primary Care Provider (PCP)											
Falkowitz Scott B	Practitioner - Non-Primary Care Provider (PCP)											
Malhotra Radhika	Practitioner - Non-Primary Care Provider (PCP)											
Horvath David	Practitioner - Non-Primary Care Provider (PCP)											
Sandberg Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Patel Tejal Bipin	Practitioner - Non-Primary Care Provider (PCP)											
Marro Michael A	Practitioner - Non-Primary Care Provider (PCP)											
Elangovan Natarajan Md	Practitioner - Non-Primary Care Provider (PCP)											
Hwang Sean Tchanho Md	Practitioner - Non-Primary Care Provider (PCP)											 I



Page 525 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Bourla Steven L Md	Practitioner - Non-Primary Care Provider (PCP)											
Prasad Nalini Md	Practitioner - Non-Primary Care Provider (PCP)											
Edelman Robert	Practitioner - Non-Primary Care Provider (PCP)											1
Gonzalez Edwin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Karpe David	Practitioner - Non-Primary Care Provider (PCP)	~					~		~	~		~
Phillips Douglas R Md	Practitioner - Non-Primary Care Provider (PCP)											1
Doctor Naishad M Md	Practitioner - Non-Primary Care Provider (PCP)											
Coyer Jessica	Practitioner - Non-Primary Care Provider (PCP)											1
Lieberman Elliott Md	Practitioner - Non-Primary Care Provider (PCP)											1
Baker Cory Scott Md	Practitioner - Non-Primary Care Provider (PCP)											
Rohe John C Md	Practitioner - Non-Primary Care Provider (PCP)											
Rotman Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Timmins Edward M Do	Practitioner - Non-Primary Care Provider (PCP)											
Sperber Robert G Md	Practitioner - Non-Primary Care Provider (PCP)											1
Laura Somma	Practitioner - Non-Primary Care Provider (PCP)											
Borg Lisa	Practitioner - Non-Primary Care Provider (PCP)											1
Woods Peter A Jr Do	Practitioner - Non-Primary Care Provider (PCP)											1
Stevens Perry Robert Md	Practitioner - Non-Primary Care Provider (PCP)											1
Platz John J Md	Practitioner - Non-Primary Care Provider (PCP)											1
Schwartz Daniel Md	Practitioner - Non-Primary Care Provider (PCP)											
Patel Dilip Vallabhbhai Md	Practitioner - Non-Primary Care Provider (PCP)											
005 - Bridgebacktolife	Practitioner - Non-Primary Care Provider (PCP)											
Doscher William Md	Practitioner - Non-Primary Care Provider (PCP)											
Brody Paul Douglas Md	Practitioner - Non-Primary Care Provider (PCP)											1
Penacerrada Leonard Victor Md	Practitioner - Non-Primary Care Provider (PCP)											1
Pastore Raymond J Md	Practitioner - Non-Primary Care Provider (PCP)											1
Braff Randy L Csw	Practitioner - Non-Primary Care Provider (PCP)											Ī
Leonte Elena D Md	Practitioner - Non-Primary Care Provider (PCP)											Ī
Brahen Ellyn L	Practitioner - Non-Primary Care Provider (PCP)											Ī
Shashiashvili Tamara I	Practitioner - Non-Primary Care Provider (PCP)											i
Tateosian Marianne E	Practitioner - Non-Primary Care Provider (PCP)	~						~				



Page 526 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Nayyar Priya	Practitioner - Non-Primary Care Provider (PCP)											
Leipski Kerri Ann	Practitioner - Non-Primary Care Provider (PCP)											
Viswanathan Prakash	Practitioner - Non-Primary Care Provider (PCP)											
Fortune Regine	Practitioner - Non-Primary Care Provider (PCP)											
Mehta Nilesh	Practitioner - Non-Primary Care Provider (PCP)											
Weinreich Leo Md	Practitioner - Non-Primary Care Provider (PCP)											
Zito Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Mezzafonte Stephen Andrew	Practitioner - Non-Primary Care Provider (PCP)											
Ohemeng Kwame Agyako Md	Practitioner - Non-Primary Care Provider (PCP)											
Grassi Christina M	Practitioner - Non-Primary Care Provider (PCP)											
David Judson Prince	Practitioner - Non-Primary Care Provider (PCP)											
Feliciano Deborah	Practitioner - Non-Primary Care Provider (PCP)											
Rao Nadia S	Practitioner - Non-Primary Care Provider (PCP)											
Lombardi Josephin	Practitioner - Non-Primary Care Provider (PCP)											
Meade Patricia	Practitioner - Non-Primary Care Provider (PCP)											
Jemio Franz Edwin	Practitioner - Non-Primary Care Provider (PCP)											
Finkel Lori D	Practitioner - Non-Primary Care Provider (PCP)											
Avashia Kuntal D	Practitioner - Non-Primary Care Provider (PCP)											
Goodman Richard Earl	Practitioner - Non-Primary Care Provider (PCP)											
Barnett Richard L Md	Practitioner - Non-Primary Care Provider (PCP)											
Shpak Irina Md	Practitioner - Non-Primary Care Provider (PCP)											
Said Raghad Houfdhi Md	Practitioner - Non-Primary Care Provider (PCP)											
Villella Jeannine Ann Do	Practitioner - Non-Primary Care Provider (PCP)											
Linkie Sarah K Md	Practitioner - Non-Primary Care Provider (PCP)											
Krumholtz Ira	Practitioner - Non-Primary Care Provider (PCP)											
Hyman Paul M Md	Practitioner - Non-Primary Care Provider (PCP)											
Demetrious Sameer Rafla Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosca Mihai Md	Practitioner - Non-Primary Care Provider (PCP)											
Aziz Mohamed S	Practitioner - Non-Primary Care Provider (PCP)											
Burakoff Ronald P	Practitioner - Non-Primary Care Provider (PCP)											
Meredith Gary Stewart Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 527 of 807 Run Date: 06/29/2018

Nassau Queens PPS (PPS ID:14)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Kang Michael N Md	Practitioner - Non-Primary Care Provider (PCP)	~		~				~	~		
Febles Anthony	Practitioner - Non-Primary Care Provider (PCP)										
Beil Samantha Anne	Practitioner - Non-Primary Care Provider (PCP)										
Pettei Michael J Md	Practitioner - Non-Primary Care Provider (PCP)										
Gelfman Joan	Practitioner - Non-Primary Care Provider (PCP)										
Bono Sandra	Practitioner - Non-Primary Care Provider (PCP)										
Schmuter Elena A Do	Practitioner - Non-Primary Care Provider (PCP)										
Geiss Alan C Md	Practitioner - Non-Primary Care Provider (PCP)										
Chu Micheline C Md	Practitioner - Non-Primary Care Provider (PCP)										
Weiss Gary H Md	Practitioner - Non-Primary Care Provider (PCP)										
Hanna Iman T Md	Practitioner - Non-Primary Care Provider (PCP)										
Kale Prabhakar B Md	Practitioner - Non-Primary Care Provider (PCP)										
Maerkle Alfred James	Practitioner - Non-Primary Care Provider (PCP)										
Lau George Kuok W Md	Practitioner - Non-Primary Care Provider (PCP)										
Caldroney Kerry	Practitioner - Non-Primary Care Provider (PCP)										
Canto Basilisa H	Practitioner - Non-Primary Care Provider (PCP)										
Reiner Dan Seth Md	Practitioner - Non-Primary Care Provider (PCP)										
Magun Ihor Md	Practitioner - Non-Primary Care Provider (PCP)										
Pass Lisa K Phd	Practitioner - Non-Primary Care Provider (PCP)										
Sanghani Sohag N	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Barahona Carlos	Practitioner - Non-Primary Care Provider (PCP)										
Lopez Leonardo Vincente	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Williamson Alex Kent	Practitioner - Non-Primary Care Provider (PCP)										
Jameson Angus	Practitioner - Non-Primary Care Provider (PCP)										
Ventimiglia Lisa	Practitioner - Non-Primary Care Provider (PCP)										
Brennan Keith William	Practitioner - Non-Primary Care Provider (PCP)										
Santarpia Joseph	Practitioner - Non-Primary Care Provider (PCP)										
Ahsan Raj	Practitioner - Non-Primary Care Provider (PCP)										
Thomas Latish	Practitioner - Non-Primary Care Provider (PCP)										
Baftjari Evis	Practitioner - Non-Primary Care Provider (PCP)										
Coyle Erin	Practitioner - Non-Primary Care Provider (PCP)										



Page 528 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Mensah Yolanda Marie	Practitioner - Non-Primary Care Provider (PCP)											1
Ahmed Syed Imran Md	Practitioner - Non-Primary Care Provider (PCP)											1
Minadeo Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		1
Riggs John C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Dr Nisha K Sethi Md Pc	Practitioner - Non-Primary Care Provider (PCP)											1
Mendizabal Edgar M Md	Practitioner - Non-Primary Care Provider (PCP)											1
Robert George Md	Practitioner - Non-Primary Care Provider (PCP)											1
Schuettenberg Susan	Practitioner - Non-Primary Care Provider (PCP)											1
Kasabian Armen K	Practitioner - Non-Primary Care Provider (PCP)											1
Anand Kul Bhushan	Practitioner - Non-Primary Care Provider (PCP)											1
Coll Deirdre M Md	Practitioner - Non-Primary Care Provider (PCP)											1
Hecht Robert Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)											1
Heimowitz Howard Md	Practitioner - Non-Primary Care Provider (PCP)											1
Boxer Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)											1
Sturm Richard T Md	Practitioner - Non-Primary Care Provider (PCP)											1
Sajewski Daniel H Md	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		1
Song Jason Md	Practitioner - Non-Primary Care Provider (PCP)											1
Klapholz Mark Bernard Md	Practitioner - Non-Primary Care Provider (PCP)											1
Bartha Griselda Mabel Md	Practitioner - Non-Primary Care Provider (PCP)											1
Persaud Narendralall	Practitioner - Non-Primary Care Provider (PCP)											1
Georgilis Shenaz	Practitioner - Non-Primary Care Provider (PCP)											1
Yousuf Salman	Practitioner - Non-Primary Care Provider (PCP)											1
Sobota Jacqueline Dmd	Practitioner - Non-Primary Care Provider (PCP)											1
Gray Jennifer Marie	Practitioner - Non-Primary Care Provider (PCP)											1
Mohammad O Azam Pa	Practitioner - Non-Primary Care Provider (PCP)											1
Senicola Felicia	Practitioner - Non-Primary Care Provider (PCP)											1
003 - Missing Prem Ci Ipas	Practitioner - Non-Primary Care Provider (PCP)											
Sambur lan	Practitioner - Non-Primary Care Provider (PCP)											
Davis Frederick A	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz Michael Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)											
Auerbach Adam	Practitioner - Non-Primary Care Provider (PCP)											1



Page 529 of 807 Run Date: 06/29/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Appiah-Kubi Abena	Practitioner - Non-Primary Care Provider (PCP)											
Cummings Hugh Barrington Md	Practitioner - Non-Primary Care Provider (PCP)											
Sabeen F Mekan Md	Practitioner - Non-Primary Care Provider (PCP)											
Norful Allison	Practitioner - Non-Primary Care Provider (PCP)											1
Guelbart Noelle	Practitioner - Non-Primary Care Provider (PCP)											1
Thomas Justin Michael	Practitioner - Non-Primary Care Provider (PCP)											1
Chu Ngoke A	Practitioner - Non-Primary Care Provider (PCP)											1
Mesrie Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Pillalamarri Nirmala	Practitioner - Non-Primary Care Provider (PCP)											
Kapoor Karnika	Practitioner - Non-Primary Care Provider (PCP)											
Kumar Ameet	Practitioner - Non-Primary Care Provider (PCP)											1
Birnbaum Michael Leo	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Burke Kevin	Practitioner - Non-Primary Care Provider (PCP)											1
Bajaj Dewan	Practitioner - Non-Primary Care Provider (PCP)											1
Caprioli Russell R Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Sachter Joseph J Md	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		1
Bochner Richard Martin Md	Practitioner - Non-Primary Care Provider (PCP)											1
Diament Matthew Alan Md	Practitioner - Non-Primary Care Provider (PCP)											1
Chalif David Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)											1
Siegel Daniel Mark Md	Practitioner - Non-Primary Care Provider (PCP)											1
Flamenbaum Helen S Md	Practitioner - Non-Primary Care Provider (PCP)											l
Bekker Genia Md	Practitioner - Non-Primary Care Provider (PCP)											1
Ricci John Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)											1
Huertas Leonardo Md	Practitioner - Non-Primary Care Provider (PCP)											1
Pluchino Robert Sal Od	Practitioner - Non-Primary Care Provider (PCP)											<u> </u>
Etra Richard G Md	Practitioner - Non-Primary Care Provider (PCP)											l
Dean Robert Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Khan Mohsinuzza	Practitioner - Non-Primary Care Provider (PCP)											
Watnik Neil Farrell Md	Practitioner - Non-Primary Care Provider (PCP)											
Ziprkowski Micha Md	Practitioner - Non-Primary Care Provider (PCP)											
Petraviciute Sonata	Practitioner - Non-Primary Care Provider (PCP)											1



Page 530 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Harisingani Ruchika Md	Practitioner - Non-Primary Care Provider (PCP)											
Rath Jennifer M	Practitioner - Non-Primary Care Provider (PCP)											
Weck Steven Md	Practitioner - Non-Primary Care Provider (PCP)											
Mathew Rose	Practitioner - Non-Primary Care Provider (PCP)											
Gruber Peter J Md	Practitioner - Non-Primary Care Provider (PCP)											
Silverio Arlene B Md	Practitioner - Non-Primary Care Provider (PCP)											
Sahdev Indira Md	Practitioner - Non-Primary Care Provider (PCP)											
Bansal Rajiv Md	Practitioner - Non-Primary Care Provider (PCP)											
Yarramneni Akhila	Practitioner - Non-Primary Care Provider (PCP)											
George, Zachariah	Practitioner - Non-Primary Care Provider (PCP)											
Garist Irena Md	Practitioner - Non-Primary Care Provider (PCP)											
Angelilli Allison	Practitioner - Non-Primary Care Provider (PCP)											
Linn Michael S	Practitioner - Non-Primary Care Provider (PCP)											
Walz Daniel	Practitioner - Non-Primary Care Provider (PCP)											
O'Connor Lorraine	Practitioner - Non-Primary Care Provider (PCP)											
Telesford Blanche Meredith	Practitioner - Non-Primary Care Provider (PCP)											
Spicciatie Kim	Practitioner - Non-Primary Care Provider (PCP)											
Piechowiak Rachel Lynn Md	Practitioner - Non-Primary Care Provider (PCP)											
Kopec Urszula S	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Labbate Chris Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Park Sharon J	Practitioner - Non-Primary Care Provider (PCP)											
Baek Michelle	Practitioner - Non-Primary Care Provider (PCP)											
O'Connor Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Husain Mohammad	Practitioner - Non-Primary Care Provider (PCP)											
Soranno Carlo A Md	Practitioner - Non-Primary Care Provider (PCP)											
Su Owen Tsong-Wen Md	Practitioner - Non-Primary Care Provider (PCP)											
Day Gina	Practitioner - Non-Primary Care Provider (PCP)	~					~		~	~		
Hodyl Christine Do	Practitioner - Non-Primary Care Provider (PCP)											
Peyser Steven Mark Md	Practitioner - Non-Primary Care Provider (PCP)											
Conte Charles C Md	Practitioner - Non-Primary Care Provider (PCP)											
Libman Richard Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 531 of 807 Run Date: 06/29/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Makabali Gilbert G Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Talwar Sonia Arunabh	Practitioner - Non-Primary Care Provider (PCP)											
Weinberg Jeffrey Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)											
Mansouri Mehran Md	Practitioner - Non-Primary Care Provider (PCP)											
Meyersfield Sanford A Md	Practitioner - Non-Primary Care Provider (PCP)											
Rothman Robert F Md	Practitioner - Non-Primary Care Provider (PCP)											
Bernstein Michael	Practitioner - Non-Primary Care Provider (PCP)											
Pasricha Vijay Prakash Md	Practitioner - Non-Primary Care Provider (PCP)											
Lam Jose Rolando	Practitioner - Non-Primary Care Provider (PCP)											
Tucker William M Md	Practitioner - Non-Primary Care Provider (PCP)											
Lurie Adele R Np	Practitioner - Non-Primary Care Provider (PCP)											
Bialer Martin G Md Phd	Practitioner - Non-Primary Care Provider (PCP)											
Klufas Alexandra Sofia Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Wendy L Kinzler Md	Practitioner - Non-Primary Care Provider (PCP)											
Frank Graeme R Md	Practitioner - Non-Primary Care Provider (PCP)											
Rini Josephine Nancy Md	Practitioner - Non-Primary Care Provider (PCP)											
Bodea-Crisan Nicoleta Camelia	Practitioner - Non-Primary Care Provider (PCP)											
Guberman Ronald Mark Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Sternchos Jason Aaron Md	Practitioner - Non-Primary Care Provider (PCP)											
Shea Lauren	Practitioner - Non-Primary Care Provider (PCP)						~	~				
Patel Neeral	Practitioner - Non-Primary Care Provider (PCP)											
Rashid Saima Do	Practitioner - Non-Primary Care Provider (PCP)											
Friedman Matt Samuel Wolkin	Practitioner - Non-Primary Care Provider (PCP)											
Carullo Veronica Patricia Md	Practitioner - Non-Primary Care Provider (PCP)											
Felice Borer Lcsw	Practitioner - Non-Primary Care Provider (PCP)											
Jones Judith Ladguene	Practitioner - Non-Primary Care Provider (PCP)											
Yeouching Hsu Md	Practitioner - Non-Primary Care Provider (PCP)											
Iskhakova, Nona, Crna	Practitioner - Non-Primary Care Provider (PCP)											
Tam Tam Hima	Practitioner - Non-Primary Care Provider (PCP)											
Lorell Beth S	Practitioner - Non-Primary Care Provider (PCP)											
Chacko Sissy	Practitioner - Non-Primary Care Provider (PCP)											



Page 532 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Arora Rohan	Practitioner - Non-Primary Care Provider (PCP)											
Zwibel Hallie Y	Practitioner - Non-Primary Care Provider (PCP)											
Amianda Erica Ayiro	Practitioner - Non-Primary Care Provider (PCP)											
Schneider Amy E	Practitioner - Non-Primary Care Provider (PCP)											
Soodek Michelle D	Practitioner - Non-Primary Care Provider (PCP)											
Belman Anna	Practitioner - Non-Primary Care Provider (PCP)											
Sherman Tracey Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Chang Joanne	Practitioner - Non-Primary Care Provider (PCP)											
Goldman Rachel L	Practitioner - Non-Primary Care Provider (PCP)											
Ritter Lisa	Practitioner - Non-Primary Care Provider (PCP)											
Derienzis Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Usher Cindy	Practitioner - Non-Primary Care Provider (PCP)											
Kaplovitz Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Suffecool Katarzyna Md	Practitioner - Non-Primary Care Provider (PCP)											
Carpo Michele	Practitioner - Non-Primary Care Provider (PCP)											
Shah Trusha Narendra	Practitioner - Non-Primary Care Provider (PCP)											
Mazza-Mccrann Joni M	Practitioner - Non-Primary Care Provider (PCP)											
Noel, Pharlin	Practitioner - Non-Primary Care Provider (PCP)											
Guondo Peter	Practitioner - Non-Primary Care Provider (PCP)											
Mackittirick Sabrina S	Practitioner - Non-Primary Care Provider (PCP)											
Schoenhaus-Luchs Michelle S	Practitioner - Non-Primary Care Provider (PCP)											
Trauzzi Stephen Md	Practitioner - Non-Primary Care Provider (PCP)											
Layne Jeffrey	Practitioner - Non-Primary Care Provider (PCP)											
Ren Xiao Li	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Rosenberg Sidney Md	Practitioner - Non-Primary Care Provider (PCP)											
Cavanaugh Patrick John Md	Practitioner - Non-Primary Care Provider (PCP)											
Sherman William Md	Practitioner - Non-Primary Care Provider (PCP)											
Loscalzo John	Practitioner - Non-Primary Care Provider (PCP)											
Blum Alan I Md	Practitioner - Non-Primary Care Provider (PCP)											
Bondoc Eduardo Canlas Md	Practitioner - Non-Primary Care Provider (PCP)											
Bhatia Anurag Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 533 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Kahan Michael	Practitioner - Non-Primary Care Provider (PCP)											
Carrion Wesley Vanwye Md	Practitioner - Non-Primary Care Provider (PCP)											
Poole Claudette Md	Practitioner - Non-Primary Care Provider (PCP)											
Thau Andrea	Practitioner - Non-Primary Care Provider (PCP)											
Warshawsky Mendel Myer	Practitioner - Non-Primary Care Provider (PCP)											
Oswald Jillian M Np	Practitioner - Non-Primary Care Provider (PCP)											
Lobel Shari Beth	Practitioner - Non-Primary Care Provider (PCP)											
Bakalchuk Leonard Md	Practitioner - Non-Primary Care Provider (PCP)											
Zargaroff David Dariush	Practitioner - Non-Primary Care Provider (PCP)											
Garry Ritter Pa	Practitioner - Non-Primary Care Provider (PCP)											
Patton Dreux Robert Md	Practitioner - Non-Primary Care Provider (PCP)											
Okunlola Titus Babawale	Practitioner - Non-Primary Care Provider (PCP)											
Petelis Michael	Practitioner - Non-Primary Care Provider (PCP)											
Facibene William Anthony Md	Practitioner - Non-Primary Care Provider (PCP)											
Vetere Patrick F	Practitioner - Non-Primary Care Provider (PCP)											
Cortes Jenine M	Practitioner - Non-Primary Care Provider (PCP)											
Spitz Joel	Practitioner - Non-Primary Care Provider (PCP)											
Ukpabi Okoro Chigboh Md	Practitioner - Non-Primary Care Provider (PCP)											
Dinome, Michele M., Pa	Practitioner - Non-Primary Care Provider (PCP)											
Shemen Larry Judah Md	Practitioner - Non-Primary Care Provider (PCP)											
Weinstein Esther Md	Practitioner - Non-Primary Care Provider (PCP)											
Long Island & Queens Midwifery	Practitioner - Non-Primary Care Provider (PCP)											
Weisman Audrey	Practitioner - Non-Primary Care Provider (PCP)											
Feingold Jeanette	Practitioner - Non-Primary Care Provider (PCP)											
Reingold Robin	Practitioner - Non-Primary Care Provider (PCP)											
Wohler Alexander Michael	Practitioner - Non-Primary Care Provider (PCP)											
Khanna Minakshi	Practitioner - Non-Primary Care Provider (PCP)											
Sadoughi Ali	Practitioner - Non-Primary Care Provider (PCP)											
Trindade Arvind Julius	Practitioner - Non-Primary Care Provider (PCP)											
Rubin Jessica Ilysha	Practitioner - Non-Primary Care Provider (PCP)											
Pataki Jolie	Practitioner - Non-Primary Care Provider (PCP)						1					



Page 534 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Adam J Ash Do	Practitioner - Non-Primary Care Provider (PCP)											
Chacko Jeffrey K	Practitioner - Non-Primary Care Provider (PCP)											
Hernandez-Vila Enrique A Md	Practitioner - Non-Primary Care Provider (PCP)											
Denis Nadia C Do	Practitioner - Non-Primary Care Provider (PCP)											
Thayil Cini Kuriachan	Practitioner - Non-Primary Care Provider (PCP)											
Hatzis Nikolaos Md	Practitioner - Non-Primary Care Provider (PCP)											
Dhar Sean	Practitioner - Non-Primary Care Provider (PCP)											
Leah Siskin Phd	Practitioner - Non-Primary Care Provider (PCP)											
Braga Raphael Jacques Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Chin Shiau	Practitioner - Non-Primary Care Provider (PCP)											
Mednick Tal	Practitioner - Non-Primary Care Provider (PCP)											
Leibowitz Jill Amy	Practitioner - Non-Primary Care Provider (PCP)											
007 - Childrens Colab Additional	Practitioner - Non-Primary Care Provider (PCP)											
Wang Lin	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Htin Thanda	Practitioner - Non-Primary Care Provider (PCP)											
Mallios Jenelle L	Practitioner - Non-Primary Care Provider (PCP)											
Nolan Ann	Practitioner - Non-Primary Care Provider (PCP)											
Kraydman Juliette	Practitioner - Non-Primary Care Provider (PCP)											
Lih-Brody Lisa A Md	Practitioner - Non-Primary Care Provider (PCP)											
Naqvi Syedqambar Raza Md	Practitioner - Non-Primary Care Provider (PCP)											
Tse Rose W Md	Practitioner - Non-Primary Care Provider (PCP)											
Dejhalla Mana Md	Practitioner - Non-Primary Care Provider (PCP)											
Wasnick Robert J Md	Practitioner - Non-Primary Care Provider (PCP)											
Joslyn Varghese Pa	Practitioner - Non-Primary Care Provider (PCP)											
Kavoussi Louis Raphael Md	Practitioner - Non-Primary Care Provider (PCP)											
Schulze Gerald Md	Practitioner - Non-Primary Care Provider (PCP)											
Scheer Mindy S Md	Practitioner - Non-Primary Care Provider (PCP)											
Sturim Sondra Md	Practitioner - Non-Primary Care Provider (PCP)											
Tomack Sheryl R	Practitioner - Non-Primary Care Provider (PCP)											
Lee Lucille	Practitioner - Non-Primary Care Provider (PCP)											
Wald Kenneth J Md	Practitioner - Non-Primary Care Provider (PCP)						1					



Page 535 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Dragomir Ilie Md	Practitioner - Non-Primary Care Provider (PCP)											1
Chopra Sandeep Md	Practitioner - Non-Primary Care Provider (PCP)											1
Serer Corina Md	Practitioner - Non-Primary Care Provider (PCP)											1
Mohrer Jonathan William Md	Practitioner - Non-Primary Care Provider (PCP)											1
Tankel Marvin Brian Md	Practitioner - Non-Primary Care Provider (PCP)											1
Yellin Joseph C Md	Practitioner - Non-Primary Care Provider (PCP)											1
Bogdan Sergey Valentinovich	Practitioner - Non-Primary Care Provider (PCP)											1
Donovan Glenn J Dpm	Practitioner - Non-Primary Care Provider (PCP)											1
Levine Jeremiah J Md	Practitioner - Non-Primary Care Provider (PCP)											1
Graver L Michael Md	Practitioner - Non-Primary Care Provider (PCP)											1
Halio David Albert Md	Practitioner - Non-Primary Care Provider (PCP)											1
Novak Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)											1
Gleich Sheldon Md	Practitioner - Non-Primary Care Provider (PCP)											1
Wighton Robert Leonard Md	Practitioner - Non-Primary Care Provider (PCP)											1
003 - Missing Prem Ci Ipas	Practitioner - Non-Primary Care Provider (PCP)											1
Levy Eileen	Practitioner - Non-Primary Care Provider (PCP)											1
Thomas Mary Md	Practitioner - Non-Primary Care Provider (PCP)											1
Levine Joseph Harvey Md	Practitioner - Non-Primary Care Provider (PCP)											1
003 - Missing Prem Ci Ipas	Practitioner - Non-Primary Care Provider (PCP)											1
Pellerito John S Md	Practitioner - Non-Primary Care Provider (PCP)											1
Siegel David Neal Md	Practitioner - Non-Primary Care Provider (PCP)											1
Atlas Mark Peter Md	Practitioner - Non-Primary Care Provider (PCP)											1
Gumpeni Rammohan	Practitioner - Non-Primary Care Provider (PCP)											1
Gadaleta Dominick Md	Practitioner - Non-Primary Care Provider (PCP)											1
Schlessel Jerrold S Md	Practitioner - Non-Primary Care Provider (PCP)											1
Christopher Chang Md	Practitioner - Non-Primary Care Provider (PCP)											1
Fil Olsen Laura	Practitioner - Non-Primary Care Provider (PCP)											1
Fiore Kelly A	Practitioner - Non-Primary Care Provider (PCP)	~						~				i
Kapoor Namrata	Practitioner - Non-Primary Care Provider (PCP)											1
Goodwillie Andrew David	Practitioner - Non-Primary Care Provider (PCP)											1
Rybinnik Igor	Practitioner - Non-Primary Care Provider (PCP)											1



Page 536 of 807 Run Date: 06/29/2018

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Glaser Judith A	Practitioner - Non-Primary Care Provider (PCP)											
Abboud Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Laser Alice	Practitioner - Non-Primary Care Provider (PCP)											
Gerges Lydia	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Cathy Cha-Chi Li Do	Practitioner - Non-Primary Care Provider (PCP)											
Arpino Maria	Practitioner - Non-Primary Care Provider (PCP)											
Gottesman Brent Evan Md	Practitioner - Non-Primary Care Provider (PCP)											
Dubensky Laurence Michael	Practitioner - Non-Primary Care Provider (PCP)											
Asheld Wilbur Jeremiah	Practitioner - Non-Primary Care Provider (PCP)											
Naughton Kelli	Practitioner - Non-Primary Care Provider (PCP)											
Hazlehurst Idania	Practitioner - Non-Primary Care Provider (PCP)											
Arroyave Jennyfer	Practitioner - Non-Primary Care Provider (PCP)											
Sangani Nicole Paresh	Practitioner - Non-Primary Care Provider (PCP)											
Ward Laurie Ann Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Edna Torres-Rios Pa	Practitioner - Non-Primary Care Provider (PCP)											
Mccally Daniel S Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Stein lan	Practitioner - Non-Primary Care Provider (PCP)											
Evin Mccabe	Practitioner - Non-Primary Care Provider (PCP)											
Felderman Theodore Paul Md	Practitioner - Non-Primary Care Provider (PCP)											
Goldner Bruce G Md	Practitioner - Non-Primary Care Provider (PCP)											
Urazon Marina Md	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				
Moglia Paul L Phd	Practitioner - Non-Primary Care Provider (PCP)											
Wasil Tarun	Practitioner - Non-Primary Care Provider (PCP)											
Morcos Marcelle M Md Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Chopra Rajbir S Md	Practitioner - Non-Primary Care Provider (PCP)											
Podolnick Kim Md	Practitioner - Non-Primary Care Provider (PCP)											
Hendler Michele A Md	Practitioner - Non-Primary Care Provider (PCP)											
Stubel Joseph P Md	Practitioner - Non-Primary Care Provider (PCP)											
Buhl Ann Lisa Md	Practitioner - Non-Primary Care Provider (PCP)											
Adamczyk Diane	Practitioner - Non-Primary Care Provider (PCP)											
Dogaru-Lungu Sorina V Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 537 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Jolly G David Np	Practitioner - Non-Primary Care Provider (PCP)											
Arbesfeld Benjamin Zev Md	Practitioner - Non-Primary Care Provider (PCP)											
Saha Chanchal K Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Kodali Ravindra Babu Md	Practitioner - Non-Primary Care Provider (PCP)											
Chan, Kyle, Pa	Practitioner - Non-Primary Care Provider (PCP)											
Paz Maria Victoria Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Ullman Jamie Sue Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosman David R Md	Practitioner - Non-Primary Care Provider (PCP)											
Raimo Derreck Md	Practitioner - Non-Primary Care Provider (PCP)											
Samad Majid Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Mittler Mark Adam Md	Practitioner - Non-Primary Care Provider (PCP)											
Kost Monika Lillian Pa	Practitioner - Non-Primary Care Provider (PCP)											
Ishteeaque Aisha Md	Practitioner - Non-Primary Care Provider (PCP)											
Belotte Edouard Michelet Md	Practitioner - Non-Primary Care Provider (PCP)											1
Korlipara Giridhav	Practitioner - Non-Primary Care Provider (PCP)											
Hafeez Tahir Md	Practitioner - Non-Primary Care Provider (PCP)											
Chen Timothy T Md	Practitioner - Non-Primary Care Provider (PCP)											
Hu Mary Xiao-Jiang Md	Practitioner - Non-Primary Care Provider (PCP)											
Morrison Scott I Od	Practitioner - Non-Primary Care Provider (PCP)											
Bonheur Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Kwo Sophia H Md Pc	Practitioner - Non-Primary Care Provider (PCP)											1
Rosenzweig Stuart I Md	Practitioner - Non-Primary Care Provider (PCP)											
Kremen Neil J Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				1
Sarcevic Adnan Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				1
Gupta Adarsh K Md	Practitioner - Non-Primary Care Provider (PCP)											
Gonzalez Pennaroli Christian Rene	Practitioner - Non-Primary Care Provider (PCP)											
Beldner Stuart Md	Practitioner - Non-Primary Care Provider (PCP)											
Underwood Philipp J Md	Practitioner - Non-Primary Care Provider (PCP)											
Warren Faye L Md	Practitioner - Non-Primary Care Provider (PCP)											
Hong Andrew R Md	Practitioner - Non-Primary Care Provider (PCP)											
Olivieri Jacqueline	Practitioner - Non-Primary Care Provider (PCP)											1



Page 538 of 807 **Run Date**: 06/29/2018

Nassau Queens PPS (PPS ID:14)

	Participating ¹	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Nestor Kalliopi Kapsalis	Practitioner - Non-Primary Care Provider (PCP)											
Swirsky Eric	Practitioner - Non-Primary Care Provider (PCP)											
Frey Laura	Practitioner - Non-Primary Care Provider (PCP)											
Girardi Daniel Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Hall Rachel	Practitioner - Non-Primary Care Provider (PCP)											
Farrow Monique Renee	Practitioner - Non-Primary Care Provider (PCP)											
Mustafa Shawkat	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Wolf Abbey R Md	Practitioner - Non-Primary Care Provider (PCP)											
Solan Amy Nicole Md	Practitioner - Non-Primary Care Provider (PCP)											
Han Justin	Practitioner - Non-Primary Care Provider (PCP)											
Kamireddi Ajay	Practitioner - Non-Primary Care Provider (PCP)											
Golia Michael	Practitioner - Non-Primary Care Provider (PCP)											
Bittman Mark Evan	Practitioner - Non-Primary Care Provider (PCP)											
Watkins Keith	Practitioner - Non-Primary Care Provider (PCP)											
Szczepanski Kristine M	Practitioner - Non-Primary Care Provider (PCP)											
Defalco, Karen	Practitioner - Non-Primary Care Provider (PCP)											
Vernon Donna M	Practitioner - Non-Primary Care Provider (PCP)											
Fuller Kristen	Practitioner - Non-Primary Care Provider (PCP)											
Kilcullen Kathleen	Practitioner - Non-Primary Care Provider (PCP)											
Slowik Piotr Tomasz	Practitioner - Non-Primary Care Provider (PCP)											
Tapia Lixandra	Practitioner - Non-Primary Care Provider (PCP)											
Vaughn Matthew Timothy	Practitioner - Non-Primary Care Provider (PCP)											
Figueroa Johanna Md	Practitioner - Non-Primary Care Provider (PCP)											
Roth Lisa Caren	Practitioner - Non-Primary Care Provider (PCP)											
Brandon Mark Stephen Md	Practitioner - Non-Primary Care Provider (PCP)											
Coren Charles V Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Gill Gurmit S Md	Practitioner - Non-Primary Care Provider (PCP)											
Forman William M Md	Practitioner - Non-Primary Care Provider (PCP)											
Appel Robert I Md	Practitioner - Non-Primary Care Provider (PCP)											
Oshinsky Gary	Practitioner - Non-Primary Care Provider (PCP)											
Brustein Sheryl N Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 539 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Krishna Ranga Chelva Md	Practitioner - Non-Primary Care Provider (PCP)											
Silverman Marc M Od	Practitioner - Non-Primary Care Provider (PCP)											
Kirtane Sanjay S Md	Practitioner - Non-Primary Care Provider (PCP)											
Futerman Howard M Md	Practitioner - Non-Primary Care Provider (PCP)											
Behar Marc Md	Practitioner - Non-Primary Care Provider (PCP)											
Garofalo John A Md	Practitioner - Non-Primary Care Provider (PCP)											
Shlofmitz Richard A Md	Practitioner - Non-Primary Care Provider (PCP)											
Perlman Theodore	Practitioner - Non-Primary Care Provider (PCP)											
Thoresz John William	Practitioner - Non-Primary Care Provider (PCP)											
Martin Niethammer	Practitioner - Non-Primary Care Provider (PCP)											
Whyte Jill S	Practitioner - Non-Primary Care Provider (PCP)											
Dolimpio James T Md	Practitioner - Non-Primary Care Provider (PCP)											
Tannen Barry	Practitioner - Non-Primary Care Provider (PCP)											
Breuer Frank-Uwe	Practitioner - Non-Primary Care Provider (PCP)											
Sherman Jerome	Practitioner - Non-Primary Care Provider (PCP)											
Yoon Jinhee Md	Practitioner - Non-Primary Care Provider (PCP)											
Bajmakovic-Kacila Senada Md	Practitioner - Non-Primary Care Provider (PCP)											
Greenberg Harly Md	Practitioner - Non-Primary Care Provider (PCP)											
Angel Luz P Md	Practitioner - Non-Primary Care Provider (PCP)											
Perrotta Joseph V Md	Practitioner - Non-Primary Care Provider (PCP)											
Moynihan Brian	Practitioner - Non-Primary Care Provider (PCP)											
Rochester Audrey Theresa Md	Practitioner - Non-Primary Care Provider (PCP)											
Fantasia John Edward Dds	Practitioner - Non-Primary Care Provider (PCP)											
Vuguin Patricia M Md	Practitioner - Non-Primary Care Provider (PCP)											
Nastasi Joan Marie Np	Practitioner - Non-Primary Care Provider (PCP)											
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)											
Rahmani Navid	Practitioner - Non-Primary Care Provider (PCP)											
Hui Andrea	Practitioner - Non-Primary Care Provider (PCP)											
Patel Seema	Practitioner - Non-Primary Care Provider (PCP)											
Tanzi Danielle	Practitioner - Non-Primary Care Provider (PCP)											
Osak Nina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~



Page 540 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Dubson Iya Md	Practitioner - Non-Primary Care Provider (PCP)											
Yarde Ibis	Practitioner - Non-Primary Care Provider (PCP)											
Amanbekova Dinara	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Fontana Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Shraibman Sara Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaur Jasmeet	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Schneider Fran Iris	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Holmes Clarissa	Practitioner - Non-Primary Care Provider (PCP)											
Daniel Stacy	Practitioner - Non-Primary Care Provider (PCP)											
Kaur, Skipy, Crna	Practitioner - Non-Primary Care Provider (PCP)											
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)											
Rosenbaum Jacqueline	Practitioner - Non-Primary Care Provider (PCP)											
Suppa Joanna	Practitioner - Non-Primary Care Provider (PCP)											
Mulligan Margaret M	Practitioner - Non-Primary Care Provider (PCP)											
Gallagher John F Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Moleski Peter J Md	Practitioner - Non-Primary Care Provider (PCP)											
Dowling Dennis J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Jeret Joseph S Md	Practitioner - Non-Primary Care Provider (PCP)											
Solomon Barry Andrew Md	Practitioner - Non-Primary Care Provider (PCP)											
Peller Paul Ahron Md	Practitioner - Non-Primary Care Provider (PCP)											
Macura Jerzy M Md	Practitioner - Non-Primary Care Provider (PCP)											
Su Mark K Md	Practitioner - Non-Primary Care Provider (PCP)											
Elsant Martin I Md	Practitioner - Non-Primary Care Provider (PCP)											
Dilimetin Gregory	Practitioner - Non-Primary Care Provider (PCP)											
Kriner Mary R Md	Practitioner - Non-Primary Care Provider (PCP)											
Bholat Omar Shareef Md	Practitioner - Non-Primary Care Provider (PCP)											
Goel Ashish Md	Practitioner - Non-Primary Care Provider (PCP)											
Lituchy Andrew Ethan	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Yee Medicine & Pediatric Asso	Practitioner - Non-Primary Care Provider (PCP)											
Halstead Janine	Practitioner - Non-Primary Care Provider (PCP)											
Borgen Amy Lisa	Practitioner - Non-Primary Care Provider (PCP)											



Page 541 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Peterman Diane Md	Practitioner - Non-Primary Care Provider (PCP)											
Melman Saul David Md	Practitioner - Non-Primary Care Provider (PCP)											
Palazzo Robert Sebastian Md	Practitioner - Non-Primary Care Provider (PCP)											
Salazar Claudia	Practitioner - Non-Primary Care Provider (PCP)											
Vernikov Rozaliya Md	Practitioner - Non-Primary Care Provider (PCP)											
Kobren Myles S Md	Practitioner - Non-Primary Care Provider (PCP)											
Anderson Mikaela B	Practitioner - Non-Primary Care Provider (PCP)											
Pearl Richard A Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Nova Mario Alberto	Practitioner - Non-Primary Care Provider (PCP)											
Bhusri Satjit	Practitioner - Non-Primary Care Provider (PCP)											
Mcgeechan Stacy Ann Md	Practitioner - Non-Primary Care Provider (PCP)											
Huan Victoria	Practitioner - Non-Primary Care Provider (PCP)											
Omoregie Eghosa	Practitioner - Non-Primary Care Provider (PCP)											
Fetzertami Coleen Np	Practitioner - Non-Primary Care Provider (PCP)											
Wong Patrick Jr	Practitioner - Non-Primary Care Provider (PCP)											
Innis Mark	Practitioner - Non-Primary Care Provider (PCP)											
Calcaterra Robert	Practitioner - Non-Primary Care Provider (PCP)											
Nguyen Chi T Md	Practitioner - Non-Primary Care Provider (PCP)											
003 - Missing Prem Ci Ipas	Practitioner - Non-Primary Care Provider (PCP)											
Hessel Justina	Practitioner - Non-Primary Care Provider (PCP)											
Charleton Holly H	Practitioner - Non-Primary Care Provider (PCP)											
Kelley Amy R	Practitioner - Non-Primary Care Provider (PCP)											
Singh Jaswinderj	Practitioner - Non-Primary Care Provider (PCP)											
De Claro Danilynn	Practitioner - Non-Primary Care Provider (PCP)											
Griffith Margaret	Practitioner - Non-Primary Care Provider (PCP)											
Predtechenska Olena	Practitioner - Non-Primary Care Provider (PCP)											
Greenwald Robert Alan Md	Practitioner - Non-Primary Care Provider (PCP)											
Eisenberg Evan R Md	Practitioner - Non-Primary Care Provider (PCP)											
Caruso Giuseppe Md	Practitioner - Non-Primary Care Provider (PCP)											
Hsu Chaur-Dong Md	Practitioner - Non-Primary Care Provider (PCP)											
Deoliveira Andrew X	Practitioner - Non-Primary Care Provider (PCP)											



Page 542 of 807 Run Date: 06/29/2018

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Lie Jimmy Y Rpa	Practitioner - Non-Primary Care Provider (PCP)											1
Timson Charles Roger Md	Practitioner - Non-Primary Care Provider (PCP)											1
Block Michael N Od	Practitioner - Non-Primary Care Provider (PCP)											1
Narcisse Joseph Rpa-C	Practitioner - Non-Primary Care Provider (PCP)											1
Nannini Victor L	Practitioner - Non-Primary Care Provider (PCP)											1
Atileh Haytham Md	Practitioner - Non-Primary Care Provider (PCP)											1
Himelfarb John Md	Practitioner - Non-Primary Care Provider (PCP)											1
Levenbrown Jack Md	Practitioner - Non-Primary Care Provider (PCP)											1
Kamineni Santha Md	Practitioner - Non-Primary Care Provider (PCP)											1
Levine Michael Alan Md	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Joel Stuart	Practitioner - Non-Primary Care Provider (PCP)											1
Prado Mary Jane	Practitioner - Non-Primary Care Provider (PCP)											1
Hope Liang Pa	Practitioner - Non-Primary Care Provider (PCP)											1
Bloch Helen L Md	Practitioner - Non-Primary Care Provider (PCP)											1
Ye Jing Yao Dds	Practitioner - Non-Primary Care Provider (PCP)											1
Schonfeld Scott Matthew Dpm	Practitioner - Non-Primary Care Provider (PCP)											1
Zwang Jeffrey S Md	Practitioner - Non-Primary Care Provider (PCP)											1
Winter Jacques Leon Md	Practitioner - Non-Primary Care Provider (PCP)											1
Herrera Clarita E	Practitioner - Non-Primary Care Provider (PCP)											1
Paltzik Robert L Md	Practitioner - Non-Primary Care Provider (PCP)											1
Sherman Craig H Md	Practitioner - Non-Primary Care Provider (PCP)											1
Powsner Daniel J Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				1
Shah Priya Kumar Md	Practitioner - Non-Primary Care Provider (PCP)											1
St Peter Barbara	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				1
Vitale Alexandra	Practitioner - Non-Primary Care Provider (PCP)											1
David Joyce Alvin	Practitioner - Non-Primary Care Provider (PCP)											
Anatol Natalie	Practitioner - Non-Primary Care Provider (PCP)											
Santman Caroline	Practitioner - Non-Primary Care Provider (PCP)											
Spain, Brett, Do	Practitioner - Non-Primary Care Provider (PCP)											
Green Keisha	Practitioner - Non-Primary Care Provider (PCP)											
Hahn Carolyn	Practitioner - Non-Primary Care Provider (PCP)											



Page 543 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Shah Salman	Practitioner - Non-Primary Care Provider (PCP)											1
Feiner Joshua	Practitioner - Non-Primary Care Provider (PCP)											
Jerome Christopher J	Practitioner - Non-Primary Care Provider (PCP)											
Laser Jordan Seth Md	Practitioner - Non-Primary Care Provider (PCP)											1
Sharma Ruby	Practitioner - Non-Primary Care Provider (PCP)											
Duddempudi Anupama Thadareddy	Practitioner - Non-Primary Care Provider (PCP)											1
Jonathan Fish	Practitioner - Non-Primary Care Provider (PCP)											1
Seitelman Eric David	Practitioner - Non-Primary Care Provider (PCP)											1
Hunter, li Andrew	Practitioner - Non-Primary Care Provider (PCP)											1
Torres Ramona	Practitioner - Non-Primary Care Provider (PCP)											
Thomas Sean Paul	Practitioner - Non-Primary Care Provider (PCP)											1
Dawar Narinder	Practitioner - Non-Primary Care Provider (PCP)											1
Ortiz Elma	Practitioner - Non-Primary Care Provider (PCP)											1
Gonzalez-Alonso Rafael	Practitioner - Non-Primary Care Provider (PCP)											
Williams Edith L	Practitioner - Non-Primary Care Provider (PCP)											
Wanda Rodriguez Md	Practitioner - Non-Primary Care Provider (PCP)											1
Levine Stewart A Md	Practitioner - Non-Primary Care Provider (PCP)											1
Baruch Jeffrey David	Practitioner - Non-Primary Care Provider (PCP)											1
Mandel Steven	Practitioner - Non-Primary Care Provider (PCP)											1
Fisher Arthur H Md	Practitioner - Non-Primary Care Provider (PCP)											1
Zitt Myron J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Richstone Lee Md	Practitioner - Non-Primary Care Provider (PCP)											1
Asnis Stanley E Md	Practitioner - Non-Primary Care Provider (PCP)											1
Khullar Poonam Md	Practitioner - Non-Primary Care Provider (PCP)											
Gangadharan Sandeep Md	Practitioner - Non-Primary Care Provider (PCP)											1
Werner Marc Spencer Md	Practitioner - Non-Primary Care Provider (PCP)											1
Perez Carlos Md	Practitioner - Non-Primary Care Provider (PCP)											
Salzman Ronnie	Practitioner - Non-Primary Care Provider (PCP)											
Kessler Jeffrey	Practitioner - Non-Primary Care Provider (PCP)											
Mcmullen Heather F Md	Practitioner - Non-Primary Care Provider (PCP)											
Vohra Rajeev Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 544 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Hajizadeh Negin	Practitioner - Non-Primary Care Provider (PCP)											
Angioletti Louis Scott Md	Practitioner - Non-Primary Care Provider (PCP)											
Bodapati Rao	Practitioner - Non-Primary Care Provider (PCP)											1
Horn David Od	Practitioner - Non-Primary Care Provider (PCP)											
Staphos Katie Michelle	Practitioner - Non-Primary Care Provider (PCP)											1
Levy Ronald A Md	Practitioner - Non-Primary Care Provider (PCP)											
Gelberg Burt	Practitioner - Non-Primary Care Provider (PCP)											
Isaak Edahn Joshua	Practitioner - Non-Primary Care Provider (PCP)											
Rosa Joanne M	Practitioner - Non-Primary Care Provider (PCP)											1
Bongiovivalerie Duca Bongiovi	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				1
Corley-Dubose Alison J	Practitioner - Non-Primary Care Provider (PCP)											
Foley Carmel A Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Fish Bilha Md	Practitioner - Non-Primary Care Provider (PCP)											
Green Stephen J Md	Practitioner - Non-Primary Care Provider (PCP)											
Roit Zhanna Md	Practitioner - Non-Primary Care Provider (PCP)											1
Shapira Iuliana Md	Practitioner - Non-Primary Care Provider (PCP)											
Amsterdam Dawn	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				
Acerra John R Md	Practitioner - Non-Primary Care Provider (PCP)											
Rao Shyambhai M Md	Practitioner - Non-Primary Care Provider (PCP)											
Spector Erin	Practitioner - Non-Primary Care Provider (PCP)											
Giuffrida Michael J	Practitioner - Non-Primary Care Provider (PCP)											
Finnegan Carol	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				
Kacperski Joanne	Practitioner - Non-Primary Care Provider (PCP)											
Santoyo Perez Michelle	Practitioner - Non-Primary Care Provider (PCP)											1
Revere Elizabeth	Practitioner - Non-Primary Care Provider (PCP)						~		~	~		
Kaur Kanika	Practitioner - Non-Primary Care Provider (PCP)											
Brothers Elizabeth Ann	Practitioner - Non-Primary Care Provider (PCP)											
Adler Michael	Practitioner - Non-Primary Care Provider (PCP)											
Olaechea Jasor	Practitioner - Non-Primary Care Provider (PCP)											
Hayes Denise	Practitioner - Non-Primary Care Provider (PCP)											
Agtuca Danielle	Practitioner - Non-Primary Care Provider (PCP)											ĺ



Page 545 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Caspers Christophe	Practitioner - Non-Primary Care Provider (PCP)											
Shilpi Epstein	Practitioner - Non-Primary Care Provider (PCP)											
Hoffman Rosalind Gul Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Neira Celia	Practitioner - Non-Primary Care Provider (PCP)											
Vallese Jordan J	Practitioner - Non-Primary Care Provider (PCP)											
Chacko Jessy	Practitioner - Non-Primary Care Provider (PCP)											
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)											
Weinman Layne	Practitioner - Non-Primary Care Provider (PCP)											
Frankel Rebecca Meryl	Practitioner - Non-Primary Care Provider (PCP)											
Plancarte Luzanna Kelly	Practitioner - Non-Primary Care Provider (PCP)											
Filippi Christopher G Md	Practitioner - Non-Primary Care Provider (PCP)											
Avella Harold Md	Practitioner - Non-Primary Care Provider (PCP)											
Kraft Howard	Practitioner - Non-Primary Care Provider (PCP)											
Vasudeva Kusum	Practitioner - Non-Primary Care Provider (PCP)											
Gupta Sanjey Md	Practitioner - Non-Primary Care Provider (PCP)											
Yohanna A Reyes	Practitioner - Non-Primary Care Provider (PCP)											
Nwasokwa Obi N Md	Practitioner - Non-Primary Care Provider (PCP)											
Munarova Mayya Do	Practitioner - Non-Primary Care Provider (PCP)											
Isak Isakov Medical Pc	Practitioner - Non-Primary Care Provider (PCP)											
Kraut Michael Alan Md	Practitioner - Non-Primary Care Provider (PCP)											
Dosik David Md	Practitioner - Non-Primary Care Provider (PCP)											
Bedard Joel Md	Practitioner - Non-Primary Care Provider (PCP)											
003 - Missing Prem Ci Ipas	Practitioner - Non-Primary Care Provider (PCP)											
Zohrabian Raffi L Md	Practitioner - Non-Primary Care Provider (PCP)											
Friedman Larry Jay Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Appelbaum Jeffrey C Md	Practitioner - Non-Primary Care Provider (PCP)											
Kim Suk Sik Md	Practitioner - Non-Primary Care Provider (PCP)											
Clark Elsa Jimenez Md	Practitioner - Non-Primary Care Provider (PCP)											
Temes Richard E Md	Practitioner - Non-Primary Care Provider (PCP)											
Scimeca Philip G Md	Practitioner - Non-Primary Care Provider (PCP)											
Garlitski Ann	Practitioner - Non-Primary Care Provider (PCP)											



Page 546 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Wu Leester Md	Practitioner - Non-Primary Care Provider (PCP)											
Conlon Anne Marie Np	Practitioner - Non-Primary Care Provider (PCP)											
Gilberg Glenn	Practitioner - Non-Primary Care Provider (PCP)											
Miller Ilene J Md	Practitioner - Non-Primary Care Provider (PCP)											
Abraham Veena	Practitioner - Non-Primary Care Provider (PCP)											
Kolitz Jonathan E Md	Practitioner - Non-Primary Care Provider (PCP)											
Elbaz Zeinab Sobhy	Practitioner - Non-Primary Care Provider (PCP)											
Sood Sunil K Md	Practitioner - Non-Primary Care Provider (PCP)											
Gecelter Gary R Md	Practitioner - Non-Primary Care Provider (PCP)											
Rubin Lorry G Md	Practitioner - Non-Primary Care Provider (PCP)											
Spinazzola-Kinney Regina M	Practitioner - Non-Primary Care Provider (PCP)											
Murello Helen	Practitioner - Non-Primary Care Provider (PCP)											
Herzog Richard D Md	Practitioner - Non-Primary Care Provider (PCP)											
Kornrich Jason Marc Phd	Practitioner - Non-Primary Care Provider (PCP)											
Warshall Craig Eric Md	Practitioner - Non-Primary Care Provider (PCP)											
Chatalbash Robert Thomas Md	Practitioner - Non-Primary Care Provider (PCP)											
Feuer Vera	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Tinkelman Amanda Rachael	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Cottral Kristine	Practitioner - Non-Primary Care Provider (PCP)											
Sharma Sarika	Practitioner - Non-Primary Care Provider (PCP)											
Lopin Eli	Practitioner - Non-Primary Care Provider (PCP)											
Alison Gutman	Practitioner - Non-Primary Care Provider (PCP)											
Douyon Carla Joan	Practitioner - Non-Primary Care Provider (PCP)											
Lamour Josee	Practitioner - Non-Primary Care Provider (PCP)											
Stager Katherine H	Practitioner - Non-Primary Care Provider (PCP)											
Campbell Andrene	Practitioner - Non-Primary Care Provider (PCP)											
Nguyen Sunny	Practitioner - Non-Primary Care Provider (PCP)											
Mehra Ashwin	Practitioner - Non-Primary Care Provider (PCP)											
Girard Glyn	Practitioner - Non-Primary Care Provider (PCP)											
Rodriguez Carmen Julia Md	Practitioner - Non-Primary Care Provider (PCP)											
Lerebours Frantz Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 547 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Chan David Yat San Md	Practitioner - Non-Primary Care Provider (PCP)											
Staiano Barbara A Rpa	Practitioner - Non-Primary Care Provider (PCP)											
D'Esposito Robert	Practitioner - Non-Primary Care Provider (PCP)											
Galvin Daniel Md	Practitioner - Non-Primary Care Provider (PCP)											
Ohlig Karin J Md	Practitioner - Non-Primary Care Provider (PCP)											
Krumenacker John Howard Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Hippolyte Francine I Md	Practitioner - Non-Primary Care Provider (PCP)											
Thangavelu Ebenezer	Practitioner - Non-Primary Care Provider (PCP)											
Fox Stanley A Md	Practitioner - Non-Primary Care Provider (PCP)											
Stein Lee D Md	Practitioner - Non-Primary Care Provider (PCP)											
Lang Paul B Md	Practitioner - Non-Primary Care Provider (PCP)											1
Glasman Abraham	Practitioner - Non-Primary Care Provider (PCP)											
Amin Devendra Ambalal	Practitioner - Non-Primary Care Provider (PCP)											1
Greenberg Rona Md	Practitioner - Non-Primary Care Provider (PCP)											
Zeltser Roman Md	Practitioner - Non-Primary Care Provider (PCP)											
Steele Andrew M Md	Practitioner - Non-Primary Care Provider (PCP)											1
Rabin Jill Maura Md	Practitioner - Non-Primary Care Provider (PCP)											
Wagreich Eve	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				1
Camesas Adrienne Muller Md	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Beaubrun Nicole Louis	Practitioner - Non-Primary Care Provider (PCP)											1
Enriquez Renee D	Practitioner - Non-Primary Care Provider (PCP)											
003 - Missing Prem Ci Ipas	Practitioner - Non-Primary Care Provider (PCP)											
Dharia Ruchi	Practitioner - Non-Primary Care Provider (PCP)											1
Burgos Holly	Practitioner - Non-Primary Care Provider (PCP)											
Sharma Amita	Practitioner - Non-Primary Care Provider (PCP)											1
Kolli Aparna	Practitioner - Non-Primary Care Provider (PCP)											
Chen Victoria	Practitioner - Non-Primary Care Provider (PCP)											
Kaplan Lauren M Np	Practitioner - Non-Primary Care Provider (PCP)											
Kapinos Gregory	Practitioner - Non-Primary Care Provider (PCP)											
Dela Cruz Ronald Allan Enriquez	Practitioner - Non-Primary Care Provider (PCP)											
Neri Brian	Practitioner - Non-Primary Care Provider (PCP)											ĺ



Page 548 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Stevenson Robert	Practitioner - Non-Primary Care Provider (PCP)											
Jangda Fozia A	Practitioner - Non-Primary Care Provider (PCP)											
Caruso Johanna	Practitioner - Non-Primary Care Provider (PCP)											
Murphy James Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Filiou Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Rahimi, Salma	Practitioner - Non-Primary Care Provider (PCP)											
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)											
Barenboim Arkady Z	Practitioner - Non-Primary Care Provider (PCP)											
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)											
Miller Jeffrey Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Shlomovich Mark	Practitioner - Non-Primary Care Provider (PCP)											
Duan Yuanli	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Vertullo Theresa M	Practitioner - Non-Primary Care Provider (PCP)											
Scher Lauren Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Strong Susan	Practitioner - Non-Primary Care Provider (PCP)											
Clingo Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Francis Nathania A	Practitioner - Non-Primary Care Provider (PCP)											
Lawry Nancy Phd	Practitioner - Non-Primary Care Provider (PCP)											
Blonder Ashley	Practitioner - Non-Primary Care Provider (PCP)											
Smith Robert	Practitioner - Non-Primary Care Provider (PCP)											
Davis Ellen	Practitioner - Non-Primary Care Provider (PCP)											
Abulaimoun Bdair Md	Practitioner - Non-Primary Care Provider (PCP)											
Kuno Kazunari	Practitioner - Non-Primary Care Provider (PCP)											
Kanth Nalini Md	Practitioner - Non-Primary Care Provider (PCP)											
Alatassi Shaza Md	Practitioner - Non-Primary Care Provider (PCP)											
Figueroa Cynthia A Md	Practitioner - Non-Primary Care Provider (PCP)											
Pushpom James	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Sayed Hosam Aldin Md	Practitioner - Non-Primary Care Provider (PCP)											i
Cooper-Yengle Rachel R Cnm	Practitioner - Non-Primary Care Provider (PCP)											1
Bagdonas Richard Albin Md	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Youngerman Jay Scott Md	Practitioner - Non-Primary Care Provider (PCP)											<u> </u>



Page 549 of 807 Run Date: 06/29/2018

* Safety Net Providers in Green											
	Participating in	n Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Xian Hugh Hu	Practitioner - Non-Primary Care Provider (PCP)										
Goldberg Gary	Practitioner - Non-Primary Care Provider (PCP)										
Mokhtar Bahaa El Sayed Md	Practitioner - Non-Primary Care Provider (PCP)										
Zuretti Alejandro Md	Practitioner - Non-Primary Care Provider (PCP)										
Stephen Mark E Md	Practitioner - Non-Primary Care Provider (PCP)										
Hearne Amy	Practitioner - Non-Primary Care Provider (PCP)										
Valentin-Capeles Neysa Ivett	Practitioner - Non-Primary Care Provider (PCP)										
Samuels Steven Pc Md	Practitioner - Non-Primary Care Provider (PCP)										
Langer David J Md	Practitioner - Non-Primary Care Provider (PCP)										
Kapetanos Nicole S	Practitioner - Non-Primary Care Provider (PCP)										
Levine Joseph Allan	Practitioner - Non-Primary Care Provider (PCP)										
Kuruvilla Pailey	Practitioner - Non-Primary Care Provider (PCP)										
Khokhar Azhar Iqbal	Practitioner - Non-Primary Care Provider (PCP)										
Devito Bethany Md	Practitioner - Non-Primary Care Provider (PCP)										
Colletta John Michael Md	Practitioner - Non-Primary Care Provider (PCP)										
Smith Carol J	Practitioner - Non-Primary Care Provider (PCP)										
Levy Bruce	Practitioner - Non-Primary Care Provider (PCP)										
Mukherji Pinaki Md	Practitioner - Non-Primary Care Provider (PCP)										
Green Lonnie Ian Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Silber Jeff Scott Md	Practitioner - Non-Primary Care Provider (PCP)										
Dorazi Stephen Theodore Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Boniuk Vivien Md	Practitioner - Non-Primary Care Provider (PCP)										
Henglein Jonathan A	Practitioner - Non-Primary Care Provider (PCP)										
Demian Donna	Practitioner - Non-Primary Care Provider (PCP)										
Margiore Lou M	Practitioner - Non-Primary Care Provider (PCP)										
Kolarsky Marian	Practitioner - Non-Primary Care Provider (PCP)										
Lapidus Kyle A	Practitioner - Non-Primary Care Provider (PCP)										
Margarita Mercado Medina	Practitioner - Non-Primary Care Provider (PCP)										
Makaryus John N	Practitioner - Non-Primary Care Provider (PCP)										
Gill Kanwar	Practitioner - Non-Primary Care Provider (PCP)	~		~				~	~		
Zhang Xinmin Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 550 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Georgiades Maria	Practitioner - Non-Primary Care Provider (PCP)										
Djesevic Vedan	Practitioner - Non-Primary Care Provider (PCP)										1
Gennattasio Annmarie	Practitioner - Non-Primary Care Provider (PCP)										1
Regnier Tammy	Practitioner - Non-Primary Care Provider (PCP)										1
Horwith Jane	Practitioner - Non-Primary Care Provider (PCP)										1
Alex Shalshin	Practitioner - Non-Primary Care Provider (PCP)										1
Smith Lee Phillip Md	Practitioner - Non-Primary Care Provider (PCP)										1
Damiano Elena	Practitioner - Non-Primary Care Provider (PCP)										1
Soman Arya	Practitioner - Non-Primary Care Provider (PCP)										1
Thubrikar Vishal Mano	Practitioner - Non-Primary Care Provider (PCP)										1
Rosenbaum Raphael E	Practitioner - Non-Primary Care Provider (PCP)										1
Stavola Theresa Lorraine	Practitioner - Non-Primary Care Provider (PCP)										
Heching Howard J	Practitioner - Non-Primary Care Provider (PCP)										1
Sterling Felix	Practitioner - Non-Primary Care Provider (PCP)										1
Manu Boby K	Practitioner - Non-Primary Care Provider (PCP)										1
Moreno John W	Practitioner - Non-Primary Care Provider (PCP)										1
Ling Qi	Practitioner - Non-Primary Care Provider (PCP)										
Conrad William	Practitioner - Non-Primary Care Provider (PCP)										1
Skversky Amy	Practitioner - Non-Primary Care Provider (PCP)										
Hoang Ngoc	Practitioner - Non-Primary Care Provider (PCP)										
Kreider Timothy Robert	Practitioner - Non-Primary Care Provider (PCP)										1
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)										
Mcgreevy Amy	Practitioner - Non-Primary Care Provider (PCP)										
Whitsett Margaret	Practitioner - Non-Primary Care Provider (PCP)										1
Simpson Joann	Practitioner - Non-Primary Care Provider (PCP)										
Lang Anne Louise	Practitioner - Non-Primary Care Provider (PCP)										
Rao Nyapati R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~		~	~	~	~
Elliott Darianne Md	Practitioner - Non-Primary Care Provider (PCP)										
Powers Michele Md	Practitioner - Non-Primary Care Provider (PCP)										
Hochberg Eric Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)										
Crawford James	Practitioner - Non-Primary Care Provider (PCP)										1



Page 551 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Dr Dayanand V Huded Md	Practitioner - Non-Primary Care Provider (PCP)											1
Gorbacz Sheldon Md	Practitioner - Non-Primary Care Provider (PCP)											
Giangola Gary Md Pc	Practitioner - Non-Primary Care Provider (PCP)											1
Kulishevsky Anna Rpa	Practitioner - Non-Primary Care Provider (PCP)											1
Makovsky Randy D Md	Practitioner - Non-Primary Care Provider (PCP)											
Kadakia Satish K Md	Practitioner - Non-Primary Care Provider (PCP)											
Stapen Richard L Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Larson Steven	Practitioner - Non-Primary Care Provider (PCP)											
Blau Irwin H Md	Practitioner - Non-Primary Care Provider (PCP)											
Mccleavey James Richard Md	Practitioner - Non-Primary Care Provider (PCP)											
Pliskin Michael A Dpm Pc	Practitioner - Non-Primary Care Provider (PCP)											
Owens Jonathan D Md	Practitioner - Non-Primary Care Provider (PCP)											
Borodkin Michael	Practitioner - Non-Primary Care Provider (PCP)											
Sheikh Sadaf Salman Md	Practitioner - Non-Primary Care Provider (PCP)											
Hong Susana	Practitioner - Non-Primary Care Provider (PCP)											
Hall Michael H Md	Practitioner - Non-Primary Care Provider (PCP)											
Insinga Salvatore A Do	Practitioner - Non-Primary Care Provider (PCP)											
Gaveras Georgia	Practitioner - Non-Primary Care Provider (PCP)											
Kazos Alexander	Practitioner - Non-Primary Care Provider (PCP)											
Usenko Aleksey Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Jin Charles Yiming Md	Practitioner - Non-Primary Care Provider (PCP)											
Lazarou George Md	Practitioner - Non-Primary Care Provider (PCP)											
Tomas Maria B S Md	Practitioner - Non-Primary Care Provider (PCP)											
Shapiro Ilan Aviel	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Brunner Robert J Md	Practitioner - Non-Primary Care Provider (PCP)											
Winston Susan Klein	Practitioner - Non-Primary Care Provider (PCP)											i
Peter Tessy Md	Practitioner - Non-Primary Care Provider (PCP)											i
Thomas Richard Burns Pa	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Herrera, Lanie	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Price Erin	Practitioner - Non-Primary Care Provider (PCP)											1
Bhuiya Tawfidul	Practitioner - Non-Primary Care Provider (PCP)											1



Page 552 of 807 Run Date: 06/29/2018

Nassau Queens PPS (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Eliza Mariel	Practitioner - Non-Primary Care Provider (PCP)											
Maloy John	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Marwaha Aditya	Practitioner - Non-Primary Care Provider (PCP)											
Mccourt Christina Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Ahmad Muhammad	Practitioner - Non-Primary Care Provider (PCP)											
Patel Darshan	Practitioner - Non-Primary Care Provider (PCP)											
Karim Imran	Practitioner - Non-Primary Care Provider (PCP)											
Jermyn Rita	Practitioner - Non-Primary Care Provider (PCP)											
Zaytseva Alla	Practitioner - Non-Primary Care Provider (PCP)											
Angel Michael	Practitioner - Non-Primary Care Provider (PCP)											
Bhat Raghuram	Practitioner - Non-Primary Care Provider (PCP)											
Sailaja Gulipelli Md	Practitioner - Non-Primary Care Provider (PCP)											
Cox Brett Wayne	Practitioner - Non-Primary Care Provider (PCP)											
Madhok Ricky Md	Practitioner - Non-Primary Care Provider (PCP)											
Lavian Emil	Practitioner - Non-Primary Care Provider (PCP)											
003 - Missing Prem Ci Ipas	Practitioner - Non-Primary Care Provider (PCP)											
Savella Steven	Practitioner - Non-Primary Care Provider (PCP)											
Bashian Lauren	Practitioner - Non-Primary Care Provider (PCP)											
Elagio Ricardo	Practitioner - Non-Primary Care Provider (PCP)											
Edmund Erica L	Practitioner - Non-Primary Care Provider (PCP)											
Shah Ami	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Yoneda Nao	Practitioner - Non-Primary Care Provider (PCP)											
Kolodner Dara	Practitioner - Non-Primary Care Provider (PCP)											
Manoj Prasija	Practitioner - Non-Primary Care Provider (PCP)											
Calder Tori Aja	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz Evan G Md	Practitioner - Non-Primary Care Provider (PCP)											
Geller Alan Frederic Dmd	Practitioner - Non-Primary Care Provider (PCP)											
Hainline Brian W Md	Practitioner - Non-Primary Care Provider (PCP)											
Bornstein Cora S Do	Practitioner - Non-Primary Care Provider (PCP)											
Purrazzella Rose Mary Md	Practitioner - Non-Primary Care Provider (PCP)											
Manzolillo Robert J	Practitioner - Non-Primary Care Provider (PCP)											



Page 553 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Funt Stacey Arlene Md	Practitioner - Non-Primary Care Provider (PCP)											
Heiman Howard S Md	Practitioner - Non-Primary Care Provider (PCP)											
Acquista Angelo J Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaplan Jerry Md	Practitioner - Non-Primary Care Provider (PCP)											
Saffra Norman A Md	Practitioner - Non-Primary Care Provider (PCP)											
Gheewala Anup Md	Practitioner - Non-Primary Care Provider (PCP)											
Lore Cathy	Practitioner - Non-Primary Care Provider (PCP)											
Raciti Alfred Md	Practitioner - Non-Primary Care Provider (PCP)											
Scherillo Jennifer A	Practitioner - Non-Primary Care Provider (PCP)											
Bigornia Carlay Lourdes Abaya	Practitioner - Non-Primary Care Provider (PCP)											
Caplin Drew Matthew Md	Practitioner - Non-Primary Care Provider (PCP)											
003 - Missing Prem Ci Ipas	Practitioner - Non-Primary Care Provider (PCP)											
Sharma Sanjiv Md	Practitioner - Non-Primary Care Provider (PCP)											
Chandra Prasanta Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Feit Jerrold Steven Md	Practitioner - Non-Primary Care Provider (PCP)											
Friedman Steven G Md	Practitioner - Non-Primary Care Provider (PCP)											
Wong Anthony	Practitioner - Non-Primary Care Provider (PCP)											
Tydings Lawrence Henry Md	Practitioner - Non-Primary Care Provider (PCP)											
Evans Richard M Md	Practitioner - Non-Primary Care Provider (PCP)											
Menzin Andrew W Md	Practitioner - Non-Primary Care Provider (PCP)											
Han Myoung	Practitioner - Non-Primary Care Provider (PCP)											
Raagas Edita M Md	Practitioner - Non-Primary Care Provider (PCP)											
Kropp Elin Sue	Practitioner - Non-Primary Care Provider (PCP)											
Petrossian George Md	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Genack Sheldon H Md	Practitioner - Non-Primary Care Provider (PCP)											
Karim Nooshi Fatima Md	Practitioner - Non-Primary Care Provider (PCP)											
Marcano Brenda Violet Md	Practitioner - Non-Primary Care Provider (PCP)											
Lynch Gaffney Kathleen Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Karlin Corey Danielle Md	Practitioner - Non-Primary Care Provider (PCP)											
Greco Helen Md	Practitioner - Non-Primary Care Provider (PCP)											
Pinard Brian Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 554 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Rokito Steven Eric	Practitioner - Non-Primary Care Provider (PCP)											
Singhal Pravin C Md	Practitioner - Non-Primary Care Provider (PCP)											1
Esperanza Maria C Md	Practitioner - Non-Primary Care Provider (PCP)											1
Creary, Annisha, Pa	Practitioner - Non-Primary Care Provider (PCP)											1
Toles Allen W Md	Practitioner - Non-Primary Care Provider (PCP)											1
Barrera Rafael Md	Practitioner - Non-Primary Care Provider (PCP)											1
Bank Matthew A Md	Practitioner - Non-Primary Care Provider (PCP)											1
Ideyi Steve Md	Practitioner - Non-Primary Care Provider (PCP)											1
Ellwood James William Md	Practitioner - Non-Primary Care Provider (PCP)											1
Lennon Kyle T Md	Practitioner - Non-Primary Care Provider (PCP)											1
Volcin Sony	Practitioner - Non-Primary Care Provider (PCP)											1
Suma Valentin Sebastian Md	Practitioner - Non-Primary Care Provider (PCP)											1
Lee Nancy	Practitioner - Non-Primary Care Provider (PCP)											1
Fornuto Christina Marie	Practitioner - Non-Primary Care Provider (PCP)											1
Findley Denesha C	Practitioner - Non-Primary Care Provider (PCP)											1
Jan Samah	Practitioner - Non-Primary Care Provider (PCP)											1
Ali Sami M	Practitioner - Non-Primary Care Provider (PCP)											1
Bajaj Tanya	Practitioner - Non-Primary Care Provider (PCP)											1
Sambour Vivianne Martine	Practitioner - Non-Primary Care Provider (PCP)											1
Blashki Courtney	Practitioner - Non-Primary Care Provider (PCP)											1
Hodge Mary	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				1
Day Philippe Jmm Md	Practitioner - Non-Primary Care Provider (PCP)											1
Kim Daniel Md	Practitioner - Non-Primary Care Provider (PCP)											1
Rechtschaffen Thomas Hartley	Practitioner - Non-Primary Care Provider (PCP)											1
Parikh Sandip R Md	Practitioner - Non-Primary Care Provider (PCP)											1
Cerulli Maurice A Md	Practitioner - Non-Primary Care Provider (PCP)											1
Kohan Alfred D Md	Practitioner - Non-Primary Care Provider (PCP)											
Canellos Harriette	Practitioner - Non-Primary Care Provider (PCP)											
Smith Richard H Md	Practitioner - Non-Primary Care Provider (PCP)											
Jean Charles Paul Md	Practitioner - Non-Primary Care Provider (PCP)											
Mayo Paul H Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 555 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Zemmel Damore Jason Alan Md	Practitioner - Non-Primary Care Provider (PCP)											
Torres Carolyn	Practitioner - Non-Primary Care Provider (PCP)											
Stern Penny Maureen Md	Practitioner - Non-Primary Care Provider (PCP)											
Oami Shimon	Practitioner - Non-Primary Care Provider (PCP)											
Karlin Lyudmila Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Conn Richard N Md	Practitioner - Non-Primary Care Provider (PCP)											
Oppenheim Michael I Md	Practitioner - Non-Primary Care Provider (PCP)											
Glassman Lawrence Richard Md	Practitioner - Non-Primary Care Provider (PCP)											
Dori Ezra Meir Md	Practitioner - Non-Primary Care Provider (PCP)											
Kessler Martin E Md	Practitioner - Non-Primary Care Provider (PCP)											
Morris-Rush Jeanine	Practitioner - Non-Primary Care Provider (PCP)											
Williams Marcia	Practitioner - Non-Primary Care Provider (PCP)											
Jung Susan	Practitioner - Non-Primary Care Provider (PCP)											
Haynes Cindy	Practitioner - Non-Primary Care Provider (PCP)											
Vora Rajvee	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Mulaikal Elizabeth R	Practitioner - Non-Primary Care Provider (PCP)											
Frasca Maria Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Aghalar Maryam Rafael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Langs-Barlow Allison	Practitioner - Non-Primary Care Provider (PCP)											
Lee Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Testa Lisa Phd	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Richards Gideon	Practitioner - Non-Primary Care Provider (PCP)											
Bhatt Panna	Practitioner - Non-Primary Care Provider (PCP)											
Cilento, Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Dolly Wahid Md	Practitioner - Non-Primary Care Provider (PCP)											
Brill Hayama	Practitioner - Non-Primary Care Provider (PCP)											
Decrosta Inge	Practitioner - Non-Primary Care Provider (PCP)											
Irene Gomez Rpa-C	Practitioner - Non-Primary Care Provider (PCP)											
Calixto Victoria J	Practitioner - Non-Primary Care Provider (PCP)											
Koshy Robin Vettuparampil Md	Practitioner - Non-Primary Care Provider (PCP)						~		~	~		
Khan Seyyar Ahmad	Practitioner - Non-Primary Care Provider (PCP)											



Page 556 of 807 Run Date: 06/29/2018

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.	/ii 2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Ciavarella, Daniel, Pa	Practitioner - Non-Primary Care Provider (PCP)										
Kalra Manpreet K	Practitioner - Non-Primary Care Provider (PCP)										
Trenard Keisha	Practitioner - Non-Primary Care Provider (PCP)										
Labib Kristy	Practitioner - Non-Primary Care Provider (PCP)										
Morales Liliana	Practitioner - Non-Primary Care Provider (PCP)										
Cesaro Cristina Dora	Practitioner - Non-Primary Care Provider (PCP)										
Vigueras Kristine Mrs.	Practitioner - Non-Primary Care Provider (PCP)										
Karol Rhonda Md	Practitioner - Non-Primary Care Provider (PCP)										
Olsen Dean G Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~		~	~	~	~
Witkes David Mark Do	Practitioner - Non-Primary Care Provider (PCP)										
Nguyen Vinh Tuy	Practitioner - Non-Primary Care Provider (PCP)										1
Kooyman Patricia	Practitioner - Non-Primary Care Provider (PCP)										
Richdale Kathryn	Practitioner - Non-Primary Care Provider (PCP)										1
Cemaletin Nevber S Md	Practitioner - Non-Primary Care Provider (PCP)										
Stein Mark Md	Practitioner - Non-Primary Care Provider (PCP)										
Stroh Edward M Md	Practitioner - Non-Primary Care Provider (PCP)										
Carim Goolam H Md	Practitioner - Non-Primary Care Provider (PCP)										
Kaufman John C Pc Md	Practitioner - Non-Primary Care Provider (PCP)										
Tomlinson Edmund Md	Practitioner - Non-Primary Care Provider (PCP)										1
Baez Pedro Anibal Md	Practitioner - Non-Primary Care Provider (PCP)										1
Ann Elizabeth Dirico Pa	Practitioner - Non-Primary Care Provider (PCP)										1
Kleymenova Larisa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~		~	~	~	~
Geraldine Wilde Np	Practitioner - Non-Primary Care Provider (PCP)										
Brooks Debra Ellen	Practitioner - Non-Primary Care Provider (PCP)										
Zeltsman Vadim Md	Practitioner - Non-Primary Care Provider (PCP)										
Engelberg Laurence A Md	Practitioner - Non-Primary Care Provider (PCP)										
Teherani Meherdad Md	Practitioner - Non-Primary Care Provider (PCP)										
Iqbal Javed Md	Practitioner - Non-Primary Care Provider (PCP)										
Puopol0 Steven Michael	Practitioner - Non-Primary Care Provider (PCP)										
Pervil Paul R Md	Practitioner - Non-Primary Care Provider (PCP)										
Flaherty Mary Ellen	Practitioner - Non-Primary Care Provider (PCP)										i



Page 557 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Frank J Garrido	Practitioner - Non-Primary Care Provider (PCP)											
Calandrella Christopher Do	Practitioner - Non-Primary Care Provider (PCP)											
Marinese Dorene M	Practitioner - Non-Primary Care Provider (PCP)											
Cioe Eric	Practitioner - Non-Primary Care Provider (PCP)											
003 - Missing Prem Ci Ipas	Practitioner - Non-Primary Care Provider (PCP)											
Lakticova Viera	Practitioner - Non-Primary Care Provider (PCP)											
Taitt-Wynter Lisa Md	Practitioner - Non-Primary Care Provider (PCP)											1
Leavitt David	Practitioner - Non-Primary Care Provider (PCP)											
Ranire-Maguire Marisa Md	Practitioner - Non-Primary Care Provider (PCP)											1
Guerrier Carline	Practitioner - Non-Primary Care Provider (PCP)											
Gil Richard	Practitioner - Non-Primary Care Provider (PCP)											
Rassekhi Hamid Dds	Practitioner - Non-Primary Care Provider (PCP)											
Falk Joshua Adam Md	Practitioner - Non-Primary Care Provider (PCP)											
Takhalov Yuriy	Practitioner - Non-Primary Care Provider (PCP)											1
Ali Nicole M	Practitioner - Non-Primary Care Provider (PCP)											
Dexeus Daniel Patrick	Practitioner - Non-Primary Care Provider (PCP)											
Siehs Rachel	Practitioner - Non-Primary Care Provider (PCP)											1
Veith Philip Edwin	Practitioner - Non-Primary Care Provider (PCP)											
Shaforost Nataliya	Practitioner - Non-Primary Care Provider (PCP)											
Porreca Kristen Elizabeth Np	Practitioner - Non-Primary Care Provider (PCP)											1
Harmon, Mary	Practitioner - Non-Primary Care Provider (PCP)											
Marino Leslie Ann	Practitioner - Non-Primary Care Provider (PCP)											
Gautam Pranisha	Practitioner - Non-Primary Care Provider (PCP)	~					~					
Lavoie Rachel	Practitioner - Non-Primary Care Provider (PCP)											
Rayport Stephen	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				
Kasper William Md	Practitioner - Non-Primary Care Provider (PCP)											1
Paul Ernst Jean Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Ioannou John M Md	Practitioner - Non-Primary Care Provider (PCP)											
Liang Sharon Xiaoshan Md	Practitioner - Non-Primary Care Provider (PCP)											
Lefkowitz Gary K Md	Practitioner - Non-Primary Care Provider (PCP)											
Henesch Stephen Mark Do	Practitioner - Non-Primary Care Provider (PCP)											



Page 558 of 807 Run Date: 06/29/2018

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.v	i 2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Kyan Kok-Min Md	Practitioner - Non-Primary Care Provider (PCP)										
Glashofer Marc David Md	Practitioner - Non-Primary Care Provider (PCP)										
Schwartz David L Md	Practitioner - Non-Primary Care Provider (PCP)										
Dimartino Florence Ann Np	Practitioner - Non-Primary Care Provider (PCP)										
Hadjiev Boyan	Practitioner - Non-Primary Care Provider (PCP)										
Vricella Marilyn	Practitioner - Non-Primary Care Provider (PCP)										
Jeff D Kopelman M D F A C S L	Practitioner - Non-Primary Care Provider (PCP)										
Choi Howard Md	Practitioner - Non-Primary Care Provider (PCP)										
Appleman Warren Md	Practitioner - Non-Primary Care Provider (PCP)										
Milman Perry J Md	Practitioner - Non-Primary Care Provider (PCP)										
Gorun-Gorunescu Oana S Md	Practitioner - Non-Primary Care Provider (PCP)										
Paulus Celine Md	Practitioner - Non-Primary Care Provider (PCP)										
Cappellino Anthony	Practitioner - Non-Primary Care Provider (PCP)										
Gandras Eric John Md	Practitioner - Non-Primary Care Provider (PCP)										
Fishfeld Chaim Israel	Practitioner - Non-Primary Care Provider (PCP)										
Tanzer Joyce	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Powers Maryann	Practitioner - Non-Primary Care Provider (PCP)										
Redner Arlene Sara Md	Practitioner - Non-Primary Care Provider (PCP)										
Duboys Elliott B Md	Practitioner - Non-Primary Care Provider (PCP)										
Gabalski Edward C Md	Practitioner - Non-Primary Care Provider (PCP)										
Styczen Piotr	Practitioner - Non-Primary Care Provider (PCP)										
Marder Galina S Md	Practitioner - Non-Primary Care Provider (PCP)										
Torres Luz Idalia	Practitioner - Non-Primary Care Provider (PCP)										
Tronco Gene Gellegani Md	Practitioner - Non-Primary Care Provider (PCP)										
Jain Sanjeev	Practitioner - Non-Primary Care Provider (PCP)										
Kanner Lawrence Jay Md	Practitioner - Non-Primary Care Provider (PCP)										
Juliana Rossi	Practitioner - Non-Primary Care Provider (PCP)										
Mehta Rajeev	Practitioner - Non-Primary Care Provider (PCP)										
Llanit Aminow Md	Practitioner - Non-Primary Care Provider (PCP)										
Sinvani Liron Danay	Practitioner - Non-Primary Care Provider (PCP)										
009 - Stragglers	Practitioner - Non-Primary Care Provider (PCP)										



Page 559 of 807 Run Date: 06/29/2018

Nassau Queens PPS (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Kennedy Kevin T	Practitioner - Non-Primary Care Provider (PCP)											
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)											
Ricci John	Practitioner - Non-Primary Care Provider (PCP)											
Guttieri, Anthony	Practitioner - Non-Primary Care Provider (PCP)											
Berlin Raviv B	Practitioner - Non-Primary Care Provider (PCP)											
Chetram Poonai	Practitioner - Non-Primary Care Provider (PCP)											
Collins-Fletcher Kadesha	Practitioner - Non-Primary Care Provider (PCP)											
Khan Samana Fatima	Practitioner - Non-Primary Care Provider (PCP)											
Barron Elyssa	Practitioner - Non-Primary Care Provider (PCP)											
Villalobos Susana	Practitioner - Non-Primary Care Provider (PCP)											
Fuzailov Diana	Practitioner - Non-Primary Care Provider (PCP)											
Krauss Eugene S Md	Practitioner - Non-Primary Care Provider (PCP)											
Steven Paul Marsala Pa	Practitioner - Non-Primary Care Provider (PCP)											
Ardalan Hengameh Md	Practitioner - Non-Primary Care Provider (PCP)											
Dhital Pradeep	Practitioner - Non-Primary Care Provider (PCP)											
Simmons Bruce Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Grainer Steven Leigh Md	Practitioner - Non-Primary Care Provider (PCP)											
Dreznick Elliott B	Practitioner - Non-Primary Care Provider (PCP)											
Mieles Renzo Gregorio Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Pek Henry Md	Practitioner - Non-Primary Care Provider (PCP)											
Brewer Bruce W Md	Practitioner - Non-Primary Care Provider (PCP)											
Schanler Richard J Md	Practitioner - Non-Primary Care Provider (PCP)											
Farrugia Teresa	Practitioner - Non-Primary Care Provider (PCP)											
Harris Steven M Md	Practitioner - Non-Primary Care Provider (PCP)											
Waldman Glenn Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosen Mark J Md	Practitioner - Non-Primary Care Provider (PCP)											
Calves Pedro H Md	Practitioner - Non-Primary Care Provider (PCP)											
Liberman Tara	Practitioner - Non-Primary Care Provider (PCP)											
Hammer Steven	Practitioner - Non-Primary Care Provider (PCP)											
Kulkarni Subash	Practitioner - Non-Primary Care Provider (PCP)											
Thomas Mary M Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 560 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Geist Terry	Practitioner - Non-Primary Care Provider (PCP)											
Stuart Jeanine	Practitioner - Non-Primary Care Provider (PCP)											
Rosen Heidi	Practitioner - Non-Primary Care Provider (PCP)											
Morris Taylor Esmie Sherlene	Practitioner - Non-Primary Care Provider (PCP)											
Vukasin Zelmir	Practitioner - Non-Primary Care Provider (PCP)											
Colantropo Gary Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Liu Johnson Ming-Yu Md	Practitioner - Non-Primary Care Provider (PCP)											
Benson Michelle H	Practitioner - Non-Primary Care Provider (PCP)											
Walch Tina J Md	Practitioner - Non-Primary Care Provider (PCP)											
Grand Donna Lynn Cnm	Practitioner - Non-Primary Care Provider (PCP)											
Koppel Jeremy Louis Md	Practitioner - Non-Primary Care Provider (PCP)											
Trope Juliette Avigdor Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosen Martin E Md	Practitioner - Non-Primary Care Provider (PCP)											
Kelly Colleen B	Practitioner - Non-Primary Care Provider (PCP)											
Rubin Steven E Md	Practitioner - Non-Primary Care Provider (PCP)											
Olshanetskiy Oleg Md	Practitioner - Non-Primary Care Provider (PCP)											
Procaccino Angelo J Md	Practitioner - Non-Primary Care Provider (PCP)											
Putterman Daniel Mark Md	Practitioner - Non-Primary Care Provider (PCP)											
Yair Yonatan Keilson	Practitioner - Non-Primary Care Provider (PCP)											
Carroll Dawnell C	Practitioner - Non-Primary Care Provider (PCP)											
Tutrone William David	Practitioner - Non-Primary Care Provider (PCP)											
Amin Viren	Practitioner - Non-Primary Care Provider (PCP)											
Malhotra Reena	Practitioner - Non-Primary Care Provider (PCP)											
Chen Lu	Practitioner - Non-Primary Care Provider (PCP)											
Corbett Kyle	Practitioner - Non-Primary Care Provider (PCP)											
Kumar Ashish	Practitioner - Non-Primary Care Provider (PCP)											
Barrow Ariel	Practitioner - Non-Primary Care Provider (PCP)											
Goba Lesego	Practitioner - Non-Primary Care Provider (PCP)											
Oppenheim Melissa H Md	Practitioner - Non-Primary Care Provider (PCP)											
Eastern Portable X-Ray Corp	Practitioner - Non-Primary Care Provider (PCP)											
Sacks Diane J Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 561 of 807 Run Date: 06/29/2018

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Chambers Theudia	Practitioner - Non-Primary Care Provider (PCP)											1
Lowe Teresa Ann Od	Practitioner - Non-Primary Care Provider (PCP)											
Katz Alan Stewart Md	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Malhotra Prashant Md	Practitioner - Non-Primary Care Provider (PCP)						~		~	~		
Czira Alex A	Practitioner - Non-Primary Care Provider (PCP)											1
Isaacson Adam C Md	Practitioner - Non-Primary Care Provider (PCP)											1
Liberatore Lisa Ann Md	Practitioner - Non-Primary Care Provider (PCP)											
Khodadadian Parviz K Md	Practitioner - Non-Primary Care Provider (PCP)											
Sullivan James D Md	Practitioner - Non-Primary Care Provider (PCP)											
Mynn Peter Aung Md	Practitioner - Non-Primary Care Provider (PCP)											
Altus Jonathan Drew Md	Practitioner - Non-Primary Care Provider (PCP)											
Farkash Arthur E Md	Practitioner - Non-Primary Care Provider (PCP)											
Ramaseshu Anne Md	Practitioner - Non-Primary Care Provider (PCP)											
Zaman M Qamar	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Wolfson David J Md	Practitioner - Non-Primary Care Provider (PCP)											
Jacob Jessica	Practitioner - Non-Primary Care Provider (PCP)											
Monteleone Patrick Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Babolcsay Linda	Practitioner - Non-Primary Care Provider (PCP)											
Eisenberg Mark B Md	Practitioner - Non-Primary Care Provider (PCP)											
Dyreyes Victor Mariano	Practitioner - Non-Primary Care Provider (PCP)											
Gershman Lori J	Practitioner - Non-Primary Care Provider (PCP)											1
Corvelle Adelaide	Practitioner - Non-Primary Care Provider (PCP)											
Jaiswal Arun K Md	Practitioner - Non-Primary Care Provider (PCP)											1
Lee Calvin W	Practitioner - Non-Primary Care Provider (PCP)											
Warshawsky Robin Jo Md	Practitioner - Non-Primary Care Provider (PCP)											
Hines John Md	Practitioner - Non-Primary Care Provider (PCP)											
Dave Ritu Md	Practitioner - Non-Primary Care Provider (PCP)											
Acharya Suchitra S Md	Practitioner - Non-Primary Care Provider (PCP)											
Khokhar Shafiq Rehman Md	Practitioner - Non-Primary Care Provider (PCP)											
Glauberson Vladimir Md	Practitioner - Non-Primary Care Provider (PCP)											
Rey Azucena C Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 562 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Smyrlis Athanasios	Practitioner - Non-Primary Care Provider (PCP)											
Ryan Jill A	Practitioner - Non-Primary Care Provider (PCP)											
Alapati Prameela	Practitioner - Non-Primary Care Provider (PCP)	~					~		~	~		~
Omrani Sheila	Practitioner - Non-Primary Care Provider (PCP)											
Khandakar Saema	Practitioner - Non-Primary Care Provider (PCP)											
Shtaynberg Norbert	Practitioner - Non-Primary Care Provider (PCP)											
Chiu Alexander	Practitioner - Non-Primary Care Provider (PCP)											
Rovensky Maksim	Practitioner - Non-Primary Care Provider (PCP)											
Phan Vinh	Practitioner - Non-Primary Care Provider (PCP)											
Foster David	Practitioner - Non-Primary Care Provider (PCP)											
Santiago Vivian	Practitioner - Non-Primary Care Provider (PCP)											
Resnick Seth Alexander	Practitioner - Non-Primary Care Provider (PCP)											
Nahar Deepti	Practitioner - Non-Primary Care Provider (PCP)											
Caldentey Jinny	Practitioner - Non-Primary Care Provider (PCP)											
Caruso Derek	Practitioner - Non-Primary Care Provider (PCP)											
Kaplan, Jane Rd	Practitioner - Non-Primary Care Provider (PCP)											
Chebat Danielle	Practitioner - Non-Primary Care Provider (PCP)											
Morim Olga	Practitioner - Non-Primary Care Provider (PCP)											
Zimmerman Andrew	Practitioner - Non-Primary Care Provider (PCP)											
Cheriyan George K	Practitioner - Non-Primary Care Provider (PCP)											
Clark Alexa	Practitioner - Non-Primary Care Provider (PCP)											
Letafat Kimia C	Practitioner - Non-Primary Care Provider (PCP)											
Ward Robert J Md	Practitioner - Non-Primary Care Provider (PCP)											
Mardy Yvan Md	Practitioner - Non-Primary Care Provider (PCP)											
Simon John Mathew Md	Practitioner - Non-Primary Care Provider (PCP)											
Itzkowitz Jay Steven Md	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		1
Ilan Hana Md	Practitioner - Non-Primary Care Provider (PCP)											1
Rubach Eugene Md	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Ferman Debra Ann	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Adler Mitchell A Md	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Chusid Jesse A Md	Practitioner - Non-Primary Care Provider (PCP)											1



Page 563 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Coloma Karl Adam Md	Practitioner - Non-Primary Care Provider (PCP)											
Milner Lawrence Neil Md	Practitioner - Non-Primary Care Provider (PCP)											
Regan Patricia Anne Dmd	Practitioner - Non-Primary Care Provider (PCP)											
Cheng Michael Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Thomas Philomena Md	Practitioner - Non-Primary Care Provider (PCP)											
Roche Patricia E Md	Practitioner - Non-Primary Care Provider (PCP)											
Anto Cecily Md	Practitioner - Non-Primary Care Provider (PCP)											
Hertz Jonathan Adam	Practitioner - Non-Primary Care Provider (PCP)											
Weiner Doron Md	Practitioner - Non-Primary Care Provider (PCP)											
Thomas Anna Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Kafantaris Vivian	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Abidi Oana Olivia Md	Practitioner - Non-Primary Care Provider (PCP)											
Narayan Tina	Practitioner - Non-Primary Care Provider (PCP)											
Lipetz Jason Scott Md	Practitioner - Non-Primary Care Provider (PCP)											
Gelwan Mark James Md	Practitioner - Non-Primary Care Provider (PCP)											
Saffran Louis	Practitioner - Non-Primary Care Provider (PCP)											
Gordon-Dubs Kelly Catherine Md	Practitioner - Non-Primary Care Provider (PCP)											
Villanea Flora Sacay	Practitioner - Non-Primary Care Provider (PCP)											
Zamor Joseph Ludovic Md	Practitioner - Non-Primary Care Provider (PCP)											
Vitaliy Krol	Practitioner - Non-Primary Care Provider (PCP)											
Garcia-Fernandez Fidel	Practitioner - Non-Primary Care Provider (PCP)											
Baez Juan M	Practitioner - Non-Primary Care Provider (PCP)											
Marks Susan Mary	Practitioner - Non-Primary Care Provider (PCP)											
Tamburo Michael	Practitioner - Non-Primary Care Provider (PCP)											
Tran Loanne	Practitioner - Non-Primary Care Provider (PCP)											
Haggerty Gregory	Practitioner - Non-Primary Care Provider (PCP)											
Gorny Alexander	Practitioner - Non-Primary Care Provider (PCP)											
Ossa, Valeria Lmsw	Practitioner - Non-Primary Care Provider (PCP)											
Knapper Dawn	Practitioner - Non-Primary Care Provider (PCP)											
Chaudhry Sabaa	Practitioner - Non-Primary Care Provider (PCP)											
Ardito Ann-Margar	Practitioner - Non-Primary Care Provider (PCP)											



Page 564 of 807 Run Date: 06/29/2018

Nassau Queens PPS (PPS ID:14)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Casimir Michele Lpn	Practitioner - Non-Primary Care Provider (PCP)										
Gurtman Alison S	Practitioner - Non-Primary Care Provider (PCP)										
Rahman Merajur	Practitioner - Non-Primary Care Provider (PCP)										
Dini Stephen J	Practitioner - Non-Primary Care Provider (PCP)										
Berg Jaclyn	Practitioner - Non-Primary Care Provider (PCP)										
Ankola Prashant	Practitioner - Non-Primary Care Provider (PCP)										
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)										
Giliberto Luca	Practitioner - Non-Primary Care Provider (PCP)										
Pacheco Johanna	Practitioner - Non-Primary Care Provider (PCP)										
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)										
Galdamez Keva A F	Practitioner - Non-Primary Care Provider (PCP)										
Dube Bernadette	Practitioner - Non-Primary Care Provider (PCP)										
Miller Jessica Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Schiavetta Kiera Lise	Practitioner - Non-Primary Care Provider (PCP)										
Veeramachaneni Srivalli	Practitioner - Non-Primary Care Provider (PCP)										
Grossman David	Practitioner - Non-Primary Care Provider (PCP)										
Hermogenes Herminia	Practitioner - Non-Primary Care Provider (PCP)										I
Lippman Eric Scott Md	Practitioner - Non-Primary Care Provider (PCP)										
Tarantino Joseph Dpm	Practitioner - Non-Primary Care Provider (PCP)										I
Lomasky Steven J	Practitioner - Non-Primary Care Provider (PCP)										I
Spadaro Louise A Md	Practitioner - Non-Primary Care Provider (PCP)	~		~				~	~		
Handler Toby F Md	Practitioner - Non-Primary Care Provider (PCP)										I
Ivanov Svetlin S Md	Practitioner - Non-Primary Care Provider (PCP)										I
Seiden Steven Wayne Md	Practitioner - Non-Primary Care Provider (PCP)										
Goldblatt Robert	Practitioner - Non-Primary Care Provider (PCP)										I
Garely Alan D Md	Practitioner - Non-Primary Care Provider (PCP)										I
Levy Steven Robert	Practitioner - Non-Primary Care Provider (PCP)										
Forte Richard	Practitioner - Non-Primary Care Provider (PCP)										 I
Lieberman Ira Md	Practitioner - Non-Primary Care Provider (PCP)										·
Deutsch Andrea J	Practitioner - Non-Primary Care Provider (PCP)										
Brunn Lauren J Md	Practitioner - Non-Primary Care Provider (PCP)										 [



Page 565 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Bouklas George Phd	Practitioner - Non-Primary Care Provider (PCP)											
Palestro Christopher J Md	Practitioner - Non-Primary Care Provider (PCP)											
Geisler Stephen H Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Roistacher Kenneth Md	Practitioner - Non-Primary Care Provider (PCP)											
Ionescu Marina	Practitioner - Non-Primary Care Provider (PCP)											
Amaral Terry David Md	Practitioner - Non-Primary Care Provider (PCP)											
Spitalny Kenneth Charles	Practitioner - Non-Primary Care Provider (PCP)											
Malcomson Karen Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz Michael Craig Md	Practitioner - Non-Primary Care Provider (PCP)											
Levy Elan S	Practitioner - Non-Primary Care Provider (PCP)											
Maliagros Helen	Practitioner - Non-Primary Care Provider (PCP)											
Schmidt Elizabeth Orene	Practitioner - Non-Primary Care Provider (PCP)											
Christos Vavasis Md	Practitioner - Non-Primary Care Provider (PCP)											
Aristide Burducea	Practitioner - Non-Primary Care Provider (PCP)											
Schreiber Zvika	Practitioner - Non-Primary Care Provider (PCP)											
Gracy Thomas Lcsw	Practitioner - Non-Primary Care Provider (PCP)											
Gandhi Shital	Practitioner - Non-Primary Care Provider (PCP)											
Zhang Jun Md	Practitioner - Non-Primary Care Provider (PCP)											
Henry Matthew Jacob	Practitioner - Non-Primary Care Provider (PCP)											
Heron Dihan	Practitioner - Non-Primary Care Provider (PCP)											
Jackson Lisa	Practitioner - Non-Primary Care Provider (PCP)											
Chawla Jatinder	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Pillet Jason Benjamin	Practitioner - Non-Primary Care Provider (PCP)											
Assad Ayesha	Practitioner - Non-Primary Care Provider (PCP)											
Rodriguez Shantae Lynette	Practitioner - Non-Primary Care Provider (PCP)											
Hoschander Ari Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Annabi Amir	Practitioner - Non-Primary Care Provider (PCP)											
Ringo Jonathan	Practitioner - Non-Primary Care Provider (PCP)											
Farzan Sherry	Practitioner - Non-Primary Care Provider (PCP)											
Tabak Rostislav	Practitioner - Non-Primary Care Provider (PCP)											
Degiorgio Danielle Nicole	Practitioner - Non-Primary Care Provider (PCP)											



Page 566 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Brus Michael John	Practitioner - Non-Primary Care Provider (PCP)											
Rana Harinder	Practitioner - Non-Primary Care Provider (PCP)											
Luo Yong	Practitioner - Non-Primary Care Provider (PCP)											
Surguladze George	Practitioner - Non-Primary Care Provider (PCP)											
Lominadze George	Practitioner - Non-Primary Care Provider (PCP)											
Guarini Ludovico Md	Practitioner - Non-Primary Care Provider (PCP)											
Weinhoff Martin L Md	Practitioner - Non-Primary Care Provider (PCP)											
Kapoor Neera	Practitioner - Non-Primary Care Provider (PCP)											
Vega Maria R Np	Practitioner - Non-Primary Care Provider (PCP)											
Ohri Anju Md	Practitioner - Non-Primary Care Provider (PCP)											
Hannanian Farshad David Md	Practitioner - Non-Primary Care Provider (PCP)											
Delman Michael R Md	Practitioner - Non-Primary Care Provider (PCP)											
Dauer Jan H Md	Practitioner - Non-Primary Care Provider (PCP)											
Lastig Jessica Chimon	Practitioner - Non-Primary Care Provider (PCP)											
Santana-Fox Elsie Milagros Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Derisi Dwight Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Weiss Helen Md	Practitioner - Non-Primary Care Provider (PCP)											
Uliss Alan Ira E Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Shpizner Barry Alan Md	Practitioner - Non-Primary Care Provider (PCP)											
Khan Ambreen S Md	Practitioner - Non-Primary Care Provider (PCP)											
Licalzi Luke K Md	Practitioner - Non-Primary Care Provider (PCP)											
Angel Michelle E	Practitioner - Non-Primary Care Provider (PCP)											
Monaco Dana O Md	Practitioner - Non-Primary Care Provider (PCP)											
Bavli Samuel Z Md	Practitioner - Non-Primary Care Provider (PCP)											
Edwin Valle Pa	Practitioner - Non-Primary Care Provider (PCP)											
Arvanian Varsenik Md	Practitioner - Non-Primary Care Provider (PCP)											
Arsove Pamela Md	Practitioner - Non-Primary Care Provider (PCP)											
Stone William Dds	Practitioner - Non-Primary Care Provider (PCP)											
Hassoun Youssef K Md	Practitioner - Non-Primary Care Provider (PCP)											
Bradley Thomas P Md	Practitioner - Non-Primary Care Provider (PCP)											
lofel Yakov Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 567 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Sznyter Laura	Practitioner - Non-Primary Care Provider (PCP)											
Gross Robert Md	Practitioner - Non-Primary Care Provider (PCP)											
Kalash Glenn Richard Md	Practitioner - Non-Primary Care Provider (PCP)											
Celeste Ann Marino Pa	Practitioner - Non-Primary Care Provider (PCP)											
Maiwald Diane Cecile Md	Practitioner - Non-Primary Care Provider (PCP)											
Abraham Richard Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Viriya Surya Md	Practitioner - Non-Primary Care Provider (PCP)											
Zaidi Raza	Practitioner - Non-Primary Care Provider (PCP)											
Osei Tutu John Md	Practitioner - Non-Primary Care Provider (PCP)											
Kamdar Jayesh C Md	Practitioner - Non-Primary Care Provider (PCP)											
Galak Robert C Md	Practitioner - Non-Primary Care Provider (PCP)							~				
Vishnubhakat S Murthy Md	Practitioner - Non-Primary Care Provider (PCP)											
Hays Peyton	Practitioner - Non-Primary Care Provider (PCP)											
Cinone Charles Michael Pa	Practitioner - Non-Primary Care Provider (PCP)											
Zielinski Ronald Anthony Md	Practitioner - Non-Primary Care Provider (PCP)											
Trikha Sunita Md	Practitioner - Non-Primary Care Provider (PCP)											
Esposito Rick Anthony Md	Practitioner - Non-Primary Care Provider (PCP)											
Bernstein David Eric Md	Practitioner - Non-Primary Care Provider (PCP)											
Farhad Mina Md	Practitioner - Non-Primary Care Provider (PCP)											
Arif Farzana	Practitioner - Non-Primary Care Provider (PCP)											
Dilawari Asma Ali Md	Practitioner - Non-Primary Care Provider (PCP)											
Capobianco Victoria	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Megalla Sherry	Practitioner - Non-Primary Care Provider (PCP)											
Sheth Monica Majmundar	Practitioner - Non-Primary Care Provider (PCP)											
Raphael Katia	Practitioner - Non-Primary Care Provider (PCP)											
Jamal Joseph E	Practitioner - Non-Primary Care Provider (PCP)											
Solderitch Victoria	Practitioner - Non-Primary Care Provider (PCP)											
Krupinski Konrad	Practitioner - Non-Primary Care Provider (PCP)											
Vargas Adelina J	Practitioner - Non-Primary Care Provider (PCP)											
Laura L Braider Phd	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Goldman Michael M	Practitioner - Non-Primary Care Provider (PCP)											



Page 568 of 807 Run Date: 06/29/2018

Nassau Queens PPS (PPS ID:14)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i 2.	b.ii 2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Lee Christophe	Practitioner - Non-Primary Care Provider (PCP)										
Lelonek Gary Joshua	Practitioner - Non-Primary Care Provider (PCP)										1
Gazis Sophia Md	Practitioner - Non-Primary Care Provider (PCP)										
Go Kimberly Valencia Np	Practitioner - Non-Primary Care Provider (PCP)										
Barrezueta Tania Patricia	Practitioner - Non-Primary Care Provider (PCP)										
Polepalle Sapan Md	Practitioner - Non-Primary Care Provider (PCP)										
Alejo Luis E Md	Practitioner - Non-Primary Care Provider (PCP)										
Khan Nafis Ahmad Md	Practitioner - Non-Primary Care Provider (PCP)										
Ojukwu Chukwuma Udemezue Md	Practitioner - Non-Primary Care Provider (PCP)										
Singh Prameet Md	Practitioner - Non-Primary Care Provider (PCP)										
Weiner William Alan Do	Practitioner - Non-Primary Care Provider (PCP)										
Kim Michael Chong Min Md	Practitioner - Non-Primary Care Provider (PCP)										
Parker Gwenevere	Practitioner - Non-Primary Care Provider (PCP)										
Petraco Douglas Matthew Md	Practitioner - Non-Primary Care Provider (PCP)										
Alan Rosenbloom Md	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
Michael Patrick Roberts	Practitioner - Non-Primary Care Provider (PCP)										
Fox Donald M Jr Md	Practitioner - Non-Primary Care Provider (PCP)										
Reish Timothy Md	Practitioner - Non-Primary Care Provider (PCP)	~	~					~	~		
Dischner Kurt Russell	Practitioner - Non-Primary Care Provider (PCP)	~	~					~	~		
Chowdhry Mohammed Idris	Practitioner - Non-Primary Care Provider (PCP)					~		~	~		~
Turri Lisa Ann Md	Practitioner - Non-Primary Care Provider (PCP)										
Dobriner Mark	Practitioner - Non-Primary Care Provider (PCP)										
Faiella Louis Iii Md	Practitioner - Non-Primary Care Provider (PCP)										
Bansal Meera Md	Practitioner - Non-Primary Care Provider (PCP)										
Sorin Alexander Md	Practitioner - Non-Primary Care Provider (PCP)										
Lessin Michael Edward Dds	Practitioner - Non-Primary Care Provider (PCP)										
Dimeo Albert Christopher	Practitioner - Non-Primary Care Provider (PCP)										
Selim Hosny M Md	Practitioner - Non-Primary Care Provider (PCP)										
Moreta Henry Md	Practitioner - Non-Primary Care Provider (PCP)										
Beyda Victoria L Md	Practitioner - Non-Primary Care Provider (PCP)										
Sharma Jayendra R Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 569 of 807 Run Date: 06/29/2018

	Participating Pa	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Girardi Sarah Klemmer Md	Practitioner - Non-Primary Care Provider (PCP)											
Grotas Jason A Md	Practitioner - Non-Primary Care Provider (PCP)											
Gilliar Wolfgang	Practitioner - Non-Primary Care Provider (PCP)											
Feuerstein Cindy Np	Practitioner - Non-Primary Care Provider (PCP)											
Aldrich Kevin C	Practitioner - Non-Primary Care Provider (PCP)											
Sharma Manjula Md	Practitioner - Non-Primary Care Provider (PCP)											
Singas Effie Md	Practitioner - Non-Primary Care Provider (PCP)											
Cardell Keith	Practitioner - Non-Primary Care Provider (PCP)											
Gupta Rakesh Md	Practitioner - Non-Primary Care Provider (PCP)											
Levey Joan	Practitioner - Non-Primary Care Provider (PCP)											
Alvarez Miguel A S Md	Practitioner - Non-Primary Care Provider (PCP)											
Ruiz Felix	Practitioner - Non-Primary Care Provider (PCP)											
Scicutella Angela Md	Practitioner - Non-Primary Care Provider (PCP)											
Shih Karin	Practitioner - Non-Primary Care Provider (PCP)											
Sherman Lorne Md	Practitioner - Non-Primary Care Provider (PCP)											
Swan Arvenia Cheri	Practitioner - Non-Primary Care Provider (PCP)											
Jacobson Marc S Md	Practitioner - Non-Primary Care Provider (PCP)											
Glick Richard David Md	Practitioner - Non-Primary Care Provider (PCP)											
Rubin Lyubov Md	Practitioner - Non-Primary Care Provider (PCP)											
Polcino Michael H Md	Practitioner - Non-Primary Care Provider (PCP)											
Pomerantz Janet Roberta Md	Practitioner - Non-Primary Care Provider (PCP)											
Topek-Walker Leah	Practitioner - Non-Primary Care Provider (PCP)											
Zhang Hong Tao Md	Practitioner - Non-Primary Care Provider (PCP)											
Friedman Richard Alan	Practitioner - Non-Primary Care Provider (PCP)											
Argyros Thomas G Md	Practitioner - Non-Primary Care Provider (PCP)											
Portello Joan K	Practitioner - Non-Primary Care Provider (PCP)											
Nandi Reena Md	Practitioner - Non-Primary Care Provider (PCP)											
Orellana Tori A	Practitioner - Non-Primary Care Provider (PCP)											
Jimenez Edward Alexander	Practitioner - Non-Primary Care Provider (PCP)											
Glodan Florin Vasile	Practitioner - Non-Primary Care Provider (PCP)											
109401320gar Marian	Practitioner - Non-Primary Care Provider (PCP)											



Page 570 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
003 - Missing Prem Ci Ipas	Practitioner - Non-Primary Care Provider (PCP)											
Stellitano Toni-Cara	Practitioner - Non-Primary Care Provider (PCP)											
Macchia Alissa A	Practitioner - Non-Primary Care Provider (PCP)											
Paternoster Dana L	Practitioner - Non-Primary Care Provider (PCP)											
007 - Childrens Colab Additional	Practitioner - Non-Primary Care Provider (PCP)											
Fahim Eiris A	Practitioner - Non-Primary Care Provider (PCP)											
Yalamanchili Himabindu	Practitioner - Non-Primary Care Provider (PCP)											
Macaluso Dina	Practitioner - Non-Primary Care Provider (PCP)											
Majid Madiha	Practitioner - Non-Primary Care Provider (PCP)											
Hyacinthe Cynthia J	Practitioner - Non-Primary Care Provider (PCP)											
Fanning Laura	Practitioner - Non-Primary Care Provider (PCP)											
Clark Robert H Md	Practitioner - Non-Primary Care Provider (PCP)											
Rufrano Lori Catherine Md	Practitioner - Non-Primary Care Provider (PCP)											
Giovinazzo Vincent Jerome Md	Practitioner - Non-Primary Care Provider (PCP)											
Scarpinato Dorothy F Md	Practitioner - Non-Primary Care Provider (PCP)											
Ratner Scott Jay Md	Practitioner - Non-Primary Care Provider (PCP)											
Eisenberger Elliott Md	Practitioner - Non-Primary Care Provider (PCP)											
Angelo Anthony J Md	Practitioner - Non-Primary Care Provider (PCP)											
Landis Gregg Shawn Md	Practitioner - Non-Primary Care Provider (PCP)											
Brooks, Kevin J., Pa	Practitioner - Non-Primary Care Provider (PCP)											
Nanda Deepak Md	Practitioner - Non-Primary Care Provider (PCP)											
Gundel Ralph	Practitioner - Non-Primary Care Provider (PCP)											
Horioglu Roger Engin Md	Practitioner - Non-Primary Care Provider (PCP)											
Mcmanus Patrick Edwin Md	Practitioner - Non-Primary Care Provider (PCP)	~					~		~	~		~
Gelber Howard J Md	Practitioner - Non-Primary Care Provider (PCP)											
Vianna Lisa Md	Practitioner - Non-Primary Care Provider (PCP)											
Burke Brian Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Hinton, Kelly	Practitioner - Non-Primary Care Provider (PCP)											
Kenan Samuel Md	Practitioner - Non-Primary Care Provider (PCP)											
Shapiro Jeffrey Fred Md	Practitioner - Non-Primary Care Provider (PCP)											
Speiser David Md Pc	Practitioner - Non-Primary Care Provider (PCP)											1



Page 571 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Rekate Harold Louis	Practitioner - Non-Primary Care Provider (PCP)											1
Zide Irene Lois	Practitioner - Non-Primary Care Provider (PCP)											
Kile Kristopher Trenton	Practitioner - Non-Primary Care Provider (PCP)											1
Geehreng Aimee	Practitioner - Non-Primary Care Provider (PCP)											1
Lukash Frederick N Md	Practitioner - Non-Primary Care Provider (PCP)											
Gajer Reva E	Practitioner - Non-Primary Care Provider (PCP)											1
Meyer Janet	Practitioner - Non-Primary Care Provider (PCP)											
Raftopoulos Haralambos Md	Practitioner - Non-Primary Care Provider (PCP)											
Naidich Jason J Md	Practitioner - Non-Primary Care Provider (PCP)											
Zenn Richard D Md	Practitioner - Non-Primary Care Provider (PCP)											
Scheidt Joni Debra	Practitioner - Non-Primary Care Provider (PCP)											1
Waxman David Craig	Practitioner - Non-Primary Care Provider (PCP)											
Weintraub George Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Masani Farhan N Dpm	Practitioner - Non-Primary Care Provider (PCP)											1
Chelico John	Practitioner - Non-Primary Care Provider (PCP)											
Copper Crystal Ann	Practitioner - Non-Primary Care Provider (PCP)											1
Rastinehad Ardeshir	Practitioner - Non-Primary Care Provider (PCP)											
Nicolas Farah Lpn	Practitioner - Non-Primary Care Provider (PCP)											1
Zausmer Rebecca	Practitioner - Non-Primary Care Provider (PCP)											
Davila Angeles	Practitioner - Non-Primary Care Provider (PCP)											1
Walsh Donna	Practitioner - Non-Primary Care Provider (PCP)											1
Palmisano Luke	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Stanberry Andre	Practitioner - Non-Primary Care Provider (PCP)											1
Olsen Erica	Practitioner - Non-Primary Care Provider (PCP)											
Patel Alkesh Navin	Practitioner - Non-Primary Care Provider (PCP)											1
Santos Iii Andres	Practitioner - Non-Primary Care Provider (PCP)											1
Akhtar Naheed	Practitioner - Non-Primary Care Provider (PCP)											
Deutch Allison B	Practitioner - Non-Primary Care Provider (PCP)											
Bueno Altagracia Rafaela Dds	Practitioner - Non-Primary Care Provider (PCP)											
Groarke Justine	Practitioner - Non-Primary Care Provider (PCP)											
Rose Gabriel	Practitioner - Non-Primary Care Provider (PCP)											



Page 572 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Boado Jessica	Practitioner - Non-Primary Care Provider (PCP)											
Watson Philip	Practitioner - Non-Primary Care Provider (PCP)											
Arrington Takisha	Practitioner - Non-Primary Care Provider (PCP)											
Patel Bhargav	Practitioner - Non-Primary Care Provider (PCP)											
Schmeizer Brett	Practitioner - Non-Primary Care Provider (PCP)											
Balbi Howard Jorge Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Pappas Dean Paul Md	Practitioner - Non-Primary Care Provider (PCP)											
Buchbinder Mitchell I Md	Practitioner - Non-Primary Care Provider (PCP)											
Palmadessa Donald J Md	Practitioner - Non-Primary Care Provider (PCP)											
Rivera-Nunez Yasmin	Practitioner - Non-Primary Care Provider (PCP)											
Vyas Jagdeep J Md	Practitioner - Non-Primary Care Provider (PCP)											
Hleap Carlos	Practitioner - Non-Primary Care Provider (PCP)											
Baghdassarian Bagdig S Md	Practitioner - Non-Primary Care Provider (PCP)											
Stein Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)											
Prasad Ankineedu N Md	Practitioner - Non-Primary Care Provider (PCP)											
Paulose Ammukutty Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Berlin Lance	Practitioner - Non-Primary Care Provider (PCP)											
Hertz Arnold M Dpm Pc	Practitioner - Non-Primary Care Provider (PCP)											
Alianakian Rosine	Practitioner - Non-Primary Care Provider (PCP)											
Diaz Diego Alberto Md	Practitioner - Non-Primary Care Provider (PCP)											
Besser David Md	Practitioner - Non-Primary Care Provider (PCP)											
Albert Peter Md	Practitioner - Non-Primary Care Provider (PCP)											
Sen Filiz	Practitioner - Non-Primary Care Provider (PCP)											
Owensby Jennifer Rita Md	Practitioner - Non-Primary Care Provider (PCP)											
Soma Vijaya	Practitioner - Non-Primary Care Provider (PCP)											
Amato Teresa Murray Md	Practitioner - Non-Primary Care Provider (PCP)											
Belleh Karen N	Practitioner - Non-Primary Care Provider (PCP)											
Zahtz Gerald Daniel Md	Practitioner - Non-Primary Care Provider (PCP)											
Dolgin Stephen Md	Practitioner - Non-Primary Care Provider (PCP)											
Ross Steven G Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Farmer Peter Md	Practitioner - Non-Primary Care Provider (PCP)					İ						



Page 573 of 807 Run Date: 06/29/2018

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Lementowski Peter	Practitioner - Non-Primary Care Provider (PCP)											
Niedritis Erik Alvis Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Kanzer Barry F Md	Practitioner - Non-Primary Care Provider (PCP)											
Barata Isabel Md	Practitioner - Non-Primary Care Provider (PCP)											
Jollon Marilyn A	Practitioner - Non-Primary Care Provider (PCP)											
Straker David A Do	Practitioner - Non-Primary Care Provider (PCP)											
Bragin Todd	Practitioner - Non-Primary Care Provider (PCP)											
Veras Melissa	Practitioner - Non-Primary Care Provider (PCP)											
Neber Dana Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Mantello Ginny	Practitioner - Non-Primary Care Provider (PCP)											
Bishai Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Francois Lenee E	Practitioner - Non-Primary Care Provider (PCP)											
Stevens Scott	Practitioner - Non-Primary Care Provider (PCP)											
Ortiz Grace	Practitioner - Non-Primary Care Provider (PCP)											
Prombanthoa, Supranee, Pa	Practitioner - Non-Primary Care Provider (PCP)											
Ametrano Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Baweja Gunjan	Practitioner - Non-Primary Care Provider (PCP)											
Janice Y Wang Md	Practitioner - Non-Primary Care Provider (PCP)											
Collins Lee Kathleen Md	Practitioner - Non-Primary Care Provider (PCP)											
Kapoor-Katari Komal	Practitioner - Non-Primary Care Provider (PCP)											
Wan Wai Ling	Practitioner - Non-Primary Care Provider (PCP)											
Marcello Brittany Faye	Practitioner - Non-Primary Care Provider (PCP)											
Giarrusso Edward F	Practitioner - Non-Primary Care Provider (PCP)											
Anya Levitin Barak	Practitioner - Non-Primary Care Provider (PCP)											
Ahmed Mohammed	Practitioner - Non-Primary Care Provider (PCP)											
Kwak No B	Practitioner - Non-Primary Care Provider (PCP)											
Mickens Samuel R	Practitioner - Non-Primary Care Provider (PCP)											
Englert Merril	Practitioner - Non-Primary Care Provider (PCP)											
Montgomery Erin E	Practitioner - Non-Primary Care Provider (PCP)											
Scott, Jeanne, Pa	Practitioner - Non-Primary Care Provider (PCP)											
Foucher Marc Andrew Dpm	Practitioner - Non-Primary Care Provider (PCP)											



Page 574 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Eviatar Joseph Alexander Md	Practitioner - Non-Primary Care Provider (PCP)											
Carinci Laura Ann Md	Practitioner - Non-Primary Care Provider (PCP)											
Caprarella Rina Md	Practitioner - Non-Primary Care Provider (PCP)											1
Pezzello Patricia Md	Practitioner - Non-Primary Care Provider (PCP)											
Ma Hai-Wen Md	Practitioner - Non-Primary Care Provider (PCP)											1
Loewenthal Barbara Md	Practitioner - Non-Primary Care Provider (PCP)											
Lee Jaedu	Practitioner - Non-Primary Care Provider (PCP)											
Ahmed Shadab H Md	Practitioner - Non-Primary Care Provider (PCP)											
Rizvon Kaleem Mohammed	Practitioner - Non-Primary Care Provider (PCP)											1
Melamed Mark A Md	Practitioner - Non-Primary Care Provider (PCP)											1
Ramani Meenatchi A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Buck-Haskin Stephanie Caulett	Practitioner - Non-Primary Care Provider (PCP)											
Gottlieb Susan Md	Practitioner - Non-Primary Care Provider (PCP)											
Weiss Lyn Denise Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Nazli Yasmeen Zuleikha Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Weinberg Jeffrey Bruce Md	Practitioner - Non-Primary Care Provider (PCP)											
Rossi Dennis R Md	Practitioner - Non-Primary Care Provider (PCP)											
Desai Deepak Sadanand Md	Practitioner - Non-Primary Care Provider (PCP)											
Kluger Alan J Md	Practitioner - Non-Primary Care Provider (PCP)											
Rathinapandian Francis X Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Mccarthy-King Claire	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				
Marina Alayev Pa	Practitioner - Non-Primary Care Provider (PCP)											
Fish, Svetlana	Practitioner - Non-Primary Care Provider (PCP)											
Fusco Tara M	Practitioner - Non-Primary Care Provider (PCP)											
Lipton Jeffrey M Md	Practitioner - Non-Primary Care Provider (PCP)											1
Gottlieb Beth Susan	Practitioner - Non-Primary Care Provider (PCP)											
Muller Darius	Practitioner - Non-Primary Care Provider (PCP)											1
Reddy Y Stanley Prabhakar	Practitioner - Non-Primary Care Provider (PCP)											1
Levine Sander Mark	Practitioner - Non-Primary Care Provider (PCP)											1
Stewart William J Dds	Practitioner - Non-Primary Care Provider (PCP)											1
Baciuska Maria H	Practitioner - Non-Primary Care Provider (PCP)											·



Page 575 of 807 Run Date: 06/29/2018

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Patrick Lisa Marie	Practitioner - Non-Primary Care Provider (PCP)											
Meraj Seema	Practitioner - Non-Primary Care Provider (PCP)											
Passanante Nicole M Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Sangwan Deepa Md	Practitioner - Non-Primary Care Provider (PCP)											
Noor Ali	Practitioner - Non-Primary Care Provider (PCP)											
Schwab Kristin	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Darcy Kevin	Practitioner - Non-Primary Care Provider (PCP)											
Marinoff Rebecca	Practitioner - Non-Primary Care Provider (PCP)											
Jn-Pierre Carl Edouard	Practitioner - Non-Primary Care Provider (PCP)											
Lisny Olga	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Escobar-Beltran Magda J	Practitioner - Non-Primary Care Provider (PCP)											
Nelson Alexa	Practitioner - Non-Primary Care Provider (PCP)											
Bacotti Joseph L Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Sperber Jacob Elliott Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	✓	~
Tse Peter Md	Practitioner - Non-Primary Care Provider (PCP)											
Paul Elliot Mark Md	Practitioner - Non-Primary Care Provider (PCP)											
Zemon Harry	Practitioner - Non-Primary Care Provider (PCP)											
Pogo Gustave J Md	Practitioner - Non-Primary Care Provider (PCP)											
Lieberman Cara	Practitioner - Non-Primary Care Provider (PCP)											
Berliner Randall Geoffrey	Practitioner - Non-Primary Care Provider (PCP)											
Mendelsohn Steven L Md	Practitioner - Non-Primary Care Provider (PCP)											
Kanarek Jack I Md	Practitioner - Non-Primary Care Provider (PCP)											
Bloom Beatrice F Md	Practitioner - Non-Primary Care Provider (PCP)											
Lopez Robert Md	Practitioner - Non-Primary Care Provider (PCP)											
Grossmann Rami R Md	Practitioner - Non-Primary Care Provider (PCP)											
Mccormack Janice Md	Practitioner - Non-Primary Care Provider (PCP)											
Goldblum Lester Frederick Md	Practitioner - Non-Primary Care Provider (PCP)											
Lucero Michele	Practitioner - Non-Primary Care Provider (PCP)											
Reciniello Joseph A	Practitioner - Non-Primary Care Provider (PCP)											
Gregory Maurer	Practitioner - Non-Primary Care Provider (PCP)											
Levi Lali Md	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		



Page 576 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Forman Laurie	Practitioner - Non-Primary Care Provider (PCP)											
Donahue Laura Lynn Md	Practitioner - Non-Primary Care Provider (PCP)											1
Farina Gino Alexander	Practitioner - Non-Primary Care Provider (PCP)											1
Sheth Aruna	Practitioner - Non-Primary Care Provider (PCP)											1
Mital Praveen	Practitioner - Non-Primary Care Provider (PCP)											1
Bellucci Alessandro Md	Practitioner - Non-Primary Care Provider (PCP)											1
Romaniuk Krystyna Justyna	Practitioner - Non-Primary Care Provider (PCP)											
Hoffman Janet C Md	Practitioner - Non-Primary Care Provider (PCP)											1
Eaton Dinane	Practitioner - Non-Primary Care Provider (PCP)											1
Draga Irene	Practitioner - Non-Primary Care Provider (PCP)											1
Miller Michael	Practitioner - Non-Primary Care Provider (PCP)											1
Kesten Stacy S Md	Practitioner - Non-Primary Care Provider (PCP)											1
Mark C Drakos Md	Practitioner - Non-Primary Care Provider (PCP)											1
Liewehr Sheila Keane Md	Practitioner - Non-Primary Care Provider (PCP)											1
Meissner Margo S	Practitioner - Non-Primary Care Provider (PCP)											1
Deverna Nicole Theresa	Practitioner - Non-Primary Care Provider (PCP)											1
Magee Carol	Practitioner - Non-Primary Care Provider (PCP)											1
Park Eunice	Practitioner - Non-Primary Care Provider (PCP)											1
Hanna-Hindy Kayane	Practitioner - Non-Primary Care Provider (PCP)											
Portnoy Pamela Dawn Do	Practitioner - Non-Primary Care Provider (PCP)											
Martinez Tara Dawn	Practitioner - Non-Primary Care Provider (PCP)											1
Reis Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				
Frisella Patrick D	Practitioner - Non-Primary Care Provider (PCP)											1
Mcloughlin Anp Danielle R	Practitioner - Non-Primary Care Provider (PCP)											1
Cascella Clair Mary	Practitioner - Non-Primary Care Provider (PCP)											1
Curtis Sarah Anne	Practitioner - Non-Primary Care Provider (PCP)											1
lype Beena	Practitioner - Non-Primary Care Provider (PCP)											
Kelsch Robert Dmd	Practitioner - Non-Primary Care Provider (PCP)											
Benedicto Maria Theresa Dds	Practitioner - Non-Primary Care Provider (PCP)											
Abittan Chaim	Practitioner - Non-Primary Care Provider (PCP)											
Schumann Marc Seth-Jon Dpm	Practitioner - Non-Primary Care Provider (PCP)											



Page 577 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Neil Howard Storms Rpa	Practitioner - Non-Primary Care Provider (PCP)											
003 - Missing Prem Ci Ipas	Practitioner - Non-Primary Care Provider (PCP)											
Petrides Georgios	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Patrick Carol Np	Practitioner - Non-Primary Care Provider (PCP)											
Wulwick Robert P Md	Practitioner - Non-Primary Care Provider (PCP)											
Mehta Ashesh Dinesh Md	Practitioner - Non-Primary Care Provider (PCP)											
Nussbaum Myrna Keller Md	Practitioner - Non-Primary Care Provider (PCP)											
Caselnova Ralph Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Langevin Ronald P	Practitioner - Non-Primary Care Provider (PCP)											
Flynn Christine	Practitioner - Non-Primary Care Provider (PCP)											
Spitaletta Mary	Practitioner - Non-Primary Care Provider (PCP)											
Holden Peter Adam Md	Practitioner - Non-Primary Care Provider (PCP)											
Garrido Angelo	Practitioner - Non-Primary Care Provider (PCP)											
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)											
Mahler Howard Md	Practitioner - Non-Primary Care Provider (PCP)											
Ashkin Jeffrey R Md	Practitioner - Non-Primary Care Provider (PCP)											
Roseann Mignone Pa	Practitioner - Non-Primary Care Provider (PCP)											
Nyberg Frank Alexander	Practitioner - Non-Primary Care Provider (PCP)											
Mullokandov Snezhana Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Tafreshi Mehran Do	Practitioner - Non-Primary Care Provider (PCP)											
Russo Linda A Md	Practitioner - Non-Primary Care Provider (PCP)											
Arena Michael Nicholas Do	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Rochelson Burton L Md	Practitioner - Non-Primary Care Provider (PCP)											
Devarso Kathleen A	Practitioner - Non-Primary Care Provider (PCP)											
Williams Mollie V Md	Practitioner - Non-Primary Care Provider (PCP)											
Tilley Ann Md	Practitioner - Non-Primary Care Provider (PCP)											
Curcio Christine	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Williamson Kristy Ann	Practitioner - Non-Primary Care Provider (PCP)											
Caruso Daniel S	Practitioner - Non-Primary Care Provider (PCP)											
Tomanova Soltys Ingrid	Practitioner - Non-Primary Care Provider (PCP)											
Shustock Christine June	Practitioner - Non-Primary Care Provider (PCP)				1		1	1				



Page 578 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Ahn Esther	Practitioner - Non-Primary Care Provider (PCP)											
Olafisoye Olawole Oladele	Practitioner - Non-Primary Care Provider (PCP)											
Girgis Ihab	Practitioner - Non-Primary Care Provider (PCP)											
Sumit Chowdhery Md	Practitioner - Non-Primary Care Provider (PCP)											
Adelman Corey Samantha	Practitioner - Non-Primary Care Provider (PCP)											
Landron Christine	Practitioner - Non-Primary Care Provider (PCP)											
Rapp Erica K	Practitioner - Non-Primary Care Provider (PCP)											
Woodall Aaron	Practitioner - Non-Primary Care Provider (PCP)											
Kessel Rachel	Practitioner - Non-Primary Care Provider (PCP)											
Bell Daniel C	Practitioner - Non-Primary Care Provider (PCP)											
Jain Samta	Practitioner - Non-Primary Care Provider (PCP)											
Sukhija Serena Balu	Practitioner - Non-Primary Care Provider (PCP)											
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)											
Stoycheva Valentina	Practitioner - Non-Primary Care Provider (PCP)											
Moriarty Barbara	Practitioner - Non-Primary Care Provider (PCP)											
Simon Sidney Do	Practitioner - Non-Primary Care Provider (PCP)											
Ilarda Isabella Md	Practitioner - Non-Primary Care Provider (PCP)											
Hashmi Seema Md	Practitioner - Non-Primary Care Provider (PCP)											
Brenner Ronald Md	Practitioner - Non-Primary Care Provider (PCP)	~		~			~	~	~	~	~	
Sweeny Angela	Practitioner - Non-Primary Care Provider (PCP)											
Herskovits Mark Saul Do	Practitioner - Non-Primary Care Provider (PCP)											
Schreiber Nancy E Md	Practitioner - Non-Primary Care Provider (PCP)											
Miller Anaar N	Practitioner - Non-Primary Care Provider (PCP)											
Franck Jeanne	Practitioner - Non-Primary Care Provider (PCP)											
Reppucci Angelo D Md	Practitioner - Non-Primary Care Provider (PCP)											
Rewa Nicole Thompson	Practitioner - Non-Primary Care Provider (PCP)											
Kwiatkowski Thomas G Md	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Smith Lawrence Gerard Md	Practitioner - Non-Primary Care Provider (PCP)											i
Vatsia Sheel Kumar Md	Practitioner - Non-Primary Care Provider (PCP)											1
Schult Jean	Practitioner - Non-Primary Care Provider (PCP)											1
Raber Eugene M Do	Practitioner - Non-Primary Care Provider (PCP)											



Page 579 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Barlas Imran A Md	Practitioner - Non-Primary Care Provider (PCP)											
Sadikot Shabbir M Md	Practitioner - Non-Primary Care Provider (PCP)											
Nadkarni Anand D Md	Practitioner - Non-Primary Care Provider (PCP)											
Lolis Michael	Practitioner - Non-Primary Care Provider (PCP)											
Talwar Arunabh	Practitioner - Non-Primary Care Provider (PCP)											
Risoli Lauren B	Practitioner - Non-Primary Care Provider (PCP)											
Klinger Robert	Practitioner - Non-Primary Care Provider (PCP)											
Hedayati Reza	Practitioner - Non-Primary Care Provider (PCP)											
Whang Sung Md	Practitioner - Non-Primary Care Provider (PCP)											
Kamdar Dev	Practitioner - Non-Primary Care Provider (PCP)											
Odonnell Margaret Marion Np	Practitioner - Non-Primary Care Provider (PCP)											
Farah Shams Md	Practitioner - Non-Primary Care Provider (PCP)											
Segerivas Doni Marie	Practitioner - Non-Primary Care Provider (PCP)											
Fried Stephen	Practitioner - Non-Primary Care Provider (PCP)											
Cooper Meredith Gayle	Practitioner - Non-Primary Care Provider (PCP)											
Huse Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Korrol Lauren	Practitioner - Non-Primary Care Provider (PCP)											
Petrenko Irina	Practitioner - Non-Primary Care Provider (PCP)											
Santo Terranova Do	Practitioner - Non-Primary Care Provider (PCP)											
Mathew Anna	Practitioner - Non-Primary Care Provider (PCP)											
Melo Andres M	Practitioner - Non-Primary Care Provider (PCP)											
Agostini Alice	Practitioner - Non-Primary Care Provider (PCP)											
Napolitano Keri	Practitioner - Non-Primary Care Provider (PCP)											
Chiguripati Vamsi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Georgianni Kara Ann	Practitioner - Non-Primary Care Provider (PCP)											
Appel Karen	Practitioner - Non-Primary Care Provider (PCP)											·
Watkins Amina Xiomara	Practitioner - Non-Primary Care Provider (PCP)											·
Sohn Bret K	Practitioner - Non-Primary Care Provider (PCP)	~					~					
007 - Childrens Colab Additional	Practitioner - Non-Primary Care Provider (PCP)											
Orellano Suzanne	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				
Miu Philip	Practitioner - Non-Primary Care Provider (PCP)											



Page 580 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Dawson, Irene	Practitioner - Non-Primary Care Provider (PCP)											
Ziermann Karl Andrew	Practitioner - Non-Primary Care Provider (PCP)											
Horn Frederick	Practitioner - Non-Primary Care Provider (PCP)											
Vuotto Jessica A	Practitioner - Non-Primary Care Provider (PCP)											
Rotter, Heather	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				
Lovejoy Bryan C	Practitioner - Non-Primary Care Provider (PCP)											
Bedi Harleen Np	Practitioner - Non-Primary Care Provider (PCP)											
Zate Karl	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Lotierzo Ann Marie	Practitioner - Non-Primary Care Provider (PCP)											
Sharma Aparna	Practitioner - Non-Primary Care Provider (PCP)											
Eddington Kay Allen	Practitioner - Non-Primary Care Provider (PCP)											
Sarpal Deepak K	Practitioner - Non-Primary Care Provider (PCP)											
Gould Jennifer Ann	Practitioner - Non-Primary Care Provider (PCP)											
Dilos Eleni Jennifer Md	Practitioner - Non-Primary Care Provider (PCP)											
Persaud Teekaram Md	Practitioner - Non-Primary Care Provider (PCP)											
Carasca Andrei Md	Practitioner - Non-Primary Care Provider (PCP)											
Caputo Christpher Md	Practitioner - Non-Primary Care Provider (PCP)											
Coombs Kenneth E Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Diel Jakob A Md	Practitioner - Non-Primary Care Provider (PCP)											
Siller Keith A Md	Practitioner - Non-Primary Care Provider (PCP)											
Lamarca Anthony Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Goldberg Douglas Md	Practitioner - Non-Primary Care Provider (PCP)											
Schreiber Robert Tad Md	Practitioner - Non-Primary Care Provider (PCP)											
Mehrishi Sandeep Md	Practitioner - Non-Primary Care Provider (PCP)											
Weiss Jeffrey N Md	Practitioner - Non-Primary Care Provider (PCP)											
Agnelli Paul Richard Md	Practitioner - Non-Primary Care Provider (PCP)											
Stein Adam Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)											
Madhusoodanan Subramoniam Md	Practitioner - Non-Primary Care Provider (PCP)											
Kastner Elana S Md	Practitioner - Non-Primary Care Provider (PCP)											
Desilus Yvonne	Practitioner - Non-Primary Care Provider (PCP)											
Kahn Miriam	Practitioner - Non-Primary Care Provider (PCP)											



Page 581 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Rehman Asif Md	Practitioner - Non-Primary Care Provider (PCP)											1
Zodiatis Stelios Md	Practitioner - Non-Primary Care Provider (PCP)											1
Minior Victoria K	Practitioner - Non-Primary Care Provider (PCP)											1
Brody Judith P Md	Practitioner - Non-Primary Care Provider (PCP)											1
Parnell Vincent A Jr Md	Practitioner - Non-Primary Care Provider (PCP)											I
Onorato Joseph	Practitioner - Non-Primary Care Provider (PCP)											1
Forero Armando	Practitioner - Non-Primary Care Provider (PCP)											
Sunkavalli Prasad T Md	Practitioner - Non-Primary Care Provider (PCP)											
Hellman Roberta	Practitioner - Non-Primary Care Provider (PCP)	~					~		~	~		*
Friedman Ilene Lavren Md	Practitioner - Non-Primary Care Provider (PCP)											
Draga Aspasia E Md	Practitioner - Non-Primary Care Provider (PCP)											
Vinokur Anne Frances Md	Practitioner - Non-Primary Care Provider (PCP)											
Monique A Hartley	Practitioner - Non-Primary Care Provider (PCP)											
Elsamra Sammy Elsayed	Practitioner - Non-Primary Care Provider (PCP)											I
Natalie Kaye Stevens Md	Practitioner - Non-Primary Care Provider (PCP)											
Chu Brian T	Practitioner - Non-Primary Care Provider (PCP)											1
Linda Dixon Stember	Practitioner - Non-Primary Care Provider (PCP)											I
Mason Christopher Robert	Practitioner - Non-Primary Care Provider (PCP)											1
Caronia Jonathan	Practitioner - Non-Primary Care Provider (PCP)											I
Poumpouridis Kyriaki	Practitioner - Non-Primary Care Provider (PCP)											1
Singer Pamela S	Practitioner - Non-Primary Care Provider (PCP)											1
Jonathann C Kuo Md	Practitioner - Non-Primary Care Provider (PCP)											1
Walters Heather Marie	Practitioner - Non-Primary Care Provider (PCP)											1
Gelin Darlene L	Practitioner - Non-Primary Care Provider (PCP)											1
Kurk Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)											1
Egan Christopher J	Practitioner - Non-Primary Care Provider (PCP)											1
St Catherine Of Siena Med Ctr	Hospital											1
Nassau University Medical Cen	Hospital	~	~	~	~	~	~	~	~	~	~	~
New Island Hospital	Hospital											1
North Shore Univ Hosp Amb Svc	Hospital											1
Mercy Medical Center	Hospital	~	~	~	~	~		~				·



Page 582 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
St Charles Hsp	Hospital											i
Good Samaritan Hosp Med Ctr	Hospital											1
Glen Cove Hospital	Hospital											1
North Shore Univ At Plainview	Hospital											1
Calvary Hospital Inc	Hospital											1
Franklin Hospital	Hospital											
South Nassau Communities Hsp	Hospital											1
Winthrop-University Hospital	Hospital											1
St Francis Hsp	Hospital											1
Long Island Jewish Med Ctr	Hospital	~	~	~	~	~	~	~	~	~	~	~
Phoenix Houses Of New York Inc	Clinic											1
New Alternatives F Children	Clinic											1
Advantage Care D And T Ctr	Clinic											1
Primary Health Care Plus Inc	Clinic	~					~		~	~		~
Family Residences & Esstl Ent	Clinic											1
St Catherine Of Siena Med Ctr	Clinic											1
Nassau University Medical Cen	Clinic	~	~	~	~	~	~	~	~	~	~	~
New Island Hospital	Clinic											1
Ahrc Health Care Inc	Clinic											1
Project Samaritan Hlth Svcs I	Clinic											1
St Christophers Inn Inc	Clinic											1
Phoenix Hses Of Long Island	Clinic											1
North Shore Univ Hosp Amb Svc	Clinic											1
Mercy Medical Center	Clinic	~	~	~	~	~		~				1
Joseph P Addabbo Family Hlth	Clinic	~					~		~	~		~
St Johns Episcopal Hosp	Clinic	~	~	~	~	~						1
Hudson River Healthcare Inc	Clinic											
Planned Parenthood Of Nassau	Clinic	~				~						
Phoenix House Foundation Inc	Clinic											
Nassau County Health Dept	Clinic											
St Charles Hsp	Clinic											1



Page 583 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	<u> </u>	ng in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Good Samaritan Hosp Med Ctr	Clinic											
Glen Cove Hospital	Clinic											
North Shore Univ At Plainview	Clinic											
Calvary Hospital Inc	Clinic											
Franklin Hospital	Clinic											
Choices Womens Med Ctr	Clinic											
South Nassau Communities Hsp	Clinic											
Long Beach Medical Center	Clinic											
Childrens Aid Soc-Lord Mem Cl	Clinic											
Samaritan Village Inc	Clinic											
University Optometric Ctr	Clinic											
Winthrop-University Hospital	Clinic											
St Francis Hsp	Clinic											
Long Island Jewish Med Ctr	Clinic	~	~	~	~	~	~	~	~	~	~	~
Adults And Children W Learn/Devel D	Clinic											
Queens-Long Island Renal Institute	Clinic											
Assn For Children W/Downs Synd Spt	Clinic											
Brookville Center For Childrens Ser	Clinic											
Hempstead Community Hc Hempstead	Clinic	~	~			~	~		~	~	~	~
United Cerebral Palsy Association O	Clinic											
Qsac Inc	Clinic											
Clubhouse Of Suffolk Inc	Case Management / Health Home											
Vnsny Community Health Services	Case Management / Health Home	~						~				
Labor-Industry Edu	Case Management / Health Home											
New Horizon Counseling Ctr Mh	Case Management / Health Home											
Family Service League	Case Management / Health Home											
Pederson Krag Center Inc	Case Management / Health Home											
Omrdd/The Eden 11 Prgs	Case Management / Health Home											
Long Beach Med Ctr Cnslg Mh	Case Management / Health Home											
Omrdd/Abilities Inc Msc Li	Case Management / Health Home											
Central Nass Guid/Coun Svs Mh	Case Management / Health Home	~					~	~				



Page 584 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
St Johns Episcopal Hsp Mh	Case Management / Health Home											1
Transitional Ser For Ny Mh	Case Management / Health Home	~						~				1
Psch Inc Mh	Case Management / Health Home											1
Federation Of Organization Mh	Case Management / Health Home											1
Omrdd/Aabr Li	Case Management / Health Home											1
Omrdd/Epilepsy Fndtn-Li	Case Management / Health Home											1
Omrdd/Worc-Li	Case Management / Health Home											1
Omrdd/Worc-Ny	Case Management / Health Home											1
Omrdd/Ucp Queens	Case Management / Health Home											1
Omrdd/The Rehab Institute	Case Management / Health Home											1
Prof Svc Ctr Handi	Case Management / Health Home											1
Omrdd/St Christ Ottilie-Li	Case Management / Health Home											1
Omrdd/St Christ Ottilie-Ny	Case Management / Health Home											1
Omrdd/Comm Mainstreaming Asso	Case Management / Health Home											1
Omrdd/Chinese Amer Plan Cnl	Case Management / Health Home											1
Omrdd/Center F/Rapid Recvry	Case Management / Health Home											1
Omrdd/Bffy	Case Management / Health Home											1
Omrdd/Assoc For Child With Do	Case Management / Health Home											1
Omrdd/Anibic	Case Management / Health Home											1
Omrdd/Aabr Inc	Case Management / Health Home											1
L I Assoc For Aids Care Ai	Case Management / Health Home											1
Options For Comm Living Ai	Case Management / Health Home											1
Health First Phsp Inc	Case Management / Health Home											1
Fed Empl & Gld Ser Mr Mh	Case Management / Health Home											1
Family And Children'S Assoc	Case Management / Health Home											1
Eden li School Autistic Child	Case Management / Health Home											1
Jewish Child Care Assoc Mh	Case Management / Health Home											1
Office Mental Health Mh	Case Management / Health Home											1
Outreach Development Corp	Case Management / Health Home											i
Professional Svc Scannell Icf	Case Management / Health Home											i
Hudson River Healthcare Inc	Case Management / Health Home											i



Page 585 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
A A B R 130 Water St Icf	Case Management / Health Home											
Cath Char Nghbhd Svcs Inc Hoc Icf	Case Management / Health Home											
Epilepsy Fdtn Of Long Island	Case Management / Health Home											
Nassau Doh Office Of Home Care	Case Management / Health Home											
St Charles Hsp	Case Management / Health Home											
Ucp Asso Of Queens	Case Management / Health Home											
Long Island Jewish Med Ctr	Case Management / Health Home	~	~	~	~	~	~	~	~	~	~	~
Economic Opportunity Council Day	Case Management / Health Home											
Chinese American Planning Cncl Rsp	Case Management / Health Home											
St Christopher Ottilie Mh	Case Management / Health Home											
Mental Health Assoc Of Nassau Pros	Case Management / Health Home											
Assn For Children W/Downs Synd Spt	Case Management / Health Home											
Sco Family Of Services Cmcm/Tcm	Case Management / Health Home											
Opwdd/School For Language And Commu	Case Management / Health Home											
Sco Family Of Services	Case Management / Health Home											
North Shore University Hospital	Case Management / Health Home											
Abilities Inc Day/Ch	Case Management / Health Home											
Coordinated Behavioral Care Inc	Case Management / Health Home											
Qsac Inc	Case Management / Health Home											
School Of Language And Comm Dev Spv	Case Management / Health Home											
Steven Howard Snyderman Md	Mental Health											
Fuchs Avivit	Mental Health											
Adela Gerolemou	Mental Health											
Dixon Ernest	Mental Health											
Amsterdam Dawn	Mental Health											
Durkin Claire	Mental Health											
Soliman Maged Sobhy	Mental Health											
Clubhouse Of Suffolk Inc	Mental Health											
Mann Doris	Mental Health											
Huang Ruee	Mental Health											
Geller Alan	Mental Health											



Page 586 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Guitelle St Victor	Mental Health	~	~	~	~	~		~	~	~	>
Hands Across Long Island Risp Cnsta	Mental Health										
Frey Laura	Mental Health										
Maher Charlene	Mental Health										
Vnsny Community Health Services	Mental Health	~					~				
Defrancisci Lea	Mental Health										
Hertz Jonathan Adam	Mental Health										
Amin Devendra Ambalal	Mental Health										
Williams Marcia	Mental Health										
Shetz-Boyd Carole Ann	Mental Health										
Gatto Maureen	Mental Health										
Chugh Mulchand	Mental Health										
Thomas Mary Md	Mental Health										
Haque Rehana Md	Mental Health										
Mercy Medical Center	Mental Health										
Huremovic Damir Md	Mental Health	~	~	~	~	~		~	~	~	*
Atta Kamil Md	Mental Health										
Nifenecker Susan	Mental Health										
Groth Sharon	Mental Health										
Saragnese Leonard	Mental Health										
Brown Letitia	Mental Health										
Aiken Susan	Mental Health										
Spitaletta Mary	Mental Health										
Maryhaven Center Of Hope	Mental Health										
Mandel Amy S Np	Mental Health										
D'Avanzo Andrea	Mental Health										
Kim Jimmy I Phd	Mental Health										
Laskin Emma Md	Mental Health										
Zeoli Christopher J	Mental Health										
New Alternatives F Children	Mental Health										
Okunlola Titus Babawale	Mental Health										



Page 587 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Alteri Nanoy Elleen Np Mental Health Mental Healt	* Safety Net Providers in Green											
Alteri Nanoy Elleen Np Mental Health Mental Healt						_		_				
Cetrowsky Denis			2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Termina Matrina Merital Health	<u> </u>											
Lore Cathy New York Foundling Hospital, The Mental Health Muller Darius Mental Health	Ostrovskiy Denis	Mental Health										
New York Foundling Hospital, The	Temkina Marina	Mental Health										
Chang-Jerry Mental Health	Lore Cathy	Mental Health										
Prooks Eugene Losw Mental Health Mental	New York Foundling Hospital, The	Mental Health										
Giet Daniel Mental Health	Chang Jerry	Mental Health										
Hinds-Behanie Valreen Mental Health Mental H	Brooks Eugene Lcsw	Mental Health										
Weissberger Lawrence Mental Health Image: Control of the South Shore Associated Liv Ro Mental Health Image: Control of the Shore Associated Liv Ro Image: Control of the Shore	Giedt Daniel	Mental Health										
South Shore Assoc Ind Liv Re Mental Health	Hinds-Behanie Valreen	Mental Health										
Mental Health Mental Healt	Weissberger Lawrence	Mental Health										
Multer Darius	South Shore Assoc Ind Liv Rc	Mental Health										
Town Of Babylon Mental Health	Occhiogrosso Lola R Md	Mental Health										
Kohen Izchak Md Adams Ursula Brigite Np Mental Health Ment	Muller Darius	Mental Health										
Adams Ursula Brigitte Np Mental Health Image: Comment of the property	Town Of Babylon	Mental Health										
New Horizon Counseling Ctr Mh Family Service League Mental Health Mental Healt	Kohen Izchak Md	Mental Health										
Family Service League Mental Health Image: Company of the Company of	Adams Ursula Brigitte Np	Mental Health										
Defail Co Michael M Phd Mental Health Image: Control of the Control o	New Horizon Counseling Ctr Mh	Mental Health										
Bernstein Michael Mental Health Image: Company of the	Family Service League	Mental Health										
Levy Bruce Mental Health Image: Company of the Action of	Defalco Michael M Phd	Mental Health										
Lan Qiuxia Md Mental Health Image: Control of the	Bernstein Michael	Mental Health										
Holmes Nona Jean Mental Health Montal Health	Levy Bruce	Mental Health										
Pederson Krag Center Inc Creedmoor Pc Mental Health Mental Heal	Lan Qiuxia Md	Mental Health										
Creedmoor Pc Pilgrim Pc Mental Health Mental Health Maxman David Craig Mental Health M	Holmes Nona Jean	Mental Health										
Pilgrim Pc Mental Health Sucheta R Np Mental Health Sux Sux Sux Sux Sux Sux Sux Sux Sux Sux	Pederson Krag Center Inc	Mental Health										
Gadkar Sucheta R Np Waxman David Craig Mental Health Ghani Javed Md Mysak Inessa V Do Mental Health Mental Health Mental Health Mental Health Mental Health Mental Health Mental Health Mental Health Mental Health Mental Health Mental Health Mental Health Mental Health	Creedmoor Pc	Mental Health										
Waxman David CraigMental HealthImage: Control of the control o	Pilgrim Pc	Mental Health										
Ghani Javed Md Mental Health V V V V V V V V V V V V V V V V V V V	Gadkar Sucheta R Np	Mental Health										
Mysak Inessa V Do Mental Health	Waxman David Craig	Mental Health										
	Ghani Javed Md	Mental Health	~	~	~	~	~		~	~	~	~
Ponieman Barbara L Md Mental Health	Mysak Inessa V Do	Mental Health										
	Ponieman Barbara L Md	Mental Health										



Page 588 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	ı in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Spitalny Kenneth Charles	Mental Health											
Giordano Noreen F	Mental Health											
Klufas Alexandra Sofia Md	Mental Health											
Dimino Robert A Phd	Mental Health											
Straker David A Do	Mental Health											
Allan Sean Thomas	Mental Health											
Milanaik Ruth Lynn Do	Mental Health											
Federation Of Organizations	Mental Health											
Menon Geetha Md	Mental Health											
Matta Joseph Montgomery Md	Mental Health											
Hassoun Youssef K Md	Mental Health											
Long Beach Med Ctr Cnslg Mh	Mental Health											
Schaefer Bekerman Lynn Phd	Mental Health											
Carmichael Penelope M Md	Mental Health											
Klages Daniel R Md	Mental Health											
Gries James Robert Phd	Mental Health											
Bulow Peter	Mental Health											
Cheema Sohail Iqbal Md	Mental Health											
Baker Sonia	Mental Health											
Itteera Annupriya Md	Mental Health											
Gildea Bonnie L	Mental Health											
Koppel Jeremy Louis Md	Mental Health											
Mercyfirst	Mental Health											
Smith Carol J	Mental Health											
Sarcevic Adnan Md	Mental Health											
Lamontanaro Laura	Mental Health											
Graham Sally	Mental Health											
Gheeron Miriam	Mental Health											
Babolcsay Linda	Mental Health											
Samad Majid Md	Mental Health	~	~	~		~	~		~	~	~	~
Chaudhry Khalid Iqbal Md	Mental Health											



Page 589 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating	<u> </u>	1	1		1	T	T		1	1	
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Demian Donna	Mental Health											
Wilkerson Sharon	Mental Health											
Mulloon John E Jr	Mental Health											
Sheth Rupa Md	Mental Health											<u> </u>
Vukasin Zelmir	Mental Health											
Valmiki Rajasekhar Kishore Md	Mental Health											
Harvey Carolyn	Mental Health											
Beauplan Roger	Mental Health											
Kerr Gary T	Mental Health											
Rayport Stephen	Mental Health											
Arena Michael Nicholas Do	Mental Health											
Wixsom George Jory Md	Mental Health											
Palma-Aquino Bethzaida C	Mental Health											
Doshi Ashvin	Mental Health											
Silverman-Harmon Valerie	Mental Health											
Morris-Foley Jeanne	Mental Health											
Malcomson Karen Lynn	Mental Health											
Marks Dorothy	Mental Health											
South Nassau Communities Hosp	Mental Health											
Hand Jeannine Carol	Mental Health											
Singh Prameet Md	Mental Health											
Pilgrim Psychiatric Center	Mental Health											
Reyes Sylvia	Mental Health											
South Nassau Comm Hosp	Mental Health											
Keefe Brian M Md	Mental Health											
Burke Christopher A Md	Mental Health											
Ahmed Jalees Md	Mental Health											
Baumann Steven Louis	Mental Health											
Saunders Anne V	Mental Health											
Dashevsky Ludmila Md	Mental Health											
Castellanos Madeleine Marie Md	Mental Health											



Page 590 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Agarin Maria-Victoria Campos	Mental Health	~	~	~		~	~		~	~	~	~
Weinstein Esther Md	Mental Health											
Fabrizio Paula S Do	Mental Health											
Dooley Francis Patrick	Mental Health											
Canto Basilisa H	Mental Health											
Ramaseshu Anne Md	Mental Health											
Jin Charles Yiming Md	Mental Health											
Ackroyd Diane Marie	Mental Health											
Glauberson Vladimir Md	Mental Health											
Kenny Kevin J Md	Mental Health											
Lowe Sharon Alicia Md	Mental Health	~	~	~		~	~		~	~	~	~
Meyerovich Inessa Y Md	Mental Health											
Psch Inc Mh	Mental Health											
St Christopher-Ottilie Mh	Mental Health											
Isak Isakov Medical Pc	Mental Health											
Gonzalez Pennaroli Christian Rene	Mental Health											
Jewish Child Care Assoc	Mental Health											
Family Residences & Esstl Ent	Mental Health											
Rathinapandian Francis X Md	Mental Health	~	~	~		~	~		~	~	~	~
Federation Of Organization Mh	Mental Health											
Bartha Griselda Mabel Md	Mental Health											
Ohel Childrens Home/Fam Svc	Mental Health											
Braff Randy L Csw	Mental Health											
Terry Debra Csw	Mental Health											
Carson Andrea	Mental Health											
Colucci Robert D Do	Mental Health											
Kessler Jeffrey	Mental Health											
Zhang Hong Tao Md	Mental Health											
Yoon Jinhee Md	Mental Health											
John Joshi Abraham Md	Mental Health											
Khokhar Shafiq Rehman Md	Mental Health											



Page 591 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Hermann Carol Md	Mental Health											
Hoffman Rosalind Gul Md	Mental Health											
St Catherine Of Siena Med Ctr	Mental Health											
Nassau Health Care Corp	Mental Health	~	~	~		~	~		~	~	~	>
Nassau Health Care Corp	Mental Health											
Hashmi Seema Md	Mental Health											
Naqvi Syedqambar Raza Md	Mental Health											
Forman Laurie	Mental Health											
Schulman Gloria	Mental Health											
Carpio Linda	Mental Health											
Eaton Dinane	Mental Health											
Ryan Rita Philomena Phd	Mental Health											
Millet Sherley Md	Mental Health											
Alpert Rebekah	Mental Health											
Nassau University Medical Cen	Mental Health	~	~	~	~	~	~	~	~	~	~	*
Coletti Daniel J Phd	Mental Health											
Goldblatt Robert	Mental Health											
Nidhiry Theresiamma S Md	Mental Health											
Angulo Augusto P Md	Mental Health											
Zamor Joseph Ludovic Md	Mental Health											
Edelheit Phyllis Bender Md	Mental Health											
Abidi Oana Olivia Md	Mental Health											
Spencer-Holmes Celeste Md	Mental Health											
Youth Environmental Services	Mental Health											
Singer Andrew J Md	Mental Health											
Austria Bienvenida S Md	Mental Health											
Burke Mark Vincent Md	Mental Health											
Gupta Adarsh K Md	Mental Health											
Shamim Kausar Md	Mental Health											
Beauzile Guy Jean-Marie Md	Mental Health											
Jangda Iqbal S Md	Mental Health											



Page 592 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Abraham Veena	Mental Health											
Mahler Howard Md	Mental Health											
Kafantaris Vivian	Mental Health											
Hellman Roberta	Mental Health											
Sarmiento Sal	Mental Health											
Kulkarni Subash	Mental Health											
Chen Jimmy Md	Mental Health											
Chuang, Md Bor	Mental Health											
Maloney Susan	Mental Health											
Tanzer Joyce	Mental Health											
Geisler Stephen H Md	Mental Health											
Bajmakovic-Kacila Senada Md	Mental Health											
Adesman Andrew R Md	Mental Health											
Poniarski Richard Minc	Mental Health											
Galak Robert C Md	Mental Health											
Long Beach Reach Inc	Mental Health											
Florita Cesar Dumayas Md	Mental Health											
Petrides Georgios	Mental Health											
Kalash Glenn Richard Md	Mental Health											
Scicutella Angela Md	Mental Health											
Abidi Syed Md	Mental Health											
Mandel Seth Arlan Md	Mental Health											
Neuman Regina Md	Mental Health											
Russ Mark J Md	Mental Health											
Mattis Paul Phd	Mental Health											
Boudiette Denise C	Mental Health											
Kornrich Jason Marc Phd	Mental Health											
Kahan Michael	Mental Health											
Lipner Stewart David Phd	Mental Health											
Karlin Lyudmila Md	Mental Health											
Friedman Joseph Irwin Md	Mental Health											



Page 593 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Elangovan Natarajan Md	Mental Health										
Fink Erik Ross Md	Mental Health	~	~	~	~	~		~	~	~	~
Antoine Ewald Jonathan Md	Mental Health										
Wagreich Eve	Mental Health										
St Christophers Inn Inc	Mental Health										
Budman Cathy L Md	Mental Health										
Gutman Alyson H Md	Mental Health										
Zenn Richard D Md	Mental Health										
Cummings Hugh Barrington Md	Mental Health										
Theoharakis Spiro Md	Mental Health										
Brody Paul Douglas Md	Mental Health										
Vernikov Rozaliya Md	Mental Health										
Giovanniello Anthony Joseph M	Mental Health										
Koreh Kinga Md	Mental Health										
Family Res & Essential Ent	Mental Health										
Pleak Richard Md	Mental Health										
Moglia Paul L Phd	Mental Health										
Jeret Joseph S Md	Mental Health										
Phoenix Hses Of Long Island	Mental Health										
Walch Tina J Md	Mental Health										
North Shore Univ Hosp Amb Svc	Mental Health										
Lippman Marie Abarientos Md	Mental Health										
Professional Svc Ctr Handicap	Mental Health										
Singh Jagjeet K	Mental Health	~	~	~	~	~		~	~	~	~
Ramani Meenatchi A Md	Mental Health	~	~	✓	~	~		~	~	~	~
Schiff Elliot Phd	Mental Health										
Dicker Robert Md	Mental Health										
Martin Robert D Md	Mental Health										
No Shore Child & Fam Guid	Mental Health										
Pilgrim Psychiatric Ctr	Mental Health										
Bedard Joel Md	Mental Health										



Page 594 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Ross Steven G Md	Mental Health											
Pomerantz Janet Roberta Md	Mental Health											
Bouklas George Phd	Mental Health											
Angelo J Melillo Ctr For Mh	Mental Health											
Residential Exp In Adult Lvg	Mental Health											
Mercy Medical Center	Mental Health	~	~	~	~	~		~				
F.E.G.S.	Mental Health											
Transitional Services/Ny	Mental Health	~						~				
Services For The Underserved	Mental Health											
Options For Community Lvg Inc	Mental Health											
Professional Svc Ctr Handicap	Mental Health											
Mercy Haven Inc	Mental Health											
Federation Nys Mentally Disab	Mental Health											
Family Residences	Mental Health											
Concern For Mental Health Inc	Mental Health											
Family And Children'S Assoc	Mental Health											
Central Nassau Guid&Cnsl Svc	Mental Health	~					~	~				
Catholic Charities Rockvl Ctr	Mental Health											
Oceanside Counseling Ctr Inc	Mental Health											
Bondoc Eduardo Canlas Md	Mental Health											
Pfeffer Deborah L Md	Mental Health											
Klesmer Jordan Md	Mental Health											
Mendelowitz Alan J Md	Mental Health											
Weiner Joseph Scott Md	Mental Health											
Jaghab Kamil I Md	Mental Health											
Altman Robert J	Mental Health											
Isaac George Md	Mental Health											
Meryash David Lawrence Md	Mental Health											
Kremen Neil J Md	Mental Health											
Tejera Carlos A Md	Mental Health											
Barris Robert M Md	Mental Health											



Page 595 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Agnelli Paul Richard Md	Mental Health											1
Seafield Services Inc	Mental Health											1
Dormesy Karl D Md	Mental Health											1
Engelman Elizabeth A Phd	Mental Health											1
Hispanic Counseling Cntr Inc	Mental Health											1
Rtf Mercyfirst	Mental Health											1
Crasta Jovita Maureen Md	Mental Health											1
Lipschutz Martin S Md	Mental Health											1
Karroum Nabil Hanna Md	Mental Health											1
Joseph P Addabbo Family Hlth	Mental Health	~					~		~	~		~
Chu Chi Ping Margaret Md	Mental Health											1
Desai Rajesh B Md	Mental Health											1
Tsynman Alexander Md	Mental Health											1
Zitner David Md	Mental Health											1
Garbarino Carol Ann	Mental Health											1
Krugley Richard A Md	Mental Health											1
Foley Carmel A Md	Mental Health											1
Sunkavalli Prasad T Md	Mental Health											1
Turkel Elihu Psyd	Mental Health											1
Garcia Ochakovsky Amelia Md	Mental Health											1
Spitzer Margo Fenyes Md	Mental Health											1
Osei Tutu John Md	Mental Health											1
Fornari Victor Md	Mental Health											1
Jewish Asso For Svcs For The Aged	Mental Health											1
Sullivan Timothy Bernard	Mental Health											1
Raagas Edita M Md	Mental Health											1
Sacks Diane J Md	Mental Health											1
Robinson Delbert Gail Md	Mental Health											1
Rtf Childrens Village	Mental Health											1
Kaplan Richard D Md	Mental Health											1
Sagamore Childrens Pc	Mental Health											1



Page 596 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Transitional Services For Ny	Mental Health	~						~				i
St Johns Episcopal Hosp	Mental Health	~	~	~	~	~						1
Shenoy Chitra	Mental Health											1
Sharma Manjula Md	Mental Health											1
Adler David N Md	Mental Health											1
Airen Mahendra Singh Md	Mental Health											1
Professional Svc Scannell Icf	Mental Health											1
New Horizon Counseling Ctr	Mental Health											1
Wilkes Kenneth Roger Md	Mental Health											1
Catholic Charities Rockvl Ctr	Mental Health											1
Rao Nyapati R Md	Mental Health	~	~	~		~	~		~	~	~	~
Rousseau Mews J F Md	Mental Health											1
Robotti Flavia Md	Mental Health											1
Vital Herne Jacques Md	Mental Health											
Paz Maria Victoria Md Pc	Mental Health											1
Bailine Samuel Hugo Md	Mental Health											
Madhusoodanan Subramoniam Md	Mental Health											1
Reddy Y Stanley Prabhakar	Mental Health											1
Sagamore Childrens Pc	Mental Health											1
Pilgrim Pc	Mental Health											1
Creedmoor Pc	Mental Health											1
Rey Azucena C Md	Mental Health											1
Alvarez Miguel A S Md	Mental Health											1
Sperber Jacob Elliott Md	Mental Health	~	~	~		~	~		~	~	~	~
Mensch Alan R Pc Md	Mental Health											1
Southeast Nassau Guidance	Mental Health						~	~				
Ramchandani Deepika Md	Mental Health											
Central Nassau Guidance & Cns	Mental Health	~					~	~				
Epilepsy Fdtn Of Long Island	Mental Health											
Angelo J Melillo Ctr For Mh	Mental Health											
Powsner Daniel J Md	Mental Health											1



Page 597 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
South Shore Child Guidance Ct	Mental Health											1
Feldman Roger P Md	Mental Health											1
Brenner Ronald Md	Mental Health											1
Rosenberg Ronald C Md	Mental Health											1
Florio William A Jr Md	Mental Health											1
St Charles Hsp	Mental Health											1
Glen Cove Hospital	Mental Health											1
Jewish Child Care Assoc Of Ny	Mental Health											1
Carpio Marco T Md	Mental Health											1
Franklin Hospital	Mental Health											1
Federation Emplmt/Guid Svc	Mental Health											1
Stewart Barbara Md	Mental Health											
South Nassau Communities Hsp	Mental Health											1
Long Beach Medical Center	Mental Health											1
Childrens Aid Soc-Lord Mem Cl	Mental Health											1
Ucp Asso Of Queens	Mental Health											1
Samaritan Village Inc	Mental Health											1
Peninsula Counseling Ctr	Mental Health											1
Catholic Charities Neighbhd Svcs	Mental Health											1
Child Center Of Ny, The	Mental Health											1
Lifeline Ctr For Child Dev Dt	Mental Health											1
Post Grad Cntr For Mental Hit	Mental Health											1
Winthrop-University Hospital	Mental Health											1
Long Island Consultation Ctr	Mental Health											1
Long Island Jewish Med Ctr	Mental Health	~	~	~	~	~	~	~	~	~	~	~
Kim Suk Sik Md	Mental Health											1
Sverd Jeffrey Md	Mental Health	~	~	~		~	~		~	~	~	~
Tucker William M Md	Mental Health											
Carlson Stephen Michael Md	Mental Health											<u> </u>
Higdon Claudine Md	Mental Health											<u> </u>
Hoefling Krista	Mental Health											



Page 598 of 807 **Run Date :** 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating in P	rojects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Saito Ema	Mental Health											
Stengel Andrea Curnett	Mental Health											
Sterling Felix	Mental Health											
Vora Rajvee	Mental Health											
Walsh Donna	Mental Health											
Bhatt Panna	Mental Health											
Vonstrandtmann Agnieszka	Mental Health											
Wallace Pamela	Mental Health											
Girgis Ihab	Mental Health											
Senicola Felicia	Mental Health											
Geehreng Aimee	Mental Health											
Gelber Valerie	Mental Health											
Goldsmith Jeanine	Mental Health											
Kaplan Lauren M Np	Mental Health											
Sarro Leonard	Mental Health											
Bello Bolanle	Mental Health											
Frieder Ariela	Mental Health											
Levy Eileen	Mental Health											
Burgos Holly	Mental Health											
Plate Elizabeth	Mental Health											
Juan A Gallego Md	Mental Health											
Family And Children Assoc Rc	Mental Health											
Ponce Alexa	Mental Health											
Sarah Schaffer Phd	Mental Health											
Forlenza Nicholas Michael	Mental Health											
Sood Deepika Md	Mental Health											
Borg Lisa	Mental Health											
Jacobsberg Lawrence	Mental Health											
Sharma Sonali	Mental Health											
Amanbekova Dinara	Mental Health											
Azam Anjum Md	Mental Health											



Page 599 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Litman Natalie	Mental Health											
Horwith Jane	Mental Health											
Torres Carolyn	Mental Health											
Polania Laura Maria	Mental Health											
Marmorale Anne E Np	Mental Health											
Miles E Driscoll Md	Mental Health											
Lan Li	Mental Health											
Adults And Children W Learn/Devel D	Mental Health											
Zhang Jianping Md	Mental Health											
Powers Maryann	Mental Health											
Braga Raphael Jacques Md	Mental Health											
Mary Stephens Phd	Mental Health											
Levine Florence	Mental Health											
Feingold Jeanette	Mental Health											
Cannella Carol	Mental Health											
Jaskiewicz Holly	Mental Health											
Gaveras Georgia	Mental Health											
Artemyeff Maria	Mental Health											
Raffaele Matthew	Mental Health											
Hall Rachel	Mental Health											
Beyer Jeanette B Np	Mental Health											
Zuccarello Jacqueline	Mental Health											
Flomenhaft David	Mental Health											
Ray Sagarita	Mental Health	~	~	~		~	~		~	~	~	>
Mustafa Shawkat	Mental Health											
Dillon John	Mental Health											
Desilus Yvonne	Mental Health											
Khokhar Azhar Iqbal	Mental Health											
Thomas Jyothi Philip Md	Mental Health											
Christman John Paul Md	Mental Health											
Belinda J Kotin Np	Mental Health											



Page 600 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Mental Health Assoc Of Nassau Pros	Mental Health										
Testa Lisa Phd	Mental Health										
Maryhaven Center Of Hope	Mental Health										
Maryhaven Center Of Hope	Mental Health										
Maryhaven Center Of Hope	Mental Health										
Boller-Delaney Maureen Anne	Mental Health										
Agosto Myrna	Mental Health										
Foster Delores Beverly	Mental Health										
Coman Virginia Beth	Mental Health										
Tolentino-Mirasol Isabel	Mental Health										
Yearwood Stacy	Mental Health										
Kononchuk Vlad	Mental Health										
The Shield Of David Inc Smp	Mental Health										
Richard Gerald Timo	Mental Health										
South Nassau Communities Hospital	Mental Health										
Breuer Tuvia	Mental Health										
Charlot Karine	Mental Health										
Levin Dorothy E Np	Mental Health										
Jennifer N Vitale Lcsw	Mental Health										
Wolfe Lisa	Mental Health										
Meyer Janet	Mental Health										
Pacifici Amy	Mental Health										
Bello Stephen Joseph	Mental Health										
Fersh Madeleine Esther Md	Mental Health										
Bederman Linda	Mental Health										
Iselin Marie-Genevieve Phd	Mental Health										
Linder Howard David Md	Mental Health										
Anne Hope Benroubi	Mental Health										
Olga Fridman Lcsw	Mental Health										
Olga Muratov Lcsw	Mental Health										
Brunner Valerie	Mental Health										



Page 601 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Barone Linda Lcsw	Mental Health										
Gracy Thomas Lcsw	Mental Health										
Andrea M Jaret Lcsw	Mental Health										
Felice Borer Lcsw	Mental Health										
Payne Micheale	Mental Health										
Ambarian Naira	Mental Health										
Krakower Scott	Mental Health										
Bowles Patricia	Mental Health										
Joffe Russell	Mental Health										
Zahtila Tara	Mental Health										
Resnick Seth Alexander	Mental Health										
Francine Berger-Sherman Lcsw	Mental Health										
Psch Inc	Mental Health										
Jamie Suzanne Scott Do	Mental Health										
Salazar Claudia	Mental Health										
Weiss Leslie	Mental Health										
Hands Across Long Island Inc	Mental Health										
Wang Da	Mental Health										
Yusaf Shehla	Mental Health										
Conrad William	Mental Health										
Dr Da Wang Psychiatric Consultation	Mental Health										
Davila Angeles	Mental Health										
Schult Jean	Mental Health										
Fuller Kristen	Mental Health										
Eisenstein Mitchel	Mental Health										
Stein Andrew	Mental Health										
Landron Christine	Mental Health										
Haynes Cindy	Mental Health										
Roger Victor J	Mental Health										
Strong Susan	Mental Health										
Reis Elizabeth	Mental Health										



Page 602 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Pelosi Anthony	Mental Health											
Capobianco Victoria	Mental Health											
Price Cathleen	Mental Health											
Narayan Tina	Mental Health											
Topek-Walker Leah	Mental Health											
Goldblatt Annamarie	Mental Health											
Jaffery Syed H	Mental Health											
Ling Qi	Mental Health											
Krysko Michael Md	Mental Health											
Khaysman Yelena	Mental Health											
Shapiro Avreliya	Mental Health											
Gerges Lydia	Mental Health											
Kolodner Dara	Mental Health											
583797892rodriguez-Barnett Wilda	Mental Health											
Olvet Kristian R	Mental Health											
Hazlehurst Idania	Mental Health											
Derienzis Daniel	Mental Health											
Fiore Kelly A	Mental Health											
Major Nili Elana	Mental Health											
Mental Health Association Of Nyc In	Mental Health											
Mayer H Bellehsen Phd	Mental Health											
King Shanna	Mental Health											
Veksman Adele	Mental Health											
Kurian Jessy Np	Mental Health											
Frank Kurcz Pa	Mental Health											
Skariah Sharon Mary Md	Mental Health											
Drake Niles	Mental Health											
Gruber Kari	Mental Health											
Khanmohamadi Ali	Mental Health											
Patrick Lisa Marie	Mental Health											
Albin Scott M Do	Mental Health											



Page 603 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Thomas D Cromer Phd	Mental Health											
Leah Siskin Phd	Mental Health											
Jacob Marykutty	Mental Health											
Staco Mira F	Mental Health											
Shultz Barbara Ann Phd	Mental Health											
Willo Jean Wisotsky Phd	Mental Health											
Lapidus Kyle A	Mental Health											
Hoffman Janis	Mental Health											
Benjamin Elizabeth Ratnamala	Mental Health											
Oniyide Idowu	Mental Health											
Zack Yelena S	Mental Health											
Fatakhof Bella L	Mental Health											
Tara Nicole Mandel-Parrino Phd	Mental Health											
Caruso Derek	Mental Health											
Meyer Kathy	Mental Health											
Shaikh Imran Aziz	Mental Health											
Ritter Lisa	Mental Health											
Odiah Nnamdi	Mental Health											
Sanders Renata	Mental Health											
Freudenberg-Hua Yun	Mental Health											
Lee Leilani Victoria	Mental Health											
Mann Jessica	Mental Health											
Pestrak Mary A	Mental Health											
Sodhi Dimple	Mental Health											
Farahani Arusha	Mental Health											
Hussain Saira	Mental Health											
Moskowitz Lindsay	Mental Health											
Tinkelman Amanda Rachael	Mental Health											
Merson Jonathan	Mental Health											
Barasch Giedt Felice	Mental Health											
Soliman-Lee Hanan	Mental Health											



Page 604 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Thomas Sean Paul	Mental Health											
Swan Arvenia Cheri	Mental Health											
Hindes Jill B	Mental Health											
Williams Edith L	Mental Health											
Finkell Jared	Mental Health											
Vargas Jose A	Mental Health											
Fabian Janet	Mental Health											
Bhatia Vaibav	Mental Health											
Nardo Christina	Mental Health											
Greenspan Michael Benjamin	Mental Health											
Birnbaum Michael Leo	Mental Health											
Maloy John	Mental Health											
Hahn Carolyn	Mental Health											
Haggerty Gregory	Mental Health											
Giarrusso Patricia	Mental Health											
Kumar Asha	Mental Health											
Yashchyshyn Tetyana I	Mental Health											
Arpino Maria	Mental Health											
Agtuca Danielle	Mental Health											
Schulman Sara	Mental Health											
Shea Lauren	Mental Health											
Fricano Marjorie	Mental Health											
Bhat Raghuram	Mental Health											
Javid Zeeshan	Mental Health											
Villanueva Rodney Anthony	Mental Health											
Desanctis Virginia Ann	Mental Health											
Jemio Franz Edwin	Mental Health											
Chen Victoria	Mental Health											
Curcio Christine	Mental Health											
Lelonek Gary Joshua	Mental Health											
Akber Asra A	Mental Health											



Page 605 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Duan Yuanli	Mental Health											
Muniz Karen A	Mental Health											
Risoli Lauren B	Mental Health											
Maerkle Alfred James	Mental Health											
Bernstein Jennifer R	Mental Health											
Lindner Caryn J	Mental Health											
Shapiro Ilan Aviel	Mental Health											
Pinard Phyllis	Mental Health											
Murphy Lynn	Mental Health											
Samuels-Foster Sadie	Mental Health											
De Claro Danilynn	Mental Health											
Brar Harsimran	Mental Health											
Marsh Akeem N	Mental Health											
Sanghani Sohag N	Mental Health											
Firdous Begum Zannatul	Mental Health											
Berlin Raviv B	Mental Health											
Campion Paul I	Mental Health											
Akhtar Naheed	Mental Health											
Jewish Child Care Association Of Ne	Mental Health											
Jakobson Erika K	Mental Health											
Grudnikoff Eugene	Mental Health											
Falkowitz Scott B	Mental Health											
Biernacki Carolina	Mental Health											
Jewish Board Family Child A	Mental Health											
Deutch Allison B	Mental Health											
Rykert Patricia	Mental Health											
Zodan-Dodds Jennifer	Mental Health											
Saqi Shama	Mental Health											
Horvath David	Mental Health											
Hanna Lauren A	Mental Health											
Eschenbach Suzanne Kohout	Mental Health											



Page 606 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Provider Name Provider Category 2, ii 2, iii		Participating	j in Projects										
Ray Kevin Mental Health Image: Company of the Company	Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Livin Khin Mar Mental Health Image: Control Laura S Image: Control Laura S Mental Health Image: Control Laura S Image: Control	Zate Karl	Mental Health	~	~	~		~	~		~	~	~	~
Androw Jason M Mental Health Image: Control Loars S Mental Health Image: Control Loars S Mental Health Image: Control Loars S Image: Control Loars S Mental Health Image: Control Loars S	Ray Kevin	Mental Health											
Erickson-Schröth Laura S Mental Health Image: Color of Manage of Mental Health Image: Color of Manage of Mental Health Image: Color of Manage of Mental Health Image: Color of Mental Health	Lwin Khin Mar	Mental Health											
Mason Evelyn Arlene Mental Health Image: Company of the Company of th	Andrus Jason M	Mental Health											
Hershberger Laura Anne Mental Health Image: Company of the State of Stat	Erickson-Schroth Laura S	Mental Health											
Mulligan Margaret M Mental Health Image (IM)	Mason Evelyn Arlene	Mental Health											
Bajaj Dewan Mental Health Image: Company of the All	Hershberger Laura Anne	Mental Health											
Levinsky Laura Mental Health Image: Control of the Con	Mulligan Margaret M	Mental Health											
Alikakos Maria Mental Health Image: Control of the Con	Bajaj Dewan	Mental Health											
Rosenfeld Andrew Mental Health Image: Composition of the Composition o	Levinsky Laura	Mental Health											
Farooq Umer Mental Health Image: Company of the Compan	Alikakos Maria	Mental Health											
Wynne Emily Ann Mental Health Image: Control of the State of the	Rosenfeld Andrew	Mental Health											
Kopec Urszula S Mental Health Image: Company A	Farooq Umer	Mental Health											
Yung Jenny A Mental Health Image: Control of the State of the Sta	Wynne Emily Ann	Mental Health											
Deo AnthonyMental HealthImage: Companies of the Companies	Kopec Urszula S	Mental Health											
Tateosian Marianne E Mental Health Image: Companie Com	Yung Jenny A	Mental Health											
Barenboim Arkady Z Mental Health Rieder Evan A Mental Health Mental Health Mental Health Mental Health Rosenberg Deborah Arielle Tarnok Lauren Mental Health Ment	Deo Anthony	Mental Health											
Rieder Evan A Mental Health Me	Tateosian Marianne E	Mental Health											
Patalano Gina GuastellaMental HealthImage: Composition of the Composition	Barenboim Arkady Z	Mental Health											
Rosenberg Deborah Arielle Mental Health Ment	Rieder Evan A	Mental Health											
Tarnok Lauren Mental Health Mo	Patalano Gina Guastella	Mental Health											
Huan Victoria Mental Health	Rosenberg Deborah Arielle	Mental Health											
Feuer Vera Mental Health Malekan Shahnaz Mental Health Devineni Bhargavi Mental Health	Tarnok Lauren	Mental Health											
Malekan Shahnaz Mental Health Shahnaz	Huan Victoria	Mental Health											
Devineni Bhargavi Mental Health	Feuer Vera	Mental Health											
	Malekan Shahnaz	Mental Health											
Objectionals Objection	Devineni Bhargavi	Mental Health											
Snadianioo Snervin Mental Health	Shadianloo Shervin	Mental Health											
Lopez Leonardo Vincente Mental Health	Lopez Leonardo Vincente	Mental Health											
Mercader Carolina Mental Health	Mercader Carolina	Mental Health											
Feldman Kalli Mental Health	Feldman Kalli	Mental Health											



Page 607 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Desetto Jennifer M	Mental Health											
Mcgee Madeline	Mental Health											
Aziz Ali Sayed Abdel	Mental Health											
South Sally	Mental Health											
Oargyelan Miklos	Mental Health											
Sun Xiaowei	Mental Health											
Mehra Ashwin	Mental Health											
Lohitsa Akshay	Mental Health											
Lee Norman	Mental Health											
Toth Viktoria	Mental Health											
Osuchukwu Uzoma	Mental Health											
Singh Jaswinderj	Mental Health											
Tebbett Alison A	Mental Health											
Barron Elyssa	Mental Health											
Weisblatt Samuel Aaron	Mental Health											
127446032lopez Fred	Mental Health											
Chebat Danielle	Mental Health											
Chawla Jatinder	Mental Health											
Mannekote-Thippaiah Srinagesh	Mental Health											
Gonzalez-Alonso Rafael	Mental Health											
Mahle Cameron	Mental Health											
Smetana Roy William	Mental Health											
Soman Arya	Mental Health											
Young John Quincy	Mental Health											
Chiguripati Vamsi	Mental Health	~	~	~		~	~		~	~	~	~
Stoycheva Valentina	Mental Health											
Maheshwari Richa	Mental Health											
Romaguera Desiree	Mental Health											
Nguyen William	Mental Health											
Mesrie Jennifer	Mental Health											
Watson Philip	Mental Health											



Page 608 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Lorell Beth S	Mental Health											
Patterson Daniel Kennith	Mental Health											
Gilbert Alison Michelle	Mental Health											
Shoaib Humaira	Mental Health											
Scher Lauren Jennifer	Mental Health											
Campbell Andrene	Mental Health											
Phoenix Houses Of New York Inc	Substance Abuse											
Jns Counseling Services Inc	Substance Abuse											
Vnsny Community Health Services	Substance Abuse											
Maryhaven Center Of Hope	Substance Abuse											
Maryhaven Center Of Hope Inc	Substance Abuse											
Confide, Inc	Substance Abuse											
Friends Of Bridge, Inc	Substance Abuse											
New York Foundling Hospital, The	Substance Abuse											
Hanac Inc	Substance Abuse											
Five Towns Community Center I	Substance Abuse											
Town Of Smithtown	Substance Abuse											
Eac Inc	Substance Abuse	~				~						
Elmcor Youth Adult Act Inc	Substance Abuse											
Town Of Babylon	Substance Abuse											
Family Service League	Substance Abuse											
Pederson Krag Center Inc	Substance Abuse											
Greenhope Services For Women	Substance Abuse											
Nassau Alt Advocacy Prgm Inc	Substance Abuse											
Carnegie Hill Institute Inc	Substance Abuse											
Center For Rapid Recovery	Substance Abuse											
Center F/Rapid Recvry	Substance Abuse											
Nassau University Medical Cen	Substance Abuse	~	~	~	~	~	~	~	~	~	~	~
Freeport Pride Inc	Substance Abuse											
Ahrc Health Care Inc	Substance Abuse											
Exponents Inc	Substance Abuse											



Page 609 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Tempo Group Inc	Substance Abuse											1
Youth Environmental Services	Substance Abuse											1
Hope For Youth, Inc	Substance Abuse											1
New Spirit li Inc	Substance Abuse											1
Copay Inc	Substance Abuse											1
Long Beach Reach Inc	Substance Abuse											1
St Christophers Inn Inc	Substance Abuse											1
Seafield Center Inc	Substance Abuse											1
Berkshire Farm Center	Substance Abuse											1
Phoenix Hses Of Long Island	Substance Abuse											1
North Shore Univ Hosp Amb Svc	Substance Abuse											1
Counseling Srv Of E D N Y Inc	Substance Abuse											1
Bridge Back To Life Ctr Inc	Substance Abuse											1
Charles K Post A T C	Substance Abuse											1
Creedmoor Addiction Trt Ctr	Substance Abuse											1
Areba Casriel Institute	Substance Abuse											1
No Shore Child & Fam Guid	Substance Abuse											1
Mercy Medical Center	Substance Abuse	~	~	~	~	~		~				1
Federation Nys Mentally Disab	Substance Abuse											1
Oceanside Counseling Ctr Inc	Substance Abuse											1
Family & Children'S Assoc	Substance Abuse											1
Seafield Services Inc	Substance Abuse											1
Roosevelt Ed Al Couns Trt Ctr	Substance Abuse											1
Hispanic Counseling Cntr Inc	Substance Abuse											1
Outreach Development Corp	Substance Abuse											1
St Johns Episcopal Hosp	Substance Abuse	~	~	~	~	~						
Professional Svc Scannell Icf	Substance Abuse											
St Josephs Rehab Center Inc	Substance Abuse											
Nassau Dept Drug & Alcoh Add	Substance Abuse											
New Horizon Counseling Ctr	Substance Abuse											
Catholic Charities Rockvl Ctr	Substance Abuse											ĺ



Page 610 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Hudson River Healthcare Inc	Substance Abuse											
Southeast Nassau Guidance	Substance Abuse						*	~				
Central Nassau Guidance & Cns	Substance Abuse	~					~	~				
Phoenix House Foundation Inc	Substance Abuse											
Angelo J Melillo Ctr For Mh	Substance Abuse											
South Shore Child Guidance Ct	Substance Abuse											
St Charles Hsp	Substance Abuse											
Glen Cove Hospital	Substance Abuse											
Medical Arts Sanitarium	Substance Abuse											
Long Beach Medical Center	Substance Abuse											
Samaritan Village Inc	Substance Abuse											
Peninsula Counseling Ctr	Substance Abuse											
Catholic Charities Neighbhd Svcs	Substance Abuse											
Child Center Of Ny, The	Substance Abuse											
Long Island Consultation Ctr	Substance Abuse											
Long Island Jewish Med Ctr	Substance Abuse	~	~	~	~	~	~	~	~	~	~	~
Youth And Family Counseling Cd	Substance Abuse											
Reality House	Substance Abuse											
Maryhaven Center Of Hope	Substance Abuse											
Psch Inc	Substance Abuse											
Hands Across Long Island Inc	Substance Abuse											
Huntington Hills Ctr H&R Adhc	Nursing Home											
Maria Regina Residence Snf	Nursing Home											
Park Avenue Extended Cr Fac A	Nursing Home	~			~							
Fulton Commons Care Center	Nursing Home											
St Catherine Of Siena Nrs Hm	Nursing Home											
Brookhaven Rehab & Hlth Cr Ct	Nursing Home	~		~	~							
Crest Hall Care Center	Nursing Home											
Garden Care Center	Nursing Home											
Carillon Nrs Rehab Ctr Adhc	Nursing Home											
Rockville Skilled Nrs & Reh C	Nursing Home	~		~	~							



Page 611 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Fairview Nrs Care Cent Adhc	Nursing Home	~			~							
Hempstead Park Nursing Home	Nursing Home			~	~							1
Glen Cove Cnt Nrs & Rehab	Nursing Home	~			~							1
Marquis Care Center	Nursing Home				~							1
Gurwin Jewish Geri Ctr Lthhc	Nursing Home											1
Daleview Care Center	Nursing Home											1
Nassau Extended Cr Facility A	Nursing Home	~			~							1
Townhouse Center Rehab & Nursing	Nursing Home	~			~							1
Meadowbrook Care Center Inc	Nursing Home				~							1
Woodmere Rehab & Hcc Inc	Nursing Home	<u> </u>			~							1
Belair Care Center Inc	Nursing Home											1
Cold Spring Hills Cr Nrs & Re	Nursing Home											1
Long Island Care Center Inc	Nursing Home	~			~							1
No Shore Univ Hsp Stern Fam Cecr	Nursing Home											1
Orzac Ctr Ext Care & Rehab	Nursing Home											1
White Oaks Nursing Home	Nursing Home				~							1
Sands Point Ctr Hlth & Rehab	Nursing Home	<u> </u>			~							1
Riverhead Care Center	Nursing Home											1
Bayview Nursing & Rehab Ctr	Nursing Home	~			~							1
East Neck Nursing & Rehab Ctr	Nursing Home											1
Haven Manor Health Care Center, Llc	Nursing Home											1
Bezalel Rehab & Nursing Ctr	Nursing Home											1
Good Samaritan Nursing Home	Nursing Home											1
A Holly Patterson Ext Cr Fac	Nursing Home	<u> </u>			~							1
Bishop Charles W Maclean Epis	Nursing Home											1
Peninsula Gen Nursing Home	Nursing Home											1
Schervier Nursing Care Center	Nursing Home											
Komanoff Ctr/Geriatric Rehab	Nursing Home	~			~							
Parker Jewish Inst Hlth Cr Re	Nursing Home	~			~							
Glengariff Health Care Center	Nursing Home											
Central Island Healthcare	Nursing Home	✓			~							ĺ



Page 612 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
West Lawrence Care Center	Nursing Home	~		~	~							
Parkview Care & Rehabilitation Ctr	Nursing Home	~			~							
Highfield Gardens Cc Great Neck	Nursing Home	~			~							
Our Lady Of Consoltation Gcc	Nursing Home											
Park Terrace Care Ctr Snf	Nursing Home											
St Marys Hospital For Childre	Nursing Home											
Opop, Llc	Nursing Home	~		~	~							
Shore View Nursing Home	Nursing Home											
Oceanview Nrs & Reh Ctr Llc	Nursing Home											
Oceanside Care Center	Nursing Home	~			~							
Queens Nassau Reh & Nrs Cente	Nursing Home											
Woodcrest Nursing Home	Nursing Home	~			~							
Beach Terrace Care Center	Nursing Home	~			~							
Morningside House Nursing Hom	Nursing Home											
New Surfside Nursing Home	Nursing Home	~		~	~							
Margaret Tietz Center For Nur	Nursing Home											
Sunharbor Manor Inc	Nursing Home	~			~							
Lawrence Nursing Cc Inc	Nursing Home	~		~	~							
Crown Nursing And Rehab Cente	Nursing Home											
Rockaway Care Center Snf	Nursing Home	~		~	~							
Cliffside Reh & Res Hlt Cr Ct	Nursing Home	~			~							
Grace Plaza Nrs & Reh Ctr	Nursing Home											
South Shore Healthcare	Nursing Home	~			~							
Forest View Ctr For Reh & Nrs	Nursing Home	~			~							
Promenade Rehab & Hlth Cr Cnt	Nursing Home											
Grandell Rehab & Nursing Ctr	Nursing Home	~			~							
Sea-Crest Health Care Center	Nursing Home											
Ocean Gardens Nf Inc	Nursing Home	~		~	~							
Forest Hills Nursing Home	Nursing Home											
Sans Souci Rehab & Nrs Ctr	Nursing Home											
Barnwell Nursing & Rehab Cent	Nursing Home											



Page 613 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Park Nursing Home Rhcf	Nursing Home	~		~	~							
Mills Pond Nursing & Rehab Ctr	Nursing Home											
Lynbrook Restorative Therapy & Nurs	Nursing Home											
Rockville Operating Llc	Nursing Home	~		~	~							
St James Operating Llc	Nursing Home											
Jopal Sayville Llc	Nursing Home											
Holliswood Operating Co Llc	Nursing Home	~			~							
150 Riverside Op, Llc	Nursing Home											
Jopal Bronx, Llc	Nursing Home											
Excel At Woodbury For Rehab & Nursi	Nursing Home	~			~							
South Shore Rehabilitation Llc	Nursing Home											
Island Chemists Inc	Pharmacy											
S And D Natures Pharmacie Inc	Pharmacy											
Path Pharmacy Inc	Pharmacy											
Freeport Medical Supply Inc	Pharmacy											
Senida Llc	Pharmacy											
S And K Warbasse Pharmacy Inc	Pharmacy											
Natures Cure Pharmacy Inc	Pharmacy											
Preferred Pharmacy Inc	Pharmacy											
31st And 3rd Pharmacy Inc	Pharmacy											
Healthy Corner Pharmacy Inc	Pharmacy											
R And M Drug Corp	Pharmacy											
Bethpage Pharmacy Inc	Pharmacy											
Jgbla Inc	Pharmacy											
Colombo'S Pharmacy Llc	Pharmacy											
Pbs Drugs Inc	Pharmacy											
Glen Cove Pharmacy Llc	Pharmacy											
Webster Drugs Inc	Pharmacy											
Americare Pharm Svcs Of F S I	Pharmacy											
Sorkins Rx Ltd	Pharmacy											
Fairview Hill Realty Corp	Pharmacy											



Page 614 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin ₍	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Springfield Pharmacy Inc	Pharmacy											
Regioncare Inc	Pharmacy											
Levins Pharmacy Inc	Pharmacy											
Mercy Medical Center	Pharmacy		~	~	~	~		~				
Franklin Square Pharmacy Inc	Pharmacy											
Rx Express Prescription Servi	Pharmacy											
Tomkins Drug Corp	Pharmacy											
Shore Drugs Inc	Pharmacy											
John & Francos Drugs Inc	Pharmacy											
Neema Pharmacy Inc	Pharmacy											
L & M Pharmacy Inc	Pharmacy											
Great Neck Chemists Of Ny Inc	Pharmacy											
Jaglo Pharmacy Inc	Pharmacy											
Jackson Heart Inc	Pharmacy											
Rupal Enterprise Inc	Pharmacy											
Stony Brook Pharmacy Inc	Pharmacy											
Popular Pharmacy Inc	Pharmacy											
Civa Drugs Corporation	Pharmacy											
A S L Pharmacy Corp	Pharmacy											
133 Drug Corp Corp	Pharmacy											
F G L Drug Corpation	Pharmacy											
Savall Drug Inc	Pharmacy											
Good Samaritan Hosp Med Ctr	Pharmacy											
Franklin Hospital	Pharmacy											
Winthrop-University Hospital	Pharmacy											
Long Island Jewish Med Ctr	Pharmacy	~	~	~	~	~	~	~	~	~	~	~
Harbor Chemists Inc	Pharmacy											
Bernhard Rx Inc	Pharmacy											
North Shore University Hospital	Pharmacy											
Seven Hills Pharmacy Inc	Pharmacy											
Greenlawn Pharmacy Inc	Pharmacy											



Page 615 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green	Darticinatio	ng in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Precision Pharmacy Inc	Pharmacy	2.0.1	2.6.11	2.0.14	2.0.711	2.0.1	O.G.I	O.u.ii	O.B.I	0.0.1	4.0	4.6.1
J & H Products Usa Inc	Pharmacy											
Town Total Health Lic	Pharmacy											
Town Total Health Lic	Pharmacy											
Wurlitzer Family Pharmacy Inc	Pharmacy											
Belle Mead Pharmacy Inc	Pharmacy											
Walgreen Eastern Co Inc	Pharmacy											
Golden Pharmaceutical Inc	Pharmacy											
Long Island Jewish Medical Center	Pharmacy											
Fontak Inc	Pharmacy											
Vnsny Community Health Services	Hospice	~						~				
Compassionate Care Hospice Ny	Hospice											
Comprehensive Com Hospice Pji	Hospice											
Hospice Of New York Llc	Hospice											
Good Shepherd Hospice	Hospice											
Visiting Nur Ser/Hospice Suf	Hospice											
Jacob Perlow Hospice	Hospice											
Vns Of Ny Hospice Care	Hospice											
Visiting Nur Ser/Hospice Suf	Hospice											
Dominican Sister Family Healt	Hospice											
Calvary Hospital Inc	Hospice											
Winthrop-University Hospital	Hospice											
002 - Invalid?	Community Based Organizations											
005 - Bridgebacktolife	Community Based Organizations											
005 - Childrens Collaborative	Community Based Organizations											
005 - Liba	Community Based Organizations											
006 - Nycdohmh	Community Based Organizations											
007 - Childrens Colab Additional	Community Based Organizations											
007 - Samaritan Village	Community Based Organizations											
009 - Aca Re-Adds	Community Based Organizations											
Adeosun Oluwaseun O	Community Based Organizations											



Page 616 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Andrew Goldstein	Community Based Organizations											
Angela Badiner	Community Based Organizations											
Angulo Augusto P Md	Community Based Organizations											
Antoine Christina Maria	Community Based Organizations											
Armstrong David Farrell	Community Based Organizations											
Army Jessica Rose Nicols	Community Based Organizations											
Badiner, Angela	Community Based Organizations											
Banker Piyush Dipak	Community Based Organizations											
Barile Kevin Austin	Community Based Organizations											
Barry Kami Quinn	Community Based Organizations											
Baserdem Baturalp	Community Based Organizations											
Batista Flores Vanessa M	Community Based Organizations											
Beachy Joanna Christine	Community Based Organizations											
Berlin Raviv B	Community Based Organizations											
Bhalla Paulomi Kadakia	Community Based Organizations											
Bodner Scott Joshua	Community Based Organizations											
Bond Rachel Marie	Community Based Organizations											
Boraiah Sreevathsa	Community Based Organizations											
Brown Zenobia Joanna Md	Community Based Organizations											
Camhi Russell Frederick	Community Based Organizations											
Campeas Sarah Beth	Community Based Organizations											
Cavallo, Kathleen	Community Based Organizations											
Chandra Saurabh	Community Based Organizations											
Charlap Esti	Community Based Organizations											
Charles Hinz	Community Based Organizations											
Chinitz Jason Samuel	Community Based Organizations											
Chung Serina Tsin Md	Community Based Organizations											
Chung, Ivy	Community Based Organizations											
Cohen Allison Lee	Community Based Organizations											
Colombo Paul	Community Based Organizations											
Combie Keon Fabian	Community Based Organizations											



Page 617 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Conahan Danielle Nicole	Community Based Organizations											
Conroy Jennifer	Community Based Organizations											
Coppola Matthew Joel	Community Based Organizations											
Cristal Irons	Community Based Organizations											
Cunningham Leslie Doyle	Community Based Organizations											
Czaja Matthew Todd	Community Based Organizations											
D'Sa, Lygia	Community Based Organizations											
Dashkova Irina Mikhaylovna	Community Based Organizations											
Dekhkanov Yuriy	Community Based Organizations											
Deligiannidis Konstantinos E	Community Based Organizations											
Demaria Michael J	Community Based Organizations											
Devineni Bhargavi	Community Based Organizations											
Devita Maria Virgina	Community Based Organizations											
Dharia Robin Narendra	Community Based Organizations											
Dilig Karen M	Community Based Organizations											
Divinskiy Tetyana	Community Based Organizations											
Duran Vanessa Eugenia	Community Based Organizations											
Efthimiou Elizabeth Maria	Community Based Organizations											
Elkay Muruvet	Community Based Organizations											
Engel, Leslie	Community Based Organizations											
Entenza, Barbara	Community Based Organizations											
Etkin Yana	Community Based Organizations											
Feit Neal Evan	Community Based Organizations											
Ferber Asaf	Community Based Organizations											
Finelt Nika	Community Based Organizations											
Fink Andrew Josef	Community Based Organizations											
Fleming Meghan Elizabeth	Community Based Organizations											
Fung Elizabeth	Community Based Organizations											
Galaydick Jodi Lynn	Community Based Organizations											
Giliberto Luca	Community Based Organizations											
Goldman, Diane	Community Based Organizations											



Page 618 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Goldstein, Andrew	Community Based Organizations											
Gonzalez, Thomas	Community Based Organizations											
Goodman Eric Michael	Community Based Organizations											
Gosalia Kinjal	Community Based Organizations											
Gupta Vinita	Community Based Organizations											
Hailoo Deena	Community Based Organizations											
Haltrecht, Mark	Community Based Organizations											
Hanna Ashraf S Md	Community Based Organizations											
Hareesh Shwetha Veera	Community Based Organizations											
Harris Peter William	Community Based Organizations											
Harris Scott S	Community Based Organizations											
Haskoor Antwan Ibrahim	Community Based Organizations											
Hempstead Hispanic Civic Assoc	Community Based Organizations											
Hogan, Bethany	Community Based Organizations											
Honigman Jared Scott	Community Based Organizations											
Huang Hoi Pan	Community Based Organizations											
Huang Zi	Community Based Organizations											
Huh Julie Un Joo	Community Based Organizations											
Hui-Yuen Joyce Siu-Wah	Community Based Organizations											
Hussain, Syed	Community Based Organizations											
Husta Bryan Christopher	Community Based Organizations											
Hutcheson, Maryann	Community Based Organizations											
Hyman David Bruce Md	Community Based Organizations											
lakovou Annamaria	Community Based Organizations											
Indrikovs Alexander J	Community Based Organizations											
Jahan, Musammat	Community Based Organizations											
Jakobson Erika K	Community Based Organizations											
Jangda Fozia A	Community Based Organizations											
Jaworsky John J	Community Based Organizations											
Jeff Coker	Community Based Organizations											
Johar Karan	Community Based Organizations											



Page 619 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Kaplan, Jeffrey	Community Based Organizations											
Karavolias Marianna	Community Based Organizations											
Kesar Ruby	Community Based Organizations											
Khouri Peter	Community Based Organizations											
Kimble Sarah Daisy	Community Based Organizations											
Kirsch Claudia Francoise Eve	Community Based Organizations											
Koo Bonnie	Community Based Organizations											
Koo Jennifer S	Community Based Organizations											
Kopelman, Jeffrey	Community Based Organizations											
Kummant Lauren Marie	Community Based Organizations											
Kuperman Shlomo	Community Based Organizations											
Kuriakose Jisha Lovin	Community Based Organizations											
Lall Rohan Rajiv	Community Based Organizations											
Lindner, Elizabeth	Community Based Organizations											
Linzer, Steven	Community Based Organizations											
Lori-Ann Szadok	Community Based Organizations											
Maria Moreira	Community Based Organizations											
Martella, Coleen	Community Based Organizations											
North Shore-Lij Cardiology At Deer	Community Based Organizations											
North Shore-Lij Heart Surgery Pc	Community Based Organizations											
North Shore-Lij Internal Medicine A	Community Based Organizations											
Oppenheim, Yael	Community Based Organizations											
Paradiso, Edward	Community Based Organizations											
Raby, Samir	Community Based Organizations											
Ramsammy, Leslie (Sean)	Community Based Organizations											
Reichek, Nathaniel	Community Based Organizations											
Rode Toussant	Community Based Organizations											
Rossler, Debra	Community Based Organizations											
Sinha, Archna	Community Based Organizations											
South Shore-Rockaways Ipa, Inc.	Community Based Organizations											
Tanya Siegal	Community Based Organizations											



Page 620 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Torres William	Community Based Organizations											
Vizconde, Tristan	Community Based Organizations											
Vladimir Gabay	Community Based Organizations											
Walgreens Co.	Community Based Organizations											
Watson, Camile	Community Based Organizations											
Lauren Beth Shinder	All Other											
Phoenix Houses Of New York Inc	All Other											
Rutman Hadassa	All Other											
Farron Eric B Do	All Other											
Nancy K Zeitoun Md	All Other											
Vintzileos Anthony Md	All Other											
Shilpi Epstein	All Other											
Sco Family Of Services B2h	All Other											
Chowdhury Rabeya Sultana Md	All Other											
Jonathan Fish	All Other											
Ohene-Fianko Yaa Ohenewa	All Other											
Belilovsky Alla	All Other											
Traugott Matthew Steven	All Other											
Hyman Sharon Joyce	All Other											
Durkin Claire	All Other											
Soliman Maged Sobhy	All Other											
Kamal Sarwat	All Other	~					~		~	~		
Iqbal Uzma	All Other											
Hanna Iman T Md	All Other											
Kathleen Reed	All Other											
Naik Trupti	All Other											
Alex Shalshin	All Other											
Deangelis Teresa	All Other											
Ferdous Razia Khan	All Other	~					~		~	~		~
Chanchal Deep Sabharwal	All Other	~					~		~	~		
Geraldine Wilde Np	All Other											



Page 621 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Lacorte Justin Ashley	All Other											
Frank J Garrido	All Other											
Brahmbhatt Kaupin	All Other											
Bonheur Jennifer	All Other											
Meer John Fredric Md	All Other	✓					~					
Mehrotra Deepti	All Other											
Abboud Joseph	All Other											
Suarez Alison	All Other											
New York Foundling	All Other											
Swaroopa Chinnappala Md	All Other	✓					~		~	~		
Schuval Barry J	All Other											
Glick Hc	All Other											
Ponda Punita	All Other											
Millman Alan	All Other											
Beer Jeffry	All Other											
Singh Tejprett	All Other											
Willis Carolyn	All Other											
Hong Susana	All Other											
Mazure Brian	All Other						~		~	~		
Aliprandis Tjoyia	All Other						~		~	~		~
Faustino Francis	All Other											
Feliciano Debbie	All Other											
Leder Adena	All Other											
Weisman Audrey	All Other											
Avarello Jahn	All Other											
Friedman David	All Other											
Perlman Theodore	All Other											
Brill Hayama	All Other											
Amin Viren	All Other											
Maybody Shideh	All Other											
Jns Counseling Services Inc	All Other											



Page 622 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii 2.k	.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Adina Fisher Geller Md	All Other										
Panteloglou Theodora Do	All Other										
Chavez Martin Md	All Other										
Robert Villani	All Other										
Teng Susanna Md	All Other	~				~					
Raphael Katia	All Other										
Mathew Rose	All Other										
Smith Robert	All Other										
Osmanovic Ferid	All Other										
Zelenetz Michael Ivan Md	All Other	~				~					
Vnsny Community Health Services	All Other	~					~				
Yagudayev Lev	All Other										
Christopher Chang Md	All Other										
Mui Leonora Md	All Other										
Jules A Winokur	All Other										
Avezbadalov Uriel Md	All Other										
Singhal Pankaj Kumar Md	All Other										
Madhavi Kadiyala	All Other										
Rishi Malhotra	All Other										
Wu Leester Md	All Other										
Haines Edward Lawrence Md	All Other										
Wendy L Kinzler Md	All Other										
Lessin Michael Edward Dds	All Other										
Amin Devendra Ambalal	All Other										
Williams Marcia	All Other										
Burak Jarett S Md	All Other										
Shatzer Matthew Morris Do	All Other										
Theriot Jennifer Leigh Md	All Other										
Mehlman Mary K Md	All Other										
Steiner Ari Michael Md	All Other										
Kadianakis Kiki	All Other					~		~	~		



Page 623 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii 2.b.i	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Chan Wallace P Md	All Other										
Khaski David	All Other										
Ellis Rachel Fremder Md	All Other										
Sung Chris Md	All Other										
Stabile Robert	All Other										
Kubiak Paul	All Other										
Sherer Daniel	All Other										
Medina Juan	All Other										
Trentacoste Stephanie	All Other										
Long William John	All Other										
Lementowski Peter	All Other										
Mathai-Jose Beena	All Other										
Thomas Omolara	All Other					~		~	~		
Rahmani Navid	All Other										
Rumana Alauddin Rahman	All Other										
Director Tara Md	All Other										
Coopersmith Helise R Md	All Other										
Ellis Jeffrey I Md	All Other										
Cerna-Helfer Ana L Md	All Other										
Bhatti Mohammad Bashir Md	All Other										
Benilevi Daniel Md	All Other	~				~					
Amato Teresa Murray Md	All Other										
Segal Ayal Md	All Other										
Garist Irena Md	All Other										
Zaidi Raza	All Other										
Rubin Elissa Md	All Other										
Chavda Atul Do	All Other										 I
Davidoff Samuel Md	All Other	~				~					 I
Matthew S Cohen Md Pc	All Other										
Kim Joon Woo Md	All Other										
Valsamis Ageliki S Md	All Other										



Page 624 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Palazzo Marie Do	All Other											
Usenko Aleksey Rpa	All Other											
Passafaro Michael Do	All Other											
Zalta Nouri	All Other											
Fernandez Mariely	All Other											
Kaufman Matthew S Md	All Other											
Gopal Vijay B Md	All Other											
Williams Mollie V Md	All Other											
Santa Paul Md	All Other											
Plotnitskiy Mikhail	All Other											
Chusid Jesse A Md	All Other											
Torres Sandra Maria Md	All Other											
Dube Niti Md	All Other											
Molmenti Ernesto P Md	All Other											
Mercy Medical Center	All Other	~	~	~	~	~		~				
Pervin Afroz Md	All Other											
Liu Jingbo Md	All Other											
Ionescu Marina	All Other											
Nifenecker Susan	All Other											
Sekhon Aman Kaur Md	All Other											
Hazzan Azzour Md	All Other											
Haltrecht Mark H Md	All Other	~					~		~	~		>
Kass Dara Md	All Other											
Yang Shu Rong Md	All Other											
Brunner Robert J Md	All Other											
Zhou Qiuping Do	All Other											
Mcinerney-Lopez Regina Do	All Other	~					~					
Lee Robert C Do	All Other											
Yao Sheldon C Do	All Other											
Haroon Sameera N Md	All Other											
Oliva Doismary	All Other											



Page 625 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Mehta Preeti Md	All Other											
Gordon-Dubs Kelly Catherine Md	All Other											
Ioannou John M Md	All Other											
Maryhaven Center Of Hope	All Other											
Patel Maulik Mafatlal Md	All Other											
Gupta Rakesh Md	All Other											
Martinez Johanna Md	All Other											
Serur Anna Md	All Other											
Boutis Loukas S Md	All Other											
Perry Christopher M Md	All Other											
Tilley Ann Md	All Other											
Donovan Doreen Elizabeth	All Other											
Guillen-Santana Roselia	All Other	~					~		~	~		~
Llerena Cristina	All Other											
Raimo Derreck Md	All Other											
Elfond Mikhail Do	All Other	~	~	~		~	~		~	~	~	~
Lamarca Anthony Joseph Md	All Other											
Koenig Seth J Md	All Other											
Shah Rupal S Md	All Other											
Islam Mahbubul Md	All Other											
Kleyn Sofya A Md	All Other											
Mullokandov Snezhana Md	All Other	~	~	~		~	~		~	~	~	~
Nicolopoulos Efthemia Md	All Other						~		~	~		
Palencia David Jose Md	All Other											
Kang Michael N Md	All Other											
Streater Scott James Md	All Other											
Loona Reena Md	All Other	~					~		~	~		
Robbins Mitchell A Md	All Other											
Brockmann Susan Veronica Cnm	All Other											
Briley James	All Other											
Rivera-Nunez Yasmin	All Other											



Page 626 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Casimir Michele Lpn	All Other											
Saintjean Emmanuel Hilaire Md	All Other											
Gilbert Marti Md	All Other											
Radnay Craig Stanton Md	All Other											
Cunningham Thomas F Md	All Other											
Naveed Tehmina Do	All Other											
Lie Jimmy Y Rpa	All Other											
New Alternatives F Children	All Other											
Uthman Adeola Rafihhi Md	All Other	~					~					
Kim Jeongwon	All Other	~					~		~	~		~
Malhotra Jotinder Kaur	All Other											
Rigaud Nathalie	All Other	~					~		~	~		~
Schwartz Guy J Md	All Other											
Chung Hetty Md	All Other											
Tsegaye Adey Md	All Other											
Richman Tara Suzanne Dpm	All Other											
Sami Shazia Andleeb	All Other											
Nastasi Joan Marie Np	All Other											
Rocker Joshuo Adam Md	All Other											
Rosenthal David Walter Do	All Other						~		~	~		
Thet Zeyar Md	All Other											
Acerra John R Md	All Other											
Okunlola Titus Babawale	All Other											
Aggarwal Sunil Dutt Md	All Other											
Shamtoub Shiva Do	All Other											
Sultan Keith	All Other											
Bou Harb Fouad Md	All Other											
Titelis Joann Alexandros Md	All Other											
Mikhail Imad Md	All Other											
Thomas Anna Rpa	All Other											
Zakheim Alan Rosen Md	All Other			1								



Page 627 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	ı in Projects									
Provider Name	Provider Category	2.a.i 2	b.ii 2.b	v 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Cao Jie Jane Md	All Other										
Sharaf Ravi Narain Md	All Other										
Vaizman Konstantin Md	All Other										
Kesten Stacy S Md	All Other										
Grella Rosetta Md	All Other										
Teer David M Np	All Other										
Quraishi Shaheda A Md	All Other										
Ahmad Imtiaz Md	All Other										
Desimone Laura	All Other										
Kohn Jeffrey Alan Md	All Other										
Karlin Corey Danielle Md	All Other										
Shapira Iuliana Md	All Other										
Glashofer Marc David Md	All Other										
Mukhtar Mohammad Jawad Md	All Other										
Kurtz Seth David Md	All Other										
Hwang Andrew Md	All Other										
Feuerstein Cindy Np	All Other										
Eskander Eman Md	All Other										
Hossain Zakia Md	All Other										
Rodriguez Michael P	All Other										
Olayo Alvaro A Md	All Other										
Iqbal Javed Md	All Other										
Sabzanova Alla Do	All Other					~		~	~		
Kim Samuel Won Min Md	All Other										
Warshawsky Mendel Myer	All Other										
Blenner Deborah S Md	All Other										
Henesch Stephen Mark Do	All Other										
New York Foundling Hospital, The	All Other										
Monzila Rahman Md	All Other										
Hanac Inc	All Other										
Bichotte Ligonde Sophia Md	All Other	~				~					



Page 628 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Lisker Gita Naomi Md	All Other											1
Rahman Sultana	All Other											1
Schwartzman Julie S Md	All Other											1
Song Jason Md	All Other											1
Mccarthy Eileen	All Other	✓	~	~		~	~		~	~	~	~
Tahmasebi Farnaz Md	All Other											1
Sen Filiz	All Other											1
Morgenstern Nora	All Other											1
Chang Jerry	All Other											1
Rofeim Omid Md	All Other											1
Rosarion Gilberte Md	All Other	~	~	~		~	~		~	~	~	~
Watson Andrea Nicole Md	All Other											1
Isaacs Douglas Aaron Md	All Other											1
Eisenberger Elliott Md	All Other											1
Tronco Gene Gellegani Md	All Other											1
Shah Priya Kumar Md	All Other											1
Said Raghad Houfdhi Md	All Other											1
Liberman Olga Md	All Other											1
Vyas Jagdeep J Md	All Other											1
Paulus Celine Md	All Other											1
Dejhalla Mana Md	All Other											1
Brener Dara Gail Md	All Other											1
Cuccia Christopher A Md	All Other											1
Eisenberg Evan R Md	All Other											1
Kanner Lawrence Jay Md	All Other											1
Thomas Nicole Md	All Other	~					~		~	~		1
Vianna Lisa Md	All Other											i
Roy Rajasree Md	All Other											i
Town Of Smithtown	All Other											1
Johnson Sheeba M Md	All Other											1
Nancy A Lavine Md	All Other				1		~		~	~		1



Page 629 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin Participatin	g in Projects									
Provider Name	Provider Category	2.a.i 2.k	.ii 2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Putterman Daniel Mark Md	All Other										1
Eac Inc	All Other	~			~						1
Korszun Tadeusz Md	All Other										1
Kliger Chad Alan Md	All Other										1
De Florio Patricia Mary Np	All Other										1
Tuckman David	All Other										1
Oami Shimon	All Other										1
Ivanov Svetlin S Md	All Other										1
Cher Natalie Do	All Other										1
Robson Yael	All Other					~		~	~		1
Coven David L Md	All Other										1
Ferman Debra Ann	All Other										1
Katz Jeffery M Md	All Other										1
Rochester Jeremy S Md	All Other										1
Town Of Babylon	All Other										1
Desai Deepak Sadanand Md	All Other										1
Madhavi Madhurapantula Do	All Other	✓				~		~	~		~
Taurassi Cheryl Md	All Other										1
Polepalle Sapan Md	All Other										1
Gupta Sanjey Md	All Other										1
Horowitz Scott Alan Md	All Other										1
Richstone Lee Md	All Other										1
Quraishi Shahed Ahmed Md	All Other										1
Ohel Childrens Hm/Fam Spt	All Other										1
Ohel Childrens Hm/Fam Spv	All Other										1
Caplin Drew Matthew Md	All Other										1
Zeltsman Vadim Md	All Other										i
Narasimhan Mangala Do	All Other										i
Chaudhry Naeem Akhter Md	All Other										1
Mohr Christina Md	All Other										1
Klein David	All Other				1						1



Page 630 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Bahamonde Lisa	All Other											
Diament Matthew Alan Md	All Other											
Okeke Zeph Md	All Other											
Elliott Darianne Md	All Other											
Patron Maria Yolanda Piamonte Md	All Other											
Kavoussi Louis Raphael Md	All Other											
Yu Yanping Md	All Other											
Fishbein Jason Craig Md	All Other	~					~		~	~		
Beldner Stuart Md	All Other											
Paulus Santhosh Kumar Md	All Other						~		~	~		
Hussaini Syed Zabeehullah Md	All Other											
Gargiullo Luz P Np	All Other											
Siasoco Anna	All Other											
Mehta Ashesh Dinesh Md	All Other											
Wilentz Seth Edward Md	All Other											
Family Service League	All Other											
Gupta Salil Md	All Other											
Koo Kern Scott Do	All Other											
Michitsch Michelle Np	All Other											
Sheth Shital Md	All Other	~	~			~	~			~		
Fillos Triantafillos John Md	All Other											
Schonfeld Scott Matthew Dpm	All Other											
Zavolunova Ella Md	All Other											
Bellot Victoria Md	All Other											
Lee Tracy Jae Won Md	All Other											
Natovich Natalia Md	All Other											
Leno Anthony Samuel	All Other											
Persaud Teekaram Md	All Other											
Schwarz-Cohen Erika Md	All Other											
Celestin Marie Barbara Md	All Other	~	~	~		~	~		~	~	~	~
Kissoon Surendra	All Other	~					~		~	~		



Page 631 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Sethna Christine B Md	All Other											
Ishteeaque Aisha Md	All Other											
Forde Sandra Md	All Other	~					~		~	~		
Kulishevsky Anna Rpa	All Other											
Brown Christine D Md	All Other	~	~	~		~	~		~	~	~	~
All Metro Home Care Services Of New	All Other											
Park Yohan Md	All Other											
Pederson Krag Center Inc	All Other											
Pichkadze David Md	All Other	~					~					
Wong Helen	All Other											
Epilepsy Foundation Li Nd 3	All Other											
Goetz Barry J Md	All Other						~		~	~		
Roethel Marie Felicia Md	All Other	~					~					
Wu Chung Huei Md	All Other											
Patrick Carol Np	All Other											
Alatassi Shaza Md	All Other											
Rubach Eugene Md	All Other											
Shih David Y Md	All Other											
Kaushik Neeraj Md	All Other											
Loewenthal Barbara Md	All Other											
Hippolyte Francine I Md	All Other											
Vega Maria R Np	All Other											
Shamekh Shahram Daniel Md	All Other											
Eckstein Jonathan Edward Md	All Other											
Ucp Of Queens	All Other											
The Rehabilitation Inst Day	All Other											
St Christopher Ottilie Day	All Other											
New Surfside Nrs Home Adhcp	All Other											
Elliot Michele Alicia Md	All Other											
Abbas Qaiser Md	All Other	~					~		~	~		~
Levi Lali Md	All Other						1	1				



Page 632 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Caporaso Anthony Md	All Other											
Eden Ii Schl Aut/Child Day	All Other											
Desir Mergie X Md	All Other	~					~		~	~		>
Shaber Justin X	All Other											
Gorelik Leonid X	All Other											
Yasmin Tabassum Md	All Other	~	~	~		~	~		~	~	~	>
Evans Adam Md	All Other											
Nguyen James K	All Other											
Prof Svc Ctr Handicapped Day	All Other											
Maryhaven Ctr Of Hope Day	All Other											
Free Day	All Other											
Epilepsy Found Li Inc Day	All Other											
Assoc Neurol Impaired Day	All Other											
Farahmandpour Behrouz Md	All Other											
Koehler Sharon Louise Md	All Other											
Olsen Dean G Do	All Other	~	~	~		~	~		~	~	~	>
Nolan Doris Jane Np	All Other											
Goikhberg Marina Md	All Other											
Ghani Javed Md	All Other	~	~	~		~	~		~	~	~	>
Ou Guoming Md	All Other											
Zhou Dahua Md	All Other											
Franchin Giovanni Md	All Other											
Elsayad Chris X	All Other	~	~	~		~	~		~	~	~	>
Rasul Shahid Md	All Other											
Cavuoto Marie Anne Md	All Other											
Choy Charles Md	All Other											
Sejpal Divyesh Vasant Md	All Other											
Lardner Deborah Anne Do	All Other											
Finkelstein Steven Peter Md	All Other	~					~					
Postolov Inna Md	All Other											
Psch Inc Nd 6	All Other											



Page 633 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Carvan Ibrahim Md	All Other											
Harisingani Ruchika Md	All Other											
Paul Elliot Mark Md	All Other											
Greifer Melanie Md	All Other											
Persaud Narendralall	All Other											
Van Tuyl Anna Md	All Other											
Ren Xiao Li	All Other											
Cappello Vincent Md	All Other	~	~	~		~	~		~	~	~	~
Rivera-Martinez Sonia	All Other											
Jacob Lena A Md	All Other						~		~	~		
Whyte Jill S	All Other											
Sheflin Karen M	All Other											
Kay Kevin	All Other											
Gebre Wondwossen Md	All Other											
Horn Kelly C Md	All Other	~	~	~		~	~		~	~	~	~
Chevireddy Chaitanya Md	All Other											
Madankamar Rajeevi	All Other											
Koshy Binny Md	All Other											
Sakaris Antoinette Md	All Other											
Maqbool Anjum Md	All Other	~	~	~		~	~		~	~	~	~
Venkatesh Thirumalesh Md	All Other											
Tsoumpariotis Apostolis	All Other											
Bornstein Cora S Do	All Other											
Ahmed Syed Imran Md	All Other											
Savrides Christopher A Md	All Other											
Khlat Mickel Do	All Other											
Penacerrada Leonard Victor Md	All Other											
Soffer Samuel Z Md	All Other											
Greenhope Services For Women	All Other											
Horn Wendy L Md	All Other											
Nguyen Vinh Tuy	All Other						1	1				



Page 634 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Grotas Jason A Md	All Other											
Bashkirov Ignat Md	All Other											
Assn F/Neur Brain Inj Nd 5	All Other											
Advantage Care D And T Ctr	All Other											
Seniorcare Emergency Medical Servic	All Other											
Johnson Charmaine S Md	All Other	~					~		~	~		
Singh Sharon Abigail	All Other											
Tetrokalashvili Maggie Md	All Other	~	~	~		~	~		~	~	~	*
Gelfenshteyn Kira Md	All Other											
Chan Thomas	All Other											
Verma Dinesh K Do	All Other											
Liang Michael Shu Hao Md	All Other											
Friedman Karen A Md	All Other											
Ramzan Muhammad Masood	All Other											
Chu Micheline C Md	All Other											
Moreno Lisa Belinda	All Other											
Cooperman Brian S Md	All Other											
Lerner Jonathan Edward Md	All Other											
Schwartz Daniel Md	All Other											
Sussman Louis Kenneth	All Other											
Shah Nimesh Kesharichand Md	All Other											
Rammah Tarek A	All Other											
Jurman Marlene	All Other											
Allan Sean Thomas	All Other											
Meyer David Benjamin Md	All Other											
Figueroa Johanna Md	All Other											
Mcmahon Donna-Marie Do	All Other											
Khodorkovsky Boris Md	All Other											
Cordero Kenneth Md	All Other											
Magalhaes Carlos Jorge	All Other											
Gorowski Elizabeth	All Other			1								



Page 635 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin Participatin	g in Projects									
Provider Name	Provider Category	2.a.i 2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Romano Paval Md	All Other										
Jacqueline Delmont Md Pc	All Other	~				~		~	~		~
Danesh Babak Md	All Other										
Puopol0 Steven Michael	All Other										
Smizzi O'Brien Kristen Anne	All Other										
Pandya Himanshu Md	All Other	~				~		~	~		
Viswanathan Subhash R Md	All Other										
Patel Sanjay Narottambhai Md	All Other	✓				~		~	~		~
Noel Max Md	All Other	<u> </u>				~		~	~		~
Hassoun Youssef K Md	All Other										
Luchs Jonathan S Md	All Other										
Bhansali Rohan D Md	All Other										
Ginzburg Lev Md	All Other										
Kostko Semyon Md	All Other										
Ideyi Steve Md	All Other										
Jamaica Family Practice &	All Other										
Epilepsy Foundation Of Li Rsp	All Other										
Zhang Xinmin Md	All Other										
Islam Md Monirul Md	All Other										
Sattler Marsha	All Other										
Rohan Jeanne Deirdre Md	All Other					~		~	~		
Keschner Mitchell	All Other										
Lee Lucille	All Other										
Diel Jakob A Md	All Other										
Seideman Bruce	All Other										
Mauri Thomas	All Other										
Morrison John	All Other										
Bell Nicole Ann Md	All Other										
Chen Timothy T Md	All Other										
Assn F/Neur Imp Brain Inj Rsp	All Other										
Cath Char Nghbhd Svcs Inc Spv	All Other				1						



Page 636 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Stone Yelena Matlin Md	All Other											
Kim Paul J	All Other											
Patel Rajeshri Md	All Other											
Hossain Afzal Md	All Other											
Rotman Michael Md	All Other											
Mensch Deborah J Md	All Other											
Rubel Lance	All Other											
St Christopher Ottilie Rsp	All Other											
Psch Inc Rsp	All Other											
Majumder Mujibur Rahman Md	All Other											
Singh Gunwant Md	All Other											
Madrid Antonio P Md	All Other											
Itzkowitz Jay Steven Md	All Other											
Hussain Mohammad S Md	All Other											
Chun Micky J Md	All Other											
Sencion Franklin Md	All Other											
Jauhar Sandeep Md	All Other											
Dory Andrea Christina Md	All Other											
Eden 11 Schl Aut/Child Rsp	All Other											
Beyda Victoria L Md	All Other											
Sosa Alain A Md	All Other											
Keller Seth Md	All Other											
Thomas Mary M Md	All Other											
Chen Haifan Md	All Other											
Schwimmer Joshua Adam Md	All Other	~					~					
Cohen Nelly Md	All Other											
Wang John Hsiang Yeou Md	All Other											
Noori Mohammed Yaqub Md	All Other											
Yeturu Bhaskar Reddy Md	All Other											
Santiago Diana Md	All Other											
Mills Edward L Md	All Other											



Page 637 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i 2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Carmichael Penelope M Md	All Other										1
Louis Joseph	All Other										
Sadique Iffat Md	All Other	~				~		~	~		~
Suprin Gregory Md	All Other										1
Frank Joshua	All Other	✓				~					1
D'Amico Thomas J Do	All Other										1
Kadkade Prajoy P Md	All Other										
Dogaru-Lungu Sorina V Md	All Other										
Trandafirescu Theo Md	All Other										1
Huntington Hills Ctr H&R Adhc	All Other										
Lee Alexander D Md	All Other										
Kleinman Yehuda E Md	All Other										
Shah Harshida R Md	All Other										
Nelson Mathew J Md	All Other										
Kissin Mark Md	All Other										
Khan Akbar Ali Md	All Other										
Bhaskar Mahesh Md	All Other	~				~					
Singh Jatinder Md	All Other										
Pahlavan Mohsen Md	All Other	~				~					
Massaro Regina	All Other										
Lashiker Larisa Md	All Other										
O'Keefe Peter M Md	All Other										
Simpson Joann	All Other										
Gries James Robert Phd	All Other										
Glodan Doina Laura Md	All Other										
Abulaimoun Bdair Md	All Other										<u> </u>
Blaufox Andrew D Md	All Other										
Goldstein Jamee Michele Do	All Other										
Alam Mohammud Mahmud Md	All Other										
Ajah Onyemachi George Md	All Other										ĺ
Erlich Brian Leonard Md	All Other		1				1				



Page 638 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Maslavi Saul Fred Md	All Other											
Romero Juan M Md	All Other											
Reznikoff Dmitry Md	All Other											
Munarova Mayya Do	All Other											
Almeleh David Md	All Other											
Staniloiu Maria Md	All Other	~					~		~	~		
Farrugia Teresa	All Other											
Rotella Alessandra M	All Other											
Davis Jonathan	All Other											
Martocci Greg A	All Other											
Green Shari B	All Other	~					~		~	~		
Putterman Sherri E	All Other											
Prendergast Laura	All Other											
Liu Mai Do	All Other											
Petrov Sergey Md	All Other											
Li To Shan Do	All Other											
Cuevas Asima	All Other											
Reish Timothy Md	All Other											
Reddy Bharathi Md	All Other											
Reynoso Elsa Sofia Md	All Other											
Rahman Mohammad M Md	All Other											
Liang Sharon Xiaoshan Md	All Other											
Primary Health Care Plus Inc	All Other	~					~		~	~		~
Koppel Jeremy Louis Md	All Other											
Patni Anamika Md	All Other											
Derzie Alan Maurice Md	All Other											
Gray Marie T	All Other											
Smith Carol J	All Other											
Gershbaum Meyer David Md	All Other											
Janas Nodar Md	All Other											
Winthrop Surgical Assoc Pc	All Other											



Page 639 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Hassan Rana Nadeem Md	All Other											1
El-Sayegh Suzanne Md	All Other											1
Amaral Terry David Md	All Other											1
Shah Neena Md	All Other											1
Khanderia Vikr	All Other	~					~					1
Guttal Dakshayani R Md	All Other											1
Aziz Mohamed S	All Other											1
Chang Jerry Sheng-Cheih Md	All Other											1
Pfeffer David Md	All Other											1
Bellin Neal Howard Md	All Other											1
Myers Byron Alwyn Md	All Other											1
Hussaini Naseem A	All Other	✓	~	~		~	~		~	~	~	~
Reder Ilan Md	All Other											1
Fernandez John R Md	All Other											1
Kim Angela Candace Md	All Other						~		~	~		1
Rosen Nelson Garrett Md	All Other											1
Vi Pediatrics Inc	All Other	✓					~					
Robert George Md	All Other											
Aivazi Zaza Joshua Md	All Other											1
Sarkissian Edmond Md	All Other	~					~		~	~		
Velarde Hugo	All Other											
Sheikh-Fayyaz Silvat Md	All Other											
Russ Heidi	All Other											
Rubel Karen	All Other											I
Robbins Rachel	All Other											I
Ramnarine Jotir	All Other	~					~					i
Navarro Maria	All Other											·
Mirkin Gary	All Other											·
Lamontanaro Laura	All Other											·
Labranche Ottie	All Other	~					~		~	~		~
Hawthorne Horace Md	All Other	~	~			~	~		~	~	~	~



Page 640 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Glick Richard David Md	All Other											1
Esperanza Maria C Md	All Other											l
Dominguez Maritza	All Other	~	~			~	~		~	~	~	>
Joseph Thomas Do	All Other											1
Como Michael Md	All Other											1
Simai David Elazar	All Other	~					~					1
Rutner Daniella	All Other											
Fleischmann Nicole Md	All Other											
Rakhman Dilara Md	All Other											1
Yasmeen Kauser Md	All Other	~					~		~	~		~
Bergman David I Md	All Other											
Marchbein Harvey S	All Other											1
Lefkowitz Gary K Md	All Other											1
Sen Monisha	All Other											
Wolert-Zaromatidis Maryann R	All Other	~					~					
Khan Shahana	All Other											1
Godfried David H	All Other											
Gal Robert A	All Other											
Rizzo Nicholas Ronald	All Other											
Friedman Daniel L	All Other											
Berger Jay Seth Md	All Other	~					~					1
Mayerson Bruce Roy	All Other											
Nunez-Russotto Grace	All Other											1
Cohen Michael S	All Other											
Schiff Stuart	All Other	~					~					
Cooper-Yengle Rachel R Cnm	All Other											
Pruchansky Irina Do	All Other											1
Rodriguez Rafael Md	All Other											1
Zotto Nicholas Paul Md	All Other											1
Carpentieri Adam Michael Md	All Other											1
Park Chong Hyun Md	All Other											



Page 641 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Nizami Farzana Md	All Other											
Goldstein Janet L Md	All Other											
Khan Ambreen S Md	All Other											
Wu Susan	All Other											
Kushner Rachel Rosenfeld Md	All Other											
Linden Robert	All Other											
Davidson Aaron Md	All Other											
Lowenthal Michael	All Other	~					~		~	~		
Pockriss Evan Barry	All Other	~					~					
Fierstein Kerry	All Other											
Krumholtz Ira	All Other											
Yang Andrea	All Other											
Carter Tanya	All Other											
Rusczyk Gregg E Md	All Other											
Pamoukian Vicken Nichan Md	All Other											
Caprarella Rina Md	All Other											
Han Myoung	All Other											
Ngo Tammy Phuong	All Other											
Voleti Radha K	All Other											
Shah Binod P Md	All Other											
Kayrov Valeriy Do	All Other											
Mi Li-Jun Md	All Other											
Chan Kent C Md	All Other											
Hu Mary Xiao-Jiang Md	All Other											
Wilkins Sania Daliah Do	All Other	~					~					
Deratus Karl Gerry Md	All Other	~					~		~	~		
Barrera Rafael Md	All Other											
Greller Howard Md	All Other											
Tang Mark Md	All Other											
Keschner Lori Alayne Md	All Other											
Handler Toby F Md	All Other											



Page 642 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Khandros Svetlana Do	All Other											
Alianakian Rosine	All Other											
Lieberman Cara	All Other											
Levine Marla	All Other											
Jaffe Rina	All Other											
Jacobs Linda	All Other	~					~					
Jablonowski-Parada Helen	All Other						~		~	~		
Grossman Barry	All Other	~					~		~	~		
Glickman Scott	All Other											
Ehrlich Jason Craig Md	All Other						~		~	~		
Criss Adam	All Other											
Beer Myron	All Other	~					~					
Valmond Augustus Md	All Other	~					~					
Ramkelawan Jaipaul Md	All Other											
Friedman Barak Md	All Other											
Bekker Genia Md	All Other											
Makovsky Randy D Md	All Other											
Konsky Dmitry Do	All Other											
Lee Richard Matthew Md	All Other											
Chikvashvili Daniel Ilych Md	All Other	~	~	~		~	~		~	~	~	~
Akselrod Faina Md	All Other											
Costable John M Md	All Other											
Raio Christopher C Md	All Other											
Metropolitan Jewish Hm Care	All Other											
Malcomson Karen Lynn	All Other											
Kagzanova Andzhelika Do	All Other											
Li Yali Md	All Other											
Dairo Oluwatoyos	All Other											
Yousem David M Md	All Other											
Kraut Michael Alan Md	All Other											
Sultanova Jane Md	All Other							1				



Page 643 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Ali Sayed Sajid Md	All Other											
Kadison Alan Stuart Md	All Other											
South Nassau Communities Hosp	All Other											
Rubenstein Jack M Md	All Other						~		~	~		
Garelick Jordan Marc Md	All Other											
Sports Physical Therapy Rehab	All Other											
Dhillon Lakhbir	All Other											
Lushpenko Oleg Md	All Other											
Bailey Beth Platzer Md	All Other	~	~	~		~	~		~	~	~	~
Moon Fredric R Do	All Other											
Kaplan Evan	All Other											
Dosik Alan Md	All Other											
Lane Howard Adam Md	All Other											
Muller Jeffrey David Do	All Other						~		~	~		
Fefer Zipora Md	All Other											
Terzella Michael	All Other											
Mesibov William	All Other	~					~					
Jaiswal Barun	All Other											
Belotte Marie	All Other	~					~		~	~		
Rahman Syed Waizur Md	All Other											
Raghid Samina Do	All Other											
Rosca Mihai Md	All Other											
Schrank Philip	All Other											
Capon Daphne Ora Md	All Other											
Lobato Marlene	All Other											
Labarca Maria-Louise Barilla	All Other											
Lippmann Richard Douglas Md	All Other											
Ghoshal Piya Md	All Other											
Cadet Robyn Ann-Marie Md	All Other											
Bover Elina Dpm	All Other											
Denise C Santucci	All Other											



Page 644 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	· u. no.pu	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Bahl Parul Md	All Other											
Minior Victoria K	All Other											
Rodriguez Navarra	All Other	~					~					
Janaki Kanumilli Md Pc	All Other											
Linker David Md	All Other											
Lajoie Josiane Marie Anne Md	All Other											
Melman Saul David Md	All Other											
Nathan Monhian Md Pc	All Other											
Agayeva Kamila Md	All Other											
Tegay David Harrison D.O.	All Other											
Contreras Diana N Md	All Other											
Chaudhari Neena Md	All Other											
Christopher B Nicora M D	All Other											
Perea Annette Md	All Other											
Karpe David	All Other											
Maniego Wilbert Baguyo Md	All Other	~					~		~	~		~
Perlman Sharon M	All Other	~					~					
South Nassau Comm Hosp	All Other											
Ferguson Raymond G Jr Dpm	All Other											
Assn F/Neur Imp Brain Inj Nd2	All Other											
Kneidl Cathlee	All Other											
Semel-Concepcion Jennifer J M	All Other											
Khullar Poonam Md	All Other											
Flicker Jason T Md	All Other											
Rahmani Omid Md	All Other											
Lam Binh V Md	All Other	~					~		~	~		
Long Island & Queens Midwifery	All Other											
Samuel Russell	All Other											
Cooperman Paul A	All Other											
Ahmed Shamim Md	All Other											
Yu Robert	All Other											



Page 645 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Feldman Saul Md	All Other											
Mantilla Fanny Janeth Do	All Other											 I
Belotte Edouard Michelet Md	All Other											
Lerman Craig C Md	All Other											·
John Veena Susan Md	All Other											
Ganz-Lord Fran Alexandra	All Other						~		~	~		 I
Hana Mervat	All Other											
Zonouzi-Zadeh Farideh Md	All Other											·
Parris Marcia	All Other											 I
Mendez Jose Manuel Md	All Other											·
Stracher Michael Alan Md	All Other											 I
Smith Sharon Ellen Md	All Other						~					
Gomez Brenda C Md	All Other						~		~	~		
Helen Keller Svcs F/T Bld Nd1	All Other											
Ronan Michael Edward Md	All Other											·
Schechter David Md	All Other											
Herson Perry Bruce Md	All Other											·
Santiago Maria T Md	All Other											·
Mikhaylov Senenovna Izolda Md	All Other											·
Paul Doru Md	All Other											 I
Linzer Diane Lori Do	All Other											 I
Lumerman Claudio Marcelo Md	All Other											·
Khandker Ferdous Md	All Other											 I
Francisco Richard L Md	All Other											
Tuysuzoglu Gozen Md	All Other											
Vasilakis Jeanne	All Other											
Shpak Irina Md	All Other											
Winthrop Univ Hosp Er Phys	All Other											
Angel Luz P Md	All Other											
Ledon Juan L Md	All Other											
Lopez Manuel D Md	All Other											



Page 646 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Chorost Mitchell I Md	All Other											<u> </u>
Slesinger Todd Md	All Other											<u> </u>
Choi Alexander Kwan Md	All Other											
Maria Regina Residence Snf	All Other											
Lee Yesenia Socorro	All Other											
Sheena C Apun Md Pc	All Other											
Eberhard Barbara Ann Md	All Other											
Landis Gregg Shawn Md	All Other											
Barasch Eddy Md	All Other											
Baez Jorge Md	All Other											
Goldstein Jonathan	All Other											
Comm Mainstreaming Inc Spv	All Other											
St Christopher Ottilie Hcbs 5	All Other											
New York Foundling Hosp Spv	All Other											
Sure Hertzel Md Llc	All Other											
Worca Inc Spv	All Other											
Ucp Of Queens Spv	All Other											
Segal Suzanne Joy	All Other											
St Christopher Ottilie Spt	All Other											
St Christopher Ottilie Spv	All Other											
Park Avenue Extended Cr Fac A	All Other	~			~							
Queens Parent Resrc Ctr Spv	All Other											
Psch Inc Spv	All Other											
Developmental Dis Inst Spv	All Other											
Abrons Mitchell Lloyd Md	All Other											
Agarin Maria-Victoria Campos	All Other	~	~	~		~	~		~	~	~	~
Catholic Char Dio Rvc Spv	All Other											
Warman Jonathan Ian	All Other											
Kang Byung C Md	All Other											<u> </u>
Wallach Nancy Eliana Md	All Other											<u> </u>
Camillery Daniel C Md	All Other											ĺ



Page 647 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

^ Sarety Net Providers in Green	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Schneider Fran Iris	All Other	~	~	~	~	~		~	~	~	~
Narcisse Joseph Rpa-C	All Other										
Hofman Joshua Md	All Other										
Field Jonathan Md	All Other	~				~					
Yovino Matthew	All Other	~				~		~	~		
Yan Karen Joan Md	All Other	~				~					
Walker Suzanne E	All Other	~				~		~	~		~
Sisselman Stephen	All Other										
Simoncic Jay S	All Other										
Sheu Kathleen	All Other										
Setton Avi A Md	All Other										
Serer Corina Md	All Other										
Schoenhaus-Luchs Michelle S	All Other										
Scarascia Lucia	All Other										
Scarantino Stephen	All Other										
Sawicki Janusz I	All Other										
Sati Chetan Do	All Other										
Roberto Frank	All Other										
Rasquinha Vijay J Md	All Other										
Ramsay Carl Md	All Other										
Pullman James M	All Other										
Petelis Michael	All Other										
Moerck-Johnson Deborah Ann	All Other	~				~					
Lomasky Steven J	All Other										
Lee Patricia S	All Other										
Dr Lau Medical Oncology Pc	All Other										
Kaufman Jeffrey Md	All Other										
Kanterman Stuart L	All Other					~		~	~		
Jollon Marilyn A	All Other										
Hecht Robert Lawrence Md	All Other										
Haller Jeffrey E	All Other										



Page 648 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatir	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Haaris Absar Husain Md	All Other										
Gulbransen Greg	All Other										
Gonzalez Dario	All Other										
Gindea Aaron J	All Other										
Gardella Slavina T	All Other										
Garbus Jules Elliot Md	All Other										
Gabalski Edward C Md	All Other										
Diamond Hillary Md	All Other										
Cohen Joseph B Md	All Other										
Chizner Andria N	All Other										
Chiang Nancy Lan Md	All Other										
Charlotten Kevin Alexander Md	All Other										
Berland Jay S	All Other										
Berger David J	All Other	~				~		~	~		
Autz Arthur L	All Other										
Alexander Robert J	All Other										
Mehrishi Sandeep Md	All Other										
Reyes John A Md	All Other										
Von Althen-Dagum Isabelle M Md	All Other										
Greco-Tartaglia Gina	All Other										
Schutzer Richard Md	All Other										
Luerssen Marie Anita	All Other										
Seraji-Bozorgzad Jahanshah Md	All Other										
Avshalomov Gad Md	All Other										
Olmedo Leilani Balagot Md	All Other										
Reichek Nathaniel Md	All Other										
Zubrinc Kim Md	All Other										
Druz Regina S Md	All Other										
Scheer Mindy S Md	All Other										
Cohen Matthew A Md	All Other										
Fein Levy Carolyn Md	All Other										



Page 649 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i 2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Fraser-Farmer Gail A	All Other										
Appelbaum Heather Md	All Other										 I
Ackroyd Diane Marie	All Other										
Garrigan Diane Marie Do	All Other										 I
Fulton Commons Care Center	All Other										
Wasil Tarun	All Other										
Lobko Igor Md	All Other										·
lofel Yakov Md	All Other										·
Ben-Levi Eran Md	All Other										
Sadighim Ebrahim Md	All Other	~				~		~	~		~
Naidich Jason J Md	All Other										
Ravins Steven Shawn Md	All Other										·
Telfeian Arlin Garo Md	All Other										
Khanina Polina Md	All Other	~				~					·
Hirschwerk David Alan	All Other					~		~	~		
Natalenko Irina Md	All Other										·
Qi Kai Yao, Physician Pc	All Other										·
Aygun Banu Md	All Other										·
Carnegie Hill Institute Inc	All Other										·
Weinberg Jerry Charles Md	All Other										·
Robert J Nejat Mc Pc	All Other										
Herskovits Mark Saul Do	All Other										
Paulette A Stewart M D P C	All Other										
Bangug Samuel Pio Allado Md	All Other										·
Rohatgi Rajesh Md	All Other										·
Meyerovich Inessa Y Md	All Other										
Lefkowitz Aza	All Other										
Meiner Evan M Md	All Other										
Rosman David R Md	All Other										 I
Hussein Elsayed Md	All Other										 I
Raza Nadeem Md	All Other										



Page 650 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Tsatskin Feliks Md	All Other										
Balwan Khousidai S Md	All Other					~		~	~		
Mukherji Pinaki Md	All Other										
Walters Lisa A Do	All Other										
Park Jia Md	All Other										
Streete Sophia Md	All Other										
Haller Cindy Anne Md	All Other										
Nazli Yasmeen Zuleikha Md	All Other	~	~	~	~	~		~	~	~	>
Bogdan Sergey Valentinovich	All Other										
Villella Jeannine Ann Do	All Other										
Ruotolo Charles James Md	All Other										
Tsiamtsiouris Theofanis Md	All Other										
Lim Henry Howard Md	All Other										
Raina Rajesh Md	All Other										
Constantatos Constantinos Md	All Other	~	~	~	~	~		~	~	~	>
Israel Igor Md	All Other										
Chalmers Debra A	All Other										
Elkin Dmitriy Md	All Other										
Anibic Smp	All Other										
Ucp Of Queens Smp	All Other										
Nassau Co Chap Nysarc Smp	All Other										
Kumar Salini Chellappan Md	All Other										
Kim Michael Chong Min Md	All Other										
Springer Scott Adam Do	All Other										
Hafeez Tahir Md	All Other										
Issa-Basch Elizabeth	All Other										
Family Residences & Esstl Ent	All Other										
O'Connor James Thomas	All Other		_								
Freeman Jason S Md	All Other										
Silber Jeff Scott Md	All Other										
Yao Alan C Md	All Other										



Page 651 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Dayan Alan R Md	All Other											
Levine Jeffrey Howard Md	All Other											
Sheikh Sadaf Salman Md	All Other											
Lone Anser N Md	All Other											
South Nassau Family Med Pc	All Other											
Donsky Dmitry Gregory Md	All Other											
Stein Benjamin Md	All Other											
Drazic Robert Do	All Other											
Foster David L	All Other											
Jacobs Steven Z Md	All Other											
Lieser Dina Md	All Other	~	~	~		~	~		~	~	~	~
Jafari-Hassad Roya Md	All Other	~					~		~	~		~
Bhavana R Japi Physician Pc	All Other											
Rabinovich Faye Md	All Other											
Canales Marta Dinora Md	All Other											
Hasan Zeeshan Sultana Md	All Other	~					~		~	~		~
Rechtschaffen Thomas Hartley	All Other											
Ohel Childrens Home/Fam Svc	All Other											
Lieberman Rochel Cnm	All Other											
Laplaza Francisco Javier Md	All Other											
Johnson Alan Arthur Md	All Other											
Masub Hosneara Md	All Other											
Sanelli Pina Christine Md	All Other											
Gorbacz Sheldon Md	All Other											
Pardo Salvatore Renato Md	All Other											
Hameedi Asim Md	All Other											
Kaplan Blanka M Md	All Other											
Deluca Philip V Md	All Other						~		~	~		
Nowakowski Francis Scott Md	All Other											
Hines John Md	All Other											
Poley Vladimir	All Other											



Page 652 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Vijaykumar Sudha Md	All Other											
Kothandaram Roshan Md	All Other											
Peterson Keri L Md	All Other											
Elberger Scott Md	All Other											
Chhabra Dalbir Kaur Md	All Other											
Holalkere Rajagopal Md	All Other	~					~		~	~		~
Grinko Anna Md	All Other											
Tan Xin Md	All Other											
Pearlman Andrew Douglas Md	All Other											
Reed Michele C	All Other	~					~		~	~		~
Bryson Lennox O	All Other	~	~	~		~	~		~	~	~	~
Shah Hitesh H Md	All Other											
Lopez Margarita	All Other											
Young Perlita Ison Md	All Other											
Criss Cynthia Lynne Md	All Other											
Alejo Luis E Md	All Other											
Rand Lawrence M Md	All Other											
Ornstein Yefim Md	All Other											
Corry Maureen Md	All Other											
Buffa Peter D Md	All Other	~					~		~	~		
Schiller Kevin J Do	All Other											
Kelsch Robert Dmd	All Other											
Vricella Marilyn	All Other											
Larson Steven	All Other											
Krumholz David	All Other											
Kapoor Neera	All Other											
Dul Mitch	All Other											
Appel Julia	All Other											
Haight John	All Other											
Ash Zev	All Other											
Rosenstein Dwight	All Other											



Page 653 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Kessler Jeffrey	All Other											
Blanck Richard	All Other											
Reingold Robin	All Other											
Alluri Jagga Rao Md	All Other											
Xian Hugh Hu	All Other											
Kwon Nancy Soon Md	All Other											
Belfiore Michael V Do	All Other											
Lazar Teresa Md	All Other											
Meirowitz Natalie Md	All Other											
Om Nam Hee Md	All Other											
Hardy Curtis Lee Md	All Other											
Oh Carolyn J Md	All Other											
Obedian Edward Md	All Other											
Rahman Mohamed Khaleelur Md	All Other											
Haque Abu Muhammad M Md	All Other											
Acharya Suchitra S Md	All Other											
Chen Qiang Hua Md	All Other											
Sullivan Patricia Ann A	All Other											
Bundoc Susana Dugang Md	All Other	~					~		~	~		~
Guha David Md	All Other											
Park Daniel D Md	All Other											
Veerabhadrappa Kalpana Md	All Other	~	~			~	~			~		
Sandler Bella Md	All Other											
Guiney Peter A Do	All Other	~	~	~		~	~		~	~	~	~
Donn Gulbahar Md	All Other											
Trikha Sunita Md	All Other											
Cao Ning Md	All Other											
Yasharpour Sasan Md	All Other											
Kamineni Santha Md	All Other											
Ficazzola Michael A Md	All Other											
Smith Neil Theodore Md	All Other											




Page 654 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i 2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Cirincione Elizabeth Md	All Other	V	~		~	~		~	~	~	~
Polavarapu Satya Sailaja Md	All Other										1
Yagudayev Yakov D Md	All Other										1
Yu Ann Marie Md	All Other										1
Kazmi Fawzia Md	All Other	~				~		~	~		~
Morrish Donald Thomas Jr Md	All Other										1
Warshall Craig Eric Md	All Other										1
Kleyn Ilya Ruvimovich	All Other										1
Thomas Joseph Md	All Other										1
Tufaro Janet Concetta Md	All Other										1
Meyerovich Naum S Md	All Other										1
Motiram Savitri Ramdass Md	All Other	✓				~					1
Pinhas Stella Y Md	All Other										1
Speiser David Md Pc	All Other										1
Center For Rapid Recovery	All Other										1
Gottlieb Susan Md	All Other										1
Baskar Ganapathi Md	All Other										I
Wolf Jeffrey M Md	All Other										1
Caliendo Frank J Md	All Other										
Barzideh Shahla Md	All Other										I
Bioh Dominick Kwasi Md	All Other										1
Shteynman Alla Md	All Other	✓				~		~	~		
Raytses Natalya	All Other										I
Raber Eugene M Do	All Other										
Valentin-Capeles Neysa Ivett	All Other										
Krief William Isaac Md	All Other										1
Manaris Anastasios Md	All Other										1
Rubinos Marcia Md	All Other										l
Napolitano Antonio Md	All Other										
Allison Karen Melanie Md	All Other										
Abittan Chaim	All Other										



Page 655 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating in Projects	cts										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Mattimore Derek Noel Md	All Other											
Hsu Chaur-Dong Md	All Other											
Raber Julia Md	All Other											
Duncan Christine Janice	All Other											
Achampong Akwasi Afriyie Do	All Other											
Landesberg Leonard J Md	All Other											
St Catherine Of Siena Med Ctr	All Other											
Mccarthy John Dominick Do	All Other											
St Catherine Of Siena Nrs Hm	All Other											
Parnes Marc Jacob Md	All Other											
Siddiqui Saeed Ahmed Md	All Other											
Shekib Kambiz Md	All Other											
Nazir Azra Md	All Other						<		<	<		
Majeed Muntaz Ahmad Z M Md	All Other	~					<		<	<		<
Mittler Mark Adam Md	All Other											
Nassau Health Care Corp	All Other	<	<	<		<	<		<	<	<	<
Nassau Health Care Corp	All Other	~	<	<		<	<		<	<	<	<
Nassau Health Care Corp	All Other	<	<	<		<	<		<	<	<	<
Nassau Health Care Corp	All Other	<	<	<		<	<		<	<	<	<
Nassau Health Care Corp	All Other	<	<	<		<	<		<	<	<	<
Nassau Health Care Corp	All Other	<	<	<		<	<		<	<	<	<
Nassau Health Care Corp	All Other	<	<	<		<	<		<	<	<	<
Nassau Health Care Corp	All Other	<	<	<		<	<		<	<	<	<
Nassau Health Care Corp	All Other	<	<	<		<	<		<	<	<	<
Jivani Aslam Aziz Md	All Other											
Inslicht David Victor Md	All Other											
Hirschberg Robert Do Pc	All Other											
Beira Richard Joseph Md	All Other											
Freeman Eric Lawrence Md	All Other											
Rizon Javida B	All Other	<	<	<		<	<		<	<	<	<
Finkel Richard Alan	All Other	<					<					



Page 656 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
George Minu Daniel Md	All Other						~		~	~		
Sznyter Laura	All Other											
Scavo Susan	All Other											
Kohan Alfred D Md	All Other											
Lumerman Jeffrey	All Other											
Brookhaven Rehab & Hlth Cr Ct	All Other	~		~	~							
Verma Rita Prasad Md	All Other	~	~	~		~	~		~	~	~	~
Podval Marina Md	All Other											
Barrah Benjamin Nmereke Md	All Other											
Sapinski Ryszard K Md	All Other											
Nassau Health Care Corp	All Other	~	~	~		~	~		~	~	~	~
Nassau Health Care Corp	All Other	~	~	~		~	~		~	~	~	~
Nassau Health Care Corp	All Other	~	~	~		~	~		~	~	~	~
Caiati Jerome Robert Md	All Other											
Inoyatova Inna I Md	All Other											
Elias Rahel Claire Md	All Other											
Colucci Joseph Carmine Md	All Other											
Wolf-Klein Gisele	All Other											
Weiner Robert	All Other											
Shaw Howard	All Other											
Rao Jhansi	All Other											
Novak Jeffrey Md	All Other											
Mirica Marilena Md	All Other											
Gutierrez Reinaldo M Jr Md Pc	All Other											
Ditkoff Michael	All Other											
Cohn Joseph	All Other											
Chang Nan-Ning Md	All Other											
Berger Jeffrey	All Other											
Murphy Elizabeth	All Other											
Petraco Douglas Matthew Md	All Other											
Kanzer Barry F Md	All Other							1				



Page 657 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Milkes David Edward Md	All Other											1
Tran David Duy-Tai Md	All Other											1
Gupta Sadhana Md	All Other											1
Lifes Worc-Ny	All Other											1
The Rehab Institute	All Other											1
Devito Bethany Md	All Other											1
Altamirano Leonardo Md	All Other	~	>	~		~	~		~	~	~	~
Levine Michael Alan Md	All Other											1
Israel Roza Md	All Other											1
Zimberg Shawn Howard Md	All Other											1
Galan Jana Marketa Md	All Other						~		~	~		1
Gandras Eric John Md	All Other											1
Omrdd/Comm Mainstreaming Asso	All Other											1
Iammatteo Richard Md	All Other											1
Center F/Rapid Recvry	All Other											1
Bharara Meenakshi Md	All Other	~					~		~	~		1
Alcindor Fitzgerald Md	All Other											
Omrdd/Cath Char Dio Rockvill	All Other											1
Crest Hall Care Center	All Other											1
Anibic	All Other											
Koch Claire Diane Md	All Other											1
Kupferman-Meik Fernanda Md	All Other	~	>	~		~	~		~	~	~	~
Johnson Lisa Marguerite Md	All Other											
Song Min Md	All Other											1
Chan Andrew Joseph	All Other											i
Lazarou George Md	All Other											1
Mohamed Donna Valerie Md	All Other											i
Ben-Moha Dorit	All Other											i
Michlli Angelo	All Other											·
Miller Lawrence	All Other	~					~					·
Samuel Stewart	All Other											i



Page 658 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Cohen Lori	All Other											
Montoni Vincenzo	All Other											
Miller Ellen	All Other											
Mohidin Mumtaz	All Other											
Reddy Ramachandra Md	All Other											
Mackay Meggan Claire Md	All Other											
Strojan Albert Do	All Other											
Nester Matthew John	All Other											
Gochman Robert Francis Md	All Other											
Thomas Philomena Md	All Other											
Olshanetskiy Oleg Md	All Other											
Hannanian Farshad David Md	All Other											
Garden Care Center	All Other											
Lipetz Jason Scott Md	All Other											
I & R Medical Pc	All Other	~					~		~	~		~
Hitti Ibrahim Md	All Other											
Salvador Annavella Md	All Other											
Rini Josephine Nancy Md	All Other											
Marder Galina S Md	All Other											
Kohlroser James G Do	All Other											
Schechter Marc Do	All Other	~					~		~	~		
Carillon Nrs Rehab Ctr Adhc	All Other											
Silverman Robert Md	All Other											
Kalkstein Karin Sue Md	All Other						~		~	~		
Sangwan Anil Md	All Other											
Kanth Nalini Md	All Other											
Coll Deirdre M Md	All Other											
Cohen Adam Drew Md	All Other											
Chaplia Larissa Md	All Other											
Crafa Lawrence Vincent Md	All Other											
Wahedna Imran Md	All Other	✓	~	~		~	~		~	~	~	~



Page 659 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Tse Albert Md	All Other											1
Everoski Michael Joseph Md	All Other											1
Itzkevitch Mziya Y Md	All Other											1
Kyan Kok-Min Md	All Other											1
Hoenig David Mayer Md	All Other											1
Berger Lisa Md	All Other	~					~		~	~		1
Bhuiya Tawfidul	All Other											1
Schwartz Karen	All Other											1
Esposito Michael	All Other											1
Forte Richard	All Other											1
Cohen Barton	All Other											1
Nussbaum Myrna Keller Md	All Other											1
Manzolillo Robert J	All Other											1
Alpert Rebekah	All Other											1
Nassau University Medical Cen	All Other	~	~	~	~	~	~	~	~	~	~	~
Aguilera Angel	All Other											1
North Shore Lij Hlth Sys Labs	All Other											1
Marchant Donna Md	All Other											1
Hodyl Christine Do	All Other											1
Blake Robert Gary Md	All Other											1
Aja-Onu Iheanyichuwu	All Other											1
Oliverio Michael F Do	All Other											1
Freeport Pride Inc	All Other											1
Hughes Sydney Md	All Other											1
Anyoku Obiora Olisaeloka Md	All Other											1
Castiglia Carolyn May	All Other											
Brandspiegel Haim Zvi	All Other											
Cheung Cindy Chi-Ling Md	All Other											
New Island Hospital	All Other											
Bloch Helen L Md	All Other											
Ramaiah Chandhini Md	All Other	~					~					



Page 660 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating Pa	ı in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Delmont Jacqueline Md	All Other	~	~				~		~	~		~
Smith Robin E Md	All Other											1
Onyeike Godwin Do	All Other											1
Fagan David G Md	All Other	~	~	~		~	~		~	~	~	~
Bhambhani Ghanshyam Md	All Other											1
Smith Robert Carl Md	All Other											1
Oppenheim Melissa H Md	All Other											1
Brennan John Joseph Md	All Other											1
Nidhiry Theresiamma S Md	All Other											
Dori Ezra Meir Md	All Other											1
Sehati Farzin Do	All Other											1
Leventhal Keith S Do	All Other											1
Moynihan Brian	All Other											1
Molina Alveris Md	All Other											1
Rockville Skilled Nrs & Reh C	All Other	~		~	~							1
Schwartz Michael Craig Md	All Other											1
Mayoral Clara E Md	All Other											1
Khan Aijaz Md	All Other											1
Choi Rosen Jeanne S	All Other											1
Thau Andrea	All Other											1
Sherman Jerome	All Other											1
Schuettenberg Susan	All Other											1
Richter Scott	All Other											1
Canellos Harriette	All Other											1
Adamczyk Diane	All Other											1
Ahrc Health Care Inc	All Other											1
Mclenan Orville Wayne Md	All Other											1
Fairview Nrs Care Cent Adhc	All Other	~			~							1
Tambor Jeffry	All Other											1
Idanan Lilia B Md Pc	All Other											1
Camkids Pediatrics Pc	All Other	~					~					



Page 661 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Linkie Sarah K Md	All Other											1
Kuperman Laura Md	All Other											1
Charnes Stacey B Md	All Other											1
Dambrosio Philip	All Other											1
Jacque Marie	All Other	~	~	~		~	~		~	~	~	~
Cappellino Anthony	All Other											1
Devoe Craig	All Other											1
Cohen Steven Daniel Md	All Other											
Doganay Guldeniz Md	All Other	~					~		~	~		1
Silfen Douglas W Md	All Other											
Hleap Carlos	All Other											
Harisiadis Spyros Alexander Md	All Other											1
Raio Michael A Jr	All Other											1
Livoti Charles Christopher	All Other											1
Yiachos George Md	All Other											1
Dlugash Joel Md & Dlugash Vic	All Other											1
Frankini Larry Md	All Other											
Vinokurova Yuliya Md	All Other											
South Nassau Radiology Pc	All Other											1
Basu Tonuca Md	All Other											1
Oweis Julia Yvonne	All Other											1
Berman Lori S Do	All Other											
Chitre Nitin Prabhaker Md	All Other											1
Schoenberg Laura Gray Do Pc	All Other											1
Haidery Ghazanfar W Md	All Other											
Siegmann Richard C Md	All Other											1
Khariton Aleksandr L Md	All Other											1
Nyitray Mark Do	All Other											1
Talwar Sonia Arunabh	All Other											I
Sahay Sanjay Md	All Other											·
Kostin Mark Md	All Other											



Page 662 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Eastern Portable X-Ray Corp	All Other											1
Pimentel Ramon R Md	All Other											1
Lai Yu Jen Md	All Other											
Vambutas Andrea Md	All Other											
Kim Yong Rak Md	All Other											
Azamy Taufiq	All Other											
Fox David Md	All Other											1
Que Schenley Ho Md	All Other											
Gottesman Eric P Md	All Other											
Anand Prachi Md	All Other	~	~	~		~	~		~	~	~	~
Mokhtar Bahaa El Sayed Md	All Other											
Kalepu Mallikharjanudu Md	All Other	~					~		~	~		~
Grant-Guimaraes Jamilah	All Other											
Lange Joan Lisanne Md	All Other	~					~					
Ramsaroop Nanda D Md	All Other	~					~		~	~		
Shah Rakesh	All Other											
Tierney-O'Connor Kathleen	All Other											
Markowitz Richard Louis Md	All Other											
Hsiao Tso-Jen Md	All Other											
Marcus Craig	All Other											
Alvarenga Jeanette E Md	All Other											
Loscalzo John	All Other											
Greco Gina	All Other	~					~		~	~		
Ventour Sonya	All Other											1
Feingold Brian	All Other											1
Stanton Warren	All Other											1
Berger Mitchell	All Other											1
Marsh Jonathan Harris Md	All Other											1
Rothbaum Hal	All Other											1
Krupen Jeffrey	All Other											1
Held Douglas	All Other											·



Page 663 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Turow Victor D Md	All Other											
Friedel Armand Md	All Other											
D'Esposito Robert	All Other											
Marrero Gina Maria Md	All Other											
Rothar John Fitzgerald Md	All Other	~					~		~	~		
Fabregas Troy	All Other											
Sica Robert V Do	All Other											
Aslam Mohammad Md	All Other	~					~		~	~		~
Marshall Andrew	All Other											
Wallach Ilisa	All Other											
Diaz Diego Alberto Md	All Other											
Kong Xiang B Md	All Other											
Gottlieb Beth Susan	All Other											
Fefer Fred Md	All Other											
Bayer Ruthee-Lu Md	All Other											
Shah Jalpa H Md	All Other											
Kastner Elana S Md	All Other											
Chhabra Inderpal Singh Md	All Other											
Caso Gina Susanne Md	All Other											
Exponents Inc	All Other											
Tempo Group Inc	All Other											
Slotwiner David J Md	All Other											
Raptis George Md	All Other											
David Marian Md	All Other											
Mangubat Josefina C Md	All Other											
Lundy Edward F Md	All Other											
Sultana Naheed Md	All Other											
Lessnau Klaus-Dieter Karl Md	All Other											
Jalal Syed Mostafa	All Other											
Mantello Ginny	All Other											
Wind Shoshana M Md	All Other											



Page 664 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Spencer-Holmes Celeste Md	All Other											
Rubin Lyubov Md	All Other											
Peterman Diane Md	All Other											
Maltin Elizabeth P Md	All Other											
Morley Jeanne K Md	All Other						~		~	~		
Cetin Lynn T Md	All Other	~					~					
Jhaveri Sanjiv	All Other											
Nicastro Jeffrey M Md	All Other											
Haralambou George Md	All Other											
Freilich Jeffrey M Md	All Other	~					~		~	~		
Varma Sudha Md	All Other	~					~					
Youth Environmental Services	All Other											
Dragomir Ilie Md	All Other											
Curley Kevin J Jr Md	All Other											
Tomas Maria B S Md	All Other											
Langer David J Md	All Other											
Viola Louisa I Md	All Other											
Tsialas John Do	All Other											
Shah Sanjiv Suryakant Md	All Other											
Robinson Sandra A Md	All Other											
Lustrin Elizabeth S Md	All Other											
Kerstetter Scott D Do	All Other	~					~					
Jauhar Rajiv Md	All Other											
Scarmato Victor Md	All Other											
Kulikov Sergey K Md	All Other											
Burke Mark Vincent Md	All Other											
Hempstead Park Nursing Home	All Other	~		~	~							
Lao Wilfredo Sy Md	All Other											
Weingarten Ephram P Md	All Other	~	~	~		~	~		~	~	~	*
Ohlig Karin J Md	All Other											
Luck Richard Alan Md	All Other											



Page 665 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i 2	2.b.ii 2	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Decker Mark J Md	All Other											
D Robbins Podiatry Pc	All Other											
Haskes Lloyd Partman	All Other											
Rothstein Randi	All Other											
Klinger Robert	All Other											
Bachman Ira Neil Md	All Other											
Herman Jonathan D Md	All Other											
Daniels Indra Darshinee Md	All Other											
Draga Irene	All Other											
Kenworthy Eric	All Other											
Kirschbaum Lisa S Md	All Other	~					~		~	~		
Belding Michele Frances	All Other											
Bragin Todd	All Other											
Shapiro Evan B Md	All Other											
Pellegrini James R Md	All Other											
Kandler Charles J Md	All Other											
Herzog Richard D Md	All Other											
Liu Kang-Shyon	All Other											
Liang Weiwen Ellen Md	All Other											
Setaruddin Sazia Loqman Md	All Other											
Ananda Anupama Md	All Other	~					~		~	~		
Brenner David E Md	All Other						~		~	~		
Goldberg Avram	All Other											
Zamecki Edward	All Other											
Mandel Scott Wayne Md	All Other											
Garcia-Moreno Francisco	All Other											
Santucci John	All Other											
Zajac Joseph	All Other											
Light Ronald	All Other											
Petrossian George Md	All Other											
Mittal Asha	All Other											



Page 666 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Farticipating in Projects	ects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Laxer Joel	All Other						<		<	<		
Berley Steven	All Other											
Oppenheimer Peter Daniel	All Other	<					<					
Piaser Frederick J	All Other											
Goldman Arnold J	All Other											
Hyman Susan	All Other	<					<					
Sudharani Kotha S Md	All Other	<	<			<	<			<		
Edelman Morris Md	All Other											
Lee Chan Susan M Md	All Other											
Peichev Mario Atanasov Md	All Other											
Carroll Zev Ephraim Md Pc	All Other											
Mahabir Parmeshwar J Md	All Other	~					~		<	<		<
Paimany Behzad Md	All Other											
Pierre-Louis Magalie	All Other											
Korlipara Giridhav	All Other											
Ostroff Marci Md	All Other											
Zeller Robert C Md	All Other											
Wu Patrick	All Other	<					~		<	<		
Vaddigiri Venkatesh Md	All Other	<					<		<	<		
Shapiro Scott	All Other	<					<		<	<		
Zuretti Alejandro Md	All Other											
Gonzalez Edwin Md	All Other	<	<	<		<	<		<	<	<	<
Goldberg Gary	All Other											
Lapinel Sergei Md	All Other	<					<		<	<		
Conte Charles C Md	All Other											
Beg Mansoor H Md	All Other											
Patel Suresh M Md	All Other	<					<		<	<		
Sharma Sanjiv Md	All Other											
Brancato Lenore Jasmine Md	All Other											
Qureshi Roshan	All Other	<					<		<	<		
Parikh Rita Md	All Other	<					<					



Page 667 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Rodrigues Roy John Md	All Other	~				>					
Greenfield Elizabeth Md	All Other	~				~					
Warren Anat B Md	All Other										
Taff Joseph S. Md	All Other										
Kahn Sandy	All Other										
Egelman Alan D Md	All Other	~				~					
Struhl Robert	All Other										
Tse Peter Md	All Other										
Kovacs George	All Other										
Milman Marina	All Other	~				~					
Jassey Lewis K Do	All Other										
Shim Thomas	All Other										
Gee Christophe	All Other	~				~		~	~		
Patel-Pannullo Trupti J Md	All Other	~				~		~	~		
Forgione Lisa	All Other										
Shapiro Stacey	All Other	~				~					
Keane Brooke Rosen Md	All Other	~				>		~	~		
Hanna Shirley M	All Other										
Deplas Peter	All Other										
Cohen Claire	All Other										
Deng Juliang Md	All Other										
Chan Enoch Chung Md	All Other										
Tabibzadeh Marjan	All Other	~				~		~	~		~
Venezia Joseph	All Other										
Vogel Brian	All Other										
Ricca Paul Md	All Other										
Layne Jeffrey	All Other										
Zandieh Peyman	All Other										
Fell Brad Md	All Other										
Sturim Sondra Md	All Other										
Muscarello Paul	All Other										



Page 668 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

^ Safety Net Providers in Green	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Shirazi Moshe H Md	All Other											
Schroeder Marie	All Other	~					~					
Cerniglia Rose	All Other						~		~	~		
Hilepo Jim	All Other											
Oster Julia	All Other											
Luntz Robert Kevin Md	All Other											
Lipp Alan	All Other											
Spivak Jeffrey	All Other											
Borodkin Michael	All Other											
Thall Eric Hayim Md	All Other											
Salvemini Joann	All Other											
Carl Michael F Md	All Other											
Leeds Andrea Jill Md	All Other											
Geffken Jack William Do	All Other											
Spitz Joel	All Other											
Hirsch Daniel S Md	All Other											
Trazzera Salvatore	All Other											
Albanese James	All Other											
Deangelis Michael R Do	All Other											
Iordanou Michael	All Other						~		~	~		
Salem Alan Md	All Other	~					~					
Friedfeld Douglas Forman	All Other											
Sartori Richard	All Other											
Millington-Capilupi Deborah J Md	All Other											
Oshinsky Gary	All Other											
Shear Stephen Md	All Other											
Onorato Joseph	All Other											
Escobar Celia Curran	All Other						~					
Gerardi Frank	All Other											
Shaaban Magdy M Md	All Other											
Bruzzone Charles	All Other											



Page 669 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Mirkinson Susan	All Other											
Silverstein Jeffrey	All Other											
Wertheim David	All Other											
Snow Amorita Migdalia Md	All Other											
Russo Linda A Md	All Other											
Salzman Ronnie	All Other											
Vinokur Anne Frances Md	All Other											
Lefland Renee	All Other											
Cowan Gregory	All Other											
Fierstein David	All Other											
Kersten Roger Scott Md	All Other											
Rosenblum Ira H	All Other											
Arcati Robert J Md	All Other											
Olin Jeffrey	All Other											
Rhein David Aron	All Other											
Schwarzwald Evan	All Other											
Patelli Annamaria	All Other											
Kahn Mark Robert Md	All Other											
Porges Deborah	All Other											
Paulssen-Sorrano Audrey Md	All Other											
Garrido Angelo	All Other											
Resnick Sybil Md	All Other											
O'Neill Peter	All Other	~	~	~		~	~		~	~	~	*
Strauss Raphael	All Other											
Ajemian Gregory	All Other											
Iurato Lori	All Other											
Petinos Konstantin	All Other											
Gleckel Louis Wade Md	All Other	~					~		~	~		
Grillo Anthony Md	All Other											
Jetter Vicki	All Other	~					~					
Bienenstock Holly	All Other						~		~	~		



Page 670 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i 2.	b.ii 2.	o.iv 2.b.v	i 2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Hess David A Md	All Other										
Cusumano Stephen	All Other										<u> </u>
Albert Charles	All Other										<u> </u>
Katz Lawrence	All Other					~		~	~		<u> </u>
Lalia Madeline R Md	All Other										<u> </u>
Castiglia Luisa	All Other					✓		~	*		
Merker Jay	All Other										
Giardelli Ronald	All Other										
Kuncham Sudha	All Other										
Trust Arthur	All Other										
Mallin Jeffrey Elliott	All Other										
Tingir Raffi Nurhan Md	All Other										
Appelbaum Daniel	All Other	~				~					
Lanzone Theresa C Md	All Other										
Kaufman Glen	All Other										
Abemayor Violet	All Other										
Haselkorn Joan	All Other										
Jonisch Elise Marcia	All Other										
Cooper Clifford	All Other										
Libby Charles	All Other										
Charytan Morris	All Other	~				~					
Sperber Mark	All Other										
Battista Anthony	All Other										
Resmovits Marvin	All Other	~				~					
Guzman Francine Md	All Other										
Morris Elliot	All Other										
Blinderman Brian S	All Other										
Amico Frank	All Other										
Miner Daniel W Md	All Other										
Kraft Howard	All Other										
Edelman Robert	All Other										



Page 671 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating Pa	ng in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Heisler Louis	All Other										
Pollack Lorey H Md	All Other										
Kaye Arthur	All Other										
Gelberg Burt	All Other										
Vasudeva Kusum	All Other										
Amoona Raphael	All Other										
Friedman Eugene	All Other										
Feldman Herbert	All Other										
Tobin Corinne	All Other										
Gabay Vladimir Md	All Other										
Kaplan Gary	All Other										
Rosenn Greg Md	All Other										
Kumar Raman Md	All Other										
Rubinshteyn Yanina Md	All Other										
Ramirez Alvaro Md	All Other										
Hahn Susie Md	All Other										
Ferrone Philip J Md	All Other										
Ahmed Shadab H Md	All Other										
Goldstein Clifford A Md	All Other										
Mcleod-Sordjan Renee Rn	All Other										
Filippi Christopher G Md	All Other										
Detweiler Allan S Md	All Other	~				~		~	~		~
Go Eddie Sim Md	All Other	~				~		~	~		~
Bloom Thomas Md	All Other	~	~	✓	~	~		~	~	~	~
Rothman Robert F Md	All Other										
Vintila Crina D Md	All Other										
Sacca Michael J Md	All Other										
Denier Donna P Md	All Other										
Gondal Zoha F Md	All Other										
Altmann Valerie J Md	All Other										
Katapadi Kanchan	All Other										



Page 672 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i 2	b.ii 2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Winkler Harvey Allen	All Other										
Sharma Jayendra R Md	All Other										
Our Choice Medical Pc	All Other										
Levin Marina Md	All Other										
Brown Scott Md	All Other										
Aziz Farzana H Md	All Other	~				~		~	~		~
Towner Robert A Md	All Other										
Boccio John S Do	All Other										
Naghavi Reza	All Other										
Glen Cove Cnt Nrs & Rehab	All Other	~		~							
Marquis Care Center	All Other	~		~							
Kuno Kazunari	All Other										
Shieh Jong-Chuan Md	All Other										
Khanam Lutfa Md	All Other										
Insinga Salvatore A Do	All Other										
Ingwer Irwin Md	All Other										
Adesman Andrew R Md	All Other										
Shokri-Tabibzadeh Farzad	All Other	~				~		~	~		~
Talwar Arunabh	All Other										
Wichs Adela Md	All Other										
Bunatin Alexander M	All Other										
Chen Charlie Chin-Song Do	All Other	~				~		~	~		~
Vitek Jiri J Md	All Other										
Ravins Claudia Md	All Other										
Wojciula-Tomaszewski Miroslaw	All Other										
Poniarski Richard Minc	All Other										
Solomon Barry Andrew Md	All Other										
St Mary'S Comm Care Prof Inc	All Other										
Koldayev Roman Md	All Other										
Fiumano Santo James Do	All Other										
Hope For Youth, Inc	All Other										



Page 673 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Chakote Jyoti V Md	All Other											
New Spirit li Inc	All Other											
Martinez De Pimentel Nadia Md	All Other											
Ogunfowora Olusegun O Md	All Other	~					~					
Chin Kelly Md	All Other											
Brandel Zev Md	All Other											
Settle Daniel Fielding Md	All Other											
Rehman Asif Md	All Other											
Rizvon Kaleem Mohammed	All Other											
Pobre Thomas Elias Yu Md	All Other	~	~	~		~	~		~	~	~	>
Lobo Neil Edward Md	All Other											
South Island Medical Care Pc	All Other											
Persaud Devica D Md	All Other											
Melicharek Mariann Md	All Other											
Morduchowitz Stuart M Md	All Other											
Lent Tovia Aaron Md	All Other											
Falkovsky Alexander A	All Other											
Dinulescu Stefan D I Md	All Other											
Colangelo Roberto G Md	All Other											
Burke Brian Joseph Md	All Other											
Duchatellier Thierry Md	All Other											
Bulsara Girish M Md	All Other											
Pliskin Michael A Dpm Pc	All Other											
Ganjian Afshin Dpm	All Other											
Mene Matthew P Md	All Other											
Cavanaugh Patrick John Md	All Other											
Mustacchia Paul J Md	All Other	~	~	~		~	~		~	~	~	~
Cholakian Ohanes K Md	All Other											
Copay Inc	All Other											
Long Beach Reach Inc	All Other											
Americare Pharm Svcs Of F S I	All Other											



Page 674 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Greben Craig Md	All Other											
Evans Richard M Md	All Other											
Patton Dreux Robert Md	All Other											
Munyak John Md	All Other											
Buhl Ann Lisa Md	All Other											
Herling Steven L Md	All Other											
Dean Robert Michael Md	All Other											
Goodstein Mark L Md	All Other											
Cacace Frank Md	All Other						~		~	~		
Weinberg Jeffrey Mitchell Md	All Other											
Lazzara John Francis Md	All Other											
Werner Marc Spencer Md	All Other											
Timmins Edward M Do	All Other											
Silverberg Scott	All Other											
Puccio Mary Md	All Other											
Purtill William Md	All Other											
Lessen Ronald Jay Md	All Other											
Pioneer Homecare Corp	All Other											
Barnswell Carlton B Jr Md	All Other											
Gelfand Peter Scott Do	All Other											
Yu Kyi Win Md	All Other	~					~		~	~		~
Wolintz Robyn Joy Md	All Other											
Sitafalwalla Amir S Md	All Other											
Santana Maria Elena	All Other											
Reddy Kavitha Dadithota Md	All Other											
Liu Paul Chi Md	All Other	~	~	~		~	~		~	~	~	~
Nimmagadda Phani Rajakumari	All Other											
Zaltsman Helen Md	All Other											
Alaimo Michael J Md	All Other											
Guidice Lisa Marie Dpm	All Other											
Ausubel Ian Frederick Md	All Other											
Ausubei ian Frederick Ma	All Other											



Page 675 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Kassapidis Sotirios	All Other											
Abidi Syed Md	All Other											
Oruci Edward Hamza Md	All Other											
Trager Jonathan David K Md	All Other											
Gurwin Jewish Geri Ctr Lthhc	All Other											
Riggs John C Md	All Other	~	~	~		~	~		~	~	~	~
Kile Kristopher Trenton	All Other											
Lee David Chung-Sang Md	All Other											
Kagan Polina Rachel Md	All Other											
Di Maio James Joseph Md	All Other											
Efros Mitchell Douglas Md	All Other											
Feinstein Stuart David Md	All Other	~					~					
Ippolito Scott Francis Md	All Other											
Girardi Sarah Klemmer Md	All Other											
Adhami Kourosh Md	All Other											
Marush Arthur Md	All Other						~		~	~		
Lee Insook Md	All Other											
Fenster Jay S Md	All Other											
Harvey Peter F	All Other											
Plawes Sidney Md	All Other	~					~		~	~		
Flaum Theodore Boyd	All Other											
Rajpar Noor Mohammed Md	All Other											
Hong Tae-Soon Md	All Other											
Parikh Suneel V Md	All Other											
Chaglassian Mary Md	All Other	~					~		~	~		
Barberis Carl L Md	All Other	~					~					
Lau Nina Louie Md	All Other	~					~					
Rybak Jurij Md	All Other											
Fitzgerald Michael Patrick Md	All Other	~					~					
Beaubrun Pierre Ronald Md	All Other											
Albano Rita	All Other											



Page 676 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.v	i 2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Higgins Kenneth J Md	All Other	~				~					
Ibrahim Iman William Md	All Other										
Pugliese Madeline Melissa	All Other										
Miranda Louella Maria Md	All Other	~				~					
Percy Marie Md	All Other	~				~		~	~		
Woodburn-Hourie Karen Md	All Other	~				~					
Pottanat Marie T Md	All Other										
Nurse Sandra Renee Md	All Other	~				~		~	~		
Samir Raby Md Pc	All Other										
Witt Marvin lii Md	All Other	~				~					
Siddiqui Qaiser Md	All Other										
Sharma Manjoo Md	All Other										
Panish Mark Md	All Other	~				~		~	~		
Bhattacharya Sarmistha Md	All Other	~				~					
Mapp Randolph Julian	All Other	~				~					
Anthony Antoinette Md	All Other	~				~					
Zeitlin Joseph	All Other	~				~					
Krotz William Md	All Other										
Batra Kamal Kumar Md	All Other	~				~		~	~		
Trojic Rebecca Md	All Other										
Matos Irma Rivera Md	All Other	~				~					
Massand Seema Md	All Other	~				~		~	~		
Alerte Serge G Md	All Other	~				~		~	~		
Laboard Barbara A Md	All Other	~				~					
Cervantes Jocelyn Macasaet Md	All Other	~				~		~	~		~
Dhandayutham Karur S Md	All Other										
Perdik Peter	All Other	~				~		~	~		
Szandrowski Denise Md	All Other	~				~		~	~		
Prince Henry Kurt	All Other										
Mihalatos Dionisios George Md	All Other										
Karol Rhonda Md	All Other										



Page 677 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Lipetz Simon	All Other											
Schneider Sandra Mcewen Md	All Other											
Kaplan Stuart David Md	All Other											
Russ Mark J Md	All Other											
Ali Shaik Mahaboob Md	All Other											
Joyce Thomas J Do	All Other	~	~	~		~	~		~	~	~	~
Beityakov Mordechai	All Other											
Daleview Care Center	All Other											
Peller Paul Ahron Md	All Other											
Siegenfeld Richard Md	All Other											
Redner Arlene Sara Md	All Other											
Bansal Pradeep Md	All Other											
Krumenacker John Howard Jr Md	All Other											
Savitt Joseph Steven Md	All Other											
Kastner Ronnie Efraim Md	All Other	~					~		~	~		
Faiella Louis lii Md	All Other											
Bansal Meera Md	All Other											
Wieder Alan Jonah Md	All Other											
Lippman Eric Scott Md	All Other											
Niaz Mohammad Khalid Md	All Other											
Rokito Steven Eric	All Other											
Halper Jason J Md	All Other											
Holden Peter Adam Md	All Other											
Elkoulily Ahmed Moustafa Md	All Other	~					~		~	~		
Gerberg Lynda Frances Md	All Other											
Mannino Thomas Francis Md	All Other											
Press Scott Mitchell Md	All Other											
Covey Stephen Hugh Md	All Other											
Bolic Martin A Md	All Other											
Sagar Sushil Md	All Other											
Tun Lin Md	All Other											



Page 678 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Provider Name Zuckerman Jordan S All Other Khoriaty Florence Fares All Other Steinberg Eric Hanan Do All Other Kornrich Jason Marc Phd All Other Shivaram Urmila All Other Abramov-Pilosov Esfira Md Pc Nassau Extended Cr Facility A All Other	vider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Khoriaty Florence Fares All Other Steinberg Eric Hanan Do All Other Kornrich Jason Marc Phd All Other Shivaram Urmila All Other Abramov-Pilosov Esfira Md Pc All Other												
Steinberg Eric Hanan Do All Other Kornrich Jason Marc Phd All Other Shivaram Urmila All Other Abramov-Pilosov Esfira Md Pc All Other							1	I				
Kornrich Jason Marc Phd All Other Shivaram Urmila All Other Abramov-Pilosov Esfira Md Pc All Other												
Shivaram Urmila All Other Abramov-Pilosov Esfira Md Pc All Other												
Abramov-Pilosov Esfira Md Pc All Other												
Naccau Extended Cr Facility A												
Nassau Extended of Facility A		~			>							
Townhouse Center Rehab & Nursing All Other		~			>							
Ben-Sorek Ethan Samuel Winer Mc All Other		~					~		~	~		
Parris O ' All Other												
Macabe Kathleen M All Other												
Aspinall-Daley Toni P Md All Other												
Mealie Carl Md All Other												
Reinharth Daniel All Other												
Chan Alfonso Y All Other		~					~		~	~		~
Herko Patricia All Other												
Tieman Mark All Other												
Cardell Keith All Other												
Jankowski Christine E All Other												
Baez Daysi Md All Other		~					~		~	~		~
Sinha Subodh Md All Other												
Rogart Wendy All Other												
Youn Jung Hyun All Other												
Dellorusso Ana All Other												
Arsove Pamela Md All Other												
Mitromaras Antoun Saba All Other												
Rennie William Md All Other												
Fitzmaurice Susan Md All Other												
Mancherje Noel All Other												
Jajoo Krishana K Md All Other												
Kamler Kenneth M Md All Other		1					1		1	 		



Page 679 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i 2	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Frid Genya	All Other											
Rahman Mohammed Ziaur Md	All Other											
Landor Michael Md	All Other											
Onal Tracy A Do	All Other											
Jacob Josepheena Jolly Md	All Other											
Maquine Melanie M Md	All Other											
Funt Stacey Arlene Md	All Other											
Hill Edward Earl Md Pc	All Other											
Project Samaritan Hlth Svcs I	All Other											
Witkes David Mark Do	All Other											
Wong Tommy Yuk Shu Md	All Other											
Wietschner Marc E Md	All Other											
Krishna Ranga Chelva Md	All Other											
Tafreshi Mehran Do	All Other											
Reznikoff Maria D Md	All Other											
Caruso Jeffrey Michael Do	All Other											
Cohen Paul Allen Do	All Other											
Mcgowan Joseph Patrick	All Other						~		~	~		
Facibene William Anthony Md	All Other											
Patel Mayank Md	All Other											
Rodriguez Carmen Julia Md	All Other											
Lee Alex Yin Md	All Other											
Meadowbrook Care Center Inc	All Other	~			*							
Chianese Maurice Joseph Md	All Other	~					~					
Lindner-Choset Karen R Md	All Other											
Rabin Glenn Edward Md	All Other											
Siegel Linda Beth Md	All Other											
Atlas Mark Peter Md	All Other											
Luchs Jodi lan Md	All Other											
Jaiswal Arun K Md	All Other											
Steckel Joph Md	All Other											



Page 680 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Bansal Rajiv Md	All Other											
Woodmere Rehab & Hcc Inc	All Other	~			~							
Moriarty Barbara	All Other											
Zaso John Robert Do	All Other	~	~	~		~	~		~	~	*	*
Radparvar Dariush Md	All Other											
Fulgencio-Delmonte Jose A	All Other											
Locurto Michael Joseph Md	All Other											
Young Paula Denise Md	All Other											
Jones Raymond Troy Md Pc	All Other											
Frousios Costas Anthony Md	All Other											
Brietstein Daniel Md	All Other											
Lolis James Dimitrios Md	All Other											
Purrazzella Rose Mary Md	All Other											
Brustein Sheryl N Md	All Other											
Chandra Prasanta Md	All Other	~	~	~		~	~		~	~	~	~
Liberatore Lisa Ann Md	All Other											
Berbari Nicholas Md	All Other											
Oppenheim Michael I Md	All Other											
Paul Ernst Jean Jr Md	All Other											
Kanarek Jack I Md	All Other											
Damour Yvon Md	All Other											
Turri Lisa Ann Md	All Other											
Lind Lawrence Russell Md	All Other											
Futerman Howard M Md	All Other											
Addes Richard L Md	All Other											
Fashakin Emmanuel O Md	All Other											
Masi Victor James Md	All Other	~					~		~	~		
Baccellieri Angelo Md	All Other											
Ahmad Syed T Md	All Other											
Weiner William Alan Do	All Other											
Peyser Steven Mark Md	All Other											



Page 681 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Shirley Mathew Physician Pllc	All Other											
Grossman David	All Other											
Antoine Ewald Jonathan Md	All Other											
Vohra Nidhi Md	All Other											
Mormando Robert M Md	All Other											
Kaplan Barry M Md	All Other											
Gupta Nina	All Other											
Henry James Edward Do Pc	All Other											
Fox Donald M Jr Md	All Other											
Vlachos Adrianna Md	All Other											
Stevens Perry Robert Md	All Other											
Belair Care Center Inc	All Other											
St Christophers Inn Inc	All Other											
Olkowski Edward W Md	All Other											
Bhatia Anurag Md	All Other											
Polistina Dean Carl Md	All Other											
Gambino Charles Anthony Md	All Other											
Suarez Sergio Gabriel Md Pc	All Other											
Cohen Daniel Hirsh Md	All Other											
Rochester Audrey Theresa Md	All Other											
Meringolo John J Do	All Other											
Ullman Jamie Sue Md	All Other											
Genack Sheldon H Md	All Other											
Herskovits Janet Druyan	All Other											
Depetris Gustavo Raul Md	All Other						~		~	~		
Richheimer Michael S Md	All Other	~					~					
Zeidman Daniel Joseph Md	All Other											
Levi Gabriel S Md	All Other											
Nori Venkatesh Md	All Other											
Frank-Kaplan Andrea B Md	All Other											
Lashley Marc Steven Md	All Other											



Page 682 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i 2	2.b.ii 2.l	o.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Linzer Steven Do	All Other										
Khalid Nazneen Md	All Other										1
Wasser Stuart Md	All Other										
Wong Lei Md	All Other					~		~	~		1
Sallam Tarek M Md	All Other										
Larsen Mette Pilegaard Do	All Other										1
Kapoor Deepak A Md	All Other										
Scarpinato Dorothy F Md	All Other										1
Datta Rajiv V Md	All Other										1
Monero Maria Diaz	All Other										1
Ayanruoh Steve T Md	All Other										1
Saggar Mitu Md	All Other										
Katz Robert K Md	All Other					~		~	~		
Mcclung Paul Edward Md	All Other										
Urbanczyk Roman P Md	All Other										
Adragna Maria Concetta Md	All Other										1
Vohra Rajeev Md	All Other										
Nerwen Clifford B Md	All Other					~		~	~		
Passarelli Francesco Md	All Other										
Marx Lisa J Md	All Other										
Panzer Arnold D Md	All Other										
Lerner Seth Edward Md	All Other										
Rubin Steven David Md	All Other										
Levine Jeremiah J Md	All Other										
Daniel E Levy Md Pc	All Other										
Dalal Prateek Vinod Md	All Other										Ī
Long Term Medical Care Assoc	All Other										ĺ .
Waxner Jonathan M Md	All Other										Ī .
Lanter Robert B Do	All Other										
Serebryansky Boris Md	All Other										Ī T
Vuguin Patricia M Md	All Other										<u> </u>



Page 683 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Esposito Teresa A Do	All Other	~					~		~	~		
Elfenbein Jeffrey N Md	All Other											
Rohe John C Md	All Other											
Prosper Magally Md	All Other	~					~					
Williamson Dawn Ellen Md	All Other	~	~	~		~	~		~	~	~	~
Pettei Michael J Md	All Other											
Sherman Bradley M Md	All Other						~		~	~		
Bono Nancy A Do	All Other											
Adesman Angela Romano	All Other											
Zenn Richard D Md	All Other											
Weinstein Toba Aliyah Md	All Other											
Miller Robert Alan Do	All Other	~					~					
Chadda Jitendra Singh Md	All Other											
Mintz Guy L Md	All Other											
Chang Benjamin Md	All Other											
Starkman Gary	All Other											
Levin Bella Md	All Other											
Holcomb Alvin D Md	All Other											
Krauss Eugene S Md	All Other											
Toledano Baruch Md	All Other											
Simonson Barry G Md	All Other											
Nathan Jay Md	All Other											
Ezratty Ari Marcel Md	All Other											
Ashamalla Hani Lamei Md	All Other											
Familusi Abiola Olawale Md	All Other	~					~					
Fox Joyce Ellen Md	All Other											
Greenberg Eliezer Dpm	All Other											
Frank Graeme R Md	All Other											
Kreitzer Paula Michele Md	All Other											
Dosik David Md	All Other											
Beckerman Adam Howard Md	All Other											



Page 684 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Edano Albert E Md	All Other											
Dr Dayanand V Huded Md	All Other											
Orner Hersch Laib Md	All Other											
Khan Nafis Ahmad Md	All Other											
Reppucci Angelo D Md	All Other											
Rubin Lorry G Md	All Other											
Steele Andrew M Md	All Other											
Samson Israel Marc Md	All Other											
Sood Sunil K Md	All Other											
Paccione Jeffrey Charles Md	All Other											
Boutin Anthony Md	All Other	~	~	~		~	~		~	~	~	~
Theoharakis Spiro Md	All Other											
Robinson Suzzette N Md	All Other											
Mina Bushra Ayad Md	All Other	~					~					
Sam Mirela Md	All Other											
Rego Park Medical Associate Pc	All Other											
Menzin Andrew W Md	All Other											
Brodsky Neil	All Other											
Vaysman Alexander Md	All Other	~					~		~	~		~
Mandell Menachem Md	All Other											
Blitz Karen M Md	All Other											
Griggs Jr Robert P Md	All Other											
Bronfman Ida Md	All Other											
Walker-Adamson Sonia E Md	All Other											
Srivastava Malaya Md	All Other	~	~	~		~	~		~	~	~	~
Langman Ronald Md	All Other	~					~		~	~		
Stein Lee D Md	All Other											
Cucco Valerie Marcigliano Md	All Other											
Steinberg Bart Samuel Md	All Other											
Treihaft Leonard A	All Other											
Verley Janice Rosemarie	All Other	~	~	~		~	~		~	~	~	~



Page 685 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Greenwald Robert Alan Md	All Other										
Lev Steven	All Other										
Garcia Emilio	All Other	~	~	~	~	~		~	~	~	~
Rosenberg David J Md	All Other										
Ward Laurie Ann Md	All Other	~	~	~	~	~		~	~	~	~
Cah Association/Technology	All Other										
Mehrotra Bhoomi Md	All Other										
Gould Randall Jay Md	All Other										
Kadish Elisa G Md	All Other										
Teherani Meherdad Md	All Other										
Ravichandran Latitha Md	All Other										
Zolli Janet Rossi Md	All Other					~		~	~		
Morgenstern Eric Md	All Other										
Chrisomalis Lorraine Md	All Other										
Ragnauth Surujpaul Md	All Other										
Hotchkiss Edward J Md	All Other										
Mitrani-Schwartz Angela Md	All Other										
Polofsky Robert S Md	All Other										
Tikko Suraj K Md	All Other										
Rosenblum Gary Charles Do	All Other	~	~	~	~	~		~	~	~	~
Seafield Center Inc	All Other										
Vezza Marco E Md	All Other										
Musso Maria Nella Do	All Other										
Solomon Mark David Md	All Other										
Shayani Steven Md	All Other										
Huberfield Seymour Issac Md	All Other										
Trauzzi Stephen Md	All Other										
Hodes Leon Md	All Other										
Ahmad Riaz	All Other										
Behar Marc Md	All Other										
Skrzypiec Wojciech A Md	All Other										



Page 686 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Afzal Syed Ali Md	All Other											
Dimaio Frank Md	All Other											
Avella Harold Md	All Other											
Bottner Joseph Md	All Other											
J & P Watson Inc	All Other											
Jason Michael K Md	All Other											
Shakin Eric P Md	All Other											
Saif Mohammad Md	All Other											
Messina Deborah Tsotsos Md	All Other											
Miller Bonnie P Do	All Other											
Akinboboye Olakunle O	All Other											
Okin Stuart Md	All Other											
Tang Miao Kuang Md	All Other											
Madariaga Juan R Md	All Other											
Professional Svc 117th St Icf	All Other											
Masand Anupama Md	All Other											
Stroh Edward M Md	All Other											
Berkshire Farm Center	All Other											
Mccleavey James Richard Md	All Other											
Haque Sabiha Md	All Other	~	~			~	~		~	~	~	~
Tarantino Joseph Dpm	All Other											
Rashid Mohammed K Md	All Other	~					~		~	~		~
Gecelter Gary R Md	All Other											
Safo Margaret Md Pc	All Other											
Shamaev Berk Yana	All Other											
Alyskewycz Mykola Roman Md	All Other											
Brandon Mark Stephen Md	All Other											
Ripoll Lucinda L Md	All Other											
Wolfson David J Md	All Other											
Nyer Kenneth Lloyd Md	All Other											
Bradnock Howard Wayne Md	All Other	~					~					



Page 687 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.	o.vii 2.d	i 3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Weiner Moshe Md	All Other										1
Weiner Doron Md	All Other										1
Kanth Anil M Md	All Other	~	~	~	~	~		~	~	~	~
Phoenix Hses Of Long Island	All Other										1
Ricciardi Riccardo Jr Md	All Other										1
Singer Marc A Md	All Other										1
St Louis Emmanuel Lesly G Md	All Other	~				~		~	~		~
Boglioli Lauren Rae Md	All Other										1
Wald Kenneth J Md	All Other										1
Ncmc Dept Of Ortho-Surgery	All Other	~	~	~	~	~		~	~	~	~
Kim Daniel Md	All Other										1
Herrera-Acevedo Luis O Md	All Other										1
Zwanger-Mendelsohn Susan Md	All Other										1
Banik Rathindra Md	All Other										1
Bassoul Nissim Moses Md	All Other										1
Zinzarella Jeanne M Do	All Other										1
Shah Anuja J Md	All Other										1
Scarlata Robin Marie Md	All Other										1
Catucci Candida	All Other										1
Hamid Muhammad Md	All Other	~				~		~	~		~
Nastase Liviu Md	All Other										1
Newitz Deborah Kaplan	All Other										1
Bercow Neil Ross Md Pc	All Other										1
Hochberg Eric Mitchell Md	All Other										1
Mieles Renzo Gregorio Md	All Other	~	~	~	~	~		~	~	~	~
Watman Rosalind Carol Md	All Other	~	~	~	~	~		~	~	~	~
Weltman David I Md	All Other										
Vezza Frank R Md	All Other										1
Lightman Hylton Md	All Other	~				~		~	~		~
Rafaelmehr Parviz Md	All Other										1
Decade Emmanuel Do	All Other	~	~		~	~		~	~	~	~



Page 688 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i 2	b.ii 2.b.	v 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Digiovanna Geri Eileen Md	All Other										
Thompson Bruce Frederick Md	All Other										
Nurses On Hand Registry Inc	All Other										
Haider Qazi Kamal Md	All Other										
Goldenberg Steven Perry Md	All Other										
Kim Peter S Md	All Other										
Spadafora Philip F Do	All Other										
Chakote Vaijinath M Md	All Other										
Kodsi Sylvia Rose Md	All Other										
Shabbir Nadeem Md	All Other										
North Shore Univ Hosp Amb Svc	All Other										
Marciano Giovanni Md	All Other										
Baldeo Philip Md	All Other										
Buza Doru Md	All Other										
St Christopher Ottilie Hcbs	All Other										
Haig Ellen Md	All Other										
Cohen Rubin I Md	All Other										
Ardito Anthony P Md	All Other	~				~		~	~		
Hirsch Susan C Md	All Other					~		~	~		
Saraceno Joseph L	All Other										
Dougherty Douglas A Do	All Other										
G.E.M. Health Care Agency	All Other										
Jaramillo-Gibbs Kay Celinda	All Other										
Jean-Robert Desrouleaux Md Pc	All Other										
Caruso Giuseppe Md	All Other										
Giangola Gary Md Pc	All Other										
Seyburn David F Md	All Other										
Saxena Madhu Md	All Other										
Mcmanus Patrick Edwin Md	All Other										
Chesner Michael Dov Md	All Other										
Bryant Linda M Md	All Other										



Page 689 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Robertson Marilyn Anita Md	All Other	~	~	~		~	~		~	~	~	~
Sundaresh Mamatha Md	All Other	~	~	~		~	~		~	~	~	~
Libman Richard Md	All Other											
Vaccari Maria Md	All Other											
Saketos Maria Md	All Other											
Restivo Kathleen M Md	All Other	~					~		~	~		
Yee Sam Jin Md	All Other											
Auerbach Robert A Md	All Other											
Balsam Leah Md	All Other											
Singas Effie Md	All Other											
Smith-Levitin Michelle A Md	All Other											
Katz Elizabeth Y Md	All Other											
Goldner Bruce G Md	All Other											
Sherman Craig H Md	All Other											
Eisenberg Mark B Md	All Other											
Steinberg Richard Md	All Other											
Sajewski Daniel H Md	All Other											
Peter Tessy Md	All Other											
Tice Harold Mitchell Md	All Other											
Hava Nilofar K Md	All Other	~					~		~	~		
Manasia Anthony Robert Md	All Other											
Reddy Jaideep G Md	All Other											
Perez Carlos Md	All Other											
Winthrop Pulmonary Assoc Pc	All Other											
Pellerito John S Md	All Other											
Diamond Joseph Andrew Md	All Other											
Spyropoulos Pericles M Md	All Other											
Martin Anita Kay Md	All Other											
Jadonath Ram L Md	All Other											
Freeberg Gary Warren Md	All Other											
Weiselberg Eric Md	All Other						~		~	~		



Page 690 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Provider Name Provider Canagory 2a 2a 2a 2a 2a 2a 2a 2		Participating in Projects	ects										
All Other All Other	Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Al Obner Al Obner	Mullen Edward E Md												
All Others All	Frieri Marianne Md	All Other	<	<	<		<	<		<	<	<	<
All Others All	Prasad Nalini Md	All Other											
Mathematical Mat	Wong Peter J Md	All Other											
All Other All Ot	D'Sa Lygia Mary Helen Md	All Other											
All Other	Greenberg Rona Md	All Other											
Au Other Au Other	Sohal Ajendra S Md	All Other	<	<	<		<	<		<	<	<	<
All Other All	Capobianco Luigi M Md Pc	All Other						<		<	<		
All Other All Ot	Milano Eileen Sheehy Md	All Other											
All Other	Costantino Mario Md	All Other											
All Other	Gupta Neelam Md	All Other											
All Other All	Jones Beresford A Md	All Other	<					<		~	<		
All Other All	Marienberg Evelyn Md	All Other											
Ind All Other Ind I	Mamtora Pankaj Kanji Md	All Other											
All Other All	Tavakoli Kamyar David Md	All Other											
dicap All Other All Other All Other	Lieberman Ira Md	All Other											
All Other All Other	Professional Svc Ctr Handicap	All Other											
All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other	Goyal Brijesh K Md	All Other											
All Other All Other	Karten Mitchell K Md	All Other											
All Other All Other All Other Image: Control of the control o	Kalowitz Joshua Md	All Other											
All Other All Other All Other V	Waterman Erica R Md	All Other											
All Other Image: Control of the con	Lowe Kevin L Md	All Other											
All Other All Other All Other Image: Control of the control o	Singh Jagjeet K	All Other	<	<	<		<	<		~	<	<	<
All Other All Other IX<	Greenfield Alan Barry Md	All Other											
All Other Image: Control of the con	Schwartz David L Md	All Other											
	Ramani Meenatchi A Md	All Other	<	<	<		<	<		~	<	<	<
	Golub Cary Miles Dpm	All Other											
	Milner Lawrence Neil Md	All Other											
	Barrett Leonard O Md	All Other											
	Kothari Anu Md	All Other											
	Rosenfeld Howard Md	All Other											



Page 691 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Stein Adam Benjamin Md	All Other											1
Coley-Piccirillo Karen Md	All Other	~					~					1
Scheinbach Alan J Md	All Other											1
Grainer Steven Leigh Md	All Other											1
Ashourzadeh Kourosh K	All Other											1
Indaram Anant V Md	All Other	~					~					1
Chacko Varughese P Md	All Other											1
Banks Pamela Do	All Other											1
Lee Grace C J Md	All Other						~		~	~		1
Vinciguerra Vincent P Md	All Other											1
Patel Rekha H Md	All Other											1
Lodha Ajay K Md	All Other											1
Counseling Srv Of E D N Y Inc	All Other											1
Galvin Daniel Md	All Other											1
Kobren Myles S Md	All Other											1
Valinotti Richard J Md	All Other											1
Ali Muhammad N Md	All Other	~					~		~	~		~
Lipsky Harold L Md	All Other											1
Chopra Sandeep Md	All Other											1
Regioncare Inc	All Other											1
Smith Richard H Md	All Other											1
Aronbayev Jonathan Md	All Other											1
Moskowitz Martin Bruce Md	All Other											1
Bridge Back To Life Ctr Inc	All Other											1
Potters Louis Md	All Other											1
Moodhe Carole L Md	All Other	~					~		~	~		1
Weiselberg Lora R Md	All Other											1
Kolitz Jonathan E Md	All Other											1
Goldman Benjamin Md	All Other											1
Carelink Inc	All Other											1
Coppa Gene F Md	All Other											1



Page 692 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i 2	.b.ii 2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Parikh Sandip R Md	All Other										
Scholl Gerald H Md	All Other										
Sandowski Samuel A Md	All Other										
Lowe Teresa Ann Od	All Other										
Shore Gary Md	All Other										
Renna Mary Ellen Md	All Other	~				~					
Barone Stephen R Md	All Other										
Fisch Joseph Md	All Other										
Budman Daniel R Md	All Other										
Carter Lawrence D Md	All Other					~		~	~		
Husain Mohammad	All Other										
Professional Svc 149th St Icf	All Other										
Jacobson Marc S Md	All Other										
Rabin Jill Maura Md	All Other										
Carrion Wesley Vanwye Md	All Other										
Roman Rolando Md	All Other										
Toles Allen W Md	All Other										
Stokes Mark G Md	All Other					~		~	~		
Halfpenny James M Md	All Other										
Schulz Valerie Maria Md	All Other										
Roethel Linda Md	All Other										
Thallur Seetha Md	All Other										
Bhatty Samina Md	All Other										
Yoon Sydney S Md	All Other										
Rosenthal David S Md	All Other										
Owens Jonathan D Md	All Other										
Malik Ummekalsoom R Md	All Other										
Finzel Kathleen C Md	All Other										
Greco Helen Md	All Other										
Aral Isamettin Andrew Md	All Other										
Figueroa Cynthia A Md	All Other										



Page 693 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Karp Jason Bruce Md	All Other											
Gardyn Jorge L Md	All Other											
Golinowski Steven C Md	All Other											
Weiss Jeffrey N Md	All Other											
Heiman Howard S Md	All Other											
Areba Casriel Institute	All Other											
Carinci Laura Ann Md	All Other											
Gupta Rom Mohan Md	All Other											
Pirraglia Peter D Md	All Other											
Fonrose Mark H Md	All Other	~	~	~		~	~		~	~	~	>
Tepper Robert Eric Md	All Other											
Eviatar Joseph Alexander Md	All Other											
Koster Harry Robert M Md	All Other											
Weinstein Mark Jeffrey Md	All Other											
Mccormack Janice Md	All Other											
Kahn Ronald A Md	All Other											
Stiuso Loriann Marie Do	All Other						~		~	~		
Tepper Linda E Md	All Other	~					~		~	~		
Kipnis James Michael Md	All Other											
Lippman Sheldon Bruce Md	All Other											
No Shore Child & Fam Guid	All Other											
Ghumman Chaudhry Md	All Other											
Leong Mary Md	All Other											
Diamond Robert J Md	All Other											
Chaim-Watman Naomi Md	All Other	~					~		~	~		>
Llovera Ingrid A Md	All Other											
Kothari Chetna A Md	All Other	~	~	~		~	~		~	~	~	>
Kadakia Satish K Md	All Other											
Shanon Roy M Md	All Other											
Parnes Harold S Md	All Other											
Safavi Ali Md Pc	All Other	~	~	~		~	~		~	~	~	>



Page 694 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Kriner Mary R Md	All Other										
Bedard Joel Md	All Other										
Milton Gayle P Md	All Other	~				~					
Rodriguez Lilly M Md	All Other										
Miarrostami Rameen Mohammad	All Other	~				~		~	~		
Magno Angelo Md	All Other										
Duboys Elliott B Md	All Other										
Sloyer Alan F Md	All Other										
Levin Carmine Linda	All Other					~		~	~		
Rattner Howard M Md	All Other										
Cold Spring Hills Cr Nrs & Re	All Other										
Timpone Leonard Md	All Other										
Kholwadwala Dipak H Md	All Other										
Russo Roseann M Md	All Other					~		~	~		
Tufano Robert Andrew Md	All Other										
Stylianos Steven Md	All Other										
Dilimetin Gregory	All Other										
Independence Res Park Ln Icf	All Other										
Angioletti Louis Scott Md	All Other										
Gill Gurmit S Md	All Other										
Vanegas Edgar Z Md	All Other										
Eskreis David S Md	All Other										
Better Care Inc	All Other										
Singh Daljeet Md	All Other										
Marfatia Salil P Md	All Other										
Forman William M Md	All Other										
Leavens Maurer Jill Md	All Other										
Tomack Sheryl R	All Other										
Gazzara Paul C Md	All Other										
Roche Patricia E Md	All Other										
Gruber Peter J Md	All Other										



Page 695 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Shpizner Barry Alan Md	All Other											
Fleischmann Jonathan D Md	All Other											
Watnik Neil Farrell Md	All Other											1
Winthrop Radiology Assoc Pc	All Other											
Draves Kathryn Ann Md	All Other											1
Markowitz James F Md	All Other											1
Lowy Arthur Md	All Other											1
Ackerman Kenneth R Md	All Other	~					~		~	~		1
Nimaroff Michael L Md	All Other											1
Swedler Jane Md	All Other											1
Anastasio Dominick J Md	All Other											1
Miller Fredric R Md	All Other											I
Landau Stuart W Md	All Other											1
Palazzo Robert Sebastian Md	All Other											1
Saffra Norman A Md	All Other											
Cervia Joseph Steven Md	All Other											
Pflaster Norman Lee Md	All Other											
Jean Baptiste Eddy Md	All Other	~	~	~		~	~		~	~	~	~
St Christopher-Ottilie Richmo	All Other											
Mukhi Shakir	All Other											I
Pile-Spellman Eliza R Md	All Other											I
Unique People Svcs Vyse Ave	All Other											
Kaufmann Louise E Md	All Other											
Berger Jeffrey Todd Md	All Other											
Torrado-Jule Carmen Md	All Other											
Heuser Albert William Md	All Other	~	~	~		~	~		~	~	~	~
Nakach Zaki Md	All Other											1
Kellner Steven Mark Md	All Other	~					~					·
Iyer Shanker P Md	All Other											
Balbi Howard Jorge Md	All Other	~	~	~		~	~		~	~	~	~
Florimon-Delarosa Hector B Md	All Other											



Page 696 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Conway Michael A Dpm	All Other											
Hong Peter L Md	All Other	~	~	~		>	~		*	~	~	>
Halio David Albert Md	All Other											
Mayo Paul H Md	All Other											
Kelly Clare Ann Md	All Other	~	~	~		~	~		~	~	~	~
Singh Jai P Physician Pc	All Other											
Lastig Jessica Chimon	All Other											
Dilorenzo Randolph Paul Md	All Other	~					~		~	~		
Himelfarb John Md	All Other											
Dorfman David R Md	All Other											
Hershowitz Stephen M Md	All Other											
Mebrahtu Samson Md	All Other											
Jinna Rajender R Md	All Other											
Feuerstein Kenneth L Md	All Other											
Cadet Eddy Md	All Other											
Ting Grace Y Md	All Other	~	~	~		~	~		~	~	~	~
Hong Andrew R Md	All Other											
Lombardy Diane Elaine Md	All Other											
Shah Vijaykumar Md	All Other											
Boppana Meera S Md Pc	All Other											
Mercy Medical Center	All Other	~	~	~	~	~		~				
Desroches Lionel Md	All Other											
Joseph Antonio Jr Md	All Other											
Oceanside Counseling Ctr Inc	All Other											
All Metro Aids Inc	All Other											
Puccia Vincent Md	All Other											
Cheruvanky Thulasi Md	All Other	~					~					
Baghdassarian Bagdig S Md	All Other											
Goodman Shirley Md	All Other											
Huysman Jeanine Md	All Other						~		~	~		
Greenberg Ronald Md	All Other											



Page 697 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	ı in Projects									
Provider Name	Provider Category	2.a.i 2.b.	i 2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Eden li School Autistic Child	All Other										1
Underwood Philipp J Md	All Other										1
Leeman Benjamin J Md	All Other										
Fagan Ronald C Md Pc	All Other										1
Sheelawanti Md	All Other	~				~		~	~		1
Berlin Lance	All Other										1
Siegel David Neal Md	All Other										1
Leone Vincent J Md	All Other										1
Schwartz David G Md	All Other										1
Freedman Lester Stanley Md	All Other										1
Kurtz Arthur Samuel Md	All Other										1
Punsal Reynaldo M Md	All Other										1
Weinstein Jay S Md	All Other										1
Professional Svc 7th Ave Icf	All Other										1
Reddy Mallikarjuna D Md	All Other										1
Long Island Care Center Inc	All Other	~		~							1
Zisfein Jerome B Md	All Other										1
Lituchy Andrew Ethan	All Other										1
Perrotta Joseph V Md	All Other										1
Blumstein Meyer Md	All Other										1
Lieberman Jeffrey W Md	All Other										1
Freeman Israel Md	All Other										1
Grossmann Rami R Md	All Other										1
Twersky Yitzhak David Md	All Other										1
St Christophers Ottilie Kew	All Other										1
Marino Lawrence John Md	All Other										1
Goez Emilio A Dpm	All Other										
Able Health Care Serv Inc	All Other										
D Agostino Catherine A Md	All Other										
Batista Richard Joseph Jr Md	All Other										
Kaufman Allen M Md	All Other										



Page 698 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Haberman Jeffrey Md	All Other											1
Epstein Marcia E Md	All Other						~		~	~		1
Nordlicht Kenneth A Md	All Other											1
Brochstein Joel Aaron Md	All Other											1
Schultheis Eric Hayes Md	All Other	~					~					1
Bradley Thomas P Md	All Other											1
Duarte Robert Alfonso	All Other											1
Weiss Gary H Md	All Other											1
Hawkins Lynn A Md	All Other											1
Cyran Daniel J	All Other											1
Brunson Sandra Md Facc	All Other											1
Reynolds Terence John Md	All Other											1
Professional Svc Bell Blvd	All Other											1
Gaudino Walter J Md	All Other	~	~	~		~	~		~	~	~	~
Schilling John Joseph Dpm Pc	All Other											1
Chatalbash Robert Thomas Md	All Other											1
Karpowicz Frank Joseph Md	All Other											1
Williams James Edward	All Other											1
Martinez Sergio A Md	All Other											
Dicker Mordecai A Md	All Other											1
Kappel Bruce Ira Md	All Other											1
Kaul Vanita S Md	All Other	~					~		~	~		1
Bebirian Richard John Do Pc	All Other											1
Hammer Steven	All Other											ĺ
Rubin Andrew Paul Md	All Other											
Gopal Aasha S Md	All Other											<u> </u>
Kreutzer Eric R Md	All Other											
Greenberg Bruce Wayne Md	All Other						~		~	~		
Bendit Ezra Md	All Other	~					~		~	~		<u> </u>
Knoll Howard Lee Md	All Other											
Chopra Rajpal S Md	All Other			1				1				



Page 699 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Rifkin Matthew D Md	All Other											
Angus Lambros D G Md	All Other											
Tarricone Nicholas J Md	All Other											
Good Shepherd Hospice	All Other											
Melchor Florante P Md	All Other											
Lotfi David Md	All Other											
Baktidy Vlassi Md	All Other	~					~		~	~		
Katz Alan Jay Md	All Other											
Young Rose Marie Md	All Other	~	~	~		~	~		~	~	~	>
Cavaliere George J Md	All Other											
Gigante Joseph Do	All Other											
Rodrigues Maria Louella Md	All Other	~					~					
Moldwin Robert M Md	All Other											
Glickman Laurence T Md	All Other											
Bagdonas Richard Albin Md	All Other											
Ojutiku Olukayode O Md	All Other											
Boxer Harriet Siegel Md	All Other	~	~	~		~	~		~	~	~	>
Weissman Gary S Md	All Other											
Kosuri Sujatha Md	All Other	~	~	~		~	~		~	~	~	>
Allen Steven Md	All Other											
Raboy Adley Md	All Other											
Melamedoff Monica Md	All Other											
Weingarten Karen Md	All Other											
Hussaini Batool M Md	All Other											
Mckinley Matthew J Md	All Other											
Soskel Neil Bruce Md	All Other											
Sahdev Indira Md	All Other											
Baggott Annette M Md	All Other											
Wiesenfeld Allen J Md	All Other											
Raoof Suhail Md	All Other											
Lee Alice K Md	All Other	~	~	~		~	~		~	~	~	~



Page 700 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	ı in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Felix-Peralta Ingrid Ivanna	All Other										
Hershlag Avner Md	All Other										
Cooper Stanley G Md	All Other										
Feld Randy Jay Md	All Other										
Kugler David Bruce Do	All Other										
Hardoon Miriam Md	All Other										
Vadhan Deepak G Md	All Other										
Kenan Samuel Md	All Other										
Lastig Stephen Md	All Other										
Corwin Howard J Md	All Other										
Devito Joseph Salvatore Md	All Other										
Burke Stephen M Md	All Other										
Santana-Fox Elsie Milagros Md	All Other	~	~	~	~	~		~	~	~	~
Todd Angela Henry Md	All Other										
Winthrop Gastroenterology Pc	All Other										
Professional Svc Maspeth Icf	All Other										
Gross Beth R Md	All Other										
Lau George Kuok W Md	All Other										
Nestola Joseph F Md	All Other	~				~		~	~		
Savino Leonard Paul Md	All Other										
Anderson Ann E Md	All Other										
Decelie Germana Joan K Md	All Other										
Doctor Naishad M Md	All Other										
Posillico Dominic J Md	All Other										
Iorio Ralph Emil Md	All Other										
Porges Andrew J Md	All Other										
Capilupi Thomas Md	All Other										
Colantropo Gary Joseph Md	All Other										
Subramani Krishnaiyer Md	All Other	~	~	~	~	~		~	~	~	>
Nauheim Richard Charles Md	All Other										
Gordon Marc Md	All Other										



Page 701 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatir	ng in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Pike Sheldon Bruce	All Other										
Hoskins Iffath A Md	All Other										
Laporta Robert F Md	All Other										
Mark Stein	All Other										
Rosen Stacey Md	All Other										
Edasery Beppy J Md	All Other										
Hoffman Mark Allan Md	All Other										
Besser David Md	All Other										
Federbush Richard	All Other										
Gluck Robert Isaac Md	All Other										
Azad Abul Kalam Md	All Other										
Frieling Jeffrey Samuel Md	All Other										
Schumann Marc Seth-Jon Dpm	All Other										
Kasabian Armen K	All Other										
Yu Hilma H M Md	All Other										
Collin Pierre Gustave Md	All Other										
Morad Yosef J Md	All Other	~				~		~	~		~
Zielinski Ronald Anthony Md	All Other										
Hirshfield Gary S Md	All Other										
Harden Cynthia Louise Md	All Other										
Mendoza Raul Md	All Other										
Coombs Kenneth E Dpm	All Other										
Freedman Alan Marc Md	All Other										
Markowitz Sheldon R Md	All Other										
Nass Howard Steven Md	All Other	~				~					
Tomlinson Edmund Md	All Other										
Altman Daryl Renee Md	All Other										
Yudelman Ian M Md	All Other	~				~					
Hantverk Jed Allen Md	All Other	~				~		~	~		
Hebroni Shohre Md	All Other										
Roth Alan Robert Md	All Other										



Page 702 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Nanda Deepak Md	All Other											
Dole Micheline Md	All Other	~	>	>		~	>		~	*	✓	~
Rucker Steve Wolf Md	All Other											
Reisman Thomas Md	All Other											
Longo Peter J Md	All Other											
Macura Jerzy M Md	All Other											
Gudesblatt Mark Md	All Other											
Weber Andrew Seth Md	All Other											
Jagust Mark J Md	All Other											
Bialer Martin G Md Phd	All Other											
Nassim Roland Md	All Other	~					~		~	~		~
Draga Aspasia E Md	All Other											
Cohen Alan Brian Md	All Other											
Belilovsky Anatoly Md	All Other											
Stallone James Anthony Md	All Other											
Akuoku Samuel Boateng Md	All Other											
Durban Lawrence H Md	All Other											
Quijano Emelyn Md	All Other											
Patel Dilip Vallabhbhai Md	All Other											
Patel Sunil C Md	All Other											
Lobel Shari Beth	All Other											
Hederman Joseph F Md	All Other											
Parker Jewish Geriatric D&T	All Other											
Dr Nisha K Sethi Md Pc	All Other											
Sirota Harold Keith Md	All Other											
Goldofsky Elliot Md	All Other											
Weinerman Stuart Alan Md	All Other											
Katz Alan Stewart Md	All Other											
Calio Anthony J Md	All Other			1			1					
Della Ratta Ralph K Md	All Other											
Corapi Mark J Md	All Other											



Page 703 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating Pa	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Winthrop Internal Medicine	All Other											1
Haskoor Antwan I Md	All Other											1
Ruisi John Albert Md	All Other											1
Ankobiah William Akwasi Md	All Other											1
Cemaletin Nevber S Md	All Other											1
Altieri Dominic J Md	All Other											1
Barris Robert M Md	All Other											1
Archbold Maritza Stella Md	All Other	~					~		~	~		~
Altus Jonathan Drew Md	All Other											1
Professional Svc Butler St	All Other											1
Gilbert Bruce R Md	All Other											1
Lovecchio John Md	All Other											1
Siegel Loretta Mary Md	All Other											1
Schneider Steven Jack Md	All Other											1
Goodman Richard Earl	All Other											1
Muoio Valerie M Md	All Other											1
Dominican Sisters Family Lthh	All Other											1
Conetta Rick Md	All Other											1
lakovou Christos Md	All Other											1
Pichay Lourdes Maria B Md	All Other											1
Broomfield Paul Howard Md	All Other											1
Gottridge Joanne Md	All Other						~		~	~		1
Breitman Debra L	All Other											1
Eisikowitz Leon Bernard Md	All Other											1
Cooper David Jonathan Md	All Other											1
Mellinger Brett C Md	All Other											
Cath Char Nghbhd Svcs Mclees Icf	All Other											1
Cath Char Nghbhd Svcs Mugavero Icf	All Other											
Family & Children'S Assoc	All Other											1
Sebastiano Wayne R Md	All Other											
Hammel Jay D Md	All Other											1



Page 704 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Greenberg Harly Md	All Other											
Hirsch Bruce Md	All Other						~		~	~		
Hoffman Rosenfeld Jamie Md	All Other											
Jeff D Kopelman M D F A C S L	All Other											
Cohen Ronald B Md	All Other											
Moreta Henry Md	All Other											
Black Karen S Md	All Other											
Shapiro Richard Allen Md	All Other											
Johnson William G Md	All Other											
Fagin James C Md	All Other											
No Shore Univ Hsp Stern Fam Cecr	All Other											
Cantos Eric Md	All Other											
Professional Svc 195 Place	All Other											
Ucp Queens Icf E	All Other											
Horl Lawrence P Dpm Pc	All Other											
Ucp Queens Icf D	All Other											
Ucp Queens Icf A	All Other											
Kamdar Jayesh C Md	All Other											
Lopez Robert Md	All Other											
Orzac Ctr Ext Care & Rehab	All Other											
Klein Daniel P Md	All Other											
Ucp Queens Icf C	All Other											
Ucp Queens Icf B	All Other											
Camesas Adrienne Muller Md	All Other											
Farber Bruce Frederick Md	All Other											
Leong Pauline Md	All Other						~		~	~		
Shepp David H Md	All Other											
Kalenscher Frederic Md	All Other											
Kropf Mark Joseph Md	All Other											
Ilan Hana Md	All Other											
Edwards Barbara Tighe Md	All Other						~		~	~		



Page 705 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Fantasia John Edward Dds	All Other											
Carrey Zev Md	All Other											
Pizzolla John Md	All Other						~		~	~		
Dowuona Orakwao David Md	All Other											
Benhuri Massoud	All Other											
Farkash Arthur E Md	All Other											
Adler Arvin Jay Do	All Other											
Harris Maury Md	All Other											
Anghel Daniel Md	All Other											
Michael Dourmashkin Md	All Other											
Ciccarelli Ciro Anthony Md	All Other											
Lashley Eustace Lauriston Md	All Other											
Klein Victor R Md	All Other											
Levine Joseph Harvey Md	All Other											
Vitale Gerard Francis Md	All Other											
Golden Jonathan James Md	All Other	~	~	~		~	~		~	~	~	~
Walsh James Joseph Md	All Other											
Te Jaime C Md	All Other											
Tarras Marc S Md	All Other											
Jacob Perlow Hospice	All Other											
Loizides Edward Andrew Md	All Other											
Ziegelbaum Michael Mark Md	All Other											
Weber John Joseph Jr Dpm	All Other											
Seafield Services Inc	All Other											
Roosevelt Ed Al Couns Trt Ctr	All Other											
Dorazi Stephen Theodore Dpm	All Other											
Peralta Victor Emilio Md	All Other											
Tse Rose W Md	All Other											
Kumar Krishan Md	All Other	~	~	~		~	~		~	~	~	~
Sturm Richard T Md	All Other											
Epstein Nathaniel B Md	All Other							1				



Page 706 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	ı in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Moh Paul Pel Shan Md	All Other											
Buff Daniel David Md	All Other											
Rozenbaum Joseph Andrew Md	All Other	~					~					
Francfort John Wall Md	All Other											
Teigman Michael D Md	All Other											
Weinstock David L Md	All Other											
Yazdani Amir Md	All Other											
Bookhardt-Murray Lois J	All Other											
Nair Jagadamma Md	All Other											
Tassy Philippe Md	All Other											
Ladinsky Michael Alan Do	All Other											
Gross Michael Md	All Other											
Schiff Russell Jonathan Md	All Other											
Hupart Kenneth Howell Md	All Other											
Klahr Jonathan B Md	All Other											
Warshawsky Robin Jo Md	All Other											
Drucker Susan Md	All Other											
Fiorenti Salvatore V Md	All Other											
Simon John Mathew Md	All Other											
Kivell Howard Neil Md	All Other											
Winthrop Pediatric Associates	All Other											
Byrns Daniel John Md	All Other											
Cohen Joel Stuart	All Other											
Adler Robert George Md	All Other											
Lichtenstein David Md	All Other											
Faitell David Md	All Other	~					~					
White Oaks Nursing Home	All Other	~			~							
Root Barry Clifford Md	All Other											
Schwartz Evan G Md	All Other											
Wighton Robert Leonard Md	All Other											
Rivera Clara Md	All Other											



Page 707 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Kamran Nia Md	All Other										
Hurtado Hillary John Md	All Other										
Farber Charles S Md	All Other										
Levy Steven Robert	All Other										
Douglas Barry K Md	All Other										
Portello Joan K	All Other										
South Shore Home Health Svc	All Other										
Sorett Evan Stanley Md	All Other										
Markouizos Demetrios	All Other										
Skwiersky Edward Md	All Other										
Sunshine Robert D Md	All Other										
Kutcher William Lee Md	All Other										
Oviasu Felix Izuhunwa Md	All Other										
Vns Of Ny Hospice Care	All Other										
Watson Catherin Pace	All Other										
Marshall Lewis West Jr Md	All Other										
Feldman Gary B Dpm	All Other										
Last Eric Craig Md	All Other										
Nwasokwa Obi N Md	All Other										
Crisari Flavio Md	All Other										
Jacinto Francisco Gertrude Md	All Other										
Gelber Howard J Md	All Other										
Pierro Hugo Md	All Other										
Love Karen Anita Md	All Other										
Raciti Alfred Md	All Other										
Raman Nellepelly Krishna Md	All Other										
Hedayati Reza	All Other										
Guberman Ronald Mark Dpm	All Other										
Gorski Lydia E Md	All Other										
Gorski John F Md	All Other										
Hispanic Counseling Cntr Inc	All Other										



Page 708 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Ebarb Raymond Louis Md	All Other											
Strassberg Howard Jay Md	All Other											
Autz George Russell Md	All Other											
Pinard Brian Md	All Other											
Desmond Richard W Md Pc	All Other											
Lee Tai-Ping Md	All Other											
Sands Point Ctr Hlth & Rehab	All Other	~			~							
Acquista Angelo J Md	All Other											
Ehrlich Martin H Md	All Other											
Torres Francisco Md	All Other	~					~		~	~		
Lipschutz Martin S Md	All Other											
Stark Garry Hanan Md	All Other											
Lawrence Loretta Md	All Other											
Crystal Kenneth Scott Md	All Other											
Waldman Glenn Md	All Other											
Itzkovitz Ina S Md	All Other											
St Louis Yolaine Md	All Other											
Bow Shirley Md	All Other											
Berman Dean Arnold Do	All Other	~	~	~		~	~		~	~	~	~
St Christophers-Ottilie Jamai	All Other											
Udom Izuka P Md	All Other											
Stechel Richard P Md	All Other											
Ford Patricia Ann Md	All Other	~	~	~		~	~		~	~	~	~
Horowitz Bruce Roger Md	All Other											
Scimeca Philip G Md	All Other											
Berman Steven Marc Md	All Other											
Khan Shaheed Md	All Other											
Ohri Anju Md	All Other											
Chalas Eva Md	All Other											
Zupnick Henry Michael Md	All Other											
El Baba Mohamad Fouad Md	All Other											



Page 709 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Provider Name Provider Category 2.a.i 2.b.ii 2.b.iv Farhad Mina Md All Other Naik Medha Madan All Other Wachtel Jerry Craig Md All Other Checola Robert T Md All Other Cervantes Jose F Md All Other Kaul Raman Md All Other Park Bum Yul Md All Other Marquis Belinda Agharese Md All Other Simhaee Eskandar J Md All Other Kwiatek John William All Other Peters Robert M Md All Other All Other All Other William All Other All Other All Other All Other All Other All Other All Other All Other Outreach Development Corp All Other	2.b.vii 2.d	i 3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	
Naik Medha Madan All Other Wachtel Jerry Craig Md All Other Checola Robert T Md All Other Cervantes Jose F Md All Other Kaul Raman Md All Other Park Bum Yul Md All Other Marquis Belinda Agharese Md All Other Simhaee Eskandar J Md All Other Kwiatek John William All Other Peters Robert M Md All Other All Other All Other Medina Genara Malaran Md Pc All Other						7.a.iii	4.b.i
Wachtel Jerry Craig Md All Other Checola Robert T Md All Other Cervantes Jose F Md All Other Kaul Raman Md All Other Park Bum Yul Md All Other Marquis Belinda Agharese Md All Other Simhaee Eskandar J Md All Other Kwiatek John William All Other Peters Robert M Md All Other							
Checola Robert T Md Cervantes Jose F Md All Other Kaul Raman Md All Other Park Bum Yul Md All Other Marquis Belinda Agharese Md All Other Simhaee Eskandar J Md All Other Kwiatek John William All Other Peters Robert M Md All Other Gocs Diane M Md All Other All Other All Other							
Cervantes Jose F Md All Other Kaul Raman Md All Other Park Bum Yul Md All Other Marquis Belinda Agharese Md Simhaee Eskandar J Md All Other Kwiatek John William All Other Peters Robert M Md All Other Gocs Diane M Md All Other All Other All Other All Other All Other							
Kaul Raman Md All Other Park Bum Yul Md All Other Marquis Belinda Agharese Md All Other Simhaee Eskandar J Md All Other Kwiatek John William All Other Peters Robert M Md All Other Gocs Diane M Md All Other Medina Genara Malaran Md Pc All Other							
Park Bum Yul Md All Other Marquis Belinda Agharese Md All Other Simhaee Eskandar J Md All Other Kwiatek John William All Other Peters Robert M Md All Other Gocs Diane M Md All Other Medina Genara Malaran Md Pc All Other All Other							
Marquis Belinda Agharese MdAll OtherImage: Control of the con							
Simhaee Eskandar J MdAll OtherImage: Control of the control of							
Kwiatek John William All Other Peters Robert M Md All Other Gocs Diane M Md All Other All Other All Other All Other All Other All Other All Other All Other							
Peters Robert M Md All Other Gocs Diane M Md All Other Medina Genara Malaran Md Pc All Other							
Gocs Diane M Md All Other Solution All Other All Other Solution All Other Solution All Other Solution							
Medina Genara Malaran Md Pc All Other							
		~					
Outreach Development Corp. All Other							
Outreach Development Colp							
Shapir Yehuda Md All Other							
Feit Jerrold Steven Md All Other							
Vlantis Antonios Leonidas Md All Other		~		~	~		
Friedmann Paul Md Pc All Other							
Friedman Steven G Md All Other							
Joseph P Addabbo Family Hlth All Other		~		~	~		~
Recco Home Care Service Inc All Other							
Rivera Edgardo Bernardino Md All Other							
Beekman Brand Kathie H Md All Other							
Wohlberg Gary Md All Other Signature of the state of the							
Rosen Ronald E Md All Other		~		~	~		
Dubner Sanford Md All Other							
Comprehensive Womens Medical All Other .							
Grossman Myles Dpm All Other							
Kornblit Arthur Md All Other				1			
Kapoor Urvashi Md All Other							
Speiser Phyllis Witzel Md All Other			+				



Page 710 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	-									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Kahan Joel L Md	All Other										
Hogan Timothy Md	All Other										
Timson Charles Roger Md	All Other										
Espino Santos Zenaida Md	All Other										
Sigler Lawrence J Md	All Other										
Tchelebi Mounzer Md	All Other										
Davino Robert C Md	All Other										
Tsynman Alexander Md	All Other										
Lee Junho Bok Md	All Other										
Van Tosh Andrew Md	All Other										
Vetere Patrick F	All Other										
Rosenberg Gary S Md	All Other										
Zide Irene Lois	All Other										
Zitner David Md	All Other										
Hollis Peter H Md	All Other										
Weber Harvey Md	All Other										
Chopra Rajbir S Md	All Other										
Zdanowitz Joel Jacob Md	All Other	~				~					
Nagelberg Joys Md	All Other										
Coren Charles V Md	All Other	~	~	~	~	~		~	~	~	~
Schinder Harry J Md	All Other					~		~	~		
Goldman Gershon A Dpm	All Other										
Silvergleid Richard Md	All Other										
Gupta Arun Kumar Md	All Other										
Schreiber Robert Tad Md	All Other										
Warren Faye L Md	All Other										
Muneeruddin Mohammed Md	All Other										
Ulep Rosita Razo Md Pc Md	All Other										
Balagot Romeo D Md	All Other										
Brody Judith P Md	All Other										
Abramovici Bernard Barbu Md	All Other	~				~					



Page 711 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	ı in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Spera Dominic Md	All Other											1
Finamore Carmen Md	All Other											1
Cohen Barry Edward Md	All Other											1
Kaplan Gary P Md	All Other											1
Diamond Lawrence Neil Md	All Other	~	~	~		~	~		~	~	~	~
Choi Mi Ja Md	All Other											1
Berger William Jay Md	All Other											1
Apuzzo Keith C Md	All Other											1
Goodman Steven L Md	All Other											1
Palestro Christopher J Md	All Other											1
Tardio Julio Alberto Md	All Other	~					~		~	~		~
Perlmutter Robert A Md Md	All Other	~					~					1
Carter Robert F Md	All Other											1
Overby M Chris Md	All Other											1
Finkelstein Harvey S Md	All Other											1
Fink Lawrence Samuel Md	All Other											1
Wininger Martin Md Pc	All Other											1
Klein Andrew J Md	All Other	~					~					1
Bajaj Randhir K Md	All Other											1
Weinstein Steven Samuel Md Pc	All Other											1
Gelwan Mark James Md	All Other											1
Ukpabi Okoro Chigboh Md	All Other											1
Shikowitz Mark Jay Md	All Other											1
Chalif David Jeffrey Md	All Other											1
Kluger Alan J Md	All Other											1
Esposito Rick Anthony Md	All Other											
Viriya Surya Md	All Other											
Asadourian Armand V Md	All Other											
Saunders Deborah S Md	All Other											
Lee Hwasun	All Other	~					~		~	~		
Epstein Steven Bruce Dpm	All Other											



Page 712 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Marino Ronald Vincent Do	All Other											
Yee Walter Md	All Other	~					~		~	~		
Stambler Jay Bennett Md	All Other											
Dundy Richard A Md	All Other											
Goswamy Ichcha Md	All Other											
Nayyar Krishan Chander Md	All Other											
Felderman Theodore Paul Md	All Other											
Putterman Eric A Md	All Other											
Berenstein Anna	All Other											
Zombek Meir Md	All Other											
Singhal Pravin C Md	All Other											
Dolimpio James T Md	All Other											
Port Abraham Md	All Other											
Riverhead Care Center	All Other											
Stollman Yacov Ronald Md	All Other											
Wyner Perry A Md	All Other											
Shapiro Jeffrey Fred Md	All Other											
Roofeh Jahanshah Md	All Other											
Iqbal Mir Javed Md	All Other											
Friedman Gary R Md Pc	All Other											
Elsant Martin I Md	All Other											
Osei-Tutu Bernard Md	All Other						~		~	~		
Tankel Marvin Brian Md	All Other											
Patel Jayant P Md	All Other											
Scott Paul E Md	All Other											
Uliss Alan Ira E Md Pc	All Other											
Sychikov Lubov Md	All Other	~					~		~	~		
Morrison Scott I Od	All Other											
Lief Dienstag Deborah Md	All Other											
Kissin Esther Md	All Other											
Bracero Luis A Md	All Other											



Page 713 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Madonna Richard James	All Other											1
Parker Jewish Geri Inst Lthhc	All Other											1
Griffith-Reece Wendy	All Other											1
Shafran Jacob C Od	All Other											l
Miller Seth L Md	All Other											1
Greenberg Ronald E Md	All Other											1
Alyeshmerni Khosrow Md	All Other	~					~					
Gross Cathie C Md	All Other	~	~			~	~		~	~	~	~
Bayview Nursing & Rehab Ctr	All Other	~			~							
Graver L Michael Md	All Other											
Zwang Jeffrey S Md	All Other											1
Engelberg Laurence A Md	All Other											
Buenahora Joseph Albert Dpm	All Other											
Klapholz Mark Bernard Md	All Other											1
Kosinski Mark A Dpm	All Other											
Narendra Sudhanshu Md	All Other	~					~		~	~		~
Pasricha Vijay Prakash Md	All Other											
Soriano Jerry A Md	All Other											
Corines Christopher Md	All Other											
Barnett Richard L Md	All Other											
Smar Michael David Md	All Other											
Simpkins Henry Md	All Other											
Professional Svc Selinger Icf	All Other											
White Joseph C Md	All Other											
Ware Priscilla J Md	All Other	~					~					
Shukla Harikrishna Prabhupras	All Other	~					~					1
Gordon Richard Md	All Other											1
Steinberg Allan Md	All Other											1
Greene Darius Md	All Other											·
Mastrangelo Ralph Md	All Other											·
Rao Sudha	All Other											. <u> </u>



Page 714 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i 2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Arbesfeld Benjamin Zev Md	All Other										
Lerebours Frantz Md	All Other										
Seiden Steven Wayne Md	All Other										
Green Stephen J Md	All Other										
Breen William Facc Md	All Other										
Kirtane Yashodhara Sanjay Md	All Other										
Weiler Mitchell Md	All Other	✓				~					
Lecher Thomas I Md Pc	All Other	~				~		~	~		
Nussbaum Monte Jay Md	All Other					~		~	~		
Weintraub George Dpm	All Other										
Winyard Albert E lii Md	All Other										
Leddy Vincent R Md Pc	All Other										
Bourla Steven L Md	All Other										
Bavli Samuel Z Md	All Other										
Tate Perla Md	All Other										
Citron Marc L Md	All Other										
Hampton Phyllis A Md	All Other										
Keber Barbara A Paino Md	All Other					~		~	~		
Friedman Steven J Md	All Other										
Eichenbaum Joseph Md	All Other										
Buck-Haskin Stephanie Caulett	All Other										
Maryhaven Ctr Of Hope lcf 1	All Other										
Lipton Jeffrey M Md	All Other										
Benzakein Ralph Dpm	All Other										
Small Allen Md	All Other										
Rina Sarkar Md Pc Md	All Other										
Bochner Richard Martin Md	All Other										
Guarini Ludovico Md	All Other										
Horwitz Jeffrey Elliot Do	All Other										
Little Flower Child Sv Icf#2	All Other										
Little Flower Child Sv Icf#1	All Other										



Page 715 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating Pa	in Projects									
Provider Name	Provider Category	2.a.i 2.	b.ii 2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Boursiquot Jean Robert Md	All Other										
East Neck Nursing & Rehab Ctr	All Other										
Friedman Larry Jay Pc Md	All Other										
Kumar Dharamjit Narendra Md	All Other	~				~		~	~		~
Goldberg Steven M Md	All Other	~				~					
Morcos Chadia Md	All Other										
St Agathas 11 Hayden Circle	All Other										
Boshnack Arthur Md Facg Pc	All Other										
Fogel Robert Edward	All Other										
Caprioli Russell R Dpm	All Other										
Bilotti Mary Ann Dpm	All Other										
James Nicholas Md	All Other										
Podolnick Kim Md	All Other										
Macdonald Glenn Md	All Other										
Elferzli George Salem Md	All Other										
Weil Peter A Md	All Other										
Schreiber Carl Selig Md	All Other										
Goldblum Lester Frederick Md	All Other										
Epilepsy Fnd, L.I., N Bellmor	All Other										
Sofola Adeola Md Pc	All Other										
Bloom Beatrice F Md	All Other										
Haven Manor Health Care Center, Llc	All Other										
Linder Craig M Md	All Other										
Stewart Constance Fran Md	All Other										
Moazed Kambiz Thomas Md	All Other										
Ingber Leonard Md	All Other										
Zupnick Joseph Od	All Other										
Wasnick Robert J Md	All Other										
Fuentes Robert O Brien Md	All Other										
Dolgin Stephen Md	All Other										
Shepard Barry R Md	All Other										



Page 716 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i 2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Lipsky William Michael Md	All Other										
Jewish Asso For Svcs For The Aged	All Other										
Diaz Ruth Gibe Md	All Other										
Schulze Gerald Md	All Other										
Ratner Scott Jay Md	All Other										
Palmadessa Donald J Md	All Other										
Bellovin Barry Jon Md	All Other										
Basra Gurbhushan Singh Md	All Other										
Taverna Vito Frank Md	All Other										
Weiner Jerome Robert Md	All Other										
Family Aides Inc	All Other										
Grill David R Md	All Other										
Owens George Francis Md	All Other										
Patel Asvin M	All Other										
Inzlicht Sprei Eli Md	All Other										
Rayzman Maya Md	All Other	~				~		~	~		
Chusid Arnold Md	All Other										
Zargaroff David Dariush	All Other										
Chatpar Prem C Md	All Other										
Rudolph Gary Md	All Other										
Smolow Craig R Md	All Other					~		~	~		
Shemen Larry Judah Md	All Other										
Wagner John D Md	All Other										
Yunis Marc J	All Other										
Joseph John L Md	All Other										
Schulster Rita B Md	All Other										
Sperber Robert G Md	All Other										
Dogra Mridula	All Other	~				~		~	~		~
Gonzalez Carlos Manuel Md	All Other										
Sheppard Beverly A Md	All Other	~				~					
Brown Timothy C A Md	All Other										



Page 717 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i 2.b.	ii 2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Kushner Hillary Md	All Other					~		~	~		
Haughney Elizabeth	All Other					~		~	~		
Amin Mahendra R Md	All Other	~				~		~	~		~
Stone Peter Lyle Md	All Other										
Furie Richard A Md	All Other										
Mark Flugman Md Pc	All Other										
Perrick Steven L Md	All Other										
Hammerman Neil S Md	All Other										
Roman Jaime Francisco Md	All Other										
Rubin Laurence Md	All Other										
Bonagura Vincent Md	All Other										
Goldwasser William	All Other										
Chung Yun Hee Md Pc	All Other	~				~		~	~		
Aswani Hiralal Md	All Other										
Newmark Ian Howard Md	All Other										
Karim Rukshana Omar Md	All Other										
Carvo Michael Joseph Md	All Other										
Mehra Sunil Md	All Other										
Pecora Maria Nancy Dpm	All Other										
Benjamin Jonathan W Md	All Other										
Day Philippe Jmm Md	All Other										
Appel Robert I Md	All Other										
Parikh Kapilagauri Jay Md	All Other										
Sumner Jonathan H Md	All Other										
Steller Richard Neil Md	All Other										
Frank David D Md	All Other										
Annunziato Charles Anthony Md	All Other										
Efobi Morris B Md	All Other										
Helping Hands-Hsci	All Other										
Ganesh Lalitha Md	All Other										
Harnett-Robinson Roy Edward	All Other	~				~	1				



Page 718 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i 2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Savasta Joseph N Md	All Other										
Sacks Diane J Md	All Other										
Bunyavanich Sanga Md	All Other										
Jenkins Mary Dale Md	All Other	~				~		~	~		
Rekate Harold Louis	All Other										
Nath Sunil Md	All Other										
Chime Chudi G Md	All Other										
Weiss Laszlo Md	All Other										
Dajdea Lucian V Md	All Other										
Donovan Glenn J Dpm	All Other										
Bezalel Rehab & Nursing Ctr	All Other										
Lebovits Ivan Md	All Other										
Mendelsohn Steven L Md	All Other										
Jupiter Barry D Md	All Other										
Ednalino Linda Edano Md	All Other										
Pahuja Jagan Md	All Other										
Noya Maria Pilar Md	All Other										
Levine Jack M Md	All Other	✓				~					
Schmelzer Barbara Md	All Other										
Hertz Howard M Md	All Other										
Patel Anilkumar Sureshchandra	All Other	<u> </u>				~		~	~		~
Eisen Seth D Md	All Other										
Berke Stanley Jay Md	All Other										
Sherman Scott J Md	All Other										
Brody Samuel A Md	All Other										
Acosta Eloisa P Md	All Other										
Fisher Arthur H Md	All Other										
Davis Steven R Md Pc	All Other										 I
Pisciotto Salvatore A Md	All Other										
Sherwin Steven R Md	All Other										
Bulmash Max A Md	All Other				1						



Page 719 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2	2.b.vii 2.d	l.i 3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Kwik-Care Westchester Ltd	All Other										
Meed Steven D Md	All Other	>				~					
Carey Dennis Md	All Other										
Orourke Innis lii Md	All Other										
Fein Alan Marc Md	All Other										
Saint-Laurent Mario	All Other										
Sechter Laurence N Md	All Other										
Screnci Catherine R Md	All Other	~				~					
Galvin Peter Md	All Other										
Louie James E Md	All Other										
Forlenza Thomas Joseph Md	All Other										
Ballas Mayer Md Pc	All Other										
Nagaraj Anasuya Md	All Other										
Klonsky Ira	All Other										
O'Brien Dennis Sean Md	All Other										
Abdoo Robert Alan Md	All Other										
Rubin Daniel B Md	All Other										
Farmer Peter Md	All Other										
Paulose Ammukutty Md	All Other	~	~	~	•			~	~	~	~
Liautaud Jean Md	All Other										
Tessler Herman Md	All Other										
Schlusselberg Moshe Md	All Other										
Green Abraham Isidore	All Other										
Sagamore Childrens Pc	All Other										
Koss Jerome H Md	All Other										
Weitzman Lee Bradley Md	All Other										
Conrad Arnold R Md	All Other										
Ohel Childrens Home Gateway Icf	All Other										
Talebian Behzad	All Other										
Blum Alan I Md	All Other										
Badillo Felix Luis Md	All Other										



Page 720 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Thies Harold L Md	All Other	~					~					
Gupta Urmil Aneja R	All Other											1
Hatsis Alexander P Md	All Other											
Anfang Chaim Israel Md	All Other											1
Stauber Stuart L Md	All Other											1
Pandya Divya Md	All Other											1
Zimmerman Howard M Md	All Other											I
Moore Thomas Carlisle Md	All Other	~					~					1
Pek Henry Md	All Other											1
Oconnor James John Md	All Other											1
Doraiswamy Brinda Md	All Other	~	~	~		~	~		~	~	~	~
Rahmani Yair Md	All Other											I
Kothari Mayur J Physician Pc	All Other											I
Herrera Clarita E	All Other											1
Khan Rashid Javed Md	All Other											
Mohrer Jonathan William Md	All Other											1
Weg Ira Lester Md	All Other											I
Levine Mitchell Edward Md	All Other											1
Chardavoyne Rashmae Md	All Other											I
Katz Stephen Paul Md	All Other	~	~	~		~	~		~	~	~	~
Guida Anthony A Md	All Other											1
Dibner Robin Jane Md	All Other											I
Fougner Arthur Md	All Other											1
Talansky Arthur L Md	All Other											I
Brewer Bruce W Md	All Other											I
Ong Lawrence Y Md	All Other											1
Goldman Steven L Dpm	All Other											1
Kumari Subaiya Sheila Md	All Other											l
Khan Arfa Md	All Other											
Phillips Gail N	All Other											1
Levitt Marc S Md	All Other											



Page 721 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Katz Stanley Md	All Other											
Chasky Dean Cole Md	All Other	~					~		~	~		
Corriel Robert N Md	All Other											
Transitional Services For Ny	All Other	~						~				
Hochsztein Paul Md	All Other											
Koplow Melvin David Md	All Other											
Hallak Joseph Od	All Other											
Anto Cecily Md	All Other											
Fleischer Adiel Md	All Other											
Polcino Michael H Md	All Other											
Naidich James B Md	All Other											
Levenbrown Jack Md	All Other											
Diamond Ezriel Md Pc	All Other											
St Johns Episcopal Hosp	All Other	~	~	~	<	~						
Fisher Martin M Md	All Other											
Krishnasastry Kambhampaty Md	All Other											
Ny College Of Osteopathic Med	All Other											
Mittal Harmesh K Md	All Other											
Mackey Joseph A Md	All Other	~	~	~		>	~		~	~	~	~
Licalzi Luke K Md	All Other											
Kaufman John C Pc Md	All Other											
Rosner Louis Martin Md	All Other											
Attentive Care Of Albany Inc	All Other											
Welles Mark B Md	All Other						~		~	~		
Bestcare Company	All Other											
Mills Carl Md	All Other											
Essman Louis Thaelman Md Pc	All Other											
Reddy Sumathy Md	All Other											
Stamm Joseph Martin Od	All Other											
Sapugay Coz Maria Cristina Md	All Other	~	~	~		~	~		~	~	~	~
George Usha Md	All Other	~					~		~	~		~



Page 722 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Tarkoff David Ira Md	All Other											
Kahn Leonard B Md	All Other											 I
Rochelson Burton L Md	All Other											·
Shakin Jeffrey Md	All Other											 I
Smith Arthur D Md	All Other											
Fastenberg David M Md	All Other											
Compas Jean C Md	All Other											
Blatti George M Md	All Other											
Syalee Jogesh Md	All Other	~					~					
Honigman Richard E Md	All Other	~					~					
Levine Alan Jay Md	All Other											
Chowdhry Mohammed Idris	All Other											
Jhagroo Vishnudatt Md	All Other	~					~		~	~		~
Horowitz Richard Steven Md	All Other											
Calleja Gregorio A Md	All Other											
Ring Stanley M Md	All Other											
Kirtane Sanjay S Md	All Other											
Beck Stephen E Md	All Other											
Robbins Anne C Md	All Other											
Orkin Howard M Md Pc	All Other											
Schecter Alan J Md	All Other											
Baker Barry Alan	All Other											
Bryer Clifford J Md	All Other											
Karl Ted Allan Md	All Other											
Goldman George J Md	All Other											
Parker Jewish Institute HIth	All Other											
Mermelstein Steve Aron Md	All Other											
St Agathas Depaul Icf	All Other											
St Agathas 13 Hayden Circle	All Other											
Professional Svc Scannell Icf	All Other											 I
Iordanou Christodoulos Md	All Other						~		~	~		



Page 723 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Giovinazzo Vincent Jerome Md	All Other										
Sabet Soonja Facp Md	All Other										
Geoffrey Weisman Md Pllc	All Other										
Reejsinghani Rosie Md	All Other										
St Josephs Rehab Center Inc	All Other										
Nassau Dept Drug & Alcoh Add	All Other										
Hamlet Yonah J Md	All Other										
New Horizon Counseling Ctr	All Other										
Lane Lewis B Md	All Other										
Kromholz Walter Noah Md	All Other										
Rao Shyambhai M Md	All Other										
Mc Galey John Md	All Other										
Silverman Joel R Md	All Other										
Goldstein Andrew M Md	All Other										
Gadgil Sunila Yeshawant Md	All Other										
Recco Home Care Service Inc	All Other										
Kerner Jay Arthur Dpm	All Other										
Heimowitz Howard Md	All Other										
Greenfield Martin Md	All Other										
Chandramohan Kunjuraman Md	All Other										
Catholic Charities Rockvl Ctr	All Other										
Rothburd Jeffrey S Md	All Other										
Altman Stuart J Md	All Other	~				~					
Mullen Leon Md	All Other										
Camacho Alicia Urmaza Md	All Other										
Petersel Kenneth H Md Pc Md	All Other										
Bigman Alan Marc Md	All Other	~				~		~	~		
Saharia Reeta Md	All Other										
Ahmed Najma A Md	All Other	~				~		~	~		
Udell Ira J Md	All Other										
Malamud Enrique Md	All Other										



Page 724 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Boykin Roger Md	All Other										
Weck Steven Md	All Other										
Selim Hosny M Md	All Other										
Tan Concepcion V Md	All Other										
Lieberman Elliott Md	All Other										
Baxi Rashmikant Kantilal Md	All Other										
Kanner Ronald M Md	All Other										
Dantes Araceli R Md	All Other										
Hyman Paul M Md	All Other										
Shoenfeld Eric Md	All Other										
Raju Rama B	All Other										
Goldstein Steven Jay Md	All Other	~				~					
Rosen Martin E Md	All Other										
Tsoutsouras Steven Md	All Other										
Mund Douglas Jay Md	All Other										
Bass Sherry J Od	All Other										
Simon Steven I Pc Md	All Other										
Rosen Mark J Md	All Other										
Porter Russell W Md	All Other										
Rosen Joel M Md	All Other	~	~	~	~	~		~	~	~	~
Weinstein Joseph Md	All Other										
Gasparini Mauro Md	All Other	~				~		~	~		~
Moss Edward Md	All Other										
Simela Medical Arts Pc	All Other	~	~		~	~		~	~	~	~
Weindorf Stanley Md	All Other	~				~					
Rydzinski Mayer I Md	All Other										
Harris Steven M Md	All Other										
Ohel Childrens Hom Kissena Icf	All Other										
Appelbaum Jeffrey C Md	All Other										
Ucp Queens Robert Groh Icf	All Other										
Paz Maria Victoria Md Pc	All Other										
	1	ı			•			1	1	4	



Page 725 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Hertz Arnold M Dpm Pc	All Other											
Levine Stewart A Md	All Other											
Kurta Jeffrey A Md	All Other											
Stern Mark J Md	All Other											
Cornacchia Louis T Md	All Other											
Alexander Fakhry Y Md Pc	All Other											
Meron Jacob Md	All Other											
Hoffman Janet C Md	All Other											
Jhaveri K Meenakshi	All Other											
Peck Andrew R Pc Md	All Other											
Gerba William M Md	All Other											
Lampert Alan R Md	All Other											
Bunyavanich Sommai T Md	All Other	~					~		~	~		~
Stapen Richard L Pc Md	All Other											
Shah Shashi S Pc Md	All Other											
St Agathas Pelham Manor Icf	All Other											
St Agathas Ardsley Icf	All Other											
Lew Mark B Md	All Other											
Eneman Jay W	All Other											
Goldstein Stanley Md	All Other											
Mailloux Timothy P Md	All Other											
Almiron Sylvester Jr Md	All Other											
Chung Howard Md	All Other											
Manu Petre Md	All Other											
Avolese Sebastian P Md	All Other											
Prisco Douglas L Md	All Other											
Abrash Richard D Md	All Other											
Brathwaite-Robinson Denise G	All Other											
Recco Home Care Service	All Other											
Epilepsy Fnd L.I. Hicksville	All Other											
Visiting Nur Ser/Hospice Suf	All Other											



Page 726 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Hudson River Healthcare Inc	All Other											
Glassman Charles Norman Md	All Other											
Ellenberg Gilad Md	All Other											
Sabatino Dominick P Md	All Other											
Parker Richard Md	All Other											
Giridharan Swaminathan Md	All Other											
Iqbal Muhammad Z Md	All Other											
Etra Richard G Md	All Other											
Traube Charles Md	All Other	~					~		~	~		
Hito Hassan Md	All Other											
Kopelowitz Wally Md	All Other											
Maizel Barry S Md	All Other											
Berson Robert Jeffrey Md	All Other											
Morcos Marcelle M Md Pc Md	All Other											
Cruvant David Alan Md	All Other											
Hoffman Howard Md	All Other											
Manna Geno Md	All Other											
Good Samaritan Nursing Home	All Other											
Phillips Douglas R Md	All Other											
Nathanson Howard G Md	All Other											
Block Michael N Od	All Other											
Levites Kenneth B Md	All Other											
Gross Robert Steven Md	All Other											
Bacotti Joseph L Jr Md	All Other											
Cooper Seymour M Md	All Other											
Samuels Steven Pc Md	All Other											
Kessler Mark A Md	All Other											
Cho Won Sup Md	All Other											
Garcia Melchor Jr Md	All Other											
Katz Seymour Md	All Other											
Padula William C Md	All Other			1	1							



Page 727 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Ohel Childrens Home 12th Ave Icf	All Other											
Ruggiero Robert F Md	All Other											
Little Flower Child Sv Brookl	All Other											
Gharpure Anil Md	All Other	~					~					
Mccally Daniel S Md Pc	All Other											
Sckolnick Neal A Md Pc	All Other											
Nelson Alan J Md	All Other											
Mitgang Charles A Pc Md	All Other											
Sheehy John P Md	All Other						~		~	~		
Dhanjal Satbachan S Md	All Other											
Rosenblum Gilbert A Pc Md	All Other						~		~	~		
Kerpen Howard Pc Md	All Other						~		~	~		
Tamburrino Joseph S Dpm	All Other											
Bradford Michael Jay Md	All Other	~					~		~	~		
Hundert Michael L Md Pc	All Other											
Tumen Michael L Dpm	All Other											
Ginsberg Steven Jay Dpm	All Other											
Kern Eugene Martin Md	All Other											
Pessah Marivs L Md	All Other						~		~	~		
Silverman Marc M Od	All Other											
Fish Bilha Md	All Other											
Blau Irwin H Md	All Other											
Fox Stanley A Md	All Other											
Sokol Scott K Md	All Other	~					~					
Rosenberg Lewis Md	All Other											
Gould Eric Franklin Md	All Other											
Ziprkowski Micha Md	All Other											
Bagner Jerome Edward Dpm Pc	All Other											
Brodsky Paul K Md	All Other											
Parisi Mary Siracusa Md	All Other											
Cohen Lawrence M Dpm	All Other											



Page 728 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Arora Arun	All Other											
Erlanger Steven Md	All Other											1
Ostuni John A Md	All Other											
Boxer Myron Charles Dpm	All Other											
Reiss Ronald J Md	All Other											
Balboa Henry Manuel Dpm	All Other											
Vogiatzis Nicholas George Md	All Other											
Madeb Isaac Md	All Other											
Grill Howard E Md	All Other											
Biller Bob S Dpm	All Other											
Silberstein Warren P Md	All Other	~					~					
Soleymani Yosef Md	All Other											
Levada Maria E Md	All Other											
Gupta Raj K Md	All Other											
Arcati Anthony T Md	All Other											
Ramgopal Mekala	All Other											
Jafar Rasheed U Md	All Other											
Gunsberger Maurice Pc Md	All Other											
Ausubel Herbert Md	All Other											
Ariola Francisca G Md	All Other											
Southeast Nassau Guidance	All Other						~	~				
Chak Peter K Md	All Other	~					~		~	~		~
Soranno Carlo A Md	All Other											
Handelsman John E Md	All Other											
Cima Miguel A Md	All Other											
Espino Francisco A Md	All Other											
Sood Harish Chander Md	All Other											
Gimbel Barry Richard	All Other											
Lowell Bruce K Md	All Other											<u> </u>
Planned Parenthood Of Nassau	All Other	~				~						
Elfenbein Sheldon J Do	All Other											



Page 729 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i 2	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Central Nassau Guidance & Cns	All Other	~					~	~				1
Evanov Frank Md	All Other											1
Tydings Lawrence Henry Md	All Other											1
Colucci Richard George	All Other											1
Rodriguez Maria D Md	All Other											1
Koutsoyiannis Michael Md	All Other											1
A Holly Patterson Ext Cr Fac	All Other	~			~							1
Zirin Heddy Md	All Other											1
Tan Edwin C Md	All Other											1
Katz Albert S Md	All Other											1
Axel Peter Jay	All Other											1
Ramos Gelito M Pc Md	All Other		Ì									1
Asnis Stanley E Md	All Other		Ì									1
Lawrence Donald P Md	All Other											1
Lieberman H David Md	All Other											1
Paltzik Robert L Md	All Other											1
Antonio Perla S Md	All Other											1
Rosenberg Peter M Md	All Other		Ì									1
Phoenix House Foundation Inc	All Other		Ì									1
Charles Antoine V Md	All Other		Ì									1
Bharel Virendra M Md	All Other		Ì									1
Caselnova Ralph Pc Md	All Other		Ì									1
A A B R 130 Water St Icf	All Other		Ì									1
Cath Char Nghbhd Svcs Cribbin Icf	All Other		Ì									1
Cath Char Nghbhd Svcs Inc Hoc Icf	All Other		Ì									1
Epilepsy Fdtn Of Long Island	All Other		Ì									1
Angelo J Melillo Ctr For Mh	All Other											
Recco Home Care Service Inc	All Other											
Nassau County Health Dept	All Other											
Appleman Warren Md	All Other											
Ageloff Andrew Md	All Other	~	~			~	~		~	~	~	~



Page 730 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Horn David Od	All Other											<u> </u>
Saha Chanchal K Md Pc	All Other											1
Lobo Sylvia J Md	All Other											1
Gross Robert Md	All Other											1
Galler Steven G Do	All Other											1
Loffredo Frank R Pc Md	All Other											1
Sprecher Stanley Md	All Other											1
Cohen David L Md	All Other											
Bishop Charles W Maclean Epis	All Other											1
South Shore Child Guidance Ct	All Other											
Meyersfield Sanford A Md	All Other											
Barcia Rafael G Md	All Other						~		~	~		~
Peninsula Gen Nursing Home	All Other											
Yadav Ranvir S Md	All Other											1
Melamed Mark A Md	All Other											
Schulster Paul L Md Pc	All Other											
Dominican Sister Family Healt	All Other											
Catholic Home Care	All Other											
Sabapathy Hemalatha Md	All Other											1
Wadhera Madhukar Md	All Other											
Ashley Richard Noel Md	All Other											1
Prabhakar Shyam	All Other											1
Horowitz Stuart Md	All Other											1
Schervier Nursing Care Center	All Other											I
Komanoff Ctr/Geriatric Rehab	All Other	~			>							I
Parker Jewish Inst Hlth Cr Re	All Other	~			~							 I
Glengariff Health Care Center	All Other											·
Central Island Healthcare	All Other				~							·
West Lawrence Care Center	All Other	~		~	~							
Parkview Care & Rehabilitation Ctr	All Other											
Highfield Gardens Cc Great Neck	All Other	<u> </u>			~							



Page 731 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii 2	.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Our Lady Of Consoltation Gcc	All Other											1
Park Terrace Care Ctr Snf	All Other											1
St Marys Hospital For Childre	All Other											1
Opop, Llc	All Other	~		~	<							1
Shore View Nursing Home	All Other											1
Oceanview Nrs & Reh Ctr Llc	All Other											1
Oceanside Care Center	All Other	~			<							1
Queens Nassau Reh & Nrs Cente	All Other											1
Woodcrest Nursing Home	All Other	~			<							1
Beach Terrace Care Center	All Other											1
Morningside House Nursing Hom	All Other											1
New Surfside Nursing Home	All Other											1
Margaret Tietz Center For Nur	All Other											1
Sunharbor Manor Inc	All Other	~			~							1
Lawrence Nursing Cc Inc	All Other	~		~	~							1
Crown Nursing And Rehab Cente	All Other											1
Rockaway Care Center Snf	All Other	~		~	~							1
Cliffside Reh & Res Hlt Cr Ct	All Other	~			~							1
Grace Plaza Nrs & Reh Ctr	All Other											1
South Shore Healthcare	All Other	~			~							1
Forest View Ctr For Reh & Nrs	All Other	~			<							1
Promenade Rehab & Hith Cr Cnt	All Other											1
Grandell Rehab & Nursing Ctr	All Other	~			<							1
Sea-Crest Health Care Center	All Other											1
Ocean Gardens Nf Inc	All Other											1
Forest Hills Nursing Home	All Other											
Lieberman Michael J Md	All Other											
Wulwick Robert P Md	All Other											
Fishberger Kenneth I Md	All Other											
Rai Kanti R Md	All Other											
Moskowitz Philip Md	All Other											1



Page 732 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Kapadia Jatin D Md Pc	All Other	~	~			~	~			~		
Glaser Robert Md	All Other											
Mandell Barbara Md	All Other											
Milman Perry J Md	All Other											
Mondschein Gerald A Md	All Other											
Balachandar Viswanathan Md	All Other	~					~					
St Charles Hsp	All Other											
Good Samaritan Hosp Med Ctr	All Other											
Glen Cove Hospital	All Other											
North Shore Univ At Plainview	All Other											
Bank Simmy Md	All Other											
Calvary Hospital Inc	All Other											
Medical Arts Sanitarium	All Other											
Fracassa Philip C Md	All Other											
Bennett William J Md	All Other						~		~	~		
Steinberg Harry Md	All Other											
Franklin Hospital	All Other											
Choices Womens Med Ctr	All Other											
Loewenstein Joel B Md	All Other											
Baumgarten Stephen R Md	All Other											
Lautin Everett Md	All Other											
Antoine Jean B Md	All Other											
Federation Emplmt/Guid Svc	All Other											
Masih Emmanuel B Md	All Other											
Rothman Nathan I Md	All Other											
Lang Paul B Md	All Other											
Digregorio Vincent R Md	All Other											
Falkove Michael Pc Md	All Other	~					~		~	~		
Ravishankar Tharakaram Md	All Other											
Hassan Rabbia Md	All Other	~	~	~		~	~		~	~	~	~
Cerulli Maurice A Md	All Other											



Page 733 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Stubel Joseph P Md	All Other											
Lalani Hamid I Md	All Other											
South Nassau Communities Hsp	All Other											
Long Beach Medical Center	All Other											
Childrens Aid Soc-Lord Mem Cl	All Other											
Ucp Asso Of Queens	All Other											
Samaritan Village Inc	All Other											
Peninsula Counseling Ctr	All Other											
Catholic Charities Neighbhd Svcs	All Other											
University Optometric Ctr	All Other											
Child Center Of Ny, The	All Other											
Lifeline Ctr For Child Dev Dt	All Other											
Post Grad Cntr For Mental Hit	All Other											
Winthrop-University Hospital	All Other											
St Francis Hsp	All Other											
Long Island Consultation Ctr	All Other											
Long Island Jewish Med Ctr	All Other	~	~	~	~	~	~	~	~	~	~	>
Patel Shashi Kant Md	All Other											
Pisciotto A Joseph Md	All Other											
Farron Robert Do	All Other											
Sacher Howard L Do	All Other											
Monetti Henry J Do	All Other											
Parnes Leo Md	All Other											
Sferrazza Rio A Do	All Other	~					~		~	~		
Kurk Mitchell Md	All Other											
Silver Hilton Md Pc	All Other											
Rhee Jae C Md	All Other											
Chacko Lissiamma Md	All Other	✓					~					
Urena Andres F Md	All Other	~					~		~	~		
Schaffer Jeffrey P Md Pc	All Other											
Chung Nakchin Md	All Other											



Page 734 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i 2	2.b.ii 2.	b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Ashkin Jeffrey R Md	All Other										1
Corona Antonio P Md	All Other										1
Kalra Jagmohan K Md	All Other										1
Bass Lewis Do	All Other	~				~		~	~		1
Yuvienco Francisco Md	All Other										1
Chiu Gregorio E Md	All Other										1
Patel Roda K Md	All Other										1
Guberina Carmen Md	All Other										1
Wang Jen C Md	All Other										1
Tawadrous Mounir G Md	All Other										1
Horwitz Jonathan Md	All Other										1
Chua Betty A Md	All Other					~		~	~		~
Abad Edda M Md	All Other										1
Diamond David L Md	All Other										1
Boniuk Vivien Md	All Other										1
Hsueh John T Physician Pc Md	All Other										1
Singh Pritam Md	All Other										1
Banik Bhola N Md	All Other										1
Zaman M Qamar	All Other										1
Bruckstein Robert L Md	All Other										1
Rajendran Nagai S Md	All Other										1
Makabali Gilbert G Md Pc	All Other										1
Chawla Kasturi Md	All Other										1
Pollak Harvey B Md	All Other	~				~		~	~		1
Khodadadian Parviz K Md	All Other										1
Shapiro Leslie A Md	All Other										
Rosman Howard J Pc Md	All Other	~				~					
Gelber Philip M Md	All Other										
Naysan Parviz Md	All Other										
Moral Abul Husain Md	All Other										
Stein Mark Md	All Other										



Page 735 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i 2	.b.ii 2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Chang John Byong-Ho	All Other										1
Gupta Chandra M Md	All Other										
Saini Tara S Md	All Other										1
Sivamurthy Shetra Md	All Other										
Reyes Gregorio V Md Pc	All Other										1
Gumpeni Rammohan	All Other										
Patel Ishvarbhai S Md	All Other										1
Ong Pedro D Jr Md	All Other										1
Mendizabal Edgar M Md	All Other										1
Khadavi Michael	All Other										1
Fukilman Ocas Jorge Md	All Other										
Fernandez Bernardo Md	All Other										1
Bruno Anthony M Md	All Other										1
Kula Roger W Md	All Other										
Liu Ho-Mau Md	All Other										1
Weinhoff Martin L Md	All Other										
Trainin Eugene B Md	All Other										
Albert Peter Md	All Other										1
Bosworth Jay L Md	All Other										
Levin Daniel L	All Other										
Montero Carlos F Md	All Other										1
Sinha Lalendra K Md	All Other										
Gupta Mohinder Md	All Other										
Malva Ruby R Md	All Other										
Cooperman Leslie B Md	All Other	~				~		~	~		
Buchbinder Mitchell I Md	All Other										
Kramer Robert J Md	All Other										
Friedman Carl Bertram	All Other										1
Spindler Andre Bernard	All Other										i
Lefkowitz Harvey L	All Other										
Demetrious Sameer Rafla Md	All Other										



Page 736 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Kasper William Md	All Other											
Fox Maria Martorell Md	All Other											
Fernandez Oscar E Md	All Other											
Doscher William Md	All Other											
Rossi Dennis R Md	All Other											
Pastore Raymond J Md	All Other											
Marcus Stephen H Md	All Other											
Hamlin Paul A Md	All Other						~		~	~		
Abramson Allan Md	All Other											
Meyerowitz Robert Md	All Other											
Schwartz Paul C Md	All Other											
Long Island Hypertension Md	All Other											
Wind Edward S Md	All Other											
Mesbah Michael Md	All Other											
Reiss Joseph S Pc Md	All Other											
Lowy George Md Pc	All Other											
Rainsford Greta M Md	All Other											
Masur Milton	All Other											
Purpura Anthony G Md	All Other											
Dittmar Klaus Md	All Other											
Steinfeld Philip S	All Other											
Markowitz Alan R Pc Md	All Other											
Freilich Theodore Md	All Other	~					~		~	~		
Benatar Benzion Pc Md	All Other											
Soloway Josef Md	All Other	~					~					
Holden Melvin Md Pc	All Other											
Feller Marvin Md	All Other											
Neumann Karl Md	All Other											
Beer Daniel T Md	All Other											
Raza Seyed Mohamed Jaffar Ali Md	All Other											
Rutkin Bruce Jared Md	All Other											



Page 737 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Alam Tasbirul Mohammed Md	All Other											
Annello Patrick Francis Md	All Other											
Sapna Shah Md	All Other	~					~		~	~		
Yuri Sergey Fink	All Other											
Cocker Rubina	All Other											
Zaytseva Alla	All Other											
Vas Vilma	All Other	~	~	~		~	~		~	~	~	~
Yoselowitz Sloan	All Other											
Ng David	All Other	~	~	~		~	~		~	~	~	~
Domond Jacques	All Other											
Vira Manish	All Other											
Foresto Christopher M	All Other											
Huang Michael Guojun	All Other											
Chen Sheng	All Other											
Hsu Peihong	All Other											
Feinstein Ronald	All Other											
Gandhi Shital	All Other											
Shah Trupti	All Other											
Stein Etess Melanie	All Other											
Howard Slomko	All Other											
Ramsammy Leslie S Md	All Other											
Carolyn Y Shih Md	All Other											
Fox Jana Md	All Other											
Day Gina	All Other	~					~		~	~		
James Tarika	All Other	~	~			~	~		~	~	~	~
Larsen Helaine	All Other											
Viswanathan Prakash	All Other											
Makaryus Amgad	All Other	~	~	~		~	~		~	~	~	~
Oropallo Alisha Md	All Other											
Jassey Jonathan	All Other											
Stengel Andrea Curnett	All Other							1				



Page 738 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i 2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Aristide Burducea	All Other										
Mudnia Sheikh Md	All Other										
Myers Lloyd Lynford	All Other										
Mohammad N Mazid Md	All Other										
Chusid Lina Md	All Other										
Alkasab Susan Laela Md	All Other										
Pro Active Health Care Pc	All Other										
Rosenberg Victor Abraham Md	All Other										
Rahman Mohammed Matiur Md	All Other										
Desai Vikas	All Other										
Ahern Barbara Ann	All Other	~				~		~	~		~
Rivera Carmina Ramona N Md	All Other										
Zemon Harry	All Other										
Sachdeva Mala	All Other										
Cavanagh Lovleen	All Other										
Goldman Ariel	All Other										
Sasthakonar Esackimuthu Venletesh	All Other										
Barasch Daphna	All Other	~				~		~	~		
Nasim Mansoor	All Other										
Dhanantwari Preeta	All Other										
Helen Keller Services F/T Blind Day	All Other										
Chhabra Vijay Kumar Md	All Other										
Ny Foundling Hospital St Agathas Da	All Other										
Kaplan Lauren M Np	All Other										
Mitchell D Weinberg Md	All Other										
Elam Rashiah Md	All Other										
Kanghan Medical Services Pc	All Other										
Nguyen Chi T Md	All Other										
Verma Rohit Binod Md	All Other										 I
Portnoy Pamela Dawn Do	All Other										·
John D Bedell lii	All Other										 I



Page 739 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Recco Home Care Service Inc Nhtd	All Other											
Konstantinova Nina	All Other											
Ameri Ali	All Other	~					~					
Rankov Leonid	All Other	~	~	~		~	~		~	~	~	*
Angelilli Allison	All Other											
Cimmino Marc	All Other											
Kear Patricia	All Other	~	~	~		~	~		~	~	~	*
Apollon Monique	All Other	~	~	~		~	~		~	~	~	*
Frieder Ariela	All Other											
Wolslau Hans Johann Do	All Other											
Powers Michele Md	All Other											
Romao Isabela	All Other											
Walz Daniel	All Other											
Gil Richard	All Other											
Guerra Ana	All Other											
Kolotinskaya Irina Md	All Other	~					~		~	~		
Harvey Marc Md	All Other											
Fetzertami Coleen Np	All Other											
Ancion Jean Herold Md	All Other											
Chua Walter Md	All Other	~	~	~		~	~		~	~	~	*
Salunke Swati Abhijit Md	All Other											
Farrell Barbara Joan	All Other											
Alonso Francisco Jose	All Other											
Li Jianyi Md	All Other											
Barakat Jean-Pierre Georges Md	All Other											
Angela R Cirilli Md	All Other											
Bruckner Richard Lance Md	All Other											
Serynek Stephen	All Other	~					✓		~	~		
Bardorov Svetoslav	All Other											
Aides At Home Inc Nhtd	All Other											
Wolfe Lawrence Charles Md	All Other											



Page 740 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Lee June Jieun Md	All Other											
Labor And Industry For Education Rs	All Other											
Myra Frances Barginear	All Other											
Glodan Florin Vasile	All Other											
Wang Xiaotong	All Other											
Crawford James	All Other											
Jhaveri Vandana Dinesh Md	All Other											
Adler Karina Do	All Other											
Wanchoo Rimda	All Other											
Roberto Santiago Gabitto	All Other						~		~	~		
Florence P Golamco	All Other	~					~		~	~		✓
Moufid Rafik Md	All Other											
Borges Rolando Md	All Other											
Malhotra Prashant Md	All Other						~		~	~		
Salim Souid	All Other											
Bolognese Paolo A Md	All Other											
Fatima Zumaira Md	All Other						~		~	~		
David Monica	All Other	~					~		~	~		
Nagel Dalia	All Other											
Rahman Abdul	All Other											
Daniel Letha Sera Md	All Other											
Sood Deepika Md	All Other											
Ahmed Shaikh Jauhar Md	All Other											
Beberman Hillary Klein Do	All Other						~		~	~		
South West Suffolk Medical Pc	All Other											
Breuer Frank-Uwe	All Other											
Suma Valentin Sebastian Md	All Other											
Bandovic Jela	All Other											
Dedopoulos Sophy Np	All Other											
Bournias Maria	All Other											
Central Assisted Living Llc Nhtd	All Other											



Page 741 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Chan David Yat San Md	All Other										
Steiner Anne Sara Md	All Other										<u> </u>
Reichert James Michael	All Other										
Sadaty Anita F Md	All Other										
Boglioli Jason Raymond Md	All Other										
Llanit Aminow Md	All Other										
O'Connell Deborah Np	All Other										1
Dilawari Asma Ali Md	All Other										1
Stanberry Andre	All Other										
Cascio-Leva Melissa	All Other										<u> </u>
Kaye Shana	All Other										1
Auerbach Adam	All Other										<u> </u>
Siddiqui Medical Pc	All Other										1
Wendy B Fried-Oginski Md	All Other										
Ahuja Ameetam.D.	All Other										1
Huston Jared Marshall Md	All Other										
Hinestroza Howard Md	All Other										1
Margarita Mercado Medina	All Other										1
Tomback Julie	All Other										1
Duncan Neasha	All Other										1
Caronia Jonathan	All Other										
Pagnotta Laura	All Other										<u> </u>
Seidman Steven Mitchell Md	All Other										1
Christos Vavasis Md	All Other										
Khatri Sarita Md	All Other										<u> </u>
Gregory M Grimaldi Md	All Other										1
Mcelligott Suzanne E Md	All Other										
Alex Vidal	All Other										
Baladanapani Paramrshwari	All Other										
Scott Pilgrim	All Other										
Heaton William Andrew Md	All Other										



Page 742 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Hina I Qureshi Md	All Other						~		~	~		
Adler Michael	All Other											
Ghiuzeli Cristina M Md	All Other											
Reality House	All Other											
Mcdermott Brian	All Other											
Schulman Aryeh	All Other											
Donnelly Gerard	All Other											
Collins Lee Kathleen Md	All Other											
Jung A Han Md	All Other											
Elizabeth Kajunski Fiorino Md	All Other											
Samuels Roya Rahmanian Md	All Other						~		~	~		
Jonathann C Kuo Md	All Other											
Lieber Leah Miriam	All Other											
Yair Yonatan Keilson	All Other											
Pilar Anne Stevens-Haynes	All Other											
Alapati Prameela	All Other	~					~		~	~		~
Davinder Kumar Md	All Other											
Lu Ying Md	All Other											
Abbas Husain	All Other											
Djesevic Vedan	All Other											
Voynov Velko	All Other											
Mezzafonte Stephen Andrew	All Other											
Olsen Erica	All Other											
Kadam Jaydeep Shivaji	All Other											
Schwartz Michael Jonathan Md	All Other											
Dolly Wahid Md	All Other											
Kim Zae	All Other	~	~	~		~	~		~	~	~	~
Flug Adam	All Other											
Berrios Jessica	All Other	~	~	~		~	~		~	~	~	~
Kapoor Tushar	All Other											
Wolf Abbey R Md	All Other											



Page 743 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participatin ₍	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Koroleva Zoya	All Other											
Adults And Children W Learn/Devel D	All Other											
Evin Mccabe	All Other											
Finamore Peter Simon	All Other											
Jacobs Shari	All Other											
Natalie Kaye Stevens Md	All Other											
Chinese American Planning Cncl Rsp	All Other											
Jiwon C Hong Md	All Other											
Solan Amy Nicole Md	All Other											
Guirand Joyce Gertrude	All Other											
Goldberg Dr Eric	All Other	~					~		~	~		~
Blacher Eric David Md	All Other											
Veena A Modayil Md	All Other											
Bargman Renee	All Other	~	~	~		~	~		~	~	~	~
Williamson Marsha	All Other											
Gottesman Brent Evan Md	All Other											
Wang Sandy	All Other											
Cheng Kit	All Other											
Chong Hong	All Other											
Starling Laurence	All Other											
Fitz Bronwyn	All Other											
Serrette Andre G	All Other											
Steven Sattler	All Other											
Nicolosi Michael	All Other											
Aziz Farzana	All Other											
Degaetano Danielle	All Other											
Lisa Esther Simmonds Md	All Other											
Khan Naznin	All Other	~					~		~	~		~
Pozharny Yevgeniya	All Other											
Valcich Diana Md	All Other											
Patel Rupal D	All Other											



Page 744 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green	Dantialo ation	in Duningto										
2	Participating		I	1	1		1	T	1	I	1	
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Kevin I Pak Md	All Other											
Subbaiah Sathish J	All Other											
Family Residence And Essential Ente	All Other											
Babu M Joseph Md Pc	All Other											
Ohemeng Kwame Agyako Md	All Other											
Vishesh G Chhibber	All Other											
Ortiz Grace	All Other											
Goodman Dennis	All Other											
Mehta Nilesh	All Other											
Mei Annie	All Other											
Punzalan Christophe	All Other											
Sutariya Dharmeshku	All Other											
Patel Purvesh	All Other											
Sumit Chowdhery Md	All Other											
Hussaini Najeeb	All Other											
Louis Alexander Carrera	All Other											
Miller Alisha Renee Md	All Other											
Simon Fensterszaub	All Other											
Echeverria Olga	All Other											
Hussain Safdar	All Other											
Sugrim Surendra	All Other											
Sans Souci Rehab & Nrs Ctr	All Other											
Annette Fiorillo	All Other											
Helfgott Alisa Meredith	All Other											
South Island Family Medical Llc	All Other											
Adam J Ash Do	All Other											
Groarke Justine	All Other											
Monsef Ronan	All Other											
Ahmad Muhammad	All Other											
Angel Michael	All Other											
Kaur Jasmeet	All Other								1			



Page 745 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Fung Liu Blanche	All Other											
Wieder Baruch	All Other											
Sadoughi Ali	All Other											
Mastrogiovanni Luciano	All Other											
Chen-Stiebel Agnes	All Other											
Patel Sandeep Do	All Other											
David Rhee Youngil	All Other											
Tavakoly Afshin	All Other											
Henner Adam Barrett	All Other											
Semandov Ilan	All Other											
Hsu Penelope	All Other											
Nisreen Juzar Ezzi	All Other											
Tamburo Michael	All Other											
Boutis George Arthur	All Other						~		~	~		
Carullo Veronica Patricia Md	All Other											
Mark Edward Vanalstyne	All Other											
Belinda J Kotin Np	All Other											
Mental Health Assoc Of Nassau Pros	All Other											
Cynthia Yvonne Price	All Other											
Park Christina	All Other						~		~	~		
Abedin Jahidul	All Other											
Jacob Sunitha	All Other	~					~		~	~		~
Marinoff Rebecca	All Other											
Williams Lisa	All Other											
Thompson Sean	All Other											
Choi Edward Won Md	All Other											
Cohen Michael	All Other						~		~	~		
Osman Khaled	All Other											
Chang Patrick Seungjin	All Other						~		~	~		
Winthrop University Hospital Ekg	All Other											
Baker Robert W	All Other						~		~	~		



Page 746 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.	/ii 2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Kugler Jay	All Other					~		~	~		
Chaudhry Irum Anwer	All Other	~				~		~	~		~
Chu Phillippe Md	All Other										
St Francis Cardiovascular Physician	All Other										
Rina Sarkar Md Pc	All Other										
Horowitz Matthew	All Other					~		~	~		
Gray Andrea	All Other	~				~					
Kothari Dipti	All Other										
Daniel Rose	All Other										
Beauvil Magdala	All Other										
Wachsman Daniel	All Other										
Raj K Narayan Md	All Other										
Shustock Christine June	All Other										
The Shield Of David Inc Smp	All Other										
Winthrop Oncology-Hematology Assoc	All Other										
Winthrop Cardiovascular And Thoraci	All Other										
Helen Chen	All Other										
South Nassau Communities Hospital	All Other										
Yashodhara Kirtane Physician Pllc	All Other										
Nieves Jorge David	All Other	~				~					
Mc Hyman Carolyne	All Other										
Kooyman Patricia	All Other										
Blair Greg	All Other										
Ayyanathan Susana	All Other										
Abu-Sbaih Reem	All Other										
Bilello Rachael	All Other										
Akhand Abdul	All Other	~				~		~	~		~
Mozayan Mahboobeh	All Other										
Mill Neck Services Inc Rsp	All Other										
Winthrop Cardiology Associates Pc	All Other										
Alyssa Abo	All Other										



Page 747 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Goldstein David A	All Other											
Ali Nicole M	All Other											
Chui Cecilia	All Other											
Park Jocelyn Woo	All Other											
Ghaly Maged	All Other											
Blazey William	All Other											
Cerqueira Ryo Paula	All Other											
Steinvurzel Joshua Neil	All Other											
Noorollah Hamid David Rpa	All Other											
Hong David En-Kai	All Other											
Hung Lingpin	All Other											
Kamal Syed Adil	All Other											
Hwayoung Kate Lee	All Other											
Bramante Robert Matthew Md	All Other											
Drozdzik Miroslawa Bernadeta	All Other											
Total Health Medical Services Pc	All Other											
Wann Li-Chen	All Other											
Stalek Rebecca	All Other											
Alaverdian Artur	All Other	~	~	~		~	~		~	~	~	~
Wang Hongbei	All Other											
Fan Cathy Qiuxi Md	All Other											
Kazos Alexander	All Other											
Mark C Drakos Md	All Other											
Sabatino Francis Joseph Md	All Other											
Doshi Jay Vinay Md	All Other											
Jimenez Edward Alexander	All Other											
Kwok Evelyn Chang Md	All Other											
Poliseno Michael Charles	All Other											
Koshy Robin Vettuparampil Md	All Other						~		~	~		
Chowdhury Ataul Hakim	All Other											
Salamatbad Michael	All Other											



Page 748 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i 2	b.ii 2.b	.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
David J Revere Md	All Other										
Erin Capo	All Other										
Rebecca Anne Mazurkiewicz	All Other	~				~					
Linder Howard David Md	All Other										
Syed M Sayeed Md	All Other										
Laser Jordan Seth Md	All Other										
Urovish Natalya	All Other										
Majida A Gaffar Md	All Other										
Verbsky Jennifer Diane Md	All Other					~		~	~		
Jessica B Van Voorhees Md	All Other										
Donaghy Henry James Md	All Other					~		~	~		
Oleg I Rivkin Pa	All Other										
Romero Carla Maria	All Other										
Avni Thakore	All Other										
Milhausen Susan Do	All Other										
Zeltser Roman Md	All Other										
Jongco Artemio Miguel Iii Md	All Other										
Apoor Patel Md	All Other										
Shalom Dara F Md	All Other										
Santo Terranova Do	All Other										
Hayes Daniel	All Other										
Epelbaum Oleg	All Other										
Harris Yael	All Other										
Horowitz Diane	All Other										
Febles Anthony	All Other										
Firoozi Farzeen Md	All Other										
Zito Joseph	All Other										
Jameson Angus	All Other										
Murray Audrey	All Other										
Tam Tam Hima	All Other										
Madhok Ricky Md	All Other										



Page 749 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Ali Aleem A	All Other											
Heching Howard J	All Other											
Hernandez-Vila Enrique A Md	All Other											
Obedian Rebecca Tabib	All Other											
Kristina Melchert	All Other											
Plummer Christopher Paul	All Other	~	~	~		~	~		~	~	~	~
Jain Ajay	All Other											
Selina Poon Md	All Other											
Sanjeev J Suratwala Md	All Other											
Saul Michael Andrew Md	All Other						~		~	~		
Leung Mary K	All Other											
Ambarian Naira	All Other											
Galhotra Sanjay	All Other											
Krakower Scott	All Other											
Kurian Linda	All Other											
Barrientos Jacqueline Claudia Md	All Other											
Gupta Ekta Md	All Other											
St Francis Hospital	All Other	~	~	~	~	~						
Jerry Chang	All Other											
Calandrella Christopher Do	All Other											
Yeouching Hsu Md	All Other											
David J Hersh	All Other											
Isaak Edahn Joshua	All Other											
Mondesir-Harewood Carlene	All Other	~					~		~	~		~
Radiological Associates Of Long Isl	All Other											
Niki L Caggiano Do	All Other						~		~	~		
Tsirilakis Kalliope Md	All Other											
Puttaswamygowda Vishwawanath	All Other											
Janice Y Wang Md	All Other											
Sabeen F Mekan Md	All Other											
Hatzis Nikolaos Md	All Other											



Page 750 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Prince Jose Md	All Other											
Fairman Precillia Yolande	All Other											
Rosenbaum Raphael E	All Other											
Monique A Hartley	All Other											
Sylvia H Chudy Md	All Other						~		~	~		
Queens-Long Island Renal Institute	All Other											
Sharma Rajiv Md	All Other											
Fernandez Claudia Veronica	All Other											
Bauer Ross	All Other											
Ahern Deborah	All Other	~	~	~		~	~		~	~	~	~
Ricci John	All Other											
Zahtila Tara	All Other						~		~	~		
Kaul Nita	All Other	~	~	~		~	~		~	~	~	~
Velasquez Luis	All Other	~					~		~	~		~
Socrates Thomas Kangadis	All Other											
Hristov Hristo Deianov	All Other											
Bernadette Ann Riley	All Other											
Galanti Norman Md	All Other						~		~	~		
Internal Medicine & Geriatrics Pllc	All Other											
Zelener Marina L Do	All Other											
Assn For Children W/Downs Synd Spt	All Other											
Corson Meredith M Do	All Other	~					~		~	~		~
Stern Penny Maureen Md	All Other											
Mehta Rajen	All Other											
Devlin Melissa	All Other											
Muse Jessica Md	All Other											
Brookville Center For Childrens Ser	All Other											
Misra Nilanjana Md	All Other											
Chacko Jeffrey K	All Other											
Schulman Erica	All Other											
Marrast Lyndonna	All Other											



Page 751 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Tseng Joseph	All Other											
Arif Farzana	All Other											
Holman Anita	All Other											
Schreiber Zvika	All Other											
Bernstein Henry	All Other						~		~	~		
Bertie James Stephen	All Other											
Stanislawski Scott Michael Md	All Other	~	~	~		~	~		~	~	~	~
Peyman E Younesi Md	All Other											
Meddles-Torres Cheryl Dianne	All Other	~					~		~	~		
Halvatzis Gloria	All Other											
Omid Kohani Md	All Other											
Pullen Kathryn Dorothy	All Other											
Ny Premier Cardiology Pc	All Other											
Bryan Skilled Home Care	All Other											
Minkin Alisa Naus	All Other											
Bhuiyan Rafique Ahmed	All Other											
Adam Paul Cadan Pa	All Other											
Aryal Sunita	All Other											
Nassau County Association For The H	All Other											
Garcia-Fernandez Fidel	All Other											
Laser Alice	All Other											
Lee Calvin W	All Other											
Tworzydlo Elzbieta	All Other						~		~	~		
Cheung Mary	All Other											
Patel Seema	All Other											
Mjg Nursing Home Co Inc Lthhcp	All Other											
Veras Melissa	All Other											
Sn Radiological Practice Pc	All Other											
Jobanputra Sanjay Pratap	All Other											
Petrosyan Tamara	All Other											
Golia Michael	All Other											



Page 752 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Rausch Mary	All Other										
Knisely Jonathan	All Other										
Chen Morgan	All Other										
Farzan Sherry	All Other										
Giraldo Maria Isabel Np	All Other										
Dynamic Care Physical Therapy Pc	All Other										
Barnwell Nursing & Rehab Cent	All Other										
Shtaynberg Norbert	All Other										
Goldman Michael M	All Other										
Ismailova Kyamalya A	All Other										
Yousha Eric	All Other										
Marwaha Aditya	All Other										
Khondker Hasan Karim	All Other										
Carmenate Aliuska	All Other										
Burgos Javier P	All Other										
Extraordinary Home Care	All Other										
Nguyen Sunny	All Other										
Assad Ayesha	All Other										
Hasan Farheen	All Other										
Malhotra Reena	All Other										
Doti Laura Ann	All Other										
Lee Erich Y	All Other										
Price Cathleen	All Other										
Polvanova Stella	All Other										
Lavian Emil	All Other										
Sheth Monica Majmundar	All Other										
South Nassau Oncology Pc	All Other										
Rafael Timothy Md	All Other										
Farid Michelle	All Other										
Park Nursing Home Rhcf	All Other	~		~							
Das Kasturi	All Other										



Page 753 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Provider Name Ramirez Christina Conigliaro Joseph Lau Joe	Participating Provider Category All Other All Other All Other All Other All Other	g in Projects 2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Ramirez Christina Conigliaro Joseph	All Other All Other All Other	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4hi
Conigliaro Joseph	All Other All Other											4.0.1
	All Other											1
Lau Joe							~		~	~		1
	All Other											1
Henry Sonia Alissa	7 di Guici											1
Riaz Sadia	All Other											1
Ramnarine Mityanand	All Other											1
Skversky Amy	All Other											
Marzouk Haidy	All Other											
Kapoor Namrata	All Other											
Jamal Joseph E	All Other											
Zuckerman Joshua	All Other											
Sharma Dolly	All Other											
Bronn Donald George	All Other											
School For Lang/Comm Dev Day/Ch	All Other											
Klek Katarzyna	All Other											
School For Lang/Comm Dev Semp	All Other											
Yadov Sidharth Singh	All Other											
Levy Elan S	All Other											
Ozsvath Jessica	All Other											
lpe Jerry	All Other											
Bittman Mark Evan	All Other											
Shifteh Arash	All Other											
Dexeus Daniel Patrick	All Other											
Mountantonakis Stavros	All Other											
Lai Pamela Hang Linge	All Other											
Rajkumar John	All Other											ĺ
Cioffi Joseph	All Other											1
Koss Elana	All Other											ĺ
Mills Pond Nursing & Rehab Ctr	All Other											1
Philip Tony	All Other											1
Franks Larry Evan	All Other											1



Page 754 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participatin ₍	g in Projects									
Provider Name	Provider Category	2.a.i 2	2.b.ii 2.b.	v 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Booker Timberly E	All Other										
Cramer Marvin E	All Other										
Dresdale Robert J	All Other										
Sco Family Of Services	All Other										
Ahn Chi Y	All Other										
Bacchus Leon	All Other										
Megalla Sherry	All Other										
Patwa Amy	All Other										
Silver David	All Other										
Mullin Christine	All Other										
Dos Santos Lisa	All Other										
Rastinehad Ardeshir	All Other										
Revere Elizabeth	All Other					~		~	~		
Lisker Jay	All Other										
Krevitsky Meredith	All Other										
Parikh Ankur	All Other										
Williamson Alex Kent	All Other										
Yaskiv Oksana	All Other										
Makaryus Mary	All Other					~		~	~		
Herman Michael	All Other										
Brown Michael	All Other										
Maltser Susan	All Other										
Soma Vijaya	All Other										
Brown Kelecia R	All Other										
South Nassau Cardiovascular	All Other										
Garite Adrianna	All Other										
South Nassau Physician Practice Pc	All Other										
Dharsee Arif Amirali	All Other										
Katzap Elena	All Other										
Kagan Edith	All Other					~		~	~		
Mayard Jules	All Other	~				~		~	~		~



Page 755 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Kulakaushiene Dovile	All Other	~	~	~		~	~		~	~	~	~
Idriss Nayla Z	All Other											
Sharma Sarika	All Other											
Ramirez Agramonte Sahira Giselle	All Other	~					~		~	~		~
Latefi Ahmad	All Other											
Xincon Home-Healthcare Services In	All Other											
Winthrop Endocrinology Diabetes And	All Other											
Cohen Barry Howard	All Other						~		~	~		
Humphrey Alyssa	All Other											
Bruno Jaclyn	All Other											
Bokor Linda	All Other											
Trost Biana	All Other											
Shih Karin	All Other											
Patel Saila	All Other											
Shah Trusha Narendra	All Other											
Awan Khurram Shahzad	All Other											
Hempstead Community Hc Hempstead	All Other	~	>			~	~		~	~	~	~
Lennon Kyle T Md	All Other											
Barzideh Avraham	All Other											
Kolarsky Marian	All Other											
Truong Ken	All Other											
Kasem Amanda	All Other											
Hui Yiqun	All Other											
Dhital Pradeep	All Other											
Cohen Nadine	All Other	~					~					
Jan Samah	All Other											
Ravitz Risa	All Other											
Wiltshire Veronica	All Other	~					~		~	~		~
Watling Andrew Graham	All Other											
Kevin James Cunningham Pa	All Other											
Janine A Tedesco	All Other											



Page 756 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Kapinos Gregory	All Other											
Abrashkin Karen Anna	All Other						~		~	~		
Patel Reena J	All Other											
Oleg Vishnyak Pa	All Other											
Lori Beth Richartz Pa	All Other											
Weisberg Ilan	All Other											
Messina Renee	All Other											
Stein lan	All Other											
Alwani Salima	All Other											
Kirschner Jessica	All Other	~					~					
Lee Joseph	All Other											
Foont Julie	All Other											
Traube Elie	All Other	~					~		~	~		
Chalson Margaret	All Other											
Beharry Annette	All Other											
Parikh Pushpaben	All Other											
Zausmer Rebecca	All Other											
Bashian Lauren	All Other											
Glasman Abraham	All Other											
Mannarino Victoria	All Other											
Ardeljan Johny	All Other											
Michel Lesly	All Other											
Cadet-Valeus Sergelyne	All Other	~					~		~	~		~
Hoch Lori Md	All Other	~					~					
Kim Taegyun Md	All Other											
Asheley Rae Bardin Pa	All Other											
Winthrop Infectious Disease Associa	All Other											
Coe Rodney P	All Other											
North Shore-Lij Medical Pc	All Other											
Glaser Judith A	All Other											
Shah Paresh	All Other											



Page 757 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Poumpouridis Kyriaki	All Other											
Karim Imran	All Other											
Delaleu Jenny	All Other											
Sacher Mandy Lauren	All Other											
Kraus James	All Other											
David Judson Prince	All Other											
Duddempudi Anupama Thadareddy	All Other											
Jonisch Jonathan Md	All Other											
Kristos Meron R	All Other						~		~	~		
Mental Health Association Of Nyc In	All Other											
Dicpinigaitis Paul	All Other											
Sternchos Jason Aaron Md	All Other											
Suffecool Katarzyna Md	All Other											
Tassinari Patricia Jeanne	All Other											
Chorny Nataliya	All Other											
Salice Anne	All Other											
Malpeso Jennifer	All Other											
Burris Katy Irene	All Other											
Varghese Betsy	All Other	~					~		~	~		~
Green-Mayer Kimberly	All Other	~					~					
Queller Hayley	All Other											
Lin Shen-Han	All Other	~	~	~		~	~		~	~	~	~
Winthrop Urology Pc	All Other											
Lalas Kristine Myra	All Other											
Patel Darshan	All Other											
Krishnan Preethi	All Other											
Sud Payal	All Other											
Baptiste Vanessa	All Other											
Watkins Laura	All Other											
Basilia Ricciardo Pa	All Other											
Irene Gomez Rpa-C	All Other											



Page 758 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Dissick Addie	All Other											
Jones Brian M Pa	All Other											
Khanmohamadi Ali	All Other											
Santarpia Joseph	All Other											
Rochelin Fleurgin	All Other											
Wong Thomas	All Other											
Baravarian Albert	All Other											
Fedoseeva Maria	All Other											
Feldman Jonah	All Other											
Sionov Katie Md	All Other											
Lind Richard Jr	All Other											
Piechowiak Rachel Lynn Md	All Other											
Rewa Nicole Thompson	All Other											
Nhcc Medical Faculty Practice Plan	All Other	~	~	~		~	~		~	~	~	*
Pandolfi Jacqueline	All Other											
Colucci Mylene	All Other											
Ullah Asmat	All Other	~	~	~		~	~		~	~	~	>
Jimenez Ramos Farrah Del C	All Other											
North Shore University Hospital	All Other											
Hamid Faisal	All Other											
Ko Edward R	All Other											
Stona Lurline P	All Other											
Happel Patricia	All Other											
Karidis Argyro	All Other	~					~					
New York Foundling Hospital	All Other											
Awadallah Morad	All Other											
Odonnell Margaret Marion Np	All Other											
Meraj Perwaiz Mohammad	All Other											
Gekle Robert Leonard	All Other											
Ginsburg Dov Berish	All Other											
Pannella Gaetano	All Other											



Page 759 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Baez Juan M	All Other											
Davis Frederick A	All Other											
Pena Maria Elema	All Other											
Grayver Evelina	All Other											
Marinese Dorene M	All Other											
Schulman Rifka C	All Other											
Frank Daniel B	All Other											
Christoforou Dimitrios C	All Other											
Lynbrook Restorative Therapy & Nurs	All Other											
Gujral Rashmeet	All Other											
Salamon Elliott	All Other											
Hayes Lisa Marie	All Other						~		~	~		
Filardo Magdalena D	All Other											
Sticco Charles Craig	All Other											
Cucchiara Vita	All Other											
Zargaroff Sherwin	All Other											
Lakticova Viera	All Other											
Lee Yating	All Other											
Stakofsky Allison Beth	All Other						~		~	~		
Winthrop Neuro-Science Medical Pc	All Other											
Rao Nadia S	All Other											
Patel Neeral	All Other											
Kreshover Jessica Erin	All Other											
Kamireddi Ajay	All Other											
Goodwillie Andrew David	All Other											
Catlin Tracy	All Other											
Ilyayev Erik	All Other											
Jung Susan	All Other											
Seitelman Eric David	All Other											
Lee Sophia Y	All Other											
Chung William Booyoung	All Other											



Page 760 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.	rii 2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Glater Lily B	All Other										
Reiter Dena A	All Other										
Marcello Brittany Faye	All Other										
Shaikh Imran Aziz	All Other										
Antis Satwatie	All Other										
Rubin Jessica Ilysha	All Other										
Pillalamarri Nirmala	All Other										
Lominadze George	All Other										
Im Soyoun	All Other										
Horenstein Craig I	All Other										
Moskowitz Michael Scott	All Other										
Cascella Clair Mary	All Other										
Patel Gaurav	All Other										
Rosero Maria J	All Other										
Buzzi Kate R	All Other										
Galanis Tommy	All Other										
Pereira Salonie	All Other										
Majid Madiha	All Other										
Kothari Ulka Tarush	All Other										
Myers Alyson Kem0a	All Other										
Nienstedt Anne Valerie	All Other										
Essig David Allen	All Other										
Cox Brett Wayne	All Other										
Winthrop Rheumatology Allergy And I	All Other										
Dimauro Jon-Paul	All Other										
Gaysynsky July	All Other										
Well David S	All Other										
lacono Danielle	All Other										
Morales Emily Anne	All Other	~				~		~	~		
Castillo Marigold	All Other										
Mangla Aditya	All Other										



Page 761 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

		g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Syosset Medical Service Pllc	All Other											1
Elsamra Sammy Elsayed	All Other											1
Mani Sarulatha B	All Other											
Wilson Eve	All Other											
Rehman Shafiq	All Other											
Priya Shanmukha	All Other											
Magnum Physicians Pc	All Other											
Drewes Adrienne C	All Other											1
Parente Lauren B	All Other											
Labib Kristy	All Other											
Long Island Living Center	All Other											
Singer Tomer	All Other											
Akella Jagadish	All Other	~	~	~		~	~		~	~	~	~
Fenster Tamatha	All Other											
Woodall Aaron	All Other											1
Farahani Arusha	All Other											1
Shah Salman	All Other											1
Hussain Saira	All Other											
Stickles Sean	All Other											
Sweeny Angela	All Other											
Caspers Christophe	All Other											
Abilities Inc Day/Ch	All Other											1
Friedman Matt Samuel Wolkin	All Other											1
Zhao Qian	All Other											
Jahanbakhsh Keyvan	All Other											1
Winthrop Hospitalist Associates Pc	All Other											1
Wang Yulin	All Other											ĺ
Gomez Lynn Ann	All Other											1
Aldrich Kevin C	All Other											ĺ
David Joyce Alvin	All Other											ĺ
Azarova Yekaterina	All Other											Ī



Page 762 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Bhattacharya Jyotsna	All Other										1
Aquino Nicolas Mariano Ii	All Other	~				>					1
Friedrich Marcus Edmond	All Other										1
Nassim Medical Pc	All Other										1
Naz Sofia Yusuf	All Other										1
Pilla Yvette M	All Other										1
Francois Lenee E	All Other										
Pena-Miches Cervantes Beethoven	All Other										
Vilsaint-Antoine Danielle	All Other	~				~		~	~		1
Tadros Michael J	All Other										
Trop Cynthia Sires	All Other										1
Jerome Christopher J	All Other										
Bajaj Sanjiv	All Other										
Preis Michael	All Other										1
Jacob Jeena	All Other										1
Zuniga Richard	All Other										1
Hanna-Hindy Kayane	All Other										1
Dolley Kevin S	All Other										
Skolnick Aren Hovie	All Other										
Corley-Dubose Alison J	All Other										1
Hall Tami L	All Other										1
Goldman Rachel L	All Other										
Powell Joshua	All Other										
Dela Cruz Ronald Allan Enriquez	All Other										
Krikhely Sharon	All Other	~	~		~	~		~	~	~	~
Kaur Harkirat Md	All Other										1
Singh Harmandeep	All Other										
Frisella Patrick D	All Other										
Paternoster Dana L	All Other										·
Tavlan Andrea	All Other										 [
Katz Adi	All Other										



Page 763 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Nichols Christiana Celeste	All Other											1
Dazzo Giuseppina	All Other											1
Beheshti Shirazi Seyed	All Other											1
Miller Larry S	All Other											1
Odonnell John S	All Other											1
Xavier Samantha	All Other											
Klein Nadine F	All Other											
Paidoussis Demetrios Michael	All Other											1
Pillet Jason Benjamin	All Other											1
Ali-Pennock Vanessa Ambereen	All Other											
Podrumar Alida	All Other	~	~	~		~	~		~	~	~	~
Minzer David	All Other											
Logdberg Lennart Erik	All Other											
A H Jung & C S Lee Medicales Pc	All Other											
Luis O Herrera Md Pc	All Other											
Yolaine St Louis Md Pc	All Other											
Knight Danielle Denise	All Other											
Nguyen Tracy Thuy	All Other											
Rockville Operating Llc	All Other	~		~	~							
St James Operating Llc	All Other											
Morales Javier	All Other											
Giarrusso Patricia	All Other											
Gutfreund Stefanie	All Other											
Kwon Elena	All Other											
United Cerebral Palsy Association O	All Other											
Samuel Leelamma	All Other	~	~			~	~			~		
Bastidas Nicholas	All Other											
Surasky Russell Scott	All Other											
Costello Thomas Edward	All Other											
Helping Hands Medical Services Pc	All Other											
Yashchyshyn Tetyana I	All Other											



Page 764 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Mark Gasparini Dpm Pc	All Other											
Biggin Carole Thersa	All Other											
Orkin Alana Rose	All Other											
Storch Sara Rebecca	All Other											 I
Mantzouranis Jessica C	All Other											 I
Sarvaideo Jill Karen	All Other	~					~		~	~		·
Winthrop First Care Medical Service	All Other											
Tutrone William David	All Other											
Chu Brian T	All Other											
Duchnowski Eva	All Other											
Jain Sanjeev	All Other											
Frasca Maria Elizabeth	All Other											
Khan Waqas Ahmad	All Other											
Portnoy Shira	All Other											
Zheng Haoyi	All Other											
Drago Marianne	All Other											
Torres Carlos	All Other											
Basu Amit	All Other											
Patel Chilvana V	All Other											
Singer Pamela S	All Other											
Myles E Gombert Md Pc	All Other											
Accordino Drew Md	All Other											
Mardakh Simon	All Other											
Jopal Sayville Llc	All Other											
Abraham Jacob	All Other											
Easter Laurie Michelle	All Other											
Mathew Nija	All Other											·
Markovics Sharon	All Other											·
Cioe Eric	All Other											 I
Beckerly Aida	All Other											
Suarez Orlando	All Other	~					~		~	~		~



Page 765 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Grassi Christina M	All Other											
Lin Maya	All Other											
Mathur Jay Simlote	All Other	~					~					
Malhotra Radhika	All Other											
Bitton Samuel	All Other											
Barasch Karen	All Other											
Levy Zachary David	All Other											
Miller Timothy Pa	All Other											
Omoregie Eghosa	All Other											
Anderson Christopher J	All Other											
Amin Dhruv M	All Other	~					~		~	~		*
Macchia Alissa A	All Other											
Mcguire Jessica Elizabeth	All Other											
Sharma Amy	All Other											
Pathickal Betsy	All Other											
Kim Young	All Other	~					~					
Pultz Brian	All Other	~					~		~	~		
Mitchell Elizabeth Campbell	All Other											
Montiel Norma	All Other											
Hayes Denise	All Other											
Ahdoot Allen	All Other	~					~					
Robles Christophe	All Other											
Adler Michael	All Other											
Bolnet-Quettant Gina	All Other	~					~		~	~		
Leavitt David	All Other											
Peters John	All Other	~					~					
Trindade Arvind Julius	All Other											
White-Mccrimmon Rashida	All Other											
Pilapil Mariecel Christina	All Other						~		~	~		
Block Lauren Dara	All Other						~		~	~		
Farrow Monique Renee	All Other											



Page 766 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Ray-Terry Jennifer A	All Other											
Gershman Lori J	All Other											
Steele James	All Other											
Tarascin liya	All Other	~	~			~	~		~	~	~	~
Saha Aniket	All Other											
Brooks Steven Elliot	All Other											
Quinn-Hansman Tracy E	All Other											
Koslow Lisa Rachel	All Other											
Bell Jason Henry	All Other											
Duda Olha	All Other	~					~		~	~		~
Feuerstein Michael A	All Other											
Wang Lin	All Other											
Israel Jeffrey	All Other											
Kim Francesca	All Other											
Zhu Xinhua	All Other											
Zaslow Carrie	All Other											
Hajizadeh Negin	All Other											
Dehdashti Amir Reza	All Other											
Hong Christine Hyunyoung	All Other											
Galler Brian Scott	All Other											
Tran Eric Khanh-Ngan	All Other											
Hunter, li Andrew	All Other											
Taboada Sofia Esther	All Other											
Thomas Justin Michael	All Other											
Shaukat Nadia	All Other											
Gelabert Christophe	All Other											
Hill Adam A	All Other											
Arshad Faizan Hassaan	All Other											
Hounnou Anatole	All Other											
Rush Jordan Marc	All Other											
Noor Ali	All Other											 I



Page 767 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	•	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Canestraro Julia	All Other											
Chen Christine W	All Other											
Gould Jennifer Ann	All Other											
Hue Jennifer E	All Other											
Fasano Andrew	All Other	~					~					
Marchitelli Roberto	All Other	~					~					
Mundia Mubasir	All Other											
Kornblit Patricia	All Other											
Selim Samy Mohsen	All Other											
Alexiadis Varvara	All Other											
Holliswood Operating Co Llc	All Other	~			~							
Karwoski Jeffrey David	All Other	~					~		~	~		
Rivkin Nonna	All Other	~					~					
Karkhanis Jamuna	All Other											
Meraj Seema	All Other											
Kessler Benjamin David	All Other											
Isakharov Margarita	All Other											
Casiero Deena	All Other											
Yang Tianyu	All Other											
Koh Daniel Yea Suk	All Other											
Purwar Padmini	All Other											
Fayyaz-Moghaddam-Fomani Katayoun	All Other											
Loli Shelley Barbara	All Other											
Biernacki Carolina	All Other											
Ahmad Sami	All Other											
Hashmi Erum	All Other	~	~	~		~	~		~	~	~	~
Miglino Christine Jane	All Other											
Suppa Frank	All Other	~					~		~	~		~
Jewish Board Family Child A	All Other											
Nabi Mushtaq Ahmed	All Other											
Svrakic Maja	All Other											



Page 768 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	ı in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Culotta Maria	All Other										
Lavine Sean	All Other										
Luo Yong	All Other										
Grijnsztein Jacob M Md	All Other	~				~					
Moreno John W	All Other										
Slootsky Olga	All Other	~				~		~	~		
Ankola Prashant	All Other										
Henglein Jonathan A	All Other										
Jangda Fozia A	All Other										
Carroll Dawnell C	All Other										
Dubensky Laurence Michael	All Other										
Lefkowitz Amanda	All Other	~				~					
Muir Regina G	All Other										
Riley Brieean H	All Other										
Newco Alp Inc	All Other										
Ravbal Ami B	All Other										
Brodsky Jordan Eli	All Other										
Gautam Pranisha	All Other										
Teckie Sewit	All Other										
Rodriguez Shantae Lynette	All Other										
Johnson-Rowe Annmarie A	All Other										
Read Rosemarie	All Other										
Rizzo Brigitte	All Other										
Feiner Joshua	All Other										
Kang Hye	All Other										
Santoyo Perez Michelle	All Other										
Frenkel Annie	All Other										
Novogrudsky Alex	All Other										
Nolan Lizabeth	All Other										
Annabi Amir	All Other										
Moreau Joanne	All Other										



Page 769 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Garg Alpa Goel	All Other											
Kahn Miriam	All Other											
Littlejohn Monty Rahim	All Other											
Lodha Saurabh	All Other											
Dumas Marie	All Other											
Rosman Eliyahu	All Other											
Funfgeld Christopher J	All Other											
Howell Michele Marie	All Other											
150 Riverside Op, Llc	All Other											
Nellans Kate Wilkins	All Other											
Hussein Shafinaz Rahayu	All Other											
Jansen Brent M	All Other											
Jopal Bronx, Llc	All Other											
Salwan Pooja	All Other											
Jose Biju K	All Other											
Schlesinger Jamie R	All Other											
Burke Kevin	All Other											
Family Care Cert Svcs Nassau	All Other											
Boeckel Nicole	All Other											
Wagner Matthew Robert	All Other											
Galindo Rodolfo Javier	All Other											
Myo Myat	All Other											
Springfield Primary Care Pc	All Other											
Calixto Victoria J	All Other											
Iskhakova Svetlana	All Other											
Carlucci Stephanie	All Other											
Edgecomb Paul Steven	All Other											
Tutunik Arina	All Other											
Neri Brian	All Other											
Wong Patrick Jr	All Other											
Glasser-Caine Melissa	All Other											



Page 770 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Brookshield Laurent	All Other											
Qsac Inc	All Other											
Carewell Medical Associates Pc	All Other											
Kindt Jason Haines	All Other											
Zaidi Anita	All Other	~					~					
Abisogun Adetoun Abimola	All Other											
Singh Avneet	All Other											
Mital Praveen	All Other											
Spector Erin	All Other											
Chetram Poonai	All Other											
South Nassau Medical Group Pc	All Other											
Hanna Dekhkanova	All Other											
Brooks Debra Ellen	All Other											
Flanagan Brenainn M	All Other											
School Of Language And Comm Dev Spv	All Other											
Escobar-Beltran Magda J	All Other											
Amajoyi Robert	All Other											
Schiebert Steven Do	All Other											
Webster Toni	All Other											
Klein Daniel	All Other											
Yakubov Melekhem	All Other	~					~					
Lalani Fazila	All Other											
Haidatov Oded	All Other											
Babayev Khaim	All Other											
Yip Jennifer	All Other											
Bellone Michael	All Other											
Dreznick Elliott B	All Other											
Deng Kathy	All Other											
Bhusri Satjit	All Other											
Blum Corinne E	All Other											
Gialvsakis John Peter	All Other											



Page 771 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Cohn Randy Marc	All Other											
Excel At Woodbury For Rehab & Nursi	All Other											
Dube Bernadette	All Other											
Jermyn Rita	All Other											
Friedman Michael	All Other											
Rizzo Mariano	All Other											
Kolli Aparna	All Other											
Pessel Caroline	All Other											
Biro Nicolas	All Other											
Chabot Joseph	All Other											
Grewal Kanwarpaul Singh	All Other											
Sultan Raymond Charles	All Other											
Pinkhasov Genri	All Other											
Supariwala Azhar	All Other											
Riaz Miriam	All Other	~					~					
Motamedinia Piruz	All Other											
Nahar Deepti	All Other											
Weerahandi Himali M	All Other											
Taylor Jamie L	All Other											
Sahn Benjamin	All Other											
Jones Erika	All Other											
Isaacson Jeremy S	All Other	~	~	~		~	~		~	~	~	~
Adelaja Adedeji	All Other	~	~			~	~		~	~	~	~
Lee Lili	All Other											
Brito Ferreiras Maria	All Other											
Zhao Philip	All Other											
Fumanti Brandon	All Other											
Saba Shahryar	All Other											
Buckley Ryan C	All Other											
Kwak No B	All Other											
Ellspermann Robert D	All Other											



Page 772 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Fahim Eiris A	All Other											
Bajaj Tanya	All Other											
Chu Dorothy	All Other											
Mulaikal Elizabeth R	All Other											
Galdamez Keva A F	All Other											
Gupta Anurag	All Other											
Marro Michael A	All Other											
Dini Stephen J	All Other											
Kane Jamie	All Other											
Ip Marisa	All Other						~		~	~		
lype Beena	All Other											
Wu Amy	All Other											
Assaad Peter	All Other											
Kittisarapong Natwalee	All Other											
Nardi Marisol	All Other											
Manoj Prasija	All Other											
Phan Vinh	All Other											
Odedeyi Kehinde Olamide	All Other											
Obrien Scarchilli Abigail	All Other											
Rose Gabriel	All Other											
Megjhani Malik	All Other											
Makaryus John N	All Other											
Szczepanski Kristine M	All Other											
Rishi Arvind	All Other											
Marra Erin	All Other											
Daly Jeanine Adria	All Other											
Sharma Ruby	All Other											
South Nassau Oncology Practice Pc	All Other											
Wanda Rodriguez Md	All Other											
Phipps Melissa A	All Other											
Schmidt Elizabeth Orene	All Other											



Page 773 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Ortiz Stephanie	All Other											1
Avashia Kuntal D	All Other											1
Linn Michael S	All Other											1
Mazza-Mccrann Joni M	All Other											1
South Nassau Walk-In Medical Care P	All Other											1
Labaze Georges	All Other											1
Han Justin	All Other											1
Yousuf Salman	All Other											
Doyle Jenny M	All Other											1
Lynn-Ong Elizabeth	All Other											
Sohn Bret K	All Other											
Mccarty Bryan	All Other											1
Stevenson Robert	All Other											
Grewal Narinder Paul	All Other											
Zwibel Hallie Y	All Other											1
Ng Patty Tszyan	All Other											1
Sgaglione Nicholas A	All Other											
Enriquez Renee D	All Other											
Gabrielli Gina	All Other						~		~	~		1
Feiner Alyssa	All Other											1
Piezzo Terri A	All Other											1
Bacon Vandana	All Other											
Kaplovitz Joseph	All Other											1
Wolff Elissa M	All Other											1
Nagar Michael Shaun	All Other											
Haller Daniel Jay	All Other											
Kwon Susan H	All Other											1
Matthew Jacqueline M	All Other											1
Longo Wendy	All Other											1
Cheriyan George K	All Other											I
Barron Elyssa	All Other											



Page 774 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Karavolias Marianna	All Other											
Ung Lyncean	All Other	~	~	~		~	~		~	~	~	~
Caring Professionals Inc	All Other											
Ashraf Wasik	All Other											
Fuzailov Diana	All Other											
Cuellar John C	All Other											
Heron Dihan	All Other											
Kumar Ameet	All Other											
South Shore Rehabilitation Llc	All Other											
Revolus Tania	All Other											
Ginsberg Ari	All Other											
Bitton Rachelle	All Other											
Buglino Lisa	All Other											
Ford Kecia Patrease	All Other											
Grover Vanya	All Other											
Lancen-Wahby Jessica Nassef	All Other											
Chiguripati Vamsi	All Other	~	~	~		~	~		~	~	~	~
Mcnelis Brian	All Other											
Moss Garrett William	All Other											
Wiseman Paul E	All Other											
Antunez Efrain	All Other											
Rana Nadia	All Other											
Mauro Gasparini Md Pc	All Other											
Advanced Footcare Associates	All Other											
Winthrop Pathology Services Pc	All Other											
Plancarte Luzanna Kelly	All Other											
Nassim Ariel	All Other											
Mohamed Yasmin Zoser	All Other											
Schechter Douglas Adam	All Other											
Sileo Michael	All Other											
Echenique Medical Office Pc	All Other											



Page 775 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Liang Lorraine Min-Shan	All Other											
Napoli Barbara Bendas	All Other											
Matthews Kimberly Jody	All Other											
Gurram Padmalatha	All Other											
Podesta Luga	All Other											
005 - Liba	Uncategorized											
Exponents Inc	Uncategorized											
Brookville Ctr For Children lcf 28	Uncategorized											
Maryhaven Center Of Hope	Uncategorized											
Daniel, Annie	Uncategorized											
Gombert, Myles	Uncategorized											
Rubin, Mitchell M., Dmd	Uncategorized											
Nassau Health Care Corp	Uncategorized											
Calvary Hospital Inc	Uncategorized											
Hospice Of New York Llc	Uncategorized											
Managed Health Care Services & Supplies, Inc.	Uncategorized											
Little Flower Child Sv Icf#1	Uncategorized											
Mental Health Association Of Nyc In	Uncategorized											
Walgreen Eastern Co Inc	Uncategorized											
Center For Remote Medical Management	Uncategorized											
Pilnick Courtney Ms.	Uncategorized											
003 - Missing Prem Ci Ipas	Uncategorized											
Compassionate Care Hospice Ny	Uncategorized											
Glen Cove Hospital	Uncategorized											
Pederson Krag Center Inc	Uncategorized											
Augustin, Gerald, Pa	Uncategorized											
New Island Hospital	Uncategorized											
Lifeline Systems Company	Uncategorized											
South Shore Child Guidance Ct	Uncategorized											
Mentis.Marc	Uncategorized											
St Agathas 13 Hayden Circle	Uncategorized											



Page 776 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Federation Nys Mentally Disab	Uncategorized											
Hispanic Counseling Cntr Inc	Uncategorized											
005 - Aca	Uncategorized											
Ucp Asso Of Queens	Uncategorized											
Hermitt, Peta-Gaye	Uncategorized											
Ali-Chojnowski Nitasha Mrs.	Uncategorized											
Golden Pharmaceutical Inc	Uncategorized											
Radovic Billie	Uncategorized											
Riverhead Care Center	Uncategorized											
Nassau Dept Drug & Alcoh Add	Uncategorized											
Loewenstein, Joel	Uncategorized											
005 - Bridgebacktolife	Uncategorized											
Giammalvo, Brittany	Uncategorized											
005 - Liba	Uncategorized											
Syosset Medical Service Pllc	Uncategorized											
St Francis Hsp	Uncategorized											
Predmore, Lisa	Uncategorized											
Lukose, Reeju	Uncategorized											
005 - Liba	Uncategorized											
South Nassau Obstetrics & Gynecology, Pc	Uncategorized											
Walker Keri-Ann	Uncategorized											
002 - Invalid?	Uncategorized											
F G L Drug Corpation	Uncategorized											
Seafield Center Inc	Uncategorized											
Greenlawn Pharmacy Inc	Uncategorized											
Association For Children With Down	Uncategorized											Ī
Brookville Ctr For Children Icf	Uncategorized											ĺ .
Internal Medicine & Geriatrics Pllc	Uncategorized											Ī .
North Shore-Lij Medical Pc	Uncategorized											
Services For The Underserved	Uncategorized											Ī T
West Lawrence Care Center	Uncategorized											i



Page 777 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
003 - Missing Prem Ci Ipas	Uncategorized											
Maria Regina Residence Snf	Uncategorized											
New Surfside Nursing Home	Uncategorized											
Seafield Services Inc	Uncategorized											
St Mary'S Comm Care Prof Inc	Uncategorized											
Trezza Donna	Uncategorized											
Yolaine St Louis Md Pc	Uncategorized											
Long Island Jewish Med Ctr	Uncategorized											
South Nassau Comm Hosp	Uncategorized											
Central Nass Guid/Coun Svs Mh	Uncategorized											
Advantage Care D And T Ctr	Uncategorized											
Federation Nys Mentally Disab	Uncategorized											
Hutzler Heather Mrs.	Uncategorized											
Winthrop-University Hospital	Uncategorized											
North Shore Univ At Plainview	Uncategorized											
Popular Pharmacy Inc	Uncategorized											
Outreach Development Corp	Uncategorized											
Southeast Nassau Guidance	Uncategorized											
005 - Childrens Collaborative	Uncategorized											
St Agathas Depaul Icf	Uncategorized											
Jgbla Inc	Uncategorized											
Professional Svc Maspeth Icf	Uncategorized											
New Spirit li Inc	Uncategorized											
Federation Nys Mentally Disab	Uncategorized											
Winthrop Hyperbaric & Wound Care Services, P.C	Uncategorized											
St Marys Hospital For Childre	Uncategorized											
Anil S Patel,Internalmedicine,P.C.	Uncategorized											
005 - Liba	Uncategorized											
Rockville Skilled Nrs & Reh C	Uncategorized											
Vip Health Care Services, Inc.	Uncategorized											
Long Island Jewish Med Ctr	Uncategorized											



Page 778 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
St Christophers Inn Inc	Uncategorized											
Winthrop Univ Hosp Er Phys	Uncategorized											
Family Residences & Esstl Ent	Uncategorized											
Precision Pharmacy Inc	Uncategorized											
South West Suffolk Medical Pc	Uncategorized											
Mercy Medical Center	Uncategorized											
Luis O Herrera Md Pc	Uncategorized											
Winthrop Neuro-Science Medical Pc	Uncategorized											
Bijraj Nirmala	Uncategorized											
Raifman, Mark A., Md	Uncategorized											
Hope For Youth, Inc	Uncategorized											
Dominican Sisters Family Lthh	Uncategorized											
005 - Bridgebacktolife	Uncategorized											
H&J Medical Supplies, Inc.	Uncategorized											
Karamitsos, Maria, Lmsw	Uncategorized											
Professional Svc Bell Blvd	Uncategorized											
Sagamore Childrens Pc	Uncategorized											
Goldberg, Mark E., Cpo.	Uncategorized											
Professional Svc Selinger Icf	Uncategorized											
003 - Missing Prem Ci Ipas	Uncategorized											
Cassidy Mary Ellen	Uncategorized											
Mental Hlth Asso Nassau Terr	Uncategorized											
Allbright, Sheryll	Uncategorized											
Family Care Cert Svcs Nassau	Uncategorized											
Adrien, Joanne	Uncategorized											
Precision Pharmacy Inc. Of Long Beach	Uncategorized											
Peninsula Center For Extended Care	Uncategorized											
Winthrop-University Hospital	Uncategorized											
Central Nassau Guidance & Cns	Uncategorized											
Mendoza, Raul	Uncategorized											
003 - Missing Prem Ci Ipas	Uncategorized											



Page 779 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Winthrop Radiology Assoc Pc	Uncategorized											
Catholic Charities Rockvl Ctr	Uncategorized											
Catholic Charities Rockvl Ctr	Uncategorized											
Freese, Kenneth	Uncategorized											
Johnson, Adela, Md	Uncategorized											
Southeast Nassau Guidance	Uncategorized											
Pioneer Homecare Corp	Uncategorized											
Ditrani, Michael	Uncategorized											
Pilgrim Psychiatric Ctr	Uncategorized											
Recco Home Care Service Inc	Uncategorized											
Winthrop Hospitalist Associates Pc	Uncategorized											
Olsen Marisa	Uncategorized											
South Nassau Primary Medical Care, Pc	Uncategorized											
001 - Lijmc - Before 10/14	Uncategorized											
Charles K Post A T C	Uncategorized											
Bryson-Brockmann, William Md	Uncategorized											
Queens Nassau Reh & Nrs Cente	Uncategorized											
007 - Samaritan Village	Uncategorized											
Family Residences	Uncategorized											
Bernhard Rx Inc	Uncategorized											
Winthrop First Care Medical Service	Uncategorized											
Thomas, Joel	Uncategorized											
Carewell Medical Associates Pc	Uncategorized											
Clare Richard	Uncategorized											
005 - Liba	Uncategorized											
Tempo Group Inc	Uncategorized											
Jackson Heart Inc	Uncategorized											
Rabin, Glenn	Uncategorized											
Traugott Matthew Steven	Uncategorized											
Mauro Gasparini Md Pc	Uncategorized											
Jaglo Pharmacy Inc	Uncategorized											



Page 780 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
002 - Invalid?	Uncategorized											
Advanced Footcare Associates	Uncategorized											
Angelo J Melillo Ctr For Mh	Uncategorized											
Shyrier, Sharon	Uncategorized											
Magnum Physicians Pc	Uncategorized											
Lipcic Cindy	Uncategorized											
Opop, Llc	Uncategorized											
Zwanger, Jerome	Uncategorized											
Micari Melissa	Uncategorized											
L I Assoc For Aids Care Ai	Uncategorized											
New Sea Crest Health Care Center, Llc	Uncategorized											
002 - Invalid?	Uncategorized											
Park, Jin	Uncategorized											
Garden Care Center	Uncategorized											
Central Island Healthcare	Uncategorized											
Distenfeld, Ariel	Uncategorized											
Franklin Square Pharmacy Inc	Uncategorized											
002 - Addtopps 2pm	Uncategorized											
St Charles Hsp	Uncategorized											
Schervier Nursing Care Center	Uncategorized											
Louis Swartz Md Pc	Uncategorized											
Angelo J Melillo Ctr For Mh	Uncategorized											
Radu, Maria Ddm	Uncategorized											
005 - Liba	Uncategorized											
Carnegie Hill Institute Llc	Uncategorized											
Catholic Charities Rockvl Ctr	Uncategorized											
002 - Invalid?	Uncategorized											
St Francis Cardiovascular Physician	Uncategorized											
New Alternatives F Children	Uncategorized											
Maryhaven Center Of Hope	Uncategorized											
Garmise Ana	Uncategorized											



Page 781 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Glengariff Health Care Center	Uncategorized											
Long Island Jewish Med Ctr	Uncategorized											
Civa Drugs Corporation	Uncategorized											
005 - Liba	Uncategorized											
Epilepsy Fdtn Of Long Island	Uncategorized											
Kira Gelfenshshteyn	Uncategorized											
Phoenix Hses Of Long Island	Uncategorized											
South Shore Assoc Ind Liv Rc	Uncategorized											
005 - Liba	Uncategorized											
Candan Kristin Ani	Uncategorized											
Long Term Medical Care Assoc	Uncategorized											
Long Island Jewish Medical Center	Uncategorized											
Visiting Nur Ser/Hospice Suf	Uncategorized											
Shield Of David Inc	Uncategorized											
002 - Invalid?	Uncategorized											
002 - Invalid?	Uncategorized											
Federation Nys Mentally Disab	Uncategorized											
Fairview Hill Realty Corp	Uncategorized											
Parker Jewish Geri Inst Lthhc	Uncategorized											
005 - Bridgebacktolife	Uncategorized											
005 - Bridgebacktolife	Uncategorized											
005 - Bridgebacktolife	Uncategorized											
Magone Heather	Uncategorized											
Fairview Nrs Care Cent Adhc	Uncategorized											
Nassau Health Care Corp	Uncategorized											
Primary Health Care Plus Inc	Uncategorized											
South Nassau Communities Hsp	Uncategorized											
Choices Womens Med Ctr	Uncategorized											
Cath Char Nghbhd Svcs Mugavero Icf	Uncategorized											
Good Samaritan Hosp Med Ctr	Uncategorized											
Creedmoor Pc	Uncategorized											



Page 782 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Senida Llc	Uncategorized											
Greenhope Services For Women	Uncategorized											
Rajan, Sara	Uncategorized											
Epilepsy Fnd L.I. Hicksville	Uncategorized											
Trentacosta, Elaine	Uncategorized											
Town Total Health Llc	Uncategorized											
Wurlitzer Family Pharmacy Inc	Uncategorized											
005 - Bridgebacktolife	Uncategorized											
South Ocean Care Llc	Uncategorized											
Our Lady Of Consoltation Gcc	Uncategorized											
007 - Samaritan Village	Uncategorized											
South Shore Child Guidance Ct	Uncategorized											
Bishop Charles Waldo Maclean Episcopal Nursing Home	Uncategorized											
Youth Environmental Services	Uncategorized											
Maryhaven Center Of Hope	Uncategorized											
Nassau University Medical Center	Uncategorized											
Seven Hills Pharmacy Inc	Uncategorized											
Nassau Co Ahrc Inc	Uncategorized											
Hempstead Community Hc Hempstead	Uncategorized											
Mental Health Assoc Of Nassau Pros	Uncategorized											
Locicero Jenna Miss	Uncategorized											
Vns Of Ny Hospice Care	Uncategorized											
Winthrop-University Hospital	Uncategorized											
Fulton Commons Care Center	Uncategorized											
Hempstead Community Health Center	Uncategorized											
Karp-Harman, Helaine	Uncategorized											
St Charles Hsp	Uncategorized											
Sands Point Ctr Hlth & Rehab	Uncategorized											
Radiological Associates Of Long Isl	Uncategorized											
Carelink Inc	Uncategorized											
005 - Liba	Uncategorized											



Page 783 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Jopal Sayville Llc	Uncategorized											
East Neck Nursing & Rehab Ctr	Uncategorized											
Areba Casriel Institute	Uncategorized											
Five Towns Community Center I	Uncategorized											
Hempstead Union-Free School District	Uncategorized											
002 - Invalid?	Uncategorized											
A A B R Posner Icf	Uncategorized											
Moynihan, Maureen T., Np	Uncategorized											
002 - Invalid?	Uncategorized											
Nepo Edward	Uncategorized											
Pascoe Beckford Zayne	Uncategorized											
005 - Bridgebacktolife	Uncategorized											
O'Rourke Lauren	Uncategorized											
Alexander, Bobby	Uncategorized											
South Nassau Communities Hsp	Uncategorized											
Springfield Pharmacy Inc	Uncategorized											
Lowry, Stephen J., Crna	Uncategorized											
005 - Stragglers	Uncategorized											
007 - Childrens Colab Additional	Uncategorized											
Fink, Theodore Md	Uncategorized											
005 - Liba	Uncategorized											
Risola Kristen N	Uncategorized											
Grace Plaza Nrs & Reh Ctr	Uncategorized											
Long Beach Medical Center	Uncategorized											
001 - Lijmc - Before 10/14	Uncategorized											
009 - Stragglers	Uncategorized											
Green Samuel Mr.	Uncategorized											
005 - Liba	Uncategorized											
Carillon Nrs Rehab Ctr Adhc	Uncategorized											
003 - Missing Prem Ci Ipas	Uncategorized											
Seniorcare Emergency Medical Servic	Uncategorized											



Page 784 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Auther Andrea	Uncategorized											1
Family Aides Inc	Uncategorized											1
Professional Svc 7th Ave Icf	Uncategorized											1
005 - Aca	Uncategorized											1
Adults And Children W Learn/Devel D	Uncategorized											1
Lynbrook Restorative Therapy & Nurs	Uncategorized											1
001 - Lijmc - Before 10/14	Uncategorized											1
Winthrop Cardiology Associates Pc	Uncategorized											1
Hallas, Anastasia	Uncategorized											1
Kung, Lina, Crna	Uncategorized											1
Milillo Kristine F	Uncategorized											1
Oceanside Care Center	Uncategorized											1
Good Samaritan Nursing Home	Uncategorized											1
Island Neurological, A Division Of Prohealthcare Assoc, Llp	Uncategorized											1
Comprehensive Com Hospice Pji	Uncategorized											1
Attentive Care, Inc.	Uncategorized											1
Options For Community Lvg Inc	Uncategorized											1
Ohel Childrens Hom Kissena Icf	Uncategorized											1
Sn Radiological Practice Pc	Uncategorized											1
005 - Stragglers	Uncategorized											1
Long Island Jewish Med Ctr	Uncategorized											1
Mercy Haven Inc	Uncategorized											1
Long Beach Reach Inc	Uncategorized											1
Federation Of Organizations	Uncategorized											1
Gem Health Care Agency	Uncategorized											1
Fernandez, Juan, Pa-C	Uncategorized											
Winthrop Infectious Disease Associa	Uncategorized											
Patumanon-Forte, Kasinee, Pa	Uncategorized											
Raya Campos Ruben	Uncategorized											
009 - Stragglers	Uncategorized											
Espinosa Alexandra	Uncategorized											ĺ



Page 785 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
North Shore Univ Hosp Amb Svc	Uncategorized											
Glen Cove Hospital	Uncategorized											
Southeast Nassau Guidance	Uncategorized											
001 - Lijmc - Before 10/14	Uncategorized											
Bethpage Pharmacy Inc	Uncategorized											
Long Island Consultation Ctr	Uncategorized											
Lakeville Ambulete Transportation, Llc	Uncategorized											
Argiros Jillian	Uncategorized											
002 - Invalid?	Uncategorized											
005 - Liba	Uncategorized											
002 - Invalid?	Uncategorized											
Maryhaven Center Of Hope	Uncategorized											
005 - Bridgebacktolife	Uncategorized											
Germinario Nicholas	Uncategorized											
Leonzon Gian Mr.	Uncategorized											
Townhouse Center Rehab & Nursing	Uncategorized											
South Island Family Medical Llc	Uncategorized											
Dr Herbert Ausubel	Uncategorized											
005 - Aca	Uncategorized											
Professional Svc 195 Place	Uncategorized											
Federation Of Organizations	Uncategorized											
Youth And Family Counseling Cd	Uncategorized											
Pbs Drugs Inc	Uncategorized											
Neema Pharmacy Inc	Uncategorized											
002 - Invalid?	Uncategorized											
Winthrop Physical Therapy Pllc	Uncategorized											
Chiang Jen	Uncategorized											
Hope For Youth, Inc	Uncategorized											
Poveda, Jose	Uncategorized											
002 - Invalid?	Uncategorized											
Winthrop University Hospital Eeg	Uncategorized											



Page 786 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating in Pr	ojects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
002 - Invalid?	Uncategorized											
Park Terrace Care Ctr Snf	Uncategorized											
Long Island Jewish Med Ctr	Uncategorized											
007 - Samaritan Village	Uncategorized											
All Metro Home Care Services Of New	Uncategorized											
Rtf Childrens Village	Uncategorized											
002 - Invalid?	Uncategorized											
Hirschheimer-Breslow Mandy Mrs.	Uncategorized											
Patel, Kartik, Do	Uncategorized											
Baggetta Angelina	Uncategorized											
Seegobin, Joanne	Uncategorized											
Brown Kathleen	Uncategorized											
Testa Devon	Uncategorized											
Cadwell Leila	Uncategorized											
South Bay Cardiovascular Asso	Uncategorized											
Morningside Acquisiton 1, Llc D/B/A Morningside Nursing And Rehabilitation Center	Uncategorized											
Shore View Nursing Home	Uncategorized											
Glen Cove Hospital	Uncategorized											
Professional Svc Scannell Icf	Uncategorized											
Cah Association/Technology	Uncategorized											
New Horizon Counseling Ctr Mh	Uncategorized											
Jones, Harold M., Md	Uncategorized											
Sans Souci Rehab & Nrs Ctr	Uncategorized											
Barrett, Kapelia	Uncategorized											
Sunharbor Manor Inc	Uncategorized											
St Johns Episcopal Hosp	Uncategorized											
Freeport Medical Supply Inc	Uncategorized											
Eac Inc	Uncategorized											
005 - Liba	Uncategorized											
002 - Invalid?	Uncategorized											
Federation Nys Mentally Disab	Uncategorized											



Page 787 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
002 - Invalid?	Uncategorized											
005 - Bridgebacktolife	Uncategorized											
Knapp Christine	Uncategorized											
South Nassau Communities Hosp	Uncategorized											
Haven Manor Health Care Center, Llc	Uncategorized											
Professional Svc 117th St Icf	Uncategorized											
South Nassau Communities Hospital	Uncategorized											
Sass Joan Mrs.	Uncategorized											
Kanghan Medical Services Pc	Uncategorized											
Basanilov, Boris Ot	Uncategorized											
Mercy Medical Center	Uncategorized											
New Horizon Counseling Ctr	Uncategorized											
Glen Cove Cnt Nrs & Rehab	Uncategorized											
De Leon Dy Jacqueline	Uncategorized											
North Shore Univ Hosp Amb Svc	Uncategorized											
Francis, Michael, Pa	Uncategorized											
005 - Liba	Uncategorized											
North Shore Lij Hlth Sys Labs	Uncategorized											
Pro Active Health Care Pc	Uncategorized											
Hands Across Long Island Inc	Uncategorized											
Holliswood Operating Co Llc	Uncategorized											
005 - Bridgebacktolife	Uncategorized											
Friedman, Michael	Uncategorized											
Brookville Ctr For Children Icf 26	Uncategorized											
Rosicki, Theresa	Uncategorized											
New York Foundling Hospital	Uncategorized											
Winthrop Rheumatology Allergy And I	Uncategorized											
Fontak Inc	Uncategorized											
Excel At Woodbury For Rehab & Nursi	Uncategorized											
Wright Denise Ms.	Uncategorized											
Sonnenklar Jill Dr.	Uncategorized											



Page 788 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Great Neck Chemists Of Ny Inc	Uncategorized											
Psch Inc Mh	Uncategorized											
Family Residence And Essential Ente	Uncategorized											
Winthrop Endocrinology Diabetes And	Uncategorized											
Hempstead Community Hc Hempstead	Uncategorized											
Eisenberg Rachel Miss	Uncategorized											
Forest View Ctr For Reh & Nrs	Uncategorized											
Orzac Ctr Ext Care & Rehab	Uncategorized											
Nassau Health Care Corp	Uncategorized											
007 - Childrens Colab Additional	Uncategorized											
Pilgrim Psychiatric Center	Uncategorized											
Samaritan Village Inc	Uncategorized											
Wolf-Rokito, Evelyn, Md	Uncategorized											
Marcus, Stephen	Uncategorized											
St Catherine Of Siena Med Ctr	Uncategorized											
University Optometric Ctr	Uncategorized											
005 - Liba	Uncategorized											
Gould, Jonathan D., Cnim,Dc	Uncategorized											
Mosheshvilli, Natia	Uncategorized											
Richards, Rosetta	Uncategorized											
Catholic Char Dio Rvc Spv	Uncategorized											
St Agathas Ardsley Icf	Uncategorized											
002 - Invalid?	Uncategorized											
005 - Childrens Collaborative	Uncategorized											
Karp, Ilene Lcsw	Uncategorized											
Hyman, Carl Ot	Uncategorized											
Stamatelatos, Aphrodite, Pa	Uncategorized											
005 - Liba	Uncategorized											
Kempski Christopher Mr.	Uncategorized											
Busuttil Ryan	Uncategorized											
St Johns Episcopal Hsp Mh	Uncategorized											



Page 789 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Yashodhara Kirtane Physician Pllc	Uncategorized										
007 - Stragglers	Uncategorized										
Calvary Hospital Inc	Uncategorized										
Mercy Medical Center	Uncategorized										
003 - Missing Prem Ci Ipas	Uncategorized										
003 - Missing Prem Ci Ipas	Uncategorized										
Planned Parenthood Of Nassau	Uncategorized										
Natures Cure Pharmacy Inc	Uncategorized										
St Agathas 11 Hayden Circle	Uncategorized										
Concern For Mental Health Inc	Uncategorized										
Hands Across Long Island Risp Cnsta	Uncategorized										
Lehmann, Kathleen	Uncategorized										
Perez Lance Mr.	Uncategorized										
Catholic Charities Rockvl Ctr	Uncategorized										
No Shore Univ Hsp Stern Fam Cecr	Uncategorized										
Sagamore Childrens Pc	Uncategorized										
Nassau Extended Cr Facility A	Uncategorized										
Peninsula Counseling Ctr	Uncategorized										
Mokau, Ellen	Uncategorized										
Geoghegan Kerri	Uncategorized										
Rose, Nicole Ot	Uncategorized										
Professional Svc Butler St	Uncategorized										
Webster Drugs Inc	Uncategorized										
Li To Shan Do	Uncategorized										
Gurwin Jewish Geri Ctr Lthhc	Uncategorized										
South Nassau Cardiovascular	Uncategorized										
Biber Rebecca	Uncategorized										
Daleview Care Center	Uncategorized										
Meadowbrook Care Center Inc	Uncategorized										
Chou, Chih-Hao	Uncategorized										
Caring Professional, Inc.	Uncategorized										<u> </u>



Page 790 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating	in Projects						_				
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Transitional Services For Ny	Uncategorized											
Berruti, Dino	Uncategorized											
Nassau County Health Dept	Uncategorized											
Conyers, Michelle	Uncategorized											
Federation Of Organization Mh	Uncategorized											
A H Jung & C S Lee Medicales Pc	Uncategorized											
Little Flower Child Sv Brookl	Uncategorized											
Brookville Ctr For Children Icf	Uncategorized											
Katsetos John Francis	Uncategorized											
003 - Missing Prem Ci Ipas	Uncategorized											
Jewish Child Care Assoc Of Ny	Uncategorized											
Ucp Queens Icf C	Uncategorized											
Friends Of Bridge, Inc	Uncategorized											
North Shore University Hospital	Uncategorized											
Ncmc Dept Of Ortho-Surgery	Uncategorized											
Nassau Health Care Corp	Uncategorized											
Brookhaven Rehab & Hlth Cr Ct	Uncategorized											
005 - Childrens Collaborative	Uncategorized											
Queens-Long Island Renal Institute	Uncategorized											
Moeller Caryn	Uncategorized											
Psch Inc	Uncategorized											
Town Total Health Llc	Uncategorized											
Solis, Shella	Uncategorized											
Colacino, Deborah	Uncategorized											
Ucp Queens Icf B	Uncategorized											
Pilgrim Psychiatric Center	Uncategorized											
Nassau Alt Advocacy Prgm Inc	Uncategorized											
005 - Bridgebacktolife	Uncategorized											
Boyle, Barbara Lcsw	Uncategorized											
Joseph P Addabbo Family Hlth	Uncategorized											
A Holly Patterson Ext Cr Fac	Uncategorized											
	<u> </u>		1					1				



Page 791 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

* Safety Net Providers in Green	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
St Catherine Of Siena Nrs Hm	Uncategorized											
Saxer, Edward	Uncategorized											
Federation Of Organization Mh	Uncategorized											
Options For Comm Living Ai	Uncategorized											
005 - Liba	Uncategorized											
All Metro Aids Inc	Uncategorized											
St Agathas Pelham Manor Icf	Uncategorized											
Family Res & Essential Ent	Uncategorized											
Professional Svc Ctr Handicap	Uncategorized											
Amazing Home Care Services, Llc	Uncategorized											
Woodcrest Nursing Home	Uncategorized											
Meserole Justine	Uncategorized											
002 - Invalid?	Uncategorized											
Elliot Adrienne	Uncategorized											
Kaplan, Stuart	Uncategorized											
Crown Nursing And Rehab Cente	Uncategorized											
Vip Health Care Services, Inc.	Uncategorized											
J & P Watson Inc	Uncategorized											
Beach Terrace Care Center	Uncategorized											
No Shore Child & Fam Guid	Uncategorized											
Project Samaritan Hlth Svcs I	Uncategorized											
Winthrop Cardiovascular And Thoraci	Uncategorized											
Allen Health Care Services	Uncategorized											
Gatto, John	Uncategorized											
Confide, Inc	Uncategorized											
005 - Aca	Uncategorized											
Hyman Sharon Joyce	Uncategorized											
Etienne, Roselene	Uncategorized											
Springfield Primary Care Pc	Uncategorized											
Comparetto Cristina	Uncategorized											
Antony, Sherly, Np	Uncategorized											



Page 792 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Bridge Back To Life Ctr Inc	Uncategorized											1
Ocean Gardens Nf Inc	Uncategorized											1
Vnsny Community Health Services	Uncategorized											1
Franklin Hospital	Uncategorized											1
Pardanani, Hiramani	Uncategorized											1
Family Service League	Uncategorized											1
Family & Children'S Assoc	Uncategorized											
St Johns Episcopal Hosp	Uncategorized											
F.E.G.S.	Uncategorized											1
St Francis Hospital	Uncategorized											
Nassau University Medical Cen	Uncategorized											1
Stephan Honora	Uncategorized											1
005 - Liba	Uncategorized											
Degracia, Kaye, Crna	Uncategorized											1
Reid, Kathleen Lcsw	Uncategorized											
009 - Stragglers	Uncategorized											1
Peninsula Gen Nursing Home	Uncategorized											
Good Shepherd Hospice	Uncategorized											
005 - Aca	Uncategorized											
Hempstead Park Nursing Home	Uncategorized											1
Catholic Charities Neighbhd Svcs	Uncategorized											1
007 - Samaritan Village	Uncategorized											1
Angelo J Melillo Ctr For Mh	Uncategorized											1
005 - Liba	Uncategorized											1
Little Flower Child Sv Icf#2	Uncategorized											1
005 - Liba	Uncategorized											1
South Nassau Communities Hsp	Uncategorized											
South Nassau Communities Hsp	Uncategorized											<u> </u>
Nassau Health Care Corp	Uncategorized											1
Nassau County Department Of Health	Uncategorized											1
Libov Barbara	Uncategorized											



Page 793 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Attentive Care Of Albany Inc	Uncategorized											
Feffer, Stephen E., Md	Uncategorized											
Family & Children'S Assoc	Uncategorized											
Ucp Queens Robert Groh Icf	Uncategorized											
005 - Liba	Uncategorized											
Niles, Marsha	Uncategorized											
Villanueva, Michelle, Crna	Uncategorized											
Road 2 Recovery	Uncategorized											
150 Riverside Op, Llc	Uncategorized											
Winthrop-University Hospital	Uncategorized											
Benjamin Leeman	Uncategorized											
Oceanview Nrs & Reh Ctr Llc	Uncategorized											
Varughese, Jancy	Uncategorized											
Huntington Hills Ctr H&R Adhc	Uncategorized											
003 - Missing Prem Ci Ipas	Uncategorized											
Lifeline Ctr For Child Dev Dt	Uncategorized											
Kapoor, Lalita	Uncategorized											
Family And Children Assoc Rc	Uncategorized											
005 - Liba	Uncategorized											
Clubhouse Of Suffolk Inc	Uncategorized											
Winthrop Gastroenterology,Pc	Uncategorized											
005 - Aca	Uncategorized											
Pilgrim Pc	Uncategorized											
Roosevelt Ed Al Couns Trt Ctr	Uncategorized											
Federation Of Organizations	Uncategorized											
Ucp Queens Icf E	Uncategorized											
New York Foundling	Uncategorized											
Jewish Child Care Association Of Ne	Uncategorized											
Huber Cheryl	Uncategorized											
Mark Gasparini Dpm Pc	Uncategorized											
Town Of Babylon	Uncategorized											



Page 794 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Sachs Susan Ms.	Uncategorized											
003 - Missing Prem Ci Ipas	Uncategorized											
Lowell, Barbara, Pa	Uncategorized											
005 - Bridgebacktolife	Uncategorized											
Mercy Medical Center	Uncategorized											
Berkshire Farm Center	Uncategorized											
002 - Invalid?	Uncategorized											
Town Of Smithtown	Uncategorized											
Guralnick, Susan Md	Uncategorized											
Copay Inc	Uncategorized											
Winthrop Pathology Services Pc	Uncategorized											
Ucp Queens lcf D	Uncategorized											
Fleyshman Irina Ms.	Uncategorized											
Antonelli Lauren Michelle	Uncategorized											
Eleftherion, Caitlin	Uncategorized											
Stony Brook Pharmacy Inc	Uncategorized											
002 - Invalid?	Uncategorized											
Barnwell Nursing & Rehab Cent	Uncategorized											
Parkview Care & Rehabilitation Ctr	Uncategorized											
Comprehensive Womens Medical	Uncategorized											
Elmcor Youth Adult Act Inc	Uncategorized											
002 - Invalid?	Uncategorized											
Office Mental Health Mh	Uncategorized											
Lundy, Lisa Rd	Uncategorized											
A S L Pharmacy Corp	Uncategorized											
Das, Vijay Do	Uncategorized											
Fegs Home Attending Services, Inc.	Uncategorized											
Keenan, Michael	Uncategorized											
Creedmoor Addiction Trt Ctr	Uncategorized											
Fligman, Igal Md	Uncategorized											
Econ Opp Council Suffolk Ai	Uncategorized											



Page 795 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Deoliveira, Patricia P., Crna	Uncategorized											
Lavenda, David Pt	Uncategorized											
005 - Liba	Uncategorized											
Donohue Mary	Uncategorized											
Scott Cynthia Ms.	Uncategorized											
Rodriguez Carlos	Uncategorized											
003 - Missing Prem Ci Ipas	Uncategorized											
Hudson River Healthcare Inc	Uncategorized											
Hadpawat, Narendra	Uncategorized											
Winthrop University Hospital Ekg	Uncategorized											
Winick, Jonathan	Uncategorized											
Lord, June M., Crna	Uncategorized											
Able Health Care Serv Inc	Uncategorized											
Post Grad Cntr For Mental Hit	Uncategorized											
005 - Childrens Collaborative	Uncategorized											
St Josephs Rehab Center Inc	Uncategorized											
Fuina, Jo-Ann Lcsw	Uncategorized											
Catholic Char Dio Rvc Spv	Uncategorized											
002 - Invalid?	Uncategorized											
Baketova, Nataliya, Crna	Uncategorized											
Forest Hills Nursing Home	Uncategorized											
R And M Drug Corp	Uncategorized											
Nassau Health Care Corp	Uncategorized											
Medical Arts Sanitarium	Uncategorized											
Yiadom, Folashade	Uncategorized											
Marquis Care Center	Uncategorized											
Phoenix House Foundation Inc	Uncategorized											
Tutunjian Linda Ms.	Uncategorized											
Seremeta, Julianne	Uncategorized											
Healthplus Amerigroup	Uncategorized											
Child Center Of Ny, The	Uncategorized											



Page 796 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
New York Foundling Hospital, The	Uncategorized											
Staley Bobby Mr.	Uncategorized											
Whitton Melissa	Uncategorized											
Mercy Medical Center	Uncategorized											
Sorkins Rx Ltd	Uncategorized											
Shore Drugs Inc	Uncategorized											
Highfield Gardens Cc Great Neck	Uncategorized											
005 - Aca	Uncategorized											
J & H Products Usa Inc	Uncategorized											
Honor Christine Mrs.	Uncategorized											
Singh Iqbal Dr.	Uncategorized											
Knee, Robert, Md	Uncategorized											
Gurwin Jewish Geri Ctr Lthhc	Uncategorized											
005 - Bridgebacktolife	Uncategorized											
Xincon Home-Healthcare Services In	Uncategorized											
Hardy Peggy Ms.	Uncategorized											
Center For Rapid Recovery	Uncategorized											
Long Beach Med Ctr Cnslg Mh	Uncategorized											
003 - Missing Prem Ci Ipas	Uncategorized											
Mundia Abdul Dr.	Uncategorized											
Lewis, Glendon, Pa	Uncategorized											
St James Operating Llc	Uncategorized											
005 - Bridgebacktolife	Uncategorized											
Path Pharmacy Inc	Uncategorized											
Vip Health Care Services, Inc.	Uncategorized											
Federation Of Organization Mh	Uncategorized											
Americare Pharm Svcs Of F S I	Uncategorized											
Gurwin Jewish Geri Ctr Lthhc	Uncategorized											
Biel, Justin, Pa	Uncategorized											
Corn Tara	Uncategorized											
Enayo Maureen Ms.	Uncategorized											



Page 797 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating in Pro	jects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
002 - Invalid?	Uncategorized											
Winthrop Child Neurology Associates, P.C.	Uncategorized											
Jewish Board Family Child A	Uncategorized											
Long Island Council On Alcoholism And Drug Dependence	Uncategorized											
Benz Jennifer Mrs.	Uncategorized											
Ali, Nayla	Uncategorized											
Federation Emplmt/Guid Svc	Uncategorized											
South Nassau Communities Hsp	Uncategorized											
Cliffside Reh & Res Hlt Cr Ct	Uncategorized											
Family And Children'S Assoc	Uncategorized											
St Johns Episcopal Hosp	Uncategorized											
Tapply, Marlaine, Md	Uncategorized											
Nassau University Medical Cen	Uncategorized											
Good Samaritan Hosp Med Ctr	Uncategorized											
Preferred Pharmacy Inc	Uncategorized											
Tomkins Drug Corp	Uncategorized											
Ahrc Health Care Inc	Uncategorized											
Mental Hith Assoc Nassau Cty	Uncategorized											
Homefirst Lhca, Inc. D/B/A Mjhs Licensed Home Care Services Agency	Uncategorized											
Mjg Nursing Home Co Inc Lthhcp	Uncategorized											
005 - Liba	Uncategorized											
Hamilton Mildred	Uncategorized											
Jopal Bronx, Llc	Uncategorized											
002 - Invalid?	Uncategorized											
Belair Care Center Inc	Uncategorized											
Numc Department Of Pathology, Fpp	Uncategorized											
Metropolitan Jewish Hm Care	Uncategorized											
Joseph, Mercy	Uncategorized											
Park Avenue Extended Cr Fac A	Uncategorized											
Bezalel Rehab & Nursing Ctr	Uncategorized											
002 - Invalid?	Uncategorized											



Page 798 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Provider Name Epilepsy Fnd, L.I., N Bellmor Transitional Services/Ny	Provider Category Uncategorized Uncategorized	g in Projects 2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	26:	2 - :	4 - !!!	
Epilepsy Fnd, L.I., N Bellmor	Uncategorized Uncategorized	2.a.i	2.b.ii	2.b.iv	2.b.vii	2 d i	2 a i	2	2 h :	2 - :	4 - ""	
	Uncategorized					2.0.	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Transitional Carriage/Ny												
Transitional Services/Ny												
009 - Stragglers	Uncategorized											
Weatherspoon, Carletta	Uncategorized											
Eastern Portable X-Ray	Uncategorized											
Childrens Aid Soc-Lord Mem Cl	Uncategorized											
Margaret Tietz Center For Nur	Uncategorized											
Acld Dt	Uncategorized											
Catholic Char Dio Rvc Spv	Uncategorized											
Maryhaven Center Of Hope Inc	Uncategorized											
Bestcare Company	Uncategorized											
002 - Invalid?	Uncategorized											
003 - Missing Prem Ci Ipas	Uncategorized											
D'Angelo, Mark S., Do	Uncategorized											
009 - Aw Exclusive	Uncategorized											
Coordinated Behavioral Care Inc	Uncategorized											
City Medical Of Upper East Side, Pllc	Uncategorized											
Central Nassau Guid&Cnsl Svc	Uncategorized											
Pilgrim Pc	Uncategorized											
Federation Nys Mentally Disab	Uncategorized											
002 - Invalid?	Uncategorized											
Singer Erica Mrs.	Uncategorized											
Reinen Auristhela	Uncategorized											
002 - Invalid?	Uncategorized											
Winthrop-University Hospital	Uncategorized											
Starr Janet	Uncategorized											
Rupal Enterprise Inc	Uncategorized											
New Surfside Nrs Home Adhcp	Uncategorized											
133 Drug Corp Corp	Uncategorized											
002 - Invalid?	Uncategorized											
005 - Liba	Uncategorized											



Page 799 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Israel S Eckman Md Pllc	Uncategorized											
Long Beach Medical Center	Uncategorized											
Lang-Camillery Christine E	Uncategorized											
Winthrop-University Hospital	Uncategorized											1
Nassau Doh Office Of Home Care	Uncategorized											
Healthy Corner Pharmacy Inc	Uncategorized											
John & Francos Drugs Inc	Uncategorized											1
Brookville Center For Childrens Ser	Uncategorized											1
Creedmoor Psych Ctr Pmhp	Uncategorized											1
Devine Gina Mrs.	Uncategorized											
St Francis Hospital U S Catholic	Uncategorized											
Illiano Gina	Uncategorized											
Sports Physical Therapy Rehab	Uncategorized											
Visiting Nur Ser/Hospice Suf	Uncategorized											
Murray, Thomas, Dds	Uncategorized											
Mercyfirst	Uncategorized											
Jacob Perlow Hospice	Uncategorized											
Harbor Chemists Inc	Uncategorized											
Cuomo, Lisamarie	Uncategorized											
Dr Da Wang Psychiatric Consultation	Uncategorized											
Powers David	Uncategorized											
Nassau Health Care Corp	Uncategorized											
Long Island Care Center Inc	Uncategorized											
Catholic Home Care	Uncategorized											
Rockaway Care Center Snf	Uncategorized											
Khan,Bilal	Uncategorized											
Transitional Ser For Ny Mh	Uncategorized											Ī
Jns Counseling Services Inc	Uncategorized											Ī
Harris, Lisa E., Phd	Uncategorized											ĺ
Barberio Angelo	Uncategorized											ĺ
Mills Pond Nursing & Rehab Ctr	Uncategorized											



Page 800 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Elderplan Inc.	Uncategorized											
Nassim Medical Pc	Uncategorized											
001 - Lijmc - Before 10/14	Uncategorized											
Nassau Health Care Corp	Uncategorized											
White Oaks Nursing Home	Uncategorized											
S And K Warbasse Pharmacy Inc	Uncategorized											
007 - Childrens Colab Additional	Uncategorized											
Federation Nys Mentally Disab	Uncategorized											
Harten, Heather Lcsw	Uncategorized											
Q.S.A.C	Uncategorized											
Guzman, Gerard Pa	Uncategorized											
South Nassau Neonatal, Pc	Uncategorized											
A A B R 178-22 Linden Blvd	Uncategorized											
Angelo J Melillo Ctr For Mh	Uncategorized											
Independence Res Park Ln Icf	Uncategorized											
South Nassau Walk-In Medical Care P	Uncategorized											
South Nassau Medical Group Pc	Uncategorized											
Komanoff Ctr/Geriatric Rehab	Uncategorized											
Nassau University Medical Cen	Uncategorized											
Park Nursing Home Rhcf	Uncategorized											
Crest Hall Care Center	Uncategorized											
Parker Jewish Institute Hlth	Uncategorized											
Gowder, Prema	Uncategorized											
Mompoint, Patricia	Uncategorized											
005 - Liba	Uncategorized											
Savall Drug Inc	Uncategorized											
Nassau Health Care Corp	Uncategorized											
Moshkovski, Francine, Md	Uncategorized											
Oceanside Counseling Ctr Inc	Uncategorized											
South Nassau Communities Hsp	Uncategorized											
South Shore Rehabilitation Llc	Uncategorized											



Page 801 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Ny College Of Osteopathic Med	Uncategorized											
Winthrop Pulmonary Assoc Pc	Uncategorized											
Dominican Sister Family Healt	Uncategorized											
005 - Liba	Uncategorized											
Wise, Jamie	Uncategorized											
Jean-Francois, Daniah	Uncategorized											
Ucp Queens Icf A	Uncategorized											
003 - Missing Prem Ci Ipas	Uncategorized											
001 - Lijmc - Before 10/14	Uncategorized											
Winthrop-University Hospital	Uncategorized											
005 - Liba	Uncategorized											
007 - Samaritan Village	Uncategorized											
Bramlette, Erika	Uncategorized											
Catholic Charities Rockvl Ctr	Uncategorized											
Creedmoor Pc	Uncategorized											
002 - Invalid?	Uncategorized											
Helping Hands Medical Services Pc	Uncategorized											
005 - Liba	Uncategorized											
Schieda Roberta	Uncategorized											
Sadiq, Shala	Uncategorized											
Levins Pharmacy Inc	Uncategorized											
Lawrence Nursing Cc Inc	Uncategorized											
People Care, Inc.	Uncategorized											
Cath Char Nghbhd Svcs Cribbin Icf	Uncategorized											
Freeport Pride Inc	Uncategorized											
Federation Nys Mentally Disab	Uncategorized											
005 - Bridgebacktolife	Uncategorized											
Constellation Home Care	Uncategorized											
Jewish Child Care Assoc	Uncategorized											
Parker Jewish Inst Hlth Cr Re	Uncategorized											
Grandell Rehab & Nursing Ctr	Uncategorized											



Page 802 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Rode Ann Marie Dr.	Uncategorized											
Vespe, Maria Msw	Uncategorized											
Reality House	Uncategorized											
Adenrele Hannat Aina-Adetola	Uncategorized											
New Frontiers In Tbi Inc. D/B/A Allwel	Uncategorized											
Hughes, Robert Pt	Uncategorized											
Winthrop University Hospital Pa/Np Services	Uncategorized											
North Shore Univ Hosp Amb Svc	Uncategorized											
Ohel Childrens Home/Fam Svc	Uncategorized											
Winthrop Internal Medicine	Uncategorized											
Island Chemists Inc	Uncategorized											
Woodmere Rehab & Hcc Inc	Uncategorized											
Ohel Childrens Home Gateway Icf	Uncategorized											
Cath Char Nghbhd Svcs Mclees Icf	Uncategorized											
Jewish Asso For Svcs For The Aged	Uncategorized											
Unique People Svcs Vyse Ave	Uncategorized											
Ng, Tracy, Do	Uncategorized											
Khilanani,Aruna	Uncategorized											
Sanon, Nancy	Uncategorized											
Long Beach Medical Center	Uncategorized											
Winthrop Surgical Assoc Pc	Uncategorized											
South Shore Home Health Svc	Uncategorized											
Upbin, Susan	Uncategorized											
Joseph P. Addabbo Family Health Center, Inc.	Uncategorized											
Hempstead Community Hc Hempstead	Uncategorized											
Rx Express Prescription Servi	Uncategorized											
Colombo'S Pharmacy Llc	Uncategorized											
31st And 3rd Pharmacy Inc	Uncategorized											
Professional Svc 149th St Icf	Uncategorized											
Cold Spring Hills Cr Nrs & Re	Uncategorized											
Federation Of Organization Mh	Uncategorized											



Page 803 of 807 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
001 - Lijmc - Before 10/14	Uncategorized											
Services For The Underserved	Uncategorized											
Wiedman, Fruma Leah	Uncategorized											
St Christopher-Ottilie Mh	Uncategorized											
Federation Of Organization Mh	Uncategorized											
Winthrop Urology Pc	Uncategorized											
Bryan Skilled Home Care	Uncategorized											
005 - Bridgebacktolife	Uncategorized											
Cappadora Anthony	Uncategorized											
Nassau University Medical Cen	Uncategorized											
Fauross, Albert, Phd	Uncategorized											
Hanac Inc	Uncategorized											
Winthrop Oncology-Hematology Assoc	Uncategorized											
Attentive Care, Inc.	Uncategorized											
South Nassau Communities Hospital	Uncategorized											
Federation Nys Mentally Disab	Uncategorized											
South Nassau Oncology Pc	Uncategorized											
Myrick, William Lcsw	Uncategorized											
Taef Jinoos	Uncategorized											
Delabastide Laura	Uncategorized											
Nassau Health Care Corp	Uncategorized											
002 - Invalid?	Uncategorized											
South Nassau Family Med Pc	Uncategorized											
Auerbach, Rose C., Cnim	Uncategorized											
Figaro Edwige	Uncategorized											
Rappaport, Aaron	Uncategorized											
005 - Bridgebacktolife	Uncategorized											
Mental Health Assoc/Nassau Mh	Uncategorized											
Fed Empl & Gld Ser Mr Mh	Uncategorized											
Hempstead Community Hc Hempstead	Uncategorized											
Nassau County Association For The H	Uncategorized											



Page 804 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
005 - Liba	Uncategorized											
Ash, Jessica	Uncategorized											
Rockville Operating Llc	Uncategorized											
Marjan Y. Tabibzadeh, Md, Pllc	Uncategorized											
Rainis Rebecca	Uncategorized											
Molinari, William	Uncategorized											
South Nassau Communities Hsp	Uncategorized											
Sequeira Harold	Uncategorized											
Counseling Srv Of E D N Y Inc	Uncategorized											
Federation Of Organization Mh	Uncategorized											
Federation Of Organization Mh	Uncategorized											
Intergen Health Lic	Uncategorized											
Belle Mead Pharmacy Inc	Uncategorized											
002 - Invalid?	Uncategorized											
Professional Svc Ctr Handicap	Uncategorized											
Nassau Health Care Corp	Uncategorized											
Ho, Peter Y., Md	Uncategorized											
Glen Cove Pharmacy Llc	Uncategorized											
Catholic Charities Rockvl Ctr	Uncategorized											
Residential Exp In Adult Lvg	Uncategorized											
Good Samaritan Hosp Med Ctr	Uncategorized											
Parker Jewish Geriatric D&T	Uncategorized											
North Shore University Hospital	Uncategorized											
Mayer, Donna	Uncategorized											
Martin Lisa	Uncategorized											
Riyaz Nida	Uncategorized											
Dold Andrew Dr.	Uncategorized											
Clarke Juliet Mrs.	Uncategorized											
007 - Stragglers	Uncategorized											
Karol Robert	Uncategorized											
Rtf Mercyfirst	Uncategorized											



Page 805 of 807 **Run Date :** 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Trouocchio, Michael	Uncategorized											
Angelo J Melillo Ctr For Mh	Uncategorized											
Synnott Natalie Sue Np	Uncategorized											
Werner Claire Elizabeth	Uncategorized											
North Shore Univ Hosp Amb Svc	Uncategorized											
Winthrop Pediatric Associates	Uncategorized											
Bayview Nursing & Rehab Ctr	Uncategorized											
Nhcc Medical Faculty Practice Plan	Uncategorized											
South Nassau Oncology Practice Pc	Uncategorized											
Franklin Medical Center Psychiatric Unit	Uncategorized											
L & M Pharmacy Inc	Uncategorized											
Elkowitz, Lloyd K., Dds	Uncategorized											
South Nassau Physician Practice Pc	Uncategorized											
Winthrop Nephrology Associates Pc	Uncategorized											
Ny Premier Cardiology Pc	Uncategorized											
Hempstead Community Hc Hempstead	Uncategorized											
Extraordinary Home Care	Uncategorized											
Friedman Joseph Mr.	Uncategorized											
Karamouzis Vicki	Uncategorized											
S And D Natures Pharmacie Inc	Uncategorized											
Winthrop Orthopaedic Associates, Pc	Uncategorized											
St Catherine Of Siena Med Ctr	Uncategorized											
Mcinerney, Joan	Uncategorized											
Enden, Jay	Uncategorized											
Parkdale Pharmacy	Uncategorized											
Dynamic Care Physical Therapy Pc	Uncategorized											
Bokser, Melissa Lcsw	Uncategorized											
Diamond, Martin, Do	Uncategorized											
Faello, Nicole	Uncategorized											
005 - Liba	Uncategorized											
Caio Jaclyn	Uncategorized											



Page 806 of 807 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Participating in Projects											
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Long Island Jewish Med Ctr	Uncategorized										
Nassau Health Care Corp	Uncategorized										1
St Catherine Of Siena Med Ctr	Uncategorized										1
South Nassau Radiology Pc	Uncategorized										1
003 - Missing Prem Ci Ipas	Uncategorized										1
Farber, Michele	Uncategorized										1
Samaritan Village Inc	Uncategorized										1
005 - Bridgebacktolife	Uncategorized										1
Poland, Charlotte Lcsw	Uncategorized										1
Murphy Jacqueline	Uncategorized										1
002 - Invalid?	Uncategorized										1
Regioncare Inc	Uncategorized										1
Jewish Child Care Assoc Mh	Uncategorized										1
Promenade Rehab & Hlth Cr Cnt	Uncategorized										1
Farhangian, Joseph Lcsw	Uncategorized										1
Carnegie Hill Institute Llc	Uncategorized										1
Leonardi, Gary, Phd	Uncategorized										1
Phoenix Houses Of New York Inc	Home and Community Based Services										1
St Christopher-Ottilie Mh	Home and Community Based Services										1
St Christopher-Ottilie	Home and Community Based Services										1
St Christopher Ottilie Mh	Home and Community Based Services										1
Sco Family Of Services Cmcm/Tcm	Home and Community Based Services										1
Sco Family Of Services	Home and Community Based Services										1
Phoenix Houses Of New York Inc	Home and Community Based Services										1
St Christopher Ottilie Mh	Home and Community Based Services										1
St Christopher-Ottilie	Home and Community Based Services										1
St Christopher-Ottilie Mh	Home and Community Based Services										
St Christopher-Ottilie Mh	Home and Community Based Services										 [
Sco Family Of Services Cmcm/Tcm	Home and Community Based Services										
St Christopher-Ottilie Mh	Home and Community Based Services										
St Christopher-Ottilie Mh	Home and Community Based Services										



Page 807 of 807 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Nassau Queens PPS (PPS ID:14)

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
mclaugs2	Other	14_DY3Q4_PPP_OTH_PIT_Replacement_Template_Nassau_Queens_DY3_Q4 _FINAL_22093.xlsx	DY3Q4 PIT Replacement	04/30/2018 09:34 AM

Narrative Text :

The DY3Q4 second tier funds flow report includes a \$19,095,691 adjustment. Through DY3Q3, Nassau Health Care Corporation flowed \$2,125,894 to Long Island FQHC, \$6,603,139 to Hospital – Ambulatory, and \$10,366,658 to Hospital – IP/ED, all of which were previously unreported.