

Page 1 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

TABLE OF CONTENTS

Index	6
Section 01 - Budget	7
Module 1.1	7
Module 1.2	8
Module 1.3	10
Module 1.4	12
Module 1.5	16
Module 1.6	18
Module 1.7	19
Module 1.8	20
Module 1.9	22
Module 1.10	24
Module 1.11	28
Section 02 - Governance	29
Module 2.1	29
Module 2.2	40
Module 2.3	41
Module 2.4	42
Module 2.5	43
Module 2.6	45
Module 2.7	47
Module 2.8	47
Module 2.9	47
Section 03 - Financial Stability	48
Module 3.1	
Module 3.2	58
Module 3.3	59
Module 3.4	60
Module 3.5	61
Module 3.6	62
Module 3.7	64
Module 3.8	64
Module 3.9	65
Section 04 - Cultural Competency & Health Literacy	66
Module 4.1	66
Module 4.2	70



Page 2 of 763 **Run Date :** 12/28/2018

DSRIP Implementation Plan Project

Module 4.3	71
Module 4.4	71
Module 4.5	73
Module 4.6	74
Module 4.7	75
Module 4.8	75
Module 4.9	
Section 05 - IT Systems and Processes	77
Module 5.1	77
Module 5.2	83
Module 5.3	84
Module 5.4	84
Module 5.5	86
Module 5.6	88
Module 5.7	90
Module 5.8	90
Section 06 - Performance Reporting	91
Module 6.1	91
Module 6.2	95
Module 6.3	96
Module 6.4	96
Module 6.5	98
Module 6.6	99
Module 6.7	101
Module 6.8	101
Module 6.9	101
Section 07 - Practitioner Engagement	103
Module 7.1	103
Module 7.2	107
Module 7.3	108
Module 7.4	108
Module 7.5	110
Module 7.6	111
Module 7.7	112
Module 7.8	
Module 7.9	
Section 08 - Population Health Management	114
Modulo 9.1	11/



Page 3 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Module 8.2	118
Module 8.3	
Module 8.4	119
Module 8.5	121
Module 8.6	122
Module 8.7	123
Module 8.8	123
Module 8.9	124
Section 09 - Clinical Integration.	125
Module 9.1	125
Module 9.2	129
Module 9.3	130
Module 9.4	130
Module 9.5	131
Module 9.6	133
Module 9.7	134
Module 9.8	134
Module 9.9	134
Section 10 - General Project Reporting	135
Module 10.1	135
Module 10.2	
Module 10.3	137
Module 10.4	139
Module 10.5	141
Module 10.6	141
Module 10.7	143
Module 10.8	143
Section 11 - Workforce	145
Module 11.1	145
Module 11.2	146
Module 11.3	152
Module 11.4	153
Module 11.5	153
Module 11.6	
Module 11.7	156
Module 11.8	157
Module 11.9	157
Module 11.10	158



Page 4 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

	4.50
Module 11.11	159
Module 11.12	
Projects	
Project 2.a.i	
Module 2.a.i.1	
Module 2.a.i.2	
Module 2.a.i.3	
Module 2.a.i.4	178
Project 2.a.iii	
Module 2.a.iii.1	179
Module 2.a.iii.2	180
Module 2.a.iii.3	181
Module 2.a.iii.4	196
Module 2.a.iii.5	
Project 2.b.iii	198
Module 2.b.iii.1	198
Module 2.b.iii.2	199
Module 2.b.iii.3	200
Module 2.b.iii.4	209
Module 2.b.iii.5	210
Project 2.b.iv	211
Module 2.b.iv.1	211
Module 2.b.iv.2	212
Module 2.b.iv.3	213
Module 2.b.iv.4	230
Module 2.b.iv.5	231
Project 3.a.i	232
Module 3.a.i.1	232
Module 3.a.i.2	233
Module 3.a.i.3	234
Module 3.a.i.4	260
Module 3.a.i.5	261
Project 3.b.i	262
Module 3.b.i.1	262
Module 3.b.i.2	264
Module 3.b.i.3	265
Module 3.b.i.4	287
Module 3.b.i.5	288



Page 5 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Project 3.c.i	289
Module 3.c.i.1	
Module 3.c.i.2	291
Module 3.c.i.3	292
Module 3.c.i.4	305
Module 3.c.i.5	306
Project 3.d.ii.	307
Module 3.d.ii.1	
Module 3.d.ii.2	
Module 3.d.ii.3	
Module 3.d.ii.4	
Module 3.d.ii.5	
Project 4.a.iii	323
Module 4.a.iii.1	
Module 4.a.iii.2	324
Module 4.a.iii.3	
Project 4.c.ii	329
Module 4.c.ii.1	
Module 4.c.ii.2	330
Module 4.c.ii.3	
Attestation	
Status Log	
Comments Log	341
Module Status	342
Sections Module Status	
Projects Module Status.	
Review Status	
Section Module / Milestone	
Project Module / Milestone	
Providers Participating in Projects	357



Page 6 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Quarterly Report - Implementation Plan for SBH Health System

Year and Quarter: DY4, Q2 Quarterly Report Status: Adjudicated

Status By Section

Section	Description	Status
Section 01	Budget	Completed
Section 02	Governance	Completed
Section 03	Financial Stability	Completed
Section 04	Cultural Competency & Health Literacy	Completed
Section 05	IT Systems and Processes	Completed
Section 06	Performance Reporting	Completed
Section 07	Practitioner Engagement	Completed
Section 08	Population Health Management	Completed
Section 09	Clinical Integration	Completed
Section 10	General Project Reporting	Completed
Section 11	Workforce	Completed

Status By Project

Project ID	Project Title	Status
<u>2.a.i</u>	Create Integrated Delivery Systems that are focused on Evidence-Based Medicine / Population Health Management	Completed
<u>2.a.iii</u>	Health Home At-Risk Intervention Program: Proactive management of higher risk patients not currently eligible for Health Homes through access to high quality primary care and support services	Completed
<u>2.b.iii</u>	ED care triage for at-risk populations	Completed
<u>2.b.iv</u>	Care transitions intervention model to reduce 30 day readmissions for chronic health conditions	Completed
<u>3.a.i</u>	Integration of primary care and behavioral health services	Completed
<u>3.b.i</u>	Evidence-based strategies for disease management in high risk/affected populations (adult only)	Completed
3.c.i	Evidence-based strategies for disease management in high risk/affected populations (adults only)	Completed
<u>3.d.ii</u>	Expansion of asthma home-based self-management program	Completed
<u>4.a.iii</u>	Strengthen Mental Health and Substance Abuse Infrastructure across Systems	Completed
4.c.ii	Increase early access to, and retention in, HIV care	Completed



Page 7 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Section 01 – Budget

IPQR Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY

Instructions:

READ ONLY - The Baseline Budget table was left for ease of reference during reporting.

Budget Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Waiver Revenue	26,929,572	28,700,537	46,410,180	41,097,287	26,929,572	170,067,148
Cost of Project Implementation & Administration	12,926,734	13,775,650	22,276,955	19,726,158	12,926,734	81,632,231
Administration	10,876,612	7,060,285	6,279,660	6,468,050	6,662,091	37,346,698
Project Implementation	2,050,122	6,715,365	15,997,295	13,258,108	6,264,643	44,285,533
Revenue Loss	4,039,604	4,304,891	6,961,548	6,164,425	4,039,604	25,510,072
Internal PPS Provider Bonus Payments	5,924,753	6,313,840	10,210,271	9,041,156	5,924,753	37,414,773
Cost of non-covered services	1,346,535	1,434,964	2,320,516	2,054,808	1,346,535	8,503,358
Other	2,693,070	2,869,927	4,641,032	4,109,616	2,693,070	17,006,715
Contingency	2,693,070	2,869,927	4,641,032	4,109,616	2,693,070	17,006,715
Total Expenditures	26,930,696	28,699,272	46,410,322	41,096,163	26,930,696	170,067,149
Undistributed Revenue	0	1,265	0	1,124	0	0

Current File Uploads

Ų	User ID	File Type	File Name	File Description	Upload Date
---	---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text:

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 8 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)

Instructions:

Please include updates on waiver revenue budget items for this quarterly reporting period. Reported actual spending will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Waiver	Total Waiver	Undistributed	Undistributed	
Revenue DY4	Revenue	Revenue YTD	Revenue Total	
41,097,287	170,067,148	32,180,152	90,120,175	

Budget Items	DY4 Q2 Quarterly Amount - Update	Cumulative Spending to Date (DY1 - DY5)	Remaining Balance in Current DY	Percent Remaining in Current DY	Cumulative Remaining Balance	Percent Remaining of Cumulative Balance
Cost of Project Implementation & Administration	7,049,856	68,847,893	12,676,302	64.26%	12,784,338	15.66%
Administration	1,469,239					
Project Implementation	5,580,617					
Revenue Loss	0	8,000,000	6,164,425	100.00%	17,510,072	68.64%
Internal PPS Provider Bonus Payments	113,565	703,545	8,927,591	98.74%	36,711,228	98.12%
Cost of non-covered services	1,753,714	2,395,535	301,094	14.65%	6,107,823	71.83%
Other	0	0	4,109,616	100.00%	17,006,715	100.00%
Contingency	0					
Total Expenditures	8,917,135	79,946,973				

Current File Uploads

User ID File Type File Name File Description Upload

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.



Page 9 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Module Review Status

	Review Status	IA Formal Comments
Pass &	Ongoing	



Page 10 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY

Instructions:

READ ONLY - The Baseline Funds Flow table was left for ease of reference during reporting.

Funds Flow Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Waiver Revenue	26,929,572	28,700,537	46,410,180	41,097,287	26,929,572	170,067,148
Practitioner - Primary Care Provider (PCP)	1,553,901	1,607,159	3,420,441	2,784,265	1,386,931	10,752,697
Practitioner - Non-Primary Care Provider (PCP)	675,960	717,482	1,327,335	1,160,967	693,465	4,575,209
Hospital	4,263,129	5,639,407	9,690,475	10,541,166	9,594,060	39,728,237
Clinic	1,553,901	2,673,226	4,873,850	2,977,914	1,386,931	13,465,822
Case Management / Health Home	2,738,852	5,083,903	8,312,658	4,845,979	2,433,862	23,415,254
Mental Health	810,614	1,408,217	2,982,505	2,065,860	1,151,287	8,418,483
Substance Abuse	371,105	347,262	936,560	918,499	528,515	3,101,941
Nursing Home	1,268,436	1,334,516	2,441,183	2,321,933	1,528,317	8,894,385
Pharmacy	202,519	198,025	539,288	663,703	504,951	2,108,486
Hospice	1,012,594	932,726	1,675,413	1,469,188	693,465	5,783,386
Community Based Organizations	1,621,228	1,678,908	3,930,954	3,400,707	1,844,753	12,476,550
All Other	0	0	0	0	0	0
Uncategorized						0
Home and Community Based Services						0
PPS PMO	10,858,457	7,078,440	6,279,660	7,945,982	5,184,159	37,346,698
Total Funds Distributed	26,930,696	28,699,271	46,410,322	41,096,163	26,930,696	170,067,148
Undistributed Revenue	0	1,266	0	1,124	0	0

Current File Uploads

		-		
User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text :



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	

Page 11 of 763 Run Date : 12/28/2018



Page 12 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)

Instructions:

Please include updates on waiver revenue flow of funds for this quarterly reporting period by importing the PIT file and filling out the PPS PMO line manually. Reported actual fund distribution will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Waiver	Total Waiver	Undistributed	Undistributed
Revenue DY4	Revenue	Revenue YTD	Revenue Total
41,097,287.00	170,067,148.00	41,097,287.00	

		Percentage of Safety Net								Percent :	Spent By	/ Project	t				
Funds Flow Items	DY4 Q2 Quarterly	Funds - DY4	Safety Net Funds	Safety Net Funds Percentage	Total Amount Disbursed to Date (DY1-	to Projects Selected By PPS						DY Adjusted	Cumulative Difference				
	Amount	Quarterly Amount - Update	Amount -		DY5)	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	Difference	Difference
Practitioner - Primary Care Provider (PCP)	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0	0	2,784,265	10,752,697
Practitioner - Non-Primary Care Provider (PCP)	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0	0	1,160,967	4,575,209
Hospital	0	0.00%	0	0.00%	13,465,898	0	0	0	0	0	0	0	0	0	0	10,541,166	26,262,339
Clinic	0	0.00%	0	0.00%	3,443,616	0	0	0	0	0	0	0	0	0	0	2,977,914	10,022,206
Case Management / Health Home	0	0.00%	0	0.00%	69,432	0	0	0	0	0	0	0	0	0	0	4,845,979	23,345,822
Mental Health	0	0.00%	0	0.00%	504,043	0	0	0	0	0	0	0	0	0	0	2,065,860	7,914,440
Substance Abuse	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0	0	918,499	3,101,941
Nursing Home	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0	0	2,321,933	8,894,385
Pharmacy	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0	0	663,703	2,108,486
Hospice	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0	0	1,469,188	5,783,386
Community Based Organizations	0	0.00%	0	0.00%	1,206,579	0	0	0	0	0	0	0	0	0	0	3,400,707	11,269,971
All Other	0	0.00%	0	0.00%	26,685	0	0	0	0	0	0	0	0	0	0	0	0
Uncategorized	0	0.00%	0	0.00%	517,877	0	0	0	0	0	0	0	0	0	0	0	0
Home and Community Based Services	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0	0	0	0
Additional Providers	0	0.00%	0	0.00%	37,500												
PPS PMO	0	0.00%	0	0.00%	11,330,318											7,945,982	26,016,380
Total	0	0.00%	0	0.00%	30,601,948												



Page 13 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

See PIT in Projects/Providers/Files

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 14 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

* Safety Net Providers in Green

Waiv	rer Quarterly Update Amount By Provider	
Provider Name	Provider Category	DY4Q2
Practitioner - Prin	0	
	Practitioner - Primary Care Provider (PCP)	0
Practitioner - Non-P	0	
	Practitioner - Non-Primary Care Provider (PCP)	0
1	Hospital	0
	Hospital	0
	Clinic	0
	Clinic	0
Case Manage	ement / Health Home	0
	Case Management / Health Home	0
Me	ntal Health	0
	Mental Health	0
Subs	tance Abuse	0
	Substance Abuse	0
Nur	rsing Home	0
	Nursing Home	0
P	Pharmacy	0
	Pharmacy	0
	Hospice	0
	Hospice	0
Community E	Based Organizations	0
	Community Based Organizations	0
A	All Other	0
	All Other	0
Unc	categorized	0
	Uncategorized	0
Home and Com	munity Based Services	0
	Home and Community Based Services	0



Page 15 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider								
Provider Name	IA Provider Approval/Rejection Indicator	DY4Q2						
	0							
Bronx United Ipa, Inc.	Additional Providers	Approved	0					



Page 16 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

☑ IPQR Module 1.5 - Prescribed Milestones

Instructions:

Please provide updates to baseline target dates and work breakdown tasks with target dates for required milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Complete funds flow budget and distribution plan and communicate with network	Completed	Funds Flow Budget and Distribution Plan, signed off by your Finance Committee, including details of your approach to funds flow on a whole-PPS and project-by-project basis; evidence of involvement of provider network in developing funds flow methodology.	05/01/2015	03/31/2016	05/01/2015	03/31/2016	03/31/2016	DY1 Q4	YES
Task Obtain final attribution and valuation	Completed	Receive final PPS attribution and valuation from the state.	05/12/2015	12/31/2015	05/12/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Establish schedule for flow of funds	Completed	Define PPS baseline funding schedule and distribution plan. Present for review and approval by the Executive Committee.	06/01/2015	07/31/2015	06/01/2015	07/31/2015	09/30/2015	DY1 Q2	
Task Share flow of funds information with PPS members	Completed	Conduct All PPS meeting describing the baseline funding schedule and approach for the development of project and provider specific funding schedules to be included as an attachment in the Master DSRIP Service Agreement (MDSA) as a rolling statement of work.	08/01/2015	10/31/2015	08/01/2015	10/31/2015	12/31/2015	DY1 Q3	
Task Develop budgets	Completed	Develop initial project specific budgets based on specific clinical project implementation requirements and performance expectations using the baseline funding schedule as a guidepost. Present for review and approval to the Executive Committee.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Finalize funding schedules	Completed	Finalize the initial project and partner specific funding schedules with PPS partners to be included as an attachment in the MDSA as a rolling statement of work.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Initiate reporting process	Completed	Initiate quarterly reporting process for earned waiver revenue and partner payments.	08/15/2015	09/30/2015	08/15/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Establish annual review and update process	Completed	Define annual review and update process for the PPS baseline funding schedule and distribution plan. Present for	10/01/2015	11/30/2015	10/01/2015	11/30/2015	12/31/2015	DY1 Q3	



Page 17 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		review and approval by the Executive Committee.							
Task Establish criteria for bonus payments and revenue loss funds	Completed	Engage PPS Committees and stakeholders to develop criteria and processes for administering DSRIP internal PPS provider bonus payments and revenue loss funds.	10/15/2015	01/31/2016	10/15/2015	01/31/2016	03/31/2016	DY1 Q4	

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description	Milestone Name
---	----------------

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Nam	e Description Upload Date
---	---------------------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Complete funds flow budget and distribution plan and	
communicate with network	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	



Page 18 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 1.6 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description Original Start Date End Date	- Start Dat	Original End Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---	-------------	----------------------	----------	---------------------	---

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name [Description	Upload Date
--	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
willestone Name	Narrative Text

No Records Found



Page 19 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)

Instructions:

This table contains five budget categories for non-waiver revenue baseline budget reporting. Please add rows to this table as necessary in order to identify sub-categories.

Budget Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Non-Waiver Revenue	38,596,953.80	38,596,953.80	38,596,953.80	38,596,953.80	38,596,953.80	192,984,769
Cost of Project Implementation & Administration	17,227,595	17,227,595	17,227,595	17,227,595	17,227,595	86,137,975
Administration	7,881,615	7,881,615	7,881,615	7,881,615	7,881,615	39,408,075
Implementation	9,345,980	9,345,980	9,345,980	9,345,980	9,345,980	46,729,900
Revenue Loss	5,383,624	5,383,624	5,383,624	5,383,624	5,383,624	26,918,120
Internal PPS Provider Bonus Payments	7,895,981	7,895,981	7,895,981	7,895,981	7,895,981	39,479,905
Cost of non-covered services	1,794,541	1,794,541	1,794,541	1,794,541	1,794,541	8,972,705
Other	3,589,082	3,589,082	3,589,082	3,589,082	3,589,082	17,945,410
Contingency	3,589,082	3,589,082	3,589,082	3,589,082	3,589,082	17,945,410
Total Expenditures	35,890,823	35,890,823	35,890,823	35,890,823	35,890,823	179,454,115
Undistributed Revenue	2,706,130.80	2,706,130.80	2,706,130.80	2,706,130.80	2,706,130.80	13,530,654

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text:

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 20 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)

Instructions:

Please include updates on non-waiver revenue budget items for this quarterly reporting period. Reported actual spending will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Non-Waiver Revenue DY4	Total Non-Waiver Revenue	Undistributed Non-Waiver Revenue YTD	Undistributed Non-Waiver Revenue Total	
38,596,953.80	192,984,769	36,754,934.80	179,202,004	

Budget Items	DY4 Q2 Quarterly Amount - Update	Cumulative Spending to Date (DY1 - DY5)	Remaining Balance in Current DY	Percent Remaining in Current DY	Cumulative Remaining Balance	Percent Remaining of Cumulative Balance
Cost of Project Implementation & Administration	694,516	7,114,250	16,533,079	95.97%	79,023,725	91.74%
Administration	0					
Implementation	694,516					
Revenue Loss	0	0	5,383,624	100.00%	26,918,120	100.00%
Internal PPS Provider Bonus Payments	1,147,503	6,668,515	6,748,478	85.47%	32,811,390	83.11%
Cost of non-covered services	0	0	1,794,541	100.00%	8,972,705	100.00%
Other	0	0	3,589,082	100.00%	17,945,410	100.00%
Contingency	0					
Total Expenditures	1,842,019	13,782,765				

Current File Uploads

User ID File Type File Name File Description	Upload Date
--	-------------

No Records Found

Narrative Text:



Page 21 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 22 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)

Instructions:

In the table below, please detail your PPS's projected flow of non-waiver funds by provider type.

Funds Flow Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Non-Waiver Revenue	38,596,953.80	38,596,953.80	38,596,953.80	38,596,953.80	38,596,953.80	192,984,769
Practitioner - Primary Care Provider (PCP)	2,269,240	2,269,240	2,269,240	2,269,240	2,269,240	11,346,200
Practitioner - Non-Primary Care Provider (PCP)	965,548	965,548	965,548	965,548	965,548	4,827,740
Hospital	8,384,213	8,384,213	8,384,213	8,384,213	8,384,213	41,921,065
Clinic	2,841,815	2,841,815	2,841,815	2,841,815	2,841,815	14,209,075
Case Management / Health Home	4,941,535	4,941,535	4,941,535	4,941,535	4,941,535	24,707,675
Mental Health	1,776,629	1,776,629	1,776,629	1,776,629	1,776,629	8,883,145
Substance Abuse	654,631	654,631	654,631	654,631	654,631	3,273,155
Nursing Home	1,877,063	1,877,063	1,877,063	1,877,063	1,877,063	9,385,315
Pharmacy	444,973	444,973	444,973	444,973	444,973	2,224,865
Hospice	1,220,521	1,220,521	1,220,521	1,220,521	1,220,521	6,102,605
Community Based Organizations	2,633,040	2,633,040	2,633,040	2,633,040	2,633,040	13,165,200
All Other	0	0	0	0	0	0
Uncategorized	0	0	0	0	0	0
Home and Community Based Services	0	0	0	0	0	0
PPS PMO	7,881,616	7,881,616	7,881,616	7,881,616	7,881,616	39,408,080
Total Funds Distributed	35,890,824	35,890,824	35,890,824	35,890,824	35,890,824	179,454,120
Undistributed Non-Waiver Revenue	2,706,129.80	2,706,129.80	2,706,129.80	2,706,129.80	2,706,129.80	13,530,649

Current File Uploads

		-		
User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text :



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	

Page 23 of 763 **Run Date**: 12/28/2018



Page 24 of 763 **Run Date :** 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)

Instructions:

Please include updates on flow of funds for this quarterly reporting period by importing the PIT file and filling out the PPS PMO line manually. Reported actual fund distribution will be compared to baseline projections and deviations will be evaluated.

Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Non-Waiver Revenue DY4	Total Non-Waiver Revenue	Undistributed Non-Waiver Revenue YTD	Undistributed Non-Waiver Revenue Total
38,596,953.80	192,984,769.00	38,596,953.80	181,998,795.00

Funds Flow Items	DY4 Q2 Quarterly Amount - Update	Percentage of Safety Net Funds - DY4 Q2 Quarterly Amount - Update	Safety Net Funds Flowed YTD	Safety Net Funds Percentage YTD	Total Amount Disbursed to Date (DY1-DY5)	DY Adjusted Difference	Cumulative Difference
Practitioner - Primary Care Provider (PCP)	0	0.00%	0	0.00%	0	2,269,240	11,132,325
Practitioner - Non-Primary Care Provider (PCP)	0	0.00%	0	0.00%	0	965,548	4,736,740
Hospital	0	0.00%	0	0.00%	0	8,384,213	41,130,865
Clinic	0	0.00%	0	0.00%	6,198	2,841,815	13,935,042
Case Management / Health Home	0	0.00%	0	0.00%	0	4,941,535	24,241,940
Mental Health	0	0.00%	0	0.00%	0	1,776,629	8,715,700
Substance Abuse	0	0.00%	0	0.00%	0	654,631	3,211,455
Nursing Home	0	0.00%	0	0.00%	0	1,877,063	9,208,405
Pharmacy	0	0.00%	0	0.00%	0	444,973	2,182,925
Hospice	0	0.00%	0	0.00%	0	1,220,521	5,987,570
Community Based Organizations	0	0.00%	0	0.00%	2,854,336	2,633,040	10,062,704
All Other	0	0.00%	0	0.00%	0	0	0
Uncategorized	0	0.00%	0	0.00%	0	0	0
Home and Community Based Services	0	0.00%	0	0.00%	0	0	0
Additional Providers	0	0.00%	0	0.00%	0		



Page 25 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Funds Flow Items	DY4 Q2 Quarterly Amount - Update	Percentage of Safety Net Funds - DY4 Q2 Quarterly Amount - Update	Safety Net Funds Flowed YTD	Safety Net Funds Percentage YTD	Total Amount Disbursed to Date (DY1-DY5)	DY Adjusted Difference	Cumulative Difference
PPS PMO	0	0.00%	0	0.00%	8,125,440	7,881,616	30,539,800
Total	0		0		10,985,974		

Current File Uploads

User ID File Type	File Name	File Description	Upload Date
-------------------	-----------	------------------	-------------

No Records Found

Narrative Text:

See PIT Replacement in Projects/Providers/Files

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 26 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

* Safety Net Providers in Green

Non-Wa	Non-Waiver Quarterly Update Amount By Provider					
Provider Name	Provider Category	DY4Q2				
Practitioner - Prim	Practitioner - Primary Care Provider (PCP)					
	Practitioner - Primary Care Provider (PCP)	0				
Practitioner - Non-P	rimary Care Provider (PCP)	0				
	Practitioner - Non-Primary Care Provider (PCP)	0				
ŀ	Hospital	0				
	Hospital	0				
	Clinic	0				
	Clinic	0				
Case Manage	ement / Health Home	0				
	Case Management / Health Home	0				
Mer	ntal Health	0				
	Mental Health	0				
Subst	tance Abuse	0				
	Substance Abuse	0				
Nur	sing Home	0				
	Nursing Home	0				
P	harmacy	0				
	Pharmacy	0				
H	Hospice	0				
	Hospice	0				
Community E	Based Organizations	0				
	Community Based Organizations	0				
A	All Other	0				
	All Other	0				
Unc	Uncategorized					
	Uncategorized	0				
Home and Com	Home and Community Based Services					
	Home and Community Based Services	0				



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider								
Provider Name Provider Category A		IA Provider Approval/Rejection Indicator	DY4Q2					
		0						
	Additional Providers		0					

Page 27 of 763 Run Date : 12/28/2018



Page 28 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 1.11 - IA Monitoring

Instructions:



DSRIP Implementation Plan Project

Page 29 of 763

Run Date: 12/28/2018

SBH Health System (PPS ID:36)

Section 02 – Governance

IPQR Module 2.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Finalize governance structure and sub- committee structure	Completed	This milestone must be completed by 9/30/2015. Governance and committee structure, signed off by PPS Board.	04/01/2015	05/01/2015	04/01/2015	05/01/2015	06/30/2015	DY1 Q1	YES
Task Establish committee charters	Completed	Develop and finalize charters for Executive Committee, Nominating Committee, Quality and Care Innovation Sub- Committee, Finance and Sustainability Sub-Committee, Workforce Sub-Committee and Information Technology Sub- Committee (collectively, the "Governance Charters"). The Governance Charters will describe the responsibilities of each committee, the process for appointing members to each committee, meeting frequency and the consensus-based decision making process of each committee.	04/01/2015	05/01/2015	04/01/2015	05/01/2015	06/30/2015	DY1 Q1	
Task Appoint EC members	Completed	Appoint members of the Executive Committee.	04/23/2015	05/01/2015	04/23/2015	05/01/2015	06/30/2015	DY1 Q1	
Task Initiate EC work	Completed	Convene Executive Committee, provide orientation to Executive Committee on roles and responsibilities, and initiate Committee work.	04/23/2015	04/23/2015	04/23/2015	04/23/2015	06/30/2015	DY1 Q1	
Task Appoint Sub-Committee members	Completed	Appoint members of the Quality and Care Innovation Sub-Committee, Finance and Sustainability Sub-Committee, Workforce Sub-Committee and Information Technology Sub-Committee (collectively, the "Sub-Committees").	04/23/2015	05/01/2015	04/23/2015	05/01/2015	06/30/2015	DY1 Q1	
Milestone #2 Establish a clinical governance structure, including clinical quality committees for each DSRIP project	Completed	This milestone must be completed by 12/31/2015. Clinical Quality Committee charter and committee structure chart	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task	Completed	Develop and finalize charter for Quality and Care Innovation	04/01/2015	05/01/2015	04/01/2015	05/01/2015	06/30/2015	DY1 Q1	



Page 30 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Establish QCIS charter		Sub-Committee. The charter will describe the responsibilities of the Quality and Care Innovation Sub-Committee, the process for appointing members to the Quality and Care Innovation Sub-Committee, meeting frequency and the consensus-based decision making process of the Quality and Care Innovation Sub-Committee.							
Task Establish QCIS membership	Completed	Solicit and appoint members of the Quality and Care Innovation Sub-Committee. The Sub-Committee is composed of PPS Members with clinical experience relevant to the selected projects, including (but not limited to) participation of members with expertise in primary care, emergency medicine, intellectual and developmental disabilities, behavioral and mental health, long-term care, housing services and substance abuse services.	04/01/2015	05/01/2015	04/01/2015	05/01/2015	06/30/2015	DY1 Q1	
Task Initiate QCIS work	Completed	Convene Quality and Care Innovation Sub-Committee, review charter, and initiate Quality and Care Innovation Sub-Committee work.	06/05/2015	06/05/2015	06/05/2015	06/05/2015	06/30/2015	DY1 Q1	
Task Create work groups	Completed	Establish project-specific work groups comprised of partner providers and CBOs (e.g., primary care physicians, subspecialists, nurses, mental health professionals and social workers) to develop detailed clinical operational plans for deployment of the clinical projects under the oversight of the Quality and Care Innovation Sub-Committee.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Select membership for rapid deployment collaboratives	Completed	Work with key PPS organizations and CBOs to select thought leaders from among the major practitioner groups/CBOs (including primary care physicians, subspecialists, nurses, mental health professionals, social workers, and peers) who will form rapid deployment colloaboratives that will develop engagement strategies specific to the PPS quality improvement agenda and DSRIP projects. These workgroups will also serve as project clinical quality councils.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Establish reporting format and schedule	Completed	Develop a Quality and Care Innovation Sub-Committee and rapid deployment collaboratives reporting format and schedule to track progress and metrics.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #3	Completed	This milestone must be completed by 9/30/2015. Upload of	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	YES



Run Date: 12/28/2018

Page 31 of 763

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Finalize bylaws and policies or Committee Guidelines where applicable		bylaws and policies document or committee guidelines.							
Task Establish PPS governance by-laws	Completed	Develop and finalize approval of Governance Charters, which are the functional equivalent of by-laws for the PPS governance structure.	04/01/2015	04/01/2015	04/01/2015	04/01/2015	06/30/2015	DY1 Q1	
Task Establish PPS polices and procedures	Completed	Develop and finalize PPS policies and procedures, including dispute resolution policy, conflicts of interest policy, anti-trust policy, data sharing policies, and policies regarding non- or under-performing partners. The Executive Committee and SBH will approve policies and procedures.	07/23/2015	09/30/2015	07/23/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Share policies and procedures	Completed	Share policies and procedures with other Sub-Committees and partner organizations.	07/23/2015	09/30/2015	07/23/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Establish process for review of policies and procedures	Completed	Develop a process and schedule for reviewing, revising and updating policies and procedures.	07/23/2015	09/30/2015	07/23/2015	09/30/2015	09/30/2015	DY1 Q2	
Milestone #4 Establish governance structure reporting and monitoring processes	Completed	This milestone must be completed by 12/31/2015. Governance and committee structure document, including description of two-way reporting processes and governance monitoring processes.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task Establish reporting framework across PPS governance	Completed	Designate reporting oversight responsibilities to Executive Committee, Quality and Care Innovation Sub-Committee and Finance and Sustainability Sub-Committee. BPHC Senior Director for Quality Management and Analytics will be responsible for working with the Quality and Care Innovation Sub-Committee on performance reporting activities.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Establish procedures for meeting minutes	Completed	Draft procedures by which the Executive Committee and Committees will (a) keep minutes and (b) send minutes to the Executive Committee, other Sub-Committees and SBH, as applicable.	07/23/2015	09/30/2015	07/23/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Establish governance section in online portal for report and information sharing purposes.	Completed	Establish governance section on an online document-sharing portal to post minutes, reports and other key documents from Executive Committee and Sub-Committees.	04/01/2015	04/23/2015	04/01/2015	04/23/2015	06/30/2015	DY1 Q1	
Task Develop project tracking dashboard	Completed	Create a dashboard to track quarterly progress of each DSRIP project.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Develop MSAs with schedules	Completed	Create Master Service Agreements with schedules to be executed with each PPS member receiving DSRIP funds that	06/01/2015	12/31/2015	06/01/2015	12/31/2015	12/31/2015	DY1 Q3	



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Page 32 of 763 Run Date : 12/28/2018

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		will hold each member responsible for tracking their progress toward achieving identified milestones, performance on metrics and reporting to the BPHC Central Services Organization (CSO).							
Task Compile performance data for review	Completed	Compile performance data into reports highlighting trends and gaps and submit to the appropriate subcommittee(s) for review.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Develop feedback mechanisms	Completed	Create mechanisms for feedback to members on their performance.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Establish response mechanisms for underperformance	Completed	Develop policy and procedure on how to address underperformance by member organizations.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Establish milestones and metrics for organizational work streams	Completed	Identify key milestones and metrics quarterly for organizational workstreams (finance, IT, workforce, governance and clinical).	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Establish CSO Planning Team	Completed	Establish CSO Planning Team to coordinate the work of all the governance committees/subcommittees.	06/01/2015	06/15/2015	06/01/2015	06/15/2015	06/30/2015	DY1 Q1	
Task Develop DSRIP planning calendars	Completed	Develop DSRIP planning calendars for each committee/subcommittee to ensure that overlapping and interdependent tasks and responsibilities vis-a-vis quarterly DSRIP milestones and metrics are met.	06/01/2015	06/15/2015	06/01/2015	06/15/2015	06/30/2015	DY1 Q1	
Task Establish regular cross-committee conference calls	Completed	Establish monthly conference calls of the subcommittee chairs/co-chairs to review their respective DSRIP planning calendars and meeting minutes and identify action items for the coming month.	07/01/2015	07/17/2015	07/01/2015	07/17/2015	09/30/2015	DY1 Q2	
Task Create and disseminate tools for quarterly reporting by partners	Completed	Identify, develop and deploy tools for collecting and reporting quarterly data for all partner organizations. Theese tools will be used by our CSO clinical projects management staff, as well as DSRIP Liaisons/Senior Program Managers located at PPS Partner sites, to track each DSRIP project and communicate in real-time to monitor progress.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #5 Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	Completed	Community engagement plan, including plans for two-way communication with stakeholders.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	NO



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Page 33 of 763 **Run Date :** 12/28/2018

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Create an inventory of CBO services.	Completed	Finalize and administer survey to create an inventory of services offered by CBOs within the PPS area that participate in activities that impact population health. The PPS area covers all the neighborhoods and communities of the Bronx. The CSO implemented a survey of current CBO members of our PPS to profile their services, interest and capacity to participate as partner organizations in our DSRIP projects. Our current CBO members encompass a wide array of service providers, including services for intellectual and development disabilities(IDD); food banks, community gardens and farmer's markets; foster children agencies; HIV prevention/outreach and social services; housing services, including advocacy groups, housing providers and homeless services; individual employment support services; financial assistance and support, including clothing and furniture banks; not-for profit health and welfare agencies; nutrition and exercise programs; peer, family support, training and self advocacy organizations; reentry organizations and alternatives to incarceration; transportation services; youth development programs; syringe access programs; and services for special populations, including immigrants, LGBT, seniors, uninsured and women.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Recruit CBO representatives for engagement in committee work	Completed	Director of Collaboration to recruit representatives from CBOs to participate in patient engagement groups, Sub-Committees and the Executive Committee, as appropriate.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Develop community engagement strategy	Completed	Identify strategies to facilitate connections with the community and develop associated time line.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Establish community engagement plan	Completed	Draft community engagement plan and obtain feedback from patient engagement group and Executive Committee.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Develop budget for community engagement	Completed	Review community engagement plan with Director of Collaboration to determine costs associated with outreach and the development and production of communication and marketing materials.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Finalize community engagement budget	Completed	Obtain approval from Finance and Sustainability Subcommittee for community engagement budget.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Milestone #6	Completed	Signed CBO partnership agreements or contracts.	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Page 34 of 763 **Run Date**: 12/28/2018

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Finalize partnership agreements or contracts with CBOs									
Task Identify partner CBOs for DY1 contracts	Completed	Identify CBOs to contract with in DY1, via: 1) project-specific work groups identifying CBOs to target and engage based on the services they provide and how those services address the predominant social determinants of health in the Bronx by primary condition (diabetes, CVD, asthma, etc), based on the initial Bronx CNA (November 2014); 2) CSO implement a survey of current CBO members of our PPS to profile their services and their interest and capacity to participate as partner organizations in our DSRIP projects; 3) hosting forums with groups of CBOs designed to inform them about the CBO role as member organizations and to facilitate their participation in our DSRIP projects.	06/01/2015	09/30/2015	06/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Draft MSA for CBOs	Completed	Draft Master Services Agreement (MSA) and exhibits, which will describe legal terms and conditions of partner participation in the PPS and governance structure.	04/01/2015	05/21/2015	04/01/2015	05/21/2015	06/30/2015	DY1 Q1	
Task Obtain feedback on MSA	Completed	Solicit comments on MSA from PPS members through distribution to members, opportunity for submission of written comments, and review in Committee and Sub-Committee meetings.	05/21/2015	06/08/2015	05/21/2015	06/08/2015	06/30/2015	DY1 Q1	
Task Finalize MSA	Completed	Finalize MSA.	07/01/2015	07/23/2015	07/01/2015	07/23/2015	09/30/2015	DY1 Q2	
Task Finalize CBO project schedules	Completed	Develop and finalize CBO project schedules in concert with Clinical Operational Plans.	08/01/2015	06/30/2016	08/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Review schedules with CBO partners	Completed	Review and negotiate project schedules with CBOs.	08/01/2015	06/30/2016	08/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Execute agreements with CBOs	Completed	Execute agreements and project schedules for CBOs.	08/01/2015	06/30/2016	08/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Milestone #7 Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	Completed	Agency Coordination Plan.	07/01/2015	06/30/2017	07/01/2015	06/30/2017	06/30/2017	DY3 Q1	NO
Task Identify state and local agencies	Completed	Identify all state and local agencies in the PPS area. Initiate contacts with various agencies and programs of the New York	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	



Page 35 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		City Department of Health and Mental Hygiene, including Healthy Homes Program (for asthma services); Primary Care Information Project (health IT); NYC Reach (practice transformation support services to receive PCMH recognition under 2014 standard); Center for Health Equity; Bronx District Public Health Office; Correctional Health Services and services for HIV and treating tobacco use.							
Task Identify additional agencies for engagement and participation	Completed	Director of Collaboration will work with existing partners to identify additional agencies for engagement and participation in DSRIP implementation	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Recruit agency representatives for engagement in committee work	Completed	Director of Collaboration to recruit staff from state and local agencies to serve as liaisons to PPS.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Establish agency coordination plan	Completed	Develop a plan for coordinating agency activities and obtain feedback from agencies on draft plan.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Milestone #8 Finalize workforce communication and engagement plan	Completed	Workforce communication & engagement plan, including plans for two-way communication with all levels of the workforce, signed off by PPS workforce governance body (e. g. workforce transformation committee).	05/22/2015	02/28/2016	05/22/2015	02/28/2016	03/31/2016	DY1 Q4	NO
Task Establish and convene Workforce Project Team	Completed	Establish and convene Workforce Project Team (including Workforce Sub-Committee, Workforce Workgroups, Director of Workforce Innovation and other supportive staff from the CSO, 1199 SEIU Training and Employment Funds (TEF), subject matter experts and stakeholders) responsible for implementing and executing workforce activities.	05/22/2015	08/30/2015	05/22/2015	08/30/2015	09/30/2015	DY1 Q2	
Task Identify workforce engagement needs	Completed	Identify all levels of the workforce that will need to be engaged to ensure the successful implementation of DSRIP projects, by identifying the requirements for each DSRIP project, the new services that will be delivered, the types and estimated numbers of workers needed for each DSRIP project and the competencies, skills, training and roles required for each DSRIP project.	07/17/2015	12/31/2015	07/17/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Convene Workforce Communications Workgroup	Completed	Convene Workforce Communications Workgroup (under the Workforce Committee) to recommend strategies to identify communication needs, key messages, and communication channels to ensure frontline workers are informed of and	05/22/2015	07/31/2015	05/22/2015	07/31/2015	09/30/2015	DY1 Q2	



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Page 36 of 763 Run Date : 12/28/2018

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		engaged in the deployment of DSRIP projects.							
Task Obtain input on workforce communication and engagement plan	Completed	Develop workforce communication and engagement plan goals, objectives and potential barriers and obtain feedback from Workforce Communications Workgroup.	07/31/2015	10/30/2015	07/31/2015	10/30/2015	12/31/2015	DY1 Q3	
Task Draft workforce communication and engagement plan	Completed	Draft workforce communication plan, including channels to be used/audiences/ milestones to measure effectiveness, and obtain feedback from all levels of the workforce and the Workforce Communications Workgroup.	07/31/2015	12/31/2015	07/31/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Finalize workforce communication and engagement plan	Completed	Obtain sign-off on workforce communication and engagement plan from Workforce Sub-Committee and Executive Committee.	11/09/2015	02/28/2016	11/09/2015	02/28/2016	03/31/2016	DY1 Q4	
Milestone #9 Inclusion of CBOs in PPS Implementation.	Completed	Explain your plans for contracting with CBOs and their continuing role as your PPS develops over time; detail how many CBOs you will be contracting with and by when; explain how they will be included in project delivery and in the development of your PPS network.	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task Draft MSA for CBOs	Completed	Draft Master Services Agreement (MSA) and exhibits, which will describe legal terms and conditions of partner participation in the PPS and governance structure.	04/01/2015	05/21/2015	04/01/2015	05/21/2015	06/30/2015	DY1 Q1	
Task Obtain feedback on MSA	Completed	Solicit comments on MSA from PPS members through distribution to members, opportunity for submission of written comments, and review in Committee and Sub-Committee meetings.	05/21/2015	06/08/2015	05/21/2015	06/08/2015	06/30/2015	DY1 Q1	
Task Finalize MSA	Completed	Finalize MSA	07/01/2015	07/23/2015	07/01/2015	07/23/2015	09/30/2015	DY1 Q2	
Task Finalize CBO project schedules	Completed	Develop and finalize CBO project schedules in concert with Clinical Operational Plans.	08/01/2015	06/30/2016	08/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Review schedules with CBO partners	Completed	Review and negotiate project schedules with CBOs.	08/01/2015	06/30/2016	08/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Execute MSA with a.i.r. nyc	Completed	Execute agreement and project schedules with a.i.r. nyc	08/01/2015	03/31/2016	08/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Execute MSA with Health People	Completed	Execute agreement and project schedules with Health People	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 37 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
Finalize governance structure and sub-committee structure	If there have been changes, please describe those changes and upload any supporting documentation as necessary.	Please state if there have been any changes during this reporting quarter. Please state yes or no in the corresponding narrative box.
Finalize bylaws and policies or Committee Guidelines where applicable	If there have been changes, please describe those changes and upload any supporting documentation as necessary.	Please state if there have been any changes during this reporting quarter. Please state yes or no in the corresponding narrative box.

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Finalize governance structure and sub-committee	sgjevuka	Templates	36_DY4Q2_GOV_MDL21_PRES1_TEMPL_Gov_ M1_Meeting_Schedule_DY4Q1_&_DY4Q2_22935. xlsx	Gov M1_Meeting Schedule_DY4Q1 & DY4Q2	10/02/2018 01:57 PM
structure	sgjevuka	Templates	36_DY4Q2_GOV_MDL21_PRES1_TEMPL_Gov_ M1_Governance_Committee_DY4Q1_&_DY4Q2_2 2934.xlsx	Gov M1_Governance Committee_DY4Q1 & DY4Q2	10/02/2018 01:56 PM
Establish a clinical governance structure,	sgjevuka	Templates	36_DY4Q2_GOV_MDL21_PRES2_TEMPL_Gov_ M2_Meeting_Schedule_DY4Q1_&_DY4Q2_22937. xlsx	Gov M2_Meeting Schedule_DY4Q1 & DY4Q2	10/02/2018 01:58 PM
including clinical quality committees for each DSRIP project	sgjevuka	Templates	36_DY4Q2_GOV_MDL21_PRES2_TEMPL_Gov_ M2_Clinical_Governance_Committees_DY4Q1_&_ DY4Q2_22936.xlsx	Gov M2_Clinical Governance Committees_DY4Q1 & DY4Q2	10/02/2018 01:57 PM
Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	sgjevuka	Templates	36_DY4Q2_GOV_MDL21_PRES5_TEMPL_Gov_ M5_Community_Engagement_TemplateDY4Q1_ DY4Q2_22939.xlsx	Gov M5_Community Engagement Template_ DY4Q1 DY4Q2	10/02/2018 01:59 PM
Finalize partnership agreements or contracts with CBOs	sgjevuka	Templates	36_DY4Q2_GOV_MDL21_PRES6_TEMPL_Gov_ M6_Community_Based_Organizations_Template_ DY4Q1_&_DY4Q2_22940.xlsx	Gov_M6_Community Based Organizations Template DY4Q1 & DY4Q2	10/02/2018 02:00 PM
Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	sgjevuka	Templates	36_DY4Q2_GOV_MDL21_PRES7_TEMPL_Gov_ M7_Public_Sector_Agency_Template_DY4Q1_&_ DY4Q2_22943.xlsx	Gov M7_Public Sector Agency Template_DY4Q1 & DY4Q2	10/02/2018 02:03 PM
Finalize workforce communication and engagement plan	sgjevuka	Templates	36_DY4Q2_GOV_MDL21_PRES8_TEMPL_Gov_ M8_Workforce_Committee_DY4Q1_&_DY4Q2_22 942.xlsx	Gov M8_Workforce Committee_DY4Q1 & DY4Q2	10/02/2018 02:02 PM



Page 38 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Finalize governance structure and sub-committee structure	Milestone completed DY1Q1. Templates updated per supporting documentation requirements.
Establish a clinical governance structure, including clinical quality committees for each DSRIP project	Milestone completed DY1Q3. Templates updated per supporting documentation requirements.
Finalize bylaws and policies or Committee Guidelines where applicable	Milestone completed DY1Q2. There is no further update at this time.
Establish governance structure reporting and monitoring processes	Milestone completed DY1Q3. There is no further update at this time.
Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	Milestone completed DY1Q2. Templates updated per supporting documentation requirements.
Finalize partnership agreements or contracts with CBOs	Milestone completed DY2Q1. Templates updated per supporting documentation requirements for partnership agreements or contracts with Tier 1 CBOs.
Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	Milestone completed DY3Q1. Templates updated per supporting documentation requirements.
Finalize workforce communication and engagement plan	Milestone completed DY1Q4. Templates updated per supporting documentation requirements.
Inclusion of CBOs in PPS Implementation.	Milestone completed DY2Q1. In DY4Q1 and DY4Q2 we executed 16 agreements with 12 Tier 1 CBO partners (see Milestone 6 above). These contracts engaged these partners in numerous new and renewed programs, including (in the aggregate) Community Behavioral Health Collaborative Year 2, Asthma Program (renewal), Community Health Literacy Program Year 2, CBO Evaluation Training Program, Innovation Fund Winter 2018 (Round 2) Program, Value-Based Payment (VBP) Innovations Program and Diabetes Self-Management Program (renewal).

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 39 of 763 Run Date : 12/28/2018

SBH Health System (PPS ID:36)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #8	Pass & Complete	
Milestone #9	Pass & Complete	

NYS Confidentiality – High



Page 40 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 2.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	1	71			

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 41 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 2.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing your governance structure and processes and achieving the milestones described above, as well as potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

- 1. We initially identified three major inter-related challenges: (1) developing and negotiating Master Services Agreements (MSA); (2) the project schedules; (3) funds distribution schedules among such a broad range of partners (type and size). We mitigated these risks by establishing transparent and inclusive processes in these areas: (1) The Executive Committee developed the MSA and established a thorough review and comment process, inviting all members of the PPS to participate. The MSA was finalized through this process in July 2015 and we began executing MSAs at the end of August. (2) The project schedules, which outline each partner's obligations with respect to specific projects and serve as the contractual instruments for the project-specific distribution of funds to partners, are negotiated with each partner. (3) We worked carefully with the Finance & Sustainability Subcommittee and Executive Committee to develop a plan for funds distribution across our broad range of members, which we communicated to PPS members through an All-Members teleconference.
- 2. It is a challenge to engage members of the Committees/Subcommittees effectively, meaningfully and continuously to achieve the PPS's goals over short timelines. We recognize that to build a strong, working governance structure, the members appointed to the various governance committees, collectively known as the Project Advisory Council (PAC), must prepare for and otherwise be actively involved in the committee meetings (e.g., read materials distributed in advance of meetings). However, committee members also have significant obligations to their organizations outside of the PPS. To mitigate this risk and ensure committee members can stay abreast of PPS developments, we utilize a wide range of online tools to support efficient information sharing. We developed a website to provide information about PPS activities to PPS members and the community; we developed a PAC member portal, where meeting materials are posted and stored and members may vote online; we host PAC webinars quarterly to inform and engage committee members.
- 3. There is a potential risk in whether the management of partner organizations would be willing to make the investments and changes needed to transform the way care is delivered. Their buy-in is crucial to the success of our PPS. To ensure buy-in at the highest leadership, we designed a highly inclusive governance structure that enables meaningful participation in PPS decision-making by leaders at member organizations. We established member profiles and we have and continue to engage in one-on-one meetings with partner organizations to understand their capacity, priorities and potential barriers to success. These findings have and continue to inform the design and deployment of PPS programs and policies. The Schedule A component of the MSA enables agreements to be tailored to the terms of each member organization, is negotiated with and requires sign-off of partner executive management.
- 4. The potential exists for the clinical governance structure of ten clinical projects to be burdensome on members supporting the clinical operational planning and implementation activities. To mitigate this risk we created a simple clinical governance structure. We grouped clinical projects that require similar thought leadership and provide care in similar settings. For example, we combined the ED Care Triage and 30-day Care Transitions projects into one Rapid Deployment Collaborative (RDC), also known as Implementation Work Group (IWG), because they are both hospital-based interventions. The other IWGs include Health Home at Risk, Primary Care/Behavioral Health Integration, CVD/Diabetes (combined), Asthma, Mental Health/Substance Use (MHSA) and HIV totaling to seven IWGs. All these IWGs report up to the Quality & Care Innovations Subcommittee.



Page 42 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 2.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The ability to develop the project schedules that are part of the partnership agreements with CBOs depend on partner adoption of the Clinical Operational Plans which detail work plans and partner obligations for each DSRIP project. Creation of the funding schedules is dependent upon outputs of the finance workstream, which will include the funding amount that the BPHC will receive semi-annually, the distribution of Participants among the projects and the allocation of funding to each project-level budget throughout the phases of the DSRIP implementation.

Additionally, BPHC and its partners will need to continuously engage front line workers to ensure the success of each DSRIP project. To achieve this, BPHC will need to, among other things, continue to forge strong relationships with the unions.

Finally, it is critical that the IT systems and processes are capable of collecting key data in a timely fashion so that BPHC can monitor its performance on an ongoing basis and target areas in need of improvement.



Page 43 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 2.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for the development of your governance structure and processes and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
SBH COO	Len Walsh	BPHC governance strategy and fiduciary oversight, including
		policymaking and policy execution
		Organize and facilitate committee meetings
		- Provides committees with relevant data, reports and
Executive Director, BPHC CSO	Irene Kaufmann	communications
		- Records/files meeting minutes
		- Responsible for policy execution
		Oversight of all aspects of deployment of DSRIP projects and
BPHC Executive Committee	Len Walsh, Chair	evolution of BPHC into fully integrated delivery network
		- Responsible for policymaking
		Recommend members of committees and Sub-committees to
BPHC Nominating Committee	Patricia Belair, Chair, SBH Health System	Executive committee
		- Responsible for policymaking
		Make recommendations on distribution of project Partner
		implementation funds
	David Menashy, Co-Chair, Montefiore Medical Center	- Monitor budget and compliance
BPHC Finance & Sustainability Subcommittee	David Menashy, 60-Ghair, Montenore Medical Center	- Review financial Oversight structure
Di ile i manoe a caciamability cascomiliate	Todd Gorlewski, Co-Chair, SBH Health System	- Oversee provision of assistance to financially frail Partners
	Toda Conowoki, Co Chair, Obi i Todakii Cystoni	- Advise on development and implementation of sustainability and
		financial compliance plans
		- Responsible for policymaking
		Create and update processes and protocols for adoption and use
BPHC Information Technology Sub-Committee	Dr. Jitendra Barmecha, Chair, SBH Health System	of information technology that will be applicable to all members
		-Responsible for policymaking
		Establish evidence-based practice and quality standards and
		metrics
BPHC Quality & Care Innovation Sub-Committee	Co-Chairs, Quality & Care Innovation Sub-Committee, David	- Oversee clinical management processes
BPHC Quality & Care innovation Sub-Committee	Collymore & Debbie Pantin	- Hold providers and PPS accountable for achieving targeted
		metrics and clinical outcomes
		- Responsible for policymaking
Workforce Sub-Committee	Mary Morris, Co-Chair, SBH Health System	Develop and implement comprehensive workforce strategy to
Workloide Sub-Committee	Rosa Mejias, Co-Chair, 1199 TEF	ensure BPHC retains, trains and hires staff needed to support



Page 44 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
		implementation of DSRIP projects
		- Responsible for policymaking
BPHC Compliance Officer	Suzette Gordon	Review and evaluate compliance issues/concerns within BPHC to ensure compliance with the rules and regulations of regulatory agencies and that BPHC's bylaws and policies and procedures are being followed - Responsible for policy execution
CEO of PPS Lead Organization	Dr. David Perlstein	Make final determination of removal of committee members recommended for removal by Executive Committee



Page 45 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IDENTIFY and STATE OF STATE

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS with regard to your governance structure and processes.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities	
Internal Stakeholders			
Attributed Patients and Families/Caregivers	Recipients of and partners in care, social and other services delivered by BPHC members	- Interaction sufficient to participate and take limited accountability for health, healthcare and other services activities	
BPHC CSO Senior Staff (Irene Kaufmann, Executive Director; Janine Dimitrakakis, Senior Director for Analytics; Robin Moon, Senior Director for Care Delivery and Practice Innovations, Amanda Ascher, Chief Medical Officer; Benny Turner, Director of Capital Projects an Vendor Services, and Mary Morris, Director of Workforce Innovation)	Facilitate evolution of BPHC into Integrated Delivery System	- Conduct operations, communication and coordination with BPHC Partners and other stakeholders to support all DSRIP-related activities	
BPHC Member Organizations	Participation in BPHC projects	- Commit resources and provide BPHC project-related data to BPHC - participate in BPHC governance committees and work groups as opportunities exist	
SEIU 1199 Labor Union (Tom Cloutier, Teresa Pica, Gladys Wrenick, and Rosa Mejias)	Collaborate with BPHC on workforce strategy and implementation	- 1199 SEIU Labor Management Project will facilitate Workforce Advisory Workgroup of Workforce Sub-Committee - Project Advisory Committee member	
External Stakeholders			
Bronx RHIO (Charles Scaglione, Executive Director)	Accountable for integration of Bronx RHIO-supplied HIE functionality for BPHC support	Oversight and integration of Bronx RHIO HIE technology into BPHC operations Training staff of BPHC Partners on use of Bronx RHIO system Executive Committee member IT Sub-Committee member	
SEIU 1199 Training and Employment Fund (TEF) (Rosa Mejias, co-chair of the Workforce Sub- Committee)	Collaborate with BPHC on workforce strategy and implementation	- Work with Workforce Sub-Committee to identify competency and training gaps, provide trainers and training to meet identified training needs, hold joint training sessions and coordinate recruitment strategies	
Other Bronx PPS Collaborate with BPHC to identify commonalities for more effective use of resources		- Collaborate with BPHC on Bronx-wide force and DSRIP communication strategies, e.g., a single tool for communications and messaging to public and possibly unified workforce recruitment	



Page 46 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
		strategies and training initiatives



Page 47 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 2.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream and your ability to achieve the milestones described above.

Shared IT infrastructure will be important because it will enable the Executive Committee and the Sub-Committees to analyze data obtained from all participating providers in order to effectively monitor and improve the PPS's performance.

BPHC has created a public-facing website for the PPS (www.bronxphc.org), on which materials from all-Member meetings, updates from the Rapid Deployment Collaboratives, and other important documents will be posted. The website contains a calendar of key events for stakeholders, and a jobs page to connect community members and frontline workers to DSRIP-related employment opportunities. In addition, BPHC has created a member portal for PAC members through the platform Directors Desk. Materials and minutes from all Committee and Sub-Committee meetings will be posted to the PAC portal unless deemed confidential.

IPQR Module 2.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

Success will be measured by (1) the occurrence of meetings of the Executive Committee, Finance and Sustainability Sub-Committee, Workforce Sub-Committee, Quality and Care Innovation Sub-Committee, Information Technology Sub-Committee, and Nominating Committee at a frequency in accordance with the applicable charter, (2) implementation of PPS policies and procedures, and (3) execution of the Base Agreement and project schedules by BPHC and Participants (including CBOs) and performance by BPHC and Participants (including CBOs) of obligations against the Base Agreement. We will also monitor the performance reporting dashboard in order to track the progress of each DSRIP project against key quarterly milestones and metrics and produce progress reports that summarize the status for review by the Executive Committee and the Sub-Committees. A subset of key indicators will be posted to the BPHC website to ensure all PPS members and the community are kept up to speed on PPS progress.

IPQR Module 2.9 - IA Monitoring

Instructions:



Page 48 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Section 03 – Financial Stability

IPQR Module 3.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Finalize PPS finance structure, including reporting structure	Completed	This milestone must be completed by 12/31/2015. PPS finance structure chart / document, signed off by PPS Board.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task Develop Finance and Sustainability Sub- Committee charter	Completed	Develop Finance and Sustainability Sub-Committee charter and present to Executive Committee for review and approval.	04/01/2015	04/16/2015	04/01/2015	04/16/2015	06/30/2015	DY1 Q1	
Task Appoint Sub-Committee members	Completed	Identify and appoint Finance and Sustainability (F&S) Sub- Committee members with financial leaders from PPS member organizations. Appoint SBH's CFO and a finance executive from Montefiore as the initial co-chairpersons.	04/01/2015	04/29/2015	04/01/2015	04/29/2015	06/30/2015	DY1 Q1	
Task Initiate Sub-Committee and report to EC	Completed	Conduct initial meeting of the F&S Sub-Committee meeting. Document Finance and Sustainability Sub-Committee actions and provide first report to Executive Committee.	05/01/2015	05/20/2015	05/01/2015	05/20/2015	06/30/2015	DY1 Q1	
Task Create PPS bank account	Completed	Set up a separate bank account and treasury function for PPS that is separate and distinct from SBH.	04/02/2015	06/30/2015	04/02/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Establish policies and procedures	Completed	Develop and finalize financial policies and procedures, reporting structure and roles and responsibilities for the PPS including CSO operation expenses, and expenses of PPS support services related to the DSRIP projects undertaken. Roles and responsibilities will be defined for CSO finance staff, SBH CFO in relationship to PPS, and role of PPS partners.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Obtain EC approval of financial framework	Completed	Obtain Executive Committee sign-off of PPS finance structure, policies and procedures.	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #2 Perform network financial health current state	Completed	This milestone must be completed by 3/31/2016. Network	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4	YES



Run Date: 12/28/2018

Page 49 of 763

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
assessment and develop financial sustainability strategy to address key issues.		financial health current state assessment (to be performed at least annually). The PPS must: - identify those providers in their network that are financially fragile, including those that have qualified as IAAF providers; define their approach for monitoring those financially fragile providers, which must include an analysis of provider performance on the following financial indicators: days cash on hand, debt ratio, operating margin and current ratio; include any additional financial indicators that they deem necessary for monitoring the financial sustainability of their network providers							
Task Conduct assessment of financial impact of DSRIP projects	Completed	Assess financial impact of DSRIP projects on participating provider types based on revenue gains or losses associated with achieving required metrics. Present findings to the Finance and Sustainability Sub-Committee and Executive Committee.	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Conduct assessment of current state of financial health	Completed	Conduct financial health current state assessment utilizing assessment tool developed during the DSRIP planning phase for partners added since the first assessment was completed.	09/01/2015	11/15/2015	09/01/2015	11/15/2015	12/31/2015	DY1 Q3	
Task Analyze results of assessments	Completed	Analyze results of financial health current state assessment and the financial impact of projects assessment, and, if applicable, identify financially frail partners. Review with Finance and Sustainability Sub-Committee and Executive Committee.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Establish reporting and monitoring processes	Completed	Establish a process for identifying, monitoring and assisting financially frail partners. Define partner reporting requirements and the role of the CSO Provider Engagement Team and the Finance and Sustainability Sub-Committee. Present to the Executive Committee for review and approval.	11/15/2015	01/31/2016	11/15/2015	01/31/2016	03/31/2016	DY1 Q4	
Task Conduct first annual review	Completed	Perform first annual review of the financial health current state assessment tool and revise as needed to capture key financial health and sustainability indicators. Present to the Executive Committee for review and approval.	01/15/2016	02/28/2016	01/15/2016	02/28/2016	03/31/2016	DY1 Q4	
Milestone #3 Finalize Compliance Plan consistent with New York State Social Services Law 363-d	Completed	This milestone must be completed by 12/31/2015. Finalized Compliance Plan (for PPS Lead).	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Page 50 of 763 Run Date: 12/28/2018

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Appoint Compliance Committee leadership	Completed	Appoint CSO lead as a member of the compliance committee. Appoint SBH's compliance officer as interim compliance officer for the PPS	04/01/2015	07/10/2015	04/01/2015	07/10/2015	09/30/2015	DY1 Q2	
Task Identify Compliance Officer	Completed	Identify a Compliance Officer who has an expertise in NYSSS Law 363-d.	07/01/2015	08/30/2015	07/01/2015	08/30/2015	09/30/2015	DY1 Q2	
Task Hire Compliance Officer	Completed	Hire or designate PPS Compliance Officer who will report to legal affairs department of SBH and its compliance officer. The Compliance Officer will conduct internal control and will develop a Compliance plan consistent with NYS SSL 363-d and OMIG requirements for DSRIP.	06/15/2015	07/31/2015	06/15/2015	07/31/2015	09/30/2015	DY1 Q2	
Task Establish compliance enforcement procedures	Completed	Establish PPS chain-of-command for compliance enforcement including relationship between the compliance function and the PPS governance structure.				09/30/2015	09/30/2015	DY1 Q2	
Task Establish compliance plan	Completed	Customize PPS lead's existing compliance plan and programs (e.g., HIPAA) for the PPS, consistent with NYS Social Services Law 363-d, OMIG requirements and present to the Executive Committee for approval.	07/15/2015	11/10/2015	07/15/2015	11/10/2015	12/31/2015	DY1 Q3	
Task Integrate compliance requirements into MSA	Completed	Incorporate compliance requirements into Master DSRIP Services Agreement as appropriate to ensure participant compliance with NYS Social Services Law 363-d.	07/15/2015	11/15/2015	07/15/2015	11/15/2015	12/31/2015	DY1 Q3	
Task Share compliance plan with partners	Completed	Publish PPS Compliance Plan (including standards of conduct, conflicts of interest, receipt of complaints/no retaliation policies, and monitoring procedures) and share with all partners and post to PPS website.	07/15/2015	11/30/2015	07/15/2015	11/30/2015	12/31/2015	DY1 Q3	
Milestone #4 Develop a Value Based Payments Needs Assessment ("VNA")	Completed	Administer VBP activity survey to network	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4	YES
Task Identify subject matter experts for leadership positions	Completed	Recruit senior Medicaid MCO leadership to serve on Executive Committee. Identify and appoint HMO industry expert to F&S Sub-Committee.	04/01/2015	05/21/2015	04/01/2015	05/21/2015	06/30/2015	DY1 Q1	
Task Review VBP guidelines	Completed	Review final state value-based payment prototype and roadmap upon release.	07/01/2015	08/31/2015	07/01/2015	08/31/2015	09/30/2015	DY1 Q2	
Task Establish VBP payment assessment procedures	Completed	Develop value-based payment assessment and annual assessment process. Present to the Executive Committee for review and approval.	08/01/2015	09/30/2015	08/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task	Completed	Develop detailed analysis of PPS partners' existing value-	08/01/2015	03/31/2016	08/01/2015	03/31/2016	03/31/2016	DY1 Q4	



DSRIP Implementation Plan Project

Page 51 of 763 **Run Date:** 12/28/2018

VEW YORK STATE		SBH Health System (PPS I	D:36)						
Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Assess current VBP arrangements		based payment arrangements with Medicaid MCOs and other payers by reviewing claims-level data. A survey will be administered based on the defined VBP assessment procedures. Assessment will likely begin with larger organizations that already have significant VBP contracts and make up the majority of activity within the PPS and are actively participating in PPS leadership.							
Task Engage MCOs in VBP planning	Completed	Identify MCOs in BPHC PPS catchment area and actively engage them in developing value-based payment arrangements through a structured stakeholder engagement process. O9/01/2015 11/15/2015 09/01/2015				12/31/2015	DY1 Q3		
Task Develop VBP education and engagement strategy	Completed	Develop provider education and engagement strategy through a structured stakeholder engagement process, which will facilitate participant understanding of and input to value-based payments and potential contracting arrangements.	11/30/2015	08/15/2015	11/30/2015	12/31/2015	DY1 Q3		
Task Hold regular meetings with MCOs	Completed	Initiate monthly meetings with MCOs and engage in development of MCO strategy framework for BPHC PPS.	08/15/2015	11/30/2015	08/15/2015	11/30/2015	12/31/2015	DY1 Q3	
Task Engage PPS providers in VBP education and planning	Completed	BPHC is working with Montefiore Hospital to leverage their experience and strategy to develop their VBP rates for the PPS. Montefiore Hospital is experienced with Value Based Purchasing contracts for Medicaid Managed Care and for their Accountable Care Organization (ACO) and will play a key role in the development of VBP rates.	12/01/2015	02/15/2016	12/01/2015	02/15/2016	03/31/2016	DY1 Q4	
Task Establish methodology for estimating revenue and determining value	Completed	In coordination with Finance and Sustainability Committee, develop methodology for estimating revenue and determining value. Review and obtain sign-off from Executive Committee.	11/01/2015	01/31/2016	11/01/2015	01/31/2016	03/31/2016	DY1 Q4	
Task Conduct first annual assessment of VBP	Completed	Perform the first annual assessment of the current state of value-based payment and associated revenue across all PPS partners.	11/01/2015	01/31/2016	11/01/2015	01/31/2016	03/31/2016	DY1 Q4	
Task Establish compensation and MCO strategy framework	Completed	Develop preferred compensation and MCO strategy framework. Review and obtain sign-off with Executive Committee.	11/15/2015	01/31/2016	11/15/2015	01/31/2016	03/31/2016	DY1 Q4	
Task Establish methodology for PPS members to demonstrate value	Completed	In coordination with Finance and Sustainability Committee, develop plan to show how PPS members will demonstrate value to MCOs.	09/01/2015	10/31/2015	09/01/2015	10/31/2015	12/31/2015	DY1 Q3	
Task	Completed	Establish a sub working group of the F&S subcommittee.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Page 52 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Establish VBP sub working group within the F&S Subcommittee		This sub working group will develop a plan for the best way to assess the current state of VBP that is compliant with BPHC Antitrust policies. Representatives will be able to represent the current state within their own organizations							
Milestone #5 Develop an implementation plan geared towards addressing the needs identified within your VNA	Completed	Submit VBP support implementation plan	07/15/2015	06/30/2017	07/15/2015	06/30/2017	06/30/2017	DY3 Q1	YES
Task Review VBP guidelines	Completed	Review final state value-based payment prototype and road map upon release.	07/15/2015	08/31/2015	07/15/2015	08/31/2015	09/30/2015	DY1 Q2	
Task Review baseline assessment of VBP current state	Completed	Review baseline assessment of partners' value-based payment revenue to inform development of PPS value-based payment plan.	02/01/2016	04/30/2016	02/01/2016	04/30/2016	06/30/2016	DY2 Q1	
Task Conduct gap analysis	Completed	Conduct gap assessment between PPS's current volume of value-based revenue and target of 90% across the PPS network.	12/01/2015	03/31/2016	12/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Engage MCOs in creation of transition plan	Completed	Engage MCOs in development of value-based purchasing transition plan.	12/01/2015	03/31/2016	12/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Engage providers in creation of transition plan	Completed	Engage PPS providers in development of the value-based purchasing transition plan, provider adoption strategy, reporting requirements and procedures.	12/01/2015	03/31/2016	12/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Establish reporting requirements and procedures	Completed	Establish partner value-based payment reporting requirements and procedures to enable ongoing monitoring of PPS value-based payment revenue.	03/01/2016	05/31/2016	03/01/2016	05/31/2016	06/30/2016	DY2 Q1	
Task Determine organizational requirements for transition	Completed	Define PPS organizational requirements necessary to support transition to value-based payment.	03/01/2016	04/30/2016	03/01/2016	04/30/2016	06/30/2016	DY2 Q1	
Task Establish VBP transition plan	On Hold	Finalize PPS value-based payment transition plan and provider adoption strategy in the timeframe required by DSRIP guidelines. Present to Executive Committee for approval.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Finalize VBP reporting schedule	On Hold	Establish a monthly Executive Committee value based payment reporting schedule that will continue throughout DSRIP years.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Begin expanding existing VBP arrangements	Completed	SBH and MMC will expand the lives in their existing fully capitated arrangements starting in DY2	07/01/2016	06/30/2017	07/01/2016	06/30/2017	06/30/2017	DY3 Q1	



Run Date : 12/28/2018

Page 53 of 763

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Begin to pursue shared saving arrangements and risk-sharing	Completed	Introduce partners to value-based contracting arrangements at a lower level of risk by pursuing shared savings arrangements, gradually converting to risk-sharing arrangements over time	07/01/2016	06/30/2017	07/01/2016	06/30/2017	06/30/2017	DY3 Q1	
Task Expand VBP arrangements throughout PPS	Completed	Expand the level of risk and capitation assumed by BPHC partners as the capabilities of PPS members increase	ortners as the capabilities of PPS members increase				06/30/2017	DY3 Q1	
Milestone #6 Develop partner engagement schedule for partners for VBP education and training	Completed	Initial Milestone Completion: Submit VBP education/training schedule Ongoing Reporting: Submit documentation to support implementation of scheduled trainings, including training materials and attendance sheets through quarterly reports	04/01/2015	06/30/2017	04/01/2015	06/30/2017	06/30/2017	DY3 Q1	YES
Milestone #7 Develop VBP implementation toolkit	Completed	Produce toolkit that provides broad guidance on care delivery transformation enhancing VBP readiness and VBP development and implementation, along with relevant resources for specific provider types.	09/30/2017	09/30/2018	09/30/2017	09/30/2018	09/30/2018	DY4 Q2	YES
Task Share outcomes	Completed	Disseminate outcomes of community/patient engagement focus groups to aid in the development of strategies for improved access, patient satisfaction and health outcomes.	09/30/2017	09/30/2018	09/30/2017	09/30/2018	09/30/2018	DY4 Q2	
Task Evaluate VBP gap assessment	Completed	Identify knowledge gaps, care delivery competencies and strategies for improving outcomes based on VBP gap assessment.	09/30/2017	09/30/2018	09/30/2017	09/30/2018	09/30/2018	DY4 Q2	
Task Consult with stakeholders	Completed	Consult with stakeholders, including DOH, MCOs and subject matter experts (SMEs) to identify best practices and resources to help produce toolkits.	09/30/2017	09/30/2018	09/30/2017	09/30/2018	09/30/2018	DY4 Q2	
Task Produce toolkit	Completed	Produce toolkit that provides broad guidance on care delivery transformation enhancing VBP readiness and VBP development and implementation, along with relevant resources for specific provider types.	09/30/2017	09/30/2018	09/30/2017	09/30/2018	09/30/2018	DY4 Q2	
Milestone #8 Provide technical assistance to partners in developing VBP implementation plans.	Completed	Building upon the VBP training program developed, identify primary care, hospital and community partners with demonstrated readiness for VBP implementation.	09/30/2017	09/30/2018	09/30/2017	09/30/2018	09/30/2018	DY4 Q2	YES
Task LEAN training	Completed	Offer LEAN training to member organizations that are ready to train leadership, management and frontline on LEAN principles and adopt LEAN methods to enhance their performance and efficiency development strategy.	09/30/2017	09/30/2018	09/30/2017	09/30/2018	09/30/2018	DY4 Q2	
Task	Completed	Develop technical assistance plans with identified primary	09/30/2017	09/30/2018	09/30/2017	09/30/2018	09/30/2018	DY4 Q2	



Run Date: 12/28/2018

Page 54 of 763

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Technical assistance plans for primary care and hospital partners		care and hospital partners to aid the partners in their participation in VBP arrangements, including population health management, connectivity and data sharing.							
Task VBP readiness training for community BH providers	Completed	Provide practical VBP readiness training for community behavioral health providers that will be focused on integrated care delivery competencies and clinical integration strategies; data collection, data management and interoperability functions; and strategies for achieving outcomes.	09/30/2017	09/30/2018	09/30/2017	09/30/2018	09/30/2018	DY4 Q2	
Task VBP readiness assistance for CBOs	Completed	Provide technical assistance to select CBO entities to enhance their VBP readiness with a focus on data collection and reporting, developing data sets that represent the value-added services they provide and contracting and contract management.	09/30/2017	09/30/2018	09/30/2017	09/30/2018	09/30/2018	DY4 Q2	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
Finalize PPS finance structure, including reporting structure	If there have been changes, please describe those changes and upload any	Please state if there have been any changes during this reporting quarter.
Timalize 11 3 limance structure, including reporting structure	supporting documentation as necessary.	Please state yes or no in the corresponding narrative box.

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	sgjevuka	Other	36_DY4Q2_FS_MDL31_PRES7_OTH_Value_Bas ed_Payment_Key_Materials_22985.docx	Produce Toolkit - Value Based Payment Key Materials	10/05/2018 10:34 AM
Develop VBP implementation toolkit	sgjevuka	Other	36 DY4O2 ES MDL31 PREST OTH Consult wit		10/05/2018 10:34 AM
	sgjevuka	Other	36_DY4Q2_FS_MDL31_PRES7_OTH_Evaluate_V BP_Gap_Assessment_Combined_22983.pdf	Evaluate VBP gap assessment	10/05/2018 10:33 AM
	sgjevuka	Other	36_DY4Q2_FS_MDL31_PRES7_OTH_Share_Out comes_Combined_22982.pdf	Supporting documentation for Share outcomes	10/05/2018 10:33 AM
Provide technical assistance to partners in	sgjevuka	Other	36_DY4Q2_FS_MDL31_PRES8_OTHPCP_&_H ospital_22989.pdf	_PCP & Hospital	10/05/2018 11:00 AM
developing VBP implementation plans.	sgjevuka	Other	36_DY4Q2_FS_MDL31_PRES8_OTHCBO_229	3. CBO	10/05/2018 11:00 AM



Run Date: 12/28/2018

Page 55 of 763

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
			88.pdf	a. Benjamin Capistrant contract b. CBO Evaluation training attendance	
s	sgjevuka	Other	36_DY4Q2_FS_MDL31_PRES8_OTHBehavioral _Health_Providers_22987.pdf	_Behavioral Health Providers - VBP for BH Providers attendance sheets; VBP for BH Providers presentation; PHQ Tobacco attendance sheets; PHQ Tobacco presentation; McSilver Contract	10/05/2018 10:59 AM
S	sgjevuka	Other	36_DY4Q2_FS_MDL31_PRES8_OTHLean_TrainingTudor_Advisory_Group_22986.pdf	_Lean Training - Tudor Advisory Group a. Tudor contract b. Lean training attendance sheets c. Lean Cycle 1 results	10/05/2018 10:58 AM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Finalize PPS finance structure, including reporting structure	
Perform network financial health current state assessment and develop financial sustainability strategy to address key issues. Finalize Compliance Plan consistent with New York State Social Services Law 363-d	
Develop a Value Based Payments Needs Assessment ("VNA")	
Develop an implementation plan geared towards addressing the needs identified within your VNA	
Develop partner engagement schedule for partners for VBP education and training	
	Bronx Partners for Healthy Communities (BPHC) has implemented a number of strategies in the last year to date, to develop a VBP implementation toolkit for member organizations. We collected information and conducted due diligence to learn about our patient population, providers and other stakeholders to design and produce a toolkit that will provide broad guidance on care delivery transformation, enhancing VBP readiness and VBP implementation. The toolkit will be supported by relevant resources for specific provider types.
Develop VBP implementation toolkit	In DY3Q3, BPHC conducted research on how the Bronx community members use and learn about healthcare, and how they prefer to communicate with their providers. BPHC worked with Zebra Strategies, a New York City-based firm that specializes in market research with underserved populations. The research sought to gather insight to guide our member organizations in more effectively driving healthcare engagement and delivering healthcare messaging. Results have been shared with the PPS membership through presentations and discussions at key partner and member meetings such as BPHC's Executive Committee, Community Engagement Workgroup, and BPHC's All-Member webinar. Results were also disseminated to the entire PPS membership through e-



Run Date: 12/28/2018

Page 56 of 763

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Prescribed Milestones Narrative Text

	Prescribed willestones narrative text						
Milestone Name	Narrative Text						
	communications and our website.						
	In DY3Q4, as part of the annual Financial Sustainability and Value-Based Purchasing survey, BPHC included sections that asked about VBP readiness, care coordination activities, IT and data analytics capabilities, and barriers to success. From the survey we learned that VBP awareness and some capability in care coordination are growing while IT and analytics lag behind. We identified, data analytics, financial/cost accounting tracking, and physician alignment as areas our members view as major barriers. In DY3Q4, we presented our findings to the Executive Committee and Finance Subcommittee. The VBP component of this survey will be repeated in DY4Q3.						
	While developing various surveys, tools, and trainings we also lean heavily on the subject matter experts (SMEs). With the help of Manatt, BPHC composed its original VBP strategy and we continue to work with Manatt closely to date on VBP-related matters. McSilver Institute for Poverty Policy and Research has been helping us develop VBP trainings and tools for behavioral health providers. Independent SMEs are working with us to help community-based organizations (CBOs) position themselves better for possible collaboration on VBP work with medical providers. As mentioned above, a professional qualitative survey vendor, Zebra Strategies, helped us collect primary data on how the population in the Bronx interacts with healthcare and would like healthcare interact with them. We are also constantly involved in conversations with State Department of Health, Greater New York Hospital Association, and other PPSs on VBP readiness topics.						
	By the end of DY4Q2, we produced Value-Based Payment Key Materials, a collection of training resources on VBP including tools, presentations, and videos. Overall, this toolkit provides broad guidance on care delivery transformation, enhancing VBP readiness, and VBP development and implementation. Relevant resources are included for specific provider types. The toolkit is currently available on our PPS website for all member organizations to access.						
	This milestone has been completed.						
Provide technical assistance to partners in developing VBP implementation plans.	Bronx Partners for Healthy Communities (BPHC) has a number of initiatives that provide technical assistance (TA) to partners in developing VBP implementation plans. In DY3Q3, BPHC kicked off a Lean training program with a presentation to all interested member organizations by Dr. Alan Cooper of Tudor Advisory Group on the basics of Lean and how the process improvement system can be applied to healthcare settings. Since then, BPHC has offered technical assistance to six organizations, supporting seven project, in primary care and behavioral health settings to improve targeted DSRIP goals and VBP readiness using Lean methodologies. The projects were selected as a result of two rounds of solicitations for applications. Cycle 3 Lean projects will be conducted at SBH and in select Community Behavior Health Program partner organizations beginning in November, 2018. These projects will relate to the new BPHC Referral Management System and making improvements to the work flows once referrals have been received in these organizations.						
	For behavioral health providers, McSilver Institute for Poverty Policy and Research has been contracted to provide a series of trainings and workshops in person and virtually over an internet portal. Trainings topics were: 1) Value-Based Payment Competencies: The Specific Competencies That Staff Need to Prepare for VBP (due DY3Q4); 2) Functionality: The Specific Functions That Need to Happen within an Organization in Order to Be Successful in a VBP Environment (due DY4Q1); and 3) Outcomes: The Metrics Associated with DSRIP and the Value-Based Roadmap they were delivered in person and over webinar in DY4Q1 and DY4Q2. Two additional topics will be delivered by the end of DY4Q4.						
	Finally, we delivered a series of lectures, workshops and individual teaching sessions for community-based organizations (CBOs) or those organizations that offer community-based services. The series is entitled: "Demonstrating Programs' Value: Building and Executing Evaluations to Demonstrate the Impact of Community-Based Organizations." This course prepared organizations to utilize evaluation as a tool to demonstrate their organizational and program value for						



Page 57 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
	partnerships and funding opportunities. During the course, the participating CBOs developed and executed a strategy to assess and communicate their impact to community members, including the kind of data needed and how to generate that data. They also developed a dynamic organizational narrative that will tell their stories. Ultimately, this course will guided them in generating tangible evidence of their impact that can pave the way for VBP participation within the healthcare sphere. The series is prepared and presented by BPHC staff and an external subject matter expert (SME)consultant.
	For primary care providers (PCPs), we are also supporting and advocating for the NYS PCMH 2017 by providing connection, advising on TAs made available for them by the State, and other logistical matters.
	This milestone has been completed.

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	



Page 58 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 3.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---------------------	--------	-------------	------------------------	----------------------	------------	----------	---------------------	---

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date	l
Willestone Name	OSELID	riie i ype	File Naille	Description	Opioad Date	ı

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text

No Records Found



Page 59 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 3.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing these cross-cutting organizational strategies, including potential impacts on specific projects and, crucially, any risks that will undermine your ability to achieve outcome measure targets.

- 1) If BPHC fails to report on state-established milestones or meet prescribed metrics and measures, we risk having limited availability of funds to distribute to partners. To mitigate this risk, BPHC continues to engage in a thoughtful planning and monitoring process to ensure it achieves DSRIP milestones and metrics efficiently and effectively. Meticulous work plans have been developed to help network partners meet patient engagement targets and pay-for-performance measures benchmarks. In addition, BPHC developed a budget model that assumed underperformance and incomplete target achievement. As a result, we discounted anticipated DSRIP payments and contained the BPHC budget. Furthermore, we included language in each of our MSA schedules and contracts indicating that BPHC would only pay with DSRIP funds once received and discontinue the agreement in the event that DSRIP funds were not available.
- 2) Failure to be awarded CRFP funds will impact PPS project implementation and performance, as some projects require capital investments not covered by DSRIP waiver funds. SBH/BPHC was not awarded CRFP funds and is moving forward with its own resources to help the PPS achieve its goals and create a healthy community. Unavailability of capital funds may create significant risks, to core IT functionality and interoperability programs. We will work to meet these challenges by identifying additional sources of funding for interconnectivity and capital-intensive projects, and continue to attempt to engage the State in conversation.
- 3) Initial assessment of the financial health of its partner organizations showed that while a majority were "not immediately fragile," a small number were identified as moderately fragile or fragile. To mitigate this risk, BPHC, through its Finance and Sustainability Sub-Committee and CSO Provider Engagement Team, will develop a process for timely monitoring of financially at risk partners. BPHC will also establish a process to determine and ensure that the PPS, through its member organizations, has the capacity and range of services to address the needs of our attribution in case any of the at risk partners will diminish the services it can provide.
- 4) The transition to value-based payment (VBP) across the PPS requires engagement and willingness from Medicaid managed care organizations (MCOs) to transform existing contracts into DSRIP-aligned VBP contracts over 5 years. BPHC will continue the effort to ensure MCOs are meaningfully engaged in developing transition plans and have time to prepare for the transition to VBP.
- 5) Several third-party groups will have a significant impact on patient outcomes and overall success of the PPS, but they depend on extraneous revenue streams. NYC-run social service agencies and CBOs are dependent on city and state funding and charitable support. While MCOs will be supported by NYS in this restructuring, local community and county agencies face a host of outside influences that could impair their ability to support the PPS in a meaningful way. Timely funding of EIP funds and NPV funds from the state will impact the involvement of CBOs that have major effects in the restructure of a VBP system.
- 6) For the PPS to meet reporting requirements, it needs access to data for financial reporting. This requires appropriate processes and mechanisms to allow providers to perform and provide timely information. The PPS intends to mitigate this risk by engaging its participants to assist in the development and implementation of appropriate reporting requirements and structures.



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 3.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

- Performance Reporting: Identify point-of-contact in each partner organization for finance-related matters (e.g., reporting and policies/procedures); base partner reporting requirements on DSRIP reporting milestones/metrics; performance reporting infrastructure that supports provider, practice, and organization-level reporting and evaluation to drive DSRIP incentive payments (note: performance reporting and incentive payments will be detailed in each Participant's Master Services Agreement).
- Governance: The PPS governance structure must be capable of executing financial responsibilities; the PPS governance structure must evolve to incorporate Medicaid MCOs to support transition to value-based payment.
- IT: The PPS IT systems must support central finance and performance reporting to inform and track PPS and project-level budgets and funds flow; the PPS IT systems must support population health management to enable partners to improve patient outcomes that will drive the transition to value-based payment with Medicaid MCOs and other payers.
- Physician Engagement: The PPS must effectively engage and educate physicians regarding DSRIP's incentive-based funding structure, including contractual obligations associated with project-specific clinical interventions, Domain 1 requirements and their relationship to incentive payments.

Page 60 of 763

Run Date: 12/28/2018



Page 61 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 3.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
BPHC Executive Director	Irene Kaufmann	Overall financial sustainability plan
BPHC Director of Financial Planning	Ronald Sextus	Overall implementation of financial strategy and sustainability plan
SBH CFO	Todd Gorlewski	Oversight of the sustainability plan
BPHC Sr. Accountant	Janneth Gaona	Setting up GL and maintenance of all BPHC revenue and expense accounts. Reconciling and Managing BPHC Bank accounts.
BPHC Compliance Officer	Suzette Gordon	Oversight of the compliance strategy
BPHC External Independent Auditor	Ernst & Young	Independent auditor will audit annually and report to the Finance and Executive Committee that the recording of accounting are done according to GAAP and are in compliance.



Page 62 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 3.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
BPHC CSO Business Staff	Accountable for integration and effective financial plan	Oversight and integration of finances into BPHC operations
BPHC Finance and Sustainability Sub-Committee	Governance for effective integration and use of IT, centrally and across partners	Oversight and integration of finance plan into BPHC operations
SBH Management/Leadership	Fiduciary oversight for effective financial plans	Oversight of BPHC financial operations
BPHC Executive Committee	Governance for effective and sustainable financial strategy	Governance structure with PPS-wide representation, makes policy decisions and provides direction for effective and sustainable financial strategy
BPHC Compliance Officer	Oversight and advice on the compliance plan and audits	Oversight and advice on financial compliance and audit
BPHC Senior Director of Quality Management and Analytics	Accountable for providing required quality data in a timely manner	Quality data support
SBH IT team	Support the financial functions with the existing IT infrastructure and data streams	Support with the technical infrastructure
BPHC member organizations	Work within financial models to ensure BPHC success	Provide services according to master contract requirements
External Stakeholders		
External Auditor - Ernyst & Young	Conduct the annual audit	Complete audit documentation and recommendation
Hudson Valley PPS	Align financial models for paying and incenting providers and provider organizations with those developed by BPHC	Financial models and master contract agreements
Bronx Chamber of Commerce	Coordinate with the BCC in order for local businesses to increase employment opportunities for the local community.	Participating in events geared towards employment opportunities that foster local community development.
Bronx Business Improvement Districts	Working with Bronx BIDs and local CBOs to increase their involvement in local economic empowerment of the community.	Meeting with Bronx BIDs such as Fordham BID, Belmont BID and others to identify programs and opportunities that the community can benefit from.
Community Boards	Community Boards will participate in identifying the local community needs and concerns.	BPHC will participate in Local Community Board Meeting, Educate them about DSRIP and learn from them about the community needs and how to improve them.
Bronx Elected Officials	Work with the various Bronx Elected Officials and CBOs to address social determinants of health to improve the overall health of Bronx residents.	Work with Bronx Elected Officials and CBOs to host forums in addressing how to improve the overall health and economics of the community.
Medicaid Managed Care Health Plans	Monitor performance of financial models and use them to develop	Initiate development of value-based contracting with PPS hospitals



Page 63 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
	value-based contracting	and their providers



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 3.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

The PPS will require appropriate IT systems to support central and PPS-wide reporting capabilities to support performance reporting, track PPS and project-level budgets and funds flow, and monitor financial sustainability. The systems will need to support PPS financial analysis reports, performance metrics reporting, and PPS-specific financial statements. When conducive, BPHC will leverage existing back-office systems within St. Barnabas Hospital and Montefiore. In terms of funds flow, treasury and general ledger, however, SBH has created a separate general ledger platform and banking arrangement to ensure that the restrictive nature and purpose of the intended funds are directed accurately with complete documentation for audit purposes. PPS-wide IT systems and health information exchanges that support care management and population health management will be required to enable partners to improve patient outcomes that will drive the transition to value-based payment with Medicaid MCOs and other payers.

IPQR Module 3.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

The success of this workstream will be measured on the financial stability of the participants in the PPS, PPS adherence to a compliance plan consistent with NY State Social Services Law 363-d, and the migration from the current level of VBP across PPS provider participants to 90% of the total MCO-PPS payments captured in at least Level 1 VBPs, with more than 70% in Level 2 VBPs or higher.

The PPS has already done an initial assessment of the financial stability of its lead organization and its partners. It is currently expanding this initial assessment to new partners that have joined the PPS since the first assessment was completed. The assessment itself will be evaluated for potential updates and will be administered to all PPS participants annually. The Finance and Sustainability Sub-Committee will charged with updating the assessment as required, administering the evaluation and analyzing the results of the assessments. It will determine the need for potential interventions and initiate more robust monitoring of any financial fragile partners. The provider engagement team of the CSO and the Finance and Sustainability Sub-Committee will report findings from the assessment and monitoring activities regularly to the Executive Committee.

The PPS will publish its compliance plan and conduct quarterly compliance meetings. There will be quarterly and annual compliance reports as well as an annual review of the compliance plan itself to determine if additional changes are required.

The PPS has good visibility into the VBPs of its lead organization as well as some of the larger provider organizations participating in the PPS. It will develop an initial assessment to develop a complete baseline assessment of revenue linked to VBPs across all participants. The PPS will implement reporting requirements to monitor revenue linked to VBPs to regularly assess our performance against our plan to achieving 90% VBPs.

Starting in DY1, Q3 the PPS began to engage MCOs and providers to develop the appropriate reporting requirements and procedures to meet the

Page 64 of 763 Run Date: 12/28/2018



Page 65 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

quarterly reporting requirements to the state.		
IPQR Module 3.9 - IA Monitoring		
Instructions:		



DSRIP Implementation Plan Project

Page 66 of 763 Run Date: 12/28/2018

SBH Health System (PPS ID:36)

Obli licaliii Oysteiii (i 1 o ib.:

Section 04 – Cultural Competency & Health Literacy

IPQR Module 4.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Finalize cultural competency / health literacy strategy.	Completed	This milestone must be completed by 12/31/2015. Cultural competency / health literacy strategy signed off by PPS Board. The strategy should: Identify priority groups experiencing health disparities (based on your CNA and other analyses); Identify key factors to improve access to quality primary, behavioral health, and preventive health care Define plans for two-way communication with the population and community groups through specific community forums Identify assessments and tools to assist patients with selfmanagement of conditions (considering cultural, linguistic and literacy factors); and Identify community-based interventions to reduce health disparities and improve outcomes.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task Initiate QCIS to support CC/HL strategy.	Completed	Establish and convene a Quality and Care Innovation Sub- Committee (QCIS) to support development of a PPS-wide cultural competency and health literacy strategy (CC/HL).	06/05/2015	06/30/2015	06/05/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Inventory existing CC/HL programs in PPS	Completed	Conduct an inventory of existing CC/HL programs across PPS members and identify assets and gaps that should be addressed in CC/HL strategy.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Identify priority populations and locations	Completed	Through CNA and PPS member surveys, identify priority populations and neighborhoods experiencing health disparities and having low literacy. Particular attention to be focused on immigrant populations and populations	05/18/2015	09/30/2015	05/18/2015	09/30/2015	09/30/2015	DY1 Q2	



Page 67 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		experiencing food and/or housing insecurity. Furthermore the strategy should target neighborhoods designated as Medically Underserved Areas and populations residing along the corridor of concentrated preventable admissions, stretching from Fordham-Bronx Park, down the Grand Concourse, to the South Bronx.							
Task Identify best practices in interventions to reduce health disparities	Completed	Gather information from key stakeholders with expertise on CC/HL to identify PPS and community-based interventions to reduce health disparities and improve outcomes.	05/18/2015	09/30/2015	05/18/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Develop CC/HL strategy and action plan	Completed	Convene a CC/HL work group including co-chairs of the QCIS and CBO member leadership supported by the Director of Collaboration and the Director of Workforce Innovation. This group will utilize findings from CNA, inventory of providers, best practice experts and stakeholders to develop a CC/HL strategy and action plan. Strategy and action plan will include 1) specific initiatives such as remote simultaneous medical interpretation, 2) identified stigmatized populations such as the mentally ill and SUD, 3) standards for member organizations and 4) requirements and timing for training and re-training staff, in concert with implementation of the clinical projects.	05/18/2015	12/31/2015	05/18/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Partner with CBOs	Completed	In conjunction with the Director of Collaboration, seek partnerships with CBOs with experience and success in cultural competency and health literacy strategies (e.g. Health People, etc) to participate in the implementation of the CC/HL strategy.	05/18/2015	12/31/2015	05/18/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Develop an evaluation plan	Completed	Develop a plan for evaluating the effectiveness of the CC/HL strategy.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Obtain approval for CC/HL strategy and action plan	Completed	Present CC/HL plan to Quality and Care Innovation Sub- Committee then Executive Committee for approval	10/06/2015	12/17/2015	10/06/2015	12/17/2015	12/31/2015	DY1 Q3	
Milestone #2 Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material).	Completed	This milestone must be completed by 6/30/2016. Cultural competency training strategy, signed off by PPS Board. The strategy should include: Training plans for clinicians, focused on available evidence-based research addressing health disparities for particular	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1	YES



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Page 68 of 763 **Run Date**: 12/28/2018

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		groups identified in your cultural competency strategy Training plans for other segments of your workforce (and others as appropriate) regarding specific population needs and effective patient engagement approaches							
Task Initiate development of health disparities training strategy	Completed	Convene Workforce Sub-Committee and QCIS to support development of health disparities training strategy.	05/22/2015	06/05/2015	05/22/2015	06/05/2015	06/30/2015	DY1 Q1	
Task Inventory training best practices	Completed	Perform inventory of existing training programs within the PPS and identify best practices to leverage (as part of strengths/gaps assessment in Milestone 1).	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Identify key features of training plans	Completed	Based on inventory and research, identify key features of training plans, including scope of providers trained, mechanisms for delivering training services, and frequency of offerings (e.g., semiannual).	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Obtain approval for training plan	Completed	Vet training plan through Workforce Sub-Committee, QCIS and Executive Committee.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Develop a reporting plan for training program	Completed	Develop a plan for conducting ongoing quarterly reports on training program.	06/01/2015	06/30/2016	06/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Communicate training strategy to providers	Completed	Present the training strategy to PPS providers through the rapid deployment collaboratives.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
wilestone Hame	IA IIIsti dettolis	adarterly opuate Description

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Finalize cultural competency / health literacy strategy.	goulbov	Templates	36_DY4Q2_CCHL_MDL41_PRES1_TEMPL_CCH L_M1_Meeting_Schedule_DY4Q2_22994.xlsx	CCHL_M1_Meeting Schedule_DY4Q2	10/05/2018 01:09 PM
Develop a training strategy focused on addressing the drivers of health disparities	goulbov	Templates	36_DY4Q2_CCHL_MDL41_PRES2_TEMPL_CCH L_M2_Training_Schedule_DY4Q2_22980.xlsx	CCHL_M2_Training Schedule_DY4Q2	10/03/2018 02:09 PM
(beyond the availability of language-appropriate	goulbov	Templates	36_DY4Q2_CCHL_MDL41_PRES2_TEMPL_CCH	CCHL_M2_Meeting Schedule_DY4Q2	10/03/2018 02:09 PM



Page 69 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	ser ID File Type File Name		Description	Upload Date	
material).			L_M2_Meeting_Schedule_DY4Q2_22979.xlsx			

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Finalize cultural competency / health literacy strategy.	This milestone was completed DY1Q3. Meeting scheduled uploaded.
Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material).	This milestone was completed DY2Q1. Meeting and training schedules uploaded.

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



Page 70 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 4.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles (and Table Manage	Status	Description	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	End Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
micotoric Name	OSCI ID	The Type	i ne ivanie	Description	Opioda Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



Page 71 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

📨 IPQR Module 4.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing your cultural competency / health literacy strategy and addressing the specific health disparities you are targeting (based on your CNA), and achieving the milestones described above - including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Risk #1 - Extremely Diverse Linguistic Requirements and Low Literacy/Health Literacy:

The Bronx is one of the most diverse counties in New York State, and this rich diversity demands a culturally responsive system of care. However, the Community Needs Assessment findings indicate that immigrant and limited English-speaking populations in the Bronx experience barriers to accessing health care, including low quality language services, lack of culturally and linguistically competent providers, low literacy, and distrust of the healthcare system. Together, these issues could undermine the PPS's ability to engage patients in care.

Mitigation:

BPHC has developed mitigation strategies to address patient engagement, including working with our community-based organizations (CBOs) to drive a communication and education campaign focused on health literacy basics: using health services and primary care effectively, working with care coordinators to help manage health, and the reasons to sign consent forms, specifically the Bronx RHIO consent forms. The BPHC Cultural Responsiveness Training Strategy includes components for multiple front line staff roles and providers, and is dedicated to measurably improving the cultural and linguistic competence of the BPHC workforce.

Risk #2 - Recruiting and Workforce Challenges:

Securing a culturally competent workforce is key to patient engagement and the overall success of DSRIP. Yet hiring and recruiting locally-based, bilingual and/or otherwise culturally identifying frontline workers will be challenging, due both to the general shortage of qualified health workers and competition for similar workers among other PPSs.

Mitigation:

BPHC has developed mitigation strategies to address recruiting and workforce issues, including working with local colleges to promote communitybased English Speakers of Other Languages (ESOL) and GED training programs for new workers; working with 1199 Training and Education Fund and PPS member organizations that have expertise recruiting local, peer-based, and other frontline staff; and recruiting community members to enroll in healthcare worker training courses. Recruitment of community members, particularly through CBOs, applies particularly to community health workers (CHWs), critical to our cultural competency strategy.

IPQR Module 4.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

BPHC's cultural competency and health literacy strategy has interdependencies with the workforce, IT, and clinical project workstreams.

- Workforce Workstream Dependencies: The provision of culturally competent care will depend on the success of the PPS's Bronx-centric recruitment and training strategy. As discussed, the PPS will work with 1199 TEF, CUNY, and contracted CBOs to develop training curricula that meet cultural competency and health literacy standards and incorporate these trainings into all new hire orientations, refresher courses, and provider agreements.
- Practitioner Engagement Workstream Dependencies: Practitioners play a key role in providing culturally competent care to patients. The importance of providing culturally competent care and best practices for how to do so will be a key part of the practitioner communication and engagement plan, which will include regular webinars, in-person, peer-to-peer learning forums, and participation in project-specific and a Patient Engagement-focused Rapid Deployment Collaborative. It will also be included in the training/education plan targeting practitioners and other professional groups as part of educating them about the DSRIP program and the PPS-specific quality improvement agenda.
- IT and Population Health Management Workstream Dependencies: Connecting patients to culturally competent resources is critical to improving patient outcomes. BPHC's care management technology will include fields to record patients' linguistic and cultural needs so that patients are matched to care managers, providers, and community-based organizations that can appropriately serve them.
- Clinical Workstreams Dependencies: The PPS's success will be heavily reliant on the success of its clinical projects. The PPS's project referral protocols and resources must be able to address the social, linguistic, cultural, behavioral and physical needs of patients. The PPS will make available a Web-based PPS-wide directory of CBOs. These efforts will help to ensure PPS-wide tools and resources meet health literacy/cultural competency standards and address patients' social needs in a culturally competent manner.

Page 72 of 763 Run Date: 12/28/2018



Page 73 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 4.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Co-Chairs, Quality and Care Innovation Sub-	Debbie Pantin, SAED, VIP Community Services,	Development and implementation of cultural competency/health
Committee (QCIS)	Dr. David Collymore, Medical Director, Acacia	literacy ("CC/HL") strategy
	QCIS has 15 members with clinical experience relative to the	
	specific projects. Membership includes: David Collymore, MD	
	Acacia Network	
	Megan Fogarty BronxWorks	
	Pablo Idez, LMSW The Institute for Family Health	
	Kenneth Jones, MD Morris Heights Health Center	
	Loredan Ladogana, MD UCP of NYC	
	Frank Maselli, MD Bronx United IPA Anne Meara, RN Montefiore Medical Center	
	·	Strategy for CC/HL, Practitioner Communication & Education, EB
Quality and Care Innovation Sub-Committee	Beverly Mosquera, MD Comunilife Chris Norwood Health People	practice guidelines/clinical practices & protocols
	Todd Ostrow CenterLight Health Center	practice guidelines/climical practices & protocols
	Debbie Pantin, LMSW VIP Community Services	
	Rona Shapiro 1199SEIU	
	Ed Telzak, MD SBH Health System	
	Lizica Troneci, MD SBH Health System	
	Dharti Vaghela Essen Medical Associates, P.C.	
	Committee will review recommendations made by CWG, and	
	make final decisions about PPS strategy for cultural	
	competency/health literacy	
Senior Director, DSRIP Care Delivery & Practice	Dr. J. Robin Moon	Advisor to the development of the CC/HL strategy
Innovations, BPHC CSO	M M : 0 01 : 001111 H 0 4	1 07
Workforce Sub-Committee	Mary Morris, Co-Chair, SBH Health System	Training strategy for CC/HL
	Rosa Mejias, Co-Chair, 1199 TEF	
	Includes key players listed above including: Debbie Pantin, SAED VIP Community Services (co-chair of QCIS), Charmaine Ruddock,	
Cultural Competency/Health Literacy Work Group	Project Director, Bronx REACH, Barbara Hart, Executive Director,	CC/HI stratagy and standards dayslaned and signed off by
	The Bronx Health Link, Albert Alvarez, BPHC Director of	CC/HL strategy and standards developed and signed off by Executive Committee
	Collaboration, Mary Morris, BPHC Director of Workforce Innovation	LAGOULIVE COMMINUES
	and Rosa Mejias, TEF (co-chair of the Workforce Subcommittee)	
Project Manager	Venus Goulbourne	Administrative management



Page 74 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 4.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Partner organization Providers and Staff	Participate and contribute to CC/HL PPS initiatives	Comply with identified standards
CBO partner liaisons that represent a range of socioeconomic, cultural and demographic backgrounds	Provide input and feedback to create CC/HL initiatives and strategy	Community stakeholder participation in meetings, town halls, focus groups and BPHC Cultural Competency/Health Literacy Work Group
Dr. Nicole Hollingsworth	Advisor	Best practice guidance
Arlene Allende, SBH	Advisor	Best practice guidance
Leanette Alvarado	Advisor	Best practice guidance
External Stakeholders	•	
BPHC patients	Provide feedback by participating in surveys and focus groups	Focus groups and patient satisfaction survey responses
Other Bronx PPSs	Potential collaboration in developing Bronx-wide CC/HL strategy	Bronx-wide CC/HL strategy
Bronx Community at large	Greater use of primary care providers, health self-management for chronic conditions & participation in educational programs sponsored by the PPS	Improved health outcomes, more jobs with "living wages"
TEF-Rosa Mejias, Co Chair, BPHC workforce Subcommittee	Best practice training research and programming	Support for training strategy for CC/HL



Page 75 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 4.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support the development and implementation of your cultural competency / health literacy strategy and the achievement of the milestones described above.

Community health workers and other PPS care management staff will use a planned commercial care coordination management solution (CCMS) to support culturally competent outreach, education, care coordination referral, advocacy and other information provided to PPS patients. Based on protocols tailored to patient cultural cohorts, and on individual care plans where available, the CCMS will be used for such activities as:

- Running periodic reports to monitor cultural makeup and requirements of PPS patients, based on data collected in screenings, assessments, etc.
- · Providing multilingual, multicultural care navigation and support
- Tracking and assisting patients with practice selection, active engagement in DSRIP programs, utilization tracking and pediatric-adult transitions
- · Assisting patients with locating and accessing community resources, including for palliative care
- Supporting transitions and warm handoffs at discharge, with follow-up tracking
- Educating patients and families about wellness and care, and supporting patients in self-management and shared decision making related to their health needs
- Surveying patients and families regarding care experience.

Providers and staff in other workforce segments will be trained regarding specific population needs and effective patient engagement approaches.

IPQR Module 4.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

BPHC will measure the success of our cultural competency/health literacy strategy through members' successful achievement of the Domain 1 CC/HL milestones as well as the milestones referenced above. BPHC will also measure progress through providers' participation in contracting agreements, which will incorporate the PPS's health literacy and cultural competency standards. The Senior Director for Quality Management and Analytics within the CSO will be responsible for conducting ongoing assessment of the PPS's cultural competency activities and related quality-improvement efforts.

Related to patient engagement and clinical improvement, BPHC's QCIS will be charged with overseeing implementation of clinical projects and holding providers and the PPS accountable for achieving targeted metrics and clinical outcomes. Further, because all BPHC projects were selected based on health disparities data within the CNA, achieving broader clinical targets will reflect favorably upon the PPS's success reducing health disparities and creating a culturally competent and linguistically appropriate system of care.

Additionally, BPHC will obtain feedback from providers on the effectiveness of cultural competency strategies and training programs. BPHC will



Page 76 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

YORK SI	SBH Health System (PPS ID:36)
also include cultural competency in BPHC patient satisf	action surveys in order to understand BPHC patient needs.
IPQR Module 4.9 - IA Monitoring	
Instructions :	



Run Date: 12/28/2018

Page 77 of 763

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Section 05 – IT Systems and Processes

IPQR Module 5.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	Completed	Detailed IT current state assessment. Relevant QEs (RHIOs/HIEs) should be involved in performing this assessment.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	NO
Task Assess central PPS IT capabilities	Completed	Complete an assessment of IT capabilities for central PPS functions related to data collection requirements, performed by CSO in consultation with IT Sub-Committee.	04/01/2015	06/15/2015	04/01/2015	06/15/2015	06/30/2015	DY1 Q1	
Task Assess partner IT readiness	Completed	Organize, review and assess partner IT readiness assessment data collected to date re: EHR and other HIT platforms, RHIO/HIE adoption, interoperability/interfaces and data analytics/measurement/reporting capabilities.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Develop partner IT assessment database	Completed	Design, create and populate partner database to store partner IT assessment data.	04/01/2015	06/25/2015	04/01/2015	06/25/2015	06/30/2015	DY1 Q1	
Task Additional partner IT assessment	Completed	Conduct further data collection through partner surveys and interviews to fill gaps in partner data.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Assess current state of IT readiness	Completed	Review partner data to assess current state readiness re: EHRs, HIE, PCMH and other use of HIT.	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Share and validate findings	Completed	Communicate/validate findings and data-sharing requirement gaps with partners and Executive Committee.	12/15/2015	12/31/2015	12/15/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Document current state of IT readiness	Completed	Complete IT current state assessment supporting documentation for central PPS and partner IT.	10/15/2015	12/31/2015	10/15/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #2 Develop an IT Change Management Strategy.	Completed	IT change management strategy, signed off by PPS Board. The strategy should include: Your approach to governance of the change process;	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4	NO



Page 78 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		A communication plan to manage communication and involvement of all stakeholders, including users; An education and training plan; An impact / risk assessment for the entire IT change process; and Defined workflows for authorizing and implementing IT changes							
Task Establish IT Sub-Committee	Completed	Establish IT Sub-Committee, reconstituted from IT & Analytics Planning Workgroup, incorporating new members according to governance nomination processes.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Document IT Sub-Committee Charter	Completed	Document IT Sub-Committee charter and processes including change management oversight.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Develop processes and protocols for partners	Completed	Create and update processes and protocols for adoption and use of IT that all partners must implement.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Develop communication and training for partners	Completed	Develop communication, education and training plans related to processes and protocols for adoption and use of IT.	08/30/2015	12/31/2015	08/30/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Develop impact and risk management strategy	Completed	Develop an impact and risk management strategy for IT change management.	11/02/2015	12/31/2015	11/02/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Establish workflows	Completed	Develop and document workflows for IT change management. Workflows may include (but are not limited to): Accepting change requests from partners and PPS leadership; Prioritizing and classifying changes; Coordinating assessment of change impact; Coordinating change approval; Planning/scheduling changes; Coordinating implementation of changes; Conducting testing and post-implementation reviews; and Providing management information about changes and change management performance.	12/07/2015	03/25/2016	12/07/2015	03/25/2016	03/31/2016	DY1 Q4	
Task Establish tracking and reporting structure	Completed	Develop approach for tracking and reporting on IT change management implementation.	01/11/2016	03/25/2016	01/11/2016	03/25/2016	03/31/2016	DY1 Q4	
Task Obtain EC approval of change management strategy	Completed	Obtain Executive Committee approval of IT governance and change management processes and policy.	02/01/2016	03/25/2016	02/01/2016	03/25/2016	03/31/2016	DY1 Q4	
Milestone #3 Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	Completed	Roadmap document, including current state assessment and workplan to achieve effective clinical data sharing and interoperable systems where required. The roadmap should include: A governance framework with overarching rules of the road		03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4	NO



Page 79 of 763 **Run Date :** 12/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description		Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		for interoperability and clinical data sharing; A training plan to support the successful implementation of new platforms and processes; and Technical standards and implementation guidance for sharing and using a common clinical data set Detailed plans for establishing data exchange agreements between all providers within the PPS, including care management records (completed subcontractor DEAAs with all Medicaid providers within the PPS; contracts with all relevant CBOs including a BAA documenting the level of PHI							
Task Survey current state of interoperability	Completed	to be shared and the purpose of this sharing). Survey current clinical data-sharing and interoperability systems across PPS network to understand needs and requirements for specific hardware and software	04/01/2015	09/25/2015	04/01/2015	09/25/2015	09/30/2015	DY1 Q2	
Task Develop data exchange strategy	Completed	Establish priorities and develop plan for establishing data exchange capabilities and agreements with and among partners and vendors.	09/01/2015	09/30/2015	09/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Establish strategy for Care Coordination Management Solution implementation	Completed	Select and plan implementation and method of payment for of Care Coordination Management Solution across member organizations.	06/01/2015	09/15/2015	06/01/2015	09/15/2015	09/30/2015	DY1 Q2	
Task Integrate standards into partner contracts	Completed	Incorporate standards for clinical connectivity and funds flow into partner contracts.	09/15/2015	12/29/2015	09/15/2015	12/29/2015	12/31/2015	DY1 Q3	
Task Establish compliance strategy	Completed	Develop approach and establish governance for determining priorities and methods for promoting and ensuring partner compliance with connectivity standards and requirements.	10/19/2015	12/29/2015	10/19/2015	12/29/2015	12/31/2015	DY1 Q3	
Task Finalize clinical connectivity roadmap	Completed	Document clinical connectivity roadmap and obtain IT Sub-Committee approval.	11/02/2015	03/31/2016	11/02/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Share clinical connectivity plans with partners	Completed	Establish and communicate connectivity standards, priorities, compliance plan and partner support resources, including training plan and assistance program to partners.	12/07/2015	01/08/2016	12/07/2015	01/08/2016	03/31/2016	DY1 Q4	
Task Integrate standards into vendor contracts	Completed	Incorporate standards for clinical connectivity into vendor contracts and develop solutions where needed.	08/01/2015	03/31/2016	08/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Provide guidance on clinical data exchange	Completed	Document and provide partner guidance for exchanging clinical data set, including data sharing policies and procedures.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Conduct training on clinical data sharing and	Completed	Based on the systems implemented, in conjunction with workforce subcommittee, deploy training, i.e., on-site, in-	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4	



Page 80 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
interoperability		person and web-based learning management system.							
Task Ensure tracking of changes to data sharing agreements	Completed	Develop approach for tracking and reporting on changes to data sharing agreements.	01/11/2016	03/31/2016	01/11/2016	03/31/2016	03/31/2016	DY1 Q4	
Milestone #4 Develop a specific plan for engaging attributed members in Qualifying Entities	Completed	PPS plan for engaging attributed members in Qualifying Entities, signed off by PPS Board. The plan should include your approach to outreach into culturally and linguistically isolated communities.	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3	NO
Task Match attributed members	Completed	Validate/match attributed members against QE RHIO consents on file to inform engagement strategy/plan and develop a GAP analysis	08/03/2015	12/31/2015	08/03/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Review QE processes and challenges	Completed	Review current consent processes and lessons learned/challenges with QE consent.	09/01/2015	09/20/2015	09/01/2015	09/20/2015	09/30/2015	DY1 Q2	
Task Finalize strategy for obtaining consent	Completed	Develop recommendations for outreach and education of members for partners, clinical, MCO, or CBO, to follow; obtain IT Sub-Committee review and Executive Committee approval.	08/24/2015	12/31/2015	08/24/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Develop subscription alert strategy	Completed	Plan to implement subscription alerts or triggers through member touchpoints.	08/01/2015	09/30/2015	08/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Establish QE engagement reporting strategy	Completed	Develop approach for tracking and reporting partners' opprotunity to engage members in QE, possibly using patient health registries and communicate results to partners.	10/05/2015	11/28/2015	10/05/2015	11/28/2015	12/31/2015	DY1 Q3	
Milestone #5 Develop a data security and confidentiality plan.	Completed	Data security and confidentiality plan, signed off by PPS Board, including: Analysis of information security risks and design of controls to mitigate risks Plans for ongoing security testing and controls to be rolled out throughout network.	06/15/2015	03/31/2016	06/15/2015	03/31/2016	03/31/2016	DY1 Q4	NO
Task Assess security risks and establish controls	Completed	Analyze information security risks, design controls and identify gaps that will include two factor authentication, data encryption requirements and data access.	06/15/2015	12/31/2015	06/15/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Establish CSO oversight for vendor security testing	Completed	Develop plan for ongoing CSO IT oversight - owned by Chief Security Information Officer - for vendor security testing, including multifactor authentication.	09/14/2015	10/30/2015	09/14/2015	10/30/2015	12/31/2015	DY1 Q3	
Task Finalize data security and confidentiality plan	Completed	Incorporate risk mitigation and security testing recommendations into data security and confidentiality plan and obtain IT Sub-Committee review and Executive Committee approval.	09/01/2015	11/01/2015	09/01/2015	11/01/2015	12/31/2015	DY1 Q3	



Page 81 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Establish implementation tracking system	Completed	Develop an IT approach for tracking and reporting on implementation of plan.	09/01/2015	11/01/2015	09/01/2015	11/01/2015	12/31/2015	DY1 Q3	
Task Communicate plan to partners and conduct trainings	Completed	Communicate data security and confidentiality plan to partners using email, webinars and training and education learning management system.	11/01/2015	12/31/2015	11/01/2015	12/31/2015	12/31/2015	DY1 Q3	

IA Instructions / Quarterly Update

Milestone Na	me IA Instructions	Quarterly Update Description

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing	sgjevuka	Templates	36_DY4Q2_IT_MDL51_PRES1_TEMPL_2.0.2 _BPHC_IA_Training_Log- Schedule_master_23000.xlsx	1.0.2 Training Schedule Template	10/05/2018 03:23 PM
and the implementation of interoperable IT platform(s).	sgjevuka	Templates	36_DY4Q2_IT_MDL51_PRES1_TEMPL_1.0.2 _Meeting_Schedule_IT_SubCom_22995.xlsx	1.0.2 Meeting Schedule IT SubCom	10/05/2018 03:17 PM
	sgjevuka	Templates	36_DY4Q2_IT_MDL51_PRES2_TEMPL_2.0.3 _Meeting_Schedule_IT_SubCom_22997.xlsx	Meeting Schedule IT SubCom	10/05/2018 03:19 PM
Develop an IT Change Management Strategy.	sgjevuka	Templates	36_DY4Q2_IT_MDL51_PRES2_TEMPL_2.0.2 _BPHC_IA_Training_Log- Schedule_master_22996.xlsx	Training Schedule Template	10/05/2018 03:19 PM
Develop roadmap to achieving clinical data	sgjevuka	Templates	36_DY4Q2_IT_MDL51_PRES3_TEMPL_3.0.3 _Meeting_Schedule_IT_SubCom_22999.xlsx	Meeting Schedule IT SubCom	10/05/2018 03:21 PM
sharing and interoperable systems across PPS network	sgjevuka	Templates	36_DY4Q2_IT_MDL51_PRES3_TEMPL_3.0.2 _BPHC_IA_Training_Log- Schedule_master_22998.xlsx	BPHC IA Training Log-Schedule_master	10/05/2018 03:20 PM
Develop a specific plan for engaging attributed members in Qualifying Entities	elop a specific plan for engaging attributed Sqievuka Other Other 36_DY4Q2_IT_MDL51_PRES4_OTH_4.		4.0_QE Consent Engagement Strategy DY4Q2	10/05/2018 03:25 PM	



Page 82 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	Milestone completed DY1Q3. Templates updated per supporting documentation requirements.
Develop an IT Change Management Strategy.	Milestone completed DY1Q4. Templates updated per supporting documentation requirements.
Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	Milestone completed in DY2Q3 when BPHC Connectivity Roadmap & Interoperability Plan was approved by BPHC Executive Committee. Templates updated per supporting documentation requirements.
Develop a specific plan for engaging attributed members in Qualifying Entities	Milestone completed DY1Q4. Templates updated per supporting documentation requirements.
Develop a data security and confidentiality plan.	Originally BPHC was not going to create its own secure environment. However, in DY4Q2 a decision was made to have a vendor to pursue a secure environment for the PPS. The vendor will submit the SSP documentation in the fall of 2018.

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Ongoing	



Page 83 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 5.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles (and Table Manage	Status	Deceriation	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	End Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone News		Ella Tima	Ella Nama	Description	Halaad Data
Milestone Name	User ID	File Type	File Name	Description	Upload Date
	000		1 110 11011110	2000	opious zato

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



Page 84 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 5.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in creating and implementing your IT governance structure, your plans for data sharing across your network, your approach to data security and confidentiality, and the achievement of the milestones described above, including the potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Based on collaborative IT work to date, we are well prepared to continue to manage the challenges in evolving BPHC's current multi-stakeholder IT governance into an operational IT change management framework. While we anticipate reluctance on the part of some partners to agree to certain elements of network IT governance and requirements, we will educate partners on the need and justification for all requirements, processes and IT change management governance and have incorporated compliance provisions into Master DSRIP Service Agreements (MSAs) to eliminate ambiguity and make compliance contractually obligated.

Partners may be challenged to comply with data-sharing obligations, especially those that had not previously participated in data exchange or whose IT infrastructures may not meet certified EHR MU requirements. Again, we will educate all partners on the importance of data-sharing and compliance with data security and confidentiality policies and incorporate Business Associate Agreements into their MSAs.

We will work with the Bronx RHIO, our predominant QE and a close partner of SBH and Montefiore, among other BPHC participants, to understand gaps in patient engagement, as measured by consent, and to implement targeted strategies for obtaining consent from more attributed patients. Partners may be challenged, however, to participate in the Bronx RHIO, to interface their disparate IT systems for health information exchange or to acquire certified EHR solutions capable of interoperating. Failure to achieve connectivity and data sharing objectives will have particular impact on Project 2.a.i, since clinical interoperability is critical to development of an integrated delivery system. BPHC will establish programs to assist in these areas, including monitoring and direct assistance to partners in achieving these interoperability and data sharing objectives.

Multiple care coordination management systems (CCMS) are employed by health homes and patient -centered medical homes, and some partners lack systems with the necessary capabilities. Building a system with sufficient care management, referral management and system integration capacities in a timely manner poses a significant challenge. BPHC is working with a vendor to create a PPS-wide care management and referral management platform to enhance clinical integration and provider communications. The platform will serve as a unifying resource for partners with varying IT systems. Where partner organizations have existing tools, BPHC will supply data exchange and system interfaces to ensure a robust exchange of care management planning information.

IPQR Module 5.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The IT workstream is dependent on strategies and requirements developed in the Performance Reporting, Clinical Integration and Population Health Management workstreams primarily, and to a lesser extent in all other organizational workstreams to the extent they identify IT expectations (e.g., for financial system enhancements in the Financial Sustainability workstream, or for workforce training and enablement using the planned care coordination management solution). In addition, the IT workstream will be highly interdependent with General Project



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Implementation and in particular for Domain 2 & 3 project-specific strategies and their Domain 1 requirements. Elements of IT governance may be dependent on the Governance workstream since the IT Sub-Committee and other elements of IT governance will be integrated into overall BPHC governance. BPHC considers IT integral to all aspects of PPS performance.



Page 86 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 5.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Chief Information Officer	Dr. Jitendra Barmecha, MD, MPH, FACP, Chief Information Officer, SVP—IT & Clinical Engineering, SBH	BPHC IT strategy Overall IT implementation Data security and confidentiality planning and compliance Partner and patient engagement technologies
Chief Information Security Officer	Sam Cooks - AVP-IT	IT Infrastructure, Data Security Communication
IT Analyst for Information Security	Chris Delgado	Support the CSO on IT infrastructure/strategy, data security, communication
Senior Director, Quality Mgmt & Analytics, CSO	Janine Dimitrakakis	Overall delivery of QM and analytics reporting
Director of Partner Connectivity BxRHIO Partners	Kathy Miller, Bronx RHIO Dr. Terri Elman, Bronx RHIO	 Partner connectivity strategy Bronx RHIO and other QE relationships Partner connectivity adoption, implementation and support
Director of Care Management Technologies	Zane Last, SBH IT	Care management / population health management requirements definition Care management / population health management IT implementation and support
Montefiore Medical Center IT Liaison	Brian Hoch, MMC IT Chuck Anderson, MMC IT Jack Wolf, MMC IT	Implementation, integration and support of critical IT systems and functions supporting BPHC
Key point person/project manager from provider organizations	Nicolette Guillou, Montefiore Anika Joseph, Montefiore Twiggy Rodriguez, Acacia Network Alvin Lin, SBH Health System Zena Nelson, Institute for Family Health (IFH) Soraya Foy, Bronx United IPA Jonathan Zwiren, Morris Heights Minal Patankar, Union Community Health Center	Connectivity adoption, implementation, integration and support at own organization (for participation in BPHC) Data exchange support
IT Subcommittee	Nicole Atanasio, Lott, Inc. Jitendra Barmecha, SBH Health System Helen Dao, Union Community Health Center	IT governance



Page 87 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
	Brian Hoch, Montefiore Medical Center	
	Jeeny Job, SBH Health System	
	Tracie Jones, BronxWorks	
	Vipul Khamar, Visiting Nurse Service of New York	
	Elizabeth Lever, The Institute for Family Health	
	Uday Madasu, Coordinated Behavioral Care IPA	
	Mike Matteo, Centerlight Health System	
	Kathy Miller, Bronx RHIO	
	Edgardo Nieves, Morris Heights Health Center	
	Anthony Ramirez, Acacia Network	
	Sam Sarkissian, University Behavioral Associates	
	Yvette Walker, AllMed Medical & Rehabilitation Centers	
	Nicole Atanasio, Lott, Inc.	
	Jitendra Barmecha, SBH Health System	
	Helen Dao, Union Community Health Center	
	Brian Hoch, Montefiore Medical Center	
	Jeeny Job, SBH Health System	



Page 88 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

☑ IPQR Module 5.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities		
Internal Stakeholders				
Attributed Patients and Families/Caregivers	Recipient of care services delivered with support of effective IT	Interaction sufficient to participate and take limited accountability for health and care-related activities		
BPHC CSO Business Staff	Accountable for integration and effective use of IT in PPS services	Oversight and integration of IT into BPHC operations		
BPHC Governance Committee Members	Governance for effective integration and use of IT, centrally and across partners	Oversight and integration of IT into BPHC operations		
SBH Management/Leadership	Fiduciary oversight for effective integration and use of IT in BPHC operations	Oversight and integration of IT into BPHC and SBH operations		
SBH IT Leadership and Staff	Primary leadership, project management and support	Coordinate, support and maintain coordinated BPHC (and SBH) IT solutions		
Montefiore Management/Leadership	Accountable for integration of key Montefiore-supplied IT functionality for BPHC support	Oversight and integration of Montefiore IT into BPHC operations		
Montefiore CMO Staff	Effective use of BPHC IT to deliver care management services to patients	Effective use of BPHC (and Montefiore) IT solutions		
Montefiore Bronx Accountable Health Network Staff	Effective use of BPHC IT to deliver Health Home services to patients	Effective use of BPHC (and Montefiore) IT solutions		
Montefiore IT Leadership and Staff	Project management and support for integrated Montefiore IT	Coordinate, support and maintain integrated Montefiore IT solutions		
Partner Organization Providers and Staff	Integration, connectivity and effective use of BPHC IT solutions	Adopt, implement use and support integrated BPHC IT solutions		
External Stakeholders				
Bronx RHIO Management/Leadership and Staff	Accountable for integration of key Bronx RHIO-supplied IT functionality for BPHC support	Oversight and integration of Bronx RHIO IT into BPHC operations		
Bronx Community Advocates/Leaders/Elected Officials	Awareness of how IT is being used to effectively support BPHC and Bronx patients	Consume stakeholder communication and participation in stakeholder events		
Bronx Community Members/Public At-Large	Awareness of how IT is being used to effectively support BPHC and Bronx patients	Consume stakeholder communication and participation in stakeholder events		
Non-Partner Providers	Awareness of how IT is being used to effectively support Bronx patients and how they can participate in Bronx RHIO and other IT solutions related to BPHC	Bronx RHIO or other QE participation as warranted to effectively treat patients		
CBO partners with experience in MH/BH, I/DD and SAS (e.g., ACMH, Community Access,	Curriculum Development and/or training	Serve as subject matter experts to the vendor(s) or partner(s) involved in curriculum development and training.		



Reform incentive r ayment i roject

Page 89 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Communilife, Cardinal McCloskey Community Services, EAC, Inc., St. Ann's Corner of Harm Reduction)		
Medicaid Managed Care Organizations (MCOs)	Awareness of how IT is/can be used to serve covered members	Contribute data and participate in RHIO or other IT solutions as warranted to effectively serve members
NYCDOH	Awareness of how IT is being used by BPHC	Offer solutions, participate in BPHC IT solutions in order to serve Bronx residents
NYSDOH	Provide guidance and tools, including MAPP/SIM, to support BPHC use of IT	Guidance and tools to support BPHC IT use, including for efficient performance management and DOH reporting
Organized Labor	Awareness of how IT is being used by BPHC	Member labor support for and training on BPHC IT solutions, as warranted
Other Bronx PPSs	Awareness of how IT is being used to effectively support Bronx patients and how multiple PPSs may be able to support each other's or share IT solutions	Participation in joint IT planning and solution development as warranted



Page 90 of 763 **Run Date :** 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 5.7 - Progress Reporting

Instructions:

Instructions:

Please describe how you will measure the success of this organizational workstream.

IT workstream success will be measured according to the following:

- Governance Multi-stakeholder representation and participation in IT Sub-Committee meetings, with timely decision-making for IT-related issues
- Strategy/Solution Development Timely completion of current state assessment, IT connectivity roadmap, data sharing plan, etc.
- Strategy Monitoring Progress against IT strategy objectives and milestones
- QE Adoption and Integration Percentages of providers using Bronx RHIO and patients consenting to disclosure
- Partner IT Capabilities Percentages of providers using certified EHR technology, Meaningful Use attestation, and PCMH 2014 recognition
- Patient Engagement Progress against achieving patient engagement goals and documented use of IT in achieving goals

IPQR Module 5.8 - IA Monitoring



Run Date: 12/28/2018

Page 91 of 763

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Section 06 – Performance Reporting

IPQR Module 6.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description O Sta		Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Establish reporting structure for PPS-wide performance reporting and communication.	Completed	Performance reporting and communications strategy, signed off by PPS Board. This should include: The identification of individuals responsible for clinical and financial outcomes of specific patient pathways; Your plans for the creation and use of clinical quality & performance dashboards Your approach to Rapid Cycle Evaluation	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4	NO
Task Establish reporting oversight responsibilities	Completed	Designate reporting oversight responsibilities to Executive Committee, Quality and Care Innovation Sub-Committee and Finance and Sustainability Sub-Committee. BPHC Senior Director for Quality Management and Analytics will be responsible for working with the Quality and Care Innovation Sub-Committee on performance reporting activities.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Develop reporting and communication requirements	Completed	Complete analysis of state guidance to develop comprehensive requirements related to reporting and communication across all workstreams and projects.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Define performance reporting categories	Completed	Define categories of reporting (beyond those that are state- mandated) necessary for PPS performance management and operations, including Rapid Cycle Evaluation and monitoring of overall performance of BPHC and its network partners.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Analyze reporting capacities across PPS	Completed	Assess existing reporting capabilities of BPHC and its network partners to identify gaps between requirements and current capabilities.			DY1 Q2				
Task Analyze MCO data exchange capacity	Completed	Assess MCO capabilities for data exchange relative to requirements for performance metric submission. 07/01/2015 09/30/2015 07/01/2015 09/30/20		09/30/2015	09/30/2015	DY1 Q2			
Task	Completed	Identify CSO staff and network partner staff (i.e., end-users)	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	



Page 92 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Develop and test reporting mechanisms		who will participate in developing and beta-testing the functionality and technical specifications for reports.							
Task Hire performance reporting support staff	Completed	Identify/recruit qualified staff to support BPHC performance reporting according to the structure in the approved strategy.	06/01/2015	12/31/2015	06/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Develop performance reporting strategy	Completed	Develop a performance reporting strategy encompassing infrastructure, external and internal reporting (including CAHPS measures), quality and performance dashboard(s),		03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Milestone #2 Develop training program for organizations and individuals throughout the network, focused on clinical quality and performance reporting.	Completed	Finalized performance reporting training program.	06/01/2015	06/30/2016	06/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task Establish PPS reporting goals	Completed	Define clinical quality and performance reporting goals for the PPS.	06/01/2015	12/31/2015	06/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Define staff categories for training	Completed	Identify specific categories of end-users (e.g., CSO staff, partner leadership, care managers, etc.) who will be trained.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Establish reporting responsibilities	Completed	Determine site-specific reporting responsibilities by role.	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Establish reporting goals by role	Completed	Define goals for reporting by role, helping staff understand targets and responsibilities toward meeting targets.	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Provide technical assistance on interpreting data and reports for performance reporting	Completed	Assist staff by role how to use data and interpret reports (as appropriate for role)	09/01/2015	06/30/2016	09/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Contract with vendor to develop performance reporting training program	Completed	Identify a training vendor to work with BPHC to develop a performance reporting training program, including a schedule of training events for specific categories of end-users. Include training on Continuous Quality Improvement (CQI).	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Include roles, methods and tools specifications in training program	Completed	Ensure that training plan describes both reporting expectations by role and details methods and tools by which reports are generated.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Further define the role of workgroups as clinical quality councils	Completed	Establish role of workgroups as project-specific clinical quality councils that can provide feedback to site-specific reporters/implementation teams/DSRIP managers and clinical leadership.	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Page 93 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Obtain approval on training program	Completed	Vet and finalize the initial training program with the Executive Committee.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task Create training materials	Completed	Develop draft training materials.	03/01/2016	06/30/2016	03/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Pilot the training materials	Completed	Conduct set of initial trainings.	05/01/2016	06/30/2016	05/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Develop orientation and training timeline	Completed	Develop new hire orientation program and annual training schedule.	03/01/2016	06/30/2016	03/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Establish feedback mechanism and conduct retraining as needed	Completed	Develop and implement a feedback mechanism for organizations and individuals that includes mechanisms for retraining if needed, when performance reporting falls short of needs.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Establish reporting structure for PPS-wide performance reporting and communication.	zstopak	Rosters	36_DY4Q2_PR_MDL61_PRES1_ROST_DY4Q1_ Q2_Performance_Reporting_M1_list_of_BAAs_238 53.xlsx	List of Orgs with BAA	10/29/2018 05:04 PM
Develop training program for organizations and ndividuals throughout the network, focused on stopak linical quality and performance reporting.		Templates	36_DY4Q2_PR_MDL61_PRES2_TEMPL_DY4Q1_Q2_Performance_Reporting_M2_Training_Schedule_Template_FINAL_23552.xlsx	Performance Reporting M2 Training Schedule	10/25/2018 06:27 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
	BPHC completed this milestone by 3/31/16. Business Associate Agreements (BAAs) and Data Use Agreements have been put in place with all of our largest
Establish reporting structure for PPS-wide performance reporting	partners – between the partners and BPHC, as well as between the partners and Bronx RHIO. Since last quarter, a new data use agreement has been signed
and communication.	with: TRI Center, Inc., VIP Community Services, Inc., The Jewish Board, Samaritan Daytop Village, Riverdale Mental Health Association dba Mosaic Health,
	Astor Services for Children and Families, Part of the Solution, St. Ann's Corner of Harm Reduction, Inc., Medco Enterprises, Inc., Allure Specialty Pharmacy,



Run Date: 12/28/2018

Page 94 of 763

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text			
	Mexican Coalition for the Empowerment of Youth and Families, Inc., Workmen's Circle Multi Care Center, 75 Burnside Drug, Jolin Pharmacy, Medicine Center			
	Rx, Stand Pharmacy, Inc., Top Value Pharmacy LLC, Dipna Rx, Inc., Fordham Plaza Pharmacy. In addition, these BAA's were executed to replace BAAs that			
	DOH rejected: Centers for Care, LLC, Doctors United, Inc., The Fortune Society, Inc., Grand Manor HRF, Inc., JAK Pharma, Inc., Leroy Pharmacy II,			
	Lindenwood Health, Inc. dba Lindenwood Rx Center, NY Drugs, Inc., The Osborne Association, Inc., Providence Rest, Riverdale Family Medical Practice,			
Sedgwick Pharmacy, Inc., Uptown Health Care Management, Webster Drugs, Inc.				
	BPHC completed this milestone by 6/30/16. BPHC identified and contracted with a vendor, Joselyn Levy & Associates. Together we developed a performance			
Develop training program for organizations and individuals	reporting and continuous quality improvement (CQI) training program for the CSO, our partner organizations and individuals within our PPS. Three of our CSO			
throughout the network, focused on clinical quality and	staff members participated in the NYS DOH MRT MAXny Train-the-Trainer Program: Sustaining and Scaling Change, for continuous quality improvement. We			
performance reporting.	are now engaged in three MAX series projects around SUD and patients at high risk for readmission and are using this opportunity to spread MAX series-type			
	work across our PPS. Please see attached updated training schedule template.			

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



Page 95 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 6.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles (and Table Manage	Status	Deceriation	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date End Date	End Date	Year and	
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	l User ID I	File Type	File Name	Description	Upload Date
	0005	, , , ,	1 110 1141110	2000р	opiouu buto

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



Page 96 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 6.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing performance reporting structures and processes and effective performance management within your network, including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

- 1. Partners have varying levels of reporting capacity as well as interoperability, which makes it challenging to exchange standardized data and reports within our PPS. BPHC's comprehensive assessment of partners' reporting capabilities as well as activities in the IT Work Stream will identify gaps in capabilities and resources; BPHC will work closely with partners to close such gaps in time to meet DSRIP goals.
- 2. Partners have varying levels of analytical capabilities and will need training and support to understand how to interpret reports and use them to improve clinical and financial outcomes. We are currently designing BPHC's training program to educate key personnel within each network partner and ongoing trainings will be made available as new personnel join or as further support with respect to performance reporting is required. In addition, staff from the CSO will supplement formal trainings by providing "on the ground" support for data collection and quality control while partner staff ramp up their reporting staff and interpretation skills.
- 3. We continue to define and communicate the PPS's priorities and performance expectations within the CSO and between the CSO and network partners. Lack of understanding of the goals of BPHC and/or lack of understanding of how the day-to-day work of staff connects to those goals will lead to wasted and ineffective effort and will negatively affect the pace at which the goals of DSRIP are met. Because performance reporting and accountabilities are connected to every aspect of DSRIP implementation, there is a great need for an overarching vision for data analytics that serves the goals of the BPHC PPS. This vision has been drafted and includes clearly defined and articulated performance standards and expectations as well as a performance improvement strategy that articulates a feedback process between network partners and the CSO.
- 4. Because the PPSs is evolving and is a "learning entity," it is challenging for the CSO to maintain focus on those goals and to orient new staff to the culture shift. BPHC is in the process of developing a PPS-wide communication plan that addresses performance reporting expectations and processes. The communication plan is being continuously evaluated and updated to ensure BPHC is effectively reaching its partners through a range of methods (e.g., in-person meetings and webinars, newsletters and e-blasts, website updates, desk-side training and mentorship, etc.).

IPQR Module 6.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

A clinical quality and performance reporting program will touch every aspect of the PPS. The PPS goals and performance standards, which influence the structure of reporting, have been developed through the committee structure implemented under the governance workstream. System improvements are planned, deployed and monitored through the IT workstream. To be effective, the clinical quality and performance reporting program must be developed in tandem with the clinicians' engagement strategy because the reporting tools developed must be



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

championed by clinicians in order for the culture of change to take root. BPHC's approach to care management and population health management inform the content of dashboards and reports and the capabilities of the IT infrastructure influence the types and timing of data available to be reported and analyzed. The program is also being developed with an eye towards the evolution of the PPS's workforce and serve the defined financial sustainability goals.

Page 97 of 763 Run Date: 12/28/2018



Page 98 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 6.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities			
Executive Director, CSO	Irene Kaufmann	BPHC overall performance management			
Chief Financial Officer, CSO	Todd Gorlewski	Oversee financial metrics and outcome accountability			
Senior Director, Quality Mgmt & Analytics, CSO	Janine Dimitrakakis	Overall delivery of QM and analytics reporting			
Senior Director, Care Delivery & Practice Innovations, CSO	Dr. J. Robin Moon	Seamless connecting with and strategy for the QM and clinical projects			
Associate Director, Information Services, SBH (IT)	Jonathan Ong	IT infrastructure support and implementation			
Key point person/project manager from provider organizations	Nicolette Guillou, Montefiore (ambulatory) Akwasiba Rafaelin (ED and IP) Twiggy Rodriguez, Acacia Network Irene Borgen, SBH Health System Zena Nelson, Institute for Family Health (IFH) Fernando Alonso, Bronx United IPA Nieves Madrid, Morris Heights Health Center (MHHC) Dean Bertone, Union Community Health Center (UCHC)	Integration and support of the reporting functions, reporting requirement adoption, implementation and communication with BPHC			
Chief Medical Officer, CSO	Dr. Amanda Ascher	Direct clinical CQI activities			



Page 99 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

☑ IPQR Module 6.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities		
Internal Stakeholders				
Executive Committee: Eric Appelbaum, SBH; Maxine Golub, IFH; Marianne Kennedy, VNSNY; Pamela Mattel, Acacia; Fernando Oliver, Bronx United; Tosan Orwariye, MHHC; Amanda Parsons, MMC; Paul Rosenfield, Centerlight; Stephen Rosenthal MMC; Charles Scaglione, Bronx RHIO; Eileen Torres, BronxWorks; Len Walsch, SBH; Pat Wang, HealthFirst; Gladys Wrenwick, 1199; Douglas York, UCHC	Leadership on all performance reporting areas	Overall oversight of reporting process, including IT infrastructure, clinical quality metrics and financial issues		
IT Sub-Committee members Nicole Atanasio, Lott Residence; Jitendra Barmecha, SBH; Helen Dao, UCHC; Brian Hoch, MMC; Jeeny Job, SBH; Tracie Jones, BronxWorks; Kate Nixon, VNSNY; Elizabeth Lever, IFH; Uday Madasu, Jewish Board; Michael Matteo, CenterLight; Kathy Miller, Bronx RHIO; Edgardo Nieves, MHHC; Anthony Ramirez, Acaia; Sam sarkissian, UBA	Leadership on tech decisions around the reporting process	Oversight and integration of the reporting infrastructure for BPHC PPS		
Quality and Care Innovation Sub-Committee members Todd Ostrow, CenterLight; Kenneth Jones, MHHC; Dharti Vaghela, Essen; Frank Maseli, Bronx United; Chris Norwood, HealthPeople; Megan Fogarty, BronxWorks; Michele Quigley, United Cerebral Palsy Assoc; Debbie Pantin, VIP; Pablo Idez, IFH; Anne Meara, MMC; David Collymore, Acacia; Ed Telzak, DBH; Beverly Mosquera, Communilife; Rona Shapiro, 1199; Lizica Troneci, SBH	Leadership over the QA team at BPHC CSO	Oversight of defining quality report requirement and logistics		
Finance and Sustainability Sub-Committee members	Leadership on financial metrics	Oversight of financial reporting issues		



Page 100 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Carol Bouton, IFH; Carol Cassell, ArchCare; Tomas Del Rio, Acacia; Max Francios, Bronx United; Marcus Freeman, MHHC; Donna Friedman, RMHA; Todd Gorlewski, SBH; Mary Hartnett, UCHC; Josephine Incorvaia, CenterLight; David Koschitzki, MJHS; David Menashy, MMC; Kity Khudkar, Schevier Nursing; Denise Nunez, Divino Nino;I Ravi Ramaswamy, Families on the Move		
Montefiore leadership Amanda Parsons, Stephen Rosenthal, John Williford	Accountable for integrating Montefiore quality measures with BPHC	Oversight and coordination of quality reporting to BPHC PPS
BPHC CSO clinical team staff Amanda Ascher, Janine Dimitrikakis, J Robin Moon	Accountable for timely communication and coordination with the QM team	Oversight and integration of the reporting into the QM
BPHC Executive Committee members Eric Appelbaum, SBH; Maxine Golub, IFH; Marianne Kennedy, VNSNY; Pamela Mattel, Acacia; Fernando Oliver, Bronx United; Tosan Orwariye, MHHC; Amanda Parsons, MMC; Paul Rosenfield, Centerlight; Stephen Rosenthal MMC; Charles Scaglione, Bronx RHIO; Eileen Torres, BronxWorks; Len Walsch, SBH; Pat Wang, HealthFirst; Gladys Wrenwick, 1199; Douglas York, UCHC	Leadership for and oversight of BPHC performance	Oversight of quality reporting into BPHC
Partner organization providers and staff, including DSRIP Program Managers/Directors	Accountable for meeting the PPS partnership requirement	Delivery of quality reporting requirements to BPHC
External Stakeholders		
Bronx RHIO Leadership and staff Charles Scaglione, Kathy Miller, Nance Shatkin, Keela Shatkin	Accountable for integration of key Bronx RHIO-supplied IT functionality for BPHC support	Oversight and integration of Bronx RHIO IT into BPHC operations
Other PPSs in NYC: Bronx Lebanon, OneCity, Staten Island, Advocate, Mount Sinai (initial idea exchange)	Exchange of ideas and plans utilized and potentially share solutions	Participation in joint planning, requirement development and mitigation strategies
1199SEIU TEF (Training vendor)	Accountable for training partners for reporting requirement and compliance	Fully developed training program. Train all partners.



Page 101 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 6.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support your approach to performance reporting.

BPHC intends to leverage shared data management and analytics infrastructure already present in the PPS, from Bronx RHIO. St. Barnabas Health System (SBH) has a close working and governance relationship with Bronx RHIO, as do Montefiore and Bronx Lebanon Hospital Center. Together, these organizations and others in the Bronx are already contributing data to Bronx RHIO, which manages the data for health information exchange and analytics, the latter under an ongoing Health Care Innovation Award from CMS. In either instance, the NYSDOH MAPP and Salient Interactive Miner (SIM) also contribute data utilized by BPHC's analytics team.

IPQR Module 6.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

The success of this organizational workstream will be measured as follows:

Metric Submission – Successful and timely submission to DOH of performance measures and metrics that accurately reflect the progress of BPHC.

Rapid Cycle Evaluation – Effectiveness of clinical quality and performance dashboard tools in enabling BPHC to monitor progress and identify areas of strength and areas for improvement.

Analytics Staff Engagement and Communication – Training analytics staff to use the tools, to understand the goals of clinicians and leadership, and to communicate results to effectively translate metrics and measures into improved outcomes. This includes training on performance improvement and continuous quality improvement so that teams can take data that reflects poor or less-than-ideal performance and translate that into a PI project that will result in improved outcomes. As data reflects improved (or static) outcomes, continuous quality improvement strategies resule in further PI projects.

Staff and Leadership Engagement – Participation of clinicians and leadership in using clinical quality and performance measurement dashboards developed to improve care delivery and financial outcomes.

Informed Decision-Making – Integration of performance reporting into decision-making through the governance process to drive improvements, deploy resources, and assess progress against overall program goals.

Project level quality reporting--Successful and timely reporting to DOH of project level processes, outcomes, measures and metrics that accurately reflect the progress of each project.

IPQR Module 6.9 - IA Monitoring



Page 102 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Instructions :		



Page 103 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Section 07 – Practitioner Engagement

IPQR Module 7.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Develop Practitioners communication and engagement plan.	Completed	Practitioner communication and engagement plan. This should include: Your plans for creating PPS-wide professional groups / communities and their role in the PPS structure The development of standard performance reports to professional groupsThe identification of profession / peer-group representatives for relevant governing bodies, including (but not limited to) Clinical Quality Committee	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4	NO
Task Select QCIS members	Completed	Work with key PPS organizations and community-based organizations to select thought leaders from among the major practitioner groups/CBOs (including primary care physicians, subspecialists, nurses, mental health professionals, social workers, and peers) who will participate in the Quality and Care Innovation Sub-Committee.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Create QCIS meeting schedule and agenda	Completed	Establish a regular meeting schedule for convening the Quality and Care Innovation Sub-Committee, which will include review of standard performance reports as a standing agenda item.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Select work group members	Completed	Work with key PPS organizations and CBOs to select thought leaders from among the major practitioner groups/CBOs (including primary care physicians, subspecialists, nurses, mental health professionals, social workers, and peers) who will form rapid deployment collaboratives that will develop engagement strategies specific to the PPS quality improvement agenda and DSRIP projects. These	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Page 104 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		collaboratives will also serve as project clinical quality councils.							
Task Produce a plan for practitioner communication and engagement	Completed	Document practitioner communication/engagement plan including composition and role of the RDCs, schedule for regular webinars, and an approach for in-person, peer-to-peer learning forums. Include methods to monitor provider engagement levels.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Establish web-based practitioner communication tool	Completed	Establish an online practitioner communication tool.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Finalize plan for practitioner communication and engagement	Completed	Submit practitioner communication and engagement plan to Quality & Care Innovation Sub-Committee for review and approval.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Create RDC meeting schedule	Completed	Establish regular meeting schedule for convening the rapid deployment collaboratives.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Produce standard reporting tools	Completed	Develop initial drafts of the content, format, frequency of standard performance reports (including rapid cycle evaluation and other reporting) addressing project-specific DSRIP metrics.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task Create standard RDC meeting agenda	Completed	Establish standard agenda for the RDC meetings including (1) implementation strategies and tactics, and (2) review of the rapid cycle evaluation reports and other performance reports.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Milestone #2 Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	Completed	Practitioner training / education plan.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task Categorize practitioners for training purposes	Completed	Review PPS practitioner listing and organize the list into provider specific types for DSRIP project training purposes.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Develop training curriculum Complete		Contract with vendors and/or partners with curriculum development and/or training capabilities geared to DSRIP project and practitioner type. Include Subject Matter Experts from our PPS partners in MH/BH, I/DD, and SAS in the curriculum development process.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Obtain approval of curriculum	Completed	Quality and Care Innovation Sub-Committee reviews/approves curriculum.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Page 105 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Develop training timeline	Completed	Develop training schedule and logistics to maximize participation by practitioners and arrange CME credit (free to PPS members) if feasible.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Develop plan for continuous quality improvement mechanisms	Completed	Develop continuous quality improvement agenda and process and make recommendations to the Quality and Care Innovation Sub-Committee for approval.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task Establish curriculum review process for quality improvement	Completed	Work with the Quality and Care Innovation Sub-Committee and the RDCs to establish a process for curriculum content reviews/updates for general and provider type-specific education programs to address issues of special relevance including culture change, BPHC's quality agenda and the impact of quality improvement on practitioner incentives.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Develop post-training tests	Completed	Develop CME-type post-training testing/evaluation for practitioners to measure success of training.	11/02/2015	12/31/2015	11/02/2015	12/31/2015	12/31/2015	DY1 Q3	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
Willestolle Name	IA IIIsti uctions	Quarterly Opuate Description

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Develop Practitioners communication and engagement plan.	zstopak	Templates	36_DY4Q2_PRCENG_MDL71_PRES1_TEMPL_D Y4Q1_Q2_Practitioner_Engagement_Meeting_Sch edule_Template_FINAL_23553.xlsx	Practitioner Eng. Meeting Schedule	10/25/2018 06:29 PM
Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	zstopak	Templates	36_DY4Q2_PRCENG_MDL71_PRES2_TEMPL_D Y4Q1_Q2_Practitioner_Engagement_Provider_Trai ning_Schedule_FINAL_23554.xlsx	Practitioner Eng Provider Training Schedule	10/25/2018 06:30 PM



Page 106 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop Practitioners communication and engagement plan.	BPHC completed this milestone by 3/31/2016. There have been no changes to the Practitioner Communication and Engagement Plan.
Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	BPHC completed this milestone by 6/30/2016. There have been no changes to the Practitioner Training and Education Plan.

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1 Pass & Complete		
Milestone #2	Pass & Complete	



Page 107 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 7.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles (and Table Manage	Status	Deceriation	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	End Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



Page 108 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 7.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the current level of engagement of your physician community in the DSRIP program and describe the key challenges or risks that you foresee in implementing your plans for physician engagement and achieving the milestones described above. Describe any potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

- 1. To mitigate the risk of limited practitioner engagement in DSRIP, BPHC has included both primary care and subspecialist clinicians from key partners throughout the application planning process, through project planning and in implementation. Overall, the range of practitioner types represented includes physicians, nurse practitioners, nurses, social workers, health educators, mental health professionals, and substance abuse professionals. The PPS has held numerous "all member" webinars to educate practitioners about the transformative nature and resources that DSRIP will bring to the Bronx health care delivery system. We are expanding the number and types of practitioners included in the implementation process to include more physicians, nurses, social workers, care managers and behavioral health professionals. Our DSRIP launch and project launches included frontline clinicians and clinical leadership from across the PPS.
- 2. Practitioners may not be able to take the time from their practice to participate in the Quality and Care Innovation Subcommittee (QCIS), project-specific workgroups, and/or to attend the educational and training sessions provided for each of the projects in which they have committed to participate. This is especially a risk for primary care practitioners (PCP) and their care team members to whom much of the training will be directed; virtually all of the DSRIP projects BPHC has selected impact PCPs in some way. BPHC will mitigate this risk by offering trainings at various times and through various formats (such as, in-person, webinar, self-directed.)
- 3. Provider turnover during the DSRIP period could also pose a risk to achieving DSRIP performance goals. We will implement a practitioner tracking system and provide regularly repeated orientations and briefings on the complexities of project implementation, which will be accompanied by our Clinical Operations Plan and evidence-based guidelines for new practitioners to use as a guide.
- 4. Some BPHC practitioners are participating in multiple clinical projects within our PPS and are also participating in projects run by other PPSs. The sheer number of new projects to implement may be overwhelming for practitioners. To mitigate this risk, BPHC has conducted joint clinical planning efforts with other Bronx PPSs to align projects and project interventions. We plan to continue joint planning discussions over the course of DSRIP.

IPQR Module 7.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

It is difficult to point to a DSRIP workstream for which practitioner engagement is not interdependent. For example, IT use is fundamental to: practitioners adopting population health management, the CSO tracking quality metrics, practitioners monitoring patient activity between visits, and practitioners receiving alerts that enable quick follow up and communication when patients are in the hospital or emergency department. All of



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

these capabilities advance BPHC's abilities to improve quality of care and patient outcomes that ultimately lead to cost reductions and financial sustainability. The long term success of clinical improvement projects in Domain 3 depends on practitioner willingness across the PPS network to adopt standardized clinical guidelines, processes and protocols proven to result in lower costs and better outcomes. Funds flow also is crucial for all practitioners' implementation of clinical projects, both for project operationalization and as a mechanism to reward practitioners for their commitment to the DSRIP projects. Finally, practitioners are a fundamental portion of the DSRIP workforce, and practitioner engagement is crucial to practitioner recruitment and retention efforts.

Page 109 of 763 **Run Date**: 12/28/2018



Page 110 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 7.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities		
BPHC CMO	Dr. Amanda Ascher	Provide oversight in the areas of the provider engagement and clinical/delivery strategy		
Senior Director, Care Delivery and Practice Innovations	Dr. J. Robin Moon	Develop communication and support plans that are project-specific		
BPHC Workforce Sub-Committee Co-Chairs	Mary Morris, Co-Chair, SBH Health System Rosa Mejias, Co-Chair, 1199 TEF	 Develop curriculum to support the quality agenda Develop training materials that are project specific 		
Implementation Workgroups	Chairs of the IWGs	Solicit feedback from provider community on curriculum and quality agenda		
Montefiore provider engagement liaison	Laura DeMaria	Assist in development and implementation of the communication and engagement plan		
Bronx United IPA	Frank Maselli	Assist in development and implementation of the communication and engagement plan		
NYSNA	Lourdes Blanco	Assist in development and implementation of the communication and engagement plan		



Page 111 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

☑ IPQR Module 7.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		•
Provider partners	Recipients of training and education in BPHC's quality goals	Participate in the training sessions and demonstrate practice change in support of BPHC's quality agenda
CBO partners with experience in MH/BH, I/DD and SAS (e.g., ACMH, Community Access, Communilife, Cardinal McCloskey Community Services, EAC, Inc., St. Ann's Corner of Harm Reduction)	Curriculum Development and/or training	Serve as subject matter experts to the vendor(s) or partner(s) involved in curriculum development and training.
BPHC training vendors (including 1199 TEF), Montefiore CMO, Institute for Family Health, a.i.r. NYC	Training and retraining of the work force	Develop curriculum to support the quality agenda Develop training materials that are project specific
Provider partners: Amanda Parsons, Montefiore Medical Group; Frank Maselli, Bronx United IPA; David Collymore, Acacia; Erica Gayle, IFH; Nelson Eng, UCHC; Dr. Tosan Oruwariye, MHHC	Management staff of these key providers will lead organization efforts to engage practitioners in critical trainings	Practitioners participate in the training sessions and demonstrate practice change in support of BPHC's quality agenda
Quality and Care Innovation Sub-Committee members Chairs: Dr. David Collymore, Acacia; Debbie Pantin, VIP Community Services	Provide quality standards and strategy	Approve the strategy and content for communication and engagement plan
External Stakeholders		
Other PPSs Damara Gutnick, MHV PPS; Kallanna Manjunath, Albany PPS; Anna Flatteau, OneCity Health	Sharing best practices	Regular communication stream
GNYHAMary-Ann Etiebet	Convener of all PPS CMO/Medical Directors' meetings	Regular communication stream
Bronx Medical Society	Provide discussion and feedback on clinical changes.	Help to engage provider partners in transformation (PCMH)



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 7.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

BPHC has implemented a commercial customer relationship management (CRM) platform based in Salesforce to manage our physician network, including support for physician communication and engagement.

BPHC has demo-ed and will continue to build awareness among physicians of the capabilities of the BPHC care coordination management solution (CCMS) currently under development, focusing on how the infrastructure will be used to provide better service and outcomes to their patients and make their practices more efficient, allowing them to deliver higher quality patient care, along with:

- Providing multi-lingual, multi-cultural care navigation and support
- Tracking and assisting patients with practice selection, active engagement in DSRIP programs, utilization tracking and pediatric-adult transitions
- Assisting patients with locating and accessing community resources
- · Support transitions and warm handoffs at discharge, with follow-up tracking
- Educating patients and families about wellness and care, and supporting patients in self-management and shared decision making related to their health needs
- Surveying patients and families regarding care experience

In addition, physician training in evidence-based medicine, care coordination, population health management and other topics pertinent to BPHC and DSRIP will be scheduled, delivered and tracked using a learning management system (LMS) administered by the BPHC CSO.

IPQR Module 7.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

The PPS measures the success of this workstream in four ways. First, at the most basic level, we monitor attendance at education and training sessions, all-member webinars, and other learning forums provided by the CSO. We track attendance at clinical governance meetings, including our implementation and quality workgroups. Second, we have developed CME-type post-training testing for practitioners to measure the success and effects of the training. Third, to track long-term success of the practitioner engagement trainings, the CSO tracks practitioner performance on each project through rapid cycle evaluation (RCE) and auditing adherence to evidence-based guidelines and processes and protocols on a periodic basis. (e.g. Behavioral Health Integration into Primary Care, Care Management referrals, Diabetic Outcomes, etc.) Fourth, we periodically bring RCE results to the Rapid Deployment Collaboratives (Implementation Work Groups acting as clinical quality councils and reporting to the Quality and Care Innovations Subcommittee) to gain knowledge about provider experiences and concerns regarding DSRIP project implementation and impact on them and their patients.



DSRIP Implementation Plan Project

Page 113 of 763 Run Date : 12/28/2018

SBH Health System (PPS ID:36)

IPQR Module 7.9 - IA Monitoring Instructions :



Page 114 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Section 08 – Population Health Management

IPQR Module 8.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Develop population health management roadmap.	Completed	Population health roadmap, signed off by PPS Board, including: The IT infrastructure required to support a population health management approach Your overarching plans for achieving PCMH 2014 Level 3 certification in relevant provider organizationsDefined priority target populations and define plans for addressing their health disparities.	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4	NO
Task Envision PHM for PPS future state	Completed	Develop a population health management (PHM) vision	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Conduct gap analysis	Completed	Conduct gap analysis between current state and future vision, including assessing the gaps and barriers to achieving the PHM vision	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Develop Site-Specific Implementation Teams Completed		Identify clinical champions and operational leaders in each primary care provider organization to develop and lead each of their providers/sites along the path to PCMH recognition. These facility-based champions/leaders form the Site-Specific Implementation Teams.	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Develop technical assistance mechanisms for Completed PCMH recognition		Develop centralized technical assistance programs to assist primary care practices in achieving NCQA Level 3 PCMH recognition	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Develop PHM roadmap	Completed	Draft PHM roadmap informed by gap analysis and assessment of PHM capabilities throughout the PPS	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Applyze current PHM capacity Completed Special focus on primary care and		Assess current PHM capabilities throughout the PPS with a special focus on primary care and behavioral health practice organizations; assessment will include their readiness for	12/01/2015	03/31/2016	12/01/2015	03/31/2016	03/31/2016	DY1 Q4	



Page 115 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Milestone/Task Name Status		Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		embedding PHM practices and workflows that support PCMH Level 3 and their staffing infrastructure to support PHM							
Task Partner with Bronx RHIO	Completed	Establish partnership with RHIO that covers all PPS partners that need to receive and/or contribute patient data	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Obtain member buy-in for PHM roadmap	Completed	Review PHM roadmap with IT Sub-Committee and Executive Committee	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task Develop PHM registries	Completed	Develop, with RHIO, PPS-wide PHM registries, for both PPS wide metrics as well as facility-level PHM capabilities.	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task Develop training methodology for registry and care plan systems	Completed	Develop methodology for training on registry use and Care Plans Systems use as well as accountability for PHM outcomes, and evaluation, feedback and Continuous Quality Improvement for Site-Specific Implementation Teams.	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task Achieve PPS-wide PCMH recognition	Completed	Move all primary care practices to NCQA Level 3 2014 PCMH recognition by end of DY3	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4	
Milestone #2 Finalize PPS-wide bed reduction plan.	In Progress	PPS Bed Reduction plan, signed off by PPS Board. This should set out your plan for bed reductions across your network, including behavioral health units/facilities, in line with planned reductions in avoidable admissions and the shift of activity from inpatient to outpatient settings.	08/01/2015	12/31/2018	08/01/2015	03/31/2019	03/31/2019	DY4 Q4	NO
Task Engage members in bed reduction strategy	Completed	Convene Executive Committee to discuss bed reduction plan	08/01/2015	06/30/2016	08/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Analyze hospital utilization patterns	Completed	Assess current inpatient hospital utilization rate trends in the Bronx	12/01/2015	03/31/2016	12/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Analyze hospital physical plants	Completed	Assess long term viability, deferred maintenance, and efficiency of hospital physical plants	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4	
Task Create bed-need projection strategy	Completed	Develop methodology to project future bed need based on analysis of secular trends and impact of DSRIP interventions on inpatient utilization by hospital	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Task Refine bed-need projection strategy	Completed	Test methodology to project future bed need, refine as needed and apply to PPS hospital providers to estimate bed reductions	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Task Engage SDOH in bed reduction strategy	Completed	Work with SDOH to develop options to accomplish bed reductions and sustain and build capacity to provide a wide range of ambulatory services	04/01/2017	03/31/2018	04/01/2017	03/31/2018	03/31/2018	DY3 Q4	
Task Project financial implications of bed reduction strategy	Completed	Incorporate options under consideration into financial sustainability plan	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4	



Page 116 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Obtain approval for bed reduction strategy	Completed	Present bed reduction plan to Executive Committee for review and approval	04/01/2018	09/30/2018	04/01/2018	09/30/2018	09/30/2018	DY4 Q2	
Task Monitor utilization and quality trends	In Progress	Track changes in occupancy, utilization rates overall, and discharges for PPRs, PQIs, and PDIs	04/01/2018	12/31/2018	04/01/2018	03/31/2019	03/31/2019	DY4 Q4	
Task Refine bed reduction projections and plans	In Progress	Reforecast bed reduction projections annually and update bed reduction plan accordingly	04/01/2018	12/31/2018	04/01/2018	03/31/2019	03/31/2019	DY4 Q4	

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

No Records Found

Prescribed Milestones Current File Uploads

	Milestone Name	User ID	File Type	File Name	Description	Upload Date	
--	----------------	---------	-----------	-----------	-------------	-------------	--

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop population health management roadmap.	BPHC completed this milestone by 3/31/2018. There have been no changes to the population health roadmap (called Population Health Management Strategy.) We continue to identify and act on gaps in care for focus measures; develop methods to measure baseline and monitor current utilization and cost profile of our attributed patients so we understand what kinds of services they use and where, and the capacity and appropriateness of our network to serve them; identify opportunities to support population health through automation; develop methods to use collected data to frequently re-assess patients and identify when they may benefit from enhanced care management or other services on an ongoing basis, e.g. identify rising risk patients in a timely way; develop methods to evaluate our network providers and focus improvement work and incentivize best outcomes. To date, 618 BPHC practitioners have achieved PCMH 2014 Level 3 recognition at 188 practices.
Finalize PPS-wide bed reduction plan.	Since reported in the last quarterly report Montefiore and SBH have continued to be in active discussions to finalize a "Definitive Agreement" that will lay out a two-year pathway to a merger. It is anticipated that this agreement will finalized by yearend (December 2018) and that Montefiore will become the active parent of SBH in January 2020. During the first year of the transformation period, both institutions will continue to refine their bed need estimates, taking into account the projected utilization impact of (1) DSRIP interventions, (2) changes in healthcare technology/delivery and (3) changes in Bronx demographics, as well as service line growth and regionalization between the two campuses.



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass (with Exception) & Complete	
Milestone #2	Pass & Ongoing	

Page 117 of 763

Run Date: 12/28/2018



Page 118 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 8.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	l User ID I	File Type	File Name	Description	Upload Date
	0005	, , , ,	1 110 1141110	2000р	opiouu buto

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



Run Date: 12/28/2018

Page 119 of 763

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing these cross-cutting organizational strategies, including potential impacts on specific projects and, crucially, any risks that will undermine your ability to achieve outcome measure targets.

- 1. Many primary care providers (PCPs) and community-based organizations lack an understanding of how to achieve population health management (PHM). While achieving NCQA PCMH 2014 Level 3 recognition significantly moves practices towards full population health management, it does not completely achieve this goal. This lack of understanding among providers may impede provider acceptance of the need to adopt new technologies and workflows to support PHM. To mitigate this risk, the CSO has implemented a practitioner communications and education strategy to enhance providers' understanding and acceptance of PHM. The CSO will also develop and centralize resources and technologies to support providers' transition to PHM.
- 2. Implementation of and providers' adoption of new technologies will be slow and will require significant resources devoted to training and oversight to ensure optimization. Leadership buy-in from our network partners will be key. Many have PHM experience with HEDIS measures for Quality Assurance Reporting Requirements with their MCO contracts. This will help mitigate the risk but the scale of PHM needed for success in DSRIP is much greater. Additional staff may be required to meet the needs of running PHM reports (see Performance Reporting work stream) and doing the outreach to bring patients in for missing services. BPHC continues to assess the capabilities of our network, including providers and community-based organizations, to determine what resources will be needed for PHM across the PPS.
- 3. Slow implementation of technologic solutions has resulted in delays in meeting DSRIP speed and scale targets for patient engagement and achievement of Domain 1 project requirements. To mitigate these risks, BPHC continues to work with our technology vendors to speed solution implementation. We will also use a variety of training methods to reach providers, including in-person, web-based, and call-in technical support, to provide training and technical assistance during off-hours to meet provider needs. Challenges with RHIO and patient engagement are further outlined in our IT work stream and overcoming the barriers outlined there will be key to success of our PHM registries.
- 4. There is a risk that not all primary care provider sites will achieve NCQA PCMH 2014 Level 3 recognition by the end of DY3. The process for achieving 2014 NCQA PCMH Level 3 recognition is time consuming and requires strong support from leadership. Many primary care practice organizations have small numbers of personnel in leadership and administrative positions, creating a risk that they will not be able to devote sufficient attention to the process for attaining PCMH recognition. Some of the smaller practices may not have adequate staffing to meet all of the NCQA Level 3 2014 requirements nor enough Medicaid patients to guarantee a return on investment. To mitigate these risks, BPHC is providing technical assistance to and investing resources in practices to ensure that there is sufficient internal and external leadership support and basic staff resources to meet the NCQA 2014 PCMH goal within the DSRIP-required time period. We are also actively exploring APC models for the smaller practices.

IPQR Module 8.4 - Major Dependencies on Organizational Workstreams

Instructions:



Page 120 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Population health management has the following major interdependencies with other workstreams.

Dependency #1: While IT systems alone will not yield a highly functioning population health management-based primary care practice, they are a necessary component of the change that will need to occur if population health management is to be successfully embedded into the daily workflows of a primary care practice. Close alignment of IT architecture and its components with population health management goals must be central to planning. The selection of IT applications and phasing in of new technologies, along with training capabilities, are key to success in population health management.

Dependency #2: Clinical integration and the PCMH roadmap intersect with the population health management roadmap in multiple areas, specifically regarding conducting readiness assessments and the identification of data needs. For example, these workstreams require BPHC to integrate data from social service organizations, supportive housing providers and other community-based organizations into care planning and registry tools.

Dependency #3: BPHC's ability to achieve its vision of population health management will depend on its success at engaging and educating practitioners on how to use data effectively in improving outcomes and in implementing common protocols and processes to achieve DSRIP goals. In addition, BPHC must be successful in its performance reporting efforts.

Dependency #4: Timely implementation of our population health management roadmap is heavily dependent on our workforce strategy. For example, moving all primary care practices to NCQA Level 3 PCMH recognition by the end of DY3 will require adequate healthcare worker capacity in primary care sites and training to ensure that staff are functioning as a care team as envisioned by NCQA. In addition, the BPHC workforce will be heavily involved in planning efforts regarding PPS bed reduction. Finally, successful implementation of cultural competency and health literacy training and recruitment of culturally competent staff will be critical to patient engagement.

Dependency #5: The development of care coordination and care management programs as part of our clinical project implementation will be critical to the success of our primary care providers attaining Level 3 PCMH recognition and our PPS's success in moving to an integrated delivery system.



Page 121 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 8.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational work stream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Quality and Care Innovation Sub-Committee	Sub-Committee members	Develop strategy for deploying effective population health for BPHC attributed patients and the communities it serves
Central Services Organization (CSO)	All CSO staff	Conduct assessment and gap analysis of BPHC provider capabilities in implementing population health strategies
CIO, BPHC	Dr. Jitendra Barmecha, CIO, SBH	Develop architecture of IT applications that can automate PHM functions, and integrate care management software with provider IT technologies
Senior Director, Quality Management and Analytics	Dr. Amanda Ascher, CMO BPHC	Produce patient cohorts that will be targeted for population health interventions including tactics surrounding predictive modeling and risk stratification
Senior Director, Care Delivery & Practice Innovations	Dr. J. Robin Moon	Deploy evidence-based tools and care management functions that support patient engagement and activation
IT Sub-Committee	Dr. Jitendra Barmecha, Chair, SBH Health System	Assist in selecting PHM related applications, developing phase in implementation schedule
Executive Committee	Len Walsh, Chair	Develop a bed reduction plan for BPHC member hospitals
Partner IT Liaisons	Nicole Atansasio, Lott, Inc; Helen Dao, Union; Brian Hoch, Montefiore; Jeeny Job, SBH; Tracie Jones, BronxWorks; Vipul Khamar, VNSNY; Elizabeth Lever, The Institute for Family Health; Uday Madasu, CBC IPA; Mike Matteo, Centerlight; Kathy Miller, Bronx RHIO; Edgardo Nieves, Morris Heights; Anthony Ramirez, Acacia; Sam Sarkissian, UBA; Uvette Walker, Allmed	Implement, adopt and integrate with BPHC population health tools



Page 122 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

☑ IPQR Module 8.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Attributed patients	Recipients of services	Participate in care management
Providers in BPHC	Identify patients for care management	Participate in training on clinical and billing documentation to enable appropriate population identification and selection for PHM. Participate in technical assistance and project management for PCMH NCQA certification.
Care managers at partner organizations, including BAHN, CCMP and CBC	Manage risk reduction in identified populations	Create care plans and manage populations to reduce adverse outcomes including reductions in disease burden
CBOs	Promote health by actively engaging patient on social determinants	Intervene on patients identified with social determinants
External Stakeholders		
NYCDOHMH	Coordinating Domain 4 goal achievement	Coordinates and collaborates with NYC PPSs in developing strategies to improve MHSA infrastructure and retention in HIV care
State DOH	Oversees state DSRIP implementation and effectiveness	Creates timelines and deliverables for DSRIP program
Other PPSs participating in the same Domain 4 projects: OneCity, Community Care Brooklyn, Bronx Health Access, Mount Sinai, Brooklyn Bridges, NewYork Hospital Queens	Collaboration, information exchange, shared workforce development	Key deliverables/resps: Collaborate on shared projects and organizational initiatives, strategize on information exchange, and collaborate on shared workforce development



Page 123 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 8.7 - IT Expectations

Instructions:

Please describe the current Population Health Management IT capabilities in place throughout your PPS network and what your plans are at this stage for leveraging these capabilities and/or developing new IT infrastructure.

Current population health management IT capabilities in place in BPHC include Montefiore CMO's comprehensive care management system which is being used by 400 care management employees to coordinate care for more than 300,000 individuals across employer-sponsored coverage and Medicare and Medicaid managed care. In addition, care management agencies supporting our partner Health Home populations are using smaller scale care management solutions, while other partners are using homegrown analytics to track patients across settings and within condition cohorts. Finally, the Bronx RHIO has developed the Bronx Regional Analytics Database (BRAD) under a multi-year grant from the CMS Center for Medicare and Medicaid Innovation.

A primary BPHC objective is to develop a standardized approach to population health management on behalf of our attributed population across all PPS participants based on a new IT infrastructure – portions of which are being selected in collaboration with Montefiore CMO and Montefiore's Hudson Valley PPS and portions of which build on existing capabilities. Our plans for leveraging and developing a new and integrated IT infrastructure for population health management are based on the following:

- Central data management and analytics through the Bronx RHIO.
- Patient and provider matching and master data management through Bronx RHIO to provide a single integrated view of each patient and a unified, standard and navigable view of participating partners to each other.
- A common commercial care coordination management solution (CCMS) selected from among three finalist vendors being assessed by a cross-functional team of Montefiore and BPHC clinical, operational and technology subject matter experts.
- Health information exchange through Bronx RHIO to achieve required data sharing between electronic medical records and the CCMS, across BPHC and potentially with other PPSs.
- Performance management and metrics (analytics) for internal analysis and reporting and NYSDOH reporting, based on Bronx RHIO and Montefiore Enterprise Data Warehouse capabilities.
- Assessment, monitoring and support programs and resources to help partners implement certified EHRs, adopt and integrate with RHIO services and, if eligible, use the combined IT infrastructure to achieve PCMH 2014 recognition.
- A digital health strategy for patient engagement, including telehealth, remote monitoring, a patient portal and personal health record sharing and digital health apps that are culturally competent.

IPQR Module 8.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.



Page 124 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

BPHC will measure the success of the population health management workstream using the following metrics:

- The number of primary care practice team members who have begun training on population health management applications
- The number of primary care practice team members who have completed training on population health management applications
- The number of providers (primary care team, behavioral health teams and others) that actively use electronic medical records, care planning tools, and patient registries
- The number of primary care practices that have submitted to the CSO work plans and timelines for attaining NCQA 2014 PCMH recognition
- The number of primary care practices that have begun the process per their work plan for achieving NCQA Level 1, 2 or 3 PCMH recognition
- The number of primary practices that achieved NCQA Level 1, 2 or 3 PCMH recognition
- The approval of a bed reduction plan by the Executive Committee
- DSRIP project-specific metrics such as PQIs, PDIs, PPRs, PPVs, and HEDIS metrics such as hemoglobin A1c, LDL, flu shots, and others

IPQR Module 8.9 - IA Monitoring

Instructions:

Г			



Page 125 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Section 09 – Clinical Integration

IPQR Module 9.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Perform a clinical integration 'needs assessment'.	Completed	Clinical integration 'needs assessment' document, signed off by the Clinical Quality Committee, including: Mapping the providers in the network and their requirements for clinical integration (including clinical providers, care management and other providers impacting on social determinants of health) Identifying key data points for shared access and the key interfaces that will have an impact on clinical integration Identify other potential mechanisms to be used for driving clinical integration	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	NO
Task Envision clinical integration end-state	Completed	Define end-state clinical integration model, aligned with requirements for Project 2.a.i and IT Systems & Processes.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Identify care protocols for clinical integration	Completed	Determine which project-specific care protocols require clinical integration. Protocols will be determined as outlined in second milestone "Developing a Clinical Integration Strategy."	06/01/2015	09/30/2015	06/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Investigate gaps and needs across PPS related to clinical integration	Completed	Conduct data collection with partners to complete assessment of key DSRIP project requirements, clinical service gaps, workforce and process gaps, data sharing and interface needs, etc.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Establish definition of clinical integration for partners	Completed	Define clinical integration for our Provider Partners as the need for PPS-wide standardization and alignment with high-value treatment protocols that various provider partners can implement in their practices; this includes, but is not limited to, promoting effective care transitions.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Analyze data on gaps and needs across PPS	Completed	Complete analysis of data collected to identify clinical integration needs, potential strategies/programs and priorities,	06/01/2015	12/31/2015	06/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Page 126 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Milestone/Task Name	/Task Name Status Description		Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
related to clinical integration		based on project, partner and PPS management goals.							
Task Report findings on gaps and needs across PPS related to clinical integration	Completed	Document assessment findings and recommendations, with prioritized clinical integration activities.	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #2 Develop a Clinical Integration strategy.	Completed	Clinical Integration Strategy, signed off by Clinical Quality Committee, including: Clinical and other info for sharing Data sharing systems and interoperability A specific Care Transitions Strategy, including: hospital admission and discharge coordination; and care transitions and coordination and communication among primary care, mental health and substance use providers Training for providers across settings (inc. ED, inpatient, outpatient) regarding clinical integration, tools and communication for coordination Training for operations staff on care coordination and communication tools		03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4	NO
Task Create project-based work groups to develop clinical guidelines	Completed	Form project-based workgroups to recommend, for clinical use across the PPS, high value treatment protocols and evidence based guidelines and clinical recommendations.	06/15/2015	09/30/2015	06/15/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Identify overlaps between project and PCMH requirements	Completed	Develop cross-walks for the project specific metrics with PCMH 2014 level 3 requirements.	06/01/2015	09/30/2015	06/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Identify overlaps between clinical project requirements	Completed	Develop crosswalks across all selected projects to assure clinical integration across projects and to avoid siloed implementation and integration plans.	06/01/2015	09/30/2015	06/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Create mechanism for approval of workgroup recommendations by QCIS Completed		Establish methodology for workgroup recommendations to be vetted and approved by QCIS	06/01/2015	09/30/2015	06/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Develop PPS clinical integration strategy	Completed	Develop strategy for clinical integration, based on needs assessment findings and recommendations, in consultation with the Quality and Care Innovation Sub-Committee and the Executive Committee.	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Develop data sharing and clinical interoperability implementation plan	Completed	Identify and document data sharing and clinical interoperability implementation plan, including standardized workflow and protocols, staff and partner role definitions, and strategies such as event notification, clinical messaging and		03/31/2016	08/01/2015	03/31/2016	03/31/2016	DY1 Q4	



Page 127 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Milestone/Task Name	Status	Description S		Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		other protocols specific to supporting care transitions across settings.							
Task Foster two-way communications for transfer of clinical information	Completed	Establish expectations for two-way communication with multidisciplinary care teams that interact with and treat patients, ensuring seamless clinical information transfer.	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Establish site-specific implementation teams	Completed	Identify Provider-based Implementation Teams	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Develop dissemination strategy for implementation tools and procedures	Completed	Develop strategy for dissemination of recommendations, training on guidelines/protocols/implementation strategies	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Further define the role of workgroups as clinical quality councils	Completed	Develop methodologies for project-based workgroups to serve as project quality councils.	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Establish feedback mechanisms	Completed	Develop feedback mechanisms for accountability and Continuous Quality Improvement	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Implement communications strategy to engage partners in clinical interoperability planning	Completed	Communicate clinical interoperability implementation plan to partners using email, webinars and formal training and education designed to engage providers/partners in clinical integration efforts.	12/01/2015	03/31/2016	12/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Create care transitions strategy	Completed	Work with vendor to develop care transitions strategy across patient and provider types, including impementation plan. Care transition planning steps will include but not be limited to: Stakeholder Identification, finalizing workplan, curriculum development, staffing plan development, workflow for PCP appointment scheduling, evaluate IT needs including ENS, staff recruitment and training, site-specific support during and post-implementation.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Develop care coordination training strategy	Completed	Identify and decide on options for staff training on care coordination skills, patient centered communication skills and the use of care coordination tools.	12/01/2015	03/31/2016	12/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Identify training curricula	Completed	Identify training curricula for providers on behavioral health assessments to identify unmet needs of patients.	12/01/2015	03/31/2016	12/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Establish regular review of and updates to evidence based guidelines	Completed	Develop mechanisms for regular review of project-selected Evidence Based Guidelines (by project quality councils) to assure our PPS is utilizing the most up-to-date tools and that those upadated guidelines/protocols continue to be clinically integrated across the PPS.	12/01/2015	03/31/2016	12/01/2015	03/31/2016	03/31/2016	DY1 Q4	



Page 128 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description	
---	--

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Perform a clinical integration 'needs assessment'.	zstopak	Templates	36_DY4Q2_CI_MDL91_PRES1_TEMPL_DY4Q1_Q2_Clinical_Integration_Meeting_Schedule_Templ ate_FINAL_23555.xlsx	Clin Integration Meeting Sched	10/25/2018 06:35 PM
Develop a Clinical Integration strategy.	zstopak	Templates	36_DY4Q2_CI_MDL91_PRES2_TEMPL_DY4Q1_Q2_Clinical_Integration_Operations_Training_Schedule_FINAL_23557.xlsx	Clin integratin ops training	10/25/2018 06:37 PM
Develop a Cililical integration strategy.	zstopak	Templates	36_DY4Q2_CI_MDL91_PRES2_TEMPL_DY4Q1_Q2_Clinical_Integration_Provider_Training_Schedule_FINAL_23556.xlsx	Clin integration provider training	10/25/2018 06:36 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Perform a clinical integration 'needs assessment'.	BPHC completed this milestone by 12/31/2015. There have been no changes to the Clinical Integration Needs Assessment, and the list of providers who have been integrated has not changed. Meeting schedule template attached.
Develop a Clinical Integration strategy.	BPHC completed this milestone by 3/31/2016. There have been no updates to the Clinical Integration Strategy. Training templates attached.

Milestone Review Status

Milestone # Review Status Milestone #1 Pass & Complete		IA Formal Comments
Milestone #2	Pass & Complete	



DSRIP Implementation Plan Project

Page 129 of 763

Run Date: 12/28/2018

SBH Health System (PPS ID:36)

IPQR Module 9.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles (and Table Manage	Status	Deceriation	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	End Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	l User ID I	File Type	File Name	Description	Upload Date
	0005	, , , ,	1 110 1141110	2000р	opiouu buto

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



Run Date: 12/28/2018

Page 130 of 763

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in improving the level of clinical integration throughout your network and achieving the milestones described above. Describe potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

- 1. We have found that our network participants have embraced collaborative clinical integration assessment and strategy activities, and that they are eager to engage in greater clinical integration. We recognize, however, that our partners often already feel stretched thin by the operating requirements of their existing organizations and that creating and managing an effective integrated workflow across a high number of partners may present a challenge. We have based metrics and integration goals on specific project and organizational requirements identified in other work streams, and on measures and rapid cycle evaluation (RCE) metrics that can provide quantitative evidence of integration improving patient outcomes. With our partners we have defined common and standardized workflows and protocols for clinical integration that can be implemented without a substantial additional burden.
- 2. Our partners have many disparate technologies and data sets produced by them, posing additional changes to the PPS-wide clinical integration and interoperability. We continue to mitigate these risks by thoroughly assessing and analyzing partner interoperability and staff capabilities and readiness, as described in the IT Systems & Processes work stream, and providing formal PPS program support for achieving EHR implementation and integration, QE participation and PCMH recognition.

IPQR Module 9.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The strategies developed in the Clinical Integration workstream are closely related to requirements and strategies in the Workforce Strategy, IT Systems and Processes, Performance Reporting, Physician Engagement and Population Health Management workstreams. In addition, the Clinical Integration workstream is highly interdependent with General Project Implementation and in particular for Domain 2 & 3 project-specific strategies and their Domain 1 requirements, including primary care providers attaining 2014 Level 3 PCMH recognition. Many of the goals and requirements of project 2.a.i are closely related to clinical integration. Finally, physician engagement is a core component and prerequisite for establishing a clinically integrated network.



Page 131 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 9.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Senior Director, Care Delivery & Practice Innovations	Dr. J. Robin Moon	Oversight of project management and clinical integration
imovations		Clinical integration strategy
Clinical Project Directors, CSO	Vitaly Chibisov, Benny Turner, Caitlin Verrilli, Monica Chierici, Zoe	Completed and analyzed provider and CBO surveys
Clinical Froject Directors, COO	Stopak-Behr Stopak-Behr	Clinical Integration strategy
Executive Committee, BPHC	Len Walsh, Chair	Oversight of clinical integration
QCI Subcommittee	Co-chairs: Dr. David Collymore, Acacia Debbie Pantin, VIP Community Services	Oversight of performance reporting structure and plan
Workforce Subcommittee	Mary Morris, Co-Chair, SBH Health System Rosa Mejias, Co-Chair, 1199 TEF	Provider training plan and tools
Key Point Person/DSRIP Project Managers	Nicolette Guillou, Montefiore (ambulatory) Akwasiba Rafaelin (ED and in patient) Twiggy Rodriguez, Acacia Network Irene Borgen, SBH Health System Zena Nelson, Institute for Family Health (IFH) Fernando Alonso, Bronx United IPA Nieves Madrid, Morris Heights Health Center (MHHC) Dean Bertone, Union Community Health Center (UCHC)	Regular communication Timely reporting on pertinent data Feedback on the integration process
Clinical Liaisons	Site-Specific Medical Directors/Designees	Regular communicationTimely reporting on pertinent dataFeedback on the integration process
Anne Meara, Associate Vice President, Network Care Montefiore CMO Liaisons Anne Meara, Associate Vice President, Network Care Management, Montefiore Care Management Organization Alex Alvarez, Director, Care Management Resource Unit		Regular communicationTimely reporting on pertinent dataFeedback on the integration process
IT team, CSO	SBH IT Team led by Dr. Jitendra Barmecha, CIO	IT infrastructure to support the data integration
Mental Health Liasions	Virna Little, IFH Dr. Lizica Troneci, Chair Psychiatry, SBH	BH clinical integration
Substance Use Liaisons	Debbie Pantin, SAED, VIP Pam Mattel, CEO, Acacia,	Substance Use clinical integration
BPHC Chief Medical Officer	Dr. Amanda Ascher,	Oversight of clinical integration implementation



Run Date: 12/28/2018

Page 132 of 763

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
		Clinical integration strategy



Page 133 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

☑ IPQR Module 9.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities	
Internal Stakeholders	,	1	
Bronx RHIO leadership: Kathryn Miller, Charles Scaglione	Health information exchange provider	Support in analyzing current state of IT interoperability and developing strategies to support, broaden and enhance future clinical integration with data exchange	
IT team, SBH: Dr. Jitendra Barmecho, CIO, Jonathan Ong, Zane Last, Gregg Malloy Provide data exchange, IT interoperability and system strategy and support		Alignment with IT systems and processes related to clinical integration; input into data sharing and interoperability strategies, including IT interfaces and messaging to support clinical integration	
Montefiore CMO: Peggy Czinger, John Williford	Provide clinical integration experience and expertise from ongoing care	Lessons learned from and input into future team-based care management, care coordination and organizational supports (e.g., staffing, IT, contact center, etc.)	
External Stakeholders			
NYC DOHMH	Support for the Domain 3 project's planning and execution	Domain 3 projects planning process	
Other Bronx PPSs: Advocate PPS OneCity Health PPS Bronx Lebanon PPS	Accountability and sharing of best practices	Regular communication stream	
OASAS	Support for PC/BH Integration and MHSA	Support with review of clinical guidelines to align with best practices.	



Page 134 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 9.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

Nearly all components of BPHC's shared IT infrastructure will support and are critical to clinical integration:

- Central data management and analytics through the Bronx RHIO will provide common data and outcomes measurement to bind together partners and help them track common integration results in a standardized way.
- Patient and provider matching and master data management through Bronx RHIO will provide a single integrated view of each patient and a unified, standard and navigable view of participating partners to each other.
- A common care coordination management solution (CCMS) will further present an integrated view of the patient and provide a common tool for interacting with patients and with other partners
- Data sharing and interoperability standards and protocols embedded in partner contracts will support transitions and care management and promote an integrated and longitudinal view of the patient through secure messaging, event notification and potential aggregated portal data sets and other patient- and provider-facing applications.

IPQR Module 9.8 - Progress Reporting

Instructions:

Instructions:

Please describe how you will measure the success of this organizational workstream.

Clinical integration will be measured by: evidence of high value treatment protocols implemented by providers across the PPS; improvements in clinical outcomes (e.g., improved rates of LDL and HTN control in CVD patients, improved A1C rates in Diabetics, improved depression screening and improving PHQ9 scores in patients receiving care in a BH integrated model.) Clinical integration success will also be measured by the level of Provider based engagement in Continuous Quality improvement, as measured by our workgroups which serve as project-specific quality councils.

IPQR Module 9.9 - IA Monitoring:



Run Date: 12/28/2018

Page 135 of 763

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Section 10 – General Project Reporting

IPQR Module 10.1 - Overall approach to implementation

Instructions:

Please summarize your intended approach to the implementation of your chosen DSRIP projects, including considerations around how this approach will allow for the successful development of concurrently implementing DSRIP projects.

BPHC is committed to establishing a care delivery model with mutually reinforcing resources and capabilities across the PPS. These aim to measurably improve patient satisfaction, improve outcomes, lower costs and enable the transition from volume to value-based care. To this end: 1) BPHC is establishing a population health management-driven HIT architecture to allow electronic data sharing across providers and access to patient-level information. This will facilitate rapid treatment and care management decisions among collaborating providers and beneficiaries about physical, behavioral, and social problems that impact beneficiaries' lives and support attainment of PCMH Level 3 2014 standards. 2) BPHC is creating an analytics capability for access to timely performance reports, to help accountable parties measure and track the impact of their actions on both a patient and population level and identify areas for improvement. The analytics team monitors the PPS and partners' progress towards meeting project targets. 3) BPHC is developing a workforce recruitment and retention strategy including career paths, higher education incentives, and excellent training and competitive salaries for a culturally and linguistically competent care management staff to engage, educate, and support individuals in need of assistance in managing both medical and social chronic conditions. 4) BPHC is leveraging the clinical and administrative leadership within each PPS partner and will ensure they have adequate dedicated time to drive overall DSRIP implementation. Partners' clinical and administrative leadership will: educate and motivate staff to embrace evidence-based practices; use technology to help improve patient outcomes; ensure that staff engage in DSRIP project-related training; provide quality oversight; and oversee the achievement of PCMH NCQA Level 3 2014 recognition. 5) BPHC has established a Quality and Care Innovation Sub-Committee (QCIS) to act as BPHC's clinical governance body. The QCIS draws from key partners and include diverse, well-informed, activist practitioner thought leaders, ranging from PCPs, subspecialists, nurses, mental health professionals, and social workers. The QCIS analytics support team will acquire and present data to rapidly and decisively direct attention to high performers for best practices and to low performers for remediation. The clinical governance body will: provide clear direction and a strong voice in defining and implementing change at the provider level to create a culture of quality and accountability; advocate for clinical integration to improve care; and seize opportunities to collaborate with other PPSs. 6) BPHC is developing a financial sustainability plan that begins with a transparent and coordinated inter-project budgeting system that: supports DSRIP central services; accurately reflects needed investments in PPS provider staffing and IT infrastructure; accounts for overlapping project personnel and training curricula; and moves in phases to a total cost of care model that expands upon the risk-based model now in place for some PPS providers via Healthfirst and other MCO contracts. 7) BPHC is actively collaborating with other Bronx PPSs, including the HHC and Bronx-Lebanon-led PPSs and the Advocate Community Providers PPS, on multiple areas including clinical planning, workforce development, community engagement, and information sharing. 8) BPHC has established a Central Services Organization (CSO) to provide a range of services to PPS partners, including clinical supervision, information technology, financial, training, analytics, administrative, and care management/care coordination infrastructure services. The CSO will also ensure partners' compliance with project requirements and track the project implementation and patient engagement speed commitments across all projects.

IPQR Module 10.2 - Major dependencies between work streams and coordination of projects



Run Date: 12/28/2018

Page 136 of 763

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Instructions:

Please describe how your approach will handle interdependencies between complementary projects, as well as between projects and cross-cutting PPS initiatives - for example, an IT infrastructure upgrade, or the establishment of data sharing protocols.

BPHC sees its DSRIP projects as a suite of programs that enable one another and magnify the impact of individual projects and workstreams. Some of the major dependencies include the following: Population health management and IT systems & processes: Attaining PCMH Level 3 recognition is widely viewed among clinicians who have been involved in DSRIP planning as the "master DSRIP project milestone" off of which virtually all other DSRIP projects and elements are built, including patient engagement and follow up. The BPHC HIT architecture is geared to providing IT capabilities that support work flows and protocols used by high-functioning Level 3 PCMHs to transition to population health management, such as electronic medical records, best practice alerts, care planning systems, patient registries, and tracking and stratification tools. Underlying these capabilities are a central data storage and management plan, robust data governance, and RHIO connectivity. Project implementation, IT systems & processes, and financial sustainability: Clinical improvement projects focused on cardiovascular disease, diabetes, asthma, and behavioral health will be built upon the chronic care management foundation provided by a high functioning Level 3 PCMH. Key PCMH features that promote effective chronic care management include use of evidence-based guidelines selected by consensus of the clinical governance body and data sharing that enables practitioners and embedded care managers to assess and develop effective care plans for the target populations. Ultimately, the establishment of Level 3 PCMHs across the PPS will be the impetus for moving to value-based payments that build a sustainable delivery system. Implementation of clinical improvement projects will be designed to build upon IT, workflows and clinical training used in the NCQA PCMH recognition process. Performance reporting, clinical integration and practitioner engagement: Practitioner accountability will be built on performance reporting that provides provider-specific and comparative performance data on the patient, practice and population level. Performance reporting is a key provider engagement tactic. Workforce strategy: A robust and well-trained workforce, rooted in the diverse communities of the Bronx, and engaged in the transformative change required under DSRIP will be central to the success of DSRIP project implementation. BPHC has identified a four-part workforce strategy that will be fleshed out based on the needs of our clinical projects. Our strategy includes: (1) redeployment of workers to respond to shifting staffing needs and ensure any displaced workers are connected to new employment; (2) training and education to address the needs for both retraining of existing staff and onboarding those newly hired under DSRIP; (3) robust recruitment to attract new workers; and (4) active engagement of labor and frontline staff.



Page 137 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 10.3 - Project Roles and Responsibilities

Instructions:

Please outline the key individuals & organizations that play a role in the delivery of your PPS's DSRIP projects, as well as what their responsibilities are regarding governance, implementation, monitoring and reporting on your DSRIP projects.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
		Oversee all of the PPS work and CSO activities to accomplish all
		of the projects' implementation.
		Communicate with the Executive Committee, and represent the
xecutive Director, CSO	Irene Kaufmann	CSO to all of the Sub-Committees.
		Project monitoring and performance reporting.
		Support and report to BPHC governance.
		Act as liaison to NYSDOH and other PPSs.
		Oversee project-specific provider engagement and
		clinical/delivery strategies and monitoring of performance/
Chief Medical Officer, CSO	Dr. Amanda Ascher	outcomes.
ornor modisal ornor, occ	2117 illianda 7166161	Collaborate with BPHC members' CMOs.
		Liaison with other PPSs on evidence-based practice
		implementation.
		Oversee all of the clinical projects implementation (Domains 1-4),
Senior Director, Care Delivery & Practice		including monitoring and reporting. • Work closely with the Quality
Innovations, CSO	Dr. J. Robin Moon	Management team.
		Monitor speed and scale
		Identify and promote care delivery and practice innovations.
Conjet Director, Quality Management 9	Janine Dimitrakakis	Oversee the development of quality metrics, and monitoring and
Senior Director, Quality Management & Informatics, CSO		reporting of them.
illioithatics, coo		Work closely with the clinical projects team and the SBH IT team.
		Work with project participants to implement workforce
		implementation plans to meet participants' recruitment, training and
BPHC Workforce Liaison	Mary Morris	worker retention needs.
		Collect and analyze workforce data and report on training
		effectiveness.
		Conduct financial evaluation of each project. • Develop,
BPHC Director of Financial Planning	Ronald Sextus	implement and manage funds distribution methodologies.
		Develop value-based payment models.



Page 138 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Name of person / organization (if known at this stage)	Key deliverables / responsibilities	
	Produce quarterly reports for Executive Director and governance.	
	Work with project participants to develop and implement IT	
	components of project plans.	
Jitandra Barmecha	Advise governance, Executive Director and Director of Finance of	
	resource gaps that may impede IT implementation.	
	Liaison with Bronx RHIO and other PPSs.	
	Monitor and develop corrective action plans as needed to ensure	
Suzette Gordon	member compliance with rules and regulations of regulatory	
Suzette Gordon	agencies and with BPHC's by-laws and policies & procedures.	
	Disseminate current, revised and new policies and procedures.	
Albert Alvarez	Manage BPHC member engagement and outreach to CBOs and	
	community stakeholders.	
	Manage website, social media and communications for and within	
	BPHC.	
Leonard Walsh	Governance: Oversight of and support for all aspects of	
	deployment of DSRIP projects.	
•	Coordinate with musicat transitional work arrays and CCO musicat	
4-1	Coordinate with project transitional work groups and CSO project	
_ · · · · · · · · · · · · · · · · · · ·	directors to oversee implementation activities at participating sites.	
<u> </u>		
	Jitandra Barmecha Suzette Gordon Albert Alvarez	



Page 139 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 10.4 - Overview of key stakeholders and how influenced by your DSRIP projects

Instructions:

In the below table, please set out who the key stakeholders are that play a major role across multiple DSRIP projects. Please give an indication of the role they play and how they impact your approach to delivering your DSRIP projects.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		•
SBH Health System Leonard Walsh Eric Appelbaum	Lead Applicant	Fiduciary for DSRIP; Chair of Executive Committee for BPHC
Montefiore Medical Center Steven Rosenthal Amanda Parsons	Largest provider in BPHC	Member of Executive Committee of BPHC; contractor to provide key technical assistance on projects 2.b.iii and 2.b.iv; committed provider in all DSRIP projects
Institute for Family Health Maxine Golub	FQHC providing primary care services in several high-need areas of the Bronx	Member of Executive Committee of BPHC; contractor to provide technical assistance on project 3.a.i; committed provider in DSRIP projects 2.a.i, 2.a.iii, 3.a.i, 3.b.i, 3.c.i, 3.d.ii
Acacia Network Pam Mattel	FQHC providing primary care services in several high-need areas of the Bronx; behavioral health provider, SNF and respite housing provider	Member of Executive Committee of BPHC; contractor to provide technical assistance on project 3.a.i; committed provider in DSRIP projects 2.a.i, 2.a.iii, 3.b.i, 3.c.i, 3.d.ii
Union Community Health Center Doug York	FQHC providing primary care services in several high-need areas of the Bronx	Member of Executive Committee of BPHC; contractor to provide technical assistance on project 3.a.i; committed provider in DSRIP projects 2.a.i, 2.a.iii, 3.b.i, 3.c.i, 3.d.ii
Bronx United IPA Fernando Oliver	IPA group providing primary care services in several high-need areas of the Bronx	Member of Executive Committee of BPHC; contractor to provide technical assistance on project 3.a.i; committed provider in DSRIP projects 2.a.i, 2.a.iii, 2.b.iv, 3.b.i, 3.c.i, 3.d.ii
Morris Heights Health Center Tosan Oruwariye	FQHC providing primary care services in several high-need areas of the Bronx	Member of Executive Committee of BPHC; contractor to provide technical assistance on project 3.a.i; committed provider in DSRIP projects 2.a.i, 2.a.iii, 2.b.iii, 3.b.i, 3.c.i, 3.d.ii
Health People Chris Norwood	CBO providing evidence-based education to patients in the Bronx with chronic illnesses	Member of DSRIP Quality and Care Innovation Sub-Committee and clinical work group; contractor for delivering Stanford Model program to target groups for projects 3.b.i and 3.c.i
VNSNY Marianne Kennedy	Home care provider and MLTC provider	Member of the BPHC Executive Committee; committed partner in project 2.b.iv
Bronx Works Eileen Torres	CBO that provides numerous support and social services	Member of the BPHC Executive Committee
Bronx RHIO Charles Scaglione	Non-profit organization that provides health information exchange, shared data management and supporting data analytics, and performance monitoring	Member of the BPHC Executive Committee



Run Date: 12/28/2018

Page 140 of 763

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities	
CenterLight Paul Rosenfeld	Home care and MLTC provider	Member of the BPHC Executive Committee; committed partner in projects 2.a.iii and 2.b.iv	
Workforce vendor that will support execution of workforce planning and training related activities including participation on the Sub-Committee, best practices, information from other PPSs, helping to screen candidates for new hires, assessment, remediation and culture change, preparation of reports to the State and dispute resolution.		Member of BPHC Executive Committee; committed to being primary vendor for implementing BPHC workforce strategy including training, re-training, education programs and redeployment support	
Healthfirst Pat Wang	Managed care organization providing coverage to a majority of patients attributed to BPHC	Member of Executive Committee of BPHC; will work with PPS on movement to full risk-based contracting	
External Stakeholders			
1199 TEF	Workforce vendor that will support execution of workforce planning and training related activities including participation on the Sub-Committee, best practices, information from other PPSs, helping to screen candidates for new hires, assessment, remediation and culture change, preparation of reports to the State and dispute resolution.	Committed to being primary vendor for implementing BPHC workforce strategy including training, re-training, education programs and re-deployment support	



Page 141 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 10.5 - IT Requirements

Instructions:

Information technology will play a crucial role in the development of an effective, integrated performing provider system. It is likely that most projects will require some level of supporting IT infrastructure. Please describe the key elements of IT infrastructure development that will play a role in multiple projects.

In order to support its projects and to act as an effective integrated performing provider system, BPHC will require and implement the following IT infrastructure: Care coordination & management: Collaboratively with the Montefiore CMO and the Montefiore-sponsored Hudson Valley PPS, BPHC is in the process of evaluating and procuring a care coordination management solution (CCMS) for population stratification, patient engagement, patient assessment, care planning, clinical and social service navigation, care transition management, patient registries and care management workflow, capacity and task management. Health information exchange (HIE): BPHC will build on the close governance and working relationship that SBH and key PPS partners have with Bronx RHIO to achieve project milestones related to health information exchange and data sharing. Bronx RHIO enjoys significant penetration with Bronx providers, including BPHC members. BPHC is working with Bronx RHIO to perform due diligence on its HIE capacity and capabilities and has undertaken further assessment of PPS partners' current level of integration with the RHIO and their readiness to achieve the level of integration required by BPHC projects. In addition, BPHC and Bronx RHIO are working on arrangements for cross-PPS/QE collaboration and will co-develop interfaces to the CCMS. Connections to the SHIN-NY are also being explored. Central data management: The Bronx RHIO will provide data governance, data specification and acquisition capabilities, data normalization/quality, patient and provider matching, master data management (MDM), central data storage and authorized access in an operational data store, and bi-directional data sharing with BPHC partners. Performance management and metrics (analytics): While much NYSDOH DSRIP metric reporting will be claims-based, and will be performed by the DOH in the Salient MAPP system, BPHC will need to identify its own required level of detail for performance monitoring. Assessment, monitoring and support programs and resources: Based on a current state assessment of PPS partner capabilities against BPHC and DOH requirements, the BPHC CSO will establish program management services for monitoring or assisting PPS partners as required with acquiring EHRs certified for Meaningful Use attestation, achieving PCMH 2014 recognition and participating and integrating with the Bronx RHIO for health information exchange. Digital health strategy for patient engagement: Beyond the IT discussed above, BPHC is developing strategies for implementing patient engagement and activation mechanisms to promote patient selfmanagement in PPS/IDS programs. This may in the future include developing a comprehensive strategy for telehealth, remote monitoring and patient engagement through digital health apps that are culturally competent and sensitive to patient circumstances and needs. In addition, BPHC is exploring opportunities for connecting community-based organizations to the PPS's IT infrastructure to facilitate patient engagement, provider communication, and closed loop referral tracking.

IPQR Module 10.6 - Performance Monitoring

Instructions:

Please explain how your DSRIP projects will fit into your development of a quality performance reporting system and culture.

The PPS's CSO analytics and IT staff, BPHC Chief Medical Officer, the CSO's Senior Director of Quality Management & Informatics, and the Quality & Care Innovation Sub-Committee (QCI) will work together closely to design reporting formats for three audiences—providers, CSO clinical project team members and QCI Sub-Committee members—that integrate Domain 1 process metrics, Domain 2 and 3 quality and outcome



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

metrics, and other internal PPS reporting metrics selected by the QCI into its performance reporting dashboard and resulting performance reports to be shared with PPS members. The rapid cycle evaluation process will be the basic method used to monitor progress and identify providers that appear to be at risk of missing performance targets. We will also work with our partners at the provider level to ensure that they have a continuous quality improvement process in place to detect and address operational problems in each of the projects they participate in on an ongoing basis. Under the leadership of the BPHC CMO and Senior Director of Quality Management & Informatics, the CSO will organize and support a continuous quality improvement process to be carried out both centrally and internally by participants. The continuous quality improvement process will include identifying areas for both partner-specific and cross-partner improvement strategies and tactics, monitoring progress against improvement targets, assisting with root cause analysis, and convening cross-PPS work groups on special topics that emerge from reporting via the analytics team.



DSRIP Implementation Plan Project

Run Date: 12/28/2018

Page 143 of 763

SBH Health System (PPS ID:36)

IPQR Module 10.7 - Community Engagement

Instructions:

Please describe your PPS's planned approach for driving community involvement in the DSRIP projects, how you will contract with CBOs for these projects, how community engagement will contribute to the success of the projects, and any risks associated with this.

Throughout implementation, BPHC will continue to encourage and insist upon extensive community involvement, which includes representation from a diverse group of Bronx provider & community-based organizations (CBOs) in its project advisory committee. BPHC has hired a multilingual Director of Collaboration with deep roots in the community, responsible for managing outreach to community stakeholders & CBOs. Our community engagement efforts provide bidirectional dialogue to ensure project implementation is achieving results & allow for course correction & innovation. These efforts aim to develop capacity within the community to ensure sustainability. We are creating new connections & resources through sharing of information, skills & tools, & collaboration with other Bronx PPSs. In addition, we are creating job opportunities & career pathways for community members. BPHC is undertaking the following steps to ensure that the Bronx community continues to be deeply involved: PPS has conducted a survey to enhance our knowledge of the services offered by & capacity of CBOs in our PPS, which will provide the basis for a web-based CBO service directory to facilitate direct referrals to support services. BPHC met regularly with CBOs to gain input & build a community engagement strategy. Through Community-based Discussion Sessions, members of the organizations defined aim-focused, common issues among licensed & grant-funded CBOs & organizations providing community-based services & to express participation needs & guestions. Targeted participants included CBOs providing senior care, food pantries, social services, home health, legal, farmers markets, housing, education, behavioral health, developmental disabilities, & family & children services. Minutes & common themes from the sessions were distributed to participants, followed by an invitation to join the Community Engagement Plan Workgroup. The Workgroup identified the need for 3 additional groups: Communications Strategies (to create efficient & effective methods of communication from CBO to CBO & from CBO to PPS constituent, with additional focus on consumer involvement & patient engagement); Outreach & Engagement (conduct networking events, define level of CBO participation, & build proactive relationships on behalf of the PPS with new & existing CBOs); & Interconnectivity (continue to work on connecting CBO resources via available technology). All CBOs are invited to join the community engagement process. To engage the community stakeholders further, BPHC will encourage & solicit feedback through its website, presentations, publications, social media platforms, & public fora. BPHC produces & publishes a biweekly bulletin & a quarterly newsletter & will continue to host all-Member webinars. BPHC has begun contracting with CBOs that will be major contributors to the success of our DSRIP projects. BPHC is contracting with Health People: Community Preventive Health Institute (CBO specializing in evidence-based patient education for chronic disease management) & a.i.r. nyc (a CBO providing home-based services to families with asthma). In the Bronx, the biggest risk associated with community engagement is that the level of need for community resources, such as behavioral health & social support services, exceeds the resources available. Other risks may include insufficient infrastructure to manage the number of CBOs & people engaged, address the complexity associated with serving a diverse population in culturally meaningful ways, ensure rapid response to community need & suggestions, & support communication at the community level via information technology. However, DSRIP provides a unique opportunity to increase the reach & impact of existing resources & improve & build new infrastructure to engage our community in efforts to improve health in the Bronx.

IPQR Module 10.8 - IA Monitoring

Instructions:



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Page 144 of 763 **Run Date**: 12/28/2018



DSRIP Implementation Plan Project

Run Date: 12/28/2018

Page 145 of 763

SBH Health System (PPS ID:36)

Section 11 - Workforce

IPQR Module 11.1 - Workforce Strategy Spending (Baseline)

Instructions:

Please include details on expected workforce spending on a semi-annual basis. Funds may be shifted from one funding type category to another within the workforce strategy spending table, as long as the PPS adheres to their overall spend commitments. However, the PPS may apply a 25% discount factor to the DY1 Workforce Strategy Spend target. If the PPS applies this discount in DY1, the PPS will be expected to reallocate those funds appropriately in DY2-4 to fully meet their DY1-4 total commitment.

		Year/Quarter												
Funding Type	DY1(Q1/Q2)(\$)	DY1(Q3/Q4)(\$)	DY2(Q1/Q2)(\$)	DY2(Q3/Q4)(\$)	DY3(Q1/Q2)(\$)	DY3(Q3/Q4)(\$)	DY4(Q1/Q2)(\$)	DY4(Q3/Q4)(\$)	DY5(Q1/Q2)(\$)	DY5(Q3/Q4(\$)	Total Spending (\$)			
Retraining	750,000.00	750,000.00	1,002,326.00	1,002,326.00	518,573.00	518,573.00	401,854.00	401,854.00	192,099.00	192,099.00	5,729,704.00			
Redeployment	37,500.00	37,500.00	50,116.00	50,116.00	37,041.00	37,041.00	28,704.00	28,704.00	12,807.00	12,807.00	332,336.00			
New Hires	93,750.00	93,750.00	100,233.00	100,233.00	74,082.00	74,082.00	14,352.00	14,352.00	16,008.00	16,008.00	596,850.00			
Other	750,000.00	750,000.00	1,002,326.00	1,002,326.00	444,491.00	444,491.00	344,446.00	344,446.00	179,292.00	179,292.00	5,441,110.00			
Total Expenditures	1,631,250.00	1,631,250.00	2,155,001.00	2,155,001.00	1,074,187.00	1,074,187.00	789,356.00	789,356.00	400,206.00	400,206.00	12,100,000.00			

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Complete	



Run Date: 12/28/2018

Page 146 of 763

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 11.2 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Please note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Define target workforce state (in line with DSRIP program's goals).	Completed	Finalized PPS target workforce state, signed off by PPS workforce governance body.	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2	NO
Task Establish and convene Workforce Project Team	Completed	Establish and convene Workforce Project Team (including Workforce Sub-Committee, Workforce Workgroups, workforce liaison and other supportive staff from the CSO, 1199 SEIU Training and Employment Funds (TEF), subject matter experts and stakeholders) responsible for implementing, executing and overseeing workforce activities.	07/01/2015	07/01/2015	07/01/2015	07/01/2015	09/30/2015	DY1 Q2	
Task Identify the requirements for each DSRIP project	Completed	Identify the requirements for each DSRIP project and the new services that will be delivered, in conjunction with the Quality and Care Innovation Sub-Committee.	07/17/2015	06/30/2016	07/17/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Identify types and numbers of workers needed for each DSRIP project	Completed	Identify the types and numbers of workers needed for each DSRIP project.	07/17/2015	06/30/2016	07/17/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Identify competencies, skills, training and roles required for each DSRIP project	Completed	Identify the competencies, skills, training and roles required for each DSRIP project, with particular attention to developing common standards and definitions for care management roles.	07/31/2015	06/30/2016	07/31/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Consolidate project-by-project analysis	Completed	Consolidate project-by-project analysis to develop a comprehensive view of the workforce needs to support all DSRIP projects.	04/30/2016	06/30/2016	04/30/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Finalize target workforce state	Completed	Finalize target workforce state and receive signoff from Workforce Sub-Committee and Executive Committee.	04/30/2016	06/30/2016	04/30/2016	06/30/2016	06/30/2016	DY2 Q1	
Milestone #2 Create a workforce transition roadmap for achieving defined target workforce state.	Completed	Completed workforce transition roadmap, signed off by PPS workforce governance body.	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2	NO
Task Convene Workforce Sub-Committee	Completed	Convene Workforce Sub-Committee to provide input on the approach for developing the workforce transition roadmap.	07/01/2015	09/09/2015	07/01/2015	09/09/2015	09/30/2015	DY1 Q2	



Page 147 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Provide PPS member organizations with individualized survey data to determine their current workforce state	Completed	Working with the Center for Health Workforce Studies (CHWS), provide PPS member organizations with individualized survey data to determine their current workforce state.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Draft a workforce transition roadmap template	Completed	Based on current workforce state and future targeted workforce state (as defined in the milestone above and below), work with TEF to draft a workforce transition plan template that addresses workforce volume including hiring, training, deploying staff as well as the timeline for the changes and the related dependencies to assist PPS member organizations in developing individualized workforce transition roadmaps.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Obtain approval of transition plan template	Completed	Obtain approval of transition plan template by Workforce Sub-Committee and Executive Committee to assist PPS member organizations in achieving future target workforce state.	08/01/2016	09/30/2016	08/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Milestone #3 Perform detailed gap analysis between current state assessment of workforce and projected future state.	Completed	Current state assessment report & gap analysis, signed off by PPS workforce governance body.	11/01/2015	09/30/2016	11/01/2015	09/30/2016	09/30/2016	DY2 Q2	NO
Task Gather baseline information on current workforce state	Completed	Work with CHWS to gather baseline information on current workforce state through member surveys and available workforce data. Baseline information will include an assessment of staff volume, staff titles/types, competencies and credentials related to implementing each DSRIP project	11/01/2015	03/31/2016	11/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Identify overall change in numbers, FTEs, salary, and benefits, by organization and in the aggregate as well as identify causes of potential workforce changes	Completed	Work with CHWS and TEF to identify overall change in numbers, FTEs, salary, and benefits, by organization and in the aggregate as well as identify if the potential workforce changes are a result of: retraining, redeployment, new hires, or attrition.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Apply training costs and training strategies to the retraining of health workforce staff and identify any other training costs	Completed	Work with TEF to apply training costs and training strategies to the retraining of health workforce staff and identify any other training costs (i.e. CBOS w/o new staff, but may need training to understand DSRIP and the process).	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Link training strategies and training costs to PPS DSRIP projects	Completed	Work with TEF to link training strategies and training costs to PPS DSRIP projects.	11/01/2015	09/30/2016	11/01/2015	09/30/2016	09/30/2016	DY2 Q2	



Page 148 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Identify staff who could be redeployed into future state roles to implement DSRIP projects	Completed	Work with PPS partners, including unions, to identify staff who could be redeployed into future state roles to implement DSRIP projects. Workforce Advisory Work Group will be available to facilitate.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Conduct a job analysis of at-risk positions and a skill transferability analysis to create job transition maps and career ladders within the PPS	Completed	Work with TEF and other members of the Workforce Sub- Committee to conduct a job analysis of at-risk positions and a skill transferability analysis to create job transition maps and career ladders within the PPS.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Identify new hire needs to implement DSRIP projects	Completed	Identify new hire needs to implement DSRIP projects	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Perform workforce budget analysis for each DSRIP project over the duration of the projects	Completed	Perform workforce budget analysis for each DSRIP project over the duration of the projects, taking into consideration overlap of training needs in projects.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Obtain sign-off on current state assessment report and gap analysis	Completed	Obtain sign-off on current state assessment report and gap analysis from Workforce Sub-Committee and Executive Committee.	05/15/2016	09/30/2016	05/15/2016	09/30/2016	09/30/2016	DY2 Q2	
Milestone #4 Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires, particularly focusing on full and partial placements.	Completed	Compensation and benefit analysis report, signed off by PPS workforce governance body.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	YES
Task Identify compensation and benefits ranges for current staff critical to implementation of DSRIP projects	Completed	As part of gathering baseline information from CHWS in the milestone above through member surveys and available workforce data, work with partners and stakeholders (including unions) to identify compensation and benefits ranges for current staff critical to implementation of DSRIP projects, including care managers.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Develop impact analysis on staff needing to be retrained and redeployed across PPS member organization	Completed	Working with TEF, build on analysis of at risk positions to develop impact analysis on staff needing to be retrained and redeployed across PPS member organizations.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Develop compensation and benefit range targets for staff positions, including new hires, critical to DSRIP implementation	Completed	Work with PPS members and targeted stakeholders to develop compensation and benefit range targets for staff positions, including new hires, critical to DSRIP implementation to inform PPS budgeting and workforce	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 149 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		impact analysis.							
Task Calculate the number of partially and fully placed staff and develop a tracking system	Completed	Work with TEF to calculate the number of partially and fully placed staff and develop a tracking system	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Determine impacts to partial placement staff and potential contingencies and develop and incorporate policies for staff who face partial placement and for staff who refuse retraining or redeployment	Completed	Convene the Workforce Advisory Work Group to determine impacts to partial placement staff and potential contingencies and develop and incorporate policies for staff who face partial placement and for staff who refuse retraining or redeployment, taking into consideration Collective Bargaining Agreements and HR policies at Partner organizations.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Draft comprehensive compensation and benefit analysis report	Completed	Draft comprehensive compensation and benefit analysis report.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Review and approval of compensation and benefit analysis report	Completed	Review and approval of compensation and benefit analysis report by Workforce Sub-Committee and Executive Committee.	05/01/2016	06/30/2016	05/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Milestone #5 Develop training strategy.	Completed	Finalized training strategy, signed off by PPS workforce governance body.	11/01/2015	09/30/2016	11/01/2015	09/30/2016	09/30/2016	DY2 Q2	NO
Task Provide training, as well as case management, counseling, job search assistance, employment workshops and tracking systems for impacted workers	Completed	Contract with 1199 Training and Employment Fund to provide training, as well as case management, counseling, job search assistance, employment workshops and tracking systems for impacted workers.	11/01/2015	09/30/2016	11/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Provide specialized training for specific DSRIP projects	Completed	Contract with other organizations (CBOs) to provide specialized training for specific DSRIP projects, including training on cultural competency and health literacy strategies, as needed.	11/01/2015	09/30/2016	11/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Create an inventory of needed training to implement each DSRIP project	Completed	In concert with the Workforce Sub-Committee, Quality and Care Innovation Sub-Committee and workforce vendors and through member surveys and stakeholder input, create an inventory of needed training to implement each DSRIP project, including specific skills, certifications and competencies.	11/01/2015	09/30/2016	11/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Identify existing staff and new hires that will need to be retrained, and the competencies and skills they will need in the future to implement DSRIP projects	Completed	As part of the inventory effort and the above milestones, work with TEF to identify existing staff and new hires that will need to be retrained, and the competencies and skills they will need in the future to implement DSRIP projects.	11/01/2015	09/30/2016	11/01/2015	09/30/2016	09/30/2016	DY2 Q2	



Page 150 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Develop vision, goals and objectives for training strategy and draft detailed training strategy	Completed	Work with TEF to develop vision, goals and objectives for training strategy and draft detailed training strategy, including plans and process to develop training curricula in concert with training vendors and the associated timeline.	01/29/2016	09/30/2016	01/29/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Develop mechanism to measure effectiveness of training in relation to training goals to implement DSRIP projects	Completed	Work with partner organization HR leads to develop a mechanism to measure effectiveness of training in relation to training goals to implement DSRIP projects	01/29/2016	09/30/2016	01/29/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Finalize, review and approve training strategy	Completed	Finalize, review and approve training strategy by Workforce Sub-Committee and Executive Committee.	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	

IA Instructions / Quarterly Update

		<u> </u>
Milestone Name	IA Instructions	Quarterly Update Description
iniiostorio rianio	n't mon donone	qualitary operate boothplion

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Define target workforce state (in line with DSRIP program's goals).	sgjevuka	Templates	36_DY4Q2_WF_MDL112_PRES1_TEMPL_WF_M 1_Meeting_ScheduleDY4Q2_22990.xlsx	WF_M1_Meeting Schedule_ DY4Q2	10/05/2018 01:07 PM
Create a workforce transition roadmap for achieving defined target workforce state.	sgjevuka	Templates	36_DY4Q2_WF_MDL112_PRES2_TEMPL_WF_M 2_Meeting_ScheduleDY4Q2_22991.xlsx	WF_M2_Meeting Schedule_ DY4Q2	10/05/2018 01:07 PM
Dayalan training strategy	sgjevuka	Templates	36_DY4Q2_WF_MDL112_PRES5_TEMPL_WF_M 5_Training_ScheduleDY4Q2_22993.xlsx	WF_M5_Training Schedule_ DY4Q2	10/05/2018 01:09 PM
Develop training strategy.	sgjevuka	Templates	36_DY4Q2_WF_MDL112_PRES5_TEMPL_WF_M 5_Meeting_ScheduleDY4Q2_22992.xlsx	WF_M5_Meeting Schedule_ DY4Q2	10/05/2018 01:09 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Define target workforce state (in line with DSRIP program's goals).	This milestone was completed DY1Q3. No update required for this quarter.
Create a workforce transition roadmap for achieving defined target workforce state.	This milestone was completed DY1Q3. No update required for this quarter.

NYS Confidentiality – High



Page 151 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Perform detailed gap analysis between current state assessment of workforce and projected future state.	This milestone was completed DY1Q3. No update required for this quarter.
Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires, particularly focusing on full and partial placements.	This milestone was completed DY1Q3. No update required for this quarter.
Develop training strategy.	This milestone was completed DY1Q3. No update required for this quarter.

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	



Page 152 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 11.3 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles (and Table Manage	Status	Deceriation	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	End Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	l User ID I	File Type	File Name	Description	Upload Date
	0005	, , , ,	1 110 1141110	2000р	opiouu buto

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



Run Date: 12/28/2018

Page 153 of 763

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

■ IPQR Module 11.4 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges and risks that you foresee in achieving the milestones set out above, including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

BPHC has intense retraining and training needs. We anticipate 5,000-10,000 existing staff will need retraining to implement the PPS's clinical projects and additional work streams. BPHC also anticipates up to 750 new jobs created within the PPS, all of which will require training.

To mitigate this risk, BPHC has engaged the services of the 1199 Training and Employment Funds to assist in the planning, implementation and administration of all of BPHC's training initiatives. The Director of Workforce Innovation from the BPHC CSO is working closely with the Workforce Subcommittee on the Workforce Plan, which is characterized by career ladders, continuous quality improvement and the use of evidence based teaching methods (including e-learning and basic skills support, as needed).

BPHC has a large and diverse workforce. We originally estimated our workforce to be 35,000. After completing our current state survey analysis, BPHC determined that the number of staff is twice that size, or approximately 70,000 total staff in 230 organizations. Communicating and engaging a staff of that size, including home care, which is the largest group represented at 27,198 (many in part time roles) is challenging.

To mitigate this risk, the Workforce Communication and Engagement Work Group representing multiple organizations in the PPS, has reconvened to determine what additional steps can be taken to expand the outreach to staff. The current focus is on using new media in addition to the elements already contained in the workforce communication and engagement plan. In addition, BPHC has identified the key workforce contact in each organization to help facilitate communication and information exchange. Focus groups have been planned for the fall, to gather additional ideas and input from staff across the PPS and gage the progress of current efforts toward staff engagement.

IPQR Module 11.5 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

BPHC's workforce strategy has interdependencies with many workstreams, including clinical project implementation, cultural competency, IT systems and processes, and finance and budgeting.

- Project Implementation Interdependencies: The number and types of staff that must be retrained or redeployed and the number and type of staff that needs to be newly hired depend on the needs and services of the clinical projects. As the implementation of the clinical projects evolves, it will be important to closely monitor any changes that could impact workforce needs.
- Cultural Competency Workstream Interdependencies: The success of the PPS' recruitment and training strategy will impact the provision of culturally competent care. The PPS will work with 1199 TEF, CUNY, and contracted CBOs to develop training curricula that meet cultural competency and health literacy standards and incorporate these trainings into all new hire orientations, refresher courses, and provider



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

agreements.

- IT Systems & Processes: To support a robust IT infrastructure, BPHC is planning to implement an electronic care planning tool across the PPS. The success of this tool is heavily dependent on the ability of the healthcare workforce to use this platform to track and manage care. BPHC's CSO will institute extensive training for the care management workforce on the use of the care planning tool.
- Finance and Budgeting: BPHC anticipates that partners will require funding to hire and deploy additional staff and potentially to adjust compensation for existing staff critical to successful implementation of the DSRIP projects.
- Governance: Establishment of the Workforce Sub-committee will be critical to engaging workers and thus ensuring the success of each DSRIP project.

Page 154 of 763 Run Date: 12/28/2018



Page 155 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 11.6 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Director of Workforce Innovation, BPHC	Mary Morris	Responsible for the development and implementation of all workforce implementation plans including providing leadership and advisement to the Workforce Sub-Committee, reporting to the Executive Committee.
Workforce Sub-Committee	The WSC has 12-15 voting members including representation from unions, HR, workforce experts, frontline staff (for all names, please see Membership Template in Governance workstream).	Responsible for implementing the workforce strategy, including Workforce Communication and Workforce Advisory facilitated by the 1199 Labor Management staff to ensure workforce input and identify concerns and structural barriers for collaborative decision making.
Workforce Training Vendor	1199 Training and Employment Funds (Rosa Mejias)	TEF will support execution of workforce training related activities including participation on the Sub-Committee, providing research on training vendors, best practices, information from other PPSs, helping to screen candidates for new hires, assessment, remediation and case management for candidates, culture change, preparation of reports to the State and dispute resolution.
Labor Representatives	Representatives from 1199 SEIU, NYSNA and CIR (Tom Cloutier, Teresa Pica, Gladys Wrenick, Rosa Mejias, and others)	Provide expertise on CBAs, and insight in retraining, redeployment and hiring needs.



Page 156 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 11.7 - Key Stakeholders □

Instructions:

Please identify the key stakeholders involved in your workforce transformation plans, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Linda Reid, Annie Wiseman, Susan Roti	Training Leads in Partner Organizations	Provide best practice training approaches and guidance in program implementation
Erlinda Girado, Victoria Izaylevsky, Katrina Jones, Marc Wolf, Gloria Kenny	HR Leads in Partner Organizations	Support data collection for staff FTEs, comp and benefits, CBO information, hiring needs
Patricia Belair	SVP, Ambulatory Services and Strategy, SBH Health System	Advisor on ambulatory care competencies/jobs
External Stakeholders		
1199 SEIU, NYSNA, CIR	Labor Union Representatives	Facilitate worker engagement
Curtis Dann-Messier	CUNY liaison	Coordinate curriculum development, supply talent
Marilyn Aquirre-Molina, Executive Director, CUNY Institute for Health Equity	Connection to Bronx Borough President Ruben Diaz's Not 62 Campaign	Input for curriculum development. Provide action-research on the social determinants of health that contribute to the high rates of morbidity and mortality in the Bronx, and technical support for training curriculum to enable us to better address health equity.
Swawna Trager, Executive Director of the NY Alliance for Health Careers	Provide talent pool of new staff for CHWs and other "peer" roles.	Potential training funding source-city and federal funding including stipends for training, tuition reimbursement, wrap arounds and paid internships, Curriculum development consultation.
Jessica Hill, Director Bronx-Westchester AHEC	Provides Bronx resident talent pipelines for various PPS staff positions.	Creates community-based health professional training opportunities and public health programs. Strengthens community networks to increase minority representation in all healthcare professions.
Provide training on key greas of care coordination teams and		Provide research findings on NYC health issues.



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 11.8 - IT Expectations

Instructions:

Please describe how the development of shared IT infrastructure across the PPS will support your plans for workforce transformation.

The development of shared IT infrastructure across the PPS will be important in storing information, tracking progress on workforce transitions, and delivering and tracking training to ensure success of the DSRIP clinical projects. Shared IT infrastructure will be especially important given the high volume of training, redeployment and new hires that needs to take place in order to implement the DSRIP projects.

- 1) Storing Information. BPHC will need to document information from all of the PPS Partners regarding their current workforce state, including volume, competencies and skills. It will be important to have an IT platform that will store this large volume of information in an organized way.
- 2) Tracking. BPHC anticipates that there will be extensive movement and changes in the workforce that will need to be tracked over time in order to ensure that BPHC reaches the future targeted workforce state. It will be crucial to track these changes across the PPS. The IT infrastructure will be key in reporting workforce process measures in the quarterly reports.
- 3) Training. Providers and staff will be trained regarding specific population needs and effective patient engagement approaches. Training will be scheduled, delivered and tracked using a learning management system (LMS) administered by the BPHC CSO.
- 4) Job Listings. BPHC will also use the IT infrastructure to post job openings on the "job board" across the PPS in order to recruit and hire qualified staff.

IPQR Module 11.9 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

BPHC will measure the success of its workforce strategy through the milestones listed above. BPHC will focus on monitoring key workforce measures, such as the number and type of staff who are retrained or redeployed as well as new hires. The Workforce Sub-Committee will be charged with monitoring the comprehensive workforce strategy to ensure that BPHC retains, trains, and hires the staff necessary to support successful implementation of DSRIP projects. The Workforce Sub-Committee will be supported by two workgroups: 1) Workforce Communications Workgroup and 2) Workforce Advisory Workgroup that will support workforce efforts.

Page 157 of 763

Run Date: 12/28/2018



Page 158 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 11.10 - Staff Impact

Instructions:

Please upload the Workforce Staffing Impact (Projections) and the Workforce Staffing Impact (Actuals) tables provided for quarterly reporting.

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
goulbov	Templates	36_DY4Q2_WF_MDL1110_TEMPL_Workforce_Staffing_Impact_Quarterly_DY4Q 2_REMEDIATION_24184.xlsx	Workforce Staffing Impact Quarterly_DY4Q2_REMEDIATION	12/06/2018 03:32 PM
goulbov	Templates	36_DY4Q2_WF_MDL1110_TEMPL_Workforce_Staffing_Impact_Quarterly_DY4Q 2_23381.xlsx	Workforce Staffing Impact Quarterly_DY4Q2	10/24/2018 02:06 PM

Narrative Text:

Due to the fact that the LPN title appears twice in the Workforce Staffing Impact template provided by the State, we generally use an edited version of the template during data entry to ensure the LPN numbers are reported consistently on the same line as in previous quarterly reports. After the data is entered, we then edit the titles back to how they appear on the original template. In original submission of the DY4Q2 report, we mistakenly uploaded the file to MAPP before the titles were reverted back to the original template. We've resubmitted our data using the original template provided by the State. The corrected file is titled "Workforce Staffing Impact Quarterly_DY4Q2_REMEDIATION."

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 159 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 11.11 - Workforce Strategy Spending (Quarterly):

Instructions:

Please include details on workforce spending. The workforce spending actuals should reflect only what was spent during the relevant quarters and is not cumulative across semi-annual periods. The PPS can shift funding across categories; e.g., from Retraining to New Hires. Please note that the "Cumulative Percent of Commitments Expended through Current DSRIP Year" section is calculated based on the total yearly commitments.

Benchmarks	
Year	Amount(\$)
Total Cumulative Spending Commitment through Current DSRIP Year(DY4)	11,299,588.00

	Workforce Spe	ending Actuals	Cumulative Spending to Date	Cumulative Percent of Commitments	
Funding Type	DY4(Q1/Q2)(\$)	DY4(Q3/Q4)(\$)	(DY1-DY5)(\$)	Expended through Current DSRIP Year (DY4)	
Retraining	614,597.00	0.00	6,147,341.00	115.00%	
Redeployment	0.00	0.00	0.00	0.00%	
New Hires	0.00	0.00	1,569,164.00	277.81%	
Other	364,002.00	0.00	1,879,550.00	36.98%	
Total Expenditures	978,599.00	0.00	9,596,055.00	84.92%	

Current File Uploads

Us	er ID File Type	File Name	File Description	Upload Date
----	-----------------	-----------	------------------	-------------

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.



Page 160 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Instructions:

New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 161 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 11.12 - IA Monitoring:



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Project 2.a.i – Create Integrated Delivery Systems that are focused on Evidence-Based Medicine / Population Health Management

IPQR Module 2.a.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

IDS Risk and Mitigation

- 1) If providers and BPHC cannot agree on contract terms BPHC may fail to fully achieve its provider participation goals. BPHC is therefore working to understand provider capabilities, provide support, set clear performance expectations and evolve a DSRIP payment distribution based, at least in part, on performance until a fully VBP contract is achieved that is satisfactory to providers and BPHC.
- 2) CBOs participating in BPHC may not have the capacity to meet the PPS's interconnectivity/interoperability requirements. Through its Community Needs Assessment and various organizational and service surveys, BPHC has profiled its CBO member organizations and developed comprehensive profiles compiled into a database which will be used to facilitate referrals. A Community Engagement Work Group made up of BPHC CBOs, works to involve BPHC CBOs in meaningful participation that will ensure BPHC meets CBO needs and PPS DSRIP goals.
- 3) Lack of integration and continuity between CCMS systems of HHs within BPHC may lead to information silos and poor PHM results. BPHC is signing MSAs with all HHs in the PPS which detail policies, procedures and agreement to adopt standards. BPHC is advocating use of a single CCMS, , for all members, but will work to integrate other CCMS solutions chosen by other member organizations..
- 4) If providers do not fully embrace Care Management (CM) or PHM, PCPs will continue to provide uncoordinated care. BPHC educates providers how the change in SDOH incentives reward CM/PHM. BPHC provides CM/PHM CMEs, TA and tools in different PCPs settings.
- 5) If BPHC does not reach its incremental performance goals and DSRIP funding is affected, there will be risks to future transformation. BPHC is installing critical control measures to monitor program implementation, progress towards PHM and outcomes measures. CQI and change management trainings are being designed for our network partners so that these processes become part of regular operations. Frequent budgeting and contracting cycles are used to ensure continuous sustainable operations.
- 6) If providers do not implement EHR systems that meet MU and PCMH 2014 Level 3 standards by DY3Q4, their ability to fully participate in coordinated interventions, CM, PHM across the IDS will be affected and negatively impact patient outcomes. BPHC comprehensive PCMH/MU plan deploys external consulting resources, and provides customized technical assistance, coaching, and care team training modules so that practices achieve DSRIP goals.
- 7) If the Bronx RHIO fails to satisfy partner demand for secure messaging, alerts and patient record lookup, or providers do not integrate and use functions by DY3Q4, then planned clinical interventions, CM and PHM will be at risk across the IDS. BPHC will develop a timeline to prioritize practices for phased connectivity, and mechanisms to monitor the expansion of HIE / IDS. BPHC is exploring the expansion of local HIE DIRECT messaging outside of the RHIO, and the abilities of CCMS systems to message and alert. These would allow partners more options, leverage existing partner infrastructure where it exists, and provide a level of redundancy in case the RHIO cannot keep pace with partner demand.

Page 162 of 763 Run Date: 12/28/2018



Page 163 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 2.a.i.2 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, behavioral, post- acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service organizations, as necessary to support its strategy.	DY4 Q4	Project	N/A	In Progress	04/01/2015	03/31/2019	04/01/2015	03/31/2019	03/31/2019	DY4 Q4
Task PPS includes continuum of providers in IDS, including medical, behavioral health, post-acute, long-term care, and community-based providers.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Define pro forma role of all PPS providers in BPHC's network model of care (prioritized programs/projects, target patient populations, interventions, accountabilities, use of care plans, funds flow, etc.) to establish BPHC-wide expectations, building on clinical planning to date and planned population health management, clinical integration and IT assessment and planning detailed in those work streams		Project		Completed	08/01/2015	06/15/2016	08/01/2015	06/15/2016	06/30/2016	DY2 Q1
Task Draft Master Services Agreement (MSA) and exhibits, which will describe legal terms and conditions of partner participation in the PPS and governance structure		Project		Completed	04/01/2015	05/21/2015	04/01/2015	05/21/2015	06/30/2015	DY1 Q1
Task Solicit comments on MSA from partners through distribution to members, opportunity to submit written comments, and review in Committee and Sub-Committee meetings.		Project		Completed	05/21/2015	06/08/2015	05/21/2015	06/08/2015	06/30/2015	DY1 Q1
Task Finalize MSA agreement		Project		Completed	07/01/2015	07/23/2015	07/01/2015	07/23/2015	09/30/2015	DY1 Q2
Task Develop and finalize project schedules in concert with Clinical Operations Plans (COPs)		Project		Completed	06/01/2015	12/31/2015	06/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Review and negotiate project schedules with partner		Project		Completed	08/15/2015	12/31/2015	08/15/2015	12/31/2015	12/31/2015	DY1 Q3



Page 164 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
organizations. The order in which project schedules will be negotiated will be based on prioritization of partner organizations developed by SBH										
Task Complete first round of contracting with all PPS partners		Project		Completed	08/15/2015	03/20/2016	08/15/2015	03/20/2016	03/31/2016	DY1 Q4
Task Identify payers and social service organizations required to support IDS strategy that are not already identified as PPS member partners; schedule, conduct and document regular meetings to discuss formal mechanisms for them to participate in BPHC		Project		Completed	03/20/2016	06/30/2016	03/20/2016	06/30/2016	06/30/2016	DY2 Q1
Milestone #2 Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' strategy towards evolving into an IDS.	DY2 Q4	Project	N/A	Completed	08/30/2015	03/31/2016	08/30/2015	03/31/2016	03/31/2016	DY1 Q4
Task PPS produces a list of participating HHs and ACOs.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Participating HHs and ACOs demonstrate real service integration which incorporates a population management strategy towards evolving into an IDS.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices and integrated service delivery.		Project		Completed	08/30/2015	03/31/2016	08/30/2015	03/31/2016	03/31/2016	DY1 Q4
Task Define contracting, coordination and assessment strategy for Montefiore BAHN ACO, and care model expectations, coordination and contracting strategies related to BAHN, CBC and CCMP partner Health Homes, based on requirement frameworks developed to date and those that will result from planned assessment and planning activities in other work streams		Project		Completed	09/10/2015	03/31/2016	09/10/2015	03/31/2016	03/31/2016	DY1 Q4
Task Assess HH and ACO population health management capabilities to determine if the skills and experience of the ACO and other organizations can be leveraged by BPHC, based on strategies and expectations; incorporate into BPHC operational strategy/plan		Project		Completed	08/30/2015	03/31/2016	08/30/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop and implement effective referral strategy to the HH/ACO, including referral tracking		Project		Completed	10/30/2015	02/25/2016	10/30/2015	02/25/2016	03/31/2016	DY1 Q4



Page 165 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Integrate HHs and ACOs into the IT infrastructure		Project		Completed	09/30/2015	03/31/2016	09/30/2015	03/31/2016	03/31/2016	DY1 Q4
Milestone #3 Ensure patients receive appropriate health care and community support, including medical and behavioral health, post-acute care, long term care and public health services.	DY2 Q4	Project	N/A	Completed	08/15/2015	03/31/2017	08/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task Clinically Interoperable System is in place for all participating providers.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS has protocols in place for care coordination and has identified process flow changes required to successfully implement IDS.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS has process for tracking care outside of hospitals to ensure that all critical follow-up services and appointment reminders are followed.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS trains staff on IDS protocols and processes.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Identify and document required clinical and care management protocols for priority programs, projects and interventions, based on Community Needs Assessment, clinical planning to-date and further analysis of attributed patient population, using MAPP and PPS partner patient-level data		Project		Completed	08/15/2015	12/31/2015	08/15/2015	12/31/2015	12/31/2015	DY1 Q3
Task Define partner and workforce roles in delivering care based on protocols and planned interventions in priority projects, including expectations for how interventions will be logged, tracked and reported.		Project		Completed	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Deploy systems to improve and promote effective care transitions, include protocols for tracking and follow-up		Project		Completed	01/15/2016	02/28/2016	01/15/2016	02/28/2016	03/31/2016	DY1 Q4
Task Operationalize partner and workforce roles by providing gap analysis and appropriate training to clinicians and care management staff (including licensed care managers, care coordinators, patient navigators/community health workers, medical assistants and front-office staff).		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Establish data collection, survey and reporting mechanisms to		Project		Completed	02/01/2016	06/15/2016	02/01/2016	06/15/2016	06/30/2016	DY2 Q1



Page 166 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
enable BPHC monitoring to ensure that patients are receiving appropriate health care and community support in priority projects, based on needs identified in prior planning activities										
Task Review process for rapid cycle evaluation and continuous improvement of data collection, survey and reporting methods based on priority project experience and modify process as needed to ensure patients receive appropriate health care and community support		Project		Completed	08/01/2016	09/01/2016	08/01/2016	09/01/2016	09/30/2016	DY2 Q2
Milestone #4 Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up, by the end of Demonstration Year (DY) 3.	DY3 Q4	Project	N/A	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: Agregado Angeline M Md										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: Abdo Farid Fawzi Md										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Hospital	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: Montefiore Medical Ctr Ai		I		1						
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Mental Health	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:		•								,
Ambarian Naira Task EHR meets connectivity to RHIO's HIE and SHIN-NY		Provider	Safety Net Nursing Home	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4



Page 167 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
requirements.										
Providers Associated with Completion:			•							
•										
Riverdale Nursing Home				1	1	Г			Ι	Г
Task		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
PPS uses alerts and secure messaging functionality. Task				<u> </u>						
Identify safety net provider data sharing requirements and assess										
partner and QE data sharing capabilities and current HIE		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
participation										
Task				+						
Coordinate with Bronx RHIO to develop comprehensive HIE										
adoption program to encourage and support partner participation		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
and integration										
Task										
Begin coordinated interface and service development with Bronx		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
RHIO		i Toject		Completed	10/01/2013	03/31/2010	10/01/2013	03/31/2010	03/31/2010	DIT Q4
Task	+			+						
Establish BPHC program to manage support for safety net										
providers to ensure that all are actively sharing health		Project		Completed	03/01/2016	04/25/2016	03/01/2016	04/25/2016	06/30/2016	DY2 Q1
information, coordinating with Bronx RHIO to encourage, track		i Toject		Completed	03/01/2010	04/23/2010	03/01/2010	04/23/2010	00/30/2010	DIZQI
and support partner participation and integration/data sharing										
Task				+						
Track status and manage support to ensure that all PPS safety										
net providers are actively sharing health information through		Project		Completed	03/01/2016	03/31/2018	03/01/2016	03/31/2018	03/31/2018	DY3 Q4
Bronx RHIO or alternative health information exchange										
Milestone #5				+						
Ensure that EHR systems used by participating safety net										
providers meet Meaningful Use and PCMH Level 3 standards	DY3 Q4	Project	N/A	Completed	06/30/2015	03/31/2018	06/30/2015	03/31/2018	03/31/2018	DY3 Q4
and/or APCM by the end of Demonstration Year 3.										
Task										
EHR meets Meaningful Use Stage 2 CMS requirements (Note:										
any/all MU requirements adjusted by CMS will be incorporated		Project		Completed	03/31/2017	03/31/2018	03/31/2017	03/31/2018	03/31/2018	DY3 Q4
into the assessment criteria).										
Task			Safety Net Practitioner -							
PPS has achieved NCQA 2014 Level 3 PCMH standards and/or		Provider	Primary Care Provider	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
APCM.		i Tovidei	(PCP)	Completed	01/01/2010	03/31/2010	01/01/2010	03/31/2010	03/31/2010	D13 Q4
			(i oi)							
Providers Associated with Completion:										
Agregado Angeline M Md										
Task		Project		Completed	06/30/2015	12/31/2015	06/30/2015	12/31/2015	12/31/2015	DY1 Q3
ruon		1 10,000		Joinpieted	00/00/2010	12/01/2013	00/00/2010	12/01/2010	12/01/2013	בוועט



Page 168 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Assess eligible participating partner EHR use relative to Meaningful Use and PCMH 2014 Level 3 standards										
Task Establish BPHC program to educate, encourage, track and support eligible safety net providers in acquiring/implementing certified EHR systems, including potential use of incentive-based payments for implementation		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Recruit or contract for EHR implementation resources as needed		Project		Completed	11/01/2015	06/30/2016	11/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Begin actively encouraging, tracking and supporting partner EHR implementation and progress towards Meaningful Use and PCMH standards		Project		Completed	08/01/2016	12/31/2016	08/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Track status and manage support to ensure all eligible safety net providers are using certified EHR systems that meet Meaningful Use and PCMH 2014 Level 3 standards		Project		Completed	10/16/2016	03/15/2018	10/16/2016	03/15/2018	03/31/2018	DY3 Q4
Milestone #6 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	DY4 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients through patient registries and is able to track actively engaged patients for project milestone reporting.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Define population health management (PHM) requirements, establish PHM function and recruit or contract with partner for PHM staff		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Perform current state assessment of E.H.R. capabilities.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Perform gap analysis and identify priories to achieving integration of patient record.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Define business requirements and data elements for patient registry to stratify and track all patients engaged in this project.		Project		Completed	04/01/2015	11/30/2015	04/01/2015	11/30/2015	12/31/2015	DY1 Q3
Task Recommend registry business requirements and data elements to governance committees for review and approval (Quality and Care Innovation Subcommittee, Information Technology		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 169 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Subcommittee and Executive Committee)										
Task Engage IT Subcommittee to identify technology and resource requirements for registry, including technical platform for hosting registry.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Create budget to build registry and acquire necessary resources		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Assess and acquire or contract for care coordination management solution (CCMS) and other systems and services as required to support PHM and registries		Project		Completed	04/01/2016	12/30/2016	04/01/2016	12/30/2016	12/31/2016	DY2 Q3
Task Develop project implementation and testing plan for building registry as required for PHM, including technical support, ensure frequent automated updates of registry data		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Develop training plan and curriculum to deploy risk assessment tool, registry and CCMS tool for providers and care managers, emphasizing use of registries and CCMS to increase care coordination and patient engagement with primary care		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Execute registry testing plan and training program for providers and care managers on systems use and on how to identify targeted patients and track those who are actively engaged for milestone reporting.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Issue CCMS user credentials and train designated/delegated PPS partner workforce in use of the coordinated/ integrated solution. Disseminate standardized IT protocols and data security requirements across the system.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Launch registry and monitor its use and performance, evaluate success of patient tracking, and participating provider utilization patterns, , with an emphasis on tracking patient engagement with primary care.		Project		Completed	04/01/2016	12/30/2016	04/01/2016	12/30/2016	12/31/2016	DY2 Q3
Milestone #7 Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use standards by the end of DY 3.	DY3 Q4	Project	N/A	Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4



Page 170 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Primary care capacity increases improved access for patients seeking services - particularly in high-need areas.		Project		Completed	02/01/2017	03/31/2018	02/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task All eligible practices meet 2014 NCQA Level 3 PCMH and/or APCM standards.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Abieyuwa Iyare					1	1				
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria.)		Project		Completed	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Assess eligible participating PCP PCMH recognition status and opportunity to expand access to primary care based on PCMH-enabled practices		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Recruit or contract for PCMH practice certification resources as needed		Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Establish BPHC program to educate on the benefits of, and encourage, track and support PCPs and facility based senior leadership in achieving PCMH 2014 Level 3 recognition, including potential use of incentive-based payments for achieving recognition		Project		Completed	01/01/2016	04/15/2016	01/01/2016	04/15/2016	06/30/2016	DY2 Q1
Task Perform gap analysis by practice and identify key priorities.		Project		Completed	01/01/2016	04/15/2016	01/01/2016	04/15/2016	06/30/2016	DY2 Q1
Task Finalize strategy to support primary care physicians with achieving 2014 NCQA Level 3 PCMH certification by sub committees, including trainings and education.		Project		Completed	01/01/2016	04/15/2016	01/01/2016	04/15/2016	06/30/2016	DY2 Q1
Task Begin actively encouraging, tracking and supporting partner efforts towards PCMH recognition		Project		Completed	01/01/2016	11/30/2016	01/01/2016	11/30/2016	12/31/2016	DY2 Q3
Task Monitor progress with achieving 2014 NCQA level 3 PCMH certification, support provided by PPS as needed.		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Monitor practice transformation sustainability after receiving 2014 NCQA level 3 PCMH certification, and provide support as		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4



Page 171 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
needed.										
Milestone #9 Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment reform.	DY2 Q4	Project	N/A	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS holds monthly meetings with Medicaid Managed Care plans to evaluate utilization trends and performance issues and ensure payment reforms are instituted.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Review final State value-based payment roadmap and PPS value-based payment plan		Project		Completed	07/01/2015	08/04/2015	07/01/2015	08/04/2015	09/30/2015	DY1 Q2
Task Identify Medicaid MCOs and other payers that serve PPS service area and obtain key DSRIP contact at each Medicaid MCO for participation in PPS activities		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Establish reporting mechanisms to collect and analyze Medicaid MCO and PPS partner data relative to utilization, performance, and payment reform		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Convene first monthly meeting of Medicaid MCO workgroup; membership will be a subset of the Finance and Sustainability Sub-committee with the potential to add members from PPS providers and MCO representatives		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Collect and analyze PPS data and prepare framework for reports to Medicaid MCOs		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #10 Re-enforce the transition towards value-based payment reform by aligning provider compensation to patient outcomes.	DY4 Q4	Project	N/A	Completed	08/15/2015	03/31/2018	08/15/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS submitted a growth plan outlining the strategy to evolve provider compensation model to incentive-based compensation		Project		Completed	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Providers receive incentive-based compensation consistent with DSRIP goals and objectives.		Project		Completed	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1
Task Establish reporting mechanisms and framework for collecting and analyzing data on patient outcomes by PPS partners and providers		Project		Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task		Project		Completed	08/15/2015	03/31/2017	08/15/2015	03/31/2017	03/31/2017	DY2 Q4



Page 172 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Develop provider education and engagement strategy through a structured stakeholder engagement process, which will facilitate participant understanding of and input to value-based payments and potential contracting arrangements.										
Task Collect and analyze data on patient outcomes by PPS partners and providers		Project		Completed	01/15/2016	09/30/2016	01/15/2016	09/30/2016	09/30/2016	DY2 Q2
Task Develop recommendation for allocation of internal PPS provider bonus payments to reflect PPS partner and provider performance relative to patient outcomes		Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Present recommendation for allocation of internal PPS provider bonus payments to Executive Committee		Project		Completed	05/30/2016	03/31/2018	05/30/2016	03/31/2018	03/31/2018	DY3 Q4
Task Engage MCO workgroup and participating MCO organizations to reconcile and align PPS and MCO activities related to provider compensation associated with patient outcome		Project		Completed	05/30/2016	03/31/2017	05/30/2016	03/31/2017	03/31/2017	DY2 Q4
Task Issue first internal PPS provider bonus payments for high- performing partners exceeding outcome and quality thresholds		Project		Completed	08/01/2016	06/30/2017	08/01/2016	06/30/2017	06/30/2017	DY3 Q1
Task Complete first quarterly report to Executive Committee on progress toward aligning provider compensation with patient outcomes.		Project		Completed	08/01/2016	03/31/2018	08/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Develop provider value-based compensation framework through the Finance and Sustainability Sub-Committee, Medicaid MCO workgroup and the Executive Committee.		Project		Completed	09/01/2016	12/31/2016	09/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Complete first annual evaluation of PPS value-based payment plan and recommend changes, if needed		Project		Completed	11/01/2015	03/31/2018	11/01/2015	03/31/2018	03/31/2018	DY3 Q4
Milestone #11 Engage patients in the integrated delivery system through outreach and navigation activities, leveraging community health workers, peers, and culturally competent community-based organizations, as appropriate.	DY4 Q4	Project	N/A	Completed	04/01/2015	11/30/2016	04/01/2015	11/30/2016	12/31/2016	DY2 Q3
Task Community health workers and community-based organizations utilized in IDS for outreach and navigation activities.		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	
Task		Project		Completed	06/01/2015	09/30/2015	06/01/2015	09/30/2015	09/30/2015	DY1 Q2



Page 173 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Identify community based services relevant to the community, and identify organizations that provide them, to gain an understanding of their willingness in and capability to expand their services and to contractually engage with BPHC to engage patients in their care through outreach activities, peforming patient screening and assessment, helping patients navigate service providers (including engagement and activation with primary care) and providing patient education and selfmanagement assistance										
Task Identify CBOs to contract with in DY1, via: 1) project-specific work groups identifying CBOs to target and engage based on the services they provide and how those services address the predominant social determinants of health in the Bronx by primary condition (diabetes, CVD, asthma, etc), based on the initial Bronx CNA (November 2014); 2) CSO implement a survey of current CBO members of our PPS to profile their services and their interest and capacity to participate as partner organizations in our DSRIP projects; 3) hosting weekly forums with groups of CBOs designed to inform them about the CBO role as member organizations and to facilitate their participation in our DSRIP projects.		Project		Completed	06/01/2015	09/30/2015	06/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Draft Master Services Agreement (MSA) and exhibits, which will describe legal terms and conditions of partner participation in the PPS and governance structure.		Project		Completed	04/01/2015	05/21/2015	04/01/2015	05/21/2015	06/30/2015	DY1 Q1
Task Solicit comments on MSA from PPS members through distribution to members, opportunity for submission of written comments, and review in Committee and Sub-Committee meetings.		Project		Completed	05/21/2015	06/08/2015	05/21/2015	06/08/2015	06/30/2015	DY1 Q1
Task Finalize MSA.		Project		Completed	07/01/2015	07/23/2015	07/01/2015	07/23/2015	09/30/2015	DY1 Q2
Task Develop and finalize CBO project schedules in concert with Clinical Operational Plans.		Project		Completed	08/01/2015	06/30/2016	08/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Review and negotiate project schedules with CBOs.		Project		Completed	08/01/2015	06/30/2016	08/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Execute agreements and project schedules for CBOs.		Project		Completed	08/01/2015	06/30/2016	08/01/2015	06/30/2016	06/30/2016	
Task		Project		Completed	04/01/2016	11/30/2016	04/01/2016	11/30/2016	12/31/2016	DY2 Q3



Page 174 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Develop patient engagement and activation protocols for priority projects, target subpopulations or interventions, based on Community Needs Assessment, clinical planning to-date and further analysis of attributed patient population, using MAPP and PPS partner patient-level data										
Task Begin patient outreach, engagement, screening/assessment, navigation activation and education for high priority projects and population		Project		Completed	10/15/2016	11/30/2016	10/15/2016	11/30/2016	12/31/2016	DY2 Q3
Task Define patient engagement and patient engagement metrics. Define mechanisms for evaluation, feedback and continuous quality improvement.		Project		Completed	07/22/2015	06/30/2016	07/22/2015	06/30/2016	06/30/2016	DY2 Q1

Prescribed Milestones Current File Uploads

	er ID File Type	File Name	Description	Upload Date
--	-----------------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
	As with previous quarters, Bronx Partners for Healthy Communities (BPHC) continues to gather documents and strengthen relationships with member organizations which provide diverse health and healthcare services to our PPS's Medicaid patient population. BPHC also continues to develop standard processes, policies and procedures via collaboration between member organizations, with the guidance of the senior leadership representing them.
All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, behavioral, post-acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service	During the first half of DY4, 14 member organizations signed master services agreements (MSAs) to add to the 54 previously executed. Most were pharmacies with community-based partners and nursing homes following. These MSAs formed the basis on which nine additional Schedule A contracts were developed and signed. Seven of our largest ambulatory care and two hospital providers received contracts for performance based work as did twelve pharmacies. Schedule As were established with nine organizations that participated in the CBO Evaluation Training ("Demonstrating Programs' Value), additional Schedule As were established for new pharmacies participating in BPHC's Pay-for-Proxy (P4X) performance improvement Program.
organizations, as necessary to support its strategy.	BPHC also has a program that retroactively awards payment called Pay-for-Performance (P4P), which aligns with the State's definition of P4P, to distribute the dollars BPHC achieved from some of the previous measurement year (MY) results. While not a forward-looking mechanism, BPHC is in the process of recognizing and rewarding 150 member organizations for their impact on HEDIS measures and the organizations' level of participation in BPHC. BPHC also supported three nursing homes to implement pilots that would prevent unnecessary emergency room visits and admissions, as well as unnecessary transfers. Two of the three pilots have been confirmed for the second round of pilot funding. Finally, BPHC also sponsored an HIV Peer Training Pilot, intended to increase access to peer-based services for disease management and improve opportunities for employment for this population. Currently 17/20 peers originally recruited are in their internship programs and taking coursework towards



Page 175 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text				
	certification.				
	BPHC has calculated and awarded 150 member organizations for their impact on HEDIS measures and the organizations' level of participation in BPHC. Currently, BPHC is in its second round of the Innovation Fund program, 16 pilots were initially engaged in the pilots, nine are from round one and seven are from round two, and four of the original nine pilots are being renewed. We have also funded six nursing homes to conduct work with the Bronx RHIO to improve interconnectivity through access to the Bronx RHIO data and maximizing how they leverage the use of data and alerts for their patient population. Finally a pilot for home care has been launched to train home care aides to utilize validated tools for methodically identifying and reporting when conditions worsen for patients with CVD, diabetes and COPD resulting in reduced ED visits and hospital readmissions.				
	The milestone is on track to be completed by DY4Q4.				
Utilize partnering HH and ACO population health management systems	The milestone is on track to be completed by D14Q4.				
and capabilities to implement the PPS' strategy towards evolving into an					
IDS.					
Ensure patients receive appropriate health care and community support,					
including medical and behavioral health, post-acute care, long term care					
and public health services.					
Ensure that all PPS safety net providers are actively sharing EHR					
systems with local health information exchange/RHIO/SHIN-NY and					
sharing health information among clinical partners, including directed					
exchange (secure messaging), alerts and patient record look up, by the					
end of Demonstration Year (DY) 3.					
Ensure that EHR systems used by participating safety net providers meet					
Meaningful Use and PCMH Level 3 standards and/or APCM by the end of					
Demonstration Year 3.					
Perform population health management by actively using EHRs and other					
IT platforms, including use of targeted patient registries, for all					
participating safety net providers.					
Achieve 2014 Level 3 PCMH primary care certification and/or meet state-					
determined criteria for Advanced Primary Care Models for all eligible					
participating PCPs, expand access to primary care providers, and meet					
EHR Meaningful Use standards by the end of DY 3.					
Establish monthly meetings with Medicaid MCOs to discuss utilization					
trends, performance issues, and payment reform.					
Re-enforce the transition towards value-based payment reform by					
aligning provider compensation to patient outcomes.					
Engage patients in the integrated delivery system through outreach and					
navigation activities, leveraging community health workers, peers, and					
culturally competent community-based organizations, as appropriate.					



DSRIP Implementation Plan Project

Page 176 of 763 Run Date : 12/28/2018

SBH Health System (PPS ID:36)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Ongoing	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Fail	
Milestone #5	Fail	
Milestone #6	Pass & Complete	
Milestone #7	Fail	
Milestone #9	Pass & Complete	
Milestone #10	Pass & Complete	
Milestone #11	Pass & Complete	



Page 177 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 2.a.i.3 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
lilestone 1id-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	OSELID	i iie i ype	i ile Name	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 178 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

	IPQR Module 2.a.i.4 - IA Monitoring	
Ins	Instructions:	



Page 179 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Project 2.a.iii – Health Home At-Risk Intervention Program: Proactive management of higher risk patients not currently eligible for Health Homes through access to high quality primary care and support services

IPQR Module 2.a.iii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- (1) A major risk to successful implementation of 2.a.iii relates to provider access to an electronic care management (CM) and referral management tool that can be shared across BPHC providers. Multiple IT systems are employed by Health Homes (HH) and PCMHs, and some partners lack systems with the necessary capabilities. Building a system with sufficient CM, referral management and system integration capacities in a timely manner poses a significant challenge. BPHC is working with a vendor to create a PPS-wide CM and referral management platform to enhance clinical integration and provider communications. The platform will unify partners' varied IT systems. BPHC will supply data exchange and system interfaces to ensure robust exchange of care management planning information.
- (2) Patient access to and willingness to engage in CM services also pose a risk. BPHC is working with CBO partners to provide education to patients on accessing and navigating the healthcare system, as well as providing CBOs the tools to make direct referrals for patients in need of CM services. To enhance patient activation in care coordination, BPHC will train care coordinators on motivational interviewing.
- (3) A risk exists if PCPs do not see the added value of CM. In such cases PCPs would not refer patients into HH or HH At-Risk services, and thus anticipated improved patient outcomes would not be realized. BPHC is working with its HH partners and primary care organizations to improve provider education on the benefits of CM and to establish expectations and minimum standards for communication and information exchange between Care Managers and PCPs.
- (4) Recruiting and training sufficient CM staff to serve the needs of the Bronx is a challenge, particularly bilingual staff. BPHC's workforce strategy looks to mitigate this risk, by working with community colleges and coordinating with the 1199 Training and Education Fund (TEF), Montefiore CMO, and NYSNA to identify capable workers and provide training in Spanish when needed. BPHC also is coordinating with other Bronx PPSs on workforce strategy to align priorities and reduce competition.
- (5) Maintaining a short-term care management intervention for HH At-Risk patients is necessary to preserve optimal caseloads for Care Coordinators (CCs) and to extend services to as many patients as required under BPHC's speed and scale commitments. However, partners' experience with CM suggests it can be difficult to "graduate" patients out of CM once they have been engaged. BPHC seeks to mitigate this risk by providing training to CCs to set realistic, time-limited goals to allow patients to achieve their objectives and disenroll from care management within the allotted 3- to 9-month intervention period. The PPS is also exploring "step-down" models to ease the transition, such as enrollment in a group of peers after "graduation" from HH At-Risk CM.
- (7) A number of factors—including those listed above—contribute to BPHC's risk of missing patient engagement targets for project 2.a.iii. Another related risk involves the availability of data on patients with CM plans. Issues around access to patient names and CIN numbers have arisen with partners conducting CM on behalf of MCOs. This represents a significant portion of the Comprehensive CM Plans currently being developed within BPHC's provider network. BPHC is pursuing data sharing agreements with these third parties to overcome data access challenges.



Page 180 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

☑ IPQR Module 2.a.iii.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks			
Actively Engaged Speed	Actively Engaged Scale		
DY3,Q4	40,320		

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
	Baseline Commitment	10,080	20,160	30,240	40,320
PPS Reported	Quarterly Update	0	12,359	0	0
	Percent(%) of Commitment	0.00%	61.30%	0.00%	0.00%
IA Amproved	Quarterly Update	0	12,359	0	0
IA Approved	Percent(%) of Commitment	0.00%	61.30%	0.00%	0.00%

Warning: PPS Reported - Please note that your patients engaged to date (12,359) does not meet your committed amount (20,160) for 'DY4,Q2'

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
zstopak	Report(s)	36_DY4Q2_PROJ2aiii_MDL2aiii2_PES_RPT_BPHC-PATIENTLIST-2aiii- DY4Q2_12359pts_FINAL_23970.xlsx	DY4 Q1-2 totals	10/30/2018 02:42 PM

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Fail	



Page 181 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 2.a.iii.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Develop a Health Home At-Risk Intervention Program, utilizing participating HHs as well as PCMH/APC PCPs in care coordination within the program.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task A clear strategic plan is in place which includes, at a minimum: - Definition of the Health Home At-Risk Intervention Program - Development of comprehensive care management plan, with definition of roles of PCMH/APC PCPs and HHs		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Develop a workplan and timeline to develop the clinical operations plan (COPs) and implement a strategy for the HH atrisk population that aligns with the patient engagement speed and scale application submission		Project		Completed	04/01/2015	05/15/2015	04/01/2015	05/15/2015	06/30/2015	DY1 Q1
Task Convene representative group of PPS members including Health Homes (HH), PCMHs, SUD providers and SMEs, and others to participate in developing project plan for HH at-risk project (2.a.iii)		Project		Completed	05/01/2015	09/30/2015	05/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Define the population to be targeted by the HH at-risk intervention, such as individuals with diabetes, substance use disorders, mild to moderate depression or other single uncontrolled chronic conditions (see requirement #5)		Project		Completed	05/01/2015	09/30/2015	05/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Define a care management (CM) staffing model, in conjunction with Workforce Subcommittee, to address the needs of the target population including staff qualifications, care team roles (including PCP and care manager), functions, and panel size of team members		Project		Completed	05/01/2015	09/30/2015	05/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Develop financial model to cost out CM team		Project		Completed	05/01/2015	09/30/2015	05/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Develop and document the COP to define the elements of the program including the roles of PCPs and Health Homes, health		Project		Completed	05/01/2015	10/31/2015	05/01/2015	10/31/2015	12/31/2015	DY1 Q3



Page 182 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH	Haalth	System	/DDS	ID-38

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
information exchange and technology requirements, and evidence-based guidelines										
Task Develop project implementation budget		Project		Completed	05/01/2015	10/31/2015	05/01/2015	10/31/2015	12/31/2015	DY1 Q3
Task Working with Workforce Subcommittee, design training and recruitment strategy for care managers and care teams		Project		Completed	06/30/2015	10/31/2015	06/30/2015	10/31/2015	12/31/2015	DY1 Q3
Task Submit COP and budget to Quality and Care Innovation Sub- Committee for approval		Project		Completed	08/01/2015	10/31/2015	08/01/2015	10/31/2015	12/31/2015	DY1 Q3
Task Prepare/disseminate gap analysis tool based on COP to participating providers to determine CM resource needs against project plan and care management team staffing model		Project		Completed	08/15/2015	10/31/2015	08/15/2015	10/31/2015	12/31/2015	DY1 Q3
Task Identify site-specific implementation teams.		Project		Completed	08/15/2015	10/31/2015	08/15/2015	10/31/2015	12/31/2015	DY1 Q3
Task Launch recruitment and training programs with participating providers		Project		Completed	10/01/2015	10/31/2015	10/01/2015	10/31/2015	12/31/2015	DY1 Q3
Task Complete assessment of CM staffing needs of each participating site		Project		Completed	08/01/2015	11/30/2015	08/01/2015	11/30/2015	12/31/2015	DY1 Q3
Task Define metrics for rapid cycle evaluation		Project		Completed	09/01/2015	01/31/2016	09/01/2015	01/31/2016	03/31/2016	DY1 Q4
Task Use rapid cycle evaluation to track implementation successes and shortcomings and develop corrective actions		Project		Completed	02/01/2016	03/31/2017	02/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #2 Ensure all eligible primary care providers participating in the project meet NCQA (2011) accredited Patient Centered Medical Home, Level 3 standards and will achieve NCQA 2014 Level 3 PCMH and Advanced Primary Care accreditation by Demonstration Year (DY) 3.	DY3 Q4	Project	N/A	Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task All eligible practices meet NCQA 2014 Level 3 PCMH and APCM standards		Provider	Practitioner - Primary Care Provider (PCP)	Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4

Providers Associated with Completion:

Abieyuwa Iyare; Acevedo Donna; Aggarwal Shilpi; Agre Fred A Md; Agregado Angeline M Md; Akiyama Matthew; Akwuba Uche Onyeabo Ii Do; Alam Shah; Alas-Hun Sheila; Alderman Elizabeth M Md; Alfonso Jillian Sheree; Alkhairw Hadeel; Alpert Peter Md; Amendola-Sekinski Paula A Md; Amenechi-Enahoro Susan; Anastos Kathryn Md; Anderson Matthew Robert Md; Andre Jean; Anh Viet Vuong; Ansari Asif Muzaffar; Ansari-Ezabodi Amir Md; Anderson Kathryn Md; Anderson Matthew Robert Md; Anderson Md; Anderso Kenneth Md; Arnsten Julia Hope Md; Arslanov Renat H Md; Ascher Amanda Falick Md; Au Sophia S Md; Aung Khun Zawhtet; Averbukh Yelena Md; Baker Barry Alan; Baker Ben; Balk Sophie J Md; Balthazar Robert Md; Bar Ada Md; Barland Peter Md; Baron Lisa Colleen Md; Bartsch Sona; Barzel Uriel Shimon Md; Bathory Eleanor; Bederniceanu Florenta Md; Beil Robert Scott Md; Belamarich Peter F Md; Berger Matthew A Md; Berk Steven I Md; Berman-Billig Marcia Md; Bermudez Aramis



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Page 183 of 763 Run Date: 12/28/2018

	_	_		_	_	_			_	
									Overster	DSRIP
Project Requirements	Prescribed	Reporting	Provider Type	Status	Original	Original	Start Date	End Date	Quarter	Reporting Year
(Milestone/Task Name)	Due Date	Level	, ,,,		Start Date	End Date			End Date	and Quarter
Antonio Md; Bernard Marguerite Grace Md; Bernstein Larry J Md; E	Berrak Su Gulsun	Beruke Hanna	Bhardwai Anui: Bidiwala Anee	ela Ashraf Md· Blad	ckstock Oni: Bloc	omfield Diane F	Md. Bogaisky M	lichael Md· Bon	adonna Susan	F Md: Boro Alexis
David Md; Braganza Sandra Flavia Md; Broder Molly; Brown Collete	· ·			•	•			•		•
Nefertiti; Capps Linnea; Carbuto Alfred; Carl Lamour-Occean Carlin										
Chambers Hazel Md; Chamnongvongse Pirahatai; Chiocconi Sofia:										
Lombardi Md; Copeland Ebony R; Cordero Evelyn; Cortijo Amarilys										
Jennifer; Davis Raquel; Dayan-Rosenman David Samson; Degraffe	, ,	•	-					, ,	•	,
Robert H; Difazio Louis John Md; Donovan Edmund J; Dr Guerrero										
Loretta Azuka; Emili Gregory Md; Eng Nelson Do; Epstein Eric J Mo										
Filipkowski Anna; Fojas Antonio Canizares Jr Md; Ford Miriam; Fra										
Eric George Md; Gbur Maria S Md; George Claudene J Md; Gerrity										
Gordon-Simpson Janice A; Gorski Victoria A Md; Goss Erin; Gover										
Md; Guilbe Rose M Md; Gumbs Maudina S; Gupta Shikta Md; Habe	•			•	•	•	•	, ,	,	
Hawthorne Horace Md; Hazan Valerian Md; Hernandez Renee Md;										

Elizabeth; Horn Wanda Md; Howard Slomko; Howard Tomasz; Huang Hui-Li Md; Hwang Andrew; Igel Gerard J Md; Ikeda Scott; Immordino Frances Mary J Md; Institute For Family HIth; Ismailova Kyamalya A; Iyer Shwetha; Jackson Robert; John Jereesh T; Jones Kenneth Omri Md; Joo Pablo A Md; Jordan Golubcow-Teglasi; Joseph Gillane; Kalafatic William Edward Md; Kalafatic William H; Kalam Lobina Kaniz Md; Kang Elaine You Mi; Kang Joy; Kaplan-Weisman Laura; Kapoor Aarti; Karakas Serife Eti Md; Kaul Mohini Md; Kelter Katharine Md; Keltz Harold Md; Kesebir Deniz; Khan Naz F Md; Khanna Kartika; Khatiwala Vijay V Md; Kim Forrester-Dumont; Kim Paul Hyungchul; Klainbard Peter; Knight Colette; Koenig Paul Md; Kokotos Fave Md; Korin Laura; Koshy George P Md; Kostakos Katherine Md; Kumari Jaishree Md; Lan Andrew; Laude Amy Kristin; Lee Bernard Won Md; Lee Elizabeth; Lee Jee Md; Lee Jeffrey Jung; Lee Jonathan; Lee Regina; Lee Wayne Md; Lefrancois-Haber Darlene A Md: Leo John Michael Md: Leon Kenneth: Levine Alan Jav Md: Levine Richard M Np; Levv Paul Arthur Md: Lim Sylvia W Md: Lipman Hannah I Md: Loehner John Md: Lu Tiffanv: Lumibao Ala-May Pabillo Md: Machuca Hildred X; Madaline Theresa Fitzgerald; Maisonet Lourdes Md; Malik Rubina Abdul Md; Marcus Peter Md; Marie-Nirva Blaise; Marrast Lyndonna; Marrero Jessica; Maseda Nelly M Md; Maselli Frank Joseph Md; Mathur Manuja Md; Mayers Marguerite Marie Md; Mccafferty Hallie; Mccoy Wanda; Mcgarry Laura Gabrielle Md; Mchugh Marlene Elizabeth Fnp; Mckenna Jennifer M Md; Mcquade-Koors Patricia; Medar Shivanand; Mena Hernandez Herbert Mauricio; Menchaca Raquel;

Menon Chandra S Pc Md; Metalios Eva E Md; Michaelis W Roy Md; Milan Felise B Md; Minamoto Grace Y Md; Miro Patricia; Miskovitz Sharyn; Molina Maritza Md; Mortazavi Shervin Md; Moylan Juliana Bridget Md; Muggia Victoria A Md; Mukherjee Sarmistha; Murakami Noriyuki; Murray Margaret Md; Nahvi Sadi; Natarajan Rupa Narayani; Neglio Roseanne Md; Ngala-El Yasmin S; Nguyen Kim; Ningthoujam Sunita; Nord Nadia Md; Nori Priya Md; Norton Brianna; Ntiamoah Kwabena; O'Connell Daniel B Md; O'Connor Eileen; O'Donnell Heather Colleen Md; Ogbonna Rose N; Okhravi Siavash Steve; Okrent John Lazear; Olivo Villabrille Raquel Melina; Orgel Marc Lawrence Md; Ortiz-Morales Hilda; Oruwariye Tosan N Md; Oyeku Suzette Olubusola; Ozuah Maria Theresa P; Ozuah Philip Oranye Md; Paccione Gerald A Md; Palomino Lucy; Pan Jingyu; Parekh Jillian Bandler; Parnas Taya; Patel Bhawesh Md; Patel Jagdish G Md; Patel Milani; Patel Viraj; Paul Allison; Perez Hector; Persaud Indrani; Pham Shirley; Phupakdi Wipanee Md; Pierre Florence Dominique; Pilosov Daniel Robert Md; Pimentel Edgar Andrew Md; Pinon Miriam Wroblewski; Pintauro Frank L Md; Pintauro Robert; Pinzon Robin Ramos; Pittman Kai: Polizzi Laura Netburn: Polosatkin Anatoly: Popovtzer Zolty Einath Md: Portnoy Darin A Md: Prabhakaran Sapna: Pratomo Vanessa: Prince Tresa Smitha: Pumarol Alba: Quinones Wendy: Rabinowitz Michael Ray: Racine Andrew D Md

Phd; Raghavan Sreekala; Rahman Riaz; Rajagopal Latha; Ratau Michelle C Md; Raum Donald Douglas Md; Reddy Allareddy V K Md; Reidy Kimberly; Reznik Marina Md; Rich Andrea Md; Richards Tahshann; Rico Marta Md; Rieder Jessica Md; Riska Paul F Md; Rivera Marlene Md; Robbins Noah Md; Robb B Md; Ross Randy B Md; Roth Serena Lauren; Rubin Brian D Md; Rubin Susan; Ruddy-Ramirez Cory; Rynjah Eva H Md; Sachdeva Crystal; Saito-Schachner Ana Yuri Md; Salomon Danielle Md; Samuel Shawn Kunjumon Do; Sanger Heidi Scott; Saxena Amit K Md; Sayseng Lolita A Md; Scharbach Kathryn; Schechter Miriam B Md; Schiff Eugene Charles; Scholnick Jenna May Md; Schonberg Dana; Scott Pardella Jolanda; Scott Robin L; Sedlackova Ludmila; Sejdiu Mentor Md; Selwyn Peter Alan Md; Semanision Kristen; Shafran Gail; Shapiro Alan; Shapiro Lauren; Shargani Robert Md; Sheira L Schlair Md; Shepardson Alethea K; Shiwbaran Leena Shaleen; Shliozberg Jenny Md; Shukla Shuchin; Shulman Victoria Md; Shuter Jonathan Md; Sigal Samuel Harold Md; Sims Daniel; Singhal Raman; Sinha Nandita; Smith Claudine Althea A Md; Snellings John; Soloway Bruce Harold Md; Sosanya Oluwakemi; Sowmya Stephen Md; Spengler Emily; Sreeram

Radhika: Srinivasan Shobhna Md: St Louis Michele Md: Starrels Joanna: Stein Ruth Elizabeth Klein: Stein Tara: Sullivan Christina K Md: Suvarna Nair Md: Swartz Jonathan A Md: Swedish Kristin Anne: Swiderski Deborah M Md: Sykes Gerard Md: Tan Jade: Tattelman Ellen P Md: Tavana Denise Marie: Tavlor Allison Md: Tavlor Annelle Claire: Tavlor-Kamara N'Gadie: Teich Marvin L Md: Tenore Peter Laurence Md: Tiamivu Olushola: Tizer Karen: Tolentino Altagracia Md: Tomuta Vlad; Toyloy Veronique A Md; Traver Diane Md; Tugman Cheryl; Turkieh Albert Md; Upadhyay Sanjay; Vaidya Sudhir Purushottam; Valicenti-Mcdermott Maria; Varghese Justin; Velez Jennifer; Vicil Bernice Michelle; Villi Roger A Md; Virani Zahra; Walsh John; Walsh Margaret Mary; Warman Karen L Md; Wasserstrom Sharon Md; Weiner Richard Md; Weiss Caryn; Weiss David; Weiss Jeffrey Michael Md; Wey Ginger; Whitlow Regina; Wildfeurer

Olga Md; Wilson Teresa Ann; Winik Joseph S Md; Winkfield-Royster Tawana	a; Wolloch Norbert Md; W	ong Chui Fan Do; Yousuf Md	Abdullah; Yu Jenr	nifer Chua Md; Za	agreda Leze; Zi	ngman Barry S	Md		
Task Assess eligible participating PCP PCMH recognition status and opportunity to expand access to primary care based on PCMH-enabled practices	Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Recruit or contract for PCMH practice certification resources as needed	Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task	Project		Completed	10/01/2015	04/15/2016	10/01/2015	04/15/2016	06/30/2016	DY2 Q1



Page 184 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Establish BPHC program to educate on the benefits of, and encourage, track and support PCPs and facility based senior leadership in achieving PCMH 2014 Level 3 recognition, including potential use of incentive-based payments for achieving recognition										
Task Perform gap analysis by practice and identify key priorities.		Project		Completed	10/01/2015	04/15/2016	10/01/2015	04/15/2016	06/30/2016	DY2 Q1
Task Finalize strategy to support primary care physicians with achieving 2014 NCQA Level 3 PCMH certification by sub committees, including trainings and education.		Project		Completed	10/01/2015	04/15/2016	10/01/2015	04/15/2016	06/30/2016	DY2 Q1
Task Begin actively encouraging, tracking and supporting partner efforts towards PCMH recognition		Project		Completed	01/01/2016	11/30/2016	01/01/2016	11/30/2016	12/31/2016	DY2 Q3
Task Monitor progress with achieving 2014 NCQA level 3 PCMH certification, support provided by PPS as needed.		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Monitor practice transformation sustainability after receiving 2014 NCQA level 3 PCMH certification, and provide support as needed.		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #3 Ensure that all participating safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up.	DY3 Q4	Project	N/A	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4

Providers Associated with Completion:

Agregado Angeline M Md; Akwuba Uche Onyeabo Ii Do; Alderman Elizabeth M Md; Alfonso Jillian Sheree; Alpert Peter Md; Amendola-Sekinski Paula A Md; Amenechi-Enahoro Susan; Anastos Kathryn Md; Anderson Kari Md; Anderson Matthew Robert Md; Andre Jean; Arnsten Julia Hope Md; Aung Khun Zawhtet; Balk Sophie J Md; Ber Ada Md; Bederniceanu Florenta Md; Belamarich Peter F Md; Berger Matthew A Md; Berk Steven I Md; Bernard Marguerite Grace Md; Berrak Su Gulsun; Beruke Hanna; Bloomfield Diane E Md; Bogaisky Michael Md; Bonadonna Susan E Md; Boro Alexis David Md; Braganza Sandra Flavia Md; Brown Collete; Brown Noel Christopher Md; Brust James Charles Morrison Md; Buckle Jody Ann; Budd Joan Elizabeth Md; Carps Linnea; Carr Schevaughn; Carrero Braulio Arismendy Md; Carthen Dashima Md; Cergnul Irene Grgurich Md; Chae Kristina; Clarick Robert Harrison Md; Collymore David; Comprehensive Community Pediatrics; Concepcion Lydia Md; Conigliaro Rosemarie Lombardi Md; Cortijo Amarilys R Md; Coupey Susan Marie Mcguire Md; Cunningham Chinazo Opia Md; Davidson Lynn Md; Davidson Lyn Dela Cruz Sonia Bengzon Md; Deluca Joseph Peter Md; Dennerlein Lynne Marie; Diaz Alan; Dichter Robert H; Donovan Edmund J; Dr Guerrero Luis E Md Pc; Driggs Carlos F Md; Duda Maria E Md; Duggan Mary Md; Ehrlich Amy Rebecca Md; Eisner Yvonne; Emili Gregory Md; Eng Nelson Do; Epstein Eric J Md; Farley Alice Gutknecht; Fedrick Joseph Anthony Md; Filipkowski Anna; Fojas Antonio Canizares Jr Md; Ford Miriam; Francois Max Pierre Md; Fried Robert Edward Md; Garcia Mario J Md; Gayle Eric George Md; Gbur Maria S Md; George Claudene J Md; Gianny William K Md; Giannattasio Emily R Np; Gold Marji Md; Gomez Mery C; Gonzalez Angel Md; Gordon-Simpson Janice A; Gorski Victoria A Md; Goss Erin; Gross Paul R Md; Gross Rachel; Grossberg Robert M Md; Gupta Shikta Md; Harrison Ellen A Md; Harriso Neal David Md; Holmes Richard Md; Howard Slomko; Howard Tomasz; Hwang Andrew; Immordino Frances Mary J Md; Institute For Family Hlth; Jones Kenneth Omri Md; Joo Pablo A Md; Jordan Golubcow-Teglasi; Joseph Gillane; Kalafatic



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Type

Reporting

Prescribed

Page 185 of 763 Run Date : 12/28/2018

DSRIP

Reporting Year

Quarter

End Date

(Milestone/Task Name)	Due Date	Level			Start Date	End Date	Guii Guii G		End Date	and Quarter
William Edward Md; Kang Elaine You Mi; Karakas Serife Eti Md; K	aul Mohini Md; Ke	Iter Katharine Mo	d; Keltz Harold Md; Kesebir De	eniz; Khan Naz F N	Md; Khanna Karti	ika; Khatiwala \	/ijay V Md; Kim	Paul Hyungchul;	Klainbard Peter	er; Koenig Paul Md;
Kokotos Faye Md; Koshy George P Md; Lee Jee Md; Lee Jonathar	n; Lefrancois-Habe	er Darlene A Md;	Leo John Michael Md; Levy F	Paul Arthur Md; Lim	n Sylvia W Md; L	ipman Hannah	I Md; Loehner J	ohn Md; Lumiba	o Ala-May Pab	illo Md; Machuca
Hildred X; Malik Rubina Abdul Md; Marie-Nirva Blaise; Marrast Lyn										
B Md; Minamoto Grace Y Md; Miskovitz Sharyn; Mortazavi Shervir	Md; Muggia Victo	oria A Md; Mukhe	erjee Sarmistha; Murray Marga	aret Md; Nahvi Sad	di; Natarajan Rup	oa Narayani; Ne	glio Roseanne I	Md; O'Connor Ei	leen; O'Donnel	I Heather Colleen
Md; Okhravi Siavash Steve; Ortiz-Morales Hilda; Oruwariye Tosan	N Md; Oyeku Suz	ette Olubusola; (Ozuah Maria Theresa P; Pare	kh Jillian Bandler;	Patel Bhawesh N	Md; Persaud Ind	drani; Pilosov Da	aniel Robert Md;	Portnoy Darin	A Md; Pratomo
Vanessa; Pumarol Alba; Rabinowitz Michael Ray; Racine Andrew										
Renee; Rodriguez-Iglesias Realba; Rogan Donna M Md; Rosen Za										
Kathryn; Schechter Miriam B Md; Scholnick Jenna May Md; Scott I										
Soloway Bruce Harold Md; Sowmya Stephen Md; Srinivasan Shob										
Jade; Tattelman Ellen P Md; Tavana Denise Marie; Taylor Allison I										
Upadhyay Sanjay; Vicil Bernice Michelle; Walsh John; Walsh Marg	aret Mary; Warma	n Karen L Md; W	Vatkins Isheka S; Weiss Caryr	n; Weiss Jeffrey Mi	chael Md; Winkf	ield-Royster Ta	wana; Wong Ch	ui Fan Do; Zingr	man Barry S M	<u>d</u>
Task			Safety Net Practitioner -							
EHR meets connectivity to RHIO's HIE and SHIN-NY		Provider	Non-Primary Care	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
requirements.			Provider (PCP)							

Original

Status

Original

Start Date

Providers Associated with Completion:

Project Requirements

Adler Melvin L Md; Agarwal Chhavi Md; Ajaimy Maria; Aldrich Thomas Knight Md; Angustia Cumanda Delrocio; Appel David W Md; Aquino Melinda Anne; Arens Raanan Md; Bailey Cheryl; Bajaj Komal Md; Ballaban-Gil Karen Md; Bassila Maha Khalil Md; Bauer Carolyn Ann Md; Bellemare Sarah Md; Bellinson Susan; Benenson Blanche S Md; Benfield Nerys Camilla; Bent John P Iii Md; Berlin Arnold W Md; Bernstein Peter Samuel Md; Betzler Thomas; Bieri Phyllis L Md; Bloch Raphael S Md; Blum Yossef; Boafo Alex Aniapam Twum Md; Boltin Patricia; Borenstein Steven Howard; Bouzi Martine; Braunschweig Ira Md; Broder Anna Rutberg; Bruney Talitha; Burton Rebecca Lyn; Callard Helana Lynn; Camacho Diego R; Canty Caroline; Carullo Veronica Patricia Md; Casale Anthony; Channa Prabjot Md; Choi Jenny Jee-Eun Md; Chuang Meleen; Chuck Roy; Cobelli Neil John Md; Coco Maria Md; Cole Peter David Md; Cole-Olsewski Christine; Cook Kristy; Corey Patrick Spencer; Coulter Maura; Courtney Jonathan Brian; Crespi Rebecca; Cuebas Luisette Cnm; Curry Joan; Cytryn Lawrence I Md; Dai Phie-Bee Dds; Dallegro Diane P Md; Daniel Antoniello; Del Rio Marcela Md; Dennis Jay Chia; Derman Olga Md; Dickson Darlene; Dinces Elizabeth A Md; Djukic Aleksandra Md; Dohrn Jennifer; Dragoman Monica V Md; Driscoll M Catherine Md; Dudek Ronald D Md; Dummitt Susan; Eccleston-Hosein Veronica T Np; Eiland Lisa Renee Md; Eng Yoko; Fathimani Kayvan; Feingold Robert E Md; Felix Alan; Ferrick Kevin James Md; Figueroa-Corser Lourdes M Md; Fisher John Md; Flamer Harold E Md; Fornari Eric; Foronjy Robert Francis Md; Fox Jana Md; Fraioli Rebecca; Frame Rosemary; Freeman Irene Cnm; Frey Michael Md; Friedman Dmitry; Fried Marvin P Md; Friedman Ellen Wolkin Md; Friedman Ellen Gebb Juliana Sanchez; Gela Boguslawa D Md; Geller David Samuel Md; Gensure Robert; George Sarita; Gershengorn Hayley Beth; Ghavamian Reza Md; Gill Jonathan Benjamin; Gitkind Andrew; Gitlevich Tatyana R Md; Gohari Arash Md; Goilav Beatrice: Goldstein Daniel Jacob Md; Golestaneh Ladan Md; Golier Francis Carl Md; Gomez Maria Fernanda Md; Gonzalez David Md; Goodrich James Tait Md; Gorlick Richard Greg Md; Graber Jerome Jeffrey; Granit Volkan; Greenberg Mark A Md; Greenstein Stuart Mark Md; Gritsenko Karina; Gritz David Clark; Gross Jay Md; Grucela Alexis L; Gruenberg Tammy R Md; Gruscinska Olga; Gruson Konrad; Gudis Matthew Md; Haigentz Missak Jr Md; Halstead-Kenny Jennifer; Haut Sheryl Md; Haynes Hilda Althea; Heptulla Rubina A Md; Hirsh David M Md; Hofmann Joanna Frances; Hossack Michael Md; Hsu Daphne T Md; Ilowite Norman T Md; Ilowite Norman T Md; Ilowite Norman T Md; Jakobleff William; Jan Dominique Md; Jariwala Sunit; Jean-Louis Pascale; Jimenez Yakdiel Dds; John Murray Greally; Judge Nancy Elizabeth; Kalyoussef Sabah; Kapner Marc Md; Karkowsky Eve; Kashyap Yogita; Kaskel Frederick J Md; Kathryn Frances Kirchoff; Katyal Chhavi Md; Katz Barrett J Md; Kaubisch Andreas Md; Keller Marla Jill Md; Kelly Carol Bocaccino Md; Kim Dennis Dae-Joo; Kim Sarah S Md; Kim Sun Jin Md; Kitsis Elizabeth; Kogan-Liberman Debora L; Koppel Barbara Sue Md; Kornblum Noah Saul Md; Kosharskyy Boleslav; Kravtsov Aleksandr; Krilov Meg Allyn Md; Kulsakdinun Chaiyaporn Md; Labovitz Daniel Lockett Md; Lado Fred Alexander Md; Lamour Jacqueline M Md; Lee Bonnie A Md; Lee Jimmy; Lee Se Won Md; Lequtt Alan David Md; Levin Paul Edward Md; Levine Rebecca; Levy Adam Scott Md; Levy I Martin Md; Liburd Jennifer D Md; Libutti Steven Kenneth Md; Lightbody Jason M; Lipsitz Evan Coulson Md; Litman Nathan Md; Loeb Sheila L Cnm/Mmc; Loizides Anthony M Md; Lomita Craig; Long Sharps Paige Lynette; Louard Rita Jean Md; Lowe Franklin C Md; Lubetsky Stacey Jill; Lubetzky Michelle L; Lucariello Richard Joseph Md; Maala-Gentolia Clarice Np; Madu Assumpta Agoucha Md; Marwani Deepa Girdharlal Md; Marion Robert Md; Marion Robert Md; Marion Robert Md; Markowitz Morri E Md; Mcdonald Thomas V Md; Mcinerney Michele; Mckenzie Tola Marie Dds; Medow Norman B Md; Mehta Jay Md; Melissa Lee Mei Woo; Menegus Mark A Md; Mercaldi Bridget; Merriweather Aisha Kimberly; Mian Umar Khalil Md; Michler Robert E Md; Milstein Mark Md; Minsky Lloyd; Moghtaderi Sam; Mokrzycki Michele Md; Morice Karen Lizette; Morin Monica A; Moshe Solomon L Md; Myerson Alice S; Myint Win Md; Naccarato Marc; Nadia Ovchinsky; Napier Fabreena E Md; Nagvi Huma Hasnain Md; Natalie Brenner; Nathan Lisa; Neary Siobhan; Neches Richard Brooks Md; Neugarten Joel; Nieves Rosado Sandra; North Amanda Carlson; Novak Inna; Nwokeji Kingsley; Osborn Irene Paulita Md; Ostfeld Robert J Md; Packer Stuart Howard Md; Palma Eugen Md; Pan Debra H Md; Panozzo Albert Md; Papalezova Katia Todorova; Pardanani Setul Ram Md; Park Steven Young Md; Pass Robert Harrison Md; Patel Snehal R Md; Patel Viral Champak; Patzkowsky Kristin; Paul Arlette Mary: Peck Rochelle L Md Pc; Pedro Pablo Maria Md; Pekovic Olivera Saadia: Rastogi Deepa Md; Reinus John F Md; Reyes Maritza; Ricafort Rosanna Jane Md; Rivas Yolanda Md; Robbins Matthew; Robinson Julie Vale Md; Rosenberg Jamie; Rosenstreich David Md; Roth Michael; Rowe Amy F; Rubaltelli David M; Ruben Robert J Md; Ryan Deborah; Saad Eathar A Md; Samanich Joy; Sarah Chambers; Sarwahi Vishal Md; Scalmati Alessandra; Scher Larry Alan Md; Schultz Jeffrey Scott Md; Schultz Jacob; Schwechter Evan Michael; Seimon Leonard P Md; Serafini Francesco Maria; Serby Michael Joseph Md; Shah Darshita Shalin; Shamamian Peter; Shankar Adurthy Ananth; Shaparin Naum; Sherman Deborah S Md; Shi Patricia Ann Md; Shinnar Shlomo Md; Shrivastava Anurag; Sikorski Megan; Singer Lewis P Md; Sinha Sumita; Skversky Amy; Smith Richard V Md; Sokol Seth I Md; Somersel Gavin N Md; Spers Steven Allen Md; Spevack Daniel M Md; Spitzer Yelena; Stemerman Michael B Md; Stern Anthony; Suarez Reynol Md; Suojanen Julianne Kimberly Joy Md; Surks Martin I Md; Sutton Nicole J Md; Tagoe Clement Md; Tamar Goldwaser; Tan-Geller Melin; Tassler Andrew; Tauras James Michael Md; Tepper Oren M; Thomas Sherlan Angela; Thompson John Federick: To Justin Kingsley: Tokayer Aaron Zey Md: Tomer Gitit Md: Van Arsdale Anne: Ventura Kara A: Viswanathan Preeti: Vollbracht Sarah: Vorchheimer David A Md: Wahezi Dawn: Wahezi Dawn: Wahezi Saved Emal: Wainapel Stanley F



Page 186 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Md; Wald-Cagan Paulette; Walsh Christine Ann Md; Wang Yumei Md; Yazdanbakhsh Khashayar; Yira Lorena Duplessi; Yung Pik Sa			uel Md; Weisbard James Jose	ph; Wen-Jeng Me	lissa Yao; Wharto	on Ronald H Mo	l; Wilbanks Tyr (Ohling Md; Won	g Brian Sze-Lik	k; Wright Rodney L
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.	in Zhang Ghong, z	Provider	Safety Net Case Management / Health Home	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Institute For Family Hlth; Montefiore Medical Ctr Ai										
Task PPS uses alerts and secure messaging functionality.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Identify safety net provider data sharing requirements and assess partner and QE data sharing capabilities and current HIE participation		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Coordinate with Bronx RHIO to develop comprehensive HIE adoption program to encourage and support partner participation and integration		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Begin coordinated interface and service development with Bronx RHIO		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Establish BPHC program to manage support for safety net providers, including, but not limited to primary care providers, mental health and substance use providers, hospitals, and others, to ensure that all are actively sharing health information, coordinating with Bronx RHIO to encourage, track and support partner participation and integration/data sharing		Project		Completed	03/01/2016	04/25/2016	03/01/2016	04/25/2016	06/30/2016	DY2 Q1
Task Track status and manage support to ensure that all PPS safety net providers are actively sharing health information through Bronx RHIO or alternative health information exchange		Project		Completed	03/01/2016	03/31/2018	03/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #4 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM.	DY3 Q4	Project	N/A	Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	
Task		Provider	Safety Net Practitioner -	Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Page 187 of 763 Run Date: 12/28/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM.			Primary Care Provider (PCP)							

Providers Associated with Completion:

Agregado Angeline M Md; Akwuba Uche Onyeabo Ii Do; Alderman Elizabeth M Md; Alfonso Jillian Sheree; Alpert Peter Md; Amendola-Sekinski Paula A Md; Amenechi-Enahoro Susan; Anastos Kathryn Md; Anderson Kari Md; Anderson Matthew Robert Md; Andre Jean; Arnsten Julia Hope Md; Aung Khun Zawhtet; Balk Sophie J Md; Ber Ada Md; Bederniceanu Florenta Md; Beil Robert Scott Md; Belamarich Peter F Md; Berger Matthew A Md; Berk Steven I Md; Bernard Marguerite Grace Md: Berrak Su Gulsun; Beruke Hanna; Bloomfield Diane E Md; Bogaisky Michael Md; Bonadonna Susan E Md; Boro Alexis David Md; Braganza Sandra Flavia Md; Brown Collete; Brown Noel Christopher Md; Brust James Charles Morrison Md: Buckle Jody Ann: Budd Joan Elizabeth Md: Capps Linnea: Carr Schevaughn: Carrero Braulio Arismendy Md: Carthen Dashima Md: Cergnul Irene Grgurich Md: Chae Kristina: Clarick Robert Harrison Md: Collymore David; Comprehensive Community Pediatrics; Concepcion Lydia Md; Conigliaro Rosemarie Lombardi Md; Cortijo Amarilys R Md; Coupey Susan Marie Mcguire Md; Cunningham Chinazo Opia Md; Davidson Lynn Md; Davidson Lyn Dela Cruz Sonia Bengzon Md; Deluca Joseph Peter Md; Dennerlein Lynne Marie; Diaz Alan; Dichter Robert H; Donovan Edmund J; Dr Guerrero Luis E Md Pc; Driggs Carlos F Md; Duda Maria E Md; Duggan Mary Md; Ehrlich Amy Rebecca Md; Eisner Yvonne; Emili Gregory Md; Eng Nelson Do; Epstein Eric J Md; Farley Alice Gutknecht; Fedrick Joseph Antonio Canizares Jr Md; Ford Miriam; Francois Max Pierre Md; Fried Robert Edward Md; Garcia Mario J Md; Gayle Eric George Md; Gbur Maria S Md; George Claudene J Md; Gianny William K Md; Giannattasio Emily R Np; Gold Marji Md; Gomez Mery C; Gonzalez Angel Md; Gordon-Simpson Janice A; Gorski Victoria A Md; Goss Erin; Gross Paul R Md; Gross Rachel; Grossberg Robert M Md; Gupta Shikta Md; Harriso Elizabeth Md; Harrison Ellen A Md; Harris Neal David Md; Holmes Richard Md; Howard Slomko; Howard Slomko; Howard Tomasz; Hwang Andrew; Immordino Frances Mary J Md; Institute For Family Hlth; Jones Kenneth Omri Md; Joo Pablo A Md; Jordan Golubcow-Teglasi; Joseph Gillane; Kalafatic William Edward Md; Kang Elaine You Mi; Karakas Serife Eti Md; Kaul Mohini Md; Kelter Katharine Md; Kelter Harold Md; Kesebir Deniz; Khan Naz F Md; Khanna Kartika; Khatiwala Vijay V Md; Kim Paul Hyungchul; Klainbard Peter; Koenig Paul Md; Kokotos Faye Md; Koshy George P Md; Lee Jee Md; Lee Jonathan; Lefrancois-Haber Darlene A Md; Leo John Michael Md; Lim Sylvia W Md; Lipman Hannah I Md; Loehner John Md; Lumibao Ala-May Pabillo Md; Machuca Hildred X; Malik Rubina Abdul Md; Marie-Nirva Blaise; Marrast Lyndonna; Mayers Marguerite Marie Md; Mccafferty Hallie; Mccoy Wanda; Mchugh Marlene Elizabeth Fnp; Mcquade-Koors Patricia; Menchaca Raguel; Metalios Eva E Md; Milan Felise B Md: Minamoto Grace Y Md: Miskovitz Sharvn: Mortazavi Shervin Md: Muqqia Victoria A Md: Mukheriee Sarmistha: Murray Margaret Md: Nahvi Sadi: Natarajan Rupa Narayani: Neglio Roseanne Md: O'Connor Eileen: O'Donnell Heather Colleen Md: Okhravi Siavash Steve: Ortiz-Morales Hilda: Oruwarive Tosan N Md: Oveku Suzette Olubusola: Ozuah Maria Theresa P: Parekh Jillian Bandler: Patel Bhawesh Md: Persaud Indrani: Pilosov Daniel Robert Md: Portnov Darin A Md: Pratomo Vanessa; Pumarol Alba; Rabinowitz Michael Ray; Racine Andrew D Md Phd; Ratau Michelle C Md; Reidy Kimberly; Reznik Marina Md; Rico Marta Md; Rieder Jessica Md; Riska Paul F Md; Robbins Noah Md; Robinson Marcia Renee; Rodriguez-Iglesias Realba; Rogan Donna M Md; Rosen Zachary B Md; Roth Serena Lauren; Rubin Brian D Md; Saito-Schachner Ana Yuri Md; Salomon Danielle Md; Saxena Amit K Md; Sayseng Lolita A Md; Scharbach Kathryn; Schechter Miriam B Md; Scholnick Jenna May Md; Scott Robin L; Semanision Kristen; Shapiro Alan; Shapiro Lauren; Sheira L Schlair Md; Shepardson Alethea K; Shliozberg Jenny Md; Shuter Jonathan Md; Smith Claudine Althea A Md; Soloway Bruce Harold Md; Sowmya Stephen Md; Srinivasan Shobhna Md; St Louis Michele Md; Starrels Joanna; Stein Ruth Elizabeth Klein; Stein Tara; Sullivan Christina K Md; Swartz Jonathan A Md; Swiderski Deborah M Md; Tan Jade: Tattelman Ellen P Md: Tavana Denise Marie: Tavlor Allison Md: Tavlor Annelle Claire: Tavlor-Kamara N'Gadie: Teich Marvin L Md: Tenore Peter Laurence Md: Tizer Karen: Tolentino Altagracia Md: Traver Diane Md: Turkieh Albert Md: Unadhyay Sanjay: Vicil Remice Michelle: Walsh John: Walsh Margaret Mary: Warman Karen L Md: Watkins Isheka S: Weiss Carvn: Weiss Jeffrey Michael Md: Winkfield-Royster Tawana: Wong Chui Fan Do: Zingman Rarry S Md

Upadnyay Sanjay; Vicil Bernice Michelle; Walsh John; Walsh Marg	aret Mary; Warman Karer	L Md; Watkins Isheka S; Weiss Cary	n; weiss Jeffrey M	icnaei Ma; Winkt	ield-Royster Ta	wana; wong Ch	ui Fan Do; Zingr	man Barry S Mo	
Task Assess eligible participating partner EHR use relative to Meaningful Use and PCMH 2014 Level 3 standards	Projec	t	Completed	06/30/2015	08/30/2015	06/30/2015	08/30/2015	09/30/2015	DY1 Q2
Task Establish BPHC program to educate, encourage, track and support eligible safety net providers in acquiring/implementing certified EHR systems, including potential use of incentive-based payments for implementation	Projec	t	Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Recruit or contract for EHR implementation resources as needed	Projec	t	Completed	11/01/2015	06/30/2016	11/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Begin actively encouraging, tracking and supporting partner EHR implementation and progress towards Meaningful Use and PCMH standards	Projec	t	Completed	08/01/2016	12/31/2016	08/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Track status and manage support to ensure all eligible safety net providers are using certified EHR systems that meet Meaningful Use and PCMH 2014 Level 3 standards	Projec	t	Completed	10/15/2015	03/15/2018	10/15/2015	03/15/2018	03/31/2018	DY3 Q4



Page 188 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #5 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	DY3 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients through patient registries and is able to track actively engaged patients for project milestone reporting.		Project		Completed	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Define population health management (PHM) requirements, establish PHM function and recruit or contract with partner for PHM staff		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Perform current state assessment of E.H.R. capabilities.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Perform gap analysis and identify priories to achieving integration of patient record.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Define business requirements and data elements for patient registry to stratify and track all patients engaged in this project.		Project		Completed	04/01/2015	11/30/2015	04/01/2015	11/30/2015	12/31/2015	DY1 Q3
Task Recommend registry business requirements and data elements to governance committees for review and approval (Quality and Care Innovation Subcommittee, Information Technology Subcommittee and Executive Committee)		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Engage IT Subcommittee to identify technology and resource requirements for registry, including technical platform for hosting registry.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Create budget to build registry and acquire necessary resources		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Assess and acquire or contract for care coordination management solution (CCMS) and other systems and services as required to support PHM and registries		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Develop project implementation and testing plan for building registry as required for PHM, including technical support, ensure frequent automated updates of registry data		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Develop training plan and curriculum to deploy risk assessment		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1



Page 189 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Positive (Positive and and									Ougster	DSRIP
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	Reporting Year and Quarter
tool, registry and CCMS tool for providers and care managers, emphasizing use of registries and CCMS to increase care coordination and patient engagement with primary care										
Task Execute registry testing plan and training program for providers and care managers on systems use and on how to identify targeted patients and track those who are actively engaged for milestone reporting.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Issue CCMS user credentials and train designated/delegated PPS partner workforce in use of the coordinated/ integrated solution. Disseminate standardized IT protocols and data security requirements across the system.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Launch registry and monitor its use and performance, evaluate success of patient tracking, and participating provider utilization patterns, , with an emphasis on tracking patient engagement with primary care.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #6 Develop a comprehensive care management plan for each patient to engage him/her in care and to reduce patient risk factors.	DY3 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Procedures to engage at-risk patients with care management plan instituted.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Develop clinical requirements/use cases and technical requirements for web-based comprehensive care management plan		Project		Completed	05/01/2015	06/30/2015	05/01/2015	06/30/2015	06/30/2015	DY1 Q1
Task Identify qualified coordinated care management (CCMS) vendors		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Design/document outreach, intake, assessment, and patient engagement process for HH at-risk population that includes development of written comprehensive care management plan and referrals to Health Homes, substance use providers, community-based organizations, and other providers		Project		Completed	06/01/2015	09/30/2015	06/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Convene representative group from PPS providers to participate in care management plan development process		Project		Completed	05/01/2015	10/31/2015	05/01/2015	10/31/2015	12/31/2015	DY1 Q3



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Page 190 of 763 Run Date: 12/28/2018

YORK ST		36	n nealth System ((FF3 ID.30)	1					
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Select/contract with CCMS system(s) that meet requirements		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Develop, in conjunction with Workforce Subcommittee, training curriculum for PPS provider staff		Project		Completed	10/01/2015	04/01/2016	10/01/2015	04/01/2016	06/30/2016	DY2 Q1
Task Select metrics and use CCMS system to track if care management plan is successful in "reducing patient risk factors"		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Implement comprehensive care management plan system in all participating sites		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Provide ongoing technical assistance support to participating sites		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Use rapid cycle evaluation to track implementation successes and shortcomings with regard to the reduction of patient risk factors and develop corrective actions		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #7 Establish partnerships between primary care providers and the local Health Home for care management services. This plan should clearly delineate roles and responsibilities for both parties.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Each identified PCP establish partnerships with the local Health		Provider	Practitioner - Primary Care	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4

Providers Associated with Completion:

Home for care management services.

Abieyuwa Iyare; Acevedo Donna; Aggarwal Shilpi; Agre Fred A Md; Agregado Angeline M Md; Akiyama Matthew; Akwuba Uche Onyeabo Ii Do; Alam Shah; Alas-Hun Sheila; Alderman Elizabeth M Md; Alfonso Jillian Sheree; Alkhairw Hadeel; Alpert Peter Md; Amendola-Sekinski Paula A Md; Amenechi-Enahoro Susan; Anastos Kathryn Md; Anderson Matthew Robert Md; Andre Jean; Anh Viet Vuong; Ansari Asif Muzaffar; Ansari-Ezabodi Amir Md; Antwi Flora; Appel David Kenneth Md; Arnsten Julia Hope Md; Arslanov Renat H Md; Ascher Amanda Falick Md; Au Sophia S Md; Aung Khun Zawhtet; Averbukh Yelena Md; Baker Barry Alan; Baker Ben; Balk Sophie J Md; Balthazar Robert Md; Bar Ada Md; Barland Peter Md; Baron Lisa Colleen Md; Bartsch Sona; Barzel Uriel Shimon Md; Bethory Eleanor; Bederniceanu Florenta Md; Beil Robert Scott Md; Belamarich Peter F Md; Berger Matthew A Md; Berk Steven I Md; Berman-Billig Marcia Md; Bermudez Aramis Antonio Md; Bernard Marguerite Grace Md; Bernstein Larry J Md; Bernak Su Gulsun; Beruke Hanna; Bhardwaj Anuj; Bidiwala Aneela Ashraf Md; Blackstock Oni; Bloomfield Diane E Md; Bogaisky Michael Md; Bonadonna Susan E Md; Boro Alexis David Md; Braganza Sandra Flavia Md; Broder Molly; Brown Collete; Brown Nicole; Brown Noel Christopher Md; Brust James Charles Morrison Md; Buckle Jody Ann; Budd Joan Elizabeth Md; Caine Steven Michael; Caldararo Sara Md; Cano Nefertiti; Capps Linnea; Carbuto Alfred; Carl Lamour-Occean Carline; Carr Schevaughn; Carrero Braulio Arismendy Md; Carthen Dashima Md; Carthen Da Chambers Hazel Md; Chamnongvongse Pirahatai; Chiocconi Sofia; Clarick Robert Harrison Md; Clark Elizabeth M Md; Cochran Lauren; Collymore David; Comprehensive Community Pediatrics; Concepcion Lydia Md; Conigliaro Rosemarie Lombardi Md; Copeland Ebony R; Cordero Evelyn; Cortijo Amarilys R Md; Coupey Susan Marie Mcguire Md; Cremins Patricia A Rpa; Cruz Jessica; Culmine John Md; Cunningham Chinazo Opia Md; D Angelo Enrico Md; Davidson Lynn Md; Davis Jennifer; Davis Raquel; Dayan-Rosenman David Samson; Degraffe Lisa; Dela Cruz Sonia Bengzon Md; Deluca Joseph Peter Md; Dennerlein Lynne Marie; Desarden Connie Anjoli; Diaz Alan; Diaz Antonio Salvador Y Md; Diaz Maria C Md; Dichter Robert H; Difazio Louis John Md; Donovan Edmund J; Dr Guerrero Luis E Md Pc; Driggs Carlos F Md; Duda Maria E Md; Dunn Barbara N Md; Ehrlich Amy Rebecca Md; Ehtesham Nadira; Eisner Yvonne; Elrington Carol; Emenike Loretta Azuka; Emili Gregory Md; Eng Nelson Do; Epstein Eric J Md; Esteban-Cruciani Nora V Md; Ettlinger Hugh Marshall Md; Farley Alice Gutknecht; Fatica Nunzia Md; Fedrick Joseph Anthony Md; Feinstein Gabriel Md; Figueroa Kelen J; Filipkowski Anna; Fojas Antonio Canizares Jr Md; Ford Miriam; Francois Max Pierre Md; Franzetti Carl John Md; Fried Robert Edward Md; Fung Chaw Gloria; Fyffe Ullanda Pattion; Gachette Emmanuel; Galhotra Sanjay; Garcia Mario J Md; Gayle Eric George Md; Gbur Maria S Md; George Claudene J Md; Gerrity Colleen Rogers; Giang William K Md; Giannattasio Emily R Np; Glaser Joy H Md; Gomez Mery C; Gonzalez Angel Md; Gonzalez Leticia Md; Goodman Robert L Md; Gordon-Simpson Janice A; Gorski Victoria A Md; Goss Erin; Gover Mary Trace; Graham Luner Salome; Grayson Martha S Md; Green Tirza; Gross Paul R Md; Gross Rachel; Grossberg Robert M Md; Groves Jill Elizabeth Md; Guilbe Rose M Md; Gumbs Maudina S; Gupta Shikta Md; Haber Patricia Luise Md; Harewood Itha Helena Md; Harris Elizabeth Md; Harris Kenneth; Harrison Ellen A Md; Hashim Asmaa;

Provider (PCP)



Institute For Family Hlth; Montefiore Medical Ctr Ai; United Bronx Parents Inc Ai

Assess participating practices' care management staffing needs

population, with particular attention to the complex needs of patients with co-occurring disorders, homelessness and SUD.

Begin developing partnership agreements with HHs, their

downstream Care Management Agencies (CMAs) and primary

Complete partnership agreements with HHs, their downstream

to meet care management service needs of HH at-risk

Identify participating primary care practices

care practices

Task

New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Page 191 of 763 Run Date: 12/28/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Hawthorne Horace Md; Hazan Valerian Md; Hernandez Renee Md; Elizabeth; Horn Wanda Md; Howard Slomko; Howard Tomasz; Hua Jereesh T; Jones Kenneth Omri Md; Joo Pablo A Md; Jordan Golut Karakas Serife Eti Md; Kaul Mohini Md; Kelter Katharine Md; Keltz Kokotos Faye Md; Korin Laura; Koshy George P Md; Kostakos Katl Lefrancois-Haber Darlene A Md; Leo John Michael Md; Leon Kenne Hildred X; Madaline Theresa Fitzgerald; Maisonet Lourdes Md; Mal Marguerite Marie Md; Mccafferty Hallie; Mccoy Wanda; Mcgarry La Menon Chandra S Pc Md; Metalios Eva E Md; Michaelis W Roy Md Sarmistha; Murakami Noriyuki; Murray Margaret Md; Nahvi Sadi; N. Daniel B Md; O'Connor Eileen; O'Donnell Heather Colleen Md; Ogb Olubusola; Ozuah Maria Theresa P; Ozuah Philip Oranye Md; Pacc Perez Hector; Persaud Indrani; Pham Shirley; Phupakdi Wipanee Ne Pittman Kai; Polizzi Laura Netburn; Polosatkin Anatoly; Popovtzer Z Phd; Raghavan Sreekala; Rahman Riaz; Rajagopal Latha; Ratau Ne Riska Paul F Md; Rivera Marlene Md; Robbins Noah Md; Robinson B Md; Ross Randy B Md; Roth Serena Lauren; Rubin Brian D Md; I Saxena Amit K Md; Sayseng Lolita A Md; Scharbach Kathryn; Sche Alan Md; Semanision Kristen; Shafran Gail; Shapiro Alan; Shapiro I Md; Shuter Jonathan Md; Sigal Samuel Harold Md; Sims Daniel; Si Radhika; Srinivasan Shobhna Md; St Louis Michele Md; Starrels Jo Sykes Gerard Md; Tan Jade; Tattelman Ellen P Md; Tavana Denise Tomuta Vlad; Toyloy Veronique A Md; Traver Diane Md; Tuyana Cahra; Walsh John; Walsh Margaret Mary; Warman Karen L Md; Wolga Md; Wilson Teresa Ann; Winik Joseph S Md; Winkfield-Royste Task	ang Hui-Li Md; Hw bcow-Teglasi; Jos Harold Md; Keseb herine Md; Kumar eth; Levine Alan J lik Rubina Abdul M dura Gabrielle Md; d; Milan Felise B M latarajan Rupa Na bonna Rose N; Ok cione Gerald A Mo Md; Pierre Florenc Zolty Einath Md; P Michelle C Md; Rau Marcia Renee; R Rubin Susan; Ruc echter Miriam B M Lauren; Shargani inghal Raman; Sin banna; Stein Melis e Marie; Taylor All Cheryl; Turkieh Alb Vasserstrom Sharo	rang Andrew; Ige seph Gillane; Kala bir Deniz; Khan N ri Jaishree Md; La lay Md; Levine R Md; Marcus Peter Mchugh Marlene Md; Minamoto Gr. Arayani; Neglio R	el Gerard J Md; Ikeda Scott; Imafatic William Edward Md; Kallaz F Md; Khanna Kartika; Khan Andrew; Laude Amy Kristir Lichard M Np; Levy Paul Arthur Md; Marie-Nirva Blaise; Marre Elizabeth Fnp; Mckenna Jenace Y Md; Miro Patricia; Miskoseanne Md; Ngala-El Yasmir Leve; Okrent John Lazear; Oliva; Pan Jingyu; Parekh Jillian Blosov Daniel Robert Md; Pime Md; Prabhakaran Sapna; Pratoglas Md; Reddy Allareddy V Kos; Rodriguez Daniel Camilo; Ly; Rynjah Eva H Md; Sachdeve Charles; Scholnick Jenna Marma Anjali Md; Sheira L Schlaith Claudine Althea A Md; Snelizabeth Klein; Stein Tara; Sul Annelle Claire; Taylor-Kamara ay Sanjay; Vaidya Sudhir Purusheka S; Weiner Arthur Md; W	amordino Frances afatic William H; K atiwala Vijay V Md i; Lee Bernard Wo r Md; Lim Sylvia W rast Lyndonna; Ma raifer M Md; Mcqua rovitz Sharyn; Molir n S; Nguyen Kim; N ro Villabrille Raque randler; Parnas Tar ntel Edgar Andrew romo Vanessa; Prin Md; Reidy Kimberl Rodriguez-Iglesias ra Crystal; Saito-So ray Md; Schonberg r Md; Shepardson llings John; Solow livan Christina K M r N'Gadie; Teich M rishottam; Valicenti Veiner Richard Md;	Mary J Md; Institutalam Lobina Kan; Kim Forrester-En Md; Lee Elizab / Md; Lipman Harrero Jessica; Maade-Koors Patricina Maritza Md; Molingthoujam Sungel Melina; Orgel Mya; Patel Amit; Para Md; Pinon Miria Realba; Rogan Chachner Ana Yu Dana; Scott Para Alethea K; Shiway Bruce Harold Md; Suvarna Nair larvin L Md; Tenci-Mcdermott Mari; Weiss Caryn; Weiss Caryn; W	ute For Family liz Md; Kang Ela Dumont; Kim Pateth; Lee Jee Mennah I Md; Loel aseda Nelly M Maia; Medar Shiva ortazavi Shervilita; Nord Nadia Marc Lawrence atel Bhawesh Men Wroblewski; Pumarol Alba; Md; Rich Andr Donna M Md; Furi Md; Salomor della Jolanda; Sharan Leena Sheran L	Hith; Ismailova kaine You Mi; Karaul Hyungchul; Karaul Hyungchul; Karaul Hyungchul; Karaul Hyungchul; Karaul Hyungchul; Maselli Frankand; Mena Hein Md; Mori Priya I Md; Ortiz-Morale Md; Patel Jagdish Pintauro Frank Launones Wende Md; Richards Rogers Margaret Danielle Md; Saleen; Shliozbe Dluwakemi; Sownathan A Md; Swace Md; Tiamiyustin; Velez Jenness Jeffrey Michall	Ayamalya A; Iyeng Joy; Kaplan-Iainbard Peter; Ing; Lee Jonath U Tiffany; Lumik K Joseph Md; Mrnandez Herberdiana Bridget Md; Norton Briales Hilda; Oruwan G Md; Patel Md; Rabinowitz Nd; R	r Shwetha; Jaci Weisman Laura Knight Colette; an; Lee Regina ao Ala-May Pa athur Manuja Maria Wagia Victona; Ntiamoah riye Tosan N Milani; Patel Vira Robert; Pinzon I Michael Ray; Rao Marta Md; Riujumon Do; Saila; Sejdiu Menthukla Shuchin; d; Spengler Emane; Swiderski I Karen; Tolentie Michelle; Villi	es Richard Md; Holt kson Robert; John i; Kapoor Aarti; Koenig Paul Md; ; Lee Wayne Md; billo Md; Machuca Md; Mayers chaca Raquel; ria A Md; Mukherjee Kwabena; O'Connell d; Oyeku Suzette j; Paul Allison; Robin Ramos; acine Andrew D Md eder Jessica Md; Md; Rosen Zachary anger Heidi Scott; for Md; Selwyn Peter Shulman Victoria illy; Sreeram Deborah M Md; no Altagracia Md; Roger A Md; Virani
Each identified PCP establish partnerships with the local Health Home for care management services.		Provider	Case Management / Health Home	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion:										

NYS Confidentiality - High

Project

Project

Project

Project

07/01/2015

09/01/2015

01/01/2016

04/01/2016

Completed

Completed

Completed

Completed

10/31/2015

12/31/2015

03/31/2016

03/31/2017

07/01/2015

09/01/2015

01/01/2016

04/01/2016

10/31/2015

12/31/2015

03/31/2016

03/31/2017

12/31/2015

12/31/2015

03/31/2016

03/31/2017

DY1 Q3

DY1 Q3

DY1 Q4

DY2 Q4



Page 192 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Care Management Agencies (CMAs) and primary care practices that include standards for care management services for HH atrisk patients, data collection and reporting, referral processes, care plan content, communication and other policies and procedures										
Milestone #8 Establish partnerships between the primary care providers, in concert with the Health Home, with network resources for needed services. Where necessary, the provider will work with local government units (such as SPOAs and public health departments).	DY2 Q4	Project	N/A	Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has established partnerships to medical, behavioral health, and social services.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion: Abieyuwa Iyare										
Task PPS has established partnerships to medical, behavioral health, and social services.		Provider	Case Management / Health Home	Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion: Montefiore Medical Ctr Ai										
Task PPS uses EHRs and HIE system to facilitate and document partnerships with needed services.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Identify CBO partners that can provide needed social support services to the HH at-risk population		Project		Completed	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop policies and procedures for CBO-PCP-HH patient referral to mental health, substance abuse, and other services, patient follow up, use of Care Coordination Management Systems (CCMS) tool for care planning & tracking, participation in case conferences, and other policies and procedures, as needed		Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop contractual agreements with CBOs and HHs to provide social support services to patients assessed as eligible for HH atrisk CM services		Project		Completed	11/01/2015	03/31/2016	11/01/2015	03/31/2016	03/31/2016	
Task		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1



Page 193 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Implement CBO-PCP-HH patient referral, patient follow up, care planning & tracking, participation in case conferences, and other protocols for facilitating and documenting service coordination in the CCMS, integrated with EHRs via HIE										
Task Ensure that select CBOs have access to relevant portions of the electronic care management plan/CCMS and are able to document relevant client information in the care management plan		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Execute contractual agreements with CBOs and HHs to provide social support services to patients assessed as eligible for HH atrisk CM services		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #9 Implement evidence-based practice guidelines to address risk factor reduction as well as to ensure appropriate management of chronic diseases. Develop educational materials consistent with cultural and linguistic needs of the population.	DY2 Q4	Project	N/A	Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has adopted evidence-based practice guidelines for management of chronic conditions. Chronic condition appropriate evidence-based practice guidelines developed and process implemented.		Project		Completed	05/01/2015	09/30/2015	05/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Regularly scheduled formal meetings are held to develop collaborative evidence-based care practices.		Project		Completed	05/01/2015	09/30/2015	05/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task PPS has included social services agencies in development of risk reduction and care practice guidelines.		Project		Completed	05/01/2015	09/30/2015	05/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Culturally-competent educational materials have been developed to promote management and prevention of chronic diseases.		Project		Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Convene work groups composed of PCPs and subject matter experts, (SMEs) including MH/SUD and social service agencies, to define target population, select evidence- based guidelines (EBGs) for target population and make recommendations to Quality & Care Innovation Sub-Committee (QCI) on EBGs for chronic conditions and collaborative care.		Project		Completed	05/01/2015	09/30/2015	05/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Working with select CBOs, primary care practices and SMEs,		Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 194 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
including MH/SUD and social service agencies, develop educational materials, suitable to the needs, culture, literacy, and language of the target populations										
Task QCI reviews educational materials and revises as needed; QCI approves educational materials		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task QCI agendas begin to include evaluation of evidence-based guidelines as a topic for discussion at least annually		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task CSO implements EBG and educational material dissemination plan across the PPS		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Develop mechanisms for regular review of project-selected evidence-based guidelines (EBGs) by implementation work group to assure our PPS is utilizing the most up-to-date tools and that those upadated guidelines/protocols continue to be clinically integrated across the PPS		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Develop feedback mechansims for accountability and continuous quality improvement		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2

Prescribed Milestones Current File Uploads

Milestone News	Heer ID	File Time	File Name	Deceriation	Unload Data
Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop a Health Home At-Risk Intervention Program, utilizing	
participating HHs as well as PCMH/APC PCPs in care coordination within	
the program.	
Ensure all eligible primary care providers participating in the project meet	
NCQA (2011) accredited Patient Centered Medical Home, Level 3	
standards and will achieve NCQA 2014 Level 3 PCMH and Advanced	
Primary Care accreditation by Demonstration Year (DY) 3.	
Ensure that all participating safety net providers are actively sharing EHR	
systems with local health information exchange/RHIO/SHIN-NY and	



Page 195 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
sharing health information among clinical partners, including direct	
exchange (secure messaging), alerts and patient record look up.	
Ensure that EHR systems used by participating safety net providers meet	
Meaningful Use and PCMH Level 3 standards and/or APCM.	
Perform population health management by actively using EHRs and other	
IT platforms, including use of targeted patient registries, for all	
participating safety net providers.	
Develop a comprehensive care management plan for each patient to	
engage him/her in care and to reduce patient risk factors.	
Establish partnerships between primary care providers and the local	
Health Home for care management services. This plan should clearly	
delineate roles and responsibilities for both parties.	
Establish partnerships between the primary care providers, in concert	
with the Health Home, with network resources for needed services.	
Where necessary, the provider will work with local government units	
(such as SPOAs and public health departments).	
Implement evidence-based practice guidelines to address risk factor	
reduction as well as to ensure appropriate management of chronic	
diseases. Develop educational materials consistent with cultural and	
linguistic needs of the population.	

Milestone Review Status

Review Status	IA Formal Comments
Pass & Complete	
Fail	
Pass & Complete	
Fail	
Pass & Complete	
	Pass & Complete Fail Pass & Complete Fail Pass & Complete



Page 196 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 2.a.iii.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	OSELID	i iie i ype	i ile Name	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 197 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 2.a.iii.5 - IA Monitoring
Instructions :



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Project 2.b.iii – ED care triage for at-risk populations

scope of social services provided across the PPS.

IPQR Module 2.b.iii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- (1) A key risk associated with BPHC's strategy for 2.b.iii includes the possibility of delayed expansion of the Emergency Department (ED) Navigator program due to recruitment and training challenges. To mitigate this risk, BPHC will stagger the DSRIP program expansion, beginning in the SBH ED and Montefiore's Moses EDs and then moving to other Montefiore EDs. BPHC has contracted with the CMO to help lead program development and training, and other programmatic functions to minimize delays and ensure proper programmatic oversight.

 (2) Patients with BH conditions are more likely to overutilize the ED and may impact DSRIP's goal of reduction in avoidable ED use. CBOs can help mitigate this risk: Parachute NYC is an effective program that provides an alternative to the ED and inpatient admissions through peer-run respite centers and mobile crisis intervention. The program has been challenged by low use. It reaches the end of its funding on June 30, 2016. Discussions with MCOs regarding a payment mechanism to sustain the program are still in progress. To mitigate these risks, BPHC will work with NYCDOHMH, Riverdale Mental Health Association, and the Visiting Nurse Service of New York to develop an approach, negotiate with MCOs regarding program payments and "market" the program more intensively to ED physicians, psychiatrists, Health Homes (HH), and CBOs.

 (3) Many of the targeted patients for this project are in need of social as well as medical services. However, many arrive at the ED during off-hours, limiting the time in which staff can connect patients with PCPs, urgent care centers, HHs and social service providers. In addition, ED providers often lack the knowledge and time to connect patients with social service agencies and Parachute NYC program. To mitigate these risks, BPHC will expand hours of CMO's ED Navigator program to 12-hour days with weekend hours to better account for individuals who arrive at the ED and need support services during off-hours. BPHC will train staff to provide warm hand-offs to s
- (4) IT challenges across providers present additional barriers to 2.b.iii and care coordination efforts. Many of the alternatives to the ED, including urgent care centers, Parachute NYC, PCPs, and CBOs do not have EMR data-sharing capabilities and are not connected to Bronx RHIO. Without these capabilities, patient information is not accessible at the point of care and cannot be shared electronically with patients' existing PCPs. BPHC will expand RHIO connectivity to more PPS providers and increase the use of RHIO alerts to inform PCPs of the patients' ED admission. BPHC will implement an electronic care management and referral management tool to be shared across BPHC providers. BPHC will support a communication plan to make ED and community-based staff aware of the value of the tool for patients through transitions from ED to other settings (SNF, HH, CBO, or other PPS provider).

referrals to completion. BPHC is also developing a web-based directory of CBO providers that will provide comprehensive information on the

(5) Another risk is the ability for ED navigators to identify patients' PCPs and make real-time appointments, especially if patients arrive in ED at off-hours. To mitigate this risk, PPS is investigating means of identifying patient PCPs using RHIO and use of open access scheduling to make appointments without having to call PCP offices.

Page 198 of 763 Run Date: 12/28/2018



Page 199 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 2.b.iii.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchn	narks
Actively Engaged Speed	Actively Engaged Scale
DY3,Q4	13,720

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
	Baseline Commitment	3,430	6,860	10,290	13,720
PPS Reported	Quarterly Update	0	5,889	0	0
	Percent(%) of Commitment	0.00%	85.85%	0.00%	0.00%
IA Amproved	Quarterly Update	0	5,889	0	0
IA Approved	Percent(%) of Commitment	0.00%	85.85%	0.00%	0.00%

Warning: PPS Reported - Please note that your patients engaged to date (5,889) does not meet your committed amount (6,860) for 'DY4,Q2'

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
zstopak	Report(s)	36_DY4Q2_PROJ2biii_MDL2biii2_PES_RPT_BPHC-PATIENTLIST-2biii- DY4Q2_5889pts_FINAL_23971.xlsx	DY4 Q1-2 totals	10/30/2018 02:46 PM

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	

NYS Confidentiality – High



Page 200 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 2.b.iii.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Establish ED care triage program for at-risk populations	DY3 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Stand up program based on project requirements		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Identify key stakeholders and initiate regular ED care triage task force meetings		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Conduct preliminary site visits to participating EDs		Project		Completed	08/15/2015	12/31/2015	08/15/2015	12/31/2015	12/31/2015	DY1 Q3
Task Establish workflow triage model with input from task force and participating ED site-specific implementation teams		Project		Completed	08/15/2015	12/31/2015	08/15/2015	12/31/2015	12/31/2015	DY1 Q3
Task Draft job descriptions, staffing and recruitment plan, in consultation with the Workforce Subcommittee		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Identify a documentation platform for templates and tools developed for ED care triage		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop guidelines and assessment template/tool for use by Patient Navigator, including mechanisms to identify patients who are already engaged in HHs and those who are eligible for HHs		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop guidelines and assessment template/tool for assisting patient in selecting a PCP		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop guidelines and assessment template for scheduling follow-up PCP/BH provider/Other provider		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop guidelines and assessment template to be used in identifying patient's need for social supports and the process of referral to CBOs, with particular attention to the complex needs of patients with co-occurring disorders, homelessness and SUD		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	
Task		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 201 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Develop standard procedures for notifying and sharing information with PCP / HH care manager / other provider										
Task Develop standard procedures for referral to behavioral health support services for eligible patients, with particular attention to the complex needs of patients with co-occurring disorders, homelessness and SUD		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop specifications to generate alerts for patients to be targeted in ED care triage; specify criteria for intervention		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop training curriculum for Patient Navigators and ED staff using evidence-based care management principles and project specific procedures and tools		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Finalize compilation of all documentation into a Clinical Operations Plan (COP) for ED Care Triage for At-Risk Populations		Project		Completed	03/01/2016	06/30/2016	03/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Finalize budget for ED Care Triage for At-Risk Populations		Project		Completed	03/01/2016	06/30/2016	03/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Submit elements of the COP to Quality and Care Innovation Sub- Committee (QCIS) for approval		Project		Completed	04/01/2016	08/31/2016	04/01/2016	08/31/2016	09/30/2016	DY2 Q2
Task Establish plan for data exchange and systems for documenting ED Care Triage activities across the PPS		Project		Completed	04/01/2016	08/31/2016	04/01/2016	08/31/2016	09/30/2016	DY2 Q2
Task Identify and catalogue available community resources, using the CNA as a starting point to create a Community Resources Database		Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Survey participating providers to identify gaps in services and identify additional potential community organization partners		Project		Completed	07/15/2015	03/31/2016	07/15/2015	03/31/2016	03/31/2016	DY1 Q4
Task Define processes for referral, and access to information among providers, and feedback processes to the practices electronically with interim manual processes as needed in conjunction with IT subcommittee		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Establish and document referral and follow-up procedures for the sites, with a mechanism for sites to audit adherence and report to		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 202 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
QCIS										
Task Identify community organizations for inclusion in the initial iteration of the Community Resource Database, sign agreements with with community based organizations and establish process to facilitate feedback to and from community organizations		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Perform regular checks of Community Resource Database to ensure data is up to date and accurate and to identify additional resources to consider including		Project		Completed	11/01/2016	03/31/2017	11/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Conduct periodic meetings/learning collaboratives with community organization partners to gather feedback and share best practices		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Establish the schedule and materials for periodic staff training on the warm transfer and referral tracking		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Orient hospital staff and community-based partners on the project		Project		Completed	10/15/2015	03/31/2016	10/15/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop and implement registry reporting capabilities to track and intervene on patients to be targeted by ED care triage		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Recruit and hire Patient Navigators		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Train Patient Navigators, their supervisors, and ED staff using the curriculum developed including use of Community Resource Database, with particular attention to the complex needs of patients with co-occurring disorders, homelessness and SUD		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #2 Participating EDs will establish partnerships to community primary care providers with an emphasis on those that are PCMHs and have open access scheduling. a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS Advanced Primary Care Model standards by the end of DSRIP Year 3. b. Develop process and procedures to establish connectivity between the emergency department and community primary care providers. c. Ensure real time notification to a Health Home care manager as applicable	DY3 Q4	Project	N/A	Completed	06/30/2015	03/31/2018	06/30/2015	03/31/2018	03/31/2018	DY3 Q4



Page 203 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task All eligible practices meet NCQA 2014 Level 3 PCMH and/or APCM standards.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	06/30/2015	03/31/2018	06/30/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Akwuba Uche Onyeabo li Do			·							
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria.)		Project		Completed	06/30/2015	03/31/2018	06/30/2015	03/31/2018	03/31/2018	DY3 Q4
Task Encounter Notification Service (ENS) is installed in all PCP offices and EDs		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:	'	•		1	•	ı			I	1
Akwuba Uche Onyeabo li Do										
Task Encounter Notification Service (ENS) is installed in all PCP offices and EDs		Provider	Safety Net Hospital	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:	1	1	1	1						
Montefiore Medical Ctr Ai; St Barnabas Hospital										
Task Assess eligible participating PCP PCMH recognition status and opportunity to expand access to primary care based on PCMH-enabled practices		Project		Completed	06/30/2015	12/31/2015	06/30/2015	12/31/2015	12/31/2015	DY1 Q3
Task Recruit or contract for PCMH practice certification resources as needed		Project		Completed	06/30/2015	12/31/2015	06/30/2015	12/31/2015	12/31/2015	DY1 Q3
Task Establish BPHC program to educate on the benefits of, and encourage, track and support PCPs and facility based senior leadership in achieving PCMH 2014 Level 3 recognition, including potential use of incentive-based payments for achieving recognition		Project		Completed	10/01/2015	04/15/2016	10/01/2015	04/15/2016	06/30/2016	DY2 Q1
Task Perform gap analysis by practice and identify key priorities.		Project		Completed	10/01/2015	04/15/2016	10/01/2015	04/15/2016	06/30/2016	DY2 Q1
Task Finalize strategy to support primary care physicians with achieving 2014 NCQA Level 3 PCMH certification by sub committees, including trainings and education.		Project		Completed	10/01/2015	04/15/2016	10/01/2015	04/15/2016	06/30/2016	DY2 Q1



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Page 204 of 763 Run Date : 12/28/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Begin actively encouraging, tracking and supporting partner efforts towards PCMH recognition		Project		Completed	01/01/2016	11/30/2016	01/01/2016	11/30/2016	12/31/2016	DY2 Q3
Task Monitor progress with achieving 2014 NCQA level 3 PCMH certification, support provided by PPS wide PCMH subcommittee as needed.		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Assess eligible participating partner EHR use relative to Meaningful Use and PCMH 2014 Level 3 standards		Project		Completed	06/30/2015	08/30/2015	06/30/2015	08/30/2015	09/30/2015	DY1 Q2
Task Establish BPHC program to educate, encourage, track and support eligible safety net providers in acquiring/implementing certified EHR systems, including potential use of incentive-based payments for implementation		Project		Completed	10/01/2015	12/01/2015	10/01/2015	12/01/2015	12/31/2015	DY1 Q3
Task Recruit or contract for EHR implementation resources as needed		Project		Completed	11/01/2015	04/01/2016	11/01/2015	04/01/2016	06/30/2016	DY2 Q1
Task Begin actively encouraging, tracking and supporting partner EHR implementation and progress towards Meaningful Use and PCMH standards		Project		Completed	08/01/2016	12/31/2016	08/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Track status and manage support to ensure all eligible safety net providers are using certified EHR systems that meet Meaningful Use and PCMH 2014 Level 3 standards		Project		Completed	10/15/2015	03/15/2018	10/15/2015	03/15/2018	03/31/2018	DY3 Q4
Task Identify safety net provider data sharing requirements and ENS capabilities and assess partner and QE data sharing capabilities and current HIE participation		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Coordinate with Bronx RHIO to develop comprehensive HIE adoption program to encourage and support partner participation and integration		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Begin coordinated interface and service development with Bronx RHIO		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Establish BPHC program to manage support for safety net providers to ensure that all are actively sharing health information, coordinating with Bronx RHIO to encourage, track and support partner participation and integration/data sharing		Project		Completed	03/01/2016	04/25/2016	03/01/2016	04/25/2016	06/30/2016	DY2 Q1



Page 205 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Track status and manage support to ensure that all PPS safety net providers are actively sharing health information through Bronx RHIO/ENS/alternative health information exchange		Project		Completed	03/01/2016	03/31/2018	03/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Monitor the use of ENS for communications related to ED Care Triage		Project		Completed	03/01/2016	03/31/2018	03/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Monitor practice transformation sustainability after receiving 2014 NCQA level 3 PCMH certification, and provide support as needed.		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #3 For patients presenting with minor illnesses who do not have a primary care provider: a. Patient navigators will assist the presenting patient to receive an immediate appointment with a primary care provider, after required medical screening examination, to validate a non-emergency need. b. Patient navigator will assist the patient with identifying and accessing needed community support resources. c. Patient navigator will assist the member in receiving a timely appointment with that provider's office (for patients with a primary care provider).	DY3 Q4	Project	N/A	Completed	09/01/2016	03/31/2017	09/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task A defined process for triage of patients from patient navigators to non-emergency PCP and needed community support resources is in place.		Project		Completed	09/01/2016	03/31/2017	09/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Implement ED care triage protocols, as outlined in Milestone 1		Project		Completed	09/01/2016	03/31/2017	09/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Provide technical assistance to site-specific implementation teams		Project		Completed	09/01/2016	03/31/2017	09/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Monitor the speed with which patients receive an appointment with PCP/specialist/BH. Troubleshoot with PCPs/others as necessary		Project		Completed	09/01/2016	03/31/2017	09/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Patient Navigation Team conducts telephonic follow-up with patient and PCP/HH/behavioral health/appropriate specilaty service/CBO/other support service to ensure access to care, community support resources and to track appointment		Project		Completed	09/01/2016	03/31/2017	09/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 206 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
completion.										
Task Modify Clinical Operations Plan procedures to reflect lessons learned, in conjunction with task force		Project		Completed	09/01/2016	03/31/2017	09/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #4 Established protocols allowing ED and first responders - under supervision of the ED practitioners - to transport patients with non-acute disorders to alternate care sites including the PCMH to receive more appropriate level of care. (This requirement is optional.)	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has protocols and operations in place to transport non-acute patients to appropriate care site. (Optional).		Provider	Safety Net Hospital	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion: Montefiore Medical Ctr Ai; St Barnabas Hospital										
Milestone #5 Use EHRs and other technical platforms to track all patients engaged in the project.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Perform gap analysis and identify priories to achieving integration of patient record.		Project		Completed	04/01/2015	01/01/2016	04/01/2015	01/01/2016	03/31/2016	DY1 Q4
Task Define business requirements and data elements for patient registry to stratify and track all patients engaged in this project.		Project		Completed	04/01/2015	01/01/2016	04/01/2015	01/01/2016	03/31/2016	DY1 Q4
Task Recommend registry business requirements and data elements to governance committees for review and approval (Quality and Care Innovation Subcommittee, Information Technology Subcommittee and Executive Committee)		Project		Completed	04/01/2015	01/01/2016	04/01/2015	01/01/2016	03/31/2016	DY1 Q4
Task Engage IT Subcommittee to identify technology and resource requirements for registry, including technical platform for hosting registry.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Create budget to build registry and acquire necessary resources		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Assess and acquire or contract for care coordination		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 207 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
management solution (CCMS) and other systems and services as required to support PHM and registries										
Task Develop project implementation and testing plan for building registry as required for PHM, including technical support, ensure frequent automated updates of registry data		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Develop training plan and curriculum to deploy risk assessment tool, registry and CCMS tool for providers and care managers, emphasizing use of registries and CCMS to increase care coordination and patient engagement with primary care		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Execute registry testing plan and training program for providers and care managers on systems use and on how to identify targeted patients and track those who are actively engaged for milestone reporting.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Issue CCMS user credentials and train designated/delegated PPS partner workforce in use of the coordinated/ integrated solution. Disseminate standardized IT protocols and data security requirements across the system.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Launch registry and monitor its use and performance, evaluate success of patient tracking, and participating provider utilization patterns, , with an emphasis on tracking patient engagement with primary care.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3

Prescribed Milestones Current File Uploads

|--|

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Establish ED care triage program for at-risk populations	
Participating EDs will establish partnerships to community primary care	
providers with an emphasis on those that are PCMHs and have open	



Page 208 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
access scheduling.	
a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS	
Advanced Primary Care Model standards by the end of DSRIP Year 3.	
b. Develop process and procedures to establish connectivity between the	
emergency department and community primary care providers.	
c. Ensure real time notification to a Health Home care manager as	
applicable	
For patients presenting with minor illnesses who do not have a primary	
care provider:	
a. Patient navigators will assist the presenting patient to receive an	
immediate appointment with a primary care provider, after required	
medical screening examination, to validate a non-emergency need.	
b. Patient navigator will assist the patient with identifying and accessing	
needed community support resources.	
c. Patient navigator will assist the member in receiving a timely	
appointment with that provider's office (for patients with a primary care	
provider).	
Established protocols allowing ED and first responders - under	
supervision of the ED practitioners - to transport patients with non-acute	
disorders to alternate care sites including the PCMH to receive more	
appropriate level of care. (This requirement is optional.)	
Use EHRs and other technical platforms to track all patients engaged in	
the project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Fail	
Milestone #3	Pass & Complete	
Milestone #4	Pass (with Exception) & Complete	
Milestone #5	Pass & Complete	



Page 209 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 2.b.iii.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
lestone d-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	OSELID	i iie i ype	i ile Name	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 210 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

IPQR Module 2.b.iii.5 - IA N	<i>l</i> lonitoring		
Instructions:			



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Project 2.b.iv – Care transitions intervention model to reduce 30 day readmissions for chronic health conditions

IPQR Module 2.b.iv.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- (1) There is often inadequate coordination and communication between hospital-based teams, outpatient care managers (CM), PCPs, SNFs, and home-health care agencies that are key to effective hand-offs among providers. In addition, hospital staff does not always recognize the value of CBOs in managing Care Transitions (CT). To mitigate these risks, Clinical Coordinators (CTCCs), post-discharge care coordinators (PDCCs) and outpatient CMs will have access to an electronic care and referral management tool that can be shared across all BPHC providers. BPHC will assure that partners across multiple settings can use this tool to find and refer to various services needed during transitions of care. Sharing transitional care plans (TCP) through BxRHIO will be instrumental to CT hand offs, as will telephonic follow up to fill gaps and close-loop referral. BPHC will develop training to address cultural competency, language barriers, and detail elements of CT model and roles of each CT team member, including hospital-based staff, outpatient CMs, and CBOs providing social services, with particular attention to warm handoffs, coordination and communication across roles and settings.
- (2) Unstable housing and Behavioral Health (BH) diagnoses including substance use disorder (SUD) may impact readmissions; CBO partners will be engaged to assist in mitigating these risks. To prevent readmissions among SMI patients who are at risk for homelessness, BPHC will fund Health Homes (HH) to provide Critical Time Interventions, an evidence-based, time-limited CT program. In efforts to prevent readmissions and overutilization of the ED among patients with BH diagnoses, SBH Health System (SBH) has partnered with two CBOs through the Medicaid Accelerated eXchange (MAX) Series. BronxWorks and Bronx Crisis Respite Center, CBOs who provide homeless services and crisis respite services respectively, have started to engage SBH BH patients. ED and readmission rates among BH patients have dropped over the six months since the CBO partnerships began. Efforts will be made to expand these CBO partnerships to all BPHC facilities and to develop the CTI program to compliment these services.
- (3) Recruiting and hiring CT staff, particularly Spanish-speaking staff, presents a challenge to readmission reduction efforts. Hospitals may also experience unexpected delays in hiring due to issues with the unions. BPHC is working with local community colleges, CBOs, 1199 Training and Education Fund and NYSNA to help recruit and train care management staff, offer competitive salaries, flexible hours, and job sharing, as feasible, to improve recruitment and retention.
- (4) Existing policies and procedures for early notification of planned discharges differ among hospitals. Notification of HH CMs when patients are being discharged varies, particularly if patients are discharged earlier than expected or from a hospital not subscribed to RHIO alerts. BPHC will require hospitals and PCPs to have RHIO connectivity, to use alerts, and to establish protocols requiring timely notification of discharges to HH CMs. TCPs will be shared with PCPs and HH CMs through RHIO alerts and telephone calls. HHs will be provided with one point of contact in the hospital so that CMs can easily receive relevant updates from the hospital-CT team.

Page 211 of 763 Run Date: 12/28/2018



Page 212 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 2.b.iv.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks					
	Actively Engaged Speed	Actively Engaged Scale			
	DY3,Q4	10,290			

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
	Baseline Commitment	2,573	5,145	7,718	10,290
PPS Reported	Quarterly Update	0	10,039	0	0
	Percent(%) of Commitment	0.00%	195.12%	0.00%	0.00%
IA Annyovad	Quarterly Update	0	10,039	0	0
IA Approved	Percent(%) of Commitment	0.00%	195.12%	0.00%	0.00%

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
zstopak	Report(s)	36_DY4Q2_PROJ2biv_MDL2biv2_PES_RPT_BPHC-PATIENTLIST-2biv- DY4Q2_10039pts_FINAL_23973.xlsx	Patient engagement DY4 Q1-2	10/30/2018 02:54 PM

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 213 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 2.b.iv.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Develop standardized protocols for a Care Transitions Intervention Model with all participating hospitals, partnering with a home care service or other appropriate community agency.	DY2 Q4	Project	N/A	Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Standardized protocols are in place to manage overall population health and perform as an integrated clinical team are in place.		Project		Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Engage partners, including health homes (HH), to promote project understanding and partner alignment.		Project		Completed	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Identify key stakeholders and initiate Care Transitions (CT) work group		Project		Completed	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Conduct preliminary site visits to participating in-patient settings		Project		Completed	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Orient hospital staff to the project		Project		Completed	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop job description and staffing plan, in consultation with the Workforce Subcommittee		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Map comprehensive list of care and social services used by patients in the home or other non-medical setting		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop criteria for identifying and targeting patients most at risk for readmission, to facilitate the creation of patient registries and alerts		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Identify electronic patient stratification tool or algorithm to identify the 'at risk' population		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Establish workflow triage model with input from CT work group and participating site-specific implementation teams		Project		Completed	11/15/2015	02/01/2016	11/15/2015	02/01/2016	03/31/2016	DY1 Q4
Task		Project		Completed	11/15/2015	03/31/2016	11/15/2015	03/31/2016	03/31/2016	DY1 Q4



Page 214 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Establish plan for data exchange and systems for documenting CT program activities across the PPS										
Task Develop guidelines and assessment template/tools for the determination of HH and CT eligibility by CT team		Project		Completed	11/15/2015	03/31/2016	11/15/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop guidelines and assessment template/tools for assisting patient in selecting a PCP		Project		Completed	11/15/2015	03/31/2016	11/15/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop guidelines and assessment template/tools for scheduling follow-up PCP appointment, specialty care, CBO care, and/or a medical visit in a non-traditional setting (e.g. house call, telehealth)		Project		Completed	11/15/2015	03/31/2016	11/15/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop guidelines and assessment template/tools to be used in identifying patient's need for social supports and the process of referral to CBOs		Project		Completed	11/15/2015	03/31/2016	11/15/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop standard procedures for notifying and sharing information with PCP / HH care manager / or other provider, as needed		Project		Completed	11/15/2015	03/31/2016	11/15/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop standard procedures for referral to behavioral health support services for eligible patients		Project		Completed	11/15/2015	03/31/2016	11/15/2015	03/31/2016	03/31/2016	DY1 Q4
Task Finalize compilation of all documentation into a Clinical Operations Plan (COP) for CT intervention		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Finalize budget for CT intervention		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Submit elements of COP to Quality and Care Innovation Sub- Committee (QCIS) for approval		Project		Completed	03/01/2016	05/31/2016	03/01/2016	05/31/2016	06/30/2016	DY2 Q1
Task Develop training curriculum for CT staff using evidence-based care management principles and project specific procedures and tools. Training curriculum will emphasize cultural competence and health literacy		Project		Completed	03/01/2016	06/30/2016	03/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Convene representative group of PPS members to form CT work group, including hospitals, BH and SUD SMEs to review Critical Time Intervention strategies and to create workplan.		Project		Completed	11/15/2015	03/31/2016	11/15/2015	03/31/2016	03/31/2016	DY1 Q4



Page 215 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Define the population to be targeted by Critical Time Intervention strategies		Project		Completed	11/15/2015	03/31/2016	11/15/2015	03/31/2016	03/31/2016	DY1 Q4
Task In conjunction with the Workforce subcommittee, define a Critical Time Intervention staffing model, to address the needs of the target population including staff qualifications, roles, functions, and panel size of team members		Project		Completed	11/15/2015	03/31/2016	11/15/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop financial model to cost out Critical Time Intervention team		Project		Completed	11/15/2015	03/31/2016	11/15/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop and document the COP to define the elements of the Critical Time Intervention program including the roles of PCPs, BH specialists, HHs, HIE and technology requirements, and evidence-based guidelines		Project		Completed	11/15/2015	03/31/2016	11/15/2015	03/31/2016	03/31/2016	DY1 Q4
Task Working with Workforce Subcommittee, design training and recruitment strategy for Critical Time Intervention staffing		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Develop Critical Time Intervention implementation budget		Project		Completed	03/01/2016	06/30/2016	03/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Submit elements of Critical Time Intervention COP to QCIS for approval		Project		Completed	03/01/2016	05/31/2016	03/01/2016	05/31/2016	06/30/2016	DY2 Q1
Task Prepare/disseminate gap analysis tool based on COP to participating providers to determine Critical Time Intervention resource needs against project plan and care management team staffing model		Project		Completed	02/01/2016	06/30/2016	02/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Complete assessment of Critical Time Intervention staffing needs across the PPS in conjunction with the Workforce Subcommittee		Project		Completed	02/01/2016	05/31/2016	02/01/2016	05/31/2016	06/30/2016	DY2 Q1
Task Develop a registry of patients to be targeted for intervention		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Establish technology interfaces to ensure frequent automated updates of registry data		Project		Completed	04/04/2016	06/30/2016	04/04/2016	06/30/2016	06/30/2016	DY2 Q1
Task Implement CCMS and/or other systems and services with patient registries and other features required for PHM		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 216 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Recruit and hire needed CT staff										
Task Train CT staff and their supervisors		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Identify implementation teams for Critical Time Intervention		Project		Completed	03/01/2016	03/31/2017	03/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Launch recruitment and training programs with Critical Time Intervention participating providers		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Establish mechanisms for feedback and monitoring for Continuous Quality Improvement (CQI)		Project		Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task CT staff implement Care Transitions interventions, using project- specific templates, tools and procedures		Project		Completed	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
Task CT staff conduct telephonic follow-up with patient and PCP/HH/BH/other support service to ensure access to care and all follow up appointments were completed.		Project		Completed	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
Task Modify COP procedures to reflect lessons learned, in conjunction with task force		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #2 Engage with the Medicaid Managed Care Organizations and Health Homes to develop transition of care protocols that will ensure appropriate post-discharge protocols are followed.	DY3 Q2	Project	N/A	Completed	07/01/2015	09/30/2017	07/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task A payment strategy for the transition of care services is developed in concert with Medicaid Managed Care Plans and Health Homes.		Project		Completed	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Coordination of care strategies focused on care transition are in place, in concert with Medicaid Managed Care groups and Health Homes.		Project		Completed	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task PPS has protocol and process in place to identify Health-Home eligible patients and link them to services as required under ACA.		Project		Completed	03/31/2016	09/30/2017	03/31/2016	09/30/2017	09/30/2017	DY3 Q2
Task Meet with payers to identify triggers and processes for payer care coordination and chronic care services to ensure coordination and prevent gaps in care and/or redundant services, as part of a value-based payment strategy, outlined below.		Project		Completed	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2



Page 217 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Develop partnership agreements with payers affirming coverage and coordination of service benefits. Include HHs in the development of this payment strategy.		Project		Completed	03/01/2016	09/30/2017	03/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Review final State value-based payment roadmap and PPS value-based payment plan		Project		Completed	07/01/2015	08/31/2015	07/01/2015	08/31/2015	09/30/2015	DY1 Q2
Task Identify Medicaid MCOs engaged with our attributed patients and actively engage them in developing new and strengthening existing value-based payment arrangements through a structured stakeholder engagement process.		Project		Completed	09/01/2015	11/15/2015	09/01/2015	11/15/2015	12/31/2015	DY1 Q3
Task Establish partner value-based payment reporting requirements and procedures to enable ongoing monitoring of value-based payments and care transitions.		Project		Completed	03/01/2016	09/30/2017	03/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Develop detailed analysis of PPS partners' existing value-based payment arrangements with Medicaid MCOs and other payers by reviewing claims-level data, with attention to HHs		Project		Completed	09/30/2015	12/31/2015	09/30/2015	12/31/2015	12/31/2015	DY1 Q3
Task Engage MCOs in defining PPS MCO contracting strategy and organizational requirements necessary to support the development of contracts with Medicaid MCOs		Project		Completed	09/15/2015	12/01/2015	09/15/2015	12/01/2015	12/31/2015	DY1 Q3
Task Engage PPS partners, especially HHs, to assist in defining PPS MCO contracting strategy and organizational requirements necessary to support the development of contracts with Medicaid MCOs		Project		Completed	11/15/2015	09/30/2017	11/15/2015	09/30/2017	09/30/2017	DY3 Q2
Task Develop or contract with an organizational structure (e.g. HH) or multiple organizational structures to support contracting with Medicaid MCOs and other payers as an integrated system		Project		Completed	11/15/2015	02/15/2016	11/15/2015	02/15/2016	03/31/2016	DY1 Q4
Task Develop value-based payment arrangements for presentation to Medicaid MCOs and other payers		Project		Completed	02/15/2016	03/31/2016	02/15/2016	03/31/2016	03/31/2016	DY1 Q4
Task Develop PPS plan, overseen by Finance and Sustainability Sub- committee, to achieve 90% value based payments by DY5 and present to the Executive Committee for review and signoff		Project		Completed	07/15/2015	03/31/2017	07/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task		Project		Completed	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2



Page 218 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
PPS has agreement in place with MCOs and HHs related to coordination of CT intervention for populations at-risk for readmission										
Task Monitor use of assessment tool to identify HH-eligible patients		Project		Completed	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
Task Ensure eligibility is noted in patient's EHR		Project		Completed	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
Task Monitor rates of referrals to HH services based on eligibility		Project		Completed	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 Ensure required social services participate in the project.	DY3 Q2	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Required network social services, including medically tailored home food services, are provided in care transitions.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Develop a web-based directory of preferred CBO/social service providers, including medically tailored home food services, that will provide a comprehensive source of information on the scope of social services provided across the PPS.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Analyze Community Needs Assessment data, Medicaid data base/MAPP, and PPS partner data for 30 day hospital readmissions over the past 12 months		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Identify and catalog available community resources, using the CNA as a starting point to create a Community Resources Database		Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Survey participating providers to identify gaps in services and identify additional potential community organization partners		Project		Completed	07/15/2015	03/31/2016	07/15/2015	03/31/2016	03/31/2016	DY1 Q4
Task Define processes for referral, and access to information among providers, and feedback processes to the practices electronically with interim manual processes as needed in conjunction with IT subcommittee		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Establish and document referral and follow-up procedures for the sites, with a mechanism for sites to audit adherence and report to QCIS		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Identify community organizations for inclusion in the initial		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Run Date: 12/28/2018

Page 219 of 763

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
iteration of the Community Resource Database, sign agreements with with community based organizations and establish process to facilitate feedback to and from community organizations										
Task Perform regular checks of Community Resource Database to ensure data is up to date and accurate and to identify additional resources to consider including		Project		Completed	12/31/2016	03/31/2017	12/31/2016	03/31/2017	03/31/2017	DY2 Q4
Task Conduct periodic meetings/learning collaboratives with community organization partners to gather feedback and share best practices		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Establish the schedule and materials for periodic staff training on the warm transfer and referral tracking		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #4 Transition of care protocols will include early notification of planned discharges and the ability of the transition care manager to visit the patient in the hospital to develop the transition of care services.	DY2 Q4	Project	N/A	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures are in place for early notification of planned discharges.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4

Providers Associated with Completion:

Abieyuwa Iyare; Acevedo Donna; Aggarwal Shilpi; Agre Fred A Md; Agregado Angeline M Md; Alfonso Jillian Sheree; Akwuba Uche Onyeabo Ii Do; Alam Shah; Alas-Hun Sheila; Alderman Elizabeth M Md; Alfonso Jillian Sheree; Alkhairw Hadeel: Alpert Peter Md: Amendola-Sekinski Paula A Md: Amenechi-Enahoro Susan; Anastos Kathryn Md; Anderson Matthew Robert Md: Andre Jean; Anh Viet Vuong; Annunziata Guiseppe; Ansari Asif Muzaffar; Ansari-Ezabodi Amir Md; Antwi Flora; Appel David Kenneth Md; Appelbaum Eric Charles Do; Arnsten Julia Hope Md; Asas Kathleen Du; Ascher Amanda Falick Md; Au Sophia S Md; Averbukh Yelena Md; Baker Barry Alan; Baker Ben; Balk Sophie J Md; Balthazar Robert Md; Baru Kaniz Nilufar Md; Barland Peter Md; Barmecha Jitendra Md; Bartsch Sona; Barzel Uriel Shimon Md; Bathory Eleanor; Bederniceanu Florenta Md; Beil Robert Scott Md; Belamarich Peter F Md; Bendich Galina Md; Berger Judith J Md; Berger Matthew A Md; Berman-Billig Marcia Md; Berman-Billig Md; Berman-Billig Md; Berman-Billig Md; Berman-Billig Md; Berman-Billig Md; Berman Gulsun; Beruke Hanna; Bhardwaj Anuj; Bidiwala Aneela Ashraf Md; Blackstock Oni; Bloomfield Diane E Md; Bonadonna Susan E Md; Boro Alexis David Md; Braganza Sandra Flavia Md; Broder Molly; Brown Collete; Brown Nicole; Brown Noel Christopher Md; Brust James Charles Morrison Md; Buckle Jody Ann; Budd Joan Elizabeth Md; Caine Steven Michael; Caldararo Sara Md; Cano Nefertiti; Capps Linnea; Carbuto Alfred; Carl Lamour-Occean Carline; Carr Schevaughn: Carrero Braulio Arismendy Md: Carrozzi Gianni Md: Carthen Dashima Md: Carthen Dashima Md: Carthill Kimberly: Castillo Thais Melissa: Cergnul Irene Grgurich Md: Chae Kristina: Chambers Hazel Md: Chamnongyongse Pirahatai: Chiocconi Sofia: Clarick Robert Harrison Md; Clark Elizabeth M Md; Cochran Lauren; Collymore David; Comprehensive Community Pediatrics; Concepcion Lydia Md; Conigliaro Rosemarie Lombardi Md; Copeland Ebony R; Cordero Evelyn; Cortijo Amarilys R Md; Coupey Susan Marie Mcguire Md; Cremins Patricia A Rpa; Cruz Jessica; Culmine John Md; Cunningham Chinazo Opia Md; D Angelo Enrico Md; Davidson Lynn Md; Davis Jennifer; Davis Raquel; Dayan-Rosenman David Samson; Degraffe Lisa; Dela Cruz Sonia Bengzon Md; Delaney Brian Md; Deluca Joseph Peter Md; Dennerlein Lynne Marie; Desarden Connie Anjoli; Diaz Alan; Diaz Antonio Salvador Y Md; Diaz Maria C Md; Dichter Robert H; Difazio Louis John Md; Donovan Edmund J; Dr Guerrero Luis E Md Pc; Driggs Carlos F Md; Duda Maria E Md; Duggan Mary Md; Dunn Barbara N Md; Ehrlich Amy Rebecca Md; Ehtesham Nadira; Eisner Yvonne; Elrington Carol; Emenike Loretta Azuka; Emili Gregory Md; Eng Nelson Do; Epstein Carol A Md: Epstein Eric J Md; Erlikh Tamara Md; Esteban-Cruciani Nora V Md; Ettlinger Hugh Marshall Md; Farley Alice Gutknecht; Fedrick Joseph Anthony Md; Feinstein Gabriel Md; Figueroa Kelen J; Filipkowski Anna; Fojas Antonio Canizares Jr Md; Ford Miriam; Francois Max Pierre Md; Franzetti Carl John Md; Fried Robert Edward Md; Fung Chaw Gloria; Fyffe Ullanda Pattion; Gachette Emmanuel; Galhotra Sanjay; Garcia Mario J Md; Gayle Eric George Md; Gbur Maria S Md; George Claudene J Md; Gerrity Colleen Rogers; Giang William K Md; Giannattasio Emily R Np; Glaser Joy H Md; Gold Marji Md; Gold Marji Md; Gonzalez Angel Md; Gonzalez Leticia Md; Goodman Robert L Md; Gordon-Simpson Janice A; Gorski Victoria A Md; Goss Erin; Gover Mary Trace; Graham Luner Salome; Grayson Martha S Md; Greenberg Jonathan M Md; Greer Tirza; Gross Paul R Md; Gross Rachel; Grossberg Robert M Md; Groves Jill Elizabeth Md; Guilbe Rose M Md; Gumbs Maudina S; Gupta Shikta Md; Gurunathan Rajan Md; Haber Patricia Luise Md; Harewood Itha Helena Md; Harris Elizabeth Elizabeth Md; Harris Kenneth; Harrison Ellen A Md; Harewood Itha Helena Md; Harrison Ellen A Md; Harrison Ellen A Md; Harewood Itha Helena Md; Harrison Ellena Md; Har Hashim Asmaa; Hawthorne Horace Md; Hazan Valerian Md; Hernandez Renee Md; Herszenson David Scott; Hertan Hilaryu Ian Md; Hervada Teresa Md; Hocking Stephanie; Hodgson Sybil Md; Hoffman Neal David Md; Hogan Alexander; Holmes Richard Md; Holt Elizabeth; Horn Wanda Md; Howard Slomko; Howard Tomasz; Huang Hui-Li Md; Hwang Andrew; Igel Gerard J Md; Ikeda Scott; Immordino Frances Mary J Md; Institute For Family Hlth; Ismailova Kyamalya A; Iyer Shwetha;



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Page 220 of 763 Run Date: 12/28/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Jackson Robert; Job Jeeny Mariya Do; John Jereesh T; Jones Ken	neth Omri Md; Jo	o Pablo A Md; Jo	ordan Golubcow-Teglasi; Jose	eph Gillane; Kalafa	tic William Edwa	rd Md; Kalafatio	c William H; Kala	m Lobina Kaniz	Md; Kang Elai	ne You Mi; Kang
Joy; Kaplan-Weisman Laura; Kapoor Aarti; Karakas Serife Eti Md;	Kaul Mohini Md; Ł	Kelter Katharine I	Md; Keltz Harold Md; Kesebir	Deniz; Khan Naz F	Md; Khanna Ka	rtika; Khatiwala	a Vijay V Md; Kh	o Sheryl Grace F	Rosero; Kim Fo	orrester-Dumont; Kim
Paul Hyungchul; Klainbard Peter; Knight Colette; Koenig Paul Md;	Kokotos Faye Md	; Korin Laura; Ko	ostakos Katherine Md; Krishan	Sheila; Kulshresh	tha Manisha Md;	Kumari Jaishr	ee Md; Ladogan	a Loredana E M	d; Lan Andrew	; Laude Amy Kristin;
Lee Bernard Won Md; Lee Elizabeth; Lee Jee Md; Lee Jeffrey Jung										
Md; Lim Sylvia W Md; Lipman Hannah I Md; Loehner John Md; Lor	O ,	O ,	•			•	•	•		•
Md; Marcus Peter Md; Marie-Nirva Blaise; Marrast Lyndonna; Marr	,	• •			•	,		•		
Marlene Elizabeth Fnp; Mckenna Jennifer M Md; Mcquade-Koors F										
Milan Felise B Md; Minamoto Grace Y Md; Miro Patricia; Miskovitz	•	,	-			•		•	•	
Marayani: Naglia Pasaanna Md: Ngala El Vasmin S: Nguyan Kim:										

Narayani; Neglio Roseanne Md; Ngala-El Yasmin S; Nguyen Kim; Ningthoujam Sunita; Nord Nadia Md; Nori Priya Md; Norton Brianna; Ntiamoah Kwabena; O'Connell Daniel B Md; O'Connor Eileen; O'Donnell Heather Colleen Md; Ogbonna Rose N; Okhravi Siavash Steve; Okrent John Lazear; Olivo Villabrille Raquel Melina; Orgel Marc Lawrence Md; Ortiz-Morales Hilda; Oruwariye Tosan N Md; Oyeku Suzette Olubusola; Ozuah Maria Theresa P; Ozuah Philip Oranye Md; Paccione Gerald A Md; Paikin Mikhail Md; Palomino Lucy; Pan Jingyu; Parekh Jillian Bandler; Parnas Taya; Patel Amit; Patel Bhawesh Md; Patel Milani; Patel Viraj; Paul Allison; Perez Hector; Persaud Indrani; Pham Shirley; Phupakdi Wipanee Md: Pierre Florence Dominique; Pilosov Daniel Robert Md; Pimentel Edgar Andrew Md; Pina Paulo R Md; Pintauro Frank L Md; Pintauro Robert; Pinzon Robin Ramos; Pittman Kai; Polizzi Laura Netburn; Polosatkin Anatoly; Popovtzer Zolty Einath Md; Portnoy Darin A Md; Prabhakaran Sapna; Pratomo Vanessa; Prince Tresa Smitha; Pumarol Alba; Quinones Wendy; Rabinowitz Michael Ray; Racine Andrew D Md Phd; Raghavan Sreekala; Rahman Riaz; Rajagopal Latha; Ratau Michelle C Md; Raum Donald Douglas Md; Reddy Allareddy V K Md; Reichert Steven F Md; Re Md; Riska Paul F Md; Rivera Marlene Md; Robbins Noah Md; Robers Margaret; Robles Juan Carlos; Rodriguez Daniel Camilo; Robbins Noah Md; Roman Jasmin; Rosa Daniel Md; Rosado Rodriguez Alida Melisa; Rosen Zachary B Md; Rosh Serena Lauren; Rubin Brian D Md; Rubin Susan; Ruddy-Ramirez Cory; Rynjah Eva H Md; Sachdeva Crystal; Saito-Schachner Ana Yuri Md; Salcedo Vanessa; Salomon Danielle Md; Samuel Shawn Kunjumon Do; Samuels Jonathan Evan Md; Sanger Heidi Scott; Sawitz Karen D Md; Sayseng Lolita A Md; Scharbach Kathryn; Schechter Miriam B Md; Schiff Eugene Charles; Scholnick Jenna May Md; Schonberg Dana; Scott Pardella Jolanda; Scott Robin L; Sedlackova Ludmila; Sejdiu Mentor Md; Selwyn Peter Alan Md; Semanision Kristen; Sender Joel Abraham Md; Shafran Gail; Shapiro Alan; Shapiro Lauren; Shargani Robert Md; Sharma Anjali Md; Sheira L Schlair Md; Sheira L Schlair Md; Shepardson Alethea K; Shiwbaran Leena Shaleen; Shliozberg Jenny Md; Shukla Shuchin; Shulman Victoria Md; Shuter Jonathan Md; Sigal Samuel Harold Md; Sims Daniel; Singhal Raman; Sinha Nandita; Smith Claudine Althea A Md; Snellings John; Soloway Bruce Harold Md; Sosanya Oluwakemi; Sowmya Stephen Md; Spengler Emily; Sreeram Radhika; Srinivasan Shobhna Md; St Louis Michele Md; Starrels Joanna; Stein Melissa; Stein Ruth Elizabeth Klein; Stein Tara; Sullivan Christina K Md; Swartz Jonathan A Md; Swedish Kristin Anne; Swiderski Deborah M Md; Sykes Gerard Md; Tan Jade; Tattelman Ellen P Md; Tavana Denise Marie; Taylor Allison Md; Taylor Annelle Claire; Taylor-Kamara N'Gadie; Tenore Peter Laurence Md; Tiamiyu Olushola; Tizer Karen; Tolentino Altagracia Md; Tomuta Vlad; Toyloy Veronique A Md; Traver Diane Md; Tugman Cheryl; Turkieh Albert Md; Upadhyay Sanjay; Vaidya Sudhir Purushottam; Valicenti-Mcdermott Maria; Varghese Justin; Velez Jennifer; Vicil Bernice Michelle; Villi Roger A Md; Virani Zahra; Walsh John; Walsh Margaret Mary; Warman Karen L Md; Wasserstrom Sharon Md; Watkins

Yu Jennifer Chua Md; Zagreda Leze; Zangaglia Tanya Diana; Zingman B	Barry S Md							
Task		Dractitionar Non Briman						
Policies and procedures are in place for early notification of	Provider	Practitioner - Non-Primary	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017 DY2 Q4
planned discharges.		Care Provider (PCP)						

Isheka S; Weiner Arthur Md; Weiner Richard Md; Weiss Caryn; Weiss David; Weiss David; Weiss Jeffrey Michael Md; Wey Ginger; Whitlow Regina; Wilson Teresa Ann; Winkfield-Royster Tawana; Wolloch Norbert Md; Wong Chui Fan Do; Yousuf Md Abdullah;

Providers Associated with Completion:

122623141freeman April; Abbott Ethan Ernest; Abdo Farid Fawzi Md; Abelow Chaya Batya; Abramow Mikhail Md; Abramowicz Elisabeth Md; Abramowitz Matthew; Abrams Steven B Md; Abreu Michelly Rosch; Abuzeid Al-Waleed Mohamed; Acevedo Nicole; Adamczyk Janine; Adams Kelly; Adewunmi Victoria E; Adler Darryl L Md; Adler Micole; Afroze Salma Do; Afzal Amna S; Agarwal Chhavi Md; Agarwal Nanakram Md; Aggarwal Richa; Agrawal Manasi; Ahluwalia Dayal S; Ahmad Nauman; Ahmed Sana; Ahmed Tanveer; Ahn Jae Kyung Md; Ajaimy Maria; Ajwani Neena; Akalin Enver Md; Akbar Nadeem; Akingboye Bolanle Adenike; Akkapeddi Sudha L Md; Aksoy Tulay; Al-Salem Salim S Md; Alaie Mehrdad Do; Alan Teigman; Alapatt Leena; Albow Susan Marie Do; Aldrich Thomas Knight Md; Alerte Alexander Md; Alexis-Edmond Mitz-Ann; Alfieri Donna Marie Dpm; Alis Rebecca; Alix E Fleury; Alli Sam; Alston Pamela Louise; Altamirano Ruben Do; Alton-Primrose Amy; Altschuler Elizabeth; Amico Jennifer; Amilo George Robert Chuka Md; Amin Bijal; Amis Edward Stephen Jr Md; Amoah Joyce; Amorosa Louis; Amuta Jeanne Uchechi; Anampa Mesias Jesus; Anderson John Roger; Andrew E Chertoff: Anduiar Diane: Ang Luis C Md: Angert Robert M Md: Anna Zaldivar: Annmarie Ketura Gordon-Wint: Antonio Justina A: Antonucci Stephen Andrew: Anusionwu Reagan: Api Marietta: Apicella Sheila Ann Md: Apinis Andrev: Aponte Ada Esther Md; Aponte Kali Chandra; Appel David W Md; Appelstein Joshua Charles; Aquino Melinda Anne; Aquino Suzanne Lei; Arad Danit; Arce Negron Nelida Iris; Arens Raanan Md; Arevalo Ronald Paul Musni Md; Arevalo Sandra J; Argeros Olga; Arias John; Aristide Burducea; Armstrong Samantha; Aroniadis Olga; Arora Shitij; Arutyunyan Marina; Asnis Gregory Mark Md; Asselin Michael J Pa; Atay-Rosenthal Saadet Md; Atkin Michael; Augustus Igbokwe Cu; Austin Katherine M; Avigdor Avi; Aviles Susana; Avitable Nicholas; Avner Jeffrey R Md; Awwad Reem; Aydin Scott; Ayers Zumara Elizabeth; Azam Mohammad Mahboob; Azzarone Gabriella Claudia Md; Abel Bencosme; Adriano Ari; Ahuva Bondi; Aimee Zipkin; Aleksander Pali; Alvin Alfonso; Amisha Rai; Andrea Julius; Andrea Smith; Annette Simmon; Annika Barriteau; Anthony Pacione; Ashley Moloney; Atara Berliner; Ava Booker; Avigayil Neuburger; Babich Jay Paul; Baccay Francis B Md: Baccellieri Angelo Md: Bachhuber Marcus; Bader Anna Shlionsky; Badillo Mary Elizabeth Md: Baer Jesse Duncan; Baerga Sergio L: Baghizadeh-Toosi Babak Md; Baig Mahadi; Bailey Cheryl; Bajai Komal Md; Baker Stephen Rpa; Balagula Yevgeniy; Baldev Richard J; Baldwin Rosalie; Balentine Jerry Ray Jr Md; Balikai Chandrappa P Md; Balili Irida; Ballaban-Gil Karen Md; Baltazar Gerard; Banez Ferdinand B Md; Bangar Maneesha; Bareis-Sotelo Michelle Ann; Baribault Heather; Barlow Lauren; Barmettler Anne; Barnaby Douglas Peter Md; Barson Nicole Vanessa; Baron Sarah; Baron-Cane Marilyn Md; Barraza Giselle; Barrett Jesse D; Bassila Maha Khalil Md; Basson Geoffrey H Md; Bastien Alexandra Md; Bastone Laura; Battaglia Joseph; Battini Ramakrishn; Bauer Carolyn Ann Md; Bautista Debbie Perez Dpm; Bautista Maria Lourdes Md; Baxley Brian Mr.; Bayerbach Frank Ralph Dpm; Bayuk Kevin M; Bazaz Shafiq A Md; Beal Jules C; Beatriu Reig; Becker Heather Joan Md; Bedi Sudha; Bell Keri-Ann Taiesha; Bellemare Sarah Md; Bellinson Susan; Bello Folashade Rpa; Bello Ricardo Md; Ben-Abdallah Sakienah; Benenson Blanche S Md;



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Page 221 of 763 Run Date: 12/28/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---	------------------------	--------------------	---------------	--------	------------------------	----------------------	------------	----------	---------------------	--

Benfield Nerys Camilla; Bengualid Victoria Md; Benjelloun Touimy Rachid; Bent John P lii Md; Berenfeld Benjamin Md; Berger Jay Steven; Berger Jeremy Mr.; Berkenblit Robert Gary Md; Berko Netanel Stern; Berlin Arnold W Md; Berman Rachel Ariel Stein; Bernal Armando; Bernholc Robert M Md; Bernstein Alan L Md; Bernstein Peter Samuel Md; Bernstein Md; Bernstei Sudhakar; Bhullar Guraman; Bhullar Puneet; Bhupali Deepa; Bickoff Corey Ian; Bieri Phyllis L Md; Bifone Casey Michelle; Biggs Jacqueline C V Cnm; Bilello Janis F Rpa; Billinghurst Susan J; Birch Meaghan Maureen; Birmingham Derrick L Rpa; Birnbaum Ira Joshua; Bisen Viwek; Bjurlin Marc Andrew; Blace Nancy; Blackstock Daryle Marc-Anthonie Rpa; Blair Donald J; Blair Jordana Sarah; Blanco Patricia Filart; Bloch Raphael S Md; Blum Yossef; Blumfield Einat; Boafo Alex Aniapam Twum Md; Boardman John; Bogdan Susan Md Pc; Boltin Patricia; Bonite Belinda R; Bookner Elissa Michele Md; Borenstein Steven Howard; Borrayes Lester; Borrero Charin Marie; Boswell Pezerlia; Boules Heidi Mary; Boutos Ekaterini; Bouzi Martine; Brafman Rebecca; Brancale Patricia Ann; Branch Cynthia; Brandenberger Frederic; Brandwen Keith; Braun Joshua Eugene Md; Braunschweig Ira Md; Braunstein Rebecca; Bravo Carlos; Breborowicz Andrzej Krzysztof; Briggie Alexis; Briggs Rahil; Brijlall Devika; Briones Suzette; Broder Anna Rutberg; Broderick Carlene Hillary Md; Brody Geraldmd; Bromfield Ebony Y; Brook Allan L Md; Brovar Gilbert T; Brown Andrea; Brown Athena; Brown Charles Calvin Md; Bruney Talitha; Bruni-Cofini Colette Md; Bruno Charles; Bruno Christie J Md; Brutsaert Erika; Bulauitan Manuel C Md; Burgers Claudia; Burgers Erin Ms.; Burgess John D Md; Burgos-Fontanez Obdulia; Burjonrappa Sathyaprasad Md; Burnett Michael Charles Md; Burshtain Ofer; Burton Rebecca Lyn; Buse Dawn C Phr; Bustillo Maria Md; Butler Thomas; Byfield Lorraine C; Byrne Karen M Md; Barbara Hearne; Barbara Levine; Barbara Weinstein: Benhard Prlesi: Benjamin Odamtten: Benson Philip: Brandon Balabus: Briana Messina: Cabassa Johanna: Cabral Lisa Md: Cabreza Vivienne Lopez: Cadoff Evan M Md: Cajigas Antonio: Calderon Vincente Anthony: Caldwell William: Callard Helana Lynn; Callender Kimberly; Camacho Christine; Camacho Diego R; Camille Michel-Ang Md; Campbell Caron Michelle Md; Campbell Deborah E Md; Canty Caroline; Capiro Rodney Md; Capone Kristin; Capra Theresa Marie; Cardenas-Mori Jhosselini A; Cardona Lina; Caridi Jamie; Carlese Anthony J Do; Carlos Pans Daniela; Carlucci John; Carmen Lopez; Carobene Macy; Carolyn Andrews; Caron Elizabeth; Carullo Veronica Patricia Md; Casale Anthony; Casasnovas Carmen; Casiano Mildred; Casillas Maritza; Cassel Gina; Castillo Desiree Susan; Catacutan Dem; Catacutan Dem; Catacutan Dem; Cavagnaro Christopher Scott; Cavagnaro John A; Cavin Lillian Whitley Md; Ceesay Lamin S; Ceide Mirnova Emmanuelle; Ceresnak Jeffrey Mark; Cesar A Rojas Md; Chabon Brenda Phd; Chacko Celin; Chacko Shobin; Chacon Omar Dr.; Chaitowitz Mark H; Chambers Paul Md; Chambers Stephinie Melissa; Chambers Terry-Ann T; Chambliss Paul; Chan Alice; Chan John Md; Chan Ravy; Chan Sena Miss; Chang Andrew Md; Chang Ann Shiau Od; Channa Prabjot Md; Chao Jerry; Chaperon Jeannelle; Chaperon Volvic Lcsw; Chau Mei Lun; Chaur Adriana Maria; Chee Won Keun Md; Chekuri Sweta; Chen Yulin; Chen Yuxi Md; Cheng Christine; Cheng Eric Jen-Hao; Cheng Tony Ot; Chenthitta Sheena A Md; Cherian Koshi Alummoottil Md; Chernov Mikhail Md; Cheng Christine; Cheng Cedric P Md: Cheung Jason Matthew: Childs Claiborne: Chin Grace Encarnacion Dds: Chin Philip: Chin Shue Veronica E Od: Chin Tin Sik: Chintala Sreedhar: Chiong Brian: Chitamitara Pitchava P: Cho Wooiin: Choe Hoon-Hee Alison: Choi Jenny Jee-Eun Md: Choi Jung Sung: Choi Steven J: Choice Curtis: Choudhury Mahin: Choueiter Nadine Fakhri: Christian Elisabeth: Chu Paul Kwok-Ming Dds: Chuang Elizabeth: Chuang Meleen: Chuck Roy: Chuu Ying Hue Md: Ciani Stephanie: Cicio Gary Dpm; Ciocon David; Cirilli Carla Patrizia; Clancy Brendan; Clapp Mara Alexandra; Clarenbach Jacob Johannes; Clark Meaghann; Cleeman Edmond; Clemente Michael; Cobelli Marcie Broder; Cobelli Neil John Md; Coco Maria Md; Cohen Jacob; Cohen Jason; Cohen Perry; Cohen Robin Suzette Md; Cohen Sandra Goldman; Cohen Stuart Lance; Cohen Xiomara; Colclough Charles; Cole Adam; Cole Kimberly; Cole Peter David Md; Cole-Olsewski Christine; Collado Damaris A Pa; Collier Annie Md; Collins Margaret; Colon Lillian Md; Concepcion-Diaz Evelyn; Connors Robert; Constante Glenn; Cook Kristy; Corey Patrick Spencer; Corley Kenneth Ryan; Correa-Lopez Wilma S Md; Cortis Carmen Theresa Md; Cottingham C Sinclair; Coulter Maura; Courtney Jonathan Brian; Crawford Dana; Creagan Rachel; Crespi Rebecca; Crocco Mary Julia; Croll James Edward; Cronen Arthur C Md; Cruz-Robertson Charlene; Cuartas Maria P Rpa; Cubero Ismael; Cuebas Luisette Cnm; Cueva Edwin X; Culliford Andrea N Md; Cumba Delia; Cunningham Ryan Marie; Cuno Kate Elizabeth; Cunqueiro Alain; Curato Mark; Curry Joan; Curtis Sarah Anne; Cyrulnik Amanda Amy; Cytryn Lawrence I Md; Caitlyn Schalich; Carina Wind; Caroline Trencher; Cheryl Daley-Williams; Christina Valvano; Christine Moloney; Claudia Silva; Courtney Englert; Crystal Frazier; D'Alessandro David A Md; Dabo Sidiki; Dadlez Nina Mireille; Dahdouh Michelle Adele Md; Dai Phie-Bee Dds; Daily Johanna; Dalland Linda Jean; Dallegro Diane P Md; Dalpiaz Erol Mario; Danao Sherwin; Daniel Antoniello; Daniel David R; Daniel Reny Rajan; Dara Jasmeen Srichard; Dasgupta Indira Md: Daugialaite Laura: Dave Kartikeva: Davidson Sasha Marie: Davila Jennifer G: Davila-Velazquez Juan: Davis Robert L Md: Davis Steven Ward Md: Davitt Michelle M Md: Davvdova Yelena Miss; Daval Ashlesha: Davan Stephen Md: De Aliva: De La Barca Reina; De La Concha Amelia; De Leon Miriam; De Oliveira Paolo S Rn; De Vos Gabriele Selma Md; Deboccardo Graciela O Md; Decotiis Christopher Lee; Deguzman Arnel M Rpa; Dekhtyar Jessica A; Del Rio Marcela Md; Della Badia John Md; Delphin Ellise Md; Dennis Jay Chia; Derman Olga Md; Desruisseaux Mahalia; Dessalines Dervelyne; Deutsch Rita; Dhar Rohini Reveti Raman; Dhar Trina; Di Biase Luigi; Diana Grinberg; Diaz Claribel; Diaz Estefania; Diaz Francisco: Dickson Darlene; Digangi Condon Kathleen; Dinapoli Gina; Dinces Elizabeth A Md; Direny-Jean Rose M Rpa; Dirusso Stephen Michael Md; Dittmar Peter; Diwan Ruffaida; Djukic Aleksandra Md; Doddi Sujatha; Dohrn Jennifer; Dolera Josephine S: Dominguez Maria; Dorce Jean Emmanuel Do; Dorsey Doris; Doshi Tina Vinay; Douglas Lindsey C Md; Dowling Michael Francis; Doyle Howard R Md; Dragoman Monica V Md; Driscoll M Catherine Md; Drzewiecki Beth Ann; Duberstein Coad Susan E; Duchon Jennifer Marie Md; Dudaie Ronen; Dudek Ronald D Md; Duffy Katherine; Dulu Alina Md; Dumas Suzanne; Dummitt Susan; Dunbar Julia; Duncan Dameon Rupert Vincent; Duncan Jade Patrice; Dunn-Murad lanthe; Durkin Peter D; Dushey Craig; Dyer John Dds; Dym Robert; Dyzenhaus Abraham; Daniel Owens; David Jerome; Davis, Tony, Md; Deacy, Valerie; Dennis Liu; Dennis Rizzo; Diana Cardona; Diana Ramos: Dimitra Mitsianis: Donna Demetri- Friedman: Douglas Condit: Eagle Steven: Eccleston-Hosein Veronica T Np: Eckard Valerie Rockwell: Eddington Kay Allen: Edugene Christine: Edward Oduro-Kwakye: Edwards Deidre: Edwards Joseph S Md; Ehrensall Kenneth S; Eiland Lisa Renee Md; Eisen Leon K; Eisen Leon Emily Lauren Polak; Emma B Arons; Emralino Feliciano F Md; Ene Ada Romina; Eng Yoko; Engelbertz Fabian; Enge Escarfuller Juan Apolinar; Espinoza Ronald D Do; Esses David Md; Estefan Bebsy C; Estrada Mayra Lizah; Eucker Hannah; Ebusta Alhijazin; Eileen Dolce; Elizabeth Dotter; Ellen Shatzkin; Eric Reyes; Fabros Ernest Richard Astrero; Fagan Michele Joy Md; Faiyaz Seema; Faliszek James; Fan Wei Livy; Fang Yanan; Farmakidis Constantin; Farrell Sandra; Fathimani Kayvan; Faunt Nancy; Fausto James; Fay Marina; Fay Sherrill Dmd; Fein Daniel; Fein Daniel M; Feingold Robert E Md; Feldman Yael Sharon Dmd; Feldmesser Marta Lois Md; Felix Alan; Fellows Daniel; Fersetraoaru Denisa; Ferastraoaru Victor; Feratovic Sanel; Ferjuste Fedlande; Fernandez Brandt Melina; Ferrara Steven A; Ferrick Kevin James Md; Ferzli Myriam; Feurstein Stuart Md; Figueiredo Catarina Marisa; Figueiredo Lisa; Figueiredo Catarina Marisa; Figueiredo Catarina Marisa; Figueiredo Catarina Marisa; Figueiredo Lisa; Figueiredo Catarina Marisa; Fi Fiori Kevin; Fisher John Md; Fitten Joan T Np; Fitz James Antoine Ingrid A M; Fitzmaurice Emilie; Flores Zylma; Flusberg Milana; Fogwell Leigh; Fontes Joan Daniel Trindade; Foote Jay Bradley Md; Forlivio Johanna M Rpa; Forman Howard L; Forman Katie Rae; Fornari Eric; Foronjy Robert Francis Md; Forsh David; Forti Rene Josephine Md; Fox Amy S Md; Fox Jana Md; Fradin Kelly Nicole Falh; Fragano Karen Marie; Fraij Omar; Fraioli Rebecca; Frame Rosemary; Francis Rozelle A Od; Franco Michelle; Frank J Garrido; Frank Susan Judith Md; Freddo Lorenza Md; Freeman Irene Cnm; Freja Christy; Frey Michael Md; Fridman Dmitry; Fried Marvin P Md; Frieder Ariela; Friedman Amy Np; Friedman Benjamin Wolkin Md; Friedman Ellen Wolkin Md; Friedman Ellen Wolkin Md; Friedman Batya; Friedman Shirly Md; Frimer Marina; Frischer Katya; Fritz Rani Bili; Frost David Md; Fugalli Belinda K; Fukuda Maya Ms.; Fukunaga Bryce; Fulger Ilmana Md; Fuloria Mamta; Furgiuele Miriam; Furka Natalie Catherine; Fare Yagninim; Felipe Serrano; Fernando Coleman; Fiona Chin; Frank Lee; Gabriel Liana; Gaduputi Vinaya Vital; Gal Altberg; Galanopoulou Aristea Md; Galeano Eduardo Enrique: Galen Benjamin Thomas; Galera X; Galkina Jane; Gallegos Juanita Guzman; Gallo Laurie; Galvao Marie Np; Gambassi Melanie; Gamss Rebecca; Gandhi Stacey; Gangar Mona; Gao Weiyi; Garay Miryam D; Gardner Laura; Garg Karan; Garg Madhur Kumar Md; Garg Purnima Md; Garo Nicholas; Garretto Diana J; Garry David John Md; Gartrell Benjamin Adam Md; Gashi Viktor; Gassert Kelli A; Gawargious Hana Romany; Geatrakas Christina Sharon; Gebb Juliana Sanchez; Gela



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Page 222 of 763 Run Date: 12/28/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---	------------------------	--------------------	---------------	--------	------------------------	----------------------	------------	----------	---------------------	--

Boguslawa D Md; Geller David Samuel Md; Gennarelli Louis A Md; Gennarelli Louis B Md Pc; Gensure Robert; George Erik Md; George James; George Sarita; Germanakos Angela; Gershengorn Hayley Beth; Gersten Adam; Gervits Maria; Gevirtz Clifford M Md; Ghavamian Reza Md; Gilber Marc Jason; Giftos Jonathan Matthew; Gil Roberto B Md; Gilbert Richard Md; Gill Jonathan Benjamin; Gillespie Daniel; Gilmore Melinda; Gindi Michael D Md; Ginzburg Yelena Zory Md; Gitkind Andrew; Gitlevich Tatyana R Md; Gittens Paul; Glass David; Glied Allen; Glotzbach Kristi; Glover Karinn Ann Maureen; Goez Emilio A Dpm; Goez Juan; Goffman Dena Md; Gohari Arash Md; Goilav Beatrice; Gokhan Solen Md; Goldberg-Stein Shlomit; Goldman David L Md; Goldschmiedt Judah; Goldstein Daniel Jacob Md; Goldstein Harold L Dpm; Goldstein Sheldon N Md; Goldwaser Batya Reena; Golestaneh Ladan Md; Goldstein Francis Carl Md; Goldstein Sheldon N Anjani; Goloborodko Valentyna; Golombeck Arel; Goloma Yosef; Gombos Michal M Md; Gomes Elizabet; Gomes William; Gomez Maria Fernanda Md; Gong Michelle Ng Md; Gonzalez David Md; Goodrich James Tait Md; Gopalakrishnan Swathi; Gorlick Richard Greg Md; Goulbourne-Scott Alisa Mrs.; Graber Jerome Jeffrey; Graham Jay Alexander; Gramuqlia Vincent J Dpm; Grancaric Antun; Grand Blanca Nora Do; Granit Volkan; Grantham Christopher Ashby Md; Gratch Mary Matilda Md; Graves Juliana E; Graw-Panzer Katharina Dorothea Md; Greech Marisa Anne; Green David Alan; Green Debra Jean; Green Leacroft Fitz-Henley Md; Greenberg Mark A Md; Greenberg Sofiya A; Greene Kamala; Greene Patricia; Greenough Kaitlyn; Greenstein Stuart Mark Md; Greller Howard Md; Gressel Gregory; Grewal Berneet; Grewal Harpreet; Grieg Adolfo F Do; Grimaldi Meryl Yve Md; Gripper Sommer; Gritsenko Karina; Gritz David Clark; Gropper Charles A Md; Gross Elissa; Gross Jay Md; Gross Valerie; Grubb Kristen; Gruber Brian James; Gruber Peter J Md; Grucela Alexis L; Gruenberg Tammy R Md; Grus Deborah J; Gruscinska Olga; Grush Kenneth P Md; Grushko Michael Jason Md; Gruson Konrad; Guddati Harish; Gudis Matthew Md; Guerrero Manuel Alejandro Md; Guevara-Pineda Daniel; Guha Sikha Md; Gulani Reshma; Gulko Edwin; Gumaste Vivek Md; Gunzenhauser Jeffrey Md; Guo Xiaoling; Gupta Archana Md; Gupta Atul Kumar; Gupta Chiraag; Gupta Vanita Md; Gustave Ludmilla; Gutierrez Vivian; Guy Laura; Gaytri Patel; George Sedhom; Giles Peek; Gina Saccone; Gracious John; Gregory Nikolos; Haasz Maya; Haber Anne Carmen; Hacker-Jakus Susan; Hackley Barbara Cnm; Hadidi Zinah M; Haigentz Missak Jr Md; Hailu Elizabeth Md; Haleem Abdul Md; Halenda Michelle Kimberly; Hall Kendria; Halstead-Kenny Jennifer; Halverstam Caroline; Hamet Marc; Hammond Isaac Rpa; Han Cathy; Hand Celeste; Hanjan Tara Md; Hankerson Sidney; Hanson Latisha M; Haramati Nogah Md; Hardin John Avery Md; Hardin S Dulai Md; Harmon Bryan; Harrigan Nashley Melissa; Harris Emily Berkman Md; Harris Matthew; Harris Susan Md; Harroche Jessica; Hartley Rochelle; Hartmannsgruber Maximilian Md; Hassan Samina; Hauck Kevin; Haut Sheryl Md; Havranek Thomas George Md; Hayde Nicole; Hayden Alison L; Haynes Hilda Althea; Hebert Tiffany; Hefner Erin; Hellbusch Amy; Heller Diane; Hemel Deborah; Henneberry Kyle J; Henri Gerno Pierre; Henry Andrea; Heo Hye Jung Md; Herbulla Rubina A Md; Herbert John T Ii; Herold Betsy C; Herrera Mariela Del Carmen; Herrick Jason Paul; Herzberg Stephen L Dds; Heule Samantha; Hickey Jeanne C; Hicks Nina M; Hine Orion; Hirschl David Avishay; Hirsh David M Md; Hoeang Bang; Holden Lynne M Md; Holland Sally Ann; Holland-Ridges Angela; Holmes Tamara: Hong Hye: Hong Simon: Hope Aluko Akini: Hopper Susan I Np: Hogue Samina: Horn Corinne E Md: Hossaic Michael Md: Hossain Mohammad Imtiaz: Hotinsky Alexander Yurvevich: Hsu Daphne T Md: Hsu-Walklet Teresa: Huang Hongving: Huang Paul Wei-Tse Md: Hubert Gauman Robin Pa: Hughes Marianne: Hung Christine: Hunte-Lee Daylene: Hurst Cheryl: Huyane Bernadette Ellen: Hwang Richard Ruevshiuan: Hadassa Nussbaum: Helen Persoysky: Ihemaguba Michael O Md; Ilagan John Md; Ilagan Maria; Iliev Peter Bratovanov; Ilowite Norman T Md; Inwald Gary N Do; Ioffe Edward; Igbal Javed Md; Iranpourboroujeni Tannaz; Irizarry Eddie; Ito Ryosuke; Ittan Sanju P; Izguierdo Ada; Izzo Albert John Md; Ian Lord; Ilana Bronheim; Ingrid Armorer; Iram Ahsanuddin; Irina Abayeva; Jackness Emily Md; Jackson Arthur Crawford Md; Jacobs Charleen; Jacobs Sharone; Jacobson Mark; Jacques Jean-Robert Md; Jain Ruchicka; Jain Sachin; Jakobleff William; Jamil Imran; Jan Dominique Md; Janakiram Murali; Janna Jo Danbe; Janson Christopher Michael; Jansson Samantha Mullis; Jariwala Sunit; Jason Lupow Brett Md; Jaworsky Wolfgang Joseph Dpm; Jayagopal Salem Md; Jayson Paul Md; Jean Charles Paul Md; Jean-Felix Emmanuel Mr.; Jean-Louis Pascale; Jeanniton Chaneve; Jeffrey M Levsky Md; Jermyn Rita; Jimenez Melinda Ganio; Jimenez Yakdiel Dds; Jin Charles Yiming Md; Jinghui Xie; Joanne M Nazif; John Liza; John Murray Greally; Johnson Baleisha; Johnson Lisa; Johnson Michael Norman Md; Johnson Stelin; Johnson Debra; Jones Harriet Ivy Md; Jones Peter Iii; Jones Timothy Ray; Jones-Jacques Makeda Naomi; Jorde Ulrich P Md; Joseph Anise; Joseph Nehemi; Joseph Shija; Joseph Venus; Joseph Vilma A Md; Joutovsky Mikhail; Jouvin-Castro Maria Angelina; Joy Christina; Judge Nancy Elizabeth; Juste Dominique F Dds; Juthani Viral Virendra; Jaime Butler; Jaime Gomez Hernandez; James Mcgaughan; Jamie Fridman; Jan Moskowitz; Jared Simcik; Jason Akrami; Jason Wieland; Jennifer Davis; Jennifer Davis; Jennifer Zuber; Jesse Yarbrough; Jessena Chattar; Jessica Scott; Joanna Denobile: Jodi Eisen: Jodi Shulman: John Battles: Jonathan Garcia: Jose Lopez: Joseph Pepe: Joseph Vazzana: Jovce Liu: Julia Nevin: Julie Gauthier: Julie Sarlo: Kabarriti Rafi: Kabeer Sarfaraz: Kahan Norman Z Md: Kahana Madelyn Dale Md; Kaipa Santosh Kumar; Kakanantadilok Nuntiya Dmd; Kalantre Sarika; Kaledzi Elizabeth; Kalhan Tamara Gomez; Kalyoussef Sabah; Kamal Layla Georges; Kanevsky Julie Md; Kang Joann; Kannaditharayil Deepa; Kapinos Steven Michael; Kaplan Daniel; Kapner Marc Md; Kapur Avnit; Karabakhtsian Rouzan; Karkowsky Eve; Karpinos Robert D Md; Karwa Manoj L Md; Erin; Katende Roscoe Md; Kathryn Frances Kirchoff; Katkovskaya Irina; Katsnelson Nelly Md; Katz Barrett J Md; Katz Howard Victor Md; Kaubisch Andreas Md; Kaufman David M Md; Kaufmann Mark Md; Kaur Gurmeet; Kaye Ross; Kayler Liise K; Kazam Tal Manor; Kazimiroff Julie Dds; Kazos Alexander; Kazzi Massoud; Kcomt Myrna Soledad; Keenan Janine Marie; Keene Adam Barnett Md; Keller Marla Jill Md; Kells Amy; Kelly Carol Bocaccino Md; Kelly Colleen; Kelsch Robert Dmd; Kennedy Gary J Md; Kenney Kathleen M; Keown Maureen; Kerner Jeffrey; Kesanolla Saritha; Kessler-Goldsmith Beatrice; Khader Samer; Khalid Laila; Khan Sameer; Khan Sidrah; Khan-Ali Madhury; Khankhel Dorina Mrs.; Khazal Sajad Jawad; Khilkin Michael Do; Khine Hnin Md; Kim Sarah S Md; Kim Shwan; Kim Soo; Kim Soo; Kim Gregory Kyonghoon; Kim Kami Md; Kim Sarah S Md; Kim Shwan; Kim Soo; Kim Soo G Md: Kim Stacev: Kim Sun Jin Md: Kimmelblatt Justin E: King Diana Md: Kirk Jeffrev: Kitchell David: Kitsis Elizabeth: Kizer Jorge R Md: Klein Genna Waldman Md: Klein Lauren: Klie Thomas Ernst Md: Klingman Arlene: Klion Mark J Md: Klokeid Brian; Knapp Esther; Knowles Adam Brian; Knowles Alicia; Koai Esther; Kogan-Liberman Debora L; Kojaoghlanian Tsoline Md; Kolodner Dara; Kopa Justin; Korcak Jason Andrew Md; Kornblau Dina H Md; Kornblum Michelle; Kornblum Noah Saul Md: Kosharskyy Boleslav: Kosse Angelika Md: Krim Annemarie: Krishnan Raj: Krug Laura M: Krumerman Andrew K Md: Krilov Meg Allyn Md: Krim Annemarie: Krishnan Raj: Krug Laura M: Krumerman Andrew K Md: Kucharski Wojciech Rpa; Kulick Roy G; Kulkarni Aparna Md; Kulsakdinun Chaiyaporn Md; Kumar Anand; Kumar Neelja; Kuokkanen Satu Maarit Md; Kurian Jessica; Kurz Jeremiah S Md; Kutzy Theodore; Kwah Joann A; Kwiatek Matthew K Md; Kari Albery; Katherine Wang; Kathleen Bateau; Kathryn O'Gara, Lmsw; Kathryn Sacks; Kayla Carrero; Kelly Porta; Kennedy Okyere; Kristen Finazzo; Labovitz Daniel Lockett Md; Lachman Herbert M; Laddis Dimitri Md; Lado Fred Alexander Md; Laird Amanda; Lam Leslie Suihong Md; Lambrelli Joseph; Lamonica Donna; Lamothe Romous; Lamour Jacqueline M Md; Landinez Rosa; Lane Christopher Joseph Dds; Lange Linda; Langiulli Alfonso Richard Dds; Lapidus Robert L; Larusso Elaina Rpa; Latev Alexander; Lathan Edward Md; Latuga Mariam Susan Md; Lau Tsang; Laud Geeta; Lawrence D Bub; Lazar Jeffrey Daniel Md; Lazarciuc Mirela Nicole; Le Jenna Nguyen; Leader Isaac; Leake-Gaylord Antaeya Ms.; Leavitt Karla; Lebowitz Philip W Md; Lee Alice Dds; Lee Bonnie A Md; Lee Chang Alfredo; Lee Conroy Shaw Md; Lee Diana S; Lee Frances Jiyoung; Lee Jimmy; Lee Katherine; Lee Moonyoung B; Lee Se Won Md; Lee Sunhee; Lee Tony; Lee Yung W Md; Leeds Melvin Md; Leff Jonathan D Md; Legatt Alan David Md; Lehman Daniel Simon Md; Leitstein Harris; Lelonek Gary Joshua; Lemasters Patrick; Leong Christopher W-K Md; Leuchten Scott J; Leung Oilim; Leung Sharon Szeyan; Leupp Timothy Connor; Lev-Gur Michael; Levi Daniela Md; Levine Paul Edward Md; Levine Elisheva; Levine Rebecca; Leviton Ira Md; Levitt Danielle Lauren; Levy Adam Scott Md; Levy Denise Antoinette Dpm; Levy I Martin Md; Levy Sharice Delcia; Leyvi Galina Md; Lezama Keron; Lezcano Lazaro Gustavo Md; Li Norah; Liburd Jennifer D Md; Licuanan Lloyd; Liedel Jennifer Lou; Liff Jeremy; Lightbody Jason M; Lima Christina; Lin Anthony Kung Ying; Linden Jeffrey; Lipscomb Sharo; Lipsitz Evan Coulson Md; Lis Ronald J Md; Lisenenkov Dmitry Md; Lister Rolanda Lamora; Litman Nathan Md; Liu Qiang; Lizano Danny; Lloyd Andrew V; Locastro Robert M Dpm; Locker Daphna R Phd; Lockley-Hill Leah; Loeb Sheila L Cnm/Mmc; Loganathan Raghunandan S Md; Loizides Anthony M Md; Lombardi Daniel P Md; Lomita Craig; London Karyn J; Long Glenda Minus; Long Sharps Paige Lynette; Lopez Anthony Lee; Lopez Maria; Lopez Taina; Louard Rita Jean Md; Lowe Franklin C Md; Lowe Samantha Md; Lowe Shani; Lowes Michelle; Lubetsky Stacey Jill; Lubetzky Michelle L; Lubin Sophia; Lubrano Arcangelo Aldo; Lucariello Richard Joseph Md; Lucas Daniel; Luciano Alejandro; Lukin



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Page 223 of 763 Run Date: 12/28/2018

Project Requirements	Drocaribad	Donorting			Original	Original			Quarter	DSRIP
(Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	End Date	Reporting Year and Quarter

Dana; Lulo Stephanie; Luo Jenny; Luongo Tory; Lynn Brian P; Larisa Simkhaev; Lauren Grabisch; Lauren Drepanis; Lauren Taus; Leeshun Rivera; Leslie Vasquez; Lidiya Shestoperova; Lisa Wellington; Lisha Melathe; Lissette Ramos; Liz Sam; Lori Rosenthal; Lorna Co; Louis Gelabert; Lucienne Georges; Luke Sponholz; Lydia Valencia, Lmsw; Maala-Gentolia Clarice Np; Macdonald Ross F; Madan Rebecca Edith Pellett Md; Madu Assumpta Agoucha Md; Magee Shane Michael; Mahadeo Kris Michael; Mahgerefteh Joseph; Mahlau Dawn; Mahmoudiani Shahriar; Mahoney Margaret; Maingi Shail; Malasky Charlotte; Malbari Fatema; Maldonado Liane; Maldonado Theresa Erlinda Md; Maleska Kerry; Malhotra Yogangi; Malik Kristina; Mallipeddi Sahitya; Malyszko Bozena; Manavalan Anjali Devassy; Manglik Savita Md; Manis George; Mann Glenn; Manoach Seth Michael Md; Mansour Mayce; Mantilla Fanny Janeth Do; Mantzaris Ioannis; Manuzon Laarni S; Manwani Deepa Girdharlal Md; Maple Jenifer; Marcovici Eli Md; Marcus Paula Md; Margolin Robert Dds; Margulis Roman; Marino Richard A Md; Mariuma Eric Joseph Md; Mariya Kobi; Mark C Liszewski; Mark Samuel Neelakanth Md; Markowitz Morri E Md; Marlyse Frieda Haward Md; Margues Antonio Jose; Margues Manuel; Martinez Cynthia; Martinez Emanuel; Martinez Sandra; Masias Castanon; Maslyanskaya Sofya; Masry Maddy H; Massey Shubhra; Master Mumtaz Md; Mathelier Krystina T; Mathew Bindhu; Mathew Jincy; Mathew Renu; Matthew C Swan; Matus Jordan; Matusow Gene R Md; Maxwell James E; Mayers Martin Md; Mazarin Gregory I Md; Mazing Maria Md; Mbekeani Joyce; Mccabe Megan Elizabeth; Mcclain Danielle; Mccormick Ii James; Mcdonald Thomas V Md; Mcdonnell Kevin M Md; Mcelaney Brian L; Mcgregor Michael Peter; Mcinerney Michael Peter; Mckenzie Tola Marie Dds; Mclean Ronald Harvey Md; Mcmahon Christine; Mcnamara Courtney; Mcphaul Sherwood; Mcpherson Nicketta Elaine; Meckael Sherif N; Medina De Genova Ernesto; Medina Joan N; Medow Norman B Md; Meerkov Meera; Mehra Shilpa; Mehta Jay Md; Mejia Fernando Md; Melillo James Carl Dds; Melissa Lee Mei Woo; Meller Uri; Melvin William Scott; Memboup Adija; Mencin Ali Md; Mendez Idalia; Mencgus Mark A Md; Meng Fangyin; Mercaldi Bridget; Mercedes Joann; Mercredi Guerline; Merrill Elizabeth Gene; Merriweather Aisha Kimberly; Meyer Robert H Md; Mian Umar Khalil Md; Michael H Andreae; Michael Smith Pa; Michael Smith P Millman Lisa; Mills Johanne Lemoine; Milstein Mark Md; Minarik Marlene; Mindich Rachel M; Minzer Naftali; Mir Nadeem; Mitchell Eric; Mitchell Michael; Mitsumoto Rossarin; Moadel Renee M Md; Moazen Haleh Md; Moaten Haleh Md; Moa Moguilevitch Marina Md; Mohamed Ambreen; Mohan Geetali; Mohandas Kala Md; Mohrmann Laurel; Mohsin Hammad; Mojazza Shahrzad Rpa; Mokrzycki Michele Md; Moleti Carole Cnm; Molinas Sandra; Moltisanti Laura A; Moni Saila; Montano Cristina V; Montes De Oca Miroslava; Montgomery Ingrid L; Moody Karen Marie; Mor Nadav; Moradi Issac Eshagh Md; Morais Joshua; Moran Snjezana Mrs.; Moran-Atkin Erin; Morelli Savina Ms.; Morgenlander Howard L Md; Moriarty Jeremy; Moriarty Maryanne; Morice Karen Lizette; Morin Monica A; Morris Daniel; Morrison Jennifer L; Morrone Kerry Ann; Moses Melanie Md; Moskowitz Howard; Moss Noah; Mota Marilyn; Mr Ravindranauth Jamwant; Mulaikal Elizabeth R; Mulakandov Salomon Markovich; Mullin Margaret; Muniz De La Pena Cristina; Munjal Iona Mairi Macbeth; Munsayac Adele T Md; Murphy Daniel G Md; Murphy Meagan H; Murray Gloria L Cnm; Murthy Sandhya; Muscarella Peter; Mushekov Timur; Mushi Juliet Estomih; Muthyala Padmini Kavitha Md; Myers Lloyd Lynford; Myers Timothy Vernon; Marie Redding; Madeline Orellana; Magalie Fonvil; Margaret Montoya; Maria Leon; Marianna Carlisi; Marie Adrien: Marlyse Rudnick: Marylou Hernandez: Masud Ahmed: Megan Machado: Melinda Seidel: Melissa Elie: Melissa Rubin: Melissa Rubin: Melissa Vega: Mercy Ukpe: Michael Gardocki: Michael Hom: Michael Hom Scudder; Morgan Neyland; Nacario Anita; Naccarato Marc; Nachman Sami Albert Md; Nadia Ovchinsky; Nadler Ariella; Nafday Suhas M Md; Nagorny Andrei; Nahar Aman; Nahar Niru Shamsun Md; Nancy Chung; Napier Fabreena E Md; Napolitano Antonio Md; Nagvi Huma Hasnain Md; Narang Jolie Md; Narang Rahul; Narendra Nithan; Nassar Michel; Natalie Brenner; Nathaniel; Nath Sandy; Nathan Lisa; Nava Jetmira; Navas John J Md; Nayak Mansi Manohar; Nayman Defne Md; Naz Sofia Yusuf; Neary Siobhan; Neches Richard Brooks Md; Neimark Matthew; Nemerofsky Sheri Lynn Md; Nemeth Nicole; Nevenberg Rebecca Heidi; Nessim Brian David Md; Neto Nicole; Neugarten Joel; Neuman Tzvi Yehuda; Newell Mary; Newenhouse Tiffany; Newman-Zitka Barbara A Md; Ng Ka Chun; Nguyen Ann Lan Md; Nguyen Hung Dang Md; Nguyen Ngoc Minhthi Md; Nida Qadir; Nierva Emmanuel Aguilar; Nisnevitch-Savarese Zoulfira; Noone Rachel; Norman Otsuka Md; Norris Sarah; North Amanda Carlson; Norton Jennifer; Novak Inna; Novetsky Akiva Pesace; Nuquid Aida G; Nunez Sanchez Begona; Nunez-Paulino Eva; Nwokeji Kingsley; Nwosu Julius Rpa; Nadia Baldeo-Ponnappan; Natalia Alcantara-Lugo; Natasha Williams; Nathalie Vignier; Nayra Luis; Neishelle Walcott; Nicole Siegel; Noah Bloomgarden; Nyaradzo Tsemunhu; O Hagan Harriet Glazer Md; O'Banyoun-Organ Tirana; O'Connor Katherine Marie Md; O'Hara Marianne; Oberfelder Cynthia Caskey; Obi Chibueze Chukwunonso; Obrien Patrick R; Odowd Mary A Md; Ofori-Amanfo George Md; Oh Sun; Oh-Park Moo-Yeon Md; Ohagan Andrew H; Okereke Ndubueze Clement J Md: Okoli Oscar; Okoli Uchenwa; Okpalanma Chika Md: Oktav Maia; Olsen Dean G Do; Oni-Eseleh Ana; Oren Jonathan; Orentlicher Rona Judith Md: Oriuela Hernando Md; Orsatti Giulia; Orsi Deborah; Ortega Esteban Md; Osborn Irene Paulita Md; Osman-Wager Jamie Lauren; Ostfeld Robert J Md; Ostrowsky Belinda E Md; Otoo Erica; Ouyang Xiao Qing; Oviedo Luz; Ow Thomas; Owen Jane Weber Do; Owens Jamie; Owusuaa Victoria; Ozcan Mahire; Ozdoba Ana; Ozorio Bienvenida; Oluchi Nwigwe: Pacifico Jessica; Packer Stuart Howard Md; Padilla-Matthew Grace; Pak Kevin Rpa; Pal Somosri; Paley Deana Edwards; Pallack Robyn; Palma Eugen Md; Pan Debra H Md; Pana-Sarmiento Remedios; Panarelli Nicole; Panayiotopoulos Aristotle: Panozzo Albert Md; Papalezova Katia Todorova; Papavassiliou Dimitrios P Md; Paramananda Padma; Pardanani Setul Ram Md; Parham-Ward Valerie; Parikh Neeti Bharat; Parikh Rita; Park Aileen M; Park Connie; Park Jung; Park Steven Young Md; Park Sun; Paroder Viktoriya; Pasquale David; Pass Robert Harrison Md; Patel Ashok A Md; Patel Dwaita; Patel Mehulaben; Patel Milon; Patel Nihal; Patel Puja; Patel Rajesh Manharbhai Md; Patel Reeena; Patel Sejal; Patel Snehal R Md; Patel Viral Champak; Pattamanuch Nicole; Patterson Kirk Austin; Patti Ernest Frank Md; Patzkowsky Kristin; Paul G Kleinman; Pavlovic Jelena; Payne Dylan; Pearlman Scott Brian Md; Pearlman Shoshannah; Peck Rochelle L Md Pc; Pedro Pablo Maria Md; Pekovic Dusan Md; Pekovic Olivera Md; Peliciari Nicholas Anthony; Pena Felix; Pena Omar Aradipson Md; Penafrangui Elizabeth; Pereira Elaine; Perera Thomas B Md; Perez Aniluz; Perez Roberto; Perez Rodemar Albao Md: Perkins Bennal: Perlstein David A Md: Perrone Lorraine: Perry Linda: Perry P Kaneriva: Persaud Michael: Peskin-Stolze Melissa Rebecca: Petersen Bert M Jr Md: Phillips Malcolm C Md: Phookan Java: Pichardo Lissette: Pimentel Veronica: Pina Ileana: Pinsker Kenneth L Md: Pinto Priva: Pisarenko Vadim Md: Pisklakov Sergev Md: Pluskalowski Sharon I: Poarangan Puspa: Poiman Sara Miller: Polcino Michael H: Polineni Rahul: Polshin Victor: Popescu Benjamin: Popowitz Daniel; Porrovecchio Andrea Marie Md; Portzline Thomas S Md; Posner Jonathan; Pothula Aravind; Powell Deirdra S; Pressimone Vanessa; Prinzing Samantha Ms.; Puius Yoram; Pullaro Anna; Pullman James M; Pullockaran Janet; Purice Daniela Elena; Puzie Grant Ana; Pyo Robert T; Pyram Chantal Myrta Md; Pamela Halpern; Patrick Sheehan; Paul Kaplan; Pearl Weill; Petagay O'Connor; Peter Ferrandino; Peter Winter; Quartey Tricia; Quinones Zinacay; Qureshi Irfan A Md; Raab Carolyn; Rabbani Farhang; Rabiner Joni; Ragsdale Ellie Simpson; Rahmani Kamran Md; Rahmanian Marjan; Raid Sadda Dds; Raiszadeh Farbod; Raj Capoor; Ramachandran Rajesh; Ramachandran Simi; Ramachandran Md; Rahmanian Marjan; Raid Sadda Dds; Raiszadeh Farbod; Raj Capoor; Ramachandran Rajesh; Ramachandran Simi; Ramachandran Md; Rahmanian Marjan; Raid Sadda Dds; Raiszadeh Farbod; Raj Capoor; Ramachandran Rajesh; Ramachandran Simi; Ramachandran Rajesh; Ra Sujatha Md; Ramchandani Neesha Np; Ramirez Sandra; Ramos Julie J; Ramos Timothy D; Rand Jacob H Md; Randhawa Neelkamal; Rao Narasinga P Md; Rashid Saadia; Rastogi Deepa Md; Ratech Howard; Ravikumar Deepa; Ray Robert Lee; Rayannavar Arpana; Rebecca Dori Ann Schrag; Reddy Loveleen; Reddy Shamantha G Md; Reichman Edward I Md; Reischel Ulrich A Md; Reischer Rebecca; Renee Chalom; Repaci Richard; Restivo Andrew; Reyes Gil Morayma: Reves Maritza: Rezai Gharai Leila: Reznik Sandra E: Rhim Hai Jung Helen Md: Ricafort Rosanna Jane Md: Riccobono Brianna: Richards Mahesan Md: Rider Amanda Marie: Riess Iwona A Md: Rifkin Melissa R: Rigual Lynch Lourdes: Rinke Michael Lawrence; Rishi Malhotra; Rivas Yolanda Md; Rivera Cristine Maria Md; Rivera Milagros Pa; Rivera Ruby E F Md; Rivera Shania Tamara; Robbins Matthew; Roberts Cornelia Chase; Roberts Suzanne L; Robinson John; Robinson Julie Vale Md; Robinson Steven Mr.; Rocca Juan Pablo Md; Rochel Henry; Rodgers Caryn; Rodriguez Jose; Rodriguez Maria; Rohs Anne E; Rokkam Sharatkuma; Romano Christopher J; Romero Jose Luis; Ronca Kathleen; Ronca Lorraine T Md; Rondinel Evelyn M Md; Rosen M; Rosendo Sandra; Rosenberg Dara; Rosenberg Jamie; Rosenberg Simon; Rosenblum Robert Md; Rosendo Sandra; Rosenstreich David Md; Rosing Mark Alan Md; Rosner Mara Md; Rosner Zachary Conway; Rossin Richard D Md; Roth Michael; Rothman Seymour J Md; Rowe Amy F; Roy Alyssa Marie; Rozental Tatyana Md; Rosing Dmitry; Rubaltelli David M; Ruben Robert J Md; Rubin David Howard Md; Rubin Howard Md; Rubin Howard Md; Rubin Howard Md; Rubin Howard Md; Rubi Montero; Rigard Prlesi; Ritha Belizaire; Rivka Schwartz; Robert Bloise; Rohit Mathew; Roman Markh; Rosa Acierno; Rosalina Valera; Rose Sylvestre; Rosita Martin; Roxanne Pisa; Ryan Christensen; Saad Eathar A Md; Sachdev Bindu Do;



Page 224 of 763 Run Date: 12/28/2018

DSRIP

DSRIP Implementation Plan Project

	Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	Reporting Year
0,	ndarangani Gurmukh J Md; Sadie Johnson; Sadoughi Ali; Saeed			olah Panjamin: Saint Jacques	Hanaak Md: Saint			var Daga: Calaar	n Omar: Salama		and Quarter
	y; Sanchez Carlos Alfonso; Sanchez John Paul; Sandra Boateno										
Sa	araghi Mana; Sarah Chambers; Sarah K Oh Md; Saringer Magdo	Ina Md; Sarwahi \	/ishal Md; Sarwa	ar Uzma; Satyadeo Meera H; S	Savani Nargis Kasa	am Ali Md; Savel	Richard H Md;	Savransky Yevo	geny Md; Saxena	a Jaya Banez;	Scalmati
	essandra; Schafler Scott; Schechter Alan Lewis Md; Scheiner Me										
	athie; Schneider Matthew R Md; Schnur Michael J Md; Schoenbe										
	chultz Jeffrey Scott Md; Schulz Jacob; Schuster Nathaniel; Schwa										
	chweizerhof Steven; Scorrano Catherine; Scott Eirwen Murray; S ancesco Maria; Seraya Olga; Serra Theresa Marie; Serrano Yan										
	d; Shah Purvi D Md; Shah Vaishali; Shaines Matthew D Md; Sha										
	amar; Sharma Sonali; Sharma Vandana X; Shastri Aditi; Shay Ha										
	d; Shinnar Shlomo Md; Shlez Vitaly Md; Shmukler Anna; Shosha										
	ary Scott Md; Siejo Rosa M; Sikorski Megan; Silberstein Laurie C										
	oxanne; Sinani Fortesa; Singer Lewis P Md; Sinha Sumita; Sirika										
	d; Smith Alyson Wetter; Smith Brian; Smith Darryl; Smith Heathe										
	ren Geoffrey; Sokol Seth I Md; Solomon Julie; Somersel Gavin N										
	perling Neil M Md; Spevack Daniel M Md; Spiciarich Mary; Spiege ahlia; Stark Allison; Statter Mindy; Steele Mehar Jennifer; Stefane										
	eng Michael; Stephens Daniel; Stern Anthony; Stern Ashley Ros										
	rein Daniel Ryan; Strelzyn Marjorie J Od; Stroh Genevieve Margi										
	ın-Young Ahn; Sunkara Tagore; Sunkyo Jung; Suojanen Julianno										
	verdlow Michael L Md; Swirsky Michael H Md Pc; Syeda Adiba; S										
	onnappan; Sandra Triggs; Satecha Defreitas; Scarlett Feliz; Sere										
	erkowitz; Sidrah Khan; Sofiya Grottano; Sophy Em-Mcmenimon;										
	ephanie; Tan-Geller Melin; Tanaka Christopher Y; Tanaka Kathry										
	warez Edwin Md; Taveras Jose Martin; Taylor Marlene B; Teiger Iompson Alecia; Thompson John Federick; Thompson Meredith I										
	selle; Toscano Fiore Vincent; Townes Meredith Leigh; Townsend										
	ne; Tushaj Mara R; Twomey Stephanie F; Tahira Wellman; Tara										
	alhati; Umylny Pauline L; Upadhyay Shivanck; Upshaw Montress										
	arghese Sarat; Varma Vikas; Varughese Ansu; Vazquez Santiago										
	ernenkar Vithal Vic Md; Verrier J Ronald Md; Vick Angela Kaye N										
	ron Anna; Viswanathan Preeti; Vital-Herne Marc Md; Vivek Kuma										
	nnette Burgess; Wadke Rahul C; Wagner Rebecca Lee; Wahezi										
	om; Walter-Goodman Sandra; Wang Asher; Wang Wei; Wang Ya o; Weingart Emily Robin; Weingarten-Arams Jacqueline S; Weinr										
	ng Melissa Yao; Werden Scott; Werner Craig Md; Wharton Rona										
	illiams Martha; Williams Toshia; Wilson-Bennett Renee; Wimbish										
	d; Wondemunegne Tiruwork Do; Wong Brian Sze-Lik; Wong Joro										
W	illiam Whetsell; Willliam Nguyen; Xie Jack; Yang Christina Jane;	Yang Fan; Yang F	Rui; Yang Yuanq	uan; Yeboah Patricia; Yedlin	Adam; Yee Michae	l; Yeh Amy; Yeo	h Alvyn S; Yepe	es Marin Diana \	/; Yira Lorena D	uplessi; Yoon	Andrew; Young Shiu
	ay; Younger Joshua Daniel; Yozawitz Elissa; Yu Simon; Yunen J										
	Ilta Benjamin Md; Zampolin Richard; Zapata Jennifer Md; Zapata	ı Ryan J Md; Zarfa	ati Doreen; Zarne	egar Reza; Zechmeister Jenna	R; Zelefsky Josep	oh R Md; Zelinka	Peter; Zhang C	Cheng; Zhang Li	ng; Zhou Ping M	d; Zhu Chango	cheng; Zigman
	lene; Zucker Howard Alan; Zybert David; Zichariea Wallace	1	ı	1	1	Γ	1	T	<u> </u>		
Ta			Drovidor	Lloopital	Completed	04/04/2040	02/24/2047	04/04/2040	02/24/2047	02/24/2047	DV2 O4
	olicies and procedures are in place for early notification of		Provider	Hospital	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
pia	anned discharges.										



Page 225 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Providers Associated with Completion:		•		1						
Montefiore Medical Ctr Ai; St Barnabas Hospital										
Task PPS has program in place that allows care managers access to visit patients in the hospital and provide care transition services and advisement.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Develop and implement policies and procedures for early notification of planned discharges.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Develop communications plan between in-patient and CT staff		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Monitor early notification of planned discharge and modify procedures as necessary, using CQI		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Provide pre-discharge visits that educate patients and caregivers about their conditions and how to manage them, review discharge summaries and care plans, and perform medication reconciliation		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Ensure hospital policies and procedures allow access by care managers for patients identified for CT intervention		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #5 Protocols will include care record transitions with timely updates provided to the members' providers, particularly primary care provider.	DY2 Q4	Project	N/A	Completed	08/15/2015	03/31/2017	08/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures are in place for including care transition plans in patient medical record and ensuring medical record is updated in interoperable EHR or updated in primary care provider record.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Ensure that transition plans include the following elements: a. Flag patients at if high-risk for readmission b. Medication reconciliation c. Methods to identify and respond to worsening condition d. Interdisciplinary team approach e. Engaged primary provider f. Information dissemination		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	
Task		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 226 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Develop and implement policies and procedures for including care transitions plans in the patient's medical record										
Task Identify and document required clinical and care management protocols for priority programs, projects and interventions, based on Community Needs Assessment, clinical planning to-date and further analysis of attributed patient population, using MAPP and PPS partner patient-level data		Project		Completed	08/15/2015	10/15/2015	08/15/2015	10/15/2015	12/31/2015	DY1 Q3
Task Define partner and workforce roles in delivering care based on protocols and planned interventions in priority projects, including expectations for how interventions will be logged, tracked and reported		Project		Completed	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Deploy systems to improve and promote effective care transitions, include protocols for tracking and follow-up		Project		Completed	01/15/2016	02/28/2016	01/15/2016	02/28/2016	03/31/2016	DY1 Q4
Task Operationalize partner and workforce roles by providing gap analysis and appropriate training to clinicians and care management staff (including licensed care managers, care coordinators, patient navigators/community health workers, medical assistants and front-office staff)		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Establish data collection, survey and reporting mechanisms to enable BPHC monitoring to ensure that patients are receiving appropriate health care and community support in priority projects, based on needs identified in prior planning activities		Project		Completed	02/01/2016	06/15/2016	02/01/2016	06/15/2016	06/30/2016	DY2 Q1
Task Review process for rapid cycle evaluation and continuous improvement of data collection, survey and reporting methods based on priority project experience and modify process as needed to ensure patients receive appropriate health care and community support		Project		Completed	08/01/2016	09/01/2016	08/01/2016	09/01/2016	09/30/2016	DY2 Q2
Task Monitor record of transition plan in the interoperable EHR, as well as whether PCP has accessed the plan (if feasible)		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Convene providers from different care settings to define specific information and clinical data to include in the care transition record shared between sending and receiving providers, as patient goes from one care setting to another. Resources		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Page 227 of 763 Run Date: 12/28/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
designed by the National Transition of Care Coalition will be considered.										
Milestone #6 Ensure that a 30-day transition of care period is established.	DY2 Q4	Project	N/A	Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures reflect the requirement that 30 day transition of care period is implemented and utilized.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Establish a process and structure to conduct a detailed review of all discharges leading to readmission within 30 days.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Use the analysis and the ongoing review data to inform services to involve in this project.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Work with partners to define how to document and communicate 30-day transition period of care.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Incorporate the 30 day care transition period into payer agreements.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #7 Use EHRs and other technical platforms to track all patients engaged in the project.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Define population health management (PHM) requirements, establish PHM function and recruit or contract with partner for PHM staff		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Perform current state assessment of E.H.R. capabilities.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Perform gap analysis and identify priories to achieving integration of patient record.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Define business requirements and data elements for patient registry to stratify and track all patients engaged in this project.		Project		Completed	04/01/2015	11/30/2015	04/01/2015	11/30/2015	12/31/2015	DY1 Q3
Task Recommend registry business requirements and data elements to governance committees for review and approval (Quality and Care Innovation Subcommittee, Information Technology		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 228 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Subcommittee and Executive Committee)										
Task Engage IT Subcommittee to identify technology and resource requirements for registry, including technical platform for hosting registry.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Create budget to build registry and acquire necessary resources		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Assess and acquire or contract for care coordination management solution (CCMS) and other systems and services as required to support PHM and registries		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Develop project implementation and testing plan for building registry as required for PHM, including technical support, ensure frequent automated updates of registry data		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Develop training plan and curriculum to deploy risk assessment tool, registry and CCMS tool for providers and care managers, emphasizing use of registries and CCMS to increase care coordination and patient engagement with primary care		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Execute registry testing plan and training program for providers and care managers on systems use and on how to identify targeted patients and track those who are actively engaged for milestone reporting		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Issue CCMS user credentials and train designated/delegated PPS partner workforce in use of the coordinated/ integrated solution. Disseminate standardized IT protocols and data security requirements across the system.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Launch registry and monitor its use and performance, evaluate success of patient tracking, and participating provider utilization patterns, , with an emphasis on tracking patient engagement with primary care		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date



Page 229 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop standardized protocols for a Care Transitions Intervention Model with all participating hospitals, partnering with a home care service or	
other appropriate community agency. Engage with the Medicaid Managed Care Organizations and Health Homes to develop transition of care protocols that will ensure appropriate	
post-discharge protocols are followed. Ensure required social services participate in the project.	
Transition of care protocols will include early notification of planned discharges and the ability of the transition care manager to visit the patient in the hospital to develop the transition of care services.	
Protocols will include care record transitions with timely updates provided to the members' providers, particularly primary care provider.	
Ensure that a 30-day transition of care period is established.	
Use EHRs and other technical platforms to track all patients engaged in the project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	



Page 230 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 2.b.iv.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Mid-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestolle Name	OSELID	i iie i ype	i ile Naille	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 231 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

	IPQR Module 2.b.iv.5 - IA Monitoring				
Ins	nstructions:				



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Project 3.a.i – Integration of primary care and behavioral health services

IPQR Module 3.a.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

This project marks a significant cultural shift in how care is delivered to and experienced by patients. Lack of provider buy-in is a risk for successful implementation. To mitigate this risk, BPHC will: (a) provide project-specific training and technical assistance (TA) on the IMPACT model processes and protocols to primary care providers (PCPs) and their care teams through an experienced training consultant over a 6-month training period. Training and TA will assess and provide guidance on building an effective care team. In addition, the training and TA will place an emphasis on providing culturally competent care for depression, including an understanding of cultural barriers to care and health literacy and stigma among the patient population; (b) provide technical assistance for those organizations seeking to introduce primary care (PC) into behavioral health (BH) sites or BH into PC sites. BPHC will connect organizations implementing co-location with peers that have successfully co-located PC and BH. BPHC will also seek ways to incentivize physician participation, e.g., offering access to tools for population health management, including registries and care coordination. TA will include an emphasis on providing culturally competent care for BH issues. Regulatory and reimbursement barriers currently in place discourage effective integration of PC and BH through co-location due to cost, paperwork, and length of approval process. To mitigate this risk, BPHC requested and received the following waivers from the State: Article 28 facilities may provide mental health or substance abuse services provided those services comprise no more than 49% of a facility's annual visits and the facility complies with various provisions of the new integrated services regulations; Articles 31 and 32 facilities may provide physical health services provided those services comprise no more than 49% of a facility's annual visits and the facility complies with various provisions of the new integrated services regulations.

Article 28 and Article 32 facilities may treat their patients in the home, but there is no system yet for reimbursement for such visits. SDOH, OMH, and OASAS have yet to grant any waivers that would allow two different providers licensed by different agencies to share space, e.g., a common waiting room used by an Article 28 and Article 31 facility. To mitigate this risk, BPHC will continue to advocate to the State for these waivers to ensure project goals and milestones are met.

The shortage of psychiatrists in our PPS, as noted by our CNA, poses a sizable risk to the success of this project. BPHC will mitigate this risk by exploring the use of tele-psychiatry to increase BPHC's psychiatric capacity as implementation begins. Staff recruitment efforts will focus on identifying additional psychiatrists, and we will also launch a recruitment program targeted towards attracting and retaining nurses, licensed clinical social workers (LCSWs), psychologists, and psychiatric NPs and physician assistants (PAs) to perform the roles of therapist and depression care managers at participating sites. We will also consider recruiting for licensed master social workers (LMSWs) with the expectation that they pass the LCSW exam within a year of hire, and contract with 1199 Training and Employment Funds to provide training. BPHC will also reach out to other PPSs in the region to collaborate on workforce issues that may impact recruitment strategies, including compensation.

Page 232 of 763 Run Date : 12/28/2018



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Page 233 of 763 Run Date : 12/28/2018

IPQR Module 3.a.i.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks				
Actively Engaged Speed	Actively Engaged Scale			
DY3,Q4	64,260			

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
Baseline Commitment		16,065	32,130	48,195	64,260
PPS Reported	Quarterly Update	0	65,862	0	0
	Percent(%) of Commitment	0.00%	204.99%	0.00%	0.00%
IA Approved	Quarterly Update	0	65,862	0	0
IA Approved	Percent(%) of Commitment	0.00%	204.99%	0.00%	0.00%

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
zstopak	Papart(s)	36_DY4Q2_PROJ3ai_MDL3ai2_PES_RPT_BPHC-PATIENTLIST-3ai-	Patient engagement DY4 Q1-2	10/30/2018 02:55 PM
ZSIUPAK	Report(s)	DY4Q2_65862pts_FINAL_23974.xlsx		10/30/2016 02.55 PW

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 234 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 3.a.i.3 - Prescribed Milestones

	Models Selected	
Model 1	Model 2	Model 3

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	Reporting Year and Quarter
Milestone #1											
Co-locate behavioral health services at primary care											
practice sites. All participating eligible primary care	DY3 Q4	Model 1	Project	N/A	Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
practices must meet 2014 NCQA level 3 PCMH or											
Advance Primary Care Model standards by DY 3.											
Task				Practitioner - Primary Care							
All eligible practices meet NCQA 2014 Level 3 PCMH			Provider	Provider (PCP)	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
and/or APCM standards by the end of DY3.				<u> </u>							
Providers Associated with Completion:											
Abieyuwa Iyare											
Task											
Behavioral health services are co-located within			Provider	Mental Health	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
PCMH/APC practices and are available.											
Providers Associated with Completion:								•			

122623141freeman April; Acevedo Nicole; Ahmed Tanveer; Ajwani Neena; Alerte Alexander Md; Alston Pamela Louise; Altschuler Elizabeth; Ambarian Naira; Andujar Diane; Ang Luis C Md; Anusionwu Reagan; Arce Negron Nelida Iris; Asnis Gregory Mark Md; Banez Ferdinand B Md; Bastone Laura; Battaglia Joseph; Benenson Blanche S Md; Betzler Thomas; Bisen Viwek; Brana-Berrios Marta A; Branch Cynthia; Brandenberger Frederic; Braun Joshua Eugene Md; Bravo Carlos; Briggs Rahil; Bruni-Cofini Colette Md; Bulman Paul; Burgos-Fontanez Obdulia; Buse Dawn C Phr; Butin Mitchell P Md; Cabassa Johanna; Camille Michel-Ang Md; Casiano Mildred; Casillas Maritza; Castillo Desiree Susan; Ceide Mirnova Emmanuelle; Cesar A Rojas Md; Chabon Brenda Phd; Chaperon Volvic Lcsw; Chaur Adriana Maria; Cheng Christine; Chenthitta Sheena A Md; Chin Tin Sik; Chinitz Emily; Cirilli Carla Patrizia; Colclough Charles; Colon Lillian Md; Concepcion-Diaz Evelyn; Cornay Nixon; Crawford Dana; Creagan Rachel; Cueva Edwin X; Cumba Delia; Cuno Kate Elizabeth; Dabo Sidiki; Dallegro Diane P Md; Diaz Estefania; Dowling Michael Francis; Dumas Suzanne; Edwards Deidre; Ellsasser Richard; Emily Lauren Polak; Ertegun Leyla; Estrada Mayra Lizah; Faunt Nancy; Felix Alan; Fellows Daniel; Figueroa Evelyn; Foote Jay Bradley Md; Forman Howard L; Frieder Ariela; Gardner Laura Elizabeth; Gil Ana; Gil Roberto B Md; Gilaad Talya Md; Glover Karinn Ann Maureen; Gomez Maria Fernanda Md; Gudis Matthew Md; Guity Nydia; Hankerson Sidney; Harding Katherine L; Henry Andrea; Herrick Jason Paul; Hnetila Carol; Holmes Tamara; Hsu-Walklet Teresa; Hurst Cheryl; Institute For Family Hlth; Jayson Paul Md; Jin Charles Yiming Md; Jones-Jacques Makeda Naomi; Joy Christina; Kastenschmidt Erin; Katsnelson Nelly Md; Kennedy Gary J Md; Kennedy Ga Dara; Krug Laura M; Lambrelli Joseph; Landinez Rosa; Lee Katherine; Lelonek Gary Joshua; Lima Christina; Lopez Maria; Lubrano Arcangelo Aldo; Luciano Alejandro; Mahlau Dawn; Maple Jenifer; Marcus Paula Md; Masry Maddy H; Matus Jordan: Mcphaul Sherwood; Mejia Fernando Md; Mendez Idalia; Merrill Elizabeth Gene; Miller Ann L; Mills Johanne Lemoine; Mitchell Michael; Mohsin Hammad; Montano Cristina V; Montefiore Medical Ctr Ai; Montgomery Ingrid L; Morris Heights Health Center; Mota Marilyn; Muniz De La Pena Cristina; Munsayac Adele T Md; Nagorny Andrei; Nahar Niru Shamsun Md; Noone Rachel; Nunez Araceli; Nunez-Paulino Eva; Nwokeji Kingsley; Odowd Mary A Md; Okoli Uchenwa; Oni-Eseleh Ana; Orellana Madeline; Oviedo Luz; Ozdoba Ana; P R O M E S A; Padilla-Matthew Grace; Panzarino Peter J Md; Parham-Ward Valerie; Park Aileen M; Patel Ashok A Md; Patel Rajesh Manharbhai Md; Pearlman Shoshannah; Pekovic Dusan Md; Pena Felix; Pena Omar Aradipson Md; Penafranqui Elizabeth; Perez Aniluz; Pluskalowski Sharon I; Portzline Thomas S Md; Powell Deirdra S; Pressimone Vanessa; Rahmani Kamran Md; Rameshwar Karamchand Md; Rebecca Dori Ann Schrag; Reischer Rebecca; Rigual Lynch Lourdes; Rivera Jamy; Riverdale Mental Hlth Cl; Rochel Henry; Rodgers Caryn; Rodriguez Jose; Rohs Anne E; Rothman Seymour J Md; Saint-Preux Jean Marie Carl M; Salazar



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Page 235 of 763 Run Date : 12/28/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Rosa; Saringer Magdolna Md; Savani Nargis Kasam Ali Simister Nova; Smith Brian; Smith Darryl; Smith-Marron Thambirajah Gloria Patricia; Townes Meredith Leigh; Ve Md; Yung Pik Sai	e Nathaniel; Smu	ickler Daniel J; Spe	ktor Dalia; Steir	n Ruth Elizabeth Klein; Stern Antho	ny; Suojanen J	ulianne Kimberly	Joy Md; Svorc	an Zoran Md; T	ateosian Maria	nne E; Taylor	Marlene B;
Task Finalize contract with vendor			Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Finalize contracts with Primary Care and Behavioral Health Providers engaged in project.			Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Assess current state, including physical health services, current PCMH level if applicable, IT infrastructure, interoperability, staffing, etc.			Project		Completed	08/01/2015	06/30/2016	08/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Assess eligible participating PCP PCMH recognition status and opportunity to expand access to primary care based on PCMH-enabled practices			Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Recruit or contract for PCMH practice certification resources as needed			Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Assess current state of PCPs engaged in project, including behavioral health service delivery capabilities, work flow, IT infrastructure, interoperability, staffing, etc			Project		Completed	08/01/2015	06/30/2016	08/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Develop best practice policies and procedures, by PCBH workgroup to be reviewed by the Quality & Care Innovation Sub-committee (QCIS)			Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Educate leadership within each organization participating in project of the benefits of co located behavioral health services within a primary care setting.			Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Perform gap analysis and identify key priorities to successful completion of co-located services.			Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Establish BPHC program to educate on the benefits of,			Project		Completed	10/01/2015	04/15/2016	10/01/2015	04/15/2016	06/30/2016	DY2 Q1



Page 236 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
and encourage, track and support PCPs and facility based senior leadership in achieving PCMH 2014 Level 3 recognition, including potential use of incentive-based payments for achieving recognition											
Task Perform gap analysis by practice and identify key priorities			Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Finalize strategy to support primary care physicians with achieving 2014 NCQA Level 3 PCMH certification by sub committees, including trainings and education.			Project		Completed	10/01/2015	04/15/2016	10/01/2015	04/15/2016	06/30/2016	DY2 Q1
Task Develop mechanisms to monitor progress towards completion and sustainability of co-located services, evaluate barriers, and develop mechanisms for continuous quality improvement			Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Begin actively encouraging, tracking and supporting partner efforts towards PCMH recognition			Project		Completed	01/01/2016	11/30/2016	01/01/2016	11/30/2016	12/31/2016	DY2 Q3
Task Monitor progress with achieving 2014 NCQA level 3 PCMH certification, support provided by PPS as needed			Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Monitor practice transformation sustainability after receiving 2014 NCQA level 3 PCMH certification, and provide support as needed			Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Provide support, trainings, resources and education to participating providers as needed to ensure successful completion of co-located and integrated behavioral health services.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #2 Develop collaborative evidence-based standards of care including medication management and care engagement process.	DY2 Q4	Model 1	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task			Project		Completed	12/01/2015	03/31/2017	12/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 237 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Coordinated evidence-based care protocols are in place, including medication management and care engagement processes.											
Task Establish regularly scheduled meetings with vendor and PCBH workgroup to choose evidence based guidelines and protocols including medication management, care engagement and processes for collaborative care meetings.			Project		Completed	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task In collaboration with BPHC Workforce Sub-committee, assign roles and responsibilities for practice specific implementation of evidence based guidelines and protocols and action plans to engage PCPs with behavioral health specialists			Project		Completed	12/01/2015	03/31/2016	12/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Finalize collaborative care practices, reviewed and approved by the QCIS			Project		Completed	12/01/2015	03/31/2016	12/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Assess current participating providers practice models with vendors and PCBH workgroup. The PPS will begin working with approximately 60 sites and their staff, including administrators, providers, and care team staff.			Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Complete best practice care protocols draft, including those needed for specific conditions, for QCIS review			Project		Completed	12/01/2015	06/30/2016	12/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Finalize PPS wide evidence- based protocols with approval by QCIS			Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Perform Gap analysis to identify key priorities for participating providers to meet best practice standards			Project		Completed	09/30/2015	03/31/2016	09/30/2015	03/31/2016	03/31/2016	DY1 Q4
Task Provide vendor and CSO support as needed for successful implementation of protocols.			Project		Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Finalize and implement evidence- based practice guidelines			Project		Completed	12/01/2015	03/31/2017	12/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task			Project		Completed	12/01/2015	03/31/2017	12/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 238 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Finalize and implement evidence- based practice guidelines											
Task											
Develop mechanisms for evaluation, accountability, and continuous quality improvement			Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task											
Develop mechanisms for regular review of project- selected Evidence Based Guidelines (by project quality councils) to assure our PPS is utilizing the most up-to- date tools and that those upadated guidelines/protocols continue to be clinically integrated across the PPS			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #3											
Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening positive, SBIRT) implemented for all patients to identify unmet needs.	DY4 Q2	Model 1	Project	N/A	Completed	09/01/2015	03/31/2018	09/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task											
Policies and procedures are in place to facilitate and document completion of screenings.			Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Screenings are documented in Electronic Health Record.			Project		Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task At least 90% of patients receive screenings at the established project sites (Screenings are defined as industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT).			Project		Completed	09/01/2015	03/31/2018	09/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Positive screenings result in "warm transfer" to behavioral health provider as measured by documentation in Electronic Health Record.			Provider	Practitioner - Primary Care Provider (PCP)	Completed	09/01/2015	03/31/2018	09/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:											
Abieyuwa Iyare											
Task Assess participating providers current rates of patient assessments			Project		Completed	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Educate leadership within each participating			Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 239 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
organization around benefits of providing preventative care screenings using industry standard questionnaires regularly.											
Task Assess participating providers current process for identifying unmet needs			Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Finalize draft policies and procedures to facilitate and document behavioral health screenings by PCBH workgroup, and approval by QCIS			Project		Completed	12/01/2015	03/31/2016	12/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Perform gap analysis,including provider capability for documenting screenings in EMR, and identify steps to meet standards.			Project		Completed	09/30/2015	03/31/2016	09/30/2015	03/31/2016	03/31/2016	DY1 Q4
Task Provide education/trainings needed to ensure success in conjunction with Workforce Sub-committee			Project		Completed	12/01/2015	03/31/2016	12/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Finalize policy around timely documentation of screenings in the electronic health record.			Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Develop process to monitor progress towards completing screenings on 90% of patient population using approved screenings			Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Assess participating providers current procedures for patients who receive a positive screening, as well as for completion of referrals.			Project		Completed	12/01/2015	03/31/2016	12/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Create and Finalize policies on implementing "warm transfers" for patients who have a positive screening.			Project		Completed	03/01/2016	12/31/2016	03/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Provide education/training as needed to ensure successful implementation.			Project		Completed	12/01/2015	03/31/2018	12/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Implement "warm transfer" policies and procedures, as well as instructions on appropriate documentation in the electronic health record.			Project		Completed	03/01/2016	12/31/2016	03/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Monitor success and sustainability of implemented			Project		Completed	03/01/2016	03/31/2018	03/01/2016	03/31/2018	03/31/2018	DY3 Q4



Page 240 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
"warm transfer" protocols and engage sites in continuous quality improvement											
Task Monitor success and sustainability of implemented screening protocols			Project		Completed	03/01/2016	03/31/2018	03/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Monitor success with timely and accurate documentation in the electronic health record.			Project		Completed	03/01/2016	03/31/2018	03/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Monitor success towards completion of screenings on 90% of eligible patients engaged in project, engage sites with continuous quality improvement as needed to ensure success.			Project		Completed	03/01/2016	03/31/2018	03/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Provide education and training as needed to achieve goal			Project		Completed	12/01/2015	03/31/2018	12/01/2015	03/31/2018	03/31/2018	DY3 Q4
Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Model 1	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.			Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.			Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Define business requirements and data elements for patient registry to stratify and track all patients engaged in this project.			Project		Completed	04/01/2015	11/30/2015	04/01/2015	11/30/2015	12/31/2015	DY1 Q3
Task Develop a project specific strategy for tracking patient engagement, employing PHM tools and processes outlined below.			Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Define population health management (PHM) requirements, establish PHM function and recruit or contract with partner for PHM staff			Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task			Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 241 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Perform current state assessment of E.H.R. capabilities											
Task Perform gap analysis and identify priories to achieving integration of patient record.			Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Recommend registry business requirements and data elements to governance committees for review and approval (Quality and Care Innovation Subcommittee, Information Technology Subcommittee and Executive Committee)			Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Engage IT Subcommittee to identify technology and resource requirements for registry, including technical platform for hosting registry.			Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Create budget to build registry and acquire necessary resources			Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Assess and acquire or contract for care coordination management solution (CCMS) and other systems and services as required to support PHM and registries			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Develop project implementation and testing plan for building registry as required for PHM, including technical support, ensure frequent automated updates of registry data			Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Develop training plan and curriculum to deploy risk assessment tool, registry and CCMS tool for providers and care managers, emphasizing use of registries and CCMS to increase care coordination and patient engagement with primary care			Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Execute registry testing plan and training program for providers and care managers on systems use and on how to identify targeted patients and track those who are actively engaged for milestone reporting.		_	Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Issue CCMS user credentials and train			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 242 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
designated/delegated PPS partner workforce in use of											
the coordinated/ integrated solution. Disseminate											
standardized IT protocols and data security											
requirements across the system.											
Task											
Launch registry and monitor its use and performance,											
evaluate success of patient tracking, and participating			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
provider utilization patterns, , with an emphasis on											
tracking patient engagement with primary care.											
Milestone #5											
Co-locate primary care services at behavioral health	DY4 Q2	Model 2	Project	N/A	Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
sites.											
Task				Practitioner - Primary Care							
Primary care services are co-located within behavioral			Provider	Provider (PCP)	Completed	04/01/2015	06/30/2017	04/01/2015	06/30/2017	06/30/2017	DY3 Q1
Health practices and are available.				Flovider (FCF)							
Aggarwal Shilpi; Cergnul Irene Grgurich Md; Eng Nelsor Task Primary care services are co-located within behavioral	Do; Joseph Gil	ane; Lee Jonathan	; Marie-Nirva Bl	aise; Nahvi Sadi; Ntiamoah Kwabe	ena; Olivo Villabr Completed	rille Raquel Melir 04/01/2015	na; Patel Bhawe 06/30/2017	sh Md; Rosa D 04/01/2015	aniel Md; Sper	gler Emily; Ste	ein Melissa DY3 Q1
Health practices and are available.			1 Tovidei	<u>Internal Frealth</u>	Completed	04/01/2013	00/30/2017	04/01/2013	00/30/2017	00/30/2017	ואסעו
Providers Associated with Completion: Ang Luis C Md; Banez Ferdinand B Md; Cornay Nixon; (Task	Cueva Edwin X;	Landinez Rosa; Mo	cphaul Sherwoo	d; Mejia Fernando Md; Nunez-Pau	lino Eva; Nwoke	ji Kingsley; P R	O M E S A; Pen	a Omar Aradip	son Md; Villaria	ın Porfirio Fagu	utao Md
Finalize contract with vendor			Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Finalize contracts with Behavioral Health and Primary Care Providers engaged in project.			Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Assess current state, including physical health and behavioral health services, current PCMH level if applicable, IT infrastructure, interoperability, staffing, etc.			Project		Completed	08/01/2015	06/30/2016	08/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Assess eligible participating PCP PCMH recognition status and opportunity to expand access to primary care based on PCMH-enabled practices			Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Recruit or contract for PCMH practice certification			Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 243 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
resources as needed											
Task Educate leadership within each organization participating in project of the benefits of co located primary care services within a behavioral health setting.			Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Perform gap analysis and identify key priorities to successful completion of co-located services.			Project		Completed	12/31/2015	03/31/2016	12/31/2015	03/31/2016	03/31/2016	DY1 Q4
Task Establish BPHC program to educate on the benefits of, and encourage, track and support PCPs and facility based senior leadership in achieving PCMH 2014 Level 3 recognition, including potential use of incentive-based payments for achieving recognition			Project		Completed	10/01/2015	04/15/2016	10/01/2015	04/15/2016	06/30/2016	DY2 Q1
Task Perform gap analysis by practice and identify key priorities.			Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Finalize strategy to support primary care physicians with achieving 2014 NCQA Level 3 PCMH certification by sub committees, including trainings and education.			Project		Completed	10/01/2015	04/15/2016	10/01/2015	04/15/2016	06/30/2016	DY2 Q1
Task Begin actively encouraging, tracking and supporting partner efforts towards PCMH recognition			Project		Completed	01/01/2016	11/30/2016	01/01/2016	11/30/2016	12/31/2016	DY2 Q3
Task Develop best practice policies and procedures by PCBH workgroup, send for review and approval by QCIS			Project		Completed	03/31/2016	12/31/2016	03/31/2016	12/31/2016	12/31/2016	DY2 Q3
Task Provide support, trainings, resources and education to participating providers as needed to ensure successful completion of co-located and integrated primary care services.			Project		Completed	09/01/2015	06/30/2017	09/01/2015	06/30/2017	06/30/2017	DY3 Q1
Task Develop mechanisms to monitor progress towards completion and sustainability of co-located services, evaluate barriers, and develop mechanisms for continuous quality improvement			Project		Completed	12/31/2015	03/31/2017	12/31/2015		03/31/2017	
Task			Project		Completed	01/01/2016	06/30/2017	01/01/2016	06/30/2017	06/30/2017	DY3 Q1



Page 244 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Monitor progress with achieving 2014 NCQA level 3 PCMH certification, support provided by PPS as needed.											
Task Monitor practice transformation sustainability after receiving 2014 NCQA level 3 PCMH certification, and provide support as needed.			Project		Completed	01/01/2016	06/30/2017	01/01/2016	06/30/2017	06/30/2017	DY3 Q1
Task Assess current state of BH practices engaged in project, including Primary care service delivery capabilities, (e.g.exam room structure) work flow, IT infrastructure, interoperability, staffing, etc.			Project		Completed	09/01/2016	06/30/2017	09/01/2016	06/30/2017	06/30/2017	DY3 Q1
Milestone #6 Develop collaborative evidence-based standards of care including medication management and care engagement process.	DY2 Q4	Model 2	Project	N/A	Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices.			Project		Completed	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process.			Project		Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Assess current participating providers practice models with vendors and PCBH workgroup			Project		Completed	09/01/2015	06/30/2016	09/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task In collaboration with BPHC Workforce Sub-committee, assign roles and responsibilities for practice specific implementation of evidence based guidelines and protocols and action plans to engage PCPs with behavioral health specialists			Project		Completed	12/31/2015	03/31/2016	12/31/2015	03/31/2016	03/31/2016	DY1 Q4
Task Finalize PPS wide evidence- based protocols with approval by QCIS.			Project		Completed	12/31/2015	03/31/2016	12/31/2015	03/31/2016	03/31/2016	DY1 Q4
Task Perform Gap analysis to identify key priorities for participating providers to meet best practice standards.			Project		Completed	12/31/2015	03/31/2016	12/31/2015	03/31/2016	03/31/2016	DY1 Q4
Task Finalize and implement evidence- based practice			Project		Completed	12/31/2015	03/31/2016	12/31/2015	03/31/2016	03/31/2016	DY1 Q4



Page 245 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
guidelines.											
Task Establish regularly scheduled meetings with vendor and PCBH workgroup to choose evidence based guidelines and protocols including medication management, care engagement and processes for collaborative care meetings.			Project		Completed	03/31/2016	12/31/2016	03/31/2016	12/31/2016	12/31/2016	DY2 Q3
Task Finalization of collaborative care practices, reviewed and approved by the QCIS			Project		Completed	03/31/2016	12/31/2016	03/31/2016	12/31/2016	12/31/2016	DY2 Q3
Task Complete best practice care protocols draft, including those needed for specific conditions, for QCIS review			Project		Completed	03/31/2016	12/31/2016	03/31/2016	12/31/2016	12/31/2016	DY2 Q3
Task Develop mechanisms for evaluation, accountability, and continuous quality improvement			Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Develop mechanisms for regular review of project- selected Evidence Based Guidelines (by project quality councils) to assure our PPS is utilizing the most up-to- date tools and that those upadated guidelines/protocols continue to be clinically integrated across the PPS.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Provide vendor and CSO support as needed for successful implementation of protocols.			Project		Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #7 Conduct preventive care screenings, including physical and behavioral health screenings.	DY4 Q2	Model 2	Project	N/A	Completed	09/01/2015	03/31/2018	09/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Screenings are conducted for all patients. Process workflows and operational protocols are in place to implement and document screenings.			Project		Completed	09/01/2016	03/31/2018	09/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Screenings are documented in Electronic Health Record.			Project		Completed	03/31/2016	03/31/2018	03/31/2016	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive primary care services, as defined by preventive care screenings at the			Project		Completed	09/01/2016	03/31/2018	09/01/2016	03/31/2018	03/31/2018	DY3 Q4



Page 246 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
established project sites (Screenings are defined as physical health screenings for primary care services and industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT for behavioral health).											
Task Positive screenings result in "warm transfer" to behavioral health or primary care provider as indicated by screening as measured by documentation in Electronic Health Record (EHR).			Provider	Practitioner - Primary Care Provider (PCP)	Completed	09/01/2016	03/31/2018	09/01/2016	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:			•		•	•					
Abieyuwa Iyare											
Task Positive screenings result in "warm transfer" to behavioral health or primary care provider as indicated by screening as measured by documentation in Electronic Health Record (EHR).			Provider	Mental Health	Completed	09/01/2016	03/31/2018	09/01/2016	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:											
122623141freeman April											
Task Educate leadership within each participating organization around benefits of providing preventative care screenings using industry standard questionnaires regularly. Recognize that BH patients with conditions other than depression still require depression screening with industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT. In this colocation model also educate around Primary Care preventive screenings including: age appropriate cancer screenings, alcohol, tobacco and substance use screenings, CVD and DM screenings, vaccinations, etc.			Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Assess participating providers current process for identifying unmet physical needs of patients, The PPS will begin working with approximately 50 sites and their staff, including administrators, providers, and care team staff.			Project		Completed	03/31/2016	12/31/2016	03/31/2016	12/31/2016	12/31/2016	DY2 Q3



Page 247 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Develop process to monitor progress towards completing industry standard questionnaires/screening (such as PHQ-2 or 9 for those screening positive, SBIRT) on 90% of patient population.			Project		Completed	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Assess participating providers' current procedures for patients who receive a positive screening, as well as for completion of referrals, and adapt to include screenings performed by PCP.			Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Finalize draft policies and procedures to facilitate and document behavioral health and primary care screenings by PCBH workgroup, approval by QCIS			Project		Completed	12/01/2015	03/31/2016	12/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Perform gap analysis,including provider capability for documenting screenings in EMR, and identify steps to meet standards.			Project		Completed	12/31/2015	03/31/2016	12/31/2015	03/31/2016	03/31/2016	DY1 Q4
Task Finalize policy around timely documentation of screenings in the electronic health record.			Project		Completed	12/31/2015	03/31/2016	12/31/2015	03/31/2016	03/31/2016	DY1 Q4
Task Monitor success with timely and accurate documentation in the electronic health record.			Project		Completed	03/01/2016	03/31/2018	03/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Monitor success and sustainability of implemented screening protocols.			Project		Completed	03/01/2016	03/31/2018	03/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Assess participating providers current rates of patient assessments.			Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Monitor success towards completion of screenings on 90% of patients engaged in project, as needed to ensure success.			Project		Completed	03/01/2016	03/31/2018	03/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Create and Finalize policies on implementing "warm transfers" back to BH specialist for patients who have a positive screening.			Project		Completed	03/01/2016	12/31/2016	03/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task			Project		Completed	12/31/2016	03/31/2017	12/31/2016	03/31/2017	03/31/2017	DY2 Q4



Page 248 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Implement "warm transfer" policies and procedures, as well as instructions on appropriate documentation in the electronic health record.											
Task Monitor success and sustainability of implemented "warm transfer" protocols and engage sites in continuous quality improvement			Project		Completed	12/31/2016	03/31/2018	12/31/2016	03/31/2018	03/31/2018	DY3 Q4
Task Provide education/training as needed to ensure success in conjunction with Workforce Sub-committee			Project		Completed	12/01/2015	03/31/2018	12/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Provide education and training as needed to achieve goal.			Project		Completed	12/01/2015	03/31/2018	12/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Provide education/training as needed to ensure successful implementation.			Project		Completed	12/01/2015	03/31/2018	12/01/2015	03/31/2018	03/31/2018	DY3 Q4
Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Model 2	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.			Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.			Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Define business requirements and data elements for patient registry to stratify and track all patients engaged in this project.			Project		Completed	04/01/2015	11/30/2015	04/01/2015	11/30/2015	12/31/2015	DY1 Q3
Task Develop a project specific strategy for tracking patient engagement, employing PHM tools and processes outlined below.			Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Define population health management (PHM) requirements, establish PHM function and recruit or contract with partner for PHM staff			Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task			Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 249 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Perform current state assessment of E.H.R. capabilities.											
Task Perform gap analysis and identify priories to achieving integration of patient record.			Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Recommend registry business requirements and data elements to governance committees for review and approval (Quality and Care Innovation Subcommittee, Information Technology Subcommittee and Executive Committee)			Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Engage IT Subcommittee to identify technology and resource requirements for registry, including technical platform for hosting registry.			Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Create budget to build registry and acquire necessary resources			Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Assess and acquire or contract for care coordination management solution (CCMS) and other systems and services as required to support PHM and registries			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Develop project implementation and testing plan for building registry as required for PHM, including technical support, ensure frequent automated updates of registry data			Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Develop training plan and curriculum to deploy risk assessment tool, registry and CCMS tool for providers and care managers, emphasizing use of registries and CCMS to increase care coordination and patient engagement with primary care			Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Execute registry testing plan and training program for providers and care managers on systems use and on how to identify targeted patients and track those who are actively engaged for milestone reporting.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Issue CCMS user credentials and train			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Page 250 of 763 **Run Date**: 12/28/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
designated/delegated PPS partner workforce in use of the coordinated/ integrated solution. Disseminate standardized IT protocols and data security requirements across the system.											
Task Launch registry and monitor its use and performance, evaluate success of patient tracking, and participating provider utilization patterns, , with an emphasis on tracking patient engagement with primary care.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #9 Implement IMPACT Model at Primary Care Sites.	DY4 Q2	Model 3	Project	N/A	Completed	04/01/2017	09/30/2017	04/01/2017	09/30/2017	09/30/2017	DY3 Q2
Task PPS has implemented IMPACT Model at Primary Care Sites.			Project		Completed	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1
Task Asses the current state of participating primary care sites, including behavioral health service delivery capabilities, IT infrastructure, staffing, etc.			Project		Completed	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Educate senior leadership of participating providers regarding IMPACT Model and requirements.			Project		Completed	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Finalize contracts with providers participating in IMPACT collaborative care model and vendor			Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Perform gap analysis by practice to identify key changes required for successful transition to an IMPACT collaborative care model incorporating behavioral health.			Project		Completed	12/31/2015	03/31/2016	12/31/2015	03/31/2016	03/31/2016	DY1 Q4
Task Finalize and implement strategy for moving provider networks towards an IMPACT Model.			Project		Completed	12/31/2015	03/31/2016	12/31/2015	03/31/2016	03/31/2016	DY1 Q4
Task Establish PCBH workgroup to integrate IMPACT model standards into best practice protocol design. Utilize the IMPACT manual.			Project		Completed	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1
Task Monitor provider transformation sustainability and success with implementation of IMPACT Model through continuous quality improvement			Project		Completed	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1



Page 251 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #10 Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement.	DY2 Q4	Model 3	Project	N/A	Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process to facilitate collaboration between primary care physician and care manager.			Project		Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures include process for consulting with Psychiatrist.			Project		Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Assess current participating providers practice models with vendors and PCBH workgroup, The PPS will begin working with approximately 75 sites and their staff, including administrators, providers, and care team staff.			Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop best practice care protocols draft, integrating IMPACT model standards into best practice protocol design. Utilize the IMPACT manual.			Project		Completed	11/01/2015	03/31/2016	11/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Finalize PPS wide evidence- based protocols with approval by QCIS			Project		Completed	12/01/2015	03/31/2016	12/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Perform Gap analysis to identify key priorities for participating providers to meeting best practice standards.			Project		Completed	12/01/2015	03/31/2017	12/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Provide support as needed to ensure successful implementation.			Project		Completed	12/01/2015	03/31/2017	12/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Finalize and implement evidence- based practice guidelines.			Project		Completed	12/01/2015	03/31/2017	12/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Monitor success of developed protocols, updates made as needed with approval by QCIS			Project		Completed	12/01/2015	03/31/2017	12/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task			Project		Completed	12/01/2015	03/31/2017	12/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 252 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Assess current participating providers' practice to begin to formulate implementable policies and procedures for psychiatric consultation.											
Task Develop draft evidence-based policies and procedures for consulting with a psychiatrist case review			Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Finalize policies, procedures and protocols with approval by the QCIS.			Project		Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Provide education, training and resources as needed for successful implementation of policies and procedures.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Implement policies, procedures and protocols for successful consultation with psychiatrist.			Project		Completed	12/01/2015	03/31/2017	12/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Monitor success of developed policies, procedures and protocol, as well as sustainability for consulting with psychiatrist.			Project		Completed	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
Task Establish mechanisms for continuous quality improvement			Project		Completed	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #11 Employ a trained Depression Care Manager meeting requirements of the IMPACT model.	DY2 Q4	Model 3	Project	N/A	Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies qualified Depression Care Manager (can be a nurse, social worker, or psychologist) as identified in Electronic Health Records.			Project		Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Depression care manager meets requirements of IMPACT model, including coaching patients in behavioral activation, offering course in counseling, monitoring depression symptoms for treatment response, and completing a relapse prevention plan.			Project		Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Determine the type of DCM needed for each participating provider to meet the DCM role requirements, in conjunction with Workforce Sub-			Project		Completed	12/31/2015	03/31/2016	12/31/2015	03/31/2016	03/31/2016	DY1 Q4



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Page 253 of 763 **Run Date :** 12/28/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Committee, .											
Task											
Update policies, protocols, procedures, and											
organizational structure as necessary to implement			Project		Completed	03/31/2016	12/31/2016	03/31/2016	12/31/2016	12/31/2016	DY2 Q3
and/or formally create the role of DCM with Workforce											
Sub-committee											
Task											
Finalize the formal hiring and creation of DCM role with			Project		Completed	03/31/2016	12/31/2016	03/31/2016	12/31/2016	12/31/2016	DY2 Q3
Workforce Sub-committee											
Task											
Ensure that this staff member is identified as such in			Project		Completed	03/31/2016	12/31/2016	03/31/2016	12/31/2016	12/31/2016	DY2 Q3
the Electronic Health Record (E.H.R.).											
Task											
Establish requirements of IMPACT Model DCM role by			Project		Completed	03/31/2016	12/31/2016	03/31/2016	12/31/2016	12/31/2016	DY2 Q3
PCBH workgroup and approval by QCIS											
Task											
Perform gap analysis to identify key priorities for											
participating providers to be successful with			Project		Completed	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
implementation of the role for the DCM with the											
IMPACT model with Workforce Sub-committee											
Task											
Create/provide training protocols and procedures for			Project		Completed	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
DCM role to ensure they are proficient in all required			.,								
IMPACT interventions											
Task						00/04/0040	00/04/0047	00/04/0040	00/04/0047	00/04/0047	D)/0.04
Implement IMPACT model policies, procedures and			Project		Completed	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
protocols. Task											
Provide resources, training, education as needed,											
assuring that DCM meets role requirements according			Project		Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
to the IMPACT model.											
Task											
Continuously monitor and re-evaluate the											
effectiveness of the individual/individuals in the DCM			Project		Completed	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DV2 O4
position to ensure that the requirements of IMPACT			i ioject		Completed	03/31/2010	03/31/2017	03/31/2010	03/31/2017	03/31/2017	D12 Q4
model continue to be met into the future.											
Task											
Establish continuous quality improvement. Develop											
mechanisms for evaluation, accountability, and			Project		Completed	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
continuous quality improvement											
Continuous quality improvement	<u> </u>	<u> </u>	<u> </u>		<u> </u>			l			



Page 254 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #12 Designate a Psychiatrist meeting requirements of the IMPACT Model.	DY2 Q4	Model 3	Project	N/A	Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task All IMPACT participants in PPS have a designated Psychiatrist.			Project		Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Draft policies and procedures regarding the psychiatrists' responsibilities around treatment and follow-up care with patients.			Project		Completed	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Finalize job-related policies and procedures regarding psychiatrists' responsibilities for approval by QCIS			Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Provide assistance with resources for hiring designated psychiatrists, as needed.			Project		Completed	12/31/2015	03/31/2016	12/31/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop mechanisms for evaluation, accountability, and continuous quality improvement			Project		Completed	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4
Task Provide training of designated psychiatrists to ensure they are able to adequately perform the requirements of the position			Project		Completed	12/31/2015	09/30/2016	12/31/2015	09/30/2016	09/30/2016	DY2 Q2
Task Provide training for IMPACT collaborative care teams, including collaborative care case consultation			Project		Completed	12/31/2015	09/30/2016	12/31/2015	09/30/2016	09/30/2016	DY2 Q2
Task Provide training for care teams on IMPACT model and designated psychiatrist's role.			Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #13 Measure outcomes as required in the IMPACT Model.	DY4 Q2	Model 3	Project	N/A	Completed	09/01/2015	03/31/2018	09/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive screenings at the established project sites (Screenings are defined as industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT).			Project		Completed	12/31/2015	03/31/2018	12/31/2015	03/31/2018	03/31/2018	DY3 Q4
Task Assess participating providers current rates of patient assessments.			Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task			Project		Completed	12/31/2015	03/31/2018	12/31/2015	03/31/2018	03/31/2018	DY3 Q4



Page 255 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Provide education and training as needed to achieve											
goal. Task Develop process to monitor, via EHRs/RHIO/CCMS, progress towards completing screenings on 90% of patient population using approved screenings			Project		Completed	12/31/2015	03/31/2018	12/31/2015	03/31/2018	03/31/2018	DY3 Q4
Task Monitor success towards completion of screenings on 90% of patients engaged in project, engage sites with continuous quality improvement as needed to ensure success.			Project		Completed	03/01/2016	03/31/2018	03/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #14 Provide "stepped care" as required by the IMPACT Model.	DY4 Q2	Model 3	Project	N/A	Completed	12/31/2015	06/30/2017	12/31/2015	06/30/2017	06/30/2017	DY3 Q1
Task In alignment with the IMPACT model, treatment is adjusted based on evidence-based algorithm that includes evaluation of patient after 10-12 weeks after start of treatment plan.			Project		Completed	12/31/2015	06/30/2017	12/31/2015	06/30/2017	06/30/2017	DY3 Q1
Task Draft protocols to adjust treatment according to evidence-based algorithm if a patient is not improving, within 10-12 weeks of the start of the treatment plan. Align with IMPACT model.			Project		Completed	12/31/2015	03/31/2016	12/31/2015	03/31/2016	03/31/2016	DY1 Q4
Task Evidence Based Protocols for stepped care, as aligned with IMPACT model, are approved by QCIS			Project		Completed	12/31/2015	06/30/2016	12/31/2015	06/30/2016	06/30/2016	DY2 Q1
Task Implement IMPACT model aligned protocols related to stepped care across practices using the IMPACT model			Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Develop mechanisms for evaluating successful stepped care, accountability, and continuous quality improvement			Project		Completed	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #15 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Model 3	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and			Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 256 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
behavioral health record within individual patient records.											
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.			Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Develop a project specific strategy for tracking patient engagement, employing PHM tools and processes outlined below.			Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Define population health management (PHM) requirements, establish PHM function and recruit or contract with partner for PHM staff			Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Perform current state assessment of E.H.R. capabilities.			Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Perform gap analysis and identify priories to achieving integration of patient record.			Project		Completed	04/01/2015	11/30/2015	04/01/2015	11/30/2015	12/31/2015	DY1 Q3
Task Define business requirements and data elements for patient registry to stratify and track all patients engaged in this project.			Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Recommend registry business requirements and data elements to governance committees for review and approval (Quality and Care Innovation Subcommittee, Information Technology Subcommittee and Executive Committee)			Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Engage IT Subcommittee to identify technology and resource requirements for registry, including technical platform for hosting registry.			Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Create budget to build registry and acquire necessary resources			Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Assess and acquire or contract for care coordination management solution (CCMS) and other systems and			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 257 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
services as required to support PHM and registries											
Task Develop project implementation and testing plan for building registry as required for PHM, including technical support, ensure frequent automated updates of registry data			Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Develop training plan and curriculum to deploy risk assessment tool, registry and CCMS tool for providers and care managers, emphasizing use of registries and CCMS to increase care coordination and patient engagement with primary care			Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Execute registry testing plan and training program for providers and care managers on systems use and on how to identify targeted patients and track those who are actively engaged for milestone reporting.			Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Issue CCMS user credentials and train designated/delegated PPS partner workforce in use of the coordinated/ integrated solution. Disseminate standardized IT protocols and data security requirements across the system.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Launch registry and monitor its use and performance, evaluate success of patient tracking, and participating provider utilization patterns, with an emphasis on tracking patient engagement with primary care.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3

Prescribed Milestones Current File Uploads

			·	.	
					l
Milestone Name	User ID	File Type	File Name	Description	Upload Date
			1		

No Records Found



Page 258 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Co-locate behavioral health services at primary care practice sites. All	
participating eligible primary care practices must meet 2014 NCQA level	
3 PCMH or Advance Primary Care Model standards by DY 3.	
Develop collaborative evidence-based standards of care including	
medication management and care engagement process.	
Conduct preventive care screenings, including behavioral health	
screenings (PHQ-2 or 9 for those screening positive, SBIRT)	
implemented for all patients to identify unmet needs.	
Use EHRs or other technical platforms to track all patients engaged in	
this project.	
Co-locate primary care services at behavioral health sites.	
Develop collaborative evidence-based standards of care including	
medication management and care engagement process.	
Conduct preventive care screenings, including physical and behavioral	
health screenings.	
Use EHRs or other technical platforms to track all patients engaged in	
this project.	
Implement IMPACT Model at Primary Care Sites.	
Utilize IMPACT Model collaborative care standards, including developing	
coordinated evidence-based care standards and policies and procedures	
for care engagement.	
Employ a trained Depression Care Manager meeting requirements of the	
IMPACT model.	
Designate a Psychiatrist meeting requirements of the IMPACT Model.	
Measure outcomes as required in the IMPACT Model.	
Provide "stepped care" as required by the IMPACT Model.	
Use EHRs or other technical platforms to track all patients engaged in	
this project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Fail	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 259 of 763 Run Date : 12/28/2018

SBH Health System (PPS ID:36)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #4	Pass & Complete	
Milestone #5	Fail	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	
Milestone #9	Pass & Complete	
Milestone #10	Pass & Complete	
Milestone #11	Pass & Complete	
Milestone #12	Pass & Complete	
Milestone #13	Fail	
Milestone #14	Pass & Complete	
Milestone #15	Pass & Complete	



Page 260 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 3.a.i.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Mid-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	OSELID	i iie i ype	i ile Name	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 261 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 3.a.i.5 - IA Monitoring
Instructions :



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Project 3.b.i – Evidence-based strategies for disease management in high risk/affected populations (adult only)

☑ IPQR Module 3.b.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- (1) Some primary care physicians (PCPs) may resist the imposition of standard treatment protocols and new workflows. To mitigate this risk, our disease management work groups bring PCPs and other project participants together to review and develop consensus on evidence-based (EB) guidelines and workflows for each disease-specific intervention. Members have recommended these EB protocols to the PPS Quality & Care Innovation Subcommittee and the Executive Committee for approval to deploy across the PPS. Implementation of these protocols is part of contractual agreements between partners and the PPS. BPHC is allocating the necessary resources to provide online and in-person training, support and follow-up with PCPs and other care team members at times that accommodate their clinical schedules to encourage adoption of program elements.
- (2) Not all physicians and other PCMH care team members currently document self-management goals (SMG) in the medical record in a way that is conducive to demonstrating completion for reporting purposes. The CSO is working closely with providers to provide them with the necessary IT support to ensure such documentation is possible. We are also working with the Bronx RHIO to collect this data from all partners. This will allow the Bronx RHIO to create tool which will allow the monitoring of this requirement in close to real-time for reporting purposes and allow the CSO to address challenges quickly.
- (3) It will be challenging to recruit and train sufficient care management staff to serve the needs of the Bronx population. Recruiting Spanish-speaking care management staff will be a particular risk. BPHC's workforce strategy mitigates this risk through work with community colleges and coordination with the 1199 Training and Education Fund, Montefiore CMO, and NYSNA. BPHC recently committed to funding a recruiter to support its partners with its workforce recruiting goals, including for care management staff.
- (4) Attaining PCMH 2014 Level 3 recognition is difficult and resource-intensive, particularly for smaller primary care practices. The CSO is providing technical and financial assistance, including IT support and training, to primary care practices as they work to attain the recognition. BPHC has been recognized by NYS for its approach to PCMH support of its network further discussion of this approach can be found in the narrative for project 2.a.i.
- (5) Medication adherence is a chronic problem for individuals with CVD. Organizations that could be instrumental in helping patients with medication adherence such as home care agencies and MCOs are handicapped by policies and/or regulations. To mitigate these risks, BPHC formed and began convening a Pharmacy Workgroup. The kickoff was held on February 25th and included representatives from 7 of the 10 BPHC pharmacies. This workgroup is brainstorming strategies to support medication adherence of BPHC patients, and is exploring best practices of its workgroup members including opt-in care management services provided by pharmacies, whereby patients will be alerted by the pharmacy in the event of a missed prescription refill and may elect to have the pharmacy contact the prescribing physician to resolve medication prescription issues.
- (6) Providers may not implement EHR systems that meet MU and PCMH 2014 Level 3 standards, interoperability challenges may present and/or

Page 262 of 763 Run Date : 12/28/2018



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

providers may resist participating in the IDS. BPHC used gap analyses to develop a program to monitor and deploy assistance to providers at risk, support practices by deploying internal community, external consulting resources and provide customized technical assistance, coaching, and training modules. Two team members have recently joined the BPHC CSO team to specifically focus on MU.

Page 263 of 763 Run Date: 12/28/2018



Page 264 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 3.b.i.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchn	narks
Actively Engaged Speed	Actively Engaged Scale
DY3,Q4	21,560

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
	Baseline Commitment	5,390	10,780	16,170	21,560
PPS Reported	Quarterly Update	0	21,634	0	0
	Percent(%) of Commitment	0.00%	200.69%	0.00%	0.00%
IA Approved	Quarterly Update	0	21,634	0	0
IA Approved	Percent(%) of Commitment	0.00%	200.69%	0.00%	0.00%

Current File Uploads

	User ID	File Type	File Name	File Description	Upload Date
zsto	pak	Rosters	36_DY4Q2_PROJ3bi_MDL3bi2_PES_ROST_BPHC-PATIENTLIST-3bi- DY4Q2_21634pts_FINAL_23976.xlsx	Patient engagement DY4 Q1-2	10/30/2018 02:56 PM

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 265 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 3.b.i.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Implement program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.	DY3 Q4	Project	N/A	Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has implemented program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.		Project		Completed	06/30/2015	03/31/2018	06/30/2015	03/31/2018	03/31/2018	DY3 Q4
Task Create a Transitional Work Group (CVD/DM TWG) comprised of representatives from partner organizations to support development of and approve elements of the COP		Project		Completed	04/01/2015	06/01/2015	04/01/2015	06/01/2015	06/30/2015	DY1 Q1
Task Identify DSRIP project requirements which are related to PCMH elements and incorporate into PCMH strategy and project planning documents		Project		Completed	05/15/2015	09/30/2015	05/15/2015	09/30/2015	09/30/2015	DY1 Q2
Task Identify relevant evidence-based guidelines for HTN and hyperlipidemia in conjunction with the CVD/DM TWG		Project		Completed	05/04/2015	09/30/2015	05/04/2015	09/30/2015	09/30/2015	DY1 Q2
Task Identify patient criteria for smoking cessation interventions (counsel to quit, smoking cessation medication, non-medication smoking cessation strategy)		Project		Completed	06/11/2015	09/30/2015	06/11/2015	09/30/2015	09/30/2015	DY1 Q2
Task Identify partner organizations participating in project (sites and CBOs)		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop a workplan and timeline to develop the clinical operations plan (COPs) and implement a strategy for the CV population that aligns with the patient engagement speed and scale application submission		Project		Completed	04/01/2015	10/31/2015	04/01/2015	10/31/2015	12/31/2015	DY1 Q3
Task Develop the COP to define the program elements, define the required and suggested components of those elements, and		Project		Completed	05/04/2015	10/31/2015	05/04/2015	10/31/2015	12/31/2015	DY1 Q3



Page 266 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
identify relevant resources to achieve them. Elements include health information exchange and technology requirements, and evidence-based guidelines and high-value treatment protocols										
Task Develop the project implementation budget		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Design training and recruitment strategy in conjunction with workforce team and CVD/DM TWG		Project		Completed	07/28/2015	03/31/2016	07/28/2015	03/31/2016	03/31/2016	DY1 Q4
Task Submit elements of the COP to Quality and Care Innovation Sub-Committee (QCIS) for approval		Project		Completed	07/23/2015	10/31/2015	07/23/2015	10/31/2015	12/31/2015	DY1 Q3
Task Identify clinical champions and operational leaders in each participating organization to develop and lead implementation of the program at each of their providers/sites. These facility-based champions/leaders form the Site-Specific Implementation Team		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Prepare/disseminate gap analysis tool based on COP to participating providers to determine implementation support needs		Project		Completed	01/15/2016	06/30/2016	01/15/2016	06/30/2016	06/30/2016	DY2 Q1
Task Hold webinar for participating partner organizations		Project		Completed	01/15/2016	03/31/2016	01/15/2016	03/31/2016	03/31/2016	DY1 Q4
Task Create rapid deployment collaborative, comprised of representatives from partner organizations to support implementation of the COP. This group replaces the TWG and will be the implementation work group.		Project		Completed	11/01/2015	03/31/2016	11/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop mechanisms for regular review of project-selected evidence-based guidelines (EBGs) by implementation work group to assure our PPS is utilizing the most up-to-date tools and that those upadated guidelines/protocols continue to be clinically integrated across the PPS		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Milestone #2 Ensure that all PPS safety net providers are actively connected to EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up, by the end of DY 3.	DY3 Q4	Project	N/A	Completed	06/30/2015	03/31/2018	06/30/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY		Provider	Safety Net Practitioner - Primary Care Provider	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4



Page 267 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
requirements.			(PCP)							
Providers Associated with Completion:										
Agregado Angeline M Md										
Task		1	Safety Net Practitioner -		1					
EHR meets connectivity to RHIO's HIE and SHIN-NY		Provider	Non-Primary Care	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
requirements.			Provider (PCP)							
Providers Associated with Completion:	•	•								
Abdo Farid Fawzi Md										
Task		Descript.	O-f-t-N-tM t 111 191	0	07/04/0045	00/04/0040	07/04/0045	00/04/0040	00/04/0040	DV0 04
EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Mental Health	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:	1	1								
·										
Benenson Blanche S Md Task										
PPS uses alerts and secure messaging functionality.		Project		Completed	09/30/2015	03/31/2018	09/30/2015	03/31/2018	03/31/2018	DY3 Q4
Task										
Identify safety net provider data sharing requirements and assess		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
partner and QE data sharing capabilities and current HIE		1 10,000		Completed	0770172010	12/01/2010	0170172010	12/01/2010	12/01/2010	D11 Q0
participation										
Task Coordinate with Bronx RHIO to develop comprehensive HIE										
adoption program to encourage and support partner participation		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
and integration										
Task										
Begin coordinated interface and service development with Bronx		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
RHIO, including connectivity to the SHIN-NY.										
Task Establish PDHC program to manage support for cofety not										
Establish BPHC program to manage support for safety net providers to ensure that all are actively sharing health		Droingt .		Completed	02/04/2040	04/25/2016	03/01/2016	04/25/2016	06/30/2016	DY2 Q1
information, coordinating with Bronx RHIO to encourage, track		Project		Completed	03/01/2016	U4/23/2016	03/01/2016	04/23/2016	06/30/2016	טובעו
and support partner participation and integration/data sharing										
Task										
Track status and manage support to ensure that all PPS safety		Davis		0	00/04/0040	00/04/0040	00/04/0040	00/04/0040	00/04/0040	DV0.04
net providers are actively sharing health information through		Project		Completed	03/01/2016	03/31/2018	03/01/2016	03/31/2018	03/31/2018	DY3 Q4
Bronx RHIO or alternative health information exchange										
Milestone #3	2)/2 2									
Ensure that EHR systems used by participating safety net	DY3 Q4	Project	N/A	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	טץ3 Q4
providers meet Meaningful Use and PCMH Level 3 standards										



Page 268 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
and/or APCM by the end of Demonstration Year 3.										
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Abieyuwa Iyare										
Task Assess eligible participating partner EHR use relative to Meaningful Use and PCMH 2014 Level 3 standards		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Establish BPHC program to educate, encourage, track and support eligible safety net providers in acquiring/implementing certified EHR systems, including potential use of incentive-based payments for implementation		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Recruit or contract for EHR implementation resources as needed		Project		Completed	11/01/2015	06/30/2016	11/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Begin actively encouraging, tracking and supporting partner EHR implementation and progress towards Meaningful Use and PCMH standards		Project		Completed	08/01/2016	12/31/2016	08/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Track status and manage support to ensure all eligible safety net providers are using certified EHR systems that meet Meaningful Use and PCMH 2014 Level 3 standards		Project		Completed	10/15/2015	03/15/2018	10/15/2015	03/15/2018	03/31/2018	DY3 Q4
Task Assess eligible participating PCP PCMH recognition status and opportunity to expand access to primary care based on PCMH-enabled practices		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Recruit or contract for PCMH practice certification resources as needed		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Establish BPHC program to educate on the benefits of, and encourage, track and support PCPs and facility based senior leadership in achieving PCMH 2014 Level 3 recognition, including potential use of incentive-based payments for achieving		Project		Completed	10/01/2015	04/15/2016	10/01/2015	04/15/2016	06/30/2016	DY2 Q1



Page 269 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
recognition										
Task Perform gap analysis by practice and identify key priorities.		Project		Completed	10/01/2015	04/15/2016	10/01/2015	04/15/2016	06/30/2016	DY2 Q1
Task Finalize strategy to support primary care physicians with achieving 2014 NCQA Level 3 PCMH certification by sub committees, including trainings and education.		Project		Completed	10/01/2015	04/15/2016	10/01/2015	04/15/2016	06/30/2016	DY2 Q1
Task Begin actively encouraging, tracking and supporting partner efforts towards PCMH recognition		Project		Completed	01/01/2016	11/30/2016	01/01/2016	11/30/2016	12/31/2016	DY2 Q3
Task Monitor progress with achieving 2014 NCQA level 3 PCMH certification, support provided by PPS as needed.		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Monitor practice transformation sustainability after receiving 2014 NCQA level 3 PCMH certification, and provide support as needed.		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Define population health management (PHM) requirements, establish PHM function and recruit or contract with partner for PHM staff		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Perform current state assessment of E.H.R. capabilities.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Perform gap analysis and identify priories to achieving integration of patient record.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Define business requirements and data elements for patient registry to stratify and track all patients engaged in this project.		Project		Completed	04/01/2015	11/30/2015	04/01/2015	11/30/2015	12/31/2015	DY1 Q3
Task Recommend registry business requirements and data elements to governance committees for review and approval (Quality and Care Innovation Subcommittee, Information Technology Subcommittee and Executive Committee)		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1



Page 270 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Engage IT Subcommittee to identify technology and resource requirements for registry, including technical platform for hosting registry.										
Task Create budget to build registry and acquire necessary resources		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Assess and acquire or contract for care coordination management solution (CCMS) and other systems and services as required to support PHM and registries		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Develop project implementation and testing plan for building registry as required for PHM, including technical support, ensure frequent automated updates of registry data		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Develop training plan and curriculum to deploy risk assessment tool, registry and CCMS tool for providers and care managers, emphasizing use of registries and CCMS to increase care coordination and patient engagement with primary care		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Execute registry testing plan and training program for providers and care managers on systems use and on how to identify targeted patients and track those who are actively engaged for milestone reporting.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Issue CCMS user credentials and train designated/delegated PPS partner workforce in use of the coordinated/ integrated solution. Disseminate standardized IT protocols and data security requirements across the system.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Launch registry and monitor its use and performance, evaluate success of patient tracking, and participating provider utilization patterns, , with an emphasis on tracking patient engagement with primary care.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Milestone #5 Use the EHR to prompt providers to complete the 5 A's of tobacco control (Ask, Assess, Advise, Assist, and Arrange).	DY3 Q4	Project	N/A	Completed	07/01/2017	09/30/2017	07/01/2017	09/30/2017	09/30/2017	DY3 Q2
Task PPS has implemented an automated scheduling system to facilitate tobacco control protocols.		Project		Completed	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS provides periodic training to staff to incorporate the use of		Project		Completed	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4



Page 271 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
EHR to prompt the use of 5 A's of tobacco control.										
Task Identify/establish the protocols for the 5A's of tobacco control and services/programs to incorporate into COP		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Identify/develop member educational material and smoking cessation support tools for inclusion in COP		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Survey participants to determine capability of sites' EHR systems for providing point of care reminders		Project		Completed	05/01/2016	09/30/2016	05/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Site-Specific Implementation Teams work with their IT teams to implement point-of-care prompts to facilitate tobacco control protocols into EHR workflows, including documentation		Project		Completed	05/01/2016	03/31/2017	05/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Site-specific Implementation Teams establish and map interim manual processes to fulfill protocols in COP		Project		Completed	05/01/2016	09/30/2016	05/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Establish the schedule and materials for periodic staff training to incorporate the use of the EHR to prompt the use of 5 A's of tobacco control.		Project		Completed	08/01/2016	03/31/2017	08/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Provide guidance for ongoing assesment to ensure that practices are following training requirements and protocols		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Develop feedback mechansims for accountability and continuous quality improvement		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #6 Adopt and follow standardized treatment protocols for hypertension and elevated cholesterol.	DY2 Q4	Project	N/A	Completed	05/04/2015	03/31/2017	05/04/2015	03/31/2017	03/31/2017	DY2 Q4
Task Practice has adopted treatment protocols aligned with national guidelines, such as the National Cholesterol Education Program (NCEP) or US Preventive Services Task Force (USPSTF).		Project		Completed	06/30/2015	03/31/2017	06/30/2015	03/31/2017	03/31/2017	DY2 Q4
Task Define target population, select EBGs for target population and present recommmendation to Quality & Care Innovation Sub-Committee (QCIS)		Project		Completed	05/04/2015	12/31/2015	05/04/2015	12/31/2015	12/31/2015	DY1 Q3
Task QCIS reviews and recommends EBGs for adoption and implementation across the PPS		Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 272 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Develops educational materials suitable to the needs, culture and language of the target populations in conjunction with select CBOs, PCPs, and SMEs		Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Present educational materials to QCIS for review		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Identify clinical champions to drive adoption of guidelines		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Implement EBG and educational material dissemination plan across the PPS with support of RDC and site-specific implementation teams		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #7 Develop care coordination teams including use of nursing staff, pharmacists, dieticians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.	DY2 Q4	Project	N/A	Completed	06/30/2015	03/31/2017	06/30/2015	03/31/2017	03/31/2017	DY2 Q4
Task Clinically Interoperable System is in place for all participating providers.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Care coordination teams are in place and include nursing staff, pharmacists, dieticians, community health workers, and Health Home care managers where applicable.		Project		Completed	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4
Task Care coordination processes are in place.		Project		Completed	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4
Task Coordinate across project specific workgroups to establish the care management model/organizational structure and processes most appropriate for achieving project outcomes; include nursing staff, pharmacists, dieticians, community health workers, and Health Home care managers		Project		Completed	06/30/2015	10/31/2015	06/30/2015	10/31/2015	12/31/2015	DY1 Q3
Task Present care management model to QCIS for review and approval		Project		Completed	06/30/2015	10/31/2015	06/30/2015	10/31/2015	12/31/2015	DY1 Q3
Task Working with Workforce Subcommittee, design training and recruitment strategy for care managers and care teams		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Begin to recruit, hire and train new and existing staff as needed.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task		Project		Completed	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4



Page 273 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Site-specific implementation teams, with support from CSO and in coordination with PCMH work, establish care coordination team and implement care coordination processes (e.g., community service/program referrals and tracking, communication, PCP alerts, education materials, coordination among team members, frequency and purpose of patient contact.) Ensure these include coordination with the Health Home care manager, where applicable.										
Task Develop a mechanism to gather feedback and share best practices		Project		Completed	12/31/2015	06/30/2016	12/31/2015	06/30/2016	06/30/2016	DY2 Q1
Task Provide guidance for ongoing assesment to ensure that practices are following requirements and protocols		Project		Completed	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4
Task Identify and document required clinical and care management protocols for priority programs, projects and interventions, based on Community Needs Assessment, clinical planning to-date and further analysis of attributed patient population, using MAPP and PPS partner patient-level data		Project		Completed	08/15/2015	10/15/2015	08/15/2015	10/15/2015	12/31/2015	DY1 Q3
Task Define partner and workforce roles in delivering care based on protocols and planned interventions in priority projects, including expectations for how interventions will be logged, tracked and reported.		Project		Completed	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Deploy systems to improve and promote effective care transitions		Project		Completed	01/15/2016	02/28/2016	01/15/2016	02/28/2016	03/31/2016	DY1 Q4
Task Operationalize partner and workforce roles by providing gap analysis and appropriate training.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Establish data collection, survey and reporting mechanisms to enable BPHC monitoring to ensure that patients are receiving appropriate health care and community support in priority projects, based on needs identified in prior planning activities		Project		Completed	02/01/2016	06/15/2016	02/01/2016	06/15/2016	06/30/2016	DY2 Q1
Task Review process for rapid cycle evaluation and continuous improvement of data collection, survey and reporting methods based on priority project experience and modify process as needed to ensure patients receive appropriate health care and community support		Project		Completed	08/01/2016	09/01/2016	08/01/2016	09/01/2016	09/30/2016	DY2 Q2



Page 274 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #8 Provide opportunities for follow-up blood pressure checks without a copayment or advanced appointment.	DY3 Q4	Project	N/A	Completed	05/19/2015	03/31/2018	05/19/2015	03/31/2018	03/31/2018	DY3 Q4
Task All primary care practices in the PPS provide follow-up blood pressure checks without copayment or advanced appointments.		Project		Completed	12/31/2015	03/31/2018	12/31/2015	03/31/2018	03/31/2018	DY3 Q4
Task Review Million Hearts resources and other relevant literature related to implementation of similar programs and identify documents most relevant for PPS, including strategies to ensure that Medicaid patients are not charged a co-pay for blood pressure checks		Project		Completed	05/19/2015	03/31/2016	05/19/2015	03/31/2016	03/31/2016	DY1 Q4
Task Conduct research into current coverage for such visits by Medicaid and coding for non-billable visits, etc.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Conduct gap analysis to assess resources required to meet this requirement		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Meet with other PPSs to consider lobbying MCOs to cover such visit copays (make providers whole)		Project		Completed	10/15/2015	03/31/2018	10/15/2015	03/31/2018	03/31/2018	DY3 Q4
Task Conduct periodic meetings/learning collaboratives with PCP practice partners to gather feedback and share best practices		Project		Completed	09/30/2016	03/31/2018	09/30/2016	03/31/2018	03/31/2018	DY3 Q4
Task Provide guidance for ongoing assesment to ensure that practices are providing access for such visits		Project		Completed	09/30/2016	03/31/2018	09/30/2016	03/31/2018	03/31/2018	DY3 Q4
Task Develop feedback mechansims for accountability and continuous quality improvement		Project		Completed	09/30/2016	03/31/2017	09/30/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #9 Ensure that all staff involved in measuring and recording blood pressure are using correct measurement techniques and equipment.	DY2 Q4	Project	N/A	Completed	06/30/2015	03/31/2017	06/30/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has protocols in place to ensure blood pressure measurements are taken correctly with the correct equipment.		Project		Completed	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4
Task In conjunction with Workforce Subcommittee, identify relevant training resources and nursing competencies to create protocols (standardized across PPS) for inclusion in the COP		Project		Completed	07/28/2015	03/31/2016	07/28/2015	03/31/2016	03/31/2016	DY1 Q4



Page 275 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Identify site-specific staff members responsible for BP measurement training and documenting training has occurred		Project		Completed	10/15/2015	03/31/2016	10/15/2015	03/31/2016	03/31/2016	DY1 Q4
Task Provide guidance for ongoing assesment of staff competencies to ensure that practices are following training requirements and protocols		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Develop feedback mechansims for accountability and continuous quality improvement		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #10 Identify patients who have repeated elevated blood pressure readings in the medical record but do not have a diagnosis of hypertension and schedule them for a hypertension visit.	DY3 Q4	Project	N/A	Completed	07/07/2015	03/31/2017	07/07/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS uses a patient stratification system to identify patients who have repeated elevated blood pressure but no diagnosis of hypertension.		Project		Completed	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has implemented an automated scheduling system to facilitate scheduling of targeted hypertension patients.		Project		Completed	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS provides periodic training to staff to ensure effective patient identification and hypertension visit scheduling.		Project		Completed	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
Task Using EBGs identified in the COP, determine blood pressure program parameters and stratification levels for identification, enrollment and hypertension visit frequency		Project		Completed	07/07/2015	06/30/2016	07/07/2015	06/30/2016	06/30/2016	DY2 Q1
Task Establish processes to use registry (see requirement 4), to reach out to patients and establish the process and person responsible for staff training on such processes.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Support site-specific implementation teams to ensure that scheduling resources/technology fulfills project requirements.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Conduct periodic meetings/learning collaboratives with PCP practice partners to gather feedback and share best practices		Project		Completed	09/30/2016	03/31/2017	09/30/2016	03/31/2017	03/31/2017	DY2 Q4
Task Provide guidance for ongoing assesment of competencies to ensure that practices are following training requirements and		Project		Completed	09/30/2016	03/31/2017	09/30/2016	03/31/2017	03/31/2017	DY2 Q4



Page 276 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
protocols										
Task Develop feedback mechansims for accountability and continuous quality improvement		Project		Completed	09/30/2016	03/31/2017	09/30/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #11 Prescribe once-daily regimens or fixed-dose combination pills when appropriate.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has protocols in place for determining preferential drugs based on ease of medication adherence where there are no other significant non-differentiating factors.		Project		Completed	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
Task Determine criteria/limitations for use of once-daily and single dose medication regimens based on feedback from partners, review of MCO formularies and review of clinicial literature; include recommendations in COP		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Determine current status of the above regimens in payor and provider formularies, ease of prescribing in various EHRs		Project		Completed	08/01/2015	03/31/2016	08/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Establish protocols for determining preferential drugs based on ease of medication adherence where there are no other significant non-differentiating factors for inclusion in COP		Project		Completed	08/01/2015	03/31/2016	08/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop mechanisms for regular review of medication recommondations to assure our PPS is utilizing the most up-to- date tools and that any updated guidelines/protocols continue to be clinically integrated across the PPS		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #12 Document patient driven self-management goals in the medical record and review with patients at each visit.	DY3 Q4	Project	N/A	Completed	05/04/2015	03/31/2017	05/04/2015	03/31/2017	03/31/2017	DY2 Q4
Task Self-management goals are documented in the clinical record.		Project		Completed	06/30/2015	03/31/2017	06/30/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS provides periodic training to staff on person-centered methods that include documentation of self-management goals.		Project		Completed	06/30/2016	03/31/2017	06/30/2016	03/31/2017	03/31/2017	DY2 Q4
Task Identify best practices for identification and follow-up of self- management goals into COP		Project		Completed	05/04/2015	12/31/2015	05/04/2015	12/31/2015	12/31/2015	DY1 Q3
Task Identify relevant training resources /competencies in conjuction		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 277 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
with workforce subcommittee										
Task Establish plan to integrate self-management goals into the EHR with interim manual processes as needed		Project		Completed	08/01/2015	03/31/2016	08/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Establish requirements and processes to ensure documentation of the goals		Project		Completed	01/15/2016	03/31/2017	01/15/2016	03/31/2017	03/31/2017	DY2 Q4
Task Establish the schedule and materials for periodic staff training on person-centered methods that include documentation of self-management goals		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Provide guidance for ongoing assesment of competencies to ensure that practices are following training requirements and protocols		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Develop feedback mechansims for accountability, and continuous quality improvement, including assessment of patient adherence to self-management plan and opportunities to increase adherence.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #13 Follow up with referrals to community based programs to document participation and behavioral and health status changes.	DY3 Q4	Project	N/A	Completed	05/15/2015	03/31/2017	05/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has developed referral and follow-up process and adheres to process.		Project		Completed	06/30/2015	03/31/2017	06/30/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS provides periodic training to staff on warm referral and follow-up process.		Project		Completed	06/30/2016	03/31/2017	06/30/2016	03/31/2017	03/31/2017	DY2 Q4
Task Agreements are in place with community-based organizations and process is in place to facilitate feedback to and from community organizations.		Project		Completed	06/30/2016	03/31/2017	06/30/2016	03/31/2017	03/31/2017	DY2 Q4
Task Define processes for referral, and access to information among providers, and feedback processes to the practices electronically with interim manual processes as needed in conjunction with IT subcommittee		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Establish and document referral and follow-up procedures for the	_	Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 278 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
sites, with a mechanism for sites to audit adherence										
Task Identify community organizations for inclusion in the initial iteration of the Community Resource Database, sign agreements with with community based organizations and establish process to facilitate feedback to and from community organizations		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Perform regular checks of Community Resource Database to ensure data is up to date and accurate and to identify additional resources to consider including		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Conduct periodic meetings/learning collaboratives with community organization partners to gather feedback and share best practices		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Establish the schedule and materials for periodic staff training on the warm transfer and referral tracking		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #14 Develop and implement protocols for home blood pressure monitoring with follow up support.	DY2 Q4	Project	N/A	Completed	06/11/2015	03/31/2017	06/11/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has developed and implemented protocols for home blood pressure monitoring.		Project		Completed	06/30/2015	03/31/2017	06/30/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS provides follow up to support to patients with ongoing blood pressure monitoring, including equipment evaluation and follow-up if blood pressure results are abnormal.		Project		Completed	06/30/2016	03/31/2017	06/30/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS provides periodic training to staff on warm referral and follow-up process.		Project		Completed	06/30/2016	03/31/2017	06/30/2016	03/31/2017	03/31/2017	DY2 Q4
Task Identify minimal and recommended SBPM protocols needed to satisfy project requirements, including identification of patients' needs and linkage to support		Project		Completed	06/11/2015	12/18/2015	06/11/2015	12/18/2015	12/31/2015	DY1 Q3
Task Conduct gap analysis with partners to identify implementation support needs		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Individual sites adopt protocols for at-home BP monitoring		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Identify staff member(s) at each site responsible for training		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 279 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
patients in self-blood pressure monitoring, including equipment evaluation										
Task Establish workflow at each site to address patient-reported BP values that are out of range, including how are values reported and staff member(s) responsible for following up		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Conduct webinars/conference calls to ensure that all practices have protocols in place and are adhering to them		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Define training requirements in conjuction with Workforce Subcommittee		Project		Completed	07/28/2015	09/30/2016	07/28/2015	09/30/2016	09/30/2016	DY2 Q2
Task Identify nursing competencies and training resources to support SBPM in conjuction with Workforce Subcommittee		Project		Completed	08/15/2015	09/30/2016	08/15/2015	09/30/2016	09/30/2016	DY2 Q2
Task Create patient communication materials in coordination with the Cultural Competency/Health Literacy orkstream		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Conduct periodic meetings/learning collaboratives with community organization partners to gather feedback and share best practices		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Establish schedule and materials for periodic staff training on the warm transfer and referral follow-up process		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Develop feedback mechansims for accountability and continuous quality improvement		Project		Completed	09/30/2016	03/31/2017	09/30/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #15 Generate lists of patients with hypertension who have not had a recent visit and schedule a follow up visit.	DY2 Q4	Project	N/A	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has implemented an automated scheduling system to facilitate scheduling of targeted hypertension patients.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Using EBGs identified in the COP, determine parameters for patient stratification, identification, and hypertension visit frequency		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Establish processes to use registry (see requirement 4), to reach out to patients and establish processes and person responbile for		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 280 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
staff training on such processes.										
Task Support site-specific implementation teams to ensure that scheduling resources/technology fulfills projecct requirements.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Conduct periodic meetings/learning collaboratives with sites to gather feedback and share best practices		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Provide guidance for ongoing assesment of competencies to ensure that sites are following training requirements and protocols		Project		Completed	09/30/2016	03/31/2017	09/30/2016	03/31/2017	03/31/2017	DY2 Q4
Task Develop feedback mechansims for accountability and continuous quality improvement		Project		Completed	09/30/2016	03/31/2017	09/30/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #16 Facilitate referrals to NYS Smoker's Quitline.	DY2 Q4	Project	N/A	Completed	07/07/2015	03/31/2017	07/07/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has developed referral and follow-up process and adheres to process.		Project		Completed	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
Task Define criteria for referral to Quitline		Project		Completed	07/07/2015	12/31/2015	07/07/2015	12/31/2015	12/31/2015	DY1 Q3
Task Establish and document process for referral to Quitline and patient follow-up		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Create culturally-competent communication materials at appropriate health literacy levels materials with the Quitline telephone number and website		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Develop feedback mechansims for accountability and continuous quality improvement		Project		Completed	09/30/2016	03/31/2017	09/30/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #17 Perform additional actions including "hot spotting" strategies in high risk neighborhoods, linkages to Health Homes for the highest risk population, group visits, and implementation of the Stanford Model for chronic diseases.	DY3 Q4	Project	N/A	Completed	12/31/2015	03/31/2018	12/31/2015	03/31/2018	03/31/2018	DY3 Q4
Task If applicable, PPS has Implemented collection of valid and reliable REAL (Race, Ethnicity, and Language) data and uses the data to target high risk populations, develop improvement plans,		Project		Completed	06/30/2017	03/31/2018	06/30/2017	03/31/2018	03/31/2018	DY3 Q4



Page 281 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
and address top health disparities.										
Task If applicable, PPS has established linkages to health homes for targeted patient populations.		Project		Completed	12/31/2015	06/30/2016	12/31/2015	06/30/2016	06/30/2016	DY2 Q1
Task If applicable, PPS has implemented Stanford Model through partnerships with community-based organizations.		Project		Completed	01/15/2016	09/30/2017	01/15/2016	09/30/2017	09/30/2017	DY3 Q2
Task Using claims data to identify "hotspot" areas/patient groups for outreach		Project		Completed	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Identify and mitigate service shortages to address these "hotspots" which can include mobile services and use of churches and community centers for education and blood pressure screening.		Project		Completed	09/30/2017	03/31/2018	09/30/2017	03/31/2018	03/31/2018	DY3 Q4
Task Implement collection of valid and reliable REAL (Race, Ethnicity, and Language) data and uses the data to target high risk populations, develop improvement plans, and address top health disparities, if feasible.		Project		Completed	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Establish linkages to health homes for targeted patient populations		Project		Completed	07/01/2016	06/30/2017	07/01/2016	06/30/2017	06/30/2017	DY3 Q1
Task Implement the Stanford Model through partnerships with community based organizations, including Health People		Project		Completed	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #18 Adopt strategies from the Million Hearts Campaign.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Provider can demonstrate implementation of policies and procedures which reflect principles and initiatives of Million Hearts Campaign.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	12/31/2016	03/31/2017	12/31/2016	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion:										
Alpert Peter Md		T	T	T	, ,		,			
Task Provider can demonstrate implementation of policies and procedures which reflect principles and initiatives of Million Hearts Campaign.		Provider	Practitioner - Non-Primary Care Provider (PCP)	Completed	12/31/2016	03/31/2017	12/31/2016	03/31/2017	03/31/2017	DY2 Q4
Task Provider can demonstrate implementation of policies and		Provider	Mental Health	Completed	12/31/2016	03/31/2017	12/31/2016	03/31/2017	03/31/2017	DY2 Q4



Page 282 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
procedures which reflect principles and initiatives of Million Hearts Campaign.										
Task Identify relevant resources and protocols earmarked as useful by Million Hearts to incorporate into COP, including noting relevance by provider type (PCP, non-PCP and behavioral health providers)		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Identify relevant patient tools for inclusion in COP		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Review Action Guide related to HTN and SBPM and incorporate into guidelines/protocols in COP		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Identify clinical champions from the Site-Specific Implementation Team in each participating organization (PCP, non-PCP and behavioral health providers) to drive adoption of Million Hearts strategies and materials identified in COP		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Develop mechanisms for regular review of Million Hearts resources to assure our PPS is utilizing the most up-to-date tools and that any updates are clinically integrated across the PPS.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #19 Form agreements with the Medicaid Managed Care organizations serving the affected population to coordinate services under this project.	DY3 Q4	Project	N/A	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has agreement in place with MCO related to coordination of services for high risk populations, including smoking cessation services, hypertension screening, cholesterol screening, and other preventive services relevant to this project.		Project		Completed	06/30/2016	03/31/2018	06/30/2016	03/31/2018	03/31/2018	DY3 Q4
Task Identify current tools and services available to members for relevant MCOs across the PPS, including telehealth, care management, and stipends for completing recommended preventive screenings.		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Distribute materials regarding extant services and benefits available to members to providers participting in project		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Build prompts to these tools and services into provider EHRs		Project		Completed	04/01/2017	03/31/2018	04/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Where feasible, make agreements with MCO related to		Project		Completed	04/01/2017	03/31/2018	04/01/2017	03/31/2018	03/31/2018	DY3 Q4



Page 283 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
coordination of services for high risk populations, including smoking cessation services, weight management, and other preventive services relevant to this project.										
Task Communicate payor information and include information on availability/how to access in training programs		Project		Completed	04/01/2017	03/31/2018	04/01/2017	03/31/2018	03/31/2018	DY3 Q4
Milestone #20 Engage a majority (at least 80%) of primary care providers in this project.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has engaged at least 80% of their PCPs in this activity.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion: Alpert Peter Md Task		Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Identify sites participating in project Task Ensure that all participating practices have signed MSA		Project		Completed	09/30/2015	03/31/2016	09/30/2015	03/31/2016	03/31/2016	DY1 Q4
Task Identify opportunities to coordinate processes, education and communication including incorporation of increased blood pressure identification for screening checks into PCMH workflow processes.		Project		Completed	05/15/2015	03/31/2016	05/15/2015	03/31/2016	03/31/2016	DY1 Q4
Task Ensure that hypertension program training is incoporated/included in other care coordination training sessions.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Monitor activity/engagement and make periodic reports to QCIS / EC		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Develop feedback mechansims for accountability and continuous quality improvement for Site-Specific Implementation Teams.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found



Page 284 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Implement program to improve management of cardiovascular disease	
using evidence-based strategies in the ambulatory and community care	
setting.	
Ensure that all PPS safety net providers are actively connected to EHR	
systems with local health information exchange/RHIO/SHIN-NY and	
share health information among clinical partners, including direct	
exchange (secure messaging), alerts and patient record look up, by the	
end of DY 3.	
Ensure that EHR systems used by participating safety net providers meet	
Meaningful Use and PCMH Level 3 standards and/or APCM by the end of	
Demonstration Year 3.	
Use EHRs or other technical platforms to track all patients engaged in	
this project.	
Use the EHR to prompt providers to complete the 5 A's of tobacco control	
(Ask, Assess, Advise, Assist, and Arrange).	
Adopt and follow standardized treatment protocols for hypertension and	
elevated cholesterol.	
Develop care coordination teams including use of nursing staff,	
pharmacists, dieticians and community health workers to address lifestyle	
changes, medication adherence, health literacy issues, and patient self-	
efficacy and confidence in self-management.	
Provide opportunities for follow-up blood pressure checks without a	
copayment or advanced appointment.	
Ensure that all staff involved in measuring and recording blood pressure	
are using correct measurement techniques and equipment.	
Identify patients who have repeated elevated blood pressure readings in	
the medical record but do not have a diagnosis of hypertension and	
schedule them for a hypertension visit.	
Prescribe once-daily regimens or fixed-dose combination pills when	
appropriate.	
Document patient driven self-management goals in the medical record	
and review with patients at each visit.	
Follow up with referrals to community based programs to document	
participation and behavioral and health status changes.	
Develop and implement protocols for home blood pressure monitoring	
with follow up support.	
Generate lists of patients with hypertension who have not had a recent	
visit and schedule a follow up visit.	
Facilitate referrals to NYS Smoker's Quitline.	



Page 285 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Perform additional actions including "hot spotting" strategies in high risk neighborhoods, linkages to Health Homes for the highest risk population, group visits, and implementation of the Stanford Model for chronic diseases.	
Adopt strategies from the Million Hearts Campaign.	
Form agreements with the Medicaid Managed Care organizations serving the affected population to coordinate services under this project.	
Engage a majority (at least 80%) of primary care providers in this project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	
Milestone #9	Pass & Complete	
Milestone #10	Pass & Complete	
Milestone #11	Pass & Complete	
Milestone #12	Pass & Complete	
Milestone #13	Pass & Complete	
Milestone #14	Pass & Complete	
Milestone #15	Pass & Complete	
Milestone #16	Pass & Complete	
Milestone #17	Pass & Complete	
Milestone #18	Pass & Complete	



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #19	Pass & Complete	
Milestone #20	Pass & Complete	

Page 286 of 763 **Run Date**: 12/28/2018



Page 287 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 3.b.i.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Neme	Heer ID	File Time	Eile Nome	Description	Unload Data
Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 288 of 763 **Run Date :** 12/28/2018

DSRIP Implementation Plan Project

IPQR Module 3.b.i.5 - IA Monitori	ing		
Instructions:			



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Project 3.c.i – Evidence-based strategies for disease management in high risk/affected populations (adults only)

IPQR Module 3.c.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- (1) Some primary care physicians (PCPs) may resist the imposition of standard treatment protocols and new workflows. To mitigate this risk, our disease management work groups bring PCPs and other project participants together to review and develop a consensus on evidence-based (EB) guidelines and workflows for each disease-specific intervention. Members recommend these EB protocols to the PPS Quality & Care Innovation Subcommittee and the Executive Committee for approval to deploy across the PPS. Implementation of these protocols is part of contractual agreements between partners and the PPS. BPHC is allocating the necessary resources to provide online and in-person training, support and follow up with physicians and other care team members at times that accommodate their clinical schedules to encourage adoption of program elements.
- (2) It will be challenging to recruit and train sufficient care management staff to serve the needs of the Bronx population. Recruiting Spanishspeaking care management staff will be a particular risk. BPHC's workforce strategy mitigates this risk, through work with community colleges and coordination with the 1199 Training & Education Fund, Montefiore CMO, and NYSNA to identify capable workers and provide training in Spanish when needed. BPHC is also using alternative employment tactics, such as flexible hours and job sharing where feasible, to attract a broader pool of workers. BPHC recently committed to funding a recruiter to support its partners with its workforce recruiting goals, including for care management staff.
- (3) Medication adherence is a chronic problem for individuals with diabetes. Organizations that could be instrumental in helping patients with medication adherence, such as home care agencies and MCOs are handicapped by policies and/or regulations. To mitigate these risks, BPHC is working with MCOs to institute policy changes that will promote medication adherence. Additionally, this year, BPHC formed and began convening a Pharmacy Workgroup. The kickoff was held on February 25th and included representatives from 7 of the 10 BPHC pharmacies. This workgroup is brainstorming strategies to support medication adherence of BPHC patients, and is exploring best practices of its workgroup members including opt-in care management services provided by pharmacies, whereby patients will be alerted by the pharmacy in the event of a missed prescription refill and may elect to have the pharmacy contact the prescribing physician to resolve medication prescription issues.
- (4) Enhancing patient self-management and self-efficacy is anticipated to be a particular risk to the project's success. It is challenging to effectively motivate and engage chronically ill patients over the long term to embrace changes in behavior and self-manage their condition. Many patients do not appreciate the effects of uncontrolled diabetes, risks that are compounded in the Bronx population by low health literacy and educational attainment. These challenges are exacerbated by the complex, multi-organ nature of diabetes, requiring an interdisciplinary treatment approach. Among its mitigation tactics, BPHC is implementing the Stanford Model across the PPS to address this risk. BPHC has contracted with Health People, a CBO that is a certified Stanford Model trainer.
- (5) Providers may not implement EHR systems that meet MU and PCMH 2014 Level 3 standards, interoperability challenges may present and/or providers may resist participating in the IDS. BPHC is using gap analyses to develop a program to monitor and deploy assistance to providers at risk, support practices by deploying internal community, external consulting resources and provide customized technical assistance, coaching, and

Page 289 of 763

Run Date: 12/28/2018



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

training modules. Two team members have recently joined the BPHC CSO team to specifically focus on MU.

Page 290 of 763 **Run Date**: 12/28/2018



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Page 291 of 763 Run Date : 12/28/2018

IPQR Module 3.c.i.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchr	narks
Actively Engaged Speed	Actively Engaged Scale
DY2,Q4	18,060

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
	Baseline Commitment	4,515	9,030	13,545	18,060
PPS Reported	Quarterly Update	0	18,513	0	0
	Percent(%) of Commitment	0.00%	205.02%	0.00%	0.00%
IA Approved	Quarterly Update	0	18,513	0	0
IA Approved	Percent(%) of Commitment	0.00%	205.02%	0.00%	0.00%

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
zstopak	Papart(s)	36_DY4Q2_PROJ3ci_MDL3ci2_PES_RPT_BPHC-PATIENTLIST-3ci-	Patient engagement DY4 Q1-2	10/30/2018 02:58 PM
ZSIOPAK	Report(s)	DY4Q2_18513pts_FINAL_23977.xlsx	Fallent engagement D14 Q1-2	10/30/2018 02.38 FW

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 292 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 3.c.i.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Implement evidence-based best practices for disease management, specific to diabetes, in community and ambulatory care settings.	DY3 Q4	Project	N/A	Completed	04/01/2015	06/30/2017	04/01/2015	06/30/2017	06/30/2017	DY3 Q1
Task Evidence-based strategies for the management and control of diabetes in the PPS designated area are developed and implemented for all participating providers. Protocols for disease management are developed and training of staff is completed.		Project		Completed	06/30/2015	06/30/2017	06/30/2015	06/30/2017	06/30/2017	DY3 Q1
Task Create a Transitional Work Group (CVD/Diabetes TWG) comprised of representatives from partner organizations to support development of and approve elements of the COP		Project		Completed	04/01/2015	06/01/2015	04/01/2015	06/01/2015	06/30/2015	DY1 Q1
Task Identify DSRIP project requirements which are related to PCMH elements and incorporate into PCMH strategy and project planning documents		Project		Completed	05/15/2015	09/30/2015	05/15/2015	09/30/2015	09/30/2015	DY1 Q2
Task Identify relevant evidence-based guidelines for diabetes		Project		Completed	05/04/2015	09/30/2015	05/04/2015	09/30/2015	09/30/2015	DY1 Q2
Task Identify partner organizations participating in project (sites and CBOs)		Project		Completed	04/01/2015	11/01/2015	04/01/2015	11/01/2015	12/31/2015	DY1 Q3
Task Develop a workplan and timeline to develop the clinical operations plan (COPs) and implement a strategy for the diabetes population that aligns with the patient engagement speed and scale application submission		Project		Completed	04/01/2015	10/31/2015	04/01/2015	10/31/2015	12/31/2015	DY1 Q3
Task Develop the COP to define the program elements, define the required and suggested components of those elements, and identify relevant resources to achieve them. Elements include health information exchange and technology requirements, and evidence-based guidelines and high-value treatment protocols		Project		Completed	05/04/2015	10/31/2015	05/04/2015	10/31/2015	12/31/2015	DY1 Q3
Task		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 293 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Develop the project implementation budget										
Task Design training and recruitment strategy in conjunction with workforce team and CVD/DM TWG		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Submit elements of the COP to Quality and Care Innovation Sub-Committee (QCIS) for approval		Project		Completed	07/23/2015	10/31/2015	07/23/2015	10/31/2015	12/31/2015	DY1 Q3
Task Identify clinical champions and operational leaders in each participating organization to develop and lead implementation of the program at each of their providers/sites. These facility-based champions/leaders form the Site-Specific Implementation Team		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Prepare/disseminate gap analysis tool based on COP to participating providers to determine implementation support needs		Project		Completed	01/15/2016	06/30/2016	01/15/2016	06/30/2016	06/30/2016	DY2 Q1
Task Hold webinar for participating partner organizations		Project		Completed	01/15/2016	03/31/2016	01/15/2016	03/31/2016	03/31/2016	DY1 Q4
Task Create a rapid deployment collaborative, comprised of representatives from partner organizations to support implementation of the COP and to provide updates to QCIS. and to update the COP annually.		Project		Completed	11/01/2015	03/31/2016	11/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop mechanisms for regular review of project-selected Evidence Based Guidelines (by project quality councils) to assure our PPS is utilizing the most up-to-date tools and that those updated guidelines/protocols continue to be clinically integrated across the PPS.		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Milestone #2 Engage at least 80% of primary care providers within the PPS in the implementation of disease management evidence-based best practices.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has engaged at least 80% of their PCPs in this activity.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4

Providers Associated with Completion:

Abieyuwa Iyare; Acevedo Donna; Aggarwal Shilpi; Agre Fred A Md; Agregado Angeline M Md; Alfonso Jillian Sheree; Alkhairw Hadeel; Alpert Peter Md; Amendola-Sekinski Paula A Md; Amenechi-Enahoro Susan; Anastos Kathryn Md; Anderson Kari Md; Anderson Matthew Robert Md; Andre Jean; Anh Viet Vuong; Annunziata Guiseppe; Ansari Asif Muzaffar; Ansari-Ezabodi Amir Md; Antwi Flora; Appel David Kenneth Md; Appelbaum Eric Charles Do; Arnsten Julia Hope Md; Arslanov Renat H Md; Asas Kathleen Du; Ascher Amanda Falick Md; Au Sophia S Md; Averbukh Yelena Md; Baker Barry Alan; Baker Ben; Balk Sophie J Md; Balthazar Robert Md; Baru Kaniz Nilufar Md; Bar Ada Md; Barland Peter Md; Barmecha Jitendra Md; Baron Lisa Colleen Md; Bartsch Sona; Barzel Uriel Shimon Md; Bathory Eleanor; Bederniceanu Florenta Md; Beil



Page 294 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Robert Scott Md; Belamarich Peter F Md; Bendich Galina Md; Berge Gulsun; Beruke Hanna; Bhardwaj Anuj; Bidiwala Aneela Ashraf Md; Nicole; Brown Noel Christopher Md; Brust James Charles Morrison Braulio Arismendy Md; Carrozzi Gianni Md; Carthen Dashima Md; Clark Elizabeth M Md; Cochran Lauren; Collymore David; Compreh Md; Cremins Patricia A Rpa; Cruz Jessica; Culmine John Md; Cunn Delaney Brian Md; Deluca Joseph Peter Md; Dennerlein Lynne Mar Driggs Carlos F Md; Duda Maria E Md; Duggan Mary Md; Dunn Bar Eric J Md; Erlikh Tamara Md; Esteban-Cruciani Nora V Md; Ettlinge Canizares Jr Md; Ford Miriam; Francois Max Pierre Md; Franzetti C Md; George Claudene J Md; Gerrity Colleen Rogers; Giang William Simpson Janice A; Gorski Victoria A Md; Goss Erin; Gover Mary Tra Guilbe Rose M Md; Gumbs Maudina S; Gupta Shikta Md; Gurunath Hashim Asmaa; Hawthorne Horace Md; Hazan Valerian Md; Hernal Richard Md; Holt Elizabeth; Horn Wanda Md; Howard Slomko; How Jackson Robert; Job Jeeny Mariya Do; John Jereesh T; Jones Kem Joy; Kaplan-Weisman Laura; Kapoor Aarti; Karakas Serife Eti Md; Patri Maragabult Klainbard Batar, Kaisht Calatta, Karakas Serife Eti Md; Patri Maragabult Klainbard Batar, Kaisht Calatta, Karakas Serife Eti Md; Patri Maragabult Klainbard Batar, Kaisht Calatta, Karakas Serife Eti Md; Patri Maragabult Klainbard Batar, Kaisht Calatta, Karakas Serife Eti Md; Patri Maragabult Klainbard Batar, Karakas Serif	Blackstock Oni; Md; Buckle Jody Cartmill Kimberly; ensive Communi- ingham Chinazo ie; Desarden Cor bara N Md; Ehrlid r Hugh Marshall I arl John Md; Frie K Md; Giannatta ace; Graham Lun an Rajan Md; Ha andez Renee Md; ard Tomasz; Hua neth Omri Md; Jo Kaul Mohini Md; K	Bloomfield Diane Ann; Budd Joan Castillo Thais M ty Pediatrics; Co Opia Md; D Angonie Anjoli; Diaz Ch Amy Rebecca Md; Farley Alice d Robert Edwards Emily R Np; Ger Salome; Gray ber Patricia Luis Herszenson Davang Hui-Li Md; Ho Pablo A Md; Jo Kelter Katharine I	e E Md; Bogaisky Michael Md; Elizabeth Md; Caine Steven Melissa; Cergnul Irene Grgurich ncepcion Lydia Md; Conigliaro elo Enrico Md; Davidson Lynn Alan; Diaz Antonio Salvador Y Md; Ehtesham Nadira; Eisne Gutknecht; Farooqui Syeda Sal Md; Fung Chaw Gloria; Fyffe Glaser Joy H Md; Gold Marji Mson Martha S Md; Greenberg e Md; Hafeez Waseem Md; Haid Scott; Hertan Hilaryu Ian Mwang Andrew; Igel Gerard J Mordan Golubcow-Teglasi; Jose Md; Keltz Harold Md; Kesebir I	Bonadonna Susai Michael; Caldararo Md; Chae Kristina Rosemarie Lomba Md; Davis Jennife Md; Diaz Maria C r Yvonne; Elringtor aleha Md; Fedrick Ullanda Pattion; G Id; Goldberg Neil M Jonathan M Md; G aines Mary Ann Md d; Hervada Teresa d; Ikeda Scott; Imi ph Gillane; Kalafat Deniz; Khan Naz F	n E Md; Boro Ale Sara Md; Cano a; Chambers Haz ardi Md; Copelar er; Davis Raquel; Md; Dichter Rob n Carol; Emenike Joseph Anthony Sachette Emman Md; Gomez Mery Greer Tirza; Gros d; Harewood Itha Md; Hocking St mordino Frances tic William Edwal	exis David Md; E Nefertiti; Capps zel Md; Chamno nd Ebony R; Co Dayan-Rosenn pert H; Difazio L e Loretta Azuka Md; Feinstein (uel; Galhotra S C; Gonzalez A s Paul R Md; G a Helena Md; Ha ephanie; Hodgs Mary J Md; Ins rd Md; Kalafatio rtika; Khatiwala	Braganza Sandra Linnea; Carbut Ongvongse Pirah Irdero Evelyn; Conan David Sams Ouis John Md; E Emili Gregory I Babriel Md; Figu anjay; Garcia M Ingel Md; Gonza Iross Rachel; Gra Iross Iross Ir	a Flavia Md; Bro o Alfred; Carl La natai; Chiocconi ortijo Amarilys R son; Degraffe Lis Donovan Edmun Md; Eng Nelson Jeroa Kelen J; Fi ario J Md; Gayle lez Leticia Md; G ossberg Robert lizabeth Md; Ha offman Neal Dav y Hlth; Ismailova im Lobina Kaniz o Sheryl Grace I	der Molly; Brownour-Occean Sofia; Clarick F Md; Coupey S sa; Dela Cruz S d J; Dr Guerrer Do; Epstein Ca lipkowski Anna e Eric George M Goodman Robe M Md; Groves rris Kenneth; H id Md; Hogan A Kyamalya A; I Md; Kang Elai Rosero; Kim Fo	y J Md; Berrak Su yn Collete; Brown Carline; Carrero Robert Harrison Md; Rusan Marie Mcguire Ronia Bengzon Md; Ro Luis E Md Pc; Rarol A Md; Epstein Riccipi Fojas Antonio Md; Gbur Maria S Rort L Md; Gordon- Jill Elizabeth Md; Rarrison Ellen A Md; Alexander; Holmes Ryer Shwetha; Re You Mi; Kang
Paul Hyungchul; Klainbard Peter; Knight Colette; Koenig Paul Md; Lee Bernard Won Md; Lee Elizabeth; Lee Jee Md; Lee Jeffrey Jung Md; Lim Sylvia W Md; Lipman Hannah I Md; Loehner John Md; Lore Md; Marcus Peter Md; Marie-Nirva Blaise; Marrast Lyndonna; Marre Marlene Elizabeth Fnp; Mckenna Jennifer M Md; Mcquade-Koors P Milan Felise B Md; Minamoto Grace Y Md; Miro Patricia; Miskovitz S Narayani; Nayudu Suresh Kumar S; Neglio Roseanne Md; Ngala-El Colleen Md; Ogbonna Rose N; Okhravi Siavash Steve; Okrent Johr Oranye Md; Paccione Gerald A Md; Paikin Mikhail Md; Palomino Lu Pham Shirley; Phupakdi Wipanee Md; Pierre Florence Dominique; Flaura Netburn; Polosatkin Anatoly; Popovtzer Zolty Einath Md; Port Sreekala; Rahman Riaz; Rajagopal Latha; Ratau Michelle C Md; Ra Marta Md; Rieder Jessica Md; Riska Paul F Md; Rivera Marlene Md M Md; Rogers Margaret; Roman Jasmin; Rosa Daniel Md; Rosado Saito-Schachner Ana Yuri Md; Salcedo Vanessa; Salomon Danielle Eugene Charles; Scholnick Jenna May Md; Schonberg Dana; Scott Lauren; Shargani Robert Md; Sharma Anjali Md; Sheira L Schlair M Singhal Raman; Sinha Nandita; Smith Claudine Althea A Md; Snelli Joanna; Stein Melissa; Stein Ruth Elizabeth Klein; Stein Tara; Sulliv Marie; Taylor Allison Md; Taylor Annelle Claire; Taylor-Kamara N'Gi	; Lee Jonathan; Lenzo Mari Gem; Lenzo Mari Gem; Lero Jessica; Maseatricia; Medar Sharyn; Molina Maramin S; Nguy Lazear; Olivo Vicy; Pan Jingyu; Poliosov Daniel Romoy Darin A Md; Robbins Noah Pardella Jolandad; Shepardson Angs John; Solowaran Christina K Maraman Chri	Lee Regina; Lee Lu Tiffany; Lumib eda Nelly M Md; ivanand; Mena I- laritza Md; Moyla en Kim; Ningthor illabrille Raquel M Parekh Jillian Bar bert Md; Piment Prabhakaran Sa glas Md; Reddy A Md; Robinson Ma Melisa; Rosen Za awn Kunjumon D a; Scott Robin L; lethea K; Shiwba ay Bruce Harold ld; Suvarna Nair	Wayne Md; Lefrancois-Haber ao Ala-May Pabillo Md; Macch Maselli Frank Joseph Md; Mathernandez Herbert Mauricio; Mn Juliana Bridget Md; Muggia ujam Sunita; Nord Nadia Md; Melina; Orgel Marc Lawrence Moller; Parnas Taya; Patel Amiel Edgar Andrew Md; Pina Paupna; Pratomo Vanessa; Prince Allareddy V K Md; Reichert Stearcia Renee; Robinson Yavoniachary B Md; Ross Randy B Mo; Samuels Jonathan Evan Mosedlackova Ludmila; Sejdiu Maran Leena Shaleen; Shliozber Md; Sosanya Oluwakemi; Sow Md; Swartz Jonathan A Md; S	Darlene A Md; Lechiavello Guido Antehur Manuja Md; Mlenchaca Raquel; Victoria A Md; Mullori Priya Md; Nori Priya Md; Ortiz-Morales I Patel Bhawesh Marchae F Md; Pinon Marchae F Md; Reidy Pate; Robledo Lisetted; Roth Serena Lad; Sanger Heidi Scientor Md; Selwyng Jenny Md; Shukirmya Stephen Md; wedish Kristin Anr	o John Michael Menor; Machuca Hayers Marguerite Menkel Robert Akherjee Sarmisthton Brianna; Ntia Hilda; Oruwariye Md; Patel Jagdishiriam Wroblewskumarol Alba; Quin Kimberly; Reyes Ayala; Robles Catt; Sawitz Karel Peter Alan Md; Sla Shuchin; Shul Spengler Emily; ne; Swiderski Del	Md; Leon Kenne lildred X; Madal e Marie Md; Mco dlai Md; Menor a; Murakami No moah Kwabena Tosan N Md; C n G Md; Patel N i; Pintauro Fran nones Wendy; R Luz Parlan Md; Juan Carlos; Ro in D Md; Rubin n D Md; Sayser Semanision Kris man Victoria Mo Sreeram Radh borah M Md; Sy	th; Levine Alan ine Theresa Fitz cafferty Hallie; Manchard S Popriyuki; Murray Mar, O'Connell Dar Dyeku Suzette Olilani; Patel Viraj k L Md; Pintaura Rabinowitz Michariguez Daniel Susan; Ruddy-Fing Lolita A Md; Sten; Sender Joed; Shuter Jonathika; Srinivasan Stes Gerard Md; Res Gerard Md;	Jay Md; Levine gerald; Maisone decoy Wanda; M Md; Metalios Ev Margaret Md; Naniel B Md; O'Cor Jubusola; Ozuał Ji; Paul Allison; Po Robert; Pinzor ael Ray; Racine Md; Rich Andrea Camilo; Rodrigu Ramirez Cory; Rocharbach Kathrel Abraham Md; Sigal Sa Shobhna Md; St Tan Jade; Tatte	Richard M Np; et Lourdes Md; legarry Laura G a E Md; Micha hvi Sadi; Natanor Eileen; O'In Maria Theres erez Hector; Pha Robin Ramos Andrew D Md a Md; Richards ez-Iglesias Reaynjah Eva H Myn; Schechter Shafran Gail; Samuel Harold M Louis Michele elman Ellen P M	Levy Paul Arthur Malik Rubina Abdul dabrielle Md; Mchugh delis W Roy Md; dajan Rupa Donnell Heather da P; Ozuah Philip dersaud Indrani; dersau
Sanjay; Vaidya Sudhir Purushottam; Valicenti-Mcdermott Maria; Valisheka S; Weiner Arthur Md; Weiner Richard Md; Weiss Caryn; Wei Yu Jennifer Chua Md; Zagreda Leze; Zangaglia Tanya Diana; Zingrask Identify sites participating in project. In order to meet the 80% participation rate target, project participation materials distributed to sites indicate that 3.c.i is required for all adult primary care practices.	ss David; Weiss								nui Fan Do; Yo	usuf Md Abdullah;



Page 295 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Ensure that all participating practices have signed MSA		Project		Completed	09/30/2015	03/31/2016	09/30/2015	03/31/2016	03/31/2016	DY1 Q4
Task Identify opportunities to coordinate processes, education and communication into PCMH workflow processes.		Project		Completed	05/15/2015	03/31/2016	05/15/2015	03/31/2016	03/31/2016	DY1 Q4
Task Collaborate with other BPHC project-specific workgroups and teams to ensure that diabetes management training is incoporated/included in other care coordination training sessions.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Monitor acitivity/engagement and make periodic reports to QCIS / EC		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Develop methodology for evaluation, feedback and Continuous Quality Improvement.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 Develop care coordination teams (including diabetes educators, nursing staff, behavioral health providers, pharmacy, community health workers, and Health Home care managers) to improve health literacy, patient self-efficacy, and patient self-management.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Clinically Interoperable System is in place for all participating providers.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Care coordination teams are in place and include nursing staff, pharmacists, dieticians, community health workers, and Health Home care managers where applicable.		Project		Completed	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4
Task Care coordination processes are established and implemented.		Project		Completed	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4
Task Coordinate to establish the care team and care coordination/management framework/organizational structure and processes most appropriate for achieving project outcome, including nursing staff, pharmacists, dieticians, community health workers, and Health Home care managers where applicable.		Project		Completed	05/01/2015	09/30/2015	05/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Present care management model to QCIS for review and approval		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Establish care coordination teams and processes; include		Project		Completed	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4



Page 296 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
community service and program referrals and tracking, communication, PCP alerts, education materials, coordination among team members, frequency and purpose of patient contact. Ensure these include coordination with the Health Home care manager, where applicable.										
Task Working with Workforce Subcommittee, design training and recruitment strategy for care coordinators/managers and care teams with a training focus on improving health literacy, patient self-efficacy.		Project		Completed	06/30/2015	12/31/2015	06/30/2015	12/31/2015	12/31/2015	DY1 Q3
Task Identify site-specific implementation teams.		Project		Completed	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4
Task Launch recruitment and training programs with participating providers		Project		Completed	04/01/2016	10/31/2016	04/01/2016	10/31/2016	12/31/2016	DY2 Q3
Task Identify and document required clinical and care management protocols for priority programs, projects and interventions, based on Community Needs Assessment, clinical planning to-date and further analysis of attributed patient population, using MAPP and PPS partner patient-level data		Project		Completed	08/15/2015	10/15/2015	08/15/2015	10/15/2015	12/31/2015	DY1 Q3
Task Define partner and workforce roles in delivering care based on protocols and planned interventions in priority projects, including expectations for how interventions will be logged, tracked and reported.		Project		Completed	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Deploy systems to improve and promote effective care transitions, include protocols for tracking and follow-up		Project		Completed	01/15/2016	02/28/2016	01/15/2016	02/28/2016	03/31/2016	DY1 Q4
Task Operationalize partner and workforce roles by providing gap analysis and appropriate training.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Establish data collection, survey and reporting mechanisms to enable BPHC monitoring to ensure that patients are receiving appropriate health care and community support in priority projects, based on needs identified in prior planning activities		Project		Completed	02/01/2016	06/15/2016	02/01/2016	06/15/2016	06/30/2016	DY2 Q1
Task Review process for rapid cycle evaluation and continuous improvement of data collection, survey and reporting methods		Project		Completed	08/01/2016	09/01/2016	08/01/2016	09/01/2016	09/30/2016	DY2 Q2



Page 297 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
based on priority project experience and modify process as needed to ensure patients receive appropriate health care and community support										
Milestone #4 Develop "hot spotting" strategies, in concert with Health Homes, to implement programs such as the Stanford Model for chronic diseases in high risk neighborhoods.	DY2 Q4	Project	N/A	Completed	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4
Task If applicable, PPS has Implemented collection of valid and reliable REAL (Race, Ethnicity, and Language) data and uses the data to target high risk populations, develop improvement plans, and address top health disparities.		Project		Completed	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4
Task If applicable, PPS has established linkages to health homes for targeted patient populations.		Project		Completed	12/31/2015	06/30/2016	12/31/2015	06/30/2016	06/30/2016	DY2 Q1
Task If applicable, PPS has implemented Stanford Model through partnerships with community-based organizations.		Project		Completed	01/15/2016	03/31/2017	01/15/2016	03/31/2017	03/31/2017	DY2 Q4
Task Using claims data identify "hotspot" areas/patient groups for outreach		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Identify and mitigate service shortages to address these "hotspots" which can include mobile services and use of churches and community centers for education and blood pressure screening.		Project		Completed	09/30/2016	03/31/2017	09/30/2016	03/31/2017	03/31/2017	DY2 Q4
Task Implement collection of valid and reliable REAL (Race, Ethnicity, and Language) data and uses the data to target high risk populations, develop improvement plans, and address top health disparities, if feasible.		Project		Completed	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4
Task Establish linkages to health homes for targeted patient populations		Project		Completed	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4
Task Implement the Stanford Model through partnerships with community based organizations, including Health People		Project		Completed	01/15/2016	03/31/2017	01/15/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #5 Ensure coordination with the Medicaid Managed Care organizations serving the target population.	DY3 Q4	Project	N/A	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task		Project		Completed	06/30/2016	03/31/2018	06/30/2016	03/31/2018	03/31/2018	DY3 Q4



Page 298 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
PPS has agreement in place with MCO related to coordination of services for high risk populations, including smoking cessation services, hypertension screening, cholesterol screening, and other preventive services relevant to this project.										
Task Identify current tools and services available to members for relevant MCOs across the PPS, including telehealth, care management, stipend for completing recommended preventive screenings.		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Distribute materials regarding extant services and benefits available to members to providers participting in project		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Build prompts to these tools and services into provider EHRs		Project		Completed	04/01/2017	03/31/2018	04/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Where feasible, make agreements with MCO related to coordination of services for high risk populations, including smoking cessation services, weight management, and other preventive services relevant to this project.		Project		Completed	04/01/2017	03/31/2018	04/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Communicate payor information and include information on availability/how to access in training programs		Project		Completed	04/01/2017	03/31/2018	04/01/2017	03/31/2018	03/31/2018	DY3 Q4
Milestone #6 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	06/30/2015	03/31/2017	06/30/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS uses a recall system that allows staff to report which patients are overdue for which preventive services and to track when and how patients were notified of needed services.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Define population health management (PHM) requirements, establish PHM function and recruit or contract with partner for PHM staff		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Perform current state assessment of E.H.R. capabilities.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Perform gap analysis and identify priories to achieving integration of patient record.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3



Task

registry.

Task

milestone reporting.

requirements across the system.

Project Requirements

(Milestone/Task Name)

Define business requirements and data elements for patient

registry to stratify and track all patients engaged in this project.

Recommend registry business requirements and data elements to governance committees for review and approval (Quality and

Engage IT Subcommittee to identify technology and resource

requirements for registry, including technical platform for hosting

Create budget to build registry and acquire necessary resources

management solution (CCMS) and other systems and services

Develop project implementation and testing plan for building

registry as required for PHM, including technical support, ensure

Develop training plan and curriculum to deploy risk assessment tool, registry and CCMS tool for providers and care managers,

Execute registry testing plan and training program for providers and care managers on systems use and on how to identify

targeted patients and track those who are actively engaged for

Issue CCMS user credentials and train designated/delegated PPS partner workforce in use of the coordinated/ integrated

solution. Disseminate standardized IT protocols and data security

Launch registry and monitor its use and performance, evaluate

success of patient tracking, and participating provider utilization patterns, , with an emphasis on tracking patient engagement with

emphasizing use of registries and CCMS to increase care coordination and patient engagement with primary care

Assess and acquire or contract for care coordination

Care Innovation Subcommittee, Information Technology

Subcommittee and Executive Committee)

as required to support PHM and registries

frequent automated updates of registry data

New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Type

Original

Start Date

04/01/2015

10/01/2015

04/01/2016

04/01/2016

04/01/2016

04/01/2016

04/01/2016

04/01/2016

04/01/2016

04/01/2016

Status

Completed

Original

End Date

11/30/2015

12/31/2015

06/30/2016

06/30/2016

06/30/2016

06/30/2016

06/30/2016

06/30/2016

06/30/2016

09/30/2016

Start Date

04/01/2015

10/01/2015

04/01/2016

04/01/2016

04/01/2016

04/01/2016

04/01/2016

04/01/2016

04/01/2016

04/01/2016

End Date

11/30/2015

12/31/2015

06/30/2016

06/30/2016

06/30/2016

06/30/2016

06/30/2016

06/30/2016

06/30/2016

09/30/2016

Reporting

Level

Project

Prescribed

Due Date

Page 299 of 763 Run Date: 12/28/2018

ixuii	Date : 12/20/2010
Quarter End Date	DSRIP Reporting Year and Quarter
12/31/2015	DY1 Q3
12/31/2015	DY1 Q3
06/30/2016	DY2 Q1
09/30/2016	DY2 Q2



Page 300 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
primary care.										
Task Site-specific implementation teams establish processes to use PHM tools/registry, to identify, reach out and track patients due for preventive services.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Ensure that IT solutions (within registry or other) allow for "closed loop processing" e.g., tracking of patient through completion of any given preventive service.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Conduct training around closed loop processing/referral and preventive service tracking.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Provide guidance for ongoing assesment to ensure that practices are following requirements and protocols, and offer guidance to develop mechanisms for continuous quality improvement.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Identify safety net provider data sharing requirements and assess partner and QE data sharing capabilities and current HIE participation		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Coordinate with Bronx RHIO to develop comprehensive HIE adoption program to encourage and support partner participation and integration		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Begin coordinated interface and service development with Bronx RHIO		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Establish BPHC program to manage support for safety net providers to ensure that all are actively sharing health information, coordinating with Bronx RHIO to encourage, track and support partner participation and integration/data sharing		Project		Completed	03/01/2016	04/25/2016	03/01/2016	04/25/2016	06/30/2016	DY2 Q1
Task Track status and manage support to ensure that all PPS safety net providers are actively sharing health information through Bronx RHIO or alternative health information exchange		Project		Completed	03/01/2016	03/31/2017	03/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Identify community organizations for inclusion in the initial iteration of the Community Resource Database, sign agreements with with community based organizations and establish process to facilitate feedback to and from community organizations		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 301 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Perform regular checks of Community Resource Database to ensure data is up to date and accurate and to identify additional resources to consider including		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Conduct periodic meetings/learning collaboratives with community organization partners to gather feedback and share best practices		Project		Completed	11/02/2015	03/31/2017	11/02/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #7 Meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3 for EHR systems used by participating safety net providers.	DY3 Q4	Project	N/A	Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:	•				•					
Abieyuwa Iyare										
Task EHR meets connectivity to RHIO/SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:					•					
Agregado Angeline M Md; Akwuba Uche Onyeabo li Do										
Task EHR meets connectivity to RHIO/SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Abdo Farid Fawzi Md										
Task EHR meets connectivity to RHIO/SHIN-NY requirements.		Provider	Safety Net Mental Health	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Ambarian Naira										
Task Assess eligible participating partner EHR use relative to		Project		Completed	06/30/2015	12/31/2015	06/30/2015	12/31/2015	12/31/2015	DY1 Q3



Page 302 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Meaningful Use and PCMH 2014 Level 3 standards										
Task Establish BPHC program to educate, encourage, track and support eligible safety net providers in acquiring/implementing certified EHR systems, including potential use of incentive-based payments for implementation		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Recruit or contract for EHR implementation resources as needed		Project		Completed	11/01/2015	06/30/2016	11/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Begin actively encouraging, tracking and supporting partner EHR implementation and progress towards Meaningful Use and PCMH standards		Project		Completed	08/01/2016	12/31/2016	08/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Track status and manage support to ensure all eligible safety net providers are using certified EHR systems that meet Meaningful Use and PCMH 2014 Level 3 standards		Project		Completed	10/15/2015	03/15/2018	10/15/2015	03/15/2018	03/31/2018	DY3 Q4
Task Assess eligible participating PCP PCMH recognition status and opportunity to expand access to primary care based on PCMH-enabled practices		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Recruit or contract for PCMH practice certification resources as needed		Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Establish BPHC program to educate on the benefits of, and encourage, track and support PCPs and facility based senior leadership in achieving PCMH 2014 Level 3 recognition, including potential use of incentive-based payments for achieving recognition		Project		Completed	10/01/2015	04/15/2016	10/01/2015	04/15/2016	06/30/2016	DY2 Q1
Task Perform gap analysis by practice and identify key priorities.		Project		Completed	10/01/2015	04/15/2016	10/01/2015	04/15/2016	06/30/2016	DY2 Q1
Task Finalize strategy to support primary care physicians with achieving 2014 NCQA Level 3 PCMH certification by sub committees, including trainings and education.		Project		Completed	10/01/2015	04/15/2016	10/01/2015	04/15/2016	06/30/2016	DY2 Q1
Task Begin actively encouraging, tracking and supporting partner efforts towards PCMH recognition		Project	_	Completed	01/01/2016	11/30/2016	01/01/2016	11/30/2016	12/31/2016	DY2 Q3
Task Monitor progress with achieving 2014 NCQA level 3 PCMH certification, support provided by PPS as needed.		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4



Page 303 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Monitor practice transformation sustainability after receiving 2014 NCQA level 3 PCMH certification, and provide support as needed.		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date		Milestone Name User ID	File Type	File Name		Upload Date
--	--	------------------------	-----------	-----------	--	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Implement evidence-based best practices for disease management,	
specific to diabetes, in community and ambulatory care settings.	
Engage at least 80% of primary care providers within the PPS in the	
implementation of disease management evidence-based best practices.	
Develop care coordination teams (including diabetes educators, nursing	
staff, behavioral health providers, pharmacy, community health workers,	
and Health Home care managers) to improve health literacy, patient self-	
efficacy, and patient self-management.	
Develop "hot spotting" strategies, in concert with Health Homes, to	
implement programs such as the Stanford Model for chronic diseases in	
high risk neighborhoods.	
Ensure coordination with the Medicaid Managed Care organizations	
serving the target population.	
Use EHRs or other technical platforms to track all patients engaged in	
this project.	
Meet Meaningful Use and PCMH Level 3 standards and/or APCM by the	
end of Demonstration Year 3 for EHR systems used by participating	
safety net providers.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



Page 304 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	



Page 305 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 3.c.i.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
lestone d-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestoffe Name	OSELID	i iie i ype	i ile Name	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 306 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 3.c.i.5 - IA Monitoring
Instructions :



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Project 3.d.ii – Expansion of asthma home-based self-management program

☑ IPQR Module 3.d.ii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- (1) BPHC may be unable to significantly impact the number of asthma-related ED visits if parents and caregivers are unaware of symptoms that can lead to exacerbations and may not act fast enough to prevent an incident resulting in an ED visit. To mitigate this risk, community health workers (CHWs) from a.i.r. nyc will emphasize the importance of consistent medication use to control asthma and will demonstrate use of medication delivery devices during home visits.
- (2) This project is heavily reliant on CHWs being able to conduct home visits to inspect homes and engage and educate the target population. The experience of our primary vendor for this project, a.i.r nyc, indicates that 50% of affected individuals that they reach out to do not initially accept a home visit. Trust building will require time, persistence, and tactics that are culturally sensitive and address the specific concerns of each family. To tackle this challenge, a.i.r nyc recruits CHWs from the geographic and ethnic communities to be served. CHW training focuses on building client trust, cultural competency, and positive impact of persistence as key to overcoming patients' fears. Additionally, we plan to "market" a.i.r. nyc services and to elevate their "brand" as a trusted partner to physicians, schools, and community organizations that have earned a high degree of community trust. As part of establishing this link, a.i.r. nyc has conducted an orientation on its services for sites identified as key referral sources to the project. A tactic includes incorporating logos of trusted PPS partners, possibly including CBOs, on outreach and educational materials disseminated to patients. We are also including an article about a.i.r. nyc in the July issue of a patient-targeted health magazine distributed by SBH which reaches 6500 households.
- (3) Another challenge this project will face is integrating referrals to our home-based asthma program into two critical asthma patient contact points: hospital emergency departments (EDs) and discharge planning (DP) units. To address this, BPHC has included training on the home-based asthma program for staff involved in the ED Care Triage and 30-day Care Transitions programs. This includes a clinician orientation, to educate ED and DP staff on the goals, strategies, tactics and proven value of the intervention, and workflows for referring patients to a.i.r. nyc. We have included these sites in our project planning for the project and have an initial roll-out meeting schedule with stakeholders from ED and Care Transitions in June.
- (4) We may face the challenge of demand for services outpacing capacity for this project, but we have established a monthly reporting schedule to monitor referrals and capacity to mitigate this risk.
- (5) Most providers do not have asthma registries or electronic care plan tools and some do not participate in the RHIO to permit information sharing across providers. BPHC's CSO is addressing these issues by adding new IT capabilities, including a care planning and management platform and patient registries, and promoting RHIO participation. Until we have a fully running care coordination system, we are working with PPS partners and a.i.r. nyc to find mutually convenient interim solutions for referrals management, including a single-referral webform and a multiple-referral option through partners' EHRs.
- (6) Lifestyle choices could pose a challenge to patient compliance (e.g., passive smoking, environmental factors acting as asthma triggers such as

Page 307 of 763 Run Date : 12/28/2018



Page 308 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

pests, molds, etc.). Mitigation will include CHWs referring patients and families to needed services, including the Quitline and integrated pest management (IPM) services. Smoking cessation is also an important component of our CVD program.



Page 309 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 3.d.ii.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks						
Actively Engaged Speed	Actively Engaged Scale					
DY4,Q4	10,850					

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
	Baseline Commitment	2,713	5,425	8,138	10,850
PPS Reported	Quarterly Update	0	0	0	0
	Percent(%) of Commitment	0.00%	0.00%	0.00%	0.00%
IA Approved	Quarterly Update	0	0	0	0
IA Approved	Percent(%) of Commitment	0.00%	0.00%	0.00%	0.00%

Warning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (5,425) for 'DY4,Q2'

Current File Uploads

	User ID	File Type	File Name	File Description	Upload Date
--	---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

No engagement will be reported this quarter.

Module Review Status

Review Status	IA Formal Comments
Fail	

NYS Confidentiality – High



Page 310 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 3.d.ii.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Expand asthma home-based self-management program to include home environmental trigger reduction, self-monitoring, medication use, and medical follow-up.	DY3 Q2	Project	N/A	Completed	04/01/2015	06/30/2017	04/01/2015	06/30/2017	06/30/2017	DY3 Q1
PPS has developed a strategy for the collaboration of community medical and social services providers to assess a patient's home and provide self-management education for the appropriate control of asthma.		Project		Completed	04/01/2015	06/30/2017	04/01/2015	06/30/2017	06/30/2017	DY3 Q1
Task Contract with a.i.r. nyc to provide home-based services for clients/families with asthma to develop and disseminate patient education materials and create rosters demonstrating that patients have received home-based interventions.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Contract with a.i.r. nyc to perform home environment assessment for environmental factors acting as asthma triggers, e.g., pests, molds, etc.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Identify key stakeholders and subject matter experts (SMEs) among PPS members and convene representative individuals to establish work group to develop Clinical Operations Plan (COP) for participating members to use as project implementation manual.		Project		Completed	04/01/2015	06/01/2015	04/01/2015	06/01/2015	06/30/2015	DY1 Q1
Task Develop workplan and time line to develop COP.		Project		Completed	06/01/2015	08/03/2015	06/01/2015	08/03/2015	09/30/2015	DY1 Q2
Task Develop comprehensive provider/participant engagement, education and communication plan to engage community medical and social services providers in the project and establish productive collaborative relationships and linkages among them.		Project		Completed	06/01/2015	09/30/2015	06/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Develop and finalize Asthma Action Plan form		Project		Completed	06/01/2015	09/30/2015	06/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 311 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Develop systems to populate Asthma Actions Plans for dissemination to patients and PCPs.										
Task Identify and establish relationship(s) with legal services in the community that provide pro bono legal services for community members, including dealing with landlords who fail to address/mitigate building environment factors that are known triggers of asthma problems		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Identify PPS members who will participate in project.		Project		Completed	06/01/2015	12/31/2015	06/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Use Master Services Agreement (MSA) to contract with PPS members who participate in the project and receive DSRIP funds		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Define target population.		Project		Completed	06/01/2015	09/30/2015	06/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Identify Site-Specific Implementation Teams to facilitate referrals to a.i.r. nyc and coordinate Asthma Action Plan and report distribution to care teams.		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Develop methodology evaluation, feedback and Continuous Quality Improvement (CQI) for Site-Specific Implementation Teams.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #2 Establish procedures to provide, coordinate, or link the client to resources for evidence-based trigger reduction interventions. Specifically, change the patient's indoor environment to reduce exposure to asthma triggers such as pests, mold, and second hand smoke.	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has developed intervention protocols and identified resources in the community to assist patients with needed evidence-based trigger reduction interventions.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Identify integrated pest management (IPM) vendors who provide services in the Bronx.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop policies, procedures and workflows for engaging IPM vendors when needed, including responsible resources at each stage of the workflow.		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 312 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
a.i.r. nyc has partnership with NYCDOHMH's Healthy Homes programs for linking patients to IPM vendors. Meet with a.i.r. nyc and Healthy Homes Program adminstrator to develop plan for scaling up linking patients with IPM vendors/resources and other community based services as needed.										
Task Establish a.i.r nyc's Action Plan for Remediation as tool for monitoring and tracking delivery of IPM services to patients to ensure services are delivered.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task In conjunction with the Workforce Subcommittee, develop training materials for Community Health Workers (CHWs) on 1) how to conduct home environmental assessments with establishment of asthma action plan for remediation; and 2) the protocols for engaging IPM vendors for trigger reduction interventions.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop patient educational materials on indoor asthma triggers and availability of IPM resources to reduce exposure to the triggers.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Milestone #3 Develop and implement evidence-based asthma management guidelines.	DY2 Q4	Project	N/A	Completed	06/29/2015	03/31/2017	06/29/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS incorporates evidence-based guidelines that are periodically evaluated and revised, if necessary, in the design and implementation of asthma management.		Project		Completed	06/29/2015	03/31/2017	06/29/2015	03/31/2017	03/31/2017	DY2 Q4
Task Global Initiative for Asthma (GINA) guidelines for Asthma Management and Prevention in combination with EPR 3 national guidelines will serve as basis for implementing evidence-based asthma management care together with The Community Preventative Service Task Force evidence-based recommendations for Home-Based Multi-Trigger, Multicomponent Environmental Interventions for Asthma Control: http://www. thecommunityguide.org/asthma/multicomponent.html		Project		Completed	06/29/2015	08/03/2015	06/29/2015	08/03/2015	09/30/2015	DY1 Q2
Task Quality and Care Innovation Sub-Committee (QCIS) will review and revise the evidence-based guidelines for clinical practice, as needed, and approve.		Project		Completed	08/04/2015	10/31/2015	08/04/2015	10/31/2015	12/31/2015	DY1 Q3
Task Once approved, the guidelines will be incorporated into protocols		Project		Completed	11/01/2015	12/31/2015	11/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 313 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
and implemented by medical providers and care teams at sites of participating member organizations.										
Task Develop mechanisms for regular review of project-selected evidence-based guidelines (EBGs) to assure our PPS is utilizing the most up-to-date tools and that those updated guidelines/protocols continue to be clinically integrated across the PPS.		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Milestone #4 Implement training and asthma self-management education services, including basic facts about asthma, proper medication use, identification and avoidance of environmental exposures that worsen asthma, self-monitoring of asthma symptoms and asthma control, and using written asthma action plans.	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has developed training and comprehensive asthma self- management education, to include basic facts about asthma, proper medication use, identification and avoidance of environmental exposures that worsen asthma, self-monitoring of asthma symptoms and asthma control, and using written asthma action plans.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task a.i.r. nyc and Asthma work group will review the National Standards for asthma self-management to ensure that training is comprehensive and utilizes national guidelines for asthma self- management: (Gardner A., Kaplan B., Brown W., et al. (2015). National standards for asthma self-management education. Ann Allergy Asthma Immunol. 114 (3). doi: 10.1016/j.anai. 2014.12.014.)		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Select/develop new or additional culturally/linguistically and literacy appropriate patient/caregiver educational materials as needed that improve asthma health literacy and improve self- efficacy and self-management.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Disseminate/embed (in EHR/PHR, where feasible) patient/caregiver educational information and materials across participating PPS providers.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Conduct ongoing education/training to introduce/update/refresh care teams' knowledge of new patient educational materials and		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 314 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
evidence-based guidelines										
Task Establish protocols and methods that promote medication adherence, including local participating pharmacists to support patient education, especially on inhaler/spacer use.		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Milestone #5 Ensure coordinated care for asthma patients includes social services and support.	DY3 Q2	Project	N/A	Completed	08/03/2015	06/30/2017	08/03/2015	06/30/2017	06/30/2017	DY3 Q1
Task PPS has developed and conducted training of all providers, including social services and support.		Project		Completed	10/01/2015	06/30/2017	10/01/2015	06/30/2017	06/30/2017	DY3 Q1
Task All practices in PPS have a Clinical Interoperability System in place for all participating providers.		Project		Completed	10/01/2015	06/30/2017	10/01/2015	06/30/2017	06/30/2017	DY3 Q1
Task PPS has assembled a care coordination team that includes use of nursing staff, pharmacists, dieticians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.		Project		Completed	08/03/2015	06/30/2017	08/03/2015	06/30/2017	06/30/2017	DY3 Q1
Task In conjunction with the Workforce Subcommittee, develop training that includes social services reports and develop training calendars.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Conduct educational sessions/webinar and ongoing training as needed for providers on use of Asthma Project COP.		Project		Completed	10/01/2015	06/30/2017	10/01/2015	06/30/2017	06/30/2017	DY3 Q1
Task Develop and implement provider-specific technical assistance program to facilitate use of various interoperable IT systems.		Project		Completed	01/01/2016	06/30/2017	01/01/2016	06/30/2017	06/30/2017	DY3 Q1
Task Identify and document required clinical and care management protocols for priority programs, projects and interventions, based on Community Needs Assessment, clinical planning to-date and further analysis of attributed patient population, using MAPP and PPS partner patient-level data		Project		Completed	08/15/2015	10/15/2015	08/15/2015	10/15/2015	12/31/2015	DY1 Q3
Task Define partner and workforce roles in delivering care based on protocols and planned interventions in priority projects, including expectations for how interventions will be logged, tracked and reported.		Project		Completed	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 315 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Deploy systems to improve and promote effective care transitions, include protocols for tracking and follow-up		Project		Completed	01/15/2016	02/28/2016	01/15/2016	02/28/2016	03/31/2016	DY1 Q4
Task Operationalize partner and workforce roles by providing gap analysis and appropriate training.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Establish data collection, survey and reporting mechanisms to enable BPHC monitoring to ensure that patients are receiving appropriate health care and community support in priority projects, based on needs identified in prior planning activities		Project		Completed	02/01/2016	12/31/2016	02/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Review process for rapid cycle evaluation and continuous improvement of data collection, survey and reporting methods based on priority project experience and modify process as needed to ensure patients receive appropriate health care and community support		Project		Completed	08/01/2016	12/31/2016	08/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task In conjunction with Workforce Subcommittee, describe roles and responsibilities of care coordination team that includes clinical practice care team (e.g., PCPs, nurses, medical assistants), dietitians, pharmacists and community health workers.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task a.i.r. nyc will present its current intake and assessment process and assessment tools to Asthma Project Work Group for review and inclusion in COP.		Project		Completed	08/03/2015	09/30/2015	08/03/2015	09/30/2015	09/30/2015	DY1 Q2
Task a.i.r. nyc will present its current referral protocols to Asthma work groups for review, modification (if needed) and inclusion in COP.		Project		Completed	08/03/2015	09/30/2015	08/03/2015	09/30/2015	09/30/2015	DY1 Q2
Task a.i.r. nyc will present its current patient flow chart to Asthma work group for review, modification (if needed) and inclusion in COP. The flow chart plots the inter-relationships among a.i.r. nyc staff, referral sources, PCPs and CBOs and the multiple protocols and process workflows.		Project		Completed	08/03/2015	09/30/2015	08/03/2015	09/30/2015	09/30/2015	DY1 Q2
Task Identify community organizations for inclusion in the initial iteration of the Community Resource Database, sign agreements with with community based organizations and establish process to facilitate feedback to and from community organizations		Project		Completed	10/15/2015	03/31/2017	10/15/2015	03/31/2017		DY2 Q4
Task		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4



Page 316 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Perform regular checks of Community Resource Database to ensure data is up to date and accurate and to identify additional resources to consider including										
Task Conduct periodic meetings/learning collaboratives with community organization partners to gather feedback and share best practices		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #6 Implement periodic follow-up services, particularly after ED or hospital visit occurs, to provide patients with root cause analysis of what happened and how to avoid future events.	DY2 Q4	Project	N/A	Completed	08/03/2015	03/31/2017	08/03/2015	03/31/2017	03/31/2017	DY2 Q4
Task Follow-up services implemented after ED or hospital visit occurs. Root cause analysis is conducted and shared with patient's family.		Project		Completed	08/03/2015	03/31/2017	08/03/2015	03/31/2017	03/31/2017	DY2 Q4
Task Establish protocols for frequency of follow-up services		Project		Completed	08/03/2015	12/31/2015	08/03/2015	12/31/2015	12/31/2015	DY1 Q3
Task Establish processes and timelines for additional follow-up to ensure root causes have been sustainably eliminated.		Project		Completed	08/03/2015	12/31/2015	08/03/2015	12/31/2015	12/31/2015	DY1 Q3
Task Identify patients with ED or hospital visits for an asthma diagnosis, via interoperable systems, e.g., RHIO, CCMS, registry		Project		Completed	03/31/2016	06/30/2016	03/31/2016	06/30/2016	06/30/2016	DY2 Q1
Task Establish processes to identify the root causes of the "outpatient failure," e.g., problems with medication refills, prior authorization of meds, proper inhaler use, education about triggers, pest control issues		Project		Completed	08/03/2015	12/31/2016	08/03/2015	12/31/2016	12/31/2016	DY2 Q3
Task Establish processes to share root causes with family/care givers and to provide support to eliminate/rectify root causes, as needed		Project		Completed	08/03/2015	12/31/2016	08/03/2015	12/31/2016	12/31/2016	DY2 Q3
Task Develop mechanisms for ongoing evaluation of the above processes and follow up to assure accountability and continuous quality improvement.		Project		Completed	01/03/2016	03/31/2017	01/03/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #7 Ensure communication, coordination, and continuity of care with Medicaid Managed Care plans, Health Home care managers, primary care providers, and specialty providers.	DY3 Q2	Project	N/A	Completed	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task PPS has established agreements with MCOs that address the		Project		Completed	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2



Page 317 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

	1	ı	<u> </u>				<u> </u>			Denin
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
coverage of patients with asthma health issues. PPS has established agreements with health home care managers, PCPs, and specialty providers.										
Task Meet with MCOs to identify triggers and processes for payer care coordination and asthma services to ensure coordination of care and prevent gaps in care and/or redundant services.		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task PPS has agreement in place with MCOs to address coverage of patients with asthma health issues		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Meet with health home managers, PCPs and specialty providers of participating organizations in Asthma project to review project Clinical Operations Plan, inlcuding, but limited to evidence-based guidelines; patient flow charts plotting inter-relationship among a. i.r. nyc staff, referral sources, PCPs home health managers and specialty providers; referral protocols to medical, behavioral health, home care and social support services including PCPs, Health Homes, mental health/behavioral health providers, and CBOs.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Using Master Services Agreements and schedules, develop partnership agreements with participating health home managers, PCPs and speciality providers that define services they will provide and their responsibilities to adopt and use the Clinical Operations Plan for the project.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop partnership agreements with MCOs affirming coverage and coordination of asthma service benefits.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	08/03/2015	03/31/2017	08/03/2015	03/31/2017	03/31/2017	DY2 Q4
Task Define population health management (PHM) requirements, establish PHM function and recruit or contract with partner for PHM staff		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Perform current state assessment of E.H.R. capabilities.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 318 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Perform gap analysis and identify priories to achieving integration of patient record.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Define business requirements and data elements for patient registry to stratify and track all patients engaged in this project		Project		Completed	04/01/2015	11/30/2015	04/01/2015	11/30/2015	12/31/2015	DY1 Q3
Task Recommend registry business requirements and data elements to governance committees for review and approval (Quality and Care Innovation Subcommittee, Information Technology Subcommittee and Executive Committee)		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Engage IT Subcommittee to identify technology and resource requirements for registry, including technical platform for hosting registry.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Create budget to build registry and acquire necessary resources		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Assess and acquire or contract for care coordination management solution (CCMS) and other systems and services as required to support PHM and registries		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Develop project implementation and testing plan for building registry as required for PHM, including technical support, ensure frequent automated updates of registry data		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Develop training plan and curriculum to deploy risk assessment tool, registry and CCMS tool for providers and care managers, emphasizing use of registries and CCMS to increase care coordination and patient engagement with primary care		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Execute registry testing plan and training program for providers and care managers on systems use and on how to identify targeted patients and track those who are actively engaged for milestone reporting.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Issue CCMS user credentials and train designated/delegated PPS partner workforce in use of the coordinated/ integrated solution. Disseminate standardized IT protocols and data security requirements across the system.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	
Task		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 319 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Launch registry and monitor its use and performance, evaluate success of patient tracking, and participating provider utilization patterns, with an emphasis on tracking patient engagement with primary care										

Prescribed Milestones Current File Uploads

The type		Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------	--	----------------	---------	-----------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Expand asthma home-based self-management program to include home	
environmental trigger reduction, self-monitoring, medication use, and	
medical follow-up.	
Establish procedures to provide, coordinate, or link the client to resources	
for evidence-based trigger reduction interventions. Specifically, change	
the patient's indoor environment to reduce exposure to asthma triggers	
such as pests, mold, and second hand smoke.	
Develop and implement evidence-based asthma management guidelines.	
Implement training and asthma self-management education services,	
including basic facts about asthma, proper medication use, identification	
and avoidance of environmental exposures that worsen asthma, self-	
monitoring of asthma symptoms and asthma control, and using written	
asthma action plans.	
Ensure coordinated care for asthma patients includes social services and	
support.	
Implement periodic follow-up services, particularly after ED or hospital	
visit occurs, to provide patients with root cause analysis of what	
happened and how to avoid future events.	
Ensure communication, coordination, and continuity of care with Medicaid	
Managed Care plans, Health Home care managers, primary care	
providers, and specialty providers.	
Use EHRs or other technical platforms to track all patients engaged in	
this project.	



Page 320 of 763 Run Date : 12/28/2018

SBH Health System (PPS ID:36)

DSRIP Implementation Plan Project

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	



Page 321 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 3.d.ii.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestoffe Name	OSELID	i iie i ype	i ile Name	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 322 of 763 **Run Date :** 12/28/2018

DSRIP Implementation Plan Project

IPQR Module 3.d.ii.5 - IA Monitoring
Instructions:



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Project 4.a.iii – Strengthen Mental Health and Substance Abuse Infrastructure across Systems

IPQR Module 4.a.iii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- (1) The primary risk associated with this project is that substance use disorder and mental health services are siloed. To mitigate this risk, BPHC and its MHSA Collaborative Workgroup PPS partners Community Care of Brooklyn, OneCity Health, and Bronx Health Access will include content experts from both sectors to de-silo the services and offer a cohesive program to the participating schools. The Jewish Board will also participate in mitigating this risk, as the lead agency, as they are a local expert in this field.
- (2) If the lead agency, in collaboration with the PPSs, lacks the ability to evaluate the MHSA interventions by diversifying the program too much without requiring the "core" program being implemented consistently through all participating schools, identifying where MHSA's interventions succeeded or failed will be difficult. To mitigate this risk, the PPSs have begun driving the conversation about the program, insisting that there be at least one "core" element that will be standardized across all the schools for evaluation purposes.
- (3) Another possible risk is that school-based staff will be disengaged, based on their own biases or misunderstanding of MHSA-related diseases, or fears of being held responsible for individual student outcomes related to MHSA issues. To mitigate this risk, partnerships with teachers and school staff will be established at the ground level. Staff trainings will address issues like bias and stigma and will educate staff on the nature of MHSA conditions. The PPSs will also train school-based staff on when to refer students with potentially more serious problems to available referral channels and help to ensure warm handoffs to appropriate community-based MHSA services.
- (4) Another possible risk is that the other PPSs may not sustain a high level of commitment towards the project over the demonstration period. To mitigate this risk, the PPSs have signed a contract with The Jewish Board that commits every stakeholder to engage in the MHSA Collaborative Workgroup over the entire demonstration period to spearhead programming. To date the Workgroup has had a high level of attendance and participation across all the PPS's, the lead agency, and specifically with participation by BPHC staff.

Page 323 of 763 Run Date: 12/28/2018



Page 324 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 4.a.iii.2 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Participate in citywide MHSA Workgroup meetings	Completed	BPHC will join and contribute to a cross-PPS workgroup to develop, implement, and monitor the collaborative MHSA interventions.	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Participate in cross-PPS workgroup	Completed	Contribute to the formation of an MHSA Work Group composed of representatives of the four collaborating PPSs, including community-based representatives	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Identify subject matter experts for workgroup	Completed	Identify PPS subject matter experts to join cross-PPS Work Group	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Invite city agency representatives for workgroup	Completed	Invite representatives from DOE-affiliated Office of School Health and DOHMH to join Workgroup as advisory members	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Attend regular meetings for cross-PPS workgroup	Completed	Participate in cross-PPS MHSA Workgroup meetings under the standing structure	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Milestone Establish cross-PPS Collaboration structure	Completed	In collaboration with cross-PPS workgroup and participating subject matter experts and City agencies, establish formalized structure for cross-PPS collaboration on governance and implementation of MHSA project	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Confirm commitment to cross-PPS collaboration	Completed	BPHC will confirm its commitment to partner in City-wide implementation of MHSA Project	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Develop governance structure	Completed	Develop governance structure and process among collaborating PPSs to oversee the implementation and ongoing operation of the MHSA project, and document functions, roles, and responsibilities for parties including Workgroup	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Milestone Review of existing programs	Completed	A critical component of successful implementation will be to identify effective means to adapt the collaborative care model among the adolescent population. The PPSs will work together to conduct research and adapt evidence-based models of collaborative care for adolescents.	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Conduct baseline analysis	Completed	A baseline analysis of existing programs and CBOs providing MHSA services to adolescents in schools will be conducted. Special focus will be on screening for depression and drug/alcohol abuse.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Review of evidence based interventions	Completed	Review evidence-based adaptations of Collaborative Care (CC) model that have targeted adolescents	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3

NYS Confidentiality - High



Page 325 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Draft findings and integrate into plans	Completed	Findings from analysis and review of evidence based interventions on MHSA for adolescent populations will be integrated into MHSA project concept document	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Milestone Develop operations plan	Completed	An operations plan detailed MHSA project operational plan for Collaborative Care Adaptation in schools will be created	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Develop concept paper	Completed	Engage MHSA Workgroup to develop concept paper describing the approach to strengthening the MHSA infrastructure in schools	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop selection process for lead agency	Completed	Design/implement process to select well qualified Lead agency to manage detailed program planning and implementation of the MHSA cross-PPS initiative	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Contract with selected Lead Agency	Completed	Contract with selected Lead Agency to manage all aspects of the MHSA project including developing operational plan, selection of community mental/behavioral health agencies, selection of target schools, project staffing structure, and training curriculum	07/31/2015	12/31/2015	07/31/2015	12/31/2015	12/31/2015	DY1 Q3
Task Draft operational plan	Completed	Develop draft operational plan for MHSA Workgroup review that incorporates development of culturally and linguistically sensitive MEB health promotion and prevention resources, data-collection and evaluation, staffing, training, and referral planning, as needed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Finalize operational plan	Completed	Finalize draft operational plan and budget; share with MHSA Collaborative cross-PPS Governance body for approval	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Milestone Implement Collaborative Care (CC) Adaptation in schools	Completed	Implementation will encompass details on contracting, collaboration with NYCDOE, school selection, and launch of intervention in schools.	07/01/2015	06/30/2017	07/01/2015	06/30/2017	06/30/2017	DY3 Q1
Task Implement process for community agency selection	Completed	Design and implement process to select and contract with community mental/behavioral agencies to implement programs in the schools	01/31/2016	06/30/2016	01/31/2016	06/30/2016	06/30/2016	DY2 Q1
Task Solicit DOE input on school selection methodology	Completed	DOE will provide input and feedback on proposed process for community mental/behavioral health agency selection	01/31/2016	06/30/2017	01/31/2016	06/30/2017	06/30/2017	DY3 Q1
Task Identify target schools	Completed	Identify target schools for implementation of CC adaptation	04/01/2016	06/30/2017	04/01/2016	06/30/2017	06/30/2017	DY3 Q1
Task Develop project activities schedule	Completed	Develop schedule for MHSA project activities, including activities preparatory to launch of CC adaptation in schools such as contracting,	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 326 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
		staff recruitment and deployment, training						
Task Launch MHSA project in schools	Completed	Launch implementation of MHSA Project CC adaptation in schools	10/01/2016	06/30/2017	10/01/2016	06/30/2017	06/30/2017	DY3 Q1
Milestone Design programs for young adults	Completed	Adult-interfacing programs will be implemented to reach young people who are out of grade school. These programs will target young people though relevant community-based locations, including, but not limited to community colleges.	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Identify target young adult groups	Completed	Identify target young adult groups, including, but not limited to, community college students	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Refine MHSA intervention	Completed	Refine MHSA intervention to integrate programming to reach these young adult groups, including by developing culturally and linguistically sensitive MEB health promotion and prevention resources, data-collection and evaluation plan, and staffing and training plans	07/01/2017	03/31/2018	07/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Launch young adult programs	Completed	Launch young adult programs	04/01/2017	03/31/2018	04/01/2017	03/31/2018	03/31/2018	DY3 Q4
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
milectorio rtanto	0001.15	1 110 1 1 1 1 1	i no riamo		Opioda Bato

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Participate in citywide MHSA Workgroup meetings	
Establish cross-PPS Collaboration structure	
Review of existing programs	
Develop operations plan	
Implement Collaborative Care (CC) Adaptation in schools	



Page 327 of 763 **Run Date :** 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Design programs for young adults	
Mid-Point Assessment	

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 328 of 763 **Run Date :** 12/28/2018

DSRIP Implementation Plan Project

IPQ	R Module 4.a.iii.3 - IA Monitoring
Instruct	ons:



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Project 4.c.ii – Increase early access to, and retention in, HIV care

IPQR Module 4.c.ii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

HIV patients have a high prevalence of substance use disorder, homelessness, chronic trauma, behavioral health diagnoses and other chronic comorbid conditions. Moreover, HIV disproportionately impacts ethnic/racial and gender minorities who often face stigma both in their communities and by providers. As a result, they may have to travel far from their community to receive culturally responsive care, which is not always feasible. To mitigate this risk, we plan to work closely with BPHC partners to identify HIV-positive individuals wherever they currently access services. We will ensure that partners have information about how to link these patients to appropriate care, not only for HIV services but to manage other conditions as well. We will also develop and provide training in cultural competency for providers and support staff, to expand the number of welcoming care delivery sites for HIV-positive individuals. The demographics of the populations most in need of linkages to HIV services may change over time. To mitigate this risk, we intend to continue working with the Domain 4 HIV Collaborative Workgroup, formed by the PPSs during the planning phase. Another risk is PPSs working in silos, which will potentially create a duplication of efforts and confusion for downstream providers. To mitigate this risk, the cross-PPS HIV Workgroup will continue collaborating to ensure that the PPSs effectively share knowledge, experience, and perspectives, avoid service duplication, and improve project design and implementation. This will entail building collaborations between healthcare and supportive service providers as well as providers offering the same services. For example, there are a number of community-based organizations that are instrumental in HIV care, but silos often lead to ineffective working relationships, lack of care coordination, and gaps in care. We will meet with all BPHC partners providing HIV services to get a better sense of current HIV work happening across the PPS. We will also continue to meet with providers, colleagues and stakeholders to ensure that we remain coordinated, sharing challenges and best practices across all providers in order to promote a standard for HIV-providers across the city. Our greatest risk is meeting the needs of this project with limited funding. Many providers have reported that they need additional staff to deliver better care and, although the PPS has funded the largest seven primary care organization partners to build up technical platforms and hire staff, these monies may not directly impact the HIV providers at this time, in particular the original plan indicated embedding Credentialed Alcoholism and Substance Abuse Counselors (CASAC) at care delivery sites, and also providing peer supports. Neither of these roles were explicitly included in the Request for Information (RFI), which was used to determine disbursement of funds to PPS partners Building buy-in among providers of HIV care has been a challenge, as a result of many identifying funding for staff as a significant challenge. To mitigate this risk, we intend to establish peer support programs, particularly in ethnic/racial minority communities, as peers are often more effective in helping patients overcome cultural barriers to care. We will work in collaboration with Health People to ensure any education campaigns directed at community-based HIV awareness, testing, and treatment are evidence-based and relevant to the population. To assess the scope of need for CASACs in care delivery settings, we will work with our clinical and community providers to identify partnership opportunities that can improve access to CASACs in care delivery settings. BPHC will explore how to leverage existing or external resources to improve access to treatment for drug and alcohol abuse among HIV positive individuals.

Page 329 of 763 Run Date : 12/28/2018



Page 330 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 4.c.ii.2 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Implement evidence based best practices for disease management, specific to HIV and viral load suppression, in community and ambulatory care settings.	Completed	evidence-based interventions will address the seven sectors selected by the cross-PPS workgroup, addressing: HIV morbidity and disparities and retention to care; peer-led interventions; educational campaigns targeting high-risk populations; Interventions addressing co-factors (e.g., homelessness); training in cultural competency for providers; empowerment of patient population; and interventions for high-risk patients, such as therapy for depression.	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Create the BPHC HIV Work Group	Completed	BPHC workgroup will be comprised of representatives from partner organizations, including Health Homes (HH), Care Management (CM) agencies, and HIV supportive housing providers to support development of and approve elements of the implementation plan.	08/01/2015	09/30/2015	08/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Identify evidence-based guidelines	Completed	Identify relevant evidence-based guidelines for HIV and Viral Load Suppression (VLS)	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Identify DSRIP project requirements related to PCMH elements	Completed	Identify DSRIP project requirements which are related to PCMH elements and incorporate into PCMH strategy and project planning documents	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop budget	Completed	Develop the project implementation budget	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop evidence-based strategies for disease management and control	Completed	Develop evidence-based strategies for the management and control of HIV in the PPS designated area.	10/31/2015	12/31/2015	10/31/2015	12/31/2015	12/31/2015	DY1 Q3
Task Identify clinical champions and operational leaders in each participating organization	Completed	Clinical champions and operational leaders from participating organization will develop and lead implementation of the program at each of their providers/sites. These facility-based champions/leaders form the Site-Specific Implementation Team	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Create detailed implementation workplan and timelines	Completed	Develop a workplan and timeline to guide implementation of strategies for the HIV population	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task	Completed	In conjunction with workforce subcommittee, evaluate staffing needs to	12/01/2015	03/31/2016	12/01/2015	03/31/2016	03/31/2016	DY1 Q4



DSRIP Implementation Plan Project

Page 331 of 763 Run Date: 12/28/2018									
uarter id Date	DSRIP Reporting Year and Quarter								
3/31/2017	DY2 Q4								
5/30/2016	DY2 Q1								
1/24/2040	DV4 04								

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Design culturally competent training and recruitment strategy		design culturally competent training and recruitment strategy						
Task Obtain approval of implementation workplan and timelines	Completed	Submit elements of implementation plan to Quality and Care Innovation Sub-Committee (QCIS) for approval	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Disseminate gap analysis tool to providers	Completed	PPrepare and disseminate gap analysis tool based on Clinical Operations Plan to participating providers to determine implementation support needs	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Hold informational webinar	Completed	Hold webinar for participating partner organizations	01/15/2016	03/31/2016	01/15/2016	03/31/2016	03/31/2016	DY1 Q4
Task Identify partner and target organizations for project implementation	Completed	Identify partner organizations participating in project (sites and CBOs) and target organizations addressing co-existing burdens of high-needs populations, including but not limited to housing, substance abuse, Mental, Emotional and Behavioral health (MEBH), domestic violence, food access, etc.	09/01/2015	06/30/2016	09/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Define program elements	Completed	Develop the implementation plan to define the program elements, define the required and suggested components of those elements, and identify relevant resources to achieve them. Elements include health information exchange and technology requirements, and evidence-based guidelines and high-value treatment protocols	09/01/2015	06/30/2016	09/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Create a rapid deployment collaborative	Completed	The rapid deployment collaborative, or implementation workgroup, will be comprised of representatives from partner organizations to support implementation of the implementation plan.	02/01/2016	03/31/2017	02/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Develop and implement plans for CQI	Completed	Develop feedback mechansims for accountability and continuous quality improvement and implement in appropriate settings	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Regular review of evidence-based guidelines	Completed	Develop mechanisms for regular review of project-selected evidence- based guidelines to assure our PPS is utilizing the most up-to-date tools and that those updated guidelines/protocols continue to be clinically integrated across the PPS.	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone Participate in a NYC cross-PPS Collaborative	In Progress	Due to the collaborative nature of the HIV interventions, 7 NYC PPSs have convened and aligned sectors of focus for their projects and will continue to collaborate throughout implementation.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Identify cross-PPS convener	Completed	Participate in contract negotiations with DOHMH to house the cross-PPS collaborative	08/01/2015	09/30/2015	08/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Convener contract Development	Completed	Participate in drafting shared contract with DOHMH	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 332 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Convener contract execution	Completed	Participate in getting contract with DOHMH approved and signed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Identify data sharing needs	Completed	Identify data sharing needs and the resources to support effective data sharing	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Create cross-PPS workplan	Completed	Contribute to development of cross-PPS workplan in alignment with internal BPHC project implementation	10/20/2015	06/30/2016	10/20/2015	06/30/2016	06/30/2016	DY2 Q1
Task Establish cross-PPS milestones	Completed	Establish agreed upon milestones for cross-PPS project implementation	01/15/2016	06/30/2016	01/15/2016	06/30/2016	06/30/2016	DY2 Q1
Task Collaborate with NYCDOHMH to develop and implement broad-based education campaigns	Completed	Collaborate with NYCDOHMH to develop and implement broad-based education campaigns	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Identify population health and data management tools	Completed	Identify existing population health management tools and data interfacing tools within the PPSs	02/01/2016	06/30/2016	02/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Conduct gap analysis	Completed	Conduct gap analysis on available data and needed data to meet project requirements	03/01/2016	03/31/2017	03/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Conduct gap analysis on available data and needed data to meet project requirements	Completed	Conduct gap analysis on available data and needed data to meet project requirements	03/01/2016	03/31/2017	03/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Leverage existing capacities	Completed	As part of overall IT approach, identify strategies, including RHIO use and NYC DOHMH HIV syndromic surveillance data, to leverage existing capacities and resources that will support project requirements and meet population needs	06/01/2016	03/31/2017	06/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Vet cross-PPS projects with rapid deployment collaborative and Executive Committee	Completed	Vet agreed upon project commonalities and shared resources with relevant BPHC sub-committees and Executive Committee	02/01/2016	03/31/2017	02/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Vet cross-PPS data sharing proposal with BPHC sub-committees and Executive Committee	Completed	Vet agreed-upon data sharing system to address reporting and implementation needs with relevant BPHC sub-committees and Executive Committee	02/01/2016	03/31/2017	02/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Participate in a cross-PPS HIV Learning	In Progress	Participate in a cross-PPS HIV Learning Collaborative	12/01/2015	03/31/2020	12/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 333 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Collaborative								
Milestone Develop adherence protocol and staffing plans	Completed	Engage with HHs and CM agencies to develop plans for PHM to improve retention in care and medication adherence to support VLS	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Develop workplan for Retention to Care Unit	Completed	Retention to Care Unit will be comprised of Care Managers and peer workers to reach clients who have not achieved VLS, to supplement the care coordination that HHs and their partnering CM agencies are doing.	09/01/2015	06/30/2016	09/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Review and develop protocols for evidence-based guidelines	Completed	Engage HHs and CM agencies in HIV workgroup (from milestone 1) to review evidence-based guidelines and develop protocols	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Establish partnerships	Completed	Establish partnerships with and participation of needed social service agencies and community resources that cover issues such as housing, substance abuse, Mental, Emotional and Behavioral health (MEBH), domestic violence, food access, etc.	02/01/2016	03/31/2016	02/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Identify sites for VLS intervention implementation	Completed	Identify HHs and CM agencies to implement VLS interventions	04/15/2016	06/30/2016	04/15/2016	06/30/2016	06/30/2016	DY2 Q1
Task Conduct a gap analysis	Completed	Conduct a gap analysis on staffing and resource needs	09/01/2015	06/30/2016	09/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Hire and train staff	Completed	In conjuction with Workforce Subcommittee, recruit, hire and train existing and new staff. Include cultural competence around LGBTQ community and SUD.	05/01/2016	03/31/2017	05/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Recruit peer leaders	Completed	Identify peer leaders who have achieved VLS to co-facilitate support groups, assist with education and outreach, and act as escorts for apointments	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Establish Retention to Care Unit.	Completed	Establish Retention to Care Unit with trained staff and peer supports	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Implement interventions	Completed	Identify and implement interventions targeting high-needs populations	09/01/2016	03/31/2017	09/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Develop and implement plans for CQI	Completed	Develop feedback mechansims for accountability and continuous quality improvement	09/01/2016	03/31/2017	09/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone Utlize EHR and other IT platforms for population health management	Completed	Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Define population health management requirements	Completed	Define population health management (PHM) requirements, establish PHM function and recruit or contract with partner for PHM staff	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 334 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Assess EHR capabilities	Completed	Perform current state assessment of EHR capabilities among participating safety net providers	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Perform gap analysis	Completed	Perform gap analysis and identify priorities to achieving integration of patient record.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Define requirements and elements for patient registry	Completed	Define business requirements and data elements for patient registry to stratify and track all patients engaged in this project.	04/01/2015	11/30/2015	04/01/2015	11/30/2015	12/31/2015	DY1 Q3
Task Vet patient registry proposal with BPHC sub- committees and Executive Committee	Completed	Recommend registry business requirements and data elements to governance committees for review and approval (Quality and Care Innovation Subcommittee, Information Technology Subcommittee and Executive Committee)	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Identify technology and resource requirements for registry	Completed	Engage IT Subcommittee to identify technology and resource requirements for registry, including technical platform for hosting registry.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Create budget	Completed	Create budget to build registry and acquire necessary resources	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Secure Care Coordination Management Solution	Completed	Assess and acquire or contract for care coordination management solution (CCMS) and other systems and services as required to support PHM and registries	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Develop project implementation and testing for registry	Completed	Develop project implementation and testing plan for building registry as required for PHM, including technical support, ensure frequent automated updates of registry data	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Develop training plan and curriculum on registry use	Completed	Develop training plan and curriculum to deploy risk assessment tool, registry and CCMS tool for providers and care managers, emphasizing use of registries and CCMS to increase care coordination and patient engagement with primary care	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Execute registry testing plan and training program	Completed	The registry testing plan and training program will target providers and care managers and train them on systems use and on how to identify targeted patients and track those who are actively engaged for milestone reporting.	04/02/2016	03/31/2017	04/02/2016	03/31/2017	03/31/2017	DY2 Q4
Task Issue user credentials and provide trainings on CCMS	Completed	Issue CCMS user credentials and train designated/delegated PPS partner workforce in use of the coordinated/ integrated solution. Disseminate standardized IT protocols and data security requirements across the system.	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 335 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Launch and monitor registry	Completed	Launch registry and monitor its use and performance, evaluate success of patient tracking, and participating provider utilization patterns, , with an emphasis on tracking patient engagement with primary care.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone Implement peer-based supports	Completed	Develop and implement peer-based educational support and self- management programs	07/01/2016	03/31/2020	07/01/2016	09/30/2018	09/30/2018	DY4 Q2
Task Hold trainings	Completed	Hold trainings for providers, care managers and peer support teams on cultural competency, motivational interviewing, and other adherence support strategies.	04/01/2017	03/31/2020	04/01/2017	09/30/2018	09/30/2018	DY4 Q2
Task Launch support programs	Completed	Launch peer educator support programs that focus on adherence to HIV management	02/01/2017	03/31/2017	02/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Provide complementary resources to reinforce trainings	Completed	Provide follow up support and materials to reinforce training objectives, including connecting clients with case managers/ retention to care unit and screening for barriers to adherence.	03/31/2017	06/30/2017	03/31/2017	06/30/2017	06/30/2017	DY3 Q1
Task Develop and implement plans for CQI	Completed	Develop feedback mechanisms for continuous quality improvement	03/03/2017	06/30/2017	03/03/2017	06/30/2017	06/30/2017	DY3 Q1
Task Execute educational campaigns	Completed	Execute educational campaigns developed in collaboration with cross-PPS collaborative and NYCDOHMH	08/01/2016	06/30/2017	08/01/2016	06/30/2017	06/30/2017	DY3 Q1
Task Identify training curricula	Completed	In conjunction with BPHC Workforce Subcommittee, identify curricula for training providers, including care managers and peer support teams, on cultural competency, motivational interviewing, and other adherence support strategies. Include cultural competence around LGBTQ community and SUD.	07/01/2016	09/30/2017	07/01/2016	09/30/2017	09/30/2017	DY3 Q2
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	sgjevuka	Other	36_DY4Q2_PROJ4cii_MDL4cii2_PPS1199_OTH_Peer _tracker_9.18_23006.xlsx	Peer tracker	10/05/2018 03:31 PM
Implement peer-based supports	sgjevuka	Other	36_DY4Q2_PROJ4cii_MDL4cii2_PPS1199_OTH_HIV_ Peer_Training_Program_Flyer _Health_People_BronxWorks_BPHC_23005.docx	HIV Peer Training Program Flyer - Health People BronxWorks BPHC	10/05/2018 03:31 PM
	sgjevuka	Other	36_DY4Q2_PROJ4cii_MDL4cii2_PPS1199_OTH_HIV_	HIV Peer Training Manual - 6.6.2018	10/05/2018 03:31 PM

NYS Confidentiality - High



Page 336 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
			Peer_Training_Manual6.6.2018_23004.pdf		
	sgjevuka	i Other	36_DY4Q2_PROJ4cii_MDL4cii2_PPS1199_OTH_HIV_	HIV peer training one pager_FINAL	10/05/2018 03:31 PM
			peer_training_one_pager_FINAL_23003.docx		
	sgjevuka	I ()ther	36_DY4Q2_PROJ4cii_MDL4cii2_PPS1199_OTH_HIV_ Peer_Training_Initiative_cover_sheet_23002.docx	HIV Peer Training Initiative cover sheet	10/05/2018 03:29 PM

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Implement evidence based best practices for disease management, specific to HIV and viral load suppression, in community and ambulatory care settings.	The DSRIP HIV Coalition held one full coalition meeting in in DY4Q2 on 9/20/2018. The meeting minutes were not available at the time of this update, but included are the agenda and a draft of the Coalition Report are available. BPHC staff participated in the meeting and partners from Health People attended the meeting as well. The full committee voted on new co-chairs, given the recent departure of one. The group also received an update from the AIDS Institute on data sharing efforts that will better link patients to care, and tie with value-based payment conversations. It was discussed that better data management will support VBP relationships in the future. Amida Care also provided updates on their work related to payment strategies and their viral load suppression efforts, as well as their HIV-focused accelerator for VBP innovations. Finally the group discussed the draft report on the HIV Coalition and subcommittees. The purpose of the report is to record the activities, successes, and challenges of the Coalition and its associated work.
Participate in a NYC cross-PPS Collaborative	Consulting with other PPS.
Develop adherence protocol and staffing plans	
Utlize EHR and other IT platforms for population health management	
Implement peer-based supports	Bronx Partners for Healthy Communities (BPHC) established a collaborative work plan and contracted with two community partners to implement peer-based supports for educational support and self-management programs. BronxWorks and Health People are community-based providers with experience in HIV programming and peer training, respectively. The organizations have worked closely to conduct outreach and recruit peers and organizations to host peers in training for their practicum. Over 24 candidates were identified to participate, out of the 20 that started 17 have continued and are currently placed at their practicum sites and are working towards certification. Two additional participants joined the program while serving in a practicum so they could get support with the AIDS Institute training and certification process. Health People led the delivery of the pre-certification training, which focused on improving the participants understanding of HIV and ability to communicate that to clients, additionally the program taught participants basic expectations in a workplace setting. Health People is also actively assisting peers in practicum with selecting and completing the required courses for certification. BronxWorks supervises the peers and provide stipends for peers in their practicum, as well as provide support to the peers' supervisors. Webinars on how to bill for services provided by peers, among other management topics, are planned for the supervisors. Documentation provided for this milestone describes the varying roles for the peers, which has a strong emphasis on direct outreach and providing support with navigating appointments/resources. The PPS is currently funding peer placements and is in discussions with Amida to continue to provide some support for organizations to sustain peers. The PPS is also exploring expanding and/or renewing this program because it has shown to be successful in terms in interest level, quality of peers, and the value of the work they are completing. This milestone is complete.
Mid-Point Assessment	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 337 of 763 **Run Date**: 12/28/2018

SBH Health System (PPS ID:36)

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 338 of 763 **Run Date :** 12/28/2018

DSRIP Implementation Plan Project

	IPQR Module 4.c.ii.3 - IA Monitoring		
Inst	tructions :		



Page 339 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Attestation

The Lead Representative has been designated by the Primary Lead PPS Provider (PPS Lead Entity) as the signing officiate for the DSRIP Quarterly Report. The Lead Representative has the authority to complete this attestation on behalf of the PPS network. The Lead Representative and PPS Lead Entity are responsible for the authenticity and accuracy of the material submitted in this report.

The Lead Representative of the Performing Provider System (PPS) must complete this attestation form in order for the project application to be accepted by the NYS Department of Health. Once the attestation is complete, the Quarterly Report will be locked down from any further editing. Do not complete this section until the entire Quarterly Report is complete.

If the Quarterly Report becomes locked in error and additional changes are necessary, please use the contact information on the Home Page to request that the Quarterly Report be unlocked.

I here by attest, as the initial submission in		stem', that all information provided on this		ccurate to the best of my knowledge, and that, following imented instructions or documented approval of changes
Primary Lead PPS Provider:	ST BARNABAS HOSPITAL			
Secondary Lead PPS Provider:				
Lead Representative:	Irene Kaufmann		I	
Submission Date:	12/14/2018 05:15 PM			
		-		
Comments:				



Page 340 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

	Status Log					
Quarterly Report (DY,Q)	Status	Lead Representative Name	User ID	Date Timestamp		
DY4, Q2	Adjudicated	Irene Kaufmann	mrurak	12/28/2018 04:09 PM		



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Page 341 of 763 Run Date : 12/28/2018

	Comments Log					
Status	Comments	User ID	Date Timestamp			
Adjudicated	The DY4, Q2 Quarterly Report has been adjudicated by the IA.	mrurak	12/28/2018 04:09 PM			
Returned	The DY4,Q2 Quarterly Report has been returned for Remediation.	mrurak	11/30/2018 01:56 PM			



IPQR Module 3.5 - Roles and Responsibilities

IPQR Module 3.6 - Key Stakeholders

IPQR Module 3.7 - IT Expectations

New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 342 of 763

Run Date: 12/28/2018

Completed

CompletedCompleted

DSRIP Implementation Plan Project

Section	Module Name	Status
	IPQR Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY	Completed
	IPQR Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY	Completed
	IPQR Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.5 - Prescribed Milestones	Completed
Section 01	IPQR Module 1.6 - PPS Defined Milestones	Completed
	IPQR Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)	Completed
	IPQR Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)	Completed
	IPQR Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.11 - IA Monitoring	
	IPQR Module 2.1 - Prescribed Milestones	Completed
	IPQR Module 2.2 - PPS Defined Milestones	Completed
	IPQR Module 2.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 2.4 - Major Dependencies on Organizational Workstreams	Completed
Section 02	IPQR Module 2.5 - Roles and Responsibilities	Completed
	IPQR Module 2.6 - Key Stakeholders	Completed
	IPQR Module 2.7 - IT Expectations	Completed
	IPQR Module 2.8 - Progress Reporting	Completed
	IPQR Module 2.9 - IA Monitoring	
	IPQR Module 3.1 - Prescribed Milestones	Completed
	IPQR Module 3.2 - PPS Defined Milestones	Completed
	IPQR Module 3.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
Section 03	IPQR Module 3.4 - Major Dependencies on Organizational Workstreams	Completed



Page 343 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Section	Module Name	Status
	IPQR Module 3.8 - Progress Reporting	Completed
	IPQR Module 3.9 - IA Monitoring	
	IPQR Module 4.1 - Prescribed Milestones	Completed
	IPQR Module 4.2 - PPS Defined Milestones	Completed
	IPQR Module 4.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 4.4 - Major Dependencies on Organizational Workstreams	Completed
Section 04	IPQR Module 4.5 - Roles and Responsibilities	Completed
	IPQR Module 4.6 - Key Stakeholders	Completed
	IPQR Module 4.7 - IT Expectations	Completed
	IPQR Module 4.8 - Progress Reporting	Completed
	IPQR Module 4.9 - IA Monitoring	
	IPQR Module 5.1 - Prescribed Milestones	Completed
Section 05	IPQR Module 5.2 - PPS Defined Milestones	Completed
	IPQR Module 5.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 5.4 - Major Dependencies on Organizational Workstreams	Completed
	IPQR Module 5.5 - Roles and Responsibilities	Completed
	IPQR Module 5.6 - Key Stakeholders	Completed
	IPQR Module 5.7 - Progress Reporting	Completed
	IPQR Module 5.8 - IA Monitoring	
	IPQR Module 6.1 - Prescribed Milestones	Completed
	IPQR Module 6.2 - PPS Defined Milestones	Completed
	IPQR Module 6.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 6.4 - Major Dependencies on Organizational Workstreams	Completed
Section 06	IPQR Module 6.5 - Roles and Responsibilities	Completed
	IPQR Module 6.6 - Key Stakeholders	Completed
	IPQR Module 6.7 - IT Expectations	Completed
	IPQR Module 6.8 - Progress Reporting	Completed
	IPQR Module 6.9 - IA Monitoring	
Section 07	IPQR Module 7.1 - Prescribed Milestones	Completed



Page 344 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Section	Module Name	Status
Section 08	IPQR Module 7.2 - PPS Defined Milestones	Completed
	IPQR Module 7.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 7.4 - Major Dependencies on Organizational Workstreams	Completed
	IPQR Module 7.5 - Roles and Responsibilities	Completed
	IPQR Module 7.6 - Key Stakeholders	Completed
	IPQR Module 7.7 - IT Expectations	Completed
	IPQR Module 7.8 - Progress Reporting	Completed
	IPQR Module 7.9 - IA Monitoring	
	IPQR Module 8.1 - Prescribed Milestones	Completed
	IPQR Module 8.2 - PPS Defined Milestones	Completed
	IPQR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 8.4 - Major Dependencies on Organizational Workstreams	Completed
Section 08	IPQR Module 8.5 - Roles and Responsibilities	Completed
	IPQR Module 8.6 - Key Stakeholders	Completed
	IPQR Module 8.7 - IT Expectations	Completed
	IPQR Module 8.8 - Progress Reporting	Completed
	IPQR Module 8.9 - IA Monitoring	
	IPQR Module 9.1 - Prescribed Milestones	Completed
	IPQR Module 9.2 - PPS Defined Milestones	Completed
	IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 9.4 - Major Dependencies on Organizational Workstreams	Completed
Section 09	IPQR Module 9.5 - Roles and Responsibilities	Completed
	IPQR Module 9.6 - Key Stakeholders	Completed
	IPQR Module 9.7 - IT Expectations	Completed
	IPQR Module 9.8 - Progress Reporting	Completed
	IPQR Module 9.9 - IA Monitoring	
	IPQR Module 10.1 - Overall approach to implementation	Completed
Section 10	IPQR Module 10.2 - Major dependencies between work streams and coordination of projects	Completed
	IPQR Module 10.3 - Project Roles and Responsibilities	Completed



Page 345 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Section	Module Name	Status
	IPQR Module 10.4 - Overview of key stakeholders and how influenced by your DSRIP projects	Completed
	IPQR Module 10.5 - IT Requirements	Completed
	IPQR Module 10.6 - Performance Monitoring	Completed
	IPQR Module 10.7 - Community Engagement	Completed
	IPQR Module 10.8 - IA Monitoring	
	IPQR Module 11.1 - Workforce Strategy Spending (Baseline)	Completed
	IPQR Module 11.2 - Prescribed Milestones	Completed
	IPQR Module 11.3 - PPS Defined Milestones	Completed
	IPQR Module 11.4 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 11.5 - Major Dependencies on Organizational Workstreams	Completed
	IPQR Module 11.6 - Roles and Responsibilities	Completed
ection 11	IPQR Module 11.7 - Key Stakeholders	Completed
	IPQR Module 11.8 - IT Expectations	Completed
	IPQR Module 11.9 - Progress Reporting	Completed
	IPQR Module 11.10 - Staff Impact	Completed
	IPQR Module 11.11 - Workforce Strategy Spending (Quarterly)	Completed
	IPQR Module 11.12 - IA Monitoring	



Page 346 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Project ID	Module Name	Status
	IPQR Module 2.a.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
0.5	IPQR Module 2.a.i.2 - Prescribed Milestones	Completed
2.a.i	IPQR Module 2.a.i.3 - PPS Defined Milestones	Completed
	IPQR Module 2.a.i.4 - IA Monitoring	
	IPQR Module 2.a.iii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 2.a.iii.2 - Patient Engagement Speed	Completed
2.a.iii	IPQR Module 2.a.iii.3 - Prescribed Milestones	Completed
	IPQR Module 2.a.iii.4 - PPS Defined Milestones	Completed
	IPQR Module 2.a.iii.5 - IA Monitoring	
	IPQR Module 2.b.iii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 2.b.iii.2 - Patient Engagement Speed	Completed
2.b.iii	IPQR Module 2.b.iii.3 - Prescribed Milestones	Completed
	IPQR Module 2.b.iii.4 - PPS Defined Milestones	Completed
	IPQR Module 2.b.iii.5 - IA Monitoring	
	IPQR Module 2.b.iv.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 2.b.iv.2 - Patient Engagement Speed	Completed
2.b.iv	IPQR Module 2.b.iv.3 - Prescribed Milestones	Completed
	IPQR Module 2.b.iv.4 - PPS Defined Milestones	Completed
	IPQR Module 2.b.iv.5 - IA Monitoring	
	IPQR Module 3.a.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 3.a.i.2 - Patient Engagement Speed	Completed
3.a.i	IPQR Module 3.a.i.3 - Prescribed Milestones	Completed
	IPQR Module 3.a.i.4 - PPS Defined Milestones	Completed
	IPQR Module 3.a.i.5 - IA Monitoring	
	IPQR Module 3.b.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
3.b.i	IPQR Module 3.b.i.2 - Patient Engagement Speed	Completed
	IPQR Module 3.b.i.3 - Prescribed Milestones	Completed



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Run	Date	:	12/28/2018	

Page 347 of 763

Project ID	Module Name	Status
	IPQR Module 3.b.i.4 - PPS Defined Milestones	Completed
	IPQR Module 3.b.i.5 - IA Monitoring	
	IPQR Module 3.c.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 3.c.i.2 - Patient Engagement Speed	Completed
3.c.i	IPQR Module 3.c.i.3 - Prescribed Milestones	Completed
	IPQR Module 3.c.i.4 - PPS Defined Milestones	Completed
	IPQR Module 3.c.i.5 - IA Monitoring	
	IPQR Module 3.d.ii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 3.d.ii.2 - Patient Engagement Speed	Completed
3.d.ii	IPQR Module 3.d.ii.3 - Prescribed Milestones	Completed
	IPQR Module 3.d.ii.4 - PPS Defined Milestones	Completed
	IPQR Module 3.d.ii.5 - IA Monitoring	
	IPQR Module 4.a.iii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
4.a.iii	IPQR Module 4.a.iii.2 - PPS Defined Milestones	Completed
	IPQR Module 4.a.iii.3 - IA Monitoring	
	IPQR Module 4.c.ii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
4.c.ii	IPQR Module 4.c.ii.2 - PPS Defined Milestones	Completed
	IPQR Module 4.c.ii.3 - IA Monitoring	



Page 348 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Section	Module Name / Milestone #	Review Stat	us
	Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY	Pass & Ongoing	
	Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)	Pass & Ongoing	
	Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY	Pass & Ongoing	
	Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)	Pass & Ongoing	9
Section 01	Module 1.5 - Prescribed Milestones		
Section 01	Milestone #1 Complete funds flow budget and distribution plan and communicate with network	Pass & Complete	
	Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)	Pass & Ongoing	
	Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)	Pass & Ongoing	
	Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)	Pass & Ongoing	
	Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)	Pass & Ongoing	(F)
	Module 2.1 - Prescribed Milestones		
	Milestone #1 Finalize governance structure and sub-committee structure	Pass & Complete	9 0
	Milestone #2 Establish a clinical governance structure, including clinical quality committees for each DSRIP project	Pass & Complete	9 B
	Milestone #3 Finalize bylaws and policies or Committee Guidelines where applicable	Pass & Complete	9
	Milestone #4 Establish governance structure reporting and monitoring processes	Pass & Complete	(
Section 02	Milestone #5 Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	Pass & Complete	
	Milestone #6 Finalize partnership agreements or contracts with CBOs	Pass & Complete	
	Milestone #7 Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	Pass & Complete	
	Milestone #8 Finalize workforce communication and engagement plan	Pass & Complete	
	Milestone #9 Inclusion of CBOs in PPS Implementation.	Pass & Complete	9
	Module 3.1 - Prescribed Milestones		
Section 03	Milestone #1 Finalize PPS finance structure, including reporting structure	Pass & Complete	
	Milestone #2 Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	Pass & Complete	



Page 349 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Section	Module Name / Milestone #	Review St	atus
	Milestone #3 Finalize Compliance Plan consistent with New York State Social Services Law 363-d	Pass & Complete	
	Milestone #4 Develop a Value Based Payments Needs Assessment ("VNA")	Pass & Complete	
	Milestone #5 Develop an implementation plan geared towards addressing the needs identified within your VNA	Pass & Complete	
	Milestone #6 Develop partner engagement schedule for partners for VBP education and training	Pass & Complete	
	Milestone #7 Develop VBP implementation toolkit	Pass & Complete	
	Milestone #8 Provide technical assistance to partners in developing VBP implementation plans.	Pass & Complete	
	Module 4.1 - Prescribed Milestones		
Section 04	Milestone #1 Finalize cultural competency / health literacy strategy.	Pass & Complete	
	Milestone #2 Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material).	Pass & Complete	(a)
	Module 5.1 - Prescribed Milestones		
	Milestone #1 Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	Pass & Complete	(a)
Section 05	Milestone #2 Develop an IT Change Management Strategy.	Pass & Complete	
2000 00	Milestone #3 Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	Pass & Complete	P D
	Milestone #4 Develop a specific plan for engaging attributed members in Qualifying Entities	Pass & Complete	6 G
	Milestone #5 Develop a data security and confidentiality plan.	Pass & Ongoing	ē
	Module 6.1 - Prescribed Milestones		
Section 06	Milestone #1 Establish reporting structure for PPS-wide performance reporting and communication.	Pass & Complete	9 B
	Milestone #2 Develop training program for organizations and individuals throughout the network, focused on clinical quality and performance reporting.	Pass & Complete	(a)
	Module 7.1 - Prescribed Milestones		
Section 07	Milestone #1 Develop Practitioners communication and engagement plan.	Pass & Complete	9 0
	Milestone #2 Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	Pass & Complete	
	Module 8.1 - Prescribed Milestones		
Section 08	Milestone #1 Develop population health management roadmap.	Pass (with Exception) & Complete	(9)
	Milestone #2 Finalize PPS-wide bed reduction plan.	Pass & Ongoing	(P)



Page 350 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Section	Module Name / Milestone #	Review Status	
	Module 9.1 - Prescribed Milestones		
Section 09	Milestone #1 Perform a clinical integration 'needs assessment'.	Pass & Complete	6
	Milestone #2 Develop a Clinical Integration strategy.	Pass & Complete	6
	Module 11.1 - Workforce Strategy Spending (Baseline)	Pass & Complete	
	Module 11.2 - Prescribed Milestones		
	Milestone #1 Define target workforce state (in line with DSRIP program's goals).	Pass & Complete	P
	Milestone #2 Create a workforce transition roadmap for achieving defined target workforce state.	Pass & Complete	P
Section 11	Milestone #3 Perform detailed gap analysis between current state assessment of workforce and projected future state.	Pass & Complete	9
	Milestone #4 Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires, particularly focusing on full and partial placements.	Pass & Complete	
	Milestone #5 Develop training strategy.	Pass & Complete	
	Module 11.10 - Staff Impact	Pass & Ongoing	9 B
	Module 11.11 - Workforce Strategy Spending (Quarterly)	Pass & Ongoing	



Page 351 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review	Status
	Module 2.a.i.2 - Prescribed Milestones		
	Milestone #1 All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, behavioral, post-acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service organizations, as necessary to support its strategy.	Pass & Ongoing	©
	Milestone #2 Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' strategy towards evolving into an IDS.	Pass & Complete	
	Milestone #3 Ensure patients receive appropriate health care and community support, including medical and behavioral health, post-acute care, long term care and public health services.	Pass & Complete	
	Milestone #4 Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up, by the end of Demonstration Year (DY) 3.	Fail	
2.a.i	Milestone #5 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	Fail	
	Milestone #6 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	Pass & Complete	
	Milestone #7 Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use standards by the end of DY 3.	Fail	
	Milestone #9 Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment reform.	Pass & Complete	
	Milestone #10 Re-enforce the transition towards value-based payment reform by aligning provider compensation to patient outcomes.	Pass & Complete	
	Milestone #11 Engage patients in the integrated delivery system through outreach and navigation activities, leveraging community health workers, peers, and culturally competent community-based organizations, as appropriate.	Pass & Complete	
	Module 2.a.iii.2 - Patient Engagement Speed	Fail	B
	Module 2.a.iii.3 - Prescribed Milestones		
	Milestone #1 Develop a Health Home At-Risk Intervention Program, utilizing participating HHs as well as PCMH/APC PCPs in care coordination within the program.	Pass & Complete	
2.a.iii	Milestone #2 Ensure all eligible primary care providers participating in the project meet NCQA (2011) accredited Patient Centered Medical Home, Level 3 standards and will achieve NCQA 2014 Level 3 PCMH and Advanced Primary Care accreditation by Demonstration Year (DY) 3.	Fail	
	Milestone #3 Ensure that all participating safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up.	Pass & Complete	



Page 352 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review State	ıs
	Milestone #4 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM.	Fail	
	Milestone #5 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	Pass & Complete	
	Milestone #6 Develop a comprehensive care management plan for each patient to engage him/her in care and to reduce patient risk factors.	Pass & Complete	
	Milestone #7 Establish partnerships between primary care providers and the local Health Home for care management services. This plan should clearly delineate roles and responsibilities for both parties.	Pass & Complete	
	Milestone #8 Establish partnerships between the primary care providers, in concert with the Health Home, with network resources for needed services. Where necessary, the provider will work with local government units (such as SPOAs and public health departments).	Pass & Complete	
	Milestone #9 Implement evidence-based practice guidelines to address risk factor reduction as well as to ensure appropriate management of chronic diseases. Develop educational materials consistent with cultural and linguistic needs of the population.	Pass & Complete	
	Module 2.b.iii.2 - Patient Engagement Speed	Pass & Ongoing	B
	Module 2.b.iii.3 - Prescribed Milestones		
	Milestone #1 Establish ED care triage program for at-risk populations	Pass & Complete	
2.b.jij	Milestone #2 Participating EDs will establish partnerships to community primary care providers with an emphasis on those that are PCMHs and have open access scheduling. a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS Advanced Primary Care Model standards by the end of DSRIP Year 3. b. Develop process and procedures to establish connectivity between the emergency department and community primary care providers. c. Ensure real time notification to a Health Home care manager as applicable	Fail	
	Milestone #3 For patients presenting with minor illnesses who do not have a primary care provider: a. Patient navigators will assist the presenting patient to receive an immediate appointment with a primary care provider, after required medical screening examination, to validate a non-emergency need. b. Patient navigator will assist the patient with identifying and accessing needed community support resources. c. Patient navigator will assist the member in receiving a timely appointment with that provider's office (for patients with a primary care provider).	Pass & Complete	
	Milestone #4 Established protocols allowing ED and first responders - under supervision of the ED practitioners - to transport patients with non-acute disorders to alternate care sites including the PCMH to receive more appropriate level of care. (This requirement is optional.)	Pass (with Exception) & Complete	
	Milestone #5 Use EHRs and other technical platforms to track all patients engaged in the project.	Pass & Complete	
0.5.	Module 2.b.iv.2 - Patient Engagement Speed	Pass & Ongoing	0
2.b.iv	Module 2.b.iv.3 - Prescribed Milestones		



Page 353 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review State	ıs
	Milestone #1 Develop standardized protocols for a Care Transitions Intervention Model with all participating hospitals, partnering with a home care service or other appropriate community agency.	Pass & Complete	
	Milestone #2 Engage with the Medicaid Managed Care Organizations and Health Homes to develop transition of care protocols that will ensure appropriate post-discharge protocols are followed.	Pass & Complete	
	Milestone #3 Ensure required social services participate in the project.	Pass & Complete	
	Milestone #4 Transition of care protocols will include early notification of planned discharges and the ability of the transition care manager to visit the patient in the hospital to develop the transition of care services.	Pass & Complete	
	Milestone #5 Protocols will include care record transitions with timely updates provided to the members' providers, particularly primary care provider.	Pass & Complete	
	Milestone #6 Ensure that a 30-day transition of care period is established.	Pass & Complete	
	Milestone #7 Use EHRs and other technical platforms to track all patients engaged in the project.	Pass & Complete	
	Module 3.a.i.2 - Patient Engagement Speed	Pass & Ongoing	0
	Module 3.a.i.3 - Prescribed Milestones		
	Milestone #1 Co-locate behavioral health services at primary care practice sites. All participating eligible primary care practices must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3.	Fail	
	Milestone #2 Develop collaborative evidence-based standards of care including medication management and care engagement process.	Pass & Complete	
	Milestone #3 Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening positive, SBIRT) implemented for all patients to identify unmet needs.	Pass & Complete	
	Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete	
	Milestone #5 Co-locate primary care services at behavioral health sites.	Fail	
3.a.i	Milestone #6 Develop collaborative evidence-based standards of care including medication management and care engagement process.	Pass & Complete	
	Milestone #7 Conduct preventive care screenings, including physical and behavioral health screenings.	Pass & Complete	
	Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete	
	Milestone #9 Implement IMPACT Model at Primary Care Sites.	Pass & Complete	
	Milestone #10 Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement.	Pass & Complete	
	Milestone #11 Employ a trained Depression Care Manager meeting requirements of the IMPACT model.	Pass & Complete	
	Milestone #12 Designate a Psychiatrist meeting requirements of the IMPACT Model.	Pass & Complete	
	Milestone #13 Measure outcomes as required in the IMPACT Model.	Fail	
	Milestone #14 Provide "stepped care" as required by the IMPACT Model.	Pass & Complete	



Page 354 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review State	us
	Milestone #15 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete	
	Module 3.b.i.2 - Patient Engagement Speed	Pass & Ongoing	•
	Module 3.b.i.3 - Prescribed Milestones		
	Milestone #1 Implement program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.	Pass & Complete	
	Milestone #2 Ensure that all PPS safety net providers are actively connected to EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up, by the end of DY 3.	Pass & Complete	
	Milestone #3 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	Pass & Complete	
	Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete	
	Milestone #5 Use the EHR to prompt providers to complete the 5 A's of tobacco control (Ask, Assess, Advise, Assist, and Arrange).	Pass & Complete	
	Milestone #6 Adopt and follow standardized treatment protocols for hypertension and elevated cholesterol.	Pass & Complete	
	Milestone #7 Develop care coordination teams including use of nursing staff, pharmacists, dieticians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.	Pass & Complete	
3.b.i	Milestone #8 Provide opportunities for follow-up blood pressure checks without a copayment or advanced appointment.	Pass & Complete	
	Milestone #9 Ensure that all staff involved in measuring and recording blood pressure are using correct measurement techniques and equipment.	Pass & Complete	
	Milestone #10 Identify patients who have repeated elevated blood pressure readings in the medical record but do not have a diagnosis of hypertension and schedule them for a hypertension visit.	Pass & Complete	
	Milestone #11 Prescribe once-daily regimens or fixed-dose combination pills when appropriate.	Pass & Complete	
	Milestone #12 Document patient driven self-management goals in the medical record and review with patients at each visit.	Pass & Complete	
	Milestone #13 Follow up with referrals to community based programs to document participation and behavioral and health status changes.	Pass & Complete	
	Milestone #14 Develop and implement protocols for home blood pressure monitoring with follow up support.	Pass & Complete	
	Milestone #15 Generate lists of patients with hypertension who have not had a recent visit and schedule a follow up visit.	Pass & Complete	
	Milestone #16 Facilitate referrals to NYS Smoker's Quitline.	Pass & Complete	
	Milestone #17 Perform additional actions including "hot spotting" strategies in high risk neighborhoods, linkages to Health Homes for the highest risk population, group visits, and implementation of the Stanford Model for chronic diseases.	Pass & Complete	
	Milestone #18 Adopt strategies from the Million Hearts Campaign.	Pass & Complete	



Page 355 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review	Status
	Milestone #19 Form agreements with the Medicaid Managed Care organizations serving the affected population to coordinate services under this project.	Pass & Complete	
	Milestone #20 Engage a majority (at least 80%) of primary care providers in this project.	Pass & Complete	
	Module 3.c.i.2 - Patient Engagement Speed	Pass & Ongoing	0
	Module 3.c.i.3 - Prescribed Milestones		
	Milestone #1 Implement evidence-based best practices for disease management, specific to diabetes, in community and ambulatory care settings.	Pass & Complete	
	Milestone #2 Engage at least 80% of primary care providers within the PPS in the implementation of disease management evidence-based best practices.	Pass & Complete	
3.c.i	Milestone #3 Develop care coordination teams (including diabetes educators, nursing staff, behavioral health providers, pharmacy, community health workers, and Health Home care managers) to improve health literacy, patient self-efficacy, and patient self-management.	Pass & Complete	
	Milestone #4 Develop "hot spotting" strategies, in concert with Health Homes, to implement programs such as the Stanford Model for chronic diseases in high risk neighborhoods.	Pass & Complete	
	Milestone #5 Ensure coordination with the Medicaid Managed Care organizations serving the target population.	Pass & Complete	
	Milestone #6 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete	
	Milestone #7 Meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3 for EHR systems used by participating safety net providers.	Pass & Complete	
	Module 3.d.ii.2 - Patient Engagement Speed	Fail	
	Module 3.d.ii.3 - Prescribed Milestones		
	Milestone #1 Expand asthma home-based self-management program to include home environmental trigger reduction, self-monitoring, medication use, and medical follow-up.	Pass & Complete	
	Milestone #2 Establish procedures to provide, coordinate, or link the client to resources for evidence-based trigger reduction interventions. Specifically, change the patient's indoor environment to reduce exposure to asthma triggers such as pests, mold, and second hand smoke.	Pass & Complete	
3.d.ii	Milestone #3 Develop and implement evidence-based asthma management guidelines.	Pass & Complete	
	Milestone #4 Implement training and asthma self-management education services, including basic facts about asthma, proper medication use, identification and avoidance of environmental exposures that worsen asthma, self-monitoring of asthma symptoms and asthma control, and using written asthma action plans.	Pass & Complete	
	Milestone #5 Ensure coordinated care for asthma patients includes social services and support.	Pass & Complete	
	Milestone #6 Implement periodic follow-up services, particularly after ED or hospital visit occurs, to provide patients with root cause analysis of what happened and how to avoid future events.	Pass & Complete	
	Milestone #7 Ensure communication, coordination, and continuity of care with Medicaid Managed Care plans, Health Home care managers, primary care providers, and specialty providers.	Pass & Complete	



Page 356 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review Status
	Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete
4.a.iii	Module 4.a.iii.2 - PPS Defined Milestones	Pass & Ongoing
4.c.ii	Module 4.c.ii.2 - PPS Defined Milestones	Pass & Ongoing



Page 357 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Providers Participating in Projects

					Ş	Selected Projects	5				
	Project 2.a.i	Project 2.a.iii	Project 2.b.iii	Project 2.b.iv	Project 3.a.i	Project 3.b.i	Project 3.c.i	Project 3.d.ii	Project 4.a.iii	Project 4.c.ii	Project
Provider Speed Commitments	DY4 Q4	DY3 Q4	DY3 Q4	DY3 Q2	DY4 Q2	DY3 Q4	DY3 Q4	DY3 Q2			

		Projec	ct 2.a.i	Project	2.a.iii	Projec	t 2.b.iii	Projec	t 2.b.iv	Projec	t 3.a.i	Projec	ct 3.b.i	Projec	t 3.c.i	Projec	t 3.d.ii	Projec	t 4.a.iii	Projec	t 4.c.ii	Pro	ject
Provider Categor	у	Select Comr		Selec Comn			cted / mitted		cted / nitted	Selec Comn			cted / nitted	Selec Comn		Selec Comr		Selec Comr	cted / nitted	Sele Com	cted / nitted		cted / mitted
Practitioner - Primary Care	Total	511	889	475	711	500	-	500	711	465	756	496	469	500	469	499	711	435	-	467	-		
Provider (PCP)	Safety Net	247	301	234	256	241	301	241	256	230	205	238	180	240	180	239	256	213	-	229	-		
Practitioner - Non-Primary Care	Total	2,645	3,130	2,163	1,878	2,411	-	2,411	2,504	2,050	782	2,323	1,721	2,482	1,721	2,435	1,721	2,425	-	2,437	-		
Provider (PCP)	Safety Net	438	726	351	617	416	-	416	617	353	181	400	399	429	399	419	399	411	-	419	-		
Hognital	Total	2	3	1	-	2	-	2	3	1	-	2	-	2	-	2	-	2	-	2	-		
Hospital	Safety Net	2	4	1	-	2	3	2	4	1	-	2	-	2	-	2	-	2	-	2	-		
Clinia	Total	9	24	6	24	7	-	7	-	7	18	7	18	8	18	7	18	4	-	7	-		
Clinic	Safety Net	9	25	6	25	7	25	7	-	7	25	7	25	8	25	7	25	4	-	7	-		
Case Management / Health	Total	3	16	3	16	3	-	3	16	3	-	3	16	3	16	3	16	1	-	3	-		
Home	Safety Net	3	7	3	7	3	9	3	7	3	-	3	7	3	9	3	9	1	-	3	-		
Mental Health	Total	281	308	218	231	236	-	237	-	210	185	213	115	255	115	237	-	242	-	241	-		
Mental Health	Safety Net	33	83	23	83	25	-	26	-	26	58	19	36	29	36	20	-	22	-	24	-		
Cubatanaa Ahuaa	Total	6	30	3	30	6	-	6	-	5	30	3	24	4	15	3	-	5	-	3	-		
Substance Abuse	Safety Net	6	30	3	30	6	-	6	-	5	30	3	24	4	24	3	-	5	-	3	-		
Numerica I I ama	Total	3	35	2	-	1	-	2	-	1	-	1	-	2	-	0	-	1	-	0	-		
Nursing Home	Safety Net	3	34	2	-	1	-	2	-	1	-	1	-	2	-	0	-	1	-	0	-		
Dharmani	Total	2	7	1	7	2	-	2	-	1	-	2	7	2	7	2	7	2	-	2	-		
Pharmacy	Safety Net	2	5	1	5	2	-	2	-	1	-	2	5	2	5	2	5	2	-	2	-		
Hospice	Total	0	6	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-		



Page 358 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

		Projec	ct 2.a.i	Projec	t 2.a.iii	Project 2.	b.iii	Projec	t 2.b.iv	Projec	t 3.a.i	Projec	ct 3.b.i	Project	3.c.i	Projec	t 3.d.ii	Projec	t 4.a.iii	Projec	t 4.c.ii	Proj	ject
Provider Catego	ry		cted / nitted	Selec Comr	cted / nitted	Selected Committ	-	Selec Comr	ted / nitted	Selec Comn			cted / nitted	Select Comm		Selec Comr			cted / nitted		cted / nitted		cted / nitted
	Safety Net	0	1	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	 -	
Community Based	Total	1	46	1	46	1	-	1	46	1	41	0	49	1	41	2	41	1	-	0	-		
Organizations	Safety Net	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-		
All Othor	Total	1,776	1,773	1,418	203	1,698	-	1,700	532	1,411	532	1,668	532	1,742	532	1,722	532	1,641	-	1,697	-		
All Other	Safety Net	605	677	526	203	579	-	581	203	526	203	560	121	589	121	578	121	549	-	571	-		
Uncategorized	Total	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-		
Officategorized	Safety Net	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-		
Additional Providers	Total	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-		
Additional Floviders	Safety Net	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-		
Home and Community Based	Total	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-		
Services	Safety Net	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-		

Additional Project Scale Commitments

Instructions:

Please indicate the scale of the categories below that meet all of the project requirements committed to in the Project Plan Application. Documentation must be submitted in Excel format in the quarter when the PPS provider speed commitments for a particular project are due. This documentation should include the target category(e.g. Medical Villages, Emergency Departments with Care Triage, Community-based navigators, etc.), the project ID(e.g. 2.a.iv,2.a.v,3.a.ii, etc.), and the name of the providers/entities/individuals associated with this project, if applicable.

Project Scale Category	Project	Selected	Committed
Emergency Departments with Care Triage	2.b.iii	0	5

* Safety Net Providers in Green

Caroty Not Providers in Crossi												
	Participating in	n Projects	•			•	•		•	•		•
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Gerrity Colleen Rogers	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Paul Allison	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Cordero Evelyn	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 359 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

* Safety Net Providers in Green

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Lan Andrew	Practitioner - Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<	<
Patel Rajesh Manharbhai Md	Practitioner - Primary Care Provider (PCP)										
Menkel Robert Adlai Md	Practitioner - Primary Care Provider (PCP)	ζ.		<	<		ζ.	<	<	<	<
Mayers Marguerite Marie Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Leo John Michael Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Gorski Victoria A Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Smith Claudine Althea A Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	ζ.	<	<	<	<
Rivera Cristine Maria Md	Practitioner - Primary Care Provider (PCP)										
Sykes Gerard Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Pilosov Daniel Robert Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Skae Catherine Colette Md	Practitioner - Primary Care Provider (PCP)										
Banu Kaniz Nilufar Md	Practitioner - Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Sehhat Khashayar Md	Practitioner - Primary Care Provider (PCP)										
Sharaftkhah Martin Md	Practitioner - Primary Care Provider (PCP)										
Collymore David	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<		<
Amy S Ciner Md	Practitioner - Primary Care Provider (PCP)										
Lee Jeffrey Jung	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Schiller Myles S Md	Practitioner - Primary Care Provider (PCP)										
Wald-Cagan Paulette	Practitioner - Primary Care Provider (PCP)										
Golestaneh Ladan Md	Practitioner - Primary Care Provider (PCP)										
Harris Elizabeth Elizabeth Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Parnas Taya	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Nunez Denise Joanna Md	Practitioner - Primary Care Provider (PCP)										
Kim Forrester-Dumont	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<		<	<	<	<
Golive Anjani	Practitioner - Primary Care Provider (PCP)										
Virani Zahra	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
Lacayo Allen Dorcas Isidora	Practitioner - Primary Care Provider (PCP)										
Eisner Yvonne	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
Bergin Gail Marie Np	Practitioner - Primary Care Provider (PCP)										
Galler Marilyn Md	Practitioner - Primary Care Provider (PCP)										
Ghavami Zia	Practitioner - Primary Care Provider (PCP)										



Page 360 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

* Safety Net Providers in Green

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Vezza Elena L Md	Practitioner - Primary Care Provider (PCP)										
Sharma Anjali Md	Practitioner - Primary Care Provider (PCP)	<	ζ.	ζ.	<	ζ	<	<	ζ.	<	<
Raum Donald Douglas Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	ζ.	<	<	<	<	<
Harrison Ellen A Md	Practitioner - Primary Care Provider (PCP)	<	ζ.	ζ.	<	ζ.	<	<	ζ.	<	<
Grayson Martha S Md	Practitioner - Primary Care Provider (PCP)	<	ζ.	ζ.	<	ζ.	<	<	ζ.	<	<
Mohammad Sajjad	Practitioner - Primary Care Provider (PCP)										
Myerson Alice S	Practitioner - Primary Care Provider (PCP)										
Verma Amit Kumar Md	Practitioner - Primary Care Provider (PCP)										
Duda Maria E Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Antwi Flora	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
Urphanishvili Titnatin	Practitioner - Primary Care Provider (PCP)										
Stehlikova Martina	Practitioner - Primary Care Provider (PCP)										
Chowdary Sunita Kollu Md	Practitioner - Primary Care Provider (PCP)										
Gort Linda	Practitioner - Primary Care Provider (PCP)										
Bulsara Girish M Md	Practitioner - Primary Care Provider (PCP)										
Rahman Riaz	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Hernandez Marco T Pc Md	Practitioner - Primary Care Provider (PCP)										
Gupta Krishan L Md	Practitioner - Primary Care Provider (PCP)										
Lucan Sean C	Practitioner - Primary Care Provider (PCP)										
Tufariello Joann M Md	Practitioner - Primary Care Provider (PCP)										
Yu Jennifer Chua Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Clarick Robert Harrison Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Aung Khun Zawhtet	Practitioner - Primary Care Provider (PCP)	<	<								
Carvajal Diana	Practitioner - Primary Care Provider (PCP)										
Jordan Golubcow-Teglasi	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Merer Michelle	Practitioner - Primary Care Provider (PCP)										
Robbins Noah Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lwin Lin Nyunt Md	Practitioner - Primary Care Provider (PCP)										
Kornblum Noah Saul Md	Practitioner - Primary Care Provider (PCP)										
Maisonet Lourdes Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Hoffman Rosenfeld Jamie Md	Practitioner - Primary Care Provider (PCP)										



Page 361 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Casagory 2a1 2a1 2b. 2b. 2b. 2b. 3a1		Participating in Projects	jects									
Brackborner - Primary Care Provider (PCP) C C C C C C C C C	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Id Id<	Campbell Jenief	Practitioner - Primary Care Provider (PCP)										
Mid Placitioner - Primary Case Provider (PCP) X <td>Koenig Paul Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td>	Koenig Paul Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
selb as Practitioner - Primary Case Provider (PCP) V	Rieder Jessica Md	Practitioner - Primary Care Provider (PCP)	<	ζ.	ζ.	ζ.	<	<	<	<	ζ.	<
Madd Practitioner - Primary Clair Provider (PCP) C<	Levy Brenda Freha	Practitioner - Primary Care Provider (PCP)										
MMAI Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Image	Shah Ami Jogesh	Practitioner - Primary Care Provider (PCP)										
all did Practitioner - Primary Care Provider (PCP) C.V. C.	Maseda Nelly M Md	Practitioner - Primary Care Provider (PCP)	<	ζ.	ζ.	ζ.	<	ζ.	<	<	ζ.	<
MMd Practitioner - Primary Care Provider (PCP) CI	Dasgupta Indira Md	Practitioner - Primary Care Provider (PCP)										
6 Ayala Practitioner - Primary Care Provider (PCP) X	Sawitz Karen D Md	Practitioner - Primary Care Provider (PCP)	<		ζ.	ζ.		<	<	<	ζ.	<
w.A.Mid Practitioner - Primary Care Provider (PCP) W	Robledo Lisette Ayala	Practitioner - Primary Care Provider (PCP)	<		ζ.	ζ.		<	<	<	ζ.	<
tia A Rpa Practitioner - Primary Care Provider (PCP) X <t< td=""><td>Berger Matthew A Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td>ζ.</td><td>ζ.</td><td>ζ.</td><td><</td><td><</td><td><</td><td><</td><td>ζ.</td><td><</td></t<>	Berger Matthew A Md	Practitioner - Primary Care Provider (PCP)	<	ζ.	ζ.	ζ.	<	<	<	<	ζ.	<
Practitioner - Primary Care Provider (PCP) X	Cremins Patricia A Rpa	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Krishan Sheila	Practitioner - Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Knight Colette	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Isiana Temitope Practitioner - Primary Care Provider (PCP) V	Wey Ginger	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Makinde Christiana Temitope	Practitioner - Primary Care Provider (PCP)										
berly Practitioner - Primary Care Provider (PCP) C<	Bhardwaj Anuj	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
nshann Practitioner - Primary Care Provider (PCP) V	Cartmill Kimberly	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
nshann Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Ima	Felsen Uriel	Practitioner - Primary Care Provider (PCP)										
Sh J Practitioner - Primary Care Provider (PCP) C </td <td>Richards Tahshann</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td>	Richards Tahshann	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
ah J Practitioner - Primary Care Provider (PCP) Alexander Practitioner - Primary Care Provider (PCP) Alexandra Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Alexandra Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Alexandra Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Alexandra Practitioner - Primary Care Provider (PCP) Alexandra Alexandra Alexandra Practitioner - Primary Care Provider (PCP) Alexandra Alexa	Kang Joy	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
d Alexander Practitioner - Primary Care Provider (PCP) description	Grun Deborah J	Practitioner - Primary Care Provider (PCP)										
borah S Md Practitioner - Primary Care Provider (PCP) a Teresa M Md Practitioner - Primary Care Provider (PCP) ara Md Practitioner - Primary Care Provider (PCP) A Maria Practitioner - Primary Care Provider (PCP) ali Practitioner - Primary Care Provider (PCP) A Maria Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) A Maria Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) A Maria A	Aguirre David Alexander	Practitioner - Primary Care Provider (PCP)										
a Teresa M Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) R Md Practitioner - Primary Care Provider (PCP) A Maria Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Ali Practitioner - Primary Care Provider (PCP)	Sherman Deborah S Md	Practitioner - Primary Care Provider (PCP)										
ara Md Practitioner - Primary Care Provider (PCP) V </td <td>Santos Maria Teresa M Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Santos Maria Teresa M Md	Practitioner - Primary Care Provider (PCP)										
R Md Practitioner - Primary Care Provider (PCP) V	Caldararo Sara Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
fa Maria Practitioner - Primary Care Provider (PCP) Image: Care PCP) Image: Care P	Gross Paul R Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
ali Practitioner - Primary Care Provider (PCP) V <td>Sabastin Suja Maria</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Sabastin Suja Maria	Practitioner - Primary Care Provider (PCP)										
Claire Practitioner - Primary Care Provider (PCP) V <	Orton Sarah	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Claire Practitioner - Primary Care Provider (PCP)	Mohan Geetali	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Gross Rachel	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	Taylor Annelle Claire	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 362 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Katikaneni Madhavi	Practitioner - Primary Care Provider (PCP)											
Mccafferty Hallie	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Gross Valerie	Practitioner - Primary Care Provider (PCP)											
Pardo Dustin	Practitioner - Primary Care Provider (PCP)											
Lee Janet B	Practitioner - Primary Care Provider (PCP)											
Shur Irina N Md	Practitioner - Primary Care Provider (PCP)											
Adapa Srinivasa Reddy Md	Practitioner - Primary Care Provider (PCP)											
Ross Randy B Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Dladla Nonkulie	Practitioner - Primary Care Provider (PCP)											
Henriquez Gabriela Maria	Practitioner - Primary Care Provider (PCP)											
Larusso Elaina Rpa	Practitioner - Primary Care Provider (PCP)											
Osman-Wager Jamie Lauren	Practitioner - Primary Care Provider (PCP)											
Hutchinson Seonia	Practitioner - Primary Care Provider (PCP)											
Zheng Yun Yan	Practitioner - Primary Care Provider (PCP)											
Manulli Joju John	Practitioner - Primary Care Provider (PCP)											
Dagli Madhu S Md	Practitioner - Primary Care Provider (PCP)											
Lee Jee Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Kressner Michael Stewart Md	Practitioner - Primary Care Provider (PCP)											
Rynjah Eva H Md	Practitioner - Primary Care Provider (PCP)	〈	<	<	<	<	<	<	<	<	<	
Baribault Heather	Practitioner - Primary Care Provider (PCP)											
Ngala-El Yasmin S	Practitioner - Primary Care Provider (PCP)	〈	<	<	<	<	<	<	<	<	<	
Galilova Lada	Practitioner - Primary Care Provider (PCP)											
Karayil Ajith	Practitioner - Primary Care Provider (PCP)											
Mannam Prashanth	Practitioner - Primary Care Provider (PCP)											
Johnson Julius Iii	Practitioner - Primary Care Provider (PCP)											
Suh Christine Y	Practitioner - Primary Care Provider (PCP)											
Kung Lili Md	Practitioner - Primary Care Provider (PCP)											
Singer Lewis P	Practitioner - Primary Care Provider (PCP)											
Suarez Reynol Md	Practitioner - Primary Care Provider (PCP)											
Alpert Peter Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Diaz Alan	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			



Page 363 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

										Practitioner - Primary Care Provider (PCP)	Liggett Alicia L
<	<	<	<	<	<	<	<	<	ζ.	Practitioner - Primary Care Provider (PCP)	Brown Nicole
										Practitioner - Primary Care Provider (PCP)	Hacker-Jakus Susan
										Practitioner - Primary Care Provider (PCP)	Davis Enrique Md
										Practitioner - Primary Care Provider (PCP)	Samuelson Sana Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Braganza Sandra Flavia Md
										Practitioner - Primary Care Provider (PCP)	Stivala George Joseph Md
										Practitioner - Primary Care Provider (PCP)	Kaner Justin David
<	<	<	<	<	<	<	<	<	ζ.	Practitioner - Primary Care Provider (PCP)	Tugman Cheryl
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Galhotra Sanjay
										Practitioner - Primary Care Provider (PCP)	Antonucci Stephen Andrew
<	<	<	<	<	<	<	<	~	<	Practitioner - Primary Care Provider (PCP)	Howard Slomko
										Practitioner - Primary Care Provider (PCP)	Interlichia Jamie Charlise Marie
										Practitioner - Primary Care Provider (PCP)	Park Sun
										Practitioner - Primary Care Provider (PCP)	Mohammed Romeeda
<	<	<	<	<	<	<	<	<	ζ.	Practitioner - Primary Care Provider (PCP)	Giannattasio Emily R Np
		<	<	<	<	<	<	~	<	Practitioner - Primary Care Provider (PCP)	Franzetti Carl John Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Harewood Itha Helena Md
										Practitioner - Primary Care Provider (PCP)	Smith Verta I Md
										Practitioner - Primary Care Provider (PCP)	Kligler Benjamin Eli Md
										Practitioner - Primary Care Provider (PCP)	Gracia Philome Jean Herve Md
<	<	<	<	<	<	<	<	~	<	Practitioner - Primary Care Provider (PCP)	Starrels Joanna
										Practitioner - Primary Care Provider (PCP)	Timashpolsky Yulya
										Practitioner - Primary Care Provider (PCP)	Yeung Lisa
										Practitioner - Primary Care Provider (PCP)	Surti Aarti
										Practitioner - Primary Care Provider (PCP)	Tsukanov Jessica
										Practitioner - Primary Care Provider (PCP)	Dorval Marie-Ange Clodette Md
										Practitioner - Primary Care Provider (PCP)	Licuanan Lloyd
										Practitioner - Primary Care Provider (PCP)	Harris Susan Md
<	<	<	<	<	<	<	>	<	<	Practitioner - Primary Care Provider (PCP)	Feinstein Gabriel Md
										Practitioner - Primary Care Provider (PCP)	Rosenberg Maris
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 364 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Pumarol Alba	Practitioner - Primary Care Provider (PCP)	ζ.	<	<	<	ζ.	<	<	<		<
Kulshreshtha Manisha Md	Practitioner - Primary Care Provider (PCP)	ζ.		<	<		<	<	<	ζ	<
Littleton Andrea Wileen Md	Practitioner - Primary Care Provider (PCP)										
Ozuah Philip Oranye Md	Practitioner - Primary Care Provider (PCP)	ζ.	〈	<	<	ζ.	<	<	<	ζ	<
Kojaoghlanian Tsoline Md	Practitioner - Primary Care Provider (PCP)										
Weiss Louis Martin Md	Practitioner - Primary Care Provider (PCP)										
Nadia Ovchinsky	Practitioner - Primary Care Provider (PCP)										
Brown Andrea	Practitioner - Primary Care Provider (PCP)										
Gardner Traci F Md	Practitioner - Primary Care Provider (PCP)										
Dinapoli Gina	Practitioner - Primary Care Provider (PCP)										
Parekh Jillian Bandler	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Pechter Patricia M	Practitioner - Primary Care Provider (PCP)										
Mercredi Guerline	Practitioner - Primary Care Provider (PCP)										
Velez Jennifer	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Callender Kimberly	Practitioner - Primary Care Provider (PCP)										
Gupta Anil Md	Practitioner - Primary Care Provider (PCP)										
Mintah Joseph Kyei	Practitioner - Primary Care Provider (PCP)										
Mikolay Linda Ruth	Practitioner - Primary Care Provider (PCP)										
Berman-Billig Marcia Md	Practitioner - Primary Care Provider (PCP)	<	~	~	<	<	<	<	<	<	<
Horn Wanda Md	Practitioner - Primary Care Provider (PCP)	<	~	~	<	<	<	<	<	<	<
Kim Choong Whan Md	Practitioner - Primary Care Provider (PCP)										
Berkowitz Daniel Md	Practitioner - Primary Care Provider (PCP)										
Hertan Hilaryu lan Md	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Harris Jamal	Practitioner - Primary Care Provider (PCP)										
Patel Vinita Md	Practitioner - Primary Care Provider (PCP)										
Wang Linda	Practitioner - Primary Care Provider (PCP)										
Weiner Arthur Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Greer Tirza	Practitioner - Primary Care Provider (PCP)	<	~	~	<	<	<	<	<	<	<
O'Donnell Heather Colleen Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Landau Thomas K	Practitioner - Primary Care Provider (PCP)										
Johnston Belinda D Md	Practitioner - Primary Care Provider (PCP)										



Page 365 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i 3	3.d.ii 4	4.a.iii 4.	4.c.ii
Mandalaywala Jasodaben C Md	Practitioner - Primary Care Provider (PCP)										
Ahmed Mehjabeen Md	Practitioner - Primary Care Provider (PCP)										
Shliozberg Jenny Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	\	T
Shafran Gail	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	\	<
Gonzalez Leticia Md	Practitioner - Primary Care Provider (PCP)	<	<	<	ζ.	<	<	〈	\		
Clark Janine L Md	Practitioner - Primary Care Provider (PCP)										
Arnsten Julia Hope Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	\	<	\	\	\	<
Brucker Jason J	Practitioner - Primary Care Provider (PCP)										
Serrano Miriam	Practitioner - Primary Care Provider (PCP)										
Terner Sofia	Practitioner - Primary Care Provider (PCP)										
Hall Kendria Chanelle	Practitioner - Primary Care Provider (PCP)										
Morrow Lisa	Practitioner - Primary Care Provider (PCP)										
Hinds Erica Natalia	Practitioner - Primary Care Provider (PCP)										
Brown Collette	Practitioner - Primary Care Provider (PCP)										
Ezzat Sarah Ahmed	Practitioner - Primary Care Provider (PCP)										
Serafin Dana J	Practitioner - Primary Care Provider (PCP)										
Wildfeurer Olga Md	Practitioner - Primary Care Provider (PCP)	<	~								
Wimpfheimer Felix Md	Practitioner - Primary Care Provider (PCP)										
Deluca Joseph Peter Md	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	〈	<
Winik Joseph S Md	Practitioner - Primary Care Provider (PCP)	<	<								
Pittman Kai	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	〈	〈	\	<
Augustin Paul	Practitioner - Primary Care Provider (PCP)										
Shaikh Munima Rafi	Practitioner - Primary Care Provider (PCP)										
Laverdiere Michele Md	Practitioner - Primary Care Provider (PCP)										
Raghavan Sreekala	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<u> </u>
Rodriguez Daniel Camilo	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	〈	〈	\	<
Coulter Maura	Practitioner - Primary Care Provider (PCP)										
Mannancheril Anita B	Practitioner - Primary Care Provider (PCP)										
White Devon	Practitioner - Primary Care Provider (PCP)										
Mena Hernandez Herbert Mauricio	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	〈	<
Cohen Xiomara	Practitioner - Primary Care Provider (PCP)										



Page 366 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Catagory 2.a.i 2.a.ii 2.a.iii 2.a.iiii 2.a.iiiii 2.a.iiiii 2.a.iiiiiiiii	< <	<	< <	< <	< <	< <	<	< <	Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Kaplan-Weisman Laura Tiamiyu Olushola
Provider Name Provider Casegory 2aJ 2aJIII 2bJIII 2bJIIII 2bJIIIII 2bJIIIII 2bJIIIII 2bJIIIIIIIII 2bJIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII									Practitioner - Primary Care Provider (PCP)	Manik Arvind Chandulah
Provider Name Provider Category 2a.I 2a.III 2b.III 2b.III 2b.III 3a.I 3b.I 3c.I Provider Name Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provide		<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Degraffe Lisa
Provider Name Provider Category 2a.i 2a.ii 2b.ii 2b.ii 3a.i 3b.i 3c.i Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)									Practitioner - Primary Care Provider (PCP)	Telzak Edward Elliot Md
Provider Name									Practitioner - Primary Care Provider (PCP)	Chuu Ying Hue Md
Provider Name Provider Category 2a.i 2a.ii 2b.ii 3b.i 3a.i 3b.i <		<	<	<	<	<	~	<	Practitioner - Primary Care Provider (PCP)	Maselli Frank Joseph Md
Provider Name Provider Category 2a.ii 2b.iii 2b.iv 3a.i 3b.i 3c.i racultioner - Primary Care Provider (PCP) Fracultioner - Primary Care Provider (PCP) U									Practitioner - Primary Care Provider (PCP)	Rosenberg Margaret S Md
Provider Name Provider Category 2a.i 2b.ii 2b.ii 3a.i 3b.i <									Practitioner - Primary Care Provider (PCP)	Ostrowska Aneta
Provider Name Provider Category 2a.i 2b.ii 2b.ii 3a.i 3b.i 3c.i nt Practitioner - Primary Care Provider (PCP) V	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Caine Steven Michael
Provider Name Provider Category 2a.i 2b.ii 2b.	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Kim Paul Hyungchul
Provider Name Provider Category 2a.ii 2b.iii 2b.ii 3b.i									Practitioner - Primary Care Provider (PCP)	Cristallo Jessica Ray
Provider Name Provider Category 2.a.ii 2.b.ii 2.b.iv 3.a.i 3.b.i 3.c.i e Actitioner - Primary Cate Provider (PCP) V									Practitioner - Primary Care Provider (PCP)	Ravi Anita
Provider Name Provider Category 2.a.ii 2.b.iii 2.b.iv 3.a.i 3.b.i 3.c.i e Practitioner - Primary Care Provider (PCP) Image: Cate Provider (PCP) I	<	<	<	<	<	<	<	~	Practitioner - Primary Care Provider (PCP)	Cochran Lauren
Provider Name Provider Category 2a.i 2b.ii 2b.iii 2b.ii 2b.iii 2b.iii	<	<	<	<	<	<	<	~	Practitioner - Primary Care Provider (PCP)	Korin Laura
Provider Name Provider Category 2.a.ii 2.b.iii 2.b.iii 2.b.iii 3.b.i 3.b.i 3.c.i e Practitioner - Primary Care Provider (PCP) Image: Provide									Practitioner - Primary Care Provider (PCP)	Hollman Dominic
Provider Name Provider Category 2.a.i 2.b.ii 2.b.iv 3.a.i 3.b.i 3.c.i e Practitioner - Primary Care Provider (PCP) <									Practitioner - Primary Care Provider (PCP)	O'Connor Katherine Marie Md
Provider Name Provider Category 2.a.ii 2.a.iii 2.b.iii 2.b.iii 3.b.i 3.b.i 3.c.i e Practitioner - Primary Care Provider (PCP) C <	<	<	<	<	<	<	<	~	Practitioner - Primary Care Provider (PCP)	Ansari Asif Muzaffar
Provider Name Provider Category 2.a.ii 2.b.iii 2.b.ii 3.b.i 3.c.i e Practitioner - Primary Care Provider (PCP) C C 2.b.iii 2.b.ii 3.b.i 3.b.i 3.c.i e Practitioner - Primary Care Provider (PCP) C	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Gordon-Simpson Janice A
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iv 3.a.i 3.b.i 3.c.i e Practitioner - Primary Care Provider (PCP) Z.a.iii 2.b.iv 2.b.iv 3.a.i 3.b.i 3.c.i e Practitioner - Primary Care Provider (PCP) Z.a.iii 2.b.iv 2.b.iv 3.a.i 3.b.i 3.c.i e Practitioner - Primary Care Provider (PCP) Z.a.iii 2.b.iv 3.a.i 3.b.i 3.c.i e Practitioner - Primary Care Provider (PCP) Z.a.iii 2.a.iii 2.b.iv 3.a.i 3.b.i 3.c.i e Practitioner - Primary Care Provider (PCP) Z.a.iii Z.a.iii 2.b.iv 3.a.i 3.b.i 3.c.i et Practitioner - Primary Care Provider (PCP) Z.a.iii Z.a.iii Z.a.iii 2.b.iv Z.a.iii 2.b.iv Z.a.iii 2.b.iv Z.a.iii 2.b.iv Z.a.iii 2.b.iv 2.b.	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Ascher Amanda Falick Md
Provider Name Provider Category 2.a.ii 2.a.iii 2.b.iv 3.a.i 3.b.i 3.c.i Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) U <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td>~</td> <td><</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td>Hervada Teresa Md</td>	<	<	<	<	<	<	~	<	Practitioner - Primary Care Provider (PCP)	Hervada Teresa Md
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iiv 3.a.i 3.b.i 3.c.i Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Imag									Practitioner - Primary Care Provider (PCP)	Dharmarajan Thiruvinva Md
Provider Name Provider Category 2.a.ii 2.a.iii 2.b.iv 3.a.i 3.b.i 3.c.i Proctitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Provider (PCP) <td< td=""><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td>~</td><td>Practitioner - Primary Care Provider (PCP)</td><td>Fojas Antonio Canizares Jr Md</td></td<>	<	<	<	<	<	<	<	~	Practitioner - Primary Care Provider (PCP)	Fojas Antonio Canizares Jr Md
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iv 3.a.i 3.b.i 3.c.i 1 Practitioner - Primary Care Provider (PCP) 5									Practitioner - Primary Care Provider (PCP)	Sanders Barbara Hunter
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iv 3.a.i 3.b.i 3.c.i 1 Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Im									Practitioner - Primary Care Provider (PCP)	Gupta Sandeep Md
Provider Name Provider Category 2.a.ii 2.a.iii 2.b.iv 3.a.i 3.b.i 3.c.i Practitioner - Primary Care Provider (PCP) Image: Care Provider									Practitioner - Primary Care Provider (PCP)	Murray Gloria L Cnm
Provider Name Provider Category 2.a.i 2.a.ii 2.b.iv 3.a.i 3.b.i 3.c.i Practitioner - Primary Care Provider (PCP) Marcitioner - Primary Care									Practitioner - Primary Care Provider (PCP)	Douglas Lindsey C Md
Provider Name Provider Category 2.a.i 2.a.ii 2.b.iv 3.a.i 3.b.i 3.c.i Practitioner - Primary Care Provider (PCP) Modern Servention Modern Modern Servention Modern Modern Servention Modern Mo									Practitioner - Primary Care Provider (PCP)	Saftchick Stuart L Md
Provider Name Provider Category 2.a.ii 2.a.iii 2.b.iii 2.b.iv 3.a.i 3.b.i 3.c.i Practitioner - Primary Care Provider (PCP) 5									Practitioner - Primary Care Provider (PCP)	Coon Victoria Baumert
Provider Name Provider Category 2.a.ii 2.a.iii 2.b.iv 3.a.i 3.b.i 3.c.i Practitioner - Primary Care Provider (PCP) The second of the provided of the									Practitioner - Primary Care Provider (PCP)	Gerteis Emily P
Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 3.a.i 3.b.i 3.c.i									Practitioner - Primary Care Provider (PCP)	Peralta Raquel Marie
	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name



Page 367 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Schwartz Jonathan Meier Md	Practitioner - Primary Care Provider (PCP)										
Ross Alan I Md	Practitioner - Primary Care Provider (PCP)										
Halberstam Meyer S Md	Practitioner - Primary Care Provider (PCP)										
Haque Muhammad Misbah-Ul Md	Practitioner - Primary Care Provider (PCP)										
Balk Sophie J Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	ζ.	<	<	<
Holmes Richard Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Brown Noel Christopher Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	ζ.	<	<	<
Ehrlich Amy Rebecca Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	ζ.	<	<	<
Joseph Gillane	Practitioner - Primary Care Provider (PCP)	~	<	~	<	<	<	<	<	<	<
Mehra Shilpa	Practitioner - Primary Care Provider (PCP)										
Berman Rachel Ariel Stein	Practitioner - Primary Care Provider (PCP)										
Hocking Stephanie	Practitioner - Primary Care Provider (PCP)	~	~	~	<	<	<	<	<	<	<
Klass Sheri Jo	Practitioner - Primary Care Provider (PCP)										
Kaye Shana	Practitioner - Primary Care Provider (PCP)										
Kajita Grace R	Practitioner - Primary Care Provider (PCP)										
Renaud Jean Leopold Edwrin Md	Practitioner - Primary Care Provider (PCP)										
Oruwariye Tosan N Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<	<	<	<	<	<	<
Toyloy Veronique A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<	<	<	<	<	<	<
Agard-Henriques Bernadette N	Practitioner - Primary Care Provider (PCP)										
Mcquade-Koors Patricia	Practitioner - Primary Care Provider (PCP)	~	~	~	<	<	<	<	<	<	<
Hwang Haeyoung Ko	Practitioner - Primary Care Provider (PCP)										
Gutwein Jeremy Michael Md	Practitioner - Primary Care Provider (PCP)										
Levine Richard M Np	Practitioner - Primary Care Provider (PCP)	~	~	~	<	<	<	<	<	<	<
Polineni Rahul	Practitioner - Primary Care Provider (PCP)										
Beruke Hanna	Practitioner - Primary Care Provider (PCP)	~	~	~	<	<	<	<	<	<	<
Putman William Erskine M Md	Practitioner - Primary Care Provider (PCP)										
Difazio Louis John Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<	<	<	<	<		
Riska Paul F Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Belamarich Peter F Md	Practitioner - Primary Care Provider (PCP)	~	<	~	<	<	<	<	<	<	<
Oyeku Suzette Olubusola	Practitioner - Primary Care Provider (PCP)	~	~	~	<	<	<	<	<	<	<
Gupta Veena Md	Practitioner - Primary Care Provider (PCP)										



Page 368 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	Projects	<u>-</u>	-	-		-				
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Swedish Kristin Anne	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Maslyanskaya Sofya	Practitioner - Primary Care Provider (PCP)										
Bhargava Samhita Hema	Practitioner - Primary Care Provider (PCP)										
Perkins Bennal	Practitioner - Primary Care Provider (PCP)										
Beaulieu Richard	Practitioner - Primary Care Provider (PCP)										
Pham Shirley	Practitioner - Primary Care Provider (PCP)	<	<	ζ.	<	〈	<	ζ.	<	<	<
Mulry Ryan Luce	Practitioner - Primary Care Provider (PCP)										
Li Jack	Practitioner - Primary Care Provider (PCP)										
Ogbonna Rose N	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	~	<
Karakas Serife Eti Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	~	<
Naqvi Shehla Y Md	Practitioner - Primary Care Provider (PCP)										
Joo Pablo A Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	~	<
lgel Gerard J Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	~	~	<
Goilav Beatrice	Practitioner - Primary Care Provider (PCP)										
Sandra Boateng-Wilson	Practitioner - Primary Care Provider (PCP)										
Trenton Brooke	Practitioner - Primary Care Provider (PCP)										_
Rosado Rodriguez Alida Melisa	Practitioner - Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Sanchez Carlos Alfonso	Practitioner - Primary Care Provider (PCP)										
Wasserman Emily	Practitioner - Primary Care Provider (PCP)										
Annunziata Guiseppe	Practitioner - Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Boutos Ekaterini	Practitioner - Primary Care Provider (PCP)										
Selzer Jonathan David I Md	Practitioner - Primary Care Provider (PCP)										
Sosanya Oluwakemi	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
Amler David H Md	Practitioner - Primary Care Provider (PCP)										
Rosenblum Robert Md	Practitioner - Primary Care Provider (PCP)										
St Louis Michele Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Berk Steven I Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Sejdiu Mentor Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	~	<
Marx Terry Md	Practitioner - Primary Care Provider (PCP)										
Goss Erin	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	~	<
Morrone Kerry Ann	Practitioner - Primary Care Provider (PCP)										



Page 369 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Lad Yamini Arunkumar	Practitioner - Primary Care Provider (PCP)										
Mcnamara Courtney	Practitioner - Primary Care Provider (PCP)										
Fatica Nunzia Md	Practitioner - Primary Care Provider (PCP)	ζ.	<								
Moser Stuart W Md	Practitioner - Primary Care Provider (PCP)										
Chapman Evelyn	Practitioner - Primary Care Provider (PCP)										
Weiss Caryn	Practitioner - Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	〈	<	<
Solomon Molham M	Practitioner - Primary Care Provider (PCP)										
Lukban Farahnaz Joachim Md	Practitioner - Primary Care Provider (PCP)										
Akalonu Augustine T Md	Practitioner - Primary Care Provider (PCP)										
Leader Isaac	Practitioner - Primary Care Provider (PCP)										
Bumol Joel Matthew	Practitioner - Primary Care Provider (PCP)										
Li Norah	Practitioner - Primary Care Provider (PCP)										
Bachhuber Marcus	Practitioner - Primary Care Provider (PCP)										
Eccleston-Hosein Veronica T Np	Practitioner - Primary Care Provider (PCP)										
Abelow Chaya Batya	Practitioner - Primary Care Provider (PCP)										
Tarkela Jenna Maria	Practitioner - Primary Care Provider (PCP)										
Mankodi Aimee Theresa	Practitioner - Primary Care Provider (PCP)										
Babich Jay Paul	Practitioner - Primary Care Provider (PCP)										
Schiff Eugene Charles	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
Tanner Kathryn Elizabeth	Practitioner - Primary Care Provider (PCP)										
Rodriguez Isabel C Md	Practitioner - Primary Care Provider (PCP)										
Harris Kenneth	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Patel Jagdish G Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Clements Jerry Eugene Md	Practitioner - Primary Care Provider (PCP)										
Sayseng Lolita A Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Kiyici Aylin Md	Practitioner - Primary Care Provider (PCP)										
Khanna Kartika	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Korcak Jason Andrew Md	Practitioner - Primary Care Provider (PCP)										
Holt Elizabeth	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<		<
Macdonald Ross F	Practitioner - Primary Care Provider (PCP)										
Kondaveeti Harika	Practitioner - Primary Care Provider (PCP)										



Page 370 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Canagoy 23.1 23.11 23		Participating in Projects	cts									
Preditioner - Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Practitioner - Primary Care Provider (PCP)	Pan Jingyu	Practitioner - Primary Care Provider (PCP)	<	<	ζ.	ζ.	ζ.	ζ.	ζ	〈	<	<
Practitioner - Primary Case Provider (PCP)	Khinvasara Neha	Practitioner - Primary Care Provider (PCP)										
Parabliconer - Primary Care Provider (PCP) X	Buckle Jody Ann	Practitioner - Primary Care Provider (PCP)	<	<	ζ.	ζ.	ζ.		ζ.	〈	<	<
Practitioner - Primary Care Provider (PCP)	Shapiro Lauren	Practitioner - Primary Care Provider (PCP)	<	<	ζ.	ζ.	ζ.	ζ.	ζ.	ζ	<	<
Practitioner - Primary Care Provider (PCP)	Smith Jonathan Aaron	Practitioner - Primary Care Provider (PCP)										
Anactitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Spencer Trudy I	Practitioner - Primary Care Provider (PCP)										
Bractitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Rush Thomas J Md	Practitioner - Primary Care Provider (PCP)										
Pactitioner - Primary Care Provider (PCP) S S S S S S S S S	Zhukovski Dmitry Md	Practitioner - Primary Care Provider (PCP)										
Add Practitioner - Primary Care Provider (PCP) Image:	Institute For Family HIth	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
Practitioner - Primary Care Provider (PCP) V	Alonso Reynaldo Hilario Md	Practitioner - Primary Care Provider (PCP)										
Idia S Pc MM Practitioner - Primary Care Provider (PCP) Image: Cont. MG Image: Cont. MG <td>Schonberg Samuel K Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Schonberg Samuel K Md	Practitioner - Primary Care Provider (PCP)										
Scott Md Pacititioner - Primary Care Provider (PCP) C <th< td=""><td>Menon Chandra S Pc Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></th<>	Menon Chandra S Pc Md	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<		
Beorges Md Practitioner - Primary Care Provider (PCP) V <	Siegel Cary Scott Md	Practitioner - Primary Care Provider (PCP)										
Roy Md Practitioner - Primary Care Provider (PCP) X	Verna Yves Georges Md	Practitioner - Primary Care Provider (PCP)										
wid Practitioner - Primary Care Provider (PCP) Image:	Michaelis W Roy Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
ne Md Practitioner - Primary Care Provider (PCP) C<	Talib Hina Javid	Practitioner - Primary Care Provider (PCP)										
Or Practitioner - Primary Care Provider (PCP) Image: Control of the CPC of	Heslop Pauline Md	Practitioner - Primary Care Provider (PCP)										
Annie Anjoli Practitioner - Primary Care Provider (PCP) Image: Control of the CPC of t	Sta Ana Victor	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Millman Lisa	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) V	Desarden Connie Anjoli	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Section of the provider (PCP) Practitioner - Primary Care Provider (PCP) Section of the provider (PCP) Practitioner - Primary Care Provider (PCP) Section of the provider (PCP) Practitioner - Primary Care Provider (PCP) Section of the provider (PCP) Practitioner - Primary Care Provider (PCP) Section of the provider (PCP) Practitioner - Primary Care Provider (PCP) Section of the provider (PCP) Practitioner - Primary Care Provider (PCP) Section of the provider (PCP) Practitioner - Primary Care Provider (PCP) Section of the provider (PCP) Practitioner - Primary Care Provider (PCP) Section of the provider (PCP) Practitioner - Primary Care Provider (PCP) Section of the provider (PCP) Practitioner - Primary Care Provider (PCP) Section of the provider (PCP) Practitioner - Primary Care Provider (PCP) Section of the provider (PCP) Practitioner - Primary Care Provider (PCP) Section of the provider (PCP) Practitioner - Primary Care Provider (PCP) Section of the provider (PCP) Practitioner - Primary Care Provider (PCP) Section of the provider (PCP) Practitioner - Primary Care Provider (PCP) Section of the provider (PCP) Practitioner - Primary Care Provider (PCP) Section of the provider (PCP) Practitioner - Primary Care Provider (PCP) Section of the provider (PCP) Practitioner - Primary Care Provider (PCP) Section of the provider (PCP) Practitioner - Primary Care Provider (PCP) Section of the provider (PCP)	Murakami Noriyuki	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Mercedes Angela	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) W	Spencer Jade Nicole	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) V	Gelfand Janice M Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) S	Gachette Emmanuel	Practitioner - Primary Care Provider (PCP)	<	~	<	<		<	<	<		<
Practitioner - Primary Care Provider (PCP) V<	Abramov Mikhail Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Image: Care PCP) Image: Care P	Pinon Miriam Wroblewski	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Agho Peter Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	D Angelo Enrico Md	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<		
Practitioner - Primary Care Provider (P	Fried Robert Edward Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	Emralino Feliciano F Md	Practitioner - Primary Care Provider (PCP)										



Page 371 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	jects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Tenore Peter Laurence Md	Practitioner - Primary Care Provider (PCP)	ζ.	ζ.	<	<	<	<	〈	<	<	<
Suter Maureen Natalie	Practitioner - Primary Care Provider (PCP)										
Mathai Ashwini	Practitioner - Primary Care Provider (PCP)										
Scott Pardella Jolanda	Practitioner - Primary Care Provider (PCP)	<	ζ.	ζ.	<	<	ζ.	ζ.	ζ.	<	<
Akiyama Matthew	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Green Rashidah Muhammad	Practitioner - Primary Care Provider (PCP)										
Okhravi Siavash Steve	Practitioner - Primary Care Provider (PCP)	<	ζ.	ζ.	<	<	ζ.	ζ.	<		
Eng Nelson Do	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	ζ.	<	<	<
Ahmed Abdurhman Md	Practitioner - Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Pileta Lourdes X	Practitioner - Primary Care Provider (PCP)										
Moloney Maura	Practitioner - Primary Care Provider (PCP)										
Becker Karen A Md	Practitioner - Primary Care Provider (PCP)										
O'Connor Eileen	Practitioner - Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<
Selwyn Peter Alan Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Klainbard Peter	Practitioner - Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<
Leone Matthew Salvatore Md	Practitioner - Primary Care Provider (PCP)										
Peralta Mark F Md	Practitioner - Primary Care Provider (PCP)										
Olivares Maldonado Gonzalo	Practitioner - Primary Care Provider (PCP)										
lyer Shwetha	Practitioner - Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<
Gubbay Kay Talya Md	Practitioner - Primary Care Provider (PCP)										
John Liza	Practitioner - Primary Care Provider (PCP)										
Barmecha Jitendra Md	Practitioner - Primary Care Provider (PCP)	<		<	~		<	<	<	<	<
Ratau Michelle C Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
St Louis Ronald Md	Practitioner - Primary Care Provider (PCP)										
Hoffman Neal David Md	Practitioner - Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<
Boltin Patricia	Practitioner - Primary Care Provider (PCP)										
Samarneh Nedal	Practitioner - Primary Care Provider (PCP)										
Johnson Beverly	Practitioner - Primary Care Provider (PCP)										
Lee Diana S	Practitioner - Primary Care Provider (PCP)										
Avanzato Anthony Md	Practitioner - Primary Care Provider (PCP)										
Snyder Liat S	Practitioner - Primary Care Provider (PCP)										



Page 372 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Motorial Provider Name Provider Canagory 2.3.1 2.3.1		Participating in Projects	Projects									
Mind	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Practitioner - Primary Care Provider (PCP)	Mckenna Jennifer M Md	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<	<	<
Stant Not Practitioner - Primary Care Provider (PCP)	Morris Daniel	Practitioner - Primary Care Provider (PCP)										
MM Practitioner - Primary Care Provider (PCP) C <td>Adam Muhammad Sanni Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Adam Muhammad Sanni Md	Practitioner - Primary Care Provider (PCP)										
BMM Pacitioner - Primary Cane Provider (PCP) MM Pacitioner - Primary Cane Provider (PCP) Pacitioner - Primary Cane Provider (PCP) MM Pacitioner - Primary Cane Provider (PCP) Pacitioner - Primary Cane Provider (PCP) MM Pacitioner - Primary Cane Provider (PCP) Pacitioner - Primary Cane Provider (PCP) Pacitioner - Primary Cane Provider (PCP) MM Pacitioner - Primary Cane Provider (PCP) MM Pacitioner - Primary Cane Provider (PCP) Pacitioner - Primary Cane Provider (PCP) MM Pacitioner - Primary Cane Provider (PCP) MM Pacitioner - Primary Cane Provider (PCP) Pacitioner - Primary Cane Provider (PCP) Pacitioner - Primary Cane Provider (PCP) MM Pacitioner - Primary Cane Provider (PCP) Pacitioner - Primary Cane Provider (PCP) MM Pacitioner - Primary Cane Provider (PCP) Pacitioner - Primary Cane Provider (PCP) MM Pacitioner - Primary Cane Provider (PCP) MM Pacitioner - Primary Cane Provider (PCP) Pacitioner - Primary Cane Provider (PCP) MM Pacitioner - Primary Cane Provider (PCP) MM Pacitioner - Primary Cane Provider (PCP) Pacitioner - Primary Cane Provider (PCP) Pacitioner - Primary Cane Provider (PCP) MM Pacitioner - Primary Cane Provider (PCP) Pacitioner - Primary Cane Provider (PC	Sabur Rumana C Md	Practitioner - Primary Care Provider (PCP)										
Midd	O'Connell Daniel B Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
AMM Practitioner - Primary Case Provider (PCP) C <td>Bortnick Anna Emily</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Bortnick Anna Emily	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Weiner Bernard M Md	Practitioner - Primary Care Provider (PCP)										
d Practitioner - Primary Care Provider (PCP) V	Aniff Mohamed	Practitioner - Primary Care Provider (PCP)										
Mid Practitioner - Primary Care Provider (PCP) V <td>Yung Ralph Pc Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Yung Ralph Pc Md	Practitioner - Primary Care Provider (PCP)										
Mid Practitioner - Primary Care Provider (PCP) V <td>Haines Mary Ann Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td>	Haines Mary Ann Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mid de Practitioner - Primary Care Provider (PCP) Dita Mid Practitioner - Primary Care Provider (PCP) Dita Mid Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Dita Mid Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Dita Mid Practitioner - Primary Care Provider (PCP) Dita Mid Practitioner - Primary Care Provider (PCP) Dita Mid Practitioner - Primary Care Provider (PCP) Mid Practitioner - Primary Care Provider (PCP) Mid Practitioner - Primary Care Provider (PCP) Directitioner - Primary Care Provider (PCP) Anne Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provide	Persaud Indrani	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
infal Mid Practitioner - Primary Care Provider (PCP) Igle Practitioner - Primary Care Provider (PCP) Mid Mid Practitioner - Primary Care Provider (PCP) Mid Practitioner - Primary Care Provider (PCP) Mid Practitioner - Primary Care Provider (PCP) Anne Practitioner - Primary Care Provider (PCP) Practitioner - Primary	Levy Paul Arthur Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
prisal Mod Practitioner - Primary Case Provider (PCP) V	Posner Joel Ira Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Pabillo Md Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Anne Practitioner - Primary Care Provider (PCP)	Coghill Alice Victoria Md	Practitioner - Primary Care Provider (PCP)										
Pabillo Md Practitioner - Primary Care Provider (PCP) Igi Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Anne Practitioner - Primary Care Provider (PCP) Anne Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provi	Kerry J Murphy	Practitioner - Primary Care Provider (PCP)										
title Practitioner - Primary Care Provider (PCP) Anne Anne Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Anne Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Lumibao Ala-May Pabillo Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Itjie Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Anne Practitioner - Primary Care Provider (PCP) Pra	Patel Amit	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Bractitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Bd Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Anne Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Anne Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Alt Elizabeth Neeltje	Practitioner - Primary Care Provider (PCP)										
Bractitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Bd Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Anne Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Laud Geeta	Practitioner - Primary Care Provider (PCP)										
dd Practitioner - Primary Care Provider (PCP) 4 <td>Guo Alice Qingyi</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Guo Alice Qingyi	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Wolff Edward Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Levine Evan S Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Mckee Melissa D Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V	Litwin Alain H Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Galvin Catherine Anne	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP	Coyle Christina	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Oza Sandra	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Moylan Juliana Bridget Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
mmanouil Practitioner - Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V	Broadway Dallas	Practitioner - Primary Care Provider (PCP)										
	Lee Regina	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<	<	<
	Tsounias Emmanouil	Practitioner - Primary Care Provider (PCP)										



Page 373 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Patel Milani	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	〈	<	<	<
Simpson-Jones Roxanne	Practitioner - Primary Care Provider (PCP)										
Bakshi Saroj Sahgal	Practitioner - Primary Care Provider (PCP)										
Polosatkin Anatoly	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Reichert Steven F Md	Practitioner - Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Williams Linda Md	Practitioner - Primary Care Provider (PCP)										
Afari Jacquelyn Md	Practitioner - Primary Care Provider (PCP)										
Paikin Mikhail Md	Practitioner - Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Bendich Galina Md	Practitioner - Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Ravikumar Sunita Md	Practitioner - Primary Care Provider (PCP)										
Warford Robert	Practitioner - Primary Care Provider (PCP)										
Gross Elissa	Practitioner - Primary Care Provider (PCP)										
Kelderhouse Jacqueline Mary	Practitioner - Primary Care Provider (PCP)										
Villi Roger A Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Akingboye Bolanle Adenike	Practitioner - Primary Care Provider (PCP)										
Melissa Lee Mei Woo	Practitioner - Primary Care Provider (PCP)										
Bobra Shalini	Practitioner - Primary Care Provider (PCP)										
Bauer Carolyn Ann Md	Practitioner - Primary Care Provider (PCP)										
Standefer Julia	Practitioner - Primary Care Provider (PCP)										
Giang William K Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Back Alexandra	Practitioner - Primary Care Provider (PCP)										
Ma Yeou Cheng M Md	Practitioner - Primary Care Provider (PCP)										
Gavrilova Tatyana	Practitioner - Primary Care Provider (PCP)										
Fiori Kevin	Practitioner - Primary Care Provider (PCP)										
Gumbs Maudina S	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Glaser Joy H Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Chamnongvongse Pirahatai	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Robinson Yavonne	Practitioner - Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Bussoletti Natalee Marie	Practitioner - Primary Care Provider (PCP)										
Hemel Deborah	Practitioner - Primary Care Provider (PCP)										
Hoskinson Orlene	Practitioner - Primary Care Provider (PCP)										



Page 374 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii 4	4.a.iii	4.c.ii
Dumas Marie	Practitioner - Primary Care Provider (PCP)										
Mchugh Marlene Elizabeth Fnp	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<	<	<
Cortijo Amarilys R Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
Ferrara Steven A	Practitioner - Primary Care Provider (PCP)										
Tolentino Altagracia Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<		<	<
Marie-Nirva Blaise	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<		<
Jackson Robert	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<				<
Barzel Uriel Shimon Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Tizer Karen	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<				<
Tavana Denise Marie	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Asfaw Zergabachew Md	Practitioner - Primary Care Provider (PCP)										
Renee Chalom	Practitioner - Primary Care Provider (PCP)										
Gellen Judit Md	Practitioner - Primary Care Provider (PCP)										
Wallerson Donald Md	Practitioner - Primary Care Provider (PCP)										
Ceresnak Jeffrey Mark	Practitioner - Primary Care Provider (PCP)										
Costas-Katz Carmen Silvia Md	Practitioner - Primary Care Provider (PCP)										
Ozuah Maria Theresa P	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Wolloch Norbert Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Fomberstein Barry J Md	Practitioner - Primary Care Provider (PCP)										
Long Glenda Minus	Practitioner - Primary Care Provider (PCP)										
Kaul Mohini Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ehtesham Nadira	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ozcan Mahire	Practitioner - Primary Care Provider (PCP)										
Nadiger Shrivatsa	Practitioner - Primary Care Provider (PCP)										
Schafler Scott	Practitioner - Primary Care Provider (PCP)										
Tanna Monique	Practitioner - Primary Care Provider (PCP)										
Bederniceanu Florenta Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Gurunathan Rajan Md	Practitioner - Primary Care Provider (PCP)	<		<	<		<		<	<	<
Mukherjee Sarmistha	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Diaz Francisco	Practitioner - Primary Care Provider (PCP)										
Pyo Robert T	Practitioner - Primary Care Provider (PCP)										



Page 375 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Laitman Robert S Md	Practitioner - Primary Care Provider (PCP)										
Dibona Marcello Md	Practitioner - Primary Care Provider (PCP)										
Thompson Maureen Althea	Practitioner - Primary Care Provider (PCP)										
Moazen Haleh Md	Practitioner - Primary Care Provider (PCP)										
Hernandez Renee Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	ζ.	<		
Concepcion Lydia Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Annmarie Ketura Gordon-Wint	Practitioner - Primary Care Provider (PCP)										
Sreeram Radhika	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	ζ.	<	<	<
Kanahara Satoko	Practitioner - Primary Care Provider (PCP)										
Jean-Jacques Lamercie Mohane	Practitioner - Primary Care Provider (PCP)										
Alarcon-Cardenas Deni G	Practitioner - Primary Care Provider (PCP)										
Husain Syed S Md	Practitioner - Primary Care Provider (PCP)										
Kaufman Alan	Practitioner - Primary Care Provider (PCP)										
Michnovicz Jon J Md	Practitioner - Primary Care Provider (PCP)										
George Erik Md	Practitioner - Primary Care Provider (PCP)										
Ladogana Loredana E Md	Practitioner - Primary Care Provider (PCP)	<		<	<	<	<	<	<		
Ihemaguba Michael O Md	Practitioner - Primary Care Provider (PCP)										
Paccione Gerald A Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Amenechi-Enahoro Susan	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Shukla Shuchin	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Robles Juan Carlos	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Adamczyk Janine	Practitioner - Primary Care Provider (PCP)										
Bowen Kevin F	Practitioner - Primary Care Provider (PCP)										
Chambers Stephinie Melissa	Practitioner - Primary Care Provider (PCP)										
Galen Benjamin Thomas	Practitioner - Primary Care Provider (PCP)										
Dilorenzo Mary E	Practitioner - Primary Care Provider (PCP)										
Herbsman Neil Md	Practitioner - Primary Care Provider (PCP)										
Afzal Munazza Md	Practitioner - Primary Care Provider (PCP)										
Capalbo Ralph H	Practitioner - Primary Care Provider (PCP)										
Levine Alan Jay Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Gobikrishna Ariaratnam Md	Practitioner - Primary Care Provider (PCP)										



Page 376 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

										der (PCP)	Practitioner - Primary Care Provider (P	Hackley Barbara Cnm
<	<	<	<	<	<	<	<	<	<	der (PCP)	Practitioner - Primary Care Provider (P	Baron Lisa Colleen Md
										der (PCP)	Practitioner - Primary Care Provider (P	Schweitzer Philip E Md
<	<	<	<	<	<	<	<	<	<	der (PCP)	Practitioner - Primary Care Provider (P	Averbukh Yelena Md
<	<	<	<	<	<	<	<	<	<	der (PCP)	Practitioner - Primary Care Provider (P	Wong Chui Fan Do
<	<	<	<	<	<	<	<	<	<	der (PCP)	Practitioner - Primary Care Provider (P	Castillo Thais Melissa
										der (PCP)	Practitioner - Primary Care Provider (P	Gruscinska Olga
										der (PCP)	Practitioner - Primary Care Provider (P	Narendra Nithan
										der (PCP)	Practitioner - Primary Care Provider (P	Lee Juliane
										der (PCP)	Practitioner - Primary Care Provider (P	Narvaez Melissa
<	<	<	<	<	<	<	<	<	<	der (PCP)	Practitioner - Primary Care Provider (P	Wilson Teresa Ann
										der (PCP)	Practitioner - Primary Care Provider (P	Lloyd Madeleine
<	~	<	<	<	<	<	<	<	<	der (PCP)	Practitioner - Primary Care Provider (P	Sigal Samuel Harold Md
										der (PCP)	Practitioner - Primary Care Provider (P	Silver Alyssa Hope Md
<	<	<	<	<	<	<	<	<	<	der (PCP)	Practitioner - Primary Care Provider (P	Keltz Harold Md
<	<	<	<	<	<	<	<	<	<	der (PCP)	Practitioner - Primary Care Provider (P	Boro Alexis David Md
										der (PCP)	Practitioner - Primary Care Provider (P	Chudnoff Scott G Md
<	<	<	<	<	<	<	<	<	<	der (PCP)	Practitioner - Primary Care Provider (P	Lee Elizabeth
<	<	<	<	<	<	<	<	<	<	der (PCP)	Practitioner - Primary Care Provider (P	Agregado Angeline M Md
<	<	<	<	<	<	<	<	<	<	der (PCP)	Practitioner - Primary Care Provider (P	Phupakdi Wipanee Md
<	~	<	<	<	<	<	<	<	<	der (PCP)	Practitioner - Primary Care Provider (P	Hashim Asmaa
										der (PCP)	Practitioner - Primary Care Provider (P	Kam Sung Hee
<	~	<	<						<	der (PCP)	Practitioner - Primary Care Provider (P	Nayudu Suresh Kumar S
<	<	<	<	<	<	<	<	<	<	der (PCP)	Practitioner - Primary Care Provider (P	Scharbach Kathryn
										der (PCP)	Practitioner - Primary Care Provider (P	Reddy Suman Mandadi Md
<	<	<	<	<	<	<	<	<	<	der (PCP)	Practitioner - Primary Care Provider (PCP)	Orgel Marc Lawrence Md
<	<	<	<	<	<	<	<	<	<	der (PCP)	Practitioner - Primary Care Provider (P	Gold Marji Md
										der (PCP)	Practitioner - Primary Care Provider (P	Ben Zvi Zvi Md
										der (PCP)	Practitioner - Primary Care Provider (P	Harrison Roslyn L
										der (PCP)	Practitioner - Primary Care Provider (PCP)	Barakat Firas Lutfi Md
										der (PCP)	Practitioner - Primary Care Provider (P	Cadet Eddy Md
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Category	Provider Category	Provider Name
									ts	Participating in Projects		



Page 377 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Name Provider Canagory 2.a.		Participating in Projects	jects									
Pacitioner - Primary Cate Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
O O O Practitioner - Primary Care Provider (PCP) M<	Wren Sarah Barrett	Practitioner - Primary Care Provider (PCP)										
Bracillorer - Primary Care Provider (PCP)	Agbonkpolo Francis O O	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Case Provider (PCP)	Bogaisky Michael Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Pacitioner - Primary Care Provider (PCP)	Ntiamoah Kwabena	Practitioner - Primary Care Provider (PCP)	<	<	ζ.	<	<	<	<	<		<
Practitioner - Primary Care Provider (PCP)	Asas Kathleen Du	Practitioner - Primary Care Provider (PCP)	<		ζ.	<		<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Sheira L Schlair Md	Practitioner - Primary Care Provider (PCP)	ζ.	ζ.	ζ.	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Taylor Marlene B	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Sinha Nandita	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
RRn Practitioner - Primary Care Provider (PCP) Modrayo Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) V	Pike Lily	Practitioner - Primary Care Provider (PCP)										
Morayo Practitioner - Primary Care Provider (PCP) V	De Oliveira Paolo S Rn	Practitioner - Primary Care Provider (PCP)										
Md Practitioner - Primary Care Provider (PCP) V <td>Alonge Oluwatoyin Morayo</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Alonge Oluwatoyin Morayo	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Bulauitan Manuel C Md	Practitioner - Primary Care Provider (PCP)										
Ind Practitioner - Primary Care Provider (PCP) Sukumar Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Indicationer - Primary Care Provider (PCP) Indicatio	Frei Gill Leor Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) eth Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) d Practitioner - Primary Care Provider (PCP) Gractitioner - Primary Care Provider (PCP) Practitioner -	Neglio Roseanne Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Jukumar Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Jukumar Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Jukumar Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (P	Kim Kami Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) IX IX<	Francis Mitzie	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Parikh Stuti	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Ca	Sachdeva Crystal	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Sukumar Practitioner - Primary Care Provider (PCP) V	Sulaj Donjeta	Practitioner - Primary Care Provider (PCP)										
Sukumar Practitioner - Primary Care Provider (PCP) Image: Continuous Care Pro	Okrent John Lazear	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
eth Practitioner - Primary Care Provider (PCP) d Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Kimberly Practitioner - Primary Care Provider (PCP) Practi	Kavanoor Krithika Sukumar	Practitioner - Primary Care Provider (PCP)										
Id Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Id Practitioner - Primary Care Provider (PCP) Id Practitioner - Primary Care Provider (PCP) Kimberly Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practition	Trevino Lara Elizabeth	Practitioner - Primary Care Provider (PCP)										
Id Practitioner - Primary Care Provider (PCP) Id Practitioner - Primary Care Provider (PCP) Kimberly Practitioner - Primary Care Provider (PCP) Scott Practitioner - Primary Care Provider (PCP)	Kazakov Valeri I Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Sable Robert A Md	Practitioner - Primary Care Provider (PCP)										
berly Practitioner - Primary Care Provider (PCP) V <t< td=""><td>Cetin Mehmet</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Cetin Mehmet	Practitioner - Primary Care Provider (PCP)										
berly Practitioner - Primary Care Provider (PCP)	Shulman Victoria Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Merriweather Aisha Kimberly	Practitioner - Primary Care Provider (PCP)										
am Practitioner - Primary Care Provider (PCP) Image:	Herszenson David Scott	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Green Young Sam	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Hwang Hannah	Practitioner - Primary Care Provider (PCP)										
	Anh Viet Vuong	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 378 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provident Name Provident Name Provident Catagory Zau		Participating in Projects	jects									
bind Practitioner - Primary Cane Provider (PCP) XX X	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Elizabeth	Pierre Florence Dominique	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	〈	<	〈	<	<
Elizabeth Pacitioner - Primary Case Provider (PCP) In Pacitioner - Primary Case Provider (PCP) Pacitioner - Prim	Wagman Gabriel	Practitioner - Primary Care Provider (PCP)										
h h Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) C Practitioner - Primary Care Provider (PCP) C Practitioner - Primary Care Provider (PCP) C Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Z Practitioner - Primary Care Provider (PCP) Bright Mod Practition	Malik Kristina Elizabeth	Practitioner - Primary Care Provider (PCP)										
Pacitioner - Primary Case Provider (PCP)	Shah Seema	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V	Hipkens Sarah	Practitioner - Primary Care Provider (PCP)										
Idlames Mid Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) <t< td=""><td>Shah Nidhi</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Shah Nidhi	Practitioner - Primary Care Provider (PCP)										
Pacitioner - Primary Cane Provider (PCP) C C C C C C C C C	Hochster Howard James Md	Practitioner - Primary Care Provider (PCP)										
IMID Practitioner - Primary Case Provider (PCP) IMID IMID<	Gomez Mery C	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
an Mdd Practitioner - Primary Care Provider (PCP) X	Weiner Richard Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
an Md Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Imag	Nord Nadia Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Reyes Luz Parlan Md	Practitioner - Primary Care Provider (PCP)	<		<	~		<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Spengler Emily	Practitioner - Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<
Abyarr Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Ima	Kesebir Deniz	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
hayar Practitioner - Primary Care Provider (PCP) V<	Fausto James	Practitioner - Primary Care Provider (PCP)										
ne C Practitioner - Primary Care Provider (PCP) V </td <td>Yazdanbakhsh Khashayar</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Yazdanbakhsh Khashayar	Practitioner - Primary Care Provider (PCP)										
m Md Practitioner - Primary Care Provider (PCP) Image: Control of the provider of the provider of the provider of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner of the provider of the practitioner - Primary Care Provider (PCP) Image: Control of the provider of the practitioner - Primary Care Provider of the provider of the practitioner - Primary Care Provider of the provider of the practitioner - Primary Care Provider of the provider of the practitioner - Primary Care Provider of the practitioner - Primary Care Provider of the provider of the practitioner - Primary Care Provider of the provider of the practitioner - Primary Care Provider of the provider of the practitioner - Primary Care Provider of the provide	Cocca-Bates Katherine C	Practitioner - Primary Care Provider (PCP)										
m Md Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Image	Salcedo Vanessa	Practitioner - Primary Care Provider (PCP)	<		<	~		<	<	<	<	<
nMd Practitioner - Primary Care Provider (PCP) Image:	Lukose James Mr.	Practitioner - Primary Care Provider (PCP)										
Ineda Mod Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)	Sender Joel Abraham Md	Practitioner - Primary Care Provider (PCP)	<		<	~		<	<	<	<	<
neda Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) P	Nwosu Julius Rpa	Practitioner - Primary Care Provider (PCP)										
Md Practitioner - Primary Care Provider (PCP) Morrison Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V V V <t< td=""><td>Balcetyte Harris Nomeda Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Balcetyte Harris Nomeda Md	Practitioner - Primary Care Provider (PCP)										
Md Practitioner - Primary Care Provider (PCP) Solution of the practition of the provider (PCP) Solution of the practition of the provider (PCP) Solution of the practition of	Kumari Jaishree Md	Practitioner - Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<
Md Practitioner - Primary Care Provider (PCP) V V V V Morrison Md Practitioner - Primary Care Provider (PCP) V V V V V V Morrison Md Practitioner - Primary Care Provider (PCP) V V V V V V V Practitioner - Primary Care Provider (PCP) V <td< td=""><td>Caces Wilfredo</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></td<>	Caces Wilfredo	Practitioner - Primary Care Provider (PCP)										
Morrison Md Practitioner - Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V	Haber Patricia Luise Md	Practitioner - Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Image: Control of the provider of the practition	Brust James Charles Morrison Md	Practitioner - Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) V	Carbuto Alfred	Practitioner - Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) V<	Barnhart J Marie	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (P Practitioner - Primary Care Provider (P Practitioner - Primary Care Provider (P	Hafeez Waseem Md	Practitioner - Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<
Practitioner - Primary Care Provider (P	Friedman Ronit	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (P	Ahmadian Lohrasb	Practitioner - Primary Care Provider (PCP)										
	Khalid Laila	Practitioner - Primary Care Provider (PCP)										



Page 379 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name		Participating in Projects	jects									
Dis. Practitioner - Primary Care Provider (PCP) Dis. Practitioner - Primary Care Provider (PCP) Dis. Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Divided Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Mad Practitioner - Primary Care Primary Care Primary Care Primary Care Primary C	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Practitioner - Primary Care Provider (PCP)	Shah Alpa	Practitioner - Primary Care Provider (PCP)										
Dr. Practitioner - Primary Care Provider (PCP) Column (PCP)	Barros Romina Mariel	Practitioner - Primary Care Provider (PCP)										
one Practitioner - Primary Case Provider (PCP) X <td>Dagli Sanatkumar Dr.</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Dagli Sanatkumar Dr.	Practitioner - Primary Care Provider (PCP)										
cene Practitioner - Primary Care Provider (PCP) C </td <td>Bartsch Sona</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td>ζ.</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Bartsch Sona	Practitioner - Primary Care Provider (PCP)	<	<	ζ.	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Dorsey Brian Eugene	Practitioner - Primary Care Provider (PCP)										
Practitional - Primary Case Provider (PCP)	Erlikh Tamara Md	Practitioner - Primary Care Provider (PCP)	<		ζ.	<		ζ.	<	<	ζ	ζ
David Md Practitioner - Primary Care Provider (PCP) ✓ <t< td=""><td>Vaidya Minal</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Vaidya Minal	Practitioner - Primary Care Provider (PCP)										
Pacilitioner - Primary Care Provider (PCP) C C C C C C C C C	Hoffman Anthony David Md	Practitioner - Primary Care Provider (PCP)										
Phatles Do Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) <th< td=""><td>Fitten Joan T Np</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Fitten Joan T Np	Practitioner - Primary Care Provider (PCP)										
Mid Practitioner - Primary Care Provider (PCP) Image:	Appelbaum Eric Charles Do	Practitioner - Primary Care Provider (PCP)	<		ζ.	<		<	<	<	<	<
Md Practitioner - Primary Care Provider (PCP) CX CX<	Delaney Brian Md	Practitioner - Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Md Practitioner - Primary Care Provider (PCP) V <td>Lee Bernard Won Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td>	Lee Bernard Won Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Md Practitioner - Primary Case Provider (PCP) X <td>Molina Maritza Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td>	Molina Maritza Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Interpretation of the control of the contro	Clark Elizabeth M Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Gonzalez Angel Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Milan Felise B Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Menchaca Raquel	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ind Practitioner - Primary Care Provider (PCP) Image:	Hodgson Sybil Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) I Matthew Md Practitioner - Primary Care Provider (PCP) I Matthew Md Practitioner - Primary Care Provider (PCP) MM Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provid	Miskovitz Sharyn	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Id Practitioner - Primary Care Provider (PCP) V<	Davis Raquel	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ind Practitioner - Primary Care Provider (PCP) Inditthew Md Practitioner - Primary Care Provider (PCP) Indithew Md Practitioner - Primary Care Provider (PCP) Indi	Gbur Maria S Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
r M Md Practitioner - Primary Care Provider (PCP) Matthew Md Practitioner - Primary Care Provider (PCP) In arie Lombardi Md Practitioner - Primary Care Provider (PCP) In arie Lombardi Md Practitioner - Primary Care Provider (PCP) In arie Lombardi Md Practitioner - Primary Care Provider (PCP) In arie Lombardi Md Practitioner - Primary Care Provider (PCP) In arie Lombardi Md Practitioner - Primary Care Provider (PCP) In arie Lombardi Md Practitioner - Primary Care Provider (PCP) In arie Lombardi Md Practitioner - Primary Care Provider (PCP) In arie Lombardi Md Practitioner - Primary Care Provider (PCP) In arie Lombardi Md Practitioner - Primary Care Provider (PCP) In arie Lombardi Md In arie L	Baraya Edgar F Md	Practitioner - Primary Care Provider (PCP)										
I Matthew Md Practitioner - Primary Care Provider (PCP) I Matthew Md Practitioner - Primary Care Provider (PCP) I Matthew Md Practitioner - Primary Care Provider (PCP) I Matthew Md Practitioner - Primary Care Provider (PCP) I Matthew Md Practitioner - Primary Care Provider (PCP) I Matthew Md Practitioner - Primary Care Provider (PCP) I Matthew Md Practitioner - Primary Care Provider (PCP) I Matthew Md Practitioner - Primary Care Provider (PCP) I Matthew Md I Matthew Md I Matthew Md I Matthew Md<	Alinea Christopher M Md	Practitioner - Primary Care Provider (PCP)										
arie Lombardi Md Practitioner - Primary Care Provider (PCP) V <td< td=""><td>Jakubowicz David Matthew Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></td<>	Jakubowicz David Matthew Md	Practitioner - Primary Care Provider (PCP)										
Saleha Md Practitioner - Primary Care Provider (PCP) Abrielle Md Practitioner - Primary Care Provider (PCP) MM Practitioner - Primary Care Provider (PCP)	Conigliaro Rosemarie Lombardi Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
t M Md Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP)	Farooqui Syeda Saleha Md	Practitioner - Primary Care Provider (PCP)	<				<		<			<
Practitioner - Primary Care Provider (PCP)	Mcgarry Laura Gabrielle Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V	Grossberg Robert M Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V V V V V V V V V V V V V	Joseph Brigid Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Neade Tina Marie Md	Practitioner - Primary Care Provider (PCP)										
	Upadhyay Sanjay	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 380 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ojects	-								
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Lalas Kristine Myra	Practitioner - Primary Care Provider (PCP)										
Ruddy-Ramirez Cory	Practitioner - Primary Care Provider (PCP)	<	ζ.	ζ.	<	<	<	<	ζ.		<
Tyau Nicholas Daniel	Practitioner - Primary Care Provider (PCP)										
Lopez Taina	Practitioner - Primary Care Provider (PCP)										
Elrington Carol	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Epstein Carol A Md	Practitioner - Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Gupta Sindhu Md Pc	Practitioner - Primary Care Provider (PCP)										
Sims Daniel	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Capps Linnea	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Burke Robert	Practitioner - Primary Care Provider (PCP)										
Popovtzer Zolty Einath Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Davidson Lynn Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Sachdev Bindu Do	Practitioner - Primary Care Provider (PCP)										
Cahill Linda Md	Practitioner - Primary Care Provider (PCP)										
Blackstock Oni	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Copeland Ebony R	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Amorosa Louis	Practitioner - Primary Care Provider (PCP)										
Shujauddin Sadahf	Practitioner - Primary Care Provider (PCP)										
Cimt Karene	Practitioner - Primary Care Provider (PCP)										
Ushay Henry Michael Md	Practitioner - Primary Care Provider (PCP)										
Ettlinger Hugh Marshall Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Shailaja N Setty	Practitioner - Primary Care Provider (PCP)										
Epstein Eric J Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Rubin Susan	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Chambers Hazel Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Alderman Elizabeth M Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Owusu-Ansah Philip Md	Practitioner - Primary Care Provider (PCP)										
Diaz Maria C Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Vicil Bernice Michelle	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Slosar Magdalena	Practitioner - Primary Care Provider (PCP)										
Davis Jennifer	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 381 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Practitioner - Primary Care Provider (PCP) Practitioner - Prim		Participating in Projects	ects	; ;	> F 	• •) 	> -	• •	::	. 	=
Intellible Pacitioner - Primary Case Provider (PCP) Pacitioner -	Tomuta Vlad	Practitioner - Primary Care Provider (PCP)	₹ 2.a.I	₹ Z.a.III	₹ 2.b.III	< .b.IV	3.a.	3.6.1	3.C.I	3.d.II	₹ 4.a.	4.6.11
Pactitione: Primary Case Provider (PCP)	L'Official Janel Elise	Practitioner - Primary Care Provider (PCP)										
Motigon Peacliticoner - Primary Care Provider (PCP) V <th< td=""><td>Cooper Marcina</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Cooper Marcina	Practitioner - Primary Care Provider (PCP)										
Prestitioner - Primary Care Provider (PCP)	Yao-Cohen Morgen	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Riccobono Brianna	Practitioner - Primary Care Provider (PCP)										
Dama Ellen Practitioner - Primary Care Provider (PCP) W <	Stark Allison	Practitioner - Primary Care Provider (PCP)										
mMM Practitioner - Entmary Cane Provider (PCP) C <td>Sanderson Dana Ellen</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Sanderson Dana Ellen	Practitioner - Primary Care Provider (PCP)										
yos Pa Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Ima	Fuks Joachim Md	Practitioner - Primary Care Provider (PCP)										
any Mod Practitioner - Primary Care Provider (PCP) Image: Control of the Control of	Rivera Milagros Pa	Practitioner - Primary Care Provider (PCP)										
ary Mod Practitioner - Primary Care Provider (PCP) C	Reznik Marina Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	ζ.	<	ζ.	<	<	<
b Md Practitioner - Primary Care Provider (PCP) ✓<	Ishkanian Gary Md	Practitioner - Primary Care Provider (PCP)										
broter Ana Yuri Md Practitioner - Primary Carle Provider (PCP) V	Monas Habib Md	Practitioner - Primary Care Provider (PCP)										
Uilo Arismendy Md Practitioner - Primary Care Provider (PCP) V	Saito-Schachner Ana Yuri Md	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
IMM Practitioner - Primary Care Provider (PCP) IX	Carrero Braulio Arismendy Md	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
lifer Marie Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) <t< td=""><td>Rosa Daniel Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td><</td></t<>	Rosa Daniel Md	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		<
Idd Practitioner - Primary Care Provider (PCP) C <td>Irizarry Jennifer Marie</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Irizarry Jennifer Marie	Practitioner - Primary Care Provider (PCP)										
Inristian Mid Practitioner - Primary Care Provider (PCP) Image: Control of the provider (PCP) Image: Control of the practition of the pr	Nori Priya Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
nan Practitioner - Primary Care Provider (PCP) Image:	Gonzalez Christian Md	Practitioner - Primary Care Provider (PCP)										
Illiam H Practitioner - Primary Care Provider (PCP) V <th< td=""><td>Ross Jonathan</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Ross Jonathan	Practitioner - Primary Care Provider (PCP)										
Illiam H Practitioner - Primary Care Provider (PCP) V <th< td=""><td>Lu Tiffany</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Lu Tiffany	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
withan Md Practitioner - Primary Care Provider (PCP) V <t< td=""><td>Kalafatic William H</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></t<>	Kalafatic William H	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
ianne Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Imag	Shuter Jonathan Md	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
D Practitioner - Primary Care Provider (PCP) Image: C	O'Hara Marianne	Practitioner - Primary Care Provider (PCP)										
Domestition Practitioner - Primary Care Provider (PCP) Image: Control of the practition of the	Li Yan Md	Practitioner - Primary Care Provider (PCP)										
Vatalia Practitioner - Primary Care Provider (PCP) Image: Control of the control	Simi Suri Do	Practitioner - Primary Care Provider (PCP)										
S Lucille Practitioner - Primary Care Provider (PCP) Image: Control of the provider of the practition of the prac	Polyakova Natalia	Practitioner - Primary Care Provider (PCP)										
ylen J Practitioner - Primary Care Provider (PCP) V </td <td>Torres-Deas Lucille</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Torres-Deas Lucille	Practitioner - Primary Care Provider (PCP)										
ana Md Practitioner - Primary Care Provider (PCP)	Figueroa Kelen J	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V	Walsh John	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Sartan Tatyana Md	Practitioner - Primary Care Provider (PCP)										
	Taylor Allison Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 382 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Canagory 2.1		Participating in Projects	jects									
Pacificinor - Primary Care Provider (PCP) X	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Practitioner - Primary Care Provider (PCP)	Shargani Robert Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Katt Marguerite E	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Kang Elaine You Mi	Practitioner - Primary Care Provider (PCP)	ζ.	<	ζ.	<	〈	<	<	<		<
Practitioner - Primary Care Provider (PCP) Practitioner - Prim	Madaline Theresa Fitzgerald	Practitioner - Primary Care Provider (PCP)	ζ.	<	ζ.	<	ζ.	ζ.	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Lee Hyun-Joon Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Tan Jenny Yu	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Marrese Christine	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Hauck Kevin	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	De Guzman Paul Quinto	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Id Practitioner - Primary Care Provider (PCP) If Practitioner - Primary Care Provider (PCP) In Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V Practitioner - Prim	Simon Margo	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) d Practitioner - Primary Care Provider (PCP) f Practitioner - Primary Care Provider (PCP) f Practitioner - Primary Care Provider (PCP) Practitioner - P	Espinosa Eduardo Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Id Practitioner - Primary Care Provider (PCP) Practitioner - Prim	Daguilh Marie-Louis F Md	Practitioner - Primary Care Provider (PCP)										
Baractitioner - Primary Care Provider (PCP) Image	Naccarato Marc	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Skokowska-Lebelt Anna Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Pimentel Edgar Andrew Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Friedman Alan S Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) C	Mazing Maria Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Bidiwala Aneela Ashraf Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
nn Practitioner - Primary Care Provider (PCP) v <td>Semanision Kristen</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td><</td>	Semanision Kristen	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
Practitioner - Primary Care Provider (PCP) In Practitioner - Primary Care Provider (PCP) In Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) In Practitioner - Primary	Quinones Wendy	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Rinke Michael Lawrence	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V <th< td=""><td>Shiwbaran Leena Shaleen</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Shiwbaran Leena Shaleen	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Laude Amy Kristin	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) IV IV<	Medar Shivanand	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)<	Abieyuwa Iyare	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)<	Davis Tony	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Amoah Joyce	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Shin Dong-In	Practitioner - Primary Care Provider (PCP)										
	Graham Luner Salome	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	Bookhardt-Murray Lois J	Practitioner - Primary Care Provider (PCP)										
	Schiffer Kenneth A	Practitioner - Primary Care Provider (PCP)										



Page 383 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

bert William Md orraine ily Practice Pllc Ludmila ss Javier Md R Md Alan Alan Alan Alan Alan Alan Alan Alan	Participating in Projects	İs	_		-						
llc	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
llett Md	Practitioner - Primary Care Provider (PCP)										
llett Md	Practitioner - Primary Care Provider (PCP)										
llett Md	Practitioner - Primary Care Provider (PCP)										
llett Md	Practitioner - Primary Care Provider (PCP)	<	<	<	〈	〈	<	ζ	ζ.		
llett Md	Practitioner - Primary Care Provider (PCP)										
llett Md	Practitioner - Primary Care Provider (PCP)	〈		<	〈		<	ζ	ζ.	〈	<
llett Md	Practitioner - Primary Care Provider (PCP)										
llett Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
llett Md	Practitioner - Primary Care Provider (PCP)	<	〈	<	<	<	<	<	〈		
llett Md	Practitioner - Primary Care Provider (PCP)										
llett Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
llett Md	Practitioner - Primary Care Provider (PCP)										
llett Md	Practitioner - Primary Care Provider (PCP)										
llett Md	Practitioner - Primary Care Provider (PCP)										
llett Md	Practitioner - Primary Care Provider (PCP)										
llett Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
llett Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Vid	Practitioner - Primary Care Provider (PCP)										
Md	Practitioner - Primary Care Provider (PCP)										
Md	Practitioner - Primary Care Provider (PCP)										
Md	Practitioner - Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
		<	<	<	<	<	<	<	<	<	<
	Practitioner - Primary Care Provider (PCP)										
	Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)		<	<	<	<	<	<	<	<	<
	Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	Practitioner - Primary Care Provider (PCP)	< <	〈	<	<	<	<	<	<		<
Ford Miriam Practitioner - Primary	Practitioner - Primary Care Provider (PCP)	S S S		<	<	<	<	<	<		<
Alfonso Jillian Sheree Primary	Practitioner - Primary Care Provider (PCP)	< < < <	<	<	<	<	<	<	<	<	<
Natalie Brenner Primary	Practitioner - Primary Care Provider (PCP)		< <								
Giftos Jonathan Matthew Practitioner - Primary Care Provider (P	Practitioner - Primary Care Provider (PCP) 3 3 3 3	< <									



Page 384 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	- "										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Yang Fan	Practitioner - Primary Care Provider (PCP)										
Berrak Su Gulsun	Practitioner - Primary Care Provider (PCP)	ζ.	ζ.	ζ.	ζ.	<	<	ζ.	<	〈	<
Spund Brian	Practitioner - Primary Care Provider (PCP)										
Guevara Ernesto Jose	Practitioner - Primary Care Provider (PCP)										
Taich Liliana Monica	Practitioner - Primary Care Provider (PCP)										
Garg Purnima Md	Practitioner - Primary Care Provider (PCP)										
Ariyibi Oluyemisi Omotola Md	Practitioner - Primary Care Provider (PCP)										
Comprehensive Community Pediatrics	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Silverman Rubin S Md	Practitioner - Primary Care Provider (PCP)										
Keller Peter Karl Md	Practitioner - Primary Care Provider (PCP)										
Kumar Vanita Md	Practitioner - Primary Care Provider (PCP)										
Culmine John Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
120-50-9899120-50-9biagiotti Emilio	Practitioner - Primary Care Provider (PCP)										
Perilli Gaetano Md	Practitioner - Primary Care Provider (PCP)										
Villar Ryna Md	Practitioner - Primary Care Provider (PCP)										
Kim Young Whan Md	Practitioner - Primary Care Provider (PCP)										
Ramesh Manish	Practitioner - Primary Care Provider (PCP)										
Francois Veronica	Practitioner - Primary Care Provider (PCP)										
Schonberg Dana	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Swartz Jonathan A Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Bloomfield Diane E Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Rosen Zachary B Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Coco Maria Md	Practitioner - Primary Care Provider (PCP)										
Samuel Shawn Kunjumon Do	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Bisson Paul	Practitioner - Primary Care Provider (PCP)										
Acevedo Donna	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Rogan Donna M Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Russell Robin O Md	Practitioner - Primary Care Provider (PCP)										
Alam Shah	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Emenike Loretta Azuka	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Roman Jasmin	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	ζ.	ζ.	<	<	<		<



Page 385 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Jean Ernst F Md	Practitioner - Primary Care Provider (PCP)										
Panayiotopoulos Aristotle	Practitioner - Primary Care Provider (PCP)										
Alkhairw Hadeel	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	<	ζ	ζ	ζ	<	<	〈
Sharma Vandana X	Practitioner - Primary Care Provider (PCP)										
Avedissian Haroutiun C Md	Practitioner - Primary Care Provider (PCP)										
Santos Roderick Mallorca Md	Practitioner - Primary Care Provider (PCP)										
Rich Andrea Md	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	<	ζ.	ζ.	<	<	<	<
Selikson Sandra Md	Practitioner - Primary Care Provider (PCP)										
Garcia Mario J Md	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	<	〈	ζ.	<	<	<	<
Baker Margaret Np	Practitioner - Primary Care Provider (PCP)										
Suvarna Nair Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Stepensky Alex	Practitioner - Primary Care Provider (PCP)										
Raghukultilak Bharath	Practitioner - Primary Care Provider (PCP)										
Stephens Daniel	Practitioner - Primary Care Provider (PCP)										
Liriano Octavio Antonio Jr Md	Practitioner - Primary Care Provider (PCP)	~								<	
Ahn Jae Kyung Md	Practitioner - Primary Care Provider (PCP)										
Patel Bhawesh Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Arslanov Renat H Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Wasserstrom Sharon Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Dichter Robert H	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Samuels Jonathan Evan Md	Practitioner - Primary Care Provider (PCP)	~		<	<		<	<	<	<	<
Gervits Maria	Practitioner - Primary Care Provider (PCP)										
Polizzi Laura Netburn	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Rodriguez Idelka	Practitioner - Primary Care Provider (PCP)										
Koshy George P Md	Practitioner - Primary Care Provider (PCP)	~	<								
Schiffer Todd Jay Md	Practitioner - Primary Care Provider (PCP)										
Francois Max Pierre Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Villanueva Hugo J Md	Practitioner - Primary Care Provider (PCP)										
Kanevsky Julie Md	Practitioner - Primary Care Provider (PCP)										
Patel Sharad K Md	Practitioner - Primary Care Provider (PCP)										
George Claudene J Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 386 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Valicenti-Mcdermott Maria	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Shpitalnik Larisa	Practitioner - Primary Care Provider (PCP)										
Roth Serena Lauren	Practitioner - Primary Care Provider (PCP)	ζ.	<	ζ.	<	ζ.	<	<	<	<	<
Ikeda Scott	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Donovan Edmund J	Practitioner - Primary Care Provider (PCP)	ζ.	<	ζ.	<	ζ.	<	ζ	<	〈	<
Johnson Wendy	Practitioner - Primary Care Provider (PCP)										
Mansour Mayce	Practitioner - Primary Care Provider (PCP)										
Amanquah Lena A Do	Practitioner - Primary Care Provider (PCP)										
Ortiz Luis A Rpa	Practitioner - Primary Care Provider (PCP)										
Zingman Barry S Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Stein Melissa	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Tanowitz Herbert Md	Practitioner - Primary Care Provider (PCP)										
Chiaramonte Lawrence T	Practitioner - Primary Care Provider (PCP)										
Nyer Kenneth Lloyd Md	Practitioner - Primary Care Provider (PCP)										
Cheng Wei	Practitioner - Primary Care Provider (PCP)										
Carthen Dashima Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Samuels Rachel L	Practitioner - Primary Care Provider (PCP)										
Winkfield-Royster Tawana	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Lau Tsang	Practitioner - Primary Care Provider (PCP)										
Doshi Tina Vinay	Practitioner - Primary Care Provider (PCP)										
Koo Benjamin	Practitioner - Primary Care Provider (PCP)										
Immordino Frances Mary J Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Amendola-Sekinski Paula A Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Garcia Hortencia Cecilia Md	Practitioner - Primary Care Provider (PCP)										
Corpuz Marilou Obillo Md	Practitioner - Primary Care Provider (PCP)										
Polisar Mark J Md	Practitioner - Primary Care Provider (PCP)										
Coupey Susan Marie Mcguire Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Carrozzi Gianni Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Groves Jill Elizabeth Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Ansari-Ezabodi Amir Md	Practitioner - Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<	<
Kostakos Katherine Md	Practitioner - Primary Care Provider (PCP)	<	<	ζ	<	<	<	<	<	<	<



Page 387 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Esposito Darren Md	Practitioner - Primary Care Provider (PCP)										
Taylor-Kamara N'Gadie	Practitioner - Primary Care Provider (PCP)	<	<	ζ.	<	<	<	ζ.	<	ζ	<
Daniel David R	Practitioner - Primary Care Provider (PCP)										
Elliott Pamela Monica	Practitioner - Primary Care Provider (PCP)										
Osband Yardaena Md	Practitioner - Primary Care Provider (PCP)										
Gumaste Vivek Md	Practitioner - Primary Care Provider (PCP)										
Ramchandani Neesha Np	Practitioner - Primary Care Provider (PCP)										
Dickson Darlene	Practitioner - Primary Care Provider (PCP)										
Dalland Linda Jean	Practitioner - Primary Care Provider (PCP)										
Anderson Matthew Robert Md	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Beniyaminov Yanna	Practitioner - Primary Care Provider (PCP)										
De La Huerta Rafaela Maria	Practitioner - Primary Care Provider (PCP)										
Liburd Jennifer D Md	Practitioner - Primary Care Provider (PCP)										
Jones Kenneth Omri Md	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Mandel Ann C Md	Practitioner - Primary Care Provider (PCP)										
Goldman David L Md	Practitioner - Primary Care Provider (PCP)										
Soloway Bruce Harold Md	Practitioner - Primary Care Provider (PCP)	<	~	<	~	<	<	<	<	<	<
Auguste Jean K Md	Practitioner - Primary Care Provider (PCP)										
Kapoor Aarti	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Park Boma Diana	Practitioner - Primary Care Provider (PCP)										
Duran-Kim Meral	Practitioner - Primary Care Provider (PCP)										
Cano Nefertiti	Practitioner - Primary Care Provider (PCP)	<	~	<	~	<	<	<	<	<	<
Tschannerl Asiya S	Practitioner - Primary Care Provider (PCP)										
Dhar Nidhi	Practitioner - Primary Care Provider (PCP)										
Chee Benjamin Anted	Practitioner - Primary Care Provider (PCP)										
Farley Alice Gutknecht	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lehach Joan Md	Practitioner - Primary Care Provider (PCP)										
Mortazavi Shervin Md	Practitioner - Primary Care Provider (PCP)	<	~								
Acholonu Rhonda Graves	Practitioner - Primary Care Provider (PCP)										
Bender Melissa	Practitioner - Primary Care Provider (PCP)										
Gayle Eric George Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<



Page 388 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects	:	:	: : -	, _	-	_		:	_
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Tan Jade	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Teich Marvin L Md	Practitioner - Primary Care Provider (PCP)	ζ.	<								
Sullivan Christina K Md	Practitioner - Primary Care Provider (PCP)	ζ.	<	<	ζ.	<	<	<	\	ζ	<
Siddiqui Zehra	Practitioner - Primary Care Provider (PCP)										
Theodore E Patsis Md	Practitioner - Primary Care Provider (PCP)										
Ford Elizabeth Anne	Practitioner - Primary Care Provider (PCP)										
Hwang Andrew	Practitioner - Primary Care Provider (PCP)	<	<	<	ζ.	<	<	<	\		<
Rosansky Rachel Beth	Practitioner - Primary Care Provider (PCP)										
Singhal Raman	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Owens Jamie	Practitioner - Primary Care Provider (PCP)										
Shpolyansky Debora Davidovna	Practitioner - Primary Care Provider (PCP)										
Hawthorne Horace Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Bonanno Joseph	Practitioner - Primary Care Provider (PCP)										
Racine Andrew D Md Phd	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Shapiro Alan	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Malik Rubina Abdul Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Balchan Brooke	Practitioner - Primary Care Provider (PCP)										
Amico Jennifer	Practitioner - Primary Care Provider (PCP)										
Ader Michael S Md	Practitioner - Primary Care Provider (PCP)										
Lefrancois-Haber Darlene A Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ene Ada Romina	Practitioner - Primary Care Provider (PCP)										
Reidy Kimberly	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Zevallos-Ramos Michelle A	Practitioner - Primary Care Provider (PCP)										
Reddy Allareddy V K Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
Nieves Erika	Practitioner - Primary Care Provider (PCP)										
Duffy Helena	Practitioner - Primary Care Provider (PCP)										
Spicehandler Debra Ann Md	Practitioner - Primary Care Provider (PCP)										
Norton Brianna	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Goldberg Neil Md	Practitioner - Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Das Ashoke K Md	Practitioner - Primary Care Provider (PCP)										
Murray Margaret Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 389 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Canagoyy 2a1 2a1 2a1 2b1 2a1 3a1 3a1 3a1 3a1 4a1 3a1		Participating in Projects	ects									
Practitioner - Primary Cate Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Practitioner - Primary Case Provider (PCP)	Warman Karen L Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	>	<	<
Preditioner - Primary Care Provider (PCP)	Stemerman Michael B Md	Practitioner - Primary Care Provider (PCP)										
In Statistical Mode Practitioner - Primary Care Provider (PCP) 1 1 1 1 1 1 1 1 1	Ogbovoh Daniel Obaroakpor Md	Practitioner - Primary Care Provider (PCP)										
Initial A. Plantitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) <th< td=""><td>Ravi Srinivas Marellapudi Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Ravi Srinivas Marellapudi Md	Practitioner - Primary Care Provider (PCP)										
gh/l Practitioner - Primary Care Provider (PCP) III	Palmer Charibel A	Practitioner - Primary Care Provider (PCP)										
gh hyb Pactitioner - Primary Care Provider (PCP) V<	Azzarone Gabriella Claudia Md	Practitioner - Primary Care Provider (PCP)										
bitis Practitioner - Primary Case Provider (PCP) C. C	Fogwell Leigh	Practitioner - Primary Care Provider (PCP)										
glassins Realtha Practitioner - Primary Care Provider (PCP) CM	Salcedo Osiris	Practitioner - Primary Care Provider (PCP)										
Rebotoza D Practitioner - Primary Care Provider (PCP) C <	Rodriguez-Iglesias Realba	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	~		
Rebeccad D Practitioner - Primary Carle Provider (PCP) C	Kopa Justin	Practitioner - Primary Care Provider (PCP)										
liee Practitioner - Primary Care Provider (PCP) C </td <td>Braunstein Rebecca D</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Braunstein Rebecca D	Practitioner - Primary Care Provider (PCP)										
Bractitioner - Primary Care Provider (PCP) W	Outlaw Desiree	Practitioner - Primary Care Provider (PCP)										
a a Practitioner - Primary Care Provider (PCP) V <td>Safo Stella</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Safo Stella	Practitioner - Primary Care Provider (PCP)										
ge Md Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Imag	Moss Noah	Practitioner - Primary Care Provider (PCP)										
ge Md Practitioner - Primary Care Provider (PCP) Image: Control of the primary Care Provider (PCP) Image: Control of the provider (PCP)<	Cruz Jessica	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	~	<	<
ge Md Practitioner - Primary Care Provider (PCP) Company Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Company Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Company Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Company Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Company Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Company Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Company Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Company Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Company Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Company Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Company Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Company Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Company Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Company Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Company Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Company Care Provider (PCP) Practitioner - P	Chae Kristina	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	>	<	<
ge Md Practitioner - Primary Care Provider (PCP) Practitioner - P	Hadidi Zinah M	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) V		Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V </td <td>Howard Tomasz</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td>~</td> <td>~</td> <td><</td>	Howard Tomasz	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	~	~	<
Practitioner - Primary Care Provider (PCP) V	Roth Michael	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) V	Kolarsky Marian	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Alas-Hun Sheila	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	~	<
Practitioner - Primary Care Provider (PCP) V	Pratomo Vanessa	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	~	<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V	Prince Tresa Smitha	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	~	~	<
Practitioner - Primary Care Provider (PCP) Company Care Provider (PCP)<	Grieg Adolfo F Do	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) V	Barakat Maged Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) V<	Kalam Lobina Kaniz Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	~	<
Practitioner - Primary Care Provider (PCP) V<	Budd Joan Elizabeth Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	>	<	<
Practitioner - Primary Care Provider (PCP)	Rogers Margaret	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	~	<
Practitioner - Primary Care Provider (PCP)	Greenberg Jonathan M Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	Bonadonna Susan E Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 390 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Anastos Kathryn Md	Practitioner - Primary Care Provider (PCP)	ζ.	ζ.	ζ	ζ.	<	<	<	<	<	\
Rico Marta Md	Practitioner - Primary Care Provider (PCP)	ζ.	ζ.	ζ	ζ.	<	<	<	<	<	\
Brijlall Devika	Practitioner - Primary Care Provider (PCP)										
Sasson Michelle	Practitioner - Primary Care Provider (PCP)										
Desir Janice	Practitioner - Primary Care Provider (PCP)										
Zagreda Leze	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<	<	ζ
Marrast Lyndonna	Practitioner - Primary Care Provider (PCP)	ζ.	ζ.	ζ	ζ.	<	<	<	<	<	〈
Muthyala Padmini Kavitha Md	Practitioner - Primary Care Provider (PCP)										
Rudolph Bryan Joseph	Practitioner - Primary Care Provider (PCP)										
Hogan Alexander	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Perez Hector	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Jerome David	Practitioner - Primary Care Provider (PCP)										
Rubinstein Maria Michelle	Practitioner - Primary Care Provider (PCP)										
Taviloglu Gurkan Md	Practitioner - Primary Care Provider (PCP)										
Job Jeeny Mariya Do	Practitioner - Primary Care Provider (PCP)	~		<	<		<	<	<	<	<
Pintauro Frank L Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Miro Patricia	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Nahvi Sadi	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Venigalla Mahalakshmi Md	Practitioner - Primary Care Provider (PCP)										
Rondinel Evelyn M Md	Practitioner - Primary Care Provider (PCP)										
Anderson Kari Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Agre Fred A Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Rattotti Richard Raymond Md	Practitioner - Primary Care Provider (PCP)										
Fox Aaron D Md	Practitioner - Primary Care Provider (PCP)										
Dunner Ricardo Orlando Md	Practitioner - Primary Care Provider (PCP)										
Barland Peter Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Khatiwala Vijay V Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Rubinstein Arye Md	Practitioner - Primary Care Provider (PCP)										
Rindfleish Burton Md Pc	Practitioner - Primary Care Provider (PCP)										
Azam Mohammad Mahboob	Practitioner - Primary Care Provider (PCP)										
Chambliss Paul	Practitioner - Primary Care Provider (PCP)										




Page 391 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Name Provider Canagory 2.1 2.11		Participating in Projects	jects									
Midd Practitioner - Primary Care Provider (PCP) CI C	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Midd Plantificate - Primary Care Provider (PCP) Company	Golden Owen Md	Practitioner - Primary Care Provider (PCP)										
Sebban Practitioner - Primary Case Provider (PCP) CV CV <th< td=""><td>Volterra Fabio Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Volterra Fabio Md	Practitioner - Primary Care Provider (PCP)										
Alchael Md	Fletcher, Fnp Debbian	Practitioner - Primary Care Provider (PCP)										
asi Mid Practitioner - Primary Case Provider (PCP) Image: Case PCP)	Moscou Susan	Practitioner - Primary Care Provider (PCP)										
Ann Mid Pacilitioner - Primary Case Provider (PCP) Image: Case Provider (PCP) Im	Weiss Jeffrey Michael Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	ζ.	<
Placitioner - Primary Care Provider (PCP)	Williams Rebecca Ann Md	Practitioner - Primary Care Provider (PCP)										
Pacitioner - Primary Care Provider (PCP)	Scott Robin L	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
and Md Practitioner - Primary Care Provider (PCP) V	Sanger Heidi Scott	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Padmavathi Murakonda Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Kramer Arin	Practitioner - Primary Care Provider (PCP)										
quel Mélina Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) <t< td=""><td>Chiocconi Sofia</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Chiocconi Sofia	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Olivo Villabrille Raquel Melina	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) X	Hicks Nina M	Practitioner - Primary Care Provider (PCP)										
hh Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) J J J J J J J J J J J J J J J J J J J	Marrero Jessica	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
h Practitioner - Primary Care Provider (PCP) Drass Practitioner - Primary Care Provider (PCP) Drass Practitioner - Primary Care Provider (PCP) Ad Practitioner - Primary Care Provider (PCP) An Md Practitioner - Primary Care Provider (PCP) Lynn Md Practitioner - Primary Care Provider (PCP) Lynn Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Lynn Md Practitioner - Primary Care Provider (PCP) Practitioner	Jang Jennifer	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Yousuf Md Abdullah	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
press Practitioner - Primary Care Provider (PCP) Jacob Practitioner - Primary Care Provider (PCP) Jacob Practitioner - Primary Care Provider (PCP) Jacob Practitioner - Primary Care Provider (PCP) And Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Lynn Md Practitioner - Primary Care Provider (PCP) Lynn Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary	Baker Ben	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Id Practitioner - Primary Care Provider (PCP) Image:	Briones Maria Dolores	Practitioner - Primary Care Provider (PCP)										
Add Practitioner - Primary Care Provider (PCP) V	Driggs Carlos F Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Offi Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V V V V V an Md Practitioner - Primary Care Provider (PCP) V V V V V V V Lynn Md Practitioner - Primary Care Provider (PCP) V V V V V V V V V Lynn Md Practitioner - Primary Care Provider (PCP) V	Bernstein Larry J Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
An Md Practitioner - Primary Care Provider (PCP) An Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Lynn Md Practitioner - Primary Care Provider (PCP)	Okyere Kennedy Kofi	Practitioner - Primary Care Provider (PCP)										
an Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Lynn Md Practitioner - Primary Care Provider (PCP)	Duggan Mary Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lynn Md Practitioner - Primary Care Provider (PCP) V V V V V V Lynn Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V V V V V Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V V V V V Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V <td>Becker Heather Joan Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Becker Heather Joan Md	Practitioner - Primary Care Provider (PCP)										
Lynn Md Practitioner - Primary Care Provider (PCP) Image: Care PCP)	Huang Hui-Li Md	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)<	Nemerofsky Sheri Lynn Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Jonathan T Chang	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Harnik lan G Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Saxena Amit K Md	Practitioner - Primary Care Provider (PCP)	<	<								
ria Practitioner - Primary Care Provider (PCP)	Baron Sarah	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Mullin Margaret	Practitioner - Primary Care Provider (PCP)										
	Fung Chaw Gloria	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 392 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Jain Sachin	Practitioner - Primary Care Provider (PCP)										
Huang Anna Fang-Mei	Practitioner - Primary Care Provider (PCP)										
Weiss David	Practitioner - Primary Care Provider (PCP)	<	〈	<	<	<	<	<	<		<
Nayak Natasha	Practitioner - Primary Care Provider (PCP)										
Morrow Robert W Md	Practitioner - Primary Care Provider (PCP)										
Myint Win Md	Practitioner - Primary Care Provider (PCP)										
Filipkowski Anna	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Hazan Valerian Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Blum David A Md	Practitioner - Primary Care Provider (PCP)										
Deblasio Maria Pia Md	Practitioner - Primary Care Provider (PCP)										
Beil Robert Scott Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Dessalines Dervelyne	Practitioner - Primary Care Provider (PCP)										
Austin Katherine M	Practitioner - Primary Care Provider (PCP)										
Gover Mary Trace	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Sternlicht Hillel	Practitioner - Primary Care Provider (PCP)										
Tabatabaie Vafa	Practitioner - Primary Care Provider (PCP)										
Martin Sabrina D Md	Practitioner - Primary Care Provider (PCP)										
Kim Kyongmi Md	Practitioner - Primary Care Provider (PCP)										
Thibaud Jean-Etienne Do	Practitioner - Primary Care Provider (PCP)										
Palomino Lucy	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<		<
Lee Wayne Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Balthazar Robert Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
Lim Sylvia W Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Rubin Brian D Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Larkin Marian	Practitioner - Primary Care Provider (PCP)										
Cergnul Irene Grgurich Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Kelter Katharine Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mirchandani Monica Hargrovind	Practitioner - Primary Care Provider (PCP)										
Martinez Christine	Practitioner - Primary Care Provider (PCP)										
Escobar Diego Md	Practitioner - Primary Care Provider (PCP)										
Marcus Peter Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<		<



Page 393 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Category 2.3.1 2.3.11		Participating in Projects	rojects									
Practitioner - Primary Case Provides (PCP) C C C C C C C C C	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
biblis MM Practitioner - Primary Care Provider (PCP) X <t< td=""><td>Zangaglia Tanya Diana</td><td>Practitioner - Primary Care Provider (PCP)</td><td>ζ.</td><td></td><td>ζ.</td><td><</td><td>ζ.</td><td><</td><td><</td><td>ζ</td><td></td><td></td></t<>	Zangaglia Tanya Diana	Practitioner - Primary Care Provider (PCP)	ζ.		ζ.	<	ζ.	<	<	ζ		
Madd	Whitlow Regina	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mod. Expectitioner - Primary Cane Provider (PCP) V P P V V P<	Rajagopal Latha	Practitioner - Primary Care Provider (PCP)	<	<	〈	<	<	<	<	<	<	<
Practitioner - Primary Cane Provider (PCP)	Ghosh-Hazra Kabita Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Cane Provider (PCP)	Leff Jonathan D Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Shepardson Alethea K	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
roth Md Po Practitioner - Primary Care Provider (PCP) V <	Dunn Barbara N Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	ζ.	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Andrade Joseph Ricardo Md Pc	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Varghese Justin	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Kasapira Sophia	Practitioner - Primary Care Provider (PCP)										
y Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V	Schiff Robin Faryll	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) ✓ <td>Marcellus Jean-Jeffrey</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Marcellus Jean-Jeffrey	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Ningthoujam Sunita	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Suwandhi Pauline	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)<	Rikin Sharon	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Childs Claiborne	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) V	Balili Irida	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Khedimi Rabea	Practitioner - Primary Care Provider (PCP)										
Add Practitioner - Primary Care Provider (PCP) Image:	Lorenzo Mari Gem	Practitioner - Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Md Practitioner - Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V V V V V V V V <th< td=""><td>Tokar Svetlana Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Tokar Svetlana Md	Practitioner - Primary Care Provider (PCP)										
Vid Practitioner - Primary Care Provider (PCP) V <td>Rubin Mark I Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Rubin Mark I Md	Practitioner - Primary Care Provider (PCP)										
Kimberly Practitioner - Primary Care Provider (PCP) Column (PCP) C	Srinivasan Shobhna Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
ee Practitioner - Primary Care Provider (PCP) d Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP)	101661166beddows Kimberly	Practitioner - Primary Care Provider (PCP)										
dd Practitioner - Primary Care Provider (PCP) V <td>Robinson Marcia Renee</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td>	Robinson Marcia Renee	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Md Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V V V Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Turkieh Albert Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Md Practitioner - Primary Care Provider (PCP) V<	Minamoto Grace Y Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
ph Jr Practitioner - Primary Care Provider (PCP)	Neil Emancia Patricia Md	Practitioner - Primary Care Provider (PCP)										
ph Jr Practitioner - Primary Care Provider (PCP) V <t< td=""><td>Ortiz-Morales Hilda</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Ortiz-Morales Hilda	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Hawkins Jermel Joseph Jr	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Sowmya Stephen Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	Nguyen Kim	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 394 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ojects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii 4	4.c.ii
Patel Mayank	Practitioner - Primary Care Provider (PCP)										
Diaz Antonio Salvador Y Md	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	<	<	\	〈	<	〈	<
Saxena Jaya Banez	Practitioner - Primary Care Provider (PCP)										
Candela Ralph T Md	Practitioner - Primary Care Provider (PCP)										
Hilaire Marc Richard Md	Practitioner - Primary Care Provider (PCP)										
Walter Leslie Md	Practitioner - Primary Care Provider (PCP)										
Moussa Zobidatte Md	Practitioner - Primary Care Provider (PCP)										
Guilbe Rose M Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lesser Iris	Practitioner - Primary Care Provider (PCP)										
Tattelman Ellen P Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Patel Payal	Practitioner - Primary Care Provider (PCP)										
Macchiavello Guido Antenor	Practitioner - Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Pinzon Robin Ramos	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Lim Hyeong Young	Practitioner - Primary Care Provider (PCP)										
Levine Michael Ira Md	Practitioner - Primary Care Provider (PCP)										
Dr Guerrero Luis E Md Pc	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Sharma Jayendra R Md	Practitioner - Primary Care Provider (PCP)										
Stein Ruth Elizabeth Klein	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Vien Alexis	Practitioner - Primary Care Provider (PCP)										
Grushko Michael Jason Md	Practitioner - Primary Care Provider (PCP)										
Leon Kenneth	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Watkins Isheka S	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		~
John Jereesh T	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Kumar Viresh Md	Practitioner - Primary Care Provider (PCP)										
Scholnick Jenna May Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Hametz Patricia A Md	Practitioner - Primary Care Provider (PCP)										
Brown Collete	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lipman Hannah I Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Santhanam Hema L	Practitioner - Primary Care Provider (PCP)										
Hall Arthur Percival Md	Practitioner - Primary Care Provider (PCP)										
Yoo Jinil Md	Practitioner - Primary Care Provider (PCP)										



Page 395 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Bar Ada Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	ζ	<	<	<
Emili Gregory Md	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	<	ζ	<	ζ	<		
Andre Jean	Practitioner - Primary Care Provider (PCP)	<	<	<	<	ζ	<	〈	<	<	<
Ahmad Nauman	Practitioner - Primary Care Provider (PCP)										
Kho Sheryl Grace Rosero	Practitioner - Primary Care Provider (PCP)	<		<	<		<	〈	<	<	<
Rodriguez Glennis Mercedes	Practitioner - Primary Care Provider (PCP)										
Fyffe Ullanda Pattion	Practitioner - Primary Care Provider (PCP)	<	<	<	<	ζ	<	ζ	<	<	<
Dadlez Nina Mireille	Practitioner - Primary Care Provider (PCP)										
Gesten Amanda Garrett	Practitioner - Primary Care Provider (PCP)										
Perlstein David A Md	Practitioner - Primary Care Provider (PCP)										
Calderon Roberto Md	Practitioner - Primary Care Provider (PCP)										
Rivera Marlene Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Atac Bulent S	Practitioner - Primary Care Provider (PCP)										
Salomon Danielle Md	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Au Sophia S Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Pintauro Robert	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<		
Bedi Sudha	Practitioner - Primary Care Provider (PCP)										
Aroniadis Olga	Practitioner - Primary Care Provider (PCP)										
Broder Molly	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Bernard Marguerite Grace Md	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Dahdouh Michelle Adele Md	Practitioner - Primary Care Provider (PCP)										
Brovar Gilbert T	Practitioner - Primary Care Provider (PCP)										
Novak Inna	Practitioner - Primary Care Provider (PCP)										
Gupta Shikta Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Grantham Christopher Ashby Md	Practitioner - Primary Care Provider (PCP)										
Dela Cruz Sonia Bengzon Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Machuca Hildred X	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Aponte Ada Esther Md	Practitioner - Primary Care Provider (PCP)										
Chery Sherline	Practitioner - Primary Care Provider (PCP)										
Patel Viraj	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Bathory Eleanor	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 396 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Carl Lamour-Occean Carline	Practitioner - Primary Care Provider (PCP)	ζ.	<	〈	ζ.	<	<	〈	<		<
Escarfuller Juan Apolinar	Practitioner - Primary Care Provider (PCP)										
Ross Lawrence S Md	Practitioner - Primary Care Provider (PCP)										
Traver Diane Md	Practitioner - Primary Care Provider (PCP)	ζ.	<	ζ.	ζ.	<					
Mccoy Wanda	Practitioner - Primary Care Provider (PCP)	<	<	〈	ζ.	<	<	ζ.	<	ζ	<
Vaidya Sudhir Purushottam	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Kokotos Faye Md	Practitioner - Primary Care Provider (PCP)	ζ.	<	ζ.	ζ.	<	<	ζ.	<	ζ.	<
Biagiotti Wendy	Practitioner - Primary Care Provider (PCP)										
Schechter Miriam B Md	Practitioner - Primary Care Provider (PCP)	ζ.	<	〈	ζ.	<	<	ζ.	<	ζ.	<
Harris Emily Berkman Md	Practitioner - Primary Care Provider (PCP)										
Chavarria Nelson	Practitioner - Primary Care Provider (PCP)										
Mallipeddi Sahitya	Practitioner - Primary Care Provider (PCP)										
Adler Nicole	Practitioner - Primary Care Provider (PCP)										
Chernaik Richard B Md	Practitioner - Primary Care Provider (PCP)										
Thomas Sherlan Angela	Practitioner - Primary Care Provider (PCP)										
Datta Arpita Md	Practitioner - Primary Care Provider (PCP)										
Muggia Victoria A Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Cunningham Chinazo Opia Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Shin Sangyoon J	Practitioner - Primary Care Provider (PCP)										
Snellings John	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Matos Elaine	Practitioner - Primary Care Provider (PCP)										
Lado Juan Jose	Practitioner - Primary Care Provider (PCP)										
Moore Deann Elizabeth	Practitioner - Primary Care Provider (PCP)										
Goodman Robert L Md	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Kelly Stephen P Md	Practitioner - Primary Care Provider (PCP)										
Lodish Galya S	Practitioner - Primary Care Provider (PCP)										
Esteban-Cruciani Nora V Md	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Futterman Donna C Md	Practitioner - Primary Care Provider (PCP)										
Khan Naz F Md	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Stein Tara	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Borrero Melissa	Practitioner - Primary Care Provider (PCP)										



Page 397 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	jects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Lee Jonathan	Practitioner - Primary Care Provider (PCP)	ζ.	ζ.	ζ.	<	<	<	<	ζ	<	<	
Lamsen Marie Louies M	Practitioner - Primary Care Provider (PCP)											
Guilliames Conair	Practitioner - Primary Care Provider (PCP)											
Martin Michelle	Practitioner - Primary Care Provider (PCP)											
Ismailova Kyamalya A	Practitioner - Primary Care Provider (PCP)	<	<	ζ.	<	<	<	<	<	<	<	
Aggarwal Shilpi	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Dayan-Rosenman David Samson	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Maxson Emily	Practitioner - Primary Care Provider (PCP)											
Bermudez Aramis Antonio Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Carr Schevaughn	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<						
Pisipati Ramasita C Md	Practitioner - Primary Care Provider (PCP)											
Rafique Ilora I	Practitioner - Primary Care Provider (PCP)											
Dietrich Marianne Md	Practitioner - Primary Care Provider (PCP)											
Swiderski Deborah M Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Dennerlein Lynne Marie	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Prabhakaran Sapna	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Kalafatic William Edward Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<			
Akwuba Uche Onyeabo li Do	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Crespi Rebecca	Practitioner - Primary Care Provider (PCP)											
Sharma Madhu	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Krishnan Gokul Thiruppathi	Practitioner - Non-Primary Care Provider (PCP)	<	<									
Chintala Sreedhar	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<	<	
Leopold Armstrong	Practitioner - Non-Primary Care Provider (PCP)											
Sony Deepthi	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<	<	
Gumbs Cahlelah	Practitioner - Non-Primary Care Provider (PCP)											
Weston Gregory David	Practitioner - Non-Primary Care Provider (PCP)											
Rodriguez Jose	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Marietta Omo-Ikirodah	Practitioner - Non-Primary Care Provider (PCP)											
Hope Ivoko	Practitioner - Non-Primary Care Provider (PCP)											
Iranpourboroujeni Tannaz	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	ζ.	<	<	<	<	<	<	<	
Benjamin Tameka	Practitioner - Non-Primary Care Provider (PCP)											



Page 398 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Rivera Cristine Maria Md
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Cleeman Edmond
										Practitioner - Non-Primary Care Provider (PCP)	Bradlow Jonathan Avery Md
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Caron Elizabeth
										Practitioner - Non-Primary Care Provider (PCP)	Li Peng Md
										Practitioner - Non-Primary Care Provider (PCP)	Kogan Melanie G Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Tun Joy Md
								<	<	Practitioner - Non-Primary Care Provider (PCP)	Deutsch Vicki-Jo Md
										Practitioner - Non-Primary Care Provider (PCP)	Phaeton Rebecca Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Steng Michael
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Verrier J Ronald Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Rahmani Kamran Md
										Practitioner - Non-Primary Care Provider (PCP)	Cohen Charmian D Md
										Practitioner - Non-Primary Care Provider (PCP)	Shafizadeh Farshad Md
<		<	<	<	<	<	<	<	~	Practitioner - Non-Primary Care Provider (PCP)	Patel Rajesh Manharbhai Md
										Practitioner - Non-Primary Care Provider (PCP)	Lincoln Mary Anna
										Practitioner - Non-Primary Care Provider (PCP)	Nobile John Joseph Md
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Szabo Edith G Md
										Practitioner - Non-Primary Care Provider (PCP)	Demasio Kafui Alfreda Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Angert Robert M Md
										Practitioner - Non-Primary Care Provider (PCP)	Wu Henry Dpm
										Practitioner - Non-Primary Care Provider (PCP)	Hinson Raymond
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Newman-Zitka Barbara A Md
										Practitioner - Non-Primary Care Provider (PCP)	Vincetic Anto Dpm
										Practitioner - Non-Primary Care Provider (PCP)	Rabinowich Lydia Md
<	<	<	ζ.	<	<	ζ.	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Sirikanjanapong Sasis
										Practitioner - Non-Primary Care Provider (PCP)	Williams-Clarke Narda Maria
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Newenhouse Tiffany
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Jacobs Charleen
										Practitioner - Non-Primary Care Provider (PCP)	Gamble Priscilla
										Practitioner - Non-Primary Care Provider (PCP)	Puerto Denise
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ets	Participating in Projects	



Page 399 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Coangroy 2.1 2.1 2.1 2.1 2.1 2.1 3.1 3.1 3.1 3.1 3.1 4.1		Participating in Projects	ects									
Ann thib Diales III Diales III Diales III Practitioner - Non-Primary Case Provider (PCP) Anthony Practitioner - Non-Primary Case Provider (PCP) Mad Anthony Practitioner - Non-Primary Case Provider (PCP) Mad Practitioner - Non-Primary Case Provider (PCP) Mad Practitioner - Non-Primary Case Provider (PCP) pra	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Ann Placiticore - Non-Primary Cane Provider (PCP) Image: Cane Provider (PCP) Ima	Fetherolf Elizabeth Daire	Practitioner - Non-Primary Care Provider (PCP)	<	<								
yk Practitioner - Non-Primary Care Provider (PCP) XX XX <th< td=""><td>Murphy Caroline Ann</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Murphy Caroline Ann	Practitioner - Non-Primary Care Provider (PCP)										
Myl Padationer - Non-Primary Care Provider (PCP) Mod C - C - C - C - C - C - C - C - C - C -	Digiovanni Paul Anthony	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Mode Predictioner - Non-Primary Care Provider (PCP) C <th< td=""><td>Schectman Merryl</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Schectman Merryl	Practitioner - Non-Primary Care Provider (PCP)										
MM Practitioner - Non-Primary Case Provider (PCP) X	Bach Hadley S Dds	Practitioner - Non-Primary Care Provider (PCP)										
Pactitioner - Non-Primary Care Provider (PCP)	Stegnjajic Arsen Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Collette MM Practitioner - Non-Primary Care Provider (PCP) CM	Hardin John Avery Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
way Pauli Practitioner - Non-Primary Cane Provider (PCP) W W W W W W W W W W W W W W W W W W W	Skae Catherine Colette Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
a Mod Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Control o	Silverman Andrew Paul	Practitioner - Non-Primary Care Provider (PCP)										
Pactitioner - Non-Primary Care Provider (PCP)	Braunschweig Ira Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	<	<	<	<	<
ta Lois Md Practitioner - Non-Primary Care Provider (PCP) X	Serrano Maria Np	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Feldmesser Marta Lois Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Bet Vuryevich Practitioner - Non-Primary Care Provider (PCP) IX	Ajani Sabina	Practitioner - Non-Primary Care Provider (PCP)	<	<								
der Yuyevich Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Arad Danit	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
halin Practitioner - Non-Primary Care Provider (PCP) C <t< td=""><td>Hotinsky Alexander Yuryevich</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td></td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Hotinsky Alexander Yuryevich	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
bhn Jr Practitioner - Non-Primary Care Provider (PCP) W <	Shah Darshita Shalin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ohn Jr Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control	Shylinska Ilona	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
irie Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Nickel George John Jr	Practitioner - Non-Primary Care Provider (PCP)	<	<								
ire Practitioner - Non-Primary Care Provider (PCP) Care Provider (PCP) n Practitioner - Non-Primary Care Provider (PCP) V	Mclean Ellen Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) IM Rpa Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Pri	Shemi Ronit Claire	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Gebrael Jacob	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) S<	Mcfarlane Julian	Practitioner - Non-Primary Care Provider (PCP)										
heresa Md Practitioner - Non-Primary Care Provider (PCP)	Baig Mahadi	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
men Theresa Md Practitioner - Non-Primary Care Provider (PCP) C	Jacobs Sharone	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Arnel M Rpa Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Na Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V Na V <	Cortis Carmen Theresa Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Rpa Practitioner - Non-Primary Care Provider (PCP) V	Uy Natalie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Deguzman Arnel M Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Ozdoba Ana	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
ria Practitioner - Non-Primary Care Provider (PCP)	Slinchenkova Olena	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Dominguez Maria	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	Diana Cardona	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 400 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Name Provider Canagory 2.a.		Participating in Projects	ojects									
Practitioner - Non-Primary Case Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Pacilitaria - Nan-Primary Care Provider (PCP)	Derrick Kristina Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Case Provider (PCP)	Lerner, Allison	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Nun-Primary Care Provider (PCP)	Blum Corinne E	Practitioner - Non-Primary Care Provider (PCP)										
Pacitioner - Non-Primary Care Provider (PCP)	Deacy, Valerie	Practitioner - Non-Primary Care Provider (PCP)	<		<	<	<	<	<	<		
Practitioner - Non-Primary Ceare Provider (PCP)	Osherov Gregori	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	lbeh Uchechukwu	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Barrett Jesse D	Practitioner - Non-Primary Care Provider (PCP)	<	〈	<	<	ζ.	ζ.	ζ.	<	ζ.	ζ.
Practitioner - Non-Primary Care Provider (PCP)	Uy Kimberly	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V	Negron Albert Mr.	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Balazs Halmos	Practitioner - Non-Primary Care Provider (PCP)										
d.d Practitioner - Non-Primary Care Provider (PCP) V	Paul G Kleinman	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Bractitioner - Non-Primary Care Provider (PCP) S S S S S S S S S	Sehhat Khashayar Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) IX IX <th< td=""><td>Sharaftkhah Martin Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Sharaftkhah Martin Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Connors Robert	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Levine Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) W<	Ralph Walter M Jr Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
In Mid Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) <th< td=""><td>Marylou Hernandez</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Marylou Hernandez	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Inn Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the pro	Ewart Michelle	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
hn Md Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care PC	Apinis Andrey	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Id Practitioner - Non-Primary Care Provider (PCP) Pittel Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V Practitioner - Non-Primary Care Provider (PCP) V V Practitioner - Non-Primary Care Provider (PCP) V V V Practitioner - Non-Primary Care Provider (PCP) V V V V Practitioner - Non-Primary Care Provider (PCP) V V V	Matzner Frederick John Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Pri	Belayneh Lulenesh Md	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Pittel Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V </td <td>Difilippo William</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td>	Difilippo William	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) V <	Wasserstein Melissa Pittel Md	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) S	Nafday Suhas M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V <	Trambert Jonathan J Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care	Schiller Myles S Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Kitaychik Anna</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Kitaychik Anna	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Zolty Ronald Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Zolty Ronald Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Wald-Cagan Paulette	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	Rosa Acierno	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	Kaplan Evan	Practitioner - Non-Primary Care Provider (PCP)										



Page 401 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Sepinski Jon Scott	Practitioner - Non-Primary Care Provider (PCP)										
Frederick Edward	Practitioner - Non-Primary Care Provider (PCP)										
Towns Miranda Luz E Phd	Practitioner - Non-Primary Care Provider (PCP)										
Wyszynski Bernard Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	ζ.	<	<
Sparr Steven Allen Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	ζ.	<	<
Rowe Amy F	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	ζ.	<	ζ.	<	<
Golestaneh Ladan Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	<	<	ζ.	<	ζ.	<	<
Joshi Aditi	Practitioner - Non-Primary Care Provider (PCP)										
Wheeler Sandra E	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Finn Jacqueline	Practitioner - Non-Primary Care Provider (PCP)										
Smith Heather Ann	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Bello Melida	Practitioner - Non-Primary Care Provider (PCP)										
Moltisanti Laura A	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Nierva Emmanuel Aguilar	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Priday Lauren	Practitioner - Non-Primary Care Provider (PCP)										
Guerdy Pauleus	Practitioner - Non-Primary Care Provider (PCP)										
Michelle Buck-O'Meally	Practitioner - Non-Primary Care Provider (PCP)										
Zhang Kan	Practitioner - Non-Primary Care Provider (PCP)										
Chenthitta Sheena A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Grabovskaya Nadezhda	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Stern Kenan Walter Davis	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Fradin Kelly Nicole Falh	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Maleki Sara	Practitioner - Non-Primary Care Provider (PCP)										
Grundland Sharon	Practitioner - Non-Primary Care Provider (PCP)										
Jeanniton Chaneve	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Pallack Robyn	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Sade Arzu	Practitioner - Non-Primary Care Provider (PCP)										
Armand Patricia	Practitioner - Non-Primary Care Provider (PCP)										
Jorgensen Jennifer	Practitioner - Non-Primary Care Provider (PCP)										
Raymon Gail Margarita	Practitioner - Non-Primary Care Provider (PCP)										
Hart, Shanika	Practitioner - Non-Primary Care Provider (PCP)										



Page 402 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Category 2.1		Participating in Projects	jects									
Practitioner - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Practitioner - Non-Primary Care Provider (PCP)	Golive Anjani	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Bould Practitioner - Non-Primary Care Provider (PCP) C <t< td=""><td>Miller Erin</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Miller Erin	Practitioner - Non-Primary Care Provider (PCP)										
Davids Practitioner - Non-Primary Cane Provider (PCP) Image: Control of the Control of Cane Provider (PCP) Image: Control of Cane Provider (PCP)	Neddermeyer Karl	Practitioner - Non-Primary Care Provider (PCP)										
bays Pacitioner - Nun-Primary Care Provider (PCP) V	Boveuzi Matthew David	Practitioner - Non-Primary Care Provider (PCP)										
In Abene Assertewas Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) <td>Rivera Stacey</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td>	Rivera Stacey	Practitioner - Non-Primary Care Provider (PCP)										
An in an in an in a man and mand m	Nunez-Mena Abena Asantewaa	Practitioner - Non-Primary Care Provider (PCP)										
Dasa Practitioner - Non-Primary Care Provider (PCP) C <th< td=""><td>Lacayo Allen</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Lacayo Allen	Practitioner - Non-Primary Care Provider (PCP)										
Dobs Practitioner - Non-Primary Care Provider (PCP) X <th< td=""><td>Tam Rebecca</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Tam Rebecca	Practitioner - Non-Primary Care Provider (PCP)										
Ibr R Md Practitioner - Non-Primary Care Provider (PCP) Image (PCP)	Raid Sadda Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Marie Np Practitioner - Non-Primary Care Provider (PCP) V	Dee Kenneth R Md	Practitioner - Non-Primary Care Provider (PCP)	<						ζ.	<	<	<
lyn Md Pactitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Bergin Gail Marie Np</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Bergin Gail Marie Np	Practitioner - Non-Primary Care Provider (PCP)										
Ann Md Practitioner - Non-Primary Care Provider (PCP) V <	Galler Marilyn Md	Practitioner - Non-Primary Care Provider (PCP)										
nich A Md Practitioner - Non-Primary Care Provider (PCP) IX	Shi Patricia Ann Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
abl H Md Practitioner - Non-Primary Care Provider (PCP) V	Reischel Ulrich A Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Subbueze Clement J Mid Practitioner - Non-Primary Care Provider (PCP) C	Miller Michael H Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Okereke Ndubueze Clement J Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Jinette Rpa Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Arthur Jill	Practitioner - Non-Primary Care Provider (PCP)										
anys Camilla Practitioner - Non-Primary Care Provider (PCP) Commender Commender <td>Villanueva Jinette Rpa</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td>	Villanueva Jinette Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Inchael Dds Practitioner - Non-Primary Care Provider (PCP) Image: Non-Primary Care Pr	Benfield Nerys Camilla	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
wid Practitioner - Non-Primary Care Provider (PCP) W	Osborne Michael Dds	Practitioner - Non-Primary Care Provider (PCP)										
ice S Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider	Salvage David	Practitioner - Non-Primary Care Provider (PCP)										
than Md Practitioner - Non-Primary Care Provider (PCP) Than Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Than Alicia Practitioner -	Myerson Alice S	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
than Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) </td <td>Oviedo Luz</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td>	Oviedo Luz	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
an Alicia Practitioner - Non-Primary Care Provider (PCP) V	Goldberg Ythan Md	Practitioner - Non-Primary Care Provider (PCP)										
an Alicia Practitioner - Non-Primary Care Provider (PCP) Image: Care Prov	Tao Qi	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Marjan Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (P	Blake Kadian Alicia	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Porco Aldo	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Rahmanian Marjan</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Rahmanian Marjan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Kramer Theodore Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provid	Stehlikova Martina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	Patel Minesh R Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 403 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Catagory 2.1		Participating in Projects	cts									
n Pacilitioner - Non-Primary Care Provider (PCP) MM Pacilitioner - Non-Primary Care Provider (PCP) Pacilitioner - Non-Prim	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
e Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care P	Del Rivero Jaydira	Practitioner - Non-Primary Care Provider (PCP)										
Paciticoner - Non-Primary Care Provider (PCP)	Hunte-Lee Daylene	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	<	<	<	<	<	<	<	<
Incident Practitioner - Non-Primary Cane Provider (PCP)	Rozin Dmitry	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	<	ζ.	<	<	<	<	<	<
Pacitione: Non-Primary Case Provider (PCP)	Rizvi Syed Farhan Iqbal	Practitioner - Non-Primary Care Provider (PCP)										
Constitution Paratitioner - Non-Primary Carle Provider (PCP) V	Patel Mehulaben	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)		Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	<	ζ.	<	<	〈	〈	<	<
yss Pactitioner - Non-Primary Care Provider (PCP)	Ma Peter	Practitioner - Non-Primary Care Provider (PCP)										
htu	Del Orbe Radaranys	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Nyaradzo Tsemunhu	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	<	<	<	<	<	<	<	<
Mid Practitioner - Non-Primary Care Provider (PCP) Mid Practitioner - Non-Primary Care Provider (PCP) S Mid Practitioner - Non-Primary Care Provider (PCP) S Mid Practitioner - Non-Primary Care Provider (PCP) Id Practitioner - Non-Primary Care Pro	Yuen Robert	Practitioner - Non-Primary Care Provider (PCP)										
Mid Practitioner · Non-Primary Care Provider (PCP) Image: Care Provider (PCP) S Mid Practitioner · Non-Primary Care Provider (PCP) Image: Care Provider (PCP) S Mid Practitioner · Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Mid Practitioner · Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Md Practitioner · Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Md Practitioner · Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Mod Practitioner · Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Mod Practitioner · Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Md Practitioner · Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Md Practitioner · Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Md Practitioner · Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Md Practitioner · Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Md Practitioner · Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Md Practitioner · Non-Primary Care Provider (PCP) Image: Care Provid	Petesic Nikolas	Practitioner - Non-Primary Care Provider (PCP)										
S Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) I	Brito Mercedes A Md	Practitioner - Non-Primary Care Provider (PCP)										
SMd Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Under State Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Under State Provider (PCP) deb Md Practitioner - Non-Primary Care Provider (PCP) Under State Provider (PCP) deb Md Practitioner - Non-Primary Care Provider (PCP) Under State Provider (PCP) deb Md Practitioner - Non-Primary Care Provider (PCP) Under State Provider (PCP) practitioner - Non-Primary Care Provider (PCP) Under State Provider (PCP) practitioner - Non-Primary Care Provider (PCP) Under State Provider (PCP) ded Practitioner - Non-Primary Care Provider (PCP) Under State Provider (PCP) ded Practitioner - Non-Primary Care Provider (PCP) Under State Provider (PCP) ded Practitioner - Non-Primary Care Provider (PCP) Under State Provider (PCP) ded Practitioner - Non-Primary Care Provider (PCP) Under State Provider (PCP) ded Practitioner - Non-Primary Care Provider (PCP) Under State Provider (PCP) ded Practitioner - Non-Primary Care Provider (PCP) Under State Provider (PCP) <td>Meisher Irina Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td>	Meisher Irina Md	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Ima	Rosenbaum Pearl S Md	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of t	Zaidi Arshad A Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Koblentz Daniel E Md	Practitioner - Non-Primary Care Provider (PCP)										
Idd Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Hirschfeld Azriel	Practitioner - Non-Primary Care Provider (PCP)										
Idd Practitioner - Non-Primary Care Provider (PCP) Color Md Practitioner - Non-Primary Care Provider (PCP) Color Md Practitioner - Non-Primary Care Provider (PCP) Color Md Color Mancis Md Color Mancis Md Practitioner - Non-Primary Care Provider (PCP) Color Md Color Mancis Md	Gort Linda	Practitioner - Non-Primary Care Provider (PCP)										
Coclo Md Practitioner - Non-Primary Care Provider (PCP) Coclosed Not Coclosed Practitioner - Non-Primary Care Provider (PCP) Coclosed Not Coclosed Non-Primary Care Provider (PCP) Co	Halpern Michele Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) ancis Md Practitioner - Non-Primary Care Provider (PCP) Add Practitioner - Non-Primary Care Provider (PCP) Rk Md Practitioner - Non-Primary Care Provider (PCP) Rk Md Practitioner - Non-Primary Care Provider (PCP) Rk Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary	Ramos Joerel Marcelo Md	Practitioner - Non-Primary Care Provider (PCP)										
ancis Md Practitioner - Non-Primary Care Provider (PCP) International Activition of the Practition o	Fay Sherrill Dmd	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
iot Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP)	Owens George Francis Md	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of t	Brooks Steven Elliot	Practitioner - Non-Primary Care Provider (PCP)										
Idd Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP)	Bulsara Girish M Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care P	Goldman Inessa Md	Practitioner - Non-Primary Care Provider (PCP)										
LMd Practitioner - Non-Primary Care Provider (PCP) IV	John Celina P Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Alaie Mehrdad Do	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the provider of the practition of the practitio	Romano Israel	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Akkapeddi Sudha L Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
	Asnis Gregory Mark Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	Calenda Vincent	Practitioner - Non-Primary Care Provider (PCP)										



Page 404 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

										Practitioner - Non-Primary Care Provider (PCP)	Fermin Raymundo
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Kastenschmidt Erin
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Pichardo Lissette
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Carlos Pans Daniela
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Baron Nicole Vanessa
										Practitioner - Non-Primary Care Provider (PCP)	Bell Jason Henry
										Practitioner - Non-Primary Care Provider (PCP)	Kang Angela
										Practitioner - Non-Primary Care Provider (PCP)	Hindupur Samantha
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Khazal Sajad Jawad
										Practitioner - Non-Primary Care Provider (PCP)	Leone Laura
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Lister Rolanda Lamora
										Practitioner - Non-Primary Care Provider (PCP)	Kim Edna
										Practitioner - Non-Primary Care Provider (PCP)	Pilika Asti
										Practitioner - Non-Primary Care Provider (PCP)	Carvajal Diana
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Burger Claudia
										Practitioner - Non-Primary Care Provider (PCP)	Petrosyan Tamara
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Mor Nadav
										Practitioner - Non-Primary Care Provider (PCP)	Rutman Hadassa
										Practitioner - Non-Primary Care Provider (PCP)	Prenner Allen I
										Practitioner - Non-Primary Care Provider (PCP)	Han Yangsook Dds
										Practitioner - Non-Primary Care Provider (PCP)	Rivera Marisol
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Gartrell Benjamin Adam Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Randhawa Neelkamal
										Practitioner - Non-Primary Care Provider (PCP)	Lubin Katlyne
										Practitioner - Non-Primary Care Provider (PCP)	Holtzman Lawrence Steven Md
										Practitioner - Non-Primary Care Provider (PCP)	Villara Margarita Z Rpa
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Tufariello Joann M Md
<	ζ.	<	ζ.	ζ.	ζ.	<	<	ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Peck Rochelle L Md Pc
										Practitioner - Non-Primary Care Provider (PCP)	Mitchell Christa
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Goldstein Daniel Jacob Md
										Practitioner - Non-Primary Care Provider (PCP)	Neal-Perry Genevieve S Md
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	




Page 405 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Ellis Wanda Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Ramirez Tovar Md Maria	Practitioner - Non-Primary Care Provider (PCP)										
Lellieth Latchman	Practitioner - Non-Primary Care Provider (PCP)										
Arora Shitij	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Landinez Rosa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	ζ.	ζ.	<		<
Danielle Maucieri	Practitioner - Non-Primary Care Provider (PCP)										
Bonilla Jessica	Practitioner - Non-Primary Care Provider (PCP)										
Kathryn O'Gara, Lmsw	Practitioner - Non-Primary Care Provider (PCP)	<		<	<	<				<	
Santos Jose Mr.	Practitioner - Non-Primary Care Provider (PCP)										
Dy Kimberly Therese	Practitioner - Non-Primary Care Provider (PCP)										
Gutwein Isadore Md	Practitioner - Non-Primary Care Provider (PCP)										
Rubin Michael Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)										
Shein David M Mnd	Practitioner - Non-Primary Care Provider (PCP)										
Bickoff Corey lan	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Prasad Balasa Lakshmi	Practitioner - Non-Primary Care Provider (PCP)										
Bhansali Lata D Md	Practitioner - Non-Primary Care Provider (PCP)										
Allman Denton Md	Practitioner - Non-Primary Care Provider (PCP)										
Osborne Thomas	Practitioner - Non-Primary Care Provider (PCP)										
Young Zenaida L Md	Practitioner - Non-Primary Care Provider (PCP)										
Greene Kenneth	Practitioner - Non-Primary Care Provider (PCP)										
Labovitz Daniel Lockett Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Agarwal Chhavi Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Estrada Mayra Lizah	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<		<		<	
Wilson Arnold Brett Md	Practitioner - Non-Primary Care Provider (PCP)										
Kornblum Noah Saul Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Tam Jeannie Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Doyle Howard R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Schweitzer Kenneth	Practitioner - Non-Primary Care Provider (PCP)										
Lewis David A	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Arroyo Helen	Practitioner - Non-Primary Care Provider (PCP)										
Katz Steven Jay Md	Practitioner - Non-Primary Care Provider (PCP)										




Page 406 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Rajdev Lakshmi N Md	Practitioner - Non-Primary Care Provider (PCP)										
Perlmutter Ilisse Robin Md	Practitioner - Non-Primary Care Provider (PCP)										
Rosen Norman L Md	Practitioner - Non-Primary Care Provider (PCP)										
Schaumburg Herbert Howard Md	Practitioner - Non-Primary Care Provider (PCP)										
Zwerling Jessica Md	Practitioner - Non-Primary Care Provider (PCP)										
Johnston Debra	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	ζ.	<	ζ	<	<	<
Roldan Michelle	Practitioner - Non-Primary Care Provider (PCP)										
Narayanan Priya	Practitioner - Non-Primary Care Provider (PCP)										
Schehr, Jaime, Rd	Practitioner - Non-Primary Care Provider (PCP)										
Phelan Jane	Practitioner - Non-Primary Care Provider (PCP)										
Eunice Osei-Kwakye	Practitioner - Non-Primary Care Provider (PCP)										
Walsh Erin Kelly	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Rochel Henry	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Dolera Josephine S	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Hakima Laleh	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Capone Kristin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
German Miguelina	Practitioner - Non-Primary Care Provider (PCP)										
Ngai Ivan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Sicular Sandra Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
Goel Swati	Practitioner - Non-Primary Care Provider (PCP)										
Levy Brenda Freha	Practitioner - Non-Primary Care Provider (PCP)										
Scheinfeld Meir	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Tharathattel Marina	Practitioner - Non-Primary Care Provider (PCP)										
Suri Asif	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Simon Lyncy	Practitioner - Non-Primary Care Provider (PCP)										
Dervishi Pranvera	Practitioner - Non-Primary Care Provider (PCP)										
Torres Edwin A	Practitioner - Non-Primary Care Provider (PCP)										
Kim Sooji	Practitioner - Non-Primary Care Provider (PCP)										
Wagner Rebecca Lee	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Rosenel Joseph	Practitioner - Non-Primary Care Provider (PCP)										
Sung Deborah	Practitioner - Non-Primary Care Provider (PCP)										



Page 407 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Decide Name Provider Name Provider Cotango 24.1 24.1		Participating in Projects	cts									
Ny B Practitioner - Non-Primary Care Provider (PCP) C <th< th=""><th>Provider Name</th><th>Provider Category</th><th>2.a.i</th><th>2.a.iii</th><th>2.b.iii</th><th>2.b.iv</th><th>3.a.i</th><th>3.b.i</th><th>3.c.i</th><th>3.d.ii</th><th>4.a.iii</th><th>4.c.ii</th></th<>	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Signam Practitioner - Non-Primary Cane Provider (PCP) CI	Steinway Amy B	Practitioner - Non-Primary Care Provider (PCP)										
aeel Practitioner - Non-Pinnary Care Provider (PCP) C <th< td=""><td>Cumba Delia</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td>ζ.</td><td>ζ.</td><td>ζ.</td><td><</td><td><</td><td>〈</td><td>〈</td><td><</td><td><</td></th<>	Cumba Delia	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	ζ.	<	<	〈	〈	<	<
Diption Plactiticorer - Non-Primary Care Provider (PCP) C	Gurock Michael	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) C C C C C C C C C	Walter Eric G Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	ζ.	<	<	〈	〈	<	<
Misks. Practitioner - Non-Primary Case Provider (PCP) Image: Case Provider (PCP) <th< td=""><td>Dasgupta Indira Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td>ζ.</td><td>ζ.</td><td><</td><td><</td></th<>	Dasgupta Indira Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	ζ.	ζ.	<	<
Lianiz Practitioner - Non-Primary Carie Provider (PCP)	Greco Jody Ms.	Practitioner - Non-Primary Care Provider (PCP)										
chell Mid Practitioner - Non-Primary Care Provider (PCP) V	Smith Angela Lantz	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Fishbach Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)										
yr Thuly Practitioner - Non-Primary Care Provider (PCP) C	Slovut David	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Idea Mid Practitioner - Non-Primary Case Provider (PCP) Image: Case Provider (PCP) <	Nguyen Tracy Thuy	Practitioner - Non-Primary Care Provider (PCP)										
Idant Md Practitioner - Non-Primary Cane Provider (PCP) Image: Control of the contro	Norman Otsuka Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	~	<	<	<	<	<
Mid Practitioner - Non-Primary Care Provider (PCP) V	Vital-Herne Marc Md	Practitioner - Non-Primary Care Provider (PCP)	~		~	<		<	<	<	<	<
ial Practitioner - Non-Primary Care Provider (PCP) ✓ <th< td=""><td>Piperdi Bilal Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Piperdi Bilal Md	Practitioner - Non-Primary Care Provider (PCP)										
SIMd	Fuloria Mamta	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
iaia Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) EMd Practitioner - Non-Primary Care Provider (PCP) IN S Dds Practitioner - Non-Primary Care Provider (PCP) THMd Practitioner - Non-Primary Care Provider (PCP) Non-Primary Care Provider (PCP) IN S Dds Practitioner - Non-Primary Care Provider (PCP) THMd Practitioner - Non-Primary Care Provider (PCP) Non-Pri	Zonszein Joel Md	Practitioner - Non-Primary Care Provider (PCP)										
Vide Practitioner - Non-Primary Care Provider (PCP) V <th< td=""><td>Marte Venecia</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Marte Venecia	Practitioner - Non-Primary Care Provider (PCP)										
Lynford Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control	Ricci Zina J Md	Practitioner - Non-Primary Care Provider (PCP)										
IMd Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Myers Lloyd Lynford	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
y David Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Schick David Md	Practitioner - Non-Primary Care Provider (PCP)										
EMd Practitioner - Non-Primary Care Provider (PCP) C	Kronfeld Gary David Md	Practitioner - Non-Primary Care Provider (PCP)	~						<	<	<	<
d Practitioner - Non-Primary Care Provider (PCP) d Practitioner - Non-Primary Care Provider (PCP) Dds Practitioner - Non-Primary Care Provider (PCP) Dds Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) ett Dpm Practitioner - Non-Primary Care Provider (PCP) P	Jha Mrinal K	Practitioner - Non-Primary Care Provider (PCP)	<	<								
d Practitioner - Non-Primary Care Provider (PCP) Fric Md Practitioner - Non-Primary Care Provider (PCP) Dds Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) ett Dpm Practitioner - Non-Primary Care Provider (PCP) ge Lynette Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Y Y Y	Mazon Owen	Practitioner - Non-Primary Care Provider (PCP)										
Eric Md Practitioner - Non-Primary Care Provider (PCP) Image: Lynette Practitioner - Non-Primary Care Provider (PCP) Image: Lynette Practitioner - Non-Primary Care Provider (PCP) Image: Lynette Image: L	Najara Julia E Md	Practitioner - Non-Primary Care Provider (PCP)										
Dds Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care PC	Navon Richard Eric Md	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V	Kurtz Kenneth S Dds	Practitioner - Non-Primary Care Provider (PCP)										
ett Dpm Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V	Meyer Robert H Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
rett Dpm Practitioner - Non-Primary Care Provider (PCP)	Kramer Stephen	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
vige Lynette Practitioner - Non-Primary Care Provider (PCP) V <td>Cohen Jason Brett Dpm</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td>	Cohen Jason Brett Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Independence Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the	Long Sharps Paige Lynette	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Williams Harriet	Practitioner - Non-Primary Care Provider (PCP)										
	Desruisseaux Mahalia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 408 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

* Safety
Net Pr
roviders
in G
reen

<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Del Arca Hernan Cesar
										Practitioner - Non-Primary Care Provider (PCP)	Fernandez Tina
										Practitioner - Non-Primary Care Provider (PCP)	Soskel Brooke
										Practitioner - Non-Primary Care Provider (PCP)	Masters Trishna
										Practitioner - Non-Primary Care Provider (PCP)	Franco Katherine
										Practitioner - Non-Primary Care Provider (PCP)	Poirier Kimberley Paula
	<		<		<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Gillespie Daniel
										Practitioner - Non-Primary Care Provider (PCP)	Farbman, Cassie
<	<	<	<		<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Grun Deborah J
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Schultz Emily
										Practitioner - Non-Primary Care Provider (PCP)	Nolan Patrick
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Jennifer Davis
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Byfield Lorraine C
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Felsen Uriel
										Practitioner - Non-Primary Care Provider (PCP)	Kinon Merritt Drew
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Jouvin-Castro Maria Angelina
										Practitioner - Non-Primary Care Provider (PCP)	Gill Joel Andrew
										Practitioner - Non-Primary Care Provider (PCP)	Ward Victoria Courtney
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Gibber Marc Jason
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Choi Jenny Jee-Eun Md
										Practitioner - Non-Primary Care Provider (PCP)	Amstel David Jeremy
										Practitioner - Non-Primary Care Provider (PCP)	Makinde Christiana Temitope
								<	<	Practitioner - Non-Primary Care Provider (PCP)	Colon Jessica Arelys
										Practitioner - Non-Primary Care Provider (PCP)	Mercedes M Nunez
										Practitioner - Non-Primary Care Provider (PCP)	Shair Madeleine
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Fritz Rani Bili
										Practitioner - Non-Primary Care Provider (PCP)	Deuh B. Dago
										Practitioner - Non-Primary Care Provider (PCP)	Boynton Hilary Nicole
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Parikh Neeti Bharat
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Collins Margaret
										Practitioner - Non-Primary Care Provider (PCP)	Msimanga Eleanor
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 409 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Catagory 2.1 2.11		Participating in Projects	jects									
E Mold Practitioner - Non-Primary Case Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
A MAD Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Bergang Rachel E Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Bergang Rachel E Md	Practitioner - Non-Primary Care Provider (PCP)										
AVMM Epaciticioner - Non-Primary Care Provider (PCP) X <t< td=""><td>Raj Capoor</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td>ζ.</td><td></td><td><</td><td><</td><td>ζ.</td><td>ζ.</td><td><</td><td><</td><td></td><td></td></t<>	Raj Capoor	Practitioner - Non-Primary Care Provider (PCP)	ζ.		<	<	ζ.	ζ.	<	<		
Pactitioner - Non-Primary Care Provider (PCP)	Shookster Linda A Md	Practitioner - Non-Primary Care Provider (PCP)										
Lyne Mod Placetitioner - Non-Primary Care Provider (PCP) X	Segan Scott Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Lymne Mdd	Beyer Paul H Do	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Patrick Sharon Lynne Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Jennings Marilena A Md	Practitioner - Non-Primary Care Provider (PCP)										
bit Practitioner - Non-Primary Case Provider (PCP) V	Sherman Deborah S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Dipm	Levin Terry L Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Cerillo Thomas Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Shay Judith Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Shashi Karia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
nd B Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the provider of the provider of the provider of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the provider of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the provider of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the provider of the provider of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the provider of the provider of the provider of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider	Dumitru Dan Lucian	Practitioner - Non-Primary Care Provider (PCP)	<		~	<	<	<	<	<		
to A Md Practitioner - Non-Primary Care Provider (PCP) V	Banez Ferdinand B Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		<
Isla Practitioner - Non-Primary Care Provider (PCP) A Cod Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Add Practitioner - Non-Primary Care Provider (PCP) Practitioner	Posada Gerardo A Md	Practitioner - Non-Primary Care Provider (PCP)										
SAOd Practitioner - Non-Primary Care Provider (PCP) IX <	Berger Alexandra	Practitioner - Non-Primary Care Provider (PCP)										
Idd Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Francis Rozelle A Od	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Idd Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Fleiss David J	Practitioner - Non-Primary Care Provider (PCP)										
vide Practitioner - Non-Primary Care Provider (PCP) V	Frey Michael Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
ephine Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) eth Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Email Practitioner - Non-Primary Care Provider (PCP) Email Practitioner - Non-Primary Care Provider (PCP) Email Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) IN I	Levy Judith E Md	Practitioner - Non-Primary Care Provider (PCP)										
eth Practitioner - Non-Primary Care Provider (PCP) Emal Practitioner - Non-Primary C	Forti Rene Josephine Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
eth Practitioner - Non-Primary Care Provider (PCP) Emal Practitioner - Non-Primary Care Provider (PCP) Emal Practitioner - Non-Primary Care Provider (PCP) Emal Practitioner - Non-Primary Care Provider (PCP) If Practitioner - Non-Primary Care Provider (PCP)	Khatod Elaine	Practitioner - Non-Primary Care Provider (PCP)										
Emal Practitioner - Non-Primary Care Provider (PCP) Emal Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Margaret Provider (PCP) Margaret Practitioner - Non-Primary Care Provider (PCP) Margaret Practitioner - Non-Primary Care Provider (PCP)	Chuang Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Emal Practitioner - Non-Primary Care Provider (PCP) V	Duhl Adam Jon	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V V V V V Margaret Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Johnson Practitioner - Non-Primary Care Provider (PCP) V	Wahezi Sayed Emal	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Margaret Practitioner - Non-Primary Care Provider (PCP) IV IV<	Ahmed Tanveer	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
Johnson Practitioner - Non-Primary Care Provider (PCP) ni Practitioner - Non-Primary Care Provider (PCP)	Alexis Cherrin Margaret	Practitioner - Non-Primary Care Provider (PCP)	<	<								
ni Practitioner - Non-Primary Care Provider (PCP)	Petrie Ferell J Johnson	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Kudesia Rashmi	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Butler Thomas	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
	Yedlin Adam	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 410 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Mathelier Krystina T
										Practitioner - Non-Primary Care Provider (PCP)	Pardo Diustin Dr
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Smith Jay Mark
	_									Practitioner - Non-Primary Care Provider (PCP)	Chen Christine W
										Practitioner - Non-Primary Care Provider (PCP)	Lax Yonit
								<	<	Practitioner - Non-Primary Care Provider (PCP)	Suarez Maria Priscila
										Practitioner - Non-Primary Care Provider (PCP)	Khushbu Modh, Lmhc
										Practitioner - Non-Primary Care Provider (PCP)	Roberts-Murray Lloydette
										Practitioner - Non-Primary Care Provider (PCP)	Andolina Peter
<	<	<	<	<	<	<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Gross Valerie
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Hickey Jeanne C
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Thompson Sharon Y
<	<	<	<	<	<	<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Birch Meaghan Maureen
<	<	<	<	<	<	<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Marlyse Rudnick
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Kim Soo
<	<	<	<	<	<	<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Shmuel Berkowitz
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Laura Grabisch
										Practitioner - Non-Primary Care Provider (PCP)	Fields Richard I
										Practitioner - Non-Primary Care Provider (PCP)	Carroll Maggie E
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Kazzi Massoud
										Practitioner - Non-Primary Care Provider (PCP)	Katikaneni Madhavi
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Adams Kelly
										Practitioner - Non-Primary Care Provider (PCP)	Alter Marc J
<	<	<	<	<	ζ.	ζ.	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Oluchi Nwigwe
										Practitioner - Non-Primary Care Provider (PCP)	Patel Roshan Suryakant
										Practitioner - Non-Primary Care Provider (PCP)	Bruno Jaclyn
<	<	<	<	<	ζ.	ζ.	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Hirschl David Avishay
<	<	<	<	<	ζ.	ζ.	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Hankerson Sidney
	_									Practitioner - Non-Primary Care Provider (PCP)	Lee Jimmy Dr.
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Shaban Nada
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Mohan Geetali
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 411 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Pro		Participating in Projects	cts	ა :	ა F ⊞	3 F	ა >	٥ ٢ 	ა >	ა ೬ ∷	<u>.</u>	:
OUJ Practitions - Non-Primary Case Provider (PCP) CI CI <th< th=""><th>Lim Jennifer Hui</th><th>Practitioner - Non-Primary Care Provider (PCP)</th><th>2.a.i</th><th>2.a.III</th><th>2.b.III</th><th>2.b.IV</th><th>:a:</th><th>3.b.1</th><th>3.C.I</th><th>3.d.II</th><th>4.a.III</th><th>4.C.II</th></th<>	Lim Jennifer Hui	Practitioner - Non-Primary Care Provider (PCP)	2.a.i	2.a.III	2.b.III	2.b.IV	:a:	3.b.1	3.C.I	3.d.II	4.a.III	4.C.II
Practitioner - Non-Primary Care Provider (PCP)	Cynthia Adjekpovu	Practitioner - Non-Primary Care Provider (PCP)										
Pacilitioner - Non-Primary Care Provider (PCP)	Lee Janet B	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	ζ.	<	<	ζ	ζ	<	<	<
MM Placationer - Non-Primary Care Provider (PCP) V<	Sustache Natasha	Practitioner - Non-Primary Care Provider (PCP)										
MM Placitioner - Non-Primary Care Provider (PCP) C<	Luke Anne A	Practitioner - Non-Primary Care Provider (PCP)										
Paciticoner - Non-Primary Care Provider (PCP)	Strawn Lauren M	Practitioner - Non-Primary Care Provider (PCP)										
Pacitioner - Non-Primary Care Provider (PCP)	Owusuaa Victoria	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	ζ.	<	<	ζ.	ζ.	<	ζ.	<
be Mdd Practitioner - Non-Primary Care Provider (PCP) Cont Mdd Practitioner - Non-Primary Care Provider (PCP) cont Mdd Practitioner - Non-Primary Care Provider (PCP) Cont Mdd Practitioner - Non-Primary Care Provider (PCP) dd Practitioner - Non-Primary Care Provider (PCP) Cont Mdd Practitioner - Non-Primary Care Provider (PCP) s Md Practitioner - Non-Primary Care Provider (PCP) Cont Mdd Cont Mdd Practitioner - Non-Primary Care Provider (PCP) Cont Mdd Cont Mdd Practitioner - Non-Primary Care Provider (PCP) Cont Mdd Cont Mdd Practitioner - Non-Primary Care Provider (PCP) Cont Mdd Cont Mdd Practitioner - Non-Primary Care Provider (PCP) Cont Mdd Cont Mdd Practitioner - Non-Primary Care Provider (PCP) Cont Mdd Cont Mdd Practitioner - Non-Primary Care Provider (PCP) Cont Mdd Cont Mdd Practitioner - Non-Primary Care Provider (PCP) Cont Mdd Cont Mdd Practitioner - Non-Primary Care Provider (PCP) Cont Mdd Cont Mdd Practitioner - Non-Primary Care Provider (PCP) Cont Mdd Cont Mdd Practitioner - Non-Primary Care Provider (PCP) <t< td=""><td>Hanif Kunti</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Hanif Kunti	Practitioner - Non-Primary Care Provider (PCP)										
is Mid Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) <th< td=""><td>Ribeiro Sady</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Ribeiro Sady	Practitioner - Non-Primary Care Provider (PCP)										
cott Md Practitioner - Non-Primary Care Provider (PCP) Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Care Provider (PCP) Short Mary Practitioner - Non-Primary Care Provider (PCP) Care Provider (PCP) Short Mary Practitioner - Non-Primary Care Provider (PCP) Care Provider (PCP) Short Mary Practitioner - Non-Primary Care Provider (PCP) Care Provider (PCP) Short Mary Practitioner - Non-Primary Care Provider (PCP) Care Provider (PCP) Short Mary Practitioner - Non-Primary Care Provider (PCP) Care Provider (PCP) Short Mary Practitioner - Non-Primary Care Provider (PCP) Care Provider (PCP) Short Mary Practitioner - Non-Primary Care Provider (PCP) Care Provider (PCP) Short Mary Practitioner - Non-Primary Care Provider (PCP) Care Care Care Care Care Care Care Care	Cohen Ben Zane Md	Practitioner - Non-Primary Care Provider (PCP)										
Mod	Miller Donald Scott Md	Practitioner - Non-Primary Care Provider (PCP)										
did Practitioner - Non-Primary Case Provider (PCP) R Md Practitioner - Non-Primary Case Provider (PCP) B Amn Md Practitioner - Non-Primary Case Provider (PCP) B Pactitioner - Non-Primary Case Provider (PCP) V	Guoping Zhou	Practitioner - Non-Primary Care Provider (PCP)										
R Md Practitioner - Non-Primary Care Provider (PCP) Common Service of Service (PCP) Common Service of Service of Service of Service (PCP) Common Service of Servic	Mehta Dinesh Md	Practitioner - Non-Primary Care Provider (PCP)										
Inditioner - Non-Primary Care Provider (PCP) Inditioner - Non-Primary Care Provider	Weiner Francis R Md	Practitioner - Non-Primary Care Provider (PCP)										
Inclair Practitioner - Non-Primary Care Provider (PCP) Inclair Practitioner - Non-Pri	Richter Scott	Practitioner - Non-Primary Care Provider (PCP)										
Sinclair Practitioner - Non-Primary Care Provider (PCP) awm Md Practitioner - Non-Primary Care Provider (PCP) pam Tvum Md Practitioner - Non-Primary Care Provider (PCP) pam Tvum Md Practitioner - Non-Primary Care Provider (PCP) Stuart Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) practitioner - Non-P	Walsh Nicholas Md	Practitioner - Non-Primary Care Provider (PCP)										
awn Md Practitioner - Non-Primary Care Provider (PCP) papam Twum Md Practitioner - Non-Primary Care Provider (PCP) Practit	Cottingham C Sinclair	Practitioner - Non-Primary Care Provider (PCP)	~		<	<		<	<	<	<	<
apam Twum Md Practitioner - Non-Primary Care Provider (PCP) Column Column Care Provider (PCP) Column Care Provider (PCP) <td>Elsass Kelcy Dawn Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td>	Elsass Kelcy Dawn Md	Practitioner - Non-Primary Care Provider (PCP)										
G Md Pc Practitioner - Non-Primary Care Provider (PCP) Stuart Md Stuart Md Practitioner - Non-Primary Care Provider (PCP) Stuart Md Stuart Md Stuart Md Practitioner - Non-Primary Care Provider (PCP) Stuart Md	Boafo Alex Aniapam Twum Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Stuart Mid Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) enjamin Practitioner - Non-Primary Care Provider (PCP) enjamin Practitioner - Non-Primary Care Provider (PCP) Rpa Rpa Practitioner - Non-Primary Care Provider (PCP) Rpa ard Mid Practitioner - Non-Primary Care Provider (PCP) Roard Mid Roard Roard Roard Provider (PCP) Roard	Feghali Joseph G Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
enjamin Practitioner - Non-Primary Care Provider (PCP) enjamin Practitioner - Non-Primary Care Provider (PCP) ez Obdulia Practitioner - Non-Primary Care Provider (PCP) Rpa Rpa Practitioner - Non-Primary Care Provider (PCP) Rpa And Practitioner - Non-Primary Care Provider (PCP) And Practitioner - Non-Primary Car	Gordon David Stuart Md	Practitioner - Non-Primary Care Provider (PCP)										
Benjamin Practitioner - Non-Primary Care Provider (PCP) V	Weiner Holly H	Practitioner - Non-Primary Care Provider (PCP)										
anez Obdulia Practitioner - Non-Primary Care Provider (PCP) D Rpa Practitioner - Non-Primary Care Provider (PCP) ryn Pra	Chukwuocha Benjamin	Practitioner - Non-Primary Care Provider (PCP)	~	<								
DRpa Practitioner - Non-Primary Care Provider (PCP) Consumer Care Provider (PCP) <	Burgos-Fontanez Obdulia	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
ryn Practitioner - Non-Primary Care Provider (PCP) In arnard Md Practitioner - Non-Primary Care Provider (PCP) In arnard Md Practitioner - Non-Primary Care Provider (PCP) In a state of the state of	Allen Lincoln D Rpa	Practitioner - Non-Primary Care Provider (PCP)										
syrnard Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of t	Tanaka Kathryn	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Ich Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the provider of the practition of the pract	Bernhardt Bernard Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Nicole Haley</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Nicole Haley	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Sam Practitioner - Non-Primary Care Provider (PCP)	Schubart Ulrich Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Moghtaderi Sam	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<	<
	Api Marietta	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 412 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Category 2.1		Participating in Projects	jects									
umy Practitions or Non-Primary Case Provider (PCP) V	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Dately Practitioner Non-Primary Care Provider (PCP) Classed Fractitioner Non-Primary Care Provider (PCP) Classed Classed <th< td=""><td>Alton-Primrose Amy</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Alton-Primrose Amy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
WW Pacilitioner - Non-Primary Carle Provider (PCP) X	Dorthy Hyacinth Darby	Practitioner - Non-Primary Care Provider (PCP)										
Chang Pactitioner - Non-Primary Carle Provider (PCP) X <t< td=""><td>Grover Matthew W</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Grover Matthew W	Practitioner - Non-Primary Care Provider (PCP)										
Chang	Gupta Chiraag	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Sal Yao Practitioner - Non-Primary Case Provider (PCP) Guzman Practitioner - Non-Primary Case Provider (PCP) Guzman Practitioner - Non-Primary Case Provider (PCP) Sal Case Provider (PCP) Sa	Albert Heng-Yao Chang	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Pacitioner - Non-Primary Care Provider (PCP)	Wen-Jeng Melissa Yao	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Guzman Practitioner - Nun-Primary Care Provider (PCP)	Thomas Karen F	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Gallegos Juanita Guzman	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<		<	<	<	<
Inclines Practitioner - Non-Primary Care Provider (PCP) Image: Control of the contro	Knowles Alicia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
madan Aklieswaran Practitioner - Non-Primary Care Provider (PCP) V <td>Gebb Juliana Sanchez</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td>	Gebb Juliana Sanchez	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
paal Practitioner - Non-Primary Care Provider (PCP) paal Practitioner - Non-Primary Care Provider (PCP) practitioner - Non-P	Kumarasamy Narmadan Akileswaran	Practitioner - Non-Primary Care Provider (PCP)										
type Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Control of	Satecha Defreitas	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Isse Practitioner - Non-Primary Care Provider (PCP) And And Andrew A	Larusso Elaina Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
lise Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Clark Meaghann	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Amile Lauren Practitioner - Non-Primary Care Provider (PCP) Practitioner - N	Maggio Katy Louise	Practitioner - Non-Primary Care Provider (PCP)										
Existioner - Non-Primary Care Provider (PCP) V <td>Leroy Palmer</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td>	Leroy Palmer	Practitioner - Non-Primary Care Provider (PCP)										
existioner - Non-Primary Care Provider (PCP) IX I	Yetsko Matthew	Practitioner - Non-Primary Care Provider (PCP)										
exis Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) I	Shariff Saadat	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<
exis Practitioner - Non-Primary Care Provider (PCP) nad Practitioner - Non-Primary Care Provider (PCP) elle Practitioner - Non-Primary Care Provider (PCP) practitioner - Non-Primary Care Provider (PCP) practitioner - Non-Primary Care Provider (PCP) amie Lauren Provider (PCP) practitioner - Non-Primary Care Prov	Kathryn Sacks	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<		<	
had Practitioner - Non-Primary Care Provider (PCP) elle Practitioner - Non-Primary Care Provider (PCP) elle Practitioner - Non-Primary Care Provider (PCP) rederic Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V amile Lauren Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V V V V V V<	Cortijo-Brown Alexis	Practitioner - Non-Primary Care Provider (PCP)										
elle Practitioner - Non-Primary Care Provider (PCP) rederic Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) amile Lauren Practitioner - Non-Primary Care Provider (PCP) Prac	Attaalla Mina Emad	Practitioner - Non-Primary Care Provider (PCP)										
rederic Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Amie Lauren Practitioner - Non-Primary Care Provider (PCP)	Chaperon Jeannelle	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
amié Lauren Practitioner - Non-Primary Care Provider (PCP) Ille Practitioner - Non-Primary Care Provider (PCP) Ille Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Brandenberger Frederic	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
amie Lauren Practitioner - Non-Primary Care Provider (PCP)	Kwofie Stella	Practitioner - Non-Primary Care Provider (PCP)										
Ille Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider	Osman-Wager Jamie Lauren	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ille Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V	Nora Ford	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care P	Kornblum Michelle	Practitioner - Non-Primary Care Provider (PCP)	<		<	~		<	<	<	<	<
Ind Valerie Practitioner - Non-Primary Care Provider (PCP) V <td>Mohamad Erfani</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td>	Mohamad Erfani	Practitioner - Non-Primary Care Provider (PCP)										
ard Valerie Practitioner - Non-Primary Care Provider (PCP)	King Anona	Practitioner - Non-Primary Care Provider (PCP)										
	Parham-Ward Valerie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	Choi Helen	Practitioner - Non-Primary Care Provider (PCP)										



Page 413 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Catagory 2a 2a 2a 2a 2a 2a 2a 2		Participating in Projects	jects									
N. N. Pacationer - Non-Primary Cane Provider (PCP) N. Pacationer - Non-Primary Cane Provider (PCP) Pacationer - Non-Primary Cane Provider (PCP) Non Pacationer - Non-Primary Cane Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
N. Pacitioner - Non-Primary Case Provider (PCP) Pacitioner - Non-Primary Case Provider (PCP) n Pacitioner - Non-Primary Case Provider (PCP) pacitioner - Non-Primary Case Provider (PCP) n Pacitioner - Non-Primary Case Provider (PCP) pacitione	Serafini Francesco Maria	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Predictioner - Non-Primary Case Provider (PCP)	Medina Joan N	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
payley Preactioner - Non-Primary Case Provider (PCP) IX	Caban Rafael	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Boampong Comfort	Practitioner - Non-Primary Care Provider (PCP)										
lash Peactitioner - Non-Primary Care Provider (PCP) C <th< td=""><td>Wolfgruber Hayley</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Wolfgruber Hayley	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
y Np Practitioner - Non-Primary Care Provider (PCP) V <th< td=""><td>Schroeder Sarah</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Schroeder Sarah	Practitioner - Non-Primary Care Provider (PCP)										
y Np Practitioner - Non-Primary Care Provider (PCP) X <th< td=""><td>llana Bronheim</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	llana Bronheim	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
and Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Control of	Friedman Amy Np	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Case Provider (PCP)	Zheng Yun Yan	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
and Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Rekia Yusifu	Practitioner - Non-Primary Care Provider (PCP)										
Bracklioner - Non-Primary Care Provider (PCP) V </td <td>Morgan Neyland</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Morgan Neyland	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<	<	<	<
darie Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Woody Pierre</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Woody Pierre	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Add Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Add Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Add Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Add Practitioner - Non-Primary Care Provider (PCP) Image: Company Care PCP (PCP) Image: Company Care PCP (PCP) Image: Company Care PCP (Sambolah Alfreda Marie	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Vos-Antoine	Renee Wohltman	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Vves-Antoine Practitioner - Non-Primary Care Provider (PCP) VVes-Antoine Practitioner - Non-Primary Care Provider (PCP) VVes-Antoine VVes-Antoine VVes-Antoine Practitioner - Non-Primary Care Provider (PCP) VVes-Antoine V	Hue Jennifer E	Practitioner - Non-Primary Care Provider (PCP)										
Vves-Antoine Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider (PCP) <td>Santiago Jorge</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td>	Santiago Jorge	Practitioner - Non-Primary Care Provider (PCP)										
Yves-Antoine Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Chan Ryan	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Ann Practitioner - Non-Primary Care Provider (PCP) Ann Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Ann Ann Practitioner - Non-Primary Care Provider (PCP) Ann Ann Practitioner - Non-Primary Care Provider (PCP) Ann Ann Ann Practitioner - Non-Primary Care Provider (PCP) Ann Ann Ann Ann Ann Ann Ann A	Desrosiers Sergine Yves-Antoine	Practitioner - Non-Primary Care Provider (PCP)										
Soseph Practitioner - Non-Primary Care Provider (PCP) V <	Goez Emilio A Dpm	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Oseph Practitioner - Non-Primary Care Provider (PCP) Value Valu	Song Jing Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Ann Practitioner - Non-Primary Care Provider (PCP) Ann Practitione	Dejesus Umberto Joseph	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Ad Practitioner - Non-Primary Care Provider (PCP)	Reich Daniel S Md	Practitioner - Non-Primary Care Provider (PCP)										
ADpm Practitioner - Non-Primary Care Provider (PCP) Ad Practitioner - Non-Primary Care Provider (PCP) Ad Practitioner - Non-Primary Care Provider (PCP)	Kayler Liise K	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
r A Dpm Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the	Hakimian Navid Md	Practitioner - Non-Primary Care Provider (PCP)										
Add Practitioner - Non-Primary Care Provider (PCP) V	Orlando Christopher A Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Panzarino Peter J Md	Practitioner - Non-Primary Care Provider (PCP)	<				<		<			<
Practitioner - Non-Primary Care Provider (PCP)	Pekovic Olivera Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Robinson John	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V	Rubin Trudy	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Buonanno Patricia Ann	Practitioner - Non-Primary Care Provider (PCP)										
	Kaledzi Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<




Page 414 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Bartels Matthew N Md	Practitioner - Non-Primary Care Provider (PCP)										
Kressner Michael Stewart Md	Practitioner - Non-Primary Care Provider (PCP)										
Brewer Hilda	Practitioner - Non-Primary Care Provider (PCP)										
Betzler Thomas	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	ζ.	ζ.	ζ.	<	<	ζ.	<
Berdichevsky Lillian Md	Practitioner - Non-Primary Care Provider (PCP)										
Levin Paul Edward Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	ζ.	ζ.	<	<	〈	<
Broderick Carlene Hillary Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Adolff Karin	Practitioner - Non-Primary Care Provider (PCP)										
Baribault Heather	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Kim Sarah S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	<	<	<
Kuo Dennis Yi-Shin Md	Practitioner - Non-Primary Care Provider (PCP)										
Chazotte Cynthia Md	Practitioner - Non-Primary Care Provider (PCP)										
Schlesinger Kathie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	~	<	<	<
Reznik Sandra E	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	<	<	<
Bello Ricardo Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	~	<	<	<
Barbara Weinstein	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	<	<	<
Foster Jonatha	Practitioner - Non-Primary Care Provider (PCP)										
Guha Chandan Md	Practitioner - Non-Primary Care Provider (PCP)										
Guevara-Pineda Daniel	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	~	<	<	<
Gersten Adam	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	<	<	<
Saeed Omar	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	<	<	<
Orsi Deborah	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Naz Sofia Yusuf	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	<	<	<
Nayak Mansi Manohar	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	<	<	<
Kang Joann	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Blanco Irene	Practitioner - Non-Primary Care Provider (PCP)										
Carolyn Heyward	Practitioner - Non-Primary Care Provider (PCP)										
Moskowitz Howard	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	<	<	<
Nagel Dalia	Practitioner - Non-Primary Care Provider (PCP)										
Kucherov Alexander	Practitioner - Non-Primary Care Provider (PCP)										
Palomino Yesenia	Practitioner - Non-Primary Care Provider (PCP)										



Page 415 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Levine Elisheva	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Rigg Suyin A	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.								
Holland Sally Ann	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	ζ	<	<		<
Martha Castro	Practitioner - Non-Primary Care Provider (PCP)										
Andrene Knight	Practitioner - Non-Primary Care Provider (PCP)										
Wiggins Blair P	Practitioner - Non-Primary Care Provider (PCP)										
Suh Christine Y	Practitioner - Non-Primary Care Provider (PCP)										
Morelli Savina Ms.	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Boyd-Mckoy Aleen Marie	Practitioner - Non-Primary Care Provider (PCP)										
Thornton Kimberly	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Bunche Dinique	Practitioner - Non-Primary Care Provider (PCP)										
Chen Yulin	Practitioner - Non-Primary Care Provider (PCP)	~	<	~	<	<	<	<	<	<	<
Kato Shydu	Practitioner - Non-Primary Care Provider (PCP)										
Varghese Sarat	Practitioner - Non-Primary Care Provider (PCP)	~	<	~	<	<	<	<	<	<	<
Pinkerson Chana A	Practitioner - Non-Primary Care Provider (PCP)										
Gonzalez Rosalyn	Practitioner - Non-Primary Care Provider (PCP)										
Masciello Kaitlin	Practitioner - Non-Primary Care Provider (PCP)										
Rangraj Madhu S Md	Practitioner - Non-Primary Care Provider (PCP)										
Bass Sherry J Od	Practitioner - Non-Primary Care Provider (PCP)										
Haleem Abdul Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Thompson John Federick	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Faunt Nancy	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Decoteau Kordai I	Practitioner - Non-Primary Care Provider (PCP)										
Glass David	Practitioner - Non-Primary Care Provider (PCP)	~	<	~	<	<		<	<	<	<
Dobkin Jay B Md	Practitioner - Non-Primary Care Provider (PCP)										
Singer Lewis P Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Suarez Reynol Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Sofiya Grottano	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Goel Sanjay Md	Practitioner - Non-Primary Care Provider (PCP)										
Jagust Marcy Md	Practitioner - Non-Primary Care Provider (PCP)										
Tepler Ira Ashley Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 416 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Katz Henry J Md	Practitioner - Non-Primary Care Provider (PCP)										
Davila-Katz Nicolas	Practitioner - Non-Primary Care Provider (PCP)										
Wirchansky William Michael	Practitioner - Non-Primary Care Provider (PCP)	<		ζ.	<		<	<	<	ζ.	<
Barbara Levine	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	ζ.	<	<	〈	〈	<
Oni-Eseleh Ana	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	ζ.	<	<	ζ.	〈	<
Efiong Efiong James	Practitioner - Non-Primary Care Provider (PCP)										
Fried Marvin P Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	ζ.	<	<	<	<	<	<	<
Kim John J Md	Practitioner - Non-Primary Care Provider (PCP)										
Rosenberg Maris	Practitioner - Non-Primary Care Provider (PCP)										
Nordin Charles Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Kaubisch Andreas Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Fox Ari	Practitioner - Non-Primary Care Provider (PCP)										
Harris Susan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Spindola Hugo Franco Md	Practitioner - Non-Primary Care Provider (PCP)										
Licuanan Lloyd	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ciumpavu Gheorghe	Practitioner - Non-Primary Care Provider (PCP)										
Beatriu Reig	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Barresi Ida	Practitioner - Non-Primary Care Provider (PCP)										
Loganathan Raghunandan S Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Morgenlander Howard L Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Montano Cristina V	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Fenig Mark Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Laul Anupam	Practitioner - Non-Primary Care Provider (PCP)										
Kim Stacey	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Nicolas Canisha Miss	Practitioner - Non-Primary Care Provider (PCP)										
Elkind Richard M	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Alkalay Avishai Albert	Practitioner - Non-Primary Care Provider (PCP)										
Koch Christophe	Practitioner - Non-Primary Care Provider (PCP)										
Nataneli Nathaniel	Practitioner - Non-Primary Care Provider (PCP)	<		ζ.	<		<	<	<	<	<
Radha Gurung	Practitioner - Non-Primary Care Provider (PCP)										
Serifat Ladipo	Practitioner - Non-Primary Care Provider (PCP)										



Page 417 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Consegue CP CAL		Participating in Projects	jects									
Practitioner - Nuc-Primary Cane Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Pacitioner - Non-Primary Care Provider (PCP)	Maingi Shail	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
a Practitioner - Non-Primary Case Provider (PCP) Practitioner - Non-Prim	Okoli Oscar	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Neuman Tzvi Yehuda	Practitioner - Non-Primary Care Provider (PCP)	<	<	〈	<	〈	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) MM Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) MM MM Practitioner - Non-Primary Care Provider (PCP) MM MM Practitioner - Non-Primary Care Primary Care Povider (PCP) MM MM MM MM MM	Matus Jordan	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	ζ.	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Wong Joyce	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
n Patatitioner - Non-Primary Care Provider (PCP)	Haasz Maya	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Bozentka Jaime Lynn	Practitioner - Non-Primary Care Provider (PCP)										
Intu Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Patel Nirali K	Practitioner - Non-Primary Care Provider (PCP)										
bu Practitioner - Non-Primary Care Provider (PCP) V	Grewal Harpreet	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Nkechinyere U. Ujoatu	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner Non-Primary Care Provider (PCP)	Hayden Alison L	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) lyn Practitioner - Non-Primary Care Provider (PCP) Mod Practitioner - Non-Primary Care Provider (PCP) Mod Practitioner - Non-Primary Care Provider (PCP) Practitioner -	Weber Sharon Rose	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
ym Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-	Gerard Adriel Max	Practitioner - Non-Primary Care Provider (PCP)										
lyn Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Astudillo, Maria	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) In Practitioner -	Concepcion-Diaz Evelyn	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) C<	Lee Leslie	Practitioner - Non-Primary Care Provider (PCP)										
Image: Image: An analysis of the control of	Tsukanov Jessica	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary	Surti Aarti	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
nami Practitioner - Non-Primary Care Provider (PCP) hh Practitioner - Non-Primary Care Provider (PCP) hh Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP)	Munro Manuel	Practitioner - Non-Primary Care Provider (PCP)										
nami Practitioner - Non-Primary Care Provider (PCP) In Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-	Ebtisam Alhijazin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
hh Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP)	Ajimavo Anthonia Senami	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V	Pearlman Shoshannah	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<		<	
Md Practitioner - Non-Primary Care Provider (PCP) V <	Cano Vincent	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Osborn Irene Paulita Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Roitberg Daphne Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Gitler Bernard Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Eiland Lisa Renee Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the pract	Gong Michelle Ng Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	Minarik Marlene	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
	Park Kyung Sun Md	Practitioner - Non-Primary Care Provider (PCP)										
	Mignone Biagio V Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 418 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Dirusso Stephen Michael Md
	<		<		<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Paul Kaplan
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Park Sun
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Pojman Sara Miller
										Practitioner - Non-Primary Care Provider (PCP)	Mohammed Romeeda
										Practitioner - Non-Primary Care Provider (PCP)	Usher Sol M Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Garry David John Md
										Practitioner - Non-Primary Care Provider (PCP)	Gellido Charles Lagaya Md
										Practitioner - Non-Primary Care Provider (PCP)	Keller Steven M Md
										Practitioner - Non-Primary Care Provider (PCP)	Hirsh Robert Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Rastogi Deepa Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Kaufman David M Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Aquino Melinda Anne
										Practitioner - Non-Primary Care Provider (PCP)	Herman Craig
										Practitioner - Non-Primary Care Provider (PCP)	Zinaman Michael Jay
										Practitioner - Non-Primary Care Provider (PCP)	Radik Murdakhayev
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Packer Stuart Howard Md
										Practitioner - Non-Primary Care Provider (PCP)	Yamani Abdollah Md
										Practitioner - Non-Primary Care Provider (PCP)	Kligler Benjamin Eli Md
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Kurz Jeremiah S Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Herbert John T li
										Practitioner - Non-Primary Care Provider (PCP)	Krumholz David
										Practitioner - Non-Primary Care Provider (PCP)	Haller Melvin L Md
<	<	ζ.	<	<		ζ.	<		<	Practitioner - Non-Primary Care Provider (PCP)	Davis Steven Ward Md
<	<	ζ.	<						<	Practitioner - Non-Primary Care Provider (PCP)	Crofford Marsha J Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Krilov Meg Allyn Md
										Practitioner - Non-Primary Care Provider (PCP)	Au Winnie Md
										Practitioner - Non-Primary Care Provider (PCP)	Silverman Richard A Md
										Practitioner - Non-Primary Care Provider (PCP)	Timashpolsky Yulya
<	<	<	<	<		ζ.	<		<	Practitioner - Non-Primary Care Provider (PCP)	Gindi Michael D Md
<	<	ζ.	<	<		ζ.	<		<	Practitioner - Non-Primary Care Provider (PCP)	Leong Christopher W-K Md
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 419 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Jayson Paul Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	〈	<	<	<	<	〈	<	<
Murphy Anne	Practitioner - Non-Primary Care Provider (PCP)										
Pathy Venkatachala	Practitioner - Non-Primary Care Provider (PCP)										
Abraham Tracy	Practitioner - Non-Primary Care Provider (PCP)										
Glotzbach Kristi	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Andretta Patrick	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Zarfati Doreen	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	ζ.	<	<
Budden Michael P	Practitioner - Non-Primary Care Provider (PCP)										
Ofosu Akosua	Practitioner - Non-Primary Care Provider (PCP)										
Medford Linda A	Practitioner - Non-Primary Care Provider (PCP)	<	~								
Czarnecki Jamie Charlsie Marie	Practitioner - Non-Primary Care Provider (PCP)										
Wellner Rachel	Practitioner - Non-Primary Care Provider (PCP)										
Antonucci Stephen Andrew	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Jarrett Kelly Andre Md	Practitioner - Non-Primary Care Provider (PCP)										
Ding Cheng	Practitioner - Non-Primary Care Provider (PCP)										
Daniel Haycook	Practitioner - Non-Primary Care Provider (PCP)										
Bancroft Courtney	Practitioner - Non-Primary Care Provider (PCP)										
Dreher Sarah Kennelly	Practitioner - Non-Primary Care Provider (PCP)										
Rotbart, Nurit Hirsch	Practitioner - Non-Primary Care Provider (PCP)										
Akhtar Kulsuma	Practitioner - Non-Primary Care Provider (PCP)										
Kaner Justin Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Feghali Andrea	Practitioner - Non-Primary Care Provider (PCP)										
Dayan Stephen Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Alaie Dariush Pc Md	Practitioner - Non-Primary Care Provider (PCP)										
Gohari Arash Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Dreyzina Yelena	Practitioner - Non-Primary Care Provider (PCP)										
Cohen Seth A Md	Practitioner - Non-Primary Care Provider (PCP)										
Roberts Larry P Md	Practitioner - Non-Primary Care Provider (PCP)										
Wondemunegne Tiruwork Do	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Stivala George Joseph Md	Practitioner - Non-Primary Care Provider (PCP)										
Bloch Raphael S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 420 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

								<	<	Practitioner - Non-Primary Care Provider (PCP)	Kaye Annette
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Guo Xiaoling
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Schrager Judith
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Cardona Lina
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Montes De Oca Miroslava
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Freja Christy
										Practitioner - Non-Primary Care Provider (PCP)	Restnepo Lina Maria
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Leuchten Scott J
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Patzkowsky Kristin
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Shah Vaishali
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Wilson-Bennett Renee
										Practitioner - Non-Primary Care Provider (PCP)	Dibos Patricia
										Practitioner - Non-Primary Care Provider (PCP)	Udoyen Ubong Jackson
										Practitioner - Non-Primary Care Provider (PCP)	Manheimer Eric
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Steinberg Katherine Anne
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Tran Timothy
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Fan Wei Livy
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Shah Akash D
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Rabiner Joni
										Practitioner - Non-Primary Care Provider (PCP)	Kuo Sheng Feng Md
										Practitioner - Non-Primary Care Provider (PCP)	Albulak Mehmet Kerim Md
										Practitioner - Non-Primary Care Provider (PCP)	Mallow Alissa
										Practitioner - Non-Primary Care Provider (PCP)	Klatsky Peter
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Hacker-Jakus Susan
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Melillo James Carl Dds
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Krumerman Andrew K Md
										Practitioner - Non-Primary Care Provider (PCP)	Farinhas Joaquim M Jr Md
<	ζ.	<	<	<	<	<	<	ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Moleti Carole Cnm
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Loizides Anthony M Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Briggs Rahil
										Practitioner - Non-Primary Care Provider (PCP)	Thorpy Michael J Md
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 421 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

2a.ii 2b.iii 2b.iii 3b.i 3c.i 2 a.ii 2b.iii 2b.iii 2b.iii 3b.i 3c.i 2 a.ii 2 a.iii 2 a.iii 2 a.iii 3 a.ii	Participating in Projects										
an. Practitioner - Non-Primary Care Provider (PCP) V	Provider Category				2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Ediglanah	Practitioner - Non-Primary Care Provider (PCP)										
Edijanah Padatloner - Non-Primary Case Provider (PCP)			<	<	<	<	<	<	<	<	<
ses Practitioner - Non-Primary Care Provider (PCP) C	Practitioner - Non-Primary Care Provider (PCP)										
Robes Practitioner - Non-Primary Care Provider (PCP) INTERPRETATION INTERPRETATION </td <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td>	Practitioner - Non-Primary Care Provider (PCP)										
Padmins Practitioner - Non-Primary Case Provider (PCP) Image: Case of the practice of			<	<	<	ζ.	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)		_	<	<	<	<	<	<	<	<	<
Selectioner	Practitioner - Non-Primary Care Provider (PCP)										
onique Miss Practitioner - Non-Primary Care Provider (PCP) Classification (PCP)			<	<	<	ζ.	<	<	<	<	<
in D Mid Practitioner - Non-Primary Care Provider (PCP) V	Practitioner - Non-Primary Care Provider (PCP)										
Henock Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Care Care Care Care Care Care Care	Practitioner - Non-Primary Care Provider (PCP)										
Shine S Phd Practitioner - Non-Primary Care Provider (PCP) V				<	<		<	<	<	~	<
Clarice Md Practitioner - Non-Primary Care Provider (PCP) De Md Practitioner - Non-Primary Care Provider (PCP) De Orge C Md Practitioner - Non-Primary Ca	Practitioner - Non-Primary Care Provider (PCP)										
Clarice Md Practitioner - Non-Primary Care Provider (PCP) Clarice Md Practitioner - Non-Primary Care Provider (PCP) Clarice Md Practitioner - Non-Primary Care Provider (PCP) Clarice Md Clarice Md Clarice Md Clarice Md Practitioner - Non-Primary Care Provider (PCP) Clarice Md Cla			<	<	<	<	<	<	<	~	<
b Md Practitioner - Non-Primary Care Provider (PCP) V V George C Md Practitioner - Non-Primary Care Provider (PCP) V V V d Rueyshiuan Practitioner - Non-Primary Care Provider (PCP) V V V V E Dpm Practitioner - Non-Primary Care Provider (PCP) V V V V E Dpm Practitioner - Non-Primary Care Provider (PCP) V V V V I E Dpm Practitioner - Non-Primary Care Provider (PCP) V V V V V I C Jarri E Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V I E I Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V I E I Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V I artin Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V I Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V </td <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td>	Practitioner - Non-Primary Care Provider (PCP)										
b Md Practitioner - Non-Primary Care Provider (PCP) Activioner - Non-Primary Care Provider (PCP) E Dpm Practitioner - Non-Primary Care Provider (PCP) E Dpm Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Tooline Md Practitioner - Non-Primary Care Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)										
George C Md Practitioner - Non-Primary Care Provider (PCP) C	Practitioner - Non-Primary Care Provider (PCP)										
d Rueyshiuan Practitioner - Non-Primary Care Provider (PCP) C			<								
E Dpm Practitioner - Non-Primary Care Provider (PCP) C <t< td=""><td></td><td></td><td></td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td>~</td><td><</td></t<>				<	<		<	<	<	~	<
y W Dds Practitioner - Non-Primary Care Provider (PCP) Id Practitioner - Non-Primary Care Provider (PCP) Tsoline Md Practitioner - Non-Primary Care Provider (PCP) It E Md Practitioner - Non-Primary Care Provider (PCP) Int E Md Practitioner - Non-Primary Care Provider (PCP)		2				<		<			<
Id Practitioner - Non-Primary Care Provider (PCP) V V V V V Tsoline Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Igang Joseph Dpm Practitioner - Non-Primary Care Provider (PCP) V	Practitioner - Non-Primary Care Provider (PCP)										
Tsoline Md Practitioner - Non-Primary Care Provider (PCP) Tsoline Md Practitioner - Non-Primary Ca			<	<	<	<	<	<	<	~	<
Igang Joseph Dpm Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Ca		2		<	<		<	<	<	~	<
Int E Md Practitioner - Non-Primary Care Provider (PCP) Iartin Md Image: Provider PCP PCP PCP PCP PCP PCP PCP PCP PCP PC		_		<	<	<	<	<	<		
Iartin Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) enia Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) athyaprasad Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)			<	<	<	<	<	<	<	<	<
enia Md Practitioner - Non-Primary Care Provider (PCP) athyaprasad Md Practitioner - Non-Primary Care Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)										
athyaprasad Md Practitioner - Non-Primary Care Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V V V sky Practitioner - Non-Primary Care Provider (PCP) V			<	<	<	<	<	<	<	~	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)			<	<	<	<	<	<	<	<	<
	Practitioner - Non-Primary Care Provider (PCP)		<	<	<	<	<	<	<	<	<
Abebe Mekonnen Practitioner - Non-Primary Care Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)										



Delivery System Reform Incentive Payment Project New York State Department Of Health

Page 422 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Wroblewski Roselyn Marza	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Freidson Stephen Warren Md	Practitioner - Non-Primary Care Provider (PCP)										
Leibman A Jill Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Brown Andrea	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Straatmann Caroline Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Donikyan Chris D Do	Practitioner - Non-Primary Care Provider (PCP)										
Dinapoli Gina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Manis George	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Katz Jennifer	Practitioner - Non-Primary Care Provider (PCP)										
Broder Anna Rutberg	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ahuva Bondi	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Pechter Patricia M	Practitioner - Non-Primary Care Provider (PCP)										
Hausler Kristen Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Mouzon Sybil Montas	Practitioner - Non-Primary Care Provider (PCP)										
Walsh Melissa	Practitioner - Non-Primary Care Provider (PCP)										
Rothman Rachel	Practitioner - Non-Primary Care Provider (PCP)										
Mercredi Guerline	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	<	<	<
Malone Melanie	Practitioner - Non-Primary Care Provider (PCP)										
Rosario-Vargas Estelle	Practitioner - Non-Primary Care Provider (PCP)										
Cho Jungmin	Practitioner - Non-Primary Care Provider (PCP)										
Jeune Nadia	Practitioner - Non-Primary Care Provider (PCP)										
Ethel Osazuwa	Practitioner - Non-Primary Care Provider (PCP)										
Minzer Naftali	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Berrios Jessica	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lawrence Anna	Practitioner - Non-Primary Care Provider (PCP)										
Kristina Caldararo	Practitioner - Non-Primary Care Provider (PCP)										
Bachar Oren J	Practitioner - Non-Primary Care Provider (PCP)										
Poku Princess P	Practitioner - Non-Primary Care Provider (PCP)										
Garcia Yudelka	Practitioner - Non-Primary Care Provider (PCP)										
Callender Kimberly	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Bercun Janelle	Practitioner - Non-Primary Care Provider (PCP)										



Page 423 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Moussa Diallo Amorese Dana Marie Pr. Jacques Jean-Robert Md Ostrowsky Belinda E Md Aquino Suzanne Lei Fernandes David Lawrence Md Croll James Edward Dallegro Diane P Md Pr. Pr. Pr. Pr. Pr. Pr. Pr. Pr	Practitioner - Non-Primary Care Provider (PCP) < < < !	<u> </u>	\	< < !		<u> </u>	<u> </u>				
ce Md	ractitioner - Non-Primary Care Provider (PCP)	< < <	<	< <	< <	K	<	<			
ce Md	ractitioner - Non-Primary Care Provider (PCP)	< < <	<	< <	< <	ζ.	<	<			
wrence Md	ractitioner - Non-Primary Care Provider (PCP)	< <	<	<	<	ζ.			<	<	<
wrence Md	ractitioner - Non-Primary Care Provider (PCP) ractitioner - Non-Primary Care Provider (PCP) ractitioner - Non-Primary Care Provider (PCP)	<					<	<	<	<	<
wrence Md	ractitioner - Non-Primary Care Provider (PCP) ractitioner - Non-Primary Care Provider (PCP)			<	<		<	<	<	<	<
	ractitioner - Non-Primary Care Provider (PCP)										
		<		<	<		<	<	<	<	<
	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<		<	
Suchin Scott M Md Pr	Practitioner - Non-Primary Care Provider (PCP)										
Oksman Henry Chaim Phd Md	Practitioner - Non-Primary Care Provider (PCP)										
Jurman Marlene Pr	Practitioner - Non-Primary Care Provider (PCP)										
Shamoon Harry Md Pr	Practitioner - Non-Primary Care Provider (PCP)										
Rutman Howard Md Pr	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Jain Vineet Md Pr	Practitioner - Non-Primary Care Provider (PCP)										
Rosalina Valera Pr	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Saad Eathar A Md Pr	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Qadir Muhammad Irfan Md	Practitioner - Non-Primary Care Provider (PCP)										
Kim Choong Whan Md	Practitioner - Non-Primary Care Provider (PCP)										
Levy Denise Antoinette Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Berkowitz Daniel Md	Practitioner - Non-Primary Care Provider (PCP)										
Correa Nereida Md Pr	Practitioner - Non-Primary Care Provider (PCP)										
Johnson Lisa Pr	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Amat Jose X Pr	Practitioner - Non-Primary Care Provider (PCP)										
Spindel Robert Andrew Md Pr	Practitioner - Non-Primary Care Provider (PCP)										
Zelinka Peter Pr	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Lynn Adam M Phd Pr	Practitioner - Non-Primary Care Provider (PCP)										
Fox Jana Md Pr	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mazarin Gregory I Md Pr	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Waite Douglas Pr	Practitioner - Non-Primary Care Provider (PCP)										
Harewood, Avis Pr	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<								
Rishi Malhotra Pr	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	〈	\ \			




Page 424 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Dalida Jamel Liph Provided Name Provided Catagory 2.a.i 2.b.in 2.b.in 2.b.in 2.b.in 2.b.in 2.b.in 2.b.in 2.b.in 3.b.in 3.b.in 3.b.in 3.b.in 3.b.in 3.b.in 4.b.in 4.b		Participating in Projects	jects									
Obds Practitioner : Non-Primary Cane Provider (PCP) Image: Cane Provider (PCP) Md Practitioner : Non-Primary Cane Provider (PCP) Image: Cane Provider (PCP) Md Practitioner : Non-Primary Cane Provider (PCP) Image: Cane Provider (PCP) Md Practitioner : Non-Primary Cane Provider (PCP) Image: Cane Provider (PCP) Practitioner : Non-Primary Cane Provider (PCP) Image: Cane Provider (PCP) Practitioner : Non-Primary Cane Provider (PCP) Image: Cane Provider (PCP) Practitioner : Non-Primary Cane Provider (PCP) Image: Cane Provider (PCP) Practitioner : Non-Primary Cane Provider (PCP) Image: Cane Provider (PCP) Practitioner : Non-Primary Cane Provider (PCP) Image: Cane Provider (PCP) Practitioner : Non-Primary Cane Provider (PCP) Image: Cane Provider (PCP) Practitioner : Non-Primary Cane Provider (PCP) Image: Cane Provider (PCP) Practitioner : Non-Primary Cane Provider (PCP) Image: Cane Provider (PCP) Practitioner : Non-Primary Cane Provider (PCP) Image: Cane Provider (PCP) Practitioner : Non-Primary Cane Provider (PCP) Image: Cane Provider (PCP) Practitioner : Non-Primary Cane Provider (PCP) Image: Cane Provider (PCP) Image: Cane Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Adds Practitioner - Non-Primary Case Provider (PCP) M <th< td=""><td>Darko Janet Lpn</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Darko Janet Lpn	Practitioner - Non-Primary Care Provider (PCP)										
Pacilitioner - Non-Primary Case Provider (PCP)	Schimmel Sanford Dds	Practitioner - Non-Primary Care Provider (PCP)										
NMd Practitioner - Non-Primary Care Provider (PCP) Image: Care Primary Care P	Campbell Pamela Ann	Practitioner - Non-Primary Care Provider (PCP)	<	<								
AMM Practitioner - Non-Primary Care Provider (PCP) Commission Practitioner - Non-Primary Care Provider (PCP) Commission Commission <t< td=""><td>Alli Sam</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td>ζ.</td><td>ζ.</td><td><</td><td>ζ.</td><td><</td><td><</td><td><</td></t<>	Alli Sam	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	ζ.	<	ζ.	<	<	<
Doubles Practitioner - Non-Primary Care Provider (PCP) CV	Stern Julia Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)										
Aulise Practitioner - Non-Primary Care Provider (PCP) Column National	Patel Vinita Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Case Provider (PCP)	Tara Quimby Tara Louise	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Rivera Jamy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Borelli Ann Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<								
and Astrerio Practitioner - Non-Primary Care Provider (PCP) In Middle Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Pri	Kurteva Svetla	Practitioner - Non-Primary Care Provider (PCP)										
and Astrero Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider (PCP) <td>Wang Linda</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td>	Wang Linda	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Fabros Ernest Richard Astrero	Practitioner - Non-Primary Care Provider (PCP)	<		<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) Mn Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-P	Choi Gloria Soomi	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Mnd Practitioner - Non-	Naqvi Nilofer C	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Mikulka Joseph Mr.	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Jesse Yarbrough	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Udemba Adaobi	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Md Md Practitioner - Non-Primary Care Provider (PCP) Md Md Practitioner - Non-Primary Care Provider (PCP) Md Md Practitioner - Non-Primary Care Provider (PCP) Md Md Md Md Md Md Md Md Md M	Jackson Arnice	Practitioner - Non-Primary Care Provider (PCP)	<				<		<			<
Image: Exercition of the control of the con	Antwine Nafeesah F	Practitioner - Non-Primary Care Provider (PCP)	<	<								
ppm Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP)	Suncar Edelmys	Practitioner - Non-Primary Care Provider (PCP)										
M Dpm Practitioner - Non-Primary Care Provider (PCP) Simon Md Practitioner - Non-Primary Care Provider (PCP) Simon Md Practitioner - Non-Primary Care Provider (PCP) Simon Md Simon Md Practitioner - Non-Primary Care Provider (PCP) Simon Md Simon Md Practitioner - Non-Primary Care Provider (PCP) Simon Md Simon Md Practitioner - Non-Primary Care Provider (PCP) Simon Md Simon Md Practitioner - Non-Primary Care Provider (PCP) Simon Md Simon Md Practitioner - Non-Primary Care Provider (PCP) Simon Md Simon Md Practitioner - Non-Primary Care Provider (PCP) Simon Md	Liew Kathleen Ming	Practitioner - Non-Primary Care Provider (PCP)										
Anamaria Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the	Ransom Sherry M Dpm	Practitioner - Non-Primary Care Provider (PCP)										
d lan Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the	Grasa Gabriela Anamaria Md	Practitioner - Non-Primary Care Provider (PCP)										
Ang Mid Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V	Sherman Howard Ian Md	Practitioner - Non-Primary Care Provider (PCP)										
C Md Practitioner - Non-Primary Care Provider (PCP) Practitione	Camille Michel-Ang Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Simon Md Practitioner - Non-Primary Care Provider (PCP) V	Smith Jonathan C Md	Practitioner - Non-Primary Care Provider (PCP)										
y Md Practitioner - Non-Primary Care Provider (PCP) IV <	Lehman Daniel Simon Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
dam Md Practitioner - Non-Primary Care Provider (PCP) V	Boardman John	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
nneth Adam Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Bernstein Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Goldstein Kenneth Adam Md	Practitioner - Non-Primary Care Provider (PCP)										
	Dennis Rizzo	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 425 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Executivit Reprint Provider Name Provider Changory 2.1 2		Participating in Projects	jects									
OPE MM Practitioner - Non-Primary Care Provider (PCP) X <	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Colly Mod Practitioner - Non-Primary Care Provider (PCP) Image: College of the College of College	Schwartz Stephen O Pc Md	Practitioner - Non-Primary Care Provider (PCP)										
COMM Practitioner - Non-Primary Care Provider (PCP) V <th< td=""><td>Berkenblit Robert Gary Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Berkenblit Robert Gary Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
MMd Placiticore - Non-Primary Case Provider (PCP) X	Koenigsberg Tova C Md	Practitioner - Non-Primary Care Provider (PCP)										
Paciticoner - Non-Primary Care Provider (PCP)	Gela Boguslawa D Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<	<
Pacitioner - Non-Primary Care Provider (PCP)	Rand Jacob H Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	ζ.	<	ζ.	<
And Practitioner - Non-Primary Care Provider (PCP) And Md Anathmed Practitioner - Non-Primary Care Provider (PCP) Practiti	Chacko Celin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	ζ.	<	<	<
Inshit Mid Practitioner - Non-Primary Care Provider (PCP) X	Cavagnaro John A	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
bands Md Practitioner - Non-Primary Care Provider (PCP) X	Libutti Steven Kenneth Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Gomez Maria Fernanda Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	ζ.	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Levy I Martin Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	〈	<	ζ	<
Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V	Leavitt Karla	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
sh Practitioner - Non-Primary Care Provider (PCP) V	Vinnette Burgess	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Sh Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary	Shaparin Naum	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X<	Shah Chirag Dinesh	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Zarnegar Reza	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (P	Bronovitski Dmitri	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Pollock,Keitha	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Solomon Julie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Canty Caroline	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Carlucci John	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Gonzalez Jose Jr	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Weinman Danielle	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Yestitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Yestitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Yestitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Yestitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Yestitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Yestitioner - Non-Primary Care Provider (PCP)	Findley Molly	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Miah Bahar	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Park Aileen M	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Gallo Laurie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Yvonne Moreno	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Murphy Meagan H	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Pacifico Jessica	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	Bell Keri-Ann Taiesha	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
	Hyland Andrew Shawn	Practitioner - Non-Primary Care Provider (PCP)										



Page 426 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Changery 2.3		Participating in Projects	ects									
Concest Nation Productioner - Non-Primary Care Provider (PCP) Column S Column Column S Colu	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
coni Pacatitionar - Nan-Primary Case Provider (PCP) Control	Jenny Mintz	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) X	Benash Rebecca Naomi	Practitioner - Non-Primary Care Provider (PCP)										
Pacitioner - Non-Primary Care Provider (PCP)	Cornay Nixon	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
Practitioner - Non-Primary Care Provider (PCP)	Pellegrino Sheeba C	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V<	Bautista Debbie Perez Dpm	Practitioner - Non-Primary Care Provider (PCP)	ζ.		<	<		<	<	ζ.	<	<
Practitioner - Non-Primary Care Provider (PCP)	Nachmann Dennis S Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Fleischmann Jonathan D Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Lowe Samantha Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Landau Thomas K Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) v<	Yamani Amir Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Gaither Kecia Md	Practitioner - Non-Primary Care Provider (PCP)										
seen Md Practitioner - Non-Primary Care Provider (PCP) V	Mandalaywala Jasodaben C Md	Practitioner - Non-Primary Care Provider (PCP)										
Mid Practitioner - Non-Primary Care Provider (PCP) V	Ahmed Mehjabeen Md	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) X	Grubb Kristen	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
o R Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the provider of the practition of the practicition of the practition of the practicition of the practicition of the practicition of the practicition of the practicities of the practicities of the practicities of the practities of the practicities of the practicities of the practiciti	Capiro Rodney Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
rise Practitioner - Non-Primary Care Provider (PCP) Company Company Care Provider (PCP) Company	Camacho Diego R	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ia Agoucha Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the CPC	St. Charles Marise	Practitioner - Non-Primary Care Provider (PCP)										
ta Agoucha Md Practitioner - Non-Primary Care Provider (PCP) V	Flores Zeida L	Practitioner - Non-Primary Care Provider (PCP)										
atilda Mid Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Madu Assumpta Agoucha Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
A Md Practitioner - Non-Primary Care Provider (PCP) V <th< td=""><td>Gratch Mary Matilda Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td></td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Gratch Mary Matilda Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
r-Hall Practitioner - Non-Primary Care Provider (PCP) Id Practitioner - Non-Primary Care Provider (PCP) Is Tait Md Practitioner - Non-Primary Care Provider	Menegus Mark A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Idd Practitioner - Non-Primary Care Provider (PCP) ss Tait Md Practitioner - Non-Primary Care Provider (PCP) ss Tait Md Practitioner - Non-Primary Care Provider (PCP) ss Tait Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Image: All Control of the Control	Shirley Fletcher-Hall	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
As Tait Md Practitioner - Non-Primary Care Provider (PCP) V	Chen Jimmy Md	Practitioner - Non-Primary Care Provider (PCP)										
a Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) ven Md Practitioner - Non-Primary Care Provider (PCP) Nh S Md Practitioner - Non-Primary Care Provider (PCP)	Goodrich James Tait Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Ima	Tabaddor Flora Md	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) V <	lzes Jay Md	Practitioner - Non-Primary Care Provider (PCP)										
Iven Md Practitioner - Non-Primary Care Provider (PCP) Ivage of the practition of the practitio	Gokhan Solen Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
SMd Practitioner - Non-Primary Care Provider (PCP) V	Cohen Lee Steven Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Edwards Joseph S Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
	Nuguid Aida G	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	Teplitz Ellen	Practitioner - Non-Primary Care Provider (PCP)										



Page 427 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Consequency 23.1 23.11		Participating in Projects	ects									
Practitioner - Non-Prinsay Case Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Pacilitions - Non-Primary Case Provider (PCP)	Karcioglu Amanda	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Kitsis Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Colon Julio	Practitioner - Non-Primary Care Provider (PCP)										
Paciticoner - Non-Primary Care Provider (PCP) Seven Arthur Md	Brucker Jason J	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Seven Arthur Md	Stern Joshua	Practitioner - Non-Primary Care Provider (PCP)										
Steven Arthur Md	Graham Francis	Practitioner - Non-Primary Care Provider (PCP)										
Ball Pacitioner - Non-Primary Care Provider (PCP) A finn Practitioner - Non-Primary Care Provider (PCP) S Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) S Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) S Practitioner - Non-Primary Care Provider (PCP) Practitioner	Hemmerdinger Steven Arthur Md	Practitioner - Non-Primary Care Provider (PCP)										
Dir. Practitioner - Non-Primary Care Provider (PCP) ✓ <t< td=""><td>Muppuri Swapna</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Muppuri Swapna	Practitioner - Non-Primary Care Provider (PCP)										
hAnn Practitioner - Non-Primary Care Provider (PCP) ✓ <t< td=""><td>Urbina Mariana Dr.</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Urbina Mariana Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Drzewiecki Beth Ann	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Pacitioner - Non-Primary Care Provider (PCP)	Serrano Miriam	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Nealon Mary T	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Ramos Timothy D	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Abou Kone	Practitioner - Non-Primary Care Provider (PCP)										
And Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary	Terner Sofia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ray Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Gebele Joyce E	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Ray Practitioner - Non-Primary Care Provider (PCP)	Chuy Jennifer	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the provider of the provider of the practition of the provider of the provider of the practition of the practicion of the practition of the pra	Mcgahee Adam Ray	Practitioner - Non-Primary Care Provider (PCP)										
ia Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V Practi	Hall Kendria	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
ia Practitioner - Non-Primary Care Provider (PCP)	Liu Kenneth	Practitioner - Non-Primary Care Provider (PCP)										
ia Practitioner - Non-Primary Care Provider (PCP)	Raizner Aileen	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V <	Hinds Erica Natalia	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Powell Deirdra S	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Newell Mary</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Newell Mary	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V	Oh Sun	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Jackson Sheryl P	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Cortes Adriana	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Mercedes Joann	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
iselle Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) I V V V V V V V V V V V V V V V V V V	Williams, Samuel	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Reid Latoya	Practitioner - Non-Primary Care Provider (PCP)										
	Tortorello Giselle	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<	<	<	<



Page 428 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Malvia Thompson	Practitioner - Non-Primary Care Provider (PCP)										
Mills Johanne Lemoine	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Albanese Janine M	Practitioner - Non-Primary Care Provider (PCP)										
Dalezman Annette Louise	Practitioner - Non-Primary Care Provider (PCP)										
Shenfeld Michelle	Practitioner - Non-Primary Care Provider (PCP)										
Peter Aboagye	Practitioner - Non-Primary Care Provider (PCP)										
Milici Crystina Lynne	Practitioner - Non-Primary Care Provider (PCP)										
Fetkin Sheree A	Practitioner - Non-Primary Care Provider (PCP)										
Gialvsakis John Peter	Practitioner - Non-Primary Care Provider (PCP)										
Bellotti Marisa M	Practitioner - Non-Primary Care Provider (PCP)										
Souverain Marie	Practitioner - Non-Primary Care Provider (PCP)										
Bacani Pamela	Practitioner - Non-Primary Care Provider (PCP)										
Jorde Ulrich P Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lisa Wellington	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Marini Robert Anthony Md	Practitioner - Non-Primary Care Provider (PCP)										
Cuebas Luisette Cnm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<	<	<	<
Cheng Christine	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Steinberg Jacob	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Freed Benjamin	Practitioner - Non-Primary Care Provider (PCP)										
Sprayregen Seymour Md	Practitioner - Non-Primary Care Provider (PCP)										
Kaplan Ilya V Md	Practitioner - Non-Primary Care Provider (PCP)										
Valdivia Ana Y Md	Practitioner - Non-Primary Care Provider (PCP)										
Liberatore Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)										
Hnetila Carol	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Baccellieri Angelo Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Marianna Carlisi	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Khan Afshan Md Pc	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Maravilla Camilo Dean Domingo	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Mcginley John	Practitioner - Non-Primary Care Provider (PCP)										
Litvak Dmitriy	Practitioner - Non-Primary Care Provider (PCP)										
Ceide Mirnova Emmanuelle	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 429 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Cohen Xiomara
	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Khan Sidrah
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Patel Viral Champak
									Practitioner - Non-Primary Care Provider (PCP)	Noll Lauren D
<	<	<		<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Seidman Alyson
							<	<	Practitioner - Non-Primary Care Provider (PCP)	Kelly,Victoria E
									Practitioner - Non-Primary Care Provider (PCP)	Sharma Janaki Dr.
	<	<	<	<	<	ζ.	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Granit Volkan
<	<	<	<	<	<	ζ.	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Goloborodko Valentyna
<	<	<		<	<	ζ.	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Thompson Meredith Marie
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Harrigan Nashley Melissa
									Practitioner - Non-Primary Care Provider (PCP)	Tam Jenny
									Practitioner - Non-Primary Care Provider (PCP)	Gloria Johnson
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Jenna Daddario
									Practitioner - Non-Primary Care Provider (PCP)	Warren J Pires, Lmsw
									Practitioner - Non-Primary Care Provider (PCP)	Okorougwo Clemenhna Chinyere
									Practitioner - Non-Primary Care Provider (PCP)	Mannancheril Anita B
									Practitioner - Non-Primary Care Provider (PCP)	Blum Lauren
									Practitioner - Non-Primary Care Provider (PCP)	Vora Anvi Dr.
<	<	<		<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Coulter Maura
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Morrison Jennifer L
<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Bhullar Puneet
									Practitioner - Non-Primary Care Provider (PCP)	Renee Simmon Rpa-C
									Practitioner - Non-Primary Care Provider (PCP)	Craveiro, Raymond
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Sarah K Oh Md
									Practitioner - Non-Primary Care Provider (PCP)	Atrio Jessica Maria
									Practitioner - Non-Primary Care Provider (PCP)	Venegas-Borselino Carla
							<	<	Practitioner - Non-Primary Care Provider (PCP)	Bryan, Jessica
		<		<				<	Practitioner - Non-Primary Care Provider (PCP)	Brana-Berrios Marta A
									Practitioner - Non-Primary Care Provider (PCP)	Shaikh Munima Rafi
									Practitioner - Non-Primary Care Provider (PCP)	Panigrahi Dev Das Md
4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
								jects	Participating in Projects	



Page 430 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

x x Illison Jill Igbokwe Cu endan Idine Veronique aquel Marie	Provider Category Practitioner - Non-Primary Care Provider (PCP) 2.a.i	₹ 2.a.iii	₹ 2.b.iii	2.b.iv	3.a.i.	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
	ractitioner - Non-Primary Care Provider (PCP)	< <	< <	< <	<	<	<	<	<	<	<
	ractitioner - Non-Primary Care Provider (PCP) ractitioner - Non-Primary Care Provider (PCP) ractitioner - Non-Primary Care Provider (PCP)	ζ.	<	<							
	ractitioner - Non-Primary Care Provider (PCP) ractitioner - Non-Primary Care Provider (PCP)	<	<	<							
	ractitioner - Non-Primary Care Provider (PCP)				<	<	<	<	<	<	<
		<	<	ζ.	<	<	<	<	<	ζ.	<
	Practitioner - Non-Primary Care Provider (PCP)										
	Practitioner - Non-Primary Care Provider (PCP)										
Iniii zoey	Practitioner - Non-Primary Care Provider (PCP)										
Powell Eulalee Lona Pra	Practitioner - Non-Primary Care Provider (PCP)										
Fertil Aline Pra	Practitioner - Non-Primary Care Provider (PCP)										
George Yolanda M Dds Pra	Practitioner - Non-Primary Care Provider (PCP)	<				<		<			<
Coon Victoria Baumert Pri	Practitioner - Non-Primary Care Provider (PCP)										
Steiner Audra Pra	Practitioner - Non-Primary Care Provider (PCP)										
Douglas Lindsey C Md Pra	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Rabenou Bijan Phd Pra	Practitioner - Non-Primary Care Provider (PCP)										
Margolin Robert Dds Pra	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lombardi Daniel P Md Pra	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Murphy Daniel G Md Pra	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Charney Richard Md Pra	Practitioner - Non-Primary Care Provider (PCP)										
Nager Ralph Md Pri	Practitioner - Non-Primary Care Provider (PCP)										
Murray Gloria L Cnm Pra	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Pisacano Michael Anthony Md	Practitioner - Non-Primary Care Provider (PCP)										
Madonna Richard James Pra	Practitioner - Non-Primary Care Provider (PCP)										
Kirshenbaum Nancy W	Practitioner - Non-Primary Care Provider (PCP)										
Adler Darryl L Md Pra	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Louard Rita Jean Md Pra	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Burns Mark Roger Md Pra	Practitioner - Non-Primary Care Provider (PCP)										
Dicpinigaitis Peter V Md Pra	Practitioner - Non-Primary Care Provider (PCP)										
Green Debra Jean Pra	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lechich Anthony J Md Pri	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<								
Oza Parind Manoj Md Pra	Practitioner - Non-Primary Care Provider (PCP)										
Roxanne Pisa Pri	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 431 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name	Provider Category	2 a i	2 a iii	2 h III	3 h iv		٥ ٢ :				
		2:1	1.4.11	1.7	2.0.14	s.a.i	3.0.1	3.6.1	3.Q.II	4.a.III	4.C.II
Smith Erica Joi	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Klein Steven Scott Md	Practitioner - Non-Primary Care Provider (PCP)										
Davitt Michelle M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Levine Jacqueline	Practitioner - Non-Primary Care Provider (PCP)										
Adelsberg Marc R	Practitioner - Non-Primary Care Provider (PCP)										
Pillai Sophia	Practitioner - Non-Primary Care Provider (PCP)										
Banerjee Sara	Practitioner - Non-Primary Care Provider (PCP)										
Lombino Michae	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
O'Connor Katherine Marie Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Iwu Alice Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Yechieli Sarah	Practitioner - Non-Primary Care Provider (PCP)										
Digangi Condon Kathleen	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Laborde Elve	Practitioner - Non-Primary Care Provider (PCP)										
Serrano Yaneth	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Rosalba Roldan	Practitioner - Non-Primary Care Provider (PCP)										
Payne Dylan	Practitioner - Non-Primary Care Provider (PCP)	ζ.		<	<		<	<	<	<	<
Huang Hongying	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Ramachandran Rajesh	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Weichman Katie E	Practitioner - Non-Primary Care Provider (PCP)										
Zeitoun Lisa H	Practitioner - Non-Primary Care Provider (PCP)										
Bajaj Komal Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Deutsch Rita	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<		<		<	
Gupta Neil	Practitioner - Non-Primary Care Provider (PCP)										
Weinberg Joy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Baker Cheryl Np	Practitioner - Non-Primary Care Provider (PCP)										
Mambondimumwe,Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	~								
Mcauliffe John Christopher	Practitioner - Non-Primary Care Provider (PCP)										
Taveras Jose Martin	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Sesay Alpha Lpn	Practitioner - Non-Primary Care Provider (PCP)										
Catanzaro Richard Peter Md	Practitioner - Non-Primary Care Provider (PCP)										
Acevedo Nicole	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 432 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Farticipating in Projects	jects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
llagan Maria	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Papalezova Katia Todorova	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	ζ	<	<	ζ.	〈
Cirilli Carla Patrizia	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	〈	<	<	〈	\
Nadler Ariella	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	ζ	ζ	<	ζ	ζ
Ravi Anita	Practitioner - Non-Primary Care Provider (PCP)										
Rohs Anne E	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	ζ.	<	<	ζ.	<
Fligelman Tal	Practitioner - Non-Primary Care Provider (PCP)										
Charles Marjorie C	Practitioner - Non-Primary Care Provider (PCP)										
Mohsin Hammad	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Pimentel Sandra	Practitioner - Non-Primary Care Provider (PCP)										
Mathew Renu	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Jinjolava Nana	Practitioner - Non-Primary Care Provider (PCP)										
Sacks, Joseph	Practitioner - Non-Primary Care Provider (PCP)										
Cristallo Jessica	Practitioner - Non-Primary Care Provider (PCP)										
Maggio Gayge Jakobsen	Practitioner - Non-Primary Care Provider (PCP)										
Hambleton, Tima B.	Practitioner - Non-Primary Care Provider (PCP)										
Sheerer Elsa C	Practitioner - Non-Primary Care Provider (PCP)										
Calvert Mara	Practitioner - Non-Primary Care Provider (PCP)										
lbe Pearson Chioma	Practitioner - Non-Primary Care Provider (PCP)										
Chung Philip	Practitioner - Non-Primary Care Provider (PCP)										
Ruvo Anthony Francis	Practitioner - Non-Primary Care Provider (PCP)										
Owens Angela	Practitioner - Non-Primary Care Provider (PCP)										
Ketter Nicole	Practitioner - Non-Primary Care Provider (PCP)										
Lane Christopher Joseph Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Kamesan Janani Md	Practitioner - Non-Primary Care Provider (PCP)										
Strong Benjamin Waite Md	Practitioner - Non-Primary Care Provider (PCP)										
Beckford Leslie Dean Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Gunzenhauser Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Maala-Gentolia Clarice Np	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ritter Steven	Practitioner - Non-Primary Care Provider (PCP)										
Retter Avi Samson Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 433 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Department Provider Name Provider Category 2.4		Participating in Projects	cts									
Practitioner - Non-Primary Cane Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Wollich Md Practitioner - Nan-Primary Case Provider (PCP) VI	Jones Harriet Ivy Md	Practitioner - Non-Primary Care Provider (PCP)	<		ζ.	ζ.		<	<	ζ.	ζ.	<
Workin Md Practitioner - Non-Primary Care Provider (PCP) CM	Abu-Sbaih Reem	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Friedman Benjamin Wolkin Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Sussman Ira I Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
3Md Practitioner - Non-Primary Care Provider (PCP) IX IX <t< td=""><td>Shinnar Shlomo Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Shinnar Shlomo Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Pacitioner - Non-Primary Care Provider (PCP)	Reddy Shamantha G Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Mid Placiditioner - Non-Primary Case Provider (PCP) C <th< td=""><td>Rosen Orna Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Rosen Orna Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Mid Practitioner - Non-Primary Care Provider (PCP) V	Wang Yumei Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
on Md Practitioner - Non-Primary Care Provider (PCP) ✓ <	Sperling Karen Ellen Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) X	Perry Bradford Benton Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (P	Llerena Cristina	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) C	Wemmer Kerriemari	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) X	Lauer Darrell	Practitioner - Non-Primary Care Provider (PCP)	<	<								
and EDds Practitioner - Non-Primary Care Provider (PCP) V	Lis Ronald J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
annmy R Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Krauss Steven E Dds	Practitioner - Non-Primary Care Provider (PCP)										
d L Md Practitioner - Non-Primary Care Provider (PCP) V <	Gruenberg Tammy R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<	<	<	<
S Carl Md Practitioner - Non-Primary Care Provider (PCP) IX	Taffet Sanford L Md	Practitioner - Non-Primary Care Provider (PCP)										
S Carl Mid Practitioner - Non-Primary Care Provider (PCP) Image: Control of the cont	Silton Shira	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
r Kumar Md Practitioner - Non-Primary Care Provider (PCP) Right Amd	Golier Francis Carl Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
viii Practitioner - Non-Primary Care Provider (PCP) V V V V V k A Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V ue Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V en Wolkin Md Practitioner - Non-Primary Care Provider (PCP) V	Garg Madhur Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
k A Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V	Magalie Fonvil	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
ue Md Practitioner - Non-Primary Care Provider (PCP) V V V V V en Wolkin Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V aev Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V ind Elliot Md Practitioner - Non-Primary Care Provider (PCP) V	Thomas Mark A Md	Practitioner - Non-Primary Care Provider (PCP)										
en Wolkin Md Practitioner - Non-Primary Care Provider (PCP) aev Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Chele Md Practitioner - Non-Primary Care Provider (PCP) P	Chuu Ying Hue Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
aeev Practitioner - Non-Primary Care Provider (PCP) V	Friedman Ellen Wolkin Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
rd Elliot Md Practitioner - Non-Primary Care Provider (PCP) V <td>Larisa Simkhaev</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td>	Larisa Simkhaev	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ichele Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V <td>Telzak Edward Elliot Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td></td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Telzak Edward Elliot Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
ne Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V	Mokrzycki Michele Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Nayman Defne Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Nayman Defne Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V	John Samuel	Practitioner - Non-Primary Care Provider (PCP)										
	Benjelloun Touimy Rachid	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	<	<	<	<	<
	Lee Diana	Practitioner - Non-Primary Care Provider (PCP)										



Page 434 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Kelly Porta	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	ζ	<	<	<	<	<
Halverstam Caroline	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	ζ	<	<	<	<	<
Bitter Henni E	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<								
Hicks Kandree	Practitioner - Non-Primary Care Provider (PCP)										
Daniel Kaufman Md	Practitioner - Non-Primary Care Provider (PCP)										
Schwartz Shimon	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	<	<	<	<	<
Fukunaga Bryce	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	ζ	<	<	<	<	<
Manik Arvind Chandulah	Practitioner - Non-Primary Care Provider (PCP)										
Watts Kara Lenae	Practitioner - Non-Primary Care Provider (PCP)										
Rokkam Sharatkuma	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Lange Linda	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Samuel Afolabi	Practitioner - Non-Primary Care Provider (PCP)										
Krishnan Sangeetha	Practitioner - Non-Primary Care Provider (PCP)										
Yang Rui	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Townes Meredith Leigh	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Spagnuolo Juliana Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Michelle D Kudan	Practitioner - Non-Primary Care Provider (PCP)										
Shwartz Noa	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Ciani Stephanie	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Angel Catalina	Practitioner - Non-Primary Care Provider (PCP)										
Joyce Martinez	Practitioner - Non-Primary Care Provider (PCP)										
Naaraayan Ashutossh	Practitioner - Non-Primary Care Provider (PCP)										
Yeh Amy	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Sajid Mohamed	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Pettinato John	Practitioner - Non-Primary Care Provider (PCP)										
Batist Kira	Practitioner - Non-Primary Care Provider (PCP)										
Levin Henry S Md	Practitioner - Non-Primary Care Provider (PCP)										
Gotsis William	Practitioner - Non-Primary Care Provider (PCP)										
Ruiz Armando Md	Practitioner - Non-Primary Care Provider (PCP)										
Rodgers I Rand Md	Practitioner - Non-Primary Care Provider (PCP)										
Oruganti Balaji	Practitioner - Non-Primary Care Provider (PCP)	<	<								



Page 435 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Gould Richard B Md	Practitioner - Non-Primary Care Provider (PCP)										
Grush Kenneth P Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Carmen Lopez	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Porrovecchio Andrea Marie Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	<	<	<	<	〈
Campbell Andrew B Md	Practitioner - Non-Primary Care Provider (PCP)										
Kovar Lance Ira Md	Practitioner - Non-Primary Care Provider (PCP)										
Grimaldi Meryl Yve Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Shapiro Nella I Md	Practitioner - Non-Primary Care Provider (PCP)										
Golio Dominick Md	Practitioner - Non-Primary Care Provider (PCP)										
Miller Alec L	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Swerdlow Michael L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ohajekwe Ogedi A Md	Practitioner - Non-Primary Care Provider (PCP)										
Litman Nathan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Hudes Golda Md	Practitioner - Non-Primary Care Provider (PCP)										
Divito Joseph Jr Md	Practitioner - Non-Primary Care Provider (PCP)										
Zichariea Wallace	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Milstein David M Md	Practitioner - Non-Primary Care Provider (PCP)										
Mejia Fernando Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<	<				<	
Mikhail-Powe Joanna	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Rivera-Lake Domingo Antonio	Practitioner - Non-Primary Care Provider (PCP)										
Stein Nancy D	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Kenney Kathleen M	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Liteplo Ronald Roman Md	Practitioner - Non-Primary Care Provider (PCP)										
La Casio Ralph Anthony	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Berger Samuel Alfred	Practitioner - Non-Primary Care Provider (PCP)										
Son Hwa	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Magana Enrigue	Practitioner - Non-Primary Care Provider (PCP)										
Weiser Daniel A	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Monderer Renee Shoshana Md	Practitioner - Non-Primary Care Provider (PCP)										
Walsh Ronald	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Marion English-Rowe	Practitioner - Non-Primary Care Provider (PCP)										



Page 436 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Eng Yoko	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	ζ.	ζ.	<	<	ζ.	ζ.	<	<
Mehra Shilpa	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	ζ.	<	<	〈	ζ.	<	<
Khwalsingh Ahilya	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Rundlett Prunela	Practitioner - Non-Primary Care Provider (PCP)										
Cook Kristy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	ζ.	<	<
Fiorito-Torres Franchesca	Practitioner - Non-Primary Care Provider (PCP)										
Gandhi Stacey	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	ζ.	<	<
Berman Rachel Ariel Stein	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	ζ.	<	<
Yelena Drexler	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Sullivan Daniel J	Practitioner - Non-Primary Care Provider (PCP)										
Castillo Nicole	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Shah Manan Ashokkumar	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Duffy Katherine	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Balletta Jessica	Practitioner - Non-Primary Care Provider (PCP)										
Trujillo Vanessa	Practitioner - Non-Primary Care Provider (PCP)										
Sanabria Tricia Norma	Practitioner - Non-Primary Care Provider (PCP)										
Kaplan Julie	Practitioner - Non-Primary Care Provider (PCP)										
Nava Jetmira	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Selba Kathleen E	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Greenidge Nellita C	Practitioner - Non-Primary Care Provider (PCP)										
Salmon Laurel	Practitioner - Non-Primary Care Provider (PCP)										
Ahluwalia Dayal S	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Dimaio Julianne	Practitioner - Non-Primary Care Provider (PCP)										
Reddy Ramadurgam Poliki Monica	Practitioner - Non-Primary Care Provider (PCP)										
Zheng Amy	Practitioner - Non-Primary Care Provider (PCP)										
Johanna Cuello	Practitioner - Non-Primary Care Provider (PCP)										
Groudan Darleen	Practitioner - Non-Primary Care Provider (PCP)										
Yang Andrea	Practitioner - Non-Primary Care Provider (PCP)										
Cohen Steven R Md	Practitioner - Non-Primary Care Provider (PCP)										
Shah Purvi D Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Klass Sheri Jo	Practitioner - Non-Primary Care Provider (PCP)										



Page 437 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Stern David R
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Aggarwal Richa
										Practitioner - Non-Primary Care Provider (PCP)	Carey Michelle
<	<	<	<	<	<	~	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Samantha Sigurdsson
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Polineni Rahul
										Practitioner - Non-Primary Care Provider (PCP)	Hawkins Eleanor
										Practitioner - Non-Primary Care Provider (PCP)	Onajite O. Igbuya
										Practitioner - Non-Primary Care Provider (PCP)	Davydova Regina
<	<	<	<	<	<	<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Braun Joshua Eugene Md
										Practitioner - Non-Primary Care Provider (PCP)	Mehta Keyur J
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Goldberg-Stein Shlomit
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Amisha Rai
										Practitioner - Non-Primary Care Provider (PCP)	Bux Donald
										Practitioner - Non-Primary Care Provider (PCP)	Geyer Howard Lance Md
										Practitioner - Non-Primary Care Provider (PCP)	Gutwein Jeremy Michael Md
										Practitioner - Non-Primary Care Provider (PCP)	Bautista Richard
										Practitioner - Non-Primary Care Provider (PCP)	Abelow Arthur C Md
										Practitioner - Non-Primary Care Provider (PCP)	Barzilai Nir Md
										Practitioner - Non-Primary Care Provider (PCP)	Sanyal Rajat S Md
										Practitioner - Non-Primary Care Provider (PCP)	Silfa Rosa
										Practitioner - Non-Primary Care Provider (PCP)	Rasmussen Anne B Md
										Practitioner - Non-Primary Care Provider (PCP)	Einstein Francine Hughes Md
										Practitioner - Non-Primary Care Provider (PCP)	Verghese Joe Md
										Practitioner - Non-Primary Care Provider (PCP)	Ahmed Imran M Md
<	<	<	<	<	<	~	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Manuzon Laarni S
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Matusow Gene R Md
										Practitioner - Non-Primary Care Provider (PCP)	Murakhovskaya Irina Md
										Practitioner - Non-Primary Care Provider (PCP)	Kajita Grace R
<	<	<	<		<	~	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Ortega Esteban Md
										Practitioner - Non-Primary Care Provider (PCP)	Kaye Shana
										Practitioner - Non-Primary Care Provider (PCP)	Hanna Raouf R Md
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 438 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Olusegun Momoh	Practitioner - Non-Primary Care Provider (PCP)										
Selim Abdelrahman	Practitioner - Non-Primary Care Provider (PCP)										
Vega Mario	Practitioner - Non-Primary Care Provider (PCP)	ζ.	〈	<	<	ζ.	<	<	ζ	<	<
Martinez Igda	Practitioner - Non-Primary Care Provider (PCP)										
Creagan Rachel	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Cuno Kate Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Eric Reyes	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<		<	<	<	<
Hamian Kimberly Susan	Practitioner - Non-Primary Care Provider (PCP)										
Thomas Gloria	Practitioner - Non-Primary Care Provider (PCP)										
Pierre Emmanuelle	Practitioner - Non-Primary Care Provider (PCP)										
Lopez Florencia Anahi	Practitioner - Non-Primary Care Provider (PCP)										
Labi Moshe Md	Practitioner - Non-Primary Care Provider (PCP)										
Casale Anthony	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Green David Alan	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Ha Conellia Md	Practitioner - Non-Primary Care Provider (PCP)										
Saint-Preux Jean Marie Carl M	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<		<
Naik Geetha D Md	Practitioner - Non-Primary Care Provider (PCP)										
George Helen B Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Wheatley Alice	Practitioner - Non-Primary Care Provider (PCP)										
Charles Joseph E Md	Practitioner - Non-Primary Care Provider (PCP)										
Yokasta Garcia	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Einzig Avi Israel Md	Practitioner - Non-Primary Care Provider (PCP)										
llowite Norman T Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Hughes Marianne	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Srinivas Vankeepuram S	Practitioner - Non-Primary Care Provider (PCP)										
Folkert Vaughn W Md	Practitioner - Non-Primary Care Provider (PCP)										
Keiser Harold D Md	Practitioner - Non-Primary Care Provider (PCP)										
Prince David Md	Practitioner - Non-Primary Care Provider (PCP)										
Feurstein Stuart Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	<	<	<	<	<
Grant Carol A Md	Practitioner - Non-Primary Care Provider (PCP)										
Dimartino Nardi Joan Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 439 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	jects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Charles Yardley B Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
Teuscher Enrique J Md	Practitioner - Non-Primary Care Provider (PCP)										
Lisha Melathe	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	<	<	<	<	<	<	<	<
Sharma Chanchal Phd	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	<	<	<	ζ.	ζ.	ζ.	<	<
Campbell Bruce	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Morice Karen Lizette	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lee Se Won Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<	<	<
Lima Christina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Karim Sadiqa	Practitioner - Non-Primary Care Provider (PCP)										
Mojazza Shahrzad Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Yang Julie	Practitioner - Non-Primary Care Provider (PCP)										
Nweke Kachi Nkonyelu	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Wang Jennifer E	Practitioner - Non-Primary Care Provider (PCP)										
Cartmill Keith	Practitioner - Non-Primary Care Provider (PCP)										
Aksoy Tulay	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Maslyanskaya Sofya	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Smith Darryl	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Perkins Bennal	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Akua Asante	Practitioner - Non-Primary Care Provider (PCP)										
Mallory Flynn	Practitioner - Non-Primary Care Provider (PCP)										
Schaepers Anne Marie	Practitioner - Non-Primary Care Provider (PCP)										
Rodgers Caryn	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	<	<	<	<	<	<	<	<
Mushekov Timur	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	<	<	<	<	<	<	<	<
Pearl Weill	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<	<
Ozorio Bienvenida	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	<	<	<	<	<	<	<	<
Omosebi Oluwafemi	Practitioner - Non-Primary Care Provider (PCP)										
Black Eucilda	Practitioner - Non-Primary Care Provider (PCP)										
Mulry Ryan Luce	Practitioner - Non-Primary Care Provider (PCP)										
Lee Sun Young	Practitioner - Non-Primary Care Provider (PCP)										
Christine Moloney	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	<	<	<	<	<	<	<	<
Biddle Annie	Practitioner - Non-Primary Care Provider (PCP)										



Page 440 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<	<	<	<	<	<	Fractitioner - Non-Frimary Care Frovider (FCF)	Sandra Boateng-Wilson
										Practitioner - Non-Primary Care Provider (PCP)	Oberhand Erica
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Lidiya Shestoperova
										Practitioner - Non-Primary Care Provider (PCP)	Kurdali Basil
										Practitioner - Non-Primary Care Provider (PCP)	Yoon Hannah
<	<	<	<	<	<	<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Goilav Beatrice
<	<	<	<	<	<	<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Ingrid Armorer
										Practitioner - Non-Primary Care Provider (PCP)	Paniagua-Ryan Aimee
<	<	<	<	<		<	<		ζ.	Practitioner - Non-Primary Care Provider (PCP)	Uddin Azeza
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Waclawa Magdits
								<	<	Practitioner - Non-Primary Care Provider (PCP)	Huggins,Cheryl
<	<	<	~	<	<	~	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Nachman Sami Albert Md
										Practitioner - Non-Primary Care Provider (PCP)	Saint-Aude Germaine Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Zapata Ryan J Md
										Practitioner - Non-Primary Care Provider (PCP)	Kirchmann Robert Dds
<	<	<	~	<	<	~	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Shakowitz Anne Marie
										Practitioner - Non-Primary Care Provider (PCP)	Patel Ramanbhai C Md
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Ava Booker
										Practitioner - Non-Primary Care Provider (PCP)	Chernyak Victoria Md
										Practitioner - Non-Primary Care Provider (PCP)	Nicoleau Christine Md
<	<	<	~	<	<	~	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Fagan Michele Joy Md
<	<	<	~	<	<	~	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Lipsitz Evan Coulson Md
										Practitioner - Non-Primary Care Provider (PCP)	Pollack Staci E Md
<	<	<	~	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Dorsey Doris
										Practitioner - Non-Primary Care Provider (PCP)	Harris-Cobbinah Deborah Np
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Mirchandani Gautam Md
										Practitioner - Non-Primary Care Provider (PCP)	Wasserman Sheldon M Md
										Practitioner - Non-Primary Care Provider (PCP)	Proner Sanford Clay Dpm
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Manoach Seth Michael Md
										Practitioner - Non-Primary Care Provider (PCP)	Wilson Latoya
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 441 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Cology 23.1 23.11 23.		Participating in Projects	ects									
Practitions - Non-Primary Case Provider (PCP) yp Practitions - Non-Primary Case Provider (PCP) tely Practitions - Non-Primary Case Provider (PCP) tely Practitions - Non-Primary Case Provider (PCP) tely Practitions - Non-Primary Case Provider (PCP) Sisten Marie Sisten Marie Practitions - Non-Primary Case Provider (PCP) Sisten Marie Sisten Marie Practitions - Non-Primary Case Provider (PCP) Sisten Marie Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Paciticoner - Non-Primary Care Provider (PCP)	Cox Nicole	Practitioner - Non-Primary Care Provider (PCP)										
Myn Practitioner - Non-Primary Case Provider (PCP) V	Estrella Mercedes German	Practitioner - Non-Primary Care Provider (PCP)										
Paratitioner - Non-Primary Care Provider (PCP) X	Miele Marilyn	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Jose Anita	Practitioner - Non-Primary Care Provider (PCP)										
Pacitioner - Non-Primary Case Provider (PCP)	Linda Adjetey	Practitioner - Non-Primary Care Provider (PCP)										
Additionar - Non-Primary Care Provider (PCP) all Mass	Sanchez Carlos Alfonso	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
aig Practitioner - Non-Primary Care Provider (PCP) V	Wasserman Emily	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Sticco Charles Craig	Practitioner - Non-Primary Care Provider (PCP)										
BalMs. Pracitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Gulani Reshma</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Gulani Reshma	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Elby	Prinzing Samantha Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Norat- Anderson Elby	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Vizile Practitioner - Non-Primary Care Provider (PCP) As. Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) As. As. As. As. As. As. As. As	Baltazar Gerard	Practitioner - Non-Primary Care Provider (PCP)	<		~	<		<	<	<	<	<
Wildlie Practitioner - Non-Primary Care Provider (PCP) X	Fellows Ashley	Practitioner - Non-Primary Care Provider (PCP)										
Vizile Practitioner - Non-Primary Care Provider (PCP) X <	Grancaric Antun	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
larie Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner o	Ambroise Marie Wizlie	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) C<	Gomes Jessica Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Practitioner - Non-Primary Care Provider (PCP) W<	Boutos Ekaterini	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ass Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Chan Alice	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
As. Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care PC	White, Dominique	Practitioner - Non-Primary Care Provider (PCP)										
s. Practitioner - Non-Primary Care Provider (PCP) s. Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP)	Patel Devendra J	Practitioner - Non-Primary Care Provider (PCP)										
s. Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Nn Practitioner - Non-Primary Care Provider (PCP) Nn Practitioner - Non-Primary Care Provider (PCP) No Practitioner - Non-Primary Care Provider (PCP) No No No No No No No No No N	Brutus Timothy	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Dds Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care P	Chandran Iyona Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP)	Singh Birendra Md	Practitioner - Non-Primary Care Provider (PCP)										
Ods Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V	Smith Terrian A Np	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) V </td <td>Schevon Michael Dds</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Schevon Michael Dds	Practitioner - Non-Primary Care Provider (PCP)	<		<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Abrams Steven B Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Com Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V	Amler David H Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Lerner Roy Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Lerner Roy Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Devore Nancy Cnm	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Rosenblum Robert Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	<	<	ζ.	<	<	<	<
	Ostfeld Robert J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 442 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Salehimanesh Elham Cnm	Practitioner - Non-Primary Care Provider (PCP)										
Flamm Eugene S Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
Nanna Michele	Practitioner - Non-Primary Care Provider (PCP)										
Fulger Ilmana Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	ζ.		<	<	ζ.	<	<
Jefferson Karen	Practitioner - Non-Primary Care Provider (PCP)										
Sharan Alok Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	<	<	ζ.	<	<
Martinez Emanuel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	<	<	ζ.	<	<
Mar Katherine	Practitioner - Non-Primary Care Provider (PCP)										
Vassell Rashida	Practitioner - Non-Primary Care Provider (PCP)										
Palmer Sophia	Practitioner - Non-Primary Care Provider (PCP)										
Briana Messina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lanwehr Bernhard Herman Md	Practitioner - Non-Primary Care Provider (PCP)										
Lankford Charlena Ms.	Practitioner - Non-Primary Care Provider (PCP)										
William Whetsell	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Fast Noam	Practitioner - Non-Primary Care Provider (PCP)										
Forman Katie Rae	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
David Keith	Practitioner - Non-Primary Care Provider (PCP)										
Joseph Vazzana	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Amuta Jeanne Uchechi	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Gibney Tara	Practitioner - Non-Primary Care Provider (PCP)										
Polshin Victor	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Milman Sofiya	Practitioner - Non-Primary Care Provider (PCP)										
Morrone Kerry Ann	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Greenberg Sofiya A	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Fugalli Belinda K	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mara Brunilda	Practitioner - Non-Primary Care Provider (PCP)										
Nicolas Lopez	Practitioner - Non-Primary Care Provider (PCP)										
Anyanwu Moses Chidiebere	Practitioner - Non-Primary Care Provider (PCP)										
Kesanolla Saritha	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Schacht Hannah	Practitioner - Non-Primary Care Provider (PCP)										
Zhu Xiao Ying	Practitioner - Non-Primary Care Provider (PCP)										



Page 443 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Dye Colleen	Practitioner - Non-Primary Care Provider (PCP)										
Lee Hyeonhye	Practitioner - Non-Primary Care Provider (PCP)										
Vigliotti Natalya Leonidovna	Practitioner - Non-Primary Care Provider (PCP)										
Mcnamara Courtney	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Canestraro Julia	Practitioner - Non-Primary Care Provider (PCP)										
Sheung Ming Lau	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Desouza Anthony Justin	Practitioner - Non-Primary Care Provider (PCP)										
Joseph Jasmine	Practitioner - Non-Primary Care Provider (PCP)										
Nguyen Trang Miss	Practitioner - Non-Primary Care Provider (PCP)										
Solomon Sherry K Md	Practitioner - Non-Primary Care Provider (PCP)										
Reyes Maritza	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	~	~	<	<	~	<
Gupta Archana Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	~	~	~	<	<	~	<
Sloves James Howard	Practitioner - Non-Primary Care Provider (PCP)										
Ramos Julie J	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Schwartz Alex	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Miller Daniel Richard Md	Practitioner - Non-Primary Care Provider (PCP)										
Ngo Tammy Phuong	Practitioner - Non-Primary Care Provider (PCP)										
Campbell Caron Michelle Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	~	~	<	<	~	<
Alerte Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	~	~	~	<	<	~	<
Lieman Harry Jay Md	Practitioner - Non-Primary Care Provider (PCP)										
Landsberger Ellen Md	Practitioner - Non-Primary Care Provider (PCP)										
Cohen Brian Md	Practitioner - Non-Primary Care Provider (PCP)										
Agarwal Nanakram Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	~	<	<	~	<
Aldrich Thomas Knight Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	~	<	<	~	<
Legatt Alan David Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	~	<	<	~	<
Chapman Evelyn	Practitioner - Non-Primary Care Provider (PCP)										
Cuartas Maria P Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	~	<	<	~	<
Veit Christina Ruegsegger Md	Practitioner - Non-Primary Care Provider (PCP)										
Rakoff Saul Md	Practitioner - Non-Primary Care Provider (PCP)										
Saunders Donna	Practitioner - Non-Primary Care Provider (PCP)										
Travin Mark I Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 444 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	jects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Soddano Claudia Christina	Practitioner - Non-Primary Care Provider (PCP)										
Sizgoric Zoia	Practitioner - Non-Primary Care Provider (PCP)										
Greenberg Eliezer Dpm	Practitioner - Non-Primary Care Provider (PCP)										
lan Lord	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Sibinga Nicholas E S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Belliard Esperanza D	Practitioner - Non-Primary Care Provider (PCP)										
Schulman David Mr.	Practitioner - Non-Primary Care Provider (PCP)										
Moriarty Maryanne	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Saenger Paul H Md	Practitioner - Non-Primary Care Provider (PCP)										
Grun Andrei A Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Jay Mermelstein Dpm Pc	Practitioner - Non-Primary Care Provider (PCP)										
Hariprasad Pramraj Lpn	Practitioner - Non-Primary Care Provider (PCP)										
Saleem Omar	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Lane Richard	Practitioner - Non-Primary Care Provider (PCP)										
Chaudhri Ali Aftab	Practitioner - Non-Primary Care Provider (PCP)										
Williams Jenny	Practitioner - Non-Primary Care Provider (PCP)										
Knapp Esther	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Luo Jenny	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Al Radi Noor	Practitioner - Non-Primary Care Provider (PCP)										
Leader Isaac	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Rivera Enid Yvette	Practitioner - Non-Primary Care Provider (PCP)										
Patel Reeena	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Li Norah	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Bachhuber Marcus	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Samaroo Parbhu Dyal	Practitioner - Non-Primary Care Provider (PCP)										
Sanghvi Kunal	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Eccleston-Hosein Veronica T Np	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<	<	<	<
Mccabe Patricia	Practitioner - Non-Primary Care Provider (PCP)										
Bjurlin Marc Andrew	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Abelow Chaya Batya	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mankodi Aimee	Practitioner - Non-Primary Care Provider (PCP)										



Page 445 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Cho Woojin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Karwal Rahul Singh	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Babich Jay Paul	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Teshome Eden	Practitioner - Non-Primary Care Provider (PCP)										
Rivka Schwartz	Practitioner - Non-Primary Care Provider (PCP)	<	〈	〈	<	<	<	<	ζ	〈	<
Latev Alexander	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	ζ.	<	<
Sanchez Yosara	Practitioner - Non-Primary Care Provider (PCP)										
Matusow, Nicole	Practitioner - Non-Primary Care Provider (PCP)										
Faber, Juliet	Practitioner - Non-Primary Care Provider (PCP)										
Scarlett Feliz	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<		<	<	<	<
Tanner Kathryn Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<		<
Avanzato Christopher Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Mallik Sarah	Practitioner - Non-Primary Care Provider (PCP)										
Dhah Jasjeet	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Ayers Zumara Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Wu Justin Ying-Chin	Practitioner - Non-Primary Care Provider (PCP)										
Caroline Trencher	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<	<	<	<
Varughese Christina Ann	Practitioner - Non-Primary Care Provider (PCP)										
Arifi Blerim	Practitioner - Non-Primary Care Provider (PCP)										
Dimiceli Kristin Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Fethke Eric Daniel Md	Practitioner - Non-Primary Care Provider (PCP)										
Crocco Mary Julia	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Stein David Franklin Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Taub Cynthia Md	Practitioner - Non-Primary Care Provider (PCP)										
Tsaur Larisa Md	Practitioner - Non-Primary Care Provider (PCP)										
Gitler David Md	Practitioner - Non-Primary Care Provider (PCP)										
Sugg Samuel Clarkson Md	Practitioner - Non-Primary Care Provider (PCP)										
Alam Hamid M M Md	Practitioner - Non-Primary Care Provider (PCP)										
Sun-Young Ahn	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Carter Tanya	Practitioner - Non-Primary Care Provider (PCP)										
Mckenzie Earl	Practitioner - Non-Primary Care Provider (PCP)										



Page 446 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

		•									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
llagan John Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Samanich Joy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Bailey Cheryl	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Kazimiroff Julie Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Ratech Howard	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Kulick Roy G	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	\	<	<
Bastien Alexandra Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	〈	〈	<	<
Clements Jerry Eugene Md	Practitioner - Non-Primary Care Provider (PCP)										
Colon Mirtha Apolonia	Practitioner - Non-Primary Care Provider (PCP)										
Henneberry Kyle J	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Shavaran Sergiy	Practitioner - Non-Primary Care Provider (PCP)										
Rose Louis C Md	Practitioner - Non-Primary Care Provider (PCP)										
Huvane Bernadette Ellen	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Molinas Sandra	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lubetsky Stacey Jill	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Felix Alan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<		<	
Baah George	Practitioner - Non-Primary Care Provider (PCP)										
Jones Timothy Ray	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Shrivastava Abhishek	Practitioner - Non-Primary Care Provider (PCP)										
Korcak Jason Andrew Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Baer Jesse Duncan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Gomez De Vargas Mencia M	Practitioner - Non-Primary Care Provider (PCP)										
Lubetzky Michelle L	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lomita Craig	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Bruno Charles	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Noone Rachel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Green Judith	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Tannebaum Jonathan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Macdonald Ross F	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Khinvasara Neha	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Constante Glenn	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<




Page 447 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Category 2.a.		Participating in Projects	ojects									
## Shamma	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
A Sharma Pacalitioner Non-Pirnary Care Provider (PCP) Study	Coons Megan Patricia	Practitioner - Non-Primary Care Provider (PCP)										
main Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Control of Care Provider (PCP) Image: Control of Care Provider (PCP) <	Kothavale Supriya Sharma	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Kudirat T. Alimi	Practitioner - Non-Primary Care Provider (PCP)										
ishnan Practitioner - Non-Primary Care Provider (PCP) V <	Mitchell Arlene N	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Nun-Primary Care Provider (PCP)	Ramamurthi Krishnan	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Goorin Laura	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Gracious John	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	<	<	<	<	<
Cocta Practitioner - Non-Primary Care Provider (PCP) COCTA COCT	Adiza Farl	Practitioner - Non-Primary Care Provider (PCP)										
coca Practitioner - Non-Primary Case Provider (PCP) Image: Company Case Provider (PCP) Image: Compan	Rohit Mathew	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Interference Practitioner - Non-Primary Care Provider (PCP) V	Brafman Rebecca	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	<	<	<	<	<
Matthew Practitioner - Non-Primary Care Provider (PCP) X	Goldstein Doctor	Practitioner - Non-Primary Care Provider (PCP)										
arie Practitioner - Non-Primary Care Provider (PCP) I Nartin Od I Practitioner - Non-Primary Care Provider (PCP) I I I I I I I I I I I I I I I I I I I	Cheung Jason Matthew	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~	<	<
In It Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image: Compa	Roy Alyssa Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~	<	<
Practitioner - Non-Primary Care Provider (PCP)	Lezama Keron	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~	<	<
ilika Practitioner - Non-Primary Care Provider (PCP) Assandra Practitioner - Non-Primary Care Provider (PCP) Mor Practitioner - Non-Primary Care Provider (PCP) Miriam Practitioner - Non-Primary Care Provider (PCP) Andrew Practitioner - Non-Primary Care Provider (PCP) Andrew Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Andrew Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Nariin Od Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) A Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) A Practitioner - Non-Primary Care Provider (PCP) A Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) A W W W W W W W W W W W W W W W W W W	Spencer Trudy I	Practitioner - Non-Primary Care Provider (PCP)										
Kassandra Practitioner - Non-Primary Care Provider (PCP) nma Practitioner - Non-Primary Care Provider (PCP) Miriam Practitioner - Non-Primary Care Provider (PCP) Andrew Practitioner -	Hernandez Yurilka	Practitioner - Non-Primary Care Provider (PCP)										
oor Practitioner - Non-Primary Care Provider (PCP) Riki Practitioner - Non-Primary Care Provider (PCP) Riki Practitioner - Non-Primary Care Provider (PCP) Miriam Practitioner - Non-Primary Care Provider (PCP) A Martin Od Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) A Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) A Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) A Practitioner - Non-Primary Care Provider (PCP) A W W W W W W W W W W W W W W W W W W	Hamil Tiffany Kassandra	Practitioner - Non-Primary Care Provider (PCP)										
ma Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of t	Cowans Eleanor	Practitioner - Non-Primary Care Provider (PCP)										
aki Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Miniam Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Andrew Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Namitin Od Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) A Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) A Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) A Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) A Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) A Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) A Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) A Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) B Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (P	Rodriguez Zulma	Practitioner - Non-Primary Care Provider (PCP)										
Miriam Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control	Nanor Gifty Haki	Practitioner - Non-Primary Care Provider (PCP)										
Andrew Andrew Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Nartin Od Practitioner - Non-Primary Care Provider (PCP) A Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Nd Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PC	Mcnulty Carla Miriam	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) A Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) A Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Prima	Hubbard Eric Andrew	Practitioner - Non-Primary Care Provider (PCP)										
A Martin Od Practitioner - Non-Primary Care Provider (PCP) A Practitioner - Non-Primary Care Provider (PCP) B Practitioner - Non-Primary Care Pr	Hamet Marc	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	~	<	<
Martin Od Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Win Khin Khin	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	~	<	<
gth Stuart Md Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Stamm Joseph Martin Od</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Stamm Joseph Martin Od	Practitioner - Non-Primary Care Provider (PCP)										
ath Stuart Md Practitioner - Non-Primary Care Provider (PCP) IV	Appel Julia	Practitioner - Non-Primary Care Provider (PCP)										
uart Md Practitioner - Non-Primary Care Provider (PCP)	Morin Monica A	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~	<	<
Practitioner - Non-Primary Care Provider (PCP)	Schwartz Kenneth Stuart Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Hoffman Cindy Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Whang Eugene J Md	Practitioner - Non-Primary Care Provider (PCP)										
	Orjuela Hernando Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 448 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Tavarez Edwin Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	〈	<	<
Woroch Roman S Md	Practitioner - Non-Primary Care Provider (PCP)										
Kelling Ernest	Practitioner - Non-Primary Care Provider (PCP)										
Suman Ajay	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Tomer Gitit Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	ζ.	<	ζ.	ζ.	ζ.	<
Cohen Alan F Md	Practitioner - Non-Primary Care Provider (PCP)										
Swerdlow Elaine	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Simmons Shelbi	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Lipscomb Sharo	Practitioner - Non-Primary Care Provider (PCP)	<		<	<	<	<	<	<		
Ricketts Sarah M Md	Practitioner - Non-Primary Care Provider (PCP)										
Kurtz Marjorie Lcsw	Practitioner - Non-Primary Care Provider (PCP)										
Schonberg Samuel K Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Dinces Elizabeth A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Siegel Cary Scott Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Gucalp Rasim Md	Practitioner - Non-Primary Care Provider (PCP)										
Uehlinger Joan M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Hubert Gauman Robin Pa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Blackstock Daryle Marc-Anthonie Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Schroeder Joyce D	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Lippman Marie Abarientos Md	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Kida Eriko	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Locker Daphna R Phd	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Hu Lin Dmd	Practitioner - Non-Primary Care Provider (PCP)										
Ronca Kathleen	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<	<
Gupta Anuj K	Practitioner - Non-Primary Care Provider (PCP)										
Casimir Georges J Md	Practitioner - Non-Primary Care Provider (PCP)										
Upshaw Montressor L	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Sabino Jovito Salaum	Practitioner - Non-Primary Care Provider (PCP)										
Denis Sandra	Practitioner - Non-Primary Care Provider (PCP)										
Clarke Beverley	Practitioner - Non-Primary Care Provider (PCP)										
Montilla Medrano Elilary	Practitioner - Non-Primary Care Provider (PCP)										



Page 449 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Drovider Name											
LIOVING! Maille	Provider Category	2.a.I	Z.a.III	2.b.III	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Yang Christina Jane	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Talib Hina Javid	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Shemanski Megan J	Practitioner - Non-Primary Care Provider (PCP)										
Gennaro Diana	Practitioner - Non-Primary Care Provider (PCP)										
Tahira Wellman	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lee Jimmy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Insel Aaron	Practitioner - Non-Primary Care Provider (PCP)										
Busingye Jacqueline Rukanshagiza	Practitioner - Non-Primary Care Provider (PCP)										
Lauderdale Simone Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Millman Lisa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Malbari Fatema	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mccormick li James	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Padua Michelle	Practitioner - Non-Primary Care Provider (PCP)										
Hilts Amy-Jo	Practitioner - Non-Primary Care Provider (PCP)										
Pattamanuch Nicole	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Davoudzadeh Reubin Pooya	Practitioner - Non-Primary Care Provider (PCP)										
Kindo-Diouf Azetta	Practitioner - Non-Primary Care Provider (PCP)										
Sunkara Tagore	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Rani Parveen	Practitioner - Non-Primary Care Provider (PCP)										
Syrkin Grigory	Practitioner - Non-Primary Care Provider (PCP)										
Cohen Jacob	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Joseph Nehemi	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Laird Roy Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Arevalo Sandra J	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Spencer Jade Nicole	Practitioner - Non-Primary Care Provider (PCP)										
Elizabeth Pollert	Practitioner - Non-Primary Care Provider (PCP)										
Phan Tyler Tai	Practitioner - Non-Primary Care Provider (PCP)										
Brandon Balabus	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Garg Richa	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Diaz Zoraida Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Sheikh Tania Muquith	Practitioner - Non-Primary Care Provider (PCP)										



Page 450 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Canapopy 2a1 2am		Participating in Projects	ects									
Made Practitioner - Non-Primary Cate Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
MM Pacilitorer - Non-Primary Care Provider (PCP) dd Pacilitorer - Non-Primary Care Provider (PCP) Pacilitorer - Non-P	Ma Andrew	Practitioner - Non-Primary Care Provider (PCP)										
Pacilitioner - Non-Primary Care Provider (PCP)	Correa-Lopez Wilma S Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	<	<	〈	<	<	<	<	<
Add Practitioner - Non-Primary Case Provider (PCP) Practitioner - Non-Primary	Watkins Frank B	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Kelly Carol Bocaccino Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Burgess John D Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Jackness Emily Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Ferjuste Fedlande	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Hodges Jason Leroy Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Pactitioner - Non-Primary Care Provider (PCP)	Mohrmann Mark J Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Yuabov Boris Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Kaplan Margaret Louise	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) V	Zhang Jian Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) V	Zeleznik Jomarie Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) IX IX <th< td=""><td>Weinberg Jerry Charles Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Weinberg Jerry Charles Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider (PCP) Image: Control	Puttaswamy Rajeev	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Practitioner - Non-Primary Care Provider (PCP) IX IX <td< td=""><td>Karkowsky Eve</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></td<>	Karkowsky Eve	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Galst Gerald Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) COMES COME	Abramov Mikhail Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V<	Moody Karen Marie	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) C<	Raab Carolyn	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) C<	Lee Sunhee	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V<	Heo Hye Jung Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.		<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) IX IX <th< td=""><td>Haynes Hilda Althea</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Haynes Hilda Althea	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP)	Wasserberg Emily Sara	Practitioner - Non-Primary Care Provider (PCP)										
Indition Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the	Johnson Stelin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) Control of the practition o	Pinsker Kenneth L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Claire Md Practitioner - Non-Primary Care Provider (PCP) V	Finkelstein Malka Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Manzione Nancy Claire Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Manzione Nancy Claire Md	Practitioner - Non-Primary Care Provider (PCP)										
Angela Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V	Poarangan Puspa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	Germanakos Angela	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	Garcia Maria	Practitioner - Non-Primary Care Provider (PCP)										



Page 451 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

									Practitioner - Non-Primary Care Provider (PCP)	De Jesus Raeleen
<	<	< ·	<	<		< <		\$	Practitioner - Non-Primary Care Provider (PCP)	Felipe Serrano
<	<		<		< ·			<	Practitioner - Non-Primary Care Provider (PCP)	Fitzpatrick Daniel
			<					<u> </u>	Practitioner - Non-Primary Care Provider (PCP)	Jennifer Zuber
< <	<	<	<	<		< <		<	Practitioner - Non-Primary Care Provider (PCP)	Choe Hoon-Hee Alison
									Practitioner - Non-Primary Care Provider (PCP)	Leczycki Adam Z
									Practitioner - Non-Primary Care Provider (PCP)	Stableford Jennifer Ashley
< <	<	<	<	<		\ <	` '	〈	Practitioner - Non-Primary Care Provider (PCP)	Nahar Niru Shamsun Md
< <	<	<		<		<		<	Practitioner - Non-Primary Care Provider (PCP)	Kazam Tal Manor
									Practitioner - Non-Primary Care Provider (PCP)	Jessica Scannapieco
< <	<	<	<	<		\ <	\ <	<	Practitioner - Non-Primary Care Provider (PCP)	Benjamin Odamtten
< <	<	<		<		<		<	Practitioner - Non-Primary Care Provider (PCP)	Malyszko Bozena
									Practitioner - Non-Primary Care Provider (PCP)	Duchnowski Eva
									Practitioner - Non-Primary Care Provider (PCP)	Mathai Ashwini
									Practitioner - Non-Primary Care Provider (PCP)	Santos Teresa
< <	<	<	<	<		<	` \	<	Practitioner - Non-Primary Care Provider (PCP)	Mccabe Megan Elizabeth
<	<	<	<	<	< ·		· ·	<	Practitioner - Non-Primary Care Provider (PCP)	Reichman Edward I Md
< <	\	<	<	<		\ <	` `	<	Practitioner - Non-Primary Care Provider (PCP)	Marlyse Frieda Haward Md
									Practitioner - Non-Primary Care Provider (PCP)	Wallis Susan
< <	\	<		<		<		<	Practitioner - Non-Primary Care Provider (PCP)	Emralino Feliciano F Md
< <	<	〈	<	〈		<	` \	<	Practitioner - Non-Primary Care Provider (PCP)	Southern William Norman
									Practitioner - Non-Primary Care Provider (PCP)	Diabene Juliet
< <	<	<	<	<		\ \	· ·	<	Practitioner - Non-Primary Care Provider (PCP)	Chin Tin Sik
				<		<		<	Practitioner - Non-Primary Care Provider (PCP)	Gupta Vanita Md
< <		<		<		~		<	Practitioner - Non-Primary Care Provider (PCP)	Mayers Martin Md
	<		<			'	` '	\	Practitioner - Non-Primary Care Provider (PCP)	Michael Gardocki
									Practitioner - Non-Primary Care Provider (PCP)	Perez-Soler Roman Md
									Practitioner - Non-Primary Care Provider (PCP)	Jean Felix Pierre Carousse Md
									Practitioner - Non-Primary Care Provider (PCP)	Mabie Peter C Md
< <	<	<	<	<		\ <	` '	<	Practitioner - Non-Primary Care Provider (PCP)	Kulkarni Aparna Md
< <	<		<	<		< <		<	Practitioner - Non-Primary Care Provider (PCP)	Silberstein Laurie Cnm
3.d.ii 4.a.iii	3.c.i 3.	3.b.i 3	3.a.i	2.b.iv :		a.iii 2.b.iii	a.i 2.a.iii	2.a.i	Provider Category	Provider Name
								ojects	Participating in Projects	



Page 452 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

		1000									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Money Kelsey Erin	Practitioner - Non-Primary Care Provider (PCP)										
Nichols Xiomara	Practitioner - Non-Primary Care Provider (PCP)										
Erazo Marleny	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<	<	<	<
Yozawitz Elissa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Brenkert, Benjamin J.	Practitioner - Non-Primary Care Provider (PCP)										
Smith Tracy G	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Mercy Kyeremeh, Lmsw	Practitioner - Non-Primary Care Provider (PCP)										
Lydia Valencia, Lmsw	Practitioner - Non-Primary Care Provider (PCP)	<		<	<	<				<	
Melendez Claudia N	Practitioner - Non-Primary Care Provider (PCP)										
Williams Ayesha Audene	Practitioner - Non-Primary Care Provider (PCP)										
Mack, Erin	Practitioner - Non-Primary Care Provider (PCP)										
Oberfelder Cynthia Caskey	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Shaukat Kamran Md	Practitioner - Non-Primary Care Provider (PCP)										
Tobin Katherine D Md	Practitioner - Non-Primary Care Provider (PCP)										
Perry P Kaneriya	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Orentlicher Rona Judith Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<	<
Schwanderia James	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Sidoti Eugene John Jr	Practitioner - Non-Primary Care Provider (PCP)										
Taragin Benjamin Hyatt	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Weltman David I Md	Practitioner - Non-Primary Care Provider (PCP)										
Leffler Steven Ira Md	Practitioner - Non-Primary Care Provider (PCP)										
Losonczy Miklos	Practitioner - Non-Primary Care Provider (PCP)										
Mathisson Kevin	Practitioner - Non-Primary Care Provider (PCP)										
Kochen Ilana E Pc Md	Practitioner - Non-Primary Care Provider (PCP)										
Seymour Andrew	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Egert Jennifer	Practitioner - Non-Primary Care Provider (PCP)										
Borenstein Steven Howard	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Moloney Maura	Practitioner - Non-Primary Care Provider (PCP)										
Chuang Cathy Md	Practitioner - Non-Primary Care Provider (PCP)										
Qureshi Irfan A Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<	<
Milstein Mark Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 453 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Khine Hnin Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Gonzales Diana	Practitioner - Non-Primary Care Provider (PCP)										
Weidenheim Karen	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	<	<	ζ.	<	<	<	<
Goldberg Gary L Md	Practitioner - Non-Primary Care Provider (PCP)										
Anyichi Nonyelu Md	Practitioner - Non-Primary Care Provider (PCP)										
Cotter Michael R Dds	Practitioner - Non-Primary Care Provider (PCP)										
Stein Daniel Thomas Md	Practitioner - Non-Primary Care Provider (PCP)										
Rodriguez Bartholome Md	Practitioner - Non-Primary Care Provider (PCP)										
Leone Matthew Salvatore Md	Practitioner - Non-Primary Care Provider (PCP)										
Michelle Lerner	Practitioner - Non-Primary Care Provider (PCP)										
Silva Mauricio J Md	Practitioner - Non-Primary Care Provider (PCP)	<				<		<			<
Kathryn Frances Kirchoff	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Akpowowo Nero Mr.	Practitioner - Non-Primary Care Provider (PCP)										
Janson Christopher Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Cohen Perry	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Kravtsov Aleksandr	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Yettaw Holly	Practitioner - Non-Primary Care Provider (PCP)										
Cesari Norma	Practitioner - Non-Primary Care Provider (PCP)										
Saqi Shama	Practitioner - Non-Primary Care Provider (PCP)										
Moncrieffe, Delores	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Conly Timothy B	Practitioner - Non-Primary Care Provider (PCP)										
Warwick Ruth	Practitioner - Non-Primary Care Provider (PCP)										
Pratt Miriam M	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Hassan Samina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Baptiste Mary E	Practitioner - Non-Primary Care Provider (PCP)										
Goldwaser Batya Reena	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Kalantre Sarika	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Dounel Matthew	Practitioner - Non-Primary Care Provider (PCP)										
Spaliaras Joanne	Practitioner - Non-Primary Care Provider (PCP)										
Shirazi Michael	Practitioner - Non-Primary Care Provider (PCP)										
Natta Vivian A Rn	Practitioner - Non-Primary Care Provider (PCP)										



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

* Safety Net Providers in Green

Provider Name Bhalodia Rinkalben Dharmendra Wood Eric D	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i 3	3.c.i 3.	3.d.ii 4.	4.a.iii 4	4.c.ii
Bhalodia Rinkalben Dharmendra Wood Eric D											
Wood Eric D	Fractitioner - Non-Frimary Care Provider (PCP)										
	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	〈	<	<		<	<	<	<
Eapen Bobbie T	Practitioner - Non-Primary Care Provider (PCP)										
Edgar Ellen	Practitioner - Non-Primary Care Provider (PCP)										
Mushi Juliet Estomih	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	〈	<
Lloyd Andrew V	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	〈	\	<	\	<
Chougar Christina Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Angie Cross	Practitioner - Non-Primary Care Provider (PCP)										
Blanco Patricia Filart	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	〈	<
Scheinert, Beina	Practitioner - Non-Primary Care Provider (PCP)										
Kahn Lauretta M	Practitioner - Non-Primary Care Provider (PCP)										
Zaino Sarah Anne	Practitioner - Non-Primary Care Provider (PCP)										
John Liza	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Green Kelli	Practitioner - Non-Primary Care Provider (PCP)										
Lothian Anmonique	Practitioner - Non-Primary Care Provider (PCP)										
Bolanos Arlene	Practitioner - Non-Primary Care Provider (PCP)										
Abiba Cisse-Doumbia	Practitioner - Non-Primary Care Provider (PCP)										
Petitme Marie Edith	Practitioner - Non-Primary Care Provider (PCP)										
Greenspan Stacy Lynn	Practitioner - Non-Primary Care Provider (PCP)										
Hofmann Joanna Frances	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Dasgupta Manash K Md	Practitioner - Non-Primary Care Provider (PCP)										
Eckard Valerie Rockwell	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	〈	<
Lezcano Lazaro Gustavo Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	\	<
Carrero Nidia R Md	Practitioner - Non-Primary Care Provider (PCP)										
Pena Jessica Md	Practitioner - Non-Primary Care Provider (PCP)	<						\	<	<	<
Bilello Janis F Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	\	<	〈	<
Honchaurk Peter	Practitioner - Non-Primary Care Provider (PCP)										
Weiner Shoshana Np	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	\	<
Tokayer Aaron Zev Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	\	<	\	<
Loeb Sheila L Cnm/Mmc	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	\	<
Itzkoff Roberta L Md	Practitioner - Non-Primary Care Provider (PCP)										

Page 454 of 763 Run Date: 12/28/2018



Page 455 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

										Practitioner - Non-Primary Care Provider (PCP)	Thorpe-Wynn Danielle
										Practitioner - Non-Primary Care Provider (PCP)	Aicha Kourouma
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Julie Gauthier
										Practitioner - Non-Primary Care Provider (PCP)	Zanartu Cristian
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Gutierrez Vivian
										Practitioner - Non-Primary Care Provider (PCP)	Wilde Eric
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Morris Daniel
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Paroder Viktoriya
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Moriarty Jeremy
										Practitioner - Non-Primary Care Provider (PCP)	Kolawole Adeoso
										Practitioner - Non-Primary Care Provider (PCP)	Rodriguez Diana
			<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Levitt Danielle Lauren
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Raiszadeh Farbod
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Fein Daniel
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Atay-Rosenthal Saadet Md
										Practitioner - Non-Primary Care Provider (PCP)	Pierrie Myriam
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Barmettler Anne
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Snyder Liat S
										Practitioner - Non-Primary Care Provider (PCP)	Mcquaid Monica Mary
								<	<	Practitioner - Non-Primary Care Provider (PCP)	Walsh Hoey,Kathleen
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Lee Diana S
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Vydyanathan Amaresh
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Dunn-Murad lanthe
										Practitioner - Non-Primary Care Provider (PCP)	Johnson Beverly
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Liedel Jennifer Lou
										Practitioner - Non-Primary Care Provider (PCP)	Hollander Eric Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Cajigas Antonio
										Practitioner - Non-Primary Care Provider (PCP)	Olivencia Nellia Z
	<	<	<		<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Boltin Patricia
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Mcdonald Thomas V Md
		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Naqvi Huma Hasnain Md
ii 4.c.ii	.ii 4.a.iii	i 3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 456 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Canagory 2.1		Participating in Projects	jects									
### Preditioner - Nun-Primary Cane Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Sinelle Practitioner - Non-Primary Case Provider (PCP) Image: Control of the Control	Hirt Esther	Practitioner - Non-Primary Care Provider (PCP)										
Pacilitorer - Non-Primary Care Provider (PCP)	Zuckerman Sarah Danielle	Practitioner - Non-Primary Care Provider (PCP)										
Pacititioner - Non-Primary Care Provider (PCP)	Ahmed Sana	Practitioner - Non-Primary Care Provider (PCP)	<	〈	<	〈	<	<	<	<		〈
Paciticoner - Non-Primary Care Provider (PCP)	Opoku Ama	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) C C C C C C C C C	Goldsammler Michelle	Practitioner - Non-Primary Care Provider (PCP)										
Pacititioner - Non-Primary Care Provider (PCP)	Takshyna Olga	Practitioner - Non-Primary Care Provider (PCP)										
Pacitioner - Non-Primary Care Provider (PCP)	Woods Latoya	Practitioner - Non-Primary Care Provider (PCP)										
Abd Practitioner - Non-Primary Carle Provider (PCP) V <th< td=""><td>Chernov Mikhail Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Chernov Mikhail Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Lamour Jacqueline M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) Common Care Provider (PCP) 8 Practitioner - Non-Primary Care Provider (PCP) Common Care Provider (PCP) 8 Md Practitioner - Non-Primary Care Provider (PCP) Common Care Provider (PCP) 8 Md Practitioner - Non-Primary Care Provider (PCP) Common Care Provider (PCP) 8 Md Practitioner - Non-Primary Care Provider (PCP) Common Care Provider (PCP) 9 Practitioner - Non-Primary Care Provider (PCP) Common Care Provider (PCP) 9 Practitioner - Non-Primary Care Provider (PCP) Common Care Provider (PCP) 9 Practitioner - Non-Primary Care Provider (PCP) Common Care Provider (PCP) 9 Practitioner - Non-Primary Care Provider (PCP) Common Care Provider (PCP) 9 Practitioner - Non-Primary Care Provider (PCP) Common Care Provider (PCP) 9 Practitioner - Non-Primary Care Provider (PCP) Common Care Provider (PCP) 9 Practitioner - Non-Primary Care Provider (PCP) Common Care Provider (PCP) 9 Practitioner - Non-Primary Care Provider (PCP) Common Care Provider (PCP) 9 Practitioner - Non-Primary Care Provider (PCP) Common Care Provider (PCP) 9 Practitioner - Non-Primary Care Provider (PCP) Common Care Provider (PCP)	Baccay Francis B Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Ballabh Praveen Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Freeman Leonard M Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Diaz Raymond A	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Golden Ronald A Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Lerner Jonathan Edward Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Schechter Alan Lewis Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Landau Leon C Pc Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V	Lado Fred Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V	Teresa Berardi	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Shah Binod P Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V <td< td=""><td>Hayden Francis Fitzgerald li</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></td<>	Hayden Francis Fitzgerald li	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V <td< td=""><td>Palma Eugen Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></td<>	Palma Eugen Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider	Lee Tony	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Continuous of the co	Lawson Katharine Rieke	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) IV	Bruno Christie J Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Koster Harry Robert M Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Koster Harry Robert M Md	Practitioner - Non-Primary Care Provider (PCP)										
ristopher Lee Practitioner - Non-Primary Care Provider (PCP)	Obi Chibueze Chukwunonso	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
r Pa	Decotiis Christopher Lee	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
r Pa Practitioner - Non-Primary Care Provid	Dhiya Saba	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provid	Yaya Diana	Practitioner - Non-Primary Care Provider (PCP)										
	Lana Turner Pa	Practitioner - Non-Primary Care Provider (PCP)										



Page 457 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ojects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Andrea Smith	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Somrov Serge Md	Practitioner - Non-Primary Care Provider (PCP)										
Jakobleff William	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Rezai Gharai Leila	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Anusionwu Reagan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
Ohri Nitin	Practitioner - Non-Primary Care Provider (PCP)										
Melissa Rubin	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	ζ.	<	<	ζ.	<	<	<	<
Guity Nydia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Peskin-Stolze Melissa Rebecca	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Tompkins Leslie	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Bader Anna Shlionsky	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Celano Mark	Practitioner - Non-Primary Care Provider (PCP)										
Shiloh Ariel L	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Perez Aniluz	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Novick Michael	Practitioner - Non-Primary Care Provider (PCP)										
Sheri Escalante	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Robert Bloise	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Tatiana Saunders	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Perret Kristin A	Practitioner - Non-Primary Care Provider (PCP)										
Berkowitz Rivka	Practitioner - Non-Primary Care Provider (PCP)										
Elliott Elizabeth Danielle	Practitioner - Non-Primary Care Provider (PCP)										
Connors Sarah Mrs.	Practitioner - Non-Primary Care Provider (PCP)										
Borukhov Freda	Practitioner - Non-Primary Care Provider (PCP)										
Simister Nova	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Waggeh Bintou	Practitioner - Non-Primary Care Provider (PCP)										
Jeong Seon	Practitioner - Non-Primary Care Provider (PCP)										
Dalzell John	Practitioner - Non-Primary Care Provider (PCP)										
Juste Dominique F Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
Salyk Ronald	Practitioner - Non-Primary Care Provider (PCP)										
Silverman Ralph I Md	Practitioner - Non-Primary Care Provider (PCP)										
Epstein Steven B Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<



Page 458 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Category 2a.I 2a.III 2b.III Nomman Md Practitioner - Non-Primary Case Provider (PCP) ✓	< < <		<	<	< <	Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Derman Olga Md Harjot S Dulai Md
Provider Name Provider Category 2a.I 2a.III 2b.III Bitanal Norman Md Practitioner - Non-Primary Care Provider (PCP) □	ζ.		<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Scott Gary Lee Md
Provider Name Provider Category 2.a.i 2.a.ii 2.b.iii Bidanel Norman Md Practitioner - Non-Primary Care Provider (PCP) ✓ ✓ ✓ Bridane Teresa Md Practitioner - Non-Primary Care Provider (PCP) ✓ ✓ ✓ Morayma Practitioner - Non-Primary Care Provider (PCP) ✓ ✓ ✓ Mariane Dds Practitioner - Non-Primary Care Provider (PCP) ✓ ✓ ✓ Staar Coward Md Practitioner - Non-Primary Care Provider (PCP) ✓ ✓ ✓ Md Pc Md Practitioner - Non-Primary Care Provider (PCP) ✓ ✓ ✓ Stuar Coward Md Practitioner - Non-Primary Care Provider (PCP) ✓ ✓ ✓ Md Pc Md Practitioner - Non-Primary Care Provider (PCP) ✓ ✓ ✓ Stuar Coward Md Practitioner - Non-Primary Care Provider (PCP) ✓ ✓ ✓ Rita Practitioner - Non-Primary Care Provider (PCP) ✓ ✓ ✓ Rita Practitioner - Non-Primary Care Provider (PCP) ✓ ✓ ✓ Marco	i l	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Baerga Sergio L
Provider Name Provider Category 2.a.i 2.a.ii 2.b.iii Bridan Practitioner - Non-Primary Care Provider (PCP) ✓ ✓ ✓ Bridan Practitioner - Non-Primary Care Provider (PCP) ✓ ✓ ✓ Morayma Practitioner - Non-Primary Care Provider (PCP) ✓ ✓ ✓ Marianne Teresa Md Practitioner - Non-Primary Care Provider (PCP) ✓ ✓ ✓ Micharia Dds Practitioner - Non-Primary Care Provider (PCP) ✓ ✓ ✓ Micharia Dds Practitioner - Non-Primary Care Provider (PCP) ✓ ✓ ✓ Micharia Dds Practitioner - Non-Primary Care Provider (PCP) ✓ ✓ ✓ Micharia Ddr Practitioner - Non-Primary Care Provider (PCP) ✓ ✓ ✓ Micharia Ddr Practitioner - Non-Primary Care Provider (PCP) ✓ ✓ ✓ Micharia Ddr Practitioner - Non-Primary Care Provider (PCP) ✓ ✓ ✓ Micharia Ddr Practitioner - Non-Primary Care Provider (PCP) ✓ ✓ ✓ Michar	- 1					Practitioner - Non-Primary Care Provider (PCP)	Augusty Riticia Ms.
Provider Name Provider Category 2.a.i 2.a.ii 2.b.iii Bidnal Noman Md Practitioner - Non-Primary Care Provider (PCP) ✓						Practitioner - Non-Primary Care Provider (PCP)	Fullar Hina
Provider Name Provider Category 2.a.i 2.a.ii 2.b.iii Bishan Practitioner - Non-Primary Care Provider (PCP) □						Practitioner - Non-Primary Care Provider (PCP)	Bosler Jayme Susan
Provider Name Provider Category 2.a.I 2.b.III 2.b.III Britan Practitioner - Non-Primary Care Provider (PCP) □						Practitioner - Non-Primary Care Provider (PCP)	Mclellan Beth
Provider Name Provider Category 2.a.II 2.b.III 2.b.IIII 2.b.IIII 2.b.IIII 2.b.IIII 2.b.IIII 2.b.IIII 2.b.IIII		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Nguyen Ann Lan Md
Provider Name Provider Category 2.a.ii 2.b.iii 2.b.iiii 2.b.iiii 2.b.iiii 2.b.iiii 2.b.iiii 2.b.iiii 2.b.iiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiii		<	~	<	<	Practitioner - Non-Primary Care Provider (PCP)	Brutsaert Erika
Provider Name Provider Category 2.a.i 2.a.ii 2.b.iii Britan Practitioner - Non-Primary Care Provider (PCP) ✓ ✓ ✓ Britan Practitioner - Non-Primary Care Provider (PCP) ✓ ✓ ✓ Morayma Practitioner - Non-Primary Care Provider (PCP) ✓ ✓ ✓ Morayma Practitioner - Non-Primary Care Provider (PCP) ✓ ✓ ✓ Morayma Practitioner - Non-Primary Care Provider (PCP) ✓ ✓ ✓ Morayma Practitioner - Non-Primary Care Provider (PCP) ✓ ✓ ✓ Victor J Practitioner - Non-Primary Care Provider (PCP) ✓ ✓ ✓ Sala H - Non-Primary Care Provider (PCP) ✓ ✓ ✓ ✓ Sala H - Non-Primary Care Provider (PCP) ✓ ✓ ✓ ✓ Sala H - Non-Primary Care Provider (PCP) ✓ ✓ ✓ ✓ Sala H - Non-Primary Care Provider (PCP) ✓ ✓ ✓ ✓ ✓ Sala H - Non-Primary Care Provider (PCP) ✓ ✓ </td <td></td> <td></td> <td></td> <td></td> <td></td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td>Sommers Sharon L Phd</td>						Practitioner - Non-Primary Care Provider (PCP)	Sommers Sharon L Phd
Inder Name Provider Category 2.a.i 2.a.ii 2.b.iii Practitioner - Non-Primary Care Provider (PCP) Image:		<	~	<	<	Practitioner - Non-Primary Care Provider (PCP)	Julie Sarlo
Inder Name Provider Category 2.a.it 2.a.it 2.b.iti Practitioner - Non-Primary Care Provider (PCP) Image: Image						Practitioner - Non-Primary Care Provider (PCP)	Katzenberg Arelene
Inder Name Provider Category 2.a.i 2.a.ii 2.b.iii Practitioner - Non-Primary Care Provider (PCP) Image:					<	Practitioner - Non-Primary Care Provider (PCP)	Karimi Sara Md
Inder Name Provider Category 2.a.i 2.a.ii 2.b.iii Practitioner - Non-Primary Care Provider (PCP) IV IV <td></td> <td><</td> <td>~</td> <td><</td> <td><</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td>Alan Teigman</td>		<	~	<	<	Practitioner - Non-Primary Care Provider (PCP)	Alan Teigman
vider Name Provider Category 2.a.i 2.a.iii 2.b.iii Practitioner - Non-Primary Care Provider (PCP) Image: Image						Practitioner - Non-Primary Care Provider (PCP)	Gentilucci Marco Md
vider Name Provider Category 2.a.i 2.b.iii Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Ad Practitioner - Non-Primary Care Provider (PCP) Ad Practitioner - Non-Primary Care Provider (PCP) Ad Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) <t< td=""><td></td><td></td><td></td><td></td><td></td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td>Abbott Ira Richmond Iii Md</td></t<>						Practitioner - Non-Primary Care Provider (PCP)	Abbott Ira Richmond Iii Md
vider Name Provider Category 2.a.i 2.a.iii 2.b.iii Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care PCP) Image: Care PCP) </td <td></td> <td>~</td> <td>~</td> <td></td> <td><</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td>Velazquez Lyzette Eileen Md</td>		~	~		<	Practitioner - Non-Primary Care Provider (PCP)	Velazquez Lyzette Eileen Md
vider Name Provider Category 2.a.i 2.a.iii 2.b.iii Practitioner - Non-Primary Care Provider (PCP) Image: All I						Practitioner - Non-Primary Care Provider (PCP)	Auricchio John Steven Dpm
vider Name Provider Category 2.a.i 2.a.iii 2.b.iii Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) d Practitioner - Non-Primary Care Provider (PCP) d Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)						Practitioner - Non-Primary Care Provider (PCP)	Migliaccio Rita
vider Name Provider Category 2.a.i 2.a.iii 2.b.iii Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care PCP) Image: Care PCP) Image: Care PCP (PCP) Image: Care PCP) Image: Care PCP) Image: Care PCP) Image: Care PCP (PCP) Image: Care PCP (PCP) Image: Care PCP (PCP) Image: Care PCP (PCP) Image: Care PCP (PCP)						Practitioner - Non-Primary Care Provider (PCP)	Rosenberg Stuart Owen
vider Name Provider Category 2.a.i 2.a.iii 2.b.iii Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: C						Practitioner - Non-Primary Care Provider (PCP)	Miron Mike Md Pc Md
vider Name Provider Category 2.a.i 2.a.iii 2.b.iii Practitioner - Non-Primary Care Provider (PCP) Image: All I			<		<	Practitioner - Non-Primary Care Provider (PCP)	Dayal Ashlesha
vider Name Provider Category 2.a.i 2.a.iii 2.b.iii Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP)						Practitioner - Non-Primary Care Provider (PCP)	Einstein Mark Howard Md
vider Name Provider Category 2.a.i 2.a.iii 2.b.iii Practitioner - Non-Primary Care Provider (PCP) Image: All I		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Mckenzie Tola Marie Dds
Practitioner - Non-Primary Care Provider (PCP) 2.a.ii 2.b.iii Practitioner - Non-Primary Care Provider (PCP) Care Provider (PCP) Care Provider (PCP) Description - Non-Primary Care Provider (PCP) Care Provider (PCP) Care Provider (PCP) Description - Non-Primary Care Provider (PCP) Care Provider (PCP) Care Provider (PCP)					<	Practitioner - Non-Primary Care Provider (PCP)	Mandanas Victor J
vider Name Provider Category 2.a.i 2.a.iii 2.b.iii Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP (PCP) <		_				Practitioner - Non-Primary Care Provider (PCP)	Aniff Mohamed
Practitioner - Non-Primary Care Provider (PCP) Z.a.ii 2.b.iii Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the provider of the practition of the						Practitioner - Non-Primary Care Provider (PCP)	Haughey Marianne Teresa Md
Vider Name Provider Category 2.a.ii 2.b.iii Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)			~	<	<	Practitioner - Non-Primary Care Provider (PCP)	Reyes Gil Morayma
Vider NameProvider Category2.a.ii2.b.iiiPractitioner - Non-Primary Care Provider (PCP)						Practitioner - Non-Primary Care Provider (PCP)	Burgoyne Brian
Provider Category 2.a.i 2.a.iii 2.b.iii		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Johnson Michael Norman Md
	_	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name



Page 459 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Jeffrey M Levsky Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mulcahy Laura J	Practitioner - Non-Primary Care Provider (PCP)										
Anampa Mesias Jesus	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	<	<	<	<	<
Welch Mary Roberta Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Emadu Paul O Lpn	Practitioner - Non-Primary Care Provider (PCP)										
Laub Samson	Practitioner - Non-Primary Care Provider (PCP)										
Spector Danielle J	Practitioner - Non-Primary Care Provider (PCP)										
Alt Elizabeth Neeltje	Practitioner - Non-Primary Care Provider (PCP)										
Bhopi Rashmi Sudhakar	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Steiner Tehilla Stepansky	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Le Jenna Nguyen	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Greech Marisa Anne	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Laud Geeta	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Pearl Asomaning	Practitioner - Non-Primary Care Provider (PCP)										
Guo Alice Qingyi	Practitioner - Non-Primary Care Provider (PCP)										
Elizabeth Dotter	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Mckinnon Emily K	Practitioner - Non-Primary Care Provider (PCP)										
Ng Ka Chun	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Yuki Chiba	Practitioner - Non-Primary Care Provider (PCP)	<	~								
Kessler-Goldsmith Beatrice	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<		<		<	
Fraser Candice N	Practitioner - Non-Primary Care Provider (PCP)										
Dorce Jean Emmanuel Do	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Wolff Edward Md	Practitioner - Non-Primary Care Provider (PCP)										
Pass Robert Harrison Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Oconnell William F Od	Practitioner - Non-Primary Care Provider (PCP)										
Zalaznick Steven M Od	Practitioner - Non-Primary Care Provider (PCP)										
Baron-Cane Marilyn Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Creating Smiles Llc	Practitioner - Non-Primary Care Provider (PCP)	<	~								
Spivack Simon D Md	Practitioner - Non-Primary Care Provider (PCP)										
Dassa Gabriel L Md	Practitioner - Non-Primary Care Provider (PCP)										
Ang Luis C Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	ζ	<	<	<	<	<	<



Page 460 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Category 24.1 24.11 2		Participating in Projects	cts									
Paractitioner - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Practitioner - Non-Primary Case Provider (PCP)	Anderson John Roger	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Practitioner - Non-Primary Cane Provider (PCP)	Cabral Lisa Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
In no Practitioner - Non-Primary Care Provider (PCP) Add Practitioner	Chang Tylis	Practitioner - Non-Primary Care Provider (PCP)										
Ryan Md	Schweizerhof Steven	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	<	ζ.	<	\	<	<	<	<
Add Practitioner - Non-Primary Carle Provider (PCP) Mid Practitioner - Non-Primary Carle Provide	Sellinger Catherine Ryan Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	ζ.	<	ζ.	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Djukic Aleksandra Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	ζ.	<	<	<	<	<	<
nne Practitioner - Non-Primary Care Provider (PCP) V	Chambers Paul Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	<	ζ.	<	ζ.	<	<	<	<
Phd Practitioner - Non-Primary Care Provider (PCP) X	Galvin Catherine Anne	Practitioner - Non-Primary Care Provider (PCP)										
Princitioner - Non-Primary Care Provider (PCP) V<	Inwald Gary N Do	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider PCP) Image: Care PCP)	Smith Heather Lee Phd	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Company Company Company Practitioner - Non-Primary Care Provider (PCP) Company Company Company Company Practitioner - Non-Primary Care Provider (PCP) Company Com	Beninati Catherine Md	Practitioner - Non-Primary Care Provider (PCP)	<				<		<			<
Mid Practitioner - Non-Primary Care Provider (PCP) Value Value<	Lipton Michael L Md	Practitioner - Non-Primary Care Provider (PCP)										
DLcsw Practitioner - Non-Primary Care Provider (PCP) Value Practitioner - Non-Primary Care Provider (PCP) Value Value <td>Thornhill Beverly A Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td>	Thornhill Beverly A Md	Practitioner - Non-Primary Care Provider (PCP)										
Mid Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Blackwell Delores D Lcsw	Practitioner - Non-Primary Care Provider (PCP)										
ny Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of t	Wiley Jose Maunel Md	Practitioner - Non-Primary Care Provider (PCP)										
dd Practitioner - Non-Primary Care Provider (PCP) Iv Iv <td< td=""><td>Debenedictis Anthony</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></td<>	Debenedictis Anthony	Practitioner - Non-Primary Care Provider (PCP)										
Id Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of t	Kahan Norman Z Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
bod Practitioner - Non-Primary Care Provider (PCP) Compositioner - Non-Primary Care Provider (PCP)	Cooper Jerome A Md	Practitioner - Non-Primary Care Provider (PCP)										
bd Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Ima	Coyle Christina	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) X<	Chang Ann Shiau Od	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) IV	Belbert Galina	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Weingart Caren	Practitioner - Non-Primary Care Provider (PCP)										
Alelina Practitioner - Non-Primary Care Provider (PCP) V	Fraij Omar	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Alelina Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V	Kristen Finazzo	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Melina Practitioner - Non-Primary Care Provider (PCP) V <th< td=""><td>Sharma Sonali</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Sharma Sonali	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Fernandez Brandt Melina</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Fernandez Brandt Melina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider	Greene Kamala	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ariel Practitioner - Non-Primary Care Provider (PCP) V	Jablonska Marzena	Practitioner - Non-Primary Care Provider (PCP)										
S.S.	Bales-Kogan Ariel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	Cozort Marina	Practitioner - Non-Primary Care Provider (PCP)										
	Borisoff Sanders	Practitioner - Non-Primary Care Provider (PCP)										



Page 461 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Bluman Anton	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Kaipa Santosh Kumar	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Tauras James Michael Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	〈
Shin Ja	Practitioner - Non-Primary Care Provider (PCP)										
Andrew E Chertoff	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	ζ.	<	<
Curato Mark	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	ζ.	<	<
Casasnovas Carmen	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	ζ.	<	<
Tsounias Emmanouil	Practitioner - Non-Primary Care Provider (PCP)										
Koci Piro	Practitioner - Non-Primary Care Provider (PCP)										
Tamar Goldwaser	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Melissa Elie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
White-Davis Tanya	Practitioner - Non-Primary Care Provider (PCP)										
Nguyen Hanh-My	Practitioner - Non-Primary Care Provider (PCP)										
Sinani Fortesa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Meigh Abigial Erin	Practitioner - Non-Primary Care Provider (PCP)										
Franco Michelle	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Clarke Cheryl Mrs.	Practitioner - Non-Primary Care Provider (PCP)										
Lim Mi Mi	Practitioner - Non-Primary Care Provider (PCP)										
Townsend Latoya Shetrmaine	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Simpson-Jones Roxanne	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Shuler, Kismyth	Practitioner - Non-Primary Care Provider (PCP)										
Torres Laura A	Practitioner - Non-Primary Care Provider (PCP)										
Wheeler Monica Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Turhan Mine	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Bakshi Saroj Sahgal	Practitioner - Non-Primary Care Provider (PCP)	<								<	
Sas Norman Md	Practitioner - Non-Primary Care Provider (PCP)										
Balentine Jerry Ray Jr Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Cole Peter David Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Williams Linda Md	Practitioner - Non-Primary Care Provider (PCP)										
Ravikumar Sunita Md	Practitioner - Non-Primary Care Provider (PCP)										
Bookner Elissa Michele Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 462 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Gross Elissa	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<	<
Bernstein Peter Samuel Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Pullman James M	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Berlin Arnold W Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Greenberg Mark A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Cobelli Neil John Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Balikai Chandrappa P Md	Practitioner - Non-Primary Care Provider (PCP)	<	〈	<	<	<	<	<	<	<	<
Avner Jeffrey R Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<	<
Greller Howard Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Pirofski Liise-Anne Md	Practitioner - Non-Primary Care Provider (PCP)										
Joseph Myriame	Practitioner - Non-Primary Care Provider (PCP)										
Akingboye Bolanle Adenike	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<	<	<
Rao Prakashchandra M Md	Practitioner - Non-Primary Care Provider (PCP)										
Ehrensall Kenneth S	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<	<	<
Melissa Lee Mei Woo	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<	<	<
Alvarez Mayra Emily	Practitioner - Non-Primary Care Provider (PCP)										
Nahouraii Helen S Dds	Practitioner - Non-Primary Care Provider (PCP)										
Panarelli Nicole	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<	<	<
Emily Lauren Polak	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<	<	<
Sulejman Celaj Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Rashid Saadia	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<	<	<
Hopper Susan I Np	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Bauer Carolyn Ann Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<	<	<
Leitstein Harris	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<	<	<
Kowenski Jacob	Practitioner - Non-Primary Care Provider (PCP)										
Samuel Ayikwei	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<	<	<
Upadhyay Shivanck	Practitioner - Non-Primary Care Provider (PCP)	~		<	<		<	<	<	<	<
Garcia Marilyn Ms.	Practitioner - Non-Primary Care Provider (PCP)										
loffe Edward	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Burshtain Ofer	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<	<
Tsimerman Alla	Practitioner - Non-Primary Care Provider (PCP)	<	<								



Page 463 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Restivo Andrew	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Saba Khan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Doris Amalu	Practitioner - Non-Primary Care Provider (PCP)										
Reteguis Rocio L	Practitioner - Non-Primary Care Provider (PCP)										
lliev Peter Bratovanov	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		ζ.	<	<	ζ	<
Leonardo Antmann, Lmhc	Practitioner - Non-Primary Care Provider (PCP)										
Alex Gabriel	Practitioner - Non-Primary Care Provider (PCP)										
Dieudonne Salvant	Practitioner - Non-Primary Care Provider (PCP)										
Lakeisha Bostick, Lmsw	Practitioner - Non-Primary Care Provider (PCP)										
Hussain Sobia	Practitioner - Non-Primary Care Provider (PCP)										
Khan-Ali Madhury	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Francis Lastenia	Practitioner - Non-Primary Care Provider (PCP)										
Ngamougou Anasthasie	Practitioner - Non-Primary Care Provider (PCP)										
De La Concha Amelia	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Sidrah Khan	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<		<	<	<	<
Standefer Julia	Practitioner - Non-Primary Care Provider (PCP)										
Kuttler Karen Waedekin	Practitioner - Non-Primary Care Provider (PCP)	~	<								
Choi Min Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Kyeremeh Eric Mr.	Practitioner - Non-Primary Care Provider (PCP)										
Bhatnagar Rajesh Md	Practitioner - Non-Primary Care Provider (PCP)										
Papavassiliou Dimitrios P Md	Practitioner - Non-Primary Care Provider (PCP)	~		<	<		<	<	<	<	<
Derose Joseph John Md	Practitioner - Non-Primary Care Provider (PCP)										
Savel Richard H Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Kaufmann Mark Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Eisen Leon K	Practitioner - Non-Primary Care Provider (PCP)	~		<	<		<	<	<	<	<
Afran Scott Ian Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
Mackler Karen M Md	Practitioner - Non-Primary Care Provider (PCP)										
Rovno Hazel	Practitioner - Non-Primary Care Provider (PCP)										
Varma Vikas	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Zaidi Syed	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<	<
Rosenzweig Robert Lloyd Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 464 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Fiori Kevin
										Practitioner - Non-Primary Care Provider (PCP)	Seiden Laurie
										Practitioner - Non-Primary Care Provider (PCP)	Klinghoffer Carli Pam
										Practitioner - Non-Primary Care Provider (PCP)	Asante Godfrey Mr.
										Practitioner - Non-Primary Care Provider (PCP)	Gavrilova Tatyana
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Behin Daniel
<	<	<	<	<	<	<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Zechmeister Jenna R
										Practitioner - Non-Primary Care Provider (PCP)	Ma Yeou Cheng M Md
										Practitioner - Non-Primary Care Provider (PCP)	Besser Richard E
<	<	<	<	<	<	<	<	<	〈	Practitioner - Non-Primary Care Provider (PCP)	Siegal Jonathan Md
<	<	<	<	<	<	<	<	<	~	Practitioner - Non-Primary Care Provider (PCP)	Halstead-Kenny Jennifer
								<	~	Practitioner - Non-Primary Care Provider (PCP)	Choi Woonsung
										Practitioner - Non-Primary Care Provider (PCP)	Liu Xiaoguang
										Practitioner - Non-Primary Care Provider (PCP)	Kommana Harisha
<	<	<	<	<	<	<	<	<	~	Practitioner - Non-Primary Care Provider (PCP)	Madeleine Redding
										Practitioner - Non-Primary Care Provider (PCP)	Pollack Simeon Md
										Practitioner - Non-Primary Care Provider (PCP)	Love Charito Md
<	<	<	<	<	<	<	<	<	~	Practitioner - Non-Primary Care Provider (PCP)	Garretto Diana J
<	<	<	<	<	~	<	~	<	~	Practitioner - Non-Primary Care Provider (PCP)	Narang Rahul
<	<	<	<	<	~	<	~	<	~	Practitioner - Non-Primary Care Provider (PCP)	Dyzenhaus Abraham
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Sibery Marilyn
<	<	<	<	<	~	<	~	<	~	Practitioner - Non-Primary Care Provider (PCP)	Norris Sarah
										Practitioner - Non-Primary Care Provider (PCP)	Polistina Dean Carl Md
										Practitioner - Non-Primary Care Provider (PCP)	Wolf Kenneth J Pc Md
										Practitioner - Non-Primary Care Provider (PCP)	Kramer Albert Daniel
<	<	<	<	<	~	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Cytryn Lawrence I Md
<	<	<	<	<	~	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Mohandas Kala Md
<	<	<	<	<	~	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Bellinson Susan
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Kelly Colleen
<	<	<	<	<	~	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Rooney Joanne M
										Practitioner - Non-Primary Care Provider (PCP)	Strauss Neil
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 465 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Sherin Zaman	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Caitlyn Schalich	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	ζ.	<	ζ.	<	<	ζ.	ζ.	<
Barbara Hearne	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	<	ζ.	ζ.	<	ζ.	〈	<
Yepes Marin Diana V	Practitioner - Non-Primary Care Provider (PCP)	ζ.		ζ.	<		〈	<	ζ.	〈	<
Uy Vincent	Practitioner - Non-Primary Care Provider (PCP)	<		ζ.	<		ζ.	<	ζ.	ζ.	<
Gratia Sabrina Marylyne	Practitioner - Non-Primary Care Provider (PCP)										
Appleton Ronalyn Marie	Practitioner - Non-Primary Care Provider (PCP)										
Bhullar Guraman	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Kanavy Holly	Practitioner - Non-Primary Care Provider (PCP)										
Robertson Carolyn Np-C	Practitioner - Non-Primary Care Provider (PCP)										
Sheppard John Mr.	Practitioner - Non-Primary Care Provider (PCP)										
Joseph Venus	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
Hui Hilltone	Practitioner - Non-Primary Care Provider (PCP)										
Dhar Rohini Reveti Raman	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
Sackle Edward Matey	Practitioner - Non-Primary Care Provider (PCP)										
Fobih Linda	Practitioner - Non-Primary Care Provider (PCP)										
Goodearl Anna Ward	Practitioner - Non-Primary Care Provider (PCP)										
Fathimani Kayvan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Bussoletti Natalee Marie	Practitioner - Non-Primary Care Provider (PCP)										
Christina Valvano	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
Salazar Rosa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
Jamil Imran	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Nagula Shreya M	Practitioner - Non-Primary Care Provider (PCP)										
Hine Orion	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Hemel Deborah	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
Goldschmiedt Judah	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
Ravikumar Deepa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
Perez Bernice	Practitioner - Non-Primary Care Provider (PCP)										
Hoskinson Orlene	Practitioner - Non-Primary Care Provider (PCP)										
Placencio Naomie	Practitioner - Non-Primary Care Provider (PCP)										
Palacios Wilma	Practitioner - Non-Primary Care Provider (PCP)										



Page 466 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Varughese Ansu	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Philips Kaitlyn Storey	Practitioner - Non-Primary Care Provider (PCP)										
Rutner Daniella	Practitioner - Non-Primary Care Provider (PCP)										
Mozlin Rochelle	Practitioner - Non-Primary Care Provider (PCP)										
Koltovich Paul W Md	Practitioner - Non-Primary Care Provider (PCP)										
Stefanec Tihomir	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	〈	<	<	<	ζ.	<
Della Badia John Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Handwerker Lisa B Md	Practitioner - Non-Primary Care Provider (PCP)										
Scott-Hudson Marcia J	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lucariello Richard Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Donev Irina I Md	Practitioner - Non-Primary Care Provider (PCP)										
Griffith Sharon L Md	Practitioner - Non-Primary Care Provider (PCP)										
Bellemare Sarah Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Baker William Alfred Md	Practitioner - Non-Primary Care Provider (PCP)										
Ferrara Steven A	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Moshe Solomon L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ramachandran Sujatha Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Minniti Caterina	Practitioner - Non-Primary Care Provider (PCP)										
Luciano Alejandro	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Huang Paul Wei-Tse Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Shafran Jacob C Od	Practitioner - Non-Primary Care Provider (PCP)										
Kaplan Daniel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Moadel Renee M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Reynolds David Neal Md	Practitioner - Non-Primary Care Provider (PCP)										
Latzman Bryan Russell Md	Practitioner - Non-Primary Care Provider (PCP)										
Frischer Katya	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Kathirithamby Dona	Practitioner - Non-Primary Care Provider (PCP)										
Gray Julia Md	Practitioner - Non-Primary Care Provider (PCP)										
Wong Thomas	Practitioner - Non-Primary Care Provider (PCP)										
Rosner Jonathan	Practitioner - Non-Primary Care Provider (PCP)										
Ajaimy Maria	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 467 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Benny Hakim	Practitioner - Non-Primary Care Provider (PCP)										
Ripinsky Sharon	Practitioner - Non-Primary Care Provider (PCP)										
Kumar Neelja	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	〈	<	<	<	<	<	<
Shieh Shi-Jun Jean	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	ζ.	<	<	<	<
Jastrzab Julita	Practitioner - Non-Primary Care Provider (PCP)										
Blace Nancy	Practitioner - Non-Primary Care Provider (PCP)	<		<	ζ.		ζ.	<	<	<	<
Jhangiani Sunil S Md	Practitioner - Non-Primary Care Provider (PCP)										
Tedesco Kurtis	Practitioner - Non-Primary Care Provider (PCP)										
Shkedi Sharon	Practitioner - Non-Primary Care Provider (PCP)										
Emma B Arons	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Cohen Stuart Lance	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Wong Jordan J	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Yoon Andrew	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Yassari Reza	Practitioner - Non-Primary Care Provider (PCP)										
Van Arsdale Anne	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Mendez Barbara	Practitioner - Non-Primary Care Provider (PCP)										
Veronique Camille	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	~
Rana Jehle	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Asselin Michael J Pa	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Lobue Josephine	Practitioner - Non-Primary Care Provider (PCP)										
Williams Andrew R	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Shum Mili	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Kitchell David	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Lauren Taus	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<		<		<	
Kahn Mani	Practitioner - Non-Primary Care Provider (PCP)										
Adewale Onanuga	Practitioner - Non-Primary Care Provider (PCP)										
Andre Bernadette	Practitioner - Non-Primary Care Provider (PCP)										
Adepeju Holmes	Practitioner - Non-Primary Care Provider (PCP)										
Belinkie Yael Levin	Practitioner - Non-Primary Care Provider (PCP)										
Horwitz Rivka L	Practitioner - Non-Primary Care Provider (PCP)										
Roberts Cornelia Chase	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 468 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Nyanga Dacosta	Practitioner - Non-Primary Care Provider (PCP)										
Verdesoto Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
Miller Laurence Charles Md	Practitioner - Non-Primary Care Provider (PCP)	<		ζ.	<		<	<	ζ.	<	<
Renee Chalom	Practitioner - Non-Primary Care Provider (PCP)	ζ.		ζ.	ζ.		ζ.	<	ζ.	ζ.	<
Gellen Judit Md	Practitioner - Non-Primary Care Provider (PCP)										
Kreutzer Eric R Md	Practitioner - Non-Primary Care Provider (PCP)										
Jakobsen Kwan-long Lee	Practitioner - Non-Primary Care Provider (PCP)										
Savitz Donald Alfred lii Md	Practitioner - Non-Primary Care Provider (PCP)										
Zhou Ping Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Dubey Mariamma G Np	Practitioner - Non-Primary Care Provider (PCP)										
Akalin Enver Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Wallerson Donald Md	Practitioner - Non-Primary Care Provider (PCP)										
Fiad Alfredo Manuel Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Miller Ricardo Anthony	Practitioner - Non-Primary Care Provider (PCP)										
Ceresnak Jeffrey Mark	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Deluca Richard Vincent Md	Practitioner - Non-Primary Care Provider (PCP)										
Levy Daniel Kenneth Md	Practitioner - Non-Primary Care Provider (PCP)										
Lipton Richard B Md	Practitioner - Non-Primary Care Provider (PCP)										
Rosser Mary Lee	Practitioner - Non-Primary Care Provider (PCP)										
Zhu Changcheng	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ginzburg Yelena Zory Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Cynamon Jacob Md	Practitioner - Non-Primary Care Provider (PCP)										
Shelly-Ann Duncan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Melamed Michal L Md	Practitioner - Non-Primary Care Provider (PCP)										
Joanna Denobile	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Epstein Maxine Mrs.	Practitioner - Non-Primary Care Provider (PCP)										
Davidson Sasha Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Pecoraro Georgina L	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Fomberstein Barry J Md	Practitioner - Non-Primary Care Provider (PCP)										
Collier Annie Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Long Glenda Minus	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	ζ.	<	<



Page 469 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Mehler Mark F Md	Practitioner - Non-Primary Care Provider (PCP)										
Song Jing Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	〈	<	<	<	ζ.	<	<	<
Spevack Daniel M Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	ζ.	<	<	<
Schultz Jeffrey Scott Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	ζ.	<	<	<
Jason Lupow Brett Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	〈	〈	<	<	<	ζ.	<	<	ζ.
Teresa Martello	Practitioner - Non-Primary Care Provider (PCP)										
Erhard Heather A Md	Practitioner - Non-Primary Care Provider (PCP)										
Parellada Alejo	Practitioner - Non-Primary Care Provider (PCP)										
Meneses Mary Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
Gellerman Brooke Autumn	Practitioner - Non-Primary Care Provider (PCP)	<	~								
Dhallu Gurjeet	Practitioner - Non-Primary Care Provider (PCP)										
Sylvia Sealy	Practitioner - Non-Primary Care Provider (PCP)										
Mannozzi Rosa Enriqueta	Practitioner - Non-Primary Care Provider (PCP)										
Ozcan Mahire	Practitioner - Non-Primary Care Provider (PCP)	<		~	<		<	<	<	<	<
Vallejo Doris Md	Practitioner - Non-Primary Care Provider (PCP)										
Christian Elisabeth	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<		<	<	<	<
Abraham Nitya	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Hurst Cheryl	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<	<	<
Hammond Isaac Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<	<	<
Lee Bonnie A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Leslie Vasquez	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<	<	<
Riess Iwona A Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<	<	<
Phookan Jaya	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<	<	<
Hayde Nicole	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<	<	<
Baker-Adler Erica	Practitioner - Non-Primary Care Provider (PCP)										
Lamkin Richard Mr.	Practitioner - Non-Primary Care Provider (PCP)										
Duncan Jade Patrice	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Schafler Scott	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<	<	<
Ana Paulino	Practitioner - Non-Primary Care Provider (PCP)										
Hong Hye	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Cyrulnik Amanda Amy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 470 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Gustave Ludmilla	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
O'Banyoun-Organ Tirana	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Tanna Monique	Practitioner - Non-Primary Care Provider (PCP)										
Weiss Yehudis Belle	Practitioner - Non-Primary Care Provider (PCP)										
Barlow Lauren	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mahmoudiani Shahriar	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Davila Jennifer G	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Bangar Maneesha	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Karim Bibi	Practitioner - Non-Primary Care Provider (PCP)										
Leon Erin Lindsay	Practitioner - Non-Primary Care Provider (PCP)										
Wagshul Yona A	Practitioner - Non-Primary Care Provider (PCP)										
Singh Mandeep	Practitioner - Non-Primary Care Provider (PCP)										
Arora Archana	Practitioner - Non-Primary Care Provider (PCP)										
Borrayes Lester	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Audige Yolphide	Practitioner - Non-Primary Care Provider (PCP)										
Kim Shwan	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Grand Blanca Nora Do	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Lucas Daniel	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Alsaloum Mourhege Matta Md	Practitioner - Non-Primary Care Provider (PCP)										
Heyligers Bert R Md	Practitioner - Non-Primary Care Provider (PCP)										
Sussman Arlene Md	Practitioner - Non-Primary Care Provider (PCP)										
Kwame Frimpong	Practitioner - Non-Primary Care Provider (PCP)										
Swirsky Michael H Md Pc	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Castellano Michael Leo Md	Practitioner - Non-Primary Care Provider (PCP)										
St Hill Wayne W Dds	Practitioner - Non-Primary Care Provider (PCP)	<				<		~			<
Diaz Francisco	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Handler Lawrence Lee Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Dulu Alina Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Pyo Robert T	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Freddo Lorenza Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Lifschutz Dara Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 471 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Changery 2.1 2.11		Participating in Projects	ects									
Salah Practitioner - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Spik Mid Practitioner - Non-Pirmary Care Provider (PCP) Image: Control of the Contro	Basson Geoffrey H Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Paciticoner - Non-Primary Cane Provider (PCP)	Persaud Vyas Durga Md	Practitioner - Non-Primary Care Provider (PCP)	<	<								
d d Practitioner - Kon-Primary Case Provider (PCP) X	Afif Juan S Md	Practitioner - Non-Primary Care Provider (PCP)										
IMM Maditioner - Non-Primary Care Provider (PCP) Id Id Practitioner - Non-Primary Care Provider (PCP) Id	Friedman Shirly Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	~	<
vid Placitioner - Non-Primary Care Provider (PCP) V	Scharf Bradley Hal Md	Practitioner - Non-Primary Care Provider (PCP)										
MM MM Practitioner - Non-Primary Care Provider (PCP) V	Ausubel Kalman Md	Practitioner - Non-Primary Care Provider (PCP)										
6 J Mid Practitioner - Non-Primary Care Provider (PCP) V	Charles Howard C Md	Practitioner - Non-Primary Care Provider (PCP)										
Brachlistoner - Non-Primary Care Provider (PCP) V	Camacho Fernando J Md	Practitioner - Non-Primary Care Provider (PCP)										
beth Mid Practitioner - Non-Primary Care Provider (PCP) IX	Sofair David	Practitioner - Non-Primary Care Provider (PCP)										
Mid Practitioner - Non-Primary Care Provider (PCP) IX IX <t< td=""><td>Abramowicz Elisabeth Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td>ζ.</td><td><</td><td><</td><td><</td><td><</td><td><</td><td>~</td><td><</td></t<>	Abramowicz Elisabeth Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	<	<	<	~	<
eg Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Lebowitz Philip W Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	~	<
typa Practitioner - Non-Primary Care Provider (PCP) V <th< td=""><td>Gorlick Richard Greg Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td>~</td><td><</td></th<>	Gorlick Richard Greg Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	~	<
site Mid Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image: Co	Friedman Ilana Batya	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	~	<
Set J Practitioner Non-Primary Care Provider (PCP) X	Cohen Robin Suzette Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
les Md Practitioner - Non-Primary Care Provider (PCP) oo Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Isolate Provider (Romano Christopher J	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	~	<
oo Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of t	Cohen Bruce Charles Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Add Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Pr	Kim Dennis Dae-Joo	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Add Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Asif Ahmed Md	Practitioner - Non-Primary Care Provider (PCP)										
Add Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Casiano Mildred	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Moazen Haleh Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Care Provider (PCP) Idon-Wint Practitioner - Non-Primary Care Provider (PCP) Np Practitioner - Non-Primary Care Provider (PCP) Np Practitioner - Non-Primary Care Provider (PCP) Cbethn Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Care Provider (PCP)	Kim Soo G Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Wint Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the provider of the practition of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of	Mandel Harvey J Md	Practitioner - Non-Primary Care Provider (PCP)										
Wint Practitioner - Non-Primary Care Provider (PCP) V	Sachdev Ameeta	Practitioner - Non-Primary Care Provider (PCP)										
Wint Practitioner - Non-Primary Care Provider (PCP) V	Shmukler Anna	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Annmarie Ketura Gordon-Wint	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Olowe Kayode O Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Fumagalli Michelle D Np	Practitioner - Non-Primary Care Provider (PCP)										
uren E Practitioner - Non-Primary Care Provider (PCP) V	Munjal Iona Mairi Macbeth	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
hnan Swathi Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V	Crocco Lauren E	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Chin Philip	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	<	<	<	<	<	<	<
	Gopalakrishnan Swathi	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 472 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Coups Name Awardata Provider Name Provider Catagory 2a 2a 2a 2a 2a 2a 2a 2		Participating in Projects	cts									
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Practitioner - Non-Primary Care Provider (PCP)	Lopen Nicole	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Clapp Mara Alexandra	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Rosita Martin	Practitioner - Non-Primary Care Provider (PCP)	ζ.	〈	〈	<	<	ζ.	ζ.	<	ζ.	ζ.
Practitioner - Non-Primary Care Provider (PCP)	Williams Tifaun Andrena	Practitioner - Non-Primary Care Provider (PCP)										
## Practitioner - Non-Primary Care Provider (PCP) # Practitioner - Non-Primary Care Po	Early Michael Mr.	Practitioner - Non-Primary Care Provider (PCP)										
Pacitioner - Non-Primary Care Provider (PCP)	Angustia Cumanda Delrocio	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Winkler Karyn	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		ζ.	<	<	〈	<
Practitioner - Non-Primary Case Provider (PCP) Practitioner - Non-Primar	Simisola J. Kassim	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Carle Provider (PCP) Practitioner - Non-Primary Carle Prov	Rasania Sapna Sangani	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Sann Allen Aung	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Edugene Christine	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Schulman Erica	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Santiago Miguel	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Deborah Mccabe	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Jacqueline Mcintosh	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Continuous of the continuo	Lauren Giwa	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Melinda Seidel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Shabazz Jahid	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Fuller Anne	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Kucharski Wojciech Rpa	Practitioner - Non-Primary Care Provider (PCP)	<		~	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Disanto Gregory	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Parker Frederick L Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider	Zelenger Sahndor	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Practitioner - Non-Primary Care Provider (PCP)	Rubin Mitchell Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Kaufman Alan	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Michnovicz Jon J Md	Practitioner - Non-Primary Care Provider (PCP)	<		~	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Mohammad Wali Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
R Md Practitioner - Non-Primary Care Provider (PCP) R Md Practitioner - Non-Primary Care Provider (PCP) R Md Practitioner - Non-Primary Care Provider (PCP)	Watson Catherin Pace	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V V V	Smith Harriet	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Dayan Alan R Md	Practitioner - Non-Primary Care Provider (PCP)										
	Delphin Ellise Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 473 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Hassan Khaled A Md	Practitioner - Non-Primary Care Provider (PCP)											
Fitz James Antoine Ingrid A M	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Cole-Olsewski Christine	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.		<	<	<	<	
Villafuerte Albert	Practitioner - Non-Primary Care Provider (PCP)											
Strassman David Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	<	<	<	<	<	
George Erik Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<	
Richard Cooper	Practitioner - Non-Primary Care Provider (PCP)											
Perez Roberto	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	<	<	<	<	<	
Ihemaguba Michael O Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<	
Grosberg Brian M Md	Practitioner - Non-Primary Care Provider (PCP)											
Santos Divina Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Driscoll M Catherine Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Yoon Michele	Practitioner - Non-Primary Care Provider (PCP)											
Wang Frederick M Md	Practitioner - Non-Primary Care Provider (PCP)											
Fink-Levine Nanci Md	Practitioner - Non-Primary Care Provider (PCP)											
Freeman Ruth G Md	Practitioner - Non-Primary Care Provider (PCP)											
Knight Denise	Practitioner - Non-Primary Care Provider (PCP)											
Melman Arnold Md	Practitioner - Non-Primary Care Provider (PCP)											
Yung Pik Sai	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<	
Goldstein Robert C Md	Practitioner - Non-Primary Care Provider (PCP)											
Saponara Fiorella Karina	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<	
Calderon Edwin Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Pasquale David	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Debbra Monchik	Practitioner - Non-Primary Care Provider (PCP)	<	<									
Andreopoulou Eleni	Practitioner - Non-Primary Care Provider (PCP)											
Sargent Jennifer R	Practitioner - Non-Primary Care Provider (PCP)											
Brooks Nadine	Practitioner - Non-Primary Care Provider (PCP)											
Guttman Max	Practitioner - Non-Primary Care Provider (PCP)											
Johnson Ronnise	Practitioner - Non-Primary Care Provider (PCP)											
Doddi Sujatha	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Koai Esther	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	



Page 474 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Kushnir Margarita	Practitioner - Non-Primary Care Provider (PCP)										
Rivelis Erin	Practitioner - Non-Primary Care Provider (PCP)										
Adamczyk Janine	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mohamed Ambreen	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	\	\	<	ζ.	<
Arutyunyan Marina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Justin Joy	Practitioner - Non-Primary Care Provider (PCP)										
Rebekah Daggett	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	~	<	<	<	<
Bowen Kevin F	Practitioner - Non-Primary Care Provider (PCP)										
Chambers Stephinie Melissa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lewis Diane Mrs.	Practitioner - Non-Primary Care Provider (PCP)										
Irizarry Eddie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<	<
Galen Benjamin Thomas	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<	<
Katherine Wang	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Figueroa Evelyn	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Picano Gino J	Practitioner - Non-Primary Care Provider (PCP)										
Dilorenzo Mary E	Practitioner - Non-Primary Care Provider (PCP)										
Pal Samantha	Practitioner - Non-Primary Care Provider (PCP)										
Shin Hyesu	Practitioner - Non-Primary Care Provider (PCP)										
Vilensky Jesyca	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		~	<	<	<	<
Chang Mason Chai-Sir	Practitioner - Non-Primary Care Provider (PCP)										
Alles Meghan	Practitioner - Non-Primary Care Provider (PCP)										
Zybert David	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Rivera Shania Tamara	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<	<
Wynn Carrie J	Practitioner - Non-Primary Care Provider (PCP)										
Thomas Merin S	Practitioner - Non-Primary Care Provider (PCP)										
Chuck Roy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Gensure Robert	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Gosselin Gary Joseph	Practitioner - Non-Primary Care Provider (PCP)										
Herbsman Neil Md	Practitioner - Non-Primary Care Provider (PCP)										
Afzal Munazza Md	Practitioner - Non-Primary Care Provider (PCP)										
Flamer Harold E Md	Practitioner - Non-Primary Care Provider (PCP)	<	<								



Page 475 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Catagory 2a 2a 2a 2a 2a 2a 2a 2		Participating in Projects	jects									
Practitioner - Nun-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Pacitioner - Non-Primary Care Provider (PCP)	Savransky Yevgeny Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	ζ.	<	<	ζ.	<
Practitioner - Non-Primary Care Provider (PCP)	Vernenkar Vithal Vic Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	ζ.	<
and Johnson Mold Placetisoner - Non-Primary Care Provider (PCP) X	Davidson Igor Phd	Practitioner - Non-Primary Care Provider (PCP)										
Intel Derm Practitioner - Non-Primary Cane Provider (PCP)	Downing Keith Thomas Md	Practitioner - Non-Primary Care Provider (PCP)										
Paciticoner - Non-Primary Care Provider (PCP) C C C C C C	Gramuglia Vincent J Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	ζ.	<	<	ζ	<
Ing Mid Practitioner - Non-Primary Case Provider (PCP) Image: Case PCP) Image:	Serby Michael Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Practitioner - Nun-Primary Care Provider (PCP)	Park Chung Byung Md	Practitioner - Non-Primary Care Provider (PCP)										
JMd Practitioner - Non-Primary Care Provider (PCP) Image: Control of the parable of the provider (PCP) Image: Control of the parable of the p	Taillefer Bertha	Practitioner - Non-Primary Care Provider (PCP)										
L. Practitioner - Non-Primary Care Provider (PCP) In Pra	Tropper Pamela J Md	Practitioner - Non-Primary Care Provider (PCP)										
L Practitioner - Non-Primary Care Provider (PCP) ### Practitioner - Non-Primary Care	Gregory Nikolos	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Harrison Roslyn L	Practitioner - Non-Primary Care Provider (PCP)										
Sol Aldo Practitioner - Non-Primary Care Provider (PCP) Non-Primary	Klein Charna Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Lubrano Arcangelo Aldo	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
Naron Dmd Practitioner - Non-Primary Care Provider (PCP) V	Mann Shari Ellen	Practitioner - Non-Primary Care Provider (PCP)										
naron Dmd Practitioner - Non-Primary Care Provider (PCP) C	Jariwala Sunit	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V<	Feldman Yael Sharon Dmd	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (P	Kanitkar Manali	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Bellama Linda J	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provide	Blair Donald J	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) It Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) It Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Prima	Yasmin Dhar	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Agu Felicia Rn	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) The practitioner - Non-Primary Care Provider (PCP) The practitioner - Non-Primary Care Provider (PCP) The practitioner - Non-Primary Care Provider (PCP) Practitioner - Non	Jalu Patel	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) It Practitioner - Non-Primary Care Provider (PCP)	Mena Natalie	Practitioner - Non-Primary Care Provider (PCP)										
It Practitioner - Non-Primary Care Provider (PCP) V	Kurian Jessica	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
tt Practitioner - Non-Primary Care Provider (PCP) tt Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Intha Practitioner - Non-Primary Care Provider (PCP)	Meckael Sherif N	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) That Practitioner - Non-Primary Care Provider (PCP)	Bernal Armando	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Continuous of the pro	Neishelle Walcott	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Yvonne Brett</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Yvonne Brett	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Armstrong Samantha	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Duberstein Coad Susan E	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	Irons Rachel Lauren	Practitioner - Non-Primary Care Provider (PCP)	<	<								



Page 476 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Kairy Tamar	Practitioner - Non-Primary Care Provider (PCP)										
Sanchez Julia	Practitioner - Non-Primary Care Provider (PCP)										
Kam Sung Hee	Practitioner - Non-Primary Care Provider (PCP)										
Strein Daniel Ryan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Stern Adria L	Practitioner - Non-Primary Care Provider (PCP)										
Schiff Bradley Alan Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<	<	<
Alfieri Donna Marie Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	ζ.	<	ζ.	ζ	<	<	<
Bodine Steven Md	Practitioner - Non-Primary Care Provider (PCP)										
Solomon Seymour Md	Practitioner - Non-Primary Care Provider (PCP)										
Casper Theodore Md	Practitioner - Non-Primary Care Provider (PCP)										
Lindgren Tone Md	Practitioner - Non-Primary Care Provider (PCP)										
Barnaby Douglas Peter Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Savani Nargis Kasam Ali Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Menardy-Alphonse Flore-Marie	Practitioner - Non-Primary Care Provider (PCP)										
Wang Wei	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Byrne Karen M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Foster Joanne L Md	Practitioner - Non-Primary Care Provider (PCP)										
Chudnoff Scott G Md	Practitioner - Non-Primary Care Provider (PCP)										
Sierra Lola	Practitioner - Non-Primary Care Provider (PCP)										
Campbell Deborah E Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Fisher John Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Koenigsberg Mordecai Pc Md	Practitioner - Non-Primary Care Provider (PCP)										
Laks Mitchell P Md	Practitioner - Non-Primary Care Provider (PCP)										
Silver Alyssa Hope Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Elua la	Practitioner - Non-Primary Care Provider (PCP)										
Capra Theresa Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Greene Patricia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Narvaez Melissa	Practitioner - Non-Primary Care Provider (PCP)										
Levine Rebecca	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Carino Anthony James	Practitioner - Non-Primary Care Provider (PCP)										
Bell James lii	Practitioner - Non-Primary Care Provider (PCP)										



Page 477 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Jimenez Yakdiel Dds
										Practitioner - Non-Primary Care Provider (PCP)	Ramos Mark Anthony
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Samantha Ciaccia
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Ittan Sanju P
										Practitioner - Non-Primary Care Provider (PCP)	Chidiebere Uchegbu
										Practitioner - Non-Primary Care Provider (PCP)	Morrison Caitlin Jean
										Practitioner - Non-Primary Care Provider (PCP)	Migliore, Vincent J.
										Practitioner - Non-Primary Care Provider (PCP)	Williamson Cooke Sharlene Jacquelin
										Practitioner - Non-Primary Care Provider (PCP)	Keshishyan Nareh
										Practitioner - Non-Primary Care Provider (PCP)	Paul Myrlene
										Practitioner - Non-Primary Care Provider (PCP)	Thomas Gabriel
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Srinivasan Maria Cristina
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Soeiro Loren Geoffrey
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Shoshani Nechama
		<	<	<	<	<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Johnson Baleisha
										Practitioner - Non-Primary Care Provider (PCP)	Thomsen Michelle Miss
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Lamonica Donna
										Practitioner - Non-Primary Care Provider (PCP)	Nazir Sharique
										Practitioner - Non-Primary Care Provider (PCP)	Keltz Julia
										Practitioner - Non-Primary Care Provider (PCP)	Corrigan Mairead Ms.
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Chambers Terry-Ann T
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	To Justin Kingsley
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Dushey Craig
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Gruscinska Olga
										Practitioner - Non-Primary Care Provider (PCP)	Khetsuriani Irina
<			<		<				<	Practitioner - Non-Primary Care Provider (PCP)	Ambarian Naira
								<	<	Practitioner - Non-Primary Care Provider (PCP)	Dooley Francis Patrick
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Masry Maddy H
<		<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Calderon Vincente Anthony
										Practitioner - Non-Primary Care Provider (PCP)	Diaz Maria D Np
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Narendra Nithan
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 478 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Geller David Samuel Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	ζ.	ζ.	ζ.	<	<	<	<
Goldstein Sheldon N Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	ζ.	ζ.	ζ.	<	<	<	<
Pan Edwin Md	Practitioner - Non-Primary Care Provider (PCP)										
Spinowitz Bruce S Md	Practitioner - Non-Primary Care Provider (PCP)										
Schwartz Barry M Md	Practitioner - Non-Primary Care Provider (PCP)										
Yun Edward Chung	Practitioner - Non-Primary Care Provider (PCP)										
Ramirez Mark Anthony Md	Practitioner - Non-Primary Care Provider (PCP)										
Lambrelli Joseph	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Douglas Condit	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Sieg Daniel	Practitioner - Non-Primary Care Provider (PCP)										
Rosenfeld Nathan S Md	Practitioner - Non-Primary Care Provider (PCP)										
Cobelli Marcie Broder	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Hackley Barbara Cnm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Wren Sarah Barrett	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Arens Raanan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Neches Richard Brooks Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Galvao Marie Np	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Rozenblit Alla Md	Practitioner - Non-Primary Care Provider (PCP)										
Agbonkpolo Francis O O	Practitioner - Non-Primary Care Provider (PCP)										
Elrafei Tarek Nabil Md	Practitioner - Non-Primary Care Provider (PCP)										
Mcwilliam James Robert Md	Practitioner - Non-Primary Care Provider (PCP)										
Faliszek James	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Elite Physical Therapay And R	Practitioner - Non-Primary Care Provider (PCP)										
Ulmer Amanda Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Lizano Danny	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Jaime Gomez Hernandez	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lee Jonathan Harris	Practitioner - Non-Primary Care Provider (PCP)										
Nerestan Dominique	Practitioner - Non-Primary Care Provider (PCP)										
Rosen Michele	Practitioner - Non-Primary Care Provider (PCP)										
Taylor Marlene B	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Goldberg Alla Do	Practitioner - Non-Primary Care Provider (PCP)										



Page 479 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Nitka Sarah Engelbertz Fabian	Provider Category Practitioner - Non-Primary Care Provider (PCP)	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Nitka Sarah Engelbertz Fabian	Practitioner - Non-Primary Care Provider (PCP)										
Engelbertz Fabian											
	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	ζ	ζ	<	ζ
Pike, Lily, Md	Practitioner - Non-Primary Care Provider (PCP)										
Vigoda Ivette	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Young Shiu May	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Cubero Ismael	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ertegun Leyla	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<		<	
De Oliveira Paolo S Rn	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Margolis Julia	Practitioner - Non-Primary Care Provider (PCP)										
Bifone Casey Michelle	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
George James	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Rifkin Melissa R	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Dumpert Kathleen P H	Practitioner - Non-Primary Care Provider (PCP)										
Hellbusch Amy	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Rao Narasinga P Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Bulauitan Manuel C Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Rabbani Farhang	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Frei Gill Leor Md	Practitioner - Non-Primary Care Provider (PCP)										
Siedlecki Alan	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Fidvi Shabnam Amir Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Patterson Kirk Austin	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Foral Jonathan	Practitioner - Non-Primary Care Provider (PCP)										
Choi Steven J	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Rothman Lisa	Practitioner - Non-Primary Care Provider (PCP)										
Cheng Yu-Chung Tony Ot	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Freilich Bryan Michael Phd	Practitioner - Non-Primary Care Provider (PCP)										
Contreras Virginia Md	Practitioner - Non-Primary Care Provider (PCP)										
Preven David W Md	Practitioner - Non-Primary Care Provider (PCP)										
Gombos Michal M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Weinstein Samuel Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Kishore Preeti Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 480 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Newsome Nadine Lorraine Dds	Practitioner - Non-Primary Care Provider (PCP)											
Kim Kami Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Brandt Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)											
Zhang Chenyang	Practitioner - Non-Primary Care Provider (PCP)											
Sophy Em-Mcmenimon	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Leeshun Rivera	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Juthani Viral Virendra	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Gitkind Andrew	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Robinson Steven Mr.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Dimitra Mitsianis	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Wanich Tony	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Padilla-Matthew Grace	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Kirschner Randi	Practitioner - Non-Primary Care Provider (PCP)											
Blair Jordana Sarah	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<	
Sulaj Donjeta	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Chinitz Emily	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Cabrera Yuberkys	Practitioner - Non-Primary Care Provider (PCP)											
Patterson Daniel Kennith	Practitioner - Non-Primary Care Provider (PCP)											
Sucu Asli	Practitioner - Non-Primary Care Provider (PCP)											
Erlichman David Baruch	Practitioner - Non-Primary Care Provider (PCP)											
Marshall Lisa L	Practitioner - Non-Primary Care Provider (PCP)											
Harroche Jessica	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<	<	
Daswani Dina Deepak	Practitioner - Non-Primary Care Provider (PCP)											
Agonafer Senayet Dereje	Practitioner - Non-Primary Care Provider (PCP)											
Charlie Ohakam	Practitioner - Non-Primary Care Provider (PCP)											
Levy Scott J Dds	Practitioner - Non-Primary Care Provider (PCP)											
Rivera Aiyana Eva	Practitioner - Non-Primary Care Provider (PCP)											
Sever Kyle Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Mathai Lijo Parackel	Practitioner - Non-Primary Care Provider (PCP)											
Nepomnyaschaya Yevgeniya	Practitioner - Non-Primary Care Provider (PCP)											
Soba Daniella	Practitioner - Non-Primary Care Provider (PCP)											



aylliellt Floject

Page 481 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Lutin, Nicole	Practitioner - Non-Primary Care Provider (PCP)										
Melissa Hernandez Davis	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	ζ.	<	<
Campbell Velma Lyn	Practitioner - Non-Primary Care Provider (PCP)										
George Sedhom	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	ζ.	<	<
Kavanoor Krithika	Practitioner - Non-Primary Care Provider (PCP)										
Reyes Narolin	Practitioner - Non-Primary Care Provider (PCP)	<	<								
lezza April	Practitioner - Non-Primary Care Provider (PCP)										
Munoz Luis Carlos	Practitioner - Non-Primary Care Provider (PCP)										
Brown Christina Joy	Practitioner - Non-Primary Care Provider (PCP)										
Sylvia Ebalu	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Cavel Mclean-Ferguson	Practitioner - Non-Primary Care Provider (PCP)										
Ashraf Umair	Practitioner - Non-Primary Care Provider (PCP)										
Macios Sarah	Practitioner - Non-Primary Care Provider (PCP)										
Spina Anthony Emilio	Practitioner - Non-Primary Care Provider (PCP)										
Modica Patricia	Practitioner - Non-Primary Care Provider (PCP)										
Dummit Eldon Steven lii Md	Practitioner - Non-Primary Care Provider (PCP)										
Olhoffer Ingrid Helena Md	Practitioner - Non-Primary Care Provider (PCP)										
Callaway Edward	Practitioner - Non-Primary Care Provider (PCP)										
Lawhorne Paul Augustus Jr Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Wolf Steven Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<	<	<	<	<		
Sable Robert A Md	Practitioner - Non-Primary Care Provider (PCP)										
Westfried Morris Pc Md	Practitioner - Non-Primary Care Provider (PCP)										
Fried Philip Md	Practitioner - Non-Primary Care Provider (PCP)										
Ogoke Bentley	Practitioner - Non-Primary Care Provider (PCP)										
Siejo Rosa M	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Bent John P Iii Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Koppel Barbara Sue Md	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Pawl Nancy	Practitioner - Non-Primary Care Provider (PCP)										
Karwa Manoj L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Chan John Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Fleischer Norman Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 482 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Neuman Jobel Alam Provider Name Provider Cotagory 2.3 I 2.3 II 2.3 II 2.3 II 2.3 II 2.3 II 3.4 II 4.3		Participating in Projects	cts									
Alan Man Pauliticore - Non-Primary Cane Provider (PCP) In Alan Kinhory Practitioner - Non-Primary Cane Provider (PCP) Alan Canissa Gwendolyn Practitioner - Non-Primary Cane Provider (PCP) In Alan Canissa Gwendolyn Practitioner - Non-Primary Cane Provider (PCP) Practitioner - Non-Primary Cane Provider (PCP) In Alan Canissa Gwendolyn Practitioner - Non-Primary Cane Provider (PCP) In Alan Canissa Gwendolyn Practitioner - Non-Primary Cane Provider (PCP) In Alan Canissa Gwendolyn Practitioner - Non-Primary Cane Provider (PCP) In Alan Canissa Gwendolyn Practitioner - Non-Primary Cane Provider (PCP) In Alan Canissa Gwendolyn Practitioner - Non-Primary Cane Provider (PCP) In Alan Canissa Gwendolyn Practitioner - Non-Primary Cane Provider (PCP) In Alan Canissa Gwendolyn Practitioner - Non-Primary Cane Provider (PCP) In Alan Canissa Gwendolyn Practitioner - Non-Primary Cane Provider (PCP) In Alan Canissa Gwendolyn Practitioner - Non-Primary Cane Provider (PCP) In Alan Canissa Gwendolyn Practitioner - Non-Primary Cane Provider (PCP) In Canissa Gwendolyn Practitioner - Non-Primary Cane Provider (PCP) In Alan Canissa Gwendolyn Practitioner - Non-Primary Cane Provider (PCP) In Alan Canissa Gwendolyn Practitioner - Non-Primary Cane Provider (PCP) In Alan Canissa Gwendolyn Practitioner - Non-Primary Cane Provider (PCP) In Canissa Gwendolyn Practitioner - Non-Primary Cane Provider (PCP) In Canissa Gwendolyn In Alan Canissa Gwendolyn In Alan Canissa Gwendolyn In Ca	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
In Alabia Cembority Practitioner - Non-Primary Care Provider (PCP) In reau Practitioner - Non-Primary Care Provider (PCP) In Read Comer - Non-Primary Care Provider (PCP) In Practitioner - Non-Primary Care Provider (PCP) In Read Comer - Non-Primary Care Provider (PCP) In Read	Nathan Joel Alan	Practitioner - Non-Primary Care Provider (PCP)										
bind 8 Md Pracetitioner - Non-Primary Care Provider (PCP) Image: Control of Pracetitioner - Non-Primary Care Provider (PCP) Image: Control of Pracetitioner - Non-Primary Care Provider (PCP) Image: Control of Pracetitioner - Non-Primary Care Provider (PCP) Image: Control of Pracetitioner - Non-Primary Care Provider (PCP) Image: Control of PCP	Merriweather Aisha Kimberly	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Khokhar Rubina S Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Nun-Primary Care Provider (PCP)	Wan Phyllis	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) X	Magalie Bonneau	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Pactitioner - Non-Primary Care Provider (PCP) Pactitioner - Non-Primary Care Provider (PCP) Md Pactitioner - Non-Primary Care Provider (PCP) Pactitioner - Non-Pr	Hope Sinclair	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V	Gomes Elizabet	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ	ζ.	ζ.	<	<	ζ
Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V	Karia Kunal	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Gupta Atul Kumar	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Mid Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Mid Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non	Gyorgyi Datz	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Mid Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V	Spoljaric Maria Clarissa Gwendolyn	Practitioner - Non-Primary Care Provider (PCP)	~	<								
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Vicioso Edwin Xavier Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Blase Stacey Lee	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) UNITY OF THE PROVIDER (PCP) UNITY	Matthews Glenmarie	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V<	lacono Danielle	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Takyi Charles	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (P	Schnapp Marisa	Practitioner - Non-Primary Care Provider (PCP)	~	<								
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (P	Green Young Sam	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image	Montgomery Ingrid L	Practitioner - Non-Primary Care Provider (PCP)	~		<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Gwonuk Lim	Practitioner - Non-Primary Care Provider (PCP)	~						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) arie Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Prima	Weiss Meredith	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) arie Practitioner - Non-Primary Care Provider (PCP)	Urena Yudelka	Practitioner - Non-Primary Care Provider (PCP)										
arie Practitioner - Non-Primary Care Provider (PCP) arie Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V V V Practitioner - Non-Primary Care Provider (PCP)	Caldwell William	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
arie Practitioner - Non-Primary Care Provider (PCP) arie Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V Practitioner - Non-Primary Care Provider (PCP)	Ashley Moloney	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
arie Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the pra	Wagman Gabriel	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider	Rider Amanda Marie	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		<
Practitioner - Non-Primary Care Provider (PCP) S <t< td=""><td>Tanya Mclean</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Tanya Mclean	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Nd Practitioner - Non-Primary Care Provider (PCP)	Nalla Anil Kumar	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V	Malik Kristina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	Shah, Seema, Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
	Quigley Diane Rn	Practitioner - Non-Primary Care Provider (PCP)										



Page 483 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Tomaski Sara Helene	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Carina Wind	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Hipkens Sarah	Practitioner - Non-Primary Care Provider (PCP)										
Markova Natalia	Practitioner - Non-Primary Care Provider (PCP)										
Choudhury Tarif	Practitioner - Non-Primary Care Provider (PCP)										
Shah Nidhi	Practitioner - Non-Primary Care Provider (PCP)										
Ellsasser Richard	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Romero Jose Luis	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Banks Adam	Practitioner - Non-Primary Care Provider (PCP)										
Salomon Say	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Jaime Butler	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<
Moore Nora	Practitioner - Non-Primary Care Provider (PCP)										
Maple Jenifer	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<
Edwina Afenu-Lamptey	Practitioner - Non-Primary Care Provider (PCP)										
Defeo Danielle	Practitioner - Non-Primary Care Provider (PCP)										
Bailey Shereene	Practitioner - Non-Primary Care Provider (PCP)										
Medina Miguel	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Messinger David B Md	Practitioner - Non-Primary Care Provider (PCP)										
Marzano John C Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Alabre Marjory Md	Practitioner - Non-Primary Care Provider (PCP)										
Fleischman Jay A	Practitioner - Non-Primary Care Provider (PCP)										
Libassi David	Practitioner - Non-Primary Care Provider (PCP)										
Wolintz Robyn Joy Md	Practitioner - Non-Primary Care Provider (PCP)										
Klingman Arlene	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<		<		<	
Courtney Kuhn	Practitioner - Non-Primary Care Provider (PCP)										
Santoro Jamie Matthew	Practitioner - Non-Primary Care Provider (PCP)										
Brizz Tisha Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Patel Ashok A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<
Mcinerney Michele	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Huang Gloria Shining	Practitioner - Non-Primary Care Provider (PCP)										
Broyde Haramati Linda Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 484 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Reyes Maria Julieta G Md	Practitioner - Non-Primary Care Provider (PCP)										
Paul Evelyne M Md	Practitioner - Non-Primary Care Provider (PCP)										
Shifteh Keivan Md	Practitioner - Non-Primary Care Provider (PCP)										
Lee Alison	Practitioner - Non-Primary Care Provider (PCP)										
Morgan Aurea	Practitioner - Non-Primary Care Provider (PCP)										
Galera X	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Daugialaite Laura	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	<	<	<	<	<
Margaret Montoya	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Tocci Laura L	Practitioner - Non-Primary Care Provider (PCP)										
Rappaport Lisa N	Practitioner - Non-Primary Care Provider (PCP)										
Anna Zaldivar	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Stroh Genevieve Marguerite	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Myer Parvathi	Practitioner - Non-Primary Care Provider (PCP)										
Williams Carlton	Practitioner - Non-Primary Care Provider (PCP)										
Otoo Erica	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Appelstein Joshua Charles	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<
Afflick,Sharon M	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Ridgway Elizabeth Mary	Practitioner - Non-Primary Care Provider (PCP)										
Lockley-Hill Leah	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<
Garcia Sonia	Practitioner - Non-Primary Care Provider (PCP)										
Fausto James	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Scott Monique L	Practitioner - Non-Primary Care Provider (PCP)										
Yazdanbakhsh Khashayar	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Stapert Erika	Practitioner - Non-Primary Care Provider (PCP)										
Tomback David Adam	Practitioner - Non-Primary Care Provider (PCP)										
Souffrant, Victoria E	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Rodriguez Brenda	Practitioner - Non-Primary Care Provider (PCP)										
Teigen Nickolas	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Timothy Akojenu	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Cocca-Bates Katherine C	Practitioner - Non-Primary Care Provider (PCP)										
Fein Daniel M	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	ζ.	<	<	<	<



Page 485 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Change(PC) 2.1 2.1 2.1 2.1 3.1 3.1 3.1 3.1 3.2 4.		Participating in Projects	cts									
Pacilitioner - Non-Primary Carle Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Regian Practitioner - Non-Primary Care Provider (PCP) XX	Jensen Kristin Sarah	Practitioner - Non-Primary Care Provider (PCP)										
Proctitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Joseph Shija	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	<	ζ.	〈	<	<
Practitioner - Non-Primary Case Provider (PCP)	Daniel Reny Rajan	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	ζ.	ζ.	<	ζ.	ζ.	<	<
Paciticoner - Non-Primary Care Provider (PCP)	Jefferson Lucette	Practitioner - Non-Primary Care Provider (PCP)										
Pacitioner - Non-Primary Care Provider (PCP)	Saygbe Kollie	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Kopach Aleksandr	Practitioner - Non-Primary Care Provider (PCP)										
Pacitioner - Non-Primary Care Provider (PCP)	Rodriguez Victoria	Practitioner - Non-Primary Care Provider (PCP)										
r. Practitioner - Non-Primary Care Provider (PCP) V	Lukose, James, Pa	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Curzio Carmine Mr.	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V<	Mercy Ukpe	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Ali Malikah Ms.	Practitioner - Non-Primary Care Provider (PCP)										
rk Mdd Practitioner - Non-Primary Care Provider (PCP) Dod Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md - Md	Asumadu Akua	Practitioner - Non-Primary Care Provider (PCP)										
DOdd Practitioner - Non-Primary Care Provider (PCP) W <th< td=""><td>Slotwiner-Nie Peter K Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Slotwiner-Nie Peter K Md	Practitioner - Non-Primary Care Provider (PCP)										
DOd Practitioner · Non-Primary Care Provider (PCP) Image: Care Provider (PCP) I	Lapidus Robert L	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Ima	D	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Ima	Nwosu Julius Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Add Practitioner - Non-Primary Care Provider (PCP) X	Wilkins Robert Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Add Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Garan Ared	Practitioner - Non-Primary Care Provider (PCP)										
Add Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Hodge Richard	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V<	Medow Norman B Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) Md Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Md	Tolia Bhupendra M	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) V	Dimond Carol L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Practitioner - Non-Primary Care Provider (PCP) S<	Caces Wilfredo	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V<	Steven Herzenberg	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider	Frank Lee	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Samuel George</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Samuel George	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Practitioner - Non-Primary Care Provider (PCP)	Buse Dawn C Phr	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Facts.,Pc Practitioner - Non-Primary Care Provider (PCP)	Ballaban-Gil Karen Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
,Facs.,Pc	Katyal Chhavi Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	~	<	<
	Plummer Robert L Md.,Facs.,Pc	Practitioner - Non-Primary Care Provider (PCP)										
	Sparano Joseph A Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 486 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Richman Elise Keltz Md	Practitioner - Non-Primary Care Provider (PCP)										
Amis Edward Stephen Jr Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Abrams Nana Od	Practitioner - Non-Primary Care Provider (PCP)										
Farmakidis Constantin	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Rivera Adavelyn	Practitioner - Non-Primary Care Provider (PCP)	~						<	ζ.	<	<
Carnelia James	Practitioner - Non-Primary Care Provider (PCP)	~	<								
Kalb-Schweitzer Linda Susan	Practitioner - Non-Primary Care Provider (PCP)										
Nacario Anita	Practitioner - Non-Primary Care Provider (PCP)	~		<	<		<	<	ζ.	<	<
Wieder Harriot Estelle	Practitioner - Non-Primary Care Provider (PCP)										
Panarelli Anthony Joseph Md	Practitioner - Non-Primary Care Provider (PCP)										
Sarah Chambers	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<
Satyadeo Meera H	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Palmer Sanchia	Practitioner - Non-Primary Care Provider (PCP)										
Villanueva-Siles Esperanz	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Friedman Ronit	Practitioner - Non-Primary Care Provider (PCP)										
Burnett Michael Charles Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	~		<	<	<	<	<
Stone Peter Lyle Md	Practitioner - Non-Primary Care Provider (PCP)										
Bampoe Isaac G Md	Practitioner - Non-Primary Care Provider (PCP)										
Soloway Irene Pa	Practitioner - Non-Primary Care Provider (PCP)										
Huynh Trang K	Practitioner - Non-Primary Care Provider (PCP)										
Ahmadian Lohrasb	Practitioner - Non-Primary Care Provider (PCP)										
Khalid Laila	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<
Abuzeid Al-Waleed Mohamed	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Atkin Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<
Trenard Natoushka	Practitioner - Non-Primary Care Provider (PCP)	<		<	~		<	<	<	<	<
Galeano Eduardo Enrique	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<
Kalia Harmit	Practitioner - Non-Primary Care Provider (PCP)										
Eileen Dolce	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Jean-Felix Emmanuel Mr.	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	~	<	<	<	<	<	<
Vecchione Brenda	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Greenhill Susan Walton	Practitioner - Non-Primary Care Provider (PCP)										



Page 487 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Seth Ami	Practitioner - Non-Primary Care Provider (PCP)	<		〈	<		ζ.	<	ζ.	ζ	<
Mitchell Eric	Practitioner - Non-Primary Care Provider (PCP)	<		ζ.	<		ζ.	<	ζ.	ζ	<
Masias Castanon	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	〈	<	<	ζ.	<	ζ.	ζ	<
Eisenberger Eliezer T	Practitioner - Non-Primary Care Provider (PCP)	<		ζ.	<		ζ.	<	ζ	ζ	<
William Nguyen	Practitioner - Non-Primary Care Provider (PCP)	<		ζ.	<		<	<	ζ.	ζ	<
Fatoumatta Waggeh	Practitioner - Non-Primary Care Provider (PCP)										
Goldstein Jill Y	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Arvizu, Rosalba	Practitioner - Non-Primary Care Provider (PCP)										
Wahezi Dawn	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Sabana R Sunesara Pa	Practitioner - Non-Primary Care Provider (PCP)										
Dorsey Brian	Practitioner - Non-Primary Care Provider (PCP)										
Daich Jonathan	Practitioner - Non-Primary Care Provider (PCP)										
Frantzis Irene Christine	Practitioner - Non-Primary Care Provider (PCP)										
Roman Susan	Practitioner - Non-Primary Care Provider (PCP)										
Rollhaus Miriam	Practitioner - Non-Primary Care Provider (PCP)										
Rubin Sarah	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<		<		<	
Altschuler Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<	<	<
Fukuda Maya Ms.	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<		<
Herzog Gary Do	Practitioner - Non-Primary Care Provider (PCP)	~						<	<	<	<
Lederman Jeffrey A Md	Practitioner - Non-Primary Care Provider (PCP)										
Rossin Richard D Md	Practitioner - Non-Primary Care Provider (PCP)	~		<	<		<	<	<	<	<
Hoffman Anthony David Md	Practitioner - Non-Primary Care Provider (PCP)										
Rubin David Howard Md	Practitioner - Non-Primary Care Provider (PCP)	~		<	<		<	<	<	<	<
Themistocle Fenar	Practitioner - Non-Primary Care Provider (PCP)										
Esses Jacob Md	Practitioner - Non-Primary Care Provider (PCP)										
Fitten Joan T Np	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Klass Stephen C Md	Practitioner - Non-Primary Care Provider (PCP)										
Lipschitz Sageman Sharon B Md	Practitioner - Non-Primary Care Provider (PCP)										
Castro Diana Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Master Mumtaz Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Mango Charles William Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 488 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Garofalo Raffaele Md	Practitioner - Non-Primary Care Provider (PCP)										
Mercando Anthony D Md	Practitioner - Non-Primary Care Provider (PCP)										
Katz Howard Victor Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.		<	<		<	<	<	<	<
Wyville Dale V	Practitioner - Non-Primary Care Provider (PCP)										
Herzberg Stephen L Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Carcione Joseph Rosario Jr Md	Practitioner - Non-Primary Care Provider (PCP)										
Prasad Anisa Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Guillaume Carl Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Cisneros George J Md	Practitioner - Non-Primary Care Provider (PCP)										
Chaperon Volvic Lcsw	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<					
Gonzalez Orlando Jr Md	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Ryan Deborah	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Callard Helana Lynn	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<	<	<	<
Pearlman Scott Brian Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Spiro Alfred J Md	Practitioner - Non-Primary Care Provider (PCP)										
Nguyen Hung Dang Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Del Rio Marcela Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Shashou Dovelet Md	Practitioner - Non-Primary Care Provider (PCP)										
Cheryl Daley-Williams	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lee Yung W Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mutone Michael Christopher Md	Practitioner - Non-Primary Care Provider (PCP)										
Lasak Anna Md	Practitioner - Non-Primary Care Provider (PCP)										
Bravo Carlos	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<		<	
Yates Patricia K	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Buontempone Melissa	Practitioner - Non-Primary Care Provider (PCP)										
Gulko Edwin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Eugenio Paul L	Practitioner - Non-Primary Care Provider (PCP)										
Vermeulen Marsia	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Eucker Hannah	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Chacko Kristina	Practitioner - Non-Primary Care Provider (PCP)										
Stein Emily S	Practitioner - Non-Primary Care Provider (PCP)										



Page 489 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	ranicipanily in Frojects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Nnamdi Uchechukwu Chinedu	Practitioner - Non-Primary Care Provider (PCP)										
Sidhu Gurleen	Practitioner - Non-Primary Care Provider (PCP)										
Avigayil Neuburger	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mavis Narh	Practitioner - Non-Primary Care Provider (PCP)										
Binder Adam Finn	Practitioner - Non-Primary Care Provider (PCP)										
Glory Odigie	Practitioner - Non-Primary Care Provider (PCP)										
Milne Dafne A	Practitioner - Non-Primary Care Provider (PCP)										
Louissaint Gina Marie	Practitioner - Non-Primary Care Provider (PCP)										
Goodwin, Marion	Practitioner - Non-Primary Care Provider (PCP)										
Aponte Kali Chandra	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Tamarez Michelle	Practitioner - Non-Primary Care Provider (PCP)										
Bernholc Robert M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Bernstein Alan L Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Jakubowicz David Matthew Md	Practitioner - Non-Primary Care Provider (PCP)										
Epstein Stanley Md	Practitioner - Non-Primary Care Provider (PCP)										
Friedman Daniel Taft Md	Practitioner - Non-Primary Care Provider (PCP)										
Tokar Dmitriy	Practitioner - Non-Primary Care Provider (PCP)										
Kcomt Myrna Soledad	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Wickham Jasmine	Practitioner - Non-Primary Care Provider (PCP)										
Weber Mary-Jo Diaz	Practitioner - Non-Primary Care Provider (PCP)										
Rigual Lynch Lourdes	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Marino Richard A Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Pounds Richard Lcsw	Practitioner - Non-Primary Care Provider (PCP)										
Lovings Tara Md	Practitioner - Non-Primary Care Provider (PCP)										
Singh Mahinderjit Md	Practitioner - Non-Primary Care Provider (PCP)										
Cavagnaro Christopher Scott	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Apicella Sheila Ann Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Weinberg S Dana	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Mcmahon Christine	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Flusberg Milana	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Florence Igwe	Practitioner - Non-Primary Care Provider (PCP)										



Page 490 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Calibratic Sharinan Provider Name Provider Cotangory Calibratic Sharinan Calib		Participating in Projects	rojects									
Shanan Practitioner - Non-Primary Care Provider (PCP) Image: Control of PCP (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Anbete Med Practitioner - Non-Primary Case Provider (PCP) di Albete Med Practitioner - Non-Primary Case Provider (PCP) di Albete Med Practitioner - Non-Primary Case Provider (PCP) s Pactitioner - Non-Primary Case Provider (PCP) s S Pactitioner - Non-Primary Case Provider (PCP) s S S S S S S S S S S S S S S S S S S	Coplowitz Shana	Practitioner - Non-Primary Care Provider (PCP)										
Mature MAX Practitioner - Non-Primary Care Provider (PCP) C	Gal Altberg	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Idea Practitioner - Non-Primary Care Provider (PCP) X <th< td=""><td>Neade Tina Marie Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Neade Tina Marie Md	Practitioner - Non-Primary Care Provider (PCP)										
S B Practitioner - Non-Primary Care Provider (PCP) X	Forsh David	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Pacilitioner - Non-Primary Care Provider (PCP)	Jain Ruchicka	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	<	<	<	<	<
Be Be Practitioner - Non-Primary Care Provider (PCP)	Sitki Dogus	Practitioner - Non-Primary Care Provider (PCP)										
Beak Likk Practitioner - Non-Primary Care Provider (PCP) X	Han Maggie	Practitioner - Non-Primary Care Provider (PCP)										
Stable Alumnochtil Mid Pracitioner - Non-Primary Care Provider (PCP) Z	Frieder Ariela	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Wong Brian Sze-Lik	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Eugenia A Practitioner - Non-Primary Care Provider (PCP)	Cherian Koshi Alummoottil Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
man Practitioner - Non-Primary Care Provider (PCP) ✓ <th< td=""><td>Soliterman Eugenia A</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Soliterman Eugenia A	Practitioner - Non-Primary Care Provider (PCP)										
aan Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Flores Zylma	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
aguel A Practitioner - Non-Primary Care Provider (PCP) V	Jodi Shulman	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Angela Practitioner - Non-Primary Care Provider (PCP) V <	Miranda Raquel A	Practitioner - Non-Primary Care Provider (PCP)										
jkk Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Robinson Angela	Practitioner - Non-Primary Care Provider (PCP)										
y Practitioner - Non-Primary Care Provider (PCP) C<	Jared Simcik	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
As Practitioner - Non-Primary Care Provider (PCP) Iaria C Practitioner - Non-Primary Care Provider (PCP) Dena Meredith Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP	Yuen Cathy	Practitioner - Non-Primary Care Provider (PCP)										
iai Practitioner - Non-Primary Care Provider (PCP) Image: Company	Tang Abby S	Practitioner - Non-Primary Care Provider (PCP)										
laria C Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) ile Md Practitioner - Non-Primary Care Provider (PCP) Nifer Practitioner - Non-Primary Care Provider (PCP) ven Md Via	Lopez Taina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
bessa Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Adragna Maria C	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP)	Wong Arie	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V Md Practitioner - Non-Primary Care Provider (PCP) V <td>Reiser Vanessa</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td>	Reiser Vanessa	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP)	Narang Jolie Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V	Dohrn Jennifer	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Ith Practitioner - Non-Primary Care Provider (PCP)	Burger Steven Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Myers Timothy Vernon	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Haller Chad Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Gonzalez Ruben E Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Gonzalez Ruben E Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Baker Stephen Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Blumberg Dana Meredith	Practitioner - Non-Primary Care Provider (PCP)										
	Croslin Nicole M	Practitioner - Non-Primary Care Provider (PCP)	<	<								



Page 491 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	jects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Jackson Crystal Lynn	Practitioner - Non-Primary Care Provider (PCP)										
Sheffet Rachel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Chaur Adriana Maria	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Tan-Geller Melin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Burke Robert	Practitioner - Non-Primary Care Provider (PCP)										
Polanco Jacqueline Dds	Practitioner - Non-Primary Care Provider (PCP)										
Mellacheruvu Smitha	Practitioner - Non-Primary Care Provider (PCP)										
Sachdev Bindu Do	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Cuomo Frances Md	Practitioner - Non-Primary Care Provider (PCP)										
Khan Zareen R Md	Practitioner - Non-Primary Care Provider (PCP)										
Yvette Deerr	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Crandall Jill Md	Practitioner - Non-Primary Care Provider (PCP)										
Viron Anna	Practitioner - Non-Primary Care Provider (PCP)	<		<	<	<	<	<	<		
Bouzi Martine	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ghavamian Reza Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Guerrero Manuel Alejandro Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Schnell Ellen S	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Enriquez Eduardo R Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Robinson Julie Vale Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Berenfeld Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Autry April	Practitioner - Non-Primary Care Provider (PCP)										
Amorosa Louis	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Med-Psych Service A Medical	Practitioner - Non-Primary Care Provider (PCP)										
Shujauddin Sadahf	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Maureen Mcevoy	Practitioner - Non-Primary Care Provider (PCP)										
Miller Neville Alfonso	Practitioner - Non-Primary Care Provider (PCP)										
Mccarry Thomas	Practitioner - Non-Primary Care Provider (PCP)										
Nabatian Adam	Practitioner - Non-Primary Care Provider (PCP)										
Liberman Ava	Practitioner - Non-Primary Care Provider (PCP)										
Khan Tahir S	Practitioner - Non-Primary Care Provider (PCP)										
Anastasia Nwasokwa	Practitioner - Non-Primary Care Provider (PCP)										



Page 492 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name		Participating in Projects	cts									
www Practitioner - Non-Primary Care Povidar (PCP) C	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Into Pacultioner - Non-Primary Care Provider (PCP)	Lawton Andrew	Practitioner - Non-Primary Care Provider (PCP)										
Paciationer - Non-Primary Care Provider (PCP)	Gabriel Liana	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Jessica Scott	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Talleos Christina	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Prieto Luisa Fernanda	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Thompson Melissa Ms.	Practitioner - Non-Primary Care Provider (PCP)										
### Practitioner - Non-Primary Case Provider (PCP) Practitioner - Non-Primary Case Provider (PCP) V V V V V V V V V V V V V V V V V V	Westcott Jacqueline C	Practitioner - Non-Primary Care Provider (PCP)										
ar Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Pri	Nymeyer Jessica Lee	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Patel Pranav Dineshkumar	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Riqard Prlesi	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	ζ	ζ	ζ	<
Practitioner - Non-Primary Care Provider (PCP)	Harrison Jeffrey D Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Ventura Kara A	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	ζ	ζ	ζ	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Fishman Gary Rafael	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP)<	Graf Alisa J	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) C<	Culliford Andrea N Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provide	Ushay Henry Michael Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Iqbal Naveed Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Continuous of the continuo	Richards Mahesan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider	Chee Won Keun Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
IMM Practitioner - Non-Primary Care Provider (PCP) V	Juthani Virendra J Pc Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (P	Keller Marla Jill Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
In Dale Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of t	Lorna Co	Practitioner - Non-Primary Care Provider (PCP)	<		~	<		<	<	<	<	<
In Dale Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP	Wu Ding	Practitioner - Non-Primary Care Provider (PCP)	<		~	<		<	<	<	<	<
opher Fernand Practitioner - Non-Primary Care Provider (PCP) Section of the practition of the p	Kahana Madelyn Dale Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Izabeth Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Ciliberto Christopher Fernand</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Ciliberto Christopher Fernand	Practitioner - Non-Primary Care Provider (PCP)										
William Practitioner - Non-Primary Care Provider (PCP) IV IV </td <td>Penafranqui Elizabeth</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Penafranqui Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<	<	<	<
William Practitioner - Non-Primary Care Provider (PCP) V	Baldeon Sylvia	Practitioner - Non-Primary Care Provider (PCP)	<	~								
AJr Practitioner - Non-Primary Care Provider (PCP)	Strauss David William	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V	King Diana Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Fruitman Edward	Practitioner - Non-Primary Care Provider (PCP)										
	Symecko John A Jr	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 493 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Nadia Baldeo-Ponnappan	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<	<
Galkina Jane	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	ζ	〈	ζ.	<
Weingarten-Arams Jacqueline S	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	〈	〈	<
Goldstein Robert D Md	Practitioner - Non-Primary Care Provider (PCP)										
Naco Elva Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<								
Smotkin David Md	Practitioner - Non-Primary Care Provider (PCP)										
Caratas Mihai	Practitioner - Non-Primary Care Provider (PCP)										
Giurca Dan	Practitioner - Non-Primary Care Provider (PCP)										
Mcavey Beth Alyson	Practitioner - Non-Primary Care Provider (PCP)										
Slosar Magdalena	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Lam Leslie Suihong Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Setty Sudarshan	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Buyuk Erkan	Practitioner - Non-Primary Care Provider (PCP)										
Rosenberg Staci	Practitioner - Non-Primary Care Provider (PCP)										
Cooper Marcina	Practitioner - Non-Primary Care Provider (PCP)										
Annan David Nii Yarteboye	Practitioner - Non-Primary Care Provider (PCP)										
Wise Marion	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Aviles Susana	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Riccobono Brianna	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Martinez Michael	Practitioner - Non-Primary Care Provider (PCP)										
Stark Allison	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Kwon Patrick	Practitioner - Non-Primary Care Provider (PCP)										
Harding Katherine L	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Joy Christina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Buss Jeanette T	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Ponnala Madhusudhan	Practitioner - Non-Primary Care Provider (PCP)										
Kari Albery	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Crimi Kelly Rose	Practitioner - Non-Primary Care Provider (PCP)										
Staudt Haley Marie	Practitioner - Non-Primary Care Provider (PCP)										
Baez Rafelina	Practitioner - Non-Primary Care Provider (PCP)										
Liebman Elaine Michelle	Practitioner - Non-Primary Care Provider (PCP)										



Page 494 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Farticipating in Projects	ects									_
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Sanderson Dana	Practitioner - Non-Primary Care Provider (PCP)										
Debello John A Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Mantilla Fanny Janeth Do	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Maling Alison T	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Fuks Joachim Md	Practitioner - Non-Primary Care Provider (PCP)										
Perry-Bottinger Lynne V Md	Practitioner - Non-Primary Care Provider (PCP)										
Novotny Paul L Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Balar Nilesh Naran Md	Practitioner - Non-Primary Care Provider (PCP)										
Dr Proveen Kumrah Podiatry Pc	Practitioner - Non-Primary Care Provider (PCP)										
John C Megarr Rehabilitation	Practitioner - Non-Primary Care Provider (PCP)										
Rivera Milagros Pa	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<	<	<
Bass Kenneth	Practitioner - Non-Primary Care Provider (PCP)										
Ricafort Rosanna Jane Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<	<	<
Pekovic Dusan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<	<	<
Ruben Robert J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<	<	<
Ishkanian Gary Md	Practitioner - Non-Primary Care Provider (PCP)										
Banks Erika Heidi Md	Practitioner - Non-Primary Care Provider (PCP)										
Hoang Bang	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Keown Maureen	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Kizer Jorge R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lynn Brian P	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<	<	<
Family Foot Care New Rochelle	Practitioner - Non-Primary Care Provider (PCP)										
Edward Oduro-Kwakye	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Elena Gonzalez Np	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<	<	<
Battino Risa Danielle	Practitioner - Non-Primary Care Provider (PCP)										
Kamal Layla Georges	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Jennifer Irizarry	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Merrill Elizabeth Gene	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<	<	<
Afzal Amna S	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Sandra Triggs	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.		<		<	
Kashyap Yogita	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<		<



Page 495 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Ampadu-Kyere Yaw	Practitioner - Non-Primary Care Provider (PCP)										
Masud Ahmed	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<	<
Nazario Helen	Practitioner - Non-Primary Care Provider (PCP)										
Rosenberg Jamie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lori Rosenthal	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Shaquan Chapman	Practitioner - Non-Primary Care Provider (PCP)										
Viswanathan Preeti	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ross Jonathan	Practitioner - Non-Primary Care Provider (PCP)										
Dorcas Adu Boahen	Practitioner - Non-Primary Care Provider (PCP)										
Berkin Jill	Practitioner - Non-Primary Care Provider (PCP)										
Kaye Ross	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Dave Kartikeya	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Chin X	Practitioner - Non-Primary Care Provider (PCP)										
Weinstein Susan	Practitioner - Non-Primary Care Provider (PCP)	<				<		<			<
Breborowicz Andrzej Krzysztof	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ustun Berrin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Shastri Aditi	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Nathanaelle Joseph	Practitioner - Non-Primary Care Provider (PCP)										
Patel Naitik Shaileshbhai	Practitioner - Non-Primary Care Provider (PCP)										
Cho Sung Min	Practitioner - Non-Primary Care Provider (PCP)										
Loveland Lea	Practitioner - Non-Primary Care Provider (PCP)										
Hanson Latisha M	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<		<	
Olusola Ogunlana	Practitioner - Non-Primary Care Provider (PCP)										
Orea Marisol	Practitioner - Non-Primary Care Provider (PCP)										
Motamedinia Shahab	Practitioner - Non-Primary Care Provider (PCP)										
Muscarella Peter	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Schneider-Machin Lauren	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Nguyen Ngoc Minhthi Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Shollar Benjamin	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Phillips John L Md	Practitioner - Non-Primary Care Provider (PCP)										
Mcdonnell Kevin M Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<




Page 496 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts				_	_	_	_	_	_
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Devi Sarala A Md	Practitioner - Non-Primary Care Provider (PCP)										
Ciment Avraham Yitchak Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Makower Della Felice Md	Practitioner - Non-Primary Care Provider (PCP)										
Hartmannsgruber Maximilian Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	ζ.	<	<	ζ	<	<	<
Soden Richard M Od	Practitioner - Non-Primary Care Provider (PCP)										
Cohen Allen H Od	Practitioner - Non-Primary Care Provider (PCP)										
Malhotra Yogangi	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Donna Demetri- Friedman	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<		<	
Stroe Angela	Practitioner - Non-Primary Care Provider (PCP)										
Vassallo Charles J Md	Practitioner - Non-Primary Care Provider (PCP)										
James Mcgaughan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Paljevic Esma	Practitioner - Non-Primary Care Provider (PCP)										
Selekman Warren L	Practitioner - Non-Primary Care Provider (PCP)										
Lazarov Dvora	Practitioner - Non-Primary Care Provider (PCP)										
Marc Civitano	Practitioner - Non-Primary Care Provider (PCP)										
Cohen Sandra Goldman	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Bagga Kamlesh K Csw	Practitioner - Non-Primary Care Provider (PCP)										
Jessena Chattar	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Vazquez Raphael Luis Md	Practitioner - Non-Primary Care Provider (PCP)										
Bassila Maha Khalil Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Bunyan Angela M	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Kraut Richard Alan Dds	Practitioner - Non-Primary Care Provider (PCP)										
Nwokeji Kingsley	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
Joseph Vilma A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Svorcan Zoran Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Diaz Claribel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<		<	
Alix E Fleury	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
O'Hara Marianne	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Li Yan Md	Practitioner - Non-Primary Care Provider (PCP)										
Holder Jonathan L Md	Practitioner - Non-Primary Care Provider (PCP)										
Bautista Maria Lourdes Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<



Page 497 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

									1	Dispatitions Non-Dispatition (DOD)	Loose Mosio
										Practitioner - Non-Primary Care Provider (PCP)	Alberta Adiei
										Practitioner - Non-Primary Care Provider (PCP)	Kim Michael Mr.
										Practitioner - Non-Primary Care Provider (PCP)	Lleshi Florijana
										Practitioner - Non-Primary Care Provider (PCP)	English, Hannah
										Practitioner - Non-Primary Care Provider (PCP)	Rashid Moira A
<	<	<	<	<	ζ.	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Burton Rebecca Lyn
<	<	<	<	<	<	<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Yonit Sterba Ruas
										Practitioner - Non-Primary Care Provider (PCP)	David Erica
<	<	<	<	<	<	<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Torres-Deas Lucille
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Corley Kenneth Ryan
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Norton Jennifer
										Practitioner - Non-Primary Care Provider (PCP)	Ravikumar Aarti
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Sophy Okello
<	<	<	<	<	<	<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Pereira Elaine
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Spiegel Jessica
										Practitioner - Non-Primary Care Provider (PCP)	Gonzalez Virginia
<	~	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Zapata Jennifer Md
<	~	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Chau Mei Lun
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Mahoney Margaret
										Practitioner - Non-Primary Care Provider (PCP)	Pablo Freije Ibanez
										Practitioner - Non-Primary Care Provider (PCP)	Fanti Peter
<	~	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Sharma Deep
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Zadrima Ana
										Practitioner - Non-Primary Care Provider (PCP)	Sanchez Samuel
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Espinoza Ronald D Do
										Practitioner - Non-Primary Care Provider (PCP)	Klobocista Merieme
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Nathan Lisa
										Practitioner - Non-Primary Care Provider (PCP)	Polyakova Natalia
<	~	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Simi Suri Do
<	~	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Weinman Aliza Md
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 498 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Deutst Nozalis J. Deutst J.		Participating in Projects	ects									
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Sonia Practitioner - Non-Primary Care Provider (PCP) Comment Practitioner - Non-Primary Care Provider (PCP)	Dukette Rozelle J	Practitioner - Non-Primary Care Provider (PCP)										
Pacilitioner - Non-Primary Care Provider (PCP)	Chapman Elizabeth Leona	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Lewiton Rachael Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Reactitioner - Non-Primary Care Provider (PCP)	Renda Vincenzo	Practitioner - Non-Primary Care Provider (PCP)										
Add Practitioner - Non-Primary Case Provider (PCP) Midd Practitioner - Non-Primary Case Provider (PCP) Practitioner - Non-Pr	Chen Nantesha	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Heinlen Stephanie S Md	Practitioner - Non-Primary Care Provider (PCP)										
Pacitioner - Non-Primary Care Provider (PCP)	Patti Ernest Frank Md	Practitioner - Non-Primary Care Provider (PCP)	<		ζ.	ζ.		<	<	ζ.	<	<
Practitioner - Non-Primary Care Provider (PCP)	Altamirano Ruben Do	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Bolkhovets Dmitry Md	Practitioner - Non-Primary Care Provider (PCP)										
nm Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of t	Miller Robert	Practitioner - Non-Primary Care Provider (PCP)										
om Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of t	Dire J Leonard Md	Practitioner - Non-Primary Care Provider (PCP)										
Mid Practitioner - Non-Primary Care Provider (PCP) Descriptioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Glockenberg Aaron Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V	Allison Karen Melanie Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Bodner William R Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) X<	Guy Ali Eraj Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Shaffer Scott H	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) d Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary	Esses David Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
d Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary C	Salama Meir Md	Practitioner - Non-Primary Care Provider (PCP)										
d Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary C	Ronca Lorraine T Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Nessim Brian David Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Parras Mary Kean Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Herskovitz Steven Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Rosado Madeline Np	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
artman Practitioner - Non-Primary Care Provider (PCP) 3 Md Practitioner - Non-Primary Care Provider (PCP)	Wiseman Samson Md	Practitioner - Non-Primary Care Provider (PCP)										
3 Md Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V <td>Haskes Lloyd Partman</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td>	Haskes Lloyd Partman	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care P	Smith Aloysius G Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Friedman Adam	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Y Practitioner - Non-Primary Care Provider (PCP)	Cunqueiro Alain	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
ie Catherine Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V	Patel Puja	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Nath Sandy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	Furka Natalie Catherine	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 499 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Dapaah Dapaah n Pablo Md r Adam M yabalakrishna Vinaya Vital Xiomara e Venus Dds Maria icole lore Macy Maria hristine mos helinda Ganio infer C rbel sanna hemanji inifer C rbel sbecca faida cca Naomi ryl n	Veloz Neil Provider Name	Participating in Projects Provider Category Practitioner - Non-Primary Care Provider (PCP)	cts 2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Inine Papasah Pracilitorer - Non-Primary Care Provider (PCP) C	Katt Marguerite E	Practitioner - Non-Primary Care Provider (PCP)										
Lulan Pablo Md Practitioner - Non-Primary Care Provider (PCP) X	Josephine Dapaah	Practitioner - Non-Primary Care Provider (PCP)										
Inder Adam M Practitioner - Non-Primary Care Provider (PCP) Image: Company Care PCP)	Rocca Juan Pablo Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	〈	<	<	<	ζ	<	ζ.	<
Disylabalakishna Practitioner - Non-Primary Carle Provider (PCP) W. W	Oberlander Adam M	Practitioner - Non-Primary Care Provider (PCP)										
bull Vineya Vital Practitioner - Non-Primary Care Provider (PCP) W <td>Reddy Divyabalakrishna</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td>	Reddy Divyabalakrishna	Practitioner - Non-Primary Care Provider (PCP)										
Into Xionaria Practitioner - Non-Primary Care Provider (PCP) Image (PCP) <td>Gaduputi Vinaya Vital</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td>	Gaduputi Vinaya Vital	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Abbie Vernus Dds Practitioner - Non-Primary Care Provider (PCP) IX IX <td>Tolentino Xiomara</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td>	Tolentino Xiomara	Practitioner - Non-Primary Care Provider (PCP)										
puez Maria Practitioner - Non-Primary Care Provider (PCP) C	Lane Abbie Venus Dds	Practitioner - Non-Primary Care Provider (PCP)	<				<		<			<
th Nicole Practitioner - Non-Primary Care Provider (PCP) IX	Rodriguez Maria	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Roger Practitioner - Non-Primary Care Provider (PCP) W <t< td=""><td>Nemeth Nicole</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Nemeth Nicole	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
ene Macy Practitioner - Non-Primary Care Provider (PCP) IX	Coron Roger	Practitioner - Non-Primary Care Provider (PCP)										
se Christine Practitioner - Non-Primary Care Provider (PCP) IX	Carobene Macy	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Rannos Practitioner - Non-Primary Care Provider (PCP) C <	Marrese Christine	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
ezt Melinda Ganio Practitioner - Non-Primary Care Provider (PCP) Company Company <th< td=""><td>Diana Ramos</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Diana Ramos	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Kevin Practitioner - Non-Primary Care Provider (PCP) IV	Jimenez Melinda Ganio	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<		<	<	<	<
an Andrew H Practitioner - Non-Primary Care Provider (PCP) Imagine Practitioner - Non-Primary Care Provider (PCP) Imagine	Hauck Kevin	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
an Sagine Practitioner - Non-Primary Care Provider (PCP) d	Ohagan Andrew H	Practitioner - Non-Primary Care Provider (PCP)	~		<	<		<	<	<	<	<
Edward Practitioner - Non-Primary Care Provider (PCP) Control Control <td>Maignan Sagine</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td>	Maignan Sagine	Practitioner - Non-Primary Care Provider (PCP)										
Beeun Ms. Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Contr	Pettei Edward	Practitioner - Non-Primary Care Provider (PCP)										
Zsuzsanna Practitioner - Non-Primary Care Provider (PCP) W	Kim Geeeun Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Samantha Practitioner - Non-Primary Care Provider (PCP) Composition Composition Jennifer C Practitioner - Non-Primary Care Provider (PCP) Composition Composition Charbel Practitioner - Non-Primary Care Provider (PCP) Composition Composition S Rebecca Practition Practitioner - Non-Primary Care Provider (PCP) Composition Composition Ruffaida Practitioner - Non-Primary Care Provider (PCP) Composition Composition Composition Sheryl Practitioner - Non-Primary Care Provider (PCP) Composition Composition Composition Practitioner - Non-Primary Care Provider (PCP) Composition Composition Composition Composition Sheryl Practitioner - Non-Primary Care Provider (PCP) Composition Composition Composition Composition Brian Practitioner - Non-Primary Care Provider (PCP) Composition Composition Composition Composition Brian Practitioner - Non-Primary Care Provider (PCP) Composition Composition Composition Composition Brian Practitioner - Non-Primary Care Provider (PCP) Composition Composition Composition Composition Brian Practitioner - Non-Primary Care Provider (PCP) Composition Composition	Sidlo Zsuzsanna	Practitioner - Non-Primary Care Provider (PCP)										
a Rahemanji Practitioner - Non-Primary Care Provider (PCP) V	Heule Samantha	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Jennifer C Practitioner - Non-Primary Care Provider (PCP) Image: Constitution of the constitution of th	Sabiha Rahemanji	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Charbel Practitioner - Non-Primary Care Provider (PCP) Charbet Charbet s Rebecca Practitioner - Non-Primary Care Provider (PCP) Charbet Charbet Ruffaida Practitioner - Non-Primary Care Provider (PCP) Charbet Charbet Lebecca Naomi Practitioner - Non-Primary Care Provider (PCP) Charbet Charbet Sheryl Practitioner - Non-Primary Care Provider (PCP) Charbet Charbet Brian Practitioner - Non-Primary Care Provider (PCP) Charbet Charbet	Poste Jennifer C	Practitioner - Non-Primary Care Provider (PCP)										
s Rebecca Practitioner - Non-Primary Care Provider (PCP) V	Ishak Charbel	Practitioner - Non-Primary Care Provider (PCP)										
Ruffaida Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the pro	Gamss Rebecca	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
kebecca Naomi Practitioner - Non-Primary Care Provider (PCP) Under the provider (PCP) Sheryl Practitioner - Non-Primary Care Provider (PCP) Under the provider (PCP) Brian Practitioner - Non-Primary Care Provider (PCP) Under the provider (PCP)	Diwan Ruffaida	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Sheryl Practitioner - Non-Primary Care Provider (PCP) V	Fink Rebecca Naomi	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Jaffe, Sheryl	Practitioner - Non-Primary Care Provider (PCP)										
	Smith Brian	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 500 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Catagory 2a1 2a 2b 2b 2b 3a1 3a1 3a1 4a		Participating in Projects	cts									
Practitioner - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Preditionar - Non-Primary Care Provider (PCP)	Ayalon Omri Binyamin	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Underland Lisa Joy	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Kalyoussef Sabah	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Keating Andrea	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V	Shah Kulin	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Belsky Julianne Marie	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Case Provider (PCP)	Adusei Isaac Fenteng	Practitioner - Non-Primary Care Provider (PCP)										
Pacitioner - Non-Primary Care Provider (PCP)	Moran Snjezana Mrs.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Dackis Melissa Nicole	Practitioner - Non-Primary Care Provider (PCP)										
Add Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Bayer Erin Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Rao Prakash Jerripotula Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Calhoun Shannon Patrick	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Mencin Ali Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Gennarelli Louis A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Dai Phie-Bee Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Moradi Issac Eshagh Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Continuous of the continuo	Gladstone Lenore Z Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care PCP) Image: Care PCP) Image: Ca	White Michael James Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Cecilia M Branas	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) V </td <td>Jansson Samantha Mullis</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Jansson Samantha Mullis	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
ieorge Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Idd Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Ida Iris Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Ida Iris Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Ida Iris Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Ida Iris Image: Care Provider (PCP) Image: Care Provider (PCP) Ida Iris Image: Care Provider (PCP) Image: Care Provider (PCP) Ida Iris Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care PCP) Image: Care Provider (PCP) Image: Care PCP)	Kosse Angelika Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Id Practitioner - Non-Primary Care Provider (PCP) Ida Iris Ida Iris Ida Iris	Speaker Mark George Md	Practitioner - Non-Primary Care Provider (PCP)										
d Practitioner - Non-Primary Care Provider (PCP) sole Md Practitioner - Non-Primary Care Provider (PCP) v v <	Kaur Surinder Md	Practitioner - Non-Primary Care Provider (PCP)										
Iida Iris Practitioner - Non-Primary Care Provider (PCP) V	Wolf Eric Jay Md	Practitioner - Non-Primary Care Provider (PCP)										
cole Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V M Dds Practitioner - Non-Primary Care Provider (PCP) V <td< td=""><td>Arce Negron Nelida Iris</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></td<>	Arce Negron Nelida Iris	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
M Dds Practitioner - Non-Primary Care Provider (PCP)	Fleischmann Nicole Md	Practitioner - Non-Primary Care Provider (PCP)										
M Dds Practitioner - Non-Primary Care Provider (PCP) V	Rafael Torres	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
d Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Koenig Regina M Dds</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Koenig Regina M Dds	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Naccarato Marc	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Bieri Phyllis L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	Albow Susan Marie Do	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 501 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Merkatz Irwin R Md	Practitioner - Non-Primary Care Provider (PCP)										
Skokowska-Lebelt Anna Md	Practitioner - Non-Primary Care Provider (PCP)										
Schwartz Stewart Ian Do	Practitioner - Non-Primary Care Provider (PCP)										
Katende Roscoe Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	ζ.	ζ.	<	<	〈	ζ.	<
Jakubowicz Pamela Jasmine Md	Practitioner - Non-Primary Care Provider (PCP)										
Sheindlin Jonathan A Md	Practitioner - Non-Primary Care Provider (PCP)										
Sam Lumanie	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Chun Kwang J Md	Practitioner - Non-Primary Care Provider (PCP)										
Mazing Maria Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Leegant Ava Ricka Md	Practitioner - Non-Primary Care Provider (PCP)										
Mchenry Janet	Practitioner - Non-Primary Care Provider (PCP)										
Perez-Cubillan Yaberci	Practitioner - Non-Primary Care Provider (PCP)										
Anthonia Daniel	Practitioner - Non-Primary Care Provider (PCP)										
Nancy Chung	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	~	<
Brotea Cristia	Practitioner - Non-Primary Care Provider (PCP)										
Rinke Michael Lawrence	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	~	<
Craig Steinberg	Practitioner - Non-Primary Care Provider (PCP)										
Schulz Jacob	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	~	<
Jones Peter Iii	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Fradlis Bella	Practitioner - Non-Primary Care Provider (PCP)										
Goldfarb Atara Chana Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Janna Jo Danbe	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Neimark Matthew	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	~	<
Powell Kristin	Practitioner - Non-Primary Care Provider (PCP)										
Eagle Steven	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	~	<
Pisarenko Vadim Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	~	<
Allen Delvalyn	Practitioner - Non-Primary Care Provider (PCP)										
Nisnevitch-Savarese Zoulfira	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	~	<
Chao Jerry	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Chiong Brian	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Hamilton Gabrielle	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<



Page 502 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Mccray, George	Practitioner - Non-Primary Care Provider (PCP)										
Lopez Anthony Lee	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Vicencio Carmencita Concepcion	Practitioner - Non-Primary Care Provider (PCP)										
Hantman lan	Practitioner - Non-Primary Care Provider (PCP)										
Klein Genna Waldman Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Bobbeth Robinson	Practitioner - Non-Primary Care Provider (PCP)										
Chamblin Noah	Practitioner - Non-Primary Care Provider (PCP)										
Emelia Essuman	Practitioner - Non-Primary Care Provider (PCP)										
Izquierdo Ada	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Davis, Tony, Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<		<
Amoah Joyce	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Kerner Jeffrey	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Mcgregor Michael Peter	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Serra Theresa Marie	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Gil Judith	Practitioner - Non-Primary Care Provider (PCP)										
Blackmore Michelle	Practitioner - Non-Primary Care Provider (PCP)										
Shin Dong-In	Practitioner - Non-Primary Care Provider (PCP)										
Kalogeras Kaitlin Athena	Practitioner - Non-Primary Care Provider (PCP)										
Scott Briana	Practitioner - Non-Primary Care Provider (PCP)										
Tan Connie	Practitioner - Non-Primary Care Provider (PCP)										
Chacko Shobin	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Bienstock, Michelle	Practitioner - Non-Primary Care Provider (PCP)										
Rana Thakor C Md	Practitioner - Non-Primary Care Provider (PCP)										
Foster Paul F	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<		<	<	<	<
Gudis Matthew Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<		<	
Lundy Christine Denise	Practitioner - Non-Primary Care Provider (PCP)										
Klokeid Brian	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Williams Deanna	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Cuevas Asima	Practitioner - Non-Primary Care Provider (PCP)										
Antonelle Robert William Md	Practitioner - Non-Primary Care Provider (PCP)										
Deboccardo Graciela O Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 503 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Pichler Barbara Mrs.	Practitioner - Non-Primary Care Provider (PCP)										
Pamela Halpern	Practitioner - Non-Primary Care Provider (PCP)	<	<	〈	<	ζ.	<	ζ	<	<	<
Davydova Yelena Miss	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	ζ.	<	<	<	<
Gasinu Koku Mawusi Md	Practitioner - Non-Primary Care Provider (PCP)										
Voneeden Lorraine	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	ζ.	<	<	<	<
Napolitano Antonio Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	<	<	<	<	<
Cohen Herbert Jesse Md	Practitioner - Non-Primary Care Provider (PCP)										
Dudek Ronald D Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	<	<	<	<	<
Vemulapalli Pratibha Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Woo Myung Shik Md	Practitioner - Non-Primary Care Provider (PCP)	~		<	<		<	<	<	<	<
Naing Andrew Md	Practitioner - Non-Primary Care Provider (PCP)										
Manspeizer Sheldon Md	Practitioner - Non-Primary Care Provider (PCP)										
Al-Husayni Husayn Jawad Md	Practitioner - Non-Primary Care Provider (PCP)										
Massoumi Hatef Md	Practitioner - Non-Primary Care Provider (PCP)										
Allen Raymond J	Practitioner - Non-Primary Care Provider (PCP)	~	<								
Boreland Ethlyn M	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Kutzy Theodore	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Sandeep Ponnappan	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Curry Joan	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Deluccia Deanna	Practitioner - Non-Primary Care Provider (PCP)										
Lyall Barbara	Practitioner - Non-Primary Care Provider (PCP)										
Burk Peter G Md	Practitioner - Non-Primary Care Provider (PCP)										
Boakye Kwadwo Md	Practitioner - Non-Primary Care Provider (PCP)										
Bass Galina	Practitioner - Non-Primary Care Provider (PCP)										
Kivell Howard Neil Md	Practitioner - Non-Primary Care Provider (PCP)										
Aydin Scott	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Alain Neptune	Practitioner - Non-Primary Care Provider (PCP)										
Miller Samantha	Practitioner - Non-Primary Care Provider (PCP)										
Dowling Michael Francis	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ernestina Malloy	Practitioner - Non-Primary Care Provider (PCP)										
Abramowitz Matthew	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 504 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	jects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Pinchinat Ralph	Practitioner - Non-Primary Care Provider (PCP)										
Orlovskaya,Nina	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Nevadunsky Nicole	Practitioner - Non-Primary Care Provider (PCP)										
Bobb Vanessa Toney	Practitioner - Non-Primary Care Provider (PCP)										
Shimonov Israel	Practitioner - Non-Primary Care Provider (PCP)										
Ruocco Martin James	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Shah Neomi	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	ζ.	<	<	<
Argeros Olga	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Roach Shauna	Practitioner - Non-Primary Care Provider (PCP)										
Yang Yuanquan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Giuliana Loo Gallagher	Practitioner - Non-Primary Care Provider (PCP)										
Roxan Morgan	Practitioner - Non-Primary Care Provider (PCP)										
Abbott Ethan Ernest	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Hyacinth Ford	Practitioner - Non-Primary Care Provider (PCP)										
Rajan Mekha	Practitioner - Non-Primary Care Provider (PCP)										
Jones Benefita Floral	Practitioner - Non-Primary Care Provider (PCP)										
Manners Kereme	Practitioner - Non-Primary Care Provider (PCP)										
Apilado Jill	Practitioner - Non-Primary Care Provider (PCP)										
Lee Frances Jiyoung	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Sattin Kevin Thomas	Practitioner - Non-Primary Care Provider (PCP)										
Guerin Yanick	Practitioner - Non-Primary Care Provider (PCP)										
Werden Scott	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Bengualid Victoria Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Herold Betsy C	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Headlam Bo	Practitioner - Non-Primary Care Provider (PCP)										
Benanti Michael J Md	Practitioner - Non-Primary Care Provider (PCP)										
Goldstein Harold L Dpm	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Brown Lamont Darwan Md	Practitioner - Non-Primary Care Provider (PCP)										
Mendieta Jorge Vladimir Dds	Practitioner - Non-Primary Care Provider (PCP)										
Pelcovitz Nachum T	Practitioner - Non-Primary Care Provider (PCP)										
Madan Rebecca Edith Pellett Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 505 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Horn Corinne E Md	Practitioner - Non-Primary Care Provider (PCP)	<		~	<		<	<	<	<	<
Chang Andrew Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	\	<	<	<	<	<	<
Conejero Jorge Alejandro	Practitioner - Non-Primary Care Provider (PCP)										
Miller Deborah	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<	<	<
Belle Troy	Practitioner - Non-Primary Care Provider (PCP)										
Steinschneider Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)										
Lopez-Leon Manuel	Practitioner - Non-Primary Care Provider (PCP)										
Cruz-Robertson Charlene	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<		<	<	<	<
Gerardi Paul Md	Practitioner - Non-Primary Care Provider (PCP)										
Morris Donald A Md	Practitioner - Non-Primary Care Provider (PCP)										
Sinha Sumita	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<	<	<
Hebert Tiffany	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Stiell Terah Joy	Practitioner - Non-Primary Care Provider (PCP)										
Sobel Barbara	Practitioner - Non-Primary Care Provider (PCP)										
Fisher Alan	Practitioner - Non-Primary Care Provider (PCP)	~	~								
Smith Richard V Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Somersel Gavin N Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<	<	<
Lukoff Arthur S Dpm	Practitioner - Non-Primary Care Provider (PCP)	~				<		<			<
Kipp Julie	Practitioner - Non-Primary Care Provider (PCP)										
Forman Robert Md	Practitioner - Non-Primary Care Provider (PCP)										
Frank Susan Judith Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Jayagopal Salem Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Kanofsky Jacob	Practitioner - Non-Primary Care Provider (PCP)										
Takematsu Mai	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Pinto Priya	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<	<	<
Michels-Pettinelli Allison	Practitioner - Non-Primary Care Provider (PCP)										
Sun Katherine	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<	<	<
Sellars Christophe	Practitioner - Non-Primary Care Provider (PCP)										
Rufino Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<	<	<
Graw-Panzer Katharina Dorothea Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Franco Victor	Practitioner - Non-Primary Care Provider (PCP)										



Page 506 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Notation District Provider Name Provider Coangegrey 2.3		Participating in Projects	jects									
Practitioner - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Basilation Practitioner - Non-Primary Cane Provider (PCP) Z	Natalie Brenner	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	<	〈	<	<	<
Issis Inside Practitioner - Non-Primary Care Provider (PCP) Image I	Rose-Trzaska Carol	Practitioner - Non-Primary Care Provider (PCP)										
Paciticoner Non-Primary Care Provider (PCP)	Richard Montero	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
San Malthew Practitioner - Non-Primary Care Provider (PCP) CX	Thompson Shawna Yvonne	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Giftos Jonathan Matthew	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Bile Practitioner - Non-Primary Care Provider (PCP) X <th< td=""><td>Yang Fan</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Yang Fan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
an a a Practitioner - Non-Primary Care Provider (PCP) aroutin	Lowes Michelle	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Banuel Practitioner - Non-Primary Care Provider (PCP) V <	Ajwani Neena	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<	<	<	<
anuel Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Campbell Marc Mr.</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Campbell Marc Mr.	Practitioner - Non-Primary Care Provider (PCP)										
Reactitioner - Non-Primary Care Provider (PCP) C<	Yusupov Emanuel	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) As a Non-Primary Care P	Meller Uri	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Spund Brian	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Julia Nevin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Singer Jessica	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Cook Sharon Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Kamander Aviva	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) In Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary	Yeung,Kamyu	Practitioner - Non-Primary Care Provider (PCP)	<	<								
se Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) se Practitioner - Non-Primary Care Provider (PCP) practitioner - Non-Prima	Vattappally Leena Np	Practitioner - Non-Primary Care Provider (PCP)										
se Practitioner - Non-Primary Care Provider (PCP) se Practitioner - Non-Primary Care Provider (PCP) practitioner - Non-Prima	Guevara Ernesto Jose	Practitioner - Non-Primary Care Provider (PCP)										
se Practitioner - Non-Primary Care Provider (PCP) Ari Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Skat Practitioner - Non-Primary Care Provider (PCP) Practitioner - N	Taich Liliana Monica	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) ari Practitioner - Non-Primary Care Provider (PCP) skat Practitioner - Non-Primary Care Provider (PCP)	Jankovich, Vasi Louise	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Ari Practitioner - Non-Primary Care Provider (PCP)	Tiburcio Dhesiay Miss	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) ari Practitioner - Non-Primary Care Provider (PCP)	Briggie Alexis	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Arri Practitioner - Non-Primary Care Provider (PCP) Arri Arri Bractitioner - Non-Primary Care Provider (PCP) Arri Arri Arri Arri <tr< td=""><td>Macias Adrielly</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></tr<>	Macias Adrielly	Practitioner - Non-Primary Care Provider (PCP)										
ari Practitioner - Non-Primary Care Provider (PCP)	Taveras Angela Mrs.	Practitioner - Non-Primary Care Provider (PCP)										
skat Practitioner - Non-Primary Care Provider (PCP) Skat Practitioner - Non-Primary Care Provider (PCP) Skat Skat Practitioner - Non-Primary Care Provider (PCP) Skat	Brown Leena Ann-Mari	Practitioner - Non-Primary Care Provider (PCP)										
skat Practitioner - Non-Primary Care Provider (PCP) V	Tilley Alexandria	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Hossain Osman Meskat</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Hossain Osman Meskat	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Garg Purnima Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Smith Alyson Wetter	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
	Shah Nishant Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 507 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Tara Krishnasastry
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Glied Allen
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Puius Yoram
										Practitioner - Non-Primary Care Provider (PCP)	Woo Danny
										Practitioner - Non-Primary Care Provider (PCP)	Jim Bun Md
										Practitioner - Non-Primary Care Provider (PCP)	Gross Michael Md
										Practitioner - Non-Primary Care Provider (PCP)	Friedman Shari Md
										Practitioner - Non-Primary Care Provider (PCP)	Frost Andrei Md
<	<	<	<	<	<	<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Wright Rodney L Md
<	<	<	<		<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Krajewski Raymond
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Bareis-Sotelo Michelle Ann
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Suojanen Julianne Kimberly Joy Md
										Practitioner - Non-Primary Care Provider (PCP)	Baum Thomas P
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Chabon Brenda Phd
										Practitioner - Non-Primary Care Provider (PCP)	Dul Mitch
<	<	<	<	<	<	<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Straker Tracey
										Practitioner - Non-Primary Care Provider (PCP)	Schuster Victor L Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Schiop Luminita Dds
	<		<		<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Gil Ana
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Rosing Mark Alan Md
										Practitioner - Non-Primary Care Provider (PCP)	Lerman Jay S Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Zalta Benjamin Md
										Practitioner - Non-Primary Care Provider (PCP)	Rosen Andrew Md
										Practitioner - Non-Primary Care Provider (PCP)	Dupont Paul G Md
<	<	<	<	<		<	ζ.		<	Practitioner - Non-Primary Care Provider (PCP)	Silverman Rubin S Md
										Practitioner - Non-Primary Care Provider (PCP)	Oropall Robert Michael Dpm
										Practitioner - Non-Primary Care Provider (PCP)	Ostrer Harry Md
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Lawrence D Bub
										Practitioner - Non-Primary Care Provider (PCP)	Scher Mark A Md
										Practitioner - Non-Primary Care Provider (PCP)	Cohen Jay
<	<	<	<	<	ζ.	<	ζ.	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Dragoman Monica V Md
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 508 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Category 24 24 25 25 25 25 25 25		Participating in Projects	ects									
Practitioner - Non-Primary Case Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Practitioner Non-Primary Care Provider (PCP)	Bhatt Muneer	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Nahar Aman	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	\
Ite Kim	Biggs Jacqueline C V Cnm	Practitioner - Non-Primary Care Provider (PCP)	ζ.		<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Cunningham Leslie Kim	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Segal Rhea	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<		<	
utt Practitioner - Non-Primary Care Provider (PCP) ✓ <th< td=""><td>Mathew Jincy</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Mathew Jincy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
ut Plactitioner - Non-Primary Care Provider (PCP) Common Non-Primary Care Provider (PCP) Pactitioner - Non-Primary Care Provider (PCP) V	Cole Adam	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	ζ.	<	ζ.	<	ζ.	<	<
Practitioner - Non-Primary Care Provider (PCP)	Patel Ronak Amrut	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Li Wei	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Case Provider (PCP)	Ramesh Manish	Practitioner - Non-Primary Care Provider (PCP)										
seyan Practitioner - Non-Primary Care Provider (PCP) a Practitioner - Non-Primary Care Provider (PCP) a Practitioner - Non-Primary Care Provider (PCP) ye Practitioner - Non-Primary Care Provider (PCP) practiti	Tao Xiao	Practitioner - Non-Primary Care Provider (PCP)										
Pacititioner - Non-Primary Care Provider (PCP)	Leung Sharon Szeyan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
a Practitioner - Non-Primary Care Provider (PCP) kye Practitioner - Non-Primary Care Provider (PCP) A V V V V V V V V V V V V V V V V V V	Agrawal Manasi	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
kye Practitioner - Non-Primary Care Provider (PCP) X	Francois Veronica	Practitioner - Non-Primary Care Provider (PCP)										
kye Practitioner - Non-Primary Care Provider (PCP) V<	Mendez Idalia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Elizabeth A. Boakye	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) IX IX <th< td=""><td>Pal Somosri</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Pal Somosri	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (P	Valerie Tarsia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	\
messouwe Practitioner - Non-Primary Care Provider (PCP) S	Fichter Cassie N	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) e Practitioner - Non-Primary Care Provider (PCP)	Markowitz Jesse	Practitioner - Non-Primary Care Provider (PCP)										
e Practitioner - Non-Primary Care Provider (PCP)	Perrone Lorraine	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Amedee Ayele Amessouwe	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Osmun Sarah	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Vilaseca Amanda	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) IV <td< td=""><td>Tuckman Monte Dpm</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></td<>	Tuckman Monte Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider	Arias John	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Mastrantonio John Joseph	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Bello Folashade Rpa</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Bello Folashade Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
ebra Md Practitioner - Non-Primary Care Provider (PCP)	Schwartz Daniel Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Klugman Susan Debra Md	Practitioner - Non-Primary Care Provider (PCP)										
	Madeline Orellana	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 509 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Category 24 24 25 25 25 35 35 35 35 35		Participating in Projects	ects									
Model Practitioner - Non-Prinary Care Provider (PCP) X <t< th=""><th>Provider Name</th><th>Provider Category</th><th>2.a.i</th><th>2.a.iii</th><th>2.b.iii</th><th>2.b.iv</th><th>3.a.i</th><th>3.b.i</th><th>3.c.i</th><th>3.d.ii</th><th>4.a.iii</th><th>4.c.ii</th></t<>	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
SAMIN MM Placitions - Non-Primary Case Provider (PCP) M <	Adler Melvin L Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	ζ.	<	<	<	〈	<	\	<
Pacilitioner - Non-Primary Case Provider (PCP)	Walsh Christine Ann Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	ζ.	<	<	<	ζ.	ζ	〈	<
Dds Practitioner - Non-Primary Care Provider (PCP) X	Alapatt Leena	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	ζ.	<	<	<
MMM Practitioner - Non-Primary Case Provider (PCP) X	Wong Ping Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Statis	Coco Maria Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	ζ.	<	<	ζ.	<	<	<
bit Mod Practitioner - Non-Primary Care Provider (PCP) W. W	Baker Jason S Dds	Practitioner - Non-Primary Care Provider (PCP)										
Indeses Phantitioner - Non-Primary Case Provider (PCP) Image: Control of the control	lamele Claire M Md	Practitioner - Non-Primary Care Provider (PCP)										
lariationer E Practitioner - Non-Primary Care Provider (PCP) Image: Control of the C	Michael H Andreae	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	ζ.	<	<	<
gard Gönne Z Practitioner - Non-Primary Care Provider (PCP) X	Tateosian Marianne E	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
an an APPa Practitioner - Non-Primary Care Provider (PCP) IV	Kalhan Tamara Gomez	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	ζ.	<	<	<
bands A Pa Practitioner - Non-Primary Case Provider (PCP) V	Harmon Bryan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
thet M Practitioner - Non-Primary Care Provider (PCP) X <	Collado Damaris A Pa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
morodion Practitioner - Non-Primary Care Provider (PCP) V	Mindich Rachel M	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Okpeseyi Omorodion	Practitioner - Non-Primary Care Provider (PCP)										
Factitioner - Non-Primary Care Provider (PCP)	Fried Emily	Practitioner - Non-Primary Care Provider (PCP)										
Hana Romany Practitioner - Non-Primary Care Provider (PCP) W	Blum Yossef	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
drei Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image: Compan	Gawargious Hana Romany	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
harth Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider (PCP)	Nagorny Andrei	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
ayil Deepa Practitioner - Non-Primary Care Provider (PCP) ry Practitioner - Non-Primary Care Provider (PCP) smi Practitioner - Non-Primary Care Provider (PCP) roth Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) roth Practitioner - Non-Primary Care Provider (PCP) Practition	Wartak Siddharth	Practitioner - Non-Primary Care Provider (PCP)										
ry Practitioner - Non-Primary Care Provider (PCP) smi Practitioner - Non-Primary Care Provider (PCP) smi Practitioner - Non-Primary Care Provider (PCP) ractitioner - Non-Primary Care Provider (PCP) smi Practitioner - Non-Primary Care Provider (PCP) ractitioner - Non-Primary Care Provider (PCP) smi Practitioner - Non-Primary Care Provider (PCP) ractitioner - Non-Primary Care Provider (PCP) smi Practitioner - Non-Primary Care Provider (PCP) ractitioner - Non-Primary Care Provider (PCP) smi Practitioner - Non-Primary Care Pro	Kannaditharayil Deepa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
smi Practitioner - Non-Primary Care Provider (PCP) Id Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Id V V V V V V V V V V V V V V V V V V V	Yuryev Andriy	Practitioner - Non-Primary Care Provider (PCP)										
nd Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) onke Opeyemi Practitioner - Non-Primary Care Provider (PCP) id Practitioner - Non-Primary Care Provider (PCP) id Practitioner - Non-Primary Care Provider (PCP) indice Rachelle Practitioner - Non-Primary Care Provider (PCP) ey A Practitioner - Non-Primary Care Provider (PCP)	Sulekha Resmi	Practitioner - Non-Primary Care Provider (PCP)										
onke Opeyemi Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Control of th	Kumar Anand	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
onke Opeyemi Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of th	Lee Susie	Practitioner - Non-Primary Care Provider (PCP)										
vid Practitioner - Non-Primary Care Provider (PCP) V<	Adeniji Aderonke Opeyemi	Practitioner - Non-Primary Care Provider (PCP)										
ey A Practitioner - Non-Primary Care Provider (PCP)	Altschul David	Practitioner - Non-Primary Care Provider (PCP)										
e Rachelle Practitioner - Non-Primary Care Provider (PCP)	Miller Ann L	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Chipman Candice Rachelle	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V	Mcgraw Corey A	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Lerner Michael Zui	Practitioner - Non-Primary Care Provider (PCP)										
	Mariuma Eric Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 510 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Twomey Stephanie F	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<	<	<
Jan Moskowitz	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		〈	〈	<	<
Lam Fung Yi	Practitioner - Non-Primary Care Provider (PCP)										
Avigdor Avi	Practitioner - Non-Primary Care Provider (PCP)	<		<	<	<	<	<	<		
Walzer Paula	Practitioner - Non-Primary Care Provider (PCP)										
Berger Jeremy Mr.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Veras Andrea	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Epstein Aviva	Practitioner - Non-Primary Care Provider (PCP)										
Falls Janice Md	Practitioner - Non-Primary Care Provider (PCP)										
Raichoudhury Ritesh Md	Practitioner - Non-Primary Care Provider (PCP)										
Choice Curtis	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<	<
Gropper Charles A Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Krumholtz Ira	Practitioner - Non-Primary Care Provider (PCP)										
Pisklakov Sergey Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Abdo Farid Fawzi Md	Practitioner - Non-Primary Care Provider (PCP)	<		~	<		<	<	<	<	<
Ali Akhtar Md	Practitioner - Non-Primary Care Provider (PCP)										
Campbell Andrew Dpm	Practitioner - Non-Primary Care Provider (PCP)	<		~	<		<	<	<	<	<
Odowd Mary A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Langiulli Alfonso Richard Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Cadoff Evan M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Lief Philip D Md	Practitioner - Non-Primary Care Provider (PCP)										
Bonet-Pagan Yara	Practitioner - Non-Primary Care Provider (PCP)										
Kaufman David Md	Practitioner - Non-Primary Care Provider (PCP)										
Basaranlar Susan	Practitioner - Non-Primary Care Provider (PCP)										
Sutton Nicole J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Magaril Julie M	Practitioner - Non-Primary Care Provider (PCP)										
Chess Jeremy Md	Practitioner - Non-Primary Care Provider (PCP)										
Wachs Jane Zimetbaum Md	Practitioner - Non-Primary Care Provider (PCP)										
Helft Joseph Md	Practitioner - Non-Primary Care Provider (PCP)										
Heiman Peter L Md	Practitioner - Non-Primary Care Provider (PCP)										
Dowling Dianne L	Practitioner - Non-Primary Care Provider (PCP)										



Page 511 of 763 **Run Date :** 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Wharton Ronald H Md
<	<	<	<	ζ.		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Frost David Md
										Practitioner - Non-Primary Care Provider (PCP)	Yang Muen
										Practitioner - Non-Primary Care Provider (PCP)	Dupont Macheline
										Practitioner - Non-Primary Care Provider (PCP)	Bakhru Rima Gopal
										Practitioner - Non-Primary Care Provider (PCP)	Patel Mihirkumar
										Practitioner - Non-Primary Care Provider (PCP)	Grullon Ana
										Practitioner - Non-Primary Care Provider (PCP)	Roe Matthew
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Santos Josue
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Kotay Anupama
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Spatz Dawn M
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Schwechter Evan Michael
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Diaz Estefania
								<	<	Practitioner - Non-Primary Care Provider (PCP)	Smith Tameka M
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Panayiotopoulos Aristotle
										Practitioner - Non-Primary Care Provider (PCP)	Dodi Amos
										Practitioner - Non-Primary Care Provider (PCP)	Tiu Timothy Kevin
										Practitioner - Non-Primary Care Provider (PCP)	Regina Angela
<	<	<	<	<	<	<	~	<	<	Practitioner - Non-Primary Care Provider (PCP)	Megan Machado
<	<	<	<	<	<	<	~	<	<	Practitioner - Non-Primary Care Provider (PCP)	Liff Jeremy
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Fare Yagninim
										Practitioner - Non-Primary Care Provider (PCP)	Amponsah Faustina
										Practitioner - Non-Primary Care Provider (PCP)	Armand Cynthia Dr.
										Practitioner - Non-Primary Care Provider (PCP)	Palmares Francine Dr.
										Practitioner - Non-Primary Care Provider (PCP)	Kim Kyung Ha Md
										Practitioner - Non-Primary Care Provider (PCP)	Dinerstein Ellen
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Lubin Sophia
										Practitioner - Non-Primary Care Provider (PCP)	Chokechanachaisakul Attasit
										Practitioner - Non-Primary Care Provider (PCP)	Channapatna-Suresh Sumanth
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Carolyn Andrews
										Practitioner - Non-Primary Care Provider (PCP)	Pass Lisa K Phd
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	




Page 512 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Procedor Name Procedor Name Procedor Collego(PCP) 2.1 2.		Participating in Projects	jects									
code Md Practitioner - Non-Primary Carle Provider (PCP) Image: Comparison of the Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Practitioner - Non-Primary Care Provider (PCP)	Prevor-Weis Meredith Brooke Md	Practitioner - Non-Primary Care Provider (PCP)										
Pacitioner - Non-Primary Care Provider (PCP)	Schuettenberg Susan	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Cane Provider (PCP)	Lucienne Georges	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
acon I Practitioner - Non-Primary Cane Provider (PCP) X <	Mcgovern Michael J Od	Practitioner - Non-Primary Care Provider (PCP)										
a X Practitioner - Non-Primary Care Provider (PCP) X	Pluskalowski Sharon I	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	ζ.	<	ζ.	<	ζ	ζ.	ζ.
ax x Practitioner - Non-Primary Care Provider (PCP) X <th< td=""><td>Cahill, Doreen</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Cahill, Doreen	Practitioner - Non-Primary Care Provider (PCP)	<	<								
MM Practitioner - Non-Primary Care Provider (PCP) V	Sharma Vandana X	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Dds Practitioner - Non-Primary Cane Provider (PCP) ✓ ✓ ✓ ✓ Md Practitioner - Non-Primary Cane Provider (PCP) ✓	Shulman Lisa H Md	Practitioner - Non-Primary Care Provider (PCP)										
Mid Practitioner - Non-Primary Care Provider (PCP) V	King Brett Jared Dds	Practitioner - Non-Primary Care Provider (PCP)										
Mallorca Md Practitioner - Non-Primary Care Provider (PCP) V	Kennedy Gary J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Idd Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Santos Roderick Mallorca Md	Practitioner - Non-Primary Care Provider (PCP)										
Ind	Reinus John F Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
anta Roy Mid Practitioner - Non-Primary Care Provider (PCP) X	Hirsh David M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
anta Roy Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Ellen Shatzkin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ab A Md Practitioner - Non-Primary Care Provider (PCP) Daniel Md Practitioner - Non-Primary Care Provider (PCP) Np Practitioner - Non-Primary Care Provider (PCP) J Practitioner - Non-Primary Care Provider (PCP) J Practitioner - Non-Primary Care Provider (PCP) J Practitioner - Non-Primary Care Provider (PCP) Mp Practitioner - Non-Primary Care Provider (PCP	Chowdhury Jayanta Roy Md	Practitioner - Non-Primary Care Provider (PCP)										
ah A Md Practitioner - Non-Primary Care Provider (PCP) 1 Daniel Md Practitioner - Non-Primary Care Provider (PCP) 1 Practitioner - Non-Primary Care Provider (PCP) 1 Practitioner - Non-Primary Care Provider (PCP) 1 Practitioner - Non-Primary Care Provider (PCP) 2 Practitioner - Non-Primary Care Provider (PCP) 3 Practitioner - Non-Primary Care Provider (PCP) 4 Practitioner - Non-Primary Care Provider (PCP) 5 Practitioner - Non-Primary	Collins Kari	Practitioner - Non-Primary Care Provider (PCP)										
Name Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Simmons Deborah A Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Np Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of t	Boniuk Jonathan Daniel Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Dractitioner - Non-Primary Care Provider (PCP) Dractitioner - Non-Primary Care Provider (PCP) Dractitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Salima Dractitioner - Non-Primary Care Provider (PCP) Dractitioner - Non-Pri	Baker Margaret Np	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Practitioner - Non-Primary Care Provider (PCP) nn Practitioner - Non-Primary Care Provider (PCP) nn Practitioner - Non-Primary Care Provider (PCP) dH Practitioner - Non-Primary Care Provider (PCP) - Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) -	Janis Marc C Md	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Practitioner - Non-Primary Care Provider (PCP) In Practi	Fang Yanan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Williams Martha	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Pope John Burton	Practitioner - Non-Primary Care Provider (PCP)										
layley Beth Practitioner - Non-Primary Care Provider (PCP) a Practitioner - Non-Primary Care Provider (PCP) a Practitioner - Non-Primary Care Provider (PCP) y y	Simelton Bernard H	Practitioner - Non-Primary Care Provider (PCP)										
layley Beth Practitioner - Non-Primary Care Provider (PCP) a Practitioner - Non-Primary Care Provider (PCP) a Practitioner - Non-Primary Care Provider (PCP) I Fatima Practitioner - Non-Primary Care Provider (PCP)	Bloom Rachel	Practitioner - Non-Primary Care Provider (PCP)										
a Practitioner - Non-Primary Care Provider (PCP)	Gershengorn Hayley Beth	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Fatima Practitioner - Non-Primary Care Provider (PCP)	Yeboah Patricia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Fatima Practitioner - Non-Primary Care Provider (PCP) V	Morais Joshua	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Nayeem Sarah Fatima	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Cheuck Lanna	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	Vanel Ramona	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 513 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Mccoy Katrina Lee	Practitioner - Non-Primary Care Provider (PCP)										
Ray Laurie	Practitioner - Non-Primary Care Provider (PCP)										
Mesrie Jennifer	Practitioner - Non-Primary Care Provider (PCP)										
Buresch Arin Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Tischenkel Bryan	Practitioner - Non-Primary Care Provider (PCP)										
Kimmelblatt Justin E	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	ζ.	<	<	<	<
Bellistri John-Paul	Practitioner - Non-Primary Care Provider (PCP)										
Mascetti Elaina	Practitioner - Non-Primary Care Provider (PCP)										
Kleinert Kelly J	Practitioner - Non-Primary Care Provider (PCP)										
Joan Henry-Garraway	Practitioner - Non-Primary Care Provider (PCP)										
Hossain Mohammad Imtiaz	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Kira Glastein, Lmhc	Practitioner - Non-Primary Care Provider (PCP)										
Raghukultilak Bharath	Practitioner - Non-Primary Care Provider (PCP)										
Stoever Stephen	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Henry Kathryn Anna	Practitioner - Non-Primary Care Provider (PCP)										
Kapur Avnit	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Quartey Tricia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Stephens Daniel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lauren Drepanis	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Stern Stuart M Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Caldemeyer Kar	Practitioner - Non-Primary Care Provider (PCP)										
Daily Johanna	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Walker-Seymore Julienne A	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Ahn Jae Kyung Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Aharon Raphael Md	Practitioner - Non-Primary Care Provider (PCP)										
Billinghurst Susan J	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Leeds Melvin Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Ceesay Lamin S	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
North Amanda Carlson	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	<	<	<	<	<
Joanne Singh	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Gruber Peter J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 514 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

2.aii 2.biii 2.biii 2.biii 2.biii 3.bii 3.cii 3.dii 3.cii 3.dii 3.cii		Participating in Projects	cts									_
Practitioner - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Pacititions - Non-Primary Cane Provider (PCP)	Schneider Matthew R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Freatilitioner - Non-Primary Care Provider (PCP)	Jodi Eisen	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	ζ.	<	ζ.	<	<	<	<	<
Field Practitioner - Non-Primary Case Provider (PCP)	Haut Sheryl Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	〈	〈	<	ζ.	<	<	<	<	<
FMM	Pan Debra H Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	ζ.	<	ζ.	<	<	<	<	<
Sex Mid	Rivera Ruby E F Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	ζ.	<	<	<	<	<
FMMd	Romano Jacques Md	Practitioner - Non-Primary Care Provider (PCP)										
st Louis Dpm Practitioner - Non-Primary Care Provider (PCP) st Louis Dpm Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) a Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) a Practitioner - Non-Primary Care Provider (PCP) E Practitioner - Non-Primary Care Provider (PCP) E Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) E Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Azin Mdl Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Azin Mdl Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Azin Mdl Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Azin Mdl Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Azin Mdl Practitioner - Non-Primary Care Prov	Wainapel Stanley F Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	〈	〈	<	ζ.	<	<	<	<	<
St.Louis Dpm	Kaplan Alexander V Md	Practitioner - Non-Primary Care Provider (PCP)										
Pactitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V	Isaacson Ernest Louis Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V<	Gangar Mona	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Hall Adam R	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Jen-Ting Chen	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Geha Rula	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V	Attoti Chandana	Practitioner - Non-Primary Care Provider (PCP)										
ry Mid Practitioner - Non-Primary Care Provider (PCP) C <	Yang Charles	Practitioner - Non-Primary Care Provider (PCP)										
Lmsw Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Emactitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) In Mid Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) In Mid Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) In Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) In Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) In Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) In Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) In Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) In Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) In Practition	Lisenenkov Dmitry Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Yolette Loiseau, Lmsw	Practitioner - Non-Primary Care Provider (PCP)										
Eist Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care P	Low Erika	Practitioner - Non-Primary Care Provider (PCP)										
zin Md Practitioner - Non-Primary Care Provider (PCP) V <	Glover Michele E	Practitioner - Non-Primary Care Provider (PCP)										
zin Md Practitioner - Non-Primary Care Provider (PCP) V <	Diana Grinberg	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
zin Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Pri	Bhargava Amit	Practitioner - Non-Primary Care Provider (PCP)	<		~	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X <t< td=""><td>Zisman Parvin Azin Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Zisman Parvin Azin Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V<	Ramos Harry	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V	Luke Sponholz	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
h Practitioner - Non-Primary Care Provider (PCP)	Jonathan Garcia	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Roman Markh	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care	Gervits Maria	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Cheng Linda</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Cheng Linda	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Fay Marina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Dym Robert	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<	<	<
	St Felix Wendy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



DSRIP Implementation Plan Project

Page 515 of 763 Run Date: 12/28/2018

SBH Health System (PPS ID:36)

Provider Name Provider Name Provider Entaggery 2a.i 2a.ii		Participating in Projects	jects									
In an in Proceitioner - Non-Primary Care Provider (PCP) Proceitioner - Non-Pr	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Practitioner - Non-Primary Care Provider (PCP)	Makkiya Mohammed Awni	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Adams Eris	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Case Provider (PCP)	Rodriguez Idelka	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	〈	<	<	<
Pacitioner - Non-Primary Case Provider (PCP)	Edwards Hilda	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Emmanuel Shaina Miss	Practitioner - Non-Primary Care Provider (PCP)										
flashekar Pacitioner - Non-Primary Care Provider (PCP) Column 1 Column 2 Column 2 </td <td>Oh Kyung Taek</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td>	Oh Kyung Taek	Practitioner - Non-Primary Care Provider (PCP)										
Pacititioner - Non-Primary Care Provider (PCP)	Yadatore Aparna Chandrashekar	Practitioner - Non-Primary Care Provider (PCP)										
Join Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider (PCP)	Park Sharon J	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V<	Zavala-Salas Walter Xavier	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Seo Yun-Jeong	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Peart Jennifer Patricia	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP)<	Chang Alice Wei	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Levy Sharice Delcia	Practitioner - Non-Primary Care Provider (PCP)	<		<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) V<	Buell Margaret Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Continuous of the continuo	Hotchkiss Laura	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Hsu Daphne T Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Raff Joshua	Practitioner - Non-Primary Care Provider (PCP)										
Id Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP)	Ohson Aspan Singh Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Nicell Donald Thomas Md	Practitioner - Non-Primary Care Provider (PCP)										
re Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Prim	Durkin Peter D	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Slamovits Thomas Lazare Md	Practitioner - Non-Primary Care Provider (PCP)										
Opm Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V	Cheng Haiying	Practitioner - Non-Primary Care Provider (PCP)										
pm Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Moussapour, Lori</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Moussapour, Lori	Practitioner - Non-Primary Care Provider (PCP)										
pm Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V	Smuckler Daniel J	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V V V V V Ind Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Ind Practitioner - Non-Primary Care Provider (PCP) V <td>Abrahams Hal Andrew Dpm</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td>	Abrahams Hal Andrew Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Id Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Ima	Markowitz Morri E Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Od Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the pract	Billett Henny Heisler Md	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) V <	Chin Shue Veronica E Od	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mark Dpm Practitioner - Non-Primary Care Provider (PCP) V	Al-Salem Salim S Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Guberman Ronald Mark Dpm	Practitioner - Non-Primary Care Provider (PCP)										
	Kanevsky Julie Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 516 of 763 **Run Date:** 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	i.d.£	3.c.i	3.d.ii	4.a.iii	4.c.ii
Jacobs Michelle	Practitioner - Non-Primary Care Provider (PCP)										
Karanfilian Richard G Md	Practitioner - Non-Primary Care Provider (PCP)										
Laurie Behar	Practitioner - Non-Primary Care Provider (PCP)										
Nissinoff Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)										
Kartseva Tatiana Borisovna Ph	Practitioner - Non-Primary Care Provider (PCP)										
Esmaeili Azadeh	Practitioner - Non-Primary Care Provider (PCP)										
Jaswani Vijay	Practitioner - Non-Primary Care Provider (PCP)										
Park Connie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<	<
Wang Yanhua	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<	<
Nicole Greco	Practitioner - Non-Primary Care Provider (PCP)										
Grace Odiase	Practitioner - Non-Primary Care Provider (PCP)										
Aderemi P. Adebayo	Practitioner - Non-Primary Care Provider (PCP)										
Carullo Veronica Patricia Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Bazaz Shafiq A Md	Practitioner - Non-Primary Care Provider (PCP)	~		<	<		<	<	<	<	<
Oladokun Opeoluwa	Practitioner - Non-Primary Care Provider (PCP)										
Lee Chang Alfredo	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Patel Sejal	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Ames, Anne	Practitioner - Non-Primary Care Provider (PCP)										
Rayannavar Arpana	Practitioner - Non-Primary Care Provider (PCP)	~		<	<		<	<	<	<	<
Jun Joonsuk	Practitioner - Non-Primary Care Provider (PCP)										
King Jennifer	Practitioner - Non-Primary Care Provider (PCP)										
Rand Stephanie	Practitioner - Non-Primary Care Provider (PCP)										
Herrera Mariela Del Carmen	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Rodriguez Ariella	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<		<		<	
Umylny Pauline L	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Mansour Mayce	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Rosner Zachary Conway	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Pharlin Noel	Practitioner - Non-Primary Care Provider (PCP)										
Garcia Angelica	Practitioner - Non-Primary Care Provider (PCP)										
Popescu Benjamin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Vasquez, Damaris	Practitioner - Non-Primary Care Provider (PCP)										



Page 517 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Canagory 2al 2al 2al 2al 2al 2al 2al 2al 4al		Participating in Projects	ojects									
Braditioner - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Jain B Phid Phasitioner - Non-Primary Case Provider (PCP) C	Gillespie William	Practitioner - Non-Primary Care Provider (PCP)										
Bar B PHd Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Contr	Trauzzi Stephen Md	Practitioner - Non-Primary Care Provider (PCP)										
Paraetitioner - Non-Primary Care Provider (PCP) I/V I/V </td <td>Mccollom Alan B Phd</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td>	Mccollom Alan B Phd	Practitioner - Non-Primary Care Provider (PCP)										
Pacisitioner Non-Primary Care Provider (PCP) V	Parkey Joe	Practitioner - Non-Primary Care Provider (PCP)										
Autoba V Md	Nnaemeka Peter Ejor Md	Practitioner - Non-Primary Care Provider (PCP)										
Pactitioner - Non-Primary Care Provider (PCP)	Nunes Filho Joao V Md	Practitioner - Non-Primary Care Provider (PCP)	<						〈	<	ζ.	<
Idea Practitioner - Non-Primary Case Provider (PCP) Idea I	Bondoc Eduardo Canlas Md	Practitioner - Non-Primary Care Provider (PCP)										
Into B Md Practitioner - Non-Primary Care Provider (PCP) V	Thau Andrea	Practitioner - Non-Primary Care Provider (PCP)										
thb BMd Practitioner - Non-Primary Care Provider (PCP) V	Keltz Theodore N Md	Practitioner - Non-Primary Care Provider (PCP)										
sist Practitioner - Non-Primary Care Provider (PCP) V <th< td=""><td>Kaminer Ruth B Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Kaminer Ruth B Md	Practitioner - Non-Primary Care Provider (PCP)										
sell Practitioner - Non-Primary Care Provider (PCP) X <th< td=""><td>Rozental Tatyana Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Rozental Tatyana Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
ius Daniel Md Practitioner - Non-Primary Care Provider (PCP) V	Nunez Araceli	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
M Phd Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Roger Ignatius Daniel Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Roger Ignatius Daniel Md	Practitioner - Non-Primary Care Provider (PCP)										
dM Phd Practitioner - Non-Primary Care Provider (PCP) V <	Rego Simon	Practitioner - Non-Primary Care Provider (PCP)										
lerick J Mid Practitioner - Non-Primary Care Provider (PCP) W	Masur David M Phd	Practitioner - Non-Primary Care Provider (PCP)										
er Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of t	Kaskel Frederick J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
sna Mid Practitioner - Non-Primary Care Provider (PCP) S	Dittmar Peter	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
ger Md Practitioner - Non-Primary Care Provider (PCP) Image (PCP)	Goffman Dena Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Jose Lopez	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Duvivier Roger Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Katkovskaya Irina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) T Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V	Vitti Michael Joseph Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) T Practitioner - Non-Primary Care Provider (PCP)	Robert Sammartano	Practitioner - Non-Primary Care Provider (PCP)										
Lawrence T Practitioner - Non-Primary Care Provider (PCP) Lawrence T Practitioner - Non-Primary Care Provider (PCP) Lawrence T Practitioner - Non-Primary Care Provider (PCP) Lawrence T Lawrence	Goldstein Andrew L Md	Practitioner - Non-Primary Care Provider (PCP)										
Ingenity Practitioner - Non-Primary Care Provider (PCP) Image: Control of the contr	Chiaramonte Lawrence T	Practitioner - Non-Primary Care Provider (PCP)										
ung B Practitioner - Non-Primary Care Provider (PCP)	Balagula Yevgeniy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Lee Moonyoung B	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
ne Practitioner - Non-Primary Care Provider (PCP) V <	Johns Tanya	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Hung Christine	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
	Sadoughi Ali	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
	Carl Ankrah	Practitioner - Non-Primary Care Provider (PCP)										



Page 518 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ojects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Henry Andrea	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Seplowe Rosemary	Practitioner - Non-Primary Care Provider (PCP)										
Gruson Konrad	Practitioner - Non-Primary Care Provider (PCP)	<	<	〈	<	<	<	<	〈	<	<
Burns Judah Gershon	Practitioner - Non-Primary Care Provider (PCP)										
Ahmed Imran M Dds	Practitioner - Non-Primary Care Provider (PCP)										
Yee Michael	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	〈	<
Denis Reginald Jacques Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Seham Jenny Phd	Practitioner - Non-Primary Care Provider (PCP)										
Stephanie Williams	Practitioner - Non-Primary Care Provider (PCP)										
Geatrakas Christina Sharon	Practitioner - Non-Primary Care Provider (PCP)	ζ.		ζ.	ζ.		<	<	ζ	ζ	<
Huang Renee	Practitioner - Non-Primary Care Provider (PCP)										
Samuels Rachel L	Practitioner - Non-Primary Care Provider (PCP)										
Clarenbach Jacob Johannes	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Jacobs Louis William Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Balcacer Dulce	Practitioner - Non-Primary Care Provider (PCP)										
Reischer Rebecca	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Crystal Frazier	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Aryee Augustus	Practitioner - Non-Primary Care Provider (PCP)										
Hanson Alyson C	Practitioner - Non-Primary Care Provider (PCP)										
Trivedi Heather Md	Practitioner - Non-Primary Care Provider (PCP)										
Lau Tsang	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Sabrina Petrillo	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Doshi Tina Vinay	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Tushaj Mara R	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Tara Jose	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Magee Shane Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mallios Jenelle L	Practitioner - Non-Primary Care Provider (PCP)										
Nolan Ann	Practitioner - Non-Primary Care Provider (PCP)										
Salfarlie-Williams Celia	Practitioner - Non-Primary Care Provider (PCP)										
Belgrave Kent	Practitioner - Non-Primary Care Provider (PCP)										
Koo Benjamin	Practitioner - Non-Primary Care Provider (PCP)										



Page 519 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

		Jecis									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii 4	4.a.iii 4	4.c.ii
Kim Elly Jinok	Practitioner - Non-Primary Care Provider (PCP)										
Lombardo Amanda	Practitioner - Non-Primary Care Provider (PCP)										
Childs Akosua Abrafi	Practitioner - Non-Primary Care Provider (PCP)										
Judge Nancy Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Rosenberg Dara	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Gonzalez Angela E Md	Practitioner - Non-Primary Care Provider (PCP)										
Berg Debra	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Davae Ketan C Md	Practitioner - Non-Primary Care Provider (PCP)										
Smith Clive Nicholas	Practitioner - Non-Primary Care Provider (PCP)										
Amilo George Robert Chuka Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Shapiro Kenneth Md	Practitioner - Non-Primary Care Provider (PCP)										
Latuga Mariam Susan Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Gitlevich Tatyana R Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Weigle Mark Raymond Md	Practitioner - Non-Primary Care Provider (PCP)										
Mamamtavrishvili Maia	Practitioner - Non-Primary Care Provider (PCP)										
Maw Kyee Tint Md	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Rhim Changsoo	Practitioner - Non-Primary Care Provider (PCP)										
Chepuru Yadagiri Md	Practitioner - Non-Primary Care Provider (PCP)										
Brockner-Brower Nora	Practitioner - Non-Primary Care Provider (PCP)										
Caneva Elishka	Practitioner - Non-Primary Care Provider (PCP)										
Eisen Lewis Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Kim Sun Jin Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Leyvi Galina Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Hanley Ann Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)										
Wolkoff Allan W Md	Practitioner - Non-Primary Care Provider (PCP)										
Pena Omar Aradipson Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Foreman Hyacinthe Monica T Md	Practitioner - Non-Primary Care Provider (PCP)										
Chechik Daniel Md	Practitioner - Non-Primary Care Provider (PCP)										
Weinberg Gerard Md	Practitioner - Non-Primary Care Provider (PCP)										
Troneci Lizica C Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Lasala Patrick A Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 520 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Gilbert Richard Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Ryan Turner Md	Practitioner - Non-Primary Care Provider (PCP)										
Shih Anthony Thomas Shiuh-Tsong	Practitioner - Non-Primary Care Provider (PCP)										
Kuriakose Soni	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Espinal Jose	Practitioner - Non-Primary Care Provider (PCP)										
Walter-Goodman Sandra	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	ζ.	<	<	<	<
Scott David John	Practitioner - Non-Primary Care Provider (PCP)										
Gutheit Karen	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Medina Emma	Practitioner - Non-Primary Care Provider (PCP)										
Weisbard James Joseph	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
Levy Adam Scott Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Dyer John Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lee Alice Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Haramati Nogah Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Andrea Powell	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Teresa Simon	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Pullockaran Janet	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Battini Ramakrishn	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Anighoro Gloria	Practitioner - Non-Primary Care Provider (PCP)										
Rufino Marilina	Practitioner - Non-Primary Care Provider (PCP)										
Daniel David R	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Gennarelli Louis B Md Pc	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Sullivan Alexandra	Practitioner - Non-Primary Care Provider (PCP)										
Figueiredo Lisa	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Casillas Maritza	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mahgerefteh Joseph	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Bamshad Hamid	Practitioner - Non-Primary Care Provider (PCP)										
Shah Payal K	Practitioner - Non-Primary Care Provider (PCP)										
Stephanie Samuels	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Figueiredo Catarina Marisa	Practitioner - Non-Primary Care Provider (PCP)	ζ.		<	<		<	<	<	<	<
Bursian Enrique Rafael	Practitioner - Non-Primary Care Provider (PCP)										_



Page 521 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Purice Daniela Elena	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Powell Kimone	Practitioner - Non-Primary Care Provider (PCP)										
Lieberman David	Practitioner - Non-Primary Care Provider (PCP)										
Dennis Liu	Practitioner - Non-Primary Care Provider (PCP)	<	<	〈	<	<	<	<	<	<	<
Verges Caroline Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Charlop Rebecca Rose	Practitioner - Non-Primary Care Provider (PCP)										
Nair Revathi Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Luongo Tory	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Sangani Nicole Paresh	Practitioner - Non-Primary Care Provider (PCP)										
Shofhew Rachel Lara	Practitioner - Non-Primary Care Provider (PCP)										
Nottingham Dontai	Practitioner - Non-Primary Care Provider (PCP)										
Gumaste Vivek Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Balakumar Mala	Practitioner - Non-Primary Care Provider (PCP)										
Di Lullo Joseph Matthew Md	Practitioner - Non-Primary Care Provider (PCP)										
Van Roekens Craig N Md	Practitioner - Non-Primary Care Provider (PCP)										
Ofori-Amanfo George Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Elaine William Paulin	Practitioner - Non-Primary Care Provider (PCP)										
Roth Aaron Edward Md	Practitioner - Non-Primary Care Provider (PCP)										
Adamczyk Diane	Practitioner - Non-Primary Care Provider (PCP)										
Schorr-Lesnick Beth Md	Practitioner - Non-Primary Care Provider (PCP)										
Dilorenzo James C Md	Practitioner - Non-Primary Care Provider (PCP)										
Ramchandani Neesha Np	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Montecalvo Raymond Michael Md	Practitioner - Non-Primary Care Provider (PCP)										
Morrison Scott I Od	Practitioner - Non-Primary Care Provider (PCP)										
Schofield Barbara S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Dickson Darlene	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Holstein Stanley B Pc Md	Practitioner - Non-Primary Care Provider (PCP)										
Doraiswamy Kalpana	Practitioner - Non-Primary Care Provider (PCP)										
Rothman Seymour J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Weiss Andrea Md	Practitioner - Non-Primary Care Provider (PCP)										
Dalland Linda Jean	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	<	<	<	<	<



Page 522 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Suskin Barrie
<	<	<	<	<	<	<	<	<	~	Practitioner - Non-Primary Care Provider (PCP)	Patel Nihal
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Ito Ryosuke
										Practitioner - Non-Primary Care Provider (PCP)	Jessica Paul
										Practitioner - Non-Primary Care Provider (PCP)	Germain Wil Edvard
										Practitioner - Non-Primary Care Provider (PCP)	Cooperman Dustin
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Schwartz Michelle Miss
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Umali Ismael Lualhati
										Practitioner - Non-Primary Care Provider (PCP)	Terricia Bascombe
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Gaytri Patel
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Pimentel Veronica
<	<	<	<		<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Rosendo Sandra
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Toscano Fiore Vincent
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Scott Eirwen Murray
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Sanchez John Paul
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Sadie Johnson
										Practitioner - Non-Primary Care Provider (PCP)	Dekhtyar Yuliya
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Garg Karan
										Practitioner - Non-Primary Care Provider (PCP)	Ahmed Kameria Omer
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Rose Sylvestre
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Moran-Atkin Erin
<	<	<	<	<	<	<	<	<	~	Practitioner - Non-Primary Care Provider (PCP)	Krishnan Raj
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Murthy Sandhya
										Practitioner - Non-Primary Care Provider (PCP)	Gopal Sireen Murari Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Brook Allan L Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Kuokkanen Satu Maarit Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Schreiber Klaus
										Practitioner - Non-Primary Care Provider (PCP)	Chervenak Judi Lee Md
										Practitioner - Non-Primary Care Provider (PCP)	Martyniak James
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Vick Angela Kaye Md
										Practitioner - Non-Primary Care Provider (PCP)	Deforest Pamela Michelle Md
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 523 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Procider Name Procider Cotago(PCP)		Participating in Projects	jects									
Practitioner - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Practitioner - Non-Primary Care Provider (PCP)	Frimer Marina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Preactitioner - Non-Primary Cane Provider (PCP) Image: Cane Provider (Rehmani Razia	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Meng Fangyin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Case Provider (PCP)	Tapia Lixandra	Practitioner - Non-Primary Care Provider (PCP)										
www. Practitioner - Non-Primary Care Provider (PCP) Anael Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) www. Practitioner - Non-Primary Care Provider (PCP) www. Practitioner - Non-Primary Care Provider (PCP) www. Practitioner - Non-Primary Care Provider (PCP) d Practitioner - Non-Primary Care Provider (PCP) MMd Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Prima	Chuzmir Karen	Practitioner - Non-Primary Care Provider (PCP)										
hasel Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Herman Dara Yomtov</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Herman Dara Yomtov	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Kapinos Steven Michael	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<	ζ.	<
mothly Practitioner - Non-Primary Care Provider (PCP) V <	Smith, Maia	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Vaughn Matthew Timothy	Practitioner - Non-Primary Care Provider (PCP)										
blatthew Md Practitioner - Non-Primary Care Provider (PCP) V	Wilson Caroline Ms.	Practitioner - Non-Primary Care Provider (PCP)										
DMM Practitioner - Non-Primary Care Provider (PCP) ✓ <th< td=""><td>Eizholz Bryan Matthew Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Eizholz Bryan Matthew Md	Practitioner - Non-Primary Care Provider (PCP)										
Vabilia Practitioner - Non-Primary Care Provider (PCP) V	Liburd Jennifer D Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V	Al-Barghouthy Nabila	Practitioner - Non-Primary Care Provider (PCP)										
Mind	Naik Sanjay	Practitioner - Non-Primary Care Provider (PCP)										
MMMd Practitioner - Non-Primary Care Provider (PCP) V <th< td=""><td>Smina Mihai Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td></td><td>~</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Smina Mihai Md	Practitioner - Non-Primary Care Provider (PCP)	<		~	<		<	<	<	<	<
ental Pillc Practitioner - Non-Primary Care Provider (PCP) V	Gevirtz Clifford M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
ss LMd Practitioner - Non-Primary Care Provider (PCP) State of the control of the co	Bright Smiles Dental Pllc	Practitioner - Non-Primary Care Provider (PCP)										
w K Md Practitioner - Non-Primary Care Provider (PCP) Cony J Md Practitioner - Non-Primary Care Provider (PCP) Cony J Md Practitioner - Non-Primary Care Provider (PCP) Cony J Md Cony J Md Cony J Md Practitioner - Non-Primary Care Provider (PCP) Cony J Md	Fishman Charles L Md	Practitioner - Non-Primary Care Provider (PCP)										
Nony J Md Practitioner - Non-Primary Care Provider (PCP) V	Kwiatek Matthew K Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) LMd Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Pr	Terraciano Anthony J Md	Practitioner - Non-Primary Care Provider (PCP)										
thia Pa Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) <t< td=""><td>Channa Prabjot Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Channa Prabjot Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
uthia Pa Practitioner - Non-Primary Care Provider (PCP) pa Practitioner - Non-Primary Care Provider (PCP) ne Practitioner - Non-Primary Care Provider (PCP) LMd Practitioner - Non-Primary Care Provider (PCP) LMd Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Sirre Practitioner - Non-Primary Care Provider (PCP)	Tannen Barry	Practitioner - Non-Primary Care Provider (PCP)										
pa Practitioner - Non-Primary Care Provider (PCP) le Practitioner - Non-Primary Care Provider (PCP) LMd Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP)	Desravines Cynthia Pa	Practitioner - Non-Primary Care Provider (PCP)										
De Practitioner - Non-Primary Care Provider (PCP) L Md Practitioner - Non-Primary Care Provider (PCP) Syrre Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP)	Davis Odette Rpa	Practitioner - Non-Primary Care Provider (PCP)										
L Md Practitioner - Non-Primary Care Provider (PCP) IV <	Sherman Jerome	Practitioner - Non-Primary Care Provider (PCP)										
LMd Practitioner - Non-Primary Care Provider (PCP) V <	Krug Laura M	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V V V V V Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V	Goldman David L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) V <	Henri Gerno Pierre	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Welles Timothy	Practitioner - Non-Primary Care Provider (PCP)	<	<								
	Moses Melanie Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	Lipton, Noah	Practitioner - Non-Primary Care Provider (PCP)										



Page 524 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Mann Ranon E Md Palmer Shani K Koleilat Issam Fridman Dmitry Flynn Noreen C Mends Francine Ivy	Provider Category Practitioner - Non-Primary Care Provider (PCP) 2.a.i	Z.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Mann Ranon E Md Palmer Shani K Koleilat Issam Fridman Dmitry Flynn Noreen C Mends Francine Ivy	Practitioner - Non-Primary Care Provider (PCP)	I	<								
Palmer Shani K Koleilat Issam Fridman Dmitry Flynn Noreen C Mends Francine lvy	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Koleilat Issam Fridman Dmitry Flynn Noreen C Mends Francine Ivy	Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	<	<								
Fridman Dmitry Flynn Noreen C Mends Francine Ivy	Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	<	<								
Flynn Noreen C Mends Francine Ivy	Practitioner - Non-Primary Care Provider (PCP)			<	ζ.	<	<	<	<	<	<
Mends Francine Ivy											
	Practitioner - Non-Primary Care Provider (PCP)										
West Monique	Practitioner - Non-Primary Care Provider (PCP)										
Maleska Kerry	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Joseph Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
Goyal Ajay	Practitioner - Non-Primary Care Provider (PCP)										
Duran-Kim Meral	Practitioner - Non-Primary Care Provider (PCP)										
Stremmel Nancy	Practitioner - Non-Primary Care Provider (PCP)										
Ward Elizabeth Roberta	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Sherwood Omar	Practitioner - Non-Primary Care Provider (PCP)										
Dhar Nidhi	Practitioner - Non-Primary Care Provider (PCP)										
Mariya Kobi	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Acolitse Kossi Amegavi	Practitioner - Non-Primary Care Provider (PCP)										
Dunbar Julia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Chee Benjamin Anted	Practitioner - Non-Primary Care Provider (PCP)										
Lifschitz Deborah Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Miliano Barbara	Practitioner - Non-Primary Care Provider (PCP)										
Yaacoub Ayman Mr.	Practitioner - Non-Primary Care Provider (PCP)										
Morris Blair	Practitioner - Non-Primary Care Provider (PCP)										
Columbus-Jang Michele Dorthy-Naseem	Practitioner - Non-Primary Care Provider (PCP)										
Ajabor Cordelia Nkem	Practitioner - Non-Primary Care Provider (PCP)										
Yosef Franklin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Quinones Zinacay	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Santiago, Luz	Practitioner - Non-Primary Care Provider (PCP)										
Gaughan Gerald F Md	Practitioner - Non-Primary Care Provider (PCP)										
Tartell Michael G Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Bender Melissa	Practitioner - Non-Primary Care Provider (PCP)										



Page 525 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name			:	:							
FIOVINGI INGILIG	Provider Category	2.a.i	z.a.III	2.b.III	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Brown Charles Calvin Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Green Leacroft Fitz-Henley Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Gulati Sandeep	Practitioner - Non-Primary Care Provider (PCP)										
Weitzner Ari Leonard Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
Nikkah Abdol Hamid Md	Practitioner - Non-Primary Care Provider (PCP)										
Akbar Nadeem	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	ζ.	<	<	<
Boyer Ann Mulford Md	Practitioner - Non-Primary Care Provider (PCP)										
Salazar Claudia	Practitioner - Non-Primary Care Provider (PCP)										
Reinglass Aimee	Practitioner - Non-Primary Care Provider (PCP)										
Zevon Doris Yvette	Practitioner - Non-Primary Care Provider (PCP)										
Marcus Paula Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Han Cathy	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Schreuder Patricia	Practitioner - Non-Primary Care Provider (PCP)										
Suecoff Stacey A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<	<	<
Moline Clelia Elisabeth Md	Practitioner - Non-Primary Care Provider (PCP)										
Haft David A Pc Md	Practitioner - Non-Primary Care Provider (PCP)										
Pedro Pablo Maria Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	~	<	<	<	<	<	<
Genser Larry Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Siddiqui Zehra	Practitioner - Non-Primary Care Provider (PCP)										
Brown-Gaskin Chermayne	Practitioner - Non-Primary Care Provider (PCP)										
Theodore E Patsis Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<	<	<
Kirk Jeffrey	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Pieroni Sabrina	Practitioner - Non-Primary Care Provider (PCP)										
Tod Mathew Haller	Practitioner - Non-Primary Care Provider (PCP)										
Williams Estela Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Ford Elizabeth Anne	Practitioner - Non-Primary Care Provider (PCP)										
Colclough Charles	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Manavalan Anjali Devassy	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Harris Matthew	Practitioner - Non-Primary Care Provider (PCP)	ζ.		<	<		<	<	<	<	<
Lessne Adam	Practitioner - Non-Primary Care Provider (PCP)										
Alexis-Edmond Mitz-Ann	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<



Page 526 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	raincipaniig iii riojecis	Jecus									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Fiona Chin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Marquez Manuel	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Maxwell James E	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<		<	
Uduwana Shanika Ranmali	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Kaur Gurmeet	Practitioner - Non-Primary Care Provider (PCP)	<		<	<	<	<	<	<		
Delgado Javier	Practitioner - Non-Primary Care Provider (PCP)										
Zampolin Richard	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Hidalgo Idaly	Practitioner - Non-Primary Care Provider (PCP)										
De Leon Miriam	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Zigman Arlene	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Birnbaum Ira Joshua	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
Clement Mireille	Practitioner - Non-Primary Care Provider (PCP)										
Broderick Nathalia Cristina	Practitioner - Non-Primary Care Provider (PCP)										
George Ameeka Nerissa	Practitioner - Non-Primary Care Provider (PCP)										
Niakan Nahal	Practitioner - Non-Primary Care Provider (PCP)										
Hirschhorn Evan Michael	Practitioner - Non-Primary Care Provider (PCP)										
Hong Simon	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Owens Jamie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Brody Geraldmd	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Petersen Bert M Jr Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Sconzo Denis Thomas	Practitioner - Non-Primary Care Provider (PCP)										
Hanjan Tara Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Hershman Jack I Md	Practitioner - Non-Primary Care Provider (PCP)										
Devine Patricia A Md	Practitioner - Non-Primary Care Provider (PCP)										
Chu Paul Kwok-Ming Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Paul Marc Md	Practitioner - Non-Primary Care Provider (PCP)										
Perera Thomas B Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Hailu Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Gabelman Gary Steven Md	Practitioner - Non-Primary Care Provider (PCP)										
Dennis Jay Chia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Cohen Joel Stuart	Practitioner - Non-Primary Care Provider (PCP)										



Page 527 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Consequency 2.1 2.11		Participating in Projects	cts									
m	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
m m Pacitioner - Non-Primary Care Provider (PCP) Pacitioner - Non-P	Medy, Idomenee	Practitioner - Non-Primary Care Provider (PCP)	<	<								
No MM Practitioner - Nun-Primary Care Provider (PCP) Image: Care Provider (PCP)	Ravikumar Sundaram	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Pilowsky Daniel Jaime Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Clare Provider (PCP)	Izzo Albert John Md	Practitioner - Non-Primary Care Provider (PCP)	~	ζ.	<	<	ζ.	<	<	<	<	<
Add Practitioner - Non-Primary Care Provider (PCP) Add Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Add Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Pr	Garcia Isabel Dds	Practitioner - Non-Primary Care Provider (PCP)										
Pactitioner - Non-Primary Care Provider (PCP)	Haigentz Missak Jr Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Case Provider (PCP) V V V V V V V V V	Aubourg Ariane Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V<	Elsinger Elisabeth	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X X X X X X X X X	Neugarten Joel	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X X X X X X X X X	Gross Jay Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	~	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Chen Yuxi Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Nichele Md Practitioner - Non-Primary Care Provider (PCP) Care Provider (PCP) Add Practitioner - Non-Primary Care Provider (PCP) A A A A A A A A A A A A A A A A A A A	Katz Barrett J Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	~	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Heidi Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Pr	Achkar Jacqueline Michele Md	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) Heidi Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Pr	Harris Akwele Lpn	Practitioner - Non-Primary Care Provider (PCP)										
Add Practitioner - Non-Primary Care Provider (PCP) V<	Balchan Brooke	Practitioner - Non-Primary Care Provider (PCP)										
Interestitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PC	Tiu Aurora Tompar Md	Practitioner - Non-Primary Care Provider (PCP)										
Indicitioner - Non-Primary Care Provider (PCP) Image: Care Provider (P	Baxley Brian Mr.	Practitioner - Non-Primary Care Provider (PCP)	~	<	~	<	<	<	<	<	<	<
Ind Practitioner - Non-Primary Care Provider (PCP) Image: Care Provided (PCP) Im	Keliddari Farhad	Practitioner - Non-Primary Care Provider (PCP)										
Heidit Practitioner - Non-Primary Care Provider (PCP) Companies	Zelefsky Joseph R Md	Practitioner - Non-Primary Care Provider (PCP)	~		~	<		<	<	<	<	<
Janna Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care PC	Nerenberg Rebecca Heidi	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
vanna Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Chartier Brian David	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Gordon Samantha Danna	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V <td< td=""><td>Schortz Jed</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></td<>	Schortz Jed	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Pullaro Anna	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care	Samuels Ayol Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Ucha Nwagbo</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Ucha Nwagbo	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Joolukuntla Niharika	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Martinez Sandra	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<		<	<	<	<
	Amico Jennifer	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	Jones Kirstin Ms.	Practitioner - Non-Primary Care Provider (PCP)										
	Polu Sravankuma	Practitioner - Non-Primary Care Provider (PCP)										



Page 528 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Berko Netanel Stern	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	ζ.	<	<	<
Gonzalez-Alonso Rafael	Practitioner - Non-Primary Care Provider (PCP)										
Williams Edith L	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	ζ.	<		<
Thomas Vivek	Practitioner - Non-Primary Care Provider (PCP)										
Francois Farah	Practitioner - Non-Primary Care Provider (PCP)										
Punsky Israel Brenda	Practitioner - Non-Primary Care Provider (PCP)										
Amarawardana Tharanie B D	Practitioner - Non-Primary Care Provider (PCP)										
Frele Rebecca	Practitioner - Non-Primary Care Provider (PCP)										
Small Rebekah Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Weaver Frances	Practitioner - Non-Primary Care Provider (PCP)										
Sosana Fares	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Skowronski Julie	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Holic Danielle	Practitioner - Non-Primary Care Provider (PCP)										
Olsewski John M Md	Practitioner - Non-Primary Care Provider (PCP)										
Boczko Stanley H Md	Practitioner - Non-Primary Care Provider (PCP)										
Laddis Dimitri Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Throggs Neck Neurological D&T	Practitioner - Non-Primary Care Provider (PCP)										
Montgomery Leslie	Practitioner - Non-Primary Care Provider (PCP)										
Tinger Alfred Md	Practitioner - Non-Primary Care Provider (PCP)										
Angioletti Louis Scott Md	Practitioner - Non-Primary Care Provider (PCP)										
Horn David Od	Practitioner - Non-Primary Care Provider (PCP)										
Wiltz Mauricio J Dds	Practitioner - Non-Primary Care Provider (PCP)										
Bisen Viwek	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Abadir-Hallock Michelle	Practitioner - Non-Primary Care Provider (PCP)										
Fornari Eric	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Shrivastava Anurag	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Berger Joshua S Md	Practitioner - Non-Primary Care Provider (PCP)										
Strassman Lawrence Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Marshel, Judy	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Vinces Fausto Y Md	Practitioner - Non-Primary Care Provider (PCP)	~		<	<		<	<	<	<	<
Saringer Magdolna Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 529 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name		Participating in Projects	jects									
Practitioner - Non-Primary Cane Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Musishaum Practitioner - Non-Primary Case Provider (PCP) X	Ferrara Lucille	Practitioner - Non-Primary Care Provider (PCP)										
and Sal Mary Librit Practitioner - Non-Primary Care Provider (PCP) X </td <td>Hadassa Nussbaum</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td>	Hadassa Nussbaum	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Placeliborer - Non-Primary Care Provider (PCP) X	Rivas Yolanda Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	〈	<	<	<	<	<	<
deficy HMdd Practitioner - Non-Primary Care Provider (PCP) V	Hirsch Lisa Margot Licht	Practitioner - Non-Primary Care Provider (PCP)										
Non-Yean Malan Pacatitioner - Non-Primary Care Provider (PCP) X	Roberts Jeffrey H Md	Practitioner - Non-Primary Care Provider (PCP)										
Waxed Alan Practitioner - Non-Primary Care Provider (PCP) W. W	Oh-Park Moo-Yeon Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<	<	<
Romina Practitioner - Non-Primary Cane Provider (PCP) Image: Cane Provider (PCP) <th< td=""><td>Zucker Howard Alan</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Zucker Howard Alan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mann Practitioner - Non-Primary Case Provider (PCP) C <th< td=""><td>Ene Ada Romina</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td>ζ.</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Ene Ada Romina	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<	<	<
Idiguelina Practitioner - Non-Primary Care Provider (PCP) V	Mir Nadeem	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<	<	<
bits Practitioner - Non-Primary Care Provider (PCP) V <th< td=""><td>Almonte Miguelina</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Almonte Miguelina	Practitioner - Non-Primary Care Provider (PCP)										
oward L Practitioner - Non-Primary Care Provider (PCP) X	Lukin Dana	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Forman Howard L	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
ina Shea Practitioner - Non-Primary Care Provider (PCP) Image: Control of the contro	Gao Weiyi	Practitioner - Non-Primary Care Provider (PCP)	<		<	<	<	<	<	<		
ge Practitioner - Non-Primary Care Provider (PCP) X	Silva Katrina Shea	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
lichael Practitioner · Non-Primary Care Provider (PCP) Image: Care Provider (PCP) <t< td=""><td>Jinghui Xie</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td></td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Jinghui Xie	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
beborah Practitioner - Non-Primary Care Provider (PCP) Care Provi	Mitchell Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Jira Rpa Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) <	Kenney Deborah	Practitioner - Non-Primary Care Provider (PCP)										
Seidell Practitioner - Non-Primary Care Provider (PCP) W	Epton Laura Rpa	Practitioner - Non-Primary Care Provider (PCP)										
viana Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control	Vanessa Seidell	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Inda Practitioner - Non-Primary Care Provider (PCP) Image of the practition o	Smith Saviana	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
E Practitioner - Non-Primary Care Provider (PCP) E Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Prima	Wei Jerry	Practitioner - Non-Primary Care Provider (PCP)										
E Practitioner - Non-Primary Care Provider (PCP)	Ruiz Melinda	Practitioner - Non-Primary Care Provider (PCP)										
yy Connor Practitioner - Non-Primary Care Provider (PCP) ren Marie Practitioner - Non-Primary Care Provider (PCP)	Lee Cheong E	Practitioner - Non-Primary Care Provider (PCP)										
ren Marie Practitioner - Non-Primary Care Provider (PCP)	Leupp Timothy Connor	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Iren Marie Practitioner - Non-Primary Care Provider (PCP) V	Leake-Gaylord Antaeya Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Ruggiero Lauren Marie	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Dhar Trina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Claudia Silva	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Salner Jenna	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Igel Catherine	Practitioner - Non-Primary Care Provider (PCP)										
	Sunkyo Jung	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 530 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Dumas Suzanne	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<	
Jummai Ibrahim	Practitioner - Non-Primary Care Provider (PCP)											
Valentin-Lane, Lydia	Practitioner - Non-Primary Care Provider (PCP)											
Goez Juan	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<	
Mr Ravindranauth Jamwant	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<	
Nieves Erika	Practitioner - Non-Primary Care Provider (PCP)											
Al-Husaini Hiyad Jawad Md	Practitioner - Non-Primary Care Provider (PCP)											
Robinson Stephen H Md	Practitioner - Non-Primary Care Provider (PCP)	~						<	<	<	<	
El-Hennawy Magdy Sayed Y Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<	
Rubeo Thomas Joseph Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Marcovici Eli Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<	
Huo Gan	Practitioner - Non-Primary Care Provider (PCP)											
Bonite Belinda R	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Gritz David Clark	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Lind Leslie	Practitioner - Non-Primary Care Provider (PCP)											
Rotenberg Ohad David Md	Practitioner - Non-Primary Care Provider (PCP)											
Shang Lew	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Marion Robert Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Judith Gautier-Scipione	Practitioner - Non-Primary Care Provider (PCP)											
Figueroa-Corser Lourdes M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Battaglia Joseph	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Spicehandler Debra Ann Md	Practitioner - Non-Primary Care Provider (PCP)											
Thiel Dennis A	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Krishnamurthy Karthik	Practitioner - Non-Primary Care Provider (PCP)											
Farrell Sandra	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Daphney Jean-Louis	Practitioner - Non-Primary Care Provider (PCP)											
Patel Snehal R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Kwah Joann A	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Brayman Yanina	Practitioner - Non-Primary Care Provider (PCP)											
Gambassi Melanie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Graber Jerome Jeffrey	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	



Page 531 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	jects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Grewal Berneet	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	〈	〈	<	<	〈
Srakhao Veraanong	Practitioner - Non-Primary Care Provider (PCP)										
Rodriguez Kristina	Practitioner - Non-Primary Care Provider (PCP)										
Puzie Grant Ana	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Brown Athena	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	<	ζ.	<	<	ζ.
Julia Estevez	Practitioner - Non-Primary Care Provider (PCP)										
Calderon Ruddy Smith	Practitioner - Non-Primary Care Provider (PCP)										
Knowles Adam Brian	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Wolgast Lucia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Nalleballe Krishna	Practitioner - Non-Primary Care Provider (PCP)										
Koss Valerie	Practitioner - Non-Primary Care Provider (PCP)										
Iddris Swada	Practitioner - Non-Primary Care Provider (PCP)										
Yaw Appau	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Hoque Samina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Adams Corinn	Practitioner - Non-Primary Care Provider (PCP)										
Misiewicz April Mrs.	Practitioner - Non-Primary Care Provider (PCP)										
Yasmin Lubna Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Gashi Viktor	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Choi Jung Sung	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
O'Connor Felisha Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Giacobbe Jennifer	Practitioner - Non-Primary Care Provider (PCP)										
Joyce, Rosa	Practitioner - Non-Primary Care Provider (PCP)										
Sarungbam Judy	Practitioner - Non-Primary Care Provider (PCP)										
Kabeer Sarfaraz	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Poulard Bernadette	Practitioner - Non-Primary Care Provider (PCP)										
Ramos Elaine	Practitioner - Non-Primary Care Provider (PCP)										
Mabry Jillian	Practitioner - Non-Primary Care Provider (PCP)										
Romero-Williams Rosetta Ramona	Practitioner - Non-Primary Care Provider (PCP)	<				<		<			<
Farol Peter Md	Practitioner - Non-Primary Care Provider (PCP)										
Jain Priti	Practitioner - Non-Primary Care Provider (PCP)										
Bucci John P	Practitioner - Non-Primary Care Provider (PCP)										



Page 532 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

								ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Plaue, Eric
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Barraza Giselle
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Michael Hom
										Practitioner - Non-Primary Care Provider (PCP)	Liberman Eric
										Practitioner - Non-Primary Care Provider (PCP)	Patterson Bentley Lorene Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Stemerman Michael B Md
										Practitioner - Non-Primary Care Provider (PCP)	Bernstein Laura Md
										Practitioner - Non-Primary Care Provider (PCP)	Nosanchuk Joshua Md
										Practitioner - Non-Primary Care Provider (PCP)	Burns Edward Md
										Practitioner - Non-Primary Care Provider (PCP)	Newell Rosanne M Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Strelzyn Marjorie J Od
										Practitioner - Non-Primary Care Provider (PCP)	Bastidas Jairo A Dds
										Practitioner - Non-Primary Care Provider (PCP)	Fox Roberta
										Practitioner - Non-Primary Care Provider (PCP)	Peralta Karlista
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Portzline Thomas S Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Frame Rosemary
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Gruber Brian James
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Khilkin Michael Do
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Forlivio Johanna M Rpa
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Carlese Anthony J Do
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Liu Qiang
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Bustillo Maria Md
										Practitioner - Non-Primary Care Provider (PCP)	Estela Ogiste Md Phd Pc
										Practitioner - Non-Primary Care Provider (PCP)	Labiner Bartley R Dds
										Practitioner - Non-Primary Care Provider (PCP)	Bardini John A Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Campbell Bruce G Md
										Practitioner - Non-Primary Care Provider (PCP)	Wright Roberta Diane
										Practitioner - Non-Primary Care Provider (PCP)	Wolin Edward Michael
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Perez Rodemar Albao Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Stahl Berry Dmd
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Mcelaney Brian L
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 533 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Courtney Englert
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Dabo Sidiki
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	129661013diaz Stefany
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Moss Noah
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Safo Stella
<	<	<	<		<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Graves Juliana E
										Practitioner - Non-Primary Care Provider (PCP)	Outlaw Desiree
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Braunstein Rebecca
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Kopa Justin
										Practitioner - Non-Primary Care Provider (PCP)	Anessa Mcnish
										Practitioner - Non-Primary Care Provider (PCP)	Rita Nyame
										Practitioner - Non-Primary Care Provider (PCP)	Zayde Amanda
										Practitioner - Non-Primary Care Provider (PCP)	Olcha Meir
<	<	<	<	<	<	~	<	<	~	Practitioner - Non-Primary Care Provider (PCP)	Cassel Gina
										Practitioner - Non-Primary Care Provider (PCP)	Snow Daniel
										Practitioner - Non-Primary Care Provider (PCP)	Romero Jorge
<	<	<	<	<	<	~	<	<	~	Practitioner - Non-Primary Care Provider (PCP)	Hartley Rochelle
<	<	<	<	<		~	<		~	Practitioner - Non-Primary Care Provider (PCP)	Chitamitara Pitchaya P
<	<	<	<	<		~	<		~	Practitioner - Non-Primary Care Provider (PCP)	Avitable Nicholas
								<	~	Practitioner - Non-Primary Care Provider (PCP)	Salcedo Osiris
										Practitioner - Non-Primary Care Provider (PCP)	Wasef Ayman S
<	<	<	<	<	<	~	<	<	~	Practitioner - Non-Primary Care Provider (PCP)	Marques Antonio Jose
										Practitioner - Non-Primary Care Provider (PCP)	Bellapu Sowdhamani
<		<	<	<		~	<	<	~	Practitioner - Non-Primary Care Provider (PCP)	Holland-Ridges Angela
<	<	<	<	<	<	<	<	<	~	Practitioner - Non-Primary Care Provider (PCP)	Fogwell Leigh
<	<	<	<	<	<	<	<	<	~	Practitioner - Non-Primary Care Provider (PCP)	Joyce Liu
										Practitioner - Non-Primary Care Provider (PCP)	Colon Melanie
<	<	<	<	<	<	<	<	<	~	cent Practitioner - Non-Primary Care Provider (PCP)	Duncan Dameon Rupert Vincent
<	<	<	<	<	<	<	<	<	~	Md Practitioner - Non-Primary Care Provider (PCP)	Azzarone Gabriella Claudia Md
]				Practitioner - Non-Primary Care Provider (PCP)	Kim Jeffrey Md
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Sutherland Anne
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Name Provider Category	Prov
									cts	Participating in Projects	



Page 534 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Hadidi Zinah M	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Forbes, Deirdre D	Practitioner - Non-Primary Care Provider (PCP)										
Singh Ashdeep	Practitioner - Non-Primary Care Provider (PCP)										
Caridi Jamie	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	ζ.	<
Bahar Yasmin Z	Practitioner - Non-Primary Care Provider (PCP)										
Patel Dwaita	Practitioner - Non-Primary Care Provider (PCP)	→		<	<		<	<	ζ.	ζ.	<
Spadafino Luisa	Practitioner - Non-Primary Care Provider (PCP)										
Gagliano-Mejia Melissa	Practitioner - Non-Primary Care Provider (PCP)										
Jones Joan	Practitioner - Non-Primary Care Provider (PCP)										
Jan Dominique Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Owen Jane Weber Do	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Farah Samer Md	Practitioner - Non-Primary Care Provider (PCP)										
Andrea Julius	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Turner James	Practitioner - Non-Primary Care Provider (PCP)										
Silverman Gary Md	Practitioner - Non-Primary Care Provider (PCP)										
Bernstein Karen E Md	Practitioner - Non-Primary Care Provider (PCP)										
Campolattaro Brian N Md	Practitioner - Non-Primary Care Provider (PCP)										
Gilaad Talya Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Perry Linda	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<	<	<	<
Sperling Debra	Practitioner - Non-Primary Care Provider (PCP)										
Sadarangani Gurmukh J Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Ramon A. Blandino	Practitioner - Non-Primary Care Provider (PCP)										
Annette Simmon	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Anita Levan	Practitioner - Non-Primary Care Provider (PCP)										
Daniel Antoniello	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Scalmati Alessandra	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Coll-Ruiz Hector	Practitioner - Non-Primary Care Provider (PCP)										
Rameshwar Karamchand Md	Practitioner - Non-Primary Care Provider (PCP)	<				<		<			<
Scher Larry Alan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Dorazi Stephen Theodore Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Posner Jonathan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 535 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Ciocon David	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	<	<	<	<	<
Weintraub Christine Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	〈	<
Rosenbaum Alfred Md	Practitioner - Non-Primary Care Provider (PCP)										
Naomi Kunin Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
Lauer Simeon A Md	Practitioner - Non-Primary Care Provider (PCP)										
Mcgraw Edward	Practitioner - Non-Primary Care Provider (PCP)										
Roth Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	<	<	<	<	<
Kolarsky Marian	Practitioner - Non-Primary Care Provider (PCP)										
Cheng Eric Jen-Hao	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Garfein Evan	Practitioner - Non-Primary Care Provider (PCP)										
Abraham Ami	Practitioner - Non-Primary Care Provider (PCP)										
Fontes Joao Daniel Trindade	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Borrero Charin Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lazarciuc Mirela Nicole	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Lawe Colleen	Practitioner - Non-Primary Care Provider (PCP)										
Neary Siobhan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
London Karyn J	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Spektor Dalia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ray Robert Lee	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Nida Qadir	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Molyneaux James	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Gomes, Jessica	Practitioner - Non-Primary Care Provider (PCP)	<	<								
122623141freeman April	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<	<	<	<
Voleti Pramod Babu	Practitioner - Non-Primary Care Provider (PCP)										
Yu Nancy	Practitioner - Non-Primary Care Provider (PCP)										
Ashley Dorcas Anna-Maria	Practitioner - Non-Primary Care Provider (PCP)										
Adamson Peter	Practitioner - Non-Primary Care Provider (PCP)										
Barua Rudra Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Odame-Adiei Stella	Practitioner - Non-Primary Care Provider (PCP)										
Dara Jasmeen Srichard	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Castiblanco Claudia	Practitioner - Non-Primary Care Provider (PCP)										



Page 536 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Total Angelia Nation Provider Nation Provider Nation Provider Change(PEP) Cal. Ca		Participating in Projects	cts									
Practitioner - Non-Primary Case Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Practitioner - Non-Primary Case Provider (PCP)	Toro Angela Ms.	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	ζ.	<	<	<	<	<
Janatian Yvonne Prastitioner - Non-Primary Case Provider (PCP) Image: Control of the	Gittens Paul	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<	<
Pacititioner - Non-Primary Care Provider (PCP)	De Lasnueces Janaira Yvonne	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Case Provider (PCP)	Wadke Rahul C	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	ζ.	ζ.	ζ.	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Pesci Susan Edna	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Zhang Ling	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	ζ.	ζ.	<	<	<	<	<
Pacitioner - Non-Primary Care Provider (PCP)	White Monique	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Benhard Prlesi	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	ζ.	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Droesch Karen R Np	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<								
Practitioner - Non-Primary Care Provider (PCP)	Dana Robertin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Camacho Christine	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Doris Roman, Msw	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP)	Spiro Ari	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Skversky Amy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
mm Practitioner - Non-Primary Care Provider (PCP) ————————————————————————————————————	Yancovitch Alan C	Practitioner - Non-Primary Care Provider (PCP)										
m Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Imag	Franklin Ana I	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Asante Monique Esinam	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) W W W W W W W W W W W W W W W W W W W W W W W W W <	Abreu Laura Miss	Practitioner - Non-Primary Care Provider (PCP)										
tonia Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the practi	Njoku Bamidale Akudo	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) V V V V Md Practitioner - Non-Primary Care Provider (PCP) V V V V V Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Md Practitioner - Non-Primary Care Provider (PCP) V	Gomez Ivonne Antonia	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider (PCP) Image: Control of the practition of	Figueroa Hector	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) V	Toppin James D	Practitioner - Non-Primary Care Provider (PCP)	<				<		<			<
Md Practitioner - Non-Primary Care Provider (PCP) V V V V V Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Ad Practitioner - Non-Primary Care Provider (PCP) V <td>Polycarpe Myreille Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td>	Polycarpe Myreille Md	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V	Hart Douglas Md	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Ima	Stanbery Dahlia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ad Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V	Phillips Malcolm C Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider	Grieg Adolfo F Do	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Remedios Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the pro	Cronen Arthur C Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
temedios Practitioner - Non-Primary Care Provider (PCP) IN	Larson Steven	Practitioner - Non-Primary Care Provider (PCP)										
	Pana-Sarmiento Remedios	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<	<
	Achalla Kiranmayi	Practitioner - Non-Primary Care Provider (PCP)										



Page 537 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Beal Jules C
								<	<	Practitioner - Non-Primary Care Provider (PCP)	Stryker Lee Edward
										Practitioner - Non-Primary Care Provider (PCP)	Sasson Michelle
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Rebecca Dori Ann Schrag
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Brijlall Devika
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Spinelli Allison Donna Do
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Seimon Leonard P Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Pelliciari Nicholas Anthony
										Practitioner - Non-Primary Care Provider (PCP)	Russell Rosa
										Practitioner - Non-Primary Care Provider (PCP)	Tan Ching-Yi Lynne Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Golowa Yosef
										Practitioner - Non-Primary Care Provider (PCP)	Williams Samuel
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Yunen Jose R Md
								<	<	Practitioner - Non-Primary Care Provider (PCP)	Heggawadi Rajendraswamy
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Wong Joyce
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Bruni-Cofini Colette Md
										Practitioner - Non-Primary Care Provider (PCP)	Kaul Bindu Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Rosen Rachel
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Tagoe Clement Md
										Practitioner - Non-Primary Care Provider (PCP)	Arango Ricardo E Md
										Practitioner - Non-Primary Care Provider (PCP)	Garvey Richard Charles Md
										Practitioner - Non-Primary Care Provider (PCP)	Dubrow Ronelle Ann Md
										Practitioner - Non-Primary Care Provider (PCP)	Dar Peer Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Lowe Franklin C Md
<	<	<	<	ζ.	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Jin Charles Yiming Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Baghizadeh-Toosi Babak Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Kazos Alexander
										Practitioner - Non-Primary Care Provider (PCP)	Ayoob Keith Dr.
	<		<		<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Stern Anthony
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Bromfield Ebony Y
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Krevitt Lane David Md
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 538 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii 4	4.c.ii
Jermyn Rita	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
George Sarita	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Alis Rebecca	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
Glassman Harrison	Practitioner - Non-Primary Care Provider (PCP)										
Shankar Adurthy Ananth	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Lowe Shani	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Awwad Reem	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<		<
Desir Janice	Practitioner - Non-Primary Care Provider (PCP)										
Schulman Molly	Practitioner - Non-Primary Care Provider (PCP)	<		~	<		<	<	<	<	<
Wisniewski, Kim	Practitioner - Non-Primary Care Provider (PCP)										
Fourtounis Manolis	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Muthyala Padmini Kavitha Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Bazell Joshua Arneas	Practitioner - Non-Primary Care Provider (PCP)										
Novetsky Akiva Pesace	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Kabarriti Rafi	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Yeoh Alvyn S	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Asher Megan	Practitioner - Non-Primary Care Provider (PCP)										
Kadariya Dinesh	Practitioner - Non-Primary Care Provider (PCP)										
Hodulik Sarah	Practitioner - Non-Primary Care Provider (PCP)										
Rudolph Bryan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
Joseph Pepe	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Santalone-Certa Marianne T	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
Daniel Owens	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
Keenan Janine Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lawal Tosin Florence	Practitioner - Non-Primary Care Provider (PCP)										
Chang Elisa	Practitioner - Non-Primary Care Provider (PCP)										
Guberman Erin	Practitioner - Non-Primary Care Provider (PCP)										
Courtney Jonathan Brian	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<	<	<
Movsas Sharon	Practitioner - Non-Primary Care Provider (PCP)										
Kolodner Dara	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<	<	<
Allman Brooke	Practitioner - Non-Primary Care Provider (PCP)										



Page 539 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Pressimone Vanessa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	ζ.	<	<	<
Rummell Yvonne	Practitioner - Non-Primary Care Provider (PCP)										
David Jerome	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	ζ.	<	<	<
Nathalie Vignier	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Rubinstein Maria	Practitioner - Non-Primary Care Provider (PCP)										
Weingart Emily Robin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	ζ.	ζ.	<	\
Serur Stephanie	Practitioner - Non-Primary Care Provider (PCP)										
Samaha Randa Joseph	Practitioner - Non-Primary Care Provider (PCP)										
Williams Michelle Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Kim Dongjin	Practitioner - Non-Primary Care Provider (PCP)										
Lyon Gholson James Md	Practitioner - Non-Primary Care Provider (PCP)										
Taviloglu Gurkan Md	Practitioner - Non-Primary Care Provider (PCP)										
Shayevitz Jay Robert Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Bayuk Kevin M	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<
Kindschuh Mark William E Md	Practitioner - Non-Primary Care Provider (PCP)										
Agnant Guirlaine Leonore	Practitioner - Non-Primary Care Provider (PCP)										
Shin Joseph H Md	Practitioner - Non-Primary Care Provider (PCP)										
Winograd Steven M Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	~		<	<	<	<	<
Kaplan Jerry Md	Practitioner - Non-Primary Care Provider (PCP)										
Mirels Hilton Md	Practitioner - Non-Primary Care Provider (PCP)										
Vazquez Santiago Ivan A Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<
Maffucci Leonard Md	Practitioner - Non-Primary Care Provider (PCP)										
Wolstein Lewis Dpm Pc	Practitioner - Non-Primary Care Provider (PCP)										
Gosselin Edward Michael	Practitioner - Non-Primary Care Provider (PCP)										
Jones-Malik Mendis	Practitioner - Non-Primary Care Provider (PCP)										
Santoni Rugiu Francesco Md	Practitioner - Non-Primary Care Provider (PCP)										
Mark Samuel Neelakanth Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Shin Julia Jooyoung Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<
Jackson Arthur Crawford Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Puente Anibal O Md	Practitioner - Non-Primary Care Provider (PCP)										
Sadrazodi Kamran Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 540 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Category 2.1		Participating in Projects	ects						_			
Proc. Padalitoner - Non-Primary Cane Provider (PCP) Padalitoner - Non-Pr	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Practitioner - Non-Primary Case Provider (PCP)	Strauss Harvey Dpm Pc	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Cate Provider (PCP)	Rosen Douglas I Md	Practitioner - Non-Primary Care Provider (PCP)										
Pacitioner - Non-Primary Care Provider (PCP)	Han Myoung	Practitioner - Non-Primary Care Provider (PCP)										
India del Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-P	Doddakashi Satish	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Fitzgerald Regina Marie	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Rondinel Evelyn M Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	<	ζ	<	<	ζ.	〈	ζ
Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V	Boswell Pezerlia	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	<	ζ	ζ	<	ζ	ζ.	ζ
Practitioner - Non-Primary Care Provider (PCP)	Kymissis Pavlos Md	Practitioner - Non-Primary Care Provider (PCP)										
Rpas Practitioner - Non-Primary Care Provider (PCP) X <th< td=""><td>Desai Jay</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Desai Jay	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Direny-Jean Rose M Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner Non-Primary Care Provider (PCP)	Whitney Kathleen	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ing Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Lamothe Romous	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ads Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary	Lin Anthony Kung Ying	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Dds Practitioner - Non-Primary Care Provider (PCP) V	Ideyi Steve Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) CONTROL CONTROL </td <td>Kur Benjamin Ryan Dds</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td>	Kur Benjamin Ryan Dds	Practitioner - Non-Primary Care Provider (PCP)										
tit Practitioner - Non-Primary Care Provider (PCP) n Practitioner - Non-Primary Care Provider (PCP) n Practitioner - Non-Primary Care Provider (PCP) n Practitioner - Non-Primary Care Provider (PCP) practitioner - Non-P	Ferzli Myriam	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
t Practitioner - Non-Primary Care Provider (PCP) Isworth Lpn Practitioner - Non-Primary Care Provider (PCP) Practitioner -	John Murray Greally	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Insworth Lpn Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the provider of the provider of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the provider of the provider of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the provide	D Elia Joanna Barnett	Practitioner - Non-Primary Care Provider (PCP)										
nsworth Lpn Practitioner - Non-Primary Care Provider (PCP) Practitioner - No	Rosenberg Benjamin	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Jackson Stevon Collinsworth Lpn	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Prima	Gomes William	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <td< td=""><td>De Aliva</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></td<>	De Aliva	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
h Practitioner - Non-Primary Care Provider (PCP) h Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V Practitioner - Non-Primary Care Provider (PCP)	Vaccariello Andrea	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
h Practitioner - Non-Primary Care Provider (PCP)	Martinez Cynthia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Sreeramoju Prashanth	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Mcphaul Sherwood	Practitioner - Non-Primary Care Provider (PCP)	<		<	<	<				<	
nae Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Juwairiyah Practitioner - Non-Primary Care Provider (PCP)	Sternberger Rebecca	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Asher Tara Lavonae	Practitioner - Non-Primary Care Provider (PCP)										
A Juwairiyah Practitioner - Non-Primary Care Provider (PCP)	Hefner Erin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Abubaker Syeda Juwairiyah	Practitioner - Non-Primary Care Provider (PCP)										
	Baldwin Rosalie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 541 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Durgam Roshni	Practitioner - Non-Primary Care Provider (PCP)										
Mercy Arthur	Practitioner - Non-Primary Care Provider (PCP)										
Delille Stephanie Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Castellot Michael Robert	Practitioner - Non-Primary Care Provider (PCP)										
Hong Joseph Jisoo	Practitioner - Non-Primary Care Provider (PCP)										
Davis Ryan	Practitioner - Non-Primary Care Provider (PCP)										
Firstenberg Melissa Lauren	Practitioner - Non-Primary Care Provider (PCP)										
Deus Cassandre	Practitioner - Non-Primary Care Provider (PCP)										
Sullivan Robert Arne B Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		~	<	<	<	<
Ahmed Salah Soliman	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Grenell Steven L Md	Practitioner - Non-Primary Care Provider (PCP)										
Saitta Richard Md	Practitioner - Non-Primary Care Provider (PCP)										
Rechtschaffen Thomas Hartley	Practitioner - Non-Primary Care Provider (PCP)										
Fox Mark L Pc Md	Practitioner - Non-Primary Care Provider (PCP)										
Canellos Harriette	Practitioner - Non-Primary Care Provider (PCP)										
Jacobson Mark	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Shamamian Peter	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Jean Charles Paul Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Malasky Charlotte	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Shay Hamilton	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Protass Leon M Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
Zemmel Damore Jason Alan Md	Practitioner - Non-Primary Care Provider (PCP)										
Susan Teresa Wesoly	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Bookchin Robert	Practitioner - Non-Primary Care Provider (PCP)										
Rubinstein Arye Md	Practitioner - Non-Primary Care Provider (PCP)										
Brancale Patricia Ann	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lightbody Jason M	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Katsnelson Nelly Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Shaines Matthew D Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Rindfleish Burton Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
Liebowitz Stanley Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 542 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

2.alii 2.bliii 2.bliii 3.bli 3.cli		Participating in Projects	cts									
Bed bell Midd Practitioner - Non-Primary Care Provider (PCP) CI	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Amin Dids Practitioner - Non-Primary Cate Provider (PCP) V	Munsayac Adele T Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	ζ.	<	<	<
Anni Dobis Practitioner - Non-Primary Care Provider (PCP) X	Gupta Sanjeev Md	Practitioner - Non-Primary Care Provider (PCP)										
Ball III MM MI Practitioner - Non-Primary Care Provider (PCP) IX	Chen Eytan Amir Dds	Practitioner - Non-Primary Care Provider (PCP)										
Mad Practitioner - Non-Primary Care Provider (PCP) IX IX <t< td=""><td>Sue Young-Jin Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td>ζ.</td><td>ζ.</td><td><</td><td>〈</td><td><</td><td><</td><td>ζ.</td><td>ζ.</td><td>ζ</td><td><</td></t<>	Sue Young-Jin Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	<	〈	<	<	ζ.	ζ.	ζ	<
Mid Practitioner - Non-Primary Care Provider (PCP) V	Joanne M Nazif	Practitioner - Non-Primary Care Provider (PCP)	ζ.	〈	〈	〈	<	<	ζ.	ζ.	ζ	<
Intid Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Appel Curtis Md	Practitioner - Non-Primary Care Provider (PCP)										
MMd Practitioner - Non-Primary Care Provider (PCP) W	Peter Winter	Practitioner - Non-Primary Care Provider (PCP)	ζ.	〈	〈	〈	<	<	ζ.	ζ.	ζ	<
elyn M Md Practitioner - Non-Primary Care Provider (PCP) V	Peeva Elena Md	Practitioner - Non-Primary Care Provider (PCP)										
mmad Mahboob Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) <	Howanitz Evelyn M Md	Practitioner - Non-Primary Care Provider (PCP)										
Stopher Y Practitioner - Non-Primary Care Provider (PCP) IX	Azam Mohammad Mahboob	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	ζ.	<	<	<
abeth R Practitioner - Non-Primary Care Provider (PCP) V	Tanaka Christopher Y	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Judy Daniell	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Mulaikal Elizabeth R	Practitioner - Non-Primary Care Provider (PCP)	~		~	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Brown Haydee	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Linden Jeffrey	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Moccellin Maria	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) </td <td>Golombeck Arel</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td>~</td> <td>~</td> <td>~</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Golombeck Arel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<	<	<	<	<	<	<
	Rosner Mara Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
RB Practitioner - Non-Primary Care Provider (PCP) d Practitioner - Non-Primary Care Provider (PCP) aru Practitioner - Non-Primary Care Provider (PCP) Practitioner -	Zimmermann Carolyn Mrs.	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) N Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) D Practitioner - Non-Primary Care Provider (PCP) D Practitioner - Non-Primary Care Provider (PCP)	Theventhiran Alex B	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Dractitioner - Non-Primary Care Provider (PCP) Dractitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Feldman Jay	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) d Practitioner - Non-Primary Care Provider (PCP)	Matthews Victoria	Practitioner - Non-Primary Care Provider (PCP)										
d Practitioner - Non-Primary Care Provider (PCP) U U U U d Practitioner - Non-Primary Care Provider (PCP) U U U U U D Practitioner - Non-Primary Care Provider (PCP) U <	Maureen Igharosa	Practitioner - Non-Primary Care Provider (PCP)										
d Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V	Ryan Black	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Kouyate Mohamed	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Abel Bencosme	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<	<	<	<	<	<	<
ru Practitioner - Non-Primary Care Provider (PCP)	Amudalat Ashade	Practitioner - Non-Primary Care Provider (PCP)										
ru Practitioner - Non-Primary Care Provider (PCP) enah Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Xie Jack	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<	<	<	<	<	<	<
enah Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V	Ramchandani Charu	Practitioner - Non-Primary Care Provider (PCP)										
	Ben-Abdallah Sakienah	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<	<	<	<	<	<	<
	Momoh Funmilayo	Practitioner - Non-Primary Care Provider (PCP)										



Page 543 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name	Provider Category	ه ا ا) :::								
	i Toylasi Galegory	Z.ä.I	z.a.III	2.b.III	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
De La Cruz, Kcarin	Practitioner - Non-Primary Care Provider (PCP)										
Moran Cindy	Practitioner - Non-Primary Care Provider (PCP)										
Mccolgan Brendan	Practitioner - Non-Primary Care Provider (PCP)										
Boyarsky Brit	Practitioner - Non-Primary Care Provider (PCP)										
Schneider Karen Lynne Md	Practitioner - Non-Primary Care Provider (PCP)										
Font-Ramos Lillian	Practitioner - Non-Primary Care Provider (PCP)										
Barry I Finkelstein Dpm Pllc	Practitioner - Non-Primary Care Provider (PCP)										
Olsen Dean G Do	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Grace Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)										
Chambliss Paul	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
Richdale Kathryn	Practitioner - Non-Primary Care Provider (PCP)										
Russo Marian Angela Md	Practitioner - Non-Primary Care Provider (PCP)										
Peter Ferrandino	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Dogim Lila Md	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Volterra Fabio Md	Practitioner - Non-Primary Care Provider (PCP)										
Cohen Jason	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Chan Sena Miss	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Paw James Mr.	Practitioner - Non-Primary Care Provider (PCP)										
Holden Lynne M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Michler Robert E Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Gotian Amnon Md	Practitioner - Non-Primary Care Provider (PCP)										
Weinberg Barbara	Practitioner - Non-Primary Care Provider (PCP)										
Fernando Coleman	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Panozzo Albert Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Wolf Ellen L Md	Practitioner - Non-Primary Care Provider (PCP)										
lqbal Javed Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Frank J Garrido	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lee Conroy Shaw Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Gripper Sommer	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Aleksander Pali	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mahlau Dawn	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 544 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Procider Name Procider Cotaggory 2.1		Participating in Projects	jects									
Parallitore - Non-Pinnary Case Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i			4.a.iii	4.c.ii
typ-thong Practitioner - Non-Primary Case Provider (PCP) X	Bellamkonda Tara	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
the Practitioner - Non-Primary Care Provider (PCP) Image: Common Care Provider (PCP)	Tsai Louis Cheng-Hong	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Clara Angel, Lmhc	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Kramer Arin	Practitioner - Non-Primary Care Provider (PCP)										
WW Practitioner - Non-Primary Care Provider (PCP) V	Grucela Alexis L	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<	<	<
bakkes Practitioner - Non-Primary Care Provider (PCP) Image: Care Particle PCP)	Rachlin Jordan W	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Case Provider (PCP)	Maureen Patrickakos	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V	Anthony Asiedu	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Azeez Kareem	Practitioner - Non-Primary Care Provider (PCP)										
sko Practitioner - Non-Primary Care Provider (PCP) V	Hicks Nina M	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<	<	<
sko Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Cui Nuan	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V	Nishiyama Takako	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Jang Jennifer	Practitioner - Non-Primary Care Provider (PCP)										
ital Practitioner - Non-Primary Care Provider (PCP) If Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Aleem Practitioner - Non-Primary Care Provider (PCP) Aleem Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Aleem Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Non-Primary Care Provider (PCP) Practitioner -	Chekuri Sweta	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
athew Practitioner - Non-Primary Care Provider (PCP) In Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) In Practitioner - Non-Primary Care Provider (PCP) Aleem	Hathiramani Safal	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Ratner Ross Mathew	Practitioner - Non-Primary Care Provider (PCP)										
men Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Shapiro Samuel	Practitioner - Non-Primary Care Provider (PCP)										
ulietite Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Aleem Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Aleem Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Haber Anne Carmen	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Aleem Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control o	Jean Baptiste Juliette	Practitioner - Non-Primary Care Provider (PCP)										
Aleem Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V	Joseph Anise	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Rosch Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Hamilton Jr Md Practitioner - Non-Primary Care Provider (PCP) Practi	Noormohamed Aleem	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the pract	Abreu Michelly Rosch	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Hamilton Jr Md Practitioner - Non-Primary Care Provider (PCP) Practitioner -	Maisel Louis M Md	Practitioner - Non-Primary Care Provider (PCP)										
Hamilton Jr Md Practitioner - Non-Primary Care Provider (PCP) V<	Hung-Chau Han	Practitioner - Non-Primary Care Provider (PCP)										
Hamilton Jr Md Practitioner - Non-Primary Care Provider (PCP) P	Soto Graciela	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Bowers James Hamilton Jr Md	Practitioner - Non-Primary Care Provider (PCP)										
y David Md Practitioner - Non-Primary Care Provider (PCP)	Vricella Marilyn	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Schwalb Murray David Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Schwalb Murray David Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Pritchett Kevin	Practitioner - Non-Primary Care Provider (PCP)	<								<	
	Laird Amanda	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	Appleman Warren Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 545 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Cobagoy 2a 2a 2a 2a 2a 2a 2a 2		Participating in Projects	ects									
Practitioner - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Placitioner - Non-Primary Care Provider (PCP)	Elaine Hyatt	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V<	Lynn Robert I Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Nun-Primary Care Provider (PCP)	Paulus Celine	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Antony Michael Alexander Md	Practitioner - Non-Primary Care Provider (PCP)										
Mid Pe Practitioner - Non-Primary Case Provider (PCP) C <	Kennedy Okyere	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	<	<	<	<	<
dd Practitioner - Non-Primary Cate Provides (PCP) X	Uma D Ratakonda Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Schulman Julie Md	Practitioner - Non-Primary Care Provider (PCP)	<		ζ.	<		<	<	<	<	<
lane Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider (PCP)	Rajagopal Banu	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Practitioner - Non-Primary Care Provider (PCP) Idam Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Idam Md Idam M	Tirado-Lampert Diane	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Practitioner - Non-Primary Care Provider (PCP)	Tulloch Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Louise Ruberman	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V	Gonzalez Ishtar	Practitioner - Non-Primary Care Provider (PCP)										
Jamm Md Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care PCPCP) Image: Care PCPCP) Image: Care PCPCP)	Blumfield Einat	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<	<
And Md Practitioner - Non-Primary Care Provider (PCP) Image: Care PCV (PC	Pardanani Setul Ram Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<	<
Anam Mid Practitioner - Non-Primary Care Provider (PCP) V	Fox Amy S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<	<
Dan Md Practitioner - Non-Primary Care Provider (PCP) CV	Thomas Julie	Practitioner - Non-Primary Care Provider (PCP)										
Lynn Md Practitioner - Non-Primary Care Provider (PCP) A Practitioner - Non-Primary Care Provider (PCP) A A B Practitioner - Non-Primary Care Provider (PCP) A A B Practitioner - Non-Primary Care Provider (PCP) A A A A A A A A A A A A A	Becker Heather Joan Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		~	<	<	<	<
a Practitioner · Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Imag	Nemerofsky Sheri Lynn Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<	<
As SMd Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Pri	Savkub Yevgeniya	Practitioner - Non-Primary Care Provider (PCP)										
da S Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Appel David W Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td><</td></t<>	Appel David W Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Mazzariol Fernanda S Md	Practitioner - Non-Primary Care Provider (PCP)										
egona Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care PC	Guha Sikha Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<	<
regona Practitioner - Non-Primary Care Provider (PCP)	Harnik Ian G Md	Practitioner - Non-Primary Care Provider (PCP)										
gona Practitioner - Non-Primary Care Provider (PCP)	Marsh Theresa M	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V	Nunez Sanchez Begona	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<		<	
Practitioner - Non-Primary Care Provider (PCP)	Baron Sarah	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Atara Berliner	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Mullin Margaret	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V	Weille Jean Walker	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	ζ.	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Sasson Celia Leora	Practitioner - Non-Primary Care Provider (PCP)										
	Estefan Bebsy C	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<



Page 546 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects	•								
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Mitchell Katherine	Practitioner - Non-Primary Care Provider (PCP)										
Jain Sachin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Dalpiaz Erol Mario	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	〈
Sotudeh Shariar Md	Practitioner - Non-Primary Care Provider (PCP)										
Deruvo, Angel	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Elavunkal Jyoti Teresa Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Huang, Anna, Md	Practitioner - Non-Primary Care Provider (PCP)										
Chuang Meleen	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Milano Amy Beth	Practitioner - Non-Primary Care Provider (PCP)										
Lissette Ramos	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<		<	
Nassar Michel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Tiwari Akankasha	Practitioner - Non-Primary Care Provider (PCP)										
Branch Cynthia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Gendlina Inessa	Practitioner - Non-Primary Care Provider (PCP)										
Standa Marcin J	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Carly Mompellier	Practitioner - Non-Primary Care Provider (PCP)										
Roberts, Brianne	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Ferastraoaru Victor	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Nayak Natasha	Practitioner - Non-Primary Care Provider (PCP)										
Kevelson Sara Daniella	Practitioner - Non-Primary Care Provider (PCP)										
Unicka David	Practitioner - Non-Primary Care Provider (PCP)										
Dilim Udedibia	Practitioner - Non-Primary Care Provider (PCP)										
Bohl Samantha Kay	Practitioner - Non-Primary Care Provider (PCP)										
Giji Bindu	Practitioner - Non-Primary Care Provider (PCP)										
Densmore Heather K	Practitioner - Non-Primary Care Provider (PCP)										
Giles Peek	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<	<
Girma Hiwot	Practitioner - Non-Primary Care Provider (PCP)										
Melvin William Scott	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Klie Thomas Ernst Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Timm Gregory Md	Practitioner - Non-Primary Care Provider (PCP)										
Myint Win Md	Practitioner - Non-Primary Care Provider (PCP)	<	<								



Page 547 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Mandel Michael Md	Practitioner - Non-Primary Care Provider (PCP)										
Siegel Joanne Florio	Practitioner - Non-Primary Care Provider (PCP)										
Carter Doreen	Practitioner - Non-Primary Care Provider (PCP)										
Ricardo Pinzon	Practitioner - Non-Primary Care Provider (PCP)	<	~	ζ.	<	<	<	<	<	<	<
Mclean Ronald Harvey Md	Practitioner - Non-Primary Care Provider (PCP)	<		ζ.	<		<	<	<	<	<
Alam Farah Minhas Dds	Practitioner - Non-Primary Care Provider (PCP)										
Valentin Evelyn	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Schwartz Bruce Jan Md	Practitioner - Non-Primary Care Provider (PCP)										
Mian Umar Khalil Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	ζ.	<	<	<	<	<	<	<
Hameedi Faiq Ali Md	Practitioner - Non-Primary Care Provider (PCP)										
Blum David A Md	Practitioner - Non-Primary Care Provider (PCP)										
Maldonado Theresa Erlinda Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Leviton Ira Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Fragano Karen Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Adriano Ari	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Niremberg Moyses Md	Practitioner - Non-Primary Care Provider (PCP)										
Ozim Mercy Nkechinyere Lpn	Practitioner - Non-Primary Care Provider (PCP)										
Yu Bo	Practitioner - Non-Primary Care Provider (PCP)										
Dixon Carla	Practitioner - Non-Primary Care Provider (PCP)										
De La Barca Reina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<	<	<	<
Jankiewicz Patricia A	Practitioner - Non-Primary Care Provider (PCP)										
John Battles	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Vielot Claudyn	Practitioner - Non-Primary Care Provider (PCP)										
Dessalines Dervelyne	Practitioner - Non-Primary Care Provider (PCP)	<		<	<	<	<	<	<		
Anthony Pacione	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Austin Katherine M	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<	<	<	<
Schuster Nathaniel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Dudaie Ronen	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<
Freud Adina M	Practitioner - Non-Primary Care Provider (PCP)										
Sternlicht Hillel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Reddy Loveleen	Practitioner - Non-Primary Care Provider (PCP)	<		ζ.	<		<	<	<	<	<



Page 548 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Category 2.1		Participating in Projects	jects									
Seine Seine Predictioner - Non-Primary Care Provider (PCP) De D	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i		3.d.ii	4.a.iii	4.c.ii
Debit Practitioner - Non-Primary Care Provider (PCP) CI	Tabatabaie Vafa	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<	<
Science Practitioner - Non-Primary Case Provider (PCP) XX	Aimee Zipkin	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	ζ	<	<	<	<
Aukola Prazilizoner - Non-Primary Care Provider (PCP) C <	Nunez-Paulino Eva	Practitioner - Non-Primary Care Provider (PCP)	ζ.		<	<	<				〈	
In Mid Practitioner - Non-Primary Care Provider (PCP) ✓	Hemlal Diana	Practitioner - Non-Primary Care Provider (PCP)										
h Mod Pacitioner - Non-Primary Clare Provider (PCP) Practitioner - Non-Primary Clare Provider (PCP) IMM Practitioner - Non-Primary Clare Provider (PCP) Practitioner - Non-Primary Clare Provider (PCP) IMM Practitioner - Non-Primary Clare Provider (PCP) Practitioner - Non-Primary Clare Provider (PCP) IMM Practitioner - Non-Primary Clare Provider (PCP) Practitioner - Non-Primary Clare Provider (PCP) Practitioner - Non-Primary Clare Provider (PCP) IMM Practitioner - Non-Primary Clare Provider (PCP) Practitioner	Keshinro Olubukola	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Porreca Francis Joseph Md	Practitioner - Non-Primary Care Provider (PCP)										
Pacitioner - Non-Primary Care Provider (PCP)	Kim Kyongmi Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) In Male Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Prov	Otello Toni Anne	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Practitioner - Non-Primary Care Provider (PCP)	Quraishi Mohammed	Practitioner - Non-Primary Care Provider (PCP)										
Pacitioner - Non-Primary Care Provider (PCP) Post Practitioner - Non-Primary Care Provider (PCP) It Mid Practioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Add Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non	Lowe Teresa Ann Od	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) (M) Practitioner - Non-Primary Care Provider (PCP) (E) Practitioner - Non	Jaksha Jonathan A Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) It Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) In Experiment Care Provider (PCP) In Experiment Care Provider (PCP) In Kanen S Practitioner - Non-Primary Care Provider (PCP) In Kanen S Practitioner - Non-Primary Care Provider (PCP) In Kanen S Practitioner - Non-Primary Care Provider (PCP) In Kanen S Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) In Kanen S Practitioner - Non-Primary Care Provider (PCP) In Kanen S Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) In Kanen S Practitioner - Non-Primary Care Provider (PCP) In Kanen S Practitioner - Non-Primary Care Provider (PCP) In Experiment Care Provi	Silverman Bonnie Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
t Md Practitioner - Non-Primary Care Provider (PCP) Care Provider (PCP) ine Practitioner - Non-Primary Care Provider (PCP) V	Rosenstein Maury Md	Practitioner - Non-Primary Care Provider (PCP)										
Infinite Practitioner - Non-Primary Care Provider (PCP) V	Berkower Alan Stewart Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) X	Zodda Richard J	Practitioner - Non-Primary Care Provider (PCP)										
rie Practitioner - Non-Primary Care Provider (PCP) Add Practitioner - Non-Primary Care Provider (PCP) Add Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non	Sundar Lalitakala	Practitioner - Non-Primary Care Provider (PCP)										
Add Practitioner - Non-Primary Care Provider (PCP) C	Tucciarello Angela Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Keene Adam Barnett Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
In Karen S Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Part (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Part (PCP) Image: Care Part (PCP) Image: Care Part (PCP)	Sherman Kate Ms.	Practitioner - Non-Primary Care Provider (PCP)										
in Karen S Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non	Sherman John E	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) In ana Rao Practitioner - Non-Primary Care Provider (PCP) In ana Rao Practitioner - Non-Primary Care Provider (PCP) In ana Rao Practitioner - Non-Primary Care Provider (PCP) In ana Rao Practitioner - Non-Primary Care Provider (PCP) In ana Rao Practitioner - Non-Primary Care Provider (PCP) In ana Rao Practitioner - Non-Primary Care Provider (PCP) In ana Rao Practitioner - Non-Primary Care Provider (PCP) In ana Rao Practitioner - Non-Primary Care Provider (PCP) In ana Rao Practitioner - Non-Primary Care Provider (PCP) In ana Rao Practitioner - Non-Primary Care Provider (PCP) In ana Rao Practitioner - Non-Primary Care Provider (PCP) In ana Rao In ana	Kasanofsky-Rubenstein Karen S	Practitioner - Non-Primary Care Provider (PCP)										
ana Rao Practitioner - Non-Primary Care Provider (PCP) ania Md Practitioner - Non-Primary Care Provider (PCP) ne Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V V V <tr< td=""><td>Klestzick Harold N Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></tr<>	Klestzick Harold N Md	Practitioner - Non-Primary Care Provider (PCP)										
ana Rao Practitioner - Non-Primary Care Provider (PCP)	Larkin Marian	Practitioner - Non-Primary Care Provider (PCP)										
Shusudhana Rao Practitioner - Non-Primary Care Provider (PCP) State of the practition of the pr	Bello Jacqueline A Md	Practitioner - Non-Primary Care Provider (PCP)										
risten Maria Md Practitioner - Non-Primary Care Provider (PCP) ri Suzanne Practitioner - Non-Primary Care Provider (PCP)	Kanagala Madhusudhana Rao	Practitioner - Non-Primary Care Provider (PCP)										
ri Suzanne Practitioner - Non-Primary Care Provider (PCP) rd Practitioner - Non-Primary Care Provider (PCP)	Schimmrich Kristen Maria Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<	<
rd Practitioner - Non-Primary Care Provider (PCP)	Mackersey Kiri Suzanne	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Repaci Richard	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Velez Sandra	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Annika Barriteau	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<	<
	Pothula Aravind	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 549 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Yu Simon	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Petagay O'Connor	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<	<	<
Wang Asher	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Scorrano Catherine	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<	<	<
Pak Kevin Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<	<	<
Yira Lorena Duplessi	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<	<	<	<
Kazi Noor Ahmed	Practitioner - Non-Primary Care Provider (PCP)										
Natalia Alcantara-Lugo	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<	<	<	<
Mantzaris Ioannis	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ferastraoaru Denisa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Margulis Roman	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Erski Glenn	Practitioner - Non-Primary Care Provider (PCP)										
Mcclain Danielle	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
Serena Martin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Koci Klementina	Practitioner - Non-Primary Care Provider (PCP)										
Tan Stephanie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lulo Stephanie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
Onogwu Evette	Practitioner - Non-Primary Care Provider (PCP)										
Desai Dhaval	Practitioner - Non-Primary Care Provider (PCP)										
Letafat Kimia C	Practitioner - Non-Primary Care Provider (PCP)										
Barbalato Jesse	Practitioner - Non-Primary Care Provider (PCP)										
Arun Sunny	Practitioner - Non-Primary Care Provider (PCP)										
Havranek Thomas George Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Martinez Christine	Practitioner - Non-Primary Care Provider (PCP)										
Escobar Diego Md	Practitioner - Non-Primary Care Provider (PCP)										
Karabakhtsian Rouzan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Kolman Heidi	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Farris Edmund Paul Jr Md	Practitioner - Non-Primary Care Provider (PCP)										
Rodriguez Consuelo	Practitioner - Non-Primary Care Provider (PCP)										
Kornblau Dina H Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Orsatti Giulia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 550 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

										Practitioner - Non-Primary Care Provider (PCP)	Sebastian Sonia
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Jason Wieland
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Herrick Jason Paul
										Practitioner - Non-Primary Care Provider (PCP)	Nurse Rudorwashe
										Practitioner - Non-Primary Care Provider (PCP)	Bauer David Albert
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Castillo Desiree Susan
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Kasapira Sophia
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Miksa Michael
										Practitioner - Non-Primary Care Provider (PCP)	Draper Lawrence
								<	<	Practitioner - Non-Primary Care Provider (PCP)	Simmons Sylvia
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Sarwar Uzma
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Patrick Sheehan
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Sikorski Megan
										Practitioner - Non-Primary Care Provider (PCP)	Imuetinyan Adeghe
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Roberts Suzanne L
<	<	<	<		<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Finkelstein Mikal R
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Napier Fabreena E Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Spencer Kate R
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Manglik Savita Md
										Practitioner - Non-Primary Care Provider (PCP)	Fisher Michael Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Leff Jonathan D Md
										Practitioner - Non-Primary Care Provider (PCP)	Venable Cassandra E Md
										Practitioner - Non-Primary Care Provider (PCP)	Kaminer Ruth Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Wilbanks Tyr Ohling Md
								<	<	Practitioner - Non-Primary Care Provider (PCP)	Sylvester,Raymond
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Mota Marilyn
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Antonio Justina A
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Zhang Cheng
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Persaud Michael
										Practitioner - Non-Primary Care Provider (PCP)	Angioletti Lee Mitchell Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Bayerbach Frank Ralph Dpm
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 551 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Silverman Marc M Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Minsky Lloyd
										Practitioner - Non-Primary Care Provider (PCP)	Rattray Kaye-De-Ann
										Practitioner - Non-Primary Care Provider (PCP)	Celestin Samantha Miss
										Practitioner - Non-Primary Care Provider (PCP)	Clemetson Tamika Mrs.
										Practitioner - Non-Primary Care Provider (PCP)	Lucyk Courtney E
										Practitioner - Non-Primary Care Provider (PCP)	Gold Mariya
										Practitioner - Non-Primary Care Provider (PCP)	Sauer Maegan R
										Practitioner - Non-Primary Care Provider (PCP)	Ellenberg Leah Rachel
										Practitioner - Non-Primary Care Provider (PCP)	Waltuch Temina
										Practitioner - Non-Primary Care Provider (PCP)	Levin Erika
<	<	<	<	<	<	<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Ow Thomas
								<	<	Practitioner - Non-Primary Care Provider (PCP)	Morgan Marie D
										Practitioner - Non-Primary Care Provider (PCP)	Gustave Rick
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Philip Liju
										Practitioner - Non-Primary Care Provider (PCP)	Ali Haneen
										Practitioner - Non-Primary Care Provider (PCP)	Amnawah Joseph
										Practitioner - Non-Primary Care Provider (PCP)	Ankola Prashant
<	<	<	<	<	<	<	~	<	<	Practitioner - Non-Primary Care Provider (PCP)	Di Biase Luigi
										Practitioner - Non-Primary Care Provider (PCP)	Uhunoma Osayawe
<	<	<	<	<	<	<	~	<	<	Practitioner - Non-Primary Care Provider (PCP)	Guddati Harish
<		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Mcpherson Nicketta Elaine
<	<	<	<	<	<	<	~	<	<	Practitioner - Non-Primary Care Provider (PCP)	Balili Irida
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Briones Suzette
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Childs Claiborne
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Bautista Cynthia
										Practitioner - Non-Primary Care Provider (PCP)	Suwandhi Pauline
										Practitioner - Non-Primary Care Provider (PCP)	Ramrattan Melissa
										Practitioner - Non-Primary Care Provider (PCP)	Santos-Rattigan Shaunta Sherelle
										Practitioner - Non-Primary Care Provider (PCP)	Reginald Wayne
										Practitioner - Non-Primary Care Provider (PCP)	Cooper Sonata
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 552 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Killion Christopher David Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	ζ.		<	<	<	<	<
Butin Mitchell P Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<	<	<	<	<		
Rubin Mark I Md	Practitioner - Non-Primary Care Provider (PCP)										
Levy Steven Robert	Practitioner - Non-Primary Care Provider (PCP)	<				<		<			<
Villasenor Rosario Ferrer	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	<	<	<	<	<
Friedland Stanley Phd	Practitioner - Non-Primary Care Provider (PCP)										
Nguyen Ngoc Tram Md	Practitioner - Non-Primary Care Provider (PCP)										
Mones Jodi Victoria Md	Practitioner - Non-Primary Care Provider (PCP)										
Frumess Naomi Charlotte	Practitioner - Non-Primary Care Provider (PCP)	<				<		<			<
Marciano Jennifer	Practitioner - Non-Primary Care Provider (PCP)										
101661166beddows Kimberly	Practitioner - Non-Primary Care Provider (PCP)										
Grabowitz Ellen W	Practitioner - Non-Primary Care Provider (PCP)										
Foronjy Robert Francis Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lee Katherine	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Colon Lillian Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lugo Ada Navia	Practitioner - Non-Primary Care Provider (PCP)										
Galanopoulou Aristea Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Binshteyn Galina	Practitioner - Non-Primary Care Provider (PCP)										
Levie Mark D Md	Practitioner - Non-Primary Care Provider (PCP)										
Dolan Siobhan M Md	Practitioner - Non-Primary Care Provider (PCP)										
Marton Naomi	Practitioner - Non-Primary Care Provider (PCP)										
Villarian Porfirio Fagutao Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Surks Martin I Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Smith Theodore R Md	Practitioner - Non-Primary Care Provider (PCP)										
Heller Diane	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Houten John Kenneth Md	Practitioner - Non-Primary Care Provider (PCP)										
Bhalakia Avni M	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Boules Heidi Mary	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Sharma Samar	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Margaret Nyarko	Practitioner - Non-Primary Care Provider (PCP)										
Vitale Michael	Practitioner - Non-Primary Care Provider (PCP)										



Page 553 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Name Provider Changery 2x1		Participating in Projects	jects									
Spid Patticle Practitioner - Nun-Primary Cate Provider (PCP) V	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Practitionar - Non-Primary Clare Provider (PCP)	Thambirajah Gloria Patricia	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	<	<	ζ.	ζ	<	ζ	ζ	<
Pacilitioner - Non-Primary Care Provider (PCP) V V V V V V V V V	Guy Laura	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Bow Practitioner - Non-Primary Carle Provider (PCP) X <th< td=""><td>Paul Mario Mignone</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Paul Mario Mignone	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) X	Dawnette M Kirlew	Practitioner - Non-Primary Care Provider (PCP)										
Basil Practitioner - Non-Primary Care Provider (PCP) X <t< td=""><td>Garo Nicholas</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td></td><td><</td><td><</td><td></td><td>ζ.</td><td><</td><td>ζ.</td><td>ζ.</td><td><</td></t<>	Garo Nicholas	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		ζ.	<	ζ.	ζ.	<
Practitioner - Non-Primary Cane Provider (PCP)	Aristide Burducea	Practitioner - Non-Primary Care Provider (PCP)	ζ.		<	<		ζ.	<	ζ.	ζ.	<
Practitioner - Non-Primary Case Provider (PCP)	Michelle Lazos	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
vial E Problitioner - Non-Primary Cate Provider (PCP) V <	Mann Glenn	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)		Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V	Mehta Jay Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) ova Emesto Practitioner - Non-Primary Care Provider (PCP) eft Practitioner - Non-Primary Care Provider (PCP) w Practitioner - Non-Primary Care Provider (PCP) w Practitioner - Non-Primary Care Provider (PCP) practitioner - Non-Primary Care Provider (PCP) practitioner - Non-Primary Care Provider (PCP) soll Np Practitioner - Non-Primary Care Provider (PCP) Stoddart Lisa	Practitioner - Non-Primary Care Provider (PCP)											
ova Ernesto Practitioner - Non-Primary Care Provider (PCP) Int Int Int Int Int Int Int In	Brown, Yvonne	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Practitioner - Non-Primary Care Provider (PCP) ert Practitioner - Non-Primary Care Provider (PCP) w Practitioner - Non-Primary Care Provider (PCP) w Practitioner - Non-Primary Care Provider (PCP) practitioner - Non-Pri	Medina De Genova Ernesto	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
jamin Practitioner - Non-Primary Care Provider (PCP) ert Practitioner - Non-Primary Care Provider (PCP) w Practitioner - Non-Primary Care Provider (PCP) w Practitioner - Non-Primary Care Provider (PCP) practitioner - Non-Primary Care Provider (PCP) s Coll Np Practitioner - Non-Primary Care Provider (PCP) s Coll Np Practitioner - Non-Primary Care Provider (PCP) practitioner - Non-Primary Care Provider (PC	Agarwal Seema	Practitioner - Non-Primary Care Provider (PCP)										
erit Practitioner - Non-Primary Care Provider (PCP) w Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) s Coll Np Practitioner - Non-Primary Care Provider (PCP) Practi	Pillet Jason Benjamin	Practitioner - Non-Primary Care Provider (PCP)										
www.mathematical Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) S Coll Np Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Ca	Terrelonge Robert	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Robbins Matthew	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
ich Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary	Truell Cynthia	Practitioner - Non-Primary Care Provider (PCP)										
ich Practitioner - Non-Primary Care Provider (PCP) SCOII Np Practitioner - Non-Primary Care Provider (PCP) Sevel Practitioner - Non-Primary Care Provider (PCP) Sevel Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Soundary Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider	Shirinov Robert	Practitioner - Non-Primary Care Provider (PCP)										
9 Coll Np Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V Practitioner - Non-Primary Care Provider (PCP)	Sergey Shkurovich	Practitioner - Non-Primary Care Provider (PCP)	<		~	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Bevell Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Pri	Margaret Louise Coll Np	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) X X X X X X X X X	Jason Akrami	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Bevel Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V Bevel Practitioner - Non-Primary Care Provider (PCP) V	Mehta Vikas	Practitioner - Non-Primary Care Provider (PCP)										
Bevel Practitioner - Non-Primary Care Provider (PCP) Boade Practitioner - Non-Primary Care Provider (PCP)	Chan Ravy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<	<	<	<
Bevel Practitioner - Non-Primary Care Provider (PCP)	Saraghi Mana	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Duncan Darlene Bevel	Practitioner - Non-Primary Care Provider (PCP)	<	<								
boade Practitioner - Non-Primary Care Provider (PCP) boade Practitioner - Non-Primary Care Provider (PCP)	Holmes Tamara	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
ogboade Practitioner - Non-Primary Care Provider (PCP) V	Burch Janina M	Practitioner - Non-Primary Care Provider (PCP)										
Jagha Practitioner - Non-Primary Care Provider (PCP) V	Abimbola Gbogboade	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Raquel Fedebagha	Practitioner - Non-Primary Care Provider (PCP)										
	Hand Celeste	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 554 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name	Participating in Projects Provider Category 2	cts 2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Klein Lauren	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Nicole Siegel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Balaskonis Asimina	Practitioner - Non-Primary Care Provider (PCP)										
Jamie Fridman	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Green Rebecca	Practitioner - Non-Primary Care Provider (PCP)										
Walls Shawn Michael	Practitioner - Non-Primary Care Provider (PCP)										
Catacutan Dem	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	ζ.	<	ζ.	<	<
Edwards Deidre	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	ζ.	<	ζ.	<	<
Perry Donna	Practitioner - Non-Primary Care Provider (PCP)										
Fellows Daniel	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<	<	<
Hirsch Jennifer	Practitioner - Non-Primary Care Provider (PCP)										
Chernin Rina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<	<	<	<	<	<	<
Khatun Fariha	Practitioner - Non-Primary Care Provider (PCP)										
Miller Rachel L	Practitioner - Non-Primary Care Provider (PCP)										
Patel Mayank	Practitioner - Non-Primary Care Provider (PCP)										
Weinhoff Martin L Md	Practitioner - Non-Primary Care Provider (PCP)										
Lok Jonat Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Kapoor Neera	Practitioner - Non-Primary Care Provider (PCP)										
Maciag Emanuela Maria Md	Practitioner - Non-Primary Care Provider (PCP)										
Polizzi Francesco Paolo Md	Practitioner - Non-Primary Care Provider (PCP)	~						<	<	<	<
Murillo Mauricio Md	Practitioner - Non-Primary Care Provider (PCP)	~	~								
Cheung Cedric P Md	Practitioner - Non-Primary Care Provider (PCP)	~		~	<		<	<	<	<	<
Sharma Parvesh Kumar Md	Practitioner - Non-Primary Care Provider (PCP)										
Nguyen Victoria Alexandra Md	Practitioner - Non-Primary Care Provider (PCP)										
Guccione Michael Richard Md	Practitioner - Non-Primary Care Provider (PCP)										
Beitler Allison J Md	Practitioner - Non-Primary Care Provider (PCP)										
Uliss Alan Ira E Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
Baskas David A Dds	Practitioner - Non-Primary Care Provider (PCP)										
Scantlebury Monica Ann	Practitioner - Non-Primary Care Provider (PCP)										
Liss Mark R Md	Practitioner - Non-Primary Care Provider (PCP)										
White Deborah J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 555 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Saxena Jaya Banez	Practitioner - Non-Primary Care Provider (PCP)	ζ.	〈	<	<	<	<	<	<	<	<
Balasubramanian Jeya Miss	Practitioner - Non-Primary Care Provider (PCP)										
Lazar Jeffrey Daniel Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Hossack Michael Md	Practitioner - Non-Primary Care Provider (PCP)	<	〈	<	<	<	<	<	<	<	<
Vazquez Roxana	Practitioner - Non-Primary Care Provider (PCP)										
Candela Ralph T Md	Practitioner - Non-Primary Care Provider (PCP)										
Foote Jay Bradley Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Finegold Ira Md	Practitioner - Non-Primary Care Provider (PCP)										
Silletti Joseph Peter	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Reisman Bruce	Practitioner - Non-Primary Care Provider (PCP)										
Ehrlich Randall Victor Md	Practitioner - Non-Primary Care Provider (PCP)										
Sokol Seth I Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Hilaire Marc Richard Md	Practitioner - Non-Primary Care Provider (PCP)										
Renvoize Guy A Md	Practitioner - Non-Primary Care Provider (PCP)										
Kells Amy	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Ecgal Guzman	Practitioner - Non-Primary Care Provider (PCP)										
Ramirez Sandra	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Tarshis Nancy Louise	Practitioner - Non-Primary Care Provider (PCP)										
Illions Edward Md	Practitioner - Non-Primary Care Provider (PCP)										
Edell Marsha	Practitioner - Non-Primary Care Provider (PCP)										
Fried Tammy E	Practitioner - Non-Primary Care Provider (PCP)										
Lesser Iris	Practitioner - Non-Primary Care Provider (PCP)										
Benacquista Teresa Md	Practitioner - Non-Primary Care Provider (PCP)										
Melissa Vega	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Oktay Maja	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Dummitt Susan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<	<	<	<
Yang Jennifer	Practitioner - Non-Primary Care Provider (PCP)										
Leclere Jennifer Song	Practitioner - Non-Primary Care Provider (PCP)										
Broadnax Denise Michele	Practitioner - Non-Primary Care Provider (PCP)										
Afroze Salma Do	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Abraham Tony Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 556 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Desico Provider Name Provider Education Provider Provide		Participating in Projects	ects									
el di Practitioner - Non-Primary Cane Provider (PCP) practitioner - Non-Primary Cane Provider (PCP) practitioner - Non	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
el Pedalisoner - Non-Primary Case Provider (PCP)	Davis Glen P	Practitioner - Non-Primary Care Provider (PCP)										
Prestitioner - Non-Primary Case Provider (PCP)	Mohrmann Laurel	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	ζ.	ζ.	<	ζ.	ζ.	〈	<
Practitioner - Non-Primary Care Provider (PCP)	Patel Payal	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Jones Michael	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	ζ.	ζ.	<	ζ.	ζ.	〈	<
Jel Rafael Md Practitioner - Non-Primary Care Provider (PCP) CI	Adele Radcliffe	Practitioner - Non-Primary Care Provider (PCP)										
Jol Ratial Md Practitioner - Non-Primary Cane Provider (PCP) V	Gina Saccone	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	ζ.	<	ζ.	ζ.	<	<
Practitioner - Non-Primary Case Provider (PCP)	Hernandez Miguel Rafael Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Khader Samer	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	<	<	<	<	<
Bractitioner - Non-Primary Care Provider (PCP) V<	Gilmore Melinda	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Harris Shelby	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Choueiter Nadine Fakhri	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	~	<
Practitioner - Non-Primary Care Provider (PCP) X	Lekhner Eugene	Practitioner - Non-Primary Care Provider (PCP)										
Ann Marie Practitioner - Non-Primary Care Provider (PCP) V	Grullon Massiel	Practitioner - Non-Primary Care Provider (PCP)										
an Marie Practitioner - Non-Primary Care Provider (PCP) IX	Bayo Fatumata	Practitioner - Non-Primary Care Provider (PCP)										
Kanjana Practitioner - Non-Primary Care Provider (PCP) C	Cunningham Ryan Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	~	<
Schula Practitioner - Non-Primary Care Provider (PCP) IX	Santikul Marisa Kanjana	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<	<	~	<
D) Practitioner - Non-Primary Care Provider (PCP) S	Lelonek Gary Joshua	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	~	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Mizrachi Adam	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	~	<
D Practitioner - Non-Primary Care Provider (PCP) C<	Gardner Laura	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	~	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) ISS Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) ISS Practitioner - Non-Primary Care Provider (PCP) ISS Practitioner - Non-Primary Care Provider (PCP) ISS ISS ISS ISS ISS ISS ISS I	Garay Miryam D	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
Iss Practitioner - Non-Primary Care Provider (PCP) Image of the practitioner - Non-Pr	Shaw Jocelyn	Practitioner - Non-Primary Care Provider (PCP)										
Inine Practitioner - Non-Primary Care Provider (PCP) Inine Practitioner - Non-Primary	Tajerstein Aliza	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
nnine Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Indian Practitioner	Natasha Williams	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	~	<
Image:	Forte Laura Jeanine	Practitioner - Non-Primary Care Provider (PCP)										
ung Practitioner - Non-Primary Care Provider (PCP) V<	Kovac Evan Zev	Practitioner - Non-Primary Care Provider (PCP)										
	Williams Toshia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<	<	~	<
	Lim Hyeong Young	Practitioner - Non-Primary Care Provider (PCP)										
	Colson Llaselle Angel	Practitioner - Non-Primary Care Provider (PCP)										
	Rosenberg Maxwell	Practitioner - Non-Primary Care Provider (PCP)										
	Zhang David	Practitioner - Non-Primary Care Provider (PCP)										
	Bharucha Stephen B Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 557 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Klein Susan A Md Hali Theodore F Dpm Levine Michael Ira Md Okpalanma Chika Md	Practitioner - Non-Primary Care Provider (PCP) 2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Klein Susan A Md Hali Theodore F Dpm Levine Michael Ira Md Okpalanma Chika Md	Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)										
Hali Theodore F Dpm Levine Michael Ira Md Okpalanma Chika Md Conzoloz Eulogio Md	Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)										
Levine Michael Ira Md Okpalanma Chika Md Conzoloz Eulogio Md	Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	-									
Okpalanma Chika Md	Practitioner - Non-Primary Care Provider (PCP)										
Contain Fullogio Md		<		<	<		<	<	<	<	<
GOLIZGIEZ EGIORIO INIO	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	ζ.
Klapper Philip Jacob Md	Practitioner - Non-Primary Care Provider (PCP)										
David Jonathan Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
Cesar A Rojas Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Limani Robert B Md	Practitioner - Non-Primary Care Provider (PCP)										
Shaqra Hussein Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Fleisher Arlen Gary Md	Practitioner - Non-Primary Care Provider (PCP)										
Yankelowitz Stanley Morris Md	Practitioner - Non-Primary Care Provider (PCP)										
Schnur Michael J Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Gil Roberto B Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
Casino Joseph E Md	Practitioner - Non-Primary Care Provider (PCP)										
Rafat Nadereh Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
Kiluvia Moody	Practitioner - Non-Primary Care Provider (PCP)										
Feld Michael Md	Practitioner - Non-Primary Care Provider (PCP)										
Manwani Deepa Girdharlal Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
Kosharskyy Boleslav	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
Sharma Jayendra R Md	Practitioner - Non-Primary Care Provider (PCP)										
Rana Rajendra Jivubha Dds	Practitioner - Non-Primary Care Provider (PCP)										
Overton Valarie Md	Practitioner - Non-Primary Care Provider (PCP)										
Ross Randall M Md	Practitioner - Non-Primary Care Provider (PCP)										
Mbekeani Joyce	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Navas John J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Miele Robert A Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Merenstein Michael Laurence	Practitioner - Non-Primary Care Provider (PCP)										
Zylberman Shani	Practitioner - Non-Primary Care Provider (PCP)										
Suggs William D Md	Practitioner - Non-Primary Care Provider (PCP)										
Kakanantadilok Nuntiya Dmd	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<



Page 558 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Farticipating in Projects	ojects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Pomerantz Janet Roberta Md	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Lachman Herbert M	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mani Sridhar Md	Practitioner - Non-Primary Care Provider (PCP)										
D'Alessandro David A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Hawkins Meredith	Practitioner - Non-Primary Care Provider (PCP)										
Stein Marjorie W Md	Practitioner - Non-Primary Care Provider (PCP)										
Jerschow Elina Md	Practitioner - Non-Primary Care Provider (PCP)										
Portello Joan K	Practitioner - Non-Primary Care Provider (PCP)										
Maria Leon	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Chaitowitz Mark H	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Vien Alexis	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ashraf Mohammad	Practitioner - Non-Primary Care Provider (PCP)										
Mitsumoto Rossarin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Spiciarich Mary	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Boutsis Anastasios Nikolaos	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Okoli Uchenwa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Berger Jay Steven	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mehta Anita K	Practitioner - Non-Primary Care Provider (PCP)										
Grushko Michael Jason Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
George Noel	Practitioner - Non-Primary Care Provider (PCP)										
Nieves Rosado Sandra	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Liz Sam	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Clemente Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Bamford Melissa A	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Swietlik Paulina	Practitioner - Non-Primary Care Provider (PCP)										
Mahadeo Kris Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Linares Jensy	Practitioner - Non-Primary Care Provider (PCP)										
Cancel David	Practitioner - Non-Primary Care Provider (PCP)										
Shah Ruchi Arpan	Practitioner - Non-Primary Care Provider (PCP)										
Ramaley Stephen	Practitioner - Non-Primary Care Provider (PCP)										
Furgiuele Miriam	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 559 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

		GCIS									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Erdfarb Amichai Joshua	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	<	ζ	<	<	<	〈	<
Park Jung	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Massey Shubhra	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<	<	<	<
Golovatenko Victoria	Practitioner - Non-Primary Care Provider (PCP)										
Myers Dana	Practitioner - Non-Primary Care Provider (PCP)										
Mustafa Jennat Z	Practitioner - Non-Primary Care Provider (PCP)										
Munir Saira	Practitioner - Non-Primary Care Provider (PCP)										
Saint-Dic Rudolph Benjamin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Graham Jay Alexander	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Giovinazzo Vincent Jerome Md	Practitioner - Non-Primary Care Provider (PCP)										
Martinez Maria	Practitioner - Non-Primary Care Provider (PCP)										
Wollowitz Andrew Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Handler-Igna Frances Beth	Practitioner - Non-Primary Care Provider (PCP)										
Yu Lio Md	Practitioner - Non-Primary Care Provider (PCP)										
Evangelista Lilia A Md	Practitioner - Non-Primary Care Provider (PCP)										
Gundel Ralph	Practitioner - Non-Primary Care Provider (PCP)										
Tannen Rebekah Y	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Dipietro Joseph A Md	Practitioner - Non-Primary Care Provider (PCP)										
Kile Kristopher Trenton	Practitioner - Non-Primary Care Provider (PCP)										
Sperling Neil M Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Patel Pragnesh R Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Ladero Emma C	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Santhanam Hema L	Practitioner - Non-Primary Care Provider (PCP)	<				<		<			<
O Hagan Harriet Glazer Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Yoo Jinil Md	Practitioner - Non-Primary Care Provider (PCP)										
Catanese Dominic J Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Gonzalez David Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Scheiner Melissa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Nayra Luis	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Wasp Eric R	Practitioner - Non-Primary Care Provider (PCP)										
Mervius Mara	Practitioner - Non-Primary Care Provider (PCP)	<	<								



Page 560 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

										Practitioner - Non-Primary Care Provider (PCP)	Heller, Anita
<	<	<	<	<	<	~	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Dadlez Nina Mireille
<	<	<	<	<	<	~	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Ryan Christensen
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Springer Mellanie
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Greenough Kaitlyn
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Crawford Dana
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Polcino Michael H
										Practitioner - Non-Primary Care Provider (PCP)	Thomson Sasha
										Practitioner - Non-Primary Care Provider (PCP)	Dowling Kamila
										Practitioner - Non-Primary Care Provider (PCP)	lquorn Harris
										Practitioner - Non-Primary Care Provider (PCP)	Rodriguez Glennis Mercedes
										Practitioner - Non-Primary Care Provider (PCP)	Mani Nithya
										Practitioner - Non-Primary Care Provider (PCP)	Reyes, Yelitza
								<	<	Practitioner - Non-Primary Care Provider (PCP)	Offoha-Nwosu Nellyzita Chioma
										Practitioner - Non-Primary Care Provider (PCP)	Ramdhanie Mahindra Mr.
										Practitioner - Non-Primary Care Provider (PCP)	In Haejin
										Practitioner - Non-Primary Care Provider (PCP)	Artis Marcus
										Practitioner - Non-Primary Care Provider (PCP)	Patel Alkesh Navin
										Practitioner - Non-Primary Care Provider (PCP)	Wiegand Jessica
										Practitioner - Non-Primary Care Provider (PCP)	Stanberry Andre
										Practitioner - Non-Primary Care Provider (PCP)	Colton Jana Alexandra
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Ahmad Nauman
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Jean-Louis Pascale
										Practitioner - Non-Primary Care Provider (PCP)	Enright Lisa
										Practitioner - Non-Primary Care Provider (PCP)	Marjorie Johnson
<	<	<	<	<		ζ.	ζ.		<	Practitioner - Non-Primary Care Provider (PCP)	Oren Jonathan
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Louis Gelabert
								<	<	Practitioner - Non-Primary Care Provider (PCP)	Allen Patricia Hayden
<	<	<	<	<	<	~	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Vazquez Soraya E
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Ho Sammy Md
										Practitioner - Non-Primary Care Provider (PCP)	Levitzky Susan E Md
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ts	Participating in Projects	



Page 561 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Practitioner - Non-Primary Care Provider (PCP)		Participating in Projects	cts	• •		•		2	• •	•		:
Pacilitioner - Non-Primary Clare Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Practitioner Nun-Primary Care Provider (PCP)	Gassert Kelli A	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Nayak Aditi	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Undine Jamison	Practitioner - Non-Primary Care Provider (PCP)										
Pacitioner - Non-Primary Cane Provider (PCP)	Amanda Gesten	Practitioner - Non-Primary Care Provider (PCP)										
Pacitioner - Non-Primary Case Provider (PCP)	Bennett Martha	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Oputa Aghogho	Practitioner - Non-Primary Care Provider (PCP)										
dda Pactitioner - Non-Primary Care Provider (PCP) Image: Control of the control of t	Patel Milon	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	ζ.	ζ.	ζ.	ζ.	ζ.	ζ.	<	<
Md Practitioner - Non-Primary Carle Provider (PCP) Image: Control of the Control of CPC (PCP) Image: Control of CPC (PCP)	Palacio Natalia Fernanda	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Perlstein David A Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.		ζ.	ζ.		ζ.	ζ.	ζ.	<	<
Md Practitioner - Non-Primary Care Provider (PCP) V	Tabaddor Kamran Md	Practitioner - Non-Primary Care Provider (PCP)										
Made Interest Non-Primary Care Provider (PCP) Image: Control of the Con	Landzberg Kim Starer Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Case Provider (PCP) V V V V V V V V V	Schoenberg Mark P	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Control of t	Kastner Theodore A	Practitioner - Non-Primary Care Provider (PCP)										
Mid Practitioner - Non-Primary Care Provider (PCP) V	Engelbrecht David Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Mid Practitioner - Non-Primary Care Provider (PCP) X	Tuluca Luciano	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) C C C C C C C C C	Kinkhabwala Milan M Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Leung Oilim	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Idd Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the practical pr	Alianakian Rosine	Practitioner - Non-Primary Care Provider (PCP)										
Idd Practitioner - Non-Primary Care Provider (PCP) ————————————————————————————————————	Davis Robert L Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) IV IV <th< td=""><td>Feldman Sheldon M Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Feldman Sheldon M Md	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) V	Soma Vijaya	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) IX IX <th< td=""><td>Heptulla Rubina A Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Heptulla Rubina A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V<	Lakshmi Kameswari D Md	Practitioner - Non-Primary Care Provider (PCP)										
And Practitioner - Non-Primary Care Provider (PCP) V	Steele Mehar Jennifer	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
And Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Memboup Adija	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
And Practitioner - Non-Primary Care Provider (PCP) IV IV <t< td=""><td>Weinstein Susan</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td></td><td></td><td></td><td><</td><td></td><td><</td><td></td><td></td><td><</td></t<>	Weinstein Susan	Practitioner - Non-Primary Care Provider (PCP)	<				<		<			<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Jarosz Cathy Julia Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Jarosz Cathy Julia Md	Practitioner - Non-Primary Care Provider (PCP)										
Jark Md Practitioner - Non-Primary Care Provider (PCP) V	Fineberg Susan Ann Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Kalnicki Shalom Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Kalnicki Shalom Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Greenstein Stuart Mark Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	Krim Annemarie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 562 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

		-)									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Bogdan Susan Md Pc	Practitioner - Non-Primary Care Provider (PCP)	<	〈	<	<	<	\	<	<	<	<
Mantello Ginny	Practitioner - Non-Primary Care Provider (PCP)										
Monrad Ernest Scott Md	Practitioner - Non-Primary Care Provider (PCP)										
Bedi Sudha	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
Smith Vance	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Paley Deana Edwards	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<		<
Goulbourne-Scott Alisa Mrs.	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	ζ.	ζ.	\	<	<	<
Khan Sameer	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mehta Gargi	Practitioner - Non-Primary Care Provider (PCP)										
Emmanuella L Castelin	Practitioner - Non-Primary Care Provider (PCP)										
Lorraine Marshall-Williams	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Silberstein Michael Wade Md	Practitioner - Non-Primary Care Provider (PCP)										
Wiechmann Lisa Silvia	Practitioner - Non-Primary Care Provider (PCP)										
Maddox Jill	Practitioner - Non-Primary Care Provider (PCP)										
Gomez Ingrid	Practitioner - Non-Primary Care Provider (PCP)										
Fitzmaurice Emilie	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Ciro Dianne	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Aroniadis Olga	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Starr-Graves Dana Michelle	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Shah Mansi Rajendra	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Helen Persovsky	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Joutovsky Mikhail	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Victor Olga	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mehta Sukrant	Practitioner - Non-Primary Care Provider (PCP)										
Wimbish Folake	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<	<	<	<
Godwin Judith	Practitioner - Non-Primary Care Provider (PCP)										
Miller Devin	Practitioner - Non-Primary Care Provider (PCP)										
Manrique Neira Carlos Reinaldo	Practitioner - Non-Primary Care Provider (PCP)										
Cabreza Vivienne Lopez	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Cohen Jason	Practitioner - Non-Primary Care Provider (PCP)										
Ejiogu Joy Ljeoma	Practitioner - Non-Primary Care Provider (PCP)										



Page 563 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Meerkov Meera	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Forest Stephen John	Practitioner - Non-Primary Care Provider (PCP)										
Subramanya Nalini	Practitioner - Non-Primary Care Provider (PCP)										
Popowitz Daniel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Owusu-Agyemang Priscilla	Practitioner - Non-Primary Care Provider (PCP)										
Bulman Paul	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	ζ.	ζ.	〈	<
Osada Akihiko	Practitioner - Non-Primary Care Provider (PCP)										
Hsu-Walklet Teresa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Chang Jeffrey	Practitioner - Non-Primary Care Provider (PCP)										
Khikmatova Nargiza	Practitioner - Non-Primary Care Provider (PCP)										
Guskova Olga	Practitioner - Non-Primary Care Provider (PCP)										
Eviatar Joseph Alexander Md	Practitioner - Non-Primary Care Provider (PCP)										
Lev-Gur Michael	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Cueva Edwin X	Practitioner - Non-Primary Care Provider (PCP)	<		<	<	<				<	
Vorchheimer David A Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Noel Stephen R	Practitioner - Non-Primary Care Provider (PCP)										
Birmingham Derrick L Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Goldstein Steven Md	Practitioner - Non-Primary Care Provider (PCP)										
Cavin Lillian Whitley Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Freeman Irene Cnm	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<		<	<	<	<
Dahdouh Michelle Adele Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Beltran Maria	Practitioner - Non-Primary Care Provider (PCP)										
Guttenplan Nils	Practitioner - Non-Primary Care Provider (PCP)										
Arevalo Ronald Paul Musni Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Vilinsky Alan M Od	Practitioner - Non-Primary Care Provider (PCP)										
Brovar Gilbert T	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Novak Inna	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Statter Mindy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Schreiber Naalla Danielle Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Benenson Blanche S Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Eber Susan	Practitioner - Non-Primary Care Provider (PCP)										



Page 564 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Noah Bloomgarden
										Practitioner - Non-Primary Care Provider (PCP)	Munoz Kantha Maria
										Practitioner - Non-Primary Care Provider (PCP)	Hagge-Greenberg Aaron E
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Alvin Alfonso
										Practitioner - Non-Primary Care Provider (PCP)	Bekarev Kehvon Marie
										Practitioner - Non-Primary Care Provider (PCP)	Marinoff Rebecca
<	<	<	<		<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Maldonado Liane
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Cardenas-Mori Jhosselini A
										Practitioner - Non-Primary Care Provider (PCP)	Mapp Dorsette Camaletta
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Davila-Velazquez Juan
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Khankhel Dorina Mrs.
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Michael Smith Pa
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Jones-Jacques Makeda Naomi
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Amin Bijal
										Practitioner - Non-Primary Care Provider (PCP)	Baghdadi Salim
										Practitioner - Non-Primary Care Provider (PCP)	Chery Sherline
										Practitioner - Non-Primary Care Provider (PCP)	Rubinstein Tamar
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Cole Kimberly
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Lemasters Patrick
										Practitioner - Non-Primary Care Provider (PCP)	Anne Regis
										Practitioner - Non-Primary Care Provider (PCP)	Prisciandaro Manuel
								<	<	Practitioner - Non-Primary Care Provider (PCP)	Cashen, Elizabeth M
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Aponte Ada Esther Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Ferrick Kevin James Md
										Practitioner - Non-Primary Care Provider (PCP)	Raff Amanda Clare Md
										Practitioner - Non-Primary Care Provider (PCP)	Levine Sander Mark
										Practitioner - Non-Primary Care Provider (PCP)	Lawrence Charles Wayne Md
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Grantham Christopher Ashby Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Lathan Edward Md
										Practitioner - Non-Primary Care Provider (PCP)	Phillips Elizabeth A Md
										Practitioner - Non-Primary Care Provider (PCP)	Pellegrino Christine M Md
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Name Provider Category	Provider
									cts	Participating in Projects	



Page 565 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	CIS									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Miller Erin Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
Rice Lindsey Nicole	Practitioner - Non-Primary Care Provider (PCP)										
Brulhardt Marianne E	Practitioner - Non-Primary Care Provider (PCP)	<				<		<			<
Baldev Richard J	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	<	<	<	<	<
Millwood Annie R D	Practitioner - Non-Primary Care Provider (PCP)										
Jessop Cody Edward	Practitioner - Non-Primary Care Provider (PCP)										
Adelglass Howard R Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<								
Escarfuller Juan Apolinar	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Smolin Yvette Lynne Md	Practitioner - Non-Primary Care Provider (PCP)										
Rubaltelli David M	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Berliner Randall Geoffrey	Practitioner - Non-Primary Care Provider (PCP)										
Park Steven Young Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ghumman Imtiaz J Md	Practitioner - Non-Primary Care Provider (PCP)										
Pisacano Anthony M Md	Practitioner - Non-Primary Care Provider (PCP)										
Chin Grace Encarnacion Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Wo Chai Luk Md	Practitioner - Non-Primary Care Provider (PCP)										
Imtiaz Ahmad	Practitioner - Non-Primary Care Provider (PCP)										
Sanford Abramson	Practitioner - Non-Primary Care Provider (PCP)										
Kapner Marc Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Goldberg Roy J	Practitioner - Non-Primary Care Provider (PCP)										
Weiss Steven	Practitioner - Non-Primary Care Provider (PCP)										
Culver Sherry	Practitioner - Non-Primary Care Provider (PCP)										
Rosenstreich David Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mercaldi Bridget	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Aleksandrovich Leon	Practitioner - Non-Primary Care Provider (PCP)										
Fried Joanna L	Practitioner - Non-Primary Care Provider (PCP)										
Tran Vu H	Practitioner - Non-Primary Care Provider (PCP)										
Wasser,Geri Lynn	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Ibrahim Mediha Iqbal	Practitioner - Non-Primary Care Provider (PCP)										
Harris Emily Berkman Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Pabon Eddie	Practitioner - Non-Primary Care Provider (PCP)										



Page 566 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Dictional Nivalle A Provider Name Provider Category 2.3		Participating in Projects	jects									
A A Practitioner - Non-Primary Case Provider (PCP) CV C	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Predictions - Non-Primary Clase Provider (PCP)	Duchein Yvette A	Practitioner - Non-Primary Care Provider (PCP)										
Peaclitioner - Non-Primary Clase Provider (PCP)	Gill Jonathan Benjamin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Name	Seraya Olga	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	〈	<	<	<	〈	<
Practitioner - Non-Primary Care Provider (PCP)	Faiyaz Seema	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
n Pactitioner - Non-Primary Care Provider (PCP) yya Pactitioner - Non-Primary Care Provider (PCP) ki Pactitioner - Non-Primary Care Provider (PCP) y Pactitioner - Non-Primary Care Provider (PCP) pactitioner -	Ritha Belizaire	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	〈	<	〈	<	<	<	ζ.	<
Pacitioner - Non-Primary Care Provider (PCP)	Matthew C Swan	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	<	ζ.	ζ.	<	<	ζ.	<
kil Practitioner - Non-Primary Case Provider (PCP) Image: Case Provider (PCP) Im	Mallipeddi Sahitya	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	ζ.	ζ.	<	<	ζ.	<
y Practitioner - Non-Primary Care Provider (PCP) practitioner - Non-Primary C	Mark C Liszewski	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	ζ.	ζ.	<	<	ζ.	<
Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V	Paul Arlette Mary	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	ζ.	ζ.	<	<	ζ.	<
Practitioner - Non-Primary Care Provider (PCP)	Mathew Bindhu	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	ζ.	ζ.	<	<	ζ.	<
Practitioner - Non-Primary Case Provider (PCP)	Shi Yang	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Inant Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Farris Zachary</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Farris Zachary	Practitioner - Non-Primary Care Provider (PCP)										
nant Practitioner - Non-Primary Care Provider (PCP) X <th< td=""><td>Ro Angela</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Ro Angela	Practitioner - Non-Primary Care Provider (PCP)										
S Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Theshean Merchant	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Adler Nicole	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) i Practitioner - Non-Primary Care Provider (PCP) ji Practitioner - Non-Primary Care Provider (PCP) practitioner - Non-Primar	Burgess Erin Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
i Practitioner - Non-Primary Care Provider (PCP) ii Practitioner - Non-Primary Care Provider (PCP) ii Practitioner - Non-Primary Care Provider (PCP) iii Practitioner - Non	Vinnikov Dmitry	Practitioner - Non-Primary Care Provider (PCP)										
(ei) Practitioner - Non-Primary Care Provider (PCP) Contact C	Victoria Battista	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
abis Practitioner - Non-Primary Care Provider (PCP) atin Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) nune Practitioner - Non-Primary Care Provider (PCP) Practiti	Bondarev Alexei	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) arin Practitioner - Non-Primary Care Provider (PCP) arin Practitioner - Non-Primary Care Provider (PCP) practitioner - Non	Olujimmy Afolabi	Practitioner - Non-Primary Care Provider (PCP)										
arin Practitioner - Non-Primary Care Provider (PCP) aca Lynn Practitioner - Non-Primary Care Provider (PCP) by Practitioner - Non-Primary Care Provider (PCP) coa Lynn Practitioner - Non-Primary Care Provider (PCP) coa	Vieira Julio	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
arinin Practitioner - Non-Primary Care Provider (PCP) Coa Lynn Practitioner - Non-Primary Care Provider (PCP) a Practitioner - Non-Primary Care Provider (PCP) Coa Cynner - Non-Primary Care Provider (PCP) Coa Cynner - Non-Primary Care Provider (PCP) Inne Practitioner - Non-Primary Care Provider (PCP) Coa Cynner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Coa Cynner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Coa Cynner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Coa Cynner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Coa Cynner - Non-Primary Care Provider (PCP)	Fabish Lara	Practitioner - Non-Primary Care Provider (PCP)										
Sca Lynn Practitioner - Non-Primary Care Provider (PCP) A Practitioner - Non-Primary Care Provider (PCP) A Practitioner - Non-Primary Care Provider (PCP) Nnne Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V Practitioner - Non-Primary Care Provider (PCP)	Blecher Paz Karin	Practitioner - Non-Primary Care Provider (PCP)										
Anne Practitioner - Non-Primary Care Provider (PCP) V	Hashim Rebecca Lynn	Practitioner - Non-Primary Care Provider (PCP)										
Inne Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP	Bhupali Deepa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Curtis Sarah Anne	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider	Thomas Rinta	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Slinger Jessel	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Hachil Mujda	Practitioner - Non-Primary Care Provider (PCP)										
	Andujar Diane	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<	<	<
	Krombel Hilary Faith	Practitioner - Non-Primary Care Provider (PCP)										



Page 567 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Name Provider Catagory 2.4 2.4 3.4		Participating in Projects	ects									
In Practitioner - Non-Primary Care Provider (PCP) d	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
In in. in Practitioner - Non-Primary Care Provider (PCP) dish-John Dpm Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Autor - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Autor - Non-Primary Care Provider (P	Simon Justine R	Practitioner - Non-Primary Care Provider (PCP)										
abl-John Dpm Practitioner - Non-Primary Care Provider (PCP)	Detchkov Konstantin	Practitioner - Non-Primary Care Provider (PCP)										
seth-bin Dpm Practitioner - Kon-Primary Case Provider (PCP) X	Kelsch Robert Dmd	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Pacitioner - Non-Primary Care Provider (PCP)	Schumann Marc Seth-Jon Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Deboral L Plactitioner - Non-Primary Care Provider (PCP) V	Sturza Jeffrey	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Kogan-Liberman Debora L	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Pactitioner - Non-Primary Care Provider (PCP)	Hillard Virany	Practitioner - Non-Primary Care Provider (PCP)										
aponn Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) <	Herrera Cesar Jose	Practitioner - Non-Primary Care Provider (PCP)										
nn Plactitioner - Non-Primary Case Provider (PCP) V	Kulsakdinun Chaiyaporn Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
d Practitioner - Non-Primary Care Provider (PCP) V<	Indelicato Rose Ann	Practitioner - Non-Primary Care Provider (PCP)										
Mid Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Levine Arnold J Md	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) H Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) H Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Dr Practitioner - Non-Primary Care Provider (PCP) Md	Karpinos Robert D Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) V </td <td>Shlez Vitaly Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td>	Shlez Vitaly Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
ngela Practitioner Non-Primary Care Provider (PCP) Practitioner Non	Miura Dennis Seiji Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Thomas Sherlan Angela	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (P	Ferreira Michael	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Klion Mark J Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Yu Van	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) eth Practitioner - Non-Primary Care Provider (PCP) eth Practitioner - Non-Primary Care Provider (PCP) d Practitioner - Non-Primary Care Provider (PCP) Practitioner - No	Fofana Nana	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) eth Practitioner - Non-Primary Care Provider (PCP) eth Practitioner - Non-Primary Care Provider (PCP) fractitioner - Non-Pri	Marie Adrien	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
nH Practitioner - Non-Primary Care Provider (PCP) eth Practitioner - Non-Primary Care Provider (PCP) rice Practitioner - Non-Primary Care Provider (PCP) farile Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) d Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) rita Md Practitioner - Non-Primary Care Provider (PCP) Tift Louisa	Practitioner - Non-Primary Care Provider (PCP)											
eth Practitioner - Non-Primary Care Provider (PCP) Iree Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) India	Hockmeyer Merrith H	Practitioner - Non-Primary Care Provider (PCP)	<	<								
rree Practitioner - Non-Primary Care Provider (PCP) Arrie Md	Holden Matthew Seth	Practitioner - Non-Primary Care Provider (PCP)										
Parie Md Practitioner - Non-Primary Care Provider (PCP) V	Valayadum Rajeshree	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Duchon Jennifer Marie Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Duchon Jennifer Marie Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
d Practitioner - Non-Primary Care Provider (PCP) Trita Md Practitioner - Non-Primary Care Provider (PCP)	Bhola Anita Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Schwartz Karen R	Practitioner - Non-Primary Care Provider (PCP)	<		<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Cohen Martin N Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Cohen Martin N Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Pyram Chantal Myrta Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Tepper Oren M	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	Iram Ahsanuddin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 568 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Tassler Andrew	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	<	ζ.	ζ.	<	<	<	<
Wolfe Diana	Practitioner - Non-Primary Care Provider (PCP)	<		ζ.	<		〈	<	<	<	<
Regelmann Molly Oliver	Practitioner - Non-Primary Care Provider (PCP)										
Lessner Seth Joseph	Practitioner - Non-Primary Care Provider (PCP)										
Singanamala Naveen	Practitioner - Non-Primary Care Provider (PCP)										
Tang Nelson	Practitioner - Non-Primary Care Provider (PCP)										
Siu Larry	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Janakiram Murali	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Asante Modesta	Practitioner - Non-Primary Care Provider (PCP)										
lloh Nkiruka Juliana	Practitioner - Non-Primary Care Provider (PCP)										
Lupkin Michelle I	Practitioner - Non-Primary Care Provider (PCP)										
Karlapalem Jyothsna	Practitioner - Non-Primary Care Provider (PCP)										
Pavlovic Jelena	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Kremen Oran James Ali	Practitioner - Non-Primary Care Provider (PCP)										
Horne,Luanne	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Corey Patrick Spencer	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Vivek Kumar	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lado Juan Jose	Practitioner - Non-Primary Care Provider (PCP)										
Gressel Gregory	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Anto Elizabeth M	Practitioner - Non-Primary Care Provider (PCP)										
Stone Toniann Marie	Practitioner - Non-Primary Care Provider (PCP)										
Moni Saila	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Sukhija Serena Balu	Practitioner - Non-Primary Care Provider (PCP)										
Cabassa Johanna	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Weiss Erica	Practitioner - Non-Primary Care Provider (PCP)										
Rodriguez Lissette	Practitioner - Non-Primary Care Provider (PCP)										
Mulakandov Salomon Markovich	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Tsui Eva C	Practitioner - Non-Primary Care Provider (PCP)										
Halenda Michelle Kimberly	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Claudio Morel	Practitioner - Non-Primary Care Provider (PCP)										
Ken Aseidu	Practitioner - Non-Primary Care Provider (PCP)										



Page 569 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ojects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Raker Allyson Brooke	Practitioner - Non-Primary Care Provider (PCP)										
Burdette David	Practitioner - Non-Primary Care Provider (PCP)										
Locastro Robert M Dpm	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Levin Sheryl Rina Md	Practitioner - Non-Primary Care Provider (PCP)										
Haque Hoosna	Practitioner - Non-Primary Care Provider (PCP)										
Volpe Lorraine Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Tomer Yaron Md	Practitioner - Non-Primary Care Provider (PCP)										
Rhim Hai Jung Helen Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lodish Galya S	Practitioner - Non-Primary Care Provider (PCP)										
Von Schorn Claus P Md	Practitioner - Non-Primary Care Provider (PCP)										
Matthews Gerald J Md	Practitioner - Non-Primary Care Provider (PCP)										
Balidemaj Kujtim Md	Practitioner - Non-Primary Care Provider (PCP)										
Shabsigh Ridwan Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Werner Craig Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Williams Marcia May	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Sarwahi Vishal Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Rosenberg Simon	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Fine Eugene Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)										
Matos Marshall I M.D. Md	Practitioner - Non-Primary Care Provider (PCP)										
Michelle Marr-Scudder	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Herman Merrill S	Practitioner - Non-Primary Care Provider (PCP)										
Alston Pamela Louise	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Engel Harry Mark	Practitioner - Non-Primary Care Provider (PCP)										
Miller Todd Stuart Md	Practitioner - Non-Primary Care Provider (PCP)										
Fraioli Rebecca	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Vidan Erez	Practitioner - Non-Primary Care Provider (PCP)										
Glacken,Kieran	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Terilli Carol Ann	Practitioner - Non-Primary Care Provider (PCP)										
Spitzer Yelena	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Rosenblum Jeremy Mark	Practitioner - Non-Primary Care Provider (PCP)										
Cabral Alba O	Practitioner - Non-Primary Care Provider (PCP)										



Page 570 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ojects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Gritsenko Karina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Hope Aluko Akini	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Sankin Alexander I	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ramachandran Simi	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	ζ.	<
Benson Philip	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	ζ.	<	<	ζ.	<
Ayyad Estelle	Practitioner - Non-Primary Care Provider (PCP)										
Bastone Laura	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ouyang Xiao Qing	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Francis-Lindo Marshalee	Practitioner - Non-Primary Care Provider (PCP)										
Vollbracht Sarah	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Spencer Monica Awurafua	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lamsen Marie Louies M	Practitioner - Non-Primary Care Provider (PCP)										
Tiwari Nidhish	Practitioner - Non-Primary Care Provider (PCP)										
Van Eyndboven Lisa	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Kim Gregory Kyonghoon	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Neto Nicole	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Bretz Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Younger Joshua Daniel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Syeda Adiba	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Tian Xuejun	Practitioner - Non-Primary Care Provider (PCP)										
Ermakova Anna	Practitioner - Non-Primary Care Provider (PCP)										
Ajavon Majambu M	Practitioner - Non-Primary Care Provider (PCP)										
Deborah Chang	Practitioner - Non-Primary Care Provider (PCP)										
Timothy Curran	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Wolter-Nitta Dietlinde A	Practitioner - Non-Primary Care Provider (PCP)										
Minafo David Anthony	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Dekhtyar Jessica A	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ayanna Meade	Practitioner - Non-Primary Care Provider (PCP)										
Kathleen Bateau	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Chacon Omar Dr.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Saddoo Paulette Claire	Practitioner - Non-Primary Care Provider (PCP)										



Page 571 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Eddington Kay Allen	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<	<	<
Maxson Emily	Practitioner - Non-Primary Care Provider (PCP)										
Pinhasov Miriam Mazal	Practitioner - Non-Primary Care Provider (PCP)										
Paola Volquez, Lmsw	Practitioner - Non-Primary Care Provider (PCP)										
Ochoa Natalie	Practitioner - Non-Primary Care Provider (PCP)										
Yeboah Edmond	Practitioner - Non-Primary Care Provider (PCP)										
Ochoa Annika Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Nunez, Ingrid Sharon	Practitioner - Non-Primary Care Provider (PCP)										
Gould Jennifer Ann	Practitioner - Non-Primary Care Provider (PCP)										
Ravenell Ericka	Practitioner - Non-Primary Care Provider (PCP)										
Tran Phat	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<	<	<
Pazos Sophia Ana	Practitioner - Non-Primary Care Provider (PCP)										
Morelli Charles M	Practitioner - Non-Primary Care Provider (PCP)										
Frager Joseph D Md	Practitioner - Non-Primary Care Provider (PCP)										
Smith-Marrone Nathaniel	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<		<		<	
Charytan Chaim Md	Practitioner - Non-Primary Care Provider (PCP)										
Vidyasagar Sujata Md	Practitioner - Non-Primary Care Provider (PCP)										
Feldman Richard Michael Md	Practitioner - Non-Primary Care Provider (PCP)										
Goradia Dhawal Arun	Practitioner - Non-Primary Care Provider (PCP)										
Obrien Patrick R	Practitioner - Non-Primary Care Provider (PCP)	~		<	<		<	<	<	<	<
Balakhane Edmond Nejat Md	Practitioner - Non-Primary Care Provider (PCP)										
Weinstein S Russell Md	Practitioner - Non-Primary Care Provider (PCP)	~						<	<	<	<
Parikh Rita	Practitioner - Non-Primary Care Provider (PCP)	~		<	<		<	<	<	<	<
Sadr Ali D Md	Practitioner - Non-Primary Care Provider (PCP)										
Cicio Gary Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<		<
Stein Jeffrey Leonard Md	Practitioner - Non-Primary Care Provider (PCP)										
Figueroa Jacqueline	Practitioner - Non-Primary Care Provider (PCP)										
Uyanik James Matthew	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<	<	<
De Vos Gabriele Selma Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Badillo Mary Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Moguilevitch Marina Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 572 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Merson Amalia Md	Practitioner - Non-Primary Care Provider (PCP)										
Dietrich Marianne Md	Practitioner - Non-Primary Care Provider (PCP)										
Fisher James A Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Suhrland Mark J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Putterman Chaim Md	Practitioner - Non-Primary Care Provider (PCP)										
Kim Christine M	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	ζ.	<	ζ.	<	<
Rogoff Gary	Practitioner - Non-Primary Care Provider (PCP)										
Glover Karinn Ann Maureen	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Pulisciano Kathleen Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Thompson Alecia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Danao Sherwin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Choudhury Mahin	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Brandwen Keith	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ragsdale Ellie Simpson	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Patel Dhvanit	Practitioner - Non-Primary Care Provider (PCP)										
Bruney Talitha	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Isani Sara	Practitioner - Non-Primary Care Provider (PCP)										
Crespi Rebecca	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lazar Rebecca P	Practitioner - Non-Primary Care Provider (PCP)										
Montefiore Medical Ctr Ai	Hospital	<	<	<	<	<	<	<	<	<	<
Calvary Hospital Inc	Hospital										
St Barnabas Hospital	Hospital	<		<	<		<	<	<	<	<
Phoenix Houses Of New York Inc	Clinic										
New Alternatives F Children	Clinic										
Asian & Pacific I C Hiv/Aids	Clinic										
La Casa De Salud Inc	Clinic										
Medalliance Medical Hlth Svc	Clinic										
Basics Inc	Clinic										
All Med & Rehab Of New York	Clinic										
Union Comm Health Ctr Inc	Clinic	<	<	<	<	<	<	<	<	<	<
Doctors United	Clinic										



Page 573 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Case Management / Health Home	United Bronx Parents Inc Ai Case Management / Health Home	Astor Home For Children Fbt Case Management / Health Home	Asbm Inc Case Management / Health Home	Assoc/Rehab Case Mgnt Hou Mh Case Management / Health Home	The Bridge Inc Mh Case Management / Health Home	Postgraduate Ctr For Mh Mh Case Management / Health Home	Omrdd/Leake And Watts Nyc Msc Case Management / Health Home	Omrdd/Leake & Watts Msc-Hv Case Management / Health Home	Asian & Pacific I C Hiv/Aids Case Management / Health Home	Bailey House Ai Case Management / Health Home	Vnsny Community Health Services Case Management / Health Home	Vocational Inst Proj Comm Svc Clinic	St Barnabas Hospital Clinic	University Optometric Ctr Clinic	United Cerebral Palsy Of Nyc Clinic	PROMESA Clinic	Samaritan Village Inc Clinic	Childrens Aid Soc-Lord Mem Cl Clinic	Rose F Kennedy Ctr Clinic	Albert Einstein College Med Clinic	Calvary Hospital Inc Clinic	Terence Cardinal Cooke Hcc Clinic	Morris Heights Health Center Clinic Clinic	Community Healthcare Network Clinic	<	Montefiore Medical Ctr Ai Clinic	Odyssey House Of New York Clinic	New York Neuro And Rehab Ctr Clinic	Project Samaritan HIth Svcs I Clinic	Project Renewal Clinic	
		<												<		<	<						<	<		<	<			<		2.a.i
	+	_														~							<				_					Z.d.III Z.L
	1																															2.0.11
	<u> </u>	<														<	<							<		<	<			<		v 3.d.l
-		<												<		<	<							<		<	<					3.0.1
		〈												<		<	<							<		<	<			<		ا.ن.
														<		<	<							<		<	<					0.0.
	+	\										-					1															
	+													<										<			ζ.					4.a.III



Page 574 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts		_								
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Morris Heights HIth Ctr Ai	Case Management / Health Home											
Argus Community Inc Ai	Case Management / Health Home											
Housing Works Inc Ai	Case Management / Health Home											
Citizens Advice Bureau Ai	Case Management / Health Home											
Bronx Aids Service Ai	Case Management / Health Home											
Montefiore Medical Ctr Ai	Case Management / Health Home	<	<	ζ.	ζ.	ζ.	<	<	ζ.	<	<	
Jewish Child Care Assoc Mh	Case Management / Health Home											
Advocates Svc Bl Multihan Riv	Case Management / Health Home											
Community Hlthcare Network Ai	Case Management / Health Home											
Institute For Family HIth	Case Management / Health Home	<	<	<	<	<	<	~	<		<	
Lexington Ctr For Mh Services	Case Management / Health Home											
University Behavioral Associates In	Case Management / Health Home											
Montefiore Medical Center	Case Management / Health Home											
Salvation Army Ai	Case Management / Health Home											
Coordinated Behavioral Care Inc	Case Management / Health Home											
Community Care Management Partners	Case Management / Health Home											
Omrdd/Leake And Watts Nyc Msc	Case Management / Health Home											
Chdfs Inc	Case Management / Health Home											
Stern Anthony	Mental Health	<	<	<	<	<		~		<		
Buyuk Erkan	Mental Health											
Nwokeji Kingsley	Mental Health	<	<	<	<	<	<	~	<		<	
Krug Laura M	Mental Health	<	<	<	<	<	<	~	<	<	<	
Barros Romina Mariel	Mental Health											
Finn Jacqueline	Mental Health											
United Odd Fellow/Rebekah Hm Lthhcp	Mental Health											
Katzenberg Arelene	Mental Health											
Casiano Mildred	Mental Health	<	<	<	<	<	<	<	<	<	<	
Cesar A Rojas Md	Mental Health	<	<	<	<	<	<	~	<	<	<	
Nierva Emmanuel Aguilar	Mental Health	<		<	<		<	<	<	<	<	
Vnsny Community Health Services	Mental Health											
Mitchell Katherine	Mental Health											



Page 575 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Carl Ankrah	Mental Health											
Leone Laura	Mental Health											
Zylberman Shani	Mental Health											
Ozdoba Ana	Mental Health	<	<	<	<	<	<	<	<	<	<	
Menardy-Alphonse Flore-Marie	Mental Health											
Maling Alison T	Mental Health	<						<	<	<	<	
Arce Negron Nelida Iris	Mental Health	<	<	<	<	<	<	<	<	<	<	
122623141freeman April	Mental Health	<	<	~	<	<		<	<	<	<	
Molyneaux James	Mental Health	<						<	<	<	<	
Colclough Charles	Mental Health	<	<	~	<	<	<	<	<	<	<	
Medina Miguel	Mental Health	<						<	<	<	<	
PROMESA	Mental Health	<		~	<	<				<		
Braun Joshua Eugene Md	Mental Health	<	<	<	<	<	<	<	<	<	<	
Gilaad Talya Md	Mental Health	<	<	<	<	<	<	<	<	<	<	
Miller Ricardo Anthony	Mental Health											
Sharma Chanchal Phd	Mental Health	<	<	<	<	<	<	<	<	<	<	
Buse Dawn C Phr	Mental Health	<	<	<	<	<	<	<	<	<	<	
Terrelonge Robert	Mental Health											
Marton Naomi	Mental Health											
Savkub Yevgeniya	Mental Health											
Calenda Vincent	Mental Health											
Eber Susan	Mental Health											
Warwick Ruth	Mental Health											
New Alternatives F Children	Mental Health											
Silton Shira	Mental Health	<	<	<	<	<	<	<	<	<	<	
Dhallu Gurjeet	Mental Health											
Patel Ashok A Md	Mental Health	<	<	<	<	<	<	<	<	<	<	
Suojanen Julianne Kimberly Joy Md	Mental Health	<	<	~	<	<	<	<	<	<	<	
Bailey House Ai	Mental Health											
Svorcan Zoran Md	Mental Health	<	<	~	<	<	<	<	<	<	<	
Polycarpe Myreille Md	Mental Health											




Page 576 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

										Mental Health	Davidson Igor Phd Men
<		~	<	<	<	<	<	<	<	Mental Health	Banez Ferdinand B Md Men
										Mental Health	Berger Alexandra Men
<	<	<	<	<	<	<	<	<	<	Mental Health	Schreiber Naalla Danielle Md Men
										Mental Health	Schwartz Daniel Md Men:
										Mental Health	Von Schorn Claus P Md Men:
										Mental Health	Lundy Christine Denise Men
										Mental Health	Zodda Richard J Men:
	<				<	<	<		ζ.	Mental Health	Cueva Edwin X Men
										Mental Health	Amat Jose X Men:
<	<	<	<	<		<	<		<	Mental Health	Baron-Cane Marilyn Md Men:
										Mental Health	Minardo Josephine S Phd Men:
										Mental Health	Bronx Pc Men:
										Mental Health	Center For Urban Comm Svces Men
										Mental Health	Romano Israel Men:
										Mental Health	Kiluvia Moody Men:
										Mental Health	Nguyen Ngoc Tram Md Men:
										Mental Health	Bronx Psychiatric Services Pc Men
										Mental Health	La Casa De Salud Inc Men
										Mental Health	Mccollom Alan B Phd Men:
<	<	<	<	<	<	<	<	<	<	Mental Health	tine
<	<	<	<	<	<	<	<	<	<	Mental Health	Briggs Rahil Men:
										Mental Health	Sierra Lola Men:
										Mental Health	Postgraduate Ctr Mental Hith Men:
										Mental Health	Posada Gerardo A Md Men:
<	<	<	<	<	<	<	<	<	<	Mental Health	Casillas Maritza Men
<	<	<	<	<	<	<	<	<	<	Mental Health	Lima Christina Men:
<	<	<	<	<	<	<	<	<	<	Mental Health	Lambrelli Joseph Men:
										Mental Health	Freilich Bryan Michael Phd Men:
<	<	<	<						<	Mental Health	Simmons Shelbi Men:
										Mental Health	New York Foundling Hospital, The Men:
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 577 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Categon Md Mental Health Md Mental Health In Mental Health Md Mental Health Mental Health Mental Health		Participating in Projects	•									
Md Mental Health C	Provider Name		.a.i			2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Mental Health C <												
Mental Health Image: Color of the Color of												
Mental Health We mid M			\		<	ζ.		ζ.	<	<	ζ.	<
Mental Health Image: Control of the Contr												
Mental Health Mental Health Columnation				\								
Mental Health Mental Health Image: Control of the state of the st												
Mental Health Mental H												
Mental Health Mental Health Image: Control of the cont												
Mental Health IV												
Mental Health Image: Color of the Author of th												
Md Mental Health				<	<	<	<					
NMd Mental Health Image: Control of the												
Mental Health Mental H												
Md Mental Health Image: Control of the property of th												
Mod Mental Health Image: Control of the Author of the Aut				<	<	<	<	<	<	<	<	<
Mental Health We was a mental Health				<	<	<	<	<	<	<	<	<
Mental Health Mental Health S Mental Health S				<	<	<	<		<	<	<	<
Mental Health Mental Health S C C S <td></td>												
Mental Health Image: Care of the Coare of t												
ielle Mental Health Image: Common of the co												
C Md Mental Health I IIII I			<						<	<	<	<
ewish Hm Care Mental Health Image: Control of the con			<		<	<		<	<	<	<	<
Mental Health												
a Mental Health Mental Health Illian iilian Mental Health Image: Control of the control				<								
illian Mental Health Mental Health Image: Control of the part of												
Mental Health												
io Md Mental Health Mental Health Nental Health Nental Health Mental Health Mental Health Mental Health												
Home Adhc Mental Health				<								
				<								
	Smith Angela Lantz Mental Health											



Page 578 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Faunt Nancy	Mental Health	<	<	<	<	<	<	<	<	<	<
Panzarino Peter J Md	Mental Health	<				<		ζ.			<
Farol Peter Md	Mental Health										
Mohammed Romeeda	Mental Health										
Palmer Sanchia	Mental Health										
Lovings Tara Md	Mental Health										
Bruni-Cofini Colette Md	Mental Health	ζ	<	<	ζ.	ζ.	<	ζ.	<	ζ	<
Locker Daphna R Phd	Mental Health	ζ		<	ζ.		<	ζ.	<	ζ	<
Med-Psych Service A Medical	Mental Health										
Smuckler Daniel J	Mental Health	<	<	<	<	<	<	<	<	<	<
Rosenberg Maris	Mental Health										
Grabowitz Ellen W	Mental Health										
Dooley Francis Patrick	Mental Health	<	~								
Perez Rodemar Albao Md	Mental Health	<		<	<		<	<	<	<	<
Schulman Julie Md	Mental Health	<		<	<		<	<	<	<	<
Jin Charles Yiming Md	Mental Health	<	~	<	<	<	<	<	<	<	<
Richman Elise Keltz Md	Mental Health										
Postgraduate Ctr For Mh Mh	Mental Health										
Alerte Alexander Md	Mental Health	<	<	<	<	<	<	<	<	<	<
The Bridge Inc Mh	Mental Health										
St Christopher-Ottilie Mh	Mental Health	<			<						
Herman Merrill S	Mental Health										
Pena Omar Aradipson Md	Mental Health	<	~	<	<	<	<	<	<	<	<
Jewish Child Care Assoc	Mental Health										
Tan Ching-Yi Lynne Md	Mental Health										
Pekovic Dusan Md	Mental Health	<	<	<	<	<	<	<	<	<	<
Perlmutter Ilisse Robin Md	Mental Health										
Kartseva Tatiana Borisovna Ph	Mental Health										
Serby Michael Joseph Md	Mental Health	<	<								
Ang Luis C Md	Mental Health	<	<	<	<	<	<	<	<	<	<
Kasanofsky-Rubenstein Karen S	Mental Health										



Page 579 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Patel Rajesh Manharbhai Md	Mental Health	<	<	<	<	<	<	<	<		<	
Loeb Sheila L Cnm/Mmc	Mental Health											
Bagga Kamlesh K Csw	Mental Health											
Gil Roberto B Md	Mental Health	<	<	ζ.	ζ.	<	<	<	<	ζ.	<	
Al-Salem Salim S Md	Mental Health	<		<	<		<	<	<	<	<	
Tiu Aurora Tompar Md	Mental Health											
Adelsberg Marc R	Mental Health											
Lynn Adam M Phd	Mental Health											
Kaplan Margaret Louise	Mental Health											
Chabon Brenda Phd	Mental Health	~	<	<	<	<	<	<	<	<	<	
Coll-Ruiz Hector	Mental Health											
Smolin Yvette Lynne Md	Mental Health											
Schectman Merryl	Mental Health											
Comm Assoc Progress Dominica	Mental Health											
Battaglia Joseph	Mental Health	<	<	<	<	<	<	<	<	<	<	
Handler-Igna Frances Beth	Mental Health											
Project Renewal	Mental Health											
Scalmati Alessandra	Mental Health	<	<	<	<	<	<	<	<	<	<	
Hameedi Faiq Ali Md	Mental Health											
Chin Tin Sik	Mental Health	<	<	<	<	<	<	<	<	<	<	
Benenson Blanche S Md	Mental Health	~	<	<	<	<	<	<	<	<	<	
Jackson Arthur Crawford Md	Mental Health	<		<	<		<	<	<	<	<	
Camille Michel-Ang Md	Mental Health	<	<	<	<	<	<	<	<	<	<	
Marcus Paula Md	Mental Health	~	<	<	<	<	<	<	<	<	<	
Hnetila Carol	Mental Health	<	<	<	<	<	<	<	<	<	<	
Saringer Magdolna Md	Mental Health	<	<	<	<	<	<	<	<	<	<	
Betzler Thomas	Mental Health	<	<	<	<	<	<	<	<	<	<	
Merson Amalia Md	Mental Health											
Lubrano Arcangelo Aldo	Mental Health	<	<	<	<	<	<	<	<		<	
Joseph Myriame	Mental Health											
Chen Jimmy Md	Mental Health											



Page 580 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Lippman Marie Abarientos Md Mental Health	Saint-Preux Jean Marie Carl M Mental Health	Selekman Warren L Mental Health	Comunilife Mental Health Cl Mental Health	Preven David W Md Mental Health	Hayden Francis Fitzgerald li Mental Health	Navas John J Md Mental Health	Astor Home For Children Fbt Mental Health	Foster Joanne L Md Mental Health	Katsnelson Nelly Md Mental Health	Fruitman Edward Mental Health	Schwartz Stewart Ian Do Mental Health	Ross Randall M Md Mental Health	Vital-Herne Marc Md Mental Health	Okpalanma Chika Md Mental Health	Portzline Thomas S Md Mental Health	Doraiswamy Kalpana Mental Health	Bampoe Isaac G Md Mental Health	Savani Nargis Kasam Ali Md Mental Health	Salvage David Mental Health	Rahmani Kamran Md Mental Health	Siejo Rosa M Mental Health	Fiad Alfredo Manuel Md Mental Health	Colon Lillian Md Mental Health	Ricketts Sarah M Md Mental Health	Rameshwar Karamchand Md Mental Health	Mejia Fernando Md Mental Health	Felix Alan Mental Health	Victor Olga Mental Health	Miller Robert Mental Health	Nager Ralph Md Mental Health	Provider Name	
																											_	_			Provider Category 2	Participating in Projects
〈	<					<			<				<	<	<			<		<		<	<		<	<		<			2.a.i 2	0,
<	<					<			<						<			<		<	<		<				<	<			2.a.iii 2.	
	〈					〈			<				<	〈	<			<		<	<		<			<	<	<			2.b.iii 2	
	〈					〈			<				<	<	<			<		<	<		<			<					2.b.iv	-
	〈					〈			<						<			<		<	<		<		<	<	<	<			3.a.i	
	〈					〈			<				<	<	<			<		<	<		<					<			3.b.i 3	
	〈					〈			<				<	<	〈			<		<	<	<	<		<		<	<			3.c.i 3	
	<					<			<				<	<	<			<		<	<	~	<					<			3.d.ii 4	
						<			\				<	〈	<u> </u>			<		<	\	\	\			<	<	\			4.a.iii 4	
	<					<			<				<	<	<			<		<	<	<	<		<			<			4.c.ii	•



Page 581 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<						<	Mental Health	Nunes Filho Joao V Md
										Mental Health	Masur David M Phd
										Mental Health	Perry Bradford Benton Md
										Mental Health	Rabenou Bijan Phd
<		<	<	<	<	<	<	<	<	Mental Health	Weisbard James Joseph
		<	<	<	<	<	<		<	Mental Health	Butin Mitchell P Md
<	<	<	<	<		<	<		<	Mental Health	O Hagan Harriet Glazer Md
										Mental Health	Lipschitz Sageman Sharon B Md
<	<	<	<	<	<	<	<	<	<	Mental Health	Asnis Gregory Mark Md
<	<	<	<	<	<	<	<	<	<	Mental Health	Montefiore Medical Ctr Ai
<	<	<	<	<	<	<	<	<	<	Mental Health	Foote Jay Bradley Md
										Mental Health	TRICenter Inc
										Mental Health	Bondoc Eduardo Canlas Md
										Mental Health	Assoc Rehab Cm & Housing Inc
										Mental Health	Services For The Underserved
										Mental Health	Geel Community Services, Inc.
<	<	<	<	<		<	<		<	Mental Health	Jacques Jean-Robert Md
<	<	<	<	<	<	<	<	<	<	Mental Health	Gomez Maria Fernanda Md
										Mental Health	Abbott House Inc
								<	<	Mental Health	Pomerantz Janet Roberta Md
										Mental Health	Shulman Lisa H Md
										Mental Health	Singh Mahinderjit Md
										Mental Health	Najara Julia E Md
										Mental Health	lqbal Naveed Md
										Mental Health	Areba Casriel Institute
										Mental Health	Scher Mark A Md
										Mental Health	Puerto Rican Family Inst Mh
<	<	<	<	<	<	<	<	<	<	Mental Health	Munsayac Adele T Md
										Mental Health	Walsh Nicholas Md
										Mental Health	Pounds Richard Lcsw
<	ζ.	<	<	<	<	<	<	ζ.	<	Mental Health	Schneider Matthew R Md
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Name Provider Category	Provider Name
									cts	Participating in Projects	




Page 582 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

* Safety Net Providers in Green	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Friedland Stanley Phd	Mental Health											
Ibanez Delfin George C Md	Mental Health	~	~									
Jayson Paul Md	Mental Health	~	~	~	~	~	~	~	~	~	~	
Brito Mercedes A Md	Mental Health											
Persaud Vyas Durga Md	Mental Health	~	~									
Matzner Frederick John Md	Mental Health	~						~	~	~	~	
Amilo George Robert Chuka Md	Mental Health	~		~	~		~	~	~	~	~	
Odowd Mary A Md	Mental Health	~	~	~	~	~	~	~	~	~	~	
Towns Miranda Luz E Phd	Mental Health											
Dallegro Diane P Md	Mental Health	~	~	~	~	~		~		~		
Institute For Family Hlth	Mental Health	~	~	~	~	~	~	~	~		~	
Freidson Stephen Warren Md	Mental Health											
Wyszynski Bernard Md	Mental Health	~	~	~	~	~	~	~	~	~	~	
Shay Judith Md	Mental Health											
Montefiore Prof Billing Group	Mental Health											
Casimir Georges J Md	Mental Health											
Davila-Katz Nicolas	Mental Health											
Jewish Asso For Svcs For The Aged	Mental Health											
Howanitz Evelyn M Md	Mental Health											
Charles Joseph E Md	Mental Health											
Arango Ricardo E Md	Mental Health											
Rtf Childrens Village	Mental Health											
Rtf Jewish Board Ittleson Ctr	Mental Health											
Rtf Jewish Board Linden Hill	Mental Health											
Rtf Jewish Board Goldsmith Ct	Mental Health											
Teuscher Enrique J Md	Mental Health											
Soundview Throgs Neck Com Mh	Mental Health											
Patel Ramanbhai C Md	Mental Health											
Graham Windham Srvcs/Fam&Chld	Mental Health											
Community Healthcare Network	Mental Health											
Pilowsky Daniel Jaime Md	Mental Health											



Page 583 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Brockner-Brower Nora	Mental Health											
Morris Heights Health Center	Mental Health	ζ.	〈	ζ.	<	ζ	ζ	ζ	<	<	<	
Weinberg S Dana	Mental Health											
Chepuru Yadagiri Md	Mental Health											
Kymissis Pavlos Md	Mental Health											
Bronx Pc	Mental Health											
Kennedy Gary J Md	Mental Health	<	<	<	<	<	<	<	<	<	<	
Montefiore Hosp Medical Group	Mental Health											
Heiman Peter L Md	Mental Health											
Mohammad Wali Md Pc	Mental Health											
Lexington Ctr For Mh Services	Mental Health											
Gudis Matthew Md	Mental Health	<	<	<	<	<		<		<		
Koblentz Daniel E Md	Mental Health											
Cronen Arthur C Md	Mental Health	<		<	<		<	<	<	<	<	
Childrens Aid Soc-Lord Mem Cl	Mental Health											
Samaritan Village Inc	Mental Health											
PROMESA	Mental Health											
New York Psychot And Couns Ct	Mental Health											
Puerto Rican Family Institute	Mental Health											
Post Grad Cntr For Mental Hit	Mental Health											
Northside Center For Child De	Mental Health											
Riverdale Mental Hith Cl	Mental Health	<	<	<	<	<		<		<		
St Barnabas Hospital	Mental Health	<		<	<		<	<	<	<	<	
Kochen Ilana E Pc Md	Mental Health											
Stein Ruth Elizabeth Klein	Mental Health	<	<	<	<	<	<	<	<	<	<	
Rothman Seymour J Md	Mental Health	<	<	<	<	<	<	<	<	<	<	
Solomon Seymour Md	Mental Health											
Pluskalowski Sharon I	Mental Health	<	<	<	<	<	<	<	<	<	<	
Lopez-Leon Manuel	Mental Health											
Harris Shelby	Mental Health											
Levine Jacqueline	Mental Health											




Page 584 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Ward Victoria Courtney	Mental Health											
Hernandez Miguel Rafael Md	Mental Health											
Henry Andrea	Mental Health	<	〈	<	ζ.	<	<	ζ.	<	<	<	
Caneva Elishka	Mental Health											
Almonte Miguelina	Mental Health											
Espinal Jose	Mental Health											
Tolentino Xiomara	Mental Health											
Nerestan Dominique	Mental Health											
Mamamtavrishvili Maia	Mental Health											
Vicencio Carmencita Concepcion	Mental Health											
Frieder Ariela	Mental Health	<	<	<	<	<	<	<	<	<	<	
Mitchell Michael	Mental Health	<	<	<	<	<	<	<	<	<	<	
Rosenberg Benjamin	Mental Health											
Reinglass Aimee	Mental Health											
Merrill Elizabeth Gene	Mental Health	<	<	<	<	<	<	<	<	<	<	
Schneider-Machin Lauren	Mental Health	<						<	<	<	<	
Moccellin Maria	Mental Health											
Nahar Niru Shamsun Md	Mental Health	<	<	<	<	<	<	<	<	<	<	
Kolman Heidi	Mental Health	<						<	<	<	<	
Mcginley John	Mental Health											
Nagorny Andrei	Mental Health	<	<	<	<	<	<	<	<	<	<	
Bobb Vanessa Toney	Mental Health											
Sharma Sonali	Mental Health	<	<	<	<	<	<	<	<	<	<	
Weille Jean Walker	Mental Health	<	<	<	<	<	<	<	<	<	<	
Williams Carlton	Mental Health											
Pabon Eddie	Mental Health											
Ahmed Tanveer	Mental Health	<	<	<	<	<	<	<	<		<	
Frischer Katya	Mental Health	<		<	<		<	<	<	<	<	
Sizgoric Zoia	Mental Health											
Vazquez Roxana	Mental Health											
Chenthitta Sheena A Md	Mental Health	<	<	<	<	<	<	<	<	<	<	



Page 585 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Name Provider Changory Za.		Participating in Projects	ects										
Merclat Health Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii		
Mental Health Me	Welles Timothy	Mental Health	<	<									
Mertal Health Me	Cozort Marina	Mental Health											
Peber Md Montal Health Image: Note of the Color of t	Reischer Rebecca	Mental Health	<	<	<	<	<	<	<	<	<	<	
Peter Md Mental Health C	Miller Samantha	Mental Health											
Merical Health Catanzaro Richard Peter Md	Mental Health												
Method Health Method	Payne Dylan	Mental Health	<		<	<		<	<	<	<	<	
sis Montal Hoalth Columnation Columnation <th< td=""><td>Glover Karinn Ann Maureen</td><td>Mental Health</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td></th<>	Glover Karinn Ann Maureen	Mental Health	<	<	<	<	<	<	<	<	<	<	
hannel Montal Health X	Daniel Kaufman Md	Mental Health											
Montal Health S <	Smith-Marrone Nathaniel	Mental Health	<	<	<	<	<		<		<		
Mental Health Mental Healt	Mota Marilyn	Mental Health	<	<	<	<	<	<	<	<	<	<	
Mental Health V <	Han Maggie	Mental Health											
Mental Health X <	Bautista Richard	Mental Health											
Mental Health X <	Bravo Carlos	Mental Health	<	<	<	<	<		<		<		
Mental Health X <	Gil Ana	Mental Health	<	<	<	<	<		<		<		
Mental Health Mental H	Luciano Alejandro	Mental Health	<	<	<	<	<	<	<	<	<	<	
Mental Health X <	Priday Lauren	Mental Health											
Mental Health X <	Lugo Ada Navia	Mental Health											
Mental Health Image: Control or Contr	Sullivan Alexandra	Mental Health											
Mental Health Mental H	Rivera Adavelyn	Mental Health	<						<	<	<	<	
Mental Health Mental Health Image: Contrag of the contract of the con	Perez Bernice	Mental Health											
Mental Health Image: Control of the contr	White-Davis Tanya	Mental Health											
Mental Health Image: Control of the contr	Cecilia M Branas	Mental Health											
Mental Health Mental Health Image: Contrag of the contract of the	Spektor Dalia	Mental Health	<	<	<	<	<	<	<	<	<	<	
Inrag Mental Health Image: Control of the control of t	Marciano Jennifer	Mental Health											
Irrag Mental Health Image: Control of the alth of the alt	Litvak Dmitriy	Mental Health											
Mental Health Mental H	Rebecca Dori Ann Schrag	Mental Health	<	<	<	ζ.	<	<	<	<	<	<	
Mental Health Mental Health Mental Health Mental Health Mental Health	Pablo Freije Ibanez	Mental Health											
Mental Health Mental Health Mental Health	Rosen Michele	Mental Health											
Mental Health Mental Health I I I I I I I I I I I I I I I I I I I	Nayeem Sarah Fatima	Mental Health											
Mental Health	Garcia Sonia	Mental Health											
	Zarfati Doreen	Mental Health	<		<	<		<	<	<	<	<	



Page 586 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<	<	<	<	<	<	Health	Rigual Lynch Lourdes Mental Health
										Health	Mcgahee Adam Ray Mental Health
										Health	Shah Payal K Mental Health
<	<	<	<	<	~	<	<	<	<	Health	Lee Katherine Mental Health
	<		<		<	<	<	<	<	Health	Ertegun Leyla Mental Health
<	<	<	<	<	<	<	<	<	<	Health	Salazar Rosa Mental Health
										Health	Martinez Michael Mental Health
										Health	David Erica Mental Health
										Health	Urena Yudelka Mental Health
<	<	<	<	<	<	<	<	<	<	Health	Diaz Estefania Mental Health
										Health	Font-Ramos Lillian Mental Health
										Health	Peralta Karlista Mental Health
										Health	German Miguelina Mental Health
										Health	Estrella Mercedes German Mental Health
<	<	<	<	<	~	<	<	<	<	Health	Dowling Michael Francis Mental Health
										Health	Morgan Aurea Mental Health
										Health	Salazar Claudia Mental Health
		_								Health	Schrager Judith Mental Health
<	<	<	<	<	~	<	<	<	<	Health	Rochel Henry Mental Health
<	<	<	<	<	~	<	<	<	<	Health	Bisen Viwek Mental Health
										Health	Rajan Mekha Mental Health
<	<	<	<		~	<	<	<	<	Health	Seidman Alyson Mental Health
<	<	<	<	<	<	<	<	<	<	Health	Hankerson Sidney Mental Health
								<	<	Health	Andretta Patrick Mental Health
<			<		<				<	Mental Health	Ambarian Naira Mental
<	<	<	<	<	<	<	<	<	<	Health	Joy Christina Mental Health
										Health	Martinez Igda Mental Health
<	<	<	<	<	~	<	<	<	<	Health	Chaur Adriana Maria Mental Health
<	<	<	<						<	Health	Swerdlow Elaine Mental Health
		_								Health	Sanchez Julia Mental Health
										Health	Fast Noam Mental Health
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 587 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Mccabe Patricia	Mental Health											
Burgos-Fontanez Obdulia	Mental Health	<	ζ.	<	<	<	<	<	ζ.	<	<	
Rohs Anne E	Mental Health	ζ.	ζ.	<	<	ζ.	<	<	ζ.	<	<	
Rosenberg Staci	Mental Health											
Wilde Eric	Mental Health											
Maddox Jill	Mental Health											
Wong Joyce	Mental Health	<	<	<	<	<	~	~	<	<	<	
Concepcion-Diaz Evelyn	Mental Health	<	<	<	<	<	~	~	<	<	<	
Brandenberger Frederic	Mental Health	<	<	<	<	<	<	~	<	<	<	
Lopez Maria	Mental Health	<	<	<	<	<	~	~	<	<	<	
Klinghoffer Carli Pam	Mental Health											
Alter Marc J	Mental Health											
Colon Melanie	Mental Health											
Green Rebecca	Mental Health											
Campbell Bruce	Mental Health	<						~	<	<	<	
Palomino Yesenia	Mental Health											
Ajwani Neena	Mental Health	<	<	<	<	<		<	<	<	<	
Mcgraw Edward	Mental Health											
Phelan Jane	Mental Health											
Kolodner Dara	Mental Health	<	<	<	<	<	<	<	<	<	<	
Rodriguez Jose	Mental Health	<	<	<	<	<	<	~	<	<	<	
Parham-Ward Valerie	Mental Health	<	<	<	<	<	~	~	<	<	<	
Fried Emily	Mental Health											
Hashim Rebecca Lynn	Mental Health											
Jose Anita	Mental Health											
Valentin Evelyn	Mental Health	<						<	<	<	<	
Rivera Jamy	Mental Health	<	<	<	<	<	<	<	<	<	<	
Matus Jordan	Mental Health	<	<	<	<	<	<	~	<	<	<	
Laverdiere Michele Md	Mental Health											
Taylor Marlene B	Mental Health	<	<	<	<	<	<	~	<	<	<	
Mental Health Association Of Nyc In	Mental Health											



Page 588 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<		<	<	<	<	<	<	<	<	Mental Health	Yung Pik Sai
								<	<	Mental Health	Allen Raymond J
<		<	<	<	<	<	<	<	<	Mental Health	Williams Edith L
<	<	<	<	<		<	<		<	Mental Health	Estefan Bebsy C
										Mental Health	Chukwuocha Benjamin
										Mental Health	New York City Childrens Center
										Mental Health	Caratas Mihai
<	<	<	<	<	<	<	<	<	<	Mental Health	Miller Ann L
<	<	<	<	<	<	<	<	<	<	Mental Health	Kastenschmidt Erin
										Mental Health	Kanofsky Jacob
<	<	<	<	<	<	<	<	<	<	Mental Health	Townes Meredith Leigh
										Mental Health	Cabrera Yuberkys
<	<	<	<	<	~	<	<	<	<	Mental Health	Emily Lauren Polak
								<	<	Mental Health	Baldeon Sylvia
								<	<	Mental Health	Kaye Annette
<	<	<	<	<	<	<	<	<	<	Mental Health	Schwartz Shimon
										Mental Health	Losonczy Miklos
										Mental Health	Fedcap Rehabilitation Services Inc
										Mental Health	Nagula Shreya M
<	<	<	<	<	<	<	<	<	<	Mental Health	Park Aileen M
										Mental Health	Leczycki Adam Z
										Mental Health	Mouzon Sybil Montas
<	<	<	<	<	<	<	<	<	<	Mental Health	Creagan Rachel
										Mental Health	Calderon Ruddy Smith
										Mental Health	Grover Matthew W
<	<	<	ζ.	ζ.	ζ.	〈	ζ.	ζ.	<	Mental Health	Dabo Sidiki
<	<	<	<	<	<	<	<	<	<	Mental Health	Forman Howard L
										Mental Health	Perez-Cubillan Yaberci
<			<		<				<	Mental Health	Brana-Berrios Marta A
										Mental Health	Thomson Sasha
										Mental Health	Abbott House Spt
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	




Page 589 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Acevedo Nicole	Mental Health	<	<	<	<	<	<	<	<	<	<	
Hurst Cheryl	Mental Health	<	<	<	<	<	<	<	<	<	<	
Shair Madeleine	Mental Health											
Powell Deirdra S	Mental Health	<	<	<	<	<	<	<	<	<	<	
Padilla-Matthew Grace	Mental Health	<	<	<	<	<	<	<	<	<	<	
Rosario-Vargas Estelle	Mental Health											
Bretz Elizabeth	Mental Health	<						<	<	<	<	
Tirado-Lampert Diane	Mental Health	<	<									
Muniz De La Pena Cristina	Mental Health	<	<	<	<	<	<	<	<	<	<	
Delgado Javier	Mental Health											
Figueroa Evelyn	Mental Health	<	<	<	<	<	<	<	<	<	<	
Guity Nydia	Mental Health	<	<	<	<	<	<	<	<	<	<	
Banks Adam	Mental Health											
129661013diaz Stefany	Mental Health	<						<	<	<	<	
Yetsko Matthew	Mental Health											
Patel Minesh R Md	Mental Health											
Mahlau Dawn	Mental Health	<	<	<	<	<	<	<	<	<	<	
Lopen Nicole	Mental Health											
Wong Brian Sze-Lik	Mental Health	<	<	<	<	<	<	<	<	<	<	
Milano Amy Beth	Mental Health											
Allman Brooke	Mental Health											
Nunez Araceli	Mental Health	<	<	<	<	<	<	<	<	<	<	
Ellsasser Richard	Mental Health	<	<	<	<	<	<	<	<	<	<	
Rivera Aiyana Eva	Mental Health											
Montano Cristina V	Mental Health	<	<	<	<	<	<	<	<	<	<	
Dalpiaz Erol Mario	Mental Health	<		<	<		<	<	<	<	<	
Giurca Dan	Mental Health											
Mcphaul Sherwood	Mental Health	<		<	<	<				<		
Udoyen Ubong Jackson	Mental Health											
Kastner Theodore A	Mental Health											
Gomez De Vargas Mencia M	Mental Health											



Page 590 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Garo Nicholas Mental Health	<	Landinez Rosa Mental Health	<	<	Reisman Bruce Mental Health	Edell Marsha Mental Health	Khan Tahir S Mental Health	Murphy Anne Mental Health	Lawson Katharine Rieke Mental Health	Mcquaid Monica Mary Mental Health	Rivelis Erin Mental Health	Weinstein Susan Mental Health	<	Herrick Jason Paul Mental Health	Khetsuriani Irina Mental Health	Alston Pamela Louise Mental Health	Olivencia Nellia Z Mental Health	Boyd-Mckoy Aleen Marie Mental Health	Battino Risa Danielle Mental Health	<		Kho Sheryl Grace Rosero Mental Health	Lelonek Gary Joshua Mental Health	Yu Van Mental Health	< <	Ceide Mirnova Emmanuelle Mental Health	Weiss Meredith Mental Health	Anusionwu Reagan Mental Health	Wise Marion Mental Health	Umylny Pauline L Mental Health	Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.
	<												<	<									<							<		
_														_																		
_																																
-	<		\		<										<		<				<		<	<			<		<			2.b.iv 3
_		<	<		<								<	<	<		<					<		<			\		<			3.a.i 3.
_	< <	<	< <	< <	<								<		< <		< <				< <		< <	< <			< <		< <	<		3.b.i 3.c.i
	,		` '	` `											\ <		` <				` '		` '	` `			` `		` `	` '		ti 3.d.ii
	'	<		<	<									<	<		<				<		~			\	<			'		.ii 4.a.iii
-													<				<					<	<	<		ζ.	<		<	<		ii 4.c.ii



Page 591 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Jewish Board Family Child A	Mental Health									<	
Andujar Diane	Mental Health	~	<	<	<	<	<	<	<	<	<
Uddin Azeza	Mental Health	~		<	<		ζ.	ζ.	<	<	<
Saqi Shama	Mental Health										
Gosselin Gary Joseph	Mental Health										
Shaffer Scott H	Mental Health										
Sanchez Samuel	Mental Health										
Hsu-Walklet Teresa	Mental Health	~	<	<	<	<	ζ.	ζ.	<	<	<
Croslin Nicole M	Mental Health	~	<								
Oviedo Luz	Mental Health	~	<	<	~	<	<	<	<	<	<
Simister Nova	Mental Health	~	<	<	~	<	<	<	<	<	<
Miliano Barbara	Mental Health										
Fellows Ashley	Mental Health										
Branch Cynthia	Mental Health	<	<	<	~	<	<	<	<	<	<
Mendez Idalia	Mental Health	~	<	<	~	<	<	<	<	<	~
Mills Johanne Lemoine	Mental Health	<	<	<	~	<	<	<	<	<	<
Harding Katherine L	Mental Health	~	<	<	~	<	<	<	<	<	~
Velez Sandra	Mental Health	~	<	<	~	<	<	<	<	<	<
Smith Darryl	Mental Health	<	<	<	~	<	<	<	<	<	<
Wieder Harriot Estelle	Mental Health										
Tateosian Marianne E	Mental Health	<	<	<	~	<	<	<	<	<	<
Jones Benefita Floral	Mental Health										
Pearlman Shoshannah	Mental Health	<	<	<	~	<		<		<	
Catholic Charities Comm Svcs Arch	Mental Health	~	<								
Gumbs Cahlelah	Mental Health										
Ciro Dianne	Mental Health	<						<	<	<	<
Munro Manuel	Mental Health										
Rodgers Caryn	Mental Health	<	<	<	~	<	<	<	<	<	<
Santos Teresa	Mental Health										
Selim Abdelrahman	Mental Health										
Cuno Kate Elizabeth	Mental Health	<	<	<	<	<	<	<	<	<	<



Page 592 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Castillo Desiree Susan	Mental Health	<	<	<	<	<	<	<	<	<	<	
Altschuler Elizabeth	Mental Health	<	ζ.	〈	<	〈	<	ζ.	ζ.	ζ.	<	
Cirilli Carla Patrizia	Mental Health	<	<	<	<	<	<	<	〈	〈	<	
Antwine Nafeesah F	Mental Health	<	ζ.									
Chinitz Emily	Mental Health	<	<	<	<	<	<	<	ζ.	<	<	
Maple Jenifer	Mental Health	<	<	<	<	<	<	<	<	<	<	
Linares Jensy	Mental Health											
Trujillo Vanessa	Mental Health											
Okoli Uchenwa	Mental Health	<	<	<	<	<	<	<	<	<	<	
Holmes Tamara	Mental Health	<	<	<	<	<	<	<	<	<	<	
Laub Samson	Mental Health											
Pena Felix	Mental Health	<	<	<	<	<	<	<	<	<	<	
Kerner Jeffrey	Mental Health	<	<	<	<	<	<	<	<	<	<	
Khan Sameer	Mental Health	<	<	<	<	<	<	<	<	<	<	
Hodulik Sarah	Mental Health											
Perez Aniluz	Mental Health	<	<	~	<	<	<	<	<	<	<	
Weiss Erica	Mental Health											
Fellows Daniel	Mental Health	<	<	<	<	<	<	<	<	<	<	
Veras Andrea	Mental Health	<						<	<	<	<	
Grundland Sharon	Mental Health											
Cabassa Johanna	Mental Health	<	<	~	<	<	<	<	<	<	<	
Smith Brian	Mental Health	<	<	~	<	<	<	<	<	<	<	
Dumas Suzanne	Mental Health	<	<	~	<	<	<	<	<	<	<	
Casasnovas Carmen	Mental Health	<		~	<		<	<	<	<	<	
Bastone Laura	Mental Health	<	<	<	<	<	<	<	<	<	<	
Edwards Deidre	Mental Health	<	<	<	<	<	<	<	<	<	<	
Arora Archana	Mental Health											
Crawford Dana	Mental Health	<	<	~	<	<	<	<	<	<	<	
Santos Josue	Mental Health	<						<	<	<	<	
Vocational Inst Proj Comm Svc	Mental Health											
Yancovitch Alan C	Mental Health											



Page 593 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<	<	<	<	<	<	Mental Health	Masry Maddy H
										Mental Health	Kairy Tamar
										Mental Health	Bancroft Courtney
										Mental Health	Apilado Jill
										Mental Health	Oberhand Erica
										Mental Health	Milne Dafne A
										Mental Health	Nguyen William
<	<	<	<	<	<	<	<	<	<	Mental Health	Orellana Madeline
<	<	<	<	<		<	ζ.		<	Mental Health	Ohagan Andrew H
										Mental Health	Chapman Elizabeth Leona
										Mental Health	Bennett Martha
										Mental Health	Stern Ashley Rose
	<		<		<	<	<	<	<	Mental Health	Diaz Claribel
<	<	<	<	<	<	<	<	<	<	Mental Health	Pressimone Vanessa
										Mental Health	Schreuder Patricia
										Mental Health	Fedebagha Raquel
<	<	<	<	<		<	<		<	Mental Health	Gutierrez Vivian
<	<	<	<	<	<	<	<	<	<	Mental Health	Cumba Delia
<		<	<	<	<	<	<	<	<	Mental Health	Cornay Nixon
										Mental Health	Gonzalez-Alonso Rafael
<	<	<	<	<	<	<	<	<	<	Mental Health	Gardner Laura Elizabeth
										Mental Health	Kazi Noor Ahmed
<	<	<	<	<	<	<	<	<	<	Mental Health	Bulman Paul
<	<	<	<	<		<	<		<	Mental Health	Jamil Imran
<	<	<	<	<		<	<		~	Mental Health	Vilensky Jesyca
										Mental Health	Brayman Yanina
<	<	<	<	<		<	<		~	Mental Health	Kramer Stephen
<	<	<	<	<		<	<		<	Mental Health	Meller Uri
<	<	<	<	<	<	<	<	<	<	Mental Health	Mohsin Hammad
<	<	<	<	<	<	<	<	<	<	Mental Health	Knowles Adam Brian
										Mental Health	Cooper Marcina
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	ne Provider Category	Provider Name
									ects	Participating in Projects	



Page 594 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participatin	g in Projects								
Provider Name	Provider Category	2.a.i 2	.a.iii 2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
loh Nkiruka Juliana	Mental Health									
Punsky Israel Brenda	Mental Health									
Batist Kira Michelle	Mental Health									
Mesrie Jennifer	Mental Health									
Schroeder Sarah	Mental Health									
Kim Geeeun	Mental Health									
Patterson Daniel Kennith	Mental Health									
Noll Lauren D	Mental Health									
Motamedinia Shahab	Mental Health									
Shaw Jocelyn Sharon	Mental Health									
Dumpert Kathleen P H	Mental Health									
Rattray Kaye-De-Ann	Mental Health									
/lichelle D Kudan	Mental Health									
Morris Blair	Mental Health									
Kothavale Supriya Sharma	Mental Health									
'uryev Andriy	Mental Health									
Inamdi Uchechukwu Chinedu	Mental Health									
Patel Nirali K	Mental Health									
Rivera Marisol	Mental Health									
Phoenix Houses Of New York Inc	Substance Abuse									
/nsny Community Health Services	Substance Abuse									
Ouda Maria E Md	Substance Abuse									
ROMESA	Substance Abuse	~	~	~	~				~	
Bailey House Ai	Substance Abuse									
lew York Foundling Hospital, The	Substance Abuse									
eritas Therapeutic Communit	Substance Abuse									
Greenhope Services For Women	Substance Abuse									
Counseling Services Of Ny Llc	Substance Abuse									
Basics Inc	Substance Abuse									
Scan Ny Volunteer Parent Assc	Substance Abuse									
Casa Promesa Nrs Home Adhc	Substance Abuse				1	1				



Page 595 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
New York Service Network Inc	Substance Abuse										
Osborne Treatment Services	Substance Abuse										
The Bridge Inc Mh	Substance Abuse										
Jnion Comm Health Ctr Inc	Substance Abuse										
Success Counseling Svcs Inc	Substance Abuse										
/ida Family Services Inc	Substance Abuse										
Project Renewal	Substance Abuse										
Rosa Daniel Md	Substance Abuse										
Jnited Bronx Parents Inc Ai	Substance Abuse	~	~	~	~	~	~	~	~		~
Bronx Addiction Trt Ctr	Substance Abuse										
South Beach Addiction Trt Ctr	Substance Abuse										
Conifer Park	Substance Abuse										
rms Acres	Substance Abuse										
reba Casriel Institute	Substance Abuse										
Odyssey House Of New York	Substance Abuse										
R I Center Inc	Substance Abuse										
Palladia Inc	Substance Abuse										
Nontefiore Medical Ctr Ai	Substance Abuse	~	~	~	~	~	~	~	~	~	~
ean Ernst F Md	Substance Abuse										
Vomen In Need Inc	Substance Abuse										
Auguste Jean K Md	Substance Abuse										
Medical Arts Sanitarium	Substance Abuse										
Albert Einstein College Med	Substance Abuse										
Samaritan Village Inc	Substance Abuse										
PROMESA	Substance Abuse	~		~	~	~				>	
lew York Psychot And Couns Ct	Substance Abuse										
iverdale Mental Hlth Cl	Substance Abuse	~	~	~	~	~		~		>	
St Barnabas Hospital	Substance Abuse	~		~	~		~	✓	~	>	>
Mental Health Association Of Nyc In	Substance Abuse										
ewish Board Family Child A	Substance Abuse										
im Hyeong Young	Substance Abuse										



Page 596 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Swedish Kristin Anne	Substance Abuse											1
/ocational Inst Proj Comm Svc	Substance Abuse											1
Bronx Center Rehab & Hith Car	Nursing Home											1
Casa Promesa Rhcf Inc Snf	Nursing Home											1
St Barnabas Nursing Home	Nursing Home											1
hrogs Neck Extended Care Fac	Nursing Home											1
St Vincent Depaul Res Adhc	Nursing Home	~	~									1
Bay Park Ctr Nursing & Rehab Adhc	Nursing Home											1
Schnurmacher Center Reh & Nrs	Nursing Home											1
Grand Manor N & R Center	Nursing Home											1
Regeis Care Center	Nursing Home											1
Schervier Nursing Care Center	Nursing Home	~			~		~	~				1
Methodist Church Home For The	Nursing Home											1
Center For Nursing & Rehab In	Nursing Home											1
Villiamsbridge Manor Nh	Nursing Home											<u> </u>
Jniversity Nursing Home Snf	Nursing Home											1
aconia Nursing Home Inc	Nursing Home											Ī
Riverdale Nursing Home	Nursing Home	~	~	~	~	~		~		~		Ī
ast Haven Nursing & Rehab Ct	Nursing Home											1
t Marys Hospital For Childre	Nursing Home											1
Beth Abraham Health Services	Nursing Home											1
Concourse Rehab & Nc Inc	Nursing Home											1
astchester Reh & Hlth Cr Ctr	Nursing Home											1
Cings Harbor Multicare Center	Nursing Home											1
Morningside House Nursing Hom	Nursing Home											1
largaret Tietz Center For Nur	Nursing Home											1
Vayne Ctr For Nursing & Rehab	Nursing Home											1
St Patricks Home	Nursing Home											
Rebekah Reh & Extended Care Center	Nursing Home											1
Providence Rest	Nursing Home											1
Mosholu Pkwy Nrs & Reh Ctr	Nursing Home											i



Page 597 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating in	Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b	iv 3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Hudson Pointe Riverdale Ct Nr & Reh	Nursing Home										
Bainbridge Nursing & Rehab Ct	Nursing Home										
Terrace Health Care Center	Nursing Home										
Jopal Bronx, Llc	Nursing Home										
Doj Operations Associates Llc	Nursing Home										
Hope Center Operations Llc	Nursing Home										
Jolin Rx Inc	Pharmacy										
Pharmaka Inc	Pharmacy										
Lindenwood Rx Center Inc	Pharmacy										
Dipna Rx Inc	Pharmacy										
Leroy Pharmacy li Llc	Pharmacy										
Gcc Pharmacy Corp	Pharmacy										
Total Care Pharmacy Bx Inc	Pharmacy										
Caremark Srx Inc	Pharmacy										
Washington Pharmacy Corp	Pharmacy										
Quigley Diane Rn	Pharmacy										
Total Care Pharmacy Inc	Pharmacy										
75 Burnside Drug & Surg Inc	Pharmacy										
Union Comm Health Ctr Inc	Pharmacy										
Ny Drugs Inc	Pharmacy										
Stand Pharmacy Inc	Pharmacy										
Kmn Pharmacy Corp	Pharmacy										
Med-World Acquisition Corp	Pharmacy										
Avs Pharmacy Inc	Pharmacy										
Webster Drugs Inc	Pharmacy										
De Oliveira Paolo S Rn	Pharmacy										
Alexander Infusion Llc	Pharmacy										
Fordham Plaza Pharmacy Inc	Pharmacy										
Mt Carmel Pharmacy Inc	Pharmacy										
Montefiore Medical Ctr Ai	Pharmacy	~	~	~	~	~	~	~	~	~	
E Jerome Pharmacy Inc	Pharmacy										



Page 598 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

* Safety Net Providers in Green	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Sedgwick Pharmacy Inc	Pharmacy											
Amato Pharmacy Inc	Pharmacy											
St Barnabas Hospital	Pharmacy	~		~	~		~	~	~	~	~	
Specialty Care Pharmacy Inc	Pharmacy											
Medicine Center Rx Llc	Pharmacy											
Best Aid Community Pharmacy Llc	Pharmacy											
Hmb Pharmacy Management Llc	Pharmacy											
Hmb Pharmacy Management Llc	Pharmacy											
Hmb Pharmacy Management Llc	Pharmacy											
Abc Drugs Inc	Pharmacy											
Seventh Elm Drug Corp	Pharmacy											
East Harlem Pharmacy Corp	Pharmacy											
Top Value Pharmacy Llc	Pharmacy											
Town Total Health Llc	Pharmacy											
Town Total Health Llc	Pharmacy											
Manhattan Rx Llc	Pharmacy											
Hopkins Drugs Llc	Pharmacy											
Jak Pharma Inc	Pharmacy											
Medical Center Pharmacy Inc	Pharmacy											
Fordham Drugs Inc	Pharmacy											
Specialty Rx Home Meds Inc	Pharmacy											
Mhhc Pharmacy Inc	Pharmacy											
Allure Specialty Pharmacy	Pharmacy											
Vnsny Community Health Services	Hospice											
Compassionate Care Hospice Ny	Hospice											
Metropolitan Jewish Hm Care	Hospice											
Calvary Hha & Hospice Care	Hospice											
Hospice Of New York Llc	Hospice											
Montefiore Medical Ctr Ai	Hospice											
Jacob Perlow Hospice	Hospice											
Vns Of Ny Hospice Care	Hospice											



Page 599 of 763 **Run Date :** 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Montefiore Prof Billing Group	Hospice											
Calvary Hospital Inc	Hospice											
1199 Seiu United Healthcare Workers East	Community Based Organizations											
A.I.R. Nyc	Community Based Organizations								~			
A.I.R. Nyc (A.I.R. Bronx)	Community Based Organizations								~			
Abbott House	Community Based Organizations											
Acacia Network Housing	Community Based Organizations											
Ali Aboufares	Community Based Organizations											
Alicia Milchin	Community Based Organizations											
Amber Court At Home	Community Based Organizations											
Andrea Mack	Community Based Organizations											
Bainbridge Nursing & Rehabilitation Center, Llc	Community Based Organizations											
Bridger Program - Goldsmith	Community Based Organizations											
Bridger Program - Ittleson	Community Based Organizations											
Bridger Program - Linden Hill	Community Based Organizations											
Brief Strategic Family Therapy Program	Community Based Organizations											
Bronx (Pelham) Mst-Can	Community Based Organizations											
Bronx Addiction Services Integrated Concepts Systems, Inc.	Community Based Organizations											
Bronx Adolescent Skills Centers	Community Based Organizations											
Bronx Community College	Community Based Organizations											
Bronx Community Health Network (Bchn)	Community Based Organizations											
Bronx Community Health Network, Inc.	Community Based Organizations											
Bronx Early Childhood Treatment Center	Community Based Organizations											
Bronx High Need Supported Housing Program	Community Based Organizations											
Bronx Ny / Ny lii	Community Based Organizations											
Bronx Park East Residence	Community Based Organizations											
Bronx Pcls	Community Based Organizations											
Bronx Permanent Housing	Community Based Organizations											
Bronx Real Apartment Program	Community Based Organizations											
Bronx Real Recovery Mica Self-Help Program	Community Based Organizations											
Bronx Real Supported Apartment Program	Community Based Organizations											



Page 600 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Bronx Rhio	Community Based Organizations											
Bronx Sap - Kingsbridge	Community Based Organizations											
Bronx Young Adult Apartment Program	Community Based Organizations											
Brueckner, Alexandra	Community Based Organizations											
Burnside Residence	Community Based Organizations											
Cardinal Mccloskey Community Services	Community Based Organizations											
Catholic Resources, Inc.	Community Based Organizations											
Center For Court Innovation	Community Based Organizations											
Centerlight Healthcare Inc	Community Based Organizations											
Centers Plan For Healthy Living	Community Based Organizations											
Channelle Nazaire	Community Based Organizations											
Chara Winckler	Community Based Organizations											
Chioma Onuoha	Community Based Organizations											
Cl Healthcare Inc	Community Based Organizations											
Co-Op City Family Services - Non Secure Placement/Fft	Community Based Organizations											
Co-Op/Pelham Family Services - Fftcw	Community Based Organizations											
Committee Of Interns And Residents (Cir)	Community Based Organizations											
Coordinated Behavioral Care Ipa, Inc.	Community Based Organizations											
Crotona Park Residence	Community Based Organizations											
Cynthia Callwood	Community Based Organizations											
D'Auria, Linda	Community Based Organizations											
Danielle Duret	Community Based Organizations											
Davidson Community Center Inc.	Community Based Organizations											
Diye Gaye	Community Based Organizations											
Dotlyn Poyser	Community Based Organizations											
Eac, Inc	Community Based Organizations											
East Harlem Council For Community Improvement, Inc.	Community Based Organizations											
Echo Place Residence	Community Based Organizations											
Episcopal Social Services	Community Based Organizations											
Episcopal Social Services Of New York Inc.	Community Based Organizations											
Ernestina Asomani	Community Based Organizations											



Page 601 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

* Safety Net Providers in Green	Participating in Projects										
Provider Name	Provider Category 2	a.i 2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Fallon Neblett	Community Based Organizations										
Families On The Move	Community Based Organizations										
Family Link	Community Based Organizations										
Family Link Plus	Community Based Organizations										
Family Ties	Community Based Organizations										
Farah Oxelus	Community Based Organizations										
Fortune Society	Community Based Organizations										
Freese, Ali	Community Based Organizations										
Functional Family Therapy Program	Community Based Organizations										
Geralda Bernard	Community Based Organizations										
Glen Davis	Community Based Organizations										
Grand Concourse Residence	Community Based Organizations										
Habitat For Humanity New York City	Community Based Organizations										
Hawthorne Preparing Youth For Adulthood (Pya)	Community Based Organizations										
Health People, Inc.	Community Based Organizations										
Hostos Community College	Community Based Organizations										
Hull Avenue Residence	Community Based Organizations										
Jcca Bridges To Health (B2h) (Ocfs)	Community Based Organizations										
Jcca Bukharian Teen Lounge	Community Based Organizations										
Jcca Compass - Acces-Vr	Community Based Organizations										
Jcca Familychild Care	Community Based Organizations										
Jcca Forest Hills Child Care Center	Community Based Organizations										
Jcca Multisystemic Treatment Foster Care (Ocfs)	Community Based Organizations										
Jcca Non Secure Placement (Jj, Acs)	Community Based Organizations										
Jcca Preventive Services	Community Based Organizations										
Jcca Therapeutic Foster Boarding Home (Ocfs)	Community Based Organizations										
Jeanine Nzameyo	Community Based Organizations										
Jennifer Ofosu	Community Based Organizations										
Jennifer Peart	Community Based Organizations										
Jewish Child Care Association - Bridges To Health (B2h) (Ocfs)	Community Based Organizations										
John Megarr	Community Based Organizations										
		l .		1			- L	1	II.	1	L



Page 602 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Karen Browne	Community Based Organizations										
Kingsbridge Road Cr/Sro	Community Based Organizations										
(leinau,Diane	Community Based Organizations										
risten Sanderson	Community Based Organizations										
a Familia Verde	Community Based Organizations										
ada Alexeenko	Community Based Organizations										
eake And Watts Services Inc.	Community Based Organizations										
ehman College	Community Based Organizations										
utheran Social Services Of Metropolitan New York	Community Based Organizations										
yvere Street Residence	Community Based Organizations										
laame Serwaa	Community Based Organizations										
abel Joyce	Community Based Organizations										
alini Rao	Community Based Organizations										
aria Graceffa	Community Based Organizations										
ary Mitchell Family And Youth Center	Community Based Organizations										
exican Coalition	Community Based Organizations										
ha-Nyc	Community Based Organizations										
vp Housing Development Fund Company Inc.	Community Based Organizations										
Bronx Family Resource Centers	Community Based Organizations										
athalee Strachan	Community Based Organizations										
ew York City Department Of Health & Mental Hygiene	Community Based Organizations										
ew York Harm Reduction Educators (Nyhre)	Community Based Organizations										
ew York Lawyers For The Public Interest	Community Based Organizations										
ew York Legal Assistance Group (Nylag)	Community Based Organizations										
ew York Legal Assistance Group, Legalhealth	Community Based Organizations										
ew York Restoration Project	Community Based Organizations										
ew York State Nurses Association	Community Based Organizations										
orthwest Bronx Community & Clergy Coalition	Community Based Organizations										
luwakemi Saliu	Community Based Organizations										
ark Housing Development Fund Company Inc.	Community Based Organizations										
Part Of The Solution (Pots)	Community Based Organizations										



Page 603 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Patience Tanor	Community Based Organizations										
Pelham Family Services Promising Practice - Tst	Community Based Organizations										
Petal Barclay	Community Based Organizations										
Phipps Neighborhoods	Community Based Organizations										
Police Athletic League	Community Based Organizations										
Project Renewal	Community Based Organizations										
Promesa Housing Development Corporation	Community Based Organizations										
Puerto Rican Family Institute, Inc.	Community Based Organizations										
R.A.I.N Inc.	Community Based Organizations										
R.A.I.N. Multi-Services	Community Based Organizations										
R.A.I.N. One Stop	Community Based Organizations										
R.A.I.N. Senior Options	Community Based Organizations										
Riverdale Nursing Home	Community Based Organizations	~	~	~	~	~		~		~	
Riverdale Senior Services, Inc.	Community Based Organizations										
Rosa Valentin	Community Based Organizations										
S. Bronx Family Resource Center	Community Based Organizations										
Sabrina Monosiet	Community Based Organizations										
Scatter Site Supported Housing Program - Bronx	Community Based Organizations										
Scheuer Gardens Limited Partnership	Community Based Organizations										
Scheuer Plaza Limited Partnership	Community Based Organizations										
Shantelle Smith	Community Based Organizations										
Sheer, Josselyn Betsy	Community Based Organizations										
Sheila Rhodes	Community Based Organizations										
Smith, Kristen	Community Based Organizations										
Sophie Davis School Of Biomedical Education	Community Based Organizations										
South Bronx Community Management Company, Inc.	Community Based Organizations										
tephanie Simon	Community Based Organizations										
atiana Hernandez	Community Based Organizations										
eller Avenue Residence	Community Based Organizations										
he Bronx Health Link, Inc.	Community Based Organizations										
he Children'S Aid Society	Community Based Organizations										



Page 604 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	a licipaliii licipalii lic	נֿ									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i 3	3.c.i 3.	3.d.ii 4.a	4.a.iii 4.	4.c.ii
The Children'S Village	Community Based Organizations										
The New York Foundling Hospital	Community Based Organizations										
The New York Foundling Hospital-15 David Place	Community Based Organizations										
The New York Foundling Hospital-19 David Place	Community Based Organizations										
The Puerto Rican Organization To Motivate, Enlighten And Serve Addicts, Inc. (Promesa)	Community Based Organizations										
Union Community Health Center, Inc.	Community Based Organizations										
United Bronx Parents, Inc.	Community Based Organizations										
University Behavioral Associates	Community Based Organizations										
University Consultation & Treatment Center For Mental Hygiene	Community Based Organizations										
University Nursing Home	Community Based Organizations										
Visions/Services F/T Blind	Community Based Organizations										
Volunteers Of America Greater New York	Community Based Organizations										
White Plains Road Cr/Sro	Community Based Organizations										
Winkler, Sarah	Community Based Organizations										
Workforce Housing Group	Community Based Organizations										
Phoenix Houses Of New York Inc	All Other										
Naccarato Marc	All Other	<	<	<	<	<	<	<	<	<	<
Stern Anthony	All Other	<	<	<	<	<		<		3	
Naik Sanjay	All Other										
Rutman Hadassa	All Other										
Buyuk Erkan	All Other										
Blace Nancy	All Other	<		<	<		〈	<	<		<
Cobelli Marcie Broder	All Other	<	<	<	<						<
Brown Andrea	All Other	<	<	<	<	<	<	<	<	<	<
Rowe Amy F	All Other	<	<	<	<						
Bailey Cheryl	All Other	<	<	<	<						
Soto Graciela	All Other	<	<	<	<						
Kelly Colleen	All Other	<	<	<	<						
Krug Laura M	All Other	<	<	<	<	<	<	<	<		<
Lloyd Madeleine	All Other										
Harris Jamal	All Other										



Page 605 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

\ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \	All Other	Robinson John All Other S S S S S S S S S S S S S S S S S S S	New York Foundling All Other	Lazar Jeffrey Daniel Md All Other Iv	Berger Samuel Alfred All Other ender the same of the s	Rajagopal Latha All Other S S S S S S S S S S S S S S S S S S S	Goilav Beatrice All Other V	Wickham Jasmine All Other	Tift Louisa All Other	Frame Rosemary All Other I V V V V V V V V V V V V V V V V V V	Ferrara Lucille All Other	Gambassi Melanie All Other Iv Iv Iv Iv Iv Iv Iv Iv	Cesari Norma All Other	Weiss Caryn All Other I All Other	Cohen Jason All Other I Cohen Jason	Smith Harriet All Other	Perry Linda All Other I All Other	Frank J Garrido All Other I Company of the Company	Ariyibi Oluyemisi Omotola Md All Other	Parikh Rita All Other I	Katzenberg Arelene All Other	Klatsky Peter All Other	Grewal Kevin Singh All Other	Joseph Brigid Md All Other	Persaud Indrani All Other IV	United Odd Fellow/Rebekah Hm Lthhcp All Other	Dubrow Ronelle Ann Md All Other	Quinones Wendy All Other I Wendy	Ortiz-Morales Hilda All Other I V V V V V V V V V V V V V V V V V V	Provider Name Provider Category 2.a.i 2.a.ii 2.b.iii 2.b.iiv 3.a.i 3.b.i 3.c.i
<	<	<		<		<	<			<		<		<	<			<		<					<			<	<	
	<	<		<		<	<			<		<		<	<		<	<		<					<				<	3.d.ii 4
ζ ζ	<	<		<		<	<			<		<		<	<		<	<		<								<	<	4.a.iii 4.c.ii



Page 606 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Elzholz Bryan Matthew Md	All Other										
Zelinka Peter	All Other	<		<	<		<	<	<	<	<
Valicenti-Mcdermott Maria	All Other	<	<	<	<	<	<	<	<	<	<
Reidy Kimberly	All Other	<	<	<	<	<	<	<	<	<	<
Crespi Rebecca	All Other	<	<	<	<	<	<	<	<	<	<
Imtiaz Ahmad	All Other										
Shailaja N Setty	All Other										
Baerga Sergio L	All Other	<	<	<	<	<	<	<	<	<	<
Shah Nishant Md	All Other	<	<	<	<	<	<	<	<	<	<
Nierva Emmanuel Aguilar	All Other	<		<	<		<	<	<	<	<
Palomino Lucy	All Other	<	<	<	<		<	<	<		<
Vnsny Community Health Services	All Other										
Alan Teigman	All Other	<	<	<	<	<	<	<	<	<	<
Sulejman Celaj Md	All Other	<		<	<		<	<	<	<	<
Perry P Kaneriya	All Other	<		<	<		<	<	<	<	<
Cottingham C Sinclair	All Other	<		<	<		<	<	<	<	<
Jackson Stevon Collinsworth Lpn	All Other										
All Metro Aids Inc	All Other										
Greer Tirza	All Other	<	<	<	<	<	<	<	<	<	<
Winkfield-Royster Tawana	All Other	<	<	<	<	<	<	<	<	<	<
Diana Grinberg	All Other	<	<	<	<	<	<	<	<	<	<
Rishi Malhotra	All Other	<	<	<	<	<	<	<	<	<	<
Khanna Kartika	All Other	<	<	<	<	<	<	<	<	<	<
Annmarie Ketura Gordon-Wint	All Other	<	<	<	<	<	<	<	<	<	<
Hubert Gauman Robin Pa	All Other	<	<	<	<	<	<	<	<	<	<
Sowmya Stephen Md	All Other	<	<	<	<	<	<	<	<	<	<
Jason Lupow Brett Md	All Other	<	<	<	<	<	<	<	<	<	<
Pedro Pablo Maria Md	All Other	<	<	<	<	<	<	<	<	<	<
Ostrowsky Belinda E Md	All Other	<	<	<	<	<	<	<	<	<	<
Lawrence D Bub	All Other	<		<	<		<	<	<	<	<
Pyo Robert T	All Other	<	<	<	<	<	<	<	<	<	<



Page 607 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Name Provider Camegory 2.a.		Participating in Projects	cts									
All Others All Ot	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
MI Other All Other A	Fox Aaron D Md	All Other										
All Others	Daniel Antoniello	All Other	<	<	<	<	<	<	<	<	<	<
SSOPIMS All Other All Ot	Bajaj Komal Md	All Other	<	<	<	ζ.	<	<	<	<	<	<
All Other	Grushko Michael Jason Md	All Other	<	〈	<	ζ.	<	<	ζ.	<	<	<
All Other All	Patel Bhawesh Md	All Other	<	<	<	ζ.	<	<	<	<	<	<
Prince All Other XX	Khader Samer	All Other	<	<	<	<	<	<	<	<	<	<
Al Other Al Other All Othe	Gebb Juliana Sanchez	All Other	<	<	<	ζ.	<	<	<	<	<	<
All Other All Other <t< td=""><td>Gomes William</td><td>All Other</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Gomes William	All Other	<	<	<	<	<	<	<	<	<	<
All Other	Jean-Louis Pascale	All Other	<	<	<	<	<	<	<	<	<	<
All Other	Jariwala Sunit	All Other	<	<	<	<	<	<	<	<	<	<
All Other All Ot	Nathan Lisa	All Other	<	<	<	<	<	<	<	<	<	<
non All Other U.V. U.V. U.V. U.V. U.V. U.V. U.V. U.V.	Otoo Erica	All Other	<	<	<	<	<	<	<	<	<	<
All Other	Burns Judah Gershon	All Other										
All Other	Kesebir Deniz	All Other	<	<	<	<	<	<	<	<	<	<
All Other All	Khilkin Michael Do	All Other	<	<	<	<	<	<	<	<	<	<
a A Rpa All Other X	Jonathan T Chang	All Other										
A Rpa All Other X <	Nwosu Julius Rpa	All Other	<	<	<	<	<	<	<	<	<	<
se Flore-Marie All Other	Cremins Patricia A Rpa	All Other	<	<	<	<	<	<	<	<	<	<
Mid All Other	Menardy-Alphonse Flore-Marie	All Other										
d All Other All Other 4	Oza Parind Manoj Md	All Other										
ffar All Other X <t< td=""><td>Peralta Mark F Md</td><td>All Other</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Peralta Mark F Md	All Other										
ia E All Other 3 3 4 <t< td=""><td>Ansari Asif Muzaffar</td><td>All Other</td><td><</td><td><</td><td><</td><td>ζ.</td><td><</td><td><</td><td>ζ.</td><td><</td><td><</td><td><</td></t<>	Ansari Asif Muzaffar	All Other	<	<	<	ζ.	<	<	ζ.	<	<	<
All Other All	Adewunmi Victoria E	All Other	<	<	<	<	<	<	<	<	<	<
Do All Other All Other Wid All Other \$\sqrt{2}\$ \$\sqrt	Afroze Salma Do	All Other	<		<	<		<	<	<	<	<
Md All Other I I I I I I I I I I I I I I I I I I I	Donikyan Chris D Do	All Other										
All Other \$\frac{1}{3}\$ \$\	Kelter Katharine Md	All Other	<	<	<	<	<	<	<	<	<	<
All Other All Other eon All Other All Other Image: All Other of the control of the co	Lee Se Won Md	All Other	<	<	<	<	<	<	<	<	<	<
All Other All Other All Other All Other All Other	Taub Cynthia Md	All Other										
All Other All Other All Other	Moylan Juliana Bridget Md	All Other	<	<	<	ζ.	<	<	<	<	<	<
	Stein Tara	All Other	<	<	<	<	<	<	<	<	<	<
	Aleksandrovich Leon	All Other										



Page 608 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	jects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Mukherjee Sarmistha	All Other	<	<	<	<	<	<	<	<	<	<
Rondinel Evelyn M Md	All Other	<	<	<	<	<	<	<	<	<	<
Jackson Robert	All Other	<	<	<	<	<	<	<	<	<	<
Zelefsky Joseph R Md	All Other	<		<	ζ.		<	<	<	ζ.	<
Agarwal Chhavi Md	All Other	<	<	<	ζ.	ζ.	<	<	<	ζ.	<
Sachdev Bindu Do	All Other	<	<	<	ζ.	ζ.	<	<	<	ζ.	<
Shih Anthony Thomas Shiuh-Tsong	All Other										
Harnik lan G Md	All Other										
Jerschow Elina Md	All Other										
Lam Leslie Suihong Md	All Other	<	<	<	<	<	<	<	<	<	<
North Amanda Carlson	All Other	<	<	<	<	<	<	<	<	<	<
Baribault Heather	All Other	<	<	<	<	<	<	<	<	<	<
Rosner Mara Md	All Other	<	<	<	<	<	<	<	<	<	<
Calderon Vincente Anthony	All Other	<	<	<	<		<	<	<		<
Epstein Eric J Md	All Other	<	<	<	<	<	<	<	<	<	<
Cole Peter David Md	All Other	<	<	<	<	<	<	<	<	<	<
Hemmerdinger Steven Arthur Md	All Other										
Strong Benjamin Waite Md	All Other										
Weinman Aliza Md	All Other	<	<	<	<	<	<	<	<	<	<
Osband Yardaena Md	All Other										
Eisen Lewis Md	All Other	<	<	<	<	<	<	<	<	<	<
Aponte Ada Esther Md	All Other	<	<	<	<	<	<	<	<	<	<
Duda Maria E Md	All Other	<	<	<	<	<	<	<	<	<	<
Dulu Alina Md	All Other	<	<	<	<	<	<	<	<	<	<
Mazing Maria Md	All Other	<	<	<	<	<	<	<	<	<	<
Fernandes David Lawrence Md	All Other										
Bogaisky Michael Md	All Other	<	<	<	<	<	<	<	<	<	<
PROMESA	All Other	<		<	<	<				<	
Monderer Renee Shoshana Md	All Other										
Alkalay Avishai Albert	All Other										
Cherian Koshi Alummoottil Md	All Other	<	<	<	<	<	<	<	<	<	<



Page 609 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Name Provider Canagoy Zali		Participating in Projects	cts									
Modes All Others CSI CSI <t< th=""><th>Provider Name</th><th>Provider Category</th><th>2.a.i</th><th>2.a.iii</th><th>2.b.iii</th><th>2.b.iv</th><th>3.a.i</th><th>3.b.i</th><th>3.c.i</th><th>3.d.ii</th><th>4.a.iii</th><th>4.c.ii</th></t<>	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Media Mattheward (All Others) All Others (All	Rossin Richard D Md		<		<	<		<	<	<	<	<
MAY AND PART	Bardini John A Md	All Other										
Mal Other Aut Ot	Elsass Kelcy Dawn Md	All Other										
Idin Poletitivid All Other All	Siegal Jonathan Md	All Other	<	ζ.	ζ.	<	ζ.	<	<	<	<	<
All Other All	Madan Rebecca Edith Pellett Md	All Other	<	<	<	<	<	<	<	<	<	<
All Other	Chuu Ying Hue Md	All Other	~	~	<	<	<	<	<	<	<	<
All Other All	Schwartz Alex	All Other	<		<	<		<	<	<	<	<
da All Other IX	Loehner John Md	All Other	~	~	<	<	<	<	<	<	<	<
d All Other All Other C	Rivera Cristine Maria Md	All Other	<	<	<	<	<	<	<	<	<	<
MMd All Other V. V	Goldberg Ythan Md	All Other										
CQUIES MM All Other X	Gonzalez Christian Md	All Other										
Marie Mail Other Mail Oth	Denis Reginald Jacques Md	All Other	<						<	<	<	<
All Other All	Scott Gary Lee Md	All Other	<	<	<	<	<	<	<	<	<	<
All Other	Braun Joshua Eugene Md	All Other										
All Other	Barakat Maged Md	All Other										
ctoria Md All Other All Other Company All Other Company	Somrov Serge Md	All Other										
All Other All Other X	Mones Jodi Victoria Md	All Other										
All Other	Cetin Mehmet	All Other										
ala All Other IX	Liu Qiang	All Other	<	<	<	<	<	<	<	<	<	<
All Other	Hebert Tiffany	All Other	<	<	<	<	<	<	<	<	<	<
All Other All Other All Other 3	Llerena Cristina	All Other										
All Other	Napier Fabreena E Md	All Other										
All Other	Schimmrich Kristen Maria Md	All Other	<	<	<	<	<	<	<	<	<	<
All Other	Cavin Lillian Whitley Md	All Other	<		<	<		<	<	<	<	<
All Other All Other	Fay Sherrill Dmd	All Other	<	<	<	<	<	<	<	<	<	<
All Other	Bello Folashade Rpa	All Other	<	<	<	<	<	<	<	<	<	<
All Other All Other All Other All Other All Other All Other	Birmingham Derrick L Rpa	All Other										
All Other All Other All Other All Other	Lee Jee Md	All Other	<	<	<	<	<	<	<	<	<	<
Lynne Marie All Other All Other Image: Control of the c	Miller Ricardo Anthony	All Other										
	Dennerlein Lynne Marie	All Other	<	<	<	<	<	<	<	<	<	<
	Chung Sun	All Other										



Page 610 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Popovtzer Zolty Einath Md	All Other	<	<	<	<	<	<	<	<	<	<
Borenstein Steven Howard	All Other	<	<	<	<	<	<	<	<	<	<
Bruno Christie J Md	All Other	<	<	<	<	<	<	<	<	<	<
Illions Edward Md	All Other										
Kumari Jaishree Md	All Other	<	<	<	<	<	<	<	<	<	<
Timm Gregory Md	All Other										
New Alternatives F Children	All Other										
Bowers James Hamilton Jr Md	All Other										
Silva Mauricio J Md	All Other	<				<		<			<
Decoteau Kordai I	All Other										
Gulati Sandeep	All Other										
Paul Marc Md	All Other										
Montecalvo Raymond Michael Md	All Other										
Khokhar Rubina S Md	All Other										
Robinson Marcia Renee	All Other	<	<	<	<	<	<	<	<	<	<
Zolty Ronald Md	All Other										
Anderson Kari Md	All Other	<	<	<	<	<	<	<	<	<	<
Levine Jonathan Md	All Other	<		<	<		<	<	<	<	<
Pisipati Ramasita C Md	All Other										
Suojanen Julianne Kimberly Joy Md	All Other	<	<	<	<	<	<	<	<	<	<
Bilello Janis F Rpa	All Other	<	<	<	<	<	<	<	<	<	<
Knight Colette	All Other	<	<	ζ.	ζ.	<	<	<	<	<	<
Kalam Lobina Kaniz Md	All Other	<	<	<	<	<	<	<	<	<	<
Leegant Ava Ricka Md	All Other										
Hossack Michael Md	All Other	<	<	ζ.	ζ.	<	<	<	<	<	<
Horn Corinne E Md	All Other	<		ζ.	ζ.		<	<	<	<	<
Lowe Samantha Md	All Other	<		ζ.	ζ.		<	<	<	<	<
Ricafort Rosanna Jane Md	All Other	<	<	ζ.	ζ.	<	<	<	<	<	<
Rozental Tatyana Md	All Other										
Wolf Eric Jay Md	All Other										
Wilson Teresa Ann	All Other	<	<	<	<	<	<	<	<	<	<



Page 611 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Svorcan Zoran Md	All Other										
Allen Lincoln D Rpa	All Other										
Ortiz Luis A Rpa	All Other										
Samuel Shawn Kunjumon Do	All Other	<	<	<	<	<	<	<	<	<	<
Nord Nadia Md	All Other	<	ζ.	<	<	<	<	<	<	<	✓
Melamed Michal L Md	All Other										
Marie-Nirva Blaise	All Other	<	ζ.	<	<	<	<	<	<		✓
Toyloy Veronique A Md	All Other	<	<	<	<	<	<	<	<	<	~
Geller David Samuel Md	All Other	<	<	<	<	<	<	<	<	<	✓
Shah Purvi D Md	All Other	<	<	<	<	<	<	<	<	<	~
Ogbovoh Daniel Obaroakpor Md	All Other										
lqbal Javed Md	All Other	<	<	<	<	<	<	<	<	<	<
Polizzi Francesco Paolo Md	All Other	<						<	<	<	<
New York Foundling Hospital, The	All Other										
Mango Charles William Md	All Other										
Milstein Mark Md	All Other	ζ.	<	<	<	<	<	<	<	<	<
Chernyak Victoria Md	All Other										
Sharan Alok Md	All Other	ζ.	<	<	<	<	<	<	<	<	<
Finkelstein Malka Md	All Other										
Shin Julia Jooyoung Md	All Other	ζ.	<	<	<	<	<	<	<	<	<
Sosanya Oluwakemi	All Other	<	<	<	<	<	<	<	<		<
Johnston Debra	All Other	ζ.	<	<	<	<	<	<	<	<	<
Oyeku Suzette Olubusola	All Other	ζ.	<	<	<	<	<	<	<	<	<
Mercaldi Bridget	All Other	<	<	<	<	<	<	<	<	<	<
Falls Janice Md	All Other										
Serrano Maria Np	All Other										
Greene Patricia	All Other	ζ.	ζ.	<	<	<	<	<	<	<	<
Bello Ricardo Md	All Other	ζ.		<	<		<	<	<	<	<
Ahmed Imran M Md	All Other										
Duffy Helena	All Other										
Goldstein Kenneth Adam Md	All Other										



Page 612 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Proorder Name Provider Name Provider Category 2.a.		Participating in Projects	ects									
MAIOPANT AI OPANT AI	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Mall Moders All Others All O	Mazzariol Fernanda S Md	All Other										
SMILMORE All Others CT	Zhu Changcheng	All Other	<	<	<	<	<	<	<	<	<	<
Al Cher Al Ober Control Contro	Kornblum Noah Saul Md	All Other	<	<	<	<	<	<	<	<	<	<
All Other	Kapner Marc Md	All Other	<	<	<	<	<	<	<	<	<	<
All Other	Golio Dominick Md	All Other										
All Other	Shaqra Hussein Md	All Other	<	<	<	<	<	<	<	<	<	<
All Other All Ot	Moriarty Maryanne	All Other	<	<	<	<	<	<	<	<	<	<
All Other	Dorsey Doris	All Other	<	<	<	<	<	<	<	<	<	<
All Other	Carr Schevaughn	All Other	<	<	<	<	<					
All Other	Voneeden Lorraine	All Other	<	<	<	<	<	<	<	<	<	<
All Other All Ot	Dittmar Peter	All Other	~	<	<	<	<	<	<	<	<	<
All Other IX X	Arthur Avenue Pediatrics Pc	All Other										
Add All Other All Other In the state of	Tenore Peter Laurence Md	All Other	<	<	<	<	<	<	<	<	<	<
All Other All	Prevor-Weis Meredith Brooke Md	All Other										
All Other	Alam Hamid M M Md	All Other										
All Other All Other All Other X X X	Sadrazodi Kamran Md	All Other										
All Other	Paulus Celine	All Other										
All Other	Baker Jason S Dds	All Other										
All Other	Bautista Debbie Perez Dpm	All Other	ζ.		<	<		<	<	<	<	<
All Other 4ll Other 4ll Other 4ll Other 4ll Other 4ll Other	Leake And Watts Svcs Inc Spv	All Other										
All Other All Other All Other 3	Hopper Susan I Np	All Other	<	<	<	<	<	<	<	<	<	<
All Other 4 Ill Other 4 Ill Other 4 Ill Other 4 Ill Other 4 Ill Other	Au Winnie Md	All Other										
All Other All Other Colleen Md All Other All Other All Other All Other All Other	O'Hara Marianne	All Other	<	<	<	<	<	<	<	<	<	<
All Other All Other d All Other All Other All Other 100 Md All Other All Other All Other Colleen Md All Other All Other All Other	Scheiner Melissa	All Other	<	<	<	<	<	<	<	<	<	<
d All Other d All Other All Other All Other lon Md All Other Colleen Md All Other All Other All Other All Other All Other	Neary Siobhan	All Other	ζ.	<	<	<	<	<	<	<	<	<
d All Other ton Md All Other Colleen Md All Other All Other X X X	Casillas Maritza	All Other	ζ.	<	<	<	<	<	<	<	<	<
All Other All Other Colleen Md All Other All Other S S S	Kurz Jeremiah S Md	All Other	<		<	<		<	<	<	<	<
All Other All Other All Other All Other All Other All Other	Kaufman David Md	All Other										
All Other All Other	Lehman Daniel Simon Md	All Other	<		<	<		ζ.	<	<	<	<
All Other	O'Donnell Heather Colleen Md	All Other	<	<	<	<	<	<	<	<	<	<
	Kim Sarah S Md	All Other	<	<	<	<	<	<	<	<	<	<



Page 613 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Name Provider Category 2a 2a 2a 2a 2a 2a 2a 2		Participating in Projects	cts									
Mother Mo	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Micher Micher Mi Cher Mi Cit Cit Cit Cit Cit Cit Cit Cit Cit Ci	Verma Amit Kumar Md											
Mall Other Mal	Byrne Karen M Md	All Other	~	<	<	<	<	<	<	<	<	<
All Others	Huvane Bernadette Ellen	All Other	~	<	ζ.	<	<	<	<	<	<	<
All Other	Campbell Jenief	All Other										
Madionna Al Other All	Pekovic Olivera Md	All Other	~	<	ζ.	ζ.	〈	<	<	<	<	<
Devictionna Al Other All Other	Ewart Michelle	All Other	~	<	ζ.	ζ.	〈	<	<	<	<	<
Med All Oner	Shpolyansky Debora Davidovna	All Other										
Mid All Other C <th< td=""><td>Heo Hye Jung Md</td><td>All Other</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Heo Hye Jung Md	All Other	~	<	<	<	<	<	<	<	<	<
All Other	Torres Carlos Javier Md	All Other										
All Other All	Zapata Jennifer Md	All Other	~	<	ζ.	<	<	<	<	<	<	<
hd All Other X	Li Yan Md	All Other										
Ind All Other Ind I	Pena Jessica Md	All Other	<						<	<	<	<
All Other	Smith Heather Lee Phd	All Other										
All Other All	Reich Daniel S Md	All Other										
All Other X	Mencin Ali Md	All Other	<		<	<		<	<	<	<	<
All Other All	Izzo Albert John Md	All Other	<	<	<	<	<	<	<	<	<	<
Io Mid All Other A	Bellemare Sarah Md	All Other	<	<	<	<	<	<	<	<	<	<
Md All Other IX	Ramos Joerel Marcelo Md	All Other										
Md All Other S	Dragoman Monica V Md	All Other	<	<	<	<	<	<	<	<	<	<
Md All Other S C S C S C S C	Strauss Neil	All Other										
iv/Aids All Other Image: Control of the	Mirchandani Gautam Md	All Other	<						<	<	<	<
Np All Other 3 4	Asian & Pacific I C Hiv/Aids	All Other										
tha Mid All Other Image: Control of the Mid	Giannattasio Emily R Np	All Other	<	<	<	<	<	<	<	<	<	<
All Other 4	Ramachandran Sujatha Md	All Other	<	<	<	<	<	<	<	<	<	<
All Other I I Other c All Other ta Md All Other All Other I I I I I I I I I I I I I I I I I I I	Gachette Emmanuel	All Other	<	<	<	<		<	<	<		<
C All Other Incompany Incomp	Rosado Madeline Np	All Other	<	<	ζ.	<	<	<	<	<	<	<
ta Md All Other Susan Susan All Other Susan	La Casa De Salud Inc	All Other										
All Other All Other All Other All Other All Other	Kamesan Janani Md	All Other										
All Other All Other	Bederniceanu Florenta Md	All Other	<	<	ζ.	<	<	<	<	<	<	<
	Amenechi-Enahoro Susan	All Other	<	<	<	<	<	<	<	<	<	<
	Anyichi Nonyelu Md	All Other										



Page 614 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<	<	<	<	<	<	All Other	Villanueva-Siles Esperanz
<	<	<	<	<	<	<	<	<	<	All Other	Machuca Hildred X
<	<	<	<	<	<	<	<	<	<	All Other	Katkovskaya Irina
_										All Other	Pileta Lourdes X
<	<	<	<	<	<	<	<	<	<	All Other	Weiner Shoshana Np
<	<	<	<	<	<	<	<	<	<	All Other	Sejdiu Mentor Md
<	<	<	<	<	<	<	<	<	<	All Other	Brijlall Devika
										All Other	Wu Henry Dpm
										All Other	Lukban Farahnaz Joachim Md
<	<	<	<						<	All Other	Kronfeld Gary David Md
<	<	<	<	<	<	~	~	<	<	All Other	Ramchandani Neesha Np
										All Other	Kumar Viresh Md
										All Other	Tokar Svetlana Md
										All Other	Veritas Therapeutic Communit
<	<	<	<	<		<	<		<	All Other	Lombardi Daniel P Md
										All Other	All Metro Home Care Services Of New
<	<	<	<	<	<	~	~	<	<	All Other	Sutton Nicole J Md
										All Other	Haque Muhammad Misbah-UI Md
<	<	<	<	<	<	~	~	<	<	All Other	Eiland Lisa Renee Md
<	<	<	<		<	~	~	<	<	All Other	Eccleston-Hosein Veronica T Np
<	<	<	<		<	<	<	<	<	All Other	Ortega Esteban Md
										All Other	Cerillo Thomas Dpm
<	<	<	<	<	<	~	~	<	~	All Other	Jones Kenneth Omri Md
										All Other	Balakumar Mala
<	<	<	<	<	<	<	<	<	~	All Other	Jan Dominique Md
<	<	<	<	<	<	~	~	<	~	All Other	Khan Naz F Md
										All Other	Lifschutz Dara Md
<	<	<	<	<	<	<	<	<	<	All Other	Pilosov Daniel Robert Md
										All Other	Murakhovskaya Irina Md
										All Other	Goldman Inessa Md
<	<	<	<	<		~	~		~	All Other	Gupta Vanita Md
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 615 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Name Provider Conagoy 23. 23.11 23.		Participating in Projects	jects										
Mail Other Mai	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Mothers All Others All Other	Huang Paul Wei-Tse Md	All Other	<	<	<	<	<	<	<	<	<	<	
All Other All	Leff Jonathan D Md	All Other											
All Other All	Portnoy Darin A Md	All Other	ζ.	<	<	<	<	<	<	ζ.	<	<	
Mi Other Mi O	Friedman Shari Md	All Other											
All Other	Miller Todd Stuart Md	All Other											
Bad All Other	Wilbanks Tyr Ohling Md	All Other	<	<	<	<	<	<	<	<	<	<	
All Others	Kcomt Myrna Soledad	All Other	<	<	<	<	<	<	<	<	<	<	
yay All Oner X	Olsen Dean G Do	All Other	<		<	<		<	<	<	<	<	
All Other All	Friedman Ilana Batya	All Other	<	<	<	<	<	<	<	<	<	<	
Mid All Other X <th< td=""><td>Kaplan Ilya V Md</td><td>All Other</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Kaplan Ilya V Md	All Other											
Md All Other C	Davis Steven Ward Md	All Other	<		<	<		<	<	<	<	<	
All Other All	Tobin Katherine D Md	All Other											
since Np All Other X	Sharma Anjali Md	All Other	ζ.	<	<	<	<	<	<	<	<	<	
All Other	Maala-Gentolia Clarice Np	All Other	ζ.	<	ζ.	<	<	<	<	<	ζ.	<	
All Other All Ot	Sokol Seth I Md	All Other	ζ.	<	<	<	<	<	<	<	<	<	
All Other All Other S. C.	Kim Sun Jin Md	All Other	ζ.	<	<	<	<	<	<	<	<	<	
nan Md All Other X	Yunen Jose R Md	All Other	ζ.	<	<	<	<	<	<	<	<	<	
en Md All Other X <	Klein Genna Waldman Md	All Other	ζ.		<	<		<	<	<	<	<	
Md All Other IIII IIIII IIIII IIIII IIIII IIIII IIIIII IIIIII IIIIII IIIIIII IIIIIIII IIIIIIIIIII IIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII	Rhim Hai Jung Helen Md	All Other	<	<	<	<	<	<	<	<	<	<	
All Other All Ot	Retter Avi Samson Md	All Other											
All Other \$\frac{1}{3}\$	Diaz Francisco	All Other	<		<	<		<	<	<	<	<	
an Md All Other C <	Katyal Chhavi Md	All Other	ζ.	<	<	<	<	<	<	<	<	<	
agarit Md All Other I I I I I I I I I I I I I I I I I I I	Becker Heather Joan Md	All Other	ζ.		<	<		<	<	<	<	<	
Ying All Other V <t< td=""><td>Kuokkanen Satu Maarit Md</td><td>All Other</td><td>ζ.</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td></t<>	Kuokkanen Satu Maarit Md	All Other	ζ.	<	<	<	<	<	<	<	<	<	
aft Md All Other X	Lin Anthony Kung Ying	All Other	ζ.	<	<	<	<	<	<	ζ.	ζ	<	
aft Md All Other All Other I I Other Md All Other All Other I I Other All Other I I Other	Zalta Benjamin Md	All Other	<	<	<	<	<	<	<	<	<	<	
All Other V	Friedman Daniel Taft Md	All Other											
nd ce Md	Pan Debra H Md	All Other	ζ.	<	<	<	<	<	<	ζ.	<	<	
ce Md	Erhard Heather A Md	All Other											
	Suchin Scott M Md	All Other											
	Geyer Howard Lance Md	All Other											



Page 616 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Thompson Maureen Althea	All Other										
Greenhope Services For Women	All Other										
Counseling Services Of Ny Llc	All Other										
Ginzburg Yelena Zory Md	All Other	ζ.	<	ζ.	〈	<	<	ζ.	<	〈	<
Correa-Lopez Wilma S Md	All Other	<	<	ζ.	〈	<	<	<	<	ζ.	<
Seniorcare Emergency Medical Servic	All Other										
Kosharskyy Boleslav	All Other	<	<	<	<	<	<	<	<	<	<
Bergang Rachel E Md	All Other										
Dummitt Susan	All Other	<	<	<	<	<		<	<	<	<
Ferrara Steven A	All Other	<	~	<	<	<	<	<	<	<	<
Gordon David Stuart Md	All Other										
Galvao Marie Np	All Other	<	<	<	<	<	<	<	<	<	<
Lerner Jonathan Edward Md	All Other	<						<	<	<	<
King Brett Jared Dds	All Other										
Esposito Darren Md	All Other										
Schwartz Daniel Md	All Other	<	~	<	<	<	<	<	<	<	<
Bustillo Maria Md	All Other	<	<	<	<	<	<	<	<	<	<
Schreiber Naalla Danielle Md	All Other	<	<	<	<	<	<	<	<	<	<
Pumarol Alba	All Other	<	<	<	<	<	<	<	<		<
Owen Jane Weber Do	All Other	<	<	<	<	<	<	<	<	<	<
Jurman Marlene	All Other										
Desrosiers Sergine Yves-Antoine	All Other										
Nguyen Victoria Alexandra Md	All Other										
Nicell Donald Thomas Md	All Other										
llagan John Md	All Other	<		<	<		<	<	<	<	<
Saad Eathar A Md	All Other	<	<	<	<	<	<	<	<	<	<
Fishman Gary Rafael	All Other										
Bauer Carolyn Ann Md	All Other	<	<	<	<	<	<	<	<	<	<
Goffman Dena Md	All Other	<	<	<	<	<	<	<	<	<	<
Williams Marcia May	All Other	<	<	<	<	<	<	<	<	<	<
Keown Maureen	All Other	<	<	<	<	<	<	<	<	<	<



Page 617 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	jects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Blumfield Einat	All Other	<	<	<	<	~	<	<	<	<	<	
Kulkarni Aparna Md	All Other	<	<	<	<	<	<	<	<	<	<	
Taragin Benjamin Hyatt	All Other	<	ζ.	<	<	<	<	<	<	<	<	
Elaine William Paulin	All Other											
Gordon-Simpson Janice A	All Other	<	ζ.	<	<	<	<	<	<	<	<	
Cergnul Irene Grgurich Md	All Other	<	<	<	<	~	<	<	<	<	<	
Ideyi Steve Md	All Other											
Balthazar Robert Md	All Other	<	<	<	<	~	<	<	<		<	
Accentcare Of New York Inc	All Other											
Medalliance Medical Hith Svc	All Other											
Horn Wanda Md	All Other	<	<	<	<	~	<	<	<	<	<	
Kojaoghlanian Tsoline Md	All Other	<	<	<	<	<	<	<	<	<	<	
Stein Melissa	All Other	<	<	<	<	<	<	<	<	<	<	
Kanevsky Julie Md	All Other	<	<	<	<	<	<	<	<	<	<	
Panozzo Albert Md	All Other	<	<	<	<	<	<	<	<	<	<	
Groves Jill Elizabeth Md	All Other	<	<	<	<	<	<	<	<			
Schiff Bradley Alan Md	All Other	<	<	<	<	<	<	<	<	<	<	
Ohson Aspan Singh Md	All Other											
Fidvi Shabnam Amir Md	All Other	<	<	<	<	<	<	<	<	<	<	
Tagoe Clement Md	All Other	<	ζ.	<	<	<	<	<	<	<	<	
D'Alessandro David A Md	All Other	<	<	<	<	~	<	<	<	<	<	
Mcwilliam James Robert Md	All Other											
Turkieh Albert Md	All Other	<	<	<	<	~	<	<	<	<	<	
Villar Ryna Md	All Other											
Trivedi Heather Md	All Other											
Gong Michelle Ng Md	All Other	<	ζ.	<	<	<	<	<	<	<	<	
Tavarez Edwin Md	All Other	<	<	<	<	<	<	<	<	<	<	
Williams Rebecca Ann Md	All Other											
Reddy Shamantha G Md	All Other											
Chudnoff Scott G Md	All Other											
Rubin Susan	All Other	<	<	<	<	<	<	<	<	<	<	



Page 618 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<	<	<	<	<	<	All Other	Manglik Savita Md
										All Other	Tulloch Elizabeth
										All Other	Kirschner Randi
										All Other	Friedman Ronit
								<	<	All Other	Mortazavi Shervin Md
										All Other	Apinis Andrey
										All Other	Lakshmi Kameswari D Md
<	<	<	<	<	<	<	<	<	<	All Other	Grossberg Robert M Md
<	ζ.	<	<	<	<	ζ.	<	<	<	All Other	Concepcion Lydia Md
<	<	<	<	<		ζ.	<		<	All Other	Loganathan Raghunandan S Md
										All Other	Jakubowicz David Matthew Md
										All Other	Kim John J Md
										All Other	Guccione Michael Richard Md
<	<	<	<	<	<	<	<	<	<	All Other	Manuzon Laarni S
<	<	<	<	<	<	<	<	<	<	All Other	Louard Rita Jean Md
<	<	<	<	<	<	<	<	<	<	All Other	Scholnick Jenna May Md
										All Other	Skokowska-Lebelt Anna Md
<	<	<	<	<	<	<	<	<	<	All Other	Packer Stuart Howard Md
<	<	<	<	<		<	<		<	All Other	Hanjan Tara Md
<	<	<	<	<	<	<	<	<	<	All Other	Loizides Anthony M Md
										All Other	Jain Vineet Md
										All Other	Alabre Marjory Md
<	<	<	<	<	<	<	<	<	<	All Other	Collier Annie Md
										All Other	Haller Chad Benjamin Md
<	<	<	<	<	<	<	<	<	<	All Other	Gitlevich Tatyana R Md
										All Other	Village Ctr For Care Lthhcp
<	<	<	<	<		<	<		<	All Other	Killion Christopher David Md
<	<	<	<	<	<	<			<	All Other	Harewood Itha Helena Md
<	<	<	<	<	<	<			<	All Other	Zhou Ping Md
<	<	<	<	<	<	<	<	<	<	All Other	Frey Michael Md
<	<	<	<	<	<	<			<	All Other	Golestaneh Ladan Md
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	i 2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 619 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Prasad Anisa Dpm	All Other										
Cuevas Asima	All Other										
Mcdonnell Kevin M Md	All Other	<		<	<		ζ.	ζ.	ζ.	ζ.	<
Fagan Michele Joy Md	All Other	<	<	<	<	<	ζ.	ζ.	ζ.	<	<
Farinhas Joaquim M Jr Md	All Other										
Gorlick Richard Greg Md	All Other	<	<	<	<	<	ζ.	ζ.	ζ.	<	<
Mohrmann Mark J Md	All Other										
Renaud Jean Leopold Edwrin Md	All Other										
Ciment Avraham Yitchak Dpm	All Other										
Gohari Arash Md	All Other	<	<	<	<	<	ζ	ζ	ζ.	<	<
Institute For Community Lving	All Other										
Tsaur Larisa Md	All Other										
Wasserstrom Sharon Md	All Other	<	<	<	<	<	<	<	<	<	<
Heinlen Stephanie S Md	All Other										
Reznik Marina Md	All Other	<	<	<	<	<	<	<	<	<	<
Steele Mehar Jennifer	All Other	<		~	<		<	<	<	<	<
Derman Olga Md	All Other	<	<	~	<	<	<	<	<	<	<
Contreras Virginia Md	All Other										
Holmes Richard Md	All Other	<	<	<	<	<	<	<	<	<	<
Scott-Hudson Marcia J	All Other	<	<	<	<	<	<	<	<	<	<
Gaither Kecia Md	All Other										
Williams Linda Md	All Other										
Weinstein S Russell Md	All Other	<						<	<	<	<
Warford Robert	All Other										
Hawthorne Horace Md	All Other	<	<	<	<	<	<	<	<	<	<
Singh Birendra Md	All Other										
Basics Inc	All Other										
Khan Zareen R Md	All Other										
Isaacson Ernest Louis Dpm	All Other										
Chaperon Volvic Lcsw	All Other	<	<	<	<	<					
Tufariello Joann M Md	All Other	<	<	<	<	<	<	<	<	<	<



Page 620 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Participating in Projects 2 al 2 aliii 2 2b.iii 2 2b.iv 3 al 3 bl 3 al 4 aliii 4 aliii 2 2b.iv 3 al 3 bl 3 al 4 aliii 4 aliii 4 aliii 2 aliii	Garg Madhur Kumar Md All Other	Pardanani Setul Ram Md All Other	Oktay Maja All Other	Shah Binod P Md All Other	Lee Hyun-Joon Md All Other	Ngo Tammy Phuong All Other	Moloney Maura All Other	Frumess Naomi Charlotte All Other	Han Myoung All Other	Collymore David All Other	Stanbery Dahlia All Other	Carter Tanya All Other	Weinstein Susan All Other	Yang Andrea All Other	Krumholtz Ira All Other	Saint-Jacques Henock Md All Other	Albow Susan Marie Do All Other	Cleeman Edmond All Other	Ho Sammy Md All Other	Kumar Vanita Md All Other	Abramov Mikhail Md All Other	Chen Yuxi Md All Other	Sehhat Khashayar Md All Other	Kishore Preeti Md All Other	Olowe Kayode O Md All Other	Arslanov Renat H Md All Other	Fleischmann Nicole Md All Other	Rutner Daniella All Other	Smith Jonathan C Md All Other	Di Lullo Joseph Matthew Md	Pisacano Michael Anthony Md All Other	Provider Name Provider Category	
2.5 2.5	~	₹	₹					₹		₹	7		₹			₹		~	~														Participating in Projects
2.biii 2.biv 3ai 3.bi 3.ci 3.dii 4.aiii 2.biv 3ai 3.bi 3.ci 3.dii 4.aiii 3.bi 3.ci 3.dii 4.aiii 3.dii 4.aiii 4.aii 4																																	
2																_																	
3.ai 3.bi 3.ci 3.dii 4.aiii																																	
\$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$,																				
3.6.i 3.6.ii 3.6.ii 3.7.ii 4.8.iii 4.8.iii 4.8.iii 4.8.iii 4.8.iiii 4.8.iii 4.8.iii 4.8.iii 4.8.iii 4.8.iii 4.8.iii 4.8.iii 4.8.iii 4.8.iii 4.8.iiii 4.8.iiii 4.8.iiii <th></th> <td></td> <td>_</td> <td>_</td> <td></td>																					_	_											
3.d.ii 3.d.ii 4.a.iii								4					~																				
		\ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \																															
INVINUENTE E E EN ENTE ENTENTE ENTE E ENTENTENTENTENTENTENTENTENTENTENTENTENTE										,			7																				



Page 621 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Haines Mary Ann Md	All Other	<	<	>	<	<	<	<	<	<	<
Raichoudhury Ritesh Md	All Other										
Leone Matthew Salvatore Md	All Other										
Pearlman Scott Brian Md	All Other	<	<	>	<	<	<	<	<	<	<
Tocci Laura L	All Other										
Greller Howard Md	All Other	<		~	<		<	<	<	<	<
Phupakdi Wipanee Md	All Other	<	<	~	<	<	<	<	<	<	<
Spevack Daniel M Md	All Other	<	~	<	~	<	<	<	<	<	<
Pina Paulo R Md	All Other	<		<	~		<	<	<	<	<
Dorce Jean Emmanuel Do	All Other	<		<	~		<	<	<	<	<
Garcia Mario J Md	All Other	<	~	<	<	<	<	<	<	<	<
Bolkhovets Dmitry Md	All Other										
Phillips John L Md	All Other										
Shin Joseph H Md	All Other										
Alianakian Rosine	All Other										
Zhang David	All Other										
Chambliss Paul	All Other	<	<	<	<	<	<	<	<		<
Bisson Paul	All Other										
Padmavathi Murakonda Md	All Other										
Burnett Michael Charles Md	All Other	<		<	<		<	<	<	<	<
Demasio Kafui Alfreda Md	All Other										
Cabral Lisa Md	All Other	<	<	<	<	<	<	<	<	<	<
Elrafei Tarek Nabil Md	All Other										
Boro Alexis David Md	All Other	<	~	<	~	<	<	<	<	<	<
Weiss Jeffrey Michael Md	All Other	<	<	<	<	<	<	<	<	<	<
Metropolitan Jewish Hm Care	All Other										
Moradi Issac Eshagh Md	All Other	<		<	<		<	<	<	<	<
Ostfeld Robert J Md	All Other	<	~	<	~	<	<	<	<	<	<
Taviloglu Gurkan Md	All Other										
Chang Tylis	All Other										
Litwin Alain H Md	All Other										



Page 622 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Sarwahi Vishal Md	All Other	<	<	<	<	<	<	<	<	<	<
Goel Sanjay Md	All Other										
Dar Peer Md	All Other										
Cohen Jason Brett Dpm	All Other										
Smina Mihai Md	All Other	<		<	ζ.		<	ζ.	<	<	<
Berdichevsky Lillian Md	All Other										
Paul Arlette Mary	All Other	<	<	<	<	<	<	<	<	<	<
Zapata Ryan J Md	All Other	~	<	<	<	<	<	<	<	<	<
Zhukovski Dmitry Md	All Other										
Atay-Rosenthal Saadet Md	All Other	~		<	<		<	<	<	<	<
Belayneh Lulenesh Md	All Other	~	<								
Braganza Sandra Flavia Md	All Other	~	<	<	<	<	<	<	<	<	<
Kaplan Evan	All Other										
Chang Andrew Md	All Other	~	<	<	<	<	<	<	<	<	<
Song Jing Md	All Other										
Saint-Aude Germaine Md	All Other										
Jakubowicz Pamela Jasmine Md	All Other										
Zhang Jian Dpm	All Other										
Scan Ny Volunteer Parent Assc	All Other										
Grasa Gabriela Anamaria Md	All Other										
Sabur Rumana C Md	All Other										
Clark Janine L Md	All Other										
Huang Gloria Shining	All Other										
Wright Roberta Diane	All Other										
Thibaud Jean-Etienne Do	All Other										
Puerto Rican Family Inst Nd 1	All Other										
Sykes Gerard Md	All Other	<	<	<	<	<	<	<	<	<	<
Bautista Maria Lourdes Md	All Other	<		<	<		<	<	<	<	<
Gotian Amnon Md	All Other										
Naqvi Huma Hasnain Md	All Other	<	<	<	<	<	<	<	<	<	<
Koshy George P Md	All Other	<	<								



Page 623 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Count in the Control Count		Participating in Projects	ects									
All Ocher	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Address All Others	Gennarelli Louis A Md	All Other	<	<	<	<	<	<	<	<	<	<
Mother Mo	Casa Promesa Nrs Home Adhc	All Other										
Mother	Neal-Perry Genevieve S Md	All Other										
Mall Other	Kulshreshtha Manisha Md	All Other	<		<	<		<	<	<	<	<
Mail Other Mai	Reischel Ulrich A Md	All Other	<		ζ.	ζ.		ζ.	ζ.	<	<	<
MI Other All Other A	Adapa Srinivasa Reddy Md	All Other										
Mal Other All Ot	Weiner Holly H	All Other										
All Other	Vinces Fausto Y Md	All Other	<		<	<		<	<	<	<	<
Mill Other All O	Ralph Walter M Jr Md	All Other	<						<	<	<	<
Mid Other	Leffler Steven Ira Md	All Other										
pom All Other X <th< td=""><td>Faunt Nancy</td><td>All Other</td><td>~</td><td>~</td><td><</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Faunt Nancy	All Other	~	~	<	<	~	<	<	<	<	<
Mod All Other X <th< td=""><td>Levy Denise Antoinette Dpm</td><td>All Other</td><td><</td><td><</td><td><</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Levy Denise Antoinette Dpm	All Other	<	<	<	<	~	<	<	<	<	<
All Other All	Smith Claudine Althea A Md	All Other	<	<	<	<	<	<	<	<	<	<
All Other All	Shafran Gail	All Other	<	<	<	<	~	<	<	<	<	<
All Other All	Diaz Maria D Np	All Other										
Mid All Other Interest of the content o	Perera Thomas B Md	All Other	<	<	<	<	~	<	<	<	<	<
Md All Other Image: Control of the cont	Kaul Bindu Md	All Other										
All Other All Other S. S.	Balcetyte Harris Nomeda Md	All Other										
Mid All Other Image: Control of the	Coon Victoria Baumert	All Other										
Md All Other Md All Other All Other S S S S S S S S S S S S S S S S S S S S S S S S S S S S S	Erlikh Tamara Md	All Other	<		<	<		<	<	<	<	<
Md All Other All Other \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ <	Guoping Zhou	All Other										
All Other 4	Santoni Rugiu Francesco Md	All Other										
All Other	Mandanas Victor J	All Other	<						<	<	<	<
All Other \$\frac{1}{3}\$ All Other \$\frac{1}{3}\$	Boreland Ethlyn M	All Other	<	<	<	<	<	<	<	<	<	<
All Other	Mantilla Fanny Janeth Do	All Other	<		<	<		<	<	<	<	<
All Other 4 I Other	Grand Blanca Nora Do	All Other	<		<	<		<	<	<	<	<
All Other All Other All Other \$\frac{1}{3}\$ \$\fra	Ascher Amanda Falick Md	All Other	<	<	<	<	<	<	<	<	<	<
All Other All Other All Other All Other All Other All Other	Balidemaj Kujtim Md	All Other										
All Other All Other	Appelbaum Eric Charles Do	All Other	<		<	ζ.		<	<	<	<	<
All Other	Levine Richard M Np	All Other	<	<	<	<	<	<	<	<	<	<
	Empire St Hm Care Ser Lthhcp	All Other	<	<								



Page 624 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Mclean Ronald Harvey Md	All Other	<		<	<		<	<	<	<	<
Vernenkar Vithal Vic Md	All Other	<		<	<		<	<	<	<	<
Houten John Kenneth Md	All Other										
Littleton Andrea Wileen Md	All Other										
Muggia Victoria A Md	All Other	<	<	<	<	<	<	<	<	<	<
Campbell Andrew B Md	All Other										
Amanquah Lena A Do	All Other										
Fitten Joan T Np	All Other	<	<	<	<	<	<	<	<	<	<
Sullivan Robert Arne B Md	All Other	<		<	<		<	<	<	<	<
Yamani Amir Md	All Other										
Terraciano Anthony J Md	All Other										
Shapiro Kenneth Md	All Other										
Adler Darryl L Md	All Other	<		<	<		<	<	<	<	<
Salehimanesh Elham Cnm	All Other										
Helft Joseph Md	All Other										
Srinivasan Shobhna Md	All Other	<	<	<	<	<	<	<	<	<	<
Chang Ann Shiau Od	All Other	<	<	<	<	<	<	<	<	<	<
Husain Syed S Md	All Other										
Lado Fred Alexander Md	All Other	<	<	<	<	<	<	<	<	<	<
Hilaire Marc Richard Md	All Other										
Tam Jeannie Md	All Other	<	<	<	<	<	<	<	<	<	<
Vaidya Minal	All Other										
Hashim Asmaa	All Other	<	<	<	<	<	<	<	<	<	<
Johnson Wendy	All Other										
Kitsis Elizabeth	All Other	<	<	<	<	<	<	<	<	<	<
Tuluca Luciano	All Other										
New York Service Network Inc	All Other										
Lok Jonat Dpm	All Other										
Dreyzina Yelena	All Other										
Savransky Yevgeny Md	All Other	<	<	<	<	<	<	<	<	<	<
Abbott House Ira Spv	All Other										



Page 625 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Ciailla Flabot Mu		י Wolkin Md	Gray Julia Md All Other	Kung Lili Md All Other	Osborne Treatment Services All Other	Keene Adam Barnett Md All Other	Bernstein Laura Md All Other	Gardner Traci F Md All Other	Grimaldi Meryl Yve Md All Other	Chervenak Judi Lee Md All Other	Culmine John Md All Other	Eisen Leon K All Other	Lynn Brian P All Other	Pullman James M All Other	Rafique Ilora I All Other	Raum Donald Douglas Md All Other	Reznik Sandra E All Other	Schiff Robin Faryll All Other	Scott Robin L All Other	Srinivas Vankeepuram S All Other	Vezza Elena L Md All Other	Paikin Mikhail Md All Other	Shifteh Keivan Md All Other	Cardinal Mccloskey School Spv All Other	Wang Yumei Md All Other	Rosser Mary Lee All Other	Jones-Malik Mendis All Other	Baker Margaret Np All Other	New York Foundling Hosp Spv All Other	Hodges Jason Leroy Md All Other	Provider Name Provider Category	
~		<				<			<		<	<	<	<		<	<		✓			<			<			<		<	y 2.a.i	Participating in Projects
<	_	<				<					<		<	<		` <	` `		` '						<			` '			ı.i 2.a.iii	
<		<				<			<		<	<	<	<		<	<		<			<			<						iii 2.b.iii	
<	_	<				<			<			<	<	<		<	<		<			<			<						iii 2.b.iv	
<		<				<					<		<	<		<	<		<						<						v 3.a.i	
<		<				<			<		<	<	<	<		<	<		<			<			<						3.b.i	
<		<				<			<		<	<	<	<		<	<		<			<			<					<	3.c.i	
<		<				<			<		<	<	<	<		<	<		<			<			<					<	3.d.ii	
<		<				<			<		<	<	<	<		<	<		<			<			<					<	4.a.iii	
<		<				〈			<		<	<	<	<		<	<		<			<			<					<	4.c.ii	



Page 626 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Myerson Alice S	All Other	<	<	~	<	<	<	<	<	<	<
Vincetic Anto Dpm	All Other										
Klein Charna Md	All Other										
Brown Lamont Darwan Md	All Other										
Okereke Ndubueze Clement J Md	All Other	<		<	<		ζ.	<	<	<	<
Hernandez Renee Md	All Other	<	<	<	<	<	<	<	<		
Sartan Tatyana Md	All Other										
Moadel Renee M Md	All Other	<	<	<	<	<	<	<	<	<	<
Weinberg Jerry Charles Md	All Other										
Haigentz Missak Jr Md	All Other	<	<	~	<	<	<	<	<	<	<
Ahn Jae Kyung Md	All Other	<		~	<		<	<	<	<	<
Solomon Molham M	All Other										
Massoumi Hatef Md	All Other										
Einstein Francine Hughes Md	All Other										
Arevalo Ronald Paul Musni Md	All Other	<		~	<		<	<	<	<	<
Shafizadeh Farshad Md	All Other										
Somersel Gavin N Md	All Other	<	<	<	<	<	<	<	<	<	<
Hwang Richard Rueyshiuan	All Other	<		~	<		<	<	<	<	<
The Bridge Inc Mh	All Other										
Dolan Siobhan M Md	All Other										
Castro Diana Dpm	All Other										
Kazakov Valeri I Md	All Other										
Vaidya Sudhir Purushottam	All Other	<	<	<	<	<	<	<	<	<	<
Gomez Mery C	All Other	<	<	<	<	<	<	<	<	<	<
Herman Merrill S	All Other										
Dohrn Jennifer	All Other	<	<	<	<	<		<	<	<	<
Davae Ketan C Md	All Other										
Kim Shwan	All Other										
Werner Craig Md	All Other	<	<	<	<	<	ζ.	<	<	<	<
Pena Omar Aradipson Md	All Other	<	<	<	<	<	<	<	<	<	<
Raff Amanda Clare Md	All Other										



Page 627 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Chuang Cathy Md	All Other											
Tomer Gitit Md	All Other	~	<	<	<	<	<	<	<	<	<	
Braunschweig Ira Md	All Other	~	<	<	<	<	<	<	<	<	<	
Shargani Robert Md	All Other	~	<	<	<	<	<	<	<			
Estela Ogiste Md Phd Pc	All Other											
Hochster Howard James Md	All Other											
Okhravi Siavash Steve	All Other	~	<	<	<	<	<	<	<			
Wiseman Samson Md	All Other											
Themistocle Fenar	All Other											
Balakhane Edmond Nejat Md	All Other											
Dayan Alan R Md	All Other											
Al-Husayni Husayn Jawad Md	All Other											
Beninati Catherine Md	All Other	<				<		<			<	
Foronjy Robert Francis Md	All Other	<	<	<	<	<	<	<	<	<	<	
Chechik Daniel Md	All Other											
Weintraub Christine Md	All Other	<	<	<	<	<	<	<	<	<	<	
Levy Adam Scott Md	All Other	<	<	<	<	<	<	<	<	<	<	
Shur Irina N Md	All Other											
Rechtschaffen Thomas Hartley	All Other											
Derose Joseph John Md	All Other											
Dr Proveen Kumrah Podiatry Pc	All Other											
Li Peng Md	All Other											
Dalland Linda Jean	All Other	<	<	<	<	<	<	<	<	<	<	
Smith Verta I Md	All Other											
Barmecha Jitendra Md	All Other	<		<	<		<	<	<	<	<	
Karimi Sara Md	All Other	<						<	<	<	<	
Kizer Jorge R Md	All Other	<	<	<	<	<	<	<	<	<	<	
Apicella Sheila Ann Md	All Other	<		<	<		<	<	<	<	<	
Afari Jacquelyn Md	All Other											
Jaksha Jonathan A Md	All Other											
Kaubisch Andreas Md	All Other	<	<	<	<	<	<	<	<	<	<	



Page 628 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Emili Gregory Md	Gilbert Richard Md	All Med & Rehab Of New York	Akalin Enver Md	Sibinga Nicholas E S Md	Carrero Nidia R Md	Hughes Marianne	Saito-Schachner Ana Yuri Md	Duggan Mary Md	Haleem Abdul Md	Labovitz Daniel Lockett Md	Appel Julia	Dul Mitch	Kapoor Neera	Krumholz David	Larson Steven	Vricella Marilyn	Kelsch Robert Dmd	Rose-Trzaska Carol	Dickson Darlene	Buxton Family Practice Pllc	Polisar Mark J Md	Hariprasad Pramraj Lpn	Bronx Ophthalmologic Pc	Datta Arpita Md	Wondemunegne Tiruwork Do	Altamirano Ruben Do	Fulger Ilmana Md	Brody Geraldmd	Merriweather Aisha Kimberly	Balikcioglu Dimyan Md	Provider Name	
All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	Provider Category	Participating in Projects
<	ζ.		<	<		ζ.	ζ.	ζ.	<	<							<		<						<	<	<	<	<		2.a.i	cts
<			<	<		<	<	<	<	<							<		<									<	<		2.a.iii	
<	<		<	<		<	<	<	<	<							<		<						<	<	<	<	<		2.b.iii	
<	<		<	<		<	<	<	<	<							<		<						<	<	<	<	<		2.b.iv	
<			<	<		<	<	<	<	<							<		<									<	<		3.a.i	
<	<		<	<		<	<	<	<	<							<		<						<	<	<	<			3.b.i	
<	<		<	<		<	<	<	<	<							<		<						<	<	<	<	<		3.c.i	
<	<		<	<		<	<	<	<	<							<		<						<	<	<	<	<		3.d.ii	
	<		<	<		<	<	ζ.	<	<							<		<						<	<	<	<	<		4.a.iii	
	<		<	<		<	<	<	<	<							<		<						<	<	<	<	<		4.c.ii	



Page 629 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Clarick Robert Harrison Md	All Other	<	<	<	<	<	<	<	<	<	<
Verrier J Ronald Md	All Other	<		<	<		<	<	<	<	<
Agard-Henriques Bernadette N	All Other										
Ratau Michelle C Md	All Other	<	~	<	<	<	<	<	<	<	<
Landzberg Kim Starer Md	All Other										
Mazarin Gregory I Md	All Other	<	~	<	<	<	<	<	<	<	<
Freeman Irene Cnm	All Other	<	~	<	<	<		<	<	<	<
Newman-Zitka Barbara A Md	All Other	~		<	<		<	<	<	<	<
Kovar Lance Ira Md	All Other										
Mohammad Sajjad	All Other										
Kaplan Alexander V Md	All Other										
Mbekeani Joyce	All Other	~	<	~	<	<	<	<	<	<	<
Naing Andrew Md	All Other										
Culliford Andrea N Md	All Other	<		<	<		<	<	<	<	<
Reddy Suman Mandadi Md	All Other										
Haynes Hilda Althea	All Other	<	<	<	<	<	<	<	<	<	<
Del Rio Marcela Md	All Other	<	<	<	<	<	<	<	<	<	<
Shepardson Alethea K	All Other	<	<	<	<	<	<	<	<	<	<
Patel Rajesh Manharbhai Md	All Other	<	<	<	<	<	<	<	<		<
Hardin John Avery Md	All Other	<	<	<	<	<	<	<	<	<	<
Loeb Sheila L Cnm/Mmc	All Other	~	<	~	<	<	<	<	<	<	<
Napolitano Antonio Md	All Other	<	<	<	<	<	<	<	<	<	<
Allison Karen Melanie Md	All Other										
Weigle Mark Raymond Md	All Other										
Pisklakov Sergey Md	All Other										
Win Khin Khin	All Other	<		<	〈		<	<	<	<	<
Union Comm Health Ctr Inc	All Other	<	<	<	<	<	<	<	<	<	<
Banks Erika Heidi Md	All Other										
Success Counseling Svcs Inc	All Other										
Palma Eugen Md	All Other	<	<	<	<	<	<	<	<	<	<
Valdivia Ana Y Md	All Other										



Page 630 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Name Provider Canagory 2a.ii		Participating in Projects	ects									
Medical Michael Michae	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Milloner All Other All Oth	Stein Daniel Thomas Md											
Md Al Other	Indelicato Rose Ann	All Other										
Mill Others All O	Goldstein Daniel Jacob Md	All Other	<	<	<	<	<	<	<	<	<	<
All Other All	Sharaftkhah Martin Md	All Other										
Mid Other All Other	Asif Ahmed Md	All Other										
Mother All Other	Limani Robert B Md	All Other										
All Other All	Havranek Thomas George Md	All Other	<	<	<	<	<	<	<	<	<	<
All Other All	Nachmann Dennis S Dpm	All Other										
All Other	Rothman Lisa	All Other										
All Other All	Yuabov Boris Dpm	All Other										
All Other	Doctors United	All Other										
All Other 24 44	Cunningham Chinazo Opia Md	All Other	<	<	<	<	<	<	<	<	<	<
All Other	Lwin Lin Nyunt Md	All Other										
All Other	Kiyici Aylin Md	All Other										
All Other	O'Connor Eileen	All Other	<	<	<	<	<	<	<	<	<	<
All Other All Other All Other S. S	Boltin Patricia	All Other	<	<	<	<	<		<	<	<	<
All Other	Russo Marian Angela Md	All Other										
All Other	Calvary Hha & Hospice Care	All Other										
All Other	Schiffer Todd Jay Md	All Other										
All Other	Mian Umar Khalii Md	All Other	<	<	<	<	<	<	<	<	<	<
All Other	Posner Jonathan	All Other	<	<	<	<	<	<	<	<	<	<
All Other	Alfieri Donna Marie Dpm	All Other	<	<	<	<	<	<	<	<	<	<
All Other All Other	Crofford Marsha J Md	All Other	<						<	<	<	<
All Other All Other	New York Bronx Pediatric Med	All Other										
All Other	Herman Craig	All Other										
All Other All Other All Other All Other All Other All Other	Einstein Mark Howard Md	All Other										
All Other All Other All Other All Other All Other All Other	Roth Aaron Edward Md	All Other										
All Other	Lawrence Charles Wayne Md	All Other										
All Other All Other All Other	Milan Felise B Md	All Other	<	<	<	<	<	<	<	<	<	<
All Other	Latzman Bryan Russell Md	All Other										
	Chabon Brenda Phd	All Other	<	<	<	<	<	<	<	<	<	<



Page 631 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Rotenberg Ohad David Md	All Other										
Rosing Mark Alan Md	All Other	<		<	<		<	<	<	<	<
Whang Eugene J Md	All Other										
Dayal Ashlesha	All Other	<		<	<		<	<	<	<	<
Fedrick Joseph Anthony Md	All Other	<	<	<	<	<	<	<	<	<	<
Putterman Chaim Md	All Other										
Lee Sunhee	All Other	<	<	<	<	<	<	<	<	<	<
Shuter Jonathan Md	All Other	<	<	<	<	<	<	<	<	<	<
lgel Gerard J Md	All Other	<	<	<	<	<	<	<	<	<	<
Ravi Srinivas Marellapudi Md	All Other										
Sawitz Karen D Md	All Other	<		<	<		<	<	<	<	<
Roitberg Daphne Md	All Other										
Uma D Ratakonda Md Pc	All Other										
Manwani Deepa Girdharlal Md	All Other	<	<	<	<	<	<	<	<	<	<
Levi Daniela Md	All Other	~	<	<	<	<	<	<	<	<	<
Kulsakdinun Chaiyaporn Md	All Other	<	<	<	<	<	<	<	<	<	<
Elsinger Elisabeth	All Other	<	<	<	<	<	<	<	<	<	<
Campbell Caron Michelle Md	All Other	<	<	<	<	<	<	<	<	<	<
Balar Nilesh Naran Md	All Other										
Bermudez Aramis Antonio Md	All Other	<	<	<	<	<	<	<	<		
Galvin Catherine Anne	All Other										
Orentlicher Rona Judith Md	All Other	<	<	<	<	<	<	<	<	<	<
Fried Robert Edward Md	All Other	<	<	<	<	<	<	<	<	<	<
Klestzick Harold N Md	All Other										
Bonanno Joseph	All Other										
White Michael James Md	All Other	<		ζ.	<		ζ.	<	<	<	<
Rodriguez Isabel C Md	All Other										
Santhanam Hema L	All Other	<				ζ.		<			<
Comm Assoc Progress Dominica	All Other										
Niremberg Moyses Md	All Other										
Sperling Karen Ellen Md	All Other										



Page 632 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Daguilh Marie-Louis F Md	All Other										
Kim Paul Hyungchul	All Other	<	<	ζ.	<	ζ.	<	<	ζ.	ζ.	<
Hackley Barbara Cnm	All Other	<	~	ζ.	<	<	<	<	ζ.	<	<
Sheindlin Jonathan A Md	All Other										
Vida Family Services Inc	All Other										
Mathur Manuja Md	All Other	<	~	<	<	<	<	<	<	<	<
Villanueva Hugo J Md	All Other										
Guillaume Carl Md	All Other	<						<	<	<	<
Grant Carol A Md	All Other										
Wald-Cagan Paulette	All Other	<	<	<	~	<	<	<	<	<	<
Hassan Khaled A Md	All Other										
Brown Collete	All Other	<	<	<	~	<	<	<	<	<	<
Dunner Ricardo Orlando Md	All Other										
Walsh John	All Other	<	<	<	<	<	<	<	<	<	<
Howard Tomasz	All Other	<	<	<	<	<	<	<	<	<	<
Mccoy Wanda	All Other	<	<	<	<	<	<	<	<	<	<
Bonadonna Susan E Md	All Other	<	<	ζ.	<	<	<	<	<	<	<
Kmn Pharmacy Corp	All Other										
Thau Andrea	All Other										
Sherman Jerome	All Other										
Schuettenberg Susan	All Other										
Richter Scott	All Other										
Canellos Harriette	All Other										
Adamczyk Diane	All Other										
St Barnabas Obgyn Pc	All Other										
Ricci Zina J Md	All Other										
Dudek Ronald D Md	All Other	<	<	<	<	<	<	<	<	<	<
Mann Ranon E Md	All Other										
Rieder Jessica Md	All Other	<	<	ζ.	<	<	<	<	<	<	<
Project Renewal	All Other										
Herbsman Neil Md	All Other										



Page 633 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Comprehensive Community Pediatrics	All Other	<	<	<	<	<	<	<	<	<	<
Sasson Michelle	All Other										
Madu Assumpta Agoucha Md	All Other	<	<	<	<	<	<	<	<	<	<
Thomas Sherlan Angela	All Other	<	<	<	<	<	<	<	<	<	<
Heptulla Rubina A Md	All Other	<	<	<	<	<	<	<	<	<	<
Perlstein David A Md	All Other	<		<	ζ.		<	ζ.	<	<	<
Moussa Zobidatte Md	All Other										
Carlese Anthony J Do	All Other	<	<	<	<	<	<	<	<	<	<
Wright Rodney L Md	All Other	<	<	<	<	<	<	<	<	<	<
Sanyal Rajat S Md	All Other										
Rivas Yolanda Md	All Other	<	<	<	<	<	<	<	<	<	<
Pollack Staci E Md	All Other										
Devore Nancy Cnm	All Other										
Bronx Center Rehab & Hith Car	All Other										
Silberstein Laurie Cnm	All Other	<	<	<	<	<		<	<	<	<
Griffith Sharon L Md	All Other										
Pintauro Robert	All Other	<	<	<	<	<	<	<	<		
Rahman Riaz	All Other	<	<	<	<	<	<	<	<	<	<
Wong Chui Fan Do	All Other	<	<	<	<	<	<	<	<	<	<
Neil Emancia Patricia Md	All Other										
Gayle Eric George Md	All Other	<	<	<	<	<	<	<	<		<
Perilli Gaetano Md	All Other										
Osborne Olive Clarice Md	All Other										
Hart Douglas Md	All Other										
Abadir-Hallock Michelle	All Other										
Shapiro Alan	All Other	<	<	<	<	<	<	<	<	<	<
Whitney Kathleen	All Other	<	<	<	<	<	<	<	<	<	<
Hameedi Faiq Ali Md	All Other										
Schlesinger Kathie	All Other	<	<	<	<	<	<	<	<	<	<
Schreiber Klaus	All Other	<	<	<	<	<	<	<	<	<	<
Albulak Mehmet Kerim Md	All Other										



Page 634 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider NameProvider Category2.a.i2.a.ii2.t.Gubbay Kay Talya MdAll OtherIn OtherIn OtherIn Other	<	<	<		Rubin Michael Benjamin Md All Other	Marini Robert Anthony Md All Other	Guha Chandan Md All Other	Dassa Gabriel L Md All Other	Benanti Michael J Md All Other	Asfaw Zergabachew Md All Other	Akalonu Augustine T Md All Other	Puente Anibal O Md All Other	Samuelson Sana Md All Other	Farah Samer Md All Other	Negrea Bogdan D Md All Other	Koenigsberg Tova C Md All Other	Gonzalez David Md All Other .	Mantello Ginny All Other	Mcgovern Michael J Od All Other	<	<		<	Dinces Elizabeth A Md All Other	Avedissian Haroutiun C Md All Other	Gonzalez Angela E Md All Other	Deluca Joseph Peter Md All Other .	Hudes Golda Md All Other	issa Pittel Md
																								<					
	ζ.	ζ	<	<													<			<	<	<	<	<			<		
2.b.iii 2.I	<		\														<				<	<		<			<		
2.b.iv 3.a.i	<		< <	\ <													< <				< <		< <	< <			< <		
a.i 3.b.i			\ <														` '			_	\ <		` `	` '			<		
3.c.i	<			<													<				<		<	<			<		
3.d.ii	ζ.	ζ.	ζ.	<													<			<	<	<	<	<			<		
	〈			<													<			<	<	<	<	<			<		
4.a.iii					1																								



Page 635 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

										All Other	Costas-Katz Carmen Silvia Md
								<	<	All Other	Wildfeurer Olga Md
<	<	<	<	<	<	<	<	<	<	All Other	Tizer Karen
<	<	<	<	<	<	<	<	<	<	All Other	Wollowitz Andrew Md
<	<	<	<	<	<	<	<	<	<	All Other	Tolentino Altagracia Md
<	<	<	<	<	<	<	<	<	<	All Other	Forti Rene Josephine Md
<	<	<	<	<	<	<	<	<	<	All Other	Baghizadeh-Toosi Babak Md
										All Other	Avanzato Anthony Md
<	<	<	<	<	<	<	<	<	<	All Other	Krumerman Andrew K Md
										All Other	Pawl Nancy
<	<	<	<	<		<	<		<	All Other	Epstein Carol A Md
										All Other	Marcus Paula Md
										All Other	Jones Joan
										All Other	Coyle Christina
<	<	<	<	<	<	<	<	<	<	All Other	Cajigas Antonio
										All Other	Bernstein Karen E Md
										All Other	Hanley Ann Elizabeth Md
										All Other	Merer Michelle
										All Other	Fitzgerald Regina Marie
										All Other	Teplitz Ellen
										All Other	Fried Philip Md
										All Other	Sconzo Denis Thomas
										All Other	120-50-9899120-50-9biagiotti Emilio
										All Other	Biagiotti Wendy
<	<	<	<	<		<	<		ζ.	All Other	Jackson Arthur Crawford Md
										All Other	Fishbach Mitchell Md
										All Other	Gabelman Gary Steven Md
<	<	<	<	<	<	<	<	<	<	All Other	Jacobson Mark
<	<	<	<	<	<	<	<	<	<	All Other	Pana-Sarmiento Remedios
<	<	<	<		<	<	<	<	<	All Other	Callard Helana Lynn
										All Other	Smotkin David Md
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ets	Participating in Projects	



Page 636 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Suecoff Stacey A Md All Other	Watkins Frank B All Other	Berk Steven I Md All Other	Harrison Ellen A Md All Other	Gruenberg Tammy R Md All Other	Lipton Michael L Md All Other	Moses Melanie Md All Other	Wroblewski Roselyn Marza All Other	Murray Gloria L Cnm All Other	Ha Conellia Md All Other	Amendola-Sekinski Paula A Md All Other	Beyer Paul H Do All Other	Ghavamian Reza Md All Other	Hazan Valerian Md All Other	Santos Roderick Mallorca Md All Other	Lieman Harry Jay Md All Other	Deforest Pamela Michelle Md All Other	Finegold Ira Md All Other	Stegnjajic Arsen Md All Other	Huang Hui-Li Md All Other	Gellen Judit Md All Other	Greenberg Jonathan M Md All Other	Minsky Lloyd All Other	Dilorenzo James C Md All Other	Park Jung All Other	Naomi Kunin Md Pc All Other	Mathisson Kevin All Other	Long Sharps Paige Lynette All Other	Lubrano Arcangelo Aldo All Other	Filipkowski Anna All Other	Ansari-Ezabodi Amir Md All Other	Provider Name Provider Category	
<		<	ζ.	<		<	<	<		<	<	<	<					<	<		<	<		<			<	<u> </u>	<	<	ry 2.a.i	Participating in Projects
ζ.		ζ.	<	<		<	<			<		<	<					<	<		<	<		<			<	<	<	<	2.a.iii	
ζ.		<	<	<		<		<		<	<	<	<					<	<		<	<		<			<	<	<	<	2.b.iii	
ζ		<	<	<		<		<		<	<	<	<					<	<		<	<		<			<	<	<	<	2.b.iv	
ζ.		<	<	<		<				<		<	<					<	<		<	<		<			<	<	<	<	3.a.i	
ζ		<	<			<		<		<	<	<	<					<	<		<	<		<			<	<	<	<	3.b.i	
ζ.		<	<	<		<		<		<	<	<	<					<	<		<	<		<			<	<	<	<	3.c.i	
ζ.		<	<	<		<		<		<	<	<	<					<	<		<	<		<			<	<	<	<	3.d.ii	
<		<	<	<		<		<		<	<	<	<					<	<		<	<		<			<		<	<	4.a.iii	
<		<	<	<		<		<		<	<	<	<					<	<		<	<		<			<	<	<	<	4.c.ii	



Page 637 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Park Steven Young Md	All Other	<	<	~	<	<	<	<	<	<	<
Ali Akhtar Md	All Other										
De Oliveira Paolo S Rn	All Other	<	<	<	<	<	<	<	<	<	<
Alexander Infusion LIc	All Other										
Sharma Jayendra R Md	All Other										
Joo Pablo A Md	All Other	<	<	<	<	<	<	<	<	<	<
Goez Juan	All Other	<	<	<	<	<	<	<	<	<	<
Oruwariye Tosan N Md	All Other	<	<	<	<	<	<	<	<	<	<
Mckee Melissa D Md	All Other										
Gupta Sandeep Md	All Other										
Rosenzweig Robert Lloyd Md	All Other										
Pellegrino Christine M Md	All Other										
Metalios Eva E Md	All Other	<	<	<	<	<	<	<	<	<	<
Leong Christopher W-K Md	All Other	<		<	<		<	<	<	<	<
Ihemaguba Michael O Md	All Other	ζ.		<	ζ.		<	<	<	<	<
Wong Ping Md	All Other	ζ.	<	<	<	<	<	<	<	<	<
Tomer Yaron Md	All Other										
Leo John Michael Md	All Other	ζ.	<	<	<	<	<	<	<	<	<
Lim Sylvia W Md	All Other	ζ.	<	<	<	<	<	<	<	<	<
Kokotos Faye Md	All Other	<	<	<	<	<	<	<	<	<	<
Baron Lisa Colleen Md	All Other	<	<	<	<	<	<	<	<	<	<
Agregado Angeline M Md	All Other	ζ.	<	<	<	<	<	<	<	<	<
Kostakos Katherine Md	All Other	ζ.	<	<	<	<	<	<	<	<	<
Pass Robert Harrison Md	All Other	ζ.	<	<	<	<	<	<	<	<	<
Green David Alan	All Other	ζ.		<	ζ.		<	<	<	<	<
Vassallo Charles J Md	All Other										
Hervada Teresa Md	All Other	<	<	<	<	<	<	<	<		
Mejia Fernando Md	All Other	<		~	<	<				<	
Aquino Suzanne Lei	All Other	ζ.		<	ζ.		<	<	<	<	<
Sanger Heidi Scott	All Other	<	<	<	<	<	<	<	<	<	<
Rajdev Lakshmi N Md	All Other										



Page 638 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Lamour Jacqueline M Md	All Other	<	~	ζ.	<	<	<	<	<	<	<
Travin Mark I Md	All Other										
Barry I Finkelstein Dpm Pllc	All Other										
Neglio Roseanne Md	All Other	<	~	<	<	<	<	<	<	<	<
Leyvi Galina Md	All Other	<	~	ζ.	<	<	<	<	<	<	<
Kornblau Dina H Md	All Other	<		<	<		<	<	<	<	<
Cuebas Luisette Cnm	All Other	<	~	ζ.	<	<		<	<	<	<
Jones Harriet Ivy Md	All Other	<		<	<		<	<	<	<	<
Haut Sheryl Md	All Other	<	<	<	<	<	<	<	<	<	<
Walker-Seymore Julienne A	All Other	<		<	~		<	<	<	<	<
Petersen Bert M Jr Md	All Other	<		<	<		<	<	<	<	<
Gratch Mary Matilda Md	All Other	<		<	<		<	<	<	<	<
Biggs Jacqueline C V Cnm	All Other	<		<	<		<	<	<	<	<
Gallegos Juanita Guzman	All Other	<	<	<	<	<		<	<	<	<
Rameshwar Karamchand Md	All Other	<				<		<			<
Capiro Rodney Md	All Other	<		<	<		<	<	<	<	<
Larusso Elaina Rpa	All Other										
Savel Richard H Md	All Other	<	<	<	<	<	<	<	<	<	<
Fink-Levine Nanci Md	All Other										
Lorenzo Mari Gem	All Other	<		<	<		<	<	<	<	<
Campolattaro Brian N Md	All Other										
Correa Nereida Md	All Other										
Bulsara Girish M Md	All Other										
Bendich Galina Md	All Other	<		<	<		<	<	<	<	<
Patel Mayank	All Other										
Patti Ernest Frank Md	All Other	<		<	<		<	<	<	<	<
Szabo Edith G Md	All Other	<		<	<		<	<	<	<	<
Pan Edwin Md	All Other										
Wiltz Mauricio J Dds	All Other										
Savitz Donald Alfred lii Md	All Other										
Hakimian Navid Md	All Other										



Page 639 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Bickoff Corey Ian	All Other	<		<	ζ.		<	ζ.	<	ζ.	<
Bernard Marguerite Grace Md	All Other	<	<	<	<	<	<	<	<	<	<
Sigal Samuel Harold Md	All Other	<	<	<	<	<	<	<	<	ζ.	<
Walsh Margaret Mary	All Other	<	<	<	<	<	<	<	<		<
Pinon Miriam Wroblewski	All Other	<	<	<	<	<	<	<	<	ζ.	<
Kuo Dennis Yi-Shin Md	All Other										
Pioneer Homecare Corp	All Other										
Diaz Antonio Salvador Y Md	All Other	<	<	<	<	<	<	<	<	<	<
Cohen Bruce Charles Md	All Other										
Campbell Bruce G Md	All Other	<						<	<	<	<
Aquino Melinda Anne	All Other	<	<	<	<	<	<	<	<	<	<
Wolintz Robyn Joy Md	All Other										
Tinger Alfred Md	All Other										
Fletcher, Fnp Debbian	All Other										
Perry-Bottinger Lynne V Md	All Other										
Mcdonald Thomas V Md	All Other	<	<	<	<	<	<	<	<	<	<
Levy Daniel Kenneth Md	All Other										
Rao Prakash Jerripotula Md	All Other										
Bastien Alexandra Md	All Other	<	<	<	<	<	<	<	<	<	<
Vitti Michael Joseph Md	All Other										
Rosen Zachary B Md	All Other	<	<	<	<	<	<	<	<	<	<
Kile Kristopher Trenton	All Other										
Bar Ada Md	All Other	<	<	<	<	<	<	<	<	<	<
Chowdary Sunita Kollu Md	All Other										
Farris Edmund Paul Jr Md	All Other										
Rogan Donna M Md	All Other	<	<	<	<	<	<	<	<	<	<
Taylor Allison Md	All Other	<	<	<	<	<	<	<	<	<	<
Warman Karen L Md	All Other	<	<	<	<	<	<	<	<	<	<
Sullivan Christina K Md	All Other	<	<	<	<	<	<	<	<	<	<
Liburd Jennifer D Md	All Other	<	<	<	<	<	<	<	<	ζ.	<
Diaz Alan	All Other	<	<	<	<	<	<	<	<		



Page 640 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	7 H C	3 . :	٥ ۲:	3 2 -	ა ::	A	A 2 II
_					7.D.I	J.d.I	3.0.1	3.6.1	3.4.11	4.0.111	4.0.11
Harrison Roslyn L	All Other										
Kaufman Alan	All Other										
Levie Mark D Md	All Other										
Rubin Brian D Md	All Other	<	<	<	<	<	<	<	<	<	<
Sayseng Lolita A Md	All Other	<	<	<	<	<	<	<	ζ.	<	<
Dirusso Stephen Michael Md	All Other	<		<	<		<	<	<	<	<
Bharucha Stephen B Md	All Other										
Briones Maria Dolores	All Other										
Cortijo Amarilys R Md	All Other	<	<	<	<	<	<	<	<		<
Orgel Marc Lawrence Md	All Other	<	<	<	<	<	<	<	<	<	<
Klainbard Peter	All Other	<	<	<	<	<	<	<	<	<	<
Graf Alisa J	All Other										
Mastrantonio John Joseph	All Other										
Berkenblit Robert Gary Md	All Other	<	<	<	<	<	<	<	<	<	<
Song Jing Md	All Other	<	<	<	<	<	<	<	<	<	<
Gonzalez Angel Md	All Other	<	<	<	<	<	<	<	<	<	<
Berman-Billig Marcia Md	All Other	<	<	<	<	<	<	<	<	<	<
Agbonkpolo Francis O O	All Other										
Tepler Ira Ashley Md	All Other										
Garvey Richard Charles Md	All Other										
Arens Raanan Md	All Other	<	<	<	<	<	<	<	<	<	<
Rahmani Kamran Md	All Other	<	<	<	<	<	<	<	<	<	<
Nachman Sami Albert Md	All Other	<	<	<	<	<	<	<	<	<	<
Miller Laurence Charles Md	All Other	<		<	<		<	<	<	<	<
Makower Della Felice Md	All Other										
Lipsitz Evan Coulson Md	All Other	<	<	<	<	<	<	<	<	<	<
Barakat Firas Lutfi Md	All Other										
Malik Rubina Abdul Md	All Other	<	<	<	<	<	<	<	<	<	<
Arnsten Julia Hope Md	All Other	<	<	<	<	<	<	<	<	<	<
Garry David John Md	All Other	<	<	<	<	ζ.	<	<	<	<	<
Selzer Jonathan David I Md	All Other										



Page 641 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)




Page 642 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Sussman Arlene Md	All Other										
Gotsis William	All Other										
Alonso Reynaldo Hilario Md	All Other										
Haughey Marianne Teresa Md	All Other										
Baccellieri Angelo Md	All Other	<	<	<	<	<	<	<	<	<	<
Brown Noel Christopher Md	All Other	<	<	<	<	<	<	<	<	<	<
Stein David Franklin Md	All Other	<	<	~	<	<	<	<	<	<	<
Rabinowitz Michael Ray	All Other	<	<	~	<	<	<	<	<		
Minarik Marlene	All Other	<	<	~	<	<	<	<	<	<	<
Holden Lynne M Md	All Other	<	<	~	<	<	<	<	<	<	<
Badillo Mary Elizabeth Md	All Other	<	<	<	<	<	<	<	<	<	<
Fishman Charles L Md	All Other										
Bestcare Inc	All Other										
Kinkhabwala Milan M Md	All Other										
Holtzman Lawrence Steven Md	All Other										
Samarneh Nedal	All Other										
Murphy Daniel G Md	All Other	<		<	<		<	<	<	<	<
Klugman Susan Debra Md	All Other										
Budd Joan Elizabeth Md	All Other	<	<	<	<	<	<	<	<	<	<
Owusu-Ansah Philip Md	All Other										
Polistina Dean Carl Md	All Other										
Bampoe Isaac G Md	All Other										
Bodner William R Md	All Other										
Karwa Manoj L Md	All Other	<	<	<	<	<	<	<	<	<	<
Calderon Edwin Rpa	All Other										
Ozuah Maria Theresa P	All Other	<	<	<	<	<	<	<	<	<	<
Jorde Ulrich P Md	All Other	<	<	<	<	<	<	<	<	<	<
O'Connell Daniel B Md	All Other	<	<	<	<	<	<	<	<	<	<
Appel Curtis Md	All Other										
Kaul Mohini Md	All Other	<	<	<	<	<	<	<	<	<	<
Shamamian Peter	All Other	<	<	<	<	<	<	<	<	<	<



Page 643 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Brook Allan L Md	All Other	<	<	<	<	<	<	<	<	<	<	
Emralino Feliciano F Md	All Other	<		<	<		<	<	<	<	<	
St Barnabas Nh Adhc	All Other											
Weiss Louis Martin Md	All Other											
Bernstein Peter Samuel Md	All Other	<	<	<	<	<	<	<	<	<	<	
Portzline Thomas S Md	All Other	<	<	<	<	<	<	<	<	<	<	
Kligler Benjamin Eli Md	All Other											
Reddy Allareddy V K Md	All Other	<	<	<	<	<	<	<	<		<	
Verna Yves Georges Md	All Other											
Okpalanma Chika Md	All Other	<		<	<		<	<	<	<	<	
Reyes Maria Julieta G Md	All Other											
Lindgren Tone Md	All Other											
Abdo Farid Fawzi Md	All Other	<		<	<		<	<	<	<	<	
Karpinos Robert D Md	All Other	<		<	<		<	<	<	<	<	
llowite Norman T Md	All Other	<	<	<	<	<	<	<	<	<	<	
Feldmesser Marta Lois Md	All Other	<	<	<	<	<	<	<	<	<	<	
Garcia Hortencia Cecilia Md	All Other											
Greenberg Eliezer Dpm	All Other											
Deluca Richard Vincent Md	All Other											
Boniuk Jonathan Daniel Md	All Other											
Tattelman Ellen P Md	All Other	~	<	<	<	<	<	<	<	<	<	
Adam Muhammad Sanni Md	All Other											
Klion Mark J Md	All Other	<		<	<		<	<	<	<	<	
Rico Marta Md	All Other	~	<	<	<	<	<	<	<	<	<	
Ostrer Harry Md	All Other											
Smith Richard V Md	All Other	<	<	<	<	<	<	<	<	<	<	
Rich Andrea Md	All Other	<	<	<	<	<	<	<	<	<	<	
Naqvi Shehla Y Md	All Other											
Au Sophia S Md	All Other	<	<	<	<	<	<	<	<	<	<	
White Deborah J Md	All Other	<	<	<	<	<	<	<	<	<	<	
Halberstam Meyer S Md	All Other											



Page 644 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name	Provider Category	2 a i	ااا د د ااا د د	٥ ۲ :::	•						
		!	7.a.III	2.5.11	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Sanders Barbara Hunter	All Other						<u> </u>				
Guilbe Rose M Md	All Other	<	<	<	<	〈	<	<	<	<	<
Alpert Peter Md	All Other	<	<	<	<	〈	<	<	<	<	\
Matthews Gerald J Md	All Other										
David Jonathan Md Pc	All Other										
Paul Evelyne M Md	All Other										
Gaughan Gerald F Md	All Other										
Catanese Dominic J Dpm	All Other	<	<	<	<	<	<	<	<	<	<
Rosenberg Stuart Owen	All Other										
Lee Jonathan	All Other	<	<	<	<	<	<	<	<	<	<
Lee Elizabeth	All Other	<	<	<	<	<	<	<	<	<	<
Bradlow Jonathan Avery Md	All Other										
Woo Danny	All Other										
St Louis Ronald Md	All Other										
Gross Paul R Md	All Other	<	<	<	<	<	<	<	<	<	<
Lefrancois-Haber Darlene A Md	All Other	<	<	<	<	<	<	<	<	<	<
Atac Bulent S	All Other										
Herzog Gary Do	All Other	<						<	<	<	<
Fruitman Edward	All Other										
Scharf Bradley Hal Md	All Other										
Selfhelp Special Fam Hc Inc	All Other										
Barzilai Nir Md	All Other										
Benacquista Teresa Md	All Other										
Levy Paul Arthur Md	All Other	<	<	<	<	<	<	<	<	<	<
Bainbridge Nh & Rehab Adhc	All Other										
Astor Home For Children Fbt	All Other										
Garan Ared	All Other										
Dela Cruz Sonia Bengzon Md	All Other	<	<	<	<	<	<	<	<	<	<
Zeleznik Jomarie Md	All Other										
Trauzzi Stephen Md	All Other										
Rosenstein Maury Md	All Other										



Page 645 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provide Hame Provide Canagoy 23.1 23.1		Participating in Projects	ects										
Mother Mo	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Mother Michael	Giang William K Md	All Other	<	<	<	<	<	<	<	<	<	<	
MODRES MORES	Romano Jacques Md	All Other											
All Other Colors	Diaz Maria C Md	All Other	<	ζ.	<	ζ.	<	<	<	ζ.	ζ.	ζ.	
Al Other Motor Material Materi	Carrozzi Gianni Md	All Other	<	<	<	<	<	<	<	<	<	<	
Aldoher Alloher III Alloher III III III III III III III III III I	Becker Karen A Md	All Other											
C C All Other All Other C	Goodman Robert L Md	All Other	<	<	<	<	<	<	<	<	<	<	
Inc Soft All Other All Oth	Gotham Per Diem Inc	All Other											
All Other All	Casa Promesa Rhcf Inc Snf	All Other											
All Other	Gamzel Ny Inc	All Other											
All Other All Ot	Meyer Robert H Md	All Other	<	<	~	<	<	<	<	<	<	<	
All Other All	Doyle Howard R Md	All Other	<	<	~	<	<	<	<	<	<	<	
Mid All Other Al	Morelli Charles M	All Other											
Mod All Other All Other Indicate the second of the s	Dietrich Marianne Md	All Other											
MI Other S. S	Rasmussen Anne B Md	All Other											
Balth CI All Other X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X	Yu Lio Md	All Other											
Balth CI All Other S	Murray Margaret Md	All Other	<	<	~	<	<	<	<	<	<	<	
All Other All Other X	Comunilife Mental Health CI	All Other											
Md All Other All Other Image: Control of the contr	Wolf Steven Md	All Other	<		~	<	<	<	<	<			
Md All Other Id	Crandall Jill Md	All Other											
A Mod All Other S <	Nyer Kenneth Lloyd Md	All Other											
All Other All Other Id Id<	Swiderski Deborah M Md	All Other	<	<	~	<	<	<	<	<	<	<	
Idid Gan lef All Other All Other Idid Gan lef All Other Idid Gan lef Idid Gan	Ross Alan I Md	All Other											
All Other All Other Mid All Other All Other All Other Mid All Other All Other All Other All Other All Other All Other All Other	Jewish Bd Fam & Child Gan Icf	All Other											
Id All Other Id	Weltman David I Md	All Other											
All Other All Other	Ozuah Philip Oranye Md	All Other	<	<	<	<	<	<	<	ζ	<	<	
All Other All Other All Other Image: Control of the control o	Rodriguez Consuelo	All Other											
All Other All Other All Other Image: Control of the control of	Volterra Fabio Md	All Other											
All Other All Other All Other All Other	Wilson Arnold Brett Md	All Other											
All Other All Other All Other	Devine Patricia A Md	All Other											
All Other	Gela Boguslawa D Md	All Other	<	<	<	<	<	<	<	<	<	<	
	Dunn Barbara N Md	All Other	<	<	<	<	<	<	<	<	<	<	



Page 646 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
ltzkoff Roberta L Md	All Other										
Mintah Joseph Kyei	All Other										
Halpern Michele Md	All Other										
Kaufmann Mark Md	All Other	<	>	<	<	<	<	<	<	<	<
Olsewski John M Md	All Other										
Rao Narasinga P Md	All Other	<		<	<		<	<	<	<	<
Beitler Allison J Md	All Other										
Schwartz Jonathan Meier Md	All Other										
Laitman Robert S Md	All Other										
Mutone Michael Christopher Md	All Other										
Ohajekwe Ogedi A Md	All Other										
Reichman Edward I Md	All Other	~	<	<	<	<	<	<	<	<	<
Fethke Eric Daniel Md	All Other										
Divito Joseph Jr Md	All Other										
Rynjah Eva H Md	All Other	<	<	<	<	<	<	<	<	<	<
Santos Maria Teresa M Md	All Other										
Yearwood Renee D Od	All Other	<						<	<	<	<
Francois Max Pierre Md	All Other	<	<	<	<	<	<	<	<		
Saint-Preux Jean Marie Carl M	All Other	<	<	<	<	<	<	<	<		<
Stein Jeffrey Leonard Md	All Other										
St Barnabas Nursing Home	All Other										
Silverman Gary Md	All Other										
Miller Donald Scott Md	All Other										
Rosa Daniel Md	All Other	<	<	<	<	<	<	<	<		<
Janis Marc C Md	All Other	<	<								
Maisel Louis M Md	All Other										
Shein David M Mnd	All Other										
Dicpinigaitis Peter V Md	All Other										
Angioletti Lee Mitchell Md	All Other										
Bhola Anita Md	All Other										
Family Foot Care New Rochelle	All Other										



Page 647 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

										All Other	Roberts Jeffrey H Md
<	<	<	<	<	<	<	<	<	<	All Other	Walter Eric G Dpm
										All Other	Foreman Hyacinthe Monica T Md
										All Other	Lowe Teresa Ann Od
										All Other	John C Megarr Rehabilitation
<	<	<	<	<	<	<	<	<	<	All Other	Dichter Robert H
		<	<	<	<	<	<	<	<	All Other	Villi Roger A Md
<	<	<	<	<	<	<	<	<	<	All Other	Fineberg Susan Ann Md
										All Other	Gucalp Rasim Md
		<	<	<	<	<	<		<	All Other	Michnovicz Jon J Md
<	<	<	<	<		<	<		<	All Other	Bengualid Victoria Md
										All Other	Laks Mitchell P Md
										All Other	Levine Evan S Md
								<	~	All Other	St Vincent Depaul Res Adhc
										All Other	Petrie Ferell J Johnson
<	<	<	<						<	All Other	Leibman A Jill Md
										All Other	Woroch Roman S Md
		<	<	<	<	<	<		~	All Other	Zangaglia Tanya Diana
										All Other	Friedman Alan S Md
										All Other	Throgs Neck Extended Care Fac
<	<	<	<	<	<	<	<	<	~	All Other	Lis Ronald J Md
<	<	<	<	<	<	<	<	<	~	All Other	Riess Iwona A Md
<	<	<	<	<	<	<	<	<	~	All Other	Gevirtz Clifford M Md
<		<	<	<	<	<	<	<	~	All Other	United Bronx Parents Inc Ai
<	<	<	<	<	<	<	<	<	~	All Other	Appel David W Md
										All Other	Weitzner Ari Leonard Md Pc
ζ.	ζ.	<	<	ζ.	<	ζ.	ζ.	ζ.	<	All Other	Schneider Matthew R Md
<	<	<	<	ζ.	<	ζ.	ζ.	ζ.	~	All Other	Hoffman Neal David Md
										All Other	Agho Peter Md
										All Other	Gobikrishna Ariaratnam Md
										All Other	Monas Habib Md
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 648 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Salama Meir Md	Engelbrecht David Md	Najara Julia E Md	Pollack Simeon Md	Ghosh-Hazra Kabita Md	Eisner Yvonne	Rosenfeld Nathan S Md	Mohandas Kala Md	Abrams Steven B Md	Mokrzycki Michele Md	Odyssey House Of New York	Katz Howard Victor Md	Klapper Philip Jacob Md	Koster Harry Robert M Md	Eviatar Joseph Alexander Md	Driggs Carlos F Md	Enriquez Eduardo R Md	Sadarangani Gurmukh J Md	Vallejo Doris Md	Liriano Octavio Antonio Jr Md	Wharton Ronald H Md	Cohen Seth A Md	Morris Heights HIth Ctr Ai	Newell Rosanne M Md	Areba Casriel Institute	Arms Acres	Conifer Park	Alinea Christopher M Md	Khatiwala Vijay V Md	Anderson Matthew Robert Md	Garofalo Raffaele Md	Provider Name	
All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	Provider Category	Participating in Projects
	<				<		<	<	<		<				<	<	<		<	<								<	<		2.a.i	ects
					<		<	<	<						<					<								<	<		2.a.iii	
	<				<		<	<	<		<				<	~	~			~								<	<		2.b.iii	
	<				<		<	<	<		<				<	<	<			<								<	<		2.b.iv	
					<		<	<	<						<					<								<	<		3.a.i	
	<				<		<	<	<		<				<	<	<			<								<	<		3.b.i	
	<				<		<	<	<		<				<	<	<			<								<	<		3.c.i	
	<				<		<	<	<		<				<	<	<			<								<	<		3.d.ii	
	<						<	<	<		<					<	<		<	<									<		4.a.iii	
	<				<		<	<	<		<					<	<			<									<		4.c.ii	



Page 649 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Salomon Danielle Md All Other	Cadet Eddy Md All Other	Lederman Jeffrey A Md All Other	Feldman Richard Michael Md All Other	Calderon Roberto Md All Other	Messinger David B Md All Other	Sue Young-Jin Md All Other	<	All Other	Charney Richard Md All Other	Bastidas Jairo A Dds All Other	Eng Nelson Do All Other	Comprehensive Care Mgt D&T Ct All Other	Unique People Svcs Vyse Ave All Other	St Louis Michele Md All Other Louis Michele Md Louis Md Louis Michele Md Louis Md	Gropper Charles A Md All Other	Antonelle Robert William Md All Other	Telzak Edward Elliot Md All Other	Alderman Elizabeth M Md All Other	Goldberg Neil Md All Other	All Other	Fleischmann Jonathan D Md All Other	Patel Sharad K Md All Other	Abbott House Inc All Other	Jarosz Cathy Julia Md All Other	Gruber Peter J Md All Other C	Epstein Steven B Md All Other	Angioletti Louis Scott Md All Other	Michaelis W Roy Md All Other	Keiser Harold D Md All Other	Francis Rozelle A Od All Other	Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 3.a.i 3	Participating in Projects
<						<		<			<			<				<		<					<			<		<	2.b.iii	
							<								<		<		<							<						
						<	<	<			<			<	<		<	<	<	<					<	<		<		<	3.b.i	
<							<	<			<			<	<		<	<	<	〈					<	<		<		<	3.c.i	
<						< <								<	~		<	~	<	<					<	~		<		~	3.d	
						< <	<	< <			< <			< <	< <		< <	< <	< <	< <						<		~		<	3.d.ii 4.a.iii	



Page 650 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Zingman Barry S Md All C	Shliozberg Jenny Md All C	Spivack Simon D Md All C	Bamshad Hamid All C	Maseda Nelly M Md All C	Goez Emilio A Dpm All C	Uehlinger Joan M Md All C	Corpuz Marilou Obillo Md All C	Suggs William D Md All C	Silverman Marc M Md All C	Sellinger Catherine Ryan Md All C	Immordino Frances Mary J Md All C	Kahana Madelyn Dale Md All C	Romano Christopher J All C	Campbell Andrew Dpm All C	Davitt Michelle M Md All C	Lee Wayne Md All C	Episc Mis Soc Morris Ave Icf All C	Davis Robert L Md All C	Goldstein Harold L Dpm All C	Natta Vivian A Rn All C	Palladia Inc All C	Swartz Jonathan A Md All C	Segan Scott Md All C	Ballaban-Gil Karen Md All C	Mchugh Marlene Elizabeth Fnp All C	TRICenter Inc All C	Services For The Underserved All C		Rosenberg Margaret S Md All C	Hoffman Anthony David Md	Provider Name	
All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	Provider Category	Participating in Projects
<	<			<	<	<			<	<	<		<	<	<	<		<	<			<	<	<	<			<			2.a.i	cts
<	<			<		<				<	<		<		<	<						<		<	<			<			2.a.iii	
<	<			<	<	<			<	<	<		<	<	<	<		<	<			<	<	<	<			<			2.b.iii	
<	<			<	<	<			<	<	<		<	<	<	<		<	<			<	<	<	<			<			2.b.iv	
<	<			<		<				<	<		<		<	<						<		<	<			<			3.a.i	
<	<			<	ζ.	<			<	<	<		<	<	<	<		<	<			<	<	<	<			<			3.b.i	
<	<			<	<	<			<	<	<		<	<	<	<		<	<			<	<	<	<			<			3.c.i	
<	<			<	<	<			<	<	<		<	<	<	<		<	<			<	<	<	<			<			3.d.ii	
<	<			<	<	<			<	<	<		<	<	<	<		<	<			<	<	<	<			<			4.a.iii	
<	<			<	<	<			<	<	<		<	<	<	<		<	<			<	<	<	<			<			4.c.ii	



Page 651 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Name Provider Category 2 Aui		Participating in Projects	cts									
All Other Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
All Other Kogan Melanie G Md	All Other											
All Other Stein Marjorie W Md	All Other											
All Other All	Sofair David	All Other										
Al Other Gindi Michael D Md	All Other	<		<	<		<	<	<	<	<	
All Other Quarry Road Emergency Svcs Pc	All Other											
All Other All Other Image: Control of the control	Schwalb Murray David Md	All Other	<	~	<	<	<	<	<	<	<	<
All Other All	Frei Gill Leor Md	All Other										
All Other	Casino Joseph E Md	All Other										
All Other All	Parker Frederick L	All Other										
All Other	Leviton Ira Md	All Other	<	~	<	<	<	<	<	<	<	<
All Other	Kreutzer Eric R Md	All Other										
All Other Hwang Haeyoung Ko	All Other											
All Other	Lehach Joan Md	All Other										
All Other	Jagust Marcy Md	All Other										
All Other All Other All Other \$	Golden Owen Md	All Other										
All Other Meisher Irina Md	All Other											
All Other Vorchheimer David A Md	All Other	<	<	<	<	<	<	<	<	<	<	
All Other All Other All Other Image: Control of the control o	Montefiore Medical Ctr Ai	All Other	<	<	<	<	<	<	<	<	<	<
All Other 4 Ill Other	Keller Peter Karl Md	All Other										
All Other 4 I Other	Afran Scott Ian Md Pc	All Other										
All Other All Other	Haber Patricia Luise Md	All Other	<	<	<	<	<	<	<	<	<	<
All Other All Other	Debello John A Dpm	All Other										
All Other All Other All Other All Other All Other Image: Control of the	Community Resrc Ctr Apt 6f	All Other										
All Other	Moser Stuart W Md	All Other										
All Other All Other All Other S	Maffucci Leonard Md	All Other										
All Other	Heyligers Bert R Md	All Other										
All Other	Caine Steven Michael	All Other	<	<	<	<	<	<	<	<	<	<
Md All Other C C C C C C C C C C C C C C C C C C C	Weingarten-Arams Jacqueline S	All Other	<	<	<	<	<	<	<	<	<	<
	Shabsigh Ridwan Md	All Other	<		<	<		<	<	<	<	<
	Patrick Sharon Lynne Md	All Other										
	Venable Cassandra E Md	All Other										



Page 652 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name	Participating in Projects Provider Category 2	ects 2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Broyde Haramati Linda Md	All Other										
Levin Terry L Md	All Other										
Haramati Nogah Md	All Other	<	<	<	〈	<	<	<	<	<	<
Bernstein Alan L Md	All Other	<		ζ.	ζ.		<	<	<	〈	<
Feghali Joseph G Md Pc	All Other										
Rozenblit Alla Md	All Other										
Freddo Lorenza Md	All Other	<		ζ.	<		<	<	<	<	<
Nicoleau Christine Md	All Other										
Gonzalez Eulogio Md	All Other	<						<	<	<	<
Shookster Linda A Md	All Other										
Village Center For Care Aadc	All Other										
Holder Jonathan L Md	All Other										
Cuomo Frances Md	All Other										
Gupta Veena Md	All Other										
Berkower Alan Stewart Md	All Other										
Hertan Hilaryu lan Md	All Other	<	<	<	<	<	<	<	<	<	<
Ahmed Abdurhman Md	All Other	<		<	<		<	<	<	<	<
Wachs Jane Zimetbaum Md	All Other										
Frost Andrei Md	All Other										
Schumann Marc Seth-Jon Dpm	All Other	<	<								
Saftchick Stuart L Md	All Other										
Clark Elizabeth M Md	All Other	<	<	<	<	<	<	<	<	<	<
Jewish Hm & Hosp For Aged Adc	All Other										
Wilkins Robert Md	All Other	<						<	<	<	<
Plummer Robert L Md., Facs., Pc	All Other										
Minamoto Grace Y Md	All Other	<	<	<	<	<	<	<	<	<	<
Keltz Theodore N Md	All Other										
Schorr-Lesnick Beth Md	All Other										
Bay Park Ctr Nursing & Rehab Adhc	All Other										
Advocates Svc Bl Multihan Riv	All Other										
Fox Amy S Md	All Other	<	<	<	<	<	<	<	<	<	<



Page 653 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Rodriguez Bartholome Md Cahill Linda Md	All Other Provider Category 2 All Other	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a <u>.</u> i.	3.b.i	3.c.i	3.d.ii	4.a.iii
Cynamon Jacob Md Siegel Cary Scott Md	All Other	<	<	<	<	<	<	<	,	
Caldararo Sara Md	All Other	<	< <	<	<	<	<	<	7	
Koenig Paul Md	All Other	〈	<	<	<	<	<	<	<	
Driscoll M Catherine Md	All Other	〈	<	<	<	<	<	<	<	
Cah Skip Of New York Inc	All Other								i	
Cohen Robin Suzette Md	All Other	ζ.	ζ.	ζ	<	ζ	ζ	<	ζ.	
Mirels Hilton Md	All Other									
Lucariello Richard Joseph Md	All Other	<	<	<	<	<	<	<	<	
Belamarich Peter F Md	All Other	<	<	<	<	<	<	<	<	
Futterman Donna C Md	All Other									
Ripinsky Sharon	All Other									
Auricchio John Steven Dpm	All Other									
Gupta Anil Md	All Other									
Fleisher Arlen Gary Md	All Other									
Providence Rest Non Occ	All Other									
Della Badia John Md	All Other	<		<	<		<	<	<	
Lezcano Lazaro Gustavo Md	All Other	<		<	<		<	<	<	
Ettlinger Hugh Marshall Md	All Other	<	<	<	<	<	<	<	<	
Parras Mary Kean Md	All Other									
Suhrland Mark J Md	All Other	<	<	<	<	<	<	<	<	
Deboccardo Graciela O Md	All Other	<	<	<	<	<	<	<	<	
Dahdouh Michelle Adele Md	All Other	<		<	<		<	<	<	
Hoffman Rosenfeld Jamie Md	All Other									
Jean Ernst F Md	All Other									
Delaney Brian Md	All Other	<		<	<		<	<	<	
Sparano Joseph A Md	All Other									
Levin Henry S Md	All Other									
Catholic Guard Soc Lacombe Av	All Other									



Page 654 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Name Provider Catagopy 2a 2a 2a 2a 2a 2a 2a 2		Participating in Projects	jects										
Medical All Others	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Medical Michael Michae	Puerto Rican Fam Inst Icf #3	All Other											
All Other	Grantham Christopher Ashby Md	All Other	<		<	<		<	<	<	<	<	
All Other All	Tokayer Aaron Zev Md	All Other	<	ζ.	ζ.	ζ.	<	ζ.	<	<	<	ζ.	
All Other	Schuster Victor L Md	All Other											
All Other All	Katz Steven Jay Md	All Other											
All Other All	Gonzalez Orlando Jr Md	All Other	<	<									
All Other All	Levine Michael Ira Md	All Other											
All Other All Ot	Putman William Erskine M Md	All Other											
All Other	Soloway Bruce Harold Md	All Other	<	<	<	<	<	<	<	<	<	<	
All Other	Kalnicki Shalom Md	All Other											
All Other	Sparr Steven Allen Md	All Other	<	<	<	<	<	<	<	<	<	<	
All Other	Community Hithcare Network Ai	All Other											
All Other All	Abbott Ira Richmond Iii Md	All Other											
All Other	Velazquez Lyzette Eileen Md	All Other	<		<	<		<	<	<	<	<	
MMd All Other Under the control of the	Weisbard James Joseph	All Other	<	<	<	<	<	<	<	<		<	
All Other All	Rattotti Richard Raymond Md	All Other											
All Other All Other	Schnurmacher Center Reh & Nrs	All Other											
All Other	Coco Maria Md	All Other	<	<	<	<	<	<	<	<	<	<	
All Other All Other	Cohen Steven R Md	All Other											
All Other All	Fleischman Jay A	All Other											
All Other	Rose Louis C Md	All Other											
All Other All Other All Other S	Johnston Belinda D Md	All Other											
All Other All Other	Rosenbaum Pearl S Md	All Other											
All Other All Other	Hsu Daphne T Md	All Other	<	<	<	<	<	<	<	<	<	<	
All Other	Gupta Sindhu Md Pc	All Other											
All Other All Other All Other \$\frac{1}{2}\$ \text{ \$\frac{1}{2}\$ \$\frac{1}{	Jacob Perlow Hospice	All Other											
All Other All Other All Other All Other All Other	Jay Mermelstein Dpm Pc	All Other											
All Other All Other All Other All Other All Other	Abramowicz Elisabeth Md	All Other	<	<	<	ζ.	<	<	<	<	<	<	
All Other All Other	Gross Jay Md	All Other	<	<	<	ζ.	<	<	<	<	<	<	
All Other	Dorazi Stephen Theodore Dpm	All Other											
	Fojas Antonio Canizares Jr Md	All Other	<	<	<	<	<	<	<	<	<	<	



Page 655 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Cytryn Lawrence I Md	All Other	<	<	<	<	<	<	<	<	<	<
Kirshenbaum Nancy W	All Other										
Antony Michael Alexander Md	All Other										
Klein Susan A Md	All Other										
Cohen Alan F Md	All Other										
Dibona Marcello Md	All Other										
Bookhardt-Murray Lois J	All Other										
Abrahams Hal Andrew Dpm	All Other										
Esses David Md	All Other	<	<	<	<	<	<	<	<	<	<
Greenstein Stuart Mark Md	All Other	<	~	~	<	<	<	<	<	<	<
Samuels Jonathan Evan Md	All Other	<		~	<		<	<	<	<	<
Winograd Steven M Md	All Other	<		~	<		<	<	<	<	<
Gross Michael Md	All Other										
Efiong Efiong James	All Other										
Ramirez Mark Anthony Md	All Other										
Kivell Howard Neil Md	All Other										
Racine Andrew D Md Phd	All Other	<	<	<	<	<	<	<	<	<	<
Marion Robert Md	All Other	<	<	~	<	<	<	<	<	<	<
Cohen Joel Stuart	All Other										
Episc Mis Soc College Ave Icf	All Other										
Levy Steven Robert	All Other	<				<		<			<
Portello Joan K	All Other										
Schultz Jeffrey Scott Md	All Other	<	<	~	<	<	<	<	<	<	<
Woo Myung Shik Md	All Other	<		<	<		<	<	<	<	<
Vns Of Ny Hospice Care	All Other										
Watson Catherin Pace	All Other										
Lasala Patrick A Md	All Other										
Wallerson Donald Md	All Other										
Mandel Michael Md	All Other										
Guberman Ronald Mark Dpm	All Other										
Hoffman Cindy Md	All Other										



Page 656 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects	-									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Capps Linnea	All Other	<	<	~	<	<	<	<	<	<	<	
Bayerbach Frank Ralph Dpm	All Other	<	ζ.	<	<	ζ.	<	ζ.	ζ.	<	<	
Reinus John F Md	All Other	<	ζ.	<	<	ζ.	<	ζ.	ζ.	<	<	
Master Mumtaz Md	All Other	<		<	<		<	ζ.	ζ.	<	<	
Donev Irina I Md	All Other											
Neugarten Joel	All Other	<	<	<	<	<	<	<	<	<	<	
Kramer Albert Daniel	All Other											
Goldstein Steven Md	All Other											
Gumaste Vivek Md	All Other	<	<	<	<	<	<	<	<	<	<	
Marx Terry Md	All Other											
Hall Arthur Percival Md	All Other											
Menegus Mark A Md	All Other	<	<	~	<	<	<	<	<	<	<	
Miron Mike Md Pc Md	All Other											
Silverman Bonnie Md Pc	All Other											
Martin Sabrina D Md	All Other											
Davidson Lynn Md	All Other	<	<	~	<	<	<	<	<	<	<	
Wolloch Norbert Md	All Other	<	<	<	<	<	<	<	<	<	<	
Amis Edward Stephen Jr Md	All Other	<	<	~	<	<	<	<	<	<	<	
Women In Need Inc	All Other											
Franzetti Carl John Md	All Other	<	<	~	<	<	<	<	<			
Ader Michael S Md	All Other											
Charles Howard C Md	All Other											
Chazotte Cynthia Md	All Other											
Rubin David Howard Md	All Other	<		~	<		<	<	<	<	<	
Dee Kenneth R Md	All Other	<						<	<	<	<	
Croll James Edward	All Other	<		<	<		<	<	<	<	<	
Grayson Martha S Md	All Other	<	ζ.	<	<	<	<	<	<	<	<	
Nnaemeka Peter Ejor Md	All Other											
Nanna Michele	All Other											
Fomberstein Barry J Md	All Other											
Gramuglia Vincent J Dpm	All Other	<	<	<	<	<	<	<	<	<	<	



Page 657 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Drovider Name	Participating in Projects	cts	ວ ≌	ა # #	o h iv	د <u>ه</u> -	۵ ۲	بر 2 	ມ ດ ≕	Δ ≣	A C ==	
Gitler David Md	All Other		-		-			!			1	
Maselli Frank Joseph Md	All Other	<	<	<	<	<	<	<	<			
Goldberg Gary L Md	All Other											
Freeman Ruth G Md	All Other											
Landsberger Ellen Md	All Other											
Monrad Ernest Scott Md	All Other											
Strelzyn Marjorie J Od	All Other	<	<	<	<	〈	<	<	<	<	<	
Veit Christina Ruegsegger Md	All Other											
Campbell Deborah E Md	All Other	<	<	<	<	<	<	<	<	<	<	
D Angelo Enrico Md	All Other	<	<	<	<	<	<	<	<			
Herskovitz Steven Md	All Other											
Legatt Alan David Md	All Other	<	<	<	<	<	<	<	<	<	<	
Berger Judith J Md	All Other	<		<	<		<	<	<	<	<	
Gorski Victoria A Md	All Other	<	<	<	<	<	<	<	<	<	<	
Cadoff Evan M Md	All Other	<	<	<	<	<	<	<	<	<	<	
Marcus Peter Md	All Other	<	<	<	<		<	<	<		<	
Carrero Braulio Arismendy Md	All Other	<	<	<	<	<	<	<	<	<	<	
Thomas Mark A Md	All Other											
Ravikumar Sunita Md	All Other											
Overton Valarie Md	All Other											
Clements Jerry Eugene Md	All Other											
Andrade Joseph Ricardo Md Pc	All Other											
Weiner Francis R Md	All Other											
Mandel Ann C Md	All Other											
Levin Paul Edward Md	All Other	<	<	<	<	<	<	<	<	<	<	
Paul G Kleinman	All Other	<		<	<		<	<	<	<	<	
Dobkin Jay B Md	All Other											
Bloomfield Diane E Md	All Other	<	<	<	<	<	<	<	<	<	<	
Hershman Jack I Md	All Other											
Lerner Roy Md	All Other											
Rutman Howard Md	All Other	<	<	<	<	<	<	<	<	<	<	



Page 658 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Goodrich James Tait Md	All Other	<	<	<	<	<	<	<	<	<	<
Dimartino Nardi Joan Md	All Other										
Cohen Charmian D Md	All Other										
Miller Daniel Richard Md	All Other										
Berger Matthew A Md	All Other	<	<	<	<	<	<	<	ζ.	<	<
Merenstein Michael Laurence	All Other										
Agnant Guirlaine Leonore	All Other										
Kurtz Kenneth S Dds	All Other										
Lee Jeffrey Jung	All Other	~	~	<	<	<	<	<	<	<	<
Dr Guerrero Luis E Md Pc	All Other	~	~	<	<	<	<	<	<		
Surks Martin I Md	All Other	~	~	<	<	<	<	<	<	<	<
Ucp Nyc Michaelangelo Apt 4f,	All Other	~		<	<	<	<	<	<		
Burger Steven Md	All Other										
Liberatore Benjamin	All Other										
Greenberg Mark A Md	All Other	<	<	<	<	<	<	<	<	<	<
Jaworsky Wolfgang Joseph Dpm	All Other	~		<	<	<	<	<	<		
Coghill Alice Victoria Md	All Other										
Mercando Anthony D Md	All Other										
Marville Jillian E Dpm	All Other	<				<		<			<
Coupey Susan Marie Mcguire Md	All Other	<	<	<	<	<	<	<	<	<	<
Nobile John Joseph Md	All Other										
Mayers Marguerite Marie Md	All Other	<	<	<	<	<	<	<	<	<	<
Gasinu Koku Mawusi Md	All Other										
Community Resrc Ctr Byron 1	All Other										
Mark Samuel Neelakanth Md	All Other	<		<	<		<	<	<	<	<
Lev-Gur Michael	All Other	<	<	<	<	<	<	<	<	<	<
Menkel Robert Adlai Md	All Other	<		<	<		<	<	<	<	<
Rain Home Attendant Ser Inc	All Other										
Frager Joseph D Md	All Other										
Uliss Alan Ira E Md Pc	All Other										
Morrison Scott I Od	All Other										



Page 659 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)



Page 660 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	:ts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Renvoize Guy A Md	All Other										
Hirsh Robert Md	All Other										
Medina Emma	All Other										
Mayers Martin Md	All Other	ζ.		〈	〈		<	<	ζ.	ζ	<
Osborn Irene Paulita Md	All Other	ζ.	<	<	ζ.	ζ.	<	<	ζ.	ζ	<
Adelglass Howard R Md	All Other	<	<								
Boafo Alex Aniapam Twum Md	All Other	ζ.	<	<	ζ.	ζ.	<	<	ζ.	ζ	<
Patterson Bentley Lorene Md	All Other										
Marzano John C Dpm	All Other										
Einzig Avi Israel Md	All Other										
Fuks Joachim Md	All Other										
Jewish Asso For Svcs For The Aged	All Other										
Edwards Joseph S Md	All Other	<		<	<		<	<	<	<	<
Tartell Michael G Md	All Other	<						<	<	<	<
Kim Young Whan Md	All Other										
Kim Choong Whan Md	All Other										
Feingold Robert E Md	All Other	<	<	<	<	<	<	<	<	<	<
Owens George Francis Md	All Other										
Park Kyung Sun Md	All Other										
Bello Jacqueline A Md	All Other										
Peck Rochelle L Md Pc	All Other	<	<	<	<	<	<	<	<	<	<
Klein Steven Scott Md	All Other										
Ravikumar Sundaram	All Other										
Rubeo Thomas Joseph Jr Md	All Other										
Aharon Raphael Md	All Other										
Neches Richard Brooks Md	All Other	<	<	<	<	<	<	<	<	<	<
Stone Peter Lyle Md	All Other										
Aldrich Thomas Knight Md	All Other	<	<	<	<	<	<	<	<	<	<
Stemerman Michael B Md	All Other	<	<	<	<	<	<	<	<	<	<
Porreca Francis Joseph Md	All Other										
Allman Denton Md	All Other										



Page 661 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

										All Other	Matos Marshall I M.D. Md
<	〈	\	<	<		<	〈		<	All Other	Marcovici Eli Md
										All Other	Thornhill Beverly A Md
										All Other	Mackler Karen M Md
										All Other	Rubin Mark I Md
										All Other	Billett Henny Heisler Md
<	<	<	<	<		<	<		<	All Other	Silverman Rubin S Md
										All Other	Feld Michael Md
										All Other	Baraya Edgar F Md
										All Other	Chess Jeremy Md
<	<	<	<	<	<	<	<	<	<	All Other	Ross Randy B Md
										All Other	Handler Lawrence Lee Dpm
		<	<	<	<	<	<	<	<	All Other	Cordero Evelyn
<	<	<	<	<	<	<	<	<	<	All Other	Bernstein Larry J Md
<	<	<	<	<	<	<	<	<	<	All Other	Strassman Lawrence Dpm
										All Other	Beth Abraham Hith Srv Non Occ
										All Other	Kim Kyung Ha Md
<	<	<	<	<	<	<	<	<	<	All Other	Suarez Reynol Md
										All Other	Galler Marilyn Md
<	<	<	<						<	All Other	Nordin Charles Md
										All Other	Ben Zvi Zvi Md
<	<	<	<	<	<	<	<	<	<	All Other	Kim Dennis Dae-Joo
<	<	<	<	<	<	<	<	<	<	All Other	Cobelli Neil John Md
										All Other	Rosen Douglas I Md
<	<	<	<	<	<	<	<	<	<	All Other	Katende Roscoe Md
										All Other	Bronx Park Pulmonary Mediciine Pc
										All Other	Community Resrc Ctr Christoph
					<	<	<	<	<	All Other	Traver Diane Md
<	ζ.	<	<	<	<	<	ζ.	ζ.	<	All Other	Guha Sikha Md
<	ζ.	ζ.	ζ.	<	ζ.	ζ.	ζ.	ζ.	<	All Other	Krim Annemarie
										All Other	Saenger Paul H Md
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 662 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name	Broxider Category	2 a i	٥ :::	٥ ۲ ۱	•						
	r lovider caregory	2	2.0.11	2.0.11	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Friedman Ellen Wolkin Md	All Other	<	<	<	<	ζ.	<	<	<	<	<
Burns Mark Roger Md	All Other										
Kaskel Frederick J Md	All Other	<	<	<	<	ζ.	<	<	<	<	<
Rao Prakashchandra M Md	All Other										
Rafat Nadereh Md Pc	All Other										
Naik Geetha D Md	All Other										
Soundview Throgs Neck Com Mh	All Other										
Rush Thomas J Md	All Other										
Schechter Alan Lewis Md	All Other	<	<	<	<	<	<	<	<	<	<
Ruiz Armando Md	All Other										
Catholic Guard Soc Marion Ln	All Other										
Heslop Pauline Md	All Other										
Swirsky Michael H Md Pc	All Other	<		<	<		<	<	<	<	<
Smith Aloysius G Md	All Other	<		<	<		<	<	<	<	<
Anastos Kathryn Md	All Other	ζ.	<	<	<	<	<	<	<	<	<
Camacho Fernando J Md	All Other										
Proner Sanford Clay Dpm	All Other										
Catholic Guard Soc Dresden	All Other										
Pintauro Frank L Md	All Other	<	<	<	<	<	<	<	<		
Catholic Guard Soc E Hampton	All Other										
Weinberg Gerard Md	All Other										
Fitz James Antoine Ingrid A M	All Other	<	<	<	<	<	<	<	<	<	<
Reyes Luz Parlan Md	All Other	<		<	<		<	<	<	<	<
Bestcare Company	All Other										
Stamm Joseph Martin Od	All Other										
Weiss David I Md	All Other										
Taffet Sanford L Md	All Other										
Kressner Michael Stewart Md	All Other										
Catholic Guard Soc W 23rd St	All Other										
Catholic Guard Soc Hamptn Bay	All Other										
Miller Michael H Md	All Other										



Page 663 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Strassman David Dpm	All Other	<	<	~	<	<	<	<	<	<	<
Roger Ignatius Daniel Md	All Other										
Liss Mark R Md	All Other										
Markowitz Morri E Md	All Other	<	<	<	<	<	<	<	<	<	<
Dharmarajan Thiruvinva Md	All Other										
Levine Alan Jay Md	All Other	<	<	~	<	<	<	<	<	<	<
Ferrick Kevin James Md	All Other	<	<	<	<	<	<	<	<	<	<
Kelly Carol Bocaccino Md	All Other	<	<	~	<	<	<	<	<	<	<
Agarwal Nanakram Md	All Other	<	<	<	<	<	<	<	<	<	<
Phillips Malcolm C Md	All Other	<		~	<		<	<	<	<	<
Schwartz Kenneth Stuart Md	All Other										
Baker Barry Alan	All Other	<	<	<	<	<	<	<	<		
St Agathas Depaul Icf	All Other										
St Agathas 13 Hayden Circle	All Other										
Giovinazzo Vincent Jerome Md	All Other										
Community Healthcare Network	All Other										
Sussman Ira I Md	All Other	<	<	~	<	<	<	<	<	<	<
Catholic Guard Soc Victor St	All Other										
Burns Edward Md	All Other										
Frost David Md	All Other	<		<	<		<	<	<	<	<
Deblasio Maria Pia Md	All Other										
Sender Joel Abraham Md	All Other	ζ.		<	<		<	<	<	<	<
Pinsker Kenneth L Md	All Other	<	<	~	<	<	<	<	<	<	<
Esses Jacob Md	All Other										
Kwiatek Matthew K Md	All Other	ζ.		<	<		<	<	<	<	<
Levy I Martin Md	All Other	ζ.	<	<	<	<	<	<	<	<	<
Novotny Paul L Md	All Other	<						<	<	<	<
Oropall Robert Michael Dpm	All Other										
Community Resrc Ctr River Pk	All Other										
Fried Marvin P Md	All Other	<	<	<	<	<	<	<	<	<	<
Berlin Arnold W Md	All Other	<	<	<	<	<	<	<	<	<	<



Page 664 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ots									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
I Gutwein Md & R A Sable Md P	All Other										
Frank Susan Judith Md	All Other	<	ζ.	ζ.	<	<	<	ζ.	ζ.	<	<
Schubart Ulrich Md	All Other										
Feldman Sheldon M Md	All Other										
Tropper Pamela J Md	All Other										
Greenwald Bob Md	All Other										
Bass Sherry J Od	All Other										
Gitler Bernard Md	All Other										
Schnur Michael J Md	All Other	<		<	<		<	<	<	~	<
Boakye Kwadwo Md	All Other										
Morris Heights Health Center	All Other	<	<	<	<	<	<	<	<	~	<
Ghavami Zia	All Other										
Scher Larry Alan Md	All Other	<	<	<	<	<	<	<	<	<	<
Klass Stephen C Md	All Other										
Wasserman Sheldon M Md	All Other										
Golier Francis Carl Md	All Other	<	<	<	<	<	<	<	<	<	<
Mignone Biagio V Md	All Other										
Winik Joseph S Md	All Other	<	<								
Capalbo Ralph H	All Other										
Wolf Ellen L Md	All Other										
Yamani Abdollah Md	All Other										
Fisher James A Dpm	All Other	<	<								
Blum David A Md	All Other										
Amler David H Md	All Other										
Walsh Christine Ann Md	All Other	<	<	<	<	<	<	<	<	<	<
Miura Dennis Seiji Md	All Other										
Handwerker Lisa B Md	All Other										
St Agathas Pelham Manor Icf	All Other										
St Agathas Ardsley Icf	All Other										
Cohen Ben Zane Md	All Other										
Das Ashoke K Md	All Other										



Page 665 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Sherman Deborah S Md	All Other	<	<	<	<	<	<	<	<	<	<
Holstein Stanley B Pc Md	All Other										
Young Zenaida L Md	All Other										
Fox Mark L Pc Md	All Other										
Wang Frederick M Md	All Other										
Fleiss David J	All Other										
Alaie Dariush Pc Md	All Other										
Chun Kwang J Md	All Other										
Park Chung Byung Md	All Other										
Bhansali Lata D Md	All Other										
Henriquez Mario Md	All Other										
Throggs Neck Neurological D&T	All Other										
Feinstein Gabriel Md	All Other	<	<	<	<	<	<	<	<	<	<
Kramer Theodore Md	All Other										
Zalaznick Steven M Od	All Other										
Kennedy Gary J Md	All Other	<	<	<	<	<	<	<	<	<	<
Chiaramonte Lawrence T	All Other										
Dagli Madhu S Md	All Other										
Kulick Roy G	All Other	<	<	<	<	<	<	<	<	<	<
Duvivier Roger Md	All Other										
Devi Sarala A Md	All Other										
Montefiore Hosp Medical Group	All Other										
Ucp Nyc Michaelangelo Apt 4e,	All Other	<		<	<	<	<	<	<		
Ucp Nyc Tanya Towers Icf	All Other										
Episc Mis Soc Metro N (1966)	All Other										
Episc Mis Soc Metro N (1956)	All Other										
Glockenberg Aaron Dpm	All Other										
Miele Robert A Dpm	All Other	<	<								
Lukoff Arthur S Dpm	All Other	<				<		<			<
Hali Theodore F Dpm	All Other										
Rachlin Jordan W	All Other										



Page 666 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Kim Soo G Md	All Other	~	~	~	~	~	~	~	~	~	~
Wolstein Lewis Dpm Pc	All Other										
Strauss Harvey Dpm Pc	All Other										
Jacobs Louis William Dpm	All Other										
Lynn Robert I Md	All Other										
Thanjan Thresiamma George Md	All Other										
Orlando Christopher A Dpm	All Other										
Haft David A Pc Md	All Other										
Sotudeh Shariar Md	All Other										
Roberts Larry P Md	All Other										
Mohammad Wali Md Pc	All Other										
Liteplo Ronald Roman Md	All Other										
Bernhardt Bernard Md	All Other										
Landau Leon C Pc Md	All Other										
Kelly Stephen P Md	All Other										
Boczko Stanley H Md	All Other										
Grand Manor N & R Center	All Other										
Catholic Guard Soc E 202 St	All Other										
Puerto Rican Fam Inst Laconia	All Other										
Puerto Rican Fam Inst Icf #2	All Other										
Catholic Guard Soc Payson Ave	All Other										
Catholic Guard Soc Manhtn Plz	All Other										
Terence Cardinal Cooke Hcc	All Other	~	~								
Folkert Vaughn W Md	All Other										
Appleman Warren Md	All Other										
Silverman Ralph I Md	All Other										
Chowdhury Jayanta Roy Md	All Other										
Melman Arnold Md	All Other										
Horn David Od	All Other										
Mcquade-Koors Patricia	All Other	~	~	~	~	~	~	~	~	~	~
Patel Jagdish G Md	All Other	~	~	~	~	~	~	~	~	~	~




Page 667 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Russell Robin O Md	All Other										
Weiner Bernard M Md	All Other										
Community Resrc Ctr Michelang	All Other										
Forman Robert Md	All Other										
Weiner Richard Md	All Other	~	~	~	~	~	~	~	~	~	~
Levine Arnold J Md	All Other										
Catholic Guardian Society Ny	All Other										
Regeis Care Center	All Other										
Spinowitz Bruce S Md	All Other										
Schervier Nursing Care Center	All Other	~			~		~	~			
Jewish Home & Hosp Bronx Div	All Other										
Methodist Church Home For The	All Other										
Center For Nursing & Rehab In	All Other										
Williamsbridge Manor Nh	All Other										
University Nursing Home Snf	All Other										
aconia Nursing Home Inc	All Other										
Riverdale Nursing Home	All Other	~	~	~	~	~		~		~	
East Haven Nursing & Rehab Ct	All Other										
St Marys Hospital For Childre	All Other										
Beth Abraham Health Services	All Other										
Concourse Rehab & Nc Inc	All Other										
Eastchester Reh & Hlth Cr Ctr	All Other										
Kings Harbor Multicare Center	All Other										
Morningside House Nursing Hom	All Other										
Margaret Tietz Center For Nur	All Other										
Vayne Ctr For Nursing & Rehab	All Other										
St Patricks Home	All Other										
Rebekah Reh & Extended Care Center	All Other										
Providence Rest	All Other										
Mosholu Pkwy Nrs & Reh Ctr	All Other										
Hudson Pointe Riverdale Ct Nr & Reh	All Other										



Page 668 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts	.	<u>.</u>	<u>.</u>	,	<u>.</u>	_	_	_	:	
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Bainbridge Nursing & Rehab Ct	All Other											
Terrace Health Care Center	All Other											
Wolf Kenneth J Pc Md	All Other											
Calvary Hospital Inc	All Other											
Medical Arts Sanitarium	All Other											
Tabaddor Flora Md	All Other											
Phillips Elizabeth A Md	All Other											
Spindola Hugo Franco Md	All Other											
Adler Melvin L Md	All Other	<	<	<	<	<	<	<	<	<	<	
Schiller Myles S Md	All Other	<	<	<	<	<	<	<	<	<	<	
Ross Lawrence S Md	All Other											
Rosen Norman L Md	All Other											
Westfried Morris Pc Md	All Other											
Balk Sophie J Md	All Other	<	<	<	<	<	<	<	<	<	<	
Bulauitan Manuel C Md	All Other	<	<	<	<	<	<	<	<	<	<	
Albert Einstein College Med	All Other											
Rose F Kennedy Ctr	All Other											
Childrens Aid Soc-Lord Mem Cl	All Other											
Samaritan Village Inc	All Other											
PROMESA	All Other	<		<	<	<				<		
New York Psychot And Couns Ct	All Other											
United Cerebral Palsy Of Nyc	All Other	<		<	<	<	<	<	<			
Puerto Rican Family Institute	All Other											
University Optometric Ctr	All Other											
Post Grad Cntr For Mental Hit	All Other											
Northside Center For Child De	All Other											
Riverdale Mental Hith Cl	All Other	ζ.	<	<	<	<		<		<		
St Barnabas Hospital	All Other	ζ.		<	<		<	<	<	<	<	
Schick David Md	All Other											
Haller Melvin L Md	All Other											
Kochen Ilana E Pc Md	All Other											



Page 669 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects	- ; ≣	, ;	• F.	>	> 	3	> ::			
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Burgess John D Md	All Other	<		<	<		<	<	<	<	<	
Morgenlander Howard L Md	All Other	<		<	<		<	<	<	<	<	
Kalafatic William H	All Other	<	<	<	<	<	<	<	<			
Mehta Dinesh Md	All Other											
Morrow Robert W Md	All Other											
Nikkah Abdol Hamid Md	All Other											
Afif Juan S Md	All Other											
Rubinstein Arye Md	All Other											
Dagli Sanat Kumar S	All Other											
Gutwein Isadore Md	All Other											
Gold Marji Md	All Other	<	<	<	<	<	<	<	<	<	<	
Sable Robert A Md	All Other											
Menon Chandra S Pc Md	All Other	<	<	<	<	<	<	<	<			
Shapiro Nella I Md	All Other											
Usher Sol M Md	All Other											
Yoo Jinil Md	All Other											
Gould Richard B Md	All Other											
Tabaddor Kamran Md	All Other											
Rosenbaum Alfred Md	All Other											
Berger Joshua S Md	All Other											
Hernandez Marco T Pc Md	All Other											
Zonszein Joel Md	All Other											
Rana Thakor C Md	All Other											
Espinosa Eduardo Md	All Other											
Liebowitz Stanley Md	All Other											
Wright Lewis Z Pc Md	All Other											
Fisher John Md	All Other	<	<	<	<	<	<	<	<	<	<	
Lee Yung W Md	All Other	<	<	<	<	<	<	<	<	<	<	
Weinhoff Martin L Md	All Other											
Gennarelli Louis B Md Pc	All Other	<	<	<	<	<	<	<	<	<	<	
Goldstein Andrew L Md	All Other											



Page 670 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

		70.0									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Berkowitz Daniel Md	All Other										
Landau Thomas K Md	All Other										
Davis Enrique Md	All Other										
Robbins Noah Md	All Other	<	<	<	<	<	<	<	<	<	<
Milstein David M Md	All Other										
Chambers Hazel Md	All Other	<	ζ.	<	ζ.	ζ.	<	<	ζ.	<	<
Lerman Jay S Md	All Other										
Walter Leslie Md	All Other										
Schweitzer Philip E Md	All Other										
Kaufman David M Md	All Other	<	<	<	<	<	<	<	<	<	<
Swerdlow Michael L Md	All Other	<	<	<	<	<	<	<	<	<	<
Brandt Lawrence Md	All Other										
Basson Geoffrey H Md	All Other	<	<	<	<	<	<	<	<	<	<
Golden Ronald A Md	All Other										
Pisacano Anthony M Md	All Other										
Bloch Raphael S Md	All Other	<	<	<	<	<	<	<	<	<	<
Tanowitz Herbert Md	All Other										
Schwartz Barry M Md	All Other										
Yung Ralph Pc Md	All Other										
Wolff Edward Md	All Other										
Kahan Norman Z Md	All Other	<	<	<	<	<	<	<	<	<	<
Medow Norman B Md	All Other	<	<	<	<	<	<	<	<	<	<
Cohen Martin N Md	All Other										
Harris Susan Md	All Other	<	<	<	<	<	<	<	<	<	<
Lief Philip D Md	All Other										
Teich Marvin L Md	All Other	<	<								
Charytan Chaim Md	All Other										
Fisher Michael Md	All Other										
Hirsh David M Md	All Other	<	ζ.	<	<	<	<	<	<	<	<
Robinson Stephen H Md	All Other	<						<	<	<	<
Rindfleish Burton Md Pc	All Other										



Page 671 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Koenigsberg Mordecai Pc Md	All Other										
Fleischer Norman Md	All Other										
Matusow Gene R Md	All Other	<		<	ζ.		~	<	<	ζ.	<
Manspeizer Sheldon Md	All Other										
Agre Fred A Md	All Other	ζ.	ζ.	<	ζ.	<	<	ζ.	<	ζ.	<
Cooper Jerome A Md	All Other										
Chernaik Richard B Md	All Other										
Schiffer Kenneth A	All Other										
Smith Theodore R Md	All Other										
Freeman Leonard M Md	All Other										
Sprayregen Seymour Md	All Other										
Morris Donald A Md	All Other										
Rand Jacob H Md	All Other	<	<	<	<	<	<	<	<	<	<
Barzel Uriel Shimon Md	All Other	<	<	<	<	<	<	<	<	<	<
Rakoff Saul Md	All Other										
Keltz Harold Md	All Other	ζ.	<	<	<	<	<	<	<	<	<
Lucariello Ralph J Md	All Other										
Rosenblum Robert Md	All Other	ζ.	<	<	<	<	<	<	<	<	<
Solomon Seymour Md	All Other										
Wimpfheimer Felix Md	All Other										
Alaie Mehrdad Do	All Other	<		<	<		<	<	<	<	<
Patel Snehal R Md	All Other	ζ.	<	<	<	<	<	<	<	<	<
Vicil Bernice Michelle	All Other	ζ.	<	<	<	<	<	<	<	<	<
Love Charito Md	All Other										
Espinoza Ronald D Do	All Other	ζ.		<	ζ.		<	<	<	ζ.	<
Brust James Charles Morrison Md	All Other	ζ.	ζ.	<	ζ.	<	<	<	<	ζ.	<
Whitlow Regina	All Other	<	<	<	<	<	<	<	<	<	<
Blum Yossef	All Other	ζ.	<	<	<	<	<	<	<	<	<
Acevedo Donna	All Other	ζ.	ζ.	<	ζ.	<	<	<	<	ζ.	<
Bedi Sudha	All Other	<	<	<	<	<	<	<	<	<	<
Halstead-Kenny Jennifer	All Other	<	<	<	<	<	<	<	<	<	<



Page 672 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ojects	, ,] } !!				-	, ::	:	:
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Palmer Sophia	All Other										
Gruson Konrad	All Other	<	<	<	<	<	<	<	<	<	<
Starrels Joanna	All Other	<	<	<	<	<	<	<	<	<	<
Stefanec Tihomir	All Other	<	<	<	<	<	<	<	<	<	<
Kravtsov Aleksandr	All Other	<	~	<	<	<	<	<	<	<	<
Shrivastava Anurag	All Other	<	<	<	<	<	<	<	<	<	<
Wallis Susan	All Other										
Joseph Gillane	All Other	<	<	<	<	<	<	<	<	<	<
Atkin Michael	All Other	<	<	<	<	<	<	<	<	<	<
Mellacheruvu Smitha	All Other										
Garfein Evan	All Other										
Herszenson David Scott	All Other	<	~	<	<	<	<	<	<	<	<
Gitkind Andrew	All Other	<	~	<	<	<	<	<	<	<	<
Mcmahon Christine	All Other	<	<	<	<	<	<	<	<	<	<
Novak Inna	All Other	<	<	<	<	<	<	<	<	<	<
Phaeton Rebecca Md	All Other										
Dorval Marie-Ange Clodette Md	All Other										
Patel Vinita Md	All Other										
Downing Keith Thomas Md	All Other										
Muthyala Padmini Kavitha Md	All Other	<		<	<		<	<	<	<	<
Amy S Ciner Md	All Other										
Howard Slomko	All Other	<	<	<	<	<	<	<	<	<	<
Morice Karen Lizette	All Other	<	~	<	<	<	<	<	<	<	<
Berenfeld Benjamin Md	All Other	<	~	<	<	<	<	<	<	<	<
Porrovecchio Andrea Marie Md	All Other	<	<	<	<	<	<	<	<	<	<
Fox Jana Md	All Other	<	<	<	<	<	<	<	<	<	<
Beckford Leslie Dean Rpa	All Other										
Timashpolsky Yulya	All Other										
Guttenplan Nils	All Other										
Seymour Andrew	All Other	<	ζ.	<	<	<	<	<	<	<	<
Nunez Denise Joanna Md	All Other										



Page 673 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<	<	<	<	<	<	All Other	Scharbach Kathryn
<	<	<	<	<	<	<	<	<	<	All Other	George Sarita
										All Other	Rosenberg Benjamin
										All Other	Kuo Sheng Feng Md
										All Other	Alpine Home Health Care Llc
										All Other	Palmer Charibel A
<	<	<	<	<		<	<		<	All Other	Varma Vikas
<	<	<	<	<	<	<	<	<	<	All Other	Knowles Alicia
<	<	<	<	<	<	<	<	<	<	All Other	Frieder Ariela
<	<	<	<	<	<	<	<	<	<	All Other	Sinha Nandita
										All Other	Brotea Cristia
										All Other	Abraham Tony Md
								<	<	All Other	Saxena Amit K Md
<	<	<	<	<	<	<	<	<	<	All Other	Bidiwala Aneela Ashraf Md
										All Other	Ny Foundling Hospital St Agathas Da
<	<	<	<	<	<	<	<	<	<	All Other	Baer Jesse Duncan
<	<	<	<	<	<	<	<	<	<	All Other	Wey Ginger
										All Other	Nahar Aman
<	<	<	<	<	<	<	<	<	<	All Other	Nemeth Nicole
										All Other	Burke Robert
<	<	<	<	<	<	<	<	<	<	All Other	Shah Neomi
<	<	<	<	<	<	<	<	<	<	All Other	Daniel David R
										All Other	Yang Jennifer
										All Other	Mulcahy Laura J
<	<	<	<	<	<	<	<	<	<	All Other	Menchaca Raquel
										All Other	Tod Mathew Haller
<	<	<	<	<	<	<	<	<	<	All Other	Nida Qadir
										All Other	New York Neuro & Rehab Ctr Amb Surg
<	<	<	<	<	<	<	<	<	<	All Other	Bhalakia Avni M
<	<	<	<	<	<	<	<	<	<	All Other	Myers Lloyd Lynford
<	<	<	<	<		<	ζ.		<	All Other	Aristide Burducea
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 674 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Name Provider Canagogy 23.1 23.11 2		Participating in Projects	ects										
MA Other AI	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Reduction Shored Days All Others All Oth	Rivera Milagros Pa	All Other	<	<	<	<	<	<	<	<	<	<	
RR ALOTROPES ALOTROPE	Jewish Board Fam And Child Svcs Day	All Other											
No Mode Mo	Camacho Diego R	All Other	<	<	<	<	<	<	<	<	<	<	
All Other All Other Control Al	Wiley Jose Maunel Md	All Other											
All Other All	Reinglass Aimee	All Other											
All Other	Berg Debra	All Other	<	<									
On Mal Other All Other Colored Standard	Gort Linda	All Other											
Selin Md	Harris Akwele Lpn	All Other											
All Other All	Nahar Niru Shamsun Md	All Other	<	<	<	<	<	<	<	<	<	<	
Mainth Mid Mai	Jordan Golubcow-Teglasi	All Other	~	<	<	<	<	<	<	<	<	<	
All Other X	Institute For Community Living Day	All Other											
All Other All Ot	Libutti Steven Kenneth Md	All Other	<	<	<	<	<	<	<	<	<	<	
All Other All	Fraioli Rebecca	All Other	<	<	<	<	<	<	<	<	<	<	
All Other All	Francis Mitzie	All Other											
How All Other V <th< td=""><td>Nagel Dalia</td><td>All Other</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Nagel Dalia	All Other											
thew All Other X <t< td=""><td>Kramer Arin</td><td>All Other</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Kramer Arin	All Other											
All Other All	Abramowitz Matthew	All Other	<	<	<	<	<	<	<	<	<	<	
Ker All Other I. I	Nagorny Andrei	All Other											
y Pabilio Md All Other X	Weille Jean Walker	All Other	<	<	<	<	<	<	<	<	<	<	
Ing All Other -Wilson All Other 3 3 4 3 4	Lumibao Ala-May Pabillo Md	All Other	<	<	<	<	<	<	<	<	<	<	
Wilson All Other I III Other III Other III Other III	Yun Edward Chung	All Other											
ry Md All Other 3 3 4 <	Sandra Boateng-Wilson	All Other	<	<	<	<	<	<	<	<	<	<	
Off All Other C <th< td=""><td>Lisenenkov Dmitry Md</td><td>All Other</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td></th<>	Lisenenkov Dmitry Md	All Other	<	<	<	<	<	<	<	<	<	<	
All Other All Other S	Andrew E Chertoff	All Other	<	<	<	<	<	<	<	<	<	<	
Jeer All Other V <t< td=""><td>Stanberry Andre</td><td>All Other</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Stanberry Andre	All Other											
Itthew All Other Image: Control of the control of	Ahmed Tanveer	All Other	<	ζ.	<	<	<	<	<	<		<	
st All Other All Other I I Other All Other I I I I I I I I I I I I I I I I I I I	Ford Miriam	All Other	<	ζ.	<	<	ζ.	<	<	<		<	
st All Other All Other Star N'Gadie All Other Star N'Gadie Star N'Gadi	Robbins Matthew	All Other	<	<	<	<	<	<	<	<	<	<	
All Other All Other	Kelling Ernest	All Other											
All Other	Kaye Shana	All Other											
	Taylor-Kamara N'Gadie	All Other	<	<	<	<	<	<	<	<	<	<	



Page 675 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ţ									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Bell James lii	All Other										
Mehta Jay Md	All Other	<	<	<	<	<	<	<	<	<	<
Kalafatic William Edward Md	All Other	<	<	<	<	<	<	<	<		
Korcak Jason Andrew Md	All Other	<	<	<	<	<	<	<	<	ζ.	<
Gutwein Jeremy Michael Md	All Other										
Sarah K Oh Md	All Other	<	<	<	<	<	<	<	<	<	<
Theodore E Patsis Md	All Other	<	<	<	<	<	<	<	<	<	<
Tsai Louis Cheng-Hong	All Other	<	<	<	<	<	<	<	<	<	<
Hantman lan	All Other										
Eugenio Paul L	All Other										
Leake And Watts Services Inc	All Other										
Akwuba Uche Onyeabo li Do	All Other	<	<	<	<	<	<	<	<	<	<
Hodgson Sybil Md	All Other	<	<	<	<	<	<	<	<	<	<
Silletti Joseph Peter	All Other	<		<	<		<	<	<	<	<
Kerry J Murphy	All Other										
Denise Nunez	All Other										
Shrivastava Abhishek	All Other										
Tauras James Michael Md	All Other	<	<	<	<	<	<	<	<	<	<
Benny Hakim	All Other										
Amin Bijal	All Other	<	<	<	<	<	<	<	<	<	<
Gross Rachel	All Other	<	<	<	<	<	<	<	<	<	<
Golowa Yosef	All Other	<	<	<	<	<	<	<	<	<	<
Blanco Irene	All Other										
Cozort Marina	All Other										
Mcavey Beth Alyson	All Other										
Sun Katherine	All Other	<	<	<	<	<	<	<	<	<	<
Krishnamurthy Karthik	All Other										
Kalia Harmit	All Other										
Chintala Sreedhar	All Other	<	<	<	<	<	<	<	<	<	<
Pasquale David	All Other	<	<	<	<	<	<	<	<	<	<
Shpitalnik Larisa	All Other										



Page 676 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Chuck Roy	All Other	<	<	<	〈	<	<	<	〈	<	<
To Justin Kingsley	All Other	<	<	<	<	<	<	<	<	<	<
Millman Lisa	All Other	<	~	<	<	<	<	<	<	<	<
Wang Yanhua	All Other	<	<	<	<	<	<	<	<	<	<
Broder Anna Rutberg	All Other	<	<	<	<	<	<	<	<	<	<
Glied Allen	All Other	<	<	<	<	<	<	<	<	<	<
Albert Heng-Yao Chang	All Other	<						<	<	<	<
Ashley Dorcas Anna-Maria	All Other										
Parekh Jillian Bandler	All Other	<	<	<	<	<	<	<	<	<	<
Melissa Lee Mei Woo	All Other	<	~	<	<	<	<	<	<	<	<
Emenike Loretta Azuka	All Other	<	<	<	<	<	<	<	<	<	<
Shah Darshita Shalin	All Other	<	<	<	<	<	<	<	<	<	<
Kalantre Sarika	All Other	<	<	<	<	<	<	<	<	<	<
Vicioso Edwin Xavier Md	All Other										
Dupont Paul G Md	All Other										
Elavunkal Jyoti Teresa Md	All Other	<	<	<	<	<	<	<	<	<	<
Mohan Geetali	All Other	<	<	<	<	<	<	<	<	<	<
Sheira L Schlair Md	All Other	<	<	<	<	<	<	<	<	<	<
Lucan Sean C	All Other										
Jeffrey M Levsky Md	All Other	<	<	<	<	<	<	<	<	<	<
Lee Regina	All Other	<	<	<	<	<	<	<	<	<	<
Baah George	All Other										
Panarelli Anthony Joseph Md	All Other										
Karkowsky Eve	All Other	<	<	<	<	<	<	<	<	<	<
Hotinsky Alexander Yuryevich	All Other	<		<	<		<	<	<	<	<
Goradia Dhawal Arun	All Other										
Timothy J Kennedy	All Other										
Katt Marguerite E	All Other										
Alfonso Jillian Sheree	All Other	<	<	<	<	<	<	<	<	<	<
Edward Oduro-Kwakye	All Other	<	<	<	<	<	<	<	<	<	<
Nadia Ovchinsky	All Other	<	<	<	<	<	<	<	<	<	<



Page 677 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	<	<	<	<		<	<		<	All Other	Simi Suri Do
	<	<	<	<	<	<	<	<	ζ.	All Other	Mena Hernandez Herbert Mauricio
<	<	<	<	<		<	<		<	All Other	Wirchansky William Michael
	<	<	<	<	<	<	<	<	<	All Other	Gill Jonathan Benjamin
										All Other	Keliddari Farhad
										All Other	Leake And Watts Inc Semp
	<	<	<	<	<	<	<	<	<	All Other	Polineni Rahul
<	<	<	<	<		<	<		<	All Other	Tao Qi
										All Other	Farrell Sandra
										All Other	Duhl Adam Jon
<	<	<	<	<	<	<	<	<	<	All Other	Ciocon David
										All Other	Raff Joshua
										All Other	Caldemeyer Kar
<	<	<	<	<		<	<		<	All Other	Robledo Lisette Ayala
	<	<	<	<	<	<	<	<	<	All Other	Shujauddin Sadahf
<	<	<	<	<	<	<	<	<	<	All Other	Fritz Rani Bili
										All Other	Daniel Kaufman Md
<	<	<	<	<		<	<		<	All Other	Banu Kaniz Nilufar Md
										All Other	Beniyaminov Yanna
	<	<	<	<	<	<	<	<	<	All Other	Green Debra Jean
<	<	<	<	<	<	<	<	<	<	All Other	Burjonrappa Sathyaprasad Md
	<	<	<	<	<	<	<	<	<	All Other	Nancy Chung
	<	<	<	<	<	<	<	<	<	All Other	Taveras Jose Martin
										All Other	Glassman Harrison
	<	<	<	<	<	<	<	<	<	All Other	Glover Karinn Ann Maureen
<	<	<	<	<	<	<	<	<	<	All Other	Upadhyay Sanjay
	<	<	<	<	<	<	<	<	<	All Other	Fausto James
	<	<	<	<	<	<	<	<	<	All Other	Wanich Tony
										All Other	Nevadunsky Nicole
										All Other	Wiechmann Lisa Silvia
<	<	<	<	<		<	<		<	All Other	Alix E Fleury
ii 4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 678 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Api wai eta	Notice:	Marinoff Rehecca	Carullo Veronica Patricia Md	Epton Laura Rpa	Vinnikov Dmitry	Kazam Tal Manor	Sadoughi Ali	Moghtaderi Sam	Lomita Craig	Yaya Diana	Fan Wei Livy	Yang Charles	Harjot S Dulai Md	Sreeramoju Prashanth	Wagman Gabriel	Karayil Ajith	Andre Jean	Adler Nicole	Rabbani Farhang	Nazario Helen	Lee Juliane	Klass Sheri Jo	Cortis Carmen Theresa Md	Mckenna Jennifer M Md	Rocca Juan Pablo Md	Jalu Patel	Gilmore Melinda	Antwi Flora	Zarnegar Reza	Pisarenko Vadim Md	Beatriu Reig	Provider Name	
All Culet	All Othor	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	Provider Category	Participating in Projects
<	3		<			<	<	<	<		<		<				<	<	<				<	<	<		<	<	<	<	<	2.a.i	jects
<	1		<				<	<	<		<						<	<	<					ζ.	<			ζ.	<	<	<	2.a.iii	
<			<			<	<	<	<		<		<				<	<	<				<	ζ.	ζ.		ζ.	ζ.	ζ.	<	<	2.b.iii	
<			<			<	<	<	<		<		<				<	<	<				<	<	<		<	<	<	<	<	2.b.iv	
<	1		<				<	<	<		<						<	<	<					ζ	<			ζ.	<	<	<	3.a.i	
<			<			<	<	<	<		<		<				<	<	<				<	<	<		<	<	<	<	<	3.b.i	
<			<			<	<	<	<		<		<				<	<	<				<	ζ.	<		<	<	<	<	<	3.c.i	
<	1		<			<	<	<	<		<		<				<	<	<				ζ.	ζ.	ζ.		ζ.	ζ.	ζ.	ζ.	<	3.d.ii	
<			<			<	<	<	<		<		<				<	<	<				<	<	<		<		<	<	<	4.a.iii	
<			<			<	<	<	<		<		<				<	<	<				<	<	<		<	<	<	<	<	4.c.ii	



Page 679 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<		<	<	<	<	<	<	<	<	All Other	Kang Elaine You Mi
<	<	<	<	<	<	<	<	<	<	All Other	Robinson Julie Vale Md
										All Other	Paul Mario Mignone
<	<	<	<	<	<	<	<	<	<	All Other	Gritz David Clark
<	<	<	<	<	<	<	<	<	<	All Other	Leon Kenneth
<	<	<	<	<	<	<	<	<	<	All Other	Wahezi Sayed Emal
<	<	<	<	<	<	<	<	<	<	All Other	Mariuma Eric Joseph Md
<	<	<	<	<	<	<	<	<	<	All Other	Sarah Chambers
<	<	<	<	<	<	<	<	<	<	All Other	Wen-Jeng Melissa Yao
<	<	<	<	<	<	<	<	<	<	All Other	Duncan Dameon Rupert Vincent
<	<	<	<	<	<	<	<	<	<	All Other	Sanchez John Paul
<	<	<	<	<		<	<		<	All Other	Babich Jay Paul
<	<	<	<	<	<	<	<	<	<	All Other	Baron Nicole Vanessa
<	<	<	<	<	<	<	<	<	<	All Other	Norman Otsuka Md
										All Other	Charles Marjorie C
<	<	<	<	<	<	<	<	<	<	All Other	Tan-Geller Melin
<	<	<	<	<	<	<	<	<	<	All Other	Gershengorn Hayley Beth
										All Other	Pieroni Sabrina
<	<	<	<	<	<	<	<	<	<	All Other	Berger Jay Steven
										All Other	Nayeem Sarah Fatima
										All Other	Abu-Sbaih Reem
										All Other	Villanueva Jinette Rpa
										All Other	Pablo Freije Ibanez
										All Other	Johnson Julius Iii
										All Other	Gebrael Jacob
<	<	<	<	<	<	<	<	<	<	All Other	Kalyoussef Sabah
										All Other	Foster Jonatha
<	<	<	<	<	<	<	<	<	<	All Other	Nerenberg Rebecca Heidi
<	<	<	<	<	<	<	<	<	<	All Other	Kathryn Frances Kirchoff
										All Other	Haque Hoosna
<	<	<	<	<	<	<	<	<	<	All Other	Kogan-Liberman Debora L
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ojects	Participating in Projects	



Page 680 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Bathory Eleanor	All Other	<	<	<	<	<	<	<	<	<	<
Mannam Prashanth	All Other										
Manis George	All Other	<		<	<		<	<	<	<	<
Neuman Tzvi Yehuda	All Other	<	<	<	<	<	<	<	<	<	<
Cohen Perry	All Other	<	<	<	<	<	<	<	<	<	<
Lee Tony	All Other	<	<	<	<	<	<	<	<	<	<
Schonberg Dana	All Other	<	<	<	<	<	<	<	<	<	<
Chuang Meleen	All Other	<	<	<	<	<	<	<	<	<	<
Judge Nancy Elizabeth	All Other	<	<	<	<	<	<	<	<	<	<
Friedman Adam	All Other										
Flusberg Milana	All Other	<	<	<	<	<	<	<	<	<	<
Kazos Alexander	All Other	<	<	<	<	<	<	<	<	<	<
Patzkowsky Kristin	All Other	<	<	<	<	<	<	<	<	<	<
Dym Robert	All Other	<	<	<	<	<	<	<	<	<	<
Gawargious Hana Romany	All Other	<	<	<	<	<	<	<	<	<	<
Mehta Keyur J	All Other										
Schulman Molly	All Other	<		<	<		<	<	<	<	<
Cole-Olsewski Christine	All Other	<	<	<	<	<		<	<	<	<
Kim Forrester-Dumont	All Other	<	<	<	<	<		<	<	<	<
Park Boma Diana	All Other										
Mohamad Erfani	All Other										
Silberstein Michael Wade Md	All Other										
Harris Elizabeth Elizabeth Md	All Other	<	<	<	<	<	<	<	<	<	<
Pierre Florence Dominique	All Other	<	<	<	<	<	<	<	<	<	<
Cardona Lina	All Other	<	<	<	<	<	<	<	<	<	<
Tamar Goldwaser	All Other	<	<	<	<	<	<	<	<	<	<
Galilova Lada	All Other										
Leung Sharon Szeyan	All Other	<	<	<	<	<	<	<	<	<	<
Calhoun Shannon Patrick	All Other										
Sinha Sumita	All Other	<	<	<	<	<	<	<	<	<	<
Shin Ja	All Other										



Page 681 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Casegory 21 21 25 32 32 32 32 32 32 32	<	ζ.	ζ.	〈	<	<	ζ.	<	<	<	All Other	Carmen Lopez
Provider Name Provider Caregory 2. ali	<	<	<	<	<		<	<		<	All Other	Krishan Sheila
Provider Name Provider Category 2ai 2aii 2aii 2aii 3aii 3bi	<	<	<	<	<	<	<	<	<	<	All Other	Alis Rebecca
Provider Name Provider Category 2ai 2ai 2ai 2ai 3ai 3bi 3bi<	<	<	<	<	<	<	<	<	<	<	All Other	Pratomo Vanessa
Provider Name Provider Category 2a1 2bit 2bit 2bit 3ai 3bit 5c.1 3dit 4ain All Other All Other 2a 2a 2a 2bit 2bit 2bit 3ai 3bit 3cit 4ai All Other All Other 2a 2a<	<	<	<	<	<	<	<	<	<	<	All Other	Galhotra Sanjay
Provider Name Provider Casegory 2.a.i 2.b.i 2.b.i 3.b.i 3.b.i 4.a.i 4.a.i All Other All Other 2.a.i 2.b.i 2.b.i 2.b.i 3.b.i 3.b.i 3.b.i 3.d.i 4.a.i 4.a.i 3.b.i 3.b.i <t< td=""><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><th>All Other</th><td>Kowenski Jacob</td></t<>											All Other	Kowenski Jacob
Provider Name Provider Category 2.al 2.al 2.al 2.bl 2.bl 2.bl 3.bl 3.cl 3.dl 4.all 3.4 All Other 2.al 2.al 2.al 2.bl 2.bl 2.bl 3.bl 3.bl 3.cl 3.dl 4.al 3.4 All Other 2.al	<			<		<				<	All Other	Ambarian Naira
Provider Name Provider Category 2a.i 2a.ii 2b.iii 2b.iii 2b.iii 3b.iii 3b.iiii 3b.iiii 3b.iiii 3b.iiii 3b.iiii 3b.iiiii 3b.iiiiii 3b.iiiiiii 3b.iiiiiiiii 3b.iiiiiiiiii 3b.iiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiii	<	<	<	<	<	<	<	<	<	<	All Other	Joy Christina
Provider Name Provider Category 2ai 2aii 2bii 2bii 2bii 3ai 3ai 3ai 4aii asal All Other 2aii 2aii 2bii 2bii 2bii 3ai											All Other	White Monique
Provider Name Provider Category 2 a.i 2 a.ii 2 b.ii 2 b.ii 3 b.i 3 b.i 3 b.i 4 ali a ali Ali Other Ali Other Ali Other Ali Other Ali Other Ali	<	<	<	<	<	<	<	<	<	<	All Other	Mercredi Guerline
Provider Name Provider Category 2a.i 2a.ii 2b.ii 2b.ii 3a.i 3b.ii 3b.ii 4alii ab All Other C <td< td=""><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><th>All Other</th><td>Farris Zachary</td></td<>											All Other	Farris Zachary
Provider Name Provider Category 2a.ii 2a.ii 2b.ii 2b.ii 2b.ii 2b.ii 3d.ii 3d.ii 4a.iii 3d.ii 3d.ii 4a.iii 3d.ii 3d.ii	<	<	<	<	<	<	<	<	<	<	All Other	Davis Jennifer
Provider Name Provider Category 2ai 2bit 2bit 3ai 3bit 4aii 4aii All Other 2ai 2ai 2ai 2bit 3bit 3bit 3dit 4aii All Other 2ai 2ai 2ai 2bit 2bit 3bit 3dit 4aii All Other 2ai 2ai <t< td=""><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><th>All Other</th><td>Shah Vaishali</td></t<>	<	<	<	<	<	<	<	<	<	<	All Other	Shah Vaishali
Provider Name Provider Category 2a.ii 2b.iii 2b.iii 2b.iii 2b.iii 2b.iii 2b.iii 3b.i 3b.i 3d.ii 4alii All Other v.											All Other	D Elia Joanna Barnett
Provider Name Provider Category 2ail 2bill 2bill 2bill 2bill 2bill 3bil 3bil 3dil 4alli All Other All Other S. S. <t< td=""><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><th>All Other</th><td>Dennis Jay Chia</td></t<>	<	<	<	<	<	<	<	<	<	<	All Other	Dennis Jay Chia
Provider Name Provider Category 2.a.ii 2.b.iii 2.b.iii 2.b.iii 3.b.i 3.b.i 3.b.i 3.b.i 3.b.i 3.b.i 4.a.iii All Other All Other X	<	<	<	<	<	<	<	<	<	<	All Other	Shieh Shi-Jun Jean
Provider Name Provider Category 2a.i 2b.ii 2b.ii 2b.ii 2b.ii 2b.ii 3a.i 3b.i 3c.i 3d.ii 4a.ii All Other Independent Independe	<	<	<	<	<		<	<		<	All Other	Asas Kathleen Du
Provider Name Provider Category 2.a.i 2.b.ii 2.b.ii 2.b.ii 3.b.i 3.b.i 3.d.i 4.a.ii All Other All Other X <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td></td> <td><</td> <th>All Other</th> <td>Smith Alyson Wetter</td>	<	<	<	<	<		<	<		<	All Other	Smith Alyson Wetter
Provider Name Provider Category 2.a.i 2.a.i 2.b.i 2.b.i 3.b.i 3.b.i 3.d.i 4.a.ii All Other All Other 2.a.i 2.a.i 2.a.ii 2.b.ii 2.b.ii 3.b.i 3.b.i 3.d.i 4.a.ii All Other All Other 2.a.i 2.a.i 2.a.ii 2.b.ii 2.b.ii 3.b.i 3.b.i 3.d.ii 4.a.ii All Other All Other 2.a.i 2.a	<	<	<	<	<	<	<	<	<	<	All Other	Tavana Denise Marie
Provider Name Provider Category 2.a.ii 2.b.ii 2.b.ii 2.b.ii 3.b.i 3.b.i 3.d.ii 4.a.iii All Other All Other 2.a.ii 2.a.ii 2.b.ii 2.b.ii 2.b.ii 2.b.ii 3.b.i 3.b.i 3.d.ii 4.a.iii All Other All Other 2.a.ii 2.a.iii 2.a.iii 2.a.ii 2.a.ii											All Other	Chaur Adriana Maria
Provider Name Provider Category 2.a.i 2.a.i 2.b.iv 3.a.i 3.b.i 3.c.i 3.d.ii 4.a.iii All Other \$\frac{1}{2}\$											All Other	Yasmin Dhar
Provider Name Provider Category 2.a.i 2.a.ii 2.b.iii 2.b.iii 3.b.i 3.d.i 4.a.iii All Other All Other III Other											All Other	Lee Jonathan Harris
Provider Name Provider Category 2.a.i 2.a.ii 2.b.ii 2.b.ii 3.b.i 3.c.i 3.d.ii 4.a.iii All Other All Other IV	<	<	<	<	<	<	<	<	<	<	All Other	Lister Rolanda Lamora
Provider Name Provider Category 2.a.i 2.a.ii 2.b.iii 2.b.iii 3.b.i 3.c.i 3.d.ii 4.a.iii All Other All Other III	<	<	<	<	<	<	<	<	<	<	All Other	Shapiro Lauren
Provider Name Provider Category 2.a.i 2.a.ii 2.b.iv 3.a.i 3.b.i 3.c.i 3.d.ii 4.a.iii All Other All Other Image: Category of the category	<	<	<	<	<	<	<	<	<	<	All Other	Gulani Reshma
Provider Name Provider Category 2.a.i 2.a.ii 2.b.ii 2.b.iv 3.a.i 3.b.i 3.c.i 3.d.ii 4.a.iii All Other All Other X <td< td=""><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><th>All Other</th><td>Shiloh Ariel L</td></td<>	<	<	<	<	<	<	<	<	<	<	All Other	Shiloh Ariel L
Provider Name Provider Category 2.a.i 2.a.ii 2.b.iii 2.b.iii 3.b.i 3.c.i 3.d.ii 4.a.iii All Other All Other V	<	<	<	<	<	<	<	<	<	<	All Other	Rosenberg Jamie
Provider Name Provider Category 2.a.i 2.a.ii 2.b.iii 2.b.iv 3.a.i 3.b.i 3.c.i 3.d.ii 4.a.iii All Other All Other X <t< td=""><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><th>All Other</th><td>Duran-Kim Meral</td></t<>											All Other	Duran-Kim Meral
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iv 3.a.i 3.b.i 3.c.i 3.d.ii 4.a.iii Na All Other Na N	<	<	<	<	<	ζ.	<	<	<	<	All Other	Gripper Sommer
Provider Name Provider Category 2.a.i 2.a.ii 2.b.iv 3.a.i 3.b.i 3.c.i 3.d.ii 4.a.iii	<	<	<	<	<	ζ.	<	<	<	<	All Other	Cheuck Lanna
Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 3.a.i 3.b.i 3.c.i 3.d.ii 4.a.iii	<	<	<	<	<	ζ.	<	<	<	<	All Other	Parnas Taya
	4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name



Page 682 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Name Provider Canagoyy Zaul		Participating in Projects	ects									
Todosowa All Ones	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
All Other All	Papalezova Katia Todorova	All Other	<	<	<	<	<	<	<	<	<	<
All Other All	Elkind Richard M	All Other	<	<	<	<	<	<	<	<	<	<
All Other All	Andreopoulou Eleni	All Other										
Mother Mo	Tan Jade	All Other	<	<	ζ.	<	ζ.	<	<	<	<	<
ong All Others All Others Column All Others SS	Klobocista Merieme	All Other										
All Other Control Cont	Leclere Jennifer Song	All Other										
All Other	Koci Piro	All Other										
All Other	Zhang Cheng	All Other	<	<	<	<	<	<	<	<	<	<
L. M. Other M. Other M. C. M.	Crocco Mary Julia	All Other	<		<	<		<	<	<	<	<
MI Other	Lubetzky Michelle L	All Other	<	<	<	<	<	<	<	<	<	<
SSI	Doddakashi Satish	All Other										
All Other All	Yira Lorena Duplessi	All Other	<	<	<	<	<		<	<	<	<
All Other All	Yassari Reza	All Other										
All Other	Kapoor Aarti	All Other	<	<	<	<	<	<	<	<	<	<
All Other All	Dladla Nonkulie	All Other										
All Other All	Parkey Joe	All Other										
lie Melissa All Other X	Gensure Robert	All Other	<	<	<	<	<	<	<	<	<	<
All Other All	Chambers Stephinie Melissa	All Other	<	<	<	<	<	<	<	<	<	<
All Other	Bortnick Anna Emily	All Other										
All Other All Other 4	Shaparin Naum	All Other	<	<	<	<	<	<	<	<	<	<
Jamwant All Other X	Coulter Maura	All Other	<	<	<	<	<		<	<	<	<
Jamwant All Other andra All Other Import All Other All Other Import Import Import <td>Balili Irida</td> <td>All Other</td> <td><</td>	Balili Irida	All Other	<	<	<	<	<	<	<	<	<	<
Indicate All Other Import All Other All Other Sign of the state of	Mr Ravindranauth Jamwant	All Other	<	<	<	<	<	<	<	<	<	<
rnon All Other All Other Image: Control of the c	Nieves Rosado Sandra	All Other	<	<								
All Other	Myers Timothy Vernon	All Other	<		<	<		<	<	<	<	<
All Other	Schulman Erica	All Other										
All Other	Schrager Judith	All Other	<	<	<	<	<	<	<	<	<	<
All Other	Marrast Lyndonna	All Other	<	<	<	<	ζ.	<	<	<	<	<
lichael Francis All Other All Other All Other	Ozcan Mahire	All Other	<		<	<		<	<	<	<	<
All Other	Patel Viraj	All Other	<	<	<	<	<	<	<	<	<	<
	Dowling Michael Francis	All Other	<	<	<	<	<	<	<	<	<	<



Page 683 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<	<	<	<	<	<	All Other	Varghese Justin
										All Other	Bussoletti Natalee Marie
										All Other	Pillai Sophia
<	<	<	<	<	<	<	<	<	<	All Other	Orsatti Giulia
<	<	<	<	<	<	<	<	<	<	All Other	Hope Aluko Akini
<	<	<	<	<	<	<	<	<	<	All Other	Twomey Stephanie F
<	<	<	<	<		<	<		<	All Other	Morais Joshua
										All Other	Ribeiro Sady
										All Other	Martin Michelle
<	ζ.	ζ.	<	<	<	<	<	ζ.	<	All Other	Levine Rebecca
										All Other	Sbh Physicians Pc
										All Other	Marcellus Jean-Jeffrey
										All Other	Sbh Physicians Pc
										All Other	Fenig Mark Md
										All Other	Bronx Anesthesia Services Pc
<	<	<	<						<	All Other	Gwonuk Lim
<	<	<	<	<	<	<	<	<	<	All Other	Morrone Kerry Ann
										All Other	Goldberg Alla Do
<	<	<	<	<	<	<	<	<	<	All Other	Alam Shah
<	<	<	<	<	<	<	<	<	<	All Other	Taylor Annelle Claire
										All Other	Hodge Richard
										All Other	Osborne Thomas
<	<	<	<	<		<	<		<	All Other	Joutovsky Mikhail
										All Other	Turner James
										All Other	Vidan Erez
										All Other	Farmakidis Constantin
ζ.	ζ.	ζ.	<	<	ζ.	ζ.	<	ζ.	<	All Other	Nori Priya Md
<	<	<	<	<		<	<		<	All Other	Macchiavello Guido Antenor
										All Other	Shirazi Michael
<	<	<	<	<	<	<	<	ζ.	<	All Other	Farley Alice Gutknecht
<	<	ζ.	<	<	<	<	<	ζ.	<	All Other	Lee Bonnie A Md
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 684 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Provider Name Mig Nursing Home Co Inc Lthhcp	Participating in Projects Provider Category 2	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
mail Joseph J.J. All Other	Vip Health Care Services Inc	All Other										
Bundaya All Others L. L	Hawkins Jermel Joseph Jr	All Other										
U U All Other C <th< td=""><td>Petrosyan Tamara</td><td>All Other</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Petrosyan Tamara	All Other										
W All Others X	Tan Jenny Yu	All Other										
a a All Other X <th< td=""><td>Statter Mindy</td><td>All Other</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Statter Mindy	All Other	<	~	<	<	<	<	<	<	<	<
Nah All Othor All	Dinapoli Gina	All Other	<	~	<	<	<	<	<	<	<	<
K All Other All Ot	Hwang Hannah	All Other										
antipulation and included and i	Shah Payal K	All Other										
Ib James All Other Image: Control of the control of th	Laborde Elve	All Other										
All Other	Ruocco Martin James	All Other	<		<	<		<	<	<	<	<
Billilie All Other X	Castillo Nicole	All Other	~		~	<		<	<	<	<	<
Emilie All Other X	Dushey Craig	All Other	~		~	<		<	<	<	<	<
eith All Other X <t< td=""><td>Fitzmaurice Emilie</td><td>All Other</td><td>~</td><td></td><td>~</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Fitzmaurice Emilie	All Other	~		~	<		<	<	<	<	<
ramalya A All Other X	Brandwen Keith	All Other	~	<	~	<	<	<	<	<	<	<
bbet All Other X <t< td=""><td>Ismailova Kyamalya A</td><td>All Other</td><td>~</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Ismailova Kyamalya A	All Other	~	<	~	<	<	<	<	<	<	<
bet All Other S <th< td=""><td>Fay Marina</td><td>All Other</td><td>~</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Fay Marina	All Other	~	<	~	<	<	<	<	<	<	<
ma Rafi All Other S	Gomes Elizabet	All Other	~	<	~	<	<	<	<	<	<	<
Intel All Other STATE OF THE OTHER	Shaikh Munima Rafi	All Other										
All Other All	Slovut David	All Other	~	~	~	<	<	<	<	<	<	<
rol All Other I I I I I I I I I I I I I I I I I I I	Steng Michael	All Other	~	<	~	<	<	<	<	<	<	<
Id All Other Image: Cobdulia All Other Image: Cobdulia All Other Image: Cobdulia All Other Image: Cobdulia Image: Cobdulia All Other Image: Cobdulia Image: Cobdulia All Other Image: Cobdulia	Elrington Carol	All Other	~	<	~	<	<	<	<	<	<	<
Doa Miroslava All Other Image: Cobdulia Image: Cobdulia All Other Image: Cobdulia	Walsh Ronald	All Other	~	<	~	<	<	<	<	<	<	<
Id All Other IV V <th< td=""><td>Montes De Oca Miroslava</td><td>All Other</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Montes De Oca Miroslava	All Other										
icia All Other All Other III Other Na Maria All Other All Other III Other All Other III Other All Other III Other All Other III Other	Tomuta Vlad	All Other	<	<	<	<	<	<	<	<	<	<
icia All Other Image: Control of the co	Park Sun	All Other	~	<	~	<	<	<	<	<	<	<
All Other	Mccabe Patricia	All Other										
All Other All Other All Other Control Contr	Hamet Marc	All Other	~		~	<		<	<	<	<	<
All Other All Other	Tarkela Jenna Maria	All Other										
All Other	Beaulieu Richard	All Other										
	Burgos-Fontanez Obdulia	All Other	<	<	<	<	<	<	<	<	<	<



Page 685 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Farticipating in Projects	jects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Wemmer Kerriemari	All Other	<	<	<	<	<	<	<	<	<	<
Puius Yoram	All Other	<	<	~	<	<	<	<	<	<	<
Wahezi Dawn	All Other	<	<	<	<	<	<	<	<	<	<
Pinto Priya	All Other	<	<	<	<	<	<	<	<	<	<
Williams Samuel	All Other										
Cunqueiro Alain	All Other	<	<	<	<	<	<	<	<	<	<
Bloom Rachel	All Other										
Frimer Marina	All Other	<	<	~	<	<	<	<	<	<	<
Aroniadis Olga	All Other	<	<	<	<	<	<	<	<	<	<
Sanghvi Kunal	All Other	<	<	~	<	<	<	<	<	<	<
Dominguez Maria	All Other	<	<	<	<	<	<	<	<	<	<
Skversky Amy	All Other	<	<	<	<	<	<	<	<	<	<
Yettaw Holly	All Other										
Fanti Peter	All Other										
Wolgast Lucia	All Other	<	<	<	<	<	<	<	<	<	<
Ngai Ivan	All Other	ζ.	<	<	<	<	<	<	<	<	<
Restivo Andrew	All Other	<	<	<	<	<	<	<	<	<	<
Fligelman Tal	All Other										
Anighoro Gloria	All Other										
Sabastin Suja Maria	All Other										
Geatrakas Christina Sharon	All Other	<		<	<		<	<	<	<	<
Fradlis Bella	All Other										
Appleton Ronalyn Marie	All Other										
Czarnecki Jamie Charlsie Marie	All Other										
Pilika Asti	All Other										
Grucela Alexis L	All Other	ζ.	<	<	<	<	<	<	<	<	<
Quarry Road Pathology Services Pc	All Other										
Tepper Oren M	All Other	ζ.	<	<	<	<	<	<	<	<	<
Stableford Jennifer Ashley	All Other										
Sco Family Of Services	All Other	<			<						
Graber Jerome Jeffrey	All Other	<	<	<	<	<	<	<	<	<	<



Page 686 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<	<	<	<	<	<	All Other	Stark Allison
<	<	<	<	<	<	~	~	<	~	All Other	Gritsenko Karina
<	<	<	~						<	All Other	Behin Daniel
										All Other	Muppuri Swapna
<	<	<	~	<	<	~	~	<	<	All Other	Ikeda Scott
										All Other	Novick Michael
										All Other	Milman Sofiya
<	<	<	~	<		~	~		<	All Other	Jeanniton Chaneve
<	<	<	<	<	<	~	~	<	<	All Other	Jones Michael
										All Other	Yang Julie
<	<	<	<	<	<	<	<	<	<	All Other	Rudolph Bryan
<	<	<	<	<	<	<	<	<	<	All Other	lyer Shwetha
<	<	<	<	<	<	<	~	<	<	All Other	Yozawitz Elissa
<	<	<	<	<	<	<	<	<	<	All Other	Korin Laura
										All Other	Chuy Jennifer
<	<	<	<	<	<	<	<	<	<	All Other	Irizarry Eddie
<	<	<	<	<	<	<	~	<	~	All Other	Lowe Shani
<	<	<	<	<	<	<	<	<	<	All Other	Bhargava Amit
<	<	<	<	<	<	<	<	<	<	All Other	Tassler Andrew
<	<	<	<	<	<	<	<	<	<	All Other	Dudaie Ronen
<	<	<	<	<	<	<	<	<	<	All Other	Goloborodko Valentyna
<	<	<	<	<	<	<	<	<	<	All Other	Uy Natalie
<	<	<	<	<	<	<	<	<	<	All Other	Laud Geeta
<	<	<	<	<	<	<	<	<	<	All Other	Golombeck Arel
<	<	<	<	<	<	<	<	<	<	All Other	Chae Kristina
<	<	<	<	<	<	<	<	<	<	All Other	Aksoy Tulay
<	<	<	<	<	<	<	<	<	<	All Other	Scheinfeld Meir
<	<	<	<	<	<	<	~	<	<	All Other	Broder Molly
<	<	<	<	<	<	<	~	<	<	All Other	Ramos Julie J
<	<	<	<	<	<	<	<	<	<	All Other	Mcclain Danielle
										All Other	Eddington Kay Allen
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 687 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Soma Vijaya All Other Vydyanathan Amaresh All Other Cardinal Mccloskey School And Home All Other Borrero Melissa All Other Lazarciuc Mirela Nicole All Other Hillard Virany All Other Bowen Kevin F All Other Lombino Michae All Other Wong Joyce All Other Concepcion-Diaz Evelyn All Other Blumberg Dana Meredith All Other Edgar Ellen All Other Rodriguez Maria All Other Urphanishvili Titnatin All Other Spengler Emily All Other Panarelli Nicole All Other Brandenberger Frederic All Other Romero Jose Luis All Other Rubaltelli David M All Other All Other All Other All Other All Other Romero Jose Luis All Other Romero Jose Luis All Other Romero Jose Luis All Other All Other All Other	Provider Category 2	2.a.i	2.a.iii	ه ا	• •						
n Amaresh closkey School And Home ssa irela Nicole y Diaz Evelyn ana Meredith ana Meredith lirinatin ole ore Frederic e-Healthcare Services In uj			-	2.0.111	2.b.IV	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
closkey School And Home ssa irela Nicole y hae chae chae i Titnatin iily cole ger Frederic e Luis e-Healthcare Services In iuj											
closkey School And Home SSa irela Nicole y An F Chae Chae Charia Inily Inily Sole Sole Ge Luis Ivid M e-Healthcare Services In Inily 1	<	<	<	<	<	<	<	<	<	<	
irela Nicole y y hae hae Diaz Evelyn ana Meredith I Titnatin i Titnatin iole per Frederic e Luis vid M e-Healthcare Services In uj											
irela Nicole y y n F shae Diaz Evelyn ana Meredith i Titnatin i Titnatin iole cole ber Frederic e-Healthcare Services In iuj											
y n F Shae Chae Chae Chara Evelyn ana Meredith ana Meredith ana Frederic cole ger Frederic e Luis vid M e-Healthcare Services In ana ana ana ana ana ana ana ana ana a	1	<		<	<		<	<	<	<	<
chae Diaz Evelyn ana Meredith I Titnatin i Titnatin cole cole cole ger Frederic e Luis vid M e-Healthcare Services In uj											
Diaz Evelyn Diaz Evelyn ana Meredith Iaria I Titnatin i Titnatin i Tederic bole cole per Frederic e Luis wid M e-Healthcare Services In nuj											
Diaz Evelyn ana Meredith laria i Titnatin ily cole ger Frederic e Luis e-Healthcare Services In nuj	1	<						<	<	<	<
eredith eredith etin atin atin atin atin atin atin atin a		<	<	<	<	<	<	<	<	<	<
atin ederic elthcare Services In	l l	<	<	<	<	<	<	<	<	<	<
ederic elthcare Services In											
ederic Ilthcare Services In											
ederic elthcare Services In		<	<	<	<	<	<	<	<	<	<
ederic											
ederic	l l	<	<	<	<	<	<	<	<	<	<
ederic	1	<	<	<	<	<	<	<	<	<	<
Ithcare Services In		<	<	<	<	<	<	<	<	<	<
Ilthcare Services In	l l	<	<	<	<	<	<	<	<	<	<
Healthcare Services In		<	<	<	<	<	<	<	<	<	<
		<	<	<	<	<	<	<	<	<	<
Kayler Liise K All Other		<	<	<	<	<	<	<	<	<	<
Bruno Jaclyn All Other											
Halverstam Caroline All Other		<	<	<	<	<	<	<	<	<	<
Spatz Dawn M All Other		<	<	<	<	<	<	<	<	<	<
Karcioglu Amanda All Other		<		<	<		<	<	<	<	<
Polyakova Natalia All Other											
Galeano Eduardo Enrique All Other		<	<	<	<	<	<	<	<	<	<
Susan Teresa Wesoly All Other		<	<	<	<	<	<	<	<	<	<
Benfield Nerys Camilla All Other	l l	<	<	<	<	<	<	<	<	<	<
Guerin Yanick All Other											



Page 688 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<	<	<	<	<	<	All Other	Cochran Lauren
<	<	<	<	<		<	<		<	All Other	Greenough Kaitlyn
										All Other	Pinchinat Ralph
<	<	<	<	<	<	<	<	<	<	All Other	Jacobs Sharone
		~	<	<	<	<	<		<	All Other	Lipscomb Sharo
										All Other	Foral Jonathan
<	<	<	<	<		<	<		<	All Other	Narendra Nithan
<	<	<	<		<	<	<	<	<	All Other	Buckle Jody Ann
										All Other	Chery Sherline
										All Other	Mcgraw Edward
										All Other	Suter Maureen Natalie
										All Other	Adamson Peter
<	<	~	<	<	<	<	<	<	<	All Other	Haasz Maya
		<	<	<	<	<	<	<	<	All Other	Pinzon Robin Ramos
										All Other	Colon Melanie
<	<	~	<	<		<	<		<	All Other	Argeros Olga
<	<	~	<	<		<	<		<	All Other	Trenard Natoushka
										All Other	Miah Bahar
<	<	~	<	<	<	<	<	<	<	All Other	Orsi Deborah
<		~	<	<	<	<	<	<	<	All Other	Semanision Kristen
<	<	~	<	<	~	<	<	<	<	All Other	Mann Glenn
										All Other	Kolarsky Marian
<	<	~	<	<	<	<	<	<	<	All Other	Hickey Jeanne C
										All Other	Carvajal Diana
										All Other	Augustin Paul
<	<	~	<	<		<	<		<	All Other	Brovar Gilbert T
<	<	<	<	<		<	<		<	All Other	Mahmoudiani Shahriar
										All Other	Klinghoffer Carli Pam
										All Other	Riverdale Family Medical Practice
<	<	<	<	<	<	<	<	<	<	All Other	Roth Serena Lauren
										All Other	Promise Home Care Agency Inc
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ts	Participating in Projects	



Page 689 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Rosado Rodriguez Alida Melisa	All Other	<		<	<		<	<	<	<	<
Choueiter Nadine Fakhri	All Other	<	<	<	<	<	<	~	<	<	<
Jang Jennifer	All Other										
Long Glenda Minus	All Other	<	<	<	<	<	<	<	<	<	<
Kelderhouse Jacqueline Mary	All Other										
St. Charles Marise	All Other										
Mental Health Association Of Nyc In	All Other										
Degraffe Lisa	All Other	<	<	<	<	<	<	~	<	<	<
Van Arsdale Anne	All Other	<	<	<	<	<	<	~	<	<	<
Sulaj Donjeta	All Other	<	<	<	<	<	<	~	<	<	<
Moriarty Jeremy	All Other	<	<	<	<	<	<	~	<	<	<
Abbott House Spt	All Other										
Henri Gerno Pierre	All Other	<	<	<	<	<		<	<	<	<
Rodriguez-Iglesias Realba	All Other	<	<	<	<	<	<	~	<		
Amoah Joyce	All Other	<	<	<	<	<	<	<	<	<	<
Lalas Kristine Myra	All Other										
Ro Angela	All Other										
Serafini Francesco Maria	All Other										
Nazir Sharique	All Other										
Brana-Berrios Marta A	All Other	<				<		<			<
Williams Tifaun Andrena	All Other										
Courtney Jonathan Brian	All Other	<	<	<	<	<	<	<	<	<	<
Nataneli Nathaniel	All Other	<		<	<		<	<	<	<	<
Attoti Chandana	All Other										
Shining Star Home Care Llc	All Other										
Alt Elizabeth Neeltje	All Other										
Fox Roberta	All Other										
Mizrachi Adam	All Other	<						<	<	<	<
Oberlander Adam M	All Other										
Simon Margo	All Other										
Wong Thomas	All Other										



Page 690 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Watkins Isheka S	All Other	<	<	<	<	<	<	<	<		<
Nessim Brian David Md	All Other	<		<	<		<	<	<	<	<
Lessner Seth Joseph	All Other										
Regelmann Molly Oliver	All Other										
Giuliana Loo Gallagher	All Other										
Gordon Samantha Danna	All Other										
Tanaka Christopher Y	All Other	<	<	<	<	ζ.	<	<	<	<	<
Santos-Rattigan Shaunta Sherelle	All Other										
Kim Shwan	All Other	<		~	<		<	<	<	<	<
Marshall Lisa L	All Other										
Kashyap Yogita	All Other	<	~	~	<		<	<	<		<
Sharma Madhu	All Other	<	<	~	<	<	<	<	<	<	<
Conigliaro Rosemarie Lombardi Md	All Other	<	<	<	<	<	<	<	<	<	<
Tschannerl Asiya S	All Other										
Bjurlin Marc Andrew	All Other	<		~	<		<	<	<	<	<
Mcelaney Brian L	All Other	<		~	<		<	<	<	<	<
Graham Jay Alexander	All Other	<	<	<	<	<	<	<	<	<	<
Lobue Josephine	All Other										
New York Foundling Hospital	All Other										
Montefiore Medical Center	All Other										
Hong Hye	All Other	<	<	<	<	<	<	<	<	<	<
Parikh Stuti	All Other										
Cano Nefertiti	All Other	<	<	~	<	<	<	<	<	<	<
Friedman Amy Np	All Other	<	<	<	<	<	<	<	<	<	<
Shin Sangyoon J	All Other										
Tran Vu H	All Other										
Roberts Suzanne L	All Other	<	<	<	<	<	<	<	<	<	<
Forman Howard L	All Other										
Ramachandran Simi	All Other	ζ.		<	<		<	<	<	<	<
Sticco Charles Craig	All Other										
Rosenblum Jeremy Mark	All Other										



Page 691 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Chitamitara Pitchaya P	All Other	<		<	<		<	<	<	<	<
Bhalodia Rinkalben Dharmendra	All Other										
Davila-Velazquez Juan	All Other	<	〈	<	<	<	<	〈	<	ζ.	\
Trenton Brooke	All Other										
Kumar Neelja	All Other	<	~	<	<	<	<	<	<	<	<
Richards Tahshann	All Other	<	<	~	<	<	<	<	<	<	<
Johnson Beverly	All Other										
Forsh David	All Other	<		<	<		<	<	<	<	<
Popowitz Daniel	All Other	<	~	<	<	<	<	<	<	<	<
Blackstock Oni	All Other	<	~	<	<	<	<	<	<	<	<
Zagreda Leze	All Other	<	~	<	<	<	<	<	<	<	<
Alas-Hun Sheila	All Other	<	~	<	<	<	<	<	<	<	<
Padua Michelle	All Other										
Cui Nuan	All Other										
Stern Joshua	All Other										
Liberman Eric	All Other										
Gittens Paul	All Other	<	<	<	<	<	<	<	<	<	<
Drzewiecki Beth Ann	All Other	<	<	<	<	<	<	<	<	<	<
Bruney Talitha	All Other	<	<	<	<	<	<	<	<	<	<
L'Official Janel Elise	All Other										
Casale Anthony	All Other	<	<	<	<	<	<	<	<	<	<
Goss Erin	All Other	<	<	<	<	<	<	<	<	<	<
Patel Milani	All Other	<	<	<	<	<	<	<	<	<	<
Walsh Erin Kelly	All Other	<	<	<	<	<	<	<	<	<	<
Kurian Jessica	All Other	<	<	<	<	<	<	<	<	<	<
Carlucci John	All Other	<		<	<		<	<	<	ζ.	<
Abraham Ami	All Other										
Peskin-Stolze Melissa Rebecca	All Other	<	~	<	<	<	<	<	<	<	<
Dabo Sidiki	All Other	<	<	<	<	<	<	<	<	<	<
Grover Matthew W	All Other										
Steinberg Katherine Anne	All Other	<	<	<	<	<	<	<	<	<	<



Page 692 of 763 Run Date: 12/28/2018

Run Da

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name	Provider Category 2	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Garretto Diana J	All Other	<	<	<	<	<	<	<	<	<	<
Agarwal Seema	All Other										
Viswanathan Preeti	All Other	<	<	<	<	<	<	<	<	<	<
Bosler Jayme Susan	All Other										
Coron Roger	All Other										
Calderon Ruddy Smith	All Other										
Gersten Adam	All Other	<	<	<	<	<	<	<	<	<	<
Suskin Barrie	All Other	<	<	<	<	<	<	<	<	<	<
Prabhakaran Sapna	All Other	<	<	<	<	<	<	<	<	<	<
Patel Payal	All Other										
Busingye Jacqueline Rukanshagiza	All Other										
Hidalgo Idaly	All Other										
Munjal Iona Mairi Macbeth	All Other	<	<	<	<	<	<	<	<	<	<
Schwechter Evan Michael	All Other	<	<	<	<	<	<	<	<	<	<
Shukla Shuchin	All Other	ζ.	<	<	<	<	<	<	<	<	<
Fridman Dmitry	All Other	<	<	<	<	<	<	<	<	<	<
Goldberg-Stein Shlomit	All Other	<	<	<	<	<	<	<	<	<	<
Briones Suzette	All Other	<	<	<	<	<	<	<	<	<	<
Laird Amanda	All Other	<	<	<	<	<	<	<	<	ζ.	<
Kim Soo	All Other	<	<	<	<	<	<	<	<	<	<
Paroder Viktoriya	All Other	<	<	<	<	<	<	<	<	ζ.	<
Saponara Fiorella Karina	All Other	ζ.		<	<		<	<	<	<	<
Lubin Sophia	All Other	<		<	<		<	<	<	<	<
Hung Christine	All Other	<	<	<	<	<	<	<	<	ζ	<
Samuels Rachel L	All Other										
Fedcap Rehabilitation Services Inc	All Other										
lacono Danielle	All Other										
Shah Manan Ashokkumar	All Other	<	<								
Cohen Jacob	All Other	<		<	<		<	<	<	<	<
Hirschl David Avishay	All Other	<	<	<	<	<	<	<	<	<	<



Page 693 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Sternlicht Hillel	All Other	<	<	<	<	<	<	<	<	<	<
Mariya Kobi	All Other	<	<	<	<	<	<	<	<	<	<
Clarenbach Jacob Johannes	All Other	<	<	<	<	<	<	<	<	<	<
Bayo Fatumata	All Other										
Umali Ismael Lualhati	All Other	<	<	<	<	<	<	ζ.	<	<	<
Wolter-Nitta Dietlinde A	All Other										
Sharma Deep	All Other	<	<	<	<	<	<	<	<	<	<
Tanna Monique	All Other										
Rashid Saadia	All Other	<	<	<	<	<	<	<	<	<	<
Bender Melissa	All Other										
Cheng Haiying	All Other										
Bernal Armando	All Other	<		<	<		<	<	<	<	<
Ehtesham Nadira	All Other	<	<	<	<	<	<	<	<	<	<
Schulz Jacob	All Other	ζ.	<	<	<	<	<	<	<	<	<
Marrese Christine	All Other	<	<	<	<	<	<	<	<	<	<
Bachhuber Marcus	All Other	<	<	<	<	<	<	<	<	<	<
Battini Ramakrishn	All Other	ζ.	<	<	<	<	<	<	<	<	<
Cole Kimberly	All Other	<	<	<	<	<	<	<	<	<	<
Davis Raquel	All Other	<	<	<	<	<	<	<	<	<	<
Nolan Patrick	All Other										
Fornari Eric	All Other	<	<	<	<	<	<	<	<	<	<
Ow Thomas	All Other	ζ.	<	<	<	<	<	<	<	<	<
Vermeulen Marsia	All Other	<		<	<		<	<	<	<	<
Bartsch Sona	All Other	<	<	<	<	<	<	<	<	<	<
Ajaimy Maria	All Other	<	<	<	<	<	<	<	<	<	<
Chamnongvongse Pirahatai	All Other	<	<	<	<	<	<	<	<	<	<
Ohri Nitin	All Other										
Karabakhtsian Rouzan	All Other	<	<	<	<	<	<	<	<	<	<
Suwandhi Pauline	All Other										
Duffy Katherine	All Other	<	<	<	<	<	<	<	<	<	<
Amstel David Jeremy	All Other										



Page 694 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Di Biase Luigi	All Other	<	<	<	<	<	<	<	<	<	~
Lawal Tosin Florence	All Other										
De Guzman Paul Quinto	All Other										
Money Kelsey Erin	All Other										
Spencer Monica Awurafua	All Other	<	<	<	<	<	<	<	<	<	→
Shiwbaran Leena Shaleen	All Other	<	<	<	<	<	<	<	<	<	→
Vigoda Ivette	All Other	<		<	<		<	<	<	<	→
Broadway Dallas	All Other										
O'Banyoun-Organ Tirana	All Other	<		~	<		<	<	<	<	<
Shunamon Nicole	All Other										
Choudhury Mahin	All Other	<		<	<		<	<	<	<	<
Amico Jennifer	All Other	<	<	<	<	<	<	<	<	<	<
Matos Elaine	All Other										
Kirk Jeffrey	All Other	<	<	<	<	<	<	<	<	<	<
New York City Childrens Center	All Other										
Wadke Rahul C	All Other	<	<	<	<	<	<	<	<	<	<
Serrano Miriam	All Other										
Naz Sofia Yusuf	All Other	<	<	<	<	<	<	<	<	<	<
Beruke Hanna	All Other	<	<	<	<	<	<	<	<	<	<
Tang Nelson	All Other										
Gruber Brian James	All Other	<	<	<	<	<	<	<	<	<	<
Sony Deepthi	All Other	<	<	<	<	<	<	<	<	<	<
Cheng Wei	All Other										
Wolfe Diana	All Other	<	<	<	<	<	<	<	<	<	<
Samaroo Parbhu Dyal	All Other										
Pelliciari Nicholas Anthony	All Other	<	<	<	<	<	<	<	<	<	<
Henriquez Gabriela Maria	All Other										
Fung Chaw Gloria	All Other	<	<	<	<	<	<	<	<	<	<
Lee Jimmy	All Other	<	<	<	<	<	ζ.	<	<	<	<
Chacko Celin	All Other	<	<	<	<	<	<	<	<	<	<
Hofmann Joanna Frances	All Other	<	<								



Page 695 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<		<	<	<		<	<	<	<	All Other	Holt Elizabeth
<	<	<	<	<	ζ.	<	<	<	<	All Other	Wong Brian Sze-Lik
<	<	<	<	<		<	<		<	All Other	Caron Elizabeth
										All Other	Mercedes Angela
										All Other	Sebastian Sonia
<	<	<	<		<	<	<	<	<	All Other	Wimbish Folake
										All Other	Duchnowski Eva
<	<	<	<	<		<	<		~	All Other	Marquez Manuel
<	<	<	<	<	<	<	<	<	<	All Other	Mark C Liszewski
<	<	<	<	<		<	<		~	All Other	Straatmann Caroline Elizabeth
<	<	<	<	<	<	<	<	<	<	All Other	Muniz De La Pena Cristina
										All Other	Saddoo Paulette Claire
<	<	<	<	<	<	<	<	<	~	All Other	Arevalo Sandra J
<	<	<	<						<	All Other	Son Hwa
										All Other	Siddiqui Zehra
<	<	<	<	<	<	<	<	<	~	All Other	Brown Athena
<	<	<	<	<		<	<		<	All Other	Faiyaz Seema
<	<	<	<	<	<	<	<	<	~	All Other	Mccafferty Hallie
<	<	<	<	<	<	<	<	<	~	All Other	Berrak Su Gulsun
<	<	<	<	<		<	<		<	All Other	Saleem Omar
										All Other	Nguyen Tracy Thuy
<	<	<	<	<		<	<		<	All Other	Yepes Marin Diana V
										All Other	Besser Richard E
										All Other	Bobra Shalini
										All Other	Mitchell Arlene N
										All Other	Jean-Jacques Lamercie Mohane
<	<	<	<	<	ζ.	<	<	<	<	All Other	Mathew Renu
										All Other	Pillet Jason Benjamin
<		<	<	<	<	<	<	<	<	All Other	Yung Pik Sai
										All Other	Bass Kenneth
										All Other	Noel Stephen R
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 696 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Banerjee Sara Ellsasser Richard Del Arca Hernan Cesar Ito Ryosuke Hinds Erica Natalia Mann Shari Ellen Shin Dong-In Fabros Ernest Richard Astrero Granit Volkan Berko Netanel Stern Coplowitz Shana Leitstein Harris Sta Ana Victor Montano Cristina V Atrio Jessica Maria Amuta Jeanne Uchechi Abelow Chaya Batya Rivera Enid Yvette Raghavan Sreekala Spencer Trudy I	All Other		Image: square of the content of the conten		\$\\ \\ \\ \\ \\ \\ \\ \\ \\ \\ \\ \\ \\	3.a.i					
Berko Netanel Stern Coplowitz Shana	All Other	<	<	<	<	<	<	<	<	<	
Leitstein Harris Sta Ana Victor	All Other	<	<	<	<	<	<	<	<	<	
Montano Cristina V	All Other	<	<	<	<	<	<	<	<	<	
Atrio Jessica Maria Amuta Jeanne Uchechi	All Other	<	<	<	<	<	<	<	<	<	
Abelow Chaya Batya	All Other	<	<	<	<	<	<	<	<	<	
Rivera Enid Yvette Raghavan Sreekala	All Other	<	<	<	<	<	<	<	<	<	
Spencer Trudy I	All Other										—'
Mends Francine Ivy	All Other										
Asher Tara Lavonae	All Other										
Kastner Theodore A	All Other										
Breborowicz Andrzej Krzysztof	All Other	<	<	<	<	<	<	<	<	<	
Cruz Jessica	All Other	<	<	<	<	<	<	<	<	<	
Adams Kelly	All Other	<	<	<	<	<	<	<	<	<	_
Fyffe Ullanda Pattion	All Other	<	<	<	<	<	<	<	<	<	
Joseph Shija	All Other	<	<	<	<	<	<	<	<	<	_
Figueiredo Catarina Marisa	All Other	<		<	<		<	<	<	<	-
Umylny Pauline L	All Other	<	<	<	<	<	<	<	<	<	



Page 697 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	jects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Bhatt Muneer	All Other	<	<	<	<	<	<	<	~	~	<	
Scantlebury Monica Ann	All Other											
Anusionwu Reagan	All Other	<	<	<	<	<	~	<	~		<	
Talib Hina Javid	All Other	<	<	<	<	<	<	<	<	<	<	
Hotchkiss Laura	All Other											
Zampolin Richard	All Other	<	<	<	<	<	<	<	~	~	<	
Madaline Theresa Fitzgerald	All Other	<	ζ.	<	ζ.	<	<	<	<	<	<	
Slosar Magdalena	All Other	<	<	<	<	<	~	<	~	~	<	
Mendez Barbara	All Other											
Ceide Mirnova Emmanuelle	All Other	<	<	<	<	<	<	<	~	~	<	
Shankar Adurthy Ananth	All Other	<	<									
Lee Janet B	All Other	<	<	<	<	<	<	<	<	<	<	
Guilliames Conair	All Other											
Davidson Sasha Marie	All Other	<	<	<	<	<	<	<	~	~	<	
Cheng Eric Jen-Hao	All Other	<	<	<	<	<	<	<	<	<	<	
Huang Hongying	All Other	<	<	<	<	<	<	<	~	~	<	
Patel Amit	All Other	<	<	<	<	<	<	<	~	~	<	
Levin Erika	All Other											
Castillo Thais Melissa	All Other	<	<	<	<	<	<	<	<	<	<	
Murakami Noriyuki	All Other	<	<	<	<	<	<	<	<	<	<	
Galen Benjamin Thomas	All Other	<	<	<	<	<	<	<	~	~	<	
Liggett Alicia L	All Other											
Mahgerefteh Joseph	All Other	<	<	<	<	<	<	<	~	~	<	
Mehta Anita K	All Other											
Felsen Uriel	All Other	<	ζ.	<	<	<	<	<	<	<	<	
Thornton Kimberly	All Other	<	<	<	<	<	<	<	<	<	<	
Buresch Arin Marie	All Other	<	ζ.	<	ζ.	ζ.	<	<	<	<	<	
Hawkins Eleanor	All Other											
Baig Mahadi	All Other	<	<	<	<	<	<	<	<	<	<	
Blair Donald J	All Other	<		<	ζ.		<	<	<	<	<	
Srinivasan Maria Cristina	All Other	<		<	<		<	<	<	<	<	



Page 698 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<	<	<	<	<	<	All Other	Lukin Dana
										All Other	Fraser Candice N
<	<	<	<	<	<	<	<	<	<	All Other	Amorosa Louis
										All Other	Yu Bo
<	<	<	<	<	<	<	<	<	<	All Other	Kim Stacey
										All Other	Venegas-Borselino Carla
<	<	<	<	<	<	<	<	<	<	All Other	Pothula Aravind
										All Other	Pettei Edward
<	<	<	<	<	<	<	<	<	<	All Other	Glotzbach Kristi
										All Other	Patel Ronak Amrut
<	<	<	<	<	<	<	<	<	<	All Other	Chiocconi Sofia
<	<	<	<	<		<	<		<	All Other	Mitchell Eric
										All Other	Hemel Deborah
<	<	<	<	<		<	<		<	All Other	Salcedo Vanessa
										All Other	Newell Mary
										All Other	Lado Juan Jose
										All Other	Chacko Kristina
										All Other	Shah Chirag Dinesh
										All Other	Goel Swati
										All Other	Bell Jason Henry
										All Other	Jablonska Marzena
<	<	<	<	<	<	<	<	<	<	All Other	Corey Patrick Spencer
<	<	<	<	<	<	<	<	<	<	All Other	Kwah Joann A
										All Other	Raymon Gail Margarita
<		ζ.	<	<	ζ.	<	<	<	ζ.	All Other	Holland Sally Ann
										All Other	Miller Neville Alfonso
<	<	ζ.	<	<	ζ.	<	<	<	<	All Other	Forman Katie Rae
										All Other	Brooks Steven Elliot
<	<	ζ.	<	<	ζ.	<	<	<	<	All Other	Stern Kenan Walter Davis
<	<	<	<	<	<	<	<	<	<	All Other	Rezai Gharai Leila
<		ζ.	<	<	ζ.	<	<	<	<	All Other	Rider Amanda Marie
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 699 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	< <							<	All Other	Zheng Yun Yan
										All Other	Lawson Katharine Rieke
										All Other	Mcquaid Monica Mary
<									<	All Other	Ntiamoah Kwabena
										All Other	Cho Woojin
<	<	< <	<	<	<	<	<	<		All Other	Jain Ruchicka
										All Other	Afzal Amna S
					<					All Other	Kornblum Michelle
		< <	<	<	<	<		<		All Other	Carl Lamour-Occean Carline
	<			<			<			All Other	Mushekov Timur
										All Other	Poarangan Puspa
										All Other	Hue Jennifer E
										All Other	Gould Jennifer Ann
										All Other	Chen Christine W
										All Other	Albanese Janine M
										All Other	Canestraro Julia
										All Other	Campbell Velma Lyn
<	\ \	< <	<		<	<			<	All Other	Kho Sheryl Grace Rosero
<	\ <	< <	<	<	<	<	<	<		All Other	Perez Hector
										All Other	Mani Nithya
<				<					<	All Other	Brown Nicole
	'	< <	<	<	<	<	<	<		All Other	Khan-Ali Madhury
<	\ <	< <	<	<	<	<	<		<	All Other	Gibber Marc Jason
										All Other	Boules Heidi Mary
_	_			<					<	All Other	Tabatabaie Vafa
<	\ \	< <	<	<	<	<	<	<		All Other	Norton Brianna
<	\ <	< <	<	<	<	<	<	<		All Other	Mehra Shilpa
										All Other	Draper Lawrence
<	\ \	< <	<	<	<	<	<		<	All Other	Liff Jeremy
		< <	<	<	<	<	<	<		All Other	Rahmanian Marjan
<	\ <	< <	<	<	<	<	<		<	All Other	Chaitowitz Mark H
iii 4.c.ii	d.ii 4.a.iii	3.c.i 3.d.ii	3.b.i 3	3.a.i	2.b.iv	2.b.iii 2.	2.a.iii 2.		2.a.i	Provider Category	Provider Name
									Participating in Projects	Pai	



Page 700 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Bhopi Rashmi Sudhakar	All Other	<		<	<		<	<	<	<	<
Laude Amy Kristin	All Other	<	<	<	<	<	<	<	<		
Edell Marsha	All Other										
Erdfarb Amichai Joshua	All Other	<	<	〈	<	<	<	<	〈	ζ.	<
Wong Joyce	All Other										
Jefferson Karen	All Other										
Azam Mohammad Mahboob	All Other	<		<	<		<	<	<	<	<
Setty Sudarshan	All Other	<	<	<	<	<	<	<	<	<	<
Noone Rachel Harden	All Other										
Natarajan Rupa Narayani	All Other	<	<	~	<	<	<	<	<		<
Shmukler Anna	All Other	<	<	~	<	<	<	<	<	<	<
Faliszek James	All Other	<		<	<		<	<	<	<	<
Pittman Kai	All Other	<	<	<	<	<	<	<	<	<	<
Ustun Berrin	All Other	<	<	~	<	<	<	<	<	<	<
Scott Pardella Jolanda	All Other	<	<	~	<	<	<	<	<	<	<
Johns Tanya	All Other										
Ogbonna Rose N	All Other	<	<	<	<	<	<	<	<	<	<
Lee Diana	All Other										
Kommana Harisha	All Other										
Ningthoujam Sunita	All Other	<	<	<	<	<	<	<	<	<	<
Smith Heather Ann	All Other	<	<	<	<	<	<	<	<	<	<
Leuchten Scott J	All Other	<		~	<		<	<	<	<	<
Ceesay Lamin S	All Other	<	<	<	<	<	<	<	<	<	<
Blair Jordana Sarah	All Other	<		<	<		<	<	<	<	<
Jewish Board Family Child A	All Other										
Ishak Charbel	All Other										
Hwang Andrew	All Other	<	<	<	<	<	<	<	<		<
Lim Hyeong Young	All Other										
Vielot Claudyn	All Other										
Patel Reeena	All Other										
Burgoyne Brian	All Other										




Page 701 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Baron Sarah	All Other	<	<	>	<	<	<	<	<	<	<
Blanco Patricia Filart	All Other	ζ.	ζ.	<	ζ.	<	ζ.	<	<	<	<
Hicks Kandree	All Other										
Ankola Prashant	All Other										
Lam Fung Yi	All Other										
Satyadeo Meera H	All Other	<	~	<	<	<	<	<	<	<	<
Sankin Alexander I	All Other	<	<	~	<	<	<	<	<	<	<
Montilla Medrano Elilary	All Other										
Catholic Managed Long Term Inc	All Other	<	~								
Sims Daniel	All Other	<	~	<	<	<	<	<	<	<	<
Mor Nadav	All Other	<	~	<	<	<	<	<	<	<	<
Raiszadeh Farbod	All Other										
Stephens Daniel	All Other										
Cavagnaro John A	All Other	<	<	<	<	<	<	<	<	<	<
Jain Priti	All Other										
Weichman Katie E	All Other										
Bucci John P	All Other										
Parikh Neeti Bharat	All Other	ζ.	<	<	<	<	<	<	<	<	<
Aponte Kali Chandra	All Other	<	<	<	<	<	<	<	<	<	<
Oviedo Luz	All Other	<	<	<	<	<	<	<	<	<	<
Hoang Bang	All Other	<	<	<	<	<	<	<	<	<	<
Arthur Jill	All Other										
Melvin William Scott	All Other	<	<	<	<	<	<	<	<	<	<
Koai Esther	All Other	<	<	<	<	<	<	<	<	<	<
Mclellan Beth	All Other										
Cabreza Vivienne Lopez	All Other	<	<	<	<	<	<	<	<	<	<
Khan Sidrah	All Other	<	<	<	<	<	<	<	<	<	<
Levy Brenda Freha	All Other										
Sarwar Uzma	All Other	<	<	<	<	<	<	<	<	<	<
Harding Katherine L	All Other										
Dumas Marie	All Other										



Page 702 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

All Other All		Participating in Projects	ects	.	-	-	• -	-	• -	• •	: :	:
Mathematical Mathe	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Bené All Other Control	Tomback David Adam	All Other										
All Other All	Wilson-Bennett Renee	All Other	<		<	<		<	<	<	<	<
Berie Ali Other Ali Othe	Nayak Mansi Manohar	All Other	ζ.	ζ.	<	ζ	ζ	<	<	<	<	<
MI Other All Oth	Cruz-Robertson Charlene	All Other	ζ.	〈	<	〈	<		<	〈	〈	<
All Other All Ot	Chartier Brian David	All Other										
MI Other All Other A	Alonge Oluwatoyin Morayo	All Other										
All Other All	Puerto Denise	All Other										
All Other All Ot	Mindich Rachel M	All Other	ζ.	ζ.	<	ζ.	ζ	<	<	<	<	<
All Other All Ot	Erazo Marleny	All Other										
All Other All Ot	Wieder Harriot Estelle	All Other										
All Other All Ot	Jopal Bronx, Llc	All Other										
All Other All	Chee Benjamin Anted	All Other										
All Other All Ot	Kam Sung Hee	All Other										
Hargrovind All Other C	Phookan Jaya	All Other	<	<	<	<	<	<	<	<	<	<
All Other	Mirchandani Monica Hargrovind	All Other										
All Other	Harris Matthew	All Other	<		<	<		<	<	<	<	<
All Other All	Solomon Julie	All Other	<	<	<	<	<	<	<	<	<	<
All Other All	Zaidi Syed	All Other	<	<	<	<	<	<	<	<	<	<
rie All Other All Other All Other 4 4	Jackson Arnice	All Other	<				<		<			<
All Other All Other Image: Control of the control	Sambolah Alfreda Marie	All Other										
All Other All Other X	Garcia Yudelka	All Other										
All Other All Other	Manulli Joju John	All Other										
All Other All Other Image: Control of the control	Maslyanskaya Sofya	All Other	<	<	<	<	<	<	<	<	<	<
All Other All Other Image: Control of the control	Prisciandaro Manuel	All Other										
All Other All Other Image: Control of the control of t	Gibney Tara	All Other										
All Other Image: Compact of the property of the	Shimonov Israel	All Other										
All Other Image: Comparison of the Image: Comparison of	Wang Wei	All Other	<	<	<	<	<	<	<	<	<	<
All Other IV	Vattappally Leena Np	All Other										
fied Home Health A	Gupta Atul Kumar	All Other	<		<	<		<	<	<	<	<
	Centerlight Certified Home Health A	All Other										
	Ramesh Manish	All Other										



Page 703 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Yee Michael	All Other										
Carey Michelle	All Other										
Yousuf Md Abdullah	All Other	ζ.	ζ.	<	<	<	<	<	<	〈	<
Balaskonis Asimina	All Other										
Feldman Jay	All Other										
Schoenberg Mark P	All Other	<	<	<	<	<	<	<	<	<	<
Kouyate Mohamed	All Other										
Osman-Wager Jamie Lauren	All Other	<	<	<	<	<	<	<	<	<	<
Murphy Caroline Ann	All Other										
Pearlman Shoshannah	All Other	<	<	<	~	~		<		<	
Lan Andrew	All Other	<	<	<	<	~	<	<	<	<	<
Outlaw Desiree	All Other										
Lott Community Home Health Care Inc	All Other										
Annunziata Guiseppe	All Other	<		<	<		<	<	<	<	<
Koss Valerie	All Other										
Abbott Ethan Ernest	All Other	<	<	<	<	~	<	<	<	<	<
Eisenberger Eliezer T	All Other	<		<	<		<	<	<	<	<
Doj Operations Associates Llc	All Other										
Roman Jasmin	All Other	<	<	<	<	<	<	<	<		<
Wynn Carrie J	All Other										
Toscano Fiore Vincent	All Other										
Jewish Home Lifecare Community Serv	All Other										
Juthani Viral Virendra	All Other	<	<	<	<	~	<	<	<	<	<
Copeland Ebony R	All Other	<	<	<	<	<	<	<	<	<	<
Tiwari Akankasha	All Other										
Fogwell Leigh	All Other	<	<	<	<	<	<	<	<	<	<
Chaperon Jeannelle	All Other	<		<	<		<	<	<	<	<
Suman Ajay	All Other	ζ.		<	<		<	<	<	<	<
Nayudu Suresh Kumar S	All Other	ζ.						<	<	ζ.	<
Autry April	All Other										
Mcauliffe John Christopher	All Other										



Page 704 of 763 **Run Date :** 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

											All Other	Yoon Michele
<	<	<	<	<	<	<	<	<	<		All Other	Kang Joann
<	<	<	<	<	<	<	<	<	<		All Other	Park Connie
<	<	<	<	<	<	~	<	<	<		All Other	Bellamkonda Tara
<	<	<	<	<	<	<	<	<	<		All Other	Jermyn Rita
<	<	<	ζ.	<	<	ζ.	<	<	<		All Other	Garg Karan
<	<	<	<	<	<	<	<	<	<		All Other	Brutsaert Erika
											All Other	Kanavy Holly
<	<	<	<	<	<	<	<	<	<		All Other	Lowes Michelle
											All Other	Brown Haydee
											All Other	Rehmani Razia
<	<	<	<	<		~	<		<		All Other	Jinghui Xie
											All Other	Gialvsakis John Peter
											All Other	Phan Tyler Tai
											All Other	Blum Corinne E
											All Other	Bumol Joel Matthew
<	<	<	<	<	<	~	<	<	<		All Other	Robles Juan Carlos
<	<	<	<	<	<	~	<	<	<		All Other	Clapp Mara Alexandra
<	<	<	<	<	<	~	<	<	<		All Other	Cohen Stuart Lance
<	<	<	<	<	<	~	<	<	<		All Other	Panayiotopoulos Aristotle
<	<	<	<	<		<	<		<		All Other	Novetsky Akiva Pesace
<	<	<	<	<		~	<		<		All Other	Henneberry Kyle J
<	<	<	<	<	<	<	<	<	<		All Other	Furgiuele Miriam
<	<	<	<	<	<	<	<	<	<		All Other	Kamal Layla Georges
											All Other	Cancel David
<	<	<	<	<		<	<		<		All Other	Eckard Valerie Rockwell
<	<	<	<	<	<	~	<	<	<		All Other	Gover Mary Trace
											All Other	Hagge-Greenberg Aaron E
<	<	<	<	<	<	~	<	<	<		All Other	Rivera Shania Tamara
<	<	<	<	<	<	<	<	<	<		All Other	Mathelier Krystina T
											All Other	Mackersey Kiri Suzanne
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provid	Provider Name
									ts	Participating in Projects		




Page 705 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Au Orber Provider Category 2.1		Participating in Projects	ects									
Al Other Al Other Al Other Colors (C. C. C	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
A 10 One:	Cimt Karene	All Other										
Interior All Others Interior	Ferzli Myriam	All Other	<	ζ.	<	<	ζ.	<	<	<	〈	<
M. M. Other All Other C. C	Rand Stephanie	All Other										
Dominidad Al Oner Composition Al Oner Composition Com	Shariff Saadat	All Other	<	<	<	<	<	<	<	<	<	<
Danielà Al Other Al O	Ashraf Mohammad	All Other										
All Other All	Carlos Pans Daniela	All Other	<	<	<	<	ζ.	ζ.	<	ζ.	<	<
All Other	Pallack Robyn	All Other	<	<	<	<	<	<	<	<	<	<
All Other All	Anampa Mesias Jesus	All Other	<	<	<	<	<	<	<	<	<	<
Mail Other Mai	Powell Kristin	All Other										
All Other All	Narang Rahul	All Other	<	<	<	<	<	<	<	<	<	<
All Other All	Jain Sachin	All Other	<	<	<	<	<	<	<	<	<	<
nne All Other X <th< td=""><td>Stern David R</td><td>All Other</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Stern David R	All Other										
deepa All Other X <	Barmettler Anne	All Other	<	<	<	<	<	<	<	<	~	<
All Other Incomment Incomment Incomment Incomment Incomment Incomment Incomment Incomment Incomment Incomment Incomment Incomment Incomment Incomment	Ravikumar Deepa	All Other	<	<	<	<	<	<	<	<	~	<
Nechama All Other IX X	White Devon	All Other										
David All Other All Other Color of the color of	Shoshani Nechama	All Other	<	<	<	<	<	<	<	<	~	<
antiey All Other IIII IIIII IIIII IIIII IIIII IIIII IIIIII IIIIII IIIIIII IIIIIIIIIII IIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII	Altschul David	All Other										
In All Other IX	Ogoke Bentley	All Other										
Kris Michael All Other S	Arias John	All Other	<		<	<		<	<	<	~	<
n John All Other X	Mahadeo Kris Michael	All Other	<	<	<	<	<	<	<	<	<	<
All Other	Boardman John	All Other	<		<	<		<	<	<	<	<
iana All Other Image: Control of the control of th	Suri Asif	All Other	<	<	<	<	<	<	<	<	<	<
rankes All Other Image: Control of the control of	Gabriel Liana	All Other	<	<	<	<	<	<	<	<	<	<
Lester All Other State of the control of the contr	Bruno Charles	All Other	<	<	<	<	<	<	<	<	<	<
ter All Other y All Other Jud All Other Iai All Other All Other V All Other V All Other V V V <td>Seth Ami</td> <td>All Other</td> <td><</td> <td></td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Seth Ami	All Other	<		<	<		<	<	<	<	<
y All Other Id <	Borrayes Lester	All Other	<	<	<	<	<	<	<	<	~	<
lai All Other S S S S S S S S S S S S S S S S S S S	Kerner Jeffrey	All Other										
lai All Other S S S S S S S S S S S S S S S S S S S	Kazzi Massoud	All Other	<		<	<		<	<	<	~	<
All Other All Other	Takematsu Mai	All Other	<	ζ.	<	<	<	<	<	<	<	<
All Other	Kwon Patrick	All Other										
	Khinvasara Neha	All Other	<	<	<	<	<	<	<	<	<	<



Delivery System Reform Incentive Payment Project New York State Department Of Health

Page 706 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

All Other All		Participating in Projects	cts			> -	-	-	•			:
All Other All Other Control Al	Provider Name	Provider Category	2.a.I	2.a.III	2.b.III	2.b.iv	3.a.i	3.b.I	3.C.I	3.d.II	4.a.III	4.C.II
Al Others All Others A	Barraza Giselle	All Other	<	<	<	<	<	<	<	<	<	<
Al Other All Oth	Chiong Brian	All Other	<		<	<		<	<	<	<	<
All Obori All Ob	Shirinov Robert	All Other										
All Other Column	Green Judith	All Other										
Mil Orner 2012 100 100 100 100 100 100 100 100 10	Harroche Jessica	All Other	<	~	<	<	<	<	<	<	<	<
All Other All Ot	Safo Stella	All Other	<	~	<	<	<	<	<	<	<	<
dah All Other Z <th< td=""><td>Choice Curtis</td><td>All Other</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Choice Curtis	All Other	<	~	<	<	<	<	<	<	<	<
All Other All	Goldschmiedt Judah	All Other	~	<	<	<	<	<	<	<	<	<
All Other XI	Walsh Melissa	All Other										
All Other All	Virani Zahra	All Other	~	~	<	<	<	<	<	<		<
All Other	Mehta Sukrant	All Other										
All Other All Other Storbose All Other All Other Storbose All Other All Other Storbose All Other All Other Storbose All Other S	Jacobs Charleen	All Other	<	<	<	<	<	<	<	<	<	<
sito Jose All Other L. V. L	Yoon Hannah	All Other										
nica All Other X <t< td=""><td>Guevara Ernesto Jose</td><td>All Other</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Guevara Ernesto Jose	All Other										
Stornilh All Other IX	Pimentel Veronica	All Other	~	~	<	<	<	<	<	<	<	<
stomith All Other X	Shaban Nada	All Other	<	<	<	<	<	<	<	<	<	<
All Other	Mushi Juliet Estomih	All Other	<	<	<	<	<	<	<	<	<	<
Caa All Other I.I. I.I. I.I. I.I. I.I. I.I. I.I. I.I	Gavrilova Tatyana	All Other										
CGA All Other CCS C	Lacayo Allen	All Other										
xca All Other x <th< td=""><td>Marrero Jessica</td><td>All Other</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Marrero Jessica	All Other	<	<	<	<	<	<	<	<	<	<
Onathan All Other I III III III III III III III III III	Gamss Rebecca	All Other	<	<	<	<	<	<	<	<	<	<
ena All Other S <th< td=""><td>Tannebaum Jonathan</td><td>All Other</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Tannebaum Jonathan	All Other	<	<	<	<	<	<	<	<	<	<
C All Other All Other C All Other C <td>Malyszko Bozena</td> <td>All Other</td> <td>~</td> <td></td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Malyszko Bozena	All Other	~		<	<		<	<	<	<	<
ydira All Other IX	Thomas Vivek	All Other										
All Other S	Del Rivero Jaydira	All Other										
All Other \$\frac{1}{3}\$ \$\	Werden Scott	All Other	<		<	ζ.		<	<	<	<	<
All Other All Other All Other All Other All Other All Other	Fang Yanan	All Other	<	<	<	<	<	<	<	<	<	<
All Other All Other All Other All Other	Kaplan-Weisman Laura	All Other	<	<	<	<	<	<	<	<		<
All Other All Other	Hauck Kevin	All Other	<	<	<	<	<	<	<	<	<	<
	Torres-Deas Lucille	All Other	<	<	<	ζ.	<	<	<	<	<	<
	Manik Arvind Chandulah	All Other										



Page 707 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Spaliaras Joanne	All Other										
Swedish Kristin Anne	All Other	<	<	<	<	<	<	<	<	<	<
Mulaikal Elizabeth R	All Other	<		<	<		<	<	<	<	<
Lapidus Robert L	All Other	<		<	<		<	<	<	<	<
Pechter Patricia M	All Other										
Avitable Nicholas	All Other	<		<	<		<	<	<	<	<
Upadhyay Shivanck	All Other	<		<	<		<	<	<	<	<
Grundland Sharon	All Other										
Shylinska Ilona	All Other	<		<	<		<	<	<	<	<
Lopez Taina	All Other	<	<	<	<	<	<	<	<	<	<
Li Norah	All Other	<	<	<	<	<	<	<	<	<	<
Uy Vincent	All Other	<		<	<		<	<	<	<	<
Joseph Anise	All Other	<		<	<		<	<	<	<	<
Sreeram Radhika	All Other	<	<	<	<	<	<	<	<	<	<
Sachdeva Crystal	All Other	<	<	<	<	<	<	<	<	<	<
Subramanya Nalini	All Other										
Kang Joy	All Other	<	<	<	<	<	<	<	<	<	<
Khalid Laila	All Other	<	<	<	<	<	<	<	<	<	<
Abuzeid Al-Waleed Mohamed	All Other	<	<	<	<	<	<	<	<	<	<
Hine Orion	All Other	<		<	<		<	<	<	<	<
Rayannavar Arpana	All Other	<		<	<		<	<	<	<	<
Snyder Liat S	All Other	<	<	<	<	<	<	<	<	<	<
Schroeder Joyce D	All Other	<		<	<		<	<	<	<	<
Owusu-Agyemang Priscilla	All Other										
Gumbs Maudina S	All Other	<	<	<	<	<	<	<	<	<	<
Kwofie Stella	All Other										
Theventhiran Alex B	All Other	<	<	<	<	<	<	<	<	<	<
Salcedo Osiris	All Other	<	<								
Sanchez Carlos Alfonso	All Other	<	<	<	<	<	<	<	<	<	<
Capra Theresa Marie	All Other	<	<	<	<	<	<	<	<	<	<
Caces Wilfredo	All Other										



Page 708 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Name Provider Canegory Zaj Zaji Zaji Zaji Zaji Zaji Zaji Zaji		Participating in Projects	cts									
All Other	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
All Others All Ot	Cartmill Kimberly		<	<	<	<	<	<	<	ζ.	<	〈
All Others	Pham Shirley	All Other	<	<	<	<	<	<	<	<	<	<
Al Oner Al One	Childs Claiborne	All Other	<	<	<	<	<	<	<	<	<	<
All Other All Ot	Morris Daniel	All Other	<	<	<	<	<	<	<	<	<	<
All Other	Bangar Maneesha	All Other	<	<	<	<	<	<	<	ζ.	<	<
All Other	Snellings John	All Other	<	<	<	<	<	<	<	<	<	<
All Other	Gervits Maria	All Other	<	<	<	<	<	<	<	ζ.	<	<
All Other	Slinchenkova Olena	All Other	<	<	<	<	<	<	<	ζ.	<	<
All Other All	In Haejin	All Other										
All Other	Garg Richa	All Other	<						<	ζ.	<	<
All Other	Okoli Oscar	All Other	<	<	<	<	<	<	<	<	<	<
All Other All Ot	Silva Katrina Shea	All Other	<		<	<		<	<	<	<	<
All Other All Ot	Daniel Reny Rajan	All Other	<	<	<	<	<	<	<	<	<	<
All Other All Ot	Shabazz Jahid	All Other										
All Other All Other C. C	Anderson John Roger	All Other	<		<	<		<	<	<	<	<
All Other	Kondaveeti Harika	All Other										
All Other	Singhal Raman	All Other	<	<	<	<	<	<	<	<	<	<
All Other	Obrien Patrick R	All Other	<		<	<		<	<	<	<	<
All Other	Oberfelder Cynthia Caskey	All Other	<		<	<		<	<	<	<	<
All Other 3	Garay Miryam D	All Other	<	<	<	<	<	<	<	<		<
All Other All Other 4 Ill Other 4 Ill Other 4 Ill Other 4 Ill Other 5 Ill Other 5 Ill Other 6 Ill Other 5 Ill Other 6 Ill Other 5 Ill Other 6 Ill Other 5 Ill Other 7 Ill Other 7 Ill Other 8 Ill Other 7 Ill Other 8 Ill Other 8 Ill Other	Sicular Sandra Elizabeth	All Other										
All Other	Smith Tracy G	All Other	<		<	<		<	<	<	<	<
e All Other All Ot	St Felix Wendy	All Other	<	<	<	<	<	<	<	<	<	<
E All Other All Other I I Other All Other I I I I I I I I I I I I I I I I I I I	Dimaio Julianne	All Other										
E All Other I I I I I I I I I I I I I I I I I I I	Licuanan Lloyd	All Other	<	<	<	<	<	<	<	<	<	<
n All Other All Other All Other All Other Image: Control of the control of	Crocco Lauren E	All Other	<	<	<	<	<	<	<	<	<	<
All Other All Other All Other I I I I I I I I I I I I I I I I I I I	Baghdadi Salim	All Other										
All Other yabalakrishna All Other	Kajita Grace R	All Other										
All Other All Other	Ravi Anita	All Other										
	Grubb Kristen	All Other	<		<	<		<	<	<	<	<
	Reddy Divyabalakrishna	All Other										




Page 709 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<	<	<	<	<	<	All Other	Fontes Joao Daniel Trindade
<	<	<	<	<	<	<	<	<	<	All Other	Ene Ada Romina
										All Other	Cooper Marcina
<			<		<				<	All Other	Romero-Williams Rosetta Ramona
										All Other	Amber Court At Home Llc
<		<	<	<		<	<	<	<	All Other	Holland-Ridges Angela
										All Other	Maxson Emily
<	<	<	<	<	<	<	<	<	<	All Other	Murthy Sandhya
<	<	<	<	<		<	<		<	All Other	Shah Akash D
<	<	<	<	<	<	<	<	<	<	All Other	Roy Alyssa Marie
<	<	<	<	<	<	<	<	<	<	All Other	Mantzaris Ioannis
										All Other	Oren Jonathan
<	<	<	<	<	<	~	<	<	<	All Other	Gassert Kelli A
										All Other	Hirschfeld Azriel
										All Other	Millwood Annie R D
										All Other	Lamsen Marie Louies M
										All Other	Vocational Inst Proj Comm Svc
										All Other	Standefer Julia
<	<	<	<	<		~	<		<	All Other	Kapur Avnit
<	<	<	<	<	<	<	<	<	~	All Other	Hayde Nicole
<	<	<	<	<	<	<	<	<	~	All Other	Reyes Gil Morayma
<	<	<	<	<	<	~	<	<	~	All Other	Owens Jamie
<	<	<	<	<		<	<		~	All Other	Awwad Reem
										All Other	Hipkens Sarah
<	<	<	<	<	<	<	<	<	~	All Other	Callender Kimberly
<	<	<	<	<	<	<	<	<	~	All Other	Abraham Nitya
<	<	<	<	<		<	ζ.		~	All Other	Patel Dwaita
<	ζ.	ζ.	<	<	<	<	ζ.	<	~	All Other	Shayevitz Jay Robert Md
										All Other	Fein Daniel
										All Other	Taich Liliana Monica
<	<	<	<	<	<	<	<	<	~	All Other	Malasky Charlotte
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 710 of 763

Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

		, 8 ·	, :	; :) - -	, - -			_		:	
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Grullon Massiel	All Other											
Teigen Nickolas	All Other	<	<	<	<	<	<	<	<	<	<	
Keltz Julia Gail	All Other											
Neto Nicole	All Other	<	<	<	<	<	<	<	<	<	<	
Lee Chang Alfredo	All Other	<	<	<	<	<	<	<	<	<	<	
Winkler Karyn	All Other											
Graham Luner Salome	All Other											
Tanner Kathryn Elizabeth	All Other	<	<	<	<	<	<	<	<		<	
Spencer Jade Nicole	All Other											
Giftos Jonathan Matthew	All Other	<	<	<	<	<	<	<	<	<	<	
Mansour Mayce	All Other	<	<	<	<	<	<	<	<	<	<	
Ford Elizabeth Anne	All Other											
Yang Fan	All Other											
Le Jenna Nguyen	All Other	<	<	<	<	<	<	<	<	<	<	
Ruggiero Lauren Marie	All Other											
Shah Mansi Rajendra	All Other	<	<	<	<	<	<	<	<	<	<	
Voleti Pramod Babu	All Other											
Adusei Isaac Fenteng	All Other											
Hicks Nina M	All Other	<	<	<	<	<	<	<	<	<	<	
Baltazar Gerard	All Other											
Regina Angela	All Other											
Hakima Laleh	All Other	<	<	<	<	<	<	<	<	<	<	
Bulman Paul	All Other											
Rosner Jonathan	All Other											
Harmon Bryan	All Other	<	<	<	<	<	<	<	<	<	<	
Tyau Nicholas Daniel	All Other											
John Jereesh T	All Other	<	<	<	<	<	<	<	<	<	<	
Caldwell William	All Other	<	<	<	<	<	<	<	<	<	<	
Kim Gregory Kyonghoon	All Other											
Curato Mark	All Other	<		<	<		<	<	<	<	<	
Khedimi Rabea	All Other											



Page 711 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Petesic Nikolas	All Other										
Fiori Kevin	All Other	<	ζ.	<	<	ζ.	<	<	ζ.	ζ.	<
Greenberg Sofiya A	All Other	<	<	<	<	<	<	<	ζ.	<	<
Schortz Jed Ryan	All Other										
Barlow Lauren	All Other										
Kopa Justin	All Other										
Bader Anna Shlionsky	All Other	<	<	<	<	<	<	<	<	<	<
Vega Mario	All Other	<	<	<	<	<	<	<	<	<	<
Leavitt Karla	All Other	<	<	<	<	<	<	<	<	<	<
Findley Molly	All Other										
Tsui Eva C	All Other										
Manheimer Eric	All Other										
Saeed Omar	All Other	<	<	<	<	<	<	<	<	<	<
Kurdali Basil	All Other										
Guo Xiaoling	All Other	<	<	<	<	<	<	<	<	<	<
Rodriguez Idelka	All Other	<	<	<	<	<	<	<	<	<	<
Lucas Daniel	All Other	<		<	<		<	<	<	<	<
Kucherov Alexander	All Other										
Ruddy-Ramirez Cory	All Other	<	<	<	<	<	<	<	<		<
Moni Saila	All Other	<	<	<	<	<	<	<	<	<	<
Lu Tiffany	All Other	<	<	<	<	<	<	<	<	<	<
Alkhairw Hadeel	All Other	ζ.	<	<	<	<	<	<	<	<	<
Surti Aarti	All Other	<	<	<	<	<	<	<	<	<	<
Shi Yang	All Other	ζ.	<	<	<	<	<	<	<	<	<
Riccobono Brianna	All Other										
Kabarriti Rafi	All Other	<	<	<	<	<	<	<	<	<	<
Sirikanjanapong Sasis	All Other	<	<	<	<	<	<	<	<	<	<
Morningside Acquisition I Llc	All Other										
Vivek Kumar	All Other										
Aggarwal Shilpi	All Other	<	ζ.	<	<	<	<	<	<	<	<
Gaduputi Vinaya Vital	All Other										




Page 712 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Bloomgarden Noah Aaron	All Other	<	~	>	<	<	<	<	<	<	<
Shah Seema	All Other	<	<	<	ζ.	<	ζ.	<	<		<
Davis Tony	All Other	<	~	~	ζ.	<	ζ.	<	<		<
Olivo Villabrille Raquel Melina	All Other	<	~	~	<	<	<	<	<	<	<
Chen Jen-Ting	All Other	<	~	~	<	<	<	<	<	<	<
Kells Amy	All Other										
Li Jack	All Other										
Gulko Edwin	All Other	~	~	<	<	<	<	<	<	<	<
Gandhi Stacey	All Other	~	~	<	<	<	<	<	<	<	<
Engelbertz Fabian	All Other	<	<	<	<	<	<	<	<	<	<
Akiyama Matthew	All Other	<	<	<	<	<	<	<	<	<	<
Paul Allison	All Other										
Fedebagha Raquel	All Other										
Arutyunyan Marina	All Other										
Gomez Hernandez Jaime	All Other	<	<	<	<	<	<	<	<	<	<
Pike Lily	All Other										
Sponholz Luke	All Other										
Weiss David	All Other	~	<	<	<	<	<	<	<		<
Black Eucilda	All Other										
Koleilat Issam	All Other										
Huang Anna Fang-Mei	All Other										
Kinon Merritt Drew	All Other										
Jerome David	All Other	<	<	<	<	<	<	<	<	<	<
Hocking Stephanie	All Other	<	<	<	<	<	<	<	<	<	<
Joolukuntla Niharika	All Other										
Margulis Roman	All Other	<	<	<	<	<	<	<	<	<	<
Lamonica Donna	All Other										
Gillespie Daniel	All Other										
Munir Saira	All Other										
Desarden Connie Anjoli	All Other	<	<	<	<	<	<	<	<	<	<
Tugman Cheryl	All Other	<	<	<	<	<	<	<	<	<	<



Page 713 of 763 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Dayan-Rosenman David Samson	All Other	ζ	ζ.	ζ.	<	<	ζ.	ζ	ζ	ζ.	<	
Boutos Ekaterini	All Other											
Prince Tresa Smitha	All Other	〈	<	<	<	<	〈	<	<	<	<	
Neimark Matthew	All Other	<	ζ.	〈	<	<	ζ.	ζ.	<	〈	<	
Doshi Tina Vinay	All Other	<	〈	ζ.	<	<	ζ.	ζ.	<	ζ.	<	
Okrent John Lazear	All Other											
Nguyen Kim	All Other	<	<	<	<	<	<	<	<	<	<	
Berman Rachel Ariel Stein	All Other											
Oza Sandra	All Other											
Tan Stephanie	All Other	<	<	<	<	<	<	<	<	<	<	
Kanahara Satoko	All Other											
Hellbusch Amy	All Other	<		<	<		<	<	<	<	<	
Moreno Yvonne	All Other	<		<	<		<	<	<	<	<	
Powell Kimone	All Other											
Callaway Edward	All Other											
Escarfuller Juan Apolinar	All Other	<	<	<	<	<	<	<	<	<	<	
Oputa Aghogho	All Other											
Ngamougou Anasthasie	All Other											
Zevallos-Ramos Michelle A	All Other											
Roberts-Murray Lloydette	All Other											
Schiff Eugene Charles	All Other											
Bhullar Puneet	All Other	<		<	<		<	<	<	<	<	
Omrdd/Leake And Watts Nyc Msc	All Other											
Polizzi Laura Netburn	All Other											
Tolia Bhupendra M	All Other											
Ahmed Sana	All Other											
Ayers Zumara Elizabeth	All Other	<	<	<	<	<	<	<	<	<	<	
Gesten Amanda Garrett	All Other											
Olivares Maldonado Gonzalo	All Other											
Pan Jingyu	All Other											
Milne Dafne A	All Other											



Page 714 of 763 **Run Date :** 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Radow Arthur B	All Other	~		~	~		~	~	~	~	~	
Miele Marilyn	All Other											
Lessne Adam	All Other											
Ravikumar Aarti	All Other											
Akrami Jason	All Other	~		~	~		~	~	~	~	~	
Vitale Michael Eric	All Other											
Singanamala Naveen	All Other											
Louissaint Gina Marie	All Other											
Janian Medical Care Pc	All Other											
Ro Angela Sukyn	All Other											
Mannancheril Anita B	All Other											
Zhang Kan	All Other											
Jarrett Kelly Andre Md	All Other											
Insel Aaron	All Other											
Esmaeili Azadeh	All Other											
Whetsell William	All Other			~	~		~	~	~	~	~	
Pope John Burton	All Other											
Lodish Galya S	All Other											
Davis Jennifer Elaine	All Other											
De La Huerta Rafaela Maria	All Other											
Dodi Amos	All Other											
Trevino Lara Elizabeth	All Other											
Chaudhri Ali Aftab	All Other											
Vigliotti Natalya Leonidovna	All Other											
Restnepo Lina Maria	All Other											
Beltran Maria	All Other											
Dy Kimberly Therese	All Other											
Serafin Dana J	All Other											
Columbus-Jang Michele Dorthy-Naseem	All Other											
Rovno Hazel	All Other											
Jaswani Vijay	All Other											



Page 715 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participatin	g in Projects								
Provider Name	Provider Category	2.a.i 2.a.	iii 2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Chatod Elaine	All Other									
Erlichman David Baruch	All Other									
Davoudzadeh Reubin Pooya	All Other									
Jnderland Lisa Joy	All Other									
Cumarasamy Narmadan Akileswaran	All Other									
Ahmadian Lohrasb	All Other									
Shkurovich Sergey	All Other	~	~	~		~	~	~	~	~
faleki Sara	All Other									
Sarungbam Judy	All Other									
rski Glenn	All Other									
Sanderson Dana Ellen	All Other									
iu Kenneth Garbo	All Other									
ad Yamini Arunkumar	All Other									
Cushnir Margarita	All Other									
Vang Linda	All Other									
Kavanoor Krithika Sukumar	All Other									
Ali Haneen	All Other									
ian Xuejun	All Other									
ax Yonit	All Other									
edesco Kurtis	All Other									
Ding Cheng	All Other									
Orton Sarah	All Other									
yalon Omri Binyamin	All Other									
Goldsammler Michelle	All Other									
Green Rashidah Muhammad	All Other									
piro Ari	All Other									
Porsey Brian Eugene	All Other									
Iallik Sarah	All Other									
Pardo Dustin	All Other									
gonafer Senayet Dereje	All Other									
Smith Jonathan Aaron	All Other									



Page 716 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Takshyna Olga	All Other										
Mathai Ashwini	All Other										
Suh Christine Y	All Other										
Tischenkel Bryan Ross	All Other										
Lee Jimmy Sheng-I	All Other										
Kahn Mani	All Other										
Cooper Sonata	All Other										
Rasania Sapna Sangani	All Other										
Kovac Evan Zev	All Other										
Moore Deann Elizabeth	All Other										
Giji Bindu	All Other										
Abubaker Syeda Juwairiyah	All Other										
Cristallo Jessica Ray	All Other										
Manners Kereme	All Other										
Castellot Michael Robert	All Other										
Li Wei	All Other										
Chougar Christina Elizabeth	All Other										
Zheng Amy	All Other										
Mankodi Aimee Theresa	All Other										
Chipman Candice Rachelle	All Other										
Thill Zoey	All Other										
Ezzat Sarah Ahmed	All Other										
Kaplan Julie	All Other										
Cooperman Dustin	All Other										
Aguirre David Alexander	All Other										
Attaalla Mina Emad	All Other										
Rodriguez Glennis Mercedes	All Other										
Huang Renee	All Other										
Bencosme Abel	All Other										
Pesci Susan Edna	All Other										
Derrick Kristina M	All Other										<u> </u>



Page 717 of 763 **Run Date :** 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating (Participating (Partic	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Ibrahim Mediha Iqbal	All Other											
Watts Kara Lenae	All Other											
Rizvi Syed Farhan Iqbal	All Other											
Mcnulty Carla Miriam	All Other											
Dukette Rozelle J	All Other											
Kremen Oran James Ali	All Other											
Rashid Moira A	All Other											
Tiu Timothy Kevin	All Other											
Castiblanco Claudia	All Other											
Fuller Anne	All Other											
Burdette David	All Other											
Mehta Vikas	All Other											
Belle Troy	All Other											
Koch Christophe	All Other											
Quraishi Mohammed	All Other											
Gupta Neil	All Other											
Yeung Lisa	All Other											
Alarcon-Cardenas Deni G	All Other											
Meigh Abigial Erin	All Other											
Kim Elly Jinok	All Other											
Barua Rudra Dev	All Other											
Wilson Caroline	All Other											
St. Barnabas Nursing Home Inc.	All Other											
Soliterman Eugenia A	All Other											
Jewish Home Lifecare - Bronx Adhc	All Other											
Riverdale Center For Nursing And Rehabilitation, Llc	All Other											
Beth Abraham Health Services	All Other											
Terrace Healthcare Center, Inc.	All Other											
Schnurmacher Center For Rehabilitation And Nursing	All Other											
Zevon Doris Yvette	All Other											
Sloves James Howard	All Other											



Page 718 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

		g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Burgoyne Brian	All Other										
urner James Haskew	All Other										
lison Karasz	Uncategorized										
lonica Hines-Bigg	Uncategorized										
eturah Thompson	Uncategorized										
hi Khor	Uncategorized										
chtschein Sima	Uncategorized										
cpherson, Lonnette	Uncategorized										
aphin Varghese	Uncategorized										
inta Balde	Uncategorized										
elsey Lutchman	Uncategorized										
hernette Richardson	Uncategorized										
nmes, Paul	Uncategorized										
alvary Hospital Inc	Uncategorized										
ontefiore Hosp Medical Group	Uncategorized										
ospice Of New York Llc	Uncategorized										
ight Nkrumah	Uncategorized										
ronx Addiction Trt Ctr	Uncategorized										
nomas, Yvonne	Uncategorized										
nited Bronx Parents Inc Ai	Uncategorized										
ezi,Gerald	Uncategorized										
an Supraner	Uncategorized										
ental Health Association Of Nyc In	Uncategorized										
sha Lewis	Uncategorized										
ebo Chinyere A	Uncategorized										
arki Manisha	Uncategorized										
ninarine Khovita	Uncategorized										
ompassionate Care Hospice Ny	Uncategorized										
dyssey House Of New York	Uncategorized										
ashington Pharmacy Corp	Uncategorized										
t Agathas 13 Hayden Circle	Uncategorized										



Page 719 of 763 **Run Date :** 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Brice,Marly	Uncategorized											
Progressive Home Health Services, Inc.	Uncategorized											
Catholic Charities Comm Svcs Arch	Uncategorized											
Michael Sapadin	Uncategorized											
Chukwueke,Tony C	Uncategorized											
Dorothy Weiss	Uncategorized											
Seventh Elm Drug Corp	Uncategorized											
Michelle Irene Strakosch	Uncategorized											
Jessica Yakush-Williams	Uncategorized											
Wilma Soto	Uncategorized											
Durk, Robyn	Uncategorized											
Anane Felita	Uncategorized											
Nordia Coke	Uncategorized											
Alvin Strelnick	Uncategorized											
Klaver, Jessica	Uncategorized											
Community Resrc Ctr Christoph	Uncategorized											
Crespo Oliver	Uncategorized											
Ernestina Aboagye	Uncategorized											
Kumbar, Vijay S., Md	Uncategorized											
Yanique Pryce	Uncategorized											
Lubin Kathiana	Uncategorized											
Maria Abreu	Uncategorized											
Ruderman Doreen	Uncategorized											
Casa Promesa Nrs Home Adhc	Uncategorized											
Brenda Ortiz	Uncategorized											
Comprehensive Care Mgt D&T Ct	Uncategorized											
Jewish Bd Fam & Child Gan Icf	Uncategorized											
Harrison, Michael	Uncategorized											
Tyjenski,Robert	Uncategorized											
Heather Childress	Uncategorized											
Tairu Trerra	Uncategorized											



Page 720 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Lawlor,Jacqueline	Uncategorized											
Florence Nwaduwa	Uncategorized											
Borriello Leigh-Ann	Uncategorized											
Sottile, Kristen N., Rd	Uncategorized											
Gomez Diana	Uncategorized											
Karma Yangchen	Uncategorized											
Marie Bien-Aime	Uncategorized											
St Vincent Depaul Res Adhc	Uncategorized											
Center For Urban Comm Svces	Uncategorized											
Laurence Adams	Uncategorized											
William Ansorge	Uncategorized											
Clemencia Deabreu	Uncategorized											
133709episc Mis Soc College Ave Icf	Uncategorized											
Association To Benefit Children-Fast Break Mobile Mental Health Clinic	Uncategorized											
Robinel Tongol	Uncategorized											
Jesse Krulwich	Uncategorized											
Institute For Family HIth	Uncategorized											
Davila, Rosa	Uncategorized											
Christine Sheu	Uncategorized											
Harvey Annmelissa	Uncategorized											
Zuleha Alindi-Howell	Uncategorized											
Providence Rest	Uncategorized											
Sharmila Makhija	Uncategorized											
Montefiore Prof Billing Group	Uncategorized											
Puerto Rican Family Institute	Uncategorized											
Catholic Guard Soc Hamptn Bay	Uncategorized											
Providence Rest Non Occ	Uncategorized											
Regional Aide For Interim Need, Inc. (R.A.I.N.)	Uncategorized											
Sartawi Rami Tariq	Uncategorized											
Promise Home Care Agency Inc	Uncategorized											
Episcopal Social Services Of New York Inc.	Uncategorized	1		İ	İ	İ	Ì	İ	İ	İ	İ	



Page 721 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

* Safety Net Providers in Green	Participating in Pr	ojects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Romero Martha Miss	Uncategorized											
Daniel Thompson	Uncategorized											
Kuttiyara, Jeena, Pa	Uncategorized											
France Shereen	Uncategorized											
Joseph Marlo	Uncategorized											
Arons Emily	Uncategorized											
Palencia Sharon	Uncategorized											
Victoria Rivera	Uncategorized											
Montefiore Medical Center	Uncategorized											
Metropolitan Jewish Home Care, Inc., (Mjg Nursing Home Company Lthhcp) D/B/A Mjhs Long Term Care	Uncategorized											
Marcel Stevenson	Uncategorized											
Institute For Family Hlth	Uncategorized											
Haynes, Sonia	Uncategorized											
Mcleod Takiysha	Uncategorized											
Lazarre Fernande	Uncategorized											
Laura Luciano	Uncategorized											
Uloma Okereke	Uncategorized											
Sharmaine Jones	Uncategorized											
Schnapp,Marisa	Uncategorized											
Guest Brittany Day	Uncategorized											
Samuel Martin	Uncategorized											
Wayne Ctr For Nursing & Rehab	Uncategorized											
Martha Rodriguez	Uncategorized											
Jcca Residential Treatment Center - Edenwald	Uncategorized											
St Agathas Depaul Icf	Uncategorized											
Partners In Care	Uncategorized											
Peter Buckley	Uncategorized											
Bailey House Ai	Uncategorized											
St Marys Hospital For Childre	Uncategorized											
Medalliance Medical Health Services	Uncategorized											
Cardinal Mccloskey School And Home	Uncategorized											



Page 722 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Oguagha Ifeanyi Mr.	Uncategorized											
Sonia Dhargalkar	Uncategorized											
Yrline Menelas	Uncategorized											
Kimberly Sorace	Uncategorized											
Berman, Diane	Uncategorized											
Laura Striffler	Uncategorized											
Willock Glenda	Uncategorized											
Hammons Sharon	Uncategorized											
Fatima Varziyeva	Uncategorized											
Kenny Painson	Uncategorized											
Vip Health Care Services, Inc.	Uncategorized											
New York Neuro And Rehab Ctr	Uncategorized											
Ucp Nyc Michaelangelo Apt 4e,	Uncategorized											
Berrios Rayner	Uncategorized											
Scan Ny Volunteer Parent Assc	Uncategorized											
Frisenda, Susan	Uncategorized											
Longo,Robyn	Uncategorized											
Connors, Sarah	Uncategorized											
Getho Jeudine	Uncategorized											
Dominique Pierre-Louis	Uncategorized											
Danielle Garcia	Uncategorized											
Kemberly Douglas	Uncategorized											
Nancy Santana	Uncategorized											
Evans Camille	Uncategorized											
Sanchez Raymond	Uncategorized											
Project Samaritan Hlth Svcs I	Uncategorized											
Otto Kernberg	Uncategorized											
Project Samaritan HIth Svcs I	Uncategorized											
Lesley-Ann Murray	Uncategorized											
Dipna Rx Inc	Uncategorized											
Quarry Road Pathology Services Pc	Uncategorized		1				1	1				



Page 723 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Amber Court Of Westbury	Uncategorized											
Alexander Infusion Llc	Uncategorized											
Union Community Health Center, Inc.	Uncategorized											
Chen Cindy	Uncategorized											
Vaibhav Zaveri	Uncategorized											
Henry, Faith	Uncategorized											
Durline Brown-Manhertz	Uncategorized											
Tacandong, Ludivina	Uncategorized											
Singh Naressa	Uncategorized											
Juliana Steen	Uncategorized											
St Barnabas Obgyn Pc	Uncategorized											
Counseling Services Of Ny Llc	Uncategorized											
Pioneer Homecare Corp	Uncategorized											
Coover Bonnie	Uncategorized											
Amy Lloyd	Uncategorized											
Hope Center Operations Llc	Uncategorized											
Appiah Esther	Uncategorized											
Hyman-Lovinsky Kemania	Uncategorized											
Kurk Samuel	Uncategorized											
O'Shea Hardy	Uncategorized											
Simmonds Chad	Uncategorized											
Ferraro Ralph	Uncategorized											
Quarry Road Emergency Services Pc	Uncategorized											
Monica Epps	Uncategorized											
Mary-Jo Byrne	Uncategorized											
Sheron Green	Uncategorized											
Rosa Smith	Uncategorized											
Aljud Licensed Home Care Agency Dba Amber Court At Home	Uncategorized											
Shandor Zelenger	Uncategorized											
Hammond,Kimberly	Uncategorized											
Sheneka Rowe	Uncategorized											



Page 724 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Arvella Kia Sinclair	Uncategorized											
Adetinuke Olowoyo	Uncategorized											
Hopkins Drugs Llc	Uncategorized											
Connie Ye	Uncategorized											
Millicent Addo	Uncategorized											
Lewis Davia	Uncategorized											
Salam, Thara A., Pa	Uncategorized											
Schacter-Gampel Hannah	Uncategorized											
Lovera Gerson	Uncategorized											
Alexander Johnnie	Uncategorized											
Robert Kaufman	Uncategorized											
Louis Cuoco	Uncategorized											
Aneta Skrobacz, Lpmhc, Casac	Uncategorized											
Carolyn Rios	Uncategorized											
Lazar Matthew W	Uncategorized											
Edobor Nosa	Uncategorized											
Sedgwick Pharmacy Inc	Uncategorized											
Diane Levien	Uncategorized											
Tuzzo,Deborah	Uncategorized											
Lott Community Home Health Care Inc	Uncategorized											
Centerlight Certified Home Health A	Uncategorized											
David Teddy	Uncategorized											
Elysia Morciglio	Uncategorized											
Rubie Michelle Sytian	Uncategorized											
Meyers Laura	Uncategorized											
Imesha Smith	Uncategorized											
Medical Center Pharmacy Inc	Uncategorized											
Colleen Schaffling	Uncategorized											
Oluwafunmilayo Bomide	Uncategorized											
Taylor Alena	Uncategorized											
Vassell-Muir Joan Mrs.	Uncategorized						1					



Page 725 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Rosario Atilano	Uncategorized											
Thejewishboardfamilyandchildrenservices	Uncategorized											
Friedman Jack D Rpa	Uncategorized											
Whyles-Mcintosh Dahlia	Uncategorized											
Maria Adamian	Uncategorized											
Schervier Nursing Care Center	Uncategorized											
Joseph Piliero	Uncategorized											
Elizabeth Martinez	Uncategorized											
Joseph A. Tamagna, Dds	Uncategorized											
New Alternatives F Children	Uncategorized											
Walsh, Constance	Uncategorized											
Williams Makeda	Uncategorized											
Bukola Olabinjo	Uncategorized											
Ercole Christina M	Uncategorized											
Ebony Deroche	Uncategorized											
Tidjeni Beloume	Uncategorized											
Renaissance Adult Day Care Services Llc	Uncategorized											
Sue Amanda	Uncategorized											
Christie Grace	Uncategorized											
Balthazar Love	Uncategorized											
Diop Mbene	Uncategorized											
Amanda Henderson	Uncategorized											
Riverdale Mental HIth CI	Uncategorized											
Andrew Koo	Uncategorized											
Jankowski,Slawomir	Uncategorized											
Lyesel Pierre-Louis	Uncategorized											
Szarnicki Anna Victoria	Uncategorized											
Rasaq Oyinboade	Uncategorized											
Christine Bloor	Uncategorized											
Mijares Mary Beth	Uncategorized											
Layachi Maureen	Uncategorized											



Page 726 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Vanessa Wissing	Uncategorized											
Rae Kaitlyn	Uncategorized											
Theodore Akabuoga	Uncategorized											
Monica Prempeh	Uncategorized											
Sherry-Ann Hector	Uncategorized											
Manaiza Anecia	Uncategorized											
Morris Heights Health Center	Uncategorized											
David Prezant	Uncategorized											
Sharon Sverd	Uncategorized											
Sunico Celsa Mrs.	Uncategorized											
Gregory Welsh	Uncategorized											
legan Russell	Uncategorized											
Pariana Tolentino Caba	Uncategorized											
nstitute For Family Hlth	Uncategorized											
Mercy Opoku	Uncategorized											
Angela Yip	Uncategorized											
xissatou Diallo	Uncategorized											
Celestina Nwambuonwo	Uncategorized											
Sashena Woodhouse	Uncategorized											
Mattison Cilisha	Uncategorized											
Coriolan Emmanuel	Uncategorized											
ohn Mertle	Uncategorized											
eopold Allen	Uncategorized											
Boateng Jones	Uncategorized											
Karen Myrie	Uncategorized											
Greenhope Services For Women	Uncategorized											
eana Palmer	Uncategorized											
Shining Star Home Care Llc	Uncategorized											
Singh, Manpreet K., Pa	Uncategorized											
Town Total Health Llc	Uncategorized											
Giselle Lie-Ten-Soeng	Uncategorized											



Page 727 of 763 **Run Date :** 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Guerin Gagliastri	Uncategorized											
Somuah Linda	Uncategorized											
Kieltyka Elizabeth	Uncategorized											
Stand Pharmacy Inc	Uncategorized											
Catholic Guard Soc Payson Ave	Uncategorized											
St. Barnabas Hospital - Mental Inpatient	Uncategorized											
Terence Cardinal Cooke Hcc	Uncategorized											
Montefiore Medical Center	Uncategorized											
Episc Mis Soc Metro N (1966)	Uncategorized											
Jeannine Silvestre	Uncategorized											
Shimoji, Toru	Uncategorized											
Bainbridge Adult Day Care Center Ii, Llc	Uncategorized											
Christine Anaya	Uncategorized											
David Cookish	Uncategorized											
Morris Nikki	Uncategorized											
Vns Of Ny Hospice Care	Uncategorized											
Astor Home For Children Fbt	Uncategorized											
John Smollon	Uncategorized											
Mt Carmel Pharmacy Inc	Uncategorized											
Kathy Duncan, Lcsw	Uncategorized											
Melissa Folkes	Uncategorized											
Chasten, Delores L	Uncategorized											
Bronx Anesthesia Services Pc	Uncategorized											
Sah Margaret Ntiamoah	Uncategorized											
Monica Encina	Uncategorized											
Fordham Drugs Inc	Uncategorized											
Annicka Alexander	Uncategorized											
Camille Carrasco	Uncategorized											
Areba Casriel Institute	Uncategorized											
Fedcap Rehabilitation Services Inc	Uncategorized											
Timothy J Kennedy	Uncategorized											



Page 728 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Avrille Davis	Uncategorized											
Spei, Ekaterini	Uncategorized											
Bonnie Taylor	Uncategorized											
Chinedu Agu	Uncategorized											
Andrew-Lester Chua	Uncategorized											
Rosa Viosanny Miss	Uncategorized											
Desmont Johanne	Uncategorized											
Whitaker Emily Ms.	Uncategorized											
Project Samaritan Hlth Svcs I	Uncategorized											
Vives,Alexis E	Uncategorized											
Katia Nelson	Uncategorized											
Hope, Ryan C., Pa	Uncategorized											
Bart, Madelyn	Uncategorized											
Krenn Caitlin Ms.	Uncategorized											
Sciacca, Joann	Uncategorized											
Episcopal Social Services Of New York Inc.	Uncategorized											
Mzl Home Care Agency, Llc	Uncategorized											
Dolins Karen Dr.	Uncategorized											
Modupe Sonuyi	Uncategorized											
Amanda Bontempo	Uncategorized											
Joseph Dedy	Uncategorized											
Brigitte P. Nkounkou	Uncategorized											
Wilkie, Thomas	Uncategorized											
Jesse Afriyie	Uncategorized											
Scholastica Thiongo	Uncategorized											
Giselle Lorius	Uncategorized											
Christian Oliver	Uncategorized											
Baez Ricardo	Uncategorized											
Achufusi Adaora	Uncategorized											
Mark Czaja	Uncategorized											
Seniorcare Emergency Medical Servic	Uncategorized											



Page 729 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

* Safety Net Providers in Green	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Julio Gorga	Uncategorized										
David Shafritz	Uncategorized										
Montefiore Medical Ctr Ai	Uncategorized										
Specialty Care Pharmacy Inc	Uncategorized										
Morris Heights Hith Ctr Ai	Uncategorized										
Penelope Rosenblatt	Uncategorized										
Persaud,Nalini	Uncategorized										
Jones,Bryan	Uncategorized										
Port Morris Home Care Agency Dba Constant Care Health Services	Uncategorized										
Joan Bennett	Uncategorized										
Candace Campbell	Uncategorized										
Fatou Ka	Uncategorized										
Lybrand Lindsey	Uncategorized										
Lankin Gabrielle	Uncategorized										
Ursula Jaquez	Uncategorized										
Stephen Tracey Ms.	Uncategorized										
Baluyot Peachy	Uncategorized										
Samantha Kelly	Uncategorized										
Ivonne Segarra	Uncategorized										
Kelia Martin	Uncategorized										
Mrs. Mary'S Place Hcs Inc. Dba Heart To Heart Home Care	Uncategorized										
Montefiore Medical Ctr Ai	Uncategorized										
Naima Abdus-Salaam	Uncategorized										
Sherryleen Elisca	Uncategorized										
Rhea Graham	Uncategorized										
Flores Berta	Uncategorized										
Rita Ojevwe	Uncategorized										
Burnett Joniqueca	Uncategorized										
Williams Camille Mrs.	Uncategorized										
Tompkins,Leslie R	Uncategorized										
Pushpa Pangeni	Uncategorized										



Page 730 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Harriet Hanyabui	Uncategorized											
Yi Guo	Uncategorized											
Mattina Sara	Uncategorized											
Davis Glenis	Uncategorized											
Mclymontbrown Kisha Mrs.	Uncategorized											
Brown Jasmin	Uncategorized											
Anne Stockton	Uncategorized											
Jewish Home Lifecare, Home Assistance Personnel Inc. (Hapi)	Uncategorized											
Victoria Abad (Robles)	Uncategorized											
Susanna Levin	Uncategorized											
Union Community Health Center, Inc.	Uncategorized											
Kasinee Patumanon	Uncategorized											
Abner Perez	Uncategorized											
Moshe Schiffmiller	Uncategorized											
Bimbo G. Ibitoye	Uncategorized											
Gibson, James, Pa	Uncategorized											
Pamphile Shanta	Uncategorized											
Harrilal Melissa Anura	Uncategorized											
Gotham Per Diem Inc	Uncategorized											
PROMESA	Uncategorized											
Altagracia D. Soriano Contreras	Uncategorized											
Bleau,Erik S	Uncategorized											
Kolnick, Justin	Uncategorized											
Talia Wilson	Uncategorized											
Willow Leitch	Uncategorized											
Toure Yanisse	Uncategorized											
ee, Youn Jea	Uncategorized											
Narida Morle	Uncategorized											
undy Jacqulin	Uncategorized											
Lind,Joyce	Uncategorized											
Eran Bellin	Uncategorized											



Page 731 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Leslie Lehner	Uncategorized											
Bronx Health Center	Uncategorized											
Catholic Guard Soc E 202 St	Uncategorized											
Michael Prystowsky	Uncategorized											
Shelton, Clarence	Uncategorized											
Trujillo, Jeanette	Uncategorized											
Rtf Jewish Board Goldsmith Ct	Uncategorized											
Yana Krmic	Uncategorized											
Tucker Charlet	Uncategorized											
Carllyne Moran	Uncategorized											
Tompkins, Elaine	Uncategorized											
Adventus Pharmacy Solutions	Uncategorized											
Grace Lam	Uncategorized											
Marie Christian	Uncategorized											
Edward Gaudin	Uncategorized											
Williams Tameeka	Uncategorized											
Bainbridge Nursing & Rehab Ct	Uncategorized											
St Barnabas Nursing Home	Uncategorized											
Scott Wetzler	Uncategorized											
St. Barnabas Hospital - Hemodialysis	Uncategorized											
All Metro Home Care Services Of New	Uncategorized											
Episc Mis Soc Morris Ave Icf	Uncategorized											
Rtf Childrens Village	Uncategorized											
George Rima	Uncategorized											
Salvador Gonzalez	Uncategorized											
Alexandra Corwin	Uncategorized											
Sovannary Tan	Uncategorized											
Wembo Anthonet Nkashiama-George	Uncategorized											
Erika German	Uncategorized											
Alexis Barbara	Uncategorized											
La Casa De Salud Inc	Uncategorized											



Page 732 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating i											
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Morningside Acquisition 1, Llc D/B/A Morningside Nursing And Rehabilitation Center	Uncategorized											
New York Neuro And Rehab Ctr	Uncategorized											
Bronx Pc	Uncategorized											
Community Resrc Ctr Apt 6f	Uncategorized											
Tine, Jennifer	Uncategorized											
Bradley Schnebel	Uncategorized											
Shakema Sidberry	Uncategorized											
Stephen Wisely	Uncategorized											
Patricia Tenerella-Brody	Uncategorized											
Lendita Prlesi	Uncategorized											
Manukas Maria	Uncategorized											
Sandra Cousley-Smith	Uncategorized											
Diane C. Mceniry	Uncategorized											
Parker, Pamela	Uncategorized											
Sucheep Piyasirisilp	Uncategorized											
Hurwitz Glenn Mr.	Uncategorized											
Sarah Stapleton	Uncategorized											
Catholic Guard Soc E Hampton	Uncategorized											
Farhad Saei	Uncategorized											
Gregory Corley, Msw	Uncategorized											
Konopka, Elizabeth	Uncategorized											
Jennice Riley	Uncategorized											
Nataliya Kravchenko	Uncategorized											
Doepp, Kathryn	Uncategorized											
Castro Kristoffer Leonard	Uncategorized											
Robert Brewster	Uncategorized											
Community Resrc Ctr Michelang	Uncategorized											
Regina Reardon	Uncategorized											
Harris, Roger	Uncategorized											
Kornbluth, David	Uncategorized											
Community Care Management Partners	Uncategorized											



Page 733 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Euphemia Akindipe	Uncategorized											
Price Cobert E Jr	Uncategorized											
Rionne Edwards Bovain	Uncategorized											
Katelynn Dilendik	Uncategorized											
Pichardo, Julia	Uncategorized											
Rachel Atlas	Uncategorized											
Karin Ofir	Uncategorized											
Donna Mah	Uncategorized											
Santhusia Baksh	Uncategorized											
Manhattan Rx Llc	Uncategorized											
Jean-Pierre Kaleena	Uncategorized											
Darzi Merav	Uncategorized											
Peralta Kelvin	Uncategorized											
Chu Valery Dr.	Uncategorized											
Community Resrc Ctr River Pk	Uncategorized											
Catholic Guard Soc Marion Ln	Uncategorized											
I Gutwein Md & R A Sable Md P	Uncategorized											
Bronx Center Rehab & Hlth Car	Uncategorized											
Jolanda Kedzierski	Uncategorized											
New York Foundling Hospital	Uncategorized											
Zinatu Ali	Uncategorized											
Melanie Douglas	Uncategorized											
Keisha Landsmark-Ogaga	Uncategorized											
Asian Community Care Management	Uncategorized											
Ellison, Shalisha	Uncategorized											
Jackie Denise Garcia	Uncategorized											
Wolly,Avivit	Uncategorized											
Regeis Care Center	Uncategorized											
New York Neuro And Rehab Ctr	Uncategorized											
Accentcare Of New York Inc	Uncategorized											
Nasser Zolfaghari	Uncategorized									İ		



Page 734 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Judith Brooks	Uncategorized											
Beville,Felicia	Uncategorized											
Antonio Araujo	Uncategorized											
Enyeribe Enyinna	Uncategorized											
Patricia Smith	Uncategorized											
Hmb Pharmacy Management Llc	Uncategorized											
Sidibe, Aboulaye, Pa	Uncategorized											
Perez, Alexandra	Uncategorized											
Гri Center - Bronx	Uncategorized											
ranks Mercedes	Uncategorized											
Vendy Agard	Uncategorized											
keoma Onyejiekeibeya	Uncategorized											
Sabuohien Bridget	Uncategorized											
Vells Vanessa	Uncategorized											
Calvary Hha & Hospice Care	Uncategorized											
Mary Sickles	Uncategorized											
Northside Center For Child De	Uncategorized											
Samaritan Village Inc	Uncategorized											
Cwalinski, Karen	Uncategorized											
Suzanne Rosegreen	Uncategorized											
lew York Service Network Inc	Uncategorized											
New York Bronx Pediatric Med	Uncategorized											
Stokes-Dinkins, Tiffany	Uncategorized											
ulie Lambiaso	Uncategorized											
aniado Nadia	Uncategorized											
PROMESA	Uncategorized											
Stephano Clermont	Uncategorized											
Calixte Margalie	Uncategorized											
ellez, Maluisa	Uncategorized											
mith Jewell Ms.	Uncategorized											
a Casa De Salud Inc	Uncategorized											



Page 735 of 763 **Run Date :** 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

* Safety Net Providers in Green	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Risikat Olalowo	Uncategorized											
Renaissance Adult Day Care Services -787east Llc	Uncategorized											
Vidal, Lauren	Uncategorized											
Otruba Megan Marie	Uncategorized											
Bronx Park Pulmonary Mediciine Pc	Uncategorized											
University Optometric Ctr	Uncategorized											
PROMESA	Uncategorized											
E Jerome Pharmacy Inc	Uncategorized											
Judy Aschner	Uncategorized											
St Agathas Ardsley Icf	Uncategorized											
Gallagher, Lynne	Uncategorized											
Arthur Swanson	Uncategorized											
Bronx Psychiatric Services Pc	Uncategorized											
Amida Care, Inc.	Uncategorized											
Kessel Kennneth Mr.	Uncategorized											
Bronx Community Home Care, Inc. D/B/A Neighbors Home Care	Uncategorized											
Girlyn Garcia	Uncategorized											
Blank David Dr.	Uncategorized											
Micheline Fleurantin	Uncategorized											
Lissette Aybar	Uncategorized											
Collado, Karina	Uncategorized											
Kook, Talya	Uncategorized											
Lindsay Barton, Mhc	Uncategorized											
Bolanle Olorunfemi	Uncategorized											
Robinson Bosede	Uncategorized											
Jimenez Katherine	Uncategorized											
Pascatore Peter	Uncategorized											
Kengmeni Flore	Uncategorized											
Calvary Hospital Inc	Uncategorized											
The Children'S Village	Uncategorized											
Boris Mantell	Uncategorized											



Page 736 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	ı in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b	iv 3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Jewish Hm & Hosp For Aged Adc	Uncategorized										
St Agathas 11 Hayden Circle	Uncategorized										
Puerto Rican Fam Inst Icf #2	Uncategorized										
Susan Rooney	Uncategorized										
Kristin Moltz	Uncategorized										
Hannon Tara	Uncategorized										
Andreu, Marcia	Uncategorized										
Union Community Health Center, Inc.	Uncategorized										
Yanora Brittany	Uncategorized										
Romano Christine	Uncategorized										
Sylvia Adusei	Uncategorized										
Graham-Patrick Phylicia Mrs.	Uncategorized										
Paola Pardo	Uncategorized										
Svetlana Korchevsky	Uncategorized										
Dana Nadel	Uncategorized										
Ibrahim Mumuni	Uncategorized										
Okoroji Philomena Nneka	Uncategorized										
Franco Cynthia Mrs.	Uncategorized										
Jimenez Jennifer	Uncategorized										
Reed Jessica	Uncategorized										
Arms Acres	Uncategorized										
Adina Trotman	Uncategorized										
Otibhor Agbi	Uncategorized										
Union Comm Health Ctr Inc	Uncategorized										
Thomas Lequerique	Uncategorized										
Samia Mambo	Uncategorized										
All Med & Rehab Of New York	Uncategorized										
Elizabeth Borrero	Uncategorized										
Perez Mendez Daysi	Uncategorized										
Clement Asemota	Uncategorized										
Ulices Hernandez	Uncategorized										



Page 737 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Arms Acres	Uncategorized											
Project Samaritan Hlth Svcs I	Uncategorized											
Webster Drugs Inc	Uncategorized											
Paul G Kleinman	Uncategorized											
Special Touch Home Care Services	Uncategorized											
Marcella Augustin	Uncategorized											
Garcon Lovely Delisma	Uncategorized											
Cooperative Home Care Associates	Uncategorized											
Cintron Enid	Uncategorized											
Abraham Ankomah	Uncategorized											
Helaney Chacko	Uncategorized											
Nasir Alabi	Uncategorized											
Lynch,Thomas	Uncategorized											
Hye Sung Kim	Uncategorized											
Cancio,Mary	Uncategorized											
Zazove, Coecillia	Uncategorized											
Montefiore Medical Ctr Ai	Uncategorized											
Asao Hirano	Uncategorized											
Laconia Nursing Home Inc	Uncategorized											
Women In Need Inc	Uncategorized											
Ucp Nyc Michaelangelo Apt 4f,	Uncategorized											
Viktoriya Lasiychuk	Uncategorized											
Knight, Dominique	Uncategorized											
Sbh Physicians Pc	Uncategorized											
Liburd Rodriguez Belkis	Uncategorized											
Sophia Menson	Uncategorized											
Concourse Rehab & Nc Inc	Uncategorized											
Jewish Home & Hosp Bronx Div	Uncategorized											
Michelle Dunn	Uncategorized											
Medicine Center Rx Llc	Uncategorized											
God'S Love We Deliver, Inc.	Uncategorized											



Page 738 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Jennifer Lozada	Uncategorized											
Emily Falber	Uncategorized											
Mcdonaugh, Danielle	Uncategorized											
Amber Court Of Pelham Gardens	Uncategorized											
Tosin Omifisoye	Uncategorized											
Shepard, Kerisha K.	Uncategorized											
Anderson Angy	Uncategorized											
Elizabeth Seng	Uncategorized											
Ocfs Bridges To Health Waiver Service Providers B2h Wsp	Uncategorized											
Chanpreet Kaur	Uncategorized											
Ogude Belinda Mrs.	Uncategorized											
rene Tackie	Uncategorized											
Okafor Kevin	Uncategorized											
Jacobs Mary	Uncategorized											
Ogle Shonette	Uncategorized											
Selfhelp Special Fam Hc Inc	Uncategorized											
eroy Pharmacy li Llc	Uncategorized											
Icca Foster Boarding Home (Ocfs)	Uncategorized											
Genaro Hernandez	Uncategorized											
Kwabena Sarh	Uncategorized											
Geel Community Services,Inc.	Uncategorized											
Kerline Guillaume	Uncategorized											
Peace B. Assogba	Uncategorized											
Dominga Vazquez	Uncategorized											
Town Total Health Llc	Uncategorized											
Eziije Kanu	Uncategorized											
Darbes,Lynida	Uncategorized											
Schoor, Gabriella N., Crna	Uncategorized											
Neesha Bastien	Uncategorized											
Green Sherika	Uncategorized											
Lynch Jillian	Uncategorized											t



Page 739 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Nadine Katz	Uncategorized											
Cort, Hayley E., Md	Uncategorized											
Desyr,Marie	Uncategorized											
Project Samaritan Hlth Svcs I	Uncategorized											
Jennifer Clarke	Uncategorized											
Maria Romano	Uncategorized											
Dalton, Carline	Uncategorized											
Maryana Koshyk	Uncategorized											
Martin, Kirsten	Uncategorized											
Hima Vadakel	Uncategorized											
Scoca, Daniel B., Pa	Uncategorized											
Borbely, Heather M., Crna	Uncategorized											
Lilla Rainey	Uncategorized											
Cao Tawnie	Uncategorized											
Intensive Care Associates	Uncategorized											
Sarah Church	Uncategorized											
Med-World Acquisition Corp	Uncategorized											
St Agathas Pelham Manor Icf	Uncategorized											
Ronda Facchini	Uncategorized											
Enrico Tobias	Uncategorized											
Amazing Home Health	Uncategorized											
Santiago Betancourt	Uncategorized											
Institute For Family Hlth	Uncategorized											
Delroy Coleman	Uncategorized											
Pousty, Sarah	Uncategorized											
Hiushan Susan Ng	Uncategorized											
Pierre Lashley Laury	Uncategorized											
Sonila Sema	Uncategorized											
Shirley Saint-Jean	Uncategorized											
Igor Gurin	Uncategorized											
Brunner, Nicholas	Uncategorized											



Page 740 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Linares, Lourdes	Uncategorized											
Murray, Latanya R	Uncategorized											
Blake Holl	Uncategorized											
Henry, Andrew	Uncategorized											
Bronx United Ipa, Inc.	Uncategorized											
Abah Patricia	Uncategorized											
The Children'S Village	Uncategorized											
PROMESA	Uncategorized											
Healthcare Radiology And Diagnostic Systems Pllc	Uncategorized											
Vip Health Care Services, Inc.	Uncategorized											
Christmas Thomas	Uncategorized											
Project Samaritan HIth Svcs I	Uncategorized											
Doctors United	Uncategorized											
Salickran Ravi	Uncategorized											
Bestcare Inc.	Uncategorized											
Robinson,lonez A	Uncategorized											
Linda Primus	Uncategorized											
Moshe Sadofsky	Uncategorized											
Spanos, Stephanie	Uncategorized											
Yasmine Saad	Uncategorized											
Russek Barbara	Uncategorized											
Amber Court At Home Llc	Uncategorized											
Kulak Olha	Uncategorized											
Sanata Diakite	Uncategorized											
Pearl Quarshie	Uncategorized											
Ashley, Angela	Uncategorized											
Vnsny Community Health Services	Uncategorized											
Claudia Chang	Uncategorized											
Comunilife Mental Health Cl	Uncategorized											
Andrea Kazlas	Uncategorized											
Donald Janowitz	Uncategorized											



Page 741 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Tania Shiminski-Maher	Uncategorized											
Melanie Aure	Uncategorized											
Butler, Kerry A	Uncategorized											
Evangelista Jesus	Uncategorized											
Atif Mahmood	Uncategorized											
Centerlight Healthcare Inc	Uncategorized											
Astrid Louis	Uncategorized											
Hanna Z Adult Day Care	Uncategorized											
Ashley Stackpole	Uncategorized											
Patricia Philipps	Uncategorized											
Bhatia Neha	Uncategorized											
Vip Health Care Services Inc	Uncategorized											
Stephane Ntemar	Uncategorized											
Monica Dobson-Shannon	Uncategorized											
Mclean, Leanne	Uncategorized											
Peace Obioha	Uncategorized											
Glenda Walker	Uncategorized											
Ratty, Caitlin	Uncategorized											
Cid Francisco Divinagracia	Uncategorized											
Conifer Park	Uncategorized											
Michael Arvystas	Uncategorized											
Community Resrc Ctr Byron 1	Uncategorized											
Rtf Jewish Board Linden Hill	Uncategorized											
Bay Park Ctr Nursing & Rehab Adhc	Uncategorized											
Deacon Elizabeth	Uncategorized											
Housing Works Inc Ai	Uncategorized											
Brittany Cohen	Uncategorized											
Florival Marie	Uncategorized											
Bassant-Greene Schanti	Uncategorized											
Gloria Quintero	Uncategorized											
Restrepo, Isabel	Uncategorized											



Page 742 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Ross Fuller	Uncategorized											
Eac, Inc.	Uncategorized											
Robert Dzhurayev	Uncategorized											
Allure Specialty Pharmacy	Uncategorized											
La Casa De Salud Inc	Uncategorized											
Lupe Gallegos	Uncategorized											
Steven Safyer	Uncategorized											
Veritas Therapeutic Communit	Uncategorized											
Brian Currie	Uncategorized											
St Barnabas Hospital	Uncategorized											
Christina St. Juste	Uncategorized											
Mary Tetteh	Uncategorized											
Finney, Keisha	Uncategorized											
Barbara Domond	Uncategorized											
Shahid Iqra	Uncategorized											
Tri Center - Bronx	Uncategorized											
Elaine Ochoa	Uncategorized											
Fatoumata Juwara	Uncategorized											
Stephenson Roy	Uncategorized											
Patricia Botet	Uncategorized											
Avs Pharmacy Inc	Uncategorized											
Medalliance Medical Hlth Svc	Uncategorized											
Riverdale Mental HIth CI	Uncategorized											
Michela Catalano	Uncategorized											
Sharon Tsadik	Uncategorized											
Rosado, William	Uncategorized											
Michelle Villanueva	Uncategorized											
Dalton Beckford Jr.	Uncategorized											
Deborah Cidoine	Uncategorized											
Rodderick Morris, Casac-T	Uncategorized											
St Patricks Home	Uncategorized											



Page 743 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Amato Pharmacy Inc	Uncategorized											
Vandette Carter	Uncategorized											
Basics Inc	Uncategorized											
Onyedika, Ifeanyi	Uncategorized											
Throgs Neck Extended Care Fac	Uncategorized											
Gcc Pharmacy Corp	Uncategorized											
Reynolds,Mable	Uncategorized											
Hmb Pharmacy Management Llc	Uncategorized											
Breen, Megan	Uncategorized											
Beliakov Alla	Uncategorized											
Claudean Wright	Uncategorized											
Union Community Health Center, Inc.	Uncategorized											
Alfieri, Stacy, Crna	Uncategorized											
Shayna John	Uncategorized											
Adedayo Lara	Uncategorized											
Hudson Pointe Riverdale Ct Nr & Reh	Uncategorized											
Jeanette Kobel	Uncategorized											
Michael Lace	Uncategorized											
Asma Mirza	Uncategorized											
New York Foundling	Uncategorized											
Holowitz, Anya	Uncategorized											
Erez Harari	Uncategorized											
Barker-Figueroa Ann	Uncategorized											
Ulysse Marie Andree	Uncategorized											
Massane Kone	Uncategorized											
Christine Gordon-Sorrell	Uncategorized											
Dawn Horath	Uncategorized											
Spence Shantel	Uncategorized											
Esther Shogbanmu	Uncategorized											
Abosede Badmus	Uncategorized											
Ibekwe Theresa	Uncategorized											
	L											



Page 744 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Gabrielle Pezzulo	Uncategorized											
D'Alisera, Michael	Uncategorized											
Daena Casey, Rn	Uncategorized											
Yezhova Aliona	Uncategorized											
Caremark Srx Inc	Uncategorized											
Grand Manor N & R Center	Uncategorized											
Alternate Staffing, Inc.	Uncategorized											
Assoc Rehab Cm & Housing Inc	Uncategorized											
Montefiore Medical Center	Uncategorized											
Puerto Rican Family Inst Mh	Uncategorized											
Bekong Josepha Mrs.	Uncategorized											
Mary Nugent	Uncategorized											
Bangisan, Eunice	Uncategorized											
Gancayo Louie Chuidian	Uncategorized											
Javier Santos-Cubina	Uncategorized											
Uloma Umeadi	Uncategorized											
Juliet Davis	Uncategorized											
Calvin Mcfarlane	Uncategorized											
Antoinette Jones	Uncategorized											
Rosa, Samery	Uncategorized											
Catherine E. Berg	Uncategorized											
Fayann Nugent	Uncategorized											
Minier Sarim	Uncategorized											
Braffman Jacob	Uncategorized											
Project Renewal	Uncategorized											
Catholic Guard Soc Victor St	Uncategorized											
Bainbridge Nh & Rehab Adhc	Uncategorized											
Mills Marika Clare	Uncategorized											
Arthur Avenue Pediatrics Pc	Uncategorized											
Reyes, Maria	Uncategorized											
Nathan Carmignani	Uncategorized											



Page 745 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Ogbuagu Royston Uzoma	Uncategorized											
Ricardo Riley	Uncategorized											
Peynado Tawana	Uncategorized											
Eleftherion, Caitlin	Uncategorized											
Shokeye Oluwatosin E	Uncategorized											
Bennin Faustina	Uncategorized											
Abbott House Inc	Uncategorized											
Rene Bouquet	Uncategorized											
Riverdale Nursing Home	Uncategorized											
Bronx Pc	Uncategorized											
Catholic Managed Long Term Inc	Uncategorized											
Cynthia Saglam	Uncategorized											
Mattis-Thomas Alena	Uncategorized											
Rosado Martinez Eveliz	Uncategorized											
Roten, Russell	Uncategorized											
Aneesa Baptiste	Uncategorized											
Kaitlynn Messinger	Uncategorized											
Mensah Linda	Uncategorized											
Bhuva Kelly	Uncategorized											
Carol Cohen-Romano	Uncategorized											
Riverdale Mental Hlth Cl	Uncategorized											
Total Care Pharmacy Inc	Uncategorized											
Post Grad Cntr For Mental Hit	Uncategorized											
Comm Assoc Progress Dominica	Uncategorized											
Patrice Tyler	Uncategorized											
Lott Assisted Living Operating Corp/Lott Assisted Living Residence	Uncategorized											
Batson,Margaret K	Uncategorized											
Kelly Syracuse	Uncategorized											
Hanson-Montgomery, Kim	Uncategorized											
Demetri Bartley	Uncategorized											
Best Aid Community Pharmacy Llc	Uncategorized											



Page 746 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Pressman, Mary	Uncategorized										
Chery Sagine	Uncategorized										
Sulley-Jawando Humu	Uncategorized										
Mangroo Maureen	Uncategorized										
Alexander Infusion Llc	Uncategorized										
Medical Arts Sanitarium	Uncategorized										
Robert Burk	Uncategorized										
Arturo Casadevall	Uncategorized										
Jennifer Persaud	Uncategorized										
Summer Lofton	Uncategorized										
Guerlande Thompson	Uncategorized										
Fogarty, Donna	Uncategorized										
Tremont Health Center	Uncategorized										
Vicentia Badu	Uncategorized										
Marie Lo	Uncategorized										
Vivian Ekenasi	Uncategorized										
Salazar Melissa	Uncategorized										
Healthplus Amerigroup	Uncategorized										
Monegro,Francisco	Uncategorized										
Hirshbein, Hillel	Uncategorized										
Assoc/Rehab Case Mgnt Hou Mh	Uncategorized										
New York Foundling Hospital, The	Uncategorized										
Arms Acres	Uncategorized										
Mulder, Claire	Uncategorized										
Banton Melisha	Uncategorized										
Black, Jennifer	Uncategorized										
Johnathan Frazier	Uncategorized										
Taylor Karen Ms.	Uncategorized										
Bianca Campanella	Uncategorized										
Monica Nguyen, Od	Uncategorized										
Jowaheer Mena	Uncategorized										



Page 747 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Palm Jacqueline	Uncategorized										
exington Ctr For Mh Services	Uncategorized										
otal Care Pharmacy Bx Inc	Uncategorized										
rgus Community Inc Ai	Uncategorized										
mber Court Of Brooklyn	Uncategorized										
Coby Lauren Ms.	Uncategorized										
ichel Jeoniel	Uncategorized										
oraida Torres	Uncategorized										
ïerney, Annmarie	Uncategorized										
eitson-Grabelsky Jenny	Uncategorized										
yomide Babarinde	Uncategorized										
tephen Rivera	Uncategorized										
nion Community Health Center, Inc.	Uncategorized										
erron Gilford	Uncategorized										
leyers Megan	Uncategorized										
ah Skip Of New York Inc	Uncategorized										
ncon Home-Healthcare Services In	Uncategorized										
ronx Aids Service Ai	Uncategorized										
ew York Neuro & Rehab Ctr Amb Surg	Uncategorized										
ayal Rabadi-Garcia	Uncategorized										
arris-Gray Jessica	Uncategorized										
usana Correia	Uncategorized										
astillo Mary I	Uncategorized										
lambwe Chota	Uncategorized										
harmaka Inc	Uncategorized										
illage Center For Care Aadc	Uncategorized										
p Health Care Services, Inc.	Uncategorized										
lichael Fried	Uncategorized										
dvocates Svc Bl Multihan Riv	Uncategorized										
atricia Penny	Uncategorized										
olin Rx Inc	Uncategorized										



Page 748 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Vernika Hess-Curry, Lmsw	Uncategorized											
Elena Pulver	Uncategorized											
Shanley, Maribeth	Uncategorized											
Corinne Belloise	Uncategorized											
Myriame Osias-Louis	Uncategorized											
Raymond Mona	Uncategorized											
Michele Anderson	Uncategorized											
Dana Moore	Uncategorized											
Galluzzo, Jennifer L., Crna	Uncategorized											
Kristina Curry	Uncategorized											
Towler Avea	Uncategorized											
Martinez Jenny	Uncategorized											
Musu Katairu	Uncategorized											
Mack, Shanequa	Uncategorized											
Whyte Ronalisa	Uncategorized											
Crentsil Lydia	Uncategorized											
Radow Arthur B	Uncategorized											
Ny Drugs Inc	Uncategorized											
Vida Family Services Inc	Uncategorized											
Jewish Board Family Child A	Uncategorized											
Puerto Rican Fam Inst Laconia	Uncategorized											
Bainbridge Adult Day Care Center I, Llc	Uncategorized											
Temitope Ayeni	Uncategorized											
Jillian Cullinane	Uncategorized											
Angela Cheng	Uncategorized											
Prudence Nwobi	Uncategorized											
Alexandrina Rolland	Uncategorized											
Ikponmwosa Uhunmwangho	Uncategorized											
Priscilla Garcia	Uncategorized											
Barber, Desiree	Uncategorized											
Yen Le	Uncategorized					1						



Page 749 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Richard K. Adobor	Uncategorized											
Mohammed Khadijah	Uncategorized											
Schnurmacher Center Reh & Nrs	Uncategorized											
Fordham Plaza Pharmacy Inc	Uncategorized											
Serafina Domanico	Uncategorized											
Selfhelp Community Services, Inc.	Uncategorized											
Catholic Guard Soc Manhtn Plz	Uncategorized											
Michael Gleit	Uncategorized											
Union Community Health Center, Inc.	Uncategorized											
Geliebter, Mindey	Uncategorized											
Puerto Rican Fam Inst Icf #3	Uncategorized											
Beth Taylor	Uncategorized											
Community Access,Inc.	Uncategorized											
Kathleen Grant	Uncategorized											
Mathieu, Judith E., Md	Uncategorized											
Jennifer Dimitriou	Uncategorized											
Abdullahi,Umma A	Uncategorized											
Kathy Mccook	Uncategorized											
Aronoff Matthew Mr.	Uncategorized											
Guidice Rosemarie	Uncategorized											
Rudolph Moravek	Uncategorized											
Dillenbeck, Andrew	Uncategorized											
Jamie Cutrone	Uncategorized											
Esther Terebelo	Uncategorized											
Henrietta Beyeemang	Uncategorized											
Ilardi Simone	Uncategorized											
Saul Gomez	Uncategorized											
Innocent Girardine	Uncategorized											
East Harlem Council For Community Improvement, Inc.	Uncategorized											
Institute For Community Lving	Uncategorized											
Leiana Richardson	Uncategorized											



Page 750 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name	Provider Category											
	6 7	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Beth Abraham Hlth Srv Non Occ	Uncategorized											
Georgette Goldson	Uncategorized											
Postgraduate Ctr For Mh Mh	Uncategorized											
Tracy Gard	Uncategorized											
Catholic Guard Soc Dresden	Uncategorized											
Homefirst Lhcsa, Inc. D/B/A Mjhs License Home Care Services Agency	Uncategorized											
Mjg Nursing Home Co Inc Lthhcp	Uncategorized											
Brian Lui	Uncategorized											
Lathrop, Meghan	Uncategorized											
Mojica, Venicio Baldeo	Uncategorized											
Osei-Bonsu Agneitha	Uncategorized											
Jopal Bronx, Llc	Uncategorized											
Migaul Smith	Uncategorized											
Marguerita C. Guthrie-Demunn	Uncategorized											
Jae Andrews	Uncategorized											
Dominguez Vanessa Ms.	Uncategorized											
Beth Abraham Health Services	Uncategorized											
Leake And Watts Services Inc.	Uncategorized											
Metropolitan Jewish Hm Care	Uncategorized											
sabella Leviyev	Uncategorized											
nna Gedzberg	Uncategorized											
Best Choice Home Health Care	Uncategorized											
Marcelle Benoit	Uncategorized											
Doj Operations Associates Llc	Uncategorized											
Joyce Gyamfi	Uncategorized											
Michael Li	Uncategorized											
Fils-Aime Kristy Mrs.	Uncategorized											
Elamah Jennifer	Uncategorized											
Childrens Aid Soc-Lord Mem Cl	Uncategorized											
Margaret Tietz Center For Nur	Uncategorized											
Alma Villegas-Schwalbenbe	Uncategorized											



Page 751 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
James Faix	Uncategorized											
Pikoulas,Gabrielle	Uncategorized											
Bestcare Company	Uncategorized											
Renaissance Home Health Care Services	Uncategorized											
Jnited Cerebral Palsy Of Nyc	Uncategorized											
Asian & Pacific I C Hiv/Aids	Uncategorized											
Webster, Melissa A	Uncategorized											
Erica Elkin	Uncategorized											
Coordinated Behavioral Care Inc	Uncategorized											
Marie Jean-Baptiste	Uncategorized											
Blauner David	Uncategorized											
Andrea C Castillo	Uncategorized											
Roselyn Benitez-Curtis	Uncategorized											
lessica Fonzi	Uncategorized											
Podolyak Leonid	Uncategorized											
Success Counseling Svcs Inc	Uncategorized											
Grewal Kevin Singh	Uncategorized											
Osborne Treatment Services	Uncategorized											
Clark, Amara	Uncategorized											
nstitute For Family Hlth	Uncategorized											
Eunice Aguda	Uncategorized											
ucy Panicker	Uncategorized											
Sbh Physicians Pc	Uncategorized											
Mejia, Johan	Uncategorized											
asha Rogers	Uncategorized											
Qiana Butler	Uncategorized											
oseph Kubalak	Uncategorized											
Bola Omolaja	Uncategorized											
Rodriguez, Sonia	Uncategorized											
Adjetey Eva	Uncategorized											
ΓR I Center Inc	Uncategorized											



Page 752 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in F	rojects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Gendron, Matthew J., Pa	Uncategorized											
Maria Loverde	Uncategorized											
Lopane, Colette	Uncategorized											
Bronx Jewish Community Council Home Attendant Services, Inc.	Uncategorized											
Shumaila Rangoonwala	Uncategorized											
Krause Barrie Ms.	Uncategorized											
Tahirah Lett	Uncategorized											
Obih Anthonia	Uncategorized											
Amponsah Chantel	Uncategorized											
Aisha Samory	Uncategorized											
Denise Ramos	Uncategorized											
Nadesha Maitland	Uncategorized											
Baltic Street Aeh, Inc.	Uncategorized											
Winsome King	Uncategorized											
Lewis Sheena	Uncategorized											
Morgenstern Amy Dr.	Uncategorized											
Uppal Elyse	Uncategorized											
Audrey Walker	Uncategorized											
Navina Charles	Uncategorized											
University Behavioral Associates In	Uncategorized											
Choudhry Kashif	Uncategorized											
Karla Miller	Uncategorized											
Renee Semenick	Uncategorized											
Locke Kenisha	Uncategorized											
Iqbal Qurrat	Uncategorized											
Catholic Guard Soc W 23rd St	Uncategorized											
Toksoz Karasu	Uncategorized											
Jacob Perlow Hospice	Uncategorized											
Episc Mis Soc Metro N (1956)	Uncategorized											
Marilyn L. Taylor	Uncategorized											
Henriquez-Pons, Loida	Uncategorized											



Page 753 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Ahrendts Yvette	Uncategorized										
Hmb Pharmacy Management Llc	Uncategorized										
Campbell-Ledgister, Shellyann	Uncategorized										
Julienne Merisma	Uncategorized										
Smith Cheryl	Uncategorized										
King, Shane D.	Uncategorized										
loycelyn Ocran	Uncategorized										
Saeed Nighat F	Uncategorized										
lak Pharma Inc	Uncategorized										
Terrace Health Care Center	Uncategorized										
Snagg,Jacinta	Uncategorized										
Albert Einstein Coll Of Med (Early Childhood)	Uncategorized										
/lichael Brownlee	Uncategorized										
srael Goldman	Uncategorized										
John Bosworth	Uncategorized										
Edison Home Health Care	Uncategorized										
Schiraldi,Michael	Uncategorized										
Edith Odukwe	Uncategorized										
Bajwa Catalina Mrs.	Uncategorized										
Abbott House Inc	Uncategorized										
lewish Home Lifecare Community Serv	Uncategorized										
Sarah Duckett	Uncategorized										
Stanislav Lando	Uncategorized										
Elderplan, Inc.	Uncategorized										
Anna Letton	Uncategorized										
Han Bernadine	Uncategorized										
ean-Eliacin Marie	Uncategorized										
Craddock Kelly-Ann	Uncategorized										
łarmon, Beverly	Uncategorized										
Bolajoko Oshodi	Uncategorized										
Andrew,Sarah	Uncategorized										



Page 754 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating	ı in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.	b.iv 3	.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Altagracia Taveras, Rn	Uncategorized											
Stromes, Deborah	Uncategorized											
Eberstein Sharon Julie Md	Uncategorized											
Nze Eucharia	Uncategorized											
Rivas Lisa	Uncategorized											
Bremner Janice	Uncategorized											
Rushanda Wilson	Uncategorized											
Project Samaritan Hlth Svcs I	Uncategorized											
Selamawit Yohannes	Uncategorized											
Lea Marbe	Uncategorized											
Miracle City, Llc	Uncategorized											
Mhhc Pharmacy Inc	Uncategorized											
Scola, Stephen	Uncategorized											
Harris Goldstein	Uncategorized											
Methodist Church Home For The	Uncategorized											
Lindenwood Rx Center Inc	Uncategorized											
Danny Naifeh	Uncategorized											
Robinson, Annette C	Uncategorized											
Friedman Sara Ms.	Uncategorized											
Erin Anthony	Uncategorized											
Jeanine Bowen	Uncategorized											
Archer Kendra	Uncategorized											
Morningside Acquisition I Llc	Uncategorized											
Padilla, Elizabeth	Uncategorized											
Emeteagbon Egbonoje	Uncategorized											
Partida Diana	Uncategorized											
Ible Aneesa	Uncategorized											
Casa Promesa Rhcf Inc Snf	Uncategorized											
East Haven Nursing & Rehab Ct	Uncategorized											
Rebekah Reh & Extended Care Center	Uncategorized											
Postgraduate Ctr Mental Hlth	Uncategorized											



Page 755 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Empire St Hm Care Ser Lthhcp	Uncategorized											
University Nursing Home Snf	Uncategorized											
Salvatore Lomonaco	Uncategorized											
Lloyd Snead, Casac	Uncategorized											
Moro, Barbara	Uncategorized											
Katherine Borkacki	Uncategorized											
Lauren Grant	Uncategorized											
Kordesch, Kristina C., Np	Uncategorized											
Renaissance Adult Day Care Services -Bedford Llc	Uncategorized											
Joceline Jeudy	Uncategorized											
Riordan Kathryn Miss	Uncategorized											
Phyllis A Sarkodie-Addo	Uncategorized											
Rose F Kennedy Ctr	Uncategorized											
Kmn Pharmacy Corp	Uncategorized											
Patel Nimesh H	Uncategorized											
E. John Gallagher	Uncategorized											
Nicole Ferrara	Uncategorized											
Francis Kwofie	Uncategorized											
/ip Health Care Services, Inc.	Uncategorized											
The Bridge Inc Mh	Uncategorized											
Catholic Guardian Society Ny	Uncategorized											
licole Noveck	Uncategorized											
New York City Childrens Center	Uncategorized											
Sasheen Ferguson	Uncategorized											
Montefiore Medical Center	Uncategorized											
lkechi Enyinna	Uncategorized											
Archita Patel	Uncategorized											
lulemis Evelyn	Uncategorized											
Ortega Sabrina	Uncategorized											
Gamzel Ny Inc	Uncategorized											
People Care, Inc.	Uncategorized											



Page 756 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Cardinal Mccloskey Community Services	Uncategorized											
Judith Bock	Uncategorized											
United Odd Fellow/Rebekah Hm Lthhcp	Uncategorized											
Suzanne Grady	Uncategorized											
St Barnabas Nh Adhc	Uncategorized											
Iris Tuitt	Uncategorized											
Milana Badalov	Uncategorized											
Lovitt Sherri L	Uncategorized											
Constellation Home Care	Uncategorized											
Ubaida Shuaibu	Uncategorized											
Sandra F. Nortey	Uncategorized											
Popa Rosalind	Uncategorized											
Sannette Forrester	Uncategorized											
Nico, Robert C.	Uncategorized											
Barnett Vanesa	Uncategorized											
Dione Ndiaye	Uncategorized											
Karyn Williams	Uncategorized											
Jewish Child Care Assoc	Uncategorized											
Deborah Greene Msw, Casac	Uncategorized											
Butler, Jacqueline, P.A.	Uncategorized											
Fasola Olubowale	Uncategorized											
Santiago Carmen	Uncategorized											
Peguero, Lynette, Pa	Uncategorized											
Beispel Brittany	Uncategorized											
Domfeh Priscilla	Uncategorized											
Keisha Hamilton	Uncategorized											
Stephania St. Jean	Uncategorized											
Mosholu Pkwy Nrs & Reh Ctr	Uncategorized											
Jewish Asso For Svcs For The Aged	Uncategorized											
Unique People Svcs Vyse Ave	Uncategorized											
Gene Pitt	Uncategorized											



Page 757 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Jasmine Vigo	Uncategorized											
Suneetha Potluri	Uncategorized											
Medalliance Medical Health Services	Uncategorized											
Olatoyosi Ajala	Uncategorized											
Keith Rayson	Uncategorized											
Yvette Smith-Maldonado	Uncategorized											
Montefiore Medical Center	Uncategorized											
Marquez, Timothy F., Crna	Uncategorized											
Yhan Cho, Msw	Uncategorized											
Trotman Latiise	Uncategorized											
Richard Kleefield	Uncategorized											
Erlinda Beltran	Uncategorized											
Gaither Sherett	Uncategorized											
Cheray Small	Uncategorized											
Osborn, Jesse	Uncategorized											
Janian Medical Care Pc	Uncategorized											
Justyna Zapolska	Uncategorized											
Berson, Ellice	Uncategorized											
Grinfeld, Lisa	Uncategorized											
Quartey Emelia	Uncategorized											
Fatai Musa	Uncategorized											
Rushin, Cassandra E., Lcsw	Uncategorized											
Foster, Joslet	Uncategorized											
Whitehurst Rene Ms.	Uncategorized											
Perez Marisol	Uncategorized											
Dinally, Eric, Crna	Uncategorized											
Rosenfeld Esther Mrs.	Uncategorized											
Vocational Inst Proj Comm Svc	Uncategorized											
Joel Harris	Uncategorized											
Robert Cooney	Uncategorized											
Services For The Underserved	Uncategorized											



Page 758 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Beverly Zabriskie	Uncategorized											
Alexandra Archer	Uncategorized											
Salen, Ruth	Uncategorized											
Herbst,Jessica	Uncategorized											
Cason-Payano Sdhari Mrs.	Uncategorized											
Leong, Heidi	Uncategorized											
Top Value Pharmacy Llc	Uncategorized											
Robert Schlesak	Uncategorized											
Kathleen Marty	Uncategorized											
William Sczewzcuk, Casac	Uncategorized											
Dua-Kyei Ursula	Uncategorized											
Dorcas Asamoah	Uncategorized											
Walters Iveta	Uncategorized											
Danielian Deanna Ms.	Uncategorized											
Gohi Dje Lou	Uncategorized											
Andrew Sicklick	Uncategorized											
Albert Einstein College Med	Uncategorized											
Graham Windham Srvcs/Fam&Chld	Uncategorized											
Denise Nunez	Uncategorized											
Peterson Exil	Uncategorized											
Denise Foulkes	Uncategorized											
Charles Ford	Uncategorized											
Rtf Jewish Board Ittleson Ctr	Uncategorized											
Deidra Sekulic	Uncategorized											
Karen Mikala	Uncategorized											
Listy Joseph	Uncategorized											
Nadia Christina Narine	Uncategorized											
East Harlem Pharmacy Corp	Uncategorized											
Samina R. Hassan, Pa	Uncategorized											
Sejal Singh	Uncategorized											
Rosenthal Erica Katherine	Uncategorized											



Page 759 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
New York Psychot And Couns Ct	Uncategorized											
Allyson Volek	Uncategorized											
Maryann Popiel	Uncategorized											
laime Franco	Uncategorized											
Eastchester Reh & Hlth Cr Ctr	Uncategorized											
Darlene Desantis	Uncategorized											
eonard Schulman	Uncategorized											
Richard Kitsis	Uncategorized											
Felecia Slade	Uncategorized											
Anne Marie Reynolds	Uncategorized											
Riverdale Family Medical Practice	Uncategorized											
Ipine Home Health Care Llc	Uncategorized											
acquline Mullakary	Uncategorized											
Intoine Bruno	Uncategorized											
Aislinn Rooney	Uncategorized											
dedokun Olanrewaju	Uncategorized											
De Los Santos, Isaura	Uncategorized											
Villiamsbridge Manor Nh	Uncategorized											
5 Burnside Drug & Surg Inc	Uncategorized											
Catholic Guard Soc Lacombe Av	Uncategorized											
South Beach Addiction Trt Ctr	Uncategorized											
ntergen Home Health	Uncategorized											
agun, Olayinka	Uncategorized											
Shaw Victoria	Uncategorized											
hari Steele	Uncategorized											
ully Matthew	Uncategorized											
ailey Sherrifa	Uncategorized											
nines Yolanda	Uncategorized											
Otabil Akua	Uncategorized											
Shaneika Robinson	Uncategorized											
Derrick Smith	Uncategorized											



Page 760 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Participating in Projects Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iii 2.b.iv 3.a.i 3.b.i 3.c.i 3.d.ii 4.a.iii 4.c.ii												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Nathaly Palacios	Uncategorized											
Aboagye George	Uncategorized											
Village Ctr For Care Lthhcp	Uncategorized											
Franca Martino-Starvaggi	Uncategorized											
Centerlight Healthcare Inc	Uncategorized											
Gale Scavin	Uncategorized											
Herzog Hanna	Uncategorized											
Walker, Maria	Uncategorized											
Jennifer Brutus	Uncategorized											
Jacqueline Mckayle, Casac-T	Uncategorized											
Richards Avalon	Uncategorized											
Roni, Mirza M., Pa	Uncategorized											
Montes Maria	Uncategorized											
Cai Yu Fong	Uncategorized											
Vasquez Ysaliant	Uncategorized											
Nereida Cooperman	Uncategorized											
_auren Carter	Uncategorized											
Schur Mccarty Sarah	Uncategorized											
PROMESA	Uncategorized											
Beasley, Shawna J.	Uncategorized											
Gifty Baidoe	Uncategorized											
Okpalanma Rita	Uncategorized											
Tacialee Waite	Uncategorized											
Nyarko Isaac	Uncategorized											
Center For Nursing & Rehab In	Uncategorized											
Kings Harbor Multicare Center	Uncategorized											
Montefiore Medical Ctr Ai	Uncategorized											
Community Hlthcare Network Ai	Uncategorized											
Mabry, Sheilah	Uncategorized											
Werter-Green Valerie Ms.	Uncategorized											
Carolyn Fratto	Uncategorized											



Page 761 of 763 Run Date : 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Category Provider Category 2 a i 2 a iii 2 b iii 2 b iv 3 a i 3 b i 3 c i 3 d ii 4 a iii 4 c ii													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii		
Ryan Donlon	Uncategorized												
Fernando Harrington	Uncategorized												
Davis, Jibrail	Uncategorized												
Rachel Dyball	Uncategorized												
Shante Gordon	Uncategorized												
Families On The Move Of Nyc Inc	Uncategorized												
Alice Manu	Uncategorized												
Jeffrey Moskovic	Uncategorized												
Bronx Ophthalmologic Pc	Uncategorized												
East Harlem Council For Community Improvement, Inc.	Uncategorized												
Soundview Throgs Neck Com Mh	Uncategorized												
Bujar Xhafa	Uncategorized												
Abigail Torres	Uncategorized												
Longkat Kesmen	Uncategorized												
Angelica Pancrudo	Uncategorized												
Feizal Fakier	Uncategorized												
Asante Susana	Uncategorized												
Episcopal Social Services Of New York Inc.	Uncategorized												
Morounkeji Oladeinde	Uncategorized												
Clarke, Dexter	Uncategorized												
Williams, Eulalee	Uncategorized												
Moccia Clorinda Dr.	Uncategorized												
Aquila Mambuliya	Uncategorized												
Vasquez Barros Robinson	Uncategorized												
Chew Brittany	Uncategorized												
Henry Merlene	Uncategorized												
Naemi Stilman	Uncategorized												
Mehl Enrique Mr.	Uncategorized												
Patricia Powell	Uncategorized												
Manjju Pulickal	Uncategorized												
Yuliana Toderika	Uncategorized												



Page 762 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Sheila Tanenbaum	Uncategorized											
Abc Drugs Inc	Uncategorized											
Episcopal Social Services Of New York Inc.	Uncategorized											
Pamela Lagman	Uncategorized											
Grier June	Uncategorized											
Joseph Shamel	Uncategorized											
Melissa Guzman	Uncategorized											
Blocker, Andrea	Uncategorized											
Candace Mcgarrell-Duval	Uncategorized											
Walker-Mainor, April	Uncategorized											
Vasquez Krystal	Uncategorized											
Adeoye Monsurat	Uncategorized											
Rahman Lubna	Uncategorized											
Makarious Marina	Uncategorized											
Riverdale Mental HIth CI	Uncategorized											
All Med Medical & Rehabilitation Of New York, Inc.	Uncategorized											
Jose Mansueto	Uncategorized											
Catholic Guardian Services	Uncategorized											
Lawrence Lee	Uncategorized											
Charles Osei-Totu	Uncategorized											
Silvera, Opal	Uncategorized											
Daggett, William J	Uncategorized											
Espinal Shani	Uncategorized											
First Care Of New York Inc.	Uncategorized											
Jewish Child Care Assoc Mh	Uncategorized											
Davidson, Jessica	Uncategorized											
Jose Ecal	Uncategorized											
Vladimir Kvetan	Uncategorized											
Kimberly Defatta	Uncategorized											
Lucille Trocher	Uncategorized											
Nessette Falu	Uncategorized											



Page 763 of 763 Run Date: 12/28/2018

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Rosa Cifre	Uncategorized											
Marie M Leonidas	Uncategorized											
Douglas Carney	Uncategorized											
Phoenix Houses Of New York Inc	Home and Community Based Services											
St Christopher-Ottilie Mh	Home and Community Based Services											
Citizens Advice Bureau Ai	Home and Community Based Services											
Palladia Inc	Home and Community Based Services											
Good Shepherd Services	Home and Community Based Services											
Sco Family Of Services	Home and Community Based Services											
Salvation Army Ai	Home and Community Based Services											
Citizens Advice Bureau Ai	Home and Community Based Services											
Palladia Inc	Home and Community Based Services											
Phoenix Houses Of New York Inc	Home and Community Based Services											
Sco Family Of Services	Home and Community Based Services											
St. Ann'S Corner Of Harm Reduction	Home and Community Based Services											
Good Shepherd Services	Home and Community Based Services											
St Christopher-Ottilie Mh	Home and Community Based Services											
St. Ann'S Corner Of Harm Reduction	Home and Community Based Services											

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
zstopak	Report(s)	36_DY4Q2_PPP_RPT_PIT_Replacement_Template_SBH_DY4,_Q2_23551.xlsx	PIT Replacement - DY4 Q2	10/25/2018 05:24 PM

Narrative Text :