



## Tentative MRT Waiver/DSRIP Key Dates Year 0\*

2014	
April 14	DSRIP Year 0 begins
April 29	Public comments on MRT Waiver Amendment due
April 29	DSRIP Planning Design Grant application released
April 30	Draft IAAF Application released; public comment period begins
May 14	Public comments on Attachments I & J due
May 14	Public comments on IAAF due
May 15	Non-binding Performing Provider System Letter of Intent due
May 16	Final IAAF Application released
May 28	Public Comments on Toolkit due
May 30	IAAF Applications due
Mid-June:	IAAF Awards announced
June 26	DSRIP Planning Design Grant application due
August 6	DSRIP Planning Design Grant awards made
September 29	Draft DSRIP Project Plan application released; public comment period begins
October 29	Public comments on draft DSRIP Project Plan application due
November 10	Non-public leads to submit intent to pursue 11 <sup>th</sup> project
November 10	DSRIP PPS Lead & PPS Lead Financial Stability Test due
November 12	Submit last interim partner lists for attribution (3 <sup>rd</sup> Round)
November 12	Feedback from DSRIP Design Grant midpoint assessment post to web

November 14	Updated <b>DSRIP Project Plan Application</b> posted to web
November 14	<b>DSRIP Project Plan Application Prototype</b> posted to web
Mid-November	3 <sup>rd</sup> Round of <b>initial attribution</b> results published
November 18	<b>Capital Restructuring Financing application</b> posted to web
November 18	DASNY <b>Webinar re: Tax Exempt Bonds</b> for PPS Leads
November 20	<b>Financial Stability Test</b> results made available
November 21	Applicant <b>Conference</b> regarding the <b>Capital Restructuring Financing</b> Program
December 1	Leads to submit <b>final partner lists</b> in Network Tool
December 1	Optional: <b>Project Plans Applications</b> completed by PPSs for DSRIP Support Team review
December 2	<b>Project Plan Application Tool</b> published (Sections 1-9, except Section 4)
December 3	<b>Revised Project Plan Application documents</b> published
December 3	<b>Independent Assessor's revised Prototype Scoring and Responses</b> released
December 4	<b>Scale and Speed of Application template</b> released by DSRIP Support Team to PPS Leads
(no later than) December 16	<b>Scale and Speed of Application</b> responses due from PPS Leads to KPMG
December 17	<b>Project Plan Application Tool (Sections 4, 10, 11)</b> published
December 19	<b>VAP Exception Results</b> published
December 22	<b>Project Plan Application</b> completed and submitted by PPS Lead <b>Interim Scale and Speed submission</b> completed by PPS Lead
<b>2015</b>	
January 13	Independent Assessor completes <b>DSRIP Project Plan checklist review</b> of each application
January 14	<b>Final Scale and Speed Submission</b> completed and submitted by PPS Lead

<b>January 15</b>	<b>DSRIP Project Plan Application PDFs</b> posted to the web, <b>public comment period</b> on Project Plan Applications begins
<b>February 2</b>	<b>Independent Assessor recommendations</b> made public
<b>February 15</b>	<b>Public comment period on Project Plan Applications</b> ends
<b>February 17-20</b>	<b>DSRIP Project Approval &amp; Oversight Panel</b> public hearings & meetings re: IA recommendations, makes final recommendations to state
<b>February 24</b>	<b>PHI DEAA &amp; BAA forms due</b> from PPSs
<b>March 9</b>	<b>New partner (for Performance) templates completed and submitted</b> from PPSs
<b>March 27</b>	<b>Attribution for Performance results released</b> to PPS Leads
<b>March 30</b>	<b>Public Comment Period on Value Based Payment Roadmap ends</b> at 3:00 pm
<b>April 1</b>	<b>DSRIP Year 1 begins</b>

\* All dates are subject to change.