



Tentative MRT Waiver/DSRIP Key Dates Year 1*

2015	
April 1	DSRIP Year 1 begins
May 6	Reissuance of Capital Restructuring Financing Applications Due
May 7	Award letters sent to PPS
May 8	Release of Attribution for Valuation to PPS
May 18	Payment made to Public Hospital PPS
May 28	Payment made to Safety Net PPS
June 1	Domain 1 Implementation Plan due from PPS
June 8	Release Baseline Performance data to PPS
June 12	Release revised draft Value Based Payment Roadmap
July 1	Independent Assessor provides feedback to PPS on Domain 1 Implementation Plans
July 22	PPS Partner Networks posted to Website
July 22	CMS approval of Value Based Payment Roadmap
August 7	PPS First Quarterly Report (4/1/15 - 6/30/15) / Domain 1 (revised) & Project Implementation Plans due from PPS
August 31	Public comments on draft Medicare Alignment Paper due

September 8	Independent Assessor provides feedback to PPS on PPS First Quarterly Report / Domain 1 & Project Implementation Plans ; 15-day Remediation window begins
September 15	Additional Regulatory Waiver requests due
September 17 & 18	PPS Statewide Learning Symposium
September 24	Revised PPS First Quarterly Report / Domain 1 & Project Implementation Plans due from PPS; 15-day Remediation window closes
October 7	Final Approval of PPS First Quarterly Report / Domain 1 & Project Implementation Plans
October 13	Final PPS First Quarterly Report / Domain 1 & Project Implementation Plans posted to DSRIP Website
October 22	Phase I DSRIP Notice and Opt out letters mailed to Medicaid members
October 23	Open PPS Performance Networks in MAPP for edits and additions
October 31	PPS Second Quarterly Reports (7/1/15 - 9/30/15) due from PPS
November 9 & 10	DSRIP Project Approval & Oversight Panel Bi-Annual Meeting
December 1	Independent Assessor provides feedback to PPS on PPS Second Quarterly Reports ; 15-day Remediation window begins
December 4	Close PPS Performance Networks in MAPP for edits and additions
December 15	Revised PPS Second Quarterly Reports due from PPS; 15-day Remediation window closes
December 29	A Request for Proposals (RFP) for the procurement of an Independent Evaluator of the DSRIP program has been issued

December 30	Final Approval of PPS Second Quarterly Reports
2016	
January 6	Final PPS Second Quarterly Reports posted to DSRIP Website
January 20	DY1 Second DSRIP Payment to PPS
January 21 & 22	DSRIP Project Approval & Oversight Panel Bi-Annual Meeting (NYC)
January 29	Implementation of Phase I MAPP Performance Dashboards
February 3	PPS Third Quarterly Reports (10/1/15 - 12/31/15) due from PPS
February 18	Release Mid-Point Assessment Tool for Public Comment
February 22	Phase II DSRIP Notice and Opt out letters mailing to Medicaid members begins
March 1	Deadline for Independent Evaluator RFP Submission of Proposals
March 2	Independent Assessor provides feedback to PPS on PPS Third Quarterly Reports ; 15-day Remediation window begins
March 16	Revised PPS Third Quarterly Reports due from PPS; 15-day Remediation window closes
March 17	Public Comment period for Mid-Point Assessment Tool closes
March 18	Release revised draft Value Based Payment Roadmap for Public Comment
March 31	Final Approval of PPS Third Quarterly Reports
March 31	DSRIP Year 1 ends

* All dates are subject to change.