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Quarterly Report - Implementation Plan for Central New York Care Collaborative, Inc.

Year and Quarter: DY5,  Q3 Quarterly Report Status:  Adjudicated

Status By Section

Section Description Status

Section 01 Budget  Completed

Section 02 Governance  Completed

Section 03 Financial Stability  Completed

Section 04 Cultural Competency & Health Literacy  Completed

Section 05 IT Systems and Processes  Completed

Section 06 Performance Reporting  Completed

Section 07 Practitioner Engagement  Completed

Section 08 Population Health Management  Completed

Section 09 Clinical Integration  Completed

Section 10 General Project Reporting  Completed

Section 11 Workforce  Completed

Status By Project

Project ID Project Title Status

2.a.i Create Integrated Delivery Systems that are focused on Evidence-Based Medicine / Population Health Management  Completed

2.a.iii
Health Home At-Risk Intervention Program: Proactive management of higher risk patients not currently eligible for Health Homes through access to high quality primary 
care and support services

 Completed

2.b.iii ED care triage for at-risk populations  Completed

2.b.iv Care transitions intervention model to reduce 30 day readmissions for chronic health conditions  Completed

2.d.i Implementation of Patient Activation Activities to Engage, Educate and Integrate the uninsured and low/non-utilizing Medicaid populations into Community Based Care  Completed

3.a.i Integration of primary care and behavioral health services  Completed

3.a.ii Behavioral health community crisis stabilization services  Completed

3.b.i Evidence-based strategies for disease management in high risk/affected populations (adult only)  Completed

3.g.i Integration of palliative care into the PCMH Model  Completed

4.a.iii Strengthen Mental Health and Substance Abuse Infrastructure across Systems  Completed

4.d.i Reduce premature births  Completed
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Section 01 – Budget

 IPQR Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY

Instructions :

READ ONLY - The Baseline Budget table was left for ease of reference during reporting.

Budget Items DY1 ($) DY2 ($) DY3 ($) DY4 ($) DY5 ($) Total ($)

Waiver Revenue 25,082,463 26,731,956 43,226,888 38,278,408 25,082,463 158,402,178

Cost of Project Implementation & Administration 22,825,993 18,636,698 23,567,372 19,414,278 11,769,182 96,213,523

   Administration 3,762,526 4,009,617 6,484,053 5,741,604 3,762,526 23,760,326

   Implementation 19,063,467 14,627,081 17,083,319 13,672,674 8,006,656 72,453,197

Revenue Loss 0 4,063,078 8,213,134 5,818,159 2,859,520 20,953,891

Internal PPS Provider Bonus Payments 0 1,625,231 7,556,083 9,599,962 8,197,291 26,978,567

Cost of non-covered  
services

0 0 0 0 0 0

Other 2,257,516 2,405,770 3,890,432 3,444,963 2,257,516 14,256,197

   Contingency 1,254,176 1,336,539 2,161,351 1,913,869 1,254,176 7,920,111

   Non-safety net 1,003,340 1,069,231 1,729,081 1,531,094 1,003,340 6,336,086

Total Expenditures 25,083,509 26,730,777 43,227,021 38,277,362 25,083,509 158,402,178

Undistributed Revenue 0 1,179 0 1,046 0 0

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :
In CNYCC's December 2014 Organizational Application, Budget Category "Cost of Project Implementation" was allocated 20% of funds (as 
opposed to 67% of funds in the table below), Budget Category "Revenue Loss" was allocated 5% of funds (opposed to 15% of funds in the table 
below), and Budget Category "Internal PPS Provider Bonus Payments" was allocated 75% of funds (as opposed to 18% in the table below). The 
majority of this deviation is due to the inclusion of a projected IGT amount within the December application's budget total and within the "Internal 
PPS Provider Bonus Payments" budget category whereas the amounts below, which are based on estimated not final project valuation, are net of 
IGT. 
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Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)

Instructions :

 Please include updates on waiver revenue budget items for this quarterly reporting period.  Reported actual spending will be compared to baseline projections and deviations will be evaluated.   
Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Waiver
Revenue DY5

Total Waiver 
Revenue

Undistributed 
Revenue YTD

Undistributed 
Revenue Total

25,082,463 158,402,178 20,850,732 60,124,027

Budget Items
DY5 Q3 Quarterly
Amount - Update

Cumulative 
Spending to 

Date (DY1 - DY5)

Remaining 
Balance in 
Current DY

Percent 
Remaining in 

Current DY

Cumulative
Remaining 

Balance

Percent Remaining
of Cumulative 

Balance

Cost of Project Implementation & Administration 2,482,637 82,833,737 8,439,325 71.71% 13,379,786 13.91%

Administration 0

Implementation 2,482,637

Revenue Loss 0 3,511,807 2,067,713 72.31% 17,442,084 83.24%

Internal PPS Provider Bonus Payments 0 7,046,322 8,197,291 100.00% 19,932,245 73.88%

Cost of non-covered  
services

0 0 0 0

Other 0 4,886,285 2,147,449 95.12% 9,369,912 65.73%

Contingency 0

Non-safety net 0

Total Expenditures 2,482,637 98,278,151

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 10 of 589
Run Date : 03/31/2020

Central New York Care Collaborative, Inc. (PPS ID:8)

NYS Confidentiality – High

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY

Instructions :

READ ONLY - The Baseline Funds Flow table was left for ease of reference during reporting.

Funds Flow Items DY1 ($) DY2 ($) DY3 ($) DY4 ($) DY5 ($) Total ($)

Waiver Revenue 25,082,463 26,731,956 43,226,888 38,278,408 25,082,463 158,402,178

  Practitioner - Primary Care Provider (PCP) 5,986,426 6,379,562 10,316,553 9,135,268 5,988,718 37,806,527

  Practitioner - Non-Primary Care Provider (PCP) 64,203 68,419 110,642 97,973 64,193 405,430

  Hospital 7,347,024 7,829,513 12,661,305 11,211,537 7,345,925 46,395,304

  Clinic 2,636,073 2,809,187 4,542,809 4,022,640 2,635,679 16,646,388

  Case Management / Health Home 1,609,282 1,714,965 2,773,313 2,455,758 1,609,041 10,162,359

  Mental Health 1,942,341 2,069,898 3,347,284 2,964,007 1,942,051 12,265,581

  Substance Abuse 971,171 1,034,949 1,673,643 1,482,004 971,025 6,132,792

  Nursing Home 62,124 66,203 107,060 94,802 62,115 392,304

  Pharmacy 37,632 40,103 64,852 57,426 37,626 237,639

  Hospice 42,429 45,215 73,118 64,747 42,422 267,931

  Community Based Organizations 622,280 663,146 1,072,390 949,597 622,188 3,929,601

  All Other 0 0 0 0 0 0

  Uncategorized 0

  Home and Community Based Services 0

  PPS PMO 3,762,524 4,009,617 6,484,052 5,741,603 3,762,526 23,760,322

Total Funds Distributed 25,083,509 26,730,777 43,227,021 38,277,362 25,083,509 158,402,178

Undistributed Revenue 0 1,179 0 1,046 0 0

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :
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Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)

Instructions :

Please include updates on waiver revenue flow of funds for this quarterly reporting period by importing the PIT file and filling out the PPS PMO line manually.  Reported actual fund distribution will be compared to baseline projections and deviations will be evaluated. 
Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Waiver
Revenue DY5

Total Waiver 
Revenue

Undistributed 
Revenue YTD

Undistributed 
Revenue Total

25,082,463.00 158,402,178.00 25,082,463.00 126,597,216.42

Funds Flow Items

DY5 Q3
Quarterly 
Amount - 

Update

Percentage of 
Safety Net 

Funds - DY5 
Q3

Quarterly 
Amount - 

Update

Safety Net 
Funds 

Flowed YTD

Safety Net 
Funds 

Percentage 
YTD

Total Amount
Disbursed to 

Date (DY1-
DY5)

Percent Spent By Project

DY 
Adjusted 
Difference

Cumulative 
Difference

Projects Selected By PPS

2.a.i 2.a.iii 2.b.iii 2.b.iv 2.d.i 3.a.i 3.a.ii 3.b.i 3.g.i 4.a.iii 4.d.i

Practitioner - Primary Care Provider 
(PCP)

0 0.00% 0 0.00% 0 0 0 0 0 0 0 0 0 0 0 0 5,988,718 37,806,527

Practitioner - Non-Primary Care 
Provider (PCP)

0 0.00% 0 0.00% 0 0 0 0 0 0 0 0 0 0 0 0 64,193 405,430

Hospital 0 0.00% 0 0.00% 8,802,566.74 0 0 0 0 0 0 0 0 0 0 0 7,345,925 37,592,737.26

Clinic 0 0.00% 0 0.00% 1,895,238.25 0 0 0 0 0 0 0 0 0 0 0 2,635,679 14,751,149.75

Case Management / Health Home 0 0.00% 0 0.00% 280,511.46 0 0 0 0 0 0 0 0 0 0 0 1,609,041 9,881,847.54

Mental Health 0 0.00% 0 0.00% 786,023.57 0 0 0 0 0 0 0 0 0 0 0 1,942,051 11,479,557.43

Substance Abuse 0 0.00% 0 0.00% 196,004.64 0 0 0 0 0 0 0 0 0 0 0 971,025 5,936,787.36

Nursing Home 0 0.00% 0 0.00% 575,805.39 0 0 0 0 0 0 0 0 0 0 0 62,115 0

Pharmacy 0 0.00% 0 0.00% 6,102.47 0 0 0 0 0 0 0 0 0 0 0 37,626 231,536.53

Hospice 0 0.00% 0 0.00% 51,804.02 0 0 0 0 0 0 0 0 0 0 0 42,422 216,126.98

Community Based Organizations 0 0.00% 0 0.00% 36,718.95 0 0 0 0 0 0 0 0 0 0 0 622,188 3,892,882.05

All Other 0 0.00% 0 0.00% 769,943.11 0 0 0 0 0 0 0 0 0 0 0 0 0

Uncategorized 0 0.00% 0 0.00% 73,299.35 0 0 0 0 0 0 0 0 0 0 0 0 0

Home and Community Based Services 0 0.00% 0 0.00% 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Additional Providers 0 0.00% 0 0.00% 219,346.63

PPS PMO 0 0.00% 0 0.00% 18,111,597 3,762,526 5,648,725

Total 0 0.00% 0 0.00% 31,804,961.58
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Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider

Provider Name Provider Category DY5Q3

Practitioner - Primary Care Provider (PCP) 0

Practitioner - Primary Care Provider (PCP) 0

Practitioner - Non-Primary Care Provider (PCP) 0

Practitioner - Non-Primary Care Provider (PCP) 0

Hospital 0

Hospital 0

Clinic 0

Clinic 0

Case Management / Health Home 0

Case Management / Health Home 0

Mental Health 0

Mental Health 0

Substance Abuse 0

Substance Abuse 0

Nursing Home 0

Nursing Home 0

Pharmacy 0

Pharmacy 0

Hospice 0

Hospice 0

Community Based Organizations 0

Community Based Organizations 0

All Other 0

All Other 0

Uncategorized 0

Uncategorized 0

Home and Community Based Services 0

Home and Community Based Services 0
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* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider

Provider Name Provider Category
IA Provider 

Approval/Rejection 
Indicator

DY5Q3

Additional Providers 0

Cathy J. Berry, Md, Pc Additional Providers Approved 0
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 IPQR Module 1.5 - Prescribed Milestones

Instructions :

Please provide updates to baseline target dates and work breakdown tasks with target dates for required milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of 
milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Complete funds flow budget and distribution plan
and communicate with network

Completed

Funds Flow Budget and Distribution Plan, signed off by your 
Finance Committee, including details of your approach to 
funds flow on a whole-PPS and project-by-project basis; 
evidence of involvement of provider network in developing 
funds flow methodology.

07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2 YES

Task

1. Complete funds flow budget and distribution 
plan for submission to CNYCC Board/Finance 
Committee. The funds flow budget and 
distribution plan will be informed by pro forma 
results based upon projected amounts and 
informed estimates.

Completed

1. Complete funds flow budget and distribution plan for 
submission to CNYCC Board/Finance Committee. The funds 
flow budget and distribution plan will be informed by pro forma
results based upon projected amounts and informed 
estimates.

07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

2. Submit funds flow plan with pro forma 
distribution to CNYCC Board/Finance Committee
for review and approval.

Completed
2. Submit funds flow plan with pro forma distribution to 
CNYCC Board/Finance Committee for review and approval.

07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

3. Conduct webinar to present approved funds 
flow plan to partners.

Completed
3. Conduct webinar to present approved funds flow plan to 
partners.

07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

4. Identify partners that will require technical 
assistance to participate in funds flow and 
organize technical assistance in collaboration 
with other project support activities.

Completed
4. Identify partners that will require technical assistance to 
participate in funds flow and organize technical assistance in 
collaboration with other project support activities.

07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

 No Records Found 
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Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Complete funds flow budget and distribution plan and 
communicate with network

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete
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 IPQR Module 1.6 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

 No Records Found 
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 IPQR Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)

Instructions :

This table contains five budget categories for non-waiver revenue baseline budget reporting . Please add rows to this table as necessary in order to identify sub-categories.

Budget Items DY1 ($) DY2 ($) DY3 ($) DY4 ($) DY5 ($) Total ($)

Non-Waiver Revenue 32,186,451.20 32,186,451.20 32,186,451.20 32,186,451.20 32,186,451.20 160,932,256

Cost of Project Implementation & Administration 27,681,385 21,208,200 16,584,496 15,428,570 14,272,643 95,175,294

   Administration 4,562,865 4,562,865 4,562,865 4,562,865 4,562,865 22,814,325

   Implementation 23,118,520 16,645,335 12,021,631 10,865,705 9,709,778 72,360,969

Revenue Loss 0 4,623,704 5,779,630 4,623,704 3,467,778 18,494,816

Internal PPS Provider Bonus Payments 0 1,849,481 5,317,259 7,629,111 9,940,964 24,736,815

Cost of non-covered  
services

0 0 0 0 0 0

Other 2,737,720 2,737,720 2,737,720 2,737,720 2,737,720 13,688,600

   Contingency 1,520,956 1,520,956 1,520,956 1,520,956 1,520,956 7,604,780

   Non Safety Net Payments 1,216,764 1,216,764 1,216,764 1,216,764 1,216,764 6,083,820

Total Expenditures 30,419,105 30,419,105 30,419,105 30,419,105 30,419,105 152,095,525

Undistributed Revenue 1,767,346.20 1,767,346.20 1,767,346.20 1,767,346.20 1,767,346.20 8,836,731

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)

Instructions :

Please include updates on non-waiver revenue budget items for this quarterly reporting period.  Reported actual spending will be compared to baseline projections and deviations will be evaluated.   
Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Non-Waiver
Revenue DY5

Total Non-Waiver 
Revenue

Undistributed 
Non-Waiver 

Revenue YTD

Undistributed 
Non-Waiver 

Revenue Total
32,186,451.20 160,932,256 3,659,420.42 126,943,196.22

Budget Items
DY5 Q3 Quarterly 
Amount - Update

Cumulative 
Spending to Date 

(DY1 - DY5)

Remaining 
Balance in 
Current DY

Percent 
Remaining in 

Current DY

Cumulative
Remaining 

Balance

Percent Remaining 
of Cumulative 

Balance

Cost of Project Implementation & Administration 13,223,023 29,633,984.78 0 0.00% 65,541,309.22 68.86%

Administration 2,569,100

Implementation 10,653,923

Revenue Loss 0 791,807 2,675,971 77.17% 17,703,009 95.72%

Internal PPS Provider Bonus Payments 0 0 9,940,964 100.00% 24,736,815 100.00%

Cost of non-covered  
services

0 0 0 0

Other 1,639,108 3,563,268 0 0.00% 10,125,332 73.97%

Contingency 0

Non Safety Net Payments 1,639,108

Total Expenditures 14,862,131 33,989,059.78

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :
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Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)

Instructions :

In the table below, please detail your PPS's projected  flow of non-waiver funds by provider type.

Funds Flow Items DY1 ($) DY2 ($) DY3 ($) DY4 ($) DY5 ($) Total ($)

Non-Waiver Revenue 32,186,451.20 32,186,451.20 32,186,451.20 32,186,451.20 32,186,451.20 160,932,256

  Practitioner - Primary Care Provider (PCP) 7,259,818 7,259,818 7,259,818 7,259,818 7,259,818 36,299,090

  Practitioner - Non-Primary Care Provider (PCP) 77,860 77,860 77,860 77,860 77,860 389,300

  Hospital 8,909,830 8,909,830 8,909,830 8,909,830 8,909,830 44,549,150

  Clinic 3,196,801 3,196,801 3,196,801 3,196,801 3,196,801 15,984,005

  Case Management / Health Home 1,951,598 1,951,598 1,951,598 1,951,598 1,951,598 9,757,990

  Mental Health 2,355,503 2,355,503 2,355,503 2,355,503 2,355,503 11,777,515

  Substance Abuse 1,177,752 1,177,752 1,177,752 1,177,752 1,177,752 5,888,760

  Nursing Home 75,339 75,339 75,339 75,339 75,339 376,695

  Pharmacy 45,637 45,637 45,637 45,637 45,637 228,185

  Hospice 51,454 51,454 51,454 51,454 51,454 257,270

  Community Based Organizations 754,647 754,647 754,647 754,647 754,647 3,773,235

  All Other 0 0 0 0 0 0

  Uncategorized 0 0 0 0 0 0

  Home and Community Based Services 0 0 0 0 0 0

  PPS PMO 4,562,866 4,562,866 4,562,866 4,562,866 4,562,866 22,814,330

Total Funds Distributed 30,419,105 30,419,105 30,419,105 30,419,105 30,419,105 152,095,525

Undistributed Non-Waiver Revenue 1,767,346.20 1,767,346.20 1,767,346.20 1,767,346.20 1,767,346.20 8,836,731

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 24 of 589
Run Date : 03/31/2020

Central New York Care Collaborative, Inc. (PPS ID:8)

NYS Confidentiality – High

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)

Instructions :

Please include updates on flow of funds for this quarterly reporting period by importing the PIT file and filling out the PPS PMO line manually.  Reported actual fund distribution will be compared to baseline projections and 
deviations will be evaluated.  
Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Non-Waiver
Revenue DY5

Total Non-Waiver 
Revenue

Undistributed 
Non-Waiver 

Revenue YTD

Undistributed 
Non-Waiver 

Revenue Total
32,186,451.20 160,932,256.00 27,510,871.20 155,001,196.00

Funds Flow Items

DY5 Q3
Quarterly 
Amount - 

Update

Percentage of 
Safety Net Funds - 

DY5 Q3
Quarterly Amount - 

Update

Safety Net 
Funds Flowed 

YTD

Safety Net Funds 
Percentage YTD

Total Amount 
Disbursed to Date

(DY1-DY5)

DY Adjusted 
Difference

Cumulative 
Difference

Practitioner - Primary Care Provider (PCP) 0 0.00% 0 0.00% 0 7,259,818 36,299,090

Practitioner - Non-Primary Care Provider (PCP) 0 0.00% 0 0.00% 0 77,860 389,300

Hospital 0 0.00% 0 0.00% 0 8,909,830 44,549,150

Clinic 0 0.00% 0 0.00% 0 3,196,801 15,984,005

Case Management / Health Home 0 0.00% 0 0.00% 0 1,951,598 9,757,990

Mental Health 0 0.00% 0 0.00% 0 2,355,503 11,777,515

Substance Abuse 0 0.00% 0 0.00% 0 1,177,752 5,888,760

Nursing Home 0 0.00% 0 0.00% 0 75,339 376,695

Pharmacy 0 0.00% 0 0.00% 0 45,637 228,185

Hospice 0 0.00% 0 0.00% 0 51,454 257,270

Community Based Organizations 0 0.00% 0 0.00% 0 754,647 3,773,235

All Other 0 0.00% 0 0.00% 0 0 0

Uncategorized 0 0.00% 0 0.00% 0 0 0

Home and Community Based Services 0 0.00% 0 0.00% 0 0 0

Additional Providers 0 0.00% 0 0.00% 0
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Funds Flow Items

DY5 Q3
Quarterly 
Amount - 

Update

Percentage of 
Safety Net Funds - 

DY5 Q3
Quarterly Amount - 

Update

Safety Net 
Funds Flowed 

YTD

Safety Net Funds 
Percentage YTD

Total Amount 
Disbursed to Date

(DY1-DY5)

DY Adjusted 
Difference

Cumulative 
Difference

PPS PMO 2,569,100 100.00% 4,675,580 100.00% 5,931,060 0 16,883,270

Total 2,569,100 100.00% 4,675,580 100.00% 5,931,060

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider

Provider Name Provider Category DY5Q3

Practitioner - Primary Care Provider (PCP) 0

Practitioner - Primary Care Provider (PCP) 0

Practitioner - Non-Primary Care Provider (PCP) 0

Practitioner - Non-Primary Care Provider (PCP) 0

Hospital 0

Hospital 0

Clinic 0

Clinic 0

Case Management / Health Home 0

Case Management / Health Home 0

Mental Health 0

Mental Health 0

Substance Abuse 0

Substance Abuse 0

Nursing Home 0

Nursing Home 0

Pharmacy 0

Pharmacy 0

Hospice 0

Hospice 0

Community Based Organizations 0

Community Based Organizations 0

All Other 0

All Other 0

Uncategorized 0

Uncategorized 0

Home and Community Based Services 0

Home and Community Based Services 0
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* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider

Provider Name Provider Category
IA Provider 

Approval/Rejection 
Indicator

DY5Q3

Additional Providers 0

Additional Providers 0
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IPQR Module 1.11 - IA Monitoring

Instructions :
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Section 02 – Governance

 IPQR Module 2.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones.  For milestones that are due within the reporting period, documentation is required to provide evidence of milestone 
achievement. 
Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Finalize governance structure and sub-
committee structure

Completed
This milestone must be completed by 9/30/2015. Governance
and committee structure, signed off by PPS Board.

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2 YES

Task

1A-  Develop, recruit, and seat Board of Directors Completed 1A-  Develop, recruit, and seat Board of Directors 04/01/2015 04/02/2015 04/01/2015 04/02/2015 06/30/2015 DY1 Q1

Task

1B- Appoint and establish committees, select 
committee chairs, and adopt committee charters.
Committees of the Board include: Executive, 
Clinical Governance, Compliance, Finance, 
Nominating, and IT/Data Governance

Completed

1B- Appoint and establish committees, select committee 
chairs, and adopt committee charters. Committees of the 
Board include: Executive, Clinical Governance, Compliance, 
Finance, Nominating, and IT/Data Governance

04/01/2015 05/31/2015 04/01/2015 05/31/2015 06/30/2015 DY1 Q1

Task

1C- Establish Regional Project Advisory 
Committee (RPACs) structure

Completed
1C- Establish Regional Project Advisory Committee (RPACs) 
structure

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Milestone #2

Establish a clinical governance structure, 
including clinical quality committees for each 
DSRIP project

Completed
This milestone must be completed by 12/31/2015. Clinical 
Quality Committee charter and committee structure chart

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3 YES

Task

2. Draft and adopt charter for Clinical 
Governance Committee. 					

Completed
2. Draft and adopt charter for Clinical Governance Committee.

04/01/2015 07/01/2015 04/01/2015 07/01/2015 09/30/2015 DY1 Q2

Task

3. Convene Project Implementation 
Collaboratives (PICs) for each project.  PICs will 
develop Project Network Plans including CQ 
plans and monitoring mechanisms.  The PICs will

Completed

3. Convene Project Implementation Collaboratives (PICs) for 
each project.  PICs will develop Project Network Plans 
including CQ plans and monitoring mechanisms.  The PICs 
will report to the Board Clinical Governance Committee on a 
monthly basis.  		

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

report to the Board Clinical Governance 
Committee on a monthly basis.  					
Task

4. Provide input from PICs to the Executive PAC 
and in turn to the Regional PACs monthly.					

On Hold
4. Provide input from PICs to the Executive PAC and in turn 
to the Regional PACs monthly.	

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

1.  Appoint and convene Board Clinical 
Governance Committee. 					

Completed
1.  Appoint and convene Board Clinical Governance 
Committee. 				

04/01/2015 07/01/2015 04/01/2015 07/01/2015 09/30/2015 DY1 Q2

Milestone #3

Finalize bylaws and policies or Committee 
Guidelines where applicable

Completed
This milestone must be completed by 9/30/2015. Upload of 
bylaws and policies document or committee guidelines.

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2 YES

Task

3A-Develop and approve CNYCC bylaws Completed 3A-Develop and approve CNYCC bylaws 04/01/2015 07/01/2015 04/01/2015 07/01/2015 09/30/2015 DY1 Q2

Task

3B- Develop and approve dispute resolution 
policies

Completed 3B- Develop and approve dispute resolution policies 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

3C- Develop and approve policies and 
procedures regarding under-performing providers

Completed
3C- Develop and approve policies and procedures regarding 
under-performing providers

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

3D- Develop and approve CNYCC compliance 
policies and procedures

Completed
3D- Develop and approve CNYCC compliance policies and 
procedures

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Milestone #4

Establish governance structure reporting and 
monitoring processes

Completed

This milestone must be completed by 12/31/2015. 
Governance and committee structure document, including 
description of two-way reporting processes and governance 
monitoring processes.

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3 YES

Task

4A-1.  Project Implementation Collaboratives 
(PICs) will develop progress metrics, 
dashboards, and process for monitoring the 11 
projects for review and adoption by the CNYCC 
Board including a schedule for receiving and 
disseminating data.					

Completed

1.  Project Implementation Collaboratives (PICs) will develop 
progress metrics, dashboards, and process for monitoring the
11 projects for review and adoption by the CNYCC Board 
including a schedule for receiving and disseminating data.					

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

2.  Each CNYCC Board Committee and the 
Workforce Work Group will develop progress 
metrics, dashboards, and reporting schedule for 

On Hold

2.  Each CNYCC Board Committee and the Workforce Work 
Group will develop progress metrics, dashboards, and 
reporting schedule for monitoring workforce transformation, 
financial management, clinical management, and IT-Data 

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

monitoring workforce transformation, financial 
management, clinical management, and IT-Data 
management.					

management.					

Task

3.  Monthly dissemination of dashboard and 
monitoring data will flow from the Executive PAC 
(EPAC) to each Regional PAC (RPAC).  Each 
RPAC will report on data, monitor progress and 
provide feedback to the EPAC which will in turn 
inform the Board and Board Committees.					

On Hold

3.  Monthly dissemination of dashboard and monitoring data 
will flow from the Executive PAC (EPAC) to each Regional 
PAC (RPAC).  Each RPAC will report on data, monitor 
progress and provide feedback to the EPAC which will in turn 
inform the Board and Board Committees.					

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #5

Finalize community engagement plan, including 
communications with the public and non-provider
organizations (e.g. schools, churches, homeless 
services, housing providers, law enforcement)

Completed
Community engagement plan, including plans for two-way 
communication with stakeholders.

04/01/2015 09/30/2016 04/01/2015 09/30/2016 09/30/2016 DY2 Q2 NO

Task

5A-Conduct situational and stakeholder analysis 
for both internal and external stakeholders, 
including public and non-provider organizations.

Completed
5A-Conduct situational and stakeholder analysis for both 
internal and external stakeholders, including public and non-
provider organizations.

04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

5B-Conduct situational and stakeholder analysis 
for both internal and external stakeholders, 
including public and non-provider organizations.

Completed
5B-Conduct situational and stakeholder analysis for both 
internal and external stakeholders, including public and non-
provider organizations.

04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

5C-Develop schedule and budget for 
communications, including methods for 
evaluating engagement processes.

Completed
5C-Develop schedule and budget for communications, 
including methods for evaluating engagement processes.

04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

5C-Develop schedule and budget for 
communications, including methods for 
evaluating engagement processes.

Completed
5C-Develop schedule and budget for communications, 
including methods for evaluating engagement processes.

04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

5E-Submit comprehensive Community 
Engagement proposal for approval by the Board 
of Directors. 

Completed
5E-Submit comprehensive Community Engagement proposal 
for approval by the Board of Directors. 

07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2

Milestone #6

Finalize partnership agreements or contracts with Completed Signed CBO partnership agreements or contracts. 07/01/2016 12/31/2016 07/01/2016 12/31/2016 12/31/2016 DY2 Q3 NO
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

CBOs 
Task

6A- Conduct assessment through RPACs and 
project activities to identify need for contracts 
with CBOs.

Completed
6A- Conduct assessment through RPACs and project 
activities to identify need for contracts with CBOs.

04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

6B-Develop partnership agreements or contracts 
with key CBOs.

Completed
6B-Develop partnership agreements or contracts with key 
CBOs.

04/01/2015 06/30/2016 04/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

6C-Obtain Board approval for CBO partnership 
agreements or contracts.

Completed
6C-Obtain Board approval for CBO partnership agreements 
or contracts

04/01/2015 06/30/2016 04/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

6D-Execute agreements or contracts with CBOs Completed 6D-Execute agreements or contracts with CBOs 04/01/2015 06/30/2016 04/01/2015 06/30/2016 06/30/2016 DY2 Q1

Milestone #7

Finalize agency coordination plan aimed at 
engaging appropriate public sector agencies at 
state and local levels (e.g. local departments of 
health and mental hygiene, Social Services, 
Corrections, etc.)

Completed Agency Coordination Plan. 04/01/2015 06/30/2016 04/01/2015 06/30/2016 06/30/2016 DY2 Q1 NO

Task

1.  Identify and engage key public agencies in 
region (including Office of Mental Health, County 
Health Departments, Agencies on Aging, etc.).				
	

Completed
1.  Identify and engage key public agencies in region 
(including Office of Mental Health, County Health 
Departments, Agencies on Aging, etc.).					

04/01/2015 06/30/2016 04/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

1. Engage RPACs to develop agency 
coordination plan. 					

Completed 1. Engage RPACs to develop agency coordination plan. 					 04/01/2015 06/30/2016 04/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

1. Finalize agency coordination plan and obtain 
Board approval.					

Completed
1. Finalize agency coordination plan and obtain Board 
approval.					

04/01/2015 06/30/2016 04/01/2015 06/30/2016 06/30/2016 DY2 Q1

Milestone #8

Finalize workforce communication and 
engagement plan

Completed

Workforce communication & engagement plan, including 
plans for two-way communication with all levels of the 
workforce, signed off by PPS workforce governance body (e.
g. workforce transformation committee).

07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2 NO

Task

1.  Work with Workforce team to develop 
workforce communication and engagement plan.	

Completed
 Work with Workforce team to develop workforce 
communication and engagement plan.					

07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

				
Task

2.  Finalize workforce communication and 
engagement plan and obtain Board approval. 					

Completed
2.  Finalize workforce communication and engagement plan 
and obtain Board approval. 					

07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2

Milestone #9

Inclusion of CBOs in PPS Implementation. Completed

Explain your plans for contracting with CBOs and their 
continuing role as your PPS develops over time; detail how 
many CBOs you will be contracting with and by when; explain
how they will be included in project delivery and in the 
development of your PPS network.

07/01/2016 12/31/2016 07/01/2016 12/31/2016 12/31/2016 DY2 Q3 NO

Task

CNYCC will be contracting with CBOs at the 
project-specific level.  Representatives from 
potential contracting organizations have been 
involved in the project Workgroups and 
understand their roles.  The CBO contracting 
process described above rests on determining 
readiness and providing support to CBOs to 
enable their ability to fulfill their roles in each 
project.  Contracts with CBOs will be executed, 
as appropriate, as each project becomes 
operational.  As we continue to do project 
planning and begin implementation, we will 
determine and engage needed CBOs crucial to 
our success.  CNYCC is working with Eric Mower
+ Associates to develop a comprehensive 1-year
engagement plan to assist in this.

Completed

CNYCC will be contracting with CBOs at the project-specific 
level.  Representatives from potential contracting 
organizations have been involved in the project Workgroups 
and understand their roles.  The CBO contracting process 
described above rests on determining readiness and 
providing support to CBOs to enable their ability to fulfill their 
roles in each project.  Contracts with CBOs will be executed, 
as appropriate, as each project becomes operational.  As we 
continue to do project planning and begin implementation, we
will determine and engage needed CBOs crucial to our 
success.  CNYCC is working with Eric Mower + Associates to 
develop a comprehensive 1-year engagement plan to assist 
in this.

07/01/2016 12/31/2016 07/01/2016 12/31/2016 12/31/2016 DY2 Q3

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

Finalize governance structure and sub-committee structure
If there have been changes, please describe those changes and upload any 
supporting documentation as necessary. 

Please state if there have been any changes during this reporting quarter. 
Please state yes or no in the corresponding narrative box.

Finalize bylaws and policies or Committee Guidelines where 
applicable

If there have been changes, please describe those changes and upload any 
supporting documentation as necessary. 

Please state if there have been any changes during this reporting quarter. 
Please state yes or no in the corresponding narrative box.
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Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Finalize governance structure and sub-committee structure

Establish a clinical governance structure, including clinical 
quality committees for each DSRIP project
Finalize bylaws and policies or Committee Guidelines where 
applicable
Establish governance structure reporting and monitoring 
processes
Finalize community engagement plan, including 
communications with the public and non-provider organizations 
(e.g. schools, churches, homeless services, housing providers, 
law enforcement)

Finalize partnership agreements or contracts with CBOs 

Finalize agency coordination plan aimed at engaging 
appropriate public sector agencies at state and local levels (e.g.
local departments of health and mental hygiene, Social 
Services, Corrections, etc.)

Finalize workforce communication and engagement plan

Inclusion of CBOs in PPS Implementation.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete

Milestone #3 Pass & Complete

Milestone #4 Pass & Complete

Milestone #5 Pass & Complete
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Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #6 Pass & Complete

Milestone #7 Pass & Complete

Milestone #8 Pass & Complete

Milestone #9 Pass & Complete
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 IPQR Module 2.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Mid-Point Assessment Completed Mid-Point Assessment 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Mid-Point Assessment
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 IPQR Module 2.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in implementing your governance structure and processes and achieving the milestones described above, as well as potential impacts on specific projects and any 
risks that will undermine your ability to achieve outcome measure targets.

CNYCC has already seated the Board of Directors, appointed committees & committee chairs, and adopted bylaws. 

 IPQR Module 2.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The Governance workstream depends on most of the other workstreams to be able to fulfill its substantive ongoing policy and monitoring roles. 

IT Systems and Processes – Coordination with the IT Systems and Processes workstream will be critical for monitoring clinical and financial 
performance utilizing real-time data and developing reporting dashboards that feed project and provider specific performance into DSRIP quality 
workgroups, Board committees, and the Board of Directors. CNYCC benefits from a cadre of skilled members of the Board's IT and Data- 
Governance Committee who have extensive experience in IT and with the RHIO. 

Performance Monitoring – Coordination with the Performance Monitoring workstream will be critical for monitoring clinical and financial performance
utilizing real-time data and developing reporting dashboards that feed project and provider specific performance into DSRIP quality workgroups, to 
the Clinical Governance Committee and to the Board of Directors to oversee performance in relation to goals and milestones.

Workforce – The Workforce Workgroup will provide monthly reports to the Board to ensure that the workforce is deployed appropriately in relation to
the projects, that timely training and education is provided so that projects can be staffed appropriately, existing staff can be utilized to the greatest 
extent possible, and new staff can be brought up to speed quickly. Communication will be maintained with the unions and work force groups that 
are key stakeholders in the project. 

Financial Sustainability and Funds Flow – The Financial Stability and Funds Flow workstreams provide critical information for monitoring the 
performance of providers so that the Finance Committee and the Board can effectively oversee the financial performance and stability of partners 
and the organization.

Practitioner Engagement – Coordination with Practitioner Engagement workstream is critical as full implementation of CNYCC is dependent on 
broad community engagement. This project depends on more than just buy-in; it relies on active championing of change. CNYCC has engaged 
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consulting firms to assist in developing a consumer-engagement plan to promote participation and buy-in. CNYCC has developed a 
communications/engagement strategy for multiple constituencies that will aim to promote PPS activities and educate the public on DSRIP goals and
objectives. 

Clinical Governance - Coordination of CNYCC projects with input from clinical staff will be an essential component of implementation and 
sustainability. The Clinical Governance committee includes representation from a wide-cross section of partner organizations within the PPS and 
provides the best opportunity to incorporate essential standards to meet the workflow needs of clinical staff. 
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 IPQR Module 2.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for the development of your governance structure and processes and describe what their responsibilities involve.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

Oversight and Approval			 CNYCC Board of Directors	
Develop and approve policies related to CNYCC operations; 
monitor performance. 		

Oversight, Management, and Recommendations 
to the Board for Approval			

Board Committees: Finance, Information Technology and Data 
Governance, Clinical Governance, and Nominating Committees, 
Workforce Committee	

Develop performance tracking and information flow procedures; 
develop and propose policies and procedures to Board for 
approval; monitor activities and track impact and effectiveness. 		

Consumer Input and Guidance			 1) Consumer Focus group,  2) Consumer Advisors

1) Feedback will be collected through a focus group involving 
consumers drawn from selected partner organizations throughout 
the service area.  In addition, a representative group of consumer 
advocates will be recruited from partners across the service area 
who will provide input through on a periodic basis at CNYCC 
governance meetings (i.e., PICs, RPACs, EPAC, Board 
Committees, and the Board of Directors Meetings). These 
consumer advisory structures will allow the CNYCC to provide 
insight and guidance regarding consumer attitudes, perceptions, 
and care seeking behaviors.

		
Partner/Consumer Engagement			

Regional Project Advisory Councils (RPACs); Regional Town Hall 
Meetings 

The RPACs are the CNYCC Partners' link to the CNYCC staff and 
Board related to DSRIP activities.  The RPACs provide regional 
forums for an interactive process for education, problem solving, 
project implementation, community and consumer education, and 
relationship building. The RPACs also respond to queries from the 
Executive Project Advisory Council (EPAC).  The RPAC may also 
create ad-hoc and/or ongoing smaller committee's to address 
particular DSRIP activities.  Examples could include a committee to
problem-solve around a project that is not being successful, or a 
committee to deep-dive into workforce issue.  All committees would
be required to formally report out at the monthly RPAC meetings.		

In 2019, the Regional Town Halls have replaced the RPAC's and 
will be utilized to provide updates on the DSRIP program and gain 
feedback from partner organizations as we transition tot he end of 
the DSRIP waiver period. 

Bi-directional Information Flow to Projects			 Learning Collaboratives	 Learning Collaboratives (LC) have replaced the previous Project 
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Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

Implementation Collaboratives and provide updates to partner 
organizations on the current performance status in each project. 
The LC's also provide the opportunity for review of partner 
workflow and changes based on Rapid Cycle Improvement 
techniques.  The LC model stresses cross-functional work across 
organizations and highlights best practices.

Management, Oversight, and Operations			

Cathy Homkey, Interim Executive Director; Peter Nolan, Interim 
Chief Information Officer;  Lauren Wetterhahn, Director Program 
Operations; BJ Adigun, Director of Communications and 
Stakeholder Engagement; Liz Hooper, Director of Resource 
Management; Laurel Baum, Chief Corporate Compliance 
Officer/General Counsel; Joseph Maldonado, MD, Chief Medical 
Officer; Kate Weidman, Manager Project Management Office & 
Performance Improvement; Michael Riley, Director of Finance

Execute policies of Board; manage day-to-day operations of the 
organization; provide support and technical assistance to partners 
and projects; monitor performance and progress of projects and 
corporation; report to Board.

Human Resources (HR) and payroll support			 Staff Leasing (Vendor)	
Support the administration of HR and payroll activities for CNYCC 
staff		

Communications and Stakeholder Engagement 
support			

Director of Communications and Stakeholder Engagement/BJ 
Adigun and Manager of Communications, Community 
Development and Partner Education/Ray Ripple

Support related to CNYCC communications and stakeholder 
engagement.		

Partner Engagement, Oversight, and Board 
Conduit to Partners			

Executive Project Advisory Council (EPAC)	

The EPAC is the partners' link to the CNYCC BOD.  This 
committee monitors all aspects of the DSRIP process from the 
Partner perspective. EPAC monitors project performance and 
quality indicators, considers changes, tracks workforce needs, 
Partner performance (via review of individual partner, project and 
regional score cards) and fund distribution.  The EPAC responds to
queries from the BOD and/or Board Committees as well as 
communicates to the BOD and/or Board Committees 
issues/concerns/suggestions from the RPAC's. 		
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 Module 2.6 - IPQR Module 2.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS with regard to your governance structure and processes.

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

Internal Stakeholders

Participating CNYCC provider and CBO Partners		
	

Implementing projects and participating actively on the Board, 
Board Committees, EPAC,  RPACs, and Project Implementation 
Collaboratives	

Effective and efficient project implementation; active involvement in
CNYCC governance activities and adherence to CNYCC policies in
areas such as security, compliance, health literacy, and cultural 
competency.		

External Stakeholders

Consumers/Community			 Engaging with the projects and organization	 Participate in community-based CNYCC activities		

Public Agencies – Local, County, State, and 
Federal			

Participating in projects and promoting the organization	
Engaging with CNYCC at the organization level to support its 
goals; participating in project-level activities as providers of 
services.		

 Professional/Provider Advocacy Organizations (i.
e., HANYS, CHCANYS, NYAPERS, etc.)			

Participating in projects and promoting the organization	 Engaging with CNYCC
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 IPQR Module 2.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream and your ability to achieve the milestones described above.

Key challenges to implementing IT Governance will be:
1. Striking a balance between the partner individual interests and the interests of the overall CNYCC;
2. Balancing the large number of stakeholders with the need to implement rapidly; and
3. Communication of decisions and reasoning behind those decisions to a large number of stakeholders.

We plan to meet these challenges through an Information Technology and Data Governance Committee of the Board, through workgroups of that 
Committee and CNYCC staff. The Committee will be made up of Board members to provide alignment with partner priorities and non-Board 
members to provide information technology expertise and stakeholder collaboration. IT governance will be integrated within the overall governance 
of CNYCC. Policies related to IT that require Board approval as per the bylaws will be voted upon by the Board. Also it will be a key responsibility of
a dedicated CNYCC Chief Information Officer (CIO) to promote appropriate two-way communication with partners. The CNYCC governance 
structure, including the Board Information Technology and Data Governance Committee, will provide a framework for policy approval and dispute 
resolution. A representative group of partners will have input and oversight over data sharing policies, confidentiality agreements, access to data by 
appropriate individuals for approved purposes, and other such issues.

It is also expected that Workgroups will be created to include non-Board IT personnel, subject matter experts, and key stakeholder representatives 
to set data definitions and interoperability standards, establish policies, and provide timely system performance feedback.

 IPQR Module 2.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream. 

CNYCC governance success will be measured against timely achievement of the governance milestones. This includes finalizing and establishing 
the governance structure including development and operation of the Board & committees. Success will also be measured by the timely 
development and approval of the by-laws, adoption of pertinent policies such as compliance and under-performing provider policies and procedures
and reporting processes that enable effective oversight of CNYCC performance. 

The Board will require timely and detailed reports to enable them to assess the performance within each workstream and by each project, to identify
areas of weakness and oversee development and implementation of corrective action. Through using dashboard and other reporting mechanisms, 
such as MAPP, and establishing rapid response mechanisms the Board will foster a "culture of quality" throughout CNYCC.
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IPQR Module 2.9 - IA Monitoring

Instructions :
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Section 03 – Financial Stability

 IPQR Module 3.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones.  For milestones that are due within the reporting period, documentation is required to provide evidence of milestone 
achievement.  
Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Finalize PPS finance structure, including 
reporting structure

Completed
This milestone must be completed by 12/31/2015. PPS 
finance structure chart / document, signed off by PPS Board. 

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3 YES

Task

3. Develop and receive Board approval for 
organizational and operational plan for CNYCC 
financial management and reporting, including 
reporting structure to the Board and oversight 
committees. 					

Completed

3. Develop and receive Board approval for organizational and
operational plan for CNYCC financial management and 
reporting, including reporting structure to the Board and 
oversight committees. 

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

4. Appoint CNYCC senior-level personnel to staff
finance committee, including identification of 
DOH compliance and other financial oversight 
requirements placed on finance committee 
agenda for discussion and action as needed.					

Completed

4. Appoint CNYCC senior-level personnel to staff finance 
committee, including identification of DOH compliance and 
other financial oversight requirements placed on finance 
committee agenda for discussion and action as needed.	

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

5. Contract with qualified organization to set up 
financial accounting and reporting system and 
perform accounting and financial reporting 
functions until established within CNYCC 
operational structure.					

Completed

5. Contract with qualified organization to set up financial 
accounting and reporting system and perform accounting and
financial reporting functions until established within CNYCC 
operational structure.					

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

1. Establish the financial structure of CNYCC and
the roles and responsibilities of the Finance and 
Compliance Committees. 					

Completed
1. Establish the financial structure of CNYCC and the roles 
and responsibilities of the Finance and Compliance 
Committees. 				

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Task

2. Adopt charge for the CNYCC finance function 
and establish schedule for Finance Committee 
meetings.					

Completed
2. Adopt charge for the CNYCC finance function and 
establish schedule for Finance Committee meetings.				

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Milestone #2

Perform network financial health current state 
assessment and develop financial sustainability 
strategy to address key issues.

Completed

This milestone must be completed by 3/31/2016. Network 
financial health current state assessment (to be performed at 
least annually). The PPS must: 
- identify those providers in their network that are financially 
fragile, including those that have qualified as IAAF providers; 
-- define their approach for monitoring those financially fragile 
providers, which must include an analysis of provider 
performance on the following financial indicators: days cash 
on hand, debt ratio, operating margin and current ratio; 
-- include any additional financial indicators that they deem 
necessary for monitoring the financial sustainability of their 
network providers

01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4 YES

Task

2A-Develop list of network partners that self-
identified as being at financial risk within the next
12 months

Completed
2A-Develop list of network partners that self-identified as 
being at financial risk within the next 12 months

01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

2B- Identify partners that are IAAF providers. Completed 2B- Identify partners that are IAAF providers. 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

2C- Define the financial indicators that will be 
used to measure financial stability on an ongoing
basis; at a minimum 

Completed
2C- Define the financial indicators that will be used to 
measure financial stability on an ongoing basis; at a minimum

01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

2D-Establish benchmarks for each indicator 
consistent with provider type; i.e. hospitals, 
community health centers, skilled nursing 
facilities.  Where available, benchmarks will 
come from industry standards.

On Hold

2D-Establish benchmarks for each indicator consistent with 
provider type; i.e. hospitals, community health centers, skilled 
nursing facilities.  Where available, benchmarks will come 
from industry standards.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

2E-Create process for collecting financial 
indicators and incorporate into Decision Support 
System (DSS).

On Hold
2E-Create process for collecting financial indicators and 
incorporate into Decision Support System (DSS).

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task On Hold 2F- Establish benchmarks for each indicator consistent with 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 47 of 589
Run Date : 03/31/2020

Central New York Care Collaborative, Inc. (PPS ID:8)

NYS Confidentiality – High

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

2F- Establish benchmarks for each indicator 
consistent with provider type; i.e. hospitals, 
community health centers, skilled nursing 
facilities.  Where available, benchmarks will 
come from industry standards.

provider type; i.e. hospitals, community health centers, skilled 
nursing facilities.  Where available, benchmarks will come 
from industry standards.

Task

2G- Define process for ongoing monitoring and 
follow-up with partners that show signs of 
financial risks. Obtain Board 

Completed
2G- Define process for ongoing monitoring and follow-up with 
partners that show signs of financial risks. Obtain Board 

01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

2H-Develop financial sustainability strategy to 
address key issues and obtain Board approval.

On Hold
2H-Develop financial sustainability strategy to address key 
issues and obtain Board approval.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

2Hb-Develop financial sustainability strategy to 
address key issues

Completed
2H-Develop financial sustainability strategy to address key 
issues

01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Milestone #3

Finalize Compliance Plan consistent with New 
York State Social Services Law 363-d

Completed
This milestone must be completed by 12/31/2015. Finalized 
Compliance Plan (for PPS Lead).

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3 YES

Task

2. Establish Compliance Committee of the Board 
and begin meetings, establish hotline, and hire 
Compliance Officer.					

Completed
2. Establish Compliance Committee of the Board and begin 
meetings, establish hotline, and hire Compliance Officer.					

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

3. Outreach and communication with compliance 
officers of partners about compliance program 
partner obligations to participate and comply with
compliance program, training and reporting.					

Completed

3. Outreach and communication with compliance officers of 
partners about compliance program partner obligations to 
participate and comply with compliance program, training and 
reporting.				

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

4. CNYCC Compliance Officer tasked with 
developing and carrying out Compliance Plan for 
CNYCC and its partner organizations that is NYS
Social Service Law 363-d.					

Completed
4. CNYCC Compliance Officer tasked with developing and 
carrying out Compliance Plan for CNYCC and its partner 
organizations that is NYS Social Service Law 363-d.				

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

1. Board approves Code of Conduct, for CNYCC 
and partners and Compliance Plan					

Completed
1. Board approves Code of Conduct, for CNYCC and partners
and Compliance Plan			

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Milestone #4

Develop a Value Based Payments Needs Completed Administer VBP activity survey to network 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4 YES
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Assessment ("VNA")
Task

4A-Survey Medicaid Managed Care 
Organizations (MCOs) in the region regarding 
the distribution of MCO payments by 

On Hold
4A-Survey Medicaid Managed Care Organizations (MCOs) in 
the region regarding the distribution of MCO payments by 

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

4B- Survey the larger CNYCC health care 
provider partners by provider type regarding their
current use of VBP models 

On Hold
4B- Survey the larger CNYCC health care provider partners 
by provider type regarding their current use of VBP models 

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

4C- Educate CNYCC partners on VBP options 
and their comparative merits and risks and solicit
input on a preferred approach.					

On Hold
4C- Educate CNYCC partners on VBP options and their 
comparative merits and risks and solicit input on a preferred 
approach.		

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

4D- Conduct a series of meetings to understand 
the details of VBP models currently employed by 
CNY Medicaid MCOs as well as those in 
development or contemplated.					

On Hold
4D- Conduct a series of meetings to understand the details of
VBP models currently employed by CNY Medicaid MCOs as 
well as those in development or contemplated.	

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

4E- Finance Committee drafts VBP transition 
plan and presents to the Board for approval. 					

On Hold
4E- Finance Committee drafts VBP transition plan and 
presents to the Board for approval. 					

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

New FS Milestone 4 Step 1: Compare CNYCC-
developed VBP self-assessment & other 
previous assessments (e.g., IT survey) to DOH 
template & identify any deficiencies

Completed

Ensure that CNYCC's previously published VBP surveys 
minimally address:      
- Current state of contracting
- Current resources for care coordination
- Knowledge areas for additional education
- Assessment of technology and analytic resources

01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

New FS Milestone 4 Step 2: Develop & publish 
supplemental questions to address current state 
of contracting, care coordination resources, 
areas for additional education, and 
technological/analytic capabilities, if needed

Completed

Develop any additional necessary survey questions to cover:

- Current state of contracting
- Current resources for care coordination
- Knowledge areas for additional education
- Assessment of technology and analytic resources

01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Milestone #5

Develop an implementation plan geared towards 
addressing the needs identified within your VNA

Completed Submit VBP support implementation plan 01/01/2017 06/30/2017 01/01/2017 06/30/2017 06/30/2017 DY3 Q1 YES

Task On Hold 5A- Share draft VBP transition plan with CNYCC partners for 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4
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End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

5A- Share draft VBP transition plan with CNYCC 
partners for review and comment, including input 
on how to achieve 90% value-based payment 
benchmark. Plan may include partner(s) 
participation in demonstration payment 
arrangements with one or more Medicaid MCOs.	
				

review and comment, including input on how to achieve 90% 
value-based payment benchmark. Plan may include partner
(s) participation in demonstration payment arrangements with 
one or more Medicaid MCOs.		

Task

5B- Review draft plan with Medicaid MCOs for 
review and comment, including participation in 
demonstration payment arrangements with 
partner organizations.					

On Hold
5B- Review draft plan with Medicaid MCOs for review and 
comment, including participation in demonstration payment 
arrangements with partner organizations.	

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

5C- Share revised draft with key stakeholders for
review and comment.					

On Hold
5C- Share revised draft with key stakeholders for review and 
comment.					

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

5D- Finance Committee drafts VBP Plan and 
submits to Board for review and approval.					

On Hold
5D- Finance Committee drafts VBP Plan and submits to 
Board for review and approval.					

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

New FS Milestone 4 Step 1: Analyze VNA 
response rate & review individual responses

Completed Analyze VNA response rate & review individual responses 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

New FS Milestone 4 Step 2: Collect additional 
information to supplement VNA responses, as 
needed

Completed
Collect additional information to supplement VNA responses, 
as needed

04/01/2017 06/30/2017 04/01/2017 06/30/2017 06/30/2017 DY3 Q1

Task

New FS Milestone 4 Step 3: Develop draft VBP 
support implementation plan based upon VNA 
results addressing plans to meet education/ 
training needs, provide analytics or access to 
PPS analytic environment & resources for 
developing partnerships, and collect and 
escalate partner feedback on emerging trends, 
challenges, and issues with the transition to VBP.

Completed

Develop draft VBP support implementation plan based upon 
VNA results addressing plans to meet education/ training 
needs, provide analytics or access to PPS analytic 
environment & resources for developing partnerships, and 
collect and escalate partner feedback on emerging trends, 
challenges, and issues with the transition to VBP.

03/31/2017 06/30/2017 03/31/2017 06/30/2017 06/30/2017 DY3 Q1

Task

New FS Milestone 4 Step 4: Review VBP support
implementation plan with key stakeholders & 

Completed
Review draft VBP support implementation plan with key 
stakeholders & update if necessary.

03/31/2017 06/30/2017 03/31/2017 06/30/2017 06/30/2017 DY3 Q1
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Quarter
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DSRIP
Reporting 
Year and 
Quarter

AV 

update if necessary.

Milestone #6

Develop partner engagement schedule for 
partners for VBP education and training

Completed

Initial Milestone Completion: Submit VBP education/training 
schedule
Ongoing Reporting: Submit documentation to support 
implementation of scheduled trainings, including training 
materials and attendance sheets through quarterly reports

03/31/2017 06/30/2017 03/31/2017 06/30/2017 06/30/2017 DY3 Q1 YES

Task

New FS Milestone 6 Step 1: Contract with 
subject matter expert(s) to assist in planning and 
delivery of education/training.

Completed
Contract with subject matter expert(s) to assist in planning 
and delivery of education/training.

03/31/2017 06/30/2017 03/31/2017 06/30/2017 06/30/2017 DY3 Q1

Task

New FS Milestone 6 Step 2: Determine additional
target audiences for education/training

Completed Determine additional target audiences for education/training 03/31/2017 06/30/2017 03/31/2017 06/30/2017 06/30/2017 DY3 Q1

Task

New FS Milestone 6 Step 3: Determine optimal 
format & schedule (at least semi-annual) for 
education/training delivery to target audiences

Completed
Determine optimal format & schedule (at least semi-annual) 
for education/training delivery to target audiences.

03/31/2017 06/30/2017 03/31/2017 06/30/2017 06/30/2017 DY3 Q1

Task

New FS Milestone 6 Step 4: Define 
educational/training objectives for each planned 
session, drawing from analysis of VNA 
responses.

Completed
Define educational/training objectives for each planned 
session, drawing from analysis of VNA responses.

03/31/2017 06/30/2017 03/31/2017 06/30/2017 06/30/2017 DY3 Q1

Task

New FS Milestone 6 Step 5: Develop & publicize 
VBP education/training schedule.

Completed Develop & publicize VBP education/training schedule. 03/31/2017 06/30/2017 03/31/2017 06/30/2017 06/30/2017 DY3 Q1

Milestone #7

Prepare VBP gap analysis to highlight partner 
needs that, if addressed, could improve 
readiness for VBP levels 1, 2, or 3.

Completed

Written report that is distributed to CNYCC partners that 
underwent CNYCC's Value Based Readiness Assessment 
(VBRA), which characterizes their opportunities and strengths
with relation to the key domains required for success in VBP. 
A summary report will also be prepared and shared with the 
broader PPS, which characterizes regional readiness and 
identified global opportunities. 

07/01/2017 01/01/2018 07/01/2017 01/01/2018 03/31/2018 DY3 Q4 YES

Task

Generation and dissemination of PPS wide 
summary containing findings from the Value 
Based Readiness Assessments (VBRA) and 
group session findings.

Completed
Creation of summary reports and/or presentations that are 
shared with applicable stakeholder groups. 

09/01/2017 01/01/2018 09/01/2017 01/01/2018 03/31/2018 DY3 Q4
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Reporting 
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Task

Prepare individual reports for all applicable 
partners whom received an in-depth Value 
Based Readiness Assessment (VBRA).

Completed
Generation and dissemination of partner specific reports 
(where applicable). 

09/01/2017 01/01/2018 09/01/2017 01/01/2018 03/31/2018 DY3 Q4

Task

Conduct group sessions with CNYCC partner 
verticals to understand Value Based Readiness 
for CNYCC partners that will support regional 
VBP contracting efforts. 

Completed

Tailored group sessions to assess and inform VBP readiness 
within specific verticals represented by the PPS partnership 
including: existing IPAs, CBO and human services agencies, 
SNF/LTC facilities, FQHCs.

07/01/2017 01/01/2018 07/01/2017 01/01/2018 03/31/2018 DY3 Q4

Task

Conduct Value Based Readiness Assessments 
(VBRA) with CNYCC partners that are most likely
to serve as contracting entities. 

Completed

In-depth analysis with CNYCC partner organization 
representatives, which ascertains opportunities and strengths 
with regards to a partner's readiness for six key VBP 
domains: risk-sharing experience, Population Health 
Management, provider compensation plan design and 
structure, and performance expectations and measurement. 

07/01/2017 01/01/2018 07/01/2017 01/01/2018 03/31/2018 DY3 Q4

Milestone #8

Provide CNYCC pilot site with access to and 
implementation support for IBM Watson 
Performance Manager. 

Completed

Deployment of CNYCCs performance management 
infrastructure to the first pilot site. This infrastructure will allow
partners to measure and manage quality performance for 
their providers and patients, view reports and dashboards, 
and benchmark their performance against PPS wide 
performance. 

07/01/2017 03/31/2018 07/01/2017 03/31/2018 03/31/2018 DY3 Q4 YES

Task

Pilot partner platform rollout. Completed
Complete training and deployment of the Watson 
Performance Manager toolset to CNYCC pilot site. 

11/01/2017 03/31/2018 11/01/2017 03/31/2018 03/31/2018 DY3 Q4

Task

Work with pilot partner to implement CNYCC's 
security and patient consent requirements. 

On Hold
Implement security and privacy controls and requirements per
Federal and NYS standards to ensure appropriate and 
compliant data access. 

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Finalize pilot partner data integration efforts. Completed
Finish data integration efforts, including: data acquisition, 
quality assurance testing and data harmonization. 

07/01/2017 01/31/2018 07/01/2017 01/31/2018 03/31/2018 DY3 Q4

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

Finalize PPS finance structure, including reporting structure
If there have been changes, please describe those changes and upload any 
supporting documentation as necessary. 

Please state if there have been any changes during this reporting quarter. 
Please state yes or no in the corresponding narrative box.
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Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Finalize PPS finance structure, including reporting structure

Perform network financial health current state assessment and 
develop financial sustainability strategy to address key issues.
Finalize Compliance Plan consistent with New York State 
Social Services Law 363-d

Develop a Value Based Payments Needs Assessment ("VNA")

Develop an implementation plan geared towards addressing 
the needs identified within your VNA
Develop partner engagement schedule for partners for VBP 
education and training
Prepare VBP gap analysis to highlight partner needs that, if 
addressed, could improve readiness for VBP levels 1, 2, or 3.
Provide CNYCC pilot site with access to and implementation 
support for IBM Watson Performance Manager. 

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete

Milestone #3 Pass & Complete

Milestone #4 Pass & Complete

Milestone #5 Pass & Complete

Milestone #6 Pass & Complete

Milestone #7 Pass & Complete

Milestone #8 Pass & Complete
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 IPQR Module 3.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

 No Records Found 

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

 No Records Found 
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 IPQR Module 3.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in implementing these cross-cutting organizational strategies, including potential impacts on specific projects and, crucially, any risks that will undermine your ability
to achieve outcome measure targets.

Risk 1:  CNYCC must maintain a sound financial management and reporting infrastructure. 

Potential Impact: CNYCC financial success will depend on having a sound management and reporting infrastructure. Without it CNYCC will not be 
able to provide the on-going support its partners need, implement sustainable operations, oversee disbursement and expenditure of DSRIP funds, 
or meet its other obligations to the state. 

Risk 2: Sharing financial information related to financial viability and developing plans for operational/financial improvement among sometimes 
competing organizations is often a sensitive issue. Another risk is the lack of capitalization for providers across the system as they move to VBP 
contracts with Medicaid MCOs.

Potential Impact: Organizations may elect not to share sensitive information with CNYCC which could prevent CNYCC from providing appropriate 
support to distressed partner organizations.

Risk 3: Lack of clarity from DOH regarding their expectations of PPS entities post-DSRIP activities (e.g., population health management support) 
and what funding could be available to support such activities.

Potential Impact: Without clear direction from the DOH that PPS entities are expected to continue their PHM support activities post-DSRIP, the 
public may not see a need for their continued existence. And without an indication that DOH funding, even a small amount, is available (even on a 
competitive basis) to support their ongoing PHM support activities, even PPS entities with support to continue operations post-DSRIP may be 
unable to do so.

 IPQR Module 3.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The major dependencies across other workstreams related to Financial Sustainability are IT Systems and Processes, Clinical Integration, 
Workforce, Performance Reporting, and Governance.

Performance Reporting - CNYCC will implement a Decision Support System (DSS), a PHM platform, and a project management system that are 
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critical to success. This infrastructure will be critical to funds flow and to creating a financial stable, well-governed organization. 

Governance - Strong governance will be essential.  The Executive Director will report to the Board.  The Compliance Committee will oversee 
CNYCC adherence to federal and state laws and regulations related to CNYCC financial reporting and compliance. The Finance Committee will 
oversee financial management of DSRIP fund disbursement and play a role in shaping the funds flow model, which will ultimately be approved by 
the Board.

Clinical Integration and Workforce - Clinical Integration and Workforce workstreams are also important dependencies for value-based payment 
success. Value-based payment, especially when it transitions to downside financial risk in future years, will pose a threat to the financial viability of 
the CNYCC partners unless fundamental changes are made to care delivery processes. These changes need to occur for the vast majority of 
patients not just for the most ill patients. These changes will include standardizing care processes to eliminate unproductive (and sometimes 
harmful) variation and waste, and increased and informed use of lower cost and sometimes more productive effective non-physician staff.
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 IPQR Module 3.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

Oversight and Approval			 CNYCC Board of Directors	
Monitor, review and ultimately approve funds flow model, CNYCC's
financial systems, and operational pro forma; monitor funds flow 
operations 		

Oversight, Management, and Recommendations 
to the Board for Approval		

CNYCC Director of Finance; Finance and Information Technology 
and Data Governance Committees of the Board

Develop, approve, and recommend funds flow model, CNYCC's 
financial systems, operational pro forma, and finance related 
policies to the Board; monitor funds flow operations overtime and 
report to the Board

Consumer Input			 1) Consumer Focus group,  2) Consumer Advisory Workgroup 

1) Feedback will be collected through regional workgroups 
involving consumers drawn from selected partner organizations 
throughout the service area.  In addition, a representative group of 
consumer advocates will be recruited from partners across the 
service area who will provide input through on a periodic basis at 
CNYCC governance meetings (i.e., PICs, RPACs, EPAC, Board 
Committees, and the Board of Directors Meetings. ) These 
consumer advisory structures will allow the CNYCC to provide 
insight and guidance regarding consumer attitudes, perceptions, 
and care seeking behaviors.

Partner Engagement, Oversight, and Board 
Conduit to Partners

Regional Project Advisory Councils (RPACs); Regional Town Hall 
Meetings 

The RPACs are the CNYCC Partners' link to the CNYCC staff and 
Board related to DSRIP activities.  The RPACs provide regional 
forums for an interactive process for education, problem solving, 
project implementation, community and consumer education, and 
relationship building. The RPACs also respond to queries from the 
Executive Project Advisory Council (EPAC).  The RPAC may also 
create ad-hoc and/or ongoing smaller committee's to address 
particular DSRIP activities.  Examples could include a committee to
problem-solve around a project that is not being successful, or a 
committee to deep-dive into workforce issue.  All committees would
be required to formally report out at the monthly RPAC meetings.		

In 2019, the Regional Town Halls have replaced the RPAC's and 
will be utilized to provide updates on the DSRIP program and gain 
feedback from partner organizations as we transition tot he end of 
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Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

the DSRIP waiver period. 

Bi-directional Information Flow to Projects			 Learning Collaboratives	

Learning Collaboratives (LC) have replaced the previous Project 
Implementation Collaboratives and provide updates to partner 
organizations on the current performance status in each project. 
The LC's also provide the opportunity for review of partner 
workflow and changes based on Rapid Cycle Improvement 
techniques.  The LC model stresses cross-functional work across 
organizations and highlights best practices.

Management, Oversight, and Expertise			

Cathy Homkey, Interim Executive Director; Peter Nolan, Interim 
Chief Information Officer;  Lauren Wetterhahn, Director Program 
Operations; BJ Adigun, Director of Communications and 
Stakeholder Engagement; Liz Hooper, Director of Resource 
Management; Laurel Baum, Chief Corporate Compliance 
Officer/General Counsel; Joseph Maldonado, MD, Chief Medical 
Officer; Kate Weidman, Manager Project Management Office & 
Performance Improvement; Michael Riley, Director of Finance

Execute policies of Board; manage day-to-day operations of the 
organization; provide support and technical assistance to partners 
and projects; monitor performance and progress of projects and 
corporation; report to Board.

Policy/System development and oversight of 
finance-related workstreams  			

Finance Committee of the Board	

Directly responsible for the development of CNYCC funds flow 
policies , financial systems, and operational budget/pro forma. 
Work with staff and consultants to direct, oversee, monitor, and 
review process and deliverables.   Monitor macro-level funds flow 
from State and SUNY. Make final recommendations to Board of 
Directors for all finance-related policies, systems, processes, and 
budget/payments. 		

Review and comment on funds flow policies made
by Finance Committee			

Clinical Governance and Information Technology and Data 
Governance Committees of the Board	

Review and comment on CNYCC funds flow policies and other 
relevant finance issues before they are sent too Board of Directors 
for Final Approval. Monitor funds flow operations overtime and 
report issues to Finance Committee and Board, as appropriate.		

Partner/Consumer Engagement			 Regional Project Advisory Councils (RPACs)	

The RPACs are the CNYCC Partners' link to the CNYCC staff and 
Board related to all DSRIP activities.  The RPACs provide regional,
interactive forum for education, problem solving, project 
implementation, community and consumer education, and 
relationship building. The RPACs also respond to queries from the 
Executive Project Advisory Council (EPAC).  The RPAC may also 
create ad-hoc and/or ongoing smaller committee's to address 
particular DSRIP activities.  Examples could include a committee to
problem-solve around a project that is not being successful, or a 
committee to deep-dive into workforce issue.  Staff or Committee 
representatives would report ongoing CNYCC activities at RPAC 
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Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

meetings.		

Partner Engagement, Oversight, and Board 
Conduit to Partners			

Executive Project Advisory Council (EPAC)	

The EPAC is the partners' link to the CNYCC BOD.  This 
committee monitors all aspects of the DSRIP process from the 
Partner perspective. EPAC monitors project performance and 
quality indicators, considers changes, tracks workforce needs, 
Partner performance (via review of individual partner, project and 
regional score cards) and fund distribution.  The EPAC responds to
queries from the BOD and/or Board Committees as well as 
communicates to the BOD and/or Board Committees 
issues/concerns/suggestions from the RPAC's. 		

Management of Financial Operational Support 
CNYCC Director of Finance - Michael Riley; Iroquois Health 
Alliance

Iroquois Health Alliance provides back office support and financial 
services, including accounts payable, accounts receivable, and 
other general accounting services

Financial Auditing Services Audit Firm (2015 - Charles, Fust, Chambers LLP)

A Request for Proposal to provide auditing services was 
developed, distributed to selected potential vendors, posted on the 
CNYCC website, and posted in other public business forums on 
September 28, 2015. Once a vendor is identified, the Finance 
Committee and the Compliance Committee will identify an 
independent Workgroup to oversee the auditing process.  
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 IPQR Module 3.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

Internal Stakeholders
All CNYCC Partner Organizations, including 
service providers and CBOs 			

Providing information and data to support funds flow distribution	 Valid information and data supporting funds flow.		

Consumers/Community			 Engaging with the projects and organization	 Participate in community-based CNYCC activities		

External Stakeholders

Public Agencies – Local, County, State, and 
Federal			

Participating in the projects and promoting the organization	
Engaging with CNYCC at the organization level to support its 
goals; participating in project-level activities as providers of 
services.		

Professional/Provider Advocacy Organizations
(i.e., HANYS, CHCANYS, NYAPERS, etc.)			

Participating in planning and development of funds flow model	 Participating in planning and development of funds flow model		

Medicaid Health Plans			 Collaborate on development of VBP strategy 	
Information provided to inform VBP plan and ultimately negotiated 
contracts with the PPS.		
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 IPQR Module 3.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

Shared IT infrastructure will be critical to the Funds Flow and Financial Stability workstreams. CNYCC will implement a Decision Support System 
(DSS) that will be used to: 1) manage funds flows; 2) facilitate budget planning; and 3) perform rules-based forecasting and modeling. A Project 
Management System that will be used for partner management, project management, performance management, and reporting will interface with 
the DSS and PHM platforms to ensure that the CNYCC will be driven by consistent, objective and measureable data.  This will ensure that 
resources are utilized effectively and appropriately by CNYCC. Additionally, in the longer term, CNYCC will establish a comprehensive Population 
Health Management (PHM) platform to consolidate standardized clinical and administrative data from all eligible partners in order to: 1) centralize 
reporting functions; 2) perform advanced population health analytics including clinical and financial risk stratification; 3) develop patient registries to 
track at-risk populations and; 4) coordinate care across the continuum. The integration of claims and clinical data will allow identification of intra-
PPS performance variation and cost and quality performance improvement opportunities. The continued use of this platform after the conclusion of 
the program will ensure that outcomes continue to be monitored and coordinated care delivery will remain in place so that the CNYCC is able to 
move toward a value-based payment system.													

 IPQR Module 3.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream. 

Success of CNYCC is dependent on meeting milestones, including developing a finance structure, conducting an assessment, and developing a 
plan for PPS partner organizations' transition to value-based payments (VBP). Key measures of success will be meeting milestones and reporting 
requirements, as well as feedback from the Board, and Finance Committee regarding performance and operations. Success will be measured 
through five key measures which include: 1) the CNYCC finance department and finance committees are operational; 2) a Decision Support System
(DSS) is operational and being utilized; 3) funds flow payments are being made to partners on timely basis; 4) internal controls are established to 
oversee funds flow and expenditures; and 5) a written VBP education & support plan that has general buy-in from the partners and health plans and
that has been approved by the Board is in place. The DSS will support reporting on partner organizations' progress as relates to completing project 
milestones and funds flow distributions. Such reports will be reviewed by the Finance Committee to information future decisions related to 
necessary changes to the funds flow model.

IPQR Module 3.9 - IA Monitoring

Instructions :
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Section 04 – Cultural Competency & Health Literacy

 IPQR Module 4.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones.  For milestones that are due within the reporting period, documentation is required to provide evidence of milestone 
achievement.  Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.     Note some milestones include minimum expected 
completion dates.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Finalize cultural competency / health literacy 
strategy.

Completed

This milestone must be completed by 12/31/2015. Cultural 
competency / health literacy strategy signed off by PPS 
Board. The strategy should: 
-- Identify priority groups experiencing health disparities 
(based on your CNA and other analyses); 
-- Identify key factors to improve access to quality primary, 
behavioral health, and preventive health care 
-- Define plans for two-way communication with the 
population and community groups through specific community
forums 
-- Identify assessments and tools to assist patients with self-
management of conditions (considering cultural, linguistic and
literacy factors); and 
-- Identify community-based interventions to reduce health 
disparities and improve outcomes.

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3 YES

Task

1A- Establish a CC/HL workgroup inclusive of 
CNYCC partners and community stakeholders to
develop the CC/HL strategy.					

Completed
1A- Establish a CC/HL workgroup inclusive of CNYCC 
partners and community stakeholders to develop the CC/HL 
strategy.					

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

1B- Compile information from existing community
health needs assessment and other data sources
to identify target populations that face cultural 
and linguistic barriers and disparities in outcome

On Hold

1B- Compile information from existing community health 
needs assessment and other data sources to identify target 
populations that face cultural and linguistic barriers and 
disparities in outcome 				

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task Completed 1C- Inventory array of best practice interventions and 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

1C- Inventory array of best practice interventions 
and programs to address CC/HL gaps and 
challenges identified in assessment					

programs to address CC/HL gaps and challenges identified in
assessment					

Task

1D- Assess existing CC/HL capacity across 
CNYCC partner network					

On Hold
1D- Assess existing CC/HL capacity across CNYCC partner 
network					

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

1E-  Develop draft CC/HL strategy.					 Completed 1E-  Develop draft CC/HL strategy.					 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

1F- Finalize and receive Board approval of 
CC/HL strategic plan.					

Completed
1F- Finalize and receive Board approval of CC/HL strategic 
plan.					

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Milestone #2

Develop a training strategy focused on 
addressing the drivers of health disparities 
(beyond the availability of language-appropriate 
material).

Completed

This milestone must be completed by 6/30/2016. Cultural 
competency training strategy, signed off by PPS Board. The 
strategy should include: 
-- Training plans for clinicians, focused on available evidence-
based research addressing health disparities for particular 
groups identified in your cultural competency strategy 
-- Training plans for other segments of your workforce (and 
others as appropriate) regarding specific population needs 
and effective patient engagement approaches

07/01/2016 07/31/2016 07/01/2016 07/31/2016 09/30/2016 DY2 Q2 YES

Task

3. Inventory available training opportunities that 
meet the identified needs to address health 
disparities.

Completed
3. Inventory available training opportunities that meet the 
identified needs to address health disparities.

04/01/2015 06/30/2016 04/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

4. Develop training strategy. Completed 4. Develop training strategy. 01/01/2016 06/30/2016 01/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

5. Develop methodology to measure training 
effectiveness in relation to established goals and 
objectives.

Completed
5. Develop methodology to measure training effectiveness in 
relation to established goals and objectives.

07/01/2016 07/31/2016 07/01/2016 07/31/2016 09/30/2016 DY2 Q2

Task

6. Finalize Training Strategy and obtain Board 
approval

Completed 6. Finalize Training Strategy and obtain Board approval 01/01/2016 06/30/2016 01/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

1. Collaborate with Workforce Workgroup in the 
development of training strategy.

Completed
1. Collaborate with Workforce Workgroup in the development 
of training strategy.

07/01/2016 07/31/2016 07/01/2016 07/31/2016 09/30/2016 DY2 Q2

Task Completed 2. Assess training needs of diverse segments of the 04/01/2015 06/30/2016 04/01/2015 06/30/2016 06/30/2016 DY2 Q1
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

2. Assess training needs of diverse segments of 
the workforce throughout the PPS service area 
(e.g. clinicians, pharmacists, frontline staff, billing
staff, etc.)

workforce throughout the PPS service area (e.g. clinicians, 
pharmacists, frontline staff, billing staff, etc.)

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

 No Records Found 

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Finalize cultural competency / health literacy strategy.

Develop a training strategy focused on addressing the drivers 
of health disparities (beyond the availability of language-
appropriate material).

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete
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 IPQR Module 4.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

 No Records Found 

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

 No Records Found 
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 IPQR Module 4.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in implementing  your cultural competency / health literacy strategy and addressing the specific health disparities you are targeting (based on your CNA), and 
achieving the milestones described above - including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

The overall goal of improving health literacy and cultural competency is achieved bi-directionally through 1) a system of care delivery that is 
responsive to the cultures, language and literacy needs of an increasingly diverse patient population, and 2) a community of consumers who have 
the skills, motivation and trust to access and use the healthcare system that is available to them. Thus, this two-pronged plan will ultimately require
interventions within each partner site (i.e. staff training, improving language access services, creating health literate discharge practices, etc.) and 
also within the community (i.e. community education programs, facilitated two-way communication with health care facilities, etc.). Establishing and
maintaining the partnerships and mutual trust needed to achieve this two-way communication is not an easy process. The following are potential 
risks to achieving this goal and proposed mitigation strategies. 												

Risk 1: Partners will not have the time and/or resources to properly implement or participate in the cultural competency and health literacy trainings
that will be required to transform provider practice. 

Potential Impact: Without sufficient training, CNYCC partners will not be able to be fully responsive to the cultural and linguistic needs of its 
patients/consumers, potentially decreasing the effectiveness and quality of care that is provided. 

Risk 2: The complexity of the CNYCC network and the sheer number and diversity of organizations that exist across CNYCC partnership create a 
need for multiple strategies. 

Potential Impact: The complexity, size, and diversity of the partnership could lead to a strategy that does not fit everyone's needs and capacities. 

Risk 3: Partnering with the large and diverse group of community partners that will be critical to reaching out to the target population may be a 
challenge. 

Potential Impact: The complexity, size, and diversity of the target population and the program partners that serve the target population could lead 
to a strategy that does not fit everyone's needs and capacities. 

 IPQR Module 4.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The success of the CC/HL strategy relies heavily on the Workforce and Practitioner Engagement workstreams, and vice versa.  
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Workforce - Recruiting and hiring trained interpreters, translators, and community health workers, or similar types of service providers who may 
lead CC/HL efforts, will be essential in promoting and ensuring the goals of CC/HL. Additionally, CNYCC anticipates that CC/HL will be embedded 
into all hiring and workforce training activities. 

Practitioner Engagement - The Practitioner Engagement workstream is also crucial to promoting the enhancement of CC/HL skills and capacities 
across the practitioner community. Actively engaged practitioners are necessary to achieve a culturally competent CNYCC and health literate 
community.		

Community Outreach - Engagement with the general community, particularly audiences in regions experiencing health disparity, will be key to 
raise awareness and provide resources to enable effective two-way communication between clinical staff and patients for improved outcomes.  					
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 IPQR Module 4.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this workstream and describe what their responsibilities involve.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

Oversight and Approval			 CNYCC Board of Directors	
Develop and approve CC/HL and training strategies and monitor 
project performance related to CC/HL and reducing disparities 
among the target populations. 		

Oversight, Management, and Recommendations 
to the Board for Approval

Clinical Governance and Information Technology and Data 
Governance Committees; Workforce Workgroup; CC/HL 
Workgroup Sub-Committee

Develop performance tracking and information flow procedures that
are relevant to CC/HL; monitor activities and track impact and 
effectiveness; develop and recommendations to Board regarding 
CC/HL and training strategies

Consumer Input and Guidance			 1) Consumer Focus group,  2) Consumer Advisors

1) Feedback will be collected through a focus group involving 
consumers drawn from selected partner organizations throughout 
the service area.  In addition, a representative group of consumer 
advocates will be recruited from partners across the service area 
who will provide input through on a periodic basis at CNYCC 
governance meetings (i.e., PICs, RPACs, EPAC, Board 
Committees, and the Board of Directors Meetings. ) These 
consumer advisory structures will allow the CNYCC to provide 
insight and guidance regarding consumer attitudes, perceptions, 
and care seeking behaviors.

Partner Engagement			
Regional Project Advisory Councils (RPACs); Regional Town Hall 
Meetings 

The RPACs are the CNYCC Partners' link to the CNYCC staff and 
Board related to DSRIP activities.  The RPACs provide regional 
forums for an interactive process for education, problem solving, 
project implementation, community and consumer education, and 
relationship building. The RPACs also respond to queries from the 
Executive Project Advisory Council (EPAC).  The RPAC may also 
create ad-hoc and/or ongoing smaller committee's to address 
particular DSRIP activities.  Examples could include a committee to
problem-solve around a project that is not being successful, or a 
committee to deep-dive into workforce issue.  All committees would
be required to formally report out at the monthly RPAC meetings.		

In 2019, the Regional Town Halls have replaced the RPAC's and 
will be utilized to provide updates on the DSRIP program and gain 
feedback from partner organizations as we transition tot he end of 
the DSRIP waiver period. 
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Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

Partner Engagement, Oversight, and Board 
Conduit to Partners`			

Executive Project Advisory Council	

The EPAC is the partners' link to the CNYCC BOD. This committee
monitors all aspects of the DSRIP process from the Partner 
perspective, including issues related to health literacy/cultural 
competence. EPAC monitors project performance and quality 
indicators, considers changes, tracks workforce needs, Partner 
performance (via review of individual partner, project and regional 
score cards) and fund distribution.  The EPAC responds to queries 
from the BOD and/or Board Committees as well as communicates 
to the BOD and/or Board Committees issues/concerns/suggestions
from the RPAC's.

Bi-directional Information Flow to Projects			 Learning Collaboratives (LCs)

Learning Collaboratives (LCs) have replaced the previous Project 
Implementation Collaboratives and provide updates to partner 
organizations on the current performance status in each project. 
The LC's also provide the opportunity for review of partner 
workflow and changes based on Rapid Cycle Improvement 
techniques.  The LC model stresses cross-functional work across 
organizations and highlights best practices.

Focused expertise and support across a 
representative group of partners and stakeholders
			

CC/HL Workgroup	 Responsible for developing CC/HL Strategic Plan.		

Management, Oversight, and Expertise			

Cathy Homkey, Interim Executive Director; Peter Nolan, Interim 
Chief Information Officer;  Lauren Wetterhahn, Director Program 
Operations; BJ Adigun, Director of Communications and 
Stakeholder Engagement; Liz Hooper, Director of Resource 
Management; Laurel Baum, Chief Corporate Compliance 
Officer/General Counsel; Joseph Maldonado, MD, Chief Medical 
Officer; Kate Weidman, Manager Project Management Office & 
Performance Improvement; Michael Riley, Director of Finance; Siti 
Mac, Manager workforce Development and Cultural Competency &
Health Literacy 

Execute policies of Board; manage day-to-day operations of the 
organization; provide support and technical assistance to partners 
and projects; monitor performance and progress of projects and 
corporation; report to Board.

Partner Input, Oversight, and Expert Guidance  on
Health Literacy and Cultural Competence

Health Literacy / Cultural Competence Workgroup

The Health Literacy and Cultural Competence Workgroup is 
responsible for developing the CNYCC's HL/CC Strategy and the 
HL/CC Training Strategy. The Workgroup was convened in 
September 2015 and will meet 6-8 times between in DSRIP Year 1
to plan, oversee, and provide expert guidance on the development 
of the two strategies referenced above. The Workgroup is being 
facilitated by Kari Burke,  CNYCC's Interim HL/CC Coordinator.  
The Workgroup is being supported by the CNYCC staff and John 
Snow, Inc. 



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 70 of 589
Run Date : 03/31/2020

Central New York Care Collaborative, Inc. (PPS ID:8)

NYS Confidentiality – High

 IPQR Module 4.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

Internal Stakeholders

CNYCC Workforce Committee		
Participate and collaborate in CC/HL and Training strategy 
development	

Participate in assessment,  planning, and training activities  		

All CNYCC Partner Organizations, Including 
Service Providers and CBOs 			

Partners with respect to service provision, community education 
and/or training activities	

Participate in projects, share CC/HL resources, serve as CC/HL 
training other CC/HL resources		

Consumers/Community			 Engaging with the projects and organization	 Participate in community-based CNYCC activities		

External Stakeholders
Local School Districts and Other Educational 
Institutions Including Community Colleges			

Potential partner in community education and/or training activities	 Share CC/HL resources; possibly serve as CC/HL trainers.		

Organizations and Agencies Serving Refugees 
and New Immigrants 			

Potential partner in community education and/or training activities	 Share CC/HL resources; possibly serve as CC/HL trainers.		

Adult Education Programs Including Job Training 
and English for Speakers of Other Languages 			

Potential partner in community education and/or training activities	 Share CC/HL resources; possibly serve as CC/HL trainers.		

WIC Programs, Senior Centers and Other Health 
and Social Services Programs 			

Potential partner in community education and/or training activities	 Share CC/HL resources; possibly serve as CC/HL trainers.		

Libraries Including Public Libraries, School-based 
and Health Care Consumer and Medical Libraries Potential partner in community education and/or training activities	 Share CC/HL resources; possibly serve as CC/HL trainers.		

AHECs and other local programs offering 
education and promotion programing 			

Potential partner in community education and/or training activities	 Share CC/HL resources; possibly serve as CC/HL trainers.		

NY State department of public health, office of 
minority health, county/local health agencies, and 
other governmental agencies 			

Potential partner in community education and/or training activities	 Share CC/HL resources; possibly serve as CC/HL trainers.		
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 IPQR Module 4.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support the development and implementation of your cultural competency / health literacy strategy and the achievement of the 
milestones described above.

 In order to effectively address the drivers of health disparities, CNYCC will need to identify the disparities that exist, as well as understand the 
populations that they impact. A shared IT infrastructure will support the identification of health disparities by enabling the aggregation of data from 
across localities and healthcare sectors, as well as the systematic analysis of that data to identify trends. Demographic, socio-economic and health
literacy data that is captured and shared through this same infrastructure will allow CNYCC to characterize the populations that are most affected 
by these disparities, which will lead to developing interventions that are culturally appropriate. In addition, the CNYCC website will serve as a 
forum for sharing information and resources about CC/HL with all CNYCC partners. This will include maintaining an inventory of CC/HL resources 
that can be easily accessed as well as promoting CC/HL trainings.													

 IPQR Module 4.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream. 

CNYCC success is dependent on reaching two milestones related to CC/HL: the development of an overarching CC/HL strategy and training plan. 
The measure of success for this workstream is integrated with the larger goal of evolving the CNYCC toward a population health orientation that is 
person-focused. 

Understanding health disparities is critical to realizing this goal and CC/HL is a fundamental strategy for addressing these health disparities. Key 
measures of success will be meeting milestones and reporting requirements, as well as feedback from the Board regarding performance. Key 
indicators include progress in developing the strategies, which will ultimately receive Board approval.	

To date (October 2018), approximately 3,000 health and community-based professionals across the region have been trained in the CNYCC led 
CC/HL Training. This is a significant number of professionals across the region.  												

IPQR Module 4.9 - IA Monitoring

Instructions :
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Section 05 – IT Systems and Processes

 IPQR Module 5.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones.  For milestones that are due within the reporting period, documentation is required to provide evidence of milestone 
achievement.  
Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Perform current state assessment of IT 
capabilities across network, identifying any 
critical gaps, including readiness for data sharing
and the implementation of interoperable IT 
platform(s).

Completed
Detailed IT current state assessment.  Relevant QEs 
(RHIOs/HIEs) should be involved in performing this 
assessment.

04/01/2015 07/13/2016 04/01/2015 07/13/2016 09/30/2016 DY2 Q2 NO

Task

1A- Work with CNYCC project teams to 
incorporate Health Information Technology (HIT) 

needs into detailed project plans – functional 
requirements identified.					

Completed
1A- Work with CNYCC project teams to incorporate Health 
Information Technology (HIT) needs into detailed project 

plans – functional requirements identified.					
04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

1B- Work with CNYCC project teams to 
incorporate Health Information Technology (HIT) 
needs into detailed project 

Completed
1B- Work with CNYCC project teams to incorporate Health 
Information Technology (HIT) needs into detailed project 

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

3. Complete detailed provider HIT readiness 
assessment using surveys and provider specific 
follow-up, including the following information: 
EHR/practice management system use 
(including vendors and versions); HIE/RHIO 
participation; meaningful use (MU)/PCMH status;
Direct Exchange capabilities; workflow 
automation capabilities; IT systems infrastructure
including security systems and safeguards 
(including support staff/services).					

Completed

3. Complete detailed provider HIT readiness assessment 
using surveys and provider specific follow-up, including the 
following information: EHR/practice management system use 
(including vendors and versions); HIE/RHIO participation; 
meaningful use (MU)/PCMH status; Direct Exchange 
capabilities; workflow automation capabilities; IT systems 
infrastructure including security systems and safeguards 
(including support staff/services).					

04/01/2015 03/14/2016 04/01/2015 03/14/2016 03/31/2016 DY1 Q4

Task Completed 1D- Develop plans to assist community providers in accessing 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

1D- Develop plans to assist community providers
in accessing and providing EHR solutions.

and providing EHR solutions.

Task

1E-  Complete gap analysis comparing current 
state assessment to required inputs, required 
functionality, and intended outputs.

Completed
1E-  Complete gap analysis comparing current state 
assessment to required inputs, required functionality, and 
intended outputs.

04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

1F- Build roadmap including an HIT acquisition 
and implementation plan for all identified gaps.

Completed
1F- Build roadmap including an HIT acquisition and 
implementation plan for all identified gaps.

04/01/2015 06/30/2016 04/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

1G- Obtain Board approval for HIT/HIE roadmap On Hold 1G- Obtain Board approval for HIT/HIE roadmap 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

1H - Obtain approval from CNYCC's IT and Data 
Governance Committee for the IT Roadmap.

Completed
1H - Obtain approval from CNYCC's IT and Data Governance
Committee for the IT Roadmap.

03/31/2016 07/13/2016 03/31/2016 07/13/2016 09/30/2016 DY2 Q2

Milestone #2

Develop an IT Change Management Strategy. Completed

IT change management strategy, signed off by PPS Board. 
The strategy should include:
-- Your approach to governance of the change process;
-- A communication plan to manage communication and 
involvement of all stakeholders, including users;
-- An education and training plan;
-- An impact / risk assessment for the entire IT change 
process; and
-- Defined workflows for authorizing and implementing IT 
changes

04/01/2015 09/30/2016 04/01/2015 09/30/2016 09/30/2016 DY2 Q2 NO

Task

2A1. Determine CNYCC organizational vision, 
commitment, capabilities, and desired future 
state					

On Hold
1. Determine CNYCC organizational vision, commitment, 
capabilities, and desired future state					

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

2B2. Choose/create/customize Change 
Management Toolkit.					

Completed 2. Choose/create/customize Change Management Toolkit.					 04/01/2015 05/31/2016 04/01/2015 05/31/2016 06/30/2016 DY2 Q1

Task

2C3. Create Board IT and Data Governance 
Committee.					

Completed 3. Create Board IT and Data Governance Committee.					 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

2D4. Hold IT and Data Governance Committee 
meetings, organize and establish priorities, roles 
and responsibilities, including change 

Completed

4. Hold IT and Data Governance Committee meetings, 
organize and establish priorities, roles and responsibilities, 
including change management oversight and performance 
metrics.					

04/01/2015 09/14/2016 04/01/2015 09/14/2016 09/30/2016 DY2 Q2
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Milestone/Task Name Status Description
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Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

management oversight and performance metrics.
					
Task

2E5. Create IT decision-making model, including 
communication and escalation processes.					

Completed
5. Create IT decision-making model, including communication
and escalation processes.					

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

2F6. Establish data governance structure, 
guiding principles, priorities, and roles and 
responsibilities.					

Completed
6. Establish data governance structure, guiding principles, 
priorities, and roles and responsibilities.					

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

2G7. Develop plans to communicate and 
educate stakeholders as appropriate.					

Completed
7. Develop plans to communicate and educate stakeholders 
as appropriate.					

04/01/2015 08/31/2016 04/01/2015 08/31/2016 09/30/2016 DY2 Q2

Task

2H8. Obtain Board approval of IT Governance 
and Data Governance plans.					

On Hold
8. Obtain Board approval of IT Governance and Data 
Governance plans.					

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

2I9. Elicit feedback from partner organizations to 
understand their change management readiness,
commitment, and capabilities.					

Completed
9. Elicit feedback from partner organizations to understand 
their change management readiness, commitment, and 
capabilities.					

04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

10. Develop Impact/Risk Assessment.					 Completed 10. Develop Impact/Risk Assessment.					 04/01/2015 08/31/2016 04/01/2015 08/31/2016 09/30/2016 DY2 Q2

Task

11. Develop training plan.					 Completed 11. Develop training plan.					 04/01/2015 08/31/2016 04/01/2015 08/31/2016 09/30/2016 DY2 Q2

Task

12. Obtain Board approval for change 
management strategy and policies and publish 
approved plan.					

Completed
12. Obtain Board approval for change management strategy 
and policies and publish approved plan.					

04/01/2015 09/30/2016 04/01/2015 09/30/2016 09/30/2016 DY2 Q2

Milestone #3

Develop roadmap to achieving clinical data 
sharing and interoperable systems across PPS 
network

Completed

Roadmap document, including current state assessment and 
workplan to achieve effective clinical data sharing and 
interoperable systems where required. The roadmap should 
include:
-- A governance framework with overarching rules of the road 
for interoperability and clinical data sharing;
-- A training plan to support the successful implementation of 
new platforms and processes; and
-- Technical standards and implementation guidance for 
sharing and using a common clinical data set
-- Detailed plans for establishing data exchange agreements 

04/01/2015 12/31/2016 04/01/2015 12/31/2016 12/31/2016 DY2 Q3 NO
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AV 

between all providers within the PPS, including care 
management records (completed subcontractor DEAAs with 
all Medicaid providers within the PPS; contracts with all 
relevant CBOs including a BAA documenting the level of PHI 
to be shared and the purpose of this sharing).

Task

1. Present Data Sharing roadmap requirements 
to the IT and Data Governance Committee and 
establish workgroups to develop sections of the 
roadmap including; Data sharing rules and 
enforcement via governance; Technical 
standards for a common clinical data set; training
plan.					

Completed

1. Present Data Sharing roadmap requirements to the IT and 
Data Governance Committee and establish workgroups to 
develop sections of the roadmap including; Data sharing rules
and enforcement via governance; Technical standards for a 
common clinical data set; training plan.					

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

3B- Develop and present Data Sharing Roadmap
components to IT and Data Governance 
Committee including: HIE and 

Completed

2. Develop and present Data Sharing Roadmap components 
to IT and Data Governance Committee including: HIE and 
data sharing current state assessment; data sharing rules and
enforcement strategy; proposed technical standards for a 
common clinical data set; proposed training plan.					

04/01/2015 12/31/2016 04/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

3C- Obtain Board approval for Data Sharing 
Roadmap.					

Completed 3C- Obtain Board approval for Data Sharing Roadmap.					 04/01/2015 12/31/2016 04/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

3AA- Develop CNYCC policies and standards 
requiring appropriate BAA and DEAA 
documentation and the necessary 

Completed
3AA- Develop CNYCC policies and standards requiring 
appropriate BAA and DEAA documentation and the 
necessary 

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

3BB- Develop data sharing partner onboarding 
process, forms and procedures.

Completed
3BB- Develop data sharing partner onboarding process, 
forms and procedures.

04/01/2015 08/31/2016 04/01/2015 08/31/2016 09/30/2016 DY2 Q2

Task

3CC- Establish and present proposed plan to 
obtain data exchange agreements by all 
providers, as well as standard 

Completed
3CC- Establish and present proposed plan to obtain data 
exchange agreements by all providers, as well as standard 

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

3DD- Obtain Board approval for Data Sharing 
Agreement Plan.

Completed
3DD- Obtain Board approval for Data Sharing Agreement 
Plan.

04/01/2015 12/31/2016 04/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

3AAA- Develop functional specifications for data 
exchange to support project requirements and 

Completed
3AAA- Develop functional specifications for data exchange to 
support project requirements and use cases including 
supported payloads and modes of exchange.

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2
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use cases including supported payloads and 
modes of exchange.
Task

3BBB- Prioritize partners/vendor engagements 
with top priority to those currently capable and 
willing to participate in standards compliant 
exchange.					

Completed
3BBB- Prioritize partners/vendor engagements with top 
priority to those currently capable and willing to participate in 
standards compliant exchange.				

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

3CCC- Develop partner connectivity strategy 
based on the findings from the current state 
assessment accounting for partners/vendors 
currently incapable of participating in standards 
compliant exchange. 					

Completed

3CCC- Develop partner connectivity strategy based on the 
findings from the current state assessment accounting for 
partners/vendors currently incapable of participating in 
standards compliant exchange. 				

04/01/2015 04/30/2016 04/01/2015 04/30/2016 06/30/2016 DY2 Q1

Task

3DDD- Develop plan to standardize on Direct 
Messaging and the C-CDA, including the rollout 
of Direct enabled web-based 

Completed
3DDD- Develop plan to standardize on Direct Messaging and 
the C-CDA, including the rollout of Direct enabled web-based 

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

3EEE- Obtain Board approval for Data Sharing 
Rollout Plan.

Completed 3EEE- Obtain Board approval for Data Sharing Rollout Plan. 04/01/2015 12/31/2016 04/01/2015 12/31/2016 12/31/2016 DY2 Q3

Milestone #4

Develop a specific plan for engaging attributed 
members in Qualifying Entities

Completed

PPS plan for engaging attributed members in Qualifying 
Entities, signed off by PPS Board. The plan should include 
your approach to outreach into culturally and linguistically 
isolated communities.

04/01/2015 03/31/2019 04/01/2015 03/31/2019 03/31/2019 DY4 Q4 NO

Task

4A-1. Compile information from existing 
community health needs assessment and other 
data sources to identify target populations that 
face cultural and linguistic barriers and disparities
in outcomes 					

Completed

1. Compile information from existing community health needs 
assessment and other data sources to identify target 
populations that face cultural and linguistic barriers and 
disparities in outcomes 					

11/01/2015 01/31/2016 11/01/2015 01/31/2016 03/31/2016 DY1 Q4

Task

4B- 2. Work with cultural competency workgroup 
and the IT and Data Governance Committee 
(includes representative from local QE) to 
inventory HIT related strategies/workflows to 
engage target populations including: channels of 
communication; modes of communication; 

Completed

2. Work with cultural competency workgroup and the IT and 
Data Governance Committee (includes representative from 
local QE) to inventory HIT related strategies/workflows to 
engage target populations including: channels of 
communication; modes of communication; required HIT 
system support					

01/01/2016 07/13/2016 01/01/2016 07/13/2016 09/30/2016 DY2 Q2
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required HIT system support					
Task

3. Inventory best practices for supporting 
identified HIT related cultural competency 
strategies into existing technologies/workflows 
(e.g. partner EMRs, patient portals), new 
technologies identified in HIT Roadmap (e.g. 
PHM platform) and workflows (e.g. QE consent, 
patient education)					

Completed

3. Inventory best practices for supporting identified HIT 
related cultural competency strategies into existing 
technologies/workflows (e.g. partner EMRs, patient portals), 
new technologies identified in HIT Roadmap (e.g. PHM 
platform) and workflows (e.g. QE consent, patient education)		
			

05/01/2016 07/13/2016 05/01/2016 07/13/2016 09/30/2016 DY2 Q2

Task

4. Assess CNYCC's partner's ability to adopt and
implement identified best practices					

On Hold
4. Assess CNYCC's partner's ability to adopt and implement 
identified best practices					

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

5. Work with IT and Data Governance Committee
and cultural competency workgroup to finalize 
engagement plans, including: identifying 
appropriate touch-point for the target 
populations; existing policies and procedures in 
place at partner organizations that can be 
leveraged (e.g. QE consent); required changes 
to new and existing technologies based on 
identified capabilities					

Completed

5. Work with IT and Data Governance Committee and cultural
competency workgroup to finalize engagement plans, 
including: identifying appropriate touch-point for the target 
populations; existing policies and procedures in place at 
partner organizations that can be leveraged (e.g. QE 
consent); required changes to new and existing technologies 
based on identified capabilities					

04/01/2016 03/31/2019 04/01/2016 03/31/2019 03/31/2019 DY4 Q4

Milestone #5

Develop a data security and confidentiality plan. Completed

Data security and confidentiality plan, signed off by PPS 
Board, including:
-- Analysis of information security risks and design of controls 
to mitigate risks
-- Plans for ongoing security testing and controls to be rolled 
out throughout network.

04/01/2015 06/30/2016 04/01/2015 06/30/2016 06/30/2016 DY2 Q1 NO

Task

5A- Develop initial CNYCC Information Security 
and Privacy Policies to receive and manage 
Medicaid Claims Data; develop inventory of other
Security and Privacy Policies needed. 

Completed

5A- Develop initial CNYCC Information Security and Privacy 
Policies to receive and manage Medicaid Claims Data; 
develop inventory of other Security and Privacy Policies 
needed. 

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

5B- Identify technical standards and protocols for
CNYCC and partner organizations in relation to 
data shared for CNYCC purposes.

Completed
5B- Identify technical standards and protocols for CNYCC and
partner organizations in relation to data shared for CNYCC 
purposes.

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task Completed 5C-  Identify and inventory security/privacy officer responsible 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3
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5C-  Identify and inventory security/privacy officer
responsible for CNYCC security practices and 
management at each 

for CNYCC security practices and management at each 

Task

5D-  Develop initial risk assessment and analysis
which may include, but not be limited to, surveys 
of security and privacy practices at partner 
organizations, requesting partner organizations 
to conduct a security and privacy risk analysis 
and resulting remediation as well as requests for 
any other information required to assess or 
promote compliance with CNYCC security and 
privacy safeguards, and the Security and Privacy
Policies and Procedures.

Completed

5D-  Develop initial risk assessment and analysis which may 
include, but not be limited to, surveys of security and privacy 
practices at partner organizations, requesting partner 
organizations to conduct a security and privacy risk analysis 
and resulting remediation as well as requests for any other 
information required to assess or promote compliance with 
CNYCC security and privacy safeguards, and the Security 
and Privacy Policies and Procedures.

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

5E- Develop data security and confidentiality 
communication plan including protocols and 
training materials for partner organization 
security officers.

Completed
5E- Develop data security and confidentiality communication 
plan including protocols and training materials for partner 
organization security officers.

04/01/2015 06/30/2016 04/01/2015 06/30/2016 06/30/2016 DY2 Q1

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

 No Records Found 

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Perform current state assessment of IT capabilities across 
network, identifying any critical gaps, including readiness for 
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

data sharing and the implementation of interoperable IT 
platform(s).

Develop an IT Change Management Strategy.

Develop roadmap to achieving clinical data sharing and 
interoperable systems across PPS network
Develop a specific plan for engaging attributed members in 
Qualifying Entities

Develop a data security and confidentiality plan.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete

Milestone #3 Pass & Complete

Milestone #4 Pass & Complete

Milestone #5 Pass & Ongoing
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 IPQR Module 5.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

 No Records Found 

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

 No Records Found 
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 IPQR Module 5.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in creating and implementing your IT governance structure, your plans for data sharing across your network, your approach to data security and confidentiality, and 
the achievement of the milestones described above, including the potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets. 

Risk 1: Data governance practices for each partner organization vary widely, and there is currently no systematic methodology for documenting 
and sharing the data that will be required to generate metrics of interest. Key challenges to implementing IT Governance will be: 1) striking a 
balance between the interests of individual partners and the interests of the overall CNYCC and 2) communication of decisions and reasoning 
behind those decisions to a large number of stakeholders.

Potential Impact:  Without a strong IT Data Governance structure in place, CNYCC will be unable to generate the necessary metrics for reporting 
requirements.

Risk 2: A challenge will be to balance the large number of partners with the need to implement rapidly.

Potential Impact: If there is a lack of coordination across partners, projects will not be implemented in alignment. This will impact the efficiency by 
which projects can be implemented.

Risk 3: Given the newness of CNYCC as an entity, it is necessary to efficiently establish infrastructure to support data security and confidentiality.

Potential Impact: Data security and confidentiality is critical to meeting ethical and regulatory regulations surrounding data sharing.

Risk 4: Given the large amount of data that has to be aggregated and analyzed to drive CNYCC operations and facilitate safe care transitions 
across the continuum, there are risks associated with the number of vendors that are represented in the CNYCC and their varying capabilities as it
relates to interoperability. Additionally, there are risks associated with varying documentation practices across the partners that may lead to 
inconsistencies in the type or amount of data that is captured by each partner. 
Potential Impact: Lack of data standardization will lead to delay in useful analytics.

Risk 5: There are competing priorities and resource constraints for partner organizations.

Potential Impact: If partners feel that the resources they have do not enable them to meet DSRIP project requirements they may not prioritize 
implementation of DSRIP projects. 

Risk 6: CNYCC's role in support of regional VBP programming is still being finalized. 

Potential Impact: The role that CNYCC is ultimately expected to play in support of regional VBP initiatives may impact our partners' willingness to 
share data with the CNYCC, as well as their support of expensive investments in a centralized PHM platform. In addition, there are other VBP 
initiatives (private CIN development and MSSP programs) that are already underway regionally. CNYCC is trying to align with these other 
initiatives, as we have a very large overlap in participating partners and functional requirements, however alignment may lead to delays in the 
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selection and implementation of our PHM infrastructure. 

 IPQR Module 5.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Workforce – We will need to ensure that the workforce is adequately trained on new technologies and their associated functionality in order to 
ensure effective utilizations of the HIT solutions that are introduced as part of DSRIP. We will also need to ascertain partner capabilities with 
respect to tracking and delivering required training through a Learning Management System, or other data collection and reporting platform.											
		

Financial Sustainability – Significant new applications will be required for the CNYCC.  Initial system cost, implementation, and ongoing 
maintenance will be a significant portion of the CNYCC budget.  The cost effectiveness of the IT solution will have a significant impact on the 
sustainability of the CNYCC.													

Cultural Competency/Health Literacy – IT applications will need to be built to gather data that will identify cultural and health literacy factors such 
as language. Communication to attributed members generated from CNYCC IT applications may need to be sent in multiple languages and 
sensitive to cultural norms. 													
Population Health Management- All CNYCC projects are expected to need to leverage the Population Health Management infrastructure. As such,
it will be important to map the project requirements against the chosen PHM system.  Implementation of the system will similarly affect rollout 
timelines for each project.													

Clinical Integration –The foundation provided by the HealtheConnections RHIO will provide CNYCC a significant head start toward integration.  
However, CNYCC is concerned about aligning requirements for the multiple EHRs from multiple vendors. This is expected to be an ongoing 
challenge. Use cases and processes that are defined as part of clinical integration will also serve as a driving force for IT solutions development. 			
										
Performance Reporting- CNYCC's ability to systematically generate consistent, dependable metrics to track performance improvement on 
aggregate and at the partner level will be heavily dependent on HIT. Specifically, the development of an HIT infrastructure to support data 
collection and aggregation, as well as strong data governance to ensure documentation and data standards are upheld among collaborating 
partners.													
Practitioner Engagement- The requirement for partners to meet Meaningful Use and PCMH certification will be heavily dependent on practitioner 
adoption of new and existing technologies within each partner organization. In addition, the cost of the IT systems and resources required to 
achieve these certifications may be a significant barrier to practitioner buy-in. 													

Budget and Funds Flow – CNYCC has created a decision support system (DSS) that enables them to: manage funds flow; facilitate budget 
planning; and perform rules based forecasting and modeling. Used in conjunction with the performance data available through the MAPP tools 
provided by the State, as well as through the PHM platform, the DSS will enable the systematic alignment of incentives with performance.													
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 IPQR Module 5.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

Oversight and Approval			 CNYCC Board of Directors	
Approve budgets, expenditures, and key policies; assure regulatory
compliance, IT governance oversight.		

Oversight, Management, and Recommendations 
to Board for Approval			

Information Technology and Data Governance Committee	
Obtain consensus on system selection and management, policy 
formation, dispute resolution, change management oversight, 
security and risk management oversight, progress reporting.		

Consumer Input and Guidance			 1) Consumer Focus group,  2) Consumer Advisors

1) Feedback will be collected through a focus group involving 
consumers drawn from selected partner organizations throughout 
the service area.  In addition, a representative group of consumer 
advocates will be recruited from partners across the service area 
who will provide input through on a periodic basis at CNYCC 
governance meetings (i.e., PICs, RPACs, EPAC, Board 
Committees, and the Board of Directors Meetings. ) These 
consumer advisory structures will allow the CNYCC to provide 
insight and guidance regarding consumer attitudes, perceptions, 
and care seeking behaviors.

Partner input, technical input			
Project Implementation Collaboratives(PICs)/Learning 
Collaboratives(LCs)	

Develop system recommendations, project management, ongoing 
reporting.		

Operational Management 			 CIO and Security Officer	

Operation responsibility, implementation responsibility, data 
security responsibility, change management, data architecture 
definition, data security, confidentiality, data exchange standards 
definition, risk management, progress reporting.		

Advisory and operational			
CEO, CFO, CMIO, CNO of hospitals and other partner 
organizations	

Provide input on impact of key CNYCC policies and decisions on 
partners.  Implement internal changes in partner organizations 
needed to achieve DSRIP goals.  		

Advisory and operational			 HealtheConnections RHIO Director and staff	

Provide input on impact of key CNYCC policies and decisions on 
the RHIO.  Implement RHIO changes needed to achieve DSRIP 
goals. Data architecture, data security, confidentiality, data 
exchange input and operational responsibilities.		

Advisory and operational			
Chartis (formerly known as Aspen Group) and other vendors who 
provide technical input, and implementation support

Supply tools to enable outreach and analysis.		

Management, Oversight, and Operations 
Cathy Homkey, Interim Executive Director; Peter Nolan, Interim 
Chief Information Officer;  Lauren Wetterhahn, Director Program 
Operations; BJ Adigun, Director of Communications and 

Execute policies of Board; manage day-to-day operations of the 
organization; provide support and technical assistance to partners 
and projects; monitor performance and progress of projects and 
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Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

Stakeholder Engagement; Liz Hooper, Director of Resource 
Management; Laurel Baum, Chief Corporate Compliance 
Officer/General Counsel; Joseph Maldonado, MD, Chief Medical 
Officer; Kate Weidman, Manager Project Management Office & 
Performance Improvement; Michael Riley, Director of Finance

corporation; report to Board.
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 IPQR Module 5.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

Internal Stakeholders

All CNYCC Partner Organizations, including 
service providers and CBOs			

Advisory, operational, technical input	
Provide input on impact of key CNYCC policies and decisions on 
partners.  Implement internal changes in partner organizations 
needed to achieve DSRIP goals.  		

HealtheConnections  (RHIO)			 Operational, technical input, advisory	

Provide input on impact of key CNYCC policies and decisions on 
the RHIO.  Implement RHIO changes needed to achieve DSRIP 
goals. Data architecture, data security, confidentiality, data 
exchange, input and operational responsibilities.		

Consumers/Community			 Engaging with the projects and organization	 Participate in community-based CNYCC activities		

External Stakeholders

Vendors			

"Technical input
Advisory
Regulatory
"	

Various activities based on scope of work and needs of CNYCC		

Public Agencies – Local, County, State, and 
Federal			

Participating in the projects and promoting the organization	
Engaging with CNYCC at the organization level to support its 
goals; participating in project-level activities as providers of 
services. Provide advice, guidance, and decisions.		

Other Regional Payers 
Alignment of functional requirements across various payer based 
VBP initiatives

Joint engagement of shared partners, who are participants in 
multiple, regional VBP initiatives. Alignment of functional 
requirements and technical infrastructure. 
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 IPQR Module 5.7 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream. 

CNYCC success is dependent on reaching a series of milestones related to assessment and change management, as well as strategic planning 
with respect to data sharing, interoperability, and data security/confidentiality.  The measure of success for this workstream is integrated with the 
larger goal of evolving the CNYCC toward a population health orientation that is person-focused. Assessing and developing strategies and change
management plans that will allow partners and the CNYCC to collect, analyze, share,  use patient information to manage the health of those in the 
service area is critical to realizing CNYCC goals. Success will rely on the following factors: 1) the CNYCC's HIT Department and Information 
Technology and Data Governance Committee is operational and working with the Clinical Governance Committee, the RPACs/EPAC, the Board of
Directors, and other governance and oversight structures; 2) a Decision Support System (DSS) is operational and being utilized; 3) that patient, 
project-level, and CNYCC-level information is flowing between partners and to the CNYCC on a timely basis; 4) internal controls are established to
oversee partner HIT/HIE related achievements, and 5) the development of sound plans with respect to data sharing, interoperability, and data 
security/confidentiality. The CNYCC will develop or use existing required measures in these areas and report on performance related to these 
measures.

IPQR Module 5.8 - IA Monitoring

Instructions :
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Section 06 – Performance Reporting

 IPQR Module 6.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones.  For milestones that are due within the reporting period, documentation is required to provide evidence of milestone 
achievement.  
Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Establish reporting structure for PPS-wide 
performance reporting and communication.

Completed

Performance reporting and communications strategy, signed 
off by PPS Board. This should include:
-- The identification of individuals responsible for clinical and 
financial outcomes of specific patient pathways;
-- Your plans for the creation and use of clinical quality & 
performance dashboards
-- Your approach to Rapid Cycle Evaluation

01/01/2018 03/31/2019 01/01/2018 03/31/2019 03/31/2019 DY4 Q4 NO

Task

1. Map out performance reporting requirements 
by project, by locus of reporting responsibilities 
by organization type, by commonalities across 
project and across organization type. 

Completed
1. Map out performance reporting requirements by project, by 
locus of reporting responsibilities by organization type, by 
commonalities across project and across organization type. 

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

2. Develop short-term strategy for reporting for 
organizations engaging patients in DY1.

Completed
2. Develop short-term strategy for reporting for organizations 
engaging patients in DY1 (before Project Management 
Platform is in place).

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

3. Develop long-term strategy for performance 
reporting and partner/CNYCC communications 
(including identification of individuals responsible 
for clinical and financial outcomes of specific 
patient pathways, plans for the creation and use 
of clinical quality & performance dashboards, and
approach to rapid cycle evaluation). Additionally, 
the strategy will include how to collect metrics 
that will not be available through DOH or the 
MAPP system. 

Completed

3. Develop long-term strategy for performance reporting and 
partner/CNYCC communications (including identification of 
individuals responsible for clinical and financial outcomes of 
specific patient pathways, plans for the creation and use of 
clinical quality & performance dashboards, and approach to 
rapid cycle evaluation). Additionally, the strategy will include 
how to collect metrics that will not be available through DOH 
or the MAPP system. 

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task Completed 4. Develop specifications of Project Management Platform. 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

4. Develop specifications of Project Management
Platform.
Task

5. Assess vendor products. Completed 5. Assess vendor products. 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

6. Purchase and install Project Management 
Platform.

Completed 6. Purchase and install Project Management Platform. 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

7.  Train CNYCC staff on Project Management 
Platform.

Completed 7.  Train CNYCC staff on Project Management Platform. 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

8. Train and on-board necessary partners to use 
Project Management Platform.

On Hold
8. Train and on-board necessary partners to use Project 
Management Platform.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #2

Develop training program for organizations and 
individuals throughout the network, focused on 
clinical quality and performance reporting.

Completed Finalized performance reporting training program. 01/01/2018 03/31/2019 01/01/2018 03/31/2019 03/31/2019 DY4 Q4 NO

Task

2A-  Conduct webinar for short-term project 
reporting (instructions and timelines).

Completed
2A-  Conduct webinar for short-term project reporting 
(instructions and timelines).

01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

2B- Post instructions and timelines for short-term
project reporting on CNYCC website.

Completed
2B- Post instructions and timelines for short-term project 
reporting on CNYCC website.

01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

2C- Provide technical assistance to organizations
that may be having difficulties.

Completed
2C- Provide technical assistance to organizations that may be
having difficulties.

04/01/2015 12/31/2016 04/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

2D- Develop initial training program focused on 
clinical quality and performance reporting.

Completed
2D- Develop initial training program focused on clinical quality
and performance reporting.

01/01/2018 03/31/2019 01/01/2018 03/31/2019 03/31/2019 DY4 Q4

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

 No Records Found 
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Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Establish reporting structure for PPS-wide performance reporting
and communication.
Develop training program for organizations and individuals 
throughout the network, focused on clinical quality and 
performance reporting.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete
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 IPQR Module 6.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

1. CNYCC staff, led by the Medical 
Director with guidance from the Clinical 
Governance Committee of the Board, will
work with the Project Implementation 
Collaborative (PIC) for this project to 
develop and implement a comprehensive
Quality/Performance Improvement Plan 
(QPIP).

Completed

CNYCC staff, led by the Medical Director with guidance from the Clinical
Governance Committee of the Board, will work with the Project 
Implementation Collaborative (PIC) for this project to develop and 
implement a comprehensive Quality/Performance Improvement Plan 
(QPIP).

04/01/2015 03/31/2019 04/01/2015 03/31/2019 03/31/2019 DY4 Q4

Task

1a: The QPIP will mandate the 
development of project dashboard, which
will include the State' required measures 
as well as other measures deemed 
appropriate by the PIC

Completed
The QPIP will mandate the development of project dashboard, which will
include the State' required measures as well as other measures deemed
appropriate by the PIC

04/01/2015 03/31/2019 04/01/2015 03/31/2019 03/31/2019 DY4 Q4

Task

1b. The QPIP will outline PPS 
expectations related to the 
implementation of robust continuous 
quality improvement (CQI)/Rapid Cycle 
Evaluation (RCE) principles

Completed
The QPIP will outline PPS expectations related to the implementation of 
robust continuous quality improvement (CQI)/Rapid Cycle Evaluation 
(RCE) principles

04/01/2015 03/31/2019 04/01/2015 03/31/2019 03/31/2019 DY4 Q4

Task

1c. The Project QPIP will be monitored 
by the PPS' Medical Director, the PIC, 
the Regional Project Advisory Councils, 
the Executive Project Advisory Council, 
the Clinical Governance Committee of 
the Board, and ultimately the PPS Board 
of Directors.

Completed

The Project QPIP will be monitored by the PPS' Medical Director, the 
PIC, the Regional Project Advisory Councils, the Executive Project 
Advisory Council, the Clinical Governance Committee of the Board, and 
ultimately the PPS Board of Directors.

04/01/2015 03/31/2019 04/01/2015 03/31/2019 03/31/2019 DY4 Q4

Task

1d. The PPS will conduct trainings on a Completed
The PPS will conduct trainings on a regular basis that will educate 
partners on CQI/RCE principles and instill in partners the importance of 

04/01/2015 03/31/2019 04/01/2015 03/31/2019 03/31/2019 DY4 Q4
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

regular basis that will educate partners 
on CQI/RCE principles and instill in 
partners the importance of using data 
and HIT systems in a meaningful way to 
monitor and improve quality and 
performance.  

using data and HIT systems in a meaningful way to monitor and improve
quality and performance.  

Milestone

1. CNYCC staff, with guidance from the 
Clinical Governance Committee and 
(eventual) Medical Director will work with
the Learning Collaboratives to develop 
and implement a comprehensive 
Quality/Performance Improvement Plan 
(QPIP) and PPS-Wide Outcomes 
Improvement Structure.

Completed

1. CNYCC staff, with guidance from the Clinical Governance Committee 
and (eventual) Medical Director will work with the Learning 
Collaboratives to develop and implement a comprehensive 
Quality/Performance Improvement Plan (QPIP) and PPS-Wide 
Outcomes Improvement Structure.

07/01/2016 03/31/2019 07/01/2016 03/31/2019 03/31/2019 DY4 Q4

Task

1a: The QPIP will mandate the 
development of project dashboard,with 
input from the Learning Collaborative, to 
include the State' required measures as 
well as other measures deemed 
appropriate.

Completed
The QPIP will mandate the development of project dashboard, with input
from the Learning Collaborative, which will include the State' required 
measures as well as other measures deemed appropriate.

10/01/2016 03/31/2019 10/01/2016 03/31/2019 03/31/2019 DY4 Q4

Task

1b. The QPIP will outline PPS 
expectations related to the 
implementation of robust continuous 
quality improvement (CQI)/Rapid Cycle 
Evaluation (RCE) principles

Completed
The QPIP will outline PPS expectations related to the implementation of 
robust continuous quality improvement (CQI)/Rapid Cycle Evaluation 
(RCE) principles

10/01/2016 03/31/2019 10/01/2016 03/31/2019 03/31/2019 DY4 Q4

Task

1c. The Project QPIP will be monitored 
by the PPS' Medical Director, the 
Learning Collaborative, the Regional 
Project Advisory Councils, the Executive 
Project Advisory Council, the Clinical 
Governance Committee of the Board, 
and ultimately the PPS Board of 
Directors.

Completed

The Project QPIP will be monitored by the PPS' Medical Director, the 
Learning Collaborative, the Regional Project Advisory Councils, the 
Executive Project Advisory Council, the Clinical Governance Committee 
of the Board, and ultimately the PPS Board of Directors.

10/01/2016 03/31/2019 10/01/2016 03/31/2019 03/31/2019 DY4 Q4



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 93 of 589
Run Date : 03/31/2020

Central New York Care Collaborative, Inc. (PPS ID:8)

NYS Confidentiality – High

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Task

1d. The PPS will conduct trainings on a 
regular basis that will educate partners 
on CQI/RCE principles and instill in 
partners the importance of using data 
and HIT systems in a meaningful way to 
monitor and improve quality and 
performance.  

Completed

The PPS will conduct trainings on a regular basis that will educate 
partners on CQI/RCE principles and instill in partners the importance of 
using data and HIT systems in a meaningful way to monitor and improve
quality and performance.  

10/01/2016 03/31/2019 10/01/2016 03/31/2019 03/31/2019 DY4 Q4

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

1. CNYCC staff, led by the Medical Director with guidance 
from the Clinical Governance Committee of the Board, will 
work with the Project Implementation Collaborative (PIC) for 
this project to develop and implement a comprehensive 
Quality/Performance Improvement Plan (QPIP).
1. CNYCC staff, with guidance from the Clinical Governance 
Committee and (eventual) Medical Director will work with the 
Learning Collaboratives to develop and implement a 
comprehensive Quality/Performance Improvement Plan 
(QPIP) and PPS-Wide Outcomes Improvement Structure.
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 IPQR Module 6.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in implementing performance reporting structures and processes and effective performance management within your network, including potential impacts on 
specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Risk 1: One critical purpose of the performance reporting workstream is to build capacity and data use to improve quality and develop a culture of 
quality across the CNYCC through using data and rapid cycle evaluation. However, the learning curve for reporting data and the sheer number of 
data elements that need to be reported draw capacity away from using the data to inform quality improvement and for rapid cycle evaluation. Thus,
there is a risk that partners will become more focused on reporting details than on developing a "culture of quality". 

Potential Impact: To fall short on developing this culture of quality will mean that data collection becomes only a burden to partners and CNYCC 
without the value of using and acting upon data to drive quality improvement. 

Risk 2: Although there will be a wealth of metrics available through the DOH to assess clinical quality, there are some metrics required for tracking 
that are not available through DOH. The CNYCC will use its Population Health Management (PHM) Platform to capture these metrics; however, 
the risk is in being able to collect these metrics from the partners. As with all reporting requirements, organizational capacity will play a role. 
Organizational capacity is dependent on organizational resources available, organizational leadership commitment, and organizational culture 
(most notably, how far along the path an organization is to having a "culture of quality").

Potential Impact: If CNYCC falls short on accurately collecting and reporting this subset of metrics, there is a risk that CNYCC will not achieve its 
performance goals. 

Risk 3: Diversity in organizational and staff capacity to report on performance and conduct quality improvement: Some organizations will be very 
sophisticated regarding these activities and others will be less so. Additionally, staff members within organizations learn in different ways. 

Potential Impact: Such diversity is a challenge when it comes to training. If CNYCC assumes the same training will be effective for all partners, 
some partners will become disengaged, and other partners will not have the information they need to improve quality outcomes and next quality 
goals.

 IPQR Module 6.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Performance Reporting will have interdependencies with all projects and the funds flow, information technology systems and processes, 
workforce, and governance workstreams. 
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IT Systems and Processes - The IT systems and processes workstream are interdependent with performance reporting given that the Population 
Health Management Platform will be used to collect and report out on the performance metrics. The Population Health Management Platform will 
be used to generate dashboards for partners as a quality improvement tool; developing the reporting capacity within the system for these 
dashboards will fall largely to the IT systems and processes workstream. Additionally, Domain 2 and 3 measures will be available through the 
State's Salient platform and will be integrated into the Population Health Management Platform for reporting "down" from the CNYCC staff to 
partners. The Population Health Management Platform used must also be consistent and compatible with the State's MAPP system. 

Funds Flow - Performance reporting is interdependent with funds flow because a critical strategy within funds flow is to issue payments to partners
based on performance.  Additionally, there must be compatibility between the Project Management Platform and the Decision Support System, 
which will calculate funds flow to partners based, in part, on performance reporting.

Workforce - The workforce workstream and performance reporting are interdependent given the large training component within performance 
reporting. All CNYCC training falls under the auspices of the workforce workstream.

Governance - The governance and performance reporting workstreams are also interdependent in that the Board and its committees will be using 
data generated through performance reporting to assess progress of the CNYCC toward meeting its goals and using data to conduct rapid cycle 
evaluation at the CNYCC level.											
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 IPQR Module 6.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

Oversight and Approval			 CNYCC Board of Directors	
Develop and approve performance monitoring and reporting 
systems and infrastructure 		

Oversight, Management, and Recommendations 
to the Board			

Clinical Governance and Information Technology and Data 
Governance Committees of the Board

Develop performance tracking and information flow procedures that
are relevant to performance measurement and reporting; monitor 
activities and track impact and effectiveness
Provide vision and leadership to promote culture of excellence and 
vision of population health.
Leverage clinical strengths and address clinical weaknesses to 
improve population health across CNYCC

Consumer Input and Guidance			 1) Consumer Focus group,  2) Consumer Advisors

Feedback will be collected through a focus group involving 
consumers drawn from selected partner organizations throughout 
the service area.  In addition, a representative group of consumer 
advocates will be recruited from partners across the service area 
who will provide input through on a periodic basis at CNYCC 
governance meetings (i.e., PICs, RPACs, EPAC, Board 
Committees, and the Board of Directors Meetings. ) These 
consumer advisory structures will allow the CNYCC to provide 
insight and guidance regarding consumer attitudes, perceptions, 
and care seeking behaviors.

Partner Engagement, Oversight, and Board 
Conduit to Partners			

Regional Project Advisory Councils (RPACs); Regional Town Hall 
Meetings

The RPACs are the CNYCC Partners' link to the CNYCC staff and 
Board related to DSRIP activities.  The RPACs provide regional 
forums for an interactive process for education, problem solving, 
project implementation, community and consumer education, and 
relationship building. The RPACs also respond to queries from the 
Executive Project Advisory Council (EPAC).  The RPAC may also 
create ad-hoc and/or ongoing smaller committee's to address 
particular DSRIP activities.  Examples could include a committee to
problem-solve around a project that is not being successful, or a 
committee to deep-dive into workforce issue.  All committees would
be required to formally report out at the monthly RPAC meetings.		

The Regional Town Halls have replaced the RPAC's and will be 
utilized to provide updates on the DSRIP program and gain 
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Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

feedback from partner organizations as we transition tot he end of 
the DSRIP waiver period. 

Bi-directional Information Flow to Projects			
Learning Collaboratives(LCs)	

Learning Collaboratives (LC) have replaced the previous Project 
Implementation Collaboratives and provide updates to partner 
organizations on the current performance status in each project. 
The LC's also provide the opportunity for review of partner 
workflow and changes based on Rapid Cycle Improvement 
techniques.  The LC model stresses cross-functional work across 
organizations and highlights best practices.

Management, Oversight, and Expertise			

Cathy Homkey, Interim Executive Director; Peter Nolan, Interim 
Chief Information Officer;  Lauren Wetterhahn, Director Program 
Operations; BJ Adigun, Director of Communications and 
Stakeholder Engagement; Liz Hooper, Director of Resource 
Management; Laurel Baum, Chief Corporate Compliance 
Officer/General Counsel; Joseph Maldonado, MD, Chief Medical 
Officer; Kate Weidman, Manager Project Management Office & 
Performance Improvement; Michael Riley, Director of Finance

Execute policies of Board; manage day-to-day operations of the 
organization; provide support and technical assistance to partners 
and projects; monitor performance and progress of projects and 
corporation; report to Board.

Clinical Oversight and Quality/Performance 
Improvement

Joseph Maldonado, MD, Chief Medical Officer; Clinical 
Governance Committee

Responsible for working with Clinical Governance Committee to 
oversee project implementation as well as develop and implement 
the PPS' Quality/Performance Improvement Plan
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 IPQR Module 6.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

Internal Stakeholders

All CNYCC Partner Organizations, Including 
Service Providers and CBOs			

Advisory, operational, technical input	
Provide input on impact of key CNYCC policies and decisions on 
partners.  Implement internal changes in partner organizations 
needed to achieve DSRIP goals.		

IT Staff Within Individual Provider Organizations			 Reporting and IT system maintenance 	 Monitor, tech support, upgrade of IT and reporting systems.		

External Stakeholders

DOH			 Using performance data to identify progress toward milestones 	
Determine extent to which CNYCC has achieved its goals for 
payment purposes.		

Public Agencies – Local, County, State, and 
Federal			

Participating in the projects and promoting the organization	 Participating in the projects and promoting the organization	

Consumers/Community Engaging with projects and organization Participate in community-based CNYCC activities 
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 IPQR Module 6.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support your approach to performance reporting.

CNYCC will initially rely on claims-driven partner/provider metrics available within the MAPP Performance Measurement Portal, while clinical data-
driven metrics will be reported by individual partners/providers from their local EHRs. CNYCC will begin implementing a Decision Support System 
(DSS) in DY1 that will be used to: 1) manage funds flows; 2) facilitate budget planning; and 3) perform rules-based forecasting and modeling. 
Additionally, by DY3, CNYCC will establish a comprehensive Population Health Management (PHM) platform to consolidate standardized clinical 
and administrative data from all eligible partners in order to: 1) centralize reporting functions; 2) perform advanced population health analytics 
including clinical and financial risk stratification; 3) develop patient registries to track at-risk populations and; 4) coordinate care across the 
continuum. The integration of claims and clinical data will allow identification of intra-CNYCC performance variation and cost and quality 
performance improvement opportunities. A Project Management Platform will also be implemented in DY1, which will be used for partner 
management, project management, and performance management and reporting will interface with the DSS and PHM platforms to ensure that the
CNYCC will be driven by consistent, objective and measureable data that will ensure the effective and appropriate utilization of resources by the 
collaborative. The continued use of these platforms after the conclusion of the program will ensure that outcomes continue to be monitored and 
coordinated care delivery will remain in place and that CNYCC is able to move toward a value-based payment system.													

 IPQR Module 6.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream. 

CNYCC success is dependent on having a well-functioning Project Management Platform that interfaces with other key systems (e.g., Decision 
Support System, Salient platform, PHM platform, and MAPP) and yields credible data for reporting (from partners to CNYCC and from the CNYCC
to partners) and quality improvement purposes. Key measures of success will be meeting milestones and reporting requirements and Board 
assessment of performance in relation to goals established. Specifically, key indicators of interest are establishing the Project Management 
Platform, percent of partners that use the system within one DSRIP quarter of being on-boarded, and percent of partners that engage in quality 
improvement activities (i.e., using data to identify need for improvement, engaging in change process, testing change, and spreading change when
valuable).

IPQR Module 6.9 - IA Monitoring

Instructions :
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Section 07 – Practitioner Engagement

 IPQR Module 7.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones.  For milestones that are due within the reporting period, documentation is required to provide evidence of milestone 
achievement.  
Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Develop Practitioners communication and 
engagement plan.

Completed

Practitioner communication and engagement plan. This 
should include:
-- Your plans for creating PPS-wide  professional groups / 
communities and their role in the PPS structure
-- The development of standard performance reports to 
professional groups
--The identification of profession / peer-group representatives 
for relevant governing bodies, including (but not limited to) 
Clinical Quality Committee

04/01/2015 12/31/2016 04/01/2015 12/31/2016 12/31/2016 DY2 Q3 NO

Task

1A-  Identify clinical professions (MD, PsyD/PhD,
PA, NP, LCSW, RN, etc.) of membership of 
CNYCC Board of Directors 

Completed
1A-  Identify clinical professions (MD, PsyD/PhD, PA, NP, 
LCSW, RN, etc.) of membership of CNYCC Board of 
Directors 

09/01/2015 03/31/2016 09/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

1B- Conduct initial interviews with practitioners to
garner feedback about preferences for future 
engagement, to solicit names of additional 
practitioners to interview, and to identify 
champions.

Completed

1B- Conduct initial interviews with practitioners to garner 
feedback about preferences for future engagement, to solicit 
names of additional practitioners to interview, and to identify 
champions.

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

1C- Develop communication strategies by clinical
professional group. 

Completed
1C- Develop communication strategies by clinical professional
group. 

04/01/2015 11/30/2016 04/01/2015 11/30/2016 12/31/2016 DY2 Q3

Task

1D- Identify and engage local chapters of 
professional  organizations including medical 
societies.

Completed
1D- Identify and engage local chapters of professional  
organizations including medical societies.

04/01/2015 06/30/2016 04/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task Completed 1E- Present CNYCC-wide, standard performance report to 09/01/2015 11/30/2016 09/01/2015 11/30/2016 12/31/2016 DY2 Q3
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

1E- Present CNYCC-wide, standard performance
report to professional groups in profession-
specific webinars based on output from quarterly 
report; gather participant feedback to inform 
content and format of future performance 
reporting webinars.

professional groups in profession-specific webinars based on 
output from quarterly report; gather participant feedback to 
inform content and format of future performance reporting 
webinars

Task

1F- Draft practitioner communication and 
engagement plan, with strategies segmented by 
professional group, based on feedback from 
interviews. 

Completed
1F- Draft practitioner communication and engagement plan, 
with strategies segmented by professional group, based on 
feedback from interviews. 

04/01/2015 06/30/2016 04/01/2015 06/30/2016 06/30/2016 DY2 Q1

Milestone #2

Develop training / education plan targeting 
practioners and other professional groups, 
designed to educate them about the DSRIP 
program and your PPS-specific quality 
improvement agenda.

Completed Practitioner training / education plan. 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4 NO

Task

2A- Based on information needs identified during
initial interview phase, develop preliminary 
DSRIP presentations 

Completed
2A- Based on information needs identified during initial 
interview phase, develop preliminary DSRIP presentations 

01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

2B- Based on content of and feedback from first 
CNYCC-wide standard performance report to 
professional groups, identify topics for 
practitioner training such as project-specific 
reporting needs, tools, and standards; education 
on new CNYCC-wide clinical protocols; and 
CNYCC-wide operations changes related to 
strategic plans and assessments.

Completed

2B- Based on content of and feedback from first CNYCC-wide
standard performance report to professional groups, identify 
topics for practitioner training such as project-specific 
reporting needs, tools, and standards; education on new 
CNYCC-wide clinical protocols; and CNYCC-wide operations 
changes related to strategic plans and assessments.

03/31/2016 03/31/2017 03/31/2016 03/31/2017 03/31/2017 DY2 Q4

Task

2C-  Identify resources for developing trainings, 
whether pre-existing, internal to CNYCC, or 
through an outside 

Completed
2C-  Identify resources for developing trainings, whether pre-
existing, internal to CNYCC, or through an outside 

01/01/2016 06/30/2016 01/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

2D- Finalize practitioner training/education plan. Completed 2D- Finalize practitioner training/education plan 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

2E- Obtain approval for training and educational On Hold
2E- Obtain approval for training and educational plan from 
Clinical Governance Committee and the Board of Directors

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

plan from Clinical Governance Committee and 
the Board of Directors

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

 No Records Found 

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Develop Practitioners communication and engagement plan.

Develop training / education plan targeting practioners and 
other professional groups, designed to educate them about the 
DSRIP program and your PPS-specific quality improvement 
agenda.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete
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 IPQR Module 7.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

 No Records Found 

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

 No Records Found 
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 IPQR Module 7.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the current level of engagement of your physician community in the DSRIP program and describe the key challenges or risks that you foresee in implementing your plans for physician engagement and 
achieving the milestones described above. Describe any potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Risk 1: Currently, practitioner engagement in DSRIP in CNYCC has been developed slowly. CNYCC has been able to develop relationships with 
practitioners across the PPS, but we have found it difficult to develop a comprehensive approach. As we move forward with practitioner 
engagement, a key element will be the participation of CNYCC's Chief Medical Officer to champion efforts and engagement with the practitioner 
community.  

Potential Impact: Strategies to engage practitioners who are part of smaller groups or who are community-based have been less successful to 
date than desired. These practitioners are key to the success of CNYCC projects but also have less time available for DSRIP activities. 

Risk 2: Going forward, one of the largest risks to successful implementation will be failing to find a balance between the convenience of online 
communication and education platforms, and the more in-depth involvement possible through logistically complicated in-person meetings. 

Potential Impact: If the CNYCC relies entirely on online or remote learning strategies then some partners may not be as engaged as they need to 
be or absorb the information that they need to participate effectively in CNYCC projects

Risk 3: Failing to identify the right people within organizations for engagement, namely the practitioner champions, will impede implementation of 
the projects and reaching goals. Up to this point, CNYCC communications have been typically funneled through an administrative contact at each 
organization that was then responsible for passing information along to the relevant person(s). However, CNYCC's engagement and information 
needs are rapidly outgrowing this approach.

Potential Impact: If the right people within organizations are not identified these partners may become less engaged.

 IPQR Module 7.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Other organizational workstreams (Clinical Integration, Population Health Management, Financial Sustainability, Cultural Competency and Health 
Literacy, IT Systems and Processes, Performance Reporting, and Funds Flow) will generate the content which must be successfully 
communicated to practitioners and should incorporate practitioner feedback whenever possible. 

Workforce and Governance - Workforce and Governance workstreams will present venues for practitioner leadership and engagement in decision-
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making. We expect robust practitioner participation on the Clinical Governance committee and the Workforce Workgroup. The Clinical Governance
Committee of the Board is involved in overseeing & monitoring clinical aspects of CNYCC's 11 projects and approving the practitioner training 
plan. The Workforce workgroup will assist in the assessment of the human resource impacts of health system transformation under DSRIP, 
changes that will most certainly impact clinicians. Any strategies to address these impacts will require their input and buy-in. Front-line clinicians as
well as clinical quality professionals will provide crucial input on project activities and project funding models to ensure that they drive the desired 
changes in our attributed population's clinical & service utilization outcome variables.

IT Systems and Processes – Continuous coordination with IT Systems and Processes workstream is particularly important because the 
characteristics of the CNYCC network, namely its large geographic size, relatively small portion of direct physician employment compared to other 
regions of the State, and uneven levels of engagement between employed and independent physicians makes true clinical integration, 
coordination of IT systems and processes, and successful population health management particularly challenging. Lack of familiarity with each 
other and with CNYCC and the resultant lack of trust related to the same network characteristics may make funds flow and performance reporting 
(as it relates to funds flow and the differential administrative burden upon large versus small organizations) challenging as well.

Clinical Governance - Coordination with CNYCC's Clinical Governance Committee will play a vital role in full engagement and relationship with 
Practitioners across the PPS. Full engagement will enable a smoother transition to DSRIP activities and project participation. Including but not 
limited to: workstream modification, care coordination, patient interaction and quality improvement. 
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 IPQR Module 7.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

Oversight and Approval			 CNYCC Board of Directors	
Develop and approve practitioner engagement activities 		

Oversight, Management, and Recommendations 
to the Board			

Clinical Governance and Information Technology and Data 
Governance Committees of the Board

Develop and approve practitioner engagement activities

Consumer Input and Guidance			 1) Consumer Focus group,  2) Consumer Advisors

1) Feedback will be collected through a focus group involving 
consumers drawn from selected partner organizations throughout 
the service area.  In addition, a representative group of consumer 
advocates will be recruited from partners across the service area 
who will provide input through on a periodic basis at CNYCC 
governance meetings (i.e., PICs, RPACs, EPAC, Board 
Committees, and the Board of Directors Meetings. ) These 
consumer advisory structures will allow the CNYCC to provide 
insight and guidance regarding consumer attitudes, perceptions, 
and care seeking behaviors.

Partner Engagement Regional Project Advisory Councils (RPACs)	

The RPACs are the CNYCC Partners' link to the CNYCC staff and 
Board related to DSRIP activities.  The RPACs provide regional 
forums for an interactive process for education, problem solving, 
project implementation, community and consumer education, and 
relationship building. The RPACs also respond to queries from the 
Executive Project Advisory Council (EPAC).  The RPAC may also 
create ad-hoc and/or ongoing smaller committee's to address 
particular DSRIP activities.  Examples could include a committee to
problem-solve around a project that is not being successful, or a 
committee to deep-dive into workforce issue.  All committees would
be required to formally report out at the monthly RPAC meetings.		

Partner Engagement, Oversight, and Board 
Conduit to Partners			

Executive Project Advisory Council	

The EPAC is the partners' link to the CNYCC BOD.  This 
committee monitors all aspects of the DSRIP process from the 
Partner perspective. EPAC monitors project performance and 
quality indicators, considers changes, tracks workforce needs, 
Partner performance (via review of individual partner, project and 
regional score cards) and fund distribution.  The EPAC responds to
queries from the BOD and/or Board Committees as well as 
communicates to the BOD and/or Board Committees 
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Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

issues/concerns/suggestions from the RPAC's. 		

Bi-directional Information Flow to Projects			 Learning Collaboratives

Learning Collaboratives (LCs) have replaced the previous Project 
Implementation Collaboratives and provide updates to partner 
organizations on the current performance status in each project. 
The LC's also provide the opportunity for review of partner 
workflow and changes based on Rapid Cycle Improvement 
techniques.  The LC model stresses cross-functional work across 
organizations and highlights best practices.

Management, Oversight, and Expertise			

Cathy Homkey, Interim Executive Director; Peter Nolan, Interim 
Chief Information Officer;  Lauren Wetterhahn, Director Program 
Operations; BJ Adigun, Director of Communications and 
Stakeholder Engagement; Liz Hooper, Director of Resource 
Management; Laurel Baum, Chief Corporate Compliance 
Officer/General Counsel; Joseph Maldonado, MD, Chief Medical 
Officer; Kate Weidman, Manager Project Management Office & 
Performance Improvement; Michael Riley, Director of Finance

Oversee development and implementation of strategies for 
practitioner engagement
Administer trainings, analyze pre- and post-training materials, 
conduct and analyze period engagement surveys.
Conduct initial interviews with non-physician practitioners, conduct 
follow-up interviews, administer trainings, analyze pre- and post- 
training materials, conduct and analyze period engagement 
surveys
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 IPQR Module 7.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

Internal Stakeholders

CNYCC Partner Organizations' Practitioner 
Workforce

Target audience for communication/engagement plan & 
training/education plan; source of on-the-ground experience to 
inform project implementation

Participate in interviews and other engagement opportunities, 
attend trainings and complete pre- and post-training evaluation 
materials.

Workforce Strategy Workgroup			 Development and oversight of CNYCC-wide workforce strategy & 
DSRIP impacts	

On-going assessment of CNYCC-wide workforce's 
training/educational needs.		

Patients, Both uninsured, Medicaid members, and 
those with other sources of insurance			

Represent patient concerns based on own experience of care
Receive care from practitioners in our CNYCC whose levels of 
engagement may vary.		

External Stakeholders
Local Chapters of State or National Professional 
Organizations

Represent concerns and interests of members	
Audience for CNYCC communications and engagement activities.		

Unions Representing Practitioners			 Represent concerns and interests of members	
Audience for CNYCC communications and engagement activities.		
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 IPQR Module 7.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

The CNYCC website; email lists; webinar calendar, registration, and archives; and survey functions will be important to the success of the 
practitioner engagement strategy. Professional group-specific web pages with tailored content, identification of professional groups' 
representatives to the CNYCC Board of Directors and board committees, and professional group email list sign-up information will provide an 
online space for peer engagement and be a resource for relevant information.

Standard performance reporting and the success of the clinical integration elements of selected projects are heavily dependent upon the success 
and timely progress of the broader CNYCC HIT/HIE strategy and infrastructure. In the short term, rapid adoption and accurate use of the project 
management platform for reporting of Domain 1 project process metrics will be key. In the longer term, increased EHR interoperability, RHIO 
participation, and adoption of the CNYCC's population health management platform and its true integration into providers' day-to-day practices will 
be essential for attainment of our Domain 2, 3, and 4 measure goals.											

 IPQR Module 7.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream. 

CNYCC success is dependent on meeting milestones, including the development of plans for engagement, communication and education of 
practitioner partners. Plans for these practitioner communication, engagement, training, and education activities will need to be informed and 
refined overtime by feedback from participating partners and practitioners. 

These plans will also need to developed and refined based on changing conditions and DSRIP requirements.  Key measures of success will be 
meeting milestones, reporting requirements, and speed and scale elements (i.e. patient activation and provider ramp-up). Key reporting indicators 
will include progress in engaging partners and practitioners in RPAC meetings, PIC meetings, project collaboratives, and other training activities. 

Additionally, CNYCC will conduct periodic engagement surveys of our CNYCC's practitioners and provide venues for more open-ended feedback, 
including at RPAC meetings and regular performance presentations to the professional groups. CNYCC and the current workforce vendor, AHEC, 
are in discussions regarding shared responsibility for tracking and reporting training requirements related to DSRIP, including those described 
above. AHEC intends to provide this resource across the PPSs where it has been contracted. This may facilitate progress reporting as it relates to 
CNYCC's practitioner training/education plan. CNYCC's close working relationship with AHEC also presents opportunities to incorporate tracking 
other aspects of practitioner engagement through their ongoing and CNYCC workforce-strategy specific activities.
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IPQR Module 7.9 - IA Monitoring

Instructions :
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Section 08 – Population Health Management

 IPQR Module 8.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones.  For milestones that are due within the reporting period, documentation is required to provide evidence of milestone 
achievement.  
Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Develop population health management 
roadmap.

Completed

Population health roadmap, signed off by PPS Board, 
including:
-- The IT infrastructure required to support a population health
management approach
-- Your overarching plans for achieving PCMH 2014 Level 3 
certification in relevant provider organizations
--Defined priority target populations and define plans for 
addressing their health disparities.

04/01/2015 09/30/2018 04/01/2015 09/30/2018 09/30/2018 DY4 Q2 NO

Task

1. Conduct inventory of available data sets to 
supplement existing data from CNA, the MAPP 
tool, and other resources 					

Completed
1. Conduct inventory of available data sets to supplement 
existing data from CNA, the MAPP tool, and other resources 	
				

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

2. Identify data gaps and expand on the data 
collected as needed for program planning and 
care management 					

On Hold
2. Identify data gaps and expand on the data collected as 
needed for program planning and care management 					

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

3. Develop overarching plan for achieving PCMH
2014 Level 3 certification in relevant provider 
organizations 					

Completed
3. Develop overarching plan for achieving PCMH 2014 Level 
3 certification in relevant provider organizations 					

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

4. Identify priority clinical areas drawn from CNA 
and other sources 					 Completed

4. Identify priority clinical areas drawn from CNA and other 
sources 					 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

5. Develop interim and long term data access/ 
aggregation strategy for all metrics associated 

Completed
5. Develop interim and long term data access/ aggregation 
strategy for all metrics associated with priority clinical areas				
	

04/01/2015 06/30/2016 04/01/2015 06/30/2016 06/30/2016 DY2 Q1
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

with priority clinical areas					
Task

6. Conduct current state PHM HIT assessment 
for CNYCC partners					

Completed
6. Conduct current state PHM HIT assessment for CNYCC 
partners					

04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

7. Complete inventory of HIT-related PHM 
deliverables and current use cases for each of 
the DSRIP projects					

Completed
7. Complete inventory of HIT-related PHM deliverables and 
current use cases for each of the DSRIP projects					

04/01/2015 10/31/2015 04/01/2015 10/31/2015 12/31/2015 DY1 Q3

Task

8. Identify needed functionality and select a PHM
software vendor					

Completed
8. Identify needed functionality and select a PHM software 
vendor					

04/01/2015 06/30/2016 04/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

9. Finalize population health management 
roadmap and receive approval of Board of 
Directors					

Completed
9. Finalize population health management roadmap and 
receive approval of Board of Directors					

07/01/2016 09/30/2018 07/01/2016 09/30/2018 09/30/2018 DY4 Q2

Milestone #2

Finalize PPS-wide bed reduction plan. Completed

PPS Bed Reduction plan, signed off by PPS Board. This 
should set out your plan for bed reductions across your 
network, including behavioral health units/facilities, in line with
planned reductions in avoidable admissions and the shift of 
activity from inpatient to outpatient settings.

01/01/2018 03/31/2019 01/01/2018 03/31/2019 03/31/2019 DY4 Q4 NO

Task

1. Establish baseline and develop process to 
monitor staffed bed volume 					

Completed
1. Establish baseline and develop process to monitor staffed 
bed volume 					

01/01/2018 03/31/2019 01/01/2018 03/31/2019 03/31/2019 DY4 Q4

Task

2. Establish methodology to determine impact of 
DSRIP on staffed bed volume					

On Hold
2. Establish methodology to determine impact of DSRIP on 
staffed bed volume					

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

3. Develop partner bed reduction/service 
transformation plans on an as needed basis 					

On Hold
3. Develop partner bed reduction/service transformation plans
on an as needed basis 					

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

4. Establish Board Sub-committee to be 
convened on an as needed basis to review and 
respond to bed reduction/service transformation 
plans					

On Hold
4. Establish Board Sub-committee to be convened on an as 
needed basis to review and respond to bed reduction/service 
transformation plans					

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

5. Finalize Bed Reduction/Service 
Transformation Plan(s) and receive approval of 
Board of Directors, as appropriate					

Completed
5. Finalize Bed Reduction/Service Transformation Plan(s) and
receive approval of Board of Directors, as appropriate					

10/01/2018 03/31/2019 10/01/2018 03/31/2019 03/31/2019 DY4 Q4



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 114 of 589
Run Date : 03/31/2020

Central New York Care Collaborative, Inc. (PPS ID:8)

NYS Confidentiality – High

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

 No Records Found 

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Develop population health management roadmap.

Finalize PPS-wide bed reduction plan.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete
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 IPQR Module 8.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

 No Records Found 

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

 No Records Found 
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 IPQR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in implementing these cross-cutting organizational strategies, including potential impacts on specific projects and, crucially, any risks that will undermine your ability
to achieve outcome measure targets.

Risk 1: Not all service providers utilize meaningful use certified EHRs, which will lead to further fragmentation of services and poor coordination. 
Potential Impact: PCMH Level 3 recognition as well as appropriate care planning, care coordination, health information exchange, and information 
flow between providers will not be possible unless eligible providers have meaningful use certified EHRs that are capable of facilitating the 
necessary care planning, care coordination, and information sharing. 

Risk 2: Centralized data analytics and PHM platform implementation timeframe.
Potential Impact: Given that the DSRIP program is rapidly coming to a close, our ability to enhance and inform the performance management of 
CNYCC's pay-for-performance measures is diminishing. While the infrastructure that we are developing will have a lasting impact on VBP 
readiness and support, we want to make sure that we maximize the opportunities that are available to the PPS as part of the DSRIP initiative. 

Risk 3: CNYCC must ensure that there is a strong data governance structure that will provide a framework in which pertinent clinical information 
can be aggregated and analyzed for partner and PPS performance. Data governance practices for each partner organization vary widely, and 
there is currently no systematic methodology for documenting and sharing the data that will be required to generate metrics of interest.
Potential Impact: Without a strong IT Data Governance structure in place, CNYCC will be unable to generate the necessary metrics for reporting 
requirements.

Risk 4:  The care provided by participating practices could be uncoordinated and reactive rather than a data-driven, PHM approach that promotes 
integrated, well-coordinated care across partners. 
Potential Impact: Without a coordinated PHM approach, individual practices and providers could be providing guideline-driven, evidenced-based 
care to patients but that care could be provided in silos leading to an inefficient, uncoordinated, duplicative response overall. 

Risk 5: CNYCC's role in support of regional VBP programming is still being finalized. 
Potential Impact: The role that CNYCC is ultimately expected to play in support of regional VBP initiatives may impact our partners' willingness to 
share data with the CNYCC, as well as their support of expensive investments in a centralized PHM platform. In addition, there are other VBP 
initiatives (private CIN development and MSSP programs) that are already underway regionally. CNYCC is trying to align with these other 
initiatives, as we have a very large overlap in participating partners and functional requirements, however alignment may lead to delays in the 
selection and implementation of our PHM infrastructure.

 IPQR Module 8.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)
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The most significant dependencies with respect to other workstreams relate to:
IT Systems and Processes - All CNYCC projects are expected to need to leverage the base Population Health infrastructure. As such, it will be 
important to map the project requirements against the chosen Population Health Management system.  Implementation of the system will similarly 
affect timelines for rollout of each project.
Clinical Integration - Clinical Integration is an essential component of population health management. Without full clinical integration, a population 
health vision and strategy cannot be obtained; this requires that stakeholders engaged in these two workstreams coordinate and collaborate in 
their efforts.
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 IPQR Module 8.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational work stream and describe what their responsibilities involve.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

Oversight and Approval			 CNYCC Board of Directors	
Develop and approve population health management and bed 
reduction strategies as appropriate 		

Oversight, Approval, and Recommendations to 
the Board			

Clinical Governance and Information Technology and Data 
Governance Committees of the Board

Develop and approve population health management and bed 
reduction strategies as appropriate
Oversee implementation of population health management 
platform

CNYCC Board of Directors Sub-committee on Bed
Reduction and Transformation Planning (as-
needed)			

TBD	
Oversee and approve bed reduction and transformation planning 
plans across hospital partners		

Consumer Input and Guidance			 1) Consumer Focus group,  2) Consumer Advisors

1) Feedback will be collected through a focus group involving 
consumers drawn from selected partner organizations throughout 
the service area.  In addition, a representative group of consumer 
advocates will be recruited from partners across the service area 
who will provide input through on a periodic basis at CNYCC 
governance meetings (i.e., PICs, RPACs, EPAC, Board 
Committees, and the Board of Directors Meetings. ) These 
consumer advisory structures will allow the CNYCC to provide 
insight and guidance regarding consumer attitudes, perceptions, 
and care seeking behaviors.

Partner Engagement			
Regional Project Advisory Councils (RPACs); Regional Town Hall 
Meetings 	

The RPACs are the CNYCC Partners' link to the CNYCC staff and 
Board related to DSRIP activities.  The RPACs provide regional 
forums for an interactive process for education, problem solving, 
project implementation, community and consumer education, and 
relationship building. The RPACs also respond to queries from the 
Executive Project Advisory Council (EPAC).  The RPAC may also 
create ad-hoc and/or ongoing smaller committee's to address 
particular DSRIP activities.  Examples could include a committee to
problem-solve around a project that is not being successful, or a 
committee to deep-dive into workforce issue.  All committees would
be required to formally report out at the monthly RPAC meetings.		

In 2019, the Regional Town Halls have replaced the RPAC's and 
will be utilized to provide updates on the DSRIP program and gain 
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Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

feedback from partner organizations as we transition tot he end of 
the DSRIP waiver period. 

Partner Engagement, Oversight, and Board 
Conduit to Partners			

Executive Project Advisory Council	

The EPAC is the partners' link to the CNYCC BOD.  This 
committee monitors all aspects of the DSRIP process from the 
Partner perspective. EPAC monitors project performance and 
quality indicators, considers changes, tracks workforce needs, 
Partner performance (via review of individual partner, project and 
regional score cards) and fund distribution.  The EPAC responds to
queries from the BOD and/or Board Committees as well as 
communicates to the BOD and/or Board Committees 
issues/concerns/suggestions from the RPAC's. 		

Bi-directional Information Flow to Projects			
HIT Project Implementation Collaborative (PIC)/ Learning 
Collaboratives (LCs)	

Project Implementation Collaboratives (PICs) were developed in 
DY1Q1 and supported CNYCC's project implementation planning 
process.
Learning Collaboratives (LCs) have replaced the previous Project 
Implementation Collaboratives and provide updates to partner 
organizations on the current performance status in each project. 
The LC's also provide the opportunity for review of partner 
workflow and changes based on Rapid Cycle Improvement 
techniques.  The LC model stresses cross-functional work across 
organizations and highlights best practices.

Management, Oversight, and Expertise			 Project manager for population health management	
Oversee development and implementation of population health 
management and bed reduction strategies as appropriate		

PHM Platform Vendor			 Key partner in implementing PHM platform	 Technical assistance in implementing and maintaining platform		
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 IPQR Module 8.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

Internal Stakeholders

All CNYCC Partner Organizations, including 
service providers and CBOs			

Advisory, operational, technical input	
Provide input on impact of key CNYCC policies and decisions on 
partners.  Implement internal changes in partner organizations 
needed to achieve DSRIP goals.  		

External Stakeholders

MCOs			 Key partner in payment reform	
Collaborate in PPS payment reforms (VBP) in line with VBP 
roadmap; provide insight into population health management 
approach to be implemented across Forestland PPS		

Consumer/Community Engaging with the projects and organizations Participate in community-based CNYCC activities

Other Regional Payers 
Alignment of functional requirements across various payer based 
VBP initiatives

Joint engagement of shared partners, who are participants in 
multiple, regional VBP initiatives. Alignment of functional 
requirements and technical infrastructure
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 IPQR Module 8.7 - IT Expectations

Instructions :

Please describe the current Population Health Management IT capabilities in place throughout your PPS network and what your plans are at this stage for leveraging these capabilities and/or developing new IT infrastructure.

"1) Core Application Systems: CNYCC will establish a core application system enablement program focused on the penetration and effective 
utilization of the technologies required to capture and consolidate the data needed to successfully implement PHM strategies. Most notably is the 
acquisition and implementation of a dedicated PHM platform. This net new community investment will enable collaborative care planning across 
the continuum, including real-time access to pertinent clinical information to facilitate safe transitions of care, as well as maintaining a shared, 
multidisciplinary care plan that will be accessible to all members of a patient's care team. The PHM platform will also enable analytics for 
prospective and predictive modeling to support clinical, fiscal, and operational decisions and ensure that high risk and high utilizing patients can be
proactively managed. This will also allow for monitoring and measuring the effectiveness of the projects implemented by the DSRIP, providing a 
critical feedback mechanism to the collaborative. Registry functionality available through the PHM platform will enable tracking target populations, 
including performance on the quality and outcome measures defined by the DSRIP initiatives, as well as other indicators that are deemed 
appropriate as program development evolves. Finally, the PHM platform will enable roles, and rules-based reporting, facilitating access to 
actionable data for CNYCC partners.

2) Interoperability, Connectivity and Security: The current HIT infrastructure of CNYCC is characterized by a well-established HIE via the 
HealtheConnections RHIO. Securely connecting stakeholders to allow access to consolidated patient data and enable information sharing will be 
accomplished through the RHIO. Functions provided by the RHIO include creating standard patient identification, transforming and standardizing 
data from multiple points of origin, "pushing" summary data to connected physicians, managing the exchange of unstructured data (i.e. 
Images/RAD), and providing alerts to CNYCC providers. Information is currently shared with the RHIO by all of CNYCC's hospitals, some of the 
ambulatory providers, and a majority of the diagnostic centers (lab and radiology) in the region. Access to this information is facilitated through a 
web-based portal that is available to any provider with appropriate consent, as well as through results delivery. As part of this project, CNYCC and 
the RHIO will collaborate to establish additional bi-direction, real-time, and near real-time data transmission from and to all eligible providers. 

3) Engagement Technologies: Data consolidated in the RHIO will be available to eligible providers through the existing web-based portal. In 
addition, the selected PHM solution will provide role-based access to consolidated data for all providers across the continuum of care. The PHM 
solution will also facilitate engagement across all areas of the care continuum and assist in managing outreach to target populations.

 IPQR Module 8.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream. 

CNYCC success is dependent on meeting milestones including developing a population health roadmap and finalizing a plan for dealing with bed 
reductions. Key measures of success will be meeting milestones and reporting requirements as well as Board assessment of performance in 
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relation to established goals. Key reporting indicators of interest will include progress in developing these plans. Additionally, CNYCC will report on
progress in conducting regular needs assessments, the results of which inform strategic planning and population health strategies.													

IPQR Module 8.9 - IA Monitoring

Instructions :
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Section 09 – Clinical Integration

 IPQR Module 9.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones.  For milestones that are due within the reporting period, documentation is required to provide evidence of milestone 
achievement.  
Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Perform a clinical integration 'needs 
assessment'.

Completed

Clinical integration 'needs assessment' document, signed off 
by the Clinical Quality Committee, including:
-- Mapping the providers in the network and their 
requirements for clinical integration (including clinical 
providers, care management and other providers impacting 
on social determinants of health)
-- Identifying key data points for shared access and the key 
interfaces that will have an impact on clinical integration
-- Identify other potential mechanisms to be used for driving 
clinical integration

04/01/2015 12/31/2016 04/01/2015 12/31/2016 12/31/2016 DY2 Q3 NO

Task

1A- Map network partners' clinical integration 
needs by partner type and by project

Completed
1A- Map network partners' clinical integration needs by 
partner type and by project

04/01/2015 08/31/2016 04/01/2015 08/31/2016 09/30/2016 DY2 Q2

Task

1B-  Assess key data points for shared access 
and key interfaces common across projects, 
identifying gaps where other 

Completed
1B-  Assess key data points for shared access and key 
interfaces common across projects, identifying gaps where 
other 

04/01/2015 08/31/2016 04/01/2015 08/31/2016 09/30/2016 DY2 Q2

Task

1C- Conduct needs assessment for clinical 
integration

Completed 1C- Conduct needs assessment for clinical integration 04/01/2015 10/31/2016 04/01/2015 10/31/2016 12/31/2016 DY2 Q3

Task

1D- Share draft needs assessment with key 
audiences & collect feedback

Completed
1D- Share draft needs assessment with key audiences & 
collect feedback

04/01/2015 11/30/2016 04/01/2015 11/30/2016 12/31/2016 DY2 Q3

Task

1E- Finalize needs assessment based on 
feedback and present to the Clinical Governance
Committee for review.

Completed
1E- Finalize needs assessment based on feedback and 
present to the Clinical Governance Committee for review.

04/01/2015 12/31/2016 04/01/2015 12/31/2016 12/31/2016 DY2 Q3



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 124 of 589
Run Date : 03/31/2020

Central New York Care Collaborative, Inc. (PPS ID:8)

NYS Confidentiality – High

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #2

Develop a Clinical Integration strategy. In Progress

Clinical Integration Strategy, signed off by Clinical Quality 
Committee, including:
-- Clinical and other info for sharing
-- Data sharing systems and interoperability
-- A specific Care Transitions Strategy, including: hospital 
admission and discharge coordination; and care transitions 
and coordination and communication among primary care, 
mental health and substance use providers
-- Training for providers across settings (inc. ED, inpatient, 
outpatient) regarding clinical integration, tools and 
communication for coordination
-- Training for operations staff on care coordination and 
communication tools

04/01/2015 06/30/2019 04/01/2015 06/30/2019 06/30/2019 DY5 Q1 NO

Task

1. Based on results of the needs assessment, 
develop clinical integration strategy that includes 
clinical and other information for sharing, data 
sharing systems and interoperability, care 
transitions strategy, and training plan; timeline for
implementation; and identification of responsible 
parties					

Completed

1. Based on results of the needs assessment, develop clinical
integration strategy that includes clinical and other information
for sharing, data sharing systems and interoperability, care 
transitions strategy, and training plan; timeline for 
implementation; and identification of responsible parties					

04/01/2015 05/31/2017 04/01/2015 05/31/2017 06/30/2017 DY3 Q1

Task

2. Share strategy with key audiences & gather 
feedback					

Completed 2. Share strategy with key audiences & gather feedback					 04/01/2015 01/01/2018 04/01/2015 01/01/2018 03/31/2018 DY3 Q4

Task

3. Finalize clinical integration strategy based on 
feedback and present to the Clinical Governance
Committee and the Board of Directors for 
approval					

In Progress
3. Finalize clinical integration strategy based on feedback and
present to the Clinical Governance Committee and the Board 
of Directors for approval					

04/01/2015 06/30/2019 04/01/2015 06/30/2019 06/30/2019 DY5 Q1

Task

3a. Finalize clinical integration strategy based on 
feedback and present to the Clinical Governance
Committee and the Board of Directors for 
approval	

In Progress
3a. Finalize clinical integration strategy based on feedback 
and present to the Clinical Governance Committee and the 
Board of Directors for approval	

03/31/2018 06/30/2019 03/31/2018 06/30/2019 06/30/2019 DY5 Q1
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IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

 No Records Found 

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Perform a clinical integration 'needs assessment'.

Develop a Clinical Integration strategy.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Ongoing
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 IPQR Module 9.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

 No Records Found 

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

 No Records Found 
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 IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in improving the level of clinical integration throughout your network and achieving the milestones described above. Describe potential impacts on specific projects 
and any risks that will undermine your ability to achieve outcome measure targets.

CNYCC has identified four major risks as outlined below. These risks are not unique to clinical integration. They are risks inherent in systems 
transformation more broadly. Risk mitigation strategies for clinical integration are part of the risk mitigation strategies to be employed overall by 
CNYCC.													
Risk 1: As CNYCC moves toward transforming its health delivery system to a population health vision, it is essential to transform the system based
on how it can best serve patients through providing the highest quality care at the right time and in the right setting for the patient. There is a risk, 
however, that the system does not develop in a way that supports person-centeredness.

Potential Impact: Not developing a system that is person-centered would mean falling short of a full population health approach. A critical 
component of person-centeredness is understanding the social determinants of health, such as poverty, culture, race/ethnicity, educational 
attainment, and housing status. 

Risk 2: The shift toward a population health focus will take time. 

Potential Impact: Without achieving a shared population health vision, CNYCC will not be able to fully reform its service system to be sustainable 
post-DSRIP. 

Risk 3: Full clinical integration can only be achieved with the leadership and buy-in of the practitioner community. Clinical integration depends on 
practitioners working across disciplines and organizations on behalf of their patients. 

Potential Impact: Without practitioner leadership to promote practitioner buy-in to clinical integration across the CNYCC, full clinical integration will 
not be achieved, which ultimately will compromise the capacity of CNYCC to achieve its goals.

Risk 4: Although organizational workstreams and projects are reported on separately for the Implementation Plan, CNYCC is acutely aware that 
they are all interrelated. Coordination across other organization workstreams and projects is essential.

Mitigation: The Clinical Governance Committee, reporting to and advising the Board of Directors, will have members knowledgeable of all other 
organizational workstreams and all 11 projects. Part of their role will be to oversee the coordination of clinical integration with these other 
workstreams and projects.

 IPQR Module 9.4 - Major Dependencies on Organizational Workstreams

Instructions :
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Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Clinical integration will have interdependencies with all workstreams and all projects. However, the most critical workstreams are IT systems and 
processes, practitioner engagement, cultural competency/health literacy, funds flow, and population health management. 

IT Systems and Processes - A first dependency is with IT Systems and Processes, especially as relates to clinical data sharing and interoperable 
systems across the CNYCC network.  This will be facilitated by the RHIO and the Population Health Management (PHM) Platform to be 
established by the CNYCC. The clinical integration strategic plan will be shared with the IT Data Governance Committee to ensure that the PHM 
platform accommodates clinical integration needs. The Clinical Governance Committee and the IT Data Governance Committee will work closely 
throughout the DSRIP project.

Practitioner Engagement - Engaging practitioners in understanding and championing population health is part of the clinical integration strategy. 
Enabling the Clinical Governance Committee members to work with those involved with the practitioner engagement workstream will ensure 
coordination between these two areas. In addition, RPACs may also serve as a practitioner engagement strategy and a forum for discussion of 
clinical integration.

Cultural Competency/Health Literacy - As noted, understanding and addressing social determinants is critical for clinical integration. A social 
determinants approach in the work of the CNYCC, including the clinical integration work, is essential to achieving patient centeredness and 
population health goals. Social determinants also form the basis for the CC/HL strategy. Drawing on the CC/HL strategies will be essential for the 
clinical integration work. 

Funds Flow - Funds flow strategies must incentivize clinical integration. Those working in the clinical integration workstream must have input into 
the Finance Committee to ensure these incentives.

Population Health Management - Clinical integration is an essential component of population health. Without full clinical integration, a population 
health vision and strategy cannot be obtained; thus, these requiring that stakeholders engaged in these two workstreams coordinate and 
collaborate in their efforts.
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 IPQR Module 9.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

Oversight and Approval	 CNYCC Board of Directors	 Review Clinical Integration strategy 		

Oversight, Approval, and Recommendations to 
the Board

Clinical Governance Committee of the Board Review and approve Clinical Integration strategy 		

Consumer Input and Guidance			 1) Consumer Focus group,  2) Consumer Advisors

Feedback will be collected through a focus group involving 
consumers drawn from selected partner organizations throughout 
the service area.  In addition, a representative group of consumer 
advocates will be recruited from partners across the service area 
who will provide input through on a periodic basis at CNYCC 
governance meetings (i.e., PICs, RPACs, EPAC, Board 
Committees, and the Board of Directors Meetings. ) These 
consumer advisory structures will allow the CNYCC to provide 
insight and guidance regarding consumer attitudes, perceptions, 
and care seeking behaviors.

Partner Engagement			
Regional Project Advisory Councils (RPACs); Regional Town Hall 
Meetings 

The RPACs are the CNYCC Partners' link to the CNYCC staff and 
Board related to DSRIP activities.  The RPACs provide regional 
forums for an interactive process for education, problem solving, 
project implementation, community and consumer education, and 
relationship building. The RPACs also respond to queries from the 
Executive Project Advisory Council (EPAC).  The RPAC may also 
create ad-hoc and/or ongoing smaller committee's to address 
particular DSRIP activities.  Examples could include a committee to
problem-solve around a project that is not being successful, or a 
committee to deep-dive into workforce issue.  All committees would
be required to formally report out at the monthly RPAC meetings.		

In 2019, the Regional Town Halls have replaced the RPAC's and 
will be utilized to provide updates on the DSRIP program and gain 
feedback from partner organizations as we transition to the end of 
the DSRIP waiver period. 

Partner Engagement, Oversight, and Board 
Conduit to Partners			

Executive Project Advisory Council	

The EPAC is the partners' link to the CNYCC BOD.  This 
committee monitors all aspects of the DSRIP process from the 
Partner perspective. EPAC monitors project performance and 
quality indicators, considers changes, tracks workforce needs, 
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Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

Partner performance (via review of individual partner, project and 
regional score cards) and fund distribution.  The EPAC responds to
queries from the BOD and/or Board Committees as well as 
communicates to the BOD and/or Board Committees 
issues/concerns/suggestions from the RPAC's. 		

Bi-directional Information Flow to Projects			
HIT Project Implementation Collaborative (PIC)/ Learning 
Collaboratives (LCs)

Project Implementation Collaboratives (PICs) were developed in 
DY1Q1 and supported CNYCC's project implementation planning 
process.
Learning Collaboratives (LCs) have replaced the previous Project 
Implementation Collaboratives and provide updates to partner 
organizations on the current performance status in each project. 
The LC's also provide the opportunity for review of partner 
workflow and changes based on Rapid Cycle Improvement 
techniques.  The LC model stresses cross-functional work across 
organizations and highlights best practices.

Management, Oversight, and Expertise			
CNYCC Project manager for Clinical Integration (TBD); CNYCC 
Chief Medical Officer

Project Manager will work with CIO and other CNYCC Staff to 
oversee development and implementation of Clinical Integration 
strategies as appropriate

Oversee Clinical Integration Workstream 
Activities/Workplan			

Clinical Governance Committee; 
CNYCC Chief Medical Officer

Assign CNYCC staff to oversee development of clinical integration 
needs assessment and strategic plan; appoint workgroup to fulfill 
activities; coordinate with IT systems and processes, practitioner 
engagement, CC/HL, funds flow, and population health 
workstreams.

HIT/HIE Functionality in Relation to Clinical 
Integration			

IT Data Governance Committee CNYCC HIT/HIE staff 	
Ensure Population Health Management Platform addresses needs 
of clinical integration workstream		

Monitor and Support of Clinical Integration 
Strategies			

IT Data Governance Committee, CNYCC Project Management 
Staff, RPACs ,CNYCC Chief Medical Officer 

Leverage strengths and address weaknesses in clinical integration 
at regional level; generate buy-in among providers to clinical 
integration strategic plan		
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 IPQR Module 9.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

Internal Stakeholders

All CNYCC Partner Organizations, including 
service providers and CBOs			

Advisory, operational, technical input	
Provide input on impact of key CNYCC policies and decisions on 
partners.  Implement internal changes in partner organizations 
needed to achieve DSRIP goals.  		

CNYCC  Partner Contacts and Subject Matter 
Experts Participating in Clinical Integration 
Activities			

Participation in planning and implementation activities	 Participation in planning and implementation activities		

Practitioners 			 Practitioner's buy-in is essential to the success of this workstream	

Engage with and remain current on activities of the CNYCC with 
regard to Clinical Integration, including through the website, 
participating in RPACs, and participating in any trainings in this 
area		

External Stakeholders
Consumers/Family 
Members/Caregivers/Community			

Receiving improved care and health outcomes due to better clinical
integration`	

Improved health status; high satisfaction with care		

CBOs			
Provide services related to social determinants of health, which are
essential for achieving full clinical integration on behalf of patients	

Work with clinical providers to fulfill non-clinical needs of patients		
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 IPQR Module 9.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

Clinical integration will be dependent upon access to, and exchange of, pertinent clinical and administrative information among collaborating 
CNYCC partners. The current HIT infrastructure of the CNYCC is characterized by a well-established HIE via the HealtheConnections RHIO. 
Securely connecting stakeholders to allow access to consolidated patient data and enabling information sharing will be accomplished through the 
RHIO. Functions provided by the RHIO include creating standard patient identification, transforming and standardizing data from multiple points of 
origin, "pushing" summary data to connected practitioners, managing the exchange of unstructured data (i.e. images/RAD), and providing alerts to 
CNYCC providers. Currently all of the CNYCC hospitals, some ambulatory providers, and a majority of diagnostic centers (lab and radiology) in the
region are sharing information with the RHIO. Access to this information is facilitated through a web-based portal that is available to any provider 
with appropriate consent, as well as through results delivery. As part of this project, CNYCC and the RHIO will collaborate to establish additional 
bi-direction, real-time, and near real-time data transmission from and to all eligible providers. Point-to-point communications to facilitate transitions 
of care are currently accomplished through the use of direct protocols, a HIPAA compliant mode of exchange adopted by EHR vendors as part of 
Meaningful Use (MU) stage 2. This real time mode of exchange is widely available across the CNYCC region, with 71% of eligible providers on the
SureScripts network compared to 21% for the rest of the state. Web-based, secure messaging portals that support Direct will be made available to 
partners without EHRs, or whose current EHRs are not MU certified to facilitate the secure exchange of information among all applicable CNYCC 
partner organizations.													
CNYCC will also establish a core application system enablement program focused on the penetration and effective utilization of the technologies 
required to capture and consolidate the data needed to successfully implement clinical integration strategies. Most notably is the acquiring and 
implementing a dedicated population health management platform. This net new community investment will enable collaborative care planning 
across the continuum, including real-time access to pertinent clinical information to facilitate safe transitions of care, and to maintain a shared, 
multidisciplinary care plan that will be accessible to all members of a patient's care team. The PHM platform will also enable analytics for 
prospective and predictive modeling to support clinical, fiscal, and operational decisions and ensure that high risk and high utilizing patients can be
proactively managed. This will also allow monitoring and measuring the effectiveness of the projects implemented by the DSRIP initiative, 
providing a critical feedback mechanism to the collaborative. Registry functionality available through the PHM platform will enable tracking target 
populations, including their performance on the quality and outcome measures defined by the DSRIP initiatives, as well as other indicators that are
deemed appropriate as clinical program development evolves. 													

 IPQR Module 9.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream. 

CNYCC success is dependent on meeting milestones, including conducting a clinical integration needs assessment and developing a strategy 
specifically for clinical integration. The CNYCC will report on progress in achieving these milestones by tracking required outcome/process 
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measures as well as by tracking the CNYCC's efforts to meet the steps detailed in the organizational plan. Critical to the CNYCC's success in this 
area will be working with the CNYCC Project Implementation Collaboratives (PICs) to explore opportunities for integration and synergies across 
projects that can be achieved through clinical integration. Once identified, these opportunities will be incorporated into the Clinical Integration 
Strategy along with clear measures to track progress.  These measures will be tracked overtime and reported to the RPACs/EPAC, Clinical 
Governance Committee, the Board of Directors, and to the DOH through the quarterly reports. In addition, Domain 2 and 3 metrics will be tracked 
as part of regular CNYCC/DSRIP activities and will allow the CNYCC to track and report indirectly on clinical integration progress to the extent that
project success will depend on appropriate integration of services across settings and projects.

IPQR Module 9.9 - IA Monitoring:

Instructions :
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Section 10 – General Project Reporting

 IPQR Module 10.1 - Overall approach to implementation

Instructions :

Please summarize your intended approach to the implementation of your chosen DSRIP projects, including considerations around how this approach will allow for the successful development of concurrently implementing 
DSRIP projects.

CNYCC's approach to implementation is rooted in 4 core functions: Strategic engagement and education; Building upon partner strengths; 
Transparency and communication; and Accounting for regional differences. 

Strategic engagement and education: Execution of the Project Implementation Plan will require a strategic approach to partner engagement.  To 
this end, CNYCC will develop a partner "onboarding" process. The process will include an organizational readiness assessment to categorize 
partner ability to reach patient and implementation speed goals set forth in the Project Plan Application as well as to identify the training and 
technical assistance needed to address gaps in partner capacity.  More specifically the onboarding assessment approach will assess partner and 
CNYCC readiness to participate in projects and to meet speed and scale obligations; identify complexities to participation that can potentially be 
mitigated by the CNYCC; capture vital information that will inform the onboarding process and ongoing work, and; further promote partner 
engagement, bi-directional information flow, and relationship building. 

Building on strengths: Based upon the assessment, CNYCC will develop a strategic "onboarding" process to engage partners that are innovators 
and early adopters as well as establish capacity building strategies for moderate adopters and lagging adopters. The assessment process will also
provide an opportunity to identify areas for TA/support that can be provided directly by peer organizations or through experts. 

Transparency and communication: CNYCC will develop a portal on its website to catalog and make available information on implementation 
science and best practices both focused on overall clinical and delivery system change as well as project specific support materials. The existing 
CNYCC website provides a venue for sharing information, archiving recorded webinars and implementation plans, and fostering open dialog 
between PPS partners.  The current approaches with which CNYCC has been engaged will be further utilized to this end.  These have included 
conducting webinars, pushing information and notices out to the CNYCC listserv and the CNYCC newsletter.  Town Hall meetings (formerly know 
as Regional Project Advisory Committees (RPACs)) will provide another opportunity to promote transparency and communication. 

Accounting for regional differences: The Town Hall meetings are the Network Partner link to CNYCC and DSRIP activities.  They provide forums 
for an interactive process for education, problem solving, local focus and project implementation and ongoing success, community and consumer 
education on services, and relationship building. The Town Hall meetings may also create ad-hoc and/or ongoing smaller subcommittees to 
address particular DSRIP activities, address challenges or leverage partner expertise for the betterment of the entire partner network.  Examples 
could include a subcommittee to problem-solve around a project that is not being successful, or a subcommittee to conduct deep-dive into 
workforce issue.  All subcommittees would be required to report out at Town Hall meetings.

 IPQR Module 10.2 - Major dependencies between work streams and coordination of projects     
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Instructions :

Please describe how your approach will handle interdependencies between complementary projects, as well as between projects and cross-cutting PPS initiatives - for example,  an IT infrastructure upgrade, or the 
establishment of data sharing protocols.

Implementing and managing the eleven CNYCC projects is complex as the number of requirements, associated tasks and dependencies are 
abundant.  In particular, there are several work streams that require coordination and ongoing monitoring to assure resources and staffing are 
distributed appropriately and are flexible enough to respond to changing needs, unforeseen challenges, and partner workload. These include: 1) 
Developing an HIT infrastructure that is responsive to the needs and timing of each project, including overarching projects such as 2ai. Alerts, 
messaging, population health management, reporting and PCMH requirements will require a strategic roll out of the HIT strategy. 2) Workforce 
approaches, particularly those focused on training and recruitment, require understanding the need for new staff and the amount of time for 
recruitment. Many projects require adding staff, particularly in mental health, care management, and primary care staff. Given the high demand 
and scarcity of these health professionals CNYCC will need to anticipate workforce needs and partners will need to begin the recruitment process 
well in advance of project staffing needs.  Additionally, a timed roll out of training strategies to minimize impact on staff time will be coordinated. 3) 
Quality improvement and rapid cycle improvement strategies will drive the success of the CNYCC's efforts. DSRIP is predicated on the use of 
process and performance metrics that will be used to monitor progress, guide performance improvement efforts, and hold the CNYCC and its 
partners accountable.  As will be discussed in greater detail elsewhere, CNYCC is establishing a robust HIT infrastructure and performance 
management system that will be utilized to drive quality improvement efforts. CNYCC will track and monitor performance at the project- and 
partner-level. These will be based in large part on reporting requirements established by the DOH.  In addition, the CNYCC will provide specialized
training and technical assistance to instill a cultural of quality among its partners that will ultimately help to ensure that the highest quality care is 
provided, in a culturally appropriate, person-centered manner. 4) The CNYCC governance and staffing structure has been defined to coordinate 
the development and approval of clinical and operational protocols and guidelines.  While the centralized approach will assure coordination of 
activities and content, final operating and clinical guidelines will be vetted with CNYCC partners before submission to the Board or other relevant 
governing body for approval. CNYCC will utilize Performance Logic's DSRIP Tracker as its project management platform to provide adequate 
oversight of project activities, track dependencies, manage project resources, and maintain agility in correcting project trajectories or mitigating 
unexpected events. DSRIP Tracker will assist the management team in adjusting the implementation approach to avoid extreme peaks and 
troughs of activities that may prove overly burdensome for the CNYCC management team or for partners engaging in multiple projects.  In 
instances where peaks of activities cannot be mitigated by adjusting the implementation approach, utilization of DSRIP Tracker allows for the early
identification and mobilization of additional resources (staff, consultants and vendors) in order to minimize the disruptive impact on CNYCC and 
the partner organizations.  Furthermore, CNYCC is exploring the extent to which DSRIP Tracker can assist with collection of 
documentation/verification of implementation activities.
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 IPQR Module 10.3 - Project Roles and Responsibilities

Instructions :

Please outline the key individuals & organizations that play a role in the delivery of your PPS's DSRIP projects, as well as what their responsibilities are regarding governance, implementation, monitoring and reporting on your
DSRIP projects.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

Workforce
Manager for Workforce and Cultural Competency/Health 
Literacy/Siti Mack; Northern and Central Area Health Education 
Center Program/Anita Merrill

Assist in the developing and implementing a comprehensive 
workforce development plan.  

PCMH planning support
Karen Joncas, CCE; Joseph Maldonado, MD, Chief Medical Officer
(CNYCC)

Assist in the developing and implementing a PCMH strategy 

Engagement and Education

Cathy Homkey, Interim Executive Director; Peter Nolan, Interim 
Chief Information Officer;  Lauren Wetterhahn, Director Program 
Operations; BJ Adigun, Director of Communications and 
Stakeholder Engagement; Liz Hooper, Director of Resource 
Management; Laurel Baum, Chief Corporate Compliance 
Officer/General Counsel; Joseph Maldonado, MD, Chief Medical 
Officer; Kate Weidman, Manager Project Management Office & 
Performance Improvement; Michael Riley, Director of Finance

Assist in the developing and implementing an engagement and 
education approach.  

Project Management
Kate Weidman, Manager Project Management Office & 
Performance Improvement; Peter Nolan (CNYCC's Interim CIO) 
and staff TBD.

CNYCC staff will be responsible for project management and the 
mobilization of resources to assure timely and effective 
implementation.

Staff provide a link between the Board of Directors and DSRIP 
projects as well as have primary responsibility for reporting and 
communication with NYDOH

Oversight of the clinical quality committees for individual projects 

Day-to-Day management of progress against Project requirements
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 IPQR Module 10.4 - Overview of key stakeholders and how influenced by your DSRIP projects    

Instructions :

In the below table, please set out who the key stakeholders are that play a major role across multiple DSRIP projects. Please give an indication of the role they play and how they impact your approach to delivering your 
DSRIP projects.

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

Internal Stakeholders

Clinical Governance Committee Clinical and quality oversight
Oversees development of evidence-based, standardized protocols,
metrics, and clinical performance goals for projects across the 
system

Compliance Committee Compliance oversight

Oversees CNYCC compliance program and conduct in terms of 
adherence to DSRIP requirements and laws, and regulations 
applicable to PPS activities and operations, including health care 
privacy.

Finance Committee Financial oversight
Oversees CNYCC and project budgets, reporting and financial 
performance; reviews project expenditures and assists in financial 
analysis for value based reimbursement

IT/Data Governance Committee HIT strategy implementation oversight
Oversees activities and vendors to create, implement, and use 
HIT/HIE infrastructure

Executive Project Advisory Committee Engagement and performance

Works with Regional Project Advisory Committees to engage 
stakeholders.  Oversees project performance and advises CNYCC 
(through the Clinical Governance Committee) on recommendations
for project implementation.

Regional Patient Advisory Committees Engagement, Education, Implementation
Serves as an advisory entity and offers recommendations and 
feedback on CNYCC initiatives including DSRIP project 
implementation. 

Bi-directional Information Flow to Projects
HIT Project Implementation Collaborative (PIC)/ Learning 
Collaboratives (LCs)

Project Implementation Collaboratives (PICs) were developed in 
DY1Q1 and supported CNYCC's project implementation planning 
process.
Learning Collaboratives (LCs) have replaced the previous Project 
Implementation Collaboratives and provide updates to partner 
organizations on the current performance status in each project. 
The LC's also provide the opportunity for review of partner 
workflow and changes based on Rapid Cycle Improvement 
techniques.  The LC model stresses cross-functional work across 
organizations and highlights best practices.

Regional Project Advisory Committees Performance and Engagement
RPACs will be a critical element of the project performance 
monitoring process and will provide input on regional variations 
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Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

impacting project implementation.  They will also provide a forum 
for public engagement.

Workforce Committee Workforce strategy Implementation
Oversees activities and vendors to create, implement, and track 
Workforce Strategy for PPS 

Behavioral Health Clinical Quality Sub Committee
Oversight and surveillance of compliance with protocols and quality
of care 

Representative of medical and behavioral health staff with a focus 
on integration of primary care and behavioral health services within
practice sites and behavioral health project initiatives

External Stakeholders
Northern and Central Area Health Education 
Center Program

Workforce
We have engaged AHEC to assist in the development and 
implementation of a comprehensive workforce development plan.  

Prevention Coalitions/PHIP Project Implementation Support
PHIP will assist in engaging county prevention coalitions related to 
Domain 4 projects.

Labor Unions Workforce Assist in workforce planning activities.

Regional and County Mental Health, Public 
Health, Alcohol and Substance Abuse Services 
Agencies

Project Implementation Support
State and county agencies are participating in CNYCC Regional 
Project Advisory Council meetings to inform and facilitate 
integration across PPS partners

HealtheConnections Qualified Entity/RHIO/Health Information Exchange
HealtheConnections is the Regional Health Information 
Organization with which will assist CNYCC in developing an 
integrated system through information sharing strategies.
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 IPQR Module 10.5 - IT Requirements

Instructions :

Information technology will play a crucial role in the development of an effective, integrated performing provider system. It is likely that most projects will require some level of supporting IT infrastructure. Please describe the 
key elements of IT infrastructure development that will play a role in multiple projects.

1) Core Application Systems: CNYCC will establish a core application system enablement program focused on the penetration and effective 
utilization of the technologies required to capture and consolidate the data needed to successfully implement Population Health Management 
(PHM) strategies. Most notably is the acquisition and implementation of a dedicated PHM platform. This new community investment will enable 
collaborative care planning across the continuum, including real-time access to clinical information to facilitate transitions of care, and maintaining 
a shared, multidisciplinary care plan that will be accessible to all members of a patient's care team. The PHM platform will also enable analytics for
predictive modeling to support clinical, fiscal, and operational decisions and ensure that high risk patients can be proactively managed. This will 
also allow for monitoring and measuring the effectiveness of the projects implemented by the DSRIP initiative thereby providing a critical feedback 
mechanism to the collaborative. Registry functionality available through the PHM platform will enable the tracking of target populations, including 
performance on the quality and outcome measures defined by the DSRIP initiatives, as well as other indicators that are deemed appropriate as the
program evolves. Finally, the PHM platform will enable roles, and rules-based reporting, facilitating access to actionable data for CNYCC partners. 
In recognition of the fact that the PHM platform will only be as robust as the data that that is used to populate it, the CNYCC's core application 
systems enablement program will also focus on standardizing electronic health record (EHR) environments across eligible provider's offices. 
These efforts will include aligning existing EHR vendor capabilities around DSRIP and PHM goals, as well as a facilitated vendor selection process
by which the CNYCC will help its partners without EHRs to identify robust vendor solutions. 

2) Interoperability, Connectivity and Security: Securely connecting stakeholders to allow access to consolidated patient data and enable 
information sharing will be accomplished through the HealtheConnections RHIO. Functions provided by the RHIO include creating standard patient
identification, transforming and standardizing data from multiple points of origin, "pushing" summary data to connected physicians, managing the 
exchange of unstructured data (i.e. Images/RAD), and providing alerts to CNYCC providers. Direct protocols will also be utilized for point-to-point 
connections to exchange clinical documentation to facilitate transitions of care. HealtheConnections, web-based, secure messaging portals that 
support Direct will be made available to partners without EHRs to facilitate the secure exchange of information among all applicable CNYCC 
partner organizations. 

3) Engagement Technologies: Data consolidated in the RHIO will be available to eligible providers through the existing web-based portal. In 
addition, the selected population health management solution will provide role-based access to consolidated data for all providers across the 
continuum of care. Execution of this three-pronged strategy will ensure that the HIT and HIE infrastructure available to the CNYCC will provide a 
framework that enables the creation of a highly functioning integrated delivery network. It will also maximize the reach and efficacy of all of the 
projects that are being implemented as part of the DSRIP initiative.

 IPQR Module 10.6 - Performance Monitoring

Instructions :

Please explain how your DSRIP projects will fit into your development of a quality performance reporting system and culture.
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The CNYCC staffing structure will include individuals assigned to overseeing project implementation, monitoring and continuous quality 
improvement of projects and implementation activities.  Each staff member will work with a committee of stakeholders consisting of partner 
representatives engaged in each of the 11 projects.  CNYCC staff will report to and collaborate with the IT and Data Governance and Clinical 
Governance Committees to develop a strategy to consolidate quality metrics and measures utilizing an IT strategy.  The Clinical Governance 
Committee and its quality improvement structure will use the resulting data to provide performance feedback and inform learning collaborative 
baseline data, and to report to the Board of Directors regarding quality performance.
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 IPQR Module 10.7 - Community Engagement

Instructions :

Please describe your PPS's planned approach for driving community involvement in the DSRIP projects, how you will contract with CBOs for these projects, how community engagement will contribute to the success of the 
projects, and any risks associated with this.

As part of the organizational onboarding process described previously CNYCC will engage CBOs by conducting a readiness assessment, 
developing training and TA approaches, providing supportive partner onboarding, and executing contracts that delineate CBO responsibilities and 
the financial and non-financial support that will be provided by the CNYCC.   

Community engagement will be accomplished with a multi-level approach. The CNYCC has several key audience and stakeholder groups 
throughout its regional network. Various communication strategies will need to be executed to effectively engage each constituency including:

General Awareness/Promotion Campaign to establish CNYCC as a lead organization/healthcare resource in the region and promote program 
activities and relationship with Partner Network. The General Awareness Campaign will utilize a combination of General Advertising; Marketing; 
Public Relations; and Earned Media to reach out into the community. In addition to the General Public Awareness Campaign outlined above, 
CNYCC will work closely with Community Based Organizations to identify education and awareness building opportunities via public presentations,
conferences, and other venues to help spread the word and increase CNYCC's presence in the community. 

CNYCC has also established Regional Project Advisory Committees (RPACs) that will provide opportunities for community involvement and input. 
The RPACs are a key PPS partner link to CNYCC and DSRIP activities.  They provide forums for an interactive process for education, problem 
solving, community and consumer education on services, and relationship building. The RPACs also respond to queries from the EPAC.  The 
RPAC may create ad-hoc and/or ongoing smaller committee's to address particular DSRIP activities.  Examples could include a committee to 
problem-solve around a project that is not being successful, or a committee to deep-dive into workforce issue.  All such ad-hoc committees would 
be required to formally report out at the quarterly RPAC meetings.  The CNYCC staff as well as subject matter experts will support the RPACs. 
The CNYCC will also develop a comprehensive partner education and engagement strategy and consumer focus groups (TBD) will be convened 
to inform CNYCC activities, including the overall engagement approach.

Finally, CNYCC will continue to utilize effective outreach platforms (ex. website, newsletter, public presentations etc.) to provide resources, 
information, and updates that promote a culture of communication and transparency across all partners, providing a venue for sharing information, 
archiving recorded webinars and implementation plans, and fostering open dialog between PPS partners and the community.

IPQR Module 10.8 - IA Monitoring

Instructions :
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Section 11 – Workforce

 IPQR Module 11.1 - Workforce Strategy Spending (Baseline)

Instructions :

Please include details on expected workforce spending on a semi-annual basis. Funds may be shifted from one funding type category to another within the workforce strategy spending table, as long as the PPS adheres to their overall spend 
commitments. However, the PPS may apply a 25% discount factor to the DY1 Workforce Strategy Spend target.  If the PPS applies this discount in DY1, the PPS will be expected to reallocate those funds appropriately in DY2-4 to fully meet their 
DY1-4 total commitment.

Funding Type
Year/Quarter

DY1(Q1/Q2)($) DY1(Q3/Q4)($) DY2(Q1/Q2)($) DY2(Q3/Q4)($) DY3(Q1/Q2)($) DY3(Q3/Q4)($) DY4(Q1/Q2)($) DY4(Q3/Q4)($) DY5(Q1/Q2)($) DY5(Q3/Q4($) Total Spending
($)

Retraining 0.00 7,419,375.00 0.00 9,821,250.00 0.00 9,821,250.00 0.00 12,294,375.00 0.00 9,821,250.00 49,177,500.00

Redeployment 0.00 375,000.00 0.00 500,000.00 0.00 500,000.00 0.00 625,000.00 0.00 500,000.00 2,500,000.00

New Hires 0.00 1,687,500.00 0.00 2,250,000.00 0.00 750,000.00 0.00 1,312,500.00 0.00 750,000.00 6,750,000.00

Other 0.00 206,250.00 68,250.00 131,750.00 87,250.00 112,750.00 87,250.00 181,500.00 87,250.00 112,750.00 1,075,000.00

Total Expenditures 0.00 9,688,125.00 68,250.00 12,703,000.00 87,250.00 11,184,000.00 87,250.00 14,413,375.00 87,250.00 11,184,000.00 59,502,500.00

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status IA Formal Comments

Pass & Complete
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 IPQR Module 11.2 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones.  For milestones that are due within the reporting period, documentation is required to provide evidence of milestone 
achievement.  Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.  Please note some milestones include minimum expected 
completion dates.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Define target workforce state (in line with DSRIP 
program's goals).

Completed
Finalized PPS target workforce state, signed off by PPS 
workforce governance body.

07/01/2015 09/30/2016 07/01/2015 09/30/2016 09/30/2016 DY2 Q2 NO

Task

1. Define reporting structure between existing 
workforce team; workforce workgroup; and 
CNYCC Board of Directors.

Completed
Outlining authority relationships between internal and external
workforce stakeholders under the direction of the recently 
hired Executive Director (10/12/15).

10/30/2015 09/30/2016 10/30/2015 09/30/2016 09/30/2016 DY2 Q2

Task

2. Map specific workforce requirements and 
challenges (i.e. turnover, hiring trends, etc.) on a 

project‐by‐project basis through surveys, 
interviews, data modeling, etc.

Completed
Identify facilitators and barriers for PPS partners with respect 
to recruitment, retention, and timelines for on boarding and 
training.

07/01/2015 09/30/2016 07/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

3. Tie workforce estimates resulting from Task 2 
to Scale and Speed to identify timing and key 
dates for recruitment/retraining.

Completed
Identify timing and key dates for recruitment/retraining based 
on workforce trends and CNYCC DSRIP timelines.

07/01/2015 09/30/2016 07/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

4. Complete analysis of positions vulnerable to 
redeployment as a result of DSRIP goals.

On Hold
Confirm positions vulnerable to redeployment based on 
implementation of DSRIP projects in near term; DSRIP goals 
over long term..

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

5. Identify positions that are eligible for 
redeployment given existing Human Resources
(HR) policies/labor agreements.

On Hold
Identify positions that are eligible for redeployment given 
existing Human Resources
(HR) policies/labor agreements.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

6. Based on data gathered in Tasks 2‐5 above, 
finalize the Target Workforce State that defines a
comprehensive view of project impacts across 
the CNYCC; identifies areas that require 
resource commitment; and guides timing of 

Completed

Finalized Target Workforce State that defines a 
comprehensive view of project impacts across the CNYCC; 
identifies areas that require resource commitment; and guides
timing of training/ recruitment/redeployment efforts.

05/01/2016 09/30/2016 05/01/2016 09/30/2016 09/30/2016 DY2 Q2
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

training/ recruitment/redeployment
efforts.
Milestone #2

Create a workforce transition roadmap for 
achieving defined target workforce state.

Completed
Completed workforce transition roadmap, signed off by PPS 
workforce governance body.

07/01/2015 09/30/2016 07/01/2015 09/30/2016 09/30/2016 DY2 Q2 NO

Task

1. Develop governance/decision‐making model 
that defines how and by whom any
decisions around resource availability, allocation,
and training will be made and signed off on. 
Obtain Board approval.

Completed
Outlining authority relationships between internal and external
workforce stakeholders under the direction of the recently 
hired Executive Director (10/12/15).

10/30/2015 09/30/2016 10/30/2015 09/30/2016 09/30/2016 DY2 Q2

Task

2. Develop means for communication/consensus 
with partners around workforce issues such as 

training, re‐deployment, commitments to hiring 

re‐deployed workers, etc.

Completed
Develop methods to disseminate information and engage 
PPS partners, in part to identify consensus with regard to 
recruitment and retention of healthcare workforce.

07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

3. Work with Performance Reporting and IT to 
create and implement system for workforce data 
tracking and reporting.

Completed
Coordinate efforts to collect and report workforce data with 
internal and external stakeholders. 

07/01/2015 03/31/2016 07/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

4. Based on the Target Workforce State 
(identified above) and the Detailed Gap Analysis 
(identified below), create the Transition Road 
Map that outlines specific workforce changes 
needed, along with associated plans and 
timeline, for achieving necessary workforce 
conversion.

Completed
Transition Road Map that outlines specific workforce changes
needed, along with associated plans and timeline, for 
achieving necessary workforce conversion.

07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

5. Obtain CNYCC Board approval on the 
Workforce Transition Road Map and timeline.

Completed
Board approval of Workforce Transition Road Map and 
timeline.

08/01/2016 09/30/2016 08/01/2016 09/30/2016 09/30/2016 DY2 Q2

Milestone #3

Perform detailed gap analysis between current 
state assessment of workforce and projected 
future state.

Completed
Current state assessment report & gap analysis, signed off by
PPS workforce governance body.

01/01/2016 09/30/2016 01/01/2016 09/30/2016 09/30/2016 DY2 Q2 NO

Task

7. Identify and implement solutions for those 
positions that are difficult to recruit, train, or

Completed
Identify and implement solutions for those positions that are 
difficult to recruit, train, or retain.

01/01/2016 08/31/2016 01/01/2016 08/31/2016 09/30/2016 DY2 Q2
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

retain.
Task

8. Complete workforce budget analysis to 
establish revised workforce budget for the 
duration of DSRIP.

On Hold
Complete workforce budget analysis to establish revised 
workforce budget for the duration of DSRIP.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

9. Finalize current state assessment and obtain 
Board approval.

Completed Finalize current state assessment and obtain Board approval. 05/01/2016 09/30/2016 05/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

3. Identify non‐traditional methods for filling 
workforce gaps (ex: telemedicine; subcontracting
with CNYCC partners for existing workers; joint 
employment possibilities with current/future 
employers, etc.).

Completed

Identify non‐traditional methods for filling workforce gaps (ex: 
telemedicine; subcontracting with CNYCC partners for 
existing workers; joint employment possibilities with 
current/future employers, etc.).

01/01/2016 08/31/2016 01/01/2016 08/31/2016 09/30/2016 DY2 Q2

Task

4. Identify those positions that cannot be filled 

through re‐deployment or non‐traditional
methods.

On Hold
4. Identify those positions that cannot be filled through re‐
deployment or non‐traditional
methods.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

5. Create, implement, and promote CNYCC wide
job board.

On Hold Create, implement, and promote CNYCC wide job board. 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

6. Create recruitment plan and timeline for new 
hires.

On Hold Create recruitment plan and timeline for new hires. 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

1. Perform detailed workforce analysis to include:
a) transferrable skills between jobs to
be reduced/eliminated vs. jobs to be created; b) 

direct re‐deployment vs. up‐training; and
c) talents currently available in CNYCC labor 
pool through partner surveys, workforce
workgroup, and online tools such as Health 
Workforce New York.

On Hold

Perform detailed workforce analysis to include: a) 
transferrable skills between jobs to

be reduced/eliminated vs. jobs to be created; b) direct re‐
deployment vs. up‐training; and
c) talents currently available in CNYCC labor pool through 
partner surveys, workforce
workgroup, and online tools such as Health Workforce New 
York.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

2. Confirm staff eligible for re‐deployment given 
project implementation and DSRIP goals,
as well as existing HR policies and labor 
agreements.

On Hold
Confirm staff eligible for re‐deployment given project 
implementation and DSRIP goals, as well as existing HR 
policies and labor agreements.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4
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Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #4

Produce a compensation and benefit analysis, 
covering impacts on both retrained and 
redeployed staff, as well as new hires, 
particularly focusing on full and partial 
placements.

Completed
Compensation and benefit analysis report, signed off by PPS 
workforce governance body.

11/16/2015 06/30/2016 11/16/2015 06/30/2016 06/30/2016 DY2 Q1 YES

Task

5. Finalize compensation and benefit analysis for
CNYCC Board of Directors
review/approval.

Completed
Finalize compensation and benefit analysis for CNYCC Board
of Directors
review/approval.

04/30/2016 06/30/2016 04/30/2016 06/30/2016 06/30/2016 DY2 Q1

Task

1. Identify the projected patterns of re‐
deployment and re‐training impact across 
projects
and partners based on the Target Workforce 
State developed in Milestone #1.

On Hold
Identify the projected patterns of re‐deployment and re‐
training impact across projects and partners based on the 
Target Workforce State developed in Milestone #1.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

2. Work with HR departments with respect to 
projected impacts include labor groups in 
discussions.

Completed
Work with HR departments with respect to projected impacts 
include labor groups in discussions.

01/01/2016 06/30/2016 01/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

3. Work with HR departments and additional 
workforce vendors (ex: Iroquois Healthcare
Alliance) to conduct salary and benefit analyses 
for categories of affected employment and with 
CNYCC and partners' legal counsels to identify 
benefit restructuring and transition options.

Completed

Work with HR departments and additional workforce vendors 
(ex: Iroquois Healthcare
Alliance) to conduct salary and benefit analyses for 
categories of affected employment and
with CNYCC and partners' legal counsels to identify benefit 
restructuring and transition
options.

11/16/2015 06/30/2016 11/16/2015 06/30/2016 06/30/2016 DY2 Q1

Task

 4. Work with HR and legal counsel to identify 
and assess existing policies and applicable
labor agreements and law for staff who face 
partial placement, as well as those who

refuse re‐training or re‐deployment.

On Hold

Work with HR and legal counsel to identify and assess 
existing policies and applicable labor agreements and law for 
staff who face partial placement, as well as those who

refuse re‐training or re‐deployment.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #5

Develop training strategy. Completed
Finalized training strategy, signed off by PPS workforce 
governance body.

07/01/2015 09/30/2016 07/01/2015 09/30/2016 09/30/2016 DY2 Q2 NO

Task

1. Develop process/system for reporting training Completed
Develop process/system for reporting training numbers 
across CNYCC partners.

07/01/2015 09/30/2016 07/01/2015 09/30/2016 09/30/2016 DY2 Q2
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

numbers across CNYCC partners.
Task

2. Identify specific training needs by project and 
position (through project summaries,
survey, and interviews).

Completed
Identify specific training needs by project and position 
(through project summaries,
survey, and interviews).

09/01/2015 09/30/2016 09/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

3. Identify internal/external training capacity. Completed Identify internal/external training capacity. 09/01/2015 09/30/2016 09/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

4. Engage labor representatives to identify 
options through union training fund programs.

Completed
Engage labor representatives to identify options through 
union training fund programs.

07/01/2015 09/30/2016 07/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

5. Identify existing programs and best practices 
for increasing training capacity and collaboration 
both within and across CNYCC territories.

Completed
Identify existing programs and best practices for increasing 
training capacity and
collaboration both within and across CNYCC territories.

09/01/2015 09/30/2016 09/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

6. Ensure training plan meets the scope and 
sequence of project needs and accounts for
operational and legal realities.

Completed
Ensure training plan meets the scope and sequence of 
project needs and accounts for
operational and legal realities.

09/01/2015 09/30/2016 09/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

7. Finalize Training Strategy, including goals, 
objectives and guiding principles for the
detailed training plan; process and approach to 
training (i.e. voluntary, mandatory, etc.);
delivery methods, modes, and key messages 
based on project needs. This includes
consideration of geography, language, and level 
of education. Obtain Board approval of
training strategy.

Completed

Finalize Training Strategy, including goals, objectives and 
guiding principles for the
detailed training plan; process and approach to training (i.e. 
voluntary, mandatory, etc.);
delivery methods, modes, and key messages based on 
project needs. This includes
consideration of geography, language, and level of education.
Obtain Board approval of
training strategy.

09/01/2015 09/30/2016 09/01/2015 09/30/2016 09/30/2016 DY2 Q2

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

 No Records Found 
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Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Define target workforce state (in line with DSRIP program's 
goals).
Create a workforce transition roadmap for achieving defined 
target workforce state.
Perform detailed gap analysis between current state 
assessment of workforce and projected future state.
Produce a compensation and benefit analysis, covering impacts
on both retrained and redeployed staff, as well as new hires, 
particularly focusing on full and partial placements.

Develop training strategy.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete

Milestone #3 Pass & Complete

Milestone #4 Pass & Complete

Milestone #5 Pass & Complete
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 IPQR Module 11.3 -  PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

 No Records Found 

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

 No Records Found 
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 IPQR Module 11.4 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges and risks that you foresee in achieving the milestones set out above, including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome 
measure targets.

Risk 1: Successful project implementation and support for system-wide change requires effective training of the workforce to respond to and 
prepare for both internal and external changes. 

Potential Impact: Without it there will be resistance from front line employees and other key stakeholders, undermining the ability for changes to 
become institutionalized. At the same time, it is anticipated that great variability in training capacity exists across CNYCC partner organizations. 

Mitigation: A key input in developing the workforce training strategy is assessing partners' organizational capacities for training and evaluation in 
order to be responsive to the diverse needs that exist in the region and to leverage available resources.

Risk 2: Competition both within and across CNYCC territories for particular, high-demand occupations such as social workers, care coordinators, 
and mental health workers is a risk to achieving workforce transformation.

Potential Impact: Competition may make it difficult to recruit and retain staff to fill the new health workforce needs. 

Mitigation:  Occupational evaluation of new positions in terms of key tasks, transferable skills, and required abilities, along with creating common 
language around job titles/descriptions, is key to ensuring the ability to match individuals with the new health workforce needs.  Regulatory relief 
and a commitment to practicing at the "top of the license" are additional strategies to be pursued to meet workforce goals.

 IPQR Module 11.5 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Workforce is integral and highly sensitive to all other DSRIP project workstreams.  It is expected that all project and organizational workstreams 
will interface with Workforce to identify and coordinate training efforts to ensure alignment with the overall training strategy and data collection and 
reporting of staff trained.  

In particular, Workforce has key interdependencies with the Cultural Competency/Health Literacy and  Governance workstreams as follows:  

Cultural Competency/Health Literacy – as CNYCC implements its CC/HL training strategy in response to the IA's Mid-Point recommendation, staff 
& consultants will align the work effort with the implementation of the PPS Training Strategy and seek the input & advice of the Workforce 
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Committee and/or a workgroup appointed by the committee.

Governance  – The Clinical Governance Committee will oversee identifying and developing training required for project implementation and 
workforce transition towards community based care.

In addition, Workforce will work with the following workstreams to verify new hire projections and monitor impact of system change on workforce: 
IT Systems and Processes, Performance Reporting, Financial Sustainability/VBP, Population Health Management, and Clinical Integration.
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 IPQR Module 11.6 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

Workforce Vendor Anita Merrill, Northern and Central AHECs
Support development of comprehensive workforce strategy and 
assist with implementation and reporting, as well as supporting the 
CNYCC Workforce Workgroup.

CNYCC Workforce Lead
Siti Mack, Manager for Workforce and Cultural Competency/Health
Literacy

Oversee the development and implementation of the 
comprehensive workforce strategy, as well as required workforce 
reporting, and the coordination of the Workforce Workgroup.

CNYCC Workforce Committee
Representatives from:  Hospitals; Labor Unions; Nursing Homes; 
CBOs; Public Health; Primary care; Post-secondary education, and
other stakeholder organizations.

Provide insight and expertise into workforce impacts to assist with 
the development of the CNYCC workforce strategy.

Management, Oversight, and Operations

Cathy Homkey, Interim Executive Director; Peter Nolan, Interim 
Chief Information Officer;  Lauren Wetterhahn, Director Program 
Operations; BJ Adigun, Director of Communications and 
Stakeholder Engagement; Liz Hooper, Director of Resource 
Management; Laurel Baum, Chief Corporate Compliance 
Officer/General Counsel; Joseph Maldonado, MD, Chief Medical 
Officer; Kate Weidman, Manager Project Management Office & 
Performance Improvement; Michael Riley, Director of Finance

Execute policies of Board; manage day-to-day operations of the 
organization; provide support and technical assistance to partners 
and projects; monitor performance and progress of projects and 
corporation; report to Board.

Oversight and Approval CNYCC Board of Directors Review and approve workforce strategy.

Oversight and Recommendations Clinical Governance and IT/Data Governance Committees
Review and approve key aspects of workforce strategy; update and
make recommendations on strategy and policy to the Board.

CNYCC Workforce Lead
Siti Mack, Manager for Workforce and Cultural Competency/Health
Literacy

Oversee the development and implementation of the 
comprehensive workforce strategy, as well as required workforce 
reporting, as well as staffing the recently approved CNYCC 
Workforce Committee.

Workforce Vendor Iroquois Healthcare Alliance
Organize, administer and compile results of Compensation and 
Benefits Survey of CNYCC partner organizations.
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 IPQR Module 11.7 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved in your workforce transformation plans, both within and outside the PPS.

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

Internal Stakeholders

Human resource contacts at CNYCC Partner 
Organizations

Consultation and Reporting

Identify workforce challenges (hiring trends, turn-over, etc.); 
support data collection (wage/benefit, new hire, redeployment 
information, etc.); identify current workforce status; provide 
information with respect to existing labor agreements; assist in 
achieving job title consistency throughout the CNYCC.

Training contacts at CNYCC Partner 
Organizations 

Consultation and Reporting
Provide oversight and input into development of training needs 
assessment, and subsequent training strategy/ plan.  Also provide 
insight into existing partner technological capabilities for training.

IT contacts at CNYCC Partner Organizations Consultation and Reporting
Assist in organizing and coordinating technological means of 
training and data reporting.

1199SEIU Training and Upgrading Fund Potential vendor Training

External Stakeholders

Iroquois Healthcare Alliance Potential vendor Compensation and benefit analysis; training.

Labor Unions represented in CNYCC: SEIU 1199; 
PEF; CSEA; CWA; UUP; NYSNA; UFCW; 
AFSCME; PBANYS

Consultation and collaboration
Expertise and insight into workforce impacts, staffing models, 
retraining, redeployment, and communication with front-line 
workers.

Post-secondary training and education providers Consultation and collaboration Training, recruitment, and capacity building for training.

Workforce Leads from neighboring PPS's: Tracy 
Leonard (NCI); Lenore Boris (STRIPPS); Lottie 
Jameson (AHI)

Consultation and collaboration Communicate best practices and share resources (training, etc).

Heather Eichen, SUNY RP2 Consultation and collaboration
Assist with post-secondary capacity for training needs; 
communicate training resources across PPSs; assist in achieving 
consistency of job titles across PPS boundaries. 

ACT/WorkKeys Potential vendor
Analyze job skills; create skill assessments and skill-gap analysis; 
training.

TBD Vendors Training
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 IPQR Module 11.8 - IT Expectations

Instructions :

Please describe how the development of shared IT infrastructure across the PPS will support your plans for workforce transformation.

A shared IT infrastructure will support workforce efforts in the following areas:  1) training; 2) data collection and reporting.

Training - CNYCC anticipates a high degree of training will be conducted via online methods.  However, the ability of CNYCC partners to access 
and track online training via a Learning Management System (LMS) is not currently well documented.  In the latest iteration of the Partner Survey, 
questions relative to LMS capability were included.  Workforce will work with IT Systems and Processes to assess partner capability for training 
and required reporting. 

Data collection and reporting – In addition to LMS data, there remains a need to connect partners within the CNYCC for the purpose of 
standardized workforce data collection and reporting.  The Health Workforce New York (HWNY) platform is capable of serving as a data collection 
and reporting tool for workforce.  AHEC will work with IT Systems and Processes and Performance Reporting workstreams to identify and develop 
a data collection process for workforce.

 IPQR Module 11.9 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream. 

The ability to capture training and the workforce implications of DSRIP (new hires, redeployed, etc.) across PPS partners is a key hallmark of 
success. Timely and relevant information will support workforce planning efforts at the local, as well as the state level. The Health WorkForce New 
York (HWNY) platform HWapps is capable of serving as a data collection and reporting tool for workforce measures.  HWNY will work with 
CNYCC staff to develop, implement, and monitor a data collection process for workforce staff impact. Additionally, HWNY will work with CNYCC to
provide training for staff on accessing HWapps and the importance of workforce data collection/reporting.  Workforce will also work with CNYCC 
staff to determine, implement, and monitor a process for reporting CNYCC partner workforce budget investments.
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 IPQR Module 11.10 -  Staff Impact

Instructions :

Please upload the Workforce Staffing Impact (Projections) and the Workforce Staffing Impact (Actuals) tables provided for quarterly reporting.

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 11.11 - Workforce Strategy Spending (Quarterly):

Instructions :

Please include details on workforce spending. The workforce spending actuals should reflect only what was spent during the relevant quarters and is not cumulative across semi-annual periods. The PPS can shift funding 
across categories; e.g., from Retraining to New Hires. Please note that the "Cumulative Percent of Commitments Expended through Current DSRIP Year" section is calculated based on the total yearly commitments.

Benchmarks

Year Amount($)
Total Cumulative Spending Commitment through 
Current DSRIP Year(DY5)

59,502,500.00

Funding Type
Workforce Spending Actuals Cumulative Spending to Date 

(DY1-DY5)($)

Cumulative Percent of Commitments 
Expended through Current DSRIP 

Year (DY5)DY5(Q1/Q2)($) DY5(Q3/Q4)($)

Retraining 76,646.14 0.00 6,420,083.98 13.05%

Redeployment 1,269.00 0.00 453,994.70 18.16%

New Hires 677,301.68 0.00 4,563,269.05 67.60%

Other 500,720.85 0.00 10,986,644.05 1022.01%

Total Expenditures 1,255,937.67 0.00 22,423,991.78 37.69%

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 157 of 589
Run Date : 03/31/2020

Central New York Care Collaborative, Inc. (PPS ID:8)

NYS Confidentiality – High

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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IPQR Module 11.12 - IA Monitoring:

Instructions :
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Project 2.a.i – Create Integrated Delivery Systems that are focused on Evidence-Based Medicine / Population Health Management

 IPQR Module 2.a.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Risk 1: Lack of coordination for clinical and health related services across the continuum of health are a barrier to achieving PPS goals.  While 
clinical and operational protocols adhering to evidence based practices will be developed there is a possibility that parallel pathways among 
individual projects may overlap, creating duplication and inefficiencies in the provision of care. Impact: Overlap and duplication of effort has the 
potential to confuse both partners and patients and interrupt continuity of care, which would be counterproductive to attaining DSRIP goals. 
Mitigation: In order to create vertical and horizontal integration, the Clinical Governance Committee will be responsible for overseeing PPS care 
delivery, care coordination, quality standards and project quality improvement including review and approval of standardized processes, evidence-
based pathways, and a rapid cycle improvement processes.  The Committee will be responsible for overseeing adoption of clinical and operational
guidelines for each project system-wide as well as identifying common guideline elements that will be consolidated to reduce duplication. Risk 2: 
The culture of provider based care is very strong and if unchecked will be counter-productive to DSRIP goals. Impact: Many partners find 
collaboration difficult and have built their own capacity rather than collaborate.  In this cultural environment partners, such as primary care 
practices, are expected to do more and provide a scope of services for which they do not have capacity or resources to accomplish effectively.  
The result is an over-extension of partner resources and an incomplete approach to patient care. Mitigation: Regional multi-specialty and multi-
service integrated delivery systems exist, albeit siloed within existing organizational alliances.  These integrated systems can serve as foundational
components of a region-wide IDS. These partners can lead local efforts, collaborate with their regional counterparts and lead IDS development 
using their experience and existing systems as a platform on which to build. Risk 3: Negotiation with MCOs by individual providers and local 
systems can result in disparate contracting arrangements and create a fragmented approach to care. Impact: Smaller partners do not have the 
capacity to conduct the cost benefit analysis to demonstrate effectiveness and successfully participate in MCO arrangements. Similarly, smaller 
organizations may not have sufficient numbers of patients to participate in Medicaid managed care. This may result in varying MCO contract 
parameters for care coordination and quality. Mitigation: CNYCC will explore options to support partners' access to resources for conducting cost 
benefit analysis and identification of collective contracting vehicles or subcontracting opportunities. 
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 IPQR Module 2.a.i.2 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of 
project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level Provider Type Status Original

Start Date
Original
End Date Start Date End Date

Quarter
End Date

DSRIP 
Reporting Year 

and Quarter
Milestone #1

All PPS providers must be included in the Integrated Delivery 
System. The IDS should include all medical, behavioral, post-
acute, long-term care, and community-based service providers 
within the PPS network; additionally, the IDS structure must 
include payers and social service organizations, as necessary to 
support its strategy.

DY4 Q4 Project  N/A Completed 01/01/2017 03/31/2019 01/01/2017 03/31/2019 03/31/2019 DY4 Q4

Task

PPS includes continuum of providers in IDS, including medical, 
behavioral health, post-acute, long-term care, and community-
based providers. 

Project  Completed 01/01/2017 03/31/2019 01/01/2017 03/31/2019 03/31/2019 DY4 Q4

Task

1a. Disseminate information and materials via professional 
membership organizations including websites and newsletters a 
minimum of annually 								

Project  Completed 04/01/2016 12/31/2016 04/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

1b.  Present information regarding PPS activities at professional 
membership annual meetings 								

Project  Completed 01/01/2017 03/31/2018 01/01/2017 03/31/2018 03/31/2018 DY3 Q4

Task

1c. Meet with individual providers or organization representatives 
as requested								

Project  Completed 01/01/2017 03/31/2018 01/01/2017 03/31/2018 03/31/2018 DY3 Q4

Task

1d. Conduct annual review of project progress and IDS 
composition to identify key partner shortfalls necessary to 
accomplish goals								

Project  Completed 01/01/2017 03/31/2018 01/01/2017 03/31/2018 03/31/2018 DY3 Q4

Task

1e. Assess service gaps and explore contracting options or, 
when available, partner additions								

Project  Completed 01/01/2017 03/31/2018 01/01/2017 03/31/2018 03/31/2018 DY3 Q4

Task

1f. Develop partner contract, MOU and other agreement 
templates.								

Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

1g. Identify partner-specific obligations including adoption of 
common system-wide clinical or operational protocols, and 

Project  Completed 01/01/2017 03/31/2019 01/01/2017 03/31/2019 03/31/2019 DY4 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
required reporting processes.								
Task

1h. Disseminate, negotiate and execute partner contracts, MOUs 
or agreements.

Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Milestone #2

Utilize partnering HH and ACO population health management 
systems and capabilities to implement the PPS' strategy towards 
evolving into an IDS.

DY2 Q4 Project  N/A Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS produces a list of participating HHs and ACOs. Project  Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Participating HHs and ACOs demonstrate real service integration
which incorporates a population management strategy towards 
evolving into an IDS.

Project  Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Regularly scheduled formal meetings are held to develop 
collaborative care practices and integrated service delivery.

Project  Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

2A.  Conduct gap analysis of HHs, ACOs and PPS system 
integration.								

Project  Completed 10/01/2015 09/30/2016 10/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

2b. Develop organization-specific plans to incorporate HHs and 
ACOs into IDS								

Project  Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

2c. Include HHs and ACOs in HIT/HIE assessment (see tasks 
below)								

Project  Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Milestone #3

Ensure patients receive appropriate health care and community 
support, including medical and behavioral health, post-acute 
care, long term care and public health services.

DY2 Q4 Project  N/A Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Clinically Interoperable System is in place for all participating 
providers.

Project  Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has protocols in place for care coordination and has 
identified process flow changes required to successfully 
implement IDS. 

Project  Completed 10/01/2015 12/31/2016 10/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

PPS has process for tracking care outside of hospitals to ensure 
that all critical follow-up services and appointment reminders are 
followed.

Project  Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Task

PPS trains staff on IDS protocols and processes. Project  Completed 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

4a. HIT/HIE strategy incorporates tracking processes								 Project  Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

2. Related HIT IP Milestone: Develop roadmap to achieving 
secure clinical data sharing and interoperable systems across 
PPS network.								

Project  Completed 04/01/2015 12/31/2016 04/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

2a. Develop and present data sharing roadmap components to IT
and Data Governance Board subcommittee including: HIE and 
data sharing current state assessment; data sharing rules and 
enforcement strategy; proposed technical standards for a 
common clinical data set; proposed training plan								

Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

2b. Obtain board approval for data sharing roadmap								 Project  Completed 04/01/2015 12/31/2016 04/01/2015 12/31/2016 12/31/2016 DY2 Q3

Milestone #4

Ensure that all PPS safety net providers are actively sharing EHR
systems with local health information exchange/RHIO/SHIN-NY 
and sharing health information among clinical partners, including 
directed exchange (secure messaging), alerts and patient record 
look up, by the end of Demonstration Year (DY) 3.

DY3 Q4 Project  N/A Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider
Safety Net Practitioner - 
Primary Care Provider 
(PCP)

Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Abdelwahab Hend Mohamed
Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider
Safety Net Practitioner - 
Non-Primary Care 
Provider (PCP)

Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Adhikary Ravi
Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider Safety Net Hospital Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Auburn Memorial Hospital
Task Provider Safety Net Mental Health Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Providers Associated with Completion:

Auburn Memorial Hospital
Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider Safety Net Nursing Home Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Auburn Senior Services Inc
Task

PPS uses alerts and secure messaging functionality. Project  Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

a. Develop functional specifications for data exchange to support 
project requirements and use cases including supported 
payloads and modes of exchange								

Project  Completed 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

b. Prioritize partners/vendor engagements with top priority to 
those currently capable and willing to participate in standards 
compliant exchange								

Project  Completed 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

c. Develop partner connectivity strategy based on the findings 
from the current state assessment accounting for 
partners/vendors currently incapable of participating in standards 
compliant exchange 								

Project  Completed 04/01/2015 04/30/2016 04/01/2015 04/30/2016 06/30/2016 DY2 Q1

Task

d. Develop plan to standardize on Direct Messaging and the C-
CDA, including the rollout of Direct enabled web-based platforms	
							

Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

5. Obtain board approval for data sharing rollout plan								 Project  Completed 04/01/2015 12/31/2016 04/01/2015 12/31/2016 12/31/2016 DY2 Q3

Milestone #5

Ensure that EHR systems used by participating safety net 
providers meet Meaningful Use and PCMH Level 3 standards 
and/or APCM by the end of Demonstration Year 3.

DY3 Q4 Project  N/A Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

EHR meets Meaningful Use Stage 2 CMS requirements (Note: 
any/all MU requirements adjusted by CMS will be incorporated 
into the assessment criteria).

Project  Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task Provider Safety Net Practitioner - Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
PPS has achieved NCQA 2014 Level 3 PCMH standards and/or 
APCM.

Primary Care Provider 
(PCP)

Providers Associated with Completion:

Abdelwahab Hend Mohamed
Task

1a. Work with providers and vendors to align requirements with 
implementation strategies								

Project  Completed 04/01/2015 06/30/2016 04/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

1b. Develop plans to help community providers assess and 
provide EHR solutions								

Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

2a. Identify all participating safety net primary care practices and 
associated providers

Project  Completed 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

2b. Establish HIT/HIE and Primary Care Transformation 
workgroups.

Project  Completed 04/01/2015 01/31/2016 04/01/2015 01/31/2016 03/31/2016 DY1 Q4

Task

2c1  Engage and collaborate with RHIO HealtheConnections to 
define Meaningful Use Stage 2 requirements and 
align/incorporate PPS project strategies with those requirements

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

2c2 Engage and collaborate with PCMH Certified Content Expert 
to review NCQA PCMH 2014 Level 3 requirements and integrate 
PPS project strategies into a PCMH baseline assessment tool 
and implementation strategy for primary care providers.

Project  Completed 08/04/2015 12/31/2015 08/04/2015 12/31/2015 12/31/2015 DY1 Q3

Task

2d Provide HIT/HIE and Primary Care Transformation 
Workgroups education regarding MU Stage 2 and NCQA PCMH 
2014.   Education will include review of MU Stage 2 measures, 
NCQA 2014 standards, scoring, and recognition process.  

Project  Completed 08/04/2015 04/08/2016 08/04/2015 04/08/2016 06/30/2016 DY2 Q1

Task

2e Identify practice transformation champions to drive HIT/HIE 
and PCMH implementation for each primary care practice.

Project  Completed 08/04/2015 01/31/2016 08/04/2015 01/31/2016 03/31/2016 DY1 Q4

Task

2f Conduct baseline assessments of providers/practices' MU 
Stage 2 and PCMH 2014 statuses.   

Project  Completed 09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

2g Devise cohort groups and facilitate learning collaborative 
sessions to support practices in successful MU Stage 2 
attestation and PCMH 2014 implementations.

Project  Completed 01/01/2016 09/30/2017 01/01/2016 09/30/2017 09/30/2017 DY3 Q2
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Task

2h Devise a detailed MU Stage 2 and PCMH 2014 
implementation plan for each provider/practice.  As MU Stage 2 
measures are embedded in PCMH 2014 standards both will be 
assessed and implemented concurrently.  

Project  Completed 09/01/2015 09/30/2016 09/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

2i Deploy MU Stage 2 and PCMH 2014 or APCM implementation
plans for each participating provider/practice.
The project plan milestones include:

•	Policy and workflow development and implementation

•	Care team development and role definition; care 
management/self management support plan and implementation,
and quality improvement plan and implementation.

•	Audit of implemented policies, processes, gaps in care, and 
continuous quality improvement

•	Generate reports, prepare QI data and preparation of NCQA 
PCMH submission documentation for NCQA PCMH recognition 
survey.

•	Final document audit and submission of completed survey to 
NCQA and completion of Meaningful Use attestation.  

Project  Completed 09/01/2015 09/30/2016 09/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

2j PCMH 2014 Level 3 recognition achieved or APCM by 
participating primary care practices.  

Project  Completed 09/01/2015 03/31/2018 09/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

2k Participating providers successfully complete MU Stage 2 
attestation.

Project  Completed 09/01/2015 03/31/2018 09/01/2015 03/31/2018 03/31/2018 DY3 Q4

Milestone #6

Perform population health management by actively using EHRs 
and other IT platforms, including use of targeted patient 
registries, for all participating safety net providers.

DY4 Q4 Project  N/A Completed 04/01/2015 03/31/2019 04/01/2015 03/31/2019 03/31/2019 DY4 Q4

Task

PPS identifies targeted patients through patient registries and is 
able to track actively engaged patients for project milestone 
reporting.

Project  Completed 04/01/2015 03/31/2019 04/01/2015 03/31/2019 03/31/2019 DY4 Q4

Task

1. Convene with project participants/providers to inventory 
registries that would be useful for the identification, stratification, 
and engagement of patients for the project								

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

2. Work with project participants to define and inventory Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
additional data required to facilitate care coordination among 
participating partners. 								

Task

5. Finalize registry requirements, including inclusion/exclusion 
criteria and metric definitions. 								

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

6. Identify core data elements needed for registry/metric 
requirements as well as care coordination data and identify the 
expected sources of data. 								

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

7. Complete gap analysis to compare required data to currently 
available data. 								

Project  Completed 04/01/2015 12/31/2016 04/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

8. Identify plans to address gaps and institute data governance 
rules to ensure that required data is captured consistently and 
timely. 								

Project  Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

9. Work with participating partners and their EMR vendors to 
identify local registry capabilities, as well as mechanisms to 
extract and share required data elements for PPS wide data 
aggregation in CNYCC Population Health Management Platform.	
							

Project  Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

10. Complete inventory of HIT-related PHM deliverables and 
current use cases to support project requirements								

Project  Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

11. Finalize required functionality and select a PHM software 
vendor								

Project  Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

12. Finalize population health management roadmap to support 
identified data/analytics requirements, and care coordination 
strategies (including method for collaborative care planning)								

Project  Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

13. Implement PHM roadmap								 Project  Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Milestone #7

Achieve 2014 Level 3 PCMH primary care certification and/or 
meet state-determined criteria for Advanced Primary Care 
Models for all eligible participating PCPs, expand access to 
primary care providers, and meet EHR Meaningful Use standards
by the end of DY 3.

DY3 Q4 Project  N/A Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Task

Primary care capacity increases improved access for patients 
seeking services - particularly in high-need areas.

Project  Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

All eligible practices meet 2014 NCQA Level 3 PCMH and/or 
APCM standards.

Provider
Practitioner - Primary Care
Provider (PCP)

Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Abdelwahab Hend Mohamed
Task

EHR meets Meaningful Use Stage 2 CMS requirements (Note: 
any/all MU requirements  adjusted by CMS will be incorporated 
into the assessment criteria.)

Project  Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

6a. Work with providers and vendors to align requirements with 
implementation strategies								

Project  Completed 04/01/2015 06/30/2016 04/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

6b. Develop plans to help community providers assess and 
provide EHR solutions								

Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

2. Related Workforce Milestone: Define target workforce state (in 
line with DSRIP program's goals)								

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

3. Related Workforce Milestone: Create a workforce transition 
roadmap for achieving your defined target workforce state.								

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

4. Related Workforce Milestone: Perform detailed gap analysis 
between current state assessment of workforce and projected 
future state.								

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

4a. Create recruitment plan and timeline for new hires.								 Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

4b. Identify and implement solutions for those positions that are 
difficult to recruit, train, or retain.								

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

4c. Complete workforce budget analysis to establish revised 
workforce budget for the duration of DSRIP.								

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

4d. Finalize current state assessment and obtain approval from 
the Board.								

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

5A Identify all participating safety net primary care practices and Project  Completed 08/04/2015 11/01/2015 08/04/2015 11/01/2015 12/31/2015 DY1 Q3
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Prescribed
Due Date
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Original
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Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
associated providers
Task

5B Establish HIT/HIE and Primary Care Transformation 
workgroups. 

Project  Completed 09/01/2015 01/31/2016 09/01/2015 01/31/2016 03/31/2016 DY1 Q4

Task

5C1a)  Engage and collaborate with RHIO HealtheConnections 
to define Meaningful Use Stage 2 requirements and 
align/incorporate PPS project strategies with those requirements.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

5c1b Engage and collaborate with PCMH Certified Content 
Expert to review NCQA PCMH 2014 Level 3 requirements and 
integrate PPS project strategies into a PCMH baseline 
assessment tool and implementation strategy for primary care 
providers.

Project  Completed 09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

5dProvide HIT/HIE and Primary Care Transformation 
Workgroups education regarding MU Stage 2 and NCQA PCMH 
2014.   Education will include review of MU Stage 2 measures, 
NCQA 2014 standards, scoring, and recognition process.  

Project  Completed 08/04/2015 04/08/2016 08/04/2015 04/08/2016 06/30/2016 DY2 Q1

Task

5e Identify practice transformation champions to drive HIT/HIE 
and PCMH implementation for each primary care practice.

Project  Completed 08/04/2015 01/31/2016 08/04/2015 01/31/2016 03/31/2016 DY1 Q4

Task

5f Conduct baseline assessments of providers/practices' MU 
Stage 2 and PCMH 2014 statuses.   

Project  Completed 09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

5g Devise cohort groups and facilitate learning collaborative 
sessions to support practices in successful MU Stage 2 
attestation and PCMH 2014 implementations.

Project  Completed 01/01/2016 09/30/2016 01/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

5h Devise a detailed MU Stage 2 and PCMH 2014 
implementation plan for each provider/practice.  As MU Stage 2 
measures are embedded in PCMH 2014 standards both will be 
assessed and implemented concurrently.  

Project  Completed 09/01/2015 09/30/2016 09/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

5i Deploy MU Stage 2 and PCMH 2014 or APCM implementation
plans for each participating provider/practice.
The project plan milestones include:

•	Policy and workflow development and implementation

•	Care team development and role definition; care 
management/self management support plan and implementation,

Project  Completed 09/01/2015 09/30/2017 09/01/2015 09/30/2017 09/30/2017 DY3 Q2
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
and quality improvement plan and implementation.

•	Audit of implemented policies, processes, gaps in care, and 
continuous quality improvement

•	Generate reports, prepare QI data and preparation of NCQA 
PCMH submission documentation for NCQA PCMH recognition 
survey.

•	Final document audit and submission of completed survey to 
NCQA and completion of Meaningful Use attestation.  
Task

5j PCMH 2014 Level 3 recognition achieved or APCM by 
participating primary care practices.  

Project  Completed 09/01/2015 03/31/2018 09/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

5k Participating providers successfully complete MU Stage 2 
attestation.

Project  Completed 09/01/2015 03/31/2018 09/01/2015 03/31/2018 03/31/2018 DY3 Q4

Milestone #9

Establish monthly meetings with Medicaid MCOs to discuss 
utilization trends, performance issues, and payment reform.

DY2 Q4 Project  N/A Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS holds monthly meetings with Medicaid Managed Care plans 
to evaluate utilization trends and performance issues and ensure 
payment reforms are instituted.

Project  Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

a. PPS develops standardized reporting and format.								 Project  Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Milestone #10

Re-enforce the transition towards value-based payment reform 
by aligning provider compensation to patient outcomes.

DY4 Q4 Project  N/A Completed 04/01/2015 03/31/2019 04/01/2015 03/31/2019 03/31/2019 DY4 Q4

Task

PPS submitted a growth plan outlining the strategy to evolve 
provider compensation model to incentive-based compensation 

Project  Completed 01/01/2017 03/31/2019 01/01/2017 03/31/2019 03/31/2019 DY4 Q4

Task

Providers receive incentive-based compensation consistent with 
DSRIP goals and objectives.

Project  Completed 07/01/2016 03/31/2019 07/01/2016 03/31/2019 03/31/2019 DY4 Q4

Task

1a. PPS conducts cost benefit analysis of 11 projects.								 Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

1b. PPS develops provider level value-based payment 
parameters possibly including PMPM fees, metrics, reporting and
periodic evaluation/review 								

Project  Completed 04/01/2015 03/31/2019 04/01/2015 03/31/2019 03/31/2019 DY4 Q4

Task

2a. PPS develops provider performance analysis								 Project  Completed 04/01/2015 03/31/2019 04/01/2015 03/31/2019 03/31/2019 DY4 Q4

Task Project  Completed 04/01/2015 03/31/2019 04/01/2015 03/31/2019 03/31/2019 DY4 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
2b. PPS provides provider specific reports								

Milestone #11

Engage patients in the integrated delivery system through 
outreach and navigation activities, leveraging community health 
workers, peers, and culturally competent community-based 
organizations, as appropriate.

DY4 Q4 Project  N/A Completed 10/01/2015 03/31/2019 10/01/2015 03/31/2019 03/31/2019 DY4 Q4

Task

Community health workers and community-based organizations 
utilized in IDS for outreach and navigation activities.

Project  Completed 07/01/2016 03/31/2019 07/01/2016 03/31/2019 03/31/2019 DY4 Q4

Task

a. Develop CHW job descriptions and competencies								 Project  Completed 04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

b. Develop standardized CHW training								 Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

c. Identify priority CBOs and clinical partners for CHW placement	
							

Project  Completed 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

d. Enter into contracts with CBOs and clinical partners for CHW 
services (if necessary)								

Project  Completed 04/01/2016 01/01/2018 04/01/2016 01/01/2018 03/31/2018 DY3 Q4

Task

e. Develop or identify CHW-applicable performance measures 
and monitoring								

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

f. Conduct performance reviews of CHW programs								 Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

All PPS providers must be included in the Integrated Delivery System. 
The IDS should include all medical, behavioral, post-acute, long-term 
care, and community-based service providers within the PPS network; 
additionally, the IDS structure must include payers and social service 
organizations, as necessary to support its strategy.
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Utilize partnering HH and ACO population health management systems 
and capabilities to implement the PPS' strategy towards evolving into an 
IDS.
Ensure patients receive appropriate health care and community support, 
including medical and behavioral health, post-acute care, long term care 
and public health services.
Ensure that all PPS safety net providers are actively sharing EHR 
systems with local health information exchange/RHIO/SHIN-NY and 
sharing health information among clinical partners, including directed 
exchange (secure messaging), alerts and patient record look up, by the 
end of Demonstration Year (DY) 3.
Ensure that EHR systems used by participating safety net providers meet
Meaningful Use and PCMH Level 3 standards and/or APCM by the end of
Demonstration Year 3.
Perform population health management by actively using EHRs and other
IT platforms, including use of targeted patient registries, for all 
participating safety net providers.
Achieve 2014 Level 3 PCMH primary care certification and/or meet state-
determined criteria for Advanced Primary Care Models for all eligible 
participating PCPs, expand access to primary care providers, and meet 
EHR Meaningful Use standards by the end of DY 3.
Establish monthly meetings with Medicaid MCOs to discuss utilization 
trends, performance issues, and payment reform.
Re-enforce the transition towards value-based payment reform by 
aligning provider compensation to patient outcomes.
Engage patients in the integrated delivery system through outreach and 
navigation activities, leveraging community health workers, peers, and 
culturally competent community-based organizations, as appropriate.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Fail

Milestone #2 Pass & Complete

Milestone #3 Pass & Complete

Milestone #4 Pass & Complete

Milestone #5 Pass & Complete
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Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #6 Fail

Milestone #7 Pass & Complete

Milestone #9 Pass & Complete

Milestone #10 Pass & Complete

Milestone #11 Pass & Complete
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 IPQR Module 2.a.i.3 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Mid-Point Assessment Completed Mid-Point Assessment narrative 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Mid-Point Assessment
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IPQR Module 2.a.i.4 - IA Monitoring

Instructions :
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Project 2.a.iii – Health Home At-Risk Intervention Program: Proactive management of higher risk patients not currently eligible for Health Homes through access to high 
quality primary care and support services

 IPQR Module 2.a.iii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

1. Risk: Engagement of individuals who have only one chronic condition may be challenging.  Potential Impact: CNYCC is not able to identify 
individuals with one chronic condition and/or engage them in care management services in order to reduce their risk of developing a second 
chronic condition. Mitigation: In order to mitigate this risk, CNYCC will work with partners to determine the best ways to identify individuals with one
chronic condition as well as those that would benefit greatly from care management services.  Collaborations at the community level among 
organizations who have relationships with eligible individuals will greatly assist with engagement.

2. Risk: Tracking all patients referred to this project and ensuring that providers across the PPS know patients are connected with care 
management will be a difficult issue compounded by the lack of EHRs among some providers. This project may endanger its own success if 
tracking systems are not adequate. Potential Impact:  Without consistent and reliable HIT/HIE infrastructure or tools to track as many patients 
eligible for this project as possible, patients who could count towards the goals of this project may slip through the cracks of the infrastructure. 
Mitigation: HIT/HIE infrastructure must be brought up to working levels and accessible for partners involved in this project. Information exchange 
through the RHIO will be particularly key for partners to keep updated working records on patients referred to this program. Referral forms and 
tools must be provided to the community and distributed to all partners in this project who could end up referring to HHs.

3. Risk: Patients may decide to opt out of services or may be unresponsive to the efforts of care managers. Potential Impact:  If patients refuse 
help from HHs or become disengaged from this project, they could exacerbate their chronic conditions, become more likely to be admitted or seek 
care in the ED, and harm both their own health and the ability of this project to meet its patient engagement numbers. Mitigation: Experience has 
shown that patients respond much more positively and openly to services when there are strong connections between care managers and primary 
care practices. When services are highly recommended by providers, they tend to be more successful in reaching and working with patients. As 
much as the team of providers and partners work together, the more successful this project is likely to be in reaching patients. 

4. Risk: Many partners and providers within CNYCC network are not fully aware of HHs and the services they provide. Potential Impact:  If 
providers are not fully aware or cognizant of HH services, they will be less likely to refer their patients who may benefit from the use of this 
program. Many providers hear about this program, and think it refers to home care services. Both care coordination and project speed and scale 
may suffer if there is not adequate provider education. Mitigation:  Partner outreach and education will be a major priority for the HHs in order to 
ensure success of this project. HHs will make time to "introduce themselves" to partners. Providers and their administrative staff will be engaged to
ensure sufficient awareness of HH services so that consistent numbers of patients are referred to this program. HHs will also make efforts to 
engage CBOs and other non-medical service providers to make sure connections can be made for patients in their own communities.
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 IPQR Module 2.a.iii.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field 
for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks

Actively Engaged Speed Actively Engaged Scale

DY4,Q4 22,600

Year,Quarter DY5,Q1 DY5,Q2 DY5,Q3 DY5,Q4

PPS Reported

Baseline Commitment 5,650 11,300 16,950 22,600

Quarterly Update 0 0 0 0

Percent(%) of Commitment 0.00% 0.00% 0.00% 0.00%

IA Approved
Quarterly Update 0 0 0 0

Percent(%) of Commitment 0.00% 0.00% 0.00% 0.00%

   Warning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (16,950) for 'DY5,Q3'

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 2.a.iii.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of 
project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level Provider Type Status Original

Start Date
Original
End Date Start Date End Date

Quarter
End Date

DSRIP 
Reporting Year 

and Quarter
Milestone #1

Develop a Health Home At-Risk Intervention Program, utilizing 
participating HHs as well as PCMH/APC PCPs in care 
coordination within the program.

DY2 Q4 Project  N/A Completed 06/01/2015 03/31/2017 06/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

A clear strategic plan is in place which includes, at a minimum:
- Definition of the Health Home  At-Risk Intervention Program 
- Development of comprehensive care management plan, with 
definition of roles of PCMH/APC PCPs and HHs

Project  Completed 06/01/2015 03/31/2017 06/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

1.Convene PPS Health Homes in order to compile educational 
materials on DSRIP Health Home At Risk Intervention Program 
(HHRIP), for dissemination to PPS partner organizations.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

1a. Define eligible patient criteria Project  Completed 06/01/2015 09/30/2015 06/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

1b. Develop preliminary risk assessment tool  for patient 
stratification 

Project  Completed 06/01/2015 09/30/2015 06/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

1b1 Submit preliminary risk tool for critique by other PPS partner 
organizations

Project  Completed 06/01/2015 09/30/2015 06/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

1c. Given the main risk factors of patients that fall within the at-
risk group, based on the CNA, determine possible care 
coordination interventions that will engage them in care and 
reduce their risk factors.

Project  Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

1d. Develop a standard care plan across Health Homes, 
including a standard set of DSRIP related goals/outcome, 
barriers to these goals, and options for addressing risk factors.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

1e. Develop a standard referral/screening form and process for 
PCP's and other partner organizations to use.

Project  Completed 06/01/2015 09/30/2015 06/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task Project  Completed 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
1f. Survey PPS partners for interest in being a referral source and
potential downstream partner for HHRIP patients
Task

2. Outreach and educate partner organizations on HHRIP and 
referral process, begin engaging patients.

Project  Completed 08/01/2015 03/31/2017 08/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

3. Convene Project PIC or group of PPS partners to delineate 
roles of PCP/ACP in care model and to develop success 
measures.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

4. Solicit feedback on care management plans and answer 
questions from each partner organization as requested.

Project  Completed 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

5. Lead Health Homes will train current and new downstream 
partners (including PCPs) on HHRIP protocols, so they can begin
care management of eligible patients

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

6. Determine baseline measures for main risk factors of HH at-
risk group and develop target measures.

Project  Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

7. Develop a tool to track implementation of care management 
plans and progress of monitoring and evaluation measures.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

8. Share all tools with cohort through webinars and in-person 
meetings as appropriate.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

1.1 Compile educational and informational materials on DSRIP 
Health Home At Risk Intervention Program (HHRIP), for 
dissemination to PPS partner organizations.

Project  Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

1d1. Develop standard care plan elements across Health Homes 
and PCP's, including goals/outcomes, barriers to these goals, 
and options for addressing factors.

Project  Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

3.1 Convene Project PIC or group of PPS partners to delineate 
roles of PCP/ACP in care model.

Project  Completed 07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

5.1 Lead Health Home, downstream partners, and PCPs will 
create a training curriculum that is to be utilized by organizations 
providing care management services to eligible patients. 

Project  Completed 07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task Project  Completed 08/01/2016 03/31/2017 08/01/2016 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
6.1 Develop success measures for Health Home At-Risk 
Intervention Program.
Milestone #2

Ensure all eligible primary care providers participating in the 
project meet NCQA (2011) accredited Patient Centered Medical 
Home, Level 3 standards and will achieve NCQA 2014 Level 3 
PCMH and Advanced Primary Care accreditation by 
Demonstration Year (DY) 3.

DY3 Q4 Project  N/A Completed 08/04/2015 03/31/2018 08/04/2015 03/31/2018 03/31/2018 DY3 Q4

Task

All eligible practices meet NCQA 2014 Level 3 PCMH and APCM
standards

Provider
Practitioner - Primary Care
Provider (PCP)

Completed 08/04/2015 03/31/2018 08/04/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Abdelwahab Hend Mohamed
Task

1. Identify all providers/practices  participating in project and 
identify those with NCQA PCMH 2011 Level 3 recognition.

Project  Completed 08/04/2015 11/01/2015 08/04/2015 11/01/2015 12/31/2015 DY1 Q3

Task

2. Establish HIT/HIE and Primary Care Transformation 
workgroups.

Project  Completed 08/04/2015 01/31/2016 08/04/2015 01/31/2016 03/31/2016 DY1 Q4

Task

3a)  Engage and collaborate with RHIO HealtheConnections to 
define Meaningful Use Stage 2 requirements and 
align/incorporate PPS project strategies with those requirements.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

3b. Engage and collaborate with PCMH Certified Content Expert 
to review NCQA PCMH 2014 Level 3 requirements and integrate 
health home at risk strategies into PCMH baseline assessment 
tool and implementation strategy for primary care providers.

Project  Completed 09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

4. Provide HIT/HIE and Primary Care Transformation 
Workgroups education regarding MU Stage 2 and NCQA PCMH 
2014.   Education will include review of MU Stage 2 measures, 
NCQA 2014 standards, scoring, and recognition process.  

Project  Completed 02/01/2016 04/08/2016 02/01/2016 04/08/2016 06/30/2016 DY2 Q1

Task

5. Identify practice transformation champions to drive HIT/HIE 
and PCMH implementation for each primary care practice.

Project  Completed 08/04/2015 01/31/2016 08/04/2015 01/31/2016 03/31/2016 DY1 Q4

Task

6. Conduct baseline assessments of providers/practices' MU 
Stage 2 and PCMH 2014 statuses.   

Project  Completed 09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task Project  Completed 01/01/2016 09/30/2017 01/01/2016 09/30/2017 09/30/2017 DY3 Q2
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
7. Devise cohort groups and facilitate learning collaborative 
sessions to support practices in successful MU Stage 2 
attestation and PCMH 2014 implementations.
Task

8. Devise a detailed MU Stage 2 and PCMH 2014 
implementation plan for each provider/practice.  As MU Stage 2 
measures are embedded in PCMH 2014 standards both will be 
assessed and implemented concurrently.  

Project  Completed 02/01/2016 09/30/2016 02/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

9. Deploy MU Stage 2 and PCMH 2014 or APCM  
implementation plans for each participating provider/practice.
The project plan milestones include:

•	Policy and workflow development and implementation

•	Care team development  and role definition; care 
management/self management support plan and implementation,
and  quality improvement plan and implementation.

•	Audit of implemented policies, processes, gaps in care, and 
continuous quality improvement

•	Generate reports,  prepare QI data and preparation of NCQA 
PCMH submission documentation for NCQA PCMH recognition 
survey.

•	Final document audit and submission of completed survey to 
NCQA and completion of Meaningful Use attestation.  

Project  Completed 03/01/2016 09/30/2016 03/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

10. PCMH 2014 Level 3 recognition achieved or APCM by 
participating primary care practices.  

Project  Completed 09/01/2015 03/31/2018 09/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

11. Participating providers successfully complete MU Stage 2 
attestation.

Project  Completed 09/01/2015 03/31/2018 09/01/2015 03/31/2018 03/31/2018 DY3 Q4

Milestone #3

Ensure that all participating safety net providers are actively 
sharing EHR systems with local health information 
exchange/RHIO/SHIN-NY and sharing health information among 
clinical partners, including direct exchange (secure messaging), 
alerts and patient record look up.

DY3 Q4 Project  N/A Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider
Safety Net Practitioner - 
Primary Care Provider 
(PCP)

Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:
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Abdelwahab Hend Mohamed
Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider
Safety Net Practitioner - 
Non-Primary Care 
Provider (PCP)

Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Adusei Kwame A Md
Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider
Safety Net Case 
Management / Health 
Home

Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Liberty Resources Inc
Task

PPS uses alerts and secure messaging functionality. Project  Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

1. Develop functional specifications for data exchange to support 
project requirements and use cases including supported 
payloads and modes of exchange

Project  Completed 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

2. Complete CNYCC partner HIT readiness assessment using 
surveys and provider specific follow-up, including HIE/RHIO 
participation and Direct Exchange capabilities

Project  Completed 04/04/2015 03/31/2016 04/04/2015 03/31/2016 03/31/2016 DY1 Q4

Task

3. Prioritize partners/vendor engagements with top priority to 
those currently capable and willing to participate in standards 
compliant exchange

Project  Completed 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

4. Develop partner connectivity strategy based on the findings 
from the current state assessment accounting for 
partners/vendors currently incapable of participating in standards 
compliant exchange

Project  Completed 04/01/2015 04/30/2016 04/01/2015 04/30/2016 06/30/2016 DY2 Q1

Task

5. Develop plan to standardize on Direct Messaging and the C-
CDA, including the rollout of Direct enabled web-based platforms

Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

6. Convene with project participants/providers to define alerting 
use cases to help support project activities.

Project  Completed 01/01/2016 09/30/2016 01/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

7. Work with applicable  project partners and their respective 
vendors to implement connectivity strategy

Project  Completed 01/01/2016 03/31/2018 01/01/2016 03/31/2018 03/31/2018 DY3 Q4
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8. Roll out QE access to participating partner organizations, 
including patient lookup services and identified alerting use cases

Project  Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Milestone #4

Ensure that EHR systems used by participating safety net 
providers meet Meaningful Use and PCMH Level 3 standards 
and/or APCM.

DY3 Q4 Project  N/A Completed 08/04/2015 03/31/2018 08/04/2015 03/31/2018 03/31/2018 DY3 Q4

Task

EHR meets Meaningful Use Stage 2 CMS requirements (Note: 
any/all MU requirements adjusted by CMS will be incorporated 
into the assessment criteria).

Project  Completed 08/04/2015 03/31/2018 08/04/2015 03/31/2018 03/31/2018 DY3 Q4

Task

PPS has achieved NCQA 2014 Level 3 PCMH standards and/or 
APCM.

Provider
Safety Net Practitioner - 
Primary Care Provider 
(PCP)

Completed 08/04/2015 03/31/2018 08/04/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Abdelwahab Hend Mohamed
Task

1. Identify all providers/practices  participating in project and 
identify those with NCQA PCMH 2011 Level 3 recognition.

Project  Completed 08/04/2015 11/01/2015 08/04/2015 11/01/2015 12/31/2015 DY1 Q3

Task

2. Establish HIT/HIE and Primary Care Transformation 
workgroups. 

Project  Completed 08/04/2015 01/31/2016 08/04/2015 01/31/2016 03/31/2016 DY1 Q4

Task

3a)  Define Meaningful Use Stage 2 requirements and 
align/incorporate health home at risk strategies with those 
requirements.

Project  Completed 09/01/2015 01/31/2016 09/01/2015 01/31/2016 03/31/2016 DY1 Q4

Task

3b)  Engage and collaborate with PCMH Certified Content Expert
to review NCQA PCMH 2014 Level 3 requirements and integrate 
cardiovascular disease management strategies into a PCMH 
baseline assessment tool and implementation strategy for 
primary care providers.

Project  Completed 09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

4. Provide HIT/HIE and Primary Care Transformation 
Workgroups education regarding MU Stage 2 and NCQA PCMH 
2014.   Education will include review of MU Stage 2 measures, 
NCQA 2014 standards, scoring, and recognition process.  

Project  Completed 02/01/2016 04/08/2016 02/01/2016 04/08/2016 06/30/2016 DY2 Q1

Task

5. Identify practice transformation champions to drive HIT/HIE 
and PCMH implementation for each primary care practice.

Project  Completed 08/04/2015 01/31/2016 08/04/2015 01/31/2016 03/31/2016 DY1 Q4
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6. Conduct baseline assessments of providers/practices' MU 
Stage 2 and PCMH 2014 statuses.   

Project  Completed 09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

7. Devise cohort groups and facilitate learning collaborative 
sessions to support practices in successful MU Stage 2 
attestation and PCMH 2014 implementations.

Project  Completed 01/01/2016 09/30/2017 01/01/2016 09/30/2017 09/30/2017 DY3 Q2

Task

8. Devise a detailed MU Stage 2 and PCMH 2014 
implementation  plan for each provider/practice.  As MU Stage 2 
measures are embedded in PCMH 2014 standards both will be 
assessed and implemented concurrently.  

Project  Completed 02/01/2016 09/30/2016 02/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

9. Deploy MU Stage 2 and PCMH 2014 or APCM  
implementation plans for each participating provider/practice.

The project plan milestones include:

•	Policy and workflow development and implementation

•	Care team development  and role definition; care 
management/self management support plan and implementation,
and  quality improvement plan and implementation.

•	Audit of implemented policies, processes, gaps in care, and 
continuous quality improvement

•	Generate reports,  prepare QI data and preparation of NCQA 
PCMH submission documentation for NCQA PCMH recognition 
survey.

•	Final document audit and submission of completed survey to 
NCQA and completion of Meaningful Use attestation.  

Project  Completed 03/01/2016 09/30/2017 03/01/2016 09/30/2017 09/30/2017 DY3 Q2

Task

10. PCMH 2014 Level 3 recognition achieved or APCM by 
participating primary care practices.  

Project  Completed 09/01/2015 03/31/2018 09/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

11. Participating providers successfully complete MU Stage 2 
attestation.

Project  Completed 09/01/2015 03/31/2018 09/01/2015 03/31/2018 03/31/2018 DY3 Q4

Milestone #5

Perform population health management by actively using EHRs 
and other IT platforms, including use of targeted patient 
registries, for all participating safety net providers.

DY3 Q4 Project  N/A Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS identifies targeted patients through patient registries and is Project  Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4
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able to track actively engaged patients for project milestone 
reporting.
Task

1. Finalize definition for actively engaged patients to be used by 
participating CNYCC partners, including standards for defining 
the completion of a comprehensive care plans.  

Project  Completed 07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

2. Work with participating safety net providers and their EMR 
vendors to identify reporting mechanisms and criteria for tracking 
project participation. 

Project  Completed 10/01/2015 09/30/2016 10/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

3. Convene with project participants/providers to inventory 
registries that would be useful for the identification, stratification, 
and engagement of patients for the project

Project  Completed 01/01/2016 07/31/2016 01/01/2016 07/31/2016 09/30/2016 DY2 Q2

Task

4. Work with project participants to define and inventory 
additional data required to facilitate care coordination among 
participating partners. 

Project  Completed 09/01/2015 06/30/2016 09/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

5. Finalize registry requirements, including inclusion/exclusion 
criteria and metric definitions. 

Project  Completed 01/01/2016 06/30/2016 01/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

6. Identify core data elements needed for registry/metric 
requirements as well as care coordination data and identify the 
expected sources of data. 

Project  Completed 02/01/2016 09/30/2016 02/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

7. Complete gap analysis to compare required data to currently 
available data. 

Project  Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

8. Identify plans to address gaps and institute data governance 
rules to ensure that required data is captured consistently and 
timely. 

Project  Completed 07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

9. Work with participating safety net providers and their EMR 
vendors to identify local registry capabilities, as well as 
mechanisms to extract and share required data elements for PPS
wide data aggregation in CNYCC Population Health Management
Platform.

Project  Completed 09/01/2015 08/31/2016 09/01/2015 08/31/2016 09/30/2016 DY2 Q2

Task

10. Complete inventory of HIT-related PHM deliverables and 
current use cases to support project requirements

Project  Completed 09/01/2015 08/31/2016 09/01/2015 08/31/2016 09/30/2016 DY2 Q2
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11. Finalize required functionality and select a PHM software 
vendor

Project  Completed 09/01/2015 08/31/2016 09/01/2015 08/31/2016 09/30/2016 DY2 Q2

Task

12. Finalize population health management roadmap to support 
identified data/analytics requirements, and care coordination 
strategies (including method for collaborative care planning) and 
obtain board approval. 

Project  Completed 07/30/2016 11/30/2016 07/30/2016 11/30/2016 12/31/2016 DY2 Q3

Task

13. Implement PHM roadmap Project  Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Milestone #6

Develop a comprehensive care management plan for each 
patient  to engage him/her in care and to reduce patient risk 
factors.

DY3 Q4 Project  N/A Completed 07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Procedures to engage at-risk patients with care management 
plan instituted.

Project  Completed 07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

1.  With input from partner organizations in the PPS define care 
plan standards.  Use existing care plans from current Health 
Homes program as a starting place. 

Project  Completed 07/01/2015 03/31/2016 07/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

2. Develop a draft process for the care team to initiate and track 
progress in the care plan in close partnership with the HH at-risk 
patients

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

3. Review draft process and provide feedback Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

4. Create a formal policy and procedure that outlines how the 
care team will complete and share the care plan with the patient.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

5. Create curriculum for training staff and providers on care plan 
process, and 'tip sheets' with screen shots to support learning

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

6. Roll-out training throughout partner organizations Project  Completed 08/01/2017 01/31/2018 08/01/2017 01/31/2018 03/31/2018 DY3 Q4

Task

7. Check-in with providers and care teams within one and three 
weeks after implementation to answer any questions

Project  Completed 12/01/2017 02/15/2018 12/01/2017 02/15/2018 03/31/2018 DY3 Q4

Task

8.  Audit target patient records to ensure care plans are being 
used

Project  Completed 07/01/2016 03/31/2018 07/01/2016 03/31/2018 03/31/2018 DY3 Q4



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 186 of 589
Run Date : 03/31/2020

Central New York Care Collaborative, Inc. (PPS ID:8)

NYS Confidentiality – High

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Task

9. Adjust process and conduct additional training as needed Project  Completed 07/01/2016 03/31/2018 07/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

2.1 Survey partner organizations to determine if entities currently 
have a training on how to create a care plan.

Project  Completed 07/01/2017 03/31/2018 07/01/2017 03/31/2018 03/31/2018 DY3 Q4

Task

5.1 Select partner organization to facilitate care plan training to 
other partner organizations.

Project  Completed 07/01/2017 01/15/2018 07/01/2017 01/15/2018 03/31/2018 DY3 Q4

Milestone #7

Establish partnerships between primary care providers and the 
local Health Home for care management services. This plan 
should clearly delineate roles and responsibilities for both parties.

DY2 Q4 Project  N/A Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Each identified PCP establish partnerships with the local Health 
Home for care management services.

Provider
Practitioner - Primary Care
Provider (PCP)

Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Providers Associated with Completion:

Bertrand Karen Irinda
Task

Each identified PCP establish partnerships with the local Health 
Home for care management services.

Provider
Case Management / 
Health Home

Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Providers Associated with Completion:

Liberty Resources Inc
Task

1.  Survey PPS organizations to establish PCP and Health Home 
providers who will be participating in the project.

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

2.  Assign leads for each PCP group and its local HH to manage 
the partnership process

Project  Completed 01/01/2016 06/30/2016 01/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

3.  Gather leads' contact information Project  Completed 01/01/2016 06/30/2016 01/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

4. Establish and support communication among PCPs and their 
local HH via routine meetings between PCPs and HHs

Project  Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

5. Research best-practices of successful partnership models 
around care coordination

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

6. Develop/compile sample partnership Memoranda of 
Agreement that PCPs and HHs can utilize

Project  Completed 12/01/2015 03/31/2016 12/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task Project  Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4
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7. Develop sample information sharing policies and procedures
Task

8. Review sample MOA's and information sharing policies with 
HHs and PCPs to confirm structure

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

9. Share resources with all participating PCPs and HHs Project  Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

10. Set-up a mechanism for providing ongoing TA to partnerships Project  Completed 10/01/2016 03/31/2017 10/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

11. Determine structure of partnership and establish formal 
partnership agreement that clearly delineate role of each party

Project  Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

12. Cross train Health Home and Primary Care staff to ensure 
familiarity with the services/role that each plays in the 
management of the patients.

Project  Completed 09/01/2016 03/31/2017 09/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

13. Determine baseline care coordination measures Project  Completed 03/01/2016 03/31/2017 03/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

14. Develop interim and long term strategies for collaborative 
care planning among project participants. 

Project  Completed 01/01/2016 12/31/2016 01/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

15. Implement strategies for collaborative care planning. Project  Completed 10/01/2016 03/31/2017 10/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

16. Monitor progress on care coordination measures Project  Completed 10/01/2016 03/31/2017 10/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

8.1  Provide template service agreement for partnership and 
information sharing for Health Homes and PCPs.

Project  Completed 12/01/2016 03/31/2017 12/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #8

Establish partnerships between the primary care providers, in 
concert with the Health Home, with network resources for needed
services.  Where necessary, the provider will work with local 
government units (such as SPOAs and public health 
departments).

DY2 Q4 Project  N/A Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has established partnerships to medical, behavioral health, 
and social services.  

Provider
Practitioner - Primary Care
Provider (PCP)

Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Providers Associated with Completion:

Abdelwahab Hend Mohamed
Task

PPS has established partnerships to medical, behavioral health, 
and social services.  

Provider
Case Management / 
Health Home

Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4
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Providers Associated with Completion:

Liberty Resources Inc
Task

PPS uses EHRs and HIE system to facilitate and document 
partnerships with needed services.

Project  Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

1. Establish standard, DSRIP related patient goals and 
identify/categorize barriers patients' face in achieving those 
goals.

Project  Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

2. Assess strengths and needs for your PCPs/local HH 
partnership, related to helping patients achieve DSRIP goals.

Project  Completed 01/01/2016 09/30/2016 01/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

3. Conduct environmental scan of local organizations and 
services provided in service area and create a directory of 
services.

Project  Completed 01/01/2016 06/30/2016 01/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

4. Analyze results and determine overlap and gaps. Project  Completed 06/01/2016 12/31/2016 06/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

5. Reach out to organizations that fill gaps. Project  Completed 10/01/2016 12/31/2016 10/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

6. Determine structure of partnership with network resource 
organizations and establish formal partnership agreement that 
clearly delineates role of each party, including as applicable use 
of EHRs and HIE system to facilitate and document partnerships

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

7. Create policies and procedures that support the partnership 
processes created including use of EHR and/or HIE system as 
applicable

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

8. Determine baseline measures for established partnerships Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

9. Monitor progress on established measures Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

6.1.  Facilitate and establish relationships with resource 
organizations in order to generate partnerships, including as 
applicable use of EHRs and HIE systems to facilitate and 
document partnerships.

Project  Completed 10/01/2016 03/31/2017 10/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

7.1 Create forums that support the partnership process including 
use of EHR and/or HIE system as applicable. 

Project  Completed 10/01/2016 03/31/2017 10/01/2016 03/31/2017 03/31/2017 DY2 Q4
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9.1 Monitor progress on established and new partnerships. Project  Completed 10/01/2016 03/31/2017 10/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #9

Implement evidence-based practice guidelines to address risk 
factor reduction as well as to ensure appropriate management of 
chronic diseases.  Develop educational materials consistent with 
cultural and linguistic needs of the population.

DY2 Q4 Project  N/A Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has adopted evidence-based practice guidelines for 
management of chronic conditions. Chronic condition appropriate
evidence-based practice guidelines developed and process 
implemented.

Project  Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Regularly scheduled formal meetings are held to develop 
collaborative evidence-based care practices.

Project  Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has included social services agencies in development of risk
reduction and care practice guidelines. 

Project  Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Culturally-competent educational materials have been developed 
to promote management and prevention of chronic diseases.

Project  Completed 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

1. Use the CNA to identify the most common causes of adverse 
events in the population.  Prioritize those for the creation of 
evidence-based care guidelines.

Project  Completed 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

2. Review existing evidence-based guidelines utilized by each 
provider/clinic as best practices according to literature.

Project  Completed 10/01/2016 12/31/2016 10/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

3. Determine the advantages and disadvantages of each set of 
guidelines and include these in a matrix

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

4. Assist in determining how guidelines can be integrated into the
EHR of most practices working close with clinic leads

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

5.  Create a guide and embed use of the guidelines into Health 
Home providers' workflow.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

6. Gather lessons learned from clinics that are already using the 
selected evidence-based guidelines and have integrated them 
into their EHRs

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Task

7. Train providers and Health Home staff on using the evidence-
based guidelines selected and share best practices

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

8. Establish a process to ensure that providers are using the 
selected evidence-based guidelines

Project  Completed 10/01/2016 03/31/2017 10/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

9. Monitor usage of evidence-based guidelines Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

10. Provide additional training Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

3.1  Examine single chronic conditions reported by partner 
organizations in order to determine most common condition

Project  Completed 10/01/2016 12/31/2016 10/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

3.2 Create workgroup to determine evidence-based guidelines for
prevalent single chronic condition

Project  Completed 10/01/2016 12/31/2016 10/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

4.1 Recommend use of clinical decision support for evidence-
based guidelines that align with PCMH certification

Project  Completed 10/01/2016 03/31/2017 10/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

7.1 Train providers on using the evidence-based guidelines Project  Completed 10/01/2016 03/31/2017 10/01/2016 03/31/2017 03/31/2017 DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Develop a Health Home At-Risk Intervention Program, utilizing 
participating HHs as well as PCMH/APC PCPs in care coordination within
the program.
Ensure all eligible primary care providers participating in the project meet 
NCQA (2011) accredited Patient Centered Medical Home, Level 3 
standards and will achieve NCQA 2014 Level 3 PCMH and Advanced 
Primary Care accreditation by Demonstration Year (DY) 3.
Ensure that all participating safety net providers are actively sharing EHR 
systems with local health information exchange/RHIO/SHIN-NY and 
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

sharing health information among clinical partners, including direct 
exchange (secure messaging), alerts and patient record look up.
Ensure that EHR systems used by participating safety net providers meet
Meaningful Use and PCMH Level 3 standards and/or APCM.
Perform population health management by actively using EHRs and other
IT platforms, including use of targeted patient registries, for all 
participating safety net providers.
Develop a comprehensive care management plan for each patient  to 
engage him/her in care and to reduce patient risk factors.
Establish partnerships between primary care providers and the local 
Health Home for care management services. This plan should clearly 
delineate roles and responsibilities for both parties.
Establish partnerships between the primary care providers, in concert 
with the Health Home, with network resources for needed services.  
Where necessary, the provider will work with local government units 
(such as SPOAs and public health departments).
Implement evidence-based practice guidelines to address risk factor 
reduction as well as to ensure appropriate management of chronic 
diseases.  Develop educational materials consistent with cultural and 
linguistic needs of the population.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete

Milestone #3 Pass & Complete

Milestone #4 Pass & Complete

Milestone #5 Pass & Complete

Milestone #6 Pass & Complete

Milestone #7 Pass & Complete

Milestone #8 Fail

Milestone #9 Pass & Complete
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 IPQR Module 2.a.iii.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Mid-Point Assessment Completed Mid-Point Assessment narrative 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Mid-Point Assessment
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IPQR Module 2.a.iii.5 - IA Monitoring

Instructions :
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Project 2.b.iii – ED care triage for at-risk populations

 IPQR Module 2.b.iii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

1. Risk: Lack of primary care capacity in hospital catchment areas to which patients can be triaged. Triaging patients to community primary care 
providers will increase demand on already strained primary care and behavioral health services across CNYCC as well as required additional 
outpatient resources. Potential Impact:  ED Triage is dependent on having primary care and other community-based providers available to see the 
patients in a timely manner. The lack of options particularly in the more rural areas could hinder progress on attaining the milestones for some of 
the projects. Mitigation:  This will be addressed in multiple ways including implementing a comprehensive workforce strategy and encouraging 
integration of primary care and behavioral health.

2. Risk:  Inadequate electronic communication capabilities could hinder the ability to coordinate and monitor the care of triaged patients. The 

PCPs, hospitals and community partners vary widely in the EHR systems they use – including not presently having any electronic systems. 
Potential Impact:  One of the critical elements of the ED Triage project is to ensure that patients with non-urgent conditions are successfully 
hooked up with PCPs and that they receive the full breadth of services they need.  Without adequate real-time information systems this may not 
happen. Mitigation: CNYCC benefits greatly from HealtheConnections, the local RHIO, which will enable providers to get up to speed more quickly,
and to benefit from the expertise it offers.

3. Risk: The workforce is already limited in many of the CNYCC regions – particularly rural areas. Recruiting adequate numbers of appropriately 
trained patient navigators in the required timeframe could prove difficult. Potential Impact: The Patient Navigators are the lynchpins of this project.  
Without adequate staffing it will be difficult to efficiently and effectively triage patients. Mitigation: The first step in the project implementation is to 
assess the readiness and capacity of each of the hospitals and their community partners.  Each will be assessed for staffing capacity.  
Implementation of the projects will be rolled-out starting where staffing is adequate and working with those partners who require more significant 
changes or augmentation.  CNYCC benefits greatly from having three Health Homes in the PPS as well as multiple FQHCs that provide critical 
resources for the patient navigator function.  Finally, the CNYCC Workforce Workgroup is assessing workforce needs across all of CNYCC and will
be an additional resource.

4. Risk:  State and federal regulations and insurance liabilities create barriers to implementing ED Triage for some of the partners, for example 
rules that require SNF to transport a patient to the ED if they have fallen. Potential Impact:  Concerns about liability will prevent critical partners 
from engaging with the project. Mitigation:  CNYCC is actively engaged with the NYDOH in addressing the need for waivers to allow the partners 
to participate in the ED Triage project without fear of liability or regulatory issues.

5. Risk: Connecting to outpatient or community services can be difficult outside of Monday-Friday, 9/5 working hours. Potential Impact: Patients 
may present back at the ED if outpatient or community services are contacting patient in a reasonable time after presentation to the ED.  
Mitigation:  Stronger connections between hospital EDs and outpatient services such as Health Homes in order to connect with a patient after their
ED presentation.  Additionally, community-based providers and Health Homes could pursue embedding staff within hospital EDs to further smooth 
transitions and establish immediate contact while patient is still in the ED in order to inform about next steps in their care. 
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 IPQR Module 2.b.iii.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field 
for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks

Actively Engaged Speed Actively Engaged Scale

DY3,Q4 14,490

Year,Quarter DY5,Q1 DY5,Q2 DY5,Q3 DY5,Q4

PPS Reported

Baseline Commitment 3,600 7,200 10,800 14,490

Quarterly Update 0 0 0 0

Percent(%) of Commitment 0.00% 0.00% 0.00% 0.00%

IA Approved
Quarterly Update 0 0 0 0

Percent(%) of Commitment 0.00% 0.00% 0.00% 0.00%

   Warning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (10,800) for 'DY5,Q3'

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 196 of 589
Run Date : 03/31/2020

Central New York Care Collaborative, Inc. (PPS ID:8)

NYS Confidentiality – High

 IPQR Module 2.b.iii.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of 
project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level Provider Type Status Original

Start Date
Original
End Date Start Date End Date

Quarter
End Date

DSRIP 
Reporting Year 

and Quarter
Milestone #1

Establish ED care triage program for at-risk populations DY3 Q4 Project  N/A Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Stand up program based on project requirements Project  Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

1. Conduct literature review of evidence-based ED Triage 
programs

Project  Completed 04/01/2015 07/01/2015 04/01/2015 07/01/2015 09/30/2015 DY1 Q2

Task

2. Collect data on ED visits by diagnosis/acuity for each hospital; 
develop profiles for each hospital of patients by type of visit and 
geographic origin

Project  Completed 07/01/2015 03/31/2016 07/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

3. Conduct key informant interviews at each hospital to assess 
readiness and identify barriers to implementation.  Must identify 
scope of triage program they would like to implement.

Project  Completed 12/14/2015 03/31/2016 12/14/2015 03/31/2016 03/31/2016 DY1 Q4

Task

4. Conduct environmental survey to assess potential partners; 
map locations by type of provider including PCPs, home health 
agencies, clinics, ancillary service providers.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

5. Develop ED Triage manual including job descriptions; 
implementation strategies; community provider engagement; 
patient management protocols; medical information sharing 
protocols

Project  Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

6. Develop implementation plan for each hospital including 
workforce needs

Project  Completed 03/15/2016 09/30/2016 03/15/2016 09/30/2016 09/30/2016 DY2 Q2

Task

7. Provide training on triage protocols with ED dedicated – 
Patient Navigators and ED medical providers (especially if 
planning to divert patients from ED).

Project  Completed 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

8. Triage protocols and agreements developed with all hospitals 
with community partners including PCPs, home health agencies, 

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
clinics, and ancillary service providers.
Task

9. All hospitals have compliant functioning ED Triage programs in
place

Project  Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

4.1 Conduct environmental survey of local organizations and 
services provided in service area and create a directory of 
services

Project  Completed 10/01/2016 12/31/2016 10/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

8.1 Create relationships with all hospitals with community 
partners including PCPs, home health agencies, clinics, and 
ancillary service providers

Project  Completed 10/01/2016 03/31/2017 10/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #2

Participating EDs will establish partnerships to community 
primary care providers with an emphasis on those that are 
PCMHs and have open access scheduling.  
a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS 
Advanced Primary Care Model standards by the end of DSRIP 
Year 3. 
b. Develop process and procedures to establish connectivity 
between the emergency department and community primary care
providers.
c. Ensure real time notification to a Health Home care manager 
as applicable

DY3 Q4 Project  N/A Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

All eligible practices meet NCQA 2014 Level 3 PCMH and/or 
APCM standards.

Provider
Safety Net Practitioner - 
Primary Care Provider 
(PCP)

Completed 08/04/2015 03/31/2018 08/04/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Abdelwahab Hend Mohamed
Task

EHR meets Meaningful Use Stage 2 CMS requirements (Note: 
any/all MU requirements  adjusted by CMS will be incorporated 
into the assessment criteria.)

Project  Completed 09/01/2015 03/31/2017 09/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Encounter Notification Service (ENS) is installed in all PCP 
offices and EDs 

Provider
Safety Net Practitioner - 
Primary Care Provider 
(PCP)

Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Abdelwahab Hend Mohamed
Task Provider Safety Net Hospital Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Encounter Notification Service (ENS) is installed in all PCP 
offices and EDs 

Providers Associated with Completion:

Auburn Memorial Hospital
Task

1. Identify all providers/practices  participating in project Project  Completed 08/04/2015 03/31/2016 08/04/2015 03/31/2016 03/31/2016 DY1 Q4

Task

2. Establish HIT/HIE and Primary Care Transformation work 
groups.

Project  Completed 08/04/2015 01/31/2016 08/04/2015 01/31/2016 03/31/2016 DY1 Q4

Task

3. a) Define Meaningful Use Stage 2 requirements and 
align/incorporate ED care triage strategies with those 
requirements.
b)  Engage and collaborate with PCMH Certified Content Expert 
to review NCQA PCMH 2014 Level 3 requirements and integrate 
ED care triage strategies into a PCMH baseline assessment tool 
and implementation strategy for primary care providers.

Project  Completed 09/01/2015 03/31/2016 09/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

4. Provide HIT/HIE and Primary Care Transformation 
Workgroups education regarding MU Stage 2 and NCQA PCMH 
2014.   Education will include review of MU Stage 2 measures, 
NCQA 2014 standards, scoring, and recognition process. 

Project  Completed 02/01/2016 04/08/2016 02/01/2016 04/08/2016 06/30/2016 DY2 Q1

Task

5. Identify practice transformation champions to drive HIT/HIE 
and PCMH implementation for each primary care practice.

Project  Completed 08/04/2015 01/31/2016 08/04/2015 01/31/2016 03/31/2016 DY1 Q4

Task

6. Conduct baseline assessments of providers/practices' MU 
Stage 2 and PCMH 2014 statuses.   

Project  Completed 09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

7. Devise cohort groups and facilitate learning collaborative 
sessions to support practices in successful MU Stage 2 
attestation and PCMH 2014 implementations.

Project  Completed 01/01/2016 09/30/2017 01/01/2016 09/30/2017 09/30/2017 DY3 Q2

Task

8. Devise a detailed MU Stage 2 and PCMH 2014 
implementation  plan for each provider/practice.  As MU Stage 2 
measures are embedded in PCMH 2014 standards both will be 
assessed and implemented concurrently.  

Project  Completed 02/01/2016 09/30/2016 02/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

9. Deploy MU Stage 2 and PCMH 2014 or APCM implementation
plans for each participating provider/practice.

Project  Completed 03/01/2016 09/30/2017 03/01/2016 09/30/2017 09/30/2017 DY3 Q2
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Task

10. PCMH 2014 Level 3 recognition achieved or APCM by 
participating primary care practices.  

Project  Completed 09/01/2015 03/31/2018 09/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

11. Participating providers successfully complete MU Stage 2 
attestation.

Project  Completed 09/01/2015 03/31/2018 09/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

12. Develop functional specifications for data exchange to 
support project requirements and use cases including supported 
payloads and modes of exchange

Project  Completed 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

13. Complete participating partner HIT readiness assessment 
using surveys and provider specific follow-up, including 
HIE/RHIO participation and Direct Exchange capabilities

Project  Completed 04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

14. Develop partner connectivity strategy based on the findings 
from the current state assessment accounting for 
partners/vendors currently incapable of participating in standards 
compliant exchange

Project  Completed 04/01/2015 06/30/2016 04/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

15. Convene with project participants/providers to define alerting 
use cases (encounter notification services)

Project  Completed 01/01/2016 09/30/2016 01/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

16. Work with applicable  project partners and their respective 
vendors to implement connectivity strategy

Project  Completed 01/01/2016 03/31/2018 01/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

17. Roll out QE services to participating partner  organizations to 
support identified alerting use cases

Project  Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

18. Develop and implement orientation meetings with community 
PCPs

Project  Completed 04/01/2016 12/31/2016 04/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

19. Execute triage and patient management agreements with 
PCPs at all hospitals

Project  Completed 04/01/2016 03/31/2018 04/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

20. Identify/develop and implement procedures and protocols that
connect the ED with community PCPs and track the transition of 
the patient from the ED to the PCP.

Project  Completed 04/01/2016 03/31/2018 04/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

21. Develop and implement protocol for determining additional 
care management/community based (social) needs of triaged 

Project  Completed 04/01/2016 03/31/2018 04/01/2016 03/31/2018 03/31/2018 DY3 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
patients.  Protocols must also establish connectivity between ED 
and PCP's/CBO's. 
Milestone #3

For patients presenting with minor illnesses who do not have a 
primary care provider:
a. Patient navigators will assist the presenting patient to receive 
an immediate appointment with a primary care provider, after 
required medical screening examination, to validate a non-
emergency need.
b. Patient navigator will assist the patient with identifying and 
accessing needed community support resources. 
c. Patient navigator will assist the member in receiving a timely 
appointment with that provider's office (for patients with a primary
care provider).

DY3 Q4 Project  N/A Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

A defined process for triage of patients from patient navigators to 
non-emergency PCP and needed community support resources 
is in place.

Project  Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

1. Develop process for identifying PCP's capacity and availability 
for appointments

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

2. Develop rapid appointment making process – coordinated 
scheduling with PCPs

Project  Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

3. Develop and implement patient-PCP best match protocol Project  Completed 01/01/2016 06/30/2016 01/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

4. Train Patient Navigators on community resources and 
services, including Health Homes that are available to patients.

Project  Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

5. Develop assessment procedure and checklist for identifying 
needed community resources .  Construct a "directory" of 
community resources.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

6. Interface with existing PCP to schedule timely appointment 
and track completion

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

7. Create educational materials meant to develop self-
management skills, so that patients avoid unnecessary ED use in
the future.

Project  Completed 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
8. Develop method to track connection of patients with 
community resources
Task

1.1 Develop process for identifying PCP's capacity and 
availability for scheduling appointments

Project  Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

5.1 Develop a procedure to identify needed community 
resources.  Construct a "directory" of community resources

Project  Completed 10/01/2016 03/31/2017 10/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

6.1  Interface with existing PCP to schedule timely appointments Project  Completed 10/01/2016 03/31/2017 10/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #4

Established protocols allowing ED and first responders - under 
supervision of the ED practitioners - to transport patients with 
non-acute disorders to alternate care sites including the PCMH to
receive more appropriate level of care. (This requirement is 
optional.)

DY2 Q4 Project  N/A Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has protocols and operations in place to transport non-acute
patients to appropriate care site. (Optional). 

Provider Safety Net Hospital Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Providers Associated with Completion:

Auburn Memorial Hospital; Community Memorial Hospital; Crouse Hospital; Faxton-St Lukes Healthcare; Lewis County General Hospital; Oneida Healthcare Center; Oswego Hospital; Rome Memorial Hosp Inc; St Elizabeth Med Ctr; St.Joseph'S 
Hsp Hlth Ctr; University Hsp Suny Hlth Sc
Milestone #5

Use EHRs and other technical platforms to track all patients 
engaged in the project.

DY2 Q4 Project  N/A Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS identifies targeted patients and is able to track actively 
engaged patients for project milestone reporting.

Project  Completed 09/30/2016 03/31/2017 09/30/2016 03/31/2017 03/31/2017 DY2 Q4

Task

1. Finalize definition for actively engaged patients to be used by 
participating CNYCC partners.

Project  Completed 07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

2. Work with participating partners and their EMR vendors to 
identify reporting mechanisms and criteria for tracking project 
participation. 

Project  Completed 10/01/2015 04/30/2016 10/01/2015 04/30/2016 06/30/2016 DY2 Q1

Task

3. Identify core data elements needed for patient tracking 
requirements as well as care coordination data and identify the 
expected sources of data. 

Project  Completed 02/01/2016 03/31/2016 02/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task Project  Completed 02/22/2016 06/30/2016 02/22/2016 06/30/2016 06/30/2016 DY2 Q1
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
4. Complete gap analysis to compare required data to currently 
available data. 
Task

5. Identify plans to address gaps and institute data governance 
rules to ensure that required data is captured consistently and 
timely. 

Project  Completed 02/22/2016 07/31/2016 02/22/2016 07/31/2016 09/30/2016 DY2 Q2

Task

6. Work with participating partners and their EMR vendors to 
identify mechanisms to extract and share required data elements 
for PPS wide data aggregation/tracking in CNYCC Population 
Health Management Platform.

Project  Completed 09/01/2015 08/31/2016 09/01/2015 08/31/2016 09/30/2016 DY2 Q2

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Establish ED care triage program for at-risk populations

Participating EDs will establish partnerships to community primary care 
providers with an emphasis on those that are PCMHs and have open 
access scheduling.  
a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS 
Advanced Primary Care Model standards by the end of DSRIP Year 3. 
b. Develop process and procedures to establish connectivity between the 
emergency department and community primary care providers.
c. Ensure real time notification to a Health Home care manager as 
applicable
For patients presenting with minor illnesses who do not have a primary 
care provider:
a. Patient navigators will assist the presenting patient to receive an 
immediate appointment with a primary care provider, after required 
medical screening examination, to validate a non-emergency need.
b. Patient navigator will assist the patient with identifying and accessing 
needed community support resources. 
c. Patient navigator will assist the member in receiving a timely 
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

appointment with that provider's office (for patients with a primary care 
provider).
Established protocols allowing ED and first responders - under 
supervision of the ED practitioners - to transport patients with non-acute 
disorders to alternate care sites including the PCMH to receive more 
appropriate level of care. (This requirement is optional.)
Use EHRs and other technical platforms to track all patients engaged in 
the project.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete

Milestone #3 Pass & Complete

Milestone #4
Pass (with Exception) & 
Complete

Milestone #5 Pass & Complete
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 IPQR Module 2.b.iii.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Mid-Point Assessment Completed Mid-Point Assessment narrative 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Mid-Point Assessment
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IPQR Module 2.b.iii.5 - IA Monitoring

Instructions :
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Project 2.b.iv – Care transitions intervention model to reduce 30 day readmissions for chronic health conditions

 IPQR Module 2.b.iv.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

1. Risk: Health care providers may not see the value in the Care Transitions Protocol in its entirety. They may choose to comply with some parts of
the protocol and not with other parts. Potential Impact: This would reduce the impact of Care Transitions Protocol as a PPS wide tool, lead to 
confusion among providers and patients, and, ultimately result in potential avoidable readmissions. Mitigation: The Care Transitions Protocol will 
be developed with as broad an input process as possible. PDSA cycles will be encouraged and incentivized throughout the development, 
implementation and roll out to make improvements in the process. There is also flexibility built into the provider roll out strategy to allow for some 
differences in the Care Transitions Protocol to account for regional differences in staffing, normal communication channels, and other differences 
that may exist in terms of provider mix, and personnel responsible for successful transitions, etc.  

2. Risk: There may be provider concerns with applying Care Transitions Protocol to Medicaid population. Providers will need to treat Medicaid 
patients in a different manner than all other patients in terms of using the Care Transitions Protocol. This may be problematic for providers in 
identifying patients and being able to adequately track their patients.   Potential Impact: Providers may have difficulty identifying and tracking which
of their patients should be included in the Care Transitions program and which are not. This may result in practice inefficiency and frustration with 
the program. Mitigation: Transitions staff will be the focal point for identifying and tracking patients, and communicating to each provider included in
the patient's care team as well as tracking the patient's care within this team. This strategy is dependent on robust information technology and 
communication strategies such as the incorporation of the population health information system.  Strategies for identification and tracking will also 
be explored through county-specific CT Coalitions.

3. Risk: Patients may be unwilling to participate in care transitions program. Patients may view the transition care program as intrusive. They may 
not be willing to share information among the various levels of community partners or may not want care providers coming to their homes or 
speaking with their families.  They may also not comply or be unable to comply with discharge regimens owing to factors including health literacy, 
language issues, and lack of engagement. Potential Impact: Inability to promote a team approach with some patients. Decreased numbers of 
patients involved with care transitions. Reduced number of potential avoidable readmissions. Mitigation: The project will encourage organizations 
to  identify a provider whom the patient trusts (Primary Care Provider, nurses, etc.) to help make the case for following a care transitions plan. The 
CT staff will work one-on-one with the patient to identify the relevant factors for engagement and tailored solutions for each patient.

4. Risk: Fragmented care for patients with behavioral health issues, particularly for those with co-morbid medical and BH issues, due to the two 
service systems operating in silos. Potential Impact: Patients with BH issues have additional needs and barriers to care. If care transition plans do 
not take these into account, there may be potential for readmissions. Mitigation: Patients with BH diagnoses are included in the target population 
for this project and when possible, BH focused staff will be part of the CT staff to ensure that BH issues are appropriately diagnosed and given 
adequate consideration in the development of a treatment plan upon discharge. The developed protocol will also include linkages to Health Homes
and other community-based services for post-discharge care.



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 207 of 589
Run Date : 03/31/2020

Central New York Care Collaborative, Inc. (PPS ID:8)

NYS Confidentiality – High

 IPQR Module 2.b.iv.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field 
for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks

Actively Engaged Speed Actively Engaged Scale

DY4,Q4 11,880

Year,Quarter DY5,Q1 DY5,Q2 DY5,Q3 DY5,Q4

PPS Reported

Baseline Commitment 2,970 5,940 8,910 11,880

Quarterly Update 0 0 0 0

Percent(%) of Commitment 0.00% 0.00% 0.00% 0.00%

IA Approved
Quarterly Update 0 0 0 0

Percent(%) of Commitment 0.00% 0.00% 0.00% 0.00%

   Warning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (8,910) for 'DY5,Q3'

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 2.b.iv.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of 
project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level Provider Type Status Original

Start Date
Original
End Date Start Date End Date

Quarter
End Date

DSRIP 
Reporting Year 

and Quarter
Milestone #1

Develop standardized protocols for a Care Transitions 
Intervention Model with all participating hospitals, partnering with 
a home care service or other appropriate community agency.

DY2 Q4 Project  N/A Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Standardized protocols are in place to manage overall population
health and perform as an integrated clinical team are in place.

Project  Completed 08/01/2015 03/31/2017 08/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

1. Update Literature Review of evidence-based readmission 
reduction program  and best practices

Project  Completed 08/01/2015 09/30/2015 08/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

2. Present most recent research to the Project Implementation 
Collaboratives

Project  Completed 08/01/2015 09/30/2015 08/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

3. Hospitals collect and assess data on  patient volume and mix 
for readmissions

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

4. Project Implementation Collaboratives review other 
organizations' strategies/programs and perceived barriers and 
opportunities to existing strategies and programs and those that 
may occur as applied to the Medicaid population

Project  Completed 08/01/2015 09/30/2015 08/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

5. Create an inventory of existing chronic disease readmission 
reduction programs

Project  Completed 08/01/2015 12/31/2015 08/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

6. Comparing results of updated literature review with evidence-
based and best practices to the inventory of existing chronic 
disease readmission reduction programs, conduct partner-
specific Capacity/Gap analysis

Project  Completed 08/01/2015 12/31/2015 08/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

7. Modify models/tools to fill identified gaps, consider 
modifications to models/tools based on Medicare populations to 
better meet the needs of the Medicaid population; i.e. child care, 
timing of appointments, transportation

Project  Completed 06/01/2015 03/31/2017 06/01/2015 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Task

8. Conduct PIC/Key Stakeholders meeting(s) to present findings 
and to identify and prioritize remaining gaps, develop plan to 
address each priority   develop means to meet them through 
employment, new program development, etc.

Project  Completed 06/01/2015 03/31/2017 06/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

9. Partners  develop Multi-Disciplinary Transition Team Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

10. Develop standardized draft care transitions protocols and tool Project  Completed 04/01/2015 12/31/2016 04/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

11. Share draft protocols with Project Implementation 
Collaboratives to elicit feedback

Project  Completed 06/01/2015 12/31/2016 06/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

12. Partners develop Roll-Out Plan for protocol implementation. Project  Completed 06/01/2015 03/31/2017 06/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

13. Develop Protocol Implementation Training, include cultural 
sensitivity training in the curriculum

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

14. Train key staff; such as Intensive Transition Team members, 
Transition Coaches, Peer Coaches and Health Home Care 
Managers in protocol implementation

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

15. Conduct Roll-Out/Pilot  meetings with Hospital, Home Care, 
PCPs and Non-PCP providers, Hospice, other facilities such as 
SNF, ICF, rehabilitation

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

16. Develop Evaluation Plan for protocol implementation and 
rapid cycle evaluation

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

17. Implement evaluation Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #2

Engage with the Medicaid Managed Care Organizations and 
Health Homes to develop transition of care protocols that will 
ensure appropriate post-discharge protocols are followed.

DY3 Q4 Project  N/A Completed 04/01/2016 03/31/2018 04/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

A payment strategy for the transition of care services is 
developed in concert with Medicaid Managed Care Plans and 
Health Homes.

Project  Completed 08/01/2016 03/31/2018 08/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

Coordination of care strategies focused on care transition are in 
place, in concert with Medicaid Managed Care groups and Health

Project  Completed 08/01/2016 03/31/2018 08/01/2016 03/31/2018 03/31/2018 DY3 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Homes.
Task

PPS has protocol and process in place to identify Health-Home 
eligible patients and link them to services as required under ACA.

Project  Completed 08/01/2016 03/31/2018 08/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

1. Share standardized draft care transitions protocols Revision A 
with  Medicaid Managed Care Organizations and Health Homes

Project  Completed 04/01/2016 03/31/2018 04/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

2. Present draft protocols Revision A during a meeting with 
Medicaid Managed Care Organizations

Project  Completed 04/01/2016 03/31/2018 04/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

3. Present draft protocols Revision A during a meeting with 
Health Homes

Project  Completed 04/01/2016 03/31/2018 04/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

4. Using feedback from Medicaid Managed Care Organizations 
and Health Homes, further revise protocols (Revision B)

Project  Completed 05/01/2016 01/01/2018 05/01/2016 01/01/2018 03/31/2018 DY3 Q4

Task

5.Draft protocols Revision B shared with Key Stakeholders Project  Completed 06/01/2016 01/01/2018 06/01/2016 01/01/2018 03/31/2018 DY3 Q4

Task

6. Final protocols shared with Medicaid Managed Care 
Organizations and Health Homes

Project  Completed 07/01/2016 03/31/2018 07/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

9. Develop process to identify Health-Home eligible patients and 
link them to services as required under ACA

Project  Completed 09/01/2016 01/31/2018 09/01/2016 01/31/2018 03/31/2018 DY3 Q4

Milestone #3

Ensure required social services participate in the project. DY3 Q4 Project  N/A Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Required network social services, including medically tailored 
home food services, are provided in care transitions.

Project  Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

1. Include Community-Based organizations and Social Services 
agencies in the Multi-Disciplinary Transition Team

Project  Completed 04/01/2015 07/31/2017 04/01/2015 07/31/2017 09/30/2017 DY3 Q2

Task

2. Include provision of required network social services, including 
medically tailored home food services,  in care transitions

Project  Completed 04/01/2015 07/31/2017 04/01/2015 07/31/2017 09/30/2017 DY3 Q2

Task

3. Present draft protocol Revision during meeting of Community-
Based organizations and Social Services

Project  Completed 04/01/2015 01/01/2018 04/01/2015 01/01/2018 03/31/2018 DY3 Q4

Task

4. Collect feedback from Community-Based organizations and 
Social Services and revise protocols as necessary

Project  Completed 04/01/2015 07/31/2017 04/01/2015 07/31/2017 09/30/2017 DY3 Q2
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Task

5. Communicate final revisions of protocols with Multi-Disciplinary
Transition Team

Project  Completed 04/01/2015 01/01/2018 04/01/2015 01/01/2018 03/31/2018 DY3 Q4

Task

6. Conduct Roll-Out/Pilot meetings with Community-Based 
Organizations, Social Services and All Other Organizations

Project  Completed 06/01/2015 02/01/2018 06/01/2015 02/01/2018 03/31/2018 DY3 Q4

Task

7. Conduct Evaluation of Social Service Agency participation in 
project and/or include in rapid cycle evaluation approach.

Project  Completed 12/01/2015 03/01/2018 12/01/2015 03/01/2018 03/31/2018 DY3 Q4

Task

8. Present findings of Social Service Agency participation 
evaluation to Key Stakeholders and propose improvements to 
increase participation as necessary

Project  Completed 04/01/2016 03/31/2018 04/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

9. Include agreed upon improvements in protocols Project  Completed 05/01/2016 03/31/2018 05/01/2016 03/31/2018 03/31/2018 DY3 Q4

Milestone #4

Transition of care protocols will include early notification of 
planned discharges and the ability of the transition care manager 
to visit the patient in the hospital to develop the transition of care 
services.

DY2 Q4 Project  N/A Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Policies and procedures are in place for early notification of 
planned discharges.

Provider
Practitioner - Primary Care
Provider (PCP)

Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Providers Associated with Completion:

Abdelwahab Hend Mohamed
Task

Policies and procedures are in place for early notification of 
planned discharges.

Provider
Practitioner - Non-Primary 
Care Provider (PCP)

Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Providers Associated with Completion:

019400857freedman Linda
Task

Policies and procedures are in place for early notification of 
planned discharges.

Provider Hospital Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Providers Associated with Completion:

Auburn Memorial Hospital
Task

PPS has program in place that allows care managers access to 
visit patients in the hospital and provide care transition services 
and advisement.

Project  Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Task

A. Develop policies and procedures for  early notification of 
planned discharges

Project  Completed 04/01/2015 02/28/2017 04/01/2015 02/28/2017 03/31/2017 DY2 Q4

Task

B. Include program in each facility that allows case managers 
access to visit patients in the hospital and provide care transition 
services

Project  Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Milestone #5

Protocols will include care record transitions with timely updates 
provided to the members' providers, particularly primary care 
provider.

DY2 Q4 Project  N/A Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Policies and procedures are in place for including care transition 
plans in patient medical record and ensuring medical record is 
updated in interoperable EHR or updated in primary care provider
record.

Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

2. Develop functional specifications for data exchange to support 
project requirements and use cases including supported 
payloads and modes of exchange

Project  Completed 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

3. Complete participating partner HIT readiness assessment 
using surveys and provider specific follow-up, including 
HIE/RHIO participation and Direct Exchange capabilities

Project  Completed 04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

4. Develop partner connectivity strategy based on the findings 
from the current state assessment accounting for 
partners/vendors currently incapable of participating in standards 
compliant exchange

Project  Completed 04/01/2015 04/30/2016 04/01/2015 04/30/2016 06/30/2016 DY2 Q1

Task

5. Establish rapid cycle evaluation to monitor adherence Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

6. Work with applicable  project partners and their respective 
vendors to implement connectivity strategy

Project  Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #6

Ensure that a 30-day transition of care period is established. DY2 Q4 Project  N/A Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Policies and procedures reflect the requirement that 30 day 
transition of care period is implemented and utilized.

Project  Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

2. Establish rapid cycle evaluation to monitor adherence Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Milestone #7

Use EHRs and other technical platforms to track all patients 
engaged in the project.

DY2 Q4 Project  N/A Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS identifies targeted patients and is able to track actively 
engaged patients for project milestone reporting.

Project  Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

1. Finalize definition for actively engaged patients to be used by 
participating CNYCC partners.

Project  Completed 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

2. Work with participating partners and their EMR vendors to 
identify reporting mechanisms and criteria for tracking project 
participation. 

Project  Completed 10/01/2015 04/30/2016 10/01/2015 04/30/2016 06/30/2016 DY2 Q1

Task

3. Identify core data elements needed for patient tracking 
requirements as well as care coordination data and identify the 
expected sources of data. 

Project  Completed 02/01/2016 09/30/2016 02/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

4. Complete gap analysis to compare required data to currently 
available data. 

Project  Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

5. Identify plans to address gaps and institute data governance 
rules to ensure that required data is captured consistently and 
timely. 

Project  Completed 04/01/2016 07/31/2016 04/01/2016 07/31/2016 09/30/2016 DY2 Q2

Task

6. Work with participating partners and their EMR vendors to 
identify mechanisms to extract and share required data elements 
for PPS wide data aggregation/tracking in CNYCC Population 
Health Management Platform.

Project  Completed 09/01/2015 08/31/2016 09/01/2015 08/31/2016 09/30/2016 DY2 Q2

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Develop standardized protocols for a Care Transitions Intervention Model
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

with all participating hospitals, partnering with a home care service or 
other appropriate community agency.
Engage with the Medicaid Managed Care Organizations and Health 
Homes to develop transition of care protocols that will ensure appropriate 
post-discharge protocols are followed.

Ensure required social services participate in the project.

Transition of care protocols will include early notification of planned 
discharges and the ability of the transition care manager to visit the 
patient in the hospital to develop the transition of care services.
Protocols will include care record transitions with timely updates provided 
to the members' providers, particularly primary care provider.

Ensure that a 30-day transition of care period is established.

Use EHRs and other technical platforms to track all patients engaged in 
the project.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete

Milestone #3 Pass & Complete

Milestone #4 Pass & Complete

Milestone #5 Pass & Complete

Milestone #6 Pass & Complete

Milestone #7 Pass & Complete
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 IPQR Module 2.b.iv.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Mid-Point Assessment Completed Mid-Point Assessment narrative 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Mid-Point Assessment



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 216 of 589
Run Date : 03/31/2020

Central New York Care Collaborative, Inc. (PPS ID:8)

NYS Confidentiality – High

IPQR Module 2.b.iv.5 - IA Monitoring

Instructions :



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 217 of 589
Run Date : 03/31/2020

Central New York Care Collaborative, Inc. (PPS ID:8)

NYS Confidentiality – High

 

Project 2.d.i – Implementation of Patient Activation Activities to Engage, Educate and Integrate the uninsured and low/non-utilizing Medicaid populations into Community 
Based Care

 IPQR Module 2.d.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

1. Risk: Inability to identify and capture individuals who are uninsured (UI), low-utilizers (LU) and non-utilizers (NU) and track them over time. This 
is a generally transient population, many of whom may not have a fixed address or telephone number. Many wish to remain anonymous and 
reluctance to impart personal information may also play a role in preventing follow up with patients. Potential Impact: This could result in a gradual 
loss to follow up and the inability to meet project milestones. Additional resources and outreach will be required to reach out and engage this 
population. Mitigation: To address this, CNYCC will engage with target population via multiple channels, including in-person and mobile/online 
engagement, as well as via clinical personnel and laypeople/peers in order to increase chances for establishing a meaningful connection. 
Specifically, CNYCC will partner with community based organizations (CBOs) and advocacy groups who have established a trusting relationship 
with the target population. The partnering CBOs are important resources for identifying those who are not engaged in care. Through these 
agencies, CNYCC will learn about the health care needs and preferences of the UI, LU, NU population so as to devise a responsive follow up 
strategy. CNYCC will also utilize reports from Medicaid MCOs to help identify eligible individuals and also explore use of incentives for patients to 
participate in patient activation activities or reach certain thresholds and will conduct education campaign around potential benefits of coverage 
and use of preventive services. Initially, EHRs utilized by providers will be built out to accommodate tracking of the target population, including the 
development of registries and reports. For providers that do not have EHRs, other logging/tracking mechanisms will be developed. With the 
establishment of a population health management platform, tracking of these patients, including the care they receive throughout the continuum, 
will be centralized.

2. Risk: CNYCC may face cultural biases against seeking care or receiving services among the target population. In addition, low health literacy 
may be a barrier to effectively administer the PAM(R). Potential Impact: Often, the biases and barriers experienced by this population prevent them
from seeking care. However, the success of this project rests on the ability to connect with the most vulnerable individuals who are on the 
periphery of the health care system. Mitigation: The PPS will engage members of the applicable communities, through contracts with community-
based organizations, and train them in the PAM® methodology. The tool will be administered in several ways (e.g. spoken or read). For language-
related literacy barriers, laypeople employed by CBOs in the non-English speaking communities will trained to administer the tool. Resources in 
the community will be engaged early in the project to partner in meeting the needs for interpreter training and services. 

3. Risk: It is anticipated that by successfully implementing patient activation activities, the increased volume of non-emergent care provided to UI, 
NU, and LU will heighten the demand for outpatient services.  As a result, capacity constraints may be magnified beyond what is currently 
expected. Potential Impact: If the capacity of outpatient/primary care services are not able to meet the new demand for care, this will result in long 
waits, loss of potential new patients, loss of trust and interest by the target population. Mitigation: Forming strong partnerships with clinical 
providers and supporting them in implementing needed strategies, such as hiring additional staff, conducting more telephonic visits, and ensuring 
adequate pre-visit planning to assign responsibilities appropriately throughout the care team, will be very important.
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 IPQR Module 2.d.i.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field 
for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks

Actively Engaged Speed Actively Engaged Scale

DY3,Q4 22,300

Year,Quarter DY5,Q1 DY5,Q2 DY5,Q3 DY5,Q4

PPS Reported

Baseline Commitment 5,550 11,100 16,700 22,300

Quarterly Update 0 0 0 0

Percent(%) of Commitment 0.00% 0.00% 0.00% 0.00%

IA Approved
Quarterly Update 0 0 0 0

Percent(%) of Commitment 0.00% 0.00% 0.00% 0.00%

   Warning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (16,700) for 'DY5,Q3'

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 2.d.i.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of 
project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level Provider Type Status Original

Start Date
Original
End Date Start Date End Date

Quarter
End Date

DSRIP 
Reporting Year 

and Quarter
Milestone #1

Contract or partner with community-based organizations (CBOs) 
to engage target populations using PAM(R) and other patient 
activation techniques.  The PPS must provide oversight and 
ensure that engagement is sufficient and appropriate.

DY3 Q4 Project  N/A Completed 08/31/2015 03/31/2018 08/31/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Partnerships with CBOs to assist in patient "hot-spotting" and 
engagement efforts as evidenced by MOUs, contracts, letters of 
agreement or other partnership documentation.

Project  Completed 08/31/2015 03/31/2018 08/31/2015 03/31/2018 03/31/2018 DY3 Q4

Task

A. Conduct environmental scan of local CBOs, services provided 
and populations served

Project  Completed 08/31/2015 12/31/2015 08/31/2015 12/31/2015 12/31/2015 DY1 Q3

Task

B. Analyze results and determine which CBOs to partner/contract
with given capacity and priorities

Project  Completed 12/01/2015 03/31/2016 12/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

C. Establish formal partnership agreement or contract that clearly
delineates role of each party (e.g., trainer/coach, surveyor, data 
collection & analysis), and reimbursement models including 
target measures to achieve

Project  Completed 01/01/2016 06/30/2016 01/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

D. Hold regular meetings between PPS and CBOs to address 
hurdles, share successes and monitor progress on established 
measures

Project  Completed 10/01/2016 03/31/2018 10/01/2016 03/31/2018 03/31/2018 DY3 Q4

Milestone #2

Establish a PPS-wide training team, comprised of members with 
training in PAM(R) and expertise in patient activation and 
engagement.

DY2 Q4 Project  N/A Completed 09/30/2015 03/31/2017 09/30/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Patient Activation Measure(R) (PAM(R)) training team 
established.

Project  Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

A. Convene partner organizations to determine the range of skill 
and qualifications necessary for the PPS-wide training team, 

Project  Completed 10/01/2015 10/31/2015 10/01/2015 10/31/2015 12/31/2015 DY1 Q3
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
particularly experience in patient engagement, practice context 
reflects priority to engage UI/LU/NU population, including 
immigrants and non-English speakers, homeless, transitional 
housing.
Task

B. Generate a list of providers across the PPS who have been or 
plan to be trained in PAM® and engage in training team

Project  Completed 11/01/2015 12/31/2016 11/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

C. Establish training team charter, including purpose, goals and 
activities, terms of commitment, expectations, deliverables, etc. 

Project  Completed 04/01/2016 04/30/2016 04/01/2016 04/30/2016 06/30/2016 DY2 Q1

Task

D. Create training manual and protocol for both training of 
implementers (ToI) and training of trainers (ToT); pilot and revise,
translate as needed

Project  Completed 05/01/2016 09/30/2016 05/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

E. Establish monitoring and evaluation process of PAM® training 
(quality assurance, performance measures)

Project  Completed 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #3

Identify UI, NU, and LU "hot spot" areas (e.g., emergency 
rooms).  Contract or partner with CBOs to perform outreach 
within the identified "hot spot" areas.

DY2 Q4 Project  N/A Completed 08/31/2015 03/31/2017 08/31/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Analysis to identify "hot spot" areas completed and CBOs 
performing outreach engaged.

Project  Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

A. Elicit qualitative feedback from PPS participants and others as 
appropriate about perceived "hot spot" areas for IU/NU/LU 
beneficiaries

Project  Completed 08/31/2015 11/30/2015 08/31/2015 11/30/2015 12/31/2015 DY1 Q3

Task

B. Using Salient data, identify ZIP codes of residence & high 
volume providers of care to NU & LU beneficiaries 

Project  Completed 10/30/2015 11/15/2015 10/30/2015 11/15/2015 12/31/2015 DY1 Q3

Task

C. From findings of research determine and map hot spot areas 
for UI, NU and LU in each county/community

Project  Completed 11/16/2015 11/30/2015 11/16/2015 11/30/2015 12/31/2015 DY1 Q3

Task

D. Engage CBOs located in or near identified hotspots in to 
create standard elements of IU/NI/LU outreach strategy and to 
establish target measures for contracts

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

E. Contract with engaged CBOs to provide outreach to UI, NU 
and LU beneficiaries

Project  Completed 01/01/2016 04/30/2016 01/01/2016 04/30/2016 06/30/2016 DY2 Q1
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Task

F. Monitor progress on outreach activities Project  Completed 01/01/2017 03/15/2017 01/01/2017 03/15/2017 03/31/2017 DY2 Q4

Milestone #4

Survey the targeted population about healthcare needs in the 
PPS' region.

DY2 Q4 Project  N/A Completed 11/01/2015 03/31/2017 11/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Community engagement forums and other information-gathering 
mechanisms established and performed.

Project  Completed 11/01/2015 03/31/2017 11/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

A. Outline purpose of the listening sessions and steps to follow 
up on findings

Project  Completed 11/01/2015 11/15/2015 11/01/2015 11/15/2015 12/31/2015 DY1 Q3

Task

B. Engage partnering CBOs to host listening sessions 
(community forums, focus groups) to document the health care 
needs of UI/LU/NU

Project  Completed 11/16/2015 12/31/2016 11/16/2015 12/31/2016 12/31/2016 DY2 Q3

Task

C. Plan and schedule community forums with partnering CBOs to

engage target populations  – logistics, location, agenda, 
facilitation, topics for discussion (barriers to accessing health 
care system, enrollment, insurance options, etc.)

Project  Completed 12/01/2015 01/31/2017 12/01/2015 01/31/2017 03/31/2017 DY2 Q4

Task

D. CBOs and other partners to conduct outreach/ promotion of 

community forums – emphasizing representation of target 
population (UI/LU/NU)

Project  Completed 12/01/2015 02/28/2017 12/01/2015 02/28/2017 03/31/2017 DY2 Q4

Task

E. Develop a brief survey for listening session participants 
(include demographics, insurance status, utilization in last 12 
months)

Project  Completed 11/01/2015 11/15/2015 11/01/2015 11/15/2015 12/31/2015 DY1 Q3

Task

F. Conduct listening sessions as planned and document 
responses

Project  Completed 01/01/2016 02/28/2017 01/01/2016 02/28/2017 03/31/2017 DY2 Q4

Task

G. Gather and analyze results of listening sessions, incorporate 
into training strategy & adjust methodology for future listening 
forums

Project  Completed 03/01/2016 03/31/2017 03/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #5

Train providers located within "hot spots" on patient activation 
techniques, such as shared decision-making, measurements of 
health literacy, and cultural competency.

DY3 Q4 Project  N/A Completed 09/01/2015 03/31/2018 09/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

PPS Providers (located in "hot spot" areas) trained in patient Project  Completed 12/01/2015 03/31/2018 12/01/2015 03/31/2018 03/31/2018 DY3 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
activation techniques by "PAM(R) trainers".
Task

A. From list of hot spots, identify and engage providers located in 
the hot spot areas  (partnering or contracted CBO) to receive 
PAM training

Project  Completed 12/01/2015 03/31/2016 12/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

B. Plan PAM® training schedule Project  Completed 01/01/2016 01/31/2016 01/01/2016 01/31/2016 03/31/2016 DY1 Q4

Task

C. Contract with Insignia to license the PAM® tool and to deliver 
training on PAM® techniques

Project  Completed 09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

D. Evaluate PAM® training for quality assurance purposes Project  Completed 07/01/2016 03/31/2018 07/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

E. Provide technical assistance and booster sessions as needed Project  Completed 07/01/2016 03/31/2018 07/01/2016 03/31/2018 03/31/2018 DY3 Q4

Milestone #6

Obtain list of PCPs assigned to NU and LU enrollees from MCOs.
Along with the member's MCO and assigned PCP, reconnect 
beneficiaries to his/her designated PCP (see outcome 
measurements in #10).  

• This patient activation project should not be used as a 
mechanism to inappropriately move members to different health 
plans and PCPs, but rather, shall focus on establishing 
connectivity to resources already available to the member.

• Work with respective MCOs and PCPs to ensure proactive 
outreach to beneficiaries.  Sufficient information must be provided
regarding insurance coverage, language resources, and 
availability of primary and preventive care services.  The state 
must review and approve any educational materials, which must 
comply with state marketing guidelines and federal regulations as
outlined in 42 CFR §438.104.

DY2 Q4 Project  N/A Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Procedures and protocols established to allow the PPS to work 
with the member's MCO and assigned PCP to help reconnect 
that beneficiary to his/her designated PCP.

Project  Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

A. With MCO & CNYCC leadership, establish data sharing 
model; formalize via MOUs/contracts (if data not directly 
obtainable)

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

B. Following State opt-out period, establish procedures that 
permits PPS partners, with beneficiary consent (if required), to 

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
access Patient information in order to reconnect them with their 
assigned PCP  (if data not more directly obtainable)
Task

C. Under formalized data sharing agreement, transmit lists of 
identified NU and LU beneficiaries with MCOs to obtain their 
assigned PCP (if data not directly obtainable)

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

D. Develop standardized talking points for CBOs, as well as 
educational materials on insurance coverage, language 
resources, and availability of primary and preventive care service 
among others to share with beneficiaries with appropriate State 
approval

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

E. Distribute materials created to each participating PPS partner 
including CBOs

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

F. As they are identified during outreach and PAM® screening, 
reconnect NU/LU beneficiaries with their assigned PCP and 
provide educational materials

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #7

Baseline each beneficiary cohort (per method developed by 
state) to appropriately identify cohorts using PAM(R) during the 
first year of the project and again, at set intervals.  Baselines, as 
well as intervals towards improvement, must be set for each 
cohort at the beginning of each performance period.

DY3 Q4 Project  N/A Completed 05/01/2016 03/31/2018 05/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

For each PAM(R) activation level, baseline and set intervals 
toward improvement determined at the beginning of each 
performance period (defined by the state).

Project  Completed 05/01/2016 03/31/2018 05/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

A. Identify Medicaid patients according to status: uninsured, low- 
and non-utilizing members

Project  Completed 05/01/2016 05/31/2016 05/01/2016 05/31/2016 06/30/2016 DY2 Q1

Task

B. Calculate baseline report for each cohort  & set improvement 
target

Project  Completed 07/01/2016 03/31/2018 07/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

C. Calculate improvement report for each cohort against 
baseline.

Project  Completed 07/01/2017 03/31/2018 07/01/2017 03/31/2018 03/31/2018 DY3 Q4

Milestone #8

Include beneficiaries in development team to promote preventive 
care.

DY2 Q4 Project  N/A Completed 11/01/2015 03/31/2017 11/01/2015 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Task

Beneficiaries are utilized as a resource in program development 
and awareness efforts of preventive care services.

Project  Completed 11/01/2015 03/31/2017 11/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

A. Create a Beneficiary Advisory Group  representing UI, NU, LU 
patients

Project  Completed 12/01/2015 03/31/2017 12/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

B. Establish role of the beneficiaries in patient 
activation/outreach/promotion of preventive care

Project  Completed 11/01/2015 03/31/2017 11/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

C. Identify beneficiaries to be trained about PAM® and access 
and prevention

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

D. Include 2-3 members from the Beneficiary Advisory Group to 
participate in the program development and awareness efforts 

Project  Completed 03/01/2016 03/31/2017 03/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #9

Measure PAM(R) components, including:

• Screen patient status (UI, NU and LU) and collect contact 
information when he/she visits the PPS designated facility or "hot 
spot" area for health service.  

• If the beneficiary is UI, does not have a registered PCP, or is 
attributed to a PCP in the PPS' network, assess patient using 
PAM(R) survey and designate a PAM(R) score.

• Individual member's score must be averaged to calculate a 
baseline measure for that year's cohort.

• The cohort must be followed for the entirety of the DSRIP 
program.

• On an annual basis, assess individual members' and each 
cohort's level of engagement, with the goal of moving 

beneficiaries to a higher level of activation.      • If the beneficiary 
is deemed to be LU & NU but has a designated PCP who is not 
part of the PPS' network, counsel the beneficiary on better 
utilizing his/her existing healthcare benefits, while also 
encouraging the beneficiary to reconnect with his/her designated 
PCP. 

• The PPS will NOT be responsible for assessing the patient via 
PAM(R) survey.

• PPS will be responsible for providing the most current contact 
information to the beneficiary's MCO for outreach purposes. 

DY3 Q4 Project  N/A Completed 07/01/2016 03/31/2018 07/01/2016 03/31/2018 03/31/2018 DY3 Q4
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• Provide member engagement lists to relevant insurance 
companies (for NU & LU populations) on a monthly basis, as well
as to DOH on a quarterly basis.
Task

Performance measurement reports established, including but not 
limited to:
- Number of patients screened, by engagement level
- Number of clinicians trained in PAM(R) survey implementation
- Number of  patient: PCP bridges established
- Number of  patients identified, linked by MCOs to which they 
are associated
- Member engagement lists to relevant insurance companies (for 
NU & LU populations) on a monthly basis
- Member engagement lists to DOH (for NU & LU populations) on
a monthly basis
- Annual report assessing individual member and the overall 
cohort's level of engagement  

Project  Completed 07/01/2016 03/31/2018 07/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

A. Collect demographic and additional information from 
prospective screenees to determine patient status (UI/NU/LU) 
and PCP assignment

Project  Completed 07/01/2016 03/31/2018 07/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

B. Provide PAM® screening to UI, those without assigned PCPs, 
or whose PCP is a member of the PPS 

Project  Completed 07/01/2016 03/31/2018 07/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

C. For NU/LU with PCPs not part of the PPS, counsel the patient 
about how to utilize their health care benefits and encourage 
them to reconnect with their assigned PCP (do not PAM® 
screen)

Project  Completed 07/01/2016 03/31/2018 07/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

D. Each month, provide member engagement lists to relevant 
MCOs

Project  Completed 07/01/2016 03/31/2018 07/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

E. Average first year and subsequent cohorts' PAM® scores to 
create baseline report, set improvement targets

Project  Completed 07/01/2016 03/31/2018 07/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

F. After one year, average first year and subsequent cohorts' 
PAM® scores to create improvement report for each cohort 
against baseline.

Project  Completed 07/01/2017 03/31/2018 07/01/2017 03/31/2018 03/31/2018 DY3 Q4

Task

G. Share data including member engagement  lists by PAM® Project  Completed 07/01/2016 03/31/2018 07/01/2016 03/31/2018 03/31/2018 DY3 Q4



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 226 of 589
Run Date : 03/31/2020

Central New York Care Collaborative, Inc. (PPS ID:8)

NYS Confidentiality – High

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 
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cohort, with key groups involved in the process.
Milestone #10

Increase the volume of non-emergent (primary, behavioral, 
dental) care provided to UI, NU, and LU persons.

DY3 Q4 Project  N/A Completed 11/01/2015 03/31/2018 11/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Volume of non-emergent visits for UI, NU, and LU populations 
increased.

Project  Completed 11/01/2015 03/31/2018 11/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

A. Determine best reports to pull to determine non-emergent care
use per UI, NU and LU beneficiary and ensure data validation is 
conducted

Project  Completed 11/01/2015 09/30/2017 11/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

B. Baseline the volume of non-emergent care currently provided 
to NU and LU beneficiaries

Project  Completed 12/01/2015 09/30/2017 12/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

C. Baseline the volume of non-emergent care currently provided 
to UI beneficiaries

Project  Completed 12/01/2015 09/30/2017 12/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

D. Pull reports on a quarterly basis to determine increase in non-
emergent care by beneficiary cohorts & share information with 
key participants

Project  Completed 03/31/2016 03/31/2018 03/31/2016 03/31/2018 03/31/2018 DY3 Q4

Milestone #11

Contract or partner with CBOs to develop a group of community 
navigators who are trained in connectivity to healthcare 
coverage, community healthcare resources (including for primary 
and preventive services) and patient education.

DY3 Q4 Project  N/A Completed 09/01/2015 03/31/2018 09/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Community navigators identified and contracted. Provider PAM(R) Providers Completed 09/01/2015 03/31/2018 09/01/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

North Country Prenatal Perinatal Council, Inc
Task

Community navigators trained in connectivity to healthcare 
coverage and community healthcare resources, (including 
primary and preventive services), as well as patient education.

Provider PAM(R) Providers Completed 05/01/2016 03/31/2018 05/01/2016 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

North Country Prenatal Perinatal Council, Inc
Task

A. Determine CBOs with community navigators having capacity 
and skills to provide patient education regarding connectivity to 

Project  Completed 09/01/2015 03/31/2016 09/01/2015 03/31/2016 03/31/2016 DY1 Q4
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healthcare coverage community health care resources, including 
for primary and preventive services
Task

B. Identify CBOs with capacity to provide training to other 
community navigators regarding connectivity to healthcare 
coverage community health care resources, including for primary 
and preventive services

Project  Completed 09/01/2015 12/31/2016 09/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

C. Contract with CBOs to provide training and/or to have their 
community navigators trained regarding connectivity to 
healthcare coverage community health care resources, including 
for primary and preventive services

Project  Completed 01/01/2016 09/30/2016 01/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

D. Monitor training program and schedule booster sessions as 
needed

Project  Completed 04/01/2016 03/31/2018 04/01/2016 03/31/2018 03/31/2018 DY3 Q4

Milestone #12

Develop a process for Medicaid recipients and project 
participants to report complaints and receive customer service.

DY2 Q4 Project  N/A Completed 11/01/2015 03/31/2017 11/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Policies and procedures for customer service complaints and 
appeals developed.

Project  Completed 11/01/2015 03/31/2017 11/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

A. Develop a recommended process for Medicaid recipients and 
project participants to report complaints and received customer 
service

Project  Completed 11/01/2015 03/31/2017 11/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

B. Create policy and procedure that documents the tailored 
process and assigns lead roles & educate participating partners 
regarding the policy & procedure

Project  Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

C. Monitor use of complaint system and follow-up Project  Completed 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #13

Train community navigators in patient activation and education, 
including how to appropriately assist project beneficiaries using 
the PAM(R).

DY2 Q4 Project  N/A Completed 09/01/2015 03/31/2017 09/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

List of community navigators formally trained in the PAM(R). Provider PAM(R) Providers Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Providers Associated with Completion:

Abdelwahab Hend Mohamed
Task Project  Completed 01/01/2016 09/30/2016 01/01/2016 09/30/2016 09/30/2016 DY2 Q2
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2A. Identify and engage community navigators to receive PAM 
training
Task

B. Plan PAM® training schedule Project  Completed 03/01/2016 03/31/2016 03/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

C. Contract with Insignia to license the PAM® tool and to deliver 
training on PAM® techniques

Project  Completed 09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

D. Evaluate PAM® training for quality assurance purposes Project  Completed 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

E. Provide technical assistance and booster sessions as needed Project  Completed 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #14

Ensure direct hand-offs to navigators who are prominently placed
at "hot spots," partnered CBOs, emergency departments, or 
community events, so as to facilitate education regarding health 
insurance coverage, age-appropriate primary and preventive 
healthcare services and resources.

DY3 Q4 Project  N/A Completed 04/01/2016 03/31/2018 04/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

Community navigators prominently placed (with high visibility) at 
appropriate locations within identified "hot spot" areas. 

Provider PAM(R) Providers Completed 04/01/2016 03/31/2018 04/01/2016 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

North Country Prenatal Perinatal Council, Inc
Task

A. Create a navigator hand-off protocol at PAM® implementing 
sites/hot spots

Project  Completed 04/01/2016 12/31/2016 04/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

B. Develop a workflow redesign to incorporate direct hand-offs to 
navigators at "hot spots", emergency departments, partnered 
CBOs and community events

Project  Completed 05/01/2016 12/31/2016 05/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

C. Train providers and navigators in hand-off protocol providing 
supportive training materials

Project  Completed 06/01/2016 09/30/2017 06/01/2016 09/30/2017 09/30/2017 DY3 Q2

Task

D. Ensure navigators are placed in highly visible locations to 

facilitate seamless hand –off
Project  Completed 01/15/2018 03/15/2018 01/15/2018 03/15/2018 03/31/2018 DY3 Q4

Task

E. Implement hand-off protocol and monitor use data for quality 
improvement

Project  Completed 07/01/2016 03/31/2018 07/01/2016 03/31/2018 03/31/2018 DY3 Q4

Milestone #15

Inform and educate navigators about insurance options and DY3 Q4 Project  N/A Completed 01/01/2016 03/31/2018 01/01/2016 03/31/2018 03/31/2018 DY3 Q4
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healthcare resources available to UI, NU, and LU populations.
Task

Navigators educated about insurance options and healthcare 
resources available to populations in this project.

Project  Completed 01/01/2016 03/31/2018 01/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

A. Create list of relevant insurance options and healthcare 
resources for UI, NU and LU beneficiaries

Project  Completed 01/01/2016 09/30/2016 01/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

B. As part of the training of community navigators addressed in 
Milestone #11 and #13, ensure to inform and educate them about
insurance options and healthcare resources available to UI, NU, 
and LU beneficiaries

Project  Completed 01/15/2018 03/15/2018 01/15/2018 03/15/2018 03/31/2018 DY3 Q4

Task

C. Update resources as necessary and maintain navigators 
current on updates

Project  Completed 07/01/2016 03/31/2018 07/01/2016 03/31/2018 03/31/2018 DY3 Q4

Milestone #16

Ensure appropriate and timely access for navigators when 
attempting to establish primary and preventive services for a 
community member.

DY3 Q4 Project  N/A Completed 10/31/2015 03/31/2018 10/31/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Timely access for navigator when connecting members to 
services.

Project  Completed 10/31/2015 03/31/2018 10/31/2015 03/31/2018 03/31/2018 DY3 Q4

Task

A. Review existing policies and procedures for intake/scheduling 
at PPS primary care sites

Project  Completed 10/31/2015 12/31/2015 10/31/2015 12/31/2015 12/31/2015 DY1 Q3

Task

B. Revise policies and procedures, if needed, to accommodate 
calls from navigators (e.g., designate a phone line/intake staff to 
work with navigators)

Project  Completed 01/15/2018 02/28/2018 01/15/2018 02/28/2018 03/31/2018 DY3 Q4

Task

C. Train intake/scheduling staff on new policies and procedures Project  Completed 01/15/2018 02/28/2018 01/15/2018 02/28/2018 03/31/2018 DY3 Q4

Task

D. Implement and monitor for quality improvement purposes Project  Completed 07/01/2016 03/31/2018 07/01/2016 03/31/2018 03/31/2018 DY3 Q4

Milestone #17

Perform population health management by actively using EHRs 
and other IT platforms, including use of targeted patient 
registries, to track all patients engaged in the project.

DY2 Q4 Project  N/A Completed 09/01/2015 03/31/2017 09/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS identifies targeted patients through patient registries and is 
able to track actively engaged patients for project milestone 
reporting.

Project  Completed 09/01/2015 03/31/2017 09/01/2015 03/31/2017 03/31/2017 DY2 Q4
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Task

A. Work with participating partners and their EMR vendors to 
identify reporting mechanisms and criteria for tracking project 
participation. 

Project  Completed 09/01/2015 05/31/2016 09/01/2015 05/31/2016 06/30/2016 DY2 Q1

Task

B. Convene with project participants/providers to inventory 
registries that would be useful for the identification, stratification, 
and engagement of patients for the project

Project  Completed 03/01/2016 09/30/2016 03/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

C. Finalize registry requirements, including inclusion/exclusion 
criteria and metric definitions. 

Project  Completed 05/01/2016 07/31/2016 05/01/2016 07/31/2016 09/30/2016 DY2 Q2

Task

D. Work with participating partners and their EMR vendors to 
identify local registry capabilities, as well as mechanisms to 
extract and share required data elements for PPS wide data 
aggregation in CNYCC Population Health Management Platform.

Project  Completed 09/01/2015 08/31/2016 09/01/2015 08/31/2016 09/30/2016 DY2 Q2

Task

E. Complete inventory of HIT-related PHM deliverables and 
current use cases to support project requirements

Project  Completed 09/01/2015 08/31/2016 09/01/2015 08/31/2016 09/30/2016 DY2 Q2

Task

F. Finalize required functionality and select a PHM software 
vendor

Project  Completed 09/01/2015 08/31/2016 09/01/2015 08/31/2016 09/30/2016 DY2 Q2

Task

G. Finalize population health management roadmap to support 
identified data/analytics requirements, and care coordination 
strategies (including method for collaborative care planning) and 
obtain board approval. 

Project  Completed 07/01/2016 11/30/2016 07/01/2016 11/30/2016 12/31/2016 DY2 Q3

Task

H. Implement PHM roadmap Project  Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Contract or partner with community-based organizations (CBOs) to 
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engage target populations using PAM(R) and other patient activation 
techniques.  The PPS must provide oversight and ensure that 
engagement is sufficient and appropriate.
Establish a PPS-wide training team, comprised of members with training 
in PAM(R) and expertise in patient activation and engagement.
Identify UI, NU, and LU "hot spot" areas (e.g., emergency rooms).  
Contract or partner with CBOs to perform outreach within the identified 
"hot spot" areas.
Survey the targeted population about healthcare needs in the PPS' 
region.
Train providers located within "hot spots" on patient activation techniques,
such as shared decision-making, measurements of health literacy, and 
cultural competency.
Obtain list of PCPs assigned to NU and LU enrollees from MCOs.  Along 
with the member's MCO and assigned PCP, reconnect beneficiaries to 
his/her designated PCP (see outcome measurements in #10).  

• This patient activation project should not be used as a mechanism to 
inappropriately move members to different health plans and PCPs, but 
rather, shall focus on establishing connectivity to resources already 
available to the member.

• Work with respective MCOs and PCPs to ensure proactive outreach to 
beneficiaries.  Sufficient information must be provided regarding 
insurance coverage, language resources, and availability of primary and 
preventive care services.  The state must review and approve any 
educational materials, which must comply with state marketing guidelines
and federal regulations as outlined in 42 CFR §438.104.
Baseline each beneficiary cohort (per method developed by state) to 
appropriately identify cohorts using PAM(R) during the first year of the 
project and again, at set intervals.  Baselines, as well as intervals towards
improvement, must be set for each cohort at the beginning of each 
performance period.

Include beneficiaries in development team to promote preventive care.

Measure PAM(R) components, including:

• Screen patient status (UI, NU and LU) and collect contact information 
when he/she visits the PPS designated facility or "hot spot" area for 
health service.  

• If the beneficiary is UI, does not have a registered PCP, or is attributed 
to a PCP in the PPS' network, assess patient using PAM(R) survey and 
designate a PAM(R) score.
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• Individual member's score must be averaged to calculate a baseline 
measure for that year's cohort.

• The cohort must be followed for the entirety of the DSRIP program.

• On an annual basis, assess individual members' and each cohort's level
of engagement, with the goal of moving beneficiaries to a higher level of 

activation.      • If the beneficiary is deemed to be LU & NU but has a 
designated PCP who is not part of the PPS' network, counsel the 
beneficiary on better utilizing his/her existing healthcare benefits, while 
also encouraging the beneficiary to reconnect with his/her designated 
PCP. 

• The PPS will NOT be responsible for assessing the patient via PAM(R) 
survey.

• PPS will be responsible for providing the most current contact 
information to the beneficiary's MCO for outreach purposes. 

• Provide member engagement lists to relevant insurance companies (for 
NU & LU populations) on a monthly basis, as well as to DOH on a 
quarterly basis.
Increase the volume of non-emergent (primary, behavioral, dental) care 
provided to UI, NU, and LU persons.
Contract or partner with CBOs to develop a group of community 
navigators who are trained in connectivity to healthcare coverage, 
community healthcare resources (including for primary and preventive 
services) and patient education.
Develop a process for Medicaid recipients and project participants to 
report complaints and receive customer service.
Train community navigators in patient activation and education, including 
how to appropriately assist project beneficiaries using the PAM(R).
Ensure direct hand-offs to navigators who are prominently placed at "hot 
spots," partnered CBOs, emergency departments, or community events, 
so as to facilitate education regarding health insurance coverage, age-
appropriate primary and preventive healthcare services and resources.
Inform and educate navigators about insurance options and healthcare 
resources available to UI, NU, and LU populations.
Ensure appropriate and timely access for navigators when attempting to 
establish primary and preventive services for a community member.
Perform population health management by actively using EHRs and other
IT platforms, including use of targeted patient registries, to track all 
patients engaged in the project.
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Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete

Milestone #3 Pass & Complete

Milestone #4 Pass & Complete

Milestone #5 Pass & Complete

Milestone #6 Pass & Complete

Milestone #7 Pass & Complete

Milestone #8 Pass & Complete

Milestone #9
Pass (with Exception) & 
Complete

Milestone #10 Pass & Complete

Milestone #11 Pass & Complete

Milestone #12 Pass & Complete

Milestone #13 Pass & Complete

Milestone #14 Pass & Complete

Milestone #15 Pass & Complete

Milestone #16 Pass & Complete

Milestone #17 Pass & Complete
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 IPQR Module 2.d.i.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Mid-Point Assessment Completed Mid-Point Assessment narrative 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Milestone

C&G CAHPS for the Uninsured - MY2 Survey 
Results

Completed Survey results for C&G CAHPS for the Uninsured 12/01/2016 12/31/2016 12/01/2016 12/31/2016 12/31/2016 DY2 Q3

Milestone

PAM Data File - MY1 & 2 Completed CNYCC's PAM Results for MY1 & 2 12/01/2016 12/31/2016 12/01/2016 12/31/2016 12/31/2016 DY2 Q3

Milestone

PAM Performance Data - MY3 Completed CNYCC's PAM Results for MY 3. 09/01/2017 09/30/2017 09/01/2017 09/30/2017 09/30/2017 DY3 Q2

Milestone

C&G CAHPS for the Uninsured - MY3 Survey 
Results

Completed Survey results for C&G CAHPS for the Uninsured 12/01/2017 12/31/2017 12/01/2017 12/31/2017 12/31/2017 DY3 Q3

Milestone

PAM Performance - MY4 Completed CNYCC's PAM Results for MY4 09/01/2018 09/30/2018 09/01/2018 09/30/2018 09/30/2018 DY4 Q2

Milestone

C&G CAHPS for the Uninsured - MY4 Survey 
Results

Completed Survey results for C&G CAHPS for the Uninsured - MY4 12/01/2018 12/31/2018 12/01/2018 12/31/2018 12/31/2018 DY4 Q3

Milestone

PAM Performance - MY5 Completed CNYCC's PAM Results for MY5 09/01/2019 09/30/2019 09/01/2019 09/30/2019 09/30/2019 DY5 Q2

Milestone

C&G CAHPS for the Uninsured - MY5 Survey 
Results

Completed Survey results for C&G CAHPS for the Uninsured - MY5 12/01/2019 12/31/2019 12/31/2019 DY5 Q3

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

C&G CAHPS for the Uninsured - MY5 Survey Results mtreinin
Baseline or Performance 
Documentation

8_DY5Q3_PROJ2di_MDL2di4_PPS1766_BASE_CNYC
C_MY5_Flat_File_for_State_Submission_26045.xlsx

CNYCC MY5 C&G CAHPS for the Uninsured 
Results

01/07/2020 11:09 AM
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Milestone Name Narrative Text

Mid-Point Assessment

C&G CAHPS for the Uninsured - MY2 Survey Results

PAM Data File - MY1 & 2

PAM Performance Data - MY3

C&G CAHPS for the Uninsured - MY3 Survey Results

PAM Performance - MY4

C&G CAHPS for the Uninsured - MY4 Survey Results

PAM Performance - MY5

C&G CAHPS for the Uninsured - MY5 Survey Results
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IPQR Module 2.d.i.5 - IA Monitoring

Instructions :
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Project 3.a.i – Integration of primary care and behavioral health services

 IPQR Module 3.a.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

1 Risk: Shortages of trained behavioral health providers is a threat to this project, including psychiatrists and other prescribers. Historically, it has 
been difficult to recruit health care professionals to rural areas.  Participant feedback from the CNYCC Partner meetings indicates PCPs are 
hesitant to conduct mental health screenings if referral services are lacking or there is a long wait to for an appointment. While integration is 
expected to resolve some of this access problem, there will be patients identified through the behavioral health screening who require more 
intense or higher level behavioral health services than can be accommodated in an integrated model. Providers fear identifying a potentially 
intensifying mental health condition that they are not trained to treat. When behavioral health screenings are routinely conducted as part of the 
integration plans, the number of patients requiring mental health services will increase thereby exacerbating the provider shortage. Potential 
Impact: The lack of mental health providers has the potential to destabilize integrated care. If there is a shortage of behavioral health providers, 
CNYCC will be unable to meet goals for integrating behavioral health and primary care, and patient health will suffer. Mitigation: Approaches are 
required to optimize the use of existing resources as well as to recruit new providers. One solution may be to explore best practices for the use of 
providers' time with regard to optimizing the ratio of walk-in appointments for urgent care and scheduled appointments.  Tele-psychiatry is another 
way to maximize the use provider time by saving the time required to drive between sites because many providers contract to multiple health care 
organizations. An additional solution to the shortage of prescribers may result from the successful co-location of PC and BH, in which a primary 
care provider will feel more comfortable prescribing to a patient with a psychiatric colleague as a consult. A final approach to expand the work 
force for behavioral health services is to actively engage and recruit students in the NP psychiatry program. 

2. Risk: Partial or incomplete integration of PC and BH is a risk, especially for sites that are newly integrating, due to differences in training and 
culture between BH and physical health. Simply co-locating services without developing evidence-based standards to integrate clinical practices 
and cultures will lead to services that are housed under the same roof, but lack coordination and provider support. A theme that arose during the 
Regional Partner Meetings was the necessity to integrate clinical cultures. Potential Impact: Poorly integrated services could result in 
possessiveness of patients, poor care coordination, and the perception that one practice type is inferior to the other. Any of these scenarios could 
hinder provider engagement in the project and result in low patient satisfaction. Mitigation: It takes time and training to learn how to share in the 
responsibility for a patient, to conduct warm hand-offs, and to develop joint care plans. CNYCC partners suggest that there is a central support 
team to support this activity; for example, employing a learning collaborative approach where all integrating practices join together to learn from 
one another as well as engage external training where needed. Clarification of the regulations for sharing patient information and interoperable 
EMRs will also facilitate the complexities of integration. DY 2 Q1 6/30/2016 Update: Cross project collaboration has also supported culture shift as 
cross collaborative work has been addressing topics of joint care plans, overlap of PCMH and multi-function staffing models. 
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 IPQR Module 3.a.i.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field 
for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks

Actively Engaged Speed Actively Engaged Scale

DY4,Q4 56,950

Year,Quarter DY5,Q1 DY5,Q2 DY5,Q3 DY5,Q4

PPS Reported

Baseline Commitment 14,238 28,475 42,713 56,950

Quarterly Update 0 0 0 0

Percent(%) of Commitment 0.00% 0.00% 0.00% 0.00%

IA Approved
Quarterly Update 0 0 0 0

Percent(%) of Commitment 0.00% 0.00% 0.00% 0.00%

   Warning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (42,713) for 'DY5,Q3'

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 3.a.i.3 - Prescribed Milestones

Models Selected

Model 1 Model 2 Model 3 

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of 
project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Project 
Model Name

Reporting 
Level

Provider Type Status Original
Start Date

Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting 
Year and 
Quarter

Milestone #1

Co-locate behavioral health services at primary care 
practice sites.  All participating eligible primary care 
practices must meet 2014 NCQA level 3 PCMH or 
Advance Primary Care Model standards by DY 3.

DY3 Q4 Model 1 Project N/A Completed 08/04/2015 03/31/2018 08/04/2015 03/31/2018 03/31/2018 DY3 Q4

Task

All eligible practices meet NCQA 2014 Level 3 PCMH 
and/or APCM standards by the end of DY3.

Provider
Practitioner - Primary Care 
Provider (PCP)

Completed 08/04/2015 03/31/2018 08/04/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Abdelwahab Hend Mohamed
Task

Behavioral health services are co-located within 
PCMH/APC practices and are available.

Provider Mental Health Completed 08/04/2015 03/31/2018 08/04/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Alao Adekola O Md
Task

1. Identify all participating safety net primary care 
practices and associated providers

Project Completed 08/04/2015 12/31/2015 08/04/2015 12/31/2015 12/31/2015 DY1 Q3

Task

2. Establish HIT/HIE and Primary Care Transformation
workgroups. 

Project Completed 08/04/2015 01/31/2016 08/04/2015 01/31/2016 03/31/2016 DY1 Q4

Task

3.a)  Engage and collaborate with RHIO 
HealtheConnections to define Meaningful Use Stage 2 
requirements and align/incorporate PPS project 
strategies with those requirements.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task Project Completed 09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Project 
Model Name

Reporting 
Level

Provider Type Status Original
Start Date

Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting 
Year and 
Quarter

3b)  Engage and collaborate with PCMH Certified 
Content Expert to review NCQA PCMH 2014 Level 3 
requirements and integrate PPS project strategies into 
a PCMH baseline assessment tool and implementation
strategy for primary care providers.
Task

4. Provide HIT/HIE and Primary Care Transformation 
Workgroups education regarding MU Stage 2 and 
NCQA PCMH 2014.   Education will include review of 
MU Stage 2 measures, NCQA 2014 standards, 
scoring, and recognition process.  

Project Completed 02/01/2016 04/08/2016 02/01/2016 04/08/2016 06/30/2016 DY2 Q1

Task

5. Identify practice transformation champions to drive 
HIT/HIE and PCMH implementation for each primary 
care practice.

Project Completed 08/04/2015 01/31/2016 08/04/2015 01/31/2016 03/31/2016 DY1 Q4

Task

6. Conduct baseline assessments of 
providers/practices' MU Stage 2 and PCMH 2014 
statuses.   

Project Completed 09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

7  Devise cohort groups and facilitate learning 
collaborative sessions to support practices in 
successful MU Stage 2 attestation and PCMH 2014 
implementations.

Project Completed 07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

8. Devise a detailed MU Stage 2 and PCMH 2014 
implementation plan for each provider/practice.  As MU
Stage 2 measures are embedded in PCMH 2014 
standards both will be assessed and implemented 
concurrently.  

Project Completed 07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

9. Deploy MU Stage 2 and PCMH 2014 or APCM 
implementation plans for each participating 
provider/practice.

The project plan milestones include:

•	Policy and workflow development and 
implementation

•	Care team development and role definition; care 

Project Completed 07/01/2016 09/01/2016 07/01/2016 09/01/2016 09/30/2016 DY2 Q2
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Project 
Model Name

Reporting 
Level

Provider Type Status Original
Start Date

Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting 
Year and 
Quarter

management/self management support plan and 
implementation, and quality improvement plan and 
implementation.

•	Audit of implemented policies, processes, gaps in 
care, and continuous quality improvement

•	Generate reports, prepare QI data and preparation of
NCQA PCMH submission documentation for NCQA 
PCMH recognition survey.

•	Final document audit and submission of completed 
survey to NCQA and completion of Meaningful Use 
attestation.  
Task

10. PCMH 2014 Level 3 recognition achieved or 
APCM by participating primary care practices.  

Project Completed 10/01/2015 01/01/2018 10/01/2015 01/01/2018 03/31/2018 DY3 Q4

Task

11. Participating providers successfully complete MU 
Stage 2 attestation.

Project Completed 10/01/2015 01/01/2018 10/01/2015 01/01/2018 03/31/2018 DY3 Q4

Task

11. Co-locate behavioral health provider(s)  within 
PCMH practices

Project Completed 10/01/2015 03/31/2018 10/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

12. PCMH hires BH providers or PCMH contracts with 
BH organization

Project Completed 10/01/2015 03/31/2018 10/01/2015 03/31/2018 03/31/2018 DY3 Q4

Milestone #2

Develop collaborative evidence-based standards of 
care including medication management and care 
engagement process.

DY2 Q4 Model 1 Project N/A Completed 06/15/2015 03/31/2017 06/15/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Regularly scheduled formal meetings are held to 
develop collaborative care practices.

Project Completed 06/15/2015 06/30/2016 06/15/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Coordinated evidence-based care protocols are in 
place, including medication management and care 
engagement processes. 

Project Completed 06/15/2015 12/31/2016 06/15/2015 12/31/2016 12/31/2016 DY2 Q3

Task

1. Convene Project Implementation Collaborative (PIC) Project Completed 06/15/2015 09/30/2015 06/15/2015 09/30/2015 09/30/2015 DY1 Q2

Task

1a. Schedule meetings of PICs to develop integrated 
care practices

Project Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Project 
Model Name

Reporting 
Level

Provider Type Status Original
Start Date

Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting 
Year and 
Quarter

Task

2a. Collect protocols in use by practices Project Completed 06/15/2015 06/30/2016 06/15/2015 06/30/2016 06/30/2016 DY2 Q1

Task

2b. Review literature for evidence-based protocols 
related to integrated services

Project Completed 06/15/2015 06/30/2016 06/15/2015 06/30/2016 06/30/2016 DY2 Q1

Task

2b. Review literature for evidence-based protocols 
related to integrated services

Project Completed 01/01/2016 06/30/2016 01/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

2c. Recommend evidence-based protocols for review 
by CNYCC Clinical Governance Committee

Project Completed 05/01/2016 06/30/2016 05/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

2d. Disseminate evidence-based protocols to all 
participating practices

Project Completed 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

3. Review OMH, OASAS, and DOH regulations, 
licensing, and reimbursement policies regarding 
integrated services

Project Completed 06/15/2015 12/31/2015 06/15/2015 12/31/2015 12/31/2015 DY1 Q3

Milestone #3

Conduct preventive care screenings, including 
behavioral health screenings (PHQ-2 or 9 for those 
screening positive, SBIRT) implemented for all patients
to identify unmet needs.

DY3 Q4 Model 1 Project N/A Completed 06/15/2015 03/31/2018 06/15/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Policies and procedures are in place to facilitate and 
document completion of screenings.

Project Completed 06/15/2015 03/31/2018 06/15/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Screenings are documented in Electronic Health 
Record.

Project Completed 06/15/2015 03/30/2018 06/15/2015 03/30/2018 03/31/2018 DY3 Q4

Task

At least 90% of patients receive screenings at the 
established project sites (Screenings are defined as 
industry standard questionnaires such as PHQ-2 or 9 
for those screening positive, SBIRT).

Project Completed 10/01/2015 03/31/2018 10/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Positive screenings result in "warm transfer" to 
behavioral health provider as measured by 
documentation in Electronic Health Record.

Provider
Practitioner - Primary Care 
Provider (PCP)

Completed 10/01/2015 03/31/2018 10/01/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Project 
Model Name

Reporting 
Level

Provider Type Status Original
Start Date

Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting 
Year and 
Quarter

Abdelwahab Hend Mohamed
Task

1. Evidence-based protocols are in place to facilitate 
screening

Project Completed 06/15/2015 03/31/2017 06/15/2015 03/31/2017 03/31/2017 DY2 Q4

Task

1a. Identify target conditions to capture with screening Project Completed 06/15/2015 06/30/2016 06/15/2015 06/30/2016 06/30/2016 DY2 Q1

Task

1b. Identify screening tool(s) appropriate to target 
conditions 

Project Completed 06/15/2015 06/30/2016 06/15/2015 06/30/2016 06/30/2016 DY2 Q1

Task

1c. Identify workflows (i.e., who does screening, how 
are results shared with patient/care team, what 
happens with positive screen/negative screen, 
frequency of screen, where are screen results 
documented)

Project Completed 06/15/2015 03/31/2018 06/15/2015 03/31/2018 03/31/2018 DY3 Q4

Task

1. Work with participating partners and their EMR 
vendors to identify alerting mechanisms and 
documentation implications. 

Project Completed 10/01/2015 04/30/2016 10/01/2015 04/30/2016 06/30/2016 DY2 Q1

Task

2. Implement alerting mechanisms and documentation 
requirements in EMR.

Project Completed 10/01/2015 01/01/2018 10/01/2015 01/01/2018 03/31/2018 DY3 Q4

Milestone #4

Use EHRs or other technical platforms to track all 
patients engaged in this project.

DY2 Q4 Model 1 Project N/A Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

EHR demonstrates integration of medical and 
behavioral health record within individual patient 
records.

Project Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS identifies targeted patients and is able to track 
actively engaged patients for project milestone 
reporting.

Project Completed 07/01/2015 12/31/2016 07/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

1. Finalize definition for actively engaged patients to be
used by participating CNYCC partners.

Project Completed 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

2. Work with participating partners and their EMR 
vendors to identify reporting mechanisms and criteria 
for tracking project participation. 

Project Completed 10/01/2015 04/30/2016 10/01/2015 04/30/2016 06/30/2016 DY2 Q1
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Project 
Model Name

Reporting 
Level

Provider Type Status Original
Start Date

Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting 
Year and 
Quarter

Task

3. Identify core data elements needed for patient 
tracking requirements. 

Project Completed 02/01/2016 06/30/2016 02/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

4. Complete gap analysis to compare required data to 
currently available data. 

Project Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

5. Identify plans to address gaps and institute data 
governance rules to ensure that required data is 
captured consistently and timely. 

Project Completed 04/01/2016 07/31/2016 04/01/2016 07/31/2016 09/30/2016 DY2 Q2

Task

6. Work with participating partners and their EMR 
vendors to identify mechanisms to extract and share 
required data elements for PPS wide data 
aggregation/tracking in CNYCC Population Health 
Management Platform.

Project Completed 09/01/2015 08/31/2016 09/01/2015 08/31/2016 09/30/2016 DY2 Q2

Milestone #5

Co-locate primary care services at behavioral health 
sites.

DY3 Q4 Model 2 Project N/A Completed 08/04/2015 03/31/2018 08/04/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Primary care services are co-located within behavioral 
Health practices and are available.

Provider
Practitioner - Primary Care 
Provider (PCP)

Completed 08/04/2015 03/31/2018 08/04/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Abdelwahab Hend Mohamed
Task

Primary care services are co-located within behavioral 
Health practices and are available.

Provider Mental Health Completed 08/04/2015 03/31/2018 08/04/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Alao Adekola O Md
Task

1. Identify all participating safety net primary care 
practices and associated providers

Project Completed 08/04/2015 12/31/2015 08/04/2015 12/31/2015 12/31/2015 DY1 Q3

Task

2. Establish HIT/HIE and Primary Care Transformation
workgroups. 

Project Completed 08/04/2015 01/31/2016 08/04/2015 01/31/2016 03/31/2016 DY1 Q4

Task

3a)  Engage and collaborate with RHIO 
HealtheConnections to define Meaningful Use Stage 2 

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Project 
Model Name

Reporting 
Level

Provider Type Status Original
Start Date

Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting 
Year and 
Quarter

requirements and align/incorporate PPS project 
strategies with those requirements.
Task

3b)  Engage and collaborate with PCMH Certified 
Content Expert to review NCQA PCMH 2014 Level 3 
requirements and integrate PPS project strategies into 
a PCMH baseline assessment tool and implementation
strategy for primary care providers.

Project Completed 09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

4. Provide HIT/HIE and Primary Care Transformation 
Workgroups education regarding MU Stage 2 and 
NCQA PCMH 2014.   Education will include review of 
MU Stage 2 measures, NCQA 2014 standards, 
scoring, and recognition process.  

Project Completed 02/01/2016 04/08/2016 02/01/2016 04/08/2016 06/30/2016 DY2 Q1

Task

5. Identify practice transformation champions to drive 
HIT/HIE and PCMH implementation for each primary 
care practice.

Project Completed 08/04/2015 01/31/2016 08/04/2015 01/31/2016 03/31/2016 DY1 Q4

Task

6. Conduct baseline assessments of 
providers/practices' MU Stage 2 and PCMH 2014 
statuses.   

Project Completed 09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

7. Devise cohort groups and facilitate learning 
collaborative sessions to support practices in 
successful MU Stage 2 attestation and PCMH 2014 
implementations.

Project Completed 07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

8. Devise a detailed MU Stage 2 and PCMH 2014 
implementation plan for each provider/practice.  As MU
Stage 2 measures are embedded in PCMH 2014 
standards both will be assessed and implemented 
concurrently.  

Project Completed 07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

9. Deploy MU Stage 2 and PCMH 2014 or APCM 
implementation plans for each participating 
provider/practice.

The project plan milestones include:

•	Policy and workflow development and 

Project Completed 07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Project 
Model Name

Reporting 
Level

Provider Type Status Original
Start Date

Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting 
Year and 
Quarter

implementation

•	Care team development and role definition; care 
management/self management support plan and 
implementation, and quality improvement plan and 
implementation.

•	Audit of implemented policies, processes, gaps in 
care, and continuous quality improvement

•	Generate reports, prepare QI data and preparation of
NCQA PCMH submission documentation for NCQA 
PCMH recognition survey.

•	Final document audit and submission of completed 
survey to NCQA and completion of Meaningful Use 
attestation.  
Task

10. PCMH 2014 Level 3 recognition achieved or 
APCM by participating primary care practices.  

Project Completed 09/01/2015 01/01/2018 09/01/2015 01/01/2018 03/31/2018 DY3 Q4

Task

11. Participating providers successfully complete MU 
Stage 2 attestation.

Project Completed 09/01/2015 01/01/2018 09/01/2015 01/01/2018 03/31/2018 DY3 Q4

Task

12. Co-locate primary care services within behavioral 
health services

Project Completed 10/01/2015 03/31/2018 10/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

13. BH organization hires PC providers or BH 
organization contracts with PC practice

Project Completed 10/01/2015 03/31/2018 10/01/2015 03/31/2018 03/31/2018 DY3 Q4

Milestone #6

Develop collaborative evidence-based standards of 
care including medication management and care 
engagement process.

DY2 Q4 Model 2 Project N/A Completed 06/15/2015 03/31/2017 06/15/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Regularly scheduled formal meetings are held to 
develop collaborative care practices.

Project Completed 03/15/2016 12/31/2016 03/15/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Coordinated evidence-based care protocols are in 
place, including a medication management and care 
engagement process. 

Project Completed 06/15/2015 12/31/2016 06/15/2015 12/31/2016 12/31/2016 DY2 Q3

Task

1. Convene Project Implementation Collaborative (PIC) Project Completed 06/15/2015 09/30/2015 06/15/2015 09/30/2015 09/30/2015 DY1 Q2

Task Project Completed 06/15/2015 06/30/2016 06/15/2015 06/30/2016 06/30/2016 DY2 Q1
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Project 
Model Name

Reporting 
Level

Provider Type Status Original
Start Date

Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting 
Year and 
Quarter

1a. Schedule meetings of PICs to develop integrated 
care practices
Task

2a. Collect protocols in use by practices Project Completed 06/15/2015 06/30/2016 06/15/2015 06/30/2016 06/30/2016 DY2 Q1

Task

2b. Review literature for evidence-based protocols 
related to integrated services

Project Completed 06/15/2015 12/31/2015 06/15/2015 12/31/2015 12/31/2015 DY1 Q3

Task

2c. Recommend evidence-based protocols for review 
by CNYCC Clinical Governance Committee

Project Completed 05/01/2016 06/30/2016 05/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

2d. Disseminate evidence-based protocols to all 
participating practices

Project Completed 06/01/2016 03/31/2017 06/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

3. Review OMH, OASAS, and DOH regulations, 
licensing, and reimbursement policies regarding 
integrated services

Project Completed 06/15/2015 12/31/2015 06/15/2015 12/31/2015 12/31/2015 DY1 Q3

Milestone #7

Conduct preventive care screenings, including physical
and behavioral health screenings.

DY3 Q4 Model 2 Project N/A Completed 06/15/2015 03/31/2018 06/15/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Screenings are conducted for all patients.  Process 
workflows and operational protocols are in place to 
implement and document screenings.

Project Completed 06/15/2015 03/31/2018 06/15/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Screenings are documented in Electronic Health 
Record.

Project Completed 06/15/2015 03/30/2018 06/15/2015 03/30/2018 03/31/2018 DY3 Q4

Task

At least 90% of patients receive primary care services, 
as defined by preventive care screenings at the 
established project sites (Screenings are defined as 
physical health screenings for primary care services 
and industry standard questionnaires such as PHQ-2 
or 9 for those screening positive, SBIRT for behavioral 
health).

Project Completed 10/01/2015 01/01/2018 10/01/2015 01/01/2018 03/31/2018 DY3 Q4

Task

Positive screenings result in "warm transfer" to 
behavioral health or primary care provider as indicated
by screening as measured by documentation in 
Electronic Health Record (EHR).

Provider
Practitioner - Primary Care 
Provider (PCP)

Completed 10/01/2015 01/01/2018 10/01/2015 01/01/2018 03/31/2018 DY3 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Project 
Model Name

Reporting 
Level

Provider Type Status Original
Start Date

Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting 
Year and 
Quarter

Providers Associated with Completion:

Abdelwahab Hend Mohamed
Task

Positive screenings result in "warm transfer" to 
behavioral health or primary care provider as indicated
by screening as measured by documentation in 
Electronic Health Record (EHR).

Provider Mental Health Completed 09/01/2016 01/01/2018 09/01/2016 01/01/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Alao Adekola O Md
Task

1. Evidence-based protocols are in place to facilitate 
screening

Project Completed 06/15/2015 03/31/2017 06/15/2015 03/31/2017 03/31/2017 DY2 Q4

Task

1a. Identify screening tool(s) appropriate for assessing 
primary care needs  

Project Completed 06/15/2015 09/30/2016 06/15/2015 09/30/2016 09/30/2016 DY2 Q2

Task

1b. Identify workflows (i.e., who does screening, how 
are results shared with patient/care team, what 
happens with positive screen/negative screen, 
frequency of screen, where are screen results 
documented)

Project Completed 06/15/2015 03/31/2018 06/15/2015 03/31/2018 03/31/2018 DY3 Q4

Task

2. Work with participating partners and their EMR 
vendors to identify alerting mechanisms and 
documentation implications. 

Project Completed 10/01/2015 04/30/2016 10/01/2015 04/30/2016 06/30/2016 DY2 Q1

Task

3. Implement alerting mechanisms and documentation 
requirements in EMR.

Project Completed 10/01/2015 01/01/2018 10/01/2015 01/01/2018 03/31/2018 DY3 Q4

Milestone #8

Use EHRs or other technical platforms to track all 
patients engaged in this project.

DY2 Q4 Model 2 Project N/A Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

EHR demonstrates integration of medical and 
behavioral health record within individual patient 
records.

Project Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS identifies targeted patients and is able to track 
actively engaged patients for project milestone 

Project Completed 07/01/2015 12/31/2016 07/01/2015 12/31/2016 12/31/2016 DY2 Q3
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Project 
Model Name

Reporting 
Level

Provider Type Status Original
Start Date

Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting 
Year and 
Quarter

reporting.
Task

1. Finalize definition for actively engaged patients to be
used by participating CNYCC partners.

Project Completed 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

2. Work with participating partners and their EMR 
vendors to identify reporting mechanisms and criteria 
for tracking project participation. 

Project Completed 10/01/2015 04/30/2016 10/01/2015 04/30/2016 06/30/2016 DY2 Q1

Task

3. Identify core data elements needed for patient 
tracking requirements. 

Project Completed 02/01/2016 03/31/2016 02/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

4. Complete gap analysis to compare required data to 
currently available data. 

Project Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

5. Identify plans to address gaps and institute data 
governance rules to ensure that required data is 
captured consistently and timely. 

Project Completed 04/01/2016 07/31/2016 04/01/2016 07/31/2016 09/30/2016 DY2 Q2

Task

6. Work with participating partners and their EMR 
vendors to identify mechanisms to extract and share 
required data elements for PPS wide data 
aggregation/tracking in CNYCC Population Health 
Management Platform.

Project Completed 09/01/2015 08/31/2016 09/01/2015 08/31/2016 09/30/2016 DY2 Q2

Milestone #9

Implement IMPACT Model at Primary Care Sites. DY3 Q4 Model 3 Project N/A On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

PPS has implemented IMPACT Model at Primary Care
Sites.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #10

Utilize IMPACT Model collaborative care standards, 
including developing coordinated evidence-based care
standards and policies and procedures for care 
engagement.

DY2 Q4 Model 3 Project N/A On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Coordinated evidence-based care protocols are in 
place, including a medication management and care 
engagement process to facilitate collaboration 
between primary care physician and care manager.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Project 
Model Name

Reporting 
Level

Provider Type Status Original
Start Date

Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting 
Year and 
Quarter

Policies and procedures include process for consulting
with Psychiatrist.
Milestone #11

Employ a trained Depression Care Manager meeting 
requirements of the IMPACT model.

DY2 Q4 Model 3 Project N/A On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

PPS identifies qualified Depression Care Manager 
(can be a nurse, social worker, or psychologist) as 
identified in Electronic Health Records.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Depression care manager meets requirements of 
IMPACT model, including coaching patients in 
behavioral activation, offering course in counseling, 
monitoring depression symptoms for treatment 
response, and completing a relapse prevention plan. 

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #12

Designate a Psychiatrist meeting requirements of the 
IMPACT Model.

DY2 Q4 Model 3 Project N/A On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

All IMPACT participants in PPS have a designated 
Psychiatrist.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #13

Measure outcomes as required in the IMPACT Model. DY3 Q4 Model 3 Project N/A On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

At least 90% of patients receive screenings at the 
established project sites (Screenings are defined as 
industry standard questionnaires such as PHQ-2 or 9 
for those screening positive, SBIRT).

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #14

Provide "stepped care" as required by the IMPACT 
Model.

DY3 Q4 Model 3 Project N/A On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

In alignment with the IMPACT model, treatment is 
adjusted based on evidence-based algorithm that 
includes evaluation of patient after 10-12 weeks after 
start of treatment plan.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #15

Use EHRs or other technical platforms to track all 
patients engaged in this project.

DY2 Q4 Model 3 Project N/A On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 251 of 589
Run Date : 03/31/2020

Central New York Care Collaborative, Inc. (PPS ID:8)

NYS Confidentiality – High

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Project 
Model Name

Reporting 
Level

Provider Type Status Original
Start Date

Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting 
Year and 
Quarter

EHR demonstrates integration of medical and 
behavioral health record within individual patient 
records.
Task

PPS identifies targeted patients and is able to track 
actively engaged patients for project milestone 
reporting.

Project On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Co-locate behavioral health services at primary care practice sites.  All 
participating eligible primary care practices must meet 2014 NCQA level 
3 PCMH or Advance Primary Care Model standards by DY 3.
Develop collaborative evidence-based standards of care including 
medication management and care engagement process.
Conduct preventive care screenings, including behavioral health 
screenings (PHQ-2 or 9 for those screening positive, SBIRT) 
implemented for all patients to identify unmet needs.
Use EHRs or other technical platforms to track all patients engaged in 
this project.

Co-locate primary care services at behavioral health sites.

Develop collaborative evidence-based standards of care including 
medication management and care engagement process.
Conduct preventive care screenings, including physical and behavioral 
health screenings.
Use EHRs or other technical platforms to track all patients engaged in 
this project.

Implement IMPACT Model at Primary Care Sites.

Utilize IMPACT Model collaborative care standards, including developing 
coordinated evidence-based care standards and policies and procedures 
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

for care engagement.

Employ a trained Depression Care Manager meeting requirements of the 
IMPACT model.

Designate a Psychiatrist meeting requirements of the IMPACT Model.

Measure outcomes as required in the IMPACT Model.

Provide "stepped care" as required by the IMPACT Model.

Use EHRs or other technical platforms to track all patients engaged in 
this project.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete

Milestone #3 Pass & Complete

Milestone #4 Pass & Complete

Milestone #5 Pass & Complete

Milestone #6 Pass & Complete

Milestone #7 Pass & Complete

Milestone #8 Pass & Complete

Milestone #9 Pass & Ongoing

Milestone #10 Pass & Ongoing

Milestone #11 Pass & Ongoing

Milestone #12 Pass & Ongoing

Milestone #13 Pass & Ongoing

Milestone #14 Pass & Ongoing

Milestone #15 Pass & Ongoing
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 IPQR Module 3.a.i.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Mid-Point Assessment Completed Mid-Point Assessment narrative 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Mid-Point Assessment



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 254 of 589
Run Date : 03/31/2020

Central New York Care Collaborative, Inc. (PPS ID:8)

NYS Confidentiality – High

IPQR Module 3.a.i.5 - IA Monitoring

Instructions :



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 255 of 589
Run Date : 03/31/2020

Central New York Care Collaborative, Inc. (PPS ID:8)

NYS Confidentiality – High

 

Project 3.a.ii – Behavioral health community crisis stabilization services

 IPQR Module 3.a.ii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

1. Risk: Shortages of trained behavioral health (BH) providers, particularly psychiatrists and other "prescribers" is a threat to this project. The need 
for pediatric psychiatry and support services for families with children in crisis is particularly high.  In some regions of CNY, inpatient BH services 
are so scant that families must travel to other parts of the State. The remote nature of communities poses a particular challenge in recruitment of 
such professionals, but it is a region-wide issue.  Potential Impact: Without accessibility of trained behavioral health professionals, patients are 
more likely to reach a crisis condition and more likely to seek care at the ED or hospital. Mitigation: One means of addressing this challenge is to 
employ the use of telepsychiatry to link crisis intervention hubs to spoke locations and facilitate the sharing of specialized psychiatry resources. 
Telepsychiatry may be particularly beneficial in rural areas where it is difficult to recruit providers and patients and their families need to drive long 
distances in order to access mental health services. 

2. Risk: The success of this project hinges on collaboration and coordination with police, school staff such as nurses and guidance counselors, as 
well as first responders.  Training of police, school, and emergency responder personnel to the availability of crisis stabilization services and when 
and how to access such services is needed. Potential Impact: If key professionals are not trained in the existence of crisis stabilization services as 
part of the project implementation process they will not be aware of the crisis stabilization services and individuals in crisis will be unnecessarily 
brought to the ED or hospitalized. Mitigation: Some partners have already implemented such trainings and will provide direction and lessons 
learned.  Mobile outreach services also exist in a number of other CNYCC counties. Partners have identified the Memphis Crisis Intervention 
Team model as a robust approach to implement crisis stabilization services. The Memphis model is an innovative police-based first responder 
program that diverts those in mental health crisis from incarceration and links them to mental health services.  The program provides law 
enforcement based crisis intervention training to support individuals with mental illness. Mental Health First Aid trainings can also be offered to any
provider or community support agency in an effort to increase awareness and improve prevention efforts.

3. Risk: Transportation is a challenge. This includes transportation to assessment and evaluation sites, to CPEP if needed, as well as to and from 
appointments outside of the crisis incident. A specific challenge for Lewis County is that there are no inpatient care or outpatient mental health 
services and the nearest transfer center is not in the PPS. Potential Impact: If transportation services are not available patients may not be able to 
access BH services when they are in a crisis state or outside of the crisis when ongoing care is required. Mitigation: ACT programs and Health 
Homes may serve as potential resources to alleviate transportation challenges for BH services and more broadly for other types of health care. For
patients who are not in a crisis state, telepsychiatry is an approach to address the long distance that patients may need to travel to access 
services. Telepsychiatry may also be helpful in rural ERs that provide care to individuals in crisis, but do not have a psychiatrist on staff. Mobile 
Crisis Teams may be utilized to improve communication for parents, whose children are hospitalized in outside areas.
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 IPQR Module 3.a.ii.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field 
for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks

Actively Engaged Speed Actively Engaged Scale

DY4,Q4 32,670

Year,Quarter DY5,Q1 DY5,Q2 DY5,Q3 DY5,Q4

PPS Reported

Baseline Commitment 8,145 16,290 24,480 32,670

Quarterly Update 0 0 0 0

Percent(%) of Commitment 0.00% 0.00% 0.00% 0.00%

IA Approved
Quarterly Update 0 0 0 0

Percent(%) of Commitment 0.00% 0.00% 0.00% 0.00%

   Warning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (24,480) for 'DY5,Q3'

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 3.a.ii.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of 
project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level Provider Type Status Original

Start Date
Original
End Date Start Date End Date

Quarter
End Date

DSRIP 
Reporting Year 

and Quarter
Milestone #1

Implement  a crisis intervention program that, at a minimum, 
includes outreach, mobile crisis, and intensive crisis services.

DY3 Q4 Project  N/A Completed 06/15/2015 03/31/2018 06/15/2015 03/31/2018 03/31/2018 DY3 Q4

Task

PPS has established a crisis intervention program that includes 
outreach, mobile crisis, and intensive crisis services.

Project  Completed 06/15/2015 03/31/2018 06/15/2015 03/31/2018 03/31/2018 DY3 Q4

Task

1. PPS has established a crisis intervention program that 
includes outreach, mobile crisis, and intensive crisis services

Project  Completed 06/15/2015 03/31/2018 06/15/2015 03/31/2018 03/31/2018 DY3 Q4

Task

1a.  Convene Project Implementation Collaborative Project  Completed 06/15/2015 09/30/2015 06/15/2015 09/30/2015 09/30/2015 DY1 Q2

Task

1b.   PPS evaluates access to psychiatric services (in terms of 
community needs assessment, geographic access, wait times, 
and other measures), identifies improvement areas, and 
implements improvement steps.

Project  Completed 06/15/2015 06/30/2017 06/15/2015 06/30/2017 06/30/2017 DY3 Q1

Task

1c.  Crisis intervention program established in each of six 
counties

Project  Completed 06/15/2015 03/31/2018 06/15/2015 03/31/2018 03/31/2018 DY3 Q4

Milestone #2

Establish clear linkages with Health Homes, ER and hospital 
services to develop and implement protocols for diversion of 
patients from emergency room and inpatient services.

DY3 Q4 Project  N/A Completed 09/01/2015 03/31/2018 09/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

PPS has implemented diversion management protocol with PPS 
Hospitals (specifically Emergency Departments).

Project  Completed 07/01/2017 03/31/2018 07/01/2017 03/31/2018 03/31/2018 DY3 Q4

Task

1. PPS has implemented diversion management protocol with 
PPS Hospitals (specifically Emergency Departments)

Project  Completed 07/01/2017 03/31/2018 07/01/2017 03/31/2018 03/31/2018 DY3 Q4

Task

1a. Current ED diversion protocols shared with PIC and RPAC 
members

Project  Completed 10/01/2017 01/01/2018 10/01/2017 01/01/2018 03/31/2018 DY3 Q4

Task

1b. Assess literature for other evidence-based protocols related Project  Completed 07/01/2017 01/01/2018 07/01/2017 01/01/2018 03/31/2018 DY3 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
to ED diversion for patients in BH crisis
Task

1c. Recommend to Clinical Governance Committee protocols to 
adopt

Project  Completed 10/01/2017 01/01/2018 10/01/2017 01/01/2018 03/31/2018 DY3 Q4

Task

1d. Project Managers adopt or revises protocol based on local 
needs

Project  Completed 01/01/2018 03/31/2018 01/01/2018 03/31/2018 03/31/2018 DY3 Q4

Task

1e.  Clinical Governance Committee and Project Managers 
review and updates diversion management protocol at least 
annually

Project  Completed 02/01/2018 03/31/2018 02/01/2018 03/31/2018 03/31/2018 DY3 Q4

Task

1f.  First responders (EMS, police, schools, etc.) are trained in 
diversion protocols

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #3

Establish agreements with the Medicaid Managed Care 
organizations serving the affected population to provide coverage
for the service array under this project.

DY3 Q4 Project  N/A Completed 01/01/2017 03/31/2018 01/01/2017 03/31/2018 03/31/2018 DY3 Q4

Task

PPS has engaged MCO in negotiating coverage of services 
under this project and/or MCO provides coverage for services in 
project.

Project  Completed 01/01/2017 03/31/2018 01/01/2017 03/31/2018 03/31/2018 DY3 Q4

Task

1. PPS staff, along with PPS partners as appropriate, meet with 
selected Medicaid Managed Care (MCO) organizations to 
explore agreements or pilots between the PPS and or individual 
partners within the PPS 

Project  Completed 01/01/2017 03/31/2018 01/01/2017 03/31/2018 03/31/2018 DY3 Q4

Task

2. PPS staff, with partners and consultants as appropriate, 
conduct the necessary ground work required to establish sound 
VBP agreements between the MCOs and project 3aii partners, 
including work to understand service requirements, costs, impact 
of services on reducing MCO costs and inappropriate utilization, 
and payment

Project  Completed 01/01/2017 03/31/2018 01/01/2017 03/31/2018 03/31/2018 DY3 Q4

Task

3. Based on initial discussions with MCOs and groundwork 
conducted, PPS staff and 3aii partners engage MCO in 
negotiating the details of a pilot program that would cover the 
services provided by the 3aii project 

Project  Completed 06/01/2017 03/31/2018 06/01/2017 03/31/2018 03/31/2018 DY3 Q4

Task

4. Assess impact of pilot and meet with MCO on periodic basis to Project  Completed 01/01/2018 03/31/2018 01/01/2018 03/31/2018 03/31/2018 DY3 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
perfect service requirements and core elements of VBP 
agreement so as to create the most appropriate inventive 
arrangements between the full breadth of appropriate  clinical, 
social service, housing, and CBO partners, 
Milestone #4

Develop written treatment protocols with consensus from 
participating providers and facilities.

DY2 Q4 Project  N/A Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Regularly scheduled formal meetings are held to develop 
consensus on treatment protocols.

Project  Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

Coordinated treatment care protocols are in place. Project  Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

1. Convene PICs Project  Completed 09/30/2015 03/31/2016 09/30/2015 03/31/2016 03/31/2016 DY1 Q4

Task

2a. Collect protocols in use by partners Project  Completed 09/01/2015 03/31/2016 09/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

2b. Review literature for evidence-based protocols related to 
project

Project  Completed 09/01/2015 03/31/2017 09/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

2c. Recommend evidence-based protocols for review by CNYCC 
Clinical Governance Committee

Project  Completed 09/01/2016 03/31/2017 09/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

2d. Disseminate evidence-based protocols to all participating 
partners

Project  Completed 02/01/2017 03/31/2017 02/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

2e. Clinical Governance Committee and Project Managers review
and updates treatment care protocol at least annually

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

2f. Treatment protocols include plan for annual review by Clinical 
Governance Committee and project manager

Project  Completed 02/01/2017 03/31/2017 02/01/2017 03/31/2017 03/31/2017 DY2 Q4

Milestone #5

Include at least one hospital with specialty psychiatric services 
and crisis-oriented psychiatric services; expansion of access to 
specialty psychiatric and crisis-oriented services.

DY2 Q4 Project  N/A Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS includes at least one hospital with specialty psychiatric 
services and crisis-oriented psychiatric services in provider 
network

Project  Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS evaluates access to psychiatric services (in terms of Provider Safety Net Hospital Completed 06/15/2015 03/31/2017 06/15/2015 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
community needs assessment, geographic access, wait times, 
and other measures), identifies improvement areas, and 
implements improvement steps.

Providers Associated with Completion:

Lewis County General Hospital
Task

1. PPS compiles new and existing information on community and 
consumer need as well as the capacity of the current network of 
specialty psychiatric and crisis- oriented psychiatric services 
throughout service area so as to understand service related gaps

Project  Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

2. PPS conducts gap analysis to understand where additional 
specialty psychiatric and crisis- oriented psychiatric services are 
needed and establishes priorities with respect to these gaps

Project  Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

3. PPS integrates work across its three mental, emotional, and 
behavioral health projects (3ai, 3aii, and 4aiii) so as to leverage 
resources and activities across projects

Project  Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

4. Based on information collected on need and capacity, the PPS
includes at least one hospital with specialty psychiatric services 
and crisis- oriented 

Project  Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Milestone #6

Expand access to observation unit within hospital outpatient or at 
an off campus crisis residence for stabilization monitoring 
services (up to 48 hours).

DY3 Q4 Project  N/A Completed 06/15/2015 03/31/2018 06/15/2015 03/31/2018 03/31/2018 DY3 Q4

Task

PPS includes hospitals with observation unit or off campus crisis 
residence locations for crisis monitoring.

Project  Completed 06/15/2015 03/31/2018 06/15/2015 03/31/2018 03/31/2018 DY3 Q4

Task

PPS evaluates access to observation unit or off campus crisis 
residence services (in terms of community needs assessment, 
geographic access, wait times, and other measures), identifies 
improvement areas, and implements improvement steps.

Provider Safety Net Hospital Completed 09/01/2016 03/31/2018 09/01/2016 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Lewis County General Hospital
Task

PPS evaluates access to observation unit or off campus crisis 
residence services (in terms of community needs assessment, 

Provider Safety Net Clinic Completed 09/01/2016 03/31/2018 09/01/2016 03/31/2018 03/31/2018 DY3 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
geographic access, wait times, and other measures), identifies 
improvement areas, and implements improvement steps.

Providers Associated with Completion:

Cayuga Cnty Dept Of Health
Task

PPS evaluates access to observation unit or off campus crisis 
residence services (in terms of community needs assessment, 
geographic access, wait times, and other measures), identifies 
improvement areas, and implements improvement steps.

Provider Safety Net Mental Health Completed 09/01/2016 03/31/2018 09/01/2016 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Cayuga Cnty Comm Srv Board
Milestone #7

Deploy mobile crisis team(s) to provide crisis stabilization 
services using evidence-based protocols developed by medical 
staff.

DY3 Q4 Project  N/A Completed 06/15/2015 03/31/2018 06/15/2015 03/31/2018 03/31/2018 DY3 Q4

Task

PPS includes mobile crisis teams to help meet crisis stabilization 
needs of the community.

Project  Completed 06/15/2015 03/31/2018 06/15/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Coordinated evidence-based care protocols for mobile crisis 
teams are in place.

Project  Completed 06/15/2015 03/31/2018 06/15/2015 03/31/2018 03/31/2018 DY3 Q4

Task

1a. Review operations, lessons learned, and protocols from 
current partner mobile crisis teams

Project  Completed 09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

1b. Assess literature for other evidence-based protocols for 
mobile crisis teams

Project  Completed 09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

1c. Recommend to Clinical Governance Committee protocols to 
adopt

Project  Completed 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

1d. Develop implementation plan for developing and training 
mobile crisis teams (based on environmental scan conducted of 
all crisis needs, services, and resources conducted)

Project  Completed 12/01/2016 03/31/2018 12/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

1b .Hire or contract mobile crisis team staff Project  Completed 12/01/2016 03/31/2018 12/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

1d. Project Managers adopt or revises protocol based on local 
needs

Project  Completed 12/01/2017 01/01/2018 12/01/2017 01/01/2018 03/31/2018 DY3 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Task

1e.  Clinical Governance Committee and Project Managers 
review and protocols at least annually

Project  Completed 01/01/2018 03/31/2018 01/01/2018 03/31/2018 03/31/2018 DY3 Q4

Task

1d.  First responders (EMS, police, schools, etc.) are trained in 
mobile crisis protocols

Project  Completed 10/01/2016 03/31/2018 10/01/2016 03/31/2018 03/31/2018 DY3 Q4

Milestone #8

Ensure that all PPS safety net providers have actively connected 
EHR systems with local health information 
exchange/RHIO/SHIN-NY and share health information among 
clinical partners, including direct exchange (secure messaging), 
alerts and patient record look up by the end of Demonstration 
Year (DY) 3.

DY3 Q4 Project  N/A Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

EHR demonstrates integration of medical and behavioral health 
record within individual patient records.

Project  Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider
Safety Net Practitioner - 
Primary Care Provider 
(PCP)

Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Andrake John S Md
Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider
Safety Net Practitioner - 
Non-Primary Care 
Provider (PCP)

Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Adhikary Ravi
Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider Safety Net Hospital Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Lewis County General Hospital
Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider Safety Net Mental Health Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Cayuga Cnty Comm Srv Board
Task Project  Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4
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Project Requirements
(Milestone/Task Name)
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Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Alerts and secure messaging functionality are used to facilitate 
crisis intervention services.
Task

1. Develop functional specifications for data exchange to support 
project requirements and use cases including supported 
payloads and modes of exchange

Project  Completed 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

2. Complete CNYCC partner HIT readiness assessment using 
surveys and provider specific follow-up, including HIE/RHIO 
participation and Direct Exchange capabilities

Project  Completed 04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

3. Prioritize partners/vendor engagements with top priority to 
those currently capable and willing to participate in standards 
compliant exchange

Project  Completed 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

4. Develop partner connectivity strategy based on the findings 
from the current state assessment accounting for 
partners/vendors currently incapable of participating in standards 
compliant exchange

Project  Completed 04/01/2015 04/30/2016 04/01/2015 04/30/2016 06/30/2016 DY2 Q1

Task

5. Develop plan to standardize on Direct Messaging and the C-
CDA, including the rollout of Direct enabled web-based platforms

Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

6. Convene with project participants/providers to define alerting 
use cases to help support project activities.

Project  Completed 01/01/2016 12/31/2016 01/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

7. Work with applicable  project partners and their respective 
vendors to implement connectivity strategy

Project  Completed 01/01/2016 03/31/2018 01/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

8. Roll out QE access to participating partner organizations, 
including patient lookup services and identified alerting use cases

Project  Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Milestone #9

Establish central triage service with agreements among 
participating psychiatrists, mental health, behavioral health, and 
substance abuse providers.

DY3 Q4 Project  N/A Completed 01/01/2017 03/31/2018 01/01/2017 03/31/2018 03/31/2018 DY3 Q4

Task

PPS has implemented central triage service among psychiatrists 
and behavioral health providers.

Project  Completed 01/01/2017 03/31/2018 01/01/2017 03/31/2018 03/31/2018 DY3 Q4

Task

1. PPS compiles new and existing information on community and 
consumer need as well as the capacity of the central or 

Project  Completed 01/01/2017 03/31/2018 01/01/2017 03/31/2018 03/31/2018 DY3 Q4
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(Milestone/Task Name)
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Provider Type Status
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Original
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Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
decentralized triage services across the network so as to 
understand service related gaps, particularly for psychiatrists and
behavioral health providers.
Task

2. PPS conducts gap analysis to understand where additional 
triage services are needed and establishes priorities with respect 
to these gaps

Project  Completed 01/01/2017 03/31/2018 01/01/2017 03/31/2018 03/31/2018 DY3 Q4

Task

3. PPS explores options with respect to developing a centralized 
triage resource particularly for psychiatrists and behavioral health
providers.

Project  Completed 10/01/2017 03/31/2018 10/01/2017 03/31/2018 03/31/2018 DY3 Q4

Task

4. Establish central triage service with agreements among 
participating psychiatrists, mental health, behavioral health, and 
substance abuse providers.

Project  Completed 10/01/2017 03/31/2018 10/01/2017 03/31/2018 03/31/2018 DY3 Q4

Milestone #10

Ensure quality committee is established for oversight and 
surveillance of compliance with protocols and quality of care.

DY2 Q4 Project  N/A Completed 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has created an active quality subcommittee that reports to 
PPS quality committee that is representative of medical and 
behavioral health staff and is specifically focused on integration 
of primary care and behavioral health services within practice 
sites and other behavioral health project initiatives. Note: Only 
one quality sub-committee is required for medical and behavioral 
health integration projects in Domain 3a.

Project  Completed 10/31/2015 03/31/2017 10/31/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Quality committee identifies opportunities for quality improvement
and use of rapid cycle improvement methodologies, develops 
implementation plans, and evaluates results of quality 
improvement initiatives. 

Project  Completed 10/31/2015 03/31/2017 10/31/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS evaluates and creates action plans based on key quality 
metrics, to include applicable metrics listed in Attachment J 
Domain 3 Behavioral Health Metrics.

Project  Completed 12/31/2015 03/31/2017 12/31/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS quality subcommittee conducts and/or reviews self-audits to 
ensure compliance with processes and procedures developed for
this project.

Project  Completed 02/01/2017 03/31/2017 02/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

Service and quality outcome measures are reported to all Project  Completed 02/01/2017 03/31/2017 02/01/2017 03/31/2017 03/31/2017 DY2 Q4
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Provider Type Status
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Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
stakeholders including PPS quality committee.
Task

1. Identify PIC sub-committee to serve as oversight and 
surveillance of compliance with protocols and quality of care 
(called 3aii QI Sub Committee) 

Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

2. Develop procedures for oversight and surveillance Project  Completed 12/01/2016 03/31/2017 12/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

3. Solicit CNYCC's Clinical Governance Committee approval for 
oversight and surveillance procedures

Project  Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

4. Initiate oversight and surveillance Project  Completed 02/01/2017 03/31/2017 02/01/2017 03/31/2017 03/31/2017 DY2 Q4

Milestone #11

Use EHRs or other technical platforms to track all patients 
engaged in this project.

DY2 Q4 Project  N/A Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS identifies targeted patients and is able to track actively 
engaged patients for project milestone reporting.

Project  Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

1. Finalize definition for actively engaged patients to be used by 
participating CNYCC partners.

Project  Completed 07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

2. Work with participating partners and their EMR vendors to 
identify reporting mechanisms and criteria for tracking project 
participation. 

Project  Completed 09/01/2015 04/30/2016 09/01/2015 04/30/2016 06/30/2016 DY2 Q1

Task

3. Identify core data elements needed for patient tracking 
requirements.

Project  Completed 09/01/2015 09/30/2016 09/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

4. Complete gap analysis to compare required data to currently 
available data. 

Project  Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

5. Identify plans to address gaps and institute data governance 
rules to ensure that required data is captured consistently and 
timely. 

Project  Completed 04/01/2016 07/31/2016 04/01/2016 07/31/2016 09/30/2016 DY2 Q2

Task

6. Work with participating partners and their EMR vendors to 
identify mechanisms to extract and share required data elements 
for PPS wide data aggregation/tracking in CNYCC Population 
Health Management Platform.

Project  Completed 09/01/2015 08/31/2016 09/01/2015 08/31/2016 09/30/2016 DY2 Q2



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 266 of 589
Run Date : 03/31/2020

Central New York Care Collaborative, Inc. (PPS ID:8)

NYS Confidentiality – High

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Implement  a crisis intervention program that, at a minimum, includes 
outreach, mobile crisis, and intensive crisis services.
Establish clear linkages with Health Homes, ER and hospital services to 
develop and implement protocols for diversion of patients from 
emergency room and inpatient services.
Establish agreements with the Medicaid Managed Care organizations 
serving the affected population to provide coverage for the service array 
under this project.
Develop written treatment protocols with consensus from participating 
providers and facilities.
Include at least one hospital with specialty psychiatric services and crisis-
oriented psychiatric services; expansion of access to specialty psychiatric
and crisis-oriented services.
Expand access to observation unit within hospital outpatient or at an off 
campus crisis residence for stabilization monitoring services (up to 48 
hours).
Deploy mobile crisis team(s) to provide crisis stabilization services using 
evidence-based protocols developed by medical staff.
Ensure that all PPS safety net providers have actively connected EHR 
systems with local health information exchange/RHIO/SHIN-NY and 
share health information among clinical partners, including direct 
exchange (secure messaging), alerts and patient record look up by the 
end of Demonstration Year (DY) 3.
Establish central triage service with agreements among participating 
psychiatrists, mental health, behavioral health, and substance abuse 
providers.
Ensure quality committee is established for oversight and surveillance of 
compliance with protocols and quality of care.
Use EHRs or other technical platforms to track all patients engaged in 
this project.
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Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete

Milestone #3 Pass & Complete

Milestone #4 Pass & Complete

Milestone #5 Pass & Complete

Milestone #6 Fail

Milestone #7 Pass & Complete

Milestone #8 Pass & Complete

Milestone #9 Pass & Complete

Milestone #10 Pass & Complete

Milestone #11 Pass & Complete
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 IPQR Module 3.a.ii.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Mid-Point Assessment Completed Mid-Point Assessment narrative 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Mid-Point Assessment



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 269 of 589
Run Date : 03/31/2020

Central New York Care Collaborative, Inc. (PPS ID:8)

NYS Confidentiality – High

IPQR Module 3.a.ii.5 - IA Monitoring

Instructions :
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Project 3.b.i – Evidence-based strategies for disease management in high risk/affected populations (adult only)

 IPQR Module 3.b.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

1. Risk: Primary care providers are a critical partner for this project. They are reporting actively engaged patients and will be a critical part of the 
team of providers who will help patients develop a self management plan. A risk is that CNYCC does not engage enough primary care providers to
complete the project work and meet actively engaged patient targets and meet performance targets. Potential Impact: If primary care providers do 
not participate in the project, these complex patients risk moving forward without a self management plan. This means that CNYCC will not meet 
performance outcome and patient activation numbers, and further that the patients' health will fail to improve. Mitigation: CNYCC will continue to 
encourage additional PCPs and community partners who have yet to participate in the project to join. Additionally, CNYCC will continue to educate
primary care providers on the alignment of 3.b.i project activities with PCMH . CNYCC sees strong alignment between these initiatives, and 
communicating this may allay some hesitations of PCPs that participation in the project will cause significant added burden.

2. Risk:  There is an overall lack of awareness of available community resources that could benefit our most at risk patients, and thus services that 
could benefit patients in managing their own care are not being promoted. Information regarding service availability has been fragmented and 
there has been no vehicle for maintaining current information. This could impact the ability for patients to manage their own care and place more 
pressure than necessary on primary care providers to maintain current resources.  In addition, community linkages are vital to a more population 
focused model of care.  Mitigation: CNYCC has explored plans to use the PHM system as a mechanism for referrals to community based 
organizations.  In addition, primary care providers will be working on tightening their referral processes with community based organizations and 
external care managers (Health Homes) including warm transfers and whether they collectively serve the needs of their patient population.  In 
addition, CNYCC will continue to promote communications to build awareness and facilitate conversations between health care and community 
partners to work together to explore how programs, practices, and policies affect the health of individuals, families, and communities. We will 
continue to establish common goals, complementary roles, and ongoing constructive relationships between the health sector and community 
resource providers.



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 271 of 589
Run Date : 03/31/2020

Central New York Care Collaborative, Inc. (PPS ID:8)

NYS Confidentiality – High

 IPQR Module 3.b.i.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field 
for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks

Actively Engaged Speed Actively Engaged Scale

DY4,Q4 25,460

Year,Quarter DY5,Q1 DY5,Q2 DY5,Q3 DY5,Q4

PPS Reported

Baseline Commitment 6,460 12,730 19,095 25,460

Quarterly Update 0 0 0 0

Percent(%) of Commitment 0.00% 0.00% 0.00% 0.00%

IA Approved
Quarterly Update 0 0 0 0

Percent(%) of Commitment 0.00% 0.00% 0.00% 0.00%

   Warning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (19,095) for 'DY5,Q3'

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 3.b.i.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of 
project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level Provider Type Status Original

Start Date
Original
End Date Start Date End Date

Quarter
End Date

DSRIP 
Reporting Year 

and Quarter
Milestone #1

Implement program to improve management of cardiovascular 
disease using evidence-based strategies in the ambulatory and 
community care setting.

DY3 Q4 Project  N/A Completed 06/15/2015 03/30/2018 06/15/2015 03/30/2018 03/31/2018 DY3 Q4

Task

PPS has implemented program to improve management of 
cardiovascular disease using evidence-based strategies in the 
ambulatory and community care setting.

Project  Completed 06/15/2015 03/30/2018 06/15/2015 03/30/2018 03/31/2018 DY3 Q4

Task

1. Convene Project Implementation Collaborative (PIC)   Project  Completed 06/15/2015 03/31/2016 06/15/2015 03/31/2016 03/31/2016 DY1 Q4

Task

2. Conduct a systematic review and environmental scan of 
participating partners/providers' practices regarding CVD 

Project  Completed 09/01/2015 05/31/2016 09/01/2015 05/31/2016 06/30/2016 DY2 Q1

Task

3. Conduct a review of community CVD needs, resources, and 
service/system gaps 

Project  Completed 09/01/2015 05/31/2016 09/01/2015 05/31/2016 06/30/2016 DY2 Q1

Task

4. Review literature and identify evidence based strategies for 
best practices 

Project  Completed 09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

5. Compare current organizational practices with best practice 
and adopt evidence-based protocols

Project  Completed 11/01/2015 03/31/2016 11/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

6. Educate health care providers and administrators about the 
importance/benefit of systematic approaches and/or 
organizational changes needed to enhance population health 

Project  Completed 01/01/2018 03/30/2018 01/01/2018 03/30/2018 03/31/2018 DY3 Q4

Task

7. Identify strategic priorities endorsed by providers and 
administrators 

Project  Completed 06/01/2016 09/30/2016 06/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

8. Develop a strategic improvement and monitoring plan and 
implement 

Project  Completed 01/01/2018 03/30/2018 01/01/2018 03/30/2018 03/31/2018 DY3 Q4

Milestone #2

Ensure that all PPS safety net providers are actively connected to DY3 Q4 Project  N/A Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 273 of 589
Run Date : 03/31/2020

Central New York Care Collaborative, Inc. (PPS ID:8)

NYS Confidentiality – High

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
EHR systems with local health information 
exchange/RHIO/SHIN-NY and share health information among 
clinical partners, including direct exchange (secure messaging), 
alerts and patient record look up, by the end of DY 3.
Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider
Safety Net Practitioner - 
Primary Care Provider 
(PCP)

Completed 04/01/2015 03/30/2018 04/01/2015 03/30/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Abdelwahab Hend Mohamed
Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider
Safety Net Practitioner - 
Non-Primary Care 
Provider (PCP)

Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Adhikary Ravi
Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider Safety Net Mental Health Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Auburn Memorial Hospital
Task

PPS uses alerts and secure messaging functionality. Project  Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

1. Develop functional specifications for data exchange to support 
project requirements and use cases including supported 
payloads and modes of exchange

Project  Completed 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

2. Complete CNYCC partner HIT readiness assessment using 
surveys and provider specific follow-up, including HIE/RHIO 
participation and Direct Exchange capabilities

Project  Completed 04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

3. Prioritize partners/vendor engagements with top priority to 
those currently capable and willing to participate in standards 
compliant exchange

Project  Completed 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

4. Develop partner connectivity strategy based on the findings 
from the current state assessment accounting for 
partners/vendors currently incapable of participating in standards 
compliant exchange

Project  Completed 04/01/2015 04/30/2016 04/01/2015 04/30/2016 06/30/2016 DY2 Q1
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Task

5. Develop plan to standardize on Direct Messaging and the C-
CDA, including the rollout of Direct enabled web-based platforms

Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

6. Convene with project participants/providers to define alerting 
use cases to help support project activities.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

7. Work with applicable  project partners and their respective 
vendors to implement connectivity strategy

Project  Completed 01/01/2016 03/31/2018 01/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

8. Roll out QE access to participating partner organizations, 
including patient lookup services and identified alerting use cases

Project  Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Milestone #3

Ensure that EHR systems used by participating safety net 
providers meet Meaningful Use and PCMH Level 3 standards 
and/or APCM by the end of Demonstration Year 3.

DY3 Q4 Project  N/A Completed 08/04/2015 03/31/2018 08/04/2015 03/31/2018 03/31/2018 DY3 Q4

Task

EHR meets Meaningful Use Stage 2 CMS requirements (Note: 
any/all MU requirements adjusted by CMS will be incorporated 
into the assessment criteria).

Project  Completed 08/04/2015 03/31/2018 08/04/2015 03/31/2018 03/31/2018 DY3 Q4

Task

PPS has achieved NCQA 2014 Level 3 PCMH standards and/or 
APCM.

Provider
Practitioner - Primary Care
Provider (PCP)

Completed 08/04/2015 03/31/2018 08/04/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Abdelwahab Hend Mohamed
Task

1. Identify all participating safety net primary care practices and 
associated providers

Project  Completed 08/04/2015 12/31/2015 08/04/2015 12/31/2015 12/31/2015 DY1 Q3

Task

2. Establish HIT/HIE and Primary Care Transformation 
workgroups. 

Project  Completed 08/04/2015 01/31/2016 08/04/2015 01/31/2016 03/31/2016 DY1 Q4

Task

3.a)  Define Meaningful Use Stage 2 requirements and 
align/incorporate cardiovascular disease management strategies 
with those requirements.

Project  Completed 09/01/2015 01/31/2016 09/01/2015 01/31/2016 03/31/2016 DY1 Q4

Task

3b)  Engage and collaborate with PCMH Certified Content Expert
to review NCQA PCMH 2014 Level 3 requirements and integrate 
cardiovascular disease management strategies into a PCMH 
baseline assessment tool and implementation strategy for 

Project  Completed 09/01/2015 01/31/2016 09/01/2015 01/31/2016 03/31/2016 DY1 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
primary care providers.
Task

4. Provide HIT/HIE and Primary Care Transformation 
Workgroups education regarding MU Stage 2 and NCQA PCMH 
2014.   Education will include review of MU Stage 2 measures, 
NCQA 2014 standards, scoring, and recognition process.  

Project  Completed 02/01/2016 04/08/2016 02/01/2016 04/08/2016 06/30/2016 DY2 Q1

Task

5. Identify practice transformation champions to drive HIT/HIE 
and PCMH implementation for each primary care practice.

Project  Completed 08/04/2015 03/31/2016 08/04/2015 03/31/2016 03/31/2016 DY1 Q4

Task

6. Conduct baseline assessments of providers/practices' MU 
Stage 2 and PCMH 2014 statuses.   

Project  Completed 09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

7. Devise cohort groups and facilitate learning collaborative 
sessions to support practices in successful MU Stage 2 
attestation and PCMH 2014 implementations.

Project  Completed 07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

8. Devise a detailed MU Stage 2 and PCMH 2014 
implementation  plan for each provider/practice.  As MU Stage 2 
measures are embedded in PCMH 2014 standards both will be 
assessed and implemented concurrently.  

Project  Completed 07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

9. Deploy MU Stage 2 and PCMH 2014 or APCM  
implementation plans for each participating provider/practice.

Project  Completed 07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

10. PCMH 2014 Level 3 recognition achieved or APCM by 
participating primary care practices.  

Project  Completed 09/01/2015 03/31/2018 09/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

11. Participating providers successfully complete MU Stage 2 
attestation.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #4

Use EHRs or other technical platforms to track all patients 
engaged in this project.

DY2 Q4 Project  N/A Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS identifies targeted patients and is able to track actively 
engaged patients for project milestone reporting.

Project  Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

1. Finalize definition for actively engaged patients to be used by 
participating CNYCC partners.

Project  Completed 07/01/2015 03/31/2016 07/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

2. Work with participating partners and their EMR vendors to Project  Completed 09/01/2015 04/30/2016 09/01/2015 04/30/2016 06/30/2016 DY2 Q1
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
identify reporting mechanisms and criteria for tracking project 
participation. 
Task

3. Identify core data elements needed for patient tracking 
requirements as well as care cardiovascular disease 
management  and identify the expected sources of data. 

Project  Completed 09/01/2015 06/30/2016 09/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

4. Complete gap analysis to compare required data to currently 
available data. 

Project  Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

5. Identify plans to address gaps and institute data governance 
rules to ensure that required data is captured consistently and 
timely. 

Project  Completed 04/01/2016 07/31/2016 04/01/2016 07/31/2016 09/30/2016 DY2 Q2

Task

6. Work with participating partners and their EMR vendors to 
identify mechanisms to extract and share required data elements 
for PPS wide data aggregation/tracking in CNYCC Population 
Health Management Platform.

Project  Completed 09/01/2015 08/31/2016 09/01/2015 08/31/2016 09/30/2016 DY2 Q2

Task

7. Finalize definition for actively engaged patients to be used by 
participating CNYCC partners.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

8. Work with participating partners and their EMR vendors to 
identify reporting mechanisms and criteria for tracking project 
participation. 

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #5

Use the EHR to prompt providers to complete the 5 A's of 
tobacco control (Ask, Assess, Advise, Assist, and Arrange).

DY3 Q4 Project  N/A Completed 01/02/2017 03/30/2018 01/02/2017 03/30/2018 03/31/2018 DY3 Q4

Task

PPS has implemented an automated scheduling system to 
facilitate tobacco control protocols.

Project  Completed 01/02/2017 03/30/2018 01/02/2017 03/30/2018 03/31/2018 DY3 Q4

Task

PPS provides periodic training to staff to incorporate the use of 
EHR to prompt the use of 5 A's of tobacco control.

Project  Completed 01/02/2017 03/30/2018 01/02/2017 03/30/2018 03/31/2018 DY3 Q4

Task

1. Work with Public Health staff and partner organizations to 
conduct trainings (i.e. in person, train the trainer, etc.) on  1) the 
5A model, including the value in linking patients to community 
organizations, 2) motivational interviewing, 3) cultural 
competency, and 4) tobacco treatment resources 

Project  Completed 01/02/2017 03/30/2018 01/02/2017 03/30/2018 03/31/2018 DY3 Q4

Task Project  Completed 01/01/2016 08/01/2016 01/01/2016 08/01/2016 09/30/2016 DY2 Q2
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
2. Create an inventory of linguistically appropriate tobacco 
treatment resources (local, regional and statewide) and work 
towards a bi-lateral referral process among health care and 
community-based organizations 
Task

3. Work with project  partners and their respective EHR vendors 
to assess their capability to support workflow automation

Project  Completed 09/01/2015 04/30/2016 09/01/2015 04/30/2016 06/30/2016 DY2 Q1

Task

4. Develop 5A's script and workflow for brief intervention to be 
offered by providers if patient tobacco use is identified 

Project  Completed 04/01/2016 12/30/2016 04/01/2016 12/30/2016 12/31/2016 DY2 Q3

Task

5. Train providers (via written materials, in-person meetings, or 
training the trainer approaches) how to input consistent 
information (for example tobacco use diagnosis, billing codes and
patient referral response) into the EHR 

Project  Completed 01/02/2017 03/31/2017 01/02/2017 03/31/2017 03/31/2017 DY2 Q4

Task

6. In collaboration with Public Health Department, develop and 
disseminate brochures, PowerPoint slides, and job aids to 
implement the 5A's (including a chart that explains insurance 
coverage, pharmacotherapy and dosing guide, and which 
reinforces combination therapy) 

Project  Completed 01/02/2017 03/30/2018 01/02/2017 03/30/2018 03/31/2018 DY3 Q4

Task

7. Provide ongoing technical assistance on tobacco treatment, 
motivational interviewing, cultural competency, and resources to 
clinic staff 

Project  Completed 01/02/2017 03/30/2018 01/02/2017 03/30/2018 03/31/2018 DY3 Q4

Task

8. Work with partners and their respective EMR vendors to 
implement  automated workflow for identified interventions and 
required prompts

Project  Completed 01/02/2017 03/31/2017 01/02/2017 03/31/2017 03/31/2017 DY2 Q4

Milestone #6

Adopt and follow standardized treatment protocols for 
hypertension and elevated cholesterol.

DY2 Q4 Project  N/A Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Practice has adopted treatment protocols aligned with national 
guidelines, such as the National Cholesterol Education Program 
(NCEP) or US Preventive Services Task Force (USPSTF).

Project  Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

1. Identify and institutionalize a standardized hypertension 
protocol through the 3bi PIC.  The PIC will draw from its literature
review of best/prove practices  to develop the standardized 
protocol and then will conduct trainings ((i.e. in person, train the 

Project  Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
trainer, etc.) to standardized protocol in a participating practices 
Task

2. Designate hypertension champions within organization Project  Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

3. Create an inventory of linguistically appropriate hypertension 
and cholesterol treatment resources (local, regional and 
statewide) and work towards a  referral process among health 
care and community based organizations 

Project  Completed 01/01/2016 08/01/2016 01/01/2016 08/01/2016 09/30/2016 DY2 Q2

Task

4. Work with Public Health staff and other partner organizations 
to provide trainings (i.e. in person, train the trainer, etc.) on 1) 
current screening and treatment protocols for hypertension and 
elevated cholesterol, 2) motivational interviewing, 3) cultural 
competency, 4) treatment value in linking patients to community 
organizations/resources 

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

5. Develop motivational interviewing script and work flow for brief 
intervention to be offered by providers if risk factors are identified 

Project  Completed 05/04/2016 07/29/2016 05/04/2016 07/29/2016 09/30/2016 DY2 Q2

Task

6. Train providers (via written materials, in-person meetings, or 
training the trainer approaches) on how to input consistent 
information on risk factors and test results into the EHR

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

7. In collaboration with Public Health Department and other 
health and community organizations, develop and disseminate 
brochures, PowerPoint slides, and job aids to implement the 
hypertension and high cholesterol prevention and treatment 
protocols (including a chart that explains insurance coverage, 
medication and dosing guide) 

Project  Completed 04/01/2016 12/31/2016 04/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

8. Provide ongoing technical assistance on hypertension and 
high cholesterol treatment, motivational interviewing, cultural 
competency, and resources to clinical and other staff as 
appropriate

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

9. Work with partners and their respective EMR vendors to 
implement  automated workflow for identified interventions and 
required prompts

Project  Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #7

Develop care coordination teams including use of nursing staff, 
pharmacists, dieticians and community health workers to address

DY2 Q4 Project  N/A Completed 09/01/2015 03/31/2017 09/01/2015 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
lifestyle changes, medication adherence, health literacy issues, 
and patient self-efficacy and confidence in self-management.
Task

Clinically Interoperable System is in place for all participating 
providers.

Project  Completed 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Care coordination teams are in place and include nursing staff, 
pharmacists, dieticians, community health workers, and Health 
Home care managers where applicable.

Project  Completed 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Care coordination processes are in place. Project  Completed 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

1. Identify financing and  care coordination tools (e g , Care 
Coordination Measures Atlas, developed by the Agency for 
Healthcare Research and Quality) and codes which allow 
physicians to document and bill for coordinating care between 
community service agencies, linking patients to resources, 
supporting the transition of patients from inpatient to other 
settings, and working to limit preventable readmissions 

Project  Completed 07/01/2016 02/28/2017 07/01/2016 02/28/2017 03/31/2017 DY2 Q4

Task

2. Develop and institutionalize a care coordination team model 
that outlines multidisciplinary member roles and responsibilities 
and is centered on the comprehensive needs of the patient and 
family, leading to decreased health care costs, reduction in 
fragmented care, and improvement in the patient/family 
experience of care 

Project  Completed 07/01/2016 02/28/2017 07/01/2016 02/28/2017 03/31/2017 DY2 Q4

Task

3. Using identified tools, increase awareness among multi-
disciplinary health care and community workers about the 
benefits of care coordination 

Project  Completed 07/01/2016 12/31/2016 07/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

4. Work with project  partners and their respective EHR vendors 
to assess their capability to document  patients' lifestyle 
behaviors and medication adherence according to the care 
coordination model and which considers health literacy issues, 
patient self-efficacy

Project  Completed 09/01/2015 04/30/2016 09/01/2015 04/30/2016 06/30/2016 DY2 Q1

Task

5. Develop and institutionalize a mobile care coordination team to
travel to high-risk/need areas (or a system for transporting high-
risk patients to the care coordination team) 

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
6. Train care coordination team (i.e. in person, train the trainer, 
etc.)  in the development of a culturally appropriate coordinated 
care plan to be used across the continuum of care by medical, 
educational, mental health, community, and home care provider 
Task

7. Develop monitoring plan for ensuring effective coordinated 
care and patient plans 

Project  Completed 01/02/2017 03/31/2017 01/02/2017 03/31/2017 03/31/2017 DY2 Q4

Task

8. Work with partners and their respective EMR vendors to 
implement  care coordination documentation requirements

Project  Completed 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #8

Provide opportunities for follow-up blood pressure checks without
a copayment or advanced appointment.

DY3 Q4 Project  N/A Completed 01/02/2017 03/31/2018 01/02/2017 03/31/2018 03/31/2018 DY3 Q4

Task

All primary care practices in the PPS provide follow-up blood 
pressure checks without copayment or advanced appointments.

Project  Completed 03/31/2017 03/31/2018 03/31/2017 03/31/2018 03/31/2018 DY3 Q4

Task

1. Identify and promote existing health care facilities and 
community-based organizations/events which have properly 
maintained blood pressure monitors and walk-in clinics 

Project  Completed 01/02/2017 03/31/2018 01/02/2017 03/31/2018 03/31/2018 DY3 Q4

Task

2. Develop and institutionalize a mobile health van to travel to 
high-risk/high-need areas (places where high-risk people may 
congregate such as WIC clinics, refugee resettlement agencies, 
social service settings, etc.) 

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

3. Develop and disseminate materials/digital communications that
guide patients in the use of home-based blood pressure devices 
and availability of drop-in blood pressure readings 

Project  Completed 03/01/2017 03/31/2018 03/01/2017 03/31/2018 03/31/2018 DY3 Q4

Task

4. Train (i.e. in person, train the trainer, etc.) clerical personnel in 
proper blood pressure measurement technique so they are 
capable of obtaining drop-in blood pressure readings 

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #9

Ensure that all staff involved in measuring and recording blood 
pressure are using correct measurement techniques and 
equipment.

DY2 Q4 Project  N/A Completed 08/01/2016 03/31/2017 08/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has protocols in place to ensure blood pressure 
measurements are taken correctly with the correct equipment.

Project  Completed 11/01/2016 03/31/2017 11/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task Project  Completed 11/01/2016 12/31/2016 11/01/2016 12/31/2016 12/31/2016 DY2 Q3
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1. Develop an evidence-based protocol for training staff on blood 
pressure measurement and equipment maintenance 
Task

2. Conduct annual mandatory trainings to all new and existing 
staff involved in measuring and recording blood pressure to 
ensure competency

Project  Completed 11/01/2016 03/31/2017 11/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

3. Designate champions within the organizations Project  Completed 08/01/2016 09/30/2016 08/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

4. Develop a tracking system for monitoring training and 
proficiency 

Project  Completed 11/01/2016 03/31/2017 11/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #10

Identify patients who have repeated elevated blood pressure 
readings in the medical record but do not have a diagnosis of 
hypertension and schedule them for a hypertension visit.

DY3 Q4 Project  N/A Completed 09/01/2015 03/31/2018 09/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

PPS uses a patient stratification system to identify patients who 
have repeated elevated blood pressure but no diagnosis of 
hypertension.

Project  Completed 09/22/2016 03/31/2018 09/22/2016 03/31/2018 03/31/2018 DY3 Q4

Task

PPS has implemented an automated scheduling system to 
facilitate scheduling of targeted hypertension patients.

Project  Completed 01/02/2017 03/31/2018 01/02/2017 03/31/2018 03/31/2018 DY3 Q4

Task

PPS provides periodic training to staff to ensure effective patient 
identification and hypertension visit scheduling.

Project  Completed 11/01/2017 03/31/2018 11/01/2017 03/31/2018 03/31/2018 DY3 Q4

Task

1. Convene with project participants/providers to inventory criteria
that would be required for the identification, risk stratification, and
engagement of patients for the project

Project  Completed 07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

2. Finalize risk stratification requirements, including 
inclusion/exclusion criteria, metric definitions, clinical value 
thresholds and risk scoring algorithm. 

Project  Completed 07/01/2016 12/31/2016 07/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

3. Develop motivational interviewing script and work flow for brief 
intervention to be offered by providers if repeated elevated blood 
pressure readings are identified and patient is scheduled for 
hypertension visit 

Project  Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

4. Identify core data elements needed for risk stratification 
requirements. 

Project  Completed 04/01/2016 12/31/2016 04/01/2016 12/31/2016 12/31/2016 DY2 Q3
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Task

5. Work with project  partners and their respective EHR vendors 
to assess their capability to support workflow automation to 
facilitate scheduling of target patient population

Project  Completed 04/01/2016 12/30/2016 04/01/2016 12/30/2016 12/31/2016 DY2 Q3

Task

6. Complete gap analysis to compare required data to currently 
available data. 

Project  Completed 04/01/2016 12/31/2016 04/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

7. Identify plans to address gaps and institute data governance 
rules to ensure that required data is captured consistently and 
timely. 

Project  Completed 04/01/2016 12/31/2016 04/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

8. Work with participating partners and their EMR vendors to 
identify local risk stratification capabilities, as well as mechanisms
to extract and share required data elements for PPS wide data 
aggregation in CNYCC Population Health Management Platform.

Project  Completed 09/01/2015 12/31/2016 09/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

9. Complete inventory of HIT-related PHM deliverables and 
current use cases to support project requirements

Project  Completed 09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

10. Finalize required functionality and select a PHM software 
vendor

Project  Completed 09/01/2015 12/31/2016 09/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

11. Finalize population health management roadmap to support 
identified data/analytics requirements, and care coordination 
strategies (including method for collaborative care planning) and 
obtain board approval. 

Project  Completed 04/01/2016 11/30/2016 04/01/2016 11/30/2016 12/31/2016 DY2 Q3

Task

12. Work with partners and their respective EMR vendors to 
implement  automated workflow for appointment scheduling

Project  Completed 01/01/2018 03/31/2018 01/01/2018 03/31/2018 03/31/2018 DY3 Q4

Task

13. Implement PHM roadmap Project  Completed 01/02/2017 03/31/2018 01/02/2017 03/31/2018 03/31/2018 DY3 Q4

Milestone #11

Prescribe once-daily regimens or fixed-dose combination pills 
when appropriate.

DY2 Q4 Project  N/A Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has protocols in place for determining preferential drugs 
based on ease of medication adherence where there are no other
significant non-differentiating factors.

Project  Completed 01/01/2016 08/01/2016 01/01/2016 08/01/2016 09/30/2016 DY2 Q2

Task

1. Identify and institutionalize a standardized hypertension Project  Completed 01/01/2016 12/31/2016 01/01/2016 12/31/2016 12/31/2016 DY2 Q3
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protocol 
Task

2. Designate hypertension champions within organization Project  Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

3. Prescribe once-daily regimens or fixed-dose combination pills 
when appropriate 

Project  Completed 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #12

Document patient driven self-management goals in the medical 
record and review with patients at each visit.

DY3 Q4 Project  N/A Completed 09/01/2015 03/31/2018 09/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Self-management goals are documented in the clinical record. Project  Completed 01/01/2016 03/31/2018 01/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

PPS provides periodic training to staff on person-centered 
methods that include documentation of self-management goals.

Project  Completed 10/01/2016 03/31/2018 10/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

1. Provide trainings (i.e. in person, train the trainer, etc.) on 1) the
value of patient driven self-management goals in the medical 
record 2) motivational interviewing, and 3) cultural competency 

Project  Completed 10/01/2016 03/31/2018 10/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

2. Work with project  partners and their respective EHR vendors 
to assess their capability to document  patients' self-management
goals

Project  Completed 09/01/2015 04/30/2016 09/01/2015 04/30/2016 06/30/2016 DY2 Q1

Task

3. Develop scripts and workflow for review of self-management 
goals to be used by providers at each visit 

Project  Completed 05/02/2016 03/30/2018 05/02/2016 03/30/2018 03/31/2018 DY3 Q4

Task

4. Train providers how to input consistent self-management goals
into the medical record 

Project  Completed 04/01/2016 03/31/2018 04/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

5. Provide ongoing technical assistance on patient driven self-
management goals in the medical record to clinic staff 

Project  Completed 10/01/2016 03/31/2018 10/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

9. Work with partners and their respective EMR vendors to 
implement  care coordination documentation requirements

Project  Completed 08/01/2016 03/31/2018 08/01/2016 03/31/2018 03/31/2018 DY3 Q4

Milestone #13

Follow up with referrals to community based programs to 
document participation and behavioral and health status 
changes.

DY3 Q4 Project  N/A Completed 04/01/2016 03/31/2018 04/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

PPS has developed referral and follow-up process and adheres 
to process.

Project  Completed 07/01/2016 03/31/2018 07/01/2016 03/31/2018 03/31/2018 DY3 Q4
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Task

PPS provides periodic training to staff on warm referral and 
follow-up process.

Project  Completed 07/01/2016 03/31/2018 07/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

Agreements are in place with community-based organizations 
and process is in place to facilitate feedback to and from 
community organizations.

Project  Completed 07/01/2016 03/31/2018 07/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

1. Provide trainings (i.e. in person, train the trainer, etc.) on 1) the
value of patient driven self-management goals in the medical 
record 2) motivational interviewing, and 3) cultural competency 

Project  Completed 07/01/2016 03/31/2018 07/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

2. Contact community based organizations and engage 
administration in planning for referral systems  Develop MOU's 
regarding referral workflows and how to address referral 
issues/problems  Establish Business Associate Agreements 
(BAA), which adhere to HIPAA requirements 

Project  Completed 07/01/2016 02/28/2018 07/01/2016 02/28/2018 03/31/2018 DY3 Q4

Task

3. To the degree possible establish mechanisms for community 
based organizations to report back client status changes in a 
manner that upholds HIPAA requirements 

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

4. Create and systematize a referral mechanism to each health 
and community based organization involved, which meets their 
referral criteria and format  Include verbal referral or warmline 
transfer, paper fax or direct EMR referrals 

Project  Completed 07/02/2016 03/31/2018 07/02/2016 03/31/2018 03/31/2018 DY3 Q4

Milestone #14

Develop and implement protocols for home blood pressure 
monitoring with follow up support.

DY2 Q4 Project  N/A Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has developed and implemented protocols for home blood 
pressure monitoring.

Project  Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

PPS provides follow up to support to patients with ongoing blood 
pressure monitoring, including equipment evaluation and follow-
up if blood pressure results are abnormal.

Project  Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

PPS provides periodic training to staff on warm referral and 
follow-up process.

Project  Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

1. Create an inventory of protocols and identify most appropriate Project  Completed 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4
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ones for target population 
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2. Provide trainings on the value of home blood pressure 
monitoring 

Project  Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

3. Provide blood pressure monitoring training to patients Project  Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

4. Assign appropriate person to conduct follow ups Project  Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #15

Generate lists of patients with hypertension who have not had a 
recent visit and schedule a follow up visit.

DY2 Q4 Project  N/A Completed 09/01/2015 03/31/2017 09/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has implemented an automated scheduling system to 
facilitate scheduling of targeted hypertension patients.

Project  Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

1. Establish criteria for selecting patients with hypertension in 
need of follow-up visits 

Project  Completed 01/01/2016 09/30/2016 01/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

2. Work with participating partners and their EMR vendors to 
identify reporting mechanisms and criteria for tracking follow-up. 

Project  Completed 09/01/2015 12/30/2016 09/01/2015 12/30/2016 12/31/2016 DY2 Q3

Task

3. Work with project  partners and their respective EHR vendors 
to assess their capability to support workflow automation to 
facilitate scheduling of target patient population identified in 
reports.

Project  Completed 09/01/2015 12/30/2016 09/01/2015 12/30/2016 12/31/2016 DY2 Q3

Task

4. Run an analysis of prior visit dates against list of patients with 
hypertension and identify those in need of a follow up 
appointment 

Project  Completed 12/01/2016 03/31/2017 12/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

5. Work with partners and their respective EMR vendors to 
implement  care coordination documentation requirements

Project  Completed 01/02/2017 03/31/2017 01/02/2017 03/31/2017 03/31/2017 DY2 Q4

Milestone #16

Facilitate referrals to NYS Smoker's Quitline. DY2 Q4 Project  N/A Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has developed referral and follow-up process and adheres 
to process.

Project  Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

1. Train ((i.e. in person, train the trainer, etc.) providers in 
understanding the efficacy of and services provided by the NYS 
Smoker's Quitline Services  Reinforce the 5A's so that providers 

Project  Completed 10/01/2016 03/31/2017 10/01/2016 03/31/2017 03/31/2017 DY2 Q4
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a) identify tobacco users at every patient encounter, b) intervene 
with each tobacco user and c) refer to the Quitline 
Task

2. Utilize the comprehensive training and guidance materials that 
are available on the NYS Smokers' Quitline website 

Project  Completed 04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

3. Implement 5A's script and workflow for brief intervention to be 
offered by providers if patient tobacco use is identified

Project  Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

4. Implement an EMR system that has the capacity to make on 
the spot NYS Smokers' Quitline referrals through their secure on-
line referral or fax referral system 

Project  Completed 10/01/2016 03/31/2017 10/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

5. Create a mechanism for NYS Smokers' Quitline progress 
report to be added to the patient record once received 

Project  Completed 07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2

Milestone #17

Perform additional actions including "hot spotting" strategies in 
high risk neighborhoods, linkages to Health Homes for the 
highest risk population, group visits, and implementation of the 
Stanford Model for chronic diseases.

DY3 Q4 Project  N/A Completed 11/01/2016 03/31/2018 11/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

If applicable, PPS has Implemented collection of valid and 
reliable REAL (Race, Ethnicity, and Language) data and uses the
data to target high risk populations, develop improvement plans, 
and address top health disparities. 

Project  Completed 11/01/2016 03/31/2018 11/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

If applicable, PPS has established linkages to health homes for 
targeted patient populations.

Project  Completed 11/01/2016 03/30/2018 11/01/2016 03/30/2018 03/31/2018 DY3 Q4

Task

If applicable, PPS has implemented Stanford Model through 
partnerships with community-based organizations.

Project  Completed 11/01/2016 03/31/2018 11/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

1. Convene with project participants/providers to inventory criteria
that would be required for the identification, risk stratification, and
engagement of patients for the project

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

2. Finalize risk stratification requirements, including 
inclusion/exclusion criteria, metric definitions, clinical value 
thresholds and risk scoring algorithm. 

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

3. Identify and train individuals to facilitate chronic disease self- Project  Completed 11/01/2016 12/30/2016 11/01/2016 12/30/2016 12/31/2016 DY2 Q3
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management workshops in community settings such as senior 
centers, churches, libraries, clinics, and hospitals 
Task

4. Schedule workshops in high-risk neighborhoods Project  Completed 11/01/2016 03/31/2018 11/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

5. Provide trainings on Stanford Model for chronic diseases 
including the value in linking patients to community 
organizations/resources to healthcare providers 

Project  Completed 11/01/2016 03/31/2018 11/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

6. Identify core data elements needed for risk stratification 
requirements. 

Project  Completed 11/01/2016 04/28/2017 11/01/2016 04/28/2017 06/30/2017 DY3 Q1

Task

7. Complete gap analysis to compare required data to currently 
available data. 

Project  Completed 11/01/2016 03/31/2018 11/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

8. Identify plans to address gaps and institute data governance 
rules to ensure that required data is captured consistently and 
timely. 

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

9. Work with participating partners and their EMR vendors to 
identify local risk stratification capabilities, as well as mechanisms
to extract and share required data elements for PPS wide data 
aggregation in CNYCC Population Health Management Platform.

Project  Completed 11/01/2016 03/31/2018 11/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

1.1 Inventory criteria that would be required for the identification, 
risk stratification, and engagement of patients for the project

Project  Completed 04/01/2017 06/30/2017 04/01/2017 06/30/2017 06/30/2017 DY3 Q1

Task

8.1 Identify a strategy with partner organizations in order to 
address gaps in care within the community.

Project  Completed 04/01/2017 03/31/2018 04/01/2017 03/31/2018 03/31/2018 DY3 Q4

Milestone #18

Adopt strategies from the Million Hearts Campaign. DY2 Q4 Project  N/A Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Provider can demonstrate implementation of policies and 
procedures which reflect principles and initiatives of Million 
Hearts Campaign. 

Provider
Practitioner - Primary Care
Provider (PCP)

Completed 06/01/2016 03/31/2017 06/01/2016 03/31/2017 03/31/2017 DY2 Q4

Providers Associated with Completion:

Abdelwahab Hend Mohamed
Task

Provider can demonstrate implementation of policies and 
procedures which reflect principles and initiatives of Million 

Provider
Practitioner - Non-Primary 
Care Provider (PCP)

Completed 06/01/2016 03/31/2017 06/01/2016 03/31/2017 03/31/2017 DY2 Q4
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Hearts Campaign. 

Providers Associated with Completion:

Abouelsoud Kareem
Task

Provider can demonstrate implementation of policies and 
procedures which reflect principles and initiatives of Million 
Hearts Campaign. 

Provider Mental Health Completed 06/01/2016 03/31/2017 06/01/2016 03/31/2017 03/31/2017 DY2 Q4

Providers Associated with Completion:

Alao Adekola O Md
Task

1. Identify local and regional contacts and linkages who have 
participated in the Million Hearts Campaign planning, 
implementation and evaluation activities 

Project  Completed 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

2. Develop an inclusive and multi-disciplinary leadership group 
made up of health care institutions, community based 
organizations and individual stakeholders 

Project  Completed 11/01/2015 12/31/2015 11/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

3. Join the Guiding Coalition by signing up on-line to access 
resources and get involved 

Project  Completed 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

4. Review Million Hearts Campaign report and identify asset 
based core strategies implemented through workgroups

Project  Completed 06/01/2016 12/01/2016 06/01/2016 12/01/2016 12/31/2016 DY2 Q3

Task

5. Register for and participate in scheduled member connection 
calls/webinars 

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

6. Establish hypertension and high level cholesterol work groups 
to develop an implementation plan for each of the six core 
strategies, which focus on improving health care systems through
community collaboration and partnership and sustainable 
business models co-designed with people who the health care 
systems are designed to serve 

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

7. Strategy: Identify and use data to ascertain problem areas Project  Completed 04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

8. Strategy: Identify interventions with the highest probability of 
decreasing harm, mortality, or readmission rates  Ensure 
strategies are appropriate for intended short, intermediate and 

Project  Completed 04/01/2016 12/30/2016 04/01/2016 12/30/2016 12/31/2016 DY2 Q3
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long term outcomes
Task

9. Strategy: Start in areas that are likely to show early success Project  Completed 04/01/2016 12/30/2016 04/01/2016 12/30/2016 12/31/2016 DY2 Q3

Task

10. Develop monitoring plan for ensuring implementation of 
strategies 

Project  Completed 01/01/2016 02/28/2017 01/01/2016 02/28/2017 03/31/2017 DY2 Q4

Task

11. Evaluate progress at regular intervals and identify areas 
needing revision/adjustment 

Project  Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #19

Form agreements with the Medicaid Managed Care organizations
serving the affected population to coordinate services under this 
project.

DY3 Q4 Project  N/A Completed 01/01/2016 03/31/2018 01/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

PPS has agreement in place with MCO related to coordination of 
services for high risk populations, including smoking cessation 
services, hypertension screening, cholesterol screening, and 
other preventive services relevant to this project.

Project  Completed 11/01/2017 03/31/2018 11/01/2017 03/31/2018 03/31/2018 DY3 Q4

Task

1. Investigate MCOs serving affected populations to assess its 
market share, service area, stability, solvency, and reputation 

Project  Completed 10/01/2016 03/31/2017 10/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

2. Identify the most relevant MCOs to form agreements with by 
considering the answers to the following questions: Is the MCO 
actuarially sound? Does it have a good reputation among 
patients and other providers? Is the plan coverage booklet clear 
and comprehensive? Do enrollees switch frequently from one 
primary care physician to another? What is the role of the primary
care physician? Does it pay providers on time in accordance with 
its contractual obligations?

Project  Completed 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

3. Determine and finalize the conditions of the agreement 
including service coordination  

Project  Completed 11/01/2017 03/31/2018 11/01/2017 03/31/2018 03/31/2018 DY3 Q4

Milestone #20

Engage a majority (at least 80%) of  primary care providers in this
project.

DY2 Q4 Project  N/A Completed 09/01/2015 03/31/2017 09/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has engaged at least 80% of their PCPs in this activity. Provider
Practitioner - Primary Care
Provider (PCP)

Completed 09/01/2015 03/31/2017 09/01/2015 03/31/2017 03/31/2017 DY2 Q4

Providers Associated with Completion:

Abdelwahab Hend Mohamed; Mittiga Matthew Anthony
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Task

1. PPS will inventory the number of primary care practices that 
have attested to this project and compare it to the list of adult 
primary care practices that are part of the PPS' network 

Project  Completed 09/01/2015 06/30/2016 09/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

2. PPS will identify the primary care practices that have not 
engaged in this project and develop a multi-pronged action plan 
to promote engagement and participation of practices in this 
project

Project  Completed 09/01/2015 03/31/2017 09/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

3. PPS Staff and consultants as appropriate will engage practices
in a series of training and technical assistance activities to ensure
that primary care practices are provided the support they need to 
adopt the broad range of practices, protocols, and processes that
are part of the Millions Heart Initiative.

(The body of evidence and experience suggests that simply 
distributing the protocols and policies to practices will not lead to 
broad, far reaching change.)

Project  Completed 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

4. PPS will assess participation rates on a regular basis and 
continue to implement its action plan until the PPS achieves the 
80% threshold

Project  Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Implement program to improve management of cardiovascular disease 
using evidence-based strategies in the ambulatory and community care 
setting.
Ensure that all PPS safety net providers are actively connected to EHR 
systems with local health information exchange/RHIO/SHIN-NY and 
share health information among clinical partners, including direct 
exchange (secure messaging), alerts and patient record look up, by the 
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

end of DY 3.

Ensure that EHR systems used by participating safety net providers meet
Meaningful Use and PCMH Level 3 standards and/or APCM by the end of
Demonstration Year 3.
Use EHRs or other technical platforms to track all patients engaged in 
this project.
Use the EHR to prompt providers to complete the 5 A's of tobacco control
(Ask, Assess, Advise, Assist, and Arrange).
Adopt and follow standardized treatment protocols for hypertension and 
elevated cholesterol.
Develop care coordination teams including use of nursing staff, 
pharmacists, dieticians and community health workers to address lifestyle
changes, medication adherence, health literacy issues, and patient self-
efficacy and confidence in self-management.
Provide opportunities for follow-up blood pressure checks without a 
copayment or advanced appointment.
Ensure that all staff involved in measuring and recording blood pressure 
are using correct measurement techniques and equipment.
Identify patients who have repeated elevated blood pressure readings in 
the medical record but do not have a diagnosis of hypertension and 
schedule them for a hypertension visit.
Prescribe once-daily regimens or fixed-dose combination pills when 
appropriate.
Document patient driven self-management goals in the medical record 
and review with patients at each visit.
Follow up with referrals to community based programs to document 
participation and behavioral and health status changes.
Develop and implement protocols for home blood pressure monitoring 
with follow up support.
Generate lists of patients with hypertension who have not had a recent 
visit and schedule a follow up visit.

Facilitate referrals to NYS Smoker's Quitline.

Perform additional actions including "hot spotting" strategies in high risk 
neighborhoods, linkages to Health Homes for the highest risk population, 
group visits, and implementation of the Stanford Model for chronic 
diseases.

Adopt strategies from the Million Hearts Campaign.
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Form agreements with the Medicaid Managed Care organizations serving
the affected population to coordinate services under this project.

Engage a majority (at least 80%) of  primary care providers in this project.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete

Milestone #3 Pass & Complete

Milestone #4 Pass & Complete

Milestone #5 Pass & Complete

Milestone #6 Pass & Complete

Milestone #7 Pass & Complete

Milestone #8 Pass & Complete

Milestone #9 Pass & Complete

Milestone #10 Pass & Complete

Milestone #11 Pass & Complete

Milestone #12 Pass & Complete

Milestone #13 Pass & Complete

Milestone #14 Pass & Complete

Milestone #15 Pass & Complete

Milestone #16 Pass & Complete

Milestone #17 Pass & Complete

Milestone #18 Pass & Complete

Milestone #19 Pass & Complete

Milestone #20 Pass & Complete
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 IPQR Module 3.b.i.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Mid-Point Assessment Completed Mid-Point Assessment narrative 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Mid-Point Assessment
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IPQR Module 3.b.i.5 - IA Monitoring

Instructions :
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Project 3.g.i – Integration of palliative care into the PCMH Model

 IPQR Module 3.g.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

1. Risk: Societal views on death and dying may stymie the full potential of this project. Furthermore, health professionals are not always 
adequately trained and prepared to deliver "basic" or "primary" palliative care to patients, including lack of communication skills among providers to
have honest, sensitive, and culturally competent conversations with patients and their caregivers on health status, goals, and advance directives. 
Potential Impact: Processes and systems may be put in place within PCMHs to provide basic palliative care services to patients in the primary care
setting that ultimately are not meaningful to the patient and therefore not fully or even adequately addressing pain and symptom management of 
their disease or discussion of their health and treatment goals. As a result, palliative care patients may not have full understanding of their disease 
process, inability to self-manage and utilize services or resources within the community or health system to support management, and continue 
accessing urgent care through the ED, which could otherwise be prevented. Furthermore, patients may receive unwanted treatment if they haven't 
fully considered and/or documented their treatment options and preferences. Mitigation: Mitigation of this risk will depend on ensuring available 
and supported training opportunities for health care professionals participating in 3gi on palliative care and patient communication skills to develop 
competency and capacity in conversations on health status, care goals, and advance directives. The Conversation Ready Project (Institutes for 
Healthcare Improvement), Compassion and Support, and Centers to Advance Palliative Care are resources for these training needs. Second, 
providing public education and engagement about death, dying, and end-of-life care issues at the individual/patient, family/caregiver and 
community levels will help normalize conversations about death and dying and facilitate thoughtful and meaningful discussions with health care 
providers in establishing care goals, plans, and advance directives.
2. Risk: Palliative care is not a clear priority among primary care providers. Potential Impact: This project and/or palliative care have not been 
adopted as a priority component of providing comprehensive, quality, patient-centered care, resulting in slow uptake and implementation of this 
project leading to  the PPS not achieving project milestones on time nor engaging patients per the planned timeline. Mitigation of this risk will 
require leadership at the PPS, regional, and practice levels, physician champions in each 3gi project practice, to provide vision and direction to 
comprehensively integrate palliative care into the outpatient/primary care setting.
3. Risk: A systematic way to identify and monitor palliative care patients is lacking. Potential Impact: If eligible palliative care patients are not 
identified within a practice and monitored for provision of appropriate services and supports to manage pain and symptoms associated with their 
disease, they will likely experience poor control and/or worsening of their symptoms that may result in otherwise preventable use of the ED and 
hospital. Mitigation: Introduction of a population health management platform within the PPS will enable the systematic identification and tracking 
of high risk populations and the ability to track their care throughout the continuum. In the interim, the outpatient palliative care population will be 
tracked through registries or reports built directly in the participating practice/organization EMRs.
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 IPQR Module 3.g.i.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field 
for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks

Actively Engaged Speed Actively Engaged Scale

DY4,Q4 7,920

Year,Quarter DY5,Q1 DY5,Q2 DY5,Q3 DY5,Q4

PPS Reported

Baseline Commitment 1,980 3,960 5,940 7,920

Quarterly Update 0 0 0 0

Percent(%) of Commitment 0.00% 0.00% 0.00% 0.00%

IA Approved
Quarterly Update 0 0 0 0

Percent(%) of Commitment 0.00% 0.00% 0.00% 0.00%

   Warning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (5,940) for 'DY5,Q3'

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 3.g.i.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of 
project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level Provider Type Status Original

Start Date
Original
End Date Start Date End Date

Quarter
End Date

DSRIP 
Reporting Year 

and Quarter
Milestone #1

Integrate Palliative Care into appropriate participating PCPs  that 
have, or will have, achieved NCQA PCMH and/or APCM 
certification.

DY3 Q4 Project  N/A Completed 08/04/2015 03/31/2018 08/04/2015 03/31/2018 03/31/2018 DY3 Q4

Task

PPS has identified primary care providers integrating palliative 
care services into their practice model. Primary care practices 
using PCMH and/or APCM have been included. The PPS has 
received agreement from those eligible PCPs not PCMH and/or 
APCM certified to become certified to at least Level 1 of the 2014
NCQA PCMH and/or APCM by Demonstration Year 3.

Provider
Practitioner - Primary Care
Provider (PCP)

Completed 08/04/2015 03/31/2018 08/04/2015 03/31/2018 03/31/2018 DY3 Q4

Providers Associated with Completion:

Anwer Farrukh Md
Task

1. PCMH Level 1 Recognition Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

1a Identify all providers/practices  participating in project and 
identify those with or who will achieve NCQA PCMH 2014 Level 1
recognition.

Project  Completed 08/04/2015 03/01/2016 08/04/2015 03/01/2016 03/31/2016 DY1 Q4

Task

1b.  Establish HIT/HIE and Primary Care Transformation 
workgroups. 

Project  Completed 08/04/2015 03/31/2016 08/04/2015 03/31/2016 03/31/2016 DY1 Q4

Task

1c.   Engage and collaborate with PCMH Certified Content Expert
to review NCQA PCMH 2014 Level 3 requirements and integrate 
palliative care strategies into a PCMH baseline assessment tool 
and implementation strategy for primary care providers.

Project  Completed 01/31/2016 03/31/2016 01/31/2016 03/31/2016 03/31/2016 DY1 Q4

Task

1d. Provide HIT/HIE and Primary Care Transformation 
Workgroups education regarding NCQA PCMH 2014.   Education
will include review of, NCQA 2014 standards, scoring, and 
recognition process.  

Project  Completed 02/01/2016 04/08/2016 02/01/2016 04/08/2016 06/30/2016 DY2 Q1

Task Project  Completed 08/04/2015 01/31/2016 08/04/2015 01/31/2016 03/31/2016 DY1 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
1e. Identify practice transformation champions to drive HIT/HIE 
and PCMH implementation for each primary care practice.
Task

1f. Conduct baseline assessments of providers/practices' PCMH 
2014 statuses.   

Project  Completed 09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

1g. Devise cohort groups and facilitate learning collaborative 
sessions to support practices in successful PCMH 2014 
implementations.

Project  Completed 06/01/2016 09/30/2017 06/01/2016 09/30/2017 09/30/2017 DY3 Q2

Task

1h. Devise a detailed PCMH 2014 implementation plan for each 
provider/practice.  As MU Stage 2 measures are embedded in 
PCMH 2014 standards both will be assessed and implemented 
concurrently.  

Project  Completed 02/01/2016 09/30/2016 02/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

1i. Deploy PCMH 2014 or APCM  implementation plans for each 
participating provider/practice.

Project  Completed 06/01/2016 09/30/2016 06/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

1j. PCMH 2014 Level 3 recognition achieved or APCM by 
participating primary care practices.  

Project  Completed 09/01/2015 03/31/2018 09/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

2. Establish regional Palliative Care Resource Teams composed 
of palliative care physician, mid-level and nurse case manager.

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

3. Implement palliative care change package  (i.e., palliative care 
patient panel, palliative care patient assessment protocol, and 
palliative care patient care plan protocol) in PCMHs. See also 
Requirement #3

Project  Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

3a Introduce palliative care change package to PCMH cohorts Project  Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

3b Provide Technical Assistance to PCMH cohorts to guide 
implementation of palliative care change package

Project  Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

3d.  Participating practices conduct workflow analysis to assess 
capacity for integrating palliative care into practice

Project  Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

3e.  Participating PCPs establish palliative care patient panel of 
patients at highest risk for ED/Inpatient use(patient finding and 
targeting)

Project  Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
3f.  Participating PCPs implement palliative care patient 
assessment and care plan protocols
Task

4. Providers/practices engage community partners and resources
and establish referral mechanisms

Project  Completed 10/01/2015 01/01/2018 10/01/2015 01/01/2018 03/31/2018 DY3 Q4

Milestone #2

Develop partnerships with community and provider resources 
including Hospice to bring the palliative care supports and 
services into the practice.

DY2 Q4 Project  N/A Completed 08/04/2015 03/31/2017 08/04/2015 03/31/2017 03/31/2017 DY2 Q4

Task

The PPS has developed partnerships with community and 
provider resources including Hospice to bring the palliative care 
supports and services into the PCP practice. 

Project  Completed 08/04/2015 03/31/2017 08/04/2015 03/31/2017 03/31/2017 DY2 Q4

Task

1. Review and document community partners, resources and 
social support services available regionally and within 
communities for PCMHs to coordinate with regarding palliative 
care services (e.g., hospitals, hospices, home care, nursing 
homes, social services, economic services, public health 
programs)

Project  Completed 08/04/2015 08/31/2016 08/04/2015 08/31/2016 09/30/2016 DY2 Q2

Task

2. Identify which services and resources to link to or integrate into
practices providing palliative care services

Project  Completed 08/04/2015 03/31/2017 08/04/2015 03/31/2017 03/31/2017 DY2 Q4

Task

3. Identify and engage core partner agencies and related 
services/resources

Project  Completed 08/04/2015 03/31/2017 08/04/2015 03/31/2017 03/31/2017 DY2 Q4

Task

4. Develop guide for referral protocols and procedures with 
partners agencies and other provider/community resources

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #3

Develop and adopt clinical guidelines agreed to by all partners 
including services and eligibility.

DY2 Q4 Project  N/A Completed 06/15/2015 03/31/2017 06/15/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has developed/adopted clinical guidelines agreed to by all 
partners including services and eligibility, that include 
implementation, where appropriate, of the DOH-5003 Medical 
Orders for Life Sustaining Treatment (MOLST) form. PPS has 
trained staff addressing  role-appropriate competence in palliative
care skills.

Project  Completed 06/15/2015 03/31/2017 06/15/2015 03/31/2017 03/31/2017 DY2 Q4

Task

1. Convene Project Implementation Collaborative  meetings to Project  Completed 06/15/2015 03/31/2017 06/15/2015 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
steer the initiative
Task

2. Define scope of palliative care services and change package 
to be integrated in PCMHs (e.g., pain and symptom assessment 
and management, advance care planning, panel management)

Project  Completed 06/15/2015 12/31/2016 06/15/2015 12/31/2016 12/31/2016 DY2 Q3

Task

3a. Conduct review of existing palliative care clinical guidelines Project  Completed 06/15/2015 03/31/2017 06/15/2015 03/31/2017 03/31/2017 DY2 Q4

Task

3b. Define palliative care  guidelines to be integrated in PCMHs Project  Completed 06/15/2015 12/31/2016 06/15/2015 12/31/2016 12/31/2016 DY2 Q3

Task

3c. Define general patient eligibility criteria for receipt of palliative 
care services in PCMH

Project  Completed 06/15/2015 09/30/2016 06/15/2015 09/30/2016 09/30/2016 DY2 Q2

Task

3d. Define general criteria for patient referral  to specialty, 
hospital, home care, nursing home, and/or hospice services

Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

3e. Review palliative care services and change package with 
PPS partners; establish consensus on defined palliative care 
clinical guidelines, eligibility, and referral

Project  Completed 06/15/2015 10/31/2016 06/15/2015 10/31/2016 12/31/2016 DY2 Q3

Task

3. Develop or identify a patient health severity assessment tool 
for PCMHs

Project  Completed 06/15/2015 09/30/2016 06/15/2015 09/30/2016 09/30/2016 DY2 Q2

Task

4. Develop a patient palliative care plan template for PCMHs Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #4

Engage staff in trainings to increase role-appropriate competence
in palliative care skills and protocols developed by the PPS.

DY2 Q4 Project  N/A Completed 10/31/2015 03/31/2017 10/31/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Staff has received appropriate palliative care skills training, 
including training on PPS care protocols.

Project  Completed 10/31/2015 03/31/2017 10/31/2015 03/31/2017 03/31/2017 DY2 Q4

Task

1. Identify core competencies for providing palliative care in 
PCMH setting

Project  Completed 10/31/2015 12/31/2016 10/31/2015 12/31/2016 12/31/2016 DY2 Q3

Task

2. Develop or identify online and in-person training for palliative 
care competency, including cultural competency

Project  Completed 12/01/2015 12/31/2016 12/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

3. Implement trainings Project  Completed 10/31/2015 03/31/2017 10/31/2015 03/31/2017 03/31/2017 DY2 Q4

Milestone #5

Engage with Medicaid Managed Care to address coverage of 
services.

DY3 Q4 Project  N/A Completed 04/01/2016 03/31/2018 04/01/2016 03/31/2018 03/31/2018 DY3 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Task

PPS has established agreements with MCOs that address the 
coverage of palliative care supports and services.

Project  Completed 06/01/2017 03/31/2018 06/01/2017 03/31/2018 03/31/2018 DY3 Q4

Task

PPS conducts analysis of the scope of services identified for the 
defined population

Project  Completed 04/30/2017 03/31/2018 04/30/2017 03/31/2018 03/31/2018 DY3 Q4

Task

servicesPPS develops preliminary value based payment option 
for project based on previous step (Total Care, Bundled Care etc)

Project  Completed 12/01/2016 03/31/2018 12/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

3. PPS conducts cost benefit analysis of projects and adjusts 
value based payment option (including services and population 
definition).

Project  Completed 10/01/2017 01/01/2018 10/01/2017 01/01/2018 03/31/2018 DY3 Q4

Task

4. PPS develops measures and metrics for the value-based 
payment strategy

Project  Completed 10/01/2017 01/01/2018 10/01/2017 01/01/2018 03/31/2018 DY3 Q4

Task

. PPS collaborates with MCOs to assure proposed approaches 
are synergistic with MCO efforts.

Project  Completed 06/30/2017 01/01/2018 06/30/2017 01/01/2018 03/31/2018 DY3 Q4

Task

6. PPS engages partners to review and refine preliminary value-
based approaches, with particular focus on assuring their 
participation.

Project  Completed 06/30/2017 03/31/2018 06/30/2017 03/31/2018 03/31/2018 DY3 Q4

Task

7. PPS engages MCOs in contractual discussions regarding 
project, finalizes scope, population, approach, measures; 
resulting in contractual agreement with PPS.

Project  Completed 01/01/2018 03/31/2018 01/01/2018 03/31/2018 03/31/2018 DY3 Q4

Task

8. PPS engages partners in contractual discussions regarding 
project; resulting in contractual agreement with PPS.

Project  Completed 01/01/2018 03/31/2018 01/01/2018 03/31/2018 03/31/2018 DY3 Q4

Task

9. Engage MCOs in Project Implementation Collaboratives Project  On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

10. Share program protocols, patient inclusion criteria and scope 
of services with MCOs for feedback. 

Project  Completed 05/31/2017 09/15/2017 05/31/2017 09/15/2017 09/30/2017 DY3 Q2

Task

11. Revise protocols, patient inclusion and scope of services 
based upon MCO feedback.

Project  Completed 10/01/2017 01/01/2018 10/01/2017 01/01/2018 03/31/2018 DY3 Q4

Task

12. Collaborative with MCOs to identify MCO patients who would 
benefit from inclusion in the project.

Project  Completed 10/01/2017 03/31/2018 10/01/2017 03/31/2018 03/31/2018 DY3 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Milestone #6

Use EHRs or other IT platforms to track all patients engaged in 
this project.

DY2 Q4 Project  N/A Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS identifies targeted patients and is able to track actively 
engaged patients for project milestone reporting.

Project  Completed 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

1. Finalize definition for actively engaged patients to be used by 
participating CNYCC partners.

Project  Completed 07/01/2015 12/31/2016 07/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

2. Work with participating partners and their EMR vendors to 
identify reporting mechanisms and criteria for tracking project 
participation. 

Project  Completed 10/01/2015 09/30/2016 10/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

3. Identify core data elements needed for patient tracking 
requirements as well as care coordination data and identify the 
expected sources of data. 

Project  Completed 09/01/2015 12/31/2016 09/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

4. Complete gap analysis to compare required data to currently 
available data. 

Project  Completed 04/01/2016 12/31/2016 04/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

5. Identify plans to address gaps and institute data governance 
rules to ensure that required data is captured consistently and 
timely. 

Project  Completed 04/01/2016 12/31/2016 04/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

6. Work with participating partners and their EMR vendors to 
identify mechanisms to extract and share required data elements 
for PPS wide data aggregation/tracking in CNYCC Population 
Health Management Platform

Project  Completed 09/01/2015 12/31/2016 09/01/2015 12/31/2016 12/31/2016 DY2 Q3

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Integrate Palliative Care into appropriate participating PCPs  that have, or
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

will have, achieved NCQA PCMH and/or APCM certification.

Develop partnerships with community and provider resources including 
Hospice to bring the palliative care supports and services into the 
practice.
Develop and adopt clinical guidelines agreed to by all partners including 
services and eligibility.
Engage staff in trainings to increase role-appropriate competence in 
palliative care skills and protocols developed by the PPS.

Engage with Medicaid Managed Care to address coverage of services.

Use EHRs or other IT platforms to track all patients engaged in this 
project.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete

Milestone #3 Pass & Complete

Milestone #4 Pass & Complete

Milestone #5 Pass & Complete

Milestone #6 Pass & Complete
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 IPQR Module 3.g.i.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Mid-Point Assessment Completed Mid-Point Assessment narrative 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Mid-Point Assessment
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IPQR Module 3.g.i.5 - IA Monitoring

Instructions :
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Project 4.a.iii – Strengthen Mental Health and Substance Abuse Infrastructure across Systems

 IPQR Module 4.a.iii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

RISK: Geographic diversity is a challenge for project implementation; the CNYCC region is large and includes urban and rural areas, leading to 
differing priorities among partners. IMPACT: Failure of the Partnership to identify relevant strategic objectives, will result in continued operation 
under fragmented systems. MITIGATION: The RFP CNYCC will develop to fund new programs will require or reward cross-setting and regional 
collaborations. RISK: There is a significant need for workforce training for this project both in building provider capacity for service provision and 
supporting needed development that will in turn support project implementation across projects. IMPACT: Failure to build provider capacity will 
result in a continued strain on existing resources. Waiting lists for patients to be seen by a mental health provider remain long. MITIGATION: 
Partners have already begun exploring strategies to build provider capacity. Some rural partners are exploring telehealth and CNYCC will continue
to support and learn from this effort. Other creative strategies are being employed. Encouraging shared language among behavioral health and 
primary care workforces has begun and will continue as part of the broader CNYCC Workforce strategy. RISK Population health management 
requires involvement from healthcare, public health, social institutions, and policymakers. Some providers have the capability to implement 
population health practices; many other organizations have a fairly steep learning curve, and may need time to prepare to implement these 
practices. IMPACT A PHM structure is necessary to better understand risk aggregation and embrace the tools to mitigate potential costs that come
with caring for a set population. Technology in population health strategies is needed to continually identify, assess, and stratify provider panels. 
Moreover, physician groups can use technology and automation to augment integration and care, better manage patient populations, drive better 
outcomes, and decrease overall cost. MITIGATION First, it is going to be critical that training opportunities on PHM are available and marketed for 
multidisciplinary stakeholders and their partners. Second, some organizational leaders may need to diminish focus on individual health behavior 
but instead include knowledge and skill building on community engagement/empowerment, and advocacy for policy, systems, and environmental 
change that support healthy behaviors. Third, there will need to be an increased reliance on "experts" in a community. Much of this shift in thinking 
is already underway, where partners are raising these issues and using the knowledge that exists within the community to develop steps forward. 
RISK Stigmatization of people with mental disorders continues to persist. Stigmatization leads to marginalization and deters the public from 
seeking care. IMPACT If the stigmatization associated with mental health and substance abuse persists, prevention and treatment of mental 
illness and substance abuse disorders will continue to be a challenge. Reducing stigmatization associated with mental health and substance 
abuse will heighten public (including physicians and other influential individuals) awareness of the importance of preventing and treating mental 
health and substance abuse and subsequent funding opportunities. MITIGATION Overall approaches to stigma reduction involve programs of 
advocacy and contact with persons with mental illness through schools and other societal institutions.  Awareness campaigns and training 
opportunities should be an integral part of the effort and can include facts about mental illness and substance use disorders; health 
literacy/language around mental health; and cultural competency.   
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 IPQR Module 4.a.iii.2 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Convene Mental Emotional and Behavioral (MEB) 
Health Promotion and Disorder Prevention 
Regional Partnership, Designate a CNYCC 
Representative, and Assist the Partnership to 
Develop a Strategic Plan that is Aligned with 
DSRIP and Project 4aiii

Completed

Convene Mental Emotional and Behavioral (MEB) Health Promotion and 
Disorder Prevention Regional Partnership, Designate a CNYCC 
Representative, and Assist the Partnership to Develop a Strategic Plan 
that is Aligned with DSRIP and Project 4aiii

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

1. Create an inventory of stakeholders, including 
organizations directly (e.g., public health) and in-
directly (e.g., social services) related to MEB, and 
that also includes cohorts or specific populations 
targets members of the population served.

Completed
Create an inventory of stakeholders, including organizations directly (e.g., 
public health) and in-directly (e.g., social services) related to MEB, as well 
members of the population served.

09/01/2015 06/30/2016 09/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

2. Either identify an existing entity that would be 
willing to take on the work of the Partnership and 
align their efforts with the CNYCC's Project 4aiii 
goals/objectives or develop a new entity or 
organization willing to take on this work

Completed

The Partnership could be developed through an RFP process. In this case,
the guidance for the RFP would be developed by the PIC and the CNYCC. 
Requirements and expectations would be laid out in clear terms based on 
4aiii project guidance and the will of the PIC and CNYCC staff

09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

3. Determine Prevention Partnership's 
organizational structure, by-laws, vision, mission, 
role, and core goals and activities

Completed
Determine Prevention Partnership's organizational structure, by-laws, 
vision, mission, role, and core goals and activities

12/15/2016 03/31/2020 12/15/2016 03/31/2020 03/31/2020 DY5 Q4

Task

4. Consolidate, review and summarize information 
from existing community needs assessment to 
clarify needs, underlying determinants of health, 
population segments most at-risk, barrier to 
care/service, and service gaps. 

Completed

Consolidate, review and summarize information from existing community 
needs assessment to clarify needs, underlying determinants of health, 
population segments most at-risk, barrier to care/service, and service 
gaps. 

09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

5. Conduct a broad MEB policy or structural 
assessment and identify opportunities for 

Completed
Conduct a broad MEB policy or structural assessment and identify 
opportunities for promoting access to care, care coordination, service 
integration, client engagement, and outreach/education, particularly with 

07/01/2017 09/30/2017 07/01/2017 09/30/2017 09/30/2017 DY3 Q2
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

promoting access to care, care coordination, 
service integration, client engagement, and 
outreach/education, particularly with respect to 
integrating and coordinating mental health and 
substance abuse services or breaking down the 
barriers to integration in these area,  

respect to integrating and coordinating mental health and substance abuse
services or breaking down the barriers to integration in these area,  

Task

6. Conduct resource mapping and develop an 
inventory of community and clinical providers, 
resources, and services available to support MEB 
health promotion, prevention, capacity building and
overall MEB strengthening efforts

Completed

Conduct resource mapping and develop an inventory of community and 
clinical providers, resources, and services available to support MEB health 
promotion, prevention, capacity building and overall MEB strengthening 
efforts

02/01/2017 03/31/2017 02/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

7. Work with other CNYCC PICs and the CNYCC 
staff to explore and identify synergies and 
collaborative opportunities across the CNYCC's 
projects 

Completed
Work with other CNYCC PICs and the CNYCC staff to explore and identify 
synergies and collaborative opportunities across the CNYCC's projects 

10/01/2016 06/30/2017 10/01/2016 06/30/2017 06/30/2017 DY3 Q1

Task

8. Engage the CNYCC's Workforce Coordination 
and the Workforce Working Group to explore 
overlapping objectives related to strengthening 
MEB Health workforce and building capacity, 
related to quality improvement, rapid cycle 
evaluation, and evidence-based approaches 

Completed

Engage the CNYCC's Workforce Coordination and the Workforce Working 
Group to explore overlapping objectives related to strengthening MEB 
Health workforce and building capacity, including capacity quality 
improvement, rapid cycle evaluation, and evidence-based approaches

10/01/2016 03/31/2020 10/01/2016 03/31/2020 03/31/2020 DY5 Q4

Task

9. Engage the CNYCC's Cultural Competency/ 
Health Literacy Working group to explore 
overlapping objectives related to ensuring that 
MEB health services are provided in a culturally 
competent way. Ensure that organizations are 
"health literate", as well as promoting health 
literacy related to MEB Health, particularly 
amongst those most at-risk

Completed

Engage the CNYCC's Cultural Competency/ Health Literacy Working group
to explore overlapping objectives related to ensuring that MEB health 
services are provided in a culturally competent way. Ensure that 
organizations are "health literate", as well as promoting health literacy 
related to MEB Health, particularly amongst those most at-risk

09/01/2015 09/30/2017 09/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

10. Develop priorities for the partnership as well as
a detailed work plan that will allow the partnership 
to achieve the identified priorities. 

Completed

Emphasis should be placed on identifying activities that will support the 
other work of the CNYCC and achievement of DSRIP goals.
Priorities would likely fall into the following three categories 1) Capacity 
building efforts (e.g., psychiatry, telehealth, MH/SA/primary care 
integration, care management, medication management, etc.), 2) MEB 
Health Promotion, Wellness, and Prevention Activities (e.g., children/youth 

12/15/2016 03/31/2020 12/15/2016 03/31/2020 03/31/2020 DY5 Q4
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

in schools, racial/ethnic minority populations, older adults, geographic 
service gaps, dual diagnosed individuals (MH & SA), etc., and 3) Advocacy
and structural changes related to Broad MHSA Strengthening (policy 
consideration, licensure issues, training gaps, facility waivers and other 
regulatory waivers, etc.)

Task

11. Designate a CNYCC representative by Year 1 
Quarter 3 that would represent the CNYCC on the 
Partnership's leadership team 

On Hold
Designate a CNYCC representative by Year 1 Quarter 3 that would 
represent the CNYCC on the Partnership's leadership team

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

12. Require that all CNYCC partners participate in 
Prevention Partnership

On Hold Require that all CNYCC partners participate in Prevention Partnership 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

6.1 Facilitate the development of a strategic plan to
inform activities to enhance infrastructure that will  
promote access to care, care coordination, service 
integration, client engagement, and 
outreach/education, particularly with respect to 
integrating and coordinating mental health and 
substance abuse services or breaking down the 
barriers to integration in these area,  

Completed

Facilitate the development of a strategic plan to inform activities to 
enhance infrastructure that will  promote access to care, care coordination,
service integration, client engagement, and outreach/education, particularly
with respect to integrating and coordinating mental health and substance 
abuse services or breaking down the barriers to integration in these area,  

11/01/2015 03/31/2016 11/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

10.1 Using the developed strategic plan as a 
framework, create and disseminate RFP to seek 
creative, collaborative, and  innovative solutions to 
strengthen infrastructure. 

Completed
Using the developed strategic plan as a framework, create and 
disseminate RFP to seek creative, collaborative, and  innovative solutions 
to strengthen infrastructure. 

12/15/2016 03/31/2017 12/15/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone

Implement at Least Two Short-term and Two Long-
term Objectives that are aligned with DSRIP 
Project 4aiii from the Prevention Partnership's 
Strategic Plan

Completed
Implement at Least Two Short-term and Two Long-term Objectives that are
aligned with DSRIP Project 4aiii from the Prevention Partnership's 
Strategic Plan

12/15/2016 03/31/2018 12/15/2016 03/31/2018 03/31/2018 DY3 Q4

Task

1. Identify existing resources that can be applied to
achieve each of the   identified short-term and 
long-term objectives.

Completed
Identify existing resources that can be applied to achieve each of the   
identified short-term and long-term objectives.

07/01/2017 07/01/2017 07/01/2017 07/01/2017 09/30/2017 DY3 Q2

Task

2. Identify relevant "inputs" or activities required to 
achieve each of the short term and long-term 
objectives.

Completed
Identify relevant "inputs" or activities required to achieve each of the short 
term and long-term objectives.

07/01/2017 07/01/2017 07/01/2017 07/01/2017 09/30/2017 DY3 Q2

Task On Hold Develop logic model for each objective 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

3. Develop logic model for each objective
Task

4. Develop detailed work plan with clear activities, 
timelines, measures/milestones for success and 
responsible parties for each objective

Completed
Develop detailed work plan with clear activities, timelines, 
measures/milestones for success and responsible parties for each 
objective

10/01/2017 12/31/2017 10/01/2017 12/31/2017 12/31/2017 DY3 Q3

Task

5. Implement and monitor activities and use data 
for quality/progress improvement

Completed
Implement and monitor activities and use data for quality/progress 
improvement.

10/01/2017 03/31/2018 10/01/2017 03/31/2018 03/31/2018 DY3 Q4

Milestone

Conduct Annual Reviews of Objectives and 
Activities to Determine Progress and Selection of 
New objectives and Activities.

In Progress
Conduct Annual Reviews of Objectives and Activities to Determine 
Progress and Selection of New objectives and Activities.

07/01/2018 03/31/2020 07/01/2018 03/31/2020 03/31/2020 DY5 Q4

Task

1. Train Prevention Partnership members on the 
principles and practices related to 
quality/performance improvement and rapid cycle 
evaluation

On Hold
Train Prevention Partnership members on the principles and practices 
related to quality/performance improvement and rapid cycle evaluation

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

2. Based on the logic model and the work plan, 
develop an evaluation plan for each objective

On Hold
Based on the logic model and the work plan, develop an evaluation plan 
for each objective

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

3. Track identified measure(s) and milestones for 
each activity.

On Hold Track identified measure(s) and milestones for each activity. 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

4. Create or modify data collection tool(s) and 
establish frequency for data collection.

On Hold
Create or modify data collection tool(s) and establish frequency for data 
collection.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

5. Collect data according to evaluation plan. On Hold Collect data according to evaluation plan. 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

6. Analyze and report results. On Hold Analyze and report results. 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

7. Review and share results with partners. On Hold Review and share results with partners 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

8. Identify new objectives/activities. On Hold Identify new objectives/activities. 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

9. Implement new objectives/activities. On Hold Implement new objectives/activities. 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone

Mid-Point Assessment Completed Mid-Point Assessment narrative 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1
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PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Convene Mental Emotional and Behavioral (MEB) Health Promotion 
and Disorder Prevention Regional Partnership, Designate a CNYCC 
Representative, and Assist the Partnership to Develop a Strategic 
Plan that is Aligned with DSRIP and Project 4aiii
Implement at Least Two Short-term and Two Long-term Objectives 
that are aligned with DSRIP Project 4aiii from the Prevention 
Partnership's Strategic Plan
Conduct Annual Reviews of Objectives and Activities to Determine 
Progress and Selection of New objectives and Activities.

Mid-Point Assessment

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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IPQR Module 4.a.iii.3 - IA Monitoring

Instructions :
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Project 4.d.i – Reduce premature births

 IPQR Module 4.d.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

The primary challenge will be to establish referral and information sharing systems between community-based non-clinical organizations and 
PCPs. Preventing preterm births remains a challenge because the causes of preterm births are numerous and complex and reducing the risk of 
preterm birth and improving health will require a collaborative approach between clinicians focusing on health improvement and community non-
clinical organizations focusing on outreach, engagement, prevention, intervention and addressing issues related to social determinants of health. 
As a result, a focus will be the development of standardized protocols outlining referral steps, and minimum data sets, obtaining patient consent 
and defining critical information needing to be collected and shared. Collected information will be aggregated in the RHIO, as well as exchanged 
point-to-point through the use of Direct protocols. The establishment of a population health management platform by DY 3 will enable the 
systematic identification of high risk patients and the ability to track their care throughout the continuum. In the interim, the population will be 
tracked through registries or reports built directly in the EMRs. 

An information sharing solution will be developed to take into account the varying levels, or entire lack thereof, of IT to assure timely and secure 
exchange of information between partners. The scarcity of Medicaid providers in some remote and rural locations in the region, exacerbated by the
lack of transportation, presents added barriers to accessing timely prenatal care. Paraprofessionals such as lay health workers, peer counselors 
and community health workers being deployed in these areas will help to navigate Medicaid transportation services. 

While activated and engaged clinical and non-clinical providers are a cornerstone to the project success, it will be necessary to work across DSRIP
projects to assure CNYCC promotes systemness (Health Homes, 2.a.iii; Integration of BH and PC, 3.a.i) and develops an activated and engaged 
patients (PAM, 2.d.i). To address this issue the CNYCC will develop cross project objectives shared with the requisite Implementation Teams and 
to the extent necessary, appoint common Implementation Team members to assure cross-project collaboration.
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 IPQR Module 4.d.i.2 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Create methodology for consistent identification of 
high risk pregnancy to inform prenatal service 
referral protocol(s)

Completed
Create methodology for consistent identification of high risk pregnancy to 
inform prenatal service referral protocol(s)

04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

1. Convene participating prenatal care providers 
and assess current high risk identification 
methodologies

Completed
1. Convene participating prenatal care providers and assess current high 
risk identification methodologies

04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

2. Survey the best practice literature regarding 
identification of high risk pregnancy, especially for 
Medicaid patients if available

Completed
2. Survey the best practice literature regarding identification of high risk 
pregnancy, especially for Medicaid patients if available

04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

3. With representative workgroup of partners, draft 
high risk definition and link to appropriate levels of 
prenatal care services

Completed
3. With representative workgroup of partners, draft high risk definition and 
link to appropriate levels of prenatal care services

04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

4. Present consensus document to clinical 
governance committee to review & approval

Completed
4. Present consensus document to clinical governance committee to 
review & approval

04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Milestone

Training on: 5A's, presumptive eligibility, prenatal 
care standards and current guidelines on the 
management of preterm labor

In Progress
Training on: 5A's, presumptive eligibility, prenatal care standards and 
current guidelines on the management of preterm labor

09/15/2017 03/31/2020 09/15/2017 03/31/2020 03/31/2020 DY5 Q4

Task

1. Assess and determine an approach to 
integrating or enhancing 1) tobacco & other 
substance screening and referral and 2) 
presumptive eligibility enrollment at participating 
organizations/providers

In Progress
1. Assess and determine an approach to integrating or enhancing 1) 
tobacco & other substance screening and referral and 2) presumptive 
eligibility enrollment at participating organizations/providers

09/15/2017 03/31/2020 09/15/2017 03/31/2020 03/31/2020 DY5 Q4

Task

2. Identify clinical providers and practices from 
PPS to be trained on tobacco & other substance  
screening and referral including the 5A's, such as 

In Progress
2. Identify clinical providers and practices from PPS to be trained on 
tobacco & other substance  screening and referral including the 5A's, such 
as FQHCs, health homes, private practices

09/15/2017 03/31/2020 09/15/2017 03/31/2020 03/31/2020 DY5 Q4
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FQHCs, health homes, private practices
Task

3. Identify community providers and practices from 
PPS to be trained on tobacco & other substance 
screening and referral using the 5A's, such as 
home visiting, community health workers, WIC

In Progress
3. Identify community providers and practices from PPS to be trained on 
tobacco & other substance screening and referral using the 5A's, such as 
home visiting, community health workers, WIC

09/15/2017 03/31/2020 09/15/2017 03/31/2020 03/31/2020 DY5 Q4

Task

4. Collaborate with regional Tobacco-Free 
Coalition(s),NYS Tobacco Control Program, and 
other substance abuse coalitions  to coordinate 
and deliver clinical and community provider 
trainings on integrating tobacco & other substance 

screening and referral processes (per the 5As—
Ask, Advise, Assess, Assist, and Arrange) into 
their scope of care/services targeting pregnant 
women who smoke

In Progress

4. Collaborate with regional Tobacco-Free Coalition(s),NYS Tobacco 
Control Program, and other substance abuse coalitions  to coordinate and 
deliver clinical and community provider trainings on integrating tobacco & 

other substance screening and referral processes (per the 5As—Ask, 
Advise, Assess, Assist, and Arrange) into their scope of care/services 
targeting pregnant women who smoke

09/15/2017 03/31/2020 09/15/2017 03/31/2020 03/31/2020 DY5 Q4

Task

5. Identify/define a list of entities PPS to target for 
training to become presumptive eligibility qualified 
entities (e.g., WIC, FQHCs, hospitals, homeless 
shelters)

In Progress
5. Identify/define a list of entities PPS to target for training to become 
presumptive eligibility qualified entities (e.g., WIC, FQHCs, hospitals, 
homeless shelters 

09/15/2017 03/31/2020 09/15/2017 03/31/2020 03/31/2020 DY5 Q4

Task

6. Train entities to become qualified 
entities/providers for Medicaid presumptive 
eligibility, specifically targeting pregnant women

In Progress
6. Train entities to become qualified entities/providers for Medicaid 
presumptive eligibility, specifically targeting pregnant women

09/15/2017 03/31/2020 09/15/2017 03/31/2020 03/31/2020 DY5 Q4

Task

7. Review Medicaid prenatal care standards and 
clinical guidelines for preterm labor with 
participating providers to establish consensus 
minimum standards

In Progress
7. Review Medicaid prenatal care standards and clinical guidelines for 
preterm labor with participating providers to establish consensus minimum 
standards

09/15/2017 03/31/2020 09/15/2017 03/31/2020 03/31/2020 DY5 Q4

Task

8. Identify priority PPS providers/practices to 
implement consensus minimum standards for 
prenatal care & preterm birth and engaged in 
learning collaboratives

In Progress
8. Identify priority PPS providers/practices to implement consensus 
minimum standards for prenatal care & preterm birth and engaged in 
learning collaboratives

09/15/2017 03/31/2020 09/15/2017 03/31/2020 03/31/2020 DY5 Q4

Task

9. Engage model providers to support identified 
PPS providers/practices in the incorporation 
prenatal care and preterm birth standards and 

In Progress
9. Engage model providers to support identified PPS providers/practices in 
the incorporation prenatal care and preterm birth standards and guidelines 
into practice 

09/15/2017 03/31/2020 09/15/2017 03/31/2020 03/31/2020 DY5 Q4
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guidelines into practice 
Milestone

Establish common resource and referral protocols 
and extend to include existing, new, and expanded
programs 

Completed
Establish common resource and referral protocols and extend to include 
existing, new, and expanded programs 

10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

1. Convene working group of partners, potentially 
across projects, to steer the initiative

Completed
1. Convene working group of partners, potentially across projects, to steer 
the initiative

10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

2. Conduct resource mapping and develop an 
inventory of community and clinical providers, 
resources, and services available to support 
pregnant women

Completed
2. Conduct resource mapping and develop an inventory of community and 
clinical providers, resources, and services available to support pregnant 
women

10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

3. Select and engage key/primary providers and 
organizations to be part of the initial referral 
network in which standard screening, referral, and 
information sharing practices are established 
across organizations/agencies

Completed

3. Select and engage key/primary providers and organizations to be part of
the initial referral network in which standard screening, referral, and 
information sharing practices are established across 
organizations/agencies

04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

4. Develop a standard referral process/protocol 
across organizations/agencies

Completed
4. Develop a standard referral process/protocol across 
organizations/agencies

07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

4a Establish multi-agency/organization consent for 
release of information within the referral network 
(as appropriate)

Completed
4a Establish multi-agency/organization consent for release of information 
within the referral network (as appropriate)

07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

4b Assess and define referral information sharing 
systems across the referral network  (e.g., fax, 
EHR, other)

Completed
4c Assess and define referral information sharing systems across the 
referral network  (e.g., fax, EHR, other)

01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

4c Develop a referral tracking process/system Completed 4d Develop a referral tracking process/system 10/01/2016 03/31/2017 10/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

5. Implement the standard referral protocol across 
the initial referral network

Completed
5. Implement the standard referral protocol across the initial referral 
network

01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

6. Conduct continuous quality improvement (e.g., 
PDSA cycles) to assess and refine the functioning 
and performance of the standard referral protocol 
in the initial referral network

On Hold
6. Conduct continuous quality improvement (e.g., PDSA cycles) to assess 
and refine the functioning and performance of the standard referral 
protocol in the initial referral network

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4
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Task

7. Revise the referral protocol as needed to 
improve efficiency and effectiveness

On Hold
7. Revise the referral protocol as needed to improve efficiency and 
effectiveness

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone

Recruitment and establishment of a network of 
paraprofessionals 

In Progress Recruitment and establishment of a network of paraprofessionals 10/01/2015 03/31/2020 10/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

1. Define type of paraprofessionals to include in 
the network, including qualifications and 
competencies (e.g., community health workers, 
home visitors, home health aides)

Completed
1. Define type of paraprofessionals to include in the network, including 
qualifications and competencies (e.g., community health workers, home 
visitors, home health aides)

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

2. Assess existing paraprofessional workforce 
capacity within PPS organizations and agencies; 
identify additional capacity needed to ensure 
paraprofessional services are distributed 
throughout the PPS region

Completed
2. Assess existing paraprofessional workforce capacity within PPS 
organizations and agencies; identify additional capacity needed to ensure 
paraprofessional services are distributed throughout the PPS region

10/01/2015 12/31/2016 10/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

3. Identify organizations or programs to engage in 
partnerships and implement or expand 
paraprofessional capacity

In Progress
3. Identify organizations or programs to engage in partnerships and 
implement or expand paraprofessional capacity

07/15/2017 03/15/2020 07/15/2017 03/15/2020 03/31/2020 DY5 Q4

Task

4. Support partner organizations and programs in 
recruiting additional paraprofessional  capacity (e.
g., coordinate recruitment partnerships)

In Progress
4. Support partner organizations and programs in recruiting additional 
paraprofessional  capacity (e.g., coordinate recruitment partnerships)

10/01/2015 03/15/2020 10/01/2015 03/15/2020 03/31/2020 DY5 Q4

Task

5. Provide or coordinate trainings for PPS 
paraprofessionals to enhance knowledge and 
competencies  to work with pregnant women (e.g., 
deliver basic health education, promote health care
service use, and provide social support)

In Progress

5. Provide or coordinate trainings for PPS paraprofessionals to enhance 
knowledge and competencies  to work with pregnant women (e.g., deliver 
basic health education, promote health care service use, and provide 
social support)

10/01/2015 03/15/2020 10/01/2015 03/15/2020 03/31/2020 DY5 Q4

Milestone

Expansion of CenteringPregnancy® and/or other 
innovated pregnancy education programs in areas 
where none currently exist

Completed
Expansion of CenteringPregnancy® and/or other innovated pregnancy 
education programs in areas where none currently exist

10/01/2015 03/31/2018 10/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

1. Identify and assess the availability of existing 
CenteringPregnancy® and other similar programs 

Completed
1. Identify and assess the availability of existing CenteringPregnancy® and
other similar programs 

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

2. Gather lessons from the establishment and Completed
2. Gather lessons from the establishment and ongoing operation of the 
existing CenteringPregnancy® and similar programs

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3
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ongoing operation of the existing 
CenteringPregnancy® and similar programs
Task

3. Identify and engage additional sites to 
expand/implement CenteringPregnancy® or similar
programs where none currently exist or capacity 
does not meet demand

Completed
3. Identify and engage additional sites to expand/implement 
CenteringPregnancy® or similar programs where none currently exist or 
capacity does not meet demand

01/01/2016 12/31/2016 01/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

4. For sites planning to implement 
CenteringPregnancy ®, coordinate with Centering 
Healthcare Institute to conduct an information 
seminar for the identified sites and other interested
programs or organizations 

Completed
4. For sites planning to implement CenteringPregnancy ®, coordinate with 
Centering Healthcare Institute to conduct an information seminar for the 
identified sites and other interested programs or organizations 

01/01/2016 09/30/2016 01/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

5. Review program elements and assess site 
readiness and capacity to implement the 
CenteringPregnancy® or other similar programs

Completed
5. Review program elements and assess site readiness and capacity to 
implement the CenteringPregnancy® or other similar programs

01/01/2016 12/31/2016 01/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

6. Identify and establish a referral source or 
mechanism for recruiting women into the 
CenteringPregnancy® or other similar programs

Completed
6. Identify and establish a referral source or mechanism for recruiting 
women into the CenteringPregnancy® or other similar programs

01/01/2016 12/31/2016 01/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

7. Develop implementation plans responsive to site
capacity and readiness for each site

Completed
7. Develop implementation plans responsive to site capacity and readiness
for each site

04/01/2016 12/31/2016 04/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

8. Implement CenteringPregnancy® or other 
similar programs at new sites

Completed 8. Implement CenteringPregnancy® or other similar programs at new sites 10/01/2016 03/31/2017 10/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

9. Conduct continuous quality improvement of 
CenteringPregnancy® and other similar programs 
at each site to assess and refine implementation 
(e.g., PDSA cycles to assess recruitment, 
enrollment, participant completion, etc.)

Completed

9. Conduct continuous quality improvement of CenteringPregnancy® and 
other similar programs at each site to assess and refine implementation (e.
g., PDSA cycles to assess recruitment, enrollment, participant completion, 
etc.)

10/01/2016 03/15/2018 10/01/2016 03/15/2018 03/31/2018 DY3 Q4

Task

10. For sites implementing CenteringPregnancy®, 
gain site approval establishing model fidelity and 
sustainability (see Centering Healthcare Institute 
website)

Completed
10. For sites implementing CenteringPregnancy®, gain site approval 
establishing model fidelity and sustainability (see Centering Healthcare 
Institute website)

10/01/2016 03/15/2018 10/01/2016 03/15/2018 03/31/2018 DY3 Q4

Milestone

Establishment and integration of common intake Completed
Establishment and integration of common intake and enrollment protocols, 
referral, follow-up, and coordination of practices, and integration into 

08/04/2015 03/31/2018 08/04/2015 03/31/2018 03/31/2018 DY3 Q4
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and enrollment protocols, referral, follow-up, and 
coordination of practices, and integration into 
information technology platforms.

information technology platforms.

Task

1. With CNYCC HIT and RHIO staff and 4di 
participants including clinicians, review and 
inventory existing candidate HIT platforms within 
the PPS related to project requirements, including 
intake and enrollment, screening and risk 
assessment (e.g., tobacco, preterm birth), referral 
and follow-up,

Completed

With CNYCC HIT and RHIO staff, review and inventory existing candidate 
HIT platforms within the PPS related to project requirements, including 
intake and enrollment, screening and risk assessment (e.g., tobacco, 
preterm birth), referral and follow-up,

08/04/2015 10/31/2016 08/04/2015 10/31/2016 12/31/2016 DY2 Q3

Task

2. With CNYCC HIT and RHIO staff and 4di 
participants including clinicians, review and 
inventory existing candidate PHM platforms for 
relevance to project requirement

Completed
2. With CNYCC HIT and RHIO staff, review and inventory existing 
candidate PHM platforms for relevance to project requirement

08/04/2015 10/31/2016 08/04/2015 10/31/2016 12/31/2016 DY2 Q3

Task

3. With CNYCC HIT and RHIO staff and 4di 
participants including clinicians, develop a strategic
plan for addressing the HIT needs of 4di and 
review with IT & Data Governance Committee for 
approval.

Completed
3. With CNYCC HIT and RHIO staff and 4di participants including 
clinicians, develop a strategic plan for addressing the HIT needs of 4di and
review with IT & Data Governance Committee for approval.

11/01/2015 06/30/2017 11/01/2015 06/30/2017 06/30/2017 DY3 Q1

Task

4. Implement 4di HIT strategy with 4di participants 
and RHIO staff, with support from CNYCC HIT 
staff

Completed
4. Implement 4di HIT strategy with 4di participants and RHIO staff, with 
support from CNYCC HIT staff

01/01/2016 03/31/2018 01/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

5. On-going monitoring and improvement 
opportunities coordinated by CNYCC, the RHIO, 
and local perinatal health coalitions.

Completed
5. On-going monitoring and improvement opportunities coordinated by 
CNYCC, the RHIO, and local perinatal health coalitions.

03/01/2018 03/15/2018 03/01/2018 03/15/2018 03/31/2018 DY3 Q4

Milestone

Mid-Point Assessment Completed Mid-Point Assessment narrative 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 
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PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Create methodology for consistent identification of high risk 
pregnancy to inform prenatal service referral protocol(s)
Training on: 5A's, presumptive eligibility, prenatal care standards and 
current guidelines on the management of preterm labor
Establish common resource and referral protocols and extend to 
include existing, new, and expanded programs 

Recruitment and establishment of a network of paraprofessionals 

Expansion of CenteringPregnancy® and/or other innovated 
pregnancy education programs in areas where none currently exist
Establishment and integration of common intake and enrollment 
protocols, referral, follow-up, and coordination of practices, and 
integration into information technology platforms.

Mid-Point Assessment

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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IPQR Module 4.d.i.3 - IA Monitoring

Instructions :



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 322 of 589
Run Date : 03/31/2020

Central New York Care Collaborative, Inc. (PPS ID:8)

NYS Confidentiality – High

Attestation

The Lead Representative has been designated by the Primary Lead PPS Provider (PPS Lead Entity) as the signing officiate for the DSRIP Quarterly Report. The Lead Representative has the authority to complete this attestation on 
behalf of the PPS network. The Lead Representative and PPS Lead Entity are responsible for the authenticity and accuracy of the material submitted in this report.

The Lead Representative of the Performing Provider System (PPS) must complete this attestation form in order for the project application to be accepted by the NYS Department of Health. Once the attestation is complete, the 
Quarterly Report will be locked down from any further editing. Do not complete this section until the entire Quarterly Report is complete.

If the Quarterly Report becomes locked in error and additional changes are necessary, please use the contact information on the Home Page to request that the Quarterly Report be unlocked.

To electronically sign this Quarterly Report, please enter the required information and check the box below:

I here by attest, as the Lead Representative of the 'Central New York Care Collaborative, Inc.', that all information provided on this Quarterly report is true and accurate to the best of my 
knowledge, and that, following initial submission in the current quarterly reporting period as defined by NY DOH, changes made to this report were pursuant only to documented instructions or 
documented approval of changes from DOH or DSRIP Independent Assessor.

Primary Lead PPS Provider: UNIVERSITY HSP SUNY HLTH SC

Secondary Lead PPS Provider:

Lead Representative: Cathy Homkey

Submission Date: 03/27/2020 11:08 AM

Comments:
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Status Log

Quarterly Report (DY,Q) Status Lead Representative Name User ID Date Timestamp

DY5, Q3 Adjudicated Cathy Homkey mrurak 03/31/2020 03:59 PM
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Comments Log

Status Comments User ID Date Timestamp

Adjudicated The DY5Q3 Quarterly Report has been adjudicated by the IA. mrurak 03/31/2020 03:59 PM

Returned The DY5Q3 Quarterly Report has been returned for Remediation. mrurak 03/02/2020 02:16 PM
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Section Module Name Status

Section 01

IPQR Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY  Completed

IPQR Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)  Completed

IPQR Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY  Completed

IPQR Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)  Completed

IPQR Module 1.5 - Prescribed Milestones  Completed

IPQR Module 1.6 - PPS Defined Milestones  Completed

IPQR Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)  Completed

IPQR Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)  Completed

IPQR Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)  Completed

IPQR Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)  Completed

IPQR Module 1.11 - IA Monitoring

Section 02

IPQR Module 2.1 - Prescribed Milestones  Completed

IPQR Module 2.2 - PPS Defined Milestones  Completed

IPQR Module 2.3 - Major Risks to Implementation & Risk Mitigation Strategies  Completed

IPQR Module 2.4 - Major Dependencies on Organizational Workstreams  Completed

IPQR Module 2.5 - Roles and Responsibilities  Completed

IPQR Module 2.6 - Key Stakeholders  Completed

IPQR Module 2.7 - IT Expectations  Completed

IPQR Module 2.8 - Progress Reporting  Completed

IPQR Module 2.9 - IA Monitoring

Section 03

IPQR Module 3.1 - Prescribed Milestones  Completed

IPQR Module 3.2 - PPS Defined Milestones  Completed

IPQR Module 3.3 - Major Risks to Implementation & Risk Mitigation Strategies  Completed

IPQR Module 3.4 - Major Dependencies on Organizational Workstreams  Completed

IPQR Module 3.5 - Roles and Responsibilities  Completed

IPQR Module 3.6 - Key Stakeholders  Completed

IPQR Module 3.7 - IT Expectations  Completed
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IPQR Module 3.8 - Progress Reporting  Completed

IPQR Module 3.9 - IA Monitoring

Section 04

IPQR Module 4.1 - Prescribed Milestones  Completed

IPQR Module 4.2 - PPS Defined Milestones  Completed

IPQR Module 4.3 - Major Risks to Implementation & Risk Mitigation Strategies  Completed

IPQR Module 4.4 - Major Dependencies on Organizational Workstreams  Completed

IPQR Module 4.5 - Roles and Responsibilities  Completed

IPQR Module 4.6 - Key Stakeholders  Completed

IPQR Module 4.7 - IT Expectations  Completed

IPQR Module 4.8 - Progress Reporting  Completed

IPQR Module 4.9 - IA Monitoring

Section 05

IPQR Module 5.1 - Prescribed Milestones  Completed

IPQR Module 5.2 - PPS Defined Milestones  Completed

IPQR Module 5.3 - Major Risks to Implementation & Risk Mitigation Strategies  Completed

IPQR Module 5.4 - Major Dependencies on Organizational Workstreams  Completed

IPQR Module 5.5 - Roles and Responsibilities  Completed

IPQR Module 5.6 - Key Stakeholders  Completed

IPQR Module 5.7 - Progress Reporting  Completed

IPQR Module 5.8 - IA Monitoring

Section 06

IPQR Module 6.1 - Prescribed Milestones  Completed

IPQR Module 6.2 - PPS Defined Milestones  Completed

IPQR Module 6.3 - Major Risks to Implementation & Risk Mitigation Strategies  Completed

IPQR Module 6.4 - Major Dependencies on Organizational Workstreams  Completed

IPQR Module 6.5 - Roles and Responsibilities  Completed

IPQR Module 6.6 - Key Stakeholders  Completed

IPQR Module 6.7 - IT Expectations  Completed

IPQR Module 6.8 - Progress Reporting  Completed

IPQR Module 6.9 - IA Monitoring

Section 07 IPQR Module 7.1 - Prescribed Milestones  Completed
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IPQR Module 7.2 - PPS Defined Milestones  Completed

IPQR Module 7.3 - Major Risks to Implementation & Risk Mitigation Strategies  Completed

IPQR Module 7.4 - Major Dependencies on Organizational Workstreams  Completed

IPQR Module 7.5 - Roles and Responsibilities  Completed

IPQR Module 7.6 - Key Stakeholders  Completed

IPQR Module 7.7 - IT Expectations  Completed

IPQR Module 7.8 - Progress Reporting  Completed

IPQR Module 7.9 - IA Monitoring

Section 08

IPQR Module 8.1 - Prescribed Milestones  Completed

IPQR Module 8.2 - PPS Defined Milestones  Completed

IPQR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies  Completed

IPQR Module 8.4 - Major Dependencies on Organizational Workstreams  Completed

IPQR Module 8.5 - Roles and Responsibilities  Completed

IPQR Module 8.6 - Key Stakeholders  Completed

IPQR Module 8.7 - IT Expectations  Completed

IPQR Module 8.8 - Progress Reporting  Completed

IPQR Module 8.9 - IA Monitoring

Section 09

IPQR Module 9.1 - Prescribed Milestones  Completed

IPQR Module 9.2 - PPS Defined Milestones  Completed

IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies  Completed

IPQR Module 9.4 - Major Dependencies on Organizational Workstreams  Completed

IPQR Module 9.5 - Roles and Responsibilities  Completed

IPQR Module 9.6 - Key Stakeholders  Completed

IPQR Module 9.7 - IT Expectations  Completed

IPQR Module 9.8 - Progress Reporting  Completed

IPQR Module 9.9 - IA Monitoring

Section 10

IPQR Module 10.1 - Overall approach to implementation  Completed

IPQR Module 10.2 - Major dependencies between work streams and coordination of projects      Completed

IPQR Module 10.3 - Project Roles and Responsibilities  Completed



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 328 of 589
Run Date : 03/31/2020

Central New York Care Collaborative, Inc. (PPS ID:8)

NYS Confidentiality – High

Section Module Name Status

IPQR Module 10.4 - Overview of key stakeholders and how influenced by your DSRIP projects     Completed

IPQR Module 10.5 - IT Requirements  Completed

IPQR Module 10.6 - Performance Monitoring  Completed

IPQR Module 10.7 - Community Engagement  Completed

IPQR Module 10.8 - IA Monitoring

Section 11

IPQR Module 11.1 - Workforce Strategy Spending (Baseline)  Completed

IPQR Module 11.2 - Prescribed Milestones  Completed

IPQR Module 11.3 -  PPS Defined Milestones  Completed

IPQR Module 11.4 - Major Risks to Implementation & Risk Mitigation Strategies  Completed

IPQR Module 11.5 - Major Dependencies on Organizational Workstreams  Completed

IPQR Module 11.6 - Roles and Responsibilities  Completed

IPQR Module 11.7 - Key Stakeholders  Completed

IPQR Module 11.8 - IT Expectations  Completed

IPQR Module 11.9 - Progress Reporting  Completed

IPQR Module 11.10 -  Staff Impact  Completed

IPQR Module 11.11 - Workforce Strategy Spending (Quarterly)  Completed

IPQR Module 11.12 - IA Monitoring
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2.a.i

IPQR Module 2.a.i.1 - Major Risks to Implementation and Mitigation Strategies  Completed

IPQR Module 2.a.i.2 - Prescribed Milestones  Completed

IPQR Module 2.a.i.3 - PPS Defined Milestones  Completed

IPQR Module 2.a.i.4 - IA Monitoring

2.a.iii

IPQR Module 2.a.iii.1 - Major Risks to Implementation and Mitigation Strategies  Completed

IPQR Module 2.a.iii.2 - Patient Engagement Speed  Completed

IPQR Module 2.a.iii.3 - Prescribed Milestones  Completed

IPQR Module 2.a.iii.4 - PPS Defined Milestones  Completed

IPQR Module 2.a.iii.5 - IA Monitoring

2.b.iii

IPQR Module 2.b.iii.1 - Major Risks to Implementation and Mitigation Strategies  Completed

IPQR Module 2.b.iii.2 - Patient Engagement Speed  Completed

IPQR Module 2.b.iii.3 - Prescribed Milestones  Completed

IPQR Module 2.b.iii.4 - PPS Defined Milestones  Completed

IPQR Module 2.b.iii.5 - IA Monitoring

2.b.iv

IPQR Module 2.b.iv.1 - Major Risks to Implementation and Mitigation Strategies  Completed

IPQR Module 2.b.iv.2 - Patient Engagement Speed  Completed

IPQR Module 2.b.iv.3 - Prescribed Milestones  Completed

IPQR Module 2.b.iv.4 - PPS Defined Milestones  Completed

IPQR Module 2.b.iv.5 - IA Monitoring

2.d.i

IPQR Module 2.d.i.1 - Major Risks to Implementation and Mitigation Strategies  Completed

IPQR Module 2.d.i.2 - Patient Engagement Speed  Completed

IPQR Module 2.d.i.3 - Prescribed Milestones  Completed

IPQR Module 2.d.i.4 - PPS Defined Milestones  Completed

IPQR Module 2.d.i.5 - IA Monitoring

3.a.i

IPQR Module 3.a.i.1 - Major Risks to Implementation and Mitigation Strategies  Completed

IPQR Module 3.a.i.2 - Patient Engagement Speed  Completed

IPQR Module 3.a.i.3 - Prescribed Milestones  Completed
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IPQR Module 3.a.i.4 - PPS Defined Milestones  Completed

IPQR Module 3.a.i.5 - IA Monitoring

3.a.ii

IPQR Module 3.a.ii.1 - Major Risks to Implementation and Mitigation Strategies  Completed

IPQR Module 3.a.ii.2 - Patient Engagement Speed  Completed

IPQR Module 3.a.ii.3 - Prescribed Milestones  Completed

IPQR Module 3.a.ii.4 - PPS Defined Milestones  Completed

IPQR Module 3.a.ii.5 - IA Monitoring

3.b.i

IPQR Module 3.b.i.1 - Major Risks to Implementation and Mitigation Strategies  Completed

IPQR Module 3.b.i.2 - Patient Engagement Speed  Completed

IPQR Module 3.b.i.3 - Prescribed Milestones  Completed

IPQR Module 3.b.i.4 - PPS Defined Milestones  Completed

IPQR Module 3.b.i.5 - IA Monitoring

3.g.i

IPQR Module 3.g.i.1 - Major Risks to Implementation and Mitigation Strategies  Completed

IPQR Module 3.g.i.2 - Patient Engagement Speed  Completed

IPQR Module 3.g.i.3 - Prescribed Milestones  Completed

IPQR Module 3.g.i.4 - PPS Defined Milestones  Completed

IPQR Module 3.g.i.5 - IA Monitoring

4.a.iii

IPQR Module 4.a.iii.1 - Major Risks to Implementation and Mitigation Strategies  Completed

IPQR Module 4.a.iii.2 - PPS Defined Milestones  Completed

IPQR Module 4.a.iii.3 - IA Monitoring

4.d.i

IPQR Module 4.d.i.1 - Major Risks to Implementation and Mitigation Strategies  Completed

IPQR Module 4.d.i.2 - PPS Defined Milestones  Completed

IPQR Module 4.d.i.3 - IA Monitoring
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Section 01

Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY Pass & Ongoing    

Module 1.2 - PPS Budget - Waiver Revenue (Quarterly) Pass & Ongoing

Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY Pass & Ongoing

Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly) Pass & Ongoing

Module 1.5 - Prescribed Milestones

   Milestone #1 Complete funds flow budget and distribution plan and communicate with network Pass & Complete

Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline) Pass & Ongoing

Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly) Pass & Ongoing

Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline) Pass & Ongoing

Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly) Pass & Ongoing

Section 02

Module 2.1 - Prescribed Milestones

   Milestone #1 Finalize governance structure and sub-committee structure Pass & Complete

   Milestone #2 Establish a clinical governance structure, including clinical quality committees for each DSRIP project Pass & Complete

   Milestone #3 Finalize bylaws and policies or Committee Guidelines where applicable Pass & Complete

   Milestone #4 Establish governance structure reporting and monitoring processes Pass & Complete

   Milestone #5 Finalize community engagement plan, including communications with the public and non-provider organizations 
(e.g. schools, churches, homeless services, housing providers, law enforcement)

Pass & Complete

   Milestone #6 Finalize partnership agreements or contracts with CBOs Pass & Complete

   Milestone #7 Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels 
(e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)

Pass & Complete

   Milestone #8 Finalize workforce communication and engagement plan Pass & Complete

   Milestone #9 Inclusion of CBOs in PPS Implementation. Pass & Complete

Section 03

Module 3.1 - Prescribed Milestones

   Milestone #1 Finalize PPS finance structure, including reporting structure Pass & Complete

   Milestone #2 Perform network financial health current state assessment and develop financial sustainability strategy to address 
key issues.

Pass & Complete
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   Milestone #3 Finalize Compliance Plan consistent with New York State Social Services Law 363-d Pass & Complete

   Milestone #4 Develop a Value Based Payments Needs Assessment ("VNA") Pass & Complete

   Milestone #5 Develop an implementation plan geared towards addressing the needs identified within your VNA Pass & Complete

   Milestone #6 Develop partner engagement schedule for partners for VBP education and training Pass & Complete

   Milestone #7 Prepare VBP gap analysis to highlight partner needs that, if addressed, could improve readiness for VBP levels 1, 
2, or 3.

Pass & Complete

   Milestone #8 Provide CNYCC pilot site with access to and implementation support for IBM Watson Performance Manager. Pass & Complete

Section 04

Module 4.1 - Prescribed Milestones

   Milestone #1 Finalize cultural competency / health literacy strategy. Pass & Complete

   Milestone #2 Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of 
language-appropriate material).

Pass & Complete

Section 05

Module 5.1 - Prescribed Milestones

   Milestone #1 Perform current state assessment of IT capabilities across network, identifying any critical gaps, including 
readiness for data sharing and the implementation of interoperable IT platform(s).

Pass & Complete

   Milestone #2 Develop an IT Change Management Strategy. Pass & Complete

   Milestone #3 Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network Pass & Complete

   Milestone #4 Develop a specific plan for engaging attributed members in Qualifying Entities Pass & Complete

   Milestone #5 Develop a data security and confidentiality plan. Pass & Ongoing

Section 06

Module 6.1 - Prescribed Milestones

   Milestone #1 Establish reporting structure for PPS-wide performance reporting and communication. Pass & Complete

   Milestone #2 Develop training program for organizations and individuals throughout the network, focused on clinical quality and 
performance reporting.

Pass & Complete

Section 07

Module 7.1 - Prescribed Milestones

   Milestone #1 Develop Practitioners communication and engagement plan. Pass & Complete

   Milestone #2 Develop training / education plan targeting practioners and other professional groups, designed to educate them 
about the DSRIP program and your PPS-specific quality improvement agenda.

Pass & Complete

Section 08

Module 8.1 - Prescribed Milestones

   Milestone #1 Develop population health management roadmap. Pass & Complete

   Milestone #2 Finalize PPS-wide bed reduction plan. Pass & Complete
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Section 09

Module 9.1 - Prescribed Milestones

   Milestone #1 Perform a clinical integration 'needs assessment'. Pass & Complete

   Milestone #2 Develop a Clinical Integration strategy. Pass & Ongoing

Section 11

Module 11.1 - Workforce Strategy Spending (Baseline) Pass & Complete

Module 11.2 - Prescribed Milestones

   Milestone #1 Define target workforce state (in line with DSRIP program's goals). Pass & Complete

   Milestone #2 Create a workforce transition roadmap for achieving defined target workforce state. Pass & Complete

   Milestone #3 Perform detailed gap analysis between current state assessment of workforce and projected future state. Pass & Complete

   Milestone #4 Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as 
new hires, particularly focusing on full and partial placements.

Pass & Complete

   Milestone #5 Develop training strategy. Pass & Complete

Module 11.10 -  Staff Impact Pass & Ongoing

Module 11.11 - Workforce Strategy Spending (Quarterly) Pass & Ongoing
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2.a.i

Module 2.a.i.2 - Prescribed Milestones

   Milestone #1 All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, 
behavioral, post-acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS 
structure must include payers and social service organizations, as necessary to support its strategy.

Fail

   Milestone #2 Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' 
strategy towards evolving into an IDS.

Pass & Complete

   Milestone #3 Ensure patients receive appropriate health care and community support, including medical and behavioral health, 
post-acute care, long term care and public health services.

Pass & Complete

   Milestone #4 Ensure that all PPS safety net providers are actively sharing EHR systems with local health information 
exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure 
messaging), alerts and patient record look up, by the end of Demonstration Year (DY) 3.

Pass & Complete

   Milestone #5 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 
standards and/or APCM by the end of Demonstration Year 3.

Pass & Complete

   Milestone #6 Perform population health management by actively using EHRs and other IT platforms, including use of targeted 
patient registries, for all participating safety net providers.

Fail

   Milestone #7 Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary
Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use 
standards by the end of DY 3.

Pass & Complete

   Milestone #9 Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment 
reform.

Pass & Complete

   Milestone #10 Re-enforce the transition towards value-based payment reform by aligning provider compensation to patient 
outcomes.

Pass & Complete

   Milestone #11 Engage patients in the integrated delivery system through outreach and navigation activities, leveraging 
community health workers, peers, and culturally competent community-based organizations, as appropriate.

Pass & Complete

2.a.iii

Module 2.a.iii.2 - Patient Engagement Speed Pass & Ongoing

Module 2.a.iii.3 - Prescribed Milestones

   Milestone #1 Develop a Health Home At-Risk Intervention Program, utilizing participating HHs as well as PCMH/APC PCPs in 
care coordination within the program.

Pass & Complete

   Milestone #2 Ensure all eligible primary care providers participating in the project meet NCQA (2011) accredited Patient 
Centered Medical Home, Level 3 standards and will achieve NCQA 2014 Level 3 PCMH and Advanced Primary Care 
accreditation by Demonstration Year (DY) 3.

Pass & Complete

   Milestone #3 Ensure that all participating safety net providers are actively sharing EHR systems with local health information 
exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including direct exchange (secure messaging), 
alerts and patient record look up.

Pass & Complete
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   Milestone #4 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 
standards and/or APCM.

Pass & Complete

   Milestone #5 Perform population health management by actively using EHRs and other IT platforms, including use of targeted 
patient registries, for all participating safety net providers.

Pass & Complete

   Milestone #6 Develop a comprehensive care management plan for each patient  to engage him/her in care and to reduce 
patient risk factors.

Pass & Complete

   Milestone #7 Establish partnerships between primary care providers and the local Health Home for care management services. 
This plan should clearly delineate roles and responsibilities for both parties.

Pass & Complete

   Milestone #8 Establish partnerships between the primary care providers, in concert with the Health Home, with network 
resources for needed services.  Where necessary, the provider will work with local government units (such as SPOAs and public 
health departments).

Fail

   Milestone #9 Implement evidence-based practice guidelines to address risk factor reduction as well as to ensure appropriate 
management of chronic diseases.  Develop educational materials consistent with cultural and linguistic needs of the population.

Pass & Complete

2.b.iii

Module 2.b.iii.2 - Patient Engagement Speed Pass & Ongoing

Module 2.b.iii.3 - Prescribed Milestones

   Milestone #1 Establish ED care triage program for at-risk populations Pass & Complete

   Milestone #2 Participating EDs will establish partnerships to community primary care providers with an emphasis on those that 
are PCMHs and have open access scheduling.  
a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS Advanced Primary Care Model standards by the end of DSRIP 
Year 3. 
b. Develop process and procedures to establish connectivity between the emergency department and community primary care 
providers.
c. Ensure real time notification to a Health Home care manager as applicable

Pass & Complete

   Milestone #3 For patients presenting with minor illnesses who do not have a primary care provider:
a. Patient navigators will assist the presenting patient to receive an immediate appointment with a primary care provider, after 
required medical screening examination, to validate a non-emergency need.
b. Patient navigator will assist the patient with identifying and accessing needed community support resources. 
c. Patient navigator will assist the member in receiving a timely appointment with that provider's office (for patients with a primary 
care provider).

Pass & Complete

   Milestone #4 Established protocols allowing ED and first responders - under supervision of the ED practitioners - to transport 
patients with non-acute disorders to alternate care sites including the PCMH to receive more appropriate level of care. (This 
requirement is optional.)

Pass (with Exception) & Complete

   Milestone #5 Use EHRs and other technical platforms to track all patients engaged in the project. Pass & Complete

2.b.iv
Module 2.b.iv.2 - Patient Engagement Speed Pass & Ongoing

Module 2.b.iv.3 - Prescribed Milestones
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   Milestone #1 Develop standardized protocols for a Care Transitions Intervention Model with all participating hospitals, partnering
with a home care service or other appropriate community agency.

Pass & Complete

   Milestone #2 Engage with the Medicaid Managed Care Organizations and Health Homes to develop transition of care protocols 
that will ensure appropriate post-discharge protocols are followed.

Pass & Complete

   Milestone #3 Ensure required social services participate in the project. Pass & Complete

   Milestone #4 Transition of care protocols will include early notification of planned discharges and the ability of the transition care
manager to visit the patient in the hospital to develop the transition of care services.

Pass & Complete

   Milestone #5 Protocols will include care record transitions with timely updates provided to the members' providers, particularly 
primary care provider.

Pass & Complete

   Milestone #6 Ensure that a 30-day transition of care period is established. Pass & Complete

   Milestone #7 Use EHRs and other technical platforms to track all patients engaged in the project. Pass & Complete

2.d.i

Module 2.d.i.2 - Patient Engagement Speed Pass & Ongoing

Module 2.d.i.3 - Prescribed Milestones

   Milestone #1 Contract or partner with community-based organizations (CBOs) to engage target populations using PAM(R) and 
other patient activation techniques.  The PPS must provide oversight and ensure that engagement is sufficient and appropriate.

Pass & Complete

   Milestone #2 Establish a PPS-wide training team, comprised of members with training in PAM(R) and expertise in patient 
activation and engagement.

Pass & Complete

   Milestone #3 Identify UI, NU, and LU "hot spot" areas (e.g., emergency rooms).  Contract or partner with CBOs to perform 
outreach within the identified "hot spot" areas.

Pass & Complete

   Milestone #4 Survey the targeted population about healthcare needs in the PPS' region. Pass & Complete

   Milestone #5 Train providers located within "hot spots" on patient activation techniques, such as shared decision-making, 
measurements of health literacy, and cultural competency.

Pass & Complete

   Milestone #6 Obtain list of PCPs assigned to NU and LU enrollees from MCOs.  Along with the member's MCO and assigned 
PCP, reconnect beneficiaries to his/her designated PCP (see outcome measurements in #10).  

• This patient activation project should not be used as a mechanism to inappropriately move members to different health plans 
and PCPs, but rather, shall focus on establishing connectivity to resources already available to the member.

• Work with respective MCOs and PCPs to ensure proactive outreach to beneficiaries.  Sufficient information must be provided 
regarding insurance coverage, language resources, and availability of primary and preventive care services.  The state must 
review and approve any educational materials, which must comply with state marketing guidelines and federal regulations as 
outlined in 42 CFR §438.104.

Pass & Complete

   Milestone #7 Baseline each beneficiary cohort (per method developed by state) to appropriately identify cohorts using PAM(R) 
during the first year of the project and again, at set intervals.  Baselines, as well as intervals towards improvement, must be set for
each cohort at the beginning of each performance period.

Pass & Complete

   Milestone #8 Include beneficiaries in development team to promote preventive care. Pass & Complete
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   Milestone #9 Measure PAM(R) components, including:

• Screen patient status (UI, NU and LU) and collect contact information when he/she visits the PPS designated facility or "hot 
spot" area for health service.  

• If the beneficiary is UI, does not have a registered PCP, or is attributed to a PCP in the PPS' network, assess patient using PAM
(R) survey and designate a PAM(R) score.

• Individual member's score must be averaged to calculate a baseline measure for that year's cohort.

• The cohort must be followed for the entirety of the DSRIP program.

• On an annual basis, assess individual members' and each cohort's level of engagement, with the goal of moving beneficiaries to

a higher level of activation.      • If the beneficiary is deemed to be LU & NU but has a designated PCP who is not part of the PPS' 
network, counsel the beneficiary on better utilizing his/her existing healthcare benefits, while also encouraging the beneficiary to 
reconnect with his/her designated PCP. 

• The PPS will NOT be responsible for assessing the patient via PAM(R) survey.

• PPS will be responsible for providing the most current contact information to the beneficiary's MCO for outreach purposes. 

• Provide member engagement lists to relevant insurance companies (for NU & LU populations) on a monthly basis, as well as to 
DOH on a quarterly basis.

Pass (with Exception) & Complete

   Milestone #10 Increase the volume of non-emergent (primary, behavioral, dental) care provided to UI, NU, and LU persons. Pass & Complete

   Milestone #11 Contract or partner with CBOs to develop a group of community navigators who are trained in connectivity to 
healthcare coverage, community healthcare resources (including for primary and preventive services) and patient education.

Pass & Complete

   Milestone #12 Develop a process for Medicaid recipients and project participants to report complaints and receive customer 
service.

Pass & Complete

   Milestone #13 Train community navigators in patient activation and education, including how to appropriately assist project 
beneficiaries using the PAM(R).

Pass & Complete

   Milestone #14 Ensure direct hand-offs to navigators who are prominently placed at "hot spots," partnered CBOs, emergency 
departments, or community events, so as to facilitate education regarding health insurance coverage, age-appropriate primary 
and preventive healthcare services and resources.

Pass & Complete

   Milestone #15 Inform and educate navigators about insurance options and healthcare resources available to UI, NU, and LU 
populations.

Pass & Complete

   Milestone #16 Ensure appropriate and timely access for navigators when attempting to establish primary and preventive 
services for a community member.

Pass & Complete

   Milestone #17 Perform population health management by actively using EHRs and other IT platforms, including use of targeted 
patient registries, to track all patients engaged in the project.

Pass & Complete

3.a.i

Module 3.a.i.2 - Patient Engagement Speed Pass & Ongoing

Module 3.a.i.3 - Prescribed Milestones

   Milestone #1 Co-locate behavioral health services at primary care practice sites.  All participating eligible primary care practices 
must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3.

Pass & Complete
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   Milestone #2 Develop collaborative evidence-based standards of care including medication management and care engagement 
process.

Pass & Complete

   Milestone #3 Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening 
positive, SBIRT) implemented for all patients to identify unmet needs.

Pass & Complete

   Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project. Pass & Complete

   Milestone #5 Co-locate primary care services at behavioral health sites. Pass & Complete

   Milestone #6 Develop collaborative evidence-based standards of care including medication management and care engagement 
process.

Pass & Complete

   Milestone #7 Conduct preventive care screenings, including physical and behavioral health screenings. Pass & Complete

   Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project. Pass & Complete

   Milestone #9 Implement IMPACT Model at Primary Care Sites. Pass & Ongoing

   Milestone #10 Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care 
standards and policies and procedures for care engagement.

Pass & Ongoing

   Milestone #11 Employ a trained Depression Care Manager meeting requirements of the IMPACT model. Pass & Ongoing

   Milestone #12 Designate a Psychiatrist meeting requirements of the IMPACT Model. Pass & Ongoing

   Milestone #13 Measure outcomes as required in the IMPACT Model. Pass & Ongoing

   Milestone #14 Provide "stepped care" as required by the IMPACT Model. Pass & Ongoing

   Milestone #15 Use EHRs or other technical platforms to track all patients engaged in this project. Pass & Ongoing

3.a.ii

Module 3.a.ii.2 - Patient Engagement Speed Pass & Ongoing

Module 3.a.ii.3 - Prescribed Milestones

   Milestone #1 Implement  a crisis intervention program that, at a minimum, includes outreach, mobile crisis, and intensive crisis 
services.

Pass & Complete

   Milestone #2 Establish clear linkages with Health Homes, ER and hospital services to develop and implement protocols for 
diversion of patients from emergency room and inpatient services.

Pass & Complete

   Milestone #3 Establish agreements with the Medicaid Managed Care organizations serving the affected population to provide 
coverage for the service array under this project.

Pass & Complete

   Milestone #4 Develop written treatment protocols with consensus from participating providers and facilities. Pass & Complete

   Milestone #5 Include at least one hospital with specialty psychiatric services and crisis-oriented psychiatric services; expansion 
of access to specialty psychiatric and crisis-oriented services.

Pass & Complete

   Milestone #6 Expand access to observation unit within hospital outpatient or at an off campus crisis residence for stabilization 
monitoring services (up to 48 hours).

Fail

   Milestone #7 Deploy mobile crisis team(s) to provide crisis stabilization services using evidence-based protocols developed by Pass & Complete
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medical staff.

   Milestone #8 Ensure that all PPS safety net providers have actively connected EHR systems with local health information 
exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), 
alerts and patient record look up by the end of Demonstration Year (DY) 3.

Pass & Complete

   Milestone #9 Establish central triage service with agreements among participating psychiatrists, mental health, behavioral 
health, and substance abuse providers.

Pass & Complete

   Milestone #10 Ensure quality committee is established for oversight and surveillance of compliance with protocols and quality of
care.

Pass & Complete

   Milestone #11 Use EHRs or other technical platforms to track all patients engaged in this project. Pass & Complete

3.b.i

Module 3.b.i.2 - Patient Engagement Speed Pass & Ongoing

Module 3.b.i.3 - Prescribed Milestones

   Milestone #1 Implement program to improve management of cardiovascular disease using evidence-based strategies in the 
ambulatory and community care setting.

Pass & Complete

   Milestone #2 Ensure that all PPS safety net providers are actively connected to EHR systems with local health information 
exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), 
alerts and patient record look up, by the end of DY 3.

Pass & Complete

   Milestone #3 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 
standards and/or APCM by the end of Demonstration Year 3.

Pass & Complete

   Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project. Pass & Complete

   Milestone #5 Use the EHR to prompt providers to complete the 5 A's of tobacco control (Ask, Assess, Advise, Assist, and 
Arrange).

Pass & Complete

   Milestone #6 Adopt and follow standardized treatment protocols for hypertension and elevated cholesterol. Pass & Complete

   Milestone #7 Develop care coordination teams including use of nursing staff, pharmacists, dieticians and community health 
workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in 
self-management.

Pass & Complete

   Milestone #8 Provide opportunities for follow-up blood pressure checks without a copayment or advanced appointment. Pass & Complete

   Milestone #9 Ensure that all staff involved in measuring and recording blood pressure are using correct measurement 
techniques and equipment.

Pass & Complete

   Milestone #10 Identify patients who have repeated elevated blood pressure readings in the medical record but do not have a 
diagnosis of hypertension and schedule them for a hypertension visit.

Pass & Complete

   Milestone #11 Prescribe once-daily regimens or fixed-dose combination pills when appropriate. Pass & Complete

   Milestone #12 Document patient driven self-management goals in the medical record and review with patients at each visit. Pass & Complete

   Milestone #13 Follow up with referrals to community based programs to document participation and behavioral and health 
status changes.

Pass & Complete
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   Milestone #14 Develop and implement protocols for home blood pressure monitoring with follow up support. Pass & Complete

   Milestone #15 Generate lists of patients with hypertension who have not had a recent visit and schedule a follow up visit. Pass & Complete

   Milestone #16 Facilitate referrals to NYS Smoker's Quitline. Pass & Complete

   Milestone #17 Perform additional actions including "hot spotting" strategies in high risk neighborhoods, linkages to Health 
Homes for the highest risk population, group visits, and implementation of the Stanford Model for chronic diseases.

Pass & Complete

   Milestone #18 Adopt strategies from the Million Hearts Campaign. Pass & Complete

   Milestone #19 Form agreements with the Medicaid Managed Care organizations serving the affected population to coordinate 
services under this project.

Pass & Complete

   Milestone #20 Engage a majority (at least 80%) of  primary care providers in this project. Pass & Complete

3.g.i

Module 3.g.i.2 - Patient Engagement Speed Pass & Ongoing

Module 3.g.i.3 - Prescribed Milestones

   Milestone #1 Integrate Palliative Care into appropriate participating PCPs  that have, or will have, achieved NCQA PCMH and/or
APCM certification.

Pass & Complete

   Milestone #2 Develop partnerships with community and provider resources including Hospice to bring the palliative care 
supports and services into the practice.

Pass & Complete

   Milestone #3 Develop and adopt clinical guidelines agreed to by all partners including services and eligibility. Pass & Complete

   Milestone #4 Engage staff in trainings to increase role-appropriate competence in palliative care skills and protocols developed 
by the PPS.

Pass & Complete

   Milestone #5 Engage with Medicaid Managed Care to address coverage of services. Pass & Complete

   Milestone #6 Use EHRs or other IT platforms to track all patients engaged in this project. Pass & Complete

4.a.iii Module 4.a.iii.2 - PPS Defined Milestones Pass & Ongoing

4.d.i Module 4.d.i.2 - PPS Defined Milestones Pass & Ongoing
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Providers Participating in Projects

Selected Projects

Project 2.a.i Project 2.a.iii Project 2.b.iii Project 2.b.iv Project 2.d.i Project 3.a.i Project 3.a.ii Project 3.b.i Project 3.g.i Project 4.a.iii Project 4.d.i

Provider Speed Commitments DY4 Q4 DY3 Q4 DY3 Q4 DY3 Q4 DY3 Q4 DY3 Q4 DY3 Q4 DY3 Q4 DY3 Q4

Provider Category
Project 2.a.i Project 2.a.iii Project 2.b.iii Project 2.b.iv Project 2.d.i Project 3.a.i Project 3.a.ii Project 3.b.i Project 3.g.i Project 4.a.iii Project 4.d.i

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Practitioner - Primary Care 
Provider (PCP)

Total 447 291 221 153 323 - 306 148 291 - 397 256 159 - 395 206 122 171 0 - 237 -

Safety Net 110 50 59 43 103 45 91 39 99 43 104 47 47 17 102 31 18 41 0 - 82 -

Practitioner - Non-Primary Care 
Provider (PCP)

Total 1,672 776 625 462 1,416 - 1,464 504 1,477 - 1,554 510 1,123 - 1,323 429 383 459 0 - 1,240 -

Safety Net 232 201 28 126 207 - 198 135 210 126 216 136 192 93 208 100 14 115 0 - 196 -

Hospital
Total 11 9 7 - 11 - 11 6 9 - 10 - 5 - 10 - 5 - 0 - 9 -

Safety Net 11 10 7 - 11 8 11 8 9 8 10 - 5 7 10 - 5 - 0 - 9 -

Clinic
Total 32 32 14 14 21 - 21 - 21 - 22 21 12 - 18 13 9 11 0 - 13 -

Safety Net 26 33 12 20 18 16 18 - 17 21 18 29 9 23 16 18 9 13 0 - 12 -

Case Management / Health 
Home

Total 24 15 16 13 10 - 15 10 16 - 12 - 12 - 4 7 3 - 0 - 6 -

Safety Net 10 7 7 6 3 3 7 5 8 - 6 - 6 6 4 3 3 - 0 - 5 -

Mental Health
Total 143 76 69 45 108 - 115 - 124 - 136 58 116 - 89 25 39 - 0 - 76 -

Safety Net 37 34 18 20 19 - 22 - 26 - 30 26 28 22 16 13 6 - 0 - 17 -

Substance Abuse
Total 16 17 3 10 3 - 3 - 5 - 11 14 7 - 2 4 1 - 0 - 3 -

Safety Net 14 16 3 10 3 - 3 - 4 - 11 14 7 10 2 4 1 - 0 - 3 -

Nursing Home
Total 17 27 3 - 4 - 14 - 4 - 2 - 1 - 5 - 7 - 0 - 3 -

Safety Net 16 26 3 - 4 - 13 - 4 - 2 - 1 - 5 - 7 - 0 - 3 -

Pharmacy
Total 47 6 6 3 42 - 41 - 4 - 4 - 0 - 44 5 5 - 0 - 5 -

Safety Net 2 0 2 0 2 - 1 - 1 0 1 - 0 - 1 0 1 - 0 - 1 -

Hospice Total 6 3 2 - 3 - 4 - 3 - 2 - 1 - 3 - 1 3 0 - 2 -
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Provider Category
Project 2.a.i Project 2.a.iii Project 2.b.iii Project 2.b.iv Project 2.d.i Project 3.a.i Project 3.a.ii Project 3.b.i Project 3.g.i Project 4.a.iii Project 4.d.i

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Safety Net 3 0 1 - 2 - 3 - 2 - 1 - 0 - 2 - 0 0 0 - 1 -

Community Based 
Organizations

Total 4 29 0 8 0 - 0 12 2 - 0 12 0 - 0 6 0 4 0 - 0 -

Safety Net 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 -

All Other
Total 1,432 686 547 355 1,128 - 1,131 391 1,089 - 1,243 479 792 - 1,208 429 356 389 0 - 936 -

Safety Net 346 178 104 93 275 - 274 111 273 95 287 102 196 78 278 103 48 94 0 - 233 -

Uncategorized
Total 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 -

Safety Net 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 -

Additional Providers
Total 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 -

Safety Net 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 -

Home and Community Based 
Services

Total 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 -

Safety Net 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 -

Additional Project Scale Commitments

Instructions:
Please indicate the scale of the categories below that meet all of the project requirements committed to in the Project Plan Application. Documentation must be submitted in Excel format in the quarter when the PPS provider speed commitments for a
particular project are due. This documentation should include the target category(e.g. Medical Villages, Emergency Departments with Care Triage, Community-based navigators, etc.), the project ID(e.g. 2.a.iv,2.a.v,3.a.ii, etc.), and the name of the
providers/entities/individuals associated with this project, if applicable.

Project Scale Category Project Selected Committed
Emergency Departments with Care Triage 2.b.iii 0 11

Expected Number of Crisis Intervention Programs Established 3.a.ii 0 6

PAM(R) Providers 2.d.i 358 200

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 2.d.i 3.a.i 3.a.ii 3.b.i 3.g.i 4.a.iii 4.d.i

Marr Bonnie Lee Md Practitioner - Primary Care Provider (PCP)



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 343 of 589
Run Date : 03/31/2020

Central New York Care Collaborative, Inc. (PPS ID:8)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 2.d.i 3.a.i 3.a.ii 3.b.i 3.g.i 4.a.iii 4.d.i

Meltzer Stanley P Md Practitioner - Primary Care Provider (PCP)

Sharma Virendra Prakash Md Practitioner - Primary Care Provider (PCP)

Laclair Thomas J Md Practitioner - Primary Care Provider (PCP)
 

Aliwalas Martha Md Practitioner - Primary Care Provider (PCP)

Slagle Bruce Calvern Md Practitioner - Primary Care Provider (PCP)
 

Petrie David Paul Md Practitioner - Primary Care Provider (PCP)
 

Dayal Davis Raja Practitioner - Primary Care Provider (PCP)

O'Connor Linda A Practitioner - Primary Care Provider (PCP)
 

Padmanabhan Melanie Ann Rn Practitioner - Primary Care Provider (PCP)
 

O'Brien John P Md Practitioner - Primary Care Provider (PCP)
 

Mahoney Kevin M Practitioner - Primary Care Provider (PCP)

Hansel Tracey Elizabeth Beard Practitioner - Primary Care Provider (PCP)

Seepana Vijaya Practitioner - Primary Care Provider (PCP)

Toth Elaine Elizabeth Practitioner - Primary Care Provider (PCP)
 

Kelly Lori A Practitioner - Primary Care Provider (PCP)

Johnson Gail Converse Md Practitioner - Primary Care Provider (PCP)

Shkane Julie Betro Do Practitioner - Primary Care Provider (PCP)
 

De Jong Alida A Practitioner - Primary Care Provider (PCP)

Saintjean Emmanuel Hilaire Md Practitioner - Primary Care Provider (PCP)

Michiel Robert R Md Practitioner - Primary Care Provider (PCP)

Kernan Michael Timothy Md Practitioner - Primary Care Provider (PCP)
 

Druger Robert K Md Practitioner - Primary Care Provider (PCP)

Zirath Rachna Practitioner - Primary Care Provider (PCP)

Gaetano Sandra E Practitioner - Primary Care Provider (PCP)
 

Kannan Arul Pugazhenthi Md Practitioner - Primary Care Provider (PCP)

Parshall Mark Arthur Md Practitioner - Primary Care Provider (PCP)

Blatt Steven David Md Practitioner - Primary Care Provider (PCP)

Martyn Marina A R Md Practitioner - Primary Care Provider (PCP)
 

Ratnarajah Daniel M Md Practitioner - Primary Care Provider (PCP)
 

Cunningham Lynn Practitioner - Primary Care Provider (PCP)
 

Islam Quazi Md Practitioner - Primary Care Provider (PCP)
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Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 2.d.i 3.a.i 3.a.ii 3.b.i 3.g.i 4.a.iii 4.d.i

Bhatt Shashank Md Practitioner - Primary Care Provider (PCP)

Hipple Jody Practitioner - Primary Care Provider (PCP)
 

George Tanya Practitioner - Primary Care Provider (PCP)

Schug Molly Elizabeth Practitioner - Primary Care Provider (PCP)
 

Stokes Tafiea A Practitioner - Primary Care Provider (PCP)

Horst Pamela S Md Practitioner - Primary Care Provider (PCP)
 

Wickert Karen L Practitioner - Primary Care Provider (PCP)
 

Kroeger Karin Gae Md Practitioner - Primary Care Provider (PCP)
 

Shefner Kathleen M Practitioner - Primary Care Provider (PCP)
 

Vigliotti Anthony Md Practitioner - Primary Care Provider (PCP)
 

Yi Xianjin Practitioner - Primary Care Provider (PCP)

Nancy Anne Jones Practitioner - Primary Care Provider (PCP)
 

Stanley George L Jr Md Practitioner - Primary Care Provider (PCP)

Hunsiker Celesta M Md Practitioner - Primary Care Provider (PCP)
 

Pisaniello Martha Lynn M Md Practitioner - Primary Care Provider (PCP)
 

Carmine R Mastrolia Md Practitioner - Primary Care Provider (PCP)

Kapkov Denis Valentin Practitioner - Primary Care Provider (PCP)

Eadline Stephen David Md Practitioner - Primary Care Provider (PCP)
 

Krenzer Barbara E Md Practitioner - Primary Care Provider (PCP)
 

Hey Ellen M Practitioner - Primary Care Provider (PCP)

Schurman Ellen Marie Practitioner - Primary Care Provider (PCP)
 

Okonkwo Amogechukwu Ngozi Md Practitioner - Primary Care Provider (PCP)
 

Connor Barbara Ann Md Practitioner - Primary Care Provider (PCP)
 

Pylman John Practitioner - Primary Care Provider (PCP)

Bertrand Karen Irinda Practitioner - Primary Care Provider (PCP)
 

Cemer Adnan Practitioner - Primary Care Provider (PCP)
 

Ryan Elizabeth Bogel Practitioner - Primary Care Provider (PCP)
 

Traver James Anthony Md Practitioner - Primary Care Provider (PCP)

York Daria Np Practitioner - Primary Care Provider (PCP)
 

Sarah Oddo Pa Practitioner - Primary Care Provider (PCP)

Shah Neil Practitioner - Primary Care Provider (PCP)
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Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 2.d.i 3.a.i 3.a.ii 3.b.i 3.g.i 4.a.iii 4.d.i

Gill Chrystal Practitioner - Primary Care Provider (PCP)
 

Vora Manoj Rasiklal Md Practitioner - Primary Care Provider (PCP)
 

Heitzman Karen K Practitioner - Primary Care Provider (PCP)

Koehler Richard Practitioner - Primary Care Provider (PCP)
 

Capone Harry E Md Practitioner - Primary Care Provider (PCP)
 

Daly Dennis D Md Practitioner - Primary Care Provider (PCP)
 

King Julie Patricia Practitioner - Primary Care Provider (PCP)
 

Mattern Cheryl C Md Practitioner - Primary Care Provider (PCP)
 

Megna James L Md Practitioner - Primary Care Provider (PCP)

Kenneth Ortega Practitioner - Primary Care Provider (PCP)

Simon David G Md Practitioner - Primary Care Provider (PCP)
 

Steinberg Esther Md Practitioner - Primary Care Provider (PCP)

Samson Jane Md Practitioner - Primary Care Provider (PCP)

Brittani Bickel Pa Practitioner - Primary Care Provider (PCP)

Enekwizu Adaobi M Practitioner - Primary Care Provider (PCP)

Mccaffrey Jennifer B Practitioner - Primary Care Provider (PCP)

Shaikh Jawad Faroog Md Practitioner - Primary Care Provider (PCP)

Greenwald James L M D Practitioner - Primary Care Provider (PCP)
 

Leggat John Elliott Jr Md Practitioner - Primary Care Provider (PCP)

Bapana Emmanuel V Md Practitioner - Primary Care Provider (PCP)
 

Ulahannan Mathew Joseph Md Practitioner - Primary Care Provider (PCP)

Nguyen Elizabeth A Md Practitioner - Primary Care Provider (PCP)

Peniston Reo Practitioner - Primary Care Provider (PCP)
 

Cruz-Tolentino Minnie Practitioner - Primary Care Provider (PCP)
 

Bova Tracy M Practitioner - Primary Care Provider (PCP)

Broton Wendy Lynn Practitioner - Primary Care Provider (PCP)
 

Fitch Ellen D Practitioner - Primary Care Provider (PCP)
 

Geurtsen Aart Md Practitioner - Primary Care Provider (PCP)

Leyhane James W Md Practitioner - Primary Care Provider (PCP)

Smith Colleen Practitioner - Primary Care Provider (PCP)

Ryan William Donald Md Practitioner - Primary Care Provider (PCP)
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Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 2.d.i 3.a.i 3.a.ii 3.b.i 3.g.i 4.a.iii 4.d.i

Lewis Maryellen Cathleen Practitioner - Primary Care Provider (PCP)
 

Nead Jennifer A Practitioner - Primary Care Provider (PCP)
 

Subedi Dinesh Practitioner - Primary Care Provider (PCP)
 

Wilson Elizabeth A Practitioner - Primary Care Provider (PCP)
 

Dator Carlos O Practitioner - Primary Care Provider (PCP)
 

Freeman Gary Michael Md Practitioner - Primary Care Provider (PCP)
 

Dube David Harvey Md Practitioner - Primary Care Provider (PCP)

Lawless James Francis Md Practitioner - Primary Care Provider (PCP)
 

Mccormick Kevin Charles Md Practitioner - Primary Care Provider (PCP)
 

Page David T Md Pc Practitioner - Primary Care Provider (PCP)
 

Foster Mary M Rn Practitioner - Primary Care Provider (PCP)

Kennedy Gloria A Md Practitioner - Primary Care Provider (PCP)

Bradshaw John A Md Practitioner - Primary Care Provider (PCP)
 

Lentz Todd Robert Practitioner - Primary Care Provider (PCP)

Kandiah Vigneswaran Md Practitioner - Primary Care Provider (PCP)
 

Cheng David Chih Md Practitioner - Primary Care Provider (PCP)

Tong Michael H Practitioner - Primary Care Provider (PCP)
 

Baker-Campola Marilyn L Practitioner - Primary Care Provider (PCP)

Vilma Junio Physician Pllc Practitioner - Primary Care Provider (PCP)
 

Finger Heather Md Practitioner - Primary Care Provider (PCP)

Castillo Marie Margaret E Md Practitioner - Primary Care Provider (PCP)
 

Sapkota Pandey Sushma Practitioner - Primary Care Provider (PCP)
 

Sullivan Mallory Practitioner - Primary Care Provider (PCP)
 

Mullin Heather Ann Practitioner - Primary Care Provider (PCP)
 

Anderson Lori Lee Md Practitioner - Primary Care Provider (PCP)
 

John Rekha Anne Md Practitioner - Primary Care Provider (PCP)
 

Hearn Shelly L Practitioner - Primary Care Provider (PCP)

Laroche Eddy Md Practitioner - Primary Care Provider (PCP)
 

Noonan Martin T Md Practitioner - Primary Care Provider (PCP)

Lumbrazo Maria Constance Practitioner - Primary Care Provider (PCP)

Kaul Priuanka Practitioner - Primary Care Provider (PCP)
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Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 2.d.i 3.a.i 3.a.ii 3.b.i 3.g.i 4.a.iii 4.d.i

Rotella Anthony Dominick Practitioner - Primary Care Provider (PCP)
 

Okafor Francis Practitioner - Primary Care Provider (PCP)
 

Khouzam Nadine Practitioner - Primary Care Provider (PCP)

Rutherford Kristin Lee Practitioner - Primary Care Provider (PCP)

Riggall Christina Elizabeth Practitioner - Primary Care Provider (PCP)

Berry Cathy J Md Practitioner - Primary Care Provider (PCP)

Al-Mudamgha Ali Anwar Md Practitioner - Primary Care Provider (PCP)

Stone Eileen Diane Practitioner - Primary Care Provider (PCP)

Cronkright Peter Md Practitioner - Primary Care Provider (PCP)
 

Augustin Yola Md Practitioner - Primary Care Provider (PCP)
 

Oconnor Kathleen M Practitioner - Primary Care Provider (PCP)

Shah Rushikesh Practitioner - Primary Care Provider (PCP)
 

Suh Eun Jung Practitioner - Primary Care Provider (PCP)
 

Christenson Jeffrey Practitioner - Primary Care Provider (PCP)
 

Perlanski Julie Ann Md Practitioner - Primary Care Provider (PCP)
 

Alessi Brian C Md Practitioner - Primary Care Provider (PCP)

Cummings Deann Practitioner - Primary Care Provider (PCP)
 

Olson Bradley Garrett Md Practitioner - Primary Care Provider (PCP)
 

Garber Aaron Md Practitioner - Primary Care Provider (PCP)

Mandanas Renato Y Md Practitioner - Primary Care Provider (PCP)
 

Wright Brandi Lynn Practitioner - Primary Care Provider (PCP)

Norton Roger W Md Practitioner - Primary Care Provider (PCP)
 

Lafond Yves Jacques V Md Practitioner - Primary Care Provider (PCP)
 

Mittiga Matthew Anthony Practitioner - Primary Care Provider (PCP)
 

Glisson Emily M Practitioner - Primary Care Provider (PCP)

Brodey Mitchell Victor Md Practitioner - Primary Care Provider (PCP)
 

Pastore Paolo S Md Practitioner - Primary Care Provider (PCP)
 

Burgess Susan Jayne Practitioner - Primary Care Provider (PCP)

Small David Md Practitioner - Primary Care Provider (PCP)
 

Labounty Chris R Md Practitioner - Primary Care Provider (PCP)

Patil Mangala Kantilal Practitioner - Primary Care Provider (PCP)
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Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 2.d.i 3.a.i 3.a.ii 3.b.i 3.g.i 4.a.iii 4.d.i

Baker Joyce S Practitioner - Primary Care Provider (PCP)
 

Law Cynthia Marie Practitioner - Primary Care Provider (PCP)

Dhaliwal Ruban Practitioner - Primary Care Provider (PCP)

Bhardwaj Amit Practitioner - Primary Care Provider (PCP)

Robertson John Stewart Practitioner - Primary Care Provider (PCP)
 

Pesci Michael P Practitioner - Primary Care Provider (PCP)

Alvarado Maritza Md Practitioner - Primary Care Provider (PCP)

Button Briana Practitioner - Primary Care Provider (PCP)

Sismondo Hilliary Sarah Practitioner - Primary Care Provider (PCP)

Bartlett Linda C Practitioner - Primary Care Provider (PCP)

Masten Thomas D Md Practitioner - Primary Care Provider (PCP)

Zavilyansky Sergey David Md Practitioner - Primary Care Provider (PCP)
 

Merola Joseph A Practitioner - Primary Care Provider (PCP)

Pankewycz Oleh G Md Practitioner - Primary Care Provider (PCP)

Apone Joseph Md Practitioner - Primary Care Provider (PCP)

Hall William W Practitioner - Primary Care Provider (PCP)
 

Scott Kathryn Practitioner - Primary Care Provider (PCP)

Hobart Travis Roswell Practitioner - Primary Care Provider (PCP)
 

Siddiqui Sarmad Mohammed Md Practitioner - Primary Care Provider (PCP)
 

Gigon Heather Practitioner - Primary Care Provider (PCP)
 

Chapman Jay Walter Practitioner - Primary Care Provider (PCP)
 

Jorgensen William Arthur Do Practitioner - Primary Care Provider (PCP)
 

Cannariato Catherine J Practitioner - Primary Care Provider (PCP)
 

Wiseman Jean Marie Practitioner - Primary Care Provider (PCP)

Ramamurthy A Gita Md Practitioner - Primary Care Provider (PCP)

Hamilton Laura Elizabeth Md Practitioner - Primary Care Provider (PCP)
 

Shawl Ajaz Bashir Md Practitioner - Primary Care Provider (PCP)
 

Norris Deborah L Practitioner - Primary Care Provider (PCP)

Rosato Susan Practitioner - Primary Care Provider (PCP)

Attilio Michael Practitioner - Primary Care Provider (PCP)
 

Smith Zarina Susan Practitioner - Primary Care Provider (PCP)
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Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 2.d.i 3.a.i 3.a.ii 3.b.i 3.g.i 4.a.iii 4.d.i

Westlake Robert Elmer Jr Mdpc Practitioner - Primary Care Provider (PCP)

Bonavita Jr. Louis Practitioner - Primary Care Provider (PCP)

Liu David Da Wei Md Practitioner - Primary Care Provider (PCP)
 

Valentino Carol A Md Practitioner - Primary Care Provider (PCP)

Morse Theresa J Practitioner - Primary Care Provider (PCP)

Downey David Practitioner - Primary Care Provider (PCP)

Gooldy Samuel K Md Pc Practitioner - Primary Care Provider (PCP)

Seigers Adam Practitioner - Primary Care Provider (PCP)
 

Cummings Thomas R Practitioner - Primary Care Provider (PCP)
 

Pecha Megan Michelle Practitioner - Primary Care Provider (PCP)
 

Lorenc Heather Kathleen Practitioner - Primary Care Provider (PCP)
 

Leo Sarah Kathryn Practitioner - Primary Care Provider (PCP)

Roberts Stephanie M Practitioner - Primary Care Provider (PCP)
 

Giannelli Frank Richard Iii Practitioner - Primary Care Provider (PCP)

Mikhael Atef Fouaad-Fahmy Practitioner - Primary Care Provider (PCP)

Smith Roy Anthony Md Practitioner - Primary Care Provider (PCP)

Hafner Karl F Md Practitioner - Primary Care Provider (PCP)

Lehmann David F Md Practitioner - Primary Care Provider (PCP)

Tsai Austin Md Practitioner - Primary Care Provider (PCP)
 

Javaid Waleed Practitioner - Primary Care Provider (PCP)

Chang Yiling Katharine Md Practitioner - Primary Care Provider (PCP)
 

Birk Thomas Peter Practitioner - Primary Care Provider (PCP)
 

Liepke Mathew John Md Practitioner - Primary Care Provider (PCP)

Schiano Michael Md Practitioner - Primary Care Provider (PCP)

Depaulis Jacqueline Cristine Practitioner - Primary Care Provider (PCP)
 

Emerick Mark Joseph Md Practitioner - Primary Care Provider (PCP)

Ajagbe Olamide Ayotola Practitioner - Primary Care Provider (PCP)

Rio Taryn Wiley Practitioner - Primary Care Provider (PCP)
 

Kokot Irena Md Practitioner - Primary Care Provider (PCP)
 

Saxton Colleen Colbert Practitioner - Primary Care Provider (PCP)

Margaret Anne Sennett Practitioner - Primary Care Provider (PCP)
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Osborn Thomas I Md Practitioner - Primary Care Provider (PCP)

Parke Robert G Md Practitioner - Primary Care Provider (PCP)

Paris Samuel Practitioner - Primary Care Provider (PCP)

Krause William F Md Practitioner - Primary Care Provider (PCP)
 

Mclaughlin Joanne Virginia Practitioner - Primary Care Provider (PCP)

Macadam Heather M Md Practitioner - Primary Care Provider (PCP)
 

Tomy George K Practitioner - Primary Care Provider (PCP)
 

Andrade Cristian Md Practitioner - Primary Care Provider (PCP)

Coty Daniel G Practitioner - Primary Care Provider (PCP)

Petrovets Viktor Practitioner - Primary Care Provider (PCP)
 

Jha Shalinee Practitioner - Primary Care Provider (PCP)
 

Sattora Jeffrey J Practitioner - Primary Care Provider (PCP)

Pisik Mark R Md Practitioner - Primary Care Provider (PCP)
 

Shaw Diana M Practitioner - Primary Care Provider (PCP)

Varnum Corliss Adam Md Practitioner - Primary Care Provider (PCP)

Carnes Celeste Inez Practitioner - Primary Care Provider (PCP)

Amromin Ilya Practitioner - Primary Care Provider (PCP)

O'Brien Richard Lee Do Practitioner - Primary Care Provider (PCP)
 

Lodolce James G Md Practitioner - Primary Care Provider (PCP)

Stornelli Kathleen M Practitioner - Primary Care Provider (PCP)
 

Usmani Shakeel Ahmad Practitioner - Primary Care Provider (PCP)
 

Clarissa H Del Rosario Md Practitioner - Primary Care Provider (PCP)

Bertrand Justin B Md Practitioner - Primary Care Provider (PCP)

Khaliq Anila Practitioner - Primary Care Provider (PCP)
 

Adeyeye Olubukola T Practitioner - Primary Care Provider (PCP)
 

Consenstein Larry Md Practitioner - Primary Care Provider (PCP)

019400857freedman Linda Practitioner - Primary Care Provider (PCP)

Pekarsky Alicia Renee Md Practitioner - Primary Care Provider (PCP)
 

Dispenza James A Pc Md Practitioner - Primary Care Provider (PCP)

Patel Twinkle Sanjay Practitioner - Primary Care Provider (PCP)
 

Patil Vandana B Md Practitioner - Primary Care Provider (PCP)
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Desravines Marie-Jeanne Md Practitioner - Primary Care Provider (PCP)
 

Lappin Sarah Practitioner - Primary Care Provider (PCP)
 

Roulan Gracia Lynnette Practitioner - Primary Care Provider (PCP)

O'Malley Jenica Ann Practitioner - Primary Care Provider (PCP)

Chambrone Michelle L Practitioner - Primary Care Provider (PCP)
 

Christner Jennifer Gold Practitioner - Primary Care Provider (PCP)

Ring Elyn Md Practitioner - Primary Care Provider (PCP)
 

Wiedeman Beth Thomas Practitioner - Primary Care Provider (PCP)
 

Lamay Brenda Guyle Practitioner - Primary Care Provider (PCP)

Vera Edwin Anthony Practitioner - Primary Care Provider (PCP)
 

St John Mark Practitioner - Primary Care Provider (PCP)

Gorski Derek P Practitioner - Primary Care Provider (PCP)
 

Morcos Hanan Practitioner - Primary Care Provider (PCP)

Mapara Hashim Abdulrehman Practitioner - Primary Care Provider (PCP)

Difabio Amy Yael Practitioner - Primary Care Provider (PCP)

Sivalingam Devamohan Practitioner - Primary Care Provider (PCP)
 

Schoeneck Henry W Iii Md Practitioner - Primary Care Provider (PCP)
 

Stringer Jon Christopher Md Practitioner - Primary Care Provider (PCP)

Chapman Patricia Gail L Md Practitioner - Primary Care Provider (PCP)
 

Lamanna Suzanne Do Practitioner - Primary Care Provider (PCP)

Coppola Devin A Md Practitioner - Primary Care Provider (PCP)

Stemmer Carrie Practitioner - Primary Care Provider (PCP)
 

Friedman John Md Practitioner - Primary Care Provider (PCP)
 

Shelly Robert Practitioner - Primary Care Provider (PCP)
 

Bykovich Svetlana Practitioner - Primary Care Provider (PCP)
 

Arquette Bridget Marie Practitioner - Primary Care Provider (PCP)

Depalmo Michelle Lou Practitioner - Primary Care Provider (PCP)
 

Graves Kristen Md Practitioner - Primary Care Provider (PCP)
 

Soderberg Peer Allyn Md Practitioner - Primary Care Provider (PCP)
 

Araouzos Paraskos Md Practitioner - Primary Care Provider (PCP)

Botash Ann S Md Practitioner - Primary Care Provider (PCP)



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 352 of 589
Run Date : 03/31/2020

Central New York Care Collaborative, Inc. (PPS ID:8)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 2.d.i 3.a.i 3.a.ii 3.b.i 3.g.i 4.a.iii 4.d.i

Mulholland Jeffrey M Md Practitioner - Primary Care Provider (PCP)
 

Bulawa Erick C Md Practitioner - Primary Care Provider (PCP)

Stein Tracy Furlong Practitioner - Primary Care Provider (PCP)

Endy Timothy Paul Md Practitioner - Primary Care Provider (PCP)

Ramineni Subbarao V Md Pc Practitioner - Primary Care Provider (PCP)

Nelson Sunny N Thompson Md Practitioner - Primary Care Provider (PCP)
 

Dolan Kathryn Practitioner - Primary Care Provider (PCP)

Commisso Joy Christen Practitioner - Primary Care Provider (PCP)

Castro Luis J Md Practitioner - Primary Care Provider (PCP)
 

Amin Nishith M Md Practitioner - Primary Care Provider (PCP)

Trevisani Gino A Md Practitioner - Primary Care Provider (PCP)

Meguid Victoria Md Practitioner - Primary Care Provider (PCP)
 

Kaplan Robert Brian Practitioner - Primary Care Provider (PCP)

Pfeiff James Louis Md Practitioner - Primary Care Provider (PCP)

Dejames Joseph Sebastian Md Practitioner - Primary Care Provider (PCP)

Kazanikova Galina Alexandrovna Practitioner - Primary Care Provider (PCP)

Devine Donna Practitioner - Primary Care Provider (PCP)
 

Crehan Ellen Marie Practitioner - Primary Care Provider (PCP)

Eppolito John F Md Practitioner - Primary Care Provider (PCP)
 

Muok Joseph Nyakwamba Md Practitioner - Primary Care Provider (PCP)

Picone Matthew L Md Practitioner - Primary Care Provider (PCP)
 

Carmen Bautista-Dator Md Pc Practitioner - Primary Care Provider (PCP)

Alcasid Michael B Md Practitioner - Primary Care Provider (PCP)

Golub Vitaly Md Practitioner - Primary Care Provider (PCP)

Mcnany Elizabeth Humphrey Md Practitioner - Primary Care Provider (PCP)
 

Stucker Sue A Practitioner - Primary Care Provider (PCP)

Valentine Stephanie Diane Practitioner - Primary Care Provider (PCP)
 

Freeman Katherine Practitioner - Primary Care Provider (PCP)

Dibble William J Md Practitioner - Primary Care Provider (PCP)

Cook Jolene Beatrice Practitioner - Primary Care Provider (PCP)
 

Hunt Wade Thomas Jr Md Practitioner - Primary Care Provider (PCP)
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Wolken Denise C Md Practitioner - Primary Care Provider (PCP)

Mcmahon Gerald Vincent Md Practitioner - Primary Care Provider (PCP)
 

Sanger Kathleen Practitioner - Primary Care Provider (PCP)
 

Canario Jose Rafael Jr Md Practitioner - Primary Care Provider (PCP)

Noble Matthew Louis Practitioner - Primary Care Provider (PCP)
 

Lavalley Rebecca Practitioner - Primary Care Provider (PCP)
 

Garg Ritu Practitioner - Primary Care Provider (PCP)

Green El Diane F Md Practitioner - Primary Care Provider (PCP)
 

Daly Erik Stephen Practitioner - Primary Care Provider (PCP)

Leo Belile Kristine M Np Practitioner - Primary Care Provider (PCP)

Leuenberger John Rober Practitioner - Primary Care Provider (PCP)

Coyne Jennifer Lynn Fnp Practitioner - Primary Care Provider (PCP)

Ray Amanda L Practitioner - Primary Care Provider (PCP)

Scott Norman Bruce Do Practitioner - Primary Care Provider (PCP)
 

Root Daniel T Md Practitioner - Primary Care Provider (PCP)
 

Taylor Kerri Anne Do Practitioner - Primary Care Provider (PCP)
 

Erlebacher Mark Steven Md Practitioner - Primary Care Provider (PCP)
 

Iannuzzi Michael Charles Md Practitioner - Primary Care Provider (PCP)

Wassel Anwar Practitioner - Primary Care Provider (PCP)

Curry Catherine Scanlin Practitioner - Primary Care Provider (PCP)
 

Wojtasiewicz Agata Practitioner - Primary Care Provider (PCP)
 

Mcdonnell Kathleen Elizabeth Practitioner - Primary Care Provider (PCP)
 

Madden Celeste Md Practitioner - Primary Care Provider (PCP)
 

Brown Jennie Lynn Md Practitioner - Primary Care Provider (PCP)

Wight John A Md Practitioner - Primary Care Provider (PCP)

Kyobe Moses Md Practitioner - Primary Care Provider (PCP)

Charlamb Jayne R Md Practitioner - Primary Care Provider (PCP)
 

Brennan Michele Lynn Practitioner - Primary Care Provider (PCP)

Vargas Jose Md Practitioner - Primary Care Provider (PCP)
 

Ryan Renee Anne Md Practitioner - Primary Care Provider (PCP)

Coppola Joanne L Practitioner - Primary Care Provider (PCP)
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Syed Saira Practitioner - Primary Care Provider (PCP)

Strine Teri L Practitioner - Primary Care Provider (PCP)
 

Vitkus Karen K Practitioner - Primary Care Provider (PCP)

Naidu Latasha Practitioner - Primary Care Provider (PCP)

Crawford Gerard A Ii Md Practitioner - Primary Care Provider (PCP)

Mathews Kevin Barry Practitioner - Primary Care Provider (PCP)

Waldron Martin Francis Md Practitioner - Primary Care Provider (PCP)
 

Czerwinski Maria H Md Practitioner - Primary Care Provider (PCP)

Bhopale Shashikant Govind Md Practitioner - Primary Care Provider (PCP)
 

Barber David Practitioner - Primary Care Provider (PCP)
 

Mcnamara Kristen Ann Md Practitioner - Primary Care Provider (PCP)
 

Sancrown Maysae Practitioner - Primary Care Provider (PCP)

Le Jessica Alice Practitioner - Primary Care Provider (PCP)

Lambert Erika Christine Md Practitioner - Primary Care Provider (PCP)
 

Markwardt George L Practitioner - Primary Care Provider (PCP)
 

Connor Barbara J Md Practitioner - Primary Care Provider (PCP)

Rinn Charles Frederick Jr Practitioner - Primary Care Provider (PCP)

Hegland Erika Practitioner - Primary Care Provider (PCP)
 

Brooks Brenda Lynn Practitioner - Primary Care Provider (PCP)

Ouyang David Practitioner - Primary Care Provider (PCP)

Fuchs William D Md Practitioner - Primary Care Provider (PCP)
 

Anderson Gunnar H Jr Md Practitioner - Primary Care Provider (PCP)
 

Alkins Stephan Practitioner - Primary Care Provider (PCP)

Porcari Angelo Md Practitioner - Primary Care Provider (PCP)
 

Phelps Rachael Heather Md Practitioner - Primary Care Provider (PCP)
 

Okwor Maria Chimdi Practitioner - Primary Care Provider (PCP)

Giles Shikela Practitioner - Primary Care Provider (PCP)

Hines William Practitioner - Primary Care Provider (PCP)

Alexander James W Md Practitioner - Primary Care Provider (PCP)

Pyke Robert F Md Practitioner - Primary Care Provider (PCP)

Ackerman Neil B Md Practitioner - Primary Care Provider (PCP)



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 355 of 589
Run Date : 03/31/2020

Central New York Care Collaborative, Inc. (PPS ID:8)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 2.d.i 3.a.i 3.a.ii 3.b.i 3.g.i 4.a.iii 4.d.i

Szilagyi Lorraine Christine Practitioner - Primary Care Provider (PCP)

Iskander Nahed S Md Practitioner - Primary Care Provider (PCP)
 

Syed Mohsin M Practitioner - Primary Care Provider (PCP)
 

Reddy Elizabeth A Practitioner - Primary Care Provider (PCP)

Ladd-Falanga Lorraine Ann Practitioner - Primary Care Provider (PCP)
 

Kresel Tobey Ann Md Practitioner - Primary Care Provider (PCP)
 

Kerr Karol Hicks Md Practitioner - Primary Care Provider (PCP)

Dator Carlos Oblena Md Practitioner - Primary Care Provider (PCP)
 

Popuri Purnachandra Rao Md Practitioner - Primary Care Provider (PCP)
 

Naseem Parvaiz Practitioner - Primary Care Provider (PCP)

Bach Janice Eastman Md Practitioner - Primary Care Provider (PCP)
 

Isabelle Rachel Jennifer Practitioner - Primary Care Provider (PCP)

Kirkland Cristin A Practitioner - Primary Care Provider (PCP)
 

Randall-Mantella Susan Marie Practitioner - Primary Care Provider (PCP)

Yambo Christina M Md Practitioner - Primary Care Provider (PCP)

Sohl Jennifer A Np Practitioner - Primary Care Provider (PCP)

Edinger James Earnest Practitioner - Primary Care Provider (PCP)
 

Constantine Francis-Of-Mary M Practitioner - Primary Care Provider (PCP)
 

Boehlert Sandra Jean Practitioner - Primary Care Provider (PCP)
 

Chionuma Henry Nduka Md Practitioner - Primary Care Provider (PCP)
 

Connolly Jacqueline M Practitioner - Primary Care Provider (PCP)

Richardson William B Md Practitioner - Primary Care Provider (PCP)
 

Tuttle-Malone Shirley Md Practitioner - Primary Care Provider (PCP)
 

Kim Young Hee Md Pc Practitioner - Primary Care Provider (PCP)
 

Weaver Kelly Suzanne Practitioner - Primary Care Provider (PCP)
 

Nelsen Elizabeth Erin Practitioner - Primary Care Provider (PCP)
 

Azar Soubhi Practitioner - Primary Care Provider (PCP)

Allyn William Scott Md Practitioner - Primary Care Provider (PCP)
 

Mcminn Melinda Beth Md Practitioner - Primary Care Provider (PCP)

Glidden Matthew Gordon Practitioner - Primary Care Provider (PCP)
 

Swarnkar Suman Amarsingh Md Practitioner - Primary Care Provider (PCP)
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Dolorico-Magsino Joy Ellen Practitioner - Primary Care Provider (PCP)
 

Cuda Tina Practitioner - Primary Care Provider (PCP)
 

Hathaway Andrew Palmer Practitioner - Primary Care Provider (PCP)

Murray Keith S Practitioner - Primary Care Provider (PCP)

Vounas Demetra A Md Practitioner - Primary Care Provider (PCP)
 

Zmolek Douglas P Md Practitioner - Primary Care Provider (PCP)

Digiovanna Anthony J Jr Md Practitioner - Primary Care Provider (PCP)
 

Lagrant Steven H Md Practitioner - Primary Care Provider (PCP)
 

Gangireddy Ravi Practitioner - Primary Care Provider (PCP)

Parker William M Md Practitioner - Primary Care Provider (PCP)
 

Albro Sheri Practitioner - Primary Care Provider (PCP)

Brimmer Adrienne Larie Practitioner - Primary Care Provider (PCP)

Marshall Cindy Fnp Practitioner - Primary Care Provider (PCP)
 

Forbes Lorna C Practitioner - Primary Care Provider (PCP)

Isabell Lisa Julia Practitioner - Primary Care Provider (PCP)
 

Jorgensen Marylou Practitioner - Primary Care Provider (PCP)
 

Humphrey Lynne Allen Md Practitioner - Primary Care Provider (PCP)
 

Neches Norman Practitioner - Primary Care Provider (PCP)

Socash Thomas J Md Practitioner - Primary Care Provider (PCP)
 

Halpern Andrew Md Practitioner - Primary Care Provider (PCP)
 

Edwards Gerald P Md Practitioner - Primary Care Provider (PCP)
 

Gleasman Elizabeth Bitely Practitioner - Primary Care Provider (PCP)
 

Blair Donald C Md Practitioner - Primary Care Provider (PCP)

Ragosta Kevin G Do Practitioner - Primary Care Provider (PCP)

Newell Joan Practitioner - Primary Care Provider (PCP)

Hammack David N Practitioner - Primary Care Provider (PCP)

Compagni Kathryn Hayes Rpa Practitioner - Primary Care Provider (PCP)

Lafont Timothy Harold Md Practitioner - Primary Care Provider (PCP)
 

Sveen Anne Guerra Md Practitioner - Primary Care Provider (PCP)
 

Fuller Paul G Md Jr Practitioner - Primary Care Provider (PCP)

Duckett Adam Gary Practitioner - Primary Care Provider (PCP)
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Aziz Suraiya Abdul Md Practitioner - Primary Care Provider (PCP)
 

Marano Sheila Anne Mcauliffe Practitioner - Primary Care Provider (PCP)

Berry Winter Saxon Practitioner - Primary Care Provider (PCP)
 

Geiss Mary Elizabeth Practitioner - Primary Care Provider (PCP)

Echeruo Rose N Md Practitioner - Primary Care Provider (PCP)

Smith Marla Practitioner - Primary Care Provider (PCP)
 

Moloff Lawrence Michael Md Practitioner - Primary Care Provider (PCP)
 

Driesch Mary D Md Practitioner - Primary Care Provider (PCP)
 

Surman Laura Practitioner - Primary Care Provider (PCP)
 

Feldman Robert Md Practitioner - Primary Care Provider (PCP)

Olson Dinah Practitioner - Primary Care Provider (PCP)

Serfer Gregory Todd Practitioner - Primary Care Provider (PCP)
 

Dirubbo Anthony Malcolm Md Practitioner - Primary Care Provider (PCP)
 

Champagne Lynette H Np Practitioner - Primary Care Provider (PCP)
 

Pulvino Karen Sue Practitioner - Primary Care Provider (PCP)

Nemitz Sharlene Anne Practitioner - Primary Care Provider (PCP)
 

Chaudhry Shazia Practitioner - Primary Care Provider (PCP)
 

Kalil Marissa Z Practitioner - Primary Care Provider (PCP)
 

Jones Cynthia Practitioner - Primary Care Provider (PCP)
 

Chanliecco Ma Victoria C Md Practitioner - Primary Care Provider (PCP)

Dejesus Michael Jr Practitioner - Primary Care Provider (PCP)

Dracker Robert A Md Practitioner - Primary Care Provider (PCP)

Pellecchia Andrew Thomas Md Practitioner - Primary Care Provider (PCP)

Alice Carrin Miller Practitioner - Primary Care Provider (PCP)
 

Sommer Benjamin Practitioner - Primary Care Provider (PCP)
 

Martinez Ingrid Vanessa Practitioner - Primary Care Provider (PCP)

Bakshi Fozia Practitioner - Primary Care Provider (PCP)
 

Eagleson Elizabeth Practitioner - Primary Care Provider (PCP)
 

Jones Linda Susan Np Practitioner - Primary Care Provider (PCP)

Ellis Sharon Practitioner - Primary Care Provider (PCP)
 

Baker Danielle M Practitioner - Primary Care Provider (PCP)
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Alinea Christopher M Md Practitioner - Primary Care Provider (PCP)
 

Blanchfield James Patrick Practitioner - Primary Care Provider (PCP)

Ross Jenny Ellen Practitioner - Primary Care Provider (PCP)

Monazza Ahmed Md Practitioner - Primary Care Provider (PCP)

Shaw Jana Md Practitioner - Primary Care Provider (PCP)
 

Fazili Tasaduq Nazir Practitioner - Primary Care Provider (PCP)

Leach Kathy A Practitioner - Primary Care Provider (PCP)
 

Awayda Moustafa M K Md Practitioner - Primary Care Provider (PCP)
 

Niranjan Marino Selvarajah Md Practitioner - Primary Care Provider (PCP)
 

Forbes Ray Thomas Practitioner - Primary Care Provider (PCP)

Dunham Melanie Ann Practitioner - Primary Care Provider (PCP)
 

Burns Kristin Practitioner - Primary Care Provider (PCP)
 

Bailey Lindsey J Practitioner - Primary Care Provider (PCP)

Martin Laura Mckenzie Md Practitioner - Primary Care Provider (PCP)
 

Botsford Mary G Practitioner - Primary Care Provider (PCP)
 

Werner Kenneth Ira Md Practitioner - Primary Care Provider (PCP)

Rancier Daniel B Md Practitioner - Primary Care Provider (PCP)

Scoones Jody Marie Practitioner - Primary Care Provider (PCP)

Diaz Felipe Md Practitioner - Primary Care Provider (PCP)

Creamer Timothy M Md Practitioner - Primary Care Provider (PCP)

Neslin Norman Robert Md Practitioner - Primary Care Provider (PCP)

Walsh Michael Practitioner - Primary Care Provider (PCP)
 

Callahan John M Md Practitioner - Primary Care Provider (PCP)

Bailey R Eugene Md Practitioner - Primary Care Provider (PCP)
 

Rahaman Mohammed Riazur Md Practitioner - Primary Care Provider (PCP)

Stepkovitch Khatuna N Md Practitioner - Primary Care Provider (PCP)
 

Rutkowski Michael David Md Practitioner - Primary Care Provider (PCP)
 

Colvin Shannon M Practitioner - Primary Care Provider (PCP)

Finocchiaro Andrea Susan Practitioner - Primary Care Provider (PCP)

Daly Ian Trevor Practitioner - Primary Care Provider (PCP)
 

Adhikari Pramila Practitioner - Primary Care Provider (PCP)
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Husovsky Harold L Md Practitioner - Primary Care Provider (PCP)
 

Flaks Ethan G Md Practitioner - Primary Care Provider (PCP)

Sloan Jerry Bryan Md Practitioner - Primary Care Provider (PCP)
 

Zakariyya Hasan Md Practitioner - Primary Care Provider (PCP)

Clapper Stephanie Anne Md Practitioner - Primary Care Provider (PCP)

Krug Colleen Mary Practitioner - Primary Care Provider (PCP)

Donofrio Jennifer Lynn Practitioner - Primary Care Provider (PCP)

Backus Kimberly J Practitioner - Primary Care Provider (PCP)

Khizar Shehzad Practitioner - Primary Care Provider (PCP)
 

Gilchrist Lindsey Practitioner - Primary Care Provider (PCP)
 

Vanderhoof James E Md Practitioner - Primary Care Provider (PCP)

Brezinsky Darlene D Practitioner - Primary Care Provider (PCP)
 

Keenen Charles H Md Practitioner - Primary Care Provider (PCP)
 

Ivins Rhea Md Practitioner - Primary Care Provider (PCP)
 

Keib-Cramer Caroline Practitioner - Primary Care Provider (PCP)

Clayton Barbara Louise Md Practitioner - Primary Care Provider (PCP)

Tarala James Practitioner - Primary Care Provider (PCP)

Misyulya Tatyana V Practitioner - Primary Care Provider (PCP)
 

Hicks Kelly Dean Smith Practitioner - Primary Care Provider (PCP)
 

Filipski Alexander Practitioner - Primary Care Provider (PCP)
 

Jansen Mashelle Marie Practitioner - Primary Care Provider (PCP)
 

Nanavati Kaushal B Md Practitioner - Primary Care Provider (PCP)
 

Houck John F Jr Md Practitioner - Primary Care Provider (PCP)

Alam Md Practitioner - Primary Care Provider (PCP)

Kirkman Christine Practitioner - Primary Care Provider (PCP)

Belfon-Kornyoh Latrice Md Practitioner - Primary Care Provider (PCP)
 

Jackson Mary J Md Practitioner - Primary Care Provider (PCP)
 

Johnson Janet Lee Md Practitioner - Primary Care Provider (PCP)
 

Gabriel Daniel Md Practitioner - Primary Care Provider (PCP)
 

Di Giovanna Patricia Jean Np Practitioner - Primary Care Provider (PCP)
 

Rajeev Yalamanchili Md Practitioner - Primary Care Provider (PCP)
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Dizon Emma D Practitioner - Primary Care Provider (PCP)

Riccardi Elizabeth Gaffney Practitioner - Primary Care Provider (PCP)

Doane Jennie M Practitioner - Primary Care Provider (PCP)
 

Thomas Elizabeth Md Practitioner - Primary Care Provider (PCP)
 

Snedeker Jeffrey David Md Practitioner - Primary Care Provider (PCP)
 

Metott Mary Practitioner - Primary Care Provider (PCP)

Munsiff Amar V Md Practitioner - Primary Care Provider (PCP)

Scott Dawn M Practitioner - Primary Care Provider (PCP)

Dana Lori A Practitioner - Primary Care Provider (PCP)
 

Peterson Jill Christine Do Practitioner - Primary Care Provider (PCP)
 

Weitzel Martin Kress Do Practitioner - Primary Care Provider (PCP)
 

Sisskind Jaclyn S Practitioner - Primary Care Provider (PCP)
 

Ur Rehman Syed Zia Md Practitioner - Primary Care Provider (PCP)

Gedela Satish Kumar Practitioner - Primary Care Provider (PCP)
 

Lee Sylvia Practitioner - Primary Care Provider (PCP)
 

Warfel Mark E Do Practitioner - Primary Care Provider (PCP)
 

Croglio Victor J Practitioner - Primary Care Provider (PCP)

Connolly Steven Michael Md Practitioner - Primary Care Provider (PCP)
 

Saarie Elizabeth P Md Practitioner - Primary Care Provider (PCP)

Ahmed Mohamed M Md Practitioner - Primary Care Provider (PCP)

Shute Matthew S Rpa Practitioner - Primary Care Provider (PCP)

Cavanaugh Brenda L Practitioner - Primary Care Provider (PCP)

Freeman Deborah Jean Practitioner - Primary Care Provider (PCP)
 

Melinda A Rosner Pa Practitioner - Primary Care Provider (PCP)

Barsoom Medhat E Practitioner - Primary Care Provider (PCP)

Carney Brenda Marie Practitioner - Primary Care Provider (PCP)
 

Graceffo Anthony James Md Practitioner - Primary Care Provider (PCP)
 

Schrader Jennifer L Practitioner - Primary Care Provider (PCP)

Teresi Caitlyn Adele Practitioner - Primary Care Provider (PCP)

Silverstein Bruce Ned Practitioner - Primary Care Provider (PCP)
 

Shambo Roger Brian Md Practitioner - Primary Care Provider (PCP)
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Gardner Nola Jean Practitioner - Primary Care Provider (PCP)
 

Michelle Rhymestine Practitioner - Primary Care Provider (PCP)

Stephens Micheal David Md Practitioner - Primary Care Provider (PCP)
 

Tervo Kristina Practitioner - Primary Care Provider (PCP)
 

Wike Jeffrey W Md Practitioner - Primary Care Provider (PCP)
 

Elwell Bruce Robert Md Practitioner - Primary Care Provider (PCP)
 

Butch Carl A Iii Md Practitioner - Primary Care Provider (PCP)

Kenney Michael Patrick Practitioner - Primary Care Provider (PCP)

Guenter Douglas P Md Practitioner - Primary Care Provider (PCP)
 

Schafer Melissa Susan Practitioner - Primary Care Provider (PCP)

Francis Desmond Practitioner - Primary Care Provider (PCP)
 

Elnour Elwaleed Mohamed Practitioner - Primary Care Provider (PCP)
 

Lee Ching Yin Practitioner - Primary Care Provider (PCP)
 

Naprawa Steven A Md Practitioner - Primary Care Provider (PCP)

Chionuma Chima Ogan Md Practitioner - Primary Care Provider (PCP)
 

Mendizabal Edgar M Md Practitioner - Primary Care Provider (PCP)

Westpfal Edith Marie Md Practitioner - Primary Care Provider (PCP)

Kozminski George Andrew Practitioner - Primary Care Provider (PCP)

Bowers Tracey Practitioner - Primary Care Provider (PCP)
 

Scialdone Elizabeth M Practitioner - Primary Care Provider (PCP)

Pant Shradha Practitioner - Primary Care Provider (PCP)

Springer Sharon Sara Md Practitioner - Primary Care Provider (PCP)
 

Le Thang Quoc Md Practitioner - Primary Care Provider (PCP)
 

Pizarro Emerita A Practitioner - Primary Care Provider (PCP)
 

Hartman Mary Cannella Practitioner - Primary Care Provider (PCP)

Converse Susan Marie Practitioner - Primary Care Provider (PCP)

Saeed-Malik Muhammad Practitioner - Primary Care Provider (PCP)
 

Circelli Karishma Practitioner - Primary Care Provider (PCP)

Richardson Dawn C Practitioner - Primary Care Provider (PCP)

Brink-Cymerman Dawn M Md Practitioner - Primary Care Provider (PCP)
 

Okoniewski Patricia Practitioner - Primary Care Provider (PCP)
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Buchan Debra Ann Md Practitioner - Primary Care Provider (PCP)
 

Gioia Phillip C Md Practitioner - Primary Care Provider (PCP)
 

Garbooshian Kathleen Md Practitioner - Primary Care Provider (PCP)
 

Mcguire Nancy Ellen Practitioner - Primary Care Provider (PCP)
 

Ischia Beverly G Practitioner - Primary Care Provider (PCP)
 

Creedon Kathleen A Practitioner - Primary Care Provider (PCP)
 

Ficano Jeffrey Francis Do Practitioner - Primary Care Provider (PCP)

Kline Brian Practitioner - Primary Care Provider (PCP)
 

Lampman Amanda J Practitioner - Primary Care Provider (PCP)
 

Bryant Calandra Practitioner - Primary Care Provider (PCP)

Wani Lubna Practitioner - Primary Care Provider (PCP)
 

Schreiber William D Md Practitioner - Primary Care Provider (PCP)
 

Thibault Glenn Practitioner - Primary Care Provider (PCP)
 

Newsom Marcia K Md Practitioner - Primary Care Provider (PCP)

Murchie Elizabeth G Practitioner - Primary Care Provider (PCP)
 

Hazimeh Yusef Md Practitioner - Primary Care Provider (PCP)

Shwe Yee Win Practitioner - Primary Care Provider (PCP)

Aranda Christina Practitioner - Primary Care Provider (PCP)
 

Vakil Mohammad Iqbal Md Practitioner - Primary Care Provider (PCP)

Allan Scott Practitioner - Primary Care Provider (PCP)

Andrake John S Md Practitioner - Primary Care Provider (PCP)
 

Nupuf Michael S Md Practitioner - Primary Care Provider (PCP)
 

Friedman Robert T Md Practitioner - Primary Care Provider (PCP)
 

Hughes Jeffrey Practitioner - Primary Care Provider (PCP)
 

Casanova Bonnie Mae Practitioner - Primary Care Provider (PCP)
 

Sperling Steven R Md Practitioner - Primary Care Provider (PCP)
 

Patel Suryakant Z Md Practitioner - Primary Care Provider (PCP)

Miller Lynn E Md Practitioner - Primary Care Provider (PCP)
 

Kolva David E Md Pc Practitioner - Primary Care Provider (PCP)

Xavier Flanagan Mary Ellen Practitioner - Primary Care Provider (PCP)
 

Mckay Matthew Practitioner - Primary Care Provider (PCP)
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Ayaz Rozeena Practitioner - Primary Care Provider (PCP)

Rombough Rachel Elise Practitioner - Primary Care Provider (PCP)

Barry Joseph Timothy Md Practitioner - Primary Care Provider (PCP)

Pisaniello Daniel Patrick Md Practitioner - Primary Care Provider (PCP)
 

Daye Mary C Md Practitioner - Primary Care Provider (PCP)

Carlberg Marybeth Md Practitioner - Primary Care Provider (PCP)
 

Davis Kathleen M Practitioner - Primary Care Provider (PCP)
 

Schreiber Linda Practitioner - Primary Care Provider (PCP)
 

Hanna Thomas A Md Practitioner - Primary Care Provider (PCP)
 

Teelin Karen L Practitioner - Primary Care Provider (PCP)
 

Ahmed Sumera Md Practitioner - Primary Care Provider (PCP)

Swiderski Danielle Practitioner - Primary Care Provider (PCP)
 

Roublick Amanda Marie Practitioner - Primary Care Provider (PCP)
 

Hunsberger Cassandra B Practitioner - Primary Care Provider (PCP)
 

Rogers Carol J Np Practitioner - Primary Care Provider (PCP)
 

Toni H Picerno Practitioner - Primary Care Provider (PCP)

Tallim Gibran Aslim Md Practitioner - Primary Care Provider (PCP)
 

Glowacki Michael J Ii Md Practitioner - Primary Care Provider (PCP)
 

Steinmann Richard J Md Practitioner - Primary Care Provider (PCP)
 

Thomas Michael Practitioner - Primary Care Provider (PCP)

Bharaj Deep Practitioner - Primary Care Provider (PCP)

Marsh Robert Practitioner - Primary Care Provider (PCP)

Lupo Linda Practitioner - Primary Care Provider (PCP)
 

Perkins Tanya Marie Md Practitioner - Primary Care Provider (PCP)

Stephen D Hoag Md Practitioner - Primary Care Provider (PCP)
 

Patrick Chester Louis Jr Md Practitioner - Primary Care Provider (PCP)

Polachek Robert S Md Practitioner - Primary Care Provider (PCP)
 

Nguyen Hung Dinh Md Practitioner - Primary Care Provider (PCP)

Tramontana Timothy Frank Practitioner - Primary Care Provider (PCP)
 

Mathew Sheena Mary Practitioner - Primary Care Provider (PCP)

Andrea Johnson Practitioner - Primary Care Provider (PCP)
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Schlegel Kathryn Catlin Practitioner - Primary Care Provider (PCP)

Novak Larry I Md Practitioner - Primary Care Provider (PCP)
 

Cleary Lynn Md Practitioner - Primary Care Provider (PCP)
 

Meester Deborah L Md Practitioner - Primary Care Provider (PCP)

Cupelo Robert Carmen Md Practitioner - Primary Care Provider (PCP)

Miller Merrill Md Practitioner - Primary Care Provider (PCP)

Beckman Karen E Md Practitioner - Primary Care Provider (PCP)

Lax Michael Benjamin Md Practitioner - Primary Care Provider (PCP)
 

Reid Ofrona Atta Practitioner - Primary Care Provider (PCP)

Campbell Sarah M Practitioner - Primary Care Provider (PCP)
 

Taylor Toby A Md Practitioner - Primary Care Provider (PCP)
 

Weinberger Howard L Md Practitioner - Primary Care Provider (PCP)
 

Samad Imtiaz Renza Md Practitioner - Primary Care Provider (PCP)
 

Satterly Clyde H Md Practitioner - Primary Care Provider (PCP)
 

Zimmer Theresa Ann Practitioner - Primary Care Provider (PCP)

Lee Debora Susan Do Practitioner - Primary Care Provider (PCP)
 

Charlamb Mark J Md Practitioner - Primary Care Provider (PCP)

Murthy Bala Md Practitioner - Primary Care Provider (PCP)

Ramachrandran Melanie D Md Practitioner - Primary Care Provider (PCP)

Rosenblum Saul Md Practitioner - Primary Care Provider (PCP)

Feldman Mitchell B Md Practitioner - Primary Care Provider (PCP)

John Thomas Md Practitioner - Primary Care Provider (PCP)
 

George Avrille Practitioner - Primary Care Provider (PCP)

Snow Randolph Landgrave Practitioner - Primary Care Provider (PCP)
 

Marshall Keith Morgan Practitioner - Primary Care Provider (PCP)
 

Rogers Jennifer Marie Practitioner - Primary Care Provider (PCP)
 

Briggs Eva Farkas Md Practitioner - Primary Care Provider (PCP)

Chekansky Joanne E Practitioner - Primary Care Provider (PCP)

Sevier E Marleah Practitioner - Primary Care Provider (PCP)
 

Matijas Christine Griswold Practitioner - Primary Care Provider (PCP)
 

Deiorio Anthony V Md Practitioner - Primary Care Provider (PCP)
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Shaben Elaine J Practitioner - Primary Care Provider (PCP)
 

Watts James P Md Practitioner - Primary Care Provider (PCP)
 

Goodman Daniel C Md Practitioner - Primary Care Provider (PCP)
 

Dhabhar Pourushasp Jamshed Md Practitioner - Primary Care Provider (PCP)
 

Mendzef Scott David Np Practitioner - Primary Care Provider (PCP)

Williams Carshena M Practitioner - Primary Care Provider (PCP)

Loomis James A Practitioner - Primary Care Provider (PCP)

Brederson J Derek Practitioner - Primary Care Provider (PCP)
 

Scott Kenroy Md Practitioner - Primary Care Provider (PCP)

Mathis Timothy Md Practitioner - Primary Care Provider (PCP)
 

O'Malley Anita Rpa Practitioner - Primary Care Provider (PCP)

Van Gorder Scott C Do Practitioner - Primary Care Provider (PCP)
 

Mobeen Haris Practitioner - Primary Care Provider (PCP)

Ayala Melissa Practitioner - Primary Care Provider (PCP)

Marshall Lori Lynn Practitioner - Primary Care Provider (PCP)

Massa Nicholas T Iii Md Practitioner - Primary Care Provider (PCP)

Nimeh Joseph William Practitioner - Primary Care Provider (PCP)
 

Yelakanti Kiran Practitioner - Primary Care Provider (PCP)
 

Nanavati Digant Practitioner - Primary Care Provider (PCP)
 

Johnson Cindy Swan Md Practitioner - Primary Care Provider (PCP)
 

Cahill-Hoy Lynn C Practitioner - Primary Care Provider (PCP)

Dornau Carolee Rita Practitioner - Primary Care Provider (PCP)
 

Weinstein Howard Martin Pc Md Practitioner - Primary Care Provider (PCP)

Carguello Patrick John Md Practitioner - Primary Care Provider (PCP)
 

Iannolo Patsy M Md Practitioner - Primary Care Provider (PCP)
 

North Kelly Marie Practitioner - Primary Care Provider (PCP)
 

Kennedy Byron S Practitioner - Primary Care Provider (PCP)

Jeffries Cindy Practitioner - Primary Care Provider (PCP)
 

Parent Colleen E Md Practitioner - Primary Care Provider (PCP)
 

Adeyeye Ayotunde Oluwaseun Practitioner - Primary Care Provider (PCP)

Humphrey Mark A Md Practitioner - Primary Care Provider (PCP)
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Lapsker Terry H Md Practitioner - Primary Care Provider (PCP)

Pfau Kristen Guest Md Practitioner - Primary Care Provider (PCP)
 

Ouano Joselito Abayan Practitioner - Primary Care Provider (PCP)

Howard Myles B Md Practitioner - Primary Care Provider (PCP)

Knudsen Alexander Brian Md Practitioner - Primary Care Provider (PCP)

Coleman Caitlin M Practitioner - Primary Care Provider (PCP)
 

Quinones-Guzman Maribel Practitioner - Primary Care Provider (PCP)

Thompson Brian W Md Practitioner - Primary Care Provider (PCP)

Talev John Nikola Md Practitioner - Primary Care Provider (PCP)
 

Lebowitz Mitchell Ross Md Practitioner - Primary Care Provider (PCP)

Bifano Ellen M Md Practitioner - Primary Care Provider (PCP)

Clark David Christopher Practitioner - Primary Care Provider (PCP)
 

Lashley Eustace Lauriston Md Practitioner - Primary Care Provider (PCP)
 

Kumar Brij Practitioner - Primary Care Provider (PCP)
 

Mchugh Ellen Margaret Practitioner - Primary Care Provider (PCP)
 

Lalley-Demong Vanessa Practitioner - Primary Care Provider (PCP)
 

Currado Beth Ann Practitioner - Primary Care Provider (PCP)
 

Hahn David Practitioner - Primary Care Provider (PCP)

Youker Cheryl Practitioner - Primary Care Provider (PCP)
 

Federico Carmen J Md Practitioner - Primary Care Provider (PCP)

Folk John Joseph Md Practitioner - Primary Care Provider (PCP)

Baczkowski Sheri Lynn Practitioner - Primary Care Provider (PCP)

Magai Colleen S Rpa Practitioner - Primary Care Provider (PCP)

Mondom Tatjana Md Practitioner - Primary Care Provider (PCP)

Kim Soo R Md Pc Practitioner - Primary Care Provider (PCP)
 

Krider Claudia Practitioner - Primary Care Provider (PCP)

Thompson Erin Wight Practitioner - Primary Care Provider (PCP)

Avery Amanda Practitioner - Primary Care Provider (PCP)

Del Pilar Alberto Practitioner - Primary Care Provider (PCP)

Mincolla Michael Paul Practitioner - Primary Care Provider (PCP)

Nguyen Phuc T Practitioner - Primary Care Provider (PCP)
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Joseph Kathleen A Practitioner - Primary Care Provider (PCP)

Sulik Sandra Marie Md Practitioner - Primary Care Provider (PCP)
 

Taylor Vivienne Md Practitioner - Primary Care Provider (PCP)
 

Lipsky Theresa L Md Practitioner - Primary Care Provider (PCP)
 

Williams Catherine Louise Md Practitioner - Primary Care Provider (PCP)
 

Ignacio Renante Md Practitioner - Primary Care Provider (PCP)

Mead John-Paul D Practitioner - Primary Care Provider (PCP)

Frederick James Edward Practitioner - Primary Care Provider (PCP)
 

Lewis Katherine Practitioner - Primary Care Provider (PCP)

Fike Holly Practitioner - Primary Care Provider (PCP)
 

Forshier Tonya Marie Practitioner - Primary Care Provider (PCP)

Anwer Farrukh Md Practitioner - Primary Care Provider (PCP)
 

Van Riper Loren G Md Practitioner - Primary Care Provider (PCP)

Coveney Carolyn L Md Practitioner - Primary Care Provider (PCP)
 

Albert Thomas Tripodi Md Pllc Practitioner - Primary Care Provider (PCP)

Catalone Andrew Practitioner - Primary Care Provider (PCP)
 

Amann Howard Md Practitioner - Primary Care Provider (PCP)

Andrade Olivia Practitioner - Primary Care Provider (PCP)

Cooley Elizabeth Practitioner - Primary Care Provider (PCP)
 

Rachel Lacelle Practitioner - Primary Care Provider (PCP)

Salazar Valerie Ann Delores Practitioner - Primary Care Provider (PCP)

Colvin Julie Yu Practitioner - Primary Care Provider (PCP)

Salomon Adrienne Lara Md Practitioner - Primary Care Provider (PCP)
 

Eveleigh Tricia Practitioner - Primary Care Provider (PCP)
 

Chase Brian James Practitioner - Primary Care Provider (PCP)

Bud Colleen Michele Practitioner - Primary Care Provider (PCP)

Rutagarama Yvonne Practitioner - Primary Care Provider (PCP)

Polhemus Mark Edward Practitioner - Primary Care Provider (PCP)

Khouzam Joan Marie Practitioner - Primary Care Provider (PCP)

Morgan Robert Charles Md Practitioner - Primary Care Provider (PCP)
 

Shik Mikhail B Md Practitioner - Primary Care Provider (PCP)
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Cambareri Joseph Md Practitioner - Primary Care Provider (PCP)
 

Breslow Roger Arnold Md Practitioner - Primary Care Provider (PCP)
 

Bailey Nancy F Practitioner - Primary Care Provider (PCP)
 

Protasovitskiy Liliya Practitioner - Primary Care Provider (PCP)
 

Pavlyukovets Olga Practitioner - Primary Care Provider (PCP)

Martorella Teresa Practitioner - Primary Care Provider (PCP)

Bresnahan Sean Patrick Practitioner - Primary Care Provider (PCP)

Alkhouri Hani Md Practitioner - Primary Care Provider (PCP)

Barash Anne Md Practitioner - Primary Care Provider (PCP)
 

Triana Ted Jose Md Practitioner - Primary Care Provider (PCP)
 

Brodowski Michael Joseph Md Practitioner - Primary Care Provider (PCP)

Cunningham Mary Jadhon Practitioner - Primary Care Provider (PCP)

Chaudhary Farzana S Md Practitioner - Primary Care Provider (PCP)
 

Foster Rosanne E Practitioner - Primary Care Provider (PCP)
 

Win Lwin M Md Practitioner - Primary Care Provider (PCP)
 

Flores Michael A Md Practitioner - Primary Care Provider (PCP)

Shaw Andrea Practitioner - Primary Care Provider (PCP)
 

Rushville Health Center Inc Practitioner - Primary Care Provider (PCP)
 

Stupp Laina Marlene Practitioner - Primary Care Provider (PCP)
 

Martinez-Dulmer Karla Practitioner - Primary Care Provider (PCP)
 

Senyumba Edith Practitioner - Primary Care Provider (PCP)

Delorme Robert Md Practitioner - Primary Care Provider (PCP)
 

Marrello Patricia C Practitioner - Primary Care Provider (PCP)
 

Gleason Loriann Practitioner - Primary Care Provider (PCP)
 

Chabot Francis E Md Practitioner - Primary Care Provider (PCP)
 

Ocallaghan Sally Anne Np Practitioner - Primary Care Provider (PCP)
 

Meyers Jennifer Laundy Md Practitioner - Primary Care Provider (PCP)
 

Tucker James B Md Practitioner - Primary Care Provider (PCP)
 

Cominsky Elizabeth Np Practitioner - Primary Care Provider (PCP)

Braga Antonio Carvalho Md Practitioner - Primary Care Provider (PCP)
 

Sadowitz Peter D Md Practitioner - Primary Care Provider (PCP)
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Digennaro Lynne M Practitioner - Primary Care Provider (PCP)

Biondi Nicholas Charles Do Practitioner - Primary Care Provider (PCP)
 

Rounds Karen Washburn Practitioner - Primary Care Provider (PCP)
 

Lemura Catherine A Practitioner - Primary Care Provider (PCP)

Mastrolia Carmine R Md Practitioner - Primary Care Provider (PCP)
 

Adelson Mark D Md Practitioner - Primary Care Provider (PCP)

Ristoff Kime John Md Practitioner - Primary Care Provider (PCP)
 

Parker Davida F Practitioner - Primary Care Provider (PCP)

Sneider Jeffrey Md Practitioner - Primary Care Provider (PCP)
 

Liepke Christina Marie Md Practitioner - Primary Care Provider (PCP)

Dulkin Oleg Practitioner - Primary Care Provider (PCP)
 

Dang Sudershan K Md Practitioner - Primary Care Provider (PCP)
 

Coppola Joshu Eric Practitioner - Primary Care Provider (PCP)

Elkins Cinthia Lisa Practitioner - Primary Care Provider (PCP)
 

Stresing Cynthia Marie Practitioner - Primary Care Provider (PCP)
 

Chi Jang Boo Md Pc Practitioner - Primary Care Provider (PCP)

Lingam Diwakar V Md Practitioner - Primary Care Provider (PCP)
 

Vecchio Paula Md Practitioner - Primary Care Provider (PCP)
 

Simon Julius Henry Md Practitioner - Primary Care Provider (PCP)
 

Lavigne Joanne B Practitioner - Primary Care Provider (PCP)
 

Dimaria Joseph Practitioner - Primary Care Provider (PCP)

Spangenberg Daniel Keith Practitioner - Primary Care Provider (PCP)

Cooper Margaret M Practitioner - Primary Care Provider (PCP)
 

Shirazi Sarah Practitioner - Primary Care Provider (PCP)

Carter Denise Marie Practitioner - Primary Care Provider (PCP)

Volfinzon Biana Practitioner - Primary Care Provider (PCP)

Rodriguez Eric Practitioner - Primary Care Provider (PCP)
 

Quinn Jennifer L Practitioner - Primary Care Provider (PCP)

Mccaul Jennifer W Md Practitioner - Primary Care Provider (PCP)
 

Valencia Mauricio Md Practitioner - Primary Care Provider (PCP)
 

Scialdone Vincent N Md Practitioner - Primary Care Provider (PCP)
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Carlberg Jeffrey H Md Practitioner - Primary Care Provider (PCP)
 

Charles John A Md Practitioner - Primary Care Provider (PCP)
 

Steinman James A Md Practitioner - Primary Care Provider (PCP)

Carnevale Laura Practitioner - Primary Care Provider (PCP)

Abdelwahab Hend Mohamed Practitioner - Primary Care Provider (PCP)
 

Adams Carolyn Lee Practitioner - Primary Care Provider (PCP)
 

Mills James H Md Practitioner - Primary Care Provider (PCP)

Irri Chakrapani Md Practitioner - Primary Care Provider (PCP)

Wade Margaret Vinette Practitioner - Primary Care Provider (PCP)
 

Czajkowski Heidi M Practitioner - Primary Care Provider (PCP)

Sivapiragasam Abirami Practitioner - Primary Care Provider (PCP)

Epling John W Md Practitioner - Primary Care Provider (PCP)
 

Amankwah Kwaku A Md Practitioner - Primary Care Provider (PCP)

Gemelli Vincent Practitioner - Primary Care Provider (PCP)

Lampert Lenore Practitioner - Primary Care Provider (PCP)
 

Gautam Kamal Practitioner - Primary Care Provider (PCP)
 

Potdar Shailaja Practitioner - Primary Care Provider (PCP)

Pohar Bobby Practitioner - Primary Care Provider (PCP)

Frechette Vincent E Md Practitioner - Primary Care Provider (PCP)
 

Satterly Lynn-Beth Md Practitioner - Primary Care Provider (PCP)

Keenen Gail B Md Practitioner - Primary Care Provider (PCP)
 

Levy David Md Practitioner - Primary Care Provider (PCP)

Sangani Geeta Physician Md.Pc Practitioner - Primary Care Provider (PCP)
 

Kanter David Michael Practitioner - Non-Primary Care Provider (PCP)

Singletary Robert L Md Practitioner - Non-Primary Care Provider (PCP)
 

Ellis Brennan Patrick Practitioner - Non-Primary Care Provider (PCP)
 

Marr Bonnie Lee Md Practitioner - Non-Primary Care Provider (PCP)

Agen Janice Marie Practitioner - Non-Primary Care Provider (PCP)
 

Mo Fred Practitioner - Non-Primary Care Provider (PCP)
 

Strockbine Bentley Practitioner - Non-Primary Care Provider (PCP)

Rashid Ijaz Practitioner - Non-Primary Care Provider (PCP)
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Reynolds Heather Practitioner - Non-Primary Care Provider (PCP)

Luthern Lynn Practitioner - Non-Primary Care Provider (PCP)
 

Rogers Nicole Marie Practitioner - Non-Primary Care Provider (PCP)

Jannetti Aaron G Practitioner - Non-Primary Care Provider (PCP)

Meltzer Stanley P Md Practitioner - Non-Primary Care Provider (PCP)
 

Wojtowycz Andrij R Md Practitioner - Non-Primary Care Provider (PCP)
 

Jessica L Hoff P A C Practitioner - Non-Primary Care Provider (PCP)
 

Elif N Erim Md Practitioner - Non-Primary Care Provider (PCP)

Puc Mihael Janez Md Practitioner - Non-Primary Care Provider (PCP)

Sperling John F Md Practitioner - Non-Primary Care Provider (PCP)
 

Swiecki Frances I Np Practitioner - Non-Primary Care Provider (PCP)
 

Suchnicki James E Md Practitioner - Non-Primary Care Provider (PCP)

Namassivaya Nalini J Md Practitioner - Non-Primary Care Provider (PCP)
 

Esteban P Onate Practitioner - Non-Primary Care Provider (PCP)

Sklar Bradley Frisch Md Practitioner - Non-Primary Care Provider (PCP)

Baker Martin R Practitioner - Non-Primary Care Provider (PCP)

Foresti Robert Joseph Practitioner - Non-Primary Care Provider (PCP)

Dayal Davis Raja Practitioner - Non-Primary Care Provider (PCP)
 

Balch Coleen A Practitioner - Non-Primary Care Provider (PCP)
 

Berry Jacqueline Carol Practitioner - Non-Primary Care Provider (PCP)

Pflugh Deborah Practitioner - Non-Primary Care Provider (PCP)

Seeley David Joseph Md Practitioner - Non-Primary Care Provider (PCP)
 

Mandanas Linda Peterson Md Practitioner - Non-Primary Care Provider (PCP)

Stormon Sally Ms. Practitioner - Non-Primary Care Provider (PCP)
 

Curtiss Christophe Practitioner - Non-Primary Care Provider (PCP)
 

Mahoney Kevin M Practitioner - Non-Primary Care Provider (PCP)
 

Farber-Heath Risa Lauren Practitioner - Non-Primary Care Provider (PCP)
 

Mcnulty Michael Practitioner - Non-Primary Care Provider (PCP)
 

Hansel Tracey Elizabeth Beard Practitioner - Non-Primary Care Provider (PCP)
 

Bizzari Stephanie Practitioner - Non-Primary Care Provider (PCP)

Tanski Christopher Thomas Practitioner - Non-Primary Care Provider (PCP)
 



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 372 of 589
Run Date : 03/31/2020

Central New York Care Collaborative, Inc. (PPS ID:8)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 2.d.i 3.a.i 3.a.ii 3.b.i 3.g.i 4.a.iii 4.d.i

Kelly Lori A Practitioner - Non-Primary Care Provider (PCP)
 

Johnson Gail Converse Md Practitioner - Non-Primary Care Provider (PCP)

Price Suzanne W Pt Practitioner - Non-Primary Care Provider (PCP)
 

Asaju Sunday Olanrewaju Practitioner - Non-Primary Care Provider (PCP)
 

De Jong Alida A Practitioner - Non-Primary Care Provider (PCP)
 

Bishop Anne Georgia Md Practitioner - Non-Primary Care Provider (PCP)

Saintjean Emmanuel Hilaire Md Practitioner - Non-Primary Care Provider (PCP)
 

Michiel Robert R Md Practitioner - Non-Primary Care Provider (PCP)
 

Cerminaro Anthony F Practitioner - Non-Primary Care Provider (PCP)
 

Davis Monica A Practitioner - Non-Primary Care Provider (PCP)
 

Hartenstein Julie Practitioner - Non-Primary Care Provider (PCP)

Merriam Stephen Woodhull Md Practitioner - Non-Primary Care Provider (PCP)
 

Druger Robert K Md Practitioner - Non-Primary Care Provider (PCP)
 

Keyes David L Rpa Practitioner - Non-Primary Care Provider (PCP)

Aiken Andrew P Practitioner - Non-Primary Care Provider (PCP)

Gabris Michael Paul Md Practitioner - Non-Primary Care Provider (PCP)
 

Tracy Marjoria Marie Practitioner - Non-Primary Care Provider (PCP)
 

Ellie John Md Practitioner - Non-Primary Care Provider (PCP)
 

Engle Gary Practitioner - Non-Primary Care Provider (PCP)
 

Misiaszek Walter Mr. Practitioner - Non-Primary Care Provider (PCP)
 

Calkins Anne M Md Practitioner - Non-Primary Care Provider (PCP)

Chin Lawrence Practitioner - Non-Primary Care Provider (PCP)

Hood Matthew D Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Tambroni-Parker Catherine Practitioner - Non-Primary Care Provider (PCP)

Dewan Mantosh Md Practitioner - Non-Primary Care Provider (PCP)
 

Dziok Karen Csw Practitioner - Non-Primary Care Provider (PCP)
 

Bradshaw Deborah Md Practitioner - Non-Primary Care Provider (PCP)
 

Badila Filofteia Dds Practitioner - Non-Primary Care Provider (PCP)
 

Meling Felicie Practitioner - Non-Primary Care Provider (PCP)

Jones Cari Allen Md Pc Practitioner - Non-Primary Care Provider (PCP)

Becker Tammy Elizabeth Practitioner - Non-Primary Care Provider (PCP)
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Ramsey Nathaniel Jay Practitioner - Non-Primary Care Provider (PCP)
 

Bhatt Shashank Md Practitioner - Non-Primary Care Provider (PCP)

Fenstermacher Suzan Sara Practitioner - Non-Primary Care Provider (PCP)
 

Macconaghy Lindsay C Practitioner - Non-Primary Care Provider (PCP)
 

Chacko Thomas Practitioner - Non-Primary Care Provider (PCP)

George Tanya Practitioner - Non-Primary Care Provider (PCP)
 

Baker Carolyn Marie Rpa-C Practitioner - Non-Primary Care Provider (PCP)
 

Thornton Matthew D Practitioner - Non-Primary Care Provider (PCP)
 

Fields Jennifer L Practitioner - Non-Primary Care Provider (PCP)
 

Riggall Abigail Joy Practitioner - Non-Primary Care Provider (PCP)

Conlon Jonathan F Practitioner - Non-Primary Care Provider (PCP)
 

Burgess Joshua Mr. Practitioner - Non-Primary Care Provider (PCP)

Obeid Anis Ibrahim Pc Md Practitioner - Non-Primary Care Provider (PCP)

Teitelbaum Charles S Md Practitioner - Non-Primary Care Provider (PCP)
 

Barr Terese Anne Practitioner - Non-Primary Care Provider (PCP)
 

Bahn Christine Heagle Practitioner - Non-Primary Care Provider (PCP)
 

Anbar Ran D Md Practitioner - Non-Primary Care Provider (PCP)
 

Seth Rahul Do Practitioner - Non-Primary Care Provider (PCP)
 

Lopez Alfredo Md Practitioner - Non-Primary Care Provider (PCP)
 

Weiselberg Stanley P Practitioner - Non-Primary Care Provider (PCP)

Mooney Scott Peale Practitioner - Non-Primary Care Provider (PCP)

Sandra Pinko Ford Practitioner - Non-Primary Care Provider (PCP)

Mitchell Patricia J Practitioner - Non-Primary Care Provider (PCP)
 

Valentine Roberta Practitioner - Non-Primary Care Provider (PCP)

Li Fenghua Md Practitioner - Non-Primary Care Provider (PCP)
 

Woodcock Jr Leslie Practitioner - Non-Primary Care Provider (PCP)
 

Carlin Robert Erik Md Practitioner - Non-Primary Care Provider (PCP)

Kaufman Leah A Md Practitioner - Non-Primary Care Provider (PCP)
 

Yi Xianjin Practitioner - Non-Primary Care Provider (PCP)

Liu Kan Practitioner - Non-Primary Care Provider (PCP)
 

Stack Kelsey Marie Practitioner - Non-Primary Care Provider (PCP)
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Abdul-Wadud Nasir M Practitioner - Non-Primary Care Provider (PCP)

Liu Haizhu Pearl Md Practitioner - Non-Primary Care Provider (PCP)

Curia Luciana Maria Practitioner - Non-Primary Care Provider (PCP)
 

Kertesz Matthew F Practitioner - Non-Primary Care Provider (PCP)
 

Karim Anwarul Practitioner - Non-Primary Care Provider (PCP)
 

Cassel Stefanie A Practitioner - Non-Primary Care Provider (PCP)
 

Phillips Sean Practitioner - Non-Primary Care Provider (PCP)
 

Choe Dong Won Practitioner - Non-Primary Care Provider (PCP)

Riker Erica Practitioner - Non-Primary Care Provider (PCP)

Del Orbe Radaranys Practitioner - Non-Primary Care Provider (PCP)

Drake Jennifer E Practitioner - Non-Primary Care Provider (PCP)
 

Stanley George L Jr Md Practitioner - Non-Primary Care Provider (PCP)

Campola David N Practitioner - Non-Primary Care Provider (PCP)
 

Wright Gregory Joseph Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Paige Ouimette Practitioner - Non-Primary Care Provider (PCP)

Miller Kathi J Cnm Practitioner - Non-Primary Care Provider (PCP)
 

Hahn Seung Shin Md Practitioner - Non-Primary Care Provider (PCP)

Weiner Leonard B Md Practitioner - Non-Primary Care Provider (PCP)
 

Antonevich Ivan Practitioner - Non-Primary Care Provider (PCP)
 

Kent Paul Frederick Md Practitioner - Non-Primary Care Provider (PCP)
 

Woiler Mary Ellen Practitioner - Non-Primary Care Provider (PCP)

Cowen Nannette Practitioner - Non-Primary Care Provider (PCP)

Mckillop, Ph.D Dennis Practitioner - Non-Primary Care Provider (PCP)

Ritchie Mark Salvatore Practitioner - Non-Primary Care Provider (PCP)

Gorczynski Julie Lynn Practitioner - Non-Primary Care Provider (PCP)

Casey Linda Susan Practitioner - Non-Primary Care Provider (PCP)

Fetterman Douglas M Md Practitioner - Non-Primary Care Provider (PCP)

Wagner Eilis B Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Shah Paru Mukesh Dds Practitioner - Non-Primary Care Provider (PCP)

Radford Sandra L Practitioner - Non-Primary Care Provider (PCP)

Dunn Bernadette Practitioner - Non-Primary Care Provider (PCP)



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 375 of 589
Run Date : 03/31/2020

Central New York Care Collaborative, Inc. (PPS ID:8)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 2.d.i 3.a.i 3.a.ii 3.b.i 3.g.i 4.a.iii 4.d.i

David Austin Macgregor Practitioner - Non-Primary Care Provider (PCP)
 

Elkins Matthew Practitioner - Non-Primary Care Provider (PCP)
 

Kistler Brian Joseph Practitioner - Non-Primary Care Provider (PCP)
 

Webster Lindsey Mrs. Practitioner - Non-Primary Care Provider (PCP)
 

Defurio Nicole Patricia Practitioner - Non-Primary Care Provider (PCP)
 

Fazzino Anthony Practitioner - Non-Primary Care Provider (PCP)
 

Tuzzolino Jessica L Practitioner - Non-Primary Care Provider (PCP)
 

Mar Thet Thet Practitioner - Non-Primary Care Provider (PCP)
 

Brayman Alexa Ms. Practitioner - Non-Primary Care Provider (PCP)

Seguinot Elizabeth Ms. Practitioner - Non-Primary Care Provider (PCP)

Spruill Talia M Practitioner - Non-Primary Care Provider (PCP)

Oehlsen Maurice L Md Practitioner - Non-Primary Care Provider (PCP)
 

Fuzesi Laszlo Md Practitioner - Non-Primary Care Provider (PCP)
 

Rutledge Bryan Kyle Md Practitioner - Non-Primary Care Provider (PCP)
 

Marvasti Mehdi A Md Practitioner - Non-Primary Care Provider (PCP)

Ezidiegwu Christian Practitioner - Non-Primary Care Provider (PCP)
 

Azzarello Erin M Practitioner - Non-Primary Care Provider (PCP)

Maresca Glauco Michael M Practitioner - Non-Primary Care Provider (PCP)
 

Wormuth David Wilson Md Practitioner - Non-Primary Care Provider (PCP)

Weinheimer Robert T Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Ashbarry Kristin Practitioner - Non-Primary Care Provider (PCP)

King Martha May Practitioner - Non-Primary Care Provider (PCP)

Hall Elizabeth Geralyn Practitioner - Non-Primary Care Provider (PCP)

Armenta Wendy A Practitioner - Non-Primary Care Provider (PCP)

Youngman Lori Practitioner - Non-Primary Care Provider (PCP)

Sotomayor Tracey A Practitioner - Non-Primary Care Provider (PCP)

Neely Cheryl Lynn Do Practitioner - Non-Primary Care Provider (PCP)
 

Fuller Dale W Lcsw Practitioner - Non-Primary Care Provider (PCP)

Trent Kimberly A Santas Practitioner - Non-Primary Care Provider (PCP)

Zaman Syed Md Practitioner - Non-Primary Care Provider (PCP)

Carrillo Mario Do Practitioner - Non-Primary Care Provider (PCP)
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Gaskin Kevin E Practitioner - Non-Primary Care Provider (PCP)
 

Pylman John Practitioner - Non-Primary Care Provider (PCP)

Gomez Tashika M Practitioner - Non-Primary Care Provider (PCP)

Pan Dorothy Chera Practitioner - Non-Primary Care Provider (PCP)
 

Julianne Duffy Practitioner - Non-Primary Care Provider (PCP)

Sault Ryan Jee Practitioner - Non-Primary Care Provider (PCP)

Dottolo Rebecca L Practitioner - Non-Primary Care Provider (PCP)
 

Wagner Kristin Lee Practitioner - Non-Primary Care Provider (PCP)
 

Murphy Maggie Anne Practitioner - Non-Primary Care Provider (PCP)
 

Sandhu Gagangeet Singh Practitioner - Non-Primary Care Provider (PCP)

Mcginty Marianne Elizabeth Practitioner - Non-Primary Care Provider (PCP)

Pazamickas Jennifer Practitioner - Non-Primary Care Provider (PCP)

Caputo Ronald Paul Md Practitioner - Non-Primary Care Provider (PCP)
 

Abdel-Migeed Muhammad M Md Practitioner - Non-Primary Care Provider (PCP)

Dhingra Arun K Md Practitioner - Non-Primary Care Provider (PCP)

Dosa Nienke Prins Md Practitioner - Non-Primary Care Provider (PCP)
 

Cloonan Deborah L Rpa Practitioner - Non-Primary Care Provider (PCP)

Harmand William Michael Md Practitioner - Non-Primary Care Provider (PCP)

Geiss Iii Michael Joseph Md Practitioner - Non-Primary Care Provider (PCP)
 

Spadola Alexanda Md Practitioner - Non-Primary Care Provider (PCP)
 

Holman Dawn Michelle Md Practitioner - Non-Primary Care Provider (PCP)
 

Henning Harold J Jr Practitioner - Non-Primary Care Provider (PCP)
 

Ghaly Nasri N Md Practitioner - Non-Primary Care Provider (PCP)

Yang Zhong Jin Md Practitioner - Non-Primary Care Provider (PCP)
 

Alberti Martha B Practitioner - Non-Primary Care Provider (PCP)
 

Shoemaker Lawrence R Md Practitioner - Non-Primary Care Provider (PCP)
 

Emerson Faith A Practitioner - Non-Primary Care Provider (PCP)

Mack Andrew William Practitioner - Non-Primary Care Provider (PCP)
 

Simardeep S Mangat Practitioner - Non-Primary Care Provider (PCP)

Hall Jeffrey Practitioner - Non-Primary Care Provider (PCP)
 

Valente Alfredo Practitioner - Non-Primary Care Provider (PCP)
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Becker Daniel Practitioner - Non-Primary Care Provider (PCP)

Lopez Emily Elizabeth Practitioner - Non-Primary Care Provider (PCP)

Poreba Stanley Thomas Practitioner - Non-Primary Care Provider (PCP)
 

Nizar Ahmed Practitioner - Non-Primary Care Provider (PCP)
 

Max Christopher Md Practitioner - Non-Primary Care Provider (PCP)

Sarah Oddo Pa Practitioner - Non-Primary Care Provider (PCP)
 

Ahmed Masood Practitioner - Non-Primary Care Provider (PCP)

Procopio Gregory Practitioner - Non-Primary Care Provider (PCP)
 

Cannucciari David A Practitioner - Non-Primary Care Provider (PCP)

Shapiro Fredi Practitioner - Non-Primary Care Provider (PCP)

Farciglia Sarah M Practitioner - Non-Primary Care Provider (PCP)

Hughes Jacqueline B Practitioner - Non-Primary Care Provider (PCP)

Tucci Kyle Lynn Practitioner - Non-Primary Care Provider (PCP)

Thompson Marian Elaine Practitioner - Non-Primary Care Provider (PCP)

Omidian Bahram Md Practitioner - Non-Primary Care Provider (PCP)
 

Elsner Karl Richard J Practitioner - Non-Primary Care Provider (PCP)
 

Kanter Robert K Md Practitioner - Non-Primary Care Provider (PCP)
 

Wigderson Jonathan David Do Practitioner - Non-Primary Care Provider (PCP)

Enany Nader M Md Practitioner - Non-Primary Care Provider (PCP)

Grenier Laura Practitioner - Non-Primary Care Provider (PCP)

Robertson Mya D Np Practitioner - Non-Primary Care Provider (PCP)

Van Buskirk Maryann Practitioner - Non-Primary Care Provider (PCP)

Seth Rajeev Kumar Practitioner - Non-Primary Care Provider (PCP)
 

Bennett Leah M Practitioner - Non-Primary Care Provider (PCP)
 

Sampathi Venkata Satish Kumar Practitioner - Non-Primary Care Provider (PCP)
 

Amedro Courtney Practitioner - Non-Primary Care Provider (PCP)
 

Cuffy Nadine Practitioner - Non-Primary Care Provider (PCP)

Winters Brooke Practitioner - Non-Primary Care Provider (PCP)

Cox Philip John Practitioner - Non-Primary Care Provider (PCP)
 

Hinman Elisha Lynn Practitioner - Non-Primary Care Provider (PCP)
 

Colin Coniski Pa Practitioner - Non-Primary Care Provider (PCP)
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Kegley David Practitioner - Non-Primary Care Provider (PCP)

Martin Jessica L Practitioner - Non-Primary Care Provider (PCP)

Stanton Christina Margaret Practitioner - Non-Primary Care Provider (PCP)
 

Mcpeak Megan Practitioner - Non-Primary Care Provider (PCP)

Lozner Eugene C Md Practitioner - Non-Primary Care Provider (PCP)
 

Berry Brian J Rpa Practitioner - Non-Primary Care Provider (PCP)

Karwacki Ellen Practitioner - Non-Primary Care Provider (PCP)

Bersani Thomas Amedeo Md Practitioner - Non-Primary Care Provider (PCP)
 

Corona Robert Practitioner - Non-Primary Care Provider (PCP)
 

Akhtar Amina Practitioner - Non-Primary Care Provider (PCP)
 

Megna James L Md Practitioner - Non-Primary Care Provider (PCP)
 

Kenneth Ortega Practitioner - Non-Primary Care Provider (PCP)
 

Dickson Douglas J Dpm Practitioner - Non-Primary Care Provider (PCP)

Grenier Yannick Y Md Practitioner - Non-Primary Care Provider (PCP)
 

Bhatta Luna Md Practitioner - Non-Primary Care Provider (PCP)
 

Constantine Robert Michael Md Practitioner - Non-Primary Care Provider (PCP)

Slavens Robert L Md Practitioner - Non-Primary Care Provider (PCP)
 

Daly Jay M Practitioner - Non-Primary Care Provider (PCP)

Desimone Marisa E Md Practitioner - Non-Primary Care Provider (PCP)
 

Brittani Bickel Pa Practitioner - Non-Primary Care Provider (PCP)
 

Steer Steven Allen Practitioner - Non-Primary Care Provider (PCP)

Paolo William Practitioner - Non-Primary Care Provider (PCP)
 

Smith Mary Elizabeth Rpt Practitioner - Non-Primary Care Provider (PCP)

Burkett Catherine Practitioner - Non-Primary Care Provider (PCP)
 

Olson-Gugerty Lisa Ann Practitioner - Non-Primary Care Provider (PCP)
 

Lois Amanda Sue Practitioner - Non-Primary Care Provider (PCP)
 

O'Connell Ryan Practitioner - Non-Primary Care Provider (PCP)
 

Zaidi Samana Batool Practitioner - Non-Primary Care Provider (PCP)
 

Quay Bonnie Ms. Practitioner - Non-Primary Care Provider (PCP)

O'Dwyer Rebecca Practitioner - Non-Primary Care Provider (PCP)
 

Hueber Anthony Practitioner - Non-Primary Care Provider (PCP)
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Torres Yaimara Mrs. Practitioner - Non-Primary Care Provider (PCP)
 

Lott-Tobin Kharyn Mrs. Practitioner - Non-Primary Care Provider (PCP)

Baier Meghan Practitioner - Non-Primary Care Provider (PCP)
 

Colon Omar Practitioner - Non-Primary Care Provider (PCP)

Hoover Rachel Therese Practitioner - Non-Primary Care Provider (PCP)

Laporte Frederic Practitioner - Non-Primary Care Provider (PCP)
 

Kristin Noel Kline Practitioner - Non-Primary Care Provider (PCP)

Dimeis Heidi Leigh Practitioner - Non-Primary Care Provider (PCP)
 

Check Theresa Practitioner - Non-Primary Care Provider (PCP)
 

Mcdonnell Margaret Ann Practitioner - Non-Primary Care Provider (PCP)

Rotella Mackenzie Renee Practitioner - Non-Primary Care Provider (PCP)

Sills Richard H Md Practitioner - Non-Primary Care Provider (PCP)
 

Kent Wendy Practitioner - Non-Primary Care Provider (PCP)

Spohr George E Practitioner - Non-Primary Care Provider (PCP)
 

Sherwood James Wallace Md Practitioner - Non-Primary Care Provider (PCP)

Lehman Herbert Edward Practitioner - Non-Primary Care Provider (PCP)

Anthony Desta Rowena Practitioner - Non-Primary Care Provider (PCP)

Simpson Robert B Md Practitioner - Non-Primary Care Provider (PCP)

Leggat John Elliott Jr Md Practitioner - Non-Primary Care Provider (PCP)
 

Sheridan Selma J Md Practitioner - Non-Primary Care Provider (PCP)
 

Spadola Madeline L Practitioner - Non-Primary Care Provider (PCP)

Kirch Pamela Marie Practitioner - Non-Primary Care Provider (PCP)
 

Higgins Melissa Renee Np Practitioner - Non-Primary Care Provider (PCP)

Laftavi Mark Reza Md Practitioner - Non-Primary Care Provider (PCP)
 

Agans-Sweeney Barbara R Rpa Practitioner - Non-Primary Care Provider (PCP)

Richardson Brenda Practitioner - Non-Primary Care Provider (PCP)

Oliva Anthony Stephen Md Practitioner - Non-Primary Care Provider (PCP)

Phillips Lisa Robinson Practitioner - Non-Primary Care Provider (PCP)

Cleveland Karen M Practitioner - Non-Primary Care Provider (PCP)

Paolini Sheila S Practitioner - Non-Primary Care Provider (PCP)

Hall Matthew Practitioner - Non-Primary Care Provider (PCP)
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Heidi Roloson Rpac Practitioner - Non-Primary Care Provider (PCP)
 

Iannolo Maria Practitioner - Non-Primary Care Provider (PCP)
 

Steve Banbury Practitioner - Non-Primary Care Provider (PCP)

Johnson-Whitlock Tyonna L Practitioner - Non-Primary Care Provider (PCP)
 

Lee Mijung Practitioner - Non-Primary Care Provider (PCP)
 

Weidman Thomas Keith Practitioner - Non-Primary Care Provider (PCP)
 

Brown Amy Practitioner - Non-Primary Care Provider (PCP)
 

Docous Catherine Taylor Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Dhamoon Amit Singh Practitioner - Non-Primary Care Provider (PCP)
 

Welsh Mark Practitioner - Non-Primary Care Provider (PCP)

Ranjbaran-Jahromi Hooman Practitioner - Non-Primary Care Provider (PCP)
 

Oquinn Adrianne Baer Monaco Practitioner - Non-Primary Care Provider (PCP)
 

Anweiler Lisa Christopher Practitioner - Non-Primary Care Provider (PCP)

O'Donnell Lynn Practitioner - Non-Primary Care Provider (PCP)

Bova Tracy M Practitioner - Non-Primary Care Provider (PCP)
 

Fortner Christopher Neil Practitioner - Non-Primary Care Provider (PCP)
 

Zeppa Jillian Practitioner - Non-Primary Care Provider (PCP)

Hall Christopher T Practitioner - Non-Primary Care Provider (PCP)

Bansal Nidhi Practitioner - Non-Primary Care Provider (PCP)
 

Coghlan Megan Renee Practitioner - Non-Primary Care Provider (PCP)
 

Khan Valerie Jeanne Practitioner - Non-Primary Care Provider (PCP)
 

Dacia Mcbean Practitioner - Non-Primary Care Provider (PCP)

Sampo Lindsey Practitioner - Non-Primary Care Provider (PCP)
 

Rachel Michaels Practitioner - Non-Primary Care Provider (PCP)

Manganiello Kristen Practitioner - Non-Primary Care Provider (PCP)
 

Reagan Anne Practitioner - Non-Primary Care Provider (PCP)
 

Geurtsen Aart Md Practitioner - Non-Primary Care Provider (PCP)
 

Leyhane James W Md Practitioner - Non-Primary Care Provider (PCP)

Parker Michael James Md Practitioner - Non-Primary Care Provider (PCP)
 

Nardone Christopher A Practitioner - Non-Primary Care Provider (PCP)
 

Buckingham Scott Clayton Md Practitioner - Non-Primary Care Provider (PCP)
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Badawy Shawky Md Practitioner - Non-Primary Care Provider (PCP)
 

Duggan David B Md Practitioner - Non-Primary Care Provider (PCP)
 

Kelly Jennifer J Do Practitioner - Non-Primary Care Provider (PCP)
 

Mahajan Raj K Md Practitioner - Non-Primary Care Provider (PCP)
 

Colaneri Mark J Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Shafer Suzanne M Practitioner - Non-Primary Care Provider (PCP)

Garrett Judith Cuthbert Practitioner - Non-Primary Care Provider (PCP)

Murphy Marilyn Diane Practitioner - Non-Primary Care Provider (PCP)

Smith Colleen Practitioner - Non-Primary Care Provider (PCP)
 

Melfi Renee Md Practitioner - Non-Primary Care Provider (PCP)

Broderick Kathleen Pearl Practitioner - Non-Primary Care Provider (PCP)

Dino G Mazzara Practitioner - Non-Primary Care Provider (PCP)

Karikehalli Shridevi Practitioner - Non-Primary Care Provider (PCP)

Saponara Gerard Charles Dpm Practitioner - Non-Primary Care Provider (PCP)

Anwar Mohammad Mubashar Practitioner - Non-Primary Care Provider (PCP)
 

Blair David A Practitioner - Non-Primary Care Provider (PCP)

Boyce Kenneth E Practitioner - Non-Primary Care Provider (PCP)

Dimitris Kristen Michelle Practitioner - Non-Primary Care Provider (PCP)

Vanvalkenburg Scott Practitioner - Non-Primary Care Provider (PCP)
 

Paolini Sara Practitioner - Non-Primary Care Provider (PCP)

Fiorelli Michelle Anne Practitioner - Non-Primary Care Provider (PCP)

Detor Carly Marie Practitioner - Non-Primary Care Provider (PCP)

Aikens Julia Practitioner - Non-Primary Care Provider (PCP)

Mary Anderson Practitioner - Non-Primary Care Provider (PCP)

Teitelbaum Lesley M Practitioner - Non-Primary Care Provider (PCP)

Cavedine Shannon Practitioner - Non-Primary Care Provider (PCP)
 

Middleton Julie A Practitioner - Non-Primary Care Provider (PCP)
 

Kolaj Brunilda Practitioner - Non-Primary Care Provider (PCP)

Mancuso Elizabeth Marie Practitioner - Non-Primary Care Provider (PCP)

Woodrick Karly E Practitioner - Non-Primary Care Provider (PCP)

Gandhi Brett Ratilal Md Practitioner - Non-Primary Care Provider (PCP)
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Dreiner Ute H Md Practitioner - Non-Primary Care Provider (PCP)
 

Foster Mary M Rn Practitioner - Non-Primary Care Provider (PCP)
 

Newton Kimberly Practitioner - Non-Primary Care Provider (PCP)

Smith Patrick Brian Dds Practitioner - Non-Primary Care Provider (PCP)

Hsu Jack M Practitioner - Non-Primary Care Provider (PCP)

Elie Marie Carmelle Md Practitioner - Non-Primary Care Provider (PCP)

Ascioti Anthony Alfred Md Practitioner - Non-Primary Care Provider (PCP)
 

Zygmont Steven V Md Practitioner - Non-Primary Care Provider (PCP)
 

Rosenfeld Michael Md Practitioner - Non-Primary Care Provider (PCP)

Kennedy Gloria A Md Practitioner - Non-Primary Care Provider (PCP)
 

Alker John Practitioner - Non-Primary Care Provider (PCP)

Pipas Lauren Md Practitioner - Non-Primary Care Provider (PCP)
 

Wilson Jennifer A Md Practitioner - Non-Primary Care Provider (PCP)
 

Lang Thomas M Practitioner - Non-Primary Care Provider (PCP)
 

Trociuk Michael W Md Practitioner - Non-Primary Care Provider (PCP)
 

Keyes Timothy D Practitioner - Non-Primary Care Provider (PCP)

Eng David Yan Md Practitioner - Non-Primary Care Provider (PCP)

Edison Scott A Md Practitioner - Non-Primary Care Provider (PCP)

Owen Michael P Md Practitioner - Non-Primary Care Provider (PCP)
 

Cohen Hal E Md Practitioner - Non-Primary Care Provider (PCP)
 

Ferreiro Jorge L Md Practitioner - Non-Primary Care Provider (PCP)
 

Cheng David Chih Md Practitioner - Non-Primary Care Provider (PCP)
 

Runge Lorne A Md Practitioner - Non-Primary Care Provider (PCP)
 

Baker-Campola Marilyn L Practitioner - Non-Primary Care Provider (PCP)
 

Murphy Linda Ms. Practitioner - Non-Primary Care Provider (PCP)
 

Raymond Ellen D Practitioner - Non-Primary Care Provider (PCP)

Zirilli Thomas Anthony Rpt Practitioner - Non-Primary Care Provider (PCP)

Edelstein Adam Practitioner - Non-Primary Care Provider (PCP)
 

Rodriguez Yajaira Yuri Practitioner - Non-Primary Care Provider (PCP)
 

Azer Emil Practitioner - Non-Primary Care Provider (PCP)
 

Suryadevara Manika Practitioner - Non-Primary Care Provider (PCP)
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Bader Taryn A Practitioner - Non-Primary Care Provider (PCP)

Santopietro Kelly M Practitioner - Non-Primary Care Provider (PCP)
 

Root Tammy A Practitioner - Non-Primary Care Provider (PCP)
 

Hamoud Habib Practitioner - Non-Primary Care Provider (PCP)

Fitzgerald Canice Practitioner - Non-Primary Care Provider (PCP)

White Jennifer Practitioner - Non-Primary Care Provider (PCP)
 

Ingrassia Chelsea Leigh Practitioner - Non-Primary Care Provider (PCP)
 

Ojevwe Fidelis Obukowho Practitioner - Non-Primary Care Provider (PCP)

Kopecky Richard T Md Practitioner - Non-Primary Care Provider (PCP)

Todd C Battaglia Practitioner - Non-Primary Care Provider (PCP)
 

Sullivan Thomas J Md Practitioner - Non-Primary Care Provider (PCP)

Hearn Shelly L Practitioner - Non-Primary Care Provider (PCP)
 

Mazza Mary F Practitioner - Non-Primary Care Provider (PCP)

Hsieh Jong Hwa Md Practitioner - Non-Primary Care Provider (PCP)
 

Stalteri Marianne Lasowski Practitioner - Non-Primary Care Provider (PCP)

Mortelliti Anthony Joseph Md Practitioner - Non-Primary Care Provider (PCP)

Jennifer Barna Md Practitioner - Non-Primary Care Provider (PCP)

Craig Kirk A Md Practitioner - Non-Primary Care Provider (PCP)
 

Fink Gregory W Md Practitioner - Non-Primary Care Provider (PCP)
 

Gray Elisabeth Practitioner - Non-Primary Care Provider (PCP)

Horowitz Harold Asher Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Sivakumar Balasubramaniam Md Practitioner - Non-Primary Care Provider (PCP)

Chairmonte Antonietta Maria Practitioner - Non-Primary Care Provider (PCP)

Walsh Karen Ann Practitioner - Non-Primary Care Provider (PCP)

Lavelle William Practitioner - Non-Primary Care Provider (PCP)
 

Mayo Jennifer O Practitioner - Non-Primary Care Provider (PCP)

Klotz Henry Mark Md Practitioner - Non-Primary Care Provider (PCP)
 

Farrell Paula Ann Md Practitioner - Non-Primary Care Provider (PCP)

Woodruff Kathleen Ann Practitioner - Non-Primary Care Provider (PCP)
 

Mehra Radhika Practitioner - Non-Primary Care Provider (PCP)

Lumbrazo Maria Constance Practitioner - Non-Primary Care Provider (PCP)
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Yang Xi Practitioner - Non-Primary Care Provider (PCP)
 

Nguyen Duc Thanh Practitioner - Non-Primary Care Provider (PCP)
 

Rutherford Kristin Lee Practitioner - Non-Primary Care Provider (PCP)
 

Faccioli Andrea Marie Practitioner - Non-Primary Care Provider (PCP)
 

Riggall Christina Elizabeth Practitioner - Non-Primary Care Provider (PCP)
 

Peterson Mary Anne Practitioner - Non-Primary Care Provider (PCP)

Snider Andrew John Practitioner - Non-Primary Care Provider (PCP)

Berry Cathy J Md Practitioner - Non-Primary Care Provider (PCP)

Kohler Jennifer Christine Practitioner - Non-Primary Care Provider (PCP)

Al-Mudamgha Ali Anwar Md Practitioner - Non-Primary Care Provider (PCP)
 

Zirath Monika Practitioner - Non-Primary Care Provider (PCP)
 

Greenberg Roger P Practitioner - Non-Primary Care Provider (PCP)
 

Knohl Stephen Jarrod Md Practitioner - Non-Primary Care Provider (PCP)
 

Moreau Zoryana Practitioner - Non-Primary Care Provider (PCP)

Newman P James Practitioner - Non-Primary Care Provider (PCP)

Merluzzi Jill A Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Mihai Cornelia Md Practitioner - Non-Primary Care Provider (PCP)
 

Oconnor Kathleen M Practitioner - Non-Primary Care Provider (PCP)
 

Agne Jill M Practitioner - Non-Primary Care Provider (PCP)
 

Petrou Panayotis Loukas Phd Practitioner - Non-Primary Care Provider (PCP)

Lopez-Dwyer Christine Ann Np Practitioner - Non-Primary Care Provider (PCP)
 

Lloyd-Lester Becky Jean Practitioner - Non-Primary Care Provider (PCP)

Kou Jane Md Practitioner - Non-Primary Care Provider (PCP)

Nikolavsky Dmitriy Practitioner - Non-Primary Care Provider (PCP)

Gonzalez Lorena Practitioner - Non-Primary Care Provider (PCP)
 

Tovar Spinoza Zulma Sarah Practitioner - Non-Primary Care Provider (PCP)

Speach Christa Practitioner - Non-Primary Care Provider (PCP)
 

Kumar Tarun Practitioner - Non-Primary Care Provider (PCP)

Irland Megan Rae Practitioner - Non-Primary Care Provider (PCP)

Carabajal Elvira R Practitioner - Non-Primary Care Provider (PCP)

Switzer Krista L Practitioner - Non-Primary Care Provider (PCP)
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Finger Chelsea Brook Practitioner - Non-Primary Care Provider (PCP)

Denovio Jennifer Lynn Practitioner - Non-Primary Care Provider (PCP)

Corbin Corey Michael Practitioner - Non-Primary Care Provider (PCP)

Engelbrecht Eric William Pa Practitioner - Non-Primary Care Provider (PCP)
 

Sengstake Frederick Douglass Ii Practitioner - Non-Primary Care Provider (PCP)
 

Talerico Linda Practitioner - Non-Primary Care Provider (PCP)

Buckingham Tracy L Md Practitioner - Non-Primary Care Provider (PCP)
 

Thomas Parakulam S Md Practitioner - Non-Primary Care Provider (PCP)

Zeppetello Philip Alan Practitioner - Non-Primary Care Provider (PCP)

Chambers Kathryn Anne Practitioner - Non-Primary Care Provider (PCP)

Adamek Kathleen Ms. Practitioner - Non-Primary Care Provider (PCP)
 

Kumar Surya Rama Chandran Practitioner - Non-Primary Care Provider (PCP)
 

Munson-Burke Michael Patrick Practitioner - Non-Primary Care Provider (PCP)
 

Malek Cynthia Practitioner - Non-Primary Care Provider (PCP)

Carolyn Smith Marie Practitioner - Non-Primary Care Provider (PCP)
 

Petrie Amy Practitioner - Non-Primary Care Provider (PCP)

Shah Rita Practitioner - Non-Primary Care Provider (PCP)

John Savio Practitioner - Non-Primary Care Provider (PCP)
 

Vangorder Bobbie Rae Faivus Practitioner - Non-Primary Care Provider (PCP)
 

Mcdole Kristy Practitioner - Non-Primary Care Provider (PCP)

Millson Joanne Louise Np Practitioner - Non-Primary Care Provider (PCP)
 

Chahfe Fayez F Md Practitioner - Non-Primary Care Provider (PCP)

Powell Douglass N Md Practitioner - Non-Primary Care Provider (PCP)

Silverstein Mesidor S Md Practitioner - Non-Primary Care Provider (PCP)

Hoepner John Arthur Md Practitioner - Non-Primary Care Provider (PCP)
 

Vavala Carla Ann Practitioner - Non-Primary Care Provider (PCP)

Cortes Margarita Lontoc Practitioner - Non-Primary Care Provider (PCP)

Mettelman Barbara Practitioner - Non-Primary Care Provider (PCP)

Gould Nathaniel Stuart Md Practitioner - Non-Primary Care Provider (PCP)
 

Mihaila Dragos L Md Practitioner - Non-Primary Care Provider (PCP)
 

Polacek Carol Shaw Practitioner - Non-Primary Care Provider (PCP)
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Duggan Constance M Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Sopchak Andrew M Md Practitioner - Non-Primary Care Provider (PCP)
 

Choumarov Kyril Practitioner - Non-Primary Care Provider (PCP)
 

Sheffield Susan Martha Practitioner - Non-Primary Care Provider (PCP)
 

Banki Katalin Practitioner - Non-Primary Care Provider (PCP)
 

Spencer Jacquelyn A Rn Practitioner - Non-Primary Care Provider (PCP)

Spektor Zhanna Practitioner - Non-Primary Care Provider (PCP)
 

Ortiz Shannon Nicole Practitioner - Non-Primary Care Provider (PCP)
 

Leonard Katherine Esther Practitioner - Non-Primary Care Provider (PCP)
 

Dmytryk Olesya Practitioner - Non-Primary Care Provider (PCP)

Brown Dedra Deanne Practitioner - Non-Primary Care Provider (PCP)

Timothy A Ko Pa Practitioner - Non-Primary Care Provider (PCP)

Amir Audrey Practitioner - Non-Primary Care Provider (PCP)
 

Glisson Emily M Practitioner - Non-Primary Care Provider (PCP)
 

Filipski Anne On Yan Practitioner - Non-Primary Care Provider (PCP)

Perez Jayson Bruce Practitioner - Non-Primary Care Provider (PCP)
 

Goyette Micaela Practitioner - Non-Primary Care Provider (PCP)

Tyner Sarah Jane Practitioner - Non-Primary Care Provider (PCP)

Lott Ralph William Od Practitioner - Non-Primary Care Provider (PCP)
 

Burgess Susan Jayne Practitioner - Non-Primary Care Provider (PCP)

Smallman Thomas Victor Md Practitioner - Non-Primary Care Provider (PCP)
 

Harley Brian James Md Practitioner - Non-Primary Care Provider (PCP)
 

Kaylor Cynthia J Rpa Practitioner - Non-Primary Care Provider (PCP)

Labounty Chris R Md Practitioner - Non-Primary Care Provider (PCP)

Roy Geeta Md Practitioner - Non-Primary Care Provider (PCP)

Lape Melanie Practitioner - Non-Primary Care Provider (PCP)

Dichiera Daniel Practitioner - Non-Primary Care Provider (PCP)

Sawaryn Heather Irene Practitioner - Non-Primary Care Provider (PCP)

Rinwalske Michelle Anne Practitioner - Non-Primary Care Provider (PCP)
 

Colletta Marilyn Practitioner - Non-Primary Care Provider (PCP)
 

Szombathyne Meszaros Practitioner - Non-Primary Care Provider (PCP)
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Goutham K Malempati Md Practitioner - Non-Primary Care Provider (PCP)
 

Law Cynthia Marie Practitioner - Non-Primary Care Provider (PCP)
 

Cobb Timothy Practitioner - Non-Primary Care Provider (PCP)
 

Leontieva Lubov Practitioner - Non-Primary Care Provider (PCP)
 

Dhaliwal Ruban Practitioner - Non-Primary Care Provider (PCP)
 

Macher Amy Nichole Practitioner - Non-Primary Care Provider (PCP)
 

Shah Apurva Practitioner - Non-Primary Care Provider (PCP)
 

York Polvino Michelle Practitioner - Non-Primary Care Provider (PCP)

Spina Shannon K Practitioner - Non-Primary Care Provider (PCP)
 

Swagart Patricia Practitioner - Non-Primary Care Provider (PCP)
 

Buckman Anna N Practitioner - Non-Primary Care Provider (PCP)

Yancey Stephanie Practitioner - Non-Primary Care Provider (PCP)

Czarnecki Maia Ann Practitioner - Non-Primary Care Provider (PCP)

Lamb Joseph Richard Practitioner - Non-Primary Care Provider (PCP)

Albert Waleed Md Practitioner - Non-Primary Care Provider (PCP)
 

Loftus Jon Berry Md Practitioner - Non-Primary Care Provider (PCP)
 

Saleem Muhammad Usef Practitioner - Non-Primary Care Provider (PCP)

Abrams Laurie A Md Practitioner - Non-Primary Care Provider (PCP)

Santaro Terese Marie Practitioner - Non-Primary Care Provider (PCP)

O Neill Richard M Phd Practitioner - Non-Primary Care Provider (PCP)
 

Neupane Hom Prasad Practitioner - Non-Primary Care Provider (PCP)
 

Savici Dana Md Practitioner - Non-Primary Care Provider (PCP)
 

Destian Sylvie Md Practitioner - Non-Primary Care Provider (PCP)
 

Mercer Timothy Earl Practitioner - Non-Primary Care Provider (PCP)

Bogin Dennis L Phd Practitioner - Non-Primary Care Provider (PCP)
 

Rodriguez Elliot Md Practitioner - Non-Primary Care Provider (PCP)

Lessin Marc Md Practitioner - Non-Primary Care Provider (PCP)
 

Shefner Jeremy Michael Md Practitioner - Non-Primary Care Provider (PCP)
 

Lodi Yahia M Md Practitioner - Non-Primary Care Provider (PCP)

Sciera David Practitioner - Non-Primary Care Provider (PCP)

Marino Vincent M Jr Pt Practitioner - Non-Primary Care Provider (PCP)
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Pesci Michael P Pa Practitioner - Non-Primary Care Provider (PCP)
 

Nicholas Coral Denise Practitioner - Non-Primary Care Provider (PCP)

Del Pino Mehri Lynne Md Practitioner - Non-Primary Care Provider (PCP)
 

Travis Scott Myers Practitioner - Non-Primary Care Provider (PCP)
 

Pecorella Bruce Thomas Practitioner - Non-Primary Care Provider (PCP)
 

Carnie David Dr. Practitioner - Non-Primary Care Provider (PCP)
 

Amy Joelle Roe Practitioner - Non-Primary Care Provider (PCP)
 

Linnenbach Joyce Armani Basil Practitioner - Non-Primary Care Provider (PCP)
 

James Alan Lemley Practitioner - Non-Primary Care Provider (PCP)

Odrzywolski Karen J Practitioner - Non-Primary Care Provider (PCP)
 

Mcfadden Molly Quick Practitioner - Non-Primary Care Provider (PCP)

Urbiztondo Ned Guirey Practitioner - Non-Primary Care Provider (PCP)
 

Sutter Johanna Practitioner - Non-Primary Care Provider (PCP)
 

Vicks Kristen L Practitioner - Non-Primary Care Provider (PCP)
 

Stanbridge-Maine Katherine Practitioner - Non-Primary Care Provider (PCP)
 

Dance Maryellen Practitioner - Non-Primary Care Provider (PCP)
 

Kambhampati Avinash Practitioner - Non-Primary Care Provider (PCP)

Cushman Megan Practitioner - Non-Primary Care Provider (PCP)

Linder Martha Freeborn Practitioner - Non-Primary Care Provider (PCP)
 

Walz Debra Practitioner - Non-Primary Care Provider (PCP)
 

Lemura Lisa Practitioner - Non-Primary Care Provider (PCP)
 

Roach Patricia Alice Practitioner - Non-Primary Care Provider (PCP)
 

Sismondo Hilliary Sarah Practitioner - Non-Primary Care Provider (PCP)

St. John Michelle Ms. Practitioner - Non-Primary Care Provider (PCP)

Dixon Sarah Elizabeth Practitioner - Non-Primary Care Provider (PCP)

Siddiqi Donish Aziz Practitioner - Non-Primary Care Provider (PCP)

Hun Sandy Practitioner - Non-Primary Care Provider (PCP)

Powers Angela Ms. Practitioner - Non-Primary Care Provider (PCP)
 

Law-Stokes Yvonne Practitioner - Non-Primary Care Provider (PCP)

Ciccone Heather Practitioner - Non-Primary Care Provider (PCP)
 

Reilly Melissa Practitioner - Non-Primary Care Provider (PCP)
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Sullivan Shannon Pt Practitioner - Non-Primary Care Provider (PCP)
 

Murphy Karen E Md Practitioner - Non-Primary Care Provider (PCP)
 

Delaney Joel P Rpa Practitioner - Non-Primary Care Provider (PCP)

Masten Thomas D Md Practitioner - Non-Primary Care Provider (PCP)

Kim Jung-Ah C Md Practitioner - Non-Primary Care Provider (PCP)

Betcher Sylvia L Md Practitioner - Non-Primary Care Provider (PCP)
 

Fabian Susan W Practitioner - Non-Primary Care Provider (PCP)

Klein Andrea Practitioner - Non-Primary Care Provider (PCP)
 

Lemley Frederick Russell Md Practitioner - Non-Primary Care Provider (PCP)

Hassan Moustafa Adel Md Practitioner - Non-Primary Care Provider (PCP)
 

Cooke Carlton P Md Practitioner - Non-Primary Care Provider (PCP)

Merola Joseph A Practitioner - Non-Primary Care Provider (PCP)

Pankewycz Oleh G Md Practitioner - Non-Primary Care Provider (PCP)
 

Apone Joseph Md Practitioner - Non-Primary Care Provider (PCP)
 

Macdonald Rita Elizabeth Practitioner - Non-Primary Care Provider (PCP)

Donnery Gail Mccue Practitioner - Non-Primary Care Provider (PCP)
 

Bove Maria Practitioner - Non-Primary Care Provider (PCP)

Koening Paul Md Practitioner - Non-Primary Care Provider (PCP)
 

Drucker Judy A Practitioner - Non-Primary Care Provider (PCP)
 

Mary Ellen Greco Md Practitioner - Non-Primary Care Provider (PCP)
 

Chappell Mary Lou Practitioner - Non-Primary Care Provider (PCP)
 

Kobayashi Katsuhiro Practitioner - Non-Primary Care Provider (PCP)
 

Chawla Ankur Practitioner - Non-Primary Care Provider (PCP)
 

Ian A Madom Practitioner - Non-Primary Care Provider (PCP)
 

Scott Kathryn Practitioner - Non-Primary Care Provider (PCP)
 

Sharma Vandana Practitioner - Non-Primary Care Provider (PCP)
 

Nader Elgharib Practitioner - Non-Primary Care Provider (PCP)

Harris Colin Practitioner - Non-Primary Care Provider (PCP)

Westmoreland Samuel Practitioner - Non-Primary Care Provider (PCP)
 

Ali Fahd Practitioner - Non-Primary Care Provider (PCP)
 

Maggie E Narrigan Pa Practitioner - Non-Primary Care Provider (PCP)
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Ruth-Setek Dana Marie Practitioner - Non-Primary Care Provider (PCP)
 

Agarwal Rinki Practitioner - Non-Primary Care Provider (PCP)
 

Moore Leila Channaoui Practitioner - Non-Primary Care Provider (PCP)

Brigano Palma Ms. Practitioner - Non-Primary Care Provider (PCP)
 

Kumari Savita Practitioner - Non-Primary Care Provider (PCP)

Burgess Corrie L Practitioner - Non-Primary Care Provider (PCP)
 

Ives Jillian Margaret Practitioner - Non-Primary Care Provider (PCP)
 

Bumbanac Star A Practitioner - Non-Primary Care Provider (PCP)

Durakovic Musan Practitioner - Non-Primary Care Provider (PCP)

Miller Margaret Practitioner - Non-Primary Care Provider (PCP)

Crandall Brandon Practitioner - Non-Primary Care Provider (PCP)
 

Tibbitts Brandon L Practitioner - Non-Primary Care Provider (PCP)

Mathew Thomas C Practitioner - Non-Primary Care Provider (PCP)
 

Feliu Christine Np Practitioner - Non-Primary Care Provider (PCP)
 

Davies John A Md Practitioner - Non-Primary Care Provider (PCP)

Dubin Stephen Jon Md Practitioner - Non-Primary Care Provider (PCP)
 

Wiseman Jean Marie Practitioner - Non-Primary Care Provider (PCP)

Reitz Russell E Md Practitioner - Non-Primary Care Provider (PCP)

Mizro David A Practitioner - Non-Primary Care Provider (PCP)
 

Ramamurthy A Gita Md Practitioner - Non-Primary Care Provider (PCP)
 

Griffiths Lenore Leigh Practitioner - Non-Primary Care Provider (PCP)

Buerkle August R Jr Md Practitioner - Non-Primary Care Provider (PCP)
 

Rozanski James Practitioner - Non-Primary Care Provider (PCP)

Sorber Gwen Marie Practitioner - Non-Primary Care Provider (PCP)

Conger Clinton C Practitioner - Non-Primary Care Provider (PCP)

Norris Deborah L Practitioner - Non-Primary Care Provider (PCP)
 

Byrum Craig J Md Practitioner - Non-Primary Care Provider (PCP)

Delvecchio Debra Practitioner - Non-Primary Care Provider (PCP)

Sullivan Anne Marie Md Practitioner - Non-Primary Care Provider (PCP)

Hanley Erin M Practitioner - Non-Primary Care Provider (PCP)
 

Duleep Anuradha K Md Practitioner - Non-Primary Care Provider (PCP)
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Azizi Parvin Practitioner - Non-Primary Care Provider (PCP)
 

Chou Wei-Yu Wayne Practitioner - Non-Primary Care Provider (PCP)
 

Huang Dongmei Practitioner - Non-Primary Care Provider (PCP)
 

Marlow Carrie Ellen Practitioner - Non-Primary Care Provider (PCP)
 

Eddy Wendy Mrs. Practitioner - Non-Primary Care Provider (PCP)

Jeanty Hamerton David Jr Practitioner - Non-Primary Care Provider (PCP)

Harnan Maureen Practitioner - Non-Primary Care Provider (PCP)

Mchone Kayc Coulter Practitioner - Non-Primary Care Provider (PCP)

Smith Zarina Susan Practitioner - Non-Primary Care Provider (PCP)
 

Gordon David Md Practitioner - Non-Primary Care Provider (PCP)
 

Mason David Practitioner - Non-Primary Care Provider (PCP)
 

Westlake Robert Elmer Jr Mdpc Practitioner - Non-Primary Care Provider (PCP)
 

Barrett Iv George Practitioner - Non-Primary Care Provider (PCP)

Kozman Hani Md Practitioner - Non-Primary Care Provider (PCP)
 

Jackowski Stephen John Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Essi Eileen Practitioner - Non-Primary Care Provider (PCP)
 

Harris Alan D Md Practitioner - Non-Primary Care Provider (PCP)
 

Gyukeri Edward Mr. Practitioner - Non-Primary Care Provider (PCP)
 

Harris Helen L Rpa Practitioner - Non-Primary Care Provider (PCP)

Salah Ali K Practitioner - Non-Primary Care Provider (PCP)
 

Frey David K Practitioner - Non-Primary Care Provider (PCP)
 

Lutwin Rachael D Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Greenky Seth S Md Practitioner - Non-Primary Care Provider (PCP)

Keeney Kristine M Md Practitioner - Non-Primary Care Provider (PCP)
 

Keppler Christopher Eugene Rpa Practitioner - Non-Primary Care Provider (PCP)

Wohlers John H Jr Phd Practitioner - Non-Primary Care Provider (PCP)

Dygert Karen Michele Practitioner - Non-Primary Care Provider (PCP)

Dinh Khanh H Practitioner - Non-Primary Care Provider (PCP)

Morse Theresa J Practitioner - Non-Primary Care Provider (PCP)

Downey David Practitioner - Non-Primary Care Provider (PCP)
 

Oben Felix T Md Practitioner - Non-Primary Care Provider (PCP)
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Bierwagen David M Practitioner - Non-Primary Care Provider (PCP)

Shah Mukesh Dhirajlal Md Practitioner - Non-Primary Care Provider (PCP)

Evis Petrela Practitioner - Non-Primary Care Provider (PCP)
 

Marzouk Haidy Practitioner - Non-Primary Care Provider (PCP)
 

Deshaies Eric Michael Md Practitioner - Non-Primary Care Provider (PCP)

Kamel Elokda Adham Practitioner - Non-Primary Care Provider (PCP)
 

Latif Sundus Practitioner - Non-Primary Care Provider (PCP)
 

Murphy Edward Md Practitioner - Non-Primary Care Provider (PCP)

Glatt Karrie N Practitioner - Non-Primary Care Provider (PCP)

Stulb John Riordan Practitioner - Non-Primary Care Provider (PCP)
 

Leo Sarah Kathryn Practitioner - Non-Primary Care Provider (PCP)

Ford Ellen Harr Practitioner - Non-Primary Care Provider (PCP)

Giannelli Frank Richard Iii Practitioner - Non-Primary Care Provider (PCP)
 

Mikhael Atef Fouaad-Fahmy Practitioner - Non-Primary Care Provider (PCP)
 

Groth Diane M Practitioner - Non-Primary Care Provider (PCP)
 

Stillman Alan D Practitioner - Non-Primary Care Provider (PCP)

Vanmeter Robert Lcsw Practitioner - Non-Primary Care Provider (PCP)

Lehmann David F Md Practitioner - Non-Primary Care Provider (PCP)
 

Lemke Sheila M Md Practitioner - Non-Primary Care Provider (PCP)
 

Bartek Mary E Phd Practitioner - Non-Primary Care Provider (PCP)

Kidwai Farook Practitioner - Non-Primary Care Provider (PCP)
 

Dlamini-Ndeze Ruth Bethusile Practitioner - Non-Primary Care Provider (PCP)
 

Wolfe James Arthur Practitioner - Non-Primary Care Provider (PCP)

Cartledge Gregory L Md Practitioner - Non-Primary Care Provider (PCP)
 

Jamin Scott Brown Md Practitioner - Non-Primary Care Provider (PCP)
 

Seidberg Neal Andrew Md Practitioner - Non-Primary Care Provider (PCP)
 

Vonhunke Maelea S Practitioner - Non-Primary Care Provider (PCP)

Morkevicius Matas Practitioner - Non-Primary Care Provider (PCP)
 

Maslak Patricia A Practitioner - Non-Primary Care Provider (PCP)

Javaid Waleed Practitioner - Non-Primary Care Provider (PCP)
 

Chaudhuri Debanik Practitioner - Non-Primary Care Provider (PCP)
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Phillips Loretta Lynne Practitioner - Non-Primary Care Provider (PCP)
 

Trousdale Amy Mrs. Practitioner - Non-Primary Care Provider (PCP)

Conte Jennifer Practitioner - Non-Primary Care Provider (PCP)
 

Piraino Karen Ann Practitioner - Non-Primary Care Provider (PCP)
 

Megan Lafave Practitioner - Non-Primary Care Provider (PCP)

Weigand Kristin M Practitioner - Non-Primary Care Provider (PCP)
 

Kelly Brian Joseph Practitioner - Non-Primary Care Provider (PCP)

Connor Benjamin I Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Herbert Ronayne Terese Practitioner - Non-Primary Care Provider (PCP)
 

Bruneau Theresa L Practitioner - Non-Primary Care Provider (PCP)

Hojnowski Leonard Stanley Md Practitioner - Non-Primary Care Provider (PCP)
 

Krishnamurthy Satish Md Practitioner - Non-Primary Care Provider (PCP)

Levine Roger Md Practitioner - Non-Primary Care Provider (PCP)
 

Schiano Michael Md Practitioner - Non-Primary Care Provider (PCP)

Touchstone W Joseph Md Practitioner - Non-Primary Care Provider (PCP)

Edla Surender Reddy Practitioner - Non-Primary Care Provider (PCP)

Ian Pinto Md Practitioner - Non-Primary Care Provider (PCP)
 

Gregory Robert Joseph Md Practitioner - Non-Primary Care Provider (PCP)

Grage Rolf Albert Md Practitioner - Non-Primary Care Provider (PCP)
 

Bratt Kathleen Ann Practitioner - Non-Primary Care Provider (PCP)
 

Green Tanya Renita Practitioner - Non-Primary Care Provider (PCP)
 

Corcoran Amy L Practitioner - Non-Primary Care Provider (PCP)

Trussell J C Practitioner - Non-Primary Care Provider (PCP)

Levinson Bruce Arthur Od Practitioner - Non-Primary Care Provider (PCP)

Coffey Joseph A Practitioner - Non-Primary Care Provider (PCP)

Emerick Mark Joseph Md Practitioner - Non-Primary Care Provider (PCP)

Woodhead Christian Practitioner - Non-Primary Care Provider (PCP)

Billinson Mark Md Practitioner - Non-Primary Care Provider (PCP)
 

Milewski-Craner Anne M Practitioner - Non-Primary Care Provider (PCP)
 

Stoeckel Nina Jasmin Practitioner - Non-Primary Care Provider (PCP)

Maldonado Alberto Practitioner - Non-Primary Care Provider (PCP)
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Schmidt Elena Practitioner - Non-Primary Care Provider (PCP)
 

Ajagbe Olamide Ayotola Practitioner - Non-Primary Care Provider (PCP)
 

Ventura Kristy Ann Practitioner - Non-Primary Care Provider (PCP)
 

Richards Kim Marie Practitioner - Non-Primary Care Provider (PCP)

Ginzburg Natasha Practitioner - Non-Primary Care Provider (PCP)
 

Toomey Caitlin Elizabeth Practitioner - Non-Primary Care Provider (PCP)

Schreffler Susan Maria Practitioner - Non-Primary Care Provider (PCP)
 

Mauro Marino O Practitioner - Non-Primary Care Provider (PCP)
 

Boulos Karen Ann Practitioner - Non-Primary Care Provider (PCP)
 

Palmowski Kimberly T Practitioner - Non-Primary Care Provider (PCP)
 

Friemann Rebecca Ann Practitioner - Non-Primary Care Provider (PCP)
 

Mcgraw Tracy Practitioner - Non-Primary Care Provider (PCP)
 

Pettit Lucas Christopher Practitioner - Non-Primary Care Provider (PCP)

Saxton Colleen Colbert Practitioner - Non-Primary Care Provider (PCP)
 

Piek Lian Tan Practitioner - Non-Primary Care Provider (PCP)

Palmer Scott Patrick Md Practitioner - Non-Primary Care Provider (PCP)
 

Grosack Marc A Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Ripich Gregory Guido Md Pc Practitioner - Non-Primary Care Provider (PCP)

Fassinger Michelle L Rpa Practitioner - Non-Primary Care Provider (PCP)

Beg Mirza Bedar B Md Practitioner - Non-Primary Care Provider (PCP)
 

Mcginn Raymond Joseph Practitioner - Non-Primary Care Provider (PCP)
 

Cymerman Raymond Pa Practitioner - Non-Primary Care Provider (PCP)
 

Corbin Michael Welford Practitioner - Non-Primary Care Provider (PCP)

Leinwand Mark H Practitioner - Non-Primary Care Provider (PCP)

Bednarczyk Jadwiga J Md Practitioner - Non-Primary Care Provider (PCP)
 

Demers Elizabeth Anne Md Practitioner - Non-Primary Care Provider (PCP)
 

Sousou Lisa J Practitioner - Non-Primary Care Provider (PCP)

Otaibi Wael Practitioner - Non-Primary Care Provider (PCP)

De La Vega Maria Teresa Practitioner - Non-Primary Care Provider (PCP)
 

Doolittle Jessica Marie Rpa Practitioner - Non-Primary Care Provider (PCP)

Nayeri Unzila Ali Practitioner - Non-Primary Care Provider (PCP)
 



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 395 of 589
Run Date : 03/31/2020

Central New York Care Collaborative, Inc. (PPS ID:8)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 2.d.i 3.a.i 3.a.ii 3.b.i 3.g.i 4.a.iii 4.d.i

Gorman Patricia A Practitioner - Non-Primary Care Provider (PCP)
 

Rosenberg Kevin Irwin Practitioner - Non-Primary Care Provider (PCP)
 

Lacey-Hastings Monica Practitioner - Non-Primary Care Provider (PCP)

Courtney L Ross Practitioner - Non-Primary Care Provider (PCP)

Thompson Heather Practitioner - Non-Primary Care Provider (PCP)

Henderson Heather K Practitioner - Non-Primary Care Provider (PCP)
 

Jawed Mohammed Practitioner - Non-Primary Care Provider (PCP)
 

Pike Sandra A Practitioner - Non-Primary Care Provider (PCP)
 

Suryadevara Amar C Practitioner - Non-Primary Care Provider (PCP)

Jennifer Forster-Green Practitioner - Non-Primary Care Provider (PCP)

Burke Maureen Practitioner - Non-Primary Care Provider (PCP)
 

Nacca Nicholas Erik Practitioner - Non-Primary Care Provider (PCP)
 

Kristin R Lints Practitioner - Non-Primary Care Provider (PCP)

Brown Keith B Practitioner - Non-Primary Care Provider (PCP)
 

Recore Rachel Lynn Practitioner - Non-Primary Care Provider (PCP)
 

Balamut Tammy Lynn Practitioner - Non-Primary Care Provider (PCP)

Mohamed Ayan Practitioner - Non-Primary Care Provider (PCP)
 

Dimeo Allison Marie Practitioner - Non-Primary Care Provider (PCP)

Flagg Shania Kameelah Practitioner - Non-Primary Care Provider (PCP)

Heitmann Holly Dr. Practitioner - Non-Primary Care Provider (PCP)

Warren Jennifer Practitioner - Non-Primary Care Provider (PCP)
 

Potter Meredith M Practitioner - Non-Primary Care Provider (PCP)

Harter Sandra Jean Practitioner - Non-Primary Care Provider (PCP)

Malaisoodumperumal Thangam Md Practitioner - Non-Primary Care Provider (PCP)
 

Skopek John Md Practitioner - Non-Primary Care Provider (PCP)
 

Andrade Cristian Md Practitioner - Non-Primary Care Provider (PCP)

Hannan William Paul Md Practitioner - Non-Primary Care Provider (PCP)
 

Abraham Jerrold Practitioner - Non-Primary Care Provider (PCP)
 

Cherrick Irene Md Practitioner - Non-Primary Care Provider (PCP)
 

Guarino Dinah Practitioner - Non-Primary Care Provider (PCP)

Cunningham Vivian M Practitioner - Non-Primary Care Provider (PCP)
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Alao Adekola O Md Practitioner - Non-Primary Care Provider (PCP)
 

Werchinski Amy Lynn Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Coty Daniel G Practitioner - Non-Primary Care Provider (PCP)
 

Kellman Robert M Md Practitioner - Non-Primary Care Provider (PCP)

Miller Alan S Practitioner - Non-Primary Care Provider (PCP)
 

Sternick Andrew Md Practitioner - Non-Primary Care Provider (PCP)
 

Richman Joel Leonard Phd Practitioner - Non-Primary Care Provider (PCP)

Dexter David J Od Practitioner - Non-Primary Care Provider (PCP)

Abel Eleanor H Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Chacko Riya S Practitioner - Non-Primary Care Provider (PCP)
 

Ben Marilyn Diane Practitioner - Non-Primary Care Provider (PCP)

White Sha-Wanda E Practitioner - Non-Primary Care Provider (PCP)
 

Lopinto Melissa Practitioner - Non-Primary Care Provider (PCP)
 

Morrell Ryan Practitioner - Non-Primary Care Provider (PCP)
 

Lovallo Sean Joseph Practitioner - Non-Primary Care Provider (PCP)

Sattora Jeffrey J Practitioner - Non-Primary Care Provider (PCP)
 

Cook Stacey Michelle Practitioner - Non-Primary Care Provider (PCP)

Banga Kamaljeet Singh Practitioner - Non-Primary Care Provider (PCP)

Shaw Diana M Practitioner - Non-Primary Care Provider (PCP)

Neri Albert Jr Dds Practitioner - Non-Primary Care Provider (PCP)
 

Feiglin David H Md Practitioner - Non-Primary Care Provider (PCP)

Carnes Celeste Inez Practitioner - Non-Primary Care Provider (PCP)
 

Wang David Chiachih Md Practitioner - Non-Primary Care Provider (PCP)

Koss Marvin Md Practitioner - Non-Primary Care Provider (PCP)
 

Wright Jonathan Md Practitioner - Non-Primary Care Provider (PCP)
 

Welch Thomas R Md Practitioner - Non-Primary Care Provider (PCP)

Amromin Ilya Practitioner - Non-Primary Care Provider (PCP)

Smulyan Harold Md Practitioner - Non-Primary Care Provider (PCP)

Flynn Jeffrey T Practitioner - Non-Primary Care Provider (PCP)

Vitkus Robert J Practitioner - Non-Primary Care Provider (PCP)
 

Wright Deborah Anne Practitioner - Non-Primary Care Provider (PCP)
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Clarissa H Del Rosario Md Practitioner - Non-Primary Care Provider (PCP)
 

Bertrand Justin B Md Practitioner - Non-Primary Care Provider (PCP)

Demartini Susan Marie Practitioner - Non-Primary Care Provider (PCP)
 

Ruckdeschel Elizabeth A Practitioner - Non-Primary Care Provider (PCP)

Walsh Michelle Practitioner - Non-Primary Care Provider (PCP)

Doyle Niamh Practitioner - Non-Primary Care Provider (PCP)

Melissa Cullinan Practitioner - Non-Primary Care Provider (PCP)

Kolloori Monika R Practitioner - Non-Primary Care Provider (PCP)
 

Bossi Rachel Ann Practitioner - Non-Primary Care Provider (PCP)

Howard Stephen W Practitioner - Non-Primary Care Provider (PCP)

Mulry Hannah M Practitioner - Non-Primary Care Provider (PCP)

Fahsel Kristin L Practitioner - Non-Primary Care Provider (PCP)
 

Scheurer Katrin Ann Practitioner - Non-Primary Care Provider (PCP)

Moore Anne Practitioner - Non-Primary Care Provider (PCP)

Ryan Rosanne M Practitioner - Non-Primary Care Provider (PCP)
 

Quilty Nicole B Practitioner - Non-Primary Care Provider (PCP)

Snizek Melissa Ms. Practitioner - Non-Primary Care Provider (PCP)

Faulkner Heather Practitioner - Non-Primary Care Provider (PCP)

Wallen Maureen Od Practitioner - Non-Primary Care Provider (PCP)
 

Mango Charles A Md Practitioner - Non-Primary Care Provider (PCP)
 

Consenstein Larry Md Practitioner - Non-Primary Care Provider (PCP)
 

019400857freedman Linda Practitioner - Non-Primary Care Provider (PCP)
 

Bryz-Gornia Walter F Md Practitioner - Non-Primary Care Provider (PCP)

Ferro Philip Leonard Md Practitioner - Non-Primary Care Provider (PCP)
 

Fergerson Jacqueline M Md Practitioner - Non-Primary Care Provider (PCP)
 

Parker John F Md Practitioner - Non-Primary Care Provider (PCP)

Griffith Stacy Pt Practitioner - Non-Primary Care Provider (PCP)

Resetarits Dennis E Md Practitioner - Non-Primary Care Provider (PCP)
 

Pitzer Nicole R Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Jennifer A Shepherd Practitioner - Non-Primary Care Provider (PCP)
 

Ryan Jesse Practitioner - Non-Primary Care Provider (PCP)
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Zumpano Lauren Marie Practitioner - Non-Primary Care Provider (PCP)

Ipson Alan Vesten Practitioner - Non-Primary Care Provider (PCP)
 

Sima Jody Practitioner - Non-Primary Care Provider (PCP)
 

Coffin, Lucinda Practitioner - Non-Primary Care Provider (PCP)
 

Kashif Khawaja Muhammad Practitioner - Non-Primary Care Provider (PCP)
 

Fredericks Sarah Lynne Practitioner - Non-Primary Care Provider (PCP)
 

Gholipour-Abbasi Crystal Marie Practitioner - Non-Primary Care Provider (PCP)

Trent Ross W Practitioner - Non-Primary Care Provider (PCP)
 

Fitzgerald Mary Ellen Rossi Practitioner - Non-Primary Care Provider (PCP)

Roulan Gracia Lynnette Practitioner - Non-Primary Care Provider (PCP)
 

Hillary Marie Holden Practitioner - Non-Primary Care Provider (PCP)
 

Volles Ashley L Practitioner - Non-Primary Care Provider (PCP)

Scullion Amy Practitioner - Non-Primary Care Provider (PCP)

Callahan Cassidy Leigh Practitioner - Non-Primary Care Provider (PCP)
 

Whittaker Oshika Maureen Practitioner - Non-Primary Care Provider (PCP)

Redden Jessica Lee Practitioner - Non-Primary Care Provider (PCP)

Beabes Justin C Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Snyder Kathryn Gumprecht Practitioner - Non-Primary Care Provider (PCP)

Sorensen Gussie Mae Lcsw Practitioner - Non-Primary Care Provider (PCP)

Haymes Allyson A Md Practitioner - Non-Primary Care Provider (PCP)
 

Christner Jennifer Gold Practitioner - Non-Primary Care Provider (PCP)
 

Cunningham Michael A Practitioner - Non-Primary Care Provider (PCP)
 

Kelley Richard T Md Practitioner - Non-Primary Care Provider (PCP)

Feuerstein Barbara L Md Practitioner - Non-Primary Care Provider (PCP)
 

Kohman Leslie J Pc Md Practitioner - Non-Primary Care Provider (PCP)
 

Prince Louise Anna Md Practitioner - Non-Primary Care Provider (PCP)
 

Culebras Antonio Md Practitioner - Non-Primary Care Provider (PCP)
 

Gribetz Michael D Practitioner - Non-Primary Care Provider (PCP)

Pedersen Marshall E Jr Practitioner - Non-Primary Care Provider (PCP)

Frampton-Pearsall Denise Practitioner - Non-Primary Care Provider (PCP)

Lamay Brenda Guyle Practitioner - Non-Primary Care Provider (PCP)
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Moore Barbara Practitioner - Non-Primary Care Provider (PCP)

Thesee Ronald Practitioner - Non-Primary Care Provider (PCP)

Campbell Wendy Fordham Practitioner - Non-Primary Care Provider (PCP)
 

Heather Redmond Practitioner - Non-Primary Care Provider (PCP)

Hazem M Qalla Md Practitioner - Non-Primary Care Provider (PCP)
 

Edmunds Anne-Marie Elizabeth Practitioner - Non-Primary Care Provider (PCP)
 

Bernardo Leandro Antonio De Leon Practitioner - Non-Primary Care Provider (PCP)
 

Matteson Ashleigh Lynn Practitioner - Non-Primary Care Provider (PCP)
 

Ojha Abha Practitioner - Non-Primary Care Provider (PCP)
 

Bailey Anna Practitioner - Non-Primary Care Provider (PCP)

Yousaf Mobeen Practitioner - Non-Primary Care Provider (PCP)

Fisher Mariah K Practitioner - Non-Primary Care Provider (PCP)
 

Raphael Bradley Scott Practitioner - Non-Primary Care Provider (PCP)

St John Mark Practitioner - Non-Primary Care Provider (PCP)

Paul Manju P Practitioner - Non-Primary Care Provider (PCP)
 

Greenfield Tyler Christopher Practitioner - Non-Primary Care Provider (PCP)
 

Patil Vidya Arun Practitioner - Non-Primary Care Provider (PCP)

Pfau Taylor Ms. Practitioner - Non-Primary Care Provider (PCP)
 

Barry Ashley Elizabeth Practitioner - Non-Primary Care Provider (PCP)
 

Johnstone Erin Practitioner - Non-Primary Care Provider (PCP)
 

Fisher Timothy Joseph Practitioner - Non-Primary Care Provider (PCP)

Song Wei Practitioner - Non-Primary Care Provider (PCP)
 

Dawson Damien Practitioner - Non-Primary Care Provider (PCP)
 

Elly Barhydt Practitioner - Non-Primary Care Provider (PCP)

Blunt Jackie Practitioner - Non-Primary Care Provider (PCP)
 

Mancini Stephanie M Practitioner - Non-Primary Care Provider (PCP)
 

Gambee Margaret Patricia Practitioner - Non-Primary Care Provider (PCP)

Axelrod Glenn Bruce Md Practitioner - Non-Primary Care Provider (PCP)

Stringer Jon Christopher Md Practitioner - Non-Primary Care Provider (PCP)

Carter David Alexander Md Practitioner - Non-Primary Care Provider (PCP)

David Scolnick Md Practitioner - Non-Primary Care Provider (PCP)
 



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 400 of 589
Run Date : 03/31/2020

Central New York Care Collaborative, Inc. (PPS ID:8)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 2.d.i 3.a.i 3.a.ii 3.b.i 3.g.i 4.a.iii 4.d.i

Keith David Vernon Md Practitioner - Non-Primary Care Provider (PCP)
 

Jones Timothy Joseph Practitioner - Non-Primary Care Provider (PCP)
 

Rabin Barry Md Practitioner - Non-Primary Care Provider (PCP)
 

Bragdon Andrew C Md Practitioner - Non-Primary Care Provider (PCP)
 

Bogart Stacey Mrs. Practitioner - Non-Primary Care Provider (PCP)

Gerlach Christopher B Do Practitioner - Non-Primary Care Provider (PCP)
 

Lindsey William Frank Md Practitioner - Non-Primary Care Provider (PCP)

Davidson Paul G Md Practitioner - Non-Primary Care Provider (PCP)

Smith Cheryl Joanne Practitioner - Non-Primary Care Provider (PCP)
 

Fawcett Blythe Elizabeth Practitioner - Non-Primary Care Provider (PCP)

Arquette Bridget Marie Practitioner - Non-Primary Care Provider (PCP)
 

Tooker Kristin Deanne Practitioner - Non-Primary Care Provider (PCP)
 

Dougherty Barbara L Practitioner - Non-Primary Care Provider (PCP)

O'Connor Lisa Marie Practitioner - Non-Primary Care Provider (PCP)

Obrien Shawna Marie Practitioner - Non-Primary Care Provider (PCP)

Piotrowicz Teresa M Practitioner - Non-Primary Care Provider (PCP)
 

Kligerman Olga Dobrogniewa Md Practitioner - Non-Primary Care Provider (PCP)

Leroy Kevin Thomas Practitioner - Non-Primary Care Provider (PCP)
 

Pickels Robert F Md Practitioner - Non-Primary Care Provider (PCP)

Sauve Chelsea Beth Practitioner - Non-Primary Care Provider (PCP)

Saada Fahed Practitioner - Non-Primary Care Provider (PCP)

Aggarwal Vikram Practitioner - Non-Primary Care Provider (PCP)
 

Rickert Fedder Stacey Practitioner - Non-Primary Care Provider (PCP)
 

Naqvi Muhammad Practitioner - Non-Primary Care Provider (PCP)
 

Marko Matt Practitioner - Non-Primary Care Provider (PCP)
 

Guadalupe Dominique Ann Practitioner - Non-Primary Care Provider (PCP)
 

Brand Brittany Practitioner - Non-Primary Care Provider (PCP)

Petrarca Kathryn Marie Practitioner - Non-Primary Care Provider (PCP)

Carcone Joseph A Practitioner - Non-Primary Care Provider (PCP)

Johnson Gary Allen Md Practitioner - Non-Primary Care Provider (PCP)
 

Stoltzman Susan Marie Practitioner - Non-Primary Care Provider (PCP)
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Scozzari Mary K Rpa Practitioner - Non-Primary Care Provider (PCP)

Melnick Benedetta M Practitioner - Non-Primary Care Provider (PCP)
 

Botash Ann S Md Practitioner - Non-Primary Care Provider (PCP)
 

Joyce Frederic Shaw Md Practitioner - Non-Primary Care Provider (PCP)
 

Reddy Narayana P Md Practitioner - Non-Primary Care Provider (PCP)
 

Esrig Barry C Md Practitioner - Non-Primary Care Provider (PCP)
 

Bulawa Erick C Md Practitioner - Non-Primary Care Provider (PCP)

Delaney Laura Bishop Practitioner - Non-Primary Care Provider (PCP)
 

Palomino Kathryn E Md Practitioner - Non-Primary Care Provider (PCP)
 

Stein Tracy Furlong Practitioner - Non-Primary Care Provider (PCP)
 

Cahill Anne Therese Practitioner - Non-Primary Care Provider (PCP)
 

Eksioglu Yaman Zorlu Practitioner - Non-Primary Care Provider (PCP)
 

Ko Paul Yun-Kee Practitioner - Non-Primary Care Provider (PCP)
 

Endy Timothy Paul Md Practitioner - Non-Primary Care Provider (PCP)
 

Lafont Debra Practitioner - Non-Primary Care Provider (PCP)

Wai Kyaw Md Practitioner - Non-Primary Care Provider (PCP)
 

Ramineni Subbarao V Md Pc Practitioner - Non-Primary Care Provider (PCP)

Daliva Agnes Lopez Md Practitioner - Non-Primary Care Provider (PCP)
 

Pierz Joseph J Md Practitioner - Non-Primary Care Provider (PCP)
 

Mierek Dianna Practitioner - Non-Primary Care Provider (PCP)

Dolan Kathryn Practitioner - Non-Primary Care Provider (PCP)
 

Belknap Elizabeth Knoblauch Practitioner - Non-Primary Care Provider (PCP)

Gould Grahame Practitioner - Non-Primary Care Provider (PCP)
 

Dowling Nanette Marie Practitioner - Non-Primary Care Provider (PCP)
 

Yalamanchili Santhi Practitioner - Non-Primary Care Provider (PCP)
 

Lamichhane Jivan Practitioner - Non-Primary Care Provider (PCP)
 

Mularella Joshua Michael Practitioner - Non-Primary Care Provider (PCP)
 

Khanna Rakesh Vijay Practitioner - Non-Primary Care Provider (PCP)

Naim Farah Practitioner - Non-Primary Care Provider (PCP)

Galshauser Kelly Practitioner - Non-Primary Care Provider (PCP)

Commisso Joy Christen Practitioner - Non-Primary Care Provider (PCP)
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Scullion Amanda M Practitioner - Non-Primary Care Provider (PCP)

Bauer Susanne Practitioner - Non-Primary Care Provider (PCP)
 

Checola Elizabeth Marie Practitioner - Non-Primary Care Provider (PCP)
 

Sharma Rajeev Practitioner - Non-Primary Care Provider (PCP)
 

Garcia Michael John Practitioner - Non-Primary Care Provider (PCP)

Barletta Patricia Gisela Practitioner - Non-Primary Care Provider (PCP)

Norman Christophe Practitioner - Non-Primary Care Provider (PCP)
 

Daniel O'Brien Practitioner - Non-Primary Care Provider (PCP)

Gillespie Rachel Practitioner - Non-Primary Care Provider (PCP)
 

Fontaine Kayla Practitioner - Non-Primary Care Provider (PCP)

Izzo Nicole M Practitioner - Non-Primary Care Provider (PCP)

Curran Katie L Practitioner - Non-Primary Care Provider (PCP)

Naim Muhammad M Md Practitioner - Non-Primary Care Provider (PCP)
 

Rossetti David Practitioner - Non-Primary Care Provider (PCP)

Faltyn Gregory R Rpa Practitioner - Non-Primary Care Provider (PCP)

Oguntola Adebowale O Md Practitioner - Non-Primary Care Provider (PCP)

Natale Michael Angelo Practitioner - Non-Primary Care Provider (PCP)
 

Schklair Peter Alan Md Practitioner - Non-Primary Care Provider (PCP)
 

Hopkins Rachel L Md Practitioner - Non-Primary Care Provider (PCP)
 

Amin Nishith M Md Practitioner - Non-Primary Care Provider (PCP)

Biaggi Hector Roberto Practitioner - Non-Primary Care Provider (PCP)

Hopkins Geoffrey Practitioner - Non-Primary Care Provider (PCP)
 

Kaplan Robert Brian Md Practitioner - Non-Primary Care Provider (PCP)
 

Dunham Gordon B Practitioner - Non-Primary Care Provider (PCP)
 

Leso Laura Practitioner - Non-Primary Care Provider (PCP)
 

Mcsweeney Colleen Practitioner - Non-Primary Care Provider (PCP)

Polkowski Kathy Mrs. Practitioner - Non-Primary Care Provider (PCP)

Dombrowski Sharon Irene Practitioner - Non-Primary Care Provider (PCP)

Pfeiff James Louis Md Practitioner - Non-Primary Care Provider (PCP)
 

Dejames Joseph Sebastian Md Practitioner - Non-Primary Care Provider (PCP)

Williams Agnieszka Mrs. Practitioner - Non-Primary Care Provider (PCP)
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De La Roza Gustavo Practitioner - Non-Primary Care Provider (PCP)
 

John Colianni Md Practitioner - Non-Primary Care Provider (PCP)

Jones Patricia Practitioner - Non-Primary Care Provider (PCP)
 

Cramer Cheryl M Practitioner - Non-Primary Care Provider (PCP)

Smith Frank C Md Practitioner - Non-Primary Care Provider (PCP)

Bannigan Danielle M Practitioner - Non-Primary Care Provider (PCP)
 

Louis C Rivera Practitioner - Non-Primary Care Provider (PCP)

Dexter Justin Michael Practitioner - Non-Primary Care Provider (PCP)
 

Sullivan Kezia Practitioner - Non-Primary Care Provider (PCP)
 

Howell Ronald D Practitioner - Non-Primary Care Provider (PCP)

Kellogg Sharon Practitioner - Non-Primary Care Provider (PCP)
 

Kazanikova Galina Alexandrovna Practitioner - Non-Primary Care Provider (PCP)

Anthony Dean Practitioner - Non-Primary Care Provider (PCP)
 

Birmingham Shannon K Practitioner - Non-Primary Care Provider (PCP)

Balcom Wesleyann Mrs. Practitioner - Non-Primary Care Provider (PCP)
 

Visconti Stephanie Ann Practitioner - Non-Primary Care Provider (PCP)
 

Armstrong Shellie Practitioner - Non-Primary Care Provider (PCP)

Gaskins Susan Diann Practitioner - Non-Primary Care Provider (PCP)

Moehle Marianne Christine Rpa Practitioner - Non-Primary Care Provider (PCP)

Fuentes Juanita Ann Practitioner - Non-Primary Care Provider (PCP)
 

Loomis Cheryl L Practitioner - Non-Primary Care Provider (PCP)

Thomas Amanda Practitioner - Non-Primary Care Provider (PCP)

Tong Kelly Practitioner - Non-Primary Care Provider (PCP)

Furco Megan Mrs. Practitioner - Non-Primary Care Provider (PCP)

Crehan Ellen Marie Practitioner - Non-Primary Care Provider (PCP)
 

Stack Kenneth P Practitioner - Non-Primary Care Provider (PCP)

Muok Joseph Nyakwamba Md Practitioner - Non-Primary Care Provider (PCP)
 

Costello Patrick Md Practitioner - Non-Primary Care Provider (PCP)
 

Mastroleo Michael Practitioner - Non-Primary Care Provider (PCP)
 

Larkin Richard S Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Tygart John Allen Practitioner - Non-Primary Care Provider (PCP)
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Kircher Barbara Jean Md Practitioner - Non-Primary Care Provider (PCP)
 

Kaempffe Frederick A Iv Md Practitioner - Non-Primary Care Provider (PCP)
 

Franzoni Edward M Sr Phd Practitioner - Non-Primary Care Provider (PCP)

Prendergast Jane Practitioner - Non-Primary Care Provider (PCP)
 

Del Pino Pedro Jose Md Practitioner - Non-Primary Care Provider (PCP)

Sussman David A Do Practitioner - Non-Primary Care Provider (PCP)

Guisinger Betty Practitioner - Non-Primary Care Provider (PCP)
 

Diaz Miquela Phd Practitioner - Non-Primary Care Provider (PCP)

Alcasid Michael B Md Practitioner - Non-Primary Care Provider (PCP)
 

Guinard Ellen D Practitioner - Non-Primary Care Provider (PCP)

Murphy Sarah Practitioner - Non-Primary Care Provider (PCP)

Grover David B Pa Practitioner - Non-Primary Care Provider (PCP)

Golub Vitaly Md Practitioner - Non-Primary Care Provider (PCP)

Walia Katherine Terese Practitioner - Non-Primary Care Provider (PCP)
 

Anderson Stephanie Mrs. Practitioner - Non-Primary Care Provider (PCP)

Abraham Lora Ann Practitioner - Non-Primary Care Provider (PCP)
 

Clendenin Carol Practitioner - Non-Primary Care Provider (PCP)
 

Stucker Sue A Practitioner - Non-Primary Care Provider (PCP)
 

Del Rosario Jonathan R Practitioner - Non-Primary Care Provider (PCP)
 

Myers Gerald Matthew Jr Practitioner - Non-Primary Care Provider (PCP)

Compolo Frank W Jr Md Practitioner - Non-Primary Care Provider (PCP)

Sanchez Antonio Alberto Md Practitioner - Non-Primary Care Provider (PCP)
 

Gorji Reza Md Practitioner - Non-Primary Care Provider (PCP)
 

Podzimek Jana Practitioner - Non-Primary Care Provider (PCP)
 

Spalding Samuel Clyde Iii Md Practitioner - Non-Primary Care Provider (PCP)
 

Black Gerald A Practitioner - Non-Primary Care Provider (PCP)

Amendolare Joseph Practitioner - Non-Primary Care Provider (PCP)
 

Debeer Kelly Ann Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Narsipur Sriram Saligram Md Practitioner - Non-Primary Care Provider (PCP)
 

Wasiczko Robert J Md Practitioner - Non-Primary Care Provider (PCP)
 

Abdelaziz Bahgat Practitioner - Non-Primary Care Provider (PCP)
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Grossman Bonnie Md Practitioner - Non-Primary Care Provider (PCP)
 

Wolniak Lisa L Practitioner - Non-Primary Care Provider (PCP)
 

Weinheimer Ruthanne Lcsw Practitioner - Non-Primary Care Provider (PCP)

Cali Mark J Rpa Practitioner - Non-Primary Care Provider (PCP)

Giustra Lauren Ann Md Practitioner - Non-Primary Care Provider (PCP)

Dowe Anne Practitioner - Non-Primary Care Provider (PCP)

Masoud Hesham E Practitioner - Non-Primary Care Provider (PCP)
 

Joslin Jeremy David Practitioner - Non-Primary Care Provider (PCP)
 

Boland Deborah M Rn Practitioner - Non-Primary Care Provider (PCP)

Jablonka Scott Allen Practitioner - Non-Primary Care Provider (PCP)

Resti Joseph Patrick Practitioner - Non-Primary Care Provider (PCP)
 

Siddiqui Faisal Md Practitioner - Non-Primary Care Provider (PCP)

Pascarella Teresa Practitioner - Non-Primary Care Provider (PCP)

Copertino Leonard Michael Practitioner - Non-Primary Care Provider (PCP)

Capria Elsa Practitioner - Non-Primary Care Provider (PCP)

Murphy Meaghan M Practitioner - Non-Primary Care Provider (PCP)

Mejico Luis Md Practitioner - Non-Primary Care Provider (PCP)

Jacobs Gary Lee Od Practitioner - Non-Primary Care Provider (PCP)
 

Becker Betsy M Practitioner - Non-Primary Care Provider (PCP)

Antonini Thomas Rpa Practitioner - Non-Primary Care Provider (PCP)

Bhole Anita D Md Practitioner - Non-Primary Care Provider (PCP)
 

Levine Steven A Do Practitioner - Non-Primary Care Provider (PCP)
 

Boulos Fouad S Md Practitioner - Non-Primary Care Provider (PCP)
 

Milone Andrew John Practitioner - Non-Primary Care Provider (PCP)
 

Lebduska Stephen R Md Practitioner - Non-Primary Care Provider (PCP)

Antshel Kevin M Phd Practitioner - Non-Primary Care Provider (PCP)
 

Carter Cindy Practitioner - Non-Primary Care Provider (PCP)
 

Fremont Wanda Practitioner - Non-Primary Care Provider (PCP)
 

Leo Belile Kristine M Np Practitioner - Non-Primary Care Provider (PCP)
 

Lavine Aaron Franklin Rpa Practitioner - Non-Primary Care Provider (PCP)

Hutchison Robert E Practitioner - Non-Primary Care Provider (PCP)
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Smith Bonnie Practitioner - Non-Primary Care Provider (PCP)
 

Mangla Rajiv Practitioner - Non-Primary Care Provider (PCP)
 

Hernandez Selman Ingrid Carolina Practitioner - Non-Primary Care Provider (PCP)
 

Lin Tung Hui Md Practitioner - Non-Primary Care Provider (PCP)

Chang Roslyn Jui-Lin Practitioner - Non-Primary Care Provider (PCP)

Sullivan Ross William Practitioner - Non-Primary Care Provider (PCP)
 

Jones Samantha Practitioner - Non-Primary Care Provider (PCP)
 

Leuenberger John Rober Practitioner - Non-Primary Care Provider (PCP)
 

Cowart Harry Practitioner - Non-Primary Care Provider (PCP)
 

Sapkota Bishnu Practitioner - Non-Primary Care Provider (PCP)
 

Coyne Jennifer Lynn Fnp Practitioner - Non-Primary Care Provider (PCP)
 

Miller Michael Joseph Practitioner - Non-Primary Care Provider (PCP)

Levy Nicole E Practitioner - Non-Primary Care Provider (PCP)

Stanger Jennifer Practitioner - Non-Primary Care Provider (PCP)
 

Raymond Carrie M Practitioner - Non-Primary Care Provider (PCP)

Holland Michael G Md Practitioner - Non-Primary Care Provider (PCP)
 

Sgarlata Cherie Kathryn Practitioner - Non-Primary Care Provider (PCP)

Charlamb Larry Scott Md Practitioner - Non-Primary Care Provider (PCP)
 

Goodwater Ellen T Practitioner - Non-Primary Care Provider (PCP)
 

Iannuzzi Michael Charles Md Practitioner - Non-Primary Care Provider (PCP)

Flintrop Michael J Md Practitioner - Non-Primary Care Provider (PCP)
 

Bailey David Nelson Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Kelley Shari L Practitioner - Non-Primary Care Provider (PCP)

Sood Brij Mohan Md Practitioner - Non-Primary Care Provider (PCP)

Napierski Julie K Practitioner - Non-Primary Care Provider (PCP)

Wassel Anwar Practitioner - Non-Primary Care Provider (PCP)
 

Bryden Deborah Practitioner - Non-Primary Care Provider (PCP)

Russell Amy Lynn Practitioner - Non-Primary Care Provider (PCP)

Kamps Celia Practitioner - Non-Primary Care Provider (PCP)
 

Saad Nibal Practitioner - Non-Primary Care Provider (PCP)

Mandell David Herman Practitioner - Non-Primary Care Provider (PCP)
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Grice Stephanie Marie Practitioner - Non-Primary Care Provider (PCP)
 

Trifiletti Jessica Ms. Practitioner - Non-Primary Care Provider (PCP)

Myers Melinda Marie Atkinson Practitioner - Non-Primary Care Provider (PCP)
 

Rathje Vera Nickolaevna Practitioner - Non-Primary Care Provider (PCP)

Simmons Caitlin Mrs. Practitioner - Non-Primary Care Provider (PCP)
 

Bain Sabrina Practitioner - Non-Primary Care Provider (PCP)

Watts Vanessa Practitioner - Non-Primary Care Provider (PCP)

Ashcroft Chelsea Ms. Practitioner - Non-Primary Care Provider (PCP)

Meier Andreas H Md Practitioner - Non-Primary Care Provider (PCP)
 

Jaffe Norman D Md Practitioner - Non-Primary Care Provider (PCP)
 

Kyobe Moses Md Practitioner - Non-Primary Care Provider (PCP)
 

Weiss Anthony Peter Practitioner - Non-Primary Care Provider (PCP)
 

Cesare James F Md Practitioner - Non-Primary Care Provider (PCP)
 

Sardo Marie Carol Practitioner - Non-Primary Care Provider (PCP)
 

Gascon Yvonne M Practitioner - Non-Primary Care Provider (PCP)

Kupiec Michael Practitioner - Non-Primary Care Provider (PCP)

Reddy Mike Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Curtin Patricia Jean Practitioner - Non-Primary Care Provider (PCP)
 

Margaret Albanese Practitioner - Non-Primary Care Provider (PCP)
 

Hurlong Shernaz K Md Practitioner - Non-Primary Care Provider (PCP)

Guyder Janet A Np Practitioner - Non-Primary Care Provider (PCP)
 

Kort Kara C Md Practitioner - Non-Primary Care Provider (PCP)
 

Plumadore Diane M Practitioner - Non-Primary Care Provider (PCP)

Mccormick Toni M Phd Practitioner - Non-Primary Care Provider (PCP)

Brennan Michele Lynn Practitioner - Non-Primary Care Provider (PCP)
 

Paonessa Jessica Practitioner - Non-Primary Care Provider (PCP)
 

Egan Matthew Jay Practitioner - Non-Primary Care Provider (PCP)

Siddiqui Sharifuzza Practitioner - Non-Primary Care Provider (PCP)
 

Coppola Joanne L Practitioner - Non-Primary Care Provider (PCP)
 

Viola Ronald James Practitioner - Non-Primary Care Provider (PCP)

Christopher J Fatti Practitioner - Non-Primary Care Provider (PCP)
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Syed Saira Practitioner - Non-Primary Care Provider (PCP)
 

Malik Nyla Practitioner - Non-Primary Care Provider (PCP)
 

Siddiqi Asim Practitioner - Non-Primary Care Provider (PCP)

Leibelsperger Evan M Practitioner - Non-Primary Care Provider (PCP)
 

Kurlyandchik Diana Practitioner - Non-Primary Care Provider (PCP)

Shepard Daronda Larithea Practitioner - Non-Primary Care Provider (PCP)

Vitkus Karen K Practitioner - Non-Primary Care Provider (PCP)
 

Carrie-Anne Milham Practitioner - Non-Primary Care Provider (PCP)

Hartle Valerie Practitioner - Non-Primary Care Provider (PCP)

Maini Atul Md Practitioner - Non-Primary Care Provider (PCP)

Wulff Warren Edgar A Md Practitioner - Non-Primary Care Provider (PCP)
 

Naidu Latasha Practitioner - Non-Primary Care Provider (PCP)

Crawford Gerard A Ii Md Practitioner - Non-Primary Care Provider (PCP)
 

Finley Andrew L Md Practitioner - Non-Primary Care Provider (PCP)

Young-Mayka Cynthia Jane Practitioner - Non-Primary Care Provider (PCP)
 

Nazem Ahmad Md Practitioner - Non-Primary Care Provider (PCP)

Khan Muslim Md Practitioner - Non-Primary Care Provider (PCP)
 

Deroberts Dean Practitioner - Non-Primary Care Provider (PCP)
 

Czerwinski Maria H Md Practitioner - Non-Primary Care Provider (PCP)
 

Nsouli Imad Salah Md Practitioner - Non-Primary Care Provider (PCP)

Khan Afsar Ali Md Practitioner - Non-Primary Care Provider (PCP)
 

Reese Nancie J Practitioner - Non-Primary Care Provider (PCP)

Narangoda Indrani Sagarika Practitioner - Non-Primary Care Provider (PCP)

Mcdermott Lisa Eileen Practitioner - Non-Primary Care Provider (PCP)

Kosciewicz Francis Practitioner - Non-Primary Care Provider (PCP)
 

Wheeler Kelly Ann Practitioner - Non-Primary Care Provider (PCP)
 

Tyler Melissa Practitioner - Non-Primary Care Provider (PCP)
 

Berube Maxime Jacques Practitioner - Non-Primary Care Provider (PCP)
 

Jackson Jaclyn Practitioner - Non-Primary Care Provider (PCP)
 

Azar Antoine Practitioner - Non-Primary Care Provider (PCP)
 

Marshall Karen Hannum Practitioner - Non-Primary Care Provider (PCP)
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Gibson Vanessa R Md Practitioner - Non-Primary Care Provider (PCP)
 

Ahmed Tamer Practitioner - Non-Primary Care Provider (PCP)
 

Wallace James Practitioner - Non-Primary Care Provider (PCP)
 

Cheney Kimberly Lynn Practitioner - Non-Primary Care Provider (PCP)
 

Stilwell William H Practitioner - Non-Primary Care Provider (PCP)
 

Wills Jordan Marcus Practitioner - Non-Primary Care Provider (PCP)
 

Snyder Jaclyn K Practitioner - Non-Primary Care Provider (PCP)
 

Eitches Etan Edward Practitioner - Non-Primary Care Provider (PCP)

Hunt Hayley Practitioner - Non-Primary Care Provider (PCP)
 

Rogalia Elizabeth Miss Practitioner - Non-Primary Care Provider (PCP)
 

Komanecky Amelia L Practitioner - Non-Primary Care Provider (PCP)
 

Ghelani Ghanshyam Himmatbhai Practitioner - Non-Primary Care Provider (PCP)

Stocking Rachael Erin Practitioner - Non-Primary Care Provider (PCP)

Walser Marguerite Susan Practitioner - Non-Primary Care Provider (PCP)

Borgos Laura Salzano Practitioner - Non-Primary Care Provider (PCP)
 

Monsour David S Md Practitioner - Non-Primary Care Provider (PCP)
 

Gesualdo Maria B Do Practitioner - Non-Primary Care Provider (PCP)
 

Ashenburg Robert John Practitioner - Non-Primary Care Provider (PCP)

Buchberger Dale John Rpt Practitioner - Non-Primary Care Provider (PCP)

Brangman Sharon A Md Practitioner - Non-Primary Care Provider (PCP)
 

Pellegrino Joan Elizabeth Md Practitioner - Non-Primary Care Provider (PCP)
 

Simmonds-Brady Karen S Dds Practitioner - Non-Primary Care Provider (PCP)

Huober Giampaolo Md Practitioner - Non-Primary Care Provider (PCP)
 

Raymond Deanna J Rpa Practitioner - Non-Primary Care Provider (PCP)

Ziad Mk El Zammar Md Practitioner - Non-Primary Care Provider (PCP)
 

Cryer Jonathan Eric Practitioner - Non-Primary Care Provider (PCP)
 

Otokiti Victor Practitioner - Non-Primary Care Provider (PCP)
 

Hipkens-Viggiano Sherri Lynn Practitioner - Non-Primary Care Provider (PCP)

Connor Barbara J Md Practitioner - Non-Primary Care Provider (PCP)
 

Bates Debbie Phd Practitioner - Non-Primary Care Provider (PCP)

Rinn Charles Frederick Jr Practitioner - Non-Primary Care Provider (PCP)
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Patil Vilas Jadhav Md Practitioner - Non-Primary Care Provider (PCP)
 

Peek Nancy Practitioner - Non-Primary Care Provider (PCP)
 

Troia Linda K Practitioner - Non-Primary Care Provider (PCP)

Ho Suehun Practitioner - Non-Primary Care Provider (PCP)

Okoniewski Catherine Mary Practitioner - Non-Primary Care Provider (PCP)
 

Coleman Patricia D Practitioner - Non-Primary Care Provider (PCP)
 

Gross Steven J Md Practitioner - Non-Primary Care Provider (PCP)

Rubina Ahmed Md Practitioner - Non-Primary Care Provider (PCP)
 

Sah Birendra Prasad Practitioner - Non-Primary Care Provider (PCP)
 

Tripiciano Darren Mr. Practitioner - Non-Primary Care Provider (PCP)

Eli-Phillips Jonathan G Practitioner - Non-Primary Care Provider (PCP)

Sharma Gaurav Practitioner - Non-Primary Care Provider (PCP)

Anthony Francis Colosimo Practitioner - Non-Primary Care Provider (PCP)

Blazevic Azra Practitioner - Non-Primary Care Provider (PCP)

Brooks Brenda Lynn Practitioner - Non-Primary Care Provider (PCP)
 

Somers Megan Melissa Practitioner - Non-Primary Care Provider (PCP)
 

Suchowiecki Mark J Practitioner - Non-Primary Care Provider (PCP)
 

Pryor Lindsey Lannon Practitioner - Non-Primary Care Provider (PCP)
 

Tomy Mercy Kuttentharappel Practitioner - Non-Primary Care Provider (PCP)

Riccelli James Practitioner - Non-Primary Care Provider (PCP)

Zacharewicz Dana Marie Md Practitioner - Non-Primary Care Provider (PCP)
 

Lee Edward Byung Md Practitioner - Non-Primary Care Provider (PCP)
 

Arastu Jameel Husain Md Practitioner - Non-Primary Care Provider (PCP)
 

Williams Steven Michael Md Practitioner - Non-Primary Care Provider (PCP)
 

Alkins Stephan Practitioner - Non-Primary Care Provider (PCP)

Millar Maryann E Practitioner - Non-Primary Care Provider (PCP)
 

Immerman Marc Md Practitioner - Non-Primary Care Provider (PCP)

Biter Scott Andrew Practitioner - Non-Primary Care Provider (PCP)
 

Folk Diane M Practitioner - Non-Primary Care Provider (PCP)
 

Dinu Lucian C Md Practitioner - Non-Primary Care Provider (PCP)
 

Bem Jiri Md Practitioner - Non-Primary Care Provider (PCP)
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Mccarthy Mary T Od Practitioner - Non-Primary Care Provider (PCP)
 

Goodyear Patricia Practitioner - Non-Primary Care Provider (PCP)
 

Syed Riaz Sibtain Md Practitioner - Non-Primary Care Provider (PCP)
 

Mcgrath Mary Anne Md Practitioner - Non-Primary Care Provider (PCP)
 

Bramley James Leland Md Practitioner - Non-Primary Care Provider (PCP)

Latorre Julius Gene Silva Md Practitioner - Non-Primary Care Provider (PCP)
 

Canute Gregory W Md Practitioner - Non-Primary Care Provider (PCP)

Gordon Wendy Evers Phd Practitioner - Non-Primary Care Provider (PCP)
 

Ward Claudine Abellera Tinio Md Practitioner - Non-Primary Care Provider (PCP)

Harpster Tami S Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Rubin John Do Practitioner - Non-Primary Care Provider (PCP)

Mcfalls Patrick Practitioner - Non-Primary Care Provider (PCP)

Dirubbo Mary Ciotoli Practitioner - Non-Primary Care Provider (PCP)
 

Campbell Garry Edward Practitioner - Non-Primary Care Provider (PCP)

Vanderhoff Holly Ann Phd Practitioner - Non-Primary Care Provider (PCP)
 

Jimmerson Cathy E Practitioner - Non-Primary Care Provider (PCP)
 

Van Horne Kathleen A Practitioner - Non-Primary Care Provider (PCP)
 

Kohlbrenner Robert Joseph Ph Practitioner - Non-Primary Care Provider (PCP)

Matuszak Jason Practitioner - Non-Primary Care Provider (PCP)

Harrell-Delamater Lisa Phd Practitioner - Non-Primary Care Provider (PCP)

Leggat Christopher Scott Md Practitioner - Non-Primary Care Provider (PCP)

Singh Avneet Practitioner - Non-Primary Care Provider (PCP)
 

Larusso Ellen L Practitioner - Non-Primary Care Provider (PCP)
 

Yegerov Arthur Practitioner - Non-Primary Care Provider (PCP)
 

Derosa Nicole M Practitioner - Non-Primary Care Provider (PCP)
 

Thabet Adam A Practitioner - Non-Primary Care Provider (PCP)
 

Head Tina K Practitioner - Non-Primary Care Provider (PCP)

Lagrow Lauren Magnotta Practitioner - Non-Primary Care Provider (PCP)
 

Pratts Michael Practitioner - Non-Primary Care Provider (PCP)
 

O'Brien Kelly Practitioner - Non-Primary Care Provider (PCP)

Okwor Maria Chimdi Practitioner - Non-Primary Care Provider (PCP)
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Giles Shikela Practitioner - Non-Primary Care Provider (PCP)

Egnaczak Susan M Practitioner - Non-Primary Care Provider (PCP)
 

Kent Kristin M Np Practitioner - Non-Primary Care Provider (PCP)

Nostrame Susan Anne Md Practitioner - Non-Primary Care Provider (PCP)
 

York Yancy Practitioner - Non-Primary Care Provider (PCP)

Hines William Practitioner - Non-Primary Care Provider (PCP)
 

Sullivan Leo Patrick Md Practitioner - Non-Primary Care Provider (PCP)

Failing Jennifer Rpa Practitioner - Non-Primary Care Provider (PCP)

Morris Deborah Ann Practitioner - Non-Primary Care Provider (PCP)

Alexander James W Md Practitioner - Non-Primary Care Provider (PCP)
 

Pletka Joshua Practitioner - Non-Primary Care Provider (PCP)
 

Pyke Robert F Md Practitioner - Non-Primary Care Provider (PCP)
 

Alfaro-Berg Lisette Md Practitioner - Non-Primary Care Provider (PCP)
 

Dix Michelle A Practitioner - Non-Primary Care Provider (PCP)
 

Oliverio Pio Lamprea Md Practitioner - Non-Primary Care Provider (PCP)
 

Szilagyi Lorraine Christine Practitioner - Non-Primary Care Provider (PCP)

Scioscia Charles Practitioner - Non-Primary Care Provider (PCP)

Smaltz Virgil W Practitioner - Non-Primary Care Provider (PCP)

Reddy Cheruku B Md Practitioner - Non-Primary Care Provider (PCP)
 

Gwilt Heidi T Practitioner - Non-Primary Care Provider (PCP)

Kumar Prasanna Practitioner - Non-Primary Care Provider (PCP)
 

Hafeez Aliya Practitioner - Non-Primary Care Provider (PCP)
 

Vickery Zevidah Practitioner - Non-Primary Care Provider (PCP)
 

Sherman Robert Adam Practitioner - Non-Primary Care Provider (PCP)
 

Benjamin Sam Practitioner - Non-Primary Care Provider (PCP)
 

Reddy Elizabeth A Practitioner - Non-Primary Care Provider (PCP)
 

Sherburne Alan Charles Practitioner - Non-Primary Care Provider (PCP)
 

Finn Deborah Mrs. Practitioner - Non-Primary Care Provider (PCP)

Trikha Girish Practitioner - Non-Primary Care Provider (PCP)
 

Mohiuddin Md Practitioner - Non-Primary Care Provider (PCP)

Centore Kimberly Rose Practitioner - Non-Primary Care Provider (PCP)
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Sullivan Stephanie E Practitioner - Non-Primary Care Provider (PCP)
 

Blatchford Theresa Practitioner - Non-Primary Care Provider (PCP)

Davis Danielle Practitioner - Non-Primary Care Provider (PCP)

Parrish Susan Elissa Practitioner - Non-Primary Care Provider (PCP)

Clemans Carolyn P Practitioner - Non-Primary Care Provider (PCP)

Confer Linda L Practitioner - Non-Primary Care Provider (PCP)
 

Burns Daniel Mr. Practitioner - Non-Primary Care Provider (PCP)
 

Ward Lyndsay Practitioner - Non-Primary Care Provider (PCP)

Taylor Angela Practitioner - Non-Primary Care Provider (PCP)
 

Song Seon Hwa Practitioner - Non-Primary Care Provider (PCP)

Blanchard Raymond Mr. Practitioner - Non-Primary Care Provider (PCP)

Kirshner Jeffrey Jay Practitioner - Non-Primary Care Provider (PCP)

Rayancha Suresh Md Pc Practitioner - Non-Primary Care Provider (PCP)

Singh Chanderdeep Md Practitioner - Non-Primary Care Provider (PCP)
 

Kerr Karol Hicks Md Practitioner - Non-Primary Care Provider (PCP)
 

Badger Deborah A Practitioner - Non-Primary Care Provider (PCP)

Bushnell Andrew Charles Md Practitioner - Non-Primary Care Provider (PCP)
 

Angleton M Shane Practitioner - Non-Primary Care Provider (PCP)
 

Schwartz Thomas Practitioner - Non-Primary Care Provider (PCP)
 

Santos Amado S Pc Md Practitioner - Non-Primary Care Provider (PCP)

Trela Paul Henry Practitioner - Non-Primary Care Provider (PCP)
 

Naseem Parvaiz Practitioner - Non-Primary Care Provider (PCP)

Muldoon Raymond Joseph Practitioner - Non-Primary Care Provider (PCP)

Mingin Gerald C Jr Md Practitioner - Non-Primary Care Provider (PCP)
 

Strominger Robert N Md Practitioner - Non-Primary Care Provider (PCP)
 

Shea Janice Elaine Practitioner - Non-Primary Care Provider (PCP)

Burden Kenyatta Lebay Practitioner - Non-Primary Care Provider (PCP)
 

Cavallo Karen D Practitioner - Non-Primary Care Provider (PCP)

Jurdi Adham Practitioner - Non-Primary Care Provider (PCP)
 

Zullo Carolyn Practitioner - Non-Primary Care Provider (PCP)
 

Nicholas D Ambrosio Md Practitioner - Non-Primary Care Provider (PCP)
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Tamoutselis Belinda Practitioner - Non-Primary Care Provider (PCP)

Mehta Rashi I Md Practitioner - Non-Primary Care Provider (PCP)
 

Joseph Rosamma Practitioner - Non-Primary Care Provider (PCP)
 

Roldan Ernesto Practitioner - Non-Primary Care Provider (PCP)

Jones Maxine Elise Practitioner - Non-Primary Care Provider (PCP)
 

Isabelle Rachel Jennifer Practitioner - Non-Primary Care Provider (PCP)
 

Garguilo Rachel Practitioner - Non-Primary Care Provider (PCP)
 

Gaetano William Practitioner - Non-Primary Care Provider (PCP)
 

Surowiec Rosemarie Lanza Practitioner - Non-Primary Care Provider (PCP)

Zaika Christina Elise Practitioner - Non-Primary Care Provider (PCP)
 

Quarles Frankie Md Practitioner - Non-Primary Care Provider (PCP)
 

Chaudhary Mehreen Shahid Practitioner - Non-Primary Care Provider (PCP)
 

Gowing Colleen Practitioner - Non-Primary Care Provider (PCP)

Sekuterski Sandra E Practitioner - Non-Primary Care Provider (PCP)
 

Suslik Althea Practitioner - Non-Primary Care Provider (PCP)
 

Christopher P Lott Practitioner - Non-Primary Care Provider (PCP)
 

Brown Noah Practitioner - Non-Primary Care Provider (PCP)

Randall-Mantella Susan Marie Practitioner - Non-Primary Care Provider (PCP)
 

Sohl Jennifer A Np Practitioner - Non-Primary Care Provider (PCP)
 

Marshall Stephen N Dpm Pc Practitioner - Non-Primary Care Provider (PCP)
 

Simons Alan Jay Md Practitioner - Non-Primary Care Provider (PCP)
 

Gendzielewski Marya C Md Practitioner - Non-Primary Care Provider (PCP)

Andrews Anthony P Md Practitioner - Non-Primary Care Provider (PCP)
 

Martinez Carmen M Md Practitioner - Non-Primary Care Provider (PCP)
 

Sitnik Margaret Ann Practitioner - Non-Primary Care Provider (PCP)
 

D'Eredita Diana Lee Practitioner - Non-Primary Care Provider (PCP)

Connolly Jacqueline M Practitioner - Non-Primary Care Provider (PCP)
 

Schader Brenda Marie Practitioner - Non-Primary Care Provider (PCP)
 

Dellerba Peter Practitioner - Non-Primary Care Provider (PCP)

Felter Robert Md Practitioner - Non-Primary Care Provider (PCP)
 

Durham Cynthia B Practitioner - Non-Primary Care Provider (PCP)
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Denaro Jack A Md Practitioner - Non-Primary Care Provider (PCP)

Claire Crawley Practitioner - Non-Primary Care Provider (PCP)

Elfar Mohamed Soliman Ahmed Practitioner - Non-Primary Care Provider (PCP)
 

Jacobson Erik Joseph Practitioner - Non-Primary Care Provider (PCP)
 

Nelson Catherine Stuart Practitioner - Non-Primary Care Provider (PCP)
 

Urbina Emily Anne C Practitioner - Non-Primary Care Provider (PCP)
 

Hong Cindy Practitioner - Non-Primary Care Provider (PCP)

Ingalls Kiersten Practitioner - Non-Primary Care Provider (PCP)

Singh Gaganjot Practitioner - Non-Primary Care Provider (PCP)
 

Kamalia Sonal Practitioner - Non-Primary Care Provider (PCP)
 

Saville Donna Marie Practitioner - Non-Primary Care Provider (PCP)
 

Adcock Patrick Randall Practitioner - Non-Primary Care Provider (PCP)
 

Baxi Vaishali R Practitioner - Non-Primary Care Provider (PCP)
 

Cadet Stanley D Practitioner - Non-Primary Care Provider (PCP)

Thorpe Elizabeth Practitioner - Non-Primary Care Provider (PCP)

Gottschalk Karah Elizabeth Practitioner - Non-Primary Care Provider (PCP)
 

Theodore Mark Practitioner - Non-Primary Care Provider (PCP)
 

Jacoby Helen Maj Practitioner - Non-Primary Care Provider (PCP)
 

Lavoie Thomas R Md Practitioner - Non-Primary Care Provider (PCP)
 

Mcminn Melinda Beth Md Practitioner - Non-Primary Care Provider (PCP)
 

Zhou Zhandong Md Practitioner - Non-Primary Care Provider (PCP)

Maxian Tina Ann Md Practitioner - Non-Primary Care Provider (PCP)
 

Burnett Matthew Practitioner - Non-Primary Care Provider (PCP)
 

Caluwe Peter J Practitioner - Non-Primary Care Provider (PCP)

Evans Tracy Lavern Md Practitioner - Non-Primary Care Provider (PCP)

Coffey Pamela J Practitioner - Non-Primary Care Provider (PCP)

Raphael Irving G Pc Md Practitioner - Non-Primary Care Provider (PCP)

Wahl Ann Ms. Practitioner - Non-Primary Care Provider (PCP)

Wiegand Timothy Joseph Practitioner - Non-Primary Care Provider (PCP)
 

Roane Henry Practitioner - Non-Primary Care Provider (PCP)
 

Oakes Anna Practitioner - Non-Primary Care Provider (PCP)
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Vella Jacob Anthony Practitioner - Non-Primary Care Provider (PCP)

Nastasi Robert Michael Practitioner - Non-Primary Care Provider (PCP)
 

Difabio Jennifer Practitioner - Non-Primary Care Provider (PCP)
 

Zhang Yi Practitioner - Non-Primary Care Provider (PCP)
 

Joseph David Oommen Practitioner - Non-Primary Care Provider (PCP)
 

Dasari Venkata Ramani Practitioner - Non-Primary Care Provider (PCP)
 

Heeder-Megan Megan Ms. Practitioner - Non-Primary Care Provider (PCP)

Laldin John Samuel Practitioner - Non-Primary Care Provider (PCP)

Chapagain Jiwan Kumer Practitioner - Non-Primary Care Provider (PCP)

Catalino-Carranti Kerrie Practitioner - Non-Primary Care Provider (PCP)

Bell Nathaniel James Practitioner - Non-Primary Care Provider (PCP)

Aleksandr Sokolovsky Do Practitioner - Non-Primary Care Provider (PCP)
 

Lutz Charles James Md Practitioner - Non-Primary Care Provider (PCP)

Murray Keith S Practitioner - Non-Primary Care Provider (PCP)

Homack Jacquileen Practitioner - Non-Primary Care Provider (PCP)

Connelly Elizabeth Ann Practitioner - Non-Primary Care Provider (PCP)

Zmolek Douglas P Md Practitioner - Non-Primary Care Provider (PCP)

Samad Naeem Md Practitioner - Non-Primary Care Provider (PCP)
 

Topor Cristina Alina Md Practitioner - Non-Primary Care Provider (PCP)
 

Gangireddy Ravi Practitioner - Non-Primary Care Provider (PCP)
 

Poster Robert Brian Md Practitioner - Non-Primary Care Provider (PCP)
 

Lipeski Lauren Elizabeth Md Practitioner - Non-Primary Care Provider (PCP)
 

Canale Megan Marie Practitioner - Non-Primary Care Provider (PCP)

Barker-Griffith Ann E Md Practitioner - Non-Primary Care Provider (PCP)

Moses Joel E Md Practitioner - Non-Primary Care Provider (PCP)
 

Chirinos Daniel O Practitioner - Non-Primary Care Provider (PCP)
 

Fischer Carrie Practitioner - Non-Primary Care Provider (PCP)

Pavia Anna Practitioner - Non-Primary Care Provider (PCP)

Gay Olumuyiwa Practitioner - Non-Primary Care Provider (PCP)
 

Wagner Gerhardt Stefan Practitioner - Non-Primary Care Provider (PCP)
 

Fischer Molly Practitioner - Non-Primary Care Provider (PCP)
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Albro Sheri Practitioner - Non-Primary Care Provider (PCP)
 

Wong Jan R Practitioner - Non-Primary Care Provider (PCP)
 

Brimmer Adrienne Larie Practitioner - Non-Primary Care Provider (PCP)
 

Beattie Amanda Treese Practitioner - Non-Primary Care Provider (PCP)
 

Raghu Ramaswamy Md Practitioner - Non-Primary Care Provider (PCP)

Hine Jenna Practitioner - Non-Primary Care Provider (PCP)

Tabatha Jorgensen Practitioner - Non-Primary Care Provider (PCP)

Johnston Shae Elizabeth Practitioner - Non-Primary Care Provider (PCP)
 

Davidson Brooke Alison Practitioner - Non-Primary Care Provider (PCP)
 

Streib Sarah Practitioner - Non-Primary Care Provider (PCP)

Dellacorino Christina Practitioner - Non-Primary Care Provider (PCP)
 

Christopherson Brianna L Practitioner - Non-Primary Care Provider (PCP)

Stoecker Chelsea M Practitioner - Non-Primary Care Provider (PCP)

Villarreal Daniel Md Practitioner - Non-Primary Care Provider (PCP)
 

Neches Norman Practitioner - Non-Primary Care Provider (PCP)
 

Lopez Carlos Javier Iii Md Practitioner - Non-Primary Care Provider (PCP)
 

Cassagnol Hans Patrique Practitioner - Non-Primary Care Provider (PCP)
 

Roy Ajoy K Md Practitioner - Non-Primary Care Provider (PCP)
 

Hammond Robert Elliot Md Practitioner - Non-Primary Care Provider (PCP)

John J Costello Jr Do Practitioner - Non-Primary Care Provider (PCP)
 

Blair Donald C Md Practitioner - Non-Primary Care Provider (PCP)
 

Ragosta Kevin G Do Practitioner - Non-Primary Care Provider (PCP)
 

Sun Xiwu John Practitioner - Non-Primary Care Provider (PCP)
 

Guarino Ross Louis Practitioner - Non-Primary Care Provider (PCP)

Patil Suresh F Md Practitioner - Non-Primary Care Provider (PCP)
 

Gruessner Rainer Practitioner - Non-Primary Care Provider (PCP)
 

Sze Eddie Hung Md Practitioner - Non-Primary Care Provider (PCP)
 

Yonaty Sari-Ann Practitioner - Non-Primary Care Provider (PCP)

Bilal Ahmad Practitioner - Non-Primary Care Provider (PCP)
 

Ashfaq Afshan Md Practitioner - Non-Primary Care Provider (PCP)

Berwind Stephen P Practitioner - Non-Primary Care Provider (PCP)
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Desimone Cathleen Anne Practitioner - Non-Primary Care Provider (PCP)
 

Swan Robert Practitioner - Non-Primary Care Provider (PCP)
 

Stuart Sarah Bronwyn Md Practitioner - Non-Primary Care Provider (PCP)
 

Swan Ann E Practitioner - Non-Primary Care Provider (PCP)
 

Mark A Profetto Practitioner - Non-Primary Care Provider (PCP)

Udekwu Adaora Practitioner - Non-Primary Care Provider (PCP)
 

Alexander Savich Practitioner - Non-Primary Care Provider (PCP)
 

Madana M Vallem Md Practitioner - Non-Primary Care Provider (PCP)
 

Nesbitt Kerrie Leigh Practitioner - Non-Primary Care Provider (PCP)
 

Hammack David N Practitioner - Non-Primary Care Provider (PCP)

Girshab Rashid Practitioner - Non-Primary Care Provider (PCP)
 

Lukacz Amy L Practitioner - Non-Primary Care Provider (PCP)
 

Thorpe Dahlia Practitioner - Non-Primary Care Provider (PCP)

Tina L Finlayson Cfnp Practitioner - Non-Primary Care Provider (PCP)
 

Ferraldo Nora Elizabeth Practitioner - Non-Primary Care Provider (PCP)

Weatherly Jill Joann Practitioner - Non-Primary Care Provider (PCP)

Brushaber Jill Marie Practitioner - Non-Primary Care Provider (PCP)

Simon Howard Marshall Md Practitioner - Non-Primary Care Provider (PCP)
 

Nolan Robert Scott Md Practitioner - Non-Primary Care Provider (PCP)

Suriani Sammy Frank Practitioner - Non-Primary Care Provider (PCP)
 

Dasher David Practitioner - Non-Primary Care Provider (PCP)
 

Nicotra Priscilla A Practitioner - Non-Primary Care Provider (PCP)

Furlong Nancy A Practitioner - Non-Primary Care Provider (PCP)
 

Compagni Kathryn Hayes Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Malinowski Jill C Practitioner - Non-Primary Care Provider (PCP)

Khanna Apurv Md Practitioner - Non-Primary Care Provider (PCP)
 

Samuel B Rameas Dpm P C Practitioner - Non-Primary Care Provider (PCP)

Korfonta Kara Pelli Practitioner - Non-Primary Care Provider (PCP)
 

Wellenstein David E Md Practitioner - Non-Primary Care Provider (PCP)
 

Fuller Paul G Md Jr Practitioner - Non-Primary Care Provider (PCP)

Shaw Michael Jonathan Md Practitioner - Non-Primary Care Provider (PCP)
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Saletsky Ronald Practitioner - Non-Primary Care Provider (PCP)
 

Qandah Juleen Jandali Practitioner - Non-Primary Care Provider (PCP)
 

Cady Mark D Md Practitioner - Non-Primary Care Provider (PCP)
 

Scimone Lawrence S Practitioner - Non-Primary Care Provider (PCP)
 

Lisick Daria Ann Practitioner - Non-Primary Care Provider (PCP)

Durgin Francis John Md Practitioner - Non-Primary Care Provider (PCP)

Bem Sylva Practitioner - Non-Primary Care Provider (PCP)
 

Izadyar Shahram Practitioner - Non-Primary Care Provider (PCP)
 

Swan Rebecca L Practitioner - Non-Primary Care Provider (PCP)
 

Makhlouf Fadi Practitioner - Non-Primary Care Provider (PCP)
 

Quash Michelle D Md Practitioner - Non-Primary Care Provider (PCP)
 

Malik Tamer Practitioner - Non-Primary Care Provider (PCP)
 

Bratslavsky Gennady Practitioner - Non-Primary Care Provider (PCP)

Ezomo Eronmwon J Practitioner - Non-Primary Care Provider (PCP)

Smith Tara Np Practitioner - Non-Primary Care Provider (PCP)

Long Desiree Woods Practitioner - Non-Primary Care Provider (PCP)

Frawley Renee Elizabeth Practitioner - Non-Primary Care Provider (PCP)
 

Sidebottom Ryan C Practitioner - Non-Primary Care Provider (PCP)
 

Marr Tanya M Practitioner - Non-Primary Care Provider (PCP)

Rozwood Emily Practitioner - Non-Primary Care Provider (PCP)

Eanniello Sarah Practitioner - Non-Primary Care Provider (PCP)
 

Hennessy Joshua Aaron Practitioner - Non-Primary Care Provider (PCP)

Thankachan Reeba Practitioner - Non-Primary Care Provider (PCP)

Amankwah Kwame Sarpong Md Practitioner - Non-Primary Care Provider (PCP)
 

Edelman Freddie L Dpm Pc Practitioner - Non-Primary Care Provider (PCP)
 

Ford Timothy David Md Practitioner - Non-Primary Care Provider (PCP)
 

Trevisani Elaine Marie Practitioner - Non-Primary Care Provider (PCP)

Raasch Bernard Md Practitioner - Non-Primary Care Provider (PCP)
 

Soults Clifford B Md Practitioner - Non-Primary Care Provider (PCP)
 

Hudyncia Stephen Md Practitioner - Non-Primary Care Provider (PCP)
 

Giuffrida Lashawnda L Practitioner - Non-Primary Care Provider (PCP)
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Shende Michael C Md Practitioner - Non-Primary Care Provider (PCP)

Chlebowski Susan Md Practitioner - Non-Primary Care Provider (PCP)
 

Drabot Valerie E Np Practitioner - Non-Primary Care Provider (PCP)

Sojewicz Jr Joseph A Practitioner - Non-Primary Care Provider (PCP)

Crolick Mary Ellen Ms. Practitioner - Non-Primary Care Provider (PCP)
 

Flowers James J Do Practitioner - Non-Primary Care Provider (PCP)

Ahmed Abdulhafiz A Practitioner - Non-Primary Care Provider (PCP)

Weisenthal Robert William Md Practitioner - Non-Primary Care Provider (PCP)
 

Olson Dinah Practitioner - Non-Primary Care Provider (PCP)

Mc Donald Jocelyn Rebecca Practitioner - Non-Primary Care Provider (PCP)
 

Kang David Euimo Practitioner - Non-Primary Care Provider (PCP)
 

Pulvino Karen Sue Practitioner - Non-Primary Care Provider (PCP)

Marasigan Antonio V Md Practitioner - Non-Primary Care Provider (PCP)

Barber Christi A Practitioner - Non-Primary Care Provider (PCP)
 

Okolica David H Practitioner - Non-Primary Care Provider (PCP)
 

Adhikary Ravi Practitioner - Non-Primary Care Provider (PCP)
 

Cooper Kenneth A Do Practitioner - Non-Primary Care Provider (PCP)

Mendelson Kim Practitioner - Non-Primary Care Provider (PCP)
 

Gorman Matthew Edward Md Practitioner - Non-Primary Care Provider (PCP)

Kerzuma Elina Practitioner - Non-Primary Care Provider (PCP)

Erin K Scullion Pa Practitioner - Non-Primary Care Provider (PCP)

Adhikari Nabin Practitioner - Non-Primary Care Provider (PCP)
 

Hess Matthew Practitioner - Non-Primary Care Provider (PCP)
 

Mark F Marzouk Practitioner - Non-Primary Care Provider (PCP)
 

Magee Tara Practitioner - Non-Primary Care Provider (PCP)

Tripp Kristin Mrs. Practitioner - Non-Primary Care Provider (PCP)
 

Gahtan Vivian Md Practitioner - Non-Primary Care Provider (PCP)
 

Weiss Carl A Iii Md Practitioner - Non-Primary Care Provider (PCP)
 

Salzhauer Elan W Md Practitioner - Non-Primary Care Provider (PCP)

Vella Ignatius Michael Md Practitioner - Non-Primary Care Provider (PCP)

Fullagar Christopher J Md Practitioner - Non-Primary Care Provider (PCP)
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Fraser Cynthia H Md Practitioner - Non-Primary Care Provider (PCP)
 

Lapinsky Anthony S Practitioner - Non-Primary Care Provider (PCP)
 

Burke Daniel Rpa Practitioner - Non-Primary Care Provider (PCP)

Riccio John Anthony Md Practitioner - Non-Primary Care Provider (PCP)
 

Das Subhash Md Practitioner - Non-Primary Care Provider (PCP)
 

Murphy Andrew R Rpa Practitioner - Non-Primary Care Provider (PCP)

Mills, Kathy Practitioner - Non-Primary Care Provider (PCP)
 

Calcagnino Denise Michelle Practitioner - Non-Primary Care Provider (PCP)

Manring John Practitioner - Non-Primary Care Provider (PCP)
 

Ochotorena Florica R V Md Practitioner - Non-Primary Care Provider (PCP)

Zollo Joseph Dominic Md Practitioner - Non-Primary Care Provider (PCP)

Johnson Brian Practitioner - Non-Primary Care Provider (PCP)
 

Boahene Kwabena Md Practitioner - Non-Primary Care Provider (PCP)

Dean Grosack Nancy Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Humayun Naeem U Practitioner - Non-Primary Care Provider (PCP)

Antonevich Tatyana Practitioner - Non-Primary Care Provider (PCP)
 

Chukiert Komgrit Md Practitioner - Non-Primary Care Provider (PCP)
 

Temnycky George Omelan Practitioner - Non-Primary Care Provider (PCP)
 

Rao Rajesh S K Md Practitioner - Non-Primary Care Provider (PCP)
 

Nichols Margaret Md Practitioner - Non-Primary Care Provider (PCP)
 

Speck David Dean Md Practitioner - Non-Primary Care Provider (PCP)
 

Gellert Wendy L Practitioner - Non-Primary Care Provider (PCP)
 

Graziano Stephen L Md Practitioner - Non-Primary Care Provider (PCP)
 

Cerro Kathleen Ann Practitioner - Non-Primary Care Provider (PCP)

Miles Jean Ann Rpt Practitioner - Non-Primary Care Provider (PCP)
 

Cole Deborah Practitioner - Non-Primary Care Provider (PCP)
 

Joly Kathleen B Practitioner - Non-Primary Care Provider (PCP)

Emmons Jerry R Practitioner - Non-Primary Care Provider (PCP)
 

Brusso Jillian Mrs. Practitioner - Non-Primary Care Provider (PCP)

Qandah Nicholas Aziz-Basem Practitioner - Non-Primary Care Provider (PCP)
 

Pellecchia Andrew Thomas Md Practitioner - Non-Primary Care Provider (PCP)
 



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 422 of 589
Run Date : 03/31/2020

Central New York Care Collaborative, Inc. (PPS ID:8)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 2.d.i 3.a.i 3.a.ii 3.b.i 3.g.i 4.a.iii 4.d.i

Daskalakis Katherine Practitioner - Non-Primary Care Provider (PCP)

Belanger Evan Harris Practitioner - Non-Primary Care Provider (PCP)

Chambers Angelique Ms. Practitioner - Non-Primary Care Provider (PCP)
 

Freeman Scott D Practitioner - Non-Primary Care Provider (PCP)
 

Brewer Gina Practitioner - Non-Primary Care Provider (PCP)

Curtiss Brittany Practitioner - Non-Primary Care Provider (PCP)

Morrill Jillian Practitioner - Non-Primary Care Provider (PCP)
 

Strine Kelly Practitioner - Non-Primary Care Provider (PCP)
 

Martinez Ingrid Vanessa Practitioner - Non-Primary Care Provider (PCP)
 

Muraca Stephanie Practitioner - Non-Primary Care Provider (PCP)
 

Kinsley Joseph L Practitioner - Non-Primary Care Provider (PCP)

Olsson Daniel J Md Practitioner - Non-Primary Care Provider (PCP)
 

Brown Brandi Belinda Boyanski Practitioner - Non-Primary Care Provider (PCP)

Kendrick Timothy E Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Max Gregory Asa Practitioner - Non-Primary Care Provider (PCP)
 

Jones Linda Susan Np Practitioner - Non-Primary Care Provider (PCP)
 

El-Khally Ziad A Md Practitioner - Non-Primary Care Provider (PCP)

Zaborowski Dana Jean Np Practitioner - Non-Primary Care Provider (PCP)

Baker Danielle M Practitioner - Non-Primary Care Provider (PCP)
 

Goel Ajay Md Practitioner - Non-Primary Care Provider (PCP)

Brown James E Jr Md Practitioner - Non-Primary Care Provider (PCP)
 

Macdonald Jill A Practitioner - Non-Primary Care Provider (PCP)
 

Miller Patricia Ann Practitioner - Non-Primary Care Provider (PCP)
 

Kosar John Peter Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Shea-Contello Kathie Anne Practitioner - Non-Primary Care Provider (PCP)
 

Klemens Sally P Md Practitioner - Non-Primary Care Provider (PCP)

Devendorf Pauline Marie Practitioner - Non-Primary Care Provider (PCP)
 

Gajra Ajeet Md Practitioner - Non-Primary Care Provider (PCP)
 

Gonzales Santos Practitioner - Non-Primary Care Provider (PCP)
 

Feliu Paul Charles Practitioner - Non-Primary Care Provider (PCP)

Boland Jennifer M Practitioner - Non-Primary Care Provider (PCP)
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Shenker David Md Practitioner - Non-Primary Care Provider (PCP)
 

Kuliesius Dina V Np Practitioner - Non-Primary Care Provider (PCP)
 

Mitchell Nancy P Practitioner - Non-Primary Care Provider (PCP)

Nowark Alice Ms. Practitioner - Non-Primary Care Provider (PCP)
 

Giuliani Jeffrey Robert Practitioner - Non-Primary Care Provider (PCP)
 

Carr Robert G Lcsw Practitioner - Non-Primary Care Provider (PCP)
 

Raju Jayaraju Pasmathoor Md Practitioner - Non-Primary Care Provider (PCP)
 

Suk Euni Practitioner - Non-Primary Care Provider (PCP)

Jordan Katie Practitioner - Non-Primary Care Provider (PCP)
 

Warren Lesli E Practitioner - Non-Primary Care Provider (PCP)
 

Bex Jaclyn Practitioner - Non-Primary Care Provider (PCP)
 

Bronk Danielle Marie Practitioner - Non-Primary Care Provider (PCP)

Devincentis Anthony Francis Iii Practitioner - Non-Primary Care Provider (PCP)
 

Stirpe Anthony M Practitioner - Non-Primary Care Provider (PCP)
 

Ross Jenny Ellen Practitioner - Non-Primary Care Provider (PCP)
 

Rana Shraddha Practitioner - Non-Primary Care Provider (PCP)
 

Engan Virginia Practitioner - Non-Primary Care Provider (PCP)
 

Roper Virginia Practitioner - Non-Primary Care Provider (PCP)
 

Larson Anderew P Practitioner - Non-Primary Care Provider (PCP)

Brooks Chelsey R Practitioner - Non-Primary Care Provider (PCP)

Mehic Fehid Practitioner - Non-Primary Care Provider (PCP)

Mcguire Sarah Practitioner - Non-Primary Care Provider (PCP)
 

Stephen Oby Practitioner - Non-Primary Care Provider (PCP)

Kwee Darren Shannon Practitioner - Non-Primary Care Provider (PCP)

Coggen Kelly Practitioner - Non-Primary Care Provider (PCP)

Bean Samuel Stewart Practitioner - Non-Primary Care Provider (PCP)
 

Berstein Helene Practitioner - Non-Primary Care Provider (PCP)
 

Paul Tanya Renee Md Practitioner - Non-Primary Care Provider (PCP)
 

Fazili Tasaduq Nazir Practitioner - Non-Primary Care Provider (PCP)
 

Mookherjee Saktipada Md Practitioner - Non-Primary Care Provider (PCP)
 

Pasniciuc Silviu V Practitioner - Non-Primary Care Provider (PCP)
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Shivanand Bharathi N Dds Practitioner - Non-Primary Care Provider (PCP)
 

Howard Wendy S Md Practitioner - Non-Primary Care Provider (PCP)
 

Waite Susan Practitioner - Non-Primary Care Provider (PCP)

Calabrese Lawrence C Practitioner - Non-Primary Care Provider (PCP)

Kier-Merrihew Susan Np Practitioner - Non-Primary Care Provider (PCP)
 

Kaplan Eugene A Md Practitioner - Non-Primary Care Provider (PCP)
 

Wilson Amber Marie Practitioner - Non-Primary Care Provider (PCP)

Ko Melissa Practitioner - Non-Primary Care Provider (PCP)
 

Briot Lewis Stephen Practitioner - Non-Primary Care Provider (PCP)

Joseph Joanne M Phd Practitioner - Non-Primary Care Provider (PCP)

Rendano Laura Joyce Practitioner - Non-Primary Care Provider (PCP)

Padden Lorraine Practitioner - Non-Primary Care Provider (PCP)

Casella Gizelda Practitioner - Non-Primary Care Provider (PCP)
 

Denise Marie Lougee Practitioner - Non-Primary Care Provider (PCP)
 

Brady Christina Marie Practitioner - Non-Primary Care Provider (PCP)

Zerah Zane Ali Practitioner - Non-Primary Care Provider (PCP)

Farnsworth Trevor C Practitioner - Non-Primary Care Provider (PCP)

Costello Molly Practitioner - Non-Primary Care Provider (PCP)
 

Felver Sarah Practitioner - Non-Primary Care Provider (PCP)

Bradley Scott Practitioner - Non-Primary Care Provider (PCP)
 

Singarayer Jennifer Practitioner - Non-Primary Care Provider (PCP)
 

Winslow Jamie L Practitioner - Non-Primary Care Provider (PCP)
 

Valletta Michael Bernard Practitioner - Non-Primary Care Provider (PCP)

Turk Margaret A Md Practitioner - Non-Primary Care Provider (PCP)

Smith Jeffrey M Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Swingle Jane Cnm Practitioner - Non-Primary Care Provider (PCP)

Adler Bonnie E Np Practitioner - Non-Primary Care Provider (PCP)
 

Edelman Eric Ean Dpm Practitioner - Non-Primary Care Provider (PCP)

Shatla Ahmed Abdelhady Practitioner - Non-Primary Care Provider (PCP)

Cotie Robert Wayne Md Practitioner - Non-Primary Care Provider (PCP)
 

Farkouh Toufik Philip Md Practitioner - Non-Primary Care Provider (PCP)
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Duca Carolyn A Practitioner - Non-Primary Care Provider (PCP)
 

Spagnola Denise Lcsw Practitioner - Non-Primary Care Provider (PCP)

Perl Andras Md Practitioner - Non-Primary Care Provider (PCP)
 

Coli Arthur F Md Practitioner - Non-Primary Care Provider (PCP)
 

Miguel Kristen D Practitioner - Non-Primary Care Provider (PCP)
 

Gina F Hayes Md Practitioner - Non-Primary Care Provider (PCP)
 

Gerace Kimberly Marie Practitioner - Non-Primary Care Provider (PCP)

Scoones Jody Marie Practitioner - Non-Primary Care Provider (PCP)
 

Glick Scott M Practitioner - Non-Primary Care Provider (PCP)

Brown Scott R Practitioner - Non-Primary Care Provider (PCP)

Duquette Jacquelynn Schultz Practitioner - Non-Primary Care Provider (PCP)

Emily Barrett Practitioner - Non-Primary Care Provider (PCP)

Fager Judith Hunter Practitioner - Non-Primary Care Provider (PCP)
 

Liberty Resources Practitioner - Non-Primary Care Provider (PCP)
 

Mccune Amy Mary Practitioner - Non-Primary Care Provider (PCP)

Yager Valerie Margaret Practitioner - Non-Primary Care Provider (PCP)

Ford Brant Rpa Practitioner - Non-Primary Care Provider (PCP)

Wrzeszcz-Onyenma Karolina Practitioner - Non-Primary Care Provider (PCP)
 

Garasia Shaila Practitioner - Non-Primary Care Provider (PCP)
 

Burghardt Beth Cady Md Practitioner - Non-Primary Care Provider (PCP)

Braiman Jonathan Md Pc Practitioner - Non-Primary Care Provider (PCP)

Creamer Timothy M Md Practitioner - Non-Primary Care Provider (PCP)
 

Neslin Norman Robert Md Practitioner - Non-Primary Care Provider (PCP)

Callahan John M Md Practitioner - Non-Primary Care Provider (PCP)

Leverich Steven James Md Practitioner - Non-Primary Care Provider (PCP)

Rahaman Mohammed Riazur Md Practitioner - Non-Primary Care Provider (PCP)

Heidelberger Sara Marie Practitioner - Non-Primary Care Provider (PCP)

Colvin Shannon M Practitioner - Non-Primary Care Provider (PCP)

Snyder Susan Practitioner - Non-Primary Care Provider (PCP)
 

Jennifer Marie Godlewski Practitioner - Non-Primary Care Provider (PCP)

Vajpayee Neerja Md Practitioner - Non-Primary Care Provider (PCP)
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Reimenschneider Justin Practitioner - Non-Primary Care Provider (PCP)

Shapiro Anna Md Practitioner - Non-Primary Care Provider (PCP)

Aaron J Sharma Md Practitioner - Non-Primary Care Provider (PCP)

Wong Benny Man Yiu Md Practitioner - Non-Primary Care Provider (PCP)

Finocchiaro Andrea Susan Practitioner - Non-Primary Care Provider (PCP)
 

Adhikari Pramila Practitioner - Non-Primary Care Provider (PCP)

Nguyen Quoc V Md Practitioner - Non-Primary Care Provider (PCP)

Hanlon Benjamin Practitioner - Non-Primary Care Provider (PCP)

Dudden Staci Practitioner - Non-Primary Care Provider (PCP)

Mcquaide Katie Practitioner - Non-Primary Care Provider (PCP)

Capucilli Janine Practitioner - Non-Primary Care Provider (PCP)

Tefft Corissa Aiko Practitioner - Non-Primary Care Provider (PCP)

Comstock Erica Troia Practitioner - Non-Primary Care Provider (PCP)

Marion Irene R Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Trusty George Practitioner - Non-Primary Care Provider (PCP)

Gibson John Ace Practitioner - Non-Primary Care Provider (PCP)

Blackburn Carol Buchholz Practitioner - Non-Primary Care Provider (PCP)
 

Padgett Christopher P Practitioner - Non-Primary Care Provider (PCP)

Denise A Karsten Practitioner - Non-Primary Care Provider (PCP)

Montgomery Craig T Md Practitioner - Non-Primary Care Provider (PCP)

Marziale Jennifer C Md Practitioner - Non-Primary Care Provider (PCP)
 

Mankad Dhimantkumar G Md Practitioner - Non-Primary Care Provider (PCP)
 

Gordon Michael Phd Practitioner - Non-Primary Care Provider (PCP)

Cunningham Jill A Practitioner - Non-Primary Care Provider (PCP)
 

Ciaccio A James Md Practitioner - Non-Primary Care Provider (PCP)
 

Lambert Theodore D Practitioner - Non-Primary Care Provider (PCP)

Arndt Laura E Practitioner - Non-Primary Care Provider (PCP)

Sandford Thomas D Practitioner - Non-Primary Care Provider (PCP)

Zakariyya Hasan Md Practitioner - Non-Primary Care Provider (PCP)
 

Knutsen Christian Conrad Meyer Md Practitioner - Non-Primary Care Provider (PCP)
 

Pflug Shelaina Practitioner - Non-Primary Care Provider (PCP)
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Zhang Dianbo Practitioner - Non-Primary Care Provider (PCP)
 

Santiago William George Practitioner - Non-Primary Care Provider (PCP)
 

Rapke Jennifer Practitioner - Non-Primary Care Provider (PCP)

Young Elizabeth Practitioner - Non-Primary Care Provider (PCP)
 

Dukes William Seth Practitioner - Non-Primary Care Provider (PCP)
 

Taber Susan Np Practitioner - Non-Primary Care Provider (PCP)
 

Aguilera Garcia Yunuen Practitioner - Non-Primary Care Provider (PCP)

Ryan Damico Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Krug Colleen Mary Practitioner - Non-Primary Care Provider (PCP)

Haven Laura Practitioner - Non-Primary Care Provider (PCP)
 

Donofrio Jennifer Lynn Practitioner - Non-Primary Care Provider (PCP)
 

Saxe Grace Mrs. Practitioner - Non-Primary Care Provider (PCP)

Gachette Vanessa Practitioner - Non-Primary Care Provider (PCP)

Sonneborn Paul Leo Practitioner - Non-Primary Care Provider (PCP)

Tucker Douglas Berkley Md Practitioner - Non-Primary Care Provider (PCP)

Obrien Kathleen Ann Practitioner - Non-Primary Care Provider (PCP)
 

Singh Jai Prakash Practitioner - Non-Primary Care Provider (PCP)
 

Waskiewicz Sarah A Practitioner - Non-Primary Care Provider (PCP)
 

Smallman Bettina Md Practitioner - Non-Primary Care Provider (PCP)
 

Levi Dana Md Practitioner - Non-Primary Care Provider (PCP)

Loi Thuan Dds Practitioner - Non-Primary Care Provider (PCP)

Woods Charles Ira Iii Practitioner - Non-Primary Care Provider (PCP)

Hager Jon Ralph Practitioner - Non-Primary Care Provider (PCP)

Aris Christine Practitioner - Non-Primary Care Provider (PCP)

Campagna James D Practitioner - Non-Primary Care Provider (PCP)

Diflorio Jean Practitioner - Non-Primary Care Provider (PCP)

Goodwin Catherine Jean Practitioner - Non-Primary Care Provider (PCP)
 

Higby Stephanie Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Sousou Tarek Joey Practitioner - Non-Primary Care Provider (PCP)

Morbidini-Gaffney Stefania Md Practitioner - Non-Primary Care Provider (PCP)

Mellone Stacy E Practitioner - Non-Primary Care Provider (PCP)
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Daniel Birklin Pa Practitioner - Non-Primary Care Provider (PCP)

Khan Ali Amir Practitioner - Non-Primary Care Provider (PCP)
 

Cayward Heather Practitioner - Non-Primary Care Provider (PCP)
 

Polniak Noelle Elizabeth Practitioner - Non-Primary Care Provider (PCP)
 

Kolodziejski Kelly Ms. Practitioner - Non-Primary Care Provider (PCP)
 

Morabito Joseph Anthony Practitioner - Non-Primary Care Provider (PCP)
 

Kukulski Melanie F Practitioner - Non-Primary Care Provider (PCP)

Chaudhary Omair Practitioner - Non-Primary Care Provider (PCP)
 

Hunter Elizabeth Grace Practitioner - Non-Primary Care Provider (PCP)

Maureen Melendez Practitioner - Non-Primary Care Provider (PCP)

Ord Jessica Practitioner - Non-Primary Care Provider (PCP)

Sawyer Robert P Practitioner - Non-Primary Care Provider (PCP)

Peppers Lori B Practitioner - Non-Primary Care Provider (PCP)

Mohammed Ilyas K Practitioner - Non-Primary Care Provider (PCP)

Torrez Melissa Practitioner - Non-Primary Care Provider (PCP)

Vaughn Tracy A Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Wolff William J Practitioner - Non-Primary Care Provider (PCP)
 

Loucks Sherri L Practitioner - Non-Primary Care Provider (PCP)

Goyal Parul Md Practitioner - Non-Primary Care Provider (PCP)

Koehler Jeffrey Alan Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Burns Lisa Marie Practitioner - Non-Primary Care Provider (PCP)
 

Baldacci Susan L Practitioner - Non-Primary Care Provider (PCP)

Siddiqi Minhaj X Md Practitioner - Non-Primary Care Provider (PCP)

Sikder Manzurul A Practitioner - Non-Primary Care Provider (PCP)
 

Nowakowski Mark Practitioner - Non-Primary Care Provider (PCP)

Nguyen Long Van Practitioner - Non-Primary Care Provider (PCP)
 

Nicholas Elizabeth Practitioner - Non-Primary Care Provider (PCP)
 

Alam Md Practitioner - Non-Primary Care Provider (PCP)
 

Zebrowski Paula Lynn Md Practitioner - Non-Primary Care Provider (PCP)

Kirkman Christine Practitioner - Non-Primary Care Provider (PCP)
 

Phaneuf Leah Kathryn Practitioner - Non-Primary Care Provider (PCP)
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Padalino David Practitioner - Non-Primary Care Provider (PCP)

Ravi Anand Practitioner - Non-Primary Care Provider (PCP)
 

George Anil Kurien Practitioner - Non-Primary Care Provider (PCP)

Riley James Timothy Md Practitioner - Non-Primary Care Provider (PCP)
 

Nicholas Brian Daniel Practitioner - Non-Primary Care Provider (PCP)
 

Hilgenberg Erika Lee Practitioner - Non-Primary Care Provider (PCP)

Fahy Allison Gina Practitioner - Non-Primary Care Provider (PCP)
 

Wells Michelle Practitioner - Non-Primary Care Provider (PCP)

Manning Mallory Jo Practitioner - Non-Primary Care Provider (PCP)

Florian Michele R Practitioner - Non-Primary Care Provider (PCP)
 

Sidoni Stephanie Practitioner - Non-Primary Care Provider (PCP)

Torrisi Paul F Md Practitioner - Non-Primary Care Provider (PCP)
 

Iqbal Uzma Md Practitioner - Non-Primary Care Provider (PCP)
 

Scalise Maria Cristina S Practitioner - Non-Primary Care Provider (PCP)
 

Walker Julie M Practitioner - Non-Primary Care Provider (PCP)
 

Mcconnell Martha Ms. Practitioner - Non-Primary Care Provider (PCP)

Lawrence Gilbert Anthony Practitioner - Non-Primary Care Provider (PCP)

Falci Thomas Practitioner - Non-Primary Care Provider (PCP)
 

Walker Maria Socorro Baston Practitioner - Non-Primary Care Provider (PCP)
 

Tom Vivian Md Practitioner - Non-Primary Care Provider (PCP)
 

Mincolla Marissa Lynne Practitioner - Non-Primary Care Provider (PCP)
 

Leone Lisa A Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Mcgarry Ariel Shippee Pa Practitioner - Non-Primary Care Provider (PCP)

Glauber Marilyn Conan Practitioner - Non-Primary Care Provider (PCP)

Brown Nicole Practitioner - Non-Primary Care Provider (PCP)
 

Mcdonald Matthew Dennis Practitioner - Non-Primary Care Provider (PCP)
 

Tumuluri Srinivas Saran Practitioner - Non-Primary Care Provider (PCP)

Dizon Emma D Practitioner - Non-Primary Care Provider (PCP)
 

Seth Lauren A Practitioner - Non-Primary Care Provider (PCP)

Wyman Trudy Practitioner - Non-Primary Care Provider (PCP)

Stewart Amanda Marie Practitioner - Non-Primary Care Provider (PCP)
 



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 430 of 589
Run Date : 03/31/2020

Central New York Care Collaborative, Inc. (PPS ID:8)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 2.d.i 3.a.i 3.a.ii 3.b.i 3.g.i 4.a.iii 4.d.i

Baildon Lauren Practitioner - Non-Primary Care Provider (PCP)

Shinde Rahul Rangrao Practitioner - Non-Primary Care Provider (PCP)

Holtzapple Philip G Md Practitioner - Non-Primary Care Provider (PCP)
 

Thines Terrence J Dds Practitioner - Non-Primary Care Provider (PCP)

Shaw Melinda Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Cross Carmen A Md Practitioner - Non-Primary Care Provider (PCP)

Pellegrino Louis Md Practitioner - Non-Primary Care Provider (PCP)
 

Cardi Todd Practitioner - Non-Primary Care Provider (PCP)

Ayres John B Md Practitioner - Non-Primary Care Provider (PCP)
 

Thomson-Chmielewski Anne J Practitioner - Non-Primary Care Provider (PCP)
 

Metott Mary Practitioner - Non-Primary Care Provider (PCP)
 

Pence Melanie Lynn Practitioner - Non-Primary Care Provider (PCP)

Loi Allison Meredith Md Practitioner - Non-Primary Care Provider (PCP)
 

Martin Barbara Ann Practitioner - Non-Primary Care Provider (PCP)
 

Mellman David Practitioner - Non-Primary Care Provider (PCP)

Dimarco Judith Practitioner - Non-Primary Care Provider (PCP)

Lipes Brian M Np Practitioner - Non-Primary Care Provider (PCP)
 

Johri Surendra Practitioner - Non-Primary Care Provider (PCP)
 

Szymanowski Melanie A Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Munsiff Amar V Md Practitioner - Non-Primary Care Provider (PCP)

Kittur Dilip S Md Practitioner - Non-Primary Care Provider (PCP)
 

Scott Dawn M Practitioner - Non-Primary Care Provider (PCP)
 

Jubelt Burk Md Practitioner - Non-Primary Care Provider (PCP)
 

Eid Mervat Ahmed Md Practitioner - Non-Primary Care Provider (PCP)
 

Thayer Luann M Practitioner - Non-Primary Care Provider (PCP)

Haher Thomas Richard Md Practitioner - Non-Primary Care Provider (PCP)

Hughes Selina Ann Practitioner - Non-Primary Care Provider (PCP)
 

Donovan James Vincent Md Practitioner - Non-Primary Care Provider (PCP)
 

Kelly John Robert Md Practitioner - Non-Primary Care Provider (PCP)
 

Amzuta Ioana Gabriela Md Practitioner - Non-Primary Care Provider (PCP)
 

Rigdon Angela K Pt Practitioner - Non-Primary Care Provider (PCP)
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Ur Rehman Syed Zia Md Practitioner - Non-Primary Care Provider (PCP)
 

Harris Tucker Martin Md Practitioner - Non-Primary Care Provider (PCP)

Mustata Georgian Tiberiu Md Practitioner - Non-Primary Care Provider (PCP)
 

Rasbeck Janet B Practitioner - Non-Primary Care Provider (PCP)

Gofran Anita Md Practitioner - Non-Primary Care Provider (PCP)

Bush Julie A Practitioner - Non-Primary Care Provider (PCP)

Griifin Jamie Patricia Practitioner - Non-Primary Care Provider (PCP)

Nester Valerie Practitioner - Non-Primary Care Provider (PCP)

Cope Kaitlin Marie Practitioner - Non-Primary Care Provider (PCP)

Waters Theresa Anne Practitioner - Non-Primary Care Provider (PCP)

Huysman Kaitlyn Elizabeth Practitioner - Non-Primary Care Provider (PCP)

Shattuck Kayla Lynn Practitioner - Non-Primary Care Provider (PCP)

Lin Zhe Practitioner - Non-Primary Care Provider (PCP)
 

Useva Mary Practitioner - Non-Primary Care Provider (PCP)

Karjoo Manoochehr Md Practitioner - Non-Primary Care Provider (PCP)
 

Shaw Palma Maria Md Practitioner - Non-Primary Care Provider (PCP)
 

Nichita Elena C Practitioner - Non-Primary Care Provider (PCP)
 

Hargrave Teresa Menke Practitioner - Non-Primary Care Provider (PCP)
 

Cooney Robert Nickerson Practitioner - Non-Primary Care Provider (PCP)

Fezer Stephen Mr. Practitioner - Non-Primary Care Provider (PCP)
 

Croglio Victor J Practitioner - Non-Primary Care Provider (PCP)

Ahmed Mohamed M Md Practitioner - Non-Primary Care Provider (PCP)
 

Scatorchia Guido Michael Md Practitioner - Non-Primary Care Provider (PCP)

Shute Matthew S Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Cavanaugh Brenda L Practitioner - Non-Primary Care Provider (PCP)

Patalino Jona Ann Practitioner - Non-Primary Care Provider (PCP)
 

De Luna Joy Lin Chan Md Practitioner - Non-Primary Care Provider (PCP)

Canal Gabriela Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Stewart Lawrence C Md Practitioner - Non-Primary Care Provider (PCP)
 

Melinda A Rosner Pa Practitioner - Non-Primary Care Provider (PCP)
 

Paganelli Robert Practitioner - Non-Primary Care Provider (PCP)
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Changlai Brian Practitioner - Non-Primary Care Provider (PCP)
 

Jennings M Shane Practitioner - Non-Primary Care Provider (PCP)
 

Owens Gregory Practitioner - Non-Primary Care Provider (PCP)

Barsoom Medhat E Practitioner - Non-Primary Care Provider (PCP)

Fernandez Nievas Ignacio Federico Practitioner - Non-Primary Care Provider (PCP)
 

Denova Rebecca J Practitioner - Non-Primary Care Provider (PCP)
 

Platt Kristin Practitioner - Non-Primary Care Provider (PCP)
 

Pope Charles Practitioner - Non-Primary Care Provider (PCP)

Schrader Jennifer L Practitioner - Non-Primary Care Provider (PCP)
 

Sparhuber Brianna Practitioner - Non-Primary Care Provider (PCP)
 

Sciarrino Michael Fnp Practitioner - Non-Primary Care Provider (PCP)

Teresi Caitlyn Adele Practitioner - Non-Primary Care Provider (PCP)

Bormann Kristy Practitioner - Non-Primary Care Provider (PCP)
 

Sovetsky Charles Practitioner - Non-Primary Care Provider (PCP)
 

Pierce Allie K Practitioner - Non-Primary Care Provider (PCP)

Mahan Margaret Practitioner - Non-Primary Care Provider (PCP)
 

Rix Robert Lcsw Practitioner - Non-Primary Care Provider (PCP)

Mather Joseph E Pc Md Practitioner - Non-Primary Care Provider (PCP)

Tomaiuoli Catherine Marie Np Practitioner - Non-Primary Care Provider (PCP)
 

Wirtz David Md Practitioner - Non-Primary Care Provider (PCP)
 

Berlin Richard M Practitioner - Non-Primary Care Provider (PCP)

Rosenblatt Robert John Md Practitioner - Non-Primary Care Provider (PCP)

Rebecca Boyea-Kertesz Pa Practitioner - Non-Primary Care Provider (PCP)

Smiley Allan M Md Practitioner - Non-Primary Care Provider (PCP)
 

Reger Mark J Md Practitioner - Non-Primary Care Provider (PCP)
 

Bedell Janice Amelia Md Practitioner - Non-Primary Care Provider (PCP)
 

Kathpal Archana Practitioner - Non-Primary Care Provider (PCP)

Bryant Erin K Practitioner - Non-Primary Care Provider (PCP)
 

Monique Michelle Winnett Practitioner - Non-Primary Care Provider (PCP)

Mols-Kowalczewski Barbara Md Practitioner - Non-Primary Care Provider (PCP)
 

Andersen Barbara Lynn Practitioner - Non-Primary Care Provider (PCP)
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Stacey Steven Charles Practitioner - Non-Primary Care Provider (PCP)

Levering Kay Ms. Practitioner - Non-Primary Care Provider (PCP)

Hoyt Richard H Phd Practitioner - Non-Primary Care Provider (PCP)

Kibby David A Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Willer Katherine Ann Practitioner - Non-Primary Care Provider (PCP)
 

Tschudi Diane Beth Practitioner - Non-Primary Care Provider (PCP)

Welsh Paula M Practitioner - Non-Primary Care Provider (PCP)

Nichols Kelly Hannon Practitioner - Non-Primary Care Provider (PCP)

Hereba Leslie Practitioner - Non-Primary Care Provider (PCP)
 

Thompson Lee P Practitioner - Non-Primary Care Provider (PCP)

John Jainty Practitioner - Non-Primary Care Provider (PCP)

Mihm Timothy Patrick Practitioner - Non-Primary Care Provider (PCP)
 

Michelle Rhymestine Practitioner - Non-Primary Care Provider (PCP)
 

Pradhan Pemala S Md Practitioner - Non-Primary Care Provider (PCP)
 

Bozeman Gary Douglas Practitioner - Non-Primary Care Provider (PCP)
 

Stanley Karen A Practitioner - Non-Primary Care Provider (PCP)
 

Curley Joseph Paul Md Practitioner - Non-Primary Care Provider (PCP)
 

Kinsey James A Md Practitioner - Non-Primary Care Provider (PCP)
 

Giaccio Richard G Md Practitioner - Non-Primary Care Provider (PCP)
 

Farnsworth Wayne J Md Practitioner - Non-Primary Care Provider (PCP)

Griffin John F Md Practitioner - Non-Primary Care Provider (PCP)

Baluk Svetlana Practitioner - Non-Primary Care Provider (PCP)
 

Oneill Helen M Practitioner - Non-Primary Care Provider (PCP)

Thomas Kevin Williams Md Practitioner - Non-Primary Care Provider (PCP)
 

Schafer Melissa Susan Practitioner - Non-Primary Care Provider (PCP)
 

Eranki Ambika Practitioner - Non-Primary Care Provider (PCP)
 

Khan Muhammad Asad Practitioner - Non-Primary Care Provider (PCP)

Byler Timothy K Practitioner - Non-Primary Care Provider (PCP)
 

Chittoria Namita Practitioner - Non-Primary Care Provider (PCP)
 

Bojja Lavanya Practitioner - Non-Primary Care Provider (PCP)
 

Erin Marie Malay Practitioner - Non-Primary Care Provider (PCP)
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Xexemeku Fafa Practitioner - Non-Primary Care Provider (PCP)

Wunderlich Kathleen L Practitioner - Non-Primary Care Provider (PCP)
 

Mandava Anupa Rani Md Practitioner - Non-Primary Care Provider (PCP)
 

Torrales David Practitioner - Non-Primary Care Provider (PCP)
 

Burnside Scott Practitioner - Non-Primary Care Provider (PCP)

Christopher Le Practitioner - Non-Primary Care Provider (PCP)

Scuderi Matthew G Md Practitioner - Non-Primary Care Provider (PCP)
 

Aiello Thomas R Md Practitioner - Non-Primary Care Provider (PCP)
 

Tallarico Richard A Md Practitioner - Non-Primary Care Provider (PCP)
 

Wolfe Edward G Pa Practitioner - Non-Primary Care Provider (PCP)

Naylor Suzanne Marie Practitioner - Non-Primary Care Provider (PCP)
 

Naprawa Steven A Md Practitioner - Non-Primary Care Provider (PCP)
 

Mendizabal Edgar M Md Practitioner - Non-Primary Care Provider (PCP)

Mccabe John B Md Practitioner - Non-Primary Care Provider (PCP)
 

Jean Marie Kelly Practitioner - Non-Primary Care Provider (PCP)
 

Freeman Aloysius G Md Pc Practitioner - Non-Primary Care Provider (PCP)

Westpfal Edith Marie Md Practitioner - Non-Primary Care Provider (PCP)
 

Spitzer Stephen G Md Practitioner - Non-Primary Care Provider (PCP)
 

Post Mark S Practitioner - Non-Primary Care Provider (PCP)
 

Wickline Andrew Brian Md Practitioner - Non-Primary Care Provider (PCP)

Razia Sultana Md Practitioner - Non-Primary Care Provider (PCP)
 

Deblois Barbara M Practitioner - Non-Primary Care Provider (PCP)
 

Verma Sanjeev Kumar Md Practitioner - Non-Primary Care Provider (PCP)
 

Derrick Lauren Cahill Practitioner - Non-Primary Care Provider (PCP)
 

Mallette Dyan Marie Practitioner - Non-Primary Care Provider (PCP)
 

Myers Cindy Mrs. Practitioner - Non-Primary Care Provider (PCP)

Byrne Joseph L Md Practitioner - Non-Primary Care Provider (PCP)
 

Mcmanus Mairee E Practitioner - Non-Primary Care Provider (PCP)
 

Akhtyrsky Natalya Practitioner - Non-Primary Care Provider (PCP)

Nancollas Michael P Md Practitioner - Non-Primary Care Provider (PCP)

Rodner Dylan J Practitioner - Non-Primary Care Provider (PCP)
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Gero Nicole Marie Practitioner - Non-Primary Care Provider (PCP)
 

Thabet Asalim Practitioner - Non-Primary Care Provider (PCP)
 

Mahajan Angela Practitioner - Non-Primary Care Provider (PCP)
 

Makayan Michael Acesor Md Practitioner - Non-Primary Care Provider (PCP)
 

Farah Joyce Practitioner - Non-Primary Care Provider (PCP)
 

Abdalla Katrina Practitioner - Non-Primary Care Provider (PCP)
 

Tornabene Katherine Mcdermott Practitioner - Non-Primary Care Provider (PCP)
 

Scialdone Elizabeth M Practitioner - Non-Primary Care Provider (PCP)
 

Niedziolka Barbara Practitioner - Non-Primary Care Provider (PCP)
 

Yu Jianghong Julie Practitioner - Non-Primary Care Provider (PCP)
 

Thatvihane Phitsamai J Practitioner - Non-Primary Care Provider (PCP)

Devins Emily Naismith Practitioner - Non-Primary Care Provider (PCP)
 

Richmond Rodney W Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Costanza Michael James Md Practitioner - Non-Primary Care Provider (PCP)
 

Albano Richard J Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Pietrzak Jeanne Elizabeth Practitioner - Non-Primary Care Provider (PCP)
 

Yoss Eric Bruce Md Practitioner - Non-Primary Care Provider (PCP)

Connelly James T Md Practitioner - Non-Primary Care Provider (PCP)
 

Hartman Mary Cannella Practitioner - Non-Primary Care Provider (PCP)
 

Meade John J Practitioner - Non-Primary Care Provider (PCP)
 

Frazier Nancy Mccollum Practitioner - Non-Primary Care Provider (PCP)

Shanley Paul Practitioner - Non-Primary Care Provider (PCP)
 

Arif Muhammad O Practitioner - Non-Primary Care Provider (PCP)
 

Steencken Gregory Scott Md Practitioner - Non-Primary Care Provider (PCP)
 

Shapiro Oleg Md Practitioner - Non-Primary Care Provider (PCP)

Brown Morales Dennis Practitioner - Non-Primary Care Provider (PCP)

Kaur Harjot Dds Practitioner - Non-Primary Care Provider (PCP)
 

Singh Vaibhav K Practitioner - Non-Primary Care Provider (PCP)
 

Circelli Karishma Practitioner - Non-Primary Care Provider (PCP)
 

Justin Joshua Mr. Practitioner - Non-Primary Care Provider (PCP)
 

Berrios Caroline E Practitioner - Non-Primary Care Provider (PCP)
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Cicco Phillip Martin Practitioner - Non-Primary Care Provider (PCP)

Johnson Danielle Practitioner - Non-Primary Care Provider (PCP)
 

Litwak Karen Elizabeth Practitioner - Non-Primary Care Provider (PCP)
 

Clark Kimball G Md Practitioner - Non-Primary Care Provider (PCP)
 

Calzolaio Donald L Practitioner - Non-Primary Care Provider (PCP)
 

Doyle Lisa Ann Rpa Practitioner - Non-Primary Care Provider (PCP)

Feinberg Halbert J Md Practitioner - Non-Primary Care Provider (PCP)
 

Green Thomas Gwilym Practitioner - Non-Primary Care Provider (PCP)

Kirk Robert David Practitioner - Non-Primary Care Provider (PCP)

Petroski Judith Lcsw Practitioner - Non-Primary Care Provider (PCP)

Bilal Rahila Mbbs Practitioner - Non-Primary Care Provider (PCP)
 

Harris El Shanteashi Practitioner - Non-Primary Care Provider (PCP)

Orzechowski Steve M Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Hasan Muhammad Sajjad Md Practitioner - Non-Primary Care Provider (PCP)
 

Ritchie Michael Kirkland Practitioner - Non-Primary Care Provider (PCP)

Madhira Bhaskara Reddy Practitioner - Non-Primary Care Provider (PCP)
 

Di Cesar David Jonathan Practitioner - Non-Primary Care Provider (PCP)

Miro Santiago P M Practitioner - Non-Primary Care Provider (PCP)
 

Mandeville Emeline Marie Practitioner - Non-Primary Care Provider (PCP)
 

Williamson Zachary Practitioner - Non-Primary Care Provider (PCP)
 

Mietz Michael Keith Practitioner - Non-Primary Care Provider (PCP)
 

Perrone Phyllis Mrs. Practitioner - Non-Primary Care Provider (PCP)
 

Russell Emily Practitioner - Non-Primary Care Provider (PCP)
 

Doty Stephanie Ms. Practitioner - Non-Primary Care Provider (PCP)

Garrett Andrew Practitioner - Non-Primary Care Provider (PCP)
 

Sudore Philip Andrew Practitioner - Non-Primary Care Provider (PCP)

Wang Qingliang Practitioner - Non-Primary Care Provider (PCP)

Mattes Nicole L Practitioner - Non-Primary Care Provider (PCP)

Brennan Maureen G Practitioner - Non-Primary Care Provider (PCP)
 

Mangione Kelly Practitioner - Non-Primary Care Provider (PCP)
 

Gill Connor August Practitioner - Non-Primary Care Provider (PCP)
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Wafer Annie M Practitioner - Non-Primary Care Provider (PCP)

Donato Kara Lynn Practitioner - Non-Primary Care Provider (PCP)
 

Nabewaniec Jessica L Practitioner - Non-Primary Care Provider (PCP)
 

Garman Matthew John Practitioner - Non-Primary Care Provider (PCP)
 

Booth Mark Steven Practitioner - Non-Primary Care Provider (PCP)
 

Kenney Viktoria Practitioner - Non-Primary Care Provider (PCP)
 

Bryant Calandra Practitioner - Non-Primary Care Provider (PCP)
 

Batyuk Roman S Practitioner - Non-Primary Care Provider (PCP)

Cooney Norma Laurel Md Practitioner - Non-Primary Care Provider (PCP)
 

Zhang Xiuli Practitioner - Non-Primary Care Provider (PCP)
 

Damron Timothy A Md Practitioner - Non-Primary Care Provider (PCP)
 

Singer Stuart Jonathan Md Practitioner - Non-Primary Care Provider (PCP)

Surowiec Scott Michael Md Practitioner - Non-Primary Care Provider (PCP)
 

Cohen David Joshua Md Practitioner - Non-Primary Care Provider (PCP)

Lubinga Stanley L Md Practitioner - Non-Primary Care Provider (PCP)
 

De La Garza Marisa Practitioner - Non-Primary Care Provider (PCP)

Nicholson John D Md Practitioner - Non-Primary Care Provider (PCP)

Mendicino Anthony Practitioner - Non-Primary Care Provider (PCP)
 

Fedors Nathan Practitioner - Non-Primary Care Provider (PCP)

Ascenzo Jeffrey D Practitioner - Non-Primary Care Provider (PCP)

Hazimeh Yusef Md Practitioner - Non-Primary Care Provider (PCP)
 

Shwe Yee Win Practitioner - Non-Primary Care Provider (PCP)
 

Henriquez Barbara Md Practitioner - Non-Primary Care Provider (PCP)
 

Geatrakas Christina Sharon Practitioner - Non-Primary Care Provider (PCP)

Zuccaro Jennifer Carbone Md Practitioner - Non-Primary Care Provider (PCP)
 

Ercanli Muzeyyen Practitioner - Non-Primary Care Provider (PCP)
 

Allan Scott Practitioner - Non-Primary Care Provider (PCP)
 

Thabet Ibrahim Practitioner - Non-Primary Care Provider (PCP)
 

Chapple Crystal B Practitioner - Non-Primary Care Provider (PCP)
 

Connolly Ryan Patrick Practitioner - Non-Primary Care Provider (PCP)
 

Godwin Patricia Rn Practitioner - Non-Primary Care Provider (PCP)
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Boyle Michael F Md Practitioner - Non-Primary Care Provider (PCP)
 

Silverman Russell Md Pc Practitioner - Non-Primary Care Provider (PCP)
 

Samenfeld-Specht James Practitioner - Non-Primary Care Provider (PCP)

King Richard James Md Practitioner - Non-Primary Care Provider (PCP)
 

Pelkey Deborah M Practitioner - Non-Primary Care Provider (PCP)

Edwards Annette Practitioner - Non-Primary Care Provider (PCP)
 

Aranda Zenaida Pena Md Practitioner - Non-Primary Care Provider (PCP)
 

Blando, Thomas Dr. Practitioner - Non-Primary Care Provider (PCP)
 

Veeder Civitello Mary E Md Practitioner - Non-Primary Care Provider (PCP)
 

Lok Jason Md Practitioner - Non-Primary Care Provider (PCP)

Payne Melinda Lee Md Practitioner - Non-Primary Care Provider (PCP)

Cannizzarro John P Md Practitioner - Non-Primary Care Provider (PCP)
 

Hodge Frederick S Md Practitioner - Non-Primary Care Provider (PCP)

Pietropaoli Marc P Md Practitioner - Non-Primary Care Provider (PCP)

Ma Jianxin Practitioner - Non-Primary Care Provider (PCP)

Priebsch Lori Practitioner - Non-Primary Care Provider (PCP)

Delma Dominique Md Practitioner - Non-Primary Care Provider (PCP)

Houk Jack L Phd Practitioner - Non-Primary Care Provider (PCP)

Gilligan Diana M Practitioner - Non-Primary Care Provider (PCP)
 

Darmody David W Pa Practitioner - Non-Primary Care Provider (PCP)
 

Bezirganian Sophia K Md Practitioner - Non-Primary Care Provider (PCP)

Marshall Todd A Rpa Practitioner - Non-Primary Care Provider (PCP)

Khurana Kamal Practitioner - Non-Primary Care Provider (PCP)
 

Jones Natalie Chante Practitioner - Non-Primary Care Provider (PCP)

Ahmad Intikha B Practitioner - Non-Primary Care Provider (PCP)

Garcy M Gina Practitioner - Non-Primary Care Provider (PCP)
 

Schermerhorn Nichole Mrs. Practitioner - Non-Primary Care Provider (PCP)

Kolva David E Md Pc Practitioner - Non-Primary Care Provider (PCP)
 

Desai Ankur Manojkumar Md Practitioner - Non-Primary Care Provider (PCP)

Anne Marie Trevisani Practitioner - Non-Primary Care Provider (PCP)

Goldiner Lev Practitioner - Non-Primary Care Provider (PCP)
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Amy Elaine Sanders Practitioner - Non-Primary Care Provider (PCP)
 

Killian Raelynn Marie Rpa Practitioner - Non-Primary Care Provider (PCP)

Ispahani Abbas Md Practitioner - Non-Primary Care Provider (PCP)

Reddy Varun Practitioner - Non-Primary Care Provider (PCP)
 

Chen Cyril Xi Practitioner - Non-Primary Care Provider (PCP)

Barry Stephanie Elizabeth Practitioner - Non-Primary Care Provider (PCP)
 

Stephanie Nicole Livermore Practitioner - Non-Primary Care Provider (PCP)
 

Graziano Larisa Practitioner - Non-Primary Care Provider (PCP)

Murphy Karrigan Practitioner - Non-Primary Care Provider (PCP)
 

Barrie Dawn Michelle Practitioner - Non-Primary Care Provider (PCP)

Stimson Kevin Thomas Practitioner - Non-Primary Care Provider (PCP)

Dec Christine Marie Practitioner - Non-Primary Care Provider (PCP)

Rombough Rachel Elise Practitioner - Non-Primary Care Provider (PCP)
 

Werner Irene O Md Practitioner - Non-Primary Care Provider (PCP)
 

Courtney Christine Amelia Practitioner - Non-Primary Care Provider (PCP)
 

Lenox Robert James Md Practitioner - Non-Primary Care Provider (PCP)
 

Petrie Russell C Practitioner - Non-Primary Care Provider (PCP)

Taggart Tina Sita Md Practitioner - Non-Primary Care Provider (PCP)
 

Manta Oana D Md Practitioner - Non-Primary Care Provider (PCP)
 

Young Eufrosina Ison Md Practitioner - Non-Primary Care Provider (PCP)
 

Mcmahon Kathleen Dermady Practitioner - Non-Primary Care Provider (PCP)
 

Dentes Evan M Md Practitioner - Non-Primary Care Provider (PCP)

Williams Mark Edward Md Practitioner - Non-Primary Care Provider (PCP)
 

Difabio Julie C Practitioner - Non-Primary Care Provider (PCP)

Wallace Diana Renee Practitioner - Non-Primary Care Provider (PCP)
 

Stred Susan E Md Practitioner - Non-Primary Care Provider (PCP)
 

Domachowke Joseph B Md Practitioner - Non-Primary Care Provider (PCP)
 

Van Every Monica Md Practitioner - Non-Primary Care Provider (PCP)
 

Amundson Gary Mark Practitioner - Non-Primary Care Provider (PCP)
 

Battaglia Joseph G Md Practitioner - Non-Primary Care Provider (PCP)

Williams Allen Malcom Md Practitioner - Non-Primary Care Provider (PCP)
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Shahine Iman Dds Practitioner - Non-Primary Care Provider (PCP)
 

Jessmore Paula J Practitioner - Non-Primary Care Provider (PCP)

Hodell Michael G Practitioner - Non-Primary Care Provider (PCP)

Schultz Margaret D Phd Practitioner - Non-Primary Care Provider (PCP)

Chohaney Kathleen Marie Practitioner - Non-Primary Care Provider (PCP)

Heyboer Marvin Iii Md Practitioner - Non-Primary Care Provider (PCP)
 

Yerkes Nicholas Steven Practitioner - Non-Primary Care Provider (PCP)

Blue Rebecca Practitioner - Non-Primary Care Provider (PCP)
 

Hassan Islam Ahmed Practitioner - Non-Primary Care Provider (PCP)
 

Ahmed Sumera Md Practitioner - Non-Primary Care Provider (PCP)

Cecchi Lawrence Michael Md Practitioner - Non-Primary Care Provider (PCP)
 

Gupta Vikas Practitioner - Non-Primary Care Provider (PCP)

Klimek Iii Anthony Practitioner - Non-Primary Care Provider (PCP)
 

Jones Kasi J Practitioner - Non-Primary Care Provider (PCP)

Rakowski Louis Mr. Practitioner - Non-Primary Care Provider (PCP)
 

Romans Jeffrey R Practitioner - Non-Primary Care Provider (PCP)

Usev Toni Practitioner - Non-Primary Care Provider (PCP)
 

Linden Eva Practitioner - Non-Primary Care Provider (PCP)
 

Anderson Jacklin Practitioner - Non-Primary Care Provider (PCP)
 

Nosovitch John T Jr Md Practitioner - Non-Primary Care Provider (PCP)
 

El Bayadi Sherif George Md Practitioner - Non-Primary Care Provider (PCP)
 

Iosilevich Miron A Md Practitioner - Non-Primary Care Provider (PCP)
 

Foster James M T Md Practitioner - Non-Primary Care Provider (PCP)
 

Longo James Anthony Practitioner - Non-Primary Care Provider (PCP)

Mirza Aamer Md Practitioner - Non-Primary Care Provider (PCP)
 

Giambartolomei Alessandro A Practitioner - Non-Primary Care Provider (PCP)
 

Camba Victoria Aquino Practitioner - Non-Primary Care Provider (PCP)

Perla Charles Md Practitioner - Non-Primary Care Provider (PCP)
 

Makhuli Zahi Md Practitioner - Non-Primary Care Provider (PCP)

Taddeo Andrew A Practitioner - Non-Primary Care Provider (PCP)

Totaro Cathi-Anne Practitioner - Non-Primary Care Provider (PCP)
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Weaver Brandon Practitioner - Non-Primary Care Provider (PCP)

Rybak Cynthia Np Practitioner - Non-Primary Care Provider (PCP)

Sears Heather L Practitioner - Non-Primary Care Provider (PCP)

Thomas Michael Practitioner - Non-Primary Care Provider (PCP)
 

Rea Kristen Practitioner - Non-Primary Care Provider (PCP)

Hovak Michal Elizabeth Np Practitioner - Non-Primary Care Provider (PCP)
 

Wallen Jason Morgan Practitioner - Non-Primary Care Provider (PCP)
 

Zonno Alan Joseph Md Practitioner - Non-Primary Care Provider (PCP)
 

Webb Travis Paul Practitioner - Non-Primary Care Provider (PCP)
 

Sgarlat Caitlin Moira Practitioner - Non-Primary Care Provider (PCP)
 

Sidhu Harleen Practitioner - Non-Primary Care Provider (PCP)
 

Koussa Ghassan Jamil Practitioner - Non-Primary Care Provider (PCP)

Sarsfield Matthew Practitioner - Non-Primary Care Provider (PCP)
 

Lampert Mary Anne Pa Practitioner - Non-Primary Care Provider (PCP)

Omar Malick Practitioner - Non-Primary Care Provider (PCP)

Poppen Kenneth A Practitioner - Non-Primary Care Provider (PCP)

Ajagbe Tolani Dr. Practitioner - Non-Primary Care Provider (PCP)
 

Potts Timothy Practitioner - Non-Primary Care Provider (PCP)

Marsh Robert Practitioner - Non-Primary Care Provider (PCP)
 

Lee Kwi Practitioner - Non-Primary Care Provider (PCP)
 

Glenn Bethany L Practitioner - Non-Primary Care Provider (PCP)

Pallay Kathleen Practitioner - Non-Primary Care Provider (PCP)
 

Hall Walter Allan Md Practitioner - Non-Primary Care Provider (PCP)

Farrell Kristoffer Thomas Practitioner - Non-Primary Care Provider (PCP)

Lafrate Donna Frances Practitioner - Non-Primary Care Provider (PCP)
 

Perkins Tanya Marie Md Practitioner - Non-Primary Care Provider (PCP)
 

Suppon Jessica M Rpa Practitioner - Non-Primary Care Provider (PCP)

Bowser Ryan M Rpac Practitioner - Non-Primary Care Provider (PCP)
 

Longley Deborah Practitioner - Non-Primary Care Provider (PCP)
 

Mathis Audrey Ann Practitioner - Non-Primary Care Provider (PCP)

Setter Kevin Joseph Md Practitioner - Non-Primary Care Provider (PCP)
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Jorolemon Michael R Md Practitioner - Non-Primary Care Provider (PCP)
 

Hurwitz Jessica L Md Practitioner - Non-Primary Care Provider (PCP)
 

Kloss Brian Timothy Practitioner - Non-Primary Care Provider (PCP)
 

Komarth Vijayakumar Practitioner - Non-Primary Care Provider (PCP)

Safran Marc Jay Md Practitioner - Non-Primary Care Provider (PCP)
 

Kaul Prashant Practitioner - Non-Primary Care Provider (PCP)

Mathew Sheena Mary Practitioner - Non-Primary Care Provider (PCP)
 

Gilbert Kimberly Md Practitioner - Non-Primary Care Provider (PCP)
 

Andrea Johnson Practitioner - Non-Primary Care Provider (PCP)
 

Godlewski Christina L Practitioner - Non-Primary Care Provider (PCP)

Bowman Lisa Practitioner - Non-Primary Care Provider (PCP)

Glaza Julie Practitioner - Non-Primary Care Provider (PCP)

Ryfun Jennifer Christine Practitioner - Non-Primary Care Provider (PCP)
 

Weber Robert J Md Practitioner - Non-Primary Care Provider (PCP)

Philo Nathan John Practitioner - Non-Primary Care Provider (PCP)

Doolittle Terri J Np Practitioner - Non-Primary Care Provider (PCP)

Saleeb Samuel Practitioner - Non-Primary Care Provider (PCP)
 

Greenky Brett B Md Practitioner - Non-Primary Care Provider (PCP)

Dennison James Michael Md Practitioner - Non-Primary Care Provider (PCP)

Cupelo Robert Carmen Md Practitioner - Non-Primary Care Provider (PCP)

Wuest Maureen Elizabeth Practitioner - Non-Primary Care Provider (PCP)
 

Miller Merrill Md Practitioner - Non-Primary Care Provider (PCP)

Bair Alicia K Md Practitioner - Non-Primary Care Provider (PCP)
 

Cooper Kathryn Jeanne Practitioner - Non-Primary Care Provider (PCP)

Baker Brenda A Practitioner - Non-Primary Care Provider (PCP)
 

Payne Joan Marie Np Practitioner - Non-Primary Care Provider (PCP)
 

Zhang Shengle Practitioner - Non-Primary Care Provider (PCP)
 

Mizro Elizabeth Conradsen Practitioner - Non-Primary Care Provider (PCP)
 

Torelli Tracy A Practitioner - Non-Primary Care Provider (PCP)

Schoonmaker Tansy Practitioner - Non-Primary Care Provider (PCP)

Coombs Amy Lynn Practitioner - Non-Primary Care Provider (PCP)
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Everding Nathan Gerald Practitioner - Non-Primary Care Provider (PCP)

Dolinak Joan Practitioner - Non-Primary Care Provider (PCP)
 

Weinberg Andrew M Practitioner - Non-Primary Care Provider (PCP)
 

Biggar Jonathan W Rn Practitioner - Non-Primary Care Provider (PCP)
 

Agama Efrain Practitioner - Non-Primary Care Provider (PCP)
 

O'Donnell Brendan Michael Practitioner - Non-Primary Care Provider (PCP)
 

Kurtz Jennifer L Practitioner - Non-Primary Care Provider (PCP)
 

Susan La Porta Pa-C Practitioner - Non-Primary Care Provider (PCP)
 

Harrington Christine E Practitioner - Non-Primary Care Provider (PCP)
 

Zangrilli Maryellen Practitioner - Non-Primary Care Provider (PCP)
 

Wallon Christopher T Practitioner - Non-Primary Care Provider (PCP)

Rose Jeremy Practitioner - Non-Primary Care Provider (PCP)
 

Kennedy Shelyagh R Practitioner - Non-Primary Care Provider (PCP)

Wallace Kimberly A Practitioner - Non-Primary Care Provider (PCP)

Sexton James F Md Practitioner - Non-Primary Care Provider (PCP)
 

Izquierdo Roberto E Md Practitioner - Non-Primary Care Provider (PCP)
 

Moses Arnold M Md Practitioner - Non-Primary Care Provider (PCP)
 

Melancon Joseph Keith Practitioner - Non-Primary Care Provider (PCP)
 

Anderson Harol Lyle Iii Practitioner - Non-Primary Care Provider (PCP)
 

Zimmer Theresa Ann Practitioner - Non-Primary Care Provider (PCP)
 

Linsky William Martin Practitioner - Non-Primary Care Provider (PCP)
 

Lazzarini Amy Louise Md Practitioner - Non-Primary Care Provider (PCP)
 

Kazzaz Nelly Yacoub Md Practitioner - Non-Primary Care Provider (PCP)
 

Ho Andrew Tat Chuen Md Practitioner - Non-Primary Care Provider (PCP)
 

Charlamb Mark J Md Practitioner - Non-Primary Care Provider (PCP)
 

Goyal Ashok Practitioner - Non-Primary Care Provider (PCP)
 

Kveselis Daniel Anthony Md Practitioner - Non-Primary Care Provider (PCP)

Sperber Karl Phd Practitioner - Non-Primary Care Provider (PCP)

Dewitt Sarah M Practitioner - Non-Primary Care Provider (PCP)

Falero Jorge Luis Md Practitioner - Non-Primary Care Provider (PCP)

Murthy Bala Md Practitioner - Non-Primary Care Provider (PCP)
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Rajagopalan Viswanathan Practitioner - Non-Primary Care Provider (PCP)

Carruth Bryant Paul Practitioner - Non-Primary Care Provider (PCP)
 

Fontana Sally Ms. Practitioner - Non-Primary Care Provider (PCP)

Hines Jerod Practitioner - Non-Primary Care Provider (PCP)
 

Nickerson Renee M Practitioner - Non-Primary Care Provider (PCP)

Ollerenshaw Nicole Practitioner - Non-Primary Care Provider (PCP)

Bazan Catherine M Practitioner - Non-Primary Care Provider (PCP)
 

Quattrone Maureen Ellen Practitioner - Non-Primary Care Provider (PCP)
 

Tatum Sherard Austin Iii Md Practitioner - Non-Primary Care Provider (PCP)

Coleby Sylvia Practitioner - Non-Primary Care Provider (PCP)
 

Beach Robert L Md Practitioner - Non-Primary Care Provider (PCP)
 

Daversa Suzanne Practitioner - Non-Primary Care Provider (PCP)

Iannettoni Dolores Joyce Practitioner - Non-Primary Care Provider (PCP)

Ramachrandran Melanie D Md Practitioner - Non-Primary Care Provider (PCP)
 

Rosenblum Saul Md Practitioner - Non-Primary Care Provider (PCP)

Feldman Mitchell B Md Practitioner - Non-Primary Care Provider (PCP)
 

Namassivaya Devayani Md Practitioner - Non-Primary Care Provider (PCP)

Byrne Richard Mark Md Pc Practitioner - Non-Primary Care Provider (PCP)

Downey William E Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Teixeira Kathi Farfaglia Md P Practitioner - Non-Primary Care Provider (PCP)
 

Krumpholz Mark Douglas Md Practitioner - Non-Primary Care Provider (PCP)

Kenien Gregory George Md Practitioner - Non-Primary Care Provider (PCP)
 

Moorthi David S Practitioner - Non-Primary Care Provider (PCP)

Farah Ramsay Sami Md Practitioner - Non-Primary Care Provider (PCP)
 

Abborino Roanna Practitioner - Non-Primary Care Provider (PCP)

Simionescu Laura Eugenia Md Practitioner - Non-Primary Care Provider (PCP)
 

Corso Joseph Anthony Md Practitioner - Non-Primary Care Provider (PCP)

Jain Ajay Practitioner - Non-Primary Care Provider (PCP)
 

Remillard Katherine Mrs. Practitioner - Non-Primary Care Provider (PCP)

Heysler Rebecca A Np Practitioner - Non-Primary Care Provider (PCP)

Rhee Kenneth K Practitioner - Non-Primary Care Provider (PCP)
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Waterman Julie Ann Practitioner - Non-Primary Care Provider (PCP)

George Avrille Practitioner - Non-Primary Care Provider (PCP)
 

Hegazy Housam Md Practitioner - Non-Primary Care Provider (PCP)
 

Brenner Jay Md Practitioner - Non-Primary Care Provider (PCP)
 

Kumar Shashi Practitioner - Non-Primary Care Provider (PCP)

Shults Keith E Practitioner - Non-Primary Care Provider (PCP)

Hoyt Christina Practitioner - Non-Primary Care Provider (PCP)
 

Bisgrove Stacy Practitioner - Non-Primary Care Provider (PCP)

Bushchor Mary Practitioner - Non-Primary Care Provider (PCP)
 

Valdez Lindsay Practitioner - Non-Primary Care Provider (PCP)
 

Adams Heather Ann Practitioner - Non-Primary Care Provider (PCP)

Masara Abraham Mitchell Practitioner - Non-Primary Care Provider (PCP)
 

Lavine Lauren Elizabeth Practitioner - Non-Primary Care Provider (PCP)

Glennon Alexis Mrs. Practitioner - Non-Primary Care Provider (PCP)
 

Silverman Robert Keer Md Practitioner - Non-Primary Care Provider (PCP)

King John M Md Practitioner - Non-Primary Care Provider (PCP)
 

Deiorio Anthony V Md Practitioner - Non-Primary Care Provider (PCP)

Carhart Robert Leo Jr Md Practitioner - Non-Primary Care Provider (PCP)
 

Sanderson Laurie Practitioner - Non-Primary Care Provider (PCP)

Green Gary Randall Md Practitioner - Non-Primary Care Provider (PCP)

Montgomery Stephen P Md Practitioner - Non-Primary Care Provider (PCP)

Mendzef Scott David Np Practitioner - Non-Primary Care Provider (PCP)
 

Petropoulou Kalliopi A Md Practitioner - Non-Primary Care Provider (PCP)
 

Mills James M Rpa Practitioner - Non-Primary Care Provider (PCP)

Oneill Tina Marie Practitioner - Non-Primary Care Provider (PCP)
 

James Sophia Practitioner - Non-Primary Care Provider (PCP)
 

Crandall M Christine Practitioner - Non-Primary Care Provider (PCP)
 

Baker Stephen Practitioner - Non-Primary Care Provider (PCP)

Goyal Amit Practitioner - Non-Primary Care Provider (PCP)
 

Harry Rachel Mrs. Practitioner - Non-Primary Care Provider (PCP)

Penree Donald Peter Jr Pa Practitioner - Non-Primary Care Provider (PCP)
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Sturtz Anna Practitioner - Non-Primary Care Provider (PCP)
 

Delucia-Deranja Evan Owen Practitioner - Non-Primary Care Provider (PCP)
 

Fitzsimmons Lunei Lacerna Md Practitioner - Non-Primary Care Provider (PCP)
 

Doolittle Michael Practitioner - Non-Primary Care Provider (PCP)
 

Parish Amy Practitioner - Non-Primary Care Provider (PCP)
 

Norma Reed Practitioner - Non-Primary Care Provider (PCP)

Vanriper Erica L Practitioner - Non-Primary Care Provider (PCP)

Demarche Chad J Practitioner - Non-Primary Care Provider (PCP)

Bennett Emily Practitioner - Non-Primary Care Provider (PCP)
 

Akbar Syed Ali Practitioner - Non-Primary Care Provider (PCP)
 

Liggett Sarah K Practitioner - Non-Primary Care Provider (PCP)

Balmir Marvin Practitioner - Non-Primary Care Provider (PCP)
 

Ezhapilli Chennan Sajeev R Practitioner - Non-Primary Care Provider (PCP)
 

Massaro Melissa Ann Practitioner - Non-Primary Care Provider (PCP)

Nat Amitpal Singh Practitioner - Non-Primary Care Provider (PCP)
 

Mix Stephanie Anne Practitioner - Non-Primary Care Provider (PCP)
 

Lefort Michelle Pauline Practitioner - Non-Primary Care Provider (PCP)
 

Mielnicki Terrance Lcsw Practitioner - Non-Primary Care Provider (PCP)

Lindenmayer Barbara Allen Practitioner - Non-Primary Care Provider (PCP)
 

Klein Richard P Pt Practitioner - Non-Primary Care Provider (PCP)

Scott Kenroy Md Practitioner - Non-Primary Care Provider (PCP)

Bagdonas Richard Albin Md Practitioner - Non-Primary Care Provider (PCP)

Ruparella Ashutosh Harish Md Practitioner - Non-Primary Care Provider (PCP)
 

Shannon Heather Cnm Practitioner - Non-Primary Care Provider (PCP)
 

Scalise Diane Practitioner - Non-Primary Care Provider (PCP)
 

Cucinotta John J Md Practitioner - Non-Primary Care Provider (PCP)

Dunton Robert F Md Practitioner - Non-Primary Care Provider (PCP)
 

Knight William Practitioner - Non-Primary Care Provider (PCP)

Cunningham Kevin P Md Practitioner - Non-Primary Care Provider (PCP)
 

Richter Gerard Conrad Practitioner - Non-Primary Care Provider (PCP)

Kelly Megan Ms. Practitioner - Non-Primary Care Provider (PCP)
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Bauer Lyndsey Practitioner - Non-Primary Care Provider (PCP)

Foree Krystal Practitioner - Non-Primary Care Provider (PCP)

Gillis Richard J Md Practitioner - Non-Primary Care Provider (PCP)

Mobeen Haris Practitioner - Non-Primary Care Provider (PCP)
 

Bonnet Andre Practitioner - Non-Primary Care Provider (PCP)
 

Troutman-Zelows Linda Practitioner - Non-Primary Care Provider (PCP)

Holdridge Erin Maureen Practitioner - Non-Primary Care Provider (PCP)

Schwartz Dina N Practitioner - Non-Primary Care Provider (PCP)
 

Ayala Melissa Practitioner - Non-Primary Care Provider (PCP)
 

Williams Mechia Practitioner - Non-Primary Care Provider (PCP)

Hale Lynn Practitioner - Non-Primary Care Provider (PCP)
 

Neal Mackenzie Allison Practitioner - Non-Primary Care Provider (PCP)
 

Aurino Jamie A Practitioner - Non-Primary Care Provider (PCP)

Cherrington Brett David Practitioner - Non-Primary Care Provider (PCP)

Drapeau Stephen Mr. Practitioner - Non-Primary Care Provider (PCP)
 

Crawford Brittany Leigh Practitioner - Non-Primary Care Provider (PCP)

Siddiqui Danish Suboor Md Practitioner - Non-Primary Care Provider (PCP)

Soultan Zafer N Md Practitioner - Non-Primary Care Provider (PCP)
 

Dilip Karikehalli Anantamurti Md Practitioner - Non-Primary Care Provider (PCP)
 

Buckley-White Joan Dawn Practitioner - Non-Primary Care Provider (PCP)
 

Carlson Raymond J Md Practitioner - Non-Primary Care Provider (PCP)
 

Morason Robert Todd Md Practitioner - Non-Primary Care Provider (PCP)
 

Rose Brenda J Practitioner - Non-Primary Care Provider (PCP)

Hilton Diane S Practitioner - Non-Primary Care Provider (PCP)

Block Maxine B Practitioner - Non-Primary Care Provider (PCP)

Duggan Allison A Md Practitioner - Non-Primary Care Provider (PCP)
 

Wintle Catherine Ann Practitioner - Non-Primary Care Provider (PCP)
 

Ditzer, Mary Practitioner - Non-Primary Care Provider (PCP)
 

Massa Nicholas T Iii Md Practitioner - Non-Primary Care Provider (PCP)

Wnorowski Daniel C Md Practitioner - Non-Primary Care Provider (PCP)

Elzammar Ola Practitioner - Non-Primary Care Provider (PCP)
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Riegel Frederick L Dmd Practitioner - Non-Primary Care Provider (PCP)
 

Sinatra Peter Louis Practitioner - Non-Primary Care Provider (PCP)
 

Gillette Donna Practitioner - Non-Primary Care Provider (PCP)

Wallis Jodi Beth Practitioner - Non-Primary Care Provider (PCP)
 

Dvorak Andrea Marie Practitioner - Non-Primary Care Provider (PCP)
 

Berg Andrea Intartaglia Practitioner - Non-Primary Care Provider (PCP)
 

Jones Myrlene Practitioner - Non-Primary Care Provider (PCP)

Bishop Sherrie L Practitioner - Non-Primary Care Provider (PCP)
 

Waldman Joanna Miss Practitioner - Non-Primary Care Provider (PCP)
 

Theresa Montalvan Practitioner - Non-Primary Care Provider (PCP)

White Kasi Practitioner - Non-Primary Care Provider (PCP)
 

Moorhead Kari Practitioner - Non-Primary Care Provider (PCP)
 

Mcgrath Maura Practitioner - Non-Primary Care Provider (PCP)

Iton Malika E Practitioner - Non-Primary Care Provider (PCP)

Ahmed Ali N Practitioner - Non-Primary Care Provider (PCP)

Dunham Danielle S Practitioner - Non-Primary Care Provider (PCP)

Finney Sara Rae Practitioner - Non-Primary Care Provider (PCP)

Butler Thomas Practitioner - Non-Primary Care Provider (PCP)
 

Cantor Francine D Md Practitioner - Non-Primary Care Provider (PCP)
 

Downing Edward T Jr Md Practitioner - Non-Primary Care Provider (PCP)
 

Hodgman Michael J Md Practitioner - Non-Primary Care Provider (PCP)
 

Cooney Derek Robert Md Practitioner - Non-Primary Care Provider (PCP)
 

Cahill-Hoy Lynn C Practitioner - Non-Primary Care Provider (PCP)
 

Rothschild Mark A Practitioner - Non-Primary Care Provider (PCP)

Gallagher Thomas William Practitioner - Non-Primary Care Provider (PCP)
 

Kiger Michael A Practitioner - Non-Primary Care Provider (PCP)

Coyle Thomas E Md Practitioner - Non-Primary Care Provider (PCP)
 

Allam Fatme Ali Md Practitioner - Non-Primary Care Provider (PCP)
 

Santos Kenneth Monakil Md Practitioner - Non-Primary Care Provider (PCP)

Schurman Scott John Md Practitioner - Non-Primary Care Provider (PCP)
 

Berthoff Donna M Practitioner - Non-Primary Care Provider (PCP)
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Shaw Eric Gorgon Practitioner - Non-Primary Care Provider (PCP)
 

Fegley Jeananne Marie Practitioner - Non-Primary Care Provider (PCP)
 

Weinstein Howard Martin Pc Md Practitioner - Non-Primary Care Provider (PCP)
 

Walkup Shannon Leigh Rpa Practitioner - Non-Primary Care Provider (PCP)

Al-Salameh Ahmad Mahmoud Md Practitioner - Non-Primary Care Provider (PCP)
 

Moquin Ross Ryan Md Practitioner - Non-Primary Care Provider (PCP)

O'Hern Matthew S Md Practitioner - Non-Primary Care Provider (PCP)
 

Keenan Susan T Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Laubenstein Sara M Practitioner - Non-Primary Care Provider (PCP)

Atallah-Yunes Nader H Md Practitioner - Non-Primary Care Provider (PCP)

Myers Joan Marie Csw Practitioner - Non-Primary Care Provider (PCP)

Dodd James Richard Practitioner - Non-Primary Care Provider (PCP)

Thompson Mary C Cnm Practitioner - Non-Primary Care Provider (PCP)
 

Tormey Laura J Practitioner - Non-Primary Care Provider (PCP)
 

Hanig Carl Jesse Md Practitioner - Non-Primary Care Provider (PCP)
 

Barus Carl E Practitioner - Non-Primary Care Provider (PCP)
 

Kennedy Byron S Practitioner - Non-Primary Care Provider (PCP)
 

Ghimire Anil K Practitioner - Non-Primary Care Provider (PCP)
 

Mason Matthew Practitioner - Non-Primary Care Provider (PCP)
 

Vourganti Srinivas Practitioner - Non-Primary Care Provider (PCP)

Jonathan Hubert Practitioner - Non-Primary Care Provider (PCP)

Crumb Jameson E Practitioner - Non-Primary Care Provider (PCP)

Yonge Isabel Jennie Practitioner - Non-Primary Care Provider (PCP)
 

Langtry Suzanne Marie Practitioner - Non-Primary Care Provider (PCP)

Ferretti James Christian Practitioner - Non-Primary Care Provider (PCP)
 

Sevarino Laura Elizabeth Practitioner - Non-Primary Care Provider (PCP)
 

Hartle Alexandra Practitioner - Non-Primary Care Provider (PCP)

Flynn Madge Practitioner - Non-Primary Care Provider (PCP)

Ahmed Jamal J Md Practitioner - Non-Primary Care Provider (PCP)

Weinstock Ruth S Md Practitioner - Non-Primary Care Provider (PCP)
 

Melanie Rose Angell Practitioner - Non-Primary Care Provider (PCP)
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Cardinal Deborah Ann Practitioner - Non-Primary Care Provider (PCP)
 

Mcpherson Joanne Grieco Practitioner - Non-Primary Care Provider (PCP)
 

Case Karen Braun Practitioner - Non-Primary Care Provider (PCP)
 

Alpert Samuel Grillot Md Practitioner - Non-Primary Care Provider (PCP)
 

Mestad Renee Elizabeth Practitioner - Non-Primary Care Provider (PCP)
 

Yager Pamela Ann Practitioner - Non-Primary Care Provider (PCP)

Aploks Bruno Ivar Md Practitioner - Non-Primary Care Provider (PCP)
 

Sills Irene Md Practitioner - Non-Primary Care Provider (PCP)
 

Decarlo Robert L Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Pasniciuc Maria I Practitioner - Non-Primary Care Provider (PCP)
 

Woods Carmelita Rose Np Practitioner - Non-Primary Care Provider (PCP)
 

Tan Domingo Josefina Md Practitioner - Non-Primary Care Provider (PCP)
 

Stern Jud M Md Practitioner - Non-Primary Care Provider (PCP)
 

Caughey Diane Practitioner - Non-Primary Care Provider (PCP)

Albino Angela S Practitioner - Non-Primary Care Provider (PCP)

Banach Nicole Marie Practitioner - Non-Primary Care Provider (PCP)

Wolf Steven Practitioner - Non-Primary Care Provider (PCP)
 

Mahar Susan Reichert Practitioner - Non-Primary Care Provider (PCP)

Jacob Glady Practitioner - Non-Primary Care Provider (PCP)
 

Harish Abha Practitioner - Non-Primary Care Provider (PCP)
 

Gregory John Tillou Practitioner - Non-Primary Care Provider (PCP)
 

O'Connor Kevin Robert Md Practitioner - Non-Primary Care Provider (PCP)
 

Smart Lawson Ryan Practitioner - Non-Primary Care Provider (PCP)

Miller Aleshia M Rpa Practitioner - Non-Primary Care Provider (PCP)

Sagcan Omer Practitioner - Non-Primary Care Provider (PCP)

Nelson Patricia Joan Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Wong Lindsey Practitioner - Non-Primary Care Provider (PCP)
 

Lemus Stephanie Noel Practitioner - Non-Primary Care Provider (PCP)

Maloney Collin Practitioner - Non-Primary Care Provider (PCP)

Massey-Campbell Bobbi Practitioner - Non-Primary Care Provider (PCP)

Barnard Ashley Ella Practitioner - Non-Primary Care Provider (PCP)
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Irvin Ward Edward Jr Practitioner - Non-Primary Care Provider (PCP)
 

Selinsky Linda Marie Np Practitioner - Non-Primary Care Provider (PCP)

Duggal Naven Practitioner - Non-Primary Care Provider (PCP)

Hall Catherine A Practitioner - Non-Primary Care Provider (PCP)
 

Pekis Ramazan Cenk Md Practitioner - Non-Primary Care Provider (PCP)

Kevin C Lake Practitioner - Non-Primary Care Provider (PCP)

Calimlim Robert Md Practitioner - Non-Primary Care Provider (PCP)
 

Thompson Brian W Md Practitioner - Non-Primary Care Provider (PCP)
 

Ozden Nuri Practitioner - Non-Primary Care Provider (PCP)
 

Gleasman-Desimone Sara L Practitioner - Non-Primary Care Provider (PCP)

Lebowitz Mitchell Ross Md Practitioner - Non-Primary Care Provider (PCP)

Villa Julie Practitioner - Non-Primary Care Provider (PCP)

Bifano Ellen M Md Practitioner - Non-Primary Care Provider (PCP)

Vonden Steinen Carl Practitioner - Non-Primary Care Provider (PCP)

Zimmerly John D Md Practitioner - Non-Primary Care Provider (PCP)

Dobrinski Michael S Practitioner - Non-Primary Care Provider (PCP)

Bowen Kristy Elizabeth Practitioner - Non-Primary Care Provider (PCP)
 

Darjany Rebecca Practitioner - Non-Primary Care Provider (PCP)
 

Gosson Dana Jill Practitioner - Non-Primary Care Provider (PCP)

Ruddy Theresa Wendel Practitioner - Non-Primary Care Provider (PCP)

Nacca Katherine Michele Practitioner - Non-Primary Care Provider (PCP)
 

Aungier Monica E Practitioner - Non-Primary Care Provider (PCP)
 

Donaghy David Practitioner - Non-Primary Care Provider (PCP)

Hahn David Practitioner - Non-Primary Care Provider (PCP)
 

Lucey Katherine Ms. Practitioner - Non-Primary Care Provider (PCP)

Fleming Matthew J Practitioner - Non-Primary Care Provider (PCP)

Arcuri Philip E Rpa Practitioner - Non-Primary Care Provider (PCP)

Heisig David G Md Practitioner - Non-Primary Care Provider (PCP)
 

Szombathy Tomas Md Practitioner - Non-Primary Care Provider (PCP)
 

Gilbert Lewis Arms Ii Md Practitioner - Non-Primary Care Provider (PCP)

Folk John Joseph Md Practitioner - Non-Primary Care Provider (PCP)
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Baczkowski Sheri Lynn Practitioner - Non-Primary Care Provider (PCP)

Rawlins Sekou Robertson Md Practitioner - Non-Primary Care Provider (PCP)
 

Magai Colleen S Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Mondom Tatjana Md Practitioner - Non-Primary Care Provider (PCP)
 

Marx William H Do Practitioner - Non-Primary Care Provider (PCP)
 

Tully Thomas W Jr Md Practitioner - Non-Primary Care Provider (PCP)

Reinhart Scott C Md Practitioner - Non-Primary Care Provider (PCP)

Concilla J Kurt Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Carissimi Charina Annette Cnm Practitioner - Non-Primary Care Provider (PCP)
 

Moretz Joseph Alfred Iii Md Practitioner - Non-Primary Care Provider (PCP)
 

Ortolani Janet Practitioner - Non-Primary Care Provider (PCP)

Robinson Barbara Practitioner - Non-Primary Care Provider (PCP)
 

Krider Claudia Practitioner - Non-Primary Care Provider (PCP)
 

Avery Amanda Practitioner - Non-Primary Care Provider (PCP)
 

Fague Carol Diane Practitioner - Non-Primary Care Provider (PCP)

Aridgides Paul Demetrios Practitioner - Non-Primary Care Provider (PCP)

Oberoi Navpriya Practitioner - Non-Primary Care Provider (PCP)
 

Kato Hiroshi Md Practitioner - Non-Primary Care Provider (PCP)
 

Keever Linda M Kearney Np Practitioner - Non-Primary Care Provider (PCP)
 

Mansour Ahmed Mansour Practitioner - Non-Primary Care Provider (PCP)
 

Sinnott Tracy Lynn Rpa Practitioner - Non-Primary Care Provider (PCP)

Seth Naveen Brij Practitioner - Non-Primary Care Provider (PCP)

Hicks Rodger Mr. Practitioner - Non-Primary Care Provider (PCP)

Brown Erin Bojstrup Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Germakovskaya Anna Practitioner - Non-Primary Care Provider (PCP)
 

Ho Jonhan Practitioner - Non-Primary Care Provider (PCP)
 

Munir Affaf Practitioner - Non-Primary Care Provider (PCP)
 

Casale Amy L Practitioner - Non-Primary Care Provider (PCP)
 

Nguyen Phuc T Practitioner - Non-Primary Care Provider (PCP)
 

Monna Jennifer Lynn Practitioner - Non-Primary Care Provider (PCP)
 

Stevens Keri Practitioner - Non-Primary Care Provider (PCP)
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Badawy Zaki Practitioner - Non-Primary Care Provider (PCP)
 

Stevens Marc Aaron Practitioner - Non-Primary Care Provider (PCP)
 

Downs Pa-C Philip E Practitioner - Non-Primary Care Provider (PCP)
 

Gehr Kevin J Practitioner - Non-Primary Care Provider (PCP)
 

Walsh Lauren Practitioner - Non-Primary Care Provider (PCP)

Lung Kim Practitioner - Non-Primary Care Provider (PCP)

Syrett James Iain Md Practitioner - Non-Primary Care Provider (PCP)
 

Groat Lindsay C Rpa Practitioner - Non-Primary Care Provider (PCP)

Vertino Michael L Md Practitioner - Non-Primary Care Provider (PCP)
 

Deborah Carlsen Practitioner - Non-Primary Care Provider (PCP)

Nadkarni Prashant V Practitioner - Non-Primary Care Provider (PCP)
 

Peplinski Scott Practitioner - Non-Primary Care Provider (PCP)
 

Prasad N Heramba Md Practitioner - Non-Primary Care Provider (PCP)
 

Ignacio Renante Md Practitioner - Non-Primary Care Provider (PCP)
 

Krasniak Carl Leon Md Practitioner - Non-Primary Care Provider (PCP)
 

Mani Srinivasan S Md Practitioner - Non-Primary Care Provider (PCP)

Evans Lisa Marie Practitioner - Non-Primary Care Provider (PCP)
 

Semel Lawrence Md Practitioner - Non-Primary Care Provider (PCP)
 

Millard Laurie Mrs. Practitioner - Non-Primary Care Provider (PCP)

Nelson Stephanie M Practitioner - Non-Primary Care Provider (PCP)
 

Oberoi Supriya Practitioner - Non-Primary Care Provider (PCP)

Lewis Katherine Practitioner - Non-Primary Care Provider (PCP)

Keegan Catherine Nguyen Practitioner - Non-Primary Care Provider (PCP)

Kudagi Vinod Shrishail Practitioner - Non-Primary Care Provider (PCP)

Upadhyaya Prashant Kudigram Practitioner - Non-Primary Care Provider (PCP)
 

Jessica F Murphy Practitioner - Non-Primary Care Provider (PCP)
 

Sheggrud Samantha Practitioner - Non-Primary Care Provider (PCP)
 

Corey Suzanne Practitioner - Non-Primary Care Provider (PCP)
 

Atkinson Megan Lorraine Practitioner - Non-Primary Care Provider (PCP)

Sally Reach Practitioner - Non-Primary Care Provider (PCP)

Forshier Tonya Marie Practitioner - Non-Primary Care Provider (PCP)
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Wojciechowski Katina J Practitioner - Non-Primary Care Provider (PCP)
 

Bouchard Hope Practitioner - Non-Primary Care Provider (PCP)

Spellicy Jennifer Practitioner - Non-Primary Care Provider (PCP)

Ronald Michael R Practitioner - Non-Primary Care Provider (PCP)

Meder Tommy John Md Practitioner - Non-Primary Care Provider (PCP)
 

Murphy Daniel James Jr Md Practitioner - Non-Primary Care Provider (PCP)

Van Riper Loren G Md Practitioner - Non-Primary Care Provider (PCP)
 

Hampton George Robert Md Practitioner - Non-Primary Care Provider (PCP)
 

Fischi Michael Charles Practitioner - Non-Primary Care Provider (PCP)
 

Wasserman Louis A Md Practitioner - Non-Primary Care Provider (PCP)

Clarke Michael Thomas Md Practitioner - Non-Primary Care Provider (PCP)

Quint Karen Md Practitioner - Non-Primary Care Provider (PCP)

Harden Keith Practitioner - Non-Primary Care Provider (PCP)

Williams Marguerite H Practitioner - Non-Primary Care Provider (PCP)
 

Krisch Albert Practitioner - Non-Primary Care Provider (PCP)
 

Thakur Nikhil Anand Practitioner - Non-Primary Care Provider (PCP)
 

Aiello Dana Christopher Practitioner - Non-Primary Care Provider (PCP)
 

Wilfred Sarah Ms. Practitioner - Non-Primary Care Provider (PCP)
 

Mcginn Brendan T Practitioner - Non-Primary Care Provider (PCP)
 

Andrade Olivia Practitioner - Non-Primary Care Provider (PCP)

Albanese Alisa Gehm Practitioner - Non-Primary Care Provider (PCP)

Bianco Aaron James Practitioner - Non-Primary Care Provider (PCP)

Rachel Lacelle Practitioner - Non-Primary Care Provider (PCP)

Baker Kelly Practitioner - Non-Primary Care Provider (PCP)

Werner Klaus Georg Erich Practitioner - Non-Primary Care Provider (PCP)
 

Dong Xiaoli Practitioner - Non-Primary Care Provider (PCP)
 

Salazar Valerie Ann Delores Practitioner - Non-Primary Care Provider (PCP)
 

Rensy Rebecca J Practitioner - Non-Primary Care Provider (PCP)

Zebari Zhiman Practitioner - Non-Primary Care Provider (PCP)

Banashkevich Alexander Practitioner - Non-Primary Care Provider (PCP)
 

Dennis Daniel Thomas Jr. Practitioner - Non-Primary Care Provider (PCP)
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Aldrich Andrea Practitioner - Non-Primary Care Provider (PCP)

Alberts Kate Practitioner - Non-Primary Care Provider (PCP)
 

Hickox Rhiannon Practitioner - Non-Primary Care Provider (PCP)

Schaeffer Martin A Practitioner - Non-Primary Care Provider (PCP)
 

Sun Mike Han-Te Md Practitioner - Non-Primary Care Provider (PCP)
 

Certo Thomas F Md Practitioner - Non-Primary Care Provider (PCP)

Hanifin Craig Michael Practitioner - Non-Primary Care Provider (PCP)

Ali Syed T Md Practitioner - Non-Primary Care Provider (PCP)
 

Kim Kenneth K Md Practitioner - Non-Primary Care Provider (PCP)
 

Leon Walfredo J Md Practitioner - Non-Primary Care Provider (PCP)

Freiberger Eric J Md Practitioner - Non-Primary Care Provider (PCP)
 

Helgeson Melvin Dennis Practitioner - Non-Primary Care Provider (PCP)
 

Harkulich John F Practitioner - Non-Primary Care Provider (PCP)

Mcgurrin Mark A Md Practitioner - Non-Primary Care Provider (PCP)

Spearman Pamela Ann Phd Practitioner - Non-Primary Care Provider (PCP)

Baruah Monideepa Practitioner - Non-Primary Care Provider (PCP)
 

Ferenchak R Paul Md Practitioner - Non-Primary Care Provider (PCP)

Newmyer Robert Eliot Practitioner - Non-Primary Care Provider (PCP)
 

Mccrone Alison Practitioner - Non-Primary Care Provider (PCP)
 

Dupree Erin M Practitioner - Non-Primary Care Provider (PCP)

Medin Karen Louise Practitioner - Non-Primary Care Provider (PCP)
 

Thota Srinivasa Sarvabhouma Practitioner - Non-Primary Care Provider (PCP)
 

Chase Brian James Practitioner - Non-Primary Care Provider (PCP)
 

Hamam Waleed Practitioner - Non-Primary Care Provider (PCP)

Amy Diramio Practitioner - Non-Primary Care Provider (PCP)

Malaney Meaghan Practitioner - Non-Primary Care Provider (PCP)
 

Nicholson Nicole Practitioner - Non-Primary Care Provider (PCP)
 

Bhatt Birju Practitioner - Non-Primary Care Provider (PCP)
 

Cudjoe Joseph Practitioner - Non-Primary Care Provider (PCP)
 

Music Dino Practitioner - Non-Primary Care Provider (PCP)

Seho Nedzada Practitioner - Non-Primary Care Provider (PCP)
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Brown Jessica Practitioner - Non-Primary Care Provider (PCP)

Hoskins Stacy Practitioner - Non-Primary Care Provider (PCP)
 

Shelly Gwendolyn Practitioner - Non-Primary Care Provider (PCP)
 

Zhao Aiyu Practitioner - Non-Primary Care Provider (PCP)
 

Barkley Jacqueline Z Practitioner - Non-Primary Care Provider (PCP)

Polhemus Mark Edward Practitioner - Non-Primary Care Provider (PCP)
 

Niver Kristen L Practitioner - Non-Primary Care Provider (PCP)

Merckel Sarah Practitioner - Non-Primary Care Provider (PCP)

Cianfrocco Patrice A Practitioner - Non-Primary Care Provider (PCP)

Hemmer Gerald F Md Practitioner - Non-Primary Care Provider (PCP)
 

Swarnkar Amar S Md Practitioner - Non-Primary Care Provider (PCP)
 

Elliott William Clayton Md Practitioner - Non-Primary Care Provider (PCP)
 

Kunkle Herbert L Practitioner - Non-Primary Care Provider (PCP)
 

Nguyen Thong Van Md Practitioner - Non-Primary Care Provider (PCP)
 

Hoyt Kevin Md Practitioner - Non-Primary Care Provider (PCP)
 

Wong Cynthia S Md Practitioner - Non-Primary Care Provider (PCP)
 

Elizabeth Bozeman Md Practitioner - Non-Primary Care Provider (PCP)
 

Mariani Peter John Md Practitioner - Non-Primary Care Provider (PCP)
 

O'Leary Colleen Enwright Practitioner - Non-Primary Care Provider (PCP)
 

Launt Deborah Lcsw Practitioner - Non-Primary Care Provider (PCP)

Pavelock Robert Richard Md Practitioner - Non-Primary Care Provider (PCP)
 

Demer James Steven Practitioner - Non-Primary Care Provider (PCP)
 

Miller Kristen Practitioner - Non-Primary Care Provider (PCP)

Ross Julia Practitioner - Non-Primary Care Provider (PCP)
 

Mutabdzic Marija Practitioner - Non-Primary Care Provider (PCP)
 

Champlin Florence M Practitioner - Non-Primary Care Provider (PCP)

Huss-Johnson Catherine A Practitioner - Non-Primary Care Provider (PCP)

Warmuth Jacqueline Practitioner - Non-Primary Care Provider (PCP)
 

Abdul-Malak Sami Amine Practitioner - Non-Primary Care Provider (PCP)

Britt Melissa A Anp Practitioner - Non-Primary Care Provider (PCP)
 

Dixe Annemarie Practitioner - Non-Primary Care Provider (PCP)
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Mangano James Francis Ii Practitioner - Non-Primary Care Provider (PCP)
 

Greetham Susan D Practitioner - Non-Primary Care Provider (PCP)
 

Hockenbary Wendy Practitioner - Non-Primary Care Provider (PCP)

Iqbal Marc Ryan Practitioner - Non-Primary Care Provider (PCP)

Hobbs Theresa M Practitioner - Non-Primary Care Provider (PCP)

Hill Robert H Practitioner - Non-Primary Care Provider (PCP)
 

Mendenhall Cole Practitioner - Non-Primary Care Provider (PCP)
 

Stevens Carol Melinda Practitioner - Non-Primary Care Provider (PCP)

Rivera Marcus R Md Practitioner - Non-Primary Care Provider (PCP)
 

Elias Layla G Practitioner - Non-Primary Care Provider (PCP)

Ofole Obiora Jude Practitioner - Non-Primary Care Provider (PCP)

Sitaraman Karthikeyan Practitioner - Non-Primary Care Provider (PCP)
 

Carr Darlene Practitioner - Non-Primary Care Provider (PCP)
 

Reeves Rebecca L Practitioner - Non-Primary Care Provider (PCP)
 

Demarche Erika Practitioner - Non-Primary Care Provider (PCP)
 

Van Arnam Thomas W Jr Practitioner - Non-Primary Care Provider (PCP)

Waldo Stacey Eloise Practitioner - Non-Primary Care Provider (PCP)

Miller Sara Anne Pa Practitioner - Non-Primary Care Provider (PCP)
 

Kaelyn Elizabeth Rowley Practitioner - Non-Primary Care Provider (PCP)

Din Hannah S Practitioner - Non-Primary Care Provider (PCP)

Gambhir Harvir Singh Practitioner - Non-Primary Care Provider (PCP)

Griffith Heather Marie Practitioner - Non-Primary Care Provider (PCP)
 

White Paula A Practitioner - Non-Primary Care Provider (PCP)
 

Dorman Kelly Maria Practitioner - Non-Primary Care Provider (PCP)

Stallings Judith Anna Practitioner - Non-Primary Care Provider (PCP)

Kenney Mary Practitioner - Non-Primary Care Provider (PCP)
 

Bliss Stephanie Practitioner - Non-Primary Care Provider (PCP)

Rachfal Stephan Md Practitioner - Non-Primary Care Provider (PCP)
 

Weinraub Jennifer Freda Practitioner - Non-Primary Care Provider (PCP)

Gentile Teresa Caroline Md Practitioner - Non-Primary Care Provider (PCP)
 

Clark Eric Lynell Practitioner - Non-Primary Care Provider (PCP)
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Klimek-Yingling Jennifer Ann Np Practitioner - Non-Primary Care Provider (PCP)
 

Cantor Richard M Md Practitioner - Non-Primary Care Provider (PCP)
 

Ramachandran Tarakad S Practitioner - Non-Primary Care Provider (PCP)

Ondocin Philip Thomas Md Practitioner - Non-Primary Care Provider (PCP)

Martinez Jorge L Practitioner - Non-Primary Care Provider (PCP)
 

Dyne Judith Bahouth Practitioner - Non-Primary Care Provider (PCP)

Brodowski Michael Joseph Md Practitioner - Non-Primary Care Provider (PCP)

Cunningham Mary Jadhon Practitioner - Non-Primary Care Provider (PCP)
 

Bobrycki Claire J Practitioner - Non-Primary Care Provider (PCP)
 

De Perno Marc Practitioner - Non-Primary Care Provider (PCP)
 

Behling Joyce Np Practitioner - Non-Primary Care Provider (PCP)
 

Bunn Wiley Douglas Practitioner - Non-Primary Care Provider (PCP)
 

Fullmer Joseph Practitioner - Non-Primary Care Provider (PCP)
 

Gordon Natalie Mrs. Practitioner - Non-Primary Care Provider (PCP)
 

Merriam Walter W Md Practitioner - Non-Primary Care Provider (PCP)
 

Mark Janet Md Practitioner - Non-Primary Care Provider (PCP)
 

Ehrich Dennis A Md Practitioner - Non-Primary Care Provider (PCP)

O'Connor Vikki Practitioner - Non-Primary Care Provider (PCP)

Simionescu Mihai Tiberiu Md Practitioner - Non-Primary Care Provider (PCP)
 

Aiello Brianne Marie Corcoran Practitioner - Non-Primary Care Provider (PCP)
 

Andrews Julie Ann Practitioner - Non-Primary Care Provider (PCP)

Rinko Douglas Mr. Practitioner - Non-Primary Care Provider (PCP)
 

Kathleen Pratt Practitioner - Non-Primary Care Provider (PCP)

Aslam Sunny Padiath Practitioner - Non-Primary Care Provider (PCP)
 

Lalonde Sarah Elizabeth Practitioner - Non-Primary Care Provider (PCP)
 

Ippoliti Lauren Practitioner - Non-Primary Care Provider (PCP)
 

Kempeny Sara Marie Practitioner - Non-Primary Care Provider (PCP)
 

Tson Irina Practitioner - Non-Primary Care Provider (PCP)

Senyumba Edith Practitioner - Non-Primary Care Provider (PCP)

Freedman Joseph Samuel Practitioner - Non-Primary Care Provider (PCP)

Hajdasz Carissa Practitioner - Non-Primary Care Provider (PCP)
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Eddy Christine Practitioner - Non-Primary Care Provider (PCP)

Witkowski Jennifer Ms. Practitioner - Non-Primary Care Provider (PCP)
 

Bishop Jeanne E Md Practitioner - Non-Primary Care Provider (PCP)
 

Bogart Jeffrey Alan Md Practitioner - Non-Primary Care Provider (PCP)

Mann Deborah Jane Md Practitioner - Non-Primary Care Provider (PCP)
 

Kieb Steven C Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Beers Richard A Md Practitioner - Non-Primary Care Provider (PCP)
 

Erali Richard Practitioner - Non-Primary Care Provider (PCP)
 

Guevara Charles Edward Dds Practitioner - Non-Primary Care Provider (PCP)

Beshara Mezen Md Practitioner - Non-Primary Care Provider (PCP)
 

Groch Nicholas Practitioner - Non-Primary Care Provider (PCP)

Dingman Diane Marie Practitioner - Non-Primary Care Provider (PCP)

Cominsky Elizabeth Np Practitioner - Non-Primary Care Provider (PCP)

Rubinovich Robert Mitchell Md Practitioner - Non-Primary Care Provider (PCP)
 

Dundon Renee Rpa Practitioner - Non-Primary Care Provider (PCP)

Gao Wenshi Md Practitioner - Non-Primary Care Provider (PCP)
 

Sadowitz Peter D Md Practitioner - Non-Primary Care Provider (PCP)
 

Sarwar Muhammed Faisal Md Practitioner - Non-Primary Care Provider (PCP)
 

Sullivan Lisa M Practitioner - Non-Primary Care Provider (PCP)

Lebel Robert Roger Practitioner - Non-Primary Care Provider (PCP)
 

Roberts Joann Marie Cnm Practitioner - Non-Primary Care Provider (PCP)

Plantz Elmer Mr. Practitioner - Non-Primary Care Provider (PCP)

Degarmo Catherine J Practitioner - Non-Primary Care Provider (PCP)
 

High Sheryl Kay Np Practitioner - Non-Primary Care Provider (PCP)

Del Pino Alberto Jose Md Practitioner - Non-Primary Care Provider (PCP)
 

Westpfal Matthew Practitioner - Non-Primary Care Provider (PCP)

Mckay Jeremy Larvadain Practitioner - Non-Primary Care Provider (PCP)
 

Flint Krislyn Leigh Practitioner - Non-Primary Care Provider (PCP)
 

Kelley Grant Gordon Md Practitioner - Non-Primary Care Provider (PCP)

Lazzari Emily Practitioner - Non-Primary Care Provider (PCP)
 

Varney Kerri Marie Practitioner - Non-Primary Care Provider (PCP)
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Caryl Mark Practitioner - Non-Primary Care Provider (PCP)
 

David Zaffino Practitioner - Non-Primary Care Provider (PCP)

Cynthia J Provow Practitioner - Non-Primary Care Provider (PCP)
 

Weinstein Gary Practitioner - Non-Primary Care Provider (PCP)

Katie Marie Fredette Practitioner - Non-Primary Care Provider (PCP)
 

Riddell Jonathan Van Buren Practitioner - Non-Primary Care Provider (PCP)

Harkness Lindsey Practitioner - Non-Primary Care Provider (PCP)

Aquilino Maria Practitioner - Non-Primary Care Provider (PCP)
 

Dayna Tiesi Practitioner - Non-Primary Care Provider (PCP)

White Kristin Ann Practitioner - Non-Primary Care Provider (PCP)

Degirolamo Kathryn Elizabeth Practitioner - Non-Primary Care Provider (PCP)
 

Scheirer Kathryn Practitioner - Non-Primary Care Provider (PCP)

Kinsella Briget T Practitioner - Non-Primary Care Provider (PCP)
 

Cico Lisa A Practitioner - Non-Primary Care Provider (PCP)
 

Ashutosh Kumar Md Practitioner - Non-Primary Care Provider (PCP)
 

Uva Ronald Pc Md Practitioner - Non-Primary Care Provider (PCP)

Watts Christopher L Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Comito Melanie Ann Practitioner - Non-Primary Care Provider (PCP)
 

Carter Kennett Practitioner - Non-Primary Care Provider (PCP)

Adelson Mark D Md Practitioner - Non-Primary Care Provider (PCP)

Jishi Hana Fathi Md Practitioner - Non-Primary Care Provider (PCP)
 

Martinson Larry G Practitioner - Non-Primary Care Provider (PCP)
 

Loughlin Barbara J Practitioner - Non-Primary Care Provider (PCP)
 

Landas Steve Practitioner - Non-Primary Care Provider (PCP)
 

Campoli Jennifer Do Practitioner - Non-Primary Care Provider (PCP)
 

Kelly Beisel Pa Practitioner - Non-Primary Care Provider (PCP)
 

Dhaliwal Mandeep Kaur Practitioner - Non-Primary Care Provider (PCP)
 

Trusilo Mary Catherine Practitioner - Non-Primary Care Provider (PCP)

Engel Gregg M Practitioner - Non-Primary Care Provider (PCP)

Sana Wajeeh Practitioner - Non-Primary Care Provider (PCP)
 

Huber Lindsey D Practitioner - Non-Primary Care Provider (PCP)
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Gray Wendy Jo Practitioner - Non-Primary Care Provider (PCP)

Abouelsoud Kareem Practitioner - Non-Primary Care Provider (PCP)
 

Muhm Eric Paul Practitioner - Non-Primary Care Provider (PCP)
 

Bonomo Tara A Practitioner - Non-Primary Care Provider (PCP)

Parker Davida F Practitioner - Non-Primary Care Provider (PCP)
 

Manocha Divey Practitioner - Non-Primary Care Provider (PCP)
 

Farchione Madeline Jane Practitioner - Non-Primary Care Provider (PCP)

Korbeci Bihter Practitioner - Non-Primary Care Provider (PCP)

Wilson Emily Ann Practitioner - Non-Primary Care Provider (PCP)
 

Gattuso Rachel Miller Practitioner - Non-Primary Care Provider (PCP)

Pawlikowski Kelly Mrs. Practitioner - Non-Primary Care Provider (PCP)
 

Holsapple James W Md Practitioner - Non-Primary Care Provider (PCP)

Kanter Allan I Md Practitioner - Non-Primary Care Provider (PCP)
 

Gale Joseph P Md Practitioner - Non-Primary Care Provider (PCP)
 

Kantor Walter John Md Practitioner - Non-Primary Care Provider (PCP)
 

Drake Celestine Sally Practitioner - Non-Primary Care Provider (PCP)

Chanatry Brian J Md Practitioner - Non-Primary Care Provider (PCP)

Lacombe Michael Andrew Practitioner - Non-Primary Care Provider (PCP)

Hingre Robert V Md Practitioner - Non-Primary Care Provider (PCP)
 

Kulick David Marshall Practitioner - Non-Primary Care Provider (PCP)
 

Colony Mary Deborah Md Practitioner - Non-Primary Care Provider (PCP)

Adusei Kwame A Md Practitioner - Non-Primary Care Provider (PCP)
 

Sullivan John Patrick Md Practitioner - Non-Primary Care Provider (PCP)
 

Butunoi Catalin Practitioner - Non-Primary Care Provider (PCP)
 

Cheryl Colton Np Practitioner - Non-Primary Care Provider (PCP)

Fitch Traci Mrs. Practitioner - Non-Primary Care Provider (PCP)

Barbara Mary Margaret Practitioner - Non-Primary Care Provider (PCP)
 

Donohue Liane Terese Practitioner - Non-Primary Care Provider (PCP)
 

Fish Ronald Craig Phd Practitioner - Non-Primary Care Provider (PCP)

Labella Matthew G Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Staple Deborah Lee Practitioner - Non-Primary Care Provider (PCP)
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Garwol Nicole Marie Practitioner - Non-Primary Care Provider (PCP)

Fitzgerald Michael Gabriel Practitioner - Non-Primary Care Provider (PCP)

Dennis Sharon R Practitioner - Non-Primary Care Provider (PCP)

Mandhare Ranjit Suresh Practitioner - Non-Primary Care Provider (PCP)
 

Sweet Jaime Ann Fnp-Bc Practitioner - Non-Primary Care Provider (PCP)

Nelson Jacob Practitioner - Non-Primary Care Provider (PCP)
 

Hesselbarth Richard Alfred Practitioner - Non-Primary Care Provider (PCP)

Miller Allison Grace Practitioner - Non-Primary Care Provider (PCP)
 

Ireland Jaclyn M Practitioner - Non-Primary Care Provider (PCP)
 

Serens Kelley A Practitioner - Non-Primary Care Provider (PCP)
 

Webster Portia Practitioner - Non-Primary Care Provider (PCP)

Guidarelli Cassandra Practitioner - Non-Primary Care Provider (PCP)
 

Weiler Bradley Gilbert Practitioner - Non-Primary Care Provider (PCP)

Peters Shelly Lynn Practitioner - Non-Primary Care Provider (PCP)

Noel Leon-Paul Md Practitioner - Non-Primary Care Provider (PCP)
 

Albanese Stephen A Md Practitioner - Non-Primary Care Provider (PCP)

Kaul Sushma Md Practitioner - Non-Primary Care Provider (PCP)
 

Pratap Thirunavuk Practitioner - Non-Primary Care Provider (PCP)
 

Aly Ashraf Samir Bakry Md Practitioner - Non-Primary Care Provider (PCP)

Bajwa Mehtab Singh Practitioner - Non-Primary Care Provider (PCP)

Scalzetti Ernest M Md Practitioner - Non-Primary Care Provider (PCP)
 

Botash Robert Joseph Jr Md Practitioner - Non-Primary Care Provider (PCP)
 

Elaine S Jablonka Practitioner - Non-Primary Care Provider (PCP)

Lisi Michele Md Practitioner - Non-Primary Care Provider (PCP)
 

Correa Candace Rebecca Practitioner - Non-Primary Care Provider (PCP)

Fuller Kolleen M Practitioner - Non-Primary Care Provider (PCP)
 

Ramani Shoba Practitioner - Non-Primary Care Provider (PCP)

Yeger-Mckeever Meira Practitioner - Non-Primary Care Provider (PCP)
 

Oddy Shirley A Practitioner - Non-Primary Care Provider (PCP)

Iqbal Mohammad Masud Md Practitioner - Non-Primary Care Provider (PCP)
 

Dimaria Joseph Practitioner - Non-Primary Care Provider (PCP)
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Poiesz Michael Practitioner - Non-Primary Care Provider (PCP)
 

D'Haenens Matthew Allan Practitioner - Non-Primary Care Provider (PCP)
 

Lucia Amie Practitioner - Non-Primary Care Provider (PCP)
 

Allen Justin Richard Practitioner - Non-Primary Care Provider (PCP)

Mack Sherradyn Lee Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Aslam Jessica Lefebvre Practitioner - Non-Primary Care Provider (PCP)
 

Flynn Virginia Practitioner - Non-Primary Care Provider (PCP)

Shirazi Sarah Practitioner - Non-Primary Care Provider (PCP)

Carter Denise Marie Practitioner - Non-Primary Care Provider (PCP)
 

Cherukuri Ramesh Babu Practitioner - Non-Primary Care Provider (PCP)

Anuvat Kevin Jukarin Practitioner - Non-Primary Care Provider (PCP)
 

Grady Thomas A Jr Md Practitioner - Non-Primary Care Provider (PCP)

Amernath Lingappa S Md Practitioner - Non-Primary Care Provider (PCP)
 

Smith Oronde Anthony Md Practitioner - Non-Primary Care Provider (PCP)

Dyer R Stuart M D Practitioner - Non-Primary Care Provider (PCP)

Farenga Debra Ann Practitioner - Non-Primary Care Provider (PCP)
 

Poiesz Bernard J Md Practitioner - Non-Primary Care Provider (PCP)
 

Detraglia Vannostran Practitioner - Non-Primary Care Provider (PCP)

Kussin Steven Md Practitioner - Non-Primary Care Provider (PCP)

Sveen John Bjarne Md Practitioner - Non-Primary Care Provider (PCP)
 

Clancy Anne M Practitioner - Non-Primary Care Provider (PCP)
 

Steinman James A Md Practitioner - Non-Primary Care Provider (PCP)

Tremiti George O Md Practitioner - Non-Primary Care Provider (PCP)

Carnevale Laura Practitioner - Non-Primary Care Provider (PCP)
 

Farrell Regina Anne Practitioner - Non-Primary Care Provider (PCP)

Nadkarni Anupa Prashant Practitioner - Non-Primary Care Provider (PCP)
 

Joshi Nikhil P Practitioner - Non-Primary Care Provider (PCP)

Kohlitz Patrick Jean Practitioner - Non-Primary Care Provider (PCP)
 

Colino Jonathan Daniel Practitioner - Non-Primary Care Provider (PCP)

Longo Lauren E Practitioner - Non-Primary Care Provider (PCP)

Patel Arpan Practitioner - Non-Primary Care Provider (PCP)
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Parikshith Amarnath Sumathi Md Practitioner - Non-Primary Care Provider (PCP)
 

Aiken Jamie Practitioner - Non-Primary Care Provider (PCP)
 

Yankowsky Julie Rogers Practitioner - Non-Primary Care Provider (PCP)
 

Salanger Sarah Adele Practitioner - Non-Primary Care Provider (PCP)

Malek Joanne H Practitioner - Non-Primary Care Provider (PCP)

Mantelli Paul J Practitioner - Non-Primary Care Provider (PCP)

Wakeham Cheri Practitioner - Non-Primary Care Provider (PCP)

Millard Kathy Practitioner - Non-Primary Care Provider (PCP)

Siletchnik Mark David Practitioner - Non-Primary Care Provider (PCP)

Mills James H Md Practitioner - Non-Primary Care Provider (PCP)
 

Katz Danielle A Md Practitioner - Non-Primary Care Provider (PCP)
 

Brady Michael B Dds Practitioner - Non-Primary Care Provider (PCP)
 

Giufre Melissa Stell Practitioner - Non-Primary Care Provider (PCP)

Isnar Hagop Do Practitioner - Non-Primary Care Provider (PCP)
 

Huszonek John Joseph Md Practitioner - Non-Primary Care Provider (PCP)

Proano Ivan G Md Practitioner - Non-Primary Care Provider (PCP)
 

Trief Paula M Phd Practitioner - Non-Primary Care Provider (PCP)

Jackson Suzanne Marcinko Practitioner - Non-Primary Care Provider (PCP)
 

Conley Lawrence Practitioner - Non-Primary Care Provider (PCP)
 

Iskander Ayman Md Practitioner - Non-Primary Care Provider (PCP)
 

Halleran David R Md Practitioner - Non-Primary Care Provider (PCP)
 

Prussin Richard Practitioner - Non-Primary Care Provider (PCP)

Distefano Richard J Md Practitioner - Non-Primary Care Provider (PCP)

Ackles Cynthia Joan Practitioner - Non-Primary Care Provider (PCP)

Tohtz Damon Alaric Practitioner - Non-Primary Care Provider (PCP)
 

Manta Dragos Nicolae Practitioner - Non-Primary Care Provider (PCP)
 

Nicholas Demartini Andrew Practitioner - Non-Primary Care Provider (PCP)

Bonilla-Trejos Eduardo Practitioner - Non-Primary Care Provider (PCP)
 

Wali Prateek Dhar Practitioner - Non-Primary Care Provider (PCP)
 

Cary Ashley S Practitioner - Non-Primary Care Provider (PCP)

Patil Arun B Md Practitioner - Non-Primary Care Provider (PCP)
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Lopes Carol Practitioner - Non-Primary Care Provider (PCP)

Ruangvoravat Lucy Practitioner - Non-Primary Care Provider (PCP)
 

Czajkowski Heidi M Practitioner - Non-Primary Care Provider (PCP)

Jennings Julian James Practitioner - Non-Primary Care Provider (PCP)
 

Peterson Jatia Ms. Practitioner - Non-Primary Care Provider (PCP)

Diles April E Practitioner - Non-Primary Care Provider (PCP)

Martin Kimberly Practitioner - Non-Primary Care Provider (PCP)
 

Werder Candace Practitioner - Non-Primary Care Provider (PCP)

Sivapiragasam Abirami Practitioner - Non-Primary Care Provider (PCP)
 

Santana Sarah E Practitioner - Non-Primary Care Provider (PCP)

Roemer David Practitioner - Non-Primary Care Provider (PCP)
 

Curran Rita E Practitioner - Non-Primary Care Provider (PCP)
 

Callan Aileen Practitioner - Non-Primary Care Provider (PCP)
 

Nugent Megan Practitioner - Non-Primary Care Provider (PCP)

King Annette Colleen Practitioner - Non-Primary Care Provider (PCP)

Frankel Don Practitioner - Non-Primary Care Provider (PCP)

Riccardi Timothy James Md Practitioner - Non-Primary Care Provider (PCP)
 

Szyjkowski Ronald D Md Practitioner - Non-Primary Care Provider (PCP)
 

Schilling George J Md Practitioner - Non-Primary Care Provider (PCP)

Amankwah Kwaku A Md Practitioner - Non-Primary Care Provider (PCP)
 

Vercillo Arthur P Md Practitioner - Non-Primary Care Provider (PCP)

Gemelli Vincent Practitioner - Non-Primary Care Provider (PCP)
 

Manfredi David C Md Practitioner - Non-Primary Care Provider (PCP)

Romano David J Md Practitioner - Non-Primary Care Provider (PCP)
 

Casab Denise Roseanne Practitioner - Non-Primary Care Provider (PCP)

Goldman Herbert J Md Practitioner - Non-Primary Care Provider (PCP)
 

Lamberto Ralph J Od Practitioner - Non-Primary Care Provider (PCP)

Vancuran Keith W Practitioner - Non-Primary Care Provider (PCP)

Roman Horatius Md Practitioner - Non-Primary Care Provider (PCP)

Daniel M Demartini Practitioner - Non-Primary Care Provider (PCP)
 

Fedor Justin P Practitioner - Non-Primary Care Provider (PCP)
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Rinoldo Marley Practitioner - Non-Primary Care Provider (PCP)
 

Bisen Nabamita Practitioner - Non-Primary Care Provider (PCP)
 

Albert Scott Paul Practitioner - Non-Primary Care Provider (PCP)
 

Vaughn Whittaker Md Practitioner - Non-Primary Care Provider (PCP)
 

Ames Sarah Anne Practitioner - Non-Primary Care Provider (PCP)

Le Khuyet Practitioner - Non-Primary Care Provider (PCP)
 

Doneger-Roberts Karen Practitioner - Non-Primary Care Provider (PCP)

Odonnell Joseph Np Practitioner - Non-Primary Care Provider (PCP)

Bryan Patrick Masterson Practitioner - Non-Primary Care Provider (PCP)
 

Cooke Christina Ms. Practitioner - Non-Primary Care Provider (PCP)
 

Holley Ursula Np Practitioner - Non-Primary Care Provider (PCP)
 

Oda Ninos Practitioner - Non-Primary Care Provider (PCP)
 

Paddock Adam W Practitioner - Non-Primary Care Provider (PCP)
 

Clifford Alicia Ms. Practitioner - Non-Primary Care Provider (PCP)
 

Houseman Brittany L Practitioner - Non-Primary Care Provider (PCP)

Curr Colleen Margaret Practitioner - Non-Primary Care Provider (PCP)
 

Smith Evan Mr. Practitioner - Non-Primary Care Provider (PCP)

Buttner Melissa A Practitioner - Non-Primary Care Provider (PCP)

Chase Patricia Leonard Practitioner - Non-Primary Care Provider (PCP)

Ogievich Taessa Amelia Practitioner - Non-Primary Care Provider (PCP)
 

Ashley Jennifer Practitioner - Non-Primary Care Provider (PCP)

Karmel Mitchell I Md Practitioner - Non-Primary Care Provider (PCP)
 

Sharak Michael P Pa Practitioner - Non-Primary Care Provider (PCP)

Decker Deanine Marie Practitioner - Non-Primary Care Provider (PCP)

Pohar Bobby Practitioner - Non-Primary Care Provider (PCP)

Licitra Danielle Smith Practitioner - Non-Primary Care Provider (PCP)

Leroy Cooley Practitioner - Non-Primary Care Provider (PCP)
 

Satterly Lynn-Beth Md Practitioner - Non-Primary Care Provider (PCP)

Kaskiw Richard P Md Practitioner - Non-Primary Care Provider (PCP)
 

Kim Taewan Md Practitioner - Non-Primary Care Provider (PCP)
 

Izant Timothy Holman Md Practitioner - Non-Primary Care Provider (PCP)
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Sharkey Janice A Np Practitioner - Non-Primary Care Provider (PCP)

Omarbasha Bashar Md Practitioner - Non-Primary Care Provider (PCP)
 

Berkery William Paul Practitioner - Non-Primary Care Provider (PCP)

Parlato Cynthia J Md Practitioner - Non-Primary Care Provider (PCP)

Winter Tina Marie Practitioner - Non-Primary Care Provider (PCP)

Flick Karen C Practitioner - Non-Primary Care Provider (PCP)
 

Kosinski Robert W Practitioner - Non-Primary Care Provider (PCP)

Hurd Kelly Leigh Practitioner - Non-Primary Care Provider (PCP)

Popilevskaya Yana Practitioner - Non-Primary Care Provider (PCP)

Demarche Lisa Rpa Practitioner - Non-Primary Care Provider (PCP)

Ojuro Peter Practitioner - Non-Primary Care Provider (PCP)
 

Thabet Nagib A Practitioner - Non-Primary Care Provider (PCP)

Mestin Fassil B Practitioner - Non-Primary Care Provider (PCP)

Oswego Hospital Hospital
 

St.Joseph'S Hsp Hlth Ctr Hospital
 

Faxton-St Lukes Healthcare Hospital
 

University Hsp Suny Hlth Sc Hospital
 

Lewis County General Hospital Hospital
 

Community Memorial Hospital Hospital
 

Rome Memorial Hosp Inc Hospital
 

Auburn Memorial Hospital Hospital
 

Oneida Healthcare Center Hospital
 

St Elizabeth Med Ctr Hospital
 

Crouse Hospital Hospital
 

Oswego Dept Hlth Div Of Nu Co Eicm Clinic

Onondaga County Nysarc Inc Clinic

Endoscopic Procedure Center Clinic

Oswego Hospital Clinic
 

Finger Lakes Migrant Hlth Clinic
 

Specialists One-Day Surg Ctr Clinic

Onondaga Co Chap Nysarc Smp Clinic
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Sitrin Medical Rehab Ctr Clinic
 

University Dialysis Center Clinic

St.Joseph'S Hsp Hlth Ctr Clinic
 

Oswego Co Opportunities Inc Clinic
 

Circle Adol Preg Prog Ts Clinic
 

Northern Ny Cp Assoc Clinic

Loretto Geriatric Center Clinic
 

St Camillus Rhcf D&Tc Clinic
 

Lewis Cnty Public Hlth Agency Clinic
 

Planned Parenthood Of Niag Co Clinic
 

Syracuse Comm Health Ctr Inc Clinic
 

Onondaga County Doh Clinic

Ucp Handi Per Of Utica Area Clinic
 

Oneida County Dept Of Health Clinic

Madison Cnty Public Hlth Dept Clinic

Planned Pthd Mohawk Hudson Clinic
 

Faxton-St Lukes Healthcare Clinic
 

Planned Prthd Rochstr/Syracus Clinic
 

E John Gavras Center Clinic

Summit Pediatrics Clinic

Cayuga Cnty Dept Of Health Clinic
 

University Hsp Suny Hlth Sc Clinic
 

Lewis County General Hospital Clinic
 

Community Memorial Hospital Clinic
 

Rome Memorial Hosp Inc Clinic
 

Auburn Memorial Hospital Clinic
 

Oneida Healthcare Center Clinic
 

Northern Oswego Cnty Hlth Svc Clinic
 

St Elizabeth Med Ctr Clinic
 

Crouse Hospital Clinic
 

Sjls Llc Clinic
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Rushville Health Center Inc Clinic
 

Nysarc Inc Arc Oneida-Lewis Chapter Clinic
 

United Cerebral Palsy And Handicapp Clinic
 

Cayuga County Early Intervention Clinic
 

Liberty Resources Psychology Physic Clinic
 

Parsons Child And Family Ctr Clinic

University Dialysis Center Clinic

United Cerebral Palsy And Handicapp Clinic

Christian Health Service Of Syracus Clinic
 

Accesscny Inc Tbi Clinic

Lewis County General Hospital Clinic

Omrdd/Community Options Ny-Cny Case Management / Health Home

Liberty Resources Inc Case Management / Health Home
 

Hillside Childrens Ctr Case Management / Health Home

Onondaga County Nysarc Inc Case Management / Health Home

Oswego Hospital Case Management / Health Home
 

Onondaga Case Management Inc Case Management / Health Home
 

Omrdd/Familycapped Inc Case Management / Health Home

Omrdd/Cayuga Home For Child Case Management / Health Home

Onondaga Co Chap Nysarc Smp Case Management / Health Home
 

Cayuga Hm For Children Mh Case Management / Health Home

Ucp Utica Mh Case Management / Health Home
 

Consumer Ser Madison Cnty Mh Case Management / Health Home

North Country Tran Li Ser Mh Case Management / Health Home
 

Onondaga Cnty Dept Hlth Case Management / Health Home

Omrdd/Ucp Handi Children Asso Case Management / Health Home

Seneca-Cayuga Nysarc-Fl Case Management / Health Home
 

Seneca-Cayuga Nysarc-Cny Case Management / Health Home
 

Ucp & Handi Pers Utica Case Management / Health Home
 

Toomey Res & Comm Svc Case Management / Health Home
 

Parents Information Grp Case Management / Health Home
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Omrdd/Oswego Industries Inc Case Management / Health Home

Oswego Co Opportunities Case Management / Health Home

Omrdd/Spaulding Pray Case Management / Health Home

Madison-Cortland Nysarc Case Management / Health Home
 

Liberty Resources Inc Case Management / Health Home
 

Omrdd/Cath Charities Syracuse Case Management / Health Home
 

Omrdd/Arise, Inc Case Management / Health Home

The Neighborhood Ctr Scm Case Management / Health Home
 

Spaulding Pray Res Corp Hcbs Case Management / Health Home

Madison Co Chap Nysarc Inc Case Management / Health Home

Central New York Services Inc Case Management / Health Home

St.Joseph'S Hsp Hlth Ctr Case Management / Health Home
 

Resource Ctr Indep Liv Mh Case Management / Health Home
 

Aids Community Resources Ai Case Management / Health Home
 

Cayuga Cty Comm Mh Case Management / Health Home

Ucp Utica Kilbane Icf Case Management / Health Home

Toomey Residential & Comm Svc Case Management / Health Home

Lewis Cnty Public Hlth Agency Case Management / Health Home
 

Oneida County Hlth Dept Case Management / Health Home

Madison Cnty Pub Hlth Depart. Case Management / Health Home

Cayuga County Home Care Agenc Case Management / Health Home
 

Lewis Cnty Public Hlth Agency Case Management / Health Home

Catholic Charities/Oswego Cnty Mh Case Management / Health Home

Onondaga County Doh Case Management / Health Home

Kelberman Center Inc Case Management / Health Home

Community Options Ny, Inc Nhtd Case Management / Health Home

Oswego County Health Dept Eicm Case Management / Health Home

Liberty Resources Inc Spt Case Management / Health Home

Nysarc Inc Arc Oneida-Lewis Chapter Case Management / Health Home

United Cerebral Palsy And Handicapp Case Management / Health Home
 

Liberty Resources Psychology Physic Case Management / Health Home
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Parsons Child And Family Ctr Case Management / Health Home

Salvation Army Ai Case Management / Health Home
 

Resource Center For Indep Living Case Management / Health Home

Seneca Cayuga Counties Chapter Nysa Case Management / Health Home

Advocates Incorporated Day/Ch Case Management / Health Home

Todays Options Of New York Inc Case Management / Health Home

Kelberman Ctr Inc Spv Ira Case Management / Health Home

Parents Information Group Ics Case Management / Health Home

Cnyhhn Inc Case Management / Health Home
 

Ben Marilyn Diane Mental Health

Ackles Cynthia Joan Mental Health

Colletta Marilyn Mental Health
 

Fabian Susan W Mental Health

Mcfalls Patrick Mental Health

Johri Surendra Mental Health
 

Behling Joyce Np Mental Health
 

Coleby Sylvia Mental Health
 

Catalone Andrew Mental Health
 

Tamoutselis Belinda Mental Health

Liberty Resources Inc Mental Health
 

Rubina Ahmed Md Mental Health
 

Paganelli Robert Mental Health
 

Blair David A Mental Health

Hillside Childrens Ctr Mental Health
 

Daskalakis Katherine Mental Health

Tohtz Damon Alaric Mental Health
 

Hopkins Geoffrey Mental Health
 

Villa Julie Mental Health

Payne Melinda Lee Md Mental Health

Prendergast Jane M Mental Health

St Josephs Hospital Health Center Mental Health
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Nizar Ahmed Mental Health
 

Mcsweeney Colleen Mental Health

Mutabdzic Marija Mental Health
 

Vanderhoff Holly Ann Phd Mental Health
 

Mielnicki Terrance Lcsw Mental Health

Rossetti David Mental Health

Diaz Miquela Phd Mental Health

Raymond Deanna J Rpa Mental Health

Chairmonte Antonietta Maria Mental Health

Spagnola Denise Lcsw Mental Health

Iqbal Mohammad Masud Md Mental Health
 

Boland Deborah M Rn Mental Health

Simionescu Mihai Tiberiu Md Mental Health
 

Becker Daniel Mental Health

Oswego Hospital Mental Health
 

Onondaga Case Management Inc Mental Health
 

Mohawk Valley Pc Mental Health
 

Siddiqi Minhaj X Md Mental Health

Ahmed Abdulhafiz A Mental Health

Northeast Parent Child Societ Mental Health

Poreba Stanley Thomas Mental Health
 

Elmcrest Childrens Ctr Fsr Mental Health

Ochotorena Florica R V Md Mental Health

Zollo Joseph Dominic Md Mental Health

Houk Jack L Phd Mental Health

Karwacki Ellen Mental Health

Petroski Judith Lcsw Mental Health

Rix Robert Lcsw Mental Health

Launt Deborah Lcsw Mental Health

Schultz Margaret D Phd Mental Health

Sorensen Gussie Mae Lcsw Mental Health
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Harrell-Delamater Lisa Phd Mental Health

Patil Vidya Arun Mental Health

Leso Laura Mental Health
 

Lafont Debra Mental Health

Weinheimer Ruthanne Lcsw Mental Health

Melnick Benedetta M Mental Health
 

Antshel Kevin M Phd Mental Health
 

Mohawk Valley Pc Mental Health
 

Cole Deborah Mental Health
 

Vanmeter Robert Lcsw Mental Health

Blackburn Carol Buchholz Mental Health
 

Naprawa Steven A Md Mental Health
 

Bates Debbie Phd Mental Health

Harter Sandra Jean Mental Health

Integrated Comm Alternatives Mental Health

Essi Eileen Mental Health
 

Randall-Mantella Susan Marie Mental Health

Fish Ronald Craig Phd Mental Health

Leone Lisa A Rpa Mental Health

Zeppetello Philip Alan Mental Health

Dodd James Richard Mental Health

Patil Vilas Jadhav Md Mental Health
 

Mettelman Barbara Mental Health

Spearman Pamela Ann Phd Mental Health

Cayuga Hm For Children Mh Mental Health

Consumer Ser Madison Cnty Mh Mental Health

North Country Tran Li Ser Mh Mental Health
 

Ramamurthy A Gita Md Mental Health
 

Saleem Muhammad Usef Mental Health

Prussin Richard Mental Health

Plumadore Diane M Mental Health
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Schwartz Thomas Mental Health
 

Carr Robert G Lcsw Mental Health
 

Griffiths Lenore Leigh Mental Health

Alao Adekola O Md Mental Health
 

Khan Muslim Md Mental Health
 

Hines William Mental Health
 

Max Gregory Asa Mental Health
 

Mooney Scott Peale Mental Health

Spencer Jacquelyn A Rn Mental Health

Insight House Chem Dep Svcs Mental Health

Myers Joan Marie Csw Mental Health

Wolf Steven Mental Health
 

Fuller Dale W Lcsw Mental Health

Psychological Healthcare Pllc Mental Health

Roldan Ernesto Mental Health

Zebrowski Paula Lynn Md Mental Health

Petrou Panayotis Loukas Phd Mental Health

Mccormick Toni M Phd Mental Health

Reddy Narayana P Md Mental Health
 

Child & Fam Svc Otpt Mh Cl Mental Health
 

Megna James L Md Mental Health
 

Buchan Debra Ann Md Mental Health

Armenta Wendy A Mental Health

Dhingra Arun K Md Mental Health

The Neighborhood Ctr Scm Mental Health
 

Rtf Hs Of The Good Shepherd Mental Health

Murphy Marilyn Diane Mental Health

Chlebowski Susan Md Mental Health
 

Unity House Cayuga County Inc Mental Health
 

Gregory Robert Joseph Md Mental Health

Central New York Services Inc Mental Health
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Cayuga Counseling Svcs Inc Mental Health
 

Rayancha Suresh Md Pc Mental Health

Pellegrino Louis Md Mental Health
 

Hutchings Psychiatric Ctr Mental Health
 

Mohawk Valley Psych Ctr Mental Health
 

Bezirganian Sophia K Md Mental Health

Kou Jane Md Mental Health

Transitional Liv Ser Onondaga Mental Health

Toomey Residential Comm Serv Mental Health
 

St.Joseph'S Hsp Hlth Ctr Mental Health
 

Oswego Co Opportunities Inc Mental Health
 

Central Ny Services Inc Mental Health
 

Catholic Charities Syracuse Mental Health
 

Loretto Geriatric Comm Resi Mental Health
 

United Cerebral Palsy Utica Mental Health
 

Arndt Laura E Mental Health

Kohlbrenner Robert Joseph Ph Mental Health

Hudyncia Stephen Md Mental Health
 

Huober Giampaolo Md Mental Health
 

Human Technologies Corporatio Mental Health

Iosilevich Miron A Md Mental Health
 

Donovan James Vincent Md Mental Health
 

Bogin Dennis L Phd Mental Health
 

Ispahani Abbas Md Mental Health

Family Counsel Svc Cortland Mental Health
 

Hargrave Teresa Menke Mental Health
 

Levine Roger Md Mental Health
 

Ucp Handi Per Of Utica Omh Mental Health
 

Falero Jorge Luis Md Mental Health

Sperber Karl Phd Mental Health

Durgin Francis John Md Mental Health
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Confidential Help For Al & Dr Mental Health

Mohawk Valley Pc Mental Health
 

Bartek Mary E Phd Mental Health

Greenberg Roger P Mental Health
 

O Neill Richard M Phd Mental Health
 

Franzoni Edward M Sr Phd Mental Health

Toomey Residential & Comm Svc Mental Health

Ghaly Nasri N Md Mental Health
 

Falci Thomas Mental Health
 

Block Maxine B Mental Health

Hutchings Pc Mental Health
 

Touchstone W Joseph Md Mental Health

Gilbert Lewis Arms Ii Md Mental Health

Komarth Vijayakumar Mental Health

Gordon Wendy Evers Phd Mental Health
 

Syracuse Brick House Inc Mental Health
 

Koss Marvin Md Mental Health
 

Patil Suresh F Md Mental Health
 

Omidian Bahram Md Mental Health
 

Syed Riaz Sibtain Md Mental Health
 

Giaccio Richard G Md Mental Health
 

Huszonek John Joseph Md Mental Health

Wohlers John H Jr Phd Mental Health

Joseph Joanne M Phd Mental Health

Pradhan Pemala S Md Mental Health
 

Manring John Mental Health
 

Harkulich John F Mental Health

Dept Of Psych Prof Pract Grp Mental Health
 

Madison Cnty Community Svc Bd Mental Health

Onondaga Cty Dept Mntl Health Mental Health

Richman Joel Leonard Phd Mental Health
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Ucp Handi Per Of Utica Area Mental Health
 

Faxton-St Lukes Healthcare Mental Health
 

Cayuga Cnty Comm Srv Board Mental Health
 

University Hsp Suny Hlth Sc Mental Health
 

Rome Memorial Hosp Inc Mental Health
 

Auburn Memorial Hospital Mental Health
 

St Elizabeth Med Ctr Mental Health
 

O'Connor Kevin Robert Md Mental Health
 

Bilal Ahmad Mental Health
 

Jones Myrlene Mental Health

Szombathyne Meszaros Mental Health
 

Lewis Katherine Mental Health

Mustata Georgian Tiberiu Md Mental Health
 

Samenfeld-Specht James Mental Health

Reimenschneider Justin William Mental Health

Sanchez Antonio Alberto Md Mental Health
 

Daversa Suzanne Mental Health

Johnson Brian Mental Health
 

Butunoi Catalin Mental Health
 

Brady Christina Marie Mental Health

Delucia-Deranja Evan Owen Mental Health
 

Gay Olumuyiwa Mental Health
 

Liu Haizhu Pearl Md Mental Health

Biaggi Hector Roberto Mental Health

Cerro Kathleen Ann Mental Health

Meling Felicie Mental Health

Delvecchio Debra Mental Health

Sanderson Laurie Mental Health

Berry Jacqueline Carol Mental Health

Coffey Pamela J Mental Health

Mcdermott Lisa Eileen Mental Health
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Foresti Robert Joseph Mental Health

Rea Kristen Mental Health

Rashid Ijaz Mental Health
 

Knight William Mental Health

Valentine Roberta Mental Health

Paige Ouimette Mental Health

Phaneuf Leah Kathryn Mental Health
 

Corey Suzanne Mental Health
 

Westmoreland Samuel Mental Health
 

Weinstein Gary Mental Health

Burnside Scott Mental Health

D'Eredita Diana Lee Mental Health

Faxton St Lukes Healthcare Mental Health

Andrews Julie Ann Mental Health

Kaul Prashant Mental Health

Hafeez Aliya Mental Health
 

Head Tina K Mental Health

Monique Michelle Winnett Mental Health

Doyle Niamh Mental Health

Siddiqui Sharifuzza Mental Health
 

Frampton-Pearsall Denise Mental Health

Kang David Euimo Mental Health
 

Nichita Elena C Mental Health
 

Parsons Child And Family Ctr Mental Health

O'Connor Lisa Marie Mental Health

Shapiro Fredi Mental Health

Otokiti Victor Mental Health
 

Aslam Jessica Lefebvre Mental Health
 

Troutman-Zelows Linda Mental Health

Kamps Celia Mental Health
 

Cuffy Nadine Mental Health
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Dmytryk Olesya Mental Health

Cowart Harry Mental Health
 

Roper Virginia Mental Health
 

Talerico Linda Mental Health

Mohiuddin Md Mental Health

Stoeckel Nina Jasmin Mental Health

Onondaga County Department Of Menta Mental Health

Henderson Heather K Mental Health
 

Rapke Jennifer Mental Health

Anthony Dean Mental Health
 

Wagner Gerhardt Stefan Mental Health
 

Aslam Sunny Padiath Mental Health
 

Nastasi Robert Michael Mental Health
 

Spadola Madeline L Mental Health

Cannucciari David A Mental Health

Clendenin Carol Mental Health
 

Fontaine Kayla Mental Health

Fazzino Anthony Mental Health
 

Richards Kim Marie Mental Health

Pratts Michael Mental Health
 

Jacobson Erik Joseph Mental Health
 

Kellogg Sharon Mental Health
 

Raju Jayaraju Pasmathoor Md Mental Health
 

Dowling Nanette Marie Mental Health
 

Hernandez Selman Ingrid Carolina Mental Health
 

Thesee Ronald Mental Health

Demer James Steven Mental Health
 

Gerace Kimberly Marie Mental Health

Ahmad Intikha B Mental Health

Diles April E Mental Health

Jones Timothy Joseph Mental Health
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Urbina Emily Anne C Mental Health
 

Casale Amy L Mental Health
 

Harrington Christine E Mental Health
 

Philo Nathan John Mental Health

Calcagnino Denise Michelle Mental Health

Miller Patricia Ann Mental Health
 

Champlin Florence M Mental Health

Duquette Jacquelynn Schultz Mental Health

Pascarella Teresa Mental Health

Usev Toni Mental Health
 

Weiss Anthony Peter Mental Health
 

Walia Katherine Terese Mental Health
 

Pavia Anna Mental Health

Gray Wendy Jo Mental Health

Piotrowicz Teresa M Mental Health
 

Radford Sandra L Mental Health

Engel Gregg M Mental Health

Cruz-Tolentino Minnie Mental Health

Zangrilli Maryellen Mental Health
 

Peppers Lori B Mental Health

Kelly Brian Joseph Mental Health

Derosa Nicole M Mental Health

Torelli Tracy A Mental Health

Mcquaide Katie Mental Health

Werder Candace Mental Health

Teitelbaum Lesley M Mental Health

Birmingham Shannon K Mental Health

Spina Shannon K Mental Health
 

Fager Judith Hunter Mental Health
 

Kurlyandchik Diana Mental Health

Demarche Erika Mental Health
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Cavedine Shannon Mental Health
 

Rodriguez Yajaira Yuri Mental Health
 

M Joseph Monti Inc Mental Health

Somers Megan Melissa Mental Health

Ahmed Masood Mental Health

Defurio Nicole Patricia Mental Health
 

Confer Linda L Mental Health
 

Leontieva Lubov Mental Health
 

Bannigan Danielle M Mental Health

Felver Sarah Mental Health

Nester Valerie Mental Health

Brown Keith B Mental Health

Lois Amanda Sue Mental Health
 

Bailey Anna Mental Health

Masara Abraham Mitchell Mental Health

Kumar Tarun Mental Health

Psychiatry Faculty Practice Inc Mental Health

Kathpal Archana Mental Health

Ford Ellen Harr Mental Health

King Annette Colleen Mental Health

Nowakowski Mark Mental Health

Buckley-White Joan Dawn Mental Health

Loomis Cheryl L Mental Health

Reagan Anne Mental Health

Flynn Madge Mental Health

Chase Patricia Leonard Mental Health

Ferraldo Nora Elizabeth Mental Health

Rescue Mission Of Utica Inc Mental Health

Whittaker Oshika Maureen Mental Health

Hale Lynn Mental Health

Williams Mechia Mental Health
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Strockbine Bentley Mental Health

Ajagbe Tolani Omotayo Mental Health

Colon Omar Mental Health

Nichols Kelly Hannon Mental Health

Flynn Virginia Mental Health

Liberty Resources Inc Substance Abuse

Hillside Childrens Ctr Substance Abuse
 

Insight House Chem Dep Svcs Substance Abuse
 

Stanley Long/Harbor Lights Substance Abuse
 

Mcpike Addiction Trt Ctr Substance Abuse
 

Central New York Services Inc Substance Abuse
 

Dick Van Dyke A T C Substance Abuse

Conifer Park Substance Abuse
 

Farnham, Inc. Substance Abuse
 

Kaskiw Richard P Md Substance Abuse

Buffalo Beacon Corp Substance Abuse

Crouse Irving Companies Inc. Substance Abuse

Family Counsel Svc Cortland Substance Abuse
 

Confidential Help For Al & Dr Substance Abuse

Oswego Council On Alcoholism Substance Abuse
 

Syracuse Brick House Inc Substance Abuse
 

Madison Cnty Community Svc Bd Substance Abuse

Rome Memorial Hosp Inc Rhcf Substance Abuse

Syracuse Comm Health Ctr Inc Substance Abuse
 

Rome Memorial Hosp Inc Substance Abuse
 

Crouse Hospital Substance Abuse
 

Szombathyne Meszaros Zsuzsa Substance Abuse

Crouse Health Hospital Inc Substance Abuse

Syracuse Recovery Services Substance Abuse
 

Recovery Counseling, Llc Substance Abuse
 

Belvedere Health Services Llc Substance Abuse
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M Joseph Monti Inc Substance Abuse

Crouse Community Center Adhc Nursing Home
 

Seneca Hill Manor Inc Nursing Home
 

Nottingham Residential Hcf Nursing Home
 

St Lukes Home Rhcf Inc Nursing Home
 

Finger Lakes Ctr For Living Nursing Home

Jewish Hm Of Cntrl Ny Non Occ Nursing Home
 

Northwoods Rehab & Ecf @ Moravia Nursing Home

Crossings Nursing & Rehab Ctr Nursing Home

Lewis County Hosp Ecf Nursing Home

Loretto Health & Rehab Center Nursing Home
 

Michaud Residential Health Services Nursing Home
 

St Camillus Resid Hcf Snf Nursing Home
 

Rome Memorial Hosp Inc Rhcf Nursing Home
 

Heritage Health Care Center Nursing Home
 

Rosewood Heights Health Cente Nursing Home

James Square Hlth & Rehab Ctr Nursing Home

Auburn Nursing Home Nursing Home

Betsy Ross Rehab Center Inc Nursing Home

Presbyterian Home For Cny Nursing Home

Oneida Healthcare Center Nursing Home
 

Charles T Sitrin Hcc Inc Nursing Home
 

Bethany Gardens Skilled Living Cent Nursing Home

Masonic Care Comminity Of New York Nursing Home
 

Utica Crossings Nursing Home
 

Eastern Star Home Infirmaray Nursing Home

St Luke Rhcf Snf Nursing Home
 

Central Park Rehab & Nursing Center Nursing Home

Katherine Luther Residential Hlt Cr Nursing Home
 

Chittenango Center Rehab & Hlt Cc Nursing Home

Rome Center Rehabilitation & Hlt Cr Nursing Home
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Cortland Care Center Nursing Home

Rome Nursing Home Nursing Home

Morningstar Residential Care Center Nursing Home

Ucrn, Llc Nursing Home

4800 Bear Road Operating Co Llc Nursing Home

Auburn Senior Services Inc Nursing Home
 

Vdrnc Llc Nursing Home

Innovative Services Inc Pharmacy
 

Kinney Drugs Inc 92 Pharmacy
 

Kinney Drugs Inc 90 Pharmacy
 

Kinney Drugs Inc 83 Pharmacy
 

Kph Healthcare Services Inc Pharmacy
 

Kinney Drugs Inc 60 Pharmacy
 

Kinney Drugs Inc 84 Pharmacy
 

Kinney Drugs Inc 85 Pharmacy
 

Kinney Drugs Inc 79 Pharmacy
 

Lincare Inc Pharmacy

Kinney Drugs Inc #75 Pharmacy
 

Kinney Drugs Inc #73 Pharmacy
 

Kinney Drugs Inc #72 Pharmacy
 

Kinney Drugs Inc #74 Pharmacy
 

Kinney Drugs Inc #68 Pharmacy
 

Kinney Drugs Inc #67 Pharmacy
 

Harbor Pharmacy Llc Pharmacy

Kinney Drugs Inc #63 Pharmacy
 

Kinney Drugs Inc #64 Pharmacy
 

Kinney Drugs Inc #62 Pharmacy
 

Kinney Drugs Inc #61 Pharmacy
 

Rmh Retail Pharmacy Llc Pharmacy
 

Central New York Infus Svcllc Pharmacy
 

Kinney Drugs Inc #54 Pharmacy
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Kinney Drugs Inc #53 Pharmacy
 

Wegman'S Food Markets Inc Pharmacy

Innovative Services Inc Pharmacy
 

Kinney Drugs Inc #51 Pharmacy
 

Kinney Drugs Inc #47 Pharmacy
 

Kinney Drugs Inc #46 Pharmacy
 

Kinney Drugs Inc #31 Pharmacy
 

Kinney Drugs Inc 44 Pharmacy
 

Kinney Drugs Inc 43 Pharmacy
 

Kinney Drugs Inc #37 Pharmacy
 

Kinney Drugs Inc #36 Pharmacy
 

Wayne Drug Of Pulaski Inc Pharmacy

Kinney Drugs Inc #32 Pharmacy
 

Wegmans Food Markets Inc 135 Pharmacy

Parkway Drugs Of Oneida Co So Pharmacy
 

Slocum-Dickson Pharmacy Inc Pharmacy
 

Kinney Drugs #7 Inc Pharmacy
 

Hematology Oncology Assoc Cny Pharmacy

Wegmans Food Markets Inc 139 Pharmacy

Wegmans Food Markets Inc 138 Pharmacy

Wegmans Food Markets Inc 137 Pharmacy

Wegmans Food Markets Inc 134 Pharmacy

Wegmans Food Markets Inc 131 Pharmacy

Wegmans Food Markets Inc 130 Pharmacy

Wegmans Food Markets Inc 101 Pharmacy

Kinney Drugs 24 Inc Pharmacy
 

Kinney Drugs Inc 3 Pharmacy
 

Parkway Drugs Of Oneida In Co Pharmacy
 

Planned Pthd Mohawk Hudson Pharmacy
 

Department Of Medicine Medical Serv Pharmacy

Rome Memorial Hosp Inc Pharmacy
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Oneida Healthcare Center Pharmacy

St Elizabeth Med Ctr Pharmacy

Parkway Drugs Of Oneida County Nort Pharmacy
 

Kinney Drugs Inc 97 Pharmacy
 

Kinney Drugs Inc Pharmacy
 

Kinney Drugs Inc Pharmacy
 

Noble Health Services Inc Pharmacy
 

Kinney Drugs Inc Pharmacy
 

Kph Healthcare Services Inc Pharmacy
 

Oswego Dept Hlth Div Of Nu Co Eicm Hospice

Lewis County Hospice Hospice
 

Presbyterian Hm Cntrl Non-Occ Hospice

Hospice Of The Finger Lakes Hospice

Hospice/Palliative Care Assoc Hospice
 

Hospice & Palliative Care Inc Hospice
 

Vna Of Utica Oneida Lthhcp Hospice
 

Lifetime Care Hospice

Lewis Cnty Public Hlth Agency Hospice

St Elizabeth Med Ctr Hospice
 

L Woerner Inc Hospice
 

Access To Independence Of Cortland County, Inc. Community Based Organizations

Bennett, Brad Phd Community Based Organizations

Bramley, Julie Community Based Organizations

Bridges, Madison County Council On Alcoholism & Substance 
Abuse

Community Based Organizations

Cayuga Community Health Network Community Based Organizations

Cayuga County Department Of Health Community Based Organizations

Center For Community Alternatives Inc Community Based Organizations

Children'S Consortium Community Based Organizations

Clark, Jane Community Based Organizations

Compeer Community Based Organizations

Contact Community Services Community Based Organizations
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Dunbar Association, Inc. Community Based Organizations

Erie Ehp #1 Community Based Organizations

H.O.M.E. Inc. Community Based Organizations

Healtheconnections Community Based Organizations

Heysler, R Community Based Organizations

Interfaith Works Of Central New York Community Based Organizations

Jane Clark Community Based Organizations

Johnson Park Center Community Based Organizations

Kaelin, Sandra Community Based Organizations

Learning Disabilities Association Of Cny Community Based Organizations

Lewis County Community Services Community Based Organizations

Linda Stone Fish Community Based Organizations

Madison County Rural Health Council, Inc. Community Based Organizations

Mami Interpreters Community Based Organizations

Mangano, James Community Based Organizations

Marc Iqbal Community Based Organizations

Michelle Rhymestine Community Based Organizations

Mohawk Valley Perinatal Network, Inc. Community Based Organizations
 

Mohawk Valley Resource Center For Refugees, Inc. Community Based Organizations

Mountain View Prevention Services Community Based Organizations

Mvhs Rehabilitation And Nursing Center Community Based Organizations

North Country Prenatal Perinatal Council, Inc Community Based Organizations
 

Northern Regional Center For Independent Living, Inc. Community Based Organizations
 

Oneida County Community Based Organizations

Oneida County Department Of Mental Health Community Based Organizations

Onondaga Community Living Community Based Organizations

Onondaga County Department Of Adult & Long Term Care Community Based Organizations

Onondaga County Office For Aging Community Based Organizations

Opwdd / Central New York Ddso Community Based Organizations

Oswego County Department Of Social Services Community Based Organizations

Oswego County Division Of Mental Hygiene Community Based Organizations
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Oswego County Health Department Community Based Organizations

Parent Information Group For Exceptional Children, Inc. Community Based Organizations

Parkway Center Community Based Organizations

Philip Gioia Community Based Organizations

Prevention Network Community Based Organizations

R Heysler Community Based Organizations

Ramaswamy Mbbs Raghu Community Based Organizations

Reach Cny, Inc. Community Based Organizations

Rescue Mission Community Based Organizations

Saville, Donna Community Based Organizations

Silver Fox Senior Center Community Based Organizations

Spanish Action League Community Based Organizations

St. Luke Home Health Services Community Based Organizations

Susan Banasiewicz Community Based Organizations

Syracuse Northeast Community Center Community Based Organizations

The Addictions Crisis Center Of The Rescue Mission Of Utica Community Based Organizations

Tyonna Johnson-Whitlock Community Based Organizations

United Healthcare Of New York, Inc Community Based Organizations

Upstate University Medical Associates At Syracuse, Inc. Community Based Organizations

Vick, Dan Community Based Organizations

Wegmans Food Markets, Inc Community Based Organizations

Wendy Kent Community Based Organizations

Yvonne Law-Stokes Community Based Organizations

Hall Matthew All Other
 

Ziad Mk El Zammar Md All Other
 

Rcil Css Y45 All Other

Swan Ann E All Other
 

Birk Thomas Peter All Other
 

Cynthia J Provow All Other
 

Cathy J Berry Md Pc All Other

Catalone Andrew All Other
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Resource Ctr F/Indep Living Css Y53 All Other

Niranjan Marino Selvarajah Md All Other
 

Farah Joyce All Other
 

Liberty Resources Inc All Other
 

Resource Ctr F/Indep Living Css Y49 All Other

Clarissa H Del Rosario Md All Other
 

Resource Ctr F/Indep Living Css Y57 All Other

Stephen D Hoag Md All Other
 

Arise Child And Family Ser Inc Rsp All Other
 

Integrity Home Care Ser Inc Tbi All Other
 

Resource Ctr F/Indep Living Css Y59 All Other

Rachel Lacelle All Other
 

David Zaffino All Other

Elmcrest Childrens Center Inc Spv All Other

Kalil Marissa Z All Other
 

Sullivan Lisa M All Other

Nancy Anne Jones All Other
 

Killian Raelynn Marie Rpa All Other

Toni H Picerno All Other

Auburn Memorial Medical Services Pc All Other
 

Doolittle Jessica Marie Rpa All Other

Oswego Dept Hlth Div Of Nu Co Eicm All Other

Becker Tammy Elizabeth All Other

Resource Ctr F/Indep Living Cssy65 All Other

Resource Ctr F/Indep Living Css Y66 All Other

Resource Ctr F/Indep Living Css Y67 All Other

Resource Ctr F/Indep Living Css Y69 All Other

Resource Ctr F/Indep Living Css Y70 All Other

Hillside Childrens Ctr All Other
 

Scozzari Mary K Rpa All Other

Nicholas D Ambrosio Md All Other
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Resource Ctr F/Indep Living Css Y71 All Other

Resource Ctr F/Indep Living Cssy72 All Other

Resource Ctr F/Indep Living Cssy73 All Other

Resource Ctr F/Indep Living Css Y74 All Other

Singletary Robert L Md All Other
 

Resource Ctr F/Indep Living Cssy79 All Other

Resource Ctr F/Indep Living Css Y80 All Other

Simardeep S Mangat All Other

Knutsen Christian Conrad Meyer Md All Other
 

Karmel Mitchell I Md All Other
 

Patil Vandana B Md All Other
 

Ko Melissa All Other
 

Resource Ctr F/Indep Living Cssy87 All Other

Gregory John Tillou All Other
 

Tooker Kristin Deanne All Other

Wilson Amber Marie All Other

Pulmonary And Critical Care Assoc All Other

Resource Ctr F/Indep Living Css Y92 All Other

Oakes Anna All Other
 

Baruah Monideepa All Other
 

Henriquez Barbara Md All Other
 

Resource Ctr F/Indep Living Cssy95 All Other

Resource Ctr F/Indep Living Cssy96 All Other

Resource Ctr F/Indep Living Css Y97 All Other

Jennifer Barna Md All Other

Innovative Services Inc All Other
 

Todd C Battaglia All Other
 

Devincentis Anthony Francis Iii All Other
 

Santiago William George All Other
 

Bykovich Svetlana All Other
 

Jessica L Hoff P A C All Other
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Lebel Robert Roger All Other
 

Sima Jody All Other
 

Oswego County Ob-Gyn Pc All Other

Resource Ctr F/Indep Living Css X01 All Other

Resource Ctr F/Indep Living Css X00 All Other

Resource Ctr F/Indep Living Css X03 All Other

Evis Petrela All Other
 

Resource Ctr F/Indep Living Cssx05 All Other

Ko Paul Yun-Kee All Other
 

Kibby David A Rpa All Other
 

Hazimeh Yusef Md All Other
 

Heyboer Marvin Iii Md All Other
 

Bhatt Shashank Md All Other

Shafer Suzanne M All Other

Quash Michelle D Md All Other
 

Gorman Matthew Edward Md All Other

Resource Ctr F/Indep Css Y42 All Other

Resource Ctr F/Indep Css Y41 All Other

Resource Ctr F/Indep Css Y43 All Other

Belfon-Kornyoh Latrice Md All Other
 

Leggat Christopher Scott Md All Other

Resource Ctr F/Indep Css Y35 All Other

Resource Ctr F/Indep Css Y38 All Other

Resource Ctr F/Indep Css Y32 All Other

Tumuluri Srinivas Saran All Other

Cecchi Lawrence Michael Md All Other
 

Pulvino Karen Sue All Other

Loi Allison Meredith Md All Other
 

Latorre Julius Gene Silva Md All Other
 

Vakil Mohammad Iqbal Md All Other

Riley James Timothy Md All Other
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Meyers Jennifer Laundy Md All Other
 

Deshaies Eric Michael Md All Other

Nsouli Imad Salah Md All Other

O'Brien John P Md All Other
 

Resource Ctr F/Indep Css Y26 All Other

Mcnamara Kristen Ann Md All Other
 

Rivera Marcus R Md All Other
 

Resource Ctr F/Indep Css Y24 All Other

Innovative Services Inc All Other

Chang Yiling Katharine Md All Other
 

Pitzer Nicole R Rpa All Other
 

Cooney Derek Robert Md All Other

Mingin Gerald C Jr Md All Other
 

Wong Benny Man Yiu Md All Other

Kligerman Olga Dobrogniewa Md All Other

Richardson William B Md All Other
 

Carissimi Charina Annette Cnm All Other
 

Brenner Jay Md All Other
 

Spektor Zhanna All Other
 

Cooney Norma Laurel Md All Other
 

Resource Ctr F/Indep Cssy21 All Other

Resource Ctr F/Indep Css Y22 All Other

Resource Ctr F/Indep Css Y14 All Other

Hassan Moustafa Adel Md All Other
 

Morbidini-Gaffney Stefania Md All Other

Resource Ctr F/Indep Css Y18 All Other

Resource Ctr F/Indep Css Y17 All Other

Resource Ctr F/Indep Css Y16 All Other

Demarche Lisa Rpa All Other

Shute Matthew S Rpa All Other
 

Canario Jose Rafael Jr Md All Other
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Resource Ctr F/Indep Css Y12 All Other

Gould Nathaniel Stuart Md All Other
 

Resource Ctr F/Indep Css Y09 All Other

Dunham Melanie Ann All Other
 

Li Fenghua Md All Other
 

Resource Ctr F/Indep Css Y06 All Other

St Josephs Hospital Health Center All Other
 

Kier-Merrihew Susan Np All Other
 

Resource Ctr F/Indep Css Y05 All Other

Nelson Sunny N Thompson Md All Other
 

Iskander Nahed S Md All Other
 

Abrams Laurie A Md All Other

Cohen David Joshua Md All Other

Resource Ctr F/Indep Css Y02 All Other

Resource Ctr F/Indep Css Y01 All Other

Saintjean Emmanuel Hilaire Md All Other
 

Ucp Utica 90 Geiger Crp 9 All Other
 

Freeman Deborah Jean All Other
 

Higby Stephanie Rpa All Other
 

Lewis County General Hospital All Other
 

Kircher Barbara Jean Md All Other

Wallen Maureen Od All Other
 

Neely Cheryl Lynn Do All Other
 

Resource Ctr F/Indep Css Y00 All Other

Resource Ctr F/Indep Css 96 All Other

Ahmed Jamal J Md All Other

Resource Ctr F/Indep Css 86 All Other

Resource Ctr F/Indep Css 94 All Other

Campoli Jennifer Do All Other
 

Guenter Douglas P Md All Other
 

Rendano Laura Joyce All Other
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Tsai Austin Md All Other
 

Depaulis Jacqueline Cristine All Other
 

Lipes Brian M Np All Other
 

Selinsky Linda Marie Np All Other

Tomaiuoli Catherine Marie Np All Other
 

Salomon Adrienne Lara Md All Other
 

Hovak Michal Elizabeth Np All Other

Aly Ashraf Samir Bakry Md All Other
 

Ucp Utica 92 Geiger Crp 10 All Other
 

Resource Ctr F/Indep Css 83 All Other

Resource Ctr F/Indep Css 80 All Other

Resource Ctr F/Indep Css 78 All Other

Merriam Stephen Woodhull Md All Other
 

Richmond Rodney W Rpa All Other
 

Moquin Ross Ryan Md All Other

Nguyen Hung Dinh Md All Other

Schiano Michael Md All Other

Mccaul Jennifer W Md All Other
 

Szombathy Tomas Md All Other
 

Smith Marla All Other
 

Valente Alfredo All Other
 

Guisinger Betty All Other
 

Demers Elizabeth Anne Md All Other
 

Lingam Diwakar V Md All Other
 

Wike Jeffrey W Md All Other
 

Goyal Parul Md All Other

Lemley Frederick Russell Md All Other

Gajra Ajeet Md All Other
 

St Lukes Adc Services All Other
 

Oswego Co Opportunities Fsr1 All Other

Lessin Marc Md All Other
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Shaben Elaine J All Other
 

Spadola Alexanda Md All Other
 

Marion Irene R Rpa All Other
 

Onondaga Hill Acute Care Medicine S All Other

Leo Belile Kristine M Np All Other
 

Pfau Kristen Guest Md All Other
 

Slocum Dickson Medical Group Pllc All Other
 

Resource Ctr F/Indep Css 76 All Other

Tallarico Richard A Md All Other
 

Walsh Michael All Other
 

Amankwah Kwaku A Md All Other
 

Sun Mike Han-Te Md All Other
 

Salzhauer Elan W Md All Other

King Richard James Md All Other
 

Resource Ctr F/Indep Css 74 All Other

Resource Ctr F/Indep Css 68 All Other

Thomas Elizabeth Md All Other
 

Gordon David Md All Other
 

Elzammar Ola All Other
 

Islam Quazi Md All Other

Resource Ctr F/Indep Css 65 All Other

Resource Ctr F/Indep Css 66 All Other

Okonkwo Amogechukwu Ngozi Md All Other
 

Unity Huse Of Cayuga Co Nd 6 All Other
 

Foster Mary M Rn All Other
 

Community Options Ny Spt All Other

Resource Ctr F/Indep Css 52 All Other

Resource Ctr F/Indep Css 62 All Other

Resource Ctr F/Indep Css 56 All Other

Resource Ctr F/Indep Css 57 All Other

Resource Ctr F/Indep Css 58 All Other
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Fitzsimmons Lunei Lacerna Md All Other
 

Aliwalas Martha Md All Other

Brink-Cymerman Dawn M Md All Other
 

Rome Medical Practice Pc All Other
 

Keeney Kristine M Md All Other
 

Robertson Mya D Np All Other

Connor Benjamin I Rpa All Other
 

Braga Antonio Carvalho Md All Other
 

Resource Ctr F/Indep Css 48 All Other

Resource Ctr F Indep Css 50 All Other

Oliva Anthony Stephen Md All Other

Cortes Margarita Lontoc All Other

Schklair Peter Alan Md All Other
 

Simpson Robert B Md All Other

All Metro Home Care Services Of New All Other
 

Resource Ctr F/Indep Css 32 All Other

Oswego Hospital All Other
 

Resource Ctr F/Indep Css 43 All Other

Resource Ctr F/Ind Lvg 45 All Other

Resource Ctr F/Indep Css 44 All Other

Resource Ctr Indep Lvg Css 42 All Other

Resource Ctr F/Indep Css 34 All Other

Onondaga Case Management Inc All Other
 

Petropoulou Kalliopi A Md All Other
 

Resource Ctr F/Indep Css 30 All Other

Resource Ctr F/Ind Lvg Css 25 All Other

Resource Ctr F/Ind Lvg Css 24 All Other

Resource Ctr Indep Css 41 All Other

Resource Ctr Indep Css 39 All Other

Resource Ctr Indep Css 40 All Other

Ucp Utica 122 Brookley Crp 6 All Other
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Ucp Utica 124 Brookley Crp 7 All Other
 

Unity Hs Cayuga Co Inc Day All Other
 

Wilson Jennifer A Md All Other
 

Toomey Res And Comm Svs Day All Other
 

Oswego Co Opportunities Day All Other

Heritage Farm Inc Day All Other

Liberty Resources Inc Day All Other
 

Higgins Melissa Renee Np All Other

Ucp Handicapped P Utica Day All Other
 

Cayuga Home For Children Day All Other

Dulkin Oleg All Other
 

Woods Carmelita Rose Np All Other
 

Ashfaq Afshan Md All Other

Keyes David L Rpa All Other

Ucp Utica 120 Brookley Crp 5 All Other
 

Ucp Utica 126 Brookley Crp 8 All Other
 

Yambo Christina M Md All Other

Stepkovitch Khatuna N Md All Other
 

Suppon Jessica M Rpa All Other

Resource Ctr F/Indep Css 27 All Other

Craig Kirk A Md All Other
 

Beabes Justin C Dpm All Other
 

University Ob-Gyn Assoc Inc All Other

Edelman Eric Ean Dpm All Other

Syracuse Orthopaedics Specialists P All Other

Agans-Sweeney Barbara R Rpa All Other

Pekarsky Alicia Renee Md All Other
 

Silverstein Mesidor S Md All Other

Cryer Jonathan Eric All Other
 

Seth Rahul Do All Other
 

Del Pino Pedro Jose Md All Other
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Northeast Parent Child Societ All Other

Unity House Of Cayuga Co Rsp All Other
 

Resource Ctr F/Ind Lvg Css23 All Other

Lincare Inc All Other

Sun Xiwu John All Other
 

Murthy Bala Md All Other

Nolan Robert Scott Md All Other

Chekansky Joanne E All Other

Fergerson Jacqueline M Md All Other
 

Neupane Hom Prasad All Other
 

Fischi Michael Charles All Other
 

Vavala Carla Ann All Other

Baker Danielle M All Other
 

Shaw Eric Gorgon All Other
 

Rawlins Sekou Robertson Md All Other
 

Setter Kevin Joseph Md All Other
 

Moreau Zoryana All Other

Trevisani Elaine Marie All Other

Dingman Diane Marie All Other

Lupo Linda All Other
 

Jones Natalie Chante All Other

Wiseman Jean Marie All Other

Neurology Medical Svcs Grp All Other

Liepke Christina Marie Md All Other

Liepke Mathew John Md All Other

Downey David All Other
 

Gao Wenshi Md All Other
 

Kent Kristin M Np All Other

De Jong Alida A All Other
 

Berthoff Donna M All Other
 

Duca Carolyn A All Other
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Markwardt George L All Other
 

Rao Rajesh S K Md All Other
 

Compagni Kathryn Hayes Rpa All Other
 

Resource Ctr Indep Liv Css 22 All Other

Resource Ctr Indep Liv All Other

Resource Ctr Indep Liv Css 20 All Other

Elmcrest Childrens Ctr Fsr All Other

El-Khally Ziad A Md All Other

Melfi Renee Md All Other

Finger Lakes Migrant Hlth All Other
 

Flowers James J Do All Other

Pellegrino Joan Elizabeth Md All Other
 

Kazzaz Nelly Yacoub Md All Other
 

Martinez Carmen M Md All Other
 

Christenson Jeffrey All Other
 

Linsky William Martin All Other
 

Oswego Co Chap Nys Arc Rsp All Other

Cath Char Of Syracuse Rsp All Other

Vilma Junio Physician Pllc All Other
 

Resource Ctr/Indep Liv Css 18 All Other

Resource Ctr/Indep Liv Css 16 All Other

Resource Ctr/Indep Liv Css 15 All Other

Resource Ctr/Indep Liv Css 14 All Other

Resource Ctr/Indep Liv Css 13 All Other

Hopkins Rachel L Md All Other
 

Araouzos Paraskos Md All Other

Oben Felix T Md All Other
 

Finger Heather Md All Other

Hughes Jeffrey All Other
 

Iqbal Uzma Md All Other
 

Ucp & Handi Pers Utica Rsp All Other
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Jean Marie Kelly All Other
 

Iskander Ayman Md All Other
 

Maini Atul Md All Other

Amankwah Kwame Sarpong Md All Other
 

Cunningham Jill A All Other

Gofran Anita Md All Other

Lentz Todd Robert All Other

Res Ctr F/Indep Living Css 12 All Other

Plan It Staffing All Other

Burgess Susan Jayne All Other

Lampert Lenore All Other
 

Van Every Monica Md All Other
 

Woodcock Jr Leslie All Other
 

Zhang Shengle All Other
 

Fullagar Christopher J Md All Other
 

Malaisoodumperumal Thangam Md All Other
 

Resource Ctr Indep Liv Css 11 All Other

Resource Ctr Indep Liv Css 10 All Other

Resource Ctr Indep Liv Css 9 All Other

Resource Ctr Indep Liv Css 8 All Other

Resource Ctr Indep Liv Css 4 All Other

Brezinsky Darlene D All Other
 

Hey Ellen M All Other

Bair Alicia K Md All Other
 

Sharkey Janice A Np All Other

Groat Lindsay C Rpa All Other

Alkins Stephan All Other

Doolittle Terri J Np All Other

Merluzzi Jill A Rpa All Other
 

Hearn Shelly L All Other
 

Sojewicz Jr Joseph A All Other
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Mcgurrin Mark A Md All Other

Simon Julius Henry Md All Other
 

Costanza Michael James Md All Other
 

Costello Patrick Md All Other
 

Surowiec Scott Michael Md All Other
 

Scatorchia Guido Michael Md All Other

Weaver Brandon All Other

Scuderi Matthew G Md All Other
 

Spitzer Stephen G Md All Other
 

Sullivan John Patrick Md All Other
 

Kelly Jennifer J Do All Other
 

Maxian Tina Ann Md All Other
 

Ezidiegwu Christian All Other
 

Peterson Jill Christine Do All Other
 

Stephens Micheal David Md All Other
 

James Louis Pfeiff Md All Other

Cahill-Hoy Lynn C All Other
 

Carmen Bautista-Dator Md Pc All Other

Levi Dana Md All Other

Meier Andreas H Md All Other
 

Macdonald Jill A All Other
 

Thompson Brian W Md All Other
 

Kyobe Moses Md All Other
 

Tong Michael H All Other
 

Schaeffer Martin A All Other
 

Botsford Mary G All Other
 

Hood Matthew D Rpa All Other
 

Scott Dawn M All Other
 

Norris Deborah L All Other
 

Merola Joseph A All Other

Schreiber Linda All Other
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Goodwater Ellen T All Other
 

Hall Catherine A All Other
 

Sarwar Muhammed Faisal Md All Other
 

Badger Deborah A All Other

Burnett Matthew All Other
 

Lape Melanie All Other

David J Dexter Od Pc All Other

Soultan Zafer N Md All Other
 

Bhatta Luna Md All Other
 

Wolff William J All Other
 

Massa Nicholas T Iii Md All Other

Thomas Michael All Other
 

Harden Keith All Other

Fraser Cynthia H Md All Other
 

Shaw Jana Md All Other
 

Saleeb Samuel All Other
 

Halpern Andrew Md All Other
 

Marrello Patricia C All Other
 

Alpert Samuel Grillot Md All Other
 

Connelly James T Md All Other
 

Bach Janice Eastman Md All Other
 

Henning Harold J Jr All Other
 

Syrett James Iain Md All Other
 

Clarke Michael Thomas Md All Other

Paris Samuel All Other

Freeman Gary Michael Md All Other
 

Cambareri Joseph Md All Other
 

Self-Direct Inc Tbi All Other
 

Sgarlata Cherie Kathryn All Other

Patil Mangala Kantilal All Other
 

Malinowski Jill C All Other
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O'Malley Anita Rpa All Other

Baker Stephen All Other

Harris El Shanteashi All Other

Phelps Rachael Heather Md All Other
 

Knohl Stephen Jarrod Md All Other
 

Pastore Paolo S Md All Other
 

Grage Rolf Albert Md All Other
 

Shannon Heather Cnm All Other
 

Sussman David A Do All Other

Augustin Yola Md All Other
 

Olson Dinah All Other

Lisi Michele Md All Other
 

Miller Kathi J Cnm All Other
 

Di Giovanna Patricia Jean Np All Other
 

Cleveland Karen M All Other

Mondom Tatjana Md All Other
 

Katz Danielle A Md All Other
 

Fassinger Michelle L Rpa All Other

Ajay Goel Physician Pc All Other

Wolfe Edward G Pa All Other

Nicotra Priscilla A All Other

Clayton Barbara Louise Md All Other

Iannuzzi Michael Charles Md All Other

Valencia Mauricio Md All Other
 

Van Riper Loren G Md All Other
 

Levy David Md All Other
 

Hunsiker Celesta M Md All Other
 

Bem Jiri Md All Other

Haymes Allyson A Md All Other
 

Jansen Mashelle Marie All Other
 

Moorthi David S All Other
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Lambert Erika Christine Md All Other
 

Vajpayee Neerja Md All Other
 

Bazan Catherine M All Other
 

Scalise Diane All Other
 

Sanger Kathleen All Other
 

Rogers Carol J Np All Other
 

Metott Mary All Other

Leach Kathy A All Other
 

Chambrone Michelle L All Other
 

Casanova Bonnie Mae All Other
 

Weiss Carl A Iii Md All Other
 

Wirtz David Md All Other
 

Delaney Joel P Rpa All Other

Cook Jolene Beatrice All Other
 

Johnson Cindy Swan Md All Other
 

Flick Karen C All Other
 

Dyne Judith Bahouth All Other

Cole Deborah All Other
 

Liu David Da Wei Md All Other
 

Dolorico-Magsino Joy Ellen All Other
 

Barber David All Other
 

Zhou Zhandong Md All Other

Rinwalske Michelle Anne All Other
 

Thibault Glenn All Other
 

Siddiqui Danish Suboor Md All Other

Wright Gregory Joseph Rpa All Other
 

Kaufman Leah A Md All Other
 

Singh Chanderdeep Md All Other
 

Boehlert Sandra Jean All Other
 

Omrdd/Cayuga Home For Child All Other

Oneida Medical Assoc Pllc All Other
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Smith Zarina Susan All Other
 

O'Hern Matthew S Md All Other
 

Specialists One-Day Surg Ctr All Other

Ali Syed T Md All Other
 

Ucp & Handi Pers Utica Pop All Other
 

Liberty Resources Inc Spv All Other

Saxton Colleen Colbert All Other
 

Bruneau Theresa L All Other

Unity House Of Cayuga Co Spv All Other
 

Harley Brian James Md All Other
 

Oswego Co Opportunities Spv All Other

Oswego Co Opportunities Spt All Other

Marc P Pietropaoli Md Pc All Other

Randall-Mantella Susan Marie All Other
 

Lott Ralph William Od All Other
 

Wickline Andrew Brian Md All Other

Kresel Tobey Ann Md All Other
 

Ondocin Philip Thomas Md All Other

Marziale Jennifer C Md All Other
 

Stein Tracy Furlong All Other
 

Bradshaw John A Md All Other
 

Neurosurgical Assoc Of Cny Llp All Other

Lawrence Gilbert Anthony All Other

Koening Paul Md All Other
 

Bowser Ryan M Rpac All Other
 

O'Brien Richard Lee Do All Other
 

Stalteri Marianne Lasowski All Other

Downey William E Rpa All Other
 

Camba Victoria Aquino All Other

Wang David Chiachih Md All Other

Shefner Kathleen M All Other
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Springer Sharon Sara Md All Other
 

Al-Salameh Ahmad Mahmoud Md All Other
 

Lee Debora Susan Do All Other
 

Anthony Desta Rowena All Other

Gellert Wendy L All Other
 

Devendorf Pauline Marie All Other
 

Liberty Resources Inc Smp All Other
 

Doyle Lisa Ann Rpa All Other

Echeruo Rose N Md All Other

Samson Jane Md All Other

Cardiac Surgery Assoc Cny Pc All Other

Independent Phys Urgent Care All Other
 

Andrews Anthony P Md All Other
 

Desravines Marie-Jeanne Md All Other
 

Shik Mikhail B Md All Other
 

Hughes Selina Ann All Other
 

Schurman Ellen Marie All Other
 

Santaro Terese Marie All Other

Vera Edwin Anthony All Other
 

Creedon Kathleen A All Other
 

Quinones-Guzman Maribel All Other

Nanavati Digant All Other
 

Mahan Margaret All Other
 

Gemelli Vincent All Other
 

Cominsky Elizabeth Np All Other

Barr Terese Anne All Other
 

Keenen Charles H Md All Other
 

Dornau Carolee Rita All Other
 

Palomino Kathryn E Md All Other
 

Gabriel Daniel Md All Other
 

Colvin Julie Yu All Other
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Schurman Scott John Md All Other
 

Curtin Patricia Jean All Other
 

Chukiert Komgrit Md All Other
 

Duggan Allison A Md All Other
 

Epling John W Md All Other
 

Resourse Ctr/Indep Living Smp All Other

Aurora Of Cny Inc Smp All Other

Oswego Industries Inc Smp All Other

Onondaga Co Chap Nysarc Smp All Other
 

Ucp Of Utica Smp All Other

Arise Child/Family Svc Smp All Other
 

Unity House Of Cayuga Cty Smp All Other
 

Santos Kenneth Monakil Md All Other

Khan Afsar Ali Md All Other
 

Cayuga Hm For Children Mh All Other

Keenen Gail B Md All Other
 

Laftavi Mark Reza Md All Other

Mead John-Paul D All Other

Capone Harry E Md All Other
 

Wiedeman Beth Thomas All Other
 

Mulholland Jeffrey M Md All Other
 

Digennaro Lynne M All Other

Kim Taewan Md All Other
 

Shatla Ahmed Abdelhady All Other

Harris Helen L Rpa All Other

John Rekha Anne Md All Other
 

Rounds Karen Washburn All Other
 

Jackowski Stephen John Rpa All Other
 

Yang Zhong Jin Md All Other
 

Consumer Ser Madison Cnty Mh All Other

Young Eufrosina Ison Md All Other
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Cymerman Raymond Pa All Other
 

Garbooshian Kathleen Md All Other
 

Leyhane James W Md All Other

Shaw Palma Maria Md All Other
 

Wulff Warren Edgar A Md All Other
 

Ramamurthy A Gita Md All Other
 

S J H Cardiac Catherization Associa All Other
 

Lavoie Thomas R Md All Other
 

Mathis Audrey Ann All Other

Lindenmayer Barbara Allen All Other
 

Groth Diane M All Other
 

Bratt Kathleen Ann All Other
 

Auburn Orthopaedic Spcs Llp All Other
 

De La Roza Gustavo All Other
 

Garber Aaron Md All Other

Samuel B Rameas Dpm P C All Other

Morason Robert Todd Md All Other
 

Lifetime Care All Other
 

Soults Clifford B Md All Other
 

Watts Christopher L Rpa All Other
 

Mirza Aamer Md All Other
 

Daliva Agnes Lopez Md All Other

Ashbarry Kristin All Other

O'Connor Linda A All Other
 

Scott Norman Bruce Do All Other
 

Mejico Luis Md All Other

Auburn Pediatrics Pllc All Other

Farah Ramsay Sami Md All Other
 

Kandiah Vigneswaran Md All Other
 

Namassivaya Devayani Md All Other

Seidberg Neal Andrew Md All Other
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Allam Fatme Ali Md All Other
 

Shaikh Jawad Faroog Md All Other

Kroeger Karin Gae Md All Other
 

Paul Tanya Renee Md All Other
 

Wade Margaret Vinette All Other
 

Gleason Loriann All Other
 

Gleasman Elizabeth Bitely All Other
 

Lok Jason Md All Other

Dlamini-Ndeze Ruth Bethusile All Other
 

Klimek-Yingling Jennifer Ann Np All Other
 

Oconnor Kathleen M All Other
 

Wormuth David Wilson Md All Other

Soderberg Peer Allyn Md All Other
 

Swarnkar Suman Amarsingh Md All Other
 

Parker John F Md All Other

Pesci Michael P Pa All Other
 

Carguello Patrick John Md All Other
 

Carlin Robert Erik Md All Other

Van Gorder Scott C Do All Other
 

Lodi Yahia M Md All Other

Carney Brenda Marie All Other
 

Sharma Virendra Prakash Md All Other

John Thomas Md All Other
 

Oguntola Adebowale O Md All Other

Kantor Walter John Md All Other
 

Seneca Hill Manor Adhc All Other
 

Engelbrecht Eric William Pa All Other
 

Mclaughlin Joanne Virginia All Other

Beshara Mezen Md All Other
 

Cooper Kathryn Jeanne All Other

Zirath Rachna All Other
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Lipeski Lauren Elizabeth Md All Other
 

Perkins Tanya Marie Md All Other
 

Westpfal Edith Marie Md All Other
 

Graves Kristen Md All Other
 

Cunningham Lynn All Other
 

Nichols Margaret Md All Other
 

Onondaga Cnty Dept Hlth All Other

Shawl Ajaz Bashir Md All Other
 

Dirubbo Anthony Malcolm Md All Other
 

Mcminn Melinda Beth Md All Other
 

Kittur Dilip S Md All Other
 

Ucp & Handi Per Utica Hcbs 4 All Other

Ucp/Utica-Crp#4 1237 Tilden All Other
 

Ucp/Utica-Crp#3 1235 Tilden All Other
 

Omrdd/Oswego Industries Inc All Other

Oswego Co Opportunities All Other

Unity/Cayuga-Br All Other

Castro Luis J Md All Other
 

Kerr Karol Hicks Md All Other
 

Omrdd/Cayuga Home For Child All Other

Omrdd/Cath Charities Syracuse All Other

Steinberg Esther Md All Other

Gandhi Brett Ratilal Md All Other
 

Dejames Joseph Sebastian Md All Other

Decker Deanine Marie All Other

Mann Deborah Jane Md All Other
 

Federico Carmen J Md All Other

Humphrey Mark A Md All Other
 

Franciscan Health Support Inc All Other
 

Tracy Marjoria Marie All Other
 

Central New York Infus Svcllc All Other
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Kort Kara C Md All Other
 

Carrillo Mario Do All Other
 

Brown Jennie Lynn Md All Other

Podiatry Services Of Cny All Other

Nanavati Kaushal B Md All Other
 

Stanley Karen A All Other
 

Shaw Diana M All Other

Scoones Jody Marie All Other

Ocallaghan Sally Anne Np All Other
 

Coppola Devin A Md All Other

Berwind Stephen P All Other

Moretz Joseph Alfred Iii Md All Other
 

Oehlsen Maurice L Md All Other
 

Coty Daniel G All Other
 

Alexander James W Md All Other
 

Bean Samuel Stewart All Other
 

Kent Wendy All Other

Engle Gary All Other
 

Bonavita Jr. Louis All Other

Callahan John M Md All Other

Zygmont Steven V Md All Other
 

Swarnkar Amar S Md All Other
 

Le Thang Quoc Md All Other
 

Shkane Julie Betro Do All Other
 

Crouse Community Center Adhc All Other
 

Green Thomas Gwilym All Other

Canute Gregory W Md All Other

Szyjkowski Ronald D Md All Other
 

Gahtan Vivian Md All Other
 

Padmanabhan Melanie Ann Rn All Other
 

Meester Deborah L Md All Other
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Glowacki Michael J Ii Md All Other
 

Seneca Hill Manor Inc All Other

Arquette Bridget Marie All Other
 

Dombrowski Sharon Irene All Other

Amernath Lingappa S Md All Other
 

Kannan Arul Pugazhenthi Md All Other

Elderchoice Inc Tbi All Other
 

Macadam Heather M Md All Other
 

Stanley George L Jr Md All Other
 

Banki Katalin All Other
 

Taylor Vivienne Md All Other
 

Pizarro Emerita A All Other
 

Bapana Emmanuel V Md All Other
 

Alkhouri Hani Md All Other

Sexton James F Md All Other
 

Grady Thomas A Jr Md All Other
 

Tambroni-Parker Catherine All Other

Beckman Karen E Md All Other

Strominger Robert N Md All Other
 

Saarie Elizabeth P Md All Other

Vigliotti Anthony Md All Other
 

Compolo Frank W Jr Md All Other

Noonan Martin T Md All Other

Williams Mark Edward Md All Other
 

Pietropaoli Marc P Md All Other

Ophthalmology Medical Svc Group All Other
 

Martin Barbara Ann All Other
 

Farenga Debra Ann All Other
 

Keib-Cramer Caroline All Other

Druger Robert K Md All Other
 

Khurana Kamal All Other
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Hines William All Other
 

Ackerman Neil B Md All Other

Landas Steve All Other
 

Shanley Paul All Other
 

Corona Robert All Other
 

Abraham Jerrold All Other
 

Constantine Francis-Of-Mary M All Other
 

Cunningham Michael A All Other
 

Weinraub Jennifer Freda All Other

Awayda Moustafa M K Md All Other
 

Atallah-Yunes Nader H Md All Other

Martyn Marina A R Md All Other
 

Horowitz Harold Asher Dpm All Other
 

Clemans Carolyn P All Other

Innovative Services Inc All Other
 

University Pediatrics Pc All Other

Charlamb Mark J Md All Other
 

Adusei Kwame A Md All Other
 

Dimarco Judith All Other

Czerwinski Maria H Md All Other
 

Satterly Clyde H Md All Other
 

Chanliecco Ma Victoria C Md All Other

Taylor Kerri Anne Do All Other
 

Howard Wendy S Md All Other
 

Oswego County Podiatry Pc All Other

Dirubbo Mary Ciotoli All Other
 

Jones Cari Allen Md Pc All Other

Reddy Mike Rpa All Other
 

Smallman Bettina Md All Other
 

Williams Steven Michael Md All Other
 

Lisick Daria Ann All Other
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Swingle Jane Cnm All Other

Burke Daniel Rpa All Other

Mathew Thomas C All Other
 

Humphrey Lynne Allen Md All Other
 

Picone Matthew L Md All Other
 

Anwer Farrukh Md All Other
 

Nardone Christopher A All Other
 

Domachowke Joseph B Md All Other
 

Hanna Thomas A Md All Other
 

Potdar Shailaja All Other

Irri Chakrapani Md All Other

Gale Joseph P Md All Other
 

Taylor Toby A Md All Other
 

Scialdone Vincent N Md All Other
 

Del Pino Mehri Lynne Md All Other
 

Bedell Janice Amelia Md All Other
 

Ayres John B Md All Other
 

Guarino Ross Louis All Other

Olson Bradley Garrett Md All Other
 

Sveen Anne Guerra Md All Other
 

Sveen John Bjarne Md All Other
 

Leggat John Elliott Jr Md All Other
 

Matijas Christine Griswold All Other
 

Delma Dominique Md All Other

Anderson Lori Lee Md All Other
 

Del Pino Alberto Jose Md All Other
 

Heidelberger Sara Marie All Other

Folk Diane M All Other
 

Insight House Chem Dep Svcs All Other

Martin Laura Mckenzie Md All Other
 

Carhart Robert Leo Jr Md All Other
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Al-Mudamgha Ali Anwar Md All Other
 

Ford Timothy David Md All Other
 

Arise Inc All Other

Satterly Lynn-Beth Md All Other

St Josephs Physician Hlth Pc All Other

Garrett Judith Cuthbert All Other

Sedgwick Heights Alp All Other
 

Perlanski Julie Ann Md All Other
 

Kelley Grant Gordon Md All Other

Calkins Anne M Md All Other

Nostrame Susan Anne Md All Other
 

Presbyterian Resid Community All Other

Hartman Mary Cannella All Other
 

Smallman Thomas Victor Md All Other
 

Emergency Med Suny Hlth Sci All Other

Kim Jung-Ah C Md All Other

Destian Sylvie Md All Other
 

Integrity Home Care Svcs Inc All Other
 

Zavilyansky Sergey David Md All Other
 

Barash Anne Md All Other
 

Concilla J Kurt Dpm All Other
 

Nicholas Coral Denise All Other

Angleton M Shane All Other

Zebrowski Paula Lynn Md All Other

Ratnarajah Daniel M Md All Other
 

Ruparella Ashutosh Harish Md All Other
 

Bushnell Andrew Charles Md All Other
 

Mary Ellen Greco Md All Other
 

Riccio John Anthony Md All Other
 

Farkouh Toufik Philip Md All Other
 

Lamanna Suzanne Do All Other
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Cummings Deann All Other
 

Samad Imtiaz Renza Md All Other
 

Baczkowski Sheri Lynn All Other

Ring Elyn Md All Other
 

Alberti Martha B All Other
 

Jorgensen William Arthur Do All Other
 

Wigderson Jonathan David Do All Other

Case Karen Braun All Other
 

Giustra Lauren Ann Md All Other

Rodriguez Elliot Md All Other

Rutledge Bryan Kyle Md All Other
 

Razia Sultana Md All Other
 

Desai Ankur Manojkumar Md All Other

Dennison James Michael Md All Other

Rancier Daniel B Md All Other

Lopez Alfredo Md All Other
 

St Lukes Home Rhcf Inc All Other
 

Buckingham Scott Clayton Md All Other

Caputo Ronald Paul Md All Other
 

Chapman Jay Walter All Other
 

Child & Fam Svc Otpt Mh Cl All Other
 

Baker-Campola Marilyn L All Other
 

Hutchison Robert E All Other
 

Franciscan Health Support Inc All Other
 

Lipsky Theresa L Md All Other
 

Davis Monica A All Other
 

Levinson Bruce Arthur Od All Other

Berry Cathy J Md All Other

Meguid Victoria Md All Other
 

Laroche Eddy Md All Other
 

Nosovitch John T Jr Md All Other
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Savici Dana Md All Other
 

Frechette Vincent E Md All Other
 

Butch Carl A Iii Md All Other

Kennedy Gloria A Md All Other
 

University Hill Radiation Onc All Other

Mahajan Raj K Md All Other
 

Scott Kenroy Md All Other

Buchan Debra Ann Md All Other
 

University Surgical Assoc Llp All Other

Loretto Utica Center Eh Alp All Other

St Camillus Rhcf Tbi All Other
 

Hahn Seung Shin Md All Other

Sangani Geeta Physician Md.Pc All Other
 

Romano David J Md All Other
 

Safran Marc Jay Md All Other
 

Prince Louise Anna Md All Other
 

Noel Leon-Paul Md All Other
 

Geiss Iii Michael Joseph Md All Other
 

Lopez Carlos Javier Iii Md All Other
 

Finger Lakes Ctr For Living All Other

Bryz-Gornia Walter F Md All Other

Briggs Eva Farkas Md All Other
 

Tuttle-Malone Shirley Md All Other
 

Charlamb Larry Scott Md All Other
 

Cannizzarro John P Md All Other
 

Tomy George K All Other
 

Distefano Richard J Md All Other

Dracker Robert A Md All Other

Brown James E Jr Md All Other
 

Zimmer Theresa Ann All Other
 

John J Costello Jr Do All Other
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Edwards Gerald P Md All Other
 

Snedeker Jeffrey David Md All Other
 

Community Options Inc Tbi All Other

Lamberto Ralph J Od All Other

Barry Joseph Timothy Md All Other

Knudsen Alexander Brian Md All Other

Family Care Medical Group Pc All Other
 

Chahfe Fayez F Md All Other

Feiglin David H Md All Other

Ophthalomological Assoc Of Sy All Other

Buckingham Tracy L Md All Other
 

Dana Lori A All Other
 

Edison Scott A Md All Other

Suchnicki James E Md All Other

Rome Medical Group Pc All Other
 

Anbar Ran D Md All Other
 

U S Care Systems Inc All Other

Edinger James Earnest All Other
 

Gorji Reza Md All Other
 

Mohawk Valley Homecare, Inc All Other

Jaffe Norman D Md All Other
 

Folk John Joseph Md All Other
 

Johnson Gail Converse Md All Other

Moses Joel E Md All Other
 

Dinu Lucian C Md All Other
 

Daly Erik Stephen All Other

Spaulding Pray Res Corp Hcbs All Other

Upstate Medical Anest Grp Pc All Other

Oswego County Opportunities All Other

Quarles Frankie Md All Other
 

Lehmann David F Md All Other
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Amin Nishith M Md All Other

Izquierdo Roberto E Md All Other
 

Damron Timothy A Md All Other
 

Teixeira Kathi Farfaglia Md P All Other
 

Vora Manoj Rasiklal Md All Other
 

Foster James M T Md All Other
 

Loucks Sherri L All Other

Bhopale Shashikant Govind Md All Other
 

Scioscia Charles All Other

Cady Mark D Md All Other

Triana Ted Jose Md All Other
 

Zacharewicz Dana Marie Md All Other
 

Allyn William Scott Md All Other
 

Stanley Long/Harbor Lights All Other
 

Millar Maryann E All Other
 

Valentino Carol A Md All Other

Mols-Kowalczewski Barbara Md All Other
 

Bulawa Erick C Md All Other

Zmolek Douglas P Md All Other

Madison Co Chap Nysarc Inc All Other
 

Mcmahon Kathleen Dermady All Other
 

Lewis Co General Hsp Non Occ All Other
 

Reinhart Scott C Md All Other

Charles John A Md All Other
 

Pisik Mark R Md All Other
 

Pipas Lauren Md All Other
 

Murphy Daniel James Jr Md All Other

Buckley Landing Alp All Other
 

Churchill Manor Inc Alp All Other
 

Loretto Rest Inc Alp All Other
 

Central New York Services Inc All Other
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Lagrant Steven H Md All Other
 

Mccarthy Mary T Od All Other
 

Dreiner Ute H Md All Other
 

Onondaga Co Doh Psshsp All Other

Stern Jud M Md All Other
 

Leverich Steven James Md All Other

Calzolaio Donald L All Other
 

Chionuma Chima Ogan Md All Other
 

Tom Vivian Md All Other
 

Alinea Christopher M Md All Other
 

Conifer Park All Other
 

Flintrop Michael J Md All Other
 

Feldman Robert Md All Other

Cannariato Catherine J All Other
 

Sopchak Andrew M Md All Other
 

Oswego Hospital-Lifeline All Other

Bogart Jeffrey Alan Md All Other

Calimlim Robert Md All Other
 

Dibble William J Md All Other

Perl Andras Md All Other
 

Upstate Surgical Group Pc All Other

Sklar Bradley Frisch Md All Other

St Luke Rhcf Adhc All Other
 

Cayuga Counseling Svcs Inc All Other
 

Tatum Sherard Austin Iii All Other

Nguyen Elizabeth A Md All Other

Diaz Felipe Md All Other

Ristoff Kime John Md All Other
 

Barker-Griffith Ann E Md All Other

Wolken Denise C Md All Other

Albert Waleed Md All Other
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Calabrese Lawrence C All Other

University Dialysis Center All Other

Nguyen Quoc V Md All Other

Greenky Seth S Md All Other

Sherwood James Wallace Md All Other

Greenky Brett B Md All Other

Coveney Carolyn L Md All Other
 

Lemke Sheila M Md All Other
 

Elwell Bruce Robert Md All Other
 

Shaw Michael Jonathan Md All Other
 

Finley Andrew L Md All Other

Ucp Utica 1247 Tilden Ave Icf All Other
 

Cherrick Irene Md All Other
 

Palmer Scott Patrick Md All Other
 

Simons Alan Jay Md All Other
 

Porcari Angelo Md All Other
 

Orzechowski Steve M Rpa All Other
 

Perla Charles Md All Other
 

Ucp Utica Hayes Rd Icf All Other
 

Johnson Janet Lee Md All Other
 

Karjoo Manoochehr Md All Other
 

Clancy Anne M All Other
 

Toomey Residential Comm Serv All Other
 

St.Joseph'S Hsp Hlth Ctr All Other
 

Oswego Co Opportunities Inc All Other
 

Loretto Geriatric Comm Resi All Other
 

Ucp Utica Niagara St Icf All Other
 

Farnham, Inc. All Other
 

All Metro Aids Inc All Other
 

Cesare James F Md All Other
 

Ahmed Mohamed M Md All Other
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Bailey R Eugene Md All Other
 

Resource Ctr Indep Liv Mh All Other
 

Ucp Utica Bleecker St Icf All Other
 

Lifeline Systems, Inc All Other

Nancollas Michael P Md All Other

Sulik Sandra Marie Md All Other
 

Proano Ivan G Md All Other
 

Feuerstein Barbara L Md All Other
 

Ucp Utica 1245 Tilden Icf All Other
 

Howard Myles B Md All Other

Silverstein Bruce Ned All Other
 

Spohr George E All Other
 

Vanderhoof James E Md All Other

Gaetano Sandra E All Other
 

Murray Keith S All Other

Maresca Glauco Michael M All Other
 

Cunningham Mary Jadhon All Other
 

Murray & Wray All Other

Nazem Ahmad Md All Other

Mills James M Rpa All Other

Sze Eddie Hung Md All Other
 

Young-Mayka Cynthia Jane All Other
 

Loftus Jon Berry Md All Other
 

Sohl Jennifer A Np All Other
 

Parshall Mark Arthur Md All Other

Mankad Dhimantkumar G Md All Other
 

Kohlbrenner Robert Joseph Ph All Other

Billinson Mark Md All Other
 

Coli Arthur F Md All Other
 

Davidson Paul G Md All Other

Scalzetti Ernest M Md All Other
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Mcgrath Mary Anne Md All Other
 

Biondi Nicholas Charles Do All Other
 

Warfel Mark E Do All Other
 

Pavelock Robert Richard Md All Other
 

St Joseph'S Hosp H C D&T All Other
 

Hospitals Home Health Care All Other
 

Bagdonas Richard Albin Md All Other

Muok Joseph Nyakwamba Md All Other
 

Albert Thomas Tripodi Md Pllc All Other

Petrie David Paul Md All Other
 

Parker William M Md All Other
 

Kaempffe Frederick A Iv Md All Other
 

Husovsky Harold L Md All Other
 

Ragosta Kevin G Do All Other
 

Stred Susan E Md All Other
 

Pediatric Medical Service Grp All Other

Mattern Cheryl C Md All Other
 

Mcmahon Gerald Vincent Md All Other
 

Wnorowski Daniel C Md All Other

Yoss Eric Bruce Md All Other

Chaudhary Farzana S Md All Other
 

Dator Carlos Oblena Md All Other
 

Lafrate Donna Frances All Other
 

Sood Brij Mohan Md All Other

Johnson Gary Allen Md All Other
 

Temnycky George Omelan All Other
 

Omarbasha Bashar Md All Other
 

Hojnowski Leonard Stanley Md All Other
 

Socash Thomas J Md All Other
 

Gendzielewski Marya C Md All Other

Kelly John Robert Md All Other
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Botash Robert Joseph Jr Md All Other
 

Vounas Demetra A Md All Other
 

Asaju Sunday Olanrewaju All Other
 

Riccardi Timothy James Md All Other
 

Lafont Timothy Harold Md All Other
 

Hunt Wade Thomas Jr Md All Other
 

Beers Richard A Md All Other
 

Hodgman Michael J Md All Other
 

Botash Ann S Md All Other
 

Buffalo Beacon Corp All Other

Sperling Steven R Md All Other
 

Andrake John S Md All Other
 

Alessi Brian C Md All Other

Cunningham Kevin P Md All Other
 

Root Daniel T Md All Other
 

Williams Catherine Louise Md All Other
 

Lewis County Hospice All Other
 

Wright Jonathan Md All Other
 

Pisaniello Martha Lynn M Md All Other
 

Pisaniello Daniel Patrick Md All Other
 

Smiley Allan M Md All Other
 

Crouse Irving Companies Inc. All Other
 

Physical Medicine & Rehab All Other

El Bayadi Sherif George Md All Other
 

Mccormick Kevin Charles Md All Other
 

Connor Barbara J Md All Other
 

Norton Roger W Md All Other
 

Dang Sudershan K Md All Other
 

Montgomery Stephen P Md All Other

Harris Alan D Md All Other
 

Coyle Thomas E Md All Other
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Blatt Steven David Md All Other

Kozminski George Andrew All Other

Colony Mary Deborah Md All Other

Cross Carmen A Md All Other

Pfeiff James Louis Md All Other
 

Rosenblatt Robert John Md All Other

Sullivan Leo Patrick Md All Other

Spalding Samuel Clyde Iii Md All Other
 

Rutkowski Michael David Md All Other
 

Cohen Hal E Md All Other
 

Vargas Jose Md All Other
 

Izant Timothy Holman Md All Other

Connolly Steven Michael Md All Other
 

Mandanas Renato Y Md All Other
 

Ciaccio A James Md All Other
 

Kveselis Daniel Anthony Md All Other

Vecchio Paula Md All Other
 

Popuri Purnachandra Rao Md All Other
 

Driesch Mary D Md All Other
 

Mathis Timothy Md All Other
 

Singer Stuart Jonathan Md All Other

Ivins Rhea Md All Other
 

Ulahannan Mathew Joseph Md All Other

Simon David G Md All Other
 

Ho Andrew Tat Chuen Md All Other
 

Bramley James Leland Md All Other

Lashley Eustace Lauriston Md All Other
 

Jewish Hm Of Cntrl Ny Non Occ All Other
 

Salvation Army Adol Ts All Other

Aploks Bruno Ivar Md All Other
 

Hamilton Laura Elizabeth Md All Other
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Family Counsel Svc Cortland All Other
 

Presbyterian Hm Cntrl Non-Occ All Other

Weisenthal Robert William Md All Other
 

Tallim Gibran Aslim Md All Other
 

Kernan Michael Timothy Md All Other
 

Digiovanna Anthony J Jr Md All Other
 

Poster Robert Brian Md All Other
 

Ashenburg Robert John All Other

Traver James Anthony Md All Other

Gabris Michael Paul Md All Other
 

Tucker Douglas Berkley Md All Other

Silverman Robert Keer Md All Other

Sullivan Thomas J Md All Other
 

Lawless James Francis Md All Other
 

Resetarits Dennis E Md All Other
 

Oswego Family Physicians All Other
 

Parlato Cynthia J Md All Other

Circle Adol Preg Prog Ts All Other
 

Morgan Robert Charles Md All Other
 

Us Care Systems All Other

Rothschild Mark A All Other

Mariani Peter John Md All Other
 

Rabin Barry Md All Other
 

Ucp Handi Per Of Utica Omh All Other
 

Apone Joseph Md All Other
 

Clark David Christopher All Other
 

Mathews Kevin Barry All Other

Constantine Robert Michael Md All Other

Bersani Thomas Amedeo Md All Other
 

Goldman Herbert J Md All Other
 

Hemmer Gerald F Md All Other
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Manfredi David C Md All Other

Northern Ny Cp Assoc All Other

Stewart Lawrence C Md All Other
 

Parker Michael James Md All Other
 

Blanchfield James Patrick All Other

Shambo Roger Brian Md All Other

Crawford Gerard A Ii Md All Other
 

Neslin Norman Robert Md All Other

Longo James Anthony All Other

University Pathologists Lab All Other

Vella Ignatius Michael Md All Other

Eadline Stephen David Md All Other
 

Wojtowycz Andrij R Md All Other
 

Clark Kimball G Md All Other
 

Heitzman Karen K All Other

Carlson Raymond J Md All Other
 

Curley Joseph Paul Md All Other
 

Ucp Utica Kilbane Icf All Other
 

Newman P James All Other

Wight John A Md All Other

Lozner Eugene C Md All Other
 

Stone Eileen Diane All Other

Goodman Daniel C Md All Other
 

Weinstock Ruth S Md All Other
 

Krenzer Barbara E Md All Other
 

Max Christopher Md All Other

Polachek Robert S Md All Other
 

Heisig David G Md All Other
 

Chionuma Henry Nduka Md All Other
 

Res C I L Incorp Demo Proj All Other
 

Cronkright Peter Md All Other
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Felter Robert Md All Other
 

Ferreiro Jorge L Md All Other
 

Slagle Bruce Calvern Md All Other
 

Mchugh Ellen Margaret All Other
 

Sloan Jerry Bryan Md All Other
 

Varnum Corliss Adam Md All Other

Saponara Gerard Charles Dpm All Other

Lapsker Terry H Md All Other

Albanese Stephen A Md All Other

Certo Thomas F Md All Other

Berkery William Paul All Other

Hospice & Palliative Care Inc All Other
 

Confidential Help For Al & Dr All Other

Lehman Herbert Edward All Other

Northwoods Rehab & Ecf @ Moravia All Other

Boahene Kwabena Md All Other

Teitelbaum Charles S Md All Other
 

Kenneth Ortega All Other
 

Schreiber William D Md All Other
 

Page David T Md Pc All Other
 

Masten Thomas D Md All Other

Jackson Mary J Md All Other
 

Ramachrandran Melanie D Md All Other
 

Smith Frank C Md All Other

Independent Health Care Servi All Other
 

Kopecky Richard T Md All Other

Post Mark S All Other
 

Fuchs William D Md All Other
 

Veeder Civitello Mary E Md All Other
 

Klotz Henry Mark Md All Other
 

Hannan William Paul Md All Other
 



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 529 of 589
Run Date : 03/31/2020

Central New York Care Collaborative, Inc. (PPS ID:8)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 2.d.i 3.a.i 3.a.ii 3.b.i 3.g.i 4.a.iii 4.d.i

Green El Diane F Md All Other
 

Gordon Michael Phd All Other

Lindsey William Frank Md All Other

Hanig Carl Jesse Md All Other
 

Iannolo Patsy M Md All Other
 

Adelson Mark D Md All Other

Innovative Services Inc All Other
 

Pyke Robert F Md All Other
 

Zakariyya Hasan Md All Other
 

Battaglia Joseph G Md All Other

Croglio Victor J All Other

St Camillus Home Care Agency All Other
 

Semel Lawrence Md All Other
 

Cupelo Robert Carmen Md All Other

Werner Kenneth Ira Md All Other

Loretto Geriatric Center All Other

St Camillus Rhcf D&Tc All Other
 

Aranda Zenaida Pena Md All Other
 

Bhole Anita D Md All Other
 

Franciscan Health Support Inc All Other
 

Quint Karen Md All Other

Oswego Council On Alcoholism All Other
 

Daly Dennis D Md All Other
 

Toomey Residential & Comm Svc All Other
 

Small David Md All Other
 

All Metro Home Care Ser. Inc All Other
 

Weiselberg Stanley P All Other

Schoeneck Henry W Iii Md All Other
 

Akhtar Amina All Other
 

Freeman Aloysius G Md Pc All Other

Steinman James A Md All Other
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Kolva David E Md Pc All Other
 

Simon Howard Marshall All Other

Ryan William Donald Md All Other
 

Smith Roy Anthony Md All Other

Friedman Robert T Md All Other
 

Hematology Oncology Assoc Cny All Other

Friedman John Md All Other
 

Sadowitz Peter D Md All Other
 

Eppolito John F Md All Other
 

Samad Naeem Md All Other
 

Kirshner Jeffrey Jay All Other

Sivakumar Balasubramaniam Md All Other

Frederick James Edward All Other
 

Dube David Harvey Md All Other

Eid Mervat Ahmed Md All Other
 

Shah Mukesh Dhirajlal Md All Other

Talev John Nikola Md All Other
 

Downing Edward T Jr Md All Other
 

Sternick Andrew Md All Other
 

Patrick Chester Louis Jr Md All Other

Forbes Ray Thomas All Other

Halleran David R Md All Other
 

Vna Of Utica Oneida Lthhcp All Other
 

Lee Edward Byung Md All Other
 

Crossings Nursing & Rehab Ctr All Other

Margaret Albanese All Other
 

Hutchings Pc All Other
 

Cardiovascular Specialists Pc All Other

Aziz Suraiya Abdul Md All Other
 

Silverman Russell Md Pc All Other
 

Roy Geeta Md All Other
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Speck David Dean Md All Other
 

Hafner Karl F Md All Other

Kim Soo R Md Pc All Other
 

Wellenstein David E Md All Other
 

Mani Srinivasan S Md All Other

Cheng David Chih Md All Other
 

Carlberg Marybeth Md All Other
 

Carlberg Jeffrey H Md All Other
 

Newsom Marcia K Md All Other
 

Kim Young Hee Md Pc All Other
 

Flaks Ethan G Md All Other

Erlebacher Mark Steven Md All Other
 

Elliott William Clayton Md All Other
 

O'Leary Colleen Enwright All Other
 

Chabot Francis E Md All Other
 

Krumpholz Mark Douglas Md All Other

Mastrolia Carmine R Md All Other
 

Roy Ajoy K Md All Other
 

Powell Douglass N Md All Other

Sills Irene Md All Other
 

Haher Thomas Richard Md All Other

Axelrod Glenn Bruce Md All Other

Black Gerald A All Other

Cucinotta John J Md All Other

Syracuse Brick House Inc All Other
 

Hampton George Robert Md All Other
 

Zimmerly John D Md All Other

Brodowski Michael Joseph Md All Other

Sneider Jeffrey Md All Other
 

Raphael Irving G Pc Md All Other

Jacobs Gary Lee Od All Other
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Dean Grosack Nancy Dpm All Other
 

Daye Mary C Md All Other

Kellman Robert M Md All Other

Tan Domingo Josefina Md All Other
 

Thomas Parakulam S Md All Other

Charles T Sitrin Hcc Inc Non All Other
 

Giambartolomei Alessandro A All Other
 

Greenwald James L M D All Other
 

Byrum Craig J Md All Other

Nupuf Michael S Md All Other
 

Graceffo Anthony James Md All Other
 

St Camillus Nh Non Occ All Other
 

Rosenblum Saul Md All Other

Hall William W All Other
 

Edelman Freddie L Dpm Pc All Other
 

Chapman Patricia Gail L Md All Other
 

Bishop Jeanne E Md All Other
 

Madden Celeste Md All Other
 

Cantor Richard M Md All Other
 

Feinberg Halbert J Md All Other

Dhabhar Pourushasp Jamshed Md All Other
 

Gioia Phillip C Md All Other
 

Home Aides Of Central Ny Inc All Other

Interim Health Care All Other

Lewis Cnty Public Hlth Agency All Other
 

Patel Suryakant Z Md All Other

Gooldy Samuel K Md Pc All Other

Loretto Hlth & Reh Ctr Adhc All Other
 

Nephrology Associates All Other

Stringer Jon Christopher Md All Other

Dexter David J Od All Other
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Grosack Marc A Dpm All Other
 

Ferro Philip Leonard Md All Other
 

Oneida Surgical Group Pc All Other

Reitz Russell E Md All Other

Ferenchak R Paul Md All Other

Laclair Thomas J Md All Other
 

Madison Cnty Community Svc Bd All Other

Chi Jang Boo Md Pc All Other

Amann Howard Md All Other

Lodolce James G Md All Other

Lewis County Hosp Ecf All Other

Onondaga Cty Dept Mntl Health All Other

Dentes Evan M Md All Other

Westlake Robert Elmer Jr Mdpc All Other
 

Dispenza James A Pc Md All Other

Hoepner John Arthur Md All Other
 

Parke Robert G Md All Other
 

Leroy Cooley All Other
 

Kanter Allan I Md All Other
 

Watts James P Md All Other
 

Buerkle August R Jr Md All Other
 

Delorme Robert Md All Other
 

St Josephs Imaging Associates All Other

Weinberger Howard L Md All Other
 

Sheridan Selma J Md All Other
 

Dejesus Michael Jr All Other

Osborn Thomas I Md All Other

Cooke Carlton P Md All Other

Weinstein Howard Martin Pc Md All Other
 

Wasserman Louis A Md All Other

Merriam Walter W Md All Other
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Mango Charles A Md All Other
 

Kinsey James A Md All Other
 

Slavens Robert L Md All Other
 

Kim Kenneth K Md All Other
 

Badawy Shawky Md All Other
 

Naim Muhammad M Md All Other
 

Welch Thomas R Md All Other

Marshall Stephen N Dpm Pc All Other
 

Uva Ronald Pc Md All Other

Mather Joseph E Pc Md All Other

Trevisani Gino A Md All Other

Weiner Leonard B Md All Other
 

Sills Richard H Md All Other
 

Lifetime Care All Other
 

Aiello Thomas R Md All Other
 

Dept Of Otorhinolaryngology All Other

Loretto Health & Rehab Center All Other
 

Tucker James B Md All Other
 

Novak Larry I Md All Other
 

Raasch Bernard Md All Other
 

University Radiology Assoc All Other
 

Poiesz Bernard J Md All Other
 

Brodey Mitchell Victor Md All Other
 

Griffin John F Md All Other

Houck John F Jr Md All Other

Zaman Syed Md All Other

Planned Parenthood Of Niag Co All Other
 

St Camillus Resid Hcf Snf All Other
 

Rome Memorial Hosp Inc Rhcf All Other
 

Heritage Health Care Center All Other
 

Community Memorial Hsp Nh All Other
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Oneida County Hlth Dept All Other

Syracuse Comm Health Ctr Inc All Other
 

Onondaga County Doh All Other

Ucp Handi Per Of Utica Area All Other
 

Oneida County Dept Of Health All Other

Madison Cnty Public Hlth Dept All Other

Planned Pthd Mohawk Hudson All Other
 

Murphy Edward Md All Other

Blair Donald C Md All Other
 

Ashutosh Kumar Md All Other
 

Anderson Gunnar H Jr Md All Other
 

Moses Arnold M Md All Other
 

Mookherjee Saktipada Md All Other
 

Department Of Medicine Medical Serv All Other

Nicholson John D Md All Other

Makhuli Zahi Md All Other

Deiorio Anthony V Md All Other

Hammond Robert Elliot Md All Other

Obeid Anis Ibrahim Pc Md All Other

Breslow Roger Arnold Md All Other
 

Krause William F Md All Other
 

Runge Lorne A Md All Other
 

Michiel Robert R Md All Other
 

Cch Hm Care & Palliative Ser All Other
 

Faxton-St Lukes Healthcare All Other
 

Planned Prthd Rochstr/Syracus All Other
 

Fuller Paul G Md Jr All Other

Retina Vitreous Surg Of Ny Pc All Other

Torrisi Paul F Md All Other
 

Cayuga Cnty Comm Srv Board All Other
 

Rosewood Heights Health Cente All Other
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James Square Hlth & Rehab Ctr All Other

Summit Pediatrics All Other

Cayuga Cnty Dept Of Health All Other
 

University Hsp Suny Hlth Sc All Other
 

Lewis County General Hospital All Other
 

Community Memorial Hospital All Other
 

Betsy Ross Rehab Center Inc All Other

Rome Memorial Hosp Inc All Other
 

Auburn Memorial Hospital All Other
 

Elmcrest Childrens Center Inc All Other

Cayuga County Home Care Agenc All Other
 

Lewis Cnty Public Hlth Agency All Other

Visiting Nurse Assoc Central All Other
 

Presbyterian Home For Cny All Other

Community-Genrl Hosp Syracuse All Other

Oneida Healthcare Center All Other
 

Charles T Sitrin Hcc Inc All Other
 

Bethany Gardens Skilled Living Cent All Other

Masonic Care Comminity Of New York All Other
 

Utica Crossings All Other
 

Oneida Healthcare Center All Other
 

Eastern Star Home Infirmaray All Other

St Luke Rhcf Snf All Other
 

Northern Oswego Cnty Hlth Svc All Other
 

St Elizabeth Med Ctr All Other
 

Crouse Hospital All Other
 

Mendizabal Edgar M Md All Other

Pellecchia Andrew Thomas Md All Other
 

Resource Ctr F/Indep Living Cssx07 All Other

Resource Ctr F/Indep Living Cssx04 All Other

Matuszak Jason All Other
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Makhlouf Fadi All Other
 

Ho Suehun All Other

Stuart Sarah Bronwyn Md All Other
 

Ali Fahd All Other
 

Eveleigh Tricia All Other
 

Lavelle William All Other
 

Peniston Reo All Other
 

Kumar Brij All Other
 

Shapiro Oleg Md All Other

Ryan Renee Anne Md All Other

Resource Ctr F/Indep Living Css X08 All Other

Morcos Hanan All Other

Onondaga County Doh All Other

Resource Ctr F/Indep Living Cssx15 All Other

Resource Ctr F/Indep Living Cssx16 All Other

Ventura Kristy Ann All Other
 

Menorah Park Group Residences Spv All Other

Resource Ctr F/Indep Living Cssx17 All Other

Flint Krislyn Leigh All Other
 

Jawed Mohammed All Other
 

Sturtz Anna All Other
 

Upstate Urology & Female Pelvic Srg All Other

Resource Ctr F/Indep Living Cssx18 All Other

L Arche Syracuse Inc All Other

Central Park Rehab & Nursing Center All Other

George Anil Kurien All Other

Baluk Svetlana All Other
 

Mcnany Elizabeth Humphrey Md All Other
 

Broton Wendy Lynn All Other
 

Baker Carolyn Marie Rpa-C All Other

Courtney L Ross All Other
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Gan Kavod Inc Spv All Other

Nelson Patricia Joan Rpa All Other
 

Ortolani Janet All Other

Mack Sherradyn Lee Rpa All Other
 

Chappell Mary Lou All Other
 

Aleksandr Sokolovsky Do All Other
 

Cedarbrook Village Incorporated Alp All Other
 

Debeer Kelly Ann Rpa All Other
 

Chaudhry Shazia All Other
 

Mckay Matthew All Other
 

Ascenzo Jeffrey D All Other

Holman Dawn Michelle Md All Other
 

Lampert Mary Anne Pa All Other

Resource Ctr F/Indep Living Css X21 All Other

Resource Ctr F/Indep Living Css X23 All Other

Penree Donald Peter Jr Pa All Other
 

Resource Ctr F/Indep Living Cssx25 All Other

Gerald T Simmons All Other
 

Gorman Patricia A All Other
 

Steencken Gregory Scott Md All Other
 

Resource Ctr F/Indep Living Cssx26 All Other

Resource Ctr F/Indep Living Cssx29 All Other

Resource Ctr F/Indep Living Cssx33 All Other

Khanna Apurv Md All Other
 

Hanifin Craig Michael All Other

Katherine Luther Residential Hlt Cr All Other

Delphi Hospitalist Services Llc All Other

Resource Ctr F/Independent Liv Nhtd All Other

Resource Ctr F/Indep Living Cssx34 All Other

Win Lwin M Md All Other
 

Lappin Sarah All Other
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Nemitz Sharlene Anne All Other
 

Elmcrest Childrens Center Day All Other

Carmine R Mastrolia Md All Other

Aaron J Sharma Md All Other

Neches Norman All Other
 

Shapiro Anna Md All Other

Miller Alan S All Other
 

Vaughn Whittaker Md All Other
 

Di Cesar David Jonathan All Other

Avery Amanda All Other
 

Usmani Shakeel Ahmad All Other
 

Nader Elgharib All Other

The Terrace At Woodland Alp All Other

Difabio Amy Yael All Other

Paolo William All Other
 

Sarsfield Matthew All Other
 

Seth Naveen Brij All Other
 

David Austin Macgregor All Other
 

Matteson Ashleigh Lynn All Other
 

Ayaz Rozeena All Other

Alice Carrin Miller All Other
 

Margaret Anne Sennett All Other
 

Le Khuyet All Other
 

Mahajan Angela All Other
 

Fetterman Douglas M Md All Other

Trussell J C All Other

Liu Kan All Other
 

John Colianni Md All Other

Albro Sheri All Other
 

Anne Marie Trevisani All Other

Dobrinski Michael S All Other
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Heidi Roloson Rpac All Other
 

Scott S Brehaut Md Pllc All Other

Dayal Davis Raja All Other
 

Oberoi Navpriya All Other
 

Community Options Ny, Inc Nhtd All Other

Crouse Health Hospital Inc All Other
 

Leroy Kevin Thomas All Other
 

Trusilo Mary Catherine All Other

Resource Ctr F/Indep Living Cssx40 All Other

Mcnulty Michael All Other
 

Foster Rosanne E All Other
 

Sherman Robert Adam All Other
 

James Alan Lemley All Other

Hazem M Qalla Md All Other
 

Nguyen Duc Thanh All Other
 

Patel Twinkle Sanjay All Other
 

Kulick David Marshall All Other

Denise Marie Lougee All Other
 

Salah Ali K All Other
 

Misyulya Tatyana V All Other
 

Edmunds Anne-Marie Elizabeth All Other
 

Ozden Nuri All Other
 

At Home Independent Care Inc Tbi All Other

Elfar Mohamed Soliman Ahmed All Other
 

Us Care Systems Inc Nhtd All Other

Oswego County Health Dept Eicm All Other

Sapkota Pandey Sushma All Other
 

Karikehalli Shridevi All Other

Dimaria Joseph All Other
 

Khan Muhammad Asad All Other

Aranda Christina All Other
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Szilagyi Lorraine Christine All Other

Wallace Diana Renee All Other
 

Mark A Profetto All Other

Liberty Resources Inc Spt All Other

Swiderski Danielle All Other
 

Resource Ctr F/Indep Living Cssx41 All Other

Mcdonald Matthew Dennis All Other
 

Upstate University Radiation Oncolo All Other

Keever Linda M Kearney Np All Other
 

Weaver Kelly Suzanne All Other
 

Shwe Yee Win All Other
 

Cheney Kimberly Lynn All Other
 

Jones Maxine Elise All Other
 

Holley Ursula Np All Other
 

Sikder Manzurul A All Other
 

Eagleson Elizabeth All Other
 

Otaibi Wael All Other

Sjls Llc All Other

Ortiz Shannon Nicole All Other
 

Ian A Madom All Other
 

Shirazi Sarah All Other

Andrea Johnson All Other
 

Ur Rehman Syed Zia Md All Other
 

Currado Beth Ann All Other
 

Koehler Jeffrey Alan Rpa All Other
 

Joslin Jeremy David All Other
 

Sengstake Frederick Douglass Ii All Other
 

Manta Dragos Nicolae All Other
 

Munson-Burke Michael Patrick All Other

Courtney Christine Amelia All Other
 

Elaine S Jablonka All Other
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Rio Taryn Wiley All Other
 

Duckett Adam Gary All Other
 

Smart Lawson Ryan All Other

Nimeh Joseph William All Other
 

Harris Colin All Other

Weidman Thomas Keith All Other
 

Syracuse Recovery Services All Other
 

Resource Center F/Indep Living Cssx All Other

Mark F Marzouk All Other
 

Nelsen Elizabeth Erin All Other
 

Rushville Health Center Inc All Other
 

Rutherford Kristin Lee All Other
 

Lewis Maryellen Cathleen All Other
 

Munir Affaf All Other
 

Scullion Amy All Other

Ellis Brennan Patrick All Other
 

Pecha Megan Michelle All Other
 

Melissa Cullinan All Other

Parent Colleen E Md All Other
 

Jamin Scott Brown Md All Other
 

Mestad Renee Elizabeth All Other
 

Lewis County General Hospital All Other

United Cerebral Palsy And Handicapp All Other
 

Campbell Sarah M All Other
 

Azer Emil All Other
 

Mendelson Kim All Other
 

Madison Irving Pediatrics Pc All Other

Ladd-Falanga Lorraine Ann All Other
 

Lda Of Central Ny Day/Ahrh All Other
 

Wiegand Timothy Joseph All Other
 

Cummings Thomas R All Other
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Graziano Larisa All Other

Auburn Memorial Hospital All Other

Digestive Disease Medicine Of Cent All Other

Cowen Nannette All Other

Seigers Adam All Other
 

Protasovitskiy Liliya All Other
 

Surman Laura All Other
 

Pavlyukovets Olga All Other

Cuda Tina All Other
 

Ahmed Tamer All Other
 

Stresing Cynthia Marie All Other
 

Gilligan Diana M All Other
 

Linder Martha Freeborn All Other
 

Stemmer Carrie All Other
 

Ruddy Theresa Wendel All Other

Resource Center F/Indep Living Cssx All Other

Trent Ross W All Other
 

Mo Fred All Other
 

David Scolnick Md All Other
 

Erali Richard All Other
 

Jessica F Murphy All Other
 

Resource Center F/Indep Living Cssx All Other

Resource Ctr F/Indep Living Cssx48 All Other

Rcil Css Z69 All Other

Doolittle Michael All Other
 

Tarala James All Other

Ryan Damico Dpm All Other
 

Wang Qingliang All Other

Golub Vitaly Md All Other

Liberty Resources Inc Tbi All Other
 

Reid Ofrona Atta All Other
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Barkley Jacqueline Z All Other

Fague Carol Diane All Other

Rickert Fedder Stacey All Other
 

Converse Susan Marie All Other

Tramontana Timothy Frank All Other
 

Sullivan Ross William All Other
 

Desimone Marisa E Md All Other
 

Lewis County General Hospital All Other
 

Cayuga County Early Intervention All Other
 

Resource Center F/Indep Living Cssx All Other

Elder Choice Inc All Other
 

Wojtasiewicz Agata All Other
 

Ipson Alan Vesten All Other
 

Okafor Francis All Other
 

Cooley Elizabeth All Other
 

Jones Cynthia All Other
 

Daniel M Demartini All Other
 

Resource Ctr For Indep Living Rsp All Other

Snow Randolph Landgrave All Other
 

Coppola Joshu Eric All Other

Moorhead Kari All Other
 

Faxton St Lukes Healthcare All Other
 

Sousou Tarek Joey All Other

Shelly Robert All Other
 

Petrovets Viktor All Other
 

Stornelli Kathleen M All Other
 

Nguyen Phuc T All Other
 

Bishop Sherrie L All Other
 

Jennings Julian James All Other
 

Kennedy Byron S All Other
 

Bratslavsky Gennady All Other
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Grenier Yannick Y Md All Other
 

Resource Center F/Indep Living Cssx All Other

Mittiga Matthew Anthony All Other
 

Liberty Resources Psychology Physic All Other
 

Hospice Of Central New York Cahi/Ii All Other

Resource Center F/Indep Living Cssx All Other

Resource Center F/Indep Living Cssx All Other

Van Arnam Thomas W Jr All Other

Gedela Satish Kumar All Other
 

Riddell Jonathan Van Buren All Other

Sapkota Bishnu All Other
 

Emmons Jerry R All Other
 

Resource Center F/Indep Living Cssx All Other

Barus Carl E All Other
 

Kevin C Lake All Other

Recovery Counseling, Llc All Other
 

Egan Matthew Jay All Other

Weinberg Andrew M All Other
 

Noble Matthew Louis All Other
 

Marsh Robert All Other
 

Attilio Michael All Other
 

Marzouk Haidy All Other
 

Phillips Loretta Lynne All Other
 

Hanley Erin M All Other
 

Geatrakas Christina Sharon All Other

Gorski Derek P All Other
 

Ames Sarah Anne All Other

Farber-Heath Risa Lauren All Other
 

Dawson Damien All Other
 

George Avrille All Other

Pan Dorothy Chera All Other
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Ajagbe Olamide Ayotola All Other
 

Niedziolka Barbara All Other
 

Mincolla Michael Paul All Other

Khanna Rakesh Vijay All Other

Oswego Hospital All Other

Mehta Rashi I Md All Other
 

Kokot Irena Md All Other
 

Mathew Sheena Mary All Other
 

Zhang Dianbo All Other
 

Christopher J Fatti All Other

Poiesz Michael All Other
 

Iannolo Maria All Other
 

Fazili Tasaduq Nazir All Other
 

Fike Holly All Other
 

Pletka Joshua All Other
 

Foree Krystal All Other

Kamel Elokda Adham All Other
 

Robinson Barbara All Other
 

Clapper Stephanie Anne Md All Other

Melinda A Rosner Pa All Other
 

Dasari Venkata Ramani All Other
 

Macconaghy Lindsay C All Other
 

St Josephs Medical Pc All Other

Dexter Justin Michael All Other
 

Raphael Bradley Scott All Other

Dimeis Heidi Leigh All Other
 

Benjamin Sam All Other
 

Wrzeszcz-Onyenma Karolina All Other
 

Newell Joan All Other

Resource Center F/Indep Living Cssx All Other

Resource Center F/Indep Living Cssx All Other
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Resource Center F/Indep Living Cssx All Other

Resource Center F/Indep Living Cssx All Other

Resource Center F/Indep Living Cssx All Other

Resource Center F/Indep Living Cssx All Other

Resource Center F/Indep Living Cssx All Other

Resource Center F/Indep Living Cssx All Other

Resource Center F/Indep Living Cssx All Other

Hicks Kelly Dean Smith All Other
 

Family Medicine Medical Service Gp All Other

Franciscan Health Support Services All Other
 

Zonno Alan Joseph Md All Other
 

Torrales David All Other

Pflugh Deborah All Other

Sgarlat Caitlin Moira All Other
 

Lopinto Melissa All Other
 

Thorpe Dahlia All Other

Lacombe Michael Andrew All Other

Checola Elizabeth Marie All Other
 

Tornabene Katherine Mcdermott All Other
 

Mcginty Marianne Elizabeth All Other

Campagna James D All Other

Murphy Maggie Anne All Other
 

Cemer Adnan All Other
 

Schafer Melissa Susan All Other
 

Gigon Heather All Other
 

Gibson Vanessa R Md All Other
 

Carolyn Smith Marie All Other
 

Michelle Rhymestine All Other
 

Madana M Vallem Md All Other
 

Willer Katherine Ann All Other
 

Ouyang David All Other
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Hipple Jody All Other
 

Wani Lubna All Other
 

Champagne Lynette H Np All Other
 

Ghimire Anil K All Other
 

Khaliq Anila All Other
 

Langtry Suzanne Marie All Other

Ross Jenny Ellen All Other
 

Nadkarni Prashant V All Other
 

Resource Center F/Indep Living Cssx All Other

Resource Center F/Indep Living Cssx All Other

Resource Center F/Indep Living Cssx All Other

Trikha Girish All Other
 

Barsoom Medhat E All Other

Kang David Euimo All Other
 

Rome Center Rehabilitation & Hlt Cr All Other

Resource Center F/Indep Living Cssx All Other

Resource Center F/Indep Living Cssx All Other

Mietz Michael Keith All Other
 

Bakshi Fozia All Other
 

Cortland Care Center All Other

Rome Nursing Home All Other

Syed Mohsin M All Other
 

New York Anesthesiology Medical Spe All Other

Teelin Karen L All Other
 

Resource Center F/Indep Living Cssx All Other

Resource Center F/Indep Living Cssx All Other

Resource Center F/Indep Living Cssx All Other

Resource Center F/Indep Living Cssx All Other

Joseph Kathleen A All Other

Amundson Gary Mark All Other
 

Shoemaker Lawrence R Md All Other
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Stanbridge-Maine Katherine All Other
 

Stack Kelsey Marie All Other
 

York Daria Np All Other
 

Wintle Catherine Ann All Other
 

Brown Erin Bojstrup Rpa All Other
 

Erin K Scullion Pa All Other

Mahoney Kevin M All Other
 

Oneill Tina Marie All Other
 

Long Desiree Woods All Other

Troia Linda K All Other

Sarah Oddo Pa All Other
 

Czajkowski Heidi M All Other

Stephanie Nicole Livermore All Other
 

Katie Marie Fredette All Other
 

Kristin Noel Kline All Other

Bunn Wiley Douglas All Other
 

Fortner Christopher Neil All Other
 

De La Vega Maria Teresa All Other
 

Stonehedge Hlth & Reh Ctr-Rome Adhc All Other

Lamb Joseph Richard All Other

Krug Colleen Mary All Other

Resource Center F/Indep Living Cssx All Other

Jennifer Marie Godlewski All Other

Din Hannah S All Other

Parsons Child And Family Ctr All Other

Das Subhash Md All Other
 

Morabito Joseph Anthony All Other
 

Sousou Lisa J All Other

University Dialysis Center All Other

Resource Center F/Indep Living Cssx All Other

Coombs Amy Lynn All Other
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Antonevich Ivan All Other
 

Belvedere Health Services Llc All Other
 

Resource Center F/Indep Living Cssx All Other

Ischia Beverly G All Other
 

Woodruff Kathleen Ann All Other
 

Cooper Margaret M All Other
 

Bianco Aaron James All Other

Rotella Anthony Dominick All Other
 

Ferretti James Christian All Other
 

Gerlach Christopher B Do All Other
 

Wagner Kristin Lee All Other

Resource Center F/Indep Living Cssx All Other

Quinn Jennifer L All Other

Gilbert Kimberly Md All Other
 

Ranjbaran-Jahromi Hooman All Other
 

Adhikary Ravi All Other
 

Resource Center F/Indep Living Cssx All Other

Keegan Catherine Nguyen All Other

Yu Jianghong Julie All Other
 

Bertrand Karen Irinda All Other
 

Resource Center F/Indep Living Cssx All Other

Werner Klaus Georg Erich All Other
 

Wright Brandi Lynn All Other

John Savio All Other
 

Zhang Yi All Other
 

Kinsley Joseph L All Other

Bowen Kristy Elizabeth All Other
 

Salvation Army Centennial Icf All Other

Salvation Army Ai All Other
 

Mcdonnell Kathleen Elizabeth All Other
 

Rodriguez Eric All Other
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Marano Sheila Anne Mcauliffe All Other

Daniel Birklin Pa All Other
 

Amy Joelle Roe All Other
 

Brittani Bickel Pa All Other
 

Swan Robert All Other
 

Mangla Rajiv All Other
 

Thakur Nikhil Anand All Other
 

Resource Center F/Indep Living Cssx All Other

Resource Center F/Indep Living Cssx All Other

Naim Farah All Other

Hill Robert H All Other
 

Depalmo Michelle Lou All Other
 

Dhaliwal Mandeep Kaur All Other
 

Us Care Systems Inc All Other

King Julie Patricia All Other
 

Resource Center F/Indep Living Cssx All Other

Thota Srinivasa Sarvabhouma All Other
 

Thompson Erin Wight All Other

Marshall Cindy Fnp All Other
 

Sommer Benjamin All Other
 

Nguyen Long Van All Other
 

Zerah Zane Ali All Other

Sisskind Jaclyn S All Other
 

Nikolavsky Dmitriy All Other

Leo Sarah Kathryn All Other

Padalino David All Other

Chawla Ankur All Other
 

Resource Center F/Indep Living Cssx All Other

Dvorak Andrea Marie All Other
 

Burns Kristin All Other
 

Jennings M Shane All Other
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Senyumba Edith All Other

Resource Center F/Indep Living Cssx All Other

Resource Center F/Indep Living Cssx All Other

Resource Center F/Indep Living Cssx All Other

Resource Center F/Indep Living Cssx All Other

Resource Center F/Indep Living Cssx All Other

Resource Center F/Indep Living Cssx All Other

St Elizabeth Health Support All Other

Nayeri Unzila Ali All Other
 

At Home Independent Care Nhtd-Hcss All Other
 

Morningstar Residential Care Center All Other

L Woerner Inc All Other
 

L Woerner Inc All Other
 

Zaika Christina Elise All Other
 

Christner Jennifer Gold All Other
 

Dolinak Joan All Other
 

Resource Center F Indep Living Cssx All Other

Resource Center F Indep Living Cssx All Other

Jha Shalinee All Other
 

Bud Colleen Michele All Other
 

Lalonde Sarah Elizabeth All Other
 

Lovallo Sean Joseph All Other

Root Tammy A All Other
 

Agen Janice Marie All Other
 

Stirpe Anthony M All Other
 

Baier Meghan All Other
 

Chacko Thomas All Other

Sancrown Maysae All Other

Bowers Tracey All Other
 

Seneca Cayuga Counties Chapter Nysa All Other
 

Resource Center F/Indep Living Cssx All Other
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Resource Center F/Indep Living Cssx All Other

Resource Center F/Indep Living Cssx All Other

Resource Center F/Indep Living Cssx All Other

Resource Center F/Indep Living Cssx All Other

Kaul Priuanka All Other
 

Reeves Rebecca L All Other
 

Cico Lisa A All Other
 

Wunderlich Kathleen L All Other
 

Conlon Jonathan F All Other
 

Spangenberg Daniel Keith All Other
 

Farnsworth Trevor C All Other

Seth Rajeev Kumar All Other
 

Levy Nicole E All Other

Wong Lindsey All Other
 

Wafer Annie M All Other

Tanski Christopher Thomas All Other
 

Monna Jennifer Lynn All Other
 

Resource Center F/Indep Living Cssw All Other

Resource Center F/Indep Living Cssw All Other

Resource Center F/Indep Living Cssw All Other

Resource Center F/Indep Living Cssw All Other

Resource Center F/Indep Living Cssw All Other

Hammack David N All Other

Wilson Elizabeth A All Other
 

Canale Megan Marie All Other

Vanriper Erica L All Other

Physician Care Pc All Other
 

Forbes Lorna C All Other

Williams Carshena M All Other

Godlewski Christina L All Other

Chacko Riya S All Other
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Baker Joyce S All Other
 

Connolly Jacqueline M All Other
 

Parker Davida F All Other
 

Rutagarama Yvonne All Other

Bailey Nancy F All Other
 

Murchie Elizabeth G All Other
 

Resource Center F/Indep Living Cssw All Other

Resource Center F/Indep Living Cssw All Other

Resource Center F/Indep Living Cssw All Other

Johnson-Whitlock Tyonna L All Other
 

Kenney Michael Patrick All Other

Abdelwahab Hend Mohamed All Other
 

Snyder Jaclyn K All Other
 

Tschudi Diane Beth All Other

Dupree Erin M All Other

Isabelle Rachel Jennifer All Other
 

Resource Center F/Indep Living Cssw All Other

Resource Center F/Indep Living Cssw All Other

Resource Center F/Indep Living Cssw All Other

Resource Center F/Indep Living Cssw All Other

Resource Center F/Indep Living Cssw All Other

Resource Center F/Indep Living Cssw All Other

Resource Center F/Indep Living Cssw All Other

Resource Center F/Indep Living Cssw All Other

Ucrn, Llc All Other

Ucrn, Llc All Other

Kobayashi Katsuhiro All Other
 

Ezomo Eronmwon J All Other

Onondaga County Department Of Menta All Other

Roulan Gracia Lynnette All Other
 

Mellman David All Other
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Oneida Medical Services Pllc All Other

Ryan Damico Dpm Pllc All Other

Moehle Marianne Christine Rpa All Other

Warren Lesli E All Other
 

Rcil Ics All Other

Lee Ching Yin All Other
 

Sattora Jeffrey J All Other
 

Hathaway Andrew Palmer All Other

Barbara Mary Margaret All Other
 

Mar Thet Thet All Other
 

Fedor Justin P All Other

Polniak Noelle Elizabeth All Other
 

Edelstein Adam All Other
 

Duggal Naven All Other

Brederson J Derek All Other
 

Agarwal Rinki All Other
 

Del Pilar Alberto All Other
 

Shepard Daronda Larithea All Other

Aridgides Paul Demetrios All Other

Mckay Jeremy Larvadain All Other
 

D'Haenens Matthew Allan All Other
 

Demarche Chad J All Other

Mullin Heather Ann All Other
 

Nacca Nicholas Erik All Other
 

Curia Luciana Maria All Other
 

Marshall Keith Morgan All Other
 

Viola Ronald James All Other

Mincolla Marissa Lynne All Other
 

Vella Jacob Anthony All Other

Aungier Monica E All Other
 

Recore Rachel Lynn All Other
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Becker Betsy M All Other

Adcock Patrick Randall All Other
 

Nicholas Demartini Andrew All Other

Suk Euni All Other

Curtiss Christophe All Other
 

Tervo Kristina All Other
 

White Kristin Ann All Other

Glick Scott M All Other

Curran Rita E All Other

Advocates Incorporated Day/Ch All Other

Callan Aileen All Other
 

Schlegel Kathryn Catlin All Other

Sandhu Gagangeet Singh All Other

Larson Anderew P All Other

Campola David N All Other
 

Mantelli Paul J All Other

Riccardi Elizabeth Gaffney All Other

Sciarrino Michael Fnp All Other

Morse Theresa J All Other

Mularella Joshua Michael All Other
 

Abouelsoud Kareem All Other
 

Fedors Nathan All Other

Chapple Crystal B All Other
 

Degirolamo Kathryn Elizabeth All Other
 

Francis Desmond All Other
 

Hall Jeffrey All Other
 

Giannelli Frank Richard Iii All Other
 

Schreffler Susan Maria All Other
 

Demartini Susan Marie All Other
 

Elkins Cinthia Lisa All Other
 

Berry Winter Saxon All Other
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Dimitris Kristen Michelle All Other

Schug Molly Elizabeth All Other
 

Albert Scott Paul All Other
 

Ray Amanda L All Other
 

Hobart Travis Roswell All Other
 

Groch Nicholas All Other
 

Vourganti Srinivas All Other

Loomis James A All Other

Christian Health Service Of Syracus All Other
 

Wallis Jodi Beth All Other
 

Kunkle Herbert L All Other
 

Richardson Dawn C All Other

Farrell Regina Anne All Other

Surgical Care East Pllc All Other

Adhikari Nabin All Other
 

Elkins Matthew All Other
 

Nicholas Elizabeth All Other
 

Azar Antoine All Other

Fullmer Joseph All Other
 

Aurino Jamie A All Other

Kelberman Ctr Inc Spv Ira All Other

Siletchnik Mark David All Other

Stevens Carol Melinda All Other

Bem Sylva All Other
 

Khouzam Joan Marie All Other

Gonzales Santos All Other
 

Rogers Jennifer Marie All Other
 

Laldin John Samuel All Other

Dhaliwal Ruban All Other
 

O'Donnell Brendan Michael All Other
 

Rinn Charles Frederick Jr All Other
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Abdul-Wadud Nasir M All Other

Doane Jennie M All Other
 

Stokes Tafiea A All Other

Fenstermacher Suzan Sara All Other
 

Glaza Julie All Other

Houseman Brittany L All Other

North Kelly Marie All Other
 

Kirkland Cristin A All Other
 

Kurtz Jennifer L All Other
 

Sharma Vandana All Other
 

Jain Ajay All Other
 

Giuliani Jeffrey Robert All Other
 

Sevarino Laura Elizabeth All Other
 

Serens Kelley A All Other
 

Colin Coniski Pa All Other
 

Bozeman Gary Douglas All Other
 

Adams Carolyn Lee All Other
 

Weigand Kristin M All Other
 

Krider Claudia All Other
 

Daly Ian Trevor All Other
 

Ireland Jaclyn M All Other
 

Schrader Jennifer L All Other
 

Sidhu Harleen All Other
 

Cruz-Tolentino Minnie All Other
 

Gilchrist Lindsey All Other
 

Qandah Nicholas Aziz-Basem All Other
 

Monazza Ahmed Md All Other

Elizabeth Bozeman Md All Other
 

Mansour Ahmed Mansour All Other
 

Ritchie Mark Salvatore All Other

Thabet Adam A All Other
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Thabet Nagib A All Other

Morkevicius Matas All Other
 

Stulb John Riordan All Other
 

Martinson Larry G All Other
 

Gorczynski Julie Lynn All Other
 

Ryan Elizabeth Bogel All Other
 

Pecorella Bruce Thomas All Other
 

Daly Jay M All Other

Sekuterski Sandra E All Other
 

Everding Nathan Gerald All Other

Qandah Juleen Jandali All Other
 

Lumbrazo Maria Constance All Other

Correa Candace Rebecca All Other

Obrien Kathleen Ann All Other
 

Russell Amy Lynn All Other

Kelly Brian Joseph All Other

4800 Bear Road Operating Co Llc All Other

Auburn Senior Services Inc All Other
 

St Francis Commons Inc All Other
 

St Camillus Res Hlth Care Nhtd All Other
 

Kudagi Vinod Shrishail All Other

Garman Matthew John All Other
 

Vdrnc Llc All Other

Jordan Katie All Other
 

Parents Information Group Ics All Other
 

Resti Joseph Patrick All Other
 

Milone Andrew John All Other
 

Arise Child And Family Service Ics All Other

Laporte Frederic All Other
 

Byler Timothy K All Other
 

Jimmerson Cathy E All Other
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Oquinn Adrianne Baer Monaco All Other
 

Mangano James Francis Ii All Other
 

Mendenhall Cole All Other
 

Suchowiecki Mark J All Other
 

Sullivan Anne Marie Md All Other

Vangorder Bobbie Rae Faivus All Other
 

Urbiztondo Ned Guirey All Other

Ayala Melissa All Other
 

Aggarwal Vikram All Other
 

Port City Family Medicine Pc Inc All Other

Glisson Emily M All Other
 

Lee Mijung All Other
 

Allan Scott All Other
 

Paonessa Jessica All Other
 

Yegerov Arthur All Other
 

Robertson John Stewart All Other
 

Kistler Brian Joseph All Other
 

Switzer Krista L All Other

Quilty Nicole B All Other

Mcginn Brendan T All Other
 

Kolloori Monika R All Other
 

Strine Kelly All Other
 

Vanvalkenburg Scott All Other
 

Ruangvoravat Lucy All Other
 

Filipski Alexander All Other
 

Yeger-Mckeever Meira All Other
 

Gonzalez Lorena All Other
 

Rosato Susan All Other

Sullivan Mallory All Other
 

Hahn David All Other
 

Roberts Stephanie M All Other
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Seepana Vijaya All Other

Singh Jai Prakash All Other
 

Azar Soubhi All Other

Yelakanti Kiran All Other
 

Malek Joanne H All Other

Bova Tracy M All Other
 

Klimek Iii Anthony All Other
 

Sharma Rajeev All Other
 

Gill Chrystal All Other
 

Brown Amy All Other
 

Pallay Kathleen All Other
 

Suslik Althea All Other
 

Yang Xi All Other
 

Kline Brian All Other
 

Isabell Lisa Julia All Other
 

Lalley-Demong Vanessa All Other
 

Crandall Brandon All Other
 

Lopes Carol All Other

Freeman Katherine All Other

Reddy Varun All Other
 

Khouzam Nadine All Other

Devine Donna All Other
 

Kerzuma Elina All Other

Rensy Rebecca J All Other

Torrez Melissa All Other

Webb Travis Paul All Other
 

Hinman Elisha Lynn All Other

White Paula A All Other
 

Le Jessica Alice All Other

Vitkus Karen K All Other

Huang Dongmei All Other
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Kumar Prasanna All Other
 

Lorenc Heather Kathleen All Other
 

Neal Mackenzie Allison All Other
 

Johnston Shae Elizabeth All Other
 

Linden Eva All Other
 

Banashkevich Alexander All Other
 

Martorella Teresa All Other

Guadalupe Dominique Ann All Other
 

Stanger Jennifer All Other
 

Vicks Kristen L All Other

Thornton Matthew D All Other
 

Toth Elaine Elizabeth All Other
 

Stucker Sue A All Other
 

White Jennifer All Other
 

Martinez Ingrid Vanessa All Other
 

Palmowski Kimberly T All Other
 

Aquilino Maria All Other
 

Peplinski Scott All Other
 

Longley Deborah All Other
 

Donofrio Jennifer Lynn All Other
 

Pierce Allie K All Other

Mack Andrew William All Other
 

Self-Direct Inc All Other
 

Eli-Phillips Jonathan G All Other

M Joseph Monti Inc All Other

Giufre Melissa Stell All Other

Chou Wei-Yu Wayne All Other
 

Miro Santiago P M All Other
 

Cook Stacey Michelle All Other

Huber Lindsey D All Other
 

Brooks Brenda Lynn All Other
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Okwor Maria Chimdi All Other

Gaskin Kevin E All Other
 

Parikshith Amarnath Sumathi Md All Other
 

Swan Rebecca L All Other
 

Aiello Dana Christopher All Other
 

Friemann Rebecca Ann All Other
 

Ezhapilli Chennan Sajeev R All Other
 

Accesscny Inc Tbi All Other

Arif Muhammad O All Other
 

Bennett Leah M All Other
 

Blue Rebecca All Other
 

Westpfal Matthew All Other

Aiello Brianne Marie Corcoran All Other
 

Raghu Ramaswamy Md All Other

Muhm Eric Paul All Other
 

Roublick Amanda Marie All Other
 

Singh Avneet All Other

Sherburne Alan Charles All Other
 

Kambhampati Avinash All Other

Song Wei All Other
 

Vickery Zevidah All Other
 

Dukes William Seth All Other
 

Jorgensen Marylou All Other
 

Burke Maureen All Other
 

Chaudhuri Debanik All Other
 

Mason Matthew All Other
 

Ginzburg Natasha All Other

Strine Teri L All Other
 

Sidebottom Ryan C All Other
 

Lucia Amie All Other

Bojja Lavanya All Other
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Cassagnol Hans Patrique All Other

Gruessner Rainer All Other
 

Gould Grahame All Other
 

Rosenberg Kevin Irwin All Other
 

Xexemeku Fafa All Other

Lee Sylvia All Other
 

Lavine Lauren Elizabeth All Other

Steer Steven Allen All Other

Rome Memorial Hospital Inc All Other
 

Masoud Hesham E All Other
 

Adeyeye Olubukola T All Other
 

Rome Memorial Hospital Inc All Other
 

Kelly Lori A All Other

Circelli Karishma All Other

Lavalley Rebecca All Other
 

Zhao Aiyu All Other
 

Berstein Helene All Other
 

Yerkes Nicholas Steven All Other

Gautam Kamal All Other
 

Johnson Danielle All Other

O'Malley Jenica Ann All Other

Cherrington Brett David All Other

Coleman Caitlin M All Other
 

Stanton Christina Margaret All Other
 

Ogievich Taessa Amelia All Other
 

Mckeon Sean James All Other

Helgeson Melvin Dennis All Other
 

Ho Jonhan All Other

Wallen Jason Morgan All Other

Shaw Andrea All Other
 

Hunsberger Cassandra B All Other
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Upstate Family And Preventive Medic All Other

Thatvihane Phitsamai J All Other

Chaudhary Mehreen Shahid All Other

Volfinzon Biana All Other

Wright Deborah Anne All Other

Fitzgerald Michael Gabriel All Other

Blunt Jackie Susan Purvines All Other

Choe Dong Won All Other

Hun Sandy All Other

Enekwizu Adaobi M All Other

Ouano Joselito Abayan All Other

Pant Shradha All Other

Adeyeye Ayotunde Oluwaseun All Other

Bresnahan Sean Patrick All Other

Geiss Mary Elizabeth All Other

Tomy Mercy Kuttentharappel All Other

Stoltzman Susan Marie All Other

Welsh Paula M All Other

Korbeci Bihter All Other

Batyuk Roman S All Other

Waters Theresa Anne All Other

Kolaj Brunilda All Other

Gomez Tashika M All Other

Commisso Joy Christen All Other

Banga Kamaljeet Singh All Other

Filipski Anne On Yan All Other

Upstate Urology & Female Pelvic Srg Uncategorized

Irene Borja Uncategorized

Mohawk Valley Psychiatric Center Uncategorized

Innovative Services Inc Uncategorized

Northeast Parent Child Societ Uncategorized
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St Luke'S Residential Healthcare Facility Inc Uncategorized

Kinney Drugs Inc #64 Uncategorized

Jenifer Orico Uncategorized

University Pediatrics Pc Uncategorized

Kinney Drugs Inc #54 Uncategorized

Schneider Kimberlee Ms. Uncategorized

Shutter Amber Lynn Uncategorized

Loretto Utica Residential Health Care Facility Uncategorized

Conifer Park Uncategorized

Plan It Staffing Inc Uncategorized

Marc Therrien Uncategorized

Emily Dorey Uncategorized

Janet Lottermoser Uncategorized

Crouse Hospital Uncategorized

John Janowski Uncategorized

Richard Allen Uncategorized

Braccini Ronald Uncategorized

Lewis County General Hospital Uncategorized

Self-Direct Inc Uncategorized

Martin Michael Uncategorized

Slocum-Dickson Pharmacy Inc Uncategorized

Resch Kathleen Ann Uncategorized

Oswego County Ob-Gyn Pc Uncategorized

Cayuga Cnty Dept Of Health Uncategorized

Onondaga County Nysarc Inc Uncategorized

Oswego County Uncategorized

Alvord Stacy Uncategorized

St. Camillus Residential Health Care Facility Uncategorized

Ucrn, Llc Uncategorized

Sarah Deane Uncategorized

E Close Uncategorized
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Nofri Michael Uncategorized

Hospice & Palliative Care Inc Uncategorized

University Pathologists Lab Uncategorized

Infectious Disease Assoc Llp Uncategorized

St.Joseph'S Hsp Hlth Ctr Uncategorized

Department Of Medicine Medical Serv Uncategorized

Madison Irving Pediatrics Pc Uncategorized

Epilepsy-Pralid Uncategorized

Upstate Medical University Uncategorized

Ucrn, Llc Uncategorized

Kinney Drugs Inc 84 Uncategorized

Madison Cnty Community Svc Bd Uncategorized

Rome Memorial Hosp Inc Uncategorized

Pulmonary And Critical Care Assoc Uncategorized

Physician Care Pc Uncategorized

Northern Oswego County Health Services Inc Uncategorized

Upstate Family And Preventive Medic Uncategorized

Hill Roxanne Uncategorized

Buffalo Beacon Corp Uncategorized

Digestive Disease Medicine Of Cent Uncategorized

Utica Crossings Uncategorized

Rome Medical Practice P.C. Uncategorized

Jerod Hoyt Uncategorized

Positively You, Llc Uncategorized

Upstate Family Health Center Incorporated Uncategorized

St Josephs Imaging Associates Uncategorized

Auburn Memorial Hospital Uncategorized

Michaud Residential Health Services Uncategorized

Onondaga Cnty Dept Hlth Uncategorized

Hutchings Psychiatric Center Uncategorized

Lewis County Uncategorized
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Lyon Albert Md Uncategorized

Kinney Drugs Inc 97 Uncategorized

Finger Lakes Migrant Hlth Uncategorized

Center For Family Life And Recovery Uncategorized

University Dialysis Center Uncategorized

Madison Cnty Public Hlth Dept Uncategorized

Seneca Cayuga Chptr Nysarc Uncategorized

Oswego County Health Dept Eicm Uncategorized

Taylor Michelle P Uncategorized

Finger Lakes Migrant Hlth Uncategorized

Rescue Mission Of Utica Inc Uncategorized

Northwoods Rehab & Ecf @ Moravia Uncategorized

Retina Vitreous Surg Of Ny Pc Uncategorized

Rosewood Heights Health Cente Uncategorized

Auburn Nursing Home Uncategorized

Paul Decarlo Uncategorized

Kinney Drugs #7 Inc Uncategorized

Faxton-St Lukes Healthcare Uncategorized

Upstate Cerebral Palsy Uncategorized

Hillside Children'S Center Uncategorized

Jeri Lee Polchlopek Uncategorized

Vna Of Utica Oneida Lthhcp Uncategorized

Jaquays Janine Uncategorized

Oneida County Dept Of Social Services Uncategorized

Kimberly Rowlee Uncategorized

Beverly Mosher Uncategorized

Eastern Finger Lakes Emergency Uncategorized

University Hsp Suny Hlth Sc Uncategorized

Dean Stark Uncategorized

Walpole Christine Uncategorized

Helfer Anne Uncategorized
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St Josephs Physician Hlth Pc Uncategorized

Catholic Charities Syracuse Uncategorized

Faxton-St Lukes Healthcare Uncategorized

Hutchings Psychiatric Center Uncategorized

Stanley Long/Harbor Lights Uncategorized

Loretto Utica Ctr Adhc Uncategorized

Lee, Saeri Uncategorized

De Freitas Maria Uncategorized

Wood Jessica Uncategorized

Department Of Medicine Msg Uncategorized

Stone Susan M Uncategorized

Kinney Drugs 24 Inc Uncategorized

Sjls Llc Uncategorized

Central New York Services Inc Uncategorized

University Dialysis Center Uncategorized

Rome Medical Practice Uncategorized

Oneida Medical Services Pllc Uncategorized

Porillo Kathleen Ms. Uncategorized

United Cerebral Palsy And Handicapp Uncategorized

Community Memorial Hsp Nh Uncategorized

Rome Medical Practice Pc Uncategorized

St.Joseph'S Hsp Hlth Ctr Uncategorized

Gray Peter Uncategorized

Lewis County Hosp Ecf Uncategorized

Faxton-St Lukes Healthcare Uncategorized

Ucp/Utica-Crp#3 1235 Tilden Uncategorized

Syracuse Community Pharmacy Uncategorized

Syracuse Comm Health Ctr Inc Uncategorized

Mohawk Valley Psychiatric Center Uncategorized

Suny Healthscience Center At Syracuse Uncategorized

Gan Kavod Inc Birch Icf Uncategorized
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Kinney Drugs Inc #62 Uncategorized

Madison County Health Department Uncategorized

Cayuga Counseling Svcs Inc Uncategorized

Franciscan Health Support Services Uncategorized

Auburn Memorial Medical Services Pc Uncategorized

The Salvation Army, Syracuse Area Services Uncategorized

Department Of Medicine Medical Service Group Uncategorized

Rome Medical Practice Uncategorized

Cacozza Jeana Uncategorized

Kinney Drugs Inc Uncategorized

Onondaga County Department Of Mental Health Uncategorized

Auburn Memorial Hospital Uncategorized

Micho Jerry Uncategorized

Faxton-St Lukes Healthcare Uncategorized

Oneida County Dept Of Health Uncategorized

Rome Anesthesia Associates, P.C. Uncategorized

Onondaga Co Doh Psshsp Uncategorized

David J Dexter Od Pc Uncategorized

Community General Hospital Uncategorized

Port City Family Medicine Pc Inc Uncategorized

Presbyterian Residential Community, Inc Uncategorized

Parsons Child And Family Center Uncategorized

Ucp Handi Per Of Utica Omh Uncategorized

Loretto Geriatric Comm Resi Uncategorized

Sitrin Medical Rehab Ctr Uncategorized

Mccoy Katharine L Uncategorized

At Home Independent Care, Inc. Uncategorized

University Dialysis Center Uncategorized

St. Camillus Residential Health Care Facility Uncategorized

University Radiology Assoc Uncategorized

Department Of Medicine Medical Service Group Uncategorized
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Ophthalmology Medical Svc Group Uncategorized

Onondaga Cty Dept Mntl Health Uncategorized

Recovery Counseling, Llc Uncategorized

Liberty Resources Inc Uncategorized

Cappelletti Elizabeth Mary Uncategorized

Onondaga Physical Therapy Llc Uncategorized

Mohawk Valley Psychiatric Center Uncategorized

St Joseph'S Hospital Health Center Uncategorized

Hillside Children'S Center Uncategorized

Kph Healthcare Services Inc Uncategorized

Thomas Jessica M Uncategorized

Insight House Chem Dep Svcs Uncategorized

University Ob-Gyn Associates Inc Uncategorized

Onondaga Case Management Inc Uncategorized

Conifer Park Uncategorized

Sjls Llc Uncategorized

Parkway Drugs Of Oneida County Nort Uncategorized

A Reflection Of You Counseling & Support Services, Llc Uncategorized

Mohawk Valley Womens Health Associates Llp Uncategorized

Kinney Drugs Inc 43 Uncategorized

Kinney Drugs Inc #63 Uncategorized

Berkshire Farm Center And Services For Youth Uncategorized

Rome Memorial Hosp Inc Uncategorized

Oneida Medical Assoc Pllc Uncategorized

Rural Metro Medical Services Of Cny Uncategorized

Kinney Drugs Inc 90 Uncategorized

Oswego Hospital Uncategorized

M Farino Uncategorized

Visiting Nurse Assoc Central Uncategorized

Crouse Irving Companies Inc. Uncategorized

St.Joseph'S Hsp Hlth Ctr Uncategorized
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Cny Ashtma & Allergy Cons Pc Uncategorized

M Joseph Monti Inc Uncategorized

Transitional Liv Ser Onondaga Uncategorized

Syracuse Comm Health Ctr Inc Uncategorized

Woodman Melissa Uncategorized

Community General Hospital Uncategorized

Emergency Med Suny Hlth Sci Uncategorized

Masonic Care Comminity Of New York Uncategorized

Wayne Drug Of Pulaski Inc Uncategorized

Consumer Ser Madison Cnty Mh Uncategorized

Syracuse Community Health Center Uncategorized

Carpenter Kali Uncategorized

Slocum Dickson Medical Group Pllc Uncategorized

Hospitals Home Health Care Uncategorized

Murray & Wray Uncategorized

Mohawk Valley Homecare, Inc Uncategorized

Onondaga County Doh Uncategorized

4800 Bear Road Operating Co Llc Uncategorized

University Dialysis Center Uncategorized

Surgical Care East Pllc Uncategorized

Mohawk Valley Psychiatric Center Uncategorized

East Hill Family Medical Inc Uncategorized

O'Brien Stephen Mr. Uncategorized

Wieslawa Zimmer Uncategorized

Dme Tennessee, Llc Uncategorized

Rome Memorial Hosp Inc Uncategorized

Lifetime Care Uncategorized

Planned Parenthood Of Niag Co Uncategorized

Hospice Of The Finger Lakes Uncategorized

Ucp Utica 124 Brookley Crp 7 Uncategorized

Jacobs Bertha Uncategorized
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Nysomh Mohawk Valley Psychiatric Center Uncategorized

Chalker Dorothy Ms. Uncategorized

Central New York Infus Svcllc Uncategorized

Central Ny Services Inc Uncategorized

Lincare Inc Uncategorized

All Metro Home Care Services Of New Uncategorized

Ucp Syracuse/Dba Enable James Uncategorized

J Calhoun Uncategorized

Rome Memorial Hosp Inc Uncategorized

Family Counsel Svc Cortland Uncategorized

Physical Medicine & Rehab Uncategorized

Faxton-St Lukes Healthcare Uncategorized

Kinney Drugs Inc #36 Uncategorized

Child & Fam Svc Otpt Mh Cl Uncategorized

Kinney Drugs Inc 3 Uncategorized

St Camillus Nh Non Occ Uncategorized

Kinney Drugs Inc 92 Uncategorized

Liberty Resources Inc. Uncategorized

Sirianni Nancy Ms. Uncategorized

Integrity Home Care Svcs Inc Uncategorized

Conifer Park Uncategorized

Mohawk Valley Pc Uncategorized

Denise Mccann Uncategorized

All Metro Home Care Services Inc Uncategorized

Gan Kavod Inc Maple Icf Uncategorized

Wegmans Food Markets Inc 137 Uncategorized

Conifer Park Uncategorized

Internist Associates Of Central New York Pc Uncategorized

Nysarc Inc Arc Oneida-Lewis Chapter Uncategorized

K Dellonte Uncategorized

Wegmans Food Markets Inc 134 Uncategorized
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Community General Hospital Of Greater Syracuse Uncategorized

Peter Huntington Uncategorized

Confidential Help For Al & Dr Uncategorized

Conifer Park Uncategorized

Kinney Drugs Inc #68 Uncategorized

Lewis County Hospice Uncategorized

Syracuse Comm Health Ctr Inc Uncategorized

Conifer Park Uncategorized

Crouse Community Center Adhc Uncategorized

Jewish Hm Of Cntrl Ny Non Occ Uncategorized

Rome Memorial Hosp Inc Uncategorized

University Surgical Assoc Llp Uncategorized

Ucp Utica Hayes Rd Icf Uncategorized

Planned Pthd Mohawk Hudson Uncategorized

Oneida County Health Department Uncategorized

Kinney Drugs Inc Uncategorized

Salemi Kiersten Uncategorized

University Dialysis Center Uncategorized

Northwoods Rehab & Ecf @ Moravia Uncategorized

University Dialysis Center Uncategorized

Chris Parisi Uncategorized

Lewis County General Hospital Uncategorized

Onondaga Cty Dept Mntl Health Uncategorized

Kinney Drugs Inc #53 Uncategorized

Kinney Drugs Inc #61 Uncategorized

Iola Idzi Uncategorized

Franciscan Health Support Services, Llc Uncategorized

Central Park Rehab & Nursing Center Uncategorized

Arise Child & Family Services Uncategorized

St Camillus Residential Health Care Facility Uncategorized

Karleen Whitaker Uncategorized
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Cnyhhn Inc Uncategorized

Baldwinsville Family Medicine Pllc Uncategorized

Department Of Medicine Msg Uncategorized

Oswego Industries, Inc. Uncategorized

St Elizabeth Health Support Uncategorized

Hillside Children'S Center Uncategorized

Digenova Amanda Uncategorized

St. Joseph'S Hospital Health Center Uncategorized

Farnham, Inc. Uncategorized

Rome Medical Group Pc Uncategorized

Circle Adol Preg Prog Ts Uncategorized

Nelson, Virginia Uncategorized

E Noden Uncategorized

Human Technologies Corporatio Uncategorized

Elmcrest Childrens Center Inc Uncategorized

Faxton-St Lukes Healthcare Uncategorized

Nottingham Residential Hcf Uncategorized

Wegmans Food Markets Inc 138 Uncategorized

Northern Adirondack Planned Parenthood Inc Uncategorized

St.Joseph'S Hsp Hlth Ctr Uncategorized

Madison Co Chap Nysarc Inc Uncategorized

All Metro Payroll Services Corp. Uncategorized

Linda Halko Uncategorized

Auburn Orthopaedic Spcs Llp Uncategorized

Dartt, Darielle Uncategorized

Ajay Goel Physician Pc Uncategorized

Kinney Drugs Inc 85 Uncategorized

Piercey, Debra Uncategorized

Suny Upstate Medical University Hospital Uncategorized

Morningstar Residential Care Center Uncategorized

Family Care Medical Group Pc Uncategorized
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Independent Health Care Servi Uncategorized

Bethany Gardens Skilled Living Cent Uncategorized

Wilson Amy L Np Uncategorized

Rochester Primary Care Network Uncategorized

N Ramroop Uncategorized

Keech Margaret Uncategorized

Wegman'S Food Markets Inc Uncategorized

Lewis Cnty Public Hlth Agency Uncategorized

Hutchings Psychiatric Center Uncategorized

Deborah Walton Uncategorized

Onondaga County Doh Uncategorized

Finger Lakes Migrant Hlth Uncategorized

Wegmans Food Markets Inc 135 Uncategorized

Marc P Pietropaoli Md Pc Uncategorized

Parkway Drugs Of Oneida In Co Uncategorized

Home Aides Of Central New York, Inc Uncategorized

St Luke Rhcf Adhc Uncategorized

Meals On Wheels Of Syracuse New York Inc. Uncategorized

Pham Van Mrs. Uncategorized

Emmick Richard Uncategorized

Oswego Family Physicians Uncategorized

Rome Memorial Hosp Inc Uncategorized

Onondaga Cty Dept Mntl Health Uncategorized

St Elizabeth Med Ctr Uncategorized

Aids Community Resources Ai Uncategorized

Katherine Luther Residential Hlt Cr Uncategorized

Yvonna Portis Uncategorized

A Shipley Uncategorized

Kathleen Steinmann Uncategorized

Lewis County Uncategorized

Onondaga Cty Dept Mntl Health Uncategorized
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St Luke Home Health Services Uncategorized

Seneca Hill Manor Inc Uncategorized

Finger Lakes Migrant Hlth Uncategorized

Madison Cnty Public Hlth Dept Uncategorized

Upstate Medical University Uncategorized

University Hospital @ Syracuse Uncategorized

Northeast Parent And Child Society, Inc. Uncategorized

Loretto Utica Properties Corporation Uncategorized

Christian Health Service Of Syracus Uncategorized

Kinney Drugs Inc Uncategorized

Uitca Safe Schools Healthy Students Uncategorized

Neurosurgical Assoc Of Cny Llp Uncategorized

Syracuse Comm Health Ctr Inc Uncategorized

Dept Of Otorhinolaryngology Uncategorized

Seneca Cayuga Chptr Nysarc Uncategorized

Mohawk Valley Psychiatric Center Uncategorized

All Metro Aids Inc Uncategorized

Community General Hospital Of Greater Syracuse Uncategorized

Ruth Sikora Uncategorized

Hutchings Psychiatric Center Uncategorized

Innovative Services Inc Uncategorized

St.Joseph'S Hsp Hlth Ctr Uncategorized

Northern Oswego Cnty Hlth Svc Uncategorized

Central New York Services Inc Uncategorized

Ucp Utica 1247 Tilden Ave Icf Uncategorized

Kinney Drugs Inc #32 Uncategorized

H Petrus Uncategorized

U S Care Systems Inc Uncategorized

Liberty Resources Uncategorized

Jones, Kelly Miss Uncategorized

Renato Y Mandanas Md Pllc Uncategorized
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L Stock Uncategorized

E Currier Uncategorized

Lewis County General Hospital Uncategorized

Neurology Medical Service Group Uncategorized

Franciscan Health Support Inc Uncategorized

Oneida Healthcare Center Uncategorized

Innovative Services Inc Uncategorized

Rome Memorial Hosp Inc Rhcf Uncategorized

Wegmans Food Markets Inc 101 Uncategorized

Oswego County Chapter Of Nysarc, Inc. Uncategorized

Chittenango Center For Rehabilitation And Healthcare Uncategorized

Onondaga County Department Of Menta Uncategorized

Tracie Leinbach Uncategorized

Crossings Nursing & Rehab Ctr Uncategorized

Conifer Park Uncategorized

Family Medicine Medical Service Uncategorized

Presbyterian Hm Cntrl Non-Occ Uncategorized

Kinney Drugs Inc #75 Uncategorized

North Country Tran Li Ser Mh Uncategorized

Syracuse Comm Health Ctr Inc Uncategorized

Ucp Utica 90 Geiger Crp 9 Uncategorized

Joseph Madelone Uncategorized

Crouse Medical Practice Pllc Uncategorized

Gerald T Simmons Uncategorized

Bird, Sandra J., Np Uncategorized

St Lukes Home Residential Health Care Facility Inc Uncategorized

Loretto Geriatric Center Uncategorized

Kinney Drugs Inc #67 Uncategorized

Sjls Llc Uncategorized

Rome Nursing Home Uncategorized

University Dialysis Center Uncategorized
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Giordano Charles Mr. Uncategorized

James Square Health And Rehabilitation Center Uncategorized

Lewis Cnty Public Hlth Agency Uncategorized

Hutchings Psychiatric Ctr Uncategorized

Deborah Bradley Uncategorized

Paulette Miller Uncategorized

Franciscan Health Support Inc Uncategorized

Lewis County General Hospital Uncategorized

Lewis County General Hospital Uncategorized

St Lukes Adc Services Uncategorized

Elmcrest Childrens Center Uncategorized

Belvedere Health Services Llc Uncategorized

Suny Health Science Center At Syracuse Uncategorized

Community General Hospital Of Greater Syracuse Uncategorized

St Lukes Home Rhcf Inc Uncategorized

Mohawk Valley Pc Uncategorized

Ucp Handi Per Of Utica Area Uncategorized

Auburn Memorial Hospital Uncategorized

Tramontana Cheryl K Uncategorized

Ther Centers At St. Camillus Uncategorized

Loretto Health & Rehab Center Uncategorized

Lewis County General Hospital Uncategorized

O'Brien Lauren Uncategorized

Liberty Resources Psychology Physic Uncategorized

Rome Center Rehabilitation & Hlt Cr Uncategorized

Oswego Health Behavioral Services Uncategorized

Logan Woodford Uncategorized

Cayuga County Department Of Health Uncategorized

Faxton-St Lukes Healthcare Uncategorized

Deangelis Nancy Uncategorized

St Joseph'S Medical Pc Uncategorized
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Parsons Child And Family Center Uncategorized

Summit Pediatrics Uncategorized

E John Gavras Center Uncategorized

Syracuse Brick House Inc Uncategorized

Planned Parenthood Of The Rochester Syracuse Region Uncategorized

Syracuse Recovery Services Uncategorized

Ucp Utica 126 Brookley Crp 8 Uncategorized

Kinney Drugs Inc 79 Uncategorized

Sjls Llc Uncategorized

Senior Network Health Uncategorized

Ryan Damico Dpm Pllc Uncategorized

Conroe Jason Uncategorized

Carissa Welles Uncategorized

Joshua Labarge Uncategorized

Lewis County General Hospital Uncategorized

Faxton St. Luke'S Healthcare Pharmacy Uncategorized

St Elizabeth Med Ctr Uncategorized

Cayuga County Home Care Agenc Uncategorized

Katherine Luther Corporation Uncategorized

Upstate Surgical Group Pc Uncategorized

Oswego Council On Alcoholism Uncategorized

Wegmans Food Markets Inc 131 Uncategorized

Department Of Medicine Msg Uncategorized

Northern Ny Cp Assoc Uncategorized

Specialists One-Day Surg Ctr Uncategorized

Hillside Childrens Ctr Uncategorized

Conifer Park Uncategorized

Somers Ellen Uncategorized

Syracuse Jewish Family Service Uncategorized

Faxton-St Lukes Healthcare Uncategorized

Presbyterian Home For Cny Uncategorized
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United Cerebral Palsy Utica Uncategorized

Lewis Cnty Public Hlth Agency Uncategorized

Finger Lakes Migrant Hlth Uncategorized

Rochester Primary Care Network, Inc Uncategorized

Lewis County Uncategorized

Catholic Charities Of The Roman Catholic Diocese Of Syracuse 
New York

Uncategorized

St Camillus Resid Hcf Snf Uncategorized

Ucp Utica Niagara St Icf Uncategorized

Lewis County General Hospital Uncategorized

St Luke Rhcf Snf Uncategorized

Kinney Drugs Inc #47 Uncategorized

United Cerebral Palsy And Handicapp Uncategorized

Syracuse Orthopaedics Specialists P Uncategorized

Finger Lakes Migrant Hlth Uncategorized

Planned Prthd Rochstr/Syracus Uncategorized

David Green Uncategorized

Rome Medical Practice Uncategorized

Oswego County Health Dept. Uncategorized

Faxton-St Lukes Healthcare Uncategorized

Kinney Drugs Inc 60 Uncategorized

Oswego County Uncategorized

Anson Michele Uncategorized

Independent Phys Urgent Care Uncategorized

Onondaga Hill Acute Care Medicine S Uncategorized

Oswego Dept Hlth Div Of Nu Co Eicm Uncategorized

Madison Cnty Community Svc Bd Uncategorized

Hillside Children'S Center Uncategorized

Upstate Cerebral Palsy Uncategorized

Schc Prenatal/Pediatric Li Mr Uncategorized

Rezek Alia Ms. Uncategorized

D Bonnemere Uncategorized
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Cayuga Cnty Comm Srv Board Uncategorized

Onondaga Cty Dept Mntl Health Uncategorized

S J H Cardiac Catherization Associa Uncategorized

Department Of Medicine Msg Uncategorized

Bellnier Adele Uncategorized

Crouse Health Hospital Uncategorized

St Josephs Hospital Health Center Uncategorized

Soma Sanyal Uncategorized

Christine Kowaleski Uncategorized

Unity House Cayuga County Inc Uncategorized

Cayuga County Early Intervention Uncategorized

Rome Memorial Hospital Inc Uncategorized

Cch Hm Care & Palliative Ser Uncategorized

Lewis Co Pub Hlth Psshsp Uncategorized

Faxton-St Lukes Healthcare Uncategorized

Toomey Residential Comm Serv Uncategorized

Meyer Barbara Uncategorized

Lewis Co General Hsp Non Occ Uncategorized

Kinney Drugs Inc #73 Uncategorized

Lombardoni Jeremy Uncategorized

Suny Upstate University Hospital Uncategorized

Early Education Center Uncategorized

Dept Of Psych Prof Pract Grp Uncategorized

Cardiovascular Specialists Pc Uncategorized

Eastern Star Home Infirmaray Uncategorized

Innovative Services Inc., Dba Upstate Home Care Uncategorized

Brown Rebecca Grandy Uncategorized

St. Camillus Uncategorized

Manana Lapidus Uncategorized

Finger Lakes Migrant Hlth Uncategorized

Ucp Utica Mh Uncategorized
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Oneida Orthopaedic Associates Pc Uncategorized

Dick Van Dyke A T C Uncategorized

Heritage Health Care Center Uncategorized

Mohawk Valley Psychiatric Center Uncategorized

Conifer Park Uncategorized

Mohawk Valley Psychiatric Center Uncategorized

Jennifer Pedersen Uncategorized

Murray & Wray Uncategorized

Auburn Pediatrics Pllc Uncategorized

Oswego Co Opportunities Inc Uncategorized

Kinney Drugs Inc #51 Uncategorized

Department Of Medicine Uncategorized

Auburn Senior Services Inc Uncategorized

Loretto Independent Living Services Inc. Uncategorized

Ucp & Handi Child Syracuse Uncategorized

Madison Cnty Pub Hlth Depart. Uncategorized

Noble Health Services Inc Uncategorized

Mohawk Valley Psychiatric Center Uncategorized

Mohawk Valley Psychiatric Center Uncategorized

Central New York Adult Homes Inc Uncategorized

Southern Cayuga Instant Aid Inc Uncategorized

Pediatric Medical Service Grp Uncategorized

Charles T Sitrin Hcc Inc Uncategorized

Oneida Surgical Group Pc Uncategorized

Rmh Retail Pharmacy Llc Uncategorized

Syracuse Neurology Pllc Uncategorized

Kinney Drugs Inc #31 Uncategorized

Faxton St Lukes Healthcare Uncategorized

Integrated Comm Alternatives Uncategorized

Oswego Hospital Uncategorized

Ucp Handi Per Of Utica Area Uncategorized
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Marenea Roule Uncategorized

Ucp Utica 122 Brookley Crp 6 Uncategorized

Faxton St. Luke'S Healthcare Uncategorized

Katie Klee Uncategorized

Stansbury Lisa Uncategorized

Nicolas Pauly Uncategorized

Cindy Palmer Uncategorized

Ucp/Utica-Crp#4 1237 Tilden Uncategorized

Lewis County General Hospital Uncategorized

Kph Healthcare Services Inc Uncategorized

Integrity Home Care Services, Inc. Tbi Uncategorized

Loretto Hlth & Reh Ctr Adhc Uncategorized

Vna Homecare Options Llc Uncategorized

Nelson Caviedes Uncategorized

Lifetime Care Uncategorized

Kinney Drugs Inc #72 Uncategorized

Melodie Lowther Uncategorized

Oswego County Podiatry Pc Uncategorized

Hutchings Pc Uncategorized

Endoscopic Procedure Center Uncategorized

The Neighborhood Ctr Scm Uncategorized

University Hill Radiation Onc Uncategorized

Wegmans Food Markets Inc 130 Uncategorized

St Elizabeth Med Ctr Uncategorized

Loretto Rest Inc Uncategorized

Cayuga Hm For Children Mh Uncategorized

Angel Stanley Uncategorized

Njoku Jessica Uncategorized

Kinney Drugs Inc #46 Uncategorized

St.Joseph'S Hsp Hlth Ctr Uncategorized

Nephrology Associates Uncategorized
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Mohawk Valley Psychiatric Center Uncategorized

Kyle Riley Uncategorized

University Hsp Suny Hlth Sc Uncategorized

Genesee Home Health Care Products, Inc., Dba Rothschilds 
Home Hlthcare Ctr

Uncategorized

New York Anesthesiology Medical Spe Uncategorized

Cardiac Surgery Associates Of Cny Uncategorized

Oneida County Dept Of Health Uncategorized

Crouse Health Hospital Inc Uncategorized

L Woerner Inc Uncategorized

Harbor Pharmacy Llc Uncategorized

Podiatry Services Of Cny Uncategorized

Ucp Utica 92 Geiger Crp 10 Uncategorized

Nunns Home Medical Equipment Uncategorized

Upstate Medical Anest Grp Pc Uncategorized

Franciscan Health Support Uncategorized

Chittenango Center Rehab & Hlt Cc Uncategorized

Rome Medical Practice Uncategorized

Arise Child And Family Services Uncategorized

Vdrnc Llc Uncategorized

Kalil Leslie Uncategorized

Oswego Dept Hlth Div Of Nu Co Eicm Uncategorized

Mohawk Valley Psych Ctr Uncategorized

Fontana Stacy Uncategorized

Kathryn Gersch Uncategorized

Hillside Children'S Center Uncategorized

Michael Loudner Uncategorized

Department Of Medicine Msg Uncategorized

Joe Sciarrino Uncategorized

Ucp Utica 120 Brookley Crp 5 Uncategorized

Oswego Hospital Uncategorized

Onondaga County Doh Uncategorized
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St. Joseph'S Hospital Health Center Uncategorized

Psychiatry Faculty Practice Inc Uncategorized

Elizabeth Oczkowski Uncategorized

Kinney Drugs Inc 44 Uncategorized

Betsy Ross Rehab Center Inc Uncategorized

United Cerebral Palsy Uncategorized

Burke Elizabeth Ms. Uncategorized

Mohawk Valley Psychiatric Center Uncategorized

Central New York Health Home Network, Llc Uncategorized

L Woerner Inc Uncategorized

Rome Memorial Hospital Inc Uncategorized

Krista David Uncategorized

Human Technologies Corporatio Uncategorized

Lewis Cnty Public Hlth Agency Uncategorized

Toomey Residential & Comm Svc Uncategorized

Rtf Hs Of The Good Shepherd Uncategorized

Resource Ctr Indep Liv Mh Uncategorized

Buckley Landing Enriched Housing #6 Uncategorized

Senecacayugaarc Uncategorized

Auburn Memorial Hospital Uncategorized

Erin Grimm Uncategorized

United Cerebral Palsy Assoc Of Cayuga County, Inc. Uncategorized

Hematology Oncology Assoc Cny Uncategorized

Finger Lakes Ctr For Living Uncategorized

Kinney Drugs Inc #37 Uncategorized

Seneca Hill Manor Adhc Uncategorized

St. Camillus Residential Health Care Facility Uncategorized

Hospice/Palliative Care Assoc Uncategorized

Eileen Hall Uncategorized

Avsyanik Andre Uncategorized

Arise Child And Family Service Inc. Uncategorized
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Ophthalomological Assoc Of Sy Uncategorized

Kinney Drugs Inc 83 Uncategorized

Wegmans Food Markets Inc 139 Uncategorized

St Elizabeth'S Homecare Inc Uncategorized

Cook Joann Uncategorized

Psychological Healthcare Pllc Uncategorized

Ucp Utica 1245 Tilden Icf Uncategorized

Parsons Child And Family Ctr Uncategorized

Accesscny, Inc. Uncategorized

Catholic Charities Of Onondaga County Uncategorized

Delphi Hospitalist Services Llc Uncategorized

Upstate University Radiation Oncolo Uncategorized

Cayuga Cty Comm Mh Uncategorized

Cortland Care Center Uncategorized

Community Memorial Hospital Uncategorized

Kaitlyn Lapolla Uncategorized

Parkway Drugs Of Oneida Co So Uncategorized

Ucp Utica Bleecker St Icf Uncategorized

Mcpike Addiction Trt Ctr Uncategorized

Mary Allen Uncategorized

Susan Mccaffrey Uncategorized

Arise Child And Family Services, Inc. (Dba Arise) Uncategorized

Community-Genrl Hosp Syracuse Uncategorized

Kimberly Mahr Uncategorized

St Camillus Rhcf D&Tc Uncategorized

Ucp Utica Kilbane Icf Uncategorized

James Louis Pfeiff Md Uncategorized

St Josephs Medical Pc Uncategorized

Williams Elizabeth Uncategorized

Rome Memorial Hosp Inc Uncategorized

Scott S Brehaut Md Pllc Uncategorized
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Human Technologies Corporation Uncategorized

U.S. Care Systems, Inc. Uncategorized

Kevin Goodwin Uncategorized

Oneida Healthcare Center Uncategorized

Auburn Memorial Hospital Uncategorized

Hutchings Pc Uncategorized

Hutchings Psychiatric Center Uncategorized

St Camillus Home Care Agency Uncategorized

Conifer Park Uncategorized

Cayuga County Home Care Agenc Uncategorized

Sjls Llc Uncategorized

Charles T Sitrin Hcc Inc Non Uncategorized

Stonehedge Hlth & Reh Ctr-Rome Adhc Uncategorized

Simmons Darcey Uncategorized

Marlene Allen Uncategorized

Oneida County Hlth Dept Uncategorized

Oneida County Health Department Uncategorized

Mohawk Valley Pc Uncategorized

Faxton-St Lukes Healthcare Uncategorized

Shernet Martin Uncategorized

James Square Comprehensive Outpatient Facility Uncategorized

Lewis County General Hospital Uncategorized

Alicia Dodge Uncategorized

Cayuga County Department Of Health Uncategorized

Access To Home Care Services Inc. Uncategorized

Community Memorial Hospital Uncategorized

Innovative Services Inc Uncategorized

Cathy J Berry Md Pc Uncategorized

Kinney Drugs Inc #74 Uncategorized

Oswego County Hlth Dept Nba Home and Community Based Services

Salvation Army Covert St Icf Home and Community Based Services
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Salvation Army Soc Ser Child Home and Community Based Services

Catholic Charities/Oswego Cnty Mh Home and Community Based Services

Salvation Army Ai Home and Community Based Services

Salvation Army Covert St Icf Home and Community Based Services

Salvation Army Soc Ser Child Home and Community Based Services

Northern Regional Center For Indepe Home and Community Based Services

The Salvation Army Home and Community Based Services

The Salvation Army Home and Community Based Services

The Salvation Army Home and Community Based Services

Oswego County Hlth Dept Nba Home and Community Based Services

University Hsp Suny Hlth Sc Home and Community Based Services

Catholic Charities/Oswego Cnty Mh Home and Community Based Services

Liberty Resources, Inc. Home and Community Based Services

The Salvation Army Home and Community Based Services

Rescue Mission Of Utica Home and Community Based Services
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