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Agenda 
• Introductions 
• Review Phase I and II Timeline – DOH 
• Preview of Other Attached Documents – DOH 
• Draft Contract Language Discussion – HPA 
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Phase I Timeline
 

October 9th October 12th October 14th October 24th 

VBP QIP State 
Share Payments 

to MCOs 

Anticipated Plan/PPS 
Initial Contract 
Agreements 

Anticipated PPS/Facility 
Initial Contract 
Agreements 

Begin Quality 
Incentive 

Payments to 
Facilities 
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Phase II Timeline
 

October 30th November 13th September 30th November 27th December 11th February 12th 

DOH Provides 
Template to MCOs 
for Facility Plan for 

Review 

Each Individual 
MCO Submits VBP 

QIP Program 
Governance 

Document to DOH 
for 

Review/Approval * Plans/PPS/Facilities may amend initial 
contact agreements based on 

completed facility plan templates 

Definitions: 

Facility Plan Template – Refers to the VBP Plans that the Facilities must develop and implement to move toward VBP. 

Facilities will be responsible for developing the VBP Plan 

MCOs will lead this process with PPS involvement 

DOH/KPMG 
Complete MCO 
Initial Program 

Review 

MCOs Develop 
Facility Plan 
Templates 

MCO Program Governance Document – Refers to the governing documents of the VBP QIP program created and administered by each MCO. 

This document expands on the original application submitted to DOH 

MCOs Distribute 
Facility Plan 
Templates to 
Facilities for 
Completion 

DOH Approves 
MCO VBP QIP 

Program 
Governance 
Document 

MCO/PPS 
Receive 

Completed 
Facility Plan 

Template from 
Facility 


