

## MRT Phase 1 Proposals Implementation Status as of 10/5/11

MRT Proposal Number	Proposal Name	Status
5	Reduce and Control Utilization of Certified Home Health Agency Services	Substantively Completed
6	Reduce Medicaid Managed Care and Family Health Plus Profit (from 3% to 1%)	Completed
10	Eliminate Direct Marketing of Medicaid Recipients by Medicaid Managed Care Plans	In Progress
11	Bundle Pharmacy into MMC	Substantively Completed
13	Preschool/School Supportive Health Services Program (SSHSP) Cost Study	In Progress
14	Restructure Reimbursement for Proprietary Nursing Homes	In Progress
15	Comprehensive fee-for-service pharmacy reform	Substantively Completed
17	Reduce fee-for-service dental payment on select procedures	Completed
21	Streamline the Processing of Nursing Home Rate Appeals	Completed
24	Payment for Enteral Formula with Medical Necessity Criteria	Substantively Completed
25	Remove Physician Component from Ambulatory Patient Group (APG) Base Rates	Completed
26	Utilization Controls on Behavioral Health Clinics	In Progress
29	Reduce Transportation Costs through Regional Management Recommended Targeted Fee Actions	In Progress
30	Align Payment for Prescription Footwear with Medical Necessity	Substantively Completed
31	Eliminate worker recruitment and retention	Completed
34	Establish Utilization Limits for PT, OT, and Speech Therapy/Pathology	Substantively Completed
37	Eliminate Case Mix Adj for AIDS Nursing Svcs in CHHA and LTHHCP Programs	Substantively Completed
42	Limit MA coverage for compression stockings to the MC criteria, include coverage during pregnancy.	Substantively Completed
49	Reimburse Art 28 clinics for HIV counseling/testing using APGs	In Progress
54	Adjust 340B Drug payment in 340B-eligible clinics via Ambulatory Patient Groups (APGs)	Completed
55	Increase coverage of tobacco cessation counseling	Completed
60	Delink Workers Compensation and No Fault Rates from Medicaid	Completed

## MRT Phase 1 Proposals Implementation Status as of 10/5/11

MRT Proposal Number	Proposal Name	Status
61	Home Care Worker Parity - CHHA / LTHHCP / MLTC	In Progress
67	Assist Preservation of Essential Safety-Net Hospitals, Nursing Homes and D&TCs	In Progress
68	Repatriate Individuals in out of state placements	In Progress
69	Uniform Assessment Tool (UAT) for LTC	In Progress
70	Expand current statewide Patient-Centered Medical Homes (PCMH)	In Progress
82	Reduce Reimbursement for Hospital Acquired Conditions and Potentially Preventable Conditions	In Progress
83	Expand SBIRT for alcohol/drug to hospital clinic, DTC and office settings.	Completed
89	Implement Health Home for High-Cost, High-Need Enrollees	In Progress
90	Mandatory Enrollment in MLTC Plans/Health Home Conversion	In Progress
93	Establish behavioral health organizations to manage carved-out behavioral health services	In Progress
101	Develop Initiatives to Integrate and Manage Care for Dual Eligibles	In Progress
102	Centralize Responsibility for Medicaid Estate Recovery Process	In Progress
103	Reduce Inappropriate Use of Certain Services	Substantively Completed
109	Require Hospitals and Nursing Homes to provide Patient Centered Palliative Care	In Progress
116	Accelerate IPRO Review of Medically Managed Detox (Hosp)	Completed
129	State Authority to Supervise Integration of Health Services and Providers to Minimize Anti-Trust Exposure	In Progress
131	Reform Medical Malpractice and Patient Safety	Substantively Completed
132	Expand the Definition of Estate	Completed
133	Administrative Renewal for Aged and Permanently Disabled	In Progress
134	Audit Cost Reports (rather than certification)	In Progress
137	Disregard retirement assets such as 401K plans for MBI-WPD	In Progress
139	Implement the new waiver for LTHHCP	In Progress
141	Accelerate State Assumption of Medicaid Program Authorization	In Progress
144	Eliminate Duplicative Behavioral Health Hosp Surveys	In Progress
147	Eliminate or modify unnecessary regulations and improvements for capital access	In Progress
150	Develop an Automated Exchange/Medicaid Eligibility System	In Progress
153	Develop innovative telemedicine applications by reducing regul. barriers and providing \$ incentives	Completed
154	Enhance and improve the State's Medicaid program integrity efforts.	In Progress
164	Align Medicare Part B clinic coinsurance with Medicaid coverage and rates	In Progress

## MRT Phase 1 Proposals Implementation Status as of 10/5/11

MRT Proposal Number	Proposal Name	Status
191	Decrease the Incidence and Improve Treatment of Pressure Ulcers	In Progress
196	Supportive Housing Initiative	In Progress
200	Change in scope of practice for mid-level providers to promote efficiency and lower Medicaid costs.	In Progress
209	Expand Hospice	In Progress
217	Create an office for development of patient-centered primary care initiatives	In Progress
243	Accountable Care Organizations (ACOs)	In Progress
889	Redesign NYS bedhold policy for nursing homes.	In Progress
990	Adjust Reimbursement Rates to Support Efforts to Address Health Disparities	In Progress
1021	Facilitating Co-Located physical health/behavioral health/developmental disability services	Merged (#89)
1029	Enrollment and Retention Simplification	Merged (#133)
1032	Establish a Housing Disregard as Incentive to Join MLTC	In Progress
1058	Maximize Peer Services	Completed
1116	Apply 60 Month Look Back Period to Non-Institutional LTC	Cancelled
1172	Nursing Home Sprinkler Loan Pool	In Progress
1427	Allow consumer direction in MLTC; provide regulatory framework for CDPAP	In Progress
1434	Convert a portion of Family Planning grants to Medicaid rate reimbursement	In Progress
1451	Establish various MRT workgroups	In Progress
1458	Managed Care Population and Benefit Expansion, Access to Services, and Consumer Rights	In Progress
1462	LTC insurance proposals	In Progress
4648	Family Planning Benefit Program as a State Plan Service	In Progress
4647	Expand Managed Addiction Treatment Program (MATs)	Merged (#89)
4651	Global Spending Cap on Medicaid Expenditures	In Progress
4652	Reform Personal Care Services Program in NYC	In Progress
4153	Expanded Pharmacy Reimbursement Controls	In Progress
4154	Expand Downstate FQHC Region	Completed
4155	Eliminate Long Term Care Assessment Center Funding	Completed
4655	Mitigate Negative Provider Impacts from Implementing Nursing Home Rebased	Substantively Completed