

Page 1 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

TABLE OF CONTENTS

Index	6
Section 01 - Budget	
Module 1.1	7
Module 1.2	9
Module 1.3	11
Module 1.4	13
Module 1.5	
Module 1.6	19
Module 1.7	20
Module 1.8	
Module 1.9	23
Module 1.10	
Module 1.11	
Section 02 - Governance	
Module 2.1	
Module 2.2	
Module 2.3.	
Module 2.4.	
Module 2.5.	
Module 2.6.	
Module 2.7	
Module 2.8.	45
Module 2.9.	_
Section 03 - Financial Stability	
Module 3.1	
Module 3.2	
Module 3.2	
Module 3.4	
Module 3.5.	
Module 3.6	
Module 3.7	
Module 3.8	
Module 3.9	00
Section 04 - Cultural Competency & Health Literacy	
Module 4.1	
Module 4.2	65



Page 2 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Module 4.3	
Module 4.4	
Module 4.5	67
Module 4.6	68
Module 4.7	69
Module 4.8	69
Module 4.9	69
Section 05 - IT Systems and Processes	71
Module 5.1	71
Module 5.2	77
Module 5.3	78
Module 5.4	78
Module 5.5	79
Module 5.6	80
Module 5.7	82
Module 5.8	82
Section 06 - Performance Reporting	83
Module 6.1	83
Module 6.2	87
Module 6.3	88
Module 6.4	88
Module 6.5	89
Module 6.6	90
Module 6.7	91
Module 6.8	91
Module 6.9	91
Section 07 - Practitioner Engagement	92
Module 7.1	92
Module 7.2	95
Module 7.3	96
Module 7.4	96
Module 7.5	97
Module 7.6	98
Module 7.7	99
Module 7.8	99
Module 7.9	100
Section 08 - Population Health Management	101
Module 8.1	101



Page 3 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Module 8.2	104
Module 8.3	105
Module 8.4	105
Module 8.5	107
Module 8.6	108
Module 8.7	109
Module 8.8	110
Module 8.9	110
Section 09 - Clinical Integration	111
Module 9.1	111
Module 9.2	116
Module 9.3	117
Module 9.4	117
Module 9.5	118
Module 9.6	119
Module 9.7	120
Module 9.8	120
Module 9.9	120
Section 10 - General Project Reporting	121
Module 10.1	
Module 10.2	122
Module 10.3	123
Module 10.4	124
Module 10.5	125
Module 10.6	126
Module 10.7	127
Module 10.8	127
Section 11 - Workforce	128
Module 11.1	128
Module 11.2	129
Module 11.3	139
Module 11.4	140
Module 11.5	140
Module 11.6	
Module 11.7	143
Module 11.8	144
Module 11.9	144
Module 11 10	145



Page 4 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Module 11.11	147
Module 11.12.	
Projects	_
Project 2.a.i	
Module 2.a.i.1	
Module 2.a.i.2	
Module 2.a.i.3	
Module 2.a.i.4	
Project 2.a.iii	
Module 2.a.iii.1	
Module 2.a.iii.2	
Module 2.a.iii.3	
Module 2.a.iii.4	
Module 2.a.iii.5	
Project 2.b.iii	
Module 2.b.iii.1	
Module 2.b.iii.2.	
Module 2.b.iii.3.	
Module 2.b.iii.4.	
Module 2.b.iii.5.	
Project 2.b.iv.	
Module 2.b.iv.1	
Module 2.b.iv.2	
Module 2.b.iv.3.	
Module 2.b.iv.4.	
Module 2.b.iv.5	
Project 2.d.i	
Module 2.d.i.1	
Module 2.d.i.2	
Module 2.d.i.3	
Module 2.d.i.4	
Module 2.d.i.5.	
Project 3.a.i	
Module 3.a.i.1	
Module 3.a.i.2	
Module 3.a.i.3	
Module 3.a.i.4	
Module 3 a i 5	249



Page 5 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project 3.b.i	250
Module 3.b.i.1	250
Module 3.b.i.2	251
Module 3.b.i.3	253
Module 3.b.i.4	278
Module 3.b.i.5	279
Project 3.d.ii	280
Module 3.d.ii.1	280
Module 3.d.ii.2	281
Module 3.d.ii.3	283
Module 3.d.ii.4	295
Module 3.d.ii.5	296
Project 3.g.i	297
Module 3.g.i.1	297
Module 3.g.i.2	298
Module 3.g.i.3	299
Module 3.g.i.4	306
Module 3.g.i.5	307
Project 4.a.iii	308
Module 4.a.iii.1	308
Module 4.a.iii.2	309
Module 4.a.iii.3	313
Project 4.c.ii	
Module 4.c.ii.1	
Module 4.c.ii.2	
Module 4.c.ii.3	318
Attestation	319
Status LogStatus Log	320
Comments Log	
Module Status	
Sections Module Status	
Projects Module Status	
Review Status	
Section Module / Milestone	
Project Module / Milestone	331
Providers Participating in Projects	338



Page 6 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Quarterly Report - Implementation Plan for OneCity Health

Year and Quarter: DY3, Q4 Quarterly Report Status: Adjudicated

Status By Section

Section	Description	Status
Section 01	Budget	Completed
Section 02	Governance	Completed
Section 03	Financial Stability	Completed
Section 04	Cultural Competency & Health Literacy	Completed
Section 05	IT Systems and Processes	Completed
Section 06	Performance Reporting	Completed
Section 07	Practitioner Engagement	Completed
Section 08	Population Health Management	Completed
Section 09	Clinical Integration	Completed
Section 10	General Project Reporting	Completed
Section 11	Workforce	Completed

Status By Project

Project ID	Project Title	Status
<u>2.a.i</u>	Create Integrated Delivery Systems that are focused on Evidence-Based Medicine / Population Health Management	Completed
2.a.iii	Health Home At-Risk Intervention Program: Proactive management of higher risk patients not currently eligible for Health Homes through access to high quality primary care and support services	Completed
<u>2.b.iii</u>	ED care triage for at-risk populations	Completed
<u>2.b.iv</u>	Care transitions intervention model to reduce 30 day readmissions for chronic health conditions	Completed
<u>2.d.i</u>	Implementation of Patient Activation Activities to Engage, Educate and Integrate the uninsured and low/non-utilizing Medicaid populations into Community Based Care	Completed
<u>3.a.i</u>	Integration of primary care and behavioral health services	Completed
<u>3.b.i</u>	Evidence-based strategies for disease management in high risk/affected populations (adult only)	Completed
<u>3.d.ii</u>	Expansion of asthma home-based self-management program	Completed
<u>3.g.i</u>	Integration of palliative care into the PCMH Model	Completed
<u>4.a.iii</u>	Strengthen Mental Health and Substance Abuse Infrastructure across Systems	Completed
<u>4.c.ii</u>	Increase early access to, and retention in, HIV care	Completed



Run Date: 06/29/2018

Page 7 of 954

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Section 01 - Budget

IPQR Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY

Instructions:

READ ONLY - The Baseline Budget table was left for ease of reference during reporting.

Budget Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Waiver Revenue	185,217,395	197,397,812	319,201,975	282,660,726	185,217,395	1,169,695,303
Cost of Project Implementation & Administration	43,115,521	61,109,724	73,753,105	78,497,955	78,880,904	335,357,209
Project Implementation	41,709,441	55,968,159	69,074,040	73,818,890	74,201,839	314,772,369
Administration	1,406,080	5,141,565	4,679,065	4,679,065	4,679,065	20,584,840
Revenue Loss	0	13,449,415	40,348,245	40,348,245	40,348,245	134,494,150
Internal PPS Provider Bonus Payments	47,072,953	47,072,953	47,072,953	47,072,953	47,072,953	235,364,765
Cost of non-covered services	1,774,992	27,994,914	63,214,463	125,718,491	128,806,788	347,509,648
Other	18,522,512	19,738,910	31,920,295	28,265,300	18,522,512	116,969,529
Contingency Fund	18,522,512	19,738,910	31,920,295	28,265,300	18,522,512	116,969,529
Total Expenditures	110,485,978	169,365,916	256,309,061	319,902,944	313,631,402	1,169,695,301
Undistributed Revenue	74,731,417	28,031,896	62,892,914	0	0	2

Current File Uploads

		<u>.</u>		
User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text:

When compared with the approach articulated in the OneCity Health DSRIP application, budget estimates set out here reflect relative higher percentages for Project Implementation Costs and Costs for Services Not Covered, and lower relative percentages for the Revenue Loss and Bonus Pool categories. This variance stems from a variety of factors:

- 1. These estimates reflect costs net of Inter-governmental Transfers (IGT).
- 2. The budget estimates set out here are based on the most recent projections of resources required to fulfill the state mandated project requirements and performance targets and successfully achieve the objectives outlined in OneCity Health's DSRIP application. These estimates



Page 8 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

were built upon individual workflows within the DSRIP projects, focusing on Project Implementation Costs and Costs for Uncovered Services. The estimates are preliminary and will continue to evolve as the PPS works with its partners to better understand program and implementation requirements.

3. These estimates take into account OneCity Health's maximum total valuation figures communicated by the DOH on May 7th, which reflected a lower amount than anticipated given the proportion of New York State Medicaid patients served by OneCity Health.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 9 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)

Instructions:

Please include updates on waiver revenue budget items for this quarterly reporting period. Reported actual spending will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Waiver Revenue DY3	Total Waiver Revenue		
319,201,975	1,169,695,303	215,514,535	1,014,564,472

Budget Items	DY3 Q4 Quarterly Amount - Update	Cumulative Spending to Date (DY1 - DY5)	Remaining Balance in Current DY	Percent Remaining in Current DY	Cumulative Remaining Balance	Percent Remaining of Cumulative Balance
Cost of Project Implementation & Administration	12,578,131	59,704,414	46,676,833	63.29%	275,652,795	82.20%
Project Implementation	7,308,145					
Administration	5,269,986					
Revenue Loss	0	0	40,348,245	100.00%	134,494,150	100.00%
Internal PPS Provider Bonus Payments	58,361,092	95,426,417	-29,538,215	-62.75%	139,938,348	59.46%
Cost of non-covered services	0	0	63,214,463	100.00%	347,509,648	100.00%
Other	0	0	31,920,295	100.00%	116,969,529	100.00%
Contingency Fund	0					
Total Expenditures	70,939,223	155,130,831				

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
				-

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.



DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Expenditures reported this quarter reflect DSRIP Year 3 Q3 and Q4 partner payments totaling \$58 million.

Administration expenses include the ongoing support of PPS partner contracts. OneCity Health continues to provide technical assistance to partners delivering on contractual obligations; invest in the continuous development and support of a contract management infrastructure (webbased partner portal) to facilitate validation of contract deliverables, invoicing and payment processing; and provide a dedicated support desk to foster more efficient and effective partner communication.

Project Implementation expenses include: supporting initiatives under project 2.a.i such as technical support to community primary care practices for PCMH Level 3 certification; Domain 4 Mental Health and Substance Abuse (4.a.iii) project expenses, for which a lead implementer was funded via a PPS collaborative; Technical support for PPS Partners to Implement Primary Care and Behavioral Health Services Integration; Domain 1 Workforce Strategy expenses to conduct a baseline assessment and develop a future state for the PPS's workforce; expenses to conduct a CCHL baseline assessment of the PPS partners; Domain 3 Asthma (3.d.ii) project expenses in support of key project activities; and the continual development and maintenance of GSI, a care coordination platform for partners.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	

Page 10 of 954 Run Date: 06/29/2018



Page 11 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY

Instructions:

READ ONLY - The Baseline Funds Flow table was left for ease of reference during reporting.

Funds Flow Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Waiver Revenue	185,217,395	197,397,812	319,201,975	282,660,726	185,217,395	1,169,695,303
Practitioner - Primary Care Provider (PCP)	2,793,672	3,956,250	5,593,429	7,533,332	7,632,017	27,508,700
Practitioner - Non-Primary Care Provider (PCP)	2,722,351	3,615,736	4,913,670	6,225,573	6,291,970	23,769,300
Hospital	43,432,337	65,905,162	100,089,247	110,428,031	111,085,607	430,940,384
Clinic	10,239,448	16,379,860	23,776,469	34,094,212	34,633,948	119,123,937
Case Management / Health Home	8,479,864	23,830,873	43,886,791	78,852,633	80,583,457	235,633,618
Mental Health	10,540,612	13,814,253	18,142,181	22,105,922	22,287,652	86,890,620
Substance Abuse	1,412,189	1,815,671	2,622,636	2,622,636	2,622,636	11,095,768
Nursing Home	3,672,802	5,205,388	7,365,003	7,924,029	7,942,239	32,109,461
Pharmacy	1,412,189	1,412,189	1,412,189	1,412,189	1,412,189	7,060,945
Hospice	1,148,913	1,675,936	2,458,315	2,626,023	2,631,486	10,540,673
Community Based Organizations	4,703,010	6,874,122	9,449,772	13,134,000	13,306,625	47,467,529
All Other	18,522,512	19,738,910	31,920,295	28,265,300	18,522,512	116,969,529
Uncategorized						0
Home and Community Based Services						0
PPS PMO	1,406,080	5,141,565	4,679,065	4,679,065	4,679,065	20,584,840
Total Funds Distributed	110,485,979	169,365,915	256,309,062	319,902,945	313,631,403	1,169,695,304
Undistributed Revenue	74,731,416	28,031,897	62,892,913	0	0	0

Current File Uploads

		-		
User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text:

The forecast funds flow set out here is consistent with the approach to the distribution of DSRIP funds articulated in the OneCity Health DSRIP application. However it should be noted that the "Hospitals" and "Clinics" categories include primary care physicians, non-PCP practitioners, behavioral health providers, etc., who are employed by HHC or SUNY. In addition, the "Health Home/Care Management" category is assumed to



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 12 of 954 Run Date : 06/29/2018

OneCity Health (PPS ID:52)

incorporate several provider classes engaged in the provision of care management services.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 13 of 954

Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)

Instructions:

Please include updates on waiver revenue flow of funds for this quarterly reporting period by importing the PIT file and filling out the PPS PMO line manually. Reported actual fund distribution will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Waiver	Total Waiver	Undistributed	Undistributed
Revenue DY3	Revenue	Revenue YTD	Revenue Total
319,201,975.00	1,169,695,303.00	286,453,758.71	

		Percentage of Safety Net								Percent	Spent By	/ Project	t .					
Funds Flow Items	DY3 Q4 Quarterly	Funds - DY3 Q4	Safety Net Funds	Safety Net Funds	Total Amount Disbursed to Date (DY1-			Projects Selected By PPS						DY Adjusted	Cumulative Difference			
	Update	Quarterly Amount - Update	Flowed YTD	Percentage YTD	DY5)	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	Difference	Billerence
Practitioner - Primary Care Provider (PCP)	0	0.00%	7,758.91	70.14%	23,922.82	0	0	0	0	0	0	0	0	0	0	0	5,582,366.86	27,484,777.18
Practitioner - Non-Primary Care Provider (PCP)	0	0.00%	0	0.00%	11,542.32	0	0	0	0	0	0	0	0	0	0	0	4,908,869.70	23,757,757.68
Hospital	0	0.00%	6,533,967.68	100.00%	12,983,437.99	0	0	0	0	0	0	0	0	0	0	0	93,555,279.32	417,956,946.01
Clinic	0	0.00%	2,060,328.06	99.93%	4,152,503.40	0	0	0	0	0	0	0	0	0	0	0	21,714,783.98	114,971,433.60
Case Management / Health Home	0	0.00%	3,447,706.54	97.97%	6,686,452.31	0	0	0	0	0	0	0	0	0	0	0	40,367,744.22	228,947,165.69
Mental Health	0	0.00%	1,430,854.34	98.70%	2,910,284.16	0	0	0	0	0	0	0	0	0	0	0	16,692,548.96	83,980,335.84
Substance Abuse	0	0.00%	160,039.79	98.64%	305,685.77	0	0	0	0	0	0	0	0	0	0	0	2,460,397.48	10,790,082.23
Nursing Home	0	0.00%	489,692.49	100.00%	904,023.37	0	0	0	0	0	0	0	0	0	0	0	6,875,310.51	31,205,437.63
Pharmacy	0	0.00%	107,662.93	100.00%	218,683.50	0	0	0	0	0	0	0	0	0	0	0	1,304,526.07	6,842,261.50
Hospice	0	0.00%	147,164.25	97.16%	294,647.74	0	0	0	0	0	0	0	0	0	0	0	2,306,854.42	10,246,025.26
Community Based Organizations	0	0.00%	1,510	0.14%	1,769,211.32	0	0	0	0	0	0	0	0	0	0	0	8,333,993.64	45,698,317.68
All Other	0	0.00%	2,399,070.99	98.60%	4,849,432.33	0	0	0	0	0	0	0	0	0	0	0	29,487,254.55	112,120,096.67
Uncategorized	0	0.00%	9,386	6.82%	1,706,203.71	0	0	0	0	0	0	0	0	0	0	0	0	0
Home and Community Based Services	0	0.00%	7,595	100.00%	7,595	0	0	0	0	0	0	0	0	0	0	0	0	0
Additional Providers	0	0.00%	0	0.00%	241,699													
PPS PMO	0	0.00%	14,498,140	100.00%	47,126,280												0	0
Total	0	0.00%	31,300,876.98	95.58%	84,191,604.74													



Page 14 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 15 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

* Safety Net Providers in Green

,	Waiver Quarterly Update Amount By Provider	
Provider Name	Provider Category	DY3Q4
Practitioner	- Primary Care Provider (PCP)	0
	Practitioner - Primary Care Provider (PCP)	0
Practitioner - N	on-Primary Care Provider (PCP)	0
	Practitioner - Non-Primary Care Provider (PCP)	0
	Hospital	0
	Hospital	0
	Clinic	0
	Clinic	0
Case Ma	anagement / Health Home	0
	Case Management / Health Home	0
	Mental Health	0
	Mental Health	0
	Substance Abuse	0
	Substance Abuse	0
	Nursing Home	0
	Nursing Home	0
	Pharmacy	0
	Pharmacy	0
	Hospice	0
	Hospice	0
Commu	nity Based Organizations	0
	Community Based Organizations	0
	All Other	0
	All Other	0
	Uncategorized	0
	Uncategorized	0
Home and	Community Based Services	0
	Home and Community Based Services	0



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 16 of 954 Run Date : 06/29/2018

OneCity Health (PPS ID:52)

* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider									
Provider Name	Provider Category	IA Provider Approval/Rejection Indicator	DY3Q4						
	0								
Coordinated Behavioral Care Ipa, Inc.	Additional Providers	Approved	0						



Page 17 of 954

Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 1.5 - Prescribed Milestones

Instructions:

Please provide updates to baseline target dates and work breakdown tasks with target dates for required milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Complete funds flow budget and distribution plan and communicate with network	Completed	Funds Flow Budget and Distribution Plan, signed off by your Finance Committee, including details of your approach to funds flow on a whole-PPS and project-by-project basis; evidence of involvement of provider network in developing funds flow methodology.	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1	YES
Task Step 1: Conduct detailed survey/assessment of existing partner resources and capabilities.	Completed	Step 1: Conduct detailed survey/assessment of existing partner resources and capabilities.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 2: Define project-level requirements by provider type through a hub-based planning process.	Completed	Step 2: Define project-level requirements by provider type through a hub-based planning process.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 3: Engage in partner contracting process through execution of Master Services Agreement and begin execution of project-specific schedules on a rolling basis in accordance with project initiation timeline.	Completed	Step 3: Engage in partner contracting process through execution of Master Services Agreement and begin execution of project-specific schedules on a rolling basis in accordance with project initiation timeline.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 4: Draft PPS Budget and Funds Flow distribution plan.	Completed	Step 4: Draft PPS Budget and Funds Flow distribution plan.	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 5: Review and recommendation of PPS Budget and Funds Flow distribution plan by Business Operations & Information Technology Subcommittee.	Completed	Step 5: Review and recommendation of PPS Budget and Funds Flow distribution plan by Business Operations & Information Technology Subcommittee.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 6: Review and approval of PPS Budget and Funds Flow distribution plan by PPS Executive Committee.	Completed	Step 6: Review and approval of PPS Budget and Funds Flow distribution plan by PPS Executive Committee.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	_



Page 18 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IA Instructions / Quarterly Update

Milestone Name IA Instructions	Quarterly Update Description
--------------------------------	------------------------------

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Complete funds flow budget and distribution plan and	
communicate with network	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Ongoing	



Page 19 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 1.6 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description Original Start Date End Date	- Start Dat	Original End Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---	-------------	----------------------	----------	---------------------	---

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
		71.			A

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

No Records Found



Page 20 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)

Instructions:

This table contains five budget categories for non-waiver revenue baseline budget reporting. Please add rows to this table as necessary in order to identify sub-categories.

Budget Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Non-Waiver Revenue	6,412,413	6,412,413	6,412,413	6,412,413	6,412,413	32,062,065
Cost of Project Implementation & Administration	0	0	0	0	0	0
Administration	0	0	0	0	0	0
Implementation	0	0	0	0	0	0
Revenue Loss	0	0	0	0	0	0
Internal PPS Provider Bonus Payments	0	0	0	0	0	0
Cost of non-covered services	0	0	0	0	0	0
Other	0	0	0	0	0	0
Total Expenditures	0	0	0	0	0	0
Undistributed Revenue	6,412,413	6,412,413	6,412,413	6,412,413	6,412,413	32,062,065

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text:

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 21 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)

Instructions:

Please include updates on non-waiver revenue budget items for this quarterly reporting period. Reported actual spending will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Non-Waiver Revenue DY3	Total Non-Waiver Revenue	Undistributed Non-Waiver Revenue YTD	Undistributed Non-Waiver Revenue Total
6,412,413	32,062,065	6,412,413	32,062,065

Budget Items	DY3 Q4 Quarterly Amount - Update	Cumulative Spending to Date (DY1 - DY5)	Remaining Balance in Current DY	Percent Remaining in Current DY	Cumulative Remaining Balance	Percent Remaining of Cumulative Balance
Cost of Project Implementation & Administration	0	0	0		0	
Administration	0					
Implementation	0					
Revenue Loss	0	0	0		0	
Internal PPS Provider Bonus Payments	0	0	0		0	
Cost of non-covered services	0	0	0		0	
Other	0	0	0		0	
Total Expenditures	0	0				

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
			•	•

No Records Found

Narrative Text:



Page 22 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 23 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)

Instructions:

In the table below, please detail your PPS's projected flow of non-waiver funds by provider type.

Funds Flow Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Non-Waiver Revenue	6,412,413	6,412,413	6,412,413	6,412,413	6,412,413	32,062,065
Practitioner - Primary Care Provider (PCP)	0	0	0	0	0	0
Practitioner - Non-Primary Care Provider (PCP)	0	0	0	0	0	0
Hospital	0	0	0	0	0	0
Clinic	0	0	0	0	0	0
Case Management / Health Home	0	0	0	0	0	0
Mental Health	0	0	0	0	0	0
Substance Abuse	0	0	0	0	0	0
Nursing Home	0	0	0	0	0	0
Pharmacy	0	0	0	0	0	0
Hospice	0	0	0	0	0	0
Community Based Organizations	0	0	0	0	0	0
All Other	0	0	0	0	0	0
Uncategorized	0	0	0	0	0	0
Home and Community Based Services	0	0	0	0	0	0
PPS PMO	0	0	0	0	0	0
Total Funds Distributed	0	0	0	0	0	0
Undistributed Non-Waiver Revenue	6,412,413	6,412,413	6,412,413	6,412,413	6,412,413	32,062,065

Current File Uploads

_			_		
	User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text :



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 24 of 954 Run Date : 06/29/2018

OneCity Health (PPS ID:52)

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 25 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)

Instructions:

Please include updates on flow of funds for this quarterly reporting period by importing the PIT file and filling out the PPS PMO line manually. Reported actual fund distribution will be compared to baseline projections and deviations will be evaluated.

Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Non-Waiver Revenue DY3	Total Non-Waiver Revenue	Undistributed Non-Waiver Revenue YTD	Undistributed Non-Waiver Revenue Total
6,412,413.00	32,062,065.00	6,412,413.00	32,062,064.00

Funds Flow Items	DY3 Q4 Quarterly Amount - Update	Percentage of Safety Net Funds - DY3 Q4 Quarterly Amount - Update	Safety Net Funds Flowed YTD	Safety Net Funds Percentage YTD	Total Amount Disbursed to Date (DY1-DY5)	DY Adjusted Difference	Cumulative Difference
Practitioner - Primary Care Provider (PCP)	0	0.00%	0	0.00%	0	0	0
Practitioner - Non-Primary Care Provider (PCP)	0	0.00%	0	0.00%	0	0	0
Hospital	0	0.00%	0	0.00%	0	0	0
Clinic	0	0.00%	0	0.00%	0	0	0
Case Management / Health Home	0	0.00%	0	0.00%	0	0	0
Mental Health	0	0.00%	0	0.00%	0	0	0
Substance Abuse	0	0.00%	0	0.00%	0	0	0
Nursing Home	0	0.00%	0	0.00%	0	0	0
Pharmacy	0	0.00%	0	0.00%	0	0	0
Hospice	0	0.00%	0	0.00%	0	0	0
Community Based Organizations	0	0.00%	0	0.00%	0	0	0
All Other	0	0.00%	0	0.00%	0	0	0
Uncategorized	0	0.00%	0	0.00%	0	0	0
Home and Community Based Services	0	0.00%	0	0.00%	0	0	0
Additional Providers	0	0.00%	0	0.00%	0	_	



Page 26 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Funds Flow Items	DY3 Q4 Quarterly Amount - Update	Percentage of Safety Net Funds - DY3 Q4 Quarterly Amount - Update	Safety Net Funds Flowed YTD	Safety Net Funds Percentage YTD	Total Amount Disbursed to Date (DY1-DY5)	DY Adjusted Difference	Cumulative Difference
PPS PMO	0	0.00%	0	0.00%	1	0	0
Total	0		0		1		

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text :

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 27 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider			
Provider Name	Provider Category	DY3Q4	
Practitioner - Prim	Practitioner - Primary Care Provider (PCP)		
	Practitioner - Primary Care Provider (PCP)		
Practitioner - Non-Pr	rimary Care Provider (PCP)	0	
	Practitioner - Non-Primary Care Provider (PCP)	0	
ŀ	lospital	0	
	Hospital	0	
	Clinic	0	
	Clinic	0	
Case Manage	ement / Health Home	0	
	Case Management / Health Home	0	
Mer	ntal Health	0	
	Mental Health	0	
Subst	tance Abuse	0	
	Substance Abuse	0	
Nur	sing Home	0	
	Nursing Home	0	
Pl	harmacy	0	
	Pharmacy	0	
ŀ	Hospice	0	
	Hospice	0	
Community E	Based Organizations	0	
	Community Based Organizations	0	
A	II Other	0	
	All Other	0	
Unc	Uncategorized		
	Uncategorized	0	
Home and Com	munity Based Services	0	
	Home and Community Based Services	0	



DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider				
Provider Name	DY3Q4			
Additional Providers			0	
	0			



Page 29 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 1.11 - IA Monitoring

Instructions:



Page 30 of 954

Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Section 02 – Governance

IPQR Module 2.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Finalize governance structure and sub- committee structure	Completed	This milestone must be completed by 9/30/2015. Governance and committee structure, signed off by PPS Board.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	YES
Task Step 1: Appoint members of the PPS Executive Committee.	Completed	Step 1: Appoint members of the PPS Executive Committee.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Step 2: Convene PPS Executive Committee and initiate committee work.	Completed	Step 2: Convene PPS Executive Committee and initiate committee work.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Step 3: Develop and finalize charters for PPS Executive Committee, Nominating Committee, Care Models Subcommittee, Stakeholder & Patient Engagement Subcommittee, Business Operations & Information Technology Subcommittee, and Hub Steering Committees (collectively, the "Governance Charters"). The Governance Charters will describe the responsibilities of each committee, the process for appointing members to each committee, and the consensus-based decision making process of each committee.	Completed	Step 3: Develop and finalize charters for PPS Executive Committee, Nominating Committee, Care Models Subcommittee, Stakeholder & Patient Engagement Subcommittee, Business Operations & Information Technology Subcommittee, and Hub Steering Committees (collectively, the "Governance Charters"). The Governance Charters will describe the responsibilities of each committee, the process for appointing members to each committee, and the consensus-based decision making process of each committee.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Step 4: PPS Executive Committee and HHC will approve all Governance Charters.	Completed	Step 4: PPS Executive Committee and HHC will approve all Governance Charters.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task	Completed	Step 5: Appoint initial members of the Nominating Committee,	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	



Page 31 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Step 5: Appoint initial members of the Nominating Committee, Care Models Subcommittee, Stakeholder & Patient Engagement Subcommittee, Business Operations & Information Technology Subcommittee, and Hub Steering Committees (collectively, the "Subcommittees"). The Hub Steering Committees will be responsible providing local leadership of DSRIP-related activities and reporting back to the PPS-wide committees on local issues and best practices. Appoint Compliance Officer (within HHC Compliance function).		Care Models Subcommittee, Stakeholder & Patient Engagement Subcommittee, Business Operations & Information Technology Subcommittee, and Hub Steering Committees (collectively, the "Subcommittees"). The Hub Steering Committees will be responsible providing local leadership of DSRIP-related activities and reporting back to the PPS-wide committees on local issues and best practices. Appoint Compliance Officer (within HHC Compliance function).							
Milestone #2 Establish a clinical governance structure, including clinical quality committees for each DSRIP project	Completed	This milestone must be completed by 12/31/2015. Clinical Quality Committee charter and committee structure chart	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task Step 1: Develop and finalize charter for Care Models Subcommittee. The charter will describe the responsibilities of the Care Models Subcommittee, the process for appointing members to the Care Models Subcommittee, and the consensus-based decision making process of the Care Models Subcommittee. PPS Executive Committee and HHC will approve the charter. The Care Models Subcommittee will provide clinical governance and quality oversight for all DSRIP projects in conjunction with the PPS Chief Clinical Officer.	Completed	Step 1: Develop and finalize charter for Care Models Subcommittee. The charter will describe the responsibilities of the Care Models Subcommittee, the process for appointing members to the Care Models Subcommittee, and the consensus-based decision making process of the Care Models Subcommittee. PPS Executive Committee and HHC will approve the charter. The Care Models Subcommittee will provide clinical governance and quality oversight for all DSRIP projects in conjunction with the PPS Chief Clinical Officer.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 2: Solicit and appoint members of the Care Models Subcommittee.	Completed	Step 2: Solicit and appoint members of the Care Models Subcommittee.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 3: Convene Care Models Subcommittee, review charter, and initiate Care Models Subcommittee work.	Completed	Step 3: Convene Care Models Subcommittee, review charter, and initiate Care Models Subcommittee work.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	



Page 32 of 954

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Step 4: Develop and finalize initial clinical guidelines for each project based on recommendations of ad-hoc project-specific Clinical Leadership Team workgroups. Review of guidelines by Care Models Subcommittee, Project Advisory Committee, and Executive Committee. Care Models Committee will further refine clinical guidelines over time, convening adhoc sub-workgroups as needed.	Completed	Step 4: Develop and finalize initial clinical guidelines for each project based on recommendations of ad-hoc project-specific Clinical Leadership Team workgroups. Review of guidelines by Care Models Subcommittee, Project Advisory Committee, and Executive Committee. Care Models Committee will further refine clinical guidelines over time, convening ad-hoc sub-workgroups as needed.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 5: Appoint PPS Chief Clinical Officer.	Completed	Step 5: Appoint PPS Chief Clinical Officer.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 6: Develop and finalize initial clinical guidelines for each project. Care Models Subcommittee and Executive Committee will approve clinical guidelines.	Completed	Step 6: Develop and finalize initial clinical guidelines for each project. Care Models Subcommittee and Executive Committee will approve clinical guidelines.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 7: Establish process and schedule to review and revise/update clinical guidelines on an as needed basis.	Completed	Step 7: Establish process and schedule to review and revise/update clinical guidelines on an as needed basis.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #3 Finalize bylaws and policies or Committee Guidelines where applicable	Completed	This milestone must be completed by 9/30/2015. Upload of bylaws and policies document or committee guidelines.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	YES
Task Step 1: Develop and finalize approval of Governance Charters, which are the functional equivalent of by-laws and Committee Guidelines for the PPS governance structure.	Completed	Step 1: Develop and finalize approval of Governance Charters, which are the functional equivalent of by-laws and Committee Guidelines for the PPS governance structure.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Step 2: Share Governance Charters with other Subcommittees and partner organizations.	Completed	Step 2: Share Governance Charters with other Subcommittees and partner organizations.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 3: Establish process to review and revise/update Charters on an annual or as needed basis.	Completed	Step 3: Establish process to review and revise/update Charters on an annual or as needed basis.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Milestone #4	Completed	This milestone must be completed by 12/31/2015.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES



Page 33 of 954

Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

DSRIP Original Original Quarter Reporting ΑV **Status** Description **Start Date End Date** Milestone/Task Name **Start Date End Date End Date** Year and Quarter Governance and committee structure document, including Establish governance structure reporting and description of two-way reporting processes and governance monitoring processes monitoring processes. Step 1: Draft procedures by which the PPS Step 1: Draft procedures by which the PPS Executive Executive Committee and Subcommittees will (a) Committee and Subcommittees will (a) keep minutes, (b) keep minutes, (b) send minutes and supporting send minutes and supporting meeting materials to the meeting materials to the Executive Committee, 12/31/2015 DY1 Q3 Completed 07/01/2015 12/31/2015 07/01/2015 12/31/2015 Executive Committee, other Subcommittees, as applicable, other Subcommittees, as applicable, and (c) and (c) make minutes, and meeting materials, as appropriate, make minutes, and meeting materials, as available to partner organizations ("Reporting Process"). appropriate, available to partner organizations ("Reporting Process"). Step 2: Establish electronic governance portal to Step 2: Establish electronic governance portal to post minutes Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3 post minutes from Executive Committee and from Executive Committee and Subcommittees. Subcommittees. Step 3: Establish process to monitor and revise Step 3: Establish process to monitor and revise Reporting Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3 Reporting Process as needed to ensure effective Process as needed to ensure effective governance of PPS. governance of PPS. Milestone #5 Finalize community engagement plan, including Community engagement plan, including plans for two-way communications with the public and non-provider DY2 Q4 Completed 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 NO communication with stakeholders. organizations (e.g. schools, churches, homeless services, housing providers, law enforcement) Step 1: Determine which types of organizations Step 1: Determine which types of organizations benefit from Completed 10/01/2015 12/31/2016 10/01/2015 12/31/2016 12/31/2016 DY2 Q3 benefit from PPS engagement at a hub-level vs. PPS engagement at a hub-level vs. a City-wide level. a City-wide level. Step 2: For hub-level engagement targets, Step 2: For hub-level engagement targets, identify existing identify existing engagement channels between engagement channels between hub partners (e.g., hospitals, hub partners (e.g., hospitals, FQHCs, CBOs) and FQHCs, CBOs) and public/non-provider organizations, Completed 10/01/2015 12/31/2016 10/01/2015 12/31/2016 12/31/2016 DY2 Q3 public/non-provider organizations, including the including the feasibility of leveraging those channels for PPS feasibility of leveraging those channels for PPS engagement. engagement. Step 3: Segment remaining other public and non-provider 01/01/2016 12/31/2016 01/01/2016 12/31/2016 12/31/2016 DY2 Q3 Task Completed



Page 34 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Step 3: Segment remaining other public and non-provider organizations by most appropriate two-way engagement channel (e.g., in-person forums, web portal).		organizations by most appropriate two-way engagement channel (e.g., in-person forums, web portal).							
Task Step 4: Design Community Engagement Plan, including two-way communication with stakeholder groups and accounting for hub-level and City-wide level engagement needs.	Completed	Step 4: Design Community Engagement Plan, including two- way communication with stakeholder groups and accounting for hub-level and City-wide level engagement needs.	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task Step 5: Community Engagement Plan reviewed and recommended by Stakeholder & Patient Engagement Subcommittee.	Completed	Step 5: Community Engagement Plan reviewed and recommended by Stakeholder & Patient Engagement Subcommittee.	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4	
Task Step 6: Community Engagement plan reviewed and approved by PPS Executive Committee.	Completed	Step 6: Community Engagement plan reviewed and approved by PPS Executive Committee.	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4	
Milestone #6 Finalize partnership agreements or contracts with CBOs	Completed	Signed CBO partnership agreements or contracts.	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4	NO
Task Step 1: Draft Master Services Agreement and exhibits, which will describe legal terms and conditions of partner participation in the PPS and governance structure (collectively, the "Base Agreement").	Completed	Step 1: Draft Master Services Agreement and exhibits, which will describe legal terms and conditions of partner participation in the PPS and governance structure (collectively, the "Base Agreement").	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 2: Solicit comments from partners.	Completed	Step 2: Solicit comments from partners.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 3: Finalize Base Agreement.	Completed	Step 3: Finalize Base Agreement.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 4: Execute Base Agreements.	Completed	Step 4: Execute Base Agreements.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Step 5: Begin development and execution of first project-specific schedules for certain partners, as appropriate, in accordance with project initiation timeline.	Completed	Step 5: Begin development and execution of first project- specific schedules for certain partners, as appropriate, in accordance with project initiation timeline.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task	Completed	Step 6: Execute agreements.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	



Page 35 of 954

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Step 6: Execute agreements.									
Milestone #7 Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	Completed	Agency Coordination Plan.	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task Step 1: Identify key public sector agency stakeholders not already affiliated with the OneCity Health PPS Project Advisory Committee (PAC) or other governance structures.	Completed	Step 1: Identify key public sector agency stakeholders not already affiliated with the OneCity Health PPS Project Advisory Committee (PAC) or other governance structures.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 2: Conduct series of discussions with key leaders not already in close affiliation with OneCity Health to identify the full range of collaboration opportunities across programs.	Completed	Step 2: Conduct series of discussions with key leaders not already in close affiliation with OneCity Health to identify the full range of collaboration opportunities across programs.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Step 3: Create Agency Coordination Plan.	Completed	Step 3: Create Agency Coordination Plan.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Step 4: Agency Coordination Plan reviewed and recommended by Stakeholder & Patient Engagement Subcommittee.	Completed	Step 4: Agency Coordination Plan reviewed and recommended by Stakeholder & Patient Engagement Subcommittee.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 5: Agency Coordination Plan reviewed and approved by PPS Executive Committee.	Completed	Step 5: Agency Coordination Plan reviewed and approved by PPS Executive Committee.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Milestone #8 Finalize workforce communication and engagement plan	Completed	Workforce communication & engagement plan, including plans for two-way communication with all levels of the workforce, signed off by PPS workforce governance body (e. g. workforce transformation committee).	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4	NO
Task Step 1: Based on current state workforce assessment report & gap analysis, and training strategy, as well as overall PPS project implementation strategy, identify key elements and timing of workforce communication and engagement plan.	Completed	Step 1: Based on current state workforce assessment report & gap analysis, and training strategy, as well as overall PPS project implementation strategy, identify key elements and timing of workforce communication and engagement plan.	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	



Page 36 of 954

Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

DSRIP Original Original Quarter Reporting ΑV **Status Description Start Date End Date** Milestone/Task Name **Start Date End Date End Date** Year and Quarter Task Step 2: Leverage the Hub-based PPS structure Step 2: Leverage the Hub-based PPS structure to identify to identify local workforce communication needs, local workforce communication needs, building on existing building on existing stakeholder constituency stakeholder constituency groups such as the HHC Speakers Completed 04/01/2016 12/31/2016 04/01/2016 12/31/2016 12/31/2016 DY2 Q3 groups such as the HHC Speakers Bureau; hub-Bureau; hub-specific communication needs will depend on specific communication needs will depend on pace and timing of DSRIP project implementation in each pace and timing of DSRIP project implementation area. in each area. Task Step 3: Develop workforce communication and Step 3: Develop workforce communication and engagement engagement plan in collaboration with labor plan in collaboration with labor union partners and other union partners and other stakeholders, with focus stakeholders, with focus on key changes anticipated as part DY2 Q4 Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 on key changes anticipated as part of DSRIP of DSRIP program implementation as well as key features of program implementation as well as key features PPS workforce strategy. Revise plan on an ongoing basis in of PPS workforce strategy. Revise plan on an collaboration with stakeholders. ongoing basis in collaboration with stakeholders. Step 4: Present workforce communication and Step 4: Present workforce communication and engagement Completed 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4 engagement plan to PPS Executive Committee plan to PPS Executive Committee for review and approval. for review and approval. Explain your plans for contracting with CBOs and their continuing role as your PPS develops over time; detail how Milestone #9 Completed many CBOs you will be contracting with and by when; explain 07/01/2017 12/31/2017 07/01/2017 03/31/2018 03/31/2018 DY3 Q4 NO Inclusion of CBOs in PPS Implementation. how they will be included in project delivery and in the development of your PPS network. Step 1: CBO outreach and engagement to better understand how existing scope(s) of service Step 1: CBO outreach and engagement to better understand relate to community need and align with how existing scope(s) of service relate to community need programmatic interventions across patient and align with programmatic interventions across patient settings. Engagement activities to-date include: settings. Engagement activities to-date include: 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2 Completed - CBO Townhall Meetings (webinars) - CBO Townhall Meetings (webinars) - General and project-focused meetings with - General and project-focused meetings with CBO delegations **CBO** delegations - PPS PAC meetings with broad CBO participation - PPS PAC meetings with broad CBO participation Task Completed Step 2: Develop Partner Readiness Assessment Tool 07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2



Page 37 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Step 2: Develop Partner Readiness Assessment Tool (PRAT), which includes partner-reported information of certain IT, operational, and staffing capacity and capabilities. Use PRAT to gather information on PPS network capacity and capabilities, including CBOs. Educate CBO partners on PRAT via webinar; provide ongoing phone-based support as needed.		(PRAT), which includes partner-reported information of certain IT, operational, and staffing capacity and capabilities. Use PRAT to gather information on PPS network capacity and capabilities, including CBOs. Educate CBO partners on PRAT via webinar; provide ongoing phone-based support as needed.							
Task Step 3: Develop inclusive PPS governance structure with range of partner types and expertise, with CBO representation on each governance committee.	Completed	Step 3: Develop inclusive PPS governance structure with range of partner types and expertise, with CBO representation on each governance committee.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Step 4: Hire Senior Director of Engagement and Collaborations, who has primary responsibility of facilitating design and implementation of cultural competency programming, and for the oversight of CBO and other partner participation in achieving Project 11 program goals.	Completed	Step 4: Hire Senior Director of Engagement and Collaborations, who has primary responsibility of facilitating design and implementation of cultural competency programming, and for the oversight of CBO and other partner participation in achieving Project 11 program goals.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Step 5: Solicit feedback and questions from CBOs on Master Services Agreements and exhibits (collectively, the "Base Agreement") and finalize agreement.	Completed	Step 5: Solicit feedback and questions from CBOs on Master Services Agreements and exhibits (collectively, the "Base Agreement") and finalize agreement.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 6: Execute Base Agreements with ~65 CBOs.	Completed	Step 6: Execute Base Agreements with ~65 CBOs.	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Step 7: Care Models Committee, including CBO representation, will define key measures for early implementation activities.	Completed	Step 7: Care Models Committee, including CBO representation, will define key measures for early implementation activities.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 8: Meet with select CBOs in series of meetings to understand the full range of programs in which organizations may participate in OneCity Health DSRIP programs.	Completed	Step 8: Meet with select CBOs in series of meetings to understand the full range of programs in which organizations may participate in OneCity Health DSRIP programs.	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4	



Page 38 of 954

Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Step 9: Educate CBOs about Patient Activation Measure tool, inventory existing patient activation resources, and develop training and implementation plan for both technology and patient coaching.	Completed	Step 9: Educate CBOs about Patient Activation Measure tool, inventory existing patient activation resources, and develop training and implementation plan for both technology and patient coaching.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
Finalize governance structure and sub-committee structure	If there have been changes, please describe those changes and upload any	Please state if there have been any changes during this reporting quarter.
Finalize governance structure and sub-committee structure	supporting documentation as necessary.	Please state yes or no in the corresponding narrative box.
Finalize bylaws and policies or Committee Guidelines where	If there have been changes, please describe those changes and upload any	Please state if there have been any changes during this reporting quarter.
applicable	supporting documentation as necessary.	Please state yes or no in the corresponding narrative box.

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Finalize governance structure and sub-committee	jwarrick	Templates	52_DY3Q4_GOV_MDL21_PRES1_TEMPL_Gover nance_Committee_TemplateDY3_Q3-4_21807.xlsx	Governance Committee Template DY3 Q3-4.	04/27/2018 04:34 PM
Finalize governance structure and sub-committee structure	jwarrick	Templates	52_DY3Q4_GOV_MDL21_PRES1_TEMPL_OneCit y_Health_Governance_Committee_Meeting_Sched ule_Template_DY3Q3-4_20346.xlsx	OneCity Health Governance Committee Meeting Schedule Template DY3 Q3-4	04/24/2018 04:15 PM
Establish a clinical governance structure, including clinical quality committees for each	jwarrick	Templates	52_DY3Q4_GOV_MDL21_PRES2_TEMPL_OneCit y_Health_Clinical_Governance_Committee_DY3Q 3-4_21806.xlsx	OneCity Health Clinical Governance Committee DY3Q3-4	04/27/2018 04:30 PM
DSRIP project	jwarrick	Templates	52_DY3Q4_GOV_MDL21_PRES2_TEMPL_OneCit y_Health_Clinical_Governance_Committee_Meetin g_Schedule_DY3Q3-4_21731.xlsx	OneCity Health Clinical Governance Committee Meeting Schedule DY3 Q3-4	04/27/2018 03:00 PM
Finalize partnership agreements or contracts with CBOs	chengc2	Templates	52_DY3Q4_GOV_MDL21_PRES6_TEMPL_OneCit y_Health_CBO_Tier_1_Template_DY3_Q4_vF_20 493.xlsx	DY3 Q4 CBO Tier 1 agreement/contract template	04/25/2018 01:43 PM
Finalize workforce communication and engagement plan	jwarrick	Templates	52_DY3Q4_GOV_MDL21_PRES8_TEMPL_20180 424_OneCity_Health_Workforce_Committee_Temp late_20355.xlsx	OneCity Health Workforce Committee Template	04/24/2018 04:42 PM

NYS Confidentiality – High



Page 39 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Inclusion of CBOs in PPS Implementation.	jwarrick	Other	52_DY3Q4_GOV_MDL21_PRES9_OTH_CBO_En gagement_Strategy_21809.pdf	CBO Engagement Strategy	04/27/2018 04:35 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Finalize governance structure and sub-committee structure	There are no updates at this time.
Establish a clinical governance structure, including clinical quality committees for each DSRIP project	There are no updates at this time.
Finalize bylaws and policies or Committee Guidelines where applicable	There are no updates at this time.
Establish governance structure reporting and monitoring processes	There are no updates at this time.
Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	There are no updates at this time.
Finalize partnership agreements or contracts with CBOs	There are no updates at this time.
Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	There are no updates at this time.
Finalize workforce communication and engagement plan	There are no updates at this time.
Inclusion of CBOs in PPS Implementation.	Attached please find the CBO Engagement Strategy.

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 40 of 954 Run Date : 06/29/2018

OneCity Health (PPS ID:52)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #5	Pass & Complete	
Milestone #6	Pass & Ongoing	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	
Milestone #9	Pass & Complete	



Page 41 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 2.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment narrative	Completed	Mid-Point Assessment narrative	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User iD File Type File Name Description Upload Date		Milestone Name	User ID	File Type	File Name	Description	Upload Date
--	--	----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment narrative	



Run Date: 06/29/2018

Page 42 of 954

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 2.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing your governance structure and processes and achieving the milestones described above, as well as potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Risk: Development and negotiation of the Base Agreement among the partners will likely present challenges, given variability in partner type, size, interests, capabilities and limitations.

Mitigation: We intend to mitigate this risk through the review process we have established. The planned review of the Base Agreement with partners' legal counsel will be transparent and will aim to reach mutually agreeable terms among all partners.

Risk: In addition, time constraints and other day-to-day obligations of governance committee members will pose a risk to the level of meaningful and productive engagement required to ensure a strong and effective governance structure.

Mitigation: This risk will be mitigated by support from the PPS Central Services Organization (CSO) in preparing meeting materials, establishing clear expectations among committee members around advanced meeting preparation, attendance, and active committee involvement. OneCity Health recognizes that committee members have significant obligations to their organizations outside of the PPS and will aim to be respectful of their time commitments.

Risk: As a City-wide PPS, we share partners with several other PPSs. For partners affiliated with multiple PPSs, ensuring that Governance and reporting processes do not present undue burden on these partners will pose a challenge.

Mitigation: We will address this risk by actively coordinating with other PPSs and aligning reporting processes and requests where possible.

IPQR Module 2.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The ability to develop the project schedules that are part of the partnership agreements with CBOs will depend on the development of Clinical Operational Plans which will detail partner obligations for each DSRIP project. Creation of the budgets for each partner's involvement in a particular project is dependent upon outputs of the Finance workstream, which will include projected PPS revenue, project budgets, and funds flow projections. In addition, the establishment of robust Performance Reporting/Management systems and capabilities will be critical to effectively monitoring partner performance against agreed-upon targets; these will in turn depend on the successful implementation of Reporting and Analytics IT infrastructure.



Page 43 of 954

Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 2.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for the development of your governance structure and processes and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
PPS Governance Leadership	OneCity Health PPS Executive Committee: Ross Wilson, MD, Chair	Review and approve Governance Charters, Clinical Guidelines, Base Agreement and Project Schedules and budgets. Develop contracting priority order.
Lead Applicant/Entity	HHC	Review and approve Governance Charters.
Legal review	Lead Partner (HHC) Legal: Salvatore Russo, Esq, Senior Vice President and General Counsel, HHC	Review Governance Charters and Base Agreement.
Compliance	HHC Chief Compliance Officer: Wayne McNulty	Review PPS compliance plan.
PPS Clinical Governance Leadership	Care Models Subcommittee: Joseph Masci, MD, Chair	Review and recommend clinical guidelines and provide quality oversight.
PPS Clinical Leadership	PPS Chief Medical Officer: Lana Vardanian, MD	Provide quality oversight.
Support infrastructure	PPS Central Services Organization- OneCity Health Services: Ross Wilson, MD, CEO; Lana Vardanian, MD, Chief Medical Officer; Executive Director for Implementation: Nicole Jordan- Martin	Support development of clinical guidelines, reporting process, partner oversight process, and policies and procedures.



Page 44 of 954

Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

☑ Module 2.6 - IPQR Module 2.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS with regard to your governance structure and processes.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Providers	PPS Partners	Committee membership, including the Project Advisory Committee
Community Based Organizations (CBOs)	PPS Partners	Committee membership, including the Project Advisory Committee
Labor Unions	PPS Partners	Committee membership, including the Project Advisory Committee
Government agencies	PPS Partners	Committee membership, including the Project Advisory Committee
External Stakeholders		
Other PPSs	Cross-PPS Coordination Partners	Coordination on City-wide Reporting standards
NYS Dept of Health	Government agency stakeholder	Coordination on City-wide Reporting standards
NYC Department of Education	Government agency stakeholder	Coordination on Community and Stakeholder Engagement Strategy
City University of New York (CUNY)	Educational institution stakeholder	Coordination on Community and Stakeholder Engagement Strategy
State University of New York (SUNY)	Educational institution stakeholder	Coordination on Community and Stakeholder Engagement Strategy



Page 45 of 954

Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 2.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream and your ability to achieve the milestones described above.

Timely, accurate, and comprehensive quality and performance reporting will be critical to inform effective and transparent governance processes and decision-making. Shared IT infrastructure enabled by cross-PPS connectivity is required to produce the underlying data for a PPS-wide performance management and reporting process. Given the City-wide scope of the OneCity Health PPS, this connectivity is dependent on enabling successful connectivity between our partners with multiple RHIOs across all boroughs, and among the RHIOs themselves.

Developing the electronic governance portal will enable all PPS partners to access relevant governance materials which will improve engagement in PPS activities.

IPQR Module 2.8 - Progress Reporting

Instructions:

Instructions:

Please describe how you will measure the success of this organizational workstream.

We define success as the achievement of robust, effective, and transparent PPS governance at both a City-wide and Hub level. Fulfillment of the milestones described above will reflect our progress in building the infrastructure required to support this multi-tiered governance. Success will be measured by (1) the occurrence of meetings of the Executive Committee and Subcommittees at a frequency in accordance with the applicable charter, (2) implementation of PPS policies and procedures, (3) execution of the Base Agreement and project schedules by HHC and partners (including CBOs), and (4) performance by OneCity Health and partners (including CBOs) of obligations against the Base Agreement.

IPQR Module 2.9 - IA Monitoring



Page 46 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Section 03 - Financial Stability

IPQR Module 3.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Finalize PPS finance structure, including reporting structure	Completed	This milestone must be completed by 12/31/2015. PPS finance structure chart / document, signed off by PPS Board.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task Step 1: Finalize appointment of Business Operations & Information Technology Subcommittee membership.	Completed	Step 1: Finalize appointment of Business Operations & Information Technology Subcommittee membership.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 2: Obtain Executive Committee sign off of PPS finance structure, policies and procedures.	Completed	Step 2: Obtain Executive Committee sign off of PPS finance structure, policies and procedures.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 3: Identify and implement required PPS financial controls.	Completed	Step 3: Identify and implement required PPS financial controls.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 4: Convene regular Business Operations & Information Technology Subcommittee meetings.	Completed	Step 4: Convene regular Business Operations & Information Technology Subcommittee meetings.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 5: Document Business Operations & Information Technology Subcommittee actions and minutes and provide regular reports to PPS Executive Committee.	Completed	Step 5: Document Business Operations & Information Technology Subcommittee actions and minutes and provide regular reports to PPS Executive Committee.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #2 Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	Completed	This milestone must be completed by 3/31/2016. Network financial health current state assessment (to be performed at least annually). The PPS must: - identify those providers in their network that are financially fragile, including those that have qualified as IAAF providers;	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	YES



Page 47 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		define their approach for monitoring those financially fragile providers, which must include an analysis of provider performance on the following financial indicators: days cash on hand, debt ratio, operating margin and current ratio; include any additional financial indicators that they deem necessary for monitoring the financial sustainability of their network providers							
Task Step 1: Assess financial impact resulting from implementation of DSRIP projects, including expected impact on provider cost, patient volumes, revenue, ALOS, and other metrics based upon project goals and provider participation.	Completed	Step 1: Assess financial impact resulting from implementation of DSRIP projects, including expected impact on provider cost, patient volumes, revenue, ALOS, and other metrics based upon project goals and provider participation.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 2: Conduct financial health current state assessment of new PPS partners by utilizing assessment tool developed during the DSRIP planning phase.	Completed	Step 2: Conduct financial health current state assessment of new PPS partners by utilizing assessment tool developed during the DSRIP planning phase.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 3: Review and obtain approval of DSRIP impact analysis from Business Operations & Information Technology Subcommittee and PPS Executive Committee as basis for Sustainability and applicable portions of the PPS Flow of Funds plan.	Completed	Step 3: Review and obtain approval of DSRIP impact analysis from Business Operations & Information Technology Subcommittee and PPS Executive Committee as basis for Sustainability and applicable portions of the PPS Flow of Funds plan.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Step 4: Review all results of financial health current state assessment and, if applicable, identify financially fragile partners.	Completed	Step 4: Review all results of financial health current state assessment and, if applicable, identify financially fragile partners.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Step 5: Develop process for monitoring financially fragile partners including the involvement of the Business Operations & Information Technology Subcommittee.	Completed	Step 5: Develop process for monitoring financially fragile partners including the involvement of the Business Operations & Information Technology Subcommittee.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Step 6: Review and revise financial health	Completed	Step 6: Review and revise financial health current state assessment tool as needed to capture key financial health,	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



Page 48 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
current state assessment tool as needed to capture key financial health, sustainability indicators, and financial impact of DSRIP projects, conduct assessments on an annual basis.		sustainability indicators, and financial impact of DSRIP projects, conduct assessments on an annual basis.							
Task Step 7: Develop Financial Stability Plan – including metrics and ongoing monitoring – and obtain approval from Business Operations & Information Technology Subcommittee.	Completed	Step 7: Develop Financial Stability Plan – including metrics and ongoing monitoring – and obtain approval from Business Operations & Information Technology Subcommittee.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Milestone #3 Finalize Compliance Plan consistent with New York State Social Services Law 363-d	Completed	This milestone must be completed by 12/31/2015. Finalized Compliance Plan (for PPS Lead).	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task Step 1: Onboard Senior Executive Compliance Officer to provide executive compliance oversight and management of DSRIP-related compliance activities and DSRIP Senior Compliance Officer to focus on DSRIP compliance and privacy- related activities.	Completed	Step 1: Onboard Senior Executive Compliance Officer to provide executive compliance oversight and management of DSRIP-related compliance activities and DSRIP Senior Compliance Officer to focus on DSRIP compliance and privacy-related activities.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 2: Operationalize audit committee structure at HHC and PPS levels.	Completed	Step 2: Operationalize audit committee structure at HHC and PPS levels.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 3: Conduct DSRIP compliance risk assessment and identification as part of HHC corporate-wide assessment of threats, risks, vulnerabilities, and effectiveness of internal controls in an effort to carry out risk identification requirements under 18 NYCRR part 521 and to score, prioritize, evaluate, mitigate, and monitor corporate-wide risks.	Completed	Step 3: Conduct DSRIP compliance risk assessment and identification as part of HHC corporate-wide assessment of threats, risks, vulnerabilities, and effectiveness of internal controls in an effort to carry out risk identification requirements under 18 NYCRR part 521 and to score, prioritize, evaluate, mitigate, and monitor corporate-wide risks.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 4: Create DSRIP Compliance Plan to reflect regulatory compliance expectations related to the use and distribution of DSRIP funds, standards of conduct, receipt of complaints/non-retaliation	Completed	Step 4: Create DSRIP Compliance Plan to reflect regulatory compliance expectations related to the use and distribution of DSRIP funds, standards of conduct, receipt of complaints/non-retaliation policies, monitoring procedures,	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Page 49 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
policies, monitoring procedures, and education/training on DSRIP-related compliance expectations.		and education/training on DSRIP-related compliance expectations.							
Task Step 5: Present PPS Compliance plan to Executive Committee for approval; publish Plan and distribute to PPS partners.	Completed	Step 5: Present PPS Compliance plan to Executive Committee for approval; publish Plan and distribute to PPS partners.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #4 Develop a Value Based Payments Needs Assessment ("VNA")	Completed	Administer VBP activity survey to network	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4	YES
Task Step 1: Review final State Medicaid value-based payment roadmap upon release.	Completed	Step 1: Review final State Medicaid value-based payment roadmap upon release.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 2: Adapt existing HHC Medicaid value-based payment reporting structure and capture partner value-based data.	Completed	Step 2: Adapt existing HHC Medicaid value-based payment reporting structure and capture partner value-based data.	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Step 3: Assess the current state of Medicaid value-based payment arrangements and associated revenue across all PPS partners. (To be completed/updated on an annual basis.)	Completed	Step 3: Assess the current state of Medicaid value-based payment arrangements and associated revenue across all PPS partners. (To be completed/updated on an annual basis.)	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Step 4: Develop preferred compensation and Medicaid MCO strategy framework through PPS sub-committees.	Completed	Step 4: Develop preferred compensation and Medicaid MCO strategy framework through PPS sub-committees.	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Step 5: Present assessment to PPS Business Operations and IT Subcommittee and to PPS Executive Committee for review and approval.	Completed	Step 5: Present assessment to PPS Business Operations and IT Subcommittee and to PPS Executive Committee for review and approval.	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Milestone #5 Develop an implementation plan geared towards addressing the needs identified within your VNA	Completed	Submit VBP support implementation plan	07/01/2016	06/30/2017	07/01/2016	06/30/2017	06/30/2017	DY3 Q1	YES
Task Step 1: Review final State Medicaid value-based payment roadmap upon release.	Completed	Step 1: Review final State Medicaid value-based payment roadmap upon release.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task	Completed	Step 2: Review baseline assessment of PPS partners'	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	



Page 50 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Step 2: Review baseline assessment of PPS partners' Medicaid value-based payment revenue to inform development of PPS value-based payment plan.		Medicaid value-based payment revenue to inform development of PPS value-based payment plan.							
Task Step 3: Conduct gap assessment between current volume of Medicaid value-based revenue across the PPS network and State target of 90%.	Completed	Step 3: Conduct gap assessment between current volume of Medicaid value-based revenue across the PPS network and State target of 90%.	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Step 4: Establish annual targets for volume of Medicaid value-based revenue across the PPS network. (To be completed on an ongoing basis.)	Completed	Step 4: Establish annual targets for volume of Medicaid value-based revenue across the PPS network. (To be completed on an ongoing basis.)	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Step 5: Finalize PPS Medicaid value-based payment plan and present to Executive Committee for approval. Provide quarterly updates to Executive Committee on progress toward value-based payment and revise PPS plan as needed.	Completed	Step 5: Finalize PPS Medicaid value-based payment plan and present to Executive Committee for approval. Provide quarterly updates to Executive Committee on progress toward value-based payment and revise PPS plan as needed.	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Milestone #6 Develop partner engagement schedule for partners for VBP education and training	Completed	Initial Milestone Completion: Submit VBP education/training schedule Ongoing Reporting: Submit documentation to support implementation of scheduled trainings, including training materials and attendance sheets through quarterly reports	07/01/2016	06/30/2017	07/01/2016	06/30/2017	06/30/2017	DY3 Q1	YES
Milestone #7 Connect OneCity Health PPS partners to local information gateways to facilitate the sharing of secure patient information amongst providers and institutions, for the purposes of coordinating and delivering care in a timely, efficient, patient-centered and HIPAA compliant manner.	In Progress	There are a number of key goals and challenges that must be addressed related to the necessity and ability of PPS partners to successfully connect to, and effectively utilize, regional health information organizations (RHIOs). The ability to connect to these information gateways facilitates the sharing of secure patient information amongst providers and institutions, for the purposes of coordinating and delivering care in a timely, efficient, patient-centered and HIPAA compliant manner. This is a fundamental element of readiness for participation in value-based payment (VBP) arrangements.	09/30/2017	09/30/2018	09/30/2017	09/30/2018	09/30/2018	DY4 Q2	YES



Page 51 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		 Increase the number of OneCity Health PPS partner connections to a local RHIO. Deliver targeted implementation support to our partners to achieve electronic (Meaningful Use II certified electronic health record for applicable partners) and RHIO connectivity, and leverage this interoperability to document and support care coordination in a VBP environment. Deliver targeted implementation support to assist providers in utilizing newly available access to clinical data provided by a RHIO, to identify and implement care interventions, with an initial focus on doing so for at-risk patients. 							
Task Step 1: Prioritize RHIO connectivity by Partner Type and develop a scalable partner engagement plan that accounts for all partners.	In Progress	Step 1: Prioritize RHIO connectivity by Partner Type and develop a scalable partner engagement plan that accounts for all partners.	09/30/2017	09/30/2018	09/30/2017	09/30/2018	09/30/2018	DY4 Q2	
Task Step 2: Incentivize partners to pursue electronic/ RHIO connectivity and communicate a shared vision for doing so to all partners.	In Progress	Step 2: Incentivize partners to pursue electronic/ RHIO connectivity and communicate a shared vision for doing so to all partners.	09/30/2017	09/30/2018	09/30/2017	09/30/2018	09/30/2018	DY4 Q2	
Task Step 3: Provide training and technical assistance to partners to enable them to: • Assess their readiness for electronic/RHIO connectivity; • Plan their organizational approach to electronic/RHIO connectivity via their current electronic medical record platform to a RHIO of choice; and • Leverage training/best practices on how to use their RHIO connectivity to generate patient population-level reports (i.e. how to query and exchange patient information securely) to identify addressable gaps in care coordination and delivery.	In Progress	Step 3: Provide training and technical assistance to partners to enable them to: • Assess their readiness for electronic/RHIO connectivity; • Plan their organizational approach to electronic/RHIO connectivity via their current electronic medical record platform to a RHIO of choice; and • Leverage training/best practices on how to use their RHIO connectivity to generate patient population-level reports (i.e. how to query and exchange patient information securely) to identify addressable gaps in care coordination and delivery.	09/30/2017	09/30/2018	09/30/2017	09/30/2018	09/30/2018	DY4 Q2	
Milestone #8	In Progress	HHC ACO Inc., NYC Health + Hospital's Medicare Shared	09/30/2017	09/30/2018	09/30/2017	09/30/2018	09/30/2018	DY4 Q2	YES



Page 52 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description St		Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Work in partnership with the HHC ACO Inc. to leverage the existing OneCity Health PPS network to develop relationships with primary care, behavioral health, nursing homes, community-based organizations, and other partner/provider organizations that meet a geographic and service need, have demonstrated that they are reliable and committed, and have performed well on quality and outcome metrics.		Savings Program (MSSP) Accountable Care Organization (ACO) has submitted an application to New York State for an ACO Certificate of Authority. While the PPS has not submitted the application, it will work closely with HHC ACO Inc. to develop a partner/provider network. Once the Certificate is issued, HHC ACO Inc. will seek to leverage the existing OneCity Health PPS network to develop relationships with primary care, behavioral health, nursing homes, community-based organizations, and other partner/provider organizations. Some PPS partners (including SUNY Downstate Medical Center, Community Healthcare Network, and Brightpoint Health) are already participating in the MSSP ACO network, but as the ACO's scope expands to the Medicaid population, there will be an increased need for partnerships with those that serve this population. The ACO will contract with PPS partners that meet a geographic and service need, have demonstrated that they are reliable and committed, and have performed well on quality and outcome metrics. The purpose of this OneCity Health milestone is to support expanded partner engagement as the ACO is implemented, by: • Identifying gaps in the current, proposed partner/provider network and outreaching to additional partners/providers to engage them in entering into partnership/provider agreements that will leverage the assets they bring to the table. • Providing technical assistance and support to primary care, behavioral health and community-based organization partners to aid their understanding of elements of readiness for operating in a performance-based environment • Educating and successfully engaging current and prospective partners/providers about the ACO's structure, partner qualification standards, targeted clinical and outcomes metrics and implementation timeline.							
Task	In Progress	Step 1: Work with HHC ACO Inc. to develop a value-based	09/30/2017	09/30/2018	09/30/2017	09/30/2018	09/30/2018	DY4 Q2	



Page 53 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Step 1: Work with HHC ACO Inc. to develop a value-based payment contracting and education strategy for all DSRIP partners and prospective partners/providers.		payment contracting and education strategy for all DSRIP partners and prospective partners/providers.							
Task Step 2: Communicate a shared vision to all partners of the goals of the ACO and implementation plan for contracting and implementation support for partners/providers.	In Progress	Step 2: Communicate a shared vision to all partners of the goals of the ACO and implementation plan for contracting and implementation support for partners/providers.	09/30/2017	09/30/2018	09/30/2017	09/30/2018	09/30/2018	DY4 Q2	
Task Step 3: Provide a partner relations infrastructure to support engagement and implementation milestones for partners/providers.	In Progress	Step 3: Provide a partner relations infrastructure to support engagement and implementation milestones for partners/providers.	09/30/2017	09/30/2018	09/30/2017	09/30/2018	09/30/2018	DY4 Q2	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
Finalize PPS finance structure, including reporting structure	If there have been changes, please describe those changes and upload any supporting documentation as necessary.	Please state if there have been any changes during this reporting quarter. Please state yes or no in the corresponding narrative box.

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Finalize Compliance Plan consistent with New	iwarriek	Documentation/Certific	52_DY3Q4_FS_MDL31_PRES3_DOC_NYS_OMI	NYS OMIG Compliance Certification	04/25/2018 01:31 PM
York State Social Services Law 363-d	jwarrick	ation	G_Compliance_Certification_20485.pdf	N 13 Olving Compliance Certification	04/23/2016 01.31 PW

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Finalize PPS finance structure, including reporting structure	There are no updates at this time.
Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	There are no updates at this time.
Finalize Compliance Plan consistent with New York State	Attached please find a copy of the annual certification confirmation received from OMIG.



Page 54 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Social Services Law 363-d	
Develop a Value Based Payments Needs Assessment ("VNA")	There are no updates at this time.
Develop an implementation plan geared towards addressing the needs identified within your VNA	There are no updates at this time.
Develop partner engagement schedule for partners for VBP education and training	There are no updates at this time.
Connect OneCity Health PPS partners to local information	
gateways to facilitate the sharing of secure patient information	
amongst providers and institutions, for the purposes of	
coordinating and delivering care in a timely, efficient, patient-	
centered and HIPAA compliant manner.	
Work in partnership with the HHC ACO Inc. to leverage the	
existing OneCity Health PPS network to develop relationships	
with primary care, behavioral health, nursing homes,	
community-based organizations, and other partner/provider	
organizations that meet a geographic and service need, have	
demonstrated that they are reliable and committed, and have	
performed well on quality and outcome metrics.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Ongoing	
Milestone #8	Pass & Ongoing	



Page 55 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 3.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---------------------	--------	-------------	------------------------	----------------------	------------	----------	---------------------	---

No Records Found

PPS Defined Milestones Current File Uploads

			1		
Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text

No Records Found



DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 3.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing these cross-cutting organizational strategies, including potential impacts on specific projects and, crucially, any risks that will undermine your ability to achieve outcome measure targets.

· Risk: Insufficient provider engagement

Mitigation: The PPS must meaningfully engage with PPS partners and communicate a set of PPS partner/provider funding schedules at the outset of DSRIP implementation to ensure that partners and their providers understand the process and project milestones tied to receiving payment from the PPS. In addition, as the PPS begins to engage partners around the Master Services Agreement and clinical operational planning, it will need to be transparent on the budgeting and payment processes, and educate partners on the ties to funds flow and, ultimately, funding schedules.

•Risk: Availability of DSRIP waiver funds and uncertainty around the ability of the PPS to achieve and draw down incentive payments both present risks. The PPS must successfully achieve and report on State-established milestones and metrics to draw down incentive payments and subsequently distribute funds to its partners.

Mitigation: The PPS has and will continue to engage in a thoughtful planning process to ensure it is able to achieve DSRIP milestones and metrics in a timely manner and to the best of its ability and will design the budgeting process with flexibility to allow for scenarios in which the PPS may miss certain targets.

- Risk: Timing of DSRIP waiver funds: Once the PPS has demonstrated successful achievement of reporting and/or performance metrics, incentive payments will not be made for 90-120 days, leaving a potential gap in funding available to support DSRIP projects.

 Mitigation: The PPS must actively track payments received and expenditures incurred to minimize the periods of low cash holdings. In addition, judicious usage of the PPS Contingency Fund will help to alleviate periods of potential low cash holdings.
- Risk: Alignment of PPS partners with Medicaid value-based payment models: Although the PPS currently has the majority of its Medicaid Managed Care lives in global risk contracts that reward performance consistent with DSRIP, the continued transition to value-based payment across the PPS will require the engagement with PPS partners and Medicaid managed care organizations (MCOs) to align contracting with value-based payment.

Mitigation: As the PPS lead, HHC expects to leverage its considerable experience in managing value-based payment models and extend value-based payment arrangements to other PPS partners.

IPQR Module 3.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Page 56 of 954 Run Date: 06/29/2018



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 57 of 954 Run Date: 06/29/2018

- Performance reporting: Identify point-of-contact in each partner organization for finance-related matters (e.g., reporting and policies/procedures); base partner reporting requirements on DSRIP reporting milestones/metrics.
- IT: The PPS IT systems must support population health management to enable partners to improve patient outcomes that will drive the transition to value-based payment with Medicaid MCOs and other payers.
- Practitioner Engagement: The PPS must effectively engage and educate physicians and other providers in the evidence-based protocols and requirements that will drive performance and contracting.



Page 58 of 954

Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 3.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
PPS Governance Leadership	PPS Executive Committee: Ross Wilson, MD, Chair	Review and approve recommendations from Business Operations and IT Subcommittee
PPS Governance Entity	Business Operations and IT Subcommittee: Chair - Sal Guido; staffed by Gerardo Escalera, OneCity Health Services Senior Director for IT Strategies and Implementation, and OneCity Health Services Finance Director	Review and recommend network financial health current state assessment and value-based payment plan
Compliance Oversight	HHC Office of Corporate Compliance and Chief Compliance Officer: Wayne McNulty	Establish and maintain an effective compliance program as required by, and in accordance with, New York Social Services Law 363-d and its implementing regulations found at 18 NYCRR Part 521
Expense Oversight	PPS Comptroller: Julian John, HHC Corporate Comptroller	Review and manage PPS expenditures
Compliance Lead	Chief Compliance Officer: Wayne McNulty	Provide executive compliance oversight and management of DSRIP-related compliance plan and activities
Audit function	Internal Auditor	Review PPS budget and funds flow
Finance Lead	PPS Finance Director: permanent Director being recruited; interim support from HHC Corporate Finance	Prepare PPS budgets and forecasts
HHC Corporate Finance	Plachikkat V. Ananatharam, HHC Corporate Chief Financial Officer; Krista Olson, AVP Corporate Budget Director; Linda Dehart, AVP Corporate Reimbursement	Support PPS Finance operations, financials sustainability planning, and value-based contracting strategy



Page 59 of 954

Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 3.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
PPS Partners	Performing providers	Responsible for performance on program metrics, participation in clinical project implementation, accountability for use of funds
HHC and other Partner Finance Organizations	Finance support	Collaborate with PPS to participate in network financial health assessment and alignment of PPS network with value-based purchasing models
External Stakeholders		
MetroPlus, HealthFirst	Partner in development of value-based payment arrangements	Collaborate with PPS and providers to develop value-based payment arrangements
Other Managed Care Organizations	Partner in development of value-based payment arrangements	Collaborate with PPS and providers to develop value-based payment arrangements



DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 3.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

A shared IT infrastructure across the PPS will prove instrumental in allowing the PPS to maintain a real-time assessment of performance across partners, which will be critical to success as PPS partners transition to value-based payment. The PPS is establishing a centralized performance management analytics and reporting environment to store normalized claim, clinical and other patient-level data in HHC's Business Intelligence/Enterprise Data Warehouse based on the IBM Provider Data Model. We expect that the dashboards produced using this system will help drive improved outcomes and allow the PPS to monitor performance against key metrics by benchmarking our providers against standardized NQF quality measures to address gaps in care for chronic diseases.

IPQR Module 3.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

The financial sustainability workstream will be considered successful based on the demonstrated ability to:

- •Identify and monitor the PPS partner organizations that are or will become financially fragile during the course of the DSRIP period
- •Seamlessly implement and adhere to financial controls and the PPS compliance plan
- •Establish and execute the PPS' plans to transition to the targeted volume of Medicaid value-based payment revenues.

IPQR Module 3.9 - IA Monitoring

Instructions:

NYS Confidentiality – High

Page 60 of 954 Run Date: 06/29/2018



Page 61 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Officially Health (PPS ID.5)

Section 04 – Cultural Competency & Health Literacy

IPQR Module 4.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Finalize cultural competency / health literacy strategy.	Completed	This milestone must be completed by 12/31/2015. Cultural competency / health literacy strategy signed off by PPS Board. The strategy should: Identify priority groups experiencing health disparities (based on your CNA and other analyses); Identify key factors to improve access to quality primary, behavioral health, and preventive health care Define plans for two-way communication with the population and community groups through specific community forums Identify assessments and tools to assist patients with selfmanagement of conditions (considering cultural, linguistic and literacy factors); and Identify community-based interventions to reduce health disparities and improve outcomes.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task Step 1: Based on a review of the Community Needs Assessment, claims data, and other data available from our PPS partners, determine priority groups experiencing health disparities and needs for cultural competency and health literacy strategy.	Completed	Step 1: Based on a review of the Community Needs Assessment, claims data, and other data available from our PPS partners, determine priority groups experiencing health disparities and needs for cultural competency and health literacy strategy.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 2: Identify areas of demonstrated PPS strength among HHC facilities and other PPS partners in addressing cultural competency,	Completed	Step 2: Identify areas of demonstrated PPS strength among HHC facilities and other PPS partners in addressing cultural competency, health literacy and health disparities; identify key	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	



Page 62 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
health literacy and health disparities; identify key gaps as well.		gaps as well.							
Task Step 3: Develop a cultural competency and health literacy strategy document, which includes the following minimum components and takes into consideration unique attributes of each PPS Hub: (1) key factors to improve access to quality primary, behavioral health, and preventive care; (2) plans for two-way communication with the population and community groups through specific community forums; (3) assessments and tools to assist patients with self-management (in concert with PPS clinical planning around patient self-management); and, (4) community-based interventions to reduce health disparities and improve outcomes.	Completed	Step 3: Develop a cultural competency and health literacy strategy document, which includes the following minimum components and takes into consideration unique attributes of each PPS Hub: (1) key factors to improve access to quality primary, behavioral health, and preventive care; (2) plans for two-way communication with the population and community groups through specific community forums; (3) assessments and tools to assist patients with self-management (in concert with PPS clinical planning around patient self-management); and, (4) community-based interventions to reduce health disparities and improve outcomes.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 4: Review and consensus-driven recommendation of Strategy document by PPS Care Models Subcommittee and Stakeholder & Patient Engagement Subcommittees.	On Hold	Step 4: Review and consensus-driven recommendation of Strategy document by PPS Care Models Subcommittee and Stakeholder & Patient Engagement Subcommittees.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 5: Strategy document reviewed and approved by Executive Committee.	Completed	Step 5: Strategy document reviewed and approved by Executive Committee.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 4: Review and consensus-driven recommendation of Strategy document by PPS Stakeholder & Patient Engagement Subcommittee.	Completed	Step 4: Review and consensus-driven recommendation of Strategy document by PPS Stakeholder & Patient Engagement Subcommittee.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #2 Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material).	Completed	This milestone must be completed by 6/30/2016. Cultural competency training strategy, signed off by PPS Board. The strategy should include: Training plans for clinicians, focused on available evidence-based research addressing health disparities for particular groups identified in your cultural competency strategy Training plans for other segments of your workforce (and	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	YES



Page 63 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		others as appropriate) regarding specific population needs and effective patient engagement approaches							
Task Step 1: Determine approach to developing PPS- wide training strategy, including identifying contractors (as relevant) and developing high- level requirements for training needs, taking into account unique local training needs within each of OneCity Health's hubs.	Completed	Step 1: Determine approach to developing PPS-wide training strategy, including identifying contractors (as relevant) and developing high-level requirements for training needs, taking into account unique local training needs within each of OneCity Health's hubs.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 2: In the context of overall DSRIP-related training, develop specific requirements for training plan for clinicians, focused on available evidence-based research addressing health disparities for groups identified in the OneCity Health cultural competency strategy.	Completed	Step 2: In the context of overall DSRIP-related training, develop specific requirements for training plan for clinicians, focused on available evidence-based research addressing health disparities for groups identified in the OneCity Health cultural competency strategy.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Step 3: In the context of overall DSRIP-related training, develop specific requirements for training plans for other segments of the workforce regarding specific population needs and effective patient engagement approaches.	Completed	Step 3: In the context of overall DSRIP-related training, develop specific requirements for training plans for other segments of the workforce regarding specific population needs and effective patient engagement approaches.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Step 4: Finalize approach to implementing cultural competency training, including contracting (as applicable).	Completed	Step 4: Finalize approach to implementing cultural competency training, including contracting (as applicable).	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 5: OneCity Health Executive Committee reviews and approves cultural competency training strategy document.	Completed	Step 5: OneCity Health Executive Committee reviews and approves cultural competency training strategy document.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Undate Description
initestorie ranne	IA moti dottorio	Quarterly operate becomption

No Records Found



Page 64 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Finalize cultural competency / health literacy strategy.	chengc2	Report(s)	52_DY3Q4_CCHL_MDL41_PRES1_RPT_DY3_Q4 _CCHL_Quarterly_Report_vF_21873.pdf	CCHL Quarterly Report	04/27/2018 06:33 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Finalize cultural competency / health literacy strategy.	As a part of the CCHL initiative, OneCity Health (OCH) provided PPS partners with an opportunity to identify disparities and gaps in service delivery, and promote best clinical and administrative processes through implementation of the Cultural Competence and Health Literacy Assessment (CCHL) using the Communication Climate Assessment Toolkit (C-CAT). The C-CAT collects a baseline inventory and defines benchmark measures to meet "best practice" standards in comparable settings. The information collected will inform how to refine our cultural competency training efforts, workforce development, and evaluation metrics to identify appropriate programs and other measures to improve access and effectively deliver equitable care. Twenty-two of OneCity Health partner organizations at fifty-two sites across the PPS network participated in the Cultural Competence and Health Literacy Assessment as part of an effort to better understand and improve patient/client-centered communication throughout the community. The attachment document details the initiative effort, and provides a summary of findings.
Develop a training strategy focused on addressing the drivers	
of health disparities (beyond the availability of language- appropriate material).	There are no updates at this time.

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



Page 65 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 4.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles (and Table Manage	Status	Deceriation	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	End Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



Page 66 of 954

Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 4.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing your cultural competency / health literacy strategy and addressing the specific health disparities you are targeting (based on your CNA), and achieving the milestones described above - including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Risk: We have identified a number of risks to implementation. First, the degree of cultural, ethnic and language diversity across our service area will challenge our PPS to meet the needs of all attributed patients. For example, the population of foreign born residents with low literacy rates ranges from 24.6% to 48% [being validated]. This will make prioritization of resources and training approaches more complex and resource intensive.

Mitigation: To mitigate this risk, we intend to work with partners with demonstrated expertise in meeting the needs of their respective communities. This work will include leveraging existing best practices to identify and meet the education and training needs across the PPS.

Risk: The second risk we have identified is the time needed to provide cultural competency and health literacy training to clinicians and staff. In addition to training on these topics, we expect to have a broad range of DSRIP-related training and educational needs, including needs around clinical guidelines and processes, operational workflows, PPS standards, data collection and monitoring, etc.

Mitigation: To address this risk, we intend to design and deploy a training strategy that identifies all the clinical and non-clinical training needs and includes a rational approach to delivering that training. As a result of the need to harmonize PPS-wide training efforts, cultural competency and health literacy training may be on a slightly less aggressive timeframe than it would otherwise be.

Risk: Finally, the City-wide scope of the OneCity Health PPS introduces a high degree of complexity and diversity in executing on an effective Cultural Competency/Health Literacy strategy, as patient and community needs/engagement will vary across boroughs and geographies. Mitigation: OneCity Health's Hub-based structure will allow for this risk to be mitigated through Hub-based planning that takes into account the local network of established community-based organizations and local knowledge/expertise around patient engagement barriers and solutions.

IPQR Module 4.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

As described in Risks & Mitigation Strategies, the achievement of OneCity Health's cultural competency and health literacy strategies is dependent on developing the overall approach to PPS training and education and an overarching Practitioner Engagement strategy. In addition, because the strategy relies on a keen understanding of existing areas of expertise and available tools among partners, we must first complete a partner assessment process, which seeks to identify partner capabilities and capacity across a broad range of areas, including cultural competency. Finally, the ability of providers to meet the language needs of their patients will be dependent on the capability to know a patient's preferred language. As a result, OneCity Health will need systems to track and share this information with partners in the PPS.



DSRIP Implementation Plan Project

Page 67 of 954

Run Date: 06/29/2018

OneCity Health (PPS ID:52)

IPQR Module 4.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Supporting the PPS governance Committees and Partners	OneCity Health Services: Ross Wilson, MD, CEO	Working with PPS governance committees and partners to ensure the PPS meets DSRIP milestones.
Governance	Care Models Subcommittee: Joseph Masci, MD, Chair	Review and recommend clinical processes for project implementation, including cultural competency/health literacy standards.
Governance	Patient & Stakeholder Engagement Subcommittee: Carmina Bernardo, Chair	Review and recommend strategy to engage patients and stakeholders, including cultural competency/health literacy standards.
Governance	OneCity Health Executive Committee: Ross Wilson, MD, Chair	Review recommendations from subcommittees.
PPS Cultural Competency Lead	Jennifer Melendez, Director of Cultural Competency	Accountable for the development of cultural competency/health literacy standards



DSRIP Implementation Plan Project

Run Date: 06/29/2018

Page 68 of 954

OneCity Health (PPS ID:52)

☑ IPQR Module 4.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities				
Internal Stakeholders						
Project Advisory Committees	Total PPS and Hub-based PACs	Provide input and feedback into PPS cultural competency/health				
Troject Advicery Committees	Total 1 1 6 and 1145 based 1 7166	literacy initiatives				
Providers	PPS Partners	Provide input and feedback into PPS cultural competency/health				
Toviders	1131 aithers	literacy initiatives				
Community Based Organizations (CBOs)	PPS Partners	Provide input and feedback into PPS cultural competency/hea				
Community based Organizations (CBOs)	FF3 Faithers	literacy initiatives				
Labor Unions	PPS Partners	Provide input and feedback into PPS cultural competency/health				
Labor Unions	PPS Partitiers	literacy training plans				
External Stakeholders						
Other PPSs	Cross-PPS Coordination Partners	Coordination on City-wide CC/HL approaches				
NYS Dept of Health	Government agency stakeholder	Coordination on City-wide CC/HL approaches				



DSRIP Implementation Plan Project

Page 69 of 954 Run Date : 06/29/2018

OneCity Health (PPS ID:52)

IPQR Module 4.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support the development and implementation of your cultural competency / health literacy strategy and the achievement of the milestones described above.

As described in Major Dependencies on Other Workstreams, there are a number of areas where IT capabilities will enable OneCity Health to address cultural competency and health literacy issues. First, providers will need to meet the language needs of their patients. This may include access to interpreter services, providing educational materials that have been translated into another language, or connecting patients to a support group that meets a patient's cultural and ethnic preferences. To respond to these requirements, OneCity Health will need to identify and track the language preferences of its attributed patients and ensure this information is accessible to PPS clinicians and staff at the point of care. OneCity Health will also need to determine threshold languages for translation needs and make translated materials available across the PPS. Finally, OneCity Health will need to track and make available PPS resources (e.g., in-language support groups) so that patients can be easily connected to community supports that improve self-management and self-efficacy efforts.

In addition, the tools and approaches adopted by the PPS to engage patients in self-management and to promote self-efficacy will need to be tailored to the culturally-specific strategies unique to each community. Flexible IT platforms to house and deploy these tools will be critical to ensuring that patient engagement strategies are responsive to these local needs.

Finally, technology support will be required for tracking of training program delivery and effectiveness.

IPQR Module 4.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

We define successful design and deployment of a PPS Cultural Competency/Health Literacy strategy as the effective incorporation of the unique cultural and health literacy needs and barriers of our patient populations into the process by which our clinical guidelines, operational processes, and training programs are developed and implemented. Fulfillment of the milestones for this workstream will reflect our progress in building the infrastructure required to support this strategy. Success will be measured by the degree to which key health disparity and patient engagement activation are improved across the PPS.

IPQR Module 4.9 - IA Monitoring

Instructions:



Run Date: 06/29/2018

Page 70 of 954

DSRIP Implementation Plan Project



DSRIP Implementation Plan Project

Page 71 of 954

Run Date: 06/29/2018

OneCity Health (PPS ID:52)

Offectly fleatili (FF3 ID.5)

Section 05 – IT Systems and Processes

IPQR Module 5.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	Completed	Detailed IT current state assessment. Relevant QEs (RHIOs/HIEs) should be involved in performing this assessment.	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4	NO
Task Step 1: Central Services Organization to organize, review and assess partner IT readiness assessment data collected via the Partner Readiness Assessment Tool, populate interim partner database, and conduct further data collection via interviews or site visits to fill gaps.	Completed	Step 1: Central Services Organization to organize, review and assess partner IT readiness assessment data collected via the Partner Readiness Assessment Tool, populate interim partner database, and conduct further data collection via interviews or site visits to fill gaps.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 2: Review partner data to assess current state of data sharing readiness in terms of Meaningful Use Certified EHRs and connectivity to the QEs (HIE). Vet key results with select partners and PAC, which is comprised of all partners including Medicaid providers, CBOs, government agencies, and other stakeholders.	Completed	Step 2: Review partner data to assess current state of data sharing readiness in terms of Meaningful Use Certified EHRs and connectivity to the QEs (HIE). Vet key results with select partners and PAC, which is comprised of all partners including Medicaid providers, CBOs, government agencies, and other stakeholders.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Step 3: Complete IT current state assessment supporting documentation for central PPS and partner IT.	Completed	Step 3: Complete IT current state assessment supporting documentation for central PPS and partner IT.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Milestone #2 Develop an IT Change Management Strategy.	Completed	IT change management strategy, signed off by PPS Board. The strategy should include:	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2	NO



Page 72 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		Your approach to governance of the change process; A communication plan to manage communication and involvement of all stakeholders, including users; An education and training plan; An impact / risk assessment for the entire IT change process; and Defined workflows for authorizing and implementing IT changes							
Task Step 1: Establish Business Operations & Information Technology Subcommittee, which includes representation across Partners.	Completed	Step 1: Establish Business Operations & Information Technology Subcommittee, which includes representation across Partners.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Step 2: Document Business Operations & Information Technology Subcommittee charter and processes.	Completed	Step 2: Document Business Operations & Information Technology Subcommittee charter and processes.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 3: Develop communication, education and training plan related to IT Change Management.	Completed	Step 3: Develop communication, education and training plan related to IT Change Management.	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Step 4: Develop impact/risk assessment for IT change process.	Completed	Step 4: Develop impact/risk assessment for IT change process.	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Step 5: Define workflows for authorizing and implementing IT changes.	Completed	Step 5: Define workflows for authorizing and implementing IT changes.	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Milestone #3 Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	Completed	Roadmap document, including current state assessment and workplan to achieve effective clinical data sharing and interoperable systems where required. The roadmap should include: A governance framework with overarching rules of the road for interoperability and clinical data sharing; A training plan to support the successful implementation of new platforms and processes; and Technical standards and implementation guidance for sharing and using a common clinical data set Detailed plans for establishing data exchange agreements between all providers within the PPS, including care management records (completed subcontractor DEAAs with	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3	NO



Page 73 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Milestone/Task Name	Status	Description		Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		all Medicaid providers within the PPS; contracts with all relevant CBOs including a BAA documenting the level of PHI to be shared and the purpose of this sharing).							
Task Step 1: Document clinical connectivity roadmap (QEs) and PPS partner strategy for exchanging clinical data set and obtain Business Operations & Information Technology Subcommittee approval.	Completed	Step 1: Document clinical connectivity roadmap (QEs) and PPS partner strategy for exchanging clinical data set and obtain Business Operations & Information Technology Subcommittee approval.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Step 2: Develop governance and oversight processes for ensuring partner compliance with connectivity and data sharing requirements.	Completed	Step 2: Develop governance and oversight processes for ensuring partner compliance with connectivity and data sharing requirements.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Step 3: Establish and communicate connectivity priorities, and partner support resources, including training plan and/or third party assistance programs.	Completed	Step 3: Establish and communicate connectivity priorities, and partner support resources, including training plan and/or third party assistance programs.	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Step 4: Develop approach for tracking and reporting on changes to data sharing agreements.	Completed	Step 4: Develop approach for tracking and reporting on changes to data sharing agreements.	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Milestone #4 Develop a specific plan for engaging attributed members in Qualifying Entities	Completed	PPS plan for engaging attributed members in Qualifying Entities, signed off by PPS Board. The plan should include your approach to outreach into culturally and linguistically isolated communities.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	NO
Task Step 1: Validate/match attributed members against QE RHIO consents on file to inform engagement strategy/plan.	Completed	Step 1: Validate/match attributed members against QE RHIO consents on file to inform engagement strategy/plan.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task Step 2: Review current consent processes and lessons learned/challenges with QE.	Completed	Step 2: Review current consent processes and lessons learned/challenges with QE.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 3: Develop recommendations for outreach to members to obtain consent and obtain Business Operations & Information Technology Subcommittee and Executive Committee	Completed	Step 3: Develop recommendations for outreach to members to obtain consent and obtain Business Operations & Information Technology Subcommittee and Executive Committee approval, leveraging broader patient engagement strategy and emerging cultural competency strategy.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



Page 74 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
approval, leveraging broader patient engagement strategy and emerging cultural competency strategy.									
Task Step 4: Develop approach for tracking and reporting on member engagement in QE.	Completed	Step 4: Develop approach for tracking and reporting on member engagement in QE.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Milestone #5 Develop a data security and confidentiality plan.	Completed	Data security and confidentiality plan, signed off by PPS Board, including: Analysis of information security risks and design of controls to mitigate risks Plans for ongoing security testing and controls to be rolled out throughout network.	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task Step 1: Analyze data security risks and design controls and strategy to mitigate risks.	Completed	Step 1: Analyze data security risks and design controls and strategy to mitigate risks.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 2: Develop plan for ongoing security testing.	Completed	Step 2: Develop plan for ongoing security testing.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 3: Incorporate risk mitigation and security testing recommendations into data security and confidentiality plan and obtain Business Operations & Information Technology Subcommittee and Executive Committee approval.	On Hold	Step 3: Incorporate risk mitigation and security testing recommendations into data security and confidentiality plan and obtain Business Operations & Information Technology Subcommittee and Executive Committee approval.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 4: Develop approach for tracking and reporting on implementation of plan.	On Hold	Step 4: Develop approach for tracking and reporting on implementation of plan.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description

No Records Found



Page 75 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Develop a specific plan for engaging attributed members in Qualifying Entities	wy622871	Meeting Materials	52_DY3Q4_IT_MDL51_PRES4_MM_20160321_O neCity_Health_Executive_Committee_Meeting_Min utes_vf_22488.pdf	I Maating miniitae engwing anntoval of RHILL	06/13/2018 10:52 PM
	wy622871	Meeting Materials	52_DY3Q4_IT_MDL51_PRES4_MM_20160321_E xecutive_Committee_vf_22487.pdf	RHIO consent strategy (a.k.a. plan for engaging attributed members in Qualifying Entities) presented to the Executive Committee.	06/13/2018 10:50 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	
Develop an IT Change Management Strategy.	
Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	
Develop a specific plan for engaging attributed members in Qualifying Entities	A plan for engaging attributed members in RHIOs (also called Qualified Entities or QEs) was approved by the Executive Committee on March 21, 2016. Please see item #6 of the Executive Committee meeting minutes. The plan consists of three approaches to target distinct partner populations within the PPS: partners using RHIO consent in their business, partners requiring RHIO consent to use CCMS platform, and partners without RHIO connection. The PPS's involvement with both NYCIG and Healthix (2 of 3 downstate RHIOs) are intended to augment value to members already in the QEs. Culturally and linguistically isolated patient communities were identified through the Community Needs Assessment (CNA) by aggregating national and local data sources. United Hospital Fund (UHF) neighborhoods in which 1) percent of the population were non-US citizen, 2) percent of the population speaking English "less than well", 3) percent of population below 100% Federal Poverty Level, 4) percent of population over 25 with less than a high school education, 5) average jail rate, and 6) percent of population living with a disability were analyzed. Along with other inputs from the CNA, OneCity Health was able to identify community partners within the PPS network that serve patients primarily from isolated communities. In the process of developing our IT strategy to engage attributed members in Qualifying Entities (QEs), we engaged Community Based Organizations (CBOs) in the process of reviewing our IT strategy to engage attributed members in Qualifying Entities (QEs), we engaged Community Based Organizations (CBOs) in the process of reviewing our IT strategy to engage attributed members in Qualifying Entities (QEs), we engaged Community Based Organizations (CBOs) in the process of reviewing our IT strategy as approved by the Business Operations & IT and Executive Committees, each of which has membership from multiple community partner members, including non-Medicaid billing CBOs. Network IT activities were also the topic of discussion at mu



Page 76 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
	Responsible data sharing is an important component of providing comprehensive care, and an IT assessment is being conducted with partners across the PPS network, including CBOs, to identify current gaps in engaging attributed members in QEs. The PPS have contracted with an IT vendor to complete in-depth assessments and to date, there have been 25 assessments completed at CBOs located within culturally and linguistically isolated neighborhoods including Hunts Point in the Bronx and Flushing and West Queens in Queens.
	OneCity Health and contracted vendors will work with partners to incorporate consent for QEs into standard patient workflows and documentation practices. Vendors will facilitate connection of partners to QEs and bring their practices up-to-date with all QE Patient Centered Medical Home guidelines. The PPS is also working to ensure that partners align with State regulations. OneCity Health encourages the QEs to provide culturally and linguistically appropriate materials to educate providers and patients in target communities about the benefits of connecting to QEs.
	Finally, the PPS is conducting an organizational cultural competence and health literacy assessment with a sample of partners (including CBOs) to inform the development of IT tools or technology capabilities that assist patients in self-managing conditions and accessing culturally appropriate care.
Develop a data security and confidentiality plan.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	



Page 77 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 5.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles (and Table Manage	Status	Deceriation	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	End Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



Page 78 of 954

Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

☑ IPQR Module 5.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in creating and implementing your IT governance structure, your plans for data sharing across your network, your approach to data security and confidentiality, and the achievement of the milestones described above, including the potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Risk: We anticipate reluctance on the part of some partners to agree to certain elements of IT governance and requirements, since it will require them to use IT systems and processes unfamiliar to them, some of which may duplicate systems and processes already in place within their own organizations.

Mitigation: We will educate partners on the need and justification for all requirements, processes and IT change management governance and incorporate provisions for complying with them into contractual agreements to eliminate ambiguity and clarify that compliance is contractually obligated.

Risk: Partners may be challenged—financially or otherwise— to comply with data sharing obligations, especially those who had not previously participated in data exchange or whose IT infrastructures may not meet certified EHR MU requirements.

Mitigation: Again, we will educate all partners on the importance of data sharing and incorporate data sharing agreements into their contracts.

Risk: Patient engagement in QEs, as measured by consent, is critical to achieving patient engagement speed and scale for 2.a.i and many other projects, since consent is required for data sharing and data sharing is integral to meeting the requirements of most projects.

Mitigation: We will work with the Bronx RHIO, Healthix and Interboro QEs to understand gaps in patient engagement, as measured by consent,

and to implement targeted strategies for obtaining consent from more attributed patients.

IPQR Module 5.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The IT workstream is dependent on strategies and requirements developed in the Performance Reporting, Clinical Integration and Population Health Management workstreams primarily, and to a lesser extent in all other organizational workstreams to the extent they identify IT expectations (e.g., for a learning management system in the Workforce workstream). In addition, the IT workstream will be highly interdependent with general project implementation for Domain 2 & 3 project-specific strategies and their Domain 1 requirements. Elements of IT governance may be dependent on the Governance workstream since the Business Operations & Information Technology Subcommittee and other elements of IT governance will be integrated into overall OneCity Health governance. Finally, to the extent that meeting connectivity and EHR certification requirements requires financial investment, the PPS is dependent on capital funding requested through the Capital Restructuring Financing Program.



Page 79 of 954

Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

☑ IPQR Module 5.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
IT Management and Support	HHC Enterprise IT Services (EITS)	Complete Integrated OneCity Health IT strategy. Manage QE relationships, and HHC/QE integration/interfaces. Manage overall IT implementation Strategy (central and partner connectivity).
Partner IT Liaisons	TBD – 1 per partner	Connectivity adoption, implementation, integration and support at own organization (for participation in OneCity Health). Data exchange support.
Support Infrastructure	OneCity Health Central Services Organization	Partner network relationship management and program management for implementation/ integration support. Project management and coordination.
PPS Governance Leadership	OneCity Health Executive Committee	Approval of certain IT governance decisions.
PPS Governance Entity	OneCity Health Care Models Subcommittee	Advice related to integrated DSRIP IT strategy.
PPS Governance Entity	OneCity Health Business Operations & Information Technology Subcommittee	Approval of certain IT governance decisions and oversight of certain IT processes and expenditures.
PPS Governance Entity OneCity Health Stakeholder & Patient Engagement Subcommittee		Advice related to patient engagement in certain IT systems and processes.
PPS Governance Entity OneCity Health Hub Steering Committees		Advice related to local implementation requirements of integrated DSRIP IT strategy.



Page 80 of 954

Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

☑ IPQR Module 5.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Attributed Patients and Families/Caregivers	Recipient of care services delivered with support of effective IT	Interaction sufficient to participate and take limited accountability for health and care-related activities.
OneCity Health CSO Business and IT Staff	Accountable for project management, integration and effective use of IT in PPS services	Oversight and integration of IT into OneCity Health operations Project management.
OneCity Health Governance Committee Members	Governance for effective integration and use of IT, centrally and across partners	Oversight and integration of IT into OneCity Health operations.
HHC Management/Leadership	Fiduciary oversight for effective integration and use of IT in OneCity Health operations	Oversight and integration of IT into OneCity Health and HHC operations.
HHC Enterprise IT Services (EITS) Leadership and Staff	Primary leadership and operational support	Coordinate, support and maintain coordinated OneCity Health (and HHC) IT solutions.
Partner Organization Providers and Staff	Project management, integration, connectivity and effective use of OneCity Health IT solutions	Adopt, implement, use and support integrated OneCity Health IT solutions, depending on role.
External Stakeholders		•
QE Management/Leadership and Staff	Accountable for integration of key QE-supplied IT functionality for OneCity Health support	Oversight and integration of QEs into OneCity Health operations.
Community Advocates/Leaders/Elected Officials	Awareness of how IT is being used to effectively support OneCity Health and patients in the community at-large	Consume stakeholder communication and participation in stakeholder events.
Community Members/Public At-Large	Awareness of how IT is being used to effectively support OneCity Health and patients in the community	Consume stakeholder communication and participation in stakeholder events.
Non-Partner Providers	Awareness of how IT is being used to effectively support patients in the community and how they can participate in IT and connectivity-related solutions related to OneCity Health	QE participation as warranted to effectively treat patients.
Medicaid Managed Care Organizations (MCOs)	Awareness of how IT is/can be used to serve covered members	Contribute data and participate in QE and other IT solutions as warranted to effectively serve members.
DOHMH	Awareness of how IT is being used by OneCity Health	Offer solutions, participate in OneCity Health IT solutions in order to serve residents.
NYSDOH	Provide guidance and tools, including MAPP/SIM, to support OneCity Health use of IT	Guidance and tools to support OneCity Health IT use, including for efficient performance management and DOH reporting.
Labor Unions	Awareness of how IT is being used by OneCity Health	Member labor support for and training on OneCity Health IT solutions, as warranted.
Other PPSs	Awareness of how IT is being used to effectively support patients	Participation in joint IT planning and solution development as



Page 81 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
	in the community and how multiple PPSs may be able support each other's or share IT solutions	warranted.



Page 82 of 954

Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 5.7 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

Successful design and deployment of an IT systems and processes approach will be measured by the Central Services organization along the following dimensions:

- Governance participation Multi-stakeholder representation and participation in Business Operations & Information Technology Subcommittee meetings;
- Strategy/Solution Development Timely completion of current state assessment, IT connectivity roadmap, data sharing plan, etc. according to the milestone dates outlined for this workstream;
- QE Adoption and Integration Percentages of providers using OneCity Health-affiliated QEs and patients consenting to disclosure, tracked using the partner network management database; and
- Meaningful Use tracking Percentages of required providers meeting MU standards, tracked using the partner network management database.

IPQR Module 5.8 - IA Monitoring

Instructions:

NYS Confidentiality – High



Run Date: 06/29/2018

Page 83 of 954

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Section 06 – Performance Reporting

IPQR Module 6.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Establish reporting structure for PPS-wide performance reporting and communication.	Completed	Performance reporting and communications strategy, signed off by PPS Board. This should include: The identification of individuals responsible for clinical and financial outcomes of specific patient pathways; Your plans for the creation and use of clinical quality & performance dashboards Your approach to Rapid Cycle Evaluation	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2	NO
Task Step 1: Identify and list all clinical pathways related to DSRIP.	On Hold	Step 1: Identify and list all clinical pathways related to DSRIP.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 2: Determine individuals responsible for outcomes of clinical pathways and for financial outcomes.	On Hold	Step 2: Determine individuals responsible for outcomes of clinical pathways and for financial outcomes.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 3: Establish requirements and metrics for clinical quality and performance dashboards.	Completed	Step 3: Establish requirements and metrics for clinical quality and performance dashboards.	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 4: Develop draft performance reporting and communications strategy, including: (1) identification of individuals responsible for clinical and financial outcomes of specific patient populations; (2) plans for the creation and use of clinical quality and performance dashboards; and (3) approach to rapid cycle evaluation.	On Hold	Step 4: Develop draft performance reporting and communications strategy, including: (1) identification of individuals responsible for clinical and financial outcomes of specific patient populations; (2) plans for the creation and use of clinical quality and performance dashboards; and (3) approach to rapid cycle evaluation.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 5: Define the content of and the production	Completed	Step 5: Define the content of and the production model for clinical, administrative, and financial reports and analyses to	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2	



Page 84 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
model for clinical, administrative, and financial reports and analyses to ensure PPS performance and to meet DSRIP requirements.		ensure PPS performance and to meet DSRIP requirements.							
Task Step 6: Review of draft performance reporting and communications strategy by partners.	On Hold	Step 6: Review of draft performance reporting and communications strategy by partners.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 7: Review and consensus-driven recommendation of draft performance reporting and communications strategy by Care Models and Business Operations & Information Technology Subcommittees.	On Hold	Step 7: Review and consensus-driven recommendation of draft performance reporting and communications strategy by Care Models and Business Operations & Information Technology Subcommittees.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 8: PPS Executive Committee approves performance reporting and communications strategy document.	Completed	Step 8: PPS Executive Committee approves performance reporting and communications strategy document.	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Step 1: Outline contents of information to be shared as part of PPS performance reporting structure.	Completed	Step 1: Outline contents of information to be shared as part of PPS performance reporting structure.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task Step 2: Determine the appropriate venue for information flow.	Completed	Step 2: Determine the appropriate venue for information flow.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task Step 4: Develop draft performance reporting and communications strategy approach including: (1) policies, procedures and detailed process for reporting and communication on clinical quality and performance reporting; (2) a detailed plan for creation and use of clinical quality and performance dashboards; (3) approaches to detailed rapid cycle evaluation; and (4) details on data security through appropriate data use agreements.	Completed	Step 4: Develop draft performance reporting and communications strategy approach including: (1) policies, procedures and detailed process for reporting and communication on clinical quality and performance reporting; (2) a detailed plan for creation and use of clinical quality and performance dashboards; (3) approaches to detailed rapid cycle evaluation; and (4) details on data security through appropriate data use agreements.	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Milestone #2 Develop training program for organizations and individuals throughout the network, focused on clinical quality and performance reporting.	Completed	Finalized performance reporting training program.	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4	NO



Page 85 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Step 1: Identify training requirements to meet PPS clinical quality and performance reporting standards.	Completed	Step 1: Identify training requirements to meet PPS clinical quality and performance reporting standards.	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 2: Conduct baseline current state analysis of existing quality/performance reporting training programs across the PPS, including those conducted by MCOs.	Completed	Step 2: Conduct baseline current state analysis of existing quality/performance reporting training programs across the PPS, including those conducted by MCOs.	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task Step 3: Determine IT requirements for training program, such as learning management system.	Completed	Step 3: Determine IT requirements for training program, such as learning management system.	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task Step 4: Leveraging existing best practices and in coordination with other education and training activities, develop plan to establish training program, including requirements for CBO contracts.	Completed	Step 4: Leveraging existing best practices and in coordination with other education and training activities, develop plan to establish training program, including requirements for CBO contracts.	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task Step 5: Establish process to monitor and report on participation in training programs.	Completed	Step 5: Establish process to monitor and report on participation in training programs.	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task Step 6: Identify potential CBOs to carry out training program.	Completed	Step 6: Identify potential CBOs to carry out training program.	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task Step 7: Finalize performance reporting training program and execute contracts as appropriate.	Completed	Step 7: Finalize performance reporting training program and execute contracts as appropriate.	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
		quarterly operate 2000. priori

No Records Found



Page 86 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Establish reporting structure for PPS-wide performance reporting	
and communication.	
Develop training program for organizations and individuals	
throughout the network, focused on clinical quality and	
performance reporting.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



Page 87 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 6.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles (and Table Manage	Status	Deceriation	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	End Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



Page 88 of 954

Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

■ IPQR Module 6.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing performance reporting structures and processes and effective performance management within your network, including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Risk: The first risk we have identified is the variability in health IT capabilities and levels of experience in data-driven population health and quality improvement activities. Variation exists around collecting and using clinical and care management data, reporting, and population health management tools to shape care delivery.

Mitigation: We have two mitigation strategies to address this risk. First, we will seek to better understand partner reporting capabilities through our partner readiness assessment process. Second, we will work with partners to provide training on PPS care management tools, interpreting reports, and using these data to improve clinical outcomes.

Risk: We also anticipate a risk associated with effectively defining and communicating performance standards and expectations across the PPS. Because the PPS will evolve as a "learning organization," it will be challenging to set expectations in Demonstration Year 1 as the PPS will mature and standards will change.

Mitigation: To mitigate this risk, we will focus on a robust communications process with partners and adjusting our approach and standards as needed to ensure DSRIP performance and the delivery of high-quality, patient-centered care.

IPQR Module 6.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

This workstream is dependent on workstreams related to workforce and practitioner engagement. Both workstreams include training and education activities, and our PPS seeks to harmonize all DSRIP-related training in order to reduce the burden on providers and staff and ensure a coordinated approach.

The care management and performance reporting workstreams are interdependent in important ways. The care management model that OneCity Health defines will directly affect the types of reports and content of those reports that care managers will use to manage day-to-day tasks and patient interactions. Because of this, care managers will be involved early in the process of defining the technical specifications of reports and will work closely with staff charged with application development.

This workstream is also dependent upon a number of IT components, as described under IT expectations for this workstream. First, identification and implementation of a learning management system, as described throughout this implementation plan, will facilitate education and training related to performance. Second, data sharing will be key to monitoring performance.



DSRIP Implementation Plan Project

Page 89 of 954 Run Date : 06/29/2018

OneCity Health (PPS ID:52)

IPQR Module 6.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
PPS Clinical Leadership	PPS Chief Medical Officer: Lana Vardanian, MD	Spearhead performance measurement selection process; provide quality oversight and input into strategies to address low-performing providers.
PPS Governance Leadership	OneCity Health PPS Executive Committee: Ross Wilson, MD, Chair	Review and approve performance reporting and communications strategy. General DSRIP oversight.
PPS Governance Leadership	Care Models Subcommittee: Joseph Masci, MD, Chair	Review and recommend draft performance reporting and communications strategy.
PPS Governance Leadership	Business Operations & Information Technology Subcommittee: Sal Guido, Chair; staffed by Gerardo Escalera, OneCity Health Services Senior Director for IT Strategies and Implementation, and OneCity Health Services Finance Director	Review and recommend draft performance reporting and communications strategy.
Support Infrastructure	PPS Central Services Organization, OneCity Health Services: Ross Wilson, MD, CEO; TBD, Chief Clinical Officer; Executive Director for Implementation: Nicole Jordan-Martin and Hub Program Managers	Support development of a training programs, participant-level data needs, and training outcomes.



Page 90 of 954

Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

☑ IPQR Module 6.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities			
Internal Stakeholders					
Providers	PPS Partners	Ensure PPS can collect performance data as needed			
Community based organizations	PPS Partners	Ensure PPS can collect performance data as needed; support for implementing performance reporting training program as needed			
External Stakeholders					
Other PPSs	Cross-PPS Coordination Partners	Coordination on City-wide Performance Reporting approaches			
NYS Dept of Health	Government agency stakeholder	Coordination on City-wide Performance Reporting approaches			
Consumers	PPS patients and families	Coordination to ensure performance metrics are patient and family centric			



Page 91 of 954

Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 6.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support your approach to performance reporting.

First, identification and implementation of a learning management system, as described throughout this implementation plan, will facilitate education and training related to performance. Second, data sharing will be key to monitoring performance on both clinical and financial metrics and producing dashboards on both. The PPS is establishing a centralized performance management analytics and reporting environment to store normalized claim, clinical and other patient-level data in HHC's Business Intelligence/Enterprise Data Warehouse based on the IBM Provider Data Model. We expect that the dashboards produced using this system will help drive improved quality and performance reporting.

IPQR Module 6.8 - Progress Reporting

Instructions:

Instructions:

Please describe how you will measure the success of this organizational workstream.

We will measure the success of this workstream across three broad dimensions. First, we must develop the two deliverables (performance reporting and communications strategy, performance training program) within the implementation plan timeframe. Second, we must submit PPS-wide metrics, as outlined in Attachment J and the Domain I metrics. Third, we must develop and implement a strategy for the rapid cycle evaluation of our PPS, thus enabling us to identify areas of strength and to target areas for improvement.

IPQR Module 6.9 - IA Monitoring



Page 92 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Section 07 – Practitioner Engagement

IPQR Module 7.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Develop Practitioners communication and engagement plan.	Completed	Practitioner communication and engagement plan. This should include: Your plans for creating PPS-wide professional groups / communities and their role in the PPS structure The development of standard performance reports to professional groupsThe identification of profession / peer-group representatives for relevant governing bodies, including (but not limited to) Clinical Quality Committee	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task Step 1: Develop draft practitioner communication and engagement plan which leverages the Hubbased PPS structure to identify local practitioner needs, builds on existing professional groups, and addresses: (1) plans for creating PPS-wide professional groups/communities and their role in the PPS structure; (2) development of standard performance reports to professional groups; and (3) identification of profession/peer-group representatives for relevant governing bodies.	Completed	Step 1: Develop draft practitioner communication and engagement plan which leverages the Hub-based PPS structure to identify local practitioner needs, builds on existing professional groups, and addresses: (1) plans for creating PPS-wide professional groups/communities and their role in the PPS structure; (2) development of standard performance reports to professional groups; and (3) identification of profession/peer-group representatives for relevant governing bodies.	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 2: Solicit input from key partners and practitioners identified during the planning process as local planning champions; revise plan.	Completed	Step 2: Solicit input from key partners and practitioners identified during the planning process as local planning champions; revise plan.	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 3: Plan reviewed and recommended by	Completed	Step 3: Plan reviewed and recommended by Patient and Stakeholder Engagement Subcommittee.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 93 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Patient and Stakeholder Engagement									
Subcommittee.									
Milestone #2 Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	Completed	Practitioner training / education plan.	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task Step 1: Develop draft training/education plan targeting practitioners and other professional groups, designed to educate them about DSRIP and the OneCity Health quality improvement agenda.	Completed	Step 1: Develop draft training/education plan targeting practitioners and other professional groups, designed to educate them about DSRIP and the OneCity Health quality improvement agenda.	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 2: Solicit input from key partners and existing professional groups, and revise plan.	Completed	Step 2: Solicit input from key partners and existing professional groups, and revise plan.	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 3: Review and consensus-driven recommendation of plan by Care Models Subcommittee and Stakeholder & Patient Engagement Subcommittee.	Completed	Step 3: Review and consensus-driven recommendation of plan by Care Models Subcommittee and Stakeholder & Patient Engagement Subcommittee.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description	
---	--

No Records Found

Prescribed Milestones Current File Uploads

_						
	Milestone Name	User ID	File Type	File Name	Description	Upload Date
	Milestone Name	OSEI ID	File Type	File Name	Description	Upload Date

No Records Found



Page 94 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text				
Develop Practitioners communication and engagement plan.					
Develop training / education plan targeting practioners and					
other professional groups, designed to educate them about the					
DSRIP program and your PPS-specific quality improvement					
agenda.					

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1 Pass & Complete		
Milestone #2	Pass & Complete	



Page 95 of 954

Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 7.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



Page 96 of 954

Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

☑ IPQR Module 7.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the current level of engagement of your physician community in the DSRIP program and describe the key challenges or risks that you foresee in implementing your plans for physician engagement and achieving the milestones described above. Describe any potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Risk: The first major risk to the implementation is the broad geographic reach of OneCity Health providers and partners, as well as high variance in IT infrastructure and capability, which will make our engagement efforts challenging.

Mitigation: To mitigate this risk, we intend to identify clinical champions as needed and leverage our Hub-based governance structure.

Risk: The second risk we have identified is the amount of training that must be developed and deployed across OneCity Health. It will be challenging for providers and staff to adjust schedules and reduce patient/client loads in order to engage in training.

Mitigation: To mitigate this risk, we intend to develop a training/education plan that is sensitive to the busy schedules of our providers and staff.

Although we don't anticipate being able to reduce the time burden associated with training, providing a rational, staged process for education that is responsive to busy schedules is one strategy to reduce the burden.

IPQR Module 7.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The training and education plan is related to activities around Workforce transformation in that all PPS training and education activities – including those targeted toward clinicians and staff – should be harmonized into a single cohesive approach.

This workstream is also highly dependent on the successful completion of planning related to clinical guidelines and process and operational workflows. This work must be largely complete before training on clinical standards and care pathways can be designed and deployed.



Page 97 of 954

Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 7.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities		
Support Infrastructure	Madeline Rivera, Executive Director of Care Management; Margot Hughes-Lopez, Workforce & Training Lead	Accountable for development of draft practitioner engagement and training plans.		
PPS Governance Entity	OneCity Health Care Models Subcommittee: Joseph Masci, MD, Chair	Review draft practitioner engagement and training plans.		
PPS Governance Entity	OneCity Health Stakeholder & Patient Engagement Subcommittee; Carmina Bernardo, Chair	Review draft practitioner engagement and training plans.		
Workforce Training Vendor	TBD	Work with Central Services Organization to develop and deploy materials and training.		
Clinical Champions	Initial Champions include 50+ cross-partner Clinical Leadership Team members convened to support clinical planning; Additional champions to be identified throughout DY1-DY2 implementation process	Local practitioners identified as champions during the clinical planning process.		



Page 98 of 954

Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

☑ IPQR Module 7.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
1199 SEIU	PPS Partners	Participation on PAC and input into education and training
CIR/SEIU	PPS Partners	Participation on PAC and input into education and training
DC37	PPS Partners	Participation on PAC and input into education and training
Doctors Council	PPS Partners	Participation on PAC and input into education and training
New York State Nurses Association (NYSNA)	PPS Partners	Participation on PAC and input into education and training
United University Professions (UUP)	PPS Partners	Participation on PAC and input into education and training
Civil Service Employees Association (CSEA)	PPS Partners	Participation on PAC and input into education and training
Public Employees Federation (PEF)	PPS Partners	Participation on PAC and input into education and training
Graduate Student Employee Union	PPS Partners	Participation on PAC and input into education and training
External Stakeholders	•	•
Other PPSs	Cross-PPS Coordination Partners	Coordination on City-wide Practitioner Engagement Approaches
NYS Dept of Health	Government agency stakeholder	Coordination on City-wide Practitioner Engagement Approaches



DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

NYS Confidentiality – High

IPQR Module 7.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

OneCity Health will implement and utilize a commercial customer relationship management (CRM) system (Salesforce.com), to manage our partner network, including physicians. The CRM will support physician communication and engagement, track phone, mail, email and other interactions, and manage engagement campaigns to reach groups of physicians.

OneCity Health will engage physicians in care management, population health management and other key aspects of DSRIP-related care coordination by building awareness of the capabilities of the planned centralized care coordination management solution (CCMS). Through demos, other events and other communications, OneCity Health will explain CCMS benefits and capabilities, focusing on how the system will help provide better service and outcomes to their patients and make their practices more efficient, allowing them to deliver higher quality patient care through functions such as:

- Providing multi-lingual, multi-cultural care navigation and support;
- Tracking and assisting patients with practice selection, active engagement in DSRIP programs, utilization tracking and pediatric-adult transition;
- · Assisting patients with locating and accessing community resources, including for palliative care;
- Supporting transitions and warm handoffs at discharge, with follow-up tracking;
- Educating patients and families about wellness and care, and supporting patients in self-management and shared decision making related to their health needs; and
- Surveying patients and families regarding care experience.

In addition, physician training in evidence-based medicine, care coordination, population health management and other topics pertinent to DSRIP and OneCity Health standardization will be scheduled, delivered and tracked using a learning management system (LMS) administered by the OneCity Health Central Services Organization.

IPQR Module 7.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

We will measure success of this workstream through the completion of two deliverables: the draft practitioner engagement plan and the completion of a draft education/training plan. Because of the size and scope of the OneCity Health PPS, reporting against progress associated with the deployment of these plans will likely require both Hub-level and PPS-level reporting and management processes.

Page 99 of 954

Run Date: 06/29/2018



Page 100 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 7.9 - IA Monitoring Instructions :



Page 101 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Section 08 – Population Health Management

IPQR Module 8.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Develop population health management roadmap.	Completed	Population health roadmap, signed off by PPS Board, including: The IT infrastructure required to support a population health management approach Your overarching plans for achieving PCMH 2014 Level 3 certification in relevant provider organizationsDefined priority target populations and define plans for addressing their health disparities.	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2	NO
Task Step 1: Develop current-state assessment of PPS population health management capabilities and a definitive list of PCMH-eligible practices and certification status of each eligible practice through partner readiness assessment.	Completed	Step 1: Develop current-state assessment of PPS population health management capabilities and a definitive list of PCMH-eligible practices and certification status of each eligible practice through partner readiness assessment.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 2: Based on Community Needs Assessment (CNA) data and building on application findings, identify priority target populations.	Completed	Step 2: Based on Community Needs Assessment (CNA) data and building on application findings, identify priority target populations.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Step 3: Develop OneCity Health population health management future state vision schema document, incorporating feedback from key internal and external stakeholders.	Completed	Step 3: Develop OneCity Health population health management future state vision schema document, incorporating feedback from key internal and external stakeholders.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Step 4: Identify IT infrastructure needed to support population health management vision.	Completed	Step 4: Identify IT infrastructure needed to support population health management vision.	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	



Page 102 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Step 5: Identify overarching plans to ensure that all PCMH-eligible practices meet PCMH 2014 Level 3 certification by the end of DY3, and a plan to address health disparities of target populations; incorporate into overarching Population Health Management Roadmap.	Completed	Step 5: Identify overarching plans to ensure that all PCMH-eligible practices meet PCMH 2014 Level 3 certification by the end of DY3, and a plan to address health disparities of target populations; incorporate into overarching Population Health Management Roadmap.	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 6: Present Population Health Management Roadmap report to PPS Executive Committee for review and approval.	On Hold	Step 6: Present Population Health Management Roadmap report to PPS Executive Committee for review and approval.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Milestone #2 Finalize PPS-wide bed reduction plan.	On Hold	PPS Bed Reduction plan, signed off by PPS Board. This should set out your plan for bed reductions across your network, including behavioral health units/facilities, in line with planned reductions in avoidable admissions and the shift of activity from inpatient to outpatient settings.	04/01/2016	12/31/2017	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	NO
Task Step 1: Design approach to estimate future inpatient utilization, given shift in activity to outpatient settings and DSRIP goal of reduced preventable admissions and readmissions.	Completed	Step 1: Design approach to estimate future inpatient utilization, given shift in activity to outpatient settings and DSRIP goal of reduced preventable admissions and readmissions.	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task Step 2: Estimate the potential impact of inpatient utilization changes on total PPS bed capacity needs, taking into account the drivers of inpatient supply specific to given geographies.	On Hold	Step 2: Estimate the potential impact of inpatient utilization changes on total PPS bed capacity needs, taking into account the drivers of inpatient supply specific to given geographies.	07/01/2016	12/31/2017	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 3: With appropriate stakeholder input, create report that outlines viable plan for addressing any identified excess inpatient PPS capacity.	On Hold	Step 3: With appropriate stakeholder input, create report that outlines viable plan for addressing any identified excess inpatient PPS capacity.	10/01/2016	12/31/2017	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 4: Present plan to PPS Executive Committee for review and approval.	On Hold	Step 4: Present plan to PPS Executive Committee for review and approval.	01/01/2017	12/31/2017	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	



Page 103 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
		,

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop population health management roadmap.	
Finalize PPS-wide bed reduction plan.	This milestone is being placed on hold until a comprehensive assessment of bed need can be determined across the PPS network.

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Ongoing	



Page 104 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 8.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles (and Table Manage	Status	Deceriation	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	End Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



Page 105 of 954

Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing these cross-cutting organizational strategies, including potential impacts on specific projects and, crucially, any risks that will undermine your ability to achieve outcome measure targets.

Risk: Given the size and complexity of our network, it may be difficult to quickly gain a thorough understanding of the various population health capabilities of our partners.

Mitigation: We have begun implementing a comprehensive "Partner Readiness Assessment" in order to rapidly gain an effective understanding of our network and its various population health-related assets.

Risk: Given the size and complexity of our network, and the large number of PCMH-eligible practices,

bringing all practices up to the required standards by the end of DY3 presents a challenging task. There are some PCMH eligible partners (primary care providers) who do not currently have an EHR. Being able to meaningfully use an electronic health record is important part of meeting PCMH. Depending on the timing of an EHR procurement, implementation, and training, these providers may be unable to achieve PCMH Level 3 2014 Standards by the end of DY3. The same will hold true for those eligible providers who may be beginning Meaningful Use Stage 1 Year 1 in 2016. They will likely not be far enough along (in Stage 2) in order to meet the PCMH reporting requirements by the end of DY3.

Mitigation: We plan to implement a robust "Path to PCMH" program in order to assist our eligible partners in meeting the relevant PCMH requirements by DY3 as much as possible and will be in close communication with the State on progress and emerging risks to timing as DY3 approaches.

Risk: A robust population health management capability relies on the seamless flow of information, health information exchange (HIE), across different partners and sites of care. Effectively implementing these capabilities will be slow and tedious and will require difficult decisions to be made around which platforms will be used, how the platforms will "talk" to each other, standards for tracking care management interactions, etc. An important part of our HIE strategy relies on successfully integrating our clinical provider partners to the RHIOs/SHIN-NY by the end of DY3. If the RHIOs/SHIN-NY cannot adequately meet our needs in this timeframe, or at all, then we may need to alter our strategy well into the DSRIP timeline.

Mitigation: As part of our Partner Readiness Assessment, we plan to evaluate current partners IT capabilities and from that assessment, formulate a strategy related to the implementation of a care management platform, partner connectivity and information exchange, and the development of standards for care management activities. Unfortunately, relying on the RHIOs/SHIN-NY as a central strategy for HIE places a large part of this process out of the control of OneCity Health. In an effort to mitigate the potential risks associated with the RHIOs/SHIN-NY, we are exploring the option of building our own private HIE.

IPQR Module 8.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)



DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Population health management strategy will be dependent on adequately assessing and training the proper workforce to deliver care in a population health model. Population health management strategy will be dependent on ensuring that care coordination and care management services are available in a culturally competent and language- and culture-specific manner.

Population health management strategy will be dependent on ensuring the PPS has adequate care coordination and management infrastructure and health information exchange to ensure near-real time and actionable information flow and information tracking across various providers within the PPS.

Population health management strategy will be dependent on ensuring the PPS has adequate reporting, measurement, and analytics capabilities to both meet state requirements and continuously improve PPS performance.

Population health management strategy will be dependent on robust practitioner engagement, especially around the redesign of various care models to a patient- and family-centered, population health-driven model of care.

Population health management strategy will be dependent on seamless information sharing across providers and ensuring consistent use of evidence-based medicine practices.



Page 107 of 954

Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 8.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational work stream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Strategic Planning and Operations Support	OneCity Health Services: Ross Wilson, MD, CEO	Develop a population health management roadmap and bed reduction plan. Provide support for PCMH-eligible partners in achieving certification.
Care Coordination and Care Management Platform	Platform vendor: GSI; PPS IT Leadership team: Gerardo Escalera, OneCity Health Services Senior Director for IT Strategies and Implementation; Diana Amrom, OneCity Health Services IT Project Manager	Care coordination and management vendor platform.
IT Strategy and Support	Sal Guido, HHC Corporate CIO and Gerardo Escalera, OneCity Health Services Senior Director for IT Strategies and Implementation	Determine IT infrastructure needed to support population health management vision and how various IT systems should relate to each other in the "end state."
PPS Governance Leadership	OneCity Health Executive Committee: Ross Wilson, MD, Chair	Final approval of plans.
PPS Clinical Governance Leadership	OneCity Health Care Models Subcommittee: Joseph Masci, MD, Chair	Recommendation of plans.
HIE Qualified Entities	Bronx RHIO, Healthix, Interboro	Partner connectivity.
PCMH Support Vendor	Vendor TBD; PCMH technical assistance strategy lead: TBD	Provide support for PCMH-eligible partners in achieving certification.



DSRIP Implementation Plan Project

Page 108 of 954 Run Date : 06/29/2018

OneCity Health (PPS ID:52)

IPQR Module 8.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Health Homes and other Care Management Organizations	VNSNY, CHN, CBC, HHC, and others	Provide care coordination & management services
Hospital partners	HHC Facilities, SUNY	Participate in care coordination & management services
Community Based Organizations	Various	Participation in patient outreach and engagement activities
External Stakeholders		
Managed Care Organizations	MetroPlus, HealthFirst and others	Provide care coordination & management services; collaborate to expand value-based payment contracting arrangements



Page 109 of 954

Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 8.7 - IT Expectations

Instructions:

Please describe the current Population Health Management IT capabilities in place throughout your PPS network and what your plans are at this stage for leveraging these capabilities and/or developing new IT infrastructure.

Current population health management IT capabilities in the PPS are largely at the partner or facility level. Health Homes and their care management agencies, along with other care management-focused OneCity Health partners, are using small scale care management solutions. Other partners are using homegrown analytics to track patients across settings and within condition cohorts that could be considered to be ad hoc patient registries.

A primary objective of our PPS is to develop a standard approach to population health management across all PPS partners based on a new IT infrastructure. Features will leverage tools already in place or being implemented at HHC that may not be currently utilized for population health management. Our plan for leveraging and developing a new and integrated IT infrastructure for population health management includes the following:

- Establish a centralized performance management analytics and reporting environment to store patient-level data in HHC's Business Intelligence/Enterprise Data Warehouse. HHC will optimize its performance management business intelligence analytics platform for DSRIP and population health stakeholder readiness. New capabilities will use the existing platform to create an automated registry functionality, clinical and claims based data aggregation, NYS required MDF reporting functionality for OneCity Health, and eventually dashboards with detailed information and performance analytics to support clinical programs.
- Implement a Clinical Record Locator Service (CLRS). Creating a master data management (MDM) environment and a CLRS for patient and provider matching and PPS-wide identification is a high priority. OneCity Health partners must be able to provide accurate, safe, secure, and timely exchange of patient information to providers across a multitude of facilities and systems. The foundational element of this integrated system is the ability to accurately identify and link patient records across the PPS. The CRLS will be critical for care coordination, transitions of care, and operational monitoring and reporting.
- Use the DOHMH Medicaid Analytics Provider Portal (MAPP) for additional analysis and reporting.
- Implement a common commercial care coordination and management solution (CCMS) for use across HHC and other PPS partners, which will serve as a central location for all PPS providers to enable successful population health management. We expect the platform will provide our PPS with the ability to (at a minimum): (1) risk stratify members, (2) track outreach and patient engagement, (3) create care teams and mechanisms for communication within the team, (4) document appropriate patient centered assessments, (5) create care plans, (6) track outcomes for continual improvement, and (7) receive real time event notification alerts (ADTs).
- Contract with and build interfaces to the three regional health information exchanges/Qualified Entities in OneCity Health's coverage area Bronx RHIO, Healthix, Interboro –to achieve required data sharing among PPS partners and between electronic medical records and the CCMS, and potentially with other PPSs. This will require assessing the current state of PPS partner's IT capabilities and assessing the level of complexity and effort to connect. The PPS will develop and implement a phased plan for connecting partners to one of the NYC QEs beginning with high



Page 110 of 954

Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

volume partners who are not already connected.

- Help partners implement certified EHRs, adopt and integrate with RHIO services and, if eligible, use the combined IT infrastructure to achieve PCMH 2014 recognition, all to perform population health management effectively and efficiently.
- Implement robust and secure IT network and communications infrastructure to support these solutions and a patient contact center that supports population health management.

IPQR Module 8.8 - Progress Reporting

Instructions:

Instructions:

Please describe how you will measure the success of this organizational workstream.

Success of this workstream will be measured by the following milestones, to be tracked with support from the Central Services Organization (CSO):

- Number of partners who actively use care coordination and management platform or other relevant tools;
- Number of eligible practices that have achieved NCQA PCMH recognition;
- Approval of population health management roadmap by Executive Committee; and
- Approval of bed reduction plan by Executive Committee.

IPQR Module 8.9 - IA Monitoring



Page 111 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Section 09 – Clinical Integration

IPQR Module 9.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Perform a clinical integration 'needs assessment'.	Completed	Clinical integration 'needs assessment' document, signed off by the Clinical Quality Committee, including: Mapping the providers in the network and their requirements for clinical integration (including clinical providers, care management and other providers impacting on social determinants of health) Identifying key data points for shared access and the key interfaces that will have an impact on clinical integration Identify other potential mechanisms to be used for driving clinical integration	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task Step 1: Building on data collected as part of Partner Readiness Assessment process, collect any additional data from partners required to determine needs and capabilities with regard to: data sharing and interfaces, IT system interoperability, care coordination/ management, care transitions including ED and inpatient discharge, and care team communication.	Completed	Step 1: Building on data collected as part of Partner Readiness Assessment process, collect any additional data from partners required to determine needs and capabilities with regard to: data sharing and interfaces, IT system interoperability, care coordination/ management, care transitions including ED and inpatient discharge, and care team communication.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 2: Based on data collected and identified best practices across the PPS network, create a clinical integration needs assessment, including mapping providers in the network, requirements, key data points for shared access, key interfaces, and other potential mechanisms to drive clinical integration.	Completed	Step 2: Based on data collected and identified best practices across the PPS network, create a clinical integration needs assessment, including mapping providers in the network, requirements, key data points for shared access, key interfaces, and other potential mechanisms to drive clinical integration.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 112 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Step 3: Care Models Subcommittee reviews and makes consensus-driven recommendation on needs assessment.	Completed	Step 3: Care Models Subcommittee reviews and makes consensus-driven recommendation on needs assessment.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 4: OneCity Health Executive Committee reviews and approves needs assessment.	Completed	Step 4: OneCity Health Executive Committee reviews and approves needs assessment.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Milestone #2 Develop a Clinical Integration strategy.	Completed	Clinical Integration Strategy, signed off by Clinical Quality Committee, including: Clinical and other info for sharing Data sharing systems and interoperability A specific Care Transitions Strategy, including: hospital admission and discharge coordination; and care transitions and coordination and communication among primary care, mental health and substance use providers Training for providers across settings (inc. ED, inpatient, outpatient) regarding clinical integration, tools and communication for coordination Training for operations staff on care coordination and communication tools	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4	NO
Task Step 1: Through the Business Operations and IT Committee, with support from the Central Services Organization, identify the key data elements required for sharing and the key relevant systems	On Hold	Step 1: Through the Business Operations and IT Committee, with support from the Central Services Organization, identify the key data elements required for sharing and the key relevant systems	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 2: Convene Clinical Leadership Team to define PPS-wide guidelines for Care Transitions through care management plans and revise on an ongoing basis through the Care Models Committee	Completed	Step 2: Convene Clinical Leadership Team to define PPS-wide guidelines for Care Transitions through care management plans and revise on an ongoing basis through the Care Models Committee	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Step 3: Synthesize PPS-wide Care Transitions guidelines and obtain input from PAC, which is comprised of all partners including Medicaid providers, CBOs, government agencies, and other stakeholders.	On Hold	Step 3: Synthesize PPS-wide Care Transitions guidelines and obtain input from PAC, which is comprised of all partners including Medicaid providers, CBOs, government agencies, and other stakeholders.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	



Page 113 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Step 4: Refine Care Transitions guidelines through hub-based planning process	On Hold	Step 4: Refine Care Transitions guidelines through hub-based planning process	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 5: Identify key training needs related to care coordination and communication tools as part of care management program planning process and in collaboration with the Stakeholder engagement Committee	Completed	Step 5: Identify key training needs related to care coordination and communication tools as part of care management program planning process and in collaboration with the Stakeholder engagement Committee	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task Step 6: Leveraging these guidelines for care transitions and data sharing elements identified by Business Operations and IT Committee, develop strategy for clinical integration that includes: clinical and other info for sharing; data sharing systems and interoperability; a specific care transitions strategy; and training for providers and operations staff.	On Hold	Step 6: Leveraging these guidelines for care transitions and data sharing elements identified by Business Operations and IT Committee, develop strategy for clinical integration that includes: clinical and other info for sharing; data sharing systems and interoperability; a specific care transitions strategy; and training for providers and operations staff.		03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 7: Solicit feedback from relevant stakeholders and revise strategy.	Completed	Step 7: Solicit feedback from relevant stakeholders and revise strategy.	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4	
Task Step 8: Review and consensus-driven recommendation by Care Models Subcommittee.	Completed	Step 8: Review and consensus-driven recommendation by Care Models Subcommittee.	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4	
Task Step 9: Approval by OneCity Health Executive Committee.	Completed	Step 9: Approval by OneCity Health Executive Committee.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Task Step 4: Refine Care Transitions guidelines through setting-based planning process	Completed	Step 4: Refine Care Transitions guidelines through setting- based planning process	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Step 3: Synthesize PPS-wide Care Transitions guidelines and obtain input from Care Transitions workgroup + PPS-wide webinars, which is comprised of all partners including Medicaid providers, CBOs, government agencies, and other stakeholders.	Completed	Step 3: Synthesize PPS-wide Care Transitions guidelines and obtain input from Care Transitions workgroup + PPS-wide webinars, which is comprised of all partners including Medicaid providers, CBOs, government agencies, and other stakeholders.	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016		
Task	Completed	Step 1: Through the Care Models Committee, with support	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	



Page 114 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Step 1: Through the Care Models Committee, with support from the Central Services Organization, identify the key data elements required for sharing and the key relevant systems		from the Central Services Organization, identify the key data elements required for sharing and the key relevant systems							
Task Step 6: Leveraging these guidelines for care transitions and data sharing elements identified by the Care Models Committee and the Business Operations Committee, develop strategy for clinical integration that includes: clinical and other info for sharing; data sharing systems and interoperability; a specific care transitions strategy; and training for providers and operations staff.	Completed	Step 6: Leveraging these guidelines for care transitions and data sharing elements identified by the Care Models Committee and the Business Operations Committee, develop strategy for clinical integration that includes: clinical and other info for sharing; data sharing systems and interoperability; a specific care transitions strategy; and training for providers and operations staff.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description			
	Milestone Name	IA Instructions	Quarterly Update Description

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name Use	D File Type	File Name	Description	Upload Date
--------------------	-------------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Perform a clinical integration 'needs assessment'.	
Develop a Clinical Integration strategy.	



DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Ongoing	

Page 115 of 954 Run Date : 06/29/2018



Page 116 of 954

Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 9.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles (and Table Manage	Status	Deceriation	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	End Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone News		Ella Tima	Ella Nama	Description	Halaad Data
Milestone Name	User ID	File Type	File Name	Description	Upload Date
	000		1 110 11011110	2000	opious zato

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



ve Payment Project

Run Date: 06/29/2018

Page 117 of 954

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in improving the level of clinical integration throughout your network and achieving the milestones described above. Describe potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Risk: The greatest risk will be to attempt to address the full scope of the PPS's clinical integration needs without the benefit of a targeted approach with regard to clinical integration.

Mitigation: We intend to mitigate this risk by basing integration goals on prior experience with regard to high-impact integration levers, specific project and organizational requirements identified in other workstreams, and on DSRIP Domain I process measures, clinical measures, and the Special Terms and Conditions. This will enable our PPS to effectively measure progress against goals and timeframes.

Risk: Partners may be challenged, financially or otherwise, to comply with clinical integration approaches, especially those who had not previously participated in data exchange or whose IT infrastructures may not meet certified MU requirements.

Mitigation: We will educate all partners on the importance of clinical integration and incorporate clinical integration requirements into their contracts. In addition, we will take a targeted, phased approach to Clinical Integration that takes into account differing levels of partner readiness.

IPQR Module 9.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The strategies developed in the Clinical Integration workstream are closely related to requirements and strategies that will be identified in the Workforce Strategy, IT Systems and Processes, Performance Reporting, Physician Engagement and Population Health Management workstreams. In addition, the Clinical Integration workstream will be highly interdependent with General Project Implementation, particularly for Domain 2 and 3 project-specific strategies and their Domain 1 requirements. Many of the goals and requirements of project 2.a.i are closely related to clinical integration. Finally, practitioner engagement will be a core component and prerequisite for establishing a clinically integrated network.



Page 118 of 954

Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 9.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
PPS Clinical Leadership	Lana Vardanian, MD, One City Health Services Chief Medical Officer	Oversight of clinical integration needs assessment and strategy development
Support Infrastructure	OneCity Health Services: Ross Wilson, MD, CEO; Hub Executive Directors: Nicole Jordan-Martin (Brooklyn), Richard Bernstock (Bronx), Ishmael Carter (Queens and Manhattan)and Hub Program Managers	Network management and program management for implementation/integration support; Project management and coordination.
PPS Governance Leadership	OneCity Health Executive Committee: Ross Wilson, MD, Chair	Review and approve relevant clinical integration strategies and decisions.
PPS Governance Entity	OneCity Health Care Models Subcommittee: Joseph Masci, MD, Chair	Review clinical integration decisions and provide oversight of certain clinical integration efforts.
PPS Governance Entity	OneCity Health Business Operations & Information Technology Subcommittee: Chair TBD; staffed by Gerardo Escalera, OneCity Health Services Senior Director for IT Strategies and Implementation, and OneCity Health Services Finance Director	Provide input related to clinical integration in certain IT systems and processes.
PPS Governance Entity	OneCity Health Stakeholder & Patient Engagement Subcommittee: Carmina Bernardo, Chair	Provide advice related to integrated DSRIP clinical integration strategy.
PPS Governance Entity	OneCity Health Hub Steering Committees; staffed by Hub Executive Directors: Nicole Jordan-Martin (Brooklyn), Richard Bernstock (Bronx), Ishmael Carter (Queens and Manhattan)	Provide input related to local implementation requirements of clinical integration strategy.
Support Infrastructure	HHC Enterprise IT Services (EITS)	Integrated OneCity Health IT strategy; QE relationships; Integration/interfaces; Overall IT implementation strategy (central and partner connectivity)
Support Infrastructure	PPS Finance Director (Permanent Director TBD)	Review clinical integration expenditures.
Providers	PPS Partners	Input into clinical integration elements and process via hub-based planning process and the Project Advisory Committee
Community Based Organizations (CBOs)	PPS Partners	Input into clinical integration elements and process via hub-based planning process and the Project Advisory Committee



Page 119 of 954

Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

☑ IPQR Module 9.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities			
Internal Stakeholders					
Attributed Patients and Families/Caregivers	Recipient of care services delivered with support of effective IT	Interaction sufficient to participate and take limited accountability for health and care-related activities			
OneCity Health CSO Business and IT Staff	Accountable for project management of clinical integration initiatives PPS-wide	Oversight and integration of clinical integration into OneCity Health operations; Project management			
HHC Management/Leadership	Fiduciary oversight for effective and compliant clinical integration	Oversight of clinical integration into OneCity Health operations			
HHC Enterprise IT Services (EITS) Leadership and Staff	Leadership and operational support for IT-related clinical integration supports and data sharing	Coordinate, support and maintain coordinated OneCity Health (and HHC) IT solutions			
Partner Organization Providers and Staff	Project management and effective adoption of OneCity Health clinical integration protocols and solutions	Adopt, implement, use and support clinical integration protocols and solutions, depending on role			
Labor Unions	Awareness of how clinical integration is being used by OneCity Health	Member labor support for and training on OneCity Health clinical integration protocols, solutions and workforce supports, as warranted			
External Stakeholders					
QE Management/ Leadership and Staff	Accountable for integration of key QE-supplied IT functionality for OneCity Health support	Oversight and integration of QE services into OneCity Health operations			
Medicaid Managed Care Organizations (MCOs)	Awareness of how clinical integration is/can be used to serve covered members	Contribute data and participate in QE and other clinical integration solutions as warranted to effectively serve members			
DOHMH	Awareness of and support for OneCity Health clinical integration	Offer solutions and guidance for compliant clinical integration in order to serve residents			
NYSDOH	Provide guidance and tools for compliant clinical integration	Guidance and tools to support OneCity Health in implementing compliant clinical integration solutions			
Other PPSs	Awareness of how clinical integration is being used to effectively support patients in the community and how multiple PPSs may be able support each other's clinical integration efforts	Participation in joint clinical integration planning and solution development as warranted			



DSRIP Implementation Plan Project

Page 120 of 954 Run Date : 06/29/2018

OneCity Health (PPS ID:52)

IPQR Module 9.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

Nearly all components of OneCity Health's shared IT infrastructure will provide support for and will be critical to clinical integration. A centralized performance management and analytics environment will provide common data and outcomes measurement to bind together partners and help them track common integration results in a standardized way. A clinical record locator system and HHC-administered master data management system will provide a single integrated view of each patient and a unified, standard and navigable view of participating partners. A common care coordination management solution will add to the integrated view of the patient and provide a common tool for the care teams to interact and manage patients.

IPQR Module 9.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

Clinical Integration success will be measured according to:

- · Progress against integration-related Domain 1 milestones; and
- Tracking interaction among partners in the PPS.

IPQR Module 9.9 - IA Monitoring:

Instructions:



Page 121 of 954

Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Section 10 – General Project Reporting

IPQR Module 10.1 - Overall approach to implementation

Instructions:

Please summarize your intended approach to the implementation of your chosen DSRIP projects, including considerations around how this approach will allow for the successful development of concurrently implementing DSRIP projects.

OneCity Health's approach to project implementation is to transform the PPS in a coordinated, measured and integrated fashion. We intend to support an implementation process that: leverages existing infrastructure; promotes partner/provider engagement and identifies areas to reduce burden; establishes clear expectations for performance; and results in high-quality patient-centered care. Key components of this approach include:

- As OneCity Health covers a large geographic area, with a broad range of partners and a diverse attributed population, we established a governance structure that would support the development of central standards that also reflect local planning. Our PPS organized its service area into four borough-based "hubs" to support a coordinated, locally-driven approach to planning. Each hub is led by a Steering Committee responsible for providing local leadership of DSRIP-related activities and reporting back to PPS-wide committees on local issues and best practices. In addition, each hub has a project advisory committee (PAC) to ensure the engagement of partners and stakeholders.
- Our clinical governance structure is designed to establish and support a process to develop clinical guidelines that provide sufficient standardization across the PPS while allowing for local flexibility. The development of clinical guidelines is aimed at identifying "must-have" elements to support our PPS in meeting DSRIP requirements and transformation goals. These PPS-wide guidelines are augmented to accommodate local variations in resources and capabilities and local operational workflows. This planning will occur primarily in DY 1; however, we anticipate revising and updating guidelines as needed. Guidelines and processes will be reviewed and recommended by the Care Models Subcommittee. This work will be supported by robust analytics and performance monitoring activities.
- To be successful in DSRIP, education, training, engagement and communication among providers and staff will be crucial. Given the breadth and depth of these needs, we must establish a coordinated plan to identify training and education needs across the PPS, establish requirements for the development and delivery of the training, and determine areas for partner participation. Training around cultural competency must be incorporated to ensure that we are responsive to the diverse needs of our attributed population.
- A robust, IT-enabled population heath approach will rely on a range of capabilities, including the capability to share data across providers and access patient-level information organized in a secure, provider-friendly electronic format. As part of this work, we conducted a preliminary partner readiness assessment to understand partner capabilities across a broad range of PPS needs. Initial data from the partner readiness assessment will inform a longer-term plan to address gaps in our network and the deployment of a comprehensive population health management strategy.
- We are establishing a workforce strategy that will address recruitment, retention and redeployment needs. The strategy will be designed around goals of meeting the primary and preventive care needs of our attributed population and addressing existing gaps in care as a result of provider shortages. We anticipate the need for expanded care management and care coordination capacity as well. A central tenet of our strategy will be to



Page 122 of 954

Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

ensure that our workforce includes culturally and linguistically responsive providers and staff.

· We are developing an approach to financial sustainability that will enable the PPS to expand its existing and extensive value-based contracting, support the PPS infrastructure needs, leverage high standards for accountability and transparency and leverage existing infrastructure and best practices.

IPQR Module 10.2 - Major dependencies between work streams and coordination of projects

Instructions:

Please describe how your approach will handle interdependencies between complementary projects, as well as between projects and cross-cutting PPS initiatives - for example, an IT infrastructure upgrade, or the establishment of data sharing protocols.

Our overall implementation approach will rely on an adequate and effective workforce that has the training and education they need. Population health management strategy will be dependent on adequately assessing and training the proper workforce to deliver care in a population health model.

Outreach, engagement and care delivery must be provided in a way that meets the diverse language and cultural needs of our population.

Ensuring the PPS has the IT tools it needs to support care delivery, performance reporting, patient management and tracking, and care delivery is critical to almost every goal within the PPS. In addition, as part of a data-driven approach to performance improvement, our PPS must have adequate reporting, measurement, and analytics capabilities.

Finally, robust practitioner engagement, especially around the redesign of various care models, is critical to providing high-quality, patient centered care in a population health driven model.



DSRIP Implementation Plan Project

Page 123 of 954 Run Date : 06/29/2018

OneCity Health (PPS ID:52)

IPQR Module 10.3 - Project Roles and Responsibilities

Instructions:

Please outline the key individuals & organizations that play a role in the delivery of your PPS's DSRIP projects, as well as what their responsibilities are regarding governance, implementation, monitoring and reporting on your DSRIP projects.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities			
Support Infrastructure	OneCity Health Central Services Organization	Project management and coordination; Data analytics and performance monitoring			
PPS Governance Leadership	OneCity Health Executive Committee	Oversight of DSRIP implementation and performance			
PPS Governance Entity	OneCity Health Care Models Subcommittee	Guidance related to clinical quality and care model design			
PPS Governance Entity	OneCity Health Business Operations & Information Technology Subcommittee	Guidance related to business functions and information technology			
PPS Governance Entity	OneCity Health Stakeholder & Patient Engagement Subcommittee	Guidance related to outreach, education and communications strategies for stakeholders and patients			
PPS Governance Entity	OneCity Health Hub Steering Committees	Input related to local implementation requirements of clinical integration strategy			
Support Infrastructure	HHC Enterprise IT Services (EITS)	Overall IT implementation strategy (central and partner connectivity); Integrated OneCity Health IT strategy; QE relationships; Integration/interfaces			



DSRIP Implementation Plan Project

Page 124 of 954

Run Date: 06/29/2018

OneCity Health (PPS ID:52)

IPQR Module 10.4 - Overview of key stakeholders and how influenced by your DSRIP projects

Instructions:

In the below table, please set out who the key stakeholders are that play a major role across multiple DSRIP projects. Please give an indication of the role they play and how they impact your approach to delivering your DSRIP projects.

Key stakeholders Role in relation to this organizational workstrea		Key deliverables / responsibilities			
Internal Stakeholders					
Attributed Patients and Families/Caregivers	Recipient of care services delivered with support of effective IT	Interaction sufficient to participate and take limited accountability for health and care-related activities			
HHC Management/Leadership	Fiduciary oversight for effective and compliant clinical integration	Oversight of clinical integration into OneCity Health operations			
OneCity Health Partners	Project management and effective project implementation	Guidance on and responsibility for project implementation, provider and staff engagement, and performance			
Medicaid Managed Care Organizations (MCOs)	Support for identification, outreach and management of patients	Contribute data and participate in QE and other clinical integration solutions as warranted to effectively serve members			
HHC Enterprise IT Services (EITS) Leadership and Staff	Leadership and operational support for IT-related clinical integration supports and data sharing	Coordinate, support and maintain coordinated OneCity Health (and HHC) IT solutions			
External Stakeholders					
QE Management/ Leadership and Staff	Accountable for integration of key QE-supplied IT functionality for OneCity Health support	Oversight and integration of QE services into OneCity Health operations			
RHIOs/SHIN-NY	Accountable for making HIE functionality available and onboarding partners	Functionality required as a result of DSRIP			
DOHMH	Collaboration to support shared goals	Provide expertise and a forum for collaboration as needed			
Labor Unions	Support for education and training	Support for and training on OneCity Health operational workflows			



Page 125 of 954

Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 10.5 - IT Requirements

Instructions:

Information technology will play a crucial role in the development of an effective, integrated performing provider system. It is likely that most projects will require some level of supporting IT infrastructure. Please describe the key elements of IT infrastructure development that will play a role in multiple projects.

require and implement a robust IT infrastructure. — - Care Coordination & Management: HHC is in the process of contracting for a care coordination management solution (CCMS) for pop stratification, patient engagement, patient assessment, care planning, clinical and social service navigation, care transition management, registries and care management workflow, capacity and task management. HHC will implement this platform for its Health Home and One Health expects to use the platform for DSRIP internally and among its PPS partners.	patient
□ - Clinical Record Locator Service (CRLS): Each patient within the PPS will need a unique patient ID number that is available to provider points of care. OneCity Health will create a clinical record locator service for patient and provider matching and PPS-wide identification and overarching master data management (MDM) environment. We intend to also use IBM Infosphere and Initiate tools (also known as the MI Suite).	id an
□ Health Information Exchange: Layered on top of the unique patient ID will be a robust healthcare information exchange (HIE) that opera across PPS entities and providers that will enable the exchange of information so patient data is accurate, and patients receive the right c without unnecessary duplication of services. OneCity Health's strategy to increase the availability and utilization of health information exch (HIEs) will be accomplished via connectivity to various Qualified Entities (QEs) across New York City. OneCity Health will develop and impared plan for connecting PPS partners to one of the NYC QEs (Bronx, Healthix, Interboro) beginning with high volume partners that a already connected.	are nanges plement
□ - Performance Management and Analytics: In order to know whether clinical programs are working and to help reduce unnecessary adrand ED visits on an individual and population level, OneCity Health will normalize and store claims, clinical and other patient-level data in Business Intelligence/Enterprise Data Warehouse based on the IBM Provider Data Model, creating a centralized performance management analytics and reporting capability for the PPS. OneCity Health will also use the DOHMH Medicaid Analytics Provider Portal (MAPP) for adapopulation health management analysis and reporting.	HHC's ent,
□ - Unified Communications: OneCity Health will create a foundation for data sharing among hundreds of thousands of patients and care in a single controlled environment through upgrades to existing technology. To provide a consistent, unified user and patient communicati system, infrastructure upgrades will be made to instant messaging, presence information, telephony, video conferencing, patient portal ac desktop sharing, data sharing and call control/management systems, and unified messaging integration (integrated voicemail, e-mail, SM: fax).	on cess,
□ - Telehealth and telemedicine: OneCity Health will have the ability to centralize the availability and management of patient care using IT communications-supported telehealth methods.	and

To support implementation and ongoing management of DSRIP projects and to act as an effective integrated delivery system, OneCity Health will



DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

□ - Assessment, Monitoring and Support Programs and resources: Based on a current state assessment of PPS partner capabilities against OneCity Health and DOH requirements, the OneCity Health Central Services Organization will establish program management services for monitoring or assisting PPS partners as required with acquiring EHRs certified for Meaningful Use attestation, achieving NCQA 2014 PCMH recognition and participating and integrating with QEs for health information exchange.

IPQR Module 10.6 - Performance Monitoring

Instructions:

Please explain how your DSRIP projects will fit into your development of a quality performance reporting system and culture.

As the lead applicant, HHC has engaged in many quality improvement projects across facilities within the system. Similarly, many other partners within the PPS have implemented their own initiatives related to improving outcomes and performance. DSRIP will serve as a unifying force for these varied and disparate activities. OneCity Health's Central Services Organization (CSO) will serve as the infrastructure to support quality performance reporting, through the development and implementation of performance reporting formats and tools. Performance reports will integrate Domain 1 process metrics, Domain 2 and 3 quality and outcome metrics, and other internal PPS clinical and performance metrics relevant to the successful implementation of DSRIP projects and continued progress toward meeting DSRIP goals.

Page 126 of 954



Run Date: 06/29/2018

Page 127 of 954

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 10.7 - Community Engagement

Instructions:

Please describe your PPS's planned approach for driving community involvement in the DSRIP projects, how you will contract with CBOs for these projects, how community engagement will contribute to the success of the projects, and any risks associated with this.

In formulating our PPS, we were guided by several core principles. First, our PPS should be organized around the needs of the patient, the family, and the community, with an emphasis on high-quality, patient-centered care that also addresses the social determinants of health. Thus, we engaged a large number of community-based organizations (CBOs) and partners to join our PPS. Second, our PPS's ability to deliver patient-centered care depends on a well-trained workforce focused on providing seamless care across the continuum. Third, our PPS will operate transparently with a strong bias towards inclusivity. Thus, our governance structure ensures that community-based partners hold a majority of the seats on our Executive Committee, and also provides ample opportunity for local involvement and guidance. Activities that we have undertaken in this regard include:

- □ Taking an inclusive approach to designing its Project Advisory Committee (PAC). It is structured to both represent and include all partners within the PPS. As described previously, our governance structure also includes hub-based PACs to ensure that input into planning at both the central and local levels represents partner views and expertise. Guiding principles include committing to: a shared vision of healthier communities, meaningful collaboration, and supporting the transformation journey.
- □ Designing and implementing a partner readiness assessment tool. This assessment addresses a broad range of information about partner resources, capacity and readiness to implement DSRIP projects. As a result of these data, our PPS will have a much more nuanced understanding of our existing assets and resources and where we may need to develop or deploy additional supports and services.

OneCity Health anticipates contracting with CBOs to support DSRIP implementation, including to broaden the availability of social services and supports, provide education and training to patients, families, providers and staff, and to support patient identification, activation and enrollment as part of the 11th Project. Once the partner readiness assessment process is complete, we will have a better understanding of our existing assets and resources as well as gaps that must be filled. Based on this data, and through the establishment of requirements for successful implementation of each project, we will utilize the contracting process outlined in the Governance section.

One risk we have identified is that the process to identify needs, establish contracting requirements, effectuate contracts, and then provide training and education, may have a longer time horizon than is optimal for DSRIP needs. To mitigate this risk we have prioritized our work to understand current partner capabilities and gaps that may need to be filled.

IPQR Module 10.8 - IA Monitoring

Instructions :		



Page 128 of 954

Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Section 11 - Workforce

IPQR Module 11.1 - Workforce Strategy Spending (Baseline)

Instructions:

Please include details on expected workforce spending on a semi-annual basis. Funds may be shifted from one funding type category to another within the workforce strategy spending table, as long as the PPS adheres to their overall spend commitments. However, the PPS may apply a 25% discount factor to the DY1 Workforce Strategy Spend target. If the PPS applies this discount in DY1, the PPS will be expected to reallocate those funds appropriately in DY2-4 to fully meet their DY1-4 total commitment.

		Year/Quarter												
Funding Type	DY1(Q1/Q2)(\$)	DY1(Q3/Q4)(\$)	DY2(Q1/Q2)(\$)	DY2(Q3/Q4)(\$)	DY3(Q1/Q2)(\$)	DY3(Q3/Q4)(\$)	DY4(Q1/Q2)(\$)	DY4(Q3/Q4)(\$)	DY5(Q1/Q2)(\$)	DY5(Q3/Q4(\$)	Total Spending (\$)			
Retraining	3,750,000.00	3,750,000.00	5,312,500.00	5,312,500.00	5,312,500.00	5,312,500.00	5,312,500.00	5,312,500.00	5,312,500.00	5,312,500.00	50,000,000.00			
Redeployment	375,000.00	375,000.00	531,250.00	531,250.00	531,250.00	531,250.00	531,250.00	531,250.00	531,250.00	531,250.00	5,000,000.00			
New Hires	750,000.00	750,000.00	1,062,500.00	1,062,500.00	1,062,500.00	1,062,500.00	1,062,500.00	1,062,500.00	1,062,500.00	1,062,500.00	10,000,000.00			
Other	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00			
Total Expenditures	4,875,000.00	4,875,000.00	6,906,250.00	6,906,250.00	6,906,250.00	6,906,250.00	6,906,250.00	6,906,250.00	6,906,250.00	6,906,250.00	65,000,000.00			

Current File Uploads

_					
	User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Complete	



Page 129 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 11.2 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Please note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Define target workforce state (in line with DSRIP program's goals).	Completed	Finalized PPS target workforce state, signed off by PPS workforce governance body.	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2	NO
Task Step 1: Coordinate with other NYC PPSs ("PPS Workforce Consortium") to select a vendor to conduct a cross-PPS workforce analysis to inform the target workforce state.	Completed	Step 1: Coordinate with other NYC PPSs ("PPS Workforce Consortium") to select a vendor to conduct a cross-PPS workforce analysis to inform the target workforce state.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 2: Collaborate with cross-PPS vendor and PPS Workforce Consortium to conduct current state survey of workforce impacted by DSRIP program.	Completed	Step 2: Collaborate with cross-PPS vendor and PPS Workforce Consortium to conduct current state survey of workforce impacted by DSRIP program.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Step 3: Collaborate with cross-PPS vendor and PPS Workforce Consortium to identify drivers of change to consider in target workforce analysis.	Completed	Step 3: Collaborate with cross-PPS vendor and PPS Workforce Consortium to identify drivers of change to consider in target workforce analysis.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Step 4: Collaborate with cross-PPS vendor and PPS Workforce Consortium to identify relevant populations and build target workforce state staffing scenarios.	Completed	Step 4: Collaborate with cross-PPS vendor and PPS Workforce Consortium to identify relevant populations and build target workforce state staffing scenarios.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Step 5: Convene internal and external stakeholders for discussion and input on target state scenarios.	Completed	Step 5: Convene internal and external stakeholders for discussion and input on target state scenarios.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Step 6: Present target-state workforce scenarios to PPS Stakeholder & Patient Engagement Subcommittee and Business Operations &	On Hold	Step 6: Present target-state workforce scenarios to PPS Stakeholder & Patient Engagement Subcommittee and Business Operations & Information Technology Subcommittee for review and recommendation.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	



Page 130 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Information Technology Subcommittee for review and recommendation.									
Task Step 7: Present target-state workforce scenarios to PPS Executive Committee for review and approval.	On Hold	Step 7: Present target-state workforce scenarios to PPS Executive Committee for review and approval.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 7: Present target-state workforce scenarios to PPS Workforce Committee for review and approval.	Completed	Step 7: Present target-state workforce scenarios to PPS Workforce Committee for review and approval.	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Milestone #2 Create a workforce transition roadmap for achieving defined target workforce state.	Completed	Completed workforce transition roadmap, signed off by PPS workforce governance body.	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2	NO
Task Step 1: Coordinate with other NYC PPSs ("PPS Workforce Consortium") to select a vendor to conduct a cross-PPS workforce analysis to inform the target workforce state.	Completed	Step 1: Coordinate with other NYC PPSs ("PPS Workforce Consortium") to select a vendor to conduct a cross-PPS workforce analysis to inform the target workforce state.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 2: Collaborate with cross-PPS vendor and PPS Workforce Consortium to collect and aggregate data from current state survey and target state assessment.	Completed	Step 2: Collaborate with cross-PPS vendor and PPS Workforce Consortium to collect and aggregate data from current state survey and target state assessment.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task Step 3: Collaborate with cross-PPS vendor and PPS Workforce Consortium to identify key milestones that PPS will need to achieve workforce transition.	Completed	Step 3: Collaborate with cross-PPS vendor and PPS Workforce Consortium to identify key milestones that PPS will need to achieve workforce transition.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 4: Collaborate with cross-PPS vendor and PPS Workforce Consortium to prioritize workforce transition steps.	Completed	Step 4: Collaborate with cross-PPS vendor and PPS Workforce Consortium to prioritize workforce transition steps.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 5: Collaborate with cross-PPS vendor and PPS Workforce Consortium to identify short and long term strategies to address workforce gaps; identify ability to address workforce gaps through training of existing staff or through long term	Completed	Step 5: Collaborate with cross-PPS vendor and PPS Workforce Consortium to identify short and long term strategies to address workforce gaps; identify ability to address workforce gaps through training of existing staff or through long term strategies in partnerships with academic institutions.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 131 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
strategies in partnerships with academic institutions.									
Task Step 6: Collaborate with cross-PPS vendor and PPS Workforce Consortium to develop steps and corresponding timelines in order for the PPS to meet the established milestones in alignment with the DSRIP program expectations; finalize draft workforce transition roadmap.	Completed	Step 6: Collaborate with cross-PPS vendor and PPS Workforce Consortium to develop steps and corresponding timelines in order for the PPS to meet the established milestones in alignment with the DSRIP program expectations; finalize draft workforce transition roadmap.	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Step 7: Convene internal and external stakeholders for discussion and input.	Completed	Step 7: Convene internal and external stakeholders for discussion and input.	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Step 8: Present workforce transition roadmap document to PPS Stakeholder & Patient Engagement Subcommittee and Business Operations & Information Technology Subcommittee for review and recommendation.	On Hold	Step 8: Present workforce transition roadmap document to PPS Stakeholder & Patient Engagement Subcommittee and Business Operations & Information Technology Subcommittee for review and recommendation.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 9: Present workforce transition roadmap document to PPS Executive Committee for review and approval.	On Hold	Step 9: Present workforce transition roadmap document to PPS Executive Committee for review and approval.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 9: Present workforce transition roadmap document to PPS Workforce Committee for review and approval.	Completed	Step 9: Present workforce transition roadmap document to PPS Workforce Committee for review and approval.	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Milestone #3 Perform detailed gap analysis between current state assessment of workforce and projected future state.	Completed	Current state assessment report & gap analysis, signed off by PPS workforce governance body.	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2	NO
Task Step 1: Coordinate with other NYC PPSs ("PPS Workforce Consortium") to select a vendor to conduct a cross-PPS workforce analysis to inform the target workforce state.	Completed	Step 1: Coordinate with other NYC PPSs ("PPS Workforce Consortium") to select a vendor to conduct a cross-PPS workforce analysis to inform the target workforce state.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 2: Collaborate with cross-PPS vendor and PPS Workforce Consortium to collect and	Completed	Step 2: Collaborate with cross-PPS vendor and PPS Workforce Consortium to collect and aggregate data from current state survey and target state assessment; identify key	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



Page 132 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
aggregate data from current state survey and target state assessment; identify key findings, patterns, and themes.		findings, patterns, and themes.							
Task Step 3: Collaborate with cross-PPS vendor and PPS Workforce Consortium to perform gap analysis to compare and contrast current workforce state to future workforce state.	Completed	Step 3: Collaborate with cross-PPS vendor and PPS Workforce Consortium to perform gap analysis to compare and contrast current workforce state to future workforce state.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Step 4: Convene internal and external stakeholders for discussion and input.	Completed	Step 4: Convene internal and external stakeholders for discussion and input.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Step 5: Present current state assessment report and gap analysis to PPS Stakeholder & Patient Engagement Subcommittee and Business Operations & Information Technology Subcommittee for review and recommendation.	On Hold	Step 5: Present current state assessment report and gap analysis to PPS Stakeholder & Patient Engagement Subcommittee and Business Operations & Information Technology Subcommittee for review and recommendation.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 6: Present current state assessment report and gap analysis to PPS Executive Committee for review and approval.	On Hold	Step 6: Present current state assessment report and gap analysis to PPS Executive Committee for review and approval.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 6: Present current state assessment report and gap analysis to PPS Workforce Committee for review and approval.	Completed	Step 6: Present current state assessment report and gap analysis to PPS Workforce Committee for review and approval.	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Milestone #4 Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires, particularly focusing on full and partial placements.	Completed	Compensation and benefit analysis report, signed off by PPS workforce governance body.	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	YES
Task Step 1: Coordinate with other NYC PPSs ("PPS Workforce Consortium") to select a vendor to conduct a cross-PPS workforce analysis to inform the target workforce state.	Completed	Step 1: Coordinate with other NYC PPSs ("PPS Workforce Consortium") to select a vendor to conduct a cross-PPS workforce analysis to inform the target workforce state.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 2: Collaborate with cross-PPS vendor and	Completed	Step 2: Collaborate with cross-PPS vendor and PPS Workforce Consortium to collect and aggregate data from	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



Page 133 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
PPS Workforce Consortium to collect and aggregate data from current state survey and target state assessment.		current state survey and target state assessment.							
Task Step 3: Collaborate with cross-PPS vendor and PPS Workforce Consortium to identify positions that will likely require retraining and future state positions of retrained employees.	Completed	Step 3: Collaborate with cross-PPS vendor and PPS Workforce Consortium to identify positions that will likely require retraining and future state positions of retrained employees.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 4: Collaborate with cross-PPS vendor and PPS Workforce Consortium to leverage data from current state assessment/gap analysis to identify workforce impacts that will inform the compensation and benefit analysis.	Completed	Step 4: Collaborate with cross-PPS vendor and PPS Workforce Consortium to leverage data from current state assessment/gap analysis to identify workforce impacts that will inform the compensation and benefit analysis.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 5: Collaborate with cross-PPS vendor and PPS Workforce Consortium to assess impact of compensation and benefits for new hires, retrained, and redeployed staff, using publicly available and internal benchmarking databases for wages and benefits.	Completed	Step 5: Collaborate with cross-PPS vendor and PPS Workforce Consortium to assess impact of compensation and benefits for new hires, retrained, and redeployed staff, using publicly available and internal benchmarking databases for wages and benefits.		06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 6: Collaborate with cross-PPS vendor and PPS Workforce Consortium to develop draft compensation and benefits analysis; convene internal and external stakeholders for discussion and input.	Completed	Step 6: Collaborate with cross-PPS vendor and PPS Workforce Consortium to develop draft compensation and benefits analysis; convene internal and external stakeholders for discussion and input.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 7: Present compensation and benefits analysis to PPS Stakeholder & Patient Engagement Subcommittee and Business Operations & Information Technology Subcommittee for review and recommendation.	Completed	Step 7: Present compensation and benefits analysis to PPS Stakeholder & Patient Engagement Subcommittee and Business Operations & Information Technology Subcommittee for review and recommendation.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 8: Present compensation and benefits analysis to PPS Executive Committee for review and approval.	Completed	Step 8: Present compensation and benefits analysis to PPS Executive Committee for review and approval.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Milestone #5	Completed	Finalized training strategy, signed off by PPS workforce	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	NO



Page 134 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Develop training strategy.		governance body.							
Task Step 1: Based on current state assessment report and gap analysis, identify training and pipeline development needs across the PPS, by Hub.	On Hold	Step 1: Based on current state assessment report and gap analysis, identify training and pipeline development needs across the PPS, by Hub.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 2: Based on anticipated roll-out and ramp- up schedule of projects by Hub, map timing of anticipated training needs within each Hub by role and by project, specific to care setting.	On Hold	Step 2: Based on anticipated roll-out and ramp-up schedule of projects by Hub, map timing of anticipated training needs within each Hub by role and by project, specific to care setting.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 3: Conduct gap analysis of key skills required to implement new delivery models by Hub.	On Hold	Step 3: Conduct gap analysis of key skills required to implement new delivery models by Hub.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 4: Identify partners within each Hub who have existing training capacity and resources to leverage.	On Hold	Step 4: Identify partners within each Hub who have existing training capacity and resources to leverage.		03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 5: For remaining training needs, contract with appropriate training vendors to meet identified needs.	Completed	Step 5: For remaining training needs, contract with appropriate training vendors to meet identified needs.	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task Step 6: Develop draft training and pipeline development strategy document and convene internal and external stakeholders for discussion and input, including SUNY Downstate and other partners; document may include guiding principles, timing projections, and tactics to pursue—by Hub, by care setting, and by job classification.	Completed	Step 6: Develop draft training and pipeline development strategy document and convene internal and external stakeholders for discussion and input, including SUNY Downstate and other partners; document may include guiding principles, timing projections, and tactics to pursue—by Hub, by care setting, and by job classification.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Task Step 7: Present training and pipeline development strategy document to PPS Stakeholder & Patient Engagement Subcommittee and Business Operations & Information Technology Subcommittee for review	On Hold	Step 7: Present training and pipeline development strategy document to PPS Stakeholder & Patient Engagement Subcommittee and Business Operations & Information Technology Subcommittee for review and recommendation.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	



Page 135 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
and recommendation.									
Task Step 8: Present training and pipeline development strategy document to PPS Executive Committee for review and approval.	Completed	Step 8: Present training and pipeline development strategy document to PPS Executive Committee for review and approval.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Task Step 1: Based on current state assessment report and gap analysis, identify training and pipeline development needs across the PPS.	Completed	Step 1: Based on current state assessment report and gap analysis, identify training and pipeline development needs across the PPS.	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Step 2: Based on anticipated roll-out and ramp- up schedule of projects by Hub, map timing of anticipated training needs within by role and by project, specific to care setting.	Completed	Step 2: Based on anticipated roll-out and ramp-up schedule of projects by Hub, map timing of anticipated training needs within by role and by project, specific to care setting.	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Step 3: Conduct gap analysis of key skills required to implement new delivery models.	Completed	Step 3: Conduct gap analysis of key skills required to implement new delivery models.	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Step 4: Identify partners within the PPS who have existing training capacity and resources to leverage.	Completed	Step 4: Identify partners within the PPS who have existing training capacity and resources to leverage.	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	
development strategy document to the Workforce Completed doc		Step 7: Present training and pipeline development strategy document to the Workforce Committee for review and recommendation.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name User ID		File Type	File Name	Description	Upload Date		
Define target workforce state (in line with DSRIP program's goals).	wy622871	Report(s)	52_DY3Q4_WF_MDL112_PRES1_RPT_HHC_IPP _Quarterly_Report_52_5605_DY2Q4_Adjudicated_		06/13/2018 11:14 PM		



Page 136 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
			22492.pdf	see page 145	
	wy622871	Meeting Materials	52_DY3Q4_WF_MDL112_PRES1_MM_OCT25_O neCity_Health_Executive_Committee_Meeting_Min utes22491.pdf	Meeting Minutes	06/13/2018 11:09 PM
	wy622871	Meeting Materials	52_DY3Q4_WF_MDL112_PRES1_MM_20161024 _OCT25_OneCity_Health_Executive_Committee_A genda_vF_22490.pdf	Meeting Agenda	06/13/2018 11:06 PM
	wy622871	Meeting Materials	52_DY3Q4_WF_MDL112_PRES1_MM_20161020 _OCT25_Executive_Committee_Meeting_vf_22489 .pdf	Meeting presentation	06/13/2018 11:05 PM
	jwarrick	Templates	52_DY3Q4_WF_MDL112_PRES1_TEMPL_OneCit y_Health_Workforce_Committee_Meeting_Schedul e_DY3_Q3-4_21810.xlsx	OneCity Health Workforce Committee Meeting Schedule DY3 Q3-4	04/27/2018 04:40 PM
	wy622871	Report(s)	52_DY3Q4_WF_MDL112_PRES2_RPT_HHC_IPP _Quarterly_Report_52_5605_DY2Q4_Adjudicated_ 22496.pdf	Adjudicated status (Pass & Complete) of Workforce Milestones 1-3 as evidenced in report - see page 145	06/13/2018 11:20 PM
Create a workforce transition roadmap for	wy622871	Meeting Materials	52_DY3Q4_WF_MDL112_PRES2_MM_OCT25_O neCity_Health_Executive_Committee_Meeting_Min utes22495.pdf	Meeting minutes	06/13/2018 11:19 PM
achieving defined target workforce state.	wy622871	Meeting Materials	52_DY3Q4_WF_MDL112_PRES2_MM_20161024 _OCT25_OneCity_Health_Executive_Committee_A genda_vF_22494.pdf	Meeting agenda	06/13/2018 11:19 PM
	wy622871	Other	52_DY3Q4_WF_MDL112_PRES2_OTH_20161020 _OCT25_Executive_Committee_Meeting_vf_22493 .pdf	Meeting presentation	06/13/2018 11:18 PM
	wy622871	Report(s)	52_DY3Q4_WF_MDL112_PRES3_RPT_HHC_IPP _Quarterly_Report_52_5605_DY2Q4_Adjudicated_ 22500.pdf	Adjudicated status (Pass & Complete) of Workforce Milestones 1-3 as evidenced in report - see page 145	06/13/2018 11:25 PM
Perform detailed gap analysis between current state assessment of workforce and projected	wy622871	Meeting Materials	52_DY3Q4_WF_MDL112_PRES3_MM_OCT25_O neCity_Health_Executive_Committee_Meeting_Min utes22499.pdf	Meeting minutes	06/13/2018 11:24 PM
future state.	wy622871	Meeting Materials	52_DY3Q4_WF_MDL112_PRES3_MM_20161024 _OCT25_OneCity_Health_Executive_Committee_A genda_vF_22498.pdf	Meeting agenda	06/13/2018 11:23 PM
	wy622871	Meeting Materials	52_DY3Q4_WF_MDL112_PRES3_MM_20161020 _OCT25_Executive_Committee_Meeting_vf_22497 .pdf	Meeting presentation	06/13/2018 11:23 PM



Page 137 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires,	jwarrick	Report(s)	52_DY3Q4_WF_MDL112_PRES4_RPT_OCH_DY 3_Compensation_and_Benefits_Report_FINAL_04. 09.18_21870.pdf	OneCity Health DY3 Compensation and Benefits Report	04/27/2018 06:17 PM
particularly focusing on full and partial placements.	jwarrick	Other	52_DY3Q4_WF_MDL112_PRES4_OTH_OCH_DY 3_Compensation_&_Benefits_Analysis_DOH_Data _FINAL_04.09.18_21869.xlsx	OneCity Health DY3 Compensation & Benefits Analysis	04/27/2018 06:16 PM
Develop training strategy.	jwarrick	Templates	52_DY3Q4_WF_MDL112_PRES5_TEMPL_DY3Q 4_Training_Schedule_Template_vF_21863.xlsx	DY3 Q4 Training Schedule Template	04/27/2018 06:03 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
	6/13/18 Update
Define target workforce state (in line with DSRIP program's goals).	As stated in the 4/27/17 Update, we would like to formally inform the IA that the Target Workforce State report was approved on October 25th by the Executive Committee per recommendation by the Workforce Committee and reflected in the approved, and attached minutes.
	These changes were accepted by the IA initially as evidenced by their adjudicated status in the DY2 Q4 report (attached).
	6/13/18 Update
Create a workforce transition roadmap for achieving defined target workforce state.	As stated in the 4/27/17 Update, we would like to formally inform the IA that the Workforce Transition Roadmap was approved on October 25, 2016 by the Executive Committee per recommendation by the Workforce Committee and reflected in the approved, and attached minutes.
	These changes were accepted by the IA initially as evidenced by their adjudicated status in the DY2 Q4 report (attached).
	6/13/18 Update
Perform detailed gap analysis between current state assessment of workforce and projected future state.	As stated in the 4/27/17 Update, we would like to formally inform the IA that the Workforce Gap Analysis was approved on October 25, 2016 by the Executive Committee per recommendation by the Workforce Committee and reflected in the approved, and attached minutes.
	These changes were accepted by the IA initially as evidenced by their adjudicated status in the DY2 Q4 report (attached).
Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires, particularly focusing on full and partial placements.	Attached please find updates to the compensation and benefit analysis.
Develop training strategy.	There are no updates at this time.



DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1 Pass & Complete		
Milestone #2 Pass & Complete		
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	



Page 139 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 11.3 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles (and Table Manage	Status	Deceriation	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	End Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	l User ID I	File Type	File Name	Description	Upload Date
	0005	, , , ,	1 110 1141110	2000р	opiouu buto

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



DSRIP Implementation Plan Project

Run Date : 06/29/2018

Page 140 of 954

OneCity Health (PPS ID:52)

IPQR Module 11.4 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges and risks that you foresee in achieving the milestones set out above, including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Risk: Given the size and complexity of our network, it may be difficult to quickly gain a thorough understanding of the workforce of our PPS.

Mitigation: We have implemented a comprehensive "Partner Readiness Assessment" in order to quickly gain an understanding of our network and its various workforce capabilities. In addition, we are collaborating with a cross-PPS consortium to contract with a vendor to conduct a cross-PPS workforce analysis that will take into account the overlapping nature of our partner networks.

Risk: Given the rapidly evolving healthcare landscape in New York City, and the challenge of coordinating not only with our hundreds of partners but also with other PPSs with overlapping service areas, the 'Future State' of our workforce will be an evolving target. Indeed, our ability to successfully execute the DSRIP projects will be dependent on coordination and alignment with other PPSs with respect to standardized roles and responsibilities, hiring, and training. This will also require coordination with large partners in multiple PPSs.

Mitigation: We are coordinating with several other PPSs as a consortium to collaborate on a cross-PPS workforce analysis through a common vendor. We also plan to continue to coordinate regularly with other PPSs and large partners in multiple PPSs, to the extent possible, on our collective workforce transformation efforts.

Risk: Given that the entirety of New York State is undertaking this effort concomitantly, demand may exceed supply for certain roles, such as primary care practitioners, care managers, care navigators, etc.

Mitigation: As part of our workforce transformation efforts, we will seek to retrain or redeploy existing PPS employees to the extent possible for care management and navigator positions, and will seek to partner with community-based primary care practices to limit any shortages within our service area.

IPQR Module 11.5 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Workforce transformation will be dependent on robust practitioner engagement, especially around the redesign of various care models to a patient-and family-centered, population health-driven model of care that will implicate the hiring, re-deployment, and re-training of much of our workforce.

Workforce transformation will also be highly dependent on the clinical and operational plans emerging from project implementation planning, which will identify future state functionalities related to care management and coordination that will drive target-state workforce planning.

Workforce transformation will be dependent on the population health management workstream, especially as it relates to PCMH certification of all



Page 141 of 954

Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

eligible practices and the related requisite care team retraining and care coordination/management capabilities that will be required.

The funds flow to support workforce transformation will be dependent on the financial analysis and governance provided by the Business Operations & Information Technology Subcommittee.

Finally, workforce transformation will be dependent on adoption of new care management and other related technology systems to support robust population health management capabilities.



DSRIP Implementation Plan Project

.

Page 142 of 954

Run Date: 06/29/2018

OneCity Health (PPS ID:52)

IPQR Module 11.6 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Workforce Analysis Vendor	TBD (cross-PPS RFP in process)	Cross-PPS analysis of workforce current state and support in development of target state
Support Infrastructure	PPS Central Services Organization- OneCity Health Services: Ross Wilson, MD, CEO; Executive Director for Implementation: Nicole Jordan-Martin and Hub Program Managers	Working with Workforce Analysis Vendor, develop target workforce state, current state assessment report & gap analysis, workforce transition roadmap, final training strategy, and compensation and benefit analysis report
PPS Governance Leadership	OneCity Health PPS Executive Committee: Ross Wilson, MD, Chair	Approve target workforce state, current state assessment report & gap analysis, workforce transition roadmap, final training strategy, and compensation and benefit analysis report
PPS Governance Entity	OneCity Health Stakeholder & Patient Engagement Subcommittee	Review and recommend target workforce state, current state assessment report & gap analysis, workforce transition roadmap, final training strategy, and compensation and benefit analysis report
PPS Governance Entity	OneCity Health Business Operations & Information Technology Subcommittee	Review and recommend target workforce state, current state assessment report & gap analysis, workforce transition roadmap, final training strategy, and compensation and benefit analysis report
Workforce Training Vendor	1199 and others	Work with Central Services Organization to develop final training strategy and deliver training, as appropriate



Page 143 of 954

Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 11.7 - Key Stakeholders □

Instructions:

Please identify the key stakeholders involved in your workforce transformation plans, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders	'	
Human Resources stakeholders	PPS Partner HR organizations	Input into workforce transformation planning.
SUNY Downstate	PPS Partners	Participation on PAC and input into workforce transformation planning.
1199 SEIU	PPS Partners	Participation on PAC and input into workforce transformation planning.
CIR/SEIU	PPS Partners	Participation on PAC and input into workforce transformation planning.
DC37	PPS Partners	Participation on PAC and input into workforce transformation planning.
Doctors Council	PPS Partners	Participation on PAC and input into workforce transformation planning.
New York State Nurses Association (NYSNA)	PPS Partners	Participation on PAC and input into workforce transformation planning.
United University Professions (UUP)	PPS Partners	Participation on PAC and input into workforce transformation planning.
Civil Service Employees Association (CSEA)	PPS Partners	Participation on PAC and input into workforce transformation planning.
Public Employees Federation (PEF)	PPS Partners	Participation on PAC and input into workforce transformation planning.
Graduate Student Employee Union	PPS Partners	Participation on PAC and input into workforce transformation planning.
ООНМН	Government agency stakeholder	Coordination on City-wide Workforce Strategy.
External Stakeholders	•	•
Other PPSs	Cross-PPS Coordination Partners	Coordination on City-wide Workforce Strategy.
NYS Dept of Health	Government agency stakeholder	Coordination on City-wide Workforce Strategy.



DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 11.8 - IT Expectations

Instructions:

Please describe how the development of shared IT infrastructure across the PPS will support your plans for workforce transformation.

Learning Management Software: The PPS will require learning management software in order to track training across the PPS.

Partner Management Database and other Workforce Tracking Systems: The PPS will require a robust database to track and manage workforce (and other) related data associated with the PPS partner network. This database will be initially populated through an extensive partner readiness assessment with periodic updates.

IPQR Module 11.9 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

We define success as the development of a comprehensive, PPS-wide workforce strategy that ensures that the PPS workforce of the future has the capacity and skill sets that it needs. Fulfillment of the milestones for this workstream will reflect our progress in collaboratively developing and implementing a robust workforce transformation strategy. The key stakeholders responsible for each core component of the workforce transformation strategy will also ensure that methods are established for data collection and analysis, as well as periodic data reporting.

Success will ultimately be measured by:

- Completion of target workforce state identification
- Completion of current state workforce assessment
- · Completion of gap analysis
- Completion of workforce roadmap
- · Completion of training strategy
- Number of people retrained
- Number of people redeployed
- Number of people newly hired
- Amount spent on retraining
- · Amount spent on redeployment
- · Amount spent on new hires

Page 144 of 954 Run Date: 06/29/2018



Page 145 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 11.10 - Staff Impact

Instructions:

Please upload the Workforce Staffing Impact (Projections) and the Workforce Staffing Impact (Actuals) tables provided for quarterly reporting.

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
jwarrick	Report(s)	52_DY3Q4_WF_MDL1110_RPT_DY3Q4_Workforce_Staffing_Impact_MAPP_Rep ort_vF_21872.xlsx	Workforce Staffing Impact Report	04/27/2018 06:33 PM

Narrative Text:

OneCity Health and 1199 Training and Employment Fund (TEF) collaborated to survey partners and collect Staffing Impact Actuals data for DY3 Q4 submission. The goal was to capture meaningful workforce statistics from partners that allow for continued comparison with the DY3 Q2 Staffing Impact Projections and analysis of trends over time.

Surveys were distributed to PPS partners on March 19, 2018. Partner responses were due on April 15, 2018. OneCity Health also conducted extensive partner outreach and communication through webinars, direct follow up, and e-mail reminders. OneCity Health received 113 completed submissions in total.

The survey instructions, definitions and information provided by OneCity Health and TEF were vetted through consultation with other PPS Workforce leads, TEF leadership, DOH officials, and written guidance from the following documents:

- DSRIP Reporting and Validation Protocols: Domain 1 Milestones, Oct. 2015
- Workforce Reporting Summary for PPS Implementation Plan and Quarterly Reporting, Dec. 2015
- DSRIP Workforce Reporting Q&A, March 14, 2016
- Workforce Workgroup Meeting #4, Feb. 14, 2016 (DSRIP Update), and
- PPS Announcement/Update, Aug. 1, 2016 (MAPP Guidance for Workforce Staff Impact)
- PPS Announcement/Update, Mar. 27, 2017 (MAPP Guidance for Workforce Staff Impact)

Below are key survey definitions/parameters and their corresponding rationale (as applicable)

- DSRIP jobs included all titles supporting DSRIP projects and paid for by DSRIP funds.
- Headcount represented the number of hours allocated to work on DSRIP job roles. Any partner-level reporting of fractions (i.e. 0.5 representing a half-time employee) were rounded to whole numbers to comply with the DOH official reporting template and the definition of 'headcount.'
- Redeployed staff were further characterized into full, partial or enhanced placement. For the DOH official reporting template, enhanced placements were categorized as full placements.

NYS Confidentiality - High



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 146 of 954 Run Date : 06/29/2018

OneCity Health (PPS ID:52)

- o For reporting retrained personnel, no 'placement' information was requested from partners because a retrained employee has no future and past compensation by which to compare and calculate 'placement.' As such, OneCity Health reported all retrained personnel as full placement.
- o For reporting new hires, no 'placement' information was requested from partners because employers have limited if any, ability to report previous compensation figures for comparison.
- o To comply with the DOH official reporting template, OneCity Health made use of the 'Full Placement' columns for recording all retraining and all new hires for this period.

Detailed instructions, Q&A, survey, and a process map for completed surveys, technical questions, and reporting template questions are available as needed.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 147 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 11.11 - Workforce Strategy Spending (Quarterly):

Instructions:

Please include details on workforce spending. The workforce spending actuals should reflect only what was spent during the relevant quarters and is not cumulative across semi-annual periods. The PPS can shift funding across categories; e.g., from Retraining to New Hires. Please note that the "Cumulative Percent of Commitments Expended through Current DSRIP Year" section is calculated based on the total yearly commitments.

Benchmarks	
Year	Amount(\$)
Total Cumulative Spending Commitment through Current DSRIP Year(DY3)	37,375,000.00

	Workforce Spe	ending Actuals	Cumulative Spending to Date	Cumulative Percent of Commitments		
Funding Type	DY3(Q1/Q2)(\$)	DY3(Q3/Q4)(\$)	(DY1-DY5)(\$)	Expended through Current DSRIP Year (DY3)		
Retraining	1,569,727.00	1,936,923.00	20,009,007.77	69.60%		
Redeployment	0.00	0.00	0.00	0.00%		
New Hires	7,187,796.00	8,678,058.00	30,216,636.50	525.51%		
Other	0.00	0.00	0.00	0.00%		
Total Expenditures	8,757,523.00	10,614,981.00	50,225,644.27	134.38%		

Current File Uploads

File Name File Description Upload Date	User ID File Type	
--	-------------------	--

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

During the second half of DY3, OneCity Health's allowable workforce strategy spend reflected foundational training and education for the fiduciary partner and the subsidiary charged with supporting all OneCity Health partners in achieving DSRIP transformation goals. NYC Health + Hospitals staff continued to receive skill development in electronic medical records (Epic), a necessity for population health management. This essential training is anticipated to continue and will be reported in OneCity Health's workforce strategy spend. In addition, this report includes spending on new hires fully dedicated to supporting DSRIP at OneCity Health and at the facilities of the fiduciary partner. Payments to 1199 TEF amounted to



Page 148 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	\$1.:	2	million	during	this	period.
--	-------	---	---------	--------	------	---------

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 149 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

MAPP
VORK STATE

IPQR Module 11.12 - IA Monitoring:

Instructions:



DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Project 2.a.i – Create Integrated Delivery Systems that are focused on Evidence-Based Medicine / Population Health Management

IPQR Module 2.a.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

There are a range of risks to the success of this project. First, many patients will face challenges becoming engaged in their own health care and in prevention activities. To mitigate this risk we intend to work with our partners to identify, engage, and track patients—with special focus on low-and non-utilizers and the uninsured, who represent an opportunity to reduce preventable hospitalizations and ED admissions. Working with CBO partners, we also intend to expand PPS cultural competency and health literacy programs.

Second, the scale and scope of PPS partner support required to meet a number of requirements (e.g., 2014 Level 3 PCMH recognition, connectivity to the RHIO/SHIN-NY) is a risk to meeting the DSRIP DY3 implementation deadline. While many clinics in our PPS eligible to meet NCQA PCMH recognition have already achieved such recognition, it is according to the 2011 standards. In addition, we expect that a number of smaller providers have yet to embark on the PCMH transformation journey. Also, while many within the PPS are using a meaningful use certified EHR, some are not and only some facilities are currently able to share data. We intend to mitigate our health IT and PCMH risks with two main strategies: (1) collaborating closely with IT and PCMH experts within our PPS to determine what support services need to be developed and deployed; (2) prioritizing practices most in need of support, either because they are a priority partner or they are most at risk of not achieving recognition.

Next, the large and diverse service area and population attributed to our PPS could present a risk in terms of meeting a broad range of varying needs across our service area. To mitigate this risk, we have established a governance structure organized into four borough-based hubs, each with a Project Advisory Committee (PAC) and Steering Committee to ensure PPS consistency while enabling responsiveness to local issues and opportunities. With Hub and City-wide members, this structure will enable us to balance local needs with broader population health goals.

We are also concerned about the limited guidance which defines which project requirements apply to different classes of providers. While we made provider speed and scale commitments in our application, this was done without complete information about how the state defined all providers (i.e., all providers to whom project requirements were relevant or all providers). As a result, we believe there is a risk associated with meeting these commitments. To mitigate this risk, we intend to continue to work with the State to identify a solution.

Additionally, our PPS is the predominant public provider in New York City, providing the majority of care to most of the city's Medicaid and uninsured residents. This population is likely to be challenging to engage and is disproportionately affected by social determinants of health. To mitigate this risk, we will undertake a number of strategies, many of which will address similar risks identified as part of other projects. For example, we intend to work with partners that have expertise addressing psycho-social risk factors as part of our ED Care Triage (2.b.iii) and 30-Day Care Transitions (2.b.iv) projects. As part of the "11th Project" (2.d.i), we intend to work closely with CBOs to conduct outreach to hard-to-engage populations.

Finally, we anticipate a risk in engaging the diverse and large number of providers in our PPS. To mitigate this risk we intend to undertake several

Page 150 of 954 Run Date : 06/29/2018



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 151 of 954 Run Date : 06/29/2018

OneCity Health (PPS ID:52)

strategies: identify clinical champions as needed to build support across the PPS provider network; phase-in certain projects in order to improve the implementation approach and learn best practices related to implementation; and develop and deploy, as needed, assistance to low-performing providers struggling with implementing IDS population health requirements.



Page 152 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 2.a.i.2 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, behavioral, post- acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service organizations, as necessary to support its strategy.	DY4 Q4	Project	N/A	In Progress	01/01/2016	03/31/2019	01/01/2016	03/31/2019	03/31/2019	DY4 Q4
Task PPS includes continuum of providers in IDS, including medical, behavioral health, post-acute, long-term care, and community- based providers.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Step 1: Develop Partner Readiness Assessment Tool (PRAT), which includes partner-reported information of certain IT, operational, and staffing capacity and capabilities. Use PRAT to gather information on PPS network capacity and capabilities. Educate partners on PRAT and roll out PRAT.		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Step 2: Analyze current state baseline PRAT data to ensure robust PPS network capacity across all geographies and all components of the care continuum, including medical, behavioral, post-acute (home care, hospice, SNF), long-term care, and community-based service providers.		Project		Completed	07/01/2015	12/30/2015	07/01/2015	12/30/2015	12/31/2015	DY1 Q3
Task Step 3: Incorporate baseline data into partner management database to track all identified partners in the IDS.		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Step 4: Draft Master Services Agreement and exhibits, which will describe legal terms and conditions of partner participation in the PPS and governance structure (collectively, the "Base Agreement").		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Step 5: Solicit comments from partners.		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3



DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Page 153 of 954 Run Date : 06/29/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 6: Finalize Base Agreement.										
Task Step 7: Develop and finalize project schedules in concert with Clinical Operational Plans.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Step 8: Review and negotiate project schedules and budgets with partners in priority order developed by the PPS Executive Committee.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Step 9: Execute agreements with all PPS providers.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Milestone #2 Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' strategy towards evolving into an IDS.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS produces a list of participating HHs and ACOs.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Participating HHs and ACOs demonstrate real service integration which incorporates a population management strategy towards evolving into an IDS.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices and integrated service delivery.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Conduct regular coordination meetings with partnering Health Homes to review outreach/enrollment data, develop collaborative care practices, and share best practices.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 2: Conduct landscape assessment of HHC's ACO population health management systems and capabilities and incorporate findings into partner management database.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 3: In collaboration with partnering Health Homes, develop approach to determine how Health Homes can augment PPS systems and capabilities to implement the strategy toward evolving into an IDS, including coordination of Health Home referral patterns across the PPS.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 4: Use ACO and Health Homes population management tracking ability to report and chart the behavior and care patterns of PPS Health Home and ACO populations.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 154 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

										DSRIP
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	Reporting Year and Quarter
Task Step 5: Integrate ACO and Health Home identifiers with other sub-population identifiers to enable population-level risk stratification.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 Ensure patients receive appropriate health care and community support, including medical and behavioral health, post-acute care, long term care and public health services.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Clinically Interoperable System is in place for all participating providers.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS has protocols in place for care coordination and has identified process flow changes required to successfully implement IDS.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has process for tracking care outside of hospitals to ensure that all critical follow-up services and appointment reminders are followed.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS trains staff on IDS protocols and processes.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Define PPS approach to identify population health and social support needs, including Community Needs Assessments and tactics that address the needs of specific sub-populations such as patients with mental health and/or substance abuse diagnoses.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2: Identify available community and social supports within geographic areas and create database of these service providers.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 3. Establish PPS-wide clinical guidelines and operational processes for global risk stratification, eligibility criteria for care management services, and minimum set of services to be delivered as part of targeted care management programs, and process for tracking care outside of hospitals. Services for certain sub-populations may include peer support or community-based care navigation.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 4. For patients with rising/high risk health/social support		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3



requirements.

requirements.

EHR meets connectivity to RHIO's HIE and SHIN-NY

New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 155 of 954

Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52) **DSRIP** Quarter **Project Requirements** Prescribed Reporting Original Original **Reporting Year Provider Type** Start Date **End Date Status** (Milestone/Task Name) **Due Date** Level **Start Date End Date End Date** and Quarter needs, develop the minimum elements of a comprehensive care plan to be used with patients which identifies needed health care and community supports, including medical and behavioral health, post-acute care, long-term care and public health services Task Step 5: For low risk patients, identify process and infrastructure to DY2 Q1 Project Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 ensure that information on full scope of support services available by geography is available to providers and accessible by patients Task Step 6. Develop short and long-term training and implementation plan to deploy comprehensive care plans across the PPS, using 10/01/2015 06/30/2016 06/30/2016 DY2 Q1 Project Completed 10/01/2015 06/30/2016 a phased approach that reflects key IT system interdependencies. Step 7: Design and deploy communication strategies to PPS partners, including community-based organizations, to educate Project Completed 01/01/2016 09/30/2016 01/01/2016 09/30/2016 09/30/2016 DY2 Q2 providers and patients on available care management and other PPS services. Task Step 8: Using partner management system, identify participating Project Completed 10/01/2015 09/30/2016 10/01/2015 09/30/2016 09/30/2016 DY2 Q2 providers lacking Clinically Interoperable Systems and develop plan to address gaps. Task Step 9: Produce report demonstrating that a Clinically Project Completed 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4 Interoperable System is in place for all participating providers. Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY DY3 Q4 Project N/A Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4 and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up, by the end of Demonstration Year (DY) 3. Safety Net Practitioner EHR meets connectivity to RHIO's HIE and SHIN-NY DY5 Q4 Provider Primary Care Provider On Hold 04/01/2015 03/31/2018 04/01/2015 03/31/2020 03/31/2020 requirements. (PCP) Safety Net Practitioner -EHR meets connectivity to RHIO's HIE and SHIN-NY Provider Non-Primary Care On Hold 04/01/2015 03/31/2018 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

NYS Confidentiality - High

On Hold

04/01/2015

03/31/2018

04/01/2015

03/31/2020

03/31/2020

DY5 Q4

Provider (PCP)

Safety Net Hospital

Provider



Page 156 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Mental Health	On Hold	04/01/2015	03/31/2018	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Nursing Home	On Hold	04/01/2015	03/31/2018	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task PPS uses alerts and secure messaging functionality.		Project		Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 1: Collect and organize partner IT readiness assessment data to determine which partners are not already actively sharing EHR systems with local health information exchange and among clinical partners.		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Step 2: Identify cost-effective options to support clinical partners who do not currently have a meaningful use certified EHR, or whose current EHR is not sufficiently capable for data sharing with local HIE/RHIO/SHIN-NY.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 3: Coordinate with other PPSs in overlapping service areas, such as Community Care Brooklyn, and Bronx Partners for Healthy Communities, to develop strategies for shared partners.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 4: Document clinical connectivity roadmap and PPS partner strategy for exchanging clinical data set; review by Business Operations & Information Technology Subcommittee and approval by Executive Committee.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 5: Develop governance and oversight processes for ensuring partner compliance with connectivity and data sharing requirements.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 6: Establish and communicate connectivity priorities, and support resources for partners, including training plans and/or third party assistance programs.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 7: Develop approach for tracking and reporting on changes to data sharing agreements. Refine as needed.		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Milestone #5 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards	DY3 Q4	Project	N/A	Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4



Page 157 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements	Prescribed	Reporting	Provider Type	04-4	Original	Original	Otant Data	For I Dodg	Quarter	DSRIP Deporting Year
(Milestone/Task Name)	Due Date	Level	Provider Type	Status	Start Date	End Date	Start Date	End Date	End Date	Reporting Year and Quarter
and/or APCM by the end of Demonstration Year 3.										
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	On Hold	04/01/2015	03/31/2018	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 1: Collect and organize partner IT readiness assessment data to determine which partners have a meaningful use certified EHR system, which partners do not have a certified EHR, or which partners need to move from a non CCHIT EHR.		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Step 2: Identify cost-effective options to support clinical partners who do not currently have a meaningful use certified EHR, or whose current EHR is not officially certified to be used in a meaningful manner.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 3: Coordinate with other PPSs in overlapping service areas, such as Community Care Brooklyn, and Bronx Partners for Healthy Communities, to develop strategies for shared partners.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 4: Identify cost-effective approaches to oversee implementation and training for PPS partners pursuing an EHR transition.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 5: Develop target completion dates for each provider to obtain a certified EHR system.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 6: Establish reporting process to track progress of third party resource in overseeing implementation and training with relevant PPS partners.		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Milestone #6 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	DY4 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients through patient registries and is able to track actively engaged patients for project milestone reporting.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 158 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 1: Develop current-state assessment of PPS population health management capabilities through a Partner Readiness Assessment Tool and in-depth interviews with representative care management providers and primary care practices.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2: Determine IT infrastructure needed to support population health management vision and how various IT systems should relate to each other in the "end state."		Project		Completed	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 3: Develop plan to deploy Centralized Care Coordination and Management Solution (CCMS) and related registries, including training requirements.		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 4: Complete deployment of Centralized Care Coordination and Management Solution (CCMS) and related registries.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 5: Produce report summarizing availability of registry functionality across PPS.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #7 Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use standards by the end of DY 3.	DY3 Q4	Project	N/A	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Primary care capacity increases improved access for patients seeking services - particularly in high-need areas.		Project		Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task All eligible practices meet 2014 NCQA Level 3 PCMH and/or APCM standards.		Provider	Practitioner - Primary Care Provider (PCP)	On Hold	07/01/2015	03/31/2018	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria.)		Project		Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 1: As part of current-state assessment, develop definitive list of PCMH-eligible practices and recognition status of each eligible practice.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2: Conduct a gap analysis by key PCMH care model domain		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3



Page 159 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

				1						DSRIP
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	Reporting Year and Quarter
across eligible practices and determine cost and feasibility of closing gaps										
Task Step 3: Identify cost-effective options to support partners in reaching MU for existing systems or guidance on which MU-certified EMRs are available in the marketplace		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 4: Identify cost-effective options to support partners in evaluating and mapping clinical workflows to meet appropriate PCMH standards. These may include learning collaboratives, webinars, and/or contracting with outside vendors.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 5: Coordinate with other PPSs in overlapping service areas, such as Community Care Brooklyn, and Bronx Partners for Healthy Communities, to develop strategies for shared partners.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 6: Develop and communicate plan and timeline to ensure that all PCMH-eligible practices meet PCMH 2014 Level 3 recognition by the end of DY3, taking into account differing levels of readiness among practices.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 7: Establish ongoing reporting and provider communication process to track progress against PCMH readiness plan, including progress against plan to ensure certified EHRs are in place for all eligible providers (see steps under Requirement #5).		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 8: Conduct periodic assessments of primary care network capacity and access levels using customer relationship management tool and existing survey data measuring patients' perceptions of access levels.		Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 9: Leverage best practices in operational and process improvement to support practices, as appropriate, in improving access levels.		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Milestone #9 Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment reform.	DY2 Q4	Project	N/A	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS holds monthly meetings with Medicaid Managed Care plans to evaluate utilization trends and performance issues and ensure payment reforms are instituted.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 160 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 1: Identify MCOs with which to schedule monthly progress meetings, using existing MCO penetration among PPS attributed lives as a key identification criteria.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 2: Identify any standing agenda items and key metrics that will be reviewed in monthly meetings.		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 3: Launch series of regular monthly meetings, using initial meetings to identify key short and long-term objectives of meeting structure.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #10 Re-enforce the transition towards value-based payment reform by aligning provider compensation to patient outcomes.	DY4 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS submitted a growth plan outlining the strategy to evolve provider compensation model to incentive-based compensation		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Providers receive incentive-based compensation consistent with DSRIP goals and objectives.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Identify current value-based compensation models used in the PPS.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 2: Define universe of relevant outcome measures in alignment with Medicaid MCO, HARP, and DOH requirements.		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 3: Develop provider incentive-based compensation model(s) across PPS clinical programs that reward achievement of patient outcomes.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 4: Solicit feedback on model(s) from key stakeholders; review and consensus-driven recommendation of model(s) by Business Operations & Information Technology Subcommittee and Care Models Subcommittee.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 5: Through Stakeholder Engagement Committee, develop communication plan that addresses the needs of providers across key care settings (e.g., PCMH, mental health providers). Solicit feedback on plan from key stakeholders.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4



basis, levels of community engagement and identify priority areas

for further engagement efforts by the PPS.

New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 161 of 954

Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 6: Pilot and evaluate new incentive-based compensation models and develop plan for broader roll-out.										
Milestone #11 Engage patients in the integrated delivery system through outreach and navigation activities, leveraging community health workers, peers, and culturally competent community-based organizations, as appropriate.	DY4 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Community health workers and community-based organizations utilized in IDS for outreach and navigation activities.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Develop objectives and components of the community outreach plan to achieve patient engagement with the PPS, taking into account the unique community needs and network capacity within each Hub.		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 2: Conduct assessment of current resources in the community, by Hub.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 3. Identify the timing, resource requirements and culturally- competent expertise to launch the community outreach plan.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 4: Implement the community outreach plan, within the context of the PPS care management and patient engagement strategies.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 5: Develop and implement tools to track, on an on-going basis, levels of community engagement and identify priority areas		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

	Milestone Name	User ID	File Type	File Name	Description	Upload Date
sharing EHR sys	PS safety net providers are actively stems with local health information /SHIN-NY and sharing health	wy622871	Report(s)	52_DY3Q4_PROJ2ai_MDL2ai2_PRES4_RPT_2018042 6_PIT_Replacement_Template_OneCity_Health_DY3_ Q4_remediation_22484.xlsx	Remediated DY3 Q4 PIT Replacement Template with refreshed engagement numbers	06/13/2018 10:27 PM
exchange (secur	ng clinical partners, including directed re messaging), alerts and patient by the end of Demonstration Year	wy622871	Other	52_DY3Q4_PROJ2ai_MDL2ai2_PRES4_OTH_Mileston e_4Narrative _Provider_Level_Commitments_22483.docx	Remediation - Provider Level Commitment Narrative	06/13/2018 10:26 PM

NYS Confidentiality - High



Page 162 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	jwarrick	Other	52_DY3Q4_PROJ2ai_MDL2ai2_PRES4_OTH_2.a. iii_M3_RHIO_Participation_List_22186.xlsx	Inventory of participation agreements with Qualified Entities	04/30/2018 12:10 PM
	chengc2	EHR/HIE Reports and Documentation	52_DY3Q4_PROJ2ai_MDL2ai2_PRES4_EHR_Certifica tion_of_EHR_21928.pdf	Documentation supporting the certification of EHR systems	04/28/2018 09:55 AM
Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level	wy622871	Rosters	52_DY3Q4_PROJ2ai_MDL2ai2_PRES5_ROST_2.a. i_M5_Provider_List_22231.xlsx	List of participating NCQA-certified physicians/practitioners	04/30/2018 02:32 PM
3 standards and/or APCM by the end of Demonstration Year 3.	chengc2	EHR/HIE Reports and Documentation	52_DY3Q4_PROJ2ai_MDL2ai2_PRES5_EHR_Certifica tion_of_EHR_21929.pdf	Meaningful use certification	04/28/2018 10:04 AM
Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for	wy622871	Rosters	52_DY3Q4_PROJ2ai_MDL2ai2_PRES7_ROST_2.a. i_M7_Provider_List_22232.xlsx	List of participating NCQA-certified physicians/practitioners	04/30/2018 02:36 PM
Advanced Primary Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use standards by the end of DY 3.	chengc2	EHR/HIE Reports and Documentation	52_DY3Q4_PROJ2ai_MDL2ai2_PRES7_EHR_Certifica tion_of_EHR_21930.pdf	Meaningful use certification	04/28/2018 10:13 AM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, behavioral, post-acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service organizations, as necessary to support its strategy.	
Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' strategy towards evolving into an IDS.	
Ensure patients receive appropriate health care and community support, including medical and behavioral health, post-acute care, long term care and public health services.	
Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up, by the end of Demonstration Year (DY) 3.	6/13/28 Update - 2.a.i (IDS) Milestone #4 - Remediation OneCity Health initiated remediation of the PIT Replacement Template, recognizing that the original submission for DY3 Q4 did not reflect the entirety of NPIs reflected in the PPS' MAPP network list. Based on the remediated PIT Replacement Template, the OneCity Health has met its committed targets for Partner Engagement by Project for all partner types except for Nursing Home. Please note that the safety net commitment for Nursing Home was set higher than the Total The 2.a.i portion of the remediated PIT Replacement Tool has been submitted as supporting documentation to substantiate the achievement of targets. The full remediated



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 163 of 954 Run Date : 06/29/2018

OneCity Health (PPS ID:52)

Prescribed Milestones Narrative Text

	Prescribed Milestones Narrative Text
Milestone Name	Narrative Text
	PIT replacement tool has also been uploaded for reference. The One City Health PPS engaged with a mixture of vendor and internal outreach and technical resources to gather participation agreements for the RHIO and establish connections to enable effective data sharing across the PPS. The PPS engaged a vendor in working with partners to first do a survey of their IT and connection capability's
	and later in a second phase partnered with the OCH implementation team to do directed outreach to our PPS partners. In the second phase the PPS Implementation Team sent an outreach email, along with RHIO Participant Agreement, RHIO Terms and Conditions, and Options for Electronic and RHIO Connectivity flow chart to all eligible partners in the PPS. They answered all necessary question for the partners and walked them thru the processes of completing a RHIO participation agreement, explained the benefits of joining a RHIO and how the PPS could help in their efforts and worked to enumerate and address the issues partners had historically had connecting and repointed back the PPS IT and vendor support to all these obstacles. When the partner has signed the agreement, they are split into 2 buckets. If the partner had/has a cloud hosted EMR the PPS and IT resources worked with the vendor to create a central HL7 data "pipe" from the hosted database to exchange data back and forth with the RHIO. This evolved into working a SOW with each vendor with the PPS severing as the facilitator to create and data transfer standardizations. If the partner had a local hosted EMR a point to point VPN connection was created in the RHIO DMZ to allow data transfer without costly infrastructure development for the partner. These activities were/are funded by the DSRIP CRFPs, allowing the PPS to provide onsite technical support, and purchase the needed IPs and equipment to create these connections Currently the PPS has participation agreements for is largest partners. The PPS worked with all downstate RHIOS (NYCIG, Healthix and Bronx) directly answering consent questions for specialized partners and developing committee level consent to allows data transfer from different PPS partners. This milestone is complete; please see the supporting documentation for validation. The provider level task has been placed on hold due to an error in MAPP. In order to
	save and continue, MAPP requires that a provider is selected from a list pre-populated by the PIT report. Because our PPS completes the PIT-R (and not PIT), we are unable to by-pass system validation to complete reporting.
Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	This milestone is complete; please see the supporting documentation for validation. The provider level task has been placed on hold due to an error in MAPP. In order to save and continue, MAPP requires that a provider is selected from a list pre-populated by the PIT report. Because our PPS completes the PIT-R (and not PIT), we are unable to by-pass system validation to complete reporting.
Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	
Achieve 2014 Level 3 PCMH primary care certification and/or meet state- determined criteria for Advanced Primary Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use standards by the end of DY 3.	This milestone is complete; please see the supporting documentation for validation. The provider level task has been placed on hold due to an error in MAPP. In order to save and continue, MAPP requires that a provider is selected from a list pre-populated by the PIT report. Because our PPS completes the PIT-R (and not PIT), we are unable to by-pass system validation to complete reporting.
Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment reform.	
Re-enforce the transition towards value-based payment reform by	
aligning provider compensation to patient outcomes.	
Engage patients in the integrated delivery system through outreach and	
navigation activities, leveraging community health workers, peers, and	
culturally competent community-based organizations, as appropriate.	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 164 of 954 Run Date : 06/29/2018

OneCity Health (PPS ID:52)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Ongoing	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Fail	The IA does not consider this milestone complete. The PPS did not meet the provider level commitment for Nursing Homes.
Milestone #5	Fail	The IA is not able to validate that all eligible practices necessary to satisfy the provider commitment meet 2014 NCQA Level 3 PCMH and/or APCM standards with the documentation submitted by the PPS.
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #9	Pass & Complete	
Milestone #10	Pass & Complete	
Milestone #11	Pass & Complete	



Page 165 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 2.a.i.3 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment narrative	Completed	Mid-Point Assessment narrative	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	OSEI ID	i iie i ype	i ile Naille	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment narrative	



Page 166 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

IPQR Module 2.a.i.4 - IA Monitoring		
Instructions:		



Page 167 of 954

Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Project 2.a.iii – Health Home At-Risk Intervention Program: Proactive management of higher risk patients not currently eligible for Health Homes through access to high quality primary care and support services

IPQR Module 2.a.iii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

We anticipate that a significant risk facing the PPS is the fragmented set of care management programs available to populations attributed to the PPS. The programs have different and often overlapping populations, program structures, staffing models, and services. To mitigate this risk, our PPS is in the midst of developing an integrated care management strategy which will engage representatives from OneCity Health partnership, including HHC, primary care practices, Health Homes, and MCOs. The goal will be to understand how various care management programs work in concert with one another and to determine optimal approaches to coordination. This includes the development of standard policies, procedures, care pathways and clinical protocols related to care transitions, referral management, team-based care, and data sharing and reporting.

Another risk related to care management is the challenge associated with recruiting and training sufficient care management staff of various types and levels. To mitigate this risk, our PPS intends to work with partners to identify a pipeline of care management staff. We also intend to contract with organizations with expertise in workforce training (1199 SEIU Training and Employment Funds, SUNY Downstate Medical Center, and others) to ensure that care management staff are adequately trained.

We have also identified risks related to identification of and outreach to the target population. Based on the PPS's experience with Medicaid Health Homes and the lead applicant's experience with its Medicare Shared Savings Program activities, we anticipate that some members of the attributed population will be difficult to locate and may also be challenging to engage. To mitigate this risk, we anticipate leveraging the wealth of local knowledge and on-the-ground expertise represented by the diverse group of community-based partners within the OneCity Health PPS. We believe community-based organizations may be best-positioned to locate and outreach to some populations given this knowledge and experience.

Finally, the scale and scope of PPS partner support required to achieve 2014 Level 3 PCMH recognition is a risk to meeting the DSRIP DY3 implementation deadline. While many clinics within our PPS that are eligible to meet NCQA PCMH recognition have already achieved such recognition, it is according to the 2011 standards. In addition, we know from early partner survey data that a number of smaller providers have yet to embark on the PCMH transformation journey. We intend to mitigate this risk with two main strategies: first, we are collaborating closely with IT and PCMH experts within our PPS to determine what support services need to be developed and deployed. Second, we will prioritize practices most in need of support, either because the partner is integral to successful implementation (e.g., services impact a relatively high number of patients) or they are most at risk of not achieving recognition.



Page 168 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 2.a.iii.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks Actively Engaged Speed							
Actively Engaged Speed	Actively Engaged Scale						
DY4,Q4	31,740						

	Year,Quarter	DY3,Q1	DY3,Q2	DY3,Q3	DY3,Q4
	Baseline Commitment	3,174	6,348	9,520	12,691
PPS Reported	Quarterly Update	0	131	0	11,341
	Percent(%) of Commitment	0.00%	2.06%	0.00%	89.36%
IA Amproved	Quarterly Update	0	131	0	11,341
IA Approved	Percent(%) of Commitment	0.00%	2.06%	0.00%	89.36%

Warning: PPS Reported - Please note that your patients engaged to date (11,341) does not meet your committed amount (12,691) for 'DY3,Q4'

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
chengc2	Rosters	52_DY3Q4_PROJ2aiii_MDL2aiii2_PES_ROST_20180426_2aiii_HHAR_Submission_11341	DY3 Q4 Project 2.a.iii Patient Engagement Roster	04/26/2018 04:57 PM

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

From DY3 Q1 through DY3 Q4, OneCity Health engaged 11,341 patients in project 2.a.iii. All patients engaged have a developed individualized care management plans. Please see the attached roster of each individual's first/last name and Medicaid CIN.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	

NYS Confidentiality - High



Page 169 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 2.a.iii.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Develop a Health Home At-Risk Intervention Program, utilizing participating HHs as well as PCMH/APC PCPs in care coordination within the program.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task A clear strategic plan is in place which includes, at a minimum: - Definition of the Health Home At-Risk Intervention Program - Development of comprehensive care management plan, with definition of roles of PCMH/APC PCPs and HHs		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Assess current baseline of care coordination programs in PPS.		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Step 2: Design target state for a Health Home At-Risk Intervention Program. Refine as necessary. Coordinate with collaborating PPSs, as appropriate.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 3: Develop a Health Home At-Risk Intervention Program, leveraging current PPS resources. Modify or update program on the basis of new patient evidence or newly-endorsed best practices.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 4: Obtain input on Program from PAC, which is comprised of all partners including Medicaid providers, CBOs, government agencies, and other stakeholders. Review and consensus-driven recommendation on Program by Care Models Subcommittee. Validate Program with other relevant stakeholders, as needed.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Step 5: Launch and rollout Health Home At-Risk Intervention Program.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #2 Ensure all eligible primary care providers participating in the project meet NCQA (2011) accredited Patient Centered Medical Home, Level 3 standards and will achieve NCQA 2014 Level 3	DY3 Q4	Project	N/A	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4



Page 170 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
PCMH and Advanced Primary Care accreditation by Demonstration Year (DY) 3.										
Task All eligible practices meet NCQA 2014 Level 3 PCMH and APCM standards		Provider	Practitioner - Primary Care Provider (PCP)	On Hold	10/01/2015	03/31/2018	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 1: As part of current-state assessment, develop definitive list of PCMH-eligible practices and recognition status of each eligible practice.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2: Conduct a gap analysis by key PCMH care model domain across eligible practices and determine cost and feasibility of closing gaps.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 3: Identify cost-effective options to support partners in evaluating and mapping clinical workflows to meet appropriate PCMH standards. These may include learning collaboratives, webinars, and/or contracting with outside vendors.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 4: Develop and communicate plan and timeline to ensure that all PCMH-eligible practices meet PCMH 2014 Level 3 recognition by the end of DY3, taking into account differing levels of readiness among practices.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 5: Establish ongoing reporting and provider communication process to track progress against PCMH readiness plan, including progress against plan to ensure certified EHRs are in place for all eligible providers.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 6: Conduct periodic assessments of true and usable primary care network capacity and access levels using customer relationship management tool and existing survey data measuring patients' perceptions of access levels.		Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 7: Leverage best practices in operational and process improvement to support practices, as appropriate, in improving access levels.		Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #3 Ensure that all participating safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among	DY3 Q4	Project	N/A	Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4



Page 171 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

	1	1	I	1						Denin
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
clinical partners, including direct exchange (secure messaging), alerts and patient record look up.										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	On Hold	04/01/2015	03/31/2018	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	On Hold	04/01/2015	03/31/2018	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Case Management / Health Home	On Hold	04/01/2015	03/31/2018	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task PPS uses alerts and secure messaging functionality.		Project		Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 1: Collect and organize partner IT readiness assessment data to determine which partners are not already actively sharing EHR systems with local health information exchange and among clinical partners.		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Step 2: Identify cost-effective options to support clinical partners who do not currently have a meaningful use certified EHR, or whose current EHR is not sufficiently capable for data sharing with local HIE/RHIO/SHIN-NY.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 3: Document clinical connectivity roadmap and PPS partner strategy for exchanging clinical data set; review by Business Operations & Information Technology Subcommittee and approval by Executive Committee.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 4: Develop governance and oversight processes for ensuring partner compliance with connectivity and data sharing requirements.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 5: Establish and communicate connectivity priorities, and support resources for partners, including training plans and/or third party assistance programs.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 6: Develop approach for tracking and reporting on changes to data sharing agreements. Refine as needed.		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Milestone #4 Ensure that EHR systems used by participating safety net	DY3 Q4	Project	N/A	Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4



Page 172 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
providers meet Meaningful Use and PCMH Level 3 standards and/or APCM.										
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	On Hold	04/01/2015	03/31/2018	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 1: Collect and organize partner IT readiness assessment data to determine which partners have a meaningful use certified EHR system, which partners do not have a certified EHR, or which partners need to move from a non CCHIT EHR.		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Step 2: Identify cost-effective options to support clinical partners who do not currently have a meaningful use certified EHR, or whose current EHR is not officially certified to be used in a meaningful manner.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 3: Identify cost-effective approaches to oversee implementation and training for PPS partners pursuing an EHR transition.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 4: Develop target completion dates for each provider to obtain a certified EHR system.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 5: Establish reporting process to track progress of third party resource in overseeing implementation and training with relevant PPS partners.		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Milestone #5 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	DY3 Q4	Project	N/A	Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS identifies targeted patients through patient registries and is able to track actively engaged patients for project milestone reporting.		Project		Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 1: Develop current-state assessment of PPS population health management capabilities through a Partner Readiness		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 173 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Assessment Tool and in-depth interviews with representative care management providers and primary care practices.										
Task Step 2: Determine IT infrastructure needed to support population health management vision and how various IT systems should relate to each other in the "target state."		Project		Completed	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 3: Develop plan to deploy Centralized Care Coordination and Management Solution (CCMS) and related registries, including training requirements.		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 4: Complete deployment of Centralized Care Coordination and Management Solution (CCMS) and related registries.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 5: Produce report summarizing availability of registry functionality across PPS.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #6 Develop a comprehensive care management plan for each patient to engage him/her in care and to reduce patient risk factors.	DY3 Q4	Project	N/A	Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Procedures to engage at-risk patients with care management plan instituted.		Project		Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 1: Convene Clinical Leadership Team to define PPS-wide guidelines for care management plans.		Project		Completed	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 2: Synthesize PPS-wide guidelines and obtain input from PAC, which is comprised of all partners including Medicaid providers, CBOs, government agencies, and other stakeholders.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 3: Review and consensus-driven recommendation of PPS-wide guidelines by Care Models Subcommittee.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 4: Refine care management plan guidelines through Hubbased planning process.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 5: Monitor use of care management plans and refine guidelines as necessary.		Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #7 Establish partnerships between primary care providers and the	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 174 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
local Health Home for care management services. This plan should clearly delineate roles and responsibilities for both parties.										
Task Each identified PCP establish partnerships with the local Health Home for care management services.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Each identified PCP establish partnerships with the local Health Home for care management services.		Provider	Case Management / Health Home	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Develop Partner Readiness Assessment Tool (PRAT), which includes partner-reported information of certain IT, operational, and staffing capacity and capabilities.		Project		Completed	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1
Task Step 2: Educate partners and roll out PRAT.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 3: Analyze current state baseline to assess existing care management capabilities and primary care resources.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 4: Identify care management roles, responsibilities, and processes for primary care providers and health home organizations		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 5: Engage in contracting process with primary care and health home partners; contracts will reflect the roles, responsibilities, and processes outlined in Step 4.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 6: Rollout and monitor performance of care management services.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #8 Establish partnerships between the primary care providers, in concert with the Health Home, with network resources for needed services. Where necessary, the provider will work with local government units (such as SPOAs and public health departments).	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has established partnerships to medical, behavioral health, and social services.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has established partnerships to medical, behavioral health, and social services.		Provider	Case Management / Health Home	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 175 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
PPS uses EHRs and HIE system to facilitate and document partnerships with needed services.										
Task Step 1: Develop Partner Readiness Assessment Tool (PRAT), which includes partner-reported information of certain IT, operational, and staffing capacity and capabilities.		Project		Completed	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1
Task Step 2: Educate partners and roll out PRAT.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 3: Analyze current state baseline to assess network resources.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 4: Educate primary care provider partners on network resources. Develop and publish a sortable listing of network services; periodically refresh listing as network develops.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 5: Collect and organize partner IT readiness assessment data to determine which partners are not already actively sharing EHR systems with local health information exchange and among clinical partners.		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Step 6: Identify cost-effective options to support clinical partners who do not currently have a meaningful use certified EHR, or whose current EHR is not sufficiently capable for data sharing with local HIE/RHIO/SHIN-NY.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 7: Document clinical connectivity roadmap and PPS partner strategy for exchanging clinical data set; review by Business Operations & Information Technology Subcommittee and approval by Executive Committee.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 8: Develop governance and oversight processes for ensuring partner compliance with connectivity and data sharing requirements.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 9: Establish and communicate connectivity priorities, and support resources for partners, including training plans and/or third party assistance programs.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 10: Develop approach for tracking and reporting on changes to data sharing agreements. Refine as needed.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 176 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #9 Implement evidence-based practice guidelines to address risk factor reduction as well as to ensure appropriate management of chronic diseases. Develop educational materials consistent with cultural and linguistic needs of the population.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has adopted evidence-based practice guidelines for management of chronic conditions. Chronic condition appropriate evidence-based practice guidelines developed and process implemented.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative evidence-based care practices.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has included social services agencies in development of risk reduction and care practice guidelines.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Culturally-competent educational materials have been developed to promote management and prevention of chronic diseases.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Convene Clinical Leadership Team to define PPS-wide guidelines for addressing risk factor reduction and ensuring appropriate management of chronic diseases and BH/SUD comorbidities.		Project		Completed	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 2: Synthesize PPS-wide guidelines and obtain input from PAC, which is comprised of all partners including Medicaid providers, CBOs, government agencies, and other stakeholders.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 3: Review and consensus-driven recommendation of PPS-wide guidelines by Care Models Subcommittee.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 4: Refine care management plan guidelines through Hubbased planning process.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 5: Monitor use of care management plans and refine guidelines as necessary.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 6: Define training needs around risk factor reduction and chronic disease management.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 177 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 7: Develop educational materials that are culturally and linguistically appropriate.										
Task Step 8: Identify training resources available and create a culturally and linguistically sensitive training plan around risk factor reduction and chronic disease management.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 9: Launch and roll out training program.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date		
Ensure all eligible primary care providers participating in the project meet NCQA (2011) accredited Patient Centered Medical Home, Level 3 standards and will achieve NCQA 2014 Level 3 PCMH and Advanced Primary Care accreditation by Demonstration Year (DY) 3.	wy622871	Rosters	52_DY3Q4_PROJ2aiii_MDL2aiii3_PRES2_ROST_2.a. iii_M2_Provider_List_22242.xlsx	List of participating NCQA-certified physicians/practitioners	04/30/2018 03:35 PM		
Ensure that all participating safety net providers are actively sharing EHR systems with local health	jwarrick	Other	52_DY3Q4_PROJ2aiii_MDL2aiii3_PRES3_OTH_2.a. iii_M3_RHIO_Participation_List_22161.xlsx	Inventory of participation agreements with Qualified Entities	04/30/2018 10:58 AM		
information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up.	chengc2	EHR/HIE Reports and Documentation	52_DY3Q4_PROJ2aiii_MDL2aiii3_PRES3_EHR_Certification_of_EHR_21926.pdf	Documentation supporting the certification of EHR systems	04/28/2018 09:47 AM		
Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level	wy622871	Rosters	52_DY3Q4_PROJ2aiii_MDL2aiii3_PRES4_ROST_2.a. iii_M4_Provider_List_22246.xlsx	List of participating NCQA-certified physicians/practitioners	04/30/2018 03:44 PM		
3 standards and/or APCM.	chengc2	EHR/HIE Reports and Documentation	52_DY3Q4_PROJ2aiii_MDL2aiii3_PRES4_EHR_Certification_of_EHR_21927.pdf	Meaningful use certification	04/28/2018 09:50 AM		
Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	chengc2	Screenshots	52_DY3Q4_PROJ2aiii_MDL2aiii3_PRES5_SS_HHAR_ Milestone_5_21795.pptx	Screenshots to demonstrate completeness of EHR system including evidence of patient name, appointments, and services received by patient.	04/27/2018 04:14 PM		
Develop a comprehensive care management plan for each patient to engage him/her in care and to reduce patient risk factors.	chengc2	Rosters	52_DY3Q4_PROJ2aiii_MDL2aiii3_PRES6_ROST_2018 0426_2aiii_HHAR_Submission_11341_21184.xlsx	List of patients engaged with care management plan.	04/26/2018 06:37 PM		



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 178 of 954 Run Date : 06/29/2018

OneCity Health (PPS ID:52)

Prescribed Milestones Narrative Text

·	Prescribed willestones narrative Text							
Milestone Name	Narrative Text							
Develop a Health Home At-Risk Intervention Program, utilizing participating HHs as well as PCMH/APC PCPs in care coordination within the program.								
Ensure all eligible primary care providers participating in the project meet NCQA (2011) accredited Patient Centered Medical Home, Level 3 standards and will achieve NCQA 2014 Level 3 PCMH and Advanced Primary Care accreditation by Demonstration Year (DY) 3.	This milestone is complete; please see the supporting documentation for validation. The provider level task has been placed on hold due to an error in MAPP. In order to save and continue, MAPP requires that a provider is selected from a list pre-populated by the PIT report. Because our PPS completes the PIT-R (and not PIT), we are unable to by-pass system validation to complete reporting.							
Ensure that all participating safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up.	The OneCity Health PPS engaged with mixture of vendor and internal outreach and technical resources to gather participation agreements for the RHIO and establish connections to enable effective data sharing across the PPS. The PPS engaged a vendor in working with partners to first do a survey of their IT and connection capability's and later in a second phase partnered with the OCH implementation team to do directed outreach to our PPS partners. In the second phase the PPS Implementation Team sent an outreach email, along with RHIO Participant Agreement, RHIO Terms and Conditions, and Options for Electronic and RHIO Connectivity flow chart to all eligible partners in the PPS. They answered all necessary question for the partners and walked them through the processes of completing a RHIO participation agreement, explained the benefits of joining a RHIO and how the PPS could help in their efforts and worked to enumerate and address the issues partners had historically had connecting and repointed back the PPS IT and vendor support to ally these obstacles. When the partner has signed the agreement, they are split into two buckets. If the partner had/has a cloud hosted EMR the PPS and IT resources worked with the vendor to create a central HL7 data "pipe" from the hosted database to exchange data back and forth with the RHIO. This evolved into working a SOW with each vendor with he PPS severing as the facilitator to create and data transfer standardizations. If the partner had a local hosted EMR a point to point VPN connection was created in the RHIO DMZ to allow data transfer without costly infrastructure development for the partner. These activities were/are funded by the DSRIP CRFPs, allowing the PPS to provide onsite technical support, and purchase the needed IPs and equipment to create these connections. Currently the PPS has participation agreements for its largest partners. The PPS worked with all downstate RHIOs (NYCIG, Healthix and Bronx), directly answering consent questions for specialized partners and d							
Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM.	From the EHR perspective, in order to ensure that our partners met the MU2 threshold the PPS engaged in a survey to identify the EHR that was in use by all our PPS partners. The survey was conducted by a dedicated technical PPS vendor under the aspects of the CRFP and DSRIP program in conjunction with OCH and HHC. The vendor went onsite to each PPS partner and conducted interviews with partner technical staff to indemnify the version number and system to ensure the EHR systems met the MU2 threshold. Further, once the PPS began to create connections to the RHIO via VPN and to the hosted solutions the PPS IT resources verified the EHR meet the requirements to both transfer data to the RHIO and MU2. The PPS also contracted to provide a low cost/no cost MU2 certified EMR to our partners where the cost was taken-on by the PPS and funded via the CRFP. The PPS heled vendor demos and engaged with the PPS outreach resources to makes this option known to partners and advised partners that are/were considering switching their EMR that the PPS will offer an option at low/no cost that is both MU2 and fully functional RHIO connection. It will be noted that the delay in CRFP funding and reimbursement delayed the award of this contract, but the PPS continues its commitment. Holding the final demos and requirements gathering to the public forums of the PPS. The PPS hopes to have the first partners on this EMR in advance of the connection deadline. This milestone is complete; please see the supporting documentation for validation. The provider level task has been placed on hold due to an error in MAPP. In order to save and continue, MAPP requires that a provider is selected from a list pre-populated by the PIT report. Because our PPS completes the PIT-R (and not PIT), we are unable to by-pass system validation to complete reporting.							
Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all	Attached are the screenshots to demonstrate completeness of EHR system.							



Page 179 of 954 Run Date: 06/29/2018

OneCity Health (PPS ID:52)

DSRIP Implementation Plan Project

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
participating safety net providers.	
Develop a comprehensive care management plan for each patient to engage him/her in care and to reduce patient risk factors.	Attached is the list of patients engaged with a care management plan.
Establish partnerships between primary care providers and the local	
Health Home for care management services. This plan should clearly	
delineate roles and responsibilities for both parties.	
Establish partnerships between the primary care providers, in concert	
with the Health Home, with network resources for needed services.	
Where necessary, the provider will work with local government units	
(such as SPOAs and public health departments).	
Implement evidence-based practice guidelines to address risk factor	
reduction as well as to ensure appropriate management of chronic	
diseases. Develop educational materials consistent with cultural and	
linguistic needs of the population.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Fail	The IA is not able to validate that all eligible practices necessary to satisfy the provider commitment meet 2014 NCQA Level 3 PCMH and/or APCM standards with the documentation submitted by the PPS.
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	
Milestone #9	Pass & Complete	



Run Date: 06/29/2018

Page 180 of 954

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 2.a.iii.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment narrative	Completed	Mid-Point Assessment narrative	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Neme	Heer ID	File Time	Eile Nome	Description	Unload Data
Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment narrative	



Page 181 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

IPQR Module 2.a.iii.5 - IA Monitoring		
Instructions:		



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 182 of 954 Run Date : 06/29/2018

OneCity Health (PPS ID:52)

Project 2.b.iii – ED care triage for at-risk populations

IPQR Module 2.b.iii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

One risk to successful implementation of the ED Care Triage project is overwhelming the 6 HHC hospitals that are already implementing the Center for Medicare and Medicaid Innovation (CMMI) Preventing Avoidable ED/Inpatient Use project. In addition, there is a risk of presenting guidance to these facilities that may come into conflict with or contradict CMS-approved protocols developed for the CMMI project. To address these risks, we will use a staged implementation, focusing first on hospitals that are not implementing the CMMI grant. In these hospitals we will implement the same ED Care Management components as those CMMI-funded hospitals. Once CMMI funding has ended, we will identify potential enhancements for those hospitals, such as supplementary care management and ambulatory support tools developed under DSRIP.

We have identified several risks related to primary care linkages and access. One challenge may be limited capacity at primary care clinics that hinder timely appointments. This challenge will be mitigated by one or more of the following strategies: increased staffing, increased hours provided at facilities, and coordination of primary care capacity across the PPS. To increase network capacity, we will work with appropriate partners, including federally qualified health centers (FQHCs) and community providers, to coordinate a system of extended hours and improved open access capabilities. Another risk is in meeting the project requirement around making PCP appointments for patients in the ED. First, we anticipate challenges in identifying the true or usable primary care capacity of partners, particular during evenings and weekends. Second, we are concerned that patients may not show up for appointments, which both reduces capacity and also means the patient may not get the care they need. Finally, the process of making appointments may take significant staff time. To address these risks, we intend to develop an approach to determining capacity both within HHC facilities as well as among other partners. This approach will identify technology and workflow requirements. To address concerns about no shows, we will leverage care managers to follow-up with patients about the need for and value of primary care visits. Care managers, community health workers and other staff can also identify barriers to keeping appointments (e.g., transportation), and identify resources to help patients overcome those barriers. Finally, we will take a data-driven approach to determining the optimal workflow for ED appointment making and determine where improvements may be needed.

Another risk we anticipate is in meeting the needs of particularly complex patients, such as those who are homeless. To mitigate this risk, we intend to work closely with partners with expertise in addressing psycho-social risk factors to better inform the care team of options for these patients and to address operational and/or staffing issues that impede their access to follow-up care.

Finally, the health IT capabilities required to be successful in this project present a risk. Many aspects of our ED Care Triage proposed interventions rely on enhanced IT systems to support: (1) population health management capabilities; (2) functional capabilities to support operations and measure performance; (3) care coordination and management capabilities; (4) improved connectivity within the PPS and with partners, including assistance with meeting Stage 2 Meaningful Use attestation; and, (5) health information exchange (HIE) with RHIO/SHIN-NY and private HIE. To mitigate this risk we intend to: focus on augmenting existing IT capabilities; prioritize partners that are key to being successful within this project; and, identifying the technology and implementation support services that are critical to success.



Page 183 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 2.b.iii.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks								
Actively Engaged Speed	Actively Engaged Scale							
DY3,Q4	27,197							

		Year,Quarter	DY3,Q1	DY3,Q2	DY3,Q3	DY3,Q4
		Baseline Commitment	6,800	13,599	20,398	27,197
PI	PS Reported	Quarterly Update	0	19,097	0	39,411
	Percent(%) of Commitment		0.00%	140.43%	0.00%	144.91%
	A Approved	Quarterly Update	0	19,097	0	39,411
IV	A Approved	Percent(%) of Commitment	0.00%	140.43%	0.00%	144.91%

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
chengc2	Rosters	52_DY3Q4_PROJ2biii_MDL2biii2_PES_ROST_20180423_2biii_ED_Care_Submission_39 411_20091.xlsx	DY3 Q4 Project 2.b.iii Patient Engagement Roster	04/23/2018 04:24 PM

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

From DY3 Q1 through DY3 Q4, OneCity Health engaged 39,411 patients in project 2.b.iii. All patients engaged were successfully redirected to a primary care provider (PCP) as demonstrated by a scheduled appointment after a medical screening examination in the emergency department (ED), or were successfully redirected to a PCP while en route to the ED. Please see the attached roster with a list of each individual's first/last name and Medicaid CIN.



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 184 of 954 Run Date : 06/29/2018

OneCity Health (PPS ID:52)

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 185 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 2.b.iii.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Establish ED care triage program for at-risk populations	DY4 Q2	Project	N/A	In Progress	04/01/2015	09/30/2018	04/01/2015	09/30/2018	09/30/2018	DY4 Q2
Task Stand up program based on project requirements		Project		In Progress	04/01/2015	09/30/2018	04/01/2015	09/30/2018	09/30/2018	DY4 Q2
Task Step 1: Convene Clinical Leadership Team to define initial PPS- wide guidelines for ED care triage program, including BH/SUD considerations. Synthesize guidelines and protocols. Refine over time.		Project		Completed	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 2: Obtain input from PAC on guidelines for ED care triage program. PAC is comprised of all partners including Medicaid providers, CBOs, government agencies, and other stakeholders.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 3: Care Models Committee reviews and makes consensus- driven recommendation on ED care triage guidelines and protocols.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 4: Through Hub-based planning process, refine ED care triage program guidelines.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 5: Monitor roll-out of guidelines and refine as needed.		Project		In Progress	04/01/2016	09/30/2018	04/01/2016	09/30/2018	09/30/2018	DY4 Q2
Milestone #2 Participating EDs will establish partnerships to community primary care providers with an emphasis on those that are PCMHs and have open access scheduling. a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS Advanced Primary Care Model standards by the end of DSRIP Year 3. b. Develop process and procedures to establish connectivity between the emergency department and community primary care providers. c. Ensure real time notification to a Health Home care manager as applicable	DY3 Q4	Project	N/A	Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4



Page 186 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task All eligible practices meet NCQA 2014 Level 3 PCMH and/or APCM standards.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	On Hold	04/01/2015	03/31/2018	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria.)		Project		Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Encounter Notification Service (ENS) is installed in all PCP offices and EDs		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	On Hold	04/01/2015	03/31/2018	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Encounter Notification Service (ENS) is installed in all PCP offices and EDs		Provider	Safety Net Hospital	On Hold	04/01/2015	03/31/2018	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 1: Develop Partner Readiness Assessment Tool (PRAT), which includes partner-reported information of certain IT, operational, and staffing capacity and capabilities. Use PRAT to gather information on true and usable primary care capacity and access across the PPS service area. Educate partners on PRAT and roll out PRAT.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2: Analyze current state baseline data to assess existing primary care capacity and access. Segment providers.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 3: Identify roles, responsibilities, and processes for effective partnerships between EDs and primary care providers.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 4: Contract with partners who intend to participate in this project, including, if applicable, community based behavioral health organizations.		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 5: As part of current-state assessment, develop definitive list of PCMH-eligible practices and recognition status of each eligible practice.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 6: Conduct a gap analysis by key PCMH care model domain across eligible practices and determine cost and feasibility of closing gaps.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 7: Identify cost-effective options to support partners in evaluating and mapping clinical workflows to meet appropriate		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3



Page 187 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
PCMH standards. These may include learning collaboratives, webinars, and/or contracting with outside vendors.										
Task Step 8: Develop and communicate plan and timeline to ensure that all PCMH-eligible practices meet PCMH 2014 Level 3 recognition by the end of DY3, taking into account differing levels of readiness among practices.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 9: Establish ongoing reporting and provider communication process to track progress against PCMH readiness plan, including progress against plan to ensure certified EHRs are in place for all eligible providers.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 10: Collect and organize partner IT readiness assessment data to determine which partners have a meaningful use certified EHR system, which partners do not have a certified EHR, or which partners need to move from a non CCHIT EHR.		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Step 11: Identify cost-effective options to support clinical partners who do not currently have a meaningful use certified EHR, or whose current EHR is not officially certified to be used in a meaningful manner.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 12: Identify cost-effective approaches to oversee implementation and training for PPS partners pursuing an EHR transition.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 13: Develop target completion dates for each provider to obtain a certified EHR system.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 14: Establish reporting process to track progress of third party resource in overseeing implementation and training with relevant PPS partners.		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 15: Assess current baseline of PCP offices and EDs with encounter notification system (ENS) installed.		Project		Completed	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 16: Design and refine target state for installation and use of ENS.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 17: Develop plan for installation of ENS in PCP offices and		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 188 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
EDs, as laid out in target state.										
Task Step 18: Validate with PPS governance bodies and relevant stakeholders, as needed.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 19: Launch and roll out plan for installation of ENS in PCP offices and EDs.		Project		Completed	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Milestone #3 For patients presenting with minor illnesses who do not have a primary care provider: a. Patient navigators will assist the presenting patient to receive an immediate appointment with a primary care provider, after required medical screening examination, to validate a non-emergency need. b. Patient navigator will assist the patient with identifying and accessing needed community support resources. c. Patient navigator will assist the member in receiving a timely appointment with that provider's office (for patients with a primary care provider).	DY4 Q2	Project	N/A	In Progress	04/01/2015	09/30/2018	04/01/2015	09/30/2018	09/30/2018	DY4 Q2
Task A defined process for triage of patients from patient navigators to non-emergency PCP and needed community support resources is in place.		Project		In Progress	04/01/2015	09/30/2018	04/01/2015	09/30/2018	09/30/2018	DY4 Q2
Task Step 1: Convene Clinical Leadership Team to define PPS-wide protocols for connecting patients to non-emergency PCP and needed community support resources. Synthesize guidelines.		Project		Completed	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 2: Obtain input from PAC on protocols for connecting patients to non-emergency PCP & community support resources. PAC is comprised of all partners including Medicaid providers, CBOs, government agencies, and other stakeholders.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 3: Care Models Committee reviews and makes consensus- driven recommendation on protocols for connecting patients to non-emergency PCP & community support resources.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 4: Through Hub-based planning process, refine protocols for connecting patients to non-emergency PCP & community support.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	
Task		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 189 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 5: Define PPS training needs on protocols for connecting patients to non-emergency PCP & community support.										
Task Step 6: Develop curriculum for training on connecting patients to non-emergency PCP & community support; identify training resources and create training plan.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 7: Launch and roll out training program.		Project		Completed	04/01/2016	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Step 8: Monitor roll out of protocols and refine as needed.		Project		In Progress	04/01/2016	09/30/2018	04/01/2016	09/30/2018	09/30/2018	DY4 Q2
Milestone #4 Established protocols allowing ED and first responders - under supervision of the ED practitioners - to transport patients with non-acute disorders to alternate care sites including the PCMH to receive more appropriate level of care. (This requirement is optional.)	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has protocols and operations in place to transport non-acute patients to appropriate care site. (Optional).		Provider	Safety Net Hospital	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #5 Use EHRs and other technical platforms to track all patients engaged in the project.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Determine interim process needed to support patient identification and tracking prior to deployment of Centralized Care Coordination and Management Solution (CCMS) and related registries.		Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2: Define PPS training needs for interim tracking process. Develop curriculum; refine as needed.		Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 3: Launch and roll out training program on interim tracking process.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 4: Monitor implementation of interim tracking process and refine as needed.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 5: Determine project scope for Care Coordination and		Project		Completed	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2



DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Page 190 of 954 Run Date: 06/29/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Management Solution (CCMS) and related registries for DSRIP program implementation, in partnership with contracted vendor (GSI Health): conduct planning workshop, gather requirements, socialize requirements with key partners.										
Task Step 6: Conduct CCMS Design: review preliminary software specifications, develop functional specifications, develop prototype based on functional specifications, review functional specifications, incorporate feedback into functional specifications, obtain approval to proceed.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 7: Develop CCMS specifications and software requirements: conduct needs analysis, draft preliminary software specifications; develop preliminary budget; review software specifications/budget with team, incorporate feedback on software specifications.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 8: Create CCMS Documentation: develop user manual specifications, develop user manual(s), review all user documentation, and incorporate user documentation feedback.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 9: Develop CCMS training requirements.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 10: Pilot and Roll-out of CCMS: identify test group, develop software delivery mechanism, install/deploy software, obtain user feedback, evaluate testing information; conduct user training.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Participating EDs will establish partnerships to	ohongo?	Documentation/Certificati	52_DY3Q4_PROJ2biii_MDL2biii3_PRES2_DOC_2.b.	EHR certifications for remediated 2.b.iii provider list	06/14/2018 01:48 PM
community primary care providers with an emphasis	chengc2	on	iii_Milestone_2_EHR_Certifications_22640.pdf	ERR certifications for remediated 2.b.iii provider list	06/14/2016 01:46 PW
on those that are PCMHs and have open access			52_DY3Q4_PROJ2biii_MDL2biii3_PRES2_OTH_2.b.		
scheduling.	wy622871	Other	iii_M2_Provider_ListREMEDIATED_upload_22566.	Remediated provider list with provider attributes	06/14/2018 11:25 AM
a. Achieve NCQA 2014 Level 3 Medical Home			xlsx		
standards or NYS Advanced Primary Care Model			52_DY3Q4_PROJ2biii_MDL2biii3_PRES2_OTH_Milest		
standards by the end of DSRIP Year 3.	wy622871	Other	one_2Narrative	Provider Level Commitment remediation justification	06/13/2018 10:36 PM
b. Develop process and procedures to establish			_Provider_Level_Commitments_22486.docx		
connectivity between the emergency department and	ww.622074	Othor	52_DY3Q4_PROJ2biii_MDL2biii3_PRES2_OTH_20180	Remediated DY3 Q4 PIT Replacement Template with	06/13/2018 10:35 PM
community primary care providers.	wy622871	Other	426_PIT_Replacement_Template_OneCity_Health_DY	refreshed partner engagement figures	06/13/2018 10:35 PW

NYS Confidentiality - High



Page 191 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
			3_Q4_remediation_22485.xlsx		
	chengc2	Other	52_DY3Q4_PROJ2biii_MDL2biii3_PRES2_OTH_ED_M S2_Metric_3 _Encounter_Notification_System_vF_22438.pptx	ENS use by external partners	06/13/2018 02:25 PM
	wy622871 Rosters		52_DY3Q4_PROJ2biii_MDL2biii3_PRES2_ROST_2.b. iii_M2_Provider_List_22253.xlsx	List of participating NCQA-certified physicians/practitioners	04/30/2018 03:54 PM
c. Ensure real time notification to a Health Home care manager as applicable	chengc2	EHR/HIE Reports and Documentation	52_DY3Q4_PROJ2biii_MDL2biii3_PRES2_EHR_Certification_of_EHR_21890.pdf	Meaningful use certification	04/27/2018 08:20 PM
	chengc2	Other	52_DY3Q4_PROJ2biii_MDL2biii3_PRES2_OTH_ED_M S2_Metric_3 _Renaissance_PCMH_Care_Transitions_21722.pptx	Metric 3: Other sources demonstrating implementation of the system.	04/27/2018 02:48 PM
	chengc2	Screenshots	52_DY3Q4_PROJ2biii_MDL2biii3_PRES2_SS_ED_MS 2_Metric_3Encounter_Notification_System_vF_21720.pptx	Metric 3: Other sources demonstrating implementation of the system.	04/27/2018 02:42 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Establish ED care triage program for at-risk populations	
	6/13/28 Update - 2.b.iii (ED Triage) Milestone #2 - Remediation
Participating EDs will establish partnerships to community primary care	Metric 1: To compile a list of participating NCQA-certified providers, OneCity Health selected providers from the MAPP network list and matched them against NCQA's June 2018 data file that contained PCMH-certified practices and associated providers.
providers with an emphasis on those that are PCMHs and have open access scheduling. a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS Advanced Primary Care Model standards by the end of DSRIP Year 3.	In re-submitting the list of providers for remediation, OneCity Health has added attributes based on recommendation by the IA: provider name, license number (NPI used when license number is unavailable), start/end date of their contract (based on provider affiliation to the contracted PPS partner), provider type(s) based on the MAPP Network List, and address.
b. Develop process and procedures to establish connectivity between the emergency department and community primary care providers.	Metric 2: Partner-reported EHR information is also listed by partner and included in the attached pdf.
c. Ensure real time notification to a Health Home care manager as applicable	Metric 3: Please find attached powerpoint presentation as further evidence of ENS for participating external partners
	Provider Level Engagement: OneCity Health initiated remediation of the PIT Replacement Template, recognizing that the original submission for DY3 Q4 did not reflect the entirety of NPIs reflected in the PPS' MAPP network list.
	Based on the remediated PIT Replacement Template, the OneCity Health has met its committed targets for Partner Engagement by Project. The 2.b.iii portion of the remediated PIT Replacement Tool has been submitted as supporting documentation to substantiate the achievement of targets. The full remediated PIT replacement tool

NYS Confidentiality - High



Page 192 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
milestone Name	
	has also been uploaded for reference.
	This milesters is complete, places and the supporting decumentation for validation. The provider level took has been placed as held due to an experie MADD. In order to
	This milestone is complete; please see the supporting documentation for validation. The provider level task has been placed on hold due to an error in MAPP. In order to save and continue, MAPP requires that a provider is selected from a list pre-populated by the PIT report. Because our PPS completes the PIT-R (and not PIT), we are
	unable to by-pass system validation to complete reporting.
For patients presenting with minor illnesses who do not have a primary	anable to by pass system validation to complete reporting.
care provider:	
a. Patient navigators will assist the presenting patient to receive an	
immediate appointment with a primary care provider, after required	
medical screening examination, to validate a non-emergency need.	
b. Patient navigator will assist the patient with identifying and accessing	
needed community support resources.	
c. Patient navigator will assist the member in receiving a timely	
appointment with that provider's office (for patients with a primary care	
provider). Established protocols allowing ED and first responders - under	
supervision of the ED practitioners - to transport patients with non-acute	
disorders to alternate care sites including the PCMH to receive more	
appropriate level of care. (This requirement is optional.)	
Use EHRs and other technical platforms to track all patients engaged in	
the project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Ongoing	
Milestone #2	Fail	The IA does not consider this milestone complete. The IA is not able to validate that all eligible practices necessary to satisfy the provider commitment meet 2014 NCQA Level 3 PCMH and/or APCM standards with the documentation submitted by the PPS.
Milestone #3	Pass & Ongoing	
Milestone #4	Pass (with Exception) & Complete	
Milestone #5	Pass & Complete	



Page 193 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 2.b.iii.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Mid-Point Assessment narrative	Completed	Mid-Point Assessment narrative	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestolle Name	OSELID	i iie i ype	i ile Naille	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment narrative	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 194 of 954 Run Date : 06/29/2018

OneCity Health (PPS ID:52)

IPQR Module 2.b.iii.5 - IA Monitoring
Instructions :



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 195 of 954 Run Date : 06/29/2018

OneCity Health (PPS ID:52)

Project 2.b.iv – Care transitions intervention model to reduce 30 day readmissions for chronic health conditions

IPQR Module 2.b.iv.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Our proposed approach to the 30-Day Readmissions project is to implement and standardize Project RED (re-engineered discharge) at all 12 hospitals within the PPS. While 11 of 12 hospitals have implemented some components of Project RED, implementation has not been consistent across the hospitals. Project RED consists of 12 interventions and we believe that implementing all 12 components in 12 hospitals presents a risk to success because of the volume of work. To mitigate this risk, we will pursue a staged implementation. Our patient speed and scale estimates reflect this approach.

One of the Project RED components is to make follow-up medical appointments based on the patient's primary and specialty care needs. As with the ED Care Triage project (3.b.iii), we anticipate challenges in identifying the true and usable capacity of partners, particular during evenings and weekends. Second, we are concerned that patients may not show up for appointments. Patients failing to keep appointments both reduces capacity and also means the patient may not get the care they need. Finally, the process of making appointments may take significant staff time. To address these risks, we intend to develop an approach to determining capacity both within HHC facilities as well as among other partners. This approach will identify technology and workflow requirements. To address concerns about no shows, we will leverage care managers to follow-up with patients about the need for and value of primary care visits. Care managers, community health workers and other staff can also identify barriers to keeping appointments (e.g., transportation), and identify resources to help patients overcome those barriers. Finally, we will take a data-driven approach to determining the optimal workflow for appointment making during discharge planning and determine where improvements may be needed.

Another risk we anticipate is in meeting the needs of particularly complex patients, such as those who are homeless. To mitigate this risk, we intend to work closely with partners with expertise in addressing psycho-social risk factors to better inform the care team of options for these patients and to address operational and/or staffing issues that impede their access to follow-up care.

Finally, the health IT capabilities required to be successful in this project present a risk. Many aspects of the 30-Day Readmissions proposed interventions rely on enhanced IT systems to support: (1) population health management capabilities; (2) functional capabilities to support operations and measure performance; (3) care coordination and management capabilities; (4) improved connectivity within the PPS and with partners, including assistance with meeting Stage 2 Meaningful Use attestation; and, (5) health information exchange (HIE) with RHIO/SHIN-NY and private HIE. To mitigate this risk we intend to: focus on augmenting existing functionality; prioritize partners that are key to being successful within this project; and, identifying the technology and implementation support services that are critical to success.



Page 196 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 2.b.iv.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks							
Actively Engaged Speed	Actively Engaged Scale						
DY3,Q4	9,379						

	Year,Quarter	DY3,Q1	DY3,Q2	DY3,Q3	DY3,Q4
	Baseline Commitment	2,345	4,690	7,034	9,379
PPS Reported	Quarterly Update	0	8,727	0	34,945
	Percent(%) of Commitment	0.00%	186.08%	0.00%	372.59%
IA Approved	Quarterly Update	0	8,727	0	34,945
IA Approved	Percent(%) of Commitment	0.00%	186.08%	0.00%	372.59%

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
chengc2	Rosters	52_DY3Q4_PROJ2biv_MDL2biv2_PES_ROST_20180425_2biv_CT_Submission_34945_2 0397.xlsx	DY3 Q4 Project 2.b.iv Patient Engagement Roster	04/25/2018 10:17 AM

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

From DY3 Q1 through DY3 Q4, OneCity Health engaged 34,945 patients in project 2.b.iv. All patients engaged received a care transitions plan developed prior to discharge. Please see the attached roster with a list of each transition patient's first/last name and Medicaid CIN.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 197 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 2.b.iv.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Develop standardized protocols for a Care Transitions Intervention Model with all participating hospitals, partnering with a home care service or other appropriate community agency.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Standardized protocols are in place to manage overall population health and perform as an integrated clinical team are in place.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Convene Clinical Leadership Team to define PPS-wide protocols for Care Transitions Intervention Model, including partnerships with home care services and other appropriate community agencies. Synthesize guidelines.		Project		Completed	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 2: Obtain input from PAC on protocols for Care Transitions Intervention Model. PAC is comprised of all partners including Medicaid providers, CBOs, government agencies, and other stakeholders.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 3: Coordinate with other PPSs in overlapping service areas to ensure consistency in transition protocols, as appropriate.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 4: Care Models Committee reviews and makes consensus- driven recommendation on protocols for Care Transitions Intervention Model.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 5: Through Hub-based planning process, refine protocols for Care Transitions Intervention Model.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 6: Define PPS training needs on protocols for Care Transitions Intervention Model.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 7: Develop curriculum for training on Care Transitions Intervention Model; identify training resources and create training plan.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 198 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements	Prescribed	Reporting	Provider Type	Status	Original	Original	Start Date	End Date	Quarter	DSRIP Reporting Year
(Milestone/Task Name)	Due Date	Level	Trovidor Typo	Ciaras	Start Date	End Date	Otal C Dato	Liiu Duto	End Date	and Quarter
Task Step 8: Launch and roll out training program.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #2 Engage with the Medicaid Managed Care Organizations and Health Homes to develop transition of care protocols that will ensure appropriate post-discharge protocols are followed.	DY3 Q4	Project	N/A	Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task A payment strategy for the transition of care services is developed in concert with Medicaid Managed Care Plans and Health Homes.		Project		Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Coordination of care strategies focused on care transition are in place, in concert with Medicaid Managed Care groups and Health Homes.		Project		Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has protocol and process in place to identify Health-Home eligible patients and link them to services as required under ACA.		Project		Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 1: In coordination with Medicaid Managed Care Organizations (MCOs) and Health Homes (HH), determine current payment models in place and identify opportunities to expand payments for transition of care services.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 2: In coordination with MCOs and HHs, develop initial plan to expand payments for transition of care services, identifying priority opportunities, needed infrastructure, reporting requirements and negotiation strategies		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 3: Determine structure of legal entity (or entities) to be created for contracting.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 4: Initiate plan to expand payments for transition of care services, as appropriate.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 5: Convene Clinical Leadership Team to define PPS-wide policies to coordinate care transitions with Health Homes and supportive housing, including roles and responsibilities at each stage of the workflow and linking eligible patients to services.		Project		Completed	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 6: Obtain input from PAC on policies to coordinate care transitions with Health Homes and supportive housing. PAC is		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1



Page 199 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

										DSRIP
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	Reporting Year and Quarter
comprised of all partners including Medicaid providers, CBOs, government agencies, and other stakeholders.										
Task Step 7: Care Models Committee reviews and makes consensus- driven recommendation on policies to coordinate care transitions with Health Homes and supportive housing.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 8: Through Hub-based planning process, refine policies to coordinate care transitions with Health Homes and supportive housing.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 9: Monitor roll out of policies and refine as needed.		Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #3 Ensure required social services participate in the project.	DY3 Q4	Project	N/A	Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Required network social services, including medically tailored home food services, are provided in care transitions.		Project		Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 1: Develop Partner Readiness Assessment Tool (PRAT), which includes partner-reported information of certain IT, operational, and staffing capacity and capabilities. Use PRAT to gather information on social services, including medically tailored home food services, across the PPS service area. Educate partners on PRAT and roll out PRAT.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2: Analyze current state baseline data to assess existing social services. Segment providers.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 3: Identify roles, responsibilities, and processes for effective partnerships between acute care hospitals and social services to support care transitions.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 4: Contract with partners as needed.		Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #4 Transition of care protocols will include early notification of planned discharges and the ability of the transition care manager to visit the patient in the hospital to develop the transition of care services.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures are in place for early notification of planned discharges.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 200 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Policies and procedures are in place for early notification of planned discharges.		Provider	Practitioner - Non-Primary Care Provider (PCP)	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures are in place for early notification of planned discharges.		Provider	<u>Hospital</u>	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has program in place that allows care managers access to visit patients in the hospital and provide care transition services and advisement.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Convene Clinical Leadership Team to define PPS-wide transition of care protocols that include early notification of planned discharges and the ability of the transition care manager to visit the patient in the hospital. Synthesize protocols.		Project		Completed	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 2: Obtain input from PAC on protocols for early notification, transition care manager visits to patient in hospital. PAC is comprised of all partners including Medicaid providers, CBOs, government agencies, and other stakeholders.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 3: Care Models Committee reviews and makes consensus- driven recommendation on protocols for early notification, transition care manager visits to patient in hospital.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 4: Through Hub-based planning process, refine guidelines protocols for early notification, transition care manager visits to patient in hospital.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 5: Define PPS training needs on guidelines for protocols for early notification, transition care manager visits to patient in hospital.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 6: Develop curriculum for training on protocols for early notification, transition care manager visits to patient in hospital; identify training resources and create training plan.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 7: Launch and roll out training program.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #5 Protocols will include care record transitions with timely updates provided to the members' providers, particularly primary care	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 201 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
provider.										
Task Policies and procedures are in place for including care transition plans in patient medical record and ensuring medical record is updated in interoperable EHR or updated in primary care provider record.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Convene Clinical Leadership Team to define PPS-wide policies and procedures for including care transition plans in the patient medical record and ensuring PCP access to care transition plans (updated in interoperable EHR or updated in primary care provider record). Synthesize policies and procedures.		Project		Completed	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 2: Obtain input from PAC on policies and procedures for including care transition plans in the patient medical record and ensuring PCP access to care transition plans. PAC is comprised of all partners including Medicaid providers, CBOs, government agencies, and other stakeholders		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 3: Care Models Committee reviews and makes consensus- driven recommendation on policies and procedures for including care transition plans in the patient medical record and ensuring PCP access to care transition plans.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 4: Through Hub-based planning process, refine policies and procedures for including care transition plans in the patient medical record and ensuring PCP access to care transition plans.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 5: Define PPS training needs on policies and procedures for including care transition plans in the patient medical record and ensuring PCP access to care transition plans.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 6: Develop curriculum for training on including care transition plans in the patient medical record and ensuring PCP access to care transition plans; identify training resources and create training plan.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 7: Launch and roll out training program.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #6 Ensure that a 30-day transition of care period is established.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 202 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Policies and procedures reflect the requirement that 30 day transition of care period is implemented and utilized.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Convene Clinical Leadership Team to define PPS-wide policies and procedures to establish a 30 day transition of care period.		Project		Completed	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 2: Obtain input from PAC on policies and procedures to establish a 30 day transition of care period. PAC is comprised of all partners including Medicaid providers, CBOs, government agencies, and other stakeholders.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 3: Care Models Committee reviews and makes consensus- driven recommendation on policies and procedures to establish a 30 day transition of care period.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 4: Through Hub-based planning process, refine policies and procedures to establish a 30 day transition of care period.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 5: Monitor roll out of policies and procedures and refine as needed.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #7 Use EHRs and other technical platforms to track all patients engaged in the project.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Determine interim process needed to support patient identification and tracking prior to deployment of Centralized Care Coordination and Management Solution (CCMS) and related registries.		Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2: Define PPS training needs for interim tracking process. Develop curriculum; refine as needed.		Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 3: Launch and roll out training program on interim tracking process.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 4: Monitor implementation of interim tracking process and		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 203 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity	Health	(PPS	ID:52)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
refine as needed.										
Task Step 5: Determine project scope for Care Coordination and Management Solution (CCMS) and related registries for DSRIP program implementation, in partnership with contracted vendor (GSI Health): conduct planning workshop, gather requirements, socialize requirements with key partners.		Project		Completed	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 6: Conduct CCMS Design: review preliminary software specifications, develop functional specifications, develop prototype based on functional specifications, review functional specifications, incorporate feedback into functional specifications, obtain approval to proceed.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 7: Develop CCMS specifications and software requirements: conduct needs analysis, draft preliminary software specifications; develop preliminary budget; review software specifications/budget with team, incorporate feedback on software specifications.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 8: Create CCMS Documentation: develop user manual specifications, develop user manual(s), review all user documentation, incorporate user documentation feedback.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 9: Develop CCMS training requirements.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 10: Pilot and Roll-out of CCMS: identify test group, develop software delivery mechanism, install/deploy software, obtain user feedback, evaluate testing information; conduct user training.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

	\mathbf{r}								
Milestone Name	User ID	File Type	File Name	Description	Upload Date				
Engage with the Medicaid Managed Care	chengc2	Contracts and Agreements	52_DY3Q4_PROJ2biv_MDL2biv3_PRES2_CONTR_20 180614_MCO_Agreements_22622.pdf	MCO Agreements	06/14/2018 01:01 PM				
Engage with the Medicaid Managed Care Organizations and Health Homes to develop transition of care protocols that will ensure appropriate post-discharge protocols are followed.	chengc2	Other	52_DY3Q4_PROJ2biv_MDL2biv3_PRES2_OTH_3_Ph ase-III-Toolkit_Care-Transitions2biv_TMT-Medical- Floors_vf-1_22531.pdf	Care Transitions Toolkit (Reference pages 6-7, 16, 18-22, 26-27, 50)	06/14/2018 08:43 AM				
appropriate post-discriarge protocols are followed:	chengc2	Other	52_DY3Q4_PROJ2biv_MDL2biv3_PRES2_OTH_Care_ Transitions_Milestone_2_Metric_3	Documentation of process and workflow detailing how post-discharge protocols are followed.	04/27/2018 02:00 PM				

NYS Confidentiality - High



Page 204 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
			_Health_Home_Work_Flow_21686.pdf		
	chengc2	Other	52_DY3Q4_PROJ2biv_MDL2biv3_PRES2_OTH_Care_ Transitions_Milestone_2_Metric_2Workflow_21682. pptx	Documentation of methodology and strategies including identification of responsible resources at each stage of the workflow.	04/27/2018 01:58 PM
	chengc2	Other	52_DY3Q4_PROJ2biv_MDL2biv3_PRES2_OTH_Care_ Transitions_Milestone_2_Metric_1_vF_21676.xlsx	List/inventory of MCOs and PPS Network Providers/Partners that have payment agreements or MOUs for transition of care protocols.	04/27/2018 01:53 PM
	chengc2	Other	52_DY3Q4_PROJ2biv_MDL2biv3_PRES3_OTH_Milest one_3Home_Food_Services_22564.pdf	Food service clarification	06/14/2018 11:18 AM
Ensure required social services participate in the project.	chengc2	Other	52_DY3Q4_PROJ2biv_MDL2biv3_PRES3_OTH_Care_ Transitions_Milestone_3_NowPow_Rollout_Spreadshee t_20556.xlsx	List/inventory of partners	04/25/2018 02:48 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop standardized protocols for a Care Transitions Intervention Model with all participating hospitals, partnering with a home care service or other appropriate community agency.	
	6/14/18 Update - 2.b.iv (Care Transitions) Milestone #2 - Remediation
Engage with the Medicaid Managed Care Organizations and Health Homes to develop transition of care protocols that will ensure appropriate	Metric 1: OneCity Health, along with Health and Hospitals as the fiduciary engages with a number of medical managed care organizations and its Health Home, At Home, to develop transition of care protocols. This partnership ensures that transition of care services are sustained by a value based payment environment. Attached is a sample of such agreements, as noted above.
	Metric 3: See attached Care Transitions Toolkit. Reference pages 6-7, 16, 18-22, 26-27, 50 to exhibit the implementation of protocols and workflow for transition from the CTT to the Health Home (beyond Bellevue)
post-discharge protocols are followed.	
	OneCity Health PPS has a process to link patients in Care transitions to Health Homes. While following the patient for care transitions, the care transitions team member (CTT) can determine if the patient would benefit from referral to Health Home. In doing so, a referral is made to the Referral Coordinator at the Health Home. Once eligibility is determined, the patient is assigned a Care Coordinator.
	The attached Excel list is for Metric 1, 30-day transition management team service workflow is for Metric 2 and Care Transitions to Health Home Workflow is for Metric 3.
	6/14/18 Update - 2.b.iv (Care Transitions) Milestone #3 - Remediation
Ensure required social services participate in the project.	Please see attached for clarification on how the NowPow agreements satisfied the milestone metric requirement. The NowPow screenshots, website screenshots, and



Page 205 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
	agreements demonstrate that home food services are provided in care transitions, among other essential social services.
	Attached is the list/inventory of partners who have NowPow agreements with OneCity Health.
Transition of care protocols will include early notification of planned	
discharges and the ability of the transition care manager to visit the	
patient in the hospital to develop the transition of care services.	
Protocols will include care record transitions with timely updates provided	
to the members' providers, particularly primary care provider.	
Ensure that a 30-day transition of care period is established.	
Use EHRs and other technical platforms to track all patients engaged in	
the project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	



Page 206 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 2.b.iv.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment narrative	Completed	Mid-Point Assessment narrative	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestolle Name	OSELID	i iie i ype	i ile Naille	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment narrative	



Page 207 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	IPQR Module 2.D.IV.5 - IA Monitoring	
Ins	tructions:	



Page 208 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Project 2.d.i – Implementation of Patient Activation Activities to Engage, Educate and Integrate the uninsured and low/non-utilizing Medicaid populations into Community Based Care

☑ IPQR Module 2.d.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

We have identified a number of risks associated with this project. First, we must find, identify and connect with the uninsured population, including the undocumented and those without formal connection to the healthcare system. Identifying and connecting with this population will prove challenging. To mitigate this risk, we will contract and/or partner with organizations that have culturally-responsive approaches and engage trusted community leaders. We will also coordinate with CBOs that have existing relationships to the community and outreach expertise.

Our ability to be successful in overcoming cultural barriers for new immigrants -- some of whom have not had contact with a formal healthcare system -- also presents a risk. We intend to mitigate this risk by partnering with CBOs that have established relationships within these communities, and further developing our own relationships with these populations. The use of community health workers and peer educators will also support outreach and engagement efforts.

Finally, uncertainty related to workflows and dataflows presents a risk. Seamless data flow will require the deployment of mobile technology to field staff conducting assessments in the community. Challenges to deployment of these types of technologies will require additional mitigation strategies, including the use of paper tools.



Page 209 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

☑ IPQR Module 2.d.i.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchr	Benchmarks							
Actively Engaged Speed	Actively Engaged Scale							
DY2,Q4	46,750							

	Year,Quarter	DY3,Q1	DY3,Q2	DY3,Q3	DY3,Q4
	Baseline Commitment	11,688	23,375	35,063	46,750
PPS Reported	PPS Reported Quarterly Update		26,234	0	41,395
	Percent(%) of Commitment	0.00%	112.23%	0.00%	88.55%
IA Amproved	Quarterly Update	0	26,234	0	41,388
IA Approved	Percent(%) of Commitment	0.00%	112.23%	0.00%	88.53%

Warning: PPS Reported - Please note that your patients engaged to date (41,395) does not meet your committed amount (46,750) for 'DY3,Q4'

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
chengc2	Rosters	52_DY3Q4_PROJ2di_MDL2di2_PES_ROST_20180424_2di_Project_11_Submission_4139	DY3 Q4 Project 2.d.i Patient Engagement Roster	04/24/2018 09:24 AM

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

During DY3 Q1 through DY3 Q4, OneCity Health has engaged 41,395 patients in project 2.d.i. All patients engaged have completed the Patient Activation Measure® survey. Please see the attached roster with a list of each individual's first name, last name, and PAM ID#/Medicaid CIN. Please note, a CIN is included for low and non-utilizing Medicaid patients.



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 210 of 954 Run Date : 06/29/2018

OneCity Health (PPS ID:52)

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 211 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 2.d.i.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Contract or partner with community-based organizations (CBOs) to engage target populations using PAM(R) and other patient activation techniques. The PPS must provide oversight and ensure that engagement is sufficient and appropriate.	DY3 Q2	Project	N/A	Completed	04/01/2015	09/30/2017	04/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Partnerships with CBOs to assist in patient "hot-spotting" and engagement efforts as evidenced by MOUs, contracts, letters of agreement or other partnership documentation.		Project		Completed	04/01/2015	09/30/2017	04/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 1: Develop Partner Readiness Assessment Tool (PRAT), which includes partner-reported information of certain IT, operational, and staffing capacity and capabilities.		Project		Completed	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1
Task Step 2: Educate partners and roll out PRAT.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 3: Analyze current state baseline to assess existing CBO and patient activation resources.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 4: Identify patient activation roles, responsibilities, and processes for patient activation.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 5: Contract with CBOs.		Project		Completed	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Milestone #2 Establish a PPS-wide training team, comprised of members with training in PAM(R) and expertise in patient activation and engagement.	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Patient Activation Measure(R) (PAM(R)) training team established.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Refine approach to defining current-state coaching and patient activation activities across the PPS. Establish cross-partner workgroup(s) to identify potential PAM training team		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 212 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
candidates and develop overall timeline for training in PAM administration and patient coaching/activation.										
Task Step 2: Develop curriculum and training for PAM administration and coaching/activation to augment the training offered under the Insignia contract.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 3: Launch and roll-out training program for core teams of PAM administrators and PAM coaching/activation experts, with realization these groups may in some cases differ in composition.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 Identify UI, NU, and LU "hot spot" areas (e.g., emergency rooms). Contract or partner with CBOs to perform outreach within the identified "hot spot" areas.	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Analysis to identify "hot spot" areas completed and CBOs performing outreach engaged.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Analyze Community Needs Assessments to identify "hot spot" areas for UI, NU, and LU populations.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2: Conduct additional analysis and validation of CNA- identified "hot spot" areas by examining other available data source (e.g., census data, community surveys and reports).		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 3: Generate outreach lists for "hot spot" areas based on attributed patients and additional information. Coordinate with collaborating PPSs, as appropriate.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 4: Contract with CBOs to conduct outreach to identified UI, NU, and LU populations.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #4 Survey the targeted population about healthcare needs in the PPS' region.	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Community engagement forums and other information-gathering mechanisms established and performed.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Analyze Partner Readiness Assessment Tool (PRAT), Community Needs Assessments, and other community reports/surveys/data to understand baseline healthcare needs in		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 213 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
the PPS region. PRAT includes partner-reported information of certain IT, operational, and staffing capacity and capabilities.										
Task Step 2: Engage community members through the PAC, Stakeholder Engagement Sub-Committee, Hub Steering Committees, and other forums on community needs. PAC is comprised of all partners including Medicaid providers, CBOs, government agencies, and other stakeholders.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 3: As needed, conduct additional surveys to better understand community healthcare needs.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #5 Train providers located within "hot spots" on patient activation techniques, such as shared decision-making, measurements of health literacy, and cultural competency.	DY3 Q2	Project	N/A	Completed	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task PPS Providers (located in "hot spot" areas) trained in patient activation techniques by "PAM(R) trainers".		Project		Completed	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 1: Refine approach to defining current-state coaching and patient activation activities across the PPS. Establish cross-partner workgroup(s) to identify potential PAM training team candidates and develop overall timeline for training in PAM administration and patient coaching/activation.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2: Develop curriculum and training for providers in "hot spot" areas on PAM administration and coaching/activation techniques such as shared decision-making, measurements of health literacy, and cultural competency to augment the training offered under the Insignia contract.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 3: Launch and roll-out training program for providers.		Project		Completed	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Milestone #6 Obtain list of PCPs assigned to NU and LU enrollees from MCOs. Along with the member's MCO and assigned PCP, reconnect beneficiaries to his/her designated PCP (see outcome measurements in #10). This patient activation project should not be used as a mechanism to inappropriately move members to different health plans and PCPs, but rather, shall focus on establishing connectivity to resources already available to the member.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 214 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
• Work with respective MCOs and PCPs to ensure proactive outreach to beneficiaries. Sufficient information must be provided regarding insurance coverage, language resources, and availability of primary and preventive care services. The state must review and approve any educational materials, which must comply with state marketing guidelines and federal regulations as outlined in 42 CFR §438.104.										
Task Procedures and protocols established to allow the PPS to work with the member's MCO and assigned PCP to help reconnect that beneficiary to his/her designated PCP.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Work with MCOs to obtain lists of PCPs assigned to NU and LU enrollees.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2: Establish procedures and protocols that allow the PPS to work with MCOs to reconnect beneficiaries to his/her designated PCP.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 3: Work with MCOs to establish information-exchange agreements, including sharing utilization reports.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #7 Baseline each beneficiary cohort (per method developed by state) to appropriately identify cohorts using PAM(R) during the first year of the project and again, at set intervals. Baselines, as well as intervals towards improvement, must be set for each cohort at the beginning of each performance period.	DY3 Q2	Project	N/A	Completed	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task For each PAM(R) activation level, baseline and set intervals toward improvement determined at the beginning of each performance period (defined by the state).		Project		Completed	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 1: Perform baseline analysis for each beneficiary cohort, per methodology determined by the state.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2: At pre-determined intervals, conduct analyses to determine change against the baseline.		Project		Completed	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Milestone #8 Include beneficiaries in development team to promote preventive care.	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 215 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Beneficiaries are utilized as a resource in program development and awareness efforts of preventive care services.										
Task Step 1: Through PAC and, to the extent possible, through operational governance committees, ensure patient input in the design of preventive care promotion activities. Refine as needed.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #9 Measure PAM(R) components, including: Screen patient status (UI, NU and LU) and collect contact information when he/she visits the PPS designated facility or "hot spot" area for health service. If the beneficiary is UI, does not have a registered PCP, or is attributed to a PCP in the PPS' network, assess patient using PAM(R) survey and designate a PAM(R) score. Individual member's score must be averaged to calculate a baseline measure for that year's cohort. The cohort must be followed for the entirety of the DSRIP program. On an annual basis, assess individual members' and each cohort's level of engagement, with the goal of moving beneficiaries to a higher level of activation. If the beneficiary is deemed to be LU & NU but has a designated PCP who is not part of the PPS' network, counsel the beneficiary on better utilizing his/her existing healthcare benefits, while also encouraging the beneficiary to reconnect with his/her designated PCP. The PPS will NOT be responsible for assessing the patient via PAM(R) survey. PPS will be responsible for providing the most current contact information to the beneficiary's MCO for outreach purposes. Provide member engagement lists to relevant insurance companies (for NU & LU populations) on a monthly basis, as well as to DOH on a quarterly basis.	DY3 Q2	Project	N/A	Completed	07/01/2015	09/30/2017	07/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Performance measurement reports established, including but not limited to: - Number of patients screened, by engagement level - Number of clinicians trained in PAM(R) survey implementation - Number of patient: PCP bridges established		Project		Completed	07/01/2015	09/30/2017	07/01/2015	09/30/2017	09/30/2017	DY3 Q2



Page 216 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
 Number of patients identified, linked by MCOs to which they are associated Member engagement lists to relevant insurance companies (for NU & LU populations) on a monthly basis Member engagement lists to DOH (for NU & LU populations) on a monthly basis Annual report assessing individual member and the overall cohort's level of engagement 										
Task Step 1: Establish workflows determining how PPS partners will assess beneficiaries for PAM screening eligibility, PCP linkage, or healthcare benefit education.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2: Determine which partners will conduct PAM screenings, which will link beneficiaries to PCPs, and which will deliver healthcare benefit education.		Project		Completed	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 3: Conduct PAMs, linkages, and healthcare benefit education to eligible beneficiaries. Measure changes in PAM scores for this cohort each year.		Project		Completed	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 4: Work with MCOs to obtain lists of PCPs assigned to NU and LU enrollees.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 5: Establish procedures and protocols that allow the PPS to work with MCOs to reconnect beneficiaries to his/her designated PCP.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 6: Work with MCOs to establish information-exchange agreements, including sharing utilization reports.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 7: Provide member engagement lists to relevant insurance companies at required intervals.		Project		Completed	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Milestone #10 Increase the volume of non-emergent (primary, behavioral, dental) care provided to UI, NU, and LU persons.	DY3 Q2	Project	N/A	Completed	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Volume of non-emergent visits for UI, NU, and LU populations increased.		Project		Completed	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 1: Determine baseline non-emergent care volume for UI,		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 217 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements	Prescribed	Reporting	Provider Type	Status	Original	Original	Start Date	End Date	Quarter	DSRIP Reporting Year
(Milestone/Task Name)	Due Date	Level	Trovider Type	Otatus	Start Date	End Date	Olari Dalo	Liid Date	End Date	and Quarter
NU, and LU patients.										
Task Step 2: Through connecting NU and LU patients to the MCO- designated PCP, and through healthcare benefits education, seek to increase the volume of non-emergent care provided.		Project		Completed	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Step 3: For UI persons eligible for insurance, augment current processes as appropriate across all partner types to enroll patients in coverage.		Project		Completed	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Step 4: For UI persons ineligible for insurance, augment processes as appropriate across partner types to educate and provide information on HHC Options or similar services to improve access and linkage to non-emergent, longitudinal services.		Project		Completed	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Milestone #11 Contract or partner with CBOs to develop a group of community navigators who are trained in connectivity to healthcare coverage, community healthcare resources (including for primary and preventive services) and patient education.	DY3 Q2	Project	N/A	Completed	04/01/2015	09/30/2017	04/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Community navigators identified and contracted.		Provider	PAM(R) Providers	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Community navigators trained in connectivity to healthcare coverage and community healthcare resources, (including primary and preventive services), as well as patient education.		Provider	PAM(R) Providers	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 1: Develop Partner Readiness Assessment Tool (PRAT), which includes partner-reported information of certain IT, operational, and staffing capacity and capabilities.		Project		Completed	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1
Task Step 2: Educate partners and roll out PRAT.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 3: Analyze current state baseline to assess existing CBO and community navigator resources.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 4: Identify CBO and partner roles, responsibilities, and processes for connecting patients to healthcare coverage and educating patients about community healthcare resources.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 5: Develop culturally and linguistically appropriate		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 218 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements	Prescribed	Donorting			Original	Original			Quarter	DSRIP
(Milestone/Task Name)	Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	End Date	Reporting Year and Quarter
curriculum and training for those connecting patients to										
healthcare coverage and educating patients about community										
healthcare resources.										
Task Step 6: Identify training resources and create training plan.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 7: Launch and roll-out training program. Refine as needed.		Project		Completed	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Step 8: Contract with CBOs and other partners.		Project		Completed	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Milestone #12										
Develop a process for Medicaid recipients and project participants to report complaints and receive customer service.	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task										
Policies and procedures for customer service complaints and appeals developed.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task										
Step 1: Review existing HHC processes and resources deployed		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
to handle complaints and provide customer service.										
Task Stan 2: Adopt evicting LILIC policies, presedures, and presences										
Step 2: Adapt existing HHC policies, procedures, and processes for receiving and responding to beneficiary complaints and for		.			40/04/0045	00/04/0047	40/04/0045	00/04/0047	00/04/0047	D)/0.04
		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
providing customer service to specific needs of Project 11										
program.										
Milestone #13										
Train community navigators in patient activation and education,	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
including how to appropriately assist project beneficiaries using the PAM(R).				,						
Task List of community navigators formally trained in the PAM(R).		Provider	PAM(R) Providers	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task										
Step 1: Identify roles, responsibilities, and processes for		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
community navigator patient activation and education training.		1 10,000		Completed	10/01/2010	00/01/2010	10/01/2010	00/01/2010	00/01/2010	Dirigi
Task										
Step 2: Refine approach to defining current-state coaching and										
patient activation activities across the PPS. Establish cross-										
partner workgroup(s) to identify potential PAM training team		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
candidates and develop overall timeline for training in PAM										
administration and patient coaching/activation.										
Task										
Step 3: Develop curriculum and training for community navigators on PAM administration and patient activation and education		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 219 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
techniques to augment the training offered under the Insignia										
contract.										
Task Step 4: Launch and roll-out training program for community navigators.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #14 Ensure direct hand-offs to navigators who are prominently placed at "hot spots," partnered CBOs, emergency departments, or community events, so as to facilitate education regarding health insurance coverage, age-appropriate primary and preventive healthcare services and resources.	DY3 Q2	Project	N/A	Completed	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Community navigators prominently placed (with high visibility) at appropriate locations within identified "hot spot" areas.		Provider	PAM(R) Providers	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 1: Identify roles, responsibilities, and processes for patient education training by community navigators.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2: Develop curriculum and training for community navigators.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 3: Identify training resources and create training plan.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 4: Launch and roll-out training program. Refine as needed.		Project		Completed	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Step 5: Track navigator placements across PPS.		Project		Completed	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Milestone #15 Inform and educate navigators about insurance options and healthcare resources available to UI, NU, and LU populations.	DY3 Q2	Project	N/A	Completed	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Navigators educated about insurance options and healthcare resources available to populations in this project.		Project		Completed	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 1: Identify roles, responsibilities, and processes for patient education training regarding insurance options and healthcare resources by community navigators.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2: Refine approach to defining current-state patient education regarding insurance options and healthcare resources. Establish cross-partner workgroup(s) to identify potential training team candidates and develop overall timeline for training in		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 220 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
patient education on insurance options and healthcare resources.										
Task Step 3: Develop curriculum and training for community navigators on patient education on insurance options and healthcare resources.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 4: Launch and roll-out training program for community navigators.		Project		Completed	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Milestone #16 Ensure appropriate and timely access for navigators when attempting to establish primary and preventive services for a community member.	DY3 Q2	Project	N/A	Completed	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Timely access for navigator when connecting members to services.		Project		Completed	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 1: Establish policies, procedures, and processes for receiving and responding to community navigator requests.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2: Devlop training curriculum for provider intake staff on receiving navigator calls and requests to establish primary and preventive services for community members.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 3: Launch and roll-out training program for intake staff.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #17 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, to track all patients engaged in the project.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients through patient registries and is able to track actively engaged patients for project milestone reporting.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Develop current-state assessment of PPS population health management capabilities through a Partner Readiness Assessment Tool and in-depth interviews with representative care management providers and primary care practices.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2: Determine IT infrastructure needed to support population health management vision and how various IT systems should relate to each other in the "end state."		Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 221 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 3: Determine interim process needed to support patient identification and tracking prior to deployment of Centralized Care Coordination and Management Solution (CCMS) and related registries.		Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 4: Define PPS training needs for interim tracking process. Develop curriculum; refine as needed.		Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 5: Launch and roll out training program on interim tracking process		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 6: Monitor implementation of interim tracking process and refine as needed.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 7: Determine project scope for Care Coordination and Management Solution (CCMS) and related registries for DSRIP program implementation, in partnership with contracted vendor (GSI Health): conduct planning workshop, gather requirements, socialize requirements with key partners.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 8: Conduct CCMS Design: review preliminary software specifications, develop functional specifications, develop prototype based on functional specifications, review functional specifications, incorporate feedback into functional specifications, obtain approval to proceed.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 9: Develop CCMS specifications and software requirements: conduct needs analysis, draft preliminary software specifications; develop preliminary budget; review software specifications/budget with team, incorporate feedback on software specifications.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 10: Create CCMS Documentation: develop user manual specifications, develop user manual(s), review all user documentation, incorporate user documentation feedback.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 11: Develop CCMS training requirements.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 12: Pilot and Roll-out of CCMS: identify test group, develop software delivery mechanism, install/deploy software, obtain user		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 222 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
feedback, evaluate testing information; conduct user training.										
Task Step 13: Produce report summarizing availability of registry functionality across PPS.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Opioad Date		Milestone Name	User ID	File Type	File Name	Description	Upload Date
--	--	----------------	---------	-----------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Contract or partner with community-based organizations (CBOs) to	
engage target populations using PAM(R) and other patient activation	
techniques. The PPS must provide oversight and ensure that	
engagement is sufficient and appropriate.	
Establish a PPS-wide training team, comprised of members with training	
in PAM(R) and expertise in patient activation and engagement.	
Identify UI, NU, and LU "hot spot" areas (e.g., emergency rooms).	
Contract or partner with CBOs to perform outreach within the identified	
"hot spot" areas.	
Survey the targeted population about healthcare needs in the PPS'	
region.	
Train providers located within "hot spots" on patient activation techniques,	
such as shared decision-making, measurements of health literacy, and	
cultural competency.	
Obtain list of PCPs assigned to NU and LU enrollees from MCOs. Along	
with the member's MCO and assigned PCP, reconnect beneficiaries to	
his/her designated PCP (see outcome measurements in #10).	
This patient activation project should not be used as a mechanism to	
inappropriately move members to different health plans and PCPs, but	
rather, shall focus on establishing connectivity to resources already	
available to the member.	
Work with respective MCOs and PCPs to ensure proactive outreach to	
beneficiaries. Sufficient information must be provided regarding	
insurance coverage, language resources, and availability of primary and	
preventive care services. The state must review and approve any	



Page 223 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Prescribed Milestones Narrative Text

designated PCP who is not part of the PPS' network, counsel the beneficiary on better utilizing his/her existing healthcare benefits, while also encouraging the beneficiary to reconnect with his/her designated PCP. • The PPS will NOT be responsible for assessing the patient via PAM(R) survey. • PPS will be responsible for providing the most current contact information to the beneficiary's MCO for outreach purposes. • Provide member engagement lists to relevant insurance companies (for NU & LU populations) on a monthly basis, as well as to DOH on a quarterly basis. Increase the volume of non-emergent (primary, behavioral, dental) care provided to UI, NU, and LU persons. Contract or partner with CBOs to develop a group of community navigators who are trained in connectivity to healthcare coverage, community healthcare resources (including for primary and preventive	Milestone Name	Narrative Text
Baseline such beneficiary cohort (per method developed by state) to appropriately identify cohorts using PAMIR) during the first year of the project and again, at set intervals. Baselines, as well as intervals towards improvement, must be set for each cohort at the beginning of each performance period. Include beneficiaries in development team to promote preventive care. Measure PAMIR) components, including: - Screen patient status (U. N. Ull and LU.) and collect contact information whan habits voice in the PS designated facility or "hot sport area for treath service. If the beneficiary is UI, does not have a registered PCP, or is attributed to a PCP in the PSP retwork, assess patient uniting PAMIR) survey and designates a PAMIR) survey and designates a PAMIR) survey. - Inclinical member's score must be averaged to adoute a baseline measure for that year's cohort. - The othort must be followed for the entirety of the DSRIP program. - The othort must be followed for the entirety of the DSRIP program. - The othort must be followed for the entirety of the DSRIP program. - The othort must be followed for the part of the PSR program. - The othort must be followed for the part of the PSR program. - The othort must be followed for the entirety of the DSRIP program. - The othort must be followed for the part of the pSRIP program. - The othort must be followed for the entirety of the DSRIP program. - The part of the part of the pSR proving possible for program to the possible for proving beneficiaries to a higher level of advistors If the beneficiary is the possible for proving the patient via PAMIR) survey. - PSR will NOT be responsible for providing the most current contact information to the beneficiary is the beneficiary is the beneficiary is the possible provided prov		
appropriety identity cohors using PAM(R) using the first year of the project and again, at set intervals, besolines, as well as intervals towards improvement, must be set for each cohort at the beginning of each performance period. Include beneficiaries in development team to promote preventive care. Measure PAM(R) components, including: Screen patient status (U, NU and LU) and collect contact information when he/she visits the PPS designated facility or "hot spot" area for health service. If the beneficiary is UI, does not have a registered PCP, or is attribute. If the beneficiary is UI, does not have a registered PCP, or is attribute. Individual members score must be averaged to calculate a baseline measure for that years ochort. The cohorn must be followed for the entirety of the DSRIP program. On an annual basis, assess individual members' and each cohort's level of enapyment, with the pool of moving beneficiaries to a higher level of activation. If the beneficiary is Geemed to be LU & NU but has a designated PCP who is not part of the PPS' network, coursel the beneficiary is desemed to be LU & NU but has a designated PCP who is not part of the PPS' network, coursel the beneficiary in the pool of moving beneficiaries to a higher level of activation. If the beneficiary is for connect with higher designated PCP. The PPS will NOTb responsible for providing the most current contact information to the beneficiary is for connect with higher designated PCP. The PPS will NOTb responsible for providing the most current contact information to the beneficiary is double of providing the most current contact information to the beneficiary is for connect with higher designated PCP who is not part of the PpS' network, coursel the provided to UI, NU, and LU paperishing on an morthly basis, as well as to DOH on a quarterly basis. Increase the volume of non-energeni (primary, behavioral, dental) care provided to UI, NU, and LU parsons.	•	
project and again, at set intervals. Baselines, as well as intervals towards improvement, must be set for each cutoff at the beginning of each performance period. Measure PAM(R) components, including: - Screen patient status (01, NU and LU) and collect contact information when health services the PPS designant facility or for spot area for health service. If the barrelificary is UI, does not have a registered PCP, or is attributed to a PCP in the PPS network, assess patient using PAM(R) survey and designate a PAM(R) source, and the period of the period		
improvement, must be set for each cobort at the beginning of each performance ported. Include beneficiaries in development team to promote preventive care. Measure PAMIR; components, including: - Screen patient status (UI, NU and UL) and collect contact information when he/she visits the PPS designated facility or "hot spot" area for health service. - If the beneficiary is UI, does not have a registered PCP, or is attributed to a PCP in the PPS network, assess patient using PAMIR) survey and designate a PAMIR) scroe. - If the beneficiary is UI, does not have a registered PCP, or is attributed to a PCP in the PPS network, assess patient using PAMIR) survey and designate a PAMIR scroe. - Individual member's score must be averaged to calculate a baseline measure for that year's cohort. - The cohort mast be followed for the entirety of the DSRIP program. - On an anoual basis, assess individual members' and each cohort's level of engagement, with the goal of monity poerficiations to a higher level of activation. - If the beneficiary is deemed to be LU & NU but has a designated PCP who is not part of the PPS network, coursed the beneficiary on the return utilizing inside residing healthcare benefits, while alone truthing in side resident providing the most current contact information to the beneficiary is NCO for cutreach purposes. - Provide member engagement lists to relevant insurance companies (for NU & UL populations) on a monthly basis, as well as to DOH on a quarterly basis. Include the provided to UI, NU, and LU persons.		
performance period. Include beneficiaries in development team to promote preventive care. Measure PAMR) components, including: - Scriene patient status (UI, NU and LU) and collect contact information when he/she's wists the PPS designated facility or "hot sport area for health service. If the beneficiary is UI, does not have a registered PCP, or is attributed to a PCP in the PPS network, assess patient using PAMR) survey and designate a PAMR(R) score. - Individual member's score must be averaged to calculate a baseline measure for that year's cohort. - The cohort must be followed for the entirety of the DSRIP program. - On an annual basis, assess individual members' and each cohort's level of engagement, with the goal of moving beneficiaries to a higher level of activation. - If the beneficiary is deemed to be LU & NU but has a designated PCP, who is not part of the PPS network, coursed the beneficiary on better utilizing his/her existing healthcare benefits, while also encouraging his beneficiary to reconnect with his-her designated PCP. - The PPS will NOT be responsible for providing the most current contact information to the beneficiary's MCO for outreach purposes. - Provide member engagement lists to relevant insurance companies (for NU & LU populations) on a monthly basis, as well as to DOH on a quarterly basis. Increase the volume of non-emergent (primary, behavioral, dental) care provided to UI. NU, and LU persons.		
Include beneficiaries in development team to promote preventive care. Measure PAM(R) components, including: Screen patient status (U, N) and otilized contact information when has/be visits the PPS designated facility or "hot spot" area for health service. If the beneficiary is Ut, does not have a registered PCP, or is attributed to a PCP in the PPS' network, assess patient using PAM(R) survey and designate a PAM(R) score. Individual member's score must be averaged to calculate a baseline measure for that year's cohort. The cohort must be followed for the entirety of the DSRIP program. On an annual basis, assess individual members' and each cohort's level of engagement, with the goal of moving beneficiaries to a higher level of adeityation. If the beneficiary is deemed to be LU alk Nub thas a designated PCP who is not part of the PPS' network, coursel the beneficiary on bette utilizing his/her existing healthcare benefits, while abso encouraging the beneficiary to reconnect with hisher designated PCP. The PPS will NOT be responsible for assessing the patient via PAM(R) survey. PPS will be risponsible for providing the most current contact information to the beneficiary's MCO for outreach purposes. Provide member orgagement lists to relevant insurance companies (for NU 8 LU populations) on a monthly basis, as well as to DOH on a quarterly basis. Increase the volume of non-emergent (primary, behavioral, dental) care provided to UI, NU, and LU persons.	1 '	
Measure PAM(R) components, including: - Screen patient status (U, N. W and LU) and collect contact information when he/she visits the PPS designated facility or 'hot spor' area for health service. - If the beneficiary is UI, does not have a registered PCP, or is attributed to a PCP in the PPS network, assess patient using PAM(R) survey and designate a PAM(R) score Individual member's score must be averaged to calculate a baseline measure for that year's cohort The cohort must be followed for the entirety of the DSRIP program The cohort must be followed for the entirety of the DSRIP program On an annual basis, assess individual members' and each cohort's fevel of engagement, with the goal of moving beneficiaries to a higher level of activation If the beneficiary is deemed to be LU & NU but has a designated PCP who is not part of the PPS' network, counsel the beneficiary on better utilizing his/her existing healthcare benefits, while also encouraging the beneficiary to reconnect with his/her designated PCP The PPS will NOT be responsible for assessing the patient via PAM(R) survey PPS will be responsible for providing the most current contact information to the beneficiary's MCO for outreach purposes Provide member engagement lists to relievant insurance companies (for NU & LU populous) on an enotity basis, as well as to DOH on a quarterly basis. Increase the volume of non-emergent (primary, behavioral, dental) care provided to UI, NU, and LU persons.		
Screen patient status (UI, NU and LU) and collect contact information when ha/she visits the PPS designated facility or "hot spot" area for health service. If the beneficiary is UI, does not have a registered PCP, or is attributed to a PCP in the PPS network, assess patient using PAM(R) survey and designates a PAM(R) score. Individual member's score must be averaged to calculate a baseline measure for that year's cohort. The cohort must be followed for the entirety of the DSRIP program. On an annual basis, assess individual members' and each cohort sevel of engagement, with the goal of moving beneficiaries to a higher level of activation. If the beneficiary is deemed to be LU & NU but has a designated PCP who is not part of the PPS network, counsel the beneficiary on the previous finance is a status of the PPS network of the previous programs of the PPS will NOT be responsible for assessing the patient via PAM(R) survey. PPS will NOT be responsible for providing the most current contact information to the beneficiary is the report purposes. PPS will be responsible for providing the most current contact information to the beneficiary is the relative to report the purposes. PPS will be responsible for providing the most current contact information to the beneficiary is the relative to the purposes. Provide member engagement lists to relevant insurance companies (for NU & LU populations) on a monthly basis, as well as to DOH on a quarterly basis. Increase the volume of non-emergent (primary, behavioral, dental) care provided to UI, NU, and LU persons. Contract or partner with CBOS to develop a group of community newpators who are trained in connectivity to healthcare resources (including for primary and preventive		
when he/she visits the PPS designated facility or "hot spot" area for health service. -If the beneficiary is UI, does not have a registered PCP, or is attributed to a PCP in the PPS network, assess patient using PAM(R) survey and designate a PAM(R) scoreIndividual member's score must be averaged to calculate a baseline measure for that year's cohort. -The cohort must be followed for the entirety of the DSRIP programOn an annual basis, assess individual members' and each cohort's level of engagement, with the goal of moving beneficiaries to a higher level of activationIf the beneficiary is deemed to be LU & NU but has a designated PCP who is not part of the PPS network, coursel the beneficiary on better utilizing hisher existing healthcare benefits, while also encouraging the beneficiary to reconnect with his/her designated PCPThe PPS will NOT be responsible for assessing the patient via PAM(R) surveyPPS will be responsible for providing the most current contact information to the beneficiary's MCO for outreach purposesPPS will be responsible for providing the most current contact information to the beneficiary's MCO for outreach purposesProvide member engagement lists to relevant insurance companies (for NU & LU populations) on a monthly basis, as well as to DOH on a quanterly basisIncrease the volume of non-emergent (primary, behavioral, dental) care provided to UI, NU, and LU personsContract or patter with CBOs to develop a group of community navigators who are trained in connectivity to healthcare resources (including for primary and preventive		
health service. If the baneficiary is UI, does not have a registered PCP, or is attributed to a PCP in the PPS' network, assess patient using PAM(R) survey and designate a PAM(R) score. Individual member's score must be averaged to calculate a baseline measure for that year's cohort. The cohort must be followed for the entirety of the DSRIP program. On an annual basis, assess individual members' and each cohort's level of engagement, with the goal of moving beneficiaries to a higher level of activation. If the beneficiary is deemed to be LU & NU but has a designated PCP who is not part of the PPS' network, counsel the beneficiary of the terrulizing insigher existing healthcare benefits, while also encouraging the beneficiary to reconnect with his/her designated PCP. The PPS will NOT be responsible for assessing the patient via PAM(R) survey. PPS will be responsible for providing the most current contact information to the beneficiary's MCO for outreach purposes. Provide member engagement lists to relevant insurance companies (for NU & LU populations) on a monthly basis, as well as to DOH on a quarterly basis. Increase the volume of non-emergent (primary, behavioral, dental) care provided to UI, NU, and LU persons. Contract or partner with CBO's to develop a group of community navigators who are trained in connectivity to healthcare resources (including for primary and preventive		
to a PCP in the PPS' network, assess patient using PAM(R) survey and designate a PAM(R) score. • Individual member's score must be averaged to calculate a baseline measure for that year's cohort. • The cohort must be followed for the entirety of the DSRIP program. • On an annual basis, assess individual members' and each cohort's level of engagement, with the goal of moving beneficiaries to a higher level of activation. • If the beneficiary is deemed to be LID & ND but has a designated PCP who is not part of the PPS' network, counsel the beneficiary on better utilizing his/her existing healthcare benefits, while also encouraging the beneficiary to reconnect with his/her designated PCP. • PPS will NOT be responsible for assessing the patient via PAM(R) survey. • PPS will be responsible for providing the most current contact information to the beneficiary's MCO for outreach purposes. • Provide member engagement lists to relevant insurance companies (for NU & LU populations) on a monthly basis, as well as to DOH on a quarterly basis. Increase the volume of non-emergent (primary, behavioral, dental) care provided to UI, NU, and LU persons. Contract or partner with CBOs to develop a group of community navigators who are trained in connectivity to healthcare resources (including for primary and preventive		
designate a PAM(R) score. Individual member's score must be averaged to calculate a baseline measure for that year's cohort. The cohort must be followed for the entirety of the DSRIP program. On an annual basis, assess individual members' and each cohort's level of engagement, with the goal of moving beneficiaries to a higher level of activation. If the beneficiary is deemed to be LU & NU but has a designated PCP who is not part of the PPS instruver, counsel the beneficiary on better utilizing his/her existing healthcare benefits, while also encouraging the beneficiary to reconnect with his/her designated PCP. The PPS will NOT be responsible for assessing the patient via PAM(R) survey. -PPS will be responsible for providing the most current contact information to the beneficiary's MCO for outreach purposes. -Provide member engagement lists to relevant insurance companies (for NU & LU populations) on a monthly basis, as well as to DOH on a quarterly basis. Increase the volume of non-emergent (primary, behavioral, dental) care provided to UI, NU, and LU persons. Contract or partner with CBOs to develop a group of community navigators who are trained in connectivity to healthcare resources (including for primary and preventive	• If the beneficiary is UI, does not have a registered PCP, or is attributed	
 Individual member's score must be averaged to calculate a baseline measure for that year's cohort. The cohort must be followed for the entirety of the DSRIP program. On an annual basis, assess individual members' and each cohort's level of engagement, with the goal of moving beneficiaries to a higher level of activation. If the beneficiary is deemed to be LU & NU but has a designated PCP who is not part of the PPS' network, counsel the beneficiary on better utilizing his/her existing healthcare benefits, while also encouraging the beneficiary to reconnect with his/her designated PCP. The PPS will NOT be responsible for assessing the patient via PAM(R) survey. PPS will be responsible for providing the most current contact information to the beneficiary's MCO for outreach purposes. Provide member engagement lists to relevant insurance companies (for NU & LU populations) on a monthly basis, as well as to DOH on a quarterly basis. Increase the volume of non-emergent (primary, behavioral, dental) care provided to UI, NU, and LU persons. Contract or partner with CBOs to develop a group of community navigators who are trained in connectivity to healthcare coverage, community healthcare resources (including for primary and preventive 	to a PCP in the PPS' network, assess patient using PAM(R) survey and	
measure for that year's cohort. The cohort must be followed for the entirety of the DSRIP program. On an annual basis, assess individual members' and each cohort's level of engagement, with the goal of moving beneficiaries to a higher level of activation. If the beneficiary is deemed to be LU & NU but has a designated PCP who is not part of the PPS' network, counsel the beneficiary on better utilizing his/her existing healthcare benefits, while also encouraging the beneficiary to reconnect with his/her designated PCP. The PPS will NOT be responsible for assessing the patient via PAM(R) survey. PPS will be responsible for providing the most current contact information to the beneficiary's MCO for outreach purposes. Provide member engagement lists to relevant insurance companies (for NU & LU populations) on a monthly basis, as well as to DOH on a quarterly basis. Increase the volume of non-emergent (primary, behavioral, dental) care provided to U, NU, and LU persons. Contract or partner with CBOs to develop a group of community navigators who are trained in connectivity to healthcare resources (including for primary and preventive	designate a PAM(R) score.	
• The cohort must be followed for the entirety of the DSRIP program. • On an annual basis, assess individual members' and each cohort's level of engagement, with the goal of moving beneficiaries to a higher level of activation. • If the beneficiary is deemed to be LU & NU but has a designated PCP who is not part of the PPS' network, counsel the beneficiary on better utilizing his/her existing healthcare benefits, while also encouraging the beneficiary to reconnect with his/her designated PCP. • The PPS will NOT be responsible for assessing the patient via PAM(R) survey. • PPS will be responsible for providing the most current contact information to the beneficiary's MCO for outreach purposes. • Provide member engagement lists to relevant insurance companies (for NU & LU populations) on a monthly basis, as well as to DOH on a quarterly basis. Increase the volume of non-emergent (primary, behavioral, dental) care provided to UI, NU, and LU persons. Contract or partner with CBOs to develop a group of community navigators who are trained in connectivity to healthcare resources (including for primary and preventive		
• On an annual basis, assess individual members' and each cohort's level of engagement, with the goal of moving beneficiaries to a higher level of activation. • If the beneficiary is deemed to be LU & NU but has a designated PCP who is not part of the PPS' network, counsel the beneficiary on better utilizing his/her existing healthcare benefits, while also encouraging the beneficiary to reconnect with his/her designated PCP. • The PPS will NOT be responsible for assessing the patient via PAM(R) survey. • PPS will be responsible for providing the most current contact information to the beneficiary's MCO for outreach purposes. • Provide member engagement lists to relevant insurance companies (for NU & LU populations) on a monthly basis, as well as to DOH on a quarterly basis. Increase the volume of non-emergent (primary, behavioral, dental) care provided to UI, NU, and LU persons. Contract or partner with CBOs to develop a group of community navigators who are trained in connectivity to healthcare coverage, community healthcare resources (including for primary and preventive	measure for that year's cohort.	
of engagement, with the goal of moving beneficiaries to a higher level of activation. • If the beneficiary is deemed to be LU & NU but has a designated PCP who is not part of the PPS' network, counsel the beneficiary on better utilizing his/her existing healthcare benefits, while also encouraging the beneficiary to reconnect with his/her designated PCP. The PPS will NOT be responsible for assessing the patient via PAM(R) survey. **PPS will be responsible for providing the most current contact information to the beneficiary's MCO for outreach purposes. **Provide member engagement lists to relevant insurance companies (for NU & LU populations) on a monthly basis, as well as to DOH on a quarterly basis. Increase the volume of non-emergent (primary, behavioral, dental) care provided to UI, NU, and LU persons. Contract or partner with CBOs to develop a group of community navigators who are trained in connectivity to healthcare coverage, community healthcare resources (including for primary and preventive	The cohort must be followed for the entirety of the DSRIP program.	
activation. • If the beneficiary is deemed to be LU & NU but has a designated PCP who is not part of the PPS' retwork, counsel the beneficiary on better utilizing his/her existing healthcare benefits, while also encouraging the beneficiary to reconnect with his/her designated PCP. The PPS will NOT be responsible for assessing the patient via PAM(R) survey. PPS will be responsible for providing the most current contact information to the beneficiary's MCO for outreach purposes. Provide member engagement lists to relevant insurance companies (for NU & LU populations) on a monthly basis, as well as to DOH on a quarterly basis. Increase the volume of non-emergent (primary, behavioral, dental) care provided to UI, NU, and LU persons. Contract or partner with CBOs to develop a group of community navigators who are trained in connectivity to healthcare coverage, community healthcare resources (including for primary and preventive	On an annual basis, assess individual members' and each cohort's level	
designated PCP who is not part of the PPS' network, counsel the beneficiary on better utilizing his/her existing healthcare benefits, while also encouraging the beneficiary to reconnect with his/her designated PCP. • The PPS will NOT be responsible for assessing the patient via PAM(R) survey. • PPS will be responsible for providing the most current contact information to the beneficiary's MCO for outreach purposes. • Provide member engagement lists to relevant insurance companies (for NU & LU populations) on a monthly basis, as well as to DOH on a quarterly basis. Increase the volume of non-emergent (primary, behavioral, dental) care provided to UI, NU, and LU persons. Contract or partner with CBOs to develop a group of community navigators who are trained in connectivity to healthcare coverage, community healthcare resources (including for primary and preventive	of engagement, with the goal of moving beneficiaries to a higher level of	
beneficiary on better utilizing his/her existing healthcare benefits, while also encouraging the beneficiary to reconnect with his/her designated PCP. The PPS will NOT be responsible for assessing the patient via PAM(R) survey. PPS will be responsible for providing the most current contact information to the beneficiary's MCO for outreach purposes. Provide member engagement lists to relevant insurance companies (for NU & LU populations) on a monthly basis, as well as to DOH on a quarterly basis. Increase the volume of non-emergent (primary, behavioral, dental) care provided to UI, NU, and LU persons. Contract or partner with CBOs to develop a group of community navigators who are trained in connectivity to healthcare coverage, community healthcare resources (including for primary and preventive	activation. • If the beneficiary is deemed to be LU & NU but has a	
also encouraging the beneficiary to reconnect with his/her designated PCP. • The PPS will NOT be responsible for assessing the patient via PAM(R) survey. • PPS will be responsible for providing the most current contact information to the beneficiary's MCO for outreach purposes. • Provide member engagement lists to relevant insurance companies (for NU & LU populations) on a monthly basis, as well as to DOH on a quarterly basis. Increase the volume of non-emergent (primary, behavioral, dental) care provided to UI, NU, and LU persons. Contract or partner with CBOs to develop a group of community navigators who are trained in connectivity to healthcare coverage, community healthcare resources (including for primary and preventive	·	
PCP. • The PPS will NOT be responsible for assessing the patient via PAM(R) survey. • PPS will be responsible for providing the most current contact information to the beneficiary's MCO for outreach purposes. • Provide member engagement lists to relevant insurance companies (for NU & LU populations) on a monthly basis, as well as to DOH on a quarterly basis. Increase the volume of non-emergent (primary, behavioral, dental) care provided to UI, NU, and LU persons. Contract or partner with CBOs to develop a group of community navigators who are trained in connectivity to healthcare coverage, community healthcare resources (including for primary and preventive		
The PPS will NOT be responsible for assessing the patient via PAM(R) survey. PPS will be responsible for providing the most current contact information to the beneficiary's MCO for outreach purposes. Provide member engagement lists to relevant insurance companies (for NU & LU populations) on a monthly basis, as well as to DOH on a quarterly basis. Increase the volume of non-emergent (primary, behavioral, dental) care provided to UI, NU, and LU persons. Contract or partner with CBOs to develop a group of community navigators who are trained in connectivity to healthcare coverage, community healthcare resources (including for primary and preventive		
survey. • PPS will be responsible for providing the most current contact information to the beneficiary's MCO for outreach purposes. • Provide member engagement lists to relevant insurance companies (for NU & LU populations) on a monthly basis, as well as to DOH on a quarterly basis. Increase the volume of non-emergent (primary, behavioral, dental) care provided to UI, NU, and LU persons. Contract or partner with CBOs to develop a group of community navigators who are trained in connectivity to healthcare coverage, community healthcare resources (including for primary and preventive		
PPS will be responsible for providing the most current contact information to the beneficiary's MCO for outreach purposes. Provide member engagement lists to relevant insurance companies (for NU & LU populations) on a monthly basis, as well as to DOH on a quarterly basis. Increase the volume of non-emergent (primary, behavioral, dental) care provided to UI, NU, and LU persons. Contract or partner with CBOs to develop a group of community navigators who are trained in connectivity to healthcare coverage, community healthcare resources (including for primary and preventive		
information to the beneficiary's MCO for outreach purposes. • Provide member engagement lists to relevant insurance companies (for NU & LU populations) on a monthly basis, as well as to DOH on a quarterly basis. Increase the volume of non-emergent (primary, behavioral, dental) care provided to UI, NU, and LU persons. Contract or partner with CBOs to develop a group of community navigators who are trained in connectivity to healthcare coverage, community healthcare resources (including for primary and preventive	· ·	
Provide member engagement lists to relevant insurance companies (for NU & LU populations) on a monthly basis, as well as to DOH on a quarterly basis. Increase the volume of non-emergent (primary, behavioral, dental) care provided to UI, NU, and LU persons. Contract or partner with CBOs to develop a group of community navigators who are trained in connectivity to healthcare coverage, community healthcare resources (including for primary and preventive)	· · · · · · · · · · · · · · · · · · ·	
NU & LU populations) on a monthly basis, as well as to DOH on a quarterly basis. Increase the volume of non-emergent (primary, behavioral, dental) care provided to UI, NU, and LU persons. Contract or partner with CBOs to develop a group of community navigators who are trained in connectivity to healthcare coverage, community healthcare resources (including for primary and preventive		
quarterly basis. Increase the volume of non-emergent (primary, behavioral, dental) care provided to UI, NU, and LU persons. Contract or partner with CBOs to develop a group of community navigators who are trained in connectivity to healthcare coverage, community healthcare resources (including for primary and preventive	. ,	
Increase the volume of non-emergent (primary, behavioral, dental) care provided to UI, NU, and LU persons. Contract or partner with CBOs to develop a group of community navigators who are trained in connectivity to healthcare coverage, community healthcare resources (including for primary and preventive	• • • • • • • • • • • • • • • • • • • •	
provided to UI, NU, and LU persons. Contract or partner with CBOs to develop a group of community navigators who are trained in connectivity to healthcare coverage, community healthcare resources (including for primary and preventive	1	
Contract or partner with CBOs to develop a group of community navigators who are trained in connectivity to healthcare coverage, community healthcare resources (including for primary and preventive		
navigators who are trained in connectivity to healthcare coverage, community healthcare resources (including for primary and preventive	i i	
community healthcare resources (including for primary and preventive		
	services) and patient education.	



Page 224 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop a process for Medicaid recipients and project participants to	
report complaints and receive customer service.	
Train community navigators in patient activation and education, including	
how to appropriately assist project beneficiaries using the PAM(R).	
Ensure direct hand-offs to navigators who are prominently placed at "hot	
spots," partnered CBOs, emergency departments, or community events,	
so as to facilitate education regarding health insurance coverage, age-	
appropriate primary and preventive healthcare services and resources.	
Inform and educate navigators about insurance options and healthcare	
resources available to UI, NU, and LU populations.	
Ensure appropriate and timely access for navigators when attempting to	
establish primary and preventive services for a community member.	
Perform population health management by actively using EHRs and other	
IT platforms, including use of targeted patient registries, to track all	
patients engaged in the project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	
Milestone #9	Pass & Complete	
Milestone #10	Pass & Complete	
Milestone #11	Pass & Complete	
Milestone #12	Pass & Complete	
Milestone #13	Pass & Complete	
Milestone #14	Pass & Complete	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 225 of 954 Run Date: 06/29/2018

OneCity Health (PPS ID:52)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #15	Pass & Complete	
Milestone #16	Pass & Complete	
Milestone #17	Pass & Complete	



Page 226 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 2.d.i.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment narrative	Completed	Mid-Point Assessment narrative	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Milestone Project 11: PAM Data Report for MY2	Completed	Project 11: PAM Data Report for MY2	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone C&G CAHPS Survey Results Submission	Completed	C&G CAHPS Survey Results Submission (7/1/2016 - 6/30/2017)	10/01/2017	12/31/2017	10/01/2017	12/31/2017	12/31/2017	DY3 Q3

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description U	Upload Date
--	--------------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment narrative	
Project 11: PAM Data Report for MY2	
C&G CAHPS Survey Results Submission	



Page 227 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

IPQR Module 2.d.i.5 - IA Monitoring		
Instructions:		



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 228 of 954 Run Date : 06/29/2018

OneCity Health (PPS ID:52)

Project 3.a.i – Integration of primary care and behavioral health services

IPQR Module 3.a.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

We anticipate execution risk related to resource- and infrastructure-related capacity, the significant variation in co-location models currently deployed across PPS partners, and the ability to integrate this effort with existing initiatives introduced by the partner organization or other NYS or Federal mandates. With regard to capacity, we have seen from CNA and assessment of partner staffing and physical infrastructure that at baseline we currently have inadequate capacity to meaningfully improve outcomes. We intend to mitigate this risk through several approaches: 1) for appropriate resourcing, we will optimize staffing, engage in cross-training among practice teams, optimize practice hours of operation, and optimize coordination of capacity across the PPS according to feasibility of patient access. We will also work to ensure appropriate use of psychiatrists so that psychiatrists treat the most serious BH disorders and stable patients are transferred to PCPs with psychiatric consultation available as needed. 2) For physical infrastructure, the PPS will await state capital funding award announcements with realization that underfunding will impede ability to complete planned space conversion. 3) To mitigate the capital funding risk, our implementation approach allows sites to use the IMPACT model where co-location is not feasible.

We expect that the practice sites across our PPS employ highly variable models, all under the term "co-location." The execution risk associated with this variability is the perhaps significant effort to redesign current offerings in order to employ a uniform model with well-defined requirements and common definitions of integration and co-location. We will determine the existing availability of integrated care using these definitions. Based on these data, we may adjust our implementation approach.

Another risk to implementation is the integration of this effort with the ongoing efforts to prepare for HARP implementation across a number of PPS sites representing significant patient volume. To mitigate this risk, over the last several months we have coordinated planning through weekly meetings and joint pilot site selection such that transformation efforts are maximally aligned. For maximum performance, we will continue these alignment efforts so that behavioral health frontline teams and management have the simplest possible integrated roadmap for transformation.



Page 229 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 3.a.i.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks							
Actively Engaged Speed	Actively Engaged Scale						
DY3,Q4	53,239						

	Year,Quarter	DY3,Q1	DY3,Q2	DY3,Q3	DY3,Q4
	Baseline Commitment	13,310	26,620	39,929	53,239
PPS Reported	Quarterly Update	0	77,791	0	123,881
	Percent(%) of Commitment	0.00%	292.23%	0.00%	232.69%
IA Approved	Quarterly Update	0	77,791	0	123,881
IA Approved	Percent(%) of Commitment	0.00%	292.23%	0.00%	232.69%

Current File Uploads

User ID	File Type File Name		File Description	Upload Date
chengc2	Rosters	52_DY3Q4_PROJ3ai_MDL3ai2_PES_ROST_20180420_3ai_PCBH_Submission_123881_ 19823.xlsx	DY3 Q4 Project 3.a.i Patient Engagement Roster	04/20/2018 05:28 PM

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

From DY3 Q1 through DY3 Q4, OneCity Health engaged 123,881 patients in project 3.a.i. All patients engaged have received appropriate preventive care screenings. Please see the attached roster with a list of each individual's first/last name and Medicaid CIN.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	

NYS Confidentiality - High



Page 230 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 3.a.i.3 - Prescribed Milestones

	Models Selected	
Model 1	Model 2	Model 3 <equation-block></equation-block>

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Co-locate behavioral health services at primary care practice sites. All participating eligible primary care practices must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3.	DY3 Q4	Model 1	Project	N/A	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task All eligible practices meet NCQA 2014 Level 3 PCMH and/or APCM standards by the end of DY3.			Provider	Practitioner - Primary Care Provider (PCP)	On Hold	10/01/2015	03/31/2018	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Behavioral health services are co-located within PCMH/APC practices and are available.			Provider	Mental Health	On Hold	10/01/2015	03/31/2018	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 1: Define process by which to prioritize primary care sites for co-located behavioral health services (e. g., based on patient need, site readiness including readiness for 2014 NCQA Level 3 PCMH / Advanced Primary Care Model standards, site familiarity or experience with behavioral health tools such as PHQ2/9).			Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2: Identify primary care sites that will provide colocated services.			Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 3: As part of current-state assessment, develop definitive list of PCMH-eligible practices and recognition status of each eligible practice.			Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 4: Conduct a gap analysis by key PCMH care			Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3



Page 231 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
model domain across eligible practices and determine cost and feasibility of closing gaps.											
Task Step 5: Identify cost-effective options to support partners in evaluating and mapping clinical workflows to meet appropriate PCMH standards. These may include learning collaboratives, webinars, and/or contracting with outside vendors.			Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 6: Develop and communicate plan and timeline to ensure that all PCMH-eligible practices meet PCMH 2014 Level 3 recognition by the end of DY3, taking into account differing levels of readiness among practices.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 7: Establish ongoing reporting and provider communication process to track progress against PCMH readiness plan, including progress against plan to ensure certified EHRs are in place for all eligible providers.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 8: Identify potential regulatory issues associated with co-location of Primary Care and Behavioral Health services. Create mitigation plan for regulatory issues including applying for existing DSRIP regulatory waivers, as appropriate. Escalate regulatory concerns to State Agencies and other stakeholders, as needed.			Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 9: Convene Clinical Leadership Team to define PPS-wide protocols for co-located behavioral health services at primary care practice sites, including staffing model and processes for interdisciplinary team communication. Synthesize guidelines.			Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 10: Obtain input from PAC on protocols for colocated behavioral health services at primary care practice sites. PAC is comprised of all partners including Medicaid providers, CBOs, government agencies, and other stakeholders.			Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 11: Care Models Committee reviews and makes			Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1



Page 232 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
consensus-driven recommendation on protocols for co-located behavioral health services at primary care practice sites.											
Task Step 12: Through Hub-based planning process, refine protocols for co-located behavioral health services at primary care practice sites.			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 13: Identify hiring needs to support co-located behavioral health services at primary care practice sites.			Project		Completed	10/01/2016	09/30/2017	10/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Step 14: Define PPS training and onboarding needs on protocols for co-located behavioral health services at primary care practice sites.			Project		Completed	10/01/2016	09/30/2017	10/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Step 15: Develop curriculum for training and onboarding on protocols for co-located behavioral health services at primary care practice sites; identify training resources and create training plan.			Project		Completed	10/01/2016	09/30/2017	10/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Step 16: Launch and roll out training and onboarding program.			Project		Completed	04/01/2017	03/31/2018	04/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Step 17: Pilot and roll-out co-location of behavioral health services at participating PCMH sites. Monitor roll-out and refine, as needed.			Project		Completed	04/01/2017	03/31/2018	04/01/2017	03/31/2018	03/31/2018	DY3 Q4
Milestone #2 Develop collaborative evidence-based standards of care including medication management and care engagement process.	DY2 Q4	Model 1	Project	N/A	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place, including medication management and care engagement processes.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Convene Clinical Leadership Team to define			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 233 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
evidence-based standards of care, including medication management and care engagement process.											
Task Step 2: Synthesize standards of care and obtain input from stakeholders (e.g. PAC, which is comprised of all partners including Medicaid providers, CBOs, government agencies, and other stakeholders). Work with collaborating PPSs to identify opportunities to codevelop or coordinate standards of care, as appropriate.			Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 3: Review and consensus-driven recommendation of standards of care by Care Models Subcommittee.			Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 4: Define PPS training needs on evidence-based standards of care.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 5: Develop curriculum for training on evidence-based standards of care.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 6: Launch and roll out training program.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 7: Monitor roll out of protocols and refine as needed through Care Models Subcommittee.			Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening positive, SBIRT) implemented for all patients to identify unmet needs.	DY4 Q4	Model 1	Project	N/A	In Progress	07/01/2016	03/31/2019	07/01/2016	03/31/2019	03/31/2019	DY4 Q4
Task Policies and procedures are in place to facilitate and document completion of screenings.			Project		In Progress	07/01/2016	03/31/2019	07/01/2016	03/31/2019	03/31/2019	DY4 Q4
Task Screenings are documented in Electronic Health Record.			Project		In Progress	07/01/2016	03/31/2019	07/01/2016	03/31/2019	03/31/2019	DY4 Q4
Task At least 90% of patients receive screenings at the established project sites (Screenings are defined as			Project		In Progress	07/01/2016	03/31/2019	07/01/2016	03/31/2019	03/31/2019	DY4 Q4



Page 234 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT).											
Task Positive screenings result in "warm transfer" to behavioral health provider as measured by documentation in Electronic Health Record.			Provider	Practitioner - Primary Care Provider (PCP)	In Progress	07/01/2016	03/31/2019	07/01/2016	03/31/2019	03/31/2019	DY4 Q4
Task Step 1: Assess existing provider capabilities to document preventive care screening and warm hand- off in EHR. Provide guidance to partners on EHR documentation.			Project		Completed	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 2: Define process to complete and document preventive care screening and warm hand-off in colocated sites.			Project		Completed	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 3: Define PPS training needs on process to complete and document preventive care screening and warm hand-off in co-located sites. For example: training needs may include provider (re)training, supervision, and skills training (e.g., motivational interviewing, behavioral activation)			Project		Completed	04/01/2017	06/30/2018	04/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Step 4: Develop curriculum for training on process to complete and document preventive care screening and warm hand-off in co-located sites.			Project		Completed	04/01/2017	06/30/2018	04/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Step 5: Launch and roll-out training program.			Project		In Progress	07/01/2017	03/31/2019	07/01/2017	03/31/2019	03/31/2019	DY4 Q4
Task Step 6: Monitor roll out and refine process as needed.			Project		In Progress	07/01/2017	03/31/2019	07/01/2017	03/31/2019	03/31/2019	DY4 Q4
Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Model 1	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.			Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone			Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 235 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
reporting.											
Task Step 1: Determine IT infrastructure needed to support patient identification and tracking.			Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2: Develop plan to deploy Centralized Care Coordination and Management Solution (CCMS) and related registries, to support patient identification and tracking, including training requirements.			Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 3: Complete training on and deployment of Centralized Care Coordination and Management Solution (CCMS) and related registries to support patient identification and tracking.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 3: Assess EHR capabilities to support patient identification and tracking			Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #5 Co-locate primary care services at behavioral health sites.	DY4 Q4	Model 2	Project	N/A	In Progress	10/01/2015	03/31/2019	10/01/2015	03/31/2019	03/31/2019	DY4 Q4
Task Primary care services are co-located within behavioral Health practices and are available.			Provider	Practitioner - Primary Care Provider (PCP)	In Progress	10/01/2015	03/31/2019	10/01/2015	03/31/2019	03/31/2019	DY4 Q4
Task Primary care services are co-located within behavioral Health practices and are available.			Provider	Mental Health	In Progress	10/01/2015	03/31/2019	10/01/2015	03/31/2019	03/31/2019	DY4 Q4
Task Step 1: Define process by which to prioritize behavioral health sites for co-located primary care services (e.g., based on patient need, site readiness, need for modifications to physical plant / site).			Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2: Identify behavioral health sites that will provide co-located services.			Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 3: As part of current-state assessment, develop definitive list of PCMH-eligible practices and recognition status of each eligible practice.			Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 4: Conduct a gap analysis by key PCMH care			Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3



Page 236 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
model domain across eligible practices and determine cost and feasibility of closing gaps.											
Task											
Step 5: Identify cost-effective options to support partners in evaluating and mapping clinical workflows to meet appropriate PCMH standards. These may include learning collaboratives, webinars, and/or contracting with outside vendors.			Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 6: Develop and communicate plan and timeline to ensure that all PCMH-eligible practices meet PCMH 2014 Level 3 recognition by the end of DY3, taking into account differing levels of readiness among practices.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 7: Establish ongoing reporting and provider communication process to track progress against PCMH readiness plan, including progress against plan to ensure certified EHRs are in place for all eligible			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 8: Identify potential regulatory issues associated with co-location of Primary Care and Behavioral Health services. Create mitigation plan for regulatory issues including applying for existing DSRIP regulatory waivers, as appropriate. Escalate regulatory concerns to State Agencies and other stakeholders, as needed.			Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 9: Convene Clinical Leadership Team to define PPS-wide protocols for co-located primary care services at behavioral health sites, including staffing model and processes for interdisciplinary team communication. Synthesize guidelines.			Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 10: Obtain input from PAC on protocols for colocated primary care services at behavioral health sites. PAC is comprised of all partners including Medicaid providers, CBOs, government agencies, and other stakeholders.			Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 11: Care Models Committee reviews and makes			Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1



Page 237 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
consensus-driven recommendation on protocols for co-located primary care services at behavioral health sites.											
Task Step 12: Through Hub-based planning process, refine protocols for co-located primary care services at behavioral health sites.			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 13: Identify hiring needs to support co-located primary care services at behavioral health sites.			Project		Completed	10/01/2016	09/30/2017	10/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Step 14: Define PPS training and onboarding needs on protocols for co-located primary care services at behavioral health sites.			Project		Completed	10/01/2016	09/30/2017	10/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Step 15: Develop curriculum for training and onboarding on protocols for co-located primary care services at behavioral health sites; identify training resources and create training plan.			Project		Completed	10/01/2016	09/30/2017	10/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Step 16: Launch and roll out training and onboarding program.			Project		In Progress	04/01/2017	03/31/2019	04/01/2017	03/31/2019	03/31/2019	DY4 Q4
Task Step 17: Pilot and roll-out co-location of primary care services at participating behavioral health sites. Monitor roll-out and refine, as needed.			Project		In Progress	04/01/2017	03/31/2019	04/01/2017	03/31/2019	03/31/2019	DY4 Q4
Milestone #6 Develop collaborative evidence-based standards of care including medication management and care engagement process.	DY2 Q4	Model 2	Project	N/A	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Convene Clinical Leadership Team to define evidence-based standards of care, including			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 238 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
medication management and care engagement											
process. Task											
Step 2: Synthesize standards of care and obtain input from stakeholders (e.g. PAC, which is comprised of all partners including Medicaid providers, CBOs, government agencies, and other stakeholders). Work with collaborating PPSs to identify opportunities to codevelop or coordinate standards of care, as appropriate.			Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 3: Review and consensus-driven recommendation of standards of care by Care Models Subcommittee.			Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 4: Define PPS training needs on evidence-based standards of care.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 5: Develop curriculum for training on evidence-based standards of care.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 6: Launch and roll out training program.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 7: Monitor roll out of protocols and refine as needed through Care Models Subcommittee.			Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #7 Conduct preventive care screenings, including physical and behavioral health screenings.	DY4 Q4	Model 2	Project	N/A	In Progress	07/01/2017	03/31/2019	07/01/2017	03/31/2019	03/31/2019	DY4 Q4
Task Screenings are conducted for all patients. Process workflows and operational protocols are in place to implement and document screenings.			Project		In Progress	07/01/2017	03/31/2019	07/01/2017	03/31/2019	03/31/2019	DY4 Q4
Task Screenings are documented in Electronic Health Record.			Project		In Progress	07/01/2017	03/31/2019	07/01/2017	03/31/2019	03/31/2019	DY4 Q4
Task At least 90% of patients receive primary care services, as defined by preventive care screenings at the established project sites (Screenings are defined as physical health screenings for primary care services			Project		In Progress	07/01/2017	03/31/2019	07/01/2017	03/31/2019	03/31/2019	DY4 Q4



Page 239 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
and industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT for behavioral health).											
Task Positive screenings result in "warm transfer" to behavioral health or primary care provider as indicated by screening as measured by documentation in Electronic Health Record (EHR).			Provider	Practitioner - Primary Care Provider (PCP)	In Progress	07/01/2017	03/31/2019	07/01/2017	03/31/2019	03/31/2019	DY4 Q4
Task Positive screenings result in "warm transfer" to behavioral health or primary care provider as indicated by screening as measured by documentation in Electronic Health Record (EHR).			Provider	Mental Health	In Progress	07/01/2017	03/31/2019	07/01/2017	03/31/2019	03/31/2019	DY4 Q4
Task Step 4: Launch and roll-out training program.			Project		In Progress	07/01/2018	03/31/2019	07/01/2018	03/31/2019	03/31/2019	DY4 Q4
Task Step 1: Assess existing provider capabilities to document preventive care screening and warm hand-off in EHR. Provide guidance to partners on EHR documentation.			Project		Completed	07/01/2017	03/31/2018	07/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Step 2: Define process to complete and document preventive care screening and warm hand-off in colocated sites.			Project		Completed	07/01/2017	03/31/2018	07/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Step 3: Define PPS training needs on process to complete and document preventive care screening and warm hand-off in co-located sites.			Project		Completed	04/01/2018	06/30/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Step 4: Develop curriculum for training on process to complete and document preventive care screening and warm hand-off in co-located sites.			Project		Completed	04/01/2018	06/30/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Step 5: Launch and roll-out training program for PCMH staff and other team members.			Project		In Progress	07/01/2018	03/31/2019	07/01/2018	03/31/2019	03/31/2019	DY4 Q4
Task Step 6: Monitor roll out and refine process as needed.			Project		In Progress	07/01/2018	03/31/2019	07/01/2018	03/31/2019	03/31/2019	DY4 Q4
Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Model 2	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 240 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.			Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.			Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Determine IT infrastructure needed to support patient identification and tracking.			Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2: Develop plan to deploy Centralized Care Coordination and Management Solution (CCMS) and related registries, to support patient identification and tracking, including training requirements.			Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 3: Complete deployment of Centralized Care Coordination and Management Solution (CCMS) and related registries to support patient identification and tracking.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 3: Assess EHR capabilities to support patient identification and tracking.			Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #9 Implement IMPACT Model at Primary Care Sites.	DY4 Q4	Model 3	Project	N/A	In Progress	10/01/2015	03/31/2019	10/01/2015	03/31/2019	03/31/2019	DY4 Q4
Task PPS has implemented IMPACT Model at Primary Care Sites.			Project		In Progress	10/01/2015	03/31/2019	10/01/2015	03/31/2019	03/31/2019	DY4 Q4
Task Step 1: Define process by which to prioritize primary care sites for implementation of IMPACT model (e.g., based on patient need, site readiness including readiness for 2014 NCQA Level 3 PCMH / Advanced Primary Care Model standards).			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 2: Work with partners to document behavioral health screening and services already provided at PPS primary care sites, including primary care sites that have already implemented IMPACT model.			Project		Completed	10/01/2015	06/30/2017	10/01/2015	06/30/2017	06/30/2017	DY3 Q1



Page 241 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 3: Identify primary care sites that will implement IMPACT model.			Project		Completed	10/01/2015	06/30/2017	10/01/2015	06/30/2017	06/30/2017	DY3 Q1
Task Step 4: Define PPS training needs on IMPACT model and collaborative care standards.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 5: Develop curriculum for training program.			Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 6: Launch and roll out training program.			Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 7: Launch and roll-out IMPACT model – including collaborative care standards - at participating primary care sites. For sites that have already implemented IMPACT model, design and implement improvement methodologies.			Project		In Progress	07/01/2016	03/31/2019	07/01/2016	03/31/2019	03/31/2019	DY4 Q4
Task Step 8: Monitor roll out of IMPACT model and collaborative care standards, ensuring compliance with program standards. Make refinements to standards as needed.			Project		In Progress	07/01/2016	03/31/2019	07/01/2016	03/31/2019	03/31/2019	DY4 Q4
Milestone #10 Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement.	DY2 Q4	Model 3	Project	N/A	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process to facilitate collaboration between primary care physician and care manager.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures include process for consulting with Psychiatrist.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Convene Clinical Leadership Team to define PPS-wide guidelines.			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 2: Synthesize guidelines and obtain input from stakeholders (e.g. PAC, which is comprised of all			Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 242 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
partners including Medicaid providers, CBOs, government agencies, and other stakeholders). Coordinate with other PPSs to adapt/develop training materials and curricula, as appropriate.											
Task Step 3: Review and consensus-driven recommendation by Care Models Subcommittee.			Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 4: Monitor and refine as needed.			Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #11 Employ a trained Depression Care Manager meeting requirements of the IMPACT model.	DY2 Q4	Model 3	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies qualified Depression Care Manager (can be a nurse, social worker, or psychologist) as identified in Electronic Health Records.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Depression care manager meets requirements of IMPACT model, including coaching patients in behavioral activation, offering course in counseling, monitoring depression symptoms for treatment response, and completing a relapse prevention plan.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: (For participating sites) Assess PPS primary care sites for current appropriate staffing resources to fulfill depression care management role.			Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 2: Identify or recruit Depression Care Manager for sites participating in IMPACT model, ensuring appropriate skill set.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 3: Define PPS training and performance- monitoring needs for Depression Care Managers on IMPACT model and collaborative care standards.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 4: Develop curriculum for training program.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 5: Launch and roll out training program for PCMH staff and other team members.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 243 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 6: Conduct periodic review of Depression Care Manager model to ensure compliance with IMPACT program standards. Make refinements as needed.											
Milestone #12 Designate a Psychiatrist meeting requirements of the IMPACT Model.	DY2 Q4	Model 3	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task All IMPACT participants in PPS have a designated Psychiatrist.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: (For participating sites) Assess PPS primary care sites for current appropriate staffing resources for Psychiatrist(s).			Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 2: Identify or recruit Psychiatrist for sites participating in IMPACT model.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #13 Measure outcomes as required in the IMPACT Model.	DY4 Q4	Model 3	Project	N/A	In Progress	07/01/2016	03/31/2019	07/01/2016	03/31/2019	03/31/2019	DY4 Q4
Task At least 90% of patients receive screenings at the established project sites (Screenings are defined as industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT).			Project		In Progress	07/01/2016	03/31/2019	07/01/2016	03/31/2019	03/31/2019	DY4 Q4
Task Step 1: Define process to measure outcomes, including process to complete and document preventive care screening in established project sites.			Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 2: Develop curriculum and training for staff.			Project		Completed	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1
Task Step 3: Identify training resources and create training plan.			Project		Completed	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1
Task Step 4: Launch and roll-out training program.			Project		In Progress	07/01/2017	03/31/2019	07/01/2017	03/31/2019	03/31/2019	DY4 Q4
Task Step 5: Measure outcomes and implement improvement methodologies at sites participating in IMPACT model.			Project		In Progress	07/01/2017	03/31/2019	07/01/2017	03/31/2019	03/31/2019	DY4 Q4
Milestone #14 Provide "stepped care" as required by the IMPACT	DY4 Q4	Model 3	Project	N/A	In Progress	04/01/2016	03/31/2019	04/01/2016	03/31/2019	03/31/2019	DY4 Q4



Page 244 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Model.											
Task In alignment with the IMPACT model, treatment is adjusted based on evidence-based algorithm that includes evaluation of patient after 10-12 weeks after start of treatment plan.			Project		In Progress	04/01/2016	03/31/2019	04/01/2016	03/31/2019	03/31/2019	DY4 Q4
Task Step 1: Convene Clinical Leadership Team to define PPS-wide guidelines for provision of "stepped care".			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 2: Synthesize guidelines on provision of "stepped care" and obtain input from stakeholders (e.g. PAC, which is comprised of all partners including Medicaid providers, CBOs, government agencies, and other stakeholders).			Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 3: Review and consensus-driven recommendation by Care Models subcommittee.			Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 4: Define PPS training needs on provision of "stepped care." Develop curriculum for training on provision of "stepped care."			Project		Completed	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1
Task Step 5: Identify training resources and develop training plan.			Project		Completed	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1
Task Step 6: Launch and roll-out IMPACT model at participating primary care sites, including training			Project		In Progress	07/01/2017	03/31/2019	07/01/2017	03/31/2019	03/31/2019	DY4 Q4
Milestone #15 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Model 3	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.			Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.			Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task			Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 245 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 1: Determine IT infrastructure needed to support patient identification and tracking											
Task Step 2: Develop plan to deploy Centralized Care Coordination and Management Solution (CCMS) and related registries, to support patient identification and tracking, including training requirements.			Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 3: Complete deployment of Centralized Care Coordination and Management Solution (CCMS) and related registries to support patient identification and tracking.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Co-locate behavioral health services at primary care practice sites. All participating eligible primary care practices must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3.	wy622871	Other	52_DY3Q4_PROJ3ai_MDL3ai3_PRES1_OTH_Mileston e_1Narrative _provider_attributes_and_BH_practice_schedule_22581 .docx	Summary of Milestone 1 remediation	06/14/2018 12:05 PM
	wy622871	Rosters	52_DY3Q4_PROJ3ai_MDL3ai3_PRES1_ROST_3.a. i_M1_Provider_List_Remediated_upload_22572.xlsx	Remediated list of providers at NCQA-certified practices	06/14/2018 11:56 AM
	wy622871	Rosters	52_DY3Q4_PROJ3ai_MDL3ai3_PRES1_ROST_3.a. i_M1_Provider_List_22260.xlsx	List of participating NCQA-certified physicians/practitioners	04/30/2018 04:21 PM
	chengc2	Other	52_DY3Q4_PROJ3ai_MDL3ai3_PRES1_OTH_201803 21_DY3Q4_PC- BH_Milestone_1_Supporting_Documentation_vF. docx_22156.xlsx	Behavioral health practice schedules	04/30/2018 10:51 AM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Co-locate behavioral health services at primary care practice sites. All participating eligible primary care practices must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3.	6/14/18 - Remediation update: Please see Milestone 1 Narrative document in the file uploaded module for provider list and justification for completion of Metric 2.

NYS Confidentiality – High



Page 246 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
	This milestone is complete; please see the supporting documentation for validation. The provider level task has been placed on hold due to an error in MAPP. In order to save and continue, MAPP requires that a provider is selected from a list pre-populated by the PIT report. Because our PPS completes the PIT-R (and not PIT), we are unable to by-pass system validation to complete reporting.
Develop collaborative evidence-based standards of care including	
medication management and care engagement process.	
Conduct preventive care screenings, including behavioral health	
screenings (PHQ-2 or 9 for those screening positive, SBIRT)	
implemented for all patients to identify unmet needs.	
Use EHRs or other technical platforms to track all patients engaged in	
this project.	
Co-locate primary care services at behavioral health sites.	
Develop collaborative evidence-based standards of care including	
medication management and care engagement process.	
Conduct preventive care screenings, including physical and behavioral	
health screenings.	
Use EHRs or other technical platforms to track all patients engaged in	
this project.	
Implement IMPACT Model at Primary Care Sites.	
Utilize IMPACT Model collaborative care standards, including developing	
coordinated evidence-based care standards and policies and procedures	
for care engagement.	
Employ a trained Depression Care Manager meeting requirements of the	
IMPACT model.	
Designate a Psychiatrist meeting requirements of the IMPACT Model.	
Measure outcomes as required in the IMPACT Model.	
Provide "stepped care" as required by the IMPACT Model.	
Use EHRs or other technical platforms to track all patients engaged in this project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Ongoing	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 247 of 954 Run Date : 06/29/2018

OneCity Health (PPS ID:52)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #4	Pass & Complete	
Milestone #5	Pass & Ongoing	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Ongoing	
Milestone #8	Pass & Complete	
Milestone #9	Pass & Ongoing	
Milestone #10	Pass & Complete	
Milestone #11	Pass & Complete	
Milestone #12	Pass & Complete	
Milestone #13	Pass & Ongoing	
Milestone #14	Pass & Ongoing	
Milestone #15	Pass & Complete	



Page 248 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 3.a.i.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Mid-Point Assessment narrative	Completed	Mid-Point Assessment narrative	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	OSELID	i iie i ype	i ile Name	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment narrative	



Page 249 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

IPQR Module	3.a.i.5 - IA Monitoring		
Instructions:			



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 250 of 954 Run Date : 06/29/2018

OneCity Health (PPS ID:52)

Project 3.b.i – Evidence-based strategies for disease management in high risk/affected populations (adult only)

☑ IPQR Module 3.b.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

One of the required interventions of the Cardiovascular Project is to ensure that attributed patients are able to have a drop-in blood pressure check with no copay. We anticipate a risk associated with the administrative and nursing capacity. Larger clinics may have a more complex workflow in which to integrate this service and smaller clinics may lack capacity and staffing. To mitigate this risk we intend to work with ambulatory care practices to determine the specific barriers to implementation and develop strategies to overcome the barriers. Patients also don't come in for blood pressure checks due to transportation costs, time required, missed work time etc. To mitigate this risk, we will use home blood pressure monitors to assess patient's blood pressure with reporting via phone.

We also expect risks associated with effective engagement of chronically ill patients over the long term, particularly with regard to behavior change. To mitigate this risk we intend to deploy peer educators and care managers to support patients, with heavy reliance on the recommended evidence-based Stanford Model.

The CVD project requires clinicians to prescribe once-daily regimens or fixed-dose combination pills when appropriate. The second major risk to the project is the potential for Medicaid managed care plans to not cover either the once-daily regimen or fixed dose combination pills. Lack of coverage for the pills would likely result in a lack of adherence. To mitigate this risk, we intend to work collaboratively with other PPSs and managed care plans to optimize and unify the formulary for proven CV medications.

We have also identified risks related to health IT. Our ability to implement and report on metrics related to the project are dependent on existing registries and interoperability. To mitigate this risk we will identify specific IT requirements of the project – such as using the registry to identify existing patients who meet project inclusion criteria – and determine the best way to incorporate this functionality.

The CVD project also requires that 80% of providers be engaged. We believe engaging the majority of primary care providers (PCPs) within the PPS in this project presents a risk, given that PCPs often have very challenging schedules and making time for new quality improvement or practice transformation efforts can be challenging. To mitigate this risk, we intend to work closely with PCPs to provide education about the importance of the project. We will also identify clinical champions, as needed, to promote engagement. Our PPS may also make available clinical and practice transformation support to practices that are either lower performers or that have demonstrated limited engagement in implementation. Finally, we will use the contracting process as a lever to require PPS partners to meet project requirements.



Page 251 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 3.b.i.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks					
Actively Engaged Speed	Actively Engaged Scale				
DY3,Q4	23,665				

	Year,Quarter	DY3,Q1	DY3,Q2	DY3,Q3	DY3,Q4
	Baseline Commitment	5,917	11,833	17,749	23,665
PPS Reported	Quarterly Update	0	11,855	0	21,586
	Percent(%) of Commitment	0.00%	100.19%	0.00%	91.21%
IA Approved	Quarterly Update	0	11,855	0	21,586
IA Approved	Percent(%) of Commitment	0.00%	100.19%	0.00%	91.21%

Marning: PPS Reported - Please note that your patients engaged to date (21,586) does not meet your committed amount (23,665) for 'DY3,Q4'

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
chengc2	Rosters	52_DY3Q4_PROJ3bi_MDL3bi2_PES_ROST_20180420_3bi_Cardiovascular_Submission_ 21586_19661.xlsx	DY3 Q4 Project 3.b.i Patient Engagement Roster	04/20/2018 12:40 PM

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

From DY3 Q1 through DY3 Q4, OneCity Health engaged 21,586 patients in project 3.b.i. All patients engaged have received services from participating providers with documented self-management goals in their medical record. Please see the attached roster with a list of each individual's first/last name and Medicaid CIN.



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 252 of 954 Run Date: 06/29/2018

OneCity Health (PPS ID:52)

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 253 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 3.b.i.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Implement program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.	DY3 Q4	Project	N/A	Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has implemented program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.		Project		Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 1: Convene Clinical Leadership Team to define PPS-wide programs for improving management of cardiovascular disease (CVD) using evidence-based strategies in ambulatory and community care settings.		Project		Completed	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 2: Synthesize programs for improving management of CVD and obtain input from PAC, which is comprised of all partners including Medicaid providers, CBOs, government agencies, and other stakeholders. Coordinate with collaborating PPSs, as appropriate.		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 3: Care Models Committee reviews and makes consensus- driven recommendation on programs for improving management of CVD.		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 4: Refine programs for improving management of CVD through Hub-based planning process.		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 5: Develop Partner Readiness Assessment Tool (PRAT), which includes partner-reported information of certain IT, operational, and staffing capacity and capabilities. Use PRAT to understand PPS capacity for implementing evidence-based strategies for improved care of CVD. Educate partners on PRAT and roll out PRAT.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	
Task		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 254 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 6: Analyze current state baseline data to assess existing provider capabilities for implementing evidence-based strategies for improved care of CVD. Segment providers.										
Task Step 7: Identify staff needed (e.g. registry coordinator, outreach manager, data manager, pharmacist, care manager, collaborative care nurses) and location (on-site vs. centralized support), roles/responsibilities, local practitioner champions and processes for implementing evidence-based strategies for improving management of CVD. As implementation progresses, modify as needed.		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 8: Roll out, monitor, and refine rollout of evidence-based strategies for improving management of CVD, as needed.		Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #2 Ensure that all PPS safety net providers are actively connected to EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up, by the end of DY 3.	DY3 Q4	Project	N/A	Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	On Hold	04/01/2015	03/31/2018	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	On Hold	04/01/2015	03/31/2018	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Mental Health	On Hold	04/01/2015	03/31/2018	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task PPS uses alerts and secure messaging functionality.		Project		Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 1: Collect and organize partner IT readiness assessment data to determine which partners are not already actively sharing EHR systems with local health information exchange and among clinical partners.		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Step 2: Identify cost-effective options to support clinical partners who do not currently have a meaningful use certified EHR, or whose current EHR is not sufficiently capable for data sharing with local HIE/RHIO/SHIN-NY.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3



DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Page 255 of 954 Run Date : 06/29/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 3: Document clinical connectivity roadmap and PPS partner strategy for exchanging clinical data set; review by Business Operations & Information Technology Subcommittee and approval by Executive Committee.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 4: Develop governance and oversight processes for ensuring partner compliance with connectivity and data sharing requirements.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 5: Establish and communicate connectivity priorities, and support resources for partners, including training plans and/or third party assistance programs.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 6: Develop approach for tracking and reporting on changes to data sharing agreements. Refine as needed.		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Milestone #3 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	DY3 Q4	Project	N/A	Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM.		Provider	Practitioner - Primary Care Provider (PCP)	On Hold	04/01/2015	03/31/2018	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 1: Collect and organize partner IT readiness assessment data to determine which partners have a meaningful use certified EHR system, which partners do not have a certified EHR, or which partners need to move from a non CCHIT EHR.		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Step 2: Identify cost-effective options to support clinical partners who do not currently have a meaningful use certified EHR, or whose current EHR is not officially certified to be used in a meaningful manner.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 3: Identify cost-effective approaches to oversee implementation and training for PPS partners pursuing an EHR transition.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3



DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Page 256 of 954 Run Date: 06/29/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 4: Develop target completion dates for each provider to obtain a certified EHR system.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 5: Establish reporting process to track progress of third party resource in overseeing implementation and training with relevant PPS partners. Refine as needed.		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Determine IT infrastructure needed to support patient identification and tracking.		Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2: Develop plan to create/update patient registries to support patient identification and outreach for those with CVD conditions. Develop data reporting plan to assess data completeness of relevant EHR fields.		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 3: Complete deployment of Centralized Care Coordination and Management Solution (CCMS) and related registries to support patient identification and tracking.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 3: Complete deployment of EHR and related registries to support patient identification and tracking.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #5 Use the EHR to prompt providers to complete the 5 A's of tobacco control (Ask, Assess, Advise, Assist, and Arrange).	DY3 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has implemented an automated scheduling system to facilitate tobacco control protocols.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS provides periodic training to staff to incorporate the use of EHR to prompt the use of 5 A's of tobacco control.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Determine IT infrastructure needed to support patient identification, patient tracking, and provider prompts that facilitate tobacco control protocols, including capacity for periodic self-		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 257 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
audits.										
Task Step 2: Develop plan to deploy patient registries and training requirements to support patient identification, patient tracking, and provider prompts.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 3: Complete deployment of patient registries to support patient identification, patient tracking, and provider prompts.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 4: Define PPS training needs on the use of EHRs in tobacco control protocols, develop training curriculum, and write training materials.		Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 5: Create training curriculum and create training plan.		Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 6: Launch and roll out training program on the use of EHRs in tobacco control protocols.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #6 Adopt and follow standardized treatment protocols for hypertension and elevated cholesterol.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Practice has adopted treatment protocols aligned with national guidelines, such as the National Cholesterol Education Program (NCEP) or US Preventive Services Task Force (USPSTF).		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Convene Clinical Leadership Team to define PPS-wide guidelines for adopting standardized treatment protocols for hypertension and elevated cholesterol that align with national guidelines.		Project		Completed	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 2: Synthesize adoption guidelines and treatment protocols, and obtain input from PAC, which is comprised of all partners including Medicaid providers, CBOs, government agencies, and other stakeholders. Coordinate with collaborating PPSs, as appropriate.		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 3: Care Models Committee reviews and makes consensus- driven recommendation on adoption guidelines and treatment protocols.		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 4: Refine adoption guidelines and treatment protocols		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1



Page 258 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
through Hub-based planning process.										
Task Step 5: Identify roles, responsibilities, and processes for providing standardized treatment protocols for hypertension and elevated cholesterol.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 6: Establish contracts with partners to follow standardized treatment protocols for hypertension and elevated cholesterol.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 7: Create training curriculum and training plan, and roll out training program.		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 8: Monitor roll out of treatment protocols and refine as needed.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #7 Develop care coordination teams including use of nursing staff, pharmacists, dieticians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Clinically Interoperable System is in place for all participating providers.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Care coordination teams are in place and include nursing staff, pharmacists, dieticians, community health workers, and Health Home care managers where applicable.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Care coordination processes are in place.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Convene Clinical Leadership Team to define PPS-wide protocols, procedures and workflows for care coordination teams to address lifestyle changes, medication adherence, health literacy issues, and patient self-management.		Project		Completed	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 2: Synthesize care coordination clinical protocols and workflows and obtain input from PAC, which is comprised of all partners including Medicaid providers, CBOs, government agencies, and other stakeholders.		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 3: Care Models Committee reviews and makes consensus- driven recommendation on care coordination protocols and		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 259 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
workflows.										
Task Step 4: Refine care coordination guidelines through Hub-based planning process.		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 5: Develop Partner Readiness Assessment Tool (PRAT), which includes partner-reported information of certain IT, operational, and staffing capacity and capabilities. Use PRAT to understand partner capacity for coordinating care with other PPS partners to help patients manage lifestyle changes, adhere to medication as prescribed, and self-manage their care. Educate partners on PRAT and roll out PRAT.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 6: Analyze current state baseline data to assess existing provider capabilities to coordinate care with other providers. Segment providers.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 7: Identify staffing needs, roles, responsibilities, and processes of delivering coordinated care.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 8: Contract with partners as needed.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 9: Create training curriculum and training plan, and roll out training program		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 10: Roll out care coordination teams, monitor performance, and refine as needed.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 3: Care Models Committee reviews and makes consensus- driven recommendation on care coordination protocols.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Milestone #8 Provide opportunities for follow-up blood pressure checks without a copayment or advanced appointment.	DY3 Q4	Project	N/A	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task All primary care practices in the PPS provide follow-up blood pressure checks without copayment or advanced appointments.		Project		Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 1: Assess existing provider capabilities to provide follow-up blood pressure checks without a copayment or advanced appointment.		Project		Completed	07/01/2015	12/31/2017	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task		Project		Completed	07/01/2015	12/31/2017	07/01/2015	03/31/2018	03/31/2018	DY3 Q4



Page 260 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 2: Define process to provide follow-up blood pressure checks without a copayment or advanced appointment.										
Task Step 3: Define PPS training needs on process to provide follow- up blood pressure checks without a copayment or advanced appointment.		Project		Completed	04/01/2016	12/31/2017	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 4: Develop curriculum for training on process to provide follow-up blood pressure checks without a copayment or advanced appointment.		Project		Completed	04/01/2016	12/31/2017	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 5: Launch and roll-out training program.		Project		Completed	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 6: Monitor roll out and refine process as needed.		Project		Completed	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #9 Ensure that all staff involved in measuring and recording blood pressure are using correct measurement techniques and equipment.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has protocols in place to ensure blood pressure measurements are taken correctly with the correct equipment.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Convene Clinical Leadership Team to define PPS-wide protocol on blood pressure measuring and recording.		Project		Completed	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 2: Synthesize guidelines on blood pressure measuring and recording and obtain input from PAC, which is comprised of all partners including Medicaid providers, CBOs, government agencies, and other stakeholders.		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 3: Refine guidelines for measuring and recording blood pressure through Hub-based planning process.		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 4: Roll out training and monitor process for measuring and recording blood pressure monitoring. Refine as needed.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #10 Identify patients who have repeated elevated blood pressure readings in the medical record but do not have a diagnosis of hypertension and schedule them for a hypertension visit.	DY3 Q4	Project	N/A	Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS uses a patient stratification system to identify patients who		Project		Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4



Page 261 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
have repeated elevated blood pressure but no diagnosis of hypertension.										
Task PPS has implemented an automated scheduling system to facilitate scheduling of targeted hypertension patients.		Project		Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS provides periodic training to staff to ensure effective patient identification and hypertension visit scheduling.		Project		Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 1: Determine IT infrastructure needed to identify patients seen routinely with repeated elevated blood pressures in the medical record but no diagnosis.		Project		Completed	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 2: Determine clinical review process and care team roles in identifying patients needing outreach and scheduling follow up BP visit.		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 3: Develop plan to deploy Centralized Care Coordination and Management Solution (CCMS) and related registries, to support patient identification, tracking, and automated scheduling of follow-up visits. Plan should include training requirements.		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 4: Develop a training program, roll out training program, and track those trained on identification of patients with undiagnosed hypertension.		Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 5: Complete deployment of CCMS and related registries to support patient identification, tracking, and automated scheduling of follow-up visits.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 6: Roll out, monitor and refine protocol for identifying those at-risk of HTN and use of CCMS as needed.		Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #11 Prescribe once-daily regimens or fixed-dose combination pills when appropriate.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has protocols in place for determining preferential drugs based on ease of medication adherence where there are no other significant non-differentiating factors.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Convene Clinical Leadership Team to define PPS-wide		Project		Completed	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1



Page 262 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

	1	1								
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
medication algorithm based on ease of medication adherence, efficacy, ease of titration, managed care plan formularies, and other relevant criteria.										
Task Step 2: Obtain input from PAC on guidelines. PAC is comprised of all partners including Medicaid providers, CBOs, government agencies, and other stakeholders.		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 3: Care Models Committee reviews and makes consensus- driven recommendation on medication algorithm based on ease of medication adherence.		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 4: Refine medication algorithm based on ease of medication adherence through Hub-based planning process.		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 5: Assess current-state Medicaid Managed Care Organizations (MCO) pharmacy benefits as they relate to medication algorithm.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 6: Identify opportunities to collaborate with MCOs on pharmacy benefits that will support implementation of medication algorithm.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 7: Roll out, monitor implementation of medication algorithm and refine as needed.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #12 Document patient driven self-management goals in the medical record and review with patients at each visit.	DY3 Q4	Project	N/A	Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Self-management goals are documented in the clinical record.		Project		Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS provides periodic training to staff on person-centered methods that include documentation of self-management goals.		Project		Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 1: Convene Clinical Leadership Team to define PPS-wide guidelines for documenting self-management goals in medical records.		Project		Completed	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 2: Synthesize guidelines and IT requirements for documenting self-management goals in medical records and obtain input from PAC, which is comprised of all partners		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1



Page 263 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
including Medicaid providers, CBOs, government agencies, and other stakeholders.										
Task Step 3: Care Models Committee reviews and makes consensus- driven recommendation on guidelines for documenting self- management goals in medical records.		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 4: Refine guidelines for documenting self-management goals in medical records through Hub-based planning process.		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 5: Define PPS training needs, for documenting self- management goals through person-centered methods.		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 6: Develop curriculum for training on person-centered methods that include documenting self-management goals; identify training resources and create training plan.		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 7: Launch and roll out training program.		Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #13 Follow up with referrals to community based programs to document participation and behavioral and health status changes.	DY3 Q4	Project	N/A	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has developed referral and follow-up process and adheres to process.		Project		Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS provides periodic training to staff on warm referral and follow-up process.		Project		Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Agreements are in place with community-based organizations and process is in place to facilitate feedback to and from community organizations.		Project		Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 1: Through Hub-based planning process, identify and implement agreements with community-based resources to refer patients to and distribute resource lists.		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 2: Define PPS training needs for making warm referrals and the follow-up process.		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 3: Develop curriculum for training on making warm referrals		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1



Page 264 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
and the follow-up process.										
ask		Droject		Completed	07/04/2015	06/20/2016	07/04/2015	06/20/2016	06/20/2016	DY2 Q1
Step 4: Identify training resources and create training plan.		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DIZQI
ask		Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Step 5: Launch and roll out training program.		Fioject		Completed	04/01/2010	03/31/2010	04/01/2010	03/31/2016	03/31/2016	D13 Q4
ask										
Step 6: Monitor and track referrals, follow-ups, documentation,		Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
and feedback, and refine process as needed.										
Milestone #14										
Develop and implement protocols for home blood pressure	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
nonitoring with follow up support.										
ask										
PPS has developed and implemented protocols for home blood		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
pressure monitoring.										
ask										
PPS provides follow up to support to patients with ongoing blood		Duning		Commission	04/04/2045	00/04/0047	04/04/2045	00/04/0047	00/04/0047	DV0 04
pressure monitoring, including equipment evaluation and follow-		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
ip if blood pressure results are abnormal.										
ask										
PPS provides periodic training to staff on warm referral and		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
ollow-up process.		,								
ask										
Step 1: Convene Clinical Leadership Team to define PPS-wide		Davisor		0	04/04/0045	00/00/0040	04/04/0045	00/00/0040	00/00/0040	DV0 04
clinical protocol and workflow for home blood pressure monitoring		Project		Completed	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1
and follow-up support.										
ask										
Step 2: Synthesize clinical protocol and workflow for home blood										
pressure monitoring and follow-up support, and obtain input from		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
PAC, which is comprised of all partners including Medicaid										
providers, CBOs, government agencies, and other stakeholders.										
ask										
Step 3: Care Models Committee reviews and makes consensus-		.			07/04/06:-	00/00/00:5	07/04/00:-	00/00/00:5	00/00/00:5	D) (0.04
Iriven recommendation on clinical protocols and workflow for		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
nome blood pressure monitoring and follow-up support.										
ask										
Step 4: Through Hub-based planning process, refine guidelines		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
or home blood pressure monitoring and follow-up support.		'						-		
rask										
Step 5: Identify team capacity and roles, identify equipment										
rendor, create plan for equipment supply distribution and		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
racking, determine IT needs for patient tracking.										



Page 265 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 6: Define PPS training needs for making warm referrals and following up on referrals.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 7: Develop curriculum for training on making warm referrals and the follow-up process.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 8: Identify training resources, create training plan, launch training program.		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 9: Monitor referrals, follow-ups, and documentation; refine protocol as needed.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #15 Generate lists of patients with hypertension who have not had a recent visit and schedule a follow up visit.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has implemented an automated scheduling system to facilitate scheduling of targeted hypertension patients.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Through Hub-based planning process, refine guidelines for identifying and reaching patients with hypertension.		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 2: Determine IT infrastructure/registry and reporting needed to identify patients with hypertension and automatically scheduling follow-up appointments.		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 3: Develop plan to deploy Centralized Care Coordination and Management Solution (CCMS) and related registries, to support patient identification, tracking, and automated scheduling of follow-up visits. Plan should include training requirements.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 4: Complete deployment of CCMS and related registries to support patient identification, tracking, and automated scheduling of follow-up visits.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 5: Monitor and refine protocol for identifying and reaching patients with hypertension, and use of CCMS as needed.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 4: Complete deployment of CIP and related registries to support patient identification, tracking, and automated scheduling of follow-up visits.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4



Page 266 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

										DSRIP
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	Reporting Year and Quarter
Task Step 5: Monitor and refine protocol for identifying and reaching patients with hypertension, and use of CIP as needed.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #16 Facilitate referrals to NYS Smoker's Quitline.	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has developed referral and follow-up process and adheres to process.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Convene Clinical Leadership Team to define guidelines for referring smokers to the Quitline.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 2: Obtain input from PAC on guidelines. PAC is comprised of all partners including Medicaid providers, CBOs, government agencies, and other stakeholders.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 3: Care Models Committee reviews and makes consensus- driven recommendation on guidelines for referring smokers to the Quitline.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 4: Refine guidelines for referring smokers to the Quitline through Hub-based planning process.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 5: Define PPS training needs on guidelines for referring smokers to the Quitline.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Step 6: Develop curriculum for training on guidelines for referring smokers to the Quitline.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Step 7: Launch and roll-out training program.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 8: Monitor roll out and refine process as needed.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #17 Perform additional actions including "hot spotting" strategies in high risk neighborhoods, linkages to Health Homes for the highest risk population, group visits, and implementation of the Stanford Model for chronic diseases.	DY3 Q4	Project	N/A	On Hold	04/01/2015	03/31/2018	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task If applicable, PPS has Implemented collection of valid and reliable REAL (Race, Ethnicity, and Language) data and uses the data to target high risk populations, develop improvement plans,		Project		On Hold	04/01/2015	03/31/2018	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 267 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
and address top health disparities.										
Task If applicable, PPS has established linkages to health homes for targeted patient populations.		Project		On Hold	04/01/2015	03/31/2018	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task If applicable, PPS has implemented Stanford Model through partnerships with community-based organizations.		Project		On Hold	04/01/2015	03/31/2018	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 1: Based on Community Needs Assessment (CNA) and Medicaid Claims and Encounter data (from SIM tool), identify high risk neighborhoods where PPS may deploy "hot spotting" strategies for high risk populations.		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Step 2: Use Partner Readiness Assessment Tool (PRAT) to understand provider capacity to perform additional actions towards the better care management for high risk populations in "hot spot" areas.		Project		Completed	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1
Task Step 3: Analyze current state baseline data to assess existing provider capabilities connecting patients to Health Homes, facilitating group visits, implementing the Stanford Model for chronic diseases, and other additional care strategies that benefit high risk populations. Segment providers.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 4: Identify needs, roles, responsibilities, and processes for performance of additional care activities that benefit high-risk populations.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 5: Based on provider assessment and "hot spotting" work, contract with partners as necessary.		Project		On Hold	07/01/2016	03/31/2018	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 6: Determine IT infrastructure needed to support patient identification and tracking.		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 7: Develop plan to deploy Centralized Care Coordination and Management Solution (CCMS) and related registries, to support patient identification and tracking, including training requirements.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 8: Complete deployment of CCMS and related registries to support patient identification and tracking.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 268 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 8: Complete deployment of EHR and related registries to support patient identification and tracking.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #18 Adopt strategies from the Million Hearts Campaign.	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Provider can demonstrate implementation of policies and procedures which reflect principles and initiatives of Million Hearts Campaign.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Provider can demonstrate implementation of policies and procedures which reflect principles and initiatives of Million Hearts Campaign.		Provider	Practitioner - Non-Primary Care Provider (PCP)	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Provider can demonstrate implementation of policies and procedures which reflect principles and initiatives of Million Hearts Campaign.		Provider	Mental Health	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Convene Clinical Leadership Team to define guidelines for adopting strategies from the Million Hearts Campaign.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 2: Obtain input from PAC on guidelines. PAC is comprised of all partners including Medicaid providers, CBOs, government agencies, and other stakeholders.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 3: Care Models Committee reviews and makes consensus- driven recommendation on guidelines for adopting strategies from the Million Hearts Campaign.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 4: Refine guidelines for adopting strategies from the Million Hearts Campaign through Hub-based planning process.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 5: Define PPS training needs on guidelines related to strategies from the Million Hearts Campaign.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Step 6: Develop curriculum for training on guidelines related to strategies from the Million Hearts Campaign.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Step 7: Launch and roll-out training program.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 8: Monitor implementation of policies and procedures that		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 269 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
reflect principles and initiatives of the Million Hearts Campaign. Refine as needed.										
Milestone #19 Form agreements with the Medicaid Managed Care organizations serving the affected population to coordinate services under this project.	DY3 Q4	Project	N/A	Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS has agreement in place with MCO related to coordination of services for high risk populations, including smoking cessation services, hypertension screening, cholesterol screening, and other preventive services relevant to this project.		Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 1: Review existing MCO contracts to determine gaps in coverage related to coordination of services for high risk populations.		Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 2: Develop agreements to address coverage gaps.		Project		Completed	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 3: Finalize agreements with MCO partners.		Project		Completed	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #20 Engage a majority (at least 80%) of primary care providers in this project.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has engaged at least 80% of their PCPs in this activity.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Develop Partner Readiness Assessment Tool (PRAT), which includes partner-reported information of certain IT, operational, and staffing capacity and capabilities. Use PRAT to understand partner capacity to delivery primary care to affected populations. Educate partners on PRAT and roll out PRAT.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2: Analyze current state baseline data to assess the number of primary care providers within a PPS. Segment providers.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 3: Identify roles, responsibilities, and processes for engaging primary care providers.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 4: Contract with primary care providers as needed.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 5: Roll out campaign to engage primary care providers. Monitor number of PCPs in the PPS and revise campaign as		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 270 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
needed.										

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Implement program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.	chengc2	Other	52_DY3Q4_PROJ3bi_MDL3bi3_PRES1_OTH_Mileston e_1Narrative _Evidenced_Based_Strategies_vF_20668.pdf	Narrative demonstrating successful implementation of project requirement.	04/25/2018 04:48 PM
Ensure that all PPS safety net providers are actively	wy622871	Report(s)	52_DY3Q4_PROJ3bi_MDL3bi3_PRES2_RPT_2018042 6_PIT_Replacement_Template_OneCity_Health_DY3_ Q4_remediation_22482.xlsx	OCH remediated DY3 Q4 PIT Replacement Template	06/13/2018 07:07 PM
connected to EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including	wy622871	Other	52_DY3Q4_PROJ3bi_MDL3bi3_PRES2_OTH_Mileston e_2Narrative _Provider_Level_Commitments_22481.docx	Remediation Narrative - justification of provider level commitment achievement for project 3.b.i	06/13/2018 06:58 PM
direct exchange (secure messaging), alerts and patient record look up, by the end of DY 3.	chengc2	Other	52_DY3Q4_PROJ3bi_MDL3bi3_PRES2_OTH_3.a. i_M1_Provider_List_22238.xlsx	Inventory of participation agreements with Qualified Entities	04/30/2018 03:18 PM
	chengc2	EHR/HIE Reports and Documentation	52_DY3Q4_PROJ3bi_MDL3bi3_PRES2_EHR_Certifica tion_of_EHR_21881.pdf	Documentation supporting the certification of EHR systems.	04/27/2018 06:54 PM
Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level	chengc2	Other	52_DY3Q4_PROJ3bi_MDL3bi3_PRES3_OTH_3.b. i_M3_Provider_List_22247.xlsx	List of participating physicians/practitioners	04/30/2018 03:47 PM
3 standards and/or APCM by the end of Demonstration Year 3.	chengc2	EHR/HIE Reports and Documentation	52_DY3Q4_PROJ3bi_MDL3bi3_PRES3_EHR_Certifica tion_of_EHR_21889.pdf	Meaningful use certification	04/27/2018 07:46 PM
Provide opportunities for follow-up blood pressure checks without a copayment or advanced appointment.	chengc2	Other	52_DY3Q4_PROJ3bi_MDL3bi3_PRES8_OTH_Hyperte nsion_Improvement_and_Treat_2_Target_Tool_Kit_Mar ch_2018_20743.pdf	Documentation of the policies and procedures pertaining to blood pressure checks.	04/26/2018 09:08 AM
	chengc2	Other	52_DY3Q4_PROJ3bi_MDL3bi3_PRES10_OTH_Milesto ne_10_Elevated_BP_Chronic_Disease_Management_T ool_OverviewWorkflow_06-05-18_22406.docx	Chronic Disease Management Tool: Overview and Workflow	06/13/2018 11:59 AM
Identify patients who have repeated elevated blood pressure readings in the medical record but do not	chengc2	Training Documentation	52_DY3Q4_PROJ3bi_MDL3bi3_PRES10_TRAIN_Miles tone10_20161111_CVD_EPIC_Self- Management_Training_Tool_20766.pdf	Metric 2: Other sources demonstrating implementation of the system (slides 7 and 8) and Metric 3: Written training materials	04/26/2018 09:55 AM
have a diagnosis of hypertension and schedule them for a hypertension visit.	chengc2	Other	52_DY3Q4_PROJ3bi_MDL3bi3_PRES10_OTH_CVD_ Milestone_10_Identifying_Patients_Protocol_01-29- 18vf_20757.pdf	Documented protocols for patient follow-up.	04/26/2018 09:38 AM
	chengc2	Other	52_DY3Q4_PROJ3bi_MDL3bi3_PRES10_OTH_20180 228_Cardiovascular_Health_In_Primary_Care_Commu nity_Partners_ImplementationToolkitvf2_20755.pdf	Documented protocols for patient follow-up.	04/26/2018 09:36 AM



Page 271 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	chengc2	Other	52_DY3Q4_PROJ3bi_MDL3bi3_PRES12_OTH_Milesto ne_12_20180605_DY3Q4_Data_Self- AuditQualityAssurance_Processs_vF_22398.pdf	Data Quality Assurance Verification Process For DY3 Q4	06/13/2018 10:44 AM
Document patient driven self-management goals in the medical record and review with patients at each visit.	chengc2	Other	52_DY3Q4_PROJ3bi_MDL3bi3_PRES12_OTH_Milesto ne_12_20180605_Self-Audit_Self- Management_DY3Q4_vF_22396.xlsx	Self-Audit EMR Data Quality Assurance Verification Tool/Results: Patient Self-Management Goals	06/13/2018 10:39 AM
	chengc2	Training Documentation	52_DY3Q4_PROJ3bi_MDL3bi3_PRES12_TRAIN_Miles tone12_20161111_CVD_EPIC_Self- Management_Training_Tool_20768.pdf	Metric 1: Documentation of self-audit (slides 11 through 22) and Metric 2: written training materials	04/26/2018 09:57 AM
	chengc2	Other	52_DY3Q4_PROJ3bi_MDL3bi3_PRES13_OTH_CVD_ Milestone_13_NowPow_Rollout_Spreadsheet_20803. xlsx	List/inventory of participating community based organizations with which the PPS has attestations or agreements as defined in milestone requirement.	04/26/2018 10:47 AM
Follow up with referrals to community based	chengc2	Other	52_DY3Q4_PROJ3bi_MDL3bi3_PRES13_OTH_Invento ry_of_Training_Materials_20797.xlsx	Inventory of training materials	04/26/2018 10:42 AM
programs to document participation and behavioral and health status changes.	chengc2	Training Documentation	52_DY3Q4_PROJ3bi_MDL3bi3_PRES13_TRAIN_Miles tone_13_NowPowHow_to_Nudge_ReferralProcess_03-16-18_20793.pdf	Documentation of the policies and procedures of the referral process, protocols for including warm transfers.	04/26/2018 10:40 AM
	chengc2	Other	52_DY3Q4_PROJ3bi_MDL3bi3_PRES13_OTH_20180 228_Cardiovascualr_Health_In_Primary_Care_Commu nity_Partners_ImplementationToolkitvf2_20776.pdf	Documentation of the policies and procedures of the referral process, protocols for including warm transfers (page 11).	04/26/2018 10:13 AM
Form agreements with the Medicaid Managed Care organizations serving the affected population to coordinate services under this project.	chengc2	Other	52_DY3Q4_PROJ3bi_MDL3bi3_PRES19_OTH_CVD_ Milestone_19_vF_20985.xlsx	Inventory of MOUs or agreements between the PPS Network Providers/Partners and MCOs.	04/26/2018 01:35 PM

Milestone Name	Narrative Text
Implement program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.	Attached is the narrative demonstrating successful implementation of the project requirement.
5 4 4 1 222 4 4 4 4 5 12	6/13/18 Update - 3.b.i (CVD) Milestone #2 - Remediation
Ensure that all PPS safety net providers are actively connected to EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up, by the	OneCity Health initiated remediation of the PIT Replacement Template, recognizing that the original submission for DY3 Q4 did not reflect the entirety of NPIs reflected in the PPS' MAPP network list.
end of DY 3.	Based on the remediated PIT Replacement Template, the OneCity Health has met its committed targets for Partner Engagement by Project. The 3.b.i portion of the remediated PIT Replacement Tool has been submitted as supporting documentation to substantiate the achievement of targets. The full remediated PIT replacement tool has also been uploaded for reference.



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 272 of 954 Run Date : 06/29/2018

OneCity Health (PPS ID:52)

	Prescribed Milestones Narrative Text
Milestone Name	Narrative Text
	The OneCity Health PPS engaged with mixture of vendor and internal outreach and technical resources to gather participation agreements for the RHIO and establish connections to enable effective data sharing across the PPS. The PPS engaged a vendor in working with partners to first do a survey of their IT and connection capability's and later in a second phase partnered with the OCH implementation team to do directed outreach to our PPS partners. In the second phase the PPS Implementation Team sent an outreach email, along with RHIO Participant Agreement, RHIO Terms and Conditions, and Options for Electronic and RHIO Connectivity flow chart to all eligible partners in the PPS. They answered all necessary question for the partners and walked them through the processes of completing a RHIO participation agreement, explained the benefits of joining a RHIO and how the PPS could help in their efforts and worked to enumerate and address the issues partners had historically had connecting and repointed back the PPS IT and vendor support to ally these obstacles. When the partner has signed the agreement, they are split into two buckets. If the partner had/has a cloud hosted EMR the PPS and IT resources worked with the vendor to create a central HL7 data "pipe" from the hosted database to exchange data back and forth with the RHIO. This evolved into working a SOW with each vendor with he PPS severing as the facilitator to create and data transfer standardizations. If the partner had a local hosted EMR a point to point VPN connection was created in the RHIO DMZ to allow data transfer without costly infrastructure development for the partner. These activities were/are funded by the DSRIP CRFPs, allowing the PPS to provide onsite technical support, and purchase the needed IPs and equipment to create these connections. Currently the PPS has participation agreements for its largest partners. The PPS worked with all downstate RHIOs (NYCIG, Healthix and Bronx), directly answering consent questions for specialized partners and d
	This milestone is complete; please see the supporting documentation for validation. The provider level task has been placed on hold due to an error in MAPP. In order to save and continue, MAPP requires that a provider is selected from a list pre-populated by the PIT report. Because our PPS completes the PIT-R (and not PIT), we are unable to by-pass system validation to complete reporting. OneCity Health did achieve 3.b.i Milestone 3; 1,081 primary care providers out of our CVD provider commitment of 959 providers achieved Patient Centered Medical Home
	(PCMH) 2014 Level 3 (or equivalent) and met EHR Meaningful Use II standards by the end of DY3 Q4. OneCity Health provided 18-months of PCMH technical assistance (TA) vendor services at no cost to our primary care partners. The TA vendors were responsible for supporting practice transformation and assisting in the PCMH application process. The TA vendors also co-hosted a series of five Learning Collaboratives (LCs) that covered the PCMH standards, PCMH integration with DSRIP, and sustainability. The LCs gave primary care partners an opportunity to engage in PCMH content in a classroom setting and to share best practices among peer primary care PPS colleagues. To mitigate financial barriers to recognition, OneCity Health subsidized application fees for eligible primary care partners. We also included metrics in partner contracts so partners could report on progress and achievement of PCMH 2014 Level 3 recognition (or equivalent).
Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	From the EHR prospective, in order to ensure that our partners met the MU2 threshold the PPS engaged in a survey to identify the EHR that was in use by all our PPS partners. The survey was conducted by a dedicated technical PPS vendor under the aspects of the CRFP and DSRIP program in conjunction with OCH and HHC. The vendor went onsite to each PPS partner and conducted interviews with partner technical staff to indemnify the version number and system to ensure the EHR systems met the MU2 threshold. Further, once the PPS began to create connections to the RHIO via VPN and to the hosted solutions the PPS IT resources verified the EHR meet the requirements to both transfer data to the RHIO and MU2.
	The PPS also contracted to provide a low cost/no cost MU2 certified EMR to our partners where the cost was taken-on by the PPS and funded via the CRFP. The PPS held vendor demos and engaged with the PPS outreach resources to makes this option known to partners and advised partners that are'/were considering switching their EMR that the PPS will offer an option at low/no cost that is both MU2 and fully functional RHIO connection. It will be noted that the delay in CRFP funding and reimbursement delayed the award of this contract, but the PPS continues its commitment. Holding the final demos and requirements gathering to the public forums of the PPS. The PPS hopes to have the first partners on this EMR in advance of the connection deadline.



Page 273 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

No. 4	
Milestone Name	Narrative Text
	This milestone is complete; please see the supporting documentation for validation. The provider level task has been placed on hold due to an error in MAPP. In order to save and continue, MAPP requires that a provider is selected from a list pre-populated by the PIT report. Because our PPS completes the PIT-R (and not PIT), we are unable to by-pass system validation to complete reporting.
Use EHRs or other technical platforms to track all patients engaged in this project.	
Use the EHR to prompt providers to complete the 5 A's of tobacco control (Ask, Assess, Advise, Assist, and Arrange).	
Adopt and follow standardized treatment protocols for hypertension and elevated cholesterol.	
Develop care coordination teams including use of nursing staff, pharmacists, dieticians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.	
Provide opportunities for follow-up blood pressure checks without a copayment or advanced appointment.	New York City Health + Hospitals, OneCity Health's largest partner, uses the Treat 2 Target (T2T) program in which care team nurses monitor hypertension patients, provide methods of self-management and performs routine follow-up. T2T primarily promotes self-managed control of blood pressure for hypertension patients through education, lifestyle modification, home monitoring, medication adherence and consistent, open communication with care providers including routine scheduled visits. The cardiovascular DSRIP project is centered on reduction in potentially avoidable hospital admissions, reduction in potentially avoidable Emergency Department (ED) visits and reduction in hospital admissions related to uncontrolled hypertension or chest pain. All of the primary care clinics at Health + Hospital provide patient-centered care to anyone who comes in to the clinic, regardless of ability to pay. The clinics have slots reserved for "Walk-Ins" i.e., for patients who present without a scheduled appointment, and many also have a separate primary care clinic devoted solely to walk-in patients. Although a scheduled appointment is preferred, a patient may walk in to have his or her blood pressure assessed at no cost. For continuity of care, this increases the chance that the patient will be able to see their regular provider and that providers' care team members, including nurses and patients care associates who generally take the blood pressure measurements. Most of New York City Health + Hospitals' insured patients are covered by Medicaid. For these patients, there are generally no copays for primary care outpatients clinic visits. For uninsured patients, a small copay is charged (based on sliding scale) but this is waived for patients unable to pay. The attached documentation includes the NYC Health + Hospitals Hypertension Improvement and Treat 2 Target Toolkit, documenting the policies and procedures pertaining to blood pressure checks.
Ensure that all staff involved in measuring and recording blood pressure are using correct measurement techniques and equipment.	
Identify patients who have repeated elevated blood pressure readings in the medical record but do not have a diagnosis of hypertension and schedule them for a hypertension visit.	6/13/18 Update - 3.b.i (CVD) Milestone #10 - Remediation New York City Health + Hospitals utilizes a standard outreach process for patients with hypertension as part of its Treat 2 Target (T2T) program. Registered nurses use the web-based Caradigm Intelligence Platform (CIP) platform to enroll patients into the T2T program by entering their demographics to create patient encounters. These encounters include current blood pressure, treatment goals, and follow-up appointment information. Registered Nurses utilize the Chronic Disease Management Tool: Overview and Workflow in identifying patients with uncontrolled blood pressure for outreach (see page 3).



Page 274 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Narrative Text ached is the NYC Health + Hospitals Chronic Disease Management Tool: Overview and Workflow. ease see Outreach Workflow for Scheduling Appointments (page 5), Pre-Visit Planning Tool for scheduling an appointment updated weekly with a list of patients for treach (page 8), Outreach Workflow Sample Script for patients with uncontrolled blood pressure (page17), Hypertension High Blood Pressure Outreach Sample Letter
ease see Outreach Workflow for Scheduling Appointments (page 5), Pre-Visit Planning Tool for scheduling an appointment updated weekly with a list of patients for
age 21 and Hypertension Overdue Outreach Sample Letter (page 22).
3/18 Update - 3.b.i (CVD) Milestone #12 - Remediation
3/10 Opuate - 3.b.1 (OVD) Milestone #12 - Nemediation
e OneCity Health DSRIP Cardiovascular Disease Management Project (3.b.i - Evidence-Based Strategies for Disease Management in High Risk/Affected Populations) lizes evidence-based best practices to manage adults with cardiovascular disease. The goal of the Cardiovascular Disease Management project is to support plementation of evidence-based guidelines in ambulatory/primary-care settings to improve management of cardiovascular disease by focusing on treatment guidelines, option of quality improvement activities, improvement of patient self-efficacy, self-management adherence and reduce potentially avoidable hospital and Emergency partment (ED) visits. Using strategies from the Million Hearts Campaign, implementation procedures and OneCity Heath Technical Assistance efforts aim to improve anagement, adopt standardized treatment protocols and blood pressure measurement/control.
e PPS created a Patient Engagement Metrics: Data Quality Assurance Verification Process for Patient Self-Management Goals documented in the medical record. We nducted a random self-audit of 50 engaged patients and all medical records met criteria for documented Cardiovascular Self-Management Goals.
e attached self-audit documentation includes NYC Health + Hospitals Patient Engagement Metrics: Data Quality Assurance Verification Process For DY3Q4 – (April 18) [Page 4] and Self-Audit EMR Data Quality Assurance Verification Tool/Results: Patient Self-Management Goals (N = 50 Patients) which demonstrates the inclusion self-management goals in the clinical record.
September 2017, OneCity Health designed and administered a Cardiovascular Project Assessment Survey and Operations Metric 19 or OO_19, during Phase II intracting (DSRIP Year 3) for NYC Health + Hospitals PPS and Community Partners who selected the CVD 3.b.i. Evidence-based strategies for disease management in the high risk/ affected populations (Adult only) DSRIP Project.
e Cardiovascular Project Assessment Survey featured four comprehensive questions catered toward Blood pressure checks, Elevated blood pressure readings without a gnosis of hypertension, Documentation of self-management goals and Referrals to community-based programs.
teen of the eighteen partners (83%) reported a process of making follow-up referrals to community based programs. The three remaining partners have not been active hin the Cardiovascular Project.
e OneCity Health PPS identified gaps in having a closed loop referral process and contracted with NowPow to provide that service to the PPS and Community Partners. eCity Health is currently rolling out a web-based social service referral platform known as NowPow, which enables providers to identify and refer patients to social rolling out a web-based social service organizations. Clinical teams can work with local community-based organizations to develop referral and communication protocols that work for both parties.
wPow is a multi-sided technology platform that drives community level collaborations across the entire care continuum. The platform empowers care professionals to omote awareness of high quality community resources, provide data-driven referrals, and track patient engagement and activation. NowPow's tools address multiple pact objectives, serve patients across the risk spectrum, and support many use cases all while driving patients towards better self-care.
e e 18 se sont he e e e e e e e e e e e e e e e e e e



Page 275 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Milestone Name	Narrative Text				
	NowRx which is being rolled out allows users to access comprehensive community resource directory, powerful filters, and matching algorithms, through which users can quickly find services that meet a patient's needs and priorities.				
	Training plans were established with ongoing Training dates posted on the OneCity Health Partner Portal and the dates are disseminated through Cardiovascular Disease Management Workgroup Meeting and Population Health Team Meetings. NYC Health + Hospitals facility leadership working on cardiovascular disease advised facility staff of the availability of in-depth NowPow trainings via webinar.				
	In addition, written training educational resource documents were created as an adjunct to the live online training demonstration such as, NowRx Workbook which explains how to make a warm referral known as a "Nudge" and NowPow NowRx Workflow which provides a high level referral process.				
	Seventeen of the eighteen partners (94%) have attended NowPow Training and all have at least one live user. One Community Partner declined a NowPow license and is using Healthify Platform a similar referral process.				
	The OneCity Health Cardiovascular Disease Toolkit for Community-Based Primary Care Partners was shared with all PPS Partners including NYC Health + Hospitals staff in The Office of Population Health's Chronic Disease and Prevention Teams.				
	The attached documents include the Cardiovascular Health In Primary Care Phase 3 Implementation Toolkit for Community Partners (refer to page 11) and How to Nudge Referral Process for Metric 1, the inventory of training materials for Metric 2, and the NowPow Rollout Spreadsheet for Metric 3.				
Develop and implement protocols for home blood pressure monitoring with follow up support.					
Generate lists of patients with hypertension who have not had a recent visit and schedule a follow up visit.					
Facilitate referrals to NYS Smoker's Quitline.					
Perform additional actions including "hot spotting" strategies in high risk neighborhoods, linkages to Health Homes for the highest risk population, group visits, and implementation of the Stanford Model for chronic diseases.	While the PPS has performed many of the actions listed as part of the Milestone 17 requirement, OneCity Health has decided to not pursue implementation of the Stanford Model for chronic disease at this time. The sequencing, launching, and project management of such an endeavor runs on disparate timelines of our overall CBO capacity-building and training efforts.				
Adopt strategies from the Million Hearts Campaign.					
	NYC Health + Hospitals, OneClty Health's largest partner, has a contract agreement with HealthFirst, one of the largest managed care organization's in the area, to enhance the coordination, workflow, and cost-beneficial treatment options for the population of members with cardiovascular conditions. This contractual arrangement includes quality and cost-beneficial incentive opportunities for NYC Health + Hospitals.				
Form agreements with the Medicaid Managed Care organizations serving the affected population to coordinate services under this project.	The Healthfirst Quality Incentive Program (HQIP) promotes improved quality of care and cost-effectiveness of managing the population of members with cardiovascular conditions. The 2017 HQIP guidelines include the payment structures linked to different levels of healthcare professional performance. The HQIP measures the quality and cost effectiveness of care physicians and other healthcare professionals provide to Healthfirst, Medicaid members, as well as members' own satisfaction with the care they receive.				
	Health + Hospitals is evaluated on selected performance measures associated with the management of members with cardiovascular conditions, and are eligible to earn incentive payments for performance on measure-specific bonus opportunities. A hospital's weighted average performance on select measures is based on a quality rating				



Page 276 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
	scoring from 1 to 5 (with 1 the lowest and 5 the highest).
	The overall quality measures include: 1) The Healthcare Effectiveness Data and Information Set (HEDIS); 2) Preventable Admissions, measured by potentially avoidable hospitalizations for ambulatory care; and 3) Member Satisfaction Survey.
	To earn financial incentives, NYC Health+Hospitals must manage its Medicaid population with cardiovascular conditions to improved quality outcomes and reduced cardiovascular-related hospitalizations. These asthma measures include:
	Prevention Quality Indicator (PQI) for adults. This measure reports the rate of avoidable hospitalization. Hospitalizations for cardiovascular-related conditions are including in this indicator, including hospitalizations related to hypertension or heart failure. This Medicaid measure includes a target of .0100, and if achieved, each hospital stand to earn \$1.00 incentive payment with a minimum of 300 patients.
	The HQIP also provides monitoring and reporting for display measures that are designed to help partners (e.g. NYC Health + Hospitals) design and manage efforts aimed at providing high quality of care and cost-beneficial treatment to members with cardiovascular disease. These measures include:
	Adult Body Mass Index (BMI) – this measure requires BMI assessments to be completed.
	Cardiovascular Disease Monitoring for People with Cardiovascular Disease and Schizophrenia – this measure requires LDL-C screenings to be completed.
	Controlling High Blood Pressure – this measure tracks the percentage of members who have achieved recommended blood pressure control by the end of the measure year
	Cholesterol Medication Adherence – this measure track the percentage of patients meeting target for the number of covered medication days as evidenced by prescription fills.
	Hypertension Medication Adherence - this measure track the percentage of patients meeting target for the number of covered medication days as evidenced by prescription fills.
	The attached documents reflect the requested inventory of MOU agreement between the PPS network and partners.
Engage a majority (at least 80%) of primary care providers in this project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 277 of 954 Run Date : 06/29/2018

OneCity Health (PPS ID:52)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	
Milestone #9	Pass & Complete	
Milestone #10	Fail	The IA does not consider this milestone complete. The PPS failed to demonstrate that they have implemented an automated scheduling system as required by the metric.
Milestone #11	Pass & Complete	
Milestone #12	Pass & Complete	
Milestone #13	Pass & Complete	
Milestone #14	Pass & Complete	
Milestone #15	Pass & Complete	
Milestone #16	Pass & Complete	
Milestone #17	Pass & Ongoing	
Milestone #18	Pass & Complete	
Milestone #19	Pass & Complete	
Milestone #20	Pass & Complete	



Page 278 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 3.b.i.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Mid-Point Assessment narrative	Completed	Mid-Point Assessment narrative	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestolle Name	OSELID	i iie i ype	i ile Naille	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment narrative	



Page 279 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

IPQR Module 3.b.i.5 - IA Monitoring		
Instructions:		



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 280 of 954 Run Date : 06/29/2018

OneCity Health (PPS ID:52)

Project 3.d.ii – Expansion of asthma home-based self-management program

☑ IPQR Module 3.d.ii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

We have identified several risks to this project. The first is the capacity to provide a comprehensive home-based intervention. As we described in our application, there are a number of existing resources, such as NYC's Healthy Homes program or a.i.r. NYC, to support implementation of this program. Given that a number of other PPSs have selected the asthma-home based project, we are concerned that these resources will not be sufficient to meet the needs of the attributed population. To mitigate this risk, we have identified several strategies. First, we are assessing the capacity of our partners to determine where additional capacity may exist. Second, we are identifying opportunities to support partners to develop capacity. Third, we intend to develop a strategy to recruit and train community health workers. Finally, we are coordinating implementation with other PPSs where feasible to establish community resources to do integrated pest management to reduce environmental triggers.

We also anticipate risks associated with the challenge of patient retention in home-based programs. To mitigate this risk our PPS is considering whether to make available patient incentives related to trigger remediation (e.g., pillow cases) in order to improve retention.

The final risk we have identified relates to health IT. While this intervention is primarily home-based and can leverage the use of non-clinical workers, there is also a need to connect with the emergency department (ED) so that when patients are discharged, a root cause analysis of the ED admission can be performed. Connectivity with primary care will also be important in order to support patients in following their asthma action plan, among other activities. We are concerned that the current degree of connectivity – particularly among some of our community-based partners, -- may not sufficiently support data sharing as needed to be effective. To mitigate this risk we have begun to assess partner health IT capabilities and we have established a set of IT requirements related to all DSRIP projects. Once we have completed a detailed landscape assessment, we will develop an approach to deploying IT and providing implementation and training support to address partner needs in order of priority.



Page 281 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 3.d.ii.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks				
Actively Engaged Speed	Actively Engaged Scale			
DY4,Q4	7,595			

	Year,Quarter	DY3,Q1	DY3,Q2	DY3,Q3	DY3,Q4
	Baseline Commitment	1,519	3,038	4,557	6,076
PPS Reported	Quarterly Update	0	323	0	641
	Percent(%) of Commitment	0.00%	10.63%	0.00%	10.55%
IA Approved	Quarterly Update	0	323	0	641
IA Approved	Percent(%) of Commitment	0.00%	10.63%	0.00%	10.55%

Warning: PPS Reported - Please note that your patients engaged to date (641) does not meet your committed amount (6,076) for 'DY3,Q4'

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
chengc2	Rosters	52_DY3Q4_PROJ3dii_MDL3dii2_PES_ROST_20180419_3dii_Asthma_Submission_641_1 9517.xlsx	DY3 Q4 Project 3.d.ii Patient Engagement Roster	04/19/2018 02:46 PM

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

OneCity Health did not achieve the DY3 Q4 actively engaged target as it is not feasible to achieve the metric under the revised engagement definition requiring home visits issued by NYS DOH.

The OneCity Health partner network utilizes the GSIHealth Coordinator (GSI) software platform as the medium to collect and track data supporting the asthma home-based self-management program. Within GSI, primary care pediatric asthma patient data is managed through entry of encounter information in the web based platform. The aggregate data is tracked within GSI using the reporting function including multiple levels of reporting tools available with the GSI platform which produces reports including patient demographics, referral data, consented patients, completed home



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 282 of 954 Run Date : 06/29/2018

OneCity Health (PPS ID:52)

visits, and total patient count. OneCity Health's Asthma Project supports evidence-based asthma management guidelines as set out in the National Heart, Lung, and Blood Institute's "Guidelines for the Diagnosis and Management of Asthma," which is a national clinical standard.

Using these evidence-based asthma management guidelines, OneCity Health has supported asthma self-management education services, and training in how to properly provide these services, for both clinical care teams and community health workers. In addition, OneCity Health has contracted with community-based organizations to provide community health worker services to patients with poorly controlled asthma. Community health workers (CHWs) in this program are required to have completed training in asthma and in home environmental assessment. The CHW investigates the home surroundings for asthma triggers such as pests, mold, and second hand smoke. When a recurrent exacerbation occurs, the CHW is to conduct an additional root cause analysis. Emergency department and hospital visits for patients enrolled in the asthma CHW program result in alerts to the CHW via GSIHealth.

Through DY3 Q4, the PPS engaged 641 patients with asthma who have received CHW home visits meeting the revised engagement definition. Twelve acute care hospitals and six community neighborhood clinics signed on to commence CHW services. These services include the identification of home and environmental triggers, patient education, the reinforcement of clinical recommendations from the Asthma Action Plan, support with self-management, prescribed medication used, medical follow-up, and coordination with social services.

The PPS has contracted with 10 community partners to provide CHW services and matched each with 17 participating acute care hospitals and 6 participating community clinical providers. GSI Training dedicated to our centralized care coordination and management solution, GSI, has been broadly deployed to 70 CHWs and 110 hospital staff members responsible for referring patients to the program.

Module Review Status

Review Status	IA Formal Comments
Fail	The PPS failed to meet at least 80% of its Actively Engaged commitments for DY3,Q4.



Page 283 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 3.d.ii.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

	Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
•	Milestone #1 Expand asthma home-based self-management program to include home environmental trigger reduction, self-monitoring, medication use, and medical follow-up.	DY3 Q4	Project	N/A	Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
	Task PPS has developed a strategy for the collaboration of community medical and social services providers to assess a patient's home and provide self-management education for the appropriate control of asthma.		Project		Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
	Task Step 1: Develop Asthma Baseline / Readiness Assessment Survey to identify available community medical and social service providers within the geographic areas, and understand PPS capacity for assessing patients' homes and educating patients on self-management of asthma. Educate partners and roll out survey.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
•	Task Step 2: Use Community Needs Assessment (CNA) data and other data sources to target areas of highest need for asthma home-based self-management program.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
	Task Step 3: Develop an Asthma Task Force in collaboration and partnership with community's medical, social and other services providers. The Task Force will develop and update strategies for implementation, monitoring and evaluation on an ongoing basis/as needed.		Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
	Task Step 4: Identify/develop evidence-based best practice protocols/standards for patient's home environmental assessment and home-based patient asthma self-management.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
	Task Step 5: Develop / update contracts with partners to provide patient home environmental assessments, to identify asthma triggers. Develop / update contracts with partners to provide		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3



Page 284 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
patient home environmental interventions, to remediate those environmental triggers.										
Task Step 6: Define PPS training needs for protocols on patient self- management and protocols for clinical providers and health educators / CHW / Care Managers. Develop curriculum for training. Identify training resources, create training plan, and launch training plan. Coordinate with collaborating PPSs, as appropriate.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 7: Pilot home visits and follow-ups. Monitor performance, including rosters of patients who have received home-based interventions. Refine and roll out program across PPS.		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #2 Establish procedures to provide, coordinate, or link the client to resources for evidence-based trigger reduction interventions. Specifically, change the patient's indoor environment to reduce exposure to asthma triggers such as pests, mold, and second hand smoke.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has developed intervention protocols and identified resources in the community to assist patients with needed evidence-based trigger reduction interventions.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: The Asthma Task Force will convene a Clinical Leadership Team to define PPS-wide guidelines for evidence- based trigger reduction interventions. These interventions would target specifically indoor environmental management of asthma. The team will be represented with participants from multidisciplinary areas of expertise (e.g., physicians, nurses, health educators, community health workers, healthy homes, pest management, smoking counselors, social workers, legal services, NYC-DOHMH, NYCHA).		Project		Completed	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1
Task Step 2: Synthesize intervention guidelines and obtain input from the baseline/readiness survey.		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Step 3: Care Models Committee reviews and makes consensus- driven recommendation on intervention guidelines, including process and workflow, to monitor proper implementation and compliance with the guidelines for connecting clients to resources		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 285 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
for trigger reduction interventions.										
Task Step 4: Refine intervention guidelines through Hub-based planning process and Asthma Task Force committee meetings.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Step 5: Define and monitor PPS-wide and hub-based training needs for intervention program, including providers and CBOs.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Step 6: Identify/Develop evidence-based, best practice education and training materials for intervention protocols for indoor trigger reductions.		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 7: Launch and roll out training program.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 Develop and implement evidence-based asthma management guidelines.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS incorporates evidence-based guidelines that are periodically evaluated and revised, if necessary, in the design and implementation of asthma management.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Convene Clinical Leadership Team to define PPS-wide guidelines for evidence-based asthma management.		Project		Completed	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 2: Synthesize asthma management guidelines and obtain input from the baseline/readiness survey. Coordinate with collaborating PPSs, as appropriate.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 3: Care Models Committee reviews and makes consensus- driven recommendation on asthma management guidelines.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 4: Refine asthma management guidelines through Hubbased planning process and Asthma Task Force committee meetings.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 5: Monitor application of management guidelines. Periodically evaluate and revise as needed.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #4 Implement training and asthma self-management education services, including basic facts about asthma, proper medication use, identification and avoidance of environmental exposures that	DY2 Q4	Project	N/A	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 286 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
worsen asthma, self-monitoring of asthma symptoms and asthma control, and using written asthma action plans.										
Task PPS has developed training and comprehensive asthma self- management education, to include basic facts about asthma, proper medication use, identification and avoidance of environmental exposures that worsen asthma, self-monitoring of asthma symptoms and asthma control, and using written asthma action plans.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Define PPS patients' training needs for self-management including environmental assessment and self-monitoring.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 2: Identify/Develop curriculum for training and education in asthma self-management.		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 3: Identify/Develop training resources (including online-web based) and create training plans that include patient outreach incentives, patient education materials, and patient selfmonitoring tools.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 4: Incorporate plan and materials into a pilot project before broader rollout.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 5: Monitor training program, including the number of patients trained in both one-on-one sessions and in group sessions.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 3: Identify/Develop training resources (including online-web based) and create training plans that include patient education materials and patient self-monitoring tools.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #5 Ensure coordinated care for asthma patients includes social services and support.	DY3 Q4	Project	N/A	Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has developed and conducted training of all providers, including social services and support.		Project		Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task All practices in PPS have a Clinical Interoperability System in place for all participating providers.		Project		Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4



Page 287 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task PPS has assembled a care coordination team that includes use of nursing staff, pharmacists, dieticians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.		Project		Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 1: Determine IT infrastructure needed to support asthma patient identification and tracking and asthma care coordination.		Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2: Develop plan to deploy Centralized Care Coordination and Management Solution (CCMS) and related registries to support patient identification, tracking, and coordination.		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 3: Identify care teams that include nursing staff, pharmacists, dieticians, community health workers, and social service providers and develop care coordination workflows as part of hub-based planning process.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 4: Define care team training needs for delivering coordinated care to the PPS's asthma patients and for using CCMS and related registries.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Step 5: Develop curriculum for training care teams in coordinated care of asthma patients and the use of CCMS and related registries; identify training resources and create training plans.		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 6: Launch and roll out asthma coordinated care training program.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 7: Complete deployment of CCMS and related registries to support asthma patient identification and tracking.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 8: Monitor application of coordinated care guidelines and refine as needed.		Project		Completed	04/01/2017	03/31/2018	04/01/2017	03/31/2018	03/31/2018	DY3 Q4
Milestone #6 Implement periodic follow-up services, particularly after ED or hospital visit occurs, to provide patients with root cause analysis of what happened and how to avoid future events.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Follow-up services implemented after ED or hospital visit occurs.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 288 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Root cause analysis is conducted and shared with patient's family.										
Task Step 1: Convene Clinical Leadership Team to define PPS-wide guidelines for periodic follow-up services and for root cause analysis methodology for patients discharge from the ED and inpatient units.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 2: Synthesize guidelines for periodic follow-up services and for root cause analysis and obtain input from PAC, which is comprised of all partners including Medicaid providers, CBOs, government agencies, and other stakeholders.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 3: Care Models Committee reviews and makes consensus- driven recommendation on follow-up guidelines.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 4: Refine follow-up guidelines through Hub-based planning process and Asthma Task Force committee meetings.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 5: Determine IT infrastructure needed to support patient identification and tracking.		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 2: Synthesize guidelines for periodic follow-up services and for root cause analysis and obtain input from the clinical leadership team.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #7 Ensure communication, coordination, and continuity of care with Medicaid Managed Care plans, Health Home care managers, primary care providers, and specialty providers.	DY3 Q4	Project	N/A	Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has established agreements with MCOs that address the coverage of patients with asthma health issues. PPS has established agreements with health home care managers, PCPs, and specialty providers.		Project		Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 1: Develop Partner Readiness Assessment Tool (PRAT), which includes partner-reported information of certain IT, operational, and staffing capacity and capabilities. Use PRAT to assess PPS's level of coordination with Medicaid Managed Care plans, Health Home care managers, PCPs, and specialty providers.		Project		Completed	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1



DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Page 289 of 954 Run Date: 06/29/2018

Project Poquiromente	Dragoribad	Danastina			Oniminal	Oniminal			Quarter	DSRIP
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	End Date	Reporting Year and Quarter
Task Step 2: Analyze current state baseline data to assess existing clinical provider capabilities in the treatment of asthma patients. Segment providers. Review current national and state baseline data to identify existing community programs and their scope of services.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 3: Identify roles, responsibilities, and processes along the continuum of care for asthma patients and any coverage-related gaps.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Step 4: Establish contracts with partners that address services for patients with asthma and related health issues.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 5: Establish agreements with MCOs that address coverage of patients with asthma health issues.		Project		Completed	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Determine interim process needed to support patient identification and tracking prior to deployment of Centralized Care Coordination and Management Solution (CCMS) and related registries.		Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2: Define PPS training needs for interim tracking process. Develop curriculum; refine as needed.		Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 3: Launch and roll out training program on interim tracking process.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 4: Monitor implementation of interim tracking process and refine as needed.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 5: Determine project scope for Care Coordination and Management Solution (CCMS) and related registries for DSRIP program implementation, in partnership with contracted vendor (GSI Health): conduct planning workshop, gather requirements,		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 290 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
socialize requirements with key partners.										
Task Step 6: Conduct CCMS Design: review preliminary software specifications, develop functional specifications, develop prototype based on functional specifications, review functional specifications, incorporate feedback into functional specifications, obtain approval to proceed.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 7: Develop CCMS specifications and software requirements: conduct needs analysis, draft preliminary software specifications; develop preliminary budget; review software specifications/budget with team, incorporate feedback on software specifications.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 8: Create CCMS Documentation: develop user manual specifications, develop user manual(s), review all user documentation, incorporate user documentation feedback.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 9: Develop CCMS training requirements.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 10: Pilot and Roll-out of CCMS: identify test group, develop software delivery mechanism, install/deploy software, obtain user feedback, evaluate testing information; conduct user training.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Expand asthma home-based self-management program to include home environmental trigger reduction, self-monitoring, medication use, and medical follow-up.	chengc2	Other	52_DY3Q4_PROJ3dii_MDL3dii3_PRES1_OTH_Asthma _Milestone_1_vF_20186.xlsx	List/inventory of the partners with which the PPS has agreements to provide patient home assessment services.	04/24/2018 10:32 AM
	chengc2	Other	52_DY3Q4_PROJ3dii_MDL3dii3_PRES5_OTH_Asthma _Home_Visit_Program_Toolkit_Asthma3.d. ii_Community_PC_Partners_2018vF_22477.pdf	Asthma Toolkit	06/13/2018 04:20 PM
Ensure coordinated care for asthma patients includes social services and support.	chengc2	Other	52_DY3Q4_PROJ3dii_MDL3dii3_PRES5_OTH_Asthma _Milestone_5_Metric_3 _Home_Visit_Program_Toolkit_for_Community_PC_Par tners_2018_vF_20242.pdf	Documentation of the process and workflow	04/24/2018 01:36 PM
	chengc2	Contracts and Agreements	52_DY3Q4_PROJ3dii_MDL3dii3_PRES5_CONTR_Ast hma_Milestone_5_Metric_2	Standard NowPow contract sample (St. Mary's)	04/24/2018 01:29 PM

NYS Confidentiality - High



Page 291 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
			_NowPow_Standard_Contract_(StMary's)_20230.pdf		
	chengc2	Other	52_DY3Q4_PROJ3dii_MDL3dii3_PRES5_OTH_Asthma _Milestone_5_Metric_1_vF_20229.xlsx	Inventory of NowPow training materials	04/24/2018 01:26 PM
Ensure communication, coordination, and continuity of care with Medicaid Managed Care plans, Health Home care managers, primary care providers, and specialty providers.	chengc2	Other	52_DY3Q4_PROJ3dii_MDL3dii3_PRES7_OTH_Asthma _Milestone_7_vF_20245.xlsx	Inventory	04/24/2018 01:54 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
	OneCity Health's Asthma Project supports evidence-based asthma management guidelines as recommended by the National Heart, Lung, and Blood Institute's "Guidelines for the Diagnosis and Management of Asthma," which is a national clinical standard.
	OneCity Health has implemented the evidence-based trigger reduction interventions by (1) supporting trained community health workers to conduct home assessments and educate families on trigger reduction, and (2) supporting home remediation including Integrated Pest Management (IPM) for patients whose homes require this level of service. Asthma CHW providers are well trained having completed the following trainings with support from OneCity Health:
	1) Community Health Work Training 2) Asthma Management Training 3) Home Environmental Assessment Training 4) GSI Asthma training
Expand asthma home-based self-management program to include home environmental trigger reduction, self-monitoring, medication use, and medical follow-up.	OneCity Health has established contract agreements with community-based organizations to provide community health worker home environmental assessment services to patients with poorly controlled asthma. Community health workers (CHWs) in this program have completed training in asthma and home environmental assessment. The community health worker reinforces the clinical recommendations from the Asthma Action Plan, including support the self-management, prescribed medication used, medical follow-up, and coordination with social services. The CHW completes an additional comprehensive assessment of the patient's home for asthma triggers such as pests, mold, and second hand smoke, creating documentation within GSI Health Coordinator (GSI), a care management software platform.
	For patients with homes that have significant pest infestations or that require repairs for conditions such as mold, CHWs refer the patient to home remediation services, provided by NYC Department of Health and Mental Hygiene (NYC DOHMH), in partnership with OneCity Health. The CHWs refer patients to NYC DOHMH for Integrated Pest Management (IPM) services in GSI. NYC DOHMH assigns the patient to an IPM vendor, who schedules a visit to the patient home. The IPM vendor reviews the assessment of the indoor environment by the CHW and performs services specific to the needs identified (e.g., removal of mold, pest/vermin management) to reduce asthma triggers. Once services are completed, NYC DOHMH staff updates the encounter within GSI using a progress note to detail the service rendered and the outcome. The use of the GSI platform allows for communication, coordination, and tracking of home remediation services.
	During the current contract period, DY3 for January and February, the PPS has contracted with 10 participating community health care partners matched up to 17 participating acute care hospitals and 6 participating community clinical providers. In the current contracting period, DY3, the CHW organizations have completed a total of 208 home visits and assessments, and made a total of 61 IPM referrals for in-home pest remediation. There is a data lag in the GSI system and March data are not yet

NYS Confidentiality - High



Page 292 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Prescribed Milestones Narrative Text

Prescribed whiestones narrative Text						
Milestone Name	Narrative Text					
Establish procedures to provide, coordinate, or link the client to resources for evidence-based trigger reduction interventions. Specifically, change the patient's indoor environment to reduce exposure to asthma triggers such as pests, mold, and second hand smoke.	available. The inventory reflect executed agreements with PPS partners, including the CHW organizations and DOHMH to provide patient home assessment services and IPM services. Through this comprehensive program integrating the services of primary care, care teams, CHWs, and IPM services, and supported by a comprehensive Asthma Action Plan developed by the patients care team, this program includes environmental trigger reduction (e.g. home assessment and integrated pest management services, self-monitoring (e.g. CHW helps patients follow self-management steps recommended in the Asthma Action Plan), proper medication use (e.g. as indicated in the Asthma Action Plan and reinforced by the CHW).					
Develop and implement evidence-based asthma management guidelines.						
Implement training and asthma self-management education services, including basic facts about asthma, proper medication use, identification and avoidance of environmental exposures that worsen asthma, self-monitoring of asthma symptoms and asthma control, and using written asthma action plans.						
Ensure coordinated care for asthma patients includes social services and support.	Metric 2 - As of March 9, 2018, of the 233 partners in the PPS network, including NYC Health + Hospitals, 172 of them have signed the NowPow participant agreement and 135 of these have been trained. Of note, all pediatric clinical teams within NYC Health + Hospitals use the GSI web-based software to initiate coordinated care for patients enrolled in the program with its ten Community Health Worker (CHW) organizations. Additionally, clinical and CHW staff have access to the NowPow web-based application to generate and customize lists of local health care and social services resources for families in their community. These two systems represent clinical interoperability to ensure coordinated care for asthma patients (reference pages 3, 8-10 on the Asthma Toolkit). Metric 3 - The Patient-Centered Medical Home (PCMH) is a multi-disciplinary team of healthcare doctors, nurses, pharmacists, dietitians and social workers. As part of the clinical workflow, clinical champions are well-positioned and able to engage, educate, and lead others in the asthma site-level program implementation. Based on best practice, the clinical teams consult includes pharmacists and dietitians who provide valuable resources to educate patients on medication adherence and nutrition (page 29 on the Asthma Toolkit).					
Implement periodic follow-up services, particularly after ED or hospital visit occurs, to provide patients with root cause analysis of what happened and how to avoid future events.						
Ensure communication, coordination, and continuity of care with Medicaid Managed Care plans, Health Home care managers, primary care providers, and specialty providers.	NYC Health + Hospitals, OneCity Health's largest partner, has a contract agreement with HealthFirst, one of the largest managed care organizations in the area, to enhance the coordination of coverage to asthma patients. This contractual arrangement includes quality and cost-beneficial incentive opportunities for NYC Health + Hospitals. The Healthfirst Quality Incentive Program (HQIP) promotes providers delivery of care based on standards of care set by the Centers for Medicare and Medicaid Services (CMS) and New York State Department of Health (NYS DOH). Hospital such as NYC Health + Hospitals that take on financial risk on PHSP members, through the service agreement, are eligible to participate in the program. The 2017 HQIP guidelines include the payment structures linked to different levels of healthcare professional					



Page 293 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
	performance.
	The HQIP measures the care physicians and healthcare professionals providing Healthfirst members treatment, as well as members' own satisfaction with the care they receive.
	Health + Hospitals will be evaluated on selected quality measures associated with the management of members with asthma, and are eligible to earn incentive payments for performance on measure-specific bonus opportunities. A hospital's weighted average performance on select measures is based on a quality rating scoring from 1 to 5 (with 1 the lowest and 5 the highest).
	The overall quality measures include: 1) The Healthcare Effectiveness Data and Information Set (HEDIS); 2) Preventable Admissions, measured by potentially avoidable hospitalizations for ambulatory care; and 3) Member Satisfaction Survey.
	To earn financial incentives, NYC Health+Hospitals must manage its Medicaid, asthma population to improved quality outcomes and reduced asthma hospitalizations. These asthma measures include:
	1) Medication Management for People with Asthma 75% (5-64 yrs.), the target rate is set at 44%, and if achieved, each hospital stand to earn \$250 incentive payment with a minimum of 30 patients (denominator) being met.
	2) Prevention Quality Indicator (PQI) for adults. This measure reports the rate of avoidable hospitalization, including asthma admissions. This Medicaid measure includes a target of .0100, and if achieved, each hospital stand to earn \$1.00 incentive payment with a minimum of 300 patients.
	3) PQI for pediatrics. This measure reports the rate of avoidable hospitalizations, including asthma admissions. This Medicaid measure includes a target of .0075, and if achieved, each hospital stand to earn \$1.00 incentive payment with a minimum of 300 patients.
	The attached documents reflect the requested inventory of MOU agreements between the PPS network and partners.
Use EHRs or other technical platforms to track all patients engaged in	
this project.	l l

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Fail	The IA does not consider this milestone complete. The PPS failed to demonstrate that all partners have a clinically interoperable system in place.
Milestone #6	Fail	
Milestone #7	Pass & Complete	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 294 of 954 Run Date : 06/29/2018

OneCity Health (PPS ID:52)

Milestone Review Status

Milestone	#	Review Status	IA Formal Comments
Milestone #	e #8 Pass & Complete		



Page 295 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 3.d.ii.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment narrative	Completed	Mid-Point Assessment narrative	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestolle Name	OSELID	i iie i ype	i ile Naille	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment narrative	



Page 296 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

IPUR MO	aule 3.a.ii.5 - IA Moni	itoring		
Instructions:				



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 297 of 954 Run Date : 06/29/2018

OneCity Health (PPS ID:52)

Project 3.g.i – Integration of palliative care into the PCMH Model

IPQR Module 3.g.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Our PPS has extensive palliative care resources. For example, each of the 12 hospitals has palliative care experts who serve a broad range of patient needs. In contrast, our PPS is very limited in terms of the palliative care that is provided in a primary care or patient centered medical home (PCMH) setting. The primary risk we anticipate encountering is the ability of very busy primary care practices to integrate generalist palliative care services and education into their practice. This is due to sometimes short patient visits, workflow changes and data collection (e.g., advanced care directives), managing care transitions, and the need to establish new referral patterns. Our PPS will mitigate this risk by providing standardized training and materials to both providers and other members of the care team, as well as making available an enterprise-wide care management platform. In addition, we will explore the possibility of hiring specially trained physician extenders to support patients' palliative care needs.

Another significant risk involves the requirement that project outcomes be measured using the NY UAS tool. For engaged patients not enrolled in a Managed Long Term Care program, this requirement places a significant burden on the PPS to conduct extensive UAS assessments twice per year for the purpose of collecting outcome measures. In order to administer the UAS, a provider must go through ~40 hours of training, and the assessment itself takes several hours to administer. OneCity Health will attempt to mitigate this risk by working with the State and other impacted PPSs to design an alternative solution for outcome metric collection; we will also leverage providers within our network with existing experience and capacity in administering the UAS.



Page 298 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 3.g.i.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks							
Actively Engaged Speed	Actively Engaged Scale						
DY4,Q4	11,789						

	Year,Quarter	DY3,Q1	DY3,Q2	DY3,Q3	DY3,Q4
	Baseline Commitment	2,358	4,715	7,073	9,431
PPS Reported	Quarterly Update	0	3,837	0	13,017
	Percent(%) of Commitment	0.00%	81.38%	0.00%	138.02%
IA Approved	Quarterly Update	0	3,837	0	13,017
IA Approved	Percent(%) of Commitment	0.00%	81.38%	0.00%	138.02%

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
chengc2	Rosters	52_DY3Q4_PROJ3gi_MDL3gi2_PES_ROST_20180425_3gi_Palliative_Care_Submission_ 13017_20399.xlsx	DY3 Q4 Project 3.g.i Patient Engagement Roster	04/25/2018 10:22 AM

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

From DY3 Q1 through DY3 Q4, OneCity Health engaged 13,017 patients in project 3.g.i. All patients engaged have received palliative care services at participating Patient Centered Medical Home (PCMH) sites, in accordance with the adopted clinical guidelines. Please see the attached roster with a list of each individual's first/last name and Medicaid CIN.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	

NYS Confidentiality – High



Page 299 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 3.g.i.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Integrate Palliative Care into appropriate participating PCPs that have, or will have, achieved NCQA PCMH and/or APCM certification.	DY3 Q4	Project	N/A	Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has identified primary care providers integrating palliative care services into their practice model. Primary care practices using PCMH and/or APCM have been included. The PPS has received agreement from those eligible PCPs not PCMH and/or APCM certified to become certified to at least Level 1 of the 2014 NCQA PCMH and/or APCM by Demonstration Year 3.		Provider	Practitioner - Primary Care Provider (PCP)	On Hold	04/01/2015	03/31/2018	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 1: Develop Partner Readiness Assessment Tool (PRAT), which includes partner-reported information of certain IT, operational, and staffing capacity and capabilities. Use PRAT to understand primary care network PCMH certification status and capacity/readiness for palliative care integration. Educate partners on PRAT and roll out PRAT.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2: Analyze current state baseline data to assess existing provider capabilities for implementing evidence-based strategies for integration of palliative care and achieving 2014 Level 1 NCQA PCMH certification. Segment providers.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 3: Identify roles, responsibilities, and processes for integration of palliative care protocols; sign agreements with identified providers.		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Milestone #2 Develop partnerships with community and provider resources including Hospice to bring the palliative care supports and services into the practice.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task The PPS has developed partnerships with community and provider resources including Hospice to bring the palliative care		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 300 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
supports and services into the PCP practice.										
Task Step 1: Develop Partner Readiness Assessment Tool (PRAT), which includes partner-reported information of certain IT, operational, and staffing capacity and capabilities. Use PRAT to identify community and provider resources to bring palliative care supports and services into primary care practices. Educate partners on PRAT and roll out PRAT.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2: Analyze current state baseline data to assess existing provider capabilities provide palliative care supports and services. Segment providers.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 3: Identify roles, responsibilities, and processes for community and provider organizations related to the integration of palliative care into the primary care setting.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 4: Contract with partners as needed.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 Develop and adopt clinical guidelines agreed to by all partners including services and eligibility.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has developed/adopted clinical guidelines agreed to by all partners including services and eligibility, that include implementation, where appropriate, of the DOH-5003 Medical Orders for Life Sustaining Treatment (MOLST) form. PPS has trained staff addressing role-appropriate competence in palliative care skills.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Convene Clinical Leadership Team to define PPS-wide guidelines for integration of palliative care protocols into the primary care setting.		Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2: Synthesize guidelines for integration of palliative care and obtain input from PAC, which is comprised of all partners including Medicaid providers, CBOs, government agencies, and other stakeholders. Coordinate with collaborating PPSs, as appropriate.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 3: Care Models Committee reviews and makes consensus- driven recommendation on guidelines for palliative care		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 301 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
integration.										
Task										
Step 4: Refine guidelines for palliative care integration through		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Hub-based planning process.		'								
Task										
Step 5: Roll out and monitor the implementation of palliative care		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
integration. Revise as needed.		'		'						
Milestone #4										
Engage staff in trainings to increase role-appropriate competence	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
in palliative care skills and protocols developed by the PPS.		,								
Task										
Staff has received appropriate palliative care skills training,		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
including training on PPS care protocols.		1 10,000		Completed	10/01/2010	00/01/2017	10/01/2010	00/01/2017	00/01/2017	D12 Q1
Task										
Step 1: Define PPS provider training needs for enhancing		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
competence in palliative care skills and protocols.		i Toject		Completed	10/01/2013	03/31/2010	10/01/2013	03/31/2010	03/31/2010	DITQ
Task										
Step 2: Develop curriculum for training and education in palliative		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
care protocols tailored to the primary care setting.		Fioject		Completed	10/01/2013	03/31/2017	10/01/2013	03/31/2017	03/31/2017	D12 Q4
Task										
Step 3: Identify training resources and create training plan.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task										
Step 4: Launch and roll-out palliative care training plan		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task										
Step 5: Monitor training program, including the number of		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
providers trained.		i iojeci		Completed	01/01/2010	03/31/2017	01/01/2010	03/31/2017	03/31/2017	DIZ Q4
Milestone #5										
Engage with Medicaid Managed Care to address coverage of	DY3 Q4	Project	N/A	Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
services.	D13 Q4	Fioject	IN/A	Completed	04/01/2010	03/31/2010	04/01/2010	03/31/2010	03/31/2010	D13 Q4
Task										
PPS has established agreements with MCOs that address the		Droject		Completed	04/01/2016	03/31/2018	04/04/2016	03/31/2018	02/24/2010	DY3 Q4
		Project		Completed	04/01/2016	03/31/2016	04/01/2016	03/31/2016	03/31/2018	D13 Q4
coverage of palliative care supports and services.										
Task Stop 1: Poviny existing MCO contracts to determine gaps in		Duningt		Commission	04/04/0040	00/04/0047	04/04/0040	00/04/0047	00/04/0047	DV2 O4
Step 1: Review existing MCO contracts to determine gaps in		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
coverage related to palliative care.										
Task		Project		Completed	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Step 2: Develop agreements to address coverage gaps.										
Task Stop 2: Finalize agreements with MCO partners		Project		Completed	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Step 3: Finalize agreements with MCO partners.		<u> </u>		<u> </u>						
Milestone #6	DV0.04	Danie et	N/A	0	04/04/004=	00/04/004=	04/04/004=	00/04/0047	00/04/0047	D)/0.04
Use EHRs or other IT platforms to track all patients engaged in	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
this project.										



Page 302 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Determine interim process needed to support patient identification and tracking prior to deployment of Centralized Care Coordination and Management Solution (CCMS) and related registries.		Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2: Define PPS training needs for interim tracking process. Develop curriculum; refine as needed.		Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 3: Launch and roll out training program on interim tracking process.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 4: Monitor implementation of interim tracking process and refine as needed.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 5: Determine project scope for Care Coordination and Management Solution (CCMS) and related registries for DSRIP program implementation, in partnership with contracted vendor (GSI Health): conduct planning workshop, gather requirements, socialize requirements with key partners.		Project		Completed	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 6: Conduct CCMS Design: review preliminary software specifications, develop functional specifications, develop prototype based on functional specifications, review functional specifications, incorporate feedback into functional specifications, obtain approval to proceed.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 7: Develop CCMS specifications and software requirements: conduct needs analysis, draft preliminary software specifications; develop preliminary budget; review software specifications/budget with team, incorporate feedback on software specifications.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 8: Create CCMS Documentation: develop user manual specifications, develop user manual(s), review all user documentation, incorporate user documentation feedback.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 9: Develop CCMS training requirements.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 303 of 954 Run Date: 06/29/2018

OneCity Health (PPS ID:52)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 10: Pilot and Roll-out of CCMS: identify test group, develop software delivery mechanism, install/deploy software, obtain user feedback, evaluate testing information; conduct user training.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Integrate Palliative Care into appropriate participating PCPs that have, or will have, achieved NCQA PCMH and/or APCM certification.		Other	52_DY3Q4_PROJ3gi_MDL3gi3_PRES1_OTH_3.g. i_M1_Provider_List_22239.xlsx	List/inventory of participating NCQA PCMH certified PCPs and PCPs meeting APCM requirements	04/30/2018 03:28 PM
Engage with Medicaid Managed Care to address coverage of services.	chengc2	Other	52_DY3Q4_PROJ3gi_MDL3gi3_PRES5_OTH_Palliativ e Care Milestone 5 vF 20997.xlsx	Inventory of MOUs or agreements between the PPS Network Providers/Partners and MCOs.	04/26/2018 01:53 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Integrate Palliative Care into appropriate participating PCPs that have, or will have, achieved NCQA PCMH and/or APCM certification.	Narrative Text The Care Models Committee reviewed and recommended the care model for project 3.g.i on December 2, 2015. Additional enhancements to the Care Model were presented to the Care Models Committee on November 2, 2016. The Care Model identified palliative care and hospice as essential components of an integrated delivery system and emphasized the importance of appropriate palliative care interventions across the care continuum with a focus on advanced planning, pain management and goal setting. Within this framework, each site will have local variation based on the staffing patterns, resources, patient characteristics, and workflows of each site. To create more detailed evidence-based standards that remain adaptable to local implementation needs, and to ensure feasibility and sustainability of the intervention, OneCity Health used a phased implementation approach for the project. The first phase consisted of conducting advanced care planning in the primary care setting. OneCity Health developed implementation tools and conducted both in- person and webinar trainings. Sites developed and shared strategies to raise staff and patient awareness. Sites were also given access to the Center to Advance Palliative Care learning resources. Intensive training and quality improvement support was offered to a cohort of PPS partners. This support consisted of implementation toolkits, in-person trainings sessions and webinars. Objectives included improving the frequency and quality of goals of care conversations within primary care relationships, using tools and resources that help patients at end of life and safely managing chronic pain. OneCity Health did achieve 3.g.i Milestone 1; 1,069 primary care providers out of our palliative care provider commitment of 300 providers achieved Patient Centered
	OneCity Health did achieve 3.g.i Milestone 1; 1,069 primary care providers out of our palliative care provider commitment of 300 providers achieved Patient Centered Medical Home (PCMH) 2014 Level 3 (or equivalent) and met EHR Meaningful Use II standards by the end of DY3 Q4. OneCity Health provided 18-months of PCMH technical assistance (TA) vendor services at no cost to our primary care partners. The TA vendors were responsible for supporting practice transformation and assisting in the PCMH application process. The TA vendors also co-hosted a series of five Learning Collaboratives (LCs) that covered the PCMH standards, PCMH integration with DSRIP, and sustainability. The LCs gave primary care partners an opportunity to engage in PCMH content in a classroom setting and to share best practices among peer primary care PPS colleagues. To mitigate financial barriers to recognition, OneCity Health subsidized application fees for eligible primary care partners. We also included metrics in partner contracts so partners could report on progress and achievement of PCMH 2014 Level 3 recognition (or equivalent).



Page 304 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Prescribed Milestones Narrative Text

Trescribed Milestories Harrative Text					
Milestone Name	Narrative Text				
	This milestone is complete; please see the supporting documentation for validation. The provider level task has been placed on hold due to an error in MAPP. In order to save and continue, MAPP requires that a provider is selected from a list pre-populated by the PIT report. Because our PPS completes the PIT-R (and not PIT), we are unable to by-pass system validation to complete reporting.				
Develop partnerships with community and provider resources including Hospice to bring the palliative care supports and services into the practice.					
Develop and adopt clinical guidelines agreed to by all partners including services and eligibility.					
Engage staff in trainings to increase role-appropriate competence in palliative care skills and protocols developed by the PPS.					
Engage with Medicaid Managed Care to address coverage of services.	Calvary Hospital, a OneCity Health PPS partner, has a contract with HealthFirst, one of the largest Managed Care Organizations in the area covering Medicaid lives, to provide palliative care support and services to HealthFirst's Medicaid population. Calvary Hospital's mission is to care for the medical, emotional, and spiritual needs of adult patients with advanced cancer and other life limiting diseases. Calvary Hospital is devoted exclusively to the palliative care needs of adult patients. In fact, per Calvary Hospital provides a wide range of palliative care specialty hospital exclusively providing palliative care for adult advanced cancer patients in the United States. Calvary Hospital provides a wide range of palliative care and supportive services including: - Hospice care - Home care services, including nursing care - Bereavement courses - Bereavement counseling - A 24 hour/7day a week on-call nurse line - Counseling - Nutritional counseling - Physical therapy - Pain management services - Medication management services - Medication management services - Medication management services Care teams at Calvary Hospital include doctors, nurses, social workers, pastoral care, health home aides, and bereavement counselors. Calvary's hospice program allows most of its patients the opportunity to spend their final days with dignity at home. In fact, approximately 90% of hospice program patients pass away at home rather than in a facility. Calvary Hospital is a leader in the field of palliative care in the area. The contract and partnership with HealthFirst, one of the largest Managed Care Organizations in the area, allows for Medicaid members covered by HealthFirst (many of whom are in the OneCity Health PPS) to receive high quality palliative care services with great potential to provide a much higher quality of life for end of life patients while also significantly reducing significant end of life utilization costs. The attached documents reflect the requested inventory of MOU agreement between th				
Use EHRs or other IT platforms to track all patients engaged in this	The attached documents relief the requested inventory of whoo agreement between the FFS fletwork and partners.				
project.					



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 305 of 954 Run Date : 06/29/2018

OneCity Health (PPS ID:52)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	



Page 306 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 3.g.i.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment narrative	Completed	Mid-Point Assessment narrative	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestolle Name	OSELID	i iie i ype	i ile Naille	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment narrative	



Page 307 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

IPQR Module 3.g.i.5 - IA Moni	toring					
nstructions:						
					_	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 308 of 954 Run Date : 06/29/2018

OneCity Health (PPS ID:52)

Project 4.a.iii – Strengthen Mental Health and Substance Abuse Infrastructure across Systems

IPQR Module 4.a.iii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- 1. Silos between Substance Abuse and Mental Health Services: One risk that OneCity Health confronts is that programs may not be able to overcome the existing silos between substance abuse and mental health services, and hence will primarily focus on mental health needs, while overlooking substance use needs. The CNA identified pronounced silos in care, despite the co-morbidities of MHSA conditions. Further, various evidence-based trainings focus exclusively on mental health concerns. To mitigate this risk, OneCity Health and its MHSA Collaborative Workgroup PPS partners—Bronx Partners for Healthy Communities, Community Care of Brooklyn, and Bronx Health Access—have agreed to build substance use trainings and materials that address prevention of overdose and unprotected sex and other risky behaviors into core programming. Additionally, the Workgroup includes substance use and mental health experts who will continue to ensure that the project addresses both needs in an integrated manner, and also addresses MHSA needs holistically, together with other health needs.
- 2. Partnership with the Department of Education: Another risk is that PPS partners will not be able to forge a constructive partnership with the Department of Education (DOE) in order to successfully pursue the school-based interventions. The PPSs have identified strong synergies between this project and DOE programming, such as DOE's investments in mental health infrastructure in approximately 100 community/renewal schools city-wide, but they will need to actively engage DOE to succeed in DSRIP-related transformations. The Workgroup has already been addressing this risk by engaging the Director of School Mental Health Services with the City's Office of School Health and individuals with the New York City Department of Health and Mental Hygiene (DOHMH) as advisory members of the Workgroup. The PPS partners will continue to engage both DOE and DOHMH in developing their approach to programming and staffing.
- 3. Measurement and Sustainability: Additional risks are that PPSs will lack the robust data set required to measure progress against goals and serve as an evidence base to demonstrate the cost-effectiveness of the activities and, relatedly, that MHSA activities will not be sustainable beyond the demonstration period. The PPSs will address these risks in several ways. First, the intervention aims to develop long-standing, sustainable school-based infrastructure to address MHSA needs. The project design utilizes cost-effective staffing plans and trainings to prepare non-MD school-based staff to serve as effective coaches. Further, the PPSs have committed to working together to build an evidence base to document results and cost-effectiveness. The PPSs have identified certain performance metrics, such as reductions in schools suspensions and 911 calls that they will track during the intervention. They will engage MCOs, SDOH, and DOE in discussions regarding the program's cost-effectiveness and how to finance DSRIP staff and their related school-based activities like "coaching" and referrals under a value based payment system post-DSRIP.
- 4. Engagement of School Staff: Another possible risk is that school-based staff will be disengaged, based on their own biases or misunderstanding of MHSA-related disease, or fears of being held responsible for individual student outcomes related to MHSA issues. To mitigate this risk, PPSs will build partnerships with teachers and school staff at the ground level. Staff trainings will address issues like bias and stigma and will educate staff about the nature of MHSA conditions. The PPSs will also train school-based staff on when to refer students with potentially more serious problems to available referral channels and help to ensure warm handoffs to appropriate community-based MHSA services.



Page 309 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 4.a.iii.2 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone 1. Organize and convene citywide MHSA Workgroup meetings	Completed	Organize and convene citywide MHSA Workgroup meetings	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Form MHSA Work Group composed of representatives of the four collaborating PPSs, including community-based representatives	Completed	Form MHSA Work Group composed of representatives of the four collaborating PPSs, including community-based representatives	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Identify PPS subject matter experts to join Work Group	Completed	Identify PPS subject matter experts to join Work Group	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Invite representatives from DOE-affiliated Office of School Health and DOHMH to join Workgroup as advisory members	Completed	Invite representatives from DOE-affiliated Office of School Health and DOHMH to join Workgroup as advisory members	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Convene Citywide MHSA Workgroup meetings under the standing structure	Completed	Convene Citywide MHSA Workgroup meetings under the standing structure	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Milestone 2. Establish formalized structure for cross-PPS collaboration on governance and implementation of MHSA project	Completed	Establish formalized structure for cross-PPS collaboration on governance and implementation of MHSA project	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Confirm commitment of four collaborating PPSs to partner in City-wide implementation of MHSA Project	Completed	Confirm commitment of four collaborating PPSs to partner in City-wide implementation of MHSA Project	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Develop governance structure and process among collaborating PPSs to oversee the implementation and ongoing operation of the MHSA project, and document functions, roles, and responsibilities for parties including Workgroup	Completed	Develop governance structure and process among collaborating PPSs to oversee the implementation and ongoing operation of the MHSA project, and document functions, roles, and responsibilities for parties including Workgroup	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Milestone 3. Review existing programs and CBOs providing	Completed	3. Review existing programs and CBOs providing MHSA services, as well as adaptations of CC based model.	06/30/2015	03/31/2016	06/30/2015	03/31/2016	03/31/2016	DY1 Q4



Page 310 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description		Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
MHSA services, as well as adaptations of CC based model.								
Task Conduct baseline analysis of existing programs and CBOs providing MHSA services to adolescents in schools	Completed	Conduct baseline analysis of existing programs and CBOs providing MHSA services to adolescents in schools	06/30/2015	12/31/2015	06/30/2015	12/31/2015	12/31/2015	DY1 Q3
Task Review evidence-based adaptations of Collaborative Care (CC) model that have targeted adolescents	Completed	Review evidence-based adaptations of Collaborative Care (CC) model that have targeted adolescents	06/30/2015	12/31/2015	06/30/2015	12/31/2015	12/31/2015	DY1 Q3
Task Incorporate findings into MHSA project concept document	Completed	Incorporate findings into MHSA project concept document	06/30/2015	03/31/2016	06/30/2015	03/31/2016	03/31/2016	DY1 Q4
Milestone 4. Develop detailed MHSA project operational plan for Collaborative Care Adaptation in schools	Completed	Develop detailed MHSA project operational plan for Collaborative Care Adaptation in schools	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Engage MHSA Workgroup to develop concept paper describing the approach to strengthening the MHSA infrastructure in schools	Completed	Engage MHSA Workgroup to develop concept paper describing the approach to strengthening the MHSA infrastructure in schools		09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Design/implement process to select well qualified Lead Agency to manage detailed program planning and implementation of the MHSA initiative	Completed	Design/implement process to select well qualified Lead Agency to manage detailed program planning and implementation of the MHSA initiative	06/30/2015	09/30/2015	06/30/2015	09/30/2015	09/30/2015	DY1 Q2
Task Contract with selected Lead Agency to manage all aspects of the MHSA project including developing operational plan, selection of community mental/behavioral health agencies, selection of target schools, project staffing structure, and training curriculum	Completed	Contract with selected Lead Agency to manage all aspects of the MHSA project including developing operational plan, selection of community mental/behavioral health agencies, selection of target schools, project staffing structure, and training curriculum		12/31/2015	07/31/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop draft operational plan for MHSA Workgroup review that incorporates development of culturally and linguistically sensitive MEB health promotion and prevention resources, data- collection and evaluation, staffing, training, and referral planning, as needed	Completed	Develop draft operational plan for MHSA Workgroup review that incorporates development of culturally and linguistically sensitive MEB health promotion and prevention resources, data-collection and evaluation, staffing, training, and referral planning, as needed	07/31/2015	03/31/2016	07/31/2015	03/31/2016	03/31/2016	DY1 Q4
Task Finalize draft operational plan and budget; share	Completed	Finalize draft operational plan and budget; share with MHSA Collaborative PPS Governance body for approval	07/31/2015	06/30/2016	07/31/2015	06/30/2016	06/30/2016	DY2 Q1



Page 311 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
with MHSA Collaborative PPS Governance body for approval								
Milestone 5. Implement Collaborative Care (CC) Adaptation in schools	Completed	5. Implement Collaborative Care (CC) Adaptation in schools	06/30/2015	09/30/2017	06/30/2015	09/30/2017	09/30/2017	DY3 Q2
Task Design and implement process to select and contract with community mental/behavioral agencies to implement programs in the schools	Completed	Design and implement process to select and contract with community mental/behavioral agencies to implement programs in the schools	07/31/2015	06/30/2016	07/31/2015	06/30/2016	06/30/2016	DY2 Q1
Task Solicit DOE input on school selection methodology	Completed	Solicit DOE input on school selection methodology	07/31/2015	09/30/2017	07/31/2015	09/30/2017	09/30/2017	DY3 Q2
Task Identify target schools for implementation of CC adaptation	Completed	Identify target schools for implementation of CC adaptation	07/31/2015	06/30/2017	07/31/2015	06/30/2017	06/30/2017	DY3 Q1
Task Develop schedule for MHSA Project activities, including activities preparatory to launch of CC adaptation in schools such as contracting, staff recruitment and deployment, training	Completed	Develop schedule for MHSA Project activities, including activities preparatory to launch of CC adaptation in schools such as contracting, staff recruitment and deployment, training	07/31/2015	03/31/2017	07/31/2015	03/31/2017	03/31/2017	DY2 Q4
Task Launch implementation of MHSA Project CC adaptation in schools	Completed	Launch implementation of MHSA Project CC adaptation in schools	07/31/2015	09/30/2017	07/31/2015	09/30/2017	09/30/2017	DY3 Q2
Milestone 6. Design young adult-interfacing MHSA programs (for those ages 21-25 yrs)	Completed	Design young adult-interfacing MHSA programs (for those ages 21-25 yrs)	07/31/2015	03/31/2018	07/31/2015	03/31/2018	03/31/2018	DY3 Q4
Task Identify target young adult groups, potentially including community college students	Completed	Identify target young adult groups, potentially including community college students	07/31/2015	03/31/2017	07/31/2015	03/31/2017	03/31/2017	DY2 Q4
Task Refine MHSA intervention to integrate programming to reach these young adult groups, including by developing culturally and linguistically sensitive MEB health promotion and prevention resources, data-collection and evaluation plan, and staffing and training plans	Completed	Refine MHSA intervention to integrate programming to reach these young adult groups, including by developing culturally and linguistically sensitive MEB health promotion and prevention resources, data-collection and evaluation plan, and staffing and training plans	07/31/2015	03/31/2018	07/31/2015	03/31/2018	03/31/2018	DY3 Q4
Task Launch young adult programs	Completed	Launch young adult programs	07/31/2015	03/31/2018	07/31/2015	03/31/2018	03/31/2018	DY3 Q4
Milestone Mid-Point Assessment narrative	Completed	Mid-Point Assessment narrative	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1



Page 312 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	0002	, , , ,	i no riume	2000	Opiouu Duio

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Organize and convene citywide MHSA Workgroup meetings	
Establish formalized structure for cross-PPS collaboration on governance and implementation of MHSA project	
3. Review existing programs and CBOs providing MHSA services, as well as adaptations of CC based model.	
4. Develop detailed MHSA project operational plan for Collaborative Care Adaptation in schools	
5. Implement Collaborative Care (CC) Adaptation in schools	
6. Design young adult-interfacing MHSA programs (for those ages 21-25 yrs)	During the process of selecting Jewish Board of Family and Children's Services (JBFCS) as the lead agency for the MHSA project, the PPS coalition proposed developing MHSA activities to support young adults between ages 21-25 who would not be reached through the efforts that are focused on the NYC public school system. The PPS coalition discussed this with JBFCS during the selection process for the lead agency, and JBFCS developed a draft document on ways to engage young adults age 18-25 in MHSA activities beyond the proposed plans in the public schools. JBFCS has since engaged with 84 schools, and on 4/13/17, OneCity Health along with partner PPS and JBFCS began discussions around further developing plans to engage young adults beyond the NYC public school system. Meanwhile the 100 Schools Project is currently providing services in 11 transfer high schools which educate students over age 18. On 1/22/18, the PPS and JBFCS held a governing body call to discuss development of such work through JBFCS, with the goal of implementing MHSA activities in community colleges for the Fall of 2018. The governing body voted to pursue MHSA work in community colleges, with JBFCS tasked with developing and implementing this project.
	JBFCS has developed plans to begin providing MHSA activities in a group of community colleges in NYC beginning in August 2018. The proposed work at community colleges would be to support screening and assessment of behavioral health issues; education about mental health, substance misuse, trauma, and self-care; and referral to treatment and linkage to care for those in need. The proposed staffing resources to support this work would include 1-2 social workers and 1-2 case managers, each in 2 community colleges probably 2 days per week. JBFCS is currently in the process of identifying community colleges to participate in this project. OneCity Health and partner PPS will continue to support JBFCS in further developing and implementing this work.
Mid-Point Assessment narrative	

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 313 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

IPQR I	Module 4.a.iii.3 - IA Mor	nitoring		
Instruction	is:			



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 314 of 954 Run Date : 06/29/2018

OneCity Health (PPS ID:52)

Project 4.c.ii – Increase early access to, and retention in, HIV care

IPQR Module 4.c.ii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

The most significant risk we anticipate is the complexity of HIV and the need to focus simultaneously on the medical and social needs of patients given the history of stigma, discrimination and neglect related to the populations most impacted by the HIV epidemic and complicated by commonly co-occurring risk factors among this population (e.g., poverty, unmet behavioral health needs). To meet DSRIP goals, we must work against negative social determinants to create environments where patients receive the care needed to protect their health. This risk cannot be mitigated by one or two strategies, but must be a core component of all efforts.

Additionally, we will seek to improve service delivery to support a more welcoming and understanding environment. For example, we intend to emphasize working with community partners that can provide targeted support and outreach related to a specific population (e.g., transgender women) or related to a specific need (e.g., homelessness) and to focus on cultural competencies and integrating peers in various aspects of care. We will seek to improve the tools we have to better identify characteristics that predict delayed entry into care and significant challenges to reaching and maintaining viral load suppression. By building a better identification system, removing barriers that deter patients from seeking and accepting assistance, and by expanding our coordination with community partners we will mitigate the challenges posed by the complex network of obstacles that put individuals at high risk for HIV acquisition and preclude efforts to engage them and have them retained in HIV care.

Another risk we have identified is the collaboration between 4.c.ii and other DSRIP projects within the OneCity Health PPS. This includes a minimum of four elements; the first two are the logistical timing of intervention activities and the need to shape HIV-specific efforts within an evolving healthcare delivery system. The last two are the desire to support the success of the whole of DSRIP in an effort to strengthen the HIV response and the need to maximize resources related to workforce and IT to avoid duplication while ensuring that adequate resources are allocated to individual projects. Our strategy to mitigate this risk is to focus on approaches that we know work, including ensuring that HIV efforts function as part of a larger network of services and leveraging the model of HIV patient-centered care and co-location of services. We will build upon our strong network of HHC HIV providers and the "hub system" that has been established by OneCity Health to support communication across our PPS.

The need to extend collaborative efforts beyond our PPS multiplies the coordination risks related to OneCity Health. To meet our shared goals, we must collaborate across all PPSs with overlapping service areas. To mitigate this risk, we intend to continue to convene the 4.c.ii PPS HIV Collaborative we established. To our advantage is a long history of working with community campaigns and consortia that address different aspects of HIV care and prevention, such as the New York State Quality of Care Committee, the National Quality Center, HRSA's NYC Ryan White Part A Planning Council, the CDC HIV Prevention Planning Group, and CBO networks.

Finally, we will leverage the PPS HIV Collaborative throughout the next five years by continuing to meet with providers, colleagues and stakeholders to ensure that we share best practices, make progress toward alignment of common language and approaches whenever possible in order to promote a consistent standard for HIV providers across the city.



Page 315 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

IPQR Module 4.c.ii.2 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone 1. Convening a PPS HIV Learning Collaborative	In Progress	Convening a PPS HIV Learning Collaborative	07/01/2015	03/31/2020	07/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 1: Confirm PPS participation in HIV Collaborative throughout DSRIP implementation.	Completed	Step 1: Confirm PPS participation in HIV Collaborative throughout DSRIP implementation.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Step 2: Contract with DOHMH to convene and support the HIV Collaborative.	Completed	Step 2: Contract with DOHMH to convene and support the HIV Collaborative.	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 3: Develop agenda for Learning Collaborative meetings and hold meetings.	In Progress	Step 3: Develop agenda for Learning Collaborative meetings and hold meetings.	01/01/2016	03/31/2020	01/01/2016	03/31/2020	03/31/2020	DY5 Q4
Milestone 2. Establishing a work plan and timeline for project implementation.	Completed	Establishing a work plan and timeline for project implementation.	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Develop work plan and timeline for projects being implemented jointly across multiple PPSs.	On Hold	Step 1: Develop work plan and timeline for projects being implemented jointly across multiple PPSs.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 2: Develop work plan and timeline for additional projects being implemented by OneCity Health.	Completed	Step 2: Develop work plan and timeline for additional projects being implemented by OneCity Health.	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 3: Validate work plans and timelines with PPS governance bodies and relevant stakeholders, as needed.	Completed	Step 3: Validate work plans and timelines with PPS governance bodies and relevant stakeholders, as needed.	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Revised Step 1: Establish consensus areas as an inter-PPS HIV Coalition to enable coordinated planning and sharing of best practices, in support of inter-PPS alignment on HIV projects.	Completed	Revised Step 1: Establish consensus areas as an inter-PPS HIV Coalition to enable coordinated planning and sharing of best practices, in support of inter-PPS alignment on HIV projects.	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone 3. Developing agreed upon milestones for project implementation.	Completed	Developing agreed upon milestones for project implementation.	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4

NYS Confidentiality - High



DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Page 316 of 954 Run Date: 06/29/2018

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 1: Agree on voting guidelines and procedures that will support a transparent, consensus-driven process to reach agreement on project milestones across a diverse set of stakeholders	Completed	Step 1: Agree on voting guidelines and procedures that will support a transparent, consensus-driven process to reach agreement on project milestones across a diverse set of stakeholders	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2: Develop and discuss set of possible milestones for projects being implemented jointly across multiple PPSs.	On Hold	Step 2: Develop and discuss set of possible milestones for projects being implemented jointly across multiple PPSs.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 3: Reach consensus on cross-PPS milestones based on agreed-upon voting/decision- making process	On Hold	Step 3: Reach consensus on cross-PPS milestones based on agreed-upon voting/decision-making process	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 4: Develop milestones for additional projects being implemented by OneCity Health.	Completed	Step 4: Develop milestones for additional projects being implemented by OneCity Health.	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 5: Validate milestones with PPS governance bodies and relevant stakeholders, as needed.	Completed	Step 5: Validate milestones with PPS governance bodies and relevant stakeholders, as needed.	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Revised Step 2, 3 - Establish consensus areas as an inter-PPS HIV Coalition to enable coordinated planning and sharing of best practices, in support of inter-PPS alignment on HIV projects.	Completed	Revised Step 2, 3 - Establish consensus areas as an inter-PPS HIV Coalition to enable coordinated planning and sharing of best practices, in support of inter-PPS alignment on HIV projects.	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone 4. Agree-on project commonalities and shared resources.	Completed	Agree-on project commonalities and shared resources.	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Determine 4.c.ii projects that are common across most/all PPSs in the Collaborative and a structure for sharing resources needed for implementation.	Completed	Step 1: Determine 4.c.ii projects that are common across most/all PPSs in the Collaborative and a structure for sharing resources needed for implementation.	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 2: Validate agreement with PPS governance bodies and relevant stakeholders, as needed.	On Hold	Step 2: Validate agreement with PPS governance bodies and relevant stakeholders, as needed.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone 5. Agree-on a data sharing system to address reporting and implementation needs.	Completed	Agree-on a data sharing system to address reporting and implementation needs.	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Determine system for sharing information	On Hold	Step 1: Determine system for sharing information across PPS and validate decision with PPS governance bodies and relevant stakeholders, as	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 317 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
across PPS and validate decision with PPS governance bodies and relevant stakeholders, as needed.		needed.						
Task Step 2: Contract with system developer/administrator, as needed.	On Hold	Step 2: Contract with system developer/administrator, as needed.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Mid-Point Assessment narrative	Completed	Mid-Point Assessment narrative	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

	Гуре File Name	Description	Upload Date
--	----------------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Convening a PPS HIV Learning Collaborative	
2. Establishing a work plan and timeline for project implementation.	
3. Developing agreed upon milestones for project implementation.	
Agree-on project commonalities and shared resources.	
5. Agree-on a data sharing system to address reporting and implementation needs.	
Mid-Point Assessment narrative	

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 318 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	IPQR Module 4.C.II.3 - IA Monitoring	
Ins	structions:	
_		



Page 319 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Attestation

The Lead Representative has been designated by the Primary Lead PPS Provider (PPS Lead Entity) as the signing officiate for the DSRIP Quarterly Report. The Lead Representative has the authority to complete this attestation on behalf of the PPS network. The Lead Representative and PPS Lead Entity are responsible for the authenticity and accuracy of the material submitted in this report.

The Lead Representative of the Performing Provider System (PPS) must complete this attestation form in order for the project application to be accepted by the NYS Department of Health. Once the attestation is complete, the Quarterly Report will be locked down from any further editing. Do not complete this section until the entire Quarterly Report is complete.

If the Quarterly Report becomes locked in error and additional changes are necessary, please use the contact information on the Home Page to request that the Quarterly Report be unlocked.

To electronically sign this Quarte	erly Report, please enter the required inform	nation and check the box below:		
	rent quarterly reporting period as defined by			rate to the best of my knowledge, and that, following initial ted instructions or documented approval of changes from
Primary Lead PPS Provider:	JACOBI MEDICAL CENTER			
Secondary Lead PPS Provider:				
Lead Representative:	Israel Rocha		•	
Submission Date:	06/14/2018 04:04 PM			
Comments:				



Run Date: 06/29/2018

Page 320 of 954

DSRIP Implementation Plan Project

		Status Log		
Quarterly Report (DY,Q)	Status	Lead Representative Name	User ID	Date Timestamp
DY3, Q4	Adjudicated	Israel Rocha	mrurak	06/29/2018 05:31 PM



Page 321 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Comments Log					
Status	Comments	User ID	Date Timestamp		
Adjudicated	The DY3Q4 Quarterly Report has been adjudicated by the IA.	mrurak	06/29/2018 05:31 PM		
Returned	The IA has returned the DY3Q4 Quarterly Reports for remediation.	sacolema	05/30/2018 03:52 PM		



DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Page 322 of 954 Run Date : 06/29/2018

Section	Module Name	Status
	IPQR Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY	Completed
	IPQR Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY	Completed
	IPQR Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.5 - Prescribed Milestones	Completed
Section 01	IPQR Module 1.6 - PPS Defined Milestones	Completed
	IPQR Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)	Completed
	IPQR Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)	Completed
	IPQR Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.11 - IA Monitoring	
	IPQR Module 2.1 - Prescribed Milestones	Completed
	IPQR Module 2.2 - PPS Defined Milestones	Completed
	IPQR Module 2.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 2.4 - Major Dependencies on Organizational Workstreams	Completed
Section 02	IPQR Module 2.5 - Roles and Responsibilities	Completed
	IPQR Module 2.6 - Key Stakeholders	Completed
	IPQR Module 2.7 - IT Expectations	Completed
	IPQR Module 2.8 - Progress Reporting	Completed
	IPQR Module 2.9 - IA Monitoring	
	IPQR Module 3.1 - Prescribed Milestones	Completed
	IPQR Module 3.2 - PPS Defined Milestones	Completed
	IPQR Module 3.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
Section 03	IPQR Module 3.4 - Major Dependencies on Organizational Workstreams	Completed
	IPQR Module 3.5 - Roles and Responsibilities	Completed
	IPQR Module 3.6 - Key Stakeholders	Completed
	IPQR Module 3.7 - IT Expectations	



Page 323 of 954

Run Date: 06/29/2018

DSRIP Implementation Plan Project

Section	Module Name	Status
	IPQR Module 3.8 - Progress Reporting	Completed
	IPQR Module 3.9 - IA Monitoring	
Section 04	IPQR Module 4.1 - Prescribed Milestones	Completed
	IPQR Module 4.2 - PPS Defined Milestones	Completed
	IPQR Module 4.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 4.4 - Major Dependencies on Organizational Workstreams	Completed
	IPQR Module 4.5 - Roles and Responsibilities	Completed
	IPQR Module 4.6 - Key Stakeholders	Completed
	IPQR Module 4.7 - IT Expectations	Completed
	IPQR Module 4.8 - Progress Reporting	Completed
	IPQR Module 4.9 - IA Monitoring	
	IPQR Module 5.1 - Prescribed Milestones	Completed
	IPQR Module 5.2 - PPS Defined Milestones	Completed
Section 05	IPQR Module 5.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 5.4 - Major Dependencies on Organizational Workstreams	Completed
	IPQR Module 5.5 - Roles and Responsibilities	Completed
	IPQR Module 5.6 - Key Stakeholders	Completed
	IPQR Module 5.7 - Progress Reporting	Completed
	IPQR Module 5.8 - IA Monitoring	
Section 06	IPQR Module 6.1 - Prescribed Milestones	Completed
	IPQR Module 6.2 - PPS Defined Milestones	Completed
	IPQR Module 6.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 6.4 - Major Dependencies on Organizational Workstreams	Completed
	IPQR Module 6.5 - Roles and Responsibilities	Completed
	IPQR Module 6.6 - Key Stakeholders	Completed
	IPQR Module 6.7 - IT Expectations	Completed
	IPQR Module 6.8 - Progress Reporting	Completed
	IPQR Module 6.9 - IA Monitoring	
Section 07	IPQR Module 7.1 - Prescribed Milestones	Completed



Page 324 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Section	Module Name	Status
	IPQR Module 7.2 - PPS Defined Milestones	Completed
	IPQR Module 7.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 7.4 - Major Dependencies on Organizational Workstreams	Completed
	IPQR Module 7.5 - Roles and Responsibilities	Completed
	IPQR Module 7.6 - Key Stakeholders	Completed
	IPQR Module 7.7 - IT Expectations	Completed
	IPQR Module 7.8 - Progress Reporting	Completed
	IPQR Module 7.9 - IA Monitoring	
	IPQR Module 8.1 - Prescribed Milestones	Completed
	IPQR Module 8.2 - PPS Defined Milestones	Completed
	IPQR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
Section 08	IPQR Module 8.4 - Major Dependencies on Organizational Workstreams	Completed
	IPQR Module 8.5 - Roles and Responsibilities	Completed
	IPQR Module 8.6 - Key Stakeholders	Completed
	IPQR Module 8.7 - IT Expectations	Completed
	IPQR Module 8.8 - Progress Reporting	Completed
	IPQR Module 8.9 - IA Monitoring	
Section 09	IPQR Module 9.1 - Prescribed Milestones	Completed
	IPQR Module 9.2 - PPS Defined Milestones	Completed
	IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 9.4 - Major Dependencies on Organizational Workstreams	Completed
	IPQR Module 9.5 - Roles and Responsibilities	Completed
	IPQR Module 9.6 - Key Stakeholders	Completed
	IPQR Module 9.7 - IT Expectations	Completed
	IPQR Module 9.8 - Progress Reporting	Completed
	IPQR Module 9.9 - IA Monitoring	
Section 10	IPQR Module 10.1 - Overall approach to implementation	Completed
	IPQR Module 10.2 - Major dependencies between work streams and coordination of projects	Completed
	IPQR Module 10.3 - Project Roles and Responsibilities	Completed



Run Date: 06/29/2018

Page 325 of 954

DSRIP Implementation Plan Project

Section	Module Name	Status
	IPQR Module 10.4 - Overview of key stakeholders and how influenced by your DSRIP projects	Completed
	IPQR Module 10.5 - IT Requirements	Completed
	IPQR Module 10.6 - Performance Monitoring	Completed
	IPQR Module 10.7 - Community Engagement	Completed
	IPQR Module 10.8 - IA Monitoring	
Section 11	IPQR Module 11.1 - Workforce Strategy Spending (Baseline)	Completed
	IPQR Module 11.2 - Prescribed Milestones	Completed
	IPQR Module 11.3 - PPS Defined Milestones	Completed
	IPQR Module 11.4 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 11.5 - Major Dependencies on Organizational Workstreams	Completed
	IPQR Module 11.6 - Roles and Responsibilities	Completed
	IPQR Module 11.7 - Key Stakeholders	Completed
	IPQR Module 11.8 - IT Expectations	Completed
	IPQR Module 11.9 - Progress Reporting	Completed
	IPQR Module 11.10 - Staff Impact	Completed
	IPQR Module 11.11 - Workforce Strategy Spending (Quarterly)	Completed
	IPQR Module 11.12 - IA Monitoring	



DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

ent Project Run Date: 06/29/2018

Page 326 of 954


Project ID	Module Name	Status
	IPQR Module 2.a.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
2.a.i	IPQR Module 2.a.i.2 - Prescribed Milestones	Completed
2.a.i	IPQR Module 2.a.i.3 - PPS Defined Milestones	Completed
	IPQR Module 2.a.i.4 - IA Monitoring	
	IPQR Module 2.a.iii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 2.a.iii.2 - Patient Engagement Speed	Completed
2.a.iii	IPQR Module 2.a.iii.3 - Prescribed Milestones	Completed
	IPQR Module 2.a.iii.4 - PPS Defined Milestones	Completed
	IPQR Module 2.a.iii.5 - IA Monitoring	
	IPQR Module 2.b.iii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 2.b.iii.2 - Patient Engagement Speed	Completed
2.b.iii	IPQR Module 2.b.iii.3 - Prescribed Milestones	Completed
	IPQR Module 2.b.iii.4 - PPS Defined Milestones	Completed
	IPQR Module 2.b.iii.5 - IA Monitoring	
	IPQR Module 2.b.iv.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 2.b.iv.2 - Patient Engagement Speed	Completed
2.b.iv	IPQR Module 2.b.iv.3 - Prescribed Milestones	Completed
	IPQR Module 2.b.iv.4 - PPS Defined Milestones	Completed
	IPQR Module 2.b.iv.5 - IA Monitoring	
	IPQR Module 2.d.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 2.d.i.2 - Patient Engagement Speed	Completed
2.d.i	IPQR Module 2.d.i.3 - Prescribed Milestones	Completed
	IPQR Module 2.d.i.4 - PPS Defined Milestones	Completed
	IPQR Module 2.d.i.5 - IA Monitoring	
	IPQR Module 3.a.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
3.a.i	IPQR Module 3.a.i.2 - Patient Engagement Speed	Completed
	IPQR Module 3.a.i.3 - Prescribed Milestones	Completed



DSRIP Implementation Plan Project

Page 327 of 954 Run Date : 06/29/2018

Project ID	Module Name	Status
	IPQR Module 3.a.i.4 - PPS Defined Milestones	Completed
	IPQR Module 3.a.i.5 - IA Monitoring	
	IPQR Module 3.b.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 3.b.i.2 - Patient Engagement Speed	Completed
3.b.i	IPQR Module 3.b.i.3 - Prescribed Milestones	Completed
	IPQR Module 3.b.i.4 - PPS Defined Milestones	Completed
	IPQR Module 3.b.i.5 - IA Monitoring	
	IPQR Module 3.d.ii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 3.d.ii.2 - Patient Engagement Speed	Completed
3.d.ii	IPQR Module 3.d.ii.3 - Prescribed Milestones	Completed
	IPQR Module 3.d.ii.4 - PPS Defined Milestones	Completed
	IPQR Module 3.d.ii.5 - IA Monitoring	
	IPQR Module 3.g.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 3.g.i.2 - Patient Engagement Speed	Completed
3.g.i	IPQR Module 3.g.i.3 - Prescribed Milestones	Completed
	IPQR Module 3.g.i.4 - PPS Defined Milestones	Completed
	IPQR Module 3.g.i.5 - IA Monitoring	
	IPQR Module 4.a.iii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
4.a.iii	IPQR Module 4.a.iii.2 - PPS Defined Milestones	Completed
	IPQR Module 4.a.iii.3 - IA Monitoring	
	IPQR Module 4.c.ii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
ł.c.ii	IPQR Module 4.c.ii.2 - PPS Defined Milestones	Completed
	IPQR Module 4.c.ii.3 - IA Monitoring	



DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Section	Module Name / Milestone #	Review Status	tus
	Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY	Pass & Ongoing	4
	Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)	Pass & Ongoing	(I)
	Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY	Pass & Ongoing	4
	Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)	Pass & Ongoing	
0	Module 1.5 - Prescribed Milestones		
Section of	Milestone #1 Complete funds flow budget and distribution plan and communicate with network	Pass & Ongoing	
	Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)	Pass & Ongoing	
	Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)	Pass & Ongoing	
	Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)	Pass & Ongoing	
	Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)	Pass & Ongoing	
	Module 2.1 - Prescribed Milestones		
	Milestone #1 Finalize governance structure and sub-committee structure	Pass & Complete	
	Milestone #2 Establish a clinical governance structure, including clinical quality committees for each DSRIP project	Pass & Complete	(P)
	Milestone #3 Finalize bylaws and policies or Committee Guidelines where applicable	Pass & Complete	4
	Milestone #4 Establish governance structure reporting and monitoring processes	Pass & Complete	4
Section 02	Milgssene #5, Finalize sommunity suggested in bland ibstractions with the public and non-provider organizations	Pass & Complete	40
	Milestone #6 Finalize partnership agreements or contracts with CBOs	Pass & Ongoing	(T)
	Wilgstoch #Epanalisates at state and local levels (Wilgstoch #Epanalisates at state and local levels)	Pass & Complete	40
	Milestone #8 Finalize workforce communication and engagement plan	Pass & Complete	(P)
	Milestone #9 Inclusion of CBOs in PPS Implementation.	Pass & Complete	(P)
	Module 3.1 - Prescribed Milestones		
Section 03	Milestone #1 Finalize PPS finance structure, including reporting structure	Pass & Complete	(4)
	Wijestone #2 Perform network financial health current state assessment and develop financial sustainability strategy to address	Pass & Complete	40

NYS Confidentiality – High

Page 328 of 954 Run Date: 06/29/2018



Page 329 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Section	Module Name / Milestone #	Review Status	
	Milestone #3 Finalize Compliance Plan consistent with New York State Social Services Law 363-d	Pass & Complete	
	Milestone #4 Develop a Value Based Payments Needs Assessment ("VNA")	Pass & Complete	P
	Milestone #5 Develop an implementation plan geared towards addressing the needs identified within your VNA	Pass & Complete	P
	Milestone #6 Develop partner engagement schedule for partners for VBP education and training	Pass & Complete	
	Milestone #7 Connect OneCity Health PPS partners to local information gateways to facilitate the sharing of secure patient information amongst providers and institutions, for the purposes of coordinating and delivering care in a timely, efficient, patient-centered and HIPAA compliant manner.	Pass & Ongoing	
	Milestone #8 Work in partnership with the HHC ACO Inc. to leverage the existing OneCity Health PPS network to develop relationships with primary care, behavioral health, nursing homes, community-based organizations, and other partner/provider organizations that meet a geographic and service need, have demonstrated that they are reliable and committed, and have performed well on quality and outcome metrics.	Pass & Ongoing	
	Module 4.1 - Prescribed Milestones		
Section 04	Milestone #1 Finalize cultural competency / health literacy strategy.	Pass & Complete	P D
	Milestone #2 Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material).	Pass & Complete	(
Section 05	Module 5.1 - Prescribed Milestones		
	Milestone #1 Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	Pass & Complete	
	Milestone #2 Develop an IT Change Management Strategy.	Pass & Complete	
	Milestone #3 Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	Pass & Complete	
	Milestone #4 Develop a specific plan for engaging attributed members in Qualifying Entities	Pass & Complete	
	Milestone #5 Develop a data security and confidentiality plan.	Pass & Complete	
	Module 6.1 - Prescribed Milestones		
Section 06	Milestone #1 Establish reporting structure for PPS-wide performance reporting and communication.	Pass & Complete	
	Milestone #2 Develop training program for organizations and individuals throughout the network, focused on clinical quality and performance reporting.	Pass & Complete	
	Module 7.1 - Prescribed Milestones		
Section 07	Milestone #1 Develop Practitioners communication and engagement plan.	Pass & Complete	
2304011 07	Milestone #2 Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	Pass & Complete	
Section 08	Module 8.1 - Prescribed Milestones		



Page 330 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Section	Module Name / Milestone #	Review State	us
	Milestone #1 Develop population health management roadmap.	Pass & Complete	
	Milestone #2 Finalize PPS-wide bed reduction plan.	Pass & Ongoing	(
Section 09	Module 9.1 - Prescribed Milestones		
	Milestone #1 Perform a clinical integration 'needs assessment'.	Pass & Complete	
	Milestone #2 Develop a Clinical Integration strategy.	Pass & Ongoing	
Section 11	Module 11.1 - Workforce Strategy Spending (Baseline)	Pass & Complete	
	Module 11.2 - Prescribed Milestones		
	Milestone #1 Define target workforce state (in line with DSRIP program's goals).	Pass & Complete	
	Milestone #2 Create a workforce transition roadmap for achieving defined target workforce state.	Pass & Complete	
	Milestone #3 Perform detailed gap analysis between current state assessment of workforce and projected future state.	Pass & Complete	(P)
	Milestone #4 Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires, particularly focusing on full and partial placements.	Pass & Complete	
	Milestone #5 Develop training strategy.	Pass & Complete	
	Module 11.10 - Staff Impact	Pass & Ongoing	
	Module 11.11 - Workforce Strategy Spending (Quarterly)	Pass & Ongoing	9



DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Page 331 of 954 Run Date : 06/29/2018

Project ID	Module Name / Milestone #	Review Status	
	Module 2.a.i.2 - Prescribed Milestones		
	Milestone #1 All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, behavioral, post-acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service organizations, as necessary to support its strategy.	Pass & Ongoing	
	Milestone #2 Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' strategy towards evolving into an IDS.	Pass & Complete	
	Milestone #3 Ensure patients receive appropriate health care and community support, including medical and behavioral health, post-acute care, long term care and public health services.	Pass & Complete	
	Milestone #4 Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up, by the end of Demonstration Year (DY) 3.	Fail	
2.a.i	Milestone #5 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	Fail	
	Milestone #6 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	Pass & Complete	
	Milestone #7 Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use standards by the end of DY 3.	Pass & Complete	
	Milestone #9 Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment reform.	Pass & Complete	
	Milestone #10 Re-enforce the transition towards value-based payment reform by aligning provider compensation to patient outcomes.	Pass & Complete	
	Milestone #11 Engage patients in the integrated delivery system through outreach and navigation activities, leveraging community health workers, peers, and culturally competent community-based organizations, as appropriate.	Pass & Complete	
	Module 2.a.iii.2 - Patient Engagement Speed	Pass & Ongoing	
2.a.iii	Module 2.a.iii.3 - Prescribed Milestones		
	Milestone #1 Develop a Health Home At-Risk Intervention Program, utilizing participating HHs as well as PCMH/APC PCPs in care coordination within the program.	Pass & Complete	
	Milestone #2 Ensure all eligible primary care providers participating in the project meet NCQA (2011) accredited Patient Centered Medical Home, Level 3 standards and will achieve NCQA 2014 Level 3 PCMH and Advanced Primary Care accreditation by Demonstration Year (DY) 3.	Pass & Complete	(P)
	Milestone #3 Ensure that all participating safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up.	Pass & Complete	(P)



Page 332 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review Status	
	Milestone #4 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM.	Fail	
	Milestone #5 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	Pass & Complete	(P)
	Milestone #6 Develop a comprehensive care management plan for each patient to engage him/her in care and to reduce patient risk factors.	Pass & Complete	
	Milestone #7 Establish partnerships between primary care providers and the local Health Home for care management services. This plan should clearly delineate roles and responsibilities for both parties.	Pass & Complete	
	Milestone #8 Establish partnerships between the primary care providers, in concert with the Health Home, with network resources for needed services. Where necessary, the provider will work with local government units (such as SPOAs and public health departments).	Pass & Complete	
	Milestone #9 Implement evidence-based practice guidelines to address risk factor reduction as well as to ensure appropriate management of chronic diseases. Develop educational materials consistent with cultural and linguistic needs of the population.	Pass & Complete	
	Module 2.b.iii.2 - Patient Engagement Speed	Pass & Ongoing	6 6
	Module 2.b.iii.3 - Prescribed Milestones		
	Milestone #1 Establish ED care triage program for at-risk populations	Pass & Ongoing	
a.i	Milestone #2 Participating EDs will establish partnerships to community primary care providers with an emphasis on those that are PCMHs and have open access scheduling. a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS Advanced Primary Care Model standards by the end of DSRIP Year 3. b. Develop process and procedures to establish connectivity between the emergency department and community primary care providers.	Fail	
2.b.iii	c. Ensure real time notification to a Health Home care manager as applicable Milestone #3 For patients presenting with minor illnesses who do not have a primary care provider: a. Patient navigators will assist the presenting patient to receive an immediate appointment with a primary care provider, after required medical screening examination, to validate a non-emergency need. b. Patient navigator will assist the patient with identifying and accessing needed community support resources. c. Patient navigator will assist the member in receiving a timely appointment with that provider's office (for patients with a primary care provider).	Pass & Ongoing	
	Milestone #4 Established protocols allowing ED and first responders - under supervision of the ED practitioners - to transport patients with non-acute disorders to alternate care sites including the PCMH to receive more appropriate level of care. (This requirement is optional.)	Pass (with Exception) & Complete	
	Milestone #5 Use EHRs and other technical platforms to track all patients engaged in the project.	Pass & Complete	
5 h h .	Module 2.b.iv.2 - Patient Engagement Speed	Pass & Ongoing	9 C
2.b.iv	Module 2.b.iv.3 - Prescribed Milestones		



Page 333 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review Status	
	Milestone #1 Develop standardized protocols for a Care Transitions Intervention Model with all participating hospitals, partnering with a home care service or other appropriate community agency.	Pass & Complete	
	Milestone #2 Engage with the Medicaid Managed Care Organizations and Health Homes to develop transition of care protocols that will ensure appropriate post-discharge protocols are followed.	Pass & Complete	
	Milestone #3 Ensure required social services participate in the project.	Pass & Complete	
	Milestone #4 Transition of care protocols will include early notification of planned discharges and the ability of the transition care manager to visit the patient in the hospital to develop the transition of care services.	Pass & Complete	
	Milestone #5 Protocols will include care record transitions with timely updates provided to the members' providers, particularly primary care provider.	Pass & Complete	
	Milestone #6 Ensure that a 30-day transition of care period is established.	Pass & Complete	
	Milestone #7 Use EHRs and other technical platforms to track all patients engaged in the project.	Pass & Complete	
	Module 2.d.i.2 - Patient Engagement Speed	Pass & Ongoing	
	Module 2.d.i.3 - Prescribed Milestones		
	Milestone #1 Contract or partner with community-based organizations (CBOs) to engage target populations using PAM(R) and other patient activation techniques. The PPS must provide oversight and ensure that engagement is sufficient and appropriate.	Pass & Complete	
	Milestone #2 Establish a PPS-wide training team, comprised of members with training in PAM(R) and expertise in patient activation and engagement.	Pass & Complete	
	Milestone #3 Identify UI, NU, and LU "hot spot" areas (e.g., emergency rooms). Contract or partner with CBOs to perform outreach within the identified "hot spot" areas.	Pass & Complete	
	Milestone #4 Survey the targeted population about healthcare needs in the PPS' region.	Pass & Complete	
2.d.i	Milestone #5 Train providers located within "hot spots" on patient activation techniques, such as shared decision-making, measurements of health literacy, and cultural competency.	Pass & Complete	
2.0.1	Milestone #6 Obtain list of PCPs assigned to NU and LU enrollees from MCOs. Along with the member's MCO and assigned PCP, reconnect beneficiaries to his/her designated PCP (see outcome measurements in #10). • This patient activation project should not be used as a mechanism to inappropriately move members to different health plans and PCPs, but rather, shall focus on establishing connectivity to resources already available to the member. • Work with respective MCOs and PCPs to ensure proactive outreach to beneficiaries. Sufficient information must be provided	Pass & Complete	
	regarding insurance coverage, language resources, and availability of primary and preventive care services. The state must review and approve any educational materials, which must comply with state marketing guidelines and federal regulations as outlined in 42 CFR §438.104.		
	Milestone #7 Baseline each beneficiary cohort (per method developed by state) to appropriately identify cohorts using PAM(R) during the first year of the project and again, at set intervals. Baselines, as well as intervals towards improvement, must be set for each cohort at the beginning of each performance period.	Pass & Complete	
	Milestone #8 Include beneficiaries in development team to promote preventive care.	Pass & Complete	



Page 334 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review Status
	Milestone #9 Measure PAM(R) components, including: Screen patient status (UI, NU and LU) and collect contact information when he/she visits the PPS designated facility or "hot spot" area for health service. If the beneficiary is UI, does not have a registered PCP, or is attributed to a PCP in the PPS' network, assess patient using PAM (R) survey and designate a PAM(R) score. Individual member's score must be averaged to calculate a baseline measure for that year's cohort. The cohort must be followed for the entirety of the DSRIP program. On an annual basis, assess individual members' and each cohort's level of engagement, with the goal of moving beneficiaries to a higher level of activation. If the beneficiary is deemed to be LU & NU but has a designated PCP who is not part of the PPS' network, counsel the beneficiary on better utilizing his/her existing healthcare benefits, while also encouraging the beneficiary to reconnect with his/her designated PCP. The PPS will NOT be responsible for assessing the patient via PAM(R) survey. PPS will be responsible for providing the most current contact information to the beneficiary's MCO for outreach purposes. Provide member engagement lists to relevant insurance companies (for NU & LU populations) on a monthly basis, as well as to DOH on a quarterly basis.	Pass & Complete
	Milestone #10 Increase the volume of non-emergent (primary, behavioral, dental) care provided to UI, NU, and LU persons.	Pass & Complete
	Milestone #11 Contract or partner with CBOs to develop a group of community navigators who are trained in connectivity to healthcare coverage, community healthcare resources (including for primary and preventive services) and patient education.	Pass & Complete
	Milestone #12 Develop a process for Medicaid recipients and project participants to report complaints and receive customer service.	Pass & Complete
	Milestone #13 Train community navigators in patient activation and education, including how to appropriately assist project beneficiaries using the PAM(R).	Pass & Complete
	Milestone #14 Ensure direct hand-offs to navigators who are prominently placed at "hot spots," partnered CBOs, emergency departments, or community events, so as to facilitate education regarding health insurance coverage, age-appropriate primary and preventive healthcare services and resources.	Pass & Complete
	Milestone #15 Inform and educate navigators about insurance options and healthcare resources available to UI, NU, and LU populations.	Pass & Complete
	Milestone #16 Ensure appropriate and timely access for navigators when attempting to establish primary and preventive services for a community member.	Pass & Complete
	Milestone #17 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, to track all patients engaged in the project.	Pass & Complete
	Module 3.a.i.2 - Patient Engagement Speed	Pass & Ongoing
3.a.i	Module 3.a.i.3 - Prescribed Milestones	
	Milestone #1 Co-locate behavioral health services at primary care practice sites. All participating eligible primary care practices must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3.	Pass & Complete



Page 335 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review Status
	Milestone #2 Develop collaborative evidence-based standards of care including medication management and care engagement process.	Pass & Complete
	Milestone #3 Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening positive, SBIRT) implemented for all patients to identify unmet needs.	Pass & Ongoing
	Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete
	Milestone #5 Co-locate primary care services at behavioral health sites.	Pass & Ongoing
	Milestone #6 Develop collaborative evidence-based standards of care including medication management and care engagement process.	Pass & Complete
	Milestone #7 Conduct preventive care screenings, including physical and behavioral health screenings.	Pass & Ongoing
	Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete
	Milestone #9 Implement IMPACT Model at Primary Care Sites.	Pass & Ongoing
	Milestone #10 Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement.	Pass & Complete
	Milestone #11 Employ a trained Depression Care Manager meeting requirements of the IMPACT model.	Pass & Complete
	Milestone #12 Designate a Psychiatrist meeting requirements of the IMPACT Model.	Pass & Complete
	Milestone #13 Measure outcomes as required in the IMPACT Model.	Pass & Ongoing
	Milestone #14 Provide "stepped care" as required by the IMPACT Model.	Pass & Ongoing
	Milestone #15 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete
	Module 3.b.i.2 - Patient Engagement Speed	Pass & Ongoing
	Module 3.b.i.3 - Prescribed Milestones	
	Milestone #1 Implement program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.	Pass & Complete
3.b.i	Milestone #2 Ensure that all PPS safety net providers are actively connected to EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up, by the end of DY 3.	Pass & Complete
	Milestone #3 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	Pass & Complete
	Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete
	Milestone #5 Use the EHR to prompt providers to complete the 5 A's of tobacco control (Ask, Assess, Advise, Assist, and Arrange).	Pass & Complete
	Milestone #6 Adopt and follow standardized treatment protocols for hypertension and elevated cholesterol.	Pass & Complete



Page 336 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review Status	
	Milestone #7 Develop care coordination teams including use of nursing staff, pharmacists, dieticians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.	Pass & Complete	
	Milestone #8 Provide opportunities for follow-up blood pressure checks without a copayment or advanced appointment.	Pass & Complete	(b)
	Milestone #9 Ensure that all staff involved in measuring and recording blood pressure are using correct measurement techniques and equipment.	Pass & Complete	
	Milestone #10 Identify patients who have repeated elevated blood pressure readings in the medical record but do not have a diagnosis of hypertension and schedule them for a hypertension visit.	Fail	TA IA
	Milestone #11 Prescribe once-daily regimens or fixed-dose combination pills when appropriate.	Pass & Complete	
	Milestone #12 Document patient driven self-management goals in the medical record and review with patients at each visit.	Pass & Complete	B
	Milestone #13 Follow up with referrals to community based programs to document participation and behavioral and health status changes.	Pass & Complete	0
	Milestone #14 Develop and implement protocols for home blood pressure monitoring with follow up support.	Pass & Complete	
	Milestone #15 Generate lists of patients with hypertension who have not had a recent visit and schedule a follow up visit.	Pass & Complete	
	Milestone #16 Facilitate referrals to NYS Smoker's Quitline.	Pass & Complete	
	Milestone #17 Perform additional actions including "hot spotting" strategies in high risk neighborhoods, linkages to Health Homes for the highest risk population, group visits, and implementation of the Stanford Model for chronic diseases.	Pass & Ongoing	
	Milestone #18 Adopt strategies from the Million Hearts Campaign.	Pass & Complete	
	Milestone #19 Form agreements with the Medicaid Managed Care organizations serving the affected population to coordinate services under this project.	Pass & Complete	0
	Milestone #20 Engage a majority (at least 80%) of primary care providers in this project.	Pass & Complete	
	Module 3.d.ii.2 - Patient Engagement Speed	Fail	□ IA
	Module 3.d.ii.3 - Prescribed Milestones		
	Milestone #1 Expand asthma home-based self-management program to include home environmental trigger reduction, self-monitoring, medication use, and medical follow-up.	Pass & Complete	0
3.d.ii	Milestone #2 Establish procedures to provide, coordinate, or link the client to resources for evidence-based trigger reduction interventions. Specifically, change the patient's indoor environment to reduce exposure to asthma triggers such as pests, mold, and second hand smoke.	Pass & Complete	
	Milestone #3 Develop and implement evidence-based asthma management guidelines.	Pass & Complete	
	Milestone #4 Implement training and asthma self-management education services, including basic facts about asthma, proper medication use, identification and avoidance of environmental exposures that worsen asthma, self-monitoring of asthma symptoms and asthma control, and using written asthma action plans.	Pass & Complete	
	Milestone #5 Ensure coordinated care for asthma patients includes social services and support.	Fail	[b] IA



Page 337 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Revie	ew Status
	Milestone #6 Implement periodic follow-up services, particularly after ED or hospital visit occurs, to provide patients with root cause analysis of what happened and how to avoid future events.	Fail	
	Milestone #7 Ensure communication, coordination, and continuity of care with Medicaid Managed Care plans, Health Home care managers, primary care providers, and specialty providers.	Pass & Complete	(P)
	Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete	
	Module 3.g.i.2 - Patient Engagement Speed	Pass & Ongoing	
	Module 3.g.i.3 - Prescribed Milestones		
	Milestone #1 Integrate Palliative Care into appropriate participating PCPs that have, or will have, achieved NCQA PCMH and/or APCM certification.	Pass & Complete	
3.g.i	Milestone #2 Develop partnerships with community and provider resources including Hospice to bring the palliative care supports and services into the practice.	Pass & Complete	
3	Milestone #3 Develop and adopt clinical guidelines agreed to by all partners including services and eligibility.	Pass & Complete	
	Milestone #4 Engage staff in trainings to increase role-appropriate competence in palliative care skills and protocols developed by the PPS.	Pass & Complete	
	Milestone #5 Engage with Medicaid Managed Care to address coverage of services.	Pass & Complete	
	Milestone #6 Use EHRs or other IT platforms to track all patients engaged in this project.	Pass & Complete	
1.a.iii	Module 4.a.iii.2 - PPS Defined Milestones	Pass & Ongoing	
ł.c.ii	Module 4.c.ii.2 - PPS Defined Milestones	Pass & Ongoing	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 338 of 954 **Run Date**: 06/29/2018

OneCity Health (PPS ID:52)

Providers Participating in Projects

						Selected Projects	5				
	Project 2.a.i	Project 2.a.iii	Project 2.b.iii	Project 2.b.iv	Project 2.d.i	Project 3.a.i	Project 3.b.i	Project 3.d.ii	Project 3.g.i	Project 4.a.iii	Project 4.c.ii
Provider Speed Commitments	DY4 Q4	DY3 Q4	DY4 Q2	DY3 Q4	DY3 Q2	DY4 Q4	DY3 Q4	DY3 Q4	DY3 Q4		

		Projec	ct 2.a.i	Projec	t 2.a.iii	Projec	t 2.b.iii	Project	t 2.b.iv	Project	2.d.i	Projec	t 3.a.i	Project	3.b.i	Project	t 3.d.ii	Projec	t 3.g.i	Projec	t 4.a.iii	Projec	t 4.c.ii
Provider Categor	У	Selec Comr	cted / nitted	Selec Comr			cted / mitted	Selec Comn		Select Comm		Selec Comm		Select Comm		Selec Comm		Select Comm		Selec Comr		Selec Comn	
Practitioner - Primary Care	Total	0	1,199	0	779	0	-	0	720	0	-	0	600	0	959	0	300	0	300	0	-	0	-
Provider (PCP)	Safety Net	0	358	0	232	0	232	0	214	0	125	0	286	0	322	0	125	0	143	0	-	0	-
Practitioner - Non-Primary Care	Total	0	4,634	0	231	0	-	0	695	0	-	0	93	0	93	0	93	0	93	0	-	0	-
Provider (PCP)	Safety Net	0	490	0	24	0	-	0	196	0	48	0	24	0	24	0	24	0	24	0	-	0	-
Lloopital	Total	0	15	0	-	0	-	0	7	0	-	0	-	0	-	0	-	0	-	0	-	0	-
Hospital	Safety Net	0	14	0	-	0	9	0	9	0	9	0	-	0	-	0	-	0	-	0	-	0	-
Olinia	Total	0	56	0	22	0	-	0	-	0	-	0	28	0	11	0	5	0	5	0	-	0	-
Clinic	Safety Net	0	58	0	25	0	25	0	-	0	25	0	31	0	12	0	6	0	6	0	-	0	-
Case Management / Health	Total	0	46	0	35	0	-	0	35	0	-	0	-	0	23	0	9	0	-	0	-	0	-
Home	Safety Net	0	21	0	16	0	16	0	16	0	-	0	-	0	11	0	4	0	-	0	-	0	-
Mental Health	Total	0	538	0	188	0	-	0	-	0	-	0	161	0	10	0	-	0	-	0	-	0	-
Mental Health	Safety Net	0	164	0	103	0	-	0	-	0	-	0	56	0	3	0	-	0	-	0	-	0	-
Substance Abuse	Total	0	44	0	22	0	-	0	-	0	-	0	19	0	1	0	-	0	-	0	-	0	-
Substance Abuse	Safety Net	0	44	0	22	0	-	0	-	0	-	0	19	0	1	0	-	0	-	0	-	0	-
Nursing Home	Total	0	54	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-
Nursing Home	Safety Net	0	55	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-
Pharmacy	Total	0	25	0	19	0	-	0	-	0	-	0	-	0	8	0	6	0	-	0	-	0	-
Pharmacy	Safety Net	0	21	0	19	0	-	0	-	0	1	0	-	0	7	0	5	0	-	0	-	0	-
Hospice	Total	0	7	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	7	0	-	0	-



Page 339 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

		Projec	ct 2.a.i	Projec	t 2.a.iii	Project 2.k	iii.c	Project	t 2.b.iv	Projec	t 2.d.i	Projec	ct 3.a.i	Project	3.b.i	Projec	t 3.d.ii	Projec	t 3.g.i	Projec	t 4.a.iii	Project	t 4.c.ii
Provider Catego	ory		cted / nitted	Selec Comm		Selected Committe		Selec Comm		Selec Comn			cted / nitted	Select Comm			cted / nitted	Selec Comn			cted / nitted	Selec Comm	
	Safety Net	0	1	0	-	0		0	-	0		0	-	0	-	0	-	0	1	0	-	0	-
Community Based	Total	0	88	0	18	0		0	18	0	-	0	18	0	18	0	18	0	18	0	-	0	-
Organizations	Safety Net	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-
All Othor	Total	0	2,521	0	126	0	-	0	126	0	-	0	126	0	126	0	50	0	50	0	-	0	-
All Other	Safety Net	0	706	0	20	0	-	0	20	0	35	0	20	0	20	0	14	0	14	0	-	0	-
Uncategorized	Total	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-
Officalegorized	Safety Net	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-
Additional Providers	Total	0	-	0	-	0		0	-	0		0	-	0	-	0	-	0	-	0	-	0	-
Additional Providers	Safety Net	0	-	0	-	0		0	-	0		0	-	0	-	0	-	0	-	0	-	0	-
Home and Community Based	Total	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-
Services	Safety Net	0	-	0	-	0	•	0	-	0		0	-	0	-	0	-	0	-	0	-	0	

Additional Project Scale Commitments

Instructions:

Please indicate the scale of the categories below that meet all of the project requirements committed to in the Project Plan Application. Documentation must be submitted in Excel format in the quarter when the PPS provider speed commitments for a particular project are due. This documentation should include the target category(e.g. Medical Villages, Emergency Departments with Care Triage, Community-based navigators, etc.), the project ID(e.g. 2.a.iv,2.a.v,3.a.ii, etc.), and the name of the providers/entities/individuals associated with this project, if applicable.

Project Scale Category	Project	Selected	Committed
Emergency Departments with Care Triage	2.b.iii	0	12
PAM(R) Providers	2.d.i	764	750

	Participating in Proj	ects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Jacobs Amanda	Practitioner - Primary Care Provider (PCP)											
Walker Marcellus A Md	Practitioner - Primary Care Provider (PCP)											



Page 340 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Zaman Selina Sultana	Practitioner - Primary Care Provider (PCP)											
Devlin Melissa	Practitioner - Primary Care Provider (PCP)											
Kusher Matthew Scott	Practitioner - Primary Care Provider (PCP)											
Chelouche Julie Anne	Practitioner - Primary Care Provider (PCP)											
Afzal Ashwad	Practitioner - Primary Care Provider (PCP)											
Kumar Bhavik	Practitioner - Primary Care Provider (PCP)											
Chilaka Chioma Onyemechi	Practitioner - Primary Care Provider (PCP)											
Demetis Spiro Md	Practitioner - Primary Care Provider (PCP)											
Cai Min	Practitioner - Primary Care Provider (PCP)											
Curcio Joan Marie Md	Practitioner - Primary Care Provider (PCP)											
Miles Eileen	Practitioner - Primary Care Provider (PCP)											
Remde Alan Hugh	Practitioner - Primary Care Provider (PCP)											
Nacier Paul Edgard Md	Practitioner - Primary Care Provider (PCP)											
Desai Ninad Md	Practitioner - Primary Care Provider (PCP)											
Pandya Himanshu Md	Practitioner - Primary Care Provider (PCP)											
Pretorius Angela	Practitioner - Primary Care Provider (PCP)											
Gillette Peter	Practitioner - Primary Care Provider (PCP)											
Davis Nichola Joy Md	Practitioner - Primary Care Provider (PCP)											
Pryce Virginia Np	Practitioner - Primary Care Provider (PCP)											
Urban Susan Y Md	Practitioner - Primary Care Provider (PCP)											
Smith Pauline Joy	Practitioner - Primary Care Provider (PCP)											
Lejano Remedios F Md	Practitioner - Primary Care Provider (PCP)											
Punnapuzha Tess Saju Md	Practitioner - Primary Care Provider (PCP)											
Safford Mark Bruce Md	Practitioner - Primary Care Provider (PCP)											
Savi Mushiyev	Practitioner - Primary Care Provider (PCP)											
Tena Meseret	Practitioner - Primary Care Provider (PCP)											
Dubey Sudha	Practitioner - Primary Care Provider (PCP)											
Goodman Debra	Practitioner - Primary Care Provider (PCP)											
Mon Tu Tu Md	Practitioner - Primary Care Provider (PCP)											
Xu Min Md	Practitioner - Primary Care Provider (PCP)											
Burack Jedidiah Md	Practitioner - Primary Care Provider (PCP)											



Page 341 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	•	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Richardson Lynne D Md	Practitioner - Primary Care Provider (PCP)											
Lominy Marie-Micheline Md	Practitioner - Primary Care Provider (PCP)											
Cohen David L Md	Practitioner - Primary Care Provider (PCP)											
Bhutani Satish	Practitioner - Primary Care Provider (PCP)											
Quale John M Md	Practitioner - Primary Care Provider (PCP)											
Cheung Barbara A	Practitioner - Primary Care Provider (PCP)											
Mcgoldrick Patricia Engel	Practitioner - Primary Care Provider (PCP)											
Burg Nathalie D Md	Practitioner - Primary Care Provider (PCP)											
Melendez Miguel A Md	Practitioner - Primary Care Provider (PCP)											
Hassan Yasmin Akbar Md	Practitioner - Primary Care Provider (PCP)											
Schmidtberger James A Md	Practitioner - Primary Care Provider (PCP)											
Bhavana R Japi Physician Pc	Practitioner - Primary Care Provider (PCP)											
Rao Katikaneni M Md	Practitioner - Primary Care Provider (PCP)											
Haque Sayera Md	Practitioner - Primary Care Provider (PCP)											
Manter Kristen Denise	Practitioner - Primary Care Provider (PCP)											
Wadowski Stephen Julian Md	Practitioner - Primary Care Provider (PCP)											
Ciuffo Lori Md	Practitioner - Primary Care Provider (PCP)											
Schiller Myles S Md	Practitioner - Primary Care Provider (PCP)											
Chen Haifan Md	Practitioner - Primary Care Provider (PCP)											
Joseph M Babu Md	Practitioner - Primary Care Provider (PCP)											
Ibeabuchi Onuorah C Md	Practitioner - Primary Care Provider (PCP)											
Mclean-Long Carol Md	Practitioner - Primary Care Provider (PCP)											
Osman Cynthia	Practitioner - Primary Care Provider (PCP)											
Sivareddy Sailaja Md	Practitioner - Primary Care Provider (PCP)											
Kuo Mu-I Md	Practitioner - Primary Care Provider (PCP)											
Kaluta Grazyna	Practitioner - Primary Care Provider (PCP)											
Stein-Albert Marci	Practitioner - Primary Care Provider (PCP)											
Ascunce Gil Ignacio	Practitioner - Primary Care Provider (PCP)											
Olaniyi Omalara	Practitioner - Primary Care Provider (PCP)											
Nunez Denise Joanna Md	Practitioner - Primary Care Provider (PCP)											
Weir Averil	Practitioner - Primary Care Provider (PCP)											



Page 342 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Virani Zahra	Practitioner - Primary Care Provider (PCP)											
Wiltshire Veronica	Practitioner - Primary Care Provider (PCP)											
Chandwani Sulachni Md	Practitioner - Primary Care Provider (PCP)											
Eisner Yvonne	Practitioner - Primary Care Provider (PCP)											
Wong Helen	Practitioner - Primary Care Provider (PCP)											
Shabbir Azfar Md	Practitioner - Primary Care Provider (PCP)											
Huang Huajun Md	Practitioner - Primary Care Provider (PCP)											
Linchevskaya Alexandra L	Practitioner - Primary Care Provider (PCP)											
Nelipovich Irina Md	Practitioner - Primary Care Provider (PCP)											
Sharma Anjali Md	Practitioner - Primary Care Provider (PCP)											
Altzman Elana F Md	Practitioner - Primary Care Provider (PCP)											
Yubontoy Ramona Ang Md	Practitioner - Primary Care Provider (PCP)											
Fine Doris Md	Practitioner - Primary Care Provider (PCP)											
Buff Daniel David Md	Practitioner - Primary Care Provider (PCP)											
Nazir Azra Md	Practitioner - Primary Care Provider (PCP)											
Qureshi Pervaiz Iqbal Md	Practitioner - Primary Care Provider (PCP)											
Gamboa Blanca Ruth Md	Practitioner - Primary Care Provider (PCP)											
Rahman Maqsoodur Md	Practitioner - Primary Care Provider (PCP)											
Pandya Amy Arun Md	Practitioner - Primary Care Provider (PCP)											
Balzora Jean Daniel Md	Practitioner - Primary Care Provider (PCP)											
Mohammad Sajjad	Practitioner - Primary Care Provider (PCP)											
Koneru Prabash	Practitioner - Primary Care Provider (PCP)											
Harris Marissa	Practitioner - Primary Care Provider (PCP)											
Sugrim Surendra	Practitioner - Primary Care Provider (PCP)											
Hahn Erica Kyle	Practitioner - Primary Care Provider (PCP)											
Singal Anita	Practitioner - Primary Care Provider (PCP)											
Pathak Swati	Practitioner - Primary Care Provider (PCP)											
Sabhae Gangadharappa Venkatesh	Practitioner - Primary Care Provider (PCP)											
Sionov Katie Md	Practitioner - Primary Care Provider (PCP)											
Mandac Carmen Aguilar	Practitioner - Primary Care Provider (PCP)											
Sierros Vasilios Md	Practitioner - Primary Care Provider (PCP)					1			1			



Page 343 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Chowdary Sunita Kollu Md	Practitioner - Primary Care Provider (PCP)											
Cardone Dennis	Practitioner - Primary Care Provider (PCP)											
Lim Lucy Te Md	Practitioner - Primary Care Provider (PCP)											
Patel Nileshkumar Gokal Md	Practitioner - Primary Care Provider (PCP)											
Lee Gregory Md	Practitioner - Primary Care Provider (PCP)											
Sydney Elana Rena Md	Practitioner - Primary Care Provider (PCP)											
Dixon Lurline	Practitioner - Primary Care Provider (PCP)											
Inna Shuman	Practitioner - Primary Care Provider (PCP)											
Chow Desiree	Practitioner - Primary Care Provider (PCP)											
Aung Khun Zawhtet	Practitioner - Primary Care Provider (PCP)											
Howell Heather B	Practitioner - Primary Care Provider (PCP)											
Wen Andy Yen-Ming	Practitioner - Primary Care Provider (PCP)											
Nguyen Henry Van	Practitioner - Primary Care Provider (PCP)											
Gauthier Angie R	Practitioner - Primary Care Provider (PCP)											
Olivier-Delatorre Michael	Practitioner - Primary Care Provider (PCP)											
Quist Joseph Bede Kitson Md	Practitioner - Primary Care Provider (PCP)											
Malanum Teofila Md	Practitioner - Primary Care Provider (PCP)											
Vilabrera David Md	Practitioner - Primary Care Provider (PCP)											
Weissman Matthew Aron Md	Practitioner - Primary Care Provider (PCP)											
Hill Mark A Md	Practitioner - Primary Care Provider (PCP)											
Desir Mergie X Md	Practitioner - Primary Care Provider (PCP)											
Williams Reba M Md	Practitioner - Primary Care Provider (PCP)											
Agbim Gabriel E Md	Practitioner - Primary Care Provider (PCP)											
Shapiro Stephen B Md	Practitioner - Primary Care Provider (PCP)											
Ghani Wasim	Practitioner - Primary Care Provider (PCP)											
Raphan Gwen Baron Md	Practitioner - Primary Care Provider (PCP)											
Meacher Peter	Practitioner - Primary Care Provider (PCP)											
Tomopoulos Soultana	Practitioner - Primary Care Provider (PCP)											
Youssef-Ahmed Maged Z Md	Practitioner - Primary Care Provider (PCP)											
Friedlander Elaine	Practitioner - Primary Care Provider (PCP)											
Mendez Magda Desiree Md	Practitioner - Primary Care Provider (PCP)											



Page 344 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatir	ng in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Rieder Jessica Md	Practitioner - Primary Care Provider (PCP)										
Nichols Andrea Marisa Md	Practitioner - Primary Care Provider (PCP)										
Martinez Ofelia Md	Practitioner - Primary Care Provider (PCP)										
Latif Rabia Md	Practitioner - Primary Care Provider (PCP)										
Recto Charlene	Practitioner - Primary Care Provider (PCP)										
Buenavista Hazel Rumbaua	Practitioner - Primary Care Provider (PCP)										
Bhuiyan Shamsul	Practitioner - Primary Care Provider (PCP)										
Cadet-Valeus Sergelyne	Practitioner - Primary Care Provider (PCP)										
Hamed Ahmed	Practitioner - Primary Care Provider (PCP)										
Wassef Forzhia	Practitioner - Primary Care Provider (PCP)										
Sawitz Karen D Md	Practitioner - Primary Care Provider (PCP)										
Walks Pauline	Practitioner - Primary Care Provider (PCP)										
Abrams Elaine J Md	Practitioner - Primary Care Provider (PCP)										
Khuwaja Abdul Ali Md Pc	Practitioner - Primary Care Provider (PCP)										
Lyudmita Oslon	Practitioner - Primary Care Provider (PCP)										
Dua Rakesh K Md	Practitioner - Primary Care Provider (PCP)										
Shahidullah Abul B M Md	Practitioner - Primary Care Provider (PCP)										
Bernaski Edward J Md	Practitioner - Primary Care Provider (PCP)										
Rodriguez Ivan	Practitioner - Primary Care Provider (PCP)										
Rahman Mohammad Mahmudur Md	Practitioner - Primary Care Provider (PCP)										
Uytiepo Emilio Jr Md	Practitioner - Primary Care Provider (PCP)										
Giaccio Daniel Joseph Md	Practitioner - Primary Care Provider (PCP)										
Hewitt Ross G Md	Practitioner - Primary Care Provider (PCP)										
Lapenna Robert Md	Practitioner - Primary Care Provider (PCP)										
Nagaraj Anasuya Md	Practitioner - Primary Care Provider (PCP)										
Osvath Judit Md	Practitioner - Primary Care Provider (PCP)										
Maguire John Hathaway Md	Practitioner - Primary Care Provider (PCP)										
Sinha Rita Md	Practitioner - Primary Care Provider (PCP)										
Caithamer Tamara Margaret Md	Practitioner - Primary Care Provider (PCP)										
Rizvi Firdous Md	Practitioner - Primary Care Provider (PCP)										
Defillo-Lopez Celeste	Practitioner - Primary Care Provider (PCP)										



Page 345 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Knight Colette	Practitioner - Primary Care Provider (PCP)											
Duong Nguyet Thuy	Practitioner - Primary Care Provider (PCP)											
Malik Fatima A	Practitioner - Primary Care Provider (PCP)											
Rotkowitz Louis Philip Md	Practitioner - Primary Care Provider (PCP)											
Malval Phoebe	Practitioner - Primary Care Provider (PCP)											
Adelman Mark H	Practitioner - Primary Care Provider (PCP)											
Kolla Bhama Prabha	Practitioner - Primary Care Provider (PCP)											
Long Megan	Practitioner - Primary Care Provider (PCP)											
Mathew Sheila Susan	Practitioner - Primary Care Provider (PCP)											
Soloman Nancy	Practitioner - Primary Care Provider (PCP)											
Janusz-Berezowska Ewa Maria	Practitioner - Primary Care Provider (PCP)											
Sachdev Anita Md	Practitioner - Primary Care Provider (PCP)											
Infante Denise	Practitioner - Primary Care Provider (PCP)											
Shigol Alla Md	Practitioner - Primary Care Provider (PCP)											
Cabatic Thelma Ocampo Md	Practitioner - Primary Care Provider (PCP)											
Burshteyn Ilya Yakov Md	Practitioner - Primary Care Provider (PCP)											
Diaz-Fuentes Gilda Md	Practitioner - Primary Care Provider (PCP)											
Loria Leilani Besa	Practitioner - Primary Care Provider (PCP)											
Ahmed Shahin	Practitioner - Primary Care Provider (PCP)											
Lenox Theodore H lii Md	Practitioner - Primary Care Provider (PCP)											
Randlett Diana	Practitioner - Primary Care Provider (PCP)											
Weiss Susan	Practitioner - Primary Care Provider (PCP)											
Lashansky Gayle Md	Practitioner - Primary Care Provider (PCP)											
Sabastin Suja Maria	Practitioner - Primary Care Provider (PCP)											
Moore Sarah	Practitioner - Primary Care Provider (PCP)											
Sacco Joseph P Md	Practitioner - Primary Care Provider (PCP)											
Abdurakhmanova Larisa S	Practitioner - Primary Care Provider (PCP)											
Abdallah Marie	Practitioner - Primary Care Provider (PCP)											
Witkowski Tadeusz	Practitioner - Primary Care Provider (PCP)											
Dapul Heda Marie Rosales	Practitioner - Primary Care Provider (PCP)											
Ramirez-Joglar Michelle	Practitioner - Primary Care Provider (PCP)				İ							



Page 346 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Alonso Francisco Jose	Practitioner - Primary Care Provider (PCP)											
Sy Alexander Manly	Practitioner - Primary Care Provider (PCP)											
Mathurin-Annang Eugenia	Practitioner - Primary Care Provider (PCP)											
Ray-Schoenfeld Naomi	Practitioner - Primary Care Provider (PCP)											
Barnett Mallory	Practitioner - Primary Care Provider (PCP)											
Schiller Robert M Md	Practitioner - Primary Care Provider (PCP)											
Shur Irina N Md	Practitioner - Primary Care Provider (PCP)											
Vazquez-Ayala Manuel	Practitioner - Primary Care Provider (PCP)											
Irwin Michael R Md	Practitioner - Primary Care Provider (PCP)											
Flesher James	Practitioner - Primary Care Provider (PCP)											
Photangtham Punyatech Md	Practitioner - Primary Care Provider (PCP)											
Kaminetzky David Md	Practitioner - Primary Care Provider (PCP)											
Bakshi Sanjiv	Practitioner - Primary Care Provider (PCP)											
Thiagarajah Yogasaundari Md	Practitioner - Primary Care Provider (PCP)											
Sure Hertzel Md Llc	Practitioner - Primary Care Provider (PCP)											
Hassan Ferdausi Md	Practitioner - Primary Care Provider (PCP)											
Kalepu Mallikharjanudu Md	Practitioner - Primary Care Provider (PCP)											
Abdelaal Hany Dr.	Practitioner - Primary Care Provider (PCP)											
Mannheimer Sharon B Md	Practitioner - Primary Care Provider (PCP)											
Reyes Juan D Md	Practitioner - Primary Care Provider (PCP)											
Phillips Raymond Earle Md	Practitioner - Primary Care Provider (PCP)											
Bilenkin Leonid	Practitioner - Primary Care Provider (PCP)											
Kohlhoff Stephan Alexander Md	Practitioner - Primary Care Provider (PCP)											
Francois Vivia Natasha Md	Practitioner - Primary Care Provider (PCP)											
Nunez Randolph Lee Md	Practitioner - Primary Care Provider (PCP)											
Elam Rashiah Md	Practitioner - Primary Care Provider (PCP)											
Chang Andrew	Practitioner - Primary Care Provider (PCP)											
Larusso Elaina Rpa	Practitioner - Primary Care Provider (PCP)											
Akoto Edna	Practitioner - Primary Care Provider (PCP)											
Lokoyi Abiola	Practitioner - Primary Care Provider (PCP)											
Ginde Ranjan	Practitioner - Primary Care Provider (PCP)											



Page 347 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Barzideh Meital	Practitioner - Primary Care Provider (PCP)											
Dubois Elizabeth Marie	Practitioner - Primary Care Provider (PCP)											
Zheng Yun Yan	Practitioner - Primary Care Provider (PCP)											
Zhang Fontine	Practitioner - Primary Care Provider (PCP)											
Sessions Jessica	Practitioner - Primary Care Provider (PCP)											
Fernando Maria Ledinila Md	Practitioner - Primary Care Provider (PCP)											
Ovitsh Robin K	Practitioner - Primary Care Provider (PCP)											
Melissa Peede	Practitioner - Primary Care Provider (PCP)											
Burney Naghma Md	Practitioner - Primary Care Provider (PCP)											
Nicoleau Aryel Md	Practitioner - Primary Care Provider (PCP)											
Kim Paul J	Practitioner - Primary Care Provider (PCP)											
Saporito Anna Gabriella Md	Practitioner - Primary Care Provider (PCP)											
Kelly Paul James Md	Practitioner - Primary Care Provider (PCP)											
Ullah Mohammed	Practitioner - Primary Care Provider (PCP)											
Linetskaya Irina	Practitioner - Primary Care Provider (PCP)											
Zohirul Islam	Practitioner - Primary Care Provider (PCP)											
Yao Nathaniel	Practitioner - Primary Care Provider (PCP)											
Poplevsky Frida	Practitioner - Primary Care Provider (PCP)											
Robert Joyce Folashade	Practitioner - Primary Care Provider (PCP)											
Sarfaraz Nimra	Practitioner - Primary Care Provider (PCP)											
Choi Kyounf	Practitioner - Primary Care Provider (PCP)											
Fields Akiyomi Md	Practitioner - Primary Care Provider (PCP)											
Nagpal Julie	Practitioner - Primary Care Provider (PCP)											
Reznik Makhmood	Practitioner - Primary Care Provider (PCP)											
Mcglynn Suzanne	Practitioner - Primary Care Provider (PCP)											
Back Sara Deborah	Practitioner - Primary Care Provider (PCP)											
Kovarsky Lev Md	Practitioner - Primary Care Provider (PCP)											
Rameau Jean Eugene Md	Practitioner - Primary Care Provider (PCP)											
Liu Mini Ann Md	Practitioner - Primary Care Provider (PCP)											
Goldman Robert A Md	Practitioner - Primary Care Provider (PCP)											
Kochlatyi Sergei Gennadi Md	Practitioner - Primary Care Provider (PCP)											



Page 348 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Diaz Alan	Practitioner - Primary Care Provider (PCP)											
Amr Nayel Md Pc	Practitioner - Primary Care Provider (PCP)											
Alam Tasbirul Mohammed Md	Practitioner - Primary Care Provider (PCP)											
Punukollu Hima Bindu	Practitioner - Primary Care Provider (PCP)											
Prosper Gerard Guy Md	Practitioner - Primary Care Provider (PCP)											1
Gucalp Canan Kadriye Md	Practitioner - Primary Care Provider (PCP)											1
Chung Unsook Susan Md	Practitioner - Primary Care Provider (PCP)											
Agyare Samuel K B Md	Practitioner - Primary Care Provider (PCP)											
Domingo Melchor T Md Pc	Practitioner - Primary Care Provider (PCP)											
Stern David	Practitioner - Primary Care Provider (PCP)											
Yang Stephen	Practitioner - Primary Care Provider (PCP)											
Valme Gerald Md	Practitioner - Primary Care Provider (PCP)											
Santa Paul Md	Practitioner - Primary Care Provider (PCP)											
Douglas Montgomery Md	Practitioner - Primary Care Provider (PCP)											
Lee Joshua	Practitioner - Primary Care Provider (PCP)											
Mallapu Shravan K	Practitioner - Primary Care Provider (PCP)											
Alvarez Dimitri	Practitioner - Primary Care Provider (PCP)											
Syedain Qurat-Ul-A	Practitioner - Primary Care Provider (PCP)											
Jones Robert L Md	Practitioner - Primary Care Provider (PCP)											
Ouedraogo Tall	Practitioner - Primary Care Provider (PCP)											
Michael Eric Rosen Md Pc	Practitioner - Primary Care Provider (PCP)											1
Nurhussein Mohammed A Md	Practitioner - Primary Care Provider (PCP)											
Weiss Steven M Md	Practitioner - Primary Care Provider (PCP)											1
Bratu Simona	Practitioner - Primary Care Provider (PCP)											
Castor Tita Domesag Md	Practitioner - Primary Care Provider (PCP)											
Shelby K Samuel Md	Practitioner - Primary Care Provider (PCP)											
Shulman Pavel G Md	Practitioner - Primary Care Provider (PCP)											
Greenbaum Dennis M Md	Practitioner - Primary Care Provider (PCP)											
Mateo Apolinario Bleza Jr	Practitioner - Primary Care Provider (PCP)											
Timashpolsky Yulya	Practitioner - Primary Care Provider (PCP)											
Siu Selina	Practitioner - Primary Care Provider (PCP)											



Page 349 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Arana Nicasio I Md	Practitioner - Primary Care Provider (PCP)											
Yusuff Jameela Md	Practitioner - Primary Care Provider (PCP)											
Asanov Anastasia	Practitioner - Primary Care Provider (PCP)											
Smith Verta I Md	Practitioner - Primary Care Provider (PCP)											
Duckett Delores	Practitioner - Primary Care Provider (PCP)											
Murayama-Greenbaum Robert Md	Practitioner - Primary Care Provider (PCP)											
Bamji Mahrukh D Md	Practitioner - Primary Care Provider (PCP)											
Raschard Robin	Practitioner - Primary Care Provider (PCP)											
Zeller Barbara C Md	Practitioner - Primary Care Provider (PCP)											
Rivera Carmina Ramona N Md	Practitioner - Primary Care Provider (PCP)											
Benjamin Taisha Lashon	Practitioner - Primary Care Provider (PCP)											
Fishman Mary	Practitioner - Primary Care Provider (PCP)											
Maslavi Saul Fred Md	Practitioner - Primary Care Provider (PCP)											
Hoover Karen	Practitioner - Primary Care Provider (PCP)											
Huang Andy Yuelei Md	Practitioner - Primary Care Provider (PCP)											
Hasan Muhammad Fareed Md	Practitioner - Primary Care Provider (PCP)											
Rabin Elaine J Md	Practitioner - Primary Care Provider (PCP)											
Garwood John William Md	Practitioner - Primary Care Provider (PCP)											
Rashid Mohammed K Md	Practitioner - Primary Care Provider (PCP)											
Rucker Lisa M Md	Practitioner - Primary Care Provider (PCP)											
Manheimer Eric D Md	Practitioner - Primary Care Provider (PCP)											
Asadur Miah Physician Pc	Practitioner - Primary Care Provider (PCP)											
Rahman Habibur	Practitioner - Primary Care Provider (PCP)											
Khaykin Mark Md	Practitioner - Primary Care Provider (PCP)											
Newsome Frederick V	Practitioner - Primary Care Provider (PCP)											
Noto Frank Paul Md	Practitioner - Primary Care Provider (PCP)											
Brennessel Debra Jean Md	Practitioner - Primary Care Provider (PCP)											
Preet Mohan Md	Practitioner - Primary Care Provider (PCP)											
Patel Kirtikumar D Md	Practitioner - Primary Care Provider (PCP)											
Arnold Deborah	Practitioner - Primary Care Provider (PCP)											
Lopez Sonia J Md	Practitioner - Primary Care Provider (PCP)				İ			1				



Page 350 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Jimenez-Scheer Olga Maria	Practitioner - Primary Care Provider (PCP)											
Katz Mindy	Practitioner - Primary Care Provider (PCP)											
Napolitano Daniel Louis	Practitioner - Primary Care Provider (PCP)											
Goldberg Tamara	Practitioner - Primary Care Provider (PCP)											
Trzcinski Stacey	Practitioner - Primary Care Provider (PCP)											
Muzylo Eliza	Practitioner - Primary Care Provider (PCP)											
Herlocher Tara	Practitioner - Primary Care Provider (PCP)											
Triantafillou Nicholas G Md	Practitioner - Primary Care Provider (PCP)											
Chang-Lin Julia	Practitioner - Primary Care Provider (PCP)											
Pumarol Alba	Practitioner - Primary Care Provider (PCP)											
Vilnits Anatoliy Md	Practitioner - Primary Care Provider (PCP)											
Sethna Mark D Do	Practitioner - Primary Care Provider (PCP)											
Go Teresita Alo Md	Practitioner - Primary Care Provider (PCP)											
De La Cruz Angel E Md	Practitioner - Primary Care Provider (PCP)											
Caldwell Robert	Practitioner - Primary Care Provider (PCP)											
Daniel Ronald Otto	Practitioner - Primary Care Provider (PCP)											
Singer Andrew N Md	Practitioner - Primary Care Provider (PCP)											
Littleton Andrea Wileen Md	Practitioner - Primary Care Provider (PCP)											
Chen Yuqing Md	Practitioner - Primary Care Provider (PCP)											
Elizee Julien Md	Practitioner - Primary Care Provider (PCP)											
Weiss Louis Martin Md	Practitioner - Primary Care Provider (PCP)											
Rabinowitz Simon S Md	Practitioner - Primary Care Provider (PCP)											
Adotey Alexander Nii Amon Md	Practitioner - Primary Care Provider (PCP)											
Gray Andre Larry	Practitioner - Primary Care Provider (PCP)											
Zam Paul	Practitioner - Primary Care Provider (PCP)											
Jung Anthony Md	Practitioner - Primary Care Provider (PCP)											
Kucherina Andrey Md	Practitioner - Primary Care Provider (PCP)											
Mccann Teresa Ann Md	Practitioner - Primary Care Provider (PCP)											
Roman Jaime Francisco Md	Practitioner - Primary Care Provider (PCP)											
Malonzo Mario Supan	Practitioner - Primary Care Provider (PCP)											
Santangelo Valerie	Practitioner - Primary Care Provider (PCP)											



Page 351 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Mirza Taimur	Practitioner - Primary Care Provider (PCP)											
Smith-Cambry Fiona Gloria	Practitioner - Primary Care Provider (PCP)											
Bansal Haghav	Practitioner - Primary Care Provider (PCP)											
Basith Mohammed Abdul	Practitioner - Primary Care Provider (PCP)											
Marrero Velis Eduardo	Practitioner - Primary Care Provider (PCP)											
Park Jayson Ji Hyuk Md	Practitioner - Primary Care Provider (PCP)											
Mintah Joseph Kyei	Practitioner - Primary Care Provider (PCP)											
Goldwasser Stephen L Md	Practitioner - Primary Care Provider (PCP)											
Robles Sharon	Practitioner - Primary Care Provider (PCP)											
Gold Richard Elliott Do	Practitioner - Primary Care Provider (PCP)											
Karachun Tatyana Md	Practitioner - Primary Care Provider (PCP)											
Amurao Aurora A Md	Practitioner - Primary Care Provider (PCP)											
Yu Cheng Kai Pc Md	Practitioner - Primary Care Provider (PCP)											
A T Adebayo Md Pc	Practitioner - Primary Care Provider (PCP)											
Wasserman Lloyd	Practitioner - Primary Care Provider (PCP)											
Diamantis Pamela M Md	Practitioner - Primary Care Provider (PCP)											
Trandafirescu Theo Md	Practitioner - Primary Care Provider (PCP)											
Fteha Elie Md	Practitioner - Primary Care Provider (PCP)											
Te Conchita	Practitioner - Primary Care Provider (PCP)											
Quamruzzaman Mohammad Md	Practitioner - Primary Care Provider (PCP)											
Wong Hok	Practitioner - Primary Care Provider (PCP)											
Ferdous Razia Khan	Practitioner - Primary Care Provider (PCP)											
Simpao Jose Rodriguez Jr Md P	Practitioner - Primary Care Provider (PCP)											
Awerbuch Elizabeth Do	Practitioner - Primary Care Provider (PCP)											
Mathews Premila Maria	Practitioner - Primary Care Provider (PCP)											
Patel Vinita Md	Practitioner - Primary Care Provider (PCP)											
Alhariri Esam	Practitioner - Primary Care Provider (PCP)											
Crichlow Kesha	Practitioner - Primary Care Provider (PCP)											
Polanco Schantal	Practitioner - Primary Care Provider (PCP)											
Chen Thomas	Practitioner - Primary Care Provider (PCP)											
Magno Angelo Md	Practitioner - Primary Care Provider (PCP)											



Page 352 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Foster Patricia Alice	Practitioner - Primary Care Provider (PCP)											
Patel Nileshkumar Jayrambhai	Practitioner - Primary Care Provider (PCP)											
Ayinla Raji Mohammed Md	Practitioner - Primary Care Provider (PCP)											
Halbach Joseph	Practitioner - Primary Care Provider (PCP)											
Lau Christopher Yu-Yen Md	Practitioner - Primary Care Provider (PCP)											
Phillips Erica Gwendolyn Md	Practitioner - Primary Care Provider (PCP)											
Alexis Jean Claude Md	Practitioner - Primary Care Provider (PCP)											
Hoffman Julie Pamela	Practitioner - Primary Care Provider (PCP)											
Mchugh Margaret Teresa	Practitioner - Primary Care Provider (PCP)											
Pinnamaneni Sridevi	Practitioner - Primary Care Provider (PCP)											
Bhagwan Sabrina Devala	Practitioner - Primary Care Provider (PCP)											
Erichsen Daniel	Practitioner - Primary Care Provider (PCP)											
Abordo Erika	Practitioner - Primary Care Provider (PCP)											
Romo Noe Duran	Practitioner - Primary Care Provider (PCP)											
Ali Amanda Elizabeth	Practitioner - Primary Care Provider (PCP)											
Golden Margaret Clark	Practitioner - Primary Care Provider (PCP)											
Glatzer Clifford Md	Practitioner - Primary Care Provider (PCP)											
Poon Joseph Md	Practitioner - Primary Care Provider (PCP)											
Kathuria Navneet Md	Practitioner - Primary Care Provider (PCP)											
Akinyooye Adedokun E Md	Practitioner - Primary Care Provider (PCP)											
Strochkov Sergey	Practitioner - Primary Care Provider (PCP)											
Clark Janine L Md	Practitioner - Primary Care Provider (PCP)											
Burger Susanne Md	Practitioner - Primary Care Provider (PCP)											
Fernandez Mariely	Practitioner - Primary Care Provider (PCP)											
Aggarwal Om Parkash Md	Practitioner - Primary Care Provider (PCP)											
Agabekian Tatiana Md	Practitioner - Primary Care Provider (PCP)											
Rubinshtey Vladimir	Practitioner - Primary Care Provider (PCP)											
Amin Prina Pandya	Practitioner - Primary Care Provider (PCP)											
Uddin Mohammed Helal Md	Practitioner - Primary Care Provider (PCP)											
Serrano Miriam	Practitioner - Primary Care Provider (PCP)											
Valceanu Adina	Practitioner - Primary Care Provider (PCP)											



Page 353 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Ponce Sara	Practitioner - Primary Care Provider (PCP)											
Shahryar Eshaghian	Practitioner - Primary Care Provider (PCP)											
Roberts Kara R	Practitioner - Primary Care Provider (PCP)											
Ezzat Sarah Ahmed	Practitioner - Primary Care Provider (PCP)											
Alqaqaa Yasir	Practitioner - Primary Care Provider (PCP)											
Saxena Yogendra Kumar Md	Practitioner - Primary Care Provider (PCP)											
Augenbraun Michael Md	Practitioner - Primary Care Provider (PCP)											
Taglia Robert P Md	Practitioner - Primary Care Provider (PCP)											
Ahmed Nayaz Md	Practitioner - Primary Care Provider (PCP)											
Ledovsky Tatyana	Practitioner - Primary Care Provider (PCP)											
Gupta Meenu Md	Practitioner - Primary Care Provider (PCP)											
Varghese Raymol Mathew	Practitioner - Primary Care Provider (PCP)											
Lindsay Learie	Practitioner - Primary Care Provider (PCP)											
Woolever Amy Md	Practitioner - Primary Care Provider (PCP)											
Byrns Daniel John Md	Practitioner - Primary Care Provider (PCP)											
Dhayaparan Thayani Md	Practitioner - Primary Care Provider (PCP)											
Patel Rekha H Md	Practitioner - Primary Care Provider (PCP)											
Modeste Karen A J Md	Practitioner - Primary Care Provider (PCP)											
Dhillon Lakhbir	Practitioner - Primary Care Provider (PCP)											
Madhavi Madhurapantula Do	Practitioner - Primary Care Provider (PCP)											
Parisi Luigi J Md	Practitioner - Primary Care Provider (PCP)											
Cherkas David Md	Practitioner - Primary Care Provider (PCP)											
Peguero Idaise	Practitioner - Primary Care Provider (PCP)											
Huyett Jeffrey Wayne	Practitioner - Primary Care Provider (PCP)											
Sardar Henry Md	Practitioner - Primary Care Provider (PCP)											
Sandeep S Kochar Mbbs	Practitioner - Primary Care Provider (PCP)											
Tandra Suneela	Practitioner - Primary Care Provider (PCP)											
Punukollu Gopi K Md	Practitioner - Primary Care Provider (PCP)											
Polen Denine Lynn	Practitioner - Primary Care Provider (PCP)											
White Devon	Practitioner - Primary Care Provider (PCP)											
Saint-Louis Frantz Fils Md	Practitioner - Primary Care Provider (PCP)					1						



Page 354 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatiı	ng in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Franco-Akel Alberto	Practitioner - Primary Care Provider (PCP)										
Kang Miyoung	Practitioner - Primary Care Provider (PCP)										
Barcavage Shaun	Practitioner - Primary Care Provider (PCP)										
Gerteis Emily P	Practitioner - Primary Care Provider (PCP)										
Williams Suzette	Practitioner - Primary Care Provider (PCP)										
Braswell Lezli	Practitioner - Primary Care Provider (PCP)										
John David H A	Practitioner - Primary Care Provider (PCP)										
Reich Lawrence M Md	Practitioner - Primary Care Provider (PCP)										
Kaur Kanwal Jit Md	Practitioner - Primary Care Provider (PCP)										
Songco Concepcion P Md	Practitioner - Primary Care Provider (PCP)										
Lurio Joseph Glen Messner Md	Practitioner - Primary Care Provider (PCP)										
Klass Perri	Practitioner - Primary Care Provider (PCP)										
Roman Elizabeth Ann Md	Practitioner - Primary Care Provider (PCP)										
Concepcion Jose Q Md	Practitioner - Primary Care Provider (PCP)										
Opran Adriana Md	Practitioner - Primary Care Provider (PCP)										
Cayanan Romeo Suba	Practitioner - Primary Care Provider (PCP)										
Austin Louise	Practitioner - Primary Care Provider (PCP)										
Metroka Craig Elliot Md	Practitioner - Primary Care Provider (PCP)										
Polydorou Soteri	Practitioner - Primary Care Provider (PCP)										
Ascher Amanda Falick Md	Practitioner - Primary Care Provider (PCP)										
Darku Daniel Amanor Md	Practitioner - Primary Care Provider (PCP)										
Wong Tanping	Practitioner - Primary Care Provider (PCP)										
Haroon Sameera N Md	Practitioner - Primary Care Provider (PCP)										
Ehr Azimah Pilus Md	Practitioner - Primary Care Provider (PCP)										
Knishinsky Jennifer Nierman	Practitioner - Primary Care Provider (PCP)										
Adesuwa Okesanya Md	Practitioner - Primary Care Provider (PCP)										
Cho James Hyojin	Practitioner - Primary Care Provider (PCP)										
Jain Charu Lata Md	Practitioner - Primary Care Provider (PCP)										
Pierre-Louis Brady Md	Practitioner - Primary Care Provider (PCP)										
Cochran Lauren	Practitioner - Primary Care Provider (PCP)										
Young-Geye Stephanie	Practitioner - Primary Care Provider (PCP)										



Page 355 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Davey Kelly G	Practitioner - Primary Care Provider (PCP)											
Oakes Timothy John	Practitioner - Primary Care Provider (PCP)											
Sadovsky Richard Md	Practitioner - Primary Care Provider (PCP)											
Patel Rajnikant B Md	Practitioner - Primary Care Provider (PCP)											
Wilson Claudia Majorie Md	Practitioner - Primary Care Provider (PCP)											
Saintonge Ronald	Practitioner - Primary Care Provider (PCP)											
Ma Miu K Md	Practitioner - Primary Care Provider (PCP)											
Khandker Ferdous Md	Practitioner - Primary Care Provider (PCP)											
Venkatram Sindhaghatta Md	Practitioner - Primary Care Provider (PCP)											
Alwani Salima	Practitioner - Primary Care Provider (PCP)											
Porter Barbara A	Practitioner - Primary Care Provider (PCP)											
Adeyinka Adebayo	Practitioner - Primary Care Provider (PCP)											
Purow Henry M Md	Practitioner - Primary Care Provider (PCP)											
Quee Frances W Md	Practitioner - Primary Care Provider (PCP)											
Fitzgerald Kathryn Theresa	Practitioner - Primary Care Provider (PCP)											
Ahmed Aziz Md	Practitioner - Primary Care Provider (PCP)											
Balde Alseny Md	Practitioner - Primary Care Provider (PCP)											
Bhatt Anjani A Md	Practitioner - Primary Care Provider (PCP)											
Scrimmager Leon Md	Practitioner - Primary Care Provider (PCP)											
Bonhomme Wilner Md	Practitioner - Primary Care Provider (PCP)											
Qureshi Saira	Practitioner - Primary Care Provider (PCP)											
Seidler Alice F Md	Practitioner - Primary Care Provider (PCP)											
Gardner Lawrence Benjamin	Practitioner - Primary Care Provider (PCP)											
Sutariya Dharmeshku	Practitioner - Primary Care Provider (PCP)											
Rosen Miri Wurzel	Practitioner - Primary Care Provider (PCP)											
Kaplan-Weisman Laura	Practitioner - Primary Care Provider (PCP)											
Dubois Elizabeth T	Practitioner - Primary Care Provider (PCP)											
Ruddock Jacinth	Practitioner - Primary Care Provider (PCP)											
Rahman Mohammed Matiur Md	Practitioner - Primary Care Provider (PCP)											
Wolbert Jerry	Practitioner - Primary Care Provider (PCP)											
Caroline Mary Esther B Mooney	Practitioner - Primary Care Provider (PCP)											



Page 356 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Adiatu Ismaila Oduola Md	Practitioner - Primary Care Provider (PCP)											
Ross Alan I Md	Practitioner - Primary Care Provider (PCP)											
Hasan Shaikh Nusrat	Practitioner - Primary Care Provider (PCP)											
John Bertha	Practitioner - Primary Care Provider (PCP)											
Langs Charles Elliot Md	Practitioner - Primary Care Provider (PCP)											
Ahmad Laeeq Md	Practitioner - Primary Care Provider (PCP)											
Sheikh Abdul Qadar Md	Practitioner - Primary Care Provider (PCP)											
Tejwani Shivkumar J Md	Practitioner - Primary Care Provider (PCP)											
Katz Rachel Judith Md	Practitioner - Primary Care Provider (PCP)											
Haque Muhammad Misbah-Ul Md	Practitioner - Primary Care Provider (PCP)											
Lu Haiyan	Practitioner - Primary Care Provider (PCP)											
Madu Ednah Ndidi Rn	Practitioner - Primary Care Provider (PCP)											
Santos Realino	Practitioner - Primary Care Provider (PCP)											
Owusu George E Md	Practitioner - Primary Care Provider (PCP)											
Viray Jose F	Practitioner - Primary Care Provider (PCP)											
Demopoulos Byron P Md	Practitioner - Primary Care Provider (PCP)											
Pulle Dunston Md Pc	Practitioner - Primary Care Provider (PCP)											
Calderon Natalia	Practitioner - Primary Care Provider (PCP)											
Patel Jayant R	Practitioner - Primary Care Provider (PCP)											
Berkowitz Wendy	Practitioner - Primary Care Provider (PCP)											
Albian Marco Md	Practitioner - Primary Care Provider (PCP)											
You Linda Jaemin	Practitioner - Primary Care Provider (PCP)											
Myint Moe Moe	Practitioner - Primary Care Provider (PCP)											
Famiglietti Hannah Md	Practitioner - Primary Care Provider (PCP)											
Rivera Veronica	Practitioner - Primary Care Provider (PCP)											
Varghese Geeta	Practitioner - Primary Care Provider (PCP)											
Nelson Jenna Marie	Practitioner - Primary Care Provider (PCP)											
Birnbaum Jeffrey M Md	Practitioner - Primary Care Provider (PCP)											
George Lalu	Practitioner - Primary Care Provider (PCP)											
Santiago Allan Realin Md	Practitioner - Primary Care Provider (PCP)											
Mtomboti Gloria Md	Practitioner - Primary Care Provider (PCP)											



Page 357 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Finkelstein Donna Michal Md	Practitioner - Primary Care Provider (PCP)											
Levin Marc William Md	Practitioner - Primary Care Provider (PCP)											
Conway Richard G Md	Practitioner - Primary Care Provider (PCP)											
Guillen-Santana Roselia	Practitioner - Primary Care Provider (PCP)											
Bataykin Yelena Md	Practitioner - Primary Care Provider (PCP)											
Kanjilal Debasis Md	Practitioner - Primary Care Provider (PCP)											
Agard-Henriques Bernadette N	Practitioner - Primary Care Provider (PCP)											
Lopez Ricardo A	Practitioner - Primary Care Provider (PCP)											
Livshits Aleksandr Md	Practitioner - Primary Care Provider (PCP)											
Kadeishvili Khatuna Md	Practitioner - Primary Care Provider (PCP)											
Chen Qiyuan Md	Practitioner - Primary Care Provider (PCP)											
Ratner Shari A	Practitioner - Primary Care Provider (PCP)											
Levine Richard M Np	Practitioner - Primary Care Provider (PCP)											
Avezbadalov Uriel Md	Practitioner - Primary Care Provider (PCP)											
Asgary Gholamreza Md	Practitioner - Primary Care Provider (PCP)											
Krikhely Sharon	Practitioner - Primary Care Provider (PCP)											
Miller Sarah	Practitioner - Primary Care Provider (PCP)											
Singh Kashan	Practitioner - Primary Care Provider (PCP)											
Chen Yaw-Ling	Practitioner - Primary Care Provider (PCP)											
Black Suzanne M	Practitioner - Primary Care Provider (PCP)											
Boakye Eugenia A	Practitioner - Primary Care Provider (PCP)											
Feit Alan S Md	Practitioner - Primary Care Provider (PCP)											
Winer Nathaniel Md	Practitioner - Primary Care Provider (PCP)											
Putman William Erskine M Md	Practitioner - Primary Care Provider (PCP)											
Rousseau-Pierre Thaina Do	Practitioner - Primary Care Provider (PCP)											
Perez Jose Md	Practitioner - Primary Care Provider (PCP)											
Favuzza Joy	Practitioner - Primary Care Provider (PCP)											
Zaidi Ali N Md	Practitioner - Primary Care Provider (PCP)											
Landor Michael Md	Practitioner - Primary Care Provider (PCP)											
Bandagi Sabiha Shahnaz	Practitioner - Primary Care Provider (PCP)											
Mentes Tevfik	Practitioner - Primary Care Provider (PCP)											
		1	1	1		1	1	1	1	1	1	



Page 358 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Ivanyuk Marina Md	Practitioner - Primary Care Provider (PCP)											
Choudhury Shafiqunnessa K Md	Practitioner - Primary Care Provider (PCP)											
Card Andrea Dione Md	Practitioner - Primary Care Provider (PCP)											
Bails Douglas Brian	Practitioner - Primary Care Provider (PCP)											
Sofia Dela Cruz Medical Practice Pc	Practitioner - Primary Care Provider (PCP)											
Ramkeesoon Rosemarie Np	Practitioner - Primary Care Provider (PCP)											
Danvers Charmaine Yvette Np	Practitioner - Primary Care Provider (PCP)											
Baehser Mark Joseph	Practitioner - Primary Care Provider (PCP)											
Ekpo Ekaete J	Practitioner - Primary Care Provider (PCP)											
Beaulieu Richard	Practitioner - Primary Care Provider (PCP)											
Stephen Asiedu	Practitioner - Primary Care Provider (PCP)											
Pham Shirley	Practitioner - Primary Care Provider (PCP)											
Jacob Joel	Practitioner - Primary Care Provider (PCP)											
Kaur Rajwinder	Practitioner - Primary Care Provider (PCP)											
Blidnaya Lana	Practitioner - Primary Care Provider (PCP)											
Nelson Bret P Md	Practitioner - Primary Care Provider (PCP)											
Porosnicu Eduard V Md	Practitioner - Primary Care Provider (PCP)											
Mocombe Lucien D Md P C	Practitioner - Primary Care Provider (PCP)											
Nissenbaum Andrea Md	Practitioner - Primary Care Provider (PCP)											
Recco Rose Angeline Md	Practitioner - Primary Care Provider (PCP)											
Doerfler Ann Laura Md	Practitioner - Primary Care Provider (PCP)											
Warikarn Parinda Md	Practitioner - Primary Care Provider (PCP)											
Cabrera Quezada Sonia Md	Practitioner - Primary Care Provider (PCP)											
D'Souza Antoni Md	Practitioner - Primary Care Provider (PCP)											
Lebovits Ivan Md	Practitioner - Primary Care Provider (PCP)											
Guzman Roberto	Practitioner - Primary Care Provider (PCP)											
Buckvar-Keltz Lynn	Practitioner - Primary Care Provider (PCP)											
Keller Allen	Practitioner - Primary Care Provider (PCP)											
Igel Gerard J Md	Practitioner - Primary Care Provider (PCP)											
Rhee David	Practitioner - Primary Care Provider (PCP)											
Tay Ee	Practitioner - Primary Care Provider (PCP)											
	. , ,			1	I		1		1	1	1	



Page 359 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Trenton Brooke	Practitioner - Primary Care Provider (PCP)											
Jason Kessler Md	Practitioner - Primary Care Provider (PCP)											
Grigiene Rita Md	Practitioner - Primary Care Provider (PCP)											
Bergman Michael	Practitioner - Primary Care Provider (PCP)											
Sanchez Carlos Alfonso	Practitioner - Primary Care Provider (PCP)											
Annunziata Guiseppe	Practitioner - Primary Care Provider (PCP)											
Shah Sapana	Practitioner - Primary Care Provider (PCP)											
Chan Tak Md	Practitioner - Primary Care Provider (PCP)											
Crump Lauren	Practitioner - Primary Care Provider (PCP)											
Warshawsky Martin Evan Md	Practitioner - Primary Care Provider (PCP)											
Walker Jenny	Practitioner - Primary Care Provider (PCP)											
Florence P Golamco	Practitioner - Primary Care Provider (PCP)											
Peralta Victor Emilio Md	Practitioner - Primary Care Provider (PCP)											
Alao Oladipo A Md	Practitioner - Primary Care Provider (PCP)											
Marx Terry Md	Practitioner - Primary Care Provider (PCP)											
Singh Jaswinder	Practitioner - Primary Care Provider (PCP)											
Reibman Joan	Practitioner - Primary Care Provider (PCP)											
Swanzie-Yamson Joana	Practitioner - Primary Care Provider (PCP)											
Win Khin	Practitioner - Primary Care Provider (PCP)											
Greene Rebecca Elizabeth	Practitioner - Primary Care Provider (PCP)											
Chevrin Marie-Antoinette	Practitioner - Primary Care Provider (PCP)											
Shukla Jay	Practitioner - Primary Care Provider (PCP)											
Shukurova Zukhra	Practitioner - Primary Care Provider (PCP)											
Bonner Alice	Practitioner - Primary Care Provider (PCP)											
Gonzalez Yovan	Practitioner - Primary Care Provider (PCP)											
Ciano Andrea	Practitioner - Primary Care Provider (PCP)											
Suss Amy L Md	Practitioner - Primary Care Provider (PCP)											
Calamia Vincent Md	Practitioner - Primary Care Provider (PCP)											
Timmireddy Arunakumari Md	Practitioner - Primary Care Provider (PCP)											
Kharash Galina Md	Practitioner - Primary Care Provider (PCP)											
Cruz Arrieta Eduvigis Psy	Practitioner - Primary Care Provider (PCP)											



Page 360 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Fatica Nunzia Md	Practitioner - Primary Care Provider (PCP)											
Harris Joseph Md	Practitioner - Primary Care Provider (PCP)											
Leonard Katherine Md	Practitioner - Primary Care Provider (PCP)											
Ifill Owen Fitzpatrick Md	Practitioner - Primary Care Provider (PCP)											
Paige Joquetta Deshea Md	Practitioner - Primary Care Provider (PCP)											
Sitnitskaya Yekaterina Md	Practitioner - Primary Care Provider (PCP)											
Legha Jaswidner	Practitioner - Primary Care Provider (PCP)											
Rizkalla Samia	Practitioner - Primary Care Provider (PCP)											
Kanengiser Lisa	Practitioner - Primary Care Provider (PCP)											
Stumpf-Koster Diane Md	Practitioner - Primary Care Provider (PCP)											
Field Gerald	Practitioner - Primary Care Provider (PCP)											
Amirtharaj Cynthia	Practitioner - Primary Care Provider (PCP)											
Arceo Joy Victor Boado	Practitioner - Primary Care Provider (PCP)											
Awan Khurram Shahzad	Practitioner - Primary Care Provider (PCP)											
Levinson Laura	Practitioner - Primary Care Provider (PCP)											
Okoye Safiyyah Maryam	Practitioner - Primary Care Provider (PCP)											
Schiff Eugene Charles	Practitioner - Primary Care Provider (PCP)											
Tanner Kathryn Elizabeth	Practitioner - Primary Care Provider (PCP)											
Escasa Bravo Leticia S Md	Practitioner - Primary Care Provider (PCP)											
Ghaly Emad A Md	Practitioner - Primary Care Provider (PCP)											
Baran Margaret Md	Practitioner - Primary Care Provider (PCP)											
Kundu Subhendu Md	Practitioner - Primary Care Provider (PCP)											
Sam Mirela Md	Practitioner - Primary Care Provider (PCP)											
Messer Julio Md	Practitioner - Primary Care Provider (PCP)											
David Rand A Md	Practitioner - Primary Care Provider (PCP)											
Poe Benito Pe Mdpc	Practitioner - Primary Care Provider (PCP)											
Lum George Md	Practitioner - Primary Care Provider (PCP)											
Bankole Olusegun	Practitioner - Primary Care Provider (PCP)											
Farman-Farmaian Elizabeth Wor	Practitioner - Primary Care Provider (PCP)											
Lazz Chioma	Practitioner - Primary Care Provider (PCP)											
Patibandla Krishna Kumari Md	Practitioner - Primary Care Provider (PCP)											



Page 361 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Gordon Barry Dr.	Practitioner - Primary Care Provider (PCP)											
Hennessey Karen	Practitioner - Primary Care Provider (PCP)											
Takeshige Matsuko Do	Practitioner - Primary Care Provider (PCP)											
Hall-Atkins Barbara	Practitioner - Primary Care Provider (PCP)											
Christophe Gladys	Practitioner - Primary Care Provider (PCP)											
Brutus Valerie	Practitioner - Primary Care Provider (PCP)											
Lunde Britt Marie	Practitioner - Primary Care Provider (PCP)											
Levatino Jessica Lynn	Practitioner - Primary Care Provider (PCP)											
Kondaveeti Harika	Practitioner - Primary Care Provider (PCP)											
Gerber Nicole	Practitioner - Primary Care Provider (PCP)											
Jennings Sarah	Practitioner - Primary Care Provider (PCP)											
Herr Cassie	Practitioner - Primary Care Provider (PCP)											
Mahajan Deepak S Md	Practitioner - Primary Care Provider (PCP)											
Badem Olga Md	Practitioner - Primary Care Provider (PCP)											
Institute For Family Hlth	Practitioner - Primary Care Provider (PCP)											
Pappas John G Md	Practitioner - Primary Care Provider (PCP)											
Lopez-Santini Jaime	Practitioner - Primary Care Provider (PCP)											
Avin Jacqueline Md	Practitioner - Primary Care Provider (PCP)											
Abad Edda M Md	Practitioner - Primary Care Provider (PCP)											
Hanley Kathleen Md	Practitioner - Primary Care Provider (PCP)											
Das Malay Md	Practitioner - Primary Care Provider (PCP)											
Overstreet Nicolle Anne Md	Practitioner - Primary Care Provider (PCP)											
Laroche Gladys Md	Practitioner - Primary Care Provider (PCP)											
Stern Seth L Md	Practitioner - Primary Care Provider (PCP)											
Kohanbash Leon	Practitioner - Primary Care Provider (PCP)											
Narcisse Debra	Practitioner - Primary Care Provider (PCP)											
Lynch Rashanna Denise	Practitioner - Primary Care Provider (PCP)											
Heslop Pauline Md	Practitioner - Primary Care Provider (PCP)											
Shatkin Deborah M Md	Practitioner - Primary Care Provider (PCP)											
Sta Ana Victor	Practitioner - Primary Care Provider (PCP)											
Duncan Neasha	Practitioner - Primary Care Provider (PCP)											



Page 362 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Bodunrin Morufat A	Practitioner - Primary Care Provider (PCP)											
Mckinney Robin Cylinthia	Practitioner - Primary Care Provider (PCP)											
Spencer Jade Nicole	Practitioner - Primary Care Provider (PCP)											
Navarro Victor S Md Pc	Practitioner - Primary Care Provider (PCP)											
Halevy-Avgush Rachel	Practitioner - Primary Care Provider (PCP)											
Vardanian Lana Telman	Practitioner - Primary Care Provider (PCP)											
Jalal Syed Mostafa	Practitioner - Primary Care Provider (PCP)											
Gorny Mark A Md	Practitioner - Primary Care Provider (PCP)											
Edokwe Obunike O Md	Practitioner - Primary Care Provider (PCP)											
Goldstein Jacques Md	Practitioner - Primary Care Provider (PCP)											
Community Medical Care Pc	Practitioner - Primary Care Provider (PCP)											
Rendeiro Susanne	Practitioner - Primary Care Provider (PCP)											
Kokolis Spyros	Practitioner - Primary Care Provider (PCP)											
Pattugalan Tomas M Jr	Practitioner - Primary Care Provider (PCP)											
Brabeck Michael	Practitioner - Primary Care Provider (PCP)											
Su Tze-Jung Md	Practitioner - Primary Care Provider (PCP)											
Cardinal Lucien John li Md	Practitioner - Primary Care Provider (PCP)											
Takeshige Takeko Md	Practitioner - Primary Care Provider (PCP)											
Ward Kathleen Elizabeth Md	Practitioner - Primary Care Provider (PCP)											
Grinblat Svetlana Md	Practitioner - Primary Care Provider (PCP)											
Emralino Feliciano F Md	Practitioner - Primary Care Provider (PCP)											
Clare Carol	Practitioner - Primary Care Provider (PCP)											
Adeyemo Vivian Oghenevwede Md	Practitioner - Primary Care Provider (PCP)											
Suter Maureen Natalie	Practitioner - Primary Care Provider (PCP)											
Romm Jana Erin Md	Practitioner - Primary Care Provider (PCP)											
Andre Shani Nicole	Practitioner - Primary Care Provider (PCP)											
Patel Ami	Practitioner - Primary Care Provider (PCP)											
Mcbean Sophia Loren	Practitioner - Primary Care Provider (PCP)											
Baxter Daniel Jay Md	Practitioner - Primary Care Provider (PCP)											
Geliebter Ari	Practitioner - Primary Care Provider (PCP)											
Butner Jenna Lacey	Practitioner - Primary Care Provider (PCP)				İ			1				



Page 363 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Park Hakyoung	Practitioner - Primary Care Provider (PCP)											
Giegel Melanie Joy	Practitioner - Primary Care Provider (PCP)											
Pellegrini Richard Andrew Md	Practitioner - Primary Care Provider (PCP)											
Jing Tong	Practitioner - Primary Care Provider (PCP)											
Richards-Francois Ella-Jean L	Practitioner - Primary Care Provider (PCP)											
Mc Millan George A M Md	Practitioner - Primary Care Provider (PCP)											
Batuman Olcay	Practitioner - Primary Care Provider (PCP)											
Eng Nelson Do	Practitioner - Primary Care Provider (PCP)											
Cohrssen Andreas Md	Practitioner - Primary Care Provider (PCP)											
De Mesa Telly Lim Md	Practitioner - Primary Care Provider (PCP)											
Levy Eduard Md	Practitioner - Primary Care Provider (PCP)											
Prosper Magally Md	Practitioner - Primary Care Provider (PCP)											
Majumder Mujibur Rahman Md	Practitioner - Primary Care Provider (PCP)											
Huang Yiling Xu Md	Practitioner - Primary Care Provider (PCP)											
Ravenell Joseph Errick	Practitioner - Primary Care Provider (PCP)											
Tsuei Deane D C Md	Practitioner - Primary Care Provider (PCP)											
Kohli Rattanjit Singh	Practitioner - Primary Care Provider (PCP)											
Nachamie Mark	Practitioner - Primary Care Provider (PCP)											
Golbraykh Maya Md	Practitioner - Primary Care Provider (PCP)											
Patel Dipal Md	Practitioner - Primary Care Provider (PCP)											
Barkan Anatole	Practitioner - Primary Care Provider (PCP)											
Mao Yongming Md	Practitioner - Primary Care Provider (PCP)											
Hegazi Tarek M H Md	Practitioner - Primary Care Provider (PCP)											
Dipasquale Richard Charles	Practitioner - Primary Care Provider (PCP)											
Zaki Wasfy	Practitioner - Primary Care Provider (PCP)											
O'Connor Eileen	Practitioner - Primary Care Provider (PCP)											
Apoeso Taiye Olubunmi Md	Practitioner - Primary Care Provider (PCP)											
Stein David Kidd Md	Practitioner - Primary Care Provider (PCP)											
Patel Asvinkumar	Practitioner - Primary Care Provider (PCP)											
Ferrand Ramon E Md	Practitioner - Primary Care Provider (PCP)											
Veeramachaneni Saimamba Md	Practitioner - Primary Care Provider (PCP)					1						



Page 364 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Paini Maria Linda	Practitioner - Primary Care Provider (PCP)											
Zablocki Tara Marie	Practitioner - Primary Care Provider (PCP)											
Gubbay Kay Talya Md	Practitioner - Primary Care Provider (PCP)											
Pohrebenko-Holoborod Olha	Practitioner - Primary Care Provider (PCP)											
Brooklyn Plaza Medical Ctr	Practitioner - Primary Care Provider (PCP)											
Kaul Aditya Md	Practitioner - Primary Care Provider (PCP)											
Patel Mayank Md	Practitioner - Primary Care Provider (PCP)											
Akker Eleonora	Practitioner - Primary Care Provider (PCP)											
Geraldine Yasmine Joseph	Practitioner - Primary Care Provider (PCP)											
Ramgopal Mekala	Practitioner - Primary Care Provider (PCP)											
Shahan Karen J Md	Practitioner - Primary Care Provider (PCP)											
Dove Arthur Renner Md	Practitioner - Primary Care Provider (PCP)											
Dailey Ronald Scott Md	Practitioner - Primary Care Provider (PCP)											
Nwaishienyi Silas E Md	Practitioner - Primary Care Provider (PCP)											
Michelen Walid Md	Practitioner - Primary Care Provider (PCP)											
Johnson Beverly	Practitioner - Primary Care Provider (PCP)											
Jebraeili Fatemeh	Practitioner - Primary Care Provider (PCP)											
Feher Cynthia	Practitioner - Primary Care Provider (PCP)											
Avanzato Anthony Md	Practitioner - Primary Care Provider (PCP)											
Jow Alexander	Practitioner - Primary Care Provider (PCP)											
Gu Ping	Practitioner - Primary Care Provider (PCP)											
Ashraf Samina Y	Practitioner - Primary Care Provider (PCP)											
Preposi Caesar C Md	Practitioner - Primary Care Provider (PCP)											
Orellana Jorge R Md	Practitioner - Primary Care Provider (PCP)											
Karp Adam H Md	Practitioner - Primary Care Provider (PCP)											
Pollack Henry J Md	Practitioner - Primary Care Provider (PCP)											
Guico Ulpiano B Jr Md	Practitioner - Primary Care Provider (PCP)											
Waldman Lee	Practitioner - Primary Care Provider (PCP)											
Khabyeh Shaya	Practitioner - Primary Care Provider (PCP)											
Cambridge-Phillip Rhonda	Practitioner - Primary Care Provider (PCP)											
Cumps-Bakst Evelyn L Md	Practitioner - Primary Care Provider (PCP)											



Page 365 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Diaz Rita Maria	Practitioner - Primary Care Provider (PCP)											
Alwani Abdulla Md	Practitioner - Primary Care Provider (PCP)											
Rajaram Kitnamma Md	Practitioner - Primary Care Provider (PCP)											
Mack Jason S Md	Practitioner - Primary Care Provider (PCP)											
Beaubrun Donnie	Practitioner - Primary Care Provider (PCP)											
St Hilaire Wilgyms	Practitioner - Primary Care Provider (PCP)											
Mahowald Carrie	Practitioner - Primary Care Provider (PCP)											
Bakshi Parampreet	Practitioner - Primary Care Provider (PCP)											
Goodman Ilyssa A	Practitioner - Primary Care Provider (PCP)											
Shamalov Vyacheslav	Practitioner - Primary Care Provider (PCP)											
Gillego Azucena Manucdoc Md	Practitioner - Primary Care Provider (PCP)											
Addrizzo-Harris Doreen J Md	Practitioner - Primary Care Provider (PCP)											
Shustarovich Alla Md Pc	Practitioner - Primary Care Provider (PCP)											
Estes David Scott Md	Practitioner - Primary Care Provider (PCP)											
Ashraf Amar Md	Practitioner - Primary Care Provider (PCP)											
Chuang Les H	Practitioner - Primary Care Provider (PCP)											
Arias-Florez Elizabeth Cristina	Practitioner - Primary Care Provider (PCP)											
Benyaminova Irina Md	Practitioner - Primary Care Provider (PCP)											
Shukla Mayank Arun Md	Practitioner - Primary Care Provider (PCP)											
Anglade Albert A Md	Practitioner - Primary Care Provider (PCP)											
Odedosu Taiye	Practitioner - Primary Care Provider (PCP)											
Yellin Loren G Md	Practitioner - Primary Care Provider (PCP)											
Persaud Indrani	Practitioner - Primary Care Provider (PCP)											
Levy Paul Arthur Md	Practitioner - Primary Care Provider (PCP)											
Thet Zeyar Md	Practitioner - Primary Care Provider (PCP)											
Haughton Geraldine	Practitioner - Primary Care Provider (PCP)											
Charap Mitchell	Practitioner - Primary Care Provider (PCP)											
Francisco Bautista Md Pc	Practitioner - Primary Care Provider (PCP)											
Egbuna Winifred O Md	Practitioner - Primary Care Provider (PCP)											
Kerry J Murphy	Practitioner - Primary Care Provider (PCP)											
Natal Elizabeth	Practitioner - Primary Care Provider (PCP)											



Page 366 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Suja Vinod	Practitioner - Primary Care Provider (PCP)											
Chowdhury Shahinur	Practitioner - Primary Care Provider (PCP)											
Knorr Alexa	Practitioner - Primary Care Provider (PCP)											
Howard Carla	Practitioner - Primary Care Provider (PCP)											
Lew Barbara Md	Practitioner - Primary Care Provider (PCP)											1
Murthy Sreenivasa L Pc Md	Practitioner - Primary Care Provider (PCP)											1
Matti-Orozco Brenda Marcia	Practitioner - Primary Care Provider (PCP)											
Mcintosh Marlene R Np	Practitioner - Primary Care Provider (PCP)											
Basnett Robin Md	Practitioner - Primary Care Provider (PCP)											
Johnson Charmaine S Md	Practitioner - Primary Care Provider (PCP)											
Gupta Rakesh Kumar Md	Practitioner - Primary Care Provider (PCP)											
Jackson Tranice D Md	Practitioner - Primary Care Provider (PCP)											
Waseem Tariq Md	Practitioner - Primary Care Provider (PCP)											
Radix Anita Eileen	Practitioner - Primary Care Provider (PCP)											
Burg Jean R Md	Practitioner - Primary Care Provider (PCP)											
Clark Cheryl L Md	Practitioner - Primary Care Provider (PCP)											
Urbano Gonzalo Fernandez Md	Practitioner - Primary Care Provider (PCP)											
Navarrete Fe Agtarap Md	Practitioner - Primary Care Provider (PCP)											
Shah Madhavi	Practitioner - Primary Care Provider (PCP)											
Valencia Hector Antonio	Practitioner - Primary Care Provider (PCP)											
Vaynshteyn Valeriya	Practitioner - Primary Care Provider (PCP)											
Yepez Eduardo Alonso	Practitioner - Primary Care Provider (PCP)											
Reyes Darcel	Practitioner - Primary Care Provider (PCP)											
Broadway Dallas	Practitioner - Primary Care Provider (PCP)											
Kolla Madhavi	Practitioner - Primary Care Provider (PCP)											
Khalique Zulfiqar	Practitioner - Primary Care Provider (PCP)											
Vertus Audanis Md	Practitioner - Primary Care Provider (PCP)											Ī
Kevin T Custis Md Pc	Practitioner - Primary Care Provider (PCP)											Ī
Olajide Bolanle A Md	Practitioner - Primary Care Provider (PCP)											Ī
Margulis Marina Md	Practitioner - Primary Care Provider (PCP)											Ī
Veeraswamy Pramila Md	Practitioner - Primary Care Provider (PCP)											Ī



Page 367 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Henry Gillian L Md	Practitioner - Primary Care Provider (PCP)											
Chopra Rajpal S Md	Practitioner - Primary Care Provider (PCP)											
Fenster Mark Jacob Md	Practitioner - Primary Care Provider (PCP)											
Zabar Sondra	Practitioner - Primary Care Provider (PCP)											
Paikin Mikhail Md	Practitioner - Primary Care Provider (PCP)											
Bendich Galina Md	Practitioner - Primary Care Provider (PCP)											
Warford Robert	Practitioner - Primary Care Provider (PCP)											
Gross Elissa	Practitioner - Primary Care Provider (PCP)											
Tondu-Small Carol E Md	Practitioner - Primary Care Provider (PCP)											
Marsh Franklin Jr Md	Practitioner - Primary Care Provider (PCP)											
Afacan Yusuf Erkan	Practitioner - Primary Care Provider (PCP)											
Huberman Harris S	Practitioner - Primary Care Provider (PCP)											
Chadha Physician Pc	Practitioner - Primary Care Provider (PCP)											
Philip-George Beena	Practitioner - Primary Care Provider (PCP)											
Knight Jennifer	Practitioner - Primary Care Provider (PCP)											
Roth Rachel	Practitioner - Primary Care Provider (PCP)											
Chokshi Dave	Practitioner - Primary Care Provider (PCP)											
Omobomi Olabimpe	Practitioner - Primary Care Provider (PCP)											
Louis Anne	Practitioner - Primary Care Provider (PCP)											
Staples Karen	Practitioner - Primary Care Provider (PCP)											
Standefer Julia	Practitioner - Primary Care Provider (PCP)											
Exilhomme Joseph Md	Practitioner - Primary Care Provider (PCP)											
Baskar Ganapathi Md	Practitioner - Primary Care Provider (PCP)											
John Sabu Md	Practitioner - Primary Care Provider (PCP)											
Jean-Baptiste Dominique Md	Practitioner - Primary Care Provider (PCP)											
Thompson Robert Michael Md	Practitioner - Primary Care Provider (PCP)											
Landman Leorah Md	Practitioner - Primary Care Provider (PCP)											
Indo American Pediatrics Pc	Practitioner - Primary Care Provider (PCP)											
Brathwaite Evan Md	Practitioner - Primary Care Provider (PCP)											
Coun David Harris Md	Practitioner - Primary Care Provider (PCP)											
Abedin Rashed U Md	Practitioner - Primary Care Provider (PCP)											



Page 368 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Bioh Dominick Kwasi Md	Practitioner - Primary Care Provider (PCP)											
Panagi Sofia Md	Practitioner - Primary Care Provider (PCP)											
Tayab Samia A Md	Practitioner - Primary Care Provider (PCP)											
Tovbina Inna Md	Practitioner - Primary Care Provider (PCP)											
Peress Gay Md	Practitioner - Primary Care Provider (PCP)											
Beaulieu Islande	Practitioner - Primary Care Provider (PCP)											
Wyatt Julie V	Practitioner - Primary Care Provider (PCP)											
Cosgrove Mary T Do	Practitioner - Primary Care Provider (PCP)											
Martin George T Md	Practitioner - Primary Care Provider (PCP)											
Antonios Vera Salim Md	Practitioner - Primary Care Provider (PCP)											
Anyoku Azuka	Practitioner - Primary Care Provider (PCP)											
Back Alexandra	Practitioner - Primary Care Provider (PCP)											
Chen Xia	Practitioner - Primary Care Provider (PCP)											
Pombar Carolina	Practitioner - Primary Care Provider (PCP)											
Remolana Rochelle Tangunan	Practitioner - Primary Care Provider (PCP)											
Bussoletti Natalee Marie	Practitioner - Primary Care Provider (PCP)											
Nyarko Franklina	Practitioner - Primary Care Provider (PCP)											
Flores-Castillo Edgar A Md	Practitioner - Primary Care Provider (PCP)											
Mccord Mary M Md	Practitioner - Primary Care Provider (PCP)											
Vavasis Anthony P Md	Practitioner - Primary Care Provider (PCP)											
Cortijo Amarilys R Md	Practitioner - Primary Care Provider (PCP)											
Asante Baah Md	Practitioner - Primary Care Provider (PCP)											
Prokhorova Svetlana	Practitioner - Primary Care Provider (PCP)											
Moran-Almonte Roberto A Md	Practitioner - Primary Care Provider (PCP)											
Zilberstein Olga Md	Practitioner - Primary Care Provider (PCP)											
Skelly Michael	Practitioner - Primary Care Provider (PCP)											
Augustin Lubin C Md	Practitioner - Primary Care Provider (PCP)											
Nicoleau Carl A Md	Practitioner - Primary Care Provider (PCP)											
Featherstone Amber D Md	Practitioner - Primary Care Provider (PCP)											
Nnsewo Addy	Practitioner - Primary Care Provider (PCP)											
Fievre Garnes Marie Ft Md	Practitioner - Primary Care Provider (PCP)											



Page 369 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Sagy Mayer Md	Practitioner - Primary Care Provider (PCP)											
Kumar Kusum Md	Practitioner - Primary Care Provider (PCP)											
Paruchuri Lakshmi T	Practitioner - Primary Care Provider (PCP)											
Zhou Wenjing Md Phd Pc	Practitioner - Primary Care Provider (PCP)											
Jenkins Monique	Practitioner - Primary Care Provider (PCP)											
Banad Sheela Premanath Md	Practitioner - Primary Care Provider (PCP)											
Tavana Denise Marie	Practitioner - Primary Care Provider (PCP)											
Wong Ying Lan Md	Practitioner - Primary Care Provider (PCP)											
Chu Carolyn Md	Practitioner - Primary Care Provider (PCP)											
Sikder Tahmina Md	Practitioner - Primary Care Provider (PCP)											
Mclendon Lucia Cogswell	Practitioner - Primary Care Provider (PCP)											
Han Benjamin	Practitioner - Primary Care Provider (PCP)											
Grover Jillian	Practitioner - Primary Care Provider (PCP)											
Hall Tami L	Practitioner - Primary Care Provider (PCP)											
Richardson Monica Denise	Practitioner - Primary Care Provider (PCP)											
Alabi Adeyemi	Practitioner - Primary Care Provider (PCP)											
Elizondo Denise	Practitioner - Primary Care Provider (PCP)											
Cacciola Stacey	Practitioner - Primary Care Provider (PCP)											
Trauner Bram	Practitioner - Primary Care Provider (PCP)											
Ajah Onyemachi George Md	Practitioner - Primary Care Provider (PCP)											
Ramone Jesi Anthony	Practitioner - Primary Care Provider (PCP)											
Hodjati Ramin	Practitioner - Primary Care Provider (PCP)											
Sahgal Sumir P Md	Practitioner - Primary Care Provider (PCP)											
Zoltan Irving Md	Practitioner - Primary Care Provider (PCP)											
Hill Keran	Practitioner - Primary Care Provider (PCP)											
Costas-Katz Carmen Silvia Md	Practitioner - Primary Care Provider (PCP)											
Falk Bryan M Md	Practitioner - Primary Care Provider (PCP)											
George Mathew Md	Practitioner - Primary Care Provider (PCP)											
Maritato Andrea F Md	Practitioner - Primary Care Provider (PCP)											
Messito Mary	Practitioner - Primary Care Provider (PCP)											
Fomberstein Barry J Md	Practitioner - Primary Care Provider (PCP)											



Page 370 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Porder Kathleen Md	Practitioner - Primary Care Provider (PCP)											
Leider Jason Md	Practitioner - Primary Care Provider (PCP)											
Soto Michelle Md	Practitioner - Primary Care Provider (PCP)											
Konka Sudarsanam Md	Practitioner - Primary Care Provider (PCP)											
Srivastava Prem Chandra Md	Practitioner - Primary Care Provider (PCP)											
Gordon Lucy Werner	Practitioner - Primary Care Provider (PCP)											
Ani Samuel Onyemuwa	Practitioner - Primary Care Provider (PCP)											
Dastain Jean Yves	Practitioner - Primary Care Provider (PCP)											
Epstein Micheline Lataliza	Practitioner - Primary Care Provider (PCP)											
Tripolsky Lydia	Practitioner - Primary Care Provider (PCP)											
Selden Elizabeth	Practitioner - Primary Care Provider (PCP)											
Purcea Alina	Practitioner - Primary Care Provider (PCP)											
Serquina Flormesa	Practitioner - Primary Care Provider (PCP)											
Santiago Perez Felix E Md	Practitioner - Primary Care Provider (PCP)											
Bederniceanu Florenta Md	Practitioner - Primary Care Provider (PCP)											
Kazachkov Mikhail Y Md	Practitioner - Primary Care Provider (PCP)											
Gillespie Ginger Md	Practitioner - Primary Care Provider (PCP)											
Jinnat Hosneara Md	Practitioner - Primary Care Provider (PCP)											
Modi Jayshree	Practitioner - Primary Care Provider (PCP)											
Valeus Ydens Jean	Practitioner - Primary Care Provider (PCP)											
Bellot Victoria Md	Practitioner - Primary Care Provider (PCP)											
Wu Jennifer	Practitioner - Primary Care Provider (PCP)											
Pyo Robert T	Practitioner - Primary Care Provider (PCP)											
Hom Henry Md	Practitioner - Primary Care Provider (PCP)											
Sivapalan Vel Md	Practitioner - Primary Care Provider (PCP)											
Woodley Walter Md	Practitioner - Primary Care Provider (PCP)											
First Step Pediatrics Pc	Practitioner - Primary Care Provider (PCP)											
Rafiaa Amer	Practitioner - Primary Care Provider (PCP)											
Browne Patrice	Practitioner - Primary Care Provider (PCP)											
Donat Margaret Md	Practitioner - Primary Care Provider (PCP)											
Pan Calvin Q Md	Practitioner - Primary Care Provider (PCP)				İ		1	1				1



Page 371 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Aron Joshus Samuel Md	Practitioner - Primary Care Provider (PCP)											
Aung Ye Kyaw Md	Practitioner - Primary Care Provider (PCP)											
Ramaiah Chandhini Md	Practitioner - Primary Care Provider (PCP)											
Sharon Ogiste-Mcbain	Practitioner - Primary Care Provider (PCP)											
Archbold Maritza Stella Md	Practitioner - Primary Care Provider (PCP)											
Chauhan Bansidhar M Md	Practitioner - Primary Care Provider (PCP)											
Billah Muhammad M Md	Practitioner - Primary Care Provider (PCP)											
Wells Barbara	Practitioner - Primary Care Provider (PCP)											
Maan Saluja Physician Pc	Practitioner - Primary Care Provider (PCP)											
Kyvelos Efniki	Practitioner - Primary Care Provider (PCP)											
Malaga-Diequez Laura	Practitioner - Primary Care Provider (PCP)											
Villacob-Roca Raul Jose	Practitioner - Primary Care Provider (PCP)											
Claudia Constanza Serrano-Gomez	Practitioner - Primary Care Provider (PCP)											
Joseph Myriam	Practitioner - Primary Care Provider (PCP)											
Kanahara Satoko	Practitioner - Primary Care Provider (PCP)											
Kamath Aviva Michele	Practitioner - Primary Care Provider (PCP)											
Charles Pericles Claude Aline	Practitioner - Primary Care Provider (PCP)											
Agyeman Michael O	Practitioner - Primary Care Provider (PCP)											
Balfour Jennifer	Practitioner - Primary Care Provider (PCP)											
Aldrich Tess	Practitioner - Primary Care Provider (PCP)											
Smaldone Lauren	Practitioner - Primary Care Provider (PCP)											
Granowetter Linda Md	Practitioner - Primary Care Provider (PCP)											
Poscablo-Dapul Elvira M	Practitioner - Primary Care Provider (PCP)											
Miller Hanan G Md	Practitioner - Primary Care Provider (PCP)											
Michnovicz Jon J Md	Practitioner - Primary Care Provider (PCP)											
Young Clifford Md	Practitioner - Primary Care Provider (PCP)											
Sameer K Misra	Practitioner - Primary Care Provider (PCP)											
Gonzalez Carlos Manuel Md	Practitioner - Primary Care Provider (PCP)											
Benisovich Vladimir Ilich Md	Practitioner - Primary Care Provider (PCP)											
Fishkin Edward R Md	Practitioner - Primary Care Provider (PCP)											
Lucacel Carla Adriana Md Pc	Practitioner - Primary Care Provider (PCP)											



Page 372 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Mensah Doreen Akosua Md	Practitioner - Primary Care Provider (PCP)											
Leung Liana Ho Md	Practitioner - Primary Care Provider (PCP)											
Amin Hossam Hassan Md	Practitioner - Primary Care Provider (PCP)											
Kim Chung Eun Md	Practitioner - Primary Care Provider (PCP)											
Atluri Subha Md	Practitioner - Primary Care Provider (PCP)											
Taneja Anshu Md	Practitioner - Primary Care Provider (PCP)											
Lutas Elizabeth Mary Md	Practitioner - Primary Care Provider (PCP)											
Grullon-Figueroa Lorena Md	Practitioner - Primary Care Provider (PCP)											
Khait Eugene	Practitioner - Primary Care Provider (PCP)											
Levitt Howard Lawrence Md	Practitioner - Primary Care Provider (PCP)											
Bell Bertrand Monroe Md	Practitioner - Primary Care Provider (PCP)											
Malgorzata Klek Md	Practitioner - Primary Care Provider (PCP)											
Varghese Betsy	Practitioner - Primary Care Provider (PCP)											
Stevenson Katherine E	Practitioner - Primary Care Provider (PCP)											
Negrila Mariana	Practitioner - Primary Care Provider (PCP)											
Waldman Shelly Beth	Practitioner - Primary Care Provider (PCP)											
Majmudar Sejal	Practitioner - Primary Care Provider (PCP)											
Herbsman Neil Md	Practitioner - Primary Care Provider (PCP)											
Birenbaum Ellen Md	Practitioner - Primary Care Provider (PCP)											
Capalbo Ralph H	Practitioner - Primary Care Provider (PCP)											
Mesola Rovie Theresa Pato Md	Practitioner - Primary Care Provider (PCP)											
Saigh Orit Md	Practitioner - Primary Care Provider (PCP)											
Reza Chowdhury Physician Pc	Practitioner - Primary Care Provider (PCP)											
Zakaria Muhammad R Md	Practitioner - Primary Care Provider (PCP)											
Kaul Sushma Dhar Md	Practitioner - Primary Care Provider (PCP)											
Cadet Eddy Md	Practitioner - Primary Care Provider (PCP)											
Broholm Cindy Leigh	Practitioner - Primary Care Provider (PCP)											
Dhingra Kishwar Md	Practitioner - Primary Care Provider (PCP)											
Gold Marji Md	Practitioner - Primary Care Provider (PCP)											
Osei Theresa	Practitioner - Primary Care Provider (PCP)											
Brown Tartania Maria	Practitioner - Primary Care Provider (PCP)											



Page 373 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Phillips Lawrence Martin	Practitioner - Primary Care Provider (PCP)											
Waiho Lum Md Pllc	Practitioner - Primary Care Provider (PCP)											
Taparia Versha	Practitioner - Primary Care Provider (PCP)											
Abdul Hay Mohammad	Practitioner - Primary Care Provider (PCP)											
Anand Paridhi	Practitioner - Primary Care Provider (PCP)											
Holleran Elizabeth	Practitioner - Primary Care Provider (PCP)											
Michel Luciana	Practitioner - Primary Care Provider (PCP)											
Jay Melanie R	Practitioner - Primary Care Provider (PCP)											
Chorny Valeriy X	Practitioner - Primary Care Provider (PCP)											
Cho Lwin	Practitioner - Primary Care Provider (PCP)											
Tan Juan C Md	Practitioner - Primary Care Provider (PCP)											
Ruby Shirley Md Pc	Practitioner - Primary Care Provider (PCP)											
Vierczhalek Susan	Practitioner - Primary Care Provider (PCP)											
Sigal Samuel Harold Md	Practitioner - Primary Care Provider (PCP)											
Garner Alice M Md	Practitioner - Primary Care Provider (PCP)											
Orlovskiy Aleksandr Md	Practitioner - Primary Care Provider (PCP)											
Yee Maung	Practitioner - Primary Care Provider (PCP)											
Lee Juliane	Practitioner - Primary Care Provider (PCP)											
Shearer Lee	Practitioner - Primary Care Provider (PCP)											
Greenwald Kara	Practitioner - Primary Care Provider (PCP)											
Lopez Kendrick	Practitioner - Primary Care Provider (PCP)											
Yakubovich Yelena	Practitioner - Primary Care Provider (PCP)											
Narendra Nithan	Practitioner - Primary Care Provider (PCP)											
Nichols Jeffrey N Md	Practitioner - Primary Care Provider (PCP)											
Summers Rebecca	Practitioner - Primary Care Provider (PCP)											
Baird Sara	Practitioner - Primary Care Provider (PCP)											
Ableman Genna Anne	Practitioner - Primary Care Provider (PCP)											
Wong Chui Fan Do	Practitioner - Primary Care Provider (PCP)											
Pillai Smitha Md	Practitioner - Primary Care Provider (PCP)											
Vanga Nitza A Md	Practitioner - Primary Care Provider (PCP)											
Song Min Md	Practitioner - Primary Care Provider (PCP)											



Page 374 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Frank Judith Md	Practitioner - Primary Care Provider (PCP)											
Wachtel E Vasilievna Md	Practitioner - Primary Care Provider (PCP)											
Garg Rajinder Kumar Md	Practitioner - Primary Care Provider (PCP)											
Hirshon Douglas Gary Md	Practitioner - Primary Care Provider (PCP)											
Levine Steven Barry Md	Practitioner - Primary Care Provider (PCP)											
O'Hara Mandy A	Practitioner - Primary Care Provider (PCP)											
Ntiamoah Kwabena	Practitioner - Primary Care Provider (PCP)											
Manessis Anastasios	Practitioner - Primary Care Provider (PCP)											
Ukowska Renata Md	Practitioner - Primary Care Provider (PCP)											
Romain Rose Estelle	Practitioner - Primary Care Provider (PCP)											
Pike Lily	Practitioner - Primary Care Provider (PCP)											
Sattar Fareeha	Practitioner - Primary Care Provider (PCP)											
Salamon Jason N	Practitioner - Primary Care Provider (PCP)											
Mondesir-Harewood Carlene	Practitioner - Primary Care Provider (PCP)											
Moose Lauren A	Practitioner - Primary Care Provider (PCP)											
Ting Andrew Shih-Heng Md	Practitioner - Primary Care Provider (PCP)											
Harewood Charles L Md	Practitioner - Primary Care Provider (PCP)											
Nazir Ahsan	Practitioner - Primary Care Provider (PCP)											
Dubey Gangachara Ramkrishna M	Practitioner - Primary Care Provider (PCP)											
Chandrani Madanlal Niriksha	Practitioner - Primary Care Provider (PCP)											
Pierre Louisdon Md	Practitioner - Primary Care Provider (PCP)											
Jafari-Hassad Roya Md	Practitioner - Primary Care Provider (PCP)											
Glick Arthur A	Practitioner - Primary Care Provider (PCP)											
Soni Anita Md	Practitioner - Primary Care Provider (PCP)											
Stybel Elena B Do	Practitioner - Primary Care Provider (PCP)											
Kim Kami Md	Practitioner - Primary Care Provider (PCP)											
Woo Penelope Tan	Practitioner - Primary Care Provider (PCP)											
Palmer John Samuel Md	Practitioner - Primary Care Provider (PCP)											
Xie Jianlin	Practitioner - Primary Care Provider (PCP)											
Colin David Cha Fong	Practitioner - Primary Care Provider (PCP)											
Biernacki Carolina	Practitioner - Primary Care Provider (PCP)											



Page 375 of 954 **Run Date :** 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Lowe Rajani	Practitioner - Primary Care Provider (PCP)											
Alwani Ayaz	Practitioner - Primary Care Provider (PCP)											
Mcbane Deborah Bott Md	Practitioner - Primary Care Provider (PCP)											
Pass Elaine E Md	Practitioner - Primary Care Provider (PCP)											
Dinkevich Eugene	Practitioner - Primary Care Provider (PCP)											
Rabito Philip Md	Practitioner - Primary Care Provider (PCP)											
Rosales Manuel Ramos Md	Practitioner - Primary Care Provider (PCP)											
Maje Hafiz	Practitioner - Primary Care Provider (PCP)											
Balasubramanian K Md	Practitioner - Primary Care Provider (PCP)											
Garbuz Friderika	Practitioner - Primary Care Provider (PCP)											
Tejwani Uma S Md	Practitioner - Primary Care Provider (PCP)											
Rainbow Pediatrics Pc	Practitioner - Primary Care Provider (PCP)											
Bowers Daniel	Practitioner - Primary Care Provider (PCP)											
Gold Von Simson Gabrielle Md	Practitioner - Primary Care Provider (PCP)											
Fernandez Jaime Md	Practitioner - Primary Care Provider (PCP)											
Chowdhury Mita Paul Md	Practitioner - Primary Care Provider (PCP)											
Wiener Melissa	Practitioner - Primary Care Provider (PCP)											
El Atat Ali Ahmad	Practitioner - Primary Care Provider (PCP)											
Jimenez Shinawe Md	Practitioner - Primary Care Provider (PCP)											
Wong Lama Kim Moi	Practitioner - Primary Care Provider (PCP)											
Shah Seema	Practitioner - Primary Care Provider (PCP)											
Hipkens Sarah	Practitioner - Primary Care Provider (PCP)											
Persaud Christine	Practitioner - Primary Care Provider (PCP)											
Nischal Alka	Practitioner - Primary Care Provider (PCP)											
Frazier Asia	Practitioner - Primary Care Provider (PCP)											
Weinstein Eleanor	Practitioner - Primary Care Provider (PCP)											
Mesquita Alma	Practitioner - Primary Care Provider (PCP)											
Prospere Everton Andre Md	Practitioner - Primary Care Provider (PCP)											
Hochster Howard James Md	Practitioner - Primary Care Provider (PCP)											
Pintiliano Jennifer Lyn Md	Practitioner - Primary Care Provider (PCP)											
Schottenfeld Eric S Md	Practitioner - Primary Care Provider (PCP)											



Page 376 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Bodi Janice Fedyna Md	Practitioner - Primary Care Provider (PCP)											
Bejarano Narbona Rafael Md	Practitioner - Primary Care Provider (PCP)											
Nandakumar Rajini Md	Practitioner - Primary Care Provider (PCP)											
Zachariah Annamma Md	Practitioner - Primary Care Provider (PCP)											
Alikaj Nano Evia Md	Practitioner - Primary Care Provider (PCP)											
Gomez Mery C	Practitioner - Primary Care Provider (PCP)											
Pierre Antonio Md	Practitioner - Primary Care Provider (PCP)											
Mui Wingtat Md	Practitioner - Primary Care Provider (PCP)											
Roye Dorian E Md	Practitioner - Primary Care Provider (PCP)											
Kasturi Leelavathi Md	Practitioner - Primary Care Provider (PCP)											
Mahdy Gewaily Olfat Hassan Md	Practitioner - Primary Care Provider (PCP)											
Abbey Mensah Michael O Md	Practitioner - Primary Care Provider (PCP)											
Carmili David Md	Practitioner - Primary Care Provider (PCP)											
Mehta Kishor	Practitioner - Primary Care Provider (PCP)											
Richards Judith	Practitioner - Primary Care Provider (PCP)											
Gaddam Srujani	Practitioner - Primary Care Provider (PCP)											
Espiritu Michael	Practitioner - Primary Care Provider (PCP)											
Spengler Emily	Practitioner - Primary Care Provider (PCP)											
Chang Lucy Yang	Practitioner - Primary Care Provider (PCP)											
Punj Sonia X	Practitioner - Primary Care Provider (PCP)											
Ahmed Kawser	Practitioner - Primary Care Provider (PCP)											
Babu Benson A Md	Practitioner - Primary Care Provider (PCP)											
Reznik Svetlana Anatolyevna	Practitioner - Primary Care Provider (PCP)											
Soni Mrugesh	Practitioner - Primary Care Provider (PCP)											
Serrano Ileana	Practitioner - Primary Care Provider (PCP)											
Yazdanbakhsh Khashayar	Practitioner - Primary Care Provider (PCP)											
Friedman Debra Faith	Practitioner - Primary Care Provider (PCP)											
Salcedo Vanessa	Practitioner - Primary Care Provider (PCP)											
Li Yan Md	Practitioner - Primary Care Provider (PCP)											
Samuels Michelle	Practitioner - Primary Care Provider (PCP)											
Sacolick Benzion Md	Practitioner - Primary Care Provider (PCP)											



Page 377 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Shifeaw-Deribe Zewge Md	* Safety Net Providers in Green												
Entiferan-Destibo Zewge Md Practitioner : Primary Care Provider (PCP) Cheing Darriel H Md Practitioner : Primary Care Provider (PCP) Steklova Olga Md Practitioner : Primary Care Provider (PCP) Steklova Olga Md Practitioner : Primary Care Provider (PCP) Steklova Olga Md Practitioner : Primary Care Provider (PCP) Steklova Olga Md Practitioner : Primary Care Provider (PCP) Steklova Olga Md Practitioner : Primary Care Provider (PCP) Steklova Olga Md Practitioner : Primary Care Provider (PCP) Steklova Olga Md Practitioner : Primary Care Provider (PCP) Steklova Olga Md Practitioner : Primary Care Provider (PCP) Steklova Olga Md Practitioner : Primary Care Provider (PCP) Steklova Olga Md Practitioner : Primary Care Provider (PCP) Steklova Olga Provider (PCP) Steklova Destination of Practitioner : Primary Care Provider (PCP) Steklova Olga Practitioner : Primary Care Provider (PCP) Steklova Destination of Practitioner : Primary Care Provider (PCP) Steklova Olga Practitioner : Primary Care Provider (PCP) Steklova Olga Md Practitioner : Primary Care Provider (PCP) Dobroszycki Joanna Md Practitioner : Primary Care Provider (PCP) Dobroszycki Joanna Md Practitioner : Primary Care Provider (PCP) Steward Olga Practitioner : Primary Care Provider (PCP) Steward Olga Practitioner : Primary Care Provider (PCP) Steward Olga Practitioner : Primary Care Provider (PCP) Steward Olga Practitioner : Primary Care Provider (PCP) Steward Olga Practitioner : Primary Care Provider (PCP) Steward Olga Practitioner : Primary Care Provider (PCP) Steward Olga Practitioner : Primary Care Provider (PCP) Steward Olga Practitioner : Primary Care Provider (PCP) Steward Olga Practitioner : Primary Care Provider (PCP) Steward Olga Practitioner : Primary Care Provider (PCP) Steward Olga Practitioner : Primary Care Provider (PCP) Steward Olga Practitioner : Primary Care Provider (PCP) Steward Olga Practitioner : Primary Care Provider (PCP) Steward Olga Practitioner : Primary Care Provider (PCP) Steward Olga Practitioner : Primary Care Provider (PCP) Stewar		Participating	g in Projects										
Rigaud Mona Md Practitioner - Primary Care Provider (PCP) Cheng Daniel H Md Practitioner - Primary Care Provider (PCP) Stektowa Olga Md Practitioner - Primary Care Provider (PCP) Gokhberg Gregory Md Practitioner - Primary Care Provider (PCP) Gokhberg Gregory Md Practitioner - Primary Care Provider (PCP) Wilkenfleid Marc Practitioner - Primary Care Provider (PCP) Wilkenfleid Marc Primary Care Provider (PCP) Wilkenfleid Marc Practitioner - Primary Care Provider (PCP) Wilkenfleid Marc	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Cheng Daniel H Md Practitioner - Primary Care Provider (PCP) Steklova Olga Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provi	Shiferaw-Deribe Zewge Md	Practitioner - Primary Care Provider (PCP)											
Steklova Olga Md	Rigaud Mona Md	Practitioner - Primary Care Provider (PCP)											
Golikhberg Gregory Md	Cheng Daniel H Md	Practitioner - Primary Care Provider (PCP)											
Chennaroddy Swaminathan Practitioner - Primary Care Provider (PCP) Wilkenfeld Marc Practitioner - Primary Care Provider (PCP) Rest Medical Care Pc Practitioner - Primary Care Provider (PCP) Rest Medical Care Pc Practitioner - Primary Care Provider (PCP) Rest Medical Care Pc Practitioner - Primary Care Provider (PCP) Rest Medical Care Pc Practitioner - Primary Care Provider (PCP) Rest Medical Care Pc Practitioner - Primary Care Provider (PCP) Rest Medical Care Pc Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Rorena Care Linda Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Routick Damara Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Routick Damara Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Routick Damara Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Routick Miller Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Provid	Steklova Olga Md	Practitioner - Primary Care Provider (PCP)											
Wilkenfeld Marc Practitioner - Primary Care Provider (PCP) Gonzalez Guadalupe Md Practitioner - Primary Care Provider (PCP) Schori Medissa Paterno Md Practitioner - Primary Care Provider (PCP) Hameedi Asim Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Hameedi Asim Md Practitioner - Primary Care Provider (PCP) Dobroszycki Joanna Md Practitioner - Primary Care Provider (PCP) Dobroszycki Joanna Md Practitioner - Primary Care Provider (PCP) Dobroszycki Joanna Md Practitioner - Primary Care Provider (PCP) Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Provider (PCP) Practitioner - Primary Care Provider (PCP) Provider (PCP) Provider (PCP) Provider (PCP) Provider (PCP) Provider (PCP) Provider (PCP) Provider (PCP) Provider (PCP) P	Goikhberg Gregory Md	Practitioner - Primary Care Provider (PCP)											
Gonzalez Guadalupe Md Practitioner - Primary Care Provider (PCP) Rest Medical Care Pc Practitioner - Primary Care Provider (PCP) Hameedi Asin Md Practitioner - Primary Care Provider (PCP) Hameedi Asin Md Practitioner - Primary Care Provider (PCP) Moreno Lisa Belinda Practitioner - Primary Care Provider (PCP) Debroszycki Joanna Md Practitioner - Primary Care Provider (PCP) Femandez Linda Practitioner - Primary Care Provider (PCP) Gurinick Damara Practitioner - Primary Care Provider (PCP) Liverpool Louise A Practitioner - Primary Care Provider (PCP) Liverpool Louise A Practitioner - Primary Care Provider (PCP) Scott Michael Miller Practitioner - Primary Care Provider (PCP) Sonan Khaled Practitioner - Primary Care Provider (PCP) Soma Dasari Practitioner - Primary Care Provider (PCP) Eiras Daniel Practitioner - Primary Care Provider (PCP) Eiras Daniel Practitioner - Primary Care Provider (PCP) The Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Eiras Daniel Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Erikh Tamara Md Practitioner - Primary Care Provider (PCP) Erikh Tamara Md Practitioner - Primary Care Provider (PCP) Prokela Sarabjit Singh Md Practitioner - Primary Care Provider (PCP) Prokela Sarabjit Singh Md Practitioner - Primary Care Provider (PCP)	Chennareddy Swaminathan	Practitioner - Primary Care Provider (PCP)											
Rest Medical Care Pc Schort Melissa Paterno Md Practitioner - Primary Care Provider (PCP) Schort Melissa Paterno Md Practitioner - Primary Care Provider (PCP) Moreno Lisa Belinda Practitioner - Primary Care Provider (PCP) Dobroszycki Joanna Md Practitioner - Primary Care Provider (PCP) Schort Malessa Belinda Practitioner - Primary Care Provider (PCP) Dobroszycki Joanna Md Practitioner - Primary Care Provider (PCP) Schort Malessa Malessa Paterno Md Practitioner - Primary Care Provider (PCP) Schort Malessa Paterno Md Practitioner - Primary Care Provider (PCP) Schort Michael Miller Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Schort Michael Miller Practitioner - Primary Care Provider (PCP) Suma Dasari Practitioner - Primary Care Prov	Wilkenfeld Marc	Practitioner - Primary Care Provider (PCP)											
Schori Melissa Paterno Md Practitioner - Primary Care Provider (PCP) Hameedi Asim Md Practitioner - Primary Care Provider (PCP) Moreno Lisa Belinda Practitioner - Primary Care Provider (PCP) Dobroszycki Joanna Md Practitioner - Primary Care Provider (PCP) Premandez Linda Practitioner - Primary Care Provider (PCP) Premandez Linda Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (Gonzalez Guadalupe Md	Practitioner - Primary Care Provider (PCP)											
Hameedi Asim Md Practitioner - Primary Care Provider (PCP) Moreno Lisa Belinda Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Prov	Rest Medical Care Pc	Practitioner - Primary Care Provider (PCP)											
Moreno Lisa Belinda Practitioner - Primary Care Provider (PCP) Dobroszycki Joanna Md Practitioner - Primary Care Provider (PCP) Fernandez Linda Practitioner - Primary Care Provider (PCP) Guthick Damara Practitioner - Primary Care Provider (PCP) Liverpool Louise A Practitioner - Primary Care Provider (PCP) Amador Jorge Practitioner - Primary Care Provider (PCP) Scott Michael Miller Practitioner - Primary Care Provider (PCP) Osman Khaled Practitioner - Primary Care Provider (PCP) Suma Dasari Practitioner - Primary Care Provider (PCP) Eiras Daniel Practitioner - Primary Care Provider (PCP) Eiras Daniel Practitioner - Primary Care Provider (PCP) Block David Practitioner - Primary Care Provider (PCP) Block David Practitioner - Primary Care Provider (PCP) Fox Kelita Louise Practitioner - Primary Care Provider (PCP) Cevallos Alomia Maria Lola Practitioner - Primary Care Provider (PCP) Erikh Tamara Md Practitioner - Primary Care Provider (PCP) Tu Angela X Practitioner - Primary Care Provider (PCP) Protitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Fox Relita Louise Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Fox Kelita Louise Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Fox Kelita Louise Practitioner - Primary Care Provider (PCP) Fox Kelita Louise Practitioner - Primary Care Provider (PCP) Fox Kelita Louise Practitioner - Primary Care Provider (PCP) Fox Kelita Louise Practitioner - Primary Care Provider (PCP) Fox Kelita Louise Practitioner - Primary Care Provider (PCP) Fox Kelita Louise Practitioner - Primary Care Provider (PCP) Fox Kelita Louise Practitioner - Primary Care Provider (PCP) Fox Kelita Louise Practitioner - Primary Care Provider (PCP) Fox Kelita Louise Practitioner - Primary Care Provider (PCP) Fox Kelita Louise Practitioner - Primary Care Provider (PCP) Fox Kelita Louise Practitioner - Primary Care Provider (PCP) Fox Kelita Louise Practitioner - Primary Ca	Schori Melissa Paterno Md	Practitioner - Primary Care Provider (PCP)											
Dobroszycki Joanna Md Practitioner - Primary Care Provider (PCP) Fernandez Linda Practitioner - Primary Care Provider (PCP) Gutnick Damara Practitioner - Primary Care Provider (PCP) Liverpool Louise A Practitioner - Primary Care Provider (PCP) Amador Jorge Practitioner - Primary Care Provider (PCP) Scott Michael Miller Practitioner - Primary Care Provider (PCP) Scott Michael Miller Practitioner - Primary Care Provider (PCP) Suma Dasari Practitioner - Primary Care Provider (PCP) Eiras Daniel Practitioner - Primary Care Provider (PCP) Rhazouani Salwa Practitioner - Primary Care Provider (PCP) Block David Practitioner - Primary Care Provider (PCP) Fox Kelfita Louise Practitioner - Primary Care Provider (PCP) Cevallos Alomia Maria Lola Practitioner - Primary Care Provider (PCP) Tu Angela X Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Tu Angela X Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Territan Damara Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Tu Angela X Practitioner - Primary Care Provider (PCP) Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Hameedi Asim Md	Practitioner - Primary Care Provider (PCP)											
Fernandez Linda Practitioner - Primary Care Provider (PCP) Gutnick Damara Practitioner - Primary Care Provider (PCP) Liverpool Louise A Practitioner - Primary Care Provider (PCP) Amador Jorge Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Scott Michael Miller Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Suma Dasari Practitioner - Primary Care Provider (PCP) Suma Dasari Practitioner - Primary Care Provider (PCP) Eiras Daniel Practitioner - Primary Care Provider (PCP)	Moreno Lisa Belinda	Practitioner - Primary Care Provider (PCP)											
Gutnick Damara Practitioner - Primary Care Provider (PCP) Liverpool Louise A Practitioner - Primary Care Provider (PCP) Amador Jorge Practitioner - Primary Care Provider (PCP) Scott Michael Miller Practitioner - Primary Care Provider (PCP) Scott Michael Miller Practitioner - Primary Care Provider (PCP) Sman Khaled Practitioner - Primary Care Provider (PCP) Suma Dasari Practitioner - Primary Care Provider (PCP) Eiras Daniel Practitioner - Primary Care Provider (PCP) Rhazouani Salwa Practitioner - Primary Care Provider (PCP) Block David Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Scottling Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Scottling Practitioner - Primary Care Provider (PCP	Dobroszycki Joanna Md	Practitioner - Primary Care Provider (PCP)											
Liverpool Louise A Practitioner - Primary Care Provider (PCP) Amador Jorge Practitioner - Primary Care Provider (PCP) Scott Michael Miller Practitioner - Primary Care Provider (PCP) Osman Khaled Practitioner - Primary Care Provider (PCP) Suma Dasari Practitioner - Primary Care Provider (PCP) Suma Dasari Practitioner - Primary Care Provider (PCP) Eiras Daniel Practitioner - Primary Care Provider (PCP) Rhazouani Salwa Practitioner - Primary Care Provider (PCP) Block David Practitioner - Primary Care Provider (PCP) Yachelevich Naomi Practitioner - Primary Care Provider (PCP) Fox Kelita Louise Practitioner - Primary Care Provider (PCP) Cevallos Alomia Maria Lola Practitioner - Primary Care Provider (PCP) Erlikh Tamara Md Practitioner - Primary Care Provider (PCP) Hernandez Abreu Andres R Md Practitioner - Primary Care Provider (PCP) Phokela Sarabjit Singh Md Practitioner - Primary Care Provider (PCP)	Fernandez Linda	Practitioner - Primary Care Provider (PCP)											
Amador Jorge Practitioner - Primary Care Provider (PCP) Scott Michael Miller Practitioner - Primary Care Provider (PCP) Suma Dasari Practitioner - Primary Care Provider (PCP) Eiras Daniel Practitioner - Primary Care Provider (PCP) Eiras Daniel Practitioner - Primary Care Provider (PCP) Block David Practitioner - Primary Care Provider (PCP) Block David Practitioner - Primary Care Provider (PCP) Yachelevich Naomi Practitioner - Primary Care Provider (PCP) Fox Kelita Louise Practitioner - Primary Care Provider (PCP) Erilikh Tamara Md Practitioner - Primary Care Provider (PCP) Erilikh Tamara Md Practitioner - Primary Care Provider (PCP) Tu Angela X Practitioner - Primary Care Provider (PCP) Phokela Sarabjit Singh Md Practitioner - Primary Care Provider (PCP) Phokela Sarabjit Singh Md Practitioner - Primary Care Provider (PCP)	Gutnick Damara	Practitioner - Primary Care Provider (PCP)											
Scott Michael Miller Practitioner - Primary Care Provider (PCP) Osman Khaled Practitioner - Primary Care Provider (PCP) Suma Dasari Practitioner - Primary Care Provider (PCP) Eiras Daniel Practitioner - Primary Care Provider (PCP) Rhazouani Salwa Practitioner - Primary Care Provider (PCP) Block David Practitioner - Primary Care Provider (PCP) Yachelevich Naomi Practitioner - Primary Care Provider (PCP) Fox Kelita Louise Practitioner - Primary Care Provider (PCP) Erilikh Tamara Md Practitioner - Primary Care Provider (PCP) Tu Angela X Practitioner - Primary Care Provider (PCP) Phokela Sarabjit Singh Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Liverpool Louise A	Practitioner - Primary Care Provider (PCP)											
Osman Khaled Practitioner - Primary Care Provider (PCP) Suma Dasari Practitioner - Primary Care Provider (PCP) Eiras Daniel Practitioner - Primary Care Provider (PCP) Rhazouani Salwa Practitioner - Primary Care Provider (PCP) Block David Practitioner - Primary Care Provider (PCP) Yachelevich Naomi Practitioner - Primary Care Provider (PCP) Fox Kelita Louise Practitioner - Primary Care Provider (PCP) Cevallos Alomia Maria Lola Practitioner - Primary Care Provider (PCP) Erlikh Tamara Md Practitioner - Primary Care Provider (PCP) Tu Angela X Practitioner - Primary Care Provider (PCP) Phokela Sarabjit Singh Md Practitioner - Primary Care Provider (PCP)	Amador Jorge	Practitioner - Primary Care Provider (PCP)											
Suma Dasari Practitioner - Primary Care Provider (PCP) Eiras Daniel Practitioner - Primary Care Provider (PCP) Rhazouani Salwa Practitioner - Primary Care Provider (PCP) Block David Practitioner - Primary Care Provider (PCP) Yachelevich Naomi Practitioner - Primary Care Provider (PCP) Fox Kelita Louise Practitioner - Primary Care Provider (PCP) Cevallos Alomia Maria Lola Practitioner - Primary Care Provider (PCP) Erlikh Tamara Md Practitioner - Primary Care Provider (PCP) Tu Angela X Practitioner - Primary Care Provider (PCP) Hernandez Abreu Andres R Md Practitioner - Primary Care Provider (PCP) Phokela Sarabjit Singh Md Practitioner - Primary Care Provider (PCP)	Scott Michael Miller	Practitioner - Primary Care Provider (PCP)											
Eiras Daniel Practitioner - Primary Care Provider (PCP) Rhazouani Salwa Practitioner - Primary Care Provider (PCP) Block David Practitioner - Primary Care Provider (PCP) Yachelevich Naomi Practitioner - Primary Care Provider (PCP) Fox Kelita Louise Practitioner - Primary Care Provider (PCP) Cevallos Alomia Maria Lola Practitioner - Primary Care Provider (PCP) Erlikh Tamara Md Practitioner - Primary Care Provider (PCP) Tu Angela X Practitioner - Primary Care Provider (PCP) Hernandez Abreu Andres R Md Practitioner - Primary Care Provider (PCP) Phokela Sarabjit Singh Md Practitioner - Primary Care Provider (PCP)	Osman Khaled	Practitioner - Primary Care Provider (PCP)											
Rhazouani Salwa Practitioner - Primary Care Provider (PCP) Block David Practitioner - Primary Care Provider (PCP) Yachelevich Naomi Practitioner - Primary Care Provider (PCP) Fox Kelita Louise Practitioner - Primary Care Provider (PCP) Cevallos Alomia Maria Lola Practitioner - Primary Care Provider (PCP) Erlikh Tamara Md Practitioner - Primary Care Provider (PCP) Tu Angela X Practitioner - Primary Care Provider (PCP) Hernandez Abreu Andres R Md Practitioner - Primary Care Provider (PCP) Phokela Sarabjit Singh Md Practitioner - Primary Care Provider (PCP)	Suma Dasari	Practitioner - Primary Care Provider (PCP)											
Block David Practitioner - Primary Care Provider (PCP) Yachelevich Naomi Practitioner - Primary Care Provider (PCP) Fox Kelita Louise Practitioner - Primary Care Provider (PCP) Cevallos Alomia Maria Lola Practitioner - Primary Care Provider (PCP) Erlikh Tamara Md Practitioner - Primary Care Provider (PCP) Tu Angela X Practitioner - Primary Care Provider (PCP) Hernandez Abreu Andres R Md Practitioner - Primary Care Provider (PCP) Phokela Sarabjit Singh Md Practitioner - Primary Care Provider (PCP)	Eiras Daniel	Practitioner - Primary Care Provider (PCP)											
Yachelevich Naomi Practitioner - Primary Care Provider (PCP) Image: Provider (PCP) Fox Kelita Louise Practitioner - Primary Care Provider (PCP) Image: Provider (PCP) Cevallos Alomia Maria Lola Practitioner - Primary Care Provider (PCP) Image: Provider (PCP) Erlikh Tamara Md Practitioner - Primary Care Provider (PCP) Image: Provider (PCP) Tu Angela X Practitioner - Primary Care Provider (PCP) Image: Provider (PCP) Hernandez Abreu Andres R Md Practitioner - Primary Care Provider (PCP) Image: Provider (PCP) Phokela Sarabjit Singh Md Practitioner - Primary Care Provider (PCP) Image: Provider (PCP)	Rhazouani Salwa	Practitioner - Primary Care Provider (PCP)											
Fox Kelita Louise Practitioner - Primary Care Provider (PCP) Cevallos Alomia Maria Lola Practitioner - Primary Care Provider (PCP) Erlikh Tamara Md Practitioner - Primary Care Provider (PCP) Tu Angela X Practitioner - Primary Care Provider (PCP) Hernandez Abreu Andres R Md Practitioner - Primary Care Provider (PCP) Phokela Sarabjit Singh Md Practitioner - Primary Care Provider (PCP)	Block David	Practitioner - Primary Care Provider (PCP)											
Cevallos Alomia Maria Lola Practitioner - Primary Care Provider (PCP) Erlikh Tamara Md Practitioner - Primary Care Provider (PCP) Tu Angela X Practitioner - Primary Care Provider (PCP) Hernandez Abreu Andres R Md Practitioner - Primary Care Provider (PCP) Phokela Sarabjit Singh Md Practitioner - Primary Care Provider (PCP)	Yachelevich Naomi	Practitioner - Primary Care Provider (PCP)											
Erlikh Tamara Md Practitioner - Primary Care Provider (PCP) ————————————————————————————————————	Fox Kelita Louise	Practitioner - Primary Care Provider (PCP)											
Tu Angela X Practitioner - Primary Care Provider (PCP) Hernandez Abreu Andres R Md Practitioner - Primary Care Provider (PCP) Phokela Sarabjit Singh Md Practitioner - Primary Care Provider (PCP)	Cevallos Alomia Maria Lola	Practitioner - Primary Care Provider (PCP)											
Hernandez Abreu Andres R Md Practitioner - Primary Care Provider (PCP) Phokela Sarabjit Singh Md Practitioner - Primary Care Provider (PCP)	Erlikh Tamara Md	Practitioner - Primary Care Provider (PCP)											
Phokela Sarabjit Singh Md Practitioner - Primary Care Provider (PCP)	Tu Angela X	Practitioner - Primary Care Provider (PCP)											
	Hernandez Abreu Andres R Md	Practitioner - Primary Care Provider (PCP)											
Deputition on Discours Core Provider (DCD)	Phokela Sarabjit Singh Md	Practitioner - Primary Care Provider (PCP)											
Rezvani Mitra Md Practitioner - Primary Care Provider (PCP)	Rezvani Mitra Md	Practitioner - Primary Care Provider (PCP)											



Page 378 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Chusid Boris Gregory Md	Practitioner - Primary Care Provider (PCP)											
Yunov Arthur Md	Practitioner - Primary Care Provider (PCP)											
Chang Jung Mi Md	Practitioner - Primary Care Provider (PCP)											
Gonzalez Jimenez Maria P Md	Practitioner - Primary Care Provider (PCP)											
Periasamy Shanmugasundari Md	Practitioner - Primary Care Provider (PCP)											
Florestal Gerda Md	Practitioner - Primary Care Provider (PCP)											
Barcia Rafael G Md	Practitioner - Primary Care Provider (PCP)											
Weiss Edwin	Practitioner - Primary Care Provider (PCP)											
Ofosu-Amaah Sophia Md	Practitioner - Primary Care Provider (PCP)											
Casey John Md	Practitioner - Primary Care Provider (PCP)											
Empalmado Miriam	Practitioner - Primary Care Provider (PCP)											
Lee Bernard Won Md	Practitioner - Primary Care Provider (PCP)											
Espejo Maria Teresa Md	Practitioner - Primary Care Provider (PCP)											
Butler Esther Rochelle	Practitioner - Primary Care Provider (PCP)											
Fried D Clare Md	Practitioner - Primary Care Provider (PCP)											
Villani Gina M Md	Practitioner - Primary Care Provider (PCP)											
Tavakoli Kamyar David Md	Practitioner - Primary Care Provider (PCP)											
Pelzman Fred Nathan Md	Practitioner - Primary Care Provider (PCP)											
Lahage Nadine Md	Practitioner - Primary Care Provider (PCP)											
Hackenburg Emily	Practitioner - Primary Care Provider (PCP)											
Garment Ann Rebecca	Practitioner - Primary Care Provider (PCP)											
Petros Jessica Theresa	Practitioner - Primary Care Provider (PCP)											
Huang Shao Fen Sherry	Practitioner - Primary Care Provider (PCP)											
Stine Nicholas	Practitioner - Primary Care Provider (PCP)											
Genin Dennis I	Practitioner - Primary Care Provider (PCP)											
Kenny Gregory	Practitioner - Primary Care Provider (PCP)											
Singh Gurpreet C	Practitioner - Primary Care Provider (PCP)											
Polese Hunter G	Practitioner - Primary Care Provider (PCP)											
Brown Maritza I Md	Practitioner - Primary Care Provider (PCP)											
Strachan Glenis	Practitioner - Primary Care Provider (PCP)											
Charlotten Kevin Alexander Md	Practitioner - Primary Care Provider (PCP)											



Page 379 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Rahman Mohammed Ziaur Md	Practitioner - Primary Care Provider (PCP)											
Krotowski Mark H Md Pc	Practitioner - Primary Care Provider (PCP)											
Underberg James Adam Md	Practitioner - Primary Care Provider (PCP)											
Gan Segundina Chua	Practitioner - Primary Care Provider (PCP)											
Suleman Rana Javed Md	Practitioner - Primary Care Provider (PCP)											
Bressner Robert Stuart Md	Practitioner - Primary Care Provider (PCP)											
Teets Raymond	Practitioner - Primary Care Provider (PCP)											
Hardoon Miriam Md	Practitioner - Primary Care Provider (PCP)											
Ogedegbe Godwin Olubenga Md	Practitioner - Primary Care Provider (PCP)											
Williams-Wilson Tumika K P	Practitioner - Primary Care Provider (PCP)											
Farooqui Syeda Saleha Md	Practitioner - Primary Care Provider (PCP)											
Panton Tanya	Practitioner - Primary Care Provider (PCP)											
Balde Bernadette	Practitioner - Primary Care Provider (PCP)											
Hana Mervat	Practitioner - Primary Care Provider (PCP)											
Ednalino Linda Edano Md	Practitioner - Primary Care Provider (PCP)											
Hampton Elisa Padilla	Practitioner - Primary Care Provider (PCP)											
Hernandez Wilhelmina	Practitioner - Primary Care Provider (PCP)											
Vermenton Molina George Daniel	Practitioner - Primary Care Provider (PCP)											
Ruddy-Ramirez Cory	Practitioner - Primary Care Provider (PCP)											
Manik Megha A Md	Practitioner - Primary Care Provider (PCP)											
Syed Ambreen Faruqi	Practitioner - Primary Care Provider (PCP)											
Snaggs Abigail	Practitioner - Primary Care Provider (PCP)											
Charnow Noemi	Practitioner - Primary Care Provider (PCP)											
Bhat Sandeep Md	Practitioner - Primary Care Provider (PCP)											
Pirraglia Peter D Md	Practitioner - Primary Care Provider (PCP)											
Gupta Sindhu Md Pc	Practitioner - Primary Care Provider (PCP)											
Redwood Eldon Anthony Md	Practitioner - Primary Care Provider (PCP)											
Shah Kirti Chandulal Md	Practitioner - Primary Care Provider (PCP)											
Jung Sinae	Practitioner - Primary Care Provider (PCP)											
Cooper Annie G	Practitioner - Primary Care Provider (PCP)											
Morales Susan Rita Md	Practitioner - Primary Care Provider (PCP)											



Page 380 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Yen Ya-Hsiu	Practitioner - Primary Care Provider (PCP)											
Lee Jean	Practitioner - Primary Care Provider (PCP)											
Amorosa Louis	Practitioner - Primary Care Provider (PCP)											
Ludwig Allison Md	Practitioner - Primary Care Provider (PCP)											
Simmons Martha	Practitioner - Primary Care Provider (PCP)											
Rizzo Mariano	Practitioner - Primary Care Provider (PCP)											
Makaryus Samia Rafik	Practitioner - Primary Care Provider (PCP)											
Purugganan Marie Md	Practitioner - Primary Care Provider (PCP)											
Brooks Cristal C	Practitioner - Primary Care Provider (PCP)											
Cimt Karene	Practitioner - Primary Care Provider (PCP)											
Hak Virender Md	Practitioner - Primary Care Provider (PCP)											
Ushay Henry Michael Md	Practitioner - Primary Care Provider (PCP)											
Reddy Sarath Md	Practitioner - Primary Care Provider (PCP)											
Prigollini Alejandro Md	Practitioner - Primary Care Provider (PCP)											
Chan Alfonso Y	Practitioner - Primary Care Provider (PCP)											
Chow Grace A Md	Practitioner - Primary Care Provider (PCP)											
Chechelniker Feliks Md	Practitioner - Primary Care Provider (PCP)											
Ettlinger Hugh Marshall Md	Practitioner - Primary Care Provider (PCP)											
Ilyayeva Irina Md	Practitioner - Primary Care Provider (PCP)											
Dejoie Marie Chantale	Practitioner - Primary Care Provider (PCP)											
Sachdeva Sunil Md	Practitioner - Primary Care Provider (PCP)											
Kats Yuliya	Practitioner - Primary Care Provider (PCP)											
Khanam Lutfa Md	Practitioner - Primary Care Provider (PCP)											
Rubin Susan	Practitioner - Primary Care Provider (PCP)											
Rydzewski Mark Md	Practitioner - Primary Care Provider (PCP)											
Mahoney Melvin Md	Practitioner - Primary Care Provider (PCP)											
Passias Camila	Practitioner - Primary Care Provider (PCP)											
Ladapo Joseph Abiodun	Practitioner - Primary Care Provider (PCP)											
Tsai Tien-Tsai	Practitioner - Primary Care Provider (PCP)											
Perez Xavier Md	Practitioner - Primary Care Provider (PCP)											
Kaur Kiranjit Md	Practitioner - Primary Care Provider (PCP)											



Page 381 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Provider Name Provider Category 2.a.i 2.a.ii 2.b.ii 2.b.iv 2.d. Solis Edward Practitioner - Primary Care Provider (PCP)							
Soils Edward Practitioner - Primary Care Provider (PCP) Bryan Nguyen Md Practitioner - Primary Care Provider (PCP) Lai Joanne Md Practitioner - Primary Care Provider (PCP) Awad Mary Z Md Practitioner - Primary Care Provider (PCP) Awad Mary Z Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Nemice Linda Practitioner - Primary Care Provider (PCP) Nemice Linda Practitioner - Primary Care Provider (PCP) Nemice Linda Practitioner - Primary Care Provider (PCP) Sapozhnikov Roman Practitioner - Primary Care Provider (PCP) A Mad Mary Z Md Practitioner - Primary Care Provider (PCP) A Mad Christina Locsin Md Practitioner - Primary Care Provider (PCP) A Mad Christina Locsin Md Practitioner - Primary Care Provider (PCP) A Practitioner - Primary Care Provider (PCP) A Practitioner - Primary Care Provider (PCP) A Practitioner - Primary Care Provider (PCP) Inada Victor Katsuji Md Practitioner - Primary Care Provider (PCP) A Practitioner - Primary Care Provider (PCP) A Practitioner - Primary Care Provider (PCP) A Practitioner - Primary Care Provider (PCP) A Practitioner - Primary Care Provider (PCP) A Practitioner - Primary Care Provider (PCP) A Practitioner - Primary Care Provider (PCP) A Senin Michael H Md Practitioner - Primary Care Provider (PCP) A Santos Laura Practitioner - Primary Care Provider (PCP) A Santos Laura Practitioner - Primary Care Provider (PCP) A Santos Laura Practitioner - Primary Care Provider (PCP) A Santos Laura Practitioner - Primary Care Provider (PCP) A Santos Laura Practitioner - Primary Care Provider (PCP) A Santos Laura Practitioner - Primary Care Provider (PCP) A Santangelo Luzviminda S Md Practitioner - Primary Care Provider (PCP) A Santangelo Luzviminda S Md Practitioner - Primary Care Provider (PCP) A Practitioner - Primary Care Provider (PCP) A Practitioner - Primary Care Provider (PCP) A Santangelo Luzviminda S Md Practitioner - Primary Care Provider (PCP) A Santangelo Luzviminda S Md Practitione							
Bryant Nguyen Md Practitioner - Primary Care Provider (PCP) Lai Joanne Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Sapozhnikov Roman Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Sapozhnikov Roman Practitioner - Primary Care Provider (PCP) Sapozhnikov Roman Practitioner - Primary Care Provider (PCP) Sapozhnikov Roman Practitioner - Primary Care Provider (PCP) Sapozhnikov Roman Practitioner - Primary Care Provider (PCP) Sapozhnikov Roman Practitioner - Primary Care Provider (PCP) Sapozhnikov Roman Practitioner - Primary Care Provider (PCP) Sapozhnikov Roman Practitioner - Primary Care Provider (PCP) Sapozhnikov Roman Practitioner - Primary Care Provider (PCP) Sapozhnikov Roman Practitioner - Primary Care Provider (PCP) Sapozhnikov Roman Sa	.d.i 3.a.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Lai Joanne Md Practitioner - Primary Care Provider (PCP) Cooper Marcina Practitioner - Primary Care Provider (PCP) Awad Mary Z Md Practitioner - Primary Care Provider (PCP) Awad Mary Z Md Practitioner - Primary Care Provider (PCP) Niemiec Linda Practitioner - Primary Care Provider (PCP) Niemiec Linda Practitioner - Primary Care Provider (PCP) Goiri Maria Christina Locsin Md Practitioner - Primary Care Provider (PCP) G A Medical PC Practitioner - Primary Care Provider (PCP) Best Asquith Practitioner - Primary Care Provider (PCP) Agrawal Narayan Das Md Practitioner - Primary Care Provider (PCP) Inada Victor Katsuji Md Practitioner - Primary Care Provider (PCP) Go Eddie Sim Md Practitioner - Primary Care Provider (PCP) Serlin Michael H Md Practitioner - Primary Care Provider (PCP) Serlin Michael H Md Practitioner - Primary Care Provider (PCP) Sequeira Ricardo Md Practitioner - Primary Care Provider (PCP) Sequeira Ricardo Md Practitioner - Primary Care Provider (PCP) Sequeira Ricardo Md Practitioner - Primary Care Provider (PCP) Sequeira Ricardo Md Practitioner - Primary Care Provider (PCP) Sequeira Ricardo Md Practitioner - Primary Care Provider (PCP) Sequeira Ricardo Md Practitioner - Primary Care Provider (PCP) Sequeira Ricardo Md Practitioner - Primary Care Provider (PCP) Santos Laura Practitioner - Primary Care Provider (PCP) Sequeira Ricardo Md Practitioner - Primary Care Provider (PCP) Santansclaura Practitioner - Primary Care Provider (PCP) Santansclaura Practitioner - Primary Care Provider (PCP) Santansclaura Practitioner - Primary Care Provider (PCP) Sequeira Ricardo Md Practitioner - Primary Care Provider (PCP) Sequeira Ricardo Md Practitioner - Primary Care Provider (PCP) Sequeira Ricardo Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Sequeira Ricardo Md Practitioner - Primary Care Provider (PCP) Sequeira Ricardo Md Practitioner - Primary Care Provider (PCP) September - Primary Care Provider (PCP) September - Primary Care Provide							
Cooper Marcina Practitioner - Primary Care Provider (PCP) Awad Mary Z Md Practitioner - Primary Care Provider (PCP) Sapozhnikov Roman Practitioner - Primary Care Provider (PCP) Niemiec Linda Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Goiri Maria Christina Locsin Md Practitioner - Primary Care Provider (PCP) G A Medical Pc Practitioner - Primary Care Provider (PCP) Best Asquith Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Pr							
Awad Mary Z Md Practitioner - Primary Care Provider (PCP) Sapozhnikov Roman Practitioner - Primary Care Provider (PCP) Niemiec Linda Practitioner - Primary Care Provider (PCP) Goiri Maria Christina Locsin Md Practitioner - Primary Care Provider (PCP) Best Asquith Practitioner - Primary Care Provider (PCP) Best Asquith Practitioner - Primary Care Provider (PCP) Best Asquith Practitioner - Primary Care Provider (PCP) Best Asquith Practitioner - Primary Care Provider (PCP) Agrawal Narayan Das Md Practitioner - Primary Care Provider (PCP) Inada Victor Katsuji Md Practitioner - Primary Care Provider (PCP) Go Eddie Sim Md Practitioner - Primary Care Provider (PCP) Zaman Muhammad M Md Practitioner - Primary Care Provider (PCP) Serlin Michael H Md Practitioner - Primary Care Provider (PCP) Sequeira Ricardo Md Practitioner - Primary Care Provider (PCP) Asiamah-Fraser Grace Practitioner - Primary Care Provider (PCP) Asiamah-Fraser Grace Practitioner - Primary Care Provider (PCP) Ghumman Chaudhry Md Practitioner - Primary Care Provider (PCP) Thamnireddy Damodar Md Practitioner - Primary Care Provider (PCP) Santos Laura Practitioner - Primary Care Provider (PCP) Asiamah-Fraser Grace Practitioner - Primary Care Provider (PCP) Asiamah-Fraser Grace Practitioner - Primary Care Provider (PCP) Asiamah-Fraser Grace Practitioner - Primary Care Provider (PCP) Asiamah-Fraser Grace Practitioner - Primary Care Provider (PCP) Asiamah-Fraser Grace Practitioner - Primary Care Provider (PCP) Thamnireddy Damodar Md Practitioner - Primary Care Provider (PCP) Asantangelo Luzviminda S Md Practitioner - Primary Care Provider (PCP) Asmary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Assay-Scheer Heather Md Practitioner - Primary Care Provider (PCP) Assay-Scheer Heather Md Practitioner - Primary Care Provider (PCP) Assay-Scheer Heather Md Practitioner - Primary Care Provider (PCP) Assay-Scheer Heather Md Practitioner - Primary Care Provider (PCP) Assay-Scheer Heather Md Practitioner - Primary Car							
Sapozhnikov Roman Practitioner - Primary Care Provider (PCP) Niemiec Linda Practitioner - Primary Care Provider (PCP) Goiri Maria Christina Locsin Md Practitioner - Primary Care Provider (PCP) G A Medical Pc Practitioner - Primary Care Provider (PCP) Best Asquith Practitioner - Primary Care Provider (PCP) Agrawal Narayan Das Md Practitioner - Primary Care Provider (PCP) Inada Victor Katsuji Md Practitioner - Primary Care Provider (PCP) Inada Victor Katsuji Md Practitioner - Primary Care Provider (PCP) Zaman Muhammad M Md Practitioner - Primary Care Provider (PCP) Zaman Muhammad M Md Practitioner - Primary Care Provider (PCP) Sequeira Ricardo Md Practitioner - Primary Care Provider (PCP) Sequeira Ricardo Md Practitioner - Primary Care Provider (PCP) Santos Laura Practitioner - Primary Care Provider (PCP) Santos Laura Practitioner - Primary Care Provider (PCP) Santos Laura Practitioner - Primary Care Provider (PCP) Santos Laura Practitioner - Primary Care Provider (PCP) Santos Laura Practitioner - Primary Care Provider (PCP) Santos Laura Practitioner - Primary Care Provider (PCP) Santos Laura Practitioner - Primary Care Provider (PCP) Santangelo Luzviminda Md Practitioner - Primary Care Provider (PCP) Santangelo Luzviminda S Md Practitioner - Primary Care Provider (PCP) Lawsky-Scheer Heather Md Practitioner - Primary Care Provider (PCP) Carrero Braulio Arismendy Md Practitioner - Primary Care Provider (PCP) Scobie Janice Vincia Practitioner - Primary Care Provider (PCP) Scobie Janice Vincia Practitioner - Primary Care Provider (PCP) Scobie Janice Vincia Practitioner - Primary Care Provider (PCP) Scobie Janice Vincia Practitioner - Primary Care Provider (PCP) Scitz David Elliot Md Practitioner - Primary Care Provider (PCP)							
Niemiec Linda Practitioner - Primary Care Provider (PCP) Goiri Maria Christina Locsin Md Practitioner - Primary Care Provider (PCP) Best Asquith Practitioner - Primary Care Provider (PCP) Best Asquith Practitioner - Primary Care Provider (PCP) Best Asquith Practitioner - Primary Care Provider (PCP) Best Asquith Practitioner - Primary Care Provider (PCP) Inada Victor Katsuji Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Zaman Muhammad M Md Practitioner - Primary Care Provider (PCP) Practitione							
Goiri Maria Christina Locsin Md Practitioner - Primary Care Provider (PCP) G A Medical Pc Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Agrawal Narayan Das Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Go Eddie Sim Md Practitioner - Primary Care Provider (PCP) Zaman Muhammad M Md Practitioner - Primary Care Provider (PCP) Serlin Michael H Md Practitioner - Primary Care Provider (PCP) Sequeira Ricardo Md Practitioner - Primary Care Provider (PCP) Santos Laura Practitioner - Primary Care Provider (PCP) Asiamah-Fraser Grace Practitioner - Primary Care Provider (PCP) Thamnireddy Damodar Md Practitioner - Primary Care Provider (PCP) Santangelo Luzviminda S Md Practitioner - Primary Care Provider (PCP) Romney Denise Practitioner - Primary Care Provider (PCP) Lawsky-Scheer Heather Md Practitioner - Primary Care Provider (PCP) Carrero Braulio Arismendy Md Practitioner - Primary Care Provider (PCP) Carrero Braulio Arismendy Md Practitioner - Primary Care Provider (PCP) Carrero Braulio Arismendy Md Practitioner - Primary Care Provider (PCP) Scobie Janie Vincia Practitioner - Primary Care Provider (PCP) Seitz David Elliot Md Practitioner - Primary Care Provider (PCP) Seitz David Elliot Md Practitioner - Primary Care Provider (PCP)							
G A Medical Pc Practitioner - Primary Care Provider (PCP) Best Asquith Practitioner - Primary Care Provider (PCP) Agrawal Narayan Das Md Practitioner - Primary Care Provider (PCP) Inada Victor Katsuji Md Practitioner - Primary Care Provider (PCP) Inada Victor Katsuji Md Practitioner - Primary Care Provider (PCP) Zaman Muhammad M Md Practitioner - Primary Care Provider (PCP) Serlin Michael H Md Practitioner - Primary Care Provider (PCP) Serlin Michael H Md Practitioner - Primary Care Provider (PCP) Sequeira Ricardo Md Practitioner - Primary Care Provider (PCP) Santos Laura Practitioner - Primary Care Provider (PCP) Asiamah-Fraser Grace Practitioner - Primary Care Provider (PCP) Asiamah-Fraser Grace Practitioner - Primary Care Provider (PCP) Thamnireddy Damodar Md Practitioner - Primary Care Provider (PCP) Santangelo Luzviminda S Md Practitioner - Primary Care Provider (PCP) Romney Denise Practitioner - Primary Care Provider (PCP) Lawsky-Scheer Heather Md Practitioner - Primary Care Provider (PCP) Carrero Braulio Arismendy Md Practitioner - Primary Care Provider (PCP) Scobie Janice Vincia Practitioner - Primary Care Provider (PCP) Seitz David Elliot Md Practitioner - Primary Care Provider (PCP) Seitz David Elliot Md Practitioner - Primary Care Provider (PCP) Seitz David Elliot Md Practitioner - Primary Care Provider (PCP)							
Best Asquith Practitioner - Primary Care Provider (PCP) Agrawal Narayan Das Md Practitioner - Primary Care Provider (PCP) Inada Victor Katsuji Md Practitioner - Primary Care Provider (PCP) Go Eddie Sim Md Practitioner - Primary Care Provider (PCP) Zaman Muhammad M Md Practitioner - Primary Care Provider (PCP) Serlin Michael H Md Practitioner - Primary Care Provider (PCP) Sequeira Ricardo Md Practitioner - Primary Care Provider (PCP) Santos Laura Practitioner - Primary Care Provider (PCP) Asiamah-Fraser Grace Practitioner - Primary Care Provider (PCP) Ghumman Chaudhry Md Practitioner - Primary Care Provider (PCP) Thamnireddy Damodar Md Practitioner - Primary Care Provider (PCP) Santangelo Luzviminda S Md Practitioner - Primary Care Provider (PCP) Lawsky-Scheer Heather Md Practitioner - Primary Care Provider (PCP) Carrero Braulio Arismendy Md Practitioner - Primary Care Provider (PCP) Rosa Daniel Md Practitioner - Primary Care Provider (PCP) Seitz David Elliot Md Practitioner - Primary Care Provider (PCP) Seitz David Elliot Md							
Agrawal Narayan Das Md Practitioner - Primary Care Provider (PCP) Inada Victor Katsuji Md Practitioner - Primary Care Provider (PCP) Go Eddie Sim Md Practitioner - Primary Care Provider (PCP) Zaman Muhammad M Md Practitioner - Primary Care Provider (PCP) Serlin Michael H Md Practitioner - Primary Care Provider (PCP) Sequeira Ricardo Md Practitioner - Primary Care Provider (PCP) Santos Laura Practitioner - Primary Care Provider (PCP) Asiamah-Fraser Grace Practitioner - Primary Care Provider (PCP) Ghumman Chaudhry Md Practitioner - Primary Care Provider (PCP) Thamnireddy Damodar Md Practitioner - Primary Care Provider (PCP) Santangelo Luzviminda S Md Practitioner - Primary Care Provider (PCP) Lawsky-Scheer Heather Md Practitioner - Primary Care Provider (PCP) Carrero Braulio Arismendy Md Practitioner - Primary Care Provider (PCP) Rosa Daniel Md Practitioner - Primary Care Provider (PCP) Seitz David Elliot Md Practitioner - Primary Care Provider (PCP) Seitz David Elliot Md Practitioner - Primary Care Provider (PCP) Seitz David Elliot Md Practitioner - Primary Care Provider (PCP)							
Inada Victor Katsuji Md Practitioner - Primary Care Provider (PCP) Go Eddie Sim Md Practitioner - Primary Care Provider (PCP) Zaman Muhammad M Md Practitioner - Primary Care Provider (PCP) Serlin Michael H Md Practitioner - Primary Care Provider (PCP) Sequeira Ricardo Md Practitioner - Primary Care Provider (PCP) Santos Laura Practitioner - Primary Care Provider (PCP) Asiamah-Fraser Grace Practitioner - Primary Care Provider (PCP) Asiamah-Fraser Grace Practitioner - Primary Care Provider (PCP) Thamnireddy Damodar Md Practitioner - Primary Care Provider (PCP) Santangelo Luzviminda S Md Practitioner - Primary Care Provider (PCP) Lawsky-Scheer Heather Md Practitioner - Primary Care Provider (PCP) Carrero Braulio Arismendy Md Practitioner - Primary Care Provider (PCP) Carrero Braulio Arismendy Md Practitioner - Primary Care Provider (PCP) Scobie Janice Vincia Practitioner - Primary Care Provider (PCP) Seitz David Elliot Md Practitioner - Primary Care Provider (PCP) Seitz David Elliot Md Practitioner - Primary Care Provider (PCP)							
Go Eddie Sim Md Practitioner - Primary Care Provider (PCP) Zaman Muhammad M Md Practitioner - Primary Care Provider (PCP) Serlin Michael H Md Practitioner - Primary Care Provider (PCP) Sequeira Ricardo Md Practitioner - Primary Care Provider (PCP) Santos Laura Practitioner - Primary Care Provider (PCP) Asiamah-Fraser Grace Practitioner - Primary Care Provider (PCP) Ghumman Chaudhry Md Practitioner - Primary Care Provider (PCP) Thamnireddy Damodar Md Practitioner - Primary Care Provider (PCP) Santangelo Luzviminda S Md Practitioner - Primary Care Provider (PCP) Romney Denise Practitioner - Primary Care Provider (PCP) Lawsky-Scheer Heather Md Practitioner - Primary Care Provider (PCP) Carrero Braulio Arismendy Md Practitioner - Primary Care Provider (PCP) Rosa Daniel Md Practitioner - Primary Care Provider (PCP) Sebits David Elliot Md Practitioner - Primary Care Provider (PCP) Seitz David Elliot Md Practitioner - Primary Care Provider (PCP)							
Zaman Muhammad M Md Practitioner - Primary Care Provider (PCP) Serlin Michael H Md Practitioner - Primary Care Provider (PCP) Sequeira Ricardo Md Practitioner - Primary Care Provider (PCP) Santos Laura Practitioner - Primary Care Provider (PCP) Asiamah-Fraser Grace Practitioner - Primary Care Provider (PCP) Ghumman Chaudhry Md Practitioner - Primary Care Provider (PCP) Thamnireddy Damodar Md Practitioner - Primary Care Provider (PCP) Santangelo Luzviminda S Md Practitioner - Primary Care Provider (PCP) Romney Denise Practitioner - Primary Care Provider (PCP) Lawsky-Scheer Heather Md Practitioner - Primary Care Provider (PCP) Carrero Braulio Arismendy Md Practitioner - Primary Care Provider (PCP) Scobie Janice Vincia Practitioner - Primary Care Provider (PCP) Seitz David Elliot Md Practitioner - Primary Care Provider (PCP) Seitz David Elliot Md Practitioner - Primary Care Provider (PCP)							
Serlin Michael H Md Practitioner - Primary Care Provider (PCP) Sequeira Ricardo Md Practitioner - Primary Care Provider (PCP) Santos Laura Practitioner - Primary Care Provider (PCP) Asiamah-Fraser Grace Practitioner - Primary Care Provider (PCP) Ghumman Chaudhry Md Practitioner - Primary Care Provider (PCP) Thamireddy Damodar Md Practitioner - Primary Care Provider (PCP) Santangelo Luzviminda S Md Practitioner - Primary Care Provider (PCP) Romney Denise Practitioner - Primary Care Provider (PCP) Lawsky-Scheer Heather Md Practitioner - Primary Care Provider (PCP) Carrero Braulio Arismendy Md Practitioner - Primary Care Provider (PCP) Rosa Daniel Md Practitioner - Primary Care Provider (PCP) Scobie Janice Vincia Practitioner - Primary Care Provider (PCP) Seitz David Elliot Md Practitioner - Primary Care Provider (PCP)							
Sequeira Ricardo Md Practitioner - Primary Care Provider (PCP) Santos Laura Practitioner - Primary Care Provider (PCP) Asiamah-Fraser Grace Practitioner - Primary Care Provider (PCP) Ghumman Chaudhry Md Practitioner - Primary Care Provider (PCP) Thamnireddy Damodar Md Practitioner - Primary Care Provider (PCP) Santangelo Luzviminda S Md Practitioner - Primary Care Provider (PCP) Romney Denise Practitioner - Primary Care Provider (PCP) Lawsky-Scheer Heather Md Practitioner - Primary Care Provider (PCP) Carrero Braulio Arismendy Md Practitioner - Primary Care Provider (PCP) Rosa Daniel Md Practitioner - Primary Care Provider (PCP) Scobie Janice Vincia Practitioner - Primary Care Provider (PCP) Seitz David Elliot Md Practitioner - Primary Care Provider (PCP)							
Santos Laura Practitioner - Primary Care Provider (PCP) Asiamah-Fraser Grace Practitioner - Primary Care Provider (PCP) Ghumman Chaudhry Md Practitioner - Primary Care Provider (PCP) Thamnireddy Damodar Md Practitioner - Primary Care Provider (PCP) Santangelo Luzviminda S Md Practitioner - Primary Care Provider (PCP) Romney Denise Practitioner - Primary Care Provider (PCP) Lawsky-Scheer Heather Md Practitioner - Primary Care Provider (PCP) Carrero Braulio Arismendy Md Practitioner - Primary Care Provider (PCP) Rosa Daniel Md Practitioner - Primary Care Provider (PCP) Scobie Janice Vincia Practitioner - Primary Care Provider (PCP) Seitz David Elliot Md Practitioner - Primary Care Provider (PCP)							
Asiamah-Fraser Grace Practitioner - Primary Care Provider (PCP) Ghumman Chaudhry Md Practitioner - Primary Care Provider (PCP) Thamnireddy Damodar Md Practitioner - Primary Care Provider (PCP) Santangelo Luzviminda S Md Practitioner - Primary Care Provider (PCP) Romney Denise Practitioner - Primary Care Provider (PCP) Lawsky-Scheer Heather Md Practitioner - Primary Care Provider (PCP) Carrero Braulio Arismendy Md Practitioner - Primary Care Provider (PCP) Rosa Daniel Md Practitioner - Primary Care Provider (PCP) Scobie Janice Vincia Practitioner - Primary Care Provider (PCP) Seitz David Elliot Md Practitioner - Primary Care Provider (PCP)							
Ghumman Chaudhry Md Practitioner - Primary Care Provider (PCP) Thamnireddy Damodar Md Practitioner - Primary Care Provider (PCP) Santangelo Luzviminda S Md Practitioner - Primary Care Provider (PCP) Romney Denise Practitioner - Primary Care Provider (PCP) Lawsky-Scheer Heather Md Practitioner - Primary Care Provider (PCP) Carrero Braulio Arismendy Md Practitioner - Primary Care Provider (PCP) Rosa Daniel Md Practitioner - Primary Care Provider (PCP) Scobie Janice Vincia Practitioner - Primary Care Provider (PCP) Seitz David Elliot Md Practitioner - Primary Care Provider (PCP)							
Thamnireddy Damodar Md Practitioner - Primary Care Provider (PCP) Santangelo Luzviminda S Md Practitioner - Primary Care Provider (PCP) Romney Denise Practitioner - Primary Care Provider (PCP) Lawsky-Scheer Heather Md Practitioner - Primary Care Provider (PCP) Carrero Braulio Arismendy Md Practitioner - Primary Care Provider (PCP) Rosa Daniel Md Practitioner - Primary Care Provider (PCP) Scobie Janice Vincia Practitioner - Primary Care Provider (PCP) Seitz David Elliot Md Practitioner - Primary Care Provider (PCP)							
Santangelo Luzviminda S Md Practitioner - Primary Care Provider (PCP) Romney Denise Practitioner - Primary Care Provider (PCP) Lawsky-Scheer Heather Md Practitioner - Primary Care Provider (PCP) Carrero Braulio Arismendy Md Practitioner - Primary Care Provider (PCP) Rosa Daniel Md Practitioner - Primary Care Provider (PCP) Scobie Janice Vincia Practitioner - Primary Care Provider (PCP) Seitz David Elliot Md Practitioner - Primary Care Provider (PCP)							
Romney Denise Practitioner - Primary Care Provider (PCP) Lawsky-Scheer Heather Md Practitioner - Primary Care Provider (PCP) Carrero Braulio Arismendy Md Practitioner - Primary Care Provider (PCP) Rosa Daniel Md Practitioner - Primary Care Provider (PCP) Scobie Janice Vincia Practitioner - Primary Care Provider (PCP) Seitz David Elliot Md Practitioner - Primary Care Provider (PCP)							
Lawsky-Scheer Heather Md Practitioner - Primary Care Provider (PCP) Carrero Braulio Arismendy Md Practitioner - Primary Care Provider (PCP) Rosa Daniel Md Practitioner - Primary Care Provider (PCP) Scobie Janice Vincia Practitioner - Primary Care Provider (PCP) Seitz David Elliot Md Practitioner - Primary Care Provider (PCP)							
Carrero Braulio Arismendy Md Practitioner - Primary Care Provider (PCP) Rosa Daniel Md Practitioner - Primary Care Provider (PCP) Scobie Janice Vincia Practitioner - Primary Care Provider (PCP) Seitz David Elliot Md Practitioner - Primary Care Provider (PCP)							
Rosa Daniel Md Practitioner - Primary Care Provider (PCP) Scobie Janice Vincia Practitioner - Primary Care Provider (PCP) Seitz David Elliot Md Practitioner - Primary Care Provider (PCP)							
Scobie Janice Vincia Practitioner - Primary Care Provider (PCP) Seitz David Elliot Md Practitioner - Primary Care Provider (PCP)							
Seitz David Elliot Md Practitioner - Primary Care Provider (PCP)							
, , ,							
Remen Razel Practitioner - Primary Care Provider (PCP)							
Miroshnichenko Inna Practitioner - Primary Care Provider (PCP)							
Coke Tiffany Sherry-Ann Practitioner - Primary Care Provider (PCP)							
Mcgeachy Ogadinma Okoro Practitioner - Primary Care Provider (PCP)							



Page 382 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Huang Hua Md	Practitioner - Primary Care Provider (PCP)											
Reddy Jamuna Md	Practitioner - Primary Care Provider (PCP)											
Bukharovich Yaroslav Md	Practitioner - Primary Care Provider (PCP)											
Madrid Tanya M Md	Practitioner - Primary Care Provider (PCP)											
Stathopoulos Ioannis Md	Practitioner - Primary Care Provider (PCP)											
Chowdhury A Y M Maksudul A Md	Practitioner - Primary Care Provider (PCP)											
Dume-Charles Daniel Md	Practitioner - Primary Care Provider (PCP)											
Gampon Ian Mark Garret M Md	Practitioner - Primary Care Provider (PCP)											
Felix-Peralta Ingrid Ivanna	Practitioner - Primary Care Provider (PCP)											
Legano Lori	Practitioner - Primary Care Provider (PCP)											
Bundoc Susana Dugang Md	Practitioner - Primary Care Provider (PCP)											
Byam Alana Mary	Practitioner - Primary Care Provider (PCP)											
Djen Simon	Practitioner - Primary Care Provider (PCP)											
Donkoh Fred M Md	Practitioner - Primary Care Provider (PCP)											
Mahmood Khalid	Practitioner - Primary Care Provider (PCP)											
Cosme-Thormann Braulio Federico	Practitioner - Primary Care Provider (PCP)											
Garabedian Laura	Practitioner - Primary Care Provider (PCP)											
Curbelo Dolores E	Practitioner - Primary Care Provider (PCP)											
Dillon Shavon	Practitioner - Primary Care Provider (PCP)											
Margolies Steven Lawrence	Practitioner - Primary Care Provider (PCP)											
Villafana Juan H	Practitioner - Primary Care Provider (PCP)											
Farkas Jonathan Steven	Practitioner - Primary Care Provider (PCP)											
Lopez Tania	Practitioner - Primary Care Provider (PCP)											
Treyster Zoya	Practitioner - Primary Care Provider (PCP)											
Kumar Malini	Practitioner - Primary Care Provider (PCP)											
Akalonu Olive Ugochinyere	Practitioner - Primary Care Provider (PCP)											
Harrison Ruth-Ann	Practitioner - Primary Care Provider (PCP)											
Marin Chiara	Practitioner - Primary Care Provider (PCP)											
Chua Betty A Md	Practitioner - Primary Care Provider (PCP)											
Turken Sheila Alice Md	Practitioner - Primary Care Provider (PCP)											
Danik Stephan B	Practitioner - Primary Care Provider (PCP)				1			1				



Page 383 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Sartan Tatyana Md	Practitioner - Primary Care Provider (PCP)											
Joy Christina	Practitioner - Primary Care Provider (PCP)											
Cantor Michael Nathan Md	Practitioner - Primary Care Provider (PCP)											
Shargani Robert Md	Practitioner - Primary Care Provider (PCP)											
Pearlstein Nicole	Practitioner - Primary Care Provider (PCP)											
Howard Andrea Alloccco Md	Practitioner - Primary Care Provider (PCP)											
Park Jia Md	Practitioner - Primary Care Provider (PCP)											
Corrigan Kathleen	Practitioner - Primary Care Provider (PCP)											
Altman Robert Keith Md	Practitioner - Primary Care Provider (PCP)											
Hazel Edovard Joseph Md	Practitioner - Primary Care Provider (PCP)											
Cavaleri Salvatore	Practitioner - Primary Care Provider (PCP)											
Kang Elaine You Mi	Practitioner - Primary Care Provider (PCP)											
Khillan Ratesh	Practitioner - Primary Care Provider (PCP)											
Tan Jenny Yu	Practitioner - Primary Care Provider (PCP)											
Partos Nancy	Practitioner - Primary Care Provider (PCP)											
Franciosa Joseph A	Practitioner - Primary Care Provider (PCP)											
Ray Roona	Practitioner - Primary Care Provider (PCP)											
Pinkhasov Arthur	Practitioner - Primary Care Provider (PCP)											
Rosenberg Rachel	Practitioner - Primary Care Provider (PCP)											
Santillo Vincent Michael	Practitioner - Primary Care Provider (PCP)											
Simon Margo	Practitioner - Primary Care Provider (PCP)											
Bodawala Rupal	Practitioner - Primary Care Provider (PCP)											
Bennett Keisha Simone	Practitioner - Primary Care Provider (PCP)											
Duncalf Richard Michael Md	Practitioner - Primary Care Provider (PCP)											
Shapiro Jason Scott Md	Practitioner - Primary Care Provider (PCP)											
Lippman Sheldon Bruce Md	Practitioner - Primary Care Provider (PCP)											
Jain Asha R Md	Practitioner - Primary Care Provider (PCP)											
Anyoha Anselm Chibuike Md	Practitioner - Primary Care Provider (PCP)											
Cocks Patrick Michael Md	Practitioner - Primary Care Provider (PCP)											
Yin Hsiang	Practitioner - Primary Care Provider (PCP)											
Reid-Durant Marie Angella	Practitioner - Primary Care Provider (PCP)											



Page 384 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Rangsiyakul Subha	Practitioner - Primary Care Provider (PCP)											
Waseem Muhammad Md	Practitioner - Primary Care Provider (PCP)											
Stone Richard K	Practitioner - Primary Care Provider (PCP)											
Liu Guangdong Md	Practitioner - Primary Care Provider (PCP)											
Cher-Mompremie Nica	Practitioner - Primary Care Provider (PCP)											
Rodriguez Maria D Md	Practitioner - Primary Care Provider (PCP)											
Reyna Henry	Practitioner - Primary Care Provider (PCP)											
Badero Oluyemi Olabisi Md	Practitioner - Primary Care Provider (PCP)											
Epelbaum Oleg	Practitioner - Primary Care Provider (PCP)											
Ahmed Sultan Md	Practitioner - Primary Care Provider (PCP)											
Semanision Kristen	Practitioner - Primary Care Provider (PCP)											
Xiao Peiying	Practitioner - Primary Care Provider (PCP)											
Lubinsky Anthony Steven	Practitioner - Primary Care Provider (PCP)											
Meraz Eddie	Practitioner - Primary Care Provider (PCP)											
Medar Shivanand	Practitioner - Primary Care Provider (PCP)											
Varghese Betsy	Practitioner - Primary Care Provider (PCP)											
Ahmad Sumair	Practitioner - Primary Care Provider (PCP)											
Davis Tony	Practitioner - Primary Care Provider (PCP)											
Wu Raissa Danielle	Practitioner - Primary Care Provider (PCP)											
Velasquez Luis	Practitioner - Primary Care Provider (PCP)											
Knibbs Nakiyah Aisha	Practitioner - Primary Care Provider (PCP)											
Alhassan Muniratu	Practitioner - Primary Care Provider (PCP)											
Graham Luner Salome	Practitioner - Primary Care Provider (PCP)											
Gellis Sara	Practitioner - Primary Care Provider (PCP)											
Echeverri Sandra Md	Practitioner - Primary Care Provider (PCP)											
Hamaoui Abraham Md	Practitioner - Primary Care Provider (PCP)											
Maritato Maria Susana Md	Practitioner - Primary Care Provider (PCP)											
Wright Maurice Md	Practitioner - Primary Care Provider (PCP)											
Leers Ella Md	Practitioner - Primary Care Provider (PCP)											
Levine Claudia Md	Practitioner - Primary Care Provider (PCP)											
Roberto Mario Md	Practitioner - Primary Care Provider (PCP)											



Page 385 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Dunnder-Leacock Gloria J Md Orenshteyn Galina Md Practitioner -	Participating in F Provider Category rimary Care Provider (PCP) rimary Care Provider (PCP)	Projects 2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	T	1	1	_		
Greene Richard Practitioner - Programmer - P	rimary Care Provider (PCP) rimary Care Provider (PCP)	2.a.i	2.a.iii	2.b.iii	2 h iv	0 4:						
Dunnder-Leacock Gloria J Md Practitioner - Programment	rimary Care Provider (PCP)				210111	2.0.1	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Orenshteyn Galina Md Practitioner -												I
Wallach Andrew B Md Practitioner - Pr												
	rimary Care Provider (PCP)											1
Rosarion Gilberte Md Practitioner - De	rimary Care Provider (PCP)											
1.03anon Giberte Mu	rimary Care Provider (PCP)											1
Baker Barry Alan Practitioner - Pr	rimary Care Provider (PCP)											1
Mikhaylov Artur Md Practitioner - Pr	rimary Care Provider (PCP)											1
Dellicarpini Marie L Practitioner - Pr	rimary Care Provider (PCP)											1
Lamb Angela Practitioner - Pr	rimary Care Provider (PCP)											1
Ariyarajah Vignendra Practitioner - Pr	rimary Care Provider (PCP)											1
Zavelyuk Stella Practitioner - Pr	rimary Care Provider (PCP)											1
Bodapati Leena Practitioner - Pr	rimary Care Provider (PCP)											1
Sooppersaud-Bacchus Vanishiree Practitioner - Pr	rimary Care Provider (PCP)											1
March Anika Jolene Practitioner - Pr	rimary Care Provider (PCP)											1
Lauture Philippe Practitioner - Pr	rimary Care Provider (PCP)											1
Abankwah Akosua Sarpomaa Practitioner - Pr	rimary Care Provider (PCP)											1
Thomas Johnny Md Practitioner - Pr	rimary Care Provider (PCP)											1
Duvilaire Nadia Md Practitioner - Pr	rimary Care Provider (PCP)											1
Behroozi Hooshang Md Practitioner - Pr	rimary Care Provider (PCP)											1
Natalenko Irina Md Practitioner - Pr	rimary Care Provider (PCP)											1
Nair Jagadamma Md Practitioner - Pr	rimary Care Provider (PCP)											1
Walsh Margaret Mary Practitioner - Pr	rimary Care Provider (PCP)											1
Crummer Richard W Practitioner - Pr	rimary Care Provider (PCP)											1
Poff John Edward Practitioner - Pr	rimary Care Provider (PCP)											I
Marx Katherine Practitioner - Pr	rimary Care Provider (PCP)											I
Salama Carlos Roland Md Practitioner - Pr	rimary Care Provider (PCP)											1
Butt Ahmar Aziz Md Practitioner - Pr	rimary Care Provider (PCP)											 I
Flores Judith Md Practitioner - Pr	rimary Care Provider (PCP)											 I
Cruz Libramonte Edita Md Practitioner - Pr	rimary Care Provider (PCP)											
Mukherjee Gobinda K Md Practitioner - Pr	rimary Care Provider (PCP)											
Liu George Chi Kao Md Practitioner - Pr	rimary Care Provider (PCP)											



Page 386 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Indaram Anant V Md	Practitioner - Primary Care Provider (PCP)											
Simon Nancy	Practitioner - Primary Care Provider (PCP)											
Mendez Jose Manuel Md	Practitioner - Primary Care Provider (PCP)											
Fine Elyse	Practitioner - Primary Care Provider (PCP)											
Stein Richard A Md	Practitioner - Primary Care Provider (PCP)											
Kim Yong Rak Md	Practitioner - Primary Care Provider (PCP)											
Schwartzbard Arthur Z Md	Practitioner - Primary Care Provider (PCP)											
Fedrick Joseph Anthony Md	Practitioner - Primary Care Provider (PCP)											
Policar Maurice Md	Practitioner - Primary Care Provider (PCP)											
Claude Jean-Marie Harold Md	Practitioner - Primary Care Provider (PCP)											
Braun James Frederick	Practitioner - Primary Care Provider (PCP)											
Mitchell Harrison Md	Practitioner - Primary Care Provider (PCP)											
St Lewis Kelly	Practitioner - Primary Care Provider (PCP)											
Natarajan Rupa Narayani	Practitioner - Primary Care Provider (PCP)											
Ford Miriam	Practitioner - Primary Care Provider (PCP)											
Osullivan Barbara	Practitioner - Primary Care Provider (PCP)											
Czer Anthoney Enriquez Lim	Practitioner - Primary Care Provider (PCP)											
Loqman Nasreen	Practitioner - Primary Care Provider (PCP)											
Dehaan Elliot Neil Md	Practitioner - Primary Care Provider (PCP)											
Gonzalez Katherne	Practitioner - Primary Care Provider (PCP)											
Jeon Eunjeong	Practitioner - Primary Care Provider (PCP)											
Sevcik Renee Marie	Practitioner - Primary Care Provider (PCP)											
Rana Shital	Practitioner - Primary Care Provider (PCP)											
Elikashvili Inna	Practitioner - Primary Care Provider (PCP)											
Forman Lisa Diane Md	Practitioner - Primary Care Provider (PCP)											
Atanassova-Lineva Daniela K M	Practitioner - Primary Care Provider (PCP)											
Abdullah Ghazanfar Syed Md	Practitioner - Primary Care Provider (PCP)											Ī
Ariyibi Oluyemisi Omotola Md	Practitioner - Primary Care Provider (PCP)											ĺ
Gardner Pia Joanna Maria	Practitioner - Primary Care Provider (PCP)											ī
Shpak Mikhail M Do	Practitioner - Primary Care Provider (PCP)											ī
Silverman Rubin S Md	Practitioner - Primary Care Provider (PCP)											



Page 387 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Hall George Clinton Md	Practitioner - Primary Care Provider (PCP)											
Varsos George Md	Practitioner - Primary Care Provider (PCP)											
Bencosme Ursulina Luisa Md	Practitioner - Primary Care Provider (PCP)											
Lyman Andrea Md	Practitioner - Primary Care Provider (PCP)											
Kumar Vanita Md	Practitioner - Primary Care Provider (PCP)											
Vizcaino-Reyes Belkis J Md	Practitioner - Primary Care Provider (PCP)											
Restrepo Erfidia	Practitioner - Primary Care Provider (PCP)											
Grunwald Hans Wolfgang Md	Practitioner - Primary Care Provider (PCP)											
Klek Katarzyna	Practitioner - Primary Care Provider (PCP)											
Ghanaat Farhad	Practitioner - Primary Care Provider (PCP)											
Kaldas Virginia	Practitioner - Primary Care Provider (PCP)											
Abraham Malka	Practitioner - Primary Care Provider (PCP)											
Myint Hla	Practitioner - Primary Care Provider (PCP)											
Trossello Catherine	Practitioner - Primary Care Provider (PCP)											
Schonberg Dana	Practitioner - Primary Care Provider (PCP)											
Wilson Rebecca	Practitioner - Primary Care Provider (PCP)											
Tardio Julio Alberto Md	Practitioner - Primary Care Provider (PCP)											
Tavares Rosanabela Md	Practitioner - Primary Care Provider (PCP)											
Castells Salvador Md	Practitioner - Primary Care Provider (PCP)											
Caesar Mimieux Vanetta	Practitioner - Primary Care Provider (PCP)											
Ravishankar Jayashree Md	Practitioner - Primary Care Provider (PCP)											
Neretin Nicole	Practitioner - Primary Care Provider (PCP)											
Schliep Tjark Christian Md	Practitioner - Primary Care Provider (PCP)											
Rubenstein Marc D Md	Practitioner - Primary Care Provider (PCP)											
Tolins Paul G	Practitioner - Primary Care Provider (PCP)											
Tse-Valcin Marie	Practitioner - Primary Care Provider (PCP)											
Evans Barbara	Practitioner - Primary Care Provider (PCP)											
Swartz Jonathan A Md	Practitioner - Primary Care Provider (PCP)											
Hahn Steven R Md	Practitioner - Primary Care Provider (PCP)											
Malcom James Michelle	Practitioner - Primary Care Provider (PCP)											
Reyes-Arcangel Fe T	Practitioner - Primary Care Provider (PCP)											



Page 388 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Rosen Zachary B Md	Practitioner - Primary Care Provider (PCP)											
Krym Olga B	Practitioner - Primary Care Provider (PCP)											
Bertelsen Nathan	Practitioner - Primary Care Provider (PCP)											
Kim Paul	Practitioner - Primary Care Provider (PCP)											
Bisson Paul	Practitioner - Primary Care Provider (PCP)											
Barnali Hasan	Practitioner - Primary Care Provider (PCP)											
Allen Edward	Practitioner - Primary Care Provider (PCP)											
Mikheyev Vyacheslav	Practitioner - Primary Care Provider (PCP)											
Batool Raffat	Practitioner - Primary Care Provider (PCP)											
Ferguson Sacha	Practitioner - Primary Care Provider (PCP)											
Sinha Ashok	Practitioner - Primary Care Provider (PCP)											
Kaplan Matthew R Md	Practitioner - Primary Care Provider (PCP)											
Tosiello Lorraine	Practitioner - Primary Care Provider (PCP)											
Qureshi Shahina Murtaza	Practitioner - Primary Care Provider (PCP)											
Amin Deepak Kantilal Md	Practitioner - Primary Care Provider (PCP)											
Rigaud Nathalie	Practitioner - Primary Care Provider (PCP)											
Barua Anomadarshi Md	Practitioner - Primary Care Provider (PCP)											
Elliot Michele Alicia Md	Practitioner - Primary Care Provider (PCP)											
Russak Lisa	Practitioner - Primary Care Provider (PCP)											
Begum Shamin Ara Md	Practitioner - Primary Care Provider (PCP)											
Bertoni Maud	Practitioner - Primary Care Provider (PCP)											
Perel Valerie Cheriff	Practitioner - Primary Care Provider (PCP)											
Grossman Ellie	Practitioner - Primary Care Provider (PCP)											
Golestaneh Nasser Md	Practitioner - Primary Care Provider (PCP)											
Rosenberg Michael George Md	Practitioner - Primary Care Provider (PCP)											
Fotino Serban Md	Practitioner - Primary Care Provider (PCP)											
Braithwaite Ronald	Practitioner - Primary Care Provider (PCP)											
Hall-Ross Sandra M Md	Practitioner - Primary Care Provider (PCP)											
Zavolunova Ella Md	Practitioner - Primary Care Provider (PCP)											
Williams Joseph	Practitioner - Primary Care Provider (PCP)											
Rolston Sandra A Md	Practitioner - Primary Care Provider (PCP)											



Page 389 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Rockfeld Jennifer	Practitioner - Primary Care Provider (PCP)											
Roman Jasmin	Practitioner - Primary Care Provider (PCP)											
Agashiwala Rajiv	Practitioner - Primary Care Provider (PCP)											
Panayiotopoulos Aristotle	Practitioner - Primary Care Provider (PCP)											
Min Insung	Practitioner - Primary Care Provider (PCP)											
Isakova Alexandra	Practitioner - Primary Care Provider (PCP)											
Fry Rebecca	Practitioner - Primary Care Provider (PCP)											
Skinner Carly	Practitioner - Primary Care Provider (PCP)											
Goodrich James Md	Practitioner - Primary Care Provider (PCP)											
Stevens David	Practitioner - Primary Care Provider (PCP)											
Mamun Syeda Fatema Md	Practitioner - Primary Care Provider (PCP)											
Mino Rosa Elena Md	Practitioner - Primary Care Provider (PCP)											
Peichev Mario Atanasov Md	Practitioner - Primary Care Provider (PCP)											
Chadow Hal L Md	Practitioner - Primary Care Provider (PCP)											
Arumugam Vasanthi Md	Practitioner - Primary Care Provider (PCP)											
Schachter Allison	Practitioner - Primary Care Provider (PCP)											
Patel Sanjay Narottambhai Md	Practitioner - Primary Care Provider (PCP)											
Ast Denise R Md	Practitioner - Primary Care Provider (PCP)											
Ahmed Rounak Md	Practitioner - Primary Care Provider (PCP)											
Issack Joshua	Practitioner - Primary Care Provider (PCP)											
Aslam Ahmed Kamal Md	Practitioner - Primary Care Provider (PCP)											
Awwal Sabina Md	Practitioner - Primary Care Provider (PCP)											
Uppal Avtar	Practitioner - Primary Care Provider (PCP)											
Seo Susan	Practitioner - Primary Care Provider (PCP)											
Lwin Phyu	Practitioner - Primary Care Provider (PCP)											
Roseanne Christina Cousins	Practitioner - Primary Care Provider (PCP)											
Stepensky Alex	Practitioner - Primary Care Provider (PCP)											
Carmody Ellie	Practitioner - Primary Care Provider (PCP)											
Elgort Lyudmila Fnp	Practitioner - Primary Care Provider (PCP)											
Stephens Daniel	Practitioner - Primary Care Provider (PCP)											
Uche Loveta	Practitioner - Primary Care Provider (PCP)											



Page 390 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Miranda Ray C Md	Practitioner - Primary Care Provider (PCP)											
Mathieu Claudine	Practitioner - Primary Care Provider (PCP)											
Haq Salman Adeel Md	Practitioner - Primary Care Provider (PCP)											
Joseph Jonathan	Practitioner - Primary Care Provider (PCP)											
Tu Joseph	Practitioner - Primary Care Provider (PCP)											
Shandley Charlotte J H Md	Practitioner - Primary Care Provider (PCP)											
Ahn Jae Kyung Md	Practitioner - Primary Care Provider (PCP)											
Nguyen Thomas Thang Md	Practitioner - Primary Care Provider (PCP)											
Patel Bhawesh Md	Practitioner - Primary Care Provider (PCP)											
Delury John Joseph Md	Practitioner - Primary Care Provider (PCP)											
Enu Christopher Chukwuemeka	Practitioner - Primary Care Provider (PCP)											
Arslanov Renat H Md	Practitioner - Primary Care Provider (PCP)											
Sultana Naheed Md	Practitioner - Primary Care Provider (PCP)											
Chakrabarti Chhaya Md Pc	Practitioner - Primary Care Provider (PCP)											
Amin Khalid Irfan Md	Practitioner - Primary Care Provider (PCP)											
Baum Joel A Md	Practitioner - Primary Care Provider (PCP)											
Lerner Barron H Md	Practitioner - Primary Care Provider (PCP)											
Astuto Angela M Md	Practitioner - Primary Care Provider (PCP)											
Moskowitz Adam Lawrence Md	Practitioner - Primary Care Provider (PCP)											
-Kaufman Greg Md	Practitioner - Primary Care Provider (PCP)											
Dubuche Carole Md	Practitioner - Primary Care Provider (PCP)											
George Jacob V Md	Practitioner - Primary Care Provider (PCP)											
Goldstein Lissa Kary	Practitioner - Primary Care Provider (PCP)											
Schaye Verity Elizabeth	Practitioner - Primary Care Provider (PCP)											
Widoff Juliet Md	Practitioner - Primary Care Provider (PCP)											
Begum Ferdousi	Practitioner - Primary Care Provider (PCP)											
Tsai Stephen Md	Practitioner - Primary Care Provider (PCP)											
Koshy George P Md	Practitioner - Primary Care Provider (PCP)											
Steiger David Joseph Md	Practitioner - Primary Care Provider (PCP)											
Islam Kaiser UI Md	Practitioner - Primary Care Provider (PCP)											
Byer Erroll Ignatius Jr	Practitioner - Primary Care Provider (PCP)											
						1	1		1	1	1	



Page 391 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	·	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Toueg Sam Md	Practitioner - Primary Care Provider (PCP)											
Gianos Eugenia Md	Practitioner - Primary Care Provider (PCP)											
Rubaj Miroslawa Md	Practitioner - Primary Care Provider (PCP)											
Locurcio Michael	Practitioner - Primary Care Provider (PCP)											
Medows Marsha	Practitioner - Primary Care Provider (PCP)											
Harmon Ruby M Md	Practitioner - Primary Care Provider (PCP)											
Tsukerman Zhanna Md	Practitioner - Primary Care Provider (PCP)											
Ahuja Ameetam.D.	Practitioner - Primary Care Provider (PCP)											
Sleater Michelle Leigh	Practitioner - Primary Care Provider (PCP)											
Shpitalnik Larisa	Practitioner - Primary Care Provider (PCP)											
Ansong-Assoku Betty	Practitioner - Primary Care Provider (PCP)											
Kao Katherine	Practitioner - Primary Care Provider (PCP)											
Holmes Isaac	Practitioner - Primary Care Provider (PCP)											
Goldstone Elaine Brown	Practitioner - Primary Care Provider (PCP)											
Duggins Michelle Lillian	Practitioner - Primary Care Provider (PCP)											
Campusano Clarinelda	Practitioner - Primary Care Provider (PCP)											
Heredia Rosa	Practitioner - Primary Care Provider (PCP)											
Volkin Yakov Md	Practitioner - Primary Care Provider (PCP)											
Clement Bernadette Md	Practitioner - Primary Care Provider (PCP)											
Wong Amelia Jan	Practitioner - Primary Care Provider (PCP)											
Hossain Afzal Md	Practitioner - Primary Care Provider (PCP)											
Amanquah Lena A Do	Practitioner - Primary Care Provider (PCP)											
Domnich Ilya Md	Practitioner - Primary Care Provider (PCP)											
Telt Natalie Md	Practitioner - Primary Care Provider (PCP)											
Paul Michel	Practitioner - Primary Care Provider (PCP)											
Ogilvie Patricia Frances	Practitioner - Primary Care Provider (PCP)											
Fayorsey Ruby Naakwaley Md	Practitioner - Primary Care Provider (PCP)											
Taiwo Evelyn	Practitioner - Primary Care Provider (PCP)											
Toussaint Agnes George Np	Practitioner - Primary Care Provider (PCP)											
Phillips Michael	Practitioner - Primary Care Provider (PCP)											
Fung Ngan	Practitioner - Primary Care Provider (PCP)											



Page 392 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Osowsky Ruth Md	Practitioner - Primary Care Provider (PCP)											
Link Robert	Practitioner - Primary Care Provider (PCP)											
Patron Maria Yolanda Piamonte Md	Practitioner - Primary Care Provider (PCP)											
Nyer Kenneth Lloyd Md	Practitioner - Primary Care Provider (PCP)											
Masson Ella	Practitioner - Primary Care Provider (PCP)											
Jacob Sunitha	Practitioner - Primary Care Provider (PCP)											
Nulu Shanti	Practitioner - Primary Care Provider (PCP)											
Moi Louie	Practitioner - Primary Care Provider (PCP)											
Etienne Viviane Md	Practitioner - Primary Care Provider (PCP)											
Carthen Dashima Md	Practitioner - Primary Care Provider (PCP)											
Paik Woong Ki	Practitioner - Primary Care Provider (PCP)											
Samuels Rachel L	Practitioner - Primary Care Provider (PCP)											
Kang Melissa Rah Hyung	Practitioner - Primary Care Provider (PCP)											
Winkfield-Royster Tawana	Practitioner - Primary Care Provider (PCP)											
Tavakoly Afshin	Practitioner - Primary Care Provider (PCP)											
Khan Rehan	Practitioner - Primary Care Provider (PCP)											
Akhand Abdul	Practitioner - Primary Care Provider (PCP)											
Cabada-Diaz Margarita	Practitioner - Primary Care Provider (PCP)											
Pavon Alex Rodrigo Md	Practitioner - Primary Care Provider (PCP)											
Benchimol Corinne Do	Practitioner - Primary Care Provider (PCP)											
Amendola-Sekinski Paula A Md	Practitioner - Primary Care Provider (PCP)											
Watman Jerry Md	Practitioner - Primary Care Provider (PCP)											
Dattner Laura Md	Practitioner - Primary Care Provider (PCP)											
Mehta Swati	Practitioner - Primary Care Provider (PCP)											
Mally Pradeep Md	Practitioner - Primary Care Provider (PCP)											
Khartoon Bibi Farida Md	Practitioner - Primary Care Provider (PCP)											
Landman David Md	Practitioner - Primary Care Provider (PCP)											
James-Rodney Rhonda	Practitioner - Primary Care Provider (PCP)											
Kyaw Ohnma	Practitioner - Primary Care Provider (PCP)											
Costa John T Md	Practitioner - Primary Care Provider (PCP)											
Chakote Jyoti V Md	Practitioner - Primary Care Provider (PCP)				İ			1				1



Page 393 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	-	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Larsen John G Md	Practitioner - Primary Care Provider (PCP)											
Goldberg Jody	Practitioner - Primary Care Provider (PCP)											
Perry Andrea	Practitioner - Primary Care Provider (PCP)											<u> </u>
Shin Soonye Np	Practitioner - Primary Care Provider (PCP)											
Rothman Amy	Practitioner - Primary Care Provider (PCP)											
Nosal Sarah Catherine	Practitioner - Primary Care Provider (PCP)											
Lauria Ellen Peterson	Practitioner - Primary Care Provider (PCP)											
Galloway Thomas E Md	Practitioner - Primary Care Provider (PCP)											
Wiznia Andrew Alan Md	Practitioner - Primary Care Provider (PCP)											
Abadi Jacobo Md	Practitioner - Primary Care Provider (PCP)											
Casimir Carl Md	Practitioner - Primary Care Provider (PCP)											
Broussard Andre E Md	Practitioner - Primary Care Provider (PCP)											
Asokan Swarnalatha Md	Practitioner - Primary Care Provider (PCP)											
Mantis Jazila	Practitioner - Primary Care Provider (PCP)											
Badillo Diana	Practitioner - Primary Care Provider (PCP)											
Kurtis Heather	Practitioner - Primary Care Provider (PCP)											
Jean Claude-Henri	Practitioner - Primary Care Provider (PCP)											
Han Mie Mie	Practitioner - Primary Care Provider (PCP)											
Blecker Saul	Practitioner - Primary Care Provider (PCP)											
Abboud Joseph	Practitioner - Primary Care Provider (PCP)											
Fagan lan M	Practitioner - Primary Care Provider (PCP)											
Yueh Cindy Tsai-Zung	Practitioner - Primary Care Provider (PCP)											
Goulbourne Rose M	Practitioner - Primary Care Provider (PCP)											
Sanders Lauren Jacqueline	Practitioner - Primary Care Provider (PCP)											
Ilag Gerlie Manalo	Practitioner - Primary Care Provider (PCP)											
Quiros Airy L	Practitioner - Primary Care Provider (PCP)											
Rosenberg Rebecca	Practitioner - Primary Care Provider (PCP)											
Khaldarov Yevgeniy Md	Practitioner - Primary Care Provider (PCP)											1
Khan Mohammed Qutbuddin Md	Practitioner - Primary Care Provider (PCP)											
Dickerman Stuart A Md	Practitioner - Primary Care Provider (PCP)											
Siegel Steven Md	Practitioner - Primary Care Provider (PCP)											



Page 394 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Adams Jennifer	Practitioner - Primary Care Provider (PCP)											
Menendez Manuela	Practitioner - Primary Care Provider (PCP)											
Aziz Farzana H Md	Practitioner - Primary Care Provider (PCP)											
Crevecoeur Harry	Practitioner - Primary Care Provider (PCP)											
Oji Ngozi Afiazu Md	Practitioner - Primary Care Provider (PCP)											
Rahman Mafuzur Md	Practitioner - Primary Care Provider (PCP)											
Akivis Alla Md	Practitioner - Primary Care Provider (PCP)											
Sargeant Walt Md	Practitioner - Primary Care Provider (PCP)											
Edano Albert E Md	Practitioner - Primary Care Provider (PCP)											
Khan Aliya Md	Practitioner - Primary Care Provider (PCP)											
Tsambazis Stephanie	Practitioner - Primary Care Provider (PCP)											
Aspinall-Daley Toni P Md	Practitioner - Primary Care Provider (PCP)											
Dimitrov Vihren G Md	Practitioner - Primary Care Provider (PCP)											
Chin Andrew	Practitioner - Primary Care Provider (PCP)											
Sidlow Robert Md	Practitioner - Primary Care Provider (PCP)											
Caspe William B Md	Practitioner - Primary Care Provider (PCP)											
Chawla Satish K Pc Md	Practitioner - Primary Care Provider (PCP)											
Guttenberg Jane A Md	Practitioner - Primary Care Provider (PCP)											
Gerlitz Jacob Np	Practitioner - Primary Care Provider (PCP)											
Pinto Rohit Ivor Agnel Md	Practitioner - Primary Care Provider (PCP)											
Darla Sigi	Practitioner - Primary Care Provider (PCP)											
Packman Michal	Practitioner - Primary Care Provider (PCP)											
Weinberger Yitzchak	Practitioner - Primary Care Provider (PCP)											
Pillai Shashikala Md	Practitioner - Primary Care Provider (PCP)											
Sales Serafin A Md	Practitioner - Primary Care Provider (PCP)											
Hanono Monique	Practitioner - Primary Care Provider (PCP)											
Guillen Christina D Md	Practitioner - Primary Care Provider (PCP)											
Gaetan Juan	Practitioner - Primary Care Provider (PCP)											
Lee Hung-Sam Do	Practitioner - Primary Care Provider (PCP)											
Nair S Ramachandran Md Pc	Practitioner - Primary Care Provider (PCP)											
Miller Aaron James Md	Practitioner - Primary Care Provider (PCP)											



Page 395 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Jenny Elizabeth R Md	Practitioner - Primary Care Provider (PCP)											
Sherman Frederic M	Practitioner - Primary Care Provider (PCP)											
Noble Lawrence M Md	Practitioner - Primary Care Provider (PCP)											
Ahern Barbara Ann	Practitioner - Primary Care Provider (PCP)											
William F Ryan Comm Hlth Ctr	Practitioner - Primary Care Provider (PCP)											
Nayi Amy	Practitioner - Primary Care Provider (PCP)											
Dharmasena Dewannahalage Sanath Md	Practitioner - Primary Care Provider (PCP)											
Omonuwa Kennedy	Practitioner - Primary Care Provider (PCP)											
Morales Eduardo Alejandro	Practitioner - Primary Care Provider (PCP)											
Cano Nefertiti	Practitioner - Primary Care Provider (PCP)											
Crowe Ruth Marie	Practitioner - Primary Care Provider (PCP)											
Schachter Lisa	Practitioner - Primary Care Provider (PCP)											
Jain Suresh P Md	Practitioner - Primary Care Provider (PCP)											
Ramis Carmen Maria Md	Practitioner - Primary Care Provider (PCP)											
Mortazavi Shervin Md	Practitioner - Primary Care Provider (PCP)											
Chetreanu Alexandrina	Practitioner - Primary Care Provider (PCP)											
Graves Rhonda Michele Md	Practitioner - Primary Care Provider (PCP)											
Katz Edward Md	Practitioner - Primary Care Provider (PCP)											
Gayle Eric George Md	Practitioner - Primary Care Provider (PCP)											
Joyner Leslie E	Practitioner - Primary Care Provider (PCP)											
Teich Marvin L Md	Practitioner - Primary Care Provider (PCP)											
Mercado Arlene Basa Md	Practitioner - Primary Care Provider (PCP)											
Henriquez Roger Md	Practitioner - Primary Care Provider (PCP)											
Fano Michael	Practitioner - Primary Care Provider (PCP)											
Siddiqui Zehra	Practitioner - Primary Care Provider (PCP)											
Anyanwu Ijeoma	Practitioner - Primary Care Provider (PCP)											
Falcone Franco Angelo	Practitioner - Primary Care Provider (PCP)											
Uduevbo Jerry Ainene Md	Practitioner - Primary Care Provider (PCP)											
Tkachenko Natalya Md	Practitioner - Primary Care Provider (PCP)											
Aryal Sunita	Practitioner - Primary Care Provider (PCP)											
Vasudeva Raju Keerthipotti	Practitioner - Primary Care Provider (PCP)											



Page 396 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Va Puthiery	Practitioner - Primary Care Provider (PCP)											
Quindor Rhealynne B	Practitioner - Primary Care Provider (PCP)											
Reister Robin	Practitioner - Primary Care Provider (PCP)											
Bunyavanich Sommai T Md	Practitioner - Primary Care Provider (PCP)											
Duda Olha	Practitioner - Primary Care Provider (PCP)											
Calvo-Friedman Alessandra	Practitioner - Primary Care Provider (PCP)											
Jones-Gairy Kandice	Practitioner - Primary Care Provider (PCP)											
Cruz-Hufana Elsa	Practitioner - Primary Care Provider (PCP)											
Cho Daniel	Practitioner - Primary Care Provider (PCP)											
Valery Emmanuel Md	Practitioner - Primary Care Provider (PCP)											
Chagla Dilshad Fatehali Md	Practitioner - Primary Care Provider (PCP)											
Sachmechi Issac Md	Practitioner - Primary Care Provider (PCP)											
Dale Karlene N	Practitioner - Primary Care Provider (PCP)											
Hawthorne Horace Md	Practitioner - Primary Care Provider (PCP)											
Bruno Laura B Md	Practitioner - Primary Care Provider (PCP)											
Isaacs-Charles Karen Ann Md	Practitioner - Primary Care Provider (PCP)											
Rodgers Stephen L	Practitioner - Primary Care Provider (PCP)											
Jacques Herve Md	Practitioner - Primary Care Provider (PCP)											
Siddique Razia S	Practitioner - Primary Care Provider (PCP)											
Ong Loneien Md	Practitioner - Primary Care Provider (PCP)											
Levi Michael A Md	Practitioner - Primary Care Provider (PCP)											
Goytia Elliott	Practitioner - Primary Care Provider (PCP)											
Kramer Lawrence David Md	Practitioner - Primary Care Provider (PCP)											
Rehman Shafiq	Practitioner - Primary Care Provider (PCP)											
Williams Stephen	Practitioner - Primary Care Provider (PCP)											
Amico Jennifer	Practitioner - Primary Care Provider (PCP)											
Evangelista Ma	Practitioner - Primary Care Provider (PCP)											
Wanda Rodriguez Md	Practitioner - Primary Care Provider (PCP)											
Saadeh Pierre B	Practitioner - Primary Care Provider (PCP)											
Ashley Ida	Practitioner - Primary Care Provider (PCP)											
Kramer Sara B Md	Practitioner - Primary Care Provider (PCP)				İ							İ



Page 397 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Thanik-Steenburgh Erin	Practitioner - Primary Care Provider (PCP)											
Prescott Ian D Md	Practitioner - Primary Care Provider (PCP)											
Tayts Lev Do	Practitioner - Primary Care Provider (PCP)											
Nelson Marcia Philomena	Practitioner - Primary Care Provider (PCP)											
Fertig Andra	Practitioner - Primary Care Provider (PCP)											
Cunningham-Deshong Homer	Practitioner - Primary Care Provider (PCP)											
Vujovic Ljubomir Md	Practitioner - Primary Care Provider (PCP)											
Apergis George Anargyros	Practitioner - Primary Care Provider (PCP)											
Vero Erica	Practitioner - Primary Care Provider (PCP)											
Nancy Lynn Chez	Practitioner - Primary Care Provider (PCP)											
Kaufman Daran	Practitioner - Primary Care Provider (PCP)											
Leasy Menachem Jeremy	Practitioner - Primary Care Provider (PCP)											
Deloria John Edward	Practitioner - Primary Care Provider (PCP)											
Olsen Erin Elizabeth	Practitioner - Primary Care Provider (PCP)											
Bartholomew Prince Michael	Practitioner - Primary Care Provider (PCP)											
Landesman Sheldon H Md	Practitioner - Primary Care Provider (PCP)											
Hassan Mostafa S Md	Practitioner - Primary Care Provider (PCP)											
Wong Mei	Practitioner - Primary Care Provider (PCP)											
Jose Temitope Md	Practitioner - Primary Care Provider (PCP)											
Bruinings Yeahseon Choi Md	Practitioner - Primary Care Provider (PCP)											
Ferran-Hansard Nereida	Practitioner - Primary Care Provider (PCP)											
Vail Rona	Practitioner - Primary Care Provider (PCP)											
Janas Nodar Md	Practitioner - Primary Care Provider (PCP)											
Byssainthe Paul Harold Md	Practitioner - Primary Care Provider (PCP)											
Issah Abdul-Haki Md Pc	Practitioner - Primary Care Provider (PCP)											
Tadele Mahlet	Practitioner - Primary Care Provider (PCP)											
Godfrey Kerry	Practitioner - Primary Care Provider (PCP)											
Renkiewicz Anna	Practitioner - Primary Care Provider (PCP)											
Persaud Sandra	Practitioner - Primary Care Provider (PCP)											
Usinger Kaitlin Marie	Practitioner - Primary Care Provider (PCP)											
Russen Colette B	Practitioner - Primary Care Provider (PCP)											



Page 398 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Adachi Jaymie	Practitioner - Primary Care Provider (PCP)											
Khanna Ashok Md	Practitioner - Primary Care Provider (PCP)											
Goldberg Neil Md	Practitioner - Primary Care Provider (PCP)											
Kerolle Harold Fritz Md	Practitioner - Primary Care Provider (PCP)											
Weissman Audrey Michelle Md	Practitioner - Primary Care Provider (PCP)											
Lesnewski Ruth F Md	Practitioner - Primary Care Provider (PCP)											
Hossain Zakia Md	Practitioner - Primary Care Provider (PCP)											
Alonso George O Md	Practitioner - Primary Care Provider (PCP)											
Hurley Mathews K Md	Practitioner - Primary Care Provider (PCP)											
Smith Petsy Ann Elizabeth	Practitioner - Primary Care Provider (PCP)											
Donlon Eileen M	Practitioner - Primary Care Provider (PCP)											
Berman Charles	Practitioner - Primary Care Provider (PCP)											
Hailiu Zuo Physician Pc	Practitioner - Primary Care Provider (PCP)											
Roach Keith Md	Practitioner - Primary Care Provider (PCP)											
Copper Donna	Practitioner - Primary Care Provider (PCP)											
Ogbovoh Daniel Obaroakpor Md	Practitioner - Primary Care Provider (PCP)											
Lvovsky Dmitry	Practitioner - Primary Care Provider (PCP)											
Steinweiss Joplin T	Practitioner - Primary Care Provider (PCP)											
Salcedo Osiris	Practitioner - Primary Care Provider (PCP)											
Corrica Camellia	Practitioner - Primary Care Provider (PCP)											
Rodriguez-Iglesias Realba	Practitioner - Primary Care Provider (PCP)											
Braiman Melvyn J Md	Practitioner - Primary Care Provider (PCP)											
Ghael Priya	Practitioner - Primary Care Provider (PCP)											
Pickering Jean	Practitioner - Primary Care Provider (PCP)											
Siegel Janet Helene Md	Practitioner - Primary Care Provider (PCP)											
Budzikowski Adam Stanislaw	Practitioner - Primary Care Provider (PCP)											
Hannan Mohammad A Md	Practitioner - Primary Care Provider (PCP)											
Caplin Nina J Md	Practitioner - Primary Care Provider (PCP)											
Finkelstein Steven Peter Md	Practitioner - Primary Care Provider (PCP)											
Reddy Chandra	Practitioner - Primary Care Provider (PCP)											
Wong Chun Tung Md	Practitioner - Primary Care Provider (PCP)											



Page 399 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Collins Megan Elizabeth Md	Practitioner - Primary Care Provider (PCP)											
Seltzer Terry F Md	Practitioner - Primary Care Provider (PCP)											
Braza Mary	Practitioner - Primary Care Provider (PCP)											1
Liverpool Steven Fitzroy Md	Practitioner - Primary Care Provider (PCP)											
Charles Jean-Claude Md	Practitioner - Primary Care Provider (PCP)											
Patel Rasik Lal Md	Practitioner - Primary Care Provider (PCP)											
Lolo Delatre Md	Practitioner - Primary Care Provider (PCP)											1
Dresdner Susan Md	Practitioner - Primary Care Provider (PCP)											1
Raoof Rebecca G Pc Md	Practitioner - Primary Care Provider (PCP)											
Krishnan Preethi	Practitioner - Primary Care Provider (PCP)											
Dudek Mona	Practitioner - Primary Care Provider (PCP)											1
Fitzpatrick Aileen	Practitioner - Primary Care Provider (PCP)											
Jonnavithula Suhasini	Practitioner - Primary Care Provider (PCP)											
Harvey Kristen Alexandria Md	Practitioner - Primary Care Provider (PCP)											
Daniel Jenny	Practitioner - Primary Care Provider (PCP)											1
Rakeshkumar Mansukhbhai Mistry	Practitioner - Primary Care Provider (PCP)											
Ceniza Arturo E	Practitioner - Primary Care Provider (PCP)											1
Kushner Daniel Md	Practitioner - Primary Care Provider (PCP)											1
Oo Mya Mya	Practitioner - Primary Care Provider (PCP)											
Chiang Fidela Tak-Yee	Practitioner - Primary Care Provider (PCP)											
Opuiyo Dumo Marcus	Practitioner - Primary Care Provider (PCP)											
Kamran Mazullah Md	Practitioner - Primary Care Provider (PCP)											1
Gutwein Andrew H Md	Practitioner - Primary Care Provider (PCP)											1
Babayeva Natela Md	Practitioner - Primary Care Provider (PCP)											1
Hussaini Syed Muneerudin Md	Practitioner - Primary Care Provider (PCP)											
Byrd Denise A	Practitioner - Primary Care Provider (PCP)											1
Schwarz Steven M Md	Practitioner - Primary Care Provider (PCP)											1
Miller Andrew Robert Md	Practitioner - Primary Care Provider (PCP)											
Bhagavath Sudhakar S Md	Practitioner - Primary Care Provider (PCP)											
Jackson Rosemary Maxine Md	Practitioner - Primary Care Provider (PCP)											
Ly Kelly Kim Md	Practitioner - Primary Care Provider (PCP)											i



Page 400 of 954 **Run Date :** 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Guadron Rodolfo	Practitioner - Primary Care Provider (PCP)											
Singh Amarjit Md Pc	Practitioner - Primary Care Provider (PCP)											
Groisman-Perelstein Adriana M	Practitioner - Primary Care Provider (PCP)											
Shah Kiran Damodar Md	Practitioner - Primary Care Provider (PCP)											
Patibandla Vijay K Md	Practitioner - Primary Care Provider (PCP)											
Smith Paul X	Practitioner - Primary Care Provider (PCP)											
Offord Claude	Practitioner - Primary Care Provider (PCP)											
Than Tin Myint M	Practitioner - Primary Care Provider (PCP)											
Rodriguez Edna V Md	Practitioner - Primary Care Provider (PCP)											
Dinolfo Elaine Anne	Practitioner - Primary Care Provider (PCP)											
Guha David Md	Practitioner - Primary Care Provider (PCP)											
Cosme Jacqueline Md	Practitioner - Primary Care Provider (PCP)											
Polanco Larissa Md	Practitioner - Primary Care Provider (PCP)											
Chun Eunmee H	Practitioner - Primary Care Provider (PCP)											
Friedrich Sabiha Md	Practitioner - Primary Care Provider (PCP)											
Mercado Jonna Ortiz	Practitioner - Primary Care Provider (PCP)											
Rudolph Bryan Joseph	Practitioner - Primary Care Provider (PCP)											
Perez Hector	Practitioner - Primary Care Provider (PCP)											
Wei David S	Practitioner - Primary Care Provider (PCP)											
Song Lucy	Practitioner - Primary Care Provider (PCP)											
Shor Irina Md	Practitioner - Primary Care Provider (PCP)											
Aubey Benjamin	Practitioner - Primary Care Provider (PCP)											
Weeks Williams David	Practitioner - Primary Care Provider (PCP)											
Tharakan Tessie Md	Practitioner - Primary Care Provider (PCP)											
Broillet Vincent Joseph Md	Practitioner - Primary Care Provider (PCP)											
Pintauro Frank L Md	Practitioner - Primary Care Provider (PCP)											
Brewer Marlon Essien Md	Practitioner - Primary Care Provider (PCP)											
Ganea Camelia Elena Md	Practitioner - Primary Care Provider (PCP)											
Santana Rita Md	Practitioner - Primary Care Provider (PCP)											
Gibbons John	Practitioner - Primary Care Provider (PCP)											
Eskaros Saphwat Labeeb Md	Practitioner - Primary Care Provider (PCP)											



Page 401 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Dorsen Caroline	Practitioner - Primary Care Provider (PCP)											
Armington Kevin John Md	Practitioner - Primary Care Provider (PCP)											
Rondinel Evelyn M Md	Practitioner - Primary Care Provider (PCP)											
Goldberg Ira J Md	Practitioner - Primary Care Provider (PCP)											
Frousios Costas Anthony Md	Practitioner - Primary Care Provider (PCP)											
Inamdar Sarla Md	Practitioner - Primary Care Provider (PCP)											
Luo Anming Md	Practitioner - Primary Care Provider (PCP)											
Louis-Charles Adeline Md	Practitioner - Primary Care Provider (PCP)											
Vicencio Alfin G Md	Practitioner - Primary Care Provider (PCP)											
Seminatore Martha Lilia Md	Practitioner - Primary Care Provider (PCP)											
Khoury Nidal Y Md	Practitioner - Primary Care Provider (PCP)											
Dayen Nina Md	Practitioner - Primary Care Provider (PCP)											
Aulakh Amandeep Kaur Md	Practitioner - Primary Care Provider (PCP)											
Moshiri Kourosh	Practitioner - Primary Care Provider (PCP)											
Zhaz Su	Practitioner - Primary Care Provider (PCP)											
Wiesinger Katherine	Practitioner - Primary Care Provider (PCP)											
Dunner Ricardo Orlando Md	Practitioner - Primary Care Provider (PCP)											
Barland Peter Md	Practitioner - Primary Care Provider (PCP)											
Khatiwala Vijay V Md	Practitioner - Primary Care Provider (PCP)											
Gonzalez Felipe Wingkee	Practitioner - Primary Care Provider (PCP)											
Borker Priti V Md	Practitioner - Primary Care Provider (PCP)											
Olmedo Ruben Eduardo Md	Practitioner - Primary Care Provider (PCP)											
Kim Jeongwon	Practitioner - Primary Care Provider (PCP)											
Lauriello Adriano Md	Practitioner - Primary Care Provider (PCP)											
Raykhman Natalia	Practitioner - Primary Care Provider (PCP)											
Roberts-Butelman Kirsten L Md	Practitioner - Primary Care Provider (PCP)											
Henderson Cassandra E Md	Practitioner - Primary Care Provider (PCP)											
Salim-Ortiz Jadiyi Md	Practitioner - Primary Care Provider (PCP)											
Chan Wendy	Practitioner - Primary Care Provider (PCP)											
Rebick Gabriel	Practitioner - Primary Care Provider (PCP)											
Ajmal Saima	Practitioner - Primary Care Provider (PCP)											



Page 402 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Campbell Sharon A	Practitioner - Primary Care Provider (PCP)											
Singh Amandeep	Practitioner - Primary Care Provider (PCP)											1
Santana Maria Elena	Practitioner - Primary Care Provider (PCP)											
Brutus Pierre Andre Md	Practitioner - Primary Care Provider (PCP)											1
James J Jabile	Practitioner - Primary Care Provider (PCP)											
Chan Sheung-Kwun Samuel Md	Practitioner - Primary Care Provider (PCP)											
Li Yuan Yi	Practitioner - Primary Care Provider (PCP)											
Seaman Diahann Lois Md	Practitioner - Primary Care Provider (PCP)											
Rauch Daniel A Md	Practitioner - Primary Care Provider (PCP)											
Golden Owen Md	Practitioner - Primary Care Provider (PCP)											
Mahoney James Anthony Md	Practitioner - Primary Care Provider (PCP)											
Fletcher, Fnp Debbian	Practitioner - Primary Care Provider (PCP)											
Jackson Margaret Md	Practitioner - Primary Care Provider (PCP)											
Mints Gregory	Practitioner - Primary Care Provider (PCP)											
Hoover William	Practitioner - Primary Care Provider (PCP)											
Phang Christopher Andrew Md	Practitioner - Primary Care Provider (PCP)											
Burks Joseph Auxford Md	Practitioner - Primary Care Provider (PCP)											
Duncan-Anderson Debra	Practitioner - Primary Care Provider (PCP)											
Tran Oanh	Practitioner - Primary Care Provider (PCP)											
Crump Kenny Sherman Jr	Practitioner - Primary Care Provider (PCP)											
Chen Charlie Chin-Song Do	Practitioner - Primary Care Provider (PCP)											
Chitre Nitin Prabhaker Md	Practitioner - Primary Care Provider (PCP)											
Cadag Stefan	Practitioner - Primary Care Provider (PCP)											
Shenko Christina Angela	Practitioner - Primary Care Provider (PCP)											
Shamian Benhoor	Practitioner - Primary Care Provider (PCP)											
Workmen'S Circle Multicare Center	Practitioner - Primary Care Provider (PCP)											
Jang Jennifer	Practitioner - Primary Care Provider (PCP)											Ī
Yousuf Md Abdullah	Practitioner - Primary Care Provider (PCP)											ĺ
Yakoby Mila Md	Practitioner - Primary Care Provider (PCP)											ī
Freedman Paula	Practitioner - Primary Care Provider (PCP)											Ī
Dukhan Marina Do	Practitioner - Primary Care Provider (PCP)											



Page 403 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Chatterjee June Md	Practitioner - Primary Care Provider (PCP)											1
Olson Arik Robert Md	Practitioner - Primary Care Provider (PCP)											1
Chikvashvili Iya Md	Practitioner - Primary Care Provider (PCP)											1
Lazala Polanco Carmen Md	Practitioner - Primary Care Provider (PCP)											1
Studer Sean Michael Md	Practitioner - Primary Care Provider (PCP)											1
Wasserman Randi S Md	Practitioner - Primary Care Provider (PCP)											1
Israel Igor Md	Practitioner - Primary Care Provider (PCP)											1
Okyere Kennedy Kofi	Practitioner - Primary Care Provider (PCP)											1
Rao Sudha	Practitioner - Primary Care Provider (PCP)											1
Tanner Michael	Practitioner - Primary Care Provider (PCP)											1
Feiner Clifford Md	Practitioner - Primary Care Provider (PCP)											1
Xu Richard Li-Cheng	Practitioner - Primary Care Provider (PCP)											1
Jonathan T Chang	Practitioner - Primary Care Provider (PCP)											1
Shahidullah Niru S N Md	Practitioner - Primary Care Provider (PCP)											1
Ghaw Olivia	Practitioner - Primary Care Provider (PCP)											1
Saxena Amit K Md	Practitioner - Primary Care Provider (PCP)											1
Alvarez-Barto Ivannia Nastashia	Practitioner - Primary Care Provider (PCP)											1
Oprea Mihaela	Practitioner - Primary Care Provider (PCP)											1
Stone Leslie Allen	Practitioner - Primary Care Provider (PCP)											1
Huang Anna Fang-Mei	Practitioner - Primary Care Provider (PCP)											1
Weiss David	Practitioner - Primary Care Provider (PCP)											1
Dewitt William Liddell	Practitioner - Primary Care Provider (PCP)											1
Nayak Natasha	Practitioner - Primary Care Provider (PCP)											1
Walsh Kathryn Foster	Practitioner - Primary Care Provider (PCP)											1
El-Hennawy Adel Sayed Md	Practitioner - Primary Care Provider (PCP)											1
Lewin Berhard D Md	Practitioner - Primary Care Provider (PCP)											1
Malisova Larisa Do	Practitioner - Primary Care Provider (PCP)											1
Morrow Robert W Md	Practitioner - Primary Care Provider (PCP)											1
Myint Win Md	Practitioner - Primary Care Provider (PCP)											
Gesner Matthew Joseph	Practitioner - Primary Care Provider (PCP)											
Bar-Zvi Yehuda Md	Practitioner - Primary Care Provider (PCP)											1



Page 404 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Adams-Henry Claudeth	Practitioner - Primary Care Provider (PCP)											
Elsadr Wafaa M Md	Practitioner - Primary Care Provider (PCP)											
Pathmakumar N	Practitioner - Primary Care Provider (PCP)											
Jones Otis M Md	Practitioner - Primary Care Provider (PCP)											
Sakalis Elias	Practitioner - Primary Care Provider (PCP)											
Marcano Albert Castro	Practitioner - Primary Care Provider (PCP)											
Levey Robert L Md	Practitioner - Primary Care Provider (PCP)											
Flores Ofelia R Pc Md	Practitioner - Primary Care Provider (PCP)											
Parikh Nalini H Md Pc	Practitioner - Primary Care Provider (PCP)											
Robinson Lisa-Gaye Md	Practitioner - Primary Care Provider (PCP)											
Robert-Georges Marie Md	Practitioner - Primary Care Provider (PCP)											
Menkes Leo	Practitioner - Primary Care Provider (PCP)											
Gonzalez Pedro	Practitioner - Primary Care Provider (PCP)											
Omene Coral	Practitioner - Primary Care Provider (PCP)											
Santra Mugdha Md	Practitioner - Primary Care Provider (PCP)											
Braslavskaya Tatyana G	Practitioner - Primary Care Provider (PCP)											
Seung Hee Kang	Practitioner - Primary Care Provider (PCP)											
Mota Jesus	Practitioner - Primary Care Provider (PCP)											
Dessalines Dervelyne	Practitioner - Primary Care Provider (PCP)											
Macs Katalin M	Practitioner - Primary Care Provider (PCP)											
Tabatabaie Vafa	Practitioner - Primary Care Provider (PCP)											
Mitchell Clemaine C	Practitioner - Primary Care Provider (PCP)											
Mckenzie Dexter Anthony Md	Practitioner - Primary Care Provider (PCP)											
Wong Cynthia M K Md	Practitioner - Primary Care Provider (PCP)											
Maw Myo Md	Practitioner - Primary Care Provider (PCP)											
Valembrun Lavonne Juanita	Practitioner - Primary Care Provider (PCP)											
Tran Richie Tuan Q Md	Practitioner - Primary Care Provider (PCP)											
Mehra Sweeti Md	Practitioner - Primary Care Provider (PCP)											
Thibaud Jean-Etienne Do	Practitioner - Primary Care Provider (PCP)											
Elliott Fitzroy Anthony Md	Practitioner - Primary Care Provider (PCP)											
Chaudhari Shobhana Ashok Md	Practitioner - Primary Care Provider (PCP)											



Page 405 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Dallapiazza Michelle Lynn	Practitioner - Primary Care Provider (PCP)											
Chaudhuri Tapan Md	Practitioner - Primary Care Provider (PCP)											
Sherill Purcell Md Pc	Practitioner - Primary Care Provider (PCP)											
Khan Zaber Ahmad Md	Practitioner - Primary Care Provider (PCP)											
Gordon Patrick	Practitioner - Primary Care Provider (PCP)											
Balaoura Kathrin	Practitioner - Primary Care Provider (PCP)											
Alapati Prameela	Practitioner - Primary Care Provider (PCP)											
Marcia Edmond-Bucknor Md	Practitioner - Primary Care Provider (PCP)											
Chung Jane	Practitioner - Primary Care Provider (PCP)											
Robin Edwin	Practitioner - Primary Care Provider (PCP)											
Mayard Jules	Practitioner - Primary Care Provider (PCP)											
Okon Ofiong E	Practitioner - Primary Care Provider (PCP)											
Odetalla Fatima	Practitioner - Primary Care Provider (PCP)											
Mirchandani Monica Hargrovind	Practitioner - Primary Care Provider (PCP)											
Jamaica Family Practice &	Practitioner - Primary Care Provider (PCP)											
Edwards Keith S Md	Practitioner - Primary Care Provider (PCP)											
Escobar Diego Md	Practitioner - Primary Care Provider (PCP)											
Marcus Peter Md	Practitioner - Primary Care Provider (PCP)											
Forman Edwin	Practitioner - Primary Care Provider (PCP)											
Slabodkina Lora Md	Practitioner - Primary Care Provider (PCP)											
Wilson Miriam	Practitioner - Primary Care Provider (PCP)											
Nathan Radha Md	Practitioner - Primary Care Provider (PCP)											
Moazen Laieh	Practitioner - Primary Care Provider (PCP)											
Prine Linda Whisler	Practitioner - Primary Care Provider (PCP)											
Cohen Rachel L Md	Practitioner - Primary Care Provider (PCP)											
Santoni Francisco	Practitioner - Primary Care Provider (PCP)											
Guerrero Marilyn P Md	Practitioner - Primary Care Provider (PCP)											
Sinclair Paula Almalinda Md	Practitioner - Primary Care Provider (PCP)											
Mamoon Md Yusufal	Practitioner - Primary Care Provider (PCP)											
Carlino Richard Francis	Practitioner - Primary Care Provider (PCP)											
Andrade Joseph Ricardo Md Pc	Practitioner - Primary Care Provider (PCP)											
			1	1	1	1	1	1	1	1	1	



Page 406 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Shin Joseph	Practitioner - Primary Care Provider (PCP)											
Giurleo Patricia	Practitioner - Primary Care Provider (PCP)											
Kyanko Kelly	Practitioner - Primary Care Provider (PCP)											
Fojas Felicia Regina	Practitioner - Primary Care Provider (PCP)											
Cohen Jillian Laura	Practitioner - Primary Care Provider (PCP)											
Machado Orlando	Practitioner - Primary Care Provider (PCP)											
Gujral Manmeet	Practitioner - Primary Care Provider (PCP)											
Ho James Chung Md	Practitioner - Primary Care Provider (PCP)											
Soliman Ibrahim Naim Md	Practitioner - Primary Care Provider (PCP)											
Mumford James M Md	Practitioner - Primary Care Provider (PCP)											
Roze Stephanie J	Practitioner - Primary Care Provider (PCP)											
Lee Chiyin Md	Practitioner - Primary Care Provider (PCP)											
Ahsan Mohammad Md	Practitioner - Primary Care Provider (PCP)											
Felsen Michael R Md	Practitioner - Primary Care Provider (PCP)											
Turkieh Albert Md	Practitioner - Primary Care Provider (PCP)											
Panday Emilia R Md	Practitioner - Primary Care Provider (PCP)											
Aivazi Nana	Practitioner - Primary Care Provider (PCP)											
Khan Naznin	Practitioner - Primary Care Provider (PCP)											
Peyman E Younesi Md	Practitioner - Primary Care Provider (PCP)											
Denny Martin	Practitioner - Primary Care Provider (PCP)											
Quinn-Torpey Susan	Practitioner - Primary Care Provider (PCP)											
Doyle Lucy	Practitioner - Primary Care Provider (PCP)											
Monique Jasmin Collier	Practitioner - Primary Care Provider (PCP)											
Kolessa Alexander	Practitioner - Primary Care Provider (PCP)											
Mendez Herman Md	Practitioner - Primary Care Provider (PCP)											
Magalie Alfred M D Pediatric Office	Practitioner - Primary Care Provider (PCP)											
Blachman Nina	Practitioner - Primary Care Provider (PCP)											
Lin Lee Yulee	Practitioner - Primary Care Provider (PCP)											
Lin Sophie	Practitioner - Primary Care Provider (PCP)											
Angarita Johana	Practitioner - Primary Care Provider (PCP)											
Gomez-Marquez Jose C	Practitioner - Primary Care Provider (PCP)				1							



Page 407 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Christensen Johanna Luce	Practitioner - Primary Care Provider (PCP)											
Dennis Janelle Kerice Clarke	Practitioner - Primary Care Provider (PCP)											
Cruz Christina	Practitioner - Primary Care Provider (PCP)											
Glick Alexander F	Practitioner - Primary Care Provider (PCP)											
Burton Ashley A	Practitioner - Primary Care Provider (PCP)											
Guarini Ludovico Md	Practitioner - Primary Care Provider (PCP)											
Kidd Alter	Practitioner - Primary Care Provider (PCP)											
Seigel Warren Michael Md	Practitioner - Primary Care Provider (PCP)											
Francisco Richard L Md	Practitioner - Primary Care Provider (PCP)											
Devita Robert Peter Md	Practitioner - Primary Care Provider (PCP)											
Smith Earl	Practitioner - Primary Care Provider (PCP)											
Levy Natalie Koch	Practitioner - Primary Care Provider (PCP)											
Baumstein Donald Md	Practitioner - Primary Care Provider (PCP)											
Sami Shazia Andleeb	Practitioner - Primary Care Provider (PCP)											
Jaiswal Arti Chander Md	Practitioner - Primary Care Provider (PCP)											
Walter Leslie Md	Practitioner - Primary Care Provider (PCP)											
Horland Allan	Practitioner - Primary Care Provider (PCP)											
Harris Carol Anne Md	Practitioner - Primary Care Provider (PCP)											
Moussa Zobidatte Md	Practitioner - Primary Care Provider (PCP)											
Charles Antoine V Md	Practitioner - Primary Care Provider (PCP)											
Sheydina Yelena Zinovjevna Md	Practitioner - Primary Care Provider (PCP)											
Hsu Mei Hwa Md	Practitioner - Primary Care Provider (PCP)											
Patel Payal	Practitioner - Primary Care Provider (PCP)											
Cloonan Sean Javier	Practitioner - Primary Care Provider (PCP)											
Jeffrey Stuart Berger Md	Practitioner - Primary Care Provider (PCP)											
Abrar Syed Ali	Practitioner - Primary Care Provider (PCP)											
Erickson Evelyn Nathalie	Practitioner - Primary Care Provider (PCP)											
Igbide Paul Oghale	Practitioner - Primary Care Provider (PCP)											
Kessler Stuart G Md	Practitioner - Primary Care Provider (PCP)											
Valasareddi Lalasa Reddy Md	Practitioner - Primary Care Provider (PCP)											
Frankel Perry	Practitioner - Primary Care Provider (PCP)											



Page 408 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	-	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Hassan Sameth	Practitioner - Primary Care Provider (PCP)											
Sotnik Regina Md	Practitioner - Primary Care Provider (PCP)											
Seewald Randy Michelle Md	Practitioner - Primary Care Provider (PCP)											1
Mehl Sidney J Md	Practitioner - Primary Care Provider (PCP)											
Charnoff Daniel Md	Practitioner - Primary Care Provider (PCP)											1
Nastase Liviu Md	Practitioner - Primary Care Provider (PCP)											1
Beacher Joseph Md	Practitioner - Primary Care Provider (PCP)											1
Chin Kelly Md	Practitioner - Primary Care Provider (PCP)											1
Tal Avraham Md	Practitioner - Primary Care Provider (PCP)											1
Oyeyipo Olumide Adegboyega	Practitioner - Primary Care Provider (PCP)											1
Gelfinbein Bella Md	Practitioner - Primary Care Provider (PCP)											1
Chiu Chia-Hua	Practitioner - Primary Care Provider (PCP)											1
Chowdhry Mohammed Idris	Practitioner - Primary Care Provider (PCP)											1
Kazeem Saka Md	Practitioner - Primary Care Provider (PCP)											1
Bailey Shelleye-Anne Marie	Practitioner - Primary Care Provider (PCP)											1
Sharma Jayendra R Md	Practitioner - Primary Care Provider (PCP)											1
Greely John Stephen Md	Practitioner - Primary Care Provider (PCP)											1
Vincent Miriam Therese Md	Practitioner - Primary Care Provider (PCP)											1
Borkowsky William Md	Practitioner - Primary Care Provider (PCP)											1
Wasser Stuart Md	Practitioner - Primary Care Provider (PCP)											
Yu Chin Hsien	Practitioner - Primary Care Provider (PCP)											1
Mcneely Jennifer	Practitioner - Primary Care Provider (PCP)											1
Sutin David Gregory	Practitioner - Primary Care Provider (PCP)											1
Begum Kaniz Fatema	Practitioner - Primary Care Provider (PCP)											1
Khanna Suresh Md	Practitioner - Primary Care Provider (PCP)											1
Yager Jessica	Practitioner - Primary Care Provider (PCP)											1
Nejati Golali Md	Practitioner - Primary Care Provider (PCP)											<u></u>
Zaw Aye	Practitioner - Primary Care Provider (PCP)											<u></u>
Rahman Ahmadur Md	Practitioner - Primary Care Provider (PCP)											
Grushko Michael Jason Md	Practitioner - Primary Care Provider (PCP)											
Cheng Waina	Practitioner - Primary Care Provider (PCP)											



Page 409 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Finger Howard J Do	Practitioner - Primary Care Provider (PCP)											
Gentes Meredith	Practitioner - Primary Care Provider (PCP)											
English David Wade	Practitioner - Primary Care Provider (PCP)											
Watkins Isheka S	Practitioner - Primary Care Provider (PCP)											
Shur Rachel Scherer	Practitioner - Primary Care Provider (PCP)											
Rohatgi Rajesh Md	Practitioner - Primary Care Provider (PCP)											
Yoo Chang Md	Practitioner - Primary Care Provider (PCP)											
Cobbs Ronald Kenneth Md	Practitioner - Primary Care Provider (PCP)											
Klimenko Elena A Md	Practitioner - Primary Care Provider (PCP)											
Muralidharan Sethu	Practitioner - Primary Care Provider (PCP)											
Bashar Mona L	Practitioner - Primary Care Provider (PCP)											
Applebaum Robert Michael Md	Practitioner - Primary Care Provider (PCP)											
Hailey Patricia C Md	Practitioner - Primary Care Provider (PCP)											
Khasnavis Shuchita Md	Practitioner - Primary Care Provider (PCP)											
Boakye Cynthia Md	Practitioner - Primary Care Provider (PCP)											
Raspin Elena Md	Practitioner - Primary Care Provider (PCP)											
Perryman Milagro	Practitioner - Primary Care Provider (PCP)											
Simotas Christophe	Practitioner - Primary Care Provider (PCP)											
Min Jae Hong Md	Practitioner - Primary Care Provider (PCP)											
Rodriguez Lil	Practitioner - Primary Care Provider (PCP)											
Kakay-Diallo Isatu	Practitioner - Primary Care Provider (PCP)											
Perez Gloria Ann	Practitioner - Primary Care Provider (PCP)											
Rubin Gloria	Practitioner - Primary Care Provider (PCP)											
Ford Jacqueline	Practitioner - Primary Care Provider (PCP)											
Bases Hugh	Practitioner - Primary Care Provider (PCP)											
Rones Kathie Teresa Md	Practitioner - Primary Care Provider (PCP)											
Ayanruoh Steve T Md	Practitioner - Primary Care Provider (PCP)											
Shukla Harikrishna Prabhupras	Practitioner - Primary Care Provider (PCP)											
Carugno Paola Md	Practitioner - Primary Care Provider (PCP)											
Garnier Ernest Phillip Md	Practitioner - Primary Care Provider (PCP)											
Ratzken Frank Md	Practitioner - Primary Care Provider (PCP)											



Page 410 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Suden Stacy Allisa Md	Practitioner - Primary Care Provider (PCP)											
Dellosso John V Md	Practitioner - Primary Care Provider (PCP)											
Kirzhner Igor Md	Practitioner - Primary Care Provider (PCP)											
Rahman Daniel Md	Practitioner - Primary Care Provider (PCP)											
Ferran Diane A Md	Practitioner - Primary Care Provider (PCP)											
Pintauro Robert	Practitioner - Primary Care Provider (PCP)											
Siddiqi Shamaila Md	Practitioner - Primary Care Provider (PCP)											
Apolaya Pamela Evelyn	Practitioner - Primary Care Provider (PCP)											
Ida Louise Santana Md	Practitioner - Primary Care Provider (PCP)											
Tyberg Joshua	Practitioner - Primary Care Provider (PCP)											
Ramos-Ramirez Berta	Practitioner - Primary Care Provider (PCP)											
Ahmed Shadab H Md	Practitioner - Primary Care Provider (PCP)											
Castermans Marie-Pierre Md	Practitioner - Primary Care Provider (PCP)											
Wiener Joseph M Md	Practitioner - Primary Care Provider (PCP)											
Fernandez Garcia Aracelis D A	Practitioner - Primary Care Provider (PCP)											
Volfinzon Leonid Medical Pc	Practitioner - Primary Care Provider (PCP)											
Rubin Eva	Practitioner - Primary Care Provider (PCP)											
Soto Maria B	Practitioner - Primary Care Provider (PCP)											
Pierre-Louis Magalie	Practitioner - Primary Care Provider (PCP)											
Smith Cheryl Angela Md	Practitioner - Primary Care Provider (PCP)											
Nelson Ingrid L Md	Practitioner - Primary Care Provider (PCP)											
Dela Cruz Sonia Bengzon Md	Practitioner - Primary Care Provider (PCP)											
Leber Robert J Md	Practitioner - Primary Care Provider (PCP)											
Milano Danielle F Md	Practitioner - Primary Care Provider (PCP)											
Roffe Bibas Estrella	Practitioner - Primary Care Provider (PCP)											
Mcginnis Nathan Lamar	Practitioner - Primary Care Provider (PCP)											
Torrente Justin Erik	Practitioner - Primary Care Provider (PCP)											
Rigaud Fabienne	Practitioner - Primary Care Provider (PCP)											
Chang Denis	Practitioner - Primary Care Provider (PCP)											
Velez Domenech Gilberto A Md	Practitioner - Primary Care Provider (PCP)											
Dadarwala Aashish Dhansukhlal	Practitioner - Primary Care Provider (PCP)											



Page 411 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Kelly Roberta	Practitioner - Primary Care Provider (PCP)											
Holalkere Rajagopal Md	Practitioner - Primary Care Provider (PCP)											
Williams Mordeana Md	Practitioner - Primary Care Provider (PCP)											
Trasande Leonardo Md	Practitioner - Primary Care Provider (PCP)											
Rezkalla Laurence L Md	Practitioner - Primary Care Provider (PCP)											
Ramirez Julio Alberto Md	Practitioner - Primary Care Provider (PCP)											
Faber Eve Md	Practitioner - Primary Care Provider (PCP)											
Grossman Susan Md	Practitioner - Primary Care Provider (PCP)											
Bateman William Baragar Jr	Practitioner - Primary Care Provider (PCP)											
Ofri Danielle	Practitioner - Primary Care Provider (PCP)											
Rogers Linda Md	Practitioner - Primary Care Provider (PCP)											
Nweke-Chukumerije Obiageli Md	Practitioner - Primary Care Provider (PCP)											
Negari Mathew Md	Practitioner - Primary Care Provider (PCP)											
Galvin Peter Md	Practitioner - Primary Care Provider (PCP)											
Nazmul H Khan Md	Practitioner - Primary Care Provider (PCP)											
Stona Lurline P	Practitioner - Primary Care Provider (PCP)											
Tung Judy Md	Practitioner - Primary Care Provider (PCP)											
Muthu John S Md	Practitioner - Primary Care Provider (PCP)											
Badalova Olga	Practitioner - Primary Care Provider (PCP)											
Cruzatte Juan F	Practitioner - Primary Care Provider (PCP)											
Rodriguez German Huerta	Practitioner - Primary Care Provider (PCP)											
Barrillas Cerritos Julia	Practitioner - Primary Care Provider (PCP)											
Dennis Karalyn	Practitioner - Primary Care Provider (PCP)											
Manrique Raul C Md	Practitioner - Primary Care Provider (PCP)											
Cellario Maria	Practitioner - Primary Care Provider (PCP)											
Dreyer Bernard P Md	Practitioner - Primary Care Provider (PCP)											
Eyassu Rahel Md	Practitioner - Primary Care Provider (PCP)											
Fabbri Marilyn Md	Practitioner - Primary Care Provider (PCP)											
Tao Wenjing Md	Practitioner - Primary Care Provider (PCP)											
Love Matthew David Md	Practitioner - Primary Care Provider (PCP)											
Abakporo Theophine O Md	Practitioner - Primary Care Provider (PCP)											



Page 412 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Cruz Elsa Paguia Md	Practitioner - Primary Care Provider (PCP)											
Maybody Shideh	Practitioner - Primary Care Provider (PCP)											
Karp Sara	Practitioner - Primary Care Provider (PCP)											
Ching Mellie T Md	Practitioner - Primary Care Provider (PCP)											
Camacho Artemio	Practitioner - Primary Care Provider (PCP)											
Lemberg Lori A Md	Practitioner - Primary Care Provider (PCP)											
Nagourney Beth Ann Md	Practitioner - Primary Care Provider (PCP)											
Mashalov Boris Milanov Md	Practitioner - Primary Care Provider (PCP)											
Datta Arpita Md	Practitioner - Primary Care Provider (PCP)											
Cha Yonhee Md	Practitioner - Primary Care Provider (PCP)											
Lange Malgorzata A	Practitioner - Primary Care Provider (PCP)											
Puccia Vincent Md	Practitioner - Primary Care Provider (PCP)											
Curtis Lisa Gaye	Practitioner - Primary Care Provider (PCP)											
Dong Jennifer	Practitioner - Primary Care Provider (PCP)											
Alappat Rosemaria	Practitioner - Primary Care Provider (PCP)											
Anglade Claudia	Practitioner - Primary Care Provider (PCP)											
Gupta Aanchal	Practitioner - Primary Care Provider (PCP)											
Kim Sarah K	Practitioner - Primary Care Provider (PCP)											
Levitt Nathan Stern	Practitioner - Primary Care Provider (PCP)											
Lopez Janice	Practitioner - Primary Care Provider (PCP)											
Puma Joseph Anthony Md	Practitioner - Primary Care Provider (PCP)											
Kitson Kwame A Md	Practitioner - Primary Care Provider (PCP)											
Chaughtai Khalid Akhtar Md	Practitioner - Primary Care Provider (PCP)											
Walfish Aaron E Md	Practitioner - Primary Care Provider (PCP)											
Bashey Mohammed B Md	Practitioner - Primary Care Provider (PCP)											
Oulds Franscene Evatte Md	Practitioner - Primary Care Provider (PCP)											
Goswami Gayotri Md	Practitioner - Primary Care Provider (PCP)											
Babb Frank C Md	Practitioner - Primary Care Provider (PCP)											
Ya Aung Ze Md	Practitioner - Primary Care Provider (PCP)											
Daniel Jean P Md	Practitioner - Primary Care Provider (PCP)											
Mcmacken Michelle Marie	Practitioner - Primary Care Provider (PCP)											



Page 413 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Tang lan Tsai-Leu Md	Practitioner - Primary Care Provider (PCP)											
Adamson Orlando G Md	Practitioner - Primary Care Provider (PCP)											
Maralit Avelina	Practitioner - Primary Care Provider (PCP)											
Tenney Nancy Lee	Practitioner - Primary Care Provider (PCP)											
Quinones-Garcia Adriana	Practitioner - Primary Care Provider (PCP)											
Stein Tara	Practitioner - Primary Care Provider (PCP)											
Diefenbach Catherine	Practitioner - Primary Care Provider (PCP)											
Cyrille Frantz	Practitioner - Primary Care Provider (PCP)											
Burgos Javier P	Practitioner - Primary Care Provider (PCP)											
Gingras Laura Frances	Practitioner - Primary Care Provider (PCP)											
Khalil Chaza	Practitioner - Primary Care Provider (PCP)											
Martin Michelle	Practitioner - Primary Care Provider (PCP)											
Marchiando Nora	Practitioner - Primary Care Provider (PCP)											
Dandekar Aparna Sharad	Practitioner - Primary Care Provider (PCP)											
Aggarwal Shilpi	Practitioner - Primary Care Provider (PCP)											
Priya Shanmukha	Practitioner - Primary Care Provider (PCP)											
Bunyavanich Sanga Md	Practitioner - Primary Care Provider (PCP)											
Maxson Emily	Practitioner - Primary Care Provider (PCP)											
Shi Shelly Md	Practitioner - Primary Care Provider (PCP)											
Azam Mohammad	Practitioner - Primary Care Provider (PCP)											
Mir Parvez Assad Md	Practitioner - Primary Care Provider (PCP)											
Kahn Philip J Rpa	Practitioner - Primary Care Provider (PCP)											
Akhrass Philippe Riad Md	Practitioner - Primary Care Provider (PCP)											
Fisher Akinola Olufemi Md	Practitioner - Primary Care Provider (PCP)											
Manuel William	Practitioner - Primary Care Provider (PCP)											
Madhava Valsa S Md	Practitioner - Primary Care Provider (PCP)											
Atm Yousuf Physician Pc	Practitioner - Primary Care Provider (PCP)											
Myint Tin	Practitioner - Primary Care Provider (PCP)											
Volpe Linda Susan Md	Practitioner - Primary Care Provider (PCP)											
Faridi Nuzhat Md	Practitioner - Primary Care Provider (PCP)											
Mughni Rukia Md	Practitioner - Primary Care Provider (PCP)											



Page 414 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Hand Ivan Leslie Md	Practitioner - Primary Care Provider (PCP)											
Modi Sarika	Practitioner - Primary Care Provider (PCP)											
Iqbal Sohah Nauveed Md	Practitioner - Primary Care Provider (PCP)											
Prabhakaran Sapna	Practitioner - Primary Care Provider (PCP)											
Bhutia Namgyal Dorjee	Practitioner - Non-Primary Care Provider (PCP)											
Shapiro Slava Dds	Practitioner - Non-Primary Care Provider (PCP)											
Campos Maria M	Practitioner - Non-Primary Care Provider (PCP)											
Sanghvi Amy Jayant	Practitioner - Non-Primary Care Provider (PCP)											
Parry Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Wright Meredith A	Practitioner - Non-Primary Care Provider (PCP)											
La Rosa Anita	Practitioner - Non-Primary Care Provider (PCP)											
Tatakis Effie Od	Practitioner - Non-Primary Care Provider (PCP)											
Torabi Mandana	Practitioner - Non-Primary Care Provider (PCP)											
Bailey Sean	Practitioner - Non-Primary Care Provider (PCP)											
Passias Peter Gust	Practitioner - Non-Primary Care Provider (PCP)											
Fecarotta Christopher Michael	Practitioner - Non-Primary Care Provider (PCP)											
Sirulnik Laura	Practitioner - Non-Primary Care Provider (PCP)											
Lala-Trindade Anuradha	Practitioner - Non-Primary Care Provider (PCP)											
Rotte Masahi	Practitioner - Non-Primary Care Provider (PCP)											
Clarke Pa,Alexandera	Practitioner - Non-Primary Care Provider (PCP)											
Alukal Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Kazeros Angeliki	Practitioner - Non-Primary Care Provider (PCP)											
Ahmed Delwar	Practitioner - Non-Primary Care Provider (PCP)											
Gustave Mario	Practitioner - Non-Primary Care Provider (PCP)											
Chan Norman Jermane	Practitioner - Non-Primary Care Provider (PCP)											
Fleisher Diana Trevas	Practitioner - Non-Primary Care Provider (PCP)											
Gumbs Cahlelah	Practitioner - Non-Primary Care Provider (PCP)											
Graham Alistair Robert	Practitioner - Non-Primary Care Provider (PCP)											
Lah Soowhan	Practitioner - Non-Primary Care Provider (PCP)											
Rizzuti Allison Estes	Practitioner - Non-Primary Care Provider (PCP)											
Lyte Angelica	Practitioner - Non-Primary Care Provider (PCP)											



Page 415 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Elezi Emin	Practitioner - Non-Primary Care Provider (PCP)											1
Pietri Nilsa	Practitioner - Non-Primary Care Provider (PCP)											1
Fynn Odessa	Practitioner - Non-Primary Care Provider (PCP)											
Typhani Carter	Practitioner - Non-Primary Care Provider (PCP)											
Dahbali Leyla A	Practitioner - Non-Primary Care Provider (PCP)											
Brian Zeman	Practitioner - Non-Primary Care Provider (PCP)											
Walcott Sheron N	Practitioner - Non-Primary Care Provider (PCP)											
Neil Patricia	Practitioner - Non-Primary Care Provider (PCP)											
Feng Hui-Min	Practitioner - Non-Primary Care Provider (PCP)											
Brown Nyakya	Practitioner - Non-Primary Care Provider (PCP)											
Greenspan Amanda	Practitioner - Non-Primary Care Provider (PCP)											
Chilaka Chioma Onyemechi	Practitioner - Non-Primary Care Provider (PCP)											
Beegan Daniel Ross	Practitioner - Non-Primary Care Provider (PCP)											
Demetis Spiro Md	Practitioner - Non-Primary Care Provider (PCP)											
Fried Elie Md	Practitioner - Non-Primary Care Provider (PCP)											
Falciano Anthony L	Practitioner - Non-Primary Care Provider (PCP)											
Newman-Zitka Barbara A Md	Practitioner - Non-Primary Care Provider (PCP)											
Yakutilov Rafael Md	Practitioner - Non-Primary Care Provider (PCP)											
Lowenstein Eve J Md	Practitioner - Non-Primary Care Provider (PCP)											
Hiotis Karen L Md	Practitioner - Non-Primary Care Provider (PCP)											
Huppert Nelly	Practitioner - Non-Primary Care Provider (PCP)											
Curcio Joan Marie Md	Practitioner - Non-Primary Care Provider (PCP)											
Lyuboff Zinaida Md	Practitioner - Non-Primary Care Provider (PCP)											
Rubin Edward Md	Practitioner - Non-Primary Care Provider (PCP)											
Orendain Geraldine Christie Mercado	Practitioner - Non-Primary Care Provider (PCP)											
Ketosugbo Anukware K Md Pc	Practitioner - Non-Primary Care Provider (PCP)											1
Goa Hector Humberto	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Tarapore Farokh Earch Md	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Scott Jinel Angela Md	Practitioner - Non-Primary Care Provider (PCP)											Ī
Laniado Claude	Practitioner - Non-Primary Care Provider (PCP)											Ī
Coritsidis George N Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 416 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Perez Dolores Loreta Md	Practitioner - Non-Primary Care Provider (PCP)											
Soo-Hoo Dorene M	Practitioner - Non-Primary Care Provider (PCP)											
Fatehi Mary I Md	Practitioner - Non-Primary Care Provider (PCP)											
Gingold Jack	Practitioner - Non-Primary Care Provider (PCP)											
Kamenova Boriana	Practitioner - Non-Primary Care Provider (PCP)											
Leitman Barry S Md	Practitioner - Non-Primary Care Provider (PCP)											
Fodera Tomasine Md	Practitioner - Non-Primary Care Provider (PCP)											
Saldana Pratima Md	Practitioner - Non-Primary Care Provider (PCP)											
Greenberg Oded Md	Practitioner - Non-Primary Care Provider (PCP)											
Keil Allan Md	Practitioner - Non-Primary Care Provider (PCP)											
Weaver Diana Elaine Md	Practitioner - Non-Primary Care Provider (PCP)											
Chaung Henry Od	Practitioner - Non-Primary Care Provider (PCP)											
Acharya Anjali Md	Practitioner - Non-Primary Care Provider (PCP)											
Musavi Monir M	Practitioner - Non-Primary Care Provider (PCP)											
Lidasan, Thor	Practitioner - Non-Primary Care Provider (PCP)											
Jacobson Kenneth H Md	Practitioner - Non-Primary Care Provider (PCP)											
Stein Andre C Dds	Practitioner - Non-Primary Care Provider (PCP)											
Shafizadeh Farshad Md	Practitioner - Non-Primary Care Provider (PCP)											
Chatterjee Anurita	Practitioner - Non-Primary Care Provider (PCP)											
Preibisz Jacek J Md	Practitioner - Non-Primary Care Provider (PCP)											
Stachel Sheldon	Practitioner - Non-Primary Care Provider (PCP)											
Mendonca Roni Md	Practitioner - Non-Primary Care Provider (PCP)											
Nozius, Herne	Practitioner - Non-Primary Care Provider (PCP)											
Richter Ruth A	Practitioner - Non-Primary Care Provider (PCP)											
Smith-Allen Tanyka	Practitioner - Non-Primary Care Provider (PCP)											
Levanon Daniela Md	Practitioner - Non-Primary Care Provider (PCP)											
Deutsch Vicki-Jo Md	Practitioner - Non-Primary Care Provider (PCP)											
Aguilar David J Ricardo Md	Practitioner - Non-Primary Care Provider (PCP)											
Smith Michael	Practitioner - Non-Primary Care Provider (PCP)											
Phillips Donna Patricia Md	Practitioner - Non-Primary Care Provider (PCP)											
Fuzaylova Margarita Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 417 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Howard David	Practitioner - Non-Primary Care Provider (PCP)											
Duvvi Vikram Vardhan Md	Practitioner - Non-Primary Care Provider (PCP)											
Miller Sheryl Robin Md	Practitioner - Non-Primary Care Provider (PCP)											
Kronwith Stephen David Md	Practitioner - Non-Primary Care Provider (PCP)											
Carbajal Jose Marcos Md	Practitioner - Non-Primary Care Provider (PCP)											
Lyssikatos Aristotle John	Practitioner - Non-Primary Care Provider (PCP)											
Bierdzinska Ewa	Practitioner - Non-Primary Care Provider (PCP)											
Mishkin Robert John Md	Practitioner - Non-Primary Care Provider (PCP)											
Northside Center For Child Development	Practitioner - Non-Primary Care Provider (PCP)											
Casper James Puthamparambil	Practitioner - Non-Primary Care Provider (PCP)											
Smith Pauline Joy	Practitioner - Non-Primary Care Provider (PCP)											
Har-El Gady Md	Practitioner - Non-Primary Care Provider (PCP)											
Fine Martin Jay Md	Practitioner - Non-Primary Care Provider (PCP)											
Meyers Chad Mark	Practitioner - Non-Primary Care Provider (PCP)											
Bossis Anthony	Practitioner - Non-Primary Care Provider (PCP)											
Unterman Marian Carol	Practitioner - Non-Primary Care Provider (PCP)											
Mccalla Sydney Md	Practitioner - Non-Primary Care Provider (PCP)											
Popis-Matejak Beata Edyta Md	Practitioner - Non-Primary Care Provider (PCP)											
Safford Mark Bruce Md	Practitioner - Non-Primary Care Provider (PCP)											
Maurer Martin H	Practitioner - Non-Primary Care Provider (PCP)											
Sirkis Oleg Md	Practitioner - Non-Primary Care Provider (PCP)											
Alexander Brigitte Arlette S	Practitioner - Non-Primary Care Provider (PCP)											
Cowart Reesheman Genee Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Dobransky Paul Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Norton Andrea Meredith	Practitioner - Non-Primary Care Provider (PCP)											
Delong Lara Carol	Practitioner - Non-Primary Care Provider (PCP)											
Sharief Rubina Iftequar	Practitioner - Non-Primary Care Provider (PCP)											
Johnson Carol Mureen	Practitioner - Non-Primary Care Provider (PCP)											
Alves-Bradford Jean-Marie E	Practitioner - Non-Primary Care Provider (PCP)											
Hotinsky Alexander Yuryevich	Practitioner - Non-Primary Care Provider (PCP)											
Khaitan Alka Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 418 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Mor Adam	Practitioner - Non-Primary Care Provider (PCP)											
Shylinska Ilona	Practitioner - Non-Primary Care Provider (PCP)											
Elbuluk Nada	Practitioner - Non-Primary Care Provider (PCP)											
Stein Andrew	Practitioner - Non-Primary Care Provider (PCP)											
Cheng Tina Qiaona	Practitioner - Non-Primary Care Provider (PCP)											
Sekansky Laurence	Practitioner - Non-Primary Care Provider (PCP)											
Proudfit Christine Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Abraham, Rosetta	Practitioner - Non-Primary Care Provider (PCP)											
Guo Songchuan	Practitioner - Non-Primary Care Provider (PCP)											
Griffith Aimee	Practitioner - Non-Primary Care Provider (PCP)											
Deringer Emily Jane	Practitioner - Non-Primary Care Provider (PCP)											
Eli Shalenberg	Practitioner - Non-Primary Care Provider (PCP)											
Chow Derry	Practitioner - Non-Primary Care Provider (PCP)											
Gurin Lindsey	Practitioner - Non-Primary Care Provider (PCP)											
Ching Elbert	Practitioner - Non-Primary Care Provider (PCP)											
Tkachenko Viktoriya	Practitioner - Non-Primary Care Provider (PCP)											
Kurtz Kellie	Practitioner - Non-Primary Care Provider (PCP)											
Elmore Hudson Hay	Practitioner - Non-Primary Care Provider (PCP)											
Kim Susanne	Practitioner - Non-Primary Care Provider (PCP)											
Gay Stephanie Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Blum Corinne E	Practitioner - Non-Primary Care Provider (PCP)											
Adeaga Oyedolapo Oluwamayowa	Practitioner - Non-Primary Care Provider (PCP)											
Stein Katherine	Practitioner - Non-Primary Care Provider (PCP)											
Winslow Lance	Practitioner - Non-Primary Care Provider (PCP)											
Rahmer-Hanif Priscilla	Practitioner - Non-Primary Care Provider (PCP)											
Kidd Sarah Ann	Practitioner - Non-Primary Care Provider (PCP)											
Guiney Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Cabrera Alexis	Practitioner - Non-Primary Care Provider (PCP)											
Maccabee Paul Jacob Md	Practitioner - Non-Primary Care Provider (PCP)											
Wu Michael Y	Practitioner - Non-Primary Care Provider (PCP)											
Weinstein Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 419 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Williams Zinaria Yvonne Md	Practitioner - Non-Primary Care Provider (PCP)											
Silbiger Jeffrey Jacob Md	Practitioner - Non-Primary Care Provider (PCP)											
De Crisce Dean Michael	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Richard	Practitioner - Non-Primary Care Provider (PCP)											
Stracher Michael Alan Md	Practitioner - Non-Primary Care Provider (PCP)											
Yakobi-Shvili Ramy Md	Practitioner - Non-Primary Care Provider (PCP)											
Sinha Kuntala Md	Practitioner - Non-Primary Care Provider (PCP)											
Choi Mihye	Practitioner - Non-Primary Care Provider (PCP)											
Yuen Fan Wong	Practitioner - Non-Primary Care Provider (PCP)											
Kominer Gene	Practitioner - Non-Primary Care Provider (PCP)											
Venkat Leela	Practitioner - Non-Primary Care Provider (PCP)											
Ralph Walter M Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Jean-Michel, Marie-Ange	Practitioner - Non-Primary Care Provider (PCP)											
Richardson Lynne D Md	Practitioner - Non-Primary Care Provider (PCP)											
Patel Dharmesh N Md	Practitioner - Non-Primary Care Provider (PCP)											
Moallem Hamid Jack	Practitioner - Non-Primary Care Provider (PCP)											
Cohen David L Md	Practitioner - Non-Primary Care Provider (PCP)											
Chirayil Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Zervos Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Passick Jeffrey M Md	Practitioner - Non-Primary Care Provider (PCP)											
Ythier Denise	Practitioner - Non-Primary Care Provider (PCP)											
Burg Nathalie D Md	Practitioner - Non-Primary Care Provider (PCP)											
Givre Sheree D Md	Practitioner - Non-Primary Care Provider (PCP)											
Oluwole Soji F Md	Practitioner - Non-Primary Care Provider (PCP)											
Haque Moinul Md	Practitioner - Non-Primary Care Provider (PCP)											
Fleckman Fern	Practitioner - Non-Primary Care Provider (PCP)											
Belayneh Lulenesh Md	Practitioner - Non-Primary Care Provider (PCP)											
Marshall Gary T	Practitioner - Non-Primary Care Provider (PCP)											
Childs Kathryn P Md	Practitioner - Non-Primary Care Provider (PCP)											
Wickstrom Maj L Md	Practitioner - Non-Primary Care Provider (PCP)											
Holzman Ian Ronald Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 420 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Fodera Maria E Md	Practitioner - Non-Primary Care Provider (PCP)											
Wong William Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Fox Stephen George Md	Practitioner - Non-Primary Care Provider (PCP)											
Wadowski Stephen Julian Md	Practitioner - Non-Primary Care Provider (PCP)											
Rao Sudha Marpally Md	Practitioner - Non-Primary Care Provider (PCP)											
Scott Earl Anthony Md	Practitioner - Non-Primary Care Provider (PCP)											
Singh Deepika Md	Practitioner - Non-Primary Care Provider (PCP)											
Schiller Myles S Md	Practitioner - Non-Primary Care Provider (PCP)											
Samuel Aliyamma X	Practitioner - Non-Primary Care Provider (PCP)											
Kaplan Evan	Practitioner - Non-Primary Care Provider (PCP)											
Suler Yelena Md	Practitioner - Non-Primary Care Provider (PCP)											
Baker Kim	Practitioner - Non-Primary Care Provider (PCP)											
Kaushik Chandra S Dds	Practitioner - Non-Primary Care Provider (PCP)											
Towns Miranda Luz E Phd	Practitioner - Non-Primary Care Provider (PCP)											
Parson Elvin B Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Dodick Jack M Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Caldwell Mary	Practitioner - Non-Primary Care Provider (PCP)											
Mcintyre Thomas Pritchard	Practitioner - Non-Primary Care Provider (PCP)											
Sanchez Lourdes	Practitioner - Non-Primary Care Provider (PCP)											
Rosenthal Pamela	Practitioner - Non-Primary Care Provider (PCP)											
Swift Ronnie G Md	Practitioner - Non-Primary Care Provider (PCP)											
Mehta Ragini R Md	Practitioner - Non-Primary Care Provider (PCP)											
Enriquez Eduardo Sin Md	Practitioner - Non-Primary Care Provider (PCP)											
Pilman Mikhail Md	Practitioner - Non-Primary Care Provider (PCP)											
Amarteifio Notcher	Practitioner - Non-Primary Care Provider (PCP)											
Kaluta Grazyna	Practitioner - Non-Primary Care Provider (PCP)											
Chalom Barbara	Practitioner - Non-Primary Care Provider (PCP)											
Stein-Albert Marci	Practitioner - Non-Primary Care Provider (PCP)											
Lindquist Ona	Practitioner - Non-Primary Care Provider (PCP)											
Shlifer Artur	Practitioner - Non-Primary Care Provider (PCP)											
Walker Treasure	Practitioner - Non-Primary Care Provider (PCP)											



Page 421 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Kabir Asiya	Practitioner - Non-Primary Care Provider (PCP)											
Chenthitta Sheena A Md	Practitioner - Non-Primary Care Provider (PCP)											
Michele Nelson	Practitioner - Non-Primary Care Provider (PCP)											
Velander, Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Fernando Anusha Rosanne Md	Practitioner - Non-Primary Care Provider (PCP)											
Olaniyi Omalara	Practitioner - Non-Primary Care Provider (PCP)											
Kessaris Harland	Practitioner - Non-Primary Care Provider (PCP)											
Malkin Benjamin	Practitioner - Non-Primary Care Provider (PCP)											
Swaminathan Anand Kumar Md	Practitioner - Non-Primary Care Provider (PCP)											
Stern Kenan Walter Davis	Practitioner - Non-Primary Care Provider (PCP)											
Abedin Qamrun	Practitioner - Non-Primary Care Provider (PCP)											
Gandhi Soren	Practitioner - Non-Primary Care Provider (PCP)											
Pinchasov Gavriel Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Wang Da	Practitioner - Non-Primary Care Provider (PCP)											
Barone Alessandra	Practitioner - Non-Primary Care Provider (PCP)											
Urias Lilia	Practitioner - Non-Primary Care Provider (PCP)											
Sheth Shreeda Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Alvites Ana Lucia	Practitioner - Non-Primary Care Provider (PCP)											
Langan-Heim Christina	Practitioner - Non-Primary Care Provider (PCP)											
Weaver Denise Noel	Practitioner - Non-Primary Care Provider (PCP)											
Lilevman Genady	Practitioner - Non-Primary Care Provider (PCP)											
Cremins- Patricia	Practitioner - Non-Primary Care Provider (PCP)											
Ahmad Noeen	Practitioner - Non-Primary Care Provider (PCP)											
Sacasa De Strasberg Marianne	Practitioner - Non-Primary Care Provider (PCP)											
Neddermeyer Karl	Practitioner - Non-Primary Care Provider (PCP)											
Boveuzi Matthew David	Practitioner - Non-Primary Care Provider (PCP)											
Lisa Badiner	Practitioner - Non-Primary Care Provider (PCP)											
Goldberger Sheindel	Practitioner - Non-Primary Care Provider (PCP)											
Drazevic Angelika Rebecca	Practitioner - Non-Primary Care Provider (PCP)											
Sakaria Reshma Atul	Practitioner - Non-Primary Care Provider (PCP)											
Raid Sadda Dds	Practitioner - Non-Primary Care Provider (PCP)											



Page 422 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Wisniewski Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Douglas Albert S Md	Practitioner - Non-Primary Care Provider (PCP)											
Prywes Arnold S Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Jean Gilles Fri	Practitioner - Non-Primary Care Provider (PCP)											
Ginsburg Beth Yaffa Md	Practitioner - Non-Primary Care Provider (PCP)											
Girshin Gregory Md	Practitioner - Non-Primary Care Provider (PCP)											
Samantaray Dilip K Md	Practitioner - Non-Primary Care Provider (PCP)											
Silverman Lewis R	Practitioner - Non-Primary Care Provider (PCP)											
Nahata Suresh K Md	Practitioner - Non-Primary Care Provider (PCP)											
Larkin Maura	Practitioner - Non-Primary Care Provider (PCP)											
Shabbir Azfar Md	Practitioner - Non-Primary Care Provider (PCP)											
Maimon Ron Md	Practitioner - Non-Primary Care Provider (PCP)											
Trimmer Ruthellen	Practitioner - Non-Primary Care Provider (PCP)											
Linchevskaya Alexandra L	Practitioner - Non-Primary Care Provider (PCP)											
Sharma Naresh D	Practitioner - Non-Primary Care Provider (PCP)											
Small Tzvi Md	Practitioner - Non-Primary Care Provider (PCP)											
Solodnik Paul Md	Practitioner - Non-Primary Care Provider (PCP)											
Silverman Bernard Allan Md	Practitioner - Non-Primary Care Provider (PCP)											
Vignesh Shivakumar Md	Practitioner - Non-Primary Care Provider (PCP)											
Shao Charles	Practitioner - Non-Primary Care Provider (PCP)											
Montesinos Eugenia	Practitioner - Non-Primary Care Provider (PCP)											
Kory Leslie Adam Md	Practitioner - Non-Primary Care Provider (PCP)											
Kritikos Paul Md	Practitioner - Non-Primary Care Provider (PCP)											
Brewster Joe Cephus Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Birnbaum Jay William Md	Practitioner - Non-Primary Care Provider (PCP)											
Ahdoot Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Ng Sheung-Chi X	Practitioner - Non-Primary Care Provider (PCP)											
Tasca Robert	Practitioner - Non-Primary Care Provider (PCP)											
Garg Dinesh Kumar Md	Practitioner - Non-Primary Care Provider (PCP)											
Hughes Lorenzo	Practitioner - Non-Primary Care Provider (PCP)											
Agaronov Vitaliy Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 423 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Almacen Ariel Gabriel	Practitioner - Non-Primary Care Provider (PCP)											
Wagner John D Md	Practitioner - Non-Primary Care Provider (PCP)											
Mccarty Moira Kathleen Md	Practitioner - Non-Primary Care Provider (PCP)											
Tislin Amante Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Ashley Phillip Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Wang William N Md	Practitioner - Non-Primary Care Provider (PCP)											
Capobianco Lucy	Practitioner - Non-Primary Care Provider (PCP)											
Dopkin Laurence Md	Practitioner - Non-Primary Care Provider (PCP)											
Williams Michelle M	Practitioner - Non-Primary Care Provider (PCP)											
Kumar Mridul Md	Practitioner - Non-Primary Care Provider (PCP)											
Clarke-Moore Andrea Sara Md	Practitioner - Non-Primary Care Provider (PCP)											
Tholany Crystal Rose	Practitioner - Non-Primary Care Provider (PCP)											
Goldfisher Rachelle Esther	Practitioner - Non-Primary Care Provider (PCP)											
Yury Rotshteyn	Practitioner - Non-Primary Care Provider (PCP)											
Cruz Giselle	Practitioner - Non-Primary Care Provider (PCP)											
Yulis Irina	Practitioner - Non-Primary Care Provider (PCP)											
Gonzalez Ballestero Luisa	Practitioner - Non-Primary Care Provider (PCP)											
Grittini Marisa L	Practitioner - Non-Primary Care Provider (PCP)											
Warren Luther Fiske Md	Practitioner - Non-Primary Care Provider (PCP)											
Viriya Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Asano Kenichi	Practitioner - Non-Primary Care Provider (PCP)											
Ma Na	Practitioner - Non-Primary Care Provider (PCP)											
Feng Jimmy Md	Practitioner - Non-Primary Care Provider (PCP)											
Soghoian Samara Eve Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaighin-Shields Rachael	Practitioner - Non-Primary Care Provider (PCP)											
Zavala Magdalena A	Practitioner - Non-Primary Care Provider (PCP)											
Nayak Rushi Kamlesh	Practitioner - Non-Primary Care Provider (PCP)											
Hunte-Lee Daylene	Practitioner - Non-Primary Care Provider (PCP)											
Inoyatova Irina Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Golash Kate Lindsay	Practitioner - Non-Primary Care Provider (PCP)											
Naomi Cohn	Practitioner - Non-Primary Care Provider (PCP)											



Page 424 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Yu Sarah	Practitioner - Non-Primary Care Provider (PCP)											
Bhatt Archana	Practitioner - Non-Primary Care Provider (PCP)											
Minaya Cindy	Practitioner - Non-Primary Care Provider (PCP)											
Petesic Nikolas	Practitioner - Non-Primary Care Provider (PCP)											
Hamilton Madison House	Practitioner - Non-Primary Care Provider (PCP)											
Warsheski Stephanie J	Practitioner - Non-Primary Care Provider (PCP)											
Vanderhall Melissa	Practitioner - Non-Primary Care Provider (PCP)											
Wong Suk Ching Ginette	Practitioner - Non-Primary Care Provider (PCP)											
Lee Ji Y	Practitioner - Non-Primary Care Provider (PCP)											
Acosta Yessenia	Practitioner - Non-Primary Care Provider (PCP)											
Hill Julia Tatum	Practitioner - Non-Primary Care Provider (PCP)											
Angell Norman F Md	Practitioner - Non-Primary Care Provider (PCP)											
Shukla Pratiba	Practitioner - Non-Primary Care Provider (PCP)											
Markell Mariana Sari Md	Practitioner - Non-Primary Care Provider (PCP)											
Anziska Brian J Md	Practitioner - Non-Primary Care Provider (PCP)											
Jain Sudheer Md	Practitioner - Non-Primary Care Provider (PCP)											
Blank Stephanie V Md	Practitioner - Non-Primary Care Provider (PCP)											
Fermon Charles M Md	Practitioner - Non-Primary Care Provider (PCP)											
Firshein Daniel Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Kamenetsky Aleksey Md	Practitioner - Non-Primary Care Provider (PCP)											
Bernstein Michael D Md	Practitioner - Non-Primary Care Provider (PCP)											
Lescouflair Elisabeth M H Md	Practitioner - Non-Primary Care Provider (PCP)											
Schiff Elliot Phd	Practitioner - Non-Primary Care Provider (PCP)											
Salomon Gerard Md	Practitioner - Non-Primary Care Provider (PCP)											
Koblentz Daniel E Md	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Oksana Md	Practitioner - Non-Primary Care Provider (PCP)											
Baron Bonny Joyce Md	Practitioner - Non-Primary Care Provider (PCP)											
Lister Mark Md	Practitioner - Non-Primary Care Provider (PCP)											
Srinivasan Pinchi Sundaram Md	Practitioner - Non-Primary Care Provider (PCP)											
Watson Mark Md	Practitioner - Non-Primary Care Provider (PCP)											
Gupta Salil Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 425 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Fay Sherrill Dmd	Practitioner - Non-Primary Care Provider (PCP)											
De Pen-Anowak Maria	Practitioner - Non-Primary Care Provider (PCP)											
Shiau Maria C Md	Practitioner - Non-Primary Care Provider (PCP)											
Press Jennifer Simon	Practitioner - Non-Primary Care Provider (PCP)											
Isaac George Md	Practitioner - Non-Primary Care Provider (PCP)											
Choudhri Tanvir Fiaz Md	Practitioner - Non-Primary Care Provider (PCP)											
Brooks Steven Elliot	Practitioner - Non-Primary Care Provider (PCP)											
Ross Judy	Practitioner - Non-Primary Care Provider (PCP)											
Anam Sadrul M Md	Practitioner - Non-Primary Care Provider (PCP)											
Amin Ravindra Navinchandra Md	Practitioner - Non-Primary Care Provider (PCP)											
Sawires Odette William Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaplan Idida Abramovsky Md	Practitioner - Non-Primary Care Provider (PCP)											
Ender Katherine Md	Practitioner - Non-Primary Care Provider (PCP)											
Osinski Alphonse D Md	Practitioner - Non-Primary Care Provider (PCP)											
Gross Ronald L Md	Practitioner - Non-Primary Care Provider (PCP)											
Stepancic Mariano Md	Practitioner - Non-Primary Care Provider (PCP)											
Akkapeddi Sudha L Md	Practitioner - Non-Primary Care Provider (PCP)											
Delgado Annette Md	Practitioner - Non-Primary Care Provider (PCP)											
Goldstein-Steuerman Erika Beth	Practitioner - Non-Primary Care Provider (PCP)											
Udell Ira J Md	Practitioner - Non-Primary Care Provider (PCP)											
Bello Olusegun Adebowale	Practitioner - Non-Primary Care Provider (PCP)											
Kass Dara Md	Practitioner - Non-Primary Care Provider (PCP)											
Moomjy Maureen	Practitioner - Non-Primary Care Provider (PCP)											
Agnant Joanne Michele	Practitioner - Non-Primary Care Provider (PCP)											
Inna Shuman	Practitioner - Non-Primary Care Provider (PCP)											
Doran Kelly	Practitioner - Non-Primary Care Provider (PCP)											
Han Yangsook Dds	Practitioner - Non-Primary Care Provider (PCP)											
Corita Gruzden Md	Practitioner - Non-Primary Care Provider (PCP)											
Rutman Hadassa	Practitioner - Non-Primary Care Provider (PCP)											
Mor Nadav	Practitioner - Non-Primary Care Provider (PCP)											
Petrosyan Tamara	Practitioner - Non-Primary Care Provider (PCP)											



Page 426 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Cleary Kelly	Practitioner - Non-Primary Care Provider (PCP)											
Jaradeh, Henry	Practitioner - Non-Primary Care Provider (PCP)											
Ghafar Mohammed Abdel	Practitioner - Non-Primary Care Provider (PCP)											
Bonnie Miller-Ladds	Practitioner - Non-Primary Care Provider (PCP)											
Camillo Reginald Alivia Md	Practitioner - Non-Primary Care Provider (PCP)											
Piper Greta	Practitioner - Non-Primary Care Provider (PCP)											
Freytsis Maria	Practitioner - Non-Primary Care Provider (PCP)											
Shmerkovich Dmitry	Practitioner - Non-Primary Care Provider (PCP)											
Wen Andy Yen-Ming	Practitioner - Non-Primary Care Provider (PCP)											
Salim Yusuf Md	Practitioner - Non-Primary Care Provider (PCP)											
Zhang Cen	Practitioner - Non-Primary Care Provider (PCP)											
The New York Foundling	Practitioner - Non-Primary Care Provider (PCP)											
Desouza Jessica Tailing	Practitioner - Non-Primary Care Provider (PCP)											
Wolinsky Berkowitz Claire Dava	Practitioner - Non-Primary Care Provider (PCP)											
Suben Elaine	Practitioner - Non-Primary Care Provider (PCP)											
Thawani Sujata Prakash	Practitioner - Non-Primary Care Provider (PCP)											
Young Jessica	Practitioner - Non-Primary Care Provider (PCP)											
Raymundo Fermin	Practitioner - Non-Primary Care Provider (PCP)											
Mahjoubi Ghazal	Practitioner - Non-Primary Care Provider (PCP)											
Noumi Rami	Practitioner - Non-Primary Care Provider (PCP)											
Fortune Society	Practitioner - Non-Primary Care Provider (PCP)											
Maerz Jessica	Practitioner - Non-Primary Care Provider (PCP)											
Mei Andy	Practitioner - Non-Primary Care Provider (PCP)											
Patel Armin	Practitioner - Non-Primary Care Provider (PCP)											
Condos Rany Md	Practitioner - Non-Primary Care Provider (PCP)											
An Charlene H Md	Practitioner - Non-Primary Care Provider (PCP)											
Dalloul Mudar Md	Practitioner - Non-Primary Care Provider (PCP)											
Chinitz Larry A Md	Practitioner - Non-Primary Care Provider (PCP)											
Somasundaram Mahendra Md	Practitioner - Non-Primary Care Provider (PCP)											
Weigand John Paul	Practitioner - Non-Primary Care Provider (PCP)											
Abdullah Muhammas Md	Practitioner - Non-Primary Care Provider (PCP)											



DSRIP Implementation Plan Project

Page 427 of 954 Run Date : 06/29/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Berke Stanley Jay Md	Practitioner - Non-Primary Care Provider (PCP)											
Israel Erlinda D Md	Practitioner - Non-Primary Care Provider (PCP)											
Kim Suzy S Md	Practitioner - Non-Primary Care Provider (PCP)											
Bickoff Corey lan	Practitioner - Non-Primary Care Provider (PCP)											
Philemond Sheilla	Practitioner - Non-Primary Care Provider (PCP)											
Tagle Elenita G Md	Practitioner - Non-Primary Care Provider (PCP)											
Arteta Pablo Anibel Md	Practitioner - Non-Primary Care Provider (PCP)											
Archimandritis Constantine Md	Practitioner - Non-Primary Care Provider (PCP)											
Zweig Susan Beth Md	Practitioner - Non-Primary Care Provider (PCP)											
Bhansali Lata D Md	Practitioner - Non-Primary Care Provider (PCP)											
Manning Reginald E Md	Practitioner - Non-Primary Care Provider (PCP)											
Sellinger Lewis Arthur Md	Practitioner - Non-Primary Care Provider (PCP)											
Smith	Practitioner - Non-Primary Care Provider (PCP)											
Steven C Garner Md	Practitioner - Non-Primary Care Provider (PCP)											
Crevecoeur Evans Md	Practitioner - Non-Primary Care Provider (PCP)											
Lustig Marc Md	Practitioner - Non-Primary Care Provider (PCP)											
Vidershayn Alexander Md	Practitioner - Non-Primary Care Provider (PCP)											
Drafta Cristina Maria Md	Practitioner - Non-Primary Care Provider (PCP)											
Allman Denton Md	Practitioner - Non-Primary Care Provider (PCP)											
Osborne Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Le Var Joan	Practitioner - Non-Primary Care Provider (PCP)											
Lajeune Jean Garry Md	Practitioner - Non-Primary Care Provider (PCP)											
Lewis Theophilus Md	Practitioner - Non-Primary Care Provider (PCP)											
Weiss Justin Fredric	Practitioner - Non-Primary Care Provider (PCP)											
Luo Chih-Yun	Practitioner - Non-Primary Care Provider (PCP)											
Sunshine Vicki	Practitioner - Non-Primary Care Provider (PCP)											
Mcnally Lois Marie Md	Practitioner - Non-Primary Care Provider (PCP)											
Shapiro Stephen B Md	Practitioner - Non-Primary Care Provider (PCP)											
Weis Jenny	Practitioner - Non-Primary Care Provider (PCP)											
Desrosiers Ann	Practitioner - Non-Primary Care Provider (PCP)											
Khaimov Veronica	Practitioner - Non-Primary Care Provider (PCP)											



Page 428 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Alexis Karenza Michelle Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaufman Heather A	Practitioner - Non-Primary Care Provider (PCP)											
Ong Cesar Lee	Practitioner - Non-Primary Care Provider (PCP)											
Dundy Richard A Md	Practitioner - Non-Primary Care Provider (PCP)											
Brown Robert Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Do Dutran	Practitioner - Non-Primary Care Provider (PCP)											
Solomon Yeta Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Chen Vivian Min-Lan	Practitioner - Non-Primary Care Provider (PCP)											
Habib Mohsen A Md	Practitioner - Non-Primary Care Provider (PCP)											
Chanel Tazza	Practitioner - Non-Primary Care Provider (PCP)											
Maheshwari Aditya	Practitioner - Non-Primary Care Provider (PCP)											
Yalla Surya Mohanrao Md	Practitioner - Non-Primary Care Provider (PCP)											
Halligan-Luca Anne Rose	Practitioner - Non-Primary Care Provider (PCP)											
Nwankpa Enyioma Ekele Md	Practitioner - Non-Primary Care Provider (PCP)											
Mohit Abdul	Practitioner - Non-Primary Care Provider (PCP)											
Nazemzadeh Milad	Practitioner - Non-Primary Care Provider (PCP)											
Walsh Erin Kelly	Practitioner - Non-Primary Care Provider (PCP)											
Delgado Victoria	Practitioner - Non-Primary Care Provider (PCP)											
Rochel Henry	Practitioner - Non-Primary Care Provider (PCP)											
Bernard James	Practitioner - Non-Primary Care Provider (PCP)											
Dolera Josephine S	Practitioner - Non-Primary Care Provider (PCP)											
Lev Marina	Practitioner - Non-Primary Care Provider (PCP)											
Lakdawala Viraj	Practitioner - Non-Primary Care Provider (PCP)											
Buenavista Hazel Rumbaua	Practitioner - Non-Primary Care Provider (PCP)											
Mera Fanny	Practitioner - Non-Primary Care Provider (PCP)											
Ovaidov Pa,Moshe	Practitioner - Non-Primary Care Provider (PCP)											
Bhuiyan Shamsul	Practitioner - Non-Primary Care Provider (PCP)											
Costley Jeanine	Practitioner - Non-Primary Care Provider (PCP)											
Peltzer-Rollo Sophie	Practitioner - Non-Primary Care Provider (PCP)											
Rhimjhim Datt	Practitioner - Non-Primary Care Provider (PCP)											
Klingensmith Carolyn	Practitioner - Non-Primary Care Provider (PCP)											



Page 429 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Venkatasubramani Bhavana	Practitioner - Non-Primary Care Provider (PCP)											
Malloy Erica L	Practitioner - Non-Primary Care Provider (PCP)											
Tabenshlak Feliks	Practitioner - Non-Primary Care Provider (PCP)											
Chatzicharalampous Charalampos	Practitioner - Non-Primary Care Provider (PCP)											
Richey Natalia	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Felix Nisim	Practitioner - Non-Primary Care Provider (PCP)											
Kim Sooji	Practitioner - Non-Primary Care Provider (PCP)											
Nieves Jeniffer	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Esther	Practitioner - Non-Primary Care Provider (PCP)											
Dellafave Albert	Practitioner - Non-Primary Care Provider (PCP)											
Bifulco Nicole Christine	Practitioner - Non-Primary Care Provider (PCP)											
Steinway Amy B	Practitioner - Non-Primary Care Provider (PCP)											
Lauro Helen Victoria Md	Practitioner - Non-Primary Care Provider (PCP)											
Rozenberg Aleksandr V Md	Practitioner - Non-Primary Care Provider (PCP)											
Wisoff Jeffrey H Md	Practitioner - Non-Primary Care Provider (PCP)											
Gamboa Pilar Sia Mariano Dds	Practitioner - Non-Primary Care Provider (PCP)											
Cheng William Man Chan	Practitioner - Non-Primary Care Provider (PCP)											
Hirshfield Gary S Md	Practitioner - Non-Primary Care Provider (PCP)											
Tarlin Nancy S Md	Practitioner - Non-Primary Care Provider (PCP)											
Bais Rajeev K Md	Practitioner - Non-Primary Care Provider (PCP)											
Kirchman Ernest H Md	Practitioner - Non-Primary Care Provider (PCP)											
Rivera Victoria	Practitioner - Non-Primary Care Provider (PCP)											
Perez Water Hernan Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Kowacz Tomasz Wojciech Md	Practitioner - Non-Primary Care Provider (PCP)											
Auran James Md	Practitioner - Non-Primary Care Provider (PCP)											
Khuwaja Abdul Ali Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Slovut David	Practitioner - Non-Primary Care Provider (PCP)											
Skupski Daniel W Md	Practitioner - Non-Primary Care Provider (PCP)											
Brabham Lisa D Md	Practitioner - Non-Primary Care Provider (PCP)											
Torrey Susan	Practitioner - Non-Primary Care Provider (PCP)											
Brodskaya Yevgeniya	Practitioner - Non-Primary Care Provider (PCP)											



Page 430 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating 1	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Chasen Stephen T Md	Practitioner - Non-Primary Care Provider (PCP)											
Lewis Ernel Sebastian Md	Practitioner - Non-Primary Care Provider (PCP)											
Hausman Michael R Md	Practitioner - Non-Primary Care Provider (PCP)											
Nguyen Tracy Thuy	Practitioner - Non-Primary Care Provider (PCP)											
Norman Otsuka Md	Practitioner - Non-Primary Care Provider (PCP)											
Bernaski Edward J Md	Practitioner - Non-Primary Care Provider (PCP)											
Kondziolka Douglas Stanley Md	Practitioner - Non-Primary Care Provider (PCP)											
Weiss Nirit Md	Practitioner - Non-Primary Care Provider (PCP)											
Herrera Maria D Dds	Practitioner - Non-Primary Care Provider (PCP)											
Wegener Richard Henry	Practitioner - Non-Primary Care Provider (PCP)											
Babu Ramesh Md	Practitioner - Non-Primary Care Provider (PCP)											
Rahmani Yair Md	Practitioner - Non-Primary Care Provider (PCP)											
Kronfeld Gary David Md	Practitioner - Non-Primary Care Provider (PCP)											
Dalvi Hemlata Chintaman Md	Practitioner - Non-Primary Care Provider (PCP)											
Gross Benita L Md	Practitioner - Non-Primary Care Provider (PCP)											
Kantu Kanhaiyalal Md	Practitioner - Non-Primary Care Provider (PCP)											
Li Siu Fai Md	Practitioner - Non-Primary Care Provider (PCP)											
Crouch John	Practitioner - Non-Primary Care Provider (PCP)											
Malhotra Sunil Md	Practitioner - Non-Primary Care Provider (PCP)											
Mcgarvey Scott	Practitioner - Non-Primary Care Provider (PCP)											
Sisakian Marina	Practitioner - Non-Primary Care Provider (PCP)											
Go Lina C Md	Practitioner - Non-Primary Care Provider (PCP)											
Najara Julia E Md	Practitioner - Non-Primary Care Provider (PCP)											
Navon Richard Eric Md	Practitioner - Non-Primary Care Provider (PCP)											
Maguire John Hathaway Md	Practitioner - Non-Primary Care Provider (PCP)											
Rizvi Firdous Md	Practitioner - Non-Primary Care Provider (PCP)											
Jang David	Practitioner - Non-Primary Care Provider (PCP)											
Popper David	Practitioner - Non-Primary Care Provider (PCP)											
Laporte Dawn Md	Practitioner - Non-Primary Care Provider (PCP)											
Mullan, Louise	Practitioner - Non-Primary Care Provider (PCP)											
Willis James M	Practitioner - Non-Primary Care Provider (PCP)									1		



Page 431 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Chacko Abraham	Practitioner - Non-Primary Care Provider (PCP)											
Fleisher Jonah	Practitioner - Non-Primary Care Provider (PCP)											
Friedmann David R	Practitioner - Non-Primary Care Provider (PCP)											
Anne Rosenberg	Practitioner - Non-Primary Care Provider (PCP)											
Feldman David Berton	Practitioner - Non-Primary Care Provider (PCP)											
Braden J Hexom Md	Practitioner - Non-Primary Care Provider (PCP)											
Sadek Mikel	Practitioner - Non-Primary Care Provider (PCP)											
Malik Fatima A	Practitioner - Non-Primary Care Provider (PCP)											
Chau Michael S Dds	Practitioner - Non-Primary Care Provider (PCP)											
Pleasant William	Practitioner - Non-Primary Care Provider (PCP)											
Doratotaj Behzad	Practitioner - Non-Primary Care Provider (PCP)											
Hon Jade	Practitioner - Non-Primary Care Provider (PCP)											
Chuy Katherine	Practitioner - Non-Primary Care Provider (PCP)											
Airiani Suzanna	Practitioner - Non-Primary Care Provider (PCP)											
Sanders Renate	Practitioner - Non-Primary Care Provider (PCP)											
Ward Stephen	Practitioner - Non-Primary Care Provider (PCP)											
Toshkoff Radoslav Do	Practitioner - Non-Primary Care Provider (PCP)											
Chowdhury Rafiqur Rahman Khan Md	Practitioner - Non-Primary Care Provider (PCP)											
Caracciolo Laurie Ann	Practitioner - Non-Primary Care Provider (PCP)											
Adelman Mark H	Practitioner - Non-Primary Care Provider (PCP)											
Kinon Merritt Drew	Practitioner - Non-Primary Care Provider (PCP)											
Emile Abe	Practitioner - Non-Primary Care Provider (PCP)											
Hu Michael	Practitioner - Non-Primary Care Provider (PCP)											
Mabry Christian Carl	Practitioner - Non-Primary Care Provider (PCP)											
Ccc Community Consultation Center	Practitioner - Non-Primary Care Provider (PCP)											
Yong Raymund	Practitioner - Non-Primary Care Provider (PCP)											
Mukhija Richa	Practitioner - Non-Primary Care Provider (PCP)											
Fan Matthew	Practitioner - Non-Primary Care Provider (PCP)											
Megan York	Practitioner - Non-Primary Care Provider (PCP)											
Flesher Seth	Practitioner - Non-Primary Care Provider (PCP)											
Poirier Kimberley Paula	Practitioner - Non-Primary Care Provider (PCP)					1		1				



Page 432 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Happel, Anne V.	Practitioner - Non-Primary Care Provider (PCP)											
Butler Justin	Practitioner - Non-Primary Care Provider (PCP)											
Palfrey Amy	Practitioner - Non-Primary Care Provider (PCP)											
Gharibo Christopher G Md	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz Steven	Practitioner - Non-Primary Care Provider (PCP)											
Pfeffer Robert	Practitioner - Non-Primary Care Provider (PCP)											
Ghesani Munir	Practitioner - Non-Primary Care Provider (PCP)											
Tan Edwin C Md	Practitioner - Non-Primary Care Provider (PCP)											
Oshva Lillian	Practitioner - Non-Primary Care Provider (PCP)											
Barber Jean M Md	Practitioner - Non-Primary Care Provider (PCP)											
Mcguire Sharda	Practitioner - Non-Primary Care Provider (PCP)											
Timor Ilan F Md	Practitioner - Non-Primary Care Provider (PCP)											
Soloman Nancy	Practitioner - Non-Primary Care Provider (PCP)											
Jamshahi Behdad	Practitioner - Non-Primary Care Provider (PCP)											
Nacht Alexander Md	Practitioner - Non-Primary Care Provider (PCP)											
Binder David Md	Practitioner - Non-Primary Care Provider (PCP)											
Braatz Timothy	Practitioner - Non-Primary Care Provider (PCP)											
Ramos Arnaldo Jose Phd	Practitioner - Non-Primary Care Provider (PCP)											
Romaniv Vladimir Rpa-C	Practitioner - Non-Primary Care Provider (PCP)											
Raj Capoor	Practitioner - Non-Primary Care Provider (PCP)											
Byun Hang S Md	Practitioner - Non-Primary Care Provider (PCP)											
Yun Jaime Md	Practitioner - Non-Primary Care Provider (PCP)											
Shammay Irina	Practitioner - Non-Primary Care Provider (PCP)											
Levis William R Md	Practitioner - Non-Primary Care Provider (PCP)											
Hoskins Iffath A Md	Practitioner - Non-Primary Care Provider (PCP)											
Lawson William Md	Practitioner - Non-Primary Care Provider (PCP)											
Virgo Jeffery Jason	Practitioner - Non-Primary Care Provider (PCP)											
Gowda Ramesh M Md	Practitioner - Non-Primary Care Provider (PCP)											
Greene Sharon Veronica Md	Practitioner - Non-Primary Care Provider (PCP)											
Herskowitz Michael	Practitioner - Non-Primary Care Provider (PCP)											
Jennings Marilena A Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 433 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Wells John T Md	Practitioner - Non-Primary Care Provider (PCP)											
Lohrasbi John	Practitioner - Non-Primary Care Provider (PCP)											
Pollack Aryeh Leib Md	Practitioner - Non-Primary Care Provider (PCP)											
Purugganan Romeo Sison Md	Practitioner - Non-Primary Care Provider (PCP)											
Marsigliano Kristin	Practitioner - Non-Primary Care Provider (PCP)											
Gadalla Makar Gadalla Md	Practitioner - Non-Primary Care Provider (PCP)											
Aronova Daryana	Practitioner - Non-Primary Care Provider (PCP)											
Lugassy Daniel Maurice Md	Practitioner - Non-Primary Care Provider (PCP)											
Ahmed Shahin	Practitioner - Non-Primary Care Provider (PCP)											
French-Mclean Diane Sandra	Practitioner - Non-Primary Care Provider (PCP)											
Badola Raghubar Md	Practitioner - Non-Primary Care Provider (PCP)											
Factor Stephen Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Awad Aida Fahmy Md	Practitioner - Non-Primary Care Provider (PCP)											
Francis Rozelle A Od	Practitioner - Non-Primary Care Provider (PCP)											
Santiago Margarita	Practitioner - Non-Primary Care Provider (PCP)											
Kaplan Michael	Practitioner - Non-Primary Care Provider (PCP)											
Inghilterra Karen	Practitioner - Non-Primary Care Provider (PCP)											
Castillo Rafael A Md	Practitioner - Non-Primary Care Provider (PCP)											
Woodall-Williams Danielle	Practitioner - Non-Primary Care Provider (PCP)											
Purcell Roland Royston Md	Practitioner - Non-Primary Care Provider (PCP)											
Khatod Elaine	Practitioner - Non-Primary Care Provider (PCP)											
Rouse Jeffrey A Dds	Practitioner - Non-Primary Care Provider (PCP)											
Madhere Serge Dds	Practitioner - Non-Primary Care Provider (PCP)											
Julie N Nam Md	Practitioner - Non-Primary Care Provider (PCP)											
Ibrahim Sherine Edward Dds	Practitioner - Non-Primary Care Provider (PCP)											
Hamilton Madison House	Practitioner - Non-Primary Care Provider (PCP)											
Perlov Eugene	Practitioner - Non-Primary Care Provider (PCP)											
Espina Mark Md	Practitioner - Non-Primary Care Provider (PCP)											
Battle Diane M	Practitioner - Non-Primary Care Provider (PCP)											
Abdurakhmanova Larisa S	Practitioner - Non-Primary Care Provider (PCP)											
Abdallah Marie	Practitioner - Non-Primary Care Provider (PCP)											



Page 434 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Margolis Nathaniel Evin	Practitioner - Non-Primary Care Provider (PCP)											
Hall Michelle Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Ramirez-Joglar Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Shore Rosalie	Practitioner - Non-Primary Care Provider (PCP)											
Boudourakis Leon	Practitioner - Non-Primary Care Provider (PCP)											
Watson Anika N	Practitioner - Non-Primary Care Provider (PCP)											
Fleisher Jori	Practitioner - Non-Primary Care Provider (PCP)											
Bernstein Ari Seth Md	Practitioner - Non-Primary Care Provider (PCP)											
Enakpene Christophe	Practitioner - Non-Primary Care Provider (PCP)											
Kopelman Andrew	Practitioner - Non-Primary Care Provider (PCP)											
Hsu Pei-Chen	Practitioner - Non-Primary Care Provider (PCP)											
Haines Elizabeth Jane	Practitioner - Non-Primary Care Provider (PCP)											
Martindale Jennifer Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Joseph Yeh	Practitioner - Non-Primary Care Provider (PCP)											
Arnold Staci	Practitioner - Non-Primary Care Provider (PCP)											
Alonso Francisco Jose	Practitioner - Non-Primary Care Provider (PCP)											
Fleischer Jordana	Practitioner - Non-Primary Care Provider (PCP)											
Irina Belinsky	Practitioner - Non-Primary Care Provider (PCP)											
Dow John Paul Dds	Practitioner - Non-Primary Care Provider (PCP)											
Northside Center For Child Development	Practitioner - Non-Primary Care Provider (PCP)											
Saad Butt	Practitioner - Non-Primary Care Provider (PCP)											
Thompson Sharon Y	Practitioner - Non-Primary Care Provider (PCP)											
Assallum Hussein	Practitioner - Non-Primary Care Provider (PCP)											
Mao Pa,Christopher	Practitioner - Non-Primary Care Provider (PCP)											
Holmes Audrey	Practitioner - Non-Primary Care Provider (PCP)											
Mathurin-Annang Eugenia	Practitioner - Non-Primary Care Provider (PCP)											
Ghramm-Smith Shannon	Practitioner - Non-Primary Care Provider (PCP)											
Khushbu Modh	Practitioner - Non-Primary Care Provider (PCP)											
Chen Christine W	Practitioner - Non-Primary Care Provider (PCP)											
Perrier Candice	Practitioner - Non-Primary Care Provider (PCP)											
Santiago Martha	Practitioner - Non-Primary Care Provider (PCP)											



Page 435 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Akintunde Temitayo	Practitioner - Non-Primary Care Provider (PCP)											
Li Carrie	Practitioner - Non-Primary Care Provider (PCP)											
Lee Gina	Practitioner - Non-Primary Care Provider (PCP)											
Long Island Consultation Center	Practitioner - Non-Primary Care Provider (PCP)											
Dono Heather	Practitioner - Non-Primary Care Provider (PCP)											
Tolle Sarah	Practitioner - Non-Primary Care Provider (PCP)											
Hamilton Madison House	Practitioner - Non-Primary Care Provider (PCP)											
Cai Athena J	Practitioner - Non-Primary Care Provider (PCP)											
Rhindress Kathryn Marie	Practitioner - Non-Primary Care Provider (PCP)											
Strawn Lauren M	Practitioner - Non-Primary Care Provider (PCP)											
Chung Karen	Practitioner - Non-Primary Care Provider (PCP)											
Caldroney Steven	Practitioner - Non-Primary Care Provider (PCP)											
Swistel Daniel George Md	Practitioner - Non-Primary Care Provider (PCP)											
Rinnert Stephan	Practitioner - Non-Primary Care Provider (PCP)											
Guirand Carline M Md	Practitioner - Non-Primary Care Provider (PCP)											
Daniel Samuel J Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Beauplan Roger	Practitioner - Non-Primary Care Provider (PCP)											
Malik Amy Naseem Md	Practitioner - Non-Primary Care Provider (PCP)											
Guoping Zhou	Practitioner - Non-Primary Care Provider (PCP)											
Viviano Ann T Phd	Practitioner - Non-Primary Care Provider (PCP)											
Nierenberg Ona	Practitioner - Non-Primary Care Provider (PCP)											
Bergen Michael Howard	Practitioner - Non-Primary Care Provider (PCP)											
Choi Woo Sung Md	Practitioner - Non-Primary Care Provider (PCP)											
Ghillani Richard Md	Practitioner - Non-Primary Care Provider (PCP)											
Jules Kevin T Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Zola Malcolm B Dds	Practitioner - Non-Primary Care Provider (PCP)											
Siegel Linda Beth Md	Practitioner - Non-Primary Care Provider (PCP)											
Alexis Georgette X	Practitioner - Non-Primary Care Provider (PCP)											
Fellner Michael J Md	Practitioner - Non-Primary Care Provider (PCP)											
Elsass Kelcy Dawn Md	Practitioner - Non-Primary Care Provider (PCP)											
Scher Corey Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 436 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Olivera Rosemarie R Cnm	Practitioner - Non-Primary Care Provider (PCP)											
Panagos Andre Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaminetzky David Md	Practitioner - Non-Primary Care Provider (PCP)											
Murthy Amitasrigowri S Md	Practitioner - Non-Primary Care Provider (PCP)											
Margulis Yevgeniy	Practitioner - Non-Primary Care Provider (PCP)											
Weiner Holly H	Practitioner - Non-Primary Care Provider (PCP)											
Das Piali	Practitioner - Non-Primary Care Provider (PCP)											
Ioannou Ioannis	Practitioner - Non-Primary Care Provider (PCP)											
Kaur, Tejal	Practitioner - Non-Primary Care Provider (PCP)											
Vazquez Claudio Manuel Md	Practitioner - Non-Primary Care Provider (PCP)											
Loiacono Donovan Josephin	Practitioner - Non-Primary Care Provider (PCP)											
Kerr Andrew S Md	Practitioner - Non-Primary Care Provider (PCP)											
Phillips Raymond Earle Md	Practitioner - Non-Primary Care Provider (PCP)											
Bilenkin Leonid	Practitioner - Non-Primary Care Provider (PCP)											
Most Richard W Md	Practitioner - Non-Primary Care Provider (PCP)											
Rampino Robert D Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Simmons Nichelle T Md	Practitioner - Non-Primary Care Provider (PCP)											
Schubart Ulrich Md	Practitioner - Non-Primary Care Provider (PCP)											
Balsam Leora	Practitioner - Non-Primary Care Provider (PCP)											
Wu Yangguan	Practitioner - Non-Primary Care Provider (PCP)											
Elshafei Ashraf	Practitioner - Non-Primary Care Provider (PCP)											
Averbukh Ella Slp	Practitioner - Non-Primary Care Provider (PCP)											
Ross Stephen	Practitioner - Non-Primary Care Provider (PCP)											
Francois Vivia Natasha Md	Practitioner - Non-Primary Care Provider (PCP)											
Zeldis Beth	Practitioner - Non-Primary Care Provider (PCP)											
Kimberly Marie Mchugh	Practitioner - Non-Primary Care Provider (PCP)											
Laghezza Matthew R	Practitioner - Non-Primary Care Provider (PCP)											
Alexander Caroline Fakhry	Practitioner - Non-Primary Care Provider (PCP)											
Galperin Irene	Practitioner - Non-Primary Care Provider (PCP)											
Wang Annie Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Ibrahim Ihab Ibrahim	Practitioner - Non-Primary Care Provider (PCP)											
	<u> </u>					1						



Page 437 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Taylor Glen	Practitioner - Non-Primary Care Provider (PCP)											
Saleh Jean W Md	Practitioner - Non-Primary Care Provider (PCP)											
Price Cathleen	Practitioner - Non-Primary Care Provider (PCP)											
Jafer Pa,Afeeza	Practitioner - Non-Primary Care Provider (PCP)											
Jutagir Irene	Practitioner - Non-Primary Care Provider (PCP)											
Larusso Elaina Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Jean Philippe Farah	Practitioner - Non-Primary Care Provider (PCP)											
Blissett Amelia	Practitioner - Non-Primary Care Provider (PCP)											
Pearlman Jennifer Lee	Practitioner - Non-Primary Care Provider (PCP)											
Najeeb Najla	Practitioner - Non-Primary Care Provider (PCP)											
Wong Ericka	Practitioner - Non-Primary Care Provider (PCP)											
Nuritdinova Dilfuza	Practitioner - Non-Primary Care Provider (PCP)											
Chaperon Jeannelle	Practitioner - Non-Primary Care Provider (PCP)											
Ayala Pa, Veronica B	Practitioner - Non-Primary Care Provider (PCP)											
Chavez Sebastian Prof.	Practitioner - Non-Primary Care Provider (PCP)											
Than Naw Susan	Practitioner - Non-Primary Care Provider (PCP)											
Kilpatrick John Frank	Practitioner - Non-Primary Care Provider (PCP)											
Mattox Nancy Ann	Practitioner - Non-Primary Care Provider (PCP)											
Mohamad Erfani	Practitioner - Non-Primary Care Provider (PCP)											
Hickman Cherbrale Lanette	Practitioner - Non-Primary Care Provider (PCP)											
Serafini Francesco Maria	Practitioner - Non-Primary Care Provider (PCP)											
Shim Brian	Practitioner - Non-Primary Care Provider (PCP)											
South Beach Psychiatric Center - Creedmoor Pc	Practitioner - Non-Primary Care Provider (PCP)											
Marchi Katie Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Gadit Humamah	Practitioner - Non-Primary Care Provider (PCP)											
Maler Rachel	Practitioner - Non-Primary Care Provider (PCP)											
Omeh Better Ezenwanyi	Practitioner - Non-Primary Care Provider (PCP)											
Rodriguez Vanessa M	Practitioner - Non-Primary Care Provider (PCP)											
Ceron Juan	Practitioner - Non-Primary Care Provider (PCP)											
Zheng Yun Yan	Practitioner - Non-Primary Care Provider (PCP)											
Heslin Jennifer	Practitioner - Non-Primary Care Provider (PCP)											



Page 438 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Mcarthur Michael	Practitioner - Non-Primary Care Provider (PCP)											
Alexandra Robbins	Practitioner - Non-Primary Care Provider (PCP)											
Minors Anjoinette	Practitioner - Non-Primary Care Provider (PCP)											
Sattar Alamgir	Practitioner - Non-Primary Care Provider (PCP)											
The New York Foundling	Practitioner - Non-Primary Care Provider (PCP)											
Karlin Todd Evan	Practitioner - Non-Primary Care Provider (PCP)											
Kimberly Andrews	Practitioner - Non-Primary Care Provider (PCP)											
Hue Jennifer E	Practitioner - Non-Primary Care Provider (PCP)											
Germain Samuel	Practitioner - Non-Primary Care Provider (PCP)											
Cooney Alissa	Practitioner - Non-Primary Care Provider (PCP)											
Thorn Sarah	Practitioner - Non-Primary Care Provider (PCP)											
Abrokwah Samuel M Md	Practitioner - Non-Primary Care Provider (PCP)											
Lubit Elana B	Practitioner - Non-Primary Care Provider (PCP)											
Hall Brian	Practitioner - Non-Primary Care Provider (PCP)											
Charchaflieh Jean Md	Practitioner - Non-Primary Care Provider (PCP)											
Desrosiers Sergine Yves-Antoine	Practitioner - Non-Primary Care Provider (PCP)											
Goez Emilio A Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Contreras Juana Md	Practitioner - Non-Primary Care Provider (PCP)											
Duncan Albert O Md	Practitioner - Non-Primary Care Provider (PCP)											
Adaniel Tindalo Ra Md	Practitioner - Non-Primary Care Provider (PCP)											
Russell Stephen Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Jack Madeline	Practitioner - Non-Primary Care Provider (PCP)											
Rao Vilayannur Raja R Md	Practitioner - Non-Primary Care Provider (PCP)											
Franco Israel Md	Practitioner - Non-Primary Care Provider (PCP)											
Kumar Nanjundaiah Md	Practitioner - Non-Primary Care Provider (PCP)											
Mendola Antony J Md	Practitioner - Non-Primary Care Provider (PCP)											
Sen Milan	Practitioner - Non-Primary Care Provider (PCP)											
Zahaykevich Marta	Practitioner - Non-Primary Care Provider (PCP)											
Almiron Noel C Md	Practitioner - Non-Primary Care Provider (PCP)											
Strubel Naomi Anne Md	Practitioner - Non-Primary Care Provider (PCP)											
Kirwin Jon D Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 439 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Qureshi Fahim	Practitioner - Non-Primary Care Provider (PCP)											
Blanchard Pierre	Practitioner - Non-Primary Care Provider (PCP)											
Hakimian Navid Md	Practitioner - Non-Primary Care Provider (PCP)											
Orlando Christopher A Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Plummer Colleen M	Practitioner - Non-Primary Care Provider (PCP)											
Mogilner Alon Yeruham Md	Practitioner - Non-Primary Care Provider (PCP)											
Stimphil Raphael G Md	Practitioner - Non-Primary Care Provider (PCP)											
Belyayeva Yelena V Md	Practitioner - Non-Primary Care Provider (PCP)											
Panzarino Peter J Md	Practitioner - Non-Primary Care Provider (PCP)											
Lillis Jr Thomas E	Practitioner - Non-Primary Care Provider (PCP)											
Cooper Arthur Md	Practitioner - Non-Primary Care Provider (PCP)											
Manigar Kwakuvi Agbelengo Md	Practitioner - Non-Primary Care Provider (PCP)											
Jurcisin John J Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Scott Susan Craig	Practitioner - Non-Primary Care Provider (PCP)											
Brown Jessica R Md	Practitioner - Non-Primary Care Provider (PCP)											
Brodsky Ella Md	Practitioner - Non-Primary Care Provider (PCP)											
Hossain Shahanara	Practitioner - Non-Primary Care Provider (PCP)											
Rios Marisol	Practitioner - Non-Primary Care Provider (PCP)											
Vega Evelyn	Practitioner - Non-Primary Care Provider (PCP)											
Roman William	Practitioner - Non-Primary Care Provider (PCP)											
Shopsin Bo	Practitioner - Non-Primary Care Provider (PCP)											
Foley Cornelius J Md	Practitioner - Non-Primary Care Provider (PCP)											
Brewer Hilda	Practitioner - Non-Primary Care Provider (PCP)											
Gunduz Yilmaz Md	Practitioner - Non-Primary Care Provider (PCP)											
Ryan Mary Teresa Md	Practitioner - Non-Primary Care Provider (PCP)											
Shabarek Nehad Md	Practitioner - Non-Primary Care Provider (PCP)											
Zahra Tasneem Md	Practitioner - Non-Primary Care Provider (PCP)											
Oh Soon Hyun Md	Practitioner - Non-Primary Care Provider (PCP)											
Almond Gregory L Md	Practitioner - Non-Primary Care Provider (PCP)											
Mott John	Practitioner - Non-Primary Care Provider (PCP)											
Terrilyn Jamille Reynolds	Practitioner - Non-Primary Care Provider (PCP)											



Page 440 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Mazza Marianne	Practitioner - Non-Primary Care Provider (PCP)											
Thomas Kristen	Practitioner - Non-Primary Care Provider (PCP)											
Neuman Avishai T	Practitioner - Non-Primary Care Provider (PCP)											
Nwankpa Naozi Ihuoma Md	Practitioner - Non-Primary Care Provider (PCP)											
Evces Mark	Practitioner - Non-Primary Care Provider (PCP)											
Carolyn Y Shih Md	Practitioner - Non-Primary Care Provider (PCP)											
Elliott, Aaron	Practitioner - Non-Primary Care Provider (PCP)											
Reddy Srinivas	Practitioner - Non-Primary Care Provider (PCP)											
Tansil Susan	Practitioner - Non-Primary Care Provider (PCP)											
Badalova Kristina	Practitioner - Non-Primary Care Provider (PCP)											
Dietz Allison	Practitioner - Non-Primary Care Provider (PCP)											
Anjum Fatima	Practitioner - Non-Primary Care Provider (PCP)											
Members Hani	Practitioner - Non-Primary Care Provider (PCP)											
Desai Purnahamsi Venkata	Practitioner - Non-Primary Care Provider (PCP)											
Ullah Mohammed	Practitioner - Non-Primary Care Provider (PCP)											
Dehkharghani Seena	Practitioner - Non-Primary Care Provider (PCP)											
Brar Amarpali	Practitioner - Non-Primary Care Provider (PCP)											
Ojutiku Oreoluwa Olubukunola	Practitioner - Non-Primary Care Provider (PCP)											
Henry Heather M	Practitioner - Non-Primary Care Provider (PCP)											
Leslie Ellen Gordon	Practitioner - Non-Primary Care Provider (PCP)											
Dweck Ezra E	Practitioner - Non-Primary Care Provider (PCP)											
De Nonno Lara Jean Md	Practitioner - Non-Primary Care Provider (PCP)											
Singh Amandeep	Practitioner - Non-Primary Care Provider (PCP)											
Marc A Friedman Md	Practitioner - Non-Primary Care Provider (PCP)											
Norton Thomas D	Practitioner - Non-Primary Care Provider (PCP)											
Van Oss Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Mohabir Jason	Practitioner - Non-Primary Care Provider (PCP)											
Simons Donna	Practitioner - Non-Primary Care Provider (PCP)											
Moskowitz Howard	Practitioner - Non-Primary Care Provider (PCP)											
Nagel Dalia	Practitioner - Non-Primary Care Provider (PCP)											
Mckean Jason	Practitioner - Non-Primary Care Provider (PCP)											



Page 441 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Sarfaraz Nimra	Practitioner - Non-Primary Care Provider (PCP)											
Choi Kyounf	Practitioner - Non-Primary Care Provider (PCP)											
Fuzaylov Danny	Practitioner - Non-Primary Care Provider (PCP)											
Pron Kendall F	Practitioner - Non-Primary Care Provider (PCP)											
Cheng Andy	Practitioner - Non-Primary Care Provider (PCP)											
Peker Zohar	Practitioner - Non-Primary Care Provider (PCP)											1
Drucker George	Practitioner - Non-Primary Care Provider (PCP)											
Guthrie Pamela	Practitioner - Non-Primary Care Provider (PCP)											
Holland Sally Ann	Practitioner - Non-Primary Care Provider (PCP)											1
Conteh Marion Logan	Practitioner - Non-Primary Care Provider (PCP)											
Fooks Tanya	Practitioner - Non-Primary Care Provider (PCP)											
English Remonia Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Valiyaparambil Shiney	Practitioner - Non-Primary Care Provider (PCP)											
Rambert Christine	Practitioner - Non-Primary Care Provider (PCP)											
Jaye Appotive	Practitioner - Non-Primary Care Provider (PCP)											
Fajgenbaum Teslja Sarah M	Practitioner - Non-Primary Care Provider (PCP)											
Goonan Michael S	Practitioner - Non-Primary Care Provider (PCP)											
Cruz Karen Frinee	Practitioner - Non-Primary Care Provider (PCP)											
Varma Shilpika Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Ferber Casey	Practitioner - Non-Primary Care Provider (PCP)											
Jospeh-Rodgers Kendra	Practitioner - Non-Primary Care Provider (PCP)											1
Robin Ross	Practitioner - Non-Primary Care Provider (PCP)											
Berkoski Lisa	Practitioner - Non-Primary Care Provider (PCP)											
Mclaughlin Julieth Faye	Practitioner - Non-Primary Care Provider (PCP)											
Kinoshita Shiori	Practitioner - Non-Primary Care Provider (PCP)											
Yang Yu	Practitioner - Non-Primary Care Provider (PCP)											
Mantell Michael Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Phillips Bradley John Md	Practitioner - Non-Primary Care Provider (PCP)											
Plantin Moise	Practitioner - Non-Primary Care Provider (PCP)											
Caligiuri Daniel A Md	Practitioner - Non-Primary Care Provider (PCP)											
Davis Mark Cameron Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 442 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Lepor Herbert Md	Practitioner - Non-Primary Care Provider (PCP)											
Abulafia Ovadia Md	Practitioner - Non-Primary Care Provider (PCP)											
Ostad Ariel Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Pass Harvey Ira Md	Practitioner - Non-Primary Care Provider (PCP)											
Bass Sherry J Od	Practitioner - Non-Primary Care Provider (PCP)											
Fay Colleen M Md	Practitioner - Non-Primary Care Provider (PCP)											
Reilly James Gerard Md	Practitioner - Non-Primary Care Provider (PCP)											
Waheed Rubina	Practitioner - Non-Primary Care Provider (PCP)											
Agwu Kalu Ndu Md	Practitioner - Non-Primary Care Provider (PCP)											
Bagae Solomon Daffo Md	Practitioner - Non-Primary Care Provider (PCP)											
Chaudary Riffat R Md	Practitioner - Non-Primary Care Provider (PCP)											
Chen Diana	Practitioner - Non-Primary Care Provider (PCP)											
Vilaro Colon Miguel Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaganowicz Peter Md	Practitioner - Non-Primary Care Provider (PCP)											
Todd Samual Robert Md	Practitioner - Non-Primary Care Provider (PCP)											
Mcmahon John Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Goldman Robert A Md	Practitioner - Non-Primary Care Provider (PCP)											
Kalantarova Irina Pa	Practitioner - Non-Primary Care Provider (PCP)											
Stern Aaron Saul Md	Practitioner - Non-Primary Care Provider (PCP)											
Janardhanan Thulasiram	Practitioner - Non-Primary Care Provider (PCP)											
Decoteau Kordai I	Practitioner - Non-Primary Care Provider (PCP)											
Kochlatyi Sergei Gennadi Md	Practitioner - Non-Primary Care Provider (PCP)											
Mindolovich Catherine Ann Phd	Practitioner - Non-Primary Care Provider (PCP)											
Zias Elias A Md	Practitioner - Non-Primary Care Provider (PCP)											
Golomb James	Practitioner - Non-Primary Care Provider (PCP)											
Shah Vipul L Md	Practitioner - Non-Primary Care Provider (PCP)											
Midulla Peter S Md	Practitioner - Non-Primary Care Provider (PCP)											
Amesur Kiran X	Practitioner - Non-Primary Care Provider (PCP)											
Hyatt Phyllis S	Practitioner - Non-Primary Care Provider (PCP)											
Hall Elaine	Practitioner - Non-Primary Care Provider (PCP)											
Kao Daniel Thomas Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 443 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Friedman Ariel	Practitioner - Non-Primary Care Provider (PCP)											
Glickman Robert Stuart Dmd	Practitioner - Non-Primary Care Provider (PCP)											
Hanowitz-Britt Amy Cnm	Practitioner - Non-Primary Care Provider (PCP)											
Thomas Lisie	Practitioner - Non-Primary Care Provider (PCP)											
Pruchnicki Alec Md	Practitioner - Non-Primary Care Provider (PCP)											
Dow Richard Md	Practitioner - Non-Primary Care Provider (PCP)											
Alapati Deva Dev	Practitioner - Non-Primary Care Provider (PCP)											
Addai Helena	Practitioner - Non-Primary Care Provider (PCP)											
Williamson Hyacinth	Practitioner - Non-Primary Care Provider (PCP)											
Williams La	Practitioner - Non-Primary Care Provider (PCP)											
Sperber Laurence Todd D Md	Practitioner - Non-Primary Care Provider (PCP)											
Karroum Nabil Hanna Md	Practitioner - Non-Primary Care Provider (PCP)											
Punukollu Hima Bindu	Practitioner - Non-Primary Care Provider (PCP)											
Sirota Svetlana	Practitioner - Non-Primary Care Provider (PCP)											
Calcano Gilbert	Practitioner - Non-Primary Care Provider (PCP)											
Gurman Scott E	Practitioner - Non-Primary Care Provider (PCP)											
Baalhaness Meir Mosheh Md	Practitioner - Non-Primary Care Provider (PCP)											
Chiu David	Practitioner - Non-Primary Care Provider (PCP)											
Lee Lisa X	Practitioner - Non-Primary Care Provider (PCP)											
Kolloori Lucy Surekha Md	Practitioner - Non-Primary Care Provider (PCP)											
Nordin Charles Md	Practitioner - Non-Primary Care Provider (PCP)											
Agyare Samuel K B Md	Practitioner - Non-Primary Care Provider (PCP)											
Sindagi Jagadeesh B	Practitioner - Non-Primary Care Provider (PCP)											
Ramona Clifton	Practitioner - Non-Primary Care Provider (PCP)											
Michel Judy	Practitioner - Non-Primary Care Provider (PCP)											
Buttrill Melissa C	Practitioner - Non-Primary Care Provider (PCP)											
Gordon Veronica Elaine	Practitioner - Non-Primary Care Provider (PCP)											
Ciumpavu Gheorghe	Practitioner - Non-Primary Care Provider (PCP)											
Abramson Alla Md	Practitioner - Non-Primary Care Provider (PCP)											
Garland Gail	Practitioner - Non-Primary Care Provider (PCP)											
Kohn Brenda Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 444 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Paperwalla Khatija N Md	Practitioner - Non-Primary Care Provider (PCP)											
Ahmed Syed Mairaj Karim Dds	Practitioner - Non-Primary Care Provider (PCP)											
Yang Stephen	Practitioner - Non-Primary Care Provider (PCP)											
Heimann David	Practitioner - Non-Primary Care Provider (PCP)											
Gutkovich Zinoviy Md	Practitioner - Non-Primary Care Provider (PCP)											
Premier Healthcare, Inc.	Practitioner - Non-Primary Care Provider (PCP)											
Abdul-Quader Mohammed	Practitioner - Non-Primary Care Provider (PCP)											
Morgenlander Howard L Md	Practitioner - Non-Primary Care Provider (PCP)											
Kher Rosemary Dds	Practitioner - Non-Primary Care Provider (PCP)											
Douglass Katie	Practitioner - Non-Primary Care Provider (PCP)											
Chubak Gary S	Practitioner - Non-Primary Care Provider (PCP)											
Fenig Mark Md	Practitioner - Non-Primary Care Provider (PCP)											
Mathew Jisha	Practitioner - Non-Primary Care Provider (PCP)											
Gutierrez Suzanne	Practitioner - Non-Primary Care Provider (PCP)											
Singh Shashi	Practitioner - Non-Primary Care Provider (PCP)											
Maloy Katherine	Practitioner - Non-Primary Care Provider (PCP)											
Harley Jennifer Mireille Md	Practitioner - Non-Primary Care Provider (PCP)											
Lee Joshua	Practitioner - Non-Primary Care Provider (PCP)											
Bradshaw Katherine M	Practitioner - Non-Primary Care Provider (PCP)											
Ibrahim Homam	Practitioner - Non-Primary Care Provider (PCP)											
Laskowski Larissa Kim	Practitioner - Non-Primary Care Provider (PCP)											
Yeung Chi	Practitioner - Non-Primary Care Provider (PCP)											
Afza Ruhy	Practitioner - Non-Primary Care Provider (PCP)											
Torres Jose	Practitioner - Non-Primary Care Provider (PCP)											
Andersen Matthew	Practitioner - Non-Primary Care Provider (PCP)											
Radziul Lydia	Practitioner - Non-Primary Care Provider (PCP)											
Yamaguchi Yuka	Practitioner - Non-Primary Care Provider (PCP)											
Kulak David	Practitioner - Non-Primary Care Provider (PCP)											
Rivera Debbie	Practitioner - Non-Primary Care Provider (PCP)											
Lesko Melissa B	Practitioner - Non-Primary Care Provider (PCP)											
Bon Catherine	Practitioner - Non-Primary Care Provider (PCP)											



Page 445 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects									_	
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Dimare Michelle	Practitioner - Non-Primary Care Provider (PCP)											1
Gerard Adriel Max	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Erickson-Schroth Laura S	Practitioner - Non-Primary Care Provider (PCP)											
Colley Patrick Michael	Practitioner - Non-Primary Care Provider (PCP)											
La Rocca Vieira Renata	Practitioner - Non-Primary Care Provider (PCP)											
Xie Meikuen	Practitioner - Non-Primary Care Provider (PCP)											
Hutchins Christina	Practitioner - Non-Primary Care Provider (PCP)											
Dang Anh	Practitioner - Non-Primary Care Provider (PCP)											
Iroham Wilson Nzeadibe	Practitioner - Non-Primary Care Provider (PCP)											
Munro Manuel	Practitioner - Non-Primary Care Provider (PCP)											
Emily Aicher	Practitioner - Non-Primary Care Provider (PCP)											
Cepeda Roger	Practitioner - Non-Primary Care Provider (PCP)											
Pearlman Shoshannah	Practitioner - Non-Primary Care Provider (PCP)											
Urban William Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosenberg Steven Eric Md	Practitioner - Non-Primary Care Provider (PCP)											
Lim Jessica Wong Md	Practitioner - Non-Primary Care Provider (PCP)											
Florence Isaiah M Md	Practitioner - Non-Primary Care Provider (PCP)											
Jacobsberg Lawrence	Practitioner - Non-Primary Care Provider (PCP)											
Michael Eric Rosen Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Glick Sharon A Md	Practitioner - Non-Primary Care Provider (PCP)											
Nurhussein Mohammed A Md	Practitioner - Non-Primary Care Provider (PCP)											
Harter David Houston Md	Practitioner - Non-Primary Care Provider (PCP)											
Stetz Jessica Md	Practitioner - Non-Primary Care Provider (PCP)											
Roccaforte J David Md	Practitioner - Non-Primary Care Provider (PCP)											
Fish Bernard G Md	Practitioner - Non-Primary Care Provider (PCP)											
Bratu Simona	Practitioner - Non-Primary Care Provider (PCP)											
Castor Tita Domesag Md	Practitioner - Non-Primary Care Provider (PCP)											
Culpepper Morgan Joan A Md	Practitioner - Non-Primary Care Provider (PCP)											
Olasewere Toni Ashake	Practitioner - Non-Primary Care Provider (PCP)											1
Shelby K Samuel Md	Practitioner - Non-Primary Care Provider (PCP)											
Oddo Stephen M Md	Practitioner - Non-Primary Care Provider (PCP)											ĺ



Page 446 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Singh Prithi Pal Md	Practitioner - Non-Primary Care Provider (PCP)											
Leong Christopher W-K Md	Practitioner - Non-Primary Care Provider (PCP)											
Smith Julia Anne Md	Practitioner - Non-Primary Care Provider (PCP)											
Timashpolsky Yulya	Practitioner - Non-Primary Care Provider (PCP)											
Ting Erwin Cham	Practitioner - Non-Primary Care Provider (PCP)											
Yang Jean Jingqi Md	Practitioner - Non-Primary Care Provider (PCP)											
Giambruno Clara Md	Practitioner - Non-Primary Care Provider (PCP)											
Krilov Meg Allyn Md	Practitioner - Non-Primary Care Provider (PCP)											
Mones Richard L Md	Practitioner - Non-Primary Care Provider (PCP)											
Lieder Joseph N O D	Practitioner - Non-Primary Care Provider (PCP)											
Nourisamie Kourosh	Practitioner - Non-Primary Care Provider (PCP)											
Davis Steven Ward Md	Practitioner - Non-Primary Care Provider (PCP)											
Monioudis Gus Dds	Practitioner - Non-Primary Care Provider (PCP)											
Cracco Joan B Md	Practitioner - Non-Primary Care Provider (PCP)											
Visco Ferdinand J Md	Practitioner - Non-Primary Care Provider (PCP)											
Gustave Ernst Md	Practitioner - Non-Primary Care Provider (PCP)											
Bulczak Dariusz Piotr Md	Practitioner - Non-Primary Care Provider (PCP)											
Oweity Thaira	Practitioner - Non-Primary Care Provider (PCP)											
Zehtabchi Shahriar Md	Practitioner - Non-Primary Care Provider (PCP)											
Freedman Alan Marc Md	Practitioner - Non-Primary Care Provider (PCP)											
Bhuiya Naeema Dds	Practitioner - Non-Primary Care Provider (PCP)											
Salom Ira Louis Md	Practitioner - Non-Primary Care Provider (PCP)											
Krumholz David	Practitioner - Non-Primary Care Provider (PCP)											
Auguste Louis Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Maklansky Joseph John Md	Practitioner - Non-Primary Care Provider (PCP)											
Hirsch David Lawrence Dds	Practitioner - Non-Primary Care Provider (PCP)											
Dua Niels Manu Md	Practitioner - Non-Primary Care Provider (PCP)											
Appolon Carmin Md	Practitioner - Non-Primary Care Provider (PCP)											
Reynolds Christopher Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Subramaniam Arumbi Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Geller Martin Robert Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 447 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Maduro Colette J Md	Practitioner - Non-Primary Care Provider (PCP)											
Zinaman Michael Jay	Practitioner - Non-Primary Care Provider (PCP)											
Weitz Alan Marshall Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Herman Craig	Practitioner - Non-Primary Care Provider (PCP)											
Tsuboyama Gabriel Kazuo Md	Practitioner - Non-Primary Care Provider (PCP)											
Lim Yeongyeong	Practitioner - Non-Primary Care Provider (PCP)											
Ling William	Practitioner - Non-Primary Care Provider (PCP)											
Ramcharan Alexius	Practitioner - Non-Primary Care Provider (PCP)											
Saladin Jose L Md	Practitioner - Non-Primary Care Provider (PCP)											
Khin Ni Ni	Practitioner - Non-Primary Care Provider (PCP)											
Carrington Cox Lynette Md	Practitioner - Non-Primary Care Provider (PCP)											
Sladen Anatole Md	Practitioner - Non-Primary Care Provider (PCP)											
Gellido Charles Lagaya Md	Practitioner - Non-Primary Care Provider (PCP)											
Logginidou Helene George Md	Practitioner - Non-Primary Care Provider (PCP)											
Simon Karen E Md	Practitioner - Non-Primary Care Provider (PCP)											
Vanvian Hoo	Practitioner - Non-Primary Care Provider (PCP)											
Vasyukevich Konstantin Md	Practitioner - Non-Primary Care Provider (PCP)											
Mueller Nancy L Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaplan Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Hopkins Karen Michelle Md	Practitioner - Non-Primary Care Provider (PCP)											
Fazylov Rafael Md	Practitioner - Non-Primary Care Provider (PCP)											
Chaudhari Ashok P Md	Practitioner - Non-Primary Care Provider (PCP)											
Devas Gerard Md	Practitioner - Non-Primary Care Provider (PCP)											
Yaroshevskiy Arkadiy Md	Practitioner - Non-Primary Care Provider (PCP)											
Pascal Simpson Feliciano	Practitioner - Non-Primary Care Provider (PCP)											
Callen-Lorde Community Health Center	Practitioner - Non-Primary Care Provider (PCP)											
Seetharamu Nagashree	Practitioner - Non-Primary Care Provider (PCP)											
Campbell Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Persaud Yudhistira K Md	Practitioner - Non-Primary Care Provider (PCP)											
Lipskar Aaron Michael	Practitioner - Non-Primary Care Provider (PCP)											
Sean Augustus Fullerton	Practitioner - Non-Primary Care Provider (PCP)											



Page 448 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

* Safety Net Providers in Green												
	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Nash Meredith Bea	Practitioner - Non-Primary Care Provider (PCP)											
Muresanu Mircea	Practitioner - Non-Primary Care Provider (PCP)											
Czarnecki Agnieszka	Practitioner - Non-Primary Care Provider (PCP)											
Pradhan Deepak R	Practitioner - Non-Primary Care Provider (PCP)											
Zarfati Doreen	Practitioner - Non-Primary Care Provider (PCP)											
Budden Michael P	Practitioner - Non-Primary Care Provider (PCP)											
Bhatti Khushwant K	Practitioner - Non-Primary Care Provider (PCP)											
Baer Helen E	Practitioner - Non-Primary Care Provider (PCP)											
Cheung Derrick	Practitioner - Non-Primary Care Provider (PCP)											
Tony Francis	Practitioner - Non-Primary Care Provider (PCP)											
Adegboyega Samuel	Practitioner - Non-Primary Care Provider (PCP)											
Morozova Nonna	Practitioner - Non-Primary Care Provider (PCP)											
Dimitroulias Apostolos	Practitioner - Non-Primary Care Provider (PCP)											
Patel Janki Yogesh	Practitioner - Non-Primary Care Provider (PCP)											
Francois Dariana	Practitioner - Non-Primary Care Provider (PCP)											
Montalmant Fritzner	Practitioner - Non-Primary Care Provider (PCP)											
Kehar Mira	Practitioner - Non-Primary Care Provider (PCP)											
De-Lin Stacy Andrea	Practitioner - Non-Primary Care Provider (PCP)											
Johnson Elaheh	Practitioner - Non-Primary Care Provider (PCP)											
Monet Murray Pa, Tiffany	Practitioner - Non-Primary Care Provider (PCP)											
Malek Tony	Practitioner - Non-Primary Care Provider (PCP)											
Nobel Mehdi A	Practitioner - Non-Primary Care Provider (PCP)											
Sukumaran Nair Chitra	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz Irina	Practitioner - Non-Primary Care Provider (PCP)											
Moore Stephen	Practitioner - Non-Primary Care Provider (PCP)											
Rodriguez Yomarie	Practitioner - Non-Primary Care Provider (PCP)											
Urban, Nicholas	Practitioner - Non-Primary Care Provider (PCP)											
Melinda Lalor-Rose	Practitioner - Non-Primary Care Provider (PCP)											
Eugene Vanburch	Practitioner - Non-Primary Care Provider (PCP)											
Lawson Jon B	Practitioner - Non-Primary Care Provider (PCP)											
Mikaberidze Nino	Practitioner - Non-Primary Care Provider (PCP)											



Page 449 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Gloria Hollingworth	Practitioner - Non-Primary Care Provider (PCP)											
Solomon Marshall Philip Dds	Practitioner - Non-Primary Care Provider (PCP)											
Kaistha Abha Md	Practitioner - Non-Primary Care Provider (PCP)											
Erickson Stephanie Phd	Practitioner - Non-Primary Care Provider (PCP)											
Hill Constance H Md	Practitioner - Non-Primary Care Provider (PCP)											
Gohari Arash Md	Practitioner - Non-Primary Care Provider (PCP)											
Kahn Cyrus I Md	Practitioner - Non-Primary Care Provider (PCP)											
Pearce Donna A Md	Practitioner - Non-Primary Care Provider (PCP)											
Dole Jacques	Practitioner - Non-Primary Care Provider (PCP)											
Sabado Mario Md	Practitioner - Non-Primary Care Provider (PCP)											
Iraj-Shaari Gita	Practitioner - Non-Primary Care Provider (PCP)											
Oboler Lara S Md	Practitioner - Non-Primary Care Provider (PCP)											
Xenakis Cynthia Md	Practitioner - Non-Primary Care Provider (PCP)											
Novogrodsky Raphael Md	Practitioner - Non-Primary Care Provider (PCP)											
Joseph Leslie Dds	Practitioner - Non-Primary Care Provider (PCP)											
Yohai David Md	Practitioner - Non-Primary Care Provider (PCP)											
Tucker Mary L	Practitioner - Non-Primary Care Provider (PCP)											
Rabin Elaine J Md	Practitioner - Non-Primary Care Provider (PCP)											
Genden Eric M Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaufmann Horacio C Md	Practitioner - Non-Primary Care Provider (PCP)											
Ko Kathryn R Md	Practitioner - Non-Primary Care Provider (PCP)											
Lazzaro E Clifford Md	Practitioner - Non-Primary Care Provider (PCP)											
Garwood John William Md	Practitioner - Non-Primary Care Provider (PCP)											
Hendler-Goldberg Karen L Md	Practitioner - Non-Primary Care Provider (PCP)											
Azemar Andre Md	Practitioner - Non-Primary Care Provider (PCP)											
Ahmed Asma	Practitioner - Non-Primary Care Provider (PCP)											
Gomez Anthony	Practitioner - Non-Primary Care Provider (PCP)											
Rubel Steven	Practitioner - Non-Primary Care Provider (PCP)											
Ansari Naheed Md	Practitioner - Non-Primary Care Provider (PCP)											
Manheimer Eric D Md	Practitioner - Non-Primary Care Provider (PCP)											
Bencardino Jenny T Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 450 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Henry Charles Steven	Practitioner - Non-Primary Care Provider (PCP)											
Hochsztein Jay Glenn Md	Practitioner - Non-Primary Care Provider (PCP)											
Grossman Eric B Md	Practitioner - Non-Primary Care Provider (PCP)											
Khaykin Mark Md	Practitioner - Non-Primary Care Provider (PCP)											
Lachina Miriam	Practitioner - Non-Primary Care Provider (PCP)											
Edlin Brian R Md	Practitioner - Non-Primary Care Provider (PCP)											
Akinnawonu Kolawole Felix	Practitioner - Non-Primary Care Provider (PCP)											
Noto Frank Paul Md	Practitioner - Non-Primary Care Provider (PCP)											
Gerber Donald	Practitioner - Non-Primary Care Provider (PCP)											
Brennessel Debra Jean Md	Practitioner - Non-Primary Care Provider (PCP)											
Preet Mohan Md	Practitioner - Non-Primary Care Provider (PCP)											
Mohan Avinash Lalith Md	Practitioner - Non-Primary Care Provider (PCP)											
Kane Rebecca	Practitioner - Non-Primary Care Provider (PCP)											
Mccollough Michele	Practitioner - Non-Primary Care Provider (PCP)											
Azduni Anush	Practitioner - Non-Primary Care Provider (PCP)											
Abraham Pa,Dunstan	Practitioner - Non-Primary Care Provider (PCP)											
Igtanloc Victoria Md	Practitioner - Non-Primary Care Provider (PCP)											
Flug A David Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Heon Dennis	Practitioner - Non-Primary Care Provider (PCP)											
Bhinda Jayashree Dds	Practitioner - Non-Primary Care Provider (PCP)											
Golikeri Sumitra Samidha Dds	Practitioner - Non-Primary Care Provider (PCP)											
Singh Sabina	Practitioner - Non-Primary Care Provider (PCP)											
Fan Wei Livy	Practitioner - Non-Primary Care Provider (PCP)											
Savino Pa,Dominick	Practitioner - Non-Primary Care Provider (PCP)											
Roy Pronov Kumar	Practitioner - Non-Primary Care Provider (PCP)											
Udoyen Ubong	Practitioner - Non-Primary Care Provider (PCP)											
Ma Pei-Wen	Practitioner - Non-Primary Care Provider (PCP)											
Czeisler Barry Michael	Practitioner - Non-Primary Care Provider (PCP)											
Pathak Soma Md	Practitioner - Non-Primary Care Provider (PCP)											
Ly Alex	Practitioner - Non-Primary Care Provider (PCP)											
Wilson-Bennett Renee	Practitioner - Non-Primary Care Provider (PCP)											



Page 451 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Sternhell Amy	Practitioner - Non-Primary Care Provider (PCP)											
Lohar Cassia	Practitioner - Non-Primary Care Provider (PCP)											
Schroeder Erin Patricia	Practitioner - Non-Primary Care Provider (PCP)											
Freja Christy	Practitioner - Non-Primary Care Provider (PCP)											
Obrien Sean Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Forde Suzanne Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Forkosh Karen	Practitioner - Non-Primary Care Provider (PCP)											
luorio Richard	Practitioner - Non-Primary Care Provider (PCP)											
Morrison Carol	Practitioner - Non-Primary Care Provider (PCP)											
Montes De Oca Miroslava	Practitioner - Non-Primary Care Provider (PCP)											
Casiano London Amore	Practitioner - Non-Primary Care Provider (PCP)											
Santos Gutierrez Lorenzo	Practitioner - Non-Primary Care Provider (PCP)											
Brooks Carol	Practitioner - Non-Primary Care Provider (PCP)											
Victor Cynthia Israel	Practitioner - Non-Primary Care Provider (PCP)											
Soomro Irfana	Practitioner - Non-Primary Care Provider (PCP)											
Sullivan Lisa	Practitioner - Non-Primary Care Provider (PCP)											
Dole Tia	Practitioner - Non-Primary Care Provider (PCP)											
Katz Abigail	Practitioner - Non-Primary Care Provider (PCP)											
Simha Melanie Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Grant Safiya Nassoma	Practitioner - Non-Primary Care Provider (PCP)											
Hagan Allison	Practitioner - Non-Primary Care Provider (PCP)											
Dominguez Hector	Practitioner - Non-Primary Care Provider (PCP)											
Lliana Baez	Practitioner - Non-Primary Care Provider (PCP)											
Christian Wright	Practitioner - Non-Primary Care Provider (PCP)											
Coleman Page Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Andre Linzy	Practitioner - Non-Primary Care Provider (PCP)											
Schneller Janet A Md	Practitioner - Non-Primary Care Provider (PCP)											
Heilman Edward R Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosenblum Nirit Md	Practitioner - Non-Primary Care Provider (PCP)											
Butala Ashvin Vasantlal Md	Practitioner - Non-Primary Care Provider (PCP)											
Kestin William I Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 452 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Beautiful Minds Medical Pc	Practitioner - Non-Primary Care Provider (PCP)											
Nyardo Stanley	Practitioner - Non-Primary Care Provider (PCP)											
Duque Daniel Md	Practitioner - Non-Primary Care Provider (PCP)											
Michel Jane	Practitioner - Non-Primary Care Provider (PCP)											
Aikawa Taro	Practitioner - Non-Primary Care Provider (PCP)											
Sharma Sheel	Practitioner - Non-Primary Care Provider (PCP)											
Saha Pamela S Md	Practitioner - Non-Primary Care Provider (PCP)											
Naidich David Md	Practitioner - Non-Primary Care Provider (PCP)											
Marville Jillian E Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Langsam Barry W Dds	Practitioner - Non-Primary Care Provider (PCP)											
Yu Qian	Practitioner - Non-Primary Care Provider (PCP)											
Hamilton Madison House	Practitioner - Non-Primary Care Provider (PCP)											
Hamilton Madison House	Practitioner - Non-Primary Care Provider (PCP)											
Re Margaret T	Practitioner - Non-Primary Care Provider (PCP)											
Weiss Louis Martin Md	Practitioner - Non-Primary Care Provider (PCP)											
Adotey Alexander Nii Amon Md	Practitioner - Non-Primary Care Provider (PCP)											
Cioroiu Michael G Md Facs	Practitioner - Non-Primary Care Provider (PCP)											
Nair Ashalatha K Md	Practitioner - Non-Primary Care Provider (PCP)											
Ross David W Md	Practitioner - Non-Primary Care Provider (PCP)											
Shabtai Yeranen Dds	Practitioner - Non-Primary Care Provider (PCP)											
Richardson Stephen B Md	Practitioner - Non-Primary Care Provider (PCP)											
Gomes Angela	Practitioner - Non-Primary Care Provider (PCP)											
Hussain Shafkat Md	Practitioner - Non-Primary Care Provider (PCP)											
Zibkoff Miriam D	Practitioner - Non-Primary Care Provider (PCP)											
Marte Laura B	Practitioner - Non-Primary Care Provider (PCP)											
Abrams Charles Md	Practitioner - Non-Primary Care Provider (PCP)											
Alicea Gilbert	Practitioner - Non-Primary Care Provider (PCP)											
Irizarry Evelyn Md	Practitioner - Non-Primary Care Provider (PCP)											
Daley Carlene J	Practitioner - Non-Primary Care Provider (PCP)											
Chime Chudi G Md	Practitioner - Non-Primary Care Provider (PCP)											
Choi Yvonne Manyee Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 453 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Leibman A Jill Md	Practitioner - Non-Primary Care Provider (PCP)											
Nunnally Mark Edwin	Practitioner - Non-Primary Care Provider (PCP)											
Grimes Cecil D Md	Practitioner - Non-Primary Care Provider (PCP)											
Kelly Renee	Practitioner - Non-Primary Care Provider (PCP)											
Katz Valerie L Md	Practitioner - Non-Primary Care Provider (PCP)											
Lee Elizabeth Y Md	Practitioner - Non-Primary Care Provider (PCP)											
Katz Craig Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)											
Pradhan Amit	Practitioner - Non-Primary Care Provider (PCP)											
Richard Ratanaprasatporn Md	Practitioner - Non-Primary Care Provider (PCP)											
Capeci Craig M	Practitioner - Non-Primary Care Provider (PCP)											
Manis George	Practitioner - Non-Primary Care Provider (PCP)											
Shimoni Noaa Md	Practitioner - Non-Primary Care Provider (PCP)											
Mostafavi Davi	Practitioner - Non-Primary Care Provider (PCP)											
Ballesteros Gomez Javier	Practitioner - Non-Primary Care Provider (PCP)											
Decoo Pa,Jeannie	Practitioner - Non-Primary Care Provider (PCP)											
Abouzeid Mohamad	Practitioner - Non-Primary Care Provider (PCP)											
Waith Candice	Practitioner - Non-Primary Care Provider (PCP)											
Lata Vivian	Practitioner - Non-Primary Care Provider (PCP)											
Hinson Shante A	Practitioner - Non-Primary Care Provider (PCP)											
Diop Bineta Rn	Practitioner - Non-Primary Care Provider (PCP)											
Tadros Rami Odeh	Practitioner - Non-Primary Care Provider (PCP)											
Strakhan Marianna Md	Practitioner - Non-Primary Care Provider (PCP)											
Kakkar Amit Mohan	Practitioner - Non-Primary Care Provider (PCP)											
Rascoff Lauren Geller	Practitioner - Non-Primary Care Provider (PCP)											
Fortune Society	Practitioner - Non-Primary Care Provider (PCP)											
Siu Maria	Practitioner - Non-Primary Care Provider (PCP)											
Mirza Taimur	Practitioner - Non-Primary Care Provider (PCP)											
Salame Ghadir M	Practitioner - Non-Primary Care Provider (PCP)											
Chao Edward	Practitioner - Non-Primary Care Provider (PCP)											
John Robert Delfs	Practitioner - Non-Primary Care Provider (PCP)											
Walsh Melissa	Practitioner - Non-Primary Care Provider (PCP)											



Page 454 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Chattha Maria	Practitioner - Non-Primary Care Provider (PCP)											
Puttamadu Ravi	Practitioner - Non-Primary Care Provider (PCP)											
Hasija Rohit	Practitioner - Non-Primary Care Provider (PCP)											
Bansal Haghav	Practitioner - Non-Primary Care Provider (PCP)											
Glod Emily	Practitioner - Non-Primary Care Provider (PCP)											
Zhao Philip	Practitioner - Non-Primary Care Provider (PCP)											
Lai Lawrence	Practitioner - Non-Primary Care Provider (PCP)											
Argerakis Nicholas George	Practitioner - Non-Primary Care Provider (PCP)											
Royes Patrina	Practitioner - Non-Primary Care Provider (PCP)											
Bautista Dalia	Practitioner - Non-Primary Care Provider (PCP)											
Kaushik Karam C	Practitioner - Non-Primary Care Provider (PCP)											
Matthews Stanley	Practitioner - Non-Primary Care Provider (PCP)											
Dicostanzo Damian Paul Md	Practitioner - Non-Primary Care Provider (PCP)											
Jacques Jean-Robert Md	Practitioner - Non-Primary Care Provider (PCP)											
Svyatets Marina Ibragimovna	Practitioner - Non-Primary Care Provider (PCP)											
Delauro Thomas M Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Dunn Marian	Practitioner - Non-Primary Care Provider (PCP)											
Krishnan Padmanabhan	Practitioner - Non-Primary Care Provider (PCP)											
Camacho Arturo	Practitioner - Non-Primary Care Provider (PCP)											
Wenzel Emily	Practitioner - Non-Primary Care Provider (PCP)											
Soliman Monir	Practitioner - Non-Primary Care Provider (PCP)											
Derose Joseph Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Moore Harvey G lii Md	Practitioner - Non-Primary Care Provider (PCP)											
Mojica Benjamin	Practitioner - Non-Primary Care Provider (PCP)											
Hecht Anna Boyman	Practitioner - Non-Primary Care Provider (PCP)											
Gauriloff-Rothenberg Jane Birgitta	Practitioner - Non-Primary Care Provider (PCP)											
Elmouchtari Abdelouahe Md	Practitioner - Non-Primary Care Provider (PCP)											
Smiles Stephen A Md	Practitioner - Non-Primary Care Provider (PCP)											
Munger John Speakman Md	Practitioner - Non-Primary Care Provider (PCP)											
Jurman Marlene	Practitioner - Non-Primary Care Provider (PCP)											
Kashani Payam Dds	Practitioner - Non-Primary Care Provider (PCP)											



Page 455 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Mcnulty Patricia	Practitioner - Non-Primary Care Provider (PCP)											
Arslan Nabil C Md	Practitioner - Non-Primary Care Provider (PCP)											
Velcek Francisca T Md	Practitioner - Non-Primary Care Provider (PCP)											
Wright Toni Md	Practitioner - Non-Primary Care Provider (PCP)											
Cirolia Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Taylor Janet Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)											
Zrake Yvonne G	Practitioner - Non-Primary Care Provider (PCP)											
Nelson Dina S Md	Practitioner - Non-Primary Care Provider (PCP)											
Toro Jose B Md	Practitioner - Non-Primary Care Provider (PCP)											
Campeas Susan Lee Md	Practitioner - Non-Primary Care Provider (PCP)											
Berlin Hilary B	Practitioner - Non-Primary Care Provider (PCP)											
Blass Joel Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)											
Liu Ren	Practitioner - Non-Primary Care Provider (PCP)											
Altun F Zeynep	Practitioner - Non-Primary Care Provider (PCP)											
Theventhiran Rajam Md	Practitioner - Non-Primary Care Provider (PCP)											
Naz Samina	Practitioner - Non-Primary Care Provider (PCP)											
Nnadi Charles Ukachukwu	Practitioner - Non-Primary Care Provider (PCP)											
Amat Jose X	Practitioner - Non-Primary Care Provider (PCP)											
Zelinka Peter	Practitioner - Non-Primary Care Provider (PCP)											
Gauuan Crna,Lelina	Practitioner - Non-Primary Care Provider (PCP)											
Bagchi Chaitali Md	Practitioner - Non-Primary Care Provider (PCP)											
Sharma-Cooper Haseen Md	Practitioner - Non-Primary Care Provider (PCP)											
Paily Baby T Md	Practitioner - Non-Primary Care Provider (PCP)											
Rodriguez Diaz Mercedes	Practitioner - Non-Primary Care Provider (PCP)											
Yakubova Oksana R Dds	Practitioner - Non-Primary Care Provider (PCP)											
Agarwal Sanjeev Md	Practitioner - Non-Primary Care Provider (PCP)											
Waite Douglas	Practitioner - Non-Primary Care Provider (PCP)											
Kim Susan Md	Practitioner - Non-Primary Care Provider (PCP)											
Rodriguez Elva	Practitioner - Non-Primary Care Provider (PCP)											
Gumbs Ensor	Practitioner - Non-Primary Care Provider (PCP)											
Calderon Joseph Navarro	Practitioner - Non-Primary Care Provider (PCP)											



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 456 of 954 Run Date: 06/29/2018

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Pulitzer Steven	Practitioner - Non-Primary Care Provider (PCP)											
Stoeckel Jessica	Practitioner - Non-Primary Care Provider (PCP)											
Warren Ramona	Practitioner - Non-Primary Care Provider (PCP)											
Cangemi Carla Primiani Md	Practitioner - Non-Primary Care Provider (PCP)											
Awerbuch Elizabeth Do	Practitioner - Non-Primary Care Provider (PCP)											
Sindhu Nighat	Practitioner - Non-Primary Care Provider (PCP)											
Eichenbaum-Pikser Gina	Practitioner - Non-Primary Care Provider (PCP)											
Eng Joann	Practitioner - Non-Primary Care Provider (PCP)											
Mathieu Nathalie Guerly	Practitioner - Non-Primary Care Provider (PCP)											
Pant Rajiv	Practitioner - Non-Primary Care Provider (PCP)											
Patel Vinita Md	Practitioner - Non-Primary Care Provider (PCP)											
Segal Joshua	Practitioner - Non-Primary Care Provider (PCP)											
Benjamin Keisha Nerissa	Practitioner - Non-Primary Care Provider (PCP)											
Langston Matthew Dwight	Practitioner - Non-Primary Care Provider (PCP)											
Shoham Marny Hope	Practitioner - Non-Primary Care Provider (PCP)											
Elgallab Janet	Practitioner - Non-Primary Care Provider (PCP)											
Jooneui Kwon	Practitioner - Non-Primary Care Provider (PCP)											
Igari Canna	Practitioner - Non-Primary Care Provider (PCP)											
Rosado Jomari	Practitioner - Non-Primary Care Provider (PCP)											
Morrison Kayanna E	Practitioner - Non-Primary Care Provider (PCP)											
Coulibaly Nia	Practitioner - Non-Primary Care Provider (PCP)											
Bourne Ana-Gabriela	Practitioner - Non-Primary Care Provider (PCP)											
Alhariri Esam	Practitioner - Non-Primary Care Provider (PCP)											
Lai Nga	Practitioner - Non-Primary Care Provider (PCP)											
Kasimis Magdalini	Practitioner - Non-Primary Care Provider (PCP)											
Kahan, Reyna	Practitioner - Non-Primary Care Provider (PCP)											
Crichlow Kesha	Practitioner - Non-Primary Care Provider (PCP)											
Fortune Society	Practitioner - Non-Primary Care Provider (PCP)											
The New York Foundling	Practitioner - Non-Primary Care Provider (PCP)											
Jackson Arnice	Practitioner - Non-Primary Care Provider (PCP)											
Valencia Gloria Benipayo Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 457 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Berland Todd Lance Md	Practitioner - Non-Primary Care Provider (PCP)											
Bahn Saul Leo Dds	Practitioner - Non-Primary Care Provider (PCP)											
Rapoport David M Md	Practitioner - Non-Primary Care Provider (PCP)											
Okpala, Henrietta	Practitioner - Non-Primary Care Provider (PCP)											
Paul Boris Md	Practitioner - Non-Primary Care Provider (PCP)											
Rafal Richard Md	Practitioner - Non-Primary Care Provider (PCP)											
Kumar Pradeep Md	Practitioner - Non-Primary Care Provider (PCP)											
Bilitch Gennadii Md	Practitioner - Non-Primary Care Provider (PCP)											
Modi Vanita S Md	Practitioner - Non-Primary Care Provider (PCP)											
Patrawalla Paru	Practitioner - Non-Primary Care Provider (PCP)											
Marable Krystyna Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Pomerantz Rhonda	Practitioner - Non-Primary Care Provider (PCP)											
Grayson Tony	Practitioner - Non-Primary Care Provider (PCP)											
Ho Cristina Fi Chi Md	Practitioner - Non-Primary Care Provider (PCP)											
Okunpolor Clementina Ochuko Md	Practitioner - Non-Primary Care Provider (PCP)											
Otero Jorge Edgardo Md	Practitioner - Non-Primary Care Provider (PCP)											
Rodriguez Eduardo Dejesus	Practitioner - Non-Primary Care Provider (PCP)											
Ahmed Leaque Md	Practitioner - Non-Primary Care Provider (PCP)											
Lehman Daniel Simon Md	Practitioner - Non-Primary Care Provider (PCP)											
Leonardo Robert Francis Md	Practitioner - Non-Primary Care Provider (PCP)											
Strachan Dina Md	Practitioner - Non-Primary Care Provider (PCP)											
Barlizo Sharon R	Practitioner - Non-Primary Care Provider (PCP)											
Post Robert C Md	Practitioner - Non-Primary Care Provider (PCP)											
Baxter Alexander B Md	Practitioner - Non-Primary Care Provider (PCP)											
Amodio John B Md	Practitioner - Non-Primary Care Provider (PCP)											
Mercado Cecilia Luz Md	Practitioner - Non-Primary Care Provider (PCP)											
Halbach Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Schnur David	Practitioner - Non-Primary Care Provider (PCP)											
Singh Amarpreet	Practitioner - Non-Primary Care Provider (PCP)											
Ten Aleksey	Practitioner - Non-Primary Care Provider (PCP)											
Sandhu Jagbir Singh Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 458 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Francois Firtz	Practitioner - Non-Primary Care Provider (PCP)											
Doyle Werner K Md	Practitioner - Non-Primary Care Provider (PCP)											
Marrero Adolfo	Practitioner - Non-Primary Care Provider (PCP)											
Seto Renee Won Md	Practitioner - Non-Primary Care Provider (PCP)											
Heffernan Cathleen C Md	Practitioner - Non-Primary Care Provider (PCP)											
Shevchenko Pa,Tatyana	Practitioner - Non-Primary Care Provider (PCP)											
Nierodzik Mary-Lynn R	Practitioner - Non-Primary Care Provider (PCP)											
Aston Sherrell Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Pappagallo Mia	Practitioner - Non-Primary Care Provider (PCP)											
Cunningham Sandra J Md	Practitioner - Non-Primary Care Provider (PCP)											
Kasubhai Moiz Mansur Md	Practitioner - Non-Primary Care Provider (PCP)											
Hindy Pierre	Practitioner - Non-Primary Care Provider (PCP)											
Milgrim Jeremy	Practitioner - Non-Primary Care Provider (PCP)											
Capasso Rebecca Marie	Practitioner - Non-Primary Care Provider (PCP)											
Lau Heather Md	Practitioner - Non-Primary Care Provider (PCP)											
Croskey Sheila Miss	Practitioner - Non-Primary Care Provider (PCP)											
Arampulikan Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Gattorno Federico	Practitioner - Non-Primary Care Provider (PCP)											
Espinal Silvia	Practitioner - Non-Primary Care Provider (PCP)											
Shi Yan	Practitioner - Non-Primary Care Provider (PCP)											
Bronovitski Dmitri	Practitioner - Non-Primary Care Provider (PCP)											
Ibrahim Shamala	Practitioner - Non-Primary Care Provider (PCP)											
Lehrhoff Stephanie Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Bhagwan Sabrina Devala	Practitioner - Non-Primary Care Provider (PCP)											
Gelman Rony	Practitioner - Non-Primary Care Provider (PCP)											
Seltzer Alexandra L Md	Practitioner - Non-Primary Care Provider (PCP)											
Wittman Ian Geoffrey	Practitioner - Non-Primary Care Provider (PCP)											
Long Island Consultation Center	Practitioner - Non-Primary Care Provider (PCP)											
Valeriano Allison Manalastas	Practitioner - Non-Primary Care Provider (PCP)											
Castillo Marianne	Practitioner - Non-Primary Care Provider (PCP)											
Lu Brea Aracelis Johanna	Practitioner - Non-Primary Care Provider (PCP)											



Page 459 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Brun Alexander	Practitioner - Non-Primary Care Provider (PCP)											
Fortune Society	Practitioner - Non-Primary Care Provider (PCP)											
Busovsky-Mcneal Melissa	Practitioner - Non-Primary Care Provider (PCP)											
Cortes Shirley Amanda	Practitioner - Non-Primary Care Provider (PCP)											
Garwood Elisabeth	Practitioner - Non-Primary Care Provider (PCP)											
Luangphaxay Vongsamone	Practitioner - Non-Primary Care Provider (PCP)											
Barbash Scott Ethan	Practitioner - Non-Primary Care Provider (PCP)											
Qipo Andi	Practitioner - Non-Primary Care Provider (PCP)											
Storch Brynde	Practitioner - Non-Primary Care Provider (PCP)											
Madia Virat Ashwin	Practitioner - Non-Primary Care Provider (PCP)											
Roscoe Stephanie	Practitioner - Non-Primary Care Provider (PCP)											
Cornay Nixon	Practitioner - Non-Primary Care Provider (PCP)											
Yung Charlene Chih-Yan	Practitioner - Non-Primary Care Provider (PCP)											
Funk Stephen Francis	Practitioner - Non-Primary Care Provider (PCP)											
Hamilton Marnelli	Practitioner - Non-Primary Care Provider (PCP)											
Gay Kuehnel-Hisatake	Practitioner - Non-Primary Care Provider (PCP)											
Herman Seymour J Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Nayar Ambika C Md	Practitioner - Non-Primary Care Provider (PCP)											
Lamparello Patrick J Md	Practitioner - Non-Primary Care Provider (PCP)											
Riles Thomas S Md	Practitioner - Non-Primary Care Provider (PCP)											
Park Eunhae Md	Practitioner - Non-Primary Care Provider (PCP)											
Gavrilescu Tudor H Md	Practitioner - Non-Primary Care Provider (PCP)											
Mateoc Adriana	Practitioner - Non-Primary Care Provider (PCP)											
Chundru Usha	Practitioner - Non-Primary Care Provider (PCP)											
Diaz Christian	Practitioner - Non-Primary Care Provider (PCP)											
Nahar Tamanna Md	Practitioner - Non-Primary Care Provider (PCP)											
Smith R Theodore Md	Practitioner - Non-Primary Care Provider (PCP)											
Chiu Ching Tswen Md	Practitioner - Non-Primary Care Provider (PCP)											
Jones Samuel Md	Practitioner - Non-Primary Care Provider (PCP)											
Malkinzon Genrietta	Practitioner - Non-Primary Care Provider (PCP)											
Kathuria Navneet Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 460 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Anastassov George E Dds	Practitioner - Non-Primary Care Provider (PCP)											
Sheinkopf David E Dds	Practitioner - Non-Primary Care Provider (PCP)											
Grueso Daisy Do	Practitioner - Non-Primary Care Provider (PCP)											1
Lin Jun Md	Practitioner - Non-Primary Care Provider (PCP)											
Rybak Leon David Md	Practitioner - Non-Primary Care Provider (PCP)											
Garofalo Alfred Anthony	Practitioner - Non-Primary Care Provider (PCP)											
Slywotzky Chrystia Marta Md	Practitioner - Non-Primary Care Provider (PCP)											1
Wike Laura	Practitioner - Non-Primary Care Provider (PCP)											
Diaz Osias Bolivar Md	Practitioner - Non-Primary Care Provider (PCP)											1
Strochkov Sergey	Practitioner - Non-Primary Care Provider (PCP)											
Shiloah Renata	Practitioner - Non-Primary Care Provider (PCP)											
Hopkins Mary Ann Md	Practitioner - Non-Primary Care Provider (PCP)											1
Valle-Berka Carmen	Practitioner - Non-Primary Care Provider (PCP)											1
Gratch Mary Matilda Md	Practitioner - Non-Primary Care Provider (PCP)											
Chen Jimmy Md	Practitioner - Non-Primary Care Provider (PCP)											1
Alfred Benson Lydia Psyd	Practitioner - Non-Primary Care Provider (PCP)											1
Goodrich James Tait Md	Practitioner - Non-Primary Care Provider (PCP)											
Gluck David A Md	Practitioner - Non-Primary Care Provider (PCP)											1
Choksi Sonia K Md	Practitioner - Non-Primary Care Provider (PCP)											
Azamy Taufiq	Practitioner - Non-Primary Care Provider (PCP)											
Polonsky Tatianna	Practitioner - Non-Primary Care Provider (PCP)											1
Rim Faye	Practitioner - Non-Primary Care Provider (PCP)											
Karajannis Matthias Md	Practitioner - Non-Primary Care Provider (PCP)											
Samuel Merson	Practitioner - Non-Primary Care Provider (PCP)											
Gaylor Rosanne	Practitioner - Non-Primary Care Provider (PCP)											
Lwin Tin Zaw Md	Practitioner - Non-Primary Care Provider (PCP)											
Melchor Yanet	Practitioner - Non-Primary Care Provider (PCP)											
Rapkiewicz Amy	Practitioner - Non-Primary Care Provider (PCP)											
Shamalov Gennadiy	Practitioner - Non-Primary Care Provider (PCP)											
Sekaer Christina M Md	Practitioner - Non-Primary Care Provider (PCP)											
Bello Gaetano V	Practitioner - Non-Primary Care Provider (PCP)											



Page 461 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Nuguid Aida G	Practitioner - Non-Primary Care Provider (PCP)											
Vakkas Tasios G Dds	Practitioner - Non-Primary Care Provider (PCP)											
Das Bodh Narayan Md	Practitioner - Non-Primary Care Provider (PCP)											
Deluxe John Md	Practitioner - Non-Primary Care Provider (PCP)											
Margolis Scher Marjorie	Practitioner - Non-Primary Care Provider (PCP)											
Godfried David H	Practitioner - Non-Primary Care Provider (PCP)											
Liebling Ralph William Md	Practitioner - Non-Primary Care Provider (PCP)											
Lysohir Kathleen	Practitioner - Non-Primary Care Provider (PCP)											
Uribe Jaime A	Practitioner - Non-Primary Care Provider (PCP)											
Colon Julio	Practitioner - Non-Primary Care Provider (PCP)											
Kim Peter Md	Practitioner - Non-Primary Care Provider (PCP)											1
Brar Preneet Cheema Md	Practitioner - Non-Primary Care Provider (PCP)											
Israel-Maclin Michelle Sophia	Practitioner - Non-Primary Care Provider (PCP)											1
Catherine R Weinberg	Practitioner - Non-Primary Care Provider (PCP)											
Baker Malka	Practitioner - Non-Primary Care Provider (PCP)											
Rubinshtey Vladimir	Practitioner - Non-Primary Care Provider (PCP)											1
Zurita Omar	Practitioner - Non-Primary Care Provider (PCP)											1
Sadoughi Babak	Practitioner - Non-Primary Care Provider (PCP)											1
Zuniga Federico	Practitioner - Non-Primary Care Provider (PCP)											1
Khanna Rajan	Practitioner - Non-Primary Care Provider (PCP)											
Xu Jiliu	Practitioner - Non-Primary Care Provider (PCP)											1
Robinson Emmett J'On	Practitioner - Non-Primary Care Provider (PCP)											
Aronova Mariya Rpa	Practitioner - Non-Primary Care Provider (PCP)											1
Placantonakis Dimitris	Practitioner - Non-Primary Care Provider (PCP)											
Zolnowski lan	Practitioner - Non-Primary Care Provider (PCP)											1
Rager Christina Ann	Practitioner - Non-Primary Care Provider (PCP)											1
Serrano Miriam	Practitioner - Non-Primary Care Provider (PCP)											1
Omar Zahra	Practitioner - Non-Primary Care Provider (PCP)											1
Hoang Alice	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Nealon Mary T	Practitioner - Non-Primary Care Provider (PCP)											1
Iturrino Emilio	Practitioner - Non-Primary Care Provider (PCP)											ĺ



Page 462 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Jaiswal Rajnish	Practitioner - Non-Primary Care Provider (PCP)											
Yuen Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Wong Lillian	Practitioner - Non-Primary Care Provider (PCP)											
Weinberg Aaron	Practitioner - Non-Primary Care Provider (PCP)											
Elliott Emily C	Practitioner - Non-Primary Care Provider (PCP)											
Figge Hatti	Practitioner - Non-Primary Care Provider (PCP)											
Shahryar Eshaghian	Practitioner - Non-Primary Care Provider (PCP)											
Cupp Tiffany	Practitioner - Non-Primary Care Provider (PCP)											
Smith Brandon	Practitioner - Non-Primary Care Provider (PCP)											
Saharan Sunil	Practitioner - Non-Primary Care Provider (PCP)											
Mcnamara Keeley	Practitioner - Non-Primary Care Provider (PCP)											
Mensah Bridget	Practitioner - Non-Primary Care Provider (PCP)											
Padilla Santiago Luis	Practitioner - Non-Primary Care Provider (PCP)											
Gentile Nicole Beth	Practitioner - Non-Primary Care Provider (PCP)											
Thomas Derron Lee	Practitioner - Non-Primary Care Provider (PCP)											
Dressekie Seth Barrington	Practitioner - Non-Primary Care Provider (PCP)											
Adsule Pranayjit Vilas	Practitioner - Non-Primary Care Provider (PCP)											
Timreck Eleanor Thayer	Practitioner - Non-Primary Care Provider (PCP)											
Dozier Crna,Cynthia	Practitioner - Non-Primary Care Provider (PCP)											
Albanese Janine M	Practitioner - Non-Primary Care Provider (PCP)											
Ali Dinah	Practitioner - Non-Primary Care Provider (PCP)											
Booth Angela Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Woolf Kelly	Practitioner - Non-Primary Care Provider (PCP)											
Gialvsakis John Peter	Practitioner - Non-Primary Care Provider (PCP)											
Defilippo Diane C	Practitioner - Non-Primary Care Provider (PCP)											
Levin Valencia Diana	Practitioner - Non-Primary Care Provider (PCP)											
Suse Bridget	Practitioner - Non-Primary Care Provider (PCP)											
Shrivastava Raj Kumar Md	Practitioner - Non-Primary Care Provider (PCP)											
Berger Scott	Practitioner - Non-Primary Care Provider (PCP)											
Talbott Maite Del Carmen Md	Practitioner - Non-Primary Care Provider (PCP)											
Marmur Jonathan David Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 463 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Sheka Kedambady P Md	Practitioner - Non-Primary Care Provider (PCP)											
James Janine P	Practitioner - Non-Primary Care Provider (PCP)											
Nalamati Jhansi R Md	Practitioner - Non-Primary Care Provider (PCP)											
Caraisco Sarah	Practitioner - Non-Primary Care Provider (PCP)											
Cherian Abel John Md	Practitioner - Non-Primary Care Provider (PCP)											
Wadler Beth Gail Md	Practitioner - Non-Primary Care Provider (PCP)											
Gupta Meenu Md	Practitioner - Non-Primary Care Provider (PCP)											
Francois Pierre L Md	Practitioner - Non-Primary Care Provider (PCP)											
Varghese Raymol Mathew	Practitioner - Non-Primary Care Provider (PCP)											1
Bhakta Shyamali	Practitioner - Non-Primary Care Provider (PCP)											
Toth Hildegard Kanamuller Md	Practitioner - Non-Primary Care Provider (PCP)											
Andrus Phillip Md	Practitioner - Non-Primary Care Provider (PCP)											
Hamilton Madison House	Practitioner - Non-Primary Care Provider (PCP)											
Sharrieff Tanya	Practitioner - Non-Primary Care Provider (PCP)											
Barron Charles T	Practitioner - Non-Primary Care Provider (PCP)											
Pillarisetty Sitaram Md	Practitioner - Non-Primary Care Provider (PCP)											
Freed Benjamin	Practitioner - Non-Primary Care Provider (PCP)											
Simon Douglas Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Calicdan Raul Gomez Md	Practitioner - Non-Primary Care Provider (PCP)											
Cherkas David Md	Practitioner - Non-Primary Care Provider (PCP)											
Reichert James Michael	Practitioner - Non-Primary Care Provider (PCP)											1
Carpo Minda S Dds	Practitioner - Non-Primary Care Provider (PCP)											
Harbury Eva-Josephine B Md	Practitioner - Non-Primary Care Provider (PCP)											
Milne Vanessa Laurence	Practitioner - Non-Primary Care Provider (PCP)											
Allen Deborah	Practitioner - Non-Primary Care Provider (PCP)											
Hopkins Veronica	Practitioner - Non-Primary Care Provider (PCP)											
Shvets Yelena	Practitioner - Non-Primary Care Provider (PCP)											
Ryan James P Md	Practitioner - Non-Primary Care Provider (PCP)											
Izmirly Michelle Salpi Md	Practitioner - Non-Primary Care Provider (PCP)											
Hamilton Sapna	Practitioner - Non-Primary Care Provider (PCP)											
Kessler Carol	Practitioner - Non-Primary Care Provider (PCP)											



Page 464 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Tsai Ming	Practitioner - Non-Primary Care Provider (PCP)											
Szyld Demian	Practitioner - Non-Primary Care Provider (PCP)											
Mcnelis John Md	Practitioner - Non-Primary Care Provider (PCP)											
Freeman Robert A	Practitioner - Non-Primary Care Provider (PCP)											
Ghaznawi Neelo	Practitioner - Non-Primary Care Provider (PCP)											
Lewis Rebecca A	Practitioner - Non-Primary Care Provider (PCP)											
Lee Ann Y	Practitioner - Non-Primary Care Provider (PCP)											
Badeer Caroline	Practitioner - Non-Primary Care Provider (PCP)											
Duterte Emmanuelle Jaqueline	Practitioner - Non-Primary Care Provider (PCP)											
Palomba Anthony L Md	Practitioner - Non-Primary Care Provider (PCP)											
Gonsky Jason Parker Md Phd	Practitioner - Non-Primary Care Provider (PCP)											
Gharda Jamshed Dmd	Practitioner - Non-Primary Care Provider (PCP)											
Hazari Pushal	Practitioner - Non-Primary Care Provider (PCP)											
Mcdonald Jennifer Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Colodny Nikki Md	Practitioner - Non-Primary Care Provider (PCP)											
Brana-Berrios Marta A	Practitioner - Non-Primary Care Provider (PCP)											
Delgado Victor	Practitioner - Non-Primary Care Provider (PCP)											
Simon Tom Md	Practitioner - Non-Primary Care Provider (PCP)											
Iloreta Alfred Marc Calo Jr	Practitioner - Non-Primary Care Provider (PCP)											
Hayes Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Mackowiak Meghan	Practitioner - Non-Primary Care Provider (PCP)											
Perlman Hillary	Practitioner - Non-Primary Care Provider (PCP)											
Naggar Jack	Practitioner - Non-Primary Care Provider (PCP)											
Rizzo Andrew T	Practitioner - Non-Primary Care Provider (PCP)											
Reisman Nathan	Practitioner - Non-Primary Care Provider (PCP)											
Carbajal Mendoza Roger Francisco	Practitioner - Non-Primary Care Provider (PCP)											
Modi Yasha	Practitioner - Non-Primary Care Provider (PCP)											
Hamilton Madison House	Practitioner - Non-Primary Care Provider (PCP)											
Kwak Paul	Practitioner - Non-Primary Care Provider (PCP)											
Malieckal Giles	Practitioner - Non-Primary Care Provider (PCP)											
Morrell Kathleen	Practitioner - Non-Primary Care Provider (PCP)											



Page 465 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Bryan Regina	Practitioner - Non-Primary Care Provider (PCP)											
Addo Evelyn	Practitioner - Non-Primary Care Provider (PCP)											
Silen Erica	Practitioner - Non-Primary Care Provider (PCP)											
Paray Linda	Practitioner - Non-Primary Care Provider (PCP)											
Bronx Mental Health Clinic	Practitioner - Non-Primary Care Provider (PCP)											
Atencio Clarisa	Practitioner - Non-Primary Care Provider (PCP)											
Noll Lauren D	Practitioner - Non-Primary Care Provider (PCP)											
Paik II Joon	Practitioner - Non-Primary Care Provider (PCP)											
Palumbo Thomas Paul	Practitioner - Non-Primary Care Provider (PCP)											
Lipper Justin	Practitioner - Non-Primary Care Provider (PCP)											
Mora Ricardo A	Practitioner - Non-Primary Care Provider (PCP)											
Franco-Akel Alberto	Practitioner - Non-Primary Care Provider (PCP)											
Assifuah Steven	Practitioner - Non-Primary Care Provider (PCP)											
Garcia Lizzet Ivone	Practitioner - Non-Primary Care Provider (PCP)											
Wieczkowski Bridget	Practitioner - Non-Primary Care Provider (PCP)											
Callen-Lorde Community Health Center	Practitioner - Non-Primary Care Provider (PCP)											
Azan Benjamin Maurice	Practitioner - Non-Primary Care Provider (PCP)											
Harvey Tyasia	Practitioner - Non-Primary Care Provider (PCP)											
Breese Heather	Practitioner - Non-Primary Care Provider (PCP)											
Kahan David	Practitioner - Non-Primary Care Provider (PCP)											
Mora Olivia	Practitioner - Non-Primary Care Provider (PCP)											
Kang Miyoung	Practitioner - Non-Primary Care Provider (PCP)											
Erin Brienza	Practitioner - Non-Primary Care Provider (PCP)											
Watson Santorri	Practitioner - Non-Primary Care Provider (PCP)											
Holder Lorna Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Levine Douglas A	Practitioner - Non-Primary Care Provider (PCP)											
Song Lijun Md	Practitioner - Non-Primary Care Provider (PCP)											
George Yolanda M Dds	Practitioner - Non-Primary Care Provider (PCP)											
Casey Gerard A Md	Practitioner - Non-Primary Care Provider (PCP)											
Steiner Audra	Practitioner - Non-Primary Care Provider (PCP)											
Mendoza Angel Verano Jr	Practitioner - Non-Primary Care Provider (PCP)											



Page 466 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Anyaogu Chinyere N	Practitioner - Non-Primary Care Provider (PCP)											
Topchik Shlomo Md	Practitioner - Non-Primary Care Provider (PCP)											
Sofair E Ezra Md	Practitioner - Non-Primary Care Provider (PCP)											
Reisfeld Peter L Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosas Maria	Practitioner - Non-Primary Care Provider (PCP)											
Kaur Kanwal Jit Md	Practitioner - Non-Primary Care Provider (PCP)											
Mukherjee Pradip Md	Practitioner - Non-Primary Care Provider (PCP)											
Nori Subhadra L Md	Practitioner - Non-Primary Care Provider (PCP)											
Bahl Parul Md	Practitioner - Non-Primary Care Provider (PCP)											
Alvarez Manuel Md	Practitioner - Non-Primary Care Provider (PCP)											
Margolin Robert Dds	Practitioner - Non-Primary Care Provider (PCP)											
Patel Pratima R Md	Practitioner - Non-Primary Care Provider (PCP)											
Charles Jay Love Md	Practitioner - Non-Primary Care Provider (PCP)											
Kakani Sonali Md	Practitioner - Non-Primary Care Provider (PCP)											
Kobeckis Elizabeth Carpio	Practitioner - Non-Primary Care Provider (PCP)											
Seligman Barbara R Md	Practitioner - Non-Primary Care Provider (PCP)											
Felner Kevin Jay Md	Practitioner - Non-Primary Care Provider (PCP)											
Ahmad Asma Asif Md	Practitioner - Non-Primary Care Provider (PCP)											
Gallagher Mary Patricia Md	Practitioner - Non-Primary Care Provider (PCP)											
Valsamis Helen Anna Md	Practitioner - Non-Primary Care Provider (PCP)											
Madonna Richard James	Practitioner - Non-Primary Care Provider (PCP)											
Weinstock Judith Beth Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosenbaum Daniel Mark Md	Practitioner - Non-Primary Care Provider (PCP)											
Lu Fong Md	Practitioner - Non-Primary Care Provider (PCP)											
Holmgren Anna	Practitioner - Non-Primary Care Provider (PCP)											
Waldinger William Trifon Dds	Practitioner - Non-Primary Care Provider (PCP)											
Louard Rita Jean Md	Practitioner - Non-Primary Care Provider (PCP)											
Bildstein Tracy	Practitioner - Non-Primary Care Provider (PCP)											
Sundaresan Narayan Md	Practitioner - Non-Primary Care Provider (PCP)											
Shivaram Indu	Practitioner - Non-Primary Care Provider (PCP)											
Constantinides Minas	Practitioner - Non-Primary Care Provider (PCP)											



Page 467 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Lynch Jisann Alicia-Raquel	Practitioner - Non-Primary Care Provider (PCP)											
Rahman Nurur Mohammed Md	Practitioner - Non-Primary Care Provider (PCP)											
Clark John Francis J Iii Md P	Practitioner - Non-Primary Care Provider (PCP)											
Monteau Lucien	Practitioner - Non-Primary Care Provider (PCP)											
Fletcher Pa,Neysha E	Practitioner - Non-Primary Care Provider (PCP)											
Polydorou Soteri	Practitioner - Non-Primary Care Provider (PCP)											
Leriche Rose-Marie P Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Volpe Nonda X	Practitioner - Non-Primary Care Provider (PCP)											
Pietropinto Anthony Peter Md	Practitioner - Non-Primary Care Provider (PCP)											
Allison Harold Russell Md	Practitioner - Non-Primary Care Provider (PCP)											
Levine Jacqueline	Practitioner - Non-Primary Care Provider (PCP)											
Berg Ina	Practitioner - Non-Primary Care Provider (PCP)											
Lee Judy Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Herbert Farah Rochelle	Practitioner - Non-Primary Care Provider (PCP)											
Wang Jessica Yi-Ghing Md	Practitioner - Non-Primary Care Provider (PCP)											
Gross Jonathan S Md	Practitioner - Non-Primary Care Provider (PCP)											
Banerjee Sara	Practitioner - Non-Primary Care Provider (PCP)											
John M Mcmenamy	Practitioner - Non-Primary Care Provider (PCP)											
Korimerla Praveen	Practitioner - Non-Primary Care Provider (PCP)											
Hagiwara Mari Md	Practitioner - Non-Primary Care Provider (PCP)											
Kass Jason lan	Practitioner - Non-Primary Care Provider (PCP)											
Mothukuri Ananth	Practitioner - Non-Primary Care Provider (PCP)											
Jajoo Parul	Practitioner - Non-Primary Care Provider (PCP)											
Kassab Maria Fernanda	Practitioner - Non-Primary Care Provider (PCP)											
Heath Desmond Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Kiel Larry	Practitioner - Non-Primary Care Provider (PCP)											
Bronx Mental Health Clinic	Practitioner - Non-Primary Care Provider (PCP)											
Serrano Yaneth	Practitioner - Non-Primary Care Provider (PCP)											
Adesuwa Okesanya Md	Practitioner - Non-Primary Care Provider (PCP)											
Law Susan Wu	Practitioner - Non-Primary Care Provider (PCP)											
Yampolsky Pa,Inna R	Practitioner - Non-Primary Care Provider (PCP)											



Page 468 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Ishida Koto	Practitioner - Non-Primary Care Provider (PCP)											
Fatterpekar Girish Manohar	Practitioner - Non-Primary Care Provider (PCP)											
Bajaj Komal Md	Practitioner - Non-Primary Care Provider (PCP)											
Jensen Maria Antonieta	Practitioner - Non-Primary Care Provider (PCP)											
Krishnappa Ritesha	Practitioner - Non-Primary Care Provider (PCP)											
Aleman Sylvia	Practitioner - Non-Primary Care Provider (PCP)											
Oommen Shobin Md	Practitioner - Non-Primary Care Provider (PCP)											
Jain Charu Lata Md	Practitioner - Non-Primary Care Provider (PCP)											
Kamity Ranjith	Practitioner - Non-Primary Care Provider (PCP)											
Pierre-Louis Brady Md	Practitioner - Non-Primary Care Provider (PCP)											
Pestrak Mary A	Practitioner - Non-Primary Care Provider (PCP)											
Liu Pamela	Practitioner - Non-Primary Care Provider (PCP)											
Becker Lucy	Practitioner - Non-Primary Care Provider (PCP)											
Ilagan Maria	Practitioner - Non-Primary Care Provider (PCP)											
Sukiasyan Tigran Md	Practitioner - Non-Primary Care Provider (PCP)											
Rodriguez-Medina Sol-Lisset	Practitioner - Non-Primary Care Provider (PCP)											
Zachary H Ibrahim Md	Practitioner - Non-Primary Care Provider (PCP)											
Parekh Ram	Practitioner - Non-Primary Care Provider (PCP)											
Lee, Melissa	Practitioner - Non-Primary Care Provider (PCP)											
Leung Kevin	Practitioner - Non-Primary Care Provider (PCP)											
Chen Nicola Shian Jin Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Xia Shujun	Practitioner - Non-Primary Care Provider (PCP)											
Fligelman Tal	Practitioner - Non-Primary Care Provider (PCP)											
Musico Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Luis Lam Milay	Practitioner - Non-Primary Care Provider (PCP)											
Ccc Community Consultation Center	Practitioner - Non-Primary Care Provider (PCP)											
Mcclary Ashley Dior	Practitioner - Non-Primary Care Provider (PCP)											
Gaev, Gloria	Practitioner - Non-Primary Care Provider (PCP)											
Mitchell Leonie	Practitioner - Non-Primary Care Provider (PCP)											
Sheerer Elsa C	Practitioner - Non-Primary Care Provider (PCP)											
Frankel Noam	Practitioner - Non-Primary Care Provider (PCP)											



Page 469 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Lazarus Kristen	Practitioner - Non-Primary Care Provider (PCP)										
Deroche Jeffrey	Practitioner - Non-Primary Care Provider (PCP)										
Oakes Timothy John	Practitioner - Non-Primary Care Provider (PCP)										
Chowdhury Aamobasharul Mr.	Practitioner - Non-Primary Care Provider (PCP)										
Yoda Salamata	Practitioner - Non-Primary Care Provider (PCP)										
Lane Christopher Joseph Dds	Practitioner - Non-Primary Care Provider (PCP)										
Angus Lambros D G Md	Practitioner - Non-Primary Care Provider (PCP)										
Clements Cheryl	Practitioner - Non-Primary Care Provider (PCP)										
Byron Joy B	Practitioner - Non-Primary Care Provider (PCP)										
Edhomeriegue Efe	Practitioner - Non-Primary Care Provider (PCP)										
Strong Benjamin Waite Md	Practitioner - Non-Primary Care Provider (PCP)										
Melotti Michelle Karen Md	Practitioner - Non-Primary Care Provider (PCP)										
Kruger Christopher John Md	Practitioner - Non-Primary Care Provider (PCP)										
Goldberg Leslie P Md	Practitioner - Non-Primary Care Provider (PCP)										
Leyden Louis M	Practitioner - Non-Primary Care Provider (PCP)										
Wlody David Md	Practitioner - Non-Primary Care Provider (PCP)										
Das Kaushik Md	Practitioner - Non-Primary Care Provider (PCP)										
Grossi Eugene Andrew Md	Practitioner - Non-Primary Care Provider (PCP)										
Fox Martin Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)										
Cooper Charles Md	Practitioner - Non-Primary Care Provider (PCP)										
Ayzenberg Victor Md	Practitioner - Non-Primary Care Provider (PCP)										
Pocock Benjamin J Md	Practitioner - Non-Primary Care Provider (PCP)										
Holmberg Arthur lii	Practitioner - Non-Primary Care Provider (PCP)										
Mittle Sumit Md	Practitioner - Non-Primary Care Provider (PCP)										
Mei Zhiling Dds	Practitioner - Non-Primary Care Provider (PCP)										
Gandhi Jyotsna Anant Md	Practitioner - Non-Primary Care Provider (PCP)										
Patel Rajnikant B Md	Practitioner - Non-Primary Care Provider (PCP)										
Maw Myint Md	Practitioner - Non-Primary Care Provider (PCP)										
Cohen Ronny A Md	Practitioner - Non-Primary Care Provider (PCP)										
Saboshchuk Nelya	Practitioner - Non-Primary Care Provider (PCP)										
Govindaraj Satish Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 470 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Glasgow Sandra R Md	Practitioner - Non-Primary Care Provider (PCP)											
Dumitriu Cornel I Md	Practitioner - Non-Primary Care Provider (PCP)											
Guelfgaut Mark Md	Practitioner - Non-Primary Care Provider (PCP)											
Aronowitz Jonathan E Md	Practitioner - Non-Primary Care Provider (PCP)											
Adell Alvin	Practitioner - Non-Primary Care Provider (PCP)											
Gregory Edward Sidney Jr Dmd	Practitioner - Non-Primary Care Provider (PCP)											
Mohan Sasikala Md	Practitioner - Non-Primary Care Provider (PCP)											
Hagopian George S Md	Practitioner - Non-Primary Care Provider (PCP)											
Wilson Claudia Majorie Md	Practitioner - Non-Primary Care Provider (PCP)											
Saintonge Ronald	Practitioner - Non-Primary Care Provider (PCP)											
Albert Robin Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosenberg Zehava Sadka Md	Practitioner - Non-Primary Care Provider (PCP)											
Mechlin Michael Barry Md	Practitioner - Non-Primary Care Provider (PCP)											
Ritter Steven	Practitioner - Non-Primary Care Provider (PCP)											
Shuster David Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Shinnar Shlomo Md	Practitioner - Non-Primary Care Provider (PCP)											
Benson Richard Allen	Practitioner - Non-Primary Care Provider (PCP)											
Berman Audrey Beth Md	Practitioner - Non-Primary Care Provider (PCP)											
Titelis Joann Alexandros Md	Practitioner - Non-Primary Care Provider (PCP)											
Lebajo Mercedes Thelma H	Practitioner - Non-Primary Care Provider (PCP)											
Valda Victor Md	Practitioner - Non-Primary Care Provider (PCP)											
Fitzgerald Kathryn Theresa	Practitioner - Non-Primary Care Provider (PCP)											
Iliev Andrey A Md	Practitioner - Non-Primary Care Provider (PCP)											
Kim Peter K Md	Practitioner - Non-Primary Care Provider (PCP)											
Llerena Cristina	Practitioner - Non-Primary Care Provider (PCP)											
Havens Jennifer Falk Md	Practitioner - Non-Primary Care Provider (PCP)											
Chan Takyan Dds	Practitioner - Non-Primary Care Provider (PCP)											
Demeterio Don Del Rosario Md	Practitioner - Non-Primary Care Provider (PCP)											
Hirsch Suzanne Leslie Phd	Practitioner - Non-Primary Care Provider (PCP)											
Rogge Scott Debow Md	Practitioner - Non-Primary Care Provider (PCP)											
Storch Richard	Practitioner - Non-Primary Care Provider (PCP)											



Page 471 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Abramowitz Susan	Practitioner - Non-Primary Care Provider (PCP)											
Dharmarajan Lekshmi Md	Practitioner - Non-Primary Care Provider (PCP)											
Newman Thomas Gabriel Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Didita Adrian Md	Practitioner - Non-Primary Care Provider (PCP)											
Azeez Sulaiman Bamidele Md	Practitioner - Non-Primary Care Provider (PCP)											
Greenstein Bruce Md	Practitioner - Non-Primary Care Provider (PCP)											
Sacco Gloria R	Practitioner - Non-Primary Care Provider (PCP)											
Angell Dudley K Md	Practitioner - Non-Primary Care Provider (PCP)											
Ollivierre-Noel Debbie	Practitioner - Non-Primary Care Provider (PCP)											
Mason Joshua Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)											
Volpe Russell G Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Amoni Iluonose Nyanda Md	Practitioner - Non-Primary Care Provider (PCP)											
Seidler Alice F Md	Practitioner - Non-Primary Care Provider (PCP)											
Sharma Puneeta Md	Practitioner - Non-Primary Care Provider (PCP)											
Williams, Sarah	Practitioner - Non-Primary Care Provider (PCP)											
Shakalis Peter	Practitioner - Non-Primary Care Provider (PCP)											
Jerome-Ornis Claudette	Practitioner - Non-Primary Care Provider (PCP)											
Joelle Anne	Practitioner - Non-Primary Care Provider (PCP)											
Gardner Lawrence Benjamin	Practitioner - Non-Primary Care Provider (PCP)											
Nayman Defne Md	Practitioner - Non-Primary Care Provider (PCP)											
Durant Cecelia D Dds	Practitioner - Non-Primary Care Provider (PCP)											
Lee-Hwang Gladys Md	Practitioner - Non-Primary Care Provider (PCP)											
Conen Amy	Practitioner - Non-Primary Care Provider (PCP)											
Markowitz Orit	Practitioner - Non-Primary Care Provider (PCP)											
Kanaley Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Dunham Kevin	Practitioner - Non-Primary Care Provider (PCP)											
Nestor Nestor Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)											
Humphrey Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Shannon Andrew	Practitioner - Non-Primary Care Provider (PCP)											
Mckellop Jason	Practitioner - Non-Primary Care Provider (PCP)											
Daniel Kaufman Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 472 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Hatem Elie	Practitioner - Non-Primary Care Provider (PCP)											
Robinson Ann-Marie	Practitioner - Non-Primary Care Provider (PCP)											
Arenstein Toni I	Practitioner - Non-Primary Care Provider (PCP)											
Miraj Hasan	Practitioner - Non-Primary Care Provider (PCP)											
Sutariya Dharmeshku	Practitioner - Non-Primary Care Provider (PCP)											
Martin Porsche	Practitioner - Non-Primary Care Provider (PCP)											
Torina Phillip	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Alexis	Practitioner - Non-Primary Care Provider (PCP)											
Silverberg Joshua	Practitioner - Non-Primary Care Provider (PCP)											
059704299sette-Camara Elba	Practitioner - Non-Primary Care Provider (PCP)											
Sidhom Alfonse	Practitioner - Non-Primary Care Provider (PCP)											
Lange Linda Rosemary	Practitioner - Non-Primary Care Provider (PCP)											
Ccc Community Consultation Center	Practitioner - Non-Primary Care Provider (PCP)											
Niles Paulomi	Practitioner - Non-Primary Care Provider (PCP)											
Quitel Lodze Md	Practitioner - Non-Primary Care Provider (PCP)											
Dubois Elizabeth T	Practitioner - Non-Primary Care Provider (PCP)											
Johannah Hibbs	Practitioner - Non-Primary Care Provider (PCP)											
Yang Rui	Practitioner - Non-Primary Care Provider (PCP)											
Valente Rose	Practitioner - Non-Primary Care Provider (PCP)											
Pan Hong Hui Miss	Practitioner - Non-Primary Care Provider (PCP)											
The New York Foundling	Practitioner - Non-Primary Care Provider (PCP)											
Dastgir Ghulam	Practitioner - Non-Primary Care Provider (PCP)											
Weinstein Shauna Rose	Practitioner - Non-Primary Care Provider (PCP)											
Jessica Deutsch	Practitioner - Non-Primary Care Provider (PCP)											
Mathew Valsamma J	Practitioner - Non-Primary Care Provider (PCP)											
Dixon-Hugh Carol	Practitioner - Non-Primary Care Provider (PCP)											
Shwarzberg Hyman	Practitioner - Non-Primary Care Provider (PCP)											
Unkenholz Karl M Md	Practitioner - Non-Primary Care Provider (PCP)											
Hirsch Glenn	Practitioner - Non-Primary Care Provider (PCP)											
Sumrani Nabil Bisharah Md	Practitioner - Non-Primary Care Provider (PCP)											
Sun Wei	Practitioner - Non-Primary Care Provider (PCP)											



Page 473 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Mclaurin Toni	Practitioner - Non-Primary Care Provider (PCP)											
Fattal Omar	Practitioner - Non-Primary Care Provider (PCP)											
Rohen Andrew B Md	Practitioner - Non-Primary Care Provider (PCP)											
Levine Matthew Thomas Md	Practitioner - Non-Primary Care Provider (PCP)											
Sajjad Rehana Md	Practitioner - Non-Primary Care Provider (PCP)											
Ostrovskaya Alla	Practitioner - Non-Primary Care Provider (PCP)											
Roberts Pamela M Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Shetty Hari Prasad Md	Practitioner - Non-Primary Care Provider (PCP)											
Mandato Mark G Md	Practitioner - Non-Primary Care Provider (PCP)											
Raju Samanthi Md	Practitioner - Non-Primary Care Provider (PCP)											
Rodgers I Rand Md	Practitioner - Non-Primary Care Provider (PCP)											
Hamilton Madison House	Practitioner - Non-Primary Care Provider (PCP)											
Jazrawi Maurice K Md	Practitioner - Non-Primary Care Provider (PCP)											
Viswanathan Ramaswamy Md	Practitioner - Non-Primary Care Provider (PCP)											
Ginsburg Robin Nina Md	Practitioner - Non-Primary Care Provider (PCP)											
Axiotis Consta	Practitioner - Non-Primary Care Provider (PCP)											
Linden Craig	Practitioner - Non-Primary Care Provider (PCP)											
Fulman Samuil	Practitioner - Non-Primary Care Provider (PCP)											
Ogula Veronica	Practitioner - Non-Primary Care Provider (PCP)											
Jacinto Francisco Gertrude Md	Practitioner - Non-Primary Care Provider (PCP)											
Ogilvie Jennifer Braemar Md	Practitioner - Non-Primary Care Provider (PCP)											
Brejt Henry Md	Practitioner - Non-Primary Care Provider (PCP)											
Olszewska Martha	Practitioner - Non-Primary Care Provider (PCP)											
Gottesman Susan	Practitioner - Non-Primary Care Provider (PCP)											
Bendo Audree Argiro Md	Practitioner - Non-Primary Care Provider (PCP)											
Ginsburg Howard Bruce Md	Practitioner - Non-Primary Care Provider (PCP)											
Langs Charles Elliot Md	Practitioner - Non-Primary Care Provider (PCP)											
Anthonimuthu Nirilla D Md	Practitioner - Non-Primary Care Provider (PCP)											
Lewis Robert David Md	Practitioner - Non-Primary Care Provider (PCP)											
Campbell Andrew B Md	Practitioner - Non-Primary Care Provider (PCP)											
Kukar Atul Do	Practitioner - Non-Primary Care Provider (PCP)											



Page 474 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Sheikh Abdul Qadar Md	Practitioner - Non-Primary Care Provider (PCP)											
Dirocco Alessandro Md	Practitioner - Non-Primary Care Provider (PCP)											
Collins George	Practitioner - Non-Primary Care Provider (PCP)											
Donahue Susannah	Practitioner - Non-Primary Care Provider (PCP)											
Beg Mirza Suleman Md	Practitioner - Non-Primary Care Provider (PCP)											
Tabari Rafael Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Thomas Albert George Md	Practitioner - Non-Primary Care Provider (PCP)											
Shawl Matthew Wayne Md	Practitioner - Non-Primary Care Provider (PCP)											
Bernot Michael Dana	Practitioner - Non-Primary Care Provider (PCP)											
Golio Dominick Md	Practitioner - Non-Primary Care Provider (PCP)											
Balakrishnan Elita G Md	Practitioner - Non-Primary Care Provider (PCP)											
Gorodetskaya Yevgeniya Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Asaro Carlo Salvatore	Practitioner - Non-Primary Care Provider (PCP)											
Fishkin Igor Md	Practitioner - Non-Primary Care Provider (PCP)											
Viray Jose F	Practitioner - Non-Primary Care Provider (PCP)											
Aziz Tazmin	Practitioner - Non-Primary Care Provider (PCP)											
Zambenedetti Maurizio	Practitioner - Non-Primary Care Provider (PCP)											
Dorfman Emma Lcsw	Practitioner - Non-Primary Care Provider (PCP)											
Ponticiello Joseph Nicholas Md	Practitioner - Non-Primary Care Provider (PCP)											
Yager Steven Marc Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Gorgissian Hagop	Practitioner - Non-Primary Care Provider (PCP)											
Calderon Natalia	Practitioner - Non-Primary Care Provider (PCP)											
Vilensky Valeriy	Practitioner - Non-Primary Care Provider (PCP)											
Madnani Dilip	Practitioner - Non-Primary Care Provider (PCP)											
Aziz Shoeb Amin	Practitioner - Non-Primary Care Provider (PCP)											
Shari Reitzen-Bastidas Md	Practitioner - Non-Primary Care Provider (PCP)											
Figueroa Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Stein June-Ann Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Frazier Maxine	Practitioner - Non-Primary Care Provider (PCP)											
Moursi Amr	Practitioner - Non-Primary Care Provider (PCP)											
Lopez Michael	Practitioner - Non-Primary Care Provider (PCP)		1							1		



Page 475 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating Pa	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Friedman Simon Harold Md	Practitioner - Non-Primary Care Provider (PCP)											
Gimpelevich Alexander	Practitioner - Non-Primary Care Provider (PCP)											
Rodriguez Celine	Practitioner - Non-Primary Care Provider (PCP)											
Fauquier Lori	Practitioner - Non-Primary Care Provider (PCP)											
Soontarapornchai Kultida	Practitioner - Non-Primary Care Provider (PCP)											
Hatzaras Ionnis	Practitioner - Non-Primary Care Provider (PCP)											
Amin Shweta	Practitioner - Non-Primary Care Provider (PCP)											
Rooney Melissa H	Practitioner - Non-Primary Care Provider (PCP)											
Criado Daniel Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Suzuki Suzuko	Practitioner - Non-Primary Care Provider (PCP)											
Vaishali Shah Do	Practitioner - Non-Primary Care Provider (PCP)											
Schulman Aryeh	Practitioner - Non-Primary Care Provider (PCP)											
Smith Barry T Md	Practitioner - Non-Primary Care Provider (PCP)											
David Sung Lee Md	Practitioner - Non-Primary Care Provider (PCP)											
Tuchman Micole	Practitioner - Non-Primary Care Provider (PCP)											
Taylor Melba Margaret	Practitioner - Non-Primary Care Provider (PCP)											
Monteith Sharifa Amelia Md	Practitioner - Non-Primary Care Provider (PCP)											
Aurora Rozy	Practitioner - Non-Primary Care Provider (PCP)											
Sangeet Khanna Md	Practitioner - Non-Primary Care Provider (PCP)											
Gibbs Tresha Ann	Practitioner - Non-Primary Care Provider (PCP)											
Mcevoy Kristina Miss	Practitioner - Non-Primary Care Provider (PCP)											
Dowsett John	Practitioner - Non-Primary Care Provider (PCP)											
Rundlett Prunela Cua	Practitioner - Non-Primary Care Provider (PCP)											
Kilanko Oyenike	Practitioner - Non-Primary Care Provider (PCP)											
Washington Debra	Practitioner - Non-Primary Care Provider (PCP)											
Queens Village Committee For Mental Health For J-Cap, Inc.	Practitioner - Non-Primary Care Provider (PCP)											
Mathew Nija	Practitioner - Non-Primary Care Provider (PCP)											
Wisnoski Nicholas	Practitioner - Non-Primary Care Provider (PCP)											
Castillo Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Varghese Geeta	Practitioner - Non-Primary Care Provider (PCP)											
Kato Kaori	Practitioner - Non-Primary Care Provider (PCP)											



Page 476 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Kaur Navjot	Practitioner - Non-Primary Care Provider (PCP)											
Jeong Jordan Mitchell	Practitioner - Non-Primary Care Provider (PCP)											
Northside Center For Child Development	Practitioner - Non-Primary Care Provider (PCP)											
Reddy Vineet	Practitioner - Non-Primary Care Provider (PCP)											
Guo Yanli	Practitioner - Non-Primary Care Provider (PCP)											
Dimaio Julianne	Practitioner - Non-Primary Care Provider (PCP)											
Mclaurin Frankie	Practitioner - Non-Primary Care Provider (PCP)											
Lederman Anna	Practitioner - Non-Primary Care Provider (PCP)											
Duncan Pamela Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Yang Andrea	Practitioner - Non-Primary Care Provider (PCP)											
Beric Aleksandar Md	Practitioner - Non-Primary Care Provider (PCP)											
Goni Michelle Md	Practitioner - Non-Primary Care Provider (PCP)											
Tusher Alan	Practitioner - Non-Primary Care Provider (PCP)											
Lung Edward Md	Practitioner - Non-Primary Care Provider (PCP)											
Maciejka Kate A Md	Practitioner - Non-Primary Care Provider (PCP)											
Schneider Nicole L Cnm	Practitioner - Non-Primary Care Provider (PCP)											
Cardenas Dora L Md	Practitioner - Non-Primary Care Provider (PCP)											
Bataykin Yelena Md	Practitioner - Non-Primary Care Provider (PCP)											
Kanjilal Debasis Md	Practitioner - Non-Primary Care Provider (PCP)											
Boruk Marina	Practitioner - Non-Primary Care Provider (PCP)											
Reddy Ramesh	Practitioner - Non-Primary Care Provider (PCP)											
Monzila Rahman Md	Practitioner - Non-Primary Care Provider (PCP)											
Shah Arti Md	Practitioner - Non-Primary Care Provider (PCP)											
Ortega Esteban Md	Practitioner - Non-Primary Care Provider (PCP)											
Wilfred-Woods Ursyl	Practitioner - Non-Primary Care Provider (PCP)											
Hanley Theodore Md	Practitioner - Non-Primary Care Provider (PCP)											
Sabry M Zakir Md	Practitioner - Non-Primary Care Provider (PCP)											
Schnek-Seligman Ariane	Practitioner - Non-Primary Care Provider (PCP)											
Blumenthal David R	Practitioner - Non-Primary Care Provider (PCP)											
Fohn Gila	Practitioner - Non-Primary Care Provider (PCP)											
Kabala Muana Mbuyi Rpa	Practitioner - Non-Primary Care Provider (PCP)											



Page 477 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Agustin Elmer Clemente Md	Practitioner - Non-Primary Care Provider (PCP)											
Mazzuchin Daniel Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Lopez Margarita	Practitioner - Non-Primary Care Provider (PCP)											
Zelikovskaya Sofia M Md	Practitioner - Non-Primary Care Provider (PCP)											
Ahn Seok Cheol Md	Practitioner - Non-Primary Care Provider (PCP)											
Einstein Francine Hughes Md	Practitioner - Non-Primary Care Provider (PCP)											
Ganjian Afshin Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Girvin Francis Md	Practitioner - Non-Primary Care Provider (PCP)											
George Andrea L	Practitioner - Non-Primary Care Provider (PCP)											
Guzman Eugenio Jose Md	Practitioner - Non-Primary Care Provider (PCP)											
Shukla Rajiv	Practitioner - Non-Primary Care Provider (PCP)											
Chen Qiyuan Md	Practitioner - Non-Primary Care Provider (PCP)											
Misbahuddin Khaja Md	Practitioner - Non-Primary Care Provider (PCP)											
Sarris Antonia	Practitioner - Non-Primary Care Provider (PCP)											
Reichberg Samuel B	Practitioner - Non-Primary Care Provider (PCP)											
Huang William	Practitioner - Non-Primary Care Provider (PCP)											
Christopoulos Veronica	Practitioner - Non-Primary Care Provider (PCP)											
Kusseluk Eric	Practitioner - Non-Primary Care Provider (PCP)											
Allen Machelle Harris Md	Practitioner - Non-Primary Care Provider (PCP)											
Jackson Shawnmarie L	Practitioner - Non-Primary Care Provider (PCP)											
Rubinshteyn Igor Md	Practitioner - Non-Primary Care Provider (PCP)											
Brucker Enjamin	Practitioner - Non-Primary Care Provider (PCP)											
Gersten Leon	Practitioner - Non-Primary Care Provider (PCP)											
Nininger James E	Practitioner - Non-Primary Care Provider (PCP)											
Tan Timothy Meng-Hong	Practitioner - Non-Primary Care Provider (PCP)											
Tanya Williams Pa	Practitioner - Non-Primary Care Provider (PCP)											
Avezbadalov Uriel Md	Practitioner - Non-Primary Care Provider (PCP)											
Chew Edward Md	Practitioner - Non-Primary Care Provider (PCP)											
Mehta Keyur J	Practitioner - Non-Primary Care Provider (PCP)											
San Martin Raimundo Andres C	Practitioner - Non-Primary Care Provider (PCP)											
Tai Keng Gii Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 478 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Leslie Wilder	Practitioner - Non-Primary Care Provider (PCP)											
Lee Daniel Chein Hui Md	Practitioner - Non-Primary Care Provider (PCP)											
Ahmed Omer	Practitioner - Non-Primary Care Provider (PCP)											
Garcia Silvana	Practitioner - Non-Primary Care Provider (PCP)											
Aya Madhvi	Practitioner - Non-Primary Care Provider (PCP)											
Kahlon Samrina	Practitioner - Non-Primary Care Provider (PCP)											
Licht, Deborah	Practitioner - Non-Primary Care Provider (PCP)											
Ehrick Donna	Practitioner - Non-Primary Care Provider (PCP)											
Younger Natalie Erin	Practitioner - Non-Primary Care Provider (PCP)											
Floating Hospital	Practitioner - Non-Primary Care Provider (PCP)											
Kan Karen Chang	Practitioner - Non-Primary Care Provider (PCP)											
Singh Kashan	Practitioner - Non-Primary Care Provider (PCP)											
Daniel Bela Nyer	Practitioner - Non-Primary Care Provider (PCP)											
Shister Angela	Practitioner - Non-Primary Care Provider (PCP)											
Zlobinskiy Ellen	Practitioner - Non-Primary Care Provider (PCP)											
Sara Su-Leh Weekly	Practitioner - Non-Primary Care Provider (PCP)											
Naik Neel	Practitioner - Non-Primary Care Provider (PCP)											
Gulmi Jessica	Practitioner - Non-Primary Care Provider (PCP)											
Davidescu Anda Bogdana	Practitioner - Non-Primary Care Provider (PCP)											
Badawy Karim A	Practitioner - Non-Primary Care Provider (PCP)											
Yusupova Izabella	Practitioner - Non-Primary Care Provider (PCP)											
Powers-Spoering Susan E	Practitioner - Non-Primary Care Provider (PCP)											
Hamian Kimberly Susan	Practitioner - Non-Primary Care Provider (PCP)											
Black Suzanne M	Practitioner - Non-Primary Care Provider (PCP)											
Weber Aaron August	Practitioner - Non-Primary Care Provider (PCP)											
Sander Allison	Practitioner - Non-Primary Care Provider (PCP)											
Cai Ya	Practitioner - Non-Primary Care Provider (PCP)											
Toni Kimpson	Practitioner - Non-Primary Care Provider (PCP)											
Jaime Ziegler	Practitioner - Non-Primary Care Provider (PCP)											
Boakye Eugenia A	Practitioner - Non-Primary Care Provider (PCP)											
The New York Foundling	Practitioner - Non-Primary Care Provider (PCP)											



Page 479 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Rivlin Kenneth A Md	Practitioner - Non-Primary Care Provider (PCP)											
Bartley Lorie Ann	Practitioner - Non-Primary Care Provider (PCP)											
Julien Leslie Md	Practitioner - Non-Primary Care Provider (PCP)											
Islam Mohammed	Practitioner - Non-Primary Care Provider (PCP)											
Labi Moshe Md	Practitioner - Non-Primary Care Provider (PCP)											
Mongia Anil K Md	Practitioner - Non-Primary Care Provider (PCP)											
Feit Alan S Md	Practitioner - Non-Primary Care Provider (PCP)											
Winer Nathaniel Md	Practitioner - Non-Primary Care Provider (PCP)											
Kanchuger Marc Md	Practitioner - Non-Primary Care Provider (PCP)											
Leichman Cynthia G Md	Practitioner - Non-Primary Care Provider (PCP)											
Nicolas Anthony Md	Practitioner - Non-Primary Care Provider (PCP)											
Holson Dave A Md	Practitioner - Non-Primary Care Provider (PCP)											
Eitan Noam Md	Practitioner - Non-Primary Care Provider (PCP)											
Durgam Veerendra V Md	Practitioner - Non-Primary Care Provider (PCP)											
Barron Wendy	Practitioner - Non-Primary Care Provider (PCP)											
Shah Vikas S Md	Practitioner - Non-Primary Care Provider (PCP)											
Haeri Soodabeh Md	Practitioner - Non-Primary Care Provider (PCP)											
Finlay David	Practitioner - Non-Primary Care Provider (PCP)											
Bayol Marcel Gaetjens Md	Practitioner - Non-Primary Care Provider (PCP)											
Deans Sharon Md	Practitioner - Non-Primary Care Provider (PCP)											
Charles Joseph E Md	Practitioner - Non-Primary Care Provider (PCP)											
Bandagi Sabiha Shahnaz	Practitioner - Non-Primary Care Provider (PCP)											
Casale Christina R	Practitioner - Non-Primary Care Provider (PCP)											
Richards Helen	Practitioner - Non-Primary Care Provider (PCP)											
Marcus Rose	Practitioner - Non-Primary Care Provider (PCP)											
Rubin Jonathan Aaron Md	Practitioner - Non-Primary Care Provider (PCP)											
Rawle Lorna	Practitioner - Non-Primary Care Provider (PCP)											
Feurstein Stuart Md	Practitioner - Non-Primary Care Provider (PCP)											
Voiculescu Lucia Daiana Md	Practitioner - Non-Primary Care Provider (PCP)											
Kanellopoulou Isabella Md	Practitioner - Non-Primary Care Provider (PCP)											
Nayeem Zahidunnisa Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 480 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Puthumana Philip Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Lueders Meon Md	Practitioner - Non-Primary Care Provider (PCP)											
Pathak Anil Md	Practitioner - Non-Primary Care Provider (PCP)											
Chopra Ajay K Md	Practitioner - Non-Primary Care Provider (PCP)											
Bails Douglas Brian	Practitioner - Non-Primary Care Provider (PCP)											
Todor D Roxanne Md	Practitioner - Non-Primary Care Provider (PCP)											
Williamson Peter	Practitioner - Non-Primary Care Provider (PCP)											
Barnes Miriam	Practitioner - Non-Primary Care Provider (PCP)											
Zaveri Deval	Practitioner - Non-Primary Care Provider (PCP)											
Themistocles Stavros Protopsaltis M	Practitioner - Non-Primary Care Provider (PCP)											
Danvers Charmaine Yvette Np	Practitioner - Non-Primary Care Provider (PCP)											
Mikheyeva Irina	Practitioner - Non-Primary Care Provider (PCP)											
Rabinovich Alexander	Practitioner - Non-Primary Care Provider (PCP)											
Omar S Duqmaq Np	Practitioner - Non-Primary Care Provider (PCP)											
Lopez Francis	Practitioner - Non-Primary Care Provider (PCP)											
Joseph Amin Dds	Practitioner - Non-Primary Care Provider (PCP)											
Premier Healthcare, Inc.	Practitioner - Non-Primary Care Provider (PCP)											
Levintov Yelena	Practitioner - Non-Primary Care Provider (PCP)											
Adeleke Kevin	Practitioner - Non-Primary Care Provider (PCP)											
Diegue Lashire J	Practitioner - Non-Primary Care Provider (PCP)											
Hayward Bradley John	Practitioner - Non-Primary Care Provider (PCP)											
Maria Bosa	Practitioner - Non-Primary Care Provider (PCP)											
Muradov Julia	Practitioner - Non-Primary Care Provider (PCP)											
Tung Shirley Kimping	Practitioner - Non-Primary Care Provider (PCP)											
Payne Bridgette	Practitioner - Non-Primary Care Provider (PCP)											
Landmann Karen	Practitioner - Non-Primary Care Provider (PCP)											
Etiebet Mary	Practitioner - Non-Primary Care Provider (PCP)											
Aberg Caroline	Practitioner - Non-Primary Care Provider (PCP)											
Keusch Jessica C Md	Practitioner - Non-Primary Care Provider (PCP)											
Khan Mohammad Asim	Practitioner - Non-Primary Care Provider (PCP)											
Erstein David	Practitioner - Non-Primary Care Provider (PCP)											



Page 481 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Deipolyi Amy	Practitioner - Non-Primary Care Provider (PCP)											
Hinz Erica	Practitioner - Non-Primary Care Provider (PCP)											
Mozes Susan	Practitioner - Non-Primary Care Provider (PCP)											
Fils-Aime Marsha	Practitioner - Non-Primary Care Provider (PCP)											
Ekpo Ekaete J	Practitioner - Non-Primary Care Provider (PCP)											
Agemy Steven	Practitioner - Non-Primary Care Provider (PCP)											
Oduro Angela Yaa	Practitioner - Non-Primary Care Provider (PCP)											
Gleitsman, Avram	Practitioner - Non-Primary Care Provider (PCP)											
Scherer Jennifer Susan	Practitioner - Non-Primary Care Provider (PCP)											
Chernin Tyler Seth	Practitioner - Non-Primary Care Provider (PCP)											
Miller Janet	Practitioner - Non-Primary Care Provider (PCP)											
Whitted Katreena	Practitioner - Non-Primary Care Provider (PCP)											
Koumasidis Pa Sarra	Practitioner - Non-Primary Care Provider (PCP)											
Chiong Raymond	Practitioner - Non-Primary Care Provider (PCP)											
Jasmin Mendez	Practitioner - Non-Primary Care Provider (PCP)											
Shams Muhammad Khizer	Practitioner - Non-Primary Care Provider (PCP)											
Kaur Rajwinder	Practitioner - Non-Primary Care Provider (PCP)											
Kayla Cypher	Practitioner - Non-Primary Care Provider (PCP)											
Mark Laurie	Practitioner - Non-Primary Care Provider (PCP)											
The New York Foundling	Practitioner - Non-Primary Care Provider (PCP)											
Lamonica Julia	Practitioner - Non-Primary Care Provider (PCP)											
Flax Casey	Practitioner - Non-Primary Care Provider (PCP)											
Schachter Ahuva	Practitioner - Non-Primary Care Provider (PCP)											
Nelson Bret P Md	Practitioner - Non-Primary Care Provider (PCP)											
Sowah, Yongson	Practitioner - Non-Primary Care Provider (PCP)											
Clarke Delphia Mathilda	Practitioner - Non-Primary Care Provider (PCP)											
Levine Marci Helen Dds	Practitioner - Non-Primary Care Provider (PCP)											
Safier Henry L Md	Practitioner - Non-Primary Care Provider (PCP)											
La Forgia Anthony	Practitioner - Non-Primary Care Provider (PCP)											
Porosnicu Eduard V Md	Practitioner - Non-Primary Care Provider (PCP)											
Morr Maggie Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 482 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Pavlick Anna Catherine Do	Practitioner - Non-Primary Care Provider (PCP)										
Yao Mike	Practitioner - Non-Primary Care Provider (PCP)										
Doerfler Ann Laura Md	Practitioner - Non-Primary Care Provider (PCP)										
Allen, Robert	Practitioner - Non-Primary Care Provider (PCP)										
Clunie Garfield Ashford Md	Practitioner - Non-Primary Care Provider (PCP)										
Levitz Steven Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Gutin Steven	Practitioner - Non-Primary Care Provider (PCP)										
Morales Edwin	Practitioner - Non-Primary Care Provider (PCP)										
Lee Michael W Md	Practitioner - Non-Primary Care Provider (PCP)										
Herman Steven Douglas Md	Practitioner - Non-Primary Care Provider (PCP)										
Bennett Genevieve Louise Md	Practitioner - Non-Primary Care Provider (PCP)										
Morton Titus Aruna Md	Practitioner - Non-Primary Care Provider (PCP)										
Smikle Marlene	Practitioner - Non-Primary Care Provider (PCP)										
Palazzo Angela M Md	Practitioner - Non-Primary Care Provider (PCP)										
Damante Eileen X	Practitioner - Non-Primary Care Provider (PCP)										
Khazina Margarita	Practitioner - Non-Primary Care Provider (PCP)										
Dzhurayev Emmanuil	Practitioner - Non-Primary Care Provider (PCP)										
Brody David	Practitioner - Non-Primary Care Provider (PCP)										
Sirota Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)										
D'Souza Antoni Md	Practitioner - Non-Primary Care Provider (PCP)										
Krichmar Lana Phd	Practitioner - Non-Primary Care Provider (PCP)										
Guzman Roberto	Practitioner - Non-Primary Care Provider (PCP)										
Gertsbert Yuly Dds	Practitioner - Non-Primary Care Provider (PCP)										
Buckvar-Keltz Lynn	Practitioner - Non-Primary Care Provider (PCP)										
Khorasanee Raihana	Practitioner - Non-Primary Care Provider (PCP)										
Lieberman Benn L Dmd	Practitioner - Non-Primary Care Provider (PCP)										
Pradhan Vinod G Md	Practitioner - Non-Primary Care Provider (PCP)										
Keller Allen	Practitioner - Non-Primary Care Provider (PCP)										
Chernichenko Natalya	Practitioner - Non-Primary Care Provider (PCP)										
Stoy Sean Patrick	Practitioner - Non-Primary Care Provider (PCP)										
Nadas Marisa	Practitioner - Non-Primary Care Provider (PCP)										



Page 483 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

* Safety Net Providers in Green												
	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Purohit Mamta	Practitioner - Non-Primary Care Provider (PCP)											
Armorer Ingrid Marcia	Practitioner - Non-Primary Care Provider (PCP)											
Tay Ee	Practitioner - Non-Primary Care Provider (PCP)											
Miller Louis	Practitioner - Non-Primary Care Provider (PCP)											
Georges Jean-Pierre	Practitioner - Non-Primary Care Provider (PCP)											
Robotti Flavia Md	Practitioner - Non-Primary Care Provider (PCP)											
Ednalino Edgar Y Md	Practitioner - Non-Primary Care Provider (PCP)											
Eliav Chaim B Md	Practitioner - Non-Primary Care Provider (PCP)											
Perez Carmen	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Tiffany	Practitioner - Non-Primary Care Provider (PCP)											
Stankovich Vasiliy	Practitioner - Non-Primary Care Provider (PCP)											
Chen Joseph Iming	Practitioner - Non-Primary Care Provider (PCP)											
Fradkin Yuli	Practitioner - Non-Primary Care Provider (PCP)											
Chen Ning	Practitioner - Non-Primary Care Provider (PCP)											
Rapaport Beth	Practitioner - Non-Primary Care Provider (PCP)											
Rogers-Henry Carla Sioux Md	Practitioner - Non-Primary Care Provider (PCP)											
Grigiene Rita Md	Practitioner - Non-Primary Care Provider (PCP)											
Sears George Harris Dds	Practitioner - Non-Primary Care Provider (PCP)											
Sohmer Samantha Rachel	Practitioner - Non-Primary Care Provider (PCP)											
Singer Daniel Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Sanchez Carlos Alfonso	Practitioner - Non-Primary Care Provider (PCP)											
Paola A Duarte	Practitioner - Non-Primary Care Provider (PCP)											
Doymaz Sule	Practitioner - Non-Primary Care Provider (PCP)											
Sorkin Miryam	Practitioner - Non-Primary Care Provider (PCP)											
Vastardi Maria-Anna	Practitioner - Non-Primary Care Provider (PCP)											
Penesetti Sunil Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Edet Pa,Nsibietobong	Practitioner - Non-Primary Care Provider (PCP)											
Benavides,Pa, Esteban	Practitioner - Non-Primary Care Provider (PCP)											
Sorotzkin Aryeh	Practitioner - Non-Primary Care Provider (PCP)											
Simiu Erica A	Practitioner - Non-Primary Care Provider (PCP)											
Creighton Melissa	Practitioner - Non-Primary Care Provider (PCP)											



Page 484 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Patel Devendra J	Practitioner - Non-Primary Care Provider (PCP)											
Wall Darryl	Practitioner - Non-Primary Care Provider (PCP)											
Parker Penny Elaine	Practitioner - Non-Primary Care Provider (PCP)											
Corwin Andrew David	Practitioner - Non-Primary Care Provider (PCP)											
Salik Syed Zafar Md	Practitioner - Non-Primary Care Provider (PCP)											
Berger Julius R Dds	Practitioner - Non-Primary Care Provider (PCP)											
Lee Shin Ok	Practitioner - Non-Primary Care Provider (PCP)											
Weiner Howard Leslie Md	Practitioner - Non-Primary Care Provider (PCP)											
Cortez Roberto J Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Briley James	Practitioner - Non-Primary Care Provider (PCP)											
Biro David	Practitioner - Non-Primary Care Provider (PCP)											
Jummani Rahil Riyaz	Practitioner - Non-Primary Care Provider (PCP)											
Grinshpun Dmitriy Md	Practitioner - Non-Primary Care Provider (PCP)											
Warshawsky Martin Evan Md	Practitioner - Non-Primary Care Provider (PCP)											
Mariadason Saratha	Practitioner - Non-Primary Care Provider (PCP)											
Naparster-Schwarzbard Goldiec Md	Practitioner - Non-Primary Care Provider (PCP)											
Pierre Antoine Roger Md	Practitioner - Non-Primary Care Provider (PCP)											
Poon Tung P Md	Practitioner - Non-Primary Care Provider (PCP)											
Ostfeld Robert J Md	Practitioner - Non-Primary Care Provider (PCP)											
Respler Mark Allan Md	Practitioner - Non-Primary Care Provider (PCP)											
Mundakel Gratias	Practitioner - Non-Primary Care Provider (PCP)											
Fan Nancy Han Wen Md	Practitioner - Non-Primary Care Provider (PCP)											
King James Richard Dds	Practitioner - Non-Primary Care Provider (PCP)											
Faraci Irene	Practitioner - Non-Primary Care Provider (PCP)											
Lowinger Robert Md	Practitioner - Non-Primary Care Provider (PCP)											
Chin Maxine Grace	Practitioner - Non-Primary Care Provider (PCP)											
Agosto Myrna	Practitioner - Non-Primary Care Provider (PCP)											
Renter Jose L	Practitioner - Non-Primary Care Provider (PCP)											
Johnson Sharon	Practitioner - Non-Primary Care Provider (PCP)											
Martinez Emanuel	Practitioner - Non-Primary Care Provider (PCP)											
Khan Gulam M Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 485 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Broumas Andre G Jr	Practitioner - Non-Primary Care Provider (PCP)											
Nicholas-Goldstein Nancy	Practitioner - Non-Primary Care Provider (PCP)											
Dhandari-Donovan Angeleta	Practitioner - Non-Primary Care Provider (PCP)											
Mccormack Ryan Patrick	Practitioner - Non-Primary Care Provider (PCP)											
Masliah Michele I	Practitioner - Non-Primary Care Provider (PCP)											
Mar Katherine	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz Dawn B Cnm	Practitioner - Non-Primary Care Provider (PCP)											
Lee Fredric Osborne	Practitioner - Non-Primary Care Provider (PCP)											
Anyadike Nnaemeka Uchendu	Practitioner - Non-Primary Care Provider (PCP)											
Barriteau Pa,Lizberth H	Practitioner - Non-Primary Care Provider (PCP)											
Weathers Mary	Practitioner - Non-Primary Care Provider (PCP)											
Louise Decaro	Practitioner - Non-Primary Care Provider (PCP)											
Singh Jaswinder	Practitioner - Non-Primary Care Provider (PCP)											
Hollinger-Samson Nancy	Practitioner - Non-Primary Care Provider (PCP)											
Gosein Varendra J	Practitioner - Non-Primary Care Provider (PCP)											
Asare Nana	Practitioner - Non-Primary Care Provider (PCP)											
Leingang Terrence X	Practitioner - Non-Primary Care Provider (PCP)											
Lala Shailee V	Practitioner - Non-Primary Care Provider (PCP)											
Whetsell William	Practitioner - Non-Primary Care Provider (PCP)											
Garris Pa,Megan	Practitioner - Non-Primary Care Provider (PCP)											
Fernandez Mary Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Walker Wendy Willeisha	Practitioner - Non-Primary Care Provider (PCP)											
Nalabolu Harsha Reddy	Practitioner - Non-Primary Care Provider (PCP)											
Tarlo Igor	Practitioner - Non-Primary Care Provider (PCP)											
Melhem Samer	Practitioner - Non-Primary Care Provider (PCP)											
Vazzana Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Swanzie-Yamson Joana	Practitioner - Non-Primary Care Provider (PCP)											
Almira Sigrid Lagrosas Galdo	Practitioner - Non-Primary Care Provider (PCP)											
Chin Vivian L	Practitioner - Non-Primary Care Provider (PCP)											
Levine Timothy	Practitioner - Non-Primary Care Provider (PCP)											
Azar Omar	Practitioner - Non-Primary Care Provider (PCP)											



Page 486 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Fortune Society	Practitioner - Non-Primary Care Provider (PCP)											
Marotta Michael Stephen	Practitioner - Non-Primary Care Provider (PCP)											
Olafisoye Toluwumi Oluladun	Practitioner - Non-Primary Care Provider (PCP)											
Kazbay Kasim	Practitioner - Non-Primary Care Provider (PCP)											
Shugar Julia Ann	Practitioner - Non-Primary Care Provider (PCP)											
Baxi Nrupen Yogesh	Practitioner - Non-Primary Care Provider (PCP)											
Sanchez Pa,Mayra - Sur	Practitioner - Non-Primary Care Provider (PCP)											
Yeh Brian	Practitioner - Non-Primary Care Provider (PCP)											
Rachel Kellner	Practitioner - Non-Primary Care Provider (PCP)											
Shaw, Daniella	Practitioner - Non-Primary Care Provider (PCP)											
Bennici Lesley Anne	Practitioner - Non-Primary Care Provider (PCP)											
Saunders Noelle	Practitioner - Non-Primary Care Provider (PCP)											
Fialho Marisa	Practitioner - Non-Primary Care Provider (PCP)											
Smiljanic Iskra	Practitioner - Non-Primary Care Provider (PCP)											
Dye Colleen	Practitioner - Non-Primary Care Provider (PCP)											
Hamilton Madison House	Practitioner - Non-Primary Care Provider (PCP)											
Lu Weihong	Practitioner - Non-Primary Care Provider (PCP)											
The New York Foundling	Practitioner - Non-Primary Care Provider (PCP)											
Mcqueen King Enjoli	Practitioner - Non-Primary Care Provider (PCP)											
Tsipursky Tatyana P Md	Practitioner - Non-Primary Care Provider (PCP)											
Jenkins Arthur L lii Md	Practitioner - Non-Primary Care Provider (PCP)											
Tafler Alan Md	Practitioner - Non-Primary Care Provider (PCP)											
Apostol Alexandru Md	Practitioner - Non-Primary Care Provider (PCP)											
Krant Jessica	Practitioner - Non-Primary Care Provider (PCP)											
Siegel Judy Fried Md	Practitioner - Non-Primary Care Provider (PCP)											
Monteagudo Ana Md	Practitioner - Non-Primary Care Provider (PCP)											
Salifu Moro O Md	Practitioner - Non-Primary Care Provider (PCP)											
Timmireddy Arunakumari Md	Practitioner - Non-Primary Care Provider (PCP)											
Schechter William M Phd	Practitioner - Non-Primary Care Provider (PCP)											
Mario Tuchman	Practitioner - Non-Primary Care Provider (PCP)											
Peng Xing Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 487 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Mcelhinney Doff Md	Practitioner - Non-Primary Care Provider (PCP)											
Butts Sydney Clementine Md	Practitioner - Non-Primary Care Provider (PCP)											
Cruz Arrieta Eduvigis Psy	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz Alex	Practitioner - Non-Primary Care Provider (PCP)											
Sussman Daniel L Md	Practitioner - Non-Primary Care Provider (PCP)											
Ballard Harold Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Leonard Katherine Md	Practitioner - Non-Primary Care Provider (PCP)											
Green Steven Marshall Md	Practitioner - Non-Primary Care Provider (PCP)											
Weiss Laszlo Md	Practitioner - Non-Primary Care Provider (PCP)											
Ngo Tammy Phuong	Practitioner - Non-Primary Care Provider (PCP)											
Gottlieb Alice B Md	Practitioner - Non-Primary Care Provider (PCP)											
Sulis Marialuisa Md	Practitioner - Non-Primary Care Provider (PCP)											
Zinzuvadia Kishor Natvarlal	Practitioner - Non-Primary Care Provider (PCP)											
Torre Pablo	Practitioner - Non-Primary Care Provider (PCP)											
Borik Alla	Practitioner - Non-Primary Care Provider (PCP)											
Simpson Jod A	Practitioner - Non-Primary Care Provider (PCP)											
Rubin Sara Ethel	Practitioner - Non-Primary Care Provider (PCP)											
Friedman Kent Md	Practitioner - Non-Primary Care Provider (PCP)											
Mercado Ray Anthony Md	Practitioner - Non-Primary Care Provider (PCP)											
Elmadjian De Los Reyes M Md	Practitioner - Non-Primary Care Provider (PCP)											
Abed Antoine Tony	Practitioner - Non-Primary Care Provider (PCP)											
Lapinsky Richard Seth Md	Practitioner - Non-Primary Care Provider (PCP)											
Fleisher Kenneth Evan Dds	Practitioner - Non-Primary Care Provider (PCP)											
Verma Rajesh Md	Practitioner - Non-Primary Care Provider (PCP)											
Philbert Rawle Fabian Dds	Practitioner - Non-Primary Care Provider (PCP)											
Xavier Geralda A Md	Practitioner - Non-Primary Care Provider (PCP)											
Sobel Vivian Md	Practitioner - Non-Primary Care Provider (PCP)											
Shah Neena Md	Practitioner - Non-Primary Care Provider (PCP)											
Moran-Kelly Rose M	Practitioner - Non-Primary Care Provider (PCP)											
Iorio Richard	Practitioner - Non-Primary Care Provider (PCP)											
Klarberg Isabel H	Practitioner - Non-Primary Care Provider (PCP)											



Page 488 of 954 **Run Date :** 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Velasquez Grace	Practitioner - Non-Primary Care Provider (PCP)											
Goldberg Michael S Md	Practitioner - Non-Primary Care Provider (PCP)											
Greenberg Eliezer Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Lin Mie	Practitioner - Non-Primary Care Provider (PCP)											
Adams Michael Mark Md	Practitioner - Non-Primary Care Provider (PCP)											
Mcintosh James	Practitioner - Non-Primary Care Provider (PCP)											
Lagman Noreen Dimatulac	Practitioner - Non-Primary Care Provider (PCP)											
Wahl Eric M Md	Practitioner - Non-Primary Care Provider (PCP)											
Dunn Elizabeth Mary	Practitioner - Non-Primary Care Provider (PCP)											
Sibinga Nicholas E S Md	Practitioner - Non-Primary Care Provider (PCP)											
Dholakia Shashikant Vrajlal	Practitioner - Non-Primary Care Provider (PCP)											
Singh Mona M Md	Practitioner - Non-Primary Care Provider (PCP)											
Brackett Keith	Practitioner - Non-Primary Care Provider (PCP)											
Millet Sherley Md	Practitioner - Non-Primary Care Provider (PCP)											
Krauss Cynthia	Practitioner - Non-Primary Care Provider (PCP)											
Dooley Frances S	Practitioner - Non-Primary Care Provider (PCP)											
Chong Hong	Practitioner - Non-Primary Care Provider (PCP)											
Aynehchi Behrad B	Practitioner - Non-Primary Care Provider (PCP)											
Bhatla Puneet	Practitioner - Non-Primary Care Provider (PCP)											
Long Jane	Practitioner - Non-Primary Care Provider (PCP)											
Morrisett Nancy	Practitioner - Non-Primary Care Provider (PCP)											
Garuba Mariam	Practitioner - Non-Primary Care Provider (PCP)											
Elizabeth Braunstein	Practitioner - Non-Primary Care Provider (PCP)											
Shakir Tuzeen	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Deirdre Md	Practitioner - Non-Primary Care Provider (PCP)											
Macarthur Sarah	Practitioner - Non-Primary Care Provider (PCP)											
Patel Neal	Practitioner - Non-Primary Care Provider (PCP)											1
Mcallister Judy	Practitioner - Non-Primary Care Provider (PCP)											1
Sun Yan	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Zahradnik Erin Kathryn	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Young Kayon	Practitioner - Non-Primary Care Provider (PCP)											ī



Page 489 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Zimmermann Mark	Practitioner - Non-Primary Care Provider (PCP)											
Nicastri Daniel Gilbert	Practitioner - Non-Primary Care Provider (PCP)											
Spalluto Pa,Susan	Practitioner - Non-Primary Care Provider (PCP)											
Field Gerald	Practitioner - Non-Primary Care Provider (PCP)											
Amatenstein Sherry Ann	Practitioner - Non-Primary Care Provider (PCP)											
Perk Jonathan	Practitioner - Non-Primary Care Provider (PCP)											
Schulman Aaron Paul	Practitioner - Non-Primary Care Provider (PCP)											
Veretilo Pavel	Practitioner - Non-Primary Care Provider (PCP)											
Rebecca Forlenza Newcomb	Practitioner - Non-Primary Care Provider (PCP)											
Adjei-Gyamfi Emmanuel	Practitioner - Non-Primary Care Provider (PCP)											
Arceo Joy Victor Boado	Practitioner - Non-Primary Care Provider (PCP)											
Callen-Lorde Community Health Center	Practitioner - Non-Primary Care Provider (PCP)											
Bailey Judith	Practitioner - Non-Primary Care Provider (PCP)											
Alie Amil A Pa-C	Practitioner - Non-Primary Care Provider (PCP)											
Northside Center For Child Development	Practitioner - Non-Primary Care Provider (PCP)											
Hawkins Abigail A	Practitioner - Non-Primary Care Provider (PCP)											
Schmidt Tara	Practitioner - Non-Primary Care Provider (PCP)											
Bjurlin Marc Andrew	Practitioner - Non-Primary Care Provider (PCP)											
Chau Patricia Chang-Wai	Practitioner - Non-Primary Care Provider (PCP)											
Ching Howard	Practitioner - Non-Primary Care Provider (PCP)											
Hipol-Ponceja Nemila	Practitioner - Non-Primary Care Provider (PCP)											
Smith Matthew	Practitioner - Non-Primary Care Provider (PCP)											
Katayoun Sionit	Practitioner - Non-Primary Care Provider (PCP)											
Kroner David	Practitioner - Non-Primary Care Provider (PCP)											
Spirawk Stephanie A	Practitioner - Non-Primary Care Provider (PCP)											
Lllical Emmanuel Michael	Practitioner - Non-Primary Care Provider (PCP)											
Ritter Majida	Practitioner - Non-Primary Care Provider (PCP)											
Mcshane Edward	Practitioner - Non-Primary Care Provider (PCP)											
Tanner Kathryn Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Papazafiratou Chris	Practitioner - Non-Primary Care Provider (PCP)											
Solano Johanna	Practitioner - Non-Primary Care Provider (PCP)											



Page 490 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Werley Carey	Practitioner - Non-Primary Care Provider (PCP)											
Dzen Aya	Practitioner - Non-Primary Care Provider (PCP)											
Howell, Lucy	Practitioner - Non-Primary Care Provider (PCP)											
Rodriguez Katherine Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Jhon Hye One	Practitioner - Non-Primary Care Provider (PCP)											
Kagan Yaffa Y	Practitioner - Non-Primary Care Provider (PCP)											
Jonat Brian Theodore	Practitioner - Non-Primary Care Provider (PCP)											
Rodriguez Gonzalez Mildred	Practitioner - Non-Primary Care Provider (PCP)											
Herskowitz Dovid	Practitioner - Non-Primary Care Provider (PCP)											
Samir Sunil Shah	Practitioner - Non-Primary Care Provider (PCP)											
Kaufman David	Practitioner - Non-Primary Care Provider (PCP)											
Crocco Mary Julia	Practitioner - Non-Primary Care Provider (PCP)											
Marble Hill Dental Office Pc	Practitioner - Non-Primary Care Provider (PCP)											
Distant Dale Anthony Md	Practitioner - Non-Primary Care Provider (PCP)											
Rothman Nathan I Md	Practitioner - Non-Primary Care Provider (PCP)											
Karan David S Md	Practitioner - Non-Primary Care Provider (PCP)											
Alexis Andrew F Md	Practitioner - Non-Primary Care Provider (PCP)											
Hymes Kenneth B Md	Practitioner - Non-Primary Care Provider (PCP)											
Reynolds Harmony Rachel Md	Practitioner - Non-Primary Care Provider (PCP)											
Gitler David Md	Practitioner - Non-Primary Care Provider (PCP)											
Herbert Leroy Md	Practitioner - Non-Primary Care Provider (PCP)											
Epstein Jonathan Eric	Practitioner - Non-Primary Care Provider (PCP)											
Kallakuri Sreedhar Md	Practitioner - Non-Primary Care Provider (PCP)											
Hirshberg Asher	Practitioner - Non-Primary Care Provider (PCP)											
Goldstein Jeffrey Andrew Md	Practitioner - Non-Primary Care Provider (PCP)											
Sultana Carmen	Practitioner - Non-Primary Care Provider (PCP)											
Talus Henry	Practitioner - Non-Primary Care Provider (PCP)											
Lebowitz Richard	Practitioner - Non-Primary Care Provider (PCP)											
Thai Phong An Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Palusci Vincent John	Practitioner - Non-Primary Care Provider (PCP)											
Zhang Gang	Practitioner - Non-Primary Care Provider (PCP)											



Page 491 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Mccue Robert Edward Md	Practitioner - Non-Primary Care Provider (PCP)											
Pfefferblit Susanna Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosenmann Carl Jay	Practitioner - Non-Primary Care Provider (PCP)											
Colon Federico Ernesto Md	Practitioner - Non-Primary Care Provider (PCP)											
Towner Robert A Md	Practitioner - Non-Primary Care Provider (PCP)											
Sun-Young Ahn	Practitioner - Non-Primary Care Provider (PCP)											
Bryant Arika Y	Practitioner - Non-Primary Care Provider (PCP)											
Fang Hui Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)											
Carter Tanya	Practitioner - Non-Primary Care Provider (PCP)											
Taylor Matthew J	Practitioner - Non-Primary Care Provider (PCP)											
Hasan Abdullah M	Practitioner - Non-Primary Care Provider (PCP)											
Osvath Laszlo Md	Practitioner - Non-Primary Care Provider (PCP)											
Miller-Damato Catherine Helen	Practitioner - Non-Primary Care Provider (PCP)											
Chen Daniel Chin Md	Practitioner - Non-Primary Care Provider (PCP)											
Samanich Joy	Practitioner - Non-Primary Care Provider (PCP)											
Berger Lionel Md	Practitioner - Non-Primary Care Provider (PCP)											
Elsner Norbert Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Skulikidis George Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Wieland Daryl Louise Md	Practitioner - Non-Primary Care Provider (PCP)											
Patibandla Krishna Kumari Md	Practitioner - Non-Primary Care Provider (PCP)											
Zisfein James Md	Practitioner - Non-Primary Care Provider (PCP)											
George Michael Seaman Iii Md	Practitioner - Non-Primary Care Provider (PCP)											
Abellard Yvelyne Md	Practitioner - Non-Primary Care Provider (PCP)											
Bender Morton	Practitioner - Non-Primary Care Provider (PCP)											
Fritzhand Jason M Do	Practitioner - Non-Primary Care Provider (PCP)											
Molinas Sandra	Practitioner - Non-Primary Care Provider (PCP)											
Sharif Zafar Ahmad Md	Practitioner - Non-Primary Care Provider (PCP)											
Simon Ronald Jay Md	Practitioner - Non-Primary Care Provider (PCP)											
Kalva Shailja	Practitioner - Non-Primary Care Provider (PCP)											
Baah George	Practitioner - Non-Primary Care Provider (PCP)											
Rizzo Amilcar Ezequiel	Practitioner - Non-Primary Care Provider (PCP)											



Page 492 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Oguntoye Aderonke Ayodele	Practitioner - Non-Primary Care Provider (PCP)											
Ciotti Andrew James	Practitioner - Non-Primary Care Provider (PCP)											
Howard Jonathan Edward Md	Practitioner - Non-Primary Care Provider (PCP)											
Rodriguez Zulma	Practitioner - Non-Primary Care Provider (PCP)											
Barsky Alla Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Martinez Caroline	Practitioner - Non-Primary Care Provider (PCP)											
Baik Michael	Practitioner - Non-Primary Care Provider (PCP)											
Feinstein Addi Michaella	Practitioner - Non-Primary Care Provider (PCP)											
Farrell Jessica	Practitioner - Non-Primary Care Provider (PCP)											
Upadhyaya Priyanka Psy D	Practitioner - Non-Primary Care Provider (PCP)											
Broderick Monica	Practitioner - Non-Primary Care Provider (PCP)											
Goldman Jennifer Leigh	Practitioner - Non-Primary Care Provider (PCP)											
Orjuela Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Kolodny Yitzchok	Practitioner - Non-Primary Care Provider (PCP)											
Sternberger Sidney	Practitioner - Non-Primary Care Provider (PCP)											
Schreider Patricia Jay Phd	Practitioner - Non-Primary Care Provider (PCP)											
Quirno Martin	Practitioner - Non-Primary Care Provider (PCP)											
Banerjee Rittika	Practitioner - Non-Primary Care Provider (PCP)											
Lunde Britt Marie	Practitioner - Non-Primary Care Provider (PCP)											
Young Warren	Practitioner - Non-Primary Care Provider (PCP)											
Bradley Ishmeal	Practitioner - Non-Primary Care Provider (PCP)											
Tofighi Babak	Practitioner - Non-Primary Care Provider (PCP)											
lyer Sharat	Practitioner - Non-Primary Care Provider (PCP)											
Curatolo Christopher John	Practitioner - Non-Primary Care Provider (PCP)											
Gentile Nicole Beth	Practitioner - Non-Primary Care Provider (PCP)											
Levatino Jessica Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Persaud Anita E	Practitioner - Non-Primary Care Provider (PCP)											
Jennings Sarah	Practitioner - Non-Primary Care Provider (PCP)											
Constante Glenn Harold	Practitioner - Non-Primary Care Provider (PCP)											
Manickam Rajapriya	Practitioner - Non-Primary Care Provider (PCP)											
Zalzala Mohammad	Practitioner - Non-Primary Care Provider (PCP)											



Page 493 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Alaia Erin Fitzgerald	Practitioner - Non-Primary Care Provider (PCP)											
Coons Megan Patricia	Practitioner - Non-Primary Care Provider (PCP)											
Kowalsky Shanna	Practitioner - Non-Primary Care Provider (PCP)											
Feldman Rebecca	Practitioner - Non-Primary Care Provider (PCP)											
Charles Geraldine Sarah	Practitioner - Non-Primary Care Provider (PCP)											1
Jimenez-Dolne Michaelle	Practitioner - Non-Primary Care Provider (PCP)											1
Halperin Diana	Practitioner - Non-Primary Care Provider (PCP)											
Alter Yoel	Practitioner - Non-Primary Care Provider (PCP)											
Silvestre Fernando	Practitioner - Non-Primary Care Provider (PCP)											
Khan Sharmin	Practitioner - Non-Primary Care Provider (PCP)											
Mcpherson Christina	Practitioner - Non-Primary Care Provider (PCP)											
Lewis Sean	Practitioner - Non-Primary Care Provider (PCP)											
Rahemtulla Rahim N	Practitioner - Non-Primary Care Provider (PCP)											
Hsueh Anyi	Practitioner - Non-Primary Care Provider (PCP)											
Manzano Gonzalo	Practitioner - Non-Primary Care Provider (PCP)											
Mestre Juanita	Practitioner - Non-Primary Care Provider (PCP)											
Nite Micah	Practitioner - Non-Primary Care Provider (PCP)											
Tuli Sandeep	Practitioner - Non-Primary Care Provider (PCP)											
Yohance Mendez	Practitioner - Non-Primary Care Provider (PCP)											
Gupta Arpit	Practitioner - Non-Primary Care Provider (PCP)											
Herr Cassie	Practitioner - Non-Primary Care Provider (PCP)											
Narvaez Rosa Y	Practitioner - Non-Primary Care Provider (PCP)											
Kim Marsala-Cullen	Practitioner - Non-Primary Care Provider (PCP)											
Blanc Linda	Practitioner - Non-Primary Care Provider (PCP)											
Harris Gavin	Practitioner - Non-Primary Care Provider (PCP)											
Lazow Stewart K Dds	Practitioner - Non-Primary Care Provider (PCP)											
Stamm Joseph Martin Od	Practitioner - Non-Primary Care Provider (PCP)											
Brodman Michael L Md	Practitioner - Non-Primary Care Provider (PCP)											i
Appel Julia	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Kim Charles Md	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Muneyyirci Delale Ozgul Md	Practitioner - Non-Primary Care Provider (PCP)											ī



Page 494 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Sandoval Claudio Md	Practitioner - Non-Primary Care Provider (PCP)											
Arquilla Bonnie Md	Practitioner - Non-Primary Care Provider (PCP)											
Whang Eugene J Md	Practitioner - Non-Primary Care Provider (PCP)											
Safavi Ali Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Zagzag David	Practitioner - Non-Primary Care Provider (PCP)											
Pappas John G Md	Practitioner - Non-Primary Care Provider (PCP)											
Mojdehi Khosrow Md	Practitioner - Non-Primary Care Provider (PCP)											
Lazar Jason M Md	Practitioner - Non-Primary Care Provider (PCP)											
Swerdin Michael Alan	Practitioner - Non-Primary Care Provider (PCP)											
Weingart Scott D Md	Practitioner - Non-Primary Care Provider (PCP)											
Tindel Nathaniel	Practitioner - Non-Primary Care Provider (PCP)											
Mehta Isha Parag Md	Practitioner - Non-Primary Care Provider (PCP)											
Amighi Anca Md	Practitioner - Non-Primary Care Provider (PCP)											
Amo Gregory Appiah Md	Practitioner - Non-Primary Care Provider (PCP)											
Zelefsky David Md	Practitioner - Non-Primary Care Provider (PCP)											
Kosinski Mark A Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Okonta Samuel I Md	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz Andrew Phillip Md	Practitioner - Non-Primary Care Provider (PCP)											
Kobrinsky Boris Md	Practitioner - Non-Primary Care Provider (PCP)											
Wieder Fredda	Practitioner - Non-Primary Care Provider (PCP)											
Trusz Jessica Ann	Practitioner - Non-Primary Care Provider (PCP)											
Atherly-John Yvonne C Md	Practitioner - Non-Primary Care Provider (PCP)											
Dunn Norma I	Practitioner - Non-Primary Care Provider (PCP)											
Santiago Guillermo	Practitioner - Non-Primary Care Provider (PCP)											
Famuyide Deborah B Csw	Practitioner - Non-Primary Care Provider (PCP)											
Nazon Serge Md	Practitioner - Non-Primary Care Provider (PCP)											
Sainvil Lesly Md	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Manasherov Mikhail	Practitioner - Non-Primary Care Provider (PCP)											Ī
Rabinowitz, Susan	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Cirincione Karl	Practitioner - Non-Primary Care Provider (PCP)											i
Shimkus John W Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 495 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Prosper Josseline L Md	Practitioner - Non-Primary Care Provider (PCP)											
Shir Irene	Practitioner - Non-Primary Care Provider (PCP)											
Khalil Selim Wilson Md	Practitioner - Non-Primary Care Provider (PCP)											
Galal Amany L	Practitioner - Non-Primary Care Provider (PCP)											
Fiskus Rachel	Practitioner - Non-Primary Care Provider (PCP)											
Pearlman Aaron Neil Md	Practitioner - Non-Primary Care Provider (PCP)											
Arenas Chona Balauag	Practitioner - Non-Primary Care Provider (PCP)											
Rosenkrantz Andrew Brian Md	Practitioner - Non-Primary Care Provider (PCP)											
Ellis Rachel Fremder Md	Practitioner - Non-Primary Care Provider (PCP)											
Izquierdo Pa,lleana	Practitioner - Non-Primary Care Provider (PCP)											
Yarovoy Sergey	Practitioner - Non-Primary Care Provider (PCP)											
Siller Pamela	Practitioner - Non-Primary Care Provider (PCP)											
Stern Seth L Md	Practitioner - Non-Primary Care Provider (PCP)											
Rajegowda Benamanahalli K Md	Practitioner - Non-Primary Care Provider (PCP)											
Tunik Michael Glenn	Practitioner - Non-Primary Care Provider (PCP)											
Carr Samuel Stephen Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Khan Mohammed	Practitioner - Non-Primary Care Provider (PCP)											
Sfakianos John	Practitioner - Non-Primary Care Provider (PCP)											
Salib Magda Fawzy Md	Practitioner - Non-Primary Care Provider (PCP)											
Bryan, Patricia	Practitioner - Non-Primary Care Provider (PCP)											
Wasserman Bradley Ross	Practitioner - Non-Primary Care Provider (PCP)											
Cho Ilseung	Practitioner - Non-Primary Care Provider (PCP)											
Ednick Mathew	Practitioner - Non-Primary Care Provider (PCP)											
Adebisi Akinola Oluwaeemi Md	Practitioner - Non-Primary Care Provider (PCP)											
Gupta Anuj K	Practitioner - Non-Primary Care Provider (PCP)											
Casimir Georges J Md	Practitioner - Non-Primary Care Provider (PCP)											
Milford Eugene Paul Dds	Practitioner - Non-Primary Care Provider (PCP)											
Alhaddad Firas	Practitioner - Non-Primary Care Provider (PCP)											
Patel Payal	Practitioner - Non-Primary Care Provider (PCP)											
Sabino Jovito Salaum	Practitioner - Non-Primary Care Provider (PCP)											
Fayemi Ayodeji Bodunrin Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 496 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Campion Paul I	Practitioner - Non-Primary Care Provider (PCP)											
Nelson Tamasyn	Practitioner - Non-Primary Care Provider (PCP)											
Ccc Community Consultation Center	Practitioner - Non-Primary Care Provider (PCP)											
Alonso Calderon Marieliz	Practitioner - Non-Primary Care Provider (PCP)											
Kerlek Anna Jaquay	Practitioner - Non-Primary Care Provider (PCP)											
Astill Nicole Marceil	Practitioner - Non-Primary Care Provider (PCP)											
Winter Dirk C	Practitioner - Non-Primary Care Provider (PCP)											
Halper Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Culliford Daniel Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Yang Amanda	Practitioner - Non-Primary Care Provider (PCP)											
Bonilla Gabriel Antonio	Practitioner - Non-Primary Care Provider (PCP)											
Shirani Peyman	Practitioner - Non-Primary Care Provider (PCP)											
Elmalem Valerie	Practitioner - Non-Primary Care Provider (PCP)											
Sidhu Gurinder	Practitioner - Non-Primary Care Provider (PCP)											
Ayoung-Chee Patricia R	Practitioner - Non-Primary Care Provider (PCP)											
Murphy Crna, Mary C	Practitioner - Non-Primary Care Provider (PCP)											
Kendale Samir	Practitioner - Non-Primary Care Provider (PCP)											
Altifois Tracy	Practitioner - Non-Primary Care Provider (PCP)											
Duncan Tamika Simone	Practitioner - Non-Primary Care Provider (PCP)											
Bodunrin Morufat A	Practitioner - Non-Primary Care Provider (PCP)											
Cabral Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Chandra Subhash	Practitioner - Non-Primary Care Provider (PCP)											
Tiegs Jacob Ivan	Practitioner - Non-Primary Care Provider (PCP)											
Babayev Edita	Practitioner - Non-Primary Care Provider (PCP)											
Kabarriti Abdo Edward	Practitioner - Non-Primary Care Provider (PCP)											
Vue Katrina	Practitioner - Non-Primary Care Provider (PCP)											
Hourizadeh Yassaman	Practitioner - Non-Primary Care Provider (PCP)											
Shnayder Anatoly	Practitioner - Non-Primary Care Provider (PCP)											
Davis Pa,Monifa	Practitioner - Non-Primary Care Provider (PCP)											
Bengeloun Nor Sabah	Practitioner - Non-Primary Care Provider (PCP)											
Chans Beverly Pei Ming	Practitioner - Non-Primary Care Provider (PCP)											



Page 497 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Cohen Jacob	Practitioner - Non-Primary Care Provider (PCP)											
Arica Koray	Practitioner - Non-Primary Care Provider (PCP)											
Potts Matthew Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Nazanin Kavoussi	Practitioner - Non-Primary Care Provider (PCP)											
Tigenoah Patrick	Practitioner - Non-Primary Care Provider (PCP)											
Yashia Paul	Practitioner - Non-Primary Care Provider (PCP)											
Muller Kristin Lee	Practitioner - Non-Primary Care Provider (PCP)											
Falanga Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Dalke Lillian	Practitioner - Non-Primary Care Provider (PCP)											
Joseph Nehemi	Practitioner - Non-Primary Care Provider (PCP)											
Fentress Kathleen M	Practitioner - Non-Primary Care Provider (PCP)											
Simon Emma	Practitioner - Non-Primary Care Provider (PCP)											
Ghose Mila	Practitioner - Non-Primary Care Provider (PCP)											
Duprez Stephen Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Spencer Jade Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Lopez Janet C	Practitioner - Non-Primary Care Provider (PCP)											
Phan Tyler Tai	Practitioner - Non-Primary Care Provider (PCP)											
Khan Nudrat	Practitioner - Non-Primary Care Provider (PCP)											
Nieves Elizabeth Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Callen-Lorde Community Health Center	Practitioner - Non-Primary Care Provider (PCP)											
Shister Rochelle	Practitioner - Non-Primary Care Provider (PCP)											
Singer Cory I Md	Practitioner - Non-Primary Care Provider (PCP)											
Zawistowski Christine	Practitioner - Non-Primary Care Provider (PCP)											
Lemert Mark S Md	Practitioner - Non-Primary Care Provider (PCP)											
Boyke Cathy-Ann H	Practitioner - Non-Primary Care Provider (PCP)											
Deporto Robert Do	Practitioner - Non-Primary Care Provider (PCP)											
Sundaram Krishnamurthi Md	Practitioner - Non-Primary Care Provider (PCP)											
Blumenthal Dane Lorin Md	Practitioner - Non-Primary Care Provider (PCP)											
Hamblin Jeffrey Lee Md	Practitioner - Non-Primary Care Provider (PCP)											
Hodges Jason Leroy Md	Practitioner - Non-Primary Care Provider (PCP)											
Vardanian Lana Telman	Practitioner - Non-Primary Care Provider (PCP)											



Page 498 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Raetz Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)											
Jalal Syed Mostafa	Practitioner - Non-Primary Care Provider (PCP)											
Katz Stuart David	Practitioner - Non-Primary Care Provider (PCP)											
Young Constance A Md Pllc	Practitioner - Non-Primary Care Provider (PCP)											
Fishman Shaul Md	Practitioner - Non-Primary Care Provider (PCP)											
Chiarenza Angelo	Practitioner - Non-Primary Care Provider (PCP)											
Yuabov Boris Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Charles C Lee	Practitioner - Non-Primary Care Provider (PCP)											
Goldstein Jacques Md	Practitioner - Non-Primary Care Provider (PCP)											1
Diakoumakis Evangelos E Md	Practitioner - Non-Primary Care Provider (PCP)											
Fisher Jason C	Practitioner - Non-Primary Care Provider (PCP)											
Patel Kepal Md	Practitioner - Non-Primary Care Provider (PCP)											
Iqbal Muhammad Md	Practitioner - Non-Primary Care Provider (PCP)											
Shapiro Deborah Lee Md	Practitioner - Non-Primary Care Provider (PCP)											
Weiser Robert K Md	Practitioner - Non-Primary Care Provider (PCP)											
Bryant Dana Karine Md	Practitioner - Non-Primary Care Provider (PCP)											
Weinberg Jerry Charles Md	Practitioner - Non-Primary Care Provider (PCP)											
Shilpi S Mehta	Practitioner - Non-Primary Care Provider (PCP)											
Zaretsky, Michael	Practitioner - Non-Primary Care Provider (PCP)											
Powell Dawn	Practitioner - Non-Primary Care Provider (PCP)											
Berig Diana	Practitioner - Non-Primary Care Provider (PCP)											1
Brooklyn Mental Health Clinic	Practitioner - Non-Primary Care Provider (PCP)											
Kuruvilla Solymole Renji	Practitioner - Non-Primary Care Provider (PCP)											
Phillibert Donald C Md	Practitioner - Non-Primary Care Provider (PCP)											
Larkai Miriam	Practitioner - Non-Primary Care Provider (PCP)											
Karlin Andrew David Md	Practitioner - Non-Primary Care Provider (PCP)											
Brabeck Michael	Practitioner - Non-Primary Care Provider (PCP)											
Rypl Jo Ann	Practitioner - Non-Primary Care Provider (PCP)											
Gnanasekaran Isaiarasi	Practitioner - Non-Primary Care Provider (PCP)											
D'Aiello Carla Veronica	Practitioner - Non-Primary Care Provider (PCP)											
Montes Nilda Iris	Practitioner - Non-Primary Care Provider (PCP)											



Page 499 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Evans Laura Elise Md	Practitioner - Non-Primary Care Provider (PCP)											
Macaluso Claude Md	Practitioner - Non-Primary Care Provider (PCP)											
Elkin Natalia Md	Practitioner - Non-Primary Care Provider (PCP)											
Heller Keith S Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Linden Ellena Alexandra Md	Practitioner - Non-Primary Care Provider (PCP)											
Divack Steven Marc Md	Practitioner - Non-Primary Care Provider (PCP)											
Price Andrew E Md	Practitioner - Non-Primary Care Provider (PCP)											
Soundaranjan Krishnasam	Practitioner - Non-Primary Care Provider (PCP)											
Augustin, Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Da Silva-Siegel Denize	Practitioner - Non-Primary Care Provider (PCP)											
Boker Andreas	Practitioner - Non-Primary Care Provider (PCP)											
Rousseau Monique J Md	Practitioner - Non-Primary Care Provider (PCP)											
Babayev Dina	Practitioner - Non-Primary Care Provider (PCP)											
Brubaker Sara	Practitioner - Non-Primary Care Provider (PCP)											
Germanakos Angela	Practitioner - Non-Primary Care Provider (PCP)											
Kerr Alexander R	Practitioner - Non-Primary Care Provider (PCP)											
Takeshige Takeko Md	Practitioner - Non-Primary Care Provider (PCP)											
Kai-Siang Douglas Low	Practitioner - Non-Primary Care Provider (PCP)											
Casanova Olort	Practitioner - Non-Primary Care Provider (PCP)											
Hays Paul	Practitioner - Non-Primary Care Provider (PCP)											
Nass Richard Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)											
Mabie Peter C Md	Practitioner - Non-Primary Care Provider (PCP)											
Ciorciari Anthony Md	Practitioner - Non-Primary Care Provider (PCP)											
Jean Felix Pierre Carousse Md	Practitioner - Non-Primary Care Provider (PCP)											
Zandieh Stephanie Ozra Md	Practitioner - Non-Primary Care Provider (PCP)											
Caplan-Shaw Caralee	Practitioner - Non-Primary Care Provider (PCP)											
Stone Melvin Eugene Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Emralino Feliciano F Md	Practitioner - Non-Primary Care Provider (PCP)											
David Dion	Practitioner - Non-Primary Care Provider (PCP)											
Adeyemo Vivian Oghenevwede Md	Practitioner - Non-Primary Care Provider (PCP)											
Victoria Shklovsky	Practitioner - Non-Primary Care Provider (PCP)								1			



Page 500 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Haugen Peter	Practitioner - Non-Primary Care Provider (PCP)											
Einbinder Kalmen D Dds	Practitioner - Non-Primary Care Provider (PCP)											
Shaylor Sara Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Runcie Dale Mark-Andrew	Practitioner - Non-Primary Care Provider (PCP)											
Uppal Anjana	Practitioner - Non-Primary Care Provider (PCP)											
Yoshihara Hiroyuki	Practitioner - Non-Primary Care Provider (PCP)											
Tress Vladimir Md	Practitioner - Non-Primary Care Provider (PCP)											
Heffron Sean	Practitioner - Non-Primary Care Provider (PCP)											
Duchnowski Eva	Practitioner - Non-Primary Care Provider (PCP)											
Norris Marlaina M Md	Practitioner - Non-Primary Care Provider (PCP)											
Aronov Violeta	Practitioner - Non-Primary Care Provider (PCP)											
Akowuah Kwame	Practitioner - Non-Primary Care Provider (PCP)											
Frett Dale	Practitioner - Non-Primary Care Provider (PCP)											
Mariaschin Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Domfeh Juliana	Practitioner - Non-Primary Care Provider (PCP)											
Elias Kristin	Practitioner - Non-Primary Care Provider (PCP)											
Williams Caroline Borden	Practitioner - Non-Primary Care Provider (PCP)											
Gilbert Mark	Practitioner - Non-Primary Care Provider (PCP)											
Ceradini Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Valdes Marie Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)											
Meholli Mimoza	Practitioner - Non-Primary Care Provider (PCP)											
Nahar Niru Shamsun Md	Practitioner - Non-Primary Care Provider (PCP)											
Cheung Angeles	Practitioner - Non-Primary Care Provider (PCP)											
Lee Courtney	Practitioner - Non-Primary Care Provider (PCP)											
Mcbean Sophia Loren	Practitioner - Non-Primary Care Provider (PCP)											
Karlic Kristina	Practitioner - Non-Primary Care Provider (PCP)											
Baxter Daniel Jay Md	Practitioner - Non-Primary Care Provider (PCP)											
Hilt Shayla	Practitioner - Non-Primary Care Provider (PCP)											
Newfield Andre L Md	Practitioner - Non-Primary Care Provider (PCP)											
Ben-Arie Offer	Practitioner - Non-Primary Care Provider (PCP)											
Choi Christina	Practitioner - Non-Primary Care Provider (PCP)											



Page 501 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Liao Betty	Practitioner - Non-Primary Care Provider (PCP)											
Chandra Amitabh	Practitioner - Non-Primary Care Provider (PCP)											
Glozman Pa Inessa	Practitioner - Non-Primary Care Provider (PCP)											
Munro Sonia Olivia	Practitioner - Non-Primary Care Provider (PCP)											1
Loona Justin Md	Practitioner - Non-Primary Care Provider (PCP)											
Hersh Melissa	Practitioner - Non-Primary Care Provider (PCP)											
Jenna Butner	Practitioner - Non-Primary Care Provider (PCP)											
Anwar Tabinda	Practitioner - Non-Primary Care Provider (PCP)											
Madhu Meenakshi	Practitioner - Non-Primary Care Provider (PCP)											
Northside Center For Child Development	Practitioner - Non-Primary Care Provider (PCP)											
Park Hakyoung	Practitioner - Non-Primary Care Provider (PCP)											
Edelman Sarah	Practitioner - Non-Primary Care Provider (PCP)											
Williams Ayesha Audene	Practitioner - Non-Primary Care Provider (PCP)											
Suzanne O'Donoghue	Practitioner - Non-Primary Care Provider (PCP)											
Valenzuela Nelson	Practitioner - Non-Primary Care Provider (PCP)											
Adler Charles I Dds	Practitioner - Non-Primary Care Provider (PCP)											
Greenman David N Dds	Practitioner - Non-Primary Care Provider (PCP)											
Liu Howard Hanyin Md	Practitioner - Non-Primary Care Provider (PCP)											
Han Peter Md	Practitioner - Non-Primary Care Provider (PCP)											
Tobin Katherine D Md	Practitioner - Non-Primary Care Provider (PCP)											
Cangiarella Joan	Practitioner - Non-Primary Care Provider (PCP)											
Mc Millan George A M Md	Practitioner - Non-Primary Care Provider (PCP)											
Batuman Olcay	Practitioner - Non-Primary Care Provider (PCP)											
Jazrawi Laith M Md	Practitioner - Non-Primary Care Provider (PCP)											
Hipp Antonia Constanze Md	Practitioner - Non-Primary Care Provider (PCP)											
See Mary Celaine Md	Practitioner - Non-Primary Care Provider (PCP)											
Soberano Consolacio	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Ostrow Steven Mark Md	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Ferrari Anna C Md	Practitioner - Non-Primary Care Provider (PCP)											Ī
Ross Frank Alan Md	Practitioner - Non-Primary Care Provider (PCP)											Ī
Rubinstein David Md	Practitioner - Non-Primary Care Provider (PCP)											ſ



Page 502 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Schwanderla James Jeffrey	Practitioner - Non-Primary Care Provider (PCP)											
Sidoti Eugene John Jr	Practitioner - Non-Primary Care Provider (PCP)											
Sia Rosalie Fernandez Md	Practitioner - Non-Primary Care Provider (PCP)											
Alcantara Angel Maria Md	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Jodi Beth Md	Practitioner - Non-Primary Care Provider (PCP)											
Taragin Benjamin Hyatt	Practitioner - Non-Primary Care Provider (PCP)											
Ravenell Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Sachse Desiree	Practitioner - Non-Primary Care Provider (PCP)											
Taylor Gina A Md	Practitioner - Non-Primary Care Provider (PCP)											
Salciccioli Louis F Md	Practitioner - Non-Primary Care Provider (PCP)											
Cho Steven	Practitioner - Non-Primary Care Provider (PCP)											
Delacure Mark Dennis Md	Practitioner - Non-Primary Care Provider (PCP)											
Rahman Qliazi T	Practitioner - Non-Primary Care Provider (PCP)											
Gao Yan Ling Md	Practitioner - Non-Primary Care Provider (PCP)											
Shen Han Yu Md	Practitioner - Non-Primary Care Provider (PCP)											
Jafar Jafar	Practitioner - Non-Primary Care Provider (PCP)											
Rudy Bret Md	Practitioner - Non-Primary Care Provider (PCP)											
Khurana Bhupinder K Md	Practitioner - Non-Primary Care Provider (PCP)											
Mao Yongming Md	Practitioner - Non-Primary Care Provider (PCP)											
Kamath M Vasudeva	Practitioner - Non-Primary Care Provider (PCP)											
Aviles Martin	Practitioner - Non-Primary Care Provider (PCP)											
Umeozor Augustine Uche Md	Practitioner - Non-Primary Care Provider (PCP)											
Losonczy Miklos	Practitioner - Non-Primary Care Provider (PCP)											
Galetta Steven L	Practitioner - Non-Primary Care Provider (PCP)											
Shahidi Hosseinali Md	Practitioner - Non-Primary Care Provider (PCP)											
Voigt Joseph Nicholas Md	Practitioner - Non-Primary Care Provider (PCP)											
Vouyouka Ageliki Md	Practitioner - Non-Primary Care Provider (PCP)											
Rajneesh Gulati	Practitioner - Non-Primary Care Provider (PCP)											
Go Jacob T Md	Practitioner - Non-Primary Care Provider (PCP)											
Liu Alan	Practitioner - Non-Primary Care Provider (PCP)											
Kohberger Cortney	Practitioner - Non-Primary Care Provider (PCP)											



Page 503 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Chuang Cathy Md	Practitioner - Non-Primary Care Provider (PCP)											
Raza Seyed Mohamed Jaffar Ali Md	Practitioner - Non-Primary Care Provider (PCP)											
Scotti Lorenzo Louis Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Engelman Dendy	Practitioner - Non-Primary Care Provider (PCP)											
Abdulkarim Jumana Md	Practitioner - Non-Primary Care Provider (PCP)											
Young Tesfa Md	Practitioner - Non-Primary Care Provider (PCP)											
Lowe Sharon Alicia Md	Practitioner - Non-Primary Care Provider (PCP)											
Taffel Myles Todd	Practitioner - Non-Primary Care Provider (PCP)											
Lau Jason Aaron	Practitioner - Non-Primary Care Provider (PCP)											
Dawkins Manju	Practitioner - Non-Primary Care Provider (PCP)											
Janson Christopher Michael	Practitioner - Non-Primary Care Provider (PCP)											
Lighter Jennifer Lynn Md	Practitioner - Non-Primary Care Provider (PCP)											
Alexander Tsukerman Md	Practitioner - Non-Primary Care Provider (PCP)											
Whittington-Mccalla Denise	Practitioner - Non-Primary Care Provider (PCP)											
Figueroa Juan	Practitioner - Non-Primary Care Provider (PCP)											
Lin Cui Li	Practitioner - Non-Primary Care Provider (PCP)											
Loeb Stacy	Practitioner - Non-Primary Care Provider (PCP)											
Roth Loren	Practitioner - Non-Primary Care Provider (PCP)											
Intsiful Harry H	Practitioner - Non-Primary Care Provider (PCP)											
Lavery Hugh	Practitioner - Non-Primary Care Provider (PCP)											
Paul Benjamin	Practitioner - Non-Primary Care Provider (PCP)											
Kalantre Sarika	Practitioner - Non-Primary Care Provider (PCP)											
Minen Mia	Practitioner - Non-Primary Care Provider (PCP)											
Yap Steven C	Practitioner - Non-Primary Care Provider (PCP)											
Cala Margarita Maria	Practitioner - Non-Primary Care Provider (PCP)											
Bhalodia Rinkalben Dharmendra	Practitioner - Non-Primary Care Provider (PCP)											
Chukumerije Zimatu Urenna	Practitioner - Non-Primary Care Provider (PCP)											
Barzideh Jessica	Practitioner - Non-Primary Care Provider (PCP)											
Schondebare Lauren Ann	Practitioner - Non-Primary Care Provider (PCP)											
Mariotti Gabriele	Practitioner - Non-Primary Care Provider (PCP)											
Sestito Concetta	Practitioner - Non-Primary Care Provider (PCP)											



Page 504 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Paini Maria Linda	Practitioner - Non-Primary Care Provider (PCP)											
Lee Janice Gin-Wei	Practitioner - Non-Primary Care Provider (PCP)											
Ferrari Fabio	Practitioner - Non-Primary Care Provider (PCP)											
Orshanskaya Marisa	Practitioner - Non-Primary Care Provider (PCP)											
Polche Marley	Practitioner - Non-Primary Care Provider (PCP)											
Yasgur Rachel	Practitioner - Non-Primary Care Provider (PCP)											
Nayak Sujir Pritha Suresh	Practitioner - Non-Primary Care Provider (PCP)											
Chernova Anjela Ms.	Practitioner - Non-Primary Care Provider (PCP)											
The New York Foundling	Practitioner - Non-Primary Care Provider (PCP)											
Rucando Mira	Practitioner - Non-Primary Care Provider (PCP)											
Julie Biagiotti	Practitioner - Non-Primary Care Provider (PCP)											
Green Kelli	Practitioner - Non-Primary Care Provider (PCP)											
Pohrebenko-Holoborod Olha	Practitioner - Non-Primary Care Provider (PCP)											
Wholley Preston	Practitioner - Non-Primary Care Provider (PCP)											
Council Kali	Practitioner - Non-Primary Care Provider (PCP)											
Salvacion Fervic Morante	Practitioner - Non-Primary Care Provider (PCP)											
Berg Robert Elliot Md	Practitioner - Non-Primary Care Provider (PCP)											
Staniloae Cezar S Md	Practitioner - Non-Primary Care Provider (PCP)											
Peterson Barbara Dds	Practitioner - Non-Primary Care Provider (PCP)											
Mclean Diane	Practitioner - Non-Primary Care Provider (PCP)											
Feuer Pamela Md	Practitioner - Non-Primary Care Provider (PCP)											
Castellano Bartolomeo Vincent	Practitioner - Non-Primary Care Provider (PCP)											
Marron Mary Joan Md	Practitioner - Non-Primary Care Provider (PCP)											
Argilla Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Tran Ann Ahn Md	Practitioner - Non-Primary Care Provider (PCP)											
Sirsi Sandeep G Md	Practitioner - Non-Primary Care Provider (PCP)											
Joseph Alfred	Practitioner - Non-Primary Care Provider (PCP)											
Rosenthal Elizabeth Robbins Md	Practitioner - Non-Primary Care Provider (PCP)											
Whitsett Carolyn Fay Md	Practitioner - Non-Primary Care Provider (PCP)											
Kahn Judith Eve	Practitioner - Non-Primary Care Provider (PCP)											
Chung Sonia Soo-Jin	Practitioner - Non-Primary Care Provider (PCP)				İ		1	1				



Page 505 of 954 **Run Date :** 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Stampfer Morris Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Chao Jennifer H Md	Practitioner - Non-Primary Care Provider (PCP)											
Munter Ricky Scott Dds	Practitioner - Non-Primary Care Provider (PCP)											
Barkan Alexander Md	Practitioner - Non-Primary Care Provider (PCP)											
Martino Jennifer M Md	Practitioner - Non-Primary Care Provider (PCP)											
Khodadadian Daniel K Md	Practitioner - Non-Primary Care Provider (PCP)											
Bailin Edward Morgan Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Biviano Bernard John Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Khan Saqiba Md	Practitioner - Non-Primary Care Provider (PCP)											
Lee Jiyon Md	Practitioner - Non-Primary Care Provider (PCP)											
Lan Qiuxia Md	Practitioner - Non-Primary Care Provider (PCP)											
Martin Susan	Practitioner - Non-Primary Care Provider (PCP)											
Tamulewicz Barbara Dds	Practitioner - Non-Primary Care Provider (PCP)											
Williams-Copeland Gail	Practitioner - Non-Primary Care Provider (PCP)											
De La Cruz Ely	Practitioner - Non-Primary Care Provider (PCP)											
Ghosh Chandak	Practitioner - Non-Primary Care Provider (PCP)											
Ude Akuezunkpa Oliaku Md	Practitioner - Non-Primary Care Provider (PCP)											
Gutstein Harold Sheldon Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Wallach Steven Gregg Md	Practitioner - Non-Primary Care Provider (PCP)											
Mckenzie Karen Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Dennis Crna, Mandisa D	Practitioner - Non-Primary Care Provider (PCP)											
Mundy Daniel S	Practitioner - Non-Primary Care Provider (PCP)											
Jules A Winokur	Practitioner - Non-Primary Care Provider (PCP)											
Robles Jose	Practitioner - Non-Primary Care Provider (PCP)											
Azarova Yekaterina	Practitioner - Non-Primary Care Provider (PCP)											
Ford Edwina	Practitioner - Non-Primary Care Provider (PCP)											
Sheffield Perry	Practitioner - Non-Primary Care Provider (PCP)											
Dorestant Pa,Sherly	Practitioner - Non-Primary Care Provider (PCP)											
Ash Erica A	Practitioner - Non-Primary Care Provider (PCP)											
Kondagari Laveena	Practitioner - Non-Primary Care Provider (PCP)											
Johnson Beverly	Practitioner - Non-Primary Care Provider (PCP)							1				



Page 506 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Ragab Sherif Aly	Practitioner - Non-Primary Care Provider (PCP)											
Dunn-Murad lanthe	Practitioner - Non-Primary Care Provider (PCP)											
Giannaris Dimitris Theodore Md	Practitioner - Non-Primary Care Provider (PCP)											
Nirmala Kanna	Practitioner - Non-Primary Care Provider (PCP)											
Dearing Bianca	Practitioner - Non-Primary Care Provider (PCP)											
Ramirez Ivonne	Practitioner - Non-Primary Care Provider (PCP)											
Blidgen-Torres Audrey F	Practitioner - Non-Primary Care Provider (PCP)											
Chaput France	Practitioner - Non-Primary Care Provider (PCP)											
Testa Paul Anthony Md	Practitioner - Non-Primary Care Provider (PCP)											
Segal Leopoldo	Practitioner - Non-Primary Care Provider (PCP)											
Strome Robert R Md	Practitioner - Non-Primary Care Provider (PCP)											
Slaff Ilana Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Bruny-Olawaiye Regine	Practitioner - Non-Primary Care Provider (PCP)											
Shah Alvira Sultana	Practitioner - Non-Primary Care Provider (PCP)											
Atay-Rosenthal Saadet Md	Practitioner - Non-Primary Care Provider (PCP)											
Ream Justin M	Practitioner - Non-Primary Care Provider (PCP)											
Raiszadeh Farbod	Practitioner - Non-Primary Care Provider (PCP)											
Maloney Meghan	Practitioner - Non-Primary Care Provider (PCP)											
Larina Yelena	Practitioner - Non-Primary Care Provider (PCP)											
Shabtian Ronit	Practitioner - Non-Primary Care Provider (PCP)											
Wright Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Mulale Unami Koolebogile	Practitioner - Non-Primary Care Provider (PCP)											
Feng Pa,Jia Min	Practitioner - Non-Primary Care Provider (PCP)											
Cepeda Christopher	Practitioner - Non-Primary Care Provider (PCP)											
Zuckerman Sarah Danielle	Practitioner - Non-Primary Care Provider (PCP)											
Ahmed Sana	Practitioner - Non-Primary Care Provider (PCP)											
Kaur Sandeep	Practitioner - Non-Primary Care Provider (PCP)											
Erin Shindle	Practitioner - Non-Primary Care Provider (PCP)											
Wilczewski Kaitlin	Practitioner - Non-Primary Care Provider (PCP)											
El-Khashab Amr Hatem	Practitioner - Non-Primary Care Provider (PCP)											
Vine, Courtney L.	Practitioner - Non-Primary Care Provider (PCP)											



Page 507 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Bing Ji	Practitioner - Non-Primary Care Provider (PCP)											
Chowdhury Noshin	Practitioner - Non-Primary Care Provider (PCP)											1
Marino-Campos Magdalena	Practitioner - Non-Primary Care Provider (PCP)											1
Labow Daniel Mark Md	Practitioner - Non-Primary Care Provider (PCP)											
Slone Richard	Practitioner - Non-Primary Care Provider (PCP)											1
Brome Deborah Verdel Md	Practitioner - Non-Primary Care Provider (PCP)											
Song Mark Md	Practitioner - Non-Primary Care Provider (PCP)											1
Lamour Jacqueline M Md	Practitioner - Non-Primary Care Provider (PCP)											
Zuckerman Joseph D Md	Practitioner - Non-Primary Care Provider (PCP)											1
Liu Cynthia Zhi Md	Practitioner - Non-Primary Care Provider (PCP)											
Chun Anne Joohyun Md	Practitioner - Non-Primary Care Provider (PCP)											
Pollack Henry J Md	Practitioner - Non-Primary Care Provider (PCP)											1
Hoffman Robert S Md	Practitioner - Non-Primary Care Provider (PCP)											1
Kutler David Ivan Md	Practitioner - Non-Primary Care Provider (PCP)											
Avila-Rocha Lorna A Md	Practitioner - Non-Primary Care Provider (PCP)											1
Lin Guy Md	Practitioner - Non-Primary Care Provider (PCP)											1
Leverett Terri-Ann	Practitioner - Non-Primary Care Provider (PCP)											
Poles Michael	Practitioner - Non-Primary Care Provider (PCP)											1
Mosca Ralph Salvatore Md	Practitioner - Non-Primary Care Provider (PCP)											
Cambridge-Phillip Rhonda	Practitioner - Non-Primary Care Provider (PCP)											
Gerson Jessica	Practitioner - Non-Primary Care Provider (PCP)											1
Samios George K Md	Practitioner - Non-Primary Care Provider (PCP)											
Rodriguez Marlene	Practitioner - Non-Primary Care Provider (PCP)											
Gould Howard Md	Practitioner - Non-Primary Care Provider (PCP)											
Herzog Ronit Md	Practitioner - Non-Primary Care Provider (PCP)											
Fontanive Juan	Practitioner - Non-Primary Care Provider (PCP)											
Boma Noella Md	Practitioner - Non-Primary Care Provider (PCP)											
Chaves Amber Elizabeth Ruth	Practitioner - Non-Primary Care Provider (PCP)											
Fuks Aleksandr M Md	Practitioner - Non-Primary Care Provider (PCP)											
Randis Tara M Md	Practitioner - Non-Primary Care Provider (PCP)											
Lado Fred Alexander Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 508 of 954 **Run Date :** 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Campbell Holly Md	Practitioner - Non-Primary Care Provider (PCP)											
Tehrani Kayvon Md	Practitioner - Non-Primary Care Provider (PCP)											
Negash Demsas	Practitioner - Non-Primary Care Provider (PCP)											
Hayden Francis Fitzgerald li	Practitioner - Non-Primary Care Provider (PCP)											
Collazo Yasmin M Md	Practitioner - Non-Primary Care Provider (PCP)											
Jones Dawnette D	Practitioner - Non-Primary Care Provider (PCP)											
Bayne Fiona Md	Practitioner - Non-Primary Care Provider (PCP)											
Rajaram Kitnamma Md	Practitioner - Non-Primary Care Provider (PCP)											
Harrigan Micheal	Practitioner - Non-Primary Care Provider (PCP)											
George Gibbi Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Koster Harry Robert M Md	Practitioner - Non-Primary Care Provider (PCP)											
Alterman Daniel Davis Md	Practitioner - Non-Primary Care Provider (PCP)											
Roberts Wilmer Burton	Practitioner - Non-Primary Care Provider (PCP)											
Mcdonough Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Vieira Lisa	Practitioner - Non-Primary Care Provider (PCP)											
Ramezani Roshanak	Practitioner - Non-Primary Care Provider (PCP)											
Davis Kevin	Practitioner - Non-Primary Care Provider (PCP)											
Lau Betty	Practitioner - Non-Primary Care Provider (PCP)											
Witter Michelle Andrea	Practitioner - Non-Primary Care Provider (PCP)											
Jalkut Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Alice Chu	Practitioner - Non-Primary Care Provider (PCP)											
St Hilaire Wilgyms	Practitioner - Non-Primary Care Provider (PCP)											
Smith Teresa	Practitioner - Non-Primary Care Provider (PCP)											
Carmody Kristin	Practitioner - Non-Primary Care Provider (PCP)											
Gulko Marian	Practitioner - Non-Primary Care Provider (PCP)											
Luba Nakhutina Phd	Practitioner - Non-Primary Care Provider (PCP)											
Goodman Ilyssa A	Practitioner - Non-Primary Care Provider (PCP)											
Shamalov Vyacheslav	Practitioner - Non-Primary Care Provider (PCP)											
Anusionwu Reagan	Practitioner - Non-Primary Care Provider (PCP)											
Green Wayne	Practitioner - Non-Primary Care Provider (PCP)											
Gualtier Ryan Todd	Practitioner - Non-Primary Care Provider (PCP)											



Page 509 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating 1	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Henry-Lake Selene	Practitioner - Non-Primary Care Provider (PCP)											
Pollaci Danielle	Practitioner - Non-Primary Care Provider (PCP)											
Bader Anna Shlionsky	Practitioner - Non-Primary Care Provider (PCP)											
Joseph Rony	Practitioner - Non-Primary Care Provider (PCP)											
Eshak David	Practitioner - Non-Primary Care Provider (PCP)											
Jovel Munguia Jose A	Practitioner - Non-Primary Care Provider (PCP)											
Hanan Kamal Tawadrous Md	Practitioner - Non-Primary Care Provider (PCP)											
Castellanos-Ross Francoise	Practitioner - Non-Primary Care Provider (PCP)											
Robert Mcalonan	Practitioner - Non-Primary Care Provider (PCP)											
Novick Michael	Practitioner - Non-Primary Care Provider (PCP)											
Acosta Enrique Alexander	Practitioner - Non-Primary Care Provider (PCP)											
Bizzoco Gina	Practitioner - Non-Primary Care Provider (PCP)											
Gelbfish Doniel	Practitioner - Non-Primary Care Provider (PCP)											
Sharma Vidya	Practitioner - Non-Primary Care Provider (PCP)											
Kathryn Yee	Practitioner - Non-Primary Care Provider (PCP)											
Mai Kuang	Practitioner - Non-Primary Care Provider (PCP)											
Mohammed Abdul-Raza	Practitioner - Non-Primary Care Provider (PCP)											
Louis Jemima Maxine	Practitioner - Non-Primary Care Provider (PCP)											
Zahos Peter Md	Practitioner - Non-Primary Care Provider (PCP)											
Tomita Sandra S Md	Practitioner - Non-Primary Care Provider (PCP)											
Addrizzo-Harris Doreen J Md	Practitioner - Non-Primary Care Provider (PCP)											
Ulrich Sigrid	Practitioner - Non-Primary Care Provider (PCP)											
Volpert Diana Md	Practitioner - Non-Primary Care Provider (PCP)											
Liang Lijin Md	Practitioner - Non-Primary Care Provider (PCP)											
Schwartzman Alexander Md	Practitioner - Non-Primary Care Provider (PCP)											
Mcclain Takiya	Practitioner - Non-Primary Care Provider (PCP)											
Levy Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Legome Eric Lane Md	Practitioner - Non-Primary Care Provider (PCP)											
Charles Norman C	Practitioner - Non-Primary Care Provider (PCP)											
Monahan Laura Jean Md	Practitioner - Non-Primary Care Provider (PCP)											
Caprio Martha C Md	Practitioner - Non-Primary Care Provider (PCP)							1				



Page 510 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Wallach Robert Charles Md	Practitioner - Non-Primary Care Provider (PCP)											
Jacques Cecilia	Practitioner - Non-Primary Care Provider (PCP)											
Vieux Ulrick Md	Practitioner - Non-Primary Care Provider (PCP)											
Golfinos John George Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosenfeld Richard M Md	Practitioner - Non-Primary Care Provider (PCP)											
Tung Shirley Md	Practitioner - Non-Primary Care Provider (PCP)											
Rawanduzy Ahmed A Md	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Aaron Howard Md	Practitioner - Non-Primary Care Provider (PCP)											
Burgoyne Brian	Practitioner - Non-Primary Care Provider (PCP)											
Napolitano Ronald	Practitioner - Non-Primary Care Provider (PCP)											
Kim Ung Jin Md	Practitioner - Non-Primary Care Provider (PCP)											
Mason Benjamin F Md	Practitioner - Non-Primary Care Provider (PCP)											
O'Connor James Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Park Lisa Md	Practitioner - Non-Primary Care Provider (PCP)											
Haughey Marianne Teresa Md	Practitioner - Non-Primary Care Provider (PCP)											
Foglia Deborah	Practitioner - Non-Primary Care Provider (PCP)											
Alleyne Jewel D Md	Practitioner - Non-Primary Care Provider (PCP)											
Shakter Bernard	Practitioner - Non-Primary Care Provider (PCP)											
Einstein Mark Howard Md	Practitioner - Non-Primary Care Provider (PCP)											
Friedman Robert Mark Md	Practitioner - Non-Primary Care Provider (PCP)											
Auricchio John Steven Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Deluxe Linda Ann Md	Practitioner - Non-Primary Care Provider (PCP)											
Obusan-Gonzalez Rachelle R	Practitioner - Non-Primary Care Provider (PCP)											
Charap Mitchell	Practitioner - Non-Primary Care Provider (PCP)											
Hurewitz Diana	Practitioner - Non-Primary Care Provider (PCP)											
Kahn Gary Lee	Practitioner - Non-Primary Care Provider (PCP)											
Smith Beverly E	Practitioner - Non-Primary Care Provider (PCP)											
Essa Janice	Practitioner - Non-Primary Care Provider (PCP)											
Ricketts-Holcomb Lisa A Md	Practitioner - Non-Primary Care Provider (PCP)											
Liff Scott David	Practitioner - Non-Primary Care Provider (PCP)											
Udo Mfon	Practitioner - Non-Primary Care Provider (PCP)											



Page 511 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Yalavarti Padmaja	Practitioner - Non-Primary Care Provider (PCP)											
Fullar Hina	Practitioner - Non-Primary Care Provider (PCP)											
Deobhakta Avnish Arvind	Practitioner - Non-Primary Care Provider (PCP)											
Mamik Mamta Muralidhar	Practitioner - Non-Primary Care Provider (PCP)											
Clyburn Briget	Practitioner - Non-Primary Care Provider (PCP)											
Kusmierska Grazyna T	Practitioner - Non-Primary Care Provider (PCP)											
Miller George	Practitioner - Non-Primary Care Provider (PCP)											
Atallah Fouad	Practitioner - Non-Primary Care Provider (PCP)											
Duncan Karen	Practitioner - Non-Primary Care Provider (PCP)											
Marsh Akeem N	Practitioner - Non-Primary Care Provider (PCP)											
Rotella Vittorio Md	Practitioner - Non-Primary Care Provider (PCP)											
Adams Quincy	Practitioner - Non-Primary Care Provider (PCP)											
Kumar Neeraj	Practitioner - Non-Primary Care Provider (PCP)											
Samsonov Dmitry	Practitioner - Non-Primary Care Provider (PCP)											
Fathemat Z Nauzo	Practitioner - Non-Primary Care Provider (PCP)											
Arias Jose	Practitioner - Non-Primary Care Provider (PCP)											
Alaghband Peyman	Practitioner - Non-Primary Care Provider (PCP)											
Carleton Lindsay	Practitioner - Non-Primary Care Provider (PCP)											
Northside Center For Child Development	Practitioner - Non-Primary Care Provider (PCP)											
Lin Wei Ping	Practitioner - Non-Primary Care Provider (PCP)											
Quirolo Adrienne	Practitioner - Non-Primary Care Provider (PCP)											
Maria Appuzo	Practitioner - Non-Primary Care Provider (PCP)											
Keshner Melanie	Practitioner - Non-Primary Care Provider (PCP)											
Thayyullathil Shilpa Bharathan	Practitioner - Non-Primary Care Provider (PCP)											
Lenderman Ella	Practitioner - Non-Primary Care Provider (PCP)											
Wu Tina	Practitioner - Non-Primary Care Provider (PCP)											
Soterios Gyftopoulos	Practitioner - Non-Primary Care Provider (PCP)											
Aziz Khyzer Bin Izhar	Practitioner - Non-Primary Care Provider (PCP)											
Thakkar Nishant Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Pan Lo	Practitioner - Non-Primary Care Provider (PCP)											
Bondarenko Alexander	Practitioner - Non-Primary Care Provider (PCP)											



Page 512 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Argjir Arben	Practitioner - Non-Primary Care Provider (PCP)											
Mastroddi Christine	Practitioner - Non-Primary Care Provider (PCP)											
Santos Wilfredo Lingat	Practitioner - Non-Primary Care Provider (PCP)											
Valerie Thompson	Practitioner - Non-Primary Care Provider (PCP)											
Luchs Jodi lan Md	Practitioner - Non-Primary Care Provider (PCP)											
Stavile Karen Lynn	Practitioner - Non-Primary Care Provider (PCP)											1
Oconnell William F Od	Practitioner - Non-Primary Care Provider (PCP)											
Prokhorov Sergey Anatolyevich Md	Practitioner - Non-Primary Care Provider (PCP)											
Kenneth Horowitz Od	Practitioner - Non-Primary Care Provider (PCP)											1
Levin Daniel Md	Practitioner - Non-Primary Care Provider (PCP)											
Duan Dewan	Practitioner - Non-Primary Care Provider (PCP)											
Diaz Ruben Dario Dds	Practitioner - Non-Primary Care Provider (PCP)											
Kelly Christopher Edward Md	Practitioner - Non-Primary Care Provider (PCP)											
Pandey Nabendu Md	Practitioner - Non-Primary Care Provider (PCP)											
Muggia Franco	Practitioner - Non-Primary Care Provider (PCP)											
Reader Robert S Md	Practitioner - Non-Primary Care Provider (PCP)											
Girardi Anthony Md	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Susan E	Practitioner - Non-Primary Care Provider (PCP)											1
Morse Elliott F Md	Practitioner - Non-Primary Care Provider (PCP)											
Lajam Fouad E Md	Practitioner - Non-Primary Care Provider (PCP)											
Iavicoli Laura Gail Md	Practitioner - Non-Primary Care Provider (PCP)											1
Sen Chandranath Md	Practitioner - Non-Primary Care Provider (PCP)											
Basnett Robin Md	Practitioner - Non-Primary Care Provider (PCP)											
Warner Roger S Md	Practitioner - Non-Primary Care Provider (PCP)											
Manno Catherine S Md	Practitioner - Non-Primary Care Provider (PCP)											
Gilmore Donna Marie Md	Practitioner - Non-Primary Care Provider (PCP)											
Pathmanathan Subakeesan Md	Practitioner - Non-Primary Care Provider (PCP)											
Crowell Michele	Practitioner - Non-Primary Care Provider (PCP)											
Elbaz Tamer M Md	Practitioner - Non-Primary Care Provider (PCP)											
Zouzias Dimitris C Md	Practitioner - Non-Primary Care Provider (PCP)											
Vol Alla	Practitioner - Non-Primary Care Provider (PCP)											



Page 513 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Burger Andrew Alan Md	Practitioner - Non-Primary Care Provider (PCP)											
Gurley Sonsare Y	Practitioner - Non-Primary Care Provider (PCP)											
Woo Carol S Md	Practitioner - Non-Primary Care Provider (PCP)											
Goel Rajiv Md	Practitioner - Non-Primary Care Provider (PCP)											
Dennis Price	Practitioner - Non-Primary Care Provider (PCP)											
Chervenak Judith L Md	Practitioner - Non-Primary Care Provider (PCP)											
Weber Anne Schwartz	Practitioner - Non-Primary Care Provider (PCP)											
Albert David Md	Practitioner - Non-Primary Care Provider (PCP)											
Waseem Tariq Md	Practitioner - Non-Primary Care Provider (PCP)											
Gewirtz Jill	Practitioner - Non-Primary Care Provider (PCP)											
Blatt Kyra	Practitioner - Non-Primary Care Provider (PCP)											
Norman Christine Magail Md	Practitioner - Non-Primary Care Provider (PCP)											
Cushin Brian J Md	Practitioner - Non-Primary Care Provider (PCP)											
Friedman-Jimenez George	Practitioner - Non-Primary Care Provider (PCP)											
Mariadason James Gaetan Md	Practitioner - Non-Primary Care Provider (PCP)											
Williams Francis Md	Practitioner - Non-Primary Care Provider (PCP)											
Beninati Catherine Md	Practitioner - Non-Primary Care Provider (PCP)											
Lipton Michael L Md	Practitioner - Non-Primary Care Provider (PCP)											
Radparvar Farshid Md	Practitioner - Non-Primary Care Provider (PCP)											
Dym Harry Dds	Practitioner - Non-Primary Care Provider (PCP)											
Cowan Ethan Adrian Md	Practitioner - Non-Primary Care Provider (PCP)											
Wiley Jose Maunel Md	Practitioner - Non-Primary Care Provider (PCP)											
Kressel Aron Md	Practitioner - Non-Primary Care Provider (PCP)											
Pearson Charles	Practitioner - Non-Primary Care Provider (PCP)											
Debenedictis Anthony	Practitioner - Non-Primary Care Provider (PCP)											
Chaudhry Faisal A	Practitioner - Non-Primary Care Provider (PCP)											
Ahmadi Ramin Md	Practitioner - Non-Primary Care Provider (PCP)											
Zimmerman Daniel Jason	Practitioner - Non-Primary Care Provider (PCP)											
Chang Ann Shiau Od	Practitioner - Non-Primary Care Provider (PCP)											
Ulyana Khaldarov Md	Practitioner - Non-Primary Care Provider (PCP)											
Sakae Mayuko	Practitioner - Non-Primary Care Provider (PCP)				İ							



Page 514 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Hwang Peter Myung	Practitioner - Non-Primary Care Provider (PCP)											
Saccoccio Joseph Ronald	Practitioner - Non-Primary Care Provider (PCP)											
Hittelman Joan H Phd	Practitioner - Non-Primary Care Provider (PCP)											
Fan Rung Tan Md	Practitioner - Non-Primary Care Provider (PCP)											
Tadayon Pa,Siamak	Practitioner - Non-Primary Care Provider (PCP)											
Abdelmalek Ehab E Md	Practitioner - Non-Primary Care Provider (PCP)											
Yao Alice S	Practitioner - Non-Primary Care Provider (PCP)											
Sharma Sonali	Practitioner - Non-Primary Care Provider (PCP)											
Gavrielov Gavriel	Practitioner - Non-Primary Care Provider (PCP)											
Blackstock Uche Abebe	Practitioner - Non-Primary Care Provider (PCP)											
Dodson John A	Practitioner - Non-Primary Care Provider (PCP)											
Bales-Kogan Ariel	Practitioner - Non-Primary Care Provider (PCP)											
Brooks Jeannie Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Shukla Ashish	Practitioner - Non-Primary Care Provider (PCP)											
Gomez Maria F	Practitioner - Non-Primary Care Provider (PCP)											
Cao Frank	Practitioner - Non-Primary Care Provider (PCP)											
Scott Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Fabunan Maria	Practitioner - Non-Primary Care Provider (PCP)											
Zulqarnain Sikander	Practitioner - Non-Primary Care Provider (PCP)											
Akshintala Srivandana	Practitioner - Non-Primary Care Provider (PCP)											
Kathleen Sobchack-Heyer	Practitioner - Non-Primary Care Provider (PCP)											
Ziel Valerie	Practitioner - Non-Primary Care Provider (PCP)											
Zimpa Mahamadu	Practitioner - Non-Primary Care Provider (PCP)											
Jonnathan Figueroa	Practitioner - Non-Primary Care Provider (PCP)											
Largi Joseph Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Naidoo Shivana	Practitioner - Non-Primary Care Provider (PCP)											
Muratov Eduard	Practitioner - Non-Primary Care Provider (PCP)											
Cheryl Lazo-Montanez	Practitioner - Non-Primary Care Provider (PCP)											
Margetis Konstantinos	Practitioner - Non-Primary Care Provider (PCP)											
Sinani Fortesa	Practitioner - Non-Primary Care Provider (PCP)											
Lim Mi Mi	Practitioner - Non-Primary Care Provider (PCP)											



Page 515 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Chugunova Danaya	Practitioner - Non-Primary Care Provider (PCP)											
Linda Santana	Practitioner - Non-Primary Care Provider (PCP)											
Torres Laura A	Practitioner - Non-Primary Care Provider (PCP)											
Northside Center For Child Development	Practitioner - Non-Primary Care Provider (PCP)											
Gannon Brighid Armstrong	Practitioner - Non-Primary Care Provider (PCP)											
Dal Nogare Cnm Cara	Practitioner - Non-Primary Care Provider (PCP)											
Altoubelli Ania	Practitioner - Non-Primary Care Provider (PCP)											
Mundi Ameek Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Clarke Laura A	Practitioner - Non-Primary Care Provider (PCP)											
Federbusch Marc Jeffrey Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Lehane Ronald Joseph Dds	Practitioner - Non-Primary Care Provider (PCP)											
Mccain Kisha	Practitioner - Non-Primary Care Provider (PCP)											
Bernstein Howard H Md	Practitioner - Non-Primary Care Provider (PCP)											
Clemons Kristin Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Slater William	Practitioner - Non-Primary Care Provider (PCP)											
Murphy Madelon Dmd	Practitioner - Non-Primary Care Provider (PCP)											
Trepal Michael J Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Chopra Jaideep	Practitioner - Non-Primary Care Provider (PCP)											
Sutin Kenneth Mark Md	Practitioner - Non-Primary Care Provider (PCP)											
Kastell Paul H Md	Practitioner - Non-Primary Care Provider (PCP)											
Fradlis Iosif Md	Practitioner - Non-Primary Care Provider (PCP)											
Margulis Marina Md	Practitioner - Non-Primary Care Provider (PCP)											
Veeraswamy Pramila Md	Practitioner - Non-Primary Care Provider (PCP)											
Bodner Richard	Practitioner - Non-Primary Care Provider (PCP)											
Henry Gillian L Md	Practitioner - Non-Primary Care Provider (PCP)											
Serras Spencer J Md	Practitioner - Non-Primary Care Provider (PCP)											
Woo Ann Meehyung Md	Practitioner - Non-Primary Care Provider (PCP)											
Lazaros Christine	Practitioner - Non-Primary Care Provider (PCP)											
Singh Chandra B Md	Practitioner - Non-Primary Care Provider (PCP)											
Oconnell James P Md	Practitioner - Non-Primary Care Provider (PCP)											
Ackerman David Charles	Practitioner - Non-Primary Care Provider (PCP)											



Page 516 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Davis-Joseph Brian Kipling Md	Practitioner - Non-Primary Care Provider (PCP)											
Rossiter Lizabeth Csw Pc	Practitioner - Non-Primary Care Provider (PCP)											
Wei Xiao-Jun	Practitioner - Non-Primary Care Provider (PCP)											
Pearson Jessica Kyle	Practitioner - Non-Primary Care Provider (PCP)											
Narayanan Sivasubramanian Md	Practitioner - Non-Primary Care Provider (PCP)											
Gart Alexander Md	Practitioner - Non-Primary Care Provider (PCP)											
Goodman Harold David	Practitioner - Non-Primary Care Provider (PCP)											
Abadi Maria A	Practitioner - Non-Primary Care Provider (PCP)											
Gross Elissa	Practitioner - Non-Primary Care Provider (PCP)											
Wilcox Wendy C Md	Practitioner - Non-Primary Care Provider (PCP)											
Siddiqi Anila A	Practitioner - Non-Primary Care Provider (PCP)											
Nasir Salem U	Practitioner - Non-Primary Care Provider (PCP)											
Kundu Renita Md	Practitioner - Non-Primary Care Provider (PCP)											
Akilov Yuriy	Practitioner - Non-Primary Care Provider (PCP)											
Chadha Physician Pc	Practitioner - Non-Primary Care Provider (PCP)											
Prego Pa,Gilson	Practitioner - Non-Primary Care Provider (PCP)											
Penny Thomas Robert Dpm Pc	Practitioner - Non-Primary Care Provider (PCP)											
Ukoh Pa,Ini A	Practitioner - Non-Primary Care Provider (PCP)											
Fraser Robert	Practitioner - Non-Primary Care Provider (PCP)											
Leavitt Sarah	Practitioner - Non-Primary Care Provider (PCP)											
Adina Sonners	Practitioner - Non-Primary Care Provider (PCP)											
Thangada Shruthima	Practitioner - Non-Primary Care Provider (PCP)											
Hunter Tarsha	Practitioner - Non-Primary Care Provider (PCP)											
Reynolds Deborah Anita Md	Practitioner - Non-Primary Care Provider (PCP)											
Osei-Tutu Achiamah	Practitioner - Non-Primary Care Provider (PCP)											
Leybell Inna Md	Practitioner - Non-Primary Care Provider (PCP)											
Dym Jean-Paul Md	Practitioner - Non-Primary Care Provider (PCP)											
Cruz Julissa Md	Practitioner - Non-Primary Care Provider (PCP)											
Tzvi Stein	Practitioner - Non-Primary Care Provider (PCP)											
Bloch Jowita	Practitioner - Non-Primary Care Provider (PCP)											
Miller Kristen Knoll	Practitioner - Non-Primary Care Provider (PCP)						1					



Page 517 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Bergman Meredith P	Practitioner - Non-Primary Care Provider (PCP)											
Ayikwei Pa,Samuel	Practitioner - Non-Primary Care Provider (PCP)											
Salaverry Kristina R	Practitioner - Non-Primary Care Provider (PCP)											
Turner-Gallagher Shomari	Practitioner - Non-Primary Care Provider (PCP)											
Cooper Benjamin Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Steinfeld Rebecca	Practitioner - Non-Primary Care Provider (PCP)											
Restivo Andrew	Practitioner - Non-Primary Care Provider (PCP)											
Lee Alan W	Practitioner - Non-Primary Care Provider (PCP)											
Krempasky Chance Nicholas	Practitioner - Non-Primary Care Provider (PCP)											
Charder Nicole Boisvert	Practitioner - Non-Primary Care Provider (PCP)											
Kruger Pa Danielle	Practitioner - Non-Primary Care Provider (PCP)											
Nayak Gopi	Practitioner - Non-Primary Care Provider (PCP)											
Masters Neil	Practitioner - Non-Primary Care Provider (PCP)											
Long Island Consultation Center	Practitioner - Non-Primary Care Provider (PCP)											
Waight Gina	Practitioner - Non-Primary Care Provider (PCP)											
Community Association Of Progressive Dominicans	Practitioner - Non-Primary Care Provider (PCP)											
Kelly Christina	Practitioner - Non-Primary Care Provider (PCP)											
Browne Sherine Anne	Practitioner - Non-Primary Care Provider (PCP)											
Lemp Nadia	Practitioner - Non-Primary Care Provider (PCP)											
Lemons Janelle B	Practitioner - Non-Primary Care Provider (PCP)											
Singh Harminder	Practitioner - Non-Primary Care Provider (PCP)											
Williams Flora Lisa	Practitioner - Non-Primary Care Provider (PCP)											
Hameer Muneer A	Practitioner - Non-Primary Care Provider (PCP)											
Foster Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Yacyrenia Ortiz-Soba	Practitioner - Non-Primary Care Provider (PCP)											
Nachemin Merry Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Ford Jasmine	Practitioner - Non-Primary Care Provider (PCP)											
Baazov Albina	Practitioner - Non-Primary Care Provider (PCP)											
Momberg Jessica L	Practitioner - Non-Primary Care Provider (PCP)											
Hamlet Danae	Practitioner - Non-Primary Care Provider (PCP)											
Standefer Julia	Practitioner - Non-Primary Care Provider (PCP)											



Page 518 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Charles Tiphanie	Practitioner - Non-Primary Care Provider (PCP)											
Dhaliwal Supreet	Practitioner - Non-Primary Care Provider (PCP)											
Christia Panagiota	Practitioner - Non-Primary Care Provider (PCP)											
Tulsie Noela Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Martin Alison	Practitioner - Non-Primary Care Provider (PCP)											
Parsons Bradford Md	Practitioner - Non-Primary Care Provider (PCP)											
Farraye Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Ting Windsor Md	Practitioner - Non-Primary Care Provider (PCP)											
Resnick Neil Jason	Practitioner - Non-Primary Care Provider (PCP)											
Papavassiliou Dimitrios P Md	Practitioner - Non-Primary Care Provider (PCP)											
Wilson Chad Terrence	Practitioner - Non-Primary Care Provider (PCP)											
Ying, Patrick	Practitioner - Non-Primary Care Provider (PCP)											
Freedberg Robin S Md	Practitioner - Non-Primary Care Provider (PCP)											
Simsir Aylin	Practitioner - Non-Primary Care Provider (PCP)											
Fisher Daniel Clark Md	Practitioner - Non-Primary Care Provider (PCP)											
Marcus Craig	Practitioner - Non-Primary Care Provider (PCP)											
Katz Gillian Md	Practitioner - Non-Primary Care Provider (PCP)											
Bruckstein Robert L Md	Practitioner - Non-Primary Care Provider (PCP)											
Tatz Gary Md	Practitioner - Non-Primary Care Provider (PCP)											
Kim Unsup	Practitioner - Non-Primary Care Provider (PCP)											
Baran Syma Deborah Md	Practitioner - Non-Primary Care Provider (PCP)											
Acosta Robert Md	Practitioner - Non-Primary Care Provider (PCP)											
Sullivan Richard C	Practitioner - Non-Primary Care Provider (PCP)											
Thompson Robert Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Quintana Adelle	Practitioner - Non-Primary Care Provider (PCP)											
Chan Stephen Md	Practitioner - Non-Primary Care Provider (PCP)											
Stein Michael D	Practitioner - Non-Primary Care Provider (PCP)											
Boutin Anthony Md	Practitioner - Non-Primary Care Provider (PCP)											
Moore James Arthur Md	Practitioner - Non-Primary Care Provider (PCP)											
Colin Suzanne	Practitioner - Non-Primary Care Provider (PCP)											
Ramesar Charles P Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 519 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Myint Nyun Nyun Md	Practitioner - Non-Primary Care Provider (PCP)											
Fiorello Janine	Practitioner - Non-Primary Care Provider (PCP)											
Kury Yvonne A Md	Practitioner - Non-Primary Care Provider (PCP)											
Neckles Winston Kenneth Md	Practitioner - Non-Primary Care Provider (PCP)											
Tovbina Inna Md	Practitioner - Non-Primary Care Provider (PCP)											
King Alfred G	Practitioner - Non-Primary Care Provider (PCP)											
Perrotti John A Md	Practitioner - Non-Primary Care Provider (PCP)											
Rao Maya	Practitioner - Non-Primary Care Provider (PCP)											
Martin George T Md	Practitioner - Non-Primary Care Provider (PCP)											
Chua Antonio	Practitioner - Non-Primary Care Provider (PCP)											
Polistina Dean Carl Md	Practitioner - Non-Primary Care Provider (PCP)											
Henry Cassis	Practitioner - Non-Primary Care Provider (PCP)											
Munian Marlon	Practitioner - Non-Primary Care Provider (PCP)											
Menoscal Jean-Paul Md	Practitioner - Non-Primary Care Provider (PCP)											
Perry-Moore Lanetta	Practitioner - Non-Primary Care Provider (PCP)											
Institute For Community Living (Icl) 2384 Atlantic Ave	Practitioner - Non-Primary Care Provider (PCP)											
Meletiche Carlos Manuel Md	Practitioner - Non-Primary Care Provider (PCP)											
Ralph Leonart	Practitioner - Non-Primary Care Provider (PCP)											
Dyzenhaus Abraham	Practitioner - Non-Primary Care Provider (PCP)											
Ng Yiu	Practitioner - Non-Primary Care Provider (PCP)											
Basavaraj Ashwin	Practitioner - Non-Primary Care Provider (PCP)											
Little Markus D Md	Practitioner - Non-Primary Care Provider (PCP)											
Kwan Candice K	Practitioner - Non-Primary Care Provider (PCP)											
Arora Shalini	Practitioner - Non-Primary Care Provider (PCP)											
Duperval Mireills Md	Practitioner - Non-Primary Care Provider (PCP)											
Strayer Reuben Md	Practitioner - Non-Primary Care Provider (PCP)											
Blechman Keith Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Teng Christopher Chao-Wei Md	Practitioner - Non-Primary Care Provider (PCP)											
Alsabban Lena	Practitioner - Non-Primary Care Provider (PCP)											
Lugassy Mara Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Kommana Harisha	Practitioner - Non-Primary Care Provider (PCP)											



Page 520 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Washington Sierra	Practitioner - Non-Primary Care Provider (PCP)											
Gerson Ruth	Practitioner - Non-Primary Care Provider (PCP)											
Liu Xiaoguang	Practitioner - Non-Primary Care Provider (PCP)											
Minoff Richard Dds	Practitioner - Non-Primary Care Provider (PCP)											
Besser Richard E	Practitioner - Non-Primary Care Provider (PCP)											
Schneider Carisa Md	Practitioner - Non-Primary Care Provider (PCP)											
Angela Rine	Practitioner - Non-Primary Care Provider (PCP)											
Woldu Hiwot	Practitioner - Non-Primary Care Provider (PCP)											
Zakhary Daniel R	Practitioner - Non-Primary Care Provider (PCP)											
Frascoia Alan J	Practitioner - Non-Primary Care Provider (PCP)											
Canepa Carlo A	Practitioner - Non-Primary Care Provider (PCP)											
Wilson Kirstie Lauren	Practitioner - Non-Primary Care Provider (PCP)											
Manjot Gill	Practitioner - Non-Primary Care Provider (PCP)											
Franco Linda	Practitioner - Non-Primary Care Provider (PCP)											
Chen Xia	Practitioner - Non-Primary Care Provider (PCP)											
Fana-Perez Roseann	Practitioner - Non-Primary Care Provider (PCP)											
Hu Xiaojue	Practitioner - Non-Primary Care Provider (PCP)											
Gratia Sabrina Marylyne	Practitioner - Non-Primary Care Provider (PCP)											
Lee Won S	Practitioner - Non-Primary Care Provider (PCP)											
Ellison Joanne C	Practitioner - Non-Primary Care Provider (PCP)											
Katzman Marc	Practitioner - Non-Primary Care Provider (PCP)											
Vernon Jessica	Practitioner - Non-Primary Care Provider (PCP)											
Brodsky Jordan Eli	Practitioner - Non-Primary Care Provider (PCP)											
Molina, Alejandro	Practitioner - Non-Primary Care Provider (PCP)											
Joseph Venus	Practitioner - Non-Primary Care Provider (PCP)											
Jha Chi-Fong	Practitioner - Non-Primary Care Provider (PCP)											
Giardina Victoria	Practitioner - Non-Primary Care Provider (PCP)											
Nelson Magdala	Practitioner - Non-Primary Care Provider (PCP)											
Hui Hilltone	Practitioner - Non-Primary Care Provider (PCP)											
Lilker Raphael	Practitioner - Non-Primary Care Provider (PCP)											
Fathimani Kayvan	Practitioner - Non-Primary Care Provider (PCP)											



Page 521 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Bussoletti Natalee Marie	Practitioner - Non-Primary Care Provider (PCP)											
Edelman Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Nyarko Franklina	Practitioner - Non-Primary Care Provider (PCP)											
Sasagawa Kaya	Practitioner - Non-Primary Care Provider (PCP)											
Shy Michael	Practitioner - Non-Primary Care Provider (PCP)											
Shah Amit	Practitioner - Non-Primary Care Provider (PCP)											
Perez Bernice	Practitioner - Non-Primary Care Provider (PCP)											
Sanchez Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Rogers Crystal Lorraine	Practitioner - Non-Primary Care Provider (PCP)											
Singh Manisha	Practitioner - Non-Primary Care Provider (PCP)											
Fider Lloyd	Practitioner - Non-Primary Care Provider (PCP)											
Ccc Community Consultation Center	Practitioner - Non-Primary Care Provider (PCP)											
Rajagopal Leena	Practitioner - Non-Primary Care Provider (PCP)											
George Benjamin	Practitioner - Non-Primary Care Provider (PCP)											
Carter Joseph J	Practitioner - Non-Primary Care Provider (PCP)											
Okereke-Akpara, Rachael	Practitioner - Non-Primary Care Provider (PCP)											
Rutner Daniella	Practitioner - Non-Primary Care Provider (PCP)											
Mozlin Rochelle	Practitioner - Non-Primary Care Provider (PCP)											
Dave Pradyuman B Md	Practitioner - Non-Primary Care Provider (PCP)											
Kessler Edmund Md	Practitioner - Non-Primary Care Provider (PCP)											
Egan Sarah Mcdavitt	Practitioner - Non-Primary Care Provider (PCP)											
Brown Jacqueline Carrie Md	Practitioner - Non-Primary Care Provider (PCP)											
Leak Lee V Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Bergasa Nora Valeria Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosenzweig Barry P Md	Practitioner - Non-Primary Care Provider (PCP)											
Persaud Gunanand Jr Dds	Practitioner - Non-Primary Care Provider (PCP)											
Tejani Nooruddin R Md	Practitioner - Non-Primary Care Provider (PCP)											
Handwerker Lisa B Md	Practitioner - Non-Primary Care Provider (PCP)											
Goldberg Julia Dds	Practitioner - Non-Primary Care Provider (PCP)											
Umali Sofia	Practitioner - Non-Primary Care Provider (PCP)											
Iraj Jasmin Moshirpur Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 522 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Mehta Ila N Md	Practitioner - Non-Primary Care Provider (PCP)											
Zilberstein Olga Md	Practitioner - Non-Primary Care Provider (PCP)											
Murthy Rajan Md	Practitioner - Non-Primary Care Provider (PCP)											
Griffith Sharon L Md	Practitioner - Non-Primary Care Provider (PCP)											
Gupta Bhushan Vidya	Practitioner - Non-Primary Care Provider (PCP)											
Schwalbe Steven S Md	Practitioner - Non-Primary Care Provider (PCP)											
Shin Helen T	Practitioner - Non-Primary Care Provider (PCP)											
Lilu Yehezkel	Practitioner - Non-Primary Care Provider (PCP)											
Chu Teresita Gozum Md	Practitioner - Non-Primary Care Provider (PCP)											
Mathur Jennifer A	Practitioner - Non-Primary Care Provider (PCP)											
Ogiste Jason Stephen Md	Practitioner - Non-Primary Care Provider (PCP)											
Jain Rajan	Practitioner - Non-Primary Care Provider (PCP)											
Moh Paul Pel Shan Md	Practitioner - Non-Primary Care Provider (PCP)											
Denham Seanna-Kay	Practitioner - Non-Primary Care Provider (PCP)											
Henry Katherine	Practitioner - Non-Primary Care Provider (PCP)											
Sagy Mayer Md	Practitioner - Non-Primary Care Provider (PCP)											
Costagliola Virginia Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Moshe Solomon L Md	Practitioner - Non-Primary Care Provider (PCP)											
Sanelli Susan Md	Practitioner - Non-Primary Care Provider (PCP)											
Debarros Lennox G	Practitioner - Non-Primary Care Provider (PCP)											
Cally Donald J Md	Practitioner - Non-Primary Care Provider (PCP)											
Ohn Kyi Kyi Md	Practitioner - Non-Primary Care Provider (PCP)											
Shafran Jacob C Od	Practitioner - Non-Primary Care Provider (PCP)											
Georgatos Eustace G Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaplan Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Chernys Ann Md	Practitioner - Non-Primary Care Provider (PCP)											
Surasi Srikrishna S Md	Practitioner - Non-Primary Care Provider (PCP)											
Pellman Carl M Md	Practitioner - Non-Primary Care Provider (PCP)											
Rao Jayanth Md	Practitioner - Non-Primary Care Provider (PCP)											
Adu Albert Kofi Md	Practitioner - Non-Primary Care Provider (PCP)											
Nadrich Robert	Practitioner - Non-Primary Care Provider (PCP)											



Page 523 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Holder Ethel	Practitioner - Non-Primary Care Provider (PCP)											
Slepak Yury	Practitioner - Non-Primary Care Provider (PCP)											
Wong Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Akerele Evaristo Olanrewaju Md	Practitioner - Non-Primary Care Provider (PCP)											
Roda Ricardo	Practitioner - Non-Primary Care Provider (PCP)											
Fellman Veronica	Practitioner - Non-Primary Care Provider (PCP)											
Khanna Regina	Practitioner - Non-Primary Care Provider (PCP)											
Kakumanu Sangeeta	Practitioner - Non-Primary Care Provider (PCP)											
Mason Derek	Practitioner - Non-Primary Care Provider (PCP)											
Neff Abigail	Practitioner - Non-Primary Care Provider (PCP)											
Spurgeon Daniel Robert	Practitioner - Non-Primary Care Provider (PCP)											
Hudson Chandini	Practitioner - Non-Primary Care Provider (PCP)											
Kinyamu Richard M	Practitioner - Non-Primary Care Provider (PCP)											
Blace Nancy	Practitioner - Non-Primary Care Provider (PCP)											
Schlecter Alan	Practitioner - Non-Primary Care Provider (PCP)											
Doshi Bijal Chinubhai Md	Practitioner - Non-Primary Care Provider (PCP)											
Tedesco Kurtis	Practitioner - Non-Primary Care Provider (PCP)											
Paul Markel	Practitioner - Non-Primary Care Provider (PCP)											
Scribner Camille	Practitioner - Non-Primary Care Provider (PCP)											
Colon-Otero Sebastian	Practitioner - Non-Primary Care Provider (PCP)											
Schaeffer Mary	Practitioner - Non-Primary Care Provider (PCP)											
Ranka Milan Prakash	Practitioner - Non-Primary Care Provider (PCP)											
Chaudhary Muneer Ahmad-Shakir Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Mehri Sepideh	Practitioner - Non-Primary Care Provider (PCP)											
Collura Giovina Lara	Practitioner - Non-Primary Care Provider (PCP)											
Van Arsdale Anne	Practitioner - Non-Primary Care Provider (PCP)											
Mendez Barbara	Practitioner - Non-Primary Care Provider (PCP)											
Schwarzkopf Ran	Practitioner - Non-Primary Care Provider (PCP)											
Mcentee Kerry Marie Md	Practitioner - Non-Primary Care Provider (PCP)											
Hasan Nausheen	Practitioner - Non-Primary Care Provider (PCP)											
Gilet Anthony	Practitioner - Non-Primary Care Provider (PCP)											



Page 524 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Glawe Charles	Practitioner - Non-Primary Care Provider (PCP)											
Mirensky Tamar	Practitioner - Non-Primary Care Provider (PCP)											
Jones Chandra	Practitioner - Non-Primary Care Provider (PCP)											
Verges Lynnette	Practitioner - Non-Primary Care Provider (PCP)											
Skaricic Davor	Practitioner - Non-Primary Care Provider (PCP)											
Hedayati Ahmad	Practitioner - Non-Primary Care Provider (PCP)											
Hogan Jennifer L	Practitioner - Non-Primary Care Provider (PCP)											
Guirguis George F	Practitioner - Non-Primary Care Provider (PCP)											
Shin Patrick	Practitioner - Non-Primary Care Provider (PCP)											
Hacquebord Jacques	Practitioner - Non-Primary Care Provider (PCP)											
Grover Jillian	Practitioner - Non-Primary Care Provider (PCP)											
Deonarine Youbraj Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Vargas-Pagan Iris	Practitioner - Non-Primary Care Provider (PCP)											
Cardaci-Polizzotto Regina Cnm	Practitioner - Non-Primary Care Provider (PCP)											
Gulani Perminder	Practitioner - Non-Primary Care Provider (PCP)											
Belyakova Ulyana	Practitioner - Non-Primary Care Provider (PCP)											
Bunac-Cuevas Cristina M	Practitioner - Non-Primary Care Provider (PCP)											
Mota Milady	Practitioner - Non-Primary Care Provider (PCP)											
Escola Gary Sean	Practitioner - Non-Primary Care Provider (PCP)											
Kray Todd	Practitioner - Non-Primary Care Provider (PCP)											
Moretto Christian	Practitioner - Non-Primary Care Provider (PCP)											
Tamrkin-Mosseri Alla	Practitioner - Non-Primary Care Provider (PCP)											
Danielle Rich	Practitioner - Non-Primary Care Provider (PCP)											
Scharf Chani	Practitioner - Non-Primary Care Provider (PCP)											
Khair Fahmina Sharmin	Practitioner - Non-Primary Care Provider (PCP)											
Alabi Adeyemi	Practitioner - Non-Primary Care Provider (PCP)											
Nemirovsky Yakov	Practitioner - Non-Primary Care Provider (PCP)											
Tschann Caitlen	Practitioner - Non-Primary Care Provider (PCP)											
Elizondo Denise	Practitioner - Non-Primary Care Provider (PCP)											
San Luciano Marta	Practitioner - Non-Primary Care Provider (PCP)											
Schnapper Debbie Gail	Practitioner - Non-Primary Care Provider (PCP)											



Page 525 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Trauner Bram	Practitioner - Non-Primary Care Provider (PCP)											
Bentsianov Boris L Md	Practitioner - Non-Primary Care Provider (PCP)											
Reddy Soumya	Practitioner - Non-Primary Care Provider (PCP)											
Levine Steven Richard Md	Practitioner - Non-Primary Care Provider (PCP)											
Liu Huntz H Md	Practitioner - Non-Primary Care Provider (PCP)											
Songhorian Mehri Md	Practitioner - Non-Primary Care Provider (PCP)											
Sadowski Marcin	Practitioner - Non-Primary Care Provider (PCP)											
Friedman Eli A Md	Practitioner - Non-Primary Care Provider (PCP)											
Jeng James Chu	Practitioner - Non-Primary Care Provider (PCP)											
Cykiert Robert C Md	Practitioner - Non-Primary Care Provider (PCP)											
Ramirez Hector	Practitioner - Non-Primary Care Provider (PCP)											
Keller Randall Lauren Phd	Practitioner - Non-Primary Care Provider (PCP)											
Pesola Gene R Md	Practitioner - Non-Primary Care Provider (PCP)											
Ciavarra Gina Alexandra Md	Practitioner - Non-Primary Care Provider (PCP)											
Kim Sunmi Md	Practitioner - Non-Primary Care Provider (PCP)											
Hegde Hradaya Krishnayya Md	Practitioner - Non-Primary Care Provider (PCP)											
Nizam Mohammed Soheb Md	Practitioner - Non-Primary Care Provider (PCP)											
Deen Taj Mohammad Md	Practitioner - Non-Primary Care Provider (PCP)											
Legrand Fatima	Practitioner - Non-Primary Care Provider (PCP)											
Lind Vivian	Practitioner - Non-Primary Care Provider (PCP)											
Habal Rania Md	Practitioner - Non-Primary Care Provider (PCP)											
Dave-Sharma Swati Md	Practitioner - Non-Primary Care Provider (PCP)											
Whitley Susan	Practitioner - Non-Primary Care Provider (PCP)											
Zoltan Irving Md	Practitioner - Non-Primary Care Provider (PCP)											
Samadani Uzma Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Lim-Shaw Anita T	Practitioner - Non-Primary Care Provider (PCP)											
Abitbol Thierry Dds	Practitioner - Non-Primary Care Provider (PCP)											
Akinsulure-Smith Adeyinka Moronke	Practitioner - Non-Primary Care Provider (PCP)											
Weissbart Clyde H Md	Practitioner - Non-Primary Care Provider (PCP)											
Klahr Martin H Md	Practitioner - Non-Primary Care Provider (PCP)											
Garza Daniel	Practitioner - Non-Primary Care Provider (PCP)											



Page 526 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Wolfin Nancy	Practitioner - Non-Primary Care Provider (PCP)											
Ambris Herman Md	Practitioner - Non-Primary Care Provider (PCP)											
Hoke Gerald Pierre Md	Practitioner - Non-Primary Care Provider (PCP)											
Ulep Rosita Razo Md Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Wallach Jeffrey Mr.	Practitioner - Non-Primary Care Provider (PCP)											
George Verghese Md	Practitioner - Non-Primary Care Provider (PCP)											
Ng Alan Md	Practitioner - Non-Primary Care Provider (PCP)											
Freeman Barbara Joyce Md	Practitioner - Non-Primary Care Provider (PCP)											
Safai Bijan	Practitioner - Non-Primary Care Provider (PCP)											
Nikiforov Konstantin Md	Practitioner - Non-Primary Care Provider (PCP)											
Koyfman Sander Md	Practitioner - Non-Primary Care Provider (PCP)											
Hadley Sallie Joellin Md	Practitioner - Non-Primary Care Provider (PCP)											
Lee Jennifer S	Practitioner - Non-Primary Care Provider (PCP)											
Fomberstein Barry J Md	Practitioner - Non-Primary Care Provider (PCP)											
Zhou Guilan	Practitioner - Non-Primary Care Provider (PCP)											
Kanna Balavenkatesh S Md	Practitioner - Non-Primary Care Provider (PCP)											
Premier Healthcare, Inc.	Practitioner - Non-Primary Care Provider (PCP)											
Ansari Abdul W Md	Practitioner - Non-Primary Care Provider (PCP)											
Mehler Mark F Md	Practitioner - Non-Primary Care Provider (PCP)											
Korol Vadim Y Np	Practitioner - Non-Primary Care Provider (PCP)											
Rochlin Jonathan M	Practitioner - Non-Primary Care Provider (PCP)											
Spevack Daniel M Md	Practitioner - Non-Primary Care Provider (PCP)											
Fischman Bradley M	Practitioner - Non-Primary Care Provider (PCP)											
Shapiro Mikhail Do	Practitioner - Non-Primary Care Provider (PCP)											
Kohan Darius Md	Practitioner - Non-Primary Care Provider (PCP)											
Thomas Calvin Earl Md	Practitioner - Non-Primary Care Provider (PCP)											
Reyes Christine	Practitioner - Non-Primary Care Provider (PCP)											
Rodriguez Ana	Practitioner - Non-Primary Care Provider (PCP)											
Srivastava Prem Chandra Md	Practitioner - Non-Primary Care Provider (PCP)											
Cyvas Edmund	Practitioner - Non-Primary Care Provider (PCP)											
Krishan Nisha	Practitioner - Non-Primary Care Provider (PCP)											



Page 527 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Rayappa Premalatha	Practitioner - Non-Primary Care Provider (PCP)											
Mannozzi Rosa Enriqueta	Practitioner - Non-Primary Care Provider (PCP)											
Adeyemo Ishola	Practitioner - Non-Primary Care Provider (PCP)											
Kassem Jawad	Practitioner - Non-Primary Care Provider (PCP)											
Sethi Kamala Dawn	Practitioner - Non-Primary Care Provider (PCP)											
Schreiber Abraham Md	Practitioner - Non-Primary Care Provider (PCP)											
Patel Sohil H	Practitioner - Non-Primary Care Provider (PCP)											
Kilduff Arthur	Practitioner - Non-Primary Care Provider (PCP)											
Phillibert Jr Donald	Practitioner - Non-Primary Care Provider (PCP)											
Pinkhas Alex	Practitioner - Non-Primary Care Provider (PCP)											
Merhi Zaher Omar Md	Practitioner - Non-Primary Care Provider (PCP)											
Wang Eileen	Practitioner - Non-Primary Care Provider (PCP)											
Garrett Michael D Md	Practitioner - Non-Primary Care Provider (PCP)											
Saviri Anthony Md	Practitioner - Non-Primary Care Provider (PCP)											
Johnson Jason Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Browne Alvion	Practitioner - Non-Primary Care Provider (PCP)											
Ruderman Howard	Practitioner - Non-Primary Care Provider (PCP)											
Ranoewidjojo Budiarto	Practitioner - Non-Primary Care Provider (PCP)											
Archibald Luke J	Practitioner - Non-Primary Care Provider (PCP)											
Brian Mcdonald Hall	Practitioner - Non-Primary Care Provider (PCP)											
Orlsine Fraser	Practitioner - Non-Primary Care Provider (PCP)											
Klein Eliezer	Practitioner - Non-Primary Care Provider (PCP)											
Dastain Jean Yves	Practitioner - Non-Primary Care Provider (PCP)											
Afzal Omara	Practitioner - Non-Primary Care Provider (PCP)											
Gustave Ludmilla	Practitioner - Non-Primary Care Provider (PCP)											
O'Banyoun-Organ Tirana	Practitioner - Non-Primary Care Provider (PCP)											
Khizar Anbreen	Practitioner - Non-Primary Care Provider (PCP)											
Arkin Lauryn	Practitioner - Non-Primary Care Provider (PCP)											
Scott Pa,Carla - Obg	Practitioner - Non-Primary Care Provider (PCP)											
Raja Andaleeb	Practitioner - Non-Primary Care Provider (PCP)											
Harrison Kristin A	Practitioner - Non-Primary Care Provider (PCP)											



Page 528 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Yassin Amanda	Practitioner - Non-Primary Care Provider (PCP)											
Mahmoudiani Shahriar	Practitioner - Non-Primary Care Provider (PCP)											
Mehta Suchita Jagdish	Practitioner - Non-Primary Care Provider (PCP)											
Kremer Arye	Practitioner - Non-Primary Care Provider (PCP)											
Mohamad Al-Rashdan	Practitioner - Non-Primary Care Provider (PCP)											
Lowenstein Elie	Practitioner - Non-Primary Care Provider (PCP)											
Green Nancy	Practitioner - Non-Primary Care Provider (PCP)											
Moroz Georges Md	Practitioner - Non-Primary Care Provider (PCP)											
Singh Pooja	Practitioner - Non-Primary Care Provider (PCP)											
George Symphony D	Practitioner - Non-Primary Care Provider (PCP)											
Serquina Flormesa	Practitioner - Non-Primary Care Provider (PCP)											
Sun Jin	Practitioner - Non-Primary Care Provider (PCP)											
Ccc Community Consultation Center	Practitioner - Non-Primary Care Provider (PCP)											
Kim Shwan	Practitioner - Non-Primary Care Provider (PCP)											
Grand Blanca Nora Do	Practitioner - Non-Primary Care Provider (PCP)											
Schmidt Brian Lee	Practitioner - Non-Primary Care Provider (PCP)											
Baxt Rebecca D	Practitioner - Non-Primary Care Provider (PCP)											
Burkholz Kimberly	Practitioner - Non-Primary Care Provider (PCP)											
Bennett John	Practitioner - Non-Primary Care Provider (PCP)											
Goodman Joan D Md	Practitioner - Non-Primary Care Provider (PCP)											
Pipia Paul Anthony Md	Practitioner - Non-Primary Care Provider (PCP)											
Sloves Richard	Practitioner - Non-Primary Care Provider (PCP)											
Kirsch David Steven Md	Practitioner - Non-Primary Care Provider (PCP)											
Sherwood Todd Fred Dds	Practitioner - Non-Primary Care Provider (PCP)											
El Younis Cherif M Md	Practitioner - Non-Primary Care Provider (PCP)											
Cavusoglu Erdal Md	Practitioner - Non-Primary Care Provider (PCP)											
Lazar Craig S Md	Practitioner - Non-Primary Care Provider (PCP)											
Kazachkov Mikhail Y Md	Practitioner - Non-Primary Care Provider (PCP)											
Weiner Sage W Md	Practitioner - Non-Primary Care Provider (PCP)											
Tejwani Nirma Chandu Md	Practitioner - Non-Primary Care Provider (PCP)											
Young Richard Asis Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 529 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Gleyzer Aleksandr Md	Practitioner - Non-Primary Care Provider (PCP)											
Buchert Nina	Practitioner - Non-Primary Care Provider (PCP)											
Muthusamy Muthukumar Md	Practitioner - Non-Primary Care Provider (PCP)											
Welch, Morton	Practitioner - Non-Primary Care Provider (PCP)											
Yatskar Leonid	Practitioner - Non-Primary Care Provider (PCP)											
Das Tara S Md	Practitioner - Non-Primary Care Provider (PCP)											
Valeus Ydens Jean	Practitioner - Non-Primary Care Provider (PCP)											
Hajian Hagop D	Practitioner - Non-Primary Care Provider (PCP)											
Wu Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Pyo Robert T	Practitioner - Non-Primary Care Provider (PCP)											
Vasilyeva Irina A	Practitioner - Non-Primary Care Provider (PCP)											
Brutus Sargine	Practitioner - Non-Primary Care Provider (PCP)											
Zeitoun Khaled Mohamed Md	Practitioner - Non-Primary Care Provider (PCP)											
Brusca-Augello Geraldine T Do	Practitioner - Non-Primary Care Provider (PCP)											
Yee Joseph M Md	Practitioner - Non-Primary Care Provider (PCP)											
Banat Steven	Practitioner - Non-Primary Care Provider (PCP)											
Smith Charisse Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Deutsch James Alan Md	Practitioner - Non-Primary Care Provider (PCP)											
Khan Toseef Muzaffur	Practitioner - Non-Primary Care Provider (PCP)											
Persaud Vyas Durga Md	Practitioner - Non-Primary Care Provider (PCP)											
Zou Shengping Md	Practitioner - Non-Primary Care Provider (PCP)											
Lokhandwala Banu S Md	Practitioner - Non-Primary Care Provider (PCP)											
Resurreccion Marilyn A Md	Practitioner - Non-Primary Care Provider (PCP)											
Aung Ye Kyaw Md	Practitioner - Non-Primary Care Provider (PCP)											
Vashi Ajitkumar Md	Practitioner - Non-Primary Care Provider (PCP)											
Seon Amy	Practitioner - Non-Primary Care Provider (PCP)											
Chen Fabian	Practitioner - Non-Primary Care Provider (PCP)											
Sherman Peter M Dds	Practitioner - Non-Primary Care Provider (PCP)											
Long Island Consultation Center	Practitioner - Non-Primary Care Provider (PCP)											
Yee Conway Md	Practitioner - Non-Primary Care Provider (PCP)											
Rangel Jeffery Marceline Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 530 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Manoj Malhotra	Practitioner - Non-Primary Care Provider (PCP)											
Tse Jeanie	Practitioner - Non-Primary Care Provider (PCP)											
Shepherd Timothy Michael	Practitioner - Non-Primary Care Provider (PCP)											
Cremer Miriam	Practitioner - Non-Primary Care Provider (PCP)											
Thompson Nathan Hoadley Md	Practitioner - Non-Primary Care Provider (PCP)											
Margulis Keith Stuart	Practitioner - Non-Primary Care Provider (PCP)											
Kaufman Elan	Practitioner - Non-Primary Care Provider (PCP)											
Nelson Frank Md	Practitioner - Non-Primary Care Provider (PCP)											
Spitzer Linda Sp	Practitioner - Non-Primary Care Provider (PCP)											
Kim Dennis Dae-Joo	Practitioner - Non-Primary Care Provider (PCP)											
Casiano Mildred	Practitioner - Non-Primary Care Provider (PCP)											
Patel Yashwant D Md	Practitioner - Non-Primary Care Provider (PCP)											
Ancselovits Karneya Jafa Md	Practitioner - Non-Primary Care Provider (PCP)											
Smilowitz Daniel A Dds	Practitioner - Non-Primary Care Provider (PCP)											
Puri Naginder Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Locko Roberta C Md	Practitioner - Non-Primary Care Provider (PCP)											
Anne M Mooney	Practitioner - Non-Primary Care Provider (PCP)											
Hong Joy Jung-Hee	Practitioner - Non-Primary Care Provider (PCP)											
May Richard D	Practitioner - Non-Primary Care Provider (PCP)											
Chloe Muychou Chhor	Practitioner - Non-Primary Care Provider (PCP)											
Sullivan Melba	Practitioner - Non-Primary Care Provider (PCP)											
Patti Surinder Singh Md	Practitioner - Non-Primary Care Provider (PCP)											
Alexander M Ehrlikh Md	Practitioner - Non-Primary Care Provider (PCP)											
Sardar Henry Do	Practitioner - Non-Primary Care Provider (PCP)											
Vivas David	Practitioner - Non-Primary Care Provider (PCP)											
Samuels Erin Kea	Practitioner - Non-Primary Care Provider (PCP)											
Siegel Robert	Practitioner - Non-Primary Care Provider (PCP)											
Malaga-Diequez Laura	Practitioner - Non-Primary Care Provider (PCP)											
Jonathan Daniel Newman Md	Practitioner - Non-Primary Care Provider (PCP)											
Manchandani Ram Chand Md	Practitioner - Non-Primary Care Provider (PCP)											
Chui Patricia C	Practitioner - Non-Primary Care Provider (PCP)				İ							



Page 531 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Katz Gabriel	Practitioner - Non-Primary Care Provider (PCP)											
Vigdorchik Jonathan	Practitioner - Non-Primary Care Provider (PCP)											
Mingo Tarika	Practitioner - Non-Primary Care Provider (PCP)											
Toledano Roulhac	Practitioner - Non-Primary Care Provider (PCP)											
Claudia Constanza Serrano-Gomez	Practitioner - Non-Primary Care Provider (PCP)											
Quitangon Gertie	Practitioner - Non-Primary Care Provider (PCP)											
Xie Qiang	Practitioner - Non-Primary Care Provider (PCP)											
Kokkada-Sathyanarayana Sudheera	Practitioner - Non-Primary Care Provider (PCP)											
Agoliati Andrew Paul	Practitioner - Non-Primary Care Provider (PCP)											
Friedman Esther	Practitioner - Non-Primary Care Provider (PCP)											
Gibbons Verlyn Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Schulman Erica	Practitioner - Non-Primary Care Provider (PCP)											
Young Matthew Gregory	Practitioner - Non-Primary Care Provider (PCP)											
Davis Collins Crna, Dionne	Practitioner - Non-Primary Care Provider (PCP)											
Aldrich Tess	Practitioner - Non-Primary Care Provider (PCP)											
Smaldone Rachel	Practitioner - Non-Primary Care Provider (PCP)											
Mensah Renee A	Practitioner - Non-Primary Care Provider (PCP)											
Padron Jessica Marie	Practitioner - Non-Primary Care Provider (PCP)											
Morain Farah	Practitioner - Non-Primary Care Provider (PCP)											
Smaldone Lauren	Practitioner - Non-Primary Care Provider (PCP)											
Tirelli Matthew J	Practitioner - Non-Primary Care Provider (PCP)											
Pinchus Brecher	Practitioner - Non-Primary Care Provider (PCP)											
Chamberlain Teanika	Practitioner - Non-Primary Care Provider (PCP)											
Mukhametdinov Eduard	Practitioner - Non-Primary Care Provider (PCP)											
Kucharski Wojciech	Practitioner - Non-Primary Care Provider (PCP)											
Disanto Gregory	Practitioner - Non-Primary Care Provider (PCP)											
Gore Robert J Md	Practitioner - Non-Primary Care Provider (PCP)											
Amin Azad Anwarul	Practitioner - Non-Primary Care Provider (PCP)											
Isaacs Karla Dds	Practitioner - Non-Primary Care Provider (PCP)											
Kim Joon Woo Md	Practitioner - Non-Primary Care Provider (PCP)											
Zelenger Sahndor	Practitioner - Non-Primary Care Provider (PCP)											



Page 532 of 954 **Run Date :** 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Lager A Steven Md	Practitioner - Non-Primary Care Provider (PCP)											
Garnier Sabine	Practitioner - Non-Primary Care Provider (PCP)											
Erogul Mert Md	Practitioner - Non-Primary Care Provider (PCP)											
Manko Jeffrey Alan	Practitioner - Non-Primary Care Provider (PCP)											
Sequeira Patricia M Md	Practitioner - Non-Primary Care Provider (PCP)											
Shah Ojas Md	Practitioner - Non-Primary Care Provider (PCP)											
Bannan Michael	Practitioner - Non-Primary Care Provider (PCP)											
Ibrahim Aziz Md	Practitioner - Non-Primary Care Provider (PCP)											
Kim Sie Hyon Md	Practitioner - Non-Primary Care Provider (PCP)											
Michnovicz Jon J Md	Practitioner - Non-Primary Care Provider (PCP)											
Watson Catherin Pace	Practitioner - Non-Primary Care Provider (PCP)											
Smith Harriet	Practitioner - Non-Primary Care Provider (PCP)											
Santiago Rosado Livia M Md	Practitioner - Non-Primary Care Provider (PCP)											
Winkler Alfred	Practitioner - Non-Primary Care Provider (PCP)											
Ryndin Igor Md	Practitioner - Non-Primary Care Provider (PCP)											
Benisovich Vladimir Ilich Md	Practitioner - Non-Primary Care Provider (PCP)											
Dayan Alan R Md	Practitioner - Non-Primary Care Provider (PCP)											
Mitnick Robin J Md	Practitioner - Non-Primary Care Provider (PCP)											
Franks Andrew George Jr	Practitioner - Non-Primary Care Provider (PCP)											
Lanigan Michael D Md	Practitioner - Non-Primary Care Provider (PCP)											
Shulman Abraham Md	Practitioner - Non-Primary Care Provider (PCP)											
Patel Chhaya	Practitioner - Non-Primary Care Provider (PCP)											
Brummer John Joseph Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Nilsen Diana	Practitioner - Non-Primary Care Provider (PCP)											
Hassan Khaled A Md	Practitioner - Non-Primary Care Provider (PCP)											
Degliuomini John J Md	Practitioner - Non-Primary Care Provider (PCP)											
Yel Zinaida Md	Practitioner - Non-Primary Care Provider (PCP)											
Castaldi Maria Md	Practitioner - Non-Primary Care Provider (PCP)											
Bonfils Roberts Enrique A Md	Practitioner - Non-Primary Care Provider (PCP)											
Josephson Elaine B Md	Practitioner - Non-Primary Care Provider (PCP)											
Francis Minnette Doreen	Practitioner - Non-Primary Care Provider (PCP)											



Page 533 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Atluri Subha Md	Practitioner - Non-Primary Care Provider (PCP)											
Tsifrinovich Tatyana Leonidov	Practitioner - Non-Primary Care Provider (PCP)											
Kartina N Bell	Practitioner - Non-Primary Care Provider (PCP)											
Stein Arnold Jay Md	Practitioner - Non-Primary Care Provider (PCP)											
Ko John	Practitioner - Non-Primary Care Provider (PCP)											
Tran Truc	Practitioner - Non-Primary Care Provider (PCP)											
Chen Qi Xin Md	Practitioner - Non-Primary Care Provider (PCP)											
Deanda Abelardo Md	Practitioner - Non-Primary Care Provider (PCP)											
Lee Siu K	Practitioner - Non-Primary Care Provider (PCP)											
Dantzic Sondra B	Practitioner - Non-Primary Care Provider (PCP)											
Montemayor Natalie M Md	Practitioner - Non-Primary Care Provider (PCP)											
Blakney Sandra Cochrane	Practitioner - Non-Primary Care Provider (PCP)											
Lubliner Eric D Md	Practitioner - Non-Primary Care Provider (PCP)											
Ananthamoorthy Renuka Md	Practitioner - Non-Primary Care Provider (PCP)											
Stern Harvey Md	Practitioner - Non-Primary Care Provider (PCP)											
Leytina Alla Md	Practitioner - Non-Primary Care Provider (PCP)											
Richard Smith	Practitioner - Non-Primary Care Provider (PCP)											
Zhdanova Olga Md	Practitioner - Non-Primary Care Provider (PCP)											
Ccc Community Consultation Center	Practitioner - Non-Primary Care Provider (PCP)											
Momtaz Mohammad Reza Md	Practitioner - Non-Primary Care Provider (PCP)											
Yung Pik Sai	Practitioner - Non-Primary Care Provider (PCP)											
Remon Juan	Practitioner - Non-Primary Care Provider (PCP)											
Costa Ivaldo	Practitioner - Non-Primary Care Provider (PCP)											
Glatman Josh	Practitioner - Non-Primary Care Provider (PCP)											
Twohig Evelyn	Practitioner - Non-Primary Care Provider (PCP)											
Long Island Consultation Center	Practitioner - Non-Primary Care Provider (PCP)											
Khait Eugene	Practitioner - Non-Primary Care Provider (PCP)											
Gail Orlando	Practitioner - Non-Primary Care Provider (PCP)											
Lajos Paul	Practitioner - Non-Primary Care Provider (PCP)											
Omerhodzic Sabina	Practitioner - Non-Primary Care Provider (PCP)											
Ma Hilary Yu-Heng	Practitioner - Non-Primary Care Provider (PCP)											



Page 534 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Wezenter Barbara	Practitioner - Non-Primary Care Provider (PCP)											
Donner Lee Richard	Practitioner - Non-Primary Care Provider (PCP)											
Rao Sukumar T	Practitioner - Non-Primary Care Provider (PCP)											
Kwa Maryann J	Practitioner - Non-Primary Care Provider (PCP)											
Johnson Ronnise	Practitioner - Non-Primary Care Provider (PCP)											
Mustafa Michel Rafael	Practitioner - Non-Primary Care Provider (PCP)											
The New York Foundling	Practitioner - Non-Primary Care Provider (PCP)											
Azor Duvenky	Practitioner - Non-Primary Care Provider (PCP)											
Nemes Ava G	Practitioner - Non-Primary Care Provider (PCP)											
Paul Leticia	Practitioner - Non-Primary Care Provider (PCP)											
Semenova Tatyana	Practitioner - Non-Primary Care Provider (PCP)											
Shoichet Valerie	Practitioner - Non-Primary Care Provider (PCP)											
Bolsom Lara	Practitioner - Non-Primary Care Provider (PCP)											
Whall Denise	Practitioner - Non-Primary Care Provider (PCP)											
Irizarry Eddie	Practitioner - Non-Primary Care Provider (PCP)											
Halbreich Judith	Practitioner - Non-Primary Care Provider (PCP)											
Negrila Mariana	Practitioner - Non-Primary Care Provider (PCP)											
Shin Hyesu	Practitioner - Non-Primary Care Provider (PCP)											
Najiyah Laskar	Practitioner - Non-Primary Care Provider (PCP)											
Jang Boyoung	Practitioner - Non-Primary Care Provider (PCP)											
Manglani Ravi Papu	Practitioner - Non-Primary Care Provider (PCP)											
Xu Wei Hong	Practitioner - Non-Primary Care Provider (PCP)											
Perez Guzman Irving	Practitioner - Non-Primary Care Provider (PCP)											
Nahal Rupinder Kaul	Practitioner - Non-Primary Care Provider (PCP)											
Kearney Jason	Practitioner - Non-Primary Care Provider (PCP)											
West Gerald Do	Practitioner - Non-Primary Care Provider (PCP)											
Gosselin Gary Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Herbsman Neil Md	Practitioner - Non-Primary Care Provider (PCP)											
Ko Jane P Md	Practitioner - Non-Primary Care Provider (PCP)											
Laudi John J Md	Practitioner - Non-Primary Care Provider (PCP)											
Kirszrot James	Practitioner - Non-Primary Care Provider (PCP)											



Page 535 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Reiner Bruce	Practitioner - Non-Primary Care Provider (PCP)											
Flamer Harold E Md	Practitioner - Non-Primary Care Provider (PCP)											
Weeks Edwin J Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Mon Myat Myat Md	Practitioner - Non-Primary Care Provider (PCP)											
Mesola Rovie Theresa Pato Md	Practitioner - Non-Primary Care Provider (PCP)											
Latkowski Jo-Ann M	Practitioner - Non-Primary Care Provider (PCP)											
Glass Ronald B J Md	Practitioner - Non-Primary Care Provider (PCP)											
Bernstein Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)											
Lyon Ross Traut Md	Practitioner - Non-Primary Care Provider (PCP)											
Moore Robert	Practitioner - Non-Primary Care Provider (PCP)											
Shostak Anna Md	Practitioner - Non-Primary Care Provider (PCP)											
Dhama Bhupesh	Practitioner - Non-Primary Care Provider (PCP)											
De Armas Pedro	Practitioner - Non-Primary Care Provider (PCP)											
Kaul Sushma Dhar Md	Practitioner - Non-Primary Care Provider (PCP)											
Digiuseppe Barbara Md	Practitioner - Non-Primary Care Provider (PCP)											
Mai Kai Jing	Practitioner - Non-Primary Care Provider (PCP)											
Hatfield Westgate Davin B Md	Practitioner - Non-Primary Care Provider (PCP)											
Afflu Ernest D	Practitioner - Non-Primary Care Provider (PCP)											
Weng Lijun Md	Practitioner - Non-Primary Care Provider (PCP)											
Fred S Schwartz	Practitioner - Non-Primary Care Provider (PCP)											
Datner Ellen	Practitioner - Non-Primary Care Provider (PCP)											
Nikolos Pa, Gregory	Practitioner - Non-Primary Care Provider (PCP)											
Fierman Arthur	Practitioner - Non-Primary Care Provider (PCP)											
Volpp Serena-Yua	Practitioner - Non-Primary Care Provider (PCP)											
Mailman Toby	Practitioner - Non-Primary Care Provider (PCP)											
Matari Hussein M Md	Practitioner - Non-Primary Care Provider (PCP)											
Ahamadi Naheed M Md	Practitioner - Non-Primary Care Provider (PCP)											
Yadoo Moshe Md	Practitioner - Non-Primary Care Provider (PCP)											
Azaunce Miriam	Practitioner - Non-Primary Care Provider (PCP)											
Holcomb Alvin D Md	Practitioner - Non-Primary Care Provider (PCP)											
Jason Betty	Practitioner - Non-Primary Care Provider (PCP)											



Page 536 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Vazirani Tara D Md	Practitioner - Non-Primary Care Provider (PCP)											
Merritt Brenda J Md	Practitioner - Non-Primary Care Provider (PCP)											
Davis Adam Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)											
Kim Chang Whan Md	Practitioner - Non-Primary Care Provider (PCP)											
Nagelberg Joys Md	Practitioner - Non-Primary Care Provider (PCP)											
Echegoyen Rossanna	Practitioner - Non-Primary Care Provider (PCP)											
Caridi John	Practitioner - Non-Primary Care Provider (PCP)											
Cardoso Erico Ramos Md	Practitioner - Non-Primary Care Provider (PCP)											
Tan Audrey J	Practitioner - Non-Primary Care Provider (PCP)											
Gil Teresa	Practitioner - Non-Primary Care Provider (PCP)											
Armstrong Rosemarie D	Practitioner - Non-Primary Care Provider (PCP)											
Mishail Alek	Practitioner - Non-Primary Care Provider (PCP)											
Mahmood Yousaf	Practitioner - Non-Primary Care Provider (PCP)											
Reid Tirissa J	Practitioner - Non-Primary Care Provider (PCP)											
Huang Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Cheung Angela Yuen Man	Practitioner - Non-Primary Care Provider (PCP)											
Taparia Versha	Practitioner - Non-Primary Care Provider (PCP)											
Feldman Yael Sharon Dmd	Practitioner - Non-Primary Care Provider (PCP)											
Alexander Mary Ellen	Practitioner - Non-Primary Care Provider (PCP)											
Bellama Linda J	Practitioner - Non-Primary Care Provider (PCP)											
Ng Jesse	Practitioner - Non-Primary Care Provider (PCP)											
Sokol Shima Christina	Practitioner - Non-Primary Care Provider (PCP)											
Zamzami Sehaam	Practitioner - Non-Primary Care Provider (PCP)											
Abdul Hay Mohammad	Practitioner - Non-Primary Care Provider (PCP)											
Zheng Jin Chun	Practitioner - Non-Primary Care Provider (PCP)											
Kishikawa Hideki	Practitioner - Non-Primary Care Provider (PCP)											
Kylah Bruno	Practitioner - Non-Primary Care Provider (PCP)											
Dam Pa,Sabaa	Practitioner - Non-Primary Care Provider (PCP)											
Anyanwu Chiedozie	Practitioner - Non-Primary Care Provider (PCP)											
Bernal Armando	Practitioner - Non-Primary Care Provider (PCP)											
Brett Yvonne Ms.	Practitioner - Non-Primary Care Provider (PCP)											



Page 537 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Park Joel Choi	Practitioner - Non-Primary Care Provider (PCP)											
Duberstein Coad Susan E	Practitioner - Non-Primary Care Provider (PCP)											
Jahnes Katherine	Practitioner - Non-Primary Care Provider (PCP)											
Kats Marina	Practitioner - Non-Primary Care Provider (PCP)											
Seligsohn David S	Practitioner - Non-Primary Care Provider (PCP)											
Heneghan Kim	Practitioner - Non-Primary Care Provider (PCP)											
Arugunta Madanmohanreddy	Practitioner - Non-Primary Care Provider (PCP)											
Chan Vincent C	Practitioner - Non-Primary Care Provider (PCP)											
Smalls-Wilson Tiffany	Practitioner - Non-Primary Care Provider (PCP)											
Gao John C	Practitioner - Non-Primary Care Provider (PCP)											
Megan Leahey	Practitioner - Non-Primary Care Provider (PCP)											
Hoffman Matthew A	Practitioner - Non-Primary Care Provider (PCP)											
Mendez Sheena	Practitioner - Non-Primary Care Provider (PCP)											
Northside Center For Child Development	Practitioner - Non-Primary Care Provider (PCP)											
Jay Melanie R	Practitioner - Non-Primary Care Provider (PCP)											
Chowdhury Quasem Md	Practitioner - Non-Primary Care Provider (PCP)											
Davidov Lumila Md	Practitioner - Non-Primary Care Provider (PCP)											
Reed Louis Juden Md	Practitioner - Non-Primary Care Provider (PCP)											
Nelson Peter	Practitioner - Non-Primary Care Provider (PCP)											
Roth Allen Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Ganesan Santha Md	Practitioner - Non-Primary Care Provider (PCP)											
Pomeranz Miriam K	Practitioner - Non-Primary Care Provider (PCP)											
Areman Russell David Do	Practitioner - Non-Primary Care Provider (PCP)											
Ponnapalli Sarma V Md	Practitioner - Non-Primary Care Provider (PCP)											
Steinheber Francis Md	Practitioner - Non-Primary Care Provider (PCP)											
Wong Richard Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Leung Mee Yuen Md	Practitioner - Non-Primary Care Provider (PCP)											
Wolfson Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)											
Heiderhoff Clemens Md	Practitioner - Non-Primary Care Provider (PCP)											
Pisinska Marta Dds	Practitioner - Non-Primary Care Provider (PCP)											
Hirschfeld Alan David Md	Practitioner - Non-Primary Care Provider (PCP)				İ							



Page 538 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Sommerville Marlanne	Practitioner - Non-Primary Care Provider (PCP)											
Barley, Skeeter	Practitioner - Non-Primary Care Provider (PCP)											
Ford Elizabeth Boughton	Practitioner - Non-Primary Care Provider (PCP)											
Murray Karen Md	Practitioner - Non-Primary Care Provider (PCP)											
Manhattan Mental Health Clinic	Practitioner - Non-Primary Care Provider (PCP)											
Alves Kernold Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Morrow Jon D Md	Practitioner - Non-Primary Care Provider (PCP)											
Lennox Shelley Sue	Practitioner - Non-Primary Care Provider (PCP)											
Brady Terence Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Posy Yosef Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Taher Abu Md	Practitioner - Non-Primary Care Provider (PCP)											
Mathews Ellsworth N	Practitioner - Non-Primary Care Provider (PCP)											
Balkin Ronald A	Practitioner - Non-Primary Care Provider (PCP)											
Kalantari Hossein Taherpour M	Practitioner - Non-Primary Care Provider (PCP)											
Phalakornkul Suganda	Practitioner - Non-Primary Care Provider (PCP)											
Koenigsberg Mordecai Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Spiro Peter Md	Practitioner - Non-Primary Care Provider (PCP)											
Shetty Prakash C	Practitioner - Non-Primary Care Provider (PCP)											
Ofodile Ferdinand A Md	Practitioner - Non-Primary Care Provider (PCP)											
Fetto Joseph F	Practitioner - Non-Primary Care Provider (PCP)											
Garner Alice M Md	Practitioner - Non-Primary Care Provider (PCP)											
Heppell Patrick	Practitioner - Non-Primary Care Provider (PCP)											
William Christophe	Practitioner - Non-Primary Care Provider (PCP)											
Wallace Pamela	Practitioner - Non-Primary Care Provider (PCP)											
Bunyaviroch Sunthorn Md	Practitioner - Non-Primary Care Provider (PCP)											
Dhamoon Mandip Md	Practitioner - Non-Primary Care Provider (PCP)											
Maki Rachael Hilda	Practitioner - Non-Primary Care Provider (PCP)											
Kopp Melanie	Practitioner - Non-Primary Care Provider (PCP)											
Chernyak Leonid	Practitioner - Non-Primary Care Provider (PCP)											
Kahn Jonathan Benjamin	Practitioner - Non-Primary Care Provider (PCP)											
Lin Edward Chang-Tse Md	Practitioner - Non-Primary Care Provider (PCP)						1					



Page 539 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Cheung Wendy W	Practitioner - Non-Primary Care Provider (PCP)											
Gonzalez-Lomas Guillem	Practitioner - Non-Primary Care Provider (PCP)											
Wilson Melissa Ann	Practitioner - Non-Primary Care Provider (PCP)											
Carino Anthony James	Practitioner - Non-Primary Care Provider (PCP)											
Schwack Bradley	Practitioner - Non-Primary Care Provider (PCP)											
Jung Albert	Practitioner - Non-Primary Care Provider (PCP)											
Lebret, James	Practitioner - Non-Primary Care Provider (PCP)											
Aric Bakshy	Practitioner - Non-Primary Care Provider (PCP)											
Allen-John Stacey	Practitioner - Non-Primary Care Provider (PCP)											
Hults Allison	Practitioner - Non-Primary Care Provider (PCP)											
Long Island Consultation Center	Practitioner - Non-Primary Care Provider (PCP)											
Mello Pa,Eunice Velho	Practitioner - Non-Primary Care Provider (PCP)											
Narendra Nithan	Practitioner - Non-Primary Care Provider (PCP)											
Gupta Payel Md	Practitioner - Non-Primary Care Provider (PCP)											
Castaneda Maria	Practitioner - Non-Primary Care Provider (PCP)											
Bhatla Teena	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Ruben Dds	Practitioner - Non-Primary Care Provider (PCP)											
Asoma Kichiemon Md	Practitioner - Non-Primary Care Provider (PCP)											
Fernando Dinali Bernadette Md	Practitioner - Non-Primary Care Provider (PCP)											
Vongvorachoti Joe	Practitioner - Non-Primary Care Provider (PCP)											
Wilkinson Mitchell	Practitioner - Non-Primary Care Provider (PCP)											
Baravarian Nedjat Dds	Practitioner - Non-Primary Care Provider (PCP)											
Ambarian Naira	Practitioner - Non-Primary Care Provider (PCP)											
Levy-Pugatsch Ruth	Practitioner - Non-Primary Care Provider (PCP)											
Rupani Reena	Practitioner - Non-Primary Care Provider (PCP)											
Urbina Emily Anne C	Practitioner - Non-Primary Care Provider (PCP)											
Natalie Rodriguez	Practitioner - Non-Primary Care Provider (PCP)											
Goldis Marina Elli	Practitioner - Non-Primary Care Provider (PCP)											
Pernes Cheryl Palafox	Practitioner - Non-Primary Care Provider (PCP)											
Zhubrak Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Vudathaneni Vijaya Krishna Prasad	Practitioner - Non-Primary Care Provider (PCP)											



Page 540 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Scott Marlow	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Leslie Erin	Practitioner - Non-Primary Care Provider (PCP)											
Smith Deane Edgar Iii	Practitioner - Non-Primary Care Provider (PCP)											
Persits Andrew	Practitioner - Non-Primary Care Provider (PCP)											
Srinivasan Maria Cristina	Practitioner - Non-Primary Care Provider (PCP)											
Marta Fernandez	Practitioner - Non-Primary Care Provider (PCP)											
Morrison Caitlin Jean	Practitioner - Non-Primary Care Provider (PCP)											
Benjamin Warehime	Practitioner - Non-Primary Care Provider (PCP)											
Margaret Burns-Bearman	Practitioner - Non-Primary Care Provider (PCP)											1
Altieri Catherine	Practitioner - Non-Primary Care Provider (PCP)											
Ausubel Jonathan H.	Practitioner - Non-Primary Care Provider (PCP)											
Messina Bridget	Practitioner - Non-Primary Care Provider (PCP)											
Leung Ching	Practitioner - Non-Primary Care Provider (PCP)											
Nzuzi Simon Muaka Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Wesson Jonathan Todd Md	Practitioner - Non-Primary Care Provider (PCP)											
Micallef Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Gordon Stanley L Md	Practitioner - Non-Primary Care Provider (PCP)											
Yeung Kathy	Practitioner - Non-Primary Care Provider (PCP)											
Amer Sarwat Kamal A Md	Practitioner - Non-Primary Care Provider (PCP)											
Marks Andrew P Dds	Practitioner - Non-Primary Care Provider (PCP)											
Madeb Isaac Md	Practitioner - Non-Primary Care Provider (PCP)											1
Halikiopoulos Demetrios Do	Practitioner - Non-Primary Care Provider (PCP)											
Weiner Howard A Dds	Practitioner - Non-Primary Care Provider (PCP)											
Chow Amelia Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Digiovanna Regina	Practitioner - Non-Primary Care Provider (PCP)											
Rabinovich Joseph Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Jano Delia	Practitioner - Non-Primary Care Provider (PCP)											
Laporte Marie F	Practitioner - Non-Primary Care Provider (PCP)											
Chiu Ernest S Md	Practitioner - Non-Primary Care Provider (PCP)											
Frankel Cynthia Ann Phd	Practitioner - Non-Primary Care Provider (PCP)											
Santopietro Robert Md Pc	Practitioner - Non-Primary Care Provider (PCP)											



Page 541 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Carroll Zev Ephraim Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Shearer Peter L Md	Practitioner - Non-Primary Care Provider (PCP)											
Chuang Denise Ong Md	Practitioner - Non-Primary Care Provider (PCP)											
Ekeke Crna,Emmanuel	Practitioner - Non-Primary Care Provider (PCP)											
Hosford Karlene S Md	Practitioner - Non-Primary Care Provider (PCP)											
Heyman, Budd	Practitioner - Non-Primary Care Provider (PCP)											
North Robert Joseph Dds	Practitioner - Non-Primary Care Provider (PCP)											
Goldman Harold S Md	Practitioner - Non-Primary Care Provider (PCP)											
Murphy Stacey	Practitioner - Non-Primary Care Provider (PCP)											
Ccc Community Consultation Center	Practitioner - Non-Primary Care Provider (PCP)											
Sullivan Josephine Dds	Practitioner - Non-Primary Care Provider (PCP)											
Wachtel E Vasilievna Md	Practitioner - Non-Primary Care Provider (PCP)											
Andrei Mioara N Md	Practitioner - Non-Primary Care Provider (PCP)											
Garg Rajinder Kumar Md	Practitioner - Non-Primary Care Provider (PCP)											
Rockoff Jonah	Practitioner - Non-Primary Care Provider (PCP)											
Neches Richard Brooks Md	Practitioner - Non-Primary Care Provider (PCP)											
Mangru Vadewattie	Practitioner - Non-Primary Care Provider (PCP)											
Oundjian Nelly Jouayed	Practitioner - Non-Primary Care Provider (PCP)											
Reich Renee Faith Dds	Practitioner - Non-Primary Care Provider (PCP)											
Libien Jenny M Md	Practitioner - Non-Primary Care Provider (PCP)											
Scott Sandra Renita Md	Practitioner - Non-Primary Care Provider (PCP)											
Chardavoyne Rashmae Md	Practitioner - Non-Primary Care Provider (PCP)											
Rasool Ayaz Md	Practitioner - Non-Primary Care Provider (PCP)											
Elrafei Tarek Nabil Md	Practitioner - Non-Primary Care Provider (PCP)											
Nayak Kumbla P Md	Practitioner - Non-Primary Care Provider (PCP)											
Faliszek James	Practitioner - Non-Primary Care Provider (PCP)											
Roure Rita M Md	Practitioner - Non-Primary Care Provider (PCP)											
O'Hara Mandy A	Practitioner - Non-Primary Care Provider (PCP)											
Palmiery Trinidad	Practitioner - Non-Primary Care Provider (PCP)											
Cassidy Christine Md	Practitioner - Non-Primary Care Provider (PCP)											
Loberas Karen Katherine Capistrano	Practitioner - Non-Primary Care Provider (PCP)											



Page 542 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Shah Jesal Virendra	Practitioner - Non-Primary Care Provider (PCP)											
Kim Carolyn	Practitioner - Non-Primary Care Provider (PCP)											
Mcgonigle Daniel Paul	Practitioner - Non-Primary Care Provider (PCP)											
Lakoff Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Natanzon Alex Md	Practitioner - Non-Primary Care Provider (PCP)											
Parikh Ankur	Practitioner - Non-Primary Care Provider (PCP)											
Manessis Anastasios	Practitioner - Non-Primary Care Provider (PCP)											
Shapiro Deborah L	Practitioner - Non-Primary Care Provider (PCP)											
Cho Elvira Md	Practitioner - Non-Primary Care Provider (PCP)											
Weinstock Joan	Practitioner - Non-Primary Care Provider (PCP)											
Garcia Eufemia	Practitioner - Non-Primary Care Provider (PCP)											
Ahluwalia Meena	Practitioner - Non-Primary Care Provider (PCP)											
June Helme	Practitioner - Non-Primary Care Provider (PCP)											
Goyal Himani Md	Practitioner - Non-Primary Care Provider (PCP)											
Charles Anemari	Practitioner - Non-Primary Care Provider (PCP)											
Schreiber David	Practitioner - Non-Primary Care Provider (PCP)											
Jamaleddine Ghassan	Practitioner - Non-Primary Care Provider (PCP)											
Koenigsberg Joanna	Practitioner - Non-Primary Care Provider (PCP)											
Mortel David I	Practitioner - Non-Primary Care Provider (PCP)											
Romain Rose Estelle	Practitioner - Non-Primary Care Provider (PCP)											
Soberman Yael	Practitioner - Non-Primary Care Provider (PCP)											
Rajpal Niti	Practitioner - Non-Primary Care Provider (PCP)											
Gleit Adrienne Rachel	Practitioner - Non-Primary Care Provider (PCP)											
Pike Lily	Practitioner - Non-Primary Care Provider (PCP)											
Navas Michael	Practitioner - Non-Primary Care Provider (PCP)											
Zhang Yan	Practitioner - Non-Primary Care Provider (PCP)											
Rios-Alba Tonatiuh	Practitioner - Non-Primary Care Provider (PCP)											
Salamon Jason N	Practitioner - Non-Primary Care Provider (PCP)											
Cubero Ismael	Practitioner - Non-Primary Care Provider (PCP)											
Jeria Melissa	Practitioner - Non-Primary Care Provider (PCP)											
Balasubramaniam Pradeep	Practitioner - Non-Primary Care Provider (PCP)				İ		1					



Page 543 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Hussain Hafiz	Practitioner - Non-Primary Care Provider (PCP)											
Ajayi Olusegun Ayoola	Practitioner - Non-Primary Care Provider (PCP)											
Mcneil Danielle Victoria	Practitioner - Non-Primary Care Provider (PCP)											
Hena Kerry	Practitioner - Non-Primary Care Provider (PCP)											
Suero-Wade Mayra Dds	Practitioner - Non-Primary Care Provider (PCP)											
Mondesir-Harewood Carlene	Practitioner - Non-Primary Care Provider (PCP)											
Lewis Najah	Practitioner - Non-Primary Care Provider (PCP)											
Nyamoti Enock N	Practitioner - Non-Primary Care Provider (PCP)											
Coward Anna Isabel	Practitioner - Non-Primary Care Provider (PCP)											
Hamilton Madison House	Practitioner - Non-Primary Care Provider (PCP)											
Cooke David	Practitioner - Non-Primary Care Provider (PCP)											
The New York Foundling	Practitioner - Non-Primary Care Provider (PCP)											
Singh Sheena	Practitioner - Non-Primary Care Provider (PCP)											
Crosby Khaalida Raashida	Practitioner - Non-Primary Care Provider (PCP)											
Visconti Glenn Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Gregg Isabel Miss	Practitioner - Non-Primary Care Provider (PCP)											
Nunez Leslie	Practitioner - Non-Primary Care Provider (PCP)											
Petchprapa Catherine Md	Practitioner - Non-Primary Care Provider (PCP)											
Chen Bojun Md	Practitioner - Non-Primary Care Provider (PCP)											
Hellbusch Amy	Practitioner - Non-Primary Care Provider (PCP)											
Kahn Martin	Practitioner - Non-Primary Care Provider (PCP)											
Ting Andrew Shih-Heng Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaplan David	Practitioner - Non-Primary Care Provider (PCP)											
Murray Cyrus Adolphus Md	Practitioner - Non-Primary Care Provider (PCP)											
Kabnick Lowell	Practitioner - Non-Primary Care Provider (PCP)											
Ling-Chung Edmund K P	Practitioner - Non-Primary Care Provider (PCP)											
Oneill Daniel K Md	Practitioner - Non-Primary Care Provider (PCP)											
Maldonado Thomas Md	Practitioner - Non-Primary Care Provider (PCP)											
Dubey Gangachara Ramkrishna M	Practitioner - Non-Primary Care Provider (PCP)											
Paladino Lorenzo Md	Practitioner - Non-Primary Care Provider (PCP)											
Siedlecki Alan	Practitioner - Non-Primary Care Provider (PCP)				İ							



Page 544 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Ragucci Mark Vincent Md	Practitioner - Non-Primary Care Provider (PCP)											
Melnick John Md	Practitioner - Non-Primary Care Provider (PCP)											
Gerontis Catherine Coring Md	Practitioner - Non-Primary Care Provider (PCP)											
Shai Florence Md	Practitioner - Non-Primary Care Provider (PCP)											
Patterson Kirk Austin	Practitioner - Non-Primary Care Provider (PCP)											
Fernandez Gloria I Md	Practitioner - Non-Primary Care Provider (PCP)											
Leifer Gerald Dds	Practitioner - Non-Primary Care Provider (PCP)											
Bakal Ron S Md	Practitioner - Non-Primary Care Provider (PCP)											
Daley Lisa M Md	Practitioner - Non-Primary Care Provider (PCP)											
Ciancimino Anthony R Dds	Practitioner - Non-Primary Care Provider (PCP)											
Feola Jeffrey Alan Md	Practitioner - Non-Primary Care Provider (PCP)											
Atkin Christina Gay Hammerman Md	Practitioner - Non-Primary Care Provider (PCP)											
Cheng Yu-Chung Tony Ot	Practitioner - Non-Primary Care Provider (PCP)											
Salama Fawzy Wasfy Md	Practitioner - Non-Primary Care Provider (PCP)											
Teng Marita S Md	Practitioner - Non-Primary Care Provider (PCP)											
Fraser Angela Marie Md	Practitioner - Non-Primary Care Provider (PCP)											
Testa Jane Marie Md	Practitioner - Non-Primary Care Provider (PCP)											
Kamhi Lawrence Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)											
Joseph Anthony J Md	Practitioner - Non-Primary Care Provider (PCP)											
Yeroshalmi Farhad Dmd	Practitioner - Non-Primary Care Provider (PCP)											
Patton Todd Cary	Practitioner - Non-Primary Care Provider (PCP)											
Khan Munibur	Practitioner - Non-Primary Care Provider (PCP)											
Bousvaros George Md	Practitioner - Non-Primary Care Provider (PCP)											
Soni Anita Md	Practitioner - Non-Primary Care Provider (PCP)											
Sherman Steven M Md	Practitioner - Non-Primary Care Provider (PCP)											
Kishore Preeti Md	Practitioner - Non-Primary Care Provider (PCP)											
Michel Marie-Alex Md	Practitioner - Non-Primary Care Provider (PCP)											
Kodsi Sylvia Rose Md	Practitioner - Non-Primary Care Provider (PCP)											
Stybel Elena B Do	Practitioner - Non-Primary Care Provider (PCP)											
Kim Kami Md	Practitioner - Non-Primary Care Provider (PCP)											
Irak Dersu Inci	Practitioner - Non-Primary Care Provider (PCP)											



Page 545 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Yatcha Kamel	Practitioner - Non-Primary Care Provider (PCP)											
Rajparia Amit	Practitioner - Non-Primary Care Provider (PCP)											
Badshah Cyrus Shapoor Md	Practitioner - Non-Primary Care Provider (PCP)											
Watanabe Melanie Ann Md	Practitioner - Non-Primary Care Provider (PCP)											
Santana Resto Lillian Elisa	Practitioner - Non-Primary Care Provider (PCP)											
Woo Penelope Tan	Practitioner - Non-Primary Care Provider (PCP)											
Mclean James E	Practitioner - Non-Primary Care Provider (PCP)											
Austin Marsha Tracyann	Practitioner - Non-Primary Care Provider (PCP)											
Banuchi Crespo Victoria E	Practitioner - Non-Primary Care Provider (PCP)											
Rosen David	Practitioner - Non-Primary Care Provider (PCP)											
Jakus Jeannette	Practitioner - Non-Primary Care Provider (PCP)											
Razzouk Louai	Practitioner - Non-Primary Care Provider (PCP)											
Colin David Cha Fong	Practitioner - Non-Primary Care Provider (PCP)											
Gundel Tracey	Practitioner - Non-Primary Care Provider (PCP)											
Roger Yang Md	Practitioner - Non-Primary Care Provider (PCP)											
Leung Allen	Practitioner - Non-Primary Care Provider (PCP)											
Ngai Jennie Yee Md	Practitioner - Non-Primary Care Provider (PCP)											
Lord Aaron	Practitioner - Non-Primary Care Provider (PCP)											
Soroka Alla	Practitioner - Non-Primary Care Provider (PCP)											
Vandegriend Zachary Peter	Practitioner - Non-Primary Care Provider (PCP)											
Ursula Llamas	Practitioner - Non-Primary Care Provider (PCP)											
Ruggiero Kristi L	Practitioner - Non-Primary Care Provider (PCP)											
Cabrera Yuberkys	Practitioner - Non-Primary Care Provider (PCP)											
Vasey Mathew	Practitioner - Non-Primary Care Provider (PCP)											
Dukach Alisa	Practitioner - Non-Primary Care Provider (PCP)											
Biernacki Carolina	Practitioner - Non-Primary Care Provider (PCP)											
Ruth Provenzano	Practitioner - Non-Primary Care Provider (PCP)											
Phillips Leroy Christopher	Practitioner - Non-Primary Care Provider (PCP)											
Nazneen Salma	Practitioner - Non-Primary Care Provider (PCP)											
Naysan Jonathan	Practitioner - Non-Primary Care Provider (PCP)											
Sarah Mcquade	Practitioner - Non-Primary Care Provider (PCP)											



Page 546 of 954 **Run Date :** 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Hughes Makia	Practitioner - Non-Primary Care Provider (PCP)											
Gordon Rita	Practitioner - Non-Primary Care Provider (PCP)											
Rivers Mary	Practitioner - Non-Primary Care Provider (PCP)											
Munoz Luis Carlos	Practitioner - Non-Primary Care Provider (PCP)											
Wimmer Alicia	Practitioner - Non-Primary Care Provider (PCP)											
Handler Sheryl	Practitioner - Non-Primary Care Provider (PCP)											
Mariel Bazil	Practitioner - Non-Primary Care Provider (PCP)											
Conry Annamae Np	Practitioner - Non-Primary Care Provider (PCP)											
Lines John F	Practitioner - Non-Primary Care Provider (PCP)											
Modica Patricia	Practitioner - Non-Primary Care Provider (PCP)											
Desrosiers Henri	Practitioner - Non-Primary Care Provider (PCP)											
John Robert Gilbert Pa	Practitioner - Non-Primary Care Provider (PCP)											
Jenkins Kendall Md	Practitioner - Non-Primary Care Provider (PCP)											
Toothman Richa	Practitioner - Non-Primary Care Provider (PCP)											
Griffin Mervin Md	Practitioner - Non-Primary Care Provider (PCP)											
Jamal Sumayah	Practitioner - Non-Primary Care Provider (PCP)											
Crawford Bernard K Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Aizer Anthony Md	Practitioner - Non-Primary Care Provider (PCP)											
Rabito Philip Md	Practitioner - Non-Primary Care Provider (PCP)											
Milshteyn Yuliya Cnm	Practitioner - Non-Primary Care Provider (PCP)											
Montalbano Gregory Md	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Ezra Od	Practitioner - Non-Primary Care Provider (PCP)											
Chimsky-Lustig Robert Ira	Practitioner - Non-Primary Care Provider (PCP)											
Bark Nigel Md	Practitioner - Non-Primary Care Provider (PCP)											
Clarke Hillary Bernard Md	Practitioner - Non-Primary Care Provider (PCP)											
Tsinis Mariya F Md	Practitioner - Non-Primary Care Provider (PCP)											
Dade Claudia L Md	Practitioner - Non-Primary Care Provider (PCP)											
Willig Jeffrey Lloyd Md	Practitioner - Non-Primary Care Provider (PCP)											
Than Sein	Practitioner - Non-Primary Care Provider (PCP)											
Mazurova Ella Csw	Practitioner - Non-Primary Care Provider (PCP)											
Addepalli Rajasekhar V Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 547 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Tandon Usha K Md	Practitioner - Non-Primary Care Provider (PCP)											
Kotlier Susan	Practitioner - Non-Primary Care Provider (PCP)											
Gomez Richard	Practitioner - Non-Primary Care Provider (PCP)											
Shembekar Amit Digambar Md	Practitioner - Non-Primary Care Provider (PCP)											
Sharma-Saigal Anupama	Practitioner - Non-Primary Care Provider (PCP)											
Fullar Michael	Practitioner - Non-Primary Care Provider (PCP)											
Mays Jonathan K Md	Practitioner - Non-Primary Care Provider (PCP)											
Hochberg Mark S Md	Practitioner - Non-Primary Care Provider (PCP)											
Maggiore Diane	Practitioner - Non-Primary Care Provider (PCP)											
Kellam Charles	Practitioner - Non-Primary Care Provider (PCP)											
Koppel Barbara Sue Md	Practitioner - Non-Primary Care Provider (PCP)											
Eng Wai-Mei	Practitioner - Non-Primary Care Provider (PCP)											
Arce Miguel A Md	Practitioner - Non-Primary Care Provider (PCP)											
Merola Arthur Joseph Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Beckwith Lavone Frances	Practitioner - Non-Primary Care Provider (PCP)											
Pomeranz Howard David Md	Practitioner - Non-Primary Care Provider (PCP)											
Rainbow Pediatrics Pc	Practitioner - Non-Primary Care Provider (PCP)											
Wisdom Robert	Practitioner - Non-Primary Care Provider (PCP)											
Gold Von Simson Gabrielle Md	Practitioner - Non-Primary Care Provider (PCP)											
Reichman Aaron Dov Md	Practitioner - Non-Primary Care Provider (PCP)											
Sukhoo Debra	Practitioner - Non-Primary Care Provider (PCP)											
Stern Michelle Ann Md	Practitioner - Non-Primary Care Provider (PCP)											
Meydani Ahou	Practitioner - Non-Primary Care Provider (PCP)											
Lugo Joanelle	Practitioner - Non-Primary Care Provider (PCP)											
Wolk Lora Hilary	Practitioner - Non-Primary Care Provider (PCP)											
Hirschhorn Philip Lon Dds	Practitioner - Non-Primary Care Provider (PCP)											
Rachana J Kothari	Practitioner - Non-Primary Care Provider (PCP)											
Codrington Jamila	Practitioner - Non-Primary Care Provider (PCP)											
Kim Lizia Kyung Im	Practitioner - Non-Primary Care Provider (PCP)											
Rice Frances	Practitioner - Non-Primary Care Provider (PCP)											
Tsay Junchieh	Practitioner - Non-Primary Care Provider (PCP)											



Page 548 of 954 **Run Date :** 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Malter Lisa Beth Md	Practitioner - Non-Primary Care Provider (PCP)											
Hindi Amjad	Practitioner - Non-Primary Care Provider (PCP)											
Casthely Pierre Alex	Practitioner - Non-Primary Care Provider (PCP)											
Uppal Amit	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz David T Md	Practitioner - Non-Primary Care Provider (PCP)											
White-Mccrimmon Rashida	Practitioner - Non-Primary Care Provider (PCP)											
Mcclain Justin Wilson	Practitioner - Non-Primary Care Provider (PCP)											
Manseau Marc William	Practitioner - Non-Primary Care Provider (PCP)											
Jain Manisha Md	Practitioner - Non-Primary Care Provider (PCP)											
Gamer Sevil	Practitioner - Non-Primary Care Provider (PCP)											
Jean-Baptiste Watson	Practitioner - Non-Primary Care Provider (PCP)											
Carrington Kristel L	Practitioner - Non-Primary Care Provider (PCP)											
Iacono Danielle	Practitioner - Non-Primary Care Provider (PCP)											
Petersen Snow	Practitioner - Non-Primary Care Provider (PCP)											
Thottam Sujitha Nicholas	Practitioner - Non-Primary Care Provider (PCP)											
Smith Keisha	Practitioner - Non-Primary Care Provider (PCP)											
Lasister Tiffany	Practitioner - Non-Primary Care Provider (PCP)											
Samim Mohammad Mehdi	Practitioner - Non-Primary Care Provider (PCP)											
Bhatt D Harshad	Practitioner - Non-Primary Care Provider (PCP)											
Marder Zoya	Practitioner - Non-Primary Care Provider (PCP)											
Wong Lama Kim Moi	Practitioner - Non-Primary Care Provider (PCP)											
Isayas Tekie	Practitioner - Non-Primary Care Provider (PCP)											
Guerrero Rebecca P Dds	Practitioner - Non-Primary Care Provider (PCP)											
Rider Amanda Marie	Practitioner - Non-Primary Care Provider (PCP)											
Calderon Dianna Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Shah Seema	Practitioner - Non-Primary Care Provider (PCP)											
Soto Migdalia	Practitioner - Non-Primary Care Provider (PCP)											
Callen-Lorde Community Health Center	Practitioner - Non-Primary Care Provider (PCP)											
Knapp Suzanne	Practitioner - Non-Primary Care Provider (PCP)											
Main Rhiannon N	Practitioner - Non-Primary Care Provider (PCP)											
Hipkens Sarah	Practitioner - Non-Primary Care Provider (PCP)								1			



Page 549 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Okeke Nancy N	Practitioner - Non-Primary Care Provider (PCP)											
Traxler Jennifer L	Practitioner - Non-Primary Care Provider (PCP)											
Fernandez Denise	Practitioner - Non-Primary Care Provider (PCP)											
Zaslow Carrie	Practitioner - Non-Primary Care Provider (PCP)											
Persaud Christine	Practitioner - Non-Primary Care Provider (PCP)											
Shah Lesha Dilip	Practitioner - Non-Primary Care Provider (PCP)											
Prianka Desai	Practitioner - Non-Primary Care Provider (PCP)											
Rice Brian Travis Wilcox	Practitioner - Non-Primary Care Provider (PCP)											
Kaur Harminder	Practitioner - Non-Primary Care Provider (PCP)											
Nischal Alka	Practitioner - Non-Primary Care Provider (PCP)											
Hamilton Rebecca	Practitioner - Non-Primary Care Provider (PCP)											
Salomon Say	Practitioner - Non-Primary Care Provider (PCP)											
Seltman Cassandra Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Li Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Ostrow Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Gati Daniel Y	Practitioner - Non-Primary Care Provider (PCP)											
Bogen Leslie	Practitioner - Non-Primary Care Provider (PCP)											
Subasic Minela	Practitioner - Non-Primary Care Provider (PCP)											
Majeske Matthew F Md	Practitioner - Non-Primary Care Provider (PCP)											
Kim Danny C Md	Practitioner - Non-Primary Care Provider (PCP)											
Ambrosino Michael Mazza Md	Practitioner - Non-Primary Care Provider (PCP)											
Altshuler Ida Khirshevna Md	Practitioner - Non-Primary Care Provider (PCP)											
Sander Howard W Md	Practitioner - Non-Primary Care Provider (PCP)											
Ryntz Timothy E Md	Practitioner - Non-Primary Care Provider (PCP)											
Lee Alice Md	Practitioner - Non-Primary Care Provider (PCP)											
Seung Ja Park Shin	Practitioner - Non-Primary Care Provider (PCP)											
Orlow Seth J Md	Practitioner - Non-Primary Care Provider (PCP)											
Jean Raymonde Ernest Md	Practitioner - Non-Primary Care Provider (PCP)											
Levine Jeffrey Howard Md	Practitioner - Non-Primary Care Provider (PCP)											
Bryan, Rn Brozellia	Practitioner - Non-Primary Care Provider (PCP)											
Libassi David	Practitioner - Non-Primary Care Provider (PCP)				İ							



Page 550 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

* Safety Net Providers in Green												
	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Lucas Tyler S Md	Practitioner - Non-Primary Care Provider (PCP)											
Rickman Christophe	Practitioner - Non-Primary Care Provider (PCP)											
Wolintz Robyn Joy Md	Practitioner - Non-Primary Care Provider (PCP)											
Hicks Susan	Practitioner - Non-Primary Care Provider (PCP)											
Valluru Pardha Saradhi Md	Practitioner - Non-Primary Care Provider (PCP)											
Meluk Sonia	Practitioner - Non-Primary Care Provider (PCP)											
Schottenfeld Eric S Md	Practitioner - Non-Primary Care Provider (PCP)											
Reinhold Julie	Practitioner - Non-Primary Care Provider (PCP)											
Ying Kan Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Donington Jessica Md	Practitioner - Non-Primary Care Provider (PCP)											
Geri Lydia Moroh	Practitioner - Non-Primary Care Provider (PCP)											
Fletcher Martin Edward Md	Practitioner - Non-Primary Care Provider (PCP)											
Miranda Gayle Dds	Practitioner - Non-Primary Care Provider (PCP)											
Saunders John	Practitioner - Non-Primary Care Provider (PCP)											
Fernandez-Byrne Josephine Carmen	Practitioner - Non-Primary Care Provider (PCP)											
Mou Fan Dds	Practitioner - Non-Primary Care Provider (PCP)											
Thompson Frank F Md	Practitioner - Non-Primary Care Provider (PCP)											
Naidu Tummala P Md	Practitioner - Non-Primary Care Provider (PCP)											
Aquila Ralph Md	Practitioner - Non-Primary Care Provider (PCP)											
Ham Naomi R Md	Practitioner - Non-Primary Care Provider (PCP)											
Madama Sukanya Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Mcphoy Faye	Practitioner - Non-Primary Care Provider (PCP)											
Owens Alfonzo B lii Dmd	Practitioner - Non-Primary Care Provider (PCP)											
Cartwright Charles Norris	Practitioner - Non-Primary Care Provider (PCP)											
Huang Gloria Shining	Practitioner - Non-Primary Care Provider (PCP)											
Atkinson Sharon J Md	Practitioner - Non-Primary Care Provider (PCP)											
O'Connor Brendan Dds	Practitioner - Non-Primary Care Provider (PCP)											
Naill Adam	Practitioner - Non-Primary Care Provider (PCP)											
Kasturi Leelavathi Md	Practitioner - Non-Primary Care Provider (PCP)											
Falcon Edwin	Practitioner - Non-Primary Care Provider (PCP)											
Anakwa Kwaku	Practitioner - Non-Primary Care Provider (PCP)											



Page 551 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Busby Carolyn Ko	Practitioner - Non-Primary Care Provider (PCP)											
Mary Ann Furno	Practitioner - Non-Primary Care Provider (PCP)											
Gandhi Nirupa Mangesh Dds	Practitioner - Non-Primary Care Provider (PCP)											
Dizon Charito Ms.	Practitioner - Non-Primary Care Provider (PCP)											
David Miriam Md	Practitioner - Non-Primary Care Provider (PCP)											
Kelly Margaret Cnm	Practitioner - Non-Primary Care Provider (PCP)											
Priovolos Soula Md	Practitioner - Non-Primary Care Provider (PCP)											
Mandel Rachel	Practitioner - Non-Primary Care Provider (PCP)											
Francois Dimitry	Practitioner - Non-Primary Care Provider (PCP)											
Tarcatu Dana Liliana	Practitioner - Non-Primary Care Provider (PCP)											
Charupakom Ma Celeste Galera	Practitioner - Non-Primary Care Provider (PCP)											
Kim Sung Yup	Practitioner - Non-Primary Care Provider (PCP)											
Goel Arpan Md	Practitioner - Non-Primary Care Provider (PCP)											
Sura Sonal	Practitioner - Non-Primary Care Provider (PCP)											
Taing Hokleng Rickey	Practitioner - Non-Primary Care Provider (PCP)											
Dwivedi Nira Dds	Practitioner - Non-Primary Care Provider (PCP)											
Boublik Jan Md	Practitioner - Non-Primary Care Provider (PCP)											
Quash Michelle D Md	Practitioner - Non-Primary Care Provider (PCP)											
Nelson Aaron	Practitioner - Non-Primary Care Provider (PCP)											
Nissenfeld Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Garais Babe Celedonio Md	Practitioner - Non-Primary Care Provider (PCP)											
Boyd Leslie R Md	Practitioner - Non-Primary Care Provider (PCP)											
Laffin Anton Eltchinoff	Practitioner - Non-Primary Care Provider (PCP)											
Farmer Patrick	Practitioner - Non-Primary Care Provider (PCP)											
Halperin Damon	Practitioner - Non-Primary Care Provider (PCP)											
Stearns Alan	Practitioner - Non-Primary Care Provider (PCP)											
White Taylor Douglas	Practitioner - Non-Primary Care Provider (PCP)											
Maria Abreu	Practitioner - Non-Primary Care Provider (PCP)											
Edward Walsh	Practitioner - Non-Primary Care Provider (PCP)											
Huang Xianchun	Practitioner - Non-Primary Care Provider (PCP)											
Ahmed Kawser	Practitioner - Non-Primary Care Provider (PCP)											



Page 552 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Babu Benson A Md	Practitioner - Non-Primary Care Provider (PCP)											
Abraham K Sleem	Practitioner - Non-Primary Care Provider (PCP)											
Aminzay Aman	Practitioner - Non-Primary Care Provider (PCP)											
Soni Mrugesh	Practitioner - Non-Primary Care Provider (PCP)											
Haham Mark	Practitioner - Non-Primary Care Provider (PCP)											
Reynolds Gregory	Practitioner - Non-Primary Care Provider (PCP)											
Lisa Vi Doan Md	Practitioner - Non-Primary Care Provider (PCP)											
Strauss Eric Jason Md	Practitioner - Non-Primary Care Provider (PCP)											
Garcia-Sosa Icelini	Practitioner - Non-Primary Care Provider (PCP)											
Foley Mathew	Practitioner - Non-Primary Care Provider (PCP)											
Buckner-Yander Janet Marian	Practitioner - Non-Primary Care Provider (PCP)											
Rosso Patricia Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Katherine Goerke	Practitioner - Non-Primary Care Provider (PCP)											
Lockley-Hill Leah	Practitioner - Non-Primary Care Provider (PCP)											
Stephen Rubbicco	Practitioner - Non-Primary Care Provider (PCP)											
Radmanesh Alireza	Practitioner - Non-Primary Care Provider (PCP)											
Yazdanbakhsh Khashayar	Practitioner - Non-Primary Care Provider (PCP)											
Sharifi Kimia	Practitioner - Non-Primary Care Provider (PCP)											
Mcclendon Emy	Practitioner - Non-Primary Care Provider (PCP)											
Eitan Lidergot	Practitioner - Non-Primary Care Provider (PCP)											
Colligan Marlee	Practitioner - Non-Primary Care Provider (PCP)											
Friedman Debra Faith	Practitioner - Non-Primary Care Provider (PCP)											
Taubman Cara	Practitioner - Non-Primary Care Provider (PCP)											
Merrick Kareem	Practitioner - Non-Primary Care Provider (PCP)											
Philipose Aleyama	Practitioner - Non-Primary Care Provider (PCP)											
Beiner Joshua Matthew	Practitioner - Non-Primary Care Provider (PCP)											
Lassus Veronica	Practitioner - Non-Primary Care Provider (PCP)											
Hoffman Pa,Deena	Practitioner - Non-Primary Care Provider (PCP)											
Vucic Esad	Practitioner - Non-Primary Care Provider (PCP)											
Kinberg Sivan	Practitioner - Non-Primary Care Provider (PCP)											
Dickerson Erika	Practitioner - Non-Primary Care Provider (PCP)											



Page 553 of 954 **Run Date :** 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Kopach Aleksandr	Practitioner - Non-Primary Care Provider (PCP)											
Cox Earl	Practitioner - Non-Primary Care Provider (PCP)											
Teitcher Arielle	Practitioner - Non-Primary Care Provider (PCP)											
Samuels Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Colonna Bernard Patrick	Practitioner - Non-Primary Care Provider (PCP)											
Del Rosario Cesar	Practitioner - Non-Primary Care Provider (PCP)											
Westreich Richard W Md	Practitioner - Non-Primary Care Provider (PCP)											
Murdock David	Practitioner - Non-Primary Care Provider (PCP)											
Biggs Carina G Md	Practitioner - Non-Primary Care Provider (PCP)											
Yearwood Renee D Od	Practitioner - Non-Primary Care Provider (PCP)											
Siegel Robert E Md	Practitioner - Non-Primary Care Provider (PCP)											
Loney Lisel Marva Md	Practitioner - Non-Primary Care Provider (PCP)											
Nachum Levin, Md, Pc	Practitioner - Non-Primary Care Provider (PCP)											
Wilkins Robert Md	Practitioner - Non-Primary Care Provider (PCP)											
John Stafford	Practitioner - Non-Primary Care Provider (PCP)											
Zinn Harry Louis Md	Practitioner - Non-Primary Care Provider (PCP)											
Burack Joshua H Md	Practitioner - Non-Primary Care Provider (PCP)											
Blonstein Cheryl	Practitioner - Non-Primary Care Provider (PCP)											
Lymberis Stella C Md	Practitioner - Non-Primary Care Provider (PCP)											
Rajagopalan Logeswary Md	Practitioner - Non-Primary Care Provider (PCP)											
Cafferata Shaun	Practitioner - Non-Primary Care Provider (PCP)											
Chan Elzie C	Practitioner - Non-Primary Care Provider (PCP)											
Cheng Daniel H Md	Practitioner - Non-Primary Care Provider (PCP)											
Levine Jamie P	Practitioner - Non-Primary Care Provider (PCP)											
Chang Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Gupta Neera	Practitioner - Non-Primary Care Provider (PCP)											
Tsemekhin Boris Md	Practitioner - Non-Primary Care Provider (PCP)											
Amankwa Victoria Md	Practitioner - Non-Primary Care Provider (PCP)											
Dhingra Chander K Md	Practitioner - Non-Primary Care Provider (PCP)											
Herzenberg Steven	Practitioner - Non-Primary Care Provider (PCP)											
Postgraduate Center For Mental Health (Pcmh)	Practitioner - Non-Primary Care Provider (PCP)											



Page 554 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Shapiro Boris	Practitioner - Non-Primary Care Provider (PCP)											
Mayer Richard	Practitioner - Non-Primary Care Provider (PCP)											
Catherine Conway	Practitioner - Non-Primary Care Provider (PCP)											
Narula Anil Md	Practitioner - Non-Primary Care Provider (PCP)											
Gutman Dianna Valeria	Practitioner - Non-Primary Care Provider (PCP)											
Kazam Elias M D	Practitioner - Non-Primary Care Provider (PCP)											
Ballaban-Gil Karen Md	Practitioner - Non-Primary Care Provider (PCP)											
Katyal Chhavi Md	Practitioner - Non-Primary Care Provider (PCP)											
Ccc Community Consultation Center	Practitioner - Non-Primary Care Provider (PCP)											
Hameedi Asim Md	Practitioner - Non-Primary Care Provider (PCP)											
Fuchs Joseph Y	Practitioner - Non-Primary Care Provider (PCP)											
Akfirat Gokhan Lut Md	Practitioner - Non-Primary Care Provider (PCP)											
Musat Cristina M	Practitioner - Non-Primary Care Provider (PCP)											
Levine Deborah A Md	Practitioner - Non-Primary Care Provider (PCP)											
Konrad Steven S	Practitioner - Non-Primary Care Provider (PCP)											
Elias Rony	Practitioner - Non-Primary Care Provider (PCP)											
Sarah Chambers	Practitioner - Non-Primary Care Provider (PCP)											
Chapman Bonita Gail Md	Practitioner - Non-Primary Care Provider (PCP)											
Touger Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Hanna Sherif William K Md	Practitioner - Non-Primary Care Provider (PCP)											
Murthy Shekar Srinivasa Md	Practitioner - Non-Primary Care Provider (PCP)											
Merlino Joseph P	Practitioner - Non-Primary Care Provider (PCP)											
Radeos Michael Stavros	Practitioner - Non-Primary Care Provider (PCP)											
Fernandez Linda	Practitioner - Non-Primary Care Provider (PCP)											
Kagan Sofya Md	Practitioner - Non-Primary Care Provider (PCP)											
Plaza Fabiola Maria	Practitioner - Non-Primary Care Provider (PCP)											
Kaban Jody M Md	Practitioner - Non-Primary Care Provider (PCP)											
Owen Randall Paul Md	Practitioner - Non-Primary Care Provider (PCP)											
Hamilton Robert L Dds	Practitioner - Non-Primary Care Provider (PCP)											
Dacher Jeffrey Michael Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Ahad Mohammad Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 555 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.i
Vitagliano Lauri Md	Practitioner - Non-Primary Care Provider (PCP)											
Rhee Michelle K Md	Practitioner - Non-Primary Care Provider (PCP)											
Salafia Carolyn M Md	Practitioner - Non-Primary Care Provider (PCP)											
Viola Jeanna D Md	Practitioner - Non-Primary Care Provider (PCP)											
Bampoe Isaac G Md	Practitioner - Non-Primary Care Provider (PCP)											
Donnino Robert Matthew Md	Practitioner - Non-Primary Care Provider (PCP)											
Simon Gladys	Practitioner - Non-Primary Care Provider (PCP)											
Witek Malgorzata Wieslawa	Practitioner - Non-Primary Care Provider (PCP)											
Anis Kisra Md	Practitioner - Non-Primary Care Provider (PCP)											
Barrett Chameeka Olivia	Practitioner - Non-Primary Care Provider (PCP)											
Padjen Kristoffer	Practitioner - Non-Primary Care Provider (PCP)											
Yajahira Valencia	Practitioner - Non-Primary Care Provider (PCP)											
Kuzmin Dmitry Nikolaevich	Practitioner - Non-Primary Care Provider (PCP)											
Janice M Casco	Practitioner - Non-Primary Care Provider (PCP)											
Yakubov Yevgeniy	Practitioner - Non-Primary Care Provider (PCP)											
Nagel Joy	Practitioner - Non-Primary Care Provider (PCP)											
Diwan Amna	Practitioner - Non-Primary Care Provider (PCP)											
Hamalian Gareen Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Sood Deepika Md	Practitioner - Non-Primary Care Provider (PCP)											
Ogoke Kiyoko Rachel	Practitioner - Non-Primary Care Provider (PCP)											
Bains Arvin	Practitioner - Non-Primary Care Provider (PCP)											
David Raphael	Practitioner - Non-Primary Care Provider (PCP)											
Simma-Chiang Vannita	Practitioner - Non-Primary Care Provider (PCP)											
Mitchell Eric	Practitioner - Non-Primary Care Provider (PCP)											
Ho Roger S	Practitioner - Non-Primary Care Provider (PCP)											
Yamilka Dedios	Practitioner - Non-Primary Care Provider (PCP)											
Lame Maria	Practitioner - Non-Primary Care Provider (PCP)											
Fortune Society	Practitioner - Non-Primary Care Provider (PCP)											
Vaezazizi Leila Mariam	Practitioner - Non-Primary Care Provider (PCP)											
Denny Colleen	Practitioner - Non-Primary Care Provider (PCP)											
Lindsay N Price	Practitioner - Non-Primary Care Provider (PCP)											



Page 556 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Manjunath-Gowda Shilpa	Practitioner - Non-Primary Care Provider (PCP)											
Handy Madelyn Anne	Practitioner - Non-Primary Care Provider (PCP)											
Shin Frances Sugene	Practitioner - Non-Primary Care Provider (PCP)											
Rhazouani Salwa	Practitioner - Non-Primary Care Provider (PCP)											
Ekbote Radha Niranjan	Practitioner - Non-Primary Care Provider (PCP)											
Robenov Robert	Practitioner - Non-Primary Care Provider (PCP)											
Vandenbergh Lara Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Yachelevich Naomi	Practitioner - Non-Primary Care Provider (PCP)											
Estrera Michael	Practitioner - Non-Primary Care Provider (PCP)											
Lolis Athena	Practitioner - Non-Primary Care Provider (PCP)											
Gonzalez Gwendolyn	Practitioner - Non-Primary Care Provider (PCP)											
Camacho Yesenia	Practitioner - Non-Primary Care Provider (PCP)											
Jacqueline Rose	Practitioner - Non-Primary Care Provider (PCP)											
Poliakoff Yitzchok	Practitioner - Non-Primary Care Provider (PCP)											
Schiff Duba	Practitioner - Non-Primary Care Provider (PCP)											
Angelson Jessica	Practitioner - Non-Primary Care Provider (PCP)											
Herzog Gary Do	Practitioner - Non-Primary Care Provider (PCP)											
Phokela Sarabjit Singh Md	Practitioner - Non-Primary Care Provider (PCP)											
Shah Ami A Md	Practitioner - Non-Primary Care Provider (PCP)											
Rossin Richard D Md	Practitioner - Non-Primary Care Provider (PCP)											
Jacques J M Ronald	Practitioner - Non-Primary Care Provider (PCP)											
Liaw, Karen	Practitioner - Non-Primary Care Provider (PCP)											
Silverberg Mark Alan Md	Practitioner - Non-Primary Care Provider (PCP)											
Lorin Roman Md	Practitioner - Non-Primary Care Provider (PCP)											
Chusid Boris Gregory Md	Practitioner - Non-Primary Care Provider (PCP)											
Bizekis Costas Md	Practitioner - Non-Primary Care Provider (PCP)											
Carty Crna, Harriet	Practitioner - Non-Primary Care Provider (PCP)											
Yunov Arthur Md	Practitioner - Non-Primary Care Provider (PCP)											
Dron Felix Md	Practitioner - Non-Primary Care Provider (PCP)											
Onanuga Jelil O Md	Practitioner - Non-Primary Care Provider (PCP)											
Hossain Nazma	Practitioner - Non-Primary Care Provider (PCP)											



Page 557 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Conley Diane	Practitioner - Non-Primary Care Provider (PCP)											
Ruffy Mauro Md	Practitioner - Non-Primary Care Provider (PCP)											
Hummel Levine Pascale	Practitioner - Non-Primary Care Provider (PCP)											
Leblanc Patrick Elie Md	Practitioner - Non-Primary Care Provider (PCP)											
Cottrell James E Md	Practitioner - Non-Primary Care Provider (PCP)											
Mcsween Tresa Diane Md	Practitioner - Non-Primary Care Provider (PCP)											
Smith Lizette Joan Md	Practitioner - Non-Primary Care Provider (PCP)											
Kim Yang Sun Md	Practitioner - Non-Primary Care Provider (PCP)											
Brevetti Teresa L Md	Practitioner - Non-Primary Care Provider (PCP)											
Curtin John Patrick Md	Practitioner - Non-Primary Care Provider (PCP)											
Casey John Md	Practitioner - Non-Primary Care Provider (PCP)											
Mashkabova Lyubov Dds	Practitioner - Non-Primary Care Provider (PCP)											
Leon Stuart Brian Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Ishikawa Atsuko	Practitioner - Non-Primary Care Provider (PCP)											
Gorelik Lyubov Yakovlevna Md	Practitioner - Non-Primary Care Provider (PCP)											
Katz Howard Victor Md	Practitioner - Non-Primary Care Provider (PCP)											
Herzberg Stephen L Dds	Practitioner - Non-Primary Care Provider (PCP)											
Goel Nirmit	Practitioner - Non-Primary Care Provider (PCP)											
Horowitz Harold W Md	Practitioner - Non-Primary Care Provider (PCP)											
Marsh David J Md	Practitioner - Non-Primary Care Provider (PCP)											
Singh Anuj Kumar Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Shiranda Rhoden	Practitioner - Non-Primary Care Provider (PCP)											
Marcus Robert S Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Whitt Ray Thunderstern Md	Practitioner - Non-Primary Care Provider (PCP)											
Alvarez Dora M Md	Practitioner - Non-Primary Care Provider (PCP)											
Etheridge-Otey Jennifer Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Pranevicius Mindaugas Md	Practitioner - Non-Primary Care Provider (PCP)											
Spiro Alfred J Md	Practitioner - Non-Primary Care Provider (PCP)											
Chopra Arun	Practitioner - Non-Primary Care Provider (PCP)											
Krigsman Howard J Dds	Practitioner - Non-Primary Care Provider (PCP)											
Lahage Nadine Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 558 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Urcuyo Leonel Md	Practitioner - Non-Primary Care Provider (PCP)											
Pearl Alden Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Kushner Danielle Barr	Practitioner - Non-Primary Care Provider (PCP)											
Fontaine Svetlana Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Machleder Daniel Jacob	Practitioner - Non-Primary Care Provider (PCP)											
Umanzor-Velasquez Elvis	Practitioner - Non-Primary Care Provider (PCP)											
Dewitt Scott, Pa	Practitioner - Non-Primary Care Provider (PCP)											
Song Christian E	Practitioner - Non-Primary Care Provider (PCP)											
Godoy Johanna	Practitioner - Non-Primary Care Provider (PCP)											
Flores, Roberto	Practitioner - Non-Primary Care Provider (PCP)											
Gold Menachem	Practitioner - Non-Primary Care Provider (PCP)											
Hamilton Madison House	Practitioner - Non-Primary Care Provider (PCP)											
Vermeulen Marsia	Practitioner - Non-Primary Care Provider (PCP)											
Bashir Tayyaba	Practitioner - Non-Primary Care Provider (PCP)											
Volkerts Elston Leroy	Practitioner - Non-Primary Care Provider (PCP)											
Ansari Hasna	Practitioner - Non-Primary Care Provider (PCP)											
Ende Kevin	Practitioner - Non-Primary Care Provider (PCP)											
Stein Emily S	Practitioner - Non-Primary Care Provider (PCP)											
Newman-Hernandez Roberta	Practitioner - Non-Primary Care Provider (PCP)											
Wolff Dianne	Practitioner - Non-Primary Care Provider (PCP)											
Genin Dennis I	Practitioner - Non-Primary Care Provider (PCP)											
Nnamdi Uchechukwu Chinedu	Practitioner - Non-Primary Care Provider (PCP)											
Batsis Irini Dimitrios	Practitioner - Non-Primary Care Provider (PCP)											
Kundel Anna	Practitioner - Non-Primary Care Provider (PCP)											
Sharon Marianetti-Leeper	Practitioner - Non-Primary Care Provider (PCP)											
East Carolyn Alicia	Practitioner - Non-Primary Care Provider (PCP)											
Hulkower Raphael David	Practitioner - Non-Primary Care Provider (PCP)											
Kenny Gregory	Practitioner - Non-Primary Care Provider (PCP)											
Schroeder Laura	Practitioner - Non-Primary Care Provider (PCP)											
Schwartzman Max Ariel	Practitioner - Non-Primary Care Provider (PCP)											
Krauthamer Alan	Practitioner - Non-Primary Care Provider (PCP)											
Krautnamer Alan	Practitioner - Non-Primary Care Provider (PCP)											



Page 559 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Choua Raquel	Practitioner - Non-Primary Care Provider (PCP)											
Horn Jeremy H	Practitioner - Non-Primary Care Provider (PCP)											
Chandani Kandhai	Practitioner - Non-Primary Care Provider (PCP)											
Singh Khavita Devi	Practitioner - Non-Primary Care Provider (PCP)											
Hernandez Glenys	Practitioner - Non-Primary Care Provider (PCP)											
Ellenberg Gilad Md	Practitioner - Non-Primary Care Provider (PCP)											
Brown Maritza I Md	Practitioner - Non-Primary Care Provider (PCP)											
Lazarides Amy M Md	Practitioner - Non-Primary Care Provider (PCP)											
Lui Yvonne W Md	Practitioner - Non-Primary Care Provider (PCP)											
Ivanovs Ray Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Dresner Lisa S Md	Practitioner - Non-Primary Care Provider (PCP)											
Hessler Robert A Md	Practitioner - Non-Primary Care Provider (PCP)											
Brown Clinton Md	Practitioner - Non-Primary Care Provider (PCP)											
Coopersmith Allen Md	Practitioner - Non-Primary Care Provider (PCP)											
Reka Safak Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaplovitz Harry S Md	Practitioner - Non-Primary Care Provider (PCP)											
Gagliardi Morris	Practitioner - Non-Primary Care Provider (PCP)											
Underberg James Adam Md	Practitioner - Non-Primary Care Provider (PCP)											
Altman Daryl Renee Md	Practitioner - Non-Primary Care Provider (PCP)											
Brand Rena	Practitioner - Non-Primary Care Provider (PCP)											
Roa Xochitl	Practitioner - Non-Primary Care Provider (PCP)											
Kim Jong Man Md	Practitioner - Non-Primary Care Provider (PCP)											
Jeng Ing-Yann Md	Practitioner - Non-Primary Care Provider (PCP)											
Tiwari Ram P Md	Practitioner - Non-Primary Care Provider (PCP)											
Khan Azeem Md	Practitioner - Non-Primary Care Provider (PCP)											
Ruiz Jose	Practitioner - Non-Primary Care Provider (PCP)											
Chandra Sekhar Hosakere K Md	Practitioner - Non-Primary Care Provider (PCP)											
Buckner Pa, Yvonne M	Practitioner - Non-Primary Care Provider (PCP)											
Allan Sean Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Mckeon- Simone Maureen Ann	Practitioner - Non-Primary Care Provider (PCP)											
Bailey Lawrence Dds	Practitioner - Non-Primary Care Provider (PCP)											



Page 560 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Ogedegbe Godwin Olubenga Md	Practitioner - Non-Primary Care Provider (PCP)											
Chirurgi Roger Md	Practitioner - Non-Primary Care Provider (PCP)											
Gershel Jeffrey C Md	Practitioner - Non-Primary Care Provider (PCP)											
Mitra Nirmala Md	Practitioner - Non-Primary Care Provider (PCP)											
Anbalagan Pappathi	Practitioner - Non-Primary Care Provider (PCP)											
Bone Placid A Md	Practitioner - Non-Primary Care Provider (PCP)											
Richard Jean-Baptiste	Practitioner - Non-Primary Care Provider (PCP)											
Handelman Michele	Practitioner - Non-Primary Care Provider (PCP)											
Ccc Community Consultation Center	Practitioner - Non-Primary Care Provider (PCP)											
Bartniczuk Dorota Md	Practitioner - Non-Primary Care Provider (PCP)											
Villegas Pablo F	Practitioner - Non-Primary Care Provider (PCP)											
Tejera Carlos A Md	Practitioner - Non-Primary Care Provider (PCP)											
Ruizcaro-Chavez Roxana	Practitioner - Non-Primary Care Provider (PCP)											
Choudhury Junnun	Practitioner - Non-Primary Care Provider (PCP)											
Harrison Denise J	Practitioner - Non-Primary Care Provider (PCP)											
Saperstein Alan Md	Practitioner - Non-Primary Care Provider (PCP)											
Ferrara Lauren Md	Practitioner - Non-Primary Care Provider (PCP)											
Amin Upendra	Practitioner - Non-Primary Care Provider (PCP)											
Khetsuriani Lasha	Practitioner - Non-Primary Care Provider (PCP)											
Kate Engstrom	Practitioner - Non-Primary Care Provider (PCP)											
Rene Daphney Mary	Practitioner - Non-Primary Care Provider (PCP)											
Beltran Martha	Practitioner - Non-Primary Care Provider (PCP)											
Forest Rhonda	Practitioner - Non-Primary Care Provider (PCP)											
Wysock James Steven	Practitioner - Non-Primary Care Provider (PCP)											
Kelly Kirby	Practitioner - Non-Primary Care Provider (PCP)											
Marneni Shashidhar Rao	Practitioner - Non-Primary Care Provider (PCP)											
Aaltonen Eric T	Practitioner - Non-Primary Care Provider (PCP)											
Baroni Argelinda	Practitioner - Non-Primary Care Provider (PCP)											
Maldonado Gonzalez Ileana	Practitioner - Non-Primary Care Provider (PCP)											
Page Oliver	Practitioner - Non-Primary Care Provider (PCP)											
Lanatra Nicole Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 561 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Baber Usman Md	Practitioner - Non-Primary Care Provider (PCP)											
Dimitrey Angele F Dds	Practitioner - Non-Primary Care Provider (PCP)											
Zelnick Lisa Diane Md	Practitioner - Non-Primary Care Provider (PCP)											
Perry Richard I Md	Practitioner - Non-Primary Care Provider (PCP)											
Corpuz Glorilyn Montesa	Practitioner - Non-Primary Care Provider (PCP)											
Abrass Andrew	Practitioner - Non-Primary Care Provider (PCP)											
Aliaga Leticia	Practitioner - Non-Primary Care Provider (PCP)											
Manik Megha A Md	Practitioner - Non-Primary Care Provider (PCP)											
Latson Larry Allen Jr	Practitioner - Non-Primary Care Provider (PCP)											
Brown Jodi R	Practitioner - Non-Primary Care Provider (PCP)											
Sharma Hemlata	Practitioner - Non-Primary Care Provider (PCP)											
Esposito Mariah	Practitioner - Non-Primary Care Provider (PCP)											
Lee Sana	Practitioner - Non-Primary Care Provider (PCP)											
Haber Mirta	Practitioner - Non-Primary Care Provider (PCP)											
Silverman Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Remiker Adriane	Practitioner - Non-Primary Care Provider (PCP)											
Tang Abby S	Practitioner - Non-Primary Care Provider (PCP)											
Nisha Jose	Practitioner - Non-Primary Care Provider (PCP)											
Fazio Anna	Practitioner - Non-Primary Care Provider (PCP)											
Abdelghany Mariam	Practitioner - Non-Primary Care Provider (PCP)											
Denis Khaimov	Practitioner - Non-Primary Care Provider (PCP)											
Hay John	Practitioner - Non-Primary Care Provider (PCP)											
Cole Helene Anne Md	Practitioner - Non-Primary Care Provider (PCP)											
Friedrich Douglas Bennett Md	Practitioner - Non-Primary Care Provider (PCP)											
Danoff Ann Md	Practitioner - Non-Primary Care Provider (PCP)											
Ahram Joseph A Md	Practitioner - Non-Primary Care Provider (PCP)											
Mirrer Brooks A Md	Practitioner - Non-Primary Care Provider (PCP)											
Cutler Jed Bart	Practitioner - Non-Primary Care Provider (PCP)											
Singh Anjali	Practitioner - Non-Primary Care Provider (PCP)											
Reid Joan E Rn	Practitioner - Non-Primary Care Provider (PCP)											
Lindy David C	Practitioner - Non-Primary Care Provider (PCP)											



Page 562 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Saper Cliff David Dds	Practitioner - Non-Primary Care Provider (PCP)											
Dunkin David Md	Practitioner - Non-Primary Care Provider (PCP)											
Choi Kwang Nam	Practitioner - Non-Primary Care Provider (PCP)											
Markhasina Inna Md	Practitioner - Non-Primary Care Provider (PCP)											
Kim Youngsook Cathy Md	Practitioner - Non-Primary Care Provider (PCP)											
Menlove Stephen H Md	Practitioner - Non-Primary Care Provider (PCP)											
Cheung Wellman Wai-Man Md	Practitioner - Non-Primary Care Provider (PCP)											
Kwak Charles	Practitioner - Non-Primary Care Provider (PCP)											
Villanueva Gerald	Practitioner - Non-Primary Care Provider (PCP)											
Mcgarry Terence M	Practitioner - Non-Primary Care Provider (PCP)											
Probst-Riordan Julie	Practitioner - Non-Primary Care Provider (PCP)											
Saxena Madhu Md	Practitioner - Non-Primary Care Provider (PCP)											
Alvaro Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Sharma Sangeeta Sheel Md	Practitioner - Non-Primary Care Provider (PCP)											
Kymissis Carisa Maureen Md	Practitioner - Non-Primary Care Provider (PCP)											
Redwood Eldon Anthony Md	Practitioner - Non-Primary Care Provider (PCP)											
Lliguin Hilda	Practitioner - Non-Primary Care Provider (PCP)											
Stack Kathleen	Practitioner - Non-Primary Care Provider (PCP)											
Gounder Mohanambal P Md	Practitioner - Non-Primary Care Provider (PCP)											
Chaur Adriana Maria	Practitioner - Non-Primary Care Provider (PCP)											
Alcott Lisa	Practitioner - Non-Primary Care Provider (PCP)											
Young Bruce Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Calvano Barbara	Practitioner - Non-Primary Care Provider (PCP)											
Yang In Soon	Practitioner - Non-Primary Care Provider (PCP)											
Mccalla Cyrus Oliver Md	Practitioner - Non-Primary Care Provider (PCP)											
Chen Yuan-Fang Md	Practitioner - Non-Primary Care Provider (PCP)											
Yushvayev Stella	Practitioner - Non-Primary Care Provider (PCP)											
Jung Sinae	Practitioner - Non-Primary Care Provider (PCP)											
Greenfield Jacqueline	Practitioner - Non-Primary Care Provider (PCP)											
Meltzer James Anthony Md	Practitioner - Non-Primary Care Provider (PCP)											
Langer Samuel J Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 563 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Witterholt-Colter Nancy M	Practitioner - Non-Primary Care Provider (PCP)											
Chu Tung Tammy Md	Practitioner - Non-Primary Care Provider (PCP)											
Leach James Md	Practitioner - Non-Primary Care Provider (PCP)											
Dandrea Margaret A	Practitioner - Non-Primary Care Provider (PCP)											
Collins Jeanette Jennie Np	Practitioner - Non-Primary Care Provider (PCP)											
Viron Anna	Practitioner - Non-Primary Care Provider (PCP)											
Brooklyn Mental Health Clinic	Practitioner - Non-Primary Care Provider (PCP)											
Amitina Yelena	Practitioner - Non-Primary Care Provider (PCP)											
Desai Seema	Practitioner - Non-Primary Care Provider (PCP)											
South Beach Psychiatric Center - Bronx Pc	Practitioner - Non-Primary Care Provider (PCP)											
Mahmood Tariq	Practitioner - Non-Primary Care Provider (PCP)											
Beri Kavita	Practitioner - Non-Primary Care Provider (PCP)											
Abramson Victor Y Md	Practitioner - Non-Primary Care Provider (PCP)											
Zhuang Minsheng	Practitioner - Non-Primary Care Provider (PCP)											
Petrucelli Robert	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Shelly	Practitioner - Non-Primary Care Provider (PCP)											
Lothwell Lorraine	Practitioner - Non-Primary Care Provider (PCP)											
Lee Jean	Practitioner - Non-Primary Care Provider (PCP)											
Yaghoubian Sanam	Practitioner - Non-Primary Care Provider (PCP)											
Giuliano, Linda	Practitioner - Non-Primary Care Provider (PCP)											
Olumba Kenneth Chidi Md	Practitioner - Non-Primary Care Provider (PCP)											
Michael Tommy	Practitioner - Non-Primary Care Provider (PCP)											
Amorosa Louis	Practitioner - Non-Primary Care Provider (PCP)											
George Gandev Md	Practitioner - Non-Primary Care Provider (PCP)											
Anderer Erich Gen	Practitioner - Non-Primary Care Provider (PCP)											
Hultgren Aaron Lawrence	Practitioner - Non-Primary Care Provider (PCP)											
Lerman Decla	Practitioner - Non-Primary Care Provider (PCP)											
Lee Sur Bong Dds	Practitioner - Non-Primary Care Provider (PCP)											
Ludwig Allison Md	Practitioner - Non-Primary Care Provider (PCP)											
Wu Karen S	Practitioner - Non-Primary Care Provider (PCP)											
Stone Britt	Practitioner - Non-Primary Care Provider (PCP)											



Page 564 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Kondas Cathy A	Practitioner - Non-Primary Care Provider (PCP)											
Folorunsho Adenike	Practitioner - Non-Primary Care Provider (PCP)											
Robinson Elizabeth Johnstone	Practitioner - Non-Primary Care Provider (PCP)											
Soghier Israa	Practitioner - Non-Primary Care Provider (PCP)											
Hutchinson Lorraine S	Practitioner - Non-Primary Care Provider (PCP)											
Rizzo Mariano	Practitioner - Non-Primary Care Provider (PCP)											
Torres Ruby	Practitioner - Non-Primary Care Provider (PCP)											
Cheng Sue Ping	Practitioner - Non-Primary Care Provider (PCP)											
Perrier-Diaz Namshaye O	Practitioner - Non-Primary Care Provider (PCP)											
Hodos Beth	Practitioner - Non-Primary Care Provider (PCP)											
Khan Mahpara Sherjil	Practitioner - Non-Primary Care Provider (PCP)											
Rizzo Vincent	Practitioner - Non-Primary Care Provider (PCP)											
Brooks Cristal C	Practitioner - Non-Primary Care Provider (PCP)											
Prieto Luisa Fernanda	Practitioner - Non-Primary Care Provider (PCP)											
Karamuca Suela	Practitioner - Non-Primary Care Provider (PCP)											
Chang Beverley O	Practitioner - Non-Primary Care Provider (PCP)											
Castillo Pura M Md	Practitioner - Non-Primary Care Provider (PCP)											
Ricciardi Riccardo Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Koenig Edward S	Practitioner - Non-Primary Care Provider (PCP)											
Abright Arthur R 3d Md	Practitioner - Non-Primary Care Provider (PCP)											
Bogorodovsky Alla Md	Practitioner - Non-Primary Care Provider (PCP)											
Jordan Beverly Carmela	Practitioner - Non-Primary Care Provider (PCP)											
Ushay Henry Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Reddy Sarath Md	Practitioner - Non-Primary Care Provider (PCP)											
Coppola John Thomas Md	Practitioner - Non-Primary Care Provider (PCP)											
Teodorescu Victoria J Md	Practitioner - Non-Primary Care Provider (PCP)											
Ranu Shukvinder	Practitioner - Non-Primary Care Provider (PCP)											
Halpern Audrey L Md	Practitioner - Non-Primary Care Provider (PCP)											
Sherer David Marcus Md	Practitioner - Non-Primary Care Provider (PCP)											
Gallagher Donna M Md	Practitioner - Non-Primary Care Provider (PCP)											
Ginsberg David Lloyd Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 565 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Moskovits Tibor Md	Practitioner - Non-Primary Care Provider (PCP)											
Goldstein Steven Robert Md	Practitioner - Non-Primary Care Provider (PCP)											
Goodman Warren Jay Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Fairweather Phillip G Md	Practitioner - Non-Primary Care Provider (PCP)											
Arlene Katz	Practitioner - Non-Primary Care Provider (PCP)											
Osborne Rhonda Patricia	Practitioner - Non-Primary Care Provider (PCP)											
Aska Glenroy Anthony Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Im Wichae Md	Practitioner - Non-Primary Care Provider (PCP)											
Sperber Kevin Todd Md	Practitioner - Non-Primary Care Provider (PCP)											
Eshkenazi Azariah Md	Practitioner - Non-Primary Care Provider (PCP)											
Sachdeva Sunil Md	Practitioner - Non-Primary Care Provider (PCP)											
Kleiman Michele	Practitioner - Non-Primary Care Provider (PCP)											
Bathija Jagdish Tejbhandas Md	Practitioner - Non-Primary Care Provider (PCP)											
Rivera David	Practitioner - Non-Primary Care Provider (PCP)											
Kats Yuliya	Practitioner - Non-Primary Care Provider (PCP)											
Bloem Christina Maria Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaufman Stephen Charles	Practitioner - Non-Primary Care Provider (PCP)											
Carmichael Penelope M Md	Practitioner - Non-Primary Care Provider (PCP)											
Chiang William Kam Md	Practitioner - Non-Primary Care Provider (PCP)											
Jackson Hollace D	Practitioner - Non-Primary Care Provider (PCP)											
Zelefsky Melvin N Md	Practitioner - Non-Primary Care Provider (PCP)											
Fruitman Edward	Practitioner - Non-Primary Care Provider (PCP)											
Ross Spencer I	Practitioner - Non-Primary Care Provider (PCP)											
Marsman Michael	Practitioner - Non-Primary Care Provider (PCP)											
Wang Helen	Practitioner - Non-Primary Care Provider (PCP)											
Rodriguez Cynthia	Practitioner - Non-Primary Care Provider (PCP)											
Lee Hyun-Soo Md	Practitioner - Non-Primary Care Provider (PCP)											
Gilmore Clyde A Md	Practitioner - Non-Primary Care Provider (PCP)											
Birnbaum Adrienne J Md	Practitioner - Non-Primary Care Provider (PCP)											
Olibrice Margaret Md	Practitioner - Non-Primary Care Provider (PCP)											
Khakham Larissa	Practitioner - Non-Primary Care Provider (PCP)											



Page 566 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Segal Shimon Md	Practitioner - Non-Primary Care Provider (PCP)											
Hearns Richard	Practitioner - Non-Primary Care Provider (PCP)											
Kuenzler Keith Alan	Practitioner - Non-Primary Care Provider (PCP)											
Smotkin David Md	Practitioner - Non-Primary Care Provider (PCP)											
Guan Nicholas Ning-Guang Md	Practitioner - Non-Primary Care Provider (PCP)											
Giurca Dan	Practitioner - Non-Primary Care Provider (PCP)											
Cortes-Ladino R	Practitioner - Non-Primary Care Provider (PCP)											
Tseng Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Thresiamma Mathew	Practitioner - Non-Primary Care Provider (PCP)											
Dieter Suzanne M	Practitioner - Non-Primary Care Provider (PCP)											
Femia Alisa N	Practitioner - Non-Primary Care Provider (PCP)											
Nutanson Inna	Practitioner - Non-Primary Care Provider (PCP)											
Shapiro Maksim	Practitioner - Non-Primary Care Provider (PCP)											
Hamilton Madison House	Practitioner - Non-Primary Care Provider (PCP)											
Balar Arjun	Practitioner - Non-Primary Care Provider (PCP)											
Hersh Chandarana	Practitioner - Non-Primary Care Provider (PCP)											
Ilionsky Natalia	Practitioner - Non-Primary Care Provider (PCP)											
Cantor Aviva H	Practitioner - Non-Primary Care Provider (PCP)											
Dayananda Ila D	Practitioner - Non-Primary Care Provider (PCP)											
Dano Ivy Nicole Wee-Sit	Practitioner - Non-Primary Care Provider (PCP)											
Hegde Sudhanva	Practitioner - Non-Primary Care Provider (PCP)											
Aziz Fayez F Dds	Practitioner - Non-Primary Care Provider (PCP)											
Leuthauser Amy Denise Md	Practitioner - Non-Primary Care Provider (PCP)											
Kapur Saurabh Md	Practitioner - Non-Primary Care Provider (PCP)											
Darcia Bryden Currie	Practitioner - Non-Primary Care Provider (PCP)											
Semon Clement	Practitioner - Non-Primary Care Provider (PCP)											
Cooper Marcina	Practitioner - Non-Primary Care Provider (PCP)											
Annan David Nii Yarteboye	Practitioner - Non-Primary Care Provider (PCP)											
Yashayev Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Collins Shonette V	Practitioner - Non-Primary Care Provider (PCP)											
Ghosh Arnab Kumar	Practitioner - Non-Primary Care Provider (PCP)				İ							



Page 567 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Aviles Susana	Practitioner - Non-Primary Care Provider (PCP)											
Azcona Barbara	Practitioner - Non-Primary Care Provider (PCP)											
Begolli Melissa	Practitioner - Non-Primary Care Provider (PCP)											
Stacy Schroepfer	Practitioner - Non-Primary Care Provider (PCP)											
Panitz Laura	Practitioner - Non-Primary Care Provider (PCP)											
Wong Ambrose Hon-Wai	Practitioner - Non-Primary Care Provider (PCP)											
Bronshtein Vadim	Practitioner - Non-Primary Care Provider (PCP)											
Busuttil Neil	Practitioner - Non-Primary Care Provider (PCP)											
Kishore Chrysothemis	Practitioner - Non-Primary Care Provider (PCP)											
Shea, Molly	Practitioner - Non-Primary Care Provider (PCP)											
Jaffe, Bradley	Practitioner - Non-Primary Care Provider (PCP)											
Jayasekara Weerasinghege B S	Practitioner - Non-Primary Care Provider (PCP)											
Papazollou Petia T	Practitioner - Non-Primary Care Provider (PCP)											
Amisial Cecile	Practitioner - Non-Primary Care Provider (PCP)											
Leibert Eric Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)											
Kopell Brian	Practitioner - Non-Primary Care Provider (PCP)											
Millas Themistocles Demetrios	Practitioner - Non-Primary Care Provider (PCP)											
Torgovnick Josh Md	Practitioner - Non-Primary Care Provider (PCP)											
Reznikov Alexandra Md	Practitioner - Non-Primary Care Provider (PCP)											
Terzuoli Robert J Md	Practitioner - Non-Primary Care Provider (PCP)											
Agrawal Narayan Das Md	Practitioner - Non-Primary Care Provider (PCP)											
Gonzalez Ivan Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Lazzaro Douglas R Md	Practitioner - Non-Primary Care Provider (PCP)											
Domosi Dennis Md	Practitioner - Non-Primary Care Provider (PCP)											
Newman Elliot Md	Practitioner - Non-Primary Care Provider (PCP)											
Apfelroth Stephen	Practitioner - Non-Primary Care Provider (PCP)											
Gabbur Nagaraj Md	Practitioner - Non-Primary Care Provider (PCP)											
Formenti Silvia Chiara Md	Practitioner - Non-Primary Care Provider (PCP)											
Popilevsky Lazar Md	Practitioner - Non-Primary Care Provider (PCP)											
Yoon Jiyoung	Practitioner - Non-Primary Care Provider (PCP)											
Ward Robert F Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 568 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Farquharson Sean Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Stamu-O'Brien Caroline	Practitioner - Non-Primary Care Provider (PCP)											
Pachter Hersch Leon Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Abas Lawrence	Practitioner - Non-Primary Care Provider (PCP)											
Donnelly Anna	Practitioner - Non-Primary Care Provider (PCP)											
Lugo Blanca Perla Md	Practitioner - Non-Primary Care Provider (PCP)											
Gupta Nidhi	Practitioner - Non-Primary Care Provider (PCP)											
Sternberg Arthur Md	Practitioner - Non-Primary Care Provider (PCP)											
Alejandro Maddalena	Practitioner - Non-Primary Care Provider (PCP)											
Perales Orlando Md	Practitioner - Non-Primary Care Provider (PCP)											
Asiamah-Fraser Grace	Practitioner - Non-Primary Care Provider (PCP)											
Saraydarian Lisa	Practitioner - Non-Primary Care Provider (PCP)											
Pekovic Dusan Md	Practitioner - Non-Primary Care Provider (PCP)											
Adebiyi Adelowo Kayode Md	Practitioner - Non-Primary Care Provider (PCP)											
Gordon David H Md	Practitioner - Non-Primary Care Provider (PCP)											
Iliescu Constantin Md	Practitioner - Non-Primary Care Provider (PCP)											
Thamnireddy Damodar Md	Practitioner - Non-Primary Care Provider (PCP)											
Reich David	Practitioner - Non-Primary Care Provider (PCP)											
Miller Patricia Elizabeth Dds	Practitioner - Non-Primary Care Provider (PCP)											
Jones, Judy	Practitioner - Non-Primary Care Provider (PCP)											
Brademas Mary	Practitioner - Non-Primary Care Provider (PCP)											
Galstian Paul Od	Practitioner - Non-Primary Care Provider (PCP)											
Manhattan Mental Health Clinic	Practitioner - Non-Primary Care Provider (PCP)											
Gist Ramon	Practitioner - Non-Primary Care Provider (PCP)											
Laguardia Katherine Md	Practitioner - Non-Primary Care Provider (PCP)											
Malekan Shahnaz	Practitioner - Non-Primary Care Provider (PCP)											
Steiner Anne Sara Md	Practitioner - Non-Primary Care Provider (PCP)											
Kashyap Yogita	Practitioner - Non-Primary Care Provider (PCP)											
Scobie Janice Vincia	Practitioner - Non-Primary Care Provider (PCP)											
Kanofsky Jamie	Practitioner - Non-Primary Care Provider (PCP)											
Lauren Semone	Practitioner - Non-Primary Care Provider (PCP)											



Page 569 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Tauman Susan B	Practitioner - Non-Primary Care Provider (PCP)											
Blakely Carolin Marie	Practitioner - Non-Primary Care Provider (PCP)											
Rodriguez Jokathleen C	Practitioner - Non-Primary Care Provider (PCP)											
Schiff Jeffrey	Practitioner - Non-Primary Care Provider (PCP)											
Teytelman Diana	Practitioner - Non-Primary Care Provider (PCP)											
Apostol Radu	Practitioner - Non-Primary Care Provider (PCP)											
Jacob Demaris A Phd	Practitioner - Non-Primary Care Provider (PCP)											
Rosenberg Jamie	Practitioner - Non-Primary Care Provider (PCP)											
Sharma Surindra	Practitioner - Non-Primary Care Provider (PCP)											
The New York Foundling	Practitioner - Non-Primary Care Provider (PCP)											
Lin Pa,Yi Mei	Practitioner - Non-Primary Care Provider (PCP)											
Santacruz Neal	Practitioner - Non-Primary Care Provider (PCP)											
Chin X	Practitioner - Non-Primary Care Provider (PCP)											
Dolly Naomi	Practitioner - Non-Primary Care Provider (PCP)											
Maraynes Megan E	Practitioner - Non-Primary Care Provider (PCP)											
Reddy Sowmya	Practitioner - Non-Primary Care Provider (PCP)											
Gonzalez Alirio A	Practitioner - Non-Primary Care Provider (PCP)											
Bruckner Dara	Practitioner - Non-Primary Care Provider (PCP)											
Patil Suresh Shripat	Practitioner - Non-Primary Care Provider (PCP)											
Abigail Strubel	Practitioner - Non-Primary Care Provider (PCP)											
Sammut Amanda	Practitioner - Non-Primary Care Provider (PCP)											
Reisenweber Tara M	Practitioner - Non-Primary Care Provider (PCP)											
Henry Mcgoldrick	Practitioner - Non-Primary Care Provider (PCP)											
Cho Sung Min	Practitioner - Non-Primary Care Provider (PCP)											
Francilot Eudes Joelle	Practitioner - Non-Primary Care Provider (PCP)											
Thomasen Brian Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Begum Naima	Practitioner - Non-Primary Care Provider (PCP)											
Kaul Esther Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Chen Chun Ming Md	Practitioner - Non-Primary Care Provider (PCP)											
Soab Medical Pc	Practitioner - Non-Primary Care Provider (PCP)											
Cantor Gordon Michael Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 570 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Stephens Daniel Joshua Md	Practitioner - Non-Primary Care Provider (PCP)											
Moezzi Manijeh Md	Practitioner - Non-Primary Care Provider (PCP)											
Williams Warren Arthur Dds	Practitioner - Non-Primary Care Provider (PCP)											
Sahinler-Lynch Pelin	Practitioner - Non-Primary Care Provider (PCP)											
Lipshutz Rochelle	Practitioner - Non-Primary Care Provider (PCP)											
Phillips John L Md	Practitioner - Non-Primary Care Provider (PCP)											
Mcdonnell Kevin M Md	Practitioner - Non-Primary Care Provider (PCP)											
Arnon Rica Md	Practitioner - Non-Primary Care Provider (PCP)											
Bloch-Menschik Melissa A Md	Practitioner - Non-Primary Care Provider (PCP)											
Strashun Arnold Mat	Practitioner - Non-Primary Care Provider (PCP)											
Kieran Owen P Md	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Richard Md	Practitioner - Non-Primary Care Provider (PCP)											
Ciment Avraham Yitchak Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Vas George A Md	Practitioner - Non-Primary Care Provider (PCP)											
Epstein Geoffrey C Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Tran Teresa Tuyet-Phuong N Md	Practitioner - Non-Primary Care Provider (PCP)											
Soden Richard M Od	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Allen H Od	Practitioner - Non-Primary Care Provider (PCP)											
Mcmenomey Sean Oleary	Practitioner - Non-Primary Care Provider (PCP)											
Shteerman Eugene Md	Practitioner - Non-Primary Care Provider (PCP)											
Naran Archana D Md	Practitioner - Non-Primary Care Provider (PCP)											
Mallappallil Mary Cherian Md	Practitioner - Non-Primary Care Provider (PCP)											
Messineo Frank C Md	Practitioner - Non-Primary Care Provider (PCP)											
Vassallo Charles J Md	Practitioner - Non-Primary Care Provider (PCP)											
Gulston Wayne Vernon Md	Practitioner - Non-Primary Care Provider (PCP)											
Runes Sandra Ellen	Practitioner - Non-Primary Care Provider (PCP)											
Crichlow Linda A Md	Practitioner - Non-Primary Care Provider (PCP)											
Holland Jean	Practitioner - Non-Primary Care Provider (PCP)											
Noble Myrna	Practitioner - Non-Primary Care Provider (PCP)											
Gonzales Luis A Md	Practitioner - Non-Primary Care Provider (PCP)											
Golubovskaya Olga Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 571 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Michele Oxier	Practitioner - Non-Primary Care Provider (PCP)											
Chawla Varinda	Practitioner - Non-Primary Care Provider (PCP)											
Shenoy Rajesh Upendra Md	Practitioner - Non-Primary Care Provider (PCP)											
Longshore Carrol Timothy Md	Practitioner - Non-Primary Care Provider (PCP)											
Salamon Oskar Md	Practitioner - Non-Primary Care Provider (PCP)											
Jacobson Jessica Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Bobyr Boris	Practitioner - Non-Primary Care Provider (PCP)											
Bean Donald J Dds	Practitioner - Non-Primary Care Provider (PCP)											
Ahmed Wasif Md	Practitioner - Non-Primary Care Provider (PCP)											
Alice Gomez Ballesteros	Practitioner - Non-Primary Care Provider (PCP)											
Purvis Gail Marie Lcsw	Practitioner - Non-Primary Care Provider (PCP)											
Abramson Austin Wayne Md	Practitioner - Non-Primary Care Provider (PCP)											
Hirsch Mathew	Practitioner - Non-Primary Care Provider (PCP)											
Vozick Jesse M Md	Practitioner - Non-Primary Care Provider (PCP)											
Weinman Aliza Md	Practitioner - Non-Primary Care Provider (PCP)											
Ali Hazem Md	Practitioner - Non-Primary Care Provider (PCP)											
Curbelo Dolores E	Practitioner - Non-Primary Care Provider (PCP)											
Ades Veronica	Practitioner - Non-Primary Care Provider (PCP)											
Tandon Suman	Practitioner - Non-Primary Care Provider (PCP)											
Elahi Ershad	Practitioner - Non-Primary Care Provider (PCP)											
Fu-Feng Weining	Practitioner - Non-Primary Care Provider (PCP)											
Sanchez Samuel	Practitioner - Non-Primary Care Provider (PCP)											
Davis Diane	Practitioner - Non-Primary Care Provider (PCP)											
Malik Rajesh Kumar	Practitioner - Non-Primary Care Provider (PCP)											
Miguelez Xanamaria Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaminsky Marissa	Practitioner - Non-Primary Care Provider (PCP)											
Margolies Steven Lawrence	Practitioner - Non-Primary Care Provider (PCP)											
Tierre-Louis Andress	Practitioner - Non-Primary Care Provider (PCP)											
Foran Mark	Practitioner - Non-Primary Care Provider (PCP)											
Bessich Jamie	Practitioner - Non-Primary Care Provider (PCP)											
Marchbein Shari	Practitioner - Non-Primary Care Provider (PCP)											



Page 572 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Giannone Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Aherne Andrew	Practitioner - Non-Primary Care Provider (PCP)											
Chalabi Dahlia	Practitioner - Non-Primary Care Provider (PCP)											
Richardson Ingride	Practitioner - Non-Primary Care Provider (PCP)											
Pendurti Gopichand	Practitioner - Non-Primary Care Provider (PCP)											
Vera Dominguez Cecilia	Practitioner - Non-Primary Care Provider (PCP)											
Correa Mickey	Practitioner - Non-Primary Care Provider (PCP)											
Givens Nikeda M	Practitioner - Non-Primary Care Provider (PCP)											
Abogunrin Grace A	Practitioner - Non-Primary Care Provider (PCP)											
Hervias Teddy A	Practitioner - Non-Primary Care Provider (PCP)											
Kaskowitz Susan	Practitioner - Non-Primary Care Provider (PCP)											
Leung Justin Shern-Chi	Practitioner - Non-Primary Care Provider (PCP)											
Pereira Elaine	Practitioner - Non-Primary Care Provider (PCP)											
De Csepel John Md	Practitioner - Non-Primary Care Provider (PCP)											
Chander Rajiv K	Practitioner - Non-Primary Care Provider (PCP)											
Potosky Ryan J	Practitioner - Non-Primary Care Provider (PCP)											
Shil Liliya	Practitioner - Non-Primary Care Provider (PCP)											
Chung Yousun	Practitioner - Non-Primary Care Provider (PCP)											
Petrov Jaclyn	Practitioner - Non-Primary Care Provider (PCP)											
Burton Rebecca Lyn	Practitioner - Non-Primary Care Provider (PCP)											
Weissman Tamara	Practitioner - Non-Primary Care Provider (PCP)											
Mccoubrey Stephanie	Practitioner - Non-Primary Care Provider (PCP)											
Vargas Richard	Practitioner - Non-Primary Care Provider (PCP)											
Linda J Lewin	Practitioner - Non-Primary Care Provider (PCP)											
Akalonu Olive Ugochinyere	Practitioner - Non-Primary Care Provider (PCP)											
Geovalin Urena	Practitioner - Non-Primary Care Provider (PCP)											
Jamie Shapiro	Practitioner - Non-Primary Care Provider (PCP)											
Williams Warwick	Practitioner - Non-Primary Care Provider (PCP)											
Stewart Norman Charles	Practitioner - Non-Primary Care Provider (PCP)											
Marin Chiara	Practitioner - Non-Primary Care Provider (PCP)											
Knapp John Sidney	Practitioner - Non-Primary Care Provider (PCP)				İ		1	1				



Page 573 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Gotesman Goldie	Practitioner - Non-Primary Care Provider (PCP)											
Heinlen Stephanie S Md	Practitioner - Non-Primary Care Provider (PCP)											
Turken Sheila Alice Md	Practitioner - Non-Primary Care Provider (PCP)											
Myers Kevin Stanford Md	Practitioner - Non-Primary Care Provider (PCP)											
Bansal Rajendra K Md	Practitioner - Non-Primary Care Provider (PCP)											
Megibow Alec J Md	Practitioner - Non-Primary Care Provider (PCP)											
Devita Michael A Md	Practitioner - Non-Primary Care Provider (PCP)											
Sturm Joseph Samuel Md	Practitioner - Non-Primary Care Provider (PCP)											
Bolkhovets Dmitry Md	Practitioner - Non-Primary Care Provider (PCP)											
Wallach Jeffrey D	Practitioner - Non-Primary Care Provider (PCP)											
George Rachel Koshy Md	Practitioner - Non-Primary Care Provider (PCP)											
Glockenberg Aaron Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Abdelhalim Ahmed N	Practitioner - Non-Primary Care Provider (PCP)											
Guez Martine J Md	Practitioner - Non-Primary Care Provider (PCP)											
Lieber Joseph Judah Md	Practitioner - Non-Primary Care Provider (PCP)											
Langston Aileen M Md	Practitioner - Non-Primary Care Provider (PCP)											
Provataris Jennifer M Md	Practitioner - Non-Primary Care Provider (PCP)											
Chaimowitz Chaim Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Allison Karen Melanie Md	Practitioner - Non-Primary Care Provider (PCP)											
Ruest Douglas H	Practitioner - Non-Primary Care Provider (PCP)											
Lev Iza Md	Practitioner - Non-Primary Care Provider (PCP)											
Dudhia Bhupendra Vrajlal Md	Practitioner - Non-Primary Care Provider (PCP)											
Chawla Harminder S Md	Practitioner - Non-Primary Care Provider (PCP)											
Shailendri Eswar-Rao Philip	Practitioner - Non-Primary Care Provider (PCP)											
Yudis Carmencita	Practitioner - Non-Primary Care Provider (PCP)											
Bunza Gregory N Dds	Practitioner - Non-Primary Care Provider (PCP)											
Shakes Rudolph Wesley	Practitioner - Non-Primary Care Provider (PCP)											
Reyentovich Alex Md	Practitioner - Non-Primary Care Provider (PCP)											
Cintron-Abenis Anna Phd	Practitioner - Non-Primary Care Provider (PCP)											
Sultana Sharmeen Md	Practitioner - Non-Primary Care Provider (PCP)											
Statler Virginia	Practitioner - Non-Primary Care Provider (PCP)											



Page 574 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Jongco Bienvenido R	Practitioner - Non-Primary Care Provider (PCP)											
Philip Babu	Practitioner - Non-Primary Care Provider (PCP)											
Dean Gillian Md	Practitioner - Non-Primary Care Provider (PCP)											
Salama Meir Md	Practitioner - Non-Primary Care Provider (PCP)											
Beer Joshua David Md	Practitioner - Non-Primary Care Provider (PCP)											
Hamilton Madison House	Practitioner - Non-Primary Care Provider (PCP)											
Tanke Susan Cnm	Practitioner - Non-Primary Care Provider (PCP)											
Pearlstein Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Paul-Basil Wayne	Practitioner - Non-Primary Care Provider (PCP)											
Sharma Chandra M Md	Practitioner - Non-Primary Care Provider (PCP)											
Ccc Community Consultation Center	Practitioner - Non-Primary Care Provider (PCP)											
Mestre Juan Ramon	Practitioner - Non-Primary Care Provider (PCP)											
Ross Lisa A	Practitioner - Non-Primary Care Provider (PCP)											
Haskes Lloyd Partman	Practitioner - Non-Primary Care Provider (PCP)											
Sapienza Cadia Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Ramasamy Vimala Md	Practitioner - Non-Primary Care Provider (PCP)											
Smith Aloysius G Md	Practitioner - Non-Primary Care Provider (PCP)											
Villa Juan Evangeline	Practitioner - Non-Primary Care Provider (PCP)											
Altman Robert Keith Md	Practitioner - Non-Primary Care Provider (PCP)											
Cavaleri Salvatore	Practitioner - Non-Primary Care Provider (PCP)											
Diaz Nery	Practitioner - Non-Primary Care Provider (PCP)											
Trifa Diana I	Practitioner - Non-Primary Care Provider (PCP)											
Chang Kok-Chung	Practitioner - Non-Primary Care Provider (PCP)											
Zellermaier Esther C	Practitioner - Non-Primary Care Provider (PCP)											
Seema Varma Md	Practitioner - Non-Primary Care Provider (PCP)											
Messenger Christie Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Lusterman Eliezer Reuven	Practitioner - Non-Primary Care Provider (PCP)											
Kim Jane C Md	Practitioner - Non-Primary Care Provider (PCP)											
Chang Diane Tsing Wen	Practitioner - Non-Primary Care Provider (PCP)											
Gaduputi Vinaya Vital	Practitioner - Non-Primary Care Provider (PCP)											
Kathleen Brook	Practitioner - Non-Primary Care Provider (PCP)											



Page 575 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Lane Abbie Venus Dds	Practitioner - Non-Primary Care Provider (PCP)											
Ripin Vivian	Practitioner - Non-Primary Care Provider (PCP)											
Nemeth Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Caplin Sidney N Pc Dds	Practitioner - Non-Primary Care Provider (PCP)											
Khillan Ratesh	Practitioner - Non-Primary Care Provider (PCP)											
Gall Sarah Md	Practitioner - Non-Primary Care Provider (PCP)											
Yarygina Anna	Practitioner - Non-Primary Care Provider (PCP)											
Lieb Jayne A	Practitioner - Non-Primary Care Provider (PCP)											
Duchicela Sacha	Practitioner - Non-Primary Care Provider (PCP)											
Premier Healthcare, Inc.	Practitioner - Non-Primary Care Provider (PCP)											
Raad Roy	Practitioner - Non-Primary Care Provider (PCP)											
Al-Khazraji Ahmed Hasan	Practitioner - Non-Primary Care Provider (PCP)											
Franciosa Joseph A	Practitioner - Non-Primary Care Provider (PCP)											
Premier Healthcare, Inc.	Practitioner - Non-Primary Care Provider (PCP)											
Bell Daniel Stephen	Practitioner - Non-Primary Care Provider (PCP)											
The New York Foundling	Practitioner - Non-Primary Care Provider (PCP)											
Lent Tara	Practitioner - Non-Primary Care Provider (PCP)											
Buchanan Mosaes M	Practitioner - Non-Primary Care Provider (PCP)											
Torres Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Henn Jeannine Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Liu Grace	Practitioner - Non-Primary Care Provider (PCP)											
Carley Bliss	Practitioner - Non-Primary Care Provider (PCP)											
Kimeldorf Marcia	Practitioner - Non-Primary Care Provider (PCP)											
Krokos Alexandra	Practitioner - Non-Primary Care Provider (PCP)											
Gangoo Amanda K	Practitioner - Non-Primary Care Provider (PCP)											
Winters John Christopher	Practitioner - Non-Primary Care Provider (PCP)											
Cayward Heather	Practitioner - Non-Primary Care Provider (PCP)											
Capanelli Vincent	Practitioner - Non-Primary Care Provider (PCP)											
Singh Neeta	Practitioner - Non-Primary Care Provider (PCP)											
Bodawala Rupal	Practitioner - Non-Primary Care Provider (PCP)											
Bennett Keisha Simone	Practitioner - Non-Primary Care Provider (PCP)											



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 576 of 954 Run Date: 06/29/2018

OneCity Health (PPS ID:52)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Mollette Arabia Divine	Practitioner - Non-Primary Care Provider (PCP)										
Suzanna Calvert	Practitioner - Non-Primary Care Provider (PCP)										
Paster Caroline	Practitioner - Non-Primary Care Provider (PCP)										
Handwerk Maya Lilith	Practitioner - Non-Primary Care Provider (PCP)										
Songco Anne Llamoso	Practitioner - Non-Primary Care Provider (PCP)										
Kristen Mercado	Practitioner - Non-Primary Care Provider (PCP)										
Moore Peace	Practitioner - Non-Primary Care Provider (PCP)										
Bolus Michael	Practitioner - Non-Primary Care Provider (PCP)										
Wu Julia	Practitioner - Non-Primary Care Provider (PCP)										
Fink Rebecca Naomi	Practitioner - Non-Primary Care Provider (PCP)										
Kenia Rachna	Practitioner - Non-Primary Care Provider (PCP)										
Badillo Marina	Practitioner - Non-Primary Care Provider (PCP)										
Munira Most Sirajum	Practitioner - Non-Primary Care Provider (PCP)										
Ayalon Omri Binyamin	Practitioner - Non-Primary Care Provider (PCP)										
Brandon Andrea Susan	Practitioner - Non-Primary Care Provider (PCP)										
Wu Wai	Practitioner - Non-Primary Care Provider (PCP)										
Yung Jeanie	Practitioner - Non-Primary Care Provider (PCP)										
Macleish Wendy	Practitioner - Non-Primary Care Provider (PCP)										
The New York Foundling	Practitioner - Non-Primary Care Provider (PCP)										
Sharma Mahendra Md	Practitioner - Non-Primary Care Provider (PCP)										
Narasimham Narasimham	Practitioner - Non-Primary Care Provider (PCP)										
Escovar Ida Maria	Practitioner - Non-Primary Care Provider (PCP)										
Brown Barry L Md	Practitioner - Non-Primary Care Provider (PCP)										
Shapiro Jason Scott Md	Practitioner - Non-Primary Care Provider (PCP)										
Goodheart Herbert P Md	Practitioner - Non-Primary Care Provider (PCP)										
Worrell Cheryl B Dds	Practitioner - Non-Primary Care Provider (PCP)										
Rebello Emilia	Practitioner - Non-Primary Care Provider (PCP)										
Etienne Guy Sauveur Md	Practitioner - Non-Primary Care Provider (PCP)										
Moradi Issac Eshagh Md	Practitioner - Non-Primary Care Provider (PCP)										
Cliette Kina	Practitioner - Non-Primary Care Provider (PCP)										
Masch Rachel J Md	Practitioner - Non-Primary Care Provider (PCP)										



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 577 of 954 Run Date: 06/29/2018

OneCity Health (PPS ID:52)

* Safety Net Providers in Green												
	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Stjepanovic Gordana Md	Practitioner - Non-Primary Care Provider (PCP)											
Hockstein Michael K Md	Practitioner - Non-Primary Care Provider (PCP)											
Kotler Donald P Md	Practitioner - Non-Primary Care Provider (PCP)											
Kassotis John Md	Practitioner - Non-Primary Care Provider (PCP)											
Feldman David S Md	Practitioner - Non-Primary Care Provider (PCP)											
Alfonso Antonio E Md	Practitioner - Non-Primary Care Provider (PCP)											
Ryan Theresa Md	Practitioner - Non-Primary Care Provider (PCP)											
Forem Sandra L Md	Practitioner - Non-Primary Care Provider (PCP)											
Shafik Farid Fouad Fahmy Md	Practitioner - Non-Primary Care Provider (PCP)											
Guimaraes Tania Csw	Practitioner - Non-Primary Care Provider (PCP)											
Sajnani Neeta Mahesh Md	Practitioner - Non-Primary Care Provider (PCP)											
Silverio Evelyn Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Kashem Md Abul Md	Practitioner - Non-Primary Care Provider (PCP)											
Rowe Norman M Md	Practitioner - Non-Primary Care Provider (PCP)											
Fein Paul A Md	Practitioner - Non-Primary Care Provider (PCP)											
Rottenberg Eric Charles Md	Practitioner - Non-Primary Care Provider (PCP)											
Speaker Mark George Md	Practitioner - Non-Primary Care Provider (PCP)											
Aquino Robert J Md	Practitioner - Non-Primary Care Provider (PCP)											
Young Joshua A Md	Practitioner - Non-Primary Care Provider (PCP)											
Zwick Dalia Epstein	Practitioner - Non-Primary Care Provider (PCP)											
Shim Chang S Md	Practitioner - Non-Primary Care Provider (PCP)											
Kurian Marina S Md	Practitioner - Non-Primary Care Provider (PCP)											
Jahanshahi Pourang Dds	Practitioner - Non-Primary Care Provider (PCP)											
Maurice Jean Ronel Md	Practitioner - Non-Primary Care Provider (PCP)											
Janjigian Michael Paul	Practitioner - Non-Primary Care Provider (PCP)											
Valdes Gilbert Md	Practitioner - Non-Primary Care Provider (PCP)											
Miller Monte Dean	Practitioner - Non-Primary Care Provider (PCP)											
Roe Anne Marie Andersen Md	Practitioner - Non-Primary Care Provider (PCP)											
Waseem Muhammad Md	Practitioner - Non-Primary Care Provider (PCP)											
Link Ernest James	Practitioner - Non-Primary Care Provider (PCP)											
Zhu-Tam Lily	Practitioner - Non-Primary Care Provider (PCP)											



Page 578 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Favate Albert S Md	Practitioner - Non-Primary Care Provider (PCP)											
Razov Sergei	Practitioner - Non-Primary Care Provider (PCP)											
Sheindlin Jonathan A Md	Practitioner - Non-Primary Care Provider (PCP)											
Ramdeen Sean S	Practitioner - Non-Primary Care Provider (PCP)											
Cavalli Adele L Md	Practitioner - Non-Primary Care Provider (PCP)											
Mounir Emad	Practitioner - Non-Primary Care Provider (PCP)											
Valerice Stania	Practitioner - Non-Primary Care Provider (PCP)											
Perez-Cubillan Yaberci	Practitioner - Non-Primary Care Provider (PCP)											
Vainrib Alan	Practitioner - Non-Primary Care Provider (PCP)											
Ostrovsky Ann	Practitioner - Non-Primary Care Provider (PCP)											
Manchanda-Gera Akanksha	Practitioner - Non-Primary Care Provider (PCP)											
Epelbaum Oleg	Practitioner - Non-Primary Care Provider (PCP)											
Elliott Tania	Practitioner - Non-Primary Care Provider (PCP)											
Pasternak Roey	Practitioner - Non-Primary Care Provider (PCP)											
Speed Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Arabadzhi Katrina	Practitioner - Non-Primary Care Provider (PCP)											
Lee Veronique N	Practitioner - Non-Primary Care Provider (PCP)											
Gadon Hallie	Practitioner - Non-Primary Care Provider (PCP)											
Duguerre Dayana	Practitioner - Non-Primary Care Provider (PCP)											
Savla Jayshree	Practitioner - Non-Primary Care Provider (PCP)											
Xiao Peiying	Practitioner - Non-Primary Care Provider (PCP)											
Kwon Joe Y	Practitioner - Non-Primary Care Provider (PCP)											
Schulz Jacob	Practitioner - Non-Primary Care Provider (PCP)											
Usha Venuaopal	Practitioner - Non-Primary Care Provider (PCP)											
Mcneil Katharine	Practitioner - Non-Primary Care Provider (PCP)											
Melissa Elaine Peard	Practitioner - Non-Primary Care Provider (PCP)											
Fairbrother Hilary Eve	Practitioner - Non-Primary Care Provider (PCP)											
Mcdermott Patricia	Practitioner - Non-Primary Care Provider (PCP)											
David James Md	Practitioner - Non-Primary Care Provider (PCP)											
Pisarenko Vadim Md	Practitioner - Non-Primary Care Provider (PCP)											
Edgcomb David Dr.	Practitioner - Non-Primary Care Provider (PCP)											



Page 579 of 954 **Run Date :** 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Ravi Kapoor	Practitioner - Non-Primary Care Provider (PCP)											
Gray Susan M	Practitioner - Non-Primary Care Provider (PCP)											
Keisari Ronit	Practitioner - Non-Primary Care Provider (PCP)											
Lee Roseanna Sze-Wai	Practitioner - Non-Primary Care Provider (PCP)											
Flug Adam	Practitioner - Non-Primary Care Provider (PCP)											
Thomas Anil Abraham	Practitioner - Non-Primary Care Provider (PCP)											
Kim Joan Theresa	Practitioner - Non-Primary Care Provider (PCP)											
Qu Xuemei Md	Practitioner - Non-Primary Care Provider (PCP)											
Most Miriam L Ph.D	Practitioner - Non-Primary Care Provider (PCP)											
Libert Dennies	Practitioner - Non-Primary Care Provider (PCP)											
Marmara Veronica Dds	Practitioner - Non-Primary Care Provider (PCP)											
Dinsell Victoria C	Practitioner - Non-Primary Care Provider (PCP)											
Scher Jose	Practitioner - Non-Primary Care Provider (PCP)											
Milillo-Naraine Adriana	Practitioner - Non-Primary Care Provider (PCP)											
Vil, Pa, Nathalie	Practitioner - Non-Primary Care Provider (PCP)											
Deurloo, Lawrence	Practitioner - Non-Primary Care Provider (PCP)											
Khadpe Jay D Md	Practitioner - Non-Primary Care Provider (PCP)											
Livshits Julia	Practitioner - Non-Primary Care Provider (PCP)											
Sewell Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Ahmad Sumair	Practitioner - Non-Primary Care Provider (PCP)											
Davis Tony	Practitioner - Non-Primary Care Provider (PCP)											
Chalker Dana F	Practitioner - Non-Primary Care Provider (PCP)											
Forde Natalie Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Elizabeth Lawrence	Practitioner - Non-Primary Care Provider (PCP)											
Chen Tiffany Chan-Jyhwoei	Practitioner - Non-Primary Care Provider (PCP)											
Sarukhanyan Sofiya	Practitioner - Non-Primary Care Provider (PCP)											
Punsalan Jason C	Practitioner - Non-Primary Care Provider (PCP)											
Terry-Taylor Rayna	Practitioner - Non-Primary Care Provider (PCP)											
Holoshitz Yael	Practitioner - Non-Primary Care Provider (PCP)											
Knibbs Nakiyah Aisha	Practitioner - Non-Primary Care Provider (PCP)											
Lipat Portia	Practitioner - Non-Primary Care Provider (PCP)											



Page 580 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
024641836czaporowski Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Ross Allyson Jill	Practitioner - Non-Primary Care Provider (PCP)											
Santarlasci Emelie	Practitioner - Non-Primary Care Provider (PCP)											
Janae Rowland	Practitioner - Non-Primary Care Provider (PCP)											
Makhoulian Beatriz C	Practitioner - Non-Primary Care Provider (PCP)											
Saunders Ramotse Md	Practitioner - Non-Primary Care Provider (PCP)											
Jerome Roseline Marie Md	Practitioner - Non-Primary Care Provider (PCP)											
Goodman Adam Md	Practitioner - Non-Primary Care Provider (PCP)											
Melton Sherry Mae	Practitioner - Non-Primary Care Provider (PCP)											
Premier Healthcare, Inc.	Practitioner - Non-Primary Care Provider (PCP)											
Kassouf Michael Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Lundy Christine Denise	Practitioner - Non-Primary Care Provider (PCP)											
Schiff Peter Bernard Md	Practitioner - Non-Primary Care Provider (PCP)											
Cane Jeffrey Scott Md	Practitioner - Non-Primary Care Provider (PCP)											
Bernstein Mark Philip Md	Practitioner - Non-Primary Care Provider (PCP)											
Giovanniello Giovanna Md	Practitioner - Non-Primary Care Provider (PCP)											
Rivera Rafael Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Sherman Orrin H Md	Practitioner - Non-Primary Care Provider (PCP)											
Cuevas Asima	Practitioner - Non-Primary Care Provider (PCP)											
Dawodu Omotola Temilolu	Practitioner - Non-Primary Care Provider (PCP)											
Ding Qing Md	Practitioner - Non-Primary Care Provider (PCP)											
Chao Tsai Chung Md	Practitioner - Non-Primary Care Provider (PCP)											
Ehrenhaus Michael P Md	Practitioner - Non-Primary Care Provider (PCP)											
Lucchesi Michael Philip Md	Practitioner - Non-Primary Care Provider (PCP)											
Levine David N Md	Practitioner - Non-Primary Care Provider (PCP)											
Rim June Md	Practitioner - Non-Primary Care Provider (PCP)											
Lindenmayer Aristid Earle	Practitioner - Non-Primary Care Provider (PCP)											
Gold Joan T Md	Practitioner - Non-Primary Care Provider (PCP)											
Benzakein Ralph Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Plantin Patrick Md	Practitioner - Non-Primary Care Provider (PCP)											
Gupta Kanchan Md	Practitioner - Non-Primary Care Provider (PCP)							1				



Page 581 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Echeverri Sandra Md	Practitioner - Non-Primary Care Provider (PCP)											
Purugganan Celia Sison Md	Practitioner - Non-Primary Care Provider (PCP)											
Djokic Mera	Practitioner - Non-Primary Care Provider (PCP)											
Sarcevic Nermica Md	Practitioner - Non-Primary Care Provider (PCP)											
Klar Tobi B Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Semple Sandra A Md	Practitioner - Non-Primary Care Provider (PCP)											
Janssen Elaine P	Practitioner - Non-Primary Care Provider (PCP)											
Dompreh Alex	Practitioner - Non-Primary Care Provider (PCP)											
Maritato Maria Susana Md	Practitioner - Non-Primary Care Provider (PCP)											
Serebrisky Denise Md	Practitioner - Non-Primary Care Provider (PCP)											
Susi Richard D	Practitioner - Non-Primary Care Provider (PCP)											
Fleischman Jean K Md	Practitioner - Non-Primary Care Provider (PCP)											
Epstein Richard	Practitioner - Non-Primary Care Provider (PCP)											
Wright Maurice Md	Practitioner - Non-Primary Care Provider (PCP)											
Weinstein Kenneth N Md	Practitioner - Non-Primary Care Provider (PCP)											
Debra Fischer	Practitioner - Non-Primary Care Provider (PCP)											
Esteva Francisco	Practitioner - Non-Primary Care Provider (PCP)											
Ntaba Dziwe W	Practitioner - Non-Primary Care Provider (PCP)											
Gasca Vladmir I	Practitioner - Non-Primary Care Provider (PCP)											
Chu Christine	Practitioner - Non-Primary Care Provider (PCP)											
Roa-Rivera Maria X	Practitioner - Non-Primary Care Provider (PCP)											
Mejia Ervido B Md	Practitioner - Non-Primary Care Provider (PCP)											
Biscow Gail	Practitioner - Non-Primary Care Provider (PCP)											
Al-Husayni Husayn Jawad Md	Practitioner - Non-Primary Care Provider (PCP)											
Andrews Robert	Practitioner - Non-Primary Care Provider (PCP)											
Bolden Michael Laurence Dds	Practitioner - Non-Primary Care Provider (PCP)											
Adams Adria N	Practitioner - Non-Primary Care Provider (PCP)											
Thorne Charles	Practitioner - Non-Primary Care Provider (PCP)											
Tcharnaia Natalia	Practitioner - Non-Primary Care Provider (PCP)											
Arirao Crna, Visitacion	Practitioner - Non-Primary Care Provider (PCP)											
Yap Rhodora Chua Md	Practitioner - Non-Primary Care Provider (PCP)				İ		1					



Page 582 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Ladds Brian Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)											
Grossberger Esti C Np	Practitioner - Non-Primary Care Provider (PCP)											
Kutzy Theodore	Practitioner - Non-Primary Care Provider (PCP)											
Malhotra Jotinder Kaur	Practitioner - Non-Primary Care Provider (PCP)											
Phillips Adrienne Alise Md	Practitioner - Non-Primary Care Provider (PCP)											
Rysz Lili Md	Practitioner - Non-Primary Care Provider (PCP)											
Salimi Kayvon	Practitioner - Non-Primary Care Provider (PCP)											
Rothschild Tod J Md	Practitioner - Non-Primary Care Provider (PCP)											
Wong Raymond Frederick Md	Practitioner - Non-Primary Care Provider (PCP)											
Lee Merrie Md	Practitioner - Non-Primary Care Provider (PCP)											
Britton Kiani Danya Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Aydin Scott	Practitioner - Non-Primary Care Provider (PCP)											
Hesham Khalid	Practitioner - Non-Primary Care Provider (PCP)											
Adeishvili Grisgol	Practitioner - Non-Primary Care Provider (PCP)											
Joseph Pa,Tom	Practitioner - Non-Primary Care Provider (PCP)											
Sullivan Nancy A	Practitioner - Non-Primary Care Provider (PCP)											
Habboushe Joseph Peter Malcom	Practitioner - Non-Primary Care Provider (PCP)											
Pinchinat Ralph	Practitioner - Non-Primary Care Provider (PCP)											
Chopra Neeur	Practitioner - Non-Primary Care Provider (PCP)											
Mukherjee Vikramjit	Practitioner - Non-Primary Care Provider (PCP)											
Nevadunsky Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Ariyarajah Vignendra	Practitioner - Non-Primary Care Provider (PCP)											
Bobb Vanessa Toney	Practitioner - Non-Primary Care Provider (PCP)											
Williams Debor L	Practitioner - Non-Primary Care Provider (PCP)											
Okabekwa Vincent	Practitioner - Non-Primary Care Provider (PCP)											
Long Island Consultation Center	Practitioner - Non-Primary Care Provider (PCP)											
Mulkeen Abby L	Practitioner - Non-Primary Care Provider (PCP)											
Sydow Gregg	Practitioner - Non-Primary Care Provider (PCP)											
Pratt Renee Miss	Practitioner - Non-Primary Care Provider (PCP)											
Gorga Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Matuza Albert Robert Dds	Practitioner - Non-Primary Care Provider (PCP)											



Page 583 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Ruocco Martin James	Practitioner - Non-Primary Care Provider (PCP)											
Michael Anika	Practitioner - Non-Primary Care Provider (PCP)											
Kissin Yair David Md	Practitioner - Non-Primary Care Provider (PCP)											
Baker Shawna	Practitioner - Non-Primary Care Provider (PCP)											
Patil Sumukh	Practitioner - Non-Primary Care Provider (PCP)											
Nwobu Uchenna Christian	Practitioner - Non-Primary Care Provider (PCP)											
Pecoraro Robert Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Cheng Jason Eric	Practitioner - Non-Primary Care Provider (PCP)											
Jin Wang	Practitioner - Non-Primary Care Provider (PCP)											
Hernandez Yamille	Practitioner - Non-Primary Care Provider (PCP)											
Rathod Parthiv	Practitioner - Non-Primary Care Provider (PCP)											
Rogan Colleen	Practitioner - Non-Primary Care Provider (PCP)											
Karys Peter	Practitioner - Non-Primary Care Provider (PCP)											
Jarrin Shirley	Practitioner - Non-Primary Care Provider (PCP)											
Gorseth Karin	Practitioner - Non-Primary Care Provider (PCP)											
Lauture Philippe	Practitioner - Non-Primary Care Provider (PCP)											
Costales Jesse Lee	Practitioner - Non-Primary Care Provider (PCP)											
Patel Jigar B	Practitioner - Non-Primary Care Provider (PCP)											
Denson Joshua	Practitioner - Non-Primary Care Provider (PCP)											
Osman Nazam	Practitioner - Non-Primary Care Provider (PCP)											
Mcalpin Beverley May	Practitioner - Non-Primary Care Provider (PCP)											
Dresser Samantha Jane Gordon	Practitioner - Non-Primary Care Provider (PCP)											
Huston Katherine Barth	Practitioner - Non-Primary Care Provider (PCP)											
Courtney Engelstein	Practitioner - Non-Primary Care Provider (PCP)											
Torroni Andrea Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Yun Miriam	Practitioner - Non-Primary Care Provider (PCP)											
Koblenz Jessica	Practitioner - Non-Primary Care Provider (PCP)											
Maldonado Luis Md	Practitioner - Non-Primary Care Provider (PCP)											
Anger Katharina	Practitioner - Non-Primary Care Provider (PCP)											
Huang Paul P Md	Practitioner - Non-Primary Care Provider (PCP)											
Kakani Rajesh S Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 584 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Feoktistov Aleksander	Practitioner - Non-Primary Care Provider (PCP)											
Timothy Rapp Md	Practitioner - Non-Primary Care Provider (PCP)											
Bauman Margarita	Practitioner - Non-Primary Care Provider (PCP)											
Hurlet Jensen Anne M Md	Practitioner - Non-Primary Care Provider (PCP)											
Lee-Mc Brien Catherine Md	Practitioner - Non-Primary Care Provider (PCP)											
Lytton William	Practitioner - Non-Primary Care Provider (PCP)											
Goldstein Harold L Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Merlin Lisa	Practitioner - Non-Primary Care Provider (PCP)											
Waite Stephen Anthony Md	Practitioner - Non-Primary Care Provider (PCP)											
Amendolia Lisa M Md	Practitioner - Non-Primary Care Provider (PCP)											
Hernandez Osvaldo Javier	Practitioner - Non-Primary Care Provider (PCP)											
Attubato Michael J Md	Practitioner - Non-Primary Care Provider (PCP)											
Jusma Francoise Dieudonne Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Quashie Joseph N T Md	Practitioner - Non-Primary Care Provider (PCP)											
Forlenza Thomas Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Parekh Harshad Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Gamagaris Zoi	Practitioner - Non-Primary Care Provider (PCP)											
Tier Beatrice Louise	Practitioner - Non-Primary Care Provider (PCP)											
Dilos Barbara Menico Md	Practitioner - Non-Primary Care Provider (PCP)											
Orville D Palmer Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Goldfarb David S Md	Practitioner - Non-Primary Care Provider (PCP)											
Steinschneider Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)											
Simon Nancy	Practitioner - Non-Primary Care Provider (PCP)											
Sheares Beverley Jeanne Md	Practitioner - Non-Primary Care Provider (PCP)											
Schneider Kenneth	Practitioner - Non-Primary Care Provider (PCP)											
Boller-Delaney Maureen Anne	Practitioner - Non-Primary Care Provider (PCP)											
Hammerschlag Margaret R Md	Practitioner - Non-Primary Care Provider (PCP)											
Stein Richard A Md	Practitioner - Non-Primary Care Provider (PCP)											
Loulmet Didier Felix Md	Practitioner - Non-Primary Care Provider (PCP)											
Twersky Rebecca Shoshana Md	Practitioner - Non-Primary Care Provider (PCP)											
Brookner Andrew R Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 585 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Frangos Spiros G Md	Practitioner - Non-Primary Care Provider (PCP)											
Danon Martha A Md	Practitioner - Non-Primary Care Provider (PCP)											
Ajit Sarbjot	Practitioner - Non-Primary Care Provider (PCP)											
Didonato Kim E	Practitioner - Non-Primary Care Provider (PCP)											
Wright George Md	Practitioner - Non-Primary Care Provider (PCP)											
Doshi Rashmikant K Md	Practitioner - Non-Primary Care Provider (PCP)											
Perinpanayagam Noel I Md	Practitioner - Non-Primary Care Provider (PCP)											
Arias Wilma Mercedes	Practitioner - Non-Primary Care Provider (PCP)											
Naran Deepak Md	Practitioner - Non-Primary Care Provider (PCP)											
Rustamova Shahnoz	Practitioner - Non-Primary Care Provider (PCP)											
Feldman Walter Dds	Practitioner - Non-Primary Care Provider (PCP)											
Glassman Paul Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)											
Middleton Clay Altamease	Practitioner - Non-Primary Care Provider (PCP)											
Itty Any	Practitioner - Non-Primary Care Provider (PCP)											
Mclennan Dori	Practitioner - Non-Primary Care Provider (PCP)											
Randolph Christopher Stephens Md	Practitioner - Non-Primary Care Provider (PCP)											
Heiss Glen	Practitioner - Non-Primary Care Provider (PCP)											
Mercedes-Alcantara Ines	Practitioner - Non-Primary Care Provider (PCP)											
Renee Novello	Practitioner - Non-Primary Care Provider (PCP)											
Kagan Ellen	Practitioner - Non-Primary Care Provider (PCP)											
Rebortira Ray D Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Robb Laura-Ann	Practitioner - Non-Primary Care Provider (PCP)											
Orron Abraham Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Lukoff Arthur S Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Brown Dennis Charles Md	Practitioner - Non-Primary Care Provider (PCP)											
Desimone Laura	Practitioner - Non-Primary Care Provider (PCP)											
Hoffman Amy S Md	Practitioner - Non-Primary Care Provider (PCP)											
Nirenberg Melissa	Practitioner - Non-Primary Care Provider (PCP)											
Petriashvili Marina	Practitioner - Non-Primary Care Provider (PCP)											
Tham Nancy Md	Practitioner - Non-Primary Care Provider (PCP)											
Brown Tania Ms.	Practitioner - Non-Primary Care Provider (PCP)											



Page 586 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Karlin Henry	Practitioner - Non-Primary Care Provider (PCP)											
Kanofsky Jacob	Practitioner - Non-Primary Care Provider (PCP)											
Blissett Kecia-Ann May	Practitioner - Non-Primary Care Provider (PCP)											
Rechtschaffen, Miera	Practitioner - Non-Primary Care Provider (PCP)											
Parikh Purvi S	Practitioner - Non-Primary Care Provider (PCP)											
Slattery Carolyn	Practitioner - Non-Primary Care Provider (PCP)											
Lising Ma Riza Z	Practitioner - Non-Primary Care Provider (PCP)											
Roudnitsky Valery	Practitioner - Non-Primary Care Provider (PCP)											
Harris Cory	Practitioner - Non-Primary Care Provider (PCP)											
Debeatham Wayne	Practitioner - Non-Primary Care Provider (PCP)											
Park David	Practitioner - Non-Primary Care Provider (PCP)											
Chua Deborah	Practitioner - Non-Primary Care Provider (PCP)											
Czer Anthoney Enriquez Lim	Practitioner - Non-Primary Care Provider (PCP)											
Grolnick Allison	Practitioner - Non-Primary Care Provider (PCP)											
Quiah Osmond	Practitioner - Non-Primary Care Provider (PCP)											
Logiudice Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Butler Toni C	Practitioner - Non-Primary Care Provider (PCP)											
Sanaa Bdiiwi	Practitioner - Non-Primary Care Provider (PCP)											
Kandi Sunanda Hanumanth Md	Practitioner - Non-Primary Care Provider (PCP)											
Desir Bertrand	Practitioner - Non-Primary Care Provider (PCP)											
Cudjoe-John Tiffany Charlene Md	Practitioner - Non-Primary Care Provider (PCP)											
El-Khoury Nicolas G Md	Practitioner - Non-Primary Care Provider (PCP)											
Hassen Getaw Worku Md	Practitioner - Non-Primary Care Provider (PCP)											
Spiridis Kyriaki Kiki	Practitioner - Non-Primary Care Provider (PCP)											
Joseph Rogate	Practitioner - Non-Primary Care Provider (PCP)											
Marielle Daquisto	Practitioner - Non-Primary Care Provider (PCP)											
Huang Jian Mei	Practitioner - Non-Primary Care Provider (PCP)											
Lopez Ana	Practitioner - Non-Primary Care Provider (PCP)											
Raiford April Alcenia	Practitioner - Non-Primary Care Provider (PCP)											
Blacksin Zoe Lillie	Practitioner - Non-Primary Care Provider (PCP)											
Shapiro-Lee, Jennifer	Practitioner - Non-Primary Care Provider (PCP)											



Page 587 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Rao Prameela	Practitioner - Non-Primary Care Provider (PCP)											
Riggs Sally	Practitioner - Non-Primary Care Provider (PCP)											
Yusupov Emanuel	Practitioner - Non-Primary Care Provider (PCP)											
Bahtiyar Gul	Practitioner - Non-Primary Care Provider (PCP)											
Shah Nirav Subhash	Practitioner - Non-Primary Care Provider (PCP)											
Elikashvili Inna	Practitioner - Non-Primary Care Provider (PCP)											
Shade Pierre Paulette D	Practitioner - Non-Primary Care Provider (PCP)											
Kraus Yeshaya	Practitioner - Non-Primary Care Provider (PCP)											
Zangara Angela	Practitioner - Non-Primary Care Provider (PCP)											
Gordon Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Callen-Lorde Community Health Center	Practitioner - Non-Primary Care Provider (PCP)											
Reede Deborah Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Smith Alyson Wetter	Practitioner - Non-Primary Care Provider (PCP)											
Kolisetty Pramila Kumari Md	Practitioner - Non-Primary Care Provider (PCP)											
Diraimo Robert Md	Practitioner - Non-Primary Care Provider (PCP)											
Hamilton Madison House	Practitioner - Non-Primary Care Provider (PCP)											
Hotchandani Meenu Md	Practitioner - Non-Primary Care Provider (PCP)											
Kopelowitz Wally Md	Practitioner - Non-Primary Care Provider (PCP)											
Udom Izuka P Md	Practitioner - Non-Primary Care Provider (PCP)											
Moore Sandra Leigh Md	Practitioner - Non-Primary Care Provider (PCP)											
Bhagwati Niyat Sanat Md	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Jay	Practitioner - Non-Primary Care Provider (PCP)											
Scher Mark A Md	Practitioner - Non-Primary Care Provider (PCP)											
Difelice Gregory Md	Practitioner - Non-Primary Care Provider (PCP)											
Tchelebi Mounzer Md	Practitioner - Non-Primary Care Provider (PCP)											
Shaffrey Julie Kathleen Md	Practitioner - Non-Primary Care Provider (PCP)											
Doty Christopher I Md	Practitioner - Non-Primary Care Provider (PCP)											
Garrow Eugene Md	Practitioner - Non-Primary Care Provider (PCP)											
Dvorkina Olga	Practitioner - Non-Primary Care Provider (PCP)											
Nelson Lewis Md	Practitioner - Non-Primary Care Provider (PCP)											
Sharfstein Sophia Ratushny Md	Practitioner - Non-Primary Care Provider (PCP)											İ



Page 588 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Saluja Iqbal K Md	Practitioner - Non-Primary Care Provider (PCP)											
Silverman Rubin S Md	Practitioner - Non-Primary Care Provider (PCP)											
Daniello Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											1
Bienenstock Harry Md	Practitioner - Non-Primary Care Provider (PCP)											
Shegelman Leonid Md	Practitioner - Non-Primary Care Provider (PCP)											
Bercovici Silvia Md	Practitioner - Non-Primary Care Provider (PCP)											1
Margolis Flora Endelman	Practitioner - Non-Primary Care Provider (PCP)											1
Agrawal Suman Md	Practitioner - Non-Primary Care Provider (PCP)											
Lerman Jay S Md	Practitioner - Non-Primary Care Provider (PCP)											1
Kiel Donna Luverne Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosing Mark Alan Md	Practitioner - Non-Primary Care Provider (PCP)											
Lam Andrew Ho-Yin	Practitioner - Non-Primary Care Provider (PCP)											1
Riina Howard Anthony Md	Practitioner - Non-Primary Care Provider (PCP)											1
Ali Salma Md	Practitioner - Non-Primary Care Provider (PCP)											
Turkmen Aycan Md	Practitioner - Non-Primary Care Provider (PCP)											1
Abdel-Wahab Nancy Hussein	Practitioner - Non-Primary Care Provider (PCP)											1
Gaska Renee Barbara Dds	Practitioner - Non-Primary Care Provider (PCP)											
Franklin Bonita Md	Practitioner - Non-Primary Care Provider (PCP)											1
Elliot Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Marek Alina	Practitioner - Non-Primary Care Provider (PCP)											
Jain Ashika	Practitioner - Non-Primary Care Provider (PCP)											1
Tresgallo Mary Ellen	Practitioner - Non-Primary Care Provider (PCP)											
Lewis Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Schiop Luminita Dds	Practitioner - Non-Primary Care Provider (PCP)											
Vito Jose P	Practitioner - Non-Primary Care Provider (PCP)											
Dul Mitch	Practitioner - Non-Primary Care Provider (PCP)											
Delany Harry Md	Practitioner - Non-Primary Care Provider (PCP)											
Leno Anthony Samuel	Practitioner - Non-Primary Care Provider (PCP)											
Marino-Riveros Catalina	Practitioner - Non-Primary Care Provider (PCP)											
Yaghoobian Jahanguir Md	Practitioner - Non-Primary Care Provider (PCP)											
Madden Mary C	Practitioner - Non-Primary Care Provider (PCP)											



Page 589 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Odwin-Clarke Andrea M	Practitioner - Non-Primary Care Provider (PCP)											
Jim Bun Md	Practitioner - Non-Primary Care Provider (PCP)											
Huangthaisong Pongsak	Practitioner - Non-Primary Care Provider (PCP)											
Vogel Louis Nessel Md	Practitioner - Non-Primary Care Provider (PCP)											
Walsh Ann Margaret	Practitioner - Non-Primary Care Provider (PCP)											
Rivera Zuleyma Miss	Practitioner - Non-Primary Care Provider (PCP)											
Glied Allen	Practitioner - Non-Primary Care Provider (PCP)											
Velayudhan Vinodkumar	Practitioner - Non-Primary Care Provider (PCP)											
Kerr Clive	Practitioner - Non-Primary Care Provider (PCP)											
Berookhim Boback	Practitioner - Non-Primary Care Provider (PCP)											
Solomon Wells	Practitioner - Non-Primary Care Provider (PCP)											
Biggs Jacqueline C V Cnm	Practitioner - Non-Primary Care Provider (PCP)											
Wang Jing Md Phd	Practitioner - Non-Primary Care Provider (PCP)											
Sales Maria	Practitioner - Non-Primary Care Provider (PCP)											
Kovacs Sandor Md	Practitioner - Non-Primary Care Provider (PCP)											
Brandler Ethan S Md	Practitioner - Non-Primary Care Provider (PCP)											
Spain Minta	Practitioner - Non-Primary Care Provider (PCP)											
Fried Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Hisamoto Kazuhiro	Practitioner - Non-Primary Care Provider (PCP)											
Deveyra Napoleon J	Practitioner - Non-Primary Care Provider (PCP)											
Sebrow Dov Ber	Practitioner - Non-Primary Care Provider (PCP)											
Zan Elcin	Practitioner - Non-Primary Care Provider (PCP)											
Varghese Bills Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Feldman Yelena	Practitioner - Non-Primary Care Provider (PCP)											
Abraham Malka	Practitioner - Non-Primary Care Provider (PCP)											
Tosyali Mehmet Cevdet	Practitioner - Non-Primary Care Provider (PCP)											
Penkhasova Sofiya	Practitioner - Non-Primary Care Provider (PCP)											
Withim Alma	Practitioner - Non-Primary Care Provider (PCP)											
Hardwick Tyesha Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Bouton Michael	Practitioner - Non-Primary Care Provider (PCP)											
Ioan Elinore Mrs.	Practitioner - Non-Primary Care Provider (PCP)											



Page 590 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Orsini Jose Enrique	Practitioner - Non-Primary Care Provider (PCP)											
Hussain Nadeem	Practitioner - Non-Primary Care Provider (PCP)											
Leal Gertrudes	Practitioner - Non-Primary Care Provider (PCP)											
Kia Farideh	Practitioner - Non-Primary Care Provider (PCP)											
Caldwell Ava	Practitioner - Non-Primary Care Provider (PCP)											
Wilson Rebecca	Practitioner - Non-Primary Care Provider (PCP)											
Andrew Riofrio	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz Daniel Md	Practitioner - Non-Primary Care Provider (PCP)											
Demattia Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Lopez Eduardo Md	Practitioner - Non-Primary Care Provider (PCP)											
Okeke Emeka E Md	Practitioner - Non-Primary Care Provider (PCP)											
Thornhill Curtis Donaldson Md	Practitioner - Non-Primary Care Provider (PCP)											
Jacobs Joseph B Md	Practitioner - Non-Primary Care Provider (PCP)											
Jacobs Jill Eileen Md	Practitioner - Non-Primary Care Provider (PCP)											
Loh John P Md	Practitioner - Non-Primary Care Provider (PCP)											
Baker Scott M	Practitioner - Non-Primary Care Provider (PCP)											
Mehlman Jay K Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Karpe David	Practitioner - Non-Primary Care Provider (PCP)											
Awad Ihab Rafik Md	Practitioner - Non-Primary Care Provider (PCP)											
Caesar Mimieux Vanetta	Practitioner - Non-Primary Care Provider (PCP)											
Robert Michael Schwarcz Md	Practitioner - Non-Primary Care Provider (PCP)											
Lichtsztral Regina Md	Practitioner - Non-Primary Care Provider (PCP)											
Lochard Jean Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Divack Seth Raphael K Md	Practitioner - Non-Primary Care Provider (PCP)											
Nagubandi Satyagnani Md	Practitioner - Non-Primary Care Provider (PCP)											
Bello Folashade Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Borg Lisa	Practitioner - Non-Primary Care Provider (PCP)											
Evans Barbara	Practitioner - Non-Primary Care Provider (PCP)											
Duff Maria L Dds	Practitioner - Non-Primary Care Provider (PCP)											
Sanchez Mark	Practitioner - Non-Primary Care Provider (PCP)											
Ahmad Samoon	Practitioner - Non-Primary Care Provider (PCP)						1					



Page 591 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Basir Riyad J Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaminsky Sari J Md	Practitioner - Non-Primary Care Provider (PCP)											
Morales Joseph Francis Dds	Practitioner - Non-Primary Care Provider (PCP)											
Walsh Christine Ann Md	Practitioner - Non-Primary Care Provider (PCP)											
Penacerrada Leonard Victor Md	Practitioner - Non-Primary Care Provider (PCP)											
Herrold Edmund Mcmahan Md	Practitioner - Non-Primary Care Provider (PCP)											
Adeyemi Pa,Lincoln O	Practitioner - Non-Primary Care Provider (PCP)											
Grant Arthur Christopher Md	Practitioner - Non-Primary Care Provider (PCP)											
Krym Olga B	Practitioner - Non-Primary Care Provider (PCP)											
Desai Urmen	Practitioner - Non-Primary Care Provider (PCP)											
Rueth Eric	Practitioner - Non-Primary Care Provider (PCP)											
Kierans Andrea	Practitioner - Non-Primary Care Provider (PCP)											
Walsh James Patrick	Practitioner - Non-Primary Care Provider (PCP)											
Varghese Roy	Practitioner - Non-Primary Care Provider (PCP)											
Donzo Amie A Rn	Practitioner - Non-Primary Care Provider (PCP)											
Shnaidman Olga	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz Tim	Practitioner - Non-Primary Care Provider (PCP)											
Castro Patricia Md	Practitioner - Non-Primary Care Provider (PCP)											
Savir Eitan	Practitioner - Non-Primary Care Provider (PCP)											
Bertelsen Nathan	Practitioner - Non-Primary Care Provider (PCP)											
Omoruyi Ivie Oyenmwen	Practitioner - Non-Primary Care Provider (PCP)											
Zou Hongyan	Practitioner - Non-Primary Care Provider (PCP)											
Shulman Julia Paula	Practitioner - Non-Primary Care Provider (PCP)											
Pysarenko Kristine	Practitioner - Non-Primary Care Provider (PCP)											
Mantoo Sonali	Practitioner - Non-Primary Care Provider (PCP)											
Chorowski Jason Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Huh Ahrin	Practitioner - Non-Primary Care Provider (PCP)											
Pechenaya Diana	Practitioner - Non-Primary Care Provider (PCP)											
Reznikov Boris	Practitioner - Non-Primary Care Provider (PCP)											
Weintraub Chaya	Practitioner - Non-Primary Care Provider (PCP)											
Amezquita Gladys	Practitioner - Non-Primary Care Provider (PCP)											



Page 592 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Mehta Ankit	Practitioner - Non-Primary Care Provider (PCP)											
Delmoral Chastity Ann	Practitioner - Non-Primary Care Provider (PCP)											
Teets Jonathan Maxwell	Practitioner - Non-Primary Care Provider (PCP)											
Jalwan Ajay	Practitioner - Non-Primary Care Provider (PCP)											
Public Health Solutions - Mic Women'S Health Services	Practitioner - Non-Primary Care Provider (PCP)											
Kernizan Soraya	Practitioner - Non-Primary Care Provider (PCP)											
Mariuma Eric Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Angus Heather Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Jacquelyn Knee	Practitioner - Non-Primary Care Provider (PCP)											
Lam Fung Yi	Practitioner - Non-Primary Care Provider (PCP)											
Manchandani Sumerta	Practitioner - Non-Primary Care Provider (PCP)											
Singh Prabhdeep	Practitioner - Non-Primary Care Provider (PCP)											
Rojas Stephanie	Practitioner - Non-Primary Care Provider (PCP)											
Duncan-Kimani Rasheedah	Practitioner - Non-Primary Care Provider (PCP)											
David Rachel Esther	Practitioner - Non-Primary Care Provider (PCP)											
Callen-Lorde Community Health Center	Practitioner - Non-Primary Care Provider (PCP)											
Nino Catalina Maria	Practitioner - Non-Primary Care Provider (PCP)											
Rubin Chava E	Practitioner - Non-Primary Care Provider (PCP)											
Kasten Cayley	Practitioner - Non-Primary Care Provider (PCP)											
Pothuri Bhavana Md	Practitioner - Non-Primary Care Provider (PCP)											
Zuckier Lionel Sydney Md	Practitioner - Non-Primary Care Provider (PCP)											
Gettler James F Md	Practitioner - Non-Primary Care Provider (PCP)											
Said Raghad Houfdhi Md	Practitioner - Non-Primary Care Provider (PCP)											
Aizman Alexander Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaplan Matthew R Md	Practitioner - Non-Primary Care Provider (PCP)											
Sheth Snehal R Md	Practitioner - Non-Primary Care Provider (PCP)											
Zonenashvili Merabi	Practitioner - Non-Primary Care Provider (PCP)											
Krumholtz Ira	Practitioner - Non-Primary Care Provider (PCP)											
Lopez Cecilio Md	Practitioner - Non-Primary Care Provider (PCP)											
Menezes Placido A Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Mangla Sundeep Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 593 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Hong Joon H Md	Practitioner - Non-Primary Care Provider (PCP)											
Manini Alex Francis Md	Practitioner - Non-Primary Care Provider (PCP)											
Desouza Ian Simon Md	Practitioner - Non-Primary Care Provider (PCP)											
Linton Patrick Md	Practitioner - Non-Primary Care Provider (PCP)											
Rimarachin Julio A Md	Practitioner - Non-Primary Care Provider (PCP)											
Popiolek Dorota	Practitioner - Non-Primary Care Provider (PCP)											
Berger Kenneth Ira Md	Practitioner - Non-Primary Care Provider (PCP)											
Thompson-Holcomb Kareen Md	Practitioner - Non-Primary Care Provider (PCP)											
Sasken Harvey Franklin Md	Practitioner - Non-Primary Care Provider (PCP)											
Temba Florence	Practitioner - Non-Primary Care Provider (PCP)											
Rosberger Sonam T Md	Practitioner - Non-Primary Care Provider (PCP)											
Barua Anomadarshi Md	Practitioner - Non-Primary Care Provider (PCP)											
Khan Khurram	Practitioner - Non-Primary Care Provider (PCP)											
Bascara Bayani D Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
April Max M Md	Practitioner - Non-Primary Care Provider (PCP)											
Lee Haesoon	Practitioner - Non-Primary Care Provider (PCP)											
Sheikh Qasim Siraj Md	Practitioner - Non-Primary Care Provider (PCP)											
Clarkson Earl I Dds	Practitioner - Non-Primary Care Provider (PCP)											
Grieco Giacinto Md	Practitioner - Non-Primary Care Provider (PCP)											
Hynes Michael Loren	Practitioner - Non-Primary Care Provider (PCP)											
Bono Sandra	Practitioner - Non-Primary Care Provider (PCP)											
Maduekwe Nnamdi E Md	Practitioner - Non-Primary Care Provider (PCP)											
Golden Leonard Md	Practitioner - Non-Primary Care Provider (PCP)											
Angus Sandra Melissa Md	Practitioner - Non-Primary Care Provider (PCP)											
Bertoni Maud	Practitioner - Non-Primary Care Provider (PCP)											
Smith Hawthorne	Practitioner - Non-Primary Care Provider (PCP)											
Thomassini Taina	Practitioner - Non-Primary Care Provider (PCP)											
Lapetina Graciana	Practitioner - Non-Primary Care Provider (PCP)											
Reyfman Leonid Md	Practitioner - Non-Primary Care Provider (PCP)											
Desroches Roger Dds	Practitioner - Non-Primary Care Provider (PCP)											
Langiulli Alfonso Richard Dds	Practitioner - Non-Primary Care Provider (PCP)											



Page 594 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Charlot Giznola Jean Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Ramirez Nelky E Md	Practitioner - Non-Primary Care Provider (PCP)											
King Mary	Practitioner - Non-Primary Care Provider (PCP)											
Bonet-Pagan Yara	Practitioner - Non-Primary Care Provider (PCP)											
Hotchkiss Hilary	Practitioner - Non-Primary Care Provider (PCP)											
Sutton Nicole J Md	Practitioner - Non-Primary Care Provider (PCP)											
Freiberg Aubrey Lowell Md	Practitioner - Non-Primary Care Provider (PCP)											
Saperstein Arnold	Practitioner - Non-Primary Care Provider (PCP)											
Braithwaite Ronald	Practitioner - Non-Primary Care Provider (PCP)											
Bajakian Danielle R Md	Practitioner - Non-Primary Care Provider (PCP)											
Canto Basilisa H	Practitioner - Non-Primary Care Provider (PCP)											
Williams Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Grossman Harvey P Dds	Practitioner - Non-Primary Care Provider (PCP)											
Somma Jonathan	Practitioner - Non-Primary Care Provider (PCP)											
Salem Salma A	Practitioner - Non-Primary Care Provider (PCP)											
Peggy Shafaghi	Practitioner - Non-Primary Care Provider (PCP)											
Willock Sharlene	Practitioner - Non-Primary Care Provider (PCP)											
Kurzweil Arielle	Practitioner - Non-Primary Care Provider (PCP)											
Sen Amitav R	Practitioner - Non-Primary Care Provider (PCP)											
Raitses Pauline	Practitioner - Non-Primary Care Provider (PCP)											
Stergiopoulos Sotirios	Practitioner - Non-Primary Care Provider (PCP)											
Torky Tamer	Practitioner - Non-Primary Care Provider (PCP)											
Kang Stella Kijung	Practitioner - Non-Primary Care Provider (PCP)											
Chan Wai	Practitioner - Non-Primary Care Provider (PCP)											
Gay, Sonthonax	Practitioner - Non-Primary Care Provider (PCP)											
Saleh Saleh	Practitioner - Non-Primary Care Provider (PCP)											
Patterson Miquelle Rukia	Practitioner - Non-Primary Care Provider (PCP)											
Berberena Frances	Practitioner - Non-Primary Care Provider (PCP)											
Blair Lee	Practitioner - Non-Primary Care Provider (PCP)											
White William	Practitioner - Non-Primary Care Provider (PCP)											
Shinder Roman	Practitioner - Non-Primary Care Provider (PCP)											



Page 595 of 954 **Run Date :** 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Hou David Chenhaun	Practitioner - Non-Primary Care Provider (PCP)											
Comins B Jill	Practitioner - Non-Primary Care Provider (PCP)											
Highle Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Maung Chan-Nyein A	Practitioner - Non-Primary Care Provider (PCP)											
Voss Jay	Practitioner - Non-Primary Care Provider (PCP)											
Dutu Laura	Practitioner - Non-Primary Care Provider (PCP)											
Sun Ying	Practitioner - Non-Primary Care Provider (PCP)											
Choi Daisi	Practitioner - Non-Primary Care Provider (PCP)											
Perez-Batista Erik Odalis	Practitioner - Non-Primary Care Provider (PCP)											
Popovics Aniko Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Snyder Mary Beth	Practitioner - Non-Primary Care Provider (PCP)											
Nagel Frederick	Practitioner - Non-Primary Care Provider (PCP)											
Panayiotopoulos Aristotle	Practitioner - Non-Primary Care Provider (PCP)											
Borrero Jessica	Practitioner - Non-Primary Care Provider (PCP)											
Polinsky Deborah	Practitioner - Non-Primary Care Provider (PCP)											
Schwechter Evan Michael	Practitioner - Non-Primary Care Provider (PCP)											
Terrone Gillian D	Practitioner - Non-Primary Care Provider (PCP)											
Aminov Lev	Practitioner - Non-Primary Care Provider (PCP)											
Fry Rebecca	Practitioner - Non-Primary Care Provider (PCP)											
Salajegheh Annaheta	Practitioner - Non-Primary Care Provider (PCP)											
Trubetsky Lyudmila Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Skinner Carly	Practitioner - Non-Primary Care Provider (PCP)											
Bakhru Rima Gopal	Practitioner - Non-Primary Care Provider (PCP)											
Interborough Developmental And Consultation Center	Practitioner - Non-Primary Care Provider (PCP)											
Geraci Mia Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Bressler David N Md	Practitioner - Non-Primary Care Provider (PCP)											
White Holly L	Practitioner - Non-Primary Care Provider (PCP)											
Yevgeny Azrieli Md	Practitioner - Non-Primary Care Provider (PCP)											
Stevens David	Practitioner - Non-Primary Care Provider (PCP)											
Magno Rebecca	Practitioner - Non-Primary Care Provider (PCP)											
Nabong Jr. Marcelo	Practitioner - Non-Primary Care Provider (PCP)											



Page 596 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Singer Elizabeth Kara Md	Practitioner - Non-Primary Care Provider (PCP)										
Wharton Ronald H Md	Practitioner - Non-Primary Care Provider (PCP)										
Jacobs Allan Joel Md	Practitioner - Non-Primary Care Provider (PCP)										
Feig Robert Md	Practitioner - Non-Primary Care Provider (PCP)										
Emilien Mona Beauchamp	Practitioner - Non-Primary Care Provider (PCP)										
Rowe Timothy Owen	Practitioner - Non-Primary Care Provider (PCP)										
Schuettenberg Susan	Practitioner - Non-Primary Care Provider (PCP)										
Georges Lucienne Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Ardolic Brahim Md	Practitioner - Non-Primary Care Provider (PCP)										
Anand Kul Bhushan	Practitioner - Non-Primary Care Provider (PCP)										
Foltin Jessica M Cooper Md	Practitioner - Non-Primary Care Provider (PCP)										
Zeleny Betka Md	Practitioner - Non-Primary Care Provider (PCP)										
Jonnalagadda Vasudevara Md	Practitioner - Non-Primary Care Provider (PCP)										
Kuzin Elena	Practitioner - Non-Primary Care Provider (PCP)										
Wadhwa Ram P Md	Practitioner - Non-Primary Care Provider (PCP)										
Sealey Audrey Dupree	Practitioner - Non-Primary Care Provider (PCP)										
Contractor Daniel G	Practitioner - Non-Primary Care Provider (PCP)										
Catapano Peter Jr Dds	Practitioner - Non-Primary Care Provider (PCP)										
Cotterell Kevin Paul Md	Practitioner - Non-Primary Care Provider (PCP)										
Braithwaite Craig	Practitioner - Non-Primary Care Provider (PCP)										
Schechtel Elaine	Practitioner - Non-Primary Care Provider (PCP)										
Lala Rasila V Md	Practitioner - Non-Primary Care Provider (PCP)										
Tarshish Penina Md	Practitioner - Non-Primary Care Provider (PCP)										
Duffoo Frantz	Practitioner - Non-Primary Care Provider (PCP)										
Verma Smeeta Md	Practitioner - Non-Primary Care Provider (PCP)										
Liu Jason Shixie	Practitioner - Non-Primary Care Provider (PCP)										
Chang Luke	Practitioner - Non-Primary Care Provider (PCP)										
Horvath Anthony S Md	Practitioner - Non-Primary Care Provider (PCP)										
Mcclelland Shearwood J Md	Practitioner - Non-Primary Care Provider (PCP)										
Speicher Julia E Md	Practitioner - Non-Primary Care Provider (PCP)										
Borin James	Practitioner - Non-Primary Care Provider (PCP)										



Page 597 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Uppal Avtar	Practitioner - Non-Primary Care Provider (PCP)											
Guy Allysia Marie	Practitioner - Non-Primary Care Provider (PCP)											
Seo Susan	Practitioner - Non-Primary Care Provider (PCP)											
Elnawawi Ashraf	Practitioner - Non-Primary Care Provider (PCP)											
Khanna Lauren Goldstein	Practitioner - Non-Primary Care Provider (PCP)											
Simelton Bernard H	Practitioner - Non-Primary Care Provider (PCP)											
Narimasu Jon Yukio	Practitioner - Non-Primary Care Provider (PCP)											
Yeh Corinne Md	Practitioner - Non-Primary Care Provider (PCP)											
Ortiz-Gonzalez Karla M	Practitioner - Non-Primary Care Provider (PCP)											
Workman Nancy	Practitioner - Non-Primary Care Provider (PCP)											
Delapena Margarita	Practitioner - Non-Primary Care Provider (PCP)											
Linda Balloqui-Smith	Practitioner - Non-Primary Care Provider (PCP)											
Brill Renata	Practitioner - Non-Primary Care Provider (PCP)											
Mossop June Andrea Md	Practitioner - Non-Primary Care Provider (PCP)											
Kant Adrien J	Practitioner - Non-Primary Care Provider (PCP)											
O'Brien Madeleine Maryalyce M	Practitioner - Non-Primary Care Provider (PCP)											
Morais Joshua	Practitioner - Non-Primary Care Provider (PCP)											
Brent J Luria Md	Practitioner - Non-Primary Care Provider (PCP)											
Carmody Ellie	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Benjamin Adam	Practitioner - Non-Primary Care Provider (PCP)											
Serrant Donna	Practitioner - Non-Primary Care Provider (PCP)											
Domingues Rui	Practitioner - Non-Primary Care Provider (PCP)											
Pantaleoni Richard	Practitioner - Non-Primary Care Provider (PCP)											
Timmerman Romarique	Practitioner - Non-Primary Care Provider (PCP)											
Ray Laurie	Practitioner - Non-Primary Care Provider (PCP)											
Mercado Angel Peter	Practitioner - Non-Primary Care Provider (PCP)											
Tejeda Lisha	Practitioner - Non-Primary Care Provider (PCP)											
Northside Center For Child Development	Practitioner - Non-Primary Care Provider (PCP)											
Kleinert Kelly J	Practitioner - Non-Primary Care Provider (PCP)											
Hillel, Benjamin	Practitioner - Non-Primary Care Provider (PCP)											
Bronx Mental Health Clinic	Practitioner - Non-Primary Care Provider (PCP)		1									



Page 598 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Kira Glastein	Practitioner - Non-Primary Care Provider (PCP)											
Shin Hoon Hee	Practitioner - Non-Primary Care Provider (PCP)											
Stephens Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Joseph Kasamba	Practitioner - Non-Primary Care Provider (PCP)											
Hofer Scott Lillian	Practitioner - Non-Primary Care Provider (PCP)											
Frissora Katharine	Practitioner - Non-Primary Care Provider (PCP)											
Uche Loveta	Practitioner - Non-Primary Care Provider (PCP)											
Jeanty Jean M	Practitioner - Non-Primary Care Provider (PCP)											
Meisel Jason Victor	Practitioner - Non-Primary Care Provider (PCP)											
Warren Floyd Allen Md	Practitioner - Non-Primary Care Provider (PCP)											
Ninan Philip Mohan Md	Practitioner - Non-Primary Care Provider (PCP)											
Northside Center For Child Development	Practitioner - Non-Primary Care Provider (PCP)											
Caldemeyer Kar	Practitioner - Non-Primary Care Provider (PCP)											
Popuri Koteswararao Md	Practitioner - Non-Primary Care Provider (PCP)											
Nardacci David	Practitioner - Non-Primary Care Provider (PCP)											
Mcgowan Nina Md	Practitioner - Non-Primary Care Provider (PCP)											
Ho Yuen	Practitioner - Non-Primary Care Provider (PCP)											
Santos Guillermo Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Fefferman Nancy R Md	Practitioner - Non-Primary Care Provider (PCP)											
Nusbaum Annette O Md	Practitioner - Non-Primary Care Provider (PCP)											
Taub Peter James Md	Practitioner - Non-Primary Care Provider (PCP)											
Ahn Jae Kyung Md	Practitioner - Non-Primary Care Provider (PCP)											
Egol Kenneth A Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Friedman-Kien Alvin	Practitioner - Non-Primary Care Provider (PCP)											
Baker Daniel Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Leeds Melvin Md	Practitioner - Non-Primary Care Provider (PCP)											
Williams Dwight Everton Dds	Practitioner - Non-Primary Care Provider (PCP)											
Libkind Miriam S Md	Practitioner - Non-Primary Care Provider (PCP)											
Devinsky Orrin Md	Practitioner - Non-Primary Care Provider (PCP)											
Safronova Inessa	Practitioner - Non-Primary Care Provider (PCP)											
Agriantonis George A Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 599 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Chakrabarti Chhaya Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Brown Donna Md	Practitioner - Non-Primary Care Provider (PCP)											
Baum Joel A Md	Practitioner - Non-Primary Care Provider (PCP)											
Alan S Sacerdote Md	Practitioner - Non-Primary Care Provider (PCP)											
Wong Benjamin C Dds	Practitioner - Non-Primary Care Provider (PCP)											
Srinivasan Anitha Md	Practitioner - Non-Primary Care Provider (PCP)											
Bautista Judita	Practitioner - Non-Primary Care Provider (PCP)											
Gruber Peter J Md	Practitioner - Non-Primary Care Provider (PCP)											
Kigongo-Mwesezi Samuel P Md	Practitioner - Non-Primary Care Provider (PCP)											
Long Island Consultation Center	Practitioner - Non-Primary Care Provider (PCP)											
Wallack Marc K Md	Practitioner - Non-Primary Care Provider (PCP)											
Belmonte Augusta H Md	Practitioner - Non-Primary Care Provider (PCP)											
Paranal Aurora Maranan	Practitioner - Non-Primary Care Provider (PCP)											
Yaun Amanda Louise	Practitioner - Non-Primary Care Provider (PCP)											
Girshin Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
-Kaufman Greg Md	Practitioner - Non-Primary Care Provider (PCP)											
Blum, Manfred	Practitioner - Non-Primary Care Provider (PCP)											
Im Brian Sung-Hoon	Practitioner - Non-Primary Care Provider (PCP)											
Shapiro Alla Yulie	Practitioner - Non-Primary Care Provider (PCP)											
Ahmad Nawaiz Md	Practitioner - Non-Primary Care Provider (PCP)											
Nasser Eddin Ammar	Practitioner - Non-Primary Care Provider (PCP)											
Amsalem Yoram	Practitioner - Non-Primary Care Provider (PCP)											
Silverman Joshua Seth	Practitioner - Non-Primary Care Provider (PCP)											
Basu Suparna	Practitioner - Non-Primary Care Provider (PCP)											
Castagne-Petit-Frere Marie-Ange	Practitioner - Non-Primary Care Provider (PCP)											
Adams Amie	Practitioner - Non-Primary Care Provider (PCP)											
Karpisz Janet M	Practitioner - Non-Primary Care Provider (PCP)											
Zhao Lee	Practitioner - Non-Primary Care Provider (PCP)											
Feingold Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Chen Lea Ann	Practitioner - Non-Primary Care Provider (PCP)											
Toma Mirela Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 600 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Landolt Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Brys Miroslaw S	Practitioner - Non-Primary Care Provider (PCP)											
Yolette Loiseau	Practitioner - Non-Primary Care Provider (PCP)											
Barclay Emanuel J	Practitioner - Non-Primary Care Provider (PCP)											
Schmitt Roberta	Practitioner - Non-Primary Care Provider (PCP)											
Gilbert Johanna M Pa	Practitioner - Non-Primary Care Provider (PCP)											
Miller Margaret Mcdonald	Practitioner - Non-Primary Care Provider (PCP)											
Dahan Abigail Leventer	Practitioner - Non-Primary Care Provider (PCP)											
Johnson Nicole S Md	Practitioner - Non-Primary Care Provider (PCP)											
Zisman Parvin Azin Md	Practitioner - Non-Primary Care Provider (PCP)											
Steve Xie	Practitioner - Non-Primary Care Provider (PCP)											
Fishman Andrew Ira	Practitioner - Non-Primary Care Provider (PCP)											
Fisher Hakima Alima	Practitioner - Non-Primary Care Provider (PCP)											
Mattoo Aprajita	Practitioner - Non-Primary Care Provider (PCP)											
Maria Linares	Practitioner - Non-Primary Care Provider (PCP)											
Salmon Joan	Practitioner - Non-Primary Care Provider (PCP)											
Taff, Jessica	Practitioner - Non-Primary Care Provider (PCP)											
Kodukula Sanghamitra	Practitioner - Non-Primary Care Provider (PCP)											
Kopec Urszula S	Practitioner - Non-Primary Care Provider (PCP)											
Kapral Oleksandra	Practitioner - Non-Primary Care Provider (PCP)											
Leviev Esther	Practitioner - Non-Primary Care Provider (PCP)											
Dym Robert	Practitioner - Non-Primary Care Provider (PCP)											
O'Hara Cassie	Practitioner - Non-Primary Care Provider (PCP)											
Kudlowitz David	Practitioner - Non-Primary Care Provider (PCP)											
Song Xiaoling	Practitioner - Non-Primary Care Provider (PCP)											
Boston Tonika Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Bronwyn R Fleming-Jones	Practitioner - Non-Primary Care Provider (PCP)											
Roesser Stephanie Ellen	Practitioner - Non-Primary Care Provider (PCP)											
Begum Ferdousi	Practitioner - Non-Primary Care Provider (PCP)											
Chabla Nydia	Practitioner - Non-Primary Care Provider (PCP)											
Park Sharon J	Practitioner - Non-Primary Care Provider (PCP)				İ							



Page 601 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Seo Yun-Jeong	Practitioner - Non-Primary Care Provider (PCP)											
Bissessar Felicia	Practitioner - Non-Primary Care Provider (PCP)											
Ricketts Nicoda	Practitioner - Non-Primary Care Provider (PCP)											
Kusayeva Frida	Practitioner - Non-Primary Care Provider (PCP)											
Ccc Community Consultation Center	Practitioner - Non-Primary Care Provider (PCP)											
The New York Foundling	Practitioner - Non-Primary Care Provider (PCP)											
Erickson-Wayman Alyssa	Practitioner - Non-Primary Care Provider (PCP)											
Alexander John Edward Md	Practitioner - Non-Primary Care Provider (PCP)											
Yeroushalmi Masood Md	Practitioner - Non-Primary Care Provider (PCP)											
Husain Mohammad	Practitioner - Non-Primary Care Provider (PCP)											
Altinsan Saide	Practitioner - Non-Primary Care Provider (PCP)											
Castillo Dennis Esteban Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Ahmad Naeem Md	Practitioner - Non-Primary Care Provider (PCP)											
Gopal Lekha Hareshbhai Md	Practitioner - Non-Primary Care Provider (PCP)											
Green David	Practitioner - Non-Primary Care Provider (PCP)											
Pinkney Lynne P Md	Practitioner - Non-Primary Care Provider (PCP)											
Ellozy Sharif H Md	Practitioner - Non-Primary Care Provider (PCP)											
Graham-Hill Suzette	Practitioner - Non-Primary Care Provider (PCP)											
Leano Ricardo	Practitioner - Non-Primary Care Provider (PCP)											
Makabali Gilbert G Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Perenyi Agnes R Md	Practitioner - Non-Primary Care Provider (PCP)											
Hsu Daphne T Md	Practitioner - Non-Primary Care Provider (PCP)											
Goldstein Nira A Md	Practitioner - Non-Primary Care Provider (PCP)											
Crystal Howard Alan Md	Practitioner - Non-Primary Care Provider (PCP)											
Li Zujun Md	Practitioner - Non-Primary Care Provider (PCP)											
Dellolio Joseph Anthony Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Rothman Robert F Md	Practitioner - Non-Primary Care Provider (PCP)											
Campbell Margie Dawn Md	Practitioner - Non-Primary Care Provider (PCP)											
Holzman Robert	Practitioner - Non-Primary Care Provider (PCP)											
Ohson Aspan Singh Md	Practitioner - Non-Primary Care Provider (PCP)											
Spiegel Renee Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 602 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Byer Erroll Ignatius Jr	Practitioner - Non-Primary Care Provider (PCP)											
Elverson Devitt J Md	Practitioner - Non-Primary Care Provider (PCP)											
Pasricha Vijay Prakash Md	Practitioner - Non-Primary Care Provider (PCP)											1
Sallustio Sandra Md	Practitioner - Non-Primary Care Provider (PCP)											
Carrington Kisha	Practitioner - Non-Primary Care Provider (PCP)											1
Ditchik Andrew Md	Practitioner - Non-Primary Care Provider (PCP)											
Neunert Cindy Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											1
Herman Sanford	Practitioner - Non-Primary Care Provider (PCP)											
Marcus Ned N Md	Practitioner - Non-Primary Care Provider (PCP)											1
Kammerman Sandra	Practitioner - Non-Primary Care Provider (PCP)											
Short Robby Franklin Md	Practitioner - Non-Primary Care Provider (PCP)											
Popescu-Martinez Andrea Md	Practitioner - Non-Primary Care Provider (PCP)											
Zin Thant Md	Practitioner - Non-Primary Care Provider (PCP)											1
Mcculloch Norman Mr.	Practitioner - Non-Primary Care Provider (PCP)											1
Echezona Okechukwu	Practitioner - Non-Primary Care Provider (PCP)											1
San Miguel Xavier Md	Practitioner - Non-Primary Care Provider (PCP)											1
Yurberg Emily R Md	Practitioner - Non-Primary Care Provider (PCP)											
Al-Salem Salim S Md	Practitioner - Non-Primary Care Provider (PCP)											1
Chapman Cary	Practitioner - Non-Primary Care Provider (PCP)											
Berman Marcia Ignatow Md	Practitioner - Non-Primary Care Provider (PCP)											
Berrios Miriam	Practitioner - Non-Primary Care Provider (PCP)											1
Hakimian Payam	Practitioner - Non-Primary Care Provider (PCP)											
Esmaeili Azadeh	Practitioner - Non-Primary Care Provider (PCP)											
Knobel Dennis	Practitioner - Non-Primary Care Provider (PCP)											
Phillips Simone Theresa	Practitioner - Non-Primary Care Provider (PCP)											
Yuliya Dubrovsky	Practitioner - Non-Primary Care Provider (PCP)											
Sleater Michelle Leigh	Practitioner - Non-Primary Care Provider (PCP)											
Dhage Shubhada	Practitioner - Non-Primary Care Provider (PCP)											
Long Island Consultation Center	Practitioner - Non-Primary Care Provider (PCP)											
Kaluk Jean	Practitioner - Non-Primary Care Provider (PCP)											
Branch Romain	Practitioner - Non-Primary Care Provider (PCP)											ĺ



Page 603 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Aghnatios Abi Jaoude Wassim	Practitioner - Non-Primary Care Provider (PCP)											
Hendrzak Andrea J Md	Practitioner - Non-Primary Care Provider (PCP)											
Ibragimov Araz	Practitioner - Non-Primary Care Provider (PCP)											
Givi Babak	Practitioner - Non-Primary Care Provider (PCP)											
Pollak Tamara Miss	Practitioner - Non-Primary Care Provider (PCP)											
Rosen Rebecca	Practitioner - Non-Primary Care Provider (PCP)											
Botstein Michael	Practitioner - Non-Primary Care Provider (PCP)											
Kholdarova Rakhilya	Practitioner - Non-Primary Care Provider (PCP)											
Griffiths Maureen Angela	Practitioner - Non-Primary Care Provider (PCP)											
Delaney Kristen	Practitioner - Non-Primary Care Provider (PCP)											
Coleton Stuart H Dds	Practitioner - Non-Primary Care Provider (PCP)											
Glancz Dovid	Practitioner - Non-Primary Care Provider (PCP)											
Svyatkovsky Viktor Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Reid Kristen	Practitioner - Non-Primary Care Provider (PCP)											
Okuesi Faith Okukwe	Practitioner - Non-Primary Care Provider (PCP)											
Bissoondial Carrol	Practitioner - Non-Primary Care Provider (PCP)											
Jilaihawi Hasanian	Practitioner - Non-Primary Care Provider (PCP)											
Copeland Jillian	Practitioner - Non-Primary Care Provider (PCP)											
Maloney-Mcalmont Avril	Practitioner - Non-Primary Care Provider (PCP)											
Twelker Kate	Practitioner - Non-Primary Care Provider (PCP)											
Patel Amish	Practitioner - Non-Primary Care Provider (PCP)											
Phillips Bonald	Practitioner - Non-Primary Care Provider (PCP)											
Herbert Hugh	Practitioner - Non-Primary Care Provider (PCP)											
Carpo Michele	Practitioner - Non-Primary Care Provider (PCP)											
Isabel Jay	Practitioner - Non-Primary Care Provider (PCP)											
Laura Miceli	Practitioner - Non-Primary Care Provider (PCP)											
Lazaros Jennifer Ivana	Practitioner - Non-Primary Care Provider (PCP)											
Guondo Peter	Practitioner - Non-Primary Care Provider (PCP)											
Volkin Yakov Md	Practitioner - Non-Primary Care Provider (PCP)											
Lorin Jeffrey Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Gass Gregory	Practitioner - Non-Primary Care Provider (PCP)											



Page 604 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Schaedle Richard	Practitioner - Non-Primary Care Provider (PCP)											
Asfar Tom Richard	Practitioner - Non-Primary Care Provider (PCP)											
Freedman Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)											
Wolfram Sigrid Md	Practitioner - Non-Primary Care Provider (PCP)											
Rabinowitz Lawrence Eric Md	Practitioner - Non-Primary Care Provider (PCP)											
Kravitz Rena Shore Dds	Practitioner - Non-Primary Care Provider (PCP)											
Tuvia Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Baron Edward M Md	Practitioner - Non-Primary Care Provider (PCP)											
Thau Andrea	Practitioner - Non-Primary Care Provider (PCP)											
Goldman Allan G Md	Practitioner - Non-Primary Care Provider (PCP)											
Lobel Shari Beth	Practitioner - Non-Primary Care Provider (PCP)											
Bakalchuk Leonard Md	Practitioner - Non-Primary Care Provider (PCP)											
Telt Natalie Md	Practitioner - Non-Primary Care Provider (PCP)											
Jalou Sanaa Md	Practitioner - Non-Primary Care Provider (PCP)											
Rodriguez Enrique	Practitioner - Non-Primary Care Provider (PCP)											
Rosenberg Laura	Practitioner - Non-Primary Care Provider (PCP)											
Spivey Alisa Md	Practitioner - Non-Primary Care Provider (PCP)											
Taiwo Evelyn	Practitioner - Non-Primary Care Provider (PCP)											
Hyun Grace Soo Jung Md	Practitioner - Non-Primary Care Provider (PCP)											
Isidore Guy Md	Practitioner - Non-Primary Care Provider (PCP)											
Paolucci Michele Mario Md	Practitioner - Non-Primary Care Provider (PCP)											
Panikkar Gopakumar P	Practitioner - Non-Primary Care Provider (PCP)											
Mehu Guiry Md	Practitioner - Non-Primary Care Provider (PCP)											
Chu Daniel Albert Od	Practitioner - Non-Primary Care Provider (PCP)											
Eichen Aimee Leigh Md	Practitioner - Non-Primary Care Provider (PCP)											
Okunlola Titus Babawale	Practitioner - Non-Primary Care Provider (PCP)											
Link Robert	Practitioner - Non-Primary Care Provider (PCP)											
Saraiya Ankur	Practitioner - Non-Primary Care Provider (PCP)											
Vitti Michael Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Garvey Mary Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Farag Ayman Roushdy Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 605 of 954 **Run Date :** 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Bouzi Daniella S	Practitioner - Non-Primary Care Provider (PCP)											
Poulard Jean-Bernard	Practitioner - Non-Primary Care Provider (PCP)											
Tolete Maria Gregoria Agatep	Practitioner - Non-Primary Care Provider (PCP)											
Jackson-Soufiane Tanya Olaiya	Practitioner - Non-Primary Care Provider (PCP)											
Rosenberg Joshua David	Practitioner - Non-Primary Care Provider (PCP)											
Cruz Calvin J	Practitioner - Non-Primary Care Provider (PCP)											
Kiss Barbra	Practitioner - Non-Primary Care Provider (PCP)											
Ng Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Caputo Nicholas	Practitioner - Non-Primary Care Provider (PCP)											
Engelbert Michael	Practitioner - Non-Primary Care Provider (PCP)											
Nulu Shanti	Practitioner - Non-Primary Care Provider (PCP)											
Melis Marcovaler	Practitioner - Non-Primary Care Provider (PCP)											
Battistich Sarah	Practitioner - Non-Primary Care Provider (PCP)											
Denis Reginald Jacques Md	Practitioner - Non-Primary Care Provider (PCP)											
Wang Silas Lancelot	Practitioner - Non-Primary Care Provider (PCP)											
Gelman Susan Koreen	Practitioner - Non-Primary Care Provider (PCP)											
Linn Htet Htet	Practitioner - Non-Primary Care Provider (PCP)											
Samuels Rachel L	Practitioner - Non-Primary Care Provider (PCP)											
Lewis Ariane	Practitioner - Non-Primary Care Provider (PCP)											
Kang Melissa Rah Hyung	Practitioner - Non-Primary Care Provider (PCP)											
Parikh Shobhana Mitesh Md	Practitioner - Non-Primary Care Provider (PCP)											
Abulu John Onehibhagbe	Practitioner - Non-Primary Care Provider (PCP)											
Zamuco Ronaldo	Practitioner - Non-Primary Care Provider (PCP)											
Bannerman Christian Cyril Md	Practitioner - Non-Primary Care Provider (PCP)											
Klein David	Practitioner - Non-Primary Care Provider (PCP)											
Horton Andrea Barron	Practitioner - Non-Primary Care Provider (PCP)											
Johari Davood	Practitioner - Non-Primary Care Provider (PCP)											
Aryee Augustus	Practitioner - Non-Primary Care Provider (PCP)											
Gallego Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Loftin Hanna Cnm	Practitioner - Non-Primary Care Provider (PCP)											
Cornwall Faith A	Practitioner - Non-Primary Care Provider (PCP)				1							



Page 606 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Abousamra Mamdou	Practitioner - Non-Primary Care Provider (PCP)											
Sridhar Divya	Practitioner - Non-Primary Care Provider (PCP)											
Lauren Charlip	Practitioner - Non-Primary Care Provider (PCP)											
Tappan Jessica	Practitioner - Non-Primary Care Provider (PCP)											
Chauhan-James Jaimini	Practitioner - Non-Primary Care Provider (PCP)											
Nagori Saya	Practitioner - Non-Primary Care Provider (PCP)											
Ross Emily Janine	Practitioner - Non-Primary Care Provider (PCP)											
Tabibova Yuliya	Practitioner - Non-Primary Care Provider (PCP)											
Htin Thanda	Practitioner - Non-Primary Care Provider (PCP)											
Mallios Jenelle L	Practitioner - Non-Primary Care Provider (PCP)											
Bogojevic Andrej	Practitioner - Non-Primary Care Provider (PCP)											
Patel Neil N	Practitioner - Non-Primary Care Provider (PCP)											
Cabada-Diaz Margarita	Practitioner - Non-Primary Care Provider (PCP)											
Beer Gila Y	Practitioner - Non-Primary Care Provider (PCP)											
Nolan Ann	Practitioner - Non-Primary Care Provider (PCP)											
English Sophia Ann	Practitioner - Non-Primary Care Provider (PCP)											
Agrawal Nidhi	Practitioner - Non-Primary Care Provider (PCP)											
Kim Elly Jinok	Practitioner - Non-Primary Care Provider (PCP)											
Schuster Mark	Practitioner - Non-Primary Care Provider (PCP)											
Ventura Yenimar Polanco	Practitioner - Non-Primary Care Provider (PCP)											
Zaher Omayma Morsi	Practitioner - Non-Primary Care Provider (PCP)											
Judge Nancy Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Jonas, Saran	Practitioner - Non-Primary Care Provider (PCP)											
Popeo Dennis Md	Practitioner - Non-Primary Care Provider (PCP)											
Solomon Joel	Practitioner - Non-Primary Care Provider (PCP)											
Bothwell Micha	Practitioner - Non-Primary Care Provider (PCP)											
Rosenberg Dara	Practitioner - Non-Primary Care Provider (PCP)											
Grazi Sol Jay	Practitioner - Non-Primary Care Provider (PCP)											
Goodman Karen Natalie Md	Practitioner - Non-Primary Care Provider (PCP)											
Berg Debra	Practitioner - Non-Primary Care Provider (PCP)											
Davae Ketan C Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 607 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Sanger Joseph Jay Md	Practitioner - Non-Primary Care Provider (PCP)											
Ponzo Fabio Md	Practitioner - Non-Primary Care Provider (PCP)											
Jose U Castro Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Paliou Maria	Practitioner - Non-Primary Care Provider (PCP)											
Nicastri Anthony Md	Practitioner - Non-Primary Care Provider (PCP)											
Cracco Roger Q Md	Practitioner - Non-Primary Care Provider (PCP)											
Mally Pradeep Md	Practitioner - Non-Primary Care Provider (PCP)											
Chee Chung Shin Md	Practitioner - Non-Primary Care Provider (PCP)											
Rachlin Edward	Practitioner - Non-Primary Care Provider (PCP)											
Lau David Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Matin Abu Saleh Md	Practitioner - Non-Primary Care Provider (PCP)											
Tam Shannon	Practitioner - Non-Primary Care Provider (PCP)											
Daniels Shamika K	Practitioner - Non-Primary Care Provider (PCP)											
Burton Jack D Md	Practitioner - Non-Primary Care Provider (PCP)											
Mamamtavrishvili Maia	Practitioner - Non-Primary Care Provider (PCP)											
Kaster Stanley J	Practitioner - Non-Primary Care Provider (PCP)											
Rhim Changsoo	Practitioner - Non-Primary Care Provider (PCP)											
Rettig Michael Evan	Practitioner - Non-Primary Care Provider (PCP)											
Reagan Elspeth Monro	Practitioner - Non-Primary Care Provider (PCP)											
Lipkin Mack Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Howe Alexandra S Phd	Practitioner - Non-Primary Care Provider (PCP)											
Kaufer Michael Edward	Practitioner - Non-Primary Care Provider (PCP)											
Haddad Fadi	Practitioner - Non-Primary Care Provider (PCP)											
Karlis Vasiliki Dmd	Practitioner - Non-Primary Care Provider (PCP)											
Llewellyn Pa,Adrian	Practitioner - Non-Primary Care Provider (PCP)											
Donovan Glenn J Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Grullon Belkys	Practitioner - Non-Primary Care Provider (PCP)											
Hung I-Lo Md	Practitioner - Non-Primary Care Provider (PCP)											
Shetty Amita Anand Md	Practitioner - Non-Primary Care Provider (PCP)											
Levine Jeremiah J Md	Practitioner - Non-Primary Care Provider (PCP)											
Kim Sun Jin Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 608 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating Pa	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Gutzmore Garfield I	Practitioner - Non-Primary Care Provider (PCP)											
Alvarez Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Gersten Abram Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Naqvi Syed Hasan Md	Practitioner - Non-Primary Care Provider (PCP)											
Weinberg Gerard Md	Practitioner - Non-Primary Care Provider (PCP)											
Shaw Ronald P Md	Practitioner - Non-Primary Care Provider (PCP)											
Alexis Ama Md	Practitioner - Non-Primary Care Provider (PCP)											
Friedman Ron Md	Practitioner - Non-Primary Care Provider (PCP)											
Pham Vinh Philip	Practitioner - Non-Primary Care Provider (PCP)											
Gilbert Richard Md	Practitioner - Non-Primary Care Provider (PCP)											
Ahmad Intikha B	Practitioner - Non-Primary Care Provider (PCP)											
Baird Alison Elizabethphd	Practitioner - Non-Primary Care Provider (PCP)											
Shin Soonye Np	Practitioner - Non-Primary Care Provider (PCP)											
Rothman Amy	Practitioner - Non-Primary Care Provider (PCP)											
Aranow Cynthia Beth Md	Practitioner - Non-Primary Care Provider (PCP)											
Mwangi Nathaniel	Practitioner - Non-Primary Care Provider (PCP)											
Bonsu John	Practitioner - Non-Primary Care Provider (PCP)											
Lauria Ellen Peterson	Practitioner - Non-Primary Care Provider (PCP)											
Chou Katherine Jean Md	Practitioner - Non-Primary Care Provider (PCP)											
Galloway Thomas E Md	Practitioner - Non-Primary Care Provider (PCP)											
Freepong Tameisha	Practitioner - Non-Primary Care Provider (PCP)											
Tabb Joyce	Practitioner - Non-Primary Care Provider (PCP)											
Westerfield Bozenna	Practitioner - Non-Primary Care Provider (PCP)											
Welsh Tia Demille Md	Practitioner - Non-Primary Care Provider (PCP)											
Mra Zan Md	Practitioner - Non-Primary Care Provider (PCP)											
Northside Center For Child Development	Practitioner - Non-Primary Care Provider (PCP)											
Sonia De La Cruz	Practitioner - Non-Primary Care Provider (PCP)											
Lee Yee Md	Practitioner - Non-Primary Care Provider (PCP)											
Asokan Swarnalatha Md	Practitioner - Non-Primary Care Provider (PCP)											
Abraham Bessie	Practitioner - Non-Primary Care Provider (PCP)											
Kumar Una	Practitioner - Non-Primary Care Provider (PCP)											



Page 609 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating in	Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Levy Jamey B	Practitioner - Non-Primary Care Provider (PCP)										
Patel Megha	Practitioner - Non-Primary Care Provider (PCP)										
Wong Danny	Practitioner - Non-Primary Care Provider (PCP)										
Coble-Sadaphal Chanelle	Practitioner - Non-Primary Care Provider (PCP)										
Bennett Amorelle D	Practitioner - Non-Primary Care Provider (PCP)										
Matloff Robyn Greenfield	Practitioner - Non-Primary Care Provider (PCP)										
Knepa Aurimas	Practitioner - Non-Primary Care Provider (PCP)										
Zenia Peshin Kaul	Practitioner - Non-Primary Care Provider (PCP)										
Jean Claude-Henri	Practitioner - Non-Primary Care Provider (PCP)										
Rosenhaft Andrea	Practitioner - Non-Primary Care Provider (PCP)										
Donohue Lisa	Practitioner - Non-Primary Care Provider (PCP)										
Bielska Wiktoria Barbara	Practitioner - Non-Primary Care Provider (PCP)										
Gralla Richard Jeremy Md	Practitioner - Non-Primary Care Provider (PCP)										
Abboud Joseph	Practitioner - Non-Primary Care Provider (PCP)										
Mahgerefteh Joseph	Practitioner - Non-Primary Care Provider (PCP)										
Perron Thomas	Practitioner - Non-Primary Care Provider (PCP)										
Lynda John	Practitioner - Non-Primary Care Provider (PCP)										
Holzer Barry	Practitioner - Non-Primary Care Provider (PCP)										
Fligr Jennifer Dds	Practitioner - Non-Primary Care Provider (PCP)										
Bamshad Hamid	Practitioner - Non-Primary Care Provider (PCP)										
Lyles James Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Fagan Ian M	Practitioner - Non-Primary Care Provider (PCP)										
Shah Payal K	Practitioner - Non-Primary Care Provider (PCP)										
Patel Amit	Practitioner - Non-Primary Care Provider (PCP)										
Queens Village Committee For Mental Health For J-Cap, Inc.	Practitioner - Non-Primary Care Provider (PCP)										
Owens Crystal	Practitioner - Non-Primary Care Provider (PCP)										
Murry Natalie	Practitioner - Non-Primary Care Provider (PCP)										
Matthew Shon Lun Lee	Practitioner - Non-Primary Care Provider (PCP)										
Barbu, Lavinia E.	Practitioner - Non-Primary Care Provider (PCP)										
Warwick Robin	Practitioner - Non-Primary Care Provider (PCP)										
Mozer Ekaterina	Practitioner - Non-Primary Care Provider (PCP)										



Page 610 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Akter Nurjahan	Practitioner - Non-Primary Care Provider (PCP)											
Abraitis Stephanie	Practitioner - Non-Primary Care Provider (PCP)											
Aggarwal Neha	Practitioner - Non-Primary Care Provider (PCP)											
Abramowsky Ariela	Practitioner - Non-Primary Care Provider (PCP)											
Llanes Ryan	Practitioner - Non-Primary Care Provider (PCP)											
Trousdale Rhonda Kay Md	Practitioner - Non-Primary Care Provider (PCP)											
Habert Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Eckles Robert Arthur Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Lee Mitchell Yeonsoo Md	Practitioner - Non-Primary Care Provider (PCP)											
Dennihy David T Md	Practitioner - Non-Primary Care Provider (PCP)											
Huang Carol L	Practitioner - Non-Primary Care Provider (PCP)											
Kothare Sanjeev Vithal	Practitioner - Non-Primary Care Provider (PCP)											
Goldman Kenneth B Md	Practitioner - Non-Primary Care Provider (PCP)											
Chaiken Rochelle L Md	Practitioner - Non-Primary Care Provider (PCP)											
Richards Arlene D Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Lustig Penny Phyllis Md	Practitioner - Non-Primary Care Provider (PCP)											
Betterman Mary Jane Md	Practitioner - Non-Primary Care Provider (PCP)											
Chopra Rajbir S Md	Practitioner - Non-Primary Care Provider (PCP)											
Vassallo Susi Ursula Md	Practitioner - Non-Primary Care Provider (PCP)											
Carroll William Larkin Md	Practitioner - Non-Primary Care Provider (PCP)											
Schlame Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Hirsch Susan	Practitioner - Non-Primary Care Provider (PCP)											
Su James Yu Jen Dds Pc	Practitioner - Non-Primary Care Provider (PCP)											
Carpio Orlando B Md	Practitioner - Non-Primary Care Provider (PCP)											
Adamczyk Diane	Practitioner - Non-Primary Care Provider (PCP)											
Dogaru-Lungu Sorina V Md	Practitioner - Non-Primary Care Provider (PCP)											
Berman Russell Md	Practitioner - Non-Primary Care Provider (PCP)											
Novik Yelena Md	Practitioner - Non-Primary Care Provider (PCP)											
Raphael Bruce G Md	Practitioner - Non-Primary Care Provider (PCP)											
Mahajan Swarn Md	Practitioner - Non-Primary Care Provider (PCP)											
Yusupov Rakhmin Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 611 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Koziorynska Ewa Irena Md	Practitioner - Non-Primary Care Provider (PCP)											
Vanterpool Joycelyn H Md	Practitioner - Non-Primary Care Provider (PCP)											
Tropnas Jean Baptiste Md	Practitioner - Non-Primary Care Provider (PCP)											
Kiyoe Kure	Practitioner - Non-Primary Care Provider (PCP)											
Pandey Avi Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Lichtman Ronnie	Practitioner - Non-Primary Care Provider (PCP)											
Lui Paul Md	Practitioner - Non-Primary Care Provider (PCP)											
Hasan Syed M	Practitioner - Non-Primary Care Provider (PCP)											
Lubin Frantz Hernould Md	Practitioner - Non-Primary Care Provider (PCP)											
Raimo Derreck Md	Practitioner - Non-Primary Care Provider (PCP)											
Hotson Gwendolyn C Md	Practitioner - Non-Primary Care Provider (PCP)											
Parhiscar Afshin Md	Practitioner - Non-Primary Care Provider (PCP)											
Belotte Edouard Michelet Md	Practitioner - Non-Primary Care Provider (PCP)											
Solomon Robert D Md	Practitioner - Non-Primary Care Provider (PCP)											
Kim Yong H Md	Practitioner - Non-Primary Care Provider (PCP)											
Shrier Eric Maurice Do	Practitioner - Non-Primary Care Provider (PCP)											
Zhang Ruimin	Practitioner - Non-Primary Care Provider (PCP)											
Chang John Kingsley Md	Practitioner - Non-Primary Care Provider (PCP)											
Scott Claude Beresford Md	Practitioner - Non-Primary Care Provider (PCP)											
Montecalvo Raymond Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Agoritsas Konstantinos Md	Practitioner - Non-Primary Care Provider (PCP)											
Lucak Basil K Md	Practitioner - Non-Primary Care Provider (PCP)											
Wagner Lance Md	Practitioner - Non-Primary Care Provider (PCP)											
Dill Curt Eduard Md	Practitioner - Non-Primary Care Provider (PCP)											
Hu Mary Xiao-Jiang Md	Practitioner - Non-Primary Care Provider (PCP)											
Caronia Ronald M Md	Practitioner - Non-Primary Care Provider (PCP)											
Morrison Scott I Od	Practitioner - Non-Primary Care Provider (PCP)											
Pekler Gerald Md	Practitioner - Non-Primary Care Provider (PCP)											
Ballal Hebri S Dds	Practitioner - Non-Primary Care Provider (PCP)											
Pavez Edith	Practitioner - Non-Primary Care Provider (PCP)											
Kumar Nitun	Practitioner - Non-Primary Care Provider (PCP)											



Page 612 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Munro-Robinson Lisa	Practitioner - Non-Primary Care Provider (PCP)											
Fein Rebecca	Practitioner - Non-Primary Care Provider (PCP)											
Schofield Barbara S Md	Practitioner - Non-Primary Care Provider (PCP)											
Teperman Sheldon H Md	Practitioner - Non-Primary Care Provider (PCP)											
Baez Silvestre	Practitioner - Non-Primary Care Provider (PCP)											
Liu Feng	Practitioner - Non-Primary Care Provider (PCP)											
Ghitan Gabriel Md	Practitioner - Non-Primary Care Provider (PCP)											
Harris Arthur Md	Practitioner - Non-Primary Care Provider (PCP)											
Gonzalez Pennaroli Christian Rene	Practitioner - Non-Primary Care Provider (PCP)											
Meyer Allan Martin	Practitioner - Non-Primary Care Provider (PCP)											
Goldberg Stanley Md	Practitioner - Non-Primary Care Provider (PCP)											
Dimitrov Vihren G Md	Practitioner - Non-Primary Care Provider (PCP)											
Warren Faye L Md	Practitioner - Non-Primary Care Provider (PCP)											
Oliver Gary	Practitioner - Non-Primary Care Provider (PCP)											
Maitland Ceceleta Y Md	Practitioner - Non-Primary Care Provider (PCP)											
Sabbagh Raja Md	Practitioner - Non-Primary Care Provider (PCP)											
Krishnan Raj	Practitioner - Non-Primary Care Provider (PCP)											
Toteja Nitin	Practitioner - Non-Primary Care Provider (PCP)											
Chisolm-Straker Makini Dayo	Practitioner - Non-Primary Care Provider (PCP)											
Dookhoo Shantie	Practitioner - Non-Primary Care Provider (PCP)											
Pinto Rohit Ivor Agnel Md	Practitioner - Non-Primary Care Provider (PCP)											
Portalatin Graziella	Practitioner - Non-Primary Care Provider (PCP)											
Maystrovskaya Yuliya	Practitioner - Non-Primary Care Provider (PCP)											
Doshi Ankur M	Practitioner - Non-Primary Care Provider (PCP)											
Jackson Dana J	Practitioner - Non-Primary Care Provider (PCP)											
Long Island Consultation Center	Practitioner - Non-Primary Care Provider (PCP)											
Daniel Simon Chai	Practitioner - Non-Primary Care Provider (PCP)											
Start Treatment & Recovery Centers	Practitioner - Non-Primary Care Provider (PCP)											
White Annette	Practitioner - Non-Primary Care Provider (PCP)											
Halpern Dan	Practitioner - Non-Primary Care Provider (PCP)											
Morales Zory	Practitioner - Non-Primary Care Provider (PCP)											



Page 613 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Hooker Karen	Practitioner - Non-Primary Care Provider (PCP)											
Nomi Clemen Levy-Carrick	Practitioner - Non-Primary Care Provider (PCP)											
Straker Jean Eudean	Practitioner - Non-Primary Care Provider (PCP)											
Jain Sudhanshu	Practitioner - Non-Primary Care Provider (PCP)											
Ihezie Esther Chinonyerem	Practitioner - Non-Primary Care Provider (PCP)											
Escoriaza Lorena	Practitioner - Non-Primary Care Provider (PCP)											
Ogbuji Kelechi Uzodinma	Practitioner - Non-Primary Care Provider (PCP)											
Shah Meera	Practitioner - Non-Primary Care Provider (PCP)											
Manning Keeshan	Practitioner - Non-Primary Care Provider (PCP)											
Hill Bryan Douglas	Practitioner - Non-Primary Care Provider (PCP)											
Brooklyn Mental Health Clinic	Practitioner - Non-Primary Care Provider (PCP)											
Tina Pack	Practitioner - Non-Primary Care Provider (PCP)											
Garber Heather	Practitioner - Non-Primary Care Provider (PCP)											
Leveille Cam-Suze	Practitioner - Non-Primary Care Provider (PCP)											
Mahmoud Ammar	Practitioner - Non-Primary Care Provider (PCP)											
Farazmand Pa Neli	Practitioner - Non-Primary Care Provider (PCP)											
Reichbach Merryl	Practitioner - Non-Primary Care Provider (PCP)											
Schlafrig Edith Cypora Lcsw	Practitioner - Non-Primary Care Provider (PCP)											
Vanessa Kliest	Practitioner - Non-Primary Care Provider (PCP)											
Tananbaum William	Practitioner - Non-Primary Care Provider (PCP)											
Baez Jesus	Practitioner - Non-Primary Care Provider (PCP)											
Damico Gaitri D	Practitioner - Non-Primary Care Provider (PCP)											
Rhrissorrakrai, Denise	Practitioner - Non-Primary Care Provider (PCP)											
Vaughn Matthew Timothy	Practitioner - Non-Primary Care Provider (PCP)											
Wilson Caroline Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Chelliah Thandavababa Md	Practitioner - Non-Primary Care Provider (PCP)											
Peck Valerie	Practitioner - Non-Primary Care Provider (PCP)											
Farris Robert Linsy Md	Practitioner - Non-Primary Care Provider (PCP)											
Dunn Sherman Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Pesola Marie Cameron	Practitioner - Non-Primary Care Provider (PCP)											
Williams Chapman Trinisha Candise	Practitioner - Non-Primary Care Provider (PCP)											



Page 614 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Parikh Manish S Md	Practitioner - Non-Primary Care Provider (PCP)											
Faisal Imran Md	Practitioner - Non-Primary Care Provider (PCP)											
Rigaud Phillipe A Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Rifkind Kenneth M Md	Practitioner - Non-Primary Care Provider (PCP)											
Appel Robert I Md	Practitioner - Non-Primary Care Provider (PCP)											
Razi Afshin E Md	Practitioner - Non-Primary Care Provider (PCP)											
Greenfield Fred D Md	Practitioner - Non-Primary Care Provider (PCP)											
Herman Charles K Md	Practitioner - Non-Primary Care Provider (PCP)											
Cho Catherine Md	Practitioner - Non-Primary Care Provider (PCP)											
Mendoza Carol Renee	Practitioner - Non-Primary Care Provider (PCP)											
Samin Rena	Practitioner - Non-Primary Care Provider (PCP)											
Kirtane Sanjay S Md	Practitioner - Non-Primary Care Provider (PCP)											
Khoury Collado Fady Md	Practitioner - Non-Primary Care Provider (PCP)											
Cohen David Md	Practitioner - Non-Primary Care Provider (PCP)											
Amorosi Edward Lawrence Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Magid Margaret Md	Practitioner - Non-Primary Care Provider (PCP)											
Kalir Tamara Md	Practitioner - Non-Primary Care Provider (PCP)											
Stepankoff Janna	Practitioner - Non-Primary Care Provider (PCP)											
Butt Mohammad Zaman Md	Practitioner - Non-Primary Care Provider (PCP)											
Tannen Barry	Practitioner - Non-Primary Care Provider (PCP)											
Agyeman Pa, Danso O	Practitioner - Non-Primary Care Provider (PCP)											
Makarov Danil	Practitioner - Non-Primary Care Provider (PCP)											
O'Keefe Paul	Practitioner - Non-Primary Care Provider (PCP)											
Sherman Jerome	Practitioner - Non-Primary Care Provider (PCP)											
Carvajal Carlos	Practitioner - Non-Primary Care Provider (PCP)											
Cintron Celmira	Practitioner - Non-Primary Care Provider (PCP)											
Sungcad Gregorio G	Practitioner - Non-Primary Care Provider (PCP)											
Dougherty Nancy Dds	Practitioner - Non-Primary Care Provider (PCP)											
Noble Lawrence M Md	Practitioner - Non-Primary Care Provider (PCP)											
Bauman-Fishkin Olga Md	Practitioner - Non-Primary Care Provider (PCP)											
Owen Grace Angella Lcsw	Practitioner - Non-Primary Care Provider (PCP)											



Page 615 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Mann Ranon E Md	Practitioner - Non-Primary Care Provider (PCP)											
Monge Luis Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Goldshield Amy	Practitioner - Non-Primary Care Provider (PCP)											
Lazarus Herbert M Md	Practitioner - Non-Primary Care Provider (PCP)											
Barman Nitin	Practitioner - Non-Primary Care Provider (PCP)											
Brenda Behar	Practitioner - Non-Primary Care Provider (PCP)											
Choi Anne Jung Soo	Practitioner - Non-Primary Care Provider (PCP)											
Gladstein Slava	Practitioner - Non-Primary Care Provider (PCP)											
Dubson Iya Md	Practitioner - Non-Primary Care Provider (PCP)											
Amanbekova Dinara	Practitioner - Non-Primary Care Provider (PCP)											
Gonzalez-Franco Franciso	Practitioner - Non-Primary Care Provider (PCP)											
Mattoo Aditya	Practitioner - Non-Primary Care Provider (PCP)											
Daniel Tolbert	Practitioner - Non-Primary Care Provider (PCP)											
Dharmasena Dewannahalage Sanath Md	Practitioner - Non-Primary Care Provider (PCP)											
Papanagnonu Dimitrios Md	Practitioner - Non-Primary Care Provider (PCP)											
Dunnells Lindsay P	Practitioner - Non-Primary Care Provider (PCP)											
Rondon-Jackson Renie	Practitioner - Non-Primary Care Provider (PCP)											
Nadby Betty	Practitioner - Non-Primary Care Provider (PCP)											
Sherafgan Kashaf	Practitioner - Non-Primary Care Provider (PCP)											
Michaud Gaetane Celine	Practitioner - Non-Primary Care Provider (PCP)											
Megwalu Uchechukwu	Practitioner - Non-Primary Care Provider (PCP)											
Blake Margaret M	Practitioner - Non-Primary Care Provider (PCP)											
Omonuwa Kennedy	Practitioner - Non-Primary Care Provider (PCP)											
Guschwan Marianne	Practitioner - Non-Primary Care Provider (PCP)											
Goyal Ajay	Practitioner - Non-Primary Care Provider (PCP)											
Isaksen Lois	Practitioner - Non-Primary Care Provider (PCP)											
Baker Annalee Morgan	Practitioner - Non-Primary Care Provider (PCP)											
Yu Aenid Marie Mercado	Practitioner - Non-Primary Care Provider (PCP)											
Calabria Diego Gennaro	Practitioner - Non-Primary Care Provider (PCP)											
More Shannon P	Practitioner - Non-Primary Care Provider (PCP)											
Long Island Consultation Center	Practitioner - Non-Primary Care Provider (PCP)											



Page 616 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Smith Sandra L	Practitioner - Non-Primary Care Provider (PCP)											
Marcus Esther Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Mariya Kobi	Practitioner - Non-Primary Care Provider (PCP)											
Bass Aleksander	Practitioner - Non-Primary Care Provider (PCP)											
Dunbar Julia	Practitioner - Non-Primary Care Provider (PCP)											
Williams Alan	Practitioner - Non-Primary Care Provider (PCP)											
Guglielmo Roseann	Practitioner - Non-Primary Care Provider (PCP)											
Crowe Ruth Marie	Practitioner - Non-Primary Care Provider (PCP)											
Martineau Cecile	Practitioner - Non-Primary Care Provider (PCP)											
Hakami-Kermani Ardeshir	Practitioner - Non-Primary Care Provider (PCP)											
Braun Eric	Practitioner - Non-Primary Care Provider (PCP)											
Jain Suresh P Md	Practitioner - Non-Primary Care Provider (PCP)											
Salik James	Practitioner - Non-Primary Care Provider (PCP)											
Madias John E Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaplan Mitchel A Md	Practitioner - Non-Primary Care Provider (PCP)											
Valdez Gloria B Md	Practitioner - Non-Primary Care Provider (PCP)											
Falconer Erlinda E	Practitioner - Non-Primary Care Provider (PCP)											
Maldonado Rachel	Practitioner - Non-Primary Care Provider (PCP)											
Kaplan Robert P	Practitioner - Non-Primary Care Provider (PCP)											
Feldman Jeffrey M Md	Practitioner - Non-Primary Care Provider (PCP)											
Segna Rudy A Md	Practitioner - Non-Primary Care Provider (PCP)											
Montazem Andre H Md	Practitioner - Non-Primary Care Provider (PCP)											
Hodak Steven P Md	Practitioner - Non-Primary Care Provider (PCP)											
Rice Susan M Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Dorelien Yves	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz Michael S Md	Practitioner - Non-Primary Care Provider (PCP)											
Mortati Katherine Alexandra Md	Practitioner - Non-Primary Care Provider (PCP)											
Burkholder M Page Md	Practitioner - Non-Primary Care Provider (PCP)											
Grossbard Michael Laurence Md	Practitioner - Non-Primary Care Provider (PCP)											
Wong Kai L Dds	Practitioner - Non-Primary Care Provider (PCP)											
Su Mark K Md	Practitioner - Non-Primary Care Provider (PCP)				İ		1					



Page 617 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Claxton Cheryl	Practitioner - Non-Primary Care Provider (PCP)											
Rotman Marvin Md	Practitioner - Non-Primary Care Provider (PCP)											
Mittal Khushbakhat R Md	Practitioner - Non-Primary Care Provider (PCP)											
Gulati Sandeep	Practitioner - Non-Primary Care Provider (PCP)											
Grimes Stephen	Practitioner - Non-Primary Care Provider (PCP)											
Mausner Ellen Laura	Practitioner - Non-Primary Care Provider (PCP)											
Lerner Veronica	Practitioner - Non-Primary Care Provider (PCP)											
Weitzner Ari Leonard Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Subedi Bipin Raj	Practitioner - Non-Primary Care Provider (PCP)											
Mckoy Harry Lee	Practitioner - Non-Primary Care Provider (PCP)											
Portnoy Ruben	Practitioner - Non-Primary Care Provider (PCP)											
Rubin Eric Md	Practitioner - Non-Primary Care Provider (PCP)											
Carness Alan M Dmd	Practitioner - Non-Primary Care Provider (PCP)											
Wall Stephen P Md	Practitioner - Non-Primary Care Provider (PCP)											
Yurkovetskaya Inna Md	Practitioner - Non-Primary Care Provider (PCP)											
Silver Cheryl	Practitioner - Non-Primary Care Provider (PCP)											
Faynblut Irina Md	Practitioner - Non-Primary Care Provider (PCP)											
Korobov Irina Michailovna Md	Practitioner - Non-Primary Care Provider (PCP)											
Lewison Cheryl	Practitioner - Non-Primary Care Provider (PCP)											
Love Susan G Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Bonete Salvacion R	Practitioner - Non-Primary Care Provider (PCP)											
Williams Marvelin M	Practitioner - Non-Primary Care Provider (PCP)											
Pedro Pablo Maria Md	Practitioner - Non-Primary Care Provider (PCP)											
Valdez-Reyes Rowena	Practitioner - Non-Primary Care Provider (PCP)											
Mori Ronita Mukherjee	Practitioner - Non-Primary Care Provider (PCP)											
Siddiqui Zehra	Practitioner - Non-Primary Care Provider (PCP)											
Leucht Philipp	Practitioner - Non-Primary Care Provider (PCP)											
Berrin Stacy	Practitioner - Non-Primary Care Provider (PCP)											
Anyanwu Ijeoma	Practitioner - Non-Primary Care Provider (PCP)											
Vasu Kavita	Practitioner - Non-Primary Care Provider (PCP)											
Kass Noah S	Practitioner - Non-Primary Care Provider (PCP)											



Page 618 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Provider Name			
Falah Marvat Practitioner - Non-Primary Care Provider (PCP) Huan Victoria Yeu Practitioner - Non-Primary Care Provider (PCP) Omoregie Eghosa Practitioner - Non-Primary Care Provider (PCP) Kwon William Practitioner - Non-Primary Care Provider (PCP) Melink Littal Practitioner -	g.i 4.a.iii	4.a.iii	4.c.ii
Huan Victoria Yeu Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Melnik Littal Practitioner - Non-Primary Care Provider (PCP) Ra Ming Ngai Gordon Md Practitioner - Non-Primary Care Provider (PCP) Ra Ming Ngai Gordon Md Practitioner - Non-Primary Care Provider (PCP) Parada-Orrego Sandra Practitioner - Non-Primary Care Provider (PCP) Parada-Orrego Sandra Practitioner - Non-Primary Care Provider (PCP) Provider (PCP) Provider (PCP) Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) P			
Omoregie Eghosa Practitioner - Non-Primary Care Provider (PCP) Kwon William Practitioner - Non-Primary Care Provider (PCP) Kwon William Practitioner - Non-Primary Care Provider (PCP) Ka Ming Ngai Gordon Md Practitioner - Non-Primary Care Provider (PCP) Ra Ming Ngai Gordon Md Practitioner - Non-Primary Care Provider (PCP) Amoroso Nancy E Md Practitioner - Non-Primary Care Provider (PCP) Parada-Orrego Sandra Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Bukur Marko Dr. Practitioner - Non-Primary Care Provider (PCP) Bukur Marko Dr. Practitioner - Non-Primary Care Provider (PCP) Benenstein Ricardo Javier Md Practitioner - Non-Primary Care Provider (PCP) Benenstein Ricardo Javier Md Practitioner - Non-Primary Care Provider (PCP) Buthan Saima Practitioner - Non-Primary Care Provider (PCP) Buthan Saima Practitioner - Non-Primary Care Provider (PCP) Buthan Saima Practitioner - Non-Primary Care Provider (PCP) Buthan Saima Practitioner - Non-Primary Care Provider (PCP) Buthan Saima Practitioner - Non-Primary Care Provider (PCP) Buthan Saima Practitioner - Non-Primary Care Provider (PCP) Buthan Saima Practitioner - Non-Primary Care Provider (PCP) Buthan Saima Practitioner - Non-Primary Care Provider (PCP) Buthan Buthan Practitioner - Non-Primary Care Provider (PCP) Buthan Buthan Practitioner - Non-Primary Care Provider (PCP) Buthan Buthan Practitioner - Non-Primary Care Provider (PCP) Buthan Buthan Practitioner - Non-Primary Care Provider (PCP) Buthan Buthan Practitioner - Non-Primary Care Provider (PCP) Buthan Buthan Practitioner - Non-Primary Care Provider (PCP) Buthan Buthan Practitioner - Non-Primary Care Provider (PCP) Buthan Buthan Buthan Buthan Buthan Buthan Buthan Barban Buthan Barban Ba			
Riven William Practitioner - Non-Primary Care Provider (PCP)			
Melnik Littal Practitioner - Non-Primary Care Provider (PCP) Ka Ming Ngal Gordon Md Practitioner - Non-Primary Care Provider (PCP) Amoroso Nancy E Md Practitioner - Non-Primary Care Provider (PCP) Parada-Orrego Sandra Practitioner - Non-Primary Care Provider (PCP) Fong Grace Ai-Mei Practitioner - Non-Primary Care Provider (PCP) Bukur Marko Dr. Practitioner - Non-Primary Care Provider (PCP) Williams, Estela Practitioner - Non-Primary Care Provider (PCP) Williams, Estela Practitioner - Non-Primary Care Provider (PCP) Callen-Lorde Community Health Center Practitioner - Non-Primary Care Provider (PCP) Sultan Saima Practitioner - Non-Primary Care Provider (PCP) Liu, Jinli Practitioner - Non-Primary Care Provider (PCP) Menard Aisha Practitioner - Non-Primary Care Provider (PCP) Menard Aisha Practitioner - Non-Primary Care Provider (PCP) Molofsky Judith Practitioner - Non-Primary Care Provider (PCP) Butrymowicz Anna Practitioner - Non-Primary Care Provider (PCP) Butrymowicz Anna Practitioner - Non-Primary Care Provider (PCP) De Claro Danilynn Practitioner - Non-Primary Care Provider (PCP) Chopra Shivani Practitioner - Non-Primary Care Provider (PCP) Mathyn Glass Practitioner - Non-Primary Care Provider (PCP) De Claro Danilynn Practitioner - Non-Primary Care Provider (PCP) Kathryn Glass Practitioner - Non-Primary Care Provider (PCP) Mons-Primary Care Provider (PCP) Mons-Shivani Practitioner - Non-Primary Care Provider (PCP) Mons-Shivani Practitioner - Non-Primary Care Provider (PCP) Mons-Shivani Practitioner - Non-Primary Care Provider (PCP) Mons-Shivani Practitioner - Non-Primary Care Provider (PCP) Mons-Sairy Kandice Practitioner - Non-Primary Care Provider (PCP) Mons-Sairy Kandice Practitioner - Non-Primary Care Provider (PCP) Mons-Sairy Kandice Practitioner - Non-Primary Care Provider (PCP) Mons-Sairy Kandice Practitioner - Non-Primary Care Provider (PCP) Mons-Sairy Kandice Practitioner - Non-Primary Care Provider (PCP)			
Ka Ming Ngai Gordon Md Practitioner - Non-Primary Care Provider (PCP) Amorsos Nancy E Md Practitioner - Non-Primary Care Provider (PCP) Parada-Orrego Sandra Practitioner - Non-Primary Care Provider (PCP) Parada-Orrego Sandra Practitioner - Non-Primary Care Provider (PCP) Bukur Marko Dr. Practitioner - Non-Primary Care Provider (PCP) Bukur Marko Dr. Practitioner - Non-Primary Care Provider (PCP) Williams, Estela Practitioner - Non-Primary Care Provider (PCP) Benenstein Ricardo Javier Md Practitioner - Non-Primary Care Provider (PCP) Callen-Lorde Community Health Center Practitioner - Non-Primary Care Provider (PCP) Sultan Saima Practitioner - Non-Primary Care Provider (PCP) Liu, Jinli Practitioner - Non-Primary Care Provider (PCP) Liu, Jinli Practitioner - Non-Primary Care Provider (PCP) Menard Aisha Practitioner - Non-Primary Care Provider (PCP) Wolofsky Judith Practitioner - Non-Primary Care Provider (PCP) Butrymowicz Anna Practitioner - Non-Primary Care Provider (PCP) Butymowicz Anna Practitioner - Non-Primary Care Provider (PCP) De Claro Danilynn Practitioner - Non-Primary Care Provider (PCP) Chopra Shivani Practitioner - Non-Primary Care Provider (PCP) Kathryn Glass Practitioner - Non-Primary Care Provider (PCP) Illikhanizadeh Rahman Md Practitioner - Non-Primary Care Provider (PCP) Illikhanizadeh Rahman Md Practitioner - Non-Primary Care Provider (PCP)			
Amoroso Nancy E Md Practitioner - Non-Primary Care Provider (PCP) Parada-Orrego Sandra Practitioner - Non-Primary Care Provider (PCP) Fong Grace Ai-Mei Practitioner - Non-Primary Care Provider (PCP) Bukur Marko Dr. Practitioner - Non-Primary Care Provider (PCP) Williams, Estela Practitioner - Non-Primary Care Provider (PCP) Benenstein Ricardo Javier Md Practitioner - Non-Primary Care Provider (PCP) Callen-Lorde Community Health Center Practitioner - Non-Primary Care Provider (PCP) Sultan Saima Practitioner - Non-Primary Care Provider (PCP) Ui, Jinli Practitioner - Non-Primary Care Provider (PCP) Vapnyar Victoria Practitioner - Non-Primary Care Provider (PCP) Welofsky Judith Practitioner - Non-Primary Care Provider (PCP) Wolofsky Judith Practitioner - Non-Primary Care Provider (PCP) Levin Ludmila Practitioner - Non-Primary Care Provider (PCP) De Claro Danilynn Practitioner - Non-Primary Care Provider (PCP) De Claro Danilynn Practitioner - Non-Primary Care Provider (PCP) Sultymowicz Anna Practitioner - Non-Primary Care Provider (PCP) De Claro Danilynn Practitioner - Non-Primary Care Provider (PCP) De Claro Danilynn Practitioner - Non-Primary Care Provider (PCP) De Claro Danilynn Practitioner - Non-Primary Care Provider (PCP) De Claro Shivani Practitioner - Non-Primary Care Provider (PCP) De Claro Shivani Practitioner - Non-Primary Care Provider (PCP) De Claro Shivani Practitioner - Non-Primary Care Provider (PCP) De Claro Shivani Practitioner - Non-Primary Care Provider (PCP) De Claro Shivani Practitioner - Non-Primary Care Provider (PCP) De Claro Shivani Practitioner - Non-Primary Care Provider (PCP) De Claro Shivani Practitioner - Non-Primary Care Provider (PCP) De Claro Shivani Practitioner - Non-Primary Care Provider (PCP) De Claro Shivani Practitioner - Non-Primary Care Provider (PCP) De Claro Shivani Practitioner - Non-Primary Care Provider (PCP) De Claro Shivani Practitioner - Non-Primary Care Provider (PCP) De Claro Shivani Practitioner - Non-Primary Care Provider (PCP) De Claro Shivani Practitioner - Non			
Practitioner - Non-Primary Care Provider (PCP) Fong Grace Ai-Mei Bukur Marko Dr. Practitioner - Non-Primary Care Provider (PCP) Bukur Marko Dr. Practitioner - Non-Primary Care Provider (PCP) Benenstein Ricardo Javier Md Practitioner - Non-Primary Care Provider (PCP) Benenstein Ricardo Javier Md Practitioner - Non-Primary Care Provider (PCP) Butlan Saima Practitioner - Non-Primary Care Provider (PCP) Sultan Saima Practitioner - Non-Primary Care Provider (PCP) Vapnyar Victoria Practitioner - Non-Primary Care Provider (PCP) Menard Aisha Practitioner - Non-Primary Care Provider (PCP) Molofsky Judith Practitioner - Non-Primary Care Provider (PCP) Wolofsky Judith Practitioner - Non-Primary Care Provider (PCP) Levin Ludmila Practitioner - Non-Primary Care Provider (PCP) Levin Ludmila Practitioner - Non-Primary Care Provider (PCP) Bettymowicz Anna Practitioner - Non-Primary Care Provider (PCP) Levin Ludmila Practitioner - Non-Primary Care Provider (PCP) De Claro Danilynn Practitioner - Non-Primary Care Provider (PCP) Kathryn Glass Practitioner - Non-Primary Care Provider (PCP) Kathryn Glass Practitioner - Non-Primary Care Provider (PCP) Ilkhanizadeh Rahman Md Practitioner - Non-Primary Care Provider (PCP) Ilkhanizadeh Rahman Md Practitioner - Non-Primary Care Provider (PCP) Ilkhanizadeh Rahman Md Practitioner - Non-Primary Care Provider (PCP) Ilkhanizadeh Rahman Md			
Fong Grace Ai-Mei Practitioner - Non-Primary Care Provider (PCP) Bukur Marko Dr. Practitioner - Non-Primary Care Provider (PCP) Williams, Estela Practitioner - Non-Primary Care Provider (PCP) Benenstein Ricardo Javier Md Practitioner - Non-Primary Care Provider (PCP) Callen-Lorde Community Health Center Practitioner - Non-Primary Care Provider (PCP) Sultan Saima Practitioner - Non-Primary Care Provider (PCP) Liu, Jinli Practitioner - Non-Primary Care Provider (PCP) Wapnyar Victoria Practitioner - Non-Primary Care Provider (PCP) Menard Aisha Practitioner - Non-Primary Care Provider (PCP) Butrymowicz Anna Practitioner - Non-Primary Care Provider (PCP) Levin Ludmila Practitioner - Non-Primary Care Provider (PCP) De Claro Danilynn Practitioner - Non-Primary Care Provider (PCP) Chopra Shivani Practitioner - Non-Primary Care Provider (PCP) Jones-Gairy Kandice Practitioner - Non-Primary Care Provider (PCP) Ilkhanizadeh Rahman Md Practitioner - Non-Primary Care Provider (PCP) Ilkhanizadeh Rahman Md Practitioner - Non-Primary Care Provider (PCP) Ilkhanizadeh Rahman Md Practitioner - Non-Primary Care Provider (PCP) Ilkhanizadeh Rahman Md Practitioner - Non-Primary Care Provider (PCP) Ilkhanizadeh Rahman Md Practitioner - Non-Primary Care Provider (PCP)			
Bukur Marko Dr. Practitioner - Non-Primary Care Provider (PCP) Williams, Estela Practitioner - Non-Primary Care Provider (PCP) Benenstein Ricardo Javier Md Practitioner - Non-Primary Care Provider (PCP) Callen-Lorde Community Health Center Practitioner - Non-Primary Care Provider (PCP) Sultan Saima Practitioner - Non-Primary Care Provider (PCP) Liu, Jinli Practitioner - Non-Primary Care Provider (PCP) Vapnyar Victoria Practitioner - Non-Primary Care Provider (PCP) Menard Aisha Practitioner - Non-Primary Care Provider (PCP) Wolofsky Judith Practitioner - Non-Primary Care Provider (PCP) Butrymowicz Anna Practitioner - Non-Primary Care Provider (PCP) Levin Ludmila Practitioner - Non-Primary Care Provider (PCP) De Claro Danilynn Practitioner - Non-Primary Care Provider (PCP) Kathryn Glass Practitioner - Non-Primary Care Provider (PCP) Jones-Gairy Kandice Practitioner - Non-Primary Care Provider (PCP) Ikhanizadeh Rahman Md Practitioner - Non-Primary Care Provider (PCP)			
Williams, Estela Practitioner - Non-Primary Care Provider (PCP) Benenstein Ricardo Javier Md Practitioner - Non-Primary Care Provider (PCP) Callen-Lorde Community Health Center Practitioner - Non-Primary Care Provider (PCP) Sultan Saima Practitioner - Non-Primary Care Provider (PCP) Liu, Jinli Practitioner - Non-Primary Care Provider (PCP) Menard Aisha Practitioner - Non-Primary Care Provider (PCP) Wolofsky Judith Practitioner - Non-Primary Care Provider (PCP) Butrymowicz Anna Practitioner - Non-Primary Care Provider (PCP) Levin Ludmila Practitioner - Non-Primary Care Provider (PCP) De Claro Danilynn Practitioner - Non-Primary Care Provider (PCP) Chopra Shivani Practitioner - Non-Primary Care Provider (PCP) Jones-Gairy Kandice Practitioner - Non-Primary Care Provider (PCP) Ikhanizadeh Rahman Md Practitioner - Non-Primary Care Provider (PCP)			
Benenstein Ricardo Javier Md Practitioner - Non-Primary Care Provider (PCP) Callen-Lorde Community Health Center Practitioner - Non-Primary Care Provider (PCP) Sultan Saima Practitioner - Non-Primary Care Provider (PCP) Liu, Jinli Practitioner - Non-Primary Care Provider (PCP) Vapnyar Victoria Practitioner - Non-Primary Care Provider (PCP) Menard Aisha Practitioner - Non-Primary Care Provider (PCP) Wolofsky Judith Practitioner - Non-Primary Care Provider (PCP) Butrymowicz Anna Practitioner - Non-Primary Care Provider (PCP) Levin Ludmila Practitioner - Non-Primary Care Provider (PCP) Chopra Shivani Practitioner - Non-Primary Care Provider (PCP) Kathryn Glass Practitioner - Non-Primary Care Provider (PCP) Jones-Gairy Kandice Practitioner - Non-Primary Care Provider (PCP) Ikhanizadeh Rahman Md Practitioner - Non-Primary Care Provider (PCP)			
Callen-Lorde Community Health Center Practitioner - Non-Primary Care Provider (PCP) Sultan Saima Practitioner - Non-Primary Care Provider (PCP) Liu, Jinli Practitioner - Non-Primary Care Provider (PCP) Vapnyar Victoria Practitioner - Non-Primary Care Provider (PCP) Menard Aisha Practitioner - Non-Primary Care Provider (PCP) Wolofsky Judith Practitioner - Non-Primary Care Provider (PCP) Butrymowicz Anna Practitioner - Non-Primary Care Provider (PCP) Levin Ludmila Practitioner - Non-Primary Care Provider (PCP) De Claro Danilynn Practitioner - Non-Primary Care Provider (PCP) Chopra Shivani Practitioner - Non-Primary Care Provider (PCP) Kathryn Glass Practitioner - Non-Primary Care Provider (PCP) Jones-Gairy Kandice Practitioner - Non-Primary Care Provider (PCP) Ilkhanizadeh Rahman Md Practitioner - Non-Primary Care Provider (PCP)			
Sultan Saima Practitioner - Non-Primary Care Provider (PCP) Liu, Jinli Practitioner - Non-Primary Care Provider (PCP) Vapnyar Victoria Practitioner - Non-Primary Care Provider (PCP) Menard Aisha Practitioner - Non-Primary Care Provider (PCP) Wolofsky Judith Practitioner - Non-Primary Care Provider (PCP) Butrymowicz Anna Practitioner - Non-Primary Care Provider (PCP) Levin Ludmila Practitioner - Non-Primary Care Provider (PCP) De Claro Danilynn Practitioner - Non-Primary Care Provider (PCP) Chopra Shivani Practitioner - Non-Primary Care Provider (PCP) Kathryn Glass Practitioner - Non-Primary Care Provider (PCP) Jones-Gairy Kandice Practitioner - Non-Primary Care Provider (PCP) Ilkhanizadeh Rahman Md Practitioner - Non-Primary Care Provider (PCP) Ilkhanizadeh Rahman Md Practitioner - Non-Primary Care Provider (PCP)			
Liu, Jinli Practitioner - Non-Primary Care Provider (PCP) Vapnyar Victoria Practitioner - Non-Primary Care Provider (PCP) Menard Aisha Practitioner - Non-Primary Care Provider (PCP) Wolofsky Judith Practitioner - Non-Primary Care Provider (PCP) Butrymowicz Anna Practitioner - Non-Primary Care Provider (PCP) Levin Ludmila Practitioner - Non-Primary Care Provider (PCP) De Claro Danilynn Practitioner - Non-Primary Care Provider (PCP) Chopra Shivani Practitioner - Non-Primary Care Provider (PCP) Kathryn Glass Practitioner - Non-Primary Care Provider (PCP) Jones-Gairy Kandice Practitioner - Non-Primary Care Provider (PCP) Ilkhanizadeh Rahman Md Practitioner - Non-Primary Care Provider (PCP)			
Vapnyar Victoria Practitioner - Non-Primary Care Provider (PCP) Menard Aisha Practitioner - Non-Primary Care Provider (PCP) Wolofsky Judith Practitioner - Non-Primary Care Provider (PCP) Butrymowicz Anna Practitioner - Non-Primary Care Provider (PCP) Levin Ludmila Practitioner - Non-Primary Care Provider (PCP) De Claro Danilynn Practitioner - Non-Primary Care Provider (PCP) Chopra Shivani Practitioner - Non-Primary Care Provider (PCP) Kathryn Glass Practitioner - Non-Primary Care Provider (PCP) Ilkhanizadeh Rahman Md Practitioner - Non-Primary Care Provider (PCP)			
Menard Aisha Practitioner - Non-Primary Care Provider (PCP) Wolofsky Judith Practitioner - Non-Primary Care Provider (PCP) Butrymowicz Anna Practitioner - Non-Primary Care Provider (PCP) Levin Ludmila Practitioner - Non-Primary Care Provider (PCP) De Claro Danilynn Practitioner - Non-Primary Care Provider (PCP) Chopra Shivani Practitioner - Non-Primary Care Provider (PCP) Kathryn Glass Practitioner - Non-Primary Care Provider (PCP) Jones-Gairy Kandice Practitioner - Non-Primary Care Provider (PCP) Ilkhanizadeh Rahman Md Practitioner - Non-Primary Care Provider (PCP)			
Wolofsky Judith Practitioner - Non-Primary Care Provider (PCP) Butrymowicz Anna Practitioner - Non-Primary Care Provider (PCP) Levin Ludmila Practitioner - Non-Primary Care Provider (PCP) De Claro Danilynn Practitioner - Non-Primary Care Provider (PCP) Chopra Shivani Practitioner - Non-Primary Care Provider (PCP) Kathryn Glass Practitioner - Non-Primary Care Provider (PCP) Jones-Gairy Kandice Practitioner - Non-Primary Care Provider (PCP) Ilkhanizadeh Rahman Md Practitioner - Non-Primary Care Provider (PCP)			
Butrymowicz Anna Practitioner - Non-Primary Care Provider (PCP) Levin Ludmila Practitioner - Non-Primary Care Provider (PCP) De Claro Danilynn Practitioner - Non-Primary Care Provider (PCP) Chopra Shivani Practitioner - Non-Primary Care Provider (PCP) Kathryn Glass Practitioner - Non-Primary Care Provider (PCP) Jones-Gairy Kandice Practitioner - Non-Primary Care Provider (PCP) Ilkhanizadeh Rahman Md Practitioner - Non-Primary Care Provider (PCP) Ilkhanizadeh Rahman Md			
Levin Ludmila Practitioner - Non-Primary Care Provider (PCP) De Claro Danilynn Practitioner - Non-Primary Care Provider (PCP) Chopra Shivani Practitioner - Non-Primary Care Provider (PCP) Kathryn Glass Practitioner - Non-Primary Care Provider (PCP) Jones-Gairy Kandice Practitioner - Non-Primary Care Provider (PCP) Ilkhanizadeh Rahman Md Practitioner - Non-Primary Care Provider (PCP)			
De Claro Danilynn Practitioner - Non-Primary Care Provider (PCP) Schopra Shivani Practitioner - Non-Primary Care Provider (PCP) Schopra Shivani Practitioner - Non-Primary Care Provider (PCP) Schopra Shivani Practitioner - Non-Primary Care Provider (PCP) Schopra Shivani Practitioner - Non-Primary Care Provider (PCP) Schopra S			
Chopra Shivani Practitioner - Non-Primary Care Provider (PCP) Kathryn Glass Practitioner - Non-Primary Care Provider (PCP) Jones-Gairy Kandice Practitioner - Non-Primary Care Provider (PCP) Ilkhanizadeh Rahman Md Practitioner - Non-Primary Care Provider (PCP)			
Kathryn Glass Practitioner - Non-Primary Care Provider (PCP) Jones-Gairy Kandice Practitioner - Non-Primary Care Provider (PCP) Ilkhanizadeh Rahman Md Practitioner - Non-Primary Care Provider (PCP)			
Jones-Gairy Kandice Practitioner - Non-Primary Care Provider (PCP) Ilkhanizadeh Rahman Md Practitioner - Non-Primary Care Provider (PCP)			
Ilkhanizadeh Rahman Md Practitioner - Non-Primary Care Provider (PCP)			
, , ,			
Ireh Ugo Practitioner - Non-Primary Care Provider (PCP)			
Laura Amram Practitioner - Non-Primary Care Provider (PCP)			
Dale Karlene N Practitioner - Non-Primary Care Provider (PCP)			
Creary Kashif Practitioner - Non-Primary Care Provider (PCP)			
Meltzer Murray A Md Practitioner - Non-Primary Care Provider (PCP)			



Page 619 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Navarro Lolita F Md	Practitioner - Non-Primary Care Provider (PCP)											
Bains, Herold	Practitioner - Non-Primary Care Provider (PCP)											
Lux Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Chu Paul Kwok-Ming Dds	Practitioner - Non-Primary Care Provider (PCP)											
Ezenkwele Ugo	Practitioner - Non-Primary Care Provider (PCP)											
Paul Marc Md	Practitioner - Non-Primary Care Provider (PCP)											
Stifelman Michael Drew Md	Practitioner - Non-Primary Care Provider (PCP)											
Delano Barbara G Md	Practitioner - Non-Primary Care Provider (PCP)											
Mitchell Judith Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)											
Perera Thomas B Md	Practitioner - Non-Primary Care Provider (PCP)											
Gardner Sharon L Md	Practitioner - Non-Primary Care Provider (PCP)											
Izzo Steven R Dds	Practitioner - Non-Primary Care Provider (PCP)											
Fazal Rabeena Md	Practitioner - Non-Primary Care Provider (PCP)											
Borodoker Natalie Md	Practitioner - Non-Primary Care Provider (PCP)											
Moyle Henry	Practitioner - Non-Primary Care Provider (PCP)											
Gruber Carolyn J	Practitioner - Non-Primary Care Provider (PCP)											
Rom William N Md	Practitioner - Non-Primary Care Provider (PCP)											
Segura Bustamante Alina Md	Practitioner - Non-Primary Care Provider (PCP)											
Beckerman Karen Palmore Md	Practitioner - Non-Primary Care Provider (PCP)											
Dawn Nichelle Delavallade	Practitioner - Non-Primary Care Provider (PCP)											
Kurlansky Louis S Md	Practitioner - Non-Primary Care Provider (PCP)											
O'Shaughnessy Gillian Dolores Rose	Practitioner - Non-Primary Care Provider (PCP)											
Levy Howard	Practitioner - Non-Primary Care Provider (PCP)											
Yella Laksihmi K Md	Practitioner - Non-Primary Care Provider (PCP)											
Liu Shaojun	Practitioner - Non-Primary Care Provider (PCP)											
Kemeny M Margaret Md	Practitioner - Non-Primary Care Provider (PCP)											
Paya Shagupta Md	Practitioner - Non-Primary Care Provider (PCP)											
Maese John R Md	Practitioner - Non-Primary Care Provider (PCP)											
Ryker Dennis A	Practitioner - Non-Primary Care Provider (PCP)											
Levi Michael A Md	Practitioner - Non-Primary Care Provider (PCP)											
Kramer Lawrence David Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 620 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Collur Surekha Md	Practitioner - Non-Primary Care Provider (PCP)											
Russell Rosema Ann	Practitioner - Non-Primary Care Provider (PCP)											
Szlechter Moshe Mark Md	Practitioner - Non-Primary Care Provider (PCP)											
Stratilatova Mariya Md	Practitioner - Non-Primary Care Provider (PCP)											
Steever Alexander B Md	Practitioner - Non-Primary Care Provider (PCP)											
So, Mon Fong	Practitioner - Non-Primary Care Provider (PCP)											
Santman Caroline	Practitioner - Non-Primary Care Provider (PCP)											
Fine Ronnie Gurevich	Practitioner - Non-Primary Care Provider (PCP)											
Probst Marc	Practitioner - Non-Primary Care Provider (PCP)											
Williams Stephen	Practitioner - Non-Primary Care Provider (PCP)											
Tiu Aurora Tompar Md	Practitioner - Non-Primary Care Provider (PCP)											
Tilak Gauri	Practitioner - Non-Primary Care Provider (PCP)											
Ghalib Kareem	Practitioner - Non-Primary Care Provider (PCP)											
Smith Silas Wheelock	Practitioner - Non-Primary Care Provider (PCP)											
Goni Margaret	Practitioner - Non-Primary Care Provider (PCP)											
Shames Jeff	Practitioner - Non-Primary Care Provider (PCP)											
Vega Dennis	Practitioner - Non-Primary Care Provider (PCP)											
Kim Joanne	Practitioner - Non-Primary Care Provider (PCP)											
Ileane Alicea	Practitioner - Non-Primary Care Provider (PCP)											
Rosa Ana	Practitioner - Non-Primary Care Provider (PCP)											
Zargar Javaid A	Practitioner - Non-Primary Care Provider (PCP)											
Gray Sonia Elaine Dds	Practitioner - Non-Primary Care Provider (PCP)											
Bhatt Omprakash	Practitioner - Non-Primary Care Provider (PCP)											
Beltran Luis Saura	Practitioner - Non-Primary Care Provider (PCP)											
Zelefsky Joseph R Md	Practitioner - Non-Primary Care Provider (PCP)											
Beth Maffia	Practitioner - Non-Primary Care Provider (PCP)											
Khan Kevin M	Practitioner - Non-Primary Care Provider (PCP)											
Danzig Sarah	Practitioner - Non-Primary Care Provider (PCP)											
Narine Belinda Indrani	Practitioner - Non-Primary Care Provider (PCP)											
Shahzad Imran	Practitioner - Non-Primary Care Provider (PCP)											
Amico Jennifer	Practitioner - Non-Primary Care Provider (PCP)											



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 621 of 954 Run Date: 06/29/2018

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Purice Gabriel	Practitioner - Non-Primary Care Provider (PCP)											
Evangelista Ma	Practitioner - Non-Primary Care Provider (PCP)											
Arbov Edidiye	Practitioner - Non-Primary Care Provider (PCP)											
Bhattarai Pa,Prabhat	Practitioner - Non-Primary Care Provider (PCP)											
Somini Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Grino Cecilia	Practitioner - Non-Primary Care Provider (PCP)											
Lam Kim T	Practitioner - Non-Primary Care Provider (PCP)											
Williams Edith L	Practitioner - Non-Primary Care Provider (PCP)											
Vu-Nguyen Mary Suzanne	Practitioner - Non-Primary Care Provider (PCP)											
Janet Richman	Practitioner - Non-Primary Care Provider (PCP)											
Davis Rodriguez Melendez	Practitioner - Non-Primary Care Provider (PCP)											
Hahn Pa Marc	Practitioner - Non-Primary Care Provider (PCP)											
Spiegel Melanie	Practitioner - Non-Primary Care Provider (PCP)											
Wanda Rodriguez Md	Practitioner - Non-Primary Care Provider (PCP)											
Guzman Janice	Practitioner - Non-Primary Care Provider (PCP)											
Saadeh Pierre B	Practitioner - Non-Primary Care Provider (PCP)											
Brenner Gail Md	Practitioner - Non-Primary Care Provider (PCP)											
Boczko Stanley H Md	Practitioner - Non-Primary Care Provider (PCP)											
Levine Stewart A Md	Practitioner - Non-Primary Care Provider (PCP)											
Jamil Shibrah Md	Practitioner - Non-Primary Care Provider (PCP)											
Kirmani Yasmeen Md	Practitioner - Non-Primary Care Provider (PCP)											
Baruch Jeffrey David	Practitioner - Non-Primary Care Provider (PCP)											
Shuster Edward G Md	Practitioner - Non-Primary Care Provider (PCP)											
Sabzposh Syed	Practitioner - Non-Primary Care Provider (PCP)											
Kramer Sara B Md	Practitioner - Non-Primary Care Provider (PCP)											
Dubouchet, Loraine	Practitioner - Non-Primary Care Provider (PCP)											
Siddique Mian Md	Practitioner - Non-Primary Care Provider (PCP)											
Han Thein Htun Md	Practitioner - Non-Primary Care Provider (PCP)											
Leo Mauro Vincenzo Md	Practitioner - Non-Primary Care Provider (PCP)											
El Sherif Nabil El Hussein Md	Practitioner - Non-Primary Care Provider (PCP)											
Turner Michael Dov	Practitioner - Non-Primary Care Provider (PCP)											



Page 622 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Pendaruis Ranie William Md	Practitioner - Non-Primary Care Provider (PCP)											
Essajee Shaffiq Mustafa Md	Practitioner - Non-Primary Care Provider (PCP)											
Schaffer Julie V	Practitioner - Non-Primary Care Provider (PCP)											
Varghese Mary Dds	Practitioner - Non-Primary Care Provider (PCP)											
Angioletti Louis Scott Md	Practitioner - Non-Primary Care Provider (PCP)											
Tedla Fasika Mesfin	Practitioner - Non-Primary Care Provider (PCP)											
Alexander-Thomas Nanette Md	Practitioner - Non-Primary Care Provider (PCP)											
Nelson Marcia P Md	Practitioner - Non-Primary Care Provider (PCP)											
Fornari Eric	Practitioner - Non-Primary Care Provider (PCP)											
Traisak Sam	Practitioner - Non-Primary Care Provider (PCP)											
Cabassa Jose Carlos	Practitioner - Non-Primary Care Provider (PCP)											
Jesionowska Hanna Md	Practitioner - Non-Primary Care Provider (PCP)											
Musovic Nafija	Practitioner - Non-Primary Care Provider (PCP)											
Pasqua Peter J Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Spallino Annette	Practitioner - Non-Primary Care Provider (PCP)											
Fraser Michael	Practitioner - Non-Primary Care Provider (PCP)											
Aladjem Asher	Practitioner - Non-Primary Care Provider (PCP)											
Kaye Melissa T Md	Practitioner - Non-Primary Care Provider (PCP)											
Mazza Joseph Paul	Practitioner - Non-Primary Care Provider (PCP)											
Shapira Iuliana	Practitioner - Non-Primary Care Provider (PCP)											
Aluri, Anil	Practitioner - Non-Primary Care Provider (PCP)											
Rhone Lorna Marie Phd	Practitioner - Non-Primary Care Provider (PCP)											
Wegener Tate Christian	Practitioner - Non-Primary Care Provider (PCP)											
Williams Neysa M	Practitioner - Non-Primary Care Provider (PCP)											
Brisman David	Practitioner - Non-Primary Care Provider (PCP)											
Girardi Sal A Md	Practitioner - Non-Primary Care Provider (PCP)											
Reddy Thulasi	Practitioner - Non-Primary Care Provider (PCP)											
Delerme Milton Md	Practitioner - Non-Primary Care Provider (PCP)											
Gelfman Stephen Sherman Dds	Practitioner - Non-Primary Care Provider (PCP)											
Trainham Pa,Lindsay	Practitioner - Non-Primary Care Provider (PCP)											
Wong Karena	Practitioner - Non-Primary Care Provider (PCP)											



Page 623 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Swartz Jordan Louis	Practitioner - Non-Primary Care Provider (PCP)											
Nussbaum Nathan C	Practitioner - Non-Primary Care Provider (PCP)											
Warren Matthew F	Practitioner - Non-Primary Care Provider (PCP)											
Kaur Kanika	Practitioner - Non-Primary Care Provider (PCP)											
Ketteringham Michael Allestree	Practitioner - Non-Primary Care Provider (PCP)											
Yuriy Yusupov	Practitioner - Non-Primary Care Provider (PCP)											
Puran Alexie Md	Practitioner - Non-Primary Care Provider (PCP)											
De Wulf Annelies L	Practitioner - Non-Primary Care Provider (PCP)											
Carlos Maureen Ann Barlaan	Practitioner - Non-Primary Care Provider (PCP)											
Caspers Christophe	Practitioner - Non-Primary Care Provider (PCP)											
Weeks David F	Practitioner - Non-Primary Care Provider (PCP)											
Mantica Sarah Koffman	Practitioner - Non-Primary Care Provider (PCP)											
Fiorillo Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Amy Duncan	Practitioner - Non-Primary Care Provider (PCP)											
Mansukhani Stella Maria P. Md	Practitioner - Non-Primary Care Provider (PCP)											
Rottnek Matthew	Practitioner - Non-Primary Care Provider (PCP)											
Toledano Talya Rachel	Practitioner - Non-Primary Care Provider (PCP)											
Kaufman Daran	Practitioner - Non-Primary Care Provider (PCP)											
Kameyama Misuzu	Practitioner - Non-Primary Care Provider (PCP)											
Lyu Theodore	Practitioner - Non-Primary Care Provider (PCP)											
Chandhok Jimmy Pa	Practitioner - Non-Primary Care Provider (PCP)											
Ricki Agulia	Practitioner - Non-Primary Care Provider (PCP)											
Martinez Altagracia	Practitioner - Non-Primary Care Provider (PCP)											
Schwartzstein Hal	Practitioner - Non-Primary Care Provider (PCP)											
Draimin Jane	Practitioner - Non-Primary Care Provider (PCP)											
Nandwani Divya	Practitioner - Non-Primary Care Provider (PCP)											
Toro Chaves David Fernando	Practitioner - Non-Primary Care Provider (PCP)											
Haberman Ilyse	Practitioner - Non-Primary Care Provider (PCP)											
Ibekwe Peace Nnenna	Practitioner - Non-Primary Care Provider (PCP)											
Umadat Khemdat	Practitioner - Non-Primary Care Provider (PCP)											
Dudzinski Aneta	Practitioner - Non-Primary Care Provider (PCP)											



Page 624 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Robinson Kelli	Practitioner - Non-Primary Care Provider (PCP)											
Sillick Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Ouzer Amanda E	Practitioner - Non-Primary Care Provider (PCP)											
Chaggar Harleen	Practitioner - Non-Primary Care Provider (PCP)											
Crosby John B	Practitioner - Non-Primary Care Provider (PCP)											
Cameron Jacqueline Garcia	Practitioner - Non-Primary Care Provider (PCP)											
Swigert Caroline	Practitioner - Non-Primary Care Provider (PCP)											
Costello Adrian	Practitioner - Non-Primary Care Provider (PCP)											
Carlos Borea	Practitioner - Non-Primary Care Provider (PCP)											
Lam Elaine Y A	Practitioner - Non-Primary Care Provider (PCP)											
George Pauline	Practitioner - Non-Primary Care Provider (PCP)											
Anflick Charles	Practitioner - Non-Primary Care Provider (PCP)											
Lauter Jonathan	Practitioner - Non-Primary Care Provider (PCP)											
Guagliano Peter	Practitioner - Non-Primary Care Provider (PCP)											
Umpaichitra Vatcharapan Md	Practitioner - Non-Primary Care Provider (PCP)											
Landesman Sheldon H Md	Practitioner - Non-Primary Care Provider (PCP)											
Wellington Stephanie Anne Mar	Practitioner - Non-Primary Care Provider (PCP)											
Williams Deborah Md	Practitioner - Non-Primary Care Provider (PCP)											
Teresa Anne Deroo	Practitioner - Non-Primary Care Provider (PCP)											
Gaur Jyotsna Md	Practitioner - Non-Primary Care Provider (PCP)											
Robinson Stephen H Md	Practitioner - Non-Primary Care Provider (PCP)											
Levine Pamela M Md	Practitioner - Non-Primary Care Provider (PCP)											
Smith Barry L Md	Practitioner - Non-Primary Care Provider (PCP)											
Fennoy Ilene Md	Practitioner - Non-Primary Care Provider (PCP)											
Phoon Colin Kit Lun Md	Practitioner - Non-Primary Care Provider (PCP)											
Joks Rauno O Md	Practitioner - Non-Primary Care Provider (PCP)											
Neckritz David P Do	Practitioner - Non-Primary Care Provider (PCP)											
Heslop Christine Cnm	Practitioner - Non-Primary Care Provider (PCP)											
Becske Tibor Md	Practitioner - Non-Primary Care Provider (PCP)											
Deignan Jodie L	Practitioner - Non-Primary Care Provider (PCP)											
Owens Paula Joan	Practitioner - Non-Primary Care Provider (PCP)					1						



Page 625 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Oyiborhoro John Mokoro A	Practitioner - Non-Primary Care Provider (PCP)											
Yoo Sunmi	Practitioner - Non-Primary Care Provider (PCP)											
Savino Perry	Practitioner - Non-Primary Care Provider (PCP)											
Joseph Robert Michael	Practitioner - Non-Primary Care Provider (PCP)											
Riley Susan P Md	Practitioner - Non-Primary Care Provider (PCP)											
Lyons Camilla L	Practitioner - Non-Primary Care Provider (PCP)											
Heiden Richard A Md	Practitioner - Non-Primary Care Provider (PCP)											
Lozentsvak Leonid	Practitioner - Non-Primary Care Provider (PCP)											
Tasneem Afser X	Practitioner - Non-Primary Care Provider (PCP)											
Quezada Oscar	Practitioner - Non-Primary Care Provider (PCP)											
Song Hae-Ri	Practitioner - Non-Primary Care Provider (PCP)											
Shif Mark Md	Practitioner - Non-Primary Care Provider (PCP)											
Pollock Alan J	Practitioner - Non-Primary Care Provider (PCP)											
Vaynblat Mikhail Md	Practitioner - Non-Primary Care Provider (PCP)											
Morgan Sheree	Practitioner - Non-Primary Care Provider (PCP)											
Hurley Brian	Practitioner - Non-Primary Care Provider (PCP)											
Cargill Algernon Mashiel	Practitioner - Non-Primary Care Provider (PCP)											
Loizides Jason S	Practitioner - Non-Primary Care Provider (PCP)											
Otero Jacqueline	Practitioner - Non-Primary Care Provider (PCP)											
Shanbhogue Alampady Kristina Prasad	Practitioner - Non-Primary Care Provider (PCP)											
Krishnamurthy Karthik	Practitioner - Non-Primary Care Provider (PCP)											
The New York Foundling	Practitioner - Non-Primary Care Provider (PCP)											
Powers Irina	Practitioner - Non-Primary Care Provider (PCP)											
Anderson Tara	Practitioner - Non-Primary Care Provider (PCP)											
Lei Baiping Md Phd	Practitioner - Non-Primary Care Provider (PCP)											
Densy Johnson	Practitioner - Non-Primary Care Provider (PCP)											
Levenson Davida	Practitioner - Non-Primary Care Provider (PCP)											
Brayman Yanina	Practitioner - Non-Primary Care Provider (PCP)											
Slesar Clarissa	Practitioner - Non-Primary Care Provider (PCP)											
Northside Center For Child Development	Practitioner - Non-Primary Care Provider (PCP)											
Lehto Scott A Md	Practitioner - Non-Primary Care Provider (PCP)					1						



Page 626 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Fowler Steven	Practitioner - Non-Primary Care Provider (PCP)											
Morelli Sarah	Practitioner - Non-Primary Care Provider (PCP)											
Puzie Grant Ana	Practitioner - Non-Primary Care Provider (PCP)											
Ayala Jenny Soledad	Practitioner - Non-Primary Care Provider (PCP)											
Calderon Ruddy Smith	Practitioner - Non-Primary Care Provider (PCP)											
Matteo Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Avi Ramsarup Pa	Practitioner - Non-Primary Care Provider (PCP)											
Delahoz Norma	Practitioner - Non-Primary Care Provider (PCP)											
Pean, Rachelle	Practitioner - Non-Primary Care Provider (PCP)											
Esmaeilzadeh Mohammad	Practitioner - Non-Primary Care Provider (PCP)											
Garrett Domonique	Practitioner - Non-Primary Care Provider (PCP)											
Gersten Mark	Practitioner - Non-Primary Care Provider (PCP)											
Rivera Nicholas	Practitioner - Non-Primary Care Provider (PCP)											
Callen-Lorde Community Health Center	Practitioner - Non-Primary Care Provider (PCP)											
Ou-Yang Jui-Hung	Practitioner - Non-Primary Care Provider (PCP)											
Reich Davin	Practitioner - Non-Primary Care Provider (PCP)											
Avery Dionne	Practitioner - Non-Primary Care Provider (PCP)											
Segal Shira Lee	Practitioner - Non-Primary Care Provider (PCP)											
Kaunas Silvia Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Romero-Williams Rosetta Ramona	Practitioner - Non-Primary Care Provider (PCP)											
Chapman Hanna Kaye	Practitioner - Non-Primary Care Provider (PCP)											
Adachi Jaymie	Practitioner - Non-Primary Care Provider (PCP)											
Neely Michael	Practitioner - Non-Primary Care Provider (PCP)											
Farol Peter Md	Practitioner - Non-Primary Care Provider (PCP)											
Vargas-Jerez Julia E Md	Practitioner - Non-Primary Care Provider (PCP)											
Lerebours Frantz Md	Practitioner - Non-Primary Care Provider (PCP)											
Goracy Alicja Hanna Md	Practitioner - Non-Primary Care Provider (PCP)											
Nagarsheth Nimesh P Md	Practitioner - Non-Primary Care Provider (PCP)											
Staiano Barbara A Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Shafer Mark Richard	Practitioner - Non-Primary Care Provider (PCP)											
Smouha Eric Ezra Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 627 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Danias John Md	Practitioner - Non-Primary Care Provider (PCP)											
Stahl Berry Dmd	Practitioner - Non-Primary Care Provider (PCP)											
Marshall Sandra	Practitioner - Non-Primary Care Provider (PCP)											
Campbell Bruce G Md	Practitioner - Non-Primary Care Provider (PCP)											
Shaw Stephen Gerard Md	Practitioner - Non-Primary Care Provider (PCP)											
Ferstenberg Richard Mark	Practitioner - Non-Primary Care Provider (PCP)											
Bardini John A Md	Practitioner - Non-Primary Care Provider (PCP)											
Goldsmith Jay P Dmd	Practitioner - Non-Primary Care Provider (PCP)											
Nishawala Melissa Ann	Practitioner - Non-Primary Care Provider (PCP)											
Dimaculangan Dennis P Md	Practitioner - Non-Primary Care Provider (PCP)											
Deligdisch Schor Liane Md	Practitioner - Non-Primary Care Provider (PCP)											
Rahman Shaheen Md	Practitioner - Non-Primary Care Provider (PCP)											
Barry Patricia Ann Md	Practitioner - Non-Primary Care Provider (PCP)											
Hurley Mathews K Md	Practitioner - Non-Primary Care Provider (PCP)											
Nibhanipudi Kumara V Md	Practitioner - Non-Primary Care Provider (PCP)											
Pimentel Consolacion T Md	Practitioner - Non-Primary Care Provider (PCP)											
Smith Petsy	Practitioner - Non-Primary Care Provider (PCP)											
Davia Michael Onorato Md	Practitioner - Non-Primary Care Provider (PCP)											
Icart Bandali Genevieve M Dds	Practitioner - Non-Primary Care Provider (PCP)											
Flores Rose Marie Md	Practitioner - Non-Primary Care Provider (PCP)											
Siu Kam	Practitioner - Non-Primary Care Provider (PCP)											
Kramer Marshall D Md	Practitioner - Non-Primary Care Provider (PCP)											
Bainbridge Ronald R Md	Practitioner - Non-Primary Care Provider (PCP)											
Hammerschlag Paul Eric Md	Practitioner - Non-Primary Care Provider (PCP)											
Goswamy Neeraj Md	Practitioner - Non-Primary Care Provider (PCP)											
Brooklyn Mental Health Clinic	Practitioner - Non-Primary Care Provider (PCP)											
Thanik Vishal D	Practitioner - Non-Primary Care Provider (PCP)											
Helm, Lauren	Practitioner - Non-Primary Care Provider (PCP)											
Siddique Mustaq A	Practitioner - Non-Primary Care Provider (PCP)											
Nowatzky Johannes	Practitioner - Non-Primary Care Provider (PCP)											
Ahmed Mohamed	Practitioner - Non-Primary Care Provider (PCP)											



Page 628 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Joly Olivia Mercedes	Practitioner - Non-Primary Care Provider (PCP)											
Adika Yona Sasson	Practitioner - Non-Primary Care Provider (PCP)											
Boudreaux Tyson	Practitioner - Non-Primary Care Provider (PCP)											
Wilkins Alice	Practitioner - Non-Primary Care Provider (PCP)											
Avraham Tomer	Practitioner - Non-Primary Care Provider (PCP)											
Gujja Karthik Reddy	Practitioner - Non-Primary Care Provider (PCP)											
Tucker David	Practitioner - Non-Primary Care Provider (PCP)											
Gelb Bruce	Practitioner - Non-Primary Care Provider (PCP)											
Wiktorzak Konrad Radoslaw Dds	Practitioner - Non-Primary Care Provider (PCP)											
Combs Michael	Practitioner - Non-Primary Care Provider (PCP)											
Tian Henghe	Practitioner - Non-Primary Care Provider (PCP)											
Maini Atul Md	Practitioner - Non-Primary Care Provider (PCP)											
Scott Matthew Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Mehta Ninfa	Practitioner - Non-Primary Care Provider (PCP)											
Gold Jeffrey Charles Md	Practitioner - Non-Primary Care Provider (PCP)											
Vales Lay Lori	Practitioner - Non-Primary Care Provider (PCP)											
Duncan Dameon Rupert Vincent	Practitioner - Non-Primary Care Provider (PCP)											
Primm Aaron N	Practitioner - Non-Primary Care Provider (PCP)											
Sharov Yakov	Practitioner - Non-Primary Care Provider (PCP)											
Schultz Anita Ellieen	Practitioner - Non-Primary Care Provider (PCP)											
Holland-Ridges Angela	Practitioner - Non-Primary Care Provider (PCP)											
Wasef Ayman S	Practitioner - Non-Primary Care Provider (PCP)											
Salcedo Osiris	Practitioner - Non-Primary Care Provider (PCP)											
The New York Foundling	Practitioner - Non-Primary Care Provider (PCP)											
Santos Pa,Andrea	Practitioner - Non-Primary Care Provider (PCP)											
Corrica Camellia	Practitioner - Non-Primary Care Provider (PCP)											
Michel Urick	Practitioner - Non-Primary Care Provider (PCP)											
Carson Gabrielle	Practitioner - Non-Primary Care Provider (PCP)											
Vosk Marianna	Practitioner - Non-Primary Care Provider (PCP)											
Becker Naomi	Practitioner - Non-Primary Care Provider (PCP)											
Heisler Tamar	Practitioner - Non-Primary Care Provider (PCP)											



Page 629 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Barenboim Arkady Z	Practitioner - Non-Primary Care Provider (PCP)											
Deshmukh Ajit	Practitioner - Non-Primary Care Provider (PCP)											
Grino Alexandra	Practitioner - Non-Primary Care Provider (PCP)											
Cassel Gina	Practitioner - Non-Primary Care Provider (PCP)											
Braiman Melvyn J Md	Practitioner - Non-Primary Care Provider (PCP)											
Virtue Kimberly R	Practitioner - Non-Primary Care Provider (PCP)											
Tumarinson Taisiya	Practitioner - Non-Primary Care Provider (PCP)											
Phipps Michelle Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Smith Colleen Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Jones, Racquel	Practitioner - Non-Primary Care Provider (PCP)											
Hamilton Smjatha	Practitioner - Non-Primary Care Provider (PCP)											
Mbamalu Obianuju	Practitioner - Non-Primary Care Provider (PCP)											
Shlomovich Mark	Practitioner - Non-Primary Care Provider (PCP)											
Duan Yuanli	Practitioner - Non-Primary Care Provider (PCP)											
Chung Wing	Practitioner - Non-Primary Care Provider (PCP)											
Basak Ratna Bimal	Practitioner - Non-Primary Care Provider (PCP)											
Jennifer Clingo	Practitioner - Non-Primary Care Provider (PCP)											
Neves Stephanie	Practitioner - Non-Primary Care Provider (PCP)											
Takhalov Artur	Practitioner - Non-Primary Care Provider (PCP)											
Wallach Elizabeth R	Practitioner - Non-Primary Care Provider (PCP)											
Patel Dwaita	Practitioner - Non-Primary Care Provider (PCP)											
Xian Sandy	Practitioner - Non-Primary Care Provider (PCP)											
Mcquistion Hunter Md	Practitioner - Non-Primary Care Provider (PCP)											
Berkovich Bina	Practitioner - Non-Primary Care Provider (PCP)											
Bieber Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)											
Rao Hemalatha Md	Practitioner - Non-Primary Care Provider (PCP)											
Williams Mathew Russell Md	Practitioner - Non-Primary Care Provider (PCP)											
Clerisme Joseph Roosevelt Md	Practitioner - Non-Primary Care Provider (PCP)											
Zwerling Brian Harris Md	Practitioner - Non-Primary Care Provider (PCP)											
Tsatsas Manolis T Md	Practitioner - Non-Primary Care Provider (PCP)											
Ekwall Mary F Csw	Practitioner - Non-Primary Care Provider (PCP)											



Page 630 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Patterson Stacey Ann Md	Practitioner - Non-Primary Care Provider (PCP)											
Hasan Ahmad Athar Md	Practitioner - Non-Primary Care Provider (PCP)											
Alzi Marie	Practitioner - Non-Primary Care Provider (PCP)											
Yusaf Tricia Camille Md	Practitioner - Non-Primary Care Provider (PCP)											
George Ajax Elis Md	Practitioner - Non-Primary Care Provider (PCP)											
Stewart David	Practitioner - Non-Primary Care Provider (PCP)											
Rodack Victor	Practitioner - Non-Primary Care Provider (PCP)											
Amblard Louis L Md	Practitioner - Non-Primary Care Provider (PCP)											
Saha Ashok K	Practitioner - Non-Primary Care Provider (PCP)											
Turner James	Practitioner - Non-Primary Care Provider (PCP)											
Samin Amiram Md	Practitioner - Non-Primary Care Provider (PCP)											
Seltzer Terry F Md	Practitioner - Non-Primary Care Provider (PCP)											
Mokhtar Bahaa El Sayed Md	Practitioner - Non-Primary Care Provider (PCP)											
Zuretti Alejandro Md	Practitioner - Non-Primary Care Provider (PCP)											
Villavicencio Elizabeth Np	Practitioner - Non-Primary Care Provider (PCP)											
Notardonato Henry	Practitioner - Non-Primary Care Provider (PCP)											
Johnson Elma Janice Md	Practitioner - Non-Primary Care Provider (PCP)											
Emmanuel Jacquelin Md	Practitioner - Non-Primary Care Provider (PCP)											
Dobro Jeffrey Steven Md	Practitioner - Non-Primary Care Provider (PCP)											
Banerji Mary Ann	Practitioner - Non-Primary Care Provider (PCP)											
Postal Eric S Md	Practitioner - Non-Primary Care Provider (PCP)											
Pevzner Vladimir M Md	Practitioner - Non-Primary Care Provider (PCP)											
Jones Kristina	Practitioner - Non-Primary Care Provider (PCP)											
Rachael Benjamin	Practitioner - Non-Primary Care Provider (PCP)											
Pines Joyce F Md	Practitioner - Non-Primary Care Provider (PCP)											
Perry Linda	Practitioner - Non-Primary Care Provider (PCP)											
Friedland, Susan	Practitioner - Non-Primary Care Provider (PCP)											
Calderon Yvette Md	Practitioner - Non-Primary Care Provider (PCP)											
Ramon Blandino	Practitioner - Non-Primary Care Provider (PCP)											
Simmon Pa,Annette C	Practitioner - Non-Primary Care Provider (PCP)											
Nolan Anna Md	Practitioner - Non-Primary Care Provider (PCP)				İ		1	1				



Page 631 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Sinha Prashant Md	Practitioner - Non-Primary Care Provider (PCP)											
Bronx Mental Health Clinic	Practitioner - Non-Primary Care Provider (PCP)											
Edelman Susan	Practitioner - Non-Primary Care Provider (PCP)											
Galarza Carol	Practitioner - Non-Primary Care Provider (PCP)											
Koppes Simon Md	Practitioner - Non-Primary Care Provider (PCP)											
Belz Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Boniuk Vivien Md	Practitioner - Non-Primary Care Provider (PCP)											
Akhbari Diane	Practitioner - Non-Primary Care Provider (PCP)											
Beyer Harry T	Practitioner - Non-Primary Care Provider (PCP)											
Smeltz Robert	Practitioner - Non-Primary Care Provider (PCP)											
Hassoun Ameer A	Practitioner - Non-Primary Care Provider (PCP)											
Surban Anthony A	Practitioner - Non-Primary Care Provider (PCP)											
Mccabe Margaret	Practitioner - Non-Primary Care Provider (PCP)											
Magege Eseroghene	Practitioner - Non-Primary Care Provider (PCP)											
Malek Perri	Practitioner - Non-Primary Care Provider (PCP)											
Alchyib Omrou	Practitioner - Non-Primary Care Provider (PCP)											
Monim Mansour Nassir Hassan	Practitioner - Non-Primary Care Provider (PCP)											
Fitzpatrick Aileen	Practitioner - Non-Primary Care Provider (PCP)											
Valesky Walter Wallace Jr	Practitioner - Non-Primary Care Provider (PCP)											
Jenny M Frances Md	Practitioner - Non-Primary Care Provider (PCP)											
Marchidann Adrian	Practitioner - Non-Primary Care Provider (PCP)											
Leotaud Gerard Anthony	Practitioner - Non-Primary Care Provider (PCP)											
Bentley Suzanne Md	Practitioner - Non-Primary Care Provider (PCP)											
Pendharkae Sim	Practitioner - Non-Primary Care Provider (PCP)											
Dayton Christopher L Md	Practitioner - Non-Primary Care Provider (PCP)											
Abraham Ami	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Alexander Peter Md	Practitioner - Non-Primary Care Provider (PCP)											
Zakhary Bishoy Magdy	Practitioner - Non-Primary Care Provider (PCP)											
Jonnavithula Suhasini	Practitioner - Non-Primary Care Provider (PCP)											
Iorio Joanne	Practitioner - Non-Primary Care Provider (PCP)											
Chi Yong	Practitioner - Non-Primary Care Provider (PCP)					1						



Page 632 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Hanner Jennifer Ahn	Practitioner - Non-Primary Care Provider (PCP)											
Salgunan Reka	Practitioner - Non-Primary Care Provider (PCP)											
Damiano Elena	Practitioner - Non-Primary Care Provider (PCP)											
Tudorica Nicolae	Practitioner - Non-Primary Care Provider (PCP)											
Kaur Simerjit	Practitioner - Non-Primary Care Provider (PCP)											
Ceniza Arturo E	Practitioner - Non-Primary Care Provider (PCP)											
Christopher Denatale Md	Practitioner - Non-Primary Care Provider (PCP)											
Desimone Michelle Augelee	Practitioner - Non-Primary Care Provider (PCP)											
Silberlight Jessica Mae	Practitioner - Non-Primary Care Provider (PCP)											
Joseph Cohen	Practitioner - Non-Primary Care Provider (PCP)											
Ferrara Pa,Nicholas	Practitioner - Non-Primary Care Provider (PCP)											
Park Lavinia	Practitioner - Non-Primary Care Provider (PCP)											
Nampiaparampil Robert	Practitioner - Non-Primary Care Provider (PCP)											
Chan Judy	Practitioner - Non-Primary Care Provider (PCP)											
Distasi Irena Maria	Practitioner - Non-Primary Care Provider (PCP)											
Sterling Felix	Practitioner - Non-Primary Care Provider (PCP)											
Rashid Javaid	Practitioner - Non-Primary Care Provider (PCP)											
Toro Angela Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Kushner Daniel Md	Practitioner - Non-Primary Care Provider (PCP)											
Shah Binita	Practitioner - Non-Primary Care Provider (PCP)											
Ling Qi	Practitioner - Non-Primary Care Provider (PCP)											
Andrades Joanne	Practitioner - Non-Primary Care Provider (PCP)											
Anderson John	Practitioner - Non-Primary Care Provider (PCP)											
Susan Pesci	Practitioner - Non-Primary Care Provider (PCP)											
Dubey Anju	Practitioner - Non-Primary Care Provider (PCP)											
Oo Khine Zin	Practitioner - Non-Primary Care Provider (PCP)											
Connolly Karen	Practitioner - Non-Primary Care Provider (PCP)											
Capatosto Juliana	Practitioner - Non-Primary Care Provider (PCP)											
Friedman, Leslie	Practitioner - Non-Primary Care Provider (PCP)											
Lindsay Wasserman	Practitioner - Non-Primary Care Provider (PCP)											
Corrao, Jennifer	Practitioner - Non-Primary Care Provider (PCP)						1					



Page 633 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Ferreira Khaldun Kerwin	Practitioner - Non-Primary Care Provider (PCP)											
Rodriguez Uwera R	Practitioner - Non-Primary Care Provider (PCP)											
Mcpherson Connor	Practitioner - Non-Primary Care Provider (PCP)											
Bichay Xristina	Practitioner - Non-Primary Care Provider (PCP)											
Jones Gina	Practitioner - Non-Primary Care Provider (PCP)											
Harry La-Toya Juanita	Practitioner - Non-Primary Care Provider (PCP)											
Roeback Shirell	Practitioner - Non-Primary Care Provider (PCP)											
Chiu An-Chi	Practitioner - Non-Primary Care Provider (PCP)											
Miriam Prat Jerez	Practitioner - Non-Primary Care Provider (PCP)											
Eva Wong	Practitioner - Non-Primary Care Provider (PCP)											
Bandera Christopher James	Practitioner - Non-Primary Care Provider (PCP)											
Kim Hakyung	Practitioner - Non-Primary Care Provider (PCP)											
Chiang Fidela Tak-Yee	Practitioner - Non-Primary Care Provider (PCP)											
Bliman, Naomi	Practitioner - Non-Primary Care Provider (PCP)											
Opuiyo Dumo Marcus	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz David L Md	Practitioner - Non-Primary Care Provider (PCP)											
Toppin James D	Practitioner - Non-Primary Care Provider (PCP)											
Kamran Mazullah Md	Practitioner - Non-Primary Care Provider (PCP)											
Trovato Dante A Md	Practitioner - Non-Primary Care Provider (PCP)											
Martin Glenn Andrew	Practitioner - Non-Primary Care Provider (PCP)											
Patel Indira Mahendra Md	Practitioner - Non-Primary Care Provider (PCP)											
Dean James Franklin Phd	Practitioner - Non-Primary Care Provider (PCP)											
Lazar John	Practitioner - Non-Primary Care Provider (PCP)											
Phillips Malcolm C Md	Practitioner - Non-Primary Care Provider (PCP)											
Itzhak Petr Md	Practitioner - Non-Primary Care Provider (PCP)											
Brifel Gary	Practitioner - Non-Primary Care Provider (PCP)											
Bloss Michael	Practitioner - Non-Primary Care Provider (PCP)											
Patel Mona S Md	Practitioner - Non-Primary Care Provider (PCP)											
Schwarz Steven M Md	Practitioner - Non-Primary Care Provider (PCP)											
Medetsky Herbert A Phd	Practitioner - Non-Primary Care Provider (PCP)											
Philadelphia Melissa Bernadette	Practitioner - Non-Primary Care Provider (PCP)											



Page 634 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Cronen Arthur C Md	Practitioner - Non-Primary Care Provider (PCP)											
Shilkrut Alexander Md	Practitioner - Non-Primary Care Provider (PCP)											
Stapen Richard L Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Larson Steven	Practitioner - Non-Primary Care Provider (PCP)											
Miller Andrew Robert Md	Practitioner - Non-Primary Care Provider (PCP)											
Losasso Barry	Practitioner - Non-Primary Care Provider (PCP)											
Zimbler Marc	Practitioner - Non-Primary Care Provider (PCP)											
Bukharovich Inna F Md	Practitioner - Non-Primary Care Provider (PCP)											
Grant Helena	Practitioner - Non-Primary Care Provider (PCP)											
Epstein Wendy Anne Md	Practitioner - Non-Primary Care Provider (PCP)											
Felix Aisel L Dds	Practitioner - Non-Primary Care Provider (PCP)											
Achalla Kiranmayi	Practitioner - Non-Primary Care Provider (PCP)											
Magardician Karnig	Practitioner - Non-Primary Care Provider (PCP)											
Lee Richard	Practitioner - Non-Primary Care Provider (PCP)											
Santiago Fiordalisa	Practitioner - Non-Primary Care Provider (PCP)											
Verbil Pa,Maureen	Practitioner - Non-Primary Care Provider (PCP)											
Michnowich Dena	Practitioner - Non-Primary Care Provider (PCP)											
Agni Aruna S Md	Practitioner - Non-Primary Care Provider (PCP)											
Frist Allen Dds	Practitioner - Non-Primary Care Provider (PCP)											
The New York Foundling	Practitioner - Non-Primary Care Provider (PCP)											
Muhammad Charise N	Practitioner - Non-Primary Care Provider (PCP)											
Paz Vistoria Belisario	Practitioner - Non-Primary Care Provider (PCP)											
Nour-El-Deen Ahmed S Dds	Practitioner - Non-Primary Care Provider (PCP)											
Silfen Miriam Eva Md	Practitioner - Non-Primary Care Provider (PCP)											
Noble Shoshana	Practitioner - Non-Primary Care Provider (PCP)											
Sosnovsky Pa, Yana	Practitioner - Non-Primary Care Provider (PCP)											
Quitain Jose Dineros Iii	Practitioner - Non-Primary Care Provider (PCP)											
Jin Charles Yiming Md	Practitioner - Non-Primary Care Provider (PCP)											
Moy Libia C Md	Practitioner - Non-Primary Care Provider (PCP)											
Kamalam Dheeraj Rajendrannair	Practitioner - Non-Primary Care Provider (PCP)											
Afshari Michael	Practitioner - Non-Primary Care Provider (PCP)											



Page 635 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Patibandla Vijay K Md	Practitioner - Non-Primary Care Provider (PCP)											
Gonzales Antonio M	Practitioner - Non-Primary Care Provider (PCP)											
Garvey Richard Charles Md	Practitioner - Non-Primary Care Provider (PCP)											
Bryan Sharla Dianne Do	Practitioner - Non-Primary Care Provider (PCP)											
Sperling Jeremy D Md	Practitioner - Non-Primary Care Provider (PCP)											
Tagoe Clement Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosen Rachel	Practitioner - Non-Primary Care Provider (PCP)											
Blitman Netta Marlyn Md	Practitioner - Non-Primary Care Provider (PCP)											
Hercules IIa	Practitioner - Non-Primary Care Provider (PCP)											
Aderholdt Karen	Practitioner - Non-Primary Care Provider (PCP)											
Rehwaldt Lise M Md	Practitioner - Non-Primary Care Provider (PCP)											
Lieberman Ronni	Practitioner - Non-Primary Care Provider (PCP)											
Niedt George William	Practitioner - Non-Primary Care Provider (PCP)											
Garfinkel David S Dds	Practitioner - Non-Primary Care Provider (PCP)											
Goldstein, Herman	Practitioner - Non-Primary Care Provider (PCP)											
Mason Sophia Np	Practitioner - Non-Primary Care Provider (PCP)											
Premier Healthcare, Inc.	Practitioner - Non-Primary Care Provider (PCP)											
Mildeberger Valerie Md	Practitioner - Non-Primary Care Provider (PCP)											
Narikot Radhika S Md	Practitioner - Non-Primary Care Provider (PCP)											
Heggawadi Rajendraswamy	Practitioner - Non-Primary Care Provider (PCP)											
Reliford Aaron	Practitioner - Non-Primary Care Provider (PCP)											
Garner Kathi C Md	Practitioner - Non-Primary Care Provider (PCP)											
Chwast Bonnie Phd	Practitioner - Non-Primary Care Provider (PCP)											
Smoke Neil Do	Practitioner - Non-Primary Care Provider (PCP)											
Weg Noah Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Park Jung-Kie Md	Practitioner - Non-Primary Care Provider (PCP)											
Stunolevich John	Practitioner - Non-Primary Care Provider (PCP)											
Monteagudo Carlos A Md	Practitioner - Non-Primary Care Provider (PCP)											
Sternbach Bella	Practitioner - Non-Primary Care Provider (PCP)											
Deler-Garcia Ingrid Cnm	Practitioner - Non-Primary Care Provider (PCP)											
Mcdowall Sharon	Practitioner - Non-Primary Care Provider (PCP)											



Page 636 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Trowers Reynold L Md	Practitioner - Non-Primary Care Provider (PCP)											
Blank David M Dds	Practitioner - Non-Primary Care Provider (PCP)											
Lasser Daniel M Md	Practitioner - Non-Primary Care Provider (PCP)											
Manzon Steve	Practitioner - Non-Primary Care Provider (PCP)											
Shafter Roberta Breslof	Practitioner - Non-Primary Care Provider (PCP)											
Cosme Jacqueline Md	Practitioner - Non-Primary Care Provider (PCP)											
Blattman Arlene	Practitioner - Non-Primary Care Provider (PCP)											
Holtzman Elena Marla Dds	Practitioner - Non-Primary Care Provider (PCP)											
Hwang Caroline Md	Practitioner - Non-Primary Care Provider (PCP)											
Bawayan-Diaz Bernice	Practitioner - Non-Primary Care Provider (PCP)											
Bhandari Salil	Practitioner - Non-Primary Care Provider (PCP)											
Wagner David	Practitioner - Non-Primary Care Provider (PCP)											
Elisa Bocchieri-Bustros	Practitioner - Non-Primary Care Provider (PCP)											
Jankowska Anna Ewa Md	Practitioner - Non-Primary Care Provider (PCP)											
Beal Jules C	Practitioner - Non-Primary Care Provider (PCP)											
Campbell Dax Christopher	Practitioner - Non-Primary Care Provider (PCP)											
Joseph Miriam	Practitioner - Non-Primary Care Provider (PCP)											
Scheer Diane Lee	Practitioner - Non-Primary Care Provider (PCP)											
Hill Adam Douglas	Practitioner - Non-Primary Care Provider (PCP)											
La Rosa, Niurka	Practitioner - Non-Primary Care Provider (PCP)											
Lowe Shani	Practitioner - Non-Primary Care Provider (PCP)											
Fourtounis Manolis	Practitioner - Non-Primary Care Provider (PCP)											
Sugiyama Gainosuke	Practitioner - Non-Primary Care Provider (PCP)											
Melsaether Amy Noel	Practitioner - Non-Primary Care Provider (PCP)											
Perez Margarita De Los Angeles Md	Practitioner - Non-Primary Care Provider (PCP)											
Yeoh Alvyn S	Practitioner - Non-Primary Care Provider (PCP)											
Lavian Emil	Practitioner - Non-Primary Care Provider (PCP)											
Seepersaud Tricia Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Shair Zalekha	Practitioner - Non-Primary Care Provider (PCP)											
Rudolph Bryan Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Santalone-Certa Marianne T	Practitioner - Non-Primary Care Provider (PCP)											



Page 637 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Bernal Sonia Y	Practitioner - Non-Primary Care Provider (PCP)											
Wojtaszczyk Ann Marie	Practitioner - Non-Primary Care Provider (PCP)											
Melissa Lashley	Practitioner - Non-Primary Care Provider (PCP)											
Abdo Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Courtney Jonathan Brian	Practitioner - Non-Primary Care Provider (PCP)											
Ho Oi-Yee	Practitioner - Non-Primary Care Provider (PCP)											
Rummell Yvonne	Practitioner - Non-Primary Care Provider (PCP)											
Ferrer Gianna M	Practitioner - Non-Primary Care Provider (PCP)											
Indelicato Heather-Ay	Practitioner - Non-Primary Care Provider (PCP)											
Charles Cheyne A	Practitioner - Non-Primary Care Provider (PCP)											
Song Lucy	Practitioner - Non-Primary Care Provider (PCP)											
Iqbal Parveen A Md	Practitioner - Non-Primary Care Provider (PCP)											
Dhuper Sarita Md	Practitioner - Non-Primary Care Provider (PCP)											
Blumberg Stephen Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Shor Irina Md	Practitioner - Non-Primary Care Provider (PCP)											
Dominicis Maria A D Md	Practitioner - Non-Primary Care Provider (PCP)											
Tibb Amit Singh	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Carl I Md	Practitioner - Non-Primary Care Provider (PCP)											
Rodriguez Luis R Md	Practitioner - Non-Primary Care Provider (PCP)											
Williams Renee L	Practitioner - Non-Primary Care Provider (PCP)											
Kaufman Jane Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)											
Perelman Seth I Md	Practitioner - Non-Primary Care Provider (PCP)											
Eurman Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Kindschuh Mark William E Md	Practitioner - Non-Primary Care Provider (PCP)											
Sarai Paul	Practitioner - Non-Primary Care Provider (PCP)											
Parekh Aruna J Md	Practitioner - Non-Primary Care Provider (PCP)											
Shiffman Rebecca L Md	Practitioner - Non-Primary Care Provider (PCP)											
Fine Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz Kenneth S Md	Practitioner - Non-Primary Care Provider (PCP)											
Patel Surekha M Md	Practitioner - Non-Primary Care Provider (PCP)											
Schoeneman Morris Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 638 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

* Safety Net Providers in Green	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Mehalesko, Donna	Practitioner - Non-Primary Care Provider (PCP)											
Persky Mark S Md	Practitioner - Non-Primary Care Provider (PCP)											
Ren Christine Julie Md	Practitioner - Non-Primary Care Provider (PCP)											
Simon Claude Md	Practitioner - Non-Primary Care Provider (PCP)											
Smilen Scott Walter Md	Practitioner - Non-Primary Care Provider (PCP)											
Gheewala Anup Md	Practitioner - Non-Primary Care Provider (PCP)											
Vazquez Santiago Ivan A Dds	Practitioner - Non-Primary Care Provider (PCP)											
Sassan Naderi	Practitioner - Non-Primary Care Provider (PCP)											
Louie Dina	Practitioner - Non-Primary Care Provider (PCP)											
Nwokedi Emmanuel Md	Practitioner - Non-Primary Care Provider (PCP)											
Axel Leon Md	Practitioner - Non-Primary Care Provider (PCP)											
Bryk Hillel B Md	Practitioner - Non-Primary Care Provider (PCP)											
Petterkin-Caldwell Carla Luis	Practitioner - Non-Primary Care Provider (PCP)											
Abraham Marthe Md	Practitioner - Non-Primary Care Provider (PCP)											
Logan Loretta M Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Resnick Trevor	Practitioner - Non-Primary Care Provider (PCP)											
Coleman-Hutchins Wanda	Practitioner - Non-Primary Care Provider (PCP)											
Rosen Douglas I Md	Practitioner - Non-Primary Care Provider (PCP)											
Akerman Michael J H Md	Practitioner - Non-Primary Care Provider (PCP)											
Tablang Prudencio Md	Practitioner - Non-Primary Care Provider (PCP)											
Dorbu Anthony Y Md	Practitioner - Non-Primary Care Provider (PCP)											1
Peacock Peter R Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Bodis Wollner Ivan G Md	Practitioner - Non-Primary Care Provider (PCP)											1
Han Myoung	Practitioner - Non-Primary Care Provider (PCP)											
Kropp Elin Sue	Practitioner - Non-Primary Care Provider (PCP)											
Gounardes Steven Dds	Practitioner - Non-Primary Care Provider (PCP)											1
Agarwal Hari Om Dds	Practitioner - Non-Primary Care Provider (PCP)											
Iorio Anthony	Practitioner - Non-Primary Care Provider (PCP)											
Vaca Miller Md	Practitioner - Non-Primary Care Provider (PCP)											
Ditzell Jeffrey	Practitioner - Non-Primary Care Provider (PCP)											
Sur Chaitanya Kumar Md	Practitioner - Non-Primary Care Provider (PCP)											1



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 639 of 954 Run Date: 06/29/2018

OneCity Health (PPS ID:52)

* Safety Net Providers in Green												
	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Ainyette Ivan D	Practitioner - Non-Primary Care Provider (PCP)											
Janvier Pa,lvrose	Practitioner - Non-Primary Care Provider (PCP)											
Rock Alexander	Practitioner - Non-Primary Care Provider (PCP)											
Rondinel Evelyn M Md	Practitioner - Non-Primary Care Provider (PCP)											
Monsanto Enrique H Md	Practitioner - Non-Primary Care Provider (PCP)											
Kapoor Ramnath D Md	Practitioner - Non-Primary Care Provider (PCP)											
Goldberg Ira J Md	Practitioner - Non-Primary Care Provider (PCP)											
Ocava Lenore C Md	Practitioner - Non-Primary Care Provider (PCP)											
Kymissis Pavlos Md	Practitioner - Non-Primary Care Provider (PCP)											
Levine Jennifer Michelle Md	Practitioner - Non-Primary Care Provider (PCP)											
Joseph Kathie-Ann Patrice	Practitioner - Non-Primary Care Provider (PCP)											
Anziska Yaacov Md	Practitioner - Non-Primary Care Provider (PCP)											
Williams Susan Eleanor	Practitioner - Non-Primary Care Provider (PCP)											
Sternman David Md	Practitioner - Non-Primary Care Provider (PCP)											
Chu Diane	Practitioner - Non-Primary Care Provider (PCP)											
Lamothe Romous	Practitioner - Non-Primary Care Provider (PCP)											
Natarajan Suneetha X	Practitioner - Non-Primary Care Provider (PCP)											
Mckenna Laura J Cnm	Practitioner - Non-Primary Care Provider (PCP)											
Hoyle Parr Charita C Md	Practitioner - Non-Primary Care Provider (PCP)											
Pace Benjamin W Md	Practitioner - Non-Primary Care Provider (PCP)											
Ideyi Steve Md	Practitioner - Non-Primary Care Provider (PCP)											
Cox Keisha R	Practitioner - Non-Primary Care Provider (PCP)											
Benites Paul V Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Khoury Nidal Y Md	Practitioner - Non-Primary Care Provider (PCP)											
Jones Ardella Marilyn	Practitioner - Non-Primary Care Provider (PCP)											
Mussa Firas	Practitioner - Non-Primary Care Provider (PCP)											
Kanter Mark	Practitioner - Non-Primary Care Provider (PCP)											
Connell Roxanne	Practitioner - Non-Primary Care Provider (PCP)											
Woersching Joanna	Practitioner - Non-Primary Care Provider (PCP)											
Petkos Jennifer Renee	Practitioner - Non-Primary Care Provider (PCP)											
Paoluzzi Luca	Practitioner - Non-Primary Care Provider (PCP)											



Page 640 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Fischer Laura Meyers	Practitioner - Non-Primary Care Provider (PCP)											
Lapide Elissa M	Practitioner - Non-Primary Care Provider (PCP)											
Nesa Mushammat Jibon	Practitioner - Non-Primary Care Provider (PCP)											
Zhivago Eileen A	Practitioner - Non-Primary Care Provider (PCP)											
Dieguez Cristina A	Practitioner - Non-Primary Care Provider (PCP)											
Taddeo Gregory Dds	Practitioner - Non-Primary Care Provider (PCP)											
Yeung Angela	Practitioner - Non-Primary Care Provider (PCP)											
Moshiri Kourosh	Practitioner - Non-Primary Care Provider (PCP)											
Rouslin Amanda	Practitioner - Non-Primary Care Provider (PCP)											
Melamud Kira	Practitioner - Non-Primary Care Provider (PCP)											
Ccc Community Consultation Center	Practitioner - Non-Primary Care Provider (PCP)											
El Shanawany Perihan	Practitioner - Non-Primary Care Provider (PCP)											
Desulme Marjory	Practitioner - Non-Primary Care Provider (PCP)											
Findley Denesha C	Practitioner - Non-Primary Care Provider (PCP)											
Ladewig Marilyn Amanda	Practitioner - Non-Primary Care Provider (PCP)											
Swaby l'Kyori	Practitioner - Non-Primary Care Provider (PCP)											
Okito Ololade	Practitioner - Non-Primary Care Provider (PCP)											
Jan Samah	Practitioner - Non-Primary Care Provider (PCP)											
Wendy Miron	Practitioner - Non-Primary Care Provider (PCP)											
Touhid Shihab	Practitioner - Non-Primary Care Provider (PCP)											
Jain Deepali	Practitioner - Non-Primary Care Provider (PCP)											
Herel Jason Keith	Practitioner - Non-Primary Care Provider (PCP)											
Monteau Donald	Practitioner - Non-Primary Care Provider (PCP)											
Oganesian Azat	Practitioner - Non-Primary Care Provider (PCP)											
Suh Cameron S	Practitioner - Non-Primary Care Provider (PCP)											
Sullivan Robert Arne B Md	Practitioner - Non-Primary Care Provider (PCP)											
Velasco Debora	Practitioner - Non-Primary Care Provider (PCP)											
Parikh Sandip R Md	Practitioner - Non-Primary Care Provider (PCP)											
Gidumal Ramesh H Md	Practitioner - Non-Primary Care Provider (PCP)											
Cho Kyunghee C Md	Practitioner - Non-Primary Care Provider (PCP)											
Canellos Harriette	Practitioner - Non-Primary Care Provider (PCP)				İ							



Page 641 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Psychiatric Services Of Orang	Practitioner - Non-Primary Care Provider (PCP)											
Huang Ruoqing Md	Practitioner - Non-Primary Care Provider (PCP)											
Yalowoitz Cynthia	Practitioner - Non-Primary Care Provider (PCP)											
Olmedo Ruben Eduardo Md	Practitioner - Non-Primary Care Provider (PCP)											
Hashmi Mohammad Anayat Md	Practitioner - Non-Primary Care Provider (PCP)											
Corsaro Maria Cecelia Md	Practitioner - Non-Primary Care Provider (PCP)											
Fahmy Samir A Md	Practitioner - Non-Primary Care Provider (PCP)											
Cayne Neal Scott Md	Practitioner - Non-Primary Care Provider (PCP)											
Depaz Hector	Practitioner - Non-Primary Care Provider (PCP)											
Vanderpuije Kerlin Richard Md	Practitioner - Non-Primary Care Provider (PCP)											
Hussain-Rizvi Ambrin Md	Practitioner - Non-Primary Care Provider (PCP)											
Zupcak Richard S Md	Practitioner - Non-Primary Care Provider (PCP)											
Helfenbaum-Kun Elana Diane Phd	Practitioner - Non-Primary Care Provider (PCP)											
Esquivel-Mwangi Sandra	Practitioner - Non-Primary Care Provider (PCP)											
Caring Joanne Md	Practitioner - Non-Primary Care Provider (PCP)											
Haleem Sadia Md	Practitioner - Non-Primary Care Provider (PCP)											
Mahon Theresa R Md	Practitioner - Non-Primary Care Provider (PCP)											
Brancale Patricia Ann	Practitioner - Non-Primary Care Provider (PCP)											
Conn Richard N Md	Practitioner - Non-Primary Care Provider (PCP)											
Rivera James	Practitioner - Non-Primary Care Provider (PCP)											
Nagpal Dheeraj Md	Practitioner - Non-Primary Care Provider (PCP)											
Bamji Dinshaw D Md	Practitioner - Non-Primary Care Provider (PCP)											
Garfein Carol	Practitioner - Non-Primary Care Provider (PCP)											
Raykhman Natalia	Practitioner - Non-Primary Care Provider (PCP)											
Smith Harris Lynda Md	Practitioner - Non-Primary Care Provider (PCP)											
Meisner Jay S Md	Practitioner - Non-Primary Care Provider (PCP)											
Iordache Mihai M	Practitioner - Non-Primary Care Provider (PCP)											
Mitelman Serge A Md	Practitioner - Non-Primary Care Provider (PCP)											
Haque Fazlul Md	Practitioner - Non-Primary Care Provider (PCP)											
Prero Joshua Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Henderson Cassandra E Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 642 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Henry Glendon Charles Md	Practitioner - Non-Primary Care Provider (PCP)											
Miller Philip Jay Md	Practitioner - Non-Primary Care Provider (PCP)											
Sukhov Renat Ravilyevich Md	Practitioner - Non-Primary Care Provider (PCP)											
Peeva Elena Md	Practitioner - Non-Primary Care Provider (PCP)											
Vanderhall Maurice	Practitioner - Non-Primary Care Provider (PCP)											
Chao Angela Chi Md	Practitioner - Non-Primary Care Provider (PCP)											
Arias-Munoz Ileana	Practitioner - Non-Primary Care Provider (PCP)											
Perry Paul G Md	Practitioner - Non-Primary Care Provider (PCP)											
Green Andrea	Practitioner - Non-Primary Care Provider (PCP)											
Workmen'S Circle Multicare Center	Practitioner - Non-Primary Care Provider (PCP)											
Narva Toviah A	Practitioner - Non-Primary Care Provider (PCP)											
Patil Uday Pandurang	Practitioner - Non-Primary Care Provider (PCP)											
Lan Pa, Yanqin	Practitioner - Non-Primary Care Provider (PCP)											
Raatjes Benjamin W	Practitioner - Non-Primary Care Provider (PCP)											
Inca Chui Md	Practitioner - Non-Primary Care Provider (PCP)											
Squitieri Joseph G	Practitioner - Non-Primary Care Provider (PCP)											
Shah Taral	Practitioner - Non-Primary Care Provider (PCP)											
Berger Emily Melissa	Practitioner - Non-Primary Care Provider (PCP)											
Linden Jeffrey	Practitioner - Non-Primary Care Provider (PCP)											
Kawano Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Nebolisa Felicia	Practitioner - Non-Primary Care Provider (PCP)											
Mcneil Brian	Practitioner - Non-Primary Care Provider (PCP)											
Giermek Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Walther Timothy James Md	Practitioner - Non-Primary Care Provider (PCP)											
Getzewich Kathryn Anne	Practitioner - Non-Primary Care Provider (PCP)											
Kim Jaehon Michael	Practitioner - Non-Primary Care Provider (PCP)											
Kim Yohan	Practitioner - Non-Primary Care Provider (PCP)											
Decrosta Inge	Practitioner - Non-Primary Care Provider (PCP)											
Davidson Amelie	Practitioner - Non-Primary Care Provider (PCP)											
Campbell Sharon A	Practitioner - Non-Primary Care Provider (PCP)											
Belkina Irina	Practitioner - Non-Primary Care Provider (PCP)											



Page 643 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Butvick Kathryn Maher	Practitioner - Non-Primary Care Provider (PCP)											
Montoya-Gacharna Jose	Practitioner - Non-Primary Care Provider (PCP)											
Morales Angelina	Practitioner - Non-Primary Care Provider (PCP)											
Cheatham Rashida	Practitioner - Non-Primary Care Provider (PCP)											
Reyhan Pa Mona	Practitioner - Non-Primary Care Provider (PCP)											
Gruber Elizabeth Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Jones Andrew Christopher	Practitioner - Non-Primary Care Provider (PCP)											
Xie Jack	Practitioner - Non-Primary Care Provider (PCP)											
Kamienny Aviva	Practitioner - Non-Primary Care Provider (PCP)											
Joselin Jimenez	Practitioner - Non-Primary Care Provider (PCP)											
Han Daniel Kyung	Practitioner - Non-Primary Care Provider (PCP)											
Figueroa Laura	Practitioner - Non-Primary Care Provider (PCP)											
Chau Julio	Practitioner - Non-Primary Care Provider (PCP)											
Herr Janine	Practitioner - Non-Primary Care Provider (PCP)											
Dias Sandra Isabel	Practitioner - Non-Primary Care Provider (PCP)											
Smith Sara	Practitioner - Non-Primary Care Provider (PCP)											
Antoine Michel	Practitioner - Non-Primary Care Provider (PCP)											
Decastro Pequero Clarico Md	Practitioner - Non-Primary Care Provider (PCP)											
Joseph Michel	Practitioner - Non-Primary Care Provider (PCP)											
Wininger Michael Dds	Practitioner - Non-Primary Care Provider (PCP)											
Untray T Brown Dds Pllc	Practitioner - Non-Primary Care Provider (PCP)											
Sobel Joan	Practitioner - Non-Primary Care Provider (PCP)											
Caballes Joel Md	Practitioner - Non-Primary Care Provider (PCP)											
Robinson Vivienne Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Greene Judy	Practitioner - Non-Primary Care Provider (PCP)											
Castillo Vania Md	Practitioner - Non-Primary Care Provider (PCP)											
Richdale Kathryn	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Richard B Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Russo Marian Angela Md	Practitioner - Non-Primary Care Provider (PCP)											
Lee Yi-Chun Md	Practitioner - Non-Primary Care Provider (PCP)											
Seaman Diahann Lois Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 644 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Shin Jinah	Practitioner - Non-Primary Care Provider (PCP)											
Rauch Daniel A Md	Practitioner - Non-Primary Care Provider (PCP)											
Rockman Caron R Md	Practitioner - Non-Primary Care Provider (PCP)											
Hernandez Alissa	Practitioner - Non-Primary Care Provider (PCP)											
Girgis Sameh Samir	Practitioner - Non-Primary Care Provider (PCP)											
Sanchez Carlos Alberto	Practitioner - Non-Primary Care Provider (PCP)											
Kleiman Anne	Practitioner - Non-Primary Care Provider (PCP)											
Wyloge Norman	Practitioner - Non-Primary Care Provider (PCP)											
Rios Claritza L Md	Practitioner - Non-Primary Care Provider (PCP)											
Dryer Joseph W Md	Practitioner - Non-Primary Care Provider (PCP)											
Myssiorek David J Md	Practitioner - Non-Primary Care Provider (PCP)											
Szema Katherine Fang Md	Practitioner - Non-Primary Care Provider (PCP)											
Gernsheimer Joel Md	Practitioner - Non-Primary Care Provider (PCP)											
Seims Keith	Practitioner - Non-Primary Care Provider (PCP)											
Bassell Jay Alan Md	Practitioner - Non-Primary Care Provider (PCP)											
Greenberg Jane Diane	Practitioner - Non-Primary Care Provider (PCP)											
Duncan-Anderson Debra	Practitioner - Non-Primary Care Provider (PCP)											
Coleman Pa,Fernando A	Practitioner - Non-Primary Care Provider (PCP)											
Li William Xilian	Practitioner - Non-Primary Care Provider (PCP)											
Tran Oanh	Practitioner - Non-Primary Care Provider (PCP)											
Lebinger Martin B Md	Practitioner - Non-Primary Care Provider (PCP)											
Crump Kenny Sherman Jr	Practitioner - Non-Primary Care Provider (PCP)											
Jeffery Glenn Reginald Md	Practitioner - Non-Primary Care Provider (PCP)											
Michnik Mark Md	Practitioner - Non-Primary Care Provider (PCP)											
Phoenix Houses Of New York, Inc.	Practitioner - Non-Primary Care Provider (PCP)											
Scott M Rickert Md	Practitioner - Non-Primary Care Provider (PCP)											
Suen Arleen Joyce	Practitioner - Non-Primary Care Provider (PCP)											
Lizzio Marian	Practitioner - Non-Primary Care Provider (PCP)											
Halina Wojcik	Practitioner - Non-Primary Care Provider (PCP)											
Furgiuele David Lawrence	Practitioner - Non-Primary Care Provider (PCP)											
Lee Sung Ho	Practitioner - Non-Primary Care Provider (PCP)											



Page 645 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Ferri Lucia V	Practitioner - Non-Primary Care Provider (PCP)											
Schechter Joshua Michael	Practitioner - Non-Primary Care Provider (PCP)											
Wellman David	Practitioner - Non-Primary Care Provider (PCP)											
Community Association Of Progressive Dominicans	Practitioner - Non-Primary Care Provider (PCP)											
Gerardi Lauren S	Practitioner - Non-Primary Care Provider (PCP)											
Abuelenin Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Mehrazin Mahsa	Practitioner - Non-Primary Care Provider (PCP)											
Grossman Reuven Zvi	Practitioner - Non-Primary Care Provider (PCP)											
Wijetunga Melanie	Practitioner - Non-Primary Care Provider (PCP)											
Ranasinghe Nalin Epa	Practitioner - Non-Primary Care Provider (PCP)											
Ohly Natalie Tanya	Practitioner - Non-Primary Care Provider (PCP)											
Zincke Miriam	Practitioner - Non-Primary Care Provider (PCP)											
Rassekhi Hamid Dds	Practitioner - Non-Primary Care Provider (PCP)											
Nandi Sabari Md	Practitioner - Non-Primary Care Provider (PCP)											
Park Susan Suh-Young	Practitioner - Non-Primary Care Provider (PCP)											
Castro Barbara Cara	Practitioner - Non-Primary Care Provider (PCP)											
Frenel James Scott	Practitioner - Non-Primary Care Provider (PCP)											
Mcfarlene Kirk O	Practitioner - Non-Primary Care Provider (PCP)											
Lee Horton James	Practitioner - Non-Primary Care Provider (PCP)											
Francois Claude	Practitioner - Non-Primary Care Provider (PCP)											
Nishiyama Takako	Practitioner - Non-Primary Care Provider (PCP)											
Foster-Huey Pa,Morine - Obg	Practitioner - Non-Primary Care Provider (PCP)											
Bernstein Leora	Practitioner - Non-Primary Care Provider (PCP)											
Jang Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Walker Sara	Practitioner - Non-Primary Care Provider (PCP)											
Chapa Josephs Jacaranda	Practitioner - Non-Primary Care Provider (PCP)											
Rivera Aksim Gadiel	Practitioner - Non-Primary Care Provider (PCP)											
Ratner Ross Mathew	Practitioner - Non-Primary Care Provider (PCP)											
Kurpakov Ilona	Practitioner - Non-Primary Care Provider (PCP)											
Bababekova Yuliya	Practitioner - Non-Primary Care Provider (PCP)											
Dagmar Vodrazkova	Practitioner - Non-Primary Care Provider (PCP)											



Page 646 of 954 Run Date: 06/29/2018

OneCity Health (PPS ID:52)

DSRIP Implementation Plan Project

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Yakoby Mila Md	Practitioner - Non-Primary Care Provider (PCP)											
Freedman Paula	Practitioner - Non-Primary Care Provider (PCP)											
Myers Eliza	Practitioner - Non-Primary Care Provider (PCP)											
Beara Lasic Lada	Practitioner - Non-Primary Care Provider (PCP)											
Paul Ernst Jean Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Voigt Erich P	Practitioner - Non-Primary Care Provider (PCP)											
Bialek Sydney Jeanne	Practitioner - Non-Primary Care Provider (PCP)											
Sterman Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Kolesnik Dmitry V. Md	Practitioner - Non-Primary Care Provider (PCP)											
Talmi Danit	Practitioner - Non-Primary Care Provider (PCP)											
Dyer Lori M Md	Practitioner - Non-Primary Care Provider (PCP)											
Frenna Thomas H Md	Practitioner - Non-Primary Care Provider (PCP)											
Haglof Karen X	Practitioner - Non-Primary Care Provider (PCP)											
Hammill Patrick Md	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz David L Md	Practitioner - Non-Primary Care Provider (PCP)											
Slover James Md	Practitioner - Non-Primary Care Provider (PCP)											
Charles Hearns W Md	Practitioner - Non-Primary Care Provider (PCP)											
Vricella Marilyn	Practitioner - Non-Primary Care Provider (PCP)											
Sawhney Daljit K	Practitioner - Non-Primary Care Provider (PCP)											
Feldman Marilyn	Practitioner - Non-Primary Care Provider (PCP)											
Schwalb Murray David Md	Practitioner - Non-Primary Care Provider (PCP)											
Bamgbola Fatai O Md	Practitioner - Non-Primary Care Provider (PCP)											
Fisher Stanley Ellis Md	Practitioner - Non-Primary Care Provider (PCP)											
Appleman Warren Md	Practitioner - Non-Primary Care Provider (PCP)											
Dallas Kim	Practitioner - Non-Primary Care Provider (PCP)											
Day Doris	Practitioner - Non-Primary Care Provider (PCP)											
Malkin Robert D Md	Practitioner - Non-Primary Care Provider (PCP)											
Pedalino Ronald Paul Md	Practitioner - Non-Primary Care Provider (PCP)											
Keller Norma Mary Md	Practitioner - Non-Primary Care Provider (PCP)											
Delfino John	Practitioner - Non-Primary Care Provider (PCP)											
Gagliuso Donna J Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 647 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Hall Simon John Md	Practitioner - Non-Primary Care Provider (PCP)											
Melendez Carlos Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Gudi Kopresh Acharya Md	Practitioner - Non-Primary Care Provider (PCP)											
Lee June A Md	Practitioner - Non-Primary Care Provider (PCP)											
Okyere Kennedy Kofi	Practitioner - Non-Primary Care Provider (PCP)											
Oommen Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)											
Shields Christopher P Md	Practitioner - Non-Primary Care Provider (PCP)											
Mcallister Kathleen	Practitioner - Non-Primary Care Provider (PCP)											
Mukalel Mathew Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Tovt Svetlana	Practitioner - Non-Primary Care Provider (PCP)											
Gornie Ron	Practitioner - Non-Primary Care Provider (PCP)											
Vinzons Alexander Tagala	Practitioner - Non-Primary Care Provider (PCP)											
Styczen Piotr	Practitioner - Non-Primary Care Provider (PCP)											
Blumfield Einat	Practitioner - Non-Primary Care Provider (PCP)											
Hale Theodore Mark Md	Practitioner - Non-Primary Care Provider (PCP)											
Clare Camille Angela Md	Practitioner - Non-Primary Care Provider (PCP)											
Chin Robert G Md	Practitioner - Non-Primary Care Provider (PCP)											
Gress Francis Gerald Md	Practitioner - Non-Primary Care Provider (PCP)											
Xu Richard Li-Cheng	Practitioner - Non-Primary Care Provider (PCP)											
Small Marlene S	Practitioner - Non-Primary Care Provider (PCP)											
Walfish Jeanne	Practitioner - Non-Primary Care Provider (PCP)											
Weston Lois Schroeder	Practitioner - Non-Primary Care Provider (PCP)											
Ediale Kode Robert Md	Practitioner - Non-Primary Care Provider (PCP)											
Bach-Bachich Vjera Md	Practitioner - Non-Primary Care Provider (PCP)											
Topper Leonid	Practitioner - Non-Primary Care Provider (PCP)											
Ghanim-Alali Ikbal H	Practitioner - Non-Primary Care Provider (PCP)											
Yang Qi	Practitioner - Non-Primary Care Provider (PCP)											
Krasnokutsky Svetlana	Practitioner - Non-Primary Care Provider (PCP)											
Clair Andrea	Practitioner - Non-Primary Care Provider (PCP)											
Ghaw Olivia	Practitioner - Non-Primary Care Provider (PCP)											
Ghoge Himani Shirish	Practitioner - Non-Primary Care Provider (PCP)							1			1	



Page 648 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Gilman Stephen	Practitioner - Non-Primary Care Provider (PCP)											
Grosman Igor	Practitioner - Non-Primary Care Provider (PCP)											
Mcgeough Christina Ann	Practitioner - Non-Primary Care Provider (PCP)											
Alvarez-Barto Ivannia Nastashia	Practitioner - Non-Primary Care Provider (PCP)											
Singh Narinder Pal Dds	Practitioner - Non-Primary Care Provider (PCP)											
Tarkieltaub Sarah	Practitioner - Non-Primary Care Provider (PCP)											
Or Drorit	Practitioner - Non-Primary Care Provider (PCP)											
Feldstein Richard Charles Md	Practitioner - Non-Primary Care Provider (PCP)											
Oprea Mihaela	Practitioner - Non-Primary Care Provider (PCP)											
Brown, Kristina	Practitioner - Non-Primary Care Provider (PCP)											
Benitez Marco Antonio	Practitioner - Non-Primary Care Provider (PCP)											
Fernando Michael Praveen	Practitioner - Non-Primary Care Provider (PCP)											
Robilotti James G Md Facg Jr	Practitioner - Non-Primary Care Provider (PCP)											
Shostak Eugene	Practitioner - Non-Primary Care Provider (PCP)											
Shah Mehul R Md	Practitioner - Non-Primary Care Provider (PCP)											
Mintzberg Margareth Romao Dds	Practitioner - Non-Primary Care Provider (PCP)											
Garrett Jacqueline L	Practitioner - Non-Primary Care Provider (PCP)											
Conroy Nancy E Md	Practitioner - Non-Primary Care Provider (PCP)											
Skolnick Adam Harris Md	Practitioner - Non-Primary Care Provider (PCP)											
Huang Anna Fang-Mei	Practitioner - Non-Primary Care Provider (PCP)											
Romo Dina	Practitioner - Non-Primary Care Provider (PCP)											
Kestelman Daniel Sergio	Practitioner - Non-Primary Care Provider (PCP)											
Fox Nava	Practitioner - Non-Primary Care Provider (PCP)											
Verma Deepali	Practitioner - Non-Primary Care Provider (PCP)											
Kwong Kaira	Practitioner - Non-Primary Care Provider (PCP)											
Tiwari Akankasha	Practitioner - Non-Primary Care Provider (PCP)											
Dewitt William Liddell	Practitioner - Non-Primary Care Provider (PCP)											
Gendlina Inessa	Practitioner - Non-Primary Care Provider (PCP)											
Patel Nisarg	Practitioner - Non-Primary Care Provider (PCP)											
Scott Joshua	Practitioner - Non-Primary Care Provider (PCP)											
Baumritter Anna Ms.	Practitioner - Non-Primary Care Provider (PCP)											



Page 649 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Reddy Swathi	Practitioner - Non-Primary Care Provider (PCP)											
Ferastraoaru Victor	Practitioner - Non-Primary Care Provider (PCP)											
Nayak Natasha	Practitioner - Non-Primary Care Provider (PCP)											
Walsh Kathryn Foster	Practitioner - Non-Primary Care Provider (PCP)											
Cortijo Grace	Practitioner - Non-Primary Care Provider (PCP)											
Yusupov Marina	Practitioner - Non-Primary Care Provider (PCP)											
Filton Beryl J	Practitioner - Non-Primary Care Provider (PCP)											
Shapiro Tzvi	Practitioner - Non-Primary Care Provider (PCP)											
Khan Shureba	Practitioner - Non-Primary Care Provider (PCP)											
Peek Giles	Practitioner - Non-Primary Care Provider (PCP)											
Byrczek Monica Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Connerton Winifred C Cnm	Practitioner - Non-Primary Care Provider (PCP)											
Szemraj Eva Md	Practitioner - Non-Primary Care Provider (PCP)											
Stern Leslie Phd	Practitioner - Non-Primary Care Provider (PCP)											
Nazarian Devorah Judith Md	Practitioner - Non-Primary Care Provider (PCP)											
Winston Jonathan Allan Md	Practitioner - Non-Primary Care Provider (PCP)											
Franks Linda	Practitioner - Non-Primary Care Provider (PCP)											
Samuels Jonathan	Practitioner - Non-Primary Care Provider (PCP)											
Perkins Anne L	Practitioner - Non-Primary Care Provider (PCP)											
Peplinski Scott	Practitioner - Non-Primary Care Provider (PCP)											
Habib Rokeya Md	Practitioner - Non-Primary Care Provider (PCP)											
Myint Win Md	Practitioner - Non-Primary Care Provider (PCP)											
Essuman Adwoa Gyamfua	Practitioner - Non-Primary Care Provider (PCP)											
Bar-Zvi Yehuda Md	Practitioner - Non-Primary Care Provider (PCP)											
Spitz Gary Franklin Md	Practitioner - Non-Primary Care Provider (PCP)											
Edel Elisa	Practitioner - Non-Primary Care Provider (PCP)											
Shapiro Ellen Md	Practitioner - Non-Primary Care Provider (PCP)											
Gorelko Nataliya Md	Practitioner - Non-Primary Care Provider (PCP)											
Cheruvanky Bharathi	Practitioner - Non-Primary Care Provider (PCP)											
Manhattan Mental Health Clinic	Practitioner - Non-Primary Care Provider (PCP)											
Viard Marie Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 650 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Pieroni Christiana Geny Md	Practitioner - Non-Primary Care Provider (PCP)											
Shah Bina Cherryl	Practitioner - Non-Primary Care Provider (PCP)											
Datta Moitri Nath Md	Practitioner - Non-Primary Care Provider (PCP)											
Carter Doreen	Practitioner - Non-Primary Care Provider (PCP)											
Vukasin Zelmir	Practitioner - Non-Primary Care Provider (PCP)											
Fabunan Ria Guillerma R Md	Practitioner - Non-Primary Care Provider (PCP)											
Scott Rachelle	Practitioner - Non-Primary Care Provider (PCP)											
Hwang Calvin Hsing-Kuo	Practitioner - Non-Primary Care Provider (PCP)											
Bucevic Marin Md	Practitioner - Non-Primary Care Provider (PCP)											
Sakalis Elias	Practitioner - Non-Primary Care Provider (PCP)											
Hall Raymond	Practitioner - Non-Primary Care Provider (PCP)											
Kathpalia Kusum Md	Practitioner - Non-Primary Care Provider (PCP)											
Pierre Carolyn	Practitioner - Non-Primary Care Provider (PCP)											
Hunter William Bridges Md	Practitioner - Non-Primary Care Provider (PCP)											
Reyes Frank E Md	Practitioner - Non-Primary Care Provider (PCP)											
Leroy Holland	Practitioner - Non-Primary Care Provider (PCP)											
Choudhury Bani Roy Md	Practitioner - Non-Primary Care Provider (PCP)											
Siong Elmer Paul G	Practitioner - Non-Primary Care Provider (PCP)											
Rajput Ashok Kumar Md	Practitioner - Non-Primary Care Provider (PCP)											
Goring Malcolm	Practitioner - Non-Primary Care Provider (PCP)											
Mukerji Indroneil	Practitioner - Non-Primary Care Provider (PCP)											
Gunn Merle	Practitioner - Non-Primary Care Provider (PCP)											
Restrepo Lisbeth	Practitioner - Non-Primary Care Provider (PCP)											
Moore Pa,Sarah	Practitioner - Non-Primary Care Provider (PCP)											
Fort Kathryn Grace Cheney	Practitioner - Non-Primary Care Provider (PCP)											
Shustina Alexandra	Practitioner - Non-Primary Care Provider (PCP)											
Mcphee Diana Jessica	Practitioner - Non-Primary Care Provider (PCP)											
Nancy Wallace	Practitioner - Non-Primary Care Provider (PCP)											
Ramirez Miguel Antonio Jr	Practitioner - Non-Primary Care Provider (PCP)											
Marshall Susan	Practitioner - Non-Primary Care Provider (PCP)											
Henesch Jonathan	Practitioner - Non-Primary Care Provider (PCP)											



Page 651 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Menkes Leo	Practitioner - Non-Primary Care Provider (PCP)											
Land, Cecilia. Lcsw	Practitioner - Non-Primary Care Provider (PCP)											
Bansal Amit Kumar	Practitioner - Non-Primary Care Provider (PCP)											
Brauer Jeremy Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Alpert Jeffrey Blake	Practitioner - Non-Primary Care Provider (PCP)											
Sahibzada Asad A	Practitioner - Non-Primary Care Provider (PCP)											
Omene Coral	Practitioner - Non-Primary Care Provider (PCP)											
Amar Pa,Johanna	Practitioner - Non-Primary Care Provider (PCP)											
Pedron-Santiago Josephine	Practitioner - Non-Primary Care Provider (PCP)											
Boonsiri Joseph Isadha	Practitioner - Non-Primary Care Provider (PCP)											
Nader Lyad	Practitioner - Non-Primary Care Provider (PCP)											
Mota Jesus	Practitioner - Non-Primary Care Provider (PCP)											
Vazquez Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Dessalines Dervelyne	Practitioner - Non-Primary Care Provider (PCP)											
Halstein Danielle	Practitioner - Non-Primary Care Provider (PCP)											
Grinbaum Liel A	Practitioner - Non-Primary Care Provider (PCP)											
Oh Hyoung Kyu	Practitioner - Non-Primary Care Provider (PCP)											
Boateng Sharwon	Practitioner - Non-Primary Care Provider (PCP)											
Ganeles Rina	Practitioner - Non-Primary Care Provider (PCP)											
Tabatabaie Vafa	Practitioner - Non-Primary Care Provider (PCP)											
Rodriguez Juancy	Practitioner - Non-Primary Care Provider (PCP)											
Minkin Rachel	Practitioner - Non-Primary Care Provider (PCP)											
Beyer Lori	Practitioner - Non-Primary Care Provider (PCP)											
Sanchez Danny	Practitioner - Non-Primary Care Provider (PCP)											
Targowski Alexandra	Practitioner - Non-Primary Care Provider (PCP)											
Olsen Eleanor Dds	Practitioner - Non-Primary Care Provider (PCP)											
Arias Soto Rafael Bienven Md	Practitioner - Non-Primary Care Provider (PCP)											
Otello Toni Anne	Practitioner - Non-Primary Care Provider (PCP)											
Aung-Hillman Tu Tu	Practitioner - Non-Primary Care Provider (PCP)											
Tayaba Roland G Md	Practitioner - Non-Primary Care Provider (PCP)											
Jindal Kumud Bandhu Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 652 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Kolla Srinivas	Practitioner - Non-Primary Care Provider (PCP)											
Lowe Teresa Ann Od	Practitioner - Non-Primary Care Provider (PCP)											
Pan Sharon Sheng-Yueh Md	Practitioner - Non-Primary Care Provider (PCP)											
Shah Rasik V Md	Practitioner - Non-Primary Care Provider (PCP)											
Benjamin Eliezer Levine	Practitioner - Non-Primary Care Provider (PCP)											
Mcguinness Georgeann Md	Practitioner - Non-Primary Care Provider (PCP)											
Hirsh Laurie E Md	Practitioner - Non-Primary Care Provider (PCP)											
Green Norma R Md	Practitioner - Non-Primary Care Provider (PCP)											
Rose Arthur L Md	Practitioner - Non-Primary Care Provider (PCP)											
Leung Ching Sum Md	Practitioner - Non-Primary Care Provider (PCP)											
Fatakhov Boris Nic	Practitioner - Non-Primary Care Provider (PCP)											
Shanock Glen Dds	Practitioner - Non-Primary Care Provider (PCP)											
Ramaseshu Anne Md	Practitioner - Non-Primary Care Provider (PCP)											
Holmes Douglas S Md	Practitioner - Non-Primary Care Provider (PCP)											
Deluty Sheldon H Md	Practitioner - Non-Primary Care Provider (PCP)											
Speyer James L Md	Practitioner - Non-Primary Care Provider (PCP)											
Laffin Mary Anne	Practitioner - Non-Primary Care Provider (PCP)											
Shulman Melanie	Practitioner - Non-Primary Care Provider (PCP)											
Stephens Hyram	Practitioner - Non-Primary Care Provider (PCP)											
Hirsch Christian J Md	Practitioner - Non-Primary Care Provider (PCP)											
Sundar Lalitakala	Practitioner - Non-Primary Care Provider (PCP)											
Spinelli Mary Jean Md	Practitioner - Non-Primary Care Provider (PCP)											
Weiden Michael D Md	Practitioner - Non-Primary Care Provider (PCP)											
Navab Majid	Practitioner - Non-Primary Care Provider (PCP)											
Leon Carmen I Md	Practitioner - Non-Primary Care Provider (PCP)											
Chung Virginia Md	Practitioner - Non-Primary Care Provider (PCP)											
Chaudhuri Tapan Md	Practitioner - Non-Primary Care Provider (PCP)											
Kasanofsky-Rubenstein Karen S	Practitioner - Non-Primary Care Provider (PCP)											
Corbo Jill Md	Practitioner - Non-Primary Care Provider (PCP)											
Alonso Carmen M Md	Practitioner - Non-Primary Care Provider (PCP)											
Schuster Stephen S Md	Practitioner - Non-Primary Care Provider (PCP)				İ		1					



Page 653 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Adam Christopher Mues	Practitioner - Non-Primary Care Provider (PCP)											
Khalife Sami	Practitioner - Non-Primary Care Provider (PCP)											
Rebecca M Gilbert	Practitioner - Non-Primary Care Provider (PCP)											
Ahn Young J	Practitioner - Non-Primary Care Provider (PCP)											
Kurkowski Ellen	Practitioner - Non-Primary Care Provider (PCP)											
Mackersey Kiri Suzanne	Practitioner - Non-Primary Care Provider (PCP)											
Alapati Prameela	Practitioner - Non-Primary Care Provider (PCP)											
Jethwa Samir Chunilal	Practitioner - Non-Primary Care Provider (PCP)											
Sapenza Anthony	Practitioner - Non-Primary Care Provider (PCP)											
Joy Whittington Md	Practitioner - Non-Primary Care Provider (PCP)											
Chiu Alexander	Practitioner - Non-Primary Care Provider (PCP)											
Robin Edwin	Practitioner - Non-Primary Care Provider (PCP)											
Kulkarni Miriam	Practitioner - Non-Primary Care Provider (PCP)											
Nakeshbandi Mohamed Rami	Practitioner - Non-Primary Care Provider (PCP)											
Feldman Elise	Practitioner - Non-Primary Care Provider (PCP)											
Leung Denise	Practitioner - Non-Primary Care Provider (PCP)											
Paleos K Casey Alexander	Practitioner - Non-Primary Care Provider (PCP)											
Falk, Jay	Practitioner - Non-Primary Care Provider (PCP)											
Lee Judy	Practitioner - Non-Primary Care Provider (PCP)											
Turkanis, Whitney	Practitioner - Non-Primary Care Provider (PCP)											
Rosenblatt Eli	Practitioner - Non-Primary Care Provider (PCP)											
Stallworth Jinaki K	Practitioner - Non-Primary Care Provider (PCP)											
Quezon George Hidalgo	Practitioner - Non-Primary Care Provider (PCP)											
Nasis-Matuza Maria E	Practitioner - Non-Primary Care Provider (PCP)											
Chung Arlene Sujin	Practitioner - Non-Primary Care Provider (PCP)											
Meguerdichian Michael John	Practitioner - Non-Primary Care Provider (PCP)											
Jhaveri Komal	Practitioner - Non-Primary Care Provider (PCP)											
Dubinsky Ewa	Practitioner - Non-Primary Care Provider (PCP)											
The New York Foundling	Practitioner - Non-Primary Care Provider (PCP)											
Vazquez Joanne	Practitioner - Non-Primary Care Provider (PCP)											
Ferastraoaru Denisa	Practitioner - Non-Primary Care Provider (PCP)											



Page 654 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Ver Halen Nisha	Practitioner - Non-Primary Care Provider (PCP)											
Tartakoff Nancy	Practitioner - Non-Primary Care Provider (PCP)											
Wong Raymond	Practitioner - Non-Primary Care Provider (PCP)											
Bhimsen Tulawattie Devi	Practitioner - Non-Primary Care Provider (PCP)											
Kolomer David A	Practitioner - Non-Primary Care Provider (PCP)											
Ferede Roman	Practitioner - Non-Primary Care Provider (PCP)											
Winer Arthur Ackerman	Practitioner - Non-Primary Care Provider (PCP)											
Hardaway Frantica	Practitioner - Non-Primary Care Provider (PCP)											
Okon Ofiong E	Practitioner - Non-Primary Care Provider (PCP)											
Odetalla Fatima	Practitioner - Non-Primary Care Provider (PCP)											
Bertram Talani J	Practitioner - Non-Primary Care Provider (PCP)											
Lulo Stephanie	Practitioner - Non-Primary Care Provider (PCP)											
Letafat Kimia C	Practitioner - Non-Primary Care Provider (PCP)											
Kaslow Alison	Practitioner - Non-Primary Care Provider (PCP)											
Kramer Cody Morgan	Practitioner - Non-Primary Care Provider (PCP)											
Shreck Erica Lauren	Practitioner - Non-Primary Care Provider (PCP)											
Ibragimova Anna	Practitioner - Non-Primary Care Provider (PCP)											
Deysine John Christopher Md	Practitioner - Non-Primary Care Provider (PCP)											
Greene Loren Wissner Md	Practitioner - Non-Primary Care Provider (PCP)											
Wetter Ellen Barbara Md	Practitioner - Non-Primary Care Provider (PCP)											
Helbig Frederic E J Md	Practitioner - Non-Primary Care Provider (PCP)											
Escobar Diego Md	Practitioner - Non-Primary Care Provider (PCP)											
Futterman Henry A Md	Practitioner - Non-Primary Care Provider (PCP)											
Mills Evelyn Moore	Practitioner - Non-Primary Care Provider (PCP)											
Gowda Mamatha R	Practitioner - Non-Primary Care Provider (PCP)											
Sedlis Steven Paul	Practitioner - Non-Primary Care Provider (PCP)											
Forman Edwin	Practitioner - Non-Primary Care Provider (PCP)											
Roswell Robert	Practitioner - Non-Primary Care Provider (PCP)											
Lind Catherine Norton	Practitioner - Non-Primary Care Provider (PCP)											
Gibbs William Jean Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Kornblau Dina H Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 655 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Ky Willy Md	Practitioner - Non-Primary Care Provider (PCP)											
Goff Donald Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Ilan Hana Md	Practitioner - Non-Primary Care Provider (PCP)											
Wan, Livia	Practitioner - Non-Primary Care Provider (PCP)											
Kotbi Nabil Md	Practitioner - Non-Primary Care Provider (PCP)											
Mazumder Amitabha Md	Practitioner - Non-Primary Care Provider (PCP)											
Olan Robert M Dds	Practitioner - Non-Primary Care Provider (PCP)											
Reichlin Amy Md	Practitioner - Non-Primary Care Provider (PCP)											
Angioletti Lee Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)											
Ferman Debra Ann	Practitioner - Non-Primary Care Provider (PCP)											
Dumont Nicolas	Practitioner - Non-Primary Care Provider (PCP)											
Greenberg Frances Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Pisinski Leszek Md	Practitioner - Non-Primary Care Provider (PCP)											
Berg Herman B Md	Practitioner - Non-Primary Care Provider (PCP)											
Kondracke Andrea	Practitioner - Non-Primary Care Provider (PCP)											
Tran Helen Bb	Practitioner - Non-Primary Care Provider (PCP)											
Pollak Lester Md	Practitioner - Non-Primary Care Provider (PCP)											
Gutierrez Crna,Maria Cielo	Practitioner - Non-Primary Care Provider (PCP)											
Gilak Hamid Md	Practitioner - Non-Primary Care Provider (PCP)											
Anderson Herman L Md	Practitioner - Non-Primary Care Provider (PCP)											
Hertz Jonathan Adam	Practitioner - Non-Primary Care Provider (PCP)											
Ochshorn David	Practitioner - Non-Primary Care Provider (PCP)											
Guerrero Marilyn P Md	Practitioner - Non-Primary Care Provider (PCP)											
Moulin Louise-Nicole Md	Practitioner - Non-Primary Care Provider (PCP)											
Hanley Claire Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)											
Adams Sylvia	Practitioner - Non-Primary Care Provider (PCP)											
Shah Kaushal Hemendra Md	Practitioner - Non-Primary Care Provider (PCP)											
Beek Grace L	Practitioner - Non-Primary Care Provider (PCP)											
Morel Bruce L Md	Practitioner - Non-Primary Care Provider (PCP)											
Ram Kavitha Tulsi Md	Practitioner - Non-Primary Care Provider (PCP)											
Willner Leonard K Dds	Practitioner - Non-Primary Care Provider (PCP)											



Page 656 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Graham Melanie	Practitioner - Non-Primary Care Provider (PCP)											
Winters Harry A Md	Practitioner - Non-Primary Care Provider (PCP)											
Gorechlad John W	Practitioner - Non-Primary Care Provider (PCP)											1
Peloquen James Lloyd Md	Practitioner - Non-Primary Care Provider (PCP)											
Akman David Md	Practitioner - Non-Primary Care Provider (PCP)											
Coulibaly Ousseiny Md	Practitioner - Non-Primary Care Provider (PCP)											1
Quinto Efren Deleon Md	Practitioner - Non-Primary Care Provider (PCP)											1
Fernandez Luis	Practitioner - Non-Primary Care Provider (PCP)											
Fleming Robert A Md	Practitioner - Non-Primary Care Provider (PCP)											1
Napier Fabreena E Md	Practitioner - Non-Primary Care Provider (PCP)											
Regisford-Henry Beverly	Practitioner - Non-Primary Care Provider (PCP)											
Wolf Andrea Shari	Practitioner - Non-Primary Care Provider (PCP)											1
Shatkin Jess Parker	Practitioner - Non-Primary Care Provider (PCP)											1
Rallo Jeffrey Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Roberts Suzanne L	Practitioner - Non-Primary Care Provider (PCP)											1
Waxman Rachel	Practitioner - Non-Primary Care Provider (PCP)											1
Einhorn Kenneth	Practitioner - Non-Primary Care Provider (PCP)											
Simmons Sylvia	Practitioner - Non-Primary Care Provider (PCP)											1
Dark Anthony David	Practitioner - Non-Primary Care Provider (PCP)											
Yarbrough Eric	Practitioner - Non-Primary Care Provider (PCP)											
Cole Michael Alan Md	Practitioner - Non-Primary Care Provider (PCP)											1
Jessica C Ziemba	Practitioner - Non-Primary Care Provider (PCP)											
Paulino Carl B Md	Practitioner - Non-Primary Care Provider (PCP)											
Quyyum Akm	Practitioner - Non-Primary Care Provider (PCP)											
Lieberman Seth M	Practitioner - Non-Primary Care Provider (PCP)											
Gregory Chang	Practitioner - Non-Primary Care Provider (PCP)											
Barbazetto Irene	Practitioner - Non-Primary Care Provider (PCP)											
Janet Walpole	Practitioner - Non-Primary Care Provider (PCP)											
De La Cruz Dennis	Practitioner - Non-Primary Care Provider (PCP)											
Rostansui Sara Kate	Practitioner - Non-Primary Care Provider (PCP)											
Choudhury Sonya R	Practitioner - Non-Primary Care Provider (PCP)											



Page 657 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Cooper Sonata	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Jillian Laura	Practitioner - Non-Primary Care Provider (PCP)											
Nguyen Vincent Tam Duy	Practitioner - Non-Primary Care Provider (PCP)											
Kim Cristina H	Practitioner - Non-Primary Care Provider (PCP)											
Matatova Marina	Practitioner - Non-Primary Care Provider (PCP)											
Briones Suzette	Practitioner - Non-Primary Care Provider (PCP)											
Andikyan Vaagn	Practitioner - Non-Primary Care Provider (PCP)											
Levy Andrew	Practitioner - Non-Primary Care Provider (PCP)											
Alexander Volfson	Practitioner - Non-Primary Care Provider (PCP)											
Ccc Community Consultation Center	Practitioner - Non-Primary Care Provider (PCP)											
Laruelle Marc	Practitioner - Non-Primary Care Provider (PCP)											
Akten Sine	Practitioner - Non-Primary Care Provider (PCP)											
Angler Rebecca Alison	Practitioner - Non-Primary Care Provider (PCP)											
Ankola Prashant	Practitioner - Non-Primary Care Provider (PCP)											
Nelson Katelyn Anne	Practitioner - Non-Primary Care Provider (PCP)											
Abraham Naomi	Practitioner - Non-Primary Care Provider (PCP)											
Kozicky Mark	Practitioner - Non-Primary Care Provider (PCP)											
Machado Orlando	Practitioner - Non-Primary Care Provider (PCP)											
West Jason Randall	Practitioner - Non-Primary Care Provider (PCP)											
Zambrana Christian B	Practitioner - Non-Primary Care Provider (PCP)											
Marandi Sarah	Practitioner - Non-Primary Care Provider (PCP)											
Zelensky Paul K Md	Practitioner - Non-Primary Care Provider (PCP)											
Kwon Daniel Injung	Practitioner - Non-Primary Care Provider (PCP)											
Gujral Manmeet	Practitioner - Non-Primary Care Provider (PCP)											
Goodridge Opal Fay	Practitioner - Non-Primary Care Provider (PCP)											
Bazile Valerie	Practitioner - Non-Primary Care Provider (PCP)											
The New York Foundling	Practitioner - Non-Primary Care Provider (PCP)											
Vanager Equarm	Practitioner - Non-Primary Care Provider (PCP)											
Song Kiwon	Practitioner - Non-Primary Care Provider (PCP)											
Gordon Sandra	Practitioner - Non-Primary Care Provider (PCP)											
James Edmund	Practitioner - Non-Primary Care Provider (PCP)											



Page 658 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Sauer Maegan R	Practitioner - Non-Primary Care Provider (PCP)											
Asare Emelia	Practitioner - Non-Primary Care Provider (PCP)											
Naliboff Lauren C	Practitioner - Non-Primary Care Provider (PCP)											
Dave Jasmine Pradyunan Md	Practitioner - Non-Primary Care Provider (PCP)											
Soliman Ibrahim Naim Md	Practitioner - Non-Primary Care Provider (PCP)											
Green Jonah Steven Md	Practitioner - Non-Primary Care Provider (PCP)											
Masci Joseph Richard Md	Practitioner - Non-Primary Care Provider (PCP)											
Herivaux James Md	Practitioner - Non-Primary Care Provider (PCP)											
Latifi Afsaneh	Practitioner - Non-Primary Care Provider (PCP)											
Jeng Dai Yun Md	Practitioner - Non-Primary Care Provider (PCP)											
Hermogenes Herminia	Practitioner - Non-Primary Care Provider (PCP)											
Lippman Eric Scott Md	Practitioner - Non-Primary Care Provider (PCP)											
Wan Winny	Practitioner - Non-Primary Care Provider (PCP)											
Cukor Daniel Phd	Practitioner - Non-Primary Care Provider (PCP)											
Yu Kang Yun Md	Practitioner - Non-Primary Care Provider (PCP)											
Ahsan Mohammad Md	Practitioner - Non-Primary Care Provider (PCP)											
Tam Raymond	Practitioner - Non-Primary Care Provider (PCP)											
Langer Esther Md	Practitioner - Non-Primary Care Provider (PCP)											
Rodriguez Alexander Gerald M	Practitioner - Non-Primary Care Provider (PCP)											
Bernstein Carol A Md	Practitioner - Non-Primary Care Provider (PCP)											
Sable Michael D Md	Practitioner - Non-Primary Care Provider (PCP)											
Zaslavskiy Leonid Md	Practitioner - Non-Primary Care Provider (PCP)											
Singh Baljit	Practitioner - Non-Primary Care Provider (PCP)											
Shevde Ketan Md	Practitioner - Non-Primary Care Provider (PCP)											
Velickovic Ivan Amd	Practitioner - Non-Primary Care Provider (PCP)											
Jacobowitz Glenn Robert Md	Practitioner - Non-Primary Care Provider (PCP)											
Levy Steven Robert	Practitioner - Non-Primary Care Provider (PCP)											
Leichman Lawrence P Md	Practitioner - Non-Primary Care Provider (PCP)											
Levy Brian Leonard Md	Practitioner - Non-Primary Care Provider (PCP)											
Frumess Naomi Charlotte	Practitioner - Non-Primary Care Provider (PCP)											
Sacchi Robert S Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 659 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Morrow John Thomas Dds	Practitioner - Non-Primary Care Provider (PCP)											
Pagan Rebecca	Practitioner - Non-Primary Care Provider (PCP)											
Sarkar Salil M D	Practitioner - Non-Primary Care Provider (PCP)											
Ryder Pamela	Practitioner - Non-Primary Care Provider (PCP)											
Galione Debra A	Practitioner - Non-Primary Care Provider (PCP)											
Lugo Ada	Practitioner - Non-Primary Care Provider (PCP)											
Elsa Pelier	Practitioner - Non-Primary Care Provider (PCP)											
Binshteyn Galina Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Leung King W	Practitioner - Non-Primary Care Provider (PCP)											
Surks Martin I Md	Practitioner - Non-Primary Care Provider (PCP)											
Goldfrank Lewis Robert Md	Practitioner - Non-Primary Care Provider (PCP)											
Artenberg Philip Herbert Dds	Practitioner - Non-Primary Care Provider (PCP)											
Heller Diane	Practitioner - Non-Primary Care Provider (PCP)											
Houten John Kenneth Md	Practitioner - Non-Primary Care Provider (PCP)											
Nixon Abigail Md	Practitioner - Non-Primary Care Provider (PCP)											
Varela Theresa A	Practitioner - Non-Primary Care Provider (PCP)											
Mendelsohn Alan	Practitioner - Non-Primary Care Provider (PCP)											
Lantos George Md	Practitioner - Non-Primary Care Provider (PCP)											
Nana Aivazi	Practitioner - Non-Primary Care Provider (PCP)											
Nashedm Sherry	Practitioner - Non-Primary Care Provider (PCP)											
Sharpe Shelleyann	Practitioner - Non-Primary Care Provider (PCP)											
Rosenthal Amy	Practitioner - Non-Primary Care Provider (PCP)											
White Sherrie Renee	Practitioner - Non-Primary Care Provider (PCP)											
Wallace Cedric Charles	Practitioner - Non-Primary Care Provider (PCP)											
Guo Caitlin Jing	Practitioner - Non-Primary Care Provider (PCP)											
Tejwani Natasha	Practitioner - Non-Primary Care Provider (PCP)											
Payami Ali	Practitioner - Non-Primary Care Provider (PCP)											
Biary Rana	Practitioner - Non-Primary Care Provider (PCP)											
Bhatti Saad	Practitioner - Non-Primary Care Provider (PCP)											
Schreiber Zvika	Practitioner - Non-Primary Care Provider (PCP)											
Friedman Erica Brooke	Practitioner - Non-Primary Care Provider (PCP)								1			



Page 660 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Neuburger Peter John	Practitioner - Non-Primary Care Provider (PCP)											
Laura Papadimitropoulos	Practitioner - Non-Primary Care Provider (PCP)											
Grosvener Lisa	Practitioner - Non-Primary Care Provider (PCP)											
Bain Phyllis Alexandria	Practitioner - Non-Primary Care Provider (PCP)											
Kim Eleanore Theresa	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz-Jacobs Shirah R Md	Practitioner - Non-Primary Care Provider (PCP)											
Griepp Eva	Practitioner - Non-Primary Care Provider (PCP)											
Medina De Genova Ernesto	Practitioner - Non-Primary Care Provider (PCP)											
Azzoli William Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Sabrina Tarafdar	Practitioner - Non-Primary Care Provider (PCP)											
Rosenbach Dale	Practitioner - Non-Primary Care Provider (PCP)											
Roy Morris	Practitioner - Non-Primary Care Provider (PCP)											
Katz Elena	Practitioner - Non-Primary Care Provider (PCP)											
Luu Xuan	Practitioner - Non-Primary Care Provider (PCP)											
Rodriguez Shantae Lynette	Practitioner - Non-Primary Care Provider (PCP)											
Bhagia Sanjay N Md	Practitioner - Non-Primary Care Provider (PCP)											
Sripal Bangalore Md Mha	Practitioner - Non-Primary Care Provider (PCP)											
Lau Rern Md	Practitioner - Non-Primary Care Provider (PCP)											
Shkurovich Sergey	Practitioner - Non-Primary Care Provider (PCP)											
Rosario Jacqueline	Practitioner - Non-Primary Care Provider (PCP)											
Arnold Kyle	Practitioner - Non-Primary Care Provider (PCP)											
Akrami Jason	Practitioner - Non-Primary Care Provider (PCP)											
Antonelli Andrea	Practitioner - Non-Primary Care Provider (PCP)											
Muppidi Monica Reddy	Practitioner - Non-Primary Care Provider (PCP)											
Cienki Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Saraghi Mana	Practitioner - Non-Primary Care Provider (PCP)											
Brus Michael John	Practitioner - Non-Primary Care Provider (PCP)											
Koterwas David M	Practitioner - Non-Primary Care Provider (PCP)											
Wilson Shaun-Marie T	Practitioner - Non-Primary Care Provider (PCP)											
Oyama Eissaku	Practitioner - Non-Primary Care Provider (PCP)											
Chamdawala Hammid Shabbir	Practitioner - Non-Primary Care Provider (PCP)											



Page 661 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Gadhavi Jasmine	Practitioner - Non-Primary Care Provider (PCP)											
Ward Sarah	Practitioner - Non-Primary Care Provider (PCP)											
Hand Celeste	Practitioner - Non-Primary Care Provider (PCP)											
Siegel Pa,Nicole M	Practitioner - Non-Primary Care Provider (PCP)											
Haughton Michele	Practitioner - Non-Primary Care Provider (PCP)											
Calabrese, Andrea	Practitioner - Non-Primary Care Provider (PCP)											
Glick Alexander F	Practitioner - Non-Primary Care Provider (PCP)											
Catacutan Dem	Practitioner - Non-Primary Care Provider (PCP)											
Parisot Nelly Celine Sarah	Practitioner - Non-Primary Care Provider (PCP)											
Joseph Nisha Biju	Practitioner - Non-Primary Care Provider (PCP)											
Ccc Community Consultation Center	Practitioner - Non-Primary Care Provider (PCP)											
Teena Dhakal	Practitioner - Non-Primary Care Provider (PCP)											
Hauke Kristine	Practitioner - Non-Primary Care Provider (PCP)											
Dunn Kelsey Joann	Practitioner - Non-Primary Care Provider (PCP)											
Guarini Ludovico Md	Practitioner - Non-Primary Care Provider (PCP)											
Kapoor Neera	Practitioner - Non-Primary Care Provider (PCP)											
Sanfilippo Nicholas	Practitioner - Non-Primary Care Provider (PCP)											
Charles Richard Alan	Practitioner - Non-Primary Care Provider (PCP)											
Polizzi Francesco Paolo Md	Practitioner - Non-Primary Care Provider (PCP)											
Islam Mohammad S Md	Practitioner - Non-Primary Care Provider (PCP)											
Lamperth Lajos Md	Practitioner - Non-Primary Care Provider (PCP)											
Zhang Dongping Md	Practitioner - Non-Primary Care Provider (PCP)											
Jacobs Adam R Md	Practitioner - Non-Primary Care Provider (PCP)											
Campton Kristina	Practitioner - Non-Primary Care Provider (PCP)											
Fine Jeffrey S Md	Practitioner - Non-Primary Care Provider (PCP)											
Balcer Laura	Practitioner - Non-Primary Care Provider (PCP)											
Laurent Bordes P Md	Practitioner - Non-Primary Care Provider (PCP)											
Joseph David Md	Practitioner - Non-Primary Care Provider (PCP)											
Chin Kenneth Alexander	Practitioner - Non-Primary Care Provider (PCP)											
Tiu Serafin Sing Sang Md	Practitioner - Non-Primary Care Provider (PCP)											
Chin Mary	Practitioner - Non-Primary Care Provider (PCP)											



Page 662 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Frydman Cheryl	Practitioner - Non-Primary Care Provider (PCP)											
Kurian Damian Charles Md	Practitioner - Non-Primary Care Provider (PCP)											
Kumar Smita Rajeev Md	Practitioner - Non-Primary Care Provider (PCP)											
Nguyen Victoria Alexandra Md	Practitioner - Non-Primary Care Provider (PCP)											
Nath Jaya Md	Practitioner - Non-Primary Care Provider (PCP)											
Rao Sreedhar P Md	Practitioner - Non-Primary Care Provider (PCP)											
Mcfarlane Samy Md	Practitioner - Non-Primary Care Provider (PCP)											
Feit Frederick Md	Practitioner - Non-Primary Care Provider (PCP)											
Levinsky David	Practitioner - Non-Primary Care Provider (PCP)											
Holt Roger Pratt Md	Practitioner - Non-Primary Care Provider (PCP)											
Khan Ambreen S Md	Practitioner - Non-Primary Care Provider (PCP)											
Slater James N Md	Practitioner - Non-Primary Care Provider (PCP)											
Decosta Carol V R Md	Practitioner - Non-Primary Care Provider (PCP)											
Angel Michelle E	Practitioner - Non-Primary Care Provider (PCP)											
Trivedi Malti Shah	Practitioner - Non-Primary Care Provider (PCP)											
Goldberg Jeffrey X	Practitioner - Non-Primary Care Provider (PCP)											
Hill A Ross	Practitioner - Non-Primary Care Provider (PCP)											
Chitkara Nishay	Practitioner - Non-Primary Care Provider (PCP)											
Robertson Stephanie	Practitioner - Non-Primary Care Provider (PCP)											
Totouom-Tangho Holly S	Practitioner - Non-Primary Care Provider (PCP)											
Colley Jeremy	Practitioner - Non-Primary Care Provider (PCP)											
Doreena Lesanics	Practitioner - Non-Primary Care Provider (PCP)											
Hossack Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Kallopoulos Parthena	Practitioner - Non-Primary Care Provider (PCP)											
Merianos Demetri J	Practitioner - Non-Primary Care Provider (PCP)											
Bernhardt Leon L Md	Practitioner - Non-Primary Care Provider (PCP)											
Baumstein Donald Md	Practitioner - Non-Primary Care Provider (PCP)											
Emmanouel Markos	Practitioner - Non-Primary Care Provider (PCP)											
Sokol Seth I Md	Practitioner - Non-Primary Care Provider (PCP)											
Levitzky Munro J Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Frolova Elena Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 663 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Mrejen-Shakin Karen	Practitioner - Non-Primary Care Provider (PCP)											
Galibov Raya Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Antoine T Christina Md	Practitioner - Non-Primary Care Provider (PCP)											
Marino Thomas More Md	Practitioner - Non-Primary Care Provider (PCP)											
D Amico Robert A Md	Practitioner - Non-Primary Care Provider (PCP)											
Gordienko Stephanie	Practitioner - Non-Primary Care Provider (PCP)											
Cyd Rosen-Herrmann	Practitioner - Non-Primary Care Provider (PCP)											
Jupiter Tina	Practitioner - Non-Primary Care Provider (PCP)											
Horland Allan	Practitioner - Non-Primary Care Provider (PCP)											
Alcera Eric Cortez Md	Practitioner - Non-Primary Care Provider (PCP)											
Sarpong Eric B	Practitioner - Non-Primary Care Provider (PCP)											
Singh Ashuwinder K Np	Practitioner - Non-Primary Care Provider (PCP)											
Tewksbury Linda	Practitioner - Non-Primary Care Provider (PCP)											
Palmgren Susan Elisabeth	Practitioner - Non-Primary Care Provider (PCP)											
Rivera Ana	Practitioner - Non-Primary Care Provider (PCP)											
Harris Carol Anne Md	Practitioner - Non-Primary Care Provider (PCP)											
Oberfield Richard A Md	Practitioner - Non-Primary Care Provider (PCP)											
Shenoy Sheela	Practitioner - Non-Primary Care Provider (PCP)											
Russell Kirk Shane Md	Practitioner - Non-Primary Care Provider (PCP)											
Adan Elena Panaligan	Practitioner - Non-Primary Care Provider (PCP)											
Majanni Maysoun Md	Practitioner - Non-Primary Care Provider (PCP)											
Granberry Sallye R Md	Practitioner - Non-Primary Care Provider (PCP)											
Choy-Shan Alana	Practitioner - Non-Primary Care Provider (PCP)											
Afroze Salma Do	Practitioner - Non-Primary Care Provider (PCP)											
Udyawar Aparna P	Practitioner - Non-Primary Care Provider (PCP)											
Davis Glen P	Practitioner - Non-Primary Care Provider (PCP)											
Nicosia Melissa Jane	Practitioner - Non-Primary Care Provider (PCP)											
Solomon Elaine	Practitioner - Non-Primary Care Provider (PCP)											
Jean-Philippe Carolyne	Practitioner - Non-Primary Care Provider (PCP)											
Patel Payal	Practitioner - Non-Primary Care Provider (PCP)											
Jones Michael	Practitioner - Non-Primary Care Provider (PCP)											



Page 664 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Macleod Emily	Practitioner - Non-Primary Care Provider (PCP)											
Kari Posner	Practitioner - Non-Primary Care Provider (PCP)											
Almonte Indhira	Practitioner - Non-Primary Care Provider (PCP)											
Leger Esther	Practitioner - Non-Primary Care Provider (PCP)											
Dorman Shawna	Practitioner - Non-Primary Care Provider (PCP)											
Cloonan Sean Javier	Practitioner - Non-Primary Care Provider (PCP)											
Jeffrey Stuart Berger Md	Practitioner - Non-Primary Care Provider (PCP)											
Golinko, Michael	Practitioner - Non-Primary Care Provider (PCP)											
Eckhardt Benjamin John	Practitioner - Non-Primary Care Provider (PCP)											
Abrar Syed Ali	Practitioner - Non-Primary Care Provider (PCP)											
Schuster Kelly Lorenza	Practitioner - Non-Primary Care Provider (PCP)											
Kang Steven Han Md	Practitioner - Non-Primary Care Provider (PCP)											
Tristan Sigrid Birgitta Md	Practitioner - Non-Primary Care Provider (PCP)											
Frisch Kevin	Practitioner - Non-Primary Care Provider (PCP)											
Stotland Eleonora	Practitioner - Non-Primary Care Provider (PCP)											
Erickson Evelyn Nathalie	Practitioner - Non-Primary Care Provider (PCP)											
Torres-Isasiga Julian	Practitioner - Non-Primary Care Provider (PCP)											
Freedman Joseph Samuel	Practitioner - Non-Primary Care Provider (PCP)											
Taylor Kevia	Practitioner - Non-Primary Care Provider (PCP)											
Belyy Olga	Practitioner - Non-Primary Care Provider (PCP)											
Cressy Emily	Practitioner - Non-Primary Care Provider (PCP)											
Rodriguez Gurdak Camille Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Musca, Dianna	Practitioner - Non-Primary Care Provider (PCP)											
Estrella Angel	Practitioner - Non-Primary Care Provider (PCP)											
Ottowitz Jeffrey	Practitioner - Non-Primary Care Provider (PCP)											
Kamineni Sambasiva Rao Md	Practitioner - Non-Primary Care Provider (PCP)											
Guillaume Elizabeth Rose	Practitioner - Non-Primary Care Provider (PCP)											
Gazis Sophia Md	Practitioner - Non-Primary Care Provider (PCP)											
Fulman Yevgeny Md	Practitioner - Non-Primary Care Provider (PCP)											
Kessler Stuart G Md	Practitioner - Non-Primary Care Provider (PCP)											
Klein Susan A Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 665 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Jacobs-El Jamil Md	Practitioner - Non-Primary Care Provider (PCP)											
Levin Mark Md	Practitioner - Non-Primary Care Provider (PCP)											
Hassan Sameth	Practitioner - Non-Primary Care Provider (PCP)											
Seewald Randy Michelle Md	Practitioner - Non-Primary Care Provider (PCP)											
Okpalanma Chika Md	Practitioner - Non-Primary Care Provider (PCP)											
Joe Edwin Kim Md	Practitioner - Non-Primary Care Provider (PCP)											
Lipps Peter	Practitioner - Non-Primary Care Provider (PCP)											
Zinn Daniel L Md	Practitioner - Non-Primary Care Provider (PCP)											
Sanginario Alfred	Practitioner - Non-Primary Care Provider (PCP)											
Neiman Howard Thomas Phd	Practitioner - Non-Primary Care Provider (PCP)											
Zinn William L Md	Practitioner - Non-Primary Care Provider (PCP)											
Gang Maureen	Practitioner - Non-Primary Care Provider (PCP)											
Goldberg William L Md	Practitioner - Non-Primary Care Provider (PCP)											
Singh Prameet Md	Practitioner - Non-Primary Care Provider (PCP)											
Sinert Richard Md	Practitioner - Non-Primary Care Provider (PCP)											
Chari Geetha Md	Practitioner - Non-Primary Care Provider (PCP)											
Mehl Sidney J Md	Practitioner - Non-Primary Care Provider (PCP)											
Eckert David P Phd	Practitioner - Non-Primary Care Provider (PCP)											
Grant Gilbert Md	Practitioner - Non-Primary Care Provider (PCP)											
David Jonathan Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Mollin Joel Md	Practitioner - Non-Primary Care Provider (PCP)											
Limani Robert B Md	Practitioner - Non-Primary Care Provider (PCP)											
Simon Nicole Md	Practitioner - Non-Primary Care Provider (PCP)											
Harris-Bernstein Leslie Ann	Practitioner - Non-Primary Care Provider (PCP)											
Sweeting Doreen	Practitioner - Non-Primary Care Provider (PCP)											
Axman Wayne R Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Chiu Chia-Hua	Practitioner - Non-Primary Care Provider (PCP)											
Chowdhry Mohammed Idris	Practitioner - Non-Primary Care Provider (PCP)											
Gil Roberto B Md	Practitioner - Non-Primary Care Provider (PCP)											
Rothstein Stephen	Practitioner - Non-Primary Care Provider (PCP)											
Moy Linda Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 666 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Manwani Deepa Girdharlal Md	Practitioner - Non-Primary Care Provider (PCP)											1
Toussaint Anse	Practitioner - Non-Primary Care Provider (PCP)											1
Hammock Regina E Md	Practitioner - Non-Primary Care Provider (PCP)											1
Sharma Jayendra R Md	Practitioner - Non-Primary Care Provider (PCP)											1
Ong Kenneth Md	Practitioner - Non-Primary Care Provider (PCP)											1
Chong Cynthia Melba Md	Practitioner - Non-Primary Care Provider (PCP)											1
Ahmed Shaheena	Practitioner - Non-Primary Care Provider (PCP)											1
Mandeville Edgar Md	Practitioner - Non-Primary Care Provider (PCP)											1
Mcneely Jennifer	Practitioner - Non-Primary Care Provider (PCP)											1
Go Lucila Alo	Practitioner - Non-Primary Care Provider (PCP)											1
Prabhu Sudhakar H Md	Practitioner - Non-Primary Care Provider (PCP)											1
Levin, Ze'Ev	Practitioner - Non-Primary Care Provider (PCP)											1
Avezbakiyev Rafael Rpa	Practitioner - Non-Primary Care Provider (PCP)											1
Ross Randall M Md	Practitioner - Non-Primary Care Provider (PCP)											1
Fisher Hope X	Practitioner - Non-Primary Care Provider (PCP)											1
Mbekeani Joyce	Practitioner - Non-Primary Care Provider (PCP)											1
Kasnar Vladimir	Practitioner - Non-Primary Care Provider (PCP)											1
Rudolf Rainer	Practitioner - Non-Primary Care Provider (PCP)											1
Hellman Ronald E Md	Practitioner - Non-Primary Care Provider (PCP)											1
Navas John J Md	Practitioner - Non-Primary Care Provider (PCP)											1
Miele Robert A Dpm	Practitioner - Non-Primary Care Provider (PCP)											1
Alexopoulos Frank	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Watts Joe	Practitioner - Non-Primary Care Provider (PCP)											1
Sdrewski-Thailer Marzya Ms.	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Watson Timothy D Md	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Papandrikos-Bayiokos Argiro	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Nathanson Mark Reed Md	Practitioner - Non-Primary Care Provider (PCP)											1
Iordache Claudia	Practitioner - Non-Primary Care Provider (PCP)				1		1					1
Schroeder Cheryl A	Practitioner - Non-Primary Care Provider (PCP)											
Sanchez Miguel	Practitioner - Non-Primary Care Provider (PCP)											1
Dreyhaupt Elanor	Practitioner - Non-Primary Care Provider (PCP)											



Page 667 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Vitale Thomas D Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Khanna Suresh Md	Practitioner - Non-Primary Care Provider (PCP)											
Portello Joan K	Practitioner - Non-Primary Care Provider (PCP)											
Friedman David Lewis Md	Practitioner - Non-Primary Care Provider (PCP)											
Hong Richard E	Practitioner - Non-Primary Care Provider (PCP)											
Manikian Adriana Sarkis Md	Practitioner - Non-Primary Care Provider (PCP)											
Goldstein Ari Benjamin	Practitioner - Non-Primary Care Provider (PCP)											
Lipyansky Alexander Md	Practitioner - Non-Primary Care Provider (PCP)											
Jones Jabari Tahir	Practitioner - Non-Primary Care Provider (PCP)											
Mitsumoto Rossarin	Practitioner - Non-Primary Care Provider (PCP)											
Ramos-Briceno Martha	Practitioner - Non-Primary Care Provider (PCP)											
Lipovic Daniela Do	Practitioner - Non-Primary Care Provider (PCP)											
Kyaw Myo Win	Practitioner - Non-Primary Care Provider (PCP)											
Khaneja Amit	Practitioner - Non-Primary Care Provider (PCP)											
Preminger Beth	Practitioner - Non-Primary Care Provider (PCP)											
Balakrishnan Revathi	Practitioner - Non-Primary Care Provider (PCP)											
Chijioke Collins Emenike	Practitioner - Non-Primary Care Provider (PCP)											
Lee David	Practitioner - Non-Primary Care Provider (PCP)											
Grushko Michael Jason Md	Practitioner - Non-Primary Care Provider (PCP)											
Dhar Sonya	Practitioner - Non-Primary Care Provider (PCP)											
Birdsall Tiffany Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Nieves Rosado Sandra	Practitioner - Non-Primary Care Provider (PCP)											
Cheng Waina	Practitioner - Non-Primary Care Provider (PCP)											
Eilertson Brandon Olaf	Practitioner - Non-Primary Care Provider (PCP)											
Patel Rattan Mahendrakumar	Practitioner - Non-Primary Care Provider (PCP)											
Heller Daniella	Practitioner - Non-Primary Care Provider (PCP)											
Kugler Matthias	Practitioner - Non-Primary Care Provider (PCP)											
Clemente Michael	Practitioner - Non-Primary Care Provider (PCP)											
Shahidi Pa,Samuel	Practitioner - Non-Primary Care Provider (PCP)											
Van De Leuv Jonathan D	Practitioner - Non-Primary Care Provider (PCP)											
Leininger-Nicholson Jennifer	Practitioner - Non-Primary Care Provider (PCP)											



Page 668 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Rahmani Pa,Fatima	Practitioner - Non-Primary Care Provider (PCP)											
Raza Ali	Practitioner - Non-Primary Care Provider (PCP)											
Marmon Shoshana	Practitioner - Non-Primary Care Provider (PCP)											
Mathew Sheela T	Practitioner - Non-Primary Care Provider (PCP)											
Kolesnikova Tatyana	Practitioner - Non-Primary Care Provider (PCP)											
Margaretta Earlisa Watkins-Tarver	Practitioner - Non-Primary Care Provider (PCP)											
Hyacinthe Cynthia J	Practitioner - Non-Primary Care Provider (PCP)											
Hercules Darrell Anthony	Practitioner - Non-Primary Care Provider (PCP)											
Golovatenko Victoria	Practitioner - Non-Primary Care Provider (PCP)											
Lee Ting	Practitioner - Non-Primary Care Provider (PCP)											
Davatgarzadeh Rena	Practitioner - Non-Primary Care Provider (PCP)											
Liebelt Jared	Practitioner - Non-Primary Care Provider (PCP)											
Allman Lauren Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Warren Linda Luong	Practitioner - Non-Primary Care Provider (PCP)											
Tannis Rebecca	Practitioner - Non-Primary Care Provider (PCP)											
Mondesir Salim	Practitioner - Non-Primary Care Provider (PCP)											
Kantor Alan Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Midura M J Md	Practitioner - Non-Primary Care Provider (PCP)											
Adler Ronald Steven Md	Practitioner - Non-Primary Care Provider (PCP)											
Inclan Jaime	Practitioner - Non-Primary Care Provider (PCP)											
Giovinazzo Vincent Jerome Md	Practitioner - Non-Primary Care Provider (PCP)											
Gill Amarjit Singh Md	Practitioner - Non-Primary Care Provider (PCP)											
Trenkmann Eric Md	Practitioner - Non-Primary Care Provider (PCP)											
Ghirardo Silvio F	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Carmel Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)											
Hanan Timur Md	Practitioner - Non-Primary Care Provider (PCP)											
Barry Tracy Lee Do	Practitioner - Non-Primary Care Provider (PCP)											
Breeland Earl B Md	Practitioner - Non-Primary Care Provider (PCP)											
Vara Manjula	Practitioner - Non-Primary Care Provider (PCP)											
Angelo Anthony J Md	Practitioner - Non-Primary Care Provider (PCP)											
Gundel Ralph	Practitioner - Non-Primary Care Provider (PCP)											



Page 669 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Kozhimala Joseph Augusthy Md	Practitioner - Non-Primary Care Provider (PCP)											
Kifle Getahun Md	Practitioner - Non-Primary Care Provider (PCP)											
Schuman Joel S	Practitioner - Non-Primary Care Provider (PCP)											
Abrigo Lourdes C Md	Practitioner - Non-Primary Care Provider (PCP)											
Donaldson Brian A Md	Practitioner - Non-Primary Care Provider (PCP)											
John Devon G Md	Practitioner - Non-Primary Care Provider (PCP)											
Stupak Howard David Md	Practitioner - Non-Primary Care Provider (PCP)											
Tannen Rebekah Y	Practitioner - Non-Primary Care Provider (PCP)											
Mccloskey Christiane Marie	Practitioner - Non-Primary Care Provider (PCP)											
Hotwani Rekha Md	Practitioner - Non-Primary Care Provider (PCP)											
Mazza Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Britton Onica	Practitioner - Non-Primary Care Provider (PCP)											
Tan Eng Kock C Md	Practitioner - Non-Primary Care Provider (PCP)											
Hartmann Annelie	Practitioner - Non-Primary Care Provider (PCP)											
Shrestha Neela Md	Practitioner - Non-Primary Care Provider (PCP)											
Testa N.	Practitioner - Non-Primary Care Provider (PCP)											
Gaprindashvili Teimuraz Md	Practitioner - Non-Primary Care Provider (PCP)											
Lee Susan	Practitioner - Non-Primary Care Provider (PCP)											
Ponamgi Rama Devi Md	Practitioner - Non-Primary Care Provider (PCP)											
Goldring Roberta	Practitioner - Non-Primary Care Provider (PCP)											
Hopp Brian Robert	Practitioner - Non-Primary Care Provider (PCP)											
Fussner Marlene	Practitioner - Non-Primary Care Provider (PCP)											
Leytin Anatoly	Practitioner - Non-Primary Care Provider (PCP)											
Hamilton Madison House	Practitioner - Non-Primary Care Provider (PCP)											
Goldberger Mark Harry Md	Practitioner - Non-Primary Care Provider (PCP)											
Raspin Elena Md	Practitioner - Non-Primary Care Provider (PCP)											
Levitzky Susan E Md	Practitioner - Non-Primary Care Provider (PCP)											
Anolik Robert	Practitioner - Non-Primary Care Provider (PCP)											
Cahn Elizabeth Ann	Practitioner - Non-Primary Care Provider (PCP)											
Perryman Milagro	Practitioner - Non-Primary Care Provider (PCP)											
Toure Issa Kallie	Practitioner - Non-Primary Care Provider (PCP)				İ			1				1



Page 670 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Greene Timothy	Practitioner - Non-Primary Care Provider (PCP)											
Romney Marie-Laur	Practitioner - Non-Primary Care Provider (PCP)											
Simotas Christophe	Practitioner - Non-Primary Care Provider (PCP)											
Zhang Yaoping Md	Practitioner - Non-Primary Care Provider (PCP)											
Formica Peter Md	Practitioner - Non-Primary Care Provider (PCP)											
Herzlich Alexandra Andrea	Practitioner - Non-Primary Care Provider (PCP)											
Colton Jana Alexandra	Practitioner - Non-Primary Care Provider (PCP)											
Pinsky Sara	Practitioner - Non-Primary Care Provider (PCP)											
Blitz-Herbel Tara	Practitioner - Non-Primary Care Provider (PCP)											
Grossman Evan	Practitioner - Non-Primary Care Provider (PCP)											
Wiegand Jessica	Practitioner - Non-Primary Care Provider (PCP)											
Soliven Michel David Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Infortunio Larry	Practitioner - Non-Primary Care Provider (PCP)											
Ross, Lisa	Practitioner - Non-Primary Care Provider (PCP)											
Ladapo Ademola Augustine	Practitioner - Non-Primary Care Provider (PCP)											
Bradley Shy Md	Practitioner - Non-Primary Care Provider (PCP)											
Ware Anita	Practitioner - Non-Primary Care Provider (PCP)											
Kapelner Pa,Robyn	Practitioner - Non-Primary Care Provider (PCP)											
Peterson Crystal Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Rodriguez Lil	Practitioner - Non-Primary Care Provider (PCP)											
Eckroth Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Sibachir Aldjia	Practitioner - Non-Primary Care Provider (PCP)											
Mehta Puja	Practitioner - Non-Primary Care Provider (PCP)											
Shepard Benjamin M	Practitioner - Non-Primary Care Provider (PCP)											
Manchery Jenne	Practitioner - Non-Primary Care Provider (PCP)											
Greenough Kaitlyn	Practitioner - Non-Primary Care Provider (PCP)											
Howard Leigh	Practitioner - Non-Primary Care Provider (PCP)											
Mehendale Reshma	Practitioner - Non-Primary Care Provider (PCP)											
Lubell Chloe	Practitioner - Non-Primary Care Provider (PCP)											
Briskman Lala	Practitioner - Non-Primary Care Provider (PCP)											
Shnitser Ilya	Practitioner - Non-Primary Care Provider (PCP)											



Page 671 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Kol Alon	Practitioner - Non-Primary Care Provider (PCP)										
Kay Christophe	Practitioner - Non-Primary Care Provider (PCP)										
Passik Arthur L Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Beloosesky Brenda M Md	Practitioner - Non-Primary Care Provider (PCP)										
Dua Anuradha Md	Practitioner - Non-Primary Care Provider (PCP)										
Dourmashkin Jordan T Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Engelbrecht David Md	Practitioner - Non-Primary Care Provider (PCP)										
Gersh Richard J Md	Practitioner - Non-Primary Care Provider (PCP)										
Ford Jacqueline	Practitioner - Non-Primary Care Provider (PCP)										
Tuluca Luciano	Practitioner - Non-Primary Care Provider (PCP)										
Baghdassarian Bagdig S Md	Practitioner - Non-Primary Care Provider (PCP)										
Cohen Steven Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)										
Kaplan Chaim Eugene	Practitioner - Non-Primary Care Provider (PCP)										
Rones Kathie Teresa Md	Practitioner - Non-Primary Care Provider (PCP)										
Plasse Harvey M Md	Practitioner - Non-Primary Care Provider (PCP)										
Hofstetter Steven R Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
Warshaver Yemina Danya Md	Practitioner - Non-Primary Care Provider (PCP)										
Levy Roger N Md	Practitioner - Non-Primary Care Provider (PCP)										
Marks Alan B Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
Scott Wayne Lincoln Md	Practitioner - Non-Primary Care Provider (PCP)										
Lewin Neal A	Practitioner - Non-Primary Care Provider (PCP)										
Mcdonald Gail Ann Md	Practitioner - Non-Primary Care Provider (PCP)										
Carugno Paola Md	Practitioner - Non-Primary Care Provider (PCP)										
Mehta Kalpana Suresh Md	Practitioner - Non-Primary Care Provider (PCP)										
Chowdhury Syedur	Practitioner - Non-Primary Care Provider (PCP)										
Babaev Anvar Abdunaimovich Md	Practitioner - Non-Primary Care Provider (PCP)										
Pereira David	Practitioner - Non-Primary Care Provider (PCP)										
Decarlo Regina R Md	Practitioner - Non-Primary Care Provider (PCP)										
Lutheran Social Services Of Metropolitan New York	Practitioner - Non-Primary Care Provider (PCP)										
Pelaez Oscar Md	Practitioner - Non-Primary Care Provider (PCP)										
Frempong-Boadu Anthony K Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 672 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Heera Shobha J	Practitioner - Non-Primary Care Provider (PCP)											
Mayer Rosenberg Pa	Practitioner - Non-Primary Care Provider (PCP)											
Ng Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Gylleenhaal Emily	Practitioner - Non-Primary Care Provider (PCP)											
Trachtman Howard Md	Practitioner - Non-Primary Care Provider (PCP)											
Du Kevin	Practitioner - Non-Primary Care Provider (PCP)											
Karp Steven Phillip Md	Practitioner - Non-Primary Care Provider (PCP)											
Desai Sunil	Practitioner - Non-Primary Care Provider (PCP)											
Memboup Adija	Practitioner - Non-Primary Care Provider (PCP)											
Nikkhah Lila	Practitioner - Non-Primary Care Provider (PCP)											
Marcelo Gemma A	Practitioner - Non-Primary Care Provider (PCP)											
Rothenstein Robert J Md	Practitioner - Non-Primary Care Provider (PCP)											
Weinstein Susan	Practitioner - Non-Primary Care Provider (PCP)											
Cyzar Arca Md	Practitioner - Non-Primary Care Provider (PCP)											
Saint Paul L Joanne	Practitioner - Non-Primary Care Provider (PCP)											
Levy Robert	Practitioner - Non-Primary Care Provider (PCP)											
Needleman Joshua P Md	Practitioner - Non-Primary Care Provider (PCP)											
Tummings Vinette Walker Md	Practitioner - Non-Primary Care Provider (PCP)											
Ellis Belinda	Practitioner - Non-Primary Care Provider (PCP)											
Lowry Patricia	Practitioner - Non-Primary Care Provider (PCP)											
Monrad Ernest Scott Md	Practitioner - Non-Primary Care Provider (PCP)											
Royzengurt Svetlana	Practitioner - Non-Primary Care Provider (PCP)											
Kim Eugene	Practitioner - Non-Primary Care Provider (PCP)											
Garcia Christine	Practitioner - Non-Primary Care Provider (PCP)											
Siddiqi Shamaila Md	Practitioner - Non-Primary Care Provider (PCP)											
Paley Deana Edwards	Practitioner - Non-Primary Care Provider (PCP)											
Rose Yocheved	Practitioner - Non-Primary Care Provider (PCP)											
Ortiz Grace	Practitioner - Non-Primary Care Provider (PCP)											
Prombanthoa Supranee	Practitioner - Non-Primary Care Provider (PCP)											
Rustemli Asu Md	Practitioner - Non-Primary Care Provider (PCP)											
Farkas Melanie R	Practitioner - Non-Primary Care Provider (PCP)											



Page 673 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Maurelus Kelly	Practitioner - Non-Primary Care Provider (PCP)											
Gao Yiming	Practitioner - Non-Primary Care Provider (PCP)											
Orellana Italia	Practitioner - Non-Primary Care Provider (PCP)											
Maddox Jill	Practitioner - Non-Primary Care Provider (PCP)											
Hong Chi Yung S Dds	Practitioner - Non-Primary Care Provider (PCP)											
Surasi Marianne Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Ida Louise Santana Md	Practitioner - Non-Primary Care Provider (PCP)											
Millan-Colon Adalis Maria	Practitioner - Non-Primary Care Provider (PCP)											
Hulse Ellis	Practitioner - Non-Primary Care Provider (PCP)											
Khazan Mikhail	Practitioner - Non-Primary Care Provider (PCP)											
Gomez Ingrid	Practitioner - Non-Primary Care Provider (PCP)											
Magee Brian James	Practitioner - Non-Primary Care Provider (PCP)											
Gibson Damaliah	Practitioner - Non-Primary Care Provider (PCP)											
Fitzmaurice Emilie	Practitioner - Non-Primary Care Provider (PCP)											
Martin Candice	Practitioner - Non-Primary Care Provider (PCP)											
Braxton Gail	Practitioner - Non-Primary Care Provider (PCP)											
Hasnayen Shahed Mahfuz Md	Practitioner - Non-Primary Care Provider (PCP)											
Neli Acevedo	Practitioner - Non-Primary Care Provider (PCP)											
Mahmoudi Mandana	Practitioner - Non-Primary Care Provider (PCP)											
Gurshumov Emil L	Practitioner - Non-Primary Care Provider (PCP)											
Lewin Roxanne Marie	Practitioner - Non-Primary Care Provider (PCP)											
Yi Ting Chen	Practitioner - Non-Primary Care Provider (PCP)											
Stacey Wright-Woolcock	Practitioner - Non-Primary Care Provider (PCP)											
Rezk Nabil Ahmed	Practitioner - Non-Primary Care Provider (PCP)											
Shaw Holly Kay	Practitioner - Non-Primary Care Provider (PCP)											
Moss Matthew	Practitioner - Non-Primary Care Provider (PCP)											
Bahmanabadi Hoda	Practitioner - Non-Primary Care Provider (PCP)											
Asrani Falguni Ashwin	Practitioner - Non-Primary Care Provider (PCP)											
Community Association Of Progressive Dominicans	Practitioner - Non-Primary Care Provider (PCP)											
The New York Foundling	Practitioner - Non-Primary Care Provider (PCP)											
Raffo John	Practitioner - Non-Primary Care Provider (PCP)											



Page 674 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Shih Julia	Practitioner - Non-Primary Care Provider (PCP)											
Srisarajivakul-Klein Nalinee Caroli	Practitioner - Non-Primary Care Provider (PCP)											
Drame Oumou Miss	Practitioner - Non-Primary Care Provider (PCP)											
Mildred Mata	Practitioner - Non-Primary Care Provider (PCP)											
Vogel Donald A	Practitioner - Non-Primary Care Provider (PCP)											
Eviatar Joseph Alexander Md	Practitioner - Non-Primary Care Provider (PCP)											
Baran Galina Md	Practitioner - Non-Primary Care Provider (PCP)											
Nakra Sushma Md	Practitioner - Non-Primary Care Provider (PCP)											
Morrison Norman G Md	Practitioner - Non-Primary Care Provider (PCP)											
Schmertz Anthony	Practitioner - Non-Primary Care Provider (PCP)											
Ahmed Shadab H Md	Practitioner - Non-Primary Care Provider (PCP)											
Melamed Mark A Md	Practitioner - Non-Primary Care Provider (PCP)											
Ostrovsky Alexander Md	Practitioner - Non-Primary Care Provider (PCP)											
Anarella James J Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Heng Christine Dds	Practitioner - Non-Primary Care Provider (PCP)											
Kim Damian Bvungsuk Md	Practitioner - Non-Primary Care Provider (PCP)											
Harris Paul	Practitioner - Non-Primary Care Provider (PCP)											
Muntyan Igor Md	Practitioner - Non-Primary Care Provider (PCP)											
Gentile Gwen P Md	Practitioner - Non-Primary Care Provider (PCP)											
Melamed Jonathan	Practitioner - Non-Primary Care Provider (PCP)											
Ginzler Ellen M Md	Practitioner - Non-Primary Care Provider (PCP)											
Adelman Mark Alan Md	Practitioner - Non-Primary Care Provider (PCP)											
Giridharan Radha Md	Practitioner - Non-Primary Care Provider (PCP)											
Saggi Subodh Jaigopal Md	Practitioner - Non-Primary Care Provider (PCP)											
Fischer Robert Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Rathinapandian Francis X Md	Practitioner - Non-Primary Care Provider (PCP)											
Lipkin George	Practitioner - Non-Primary Care Provider (PCP)											1
Garvey Julius Md	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Deitz Marcia C Md	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Yakubova Emiliya Dds	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Shields Susan	Practitioner - Non-Primary Care Provider (PCP)											ī



Page 675 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Henderson Schuyler W Md	Practitioner - Non-Primary Care Provider (PCP)											
Itietie Samson Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Huey Arlene K Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Caraballo Angel A Md	Practitioner - Non-Primary Care Provider (PCP)											
Statter Mindy	Practitioner - Non-Primary Care Provider (PCP)											
Podd Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Daly Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Sanchez Julissa	Practitioner - Non-Primary Care Provider (PCP)											
Udarbe John	Practitioner - Non-Primary Care Provider (PCP)											
Zotta Mara	Practitioner - Non-Primary Care Provider (PCP)											
Scardino Richard J Md	Practitioner - Non-Primary Care Provider (PCP)											
Levine Sander Mark	Practitioner - Non-Primary Care Provider (PCP)											
Ladak Batul Shabbir Md	Practitioner - Non-Primary Care Provider (PCP)											
Sciulla Vincent Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Fadel Stefanie	Practitioner - Non-Primary Care Provider (PCP)											
Heinrich Max Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Saric Muhamed Md	Practitioner - Non-Primary Care Provider (PCP)											
Patterson Jamel Y Md	Practitioner - Non-Primary Care Provider (PCP)											
Macatangay Abigail Tayamen	Practitioner - Non-Primary Care Provider (PCP)											
Janssen Aron C	Practitioner - Non-Primary Care Provider (PCP)											
Ramachandran Sudha	Practitioner - Non-Primary Care Provider (PCP)											
Rothenberg Sharon Hope	Practitioner - Non-Primary Care Provider (PCP)											
Macagno Angel	Practitioner - Non-Primary Care Provider (PCP)											
Dubrovskaya Veronika	Practitioner - Non-Primary Care Provider (PCP)											
Darkeh Ayim K Md	Practitioner - Non-Primary Care Provider (PCP)											
Phillip Patrina Natasha Md	Practitioner - Non-Primary Care Provider (PCP)											
Amin Bijal	Practitioner - Non-Primary Care Provider (PCP)											
Jones-Jacques Makeda Naomi	Practitioner - Non-Primary Care Provider (PCP)											
Ford Abigail	Practitioner - Non-Primary Care Provider (PCP)											
Wanda Chin	Practitioner - Non-Primary Care Provider (PCP)											
El Gamal Eman Mokhtar Ahmed	Practitioner - Non-Primary Care Provider (PCP)											



Page 676 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Pacione Donato	Practitioner - Non-Primary Care Provider (PCP)											
Cirillo Antoinette Marie	Practitioner - Non-Primary Care Provider (PCP)											
Foley John Schmitz	Practitioner - Non-Primary Care Provider (PCP)											
Marinoff Rebecca	Practitioner - Non-Primary Care Provider (PCP)											
Joseph Cunningham	Practitioner - Non-Primary Care Provider (PCP)											
Abrams Jordan C	Practitioner - Non-Primary Care Provider (PCP)											
Torrente Justin Erik	Practitioner - Non-Primary Care Provider (PCP)											
Rigaud Fabienne	Practitioner - Non-Primary Care Provider (PCP)											
Vemulapalli Prakash	Practitioner - Non-Primary Care Provider (PCP)											
Paskhover Boris	Practitioner - Non-Primary Care Provider (PCP)											
Misra Monika	Practitioner - Non-Primary Care Provider (PCP)											
Aylyarova Natella	Practitioner - Non-Primary Care Provider (PCP)											
Iftekhar Umbreen	Practitioner - Non-Primary Care Provider (PCP)											
Malik Shahid Raza	Practitioner - Non-Primary Care Provider (PCP)											
Ladouceur Sophia	Practitioner - Non-Primary Care Provider (PCP)											
Laniyan Abimbola	Practitioner - Non-Primary Care Provider (PCP)											
Korovikov Daniel Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Ledwith Allison Patricia	Practitioner - Non-Primary Care Provider (PCP)											
Troy Gordon	Practitioner - Non-Primary Care Provider (PCP)											
Teusink John Paul Md	Practitioner - Non-Primary Care Provider (PCP)											
Clarke Aubrey G Md	Practitioner - Non-Primary Care Provider (PCP)											
Goldstein Laurie Md	Practitioner - Non-Primary Care Provider (PCP)											
Nudelman Ellen Md	Practitioner - Non-Primary Care Provider (PCP)											
Shlasko Edward Md	Practitioner - Non-Primary Care Provider (PCP)											
Colas Bernadette	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz Nicholas Allen Md	Practitioner - Non-Primary Care Provider (PCP)											
Adelglass Howard R Md	Practitioner - Non-Primary Care Provider (PCP)											
Tse Peter Md	Practitioner - Non-Primary Care Provider (PCP)											
Guzman Glenda Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Roland John T Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Brahmbhatt Sumankumar S Md	Practitioner - Non-Primary Care Provider (PCP)				İ		1	1				



Page 677 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

* Safety Net Providers in Green												
	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Dill Barbara	Practitioner - Non-Primary Care Provider (PCP)											
Williams Mordeana Md	Practitioner - Non-Primary Care Provider (PCP)											
Macrae Jeanne	Practitioner - Non-Primary Care Provider (PCP)											
Trasande Leonardo Md	Practitioner - Non-Primary Care Provider (PCP)											
Daniel Egan Md	Practitioner - Non-Primary Care Provider (PCP)											
Culliford Alfred T Md	Practitioner - Non-Primary Care Provider (PCP)											
Dehovitz Jack A Md	Practitioner - Non-Primary Care Provider (PCP)											
Toribio Ruben Dario Md	Practitioner - Non-Primary Care Provider (PCP)											
Balan Stefan	Practitioner - Non-Primary Care Provider (PCP)											
Nayan Lorna	Practitioner - Non-Primary Care Provider (PCP)											
Dobroshi Zana Md	Practitioner - Non-Primary Care Provider (PCP)											
Rodriguez Sains Rene S Md	Practitioner - Non-Primary Care Provider (PCP)											
Santoro Joseph Dominic Md	Practitioner - Non-Primary Care Provider (PCP)											
Sheth Aruna	Practitioner - Non-Primary Care Provider (PCP)											
Jacob Nancy A Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Thomas Ellaine Ann	Practitioner - Non-Primary Care Provider (PCP)											
Richman Susan	Practitioner - Non-Primary Care Provider (PCP)											
Bateman William Baragar Jr	Practitioner - Non-Primary Care Provider (PCP)											
Aguirre Maria	Practitioner - Non-Primary Care Provider (PCP)											
Khanna Shefali Md	Practitioner - Non-Primary Care Provider (PCP)											
Isakov Galina Md	Practitioner - Non-Primary Care Provider (PCP)											
Rice Gloria Md	Practitioner - Non-Primary Care Provider (PCP)											
Fields Douglas W Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosenstreich David Md	Practitioner - Non-Primary Care Provider (PCP)											
Publico Lourdes Inciong	Practitioner - Non-Primary Care Provider (PCP)											
Draga Irene	Practitioner - Non-Primary Care Provider (PCP)											
Fried Joanna L	Practitioner - Non-Primary Care Provider (PCP)											
Rabin Zalisa	Practitioner - Non-Primary Care Provider (PCP)											
Callen-Lorde Community Health Center	Practitioner - Non-Primary Care Provider (PCP)											
Izmirly Peter	Practitioner - Non-Primary Care Provider (PCP)											
Matayeva, Gulya	Practitioner - Non-Primary Care Provider (PCP)											



Page 678 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Petris Carisa	Practitioner - Non-Primary Care Provider (PCP)											
Balan Sabish	Practitioner - Non-Primary Care Provider (PCP)											
Panzone John	Practitioner - Non-Primary Care Provider (PCP)											
Eyluche Chudi Christian	Practitioner - Non-Primary Care Provider (PCP)											
Seraya Olga	Practitioner - Non-Primary Care Provider (PCP)											
Ovalles Josephine	Practitioner - Non-Primary Care Provider (PCP)											
Filatov Alexander	Practitioner - Non-Primary Care Provider (PCP)											
Badalova Olga	Practitioner - Non-Primary Care Provider (PCP)											
Hanna-Hindy Kayane	Practitioner - Non-Primary Care Provider (PCP)											
Taliercio Salvatore J	Practitioner - Non-Primary Care Provider (PCP)											
Dong Elaine	Practitioner - Non-Primary Care Provider (PCP)											
Bradshaw Chanda	Practitioner - Non-Primary Care Provider (PCP)											
Paul Arlette Mary	Practitioner - Non-Primary Care Provider (PCP)											
Pinelis Evgeny	Practitioner - Non-Primary Care Provider (PCP)											
Amy Marie Mikolin	Practitioner - Non-Primary Care Provider (PCP)											
Berry Michael Ezra	Practitioner - Non-Primary Care Provider (PCP)											
Rainaldi Matthew A	Practitioner - Non-Primary Care Provider (PCP)											
Vrabie-Wolf Sorana	Practitioner - Non-Primary Care Provider (PCP)											
Gavin Nicholas	Practitioner - Non-Primary Care Provider (PCP)											
Michelle Silva	Practitioner - Non-Primary Care Provider (PCP)											
Richman Oren Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Pham Liem Thanh	Practitioner - Non-Primary Care Provider (PCP)											
Orbegoso Lisa	Practitioner - Non-Primary Care Provider (PCP)											
Isseroff Tova Fischer	Practitioner - Non-Primary Care Provider (PCP)											
Young Andrew K	Practitioner - Non-Primary Care Provider (PCP)											
Uskach Eugenia	Practitioner - Non-Primary Care Provider (PCP)											
Kerschner Pa,Monica	Practitioner - Non-Primary Care Provider (PCP)											
Kwitonda Bernadette N	Practitioner - Non-Primary Care Provider (PCP)											
Abrukin Liliya	Practitioner - Non-Primary Care Provider (PCP)											
Stratchan Nicole Erica	Practitioner - Non-Primary Care Provider (PCP)											
Jovanovic Bojana	Practitioner - Non-Primary Care Provider (PCP)											



Page 679 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Reddy Lankala	Practitioner - Non-Primary Care Provider (PCP)											
Dennis Karalyn	Practitioner - Non-Primary Care Provider (PCP)											
Akinade Ifeloluwa	Practitioner - Non-Primary Care Provider (PCP)											
Samuel Albright	Practitioner - Non-Primary Care Provider (PCP)											
Mapp Raina	Practitioner - Non-Primary Care Provider (PCP)											
San Gabriel Maria Chona Pili	Practitioner - Non-Primary Care Provider (PCP)											
Khan Nazneen Nahar	Practitioner - Non-Primary Care Provider (PCP)											
Bujno Aneta	Practitioner - Non-Primary Care Provider (PCP)											
Collazo Cathleen	Practitioner - Non-Primary Care Provider (PCP)											
Baum Julia	Practitioner - Non-Primary Care Provider (PCP)											
Chapler Elizabeth S	Practitioner - Non-Primary Care Provider (PCP)											
Smith Shelby	Practitioner - Non-Primary Care Provider (PCP)											
Simon Justine R	Practitioner - Non-Primary Care Provider (PCP)											
Jacob Clyde Tyrone lii Md	Practitioner - Non-Primary Care Provider (PCP)											
Benedicto Maria Theresa Dds	Practitioner - Non-Primary Care Provider (PCP)											
Lane Rikki Feinstein Md	Practitioner - Non-Primary Care Provider (PCP)											
Manrique Raul C Md	Practitioner - Non-Primary Care Provider (PCP)											
Wanamaker Jean	Practitioner - Non-Primary Care Provider (PCP)											
Garcia Arlene Marie Md	Practitioner - Non-Primary Care Provider (PCP)											
Langszner losif Md	Practitioner - Non-Primary Care Provider (PCP)											
Eyassu Rahel Md	Practitioner - Non-Primary Care Provider (PCP)											
Steigman Shaun	Practitioner - Non-Primary Care Provider (PCP)											
Sturza Jeffrey	Practitioner - Non-Primary Care Provider (PCP)											
Weissman Jerry Md	Practitioner - Non-Primary Care Provider (PCP)											
Kou Victoria Md	Practitioner - Non-Primary Care Provider (PCP)											
Hillard Virany	Practitioner - Non-Primary Care Provider (PCP)											
Agrawal Nina Md	Practitioner - Non-Primary Care Provider (PCP)											
Ratner Adam Md	Practitioner - Non-Primary Care Provider (PCP)											
Engel Lenore Md	Practitioner - Non-Primary Care Provider (PCP)											
Abakporo Theophine O Md	Practitioner - Non-Primary Care Provider (PCP)											
Shao Liang Phd	Practitioner - Non-Primary Care Provider (PCP)											



Page 680 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Hindman Nicole M Md	Practitioner - Non-Primary Care Provider (PCP)											
Jacobs Jeffrey Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Green Anthony Trevor Dds	Practitioner - Non-Primary Care Provider (PCP)											
Arbucci Frank John Md	Practitioner - Non-Primary Care Provider (PCP)											
Worah Samrat Md	Practitioner - Non-Primary Care Provider (PCP)											
Castro Joseph Louis Md	Practitioner - Non-Primary Care Provider (PCP)											
Amin Milan R	Practitioner - Non-Primary Care Provider (PCP)											1
Fitzwater Amanda Md	Practitioner - Non-Primary Care Provider (PCP)											
Susser Laurence Md	Practitioner - Non-Primary Care Provider (PCP)											1
Braun Suzanne Gale Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Bernstein Neil Evan Md	Practitioner - Non-Primary Care Provider (PCP)											
Ferreira Michael	Practitioner - Non-Primary Care Provider (PCP)											
Spitaletta Mary	Practitioner - Non-Primary Care Provider (PCP)											1
Klion Mark J Md	Practitioner - Non-Primary Care Provider (PCP)											
Yu Van	Practitioner - Non-Primary Care Provider (PCP)											
Urban Nina B L	Practitioner - Non-Primary Care Provider (PCP)											1
Budhraja Neena	Practitioner - Non-Primary Care Provider (PCP)											
Morcos Morcos F	Practitioner - Non-Primary Care Provider (PCP)											
Mcpherson Eugene Md	Practitioner - Non-Primary Care Provider (PCP)											
Shanmugham Murugampalayam Md	Practitioner - Non-Primary Care Provider (PCP)											
Lauriello Gloria M S Md	Practitioner - Non-Primary Care Provider (PCP)											1
Tift Louisa	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz-Moser Laurie	Practitioner - Non-Primary Care Provider (PCP)											
Herman Neal G Dds	Practitioner - Non-Primary Care Provider (PCP)											
Murillo Sharon Rose Md	Practitioner - Non-Primary Care Provider (PCP)											
Joseph Marie	Practitioner - Non-Primary Care Provider (PCP)											
Juan A Germosen	Practitioner - Non-Primary Care Provider (PCP)											
Fatima Tasbeeh Md	Practitioner - Non-Primary Care Provider (PCP)											
Yilma Marta	Practitioner - Non-Primary Care Provider (PCP)											
Shrimanker Aruna Md	Practitioner - Non-Primary Care Provider (PCP)											
Holden Matthew Seth	Practitioner - Non-Primary Care Provider (PCP)											



Page 681 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Kim Ji Soo	Practitioner - Non-Primary Care Provider (PCP)											
Pollack Douglas Dds	Practitioner - Non-Primary Care Provider (PCP)											
Ross Donald Md	Practitioner - Non-Primary Care Provider (PCP)											
De Jesus Marivi	Practitioner - Non-Primary Care Provider (PCP)											
Choo Sooknam	Practitioner - Non-Primary Care Provider (PCP)											
Luo Xiang Nong Md	Practitioner - Non-Primary Care Provider (PCP)											
Courtines Simone G Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Rubano Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Aguirre Ameth Ariel	Practitioner - Non-Primary Care Provider (PCP)											
Raju Leela Vadrevu	Practitioner - Non-Primary Care Provider (PCP)											
Tsai Pauline	Practitioner - Non-Primary Care Provider (PCP)											
Shaikh Ladan	Practitioner - Non-Primary Care Provider (PCP)											
Miles Brett A	Practitioner - Non-Primary Care Provider (PCP)											
Abraham Loris F	Practitioner - Non-Primary Care Provider (PCP)											
Harriet Rappaport	Practitioner - Non-Primary Care Provider (PCP)											
Fink Dorothy	Practitioner - Non-Primary Care Provider (PCP)											
Perez Janely	Practitioner - Non-Primary Care Provider (PCP)											
Dhrymes Phoebus J	Practitioner - Non-Primary Care Provider (PCP)											
Tassler Andrew	Practitioner - Non-Primary Care Provider (PCP)											
Tambini David E	Practitioner - Non-Primary Care Provider (PCP)											
Kitago Tomoko	Practitioner - Non-Primary Care Provider (PCP)											
Vaughan Barney	Practitioner - Non-Primary Care Provider (PCP)											
Bernstein Scott Alden	Practitioner - Non-Primary Care Provider (PCP)											
Czerwein John Kazimierz	Practitioner - Non-Primary Care Provider (PCP)											
Barbosa-Hertz Fatima	Practitioner - Non-Primary Care Provider (PCP)											
Katzow Michelle Weiss	Practitioner - Non-Primary Care Provider (PCP)											
Cahill Liza	Practitioner - Non-Primary Care Provider (PCP)											
Lohia Deep	Practitioner - Non-Primary Care Provider (PCP)											
Alappat Rosemaria	Practitioner - Non-Primary Care Provider (PCP)											
Baglieri Ashley	Practitioner - Non-Primary Care Provider (PCP)											
Viloria Tatiana M	Practitioner - Non-Primary Care Provider (PCP)											



Page 682 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Iloh Nkiruka Juliana	Practitioner - Non-Primary Care Provider (PCP)											
Dhingra Sandeep	Practitioner - Non-Primary Care Provider (PCP)											
Haroon Omer Ahmad	Practitioner - Non-Primary Care Provider (PCP)											
Perez Teresita V	Practitioner - Non-Primary Care Provider (PCP)											
Gupta Aanchal	Practitioner - Non-Primary Care Provider (PCP)											
Etropolski Christine	Practitioner - Non-Primary Care Provider (PCP)											
Sweeney Khandi-Kae Dianna	Practitioner - Non-Primary Care Provider (PCP)											
Raz Eytan	Practitioner - Non-Primary Care Provider (PCP)											
Rose Michael Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Paez Margarita	Practitioner - Non-Primary Care Provider (PCP)											
Saulsbury Ednesha	Practitioner - Non-Primary Care Provider (PCP)											
Friedman Elana	Practitioner - Non-Primary Care Provider (PCP)											
Lacross Allison	Practitioner - Non-Primary Care Provider (PCP)											
Linda Gugliemo	Practitioner - Non-Primary Care Provider (PCP)											
Gacevic Samir	Practitioner - Non-Primary Care Provider (PCP)											
Zahra Rafique	Practitioner - Non-Primary Care Provider (PCP)											
Yao Guang Yan	Practitioner - Non-Primary Care Provider (PCP)											
Li Henrietta	Practitioner - Non-Primary Care Provider (PCP)											
George Vero	Practitioner - Non-Primary Care Provider (PCP)											
Moglia Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Giles Caitlin	Practitioner - Non-Primary Care Provider (PCP)											
Tsui Eva C	Practitioner - Non-Primary Care Provider (PCP)											
Zauderer Dafna	Practitioner - Non-Primary Care Provider (PCP)											
Asiedu Kenneth Owusu	Practitioner - Non-Primary Care Provider (PCP)											
Gewirtz Andrew Ellis Md	Practitioner - Non-Primary Care Provider (PCP)											
Puma Joseph Anthony Md	Practitioner - Non-Primary Care Provider (PCP)											
Leung Melissa Wai-Kuen Md	Practitioner - Non-Primary Care Provider (PCP)											
Gadangi Pratap Kumar Md	Practitioner - Non-Primary Care Provider (PCP)											
Babayan Artem Md	Practitioner - Non-Primary Care Provider (PCP)											
Sutton Allen D Np	Practitioner - Non-Primary Care Provider (PCP)											
Trister George Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 683 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Su Jenny	Practitioner - Non-Primary Care Provider (PCP)											
Karp, Nolan	Practitioner - Non-Primary Care Provider (PCP)											
Faillace Robert T Md	Practitioner - Non-Primary Care Provider (PCP)											
Walfish Aaron E Md	Practitioner - Non-Primary Care Provider (PCP)											
Deak Lehel Frank Rpa-C	Practitioner - Non-Primary Care Provider (PCP)											
Wiesman Janice	Practitioner - Non-Primary Care Provider (PCP)											
Santi Lawrence A Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Jean-Louis Fritz Md	Practitioner - Non-Primary Care Provider (PCP)											
Matthews Gerald J Md	Practitioner - Non-Primary Care Provider (PCP)											
Hanson Matthew Berge	Practitioner - Non-Primary Care Provider (PCP)											
Miller Scott T Md	Practitioner - Non-Primary Care Provider (PCP)											
Cecchin Frank Md	Practitioner - Non-Primary Care Provider (PCP)											
Galloway Aubrey C Md	Practitioner - Non-Primary Care Provider (PCP)											
Ardila Alba	Practitioner - Non-Primary Care Provider (PCP)											
Gomez Agustin A Md	Practitioner - Non-Primary Care Provider (PCP)											
Goswami Gayotri Md	Practitioner - Non-Primary Care Provider (PCP)											
Lewis Lucy	Practitioner - Non-Primary Care Provider (PCP)											
Carter Theodora Christina Cnm	Practitioner - Non-Primary Care Provider (PCP)											
Mcgrowther Ferguson Pangeta Np	Practitioner - Non-Primary Care Provider (PCP)											
Salas Iruani Md	Practitioner - Non-Primary Care Provider (PCP)											
Trotman Carlton L Dds	Practitioner - Non-Primary Care Provider (PCP)											
Matei Gina Md	Practitioner - Non-Primary Care Provider (PCP)											
Ya Aung Ze Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosenberg Simon	Practitioner - Non-Primary Care Provider (PCP)											
Mcbride Ursela	Practitioner - Non-Primary Care Provider (PCP)											
Medina Ignacio Md	Practitioner - Non-Primary Care Provider (PCP)											
Belyavsky Stella	Practitioner - Non-Primary Care Provider (PCP)											
Ast Ernest Md	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)											
Hedayati Reza	Practitioner - Non-Primary Care Provider (PCP)											
Chiechi Maria Vittoria Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 684 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Participating in Projects Provider Name Provider Category 2.a.i 2.a. Secko Michael A Md Practitioner - Non-Primary Care Provider (PCP) Penta Pradeep Practitioner - Non-Primary Care Provider (PCP) Mikhelson Alex Practitioner - Non-Primary Care Provider (PCP) Bapat Govind D Practitioner - Non-Primary Care Provider (PCP) Jackson Kaedrea Md Practitioner - Non-Primary Care Provider (PCP) Quinones-Garcia Adriana Practitioner - Non-Primary Care Provider (PCP) Rami Almadi Practitioner - Non-Primary Care Provider (PCP) Regan Allison Practitioner - Non-Primary Care Provider (PCP) Wu Shiming Practitioner - Non-Primary Care Provider (PCP) Wu Shiming Practitioner - Non-Primary Care Provider (PCP) Kwak Harry Practitioner - Non-Primary Care Provider (PCP) Swainson Raymond Edward Practitioner - Non-Primary Care Provider (PCP) Diefenbach Catherine Practitioner - Non-Primary Care Provider (PCP) Ivanov Zlatin Practitioner - Non-Primary Care Provider (PCP) Gingras Laura Frances Practitioner - Non-Primary Care Provider (PCP) Fractitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	a.iii 2	2.b.iii 2.b.	v 2.d.i	3.a.i	26:	1			
Secko Michael A Md Practitioner - Non-Primary Care Provider (PCP) Penta Pradeep Practitioner - Non-Primary Care Provider (PCP) Mikhelson Alex Practitioner - Non-Primary Care Provider (PCP) Bapat Govind D Practitioner - Non-Primary Care Provider (PCP) Jackson Kaedrea Md Practitioner - Non-Primary Care Provider (PCP) Quinones-Garcia Adriana Practitioner - Non-Primary Care Provider (PCP) Rami Almadi Practitioner - Non-Primary Care Provider (PCP) Regan Allison Practitioner - Non-Primary Care Provider (PCP) Dedousis Anthony J Practitioner - Non-Primary Care Provider (PCP) Wu Shiming Practitioner - Non-Primary Care Provider (PCP) Kwak Harry Practitioner - Non-Primary Care Provider (PCP) Swainson Raymond Edward Practitioner - Non-Primary Care Provider (PCP) Diefenbach Catherine Practitioner - Non-Primary Care Provider (PCP) Ivanov Zlatin Practitioner - Non-Primary Care Provider (PCP)	a.iii 2	2.b.iii 2.b.	v 2.d.i	2 2 1	0 6 :				
Penta Pradeep Practitioner - Non-Primary Care Provider (PCP) Mikhelson Alex Practitioner - Non-Primary Care Provider (PCP) Bapat Govind D Practitioner - Non-Primary Care Provider (PCP) Jackson Kaedrea Md Practitioner - Non-Primary Care Provider (PCP) Quinones-Garcia Adriana Practitioner - Non-Primary Care Provider (PCP) Rami Almadi Practitioner - Non-Primary Care Provider (PCP) Regan Allison Practitioner - Non-Primary Care Provider (PCP) Pedousis Anthony J Practitioner - Non-Primary Care Provider (PCP) Wu Shiming Practitioner - Non-Primary Care Provider (PCP) Kwak Harry Practitioner - Non-Primary Care Provider (PCP) Swainson Raymond Edward Practitioner - Non-Primary Care Provider (PCP) Diefenbach Catherine Practitioner - Non-Primary Care Provider (PCP) Ivanov Zlatin Practitioner - Non-Primary Care Provider (PCP)				J.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Mikhelson Alex Practitioner - Non-Primary Care Provider (PCP) Bapat Govind D Practitioner - Non-Primary Care Provider (PCP) Jackson Kaedrea Md Practitioner - Non-Primary Care Provider (PCP) Quinones-Garcia Adriana Practitioner - Non-Primary Care Provider (PCP) Rami Almadi Practitioner - Non-Primary Care Provider (PCP) Regan Allison Practitioner - Non-Primary Care Provider (PCP) Dedousis Anthony J Practitioner - Non-Primary Care Provider (PCP) Wu Shiming Practitioner - Non-Primary Care Provider (PCP) Kwak Harry Practitioner - Non-Primary Care Provider (PCP) Swainson Raymond Edward Practitioner - Non-Primary Care Provider (PCP) Diefenbach Catherine Practitioner - Non-Primary Care Provider (PCP) Ivanov Zlatin Practitioner - Non-Primary Care Provider (PCP)									
Bapat Govind D Practitioner - Non-Primary Care Provider (PCP) Jackson Kaedrea Md Practitioner - Non-Primary Care Provider (PCP) Quinones-Garcia Adriana Practitioner - Non-Primary Care Provider (PCP) Rami Almadi Practitioner - Non-Primary Care Provider (PCP) Regan Allison Practitioner - Non-Primary Care Provider (PCP) Dedousis Anthony J Practitioner - Non-Primary Care Provider (PCP) Wu Shiming Practitioner - Non-Primary Care Provider (PCP) Kwak Harry Practitioner - Non-Primary Care Provider (PCP) Swainson Raymond Edward Practitioner - Non-Primary Care Provider (PCP) Jiefenbach Catherine Practitioner - Non-Primary Care Provider (PCP) Ivanov Zlatin Practitioner - Non-Primary Care Provider (PCP)									
Jackson Kaedrea Md Practitioner - Non-Primary Care Provider (PCP) Quinones-Garcia Adriana Practitioner - Non-Primary Care Provider (PCP) Rami Almadi Practitioner - Non-Primary Care Provider (PCP) Regan Allison Practitioner - Non-Primary Care Provider (PCP) Dedousis Anthony J Practitioner - Non-Primary Care Provider (PCP) Wu Shiming Practitioner - Non-Primary Care Provider (PCP) Kwak Harry Practitioner - Non-Primary Care Provider (PCP) Swainson Raymond Edward Practitioner - Non-Primary Care Provider (PCP) Diefenbach Catherine Practitioner - Non-Primary Care Provider (PCP) Ivanov Zlatin Practitioner - Non-Primary Care Provider (PCP)									
Quinones-Garcia AdrianaPractitioner - Non-Primary Care Provider (PCP)Rami AlmadiPractitioner - Non-Primary Care Provider (PCP)Regan AllisonPractitioner - Non-Primary Care Provider (PCP)Dedousis Anthony JPractitioner - Non-Primary Care Provider (PCP)Wu ShimingPractitioner - Non-Primary Care Provider (PCP)Kwak HarryPractitioner - Non-Primary Care Provider (PCP)Swainson Raymond EdwardPractitioner - Non-Primary Care Provider (PCP)Diefenbach CatherinePractitioner - Non-Primary Care Provider (PCP)Ivanov ZlatinPractitioner - Non-Primary Care Provider (PCP)									
Rami Almadi Practitioner - Non-Primary Care Provider (PCP) Regan Allison Practitioner - Non-Primary Care Provider (PCP) Dedousis Anthony J Practitioner - Non-Primary Care Provider (PCP) Wu Shiming Practitioner - Non-Primary Care Provider (PCP) Kwak Harry Practitioner - Non-Primary Care Provider (PCP) Swainson Raymond Edward Practitioner - Non-Primary Care Provider (PCP) Diefenbach Catherine Practitioner - Non-Primary Care Provider (PCP) Ivanov Zlatin Practitioner - Non-Primary Care Provider (PCP)									
Regan Allison Practitioner - Non-Primary Care Provider (PCP) Dedousis Anthony J Practitioner - Non-Primary Care Provider (PCP) Wu Shiming Practitioner - Non-Primary Care Provider (PCP) Kwak Harry Practitioner - Non-Primary Care Provider (PCP) Swainson Raymond Edward Practitioner - Non-Primary Care Provider (PCP) Diefenbach Catherine Practitioner - Non-Primary Care Provider (PCP) Ivanov Zlatin Practitioner - Non-Primary Care Provider (PCP)									
Dedousis Anthony J Practitioner - Non-Primary Care Provider (PCP) Wu Shiming Practitioner - Non-Primary Care Provider (PCP) Kwak Harry Practitioner - Non-Primary Care Provider (PCP) Swainson Raymond Edward Practitioner - Non-Primary Care Provider (PCP) Diefenbach Catherine Practitioner - Non-Primary Care Provider (PCP) Ivanov Zlatin Practitioner - Non-Primary Care Provider (PCP)									
Wu Shiming Practitioner - Non-Primary Care Provider (PCP) Kwak Harry Practitioner - Non-Primary Care Provider (PCP) Swainson Raymond Edward Practitioner - Non-Primary Care Provider (PCP) Diefenbach Catherine Practitioner - Non-Primary Care Provider (PCP) Ivanov Zlatin Practitioner - Non-Primary Care Provider (PCP)									
Kwak Harry Practitioner - Non-Primary Care Provider (PCP) Swainson Raymond Edward Practitioner - Non-Primary Care Provider (PCP) Diefenbach Catherine Practitioner - Non-Primary Care Provider (PCP) Ivanov Zlatin Practitioner - Non-Primary Care Provider (PCP)									
Swainson Raymond Edward Practitioner - Non-Primary Care Provider (PCP) Diefenbach Catherine Practitioner - Non-Primary Care Provider (PCP) Ivanov Zlatin Practitioner - Non-Primary Care Provider (PCP)									
Diefenbach Catherine Practitioner - Non-Primary Care Provider (PCP) Ivanov Zlatin Practitioner - Non-Primary Care Provider (PCP)									
Ivanov Zlatin Practitioner - Non-Primary Care Provider (PCP)									
Gingras Laura Frances Practitioner - Non-Primary Care Provider (PCP)									
Traditional Transfer (1917)									
Jose Paul Loor Practitioner - Non-Primary Care Provider (PCP)									
Iqbal Mudassar Practitioner - Non-Primary Care Provider (PCP)									
Senior Vivine Marcia Practitioner - Non-Primary Care Provider (PCP)									
Cheng Jaymi Therese Esmama Practitioner - Non-Primary Care Provider (PCP)									
El Salem Fadi Practitioner - Non-Primary Care Provider (PCP)									
Babenko Yelena Practitioner - Non-Primary Care Provider (PCP)									
Tiwari Nidhish Practitioner - Non-Primary Care Provider (PCP)									
Van Eyndboven Lisa Practitioner - Non-Primary Care Provider (PCP)									
Lech Christie Anne Practitioner - Non-Primary Care Provider (PCP)									
Maerz Danielle Lauren Practitioner - Non-Primary Care Provider (PCP)									
Younger Joshua Daniel Practitioner - Non-Primary Care Provider (PCP)									
Clark Bianca C Practitioner - Non-Primary Care Provider (PCP)									
Mocharla Robert Practitioner - Non-Primary Care Provider (PCP)									
Khetarpal Nyra Practitioner - Non-Primary Care Provider (PCP)									
Creighton Edward Practitioner - Non-Primary Care Provider (PCP)				1	Ì	Ì	1	1	
Toberman Sari M Practitioner - Non-Primary Care Provider (PCP)									



Page 685 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Callahan Alison Baines	Practitioner - Non-Primary Care Provider (PCP)											
Ojo Adedayo Ayodeji	Practitioner - Non-Primary Care Provider (PCP)											
Marchiando Nora	Practitioner - Non-Primary Care Provider (PCP)											
Bamgbopa Joke Irene	Practitioner - Non-Primary Care Provider (PCP)											
Dandekar Aparna Sharad	Practitioner - Non-Primary Care Provider (PCP)											
Flavio Casoy	Practitioner - Non-Primary Care Provider (PCP)											
Ccc Community Consultation Center	Practitioner - Non-Primary Care Provider (PCP)											
Vuotto Jessica A	Practitioner - Non-Primary Care Provider (PCP)											
Adenia Perez	Practitioner - Non-Primary Care Provider (PCP)											
Thomas Molly	Practitioner - Non-Primary Care Provider (PCP)											
Bautista Francisco	Practitioner - Non-Primary Care Provider (PCP)											
The New York Foundling	Practitioner - Non-Primary Care Provider (PCP)											
Cianci Anthony	Practitioner - Non-Primary Care Provider (PCP)											
Eddington Kay Allen	Practitioner - Non-Primary Care Provider (PCP)											
Maxson Emily	Practitioner - Non-Primary Care Provider (PCP)											
Meghan Doherty	Practitioner - Non-Primary Care Provider (PCP)											
Gould Jennifer Ann	Practitioner - Non-Primary Care Provider (PCP)											
Hollingsworth Christina E	Practitioner - Non-Primary Care Provider (PCP)											
Lam, Wendy	Practitioner - Non-Primary Care Provider (PCP)											
Khadijah Walker	Practitioner - Non-Primary Care Provider (PCP)											
Nelson Deena J Md	Practitioner - Non-Primary Care Provider (PCP)											
Parker Erik	Practitioner - Non-Primary Care Provider (PCP)											
Rottenberg Fabienne Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Goldman-Rodriguez Natalia	Practitioner - Non-Primary Care Provider (PCP)											
Ko Ruby	Practitioner - Non-Primary Care Provider (PCP)											
Kleyman Emily Phd	Practitioner - Non-Primary Care Provider (PCP)											
Bohn Tracy R Md	Practitioner - Non-Primary Care Provider (PCP)											
Schottenstein Edwin M Md	Practitioner - Non-Primary Care Provider (PCP)											
Goradia Dhawal Arun	Practitioner - Non-Primary Care Provider (PCP)											
Stone Diane L Md	Practitioner - Non-Primary Care Provider (PCP)											
Inker Steven Alan Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 686 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Kahn Philip J Rpa	Practitioner - Non-Primary Care Provider (PCP)	2.0.1	2.0.111	2.0.111	2.0.14	2.0.1	J.a.i	J.D.1	3.4.11	J.g.i	4.0.111	4.0.11
Thelmo William L Md	Practitioner - Non-Primary Care Provider (PCP)											
Sharma Jagat N Md	Practitioner - Non-Primary Care Provider (PCP)											
Nangia Bhim S Md	Practitioner - Non-Primary Care Provider (PCP)											
Yang Edward Charles Md	Practitioner - Non-Primary Care Provider (PCP)											
Shtern Angela Md	Practitioner - Non-Primary Care Provider (PCP)											
Belmont Howard Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Jean-Francois Joseph C Md	Practitioner - Non-Primary Care Provider (PCP)											
<u> </u>	Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)											
Gabay Inna Md												
Mallett Errol Md	Practitioner - Non-Primary Care Provider (PCP)											<u> </u>
Llewellyn Hyacinthe Md Pc	Practitioner - Non-Primary Care Provider (PCP)											<u> </u>
Balakhane Edmond Nejat Md	Practitioner - Non-Primary Care Provider (PCP)											<u> </u>
Weinstein S Russell Md	Practitioner - Non-Primary Care Provider (PCP)											<u> </u>
Sadr Ali D Md	Practitioner - Non-Primary Care Provider (PCP)											
Hasan Quamrul	Practitioner - Non-Primary Care Provider (PCP)											<u> </u>
Linder Alice Anne Md	Practitioner - Non-Primary Care Provider (PCP)											
Chazbani Dikla Dmd	Practitioner - Non-Primary Care Provider (PCP)											
Uyanik James Matthew	Practitioner - Non-Primary Care Provider (PCP)											
Mojica Michael	Practitioner - Non-Primary Care Provider (PCP)											
Jethanamest Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Gheorghiu Olimpia Tintea Md	Practitioner - Non-Primary Care Provider (PCP)											
Cuison-Salvatoriello Nora	Practitioner - Non-Primary Care Provider (PCP)											
Pollack Marya Esther	Practitioner - Non-Primary Care Provider (PCP)											
Glass Jessica	Practitioner - Non-Primary Care Provider (PCP)											
Atkinson Marsha	Practitioner - Non-Primary Care Provider (PCP)											
Volpe Linda Susan Md	Practitioner - Non-Primary Care Provider (PCP)											
Panjvani Zehra Md	Practitioner - Non-Primary Care Provider (PCP)											
Freeman Linda Nancy	Practitioner - Non-Primary Care Provider (PCP)											
Goodwin Hazel L Md	Practitioner - Non-Primary Care Provider (PCP)											
Mondul Abdul Sattar Md	Practitioner - Non-Primary Care Provider (PCP)											
Chaudhry Sonal C Md	Practitioner - Non-Primary Care Provider (PCP)									1		



Page 687 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Badhey Vasantha Md	Practitioner - Non-Primary Care Provider (PCP)											
Merson Amalia Md	Practitioner - Non-Primary Care Provider (PCP)											
Lieber Ernest Md	Practitioner - Non-Primary Care Provider (PCP)											
Hellman Roberta	Practitioner - Non-Primary Care Provider (PCP)											
Putterman Chaim Md	Practitioner - Non-Primary Care Provider (PCP)											
Draga Aspasia E Md	Practitioner - Non-Primary Care Provider (PCP)											
Porizkova Anna M	Practitioner - Non-Primary Care Provider (PCP)											
Messore Elisa	Practitioner - Non-Primary Care Provider (PCP)											
Islam Muhammad	Practitioner - Non-Primary Care Provider (PCP)											
Jaffe Alan Md	Practitioner - Non-Primary Care Provider (PCP)											
Cortes Samuel	Practitioner - Non-Primary Care Provider (PCP)											
Andrew Kuntz	Practitioner - Non-Primary Care Provider (PCP)											
Jelley Denise	Practitioner - Non-Primary Care Provider (PCP)											
Cavazos Cristina	Practitioner - Non-Primary Care Provider (PCP)											
Pathay Fiona Allison Md	Practitioner - Non-Primary Care Provider (PCP)											
Kirsch Andrew Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Stahmer Christopher Henry	Practitioner - Non-Primary Care Provider (PCP)											
Danao Sherwin Lacanlale	Practitioner - Non-Primary Care Provider (PCP)											
Kim Eugene	Practitioner - Non-Primary Care Provider (PCP)											
Davis Gregory Lee	Practitioner - Non-Primary Care Provider (PCP)											
Waheed Ayesha	Practitioner - Non-Primary Care Provider (PCP)											
Brandwen Keith	Practitioner - Non-Primary Care Provider (PCP)											
Occhiogrosso Glenn	Practitioner - Non-Primary Care Provider (PCP)											
Patel Dhvanit	Practitioner - Non-Primary Care Provider (PCP)											
Shah Vinnie	Practitioner - Non-Primary Care Provider (PCP)											
Jamin Catherine Tubridy	Practitioner - Non-Primary Care Provider (PCP)											
Levine Steven Dr.	Practitioner - Non-Primary Care Provider (PCP)											
North Shore Univ Hosp Amb Svc	Hospital											
Woodhull Med & Mntl Hlth Ctr	Hospital											
St Lukes Roosevelt Hsp Ctr	Hospital											
Calvary Hospital Inc	Hospital											



Page 688 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Coler Bird S Memorial Hosp	Hospital											
Goldwater Memorial Hosp	Hospital											
North Central Bronx	Hospital											
Queens Hospital	Hospital											
Metropolitan Hospital Center	Hospital											
Lincoln Medical/Mental HIth	Hospital											
Kings County Hospital Center	Hospital											
Harlem Hospital Center	Hospital											
Elmhurst Hospital Center	Hospital											
Coney Island Hospital	Hospital											
Jacobi Medical Center	Hospital											
Bellevue Hospital Center	Hospital											
University Hosp Of Brooklyn	Hospital											
Phoenix Houses Of New York Inc	Clinic											
Help/Project Samaritan Svcs Corp	Clinic											
Urban Health Plan Inc	Clinic											
Asian & Pacific I C Hiv/Aids	Clinic											
Gateway Dialysis Center	Clinic											
Be Well Primary HIth Care Ctr	Clinic											
Medcare, Llc	Clinic											
Icl Healthcare Choices Inc	Clinic											
Ryan/Chelsea Clinton Comm H C	Clinic											
Union Comm Health Ctr Inc	Clinic											
Project Renewal	Clinic											
Michael Callen-Audre Lrde Chc	Clinic											
First Medcare Primary Care	Clinic											
Project Samaritan HIth Svcs I	Clinic											
New York Neuro And Rehab Ctr	Clinic											
St Christophers Inn Inc	Clinic											
North Shore Univ Hosp Amb Svc	Clinic											
East Ny D & T Ctr	Clinic											



Page 689 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Greenwich House Inc Ai	Clinic											
Odyssey House Of New York	Clinic											
Renaissance Hlth Care Network	Clinic											
Segundo Ruiz Belvis D & T Ctr	Clinic											
Center For Comp HIth Practice	Clinic											
Queens VIg Com For Mh/J Cap	Clinic											
Cumberland D & T Ctr	Clinic											
Joseph P Addabbo Family Hlth	Clinic											
Institute For Family HIth	Clinic											
Ucp Nys Reg 1 #05 Medina St	Clinic											
Woodhull Med & Mntl Hlth Ctr	Clinic											
Community Healthcare Network	Clinic											
Little Sisters Of Assum	Clinic											
Phoenix House Foundation Inc	Clinic											
Brooklyn Plaza Medical Ctr	Clinic											
Terence Cardinal Cooke Hcc	Clinic											
Settlement Health	Clinic											
St Lukes Roosevelt Hsp Ctr	Clinic											
Calvary Hospital Inc	Clinic											
Choices Womens Med Ctr	Clinic											
Door,The-Ctr Of Alternatives	Clinic											
North Central Bronx	Clinic											
Queens Hospital	Clinic											
Morrisania D & T Ctr	Clinic											
Metropolitan Hospital Center	Clinic											
Lincoln Medical/Mental Hlth	Clinic											
Kings County Hospital Center	Clinic											
Harlem Hospital Center	Clinic											
Elmhurst Hospital Center	Clinic											
Coney Island Hospital	Clinic											
Jacobi Medical Center	Clinic											



Page 690 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Bellevue Hospital Center	Clinic											1
Henry St Settlement HIth Corp	Clinic											1
Medical HIth Research Asc Nyc	Clinic											1
Childrens Aid Soc-Lord Mem Cl	Clinic											1
East Harlem Council Hum Serv	Clinic											1
Samaritan Village Inc	Clinic											1
Floating Hospital	Clinic											
United Cerebral Palsy Of Nyc	Clinic											
Margaret Sanger Ctr	Clinic											
University Optometric Ctr	Clinic											
William F Ryan Comm Hlth Ctr	Clinic											
University Settlement	Clinic											
University Hosp Of Brooklyn	Clinic											
Gouverneur Diagnostic&Trt Ctr	Clinic											
Betances Health Center	Clinic											
Care For The Homeless	Clinic											
Ihs Of New York, Inc	Clinic											
Queens-Long Island Renal Institute	Clinic											
Upper Room Aids Ministry Aadc	Clinic											
United Cerebral Palsy Association O	Clinic											
Hillside Polymedic D Ant T Ctr	Clinic											
Parcare Community Health Network	Clinic											
Metro Community Health Centers Inc	Clinic											
Sla Associates Llc	Clinic											
Vnsny Community Health Services	Case Management / Health Home											
Asian & Pacific I C Hiv/Aids	Case Management / Health Home											
Lincoln Med Mental Hlth Ctr Ai	Case Management / Health Home											·
Diaspora Community Services Ai	Case Management / Health Home											
Institute/Community Living Mh	Case Management / Health Home											·
Mental Hith Prov/W Queens Mh	Case Management / Health Home											·
Elmhurst Hospital Ctr Mh	Case Management / Health Home											 I



Page 691 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Metroplus Partnership Care Sn	Case Management / Health Home											
Transitional Ser For Ny Mh	Case Management / Health Home											
The Child Center Of Ny Inc Mh	Case Management / Health Home											
Postgraduate Ctr For Mh Mh	Case Management / Health Home											
Psch Inc Mh	Case Management / Health Home											
The Bridge Inc Mh	Case Management / Health Home											
Assoc/Rehab Case Mgnt Hou Mh	Case Management / Health Home											
Federation Of Organization Mh	Case Management / Health Home											
Omrdd/Young Adult Inst-Ny	Case Management / Health Home											
Omrdd/Ucp Assoc Of Nys-Ny	Case Management / Health Home											
Omrdd/The Shield Institute	Case Management / Health Home											
Omrdd/Nyc Ahrc	Case Management / Health Home											
Omrdd/St Christ Ottilie-Li	Case Management / Health Home											
Omrdd/St Christ Ottilie-Ny	Case Management / Health Home											
Hhc Metropolitan Hsp Cobra Ai	Case Management / Health Home											
Hhc Woodhull Med Ctr Cobra Ai	Case Management / Health Home											
Hhc Bellevue Hsp Ctr Cobra Ai	Case Management / Health Home											
Hhc Kings Co Hsp Ctr Cobra Ai	Case Management / Health Home											
Hhc Elmhurst Hsp Ctr Cobra Ai	Case Management / Health Home											
First Medcare Primary Care	Case Management / Health Home											
Harlem United Com Aids Ctr Ai	Case Management / Health Home											
Project Hospitality Inc Ai	Case Management / Health Home											
Family Services Network Ny Ai	Case Management / Health Home											
Help/Psi Aids Adhcp	Case Management / Health Home											
Hhc/Believue Hsp Ctr Scm	Case Management / Health Home											
Coney Island Hospital Scm	Case Management / Health Home											
Project Renewal Inc Scm	Case Management / Health Home											
Upper Manhattan Mh Ctr Scm	Case Management / Health Home											
Astor Home For Children Fbt	Case Management / Health Home											
Camba Inc	Case Management / Health Home											
Village Center For Care Ai	Case Management / Health Home											



Page 692 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Aids Svc Ctr Manhatten Ai	Case Management / Health Home											
Jewish Bd Fam/Child Svcs Mh	Case Management / Health Home											
University Settlement Soc Mh	Case Management / Health Home											
Puerto Rican Family Inst Mh	Case Management / Health Home											
Gay Mens Hlth Crisis Aids Ai	Case Management / Health Home											
Argus Community Inc Ai	Case Management / Health Home											
Citizens Advice Bureau Ai	Case Management / Health Home											
Bronx Aids Service Ai	Case Management / Health Home											
Jewish Child Care Assoc Mh	Case Management / Health Home											
Bridging Access To Care Inc	Case Management / Health Home											
Cath Char Nghbhd Svcs Inc Mh	Case Management / Health Home											
Office Mental Health Mh	Case Management / Health Home											
Community Hlthcare Network Ai	Case Management / Health Home											
Institute For Family Hlth	Case Management / Health Home											
Metroplus Health Plan Inc	Case Management / Health Home											
Ucp Nys Reg 1 #05 Medina St	Case Management / Health Home											
Little Sisters Of Assum	Case Management / Health Home											
St Dominics Home Units 1-4	Case Management / Health Home											
St Lukes Roosevelt Hsp Ctr	Case Management / Health Home											
Queens Hospital	Case Management / Health Home											
Harlem Hospital Center	Case Management / Health Home											
Jacobi Medical Center	Case Management / Health Home											
Medical HIth Research Asc Nyc	Case Management / Health Home											
United Cerebral Palsy Of Nyc	Case Management / Health Home											
University Settlement	Case Management / Health Home											
Institute For Community Living	Case Management / Health Home											
St Christopher Ottilie Mh	Case Management / Health Home											ĺ
The Shield Of David Inc Smp	Case Management / Health Home											Ī
Sco Family Of Services Cmcm/Tcm	Case Management / Health Home											i
Nyc Chapter Nysarc Inc	Case Management / Health Home											i
Sco Family Of Services	Case Management / Health Home						1					



Page 693 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
National Association On Drug Abuse	Case Management / Health Home											
Coordinated Behavioral Care Inc	Case Management / Health Home											
Community Care Management Partners	Case Management / Health Home											
Narco Freedom Cn Ai	Case Management / Health Home											
Omrdd/Young Adult Inst-Li	Case Management / Health Home											
Altun F Zeynep	Mental Health											
Cox Keisha R	Mental Health											
Williamson Peter	Mental Health											
Colley Jeremy	Mental Health											
United Odd Fellow/Rebekah Hm Lthhcp	Mental Health											
Long Jane	Mental Health											
Hindi Amjad	Mental Health											
Casiano Mildred	Mental Health											
Santiago Fiordalisa	Mental Health											
Georges Jean-Pierre	Mental Health											
Vanterpool Joycelyn H Md	Mental Health											
Help/Project Samaritan Svcs Corp	Mental Health											
Perry-Moore Lanetta	Mental Health											
Kanellopoulou Isabella Md	Mental Health											
Pinkhas Alex	Mental Health											
Mclean Diane	Mental Health											
Da Silva-Siegel Denize	Mental Health											
Codrington Jamila	Mental Health											
Mikhelson Alex	Mental Health											
Noble Myrna	Mental Health											
Vnsny Community Health Services	Mental Health											
Caraballo Angel A Md	Mental Health											
Laura Amram	Mental Health											
Siddique Mustaq A	Mental Health											
Hertz Jonathan Adam	Mental Health											<u></u>
Mariaschin Jennifer	Mental Health											



Page 694 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Andrei Mioara N Md	Mental Health											
Leung Denise	Mental Health											
Adebisi Akinola Oluwaeemi Md	Mental Health											
Khetsuriani Lasha	Mental Health											
Hooker Karen	Mental Health											
Khan Munibur	Mental Health											
Quyyum Akm	Mental Health											
O'Keefe Paul	Mental Health											
Stack Kathleen	Mental Health											
Glass Jessica	Mental Health											
Williams La	Mental Health											
Siller Pamela	Mental Health											
Saunders Ramotse Md	Mental Health											
Spitaletta Mary	Mental Health											
Child Center Of Ny	Mental Health											
Laporte Dawn Md	Mental Health											
Zotta Mara	Mental Health											
Joelle Anne	Mental Health											
Volkerts Elston Leroy	Mental Health											
Helfenbaum-Kun Elana Diane Phd	Mental Health											
Gadalla Makar Gadalla Md	Mental Health											
Rene Daphney Mary	Mental Health											
Cohen Oksana Md	Mental Health											
Denham Seanna-Kay	Mental Health											
Ten Aleksey	Mental Health											
Sanchez Carlos Alberto	Mental Health											
Popeo Dennis Md	Mental Health											
Henry St Settlement House Omh	Mental Health											
Onanuga Jelil O Md	Mental Health											
Agwu Kalu Ndu Md	Mental Health											
Okunlola Titus Babawale	Mental Health											



Page 695 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Paya Shagupta Md	Mental Health										<u> </u>
Dorfman Emma Lcsw	Mental Health										
Kleiman Michele	Mental Health										
Korol Vadim Y Np	Mental Health										
Maduekwe Nnamdi E Md	Mental Health										
Ahmed Shaheena	Mental Health										
Falcon Edwin	Mental Health										
Safronova Inessa	Mental Health										
Rahman Nurur Mohammed Md	Mental Health										
New York Foundling Hospital, The	Mental Health										
Paperwalla Khatija N Md	Mental Health										
Ogula Veronica	Mental Health										
Rodriguez Enrique	Mental Health										
Caraisco Sarah	Mental Health										
Cyvas Edmund	Mental Health										
Iordache Claudia	Mental Health										
Serrant Donna	Mental Health										
Ho Yuen	Mental Health										
Mazurova Ella Csw	Mental Health										
N Central Bronx Hosp Act Rc	Mental Health										
Nadby Betty	Mental Health										
Mason Sophia Np	Mental Health										
Lewis Jennifer	Mental Health										
Edel Elisa	Mental Health										
Goodwill Industries Act Rc	Mental Health										
Mcquistion Hunter Md	Mental Health										
Postgraduate Ctr Mental Hlth	Mental Health										
Landmann Karen	Mental Health										
Saboshchuk Nelya	Mental Health										
Hearns Richard	Mental Health										
Azduni Anush	Mental Health										



Page 696 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Munro-Robinson Lisa	Mental Health											
Mercedes-Alcantara Ines	Mental Health											
Mcbride Ursela	Mental Health											
Zambenedetti Maurizio	Mental Health											
Belyavsky Stella	Mental Health											
Almiron Noel C Md	Mental Health											
Fortune Society Inc, The	Mental Health											
Freeman Linda Nancy	Mental Health											
Reddy Thulasi	Mental Health											
Palmiery Trinidad	Mental Health											
Loiacono Donovan Josephin	Mental Health											
Lan Qiuxia Md	Mental Health											
Woodhall Hosp Act Risp Cnsta	Mental Health											
Queens Hosp Act Program Risp Cnsta	Mental Health											
Metropolitan Hosp Act Risp Cnsta	Mental Health											
Bellevue Hosp Act Program	Mental Health											
East New York Dtc Act Progra	Mental Health											
Coney Island Hospital Act Risp	Mental Health											
Jacobi Medical Ctr Act Resp Cnsta	Mental Health											
Meluk Sonia	Mental Health											
Sisakian Marina	Mental Health											
Center For Urban Comm Svces	Mental Health											
Bronx Pc	Mental Health											
Creedmoor Pc	Mental Health											
South Beach Pc	Mental Health											
Sutton Allen D Np	Mental Health											
Amat Jose X	Mental Health											
Choudhury Junnun	Mental Health											
Smith Paul X	Mental Health											
Goldberg Jeffrey X	Mental Health											
Volpe Nonda X	Mental Health		1				1					



Page 697 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Kotbi Nabil Md	Mental Health											1
Conry Annamae Np	Mental Health											1
Han Thein Htun Md	Mental Health											1
Hasan Syed M	Mental Health											1
Williams Michelle M	Mental Health											1
Lundy Christine Denise	Mental Health											1
Rahman Qliazi T	Mental Health											1
Castillo Vania Md	Mental Health											1
Igtanloc Victoria Md	Mental Health											1
Badhey Vasantha Md	Mental Health											1
Zibkoff Miriam D	Mental Health											1
Jones Dawnette D	Mental Health											
Dadarwala Aashish Dhansukhlal	Mental Health											1
Allan Sean Thomas	Mental Health											1
Federation Of Organizations	Mental Health											
Amighi Anca Md	Mental Health											1
Addepalli Rajasekhar V Md	Mental Health											
Kirzhner Igor Md	Mental Health											
Gomez Richard	Mental Health											
Simpson Jod A	Mental Health											
Siddiqi Anila A	Mental Health											
Fatakhov Boris Nic	Mental Health											
Dunn Norma I	Mental Health											
Chatterjee Anurita	Mental Health											
Guimaraes Tania Csw	Mental Health											
Fuzaylova Margarita Md	Mental Health											
Sirota Elizabeth Md	Mental Health											
Carmichael Penelope M Md	Mental Health											<u> </u>
Rao Vilayannur Raja R Md	Mental Health											
Glick Arthur A	Mental Health											
Mason Joshua Jeffrey Md	Mental Health											ĺ



Page 698 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Beautiful Minds Medical Pc	Mental Health											
Bronx Pc Act	Mental Health											
Cukor Daniel Phd	Mental Health											
Patterson Kirk Austin	Mental Health											
Magardician Karnig	Mental Health											
Ting Erwin Cham	Mental Health											
Walfish Jeanne	Mental Health											
Kelly Renee	Mental Health											
Hyatt Phyllis S	Mental Health											
Achalla Kiranmayi	Mental Health											
Bilitch Gennadii Md	Mental Health											
Winslow Lance	Mental Health											
Umali Sofia	Mental Health											
Digiuseppe Barbara Md	Mental Health											
Izmirly Michelle Salpi Md	Mental Health											
Vega Evelyn	Mental Health											
Rossiter Lizabeth Csw Pc	Mental Health											
Holmgren Anna	Mental Health											
Elmouchtari Abdelouahe Md	Mental Health											
Dopkin Laurence Md	Mental Health											
Clair Andrea	Mental Health											
Chen Yuan-Fang Md	Mental Health											
Brewer Hilda	Mental Health											
Shapiro Alla Yulie	Mental Health											
Liu Feng	Mental Health											
Gasca Vladmir I	Mental Health											
Barron Wendy	Mental Health											
Yel Zinaida Md	Mental Health											
Zelikovskaya Sofia M Md	Mental Health											
Small Marlene S	Mental Health											
Jack Madeline	Mental Health											



Page 699 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Daly Thomas	Mental Health										
Perez Margarita De Los Angeles Md	Mental Health										
Witek Malgorzata Wieslawa	Mental Health										
Vukasin Zelmir	Mental Health										
Villegas Pablo F	Mental Health										
Koyfman Sander Md	Mental Health										
Kaplan Michelle	Mental Health										
Jennings Marilena A Md	Mental Health										
Chang Luke	Mental Health										
Beauplan Roger	Mental Health										
Shao Liang Phd	Mental Health										
Alicea Gilbert	Mental Health										
Inclan Jaime	Mental Health										
Siddique Mian Md	Mental Health										
Udarbe John	Mental Health										
Joseph Michel	Mental Health										
Chwast Bonnie Phd	Mental Health										
Jano Delia	Mental Health										
Hollinger-Samson Nancy	Mental Health										
Rhone Lorna Marie Phd	Mental Health										
Hamblin Jeffrey Lee Md	Mental Health										
Cintron-Abenis Anna Phd	Mental Health										
Singh Prameet Md	Mental Health										
Health Ind Resources Ent Inc	Mental Health										
Aladjem Asher	Mental Health										
University Phys Brooklyn Inc	Mental Health										
Kirmani Yasmeen Md	Mental Health										
Saha Pamela S Md	Mental Health										
Volpp Serena-Yua	Mental Health										
Hirsch Suzanne Leslie Phd	Mental Health										
Kessler Carol	Mental Health										



Page 700 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Panzarino Peter J Md	Mental Health										
Farol Peter Md	Mental Health										
Wieder Fredda	Mental Health										
Blonstein Cheryl	Mental Health										
Feldman Marilyn	Mental Health										
Narasimham Narasimham	Mental Health										
Kleyman Emily Phd	Mental Health										
Khaldarov Yevgeniy Md	Mental Health										
Reyes Frank E Md	Mental Health										
Monteagudo Carlos A Md	Mental Health										
Ostrovskaya Alla	Mental Health										
Hasan Abdullah M	Mental Health										
Das Piali	Mental Health										
Tusher Alan	Mental Health										
Berger Scott	Mental Health										
Kowacz Tomasz Wojciech Md	Mental Health										
Qureshi Fahim	Mental Health										
Pedron-Santiago Josephine	Mental Health										
Brooklyn Aids Task Force Inc	Mental Health										
Shostak Anna Md	Mental Health										
Mindolovich Catherine Ann Phd	Mental Health										
Medetsky Herbert A Phd	Mental Health										
Nikiforov Konstantin Md	Mental Health										
G A Medical Pc	Mental Health										
Sindagi Jagadeesh B	Mental Health										
Ruizcaro-Chavez Roxana	Mental Health										
Nasir Salem U	Mental Health										
Maurer Martin H	Mental Health										
Dobroshi Zana Md	Mental Health										
Canto Basilisa H	Mental Health										
Ramaseshu Anne Md	Mental Health										



Page 701 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Shegelman Leonid Md	Mental Health											
Patel Dharmesh N Md	Mental Health											
Chen Daniel Chin Md	Mental Health											
Mental HIth Prov/W Queens Mh	Mental Health											
Jin Charles Yiming Md	Mental Health											
Nnadi Charles Ukachukwu	Mental Health											
Viswanathan Ramaswamy Md	Mental Health											
Davidov Lumila Md	Mental Health											
Salas Iruani Md	Mental Health											
Liu Jason Shixie	Mental Health											
Faynblut Irina Md	Mental Health											
Kagan Sofya Md	Mental Health											
Lowe Sharon Alicia Md	Mental Health											
Postgraduate Ctr For Mh Mh	Mental Health											
Psch Inc Mh	Mental Health											
The Bridge Inc Mh	Mental Health											
St Christopher-Ottilie Mh	Mental Health											
Taylor Janet Elizabeth Md	Mental Health											
Fabunan Ria Guillerma R Md	Mental Health											
Berrios Miriam	Mental Health											
Gonzalez Pennaroli Christian Rene	Mental Health											
Jewish Child Care Assoc	Mental Health											
Keller Randall Lauren Phd	Mental Health											
Rathinapandian Francis X Md	Mental Health											
Mitelman Serge A Md	Mental Health											
Federation Of Organization Mh	Mental Health											
Purugganan Romeo Sison Md	Mental Health											
Ohel Childrens Home/Fam Svc	Mental Health											
Pekovic Dusan Md	Mental Health											
Abraham Marthe Md	Mental Health											
Koppes Simon Md	Mental Health											



Page 702 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Cheruvanky Bharathi	Mental Health											
Gorelik Lyubov Yakovlevna Md	Mental Health											
Lyuboff Zinaida Md	Mental Health											
Kasanofsky-Rubenstein Karen S	Mental Health											
Alcantara Angel Maria Md	Mental Health											
Chapman Bonita Gail Md	Mental Health											
Ohn Kyi Kyi Md	Mental Health											
Katz Craig Lawrence Md	Mental Health											
Shin Jinah	Mental Health											
Ladds Brian Jeffrey Md	Mental Health											
Gil Roberto B Md	Mental Health											
Al-Salem Salim S Md	Mental Health											
Tiu Aurora Tompar Md	Mental Health											
Sultana Sharmeen Md	Mental Health											
Gersten Leon	Mental Health											
Eckert David P Phd	Mental Health											
Bernard James	Mental Health											
Essa Janice	Mental Health											
Markhasina Inna Md	Mental Health											
Brodsky Ella Md	Mental Health											
Goodman Harold David	Mental Health											
Akerele Evaristo Olanrewaju Md	Mental Health											
Lux Joseph	Mental Health											
Sharma-Cooper Haseen Md	Mental Health											
Young Richard Asis Md	Mental Health											
Famuyide Deborah B Csw	Mental Health											
Millet Sherley Md	Mental Health											
Hashmi Mohammad Anayat Md	Mental Health											
Feola Jeffrey Alan Md	Mental Health											
Colon Federico Ernesto Md	Mental Health											
Belyayeva Yelena V Md	Mental Health											



Page 703 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Tsipursky Tatyana P Md	Mental Health											
Bernot Michael Dana	Mental Health											
Sales Serafin A Md	Mental Health											
Comm Assoc Progress Dominica	Mental Health											
Janardhanan Thulasiram	Mental Health											
Gutkovich Zinoviy Md	Mental Health											
Isakov Galina Md	Mental Health											
Reyes Christine	Mental Health											
Francois Pierre L Md	Mental Health											
Rahman Shaheen Md	Mental Health											
Rubel Steven	Mental Health											
Chu Diane	Mental Health											
Purugganan Celia Sison Md	Mental Health											
Rahman Habibur	Mental Health											
Mossop June Andrea Md	Mental Health											
Atkin Christina Gay Hammerman Md	Mental Health											
Pilman Mikhail Md	Mental Health											
Lim-Shaw Anita T	Mental Health											
Elverson Devitt J Md	Mental Health											
Khanna Shefali Md	Mental Health											
Buckner-Yander Janet Marian	Mental Health											
Herivaux James Md	Mental Health											
Malkinzon Genrietta	Mental Health											
Fradlis Iosif Md	Mental Health											
Nudelman Ellen Md	Mental Health											
Williamson Hyacinth	Mental Health											
Hirsch Glenn	Mental Health											
Storch Richard	Mental Health											
Jean-Louis Fritz Md	Mental Health											
Dron Felix Md	Mental Health											
Rothenstein Robert J Md	Mental Health						1					



Page 704 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Michael Callen-Audre Lrde Chc	Mental Health											
Stephens Hyram	Mental Health											
San Miguel Xavier Md	Mental Health											
Mcintosh James	Mental Health											
Shetty Amita Anand Md	Mental Health											
Deen Taj Mohammad Md	Mental Health											
Langer Esther Md	Mental Health											
Medina Ignacio Md	Mental Health											
Spain Minta	Mental Health											
Gonzales Luis A Md	Mental Health											
Foglia Deborah	Mental Health											
Albert David Md	Mental Health											
Ramesar Charles P Md	Mental Health											
Inghilterra Karen	Mental Health											
Bathija Jagdish Tejbhandas Md	Mental Health											
Vazquez Claudio Manuel Md	Mental Health											
Plantin Moise	Mental Health											
Ramirez Hector	Mental Health											
Herman Sanford	Mental Health											
Schnek-Seligman Ariane	Mental Health											
Khorasanee Raihana	Mental Health											
Nardacci David	Mental Health											
Rao Maya	Mental Health											
Tandon Usha K Md	Mental Health											
Lind Vivian	Mental Health											
Kotlier Susan	Mental Health											
Marcus Rose	Mental Health											
Abramson Victor Y Md	Mental Health											
Kaye Melissa T Md	Mental Health											
Merson Amalia Md	Mental Health											
Duperval Mireills Md	Mental Health											



Page 705 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Hellman Roberta	Mental Health											
Teusink John Paul Md	Mental Health											
Smith	Mental Health											
Chen Jimmy Md	Mental Health											
Levy Robert	Mental Health											
Shenoy Sheela	Mental Health											
Leon Carmen I Md	Mental Health											
Santiago Guillermo	Mental Health											
Owen Grace Angella Lcsw	Mental Health											
Adams Michael Mark Md	Mental Health											
Laniado Claude	Mental Health											
Sanchez Lourdes	Mental Health											
Dumont Nicolas	Mental Health											
Reagan Elspeth Monro	Mental Health											
Carugno Paola Md	Mental Health											
Schechter William M Phd	Mental Health											
Mayer Richard	Mental Health											
Kessaris Harland	Mental Health											
Ekwall Mary F Csw	Mental Health											
Aronowitz Jonathan E Md	Mental Health											
Otero Jorge Edgardo Md	Mental Health											
Jean-Francois Joseph C Md	Mental Health											
Project Hospitality Inc Ai	Mental Health											
Caring Joanne Md	Mental Health											
Bernhardt Leon L Md	Mental Health											
Frankel Cynthia Ann Phd	Mental Health											
Sheth Snehal R Md	Mental Health											
Shif Mark Md	Mental Health											
Bonete Salvacion R	Mental Health											
Garza Daniel	Mental Health											
Viard Marie Md	Mental Health											



Page 706 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Yap Rhodora Chua Md	Mental Health											1
Tam Raymond	Mental Health											1
Stern Leslie Phd	Mental Health											1
Benson Richard Allen	Mental Health											1
Mehta Kalpana Suresh Md	Mental Health											1
Marek Alina	Mental Health											1
Theventhiran Rajam Md	Mental Health											1
Collazo Yasmin M Md	Mental Health											1
Bases Hugh	Mental Health											1
Kolloori Lucy Surekha Md	Mental Health											1
Lennox Shelley Sue	Mental Health											1
Mendola Antony J Md	Mental Health											1
Rowe Timothy Owen	Mental Health											1
Lubin Frantz Hernould Md	Mental Health											1
Amin Ravindra Navinchandra Md	Mental Health											1
Longshore Carrol Timothy Md	Mental Health											1
St Christophers Inn Inc	Mental Health											1
Abellard Yvelyne Md	Mental Health											1
Bampoe Isaac G Md	Mental Health											1
Lescouflair Elisabeth M H Md	Mental Health											1
Heinrich Max Joseph	Mental Health											1
Cardenas Dora L Md	Mental Health											1
Yurkovetskaya Inna Md	Mental Health											1
Dean James Franklin Phd	Mental Health											1
Okpalanma Chika Md	Mental Health											1
Rousseau Monique J Md	Mental Health											1
Ross Randall M Md	Mental Health											1
Hotchandani Meenu Md	Mental Health											1
Burkholder M Page Md	Mental Health											i
Salomon Gerard Md	Mental Health											i
Saraydarian Lisa	Mental Health											1



Page 707 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Huberman Harris S	Mental Health											
Ramos Arnaldo Jose Phd	Mental Health											
Project Renewal Inc Scm	Mental Health											
Upper Manhattan Mh Ctr Scm	Mental Health											
Fruitman Edward	Mental Health											
Voigt Joseph Nicholas Md	Mental Health											
Astor Home For Children Fbt	Mental Health											
Navas John J Md	Mental Health											
Institute For Comm Living Inc	Mental Health											
Hayden Francis Fitzgerald li	Mental Health											
Purvis Gail Marie Lcsw	Mental Health											
Ahn Seok Cheol Md	Mental Health											
Comunilife Mental Health Cl	Mental Health											
Nayak Kumbla P Md	Mental Health											
North Shore Univ Hosp Amb Svc	Mental Health											
Singh Deepika Md	Mental Health											
Naidu Tummala P Md	Mental Health											
Brewster Joe Cephus Jr Md	Mental Health											
East Ny D & T Ctr	Mental Health											
O'Brien Madeleine Maryalyce M	Mental Health											
Abramson Alla Md	Mental Health											
Gould Howard Md	Mental Health											
Professional Svc Ctr Handicap	Mental Health											
Greenwich House Inc Ai	Mental Health											
Schiff Elliot Phd	Mental Health											
Haque Fazlul Md	Mental Health											
Puerto Rican Family Inst Mh	Mental Health											
Scher Mark A Md	Mental Health											
Rubin Eric Md	Mental Health											
Avila-Rocha Lorna A Md	Mental Health											
Jewish Bd Of Fam Child Svc	Mental Health											



Page 708 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Garwood John William Md	Mental Health											
Sharif Zafar Ahmad Md	Mental Health											
Psychiatric Services Of Orang	Mental Health											
Najara Julia E Md	Mental Health											
Sussman Daniel L Md	Mental Health											
Abbott House Inc	Mental Health											
Gavrilescu Tudor H Md	Mental Health											
Goodwin Hazel L Md	Mental Health											
Cotterell Kevin Paul Md	Mental Health											
Neiman Howard Thomas Phd	Mental Health											
Jacques Jean-Robert Md	Mental Health											
Catholic Charities Neighbhd Svcs	Mental Health											
Saint Dominics Home	Mental Health											
Institute For Comm Living	Mental Health											
Services For The Underserved	Mental Health											
Professional Svc Ctr Handicap	Mental Health											
Ohel Child Home&Family Srv	Mental Health											
Federation Nys Mentally Disab	Mental Health											
Catholic Charities Neighborhood Svc	Mental Health											
Assoc Rehab Cm & Housing Inc	Mental Health											
Concern For Mental Health Inc	Mental Health											
Jewish Board Of Fmly&Child Sv	Mental Health											
Fountain House,Inc.	Mental Health											
Community Access,Inc.	Mental Health											
Project Hospitality Inc	Mental Health											
T R I Center Inc	Mental Health											
Gheorghiu Olimpia Tintea Md	Mental Health											
Majeske Matthew F Md	Mental Health											
Smith Harris Lynda Md	Mental Health											
Ainyette Ivan D	Mental Health											
Freeman Robert A	Mental Health											



Page 709 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Isaac George Md	Mental Health											1
Gersh Richard J Md	Mental Health											1
Peloquen James Lloyd Md	Mental Health											1
Gabay Inna Md	Mental Health											1
Bridging Access To Care Inc	Mental Health											1
Abright Arthur R 3d Md	Mental Health											1
Tejera Carlos A Md	Mental Health											
Smoke Neil Do	Mental Health											1
Hoffman Amy S Md	Mental Health											1
Plantin Patrick Md	Mental Health											1
Korobov Irina Michailovna Md	Mental Health											1
Argus Community,Inc	Mental Health											
Lev Iza Md	Mental Health											1
Hoyle Parr Charita C Md	Mental Health											1
Paz Vistoria Belisario	Mental Health											
Parson Elvin B Jr Md	Mental Health											1
Mausner Ellen Laura	Mental Health											
Goldberg Michael S Md	Mental Health											
Salim Yusuf Md	Mental Health											
Cumberland D & T Ctr	Mental Health											
Karroum Nabil Hanna Md	Mental Health											
Joseph P Addabbo Family Hlth	Mental Health											
Gupta Bhushan Vidya	Mental Health											
Zinzuvadia Kishor Natvarlal	Mental Health											
Castillo Pura M Md	Mental Health											
Persaud Vyas Durga Md	Mental Health											
Singh Chandra B Md	Mental Health											<u> </u>
Nayeem Zahidunnisa Md	Mental Health											<u> </u>
Pierre Antoine Roger Md	Mental Health											
Ninan Philip Mohan Md	Mental Health											
Rajput Ashok Kumar Md	Mental Health											



Page 710 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Appolon Carmin Md	Mental Health											
Towns Miranda Luz E Phd	Mental Health											
Institute For Family HIth	Mental Health											<u> </u>
Speicher Julia E Md	Mental Health											1
Thompson Frank F Md	Mental Health											
Viviano Ann T Phd	Mental Health											
Patel Indira Mahendra Md	Mental Health											
Casimir Georges J Md	Mental Health											
Saperstein Alan Md	Mental Health											
Linder Alice Anne Md	Mental Health											1
Heath Desmond Md Pc	Mental Health											1
Jewish Asso For Svcs For The Aged	Mental Health											
Charles Joseph E Md	Mental Health											1
Agni Aruna S Md	Mental Health											1
Hellman Ronald E Md	Mental Health											
Kury Yvonne A Md	Mental Health											1
Rtf Childrens Village	Mental Health											
Rtf Jewish Board Ittleson Ctr	Mental Health											
Rtf Jewish Board Linden Hill	Mental Health											
Rtf Jewish Board Goldsmith Ct	Mental Health											
Vilaro Colon Miguel Md	Mental Health											
Hittelman Joan H Phd	Mental Health											
Jewish Board Family Child B	Mental Health											
Clerisme Joseph Roosevelt Md	Mental Health											
Manhattan Pc	Mental Health											1
Kingsboro Pc	Mental Health											
New York Pc	Mental Health											Ī
Transitional Services For Ny	Mental Health											Ī
Union Settlement Asso Inc	Mental Health											Ī
Tropnas Jean Baptiste Md	Mental Health											Ī
Calicdan Raul Gomez Md	Mental Health											



Page 711 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Kathpalia Kusum Md	Mental Health											
Goa Hector Humberto	Mental Health											
Bamji Dinshaw D Md	Mental Health											
Woodhull Med & Mntl Hlth Ctr	Mental Health											
Professional Svc Scannell Icf	Mental Health											
Community Healthcare Network	Mental Health											
Robotti Flavia Md	Mental Health											
Kaplan Mitchel A Md	Mental Health											
Jacob Demaris A Phd	Mental Health											
Oh Soon Hyun Md	Mental Health											
Kymissis Pavlos Md	Mental Health											
Sobel Joan	Mental Health											
South Beach Pc	Mental Health											
Bronx Pc	Mental Health											
Kingsboro Pc	Mental Health											
Tarapore Farokh Earch Md	Mental Health											
Kurlansky Louis S Md	Mental Health											
Marsh David J Md	Mental Health											
Datta Moitri Nath Md	Mental Health											
Yu Kang Yun Md	Mental Health											
Kasnar Vladimir	Mental Health											
St Lukes Roosevelt Hsp Ctr	Mental Health											
Green Norma R Md	Mental Health											
New Gouverneur Hosp	Mental Health											
Koblentz Daniel E Md	Mental Health											
Cronen Arthur C Md	Mental Health											
Jewish Child Care Assoc Of Ny	Mental Health											
North Central Bronx	Mental Health											
Queens Hospital	Mental Health											
Morrisania D & T Ctr	Mental Health											
Metropolitan Hospital Center	Mental Health											



Page 712 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Lincoln Medical/Mental HIth	Mental Health											
Kings County Hospital Center	Mental Health											1
Harlem Hospital Center	Mental Health											
Elmhurst Hospital Center	Mental Health											1
Coney Island Hospital	Mental Health											
Jacobi Medical Center	Mental Health											
Bellevue Hospital Center	Mental Health											
Childrens Aid Soc-Lord Mem Cl	Mental Health											
Service Prog Older People	Mental Health											
Interborough Dev/Consult Ctrs	Mental Health											1
Samaritan Village Inc	Mental Health											1
Hamilton-Madison House,Inc	Mental Health											
Guidance Ctr Of Brooklyn,The	Mental Health											1
New York Psychot And Couns Ct	Mental Health											1
Puerto Rican Family Institute	Mental Health											
Brooklyn Ctr Psychotherapy	Mental Health											1
Catholic Charities Neighbhd Svcs	Mental Health											1
William F Ryan Comm Hlth Ctr	Mental Health											
Child Center Of Ny, The	Mental Health											
Post Grad Cntr For Mental Hit	Mental Health											
Karen Horney Clinic,Inc	Mental Health											
Long Island Consultation Ctr	Mental Health											
Northside Center For Child De	Mental Health											
Riverdale Mental Hlth Cl	Mental Health											
University Settlement	Mental Health											1
University Hosp Of Brooklyn	Mental Health											1
Gouverneur Diagnostic&Trt Ctr	Mental Health											Ī
Eshkenazi Azariah Md	Mental Health											Ī
Urcuyo Leonel Md	Mental Health											Ī
Garrett Michael D Md	Mental Health											Ī
Tan Eng Kock C Md	Mental Health											



Page 713 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

^ Safety Net Providers in Green	Participating	ı in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Greenberg Jane Diane	Mental Health											
Cohen Carl I Md	Mental Health											
Perry Paul G Md	Mental Health											
Kim Damian Bvungsuk Md	Mental Health											
Stone Diane L Md	Mental Health											
Marcus Ned N Md	Mental Health											
Samios George K Md	Mental Health											
Ladak Batul Shabbir Md	Mental Health											
Combs Michael	Mental Health											
Huangthaisong Pongsak	Mental Health											
Hunter Tarsha	Mental Health											
Iorio Joanne	Mental Health											
Rodriguez Celine	Mental Health											
Eng Wai-Mei	Mental Health											
Sanchez Julissa	Mental Health											
Echegoyen Rossanna	Mental Health											
Brackett Keith	Mental Health											
Statler Virginia	Mental Health											
Levine Jacqueline	Mental Health											
Ford Edwina	Mental Health											
Rios Marisol	Mental Health											
Fohn Gila	Mental Health											
Oommen Shobin Md	Mental Health											
Schreider Patricia Jay Phd	Mental Health											
Sterling Felix	Mental Health											
Schmertz Anthony	Mental Health											
Arias Wilma Mercedes	Mental Health											
Banerjee Rittika	Mental Health											
Okabekwa Vincent	Mental Health											
Shaikh Ladan	Mental Health											
Rodriguez Zulma	Mental Health											



Page 714 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

		g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Rodriguez Marlene	Mental Health											
Orellana Italia	Mental Health											
Wallace Pamela	Mental Health											
Murphy Stacey	Mental Health											
Rodriguez Diaz Mercedes	Mental Health											
Frazier Maxine	Mental Health											
Mamamtavrishvili Maia	Mental Health											
Elshafei Ashraf	Mental Health											
Mahmood Tariq	Mental Health											
Christopoulos Veronica	Mental Health											
Saporito Anna Gabriella Md	Mental Health											
Hsu Pei-Chen	Mental Health											
Chaput France	Mental Health											
Miller-Damato Catherine Helen	Mental Health											
Gonzalez-Franco Franciso	Mental Health											
Cortes-Ladino R	Mental Health											
Choo Sooknam	Mental Health											
Sternbach Bella	Mental Health											
Ng Yiu	Mental Health											
Nahar Niru Shamsun Md	Mental Health											
Cruz Arrieta Eduvigis Psy	Mental Health											
Ma Pei-Wen	Mental Health											
Lohrasbi John	Mental Health											
Lauter Jonathan	Mental Health											
Sood Deepika Md	Mental Health											
Wyloge Norman	Mental Health											
Siu Kam	Mental Health											
Ghalib Kareem	Mental Health											
Park Lavinia	Mental Health											
Borg Lisa	Mental Health											
Reliford Aaron	Mental Health											



Page 715 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Kiss Barbra	Mental Health											
Bobb Vanessa Toney	Mental Health											
Jacobsberg Lawrence	Mental Health											
Shames Jeff	Mental Health											
Sharma Sonali	Mental Health											
Amanbekova Dinara	Mental Health											
Guan Nicholas Ning-Guang Md	Mental Health											
Orendain Geraldine Christie Mercado	Mental Health											
Gomes Angela	Mental Health											
Sindhu Nighat	Mental Health											
Quiah Osmond	Mental Health											
Fiskus Rachel	Mental Health											
Gundel Tracey	Mental Health											
Saraiya Ankur	Mental Health											
Yilma Marta	Mental Health											
Chenthitta Sheena A Md	Mental Health											
Schaeffer Mary	Mental Health											
Roy Pronov Kumar	Mental Health											
Rashid Javaid	Mental Health											
Ohel Childrens Home Fam Svc	Mental Health											
Bruny-Olawaiye Regine	Mental Health											
Kanaley Michelle	Mental Health											
Daniel Kaufman Md	Mental Health											
Luba Nakhutina Phd	Mental Health											
Colonna Bernard Patrick	Mental Health											
Hall Elaine	Mental Health											
La Rosa Anita	Mental Health											
Pavez Edith	Mental Health											
Santiago Margarita	Mental Health											
Rabin Zalisa	Mental Health											
Libert Dennies	Mental Health											



Page 716 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Baker Shawna	Mental Health											
Hall Raymond	Mental Health											
Andrews Robert	Mental Health											
Dunn Marian	Mental Health											
Lugo Ada	Mental Health											
Grullon-Figueroa Lorena Md	Mental Health											
Fried Daniel	Mental Health											
Taylor Glen	Mental Health											
Ardila Alba	Mental Health											
Barnes Miriam	Mental Health											
Mccoubrey Stephanie	Mental Health											
Bissoondial Carrol	Mental Health											
Perez Bernice	Mental Health											
Robb Laura-Ann	Mental Health											
Otero Jacqueline	Mental Health											
Leger Esther	Mental Health											
Green Nancy	Mental Health											
Landolt Jennifer	Mental Health											
Narva Toviah A	Mental Health											
Mateoc Adriana	Mental Health											
Garuba Mariam	Mental Health											
Islam Muhammad	Mental Health											
Fradkin Yuli	Mental Health											
Boller-Delaney Maureen Anne	Mental Health											
Agosto Myrna	Mental Health											
Mohit Abdul	Mental Health											
Sangeet Khanna Md	Mental Health											
The Shield Of David Inc Smp	Mental Health											
Khan Mahpara Sherjil	Mental Health											
Grayson Tony	Mental Health											
Dubinsky Ewa	Mental Health											



Page 717 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Gadon Hallie	Mental Health											
Rambert Christine	Mental Health											<u> </u>
Pinsky Sara	Mental Health											<u> </u>
Figge Hatti	Mental Health											
Zarfati Doreen	Mental Health											<u> </u>
Herbert Farah Rochelle	Mental Health											1
Squitieri Joseph G	Mental Health											1
Farrell Jessica	Mental Health											1
Bains Arvin	Mental Health											1
Calcano Gilbert	Mental Health											
Guschwan Marianne	Mental Health											
Quitangon Gertie	Mental Health											
Colon-Otero Sebastian	Mental Health											
Gorgissian Hagop	Mental Health											
Zurita Omar	Mental Health											
Bryan Regina	Mental Health											
Chaur Adriana Maria	Mental Health											
Newfield Andre L Md	Mental Health											
Rodriguez-Medina Sol-Lisset	Mental Health											
Almonte Indhira	Mental Health											
Ambarian Naira	Mental Health											1
Argus Community Inc	Mental Health											
Grolnick Allison	Mental Health											
Lenderman Ella	Mental Health											
Murry Natalie	Mental Health											
Abdel-Wahab Nancy Hussein	Mental Health											
Joseph Cohen	Mental Health											ĺ
Mohamad Al-Rashdan	Mental Health											ĺ
Garcia-Sosa Icelini	Mental Health											ĺ
Mukerji Indroneil	Mental Health											ĺ
Zeldis Beth	Mental Health											



Page 718 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Rochel Henry	Mental Health											
Kerr Clive	Mental Health											
Hernandez Alissa	Mental Health											
Mandel Rachel	Mental Health											
Wang Da	Mental Health											
Nyc Chapter Nysarc Inc	Mental Health											
John Robert Gilbert Pa	Mental Health											
Mcallister Judy	Mental Health											
Washington Debra	Mental Health											
Stein Andrew	Mental Health											
Sillick Elizabeth	Mental Health											
Cahill Liza	Mental Health											
Vu-Nguyen Mary Suzanne	Mental Health											
Ishikawa Atsuko	Mental Health											
Yeung Angela	Mental Health											
Espinal Silvia	Mental Health											
Kane Rebecca	Mental Health											
Choua Raquel	Mental Health											
De La Cruz Dennis	Mental Health											
Solomon Elaine	Mental Health											
Vue Katrina	Mental Health											
Maloy Katherine	Mental Health											
Shah Payal K	Mental Health											
Miraj Hasan	Mental Health											
Marsman Michael	Mental Health											
Hays Paul	Mental Health											
Douglass Katie	Mental Health											
Bennett John	Mental Health											
Reichbach Merryl	Mental Health											
Ahmad Samoon	Mental Health											
Pantaleoni Richard	Mental Health											



Page 719 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Sasagawa Kaya	Mental Health											
Whall Denise	Mental Health											
Gulmi Jessica	Mental Health											
Santacruz Neal	Mental Health											
Joseph Miriam	Mental Health											
Robinson Ann-Marie	Mental Health											
Castellanos-Ross Francoise	Mental Health											
Rosas Maria	Mental Health											
Price Cathleen	Mental Health											
Sorkin Miryam	Mental Health											
Marrero Adolfo	Mental Health											
Berberena Frances	Mental Health											
Suny Health Science Center At Bklyn	Mental Health											
Gustave Mario	Mental Health											
Hulse Ellis	Mental Health											
Henn Jeannine Michelle	Mental Health											
Haber Mirta	Mental Health											
Tse Jeanie	Mental Health											
Udyawar Aparna P	Mental Health											
Ciotti Andrew James	Mental Health											
Figueroa Juan	Mental Health											
059704299sette-Camara Elba	Mental Health											
Riggs Sally	Mental Health											
Ling Qi	Mental Health											
Maddox Jill	Mental Health											
Carvajal Carlos	Mental Health											
Katz Gabriel	Mental Health											
Zimmermann Mark	Mental Health											
Patel Armin	Mental Health											
Perron Thomas	Mental Health											
Howard Leigh	Mental Health											



Page 720 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Semenova Tatyana	Mental Health											
Bhutia Namgyal Dorjee	Mental Health											
Schlafrig Edith Cypora Lcsw	Mental Health											
Feingold Elizabeth	Mental Health											
Young-Geye Stephanie	Mental Health											
Stotland Eleonora	Mental Health											
Gass Gregory	Mental Health											
Quirolo Adrienne	Mental Health											
Paleos K Casey Alexander	Mental Health											
Lee Susan	Mental Health											
Mailman Toby	Mental Health											
Shiloh Psychological Consulting	Mental Health											
Dieter Suzanne M	Mental Health											
Upadhyaya Priyanka Psy D	Mental Health											
Arkin Lauryn	Mental Health											
Martin Candice	Mental Health											
Arbov Edidiye	Mental Health											
Cohen Alexis	Mental Health											
Rivera Debbie	Mental Health											
Tejeda Lisha	Mental Health											
Badillo Marina	Mental Health											
Lohar Cassia	Mental Health											
Cienki Jennifer	Mental Health											
Mota Milady	Mental Health											
Mcgonigle Daniel Paul	Mental Health											
Russell Rosema Ann	Mental Health											
Wolofsky Judith	Mental Health											
Jarrin Shirley	Mental Health											
Mental Health Association Of Nyc In	Mental Health											
Yasgur Rachel	Mental Health											
Abbott House Spt	Mental Health											



Page 721 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Kylah Bruno	Mental Health										
Brana-Berrios Marta A	Mental Health										
Upper Room Aids Ministry Aadc	Mental Health										
Perez-Cubillan Yaberci	Mental Health										
Davidson Amelie	Mental Health										
Sarukhanyan Sofiya	Mental Health										
Alvarez Michelle	Mental Health										
Scott Elizabeth	Mental Health										
Veretilo Pavel	Mental Health										
Toma Mirela Md	Mental Health										
Walker Sara	Mental Health										
Ragab Sherif Aly	Mental Health										
Argus Community Inc	Mental Health										
Kinyamu Richard M	Mental Health										
Eyluche Chudi Christian	Mental Health										
Vaughan Barney	Mental Health										
Perez Janely	Mental Health										
Ramos-Briceno Martha	Mental Health										
Messore Elisa	Mental Health										
Greene Judy	Mental Health										
Halstein Danielle	Mental Health										
Occhiogrosso Glenn	Mental Health										
Fana-Perez Roseann	Mental Health										
Aurora Rozy	Mental Health										
Newman-Hernandez Roberta	Mental Health										
Gamer Sevil	Mental Health										
Cala Margarita Maria	Mental Health										
Calderon Ruddy Smith	Mental Health										
Rodriguez Ana	Mental Health										
Bailey Judith	Mental Health										
Tappan Jessica	Mental Health										



Page 722 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Maloney-Mcalmont Avril	Mental Health											
Timmerman Romarique	Mental Health											
Abraham Naomi	Mental Health											
Fleckman Fern	Mental Health											
Chen Joseph Iming	Mental Health											
Basu Suparna	Mental Health											
Portnoy Ruben	Mental Health											
Kumar Nitun	Mental Health											
Jensen Maria Antonieta	Mental Health											
Wu Shiming	Mental Health											
Fedcap Rehabilitation Services Inc	Mental Health											
Losonczy Miklos	Mental Health											
Zaveri Deval	Mental Health											
Sanders Renate	Mental Health											
Kopp Melanie	Mental Health											
Karys Peter	Mental Health											
Gonzalez Gwendolyn	Mental Health											
Nazneen Salma	Mental Health											
Rothenberg Sharon Hope	Mental Health											
Iturrino Emilio	Mental Health											
Cabrera Yuberkys	Mental Health											
Garber Heather	Mental Health											
Kanofsky Jacob	Mental Health											
Pestrak Mary A	Mental Health											
Verges Lynnette	Mental Health											
Sternhell Amy	Mental Health											
Francois Claude	Mental Health											
Castro Barbara Cara	Mental Health											
Robinson Elizabeth Johnstone	Mental Health											
Simons Donna	Mental Health											
Withim Alma	Mental Health											



Page 723 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Israel-Maclin Michelle Sophia	Mental Health											
Cahn Elizabeth Ann	Mental Health											
Sullivan Richard C	Mental Health											
Zhou Guilan	Mental Health											
Boudreaux Tyson	Mental Health											
Williams Edith L	Mental Health											
Atencio Clarisa	Mental Health											
Kato Kaori	Mental Health											
Dhingra Sandeep	Mental Health											
Mcdonough Jennifer	Mental Health											
Kahn Gary Lee	Mental Health											
Yarbrough Eric	Mental Health											
Halperin Diana	Mental Health											
Yung Pik Sai	Mental Health											
Katz Abigail	Mental Health											
Malieckal Giles	Mental Health											
Correa Mickey	Mental Health											
Schnapper Debbie Gail	Mental Health											
Rivera Victoria	Mental Health											
Aleman Sylvia	Mental Health											
Lothwell Lorraine	Mental Health											
Blake Margaret M	Mental Health											
Ditzell Jeffrey	Mental Health											
Ferber Casey	Mental Health											
Vargas-Pagan Iris	Mental Health											
Palmgren Susan Elisabeth	Mental Health											
Iroham Wilson Nzeadibe	Mental Health											
Roy Morris	Mental Health											
Samuels Erin Kea	Mental Health											
Salimi Kayvon	Mental Health											
Petrov Jaclyn	Mental Health											



Page 724 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Torabi Mandana	Mental Health											
Ketteringham Michael Allestree	Mental Health											
Gorseth Karin	Mental Health											
Sara Su-Leh Weekly	Mental Health											
Giurca Dan	Mental Health											
Ramezani Roshanak	Mental Health											
Udoyen Ubong Jackson	Mental Health											
Busuttil Neil	Mental Health											
Law Susan Wu	Mental Health											
Anusionwu Reagan	Mental Health											
Alonso Calderon Marieliz	Mental Health											
Begolli Melissa	Mental Health											
Rezk Nabil Ahmed	Mental Health											
Jones-Jacques Makeda Naomi	Mental Health											
Bradshaw Katherine M	Mental Health											
Oguntoye Aderonke Ayodele	Mental Health											
Duan Yuanli	Mental Health											
Tigenoah Patrick	Mental Health											
Lizzio Marian	Mental Health											
Tsai Pauline	Mental Health											
May Richard D	Mental Health											
Melnik Littal	Mental Health											
Rubin Sara Ethel	Mental Health											
Mulkeen Abby L	Mental Health											
Lines John F	Mental Health											
Slesar Clarissa	Mental Health											
Yuen Joseph	Mental Health											
De Claro Danilynn	Mental Health											
Yang Yu	Mental Health											
Urbina Emily Anne C	Mental Health											
Toteja Nitin	Mental Health											
				1	1	1	1	1	1	1	1	1



Page 725 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Provider Name Marsh Akeem N Abedin Qamrun Heslin Jennifer	Provider Category Mental Health Mental Health Mental Health Mental Health Mental Health Mental Health Mental Health Mental Health Mental Health	g in Projects 2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Marsh Akeem N Abedin Qamrun	Mental Health Mental Health Mental Health Mental Health Mental Health	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Abedin Qamrun	Mental Health Mental Health Mental Health Mental Health											
	Mental Health Mental Health Mental Health											1
Heslin Jennifer	Mental Health Mental Health											
	Mental Health											
Flavio Casoy												
Deignan Jodie L	Montal Lloolth											
Campion Paul I	ivientai Health											
Rosenmann Carl Jay	Mental Health											
Jewish Child Care Association Of Ne	Mental Health											
Rodriguez Vanessa M	Mental Health											
Woldu Hiwot	Mental Health											
Jones Jabari Tahir	Mental Health											
Santos Gutierrez Lorenzo	Mental Health											
Hurley Brian	Mental Health											
Biernacki Carolina	Mental Health											
El Gamal Eman Mokhtar Ahmed	Mental Health											
Gibbs Tresha Ann	Mental Health											
Hussain Nadeem	Mental Health											
Jewish Board Family Child A	Mental Health											
Richter Ruth A	Mental Health											
Jackson Dana J	Mental Health											
Caldwell Mary	Mental Health											
Wolk Lora Hilary	Mental Health											
Guthrie Pamela	Mental Health											
Tansil Susan	Mental Health											
Amin Shweta	Mental Health											
Hutchins Christina	Mental Health											
Branch Romain	Mental Health											
Escoriaza Lorena	Mental Health											
Borik Alla	Mental Health											
Gosselin Gary Joseph	Mental Health											
Liff Scott David	Mental Health											



Page 726 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

		j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Shapiro Boris	Mental Health											
Malloy Erica L	Mental Health											
Sanchez Samuel	Mental Health											
Ackerman David Charles	Mental Health											
Hawkins Abigail A	Mental Health											
Erickson-Schroth Laura S	Mental Health											
Kagan Yaffa Y	Mental Health											
Fentress Kathleen M	Mental Health											
Desimone Michelle Augelee	Mental Health											
Michel Jane	Mental Health											
Ibrahim Ihab Ibrahim	Mental Health											
Hanner Jennifer Ahn	Mental Health											
Zimmerman Daniel Jason	Mental Health											
Janssen Aron C	Mental Health											
Ausubel Jonathan H.	Mental Health											
Mukhametdinov Eduard	Mental Health											
Martinez Caroline	Mental Health											
Cortijo Grace	Mental Health											
Escola Gary Sean	Mental Health											
Gannon Brighid Armstrong	Mental Health											
Zhivago Eileen A	Mental Health											
Kopec Urszula S	Mental Health											
Garrett Jacqueline L	Mental Health											
Thomas Anil Abraham	Mental Health											
Calabria Diego Gennaro	Mental Health											
Barenboim Arkady Z	Mental Health											
Ovalles Josephine	Mental Health											
Kilduff Arthur	Mental Health											
Pearlman Shoshannah	Mental Health											
Catholic Charities Comm Svcs Arch	Mental Health											
Zahradnik Erin Kathryn	Mental Health											



Page 727 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Dedousis Anthony J	Mental Health										
Papazollou Petia T	Mental Health										
Gumbs Cahlelah	Mental Health										
Beyer Lori	Mental Health										
Lewin Roxanne Marie	Mental Health										
Shafter Roberta Breslof	Mental Health										
Urban Nina B L	Mental Health										
Blakney Sandra Cochrane	Mental Health										
Munro Manuel	Mental Health										1
Wholley Preston	Mental Health										
Karlin Todd Evan	Mental Health										
Sullivan Nancy A	Mental Health										
University Physicians Of Brooklyn I	Mental Health										
Rahemtulla Rahim N	Mental Health										
Minen Mia	Mental Health										
Iqbal Mudassar	Mental Health										
Flesher Seth	Mental Health										
Kenia Rachna	Mental Health										
Fleisher Diana Trevas	Mental Health										
Huan Victoria Yeu	Mental Health										
Diegue Lashire J	Mental Health										
Malekan Shahnaz	Mental Health										
Salajegheh Annaheta	Mental Health										
Berrin Stacy	Mental Health										
Balan Sabish	Mental Health										
Moretto Christian	Mental Health										
Iyer Sharat	Mental Health										
Defilippo Diane C	Mental Health										ĺ
Lu Brea Aracelis Johanna	Mental Health										ĺ
Koblenz Jessica	Mental Health										1
Ladouceur Sophia	Mental Health										



Page 728 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Blissett Kecia-Ann May	Mental Health											
Deroche Jeffrey	Mental Health											
Radziul Lydia	Mental Health											
Mora Olivia	Mental Health											
Garcia Lizzet Ivone	Mental Health											
Swigert Caroline	Mental Health											
Lee Ting	Mental Health											
Cooper Marcina	Mental Health											
Brayman Yanina	Mental Health											
Ogoke Kiyoko Rachel	Mental Health											
Costello Adrian	Mental Health											
024641836czaporowski Lynn	Mental Health											
Paez Margarita	Mental Health											
Fider Lloyd	Mental Health											
Frissora Katharine	Mental Health											
Laruelle Marc	Mental Health											
Abbott House Inc	Mental Health											
Pradhan Amit	Mental Health											
Cornay Nixon	Mental Health											
Edgcomb David	Mental Health											
Ying Patrick	Mental Health											
Kim Hakyung	Mental Health											
Kcs Mental Health Clinic	Mental Health											
Haroon Omer Ahmad	Mental Health											
Carrero Joanne	Mental Health											
Iloh Nkiruka Juliana	Mental Health											
Bashayan Omar	Mental Health											
Meisel Jason Victor	Mental Health											
Jovel Munguia Jose A	Mental Health											
Chandra Subhash	Mental Health											
Adeaga Oyedolapo Oluwamayowa	Mental Health											



Page 729 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Omrdd/Young Adult Inst-Li	Mental Health											
Mensah Renee A	Mental Health											
Chatzicharalampous Charalampos	Mental Health											
Nnamdi Uchechukwu Chinedu	Mental Health											
Deveyra Napoleon J	Mental Health											
Chiong Raymond	Mental Health											
Phoenix Houses Of New York Inc	Substance Abuse											
Help/Project Samaritan Svcs Corp	Substance Abuse											
Vnsny Community Health Services	Substance Abuse											
Lesbian And Gay Community Ser	Substance Abuse											
New York Foundling Hospital, The	Substance Abuse											
Eac Inc	Substance Abuse											
Fortune Society Inc, The	Substance Abuse											
Argus Community Inc	Substance Abuse											
Veritas Therapeutic Communit	Substance Abuse											
Coney Island Hospital Act Risp	Substance Abuse											
Bgr Service Inc	Substance Abuse											
El Regreso Inc	Substance Abuse											
Qsa Services Inc	Substance Abuse											
Gateway Dialysis Center	Substance Abuse											
Brooklyn Aids Task Force Inc	Substance Abuse											
Osborne Treatment Services	Substance Abuse											
Mental Hlth Prov/W Queens Mh	Substance Abuse											
The Bridge Inc Mh	Substance Abuse											
Youngmen'S Christian Assoc	Substance Abuse											
Project Renewal	Substance Abuse											
St Christophers Inn Inc	Substance Abuse											
Upper Manhattan Mh Ctr Scm	Substance Abuse											
North Shore Univ Hosp Amb Svc	Substance Abuse											
Aids Svc Ctr Manhatten Ai	Substance Abuse											
Greenwich House Inc Ai	Substance Abuse											



Page 730 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Counseling Srv Of E D N Y Inc	Substance Abuse											<u> </u>
Conifer Park	Substance Abuse											
Arms Acres	Substance Abuse											
Odyssey House Of New York	Substance Abuse											
Catholic Charities Neighbhd Svcs	Substance Abuse											
Federation Nys Mentally Disab	Substance Abuse											
Project Hospitality Inc	Substance Abuse											
T R I Center Inc	Substance Abuse											
Palladia Inc	Substance Abuse											
Bridging Access To Care Inc	Substance Abuse											
Center For Comp HIth Practice	Substance Abuse											
Argus Community,Inc	Substance Abuse											
Cumberland D & T Ctr	Substance Abuse											
Manhattan Pc	Substance Abuse											
Woodhull Med & Mntl Hlth Ctr	Substance Abuse											
Professional Svc Scannell Icf	Substance Abuse											
Phoenix House Foundation Inc	Substance Abuse											
St Lukes Roosevelt Hsp Ctr	Substance Abuse											
Medical Arts Sanitarium	Substance Abuse											
Queens Hospital	Substance Abuse											
Metropolitan Hospital Center	Substance Abuse											
Lincoln Medical/Mental Hlth	Substance Abuse											
Kings County Hospital Center	Substance Abuse											
Harlem Hospital Center	Substance Abuse											
Elmhurst Hospital Center	Substance Abuse											
Coney Island Hospital	Substance Abuse											
Jacobi Medical Center	Substance Abuse											
Bellevue Hospital Center	Substance Abuse											
Samaritan Village Inc	Substance Abuse											
Hamilton-Madison House,Inc	Substance Abuse											
Brooklyn Ctr Psychotherapy	Substance Abuse											



Page 731 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

		g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Catholic Charities Neighbhd Svcs	Substance Abuse											
Addiction Research & Trtmnt C	Substance Abuse											1
Child Center Of Ny, The	Substance Abuse											
Long Island Consultation Ctr	Substance Abuse											
Riverdale Mental HIth CI	Substance Abuse											
The Pac Program Of The Bronx Inc	Substance Abuse											
Shiloh Psychological Consulting	Substance Abuse											
Upper Room Aids Ministry Aadc	Substance Abuse											
Argus Community Inc	Substance Abuse											
Aids Service Center Of Lower Manhat	Substance Abuse											1
Lsa Recovery Inc	Substance Abuse											1
Cobble Hill HIth Ctr Inc Lthhcp	Nursing Home											
Buena Vida Cont Care & Reh Ct	Nursing Home											1
Bronx Center Rehab & Hlth Car	Nursing Home											1
Dr Susan S Mc Kinney Nrc	Nursing Home											1
Northern Manor Geri Ctr Adhc	Nursing Home											1
Four Seasons Nrs & Reh Ctr Ad	Nursing Home											1
Chapin Home For Aging Adhc	Nursing Home											1
Northern Manhattan Reh & Nrs	Nursing Home											1
Sea View Hosp Rehab Ctr Home	Nursing Home											1
St Vincent Depaul Res Adhc	Nursing Home											
St Marys Center, Inc	Nursing Home											1
Saints Joachim & Anne Nrs & Reh Ctr	Nursing Home											
Wartburg Lutheran Hm Aging	Nursing Home											1
Schnurmacher Center Reh & Nrs	Nursing Home											1
Terence Cardinal Cooke Hcc	Nursing Home											1
Menorah Home & Hosp Aged Inf	Nursing Home											Ī
Grand Manor N & R Center	Nursing Home											Ī
New Gouverneur Hosp	Nursing Home											Ī
Goldwater Memorial Hospital	Nursing Home											Ī
Coler Memorial Hsp Snf	Nursing Home											Ī .



Page 732 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Bishop Charles W Maclean Epis	Nursing Home											
Peninsula Gen Nursing Home	Nursing Home											
Regeis Care Center	Nursing Home											
Parker Jewish Inst Hlth Cr Re	Nursing Home											
Center For Nursing & Rehab In	Nursing Home											
Brooklyn Ctr Rehab & Residential Cr	Nursing Home											
Williamsbridge Manor Nh	Nursing Home											
University Nursing Home Snf	Nursing Home											
Park Gardens Reh & Nrs Ctr Sn	Nursing Home											
Morris Park Nursing Home	Nursing Home											
St Marys Hospital For Childre	Nursing Home											
Beth Abraham Health Services	Nursing Home											
Shore View Nursing Home	Nursing Home											
Isabella Geriatric Ctr Inc	Nursing Home											
Morningside House Nursing Hom	Nursing Home											
Margaret Tietz Center For Nur	Nursing Home											
Pelham Pkwy Nrs Cr & Reh Ctr	Nursing Home											
Bronx Park Rehab & Nrs Center	Nursing Home											
Crown Nursing And Rehab Cente	Nursing Home											
Rebekah Reh & Extended Care Center	Nursing Home											
Providence Rest	Nursing Home											
Dutchess Ctr Rehab Healthcare	Nursing Home											
Sea-Crest Health Care Center	Nursing Home											
Terrace Health Care Center	Nursing Home											
Park Nursing Home Rhcf	Nursing Home											
Boro Park Ctr Rehab & Hlth Cr	Nursing Home											
Richmond Center Rehab & Spec Hlthcr	Nursing Home											
Holliswood Operating Co Llc	Nursing Home											
Jopal Bronx, Llc	Nursing Home											
Doj Operations Associates Llc	Nursing Home											
Atlantis Operating Llc	Nursing Home											



Page 733 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	ı in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Shapiro Slava Dds	Pharmacy										
Total Care Pharmacy Bx Inc	Pharmacy										
Total Care Pharmacy Inc	Pharmacy										
Union Comm Health Ctr Inc	Pharmacy										
Alexander Infusion Llc	Pharmacy										
Dr Susan S Mc Kinney Nrc	Pharmacy										
Marg Pharmacy Inc	Pharmacy										
Sea View Hosp Rehab Ctr Home	Pharmacy										
Parker Jewish Geriatric Inst	Pharmacy										
East Ny D & T Ctr	Pharmacy										
Cumberland D & T Ctr	Pharmacy										
Sutphin Drugs Inc	Pharmacy										
St Lukes Roosevelt Hsp Ctr	Pharmacy										
New Gouverneur Hosp	Pharmacy										
Goldwater Memorial Hospital	Pharmacy										
Coler Memorial Hsp Snf	Pharmacy										
Coler Bird S Memorial Hosp	Pharmacy										
Goldwater Memorial Hosp	Pharmacy										
Pilgrim Pharmacy Inc	Pharmacy										
Amato Pharmacy Inc	Pharmacy										
North Central Bronx	Pharmacy										
Queens Hospital	Pharmacy										
Morrisania D & T Ctr	Pharmacy										
Metropolitan Hospital Center	Pharmacy										
Lincoln Medical/Mental HIth	Pharmacy										
Harlem Hospital Center	Pharmacy										
Elmhurst Hospital Center	Pharmacy										
Coney Island Hospital	Pharmacy										
Bellevue Hospital Center	Pharmacy										
University Hosp Of Brooklyn	Pharmacy										
Gouverneur Diagnostic&Trt Ctr	Pharmacy										



Page 734 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Life Pharma li Inc	Pharmacy											
Specialty Care Pharmacy Inc	Pharmacy											
Mrr Pharma Inc	Pharmacy											
Jojan Pharma Inc	Pharmacy											
Vijan Pharma Inc	Pharmacy											
Jak Pharma Inc	Pharmacy											
Medical Center Pharmacy Inc	Pharmacy											
Specialty Rx Home Meds Inc	Pharmacy											
Vnsny Community Health Services	Hospice											
Compassionate Care Hospice Ny	Hospice											
Calvary Hha & Hospice Care	Hospice											
Comprehensive Com Hospice Pji	Hospice											
Hospice Of New York Llc	Hospice											
Jacob Perlow Hospice	Hospice											
Vns Of Ny Hospice Care	Hospice											
Woodhull Med & Mntl Hlth Ctr	Hospice											
Little Sisters Of Assum	Hospice											
Dominican Sister Family Healt	Hospice											
Calvary Hospital Inc	Hospice											
Lincoln Medical/Mental Hlth	Hospice											
Metropolitan/Jewish Hspc Gny/Mjh	Hospice											
1199seiu Training And Employment Funds	Community Based Organizations											
A.I.R. Nyc	Community Based Organizations											
Abbott House	Community Based Organizations											
Academy Of Medical & Public Health Services	Community Based Organizations											
Adult Day Care Center	Community Based Organizations											
African Services Committee	Community Based Organizations											
Ahrc Bronx Early Childhood Development Center	Community Based Organizations											
Ahrc Home Care Services, Inc.	Community Based Organizations											
Ahrcnyc	Community Based Organizations											
Alexander Brun	Community Based Organizations											



Page 735 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Alexander Infusion Llc Doing Business As Avanti Health Care Services	Community Based Organizations											
American Dental Offices	Community Based Organizations											
Arab-American Family Support Center	Community Based Organizations											
Archcare Cardinal Cook (Archcare'S Empire State Home Care Services)	Community Based Organizations											
Arthur Ashe Institute For Urban Health	Community Based Organizations											
Asthma Coalition Of Queens	Community Based Organizations											
Astor Services For Children & Families	Community Based Organizations											
Astoria Blue Feather Head Start	Community Based Organizations											
Balfour, Jennifer	Community Based Organizations											
Bedford Stuyvesant Restoration Corporation	Community Based Organizations											
Betances Health Center	Community Based Organizations											
Betty Pendler New York League Program B=02703602	Community Based Organizations											
Betty Pendler New York League Program C=02703602	Community Based Organizations											
Beverly Fernandez	Community Based Organizations											
Brian Schatz	Community Based Organizations											
Bridget Chime Dba Hillside Polymedic Dtc	Community Based Organizations											
Bronx Center For Rehabilitation & Health Care	Community Based Organizations											
Bronx Park Rehab & Nursing Center	Community Based Organizations											
Brooklyn Blue Feather Elementary	Community Based Organizations											
Brooklyn Gardens Nursing & Rehabilitation Center	Community Based Organizations											
Brooklyn Perinatal Network	Community Based Organizations											
Callen-Lorde Community Health Center	Community Based Organizations											
Cardiff Bay Llc (Peninsula Nursing And Rehabilitation Center)	Community Based Organizations											
Caribbean Women?S Health Association, Inc.	Community Based Organizations											
Ccc Community Consultation Center	Community Based Organizations											
Celine liedan	Community Based Organizations											
Centerlight Healthcare Inc	Community Based Organizations											
Centers Healthcare	Community Based Organizations											
Chapin Home	Community Based Organizations											
Chokshi, Atul Bansilal	Community Based Organizations											



Page 736 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Cl Healthcare Inc	Community Based Organizations											
Cnr Nursing Home	Community Based Organizations											
Coler Nursing Facility (Snf)	Community Based Organizations											
Commission On The Public'S Health System	Community Based Organizations											
Community Healthcare Network (Chn)	Community Based Organizations											
Community Service Society Of New York (Cssny)	Community Based Organizations											
Comunilife, Inc.	Community Based Organizations											
Council Of Peoples Organization (Copo)	Community Based Organizations											
Craig Williams	Community Based Organizations											
Creedmoor Pc	Community Based Organizations											
David Tambini	Community Based Organizations											
Dfta (Department For The Aging)	Community Based Organizations											
Doctors On Call	Community Based Organizations											
Dr. Susan Smith Mckinney Nursing & Rehab Center (Snf)	Community Based Organizations											
Dukhan, Marina	Community Based Organizations											
Edwina Ford	Community Based Organizations											
Emmanuel Michael	Community Based Organizations											
Empire State Home Care Services	Community Based Organizations											
Erica Sandoval	Community Based Organizations											
Erika Kocher	Community Based Organizations											
Esther Ashkenas Central Park Early Learning Center	Community Based Organizations											
Extraordinary Home Care (St. Mary'S Home Care)	Community Based Organizations											
Family Care Certified Services (Tri-Borough Certified Health Systems Of Ny)	Community Based Organizations											
Family Reimbursement (Nicosia)	Community Based Organizations											
Fazio, Kim	Community Based Organizations											
First Medcare, Inc.	Community Based Organizations											
Fort Green Strategic Action Partnership (Snap)	Community Based Organizations			_								
Four Seasons Home Care Program	Community Based Organizations											
Four Seasons Nursing And Rehabilitation Center Llc	Community Based Organizations											
Francis Paola Early Learning Center	Community Based Organizations			_								
Fresh Medow Lane Individualized Residential Alternative	Community Based Organizations											



Page 737 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Gannel Jean Pierre	Community Based Organizations											
Gay Men'S Health Crisis (Gmhc)	Community Based Organizations											
Gotham Per Diem, Inc.	Community Based Organizations											
Gouverneur (Snf)	Community Based Organizations											
Haitian Centers Council	Community Based Organizations											
Health Leads	Community Based Organizations											
Health People, Inc.	Community Based Organizations											
Health Unlimited, Hul	Community Based Organizations											
Helen B. Atkinson Health Center	Community Based Organizations											
Hostos Community College	Community Based Organizations											
Howard Haber Early Learning Center	Community Based Organizations											
Independence Care System	Community Based Organizations											
Interborough Developmental And Counseling Center, Inc.	Community Based Organizations											
Isabella Geriatric Center	Community Based Organizations											
Jason La	Community Based Organizations											
Jimmy O'Neil Residence (Aka 194th St. Individualized Residential Alternative)	Community Based Organizations											
Joan Azizollahoff	Community Based Organizations											
Joseph P. Addabbo Family Health Center, Inc.	Community Based Organizations											
Kate Lawlor	Community Based Organizations											
Kenyell Gantt	Community Based Organizations											
Koldayev, Roman	Community Based Organizations											
La Nueva Esperanza	Community Based Organizations											
Lee, Melissa	Community Based Organizations											
Legalhealth (Nylag)	Community Based Organizations											
Lindsay Barton	Community Based Organizations											
Lueders, Zachary	Community Based Organizations											
Make The Road By Walking	Community Based Organizations											
Mark Jackson	Community Based Organizations											
Mary Marin	Community Based Organizations											
Mjhs Hospice And Palliative Care	Community Based Organizations											
Mjhs Long Term Care	Community Based Organizations											



Page 738 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Morris, Rhea	Community Based Organizations											1
Mvp Housing Development Fund Company Inc.	Community Based Organizations											
National Black Leadership Commission On Aids, Inc. (Nblca)	Community Based Organizations											
Neighborhood Shopp	Community Based Organizations											
New Sea Crest Health Care Center, Llc (Sea-Crest Health Care Center)	Community Based Organizations											
Nixa Davila	Community Based Organizations											1
Northern Manhattan Perinatal Partnership	Community Based Organizations											1
Northern Manor	Community Based Organizations											
Nyc Dohmh (Department Of Health And Mental Hygiene)	Community Based Organizations											
Nyu College Of Dentistry	Community Based Organizations											
Park Housing Development Fund Company Inc.	Community Based Organizations											
Park Nursing Home	Community Based Organizations											
Pelham Parkway Nursing Care And Rehabilitation Facility, Llc	Community Based Organizations											
Pembrookeindividualized Residential Alternative	Community Based Organizations											
People Care Inc.	Community Based Organizations											
Polonians Organized To Minister To Our Community, Inc.	Community Based Organizations											1
Premier Home Health Care Services, Inc.	Community Based Organizations											1
Rest Medical Care Pc Jackson Heights	Community Based Organizations											1
Ridgewood Bushwick Senior Citizen Council (Rbscc)	Community Based Organizations											
Rodney Scott	Community Based Organizations											
Samad Namin	Community Based Organizations											1
Samaritan Village, Inc	Community Based Organizations											
Samual Carr	Community Based Organizations											
Scheuer Gardens Limited Partnership	Community Based Organizations											1
Scheuer Plaza Limited Partnership	Community Based Organizations											
Schulman, Molly, Cpnp	Community Based Organizations											1
Sea View Hospital (Snf)	Community Based Organizations											i
Service Program For Older People (Spop)	Community Based Organizations											i
Shield Of David, Inc., Dba The Shield Institute	Community Based Organizations											i
Shore View Nursing Home	Community Based Organizations											1
Shredability	Community Based Organizations											ĺ .



Page 739 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Sibling Support Services	Community Based Organizations											
Single Stop	Community Based Organizations											
South Asian Councl For Social Services (Sacss)	Community Based Organizations											
South Beach Psychiatric Center - Bronx Pc	Community Based Organizations											
South Beach Psychiatric Center - Creedmoor Pc	Community Based Organizations											
South Beach Psychiatric Center - Kingsboro Pc	Community Based Organizations											
South Beach Psychiatric Center - Manhattan Pc	Community Based Organizations											
South Beach Psychiatric Center - South Beach Pc	Community Based Organizations											
St. Mary'S Center, Inc	Community Based Organizations											
St. Mary'S Hospital For Children	Community Based Organizations											
St. Vincent De Paul Residence	Community Based Organizations											
Suffolk Center	Community Based Organizations											
Sunnyside Citywide Home Care Services	Community Based Organizations											
Sutphin Drugs (Pills On Wheels)	Community Based Organizations											
Terence Cardinal Cooke Health Care Center	Community Based Organizations											
The Bronx Health Link	Community Based Organizations											
The Children'S Village	Community Based Organizations											
The Institute For Family Health	Community Based Organizations											
The Lgbt Community Center	Community Based Organizations											
The New York Immigration Coalition	Community Based Organizations											
The New York State Nurses Association (Nysna)	Community Based Organizations											
The Osborne Association	Community Based Organizations											
Transitional Services For New York, Inc. (Tsiny)	Community Based Organizations											
Tri Center Inc. (The Recovery Institute)	Community Based Organizations											
United Odd Fellow & Rebekah Home	Community Based Organizations											
Unlimited Care, Inc.	Community Based Organizations											
Venture House	Community Based Organizations											
Vialou Morales	Community Based Organizations											
Village Senior Services Corp. D.B.A Village Care Max	Community Based Organizations											
Villagecare Home Care	Community Based Organizations											
Visiting Nurse Service Of New York (Vnsny)	Community Based Organizations											
	•		•		<u> </u>			<u> </u>				



Page 740 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Washington Heights Community Service Of Nys Psychiatric Institute	Community Based Organizations											
William Ramos	Community Based Organizations											
Workmen'S Circle Multicare Center	Community Based Organizations											
Xincon Home Health Care Services	Community Based Organizations											
Leslie Ellen Gordon	All Other											
Phoenix Houses Of New York Inc	All Other											
Cobble Hill HIth Ctr Inc Lthhcp	All Other											
Rutman Hadassa	All Other											
Morcos Morcos F	All Other											
Russak Lisa	All Other											
Schwartz-Moser Laurie	All Other											
Paliou Maria	All Other											
Blace Nancy	All Other											
Magee Brian James	All Other											
Mestre Juan Ramon	All Other											
Daniel Egan Md	All Other											
Sidhu Gurinder	All Other											
Kolla Srinivas	All Other											
Sassan Naderi	All Other											
United Odd Fellow/Rebekah Hm Lthhcp	All Other											
Toro Jose B Md	All Other											
Persaud Indrani	All Other											
Jacobson Elka Esther	All Other											
Misbahuddin Khaja Md	All Other											
Aziz Shoeb Amin	All Other											
Linden Craig	All Other											
Ghani Wasim	All Other											
Rain Home Attendant Ser	All Other											
Ferdous Razia Khan	All Other											
Soghoian Samara Eve Md	All Other											
Agabekian Tatiana Md	All Other											
	•			1	i	1		1		<u> </u>	1	



Page 741 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Ariyibi Oluyemisi Omotola Md	All Other											
Health Care Acquisitions	All Other											
Perry Linda	All Other											
Smith Harriet	All Other											
Harris Marissa	All Other											
Tift Louisa	All Other											
Smith Michael	All Other											
Corrigan Kathleen	All Other											
Perez Xavier Md	All Other											
Abboud Joseph	All Other											
Vasilyeva Irina A	All Other											
New York Foundling	All Other											
Samir Sunil Shah	All Other											
Benjamin Eliezer Levine	All Other											
Help/Project Samaritan Svcs Corp	All Other											
Siedlecki Alan	All Other											
Zelinka Peter	All Other											
Pulitzer Steven	All Other											
Khan Khurram	All Other											
Yoon Jiyoung	All Other											
Maybody Shideh	All Other											
Vazquez-Ayala Manuel	All Other											
Roger Yang Md	All Other											
Uribe Jaime A	All Other											
Kamalam Dheeraj Rajendrannair	All Other											
Maini Atul Md	All Other											
Xiao Peiying	All Other											
Huang Shao Fen Sherry	All Other											
Vnsny Community Health Services	All Other											
Arampulikan Joseph Md	All Other											
Grazi Sol Jay	All Other											



Page 742 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Laura Amram	All Other											
Jules A Winokur	All Other											
Hersh Chandarana	All Other											
Prokhorova Svetlana	All Other											
Zamuco Ronaldo	All Other											
Chi Yong	All Other											
Winkfield-Royster Tawana	All Other											
Avezbadalov Uriel Md	All Other											
Corita Gruzden Md	All Other											
Feng Jimmy Md	All Other											
Robert Michael Schwarcz Md	All Other											
Norris Marlaina M Md	All Other											
Nwankpa Enyioma Ekele Md	All Other											
Amirtharaj Cynthia	All Other											
Goni Margaret	All Other											
Jerome-Ornis Claudette	All Other											
Zavelyuk Stella	All Other											
Cardone Dennis	All Other											
Pathak Soma Md	All Other											
Pedro Pablo Maria Md	All Other											
Pyo Robert T	All Other											
Secko Michael A Md	All Other											
Cole Michael Alan Md	All Other											
Darkeh Ayim K Md	All Other											
Scott Michael Miller	All Other											
Leybell Inna Md	All Other											
Bajaj Komal Md	All Other											
Ellis Rachel Fremder Md	All Other											
Yeh Corinne Md	All Other											
Grushko Michael Jason Md	All Other											
Patel Bhawesh Md	All Other											



Page 743 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Gilbert Mark	All Other											
Bhatti Saad	All Other											
Lindenmayer Aristid Earle	All Other											
Sean Augustus Fullerton	All Other											
Cohen Alexander Peter Md	All Other											
Julie N Nam Md	All Other											
Alexander Tsukerman Md	All Other											
Jonathan T Chang	All Other											
Gauriloff-Rothenberg Jane Birgitta	All Other											
Hendrzak Andrea J Md	All Other											
Dym Jean-Paul Md	All Other											
Famiglietti Hannah Md	All Other											
Johnson Nicole S Md	All Other											
Quash Michelle D Md	All Other											
Nixon Abigail Md	All Other											
Gordon Lucy Werner	All Other											
Paulino Carl B Md	All Other											
Afroze Salma Do	All Other											
Miguelez Xanamaria Md	All Other											
Arias-Munoz Ileana	All Other											
Jacobs Amanda	All Other											
Stein Tara	All Other											
Miller George	All Other											
Lerner Veronica	All Other											
Latif Rabia Md	All Other											
Sharma Sheel	All Other											
Lawsky-Scheer Heather Md	All Other											
Nosal Sarah Catherine	All Other											
Anziska Yaacov Md	All Other											
Mussa Firas	All Other											
Stephens Daniel Joshua Md	All Other											



Page 744 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	ı in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Saviri Anthony Md	All Other											
Raschard Robin	All Other											<u> </u>
Rondinel Evelyn M Md	All Other											<u> </u>
Zelefsky Joseph R Md	All Other											1
Lesbian And Gay Community Ser	All Other											<u> </u>
Rest Medical Care Pc	All Other											1
Martinez Ofelia Md	All Other											
Kim Joon Woo Md	All Other											
Rios Claritza L Md	All Other											1
Sasken Harvey Franklin Md	All Other											
Jain Charu Lata Md	All Other											
Serrano Ileana	All Other											
Caldwell Robert	All Other											
Mahowald Carrie	All Other											
Su Tze-Jung Md	All Other											
Ludwig Allison Md	All Other											1
Fernandez Mariely	All Other											
Polanco Larissa Md	All Other											
Hurewitz Diana	All Other											
Ridgewood Bushwick Sr Cit Ha	All Other											
Ali Hazem Md	All Other											1
Strayer Reuben Md	All Other											
Strong Benjamin Waite Md	All Other											
Gross Jonathan S Md	All Other											
Abdelmalek Ehab E Md	All Other											
Santa Paul Md	All Other											
Chew Edward Md	All Other											
Weinman Aliza Md	All Other											1
Kim Peter K Md	All Other											Ī
Agarwal Sanjeev Md	All Other											Ī
Walther Timothy James Md	All Other											i T



Page 745 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Tkachenko Natalya Md	All Other											
Chu Carolyn Md	All Other											
Pham Vinh Philip	All Other											
Huang William	All Other											
Cohen Deirdre Md	All Other											
Kass Dara Md	All Other											
Hwang Caroline Md	All Other											
Mansukhani Stella Maria P. Md	All Other											
Fernando Dinali Bernadette Md	All Other											
Cosme-Thormann Braulio Federico	All Other											
Kushner Daniel Md	All Other											
Hagiwara Mari Md	All Other											
Heffernan Cathleen C Md	All Other											
Nandi Sabari Md	All Other											
Schneider Carisa Md	All Other											
Punukollu Gopi K Md	All Other											
Leung Liana Ho Md	All Other											
Feig Robert Md	All Other											
Rossin Richard D Md	All Other											
Lipyansky Alexander Md	All Other											
Bardini John A Md	All Other											
Elsass Kelcy Dawn Md	All Other											
Bloch-Menschik Melissa A Md	All Other											
Kovacs Sandor Md	All Other											
Merhi Zaher Omar Md	All Other											
Haroon Sameera N Md	All Other											
Espina Mark Md	All Other											
Ezenkwele Ugo	All Other											
Schwartz Alex	All Other											
Nestor Nestor Benjamin Md	All Other											
Betterman Mary Jane Md	All Other											



Page 746 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Nwaishienyi Silas E Md	All Other											
Steever Alexander B Md	All Other											
Phillips Adrienne Alise Md	All Other											
Denis Reginald Jacques Md	All Other											
Karajannis Matthias Md	All Other											
Shimoni Noaa Md	All Other											
Guillen-Santana Roselia	All Other											
Weiss Susan	All Other											
Cambridge-Phillip Rhonda	All Other											
Llerena Cristina	All Other											
Napier Fabreena E Md	All Other											
Reyfman Leonid Md	All Other											
Fay Sherrill Dmd	All Other											
Sharma Puneeta Md	All Other											
Raimo Derreck Md	All Other											
Bello Folashade Rpa	All Other											
Rodriguez Edna V Md	All Other											
Volkerts Elston Leroy	All Other											
Preet Mohan Md	All Other											
Benites Paul V Rpa	All Other											
Sivareddy Sailaja Md	All Other											
Lymberis Stella C Md	All Other											
Hanowitz-Britt Amy Cnm	All Other											
Mcelhinney Doff Md	All Other											
Jalou Sanaa Md	All Other											
Sardar Henry Do	All Other											
Gianos Eugenia Md	All Other											
Joy Christina	All Other											
Wei Xiao-Jun	All Other											
Patel Dipal Md	All Other											
Lemert Mark S Md	All Other											



Page 747 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Briley James	All Other											
Jinnat Hosneara Md	All Other											
Ng Michael Md	All Other											
Davis Mark Cameron Md	All Other											
Girvin Francis Md	All Other											
Kobrinsky Boris Md	All Other											
Lubliner Eric D Md	All Other											
Libien Jenny M Md	All Other											
Decoteau Kordai I	All Other											
Kim Jeongwon	All Other											
Iorio Anthony	All Other											
Rubinshteyn Igor Md	All Other											
Malhotra Jotinder Kaur	All Other											
Defillo-Lopez Celeste	All Other											
Sethna Mark D Do	All Other											
Prokhorov Sergey Anatolyevich Md	All Other											
Gulati Sandeep	All Other											
Lee-Hwang Gladys Md	All Other											
Vouyouka Ageliki Md	All Other											
Paul Marc Md	All Other											
Yaroshevskiy Arkadiy Md	All Other											
Kohlhoff Stephan Alexander Md	All Other											
Rigaud Nathalie	All Other											
Montecalvo Raymond Michael Md	All Other											
Henry St Settlement House Omh	All Other											
Nelson Dina S Md	All Other											
Alexander John Edward Md	All Other											
Fox Stephen George Md	All Other											
Fitzwater Amanda Md	All Other											
Tran Ann Ahn Md	All Other											
Chen Qi Xin Md	All Other											



Page 748 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Goiri Maria Christina Locsin Md	All Other											
Ross David W Md	All Other											
Levine Claudia Md	All Other											
University Physicians Of Brooklyn	All Other											
Sami Shazia Andleeb	All Other											
Cohen Jodi Beth Md	All Other											1
Kolisetty Pramila Kumari Md	All Other											
Thet Zeyar Md	All Other											
Okunlola Titus Babawale	All Other											1
Card Andrea Dione Md	All Other											
Shah Arti Md	All Other											
Hindman Nicole M Md	All Other											
Scott Jinel Angela Md	All Other											
Pella Care Lic	All Other											
Russell Kirk Shane Md	All Other											
Knight Colette	All Other											
Hossack Michael Md	All Other											
Yusuff Jameela Md	All Other											1
Del Rosario Cesar	All Other											
Titelis Joann Alexandros Md	All Other											
Ogiste Jason Stephen Md	All Other											1
Herzog Ronit Md	All Other											
Integrated Medical Professionals PI	All Other											
Ramcharan Alexius	All Other											
Sirkis Oleg Md	All Other											
Zhu-Tam Lily	All Other											
Hanan Timur Md	All Other											
Desimone Laura	All Other											
Rubin Jonathan Aaron Md	All Other											
Mercado Arlene Basa Md	All Other											
Shapira Iuliana	All Other											



Page 749 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Ferrara Lauren Md	All Other											
Angus Sandra Melissa Md	All Other											1
Meltzer James Anthony Md	All Other											
Welsh Tia Demille Md	All Other											1
Oboler Lara S Md	All Other											1
Reza Chowdhury Physician Pc	All Other											1
Huang Hua Md	All Other											1
Stathopoulos Ioannis Md	All Other											1
Bloem Christina Maria Md	All Other											1
Voiculescu Lucia Daiana Md	All Other											1
Khalil Selim Wilson Md	All Other											1
Hossain Zakia Md	All Other											1
Awad Aida Fahmy Md	All Other											1
Jain Suresh P Md	All Other											1
Adams-Henry Claudeth	All Other											
Khan Zaber Ahmad Md	All Other											1
Pocock Benjamin J Md	All Other											1
Manini Alex Francis Md	All Other											1
Benyaminova Irina Md	All Other											1
Schwartz Andrew Phillip Md	All Other											1
Deluxe Linda Ann Md	All Other											1
Yeroshalmi Farhad Dmd	All Other											1
Ogbovoh Daniel Obaroakpor Md	All Other											1
Jaiswal Arti Chander Md	All Other											1
Aslam Ahmed Kamal Md	All Other											1
Mason Benjamin F Md	All Other											1
Farag Ayman Roushdy Md	All Other											
Polizzi Francesco Paolo Md	All Other											
Lau Christopher Yu-Yen Md	All Other											
Widoff Juliet Md	All Other											
John Sabu Md	All Other											ĺ



Page 750 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Isaacs-Charles Karen Ann Md	All Other											
New York Foundling Hospital, The	All Other											
Cha Yonhee Md	All Other											
Monzila Rahman Md	All Other											
Pandya Amy Arun Md	All Other											
Kuenzler Keith Alan	All Other											
Pisinski Leszek Md	All Other											
Maritato Andrea F Md	All Other											
Zagzag David	All Other											
Bandagi Sabiha Shahnaz	All Other											
Singh Baljit	All Other											
Popiolek Dorota	All Other											
Samuels Jonathan	All Other											
Marx Katherine	All Other											
Cherkas David Md	All Other											
David Dion	All Other											
Chuang Les H	All Other											
Bakshi Sanjiv	All Other											
Oweity Thaira	All Other											
Bohn Tracy R Md	All Other											
Hummel Levine Pascale	All Other											
Melamed Jonathan	All Other											
Asanov Anastasia	All Other											
Walfish Aaron E Md	All Other											
Cangiarella Joan	All Other											
Hassan Sameth	All Other											
Shukla Pratiba	All Other											
Campton Kristina	All Other											
Hay John	All Other											
Meacher Peter	All Other											
Sun Wei	All Other											



Page 751 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Golio Dominick Md	All Other											
Persaud Yudhistira K Md	All Other											
Gore Robert J Md	All Other											
Liu Shaojun	All Other											
Iordache Claudia	All Other											
Ireh Ugo	All Other											
Rosarion Gilberte Md	All Other											
Sinha Ashok	All Other											
Ho Yuen	All Other											
Ginsburg Beth Yaffa Md	All Other											
Golbraykh Maya Md	All Other											
Levy Eduard Md	All Other											
Said Raghad Houfdhi Md	All Other											
Overstreet Nicolle Anne Md	All Other											
Lewis Robert David Md	All Other											
Chundru Usha	All Other											
Hammill Patrick Md	All Other											
Mills Evelyn Moore	All Other											
Kaminetzky David Md	All Other											
Kyvelos Efniki	All Other											
Wu Jennifer	All Other											
Barkan Alexander Md	All Other											
Goodman Adam Md	All Other											
Lewis Lucy	All Other											
Mason Sophia Np	All Other											
Borodoker Natalie Md	All Other											
Eac Inc	All Other											
Lehman Daniel Simon Md	All Other											
Alikaj Nano Evia Md	All Other											
Stupak Howard David Md	All Other											
Urban Health Plan Inc	All Other					1	1					



Page 752 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green	Bout'd vater	' Dun's sta									
	Participating		1	T T	1	T	1	1	F		
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Dhayaparan Thayani Md	All Other										
Nwokedi Emmanuel Md	All Other										
Ferman Debra Ann	All Other										
Kutler David Ivan Md	All Other										
Guelfgaut Mark Md	All Other										
Kahn Philip J Rpa	All Other										
America Medical Group Pc	All Other										
Antonios Vera Salim Md	All Other										
Vidershayn Alexander Md	All Other										
Dyer Lori M Md	All Other										
Lee Michael W Md	All Other										
Madhavi Madhurapantula Do	All Other										
Babayeva Natela Md	All Other										
Choi Woo Sung Md	All Other										
Mahajan Deepak S Md	All Other										
Huang Andy Yuelei Md	All Other										
Chetreanu Alexandrina	All Other										
Bahtiyar Gul	All Other										
Gibbons John	All Other										
Aizman Alexander Md	All Other										
Chelliah Thandavababa Md	All Other										
Patron Maria Yolanda Piamonte Md	All Other										
Goni Michelle Md	All Other										
Asian & Pacific I C Hiv/Aids	All Other										
Phokela Sarabjit Singh Md	All Other										
Lindsay Learie	All Other										
Fortune Society Inc, The	All Other										
Hasan Ahmad Athar Md	All Other										
Malisova Larisa Do	All Other										
Bogorodovsky Alla Md	All Other										
Argus Community Inc	All Other										



Page 753 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Bederniceanu Florenta Md	All Other										
Gupta Salil Md	All Other										
Amankwa Victoria Md	All Other										
Parker Erik	All Other										
Tavares Rosanabela Md	All Other										
Zavolunova Ella Md	All Other										
Bellot Victoria Md	All Other										
Rotella Vittorio Md	All Other										
Leno Anthony Samuel	All Other										
Habib Rokeya Md	All Other										
Lominy Marie-Micheline Md	All Other										
Sobel Vivian Md	All Other										
Akhrass Philippe Riad Md	All Other										
Chun Eunmee H	All Other										
Palmiery Trinidad	All Other										
Williams Mathew Russell Md	All Other										
Taylor Gina A Md	All Other										
Yun Jaime Md	All Other										
Ortega Esteban Md	All Other										
Chao Jennifer H Md	All Other										
Rabin Elaine J Md	All Other										
Wong Chun Tung Md	All Other										
Queens Hosp Act Program Risp Cnsta	All Other										
Metropolitan Hosp Act Risp Cnsta	All Other										
Bellevue Hosp Act Program	All Other										
Rustemli Asu Md	All Other										
Haque Muhammad Misbah-Ul Md	All Other										
Sutton Nicole J Md	All Other										1
Sierros Vasilios Md	All Other										1
All Metro Home Care Services Of New	All Other										
Timmireddy Arunakumari Md	All Other										ĺ



Page 754 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Veritas Therapeutic Communit	All Other											
Melnick John Md	All Other											
Coney Island Hospital Act Risp	All Other											
Santopietro Robert Md Pc	All Other											
Millas Themistocles Demetrios	All Other											
Wong Helen	All Other											
Shields Susan	All Other											
Chin Mary	All Other											
Murthy Rajan Md	All Other											
Baran Galina Md	All Other											
Lui Yvonne W Md	All Other											
Sargeant Walt Md	All Other											
Kou Victoria Md	All Other											
Trousdale Rhonda Kay Md	All Other											
Bauman-Fishkin Olga Md	All Other											
Worah Samrat Md	All Other											
South Beach Pc	All Other											
Ryndin Igor Md	All Other											
Gowda Ramesh M Md	All Other											
Roman Elizabeth Ann Md	All Other											
Kronfeld Gary David Md	All Other											
Ilyayeva Irina Md	All Other											
Fazal Rabeena Md	All Other											
Hodak Steven P Md	All Other											
Amin Khalid Irfan Md	All Other											
Liang Lijin Md	All Other											
Goodman Karen Natalie Md	All Other											
Yai Day	All Other											
Agoritsas Konstantinos Md	All Other											
Grant Arthur Christopher Md	All Other											
Waite Stephen Anthony Md	All Other											



Page 755 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Chechelniker Feliks Md	All Other											
Elliot Michele Alicia Md	All Other											
Fishkin Igor Md	All Other											
Demattia Joseph Md	All Other											
Mesola Rovie Theresa Pato Md	All Other											
Haglof Karen X	All Other											
Zhang Gang	All Other											
Desir Mergie X Md	All Other											
Paige Joquetta Deshea Md	All Other											
Lee Lisa X	All Other											
Fisher Hope X	All Other											
Punj Sonia X	All Other											
Natarajan Suneetha X	All Other											
Wong Ying Lan Md	All Other											
Michnik Mark Md	All Other											
Ciavarra Gina Alexandra Md	All Other											
Postal Eric S Md	All Other											
Liu Cynthia Zhi Md	All Other											
Wong William Joseph Md	All Other											
Lucacel Carla Adriana Md Pc	All Other											
Maduro Colette J Md	All Other											
Davis Steven Ward Md	All Other											
Alexis Georgette X	All Other											
Tobin Katherine D Md	All Other											
Parsons Bradford Md	All Other											
Samuel Aliyamma X	All Other											
Sharma Anjali Md	All Other											
Philadelphia Melissa Bernadette	All Other											
Spivey Alisa Md	All Other											
Chun Anne Joohyun Md	All Other											
Dunkin David Md	All Other											



Page 756 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin ₍	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Sokol Seth I Md	All Other											
Zhang Dongping Md	All Other											
Yusaf Tricia Camille Md	All Other											
Melotti Michelle Karen Md	All Other											
Kim Sun Jin Md	All Other											
Serlin Michael H Md	All Other											
Chatterjee June Md	All Other											
Bukharovich Inna F Md	All Other											
Finkelstein Steven Peter Md	All Other											
Weissman Matthew Aron Md	All Other											
Elkin Natalia Md	All Other											
Bataykin Yelena Md	All Other											
Thomas Johnny Md	All Other											
Bgr Service Inc	All Other											
Siddiqi Shamaila Md	All Other											
Han Thein Htun Md	All Other											
Weingart Scott D Md	All Other											
Guillen Christina D Md	All Other											
Tran Richie Tuan Q Md	All Other											
Kokolis Spyros	All Other											
Gordienko Stephanie	All Other											
Issack Joshua	All Other											
Qureshi Saira	All Other											
Cremer Miriam	All Other											
Montesinos Eugenia	All Other											
Williams Neysa M	All Other											
Katyal Chhavi Md	All Other											
Velickovic Ivan Amd	All Other											
Diamantis Pamela M Md	All Other											
Hyun Grace Soo Jung Md	All Other											
Han Peter Md	All Other											



Page 757 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Dave Jasmine Pradyunan Md	All Other											
Ahmed Aziz Md	All Other											1
Naran Deepak Md	All Other											1
Shtern Angela Md	All Other											
Reyentovich Alex Md	All Other											1
Itzhak Petr Md	All Other											1
Rimarachin Julio A Md	All Other											1
Ahmed Nayaz Md	All Other											1
Tedla Fasika Mesfin	All Other											1
Vozick Jesse M Md	All Other											
Pieroni Christiana Geny Md	All Other											1
Sinclair Paula Almalinda Md	All Other											1
Khan Toseef Muzaffur	All Other											1
Goswami Gayotri Md	All Other											1
Curcio Joan Marie Md	All Other											1
Penacerrada Leonard Victor Md	All Other											1
Shrivastava Raj Kumar Md	All Other											1
Fan Nancy Han Wen Md	All Other											1
Kundu Renita Md	All Other											
Friedman Kent Md	All Other											1
Areman Russell David Do	All Other											1
Danon Martha A Md	All Other											
Johnson Charmaine S Md	All Other											1
Berman Marcia Ignatow Md	All Other											1
Pierre-Louis Brady Md	All Other											1
Ferrand Ramon E Md	All Other											1
Soo-Hoo Dorene M	All Other											
Alice Gomez Ballesteros	All Other											
Abraham Bessie	All Other											
Moreno Lisa Belinda	All Other											
Mittle Sumit Md	All Other											



Page 758 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Pendaruis Ranie William Md	All Other											
Chang John Kingsley Md	All Other											
Cocks Patrick Michael Md	All Other											
Shaffrey Julie Kathleen Md	All Other											
Simsir Aylin	All Other											
Rodriguez Cynthia	All Other											
Ramone Jesi Anthony	All Other											
Pumarol Alba	All Other											
Manter Kristen Denise	All Other											
Majmudar Sejal	All Other											
Jurman Marlene	All Other											
Hernandez Osvaldo Javier	All Other											
Gardner Lawrence Benjamin	All Other											
Desrosiers Sergine Yves-Antoine	All Other											
Dadarwala Aashish Dhansukhlal	All Other											
Allan Sean Thomas	All Other											
Budzikowski Adam Stanislaw	All Other											
Nguyen Victoria Alexandra Md	All Other											
Clarke Delphia Mathilda	All Other											
Patel Kepal Md	All Other											
Elbaz Tamer M Md	All Other											
Cohen Steven Mitchell Md	All Other											
Coulibaly Ousseiny Md	All Other											
Wiener Joseph M Md	All Other											
Rosberger Sonam T Md	All Other											
Asgary Gholamreza Md	All Other											
Kurian Damian Charles Md	All Other											
Aizer Anthony Md	All Other											
Schwartz Daniel Md	All Other											
Bailey Shelleye-Anne Marie	All Other											
Duan Dewan	All Other											



Page 759 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Maklansky Joseph John Md	All Other										
Shir Irene	All Other										
Blumfield Einat	All Other										
Bais Rajeev K Md	All Other										
Bhakta Shyamali	All Other										
Pandya Himanshu Md	All Other										
Bartley Lorie Ann	All Other										
Taragin Benjamin Hyatt	All Other										
Qsa Services Inc	All Other										
Ho James Chung Md	All Other										
Jain Sudheer Md	All Other										
Patterson Stacey Ann Md	All Other										
Marino Thomas More Md	All Other										
Nagpal Dheeraj Md	All Other										
Patel Sanjay Narottambhai Md	All Other										
Thamnireddy Damodar Md	All Other										
Beacher Joseph Md	All Other										
Ramirez Julio Alberto Md	All Other										
Abedin Rashed U Md	All Other										
Cherian Abel John Md	All Other										
Gateway Dialysis Center	All Other										
Ideyi Steve Md	All Other										
Jamaica Family Practice &	All Other										
Bhat Sandeep Md	All Other										
Becske Tibor Md	All Other										
Fievre Garnes Marie Ft Md	All Other										
Adams Jennifer	All Other										
Chopra Ajay K Md	All Other										
Shah Sapana	All Other										
Salafia Carolyn M Md	All Other										
Wezenter Barbara	All Other										



Page 760 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Paladino Lorenzo Md	All Other											1
Nelson Bret P Md	All Other											1
Hipp Antonia Constanze Md	All Other											
Garnier Ernest Phillip Md	All Other											1
Haque Sayera Md	All Other											
Shpak Mikhail M Do	All Other											1
Xavier Geralda A Md	All Other											
Soto Maria B	All Other											
Negash Demsas	All Other											1
Kim Paul J	All Other											1
Henry Gillian L Md	All Other											1
Cheung Barbara A	All Other											1
Barlizo Sharon R	All Other											1
Cai Min	All Other											1
Sheydina Yelena Zinovjevna Md	All Other											1
Boyd Leslie R Md	All Other											1
Elmadjian De Los Reyes M Md	All Other											1
Ahdoot Michael Md	All Other											1
Hossain Afzal Md	All Other											1
Ratner Adam Md	All Other											1
Dua Niels Manu Md	All Other											1
Maimon Ron Md	All Other											1
Shilkrut Alexander Md	All Other											1
Ohson Aspan Singh Md	All Other											1
Young Adult Institute Fsr 2	All Other											1
Young Adult Institute Fsr 1	All Other											1
Majumder Mujibur Rahman Md	All Other											
Rolston Sandra A Md	All Other											
Weng Lijun Md	All Other											
Ahmad Nawaiz Md	All Other											
Amoni Iluonose Nyanda Md	All Other											1



Page 761 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Tagoe Clement Md	All Other											1
Young Adult Institute Rsp	All Other											1
Li Yuan Yi	All Other											1
Gupta Meenu Md	All Other											1
Turkieh Albert Md	All Other											1
Casey John Md	All Other											1
Chen Haifan Md	All Other											1
Grinshpun Dmitriy Md	All Other											1
Byrd Denise A	All Other											1
Soab Medical Pc	All Other											1
Jose Temitope Md	All Other											1
Kaban Jody M Md	All Other											1
Murillo Sharon Rose Md	All Other											1
Alexis Andrew F Md	All Other											1
Lieberman Benn L Dmd	All Other											1
Haq Salman Adeel Md	All Other											1
Owusu George E Md	All Other											1
Stimphil Raphael G Md	All Other											1
Chow Grace A Md	All Other											1
Carmichael Penelope M Md	All Other											1
Khoury Collado Fady Md	All Other											1
Soto Michelle Md	All Other											1
Rubin Susan	All Other											1
Sheikh Qasim Siraj Md	All Other											1
Shrier Eric Maurice Do	All Other											1
Quamruzzaman Mohammad Md	All Other											1
Beer Joshua David Md	All Other											1
Teets Raymond	All Other											1
Djen Simon	All Other											i
Stybel Elena B Do	All Other											i
Dogaru-Lungu Sorina V Md	All Other											i i



Page 762 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	-	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Trandafirescu Theo Md	All Other											
Kim Susan Md	All Other											
Hill Mark A Md	All Other											
Wachtel E Vasilievna Md	All Other											
Warikarn Parinda Md	All Other											
Village Ctr For Care Lthhcp	All Other											
Santiago Allan Realin Md	All Other											
Islam Mohammad S Md	All Other											
Cowan Ethan Adrian Md	All Other											
Glick Arthur A	All Other											
Bizekis Costas Md	All Other											
Panagos Andre Md	All Other											
Wang William N Md	All Other											
Alexis Karenza Michelle Md	All Other											
Chowdhury Quasem Md	All Other											
Andrus Phillip Md	All Other											
Louard Rita Jean Md	All Other											
Kim Charles Md	All Other											
Park Lisa Md	All Other											
Ajah Onyemachi George Md	All Other											
Reynolds Deborah Anita Md	All Other											
Maslavi Saul Fred Md	All Other											
Mortazavi Shervin Md	All Other											
Kwak Charles	All Other											
Lam Andrew Ho-Yin	All Other											
Chagla Dilshad Fatehali Md	All Other											
Batuman Olcay	All Other											
Gottesman Susan	All Other											
Clunie Garfield Ashford Md	All Other											
Bashar Mona L	All Other											
Tabari Rafael Dpm	All Other											



Page 763 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Shapiro Jason Scott Md	All Other										
Harvey Kristen Alexandria Md	All Other										
Labow Daniel Mark Md	All Other										
Cuevas Asima	All Other										
Chirurgi Roger Md	All Other										
Mcdonnell Kevin M Md	All Other										
Amer Sarwat Kamal A Md	All Other										
Be Well Primary Hlth Care Ctr	All Other										
Levine Pamela M Md	All Other										
Weiner Sage W Md	All Other										
Ricketts-Holcomb Lisa A Md	All Other										
Badem Olga Md	All Other										
Lu Haiyan	All Other										
Nagarsheth Nimesh P Md	All Other										
Maldonado Thomas Md	All Other										
Schwartz Dawn B Cnm	All Other										
Milshteyn Yuliya Cnm	All Other										
Janas Nodar Md	All Other										
Dorsen Caroline	All Other										
Simon Nicole Md	All Other										
Campbell Sharon A	All Other										
Bilitch Gennadii Md	All Other										
Ciment Avraham Yitchak Dpm	All Other										
Gohari Arash Md	All Other										
Shao Charles	All Other										
Coopersmith Allen Md	All Other										
Institute For Community Lving	All Other										
Watanabe Melanie Ann Md	All Other										
Infante Denise	All Other										
Mai Kai Jing	All Other										
Shukla Mayank Arun Md	All Other										



Page 764 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating Pa	ı in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Orenshteyn Galina Md	All Other											
Shah Neena Md	All Other											
Heinlen Stephanie S Md	All Other											
Umali Sofia	All Other											
Prero Joshua Dpm	All Other											
Provataris Jennifer M Md	All Other											
John Devon G Md	All Other											
Rhee Michelle K Md	All Other											
Mongia Anil K Md	All Other											
Popescu-Martinez Andrea Md	All Other											
Dukhan Marina Do	All Other											
Yee Conway Md	All Other											
Zaidi Ali N Md	All Other											
Shapiro Slava Dds	All Other											
Bajakian Danielle R Md	All Other											
Song Lijun Md	All Other											
Aviles Martin	All Other											
Steklova Olga Md	All Other											
Weinstein S Russell Md	All Other											
Warford Robert	All Other											
Hawthorne Horace Md	All Other											
Bernstein Mark Philip Md	All Other											
Holmgren Anna	All Other											
Clair Andrea	All Other											
Reich David	All Other											
Malcom James Michelle	All Other											
Laudi John J Md	All Other											
Charap Mitchell	All Other											
Atanassova-Lineva Daniela K M	All Other											
Rutner Daniella	All Other											
Arslanov Renat H Md	All Other											



Page 765 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Burney Naghma Md	All Other											
Hanono Monique	All Other											
Godfried David H	All Other											
Kishore Preeti Md	All Other											
Burger Susanne Md	All Other											
Tehrani Kayvon Md	All Other											
Fteha Elie Md	All Other											
Khasnavis Shuchita Md	All Other											
Kumar Vanita Md	All Other											
Lung Edward Md	All Other											
Khan Ambreen S Md	All Other											
Kakani Sonali Md	All Other											
Brusca-Augello Geraldine T Do	All Other											
Tsai Stephen Md	All Other											
Menoscal Jean-Paul Md	All Other											
Krumholtz Ira	All Other											
Yang Andrea	All Other											
Weinstein Susan	All Other											
Carter Tanya	All Other											
Han Myoung	All Other											
Frumess Naomi Charlotte	All Other											
Rendeiro Susanne	All Other											
Howard Carla	All Other											
Depaz Hector	All Other											
Dean Gillian Md	All Other											
Serras Spencer J Md	All Other											
Ngo Tammy Phuong	All Other											
Diraimo Robert Md	All Other											
Murray Karen Md	All Other											
Ding Qing Md	All Other											
Butts Sydney Clementine Md	All Other											



Page 766 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating Pa	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Shteerman Eugene Md	All Other											
Yella Laksihmi K Md	All Other											
Ellozy Sharif H Md	All Other											
Tamulewicz Barbara Dds	All Other											
King Mary	All Other											
Hu Mary Xiao-Jiang Md	All Other											
Nahata Suresh K Md	All Other											
Taddeo Gregory Dds	All Other											
Khan Gulam M Md	All Other											
Rodgers Stephen L	All Other											
De La Cruz Angel E Md	All Other											
Levanon Daniela Md	All Other											
Shah Kaushal Hemendra Md	All Other											
Spevack Daniel M Md	All Other											
Klimenko Elena A Md	All Other											
Razi Afshin E Md	All Other											
Wolfram Sigrid Md	All Other											
An Charlene H Md	All Other											
Bolkhovets Dmitry Md	All Other											
Stetz Jessica Md	All Other											
Phillips John L Md	All Other											
Dattner Laura Md	All Other											
Desouza Ian Simon Md	All Other											
Mcdonald Gail Ann Md	All Other											
Kalir Tamara Md	All Other											
Bisson Paul	All Other											
Freiberg Aubrey Lowell Md	All Other											
Elrafei Tarek Nabil Md	All Other											
Inada Victor Katsuji Md	All Other											
Kaufman Jane Elizabeth Md	All Other											
Shah Ojas Md	All Other						1					



Page 767 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Pothuri Bhavana Md	All Other	2.a.i	2.a.iii	2.0.111	2.0.14	2.u.i	J.a.1	3.5.1	3.u.n	J.g.i	4.a.iii	4.6.11
Gampon Ian Mark Garret M Md	All Other											
Young Tesfa Md	All Other											
Metropolitan Jewish Hm Care	All Other											
Moradi Issac Eshagh Md	All Other											
Wells Barbara	All Other											
Reynolds Harmony Rachel Md	All Other											
Ryan Theresa Md	All Other											
Bruinings Yeahseon Choi Md	All Other											
Ostfeld Robert J Md	All Other											
Cheung Wellman Wai-Man Md	All Other											
John Bertha	All Other											
Yudis Carmencita	All Other											
Maje Hafiz	All Other											
Begum Kaniz Fatema	All Other											
Tafler Alan Md	All Other											
Donnino Robert Matthew Md	All Other											
Babaev Anvar Abdunaimovich Md	All Other											
Colodny Nikki Md	All Other											
Friedrich Douglas Bennett Md	All Other											
Axiotis Consta	All Other											
Hak Virender Md	All Other											
Shah Bina Cherryl	All Other											
Osei Theresa	All Other											
Kilanko Oyenike	All Other											
Villavicencio Elizabeth Np	All Other											
Dhillon Lakhbir	All Other											
Dume-Charles Daniel Md	All Other											
Paul Arlette Mary	All Other											
Habert Joseph Md	All Other											
Leon Stuart Brian Dpm	All Other											



Page 768 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Phillips Erica Gwendolyn Md	All Other											1
Kalantari Hossein Taherpour M	All Other											<u> </u>
Naran Archana D Md	All Other											<u> </u>
Atay-Rosenthal Saadet Md	All Other											<u> </u>
Belayneh Lulenesh Md	All Other											1
Rottenberg Eric Charles Md	All Other											<u> </u>
Kaplan Evan	All Other											
Donat Margaret Md	All Other											
Iqbal Muhammad Md	All Other											1
Venkatram Sindhaghatta Md	All Other											1
Ponzo Fabio Md	All Other											1
Wickstrom Maj L Md	All Other											1
Jacobs Jill Eileen Md	All Other											1
Mehra Sweeti Md	All Other											1
Ibrahim Aziz Md	All Other											1
Joseph M Babu Md	All Other											1
Dalloul Mudar Md	All Other											1
Sulis Marialuisa Md	All Other											1
Gart Alexander Md	All Other											1
Brummer John Joseph Dpm	All Other											1
Strubel Naomi Anne Md	All Other											1
Szlechter Moshe Mark Md	All Other											1
Clark Janine L Md	All Other											1
Huang Gloria Shining	All Other											1
Sanfilippo Nicholas	All Other											1
Staniloae Cezar S Md	All Other											1
Arias-Florez Elizabeth Cristina	All Other											
Prospere Everton Andre Md	All Other											
Thibaud Jean-Etienne Do	All Other											
University Phys Brooklyn Inc	All Other											
Zweig Susan Beth Md	All Other											ĺ



Page 769 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Karachun Tatyana Md	All Other											
Bahl Parul Md	All Other											1
Shiferaw-Deribe Zewge Md	All Other											
Blumberg Stephen Michael Md	All Other											1
Nwankpa Naozi Ihuoma Md	All Other											1
Khan Saqiba Md	All Other											1
Koshy George P Md	All Other											
Porosnicu Eduard V Md	All Other											1
Trenkmann Eric Md	All Other											1
Ly Kelly Kim Md	All Other											1
Hassan Ferdausi Md	All Other											1
Lajeune Jean Garry Md	All Other											
Gallagher Mary Patricia Md	All Other											
Miller Hanan G Md	All Other											1
Chung Sonia Soo-Jin	All Other											
Kaplan Chaim Eugene	All Other											1
Levin Marc William Md	All Other											
Weiner Holly H	All Other											
Saigh Orit Md	All Other											
Miles Eileen	All Other											
Karpe David	All Other											
Aubey Benjamin	All Other											
Umpaichitra Vatcharapan Md	All Other											
Ralph Walter M Jr Md	All Other											
Abdelhalim Ahmed N	All Other											
University Phys Brooklyn Inc	All Other											Ī
University Phys Brooklyn Inc	All Other											ĺ
University Physicians Bklyn	All Other											Ī
University Physicians Bklyn	All Other											ĺ
University Physicians Bklyn	All Other											i
University Physicians Brklyn	All Other											Ī



Page 770 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Turner Michael Dov	All Other										
Bhagwati Niyat Sanat Md	All Other										
Nelson Peter	All Other										
Bencardino Jenny T Md	All Other										
Perera Thomas B Md	All Other										
Gibbs William Jean Jr Md	All Other										
Aung Ye Kyaw Md	All Other										
Ryntz Timothy E Md	All Other										
Erlikh Tamara Md	All Other										
Yeroushalmi Masood Md	All Other										
Singh Anuj Kumar Dpm	All Other										
Petchprapa Catherine Md	All Other										
Mtomboti Gloria Md	All Other										
University Phys Brooklyn Inc	All Other										
Shammay Irina	All Other										
Zehtabchi Shahriar Md	All Other										
Fuks Aleksandr M Md	All Other										
Guoping Zhou	All Other										
Sharma Sangeeta Sheel Md	All Other										
Sachdeva Sunil Md	All Other										
University Phys Brooklyn Inc	All Other										
Brevetti Teresa L Md	All Other										
Lee Yee Md	All Other										
Chen Chun Ming Md	All Other										
Poon Joseph Md	All Other										
Grand Blanca Nora Do	All Other										
University Phys Brooklyn Inc	All Other										
Hosford Karlene S Md	All Other										
Belotte Edouard Michelet Md	All Other										·
Ascher Amanda Falick Md	All Other										·
Woo Carol S Md	All Other										



Page 771 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green	Pauliain alia											
	_	g in Projects	1	Т	1		T	1	Т	Т	1	1
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Li Yan Md	All Other											
Beckerman Karen Palmore Md	All Other											
Levine Richard M Np	All Other											
Hana Mervat	All Other											
Mathieu Claudine	All Other											
Levine Jamie P	All Other											
Mendez Jose Manuel Md	All Other											
Li Zujun Md	All Other											
Empire St Hm Care Ser Lthhcp	All Other											
Stracher Michael Alan Md	All Other											
Armington Kevin John Md	All Other											
Rosenblum Nirit Md	All Other											
Houten John Kenneth Md	All Other											
Weeks Williams David	All Other											
Mikhaylov Artur Md	All Other											
Asante Baah Md	All Other											
Ciuffo Lori Md	All Other											
Mui Wingtat Md	All Other											
Scott Wayne Lincoln Md	All Other											
Lane Rikki Feinstein Md	All Other											
Chowdhury A Y M Maksudul A Md	All Other											
Leers Ella Md	All Other											
Akivis Alla Md	All Other											
Littleton Andrea Wileen Md	All Other											
Campbell Andrew B Md	All Other											
Amanquah Lena A Do	All Other											
Khandker Ferdous Md	All Other											
Dimaculangan Dennis P Md	All Other											
Wolbert Jerry	All Other											
Ko Ruby	All Other						1					
Allen-John Stacey	All Other						1					



Page 772 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Greenfield Jacqueline	All Other											
Tanke Susan Cnm	All Other											
Suleman Rana Javed Md	All Other											
Francisco Richard L Md	All Other											
Olasewere Toni Ashake	All Other											
Shi Shelly Md	All Other											
Strochkov Sergey	All Other											
Kim Danny C Md	All Other											
Sullivan Robert Arne B Md	All Other											
Jazrawi Laith M Md	All Other											
Khaldarov Yevgeniy Md	All Other											
Burton Jack D Md	All Other											
Bulczak Dariusz Piotr Md	All Other											
Moy Linda Md	All Other											
Murthy Amitasrigowri S Md	All Other											
Lee Chiyin Md	All Other											
Amblard Louis L Md	All Other											
Chang Ann Shiau Od	All Other											
Eskaros Saphwat Labeeb Md	All Other											
Monteagudo Carlos A Md	All Other											
Cayne Neal Scott Md	All Other											
Lado Fred Alexander Md	All Other											
Mallappallil Mary Cherian Md	All Other											
Ganesan Santha Md	All Other											
Coun David Harris Md	All Other											
Wong Amelia Jan	All Other											
Pereira David	All Other											
Menendez Manuela	All Other											
Rettig Michael Evan	All Other											
Santangelo Valerie	All Other											
Perez Gloria Ann	All Other											



Page 773 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Evans Barbara	All Other											
Gaetan Juan	All Other											
Reka Safak Md	All Other											
Dubey Gangachara Ramkrishna M	All Other											
Anyoku Azuka	All Other											
Kowacz Tomasz Wojciech Md	All Other											
Tran Oanh	All Other											
Tuluca Luciano	All Other											
Brooklyn Aids Task Force Inc	All Other											
Abbott House Ira Spv	All Other											
Hodges Jason Leroy Md	All Other											
Young Adult Institute Spt	All Other											
Young Adult Institute Spv	All Other											
Pathay Fiona Allison Md	All Other											
Vilnits Anatoliy Md	All Other											
Lee-Mc Brien Catherine Md	All Other											
New York Foundling Hosp Spv	All Other											
Sure Hertzel Md Llc	All Other											
Mcgoldrick Patricia Engel	All Other											
Cardinal Mccloskey School Spv	All Other											
Axel Leon Md	All Other											
Rybak Leon David Md	All Other											
Casimir Carl Md	All Other											
Salifu Moro O Md	All Other											
G A Medical Pc	All Other											
Shah Rasik V Md	All Other											
Paikin Mikhail Md	All Other											
Pollack Aryeh Leib Md	All Other											
Weiss Edwin	All Other											
Susi Richard D	All Other											
Simon Nancy	All Other											



Page 774 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i 2.	a.iii 2.b.ii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Siddique Razia S	All Other										
Roe Anne Marie Andersen Md	All Other										
Pretorius Angela	All Other										
Porizkova Anna M	All Other										
Lowenstein Eve J Md	All Other										
Leytin Anatoly	All Other										
Goldstein Jacques Md	All Other										
Ghanim-Alali Ikbal H	All Other										
Rainbow Pediatrics Pc	All Other										
Cornwall Faith A	All Other										
Christophe Gladys	All Other										
Cher-Mompremie Nica	All Other										
Charlotten Kevin Alexander Md	All Other										
Awwal Sabina Md	All Other										
Ahmed Leaque Md	All Other										
Blattman Arlene	All Other										
Huang Ruoqing Md	All Other										
Stepankoff Janna	All Other										
Loney Lisel Marva Md	All Other										
Osborne Treatment Services	All Other										
Dhama Bhupesh	All Other										
Patel Dharmesh N Md	All Other										
Takeshige Takeko Md	All Other										
Jacob Clyde Tyrone Iii Md	All Other										
Telt Natalie Md	All Other										
Phalakornkul Suganda	All Other										
Sitnitskaya Yekaterina Md	All Other										
Mental Hlth Prov/W Queens Mh	All Other										
Wright Toni Md	All Other										
Cecchin Frank Md	All Other										
Bentsianov Boris L Md	All Other				1		1				



Page 775 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Khan Azeem Md	All Other											
Fang Hui Elizabeth Md	All Other											
Viswanathan Ramaswamy Md	All Other											
Fano Michael	All Other											
Tatz Gary Md	All Other											
Nagubandi Satyagnani Md	All Other											
Soliman Ibrahim Naim Md	All Other											
Lee Jiyon Md	All Other											
Ehrenhaus Michael P Md	All Other											
Natalenko Irina Md	All Other											
Sartan Tatyana Md	All Other											
Muntyan Igor Md	All Other											
Kim Yong H Md	All Other											
Leung Melissa Wai-Kuen Md	All Other											
Scott Claude Beresford Md	All Other											
Brahmbhatt Sumankumar S Md	All Other											
Weinberg Jerry Charles Md	All Other											
Kolesnik Dmitry V. Md	All Other											
Harmon Ruby M Md	All Other											
Shatkin Deborah M Md	All Other											
Ahn Jae Kyung Md	All Other											
Wesson Jonathan Todd Md	All Other											
Bukharovich Yaroslav Md	All Other											
Einstein Francine Hughes Md	All Other											
Rohatgi Rajesh Md	All Other											
Sydney Elana Rena Md	All Other											
Carter Theodora Christina Cnm	All Other											
Popilevsky Lazar Md	All Other											
Srinivasan Anitha Md	All Other											
Cantor Michael Nathan Md	All Other											
Shafizadeh Farshad Md	All Other											



Page 776 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Janusz-Berezowska Ewa Maria	All Other											
Tayts Lev Do	All Other											
Medcare, Llc	All Other											
Testa Jane Marie Md	All Other											
The Bridge Inc Mh	All Other											
Yatskar Leonid	All Other											
Icl Healthcare Choices Inc	All Other											
Stone Melvin Eugene Jr Md	All Other											
Castaldi Maria Md	All Other											
Ferran Diane A Md	All Other											
Beloosesky Brenda M Md	All Other											
lavicoli Laura Gail Md	All Other											
Mashalov Boris Milanov Md	All Other											
Kaistha Abha Md	All Other											
Sabbagh Raja Md	All Other											
Sharon Ogiste-Mcbain	All Other											
Ryan/Chelsea Clinton Comm H C	All Other											
Gleyzer Aleksandr Md	All Other											
Rodriguez Elva	All Other											
Gomez Mery C	All Other											
Park Jia Md	All Other											
Perry Andrea	All Other											
Chusid Boris Gregory Md	All Other											
Davae Ketan C Md	All Other											
Fabbri Marilyn Md	All Other											
Ganea Camelia Elena Md	All Other											
Rivera Rafael Jr Md	All Other											
Campeas Susan Lee Md	All Other											
Halikiopoulos Demetrios Do	All Other											
Prigollini Alejandro Md	All Other											
Chuang Cathy Md	All Other											



Page 777 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Gopal Lekha Hareshbhai Md	All Other											
Pintiliano Jennifer Lyn Md	All Other											
Erogul Mert Md	All Other											
Chikvashvili Iya Md	All Other											
Israel Igor Md	All Other											
Yevgeny Azrieli Md	All Other											
Bakal Ron S Md	All Other											
United Cerebral Plsy Nyc Smp	All Other											
Young Adult Institute Inc Smp	All Other											
Shargani Robert Md	All Other											
Kelly Christopher Edward Md	All Other											
O'Connor James Thomas	All Other											
Hochster Howard James Md	All Other											
Harter David Houston Md	All Other											
Mogilner Alon Yeruham Md	All Other											
Awad Ihab Rafik Md	All Other											
Balakhane Edmond Nejat Md	All Other											
Suny Hlth Science Ctr Brklyn	All Other											
Riina Howard Anthony Md	All Other											
Dayan Alan R Md	All Other											
Clare Camille Angela Md	All Other											
Levine Jeffrey Howard Md	All Other											
Ramos-Ramirez Berta	All Other											
Al-Husayni Husayn Jawad Md	All Other											
Ems Of Lich	All Other											
Wadler Beth Gail Md	All Other											
Vassallo Susi Ursula Md	All Other											
Scott Sandra Renita Md	All Other											
Beninati Catherine Md	All Other											
Tao Wenjing Md	All Other											
Joseph David Md	All Other											



Page 778 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Difelice Gregory Md	All Other											
Chaudhuri Tapan Md	All Other											
Hessler Robert A Md	All Other											
Park Eunhae Md	All Other											
Sinert Richard Md	All Other											
Tung Judy Md	All Other											
Jafari-Hassad Roya Md	All Other											
Bhavana R Japi Physician Pc	All Other											
Shur Irina N Md	All Other											
Apoeso Taiye Olubunmi Md	All Other											
Ohel Childrens Home/Fam Svc	All Other											
Thompson-Holcomb Kareen Md	All Other											
Lauro Helen Victoria Md	All Other											
Peng Xing Md	All Other											
Svyatets Marina Ibragimovna	All Other											
Buena Vida Cont Care & Reh Ct	All Other											
Abraham Marthe Md	All Other											
Abdullah Ghazanfar Syed Md	All Other											
Uytiepo Emilio Jr Md	All Other											
Ko Jane P Md	All Other											
Ramasamy Vimala Md	All Other											
Smith Verta I Md	All Other											
Hameedi Asim Md	All Other											
Faridi Nuzhat Md	All Other											
Winer Nathaniel Md	All Other											
Lueders Meon Md	All Other											
Matei Gina Md	All Other											
Chiang William Kam Md	All Other											
Menlove Stephen H Md	All Other											
Schwartz David T Md	All Other											
Roach Keith Md	All Other											



Page 779 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating Pa	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Pinkney Lynne P Md	All Other											
Indo American Pediatrics Pc	All Other											
Bencosme Ursulina Luisa Md	All Other											
Yakobi-Shvili Ramy Md	All Other											
Warshaver Yemina Danya Md	All Other											
Atherly-John Yvonne C Md	All Other											
Acosta Robert Md	All Other											
Das Kaushik Md	All Other											
Brown Jacqueline Carrie Md	All Other											
Modeste Karen A J Md	All Other											
Holalkere Rajagopal Md	All Other											
Datta Arpita Md	All Other											
Community Medical Care Pc	All Other											
Sharma Mahendra Md	All Other											
Photangtham Punyatech Md	All Other											
Lopez Margarita	All Other											
Sessions Jessica	All Other											
Domnich Ilya Md	All Other											
Ridgewood Bushwick Sen Citz	All Other											
Bestcare Inc	All Other											
Vitale Thomas D Dpm	All Other											
Hockstein Michael K Md	All Other											
Holt Roger Pratt Md	All Other											
Johnson Elma Janice Md	All Other											
Lucchesi Michael Philip Md	All Other											
Peacock Peter R Jr Md	All Other											
Murthy Shekar Srinivasa Md	All Other											
Mehlman Jay K Md Pc	All Other											
Vricella Marilyn	All Other											
Larson Steven	All Other											
Krumholz David	All Other											



Page 780 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Kapoor Neera	All Other											
Dul Mitch	All Other											
Appel Julia	All Other											<u> </u>
Zou Shengping Md	All Other											
Apostol Alexandru Md	All Other											
Ahmed Sultan Md	All Other											
Fulman Yevgeny Md	All Other											
Kallakuri Sreedhar Md	All Other											
Liu Huntz H Md	All Other											
Baxter Alexander B Md	All Other											
Zilberstein Olga Md	All Other											
Mensah Doreen Akosua Md	All Other											
Howard Andrea Alloccco Md	All Other											
Broillet Vincent Joseph Md	All Other											
Back Sara Deborah	All Other											
Krym Olga B	All Other											
Shenoy Rajesh Upendra Md	All Other											
Chuang Denise Ong Md	All Other											
Bundoc Susana Dugang Md	All Other											
Guha David Md	All Other											
Gelfinbein Bella Md	All Other											
Tsinis Mariya F Md	All Other											
Sibinga Nicholas E S Md	All Other											
Silverberg Mark Alan Md	All Other											
Rosenberg Steven Eric Md	All Other											
Isabella Geriatric Cen Adhc	All Other											
Strachan Dina Md	All Other											
Chiechi Maria Vittoria Md	All Other											
Gupta Rakesh Kumar Md	All Other											
Arumugam Vasanthi Md	All Other											
Gilbert Richard Md	All Other											



Page 781 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Jones Samuel Md	All Other											
Shah Ami A Md	All Other											
Duvilaire Nadia Md	All Other											
Fernandez Garcia Aracelis D A	All Other											
Wang Jessica Yi-Ghing Md	All Other											
Sotnik Regina Md	All Other											
Byer Erroll Ignatius Jr	All Other											
Madrid Tanya M Md	All Other											
Baran Margaret Md	All Other											
Song Mark Md	All Other											
Lee Yi-Chun Md	All Other											
Goikhberg Gregory Md	All Other											
Augustin Lubin C Md	All Other											
Leonardo Robert Francis Md	All Other											
Rabito Philip Md	All Other											
Nazarian Devorah Judith Md	All Other											
Duque Daniel Md	All Other											
Agard-Henriques Bernadette N	All Other											
Khabyeh Shaya	All Other											
Whitsett Carolyn Fay Md	All Other											
Popis-Matejak Beata Edyta Md	All Other											
Zinn William L Md	All Other											
Kamran Mazullah Md	All Other											
Eyassu Rahel Md	All Other											
Ram Kavitha Tulsi Md	All Other											
Mangla Sundeep Md	All Other											
Downtown Bronx Med Assoc Pc	All Other											
Matin Abu Saleh Md	All Other											
Baskar Ganapathi Md	All Other											
Tresgallo Mary Ellen	All Other											
Singer Elizabeth Kara Md	All Other											



Page 782 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Newman-Zitka Barbara A Md	All Other											1
Clark Cheryl L Md	All Other											1
Edokwe Obunike O Md	All Other											1
Kamineni Sambasiva Rao Md	All Other											1
Mohammad Sajjad	All Other											1
Kobeckis Elizabeth Carpio	All Other											
Mbekeani Joyce	All Other											
Bioh Dominick Kwasi Md	All Other											
Xu Richard Li-Cheng	All Other											
Miranda Ray C Md	All Other											
Mosca Ralph Salvatore Md	All Other											
Shin Jinah	All Other											
Choi Yvonne Manyee Md	All Other											
Rev Robert V Lott Assisted Liv Ctr	All Other											
Arana Nicasio I Md	All Other											
Barry Tracy Lee Do	All Other											
Allison Karen Melanie Md	All Other											
Lugo Blanca Perla Md	All Other											
Sukhov Renat Ravilyevich Md	All Other											
Union Comm Health Ctr Inc	All Other											
Laffin Mary Anne	All Other											
Cruz Elsa Paguia Md	All Other											
Chu Tung Tammy Md	All Other											
Ren Christine Julie Md	All Other											
Rangel Jeffery Marceline Md	All Other											
Decastro Pequero Clarico Md	All Other											
Kim Jane C Md	All Other											·
Patel Rasik Lal Md	All Other											·
Hassan Mostafa S Md	All Other											
Ting Windsor Md	All Other											
Sultana Sharmeen Md	All Other											 I



Page 783 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Nazir Azra Md	All Other											
Pavlick Anna Catherine Do	All Other											
Grossbard Michael Laurence Md	All Other											
Formenti Silvia Chiara Md	All Other											
Huppert Nelly	All Other											
Limani Robert B Md	All Other											
Yuabov Boris Dpm	All Other											
Zonenashvili Merabi	All Other											
Nguyen Thomas Thang Md	All Other											
Ma Miu K Md	All Other											
Goring Malcolm	All Other											
Fisher Akinola Olufemi Md	All Other											
Faber Eve Md	All Other											
Harris Joseph Md	All Other											
Lu Fong Md	All Other											
O'Connor Eileen	All Other											
Schwartz Nicholas Allen Md	All Other											
Frempong-Boadu Anthony K Md	All Other											
Russo Marian Angela Md	All Other											
Kim Chung Eun Md	All Other											
Calvary Hha & Hospice Care	All Other											
Tovbina Inna Md	All Other											
Ifill Owen Fitzpatrick Md	All Other											
Zhou Wenjing Md Phd Pc	All Other											
Luo Anming Md	All Other											
Dvorkina Olga	All Other											
Markhasina Inna Md	All Other											
Herman Craig	All Other											
Moskowitz Adam Lawrence Md	All Other											
Einstein Mark Howard Md	All Other											
Khodadadian Daniel K Md	All Other											



Page 784 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.i	v 2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Begum Shamin Ara Md	All Other										
Tejwani Nirma Chandu Md	All Other										
Suden Stacy Allisa Md	All Other										
Park Jayson Ji Hyuk Md	All Other										
Fahmy Samir A Md	All Other										
See Mary Celaine Md	All Other										
Finkelstein Donna Michal Md	All Other										
Burshteyn Ilya Yakov Md	All Other										
Kazachkov Mikhail Y Md	All Other										
Stewart David	All Other										
Zeitoun Khaled Mohamed Md	All Other										
Youngmen'S Christian Assoc	All Other										
Rosing Mark Alan Md	All Other										
Song Min Md	All Other										
Tu Joseph	All Other										
Iliev Andrey A Md	All Other										
Taneja Anshu Md	All Other										
Yalla Surya Mohanrao Md	All Other										
Whang Eugene J Md	All Other										
Hirshon Douglas Gary Md	All Other										
Scardino Richard J Md	All Other										
Alexander Brigitte Arlette S	All Other										
Cassidy Christine Md	All Other										
Corbo Jill Md	All Other										
Fedrick Joseph Anthony Md	All Other										
Putterman Chaim Md	All Other										
Abadi Jacobo Md	All Other										
Moezzi Manijeh Md	All Other										
Cavusoglu Erdal Md	All Other										
Sharma-Cooper Haseen Md	All Other										
Igel Gerard J Md	All Other										



Page 785 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Jafar Jafar	All Other											
Sallustio Sandra Md	All Other											
Schwartz Michael S Md	All Other											
Sawitz Karen D Md	All Other											
Singh Mona M Md	All Other											
Sandhu Jagbir Singh Md	All Other											
Reichman Aaron Dov Md	All Other											
Valasareddi Lalasa Reddy Md	All Other											
Trister George Md	All Other											
Ky Willy Md	All Other											
Manwani Deepa Girdharlal Md	All Other											
Shigol Alla Md	All Other											
Ledovsky Tatyana	All Other											
Flesher James	All Other											
Li William Xilian	All Other											
Liu Howard Hanyin Md	All Other											
Farquharson Sean Michael Md	All Other											
Friedman Robert Mark Md	All Other											
Espejo Maria Teresa Md	All Other											
Davis Adam Jeffrey Md	All Other											
Curtin John Patrick Md	All Other											
Corsaro Maria Cecelia Md	All Other											
Connerton Winifred C Cnm	All Other											
Davis Nichola Joy Md	All Other											
Colon Federico Ernesto Md	All Other											
Bannan Michael	All Other											
Nathan Radha Md	All Other											
Hanna Sherif William K Md	All Other											
Bar-Zvi Yehuda Md	All Other											
Lopez-Santini Jaime	All Other											
Mino Rosa Elena Md	All Other											



Page 786 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Pickering Jean	All Other											
Comm Assoc Progress Dominica	All Other											
Yai Foothill Terrace	All Other											
Wieland Daryl Louise Md	All Other											
Stifelman Michael Drew Md	All Other											
Ahmad Naeem Md	All Other											
Ashraf Amar Md	All Other											
First Step Pediatrics Pc	All Other											
Janardhanan Thulasiram	All Other											
Islam Kaiser UI Md	All Other											
Ahmed Rounak Md	All Other											
Chopra Jaideep	All Other											
Jacob Nursing Healthcare	All Other											
Sheindlin Jonathan A Md	All Other											
Owen Randall Paul Md	All Other											
Hennessey Karen	All Other											
Collins Megan Elizabeth Md	All Other											
Ramaiah Chandhini Md	All Other											
Perez Water Hernan Dpm	All Other											
Cirincione Karl	All Other											
Chu Daniel Albert Od	All Other											
Egol Kenneth A Md Pc	All Other											
Shiau Maria C Md	All Other											
Holmes Douglas S Md	All Other											
Hassan Khaled A Md	All Other											
Zhang Fontine	All Other											
Amr Nayel Md Pc	All Other											
Dunner Ricardo Orlando Md	All Other											
Richards-Francois Ella-Jean L	All Other											
Midulla Peter S Md	All Other											
Dr Susan S Mckinney Nrs Adhc	All Other					1						



Page 787 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Sanginario Alfred	All Other											
Thau Andrea	All Other											
Sherman Jerome	All Other											
Schuettenberg Susan	All Other											
Galstian Paul Od	All Other											
Canellos Harriette	All Other											
Adamczyk Diane	All Other											
Dellicarpini Marie L	All Other											
St Barnabas Obgyn Pc	All Other											
Kakani Rajesh S Md	All Other											
Nusbaum Annette O Md	All Other											
Gabbur Nagaraj Md	All Other											
Ghaly Emad A Md	All Other											
Trovato Dante A Md	All Other											
Schmidtberger James A Md	All Other											
Ahram Joseph A Md	All Other											
Dejoie Marie Chantale	All Other											
Mann Ranon E Md	All Other											
Lazala Polanco Carmen Md	All Other											
Tayab Samia A Md	All Other											
Rieder Jessica Md	All Other											
Project Renewal	All Other											
Herbsman Neil Md	All Other											
Cole Helene Anne Md	All Other											
Phang Christopher Andrew Md	All Other											
Clement Bernadette Md	All Other											
Reddy Chandra	All Other											
Hasan Shaikh Nusrat	All Other											
Blumenthal Dane Lorin Md	All Other											
John Stafford	All Other											
Balaoura Kathrin	All Other											



Page 788 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Amador Jorge	All Other											
Mossop June Andrea Md	All Other											
Dunn Elizabeth Mary	All Other											
Turkmen Aycan Md	All Other											
Sahgal Sumir P Md	All Other											
Orville D Palmer Md Pc	All Other											
Moy Libia C Md	All Other											
Ofosu-Amaah Sophia Md	All Other											
Neckritz David P Do	All Other											
Martino Jennifer M Md	All Other											
Moussa Zobidatte Md	All Other											
Chitre Nitin Prabhaker Md	All Other											
Smith Cheryl Angela Md	All Other											
Frenna Thomas H Md	All Other											
Prescott Ian D Md	All Other											
Jackson Tranice D Md	All Other											
Karp Adam H Md	All Other											
Deporto Robert Do	All Other											
Bronxwood Home For Age Alp	All Other											
Shandley Charlotte J H Md	All Other											
Degliuomini John J Md	All Other											
Sirsi Sandeep G Md	All Other											
Rahman Mohammad Mahmudur Md	All Other											
Montalbano Gregory Md	All Other											
Rezkalla Laurence L Md	All Other											
Akinyooye Adedokun E Md	All Other											
Shapiro Mikhail Do	All Other											
Rockman Caron R Md	All Other											
Nelipovich Irina Md	All Other											
Kim Yong Rak Md	All Other											
Garner Kathi C Md	All Other											



Page 789 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating Pa	ı in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Azamy Taufiq	All Other											
Bronx Center Rehab & Hlth Car	All Other											
Griffith Sharon L Md	All Other											
Pintauro Robert	All Other											
Wong Chui Fan Do	All Other											
Rosenberg Michael George Md	All Other											
Crevecoeur Harry	All Other											
Gayle Eric George Md	All Other											
Mokhtar Bahaa El Sayed Md	All Other											
Kalepu Mallikharjanudu Md	All Other											
Duffoo Frantz	All Other											
Chan Tak Md	All Other											
Neretin Nicole	All Other											
Marcus Craig	All Other											
Niedt George William	All Other											
Shulman Melanie	All Other											
Gutnick Damara	All Other											
Gubbay Kay Talya Md	All Other											
Gharibo Christopher G Md	All Other											
Donaldson Brian A Md	All Other											
Kundu Subhendu Md	All Other											
Best Asquith	All Other											
Swerdin Michael Alan	All Other											
Contractor Daniel G	All Other											
Binder David Md	All Other											
Ditchik Andrew Md	All Other											
Pan Calvin Q Md	All Other											
Domingo Melchor T Md Pc	All Other											
Chen Yuqing Md	All Other											
Anglade Albert A Md	All Other											
Suss Amy L Md	All Other											



Page 790 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Sidlow Robert Md	All Other											
Shearer Peter L Md	All Other											
Olajide Bolanle A Md	All Other											
Nath Jaya Md	All Other											
Louis-Charles Adeline Md	All Other											
Danias John Md	All Other											
Bruno Laura B Md	All Other											
Wilcox Wendy C Md	All Other											
Sultana Naheed Md	All Other											
Mehta Isha Parag Md	All Other											
Mra Zan Md	All Other											
Maitland Ceceleta Y Md	All Other											
Leak Lee V Jr Md	All Other											
Jalal Syed Mostafa	All Other											
Hagopian George S Md	All Other											
Grueso Daisy Do	All Other											
Ovitsh Robin K	All Other											
Arquilla Bonnie Md	All Other											
Lanigan Michael D Md	All Other											
Abrokwah Samuel M Md	All Other											
Fisher Daniel Clark Md	All Other											
Flores-Castillo Edgar A Md	All Other											
Asaro Carlo Salvatore	All Other											
Teodorescu Victoria J Md	All Other											
Todor D Roxanne Md	All Other											
Lui Paul Md	All Other											
Lolo Delatre Md	All Other											
Chasen Stephen T Md	All Other											
Caplin Nina J Md	All Other											
Tsatsas Manolis T Md	All Other											
Agriantonis George A Md	All Other											



Page 791 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Baxter Daniel Jay Md	All Other											
Velasco Debora	All Other											
Haskes Lloyd Partman	All Other											
Smotkin David Md	All Other											
Fung Ngan	All Other											
Michael Callen-Audre Lrde Chc	All Other											
Jacobson Kenneth H Md	All Other											
Hopkins Mary Ann Md	All Other											
Green David	All Other											
Chen Thomas	All Other											
Billah Muhammad M Md	All Other											
Young Adult Institute Inc Icf	All Other											
Stephens Hyram	All Other											
Maralit Avelina	All Other											
Biro David	All Other											
Rothschild Tod J Md	All Other											
Digiovanna Regina	All Other											
Draga Irene	All Other											
Spitz Gary Franklin Md	All Other											
Goldfarb David S Md	All Other											
Solomon Joel	All Other											
Yoo Chang Md	All Other											
Avanzato Anthony Md	All Other											
Hamaoui Abraham Md	All Other											
Skelly Michael	All Other											
Peichev Mario Atanasov Md	All Other											
Gonzales Luis A Md	All Other											
Sacchi Robert S Md	All Other											
Chou Katherine Jean Md	All Other											
Cunningham Sandra J Md	All Other											
Hochsztein Jay Glenn Md	All Other											



Page 792 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Dow Richard Md	All Other											
Chong Cynthia Melba Md	All Other											
Alterman Daniel Davis Md	All Other											
Bertoni Maud	All Other											
Bryant Dana Karine Md	All Other											
Afacan Yusuf Erkan	All Other											
Florestal Gerda Md	All Other											
Xu Min Md	All Other											
Katz Mindy	All Other											
Strachan Glenis	All Other											
Soloman Nancy	All Other											
Rodriguez Ivan	All Other											
Rizkalla Samia	All Other											
Reyna Henry	All Other											
Sameer K Misra	All Other											
Lazz Chioma	All Other											
Butler Esther Rochelle	All Other											
Schachter Allison	All Other											
Gonzalez Felipe Wingkee	All Other											
Chin Andrew	All Other											
Nazmul H Khan Md	All Other											
Bhutani Satish	All Other											
Siu Selina	All Other											
Robles Sharon	All Other											
Hoover Karen	All Other											
Zaki Wasfy	All Other											
Young Clifford Md	All Other											
Ching Mellie T Md	All Other											
Stein David Kidd Md	All Other											
Crump Lauren	All Other											
Nilsen Diana	All Other											



Page 793 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Condos Rany Md	All Other											
Modi Jayshree	All Other											
Mendez Herman Md	All Other											
Carroll Zev Ephraim Md Pc	All Other											
Herman Sanford	All Other											
Weinstein Eleanor	All Other											
Vail Rona	All Other											
Rubin Gloria	All Other											
Te Conchita	All Other											
Duckett Delores	All Other											
Nachamie Mark	All Other											
Zam Paul	All Other											
Kidd Alter	All Other											
Friedlander Elaine	All Other											
Costas-Katz Carmen Silvia Md	All Other											
Walks Pauline	All Other											
Dellosso John V Md	All Other											
Pierre-Louis Magalie	All Other											
Kasturi Leelavathi Md	All Other											
Mahoney Melvin Md	All Other											
Sajjad Rehana Md	All Other											
Glick Sharon A Md	All Other											
Zuretti Alejandro Md	All Other											
Lebowitz Richard	All Other											
Ross Donald Md	All Other											
Lichtsztral Regina Md	All Other											
Vara Manjula	All Other											
Leung Mee Yuen Md	All Other											
Tse Peter Md	All Other											
Ong Loneien Md	All Other											
Seminatore Martha Lilia Md	All Other											



Page 794 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Santos Realino	All Other										
Cosgrove Mary T Do	All Other										
-Kaufman Greg Md	All Other										
Tindel Nathaniel	All Other										
Garabedian Laura	All Other										
Frankel Perry	All Other										
Wong Mei	All Other										
Offord Claude	All Other										
Frydman Cheryl	All Other										
Alwani Ayaz	All Other										
Sable Michael D Md	All Other										
Rogers Linda Md	All Other										
Jacobs Adam R Md	All Other										
Charles Hearns W Md	All Other										
Amendola-Sekinski Paula A Md	All Other										
Levin Daniel Md	All Other										
Ahmed Shadab H Md	All Other										
Francis Minnette Doreen	All Other										
Waseem Muhammad Md	All Other										
Tang lan Tsai-Leu Md	All Other										
Lipton Michael L Md	All Other										
Gillespie Ginger Md	All Other										
Go Eddie Sim Md	All Other										
Ling William	All Other										
Yang Jean Jingqi Md	All Other										
Rothman Robert F Md	All Other										
Goldstein Nira A Md	All Other										
Oji Ngozi Afiazu Md	All Other										
Alexander Infusion Llc	All Other										
Sharma Jayendra R Md	All Other										
Peguero Idaise	All Other										



Page 795 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Adler Ronald Steven Md	All Other											
Aziz Farzana H Md	All Other											
Woo Ann Meehyung Md	All Other											
Mazumder Amitabha Md	All Other											
Mcbane Deborah Bott Md	All Other											
First Medcare Primary Care	All Other											
Towner Robert A Md	All Other											
Mercado Ray Anthony Md	All Other											
Leong Christopher W-K Md	All Other											
Zahra Tasneem Md	All Other											
Li Siu Fai Md	All Other											
Daley Lisa M Md	All Other											
Afflu Ernest D	All Other											
Dr Susan S Mc Kinney Nrc	All Other											
Khanam Lutfa Md	All Other											
Kanna Balavenkatesh S Md	All Other											
Herman Steven Douglas Md	All Other											
Vassallo Charles J Md	All Other											
Montazem Andre H Md	All Other											
Lyudmita Oslon	All Other											
Josephson Elaine B Md	All Other											
Sciulla Vincent Dpm	All Other											
Schwartzbard Arthur Z Md	All Other											
Paruchuri Lakshmi T	All Other											
Enriquez Eduardo Sin Md	All Other											
Laurent Bordes P Md	All Other											
Chen Charlie Chin-Song Do	All Other											
Chao Tsai Chung Md	All Other											
Weiner Howard Leslie Md	All Other											
Lamour Jacqueline M Md	All Other											
Triantafillou Nicholas G Md	All Other											



Page 796 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	_	g in Projects	1	T	1		_	1	T	T		
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Rao Katikaneni M Md	All Other											
St Mary'S Comm Care Prof Inc	All Other											
Masch Rachel J Md	All Other											
Kornblau Dina H Md	All Other											
Salim-Ortiz Jadiyi Md	All Other											
Poff John Edward	All Other											
Northern Manor Geri Ctr Adhc	All Other											
Fodera Maria E Md	All Other											
Dunnder-Leacock Gloria J Md	All Other											
Dresner Lisa S Md	All Other											
Chakote Jyoti V Md	All Other											
Gratch Mary Matilda Md	All Other											
Olivera Rosemarie R Cnm	All Other											
Biggs Jacqueline C V Cnm	All Other											
Cohen Aaron Howard Md	All Other											
Sharma Jagat N Md	All Other											
Greenberg Oded Md	All Other											
Chin Kelly Md	All Other											
Amendolia Lisa M Md	All Other											
Deler-Garcia Ingrid Cnm	All Other											
Larusso Elaina Rpa	All Other											
Brabham Lisa D Md	All Other											
Silfen Miriam Eva Md	All Other											
Lee Gregory Md	All Other											
Decarlo Regina R Md	All Other											
Bendich Galina Md	All Other											
Ganjian Afshin Dpm	All Other											
Orellana Jorge R Md	All Other											
Schneller Janet A Md	All Other						1					
Sardar Henry Md	All Other						1					
Quee Frances W Md	All Other						1					



Page 797 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin ₍	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Myers Kevin Stanford Md	All Other											
Rosales Manuel Ramos Md	All Other											
Salama Carlos Roland Md	All Other											
Rabinovich Joseph Michael Md	All Other											
Lee Hyun-Soo Md	All Other											
Khartoon Bibi Farida Md	All Other											
Hakimian Navid Md	All Other											
Hall George Clinton Md	All Other											
Hanley Claire Elizabeth Md	All Other											
Bickoff Corey lan	All Other											
Altzman Elana F Md	All Other											
Anastassov George E Dds	All Other											
Gadangi Pratap Kumar Md	All Other											
Fefferman Nancy R Md	All Other											
Sigal Samuel Harold Md	All Other											
Miller Andrew Robert Md	All Other											
Lamperth Lajos Md	All Other											
Kassotis John Md	All Other											
Roberts-Butelman Kirsten L Md	All Other											
Bryan, Rn Brozellia	All Other											
Walsh Margaret Mary	All Other											
Seitz David Elliot Md	All Other											
Prine Linda Whisler	All Other											
Khan Mohammed Qutbuddin Md	All Other											
Sherman Frederic M	All Other											
Verma Rajesh Md	All Other											
Campbell Bruce G Md	All Other											
Argilla Michael Md	All Other											
Wolintz Robyn Joy Md	All Other											
Santana Maria Elena	All Other											
St Marys Center Inc Aadc	All Other											



Page 798 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating			1		1		ı		1		1
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Fletcher, Fnp Debbian	All Other											
Favuzza Joy	All Other											
Singer Cory I Md	All Other											
Santoni Francisco	All Other											
Rizvi Firdous Md	All Other											
Reddy Sarath Md	All Other											
Narula Anil Md	All Other											
Gold Richard Elliott Do	All Other											
Jacobowitz Glenn Robert Md	All Other											
Vitti Michael Joseph Md	All Other											
Rosen Zachary B Md	All Other											
Newman Elliot Md	All Other											
Biviano Bernard John Jr Md	All Other											
Curbelo Dolores E	All Other											
Tejani Nooruddin R Md	All Other											
Miller Sheryl Robin Md	All Other											
Goldstein Jeffrey Andrew Md	All Other											
Chowdary Sunita Kollu Md	All Other											
Claude Jean-Marie Harold Md	All Other											
Rafiaa Amer	All Other											
Harris Carol Anne Md	All Other											
Dicostanzo Damian Paul Md	All Other											
Gamboa Blanca Ruth Md	All Other											
Shahan Karen J Md	All Other											
Nelson Ingrid L Md	All Other											
Love Matthew David Md	All Other											
Egbuna Winifred O Md	All Other											
Astuto Angela M Md	All Other											
Joyner Leslie E	All Other											
Groisman-Perelstein Adriana M	All Other											
Dhingra Kishwar Md	All Other											



Page 799 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Burks Joseph Auxford Md	All Other											
Gray Andre Larry	All Other											
Rucker Lisa M Md	All Other											
Chung Virginia Md	All Other											
Hymes Kenneth B Md	All Other											
Ward Kathleen Elizabeth Md	All Other											
Diaz Alan	All Other											
Felsen Michael R Md	All Other											
Dresdner Susan Md	All Other											
Baran Syma Deborah Md	All Other											
Jones Otis M Md	All Other											
Hailiu Zuo Physician Pc	All Other											
Cortijo Amarilys R Md	All Other											
Huang Huajun Md	All Other											
Jose U Castro Md Pc	All Other											
Oddo Stephen M Md	All Other											
Mitchell Judith Elizabeth Md	All Other											
Benchimol Corinne Do	All Other											
Chen Qiyuan Md	All Other											
Bach-Bachich Vjera Md	All Other											
Neckles Winston Kenneth Md	All Other											
Mamun Syeda Fatema Md	All Other											
Braun James Frederick	All Other											
Badero Oluyemi Olabisi Md	All Other											
Amin Hossam Hassan Md	All Other											
Garvey Richard Charles Md	All Other											
Sheth Snehal R Md	All Other											
Salama Fawzy Wasfy Md	All Other											
Lippman Eric Scott Md	All Other											
Banad Sheela Premanath Md	All Other											
Pan Sharon Sheng-Yueh Md	All Other		1		İ		1	1				



Page 800 of 954 **Run Date :** 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

* Safety Net Providers in Green	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Thornhill Curtis Donaldson Md	All Other										
Rawanduzy Ahmed A Md	All Other										
Hall Simon John Md	All Other										
Slywotzky Chrystia Marta Md	All Other										
Magid Margaret Md	All Other										
Bryk Hillel B Md	All Other										
Olmedo Ruben Eduardo Md	All Other										
Lewin Berhard D Md	All Other										
Heiden Richard A Md	All Other										
Aspinall-Daley Toni P Md	All Other										
Cellario Maria	All Other										
Hotson Gwendolyn C Md	All Other										
Dobroszycki Joanna Md	All Other										
Chan Alfonso Y	All Other										
Banerji Mary Ann	All Other										
Yap Rhodora Chua Md	All Other										
Rahman Mohammed Ziaur Md	All Other										
Ostad Ariel Md Pc	All Other										
Landor Michael Md	All Other										
Cohrssen Andreas Md	All Other										
Four Seasons Nrs & Reh Ctr Ad	All Other										
Liverpool Steven Fitzroy Md	All Other										
Goracy Alicja Hanna Md	All Other										
Stern Leslie Phd	All Other										
Davis-Joseph Brian Kipling Md	All Other										
Project Samaritan Hlth Svcs I	All Other										
Zinn Harry Louis Md	All Other										
Pathmakumar N	All Other										
Tummings Vinette Walker Md	All Other										
Blitman Netta Marlyn Md	All Other										
Farooqui Syeda Saleha Md	All Other										



Page 801 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Sidoti Eugene John Jr	All Other										
A T Adebayo Md Pc	All Other										
Patel Mayank Md	All Other										
Siegel Judy Fried Md	All Other										
Leibert Eric Mitchell Md	All Other										
Moore Sandra Leigh Md	All Other										
Mcguinness Georgeann Md	All Other										
Mercado Cecilia Luz Md	All Other										
Toth Hildegard Kanamuller Md	All Other										
Bennett Genevieve Louise Md	All Other										
Handelman Michele	All Other										
Dove Arthur Renner Md	All Other										
Siegel Linda Beth Md	All Other										
New York Neuro And Rehab Ctr	All Other										
Phoon Colin Kit Lun Md	All Other										
Luchs Jodi lan Md	All Other										
Elsner Norbert Joseph Md	All Other										
Dinkevich Eugene	All Other										
Cardinal Lucien John li Md	All Other										
Bartniczuk Dorota Md	All Other										
Ayinla Raji Mohammed Md	All Other										
Help/Psi Aids Adhcp	All Other										
Shustarovich Alla Md Pc	All Other										
Pelzman Fred Nathan Md	All Other										
Ghesani Munir	All Other										
Ponticiello Joseph Nicholas Md	All Other										
Pavon Alex Rodrigo Md	All Other										
Novik Yelena Md	All Other										
Asadur Miah Physician Pc	All Other										
Matti-Orozco Brenda Marcia	All Other										
Frousios Costas Anthony Md	All Other										



Page 802 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	ı in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Berg Robert Elliot Md	All Other											
Jean Raymonde Ernest Md	All Other											
Wong Richard Joseph Md	All Other											
Touger Michael Md	All Other											
Paul Ernst Jean Jr Md	All Other											
Livshits Aleksandr Md	All Other											
Calderon Yvette Md	All Other											
Ciorciari Anthony Md	All Other											
Birnbaum Adrienne J Md	All Other											
Mendola Antony J Md	All Other											
Chapin Home For Aging Adhc	All Other											
Haughey Marianne Teresa Md	All Other											
Yellin Loren G Md	All Other											
Reilly James Gerard Md	All Other											
Kritikos Paul Md	All Other											
Abakporo Theophine O Md	All Other											
Applebaum Robert Michael Md	All Other											
Corwin Andrew David	All Other											
Lubin Frantz Hernould Md	All Other											
Mcfarlane Samy Md	All Other											
Villani Gina M Md	All Other											
Devas Gerard Md	All Other											
Cally Donald J Md	All Other											
Bestcare Inc	All Other											
Carr Samuel Stephen Dpm	All Other											
Cho Elvira Md	All Other											
Pfefferblit Susanna Md	All Other											
Irizarry Evelyn Md	All Other											
Kumar Pradeep Md	All Other											
St Christophers Inn Inc	All Other											
Polistina Dean Carl Md	All Other											



Page 803 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	ı in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Bampoe Isaac G Md	All Other											
Marble Hill Dental Office Pc	All Other											
Gross Ronald L Md	All Other											
Vertus Audanis Md	All Other											
Byssainthe Paul Harold Md	All Other											
Nweke-Chukumerije Obiageli Md	All Other											
Pollack Henry J Md	All Other											
Vavasis Anthony P Md	All Other											
Northern Manhattan Reh & Nrs	All Other											
Hailey Patricia C Md	All Other											
Youssef-Ahmed Maged Z Md	All Other											
Wasser Stuart Md	All Other											
Heinrich Max Joseph	All Other											
Dua Rakesh K Md	All Other											
Ibeabuchi Onuorah C Md	All Other											
Lopez Sonia J Md	All Other											
Friedman Ron Md	All Other											
Ayanruoh Steve T Md	All Other											
Azam Mohammad	All Other											
Emralino Feliciano F Md	All Other											
Turken Sheila Alice Md	All Other											
Murayama-Greenbaum Robert Md	All Other											
Chan Sheung-Kwun Samuel Md	All Other											
Reddy Jamuna Md	All Other											
Golfinos John George Md	All Other											
Gill Amarjit Singh Md	All Other											
El Younis Cherif M Md	All Other											
Ehr Azimah Pilus Md	All Other											
Diaz-Fuentes Gilda Md	All Other											
Weiss Louis Martin Md	All Other											
Deysine John Christopher Md	All Other											



Page 804 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Petterkin-Caldwell Carla Luis	All Other										
Prosper Josseline L Md	All Other										
Levine Jeremiah J Md	All Other										
Raykhman Natalia	All Other										
Demetis Spiro Md	All Other										
Hom Henry Md	All Other										
Halevy-Avgush Rachel	All Other										
Dhuper Sarita Md	All Other										
Urban William Md	All Other										
Prosper Magally Md	All Other										
Caprio Martha C Md	All Other										
Okpalanma Chika Md	All Other										
Kamenetsky Aleksey Md	All Other										
Goodrich James Md	All Other										
Saggi Subodh Jaigopal Md	All Other										
Yee Joseph M Md	All Other										
Glassman Paul Lawrence Md	All Other										
Wong Cynthia M K Md	All Other										
Charles Jean-Claude Md	All Other										
Holcomb Alvin D Md	All Other										
Greenberg Eliezer Dpm	All Other										
Greely John Stephen Md	All Other										
Maldonado Luis Md	All Other										
Bressner Robert Stuart Md	All Other										
Bernstein Mitchell Md	All Other										
Gallagher Donna M Md	All Other										
Charchaflieh Jean Md	All Other										
Edano Albert E Md	All Other										
Klion Mark J Md	All Other										
Pappas John G Md	All Other										
Shahidullah Abul B M Md	All Other										



Page 805 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Richardson Lynne D Md	All Other											
Thai Phong An Dpm	All Other											
Boutin Anthony Md	All Other											
Leider Jason Md	All Other											
Devita Robert Peter Md	All Other											
Sam Mirela Md	All Other											
Mays Jonathan K Md	All Other											
Hoffman Julie Pamela	All Other											
Childs Kathryn P Md	All Other											
Lee Hung-Sam Do	All Other											
Kharash Galina Md	All Other											
Castillo Rafael A Md	All Other											
Glasgow Sandra R Md	All Other											
Shabarek Nehad Md	All Other											
Epstein Geoffrey C Dpm	All Other											
Hegazi Tarek M H Md	All Other											
Mclean-Long Carol Md	All Other											
Verma Smeeta Md	All Other											
Matthews Gerald J Md	All Other											
Coney Island Hospital Scm	All Other											
Cabatic Thelma Ocampo Md	All Other											
Lurio Joseph Glen Messner Md	All Other											
David Jonathan Md Pc	All Other											
Songhorian Mehri Md	All Other											
Hanson Matthew Berge	All Other											
Shafik Farid Fouad Fahmy Md	All Other											
Sea View Hosp Rehab Ctr Home	All Other											
Quist Joseph Bede Kitson Md	All Other											
Garbuz Friderika	All Other											
Agbim Gabriel E Md	All Other											
Maggiore Diane	All Other											



Page 806 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating Pa	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Dryer Joseph W Md	All Other											
Upper Manhattan Mh Ctr Scm	All Other											
Hall-Ross Sandra M Md	All Other											
Fontanive Juan	All Other											
Lazzaro Douglas R Md	All Other											
Sinha Kuntala Md	All Other											
Fraser Angela Marie Md	All Other											
Liu Mini Ann Md	All Other											
Herzog Gary Do	All Other											
Fruitman Edward	All Other											
Selfhelp Special Fam Hc Inc	All Other											
Madhava Valsa S Md	All Other											
Levy Paul Arthur Md	All Other											
Kirwin Jon D Md	All Other											
Astor Home For Children Fbt	All Other											
Kessler Edmund Md	All Other											
Exilhomme Joseph Md	All Other											
Dela Cruz Sonia Bengzon Md	All Other											
Young Joshua A Md	All Other											
Zin Thant Md	All Other											
Volfinzon Leonid Medical Pc	All Other											
Institute For Comm Living Inc	All Other											
Szemraj Eva Md	All Other											
Bagchi Chaitali Md	All Other											
Walker Jenny	All Other											
Dailey Ronald Scott Md	All Other											
Patel Jayant R	All Other											
Rameau Jean Eugene Md	All Other											
Young Adult Inst Ste 2 Icf	All Other											
Gotham Per Diem Inc	All Other											
Vargas-Jerez Julia E Md	All Other			†			1					



Page 807 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Gamzel Ny Inc	All Other											
Micallef Joseph	All Other											
Cushin Brian J Md	All Other											
Winkler Alfred	All Other											
Harris Arthur Md	All Other											
Magalie Alfred M D Pediatric Office	All Other											
Young Adult Inst Ste 1 Icf	All Other											
Young Adult Inst Ste 3 lcf	All Other											
Mccalla Sydney Md	All Other											
Mccalla Cyrus Oliver Md	All Other											
Fatehi Mary I Md	All Other											
Professional Svc 117th St Icf	All Other											
Parker Jewish Geriatric Inst	All Other											
Patel Surekha M Md	All Other											
Nachum Levin, Md, Pc	All Other											
Ahn Seok Cheol Md	All Other											
Comunilife Mental Health Cl	All Other											
Qureshi Pervaiz Iqbal Md	All Other											
Rashid Mohammed K Md	All Other											
Bernstein Neil Evan Md	All Other											
Lepor Herbert Md	All Other											
Langszner losif Md	All Other											
Nyer Kenneth Lloyd Md	All Other											
Zachariah Annamma Md	All Other											
Perinpanayagam Noel I Md	All Other											
Fine Martin Jay Md	All Other											
Shapiro Ellen Md	All Other											
Ricciardi Riccardo Jr Md	All Other											
Caronia Ronald M Md	All Other											
Tai Keng Gii Md	All Other											
Ross Alan I Md	All Other											



Page 808 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Kohan Darius Md	All Other											
Dunn Sherman Jr Md	All Other											
Nastase Liviu Md	All Other											
Jewish Bd Fam & Child Gan Icf	All Other											
Givre Sheree D Md	All Other											
Fernandez Jaime Md	All Other											
Mitchell Harrison Md	All Other											
Gorny Mark A Md	All Other											
Hendler-Goldberg Karen L Md	All Other											
Ahmad Laeeq Md	All Other											
Gupta Kanchan Md	All Other											
Albian Marco Md	All Other											
Butt Ahmar Aziz Md	All Other											
Gagliuso Donna J Md	All Other											
Mintah Joseph Kyei	All Other											
Kodsi Sylvia Rose Md	All Other											
Amurao Aurora A Md	All Other											
Ramirez Nelky E Md	All Other											
Burack Jedidiah Md	All Other											
Novogrodsky Raphael Md	All Other											
Demopoulos Byron P Md	All Other											
Basir Riyad J Md	All Other											
North Shore Univ Hosp Amb Svc	All Other											
Taglia Robert P Md	All Other											
Ting Andrew Shih-Heng Md	All Other											
Iqbal Parveen A Md	All Other											
Lipshutz Rochelle	All Other											
Lazar Jason M Md	All Other											
St Christopher Ottilie Hcbs	All Other											
Habal Rania Md	All Other											
Gress Francis Gerald Md	All Other											



Page 809 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Vizcaino-Reyes Belkis J Md	All Other											
Okeke Emeka E Md	All Other											
Chaughtai Khalid Akhtar Md	All Other											
Perez Jose Md	All Other											
Rubinstein David Md	All Other											
Yearwood Renee D Od	All Other											
Sacco Joseph P Md	All Other											
Saxena Madhu Md	All Other											
Purow Henry M Md	All Other											
East Ny D & T Ctr	All Other											
Deans Sharon Md	All Other											
Babu Ramesh Md	All Other											
Feldman David S Md	All Other											
Momtaz Mohammad Reza Md	All Other											
Rosa Daniel Md	All Other											
Crummer Richard W	All Other											
Sperber Laurence Todd D Md	All Other											
Angioletti Lee Mitchell Md	All Other											
El-Khoury Nicolas G Md	All Other											
Radparvar Farshid Md	All Other											
Etienne Viviane Md	All Other											
Chadow Hal L Md	All Other											
Joks Rauno O Md	All Other											
Weitzner Ari Leonard Md Pc	All Other											
Valery Emmanuel Md	All Other											
Wallach Steven Gregg Md	All Other											
Young Adult Institute & Works	All Other											
Augenbraun Michael Md	All Other											
Pandey Avi Md Pc	All Other											
Grossman Susan Md	All Other											
Tavakoli Kamyar David Md	All Other											



Page 810 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

		g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Decosta Carol V R Md	All Other											
Gulston Wayne Vernon Md	All Other											
Professional Svc Ctr Handicap	All Other											
Contreras Juana Md	All Other											
Spiro Peter Md	All Other											
Saldana Pratima Md	All Other											
Nicoleau Carl A Md	All Other											
Wright George Md	All Other											
Bashey Mohammed B Md	All Other											
Schwartz David L Md	All Other											
Singh Amarjit Md Pc	All Other											
Florence Isaiah M Md	All Other											
Preposi Caesar C Md	All Other											
Leibman A Jill Md	All Other											
Dehovitz Jack A Md	All Other											
Shelby K Samuel Md	All Other											
Greenwich House Inc Ai	All Other											
Indaram Anant V Md	All Other											
St Vincent Depaul Res Adhc	All Other											
Shwarzberg Hyman	All Other											
Topchik Shlomo Md	All Other											
Giovanniello Giovanna Md	All Other											
Jenny Elizabeth R Md	All Other											
Patel Rekha H Md	All Other											
Kovarsky Lev Md	All Other											
Cohen Richard Md	All Other											
Counseling Srv Of E D N Y Inc	All Other											
Ginsburg Robin Nina Md	All Other											
Moore James Arthur Md	All Other											
Michnovicz Jon J Md	All Other											
Shlasko Edward Md	All Other											



Page 811 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Matari Hussein M Md	All Other											
Feit Frederick Md	All Other											
Distant Dale Anthony Md	All Other											
Attubato Michael J Md	All Other											
Solomon Robert D Md	All Other											
Walker Marcellus A Md	All Other											
Parikh Sandip R Md	All Other											
Scrimmager Leon Md	All Other											
Lowe Teresa Ann Od	All Other											
Bonhomme Wilner Md	All Other											
Kerolle Harold Fritz Md	All Other											
Brown Jessica R Md	All Other											
Leo Mauro Vincenzo Md	All Other											
Durgam Veerendra V Md	All Other											
Husain Mohammad	All Other											
Sturm Joseph Samuel Md	All Other											
Hasan Muhammad Fareed Md	All Other											
Professional Svc 149th St Icf	All Other											
Issah Abdul-Haki Md Pc	All Other											
Lew Barbara Md	All Other											
Priovolos Soula Md	All Other											
Dorbu Anthony Y Md	All Other											
Llewellyn Hyacinthe Md Pc	All Other											
Crevecoeur Evans Md	All Other											
Khatiwala Vijay V Md	All Other											
Moran-Almonte Roberto A Md	All Other											
Tuvia Joseph Md	All Other											
Sandoval Claudio Md	All Other											
Moallem Hamid Jack	All Other											
Inker Steven Alan Md	All Other											
Moskovits Tibor Md	All Other											



Page 812 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Mumford James M Md	All Other	Z.d.I	Z.d.III	2.0.11 2.0.10	Z.u.i	3.a.i	3.0.1	3.u.ii	3.y.i	4.4.111	4.6.11
Conifer Park	All Other										
											
Arms Acres	All Other										
Fairweather Phillip G Md	All Other										
Gonzalez Guadalupe Md	All Other										
Cumps-Bakst Evelyn L Md	All Other										
Doshi Rashmikant K Md	All Other										
Wharton Ronald H Md	All Other										
Pirraglia Peter D Md	All Other										<u> </u>
Hussaini Syed Muneerudin Md	All Other										<u> </u>
Warren Floyd Allen Md	All Other										<u> </u>
Fine Doris Md	All Other										<u> </u>
Valme Gerald Md	All Other										
Aquino Robert J Md	All Other										<u> </u>
Eviatar Joseph Alexander Md	All Other										<u> </u>
Koster Harry Robert M Md	All Other										1
Lippman Sheldon Bruce Md	All Other										
Schottenfeld Eric S Md	All Other										
Ghumman Chaudhry Md	All Other										
Goldberg Stanley Md	All Other										
Wagner Lance Md	All Other										
Safavi Ali Md Pc	All Other										
Americare Certified Ss Inc	All Other										
Katz Howard Victor Md	All Other										
Odyssey House Of New York	All Other										
Hanley Kathleen Md	All Other										
Mahoney James Anthony Md	All Other										Ī
Shaw Ronald P Md	All Other										
Stumpf-Koster Diane Md	All Other										1
Mckenzie Dexter Anthony Md	All Other										1
Skupski Daniel W Md	All Other										



Page 813 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Magno Angelo Md	All Other										
Amin Deepak Kantilal Md	All Other										
Eisner Yvonne	All Other										
Lewis Theophilus Md	All Other										
Najara Julia E Md	All Other										
Engelbrecht David Md	All Other										
Hassan Yasmin Akbar Md	All Other										
Ferstenberg Richard Mark	All Other										
Kazeem Saka Md	All Other										
Smilen Scott Walter Md	All Other										
Salama Meir Md	All Other										
Francis Rozelle A Od	All Other										
Nandakumar Rajini Md	All Other										
Lemberg Lori A Md	All Other										
Burg Jean R Md	All Other										
Katz Gillian Md	All Other										
Varsos George Md	All Other										
Caligiuri Daniel A Md	All Other										
Shuster Edward G Md	All Other										
Ahmadi Ramin Md	All Other										
Chin Robert G Md	All Other										
Angioletti Louis Scott Md	All Other										
Maw Myo Md	All Other										
John David H A	All Other										
Kitson Kwame A Md	All Other										
Guico Ulpiano B Jr Md	All Other										
Wahl Eric M Md	All Other										
Aranow Cynthia Beth Md	All Other										
Garcia Arlene Marie Md	All Other										
Spiegel Renee Md	All Other										
Kirsch David Steven Md	All Other										



Page 814 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Gruber Peter J Md	All Other										
Alonso George O Md	All Other										
Abbott House Inc	All Other										
Goldberg Neil Md	All Other										
Slater James N Md	All Other										
Oundjian Nelly Jouayed	All Other										
St Marys Center, Inc	All Other										
Cardoso Erico Ramos Md	All Other										
Brewer Marlon Essien Md	All Other										
Cabrera Quezada Sonia Md	All Other										
St Christopher-Ottilie Richmo	All Other										
Surasi Marianne Dpm	All Other										
Comprehensive Care Mgt D&T Ct	All Other										
Policar Maurice Md	All Other										
Marmur Jonathan David Md	All Other										
Eng Nelson Do	All Other										
Osborne Rhonda Patricia	All Other										
Guerrero Marilyn P Md	All Other										
Premier Nursing Services	All Other										
Kruger Christopher John Md	All Other										
Patel Nileshkumar Gokal Md	All Other										
Foster Patricia Alice	All Other										
Kohli Rattanjit Singh	All Other										
Cadet Eddy Md	All Other										
Catholic Charities Neighbhd Svcs	All Other										
Bernstein Michael D Md	All Other										
Newsome Frederick V	All Other										
Valencia Hector Antonio	All Other										
Jung Anthony Md	All Other										
Sen Chandranath Md	All Other										
Stern Seth L Md	All Other										



Page 815 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
All Metro Aids Inc	All Other											
Lesnewski Ruth F Md	All Other											
Puccia Vincent Md	All Other											
Ko Kathryn R Md	All Other											
Baghdassarian Bagdig S Md	All Other											
Project Hospitality Inc	All Other											
T R I Center Inc	All Other											
Ballaban-Gil Karen Md	All Other											
Swartz Jonathan A Md	All Other											
Tarlin Nancy S Md	All Other											
Palladia Inc	All Other											
Young Adult Inst Sprucewood	All Other											
Goldstein Harold L Dpm	All Other											
Birnbaum Jeffrey M Md	All Other											
Gheorghiu Olimpia Tintea Md	All Other											
Teperman Sheldon H Md	All Other											
Phillips Bradley John Md	All Other											
Dennihy David T Md	All Other											
Zupcak Richard S Md	All Other											
St Christophers Ottilie Kew	All Other											
Weissman Audrey Michelle Md	All Other											
Ast Denise R Md	All Other											
Goez Emilio A Dpm	All Other											
Able Health Care Serv Inc	All Other											
Bamshad Hamid	All Other											
Price Andrew E Md	All Other											
Philbert Rawle Fabian Dds	All Other											
Tagle Elenita G Md	All Other											
Hale Theodore Mark Md	All Other											
Karp Steven Phillip Md	All Other											
Professional Svc Bell Blvd	All Other											



Page 816 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

	Participating	ı in Projects									
Provider Name	Provider Category	2.a.i 2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Shivaram Indu	All Other										1
Chaudhari Ashok P Md	All Other										1
Mcnally Lois Marie Md	All Other										1
Schwalb Murray David Md	All Other										1
Milano Danielle F Md	All Other										1
Mocombe Lucien D Md P C	All Other										1
Duncalf Richard Michael Md	All Other										1
Golden Owen Md	All Other										1
Chopra Rajpal S Md	All Other										1
Angus Lambros D G Md	All Other										1
Lasser Daniel M Md	All Other										1
Navarro Victor S Md Pc	All Other										1
Abed Antoine Tony	All Other										1
Zelefsky David Md	All Other										1
Watman Jerry Md	All Other										1
Bernaski Edward J Md	All Other										1
Abulafia Ovadia Md	All Other										1
Wallack Marc K Md	All Other										1
Urbano Gonzalo Fernandez Md	All Other										1
Gudi Kopresh Acharya Md	All Other										1
Castillo Dennis Esteban Dpm	All Other										1
Wong Raymond Frederick Md	All Other										1
Barry Patricia Ann Md	All Other										1
Ong Kenneth Md	All Other										1
Sumrani Nabil Bisharah Md	All Other										1
Saints Joachim & Anne Nrs & Reh Ctr	All Other										1
Simon Claude Md	All Other										
Felix-Peralta Ingrid Ivanna	All Other										1
Premier Nursing Services	All Other										
Glass Ronald B J Md	All Other										
Fox Martin Jeffrey Md	All Other										i



Page 817 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Renaissance HIth Care Network	All Other											
Hardoon Miriam Md	All Other											
Sherer David Marcus Md	All Other											1
Jackson Rosemary Maxine Md	All Other											
Simon Douglas Michael Md	All Other											1
Segundo Ruiz Belvis D & T Ctr	All Other											1
Levin Mark Md	All Other											
Passick Jeffrey M Md	All Other											
Lyon Ross Traut Md	All Other											1
Professional Svc Maspeth Icf	All Other											
Toueg Sam Md	All Other											
Mojdehi Khosrow Md	All Other											
Kastell Paul H Md	All Other											
David Miriam Md	All Other											1
Bridging Access To Care Inc	All Other											
Solomon Marshall Philip Dds	All Other											1
Abright Arthur R 3d Md	All Other											1
Bercovici Silvia Md	All Other											
Jacobs Allan Joel Md	All Other											
Donkoh Fred M Md	All Other											
Hoskins Iffath A Md	All Other											
Sheares Beverley Jeanne Md	All Other											
Ham Naomi R Md	All Other											
Village Center For Care Aadc	All Other											
Sherill Purcell Md Pc	All Other											1
Lutas Elizabeth Mary Md	All Other											1
Fletcher Martin Edward Md	All Other											Ī
Zinn Daniel L Md	All Other											Ī
Rafal Richard Md	All Other											Ī
Cane Jeffrey Scott Md	All Other											i
Simon Karen E Md	All Other											ĺ



Page 818 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Diaz Rita Maria	All Other											
Hirshfield Gary S Md	All Other											
Simon Ronald Jay Md	All Other											
Freedman Alan Marc Md	All Other											
Preibisz Jacek J Md	All Other											
Young Adult Inst Sheepshead	All Other											
Altman Daryl Renee Md	All Other											
Wilkins Robert Md	All Other											
Kigongo-Mwesezi Samuel P Md	All Other											
Burack Joshua H Md	All Other											
Levine Steven Barry Md	All Other											
Hoke Gerald Pierre Md	All Other											
Okonta Samuel I Md	All Other											
Brathwaite Evan Md	All Other											
Carpio Orlando B Md	All Other											
Draga Aspasia E Md	All Other											
Clarke Aubrey G Md	All Other											
Dinolfo Elaine Anne	All Other											
Sivapalan Vel Md	All Other											
Samin Amiram Md	All Other											
Lobel Shari Beth	All Other											
Chervenak Judith L Md	All Other											
Parker Jewish Geriatric D&T	All Other											
Logan Loretta M Dpm	All Other											
Center For Comp HIth Practice	All Other											
Young Adult Inst Levittown	All Other											
Kumar Smita Rajeev Md	All Other											
Morales Susan Rita Md	All Other											
Archbold Maritza Stella Md	All Other											
Parisi Luigi J Md	All Other											
Kronwith Stephen David Md	All Other											



Page 819 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Professional Svc Butler St	All Other										
Douglas Montgomery Md	All Other										
Williams-Wilson Tumika K P	All Other										
Castermans Marie-Pierre Md	All Other										
Jones Robert L Md	All Other										
Goldberger Mark Harry Md	All Other										
Auricchio John Steven Dpm	All Other										
Francisco Bautista Md Pc	All Other										
Dominican Sisters Family Lthh	All Other										
Huang Yiling Xu Md	All Other										
Rice Susan M Dpm	All Other										
Providence Rest Non Occ	All Other										
Seigel Warren Michael Md	All Other										
Farraye Joseph Md	All Other										
Elliott Fitzroy Anthony Md	All Other										
Chan Stephen Md	All Other										
Ettlinger Hugh Marshall Md	All Other										
Deutsch James Alan Md	All Other										
Cath Char Nghbhd Svcs Adessa Icf	All Other										
Baron Edward M Md	All Other										
Mir Parvez Assad Md	All Other										
Lapenna Robert Md	All Other										
Fennoy Ilene Md	All Other										
Rao Sudha Marpally Md	All Other										
Porder Kathleen Md	All Other										1
Gross Benita L Md	All Other										
Pesola Gene R Md	All Other										
Silverman Lewis R	All Other										
Alexander-Thomas Nanette Md	All Other										
Ostrow Steven Mark Md	All Other										
Avin Jacqueline Md	All Other										



Page 820 of 954 **Run Date :** 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Anderson Herman L Md	All Other											
Professional Svc 195 Place	All Other											
Jackson Margaret Md	All Other											
Isabella Geriatric Ctr Lthhcp	All Other											
Factor Stephen Michael Md	All Other											
Auran James Md	All Other											
Smith R Theodore Md	All Other											
Salciccioli Louis F Md	All Other											
Steven C Garner Md	All Other											
Zuckier Lionel Sydney Md	All Other											
Wartburg Lutheran Hm Aging	All Other											
Pellegrini Richard Andrew Md	All Other											
Sellinger Lewis Arthur Md	All Other											
Tatakis Effie Od	All Other											
Putman William Erskine M Md	All Other											
Kaufmann Horacio C Md	All Other											
Newman Thomas Gabriel Jr Md	All Other											
Laguardia Katherine Md	All Other											
Seidler Alice F Md	All Other											
Argus Community,Inc	All Other											
Bassell Jay Alan Md	All Other											
Community Hlthcare Network Ai	All Other											
Schwartzman Alexander Md	All Other											
Ilan Hana Md	All Other											
Kaur Kanwal Jit Md	All Other											
Mechlin Michael Barry Md	All Other											
Monteagudo Ana Md	All Other											
Miller Patricia Elizabeth Dds	All Other											
Lewis Ernel Sebastian Md	All Other											
George Michael Seaman Iii Md	All Other											
Raju Samanthi Md	All Other											



Page 821 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Schnurmacher Center Reh & Nrs	All Other										
Queens Vlg Com For Mh/J Cap	All Other										<u> </u>
Kerr Andrew S Md	All Other										
Agustin Elmer Clemente Md	All Other										
Santiago Perez Felix E Md	All Other										
Fenster Mark Jacob Md	All Other										
Schiff Peter Bernard Md	All Other										
Hsu Daphne T Md	All Other										
Gupta Sindhu Md Pc	All Other										
Tharakan Tessie Md	All Other										
Jacob Perlow Hospice	All Other										
Goldman Allan G Md	All Other										
Hernandez Abreu Andres R Md	All Other										
Peralta Victor Emilio Md	All Other										
Su James Yu Jen Dds Pc	All Other										
Shevde Ketan Md	All Other										
Moh Paul Pel Shan Md	All Other										
Buff Daniel David Md	All Other										
Rottenberg Fabienne Dpm	All Other										
Puma Joseph Anthony Md	All Other										
Klein Susan A Md	All Other										
Vincent Miriam Therese Md	All Other										
Nair Jagadamma Md	All Other										
Paul Boris Md	All Other										
Woodley Walter Md	All Other										
Dacher Jeffrey Michael Dpm	All Other										
Byrns Daniel John Md	All Other										
Gonzales Antonio M	All Other										
Gidumal Ramesh H Md	All Other										
Hurlet Jensen Anne M Md	All Other										
Yang Edward Charles Md	All Other										



Page 822 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatir	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Choi Kwang Nam	All Other										
Lee Fredric Osborne	All Other										
Aska Glenroy Anthony Dpm	All Other										
Levy Steven Robert	All Other										
Portello Joan K	All Other										
Kamhi Lawrence Mitchell Md	All Other										
Vns Of Ny Hospice Care	All Other										
Watson Catherin Pace	All Other										
Mittal Khushbakhat R Md	All Other										
Young Constance A Md Pllc	All Other										
Paz Vistoria Belisario	All Other										
Jacinto Francisco Gertrude Md	All Other										
Tolete Maria Gregoria Agatep	All Other										
Lum George Md	All Other										
Wisoff Jeffrey H Md	All Other										
Hedayati Reza	All Other										
Shimkus John W Md	All Other										
Ward Robert F Md	All Other										
Pimentel Consolacion T Md	All Other										
Phillibert Donald C Md	All Other										
Mariadason James Gaetan Md	All Other										
Cobbs Ronald Kenneth Md	All Other										
Baumstein Donald Md	All Other										
Ketosugbo Anukware K Md Pc	All Other										
Palazzo Angela M Md	All Other										
Pillarisetty Sitaram Md	All Other										
Lieberman Ronni	All Other										
Meyer Allan Martin	All Other										
Messineo Frank C Md	All Other										
Darku Daniel Amanor Md	All Other										
Marx Terry Md	All Other										



Page 823 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
St Christophers-Ottilie Jamai	All Other											
Carmili David Md	All Other											
Udom Izuka P Md	All Other											
Delerme Milton Md	All Other											
Arslan Nabil C Md	All Other											
Bieber Benjamin Md	All Other											
Tsuei Deane D C Md	All Other											
Crawford Bernard K Jr Md	All Other											
Thomas Albert George Md	All Other											
Brejt Henry Md	All Other											
Archimandritis Constantine Md	All Other											
Goldberg Michael S Md	All Other											
Salim Yusuf Md	All Other											
Anarella James J Dpm	All Other											
Timor Ilan F Md	All Other											
Agyare Samuel K B Md	All Other											
Chernys Ann Md	All Other											
Vinzons Alexander Tagala	All Other											
Gernsheimer Joel Md	All Other											
Osowsky Ruth Md	All Other											
Mcgarry Terence M	All Other											
Levy Howard	All Other											
Poon Tung P Md	All Other											
Belmonte Augusta H Md	All Other											
Williams Susan Eleanor	All Other											
Haeri Soodabeh Md	All Other											
Oconnell James P Md	All Other											
Fischman Bradley M	All Other											
Cumberland D & T Ctr	All Other											
Fomberstein Barry J Md	All Other											
Gitler David Md	All Other											



Page 824 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	ı in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Barkan Anatole	All Other											1
Rahman Maqsoodur Md	All Other											1
Monrad Ernest Scott Md	All Other											1
Schiller Robert M Md	All Other											1
Trivedi Malti Shah	All Other											1
Joseph P Addabbo Family Hlth	All Other											1
Kantor Alan Michael Md	All Other											1
Shields Christopher P Md	All Other											1
Comprehensive Womens Medical	All Other											1
Duncan Albert O Md	All Other											1
Rabinowitz Simon S Md	All Other											1
Buchert Nina	All Other											1
Weinstock Judith Beth Md	All Other											1
Tchelebi Mounzer Md	All Other											1
Short Robby Franklin Md	All Other											1
Ross Frank Alan Md	All Other											1
Ramis Carmen Maria Md	All Other											1
Madias John E Md	All Other											1
Fischer Robert Michael Md	All Other											1
Mollin Joel Md	All Other											1
Diakoumakis Evangelos E Md	All Other											1
Deligdisch Schor Liane Md	All Other											1
Hewitt Ross G Md	All Other											1
Chopra Rajbir S Md	All Other											1
Selfhelp Community Services	All Other											1
Nagelberg Joys Md	All Other											
Marcus Peter Md	All Other											
Alwani Abdulla Md	All Other											
Braun Suzanne Gale Dpm	All Other											
Carrero Braulio Arismendy Md	All Other											
Patel Nileshkumar Jayrambhai	All Other											



Page 825 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Muneyyirci Delale Ozgul Md	All Other											1
Hausman Michael R Md	All Other											1
Purcell Roland Royston Md	All Other											
Blass Joel Mitchell Md	All Other											1
Cooper Charles Md	All Other											1
Warren Faye L Md	All Other											1
Ulep Rosita Razo Md Pc Md	All Other											1
Andrade Joseph Ricardo Md Pc	All Other											1
Cavalli Adele L Md	All Other											1
Love Susan G Dpm	All Other											1
Angell Norman F Md	All Other											1
Henderson Cassandra E Md	All Other											
Babb Frank C Md	All Other											1
Brenner Gail Md	All Other											1
Clark John Francis J Iii Md P	All Other											1
Kim Ung Jin Md	All Other											1
Goodrich James Tait Md	All Other											1
Tardio Julio Alberto Md	All Other											1
Stein Arnold Jay Md	All Other											1
Scott Earl Anthony Md	All Other											1
Sacolick Benzion Md	All Other											1
Twersky Rebecca Shoshana Md	All Other											1
Mishkin Robert John Md	All Other											1
Borker Priti V Md	All Other											1
Hegde Hradaya Krishnayya Md	All Other											1
Khuwaja Abdul Ali Md Pc	All Other											1
Kaplovitz Harry S Md	All Other											
Brodman Michael L Md	All Other											
Myssiorek David J Md	All Other											<u> </u>
Willig Jeffrey Lloyd Md	All Other											<u> </u>
Surks Martin I Md	All Other											



Page 826 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Cruz-Hufana Elsa	All Other										
Wetter Ellen Barbara Md	All Other										
Gounder Mohanambal P Md	All Other										
Klar Tobi B Md Pc	All Other										
Domosi Dennis Md	All Other										
Nayeem Zahidunnisa Md	All Other										
Hannan Mohammad A Md	All Other										
Dundy Richard A Md	All Other										
Chaung Henry Od	All Other										
Shiffman Rebecca L Md	All Other										
Freedberg Robin S Md	All Other										
Marville Jillian E Dpm	All Other										
Khanna Ashok Md	All Other										
Semple Sandra A Md	All Other										
Salom Ira Louis Md	All Other										
Sundaresan Narayan Md	All Other										
Jacques J M Ronald	All Other										
Metroka Craig Elliot Md	All Other										
Cabs Home Attendants Service	All Other										
Jules Kevin T Dpm	All Other										
Rain Home Attendant Ser Inc	All Other										
Selfhelp Community Services	All Other										
Ridgewood-Bushwick Schmcrcoun	All Other										
Appolon Carmin Md	All Other										
Morrison Scott I Od	All Other										
Madonna Richard James	All Other										
Parker Jewish Geri Inst Lthhc	All Other										1
Shafran Jacob C Od	All Other										ĺ
Roberts Pamela M Dpm	All Other										ĺ
Heslop Christine Cnm	All Other										1
Edwards Keith S Md	All Other										ĺ



Page 827 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	<u> </u>	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Murray Cyrus Adolphus Md	All Other											
Arbucci Frank John Md	All Other											1
Goodman Warren Jay Dpm	All Other											1
Institute For Family Hlth	All Other											1
Franco Israel Md	All Other											1
Kosinski Mark A Dpm	All Other											1
Malonzo Mario Supan	All Other											1
Pasricha Vijay Prakash Md	All Other											1
Albert Robin Md	All Other											1
Siegel Steven Md	All Other											
Professional Svc Selinger Icf	All Other											
Shukla Harikrishna Prabhupras	All Other											
Simpao Jose Rodriguez Jr Md P	All Other											
Reyes-Arcangel Fe T	All Other											
Rao Sudha	All Other											
Lerebours Frantz Md	All Other											
Chinitz Larry A Md	All Other											
Sainvil Lesly Md	All Other											
Herrold Edmund Mcmahan Md	All Other											
Bendo Audree Argiro Md	All Other											
Jeng Ing-Yann Md	All Other											
Valdes Marie Elizabeth Md	All Other											
Bello Gaetano V	All Other											
Balzora Jean Daniel Md	All Other											
Spinelli Mary Jean Md	All Other											
Manning Reginald E Md	All Other											
Elizee Julien Md	All Other											
Sea View Hosp & Hme Non Occup	All Other											
Respler Mark Allan Md	All Other											
Benzakein Ralph Dpm	All Other											
Pasqua Peter J Jr Md	All Other											



Page 828 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

* Safety Net Providers in Green	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.	o.iv 2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Schottenstein Edwin M Md	All Other										
Lantos George Md	All Other										
Guarini Ludovico Md	All Other										
Leeds Melvin Md	All Other										
Lamparello Patrick J Md	All Other										
Brookner Andrew R Md	All Other										
St Agathas 11 Hayden Circle	All Other										
Patel Indira Mahendra Md	All Other										
Deutsch Vicki-Jo Md	All Other										
Deitz Marcia C Md	All Other										
Abbey Mensah Michael O Md	All Other										
Ferran-Hansard Nereida	All Other										
Herskowitz Michael	All Other										
Sofia Dela Cruz Medical Practice Pc	All Other										
Dubuche Carole Md	All Other										
Adelglass Howard R Md	All Other										
Thiagarajah Yogasaundari Md	All Other										
Golden Margaret Clark	All Other										
Kapoor Ramnath D Md	All Other										
De Armas Pedro	All Other										
Yager Steven Marc Dpm	All Other										
Mohan Sasikala Md	All Other										
Nacier Paul Edgard Md	All Other										
Jewish Asso For Svcs For The Aged	All Other										
Mallett Errol Md	All Other										
Gunduz Yilmaz Md	All Other										
All Metro Home Care Ser. Inc	All Other										
Laroche Gladys Md	All Other										
Lazar John	All Other										
Calamia Vincent Md	All Other										
Marsh Franklin Jr Md	All Other										



Page 829 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Kramer Lawrence David Md	All Other											
Solodnik Paul Md	All Other											
George Verghese Md	All Other											
Patel Rajnikant B Md	All Other											
Gillego Azucena Manucdoc Md	All Other											
Wagner John D Md	All Other											
Tejwani Uma S Md	All Other											
Winston Jonathan Allan Md	All Other											
Girardi Anthony Md	All Other											
Chadha Physician Pc	All Other											
Gonzalez Carlos Manuel Md	All Other											
Rosenberg Zehava Sadka Md	All Other											
Amodio John B Md	All Other											
Neches Richard Brooks Md	All Other											
Federbusch Marc Jeffrey Dpm	All Other											
Fried D Clare Md	All Other											
Roman Jaime Francisco Md	All Other											
Gewirtz Andrew Ellis Md	All Other											
Schwarz Steven M Md	All Other											
Breeland Earl B Md	All Other											
Nicastri Anthony Md	All Other											
Santana Rita Md	All Other											
Hazel Edovard Joseph Md	All Other											
Young Adult Inst Lewisboro	All Other											
Fayemi Ayodeji Bodunrin Md	All Other											
Appel Robert I Md	All Other											
Allman Denton Md	All Other											
Lucak Basil K Md	All Other											
Abramson Austin Wayne Md	All Other											
Bunyavanich Sanga Md	All Other											
Kohn Brenda Md	All Other											



Page 830 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	ı in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Chime Chudi G Md	All Other											
Weiss Laszlo Md	All Other											
Donovan Glenn J Dpm	All Other											
Terzuoli Robert J Md	All Other											
Cioroiu Michael G Md Facs	All Other											
Birenbaum Ellen Md	All Other											
Rosen Douglas I Md	All Other											
Lebovits Ivan Md	All Other											
Cohen Richard B Dpm	All Other											
Ednalino Linda Edano Md	All Other											
Midura M J Md	All Other											
Kim Dennis Dae-Joo	All Other											
Terence Cardinal Cooke Hcc	All Other											
Nordin Charles Md	All Other											
Morton Titus Aruna Md	All Other											
Charnoff Daniel Md	All Other											
Nibhanipudi Kumara V Md	All Other											
Berke Stanley Jay Md	All Other											
Sundaram Krishnamurthi Md	All Other											
Silverman Bernard Allan Md	All Other											
Liu George Chi Kao Md	All Other											
Pekler Gerald Md	All Other											
Liebling Ralph William Md	All Other											
Goldberg Ira J Md	All Other											
Falk Bryan M Md	All Other											
Volpe Russell G Dpm	All Other											
Shah Kirti Chandulal Md	All Other											
Go Teresita Alo Md	All Other											
Wolfson Mitchell Md	All Other											
Galvin Peter Md	All Other											
Jewish Board Family Child B	All Other											



Page 831 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Silverman Rubin S Md	All Other										
Trachtman Howard Md	All Other										
Weissbart Clyde H Md	All Other										
Forlenza Thomas Joseph Md	All Other										
Rao Hemalatha Md	All Other										
Nagaraj Anasuya Md	All Other										
Ilkhanizadeh Rahman Md	All Other										
Fernando Maria Ledinila Md	All Other										
Auguste Louis Joseph Md	All Other										
Rao Jayanth Md	All Other										
Melendez Miguel A Md	All Other										
Nissenbaum Andrea Md	All Other										
Ucp Nys Reg 1 #05 Medina St	All Other										
Manhattan Pc	All Other										
New York Pc	All Other										
Daniel Samuel J Md Pc	All Other										
Costa John T Md	All Other										
Rasool Ayaz Md	All Other										
Kramer Marshall D Md	All Other										
Schuster Stephen S Md	All Other										
Young Adult Inst Riverdale	All Other										
Trepal Michael J Dpm	All Other										
Coppola John Thomas Md	All Other										
Heslop Pauline Md	All Other										
Navarrete Fe Agtarap Md	All Other										
Rahmani Yair Md	All Other										
Yubontoy Ramona Ang Md	All Other										
Loria Leilani Besa	All Other										
Chardavoyne Rashmae Md	All Other										
Smith Aloysius G Md	All Other										
Ayzenberg Victor Md	All Other										



Page 832 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	ı in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Hirschfeld Alan David Md	All Other										
Franklin Bonita Md	All Other										
Kestin William I Md	All Other										
Etienne Guy Sauveur Md	All Other										
Scotti Lorenzo Louis Dpm	All Other										
Panday Emilia R Md	All Other										
De Mesa Telly Lim Md	All Other										
Levy Roger N Md	All Other										
Transitional Services For Ny	All Other										
Lochard Jean Joseph Md	All Other										
Gustave Ernst Md	All Other										
Gandhi Jyotsna Anant Md	All Other										
Union Settlement Asso Inc	All Other										
Lenox Theodore H Iii Md	All Other										
Pintauro Frank L Md	All Other										
Khurana Bhupinder K Md	All Other										
Richardson Stephen B Md	All Other										
Weinberg Gerard Md	All Other										
Glickman Robert Stuart Dmd	All Other										
Levitz Steven Dpm	All Other										
Rosenzweig Barry P Md	All Other										
Pattugalan Tomas M Jr	All Other										
Lawson William Md	All Other										
Pollak Lester Md	All Other										
Bestcare Company	All Other										
Tung Shirley Md	All Other										
Stamm Joseph Martin Od	All Other										
Veeramachaneni Saimamba Md	All Other										
Dudhia Bhupendra Vrajlal Md	All Other										
Nicolas Anthony Md	All Other										
Crystal Howard Alan Md	All Other										



Page 833 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Pelaez Oscar Md	All Other											
Tiu Serafin Sing Sang Md	All Other											
Greenstein Bruce Md	All Other											
Gan Segundina Chua	All Other											
Menorah Home & Hosp Aged Inf	All Other											
Chowdhry Mohammed Idris	All Other											
Goa Hector Humberto	All Other											
Kim Jong Man Md	All Other											
Bell Bertrand Monroe Md	All Other											
Kirtane Sanjay S Md	All Other											
Phillips Malcolm C Md	All Other											
Parikh Nalini H Md Pc	All Other											
Baker Barry Alan	All Other											
Surasi Srikrishna S Md	All Other											
Woodhull Med & Mntl Hlth Ctr	All Other											
Parker Jewish Institute HIth	All Other											
St Agathas Depaul Icf	All Other											
St Agathas 13 Hayden Circle	All Other											
Professional Svc Scannell Icf	All Other											
Goodman Joan D Md	All Other											
Giovinazzo Vincent Jerome Md	All Other											
Community Healthcare Network	All Other											
Mitnick Robin J Md	All Other											
Larsen John G Md	All Other											
Lee Haesoon	All Other											
Keil Allan Md	All Other											
Lyman Andrea Md	All Other											Ī
Loh John P Md	All Other											ĺ
Unlimited Care Inc	All Other											ī
Kumar Kusum Md	All Other											Ī
Levy Joseph Md	All Other											



Page 834 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Miller Scott T Md	All Other											
Dhingra Chander K Md	All Other											
Vilabrera David Md	All Other											
Rampino Robert D Dpm	All Other											
Udell Ira J Md	All Other											
Concepcion Jose Q Md	All Other											
Fernandez Gloria I Md	All Other											
Krishnan Padmanabhan	All Other											
Strashun Arnold Mat	All Other											
Cheng William Man Chan	All Other											
Kaplan Idida Abramovsky Md	All Other											
Schubart Ulrich Md	All Other											
Hahn Steven R Md	All Other											
Gutstein Harold Sheldon Md Pc	All Other											
Chaudary Riffat R Md	All Other											
Seltzer Terry F Md	All Other											
Bass Sherry J Od	All Other											
Sanger Joseph Jay Md	All Other											
Reede Deborah Lynn	All Other											
Naidich David Md	All Other											
Megibow Alec J Md	All Other											
Leitman Barry S Md	All Other											
George Ajax Elis Md	All Other											
Fetto Joseph F	All Other											
Heilman Edward R Md	All Other											
Weinstein Joseph Md	All Other											
Roth Allen Dpm	All Other											
Nicoleau Aryel Md	All Other											
Tal Avraham Md	All Other											
Conway Richard G Md	All Other											
Young Adult Inst N Barry Ave	All Other											



Page 835 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Little Sisters Of Assum	All Other											
Rodriguez Sains Rene S Md	All Other											
Levine Stewart A Md	All Other											
Smiles Stephen A Md	All Other											
Chee Chung Shin Md	All Other											
Capalbo Ralph H	All Other											
Goldman Harold S Md	All Other											
Raphael Bruce G Md	All Other											
Walsh Christine Ann Md	All Other											
Patel Yashwant D Md	All Other											1
Bunyavanich Sommai T Md	All Other											1
Stapen Richard L Pc Md	All Other											
Handwerker Lisa B Md	All Other											
Divack Steven Marc Md	All Other											1
Young Adult Inst Hastings Icf	All Other											
Young Adult Inst Portchester	All Other											1
Young Adult Inst Rose Lane	All Other											1
St Agathas Pelham Manor Icf	All Other											1
St Agathas Ardsley Icf	All Other											1
Saxena Yogendra Kumar Md	All Other											1
Cho Kyunghee C Md	All Other											
Axman Wayne R Dpm	All Other											1
Shapiro Stephen B Md	All Other											
Cohen Ezra Od	All Other											1
Chau Patricia Chang-Wai	All Other											1
Farris Robert Linsy Md	All Other											1
Goldstein Steven Robert Md	All Other											Ī
Kazam Elias M D	All Other											Ī
Sarkar Salil M D	All Other											Ī
Feit Alan S Md	All Other											Ī
Alan S Sacerdote Md	All Other											Ī



Page 836 of 954 **Run Date :** 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Bhansali Lata D Md	All Other											
Leach James Md	All Other											
Nzuzi Simon Muaka Dpm	All Other											
Ginsburg Howard Bruce Md	All Other											
St Dominics Home Units 1-4	All Other											
Tarapore Farokh Earch Md	All Other											
Ellenberg Gilad Md	All Other											
Singer Andrew N Md	All Other											
Speyer James L Md	All Other											
Kassouf Michael Joseph Md	All Other											
Kopelowitz Wally Md	All Other											
Bhagavath Sudhakar S Md	All Other											
Chubak Gary S	All Other											
Saluja Iqbal K Md	All Other											
Santi Lawrence A Dpm	All Other											
Ohel Childrens Home 12th Ave Icf	All Other											
Little Flower Child Sv Brookl	All Other											
Wilson Claudia Majorie Md	All Other											
Hong Joon H Md	All Other											
Glockenberg Aaron Dpm	All Other											
Schwartz Kenneth S Md	All Other											
Krotowski Mark H Md Pc	All Other											
Miele Robert A Dpm	All Other											
Qureshi Shahina Murtaza	All Other											
Lukoff Arthur S Dpm	All Other											
Firshein Daniel Dpm	All Other											
Gold Joan T Md	All Other											
Lokhandwala Banu S Md	All Other											
Kotler Donald P Md	All Other											
Delauro Thomas M Dpm	All Other											
Orlando Christopher A Dpm	All Other											



Page 837 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Khoury Nidal Y Md	All Other										
Madeb Isaac Md	All Other										
Harewood Charles L Md	All Other										
Green Steven Marshall Md	All Other										
Ramgopal Mekala	All Other										
Nair S Ramachandran Md Pc	All Other										
Go Lina C Md	All Other										
Kory Leslie Adam Md	All Other										
Rodriguez Maria D Md	All Other										
Shen Han Yu Md	All Other										
Jeng Dai Yun Md	All Other										
Tan Edwin C Md	All Other										
Sheka Kedambady P Md	All Other										
Bousvaros George Md	All Other										
Phoenix House Foundation Inc	All Other										
Charles Antoine V Md	All Other										
George Jacob V Md	All Other										
Boczko Stanley H Md	All Other										
Murthy Sreenivasa L Pc Md	All Other										
Morse Elliott F Md	All Other										
Grand Manor N & R Center	All Other										
Brooklyn Plaza Medical Ctr	All Other										
Young Adult Inst Metro N (3I)	All Other										
Young Adult Inst Ocean Parkwy	All Other										
Young Adult Inst U S Lefrak	All Other										
Young Adult Inst 22nd St Icf	All Other										
Young Adult Inst Lakeview Icf	All Other										
Terence Cardinal Cooke Hcc	All Other										
Settlement Health	All Other										
St Lukes Roosevelt Hsp Ctr	All Other										
Appleman Warren Md	All Other										



Page 838 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Chang Kok-Chung	All Other										
Mukherjee Gobinda K Md	All Other										
Goldwasser Stephen L Md	All Other										
Arnon Rica Md	All Other										
New Gouverneur Hosp	All Other										
Goldwater Memorial Hospital	All Other										
Coler Memorial Hsp Snf	All Other										
Cohen David L Md	All Other										
Kenneth Horowitz Od	All Other										
Bishop Charles W Maclean Epis	All Other										
Heller Keith S Md Pc	All Other										
Balasubramanian K Md	All Other										
Barcia Rafael G Md	All Other										
Peninsula Gen Nursing Home	All Other										
Horvath Anthony S Md	All Other										
Lieder Joseph N O D	All Other										
Melamed Mark A Md	All Other										
Orron Abraham Pc Md	All Other										
Dominican Sister Family Healt	All Other										
Velez Domenech Gilberto A Md	All Other										
Rubenstein Marc D Md	All Other										
Regeis Care Center	All Other										
Parker Jewish Inst Hlth Cr Re	All Other										
Center For Nursing & Rehab In	All Other										
Brooklyn Ctr Rehab & Residential Cr	All Other										
Williamsbridge Manor Nh	All Other										1
University Nursing Home Snf	All Other										
Park Gardens Reh & Nrs Ctr Sn	All Other										1
Morris Park Nursing Home	All Other										ĺ
St Marys Hospital For Childre	All Other										
Beth Abraham Health Services	All Other										ĺ



Page 839 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	ı in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Shore View Nursing Home	All Other											1
Isabella Geriatric Ctr Inc	All Other											1
Morningside House Nursing Hom	All Other											
Margaret Tietz Center For Nur	All Other											 I
Pelham Pkwy Nrs Cr & Reh Ctr	All Other											
Bronx Park Rehab & Nrs Center	All Other											 I
Crown Nursing And Rehab Cente	All Other											
Rebekah Reh & Extended Care Center	All Other											
Providence Rest	All Other											
Dutchess Ctr Rehab Healthcare	All Other											
Sea-Crest Health Care Center	All Other											
Terrace Health Care Center	All Other											
Menezes Placido A Pc Md	All Other											
Weiner Howard A Dds	All Other											
Garrow Eugene Md	All Other											
Bansal Rajendra K Md	All Other											
Adler Charles I Dds	All Other											
Tiwari Ram P Md	All Other											
Fein Paul A Md	All Other											
Tolins Paul G	All Other											
Stern Harvey Md	All Other											
Prabhu Sudhakar H Md	All Other											
Thelmo William L Md	All Other											
Nakra Sushma Md	All Other											
Mehl Sidney J Md	All Other											
Abdul-Quader Mohammed	All Other											
Flug A David Md Pc	All Other											
Goldman Robert A Md	All Other											
Calvary Hospital Inc	All Other											 I
Medical Arts Sanitarium	All Other											 I
Fish Bernard G Md	All Other											 I



Page 840 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Coler Bird S Memorial Hosp	All Other										
Goldwater Memorial Hosp	All Other										
Choices Womens Med Ctr	All Other										
Rothman Nathan I Md	All Other										
Door,The-Ctr Of Alternatives	All Other										
Schiller Myles S Md	All Other										
Vanga Nitza A Md	All Other										
North Central Bronx	All Other										
Queens Hospital	All Other										
Morrisania D & T Ctr	All Other										
Metropolitan Hospital Center	All Other										
Lincoln Medical/Mental HIth	All Other										
Kings County Hospital Center	All Other										
Harlem Hospital Center	All Other										
Elmhurst Hospital Center	All Other										
Coney Island Hospital	All Other										
Jacobi Medical Center	All Other										
Bellevue Hospital Center	All Other										
Henry St Settlement HIth Corp	All Other										
Medical HIth Research Asc Nyc	All Other										
Childrens Aid Soc-Lord Mem Cl	All Other										
East Harlem Council Hum Serv	All Other										
Service Prog Older People	All Other										
Interborough Dev/Consult Ctrs	All Other										
Samaritan Village Inc	All Other										
Hamilton-Madison House,Inc	All Other										
Guidance Ctr Of Brooklyn, The	All Other										
New York Psychot And Couns Ct	All Other										
Floating Hospital	All Other										
United Cerebral Palsy Of Nyc	All Other										
Puerto Rican Family Institute	All Other										



Page 841 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Brooklyn Ctr Psychotherapy	All Other											
Margaret Sanger Ctr	All Other											
Catholic Charities Neighbhd Svcs	All Other											
Addiction Research & Trtmnt C	All Other											
University Optometric Ctr	All Other											
William F Ryan Comm Hlth Ctr	All Other											
Child Center Of Ny, The	All Other											
Post Grad Cntr For Mental Hit	All Other											
Karen Horney Clinic,Inc	All Other											
Long Island Consultation Ctr	All Other											
Northside Center For Child De	All Other											
Riverdale Mental HIth CI	All Other											
University Settlement	All Other											
University Hosp Of Brooklyn	All Other											
Gouverneur Diagnostic&Trt Ctr	All Other											
Betances Health Center	All Other											
Malanum Teofila Md	All Other											
Raoof Rebecca G Pc Md	All Other											
Nazon Serge Md	All Other											
Morgenlander Howard L Md	All Other											
Brutus Pierre Andre Md	All Other											
Afshari Michael	All Other											
Morrow Robert W Md	All Other											
Sadovsky Richard Md	All Other											
Yu Cheng Kai Pc Md	All Other											
Seung Ja Park Shin	All Other											
Poe Benito Pe Mdpc	All Other											
Cruz Libramonte Edita Md	All Other											
Subramaniam Arumbi Pc Md	All Other											
Than Tin Myint M	All Other											
Roye Dorian E Md	All Other											



Page 842 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Chua Betty A Md	All Other											
Abad Edda M Md	All Other											
Gold Marji Md	All Other											
Dumitriu Cornel I Md	All Other											
Boniuk Vivien Md	All Other											
Freedman Jeffrey Md	All Other											
Iliescu Constantin Md	All Other											
Lejano Remedios F Md	All Other											
Chakrabarti Chhaya Md Pc	All Other											
Leung Ching Sum Md	All Other											
Golestaneh Nasser Md	All Other											
Cracco Joan B Md	All Other											
Saleh Jean W Md	All Other											
Isidore Guy Md	All Other											
Bruckstein Robert L Md	All Other											
Konka Sudarsanam Md	All Other											
Arias Soto Rafael Bienven Md	All Other											
Ruby Shirley Md Pc	All Other											
Rao Sreedhar P Md	All Other											
Makabali Gilbert G Md Pc	All Other											
Schoeneman Morris Md	All Other											
Mc Millan George A M Md	All Other											
Resurreccion Marilyn A Md	All Other											
Lajam Fouad E Md	All Other											
Zeller Barbara C Md	All Other											
Mones Richard L Md	All Other											
Ruffy Mauro Md	All Other											
Chennareddy Swaminathan	All Other											
Warner Roger S Md	All Other											
Yaghoobian Jahanguir Md	All Other											
Byun Hang S Md	All Other											



Page 843 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Abrigo Lourdes C Md	All Other											
Adaniel Tindalo Ra Md	All Other											
Vaca Miller Md	All Other											
Hussain Shafkat Md	All Other											
Pulle Dunston Md Pc	All Other											
Nangia Bhim S Md	All Other											
Kantu Kanhaiyalal Md	All Other											
Parekh Harshad Md Pc	All Other											
Vas George A Md	All Other											
Enu Christopher Chukwuemeka	All Other											
Chawla Satish K Pc Md	All Other											
Gluck David A Md	All Other											
Culliford Alfred T Md	All Other											
Kaplan Matthew R Md	All Other											
Flores Ofelia R Pc Md	All Other											
Vieux Ulrick Md	All Other											
Ginzler Ellen M Md	All Other											
Lerman Jay S Md	All Other											
Walter Leslie Md	All Other											
Dodick Jack M Pc Md	All Other											
Hill Constance H Md	All Other											
Gordon David H Md	All Other											
Roze Stephanie J	All Other											
Futterman Henry A Md	All Other											
Reyes Juan D Md	All Other											
Fotino Serban Md	All Other											
Stein Richard A Md	All Other											
Weg Noah Md Pc	All Other											
Pass Elaine E Md	All Other											
Castells Salvador Md	All Other											
Delano Barbara G Md	All Other											



Page 844 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Robilotti James G Md Facg Jr	All Other											
Weissman Jerry Md	All Other											
Teich Marvin L Md	All Other											
Schwartz David L Md	All Other											
Malkin Robert D Md	All Other											
Kahn Cyrus I Md	All Other											
Charles Norman C	All Other											
Robinson Stephen H Md	All Other											
Koenigsberg Mordecai Pc Md	All Other											
Meltzer Murray A Md	All Other											
Safier Henry L Md	All Other											
Reed Louis Juden Md	All Other											
Rotman Marvin Md	All Other											
Fellner Michael J Md	All Other											
Zelefsky Melvin N Md	All Other											
Weinstein Kenneth N Md	All Other											
D Amico Robert A Md	All Other											
Post Robert C Md	All Other											
Delany Harry Md	All Other											
Karan David S Md	All Other											
Pellman Carl M Md	All Other											
Raza Seyed Mohamed Jaffar Ali Md	All Other											
Shilpi S Mehta	All Other											
Fitzgerald Kathryn Theresa	All Other											
Rogers-Henry Carla Sioux Md	All Other											
Owen Golden Md Pc	All Other											
Seltzer Alexandra L Md	All Other											
Alam Tasbirul Mohammed Md	All Other											
Fernando Anusha Rosanne Md	All Other											
Comprehensive Geriatric Medicine Pc	All Other											
Uduevbo Jerry Ainene Md	All Other											



Page 845 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b	.iv 2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Mohan Avinash Lalith Md	All Other										
Strakhan Marianna Md	All Other										
Schreiber Abraham Md	All Other										
Tosiello Lorraine	All Other										
Wiener Melissa	All Other										
Alvaro Joseph	All Other										
Gonsky Jason Parker Md Phd	All Other										
Andre Shani Nicole	All Other										
Feher Cynthia	All Other										
Alukal Joseph	All Other										
Vero Erica	All Other										
Manessis Anastasios	All Other										
Rapkiewicz Amy	All Other										
Aronov Violeta	All Other										
Camillo Reginald Alivia Md	All Other										
Ward Stephen	All Other										
Lvovsky Dmitry	All Other										
Mason Derek	All Other										
Patel Vinita Md	All Other										
Phillip Patrina Natasha Md	All Other										
George Mathew Md	All Other										
Kukar Atul Do	All Other										
Carolyn Y Shih Md	All Other										
Joseph Yeh	All Other										
Wartburg Luth Hm Non Occ	All Other										
Xie Jianlin	All Other										
Rahman Ahmadur Md	All Other										
Timashpolsky Yulya	All Other										
Yao Nathaniel	All Other										
Hackenburg Emily	All Other										
Omonuwa Kennedy	All Other										



Page 846 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Gold Menachem	All Other											
Markowitz Orit	All Other											
Nunez Denise Joanna Md	All Other											
Ahluwalia Meena	All Other											
Nancy Lynn Chez	All Other											
Dayen Nina Md	All Other											
New York Neuro & Rehab Ctr Amb Surg	All Other											
Stern David	All Other											
Rahman Mohammed Matiur Md	All Other											
Ahern Barbara Ann	All Other											
Romm Jana Erin Md	All Other											
Rivera Carmina Ramona N Md	All Other											
Lee Daniel Chein Hui Md	All Other											
Czer Anthoney Enriquez Lim	All Other											
Jean Gilles Fri	All Other											
Shapiro Maksim	All Other											
Godoy Johanna	All Other											
Kuzin Elena	All Other											
Toshkoff Radoslav Do	All Other											
Lehto Scott A Md	All Other											
Margulis Yevgeniy	All Other											
Wong Hok	All Other											
Okabekwa Vincent	All Other											
Nemeth Nicole	All Other											
Singh Shashi	All Other											
Cacciola Stacey	All Other											
Goel Arpan Md	All Other											
Adeyemo Ishola	All Other											
Forest Rhonda	All Other											
Orlovskiy Aleksandr Md	All Other											
Balde Alseny Md	All Other											



Page 847 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Elam Rashiah Md	All Other											
Reznik Svetlana Anatolyevna	All Other											
Chowdhury Mita Paul Md	All Other											
Saxena Amit K Md	All Other											
Dubrovskaya Veronika	All Other											
Delfino John	All Other											
Elshafei Ashraf	All Other											
Uppal Anjana	All Other											
Diefenbach Catherine	All Other											
Nourisamie Kourosh	All Other											
Kao Katherine	All Other											
Ansong-Assoku Betty	All Other											
Jebraeili Fatemeh	All Other											
Reyes Darcel	All Other											
Baalhaness Meir Mosheh Md	All Other											
Saporito Anna Gabriella Md	All Other											
Alonso Francisco Jose	All Other											
Chan Wendy	All Other											
Alpine Home Health Care Llc	All Other											
Laura Papadimitropoulos	All Other											
Rustamova Shahnoz	All Other											
Stein June-Ann Rpa	All Other											
Jewish Board Fam And Child Svcs Day	All Other											
Baird Alison Elizabethphd	All Other											
Quinn-Torpey Susan	All Other											
El Atat Ali Ahmad	All Other											
Grigiene Rita Md	All Other											
Care For The Homeless	All Other											
Wiley Jose Maunel Md	All Other											
Khaimov Veronica	All Other											
Goldman-Rodriguez Natalia	All Other											



Page 848 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Moomjy Maureen	All Other											
Wu Yangguan	All Other											
Phillips Lawrence Martin	All Other											
Tay Ee	All Other											
Teng Christopher Chao-Wei Md	All Other											
Berg Debra	All Other											
Popper David	All Other											
Stankovich Vasiliy	All Other											
Krishan Nisha	All Other											
Mehta Ninfa	All Other											
Cortes-Ladino R	All Other											
Kats Yuliya	All Other											
Florence P Golamco	All Other											
Ukowska Renata Md	All Other											
Alice Chu	All Other											
Nahar Niru Shamsun Md	All Other											
Institute For Community Living Day	All Other											
Leotaud Gerard Anthony	All Other											
Johnson Sharon	All Other											
Brar Preneet Cheema Md	All Other											
Benjamin Taisha Lashon	All Other											
Lauter Jonathan	All Other											
Nagel Dalia	All Other											
Dymond Melissa	All Other											
Sood Deepika Md	All Other											
Bannerman Christian Cyril Md	All Other											
Cudjoe-John Tiffany Charlene Md	All Other											
Zou Hongyan	All Other											
Jain Manisha Md	All Other											
Stavile Karen Lynn	All Other											
Rosenkrantz Andrew Brian Md	All Other											



Page 849 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Reliford Aaron	All Other											
Kim Eleanore Theresa	All Other											
Lugassy Daniel Maurice Md	All Other											
Steiner Anne Sara Md	All Other											
Reichert James Michael	All Other											
Levitt Howard Lawrence Md	All Other											
West Gerald Do	All Other											
Omoruyi Ivie Oyenmwen	All Other											
Muradov Julia	All Other											
Wilkinson Mitchell	All Other											
Ford Miriam	All Other											
Grosman Igor	All Other											
Slattery Carolyn	All Other											
Tennyson M Maliro	All Other											
Leuthauser Amy Denise Md	All Other											
Ahuja Ameetam.D.	All Other											
Braden J Hexom Md	All Other											
Lin Edward Chang-Tse Md	All Other											
Nnsewo Addy	All Other											
Gerlitz Jacob Np	All Other											
Saric Muhamed Md	All Other											
Conroy Nancy E Md	All Other											
Testa Paul Anthony Md	All Other											
Rajneesh Gulati	All Other											
Duncan Neasha	All Other											
Grover Jillian	All Other											
Gagliardi Morris	All Other											
Brifel Gary	All Other											
Sabzposh Syed	All Other											
Meyers Chad Mark	All Other											
Mccormack Ryan Patrick	All Other					1	1					



Page 850 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Heon Dennis	All Other											1
Gregory Chang	All Other											1
Chow Desiree	All Other											1
Rabinovich Alexander	All Other											1
Cyrille Frantz	All Other											1
Gimpelevich Alexander	All Other											1
Jenny M Frances Md	All Other											1
Kerry J Murphy	All Other											1
Shin Patrick	All Other											1
Brandler Ethan S Md	All Other											1
Amin Bijal	All Other											1
Preminger Beth	All Other											1
Ghaw Olivia	All Other											1
Malkin Benjamin	All Other											1
Parekh Ram	All Other											1
Cavaleri Salvatore	All Other											1
Fitzpatrick Aileen	All Other											1
Schulman Aryeh	All Other											1
Siegel Robert	All Other											1
Krishnamurthy Karthik	All Other											1
Shpitalnik Larisa	All Other											1
Rose Yocheved	All Other											1
Glied Allen	All Other											1
Inca Chui Md	All Other											1
Mcbean Sophia Loren	All Other											1
Papanagnonu Dimitrios Md	All Other											<u></u>
Tian Henghe	All Other											1
Skolnick Adam Harris Md	All Other											
Aberg Caroline	All Other											1
Iqbal Sohah Nauveed Md	All Other											1
Kalantre Sarika	All Other											1



Page 851 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Shailendri Eswar-Rao Philip	All Other											
Ogilvie Jennifer Braemar Md	All Other											
Agnant Joanne Michele	All Other											
Abrar Syed Ali	All Other											
Adam Christopher Mues	All Other											
Dawn Nichelle Delavallade	All Other											
Alapati Prameela	All Other											
Brent J Luria Md	All Other											
Teresa Anne Deroo	All Other											
Freepong Tameisha	All Other											
Magno Rebecca	All Other											
Timothy Rapp Md	All Other											
Miller Sarah	All Other											
Arora Shalini	All Other											
Baah George	All Other											
Flug Adam	All Other											
Savir Eitan	All Other											
Chernyak Leonid	All Other											
Masson Ella	All Other											
Linetskaya Irina	All Other											
Sharpe Shelleyann	All Other											
Choi Anne Jung Soo	All Other											
Lisa Vi Doan Md	All Other											
Geraldine Yasmine Joseph	All Other											
Hotinsky Alexander Yuryevich	All Other											
Alexander Caroline Fakhry	All Other											
Goradia Dhawal Arun	All Other											
Polen Denine Lynn	All Other											
Tress Vladimir Md	All Other											
Tomita Sandra S Md	All Other											
Kohanbash Leon	All Other											



Page 852 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Caesar Mimieux Vanetta	All Other											1
Akinnawonu Kolawole Felix	All Other											1
Goyal Himani Md	All Other											1
Nevadunsky Nicole	All Other											1
Ma Na	All Other											1
Valdez-Reyes Rowena	All Other											1
Chong Hong	All Other											1
Summers Rebecca	All Other											1
Radix Anita Eileen	All Other											1
Abdurakhmanova Larisa S	All Other											1
Goldberg Tamara	All Other											1
Themistocles Stavros Protopsaltis M	All Other											1
Lipovic Daniela Do	All Other											1
The Pac Program Of The Bronx Inc	All Other											1
Melissa Elaine Peard	All Other											1
Khan Naznin	All Other											1
Paik Woong Ki	All Other											1
Loqman Nasreen	All Other											1
Little Markus D Md	All Other											1
Tsukerman Zhanna Md	All Other											1
Daniel Kaufman Md	All Other											1
Bailey Sean	All Other											1
Berry Michael Ezra	All Other											1
Chapman Cary	All Other											1
Chang Lucy Yang	All Other											1
Ortiz Grace	All Other											i
Apolaya Pamela Evelyn	All Other											i
Speed Elizabeth	All Other											1
Atallah Fouad	All Other											1
Patterson Miquelle Rukia	All Other											1
Caldemeyer Kar	All Other											i



Page 853 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Toothman Richa	All Other											
Casanova Olort	All Other											
Lavery Hugh	All Other											
Khillan Ratesh	All Other											
Somma Jonathan	All Other											
Meraz Eddie	All Other											
Friedman Ariel	All Other											
Sutariya Dharmeshku	All Other											
Elisa Bocchieri-Bustros	All Other											
Weeks David F	All Other											
Amin Prina Pandya	All Other											
Henry Charles Steven	All Other											
Fairbrother Hilary Eve	All Other											
Uddin Mohammed Helal Md	All Other											
Dharmasena Dewannahalage Sanath Md	All Other											
Cheng Tina Qiaona	All Other											
Airiani Suzanna	All Other											
Marcia Edmond-Bucknor Md	All Other											
Monteith Sharifa Amelia Md	All Other											
Pisarenko Vadim Md	All Other											
Randolph Christopher Stephens Md	All Other											
Nejati Golali Md	All Other											
Trifa Diana I	All Other											
Sugrim Surendra	All Other											
Rakeshkumar Mansukhbhai Mistry	All Other											
Rotkowitz Louis Philip Md	All Other											
Grossman Reuven Zvi	All Other											
Savi Mushiyev	All Other											
Barnali Hasan	All Other											
Simon Tom Md	All Other											
Lee Juliane	All Other					1						



Page 854 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Curtis Lisa Gaye	All Other											
Tandra Suneela	All Other											
Kwon William	All Other											
Hotchkiss Hilary	All Other											
Bowers Daniel	All Other											
Hahn Erica Kyle	All Other											
Nader Lyad	All Other											
Bhuiyan Shamsul	All Other											
Barnes Miriam	All Other											
Shah Mehul R Md	All Other											
Lala Shailee V	All Other											
Fan Wei Livy	All Other											
Mesquita Alma	All Other											
Raju Leela Vadrevu	All Other											
Khaitan Alka Md	All Other											
Charnow Noemi	All Other											
Elnawawi Ashraf	All Other											
Hill Keran	All Other											
Ong Cesar Lee	All Other											
Claudia Constanza Serrano-Gomez	All Other											
Tavakoly Afshin	All Other											
Narva Toviah A	All Other											
Marc A Friedman Md	All Other											
Darcia Bryden Currie	All Other											
Capatosto Juliana	All Other											
Jacob Sunitha	All Other											
Marinoff Rebecca	All Other											
Manchanda-Gera Akanksha	All Other											
Mikheyeva Irina	All Other											
Osman Khaled	All Other											
Dubois Elizabeth Marie	All Other											



Page 855 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	_	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Melsaether Amy Noel	All Other											
Bamgbopa Joke Irene	All Other											
Wartburg Nh Snf Brooklyn	All Other											
Hassen Getaw Worku Md	All Other											
Moyle Henry	All Other											
Shaylor Sara Daniel	All Other											
Amy Marie Mikolin	All Other											
The Shield Of David Inc Smp	All Other											
Venkat Leela	All Other											
Beltran Luis Saura	All Other											
Berland Todd Lance Md	All Other											
Adina Sonners	All Other											
Soterios Gyftopoulos	All Other											
Glatman Josh	All Other											
Nazir Ahsan	All Other											
Bradley Shy Md	All Other											
Abraham K Sleem	All Other											
Osei-Tutu Achiamah	All Other											
Akhand Abdul	All Other											
Balfour Jennifer	All Other											
Trossello Catherine	All Other											
Ihs Of New York, Inc	All Other											
Norman Otsuka Md	All Other											
Getzewich Kathryn Anne	All Other											
Fauquier Lori	All Other											
Silverman Joshua Seth	All Other											
Huyett Jeffrey Wayne	All Other											
Duncan Dameon Rupert Vincent	All Other											
Khanna Lauren Goldstein	All Other											
Mishail Alek	All Other											
Sarah Chambers	All Other											



Page 856 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Mariuma Eric Joseph Md	All Other										<u> </u>
Schulman Aaron Paul	All Other										1
Benenstein Ricardo Javier Md	All Other										
Kim Eugene	All Other										1
Barbazetto Irene	All Other										
Bertelsen Nathan	All Other										
Shah Amit	All Other										1
Kang Elaine You Mi	All Other										1
Manis George	All Other										1
Schonberg Dana	All Other										1
Shinder Roman	All Other										
Meguerdichian Michael John	All Other										1
Judge Nancy Elizabeth	All Other										1
Dym Robert	All Other										1
Boruk Marina	All Other										
Mehta Keyur J	All Other										<u> </u>
Cunningham-Deshong Homer	All Other										
Busovsky-Mcneal Melissa	All Other										
Joseph Myriam	All Other										1
Isayas Tekie	All Other										1
Olumba Kenneth Chidi Md	All Other										1
Lai Joanne Md	All Other										
Tenney Nancy Lee	All Other										
Alpert Jeffrey Blake	All Other										1
Mohamad Erfani	All Other										1
Velayudhan Vinodkumar	All Other										
Messenger Christie Lynn	All Other										
Dehaan Elliot Neil Md	All Other										
Gupta Payel Md	All Other										
Babayev Dina	All Other										
Howard Jonathan Edward Md	All Other										



Page 857 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Natanzon Alex Md	All Other										
Anderer Erich Gen	All Other										
Zurita Omar	All Other										
Grossman Evan	All Other										
Hayes Daniel	All Other										
Epelbaum Oleg	All Other										
Yachelevich Naomi	All Other										
Xu Jiliu	All Other										
Reddy Srinivas	All Other										
Hon Jade	All Other										
Rosenberg Jamie	All Other										
Desir Bertrand	All Other										
Romney Marie-Laur	All Other										
Johari Davood	All Other										
Metropolitan/Jewish Hspc Gny/Mjh	All Other										
Ascunce Gil Ignacio	All Other										
Shukurova Zukhra	All Other										
John M Mcmenamy	All Other										
Chaur Adriana Maria	All Other										
Tavana Denise Marie	All Other										
Smith Alyson Wetter	All Other										
Williams Renee L	All Other										
Tristan Sigrid Birgitta Md	All Other										
David Sung Lee Md	All Other										
Oo Khine Zin	All Other										
Lieb Jayne A	All Other										
Muresanu Mircea	All Other										
Cheng Waina	All Other										
Peggy Shafaghi	All Other										
Tony Francis	All Other										
Bilenkin Leonid	All Other										



Page 858 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Habboushe Joseph Peter Malcom	All Other										
Proudfit Christine Lynn	All Other										
Zohirul Islam	All Other										
Connell Roxanne	All Other										
Mestre Juanita	All Other										
Ambarian Naira	All Other										
Reiner Bruce	All Other										
Mahmood Yousaf	All Other										
Dudek Mona	All Other										
Morrell Kathleen	All Other										
Angarita Johana	All Other										
Ching Elbert	All Other										
Kaufman Daran	All Other										
Lowry Patricia	All Other										
Walsh James Patrick	All Other										
Vaishali Shah Do	All Other										
Atm Yousuf Physician Pc	All Other										
Khadpe Jay D Md	All Other										
Cadag Stefan	All Other										
Napolitano Daniel Louis	All Other										
Mondesir-Harewood Carlene	All Other										
Brian Mcdonald Hall	All Other										
Hanan Kamal Tawadrous Md	All Other										
Denny Martin	All Other										
Kakumanu Sangeeta	All Other										
Ajayi Olusegun Ayoola	All Other										
Suma Dasari	All Other										
Alchyib Omrou	All Other										
Toledano Talya Rachel	All Other										
La Rocca Vieira Renata	All Other										
Crocco Mary Julia	All Other										



Page 859 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Queens-Long Island Renal Institute	All Other										
Argus Community Inc	All Other										
Coney Island Medical Practice Plan	All Other										
Ghaznawi Neelo	All Other										
Samsonov Dmitry	All Other										
Hazari Pushal	All Other										
Velasquez Luis	All Other										
Gelb Bruce	All Other										
Aldrich Tess	All Other										
Ponce Sara	All Other										
Wong Lama Kim Moi	All Other										
Abankwah Akosua Sarpomaa	All Other										
Amsalem Yoram	All Other										
Basith Mohammed Abdul	All Other										
Caroline Mary Esther B Mooney	All Other										
Kelly Paul James Md	All Other										
Feldstein Richard Charles Md	All Other										
Haines Elizabeth Jane	All Other										
Fatterpekar Girish Manohar	All Other										
Michael Anika	All Other										
Devlin Melissa	All Other										
Seung Hee Kang	All Other										
Chloe Muychou Chhor	All Other										
Shahryar Eshaghian	All Other										
Min Jae Hong Md	All Other										
Mateo Apolinario Bleza Jr	All Other										
Andrades Joanne	All Other										
Barrett Chameeka Olivia	All Other										
Smith-Cambry Fiona Gloria	All Other										
Garcia-Sosa Icelini	All Other										
Nieves Rosado Sandra	All Other										



Page 860 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Neuman Avishai T	All Other											
Boublik Jan Md	All Other											
Giermek Jennifer	All Other											
Schulman Erica	All Other											
Min Insung	All Other											
Leung Allen	All Other											
Passias Peter Gust	All Other											
Tseng Joseph	All Other											
Schreiber Zvika	All Other											
Swaminathan Anand Kumar Md	All Other											
Goldfisher Rachelle Esther	All Other											
Friedrich Sabiha Md	All Other											
Ng Joseph	All Other											
Kolla Madhavi	All Other											
Fine Jeffrey Md	All Other											
Peyman E Younesi Md	All Other											
Asoma Kichiemon Md	All Other											
Samuels Michelle	All Other											
Turner James	All Other											
Osborne Thomas	All Other											
Parry Thomas	All Other											
Clare Carol	All Other											
Richardson Monica Denise	All Other											
Christopher Denatale Md	All Other											
Nyc Chapter Nysarc Inc	All Other											
Fenig Mark Md	All Other											
Aryal Sunita	All Other											
Alvarez Dimitri	All Other											
Sbh Physicians Pc	All Other											
James J Jabile	All Other											
Notardonato Henry	All Other											



Page 861 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Martin Michelle	All Other											
Morais Joshua	All Other											
Jacques Cecilia	All Other											
Jain Ashika	All Other											
Harlem Medical Associates Pc	All Other											
Logginidou Helene George Md	All Other											
Jones Chandra	All Other											
Mcallister Judy	All Other											
Slone Richard	All Other											
Talmi Danit	All Other											
Burkholz Kimberly	All Other											
Aderholdt Karen	All Other											
Bussoletti Natalee Marie	All Other											
Caridi John	All Other											
Choua Raquel	All Other											
Mcneil Brian	All Other											
Maheshwari Aditya	All Other											
Mcgeachy Ogadinma Okoro	All Other											
Sugiyama Gainosuke	All Other											
Fry Rebecca	All Other											
Sy Alexander Manly	All Other											
Carbajal Mendoza Roger Francisco	All Other											
Mjg Nursing Home Co Inc Lthhcp	All Other											
Petrosyan Tamara	All Other											
Aikawa Taro	All Other											
Do Dutran	All Other											
Tan Jenny Yu	All Other											
Brubaker Sara	All Other											
Lajos Paul	All Other											
Jennings Sarah	All Other											
Statter Mindy	All Other											



Page 862 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.l	.iv 2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Shah Payal K	All Other										
Bennett John	All Other										
Valerie Thompson	All Other										
Lei Baiping Md Phd	All Other										
Ruocco Martin James	All Other										
Suny Health Science Center At Bklyn	All Other										
Suny Health Science Center At Bklyn	All Other										
Suny Health Science Center At Bklyn	All Other										
Suny Health Science Center At Bklyn	All Other										
Castillo Nicole	All Other										
Fitzmaurice Emilie	All Other										
Brandwen Keith	All Other										
Engelbert Michael	All Other										
Mcalpin Beverley May	All Other										
Burgos Javier P	All Other										
Scherer Jennifer Susan	All Other										
Extraordinary Home Care	All Other										
Slovut David	All Other										
Montes De Oca Miroslava	All Other										
Katzman Marc	All Other										
Price Cathleen	All Other										
Lavian Emil	All Other										
Reid Tirissa J	All Other										
Park Nursing Home Rhcf	All Other										
Apergis George Anargyros	All Other										
Kanofsky Jamie	All Other										
Jenkins Monique	All Other										
Marrero Adolfo	All Other										
Nwobu Uchenna Christian	All Other										
Beaulieu Richard	All Other										
Richardson Ingride	All Other										



Page 863 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Giurleo Patricia	All Other											
Hsueh Anyi	All Other											
Jing Tong	All Other											
Solis Edward	All Other											
Badeer Caroline	All Other											
Goel Nirmit	All Other											
Rickman Christophe	All Other											
Restivo Andrew	All Other											
Fligelman Tal	All Other											
Jajoo Parul	All Other											
Shin Soonye Np	All Other											
Suny Health Science Center At Bklyn	All Other											
Suny Health Science Center At Bklyn	All Other											
Suny Health Science Center At Bklyn	All Other											
Klek Katarzyna	All Other											
Wang Silas Lancelot	All Other											
Paola A Duarte	All Other											
Dantzic Sondra B	All Other											
Ciotti Andrew James	All Other											
Metropolitan Medical Practice Plan	All Other											
Suny Health Science Center At Bklyn	All Other											
Vales Lay Lori	All Other											
Gomez-Marquez Jose C	All Other											
Salame Ghadir M	All Other											
Baber Usman Md	All Other											
Brar Amarpali	All Other											
Seligsohn David S	All Other											
Yao Mike	All Other											
Khanna Rajan	All Other											
Sco Family Of Services	All Other											
Lichtman Ronnie	All Other											



Page 864 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Shi Yan	All Other											1
Razov Sergei	All Other											
Schwack Bradley	All Other											
Poplevsky Frida	All Other											
Misra Monika	All Other											
Tassler Andrew	All Other											
Lowe Shani	All Other											
Irizarry Eddie	All Other											1
Rudolph Bryan Joseph	All Other											
Mcpherson Christina	All Other											1
Agashiwala Rajiv	All Other											1
Jones Michael	All Other											
Edelman Michelle	All Other											1
Galperin Irene	All Other											1
Karlic Kristina	All Other											1
Novick Michael	All Other											
Kanter Mark	All Other											1
Park David	All Other											1
Schiff Jeffrey	All Other											1
Arica Koray	All Other											
Shah Nirav Subhash	All Other											
Parikh Ankur	All Other											1
Ariyarajah Vignendra	All Other											
Toledano Roulhac	All Other											
Schreiber David	All Other											1
Zaman Selina Sultana	All Other											
Perron Thomas	All Other											Ī
Cardinal Mccloskey School And Home	All Other											ĺ
Suny Health Science Center At Bklyn	All Other											Ī
Bentley Suzanne Md	All Other											i
Boro Park Ctr Rehab & Hlth Cr	All Other											



Page 865 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

* Safety Net Providers in Green	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Erichsen Daniel	All Other										
Loona Justin Md	All Other										
Ramirez Ivonne	All Other										
Maldonado Gonzalez Ileana	All Other										
Hillard Virany	All Other										
Delapena Margarita	All Other										
Moore Robert	All Other										
Lai Lawrence	All Other										
Young Warren	All Other										
Mayard Jules	All Other										
Gass Gregory	All Other										
Taiwo Evelyn	All Other										
Du Kevin	All Other										
Spengler Emily	All Other										
Fils-Aime Marsha	All Other										
Quirolo Adrienne	All Other										
Wasserman Bradley Ross	All Other										
Xincon Home-Healthcare Services In	All Other										
Pryce Virginia Np	All Other										
Stevenson Katherine E	All Other										
Suny Health Science Center At Brook	All Other										
Jahnes Katherine	All Other										
Dawkins Manju	All Other										
Alappat Rosemaria	All Other										
Taparia Versha	All Other										
Choy-Shan Alana	All Other										
Wysock James Steven	All Other										
Sapenza Anthony	All Other										
Lopez Tania	All Other										
Baehser Mark Joseph	All Other										
Dillon Shavon	All Other										



Page 866 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Rhazouani Salwa	All Other											
Cheng Andy	All Other											
Haughton Michele	All Other											
Shoham Marny Hope	All Other											
Milgrim Jeremy	All Other											
Hughes Lorenzo	All Other											
Asano Kenichi	All Other											
Karp Sara	All Other											
Rubano Elizabeth	All Other											
Mailman Toby	All Other											
Ramirez Miguel Antonio Jr	All Other											
Young Andrew K	All Other											
Shiloh Psychological Consulting	All Other											
Malik Rajesh Kumar	All Other											
Anyanwu Chiedozie	All Other											
Mahmoudiani Shahriar	All Other											
Awan Khurram Shahzad	All Other											
Kimberly Marie Mchugh	All Other											
Scobie Janice Vincia	All Other											
Azar Omar	All Other											
Semanision Kristen	All Other											
Placantonakis Dimitris	All Other											
Nyardo Stanley	All Other											
Yang Amanda	All Other											
Pysarenko Kristine	All Other											
Ross Emily Janine	All Other											
Manjunath-Gowda Shilpa	All Other											
Nazemzadeh Milad	All Other											
Cavazos Cristina	All Other											
Jan Samah	All Other											
Wiltshire Veronica	All Other											



Page 867 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Gumbs Ensor	All Other											
Boateng Sharwon	All Other											
Rodriguez Juancy	All Other											
Saint-Louis Frantz Fils Md	All Other											
Camacho Artemio	All Other											
Tripolsky Lydia	All Other											
Fynn Odessa	All Other											
Elias Rony	All Other											
Lee Sana	All Other											
Elias Kristin	All Other											
Steinweiss Joplin T	All Other											
Mcdowall Sharon	All Other											
Lata Vivian	All Other											
Alwani Salima	All Other											
Singh Amarpreet	All Other											
Dunham Kevin	All Other											
Suter Maureen Natalie	All Other											
Khaneja Amit	All Other											
Marchiando Nora	All Other											
Desrosiers Henri	All Other											
Duncan Tamika Simone	All Other											
Jaiswal Rajnish	All Other											
Duchicela Sacha	All Other											
Meydani Ahou	All Other											
Cadet-Valeus Sergelyne	All Other											
Roth Rachel	All Other											
Dhar Sonya	All Other											
Davidescu Anda Bogdana	All Other											
Gilet Anthony	All Other											
Payami Ali	All Other											
Mallapu Shravan K	All Other											



Page 868 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Narendra Nithan	All Other											
Vaynshteyn Valeriya	All Other											
Leano Ricardo	All Other											
Schechter Joshua Michael	All Other											
Zelensky Paul K Md	All Other											
Russell Rosema Ann	All Other											
Pinchinat Ralph	All Other											
Carleton Lindsay	All Other											
Greenough Kaitlyn	All Other											
Cochran Lauren	All Other											
Beaubrun Donnie	All Other											
Smith Teresa	All Other											
Jang Jennifer	All Other											
Robert Joyce Folashade	All Other											
Petros Jessica Theresa	All Other											
Jamaica Family Practice &	All Other											
Fields Akiyomi Md	All Other											
Yap Steven C	All Other											
Mental Health Association Of Nyc In	All Other											
Mortel David I	All Other											
Sevcik Renee Marie	All Other											
Syedain Qurat-Ul-A	All Other											
Wellman David	All Other											
Van Arsdale Anne	All Other											
Khan Rehan	All Other											
Win Khin	All Other											
Bhatla Teena	All Other											
Dennis Janelle Kerice Clarke	All Other											
Penta Pradeep	All Other											
Quitel Lodze Md	All Other											
Abbott House Spt	All Other											



Page 869 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

Provider Name Varghese Betsy Lindsay N Price Castro Patricia Md Muthu John S Md Rodriguez-Iglesias Realba Catherine R Weinberg Delmoral Chastity Ann Krishnan Preethi Gowda Mamatha R Kelly Roberta Kim Susanne	Participating in Property Provider Category All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Varghese Betsy Lindsay N Price Castro Patricia Md Muthu John S Md Rodriguez-Iglesias Realba Catherine R Weinberg Delmoral Chastity Ann Krishnan Preethi Gowda Mamatha R Kelly Roberta	All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Lindsay N Price Castro Patricia Md Muthu John S Md Rodriguez-Iglesias Realba Catherine R Weinberg Delmoral Chastity Ann Krishnan Preethi Gowda Mamatha R Kelly Roberta	All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other											!
Castro Patricia Md Muthu John S Md Rodriguez-Iglesias Realba Catherine R Weinberg Delmoral Chastity Ann Krishnan Preethi Gowda Mamatha R Kelly Roberta	All Other All Other All Other All Other All Other All Other All Other All Other											
Muthu John S Md Rodriguez-Iglesias Realba Catherine R Weinberg Delmoral Chastity Ann Krishnan Preethi Gowda Mamatha R Kelly Roberta	All Other All Other All Other All Other All Other All Other All Other											
Rodriguez-Iglesias Realba Catherine R Weinberg Delmoral Chastity Ann Krishnan Preethi Gowda Mamatha R Kelly Roberta	All Other All Other All Other All Other All Other											<u> </u>
Catherine R Weinberg Delmoral Chastity Ann Krishnan Preethi Gowda Mamatha R Kelly Roberta	All Other All Other All Other All Other											<u> </u>
Delmoral Chastity Ann Krishnan Preethi Gowda Mamatha R Kelly Roberta	All Other All Other All Other											
Krishnan Preethi Gowda Mamatha R Kelly Roberta	All Other All Other											1
Gowda Mamatha R Kelly Roberta	All Other											
Kelly Roberta												
												1
Kim Susanno	All Other											
Mili Susallie	All Other											
Loeb Stacy	All Other											
Corrica Camellia	All Other											
Kevin T Custis Md Pc	All Other											
Miroshnichenko Inna	All Other											
Brana-Berrios Marta A	All Other											
Wilson Chad Terrence	All Other											
Paini Maria Linda	All Other											
Featherstone Amber D Md	All Other											
Taylor Kevia	All Other											
You Linda Jaemin	All Other											
Duong Nguyet Thuy	All Other											
Courtney Jonathan Brian	All Other											
Olaniyi Omalara	All Other											
Young Adult Institute Fsr-5 Edith	All Other											
Melissa Peede	All Other											
Awad Mary Z Md	All Other											
Ka Ming Ngai Gordon Md	All Other											
Simon Margo	All Other											
Kopell Brian	All Other											
Wong Thomas	All Other	1										



Page 870 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2	.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Hasnayen Shahed Mahfuz Md	All Other											
Watkins Isheka S	All Other											
Nischal Alka	All Other											
Howell Heather B	All Other											
Rasik L Patel Md Pc	All Other											
Manik Megha A Md	All Other											
Danvers Charmaine Yvette Np	All Other											
Fisher Hakima Alima	All Other											
Lilevman Genady	All Other											
Sionov Katie Md	All Other											
Hynes Michael Loren	All Other											
Kolla Bhama Prabha	All Other											
Fisher Jason C	All Other											
Song Christian E	All Other											
Yeh Brian	All Other											
Ralph Benzakein Dpm Pc	All Other											
Upper Room Aids Ministry Aadc	All Other											
Yury Rotshteyn	All Other											
Kim Shwan	All Other											
Scott Elizabeth	All Other											
Renkiewicz Anna	All Other											
Kim Sarah K	All Other											
Han Mie Mie	All Other											
Kashyap Yogita	All Other											
Bjurlin Marc Andrew	All Other											
Stona Lurline P	All Other											
New York Foundling Hospital	All Other											
Narcisse Debra	All Other											
Cano Nefertiti	All Other											
Dayananda Ila D	All Other											
Suny Health Science Center At Bklyn	All Other											



Page 871 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Cohen Benjamin Adam	All Other										
Argus Community Inc	All Other										
Swartz Jordan Louis	All Other										
Latson Larry Allen Jr	All Other										
Shepherd Timothy Michael	All Other										
Watson Anika N	All Other										
Intsiful Harry H	All Other										
Roberts Suzanne L	All Other										
Valesky Walter Wallace Jr	All Other										
Elahi Ershad	All Other										
Bonilla Gabriel Antonio	All Other										
Bhalodia Rinkalben Dharmendra	All Other										
Mera Fanny	All Other										
Tena Meseret	All Other										
Moore Peace	All Other										
Trenton Brooke	All Other										
Ednick Mathew	All Other										
Patil Sumukh	All Other										
Johnson Beverly	All Other										
Chelouche Julie Anne	All Other										
Walsh Erin Kelly	All Other										
Joseph Jonathan	All Other										
Abraham Ami	All Other										
Sridhar Divya	All Other										
Furgiuele David Lawrence	All Other										
Barzideh Meital	All Other										
Maurelus Kelly	All Other										
Shah Jesal Virendra	All Other										
Wilson Kirstie Lauren	All Other										
Campusano Clarinelda	All Other										
Ekbote Radha Niranjan	All Other										



Page 872 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b	iv 2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Yu Sarah	All Other										
Dubey Sudha	All Other										
Lunde Britt Marie	All Other										
Rainaldi Matthew A	All Other										
Singer Daniel Joseph	All Other										
Braza Mary	All Other										
Ghirardo Silvio F	All Other										
Khait Eugene	All Other										
Igbide Paul Oghale	All Other										
Herzlich Alexandra Andrea	All Other										
Hakimian Payam	All Other										
Paik II Joon	All Other										
Hasan Nausheen	All Other										
Richmond Ctr Rehab & Spec Hlth Adhc	All Other										
Calderon Ruddy Smith	All Other										
Nalabolu Harsha Reddy	All Other										
Scheer Diane Lee	All Other										
Richmond Center Rehab & Spec Hlthcr	All Other										
Tan Timothy Meng-Hong	All Other										
Guadron Rodolfo	All Other										
Ani Samuel Onyemuwa	All Other										
Abdul Hay Mohammad	All Other										
Lee Judy	All Other										
Ades Veronica	All Other										
Prabhakaran Sapna	All Other										
Shannon Andrew	All Other										
Wiesinger Katherine	All Other										
Brucker Enjamin	All Other										
Patel Payal	All Other										
Doyle Lucy	All Other										
Lakoff Daniel	All Other										



Page 873 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Sanders Lauren Jacqueline	All Other											
Dieguez Cristina A	All Other											
Bernstein Leora	All Other											
Ruddock Jacinth	All Other											
Gonzalez Yovan	All Other											
Nagel Frederick	All Other											
Schwechter Evan Michael	All Other											
Briones Suzette	All Other											
Washington Sierra	All Other											
Anglade Claudia	All Other											
Staples Karen	All Other											
Quindor Rhealynne B	All Other											
Milillo-Naraine Adriana	All Other											
Wittman Ian Geoffrey	All Other											
Astill Nicole Marceil	All Other											
Ohly Natalie Tanya	All Other											
Oo Mya Mya	All Other											
Afzal Hossain Physician Pc	All Other											
Cantor Aviva H	All Other											
Samuels Rachel L	All Other											
Fedcap Rehabilitation Services Inc	All Other											
Fishman Andrew Ira	All Other											
Balar Arjun	All Other											
Chang Andrew	All Other											
Merrick Kareem	All Other											
Passias Camila	All Other											
Purohit Mamta	All Other											
Sura Sonal	All Other											
Enakpene Christophe	All Other											
Bhatla Puneet	All Other											
Alaghband Peyman	All Other											



Page 874 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Krauthamer Alan	All Other										
lacono Danielle	All Other										
Eurman Daniel	All Other										
Cohen Jacob	All Other										
Gupta Nidhi	All Other										
Thomas Kristen	All Other										
Mariya Kobi	All Other										
Berkovich Bina	All Other										
Wang Eileen	All Other										
Capeci Craig M	All Other										
Rehman Shafiq	All Other										
Priya Shanmukha	All Other										
Mensah Bridget	All Other										
Czeisler Barry Michael	All Other										
Ginde Ranjan	All Other										
Deobhakta Avnish Arvind	All Other										
Ahmed Mohamed	All Other										
Bloss Michael	All Other										
Bernal Armando	All Other										
Gorechlad John W	All Other										
Tan Audrey J	All Other										
Gladstein Slava	All Other										
Schulz Jacob	All Other										
Vasey Mathew	All Other										
Yarygina Anna	All Other										
Fraser Robert	All Other										
Lin Lee Yulee	All Other										
Verges Lynnette	All Other										
Fornari Eric	All Other										
Adeleke Kevin	All Other										
Caspers Christophe	All Other										



Page 875 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b	.iv 2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Vermeulen Marsia	All Other										
Sultana Carmen	All Other										
Mattox Nancy Ann	All Other										
Wolf Andrea Shari	All Other										
Azarova Yekaterina	All Other										
Dang Anh	All Other										
Withim Alma	All Other										
Broadway Dallas	All Other										
O'Banyoun-Organ Tirana	All Other										
Jow Alexander	All Other										
Chen Ning	All Other										
Amico Jennifer	All Other										
Foley Mathew	All Other										
Goldstone Elaine Brown	All Other										
Gonzalez Katherne	All Other										
Serrano Miriam	All Other										
Cahn Elizabeth Ann	All Other										
Patel Rattan Mahendrakumar	All Other										
Khalil Chaza	All Other										
Hanna-Hindy Kayane	All Other										
Agyeman Michael O	All Other										
Rivera Veronica	All Other										
Hall Tami L	All Other										
Carlino Richard Francis	All Other										
Krikhely Sharon	All Other										
Mamik Mamta Muralidhar	All Other										
Rapaport Beth	All Other										
Tuli Sandeep	All Other										
Berookhim Boback	All Other										
Olsen Erin Elizabeth	All Other										
Gist Ramon	All Other										



Page 876 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Narine Belinda Indrani	All Other											
Ortiz-Gonzalez Karla M	All Other											
Lai Nga	All Other											
Arias Jose	All Other											
Dastain Jean Yves	All Other											
March Anika Jolene	All Other											
Davey Kelly G	All Other											
Goldstein Lissa Kary	All Other											
Yung Pik Sai	All Other											
Abordo Erika	All Other											
Pinkhasov Arthur	All Other											
Soberman Yael	All Other											
Tabenshlak Feliks	All Other											
Diwan Amna	All Other											
Fishman Mary	All Other											
Gonzalez-Lomas Guillem	All Other											
Viriya Elizabeth	All Other											
Yager Jessica	All Other											
Rubin Eva	All Other											
Chen Lea Ann	All Other											
St Vincent De Paul Residence Assist	All Other											
Lau Jason Aaron	All Other											
Besser Richard E	All Other											
Peterson Crystal Michelle	All Other											
Okoye Safiyyah Maryam	All Other											
Nguyen Tracy Thuy	All Other											
Mathews Premila Maria	All Other											
Peltzer-Rollo Sophie	All Other											
Thanik Vishal D	All Other											
Swaby l'Kyori	All Other											
Hindy Pierre	All Other											



Page 877 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Fine Elyse	All Other											
Siddiqui Zehra	All Other											
Falanga Nicole	All Other											
Mclendon Lucia Cogswell	All Other											
United Cerebral Palsy Association O	All Other											
Mckinney Robin Cylinthia	All Other											
Punukollu Hima Bindu	All Other											
Danik Stephan B	All Other											
Duchnowski Eva	All Other											
Kondagari Laveena	All Other											
Banerjee Sara	All Other											
El Salem Fadi	All Other											
Mazza Joseph Paul	All Other											
Jeon Eunjeong	All Other											
Romain Rose Estelle	All Other											
Ketteringham Michael Allestree	All Other											
Shearer Lee	All Other											
Mehrazin Mahsa	All Other											
Sta Ana Victor	All Other											
Simma-Chiang Vannita	All Other											
Shenko Christina Angela	All Other											
Frazier Asia	All Other											
Viloria Tatiana M	All Other											
Machleder Daniel Jacob	All Other											
Reichberg Samuel B	All Other											
Huston Katherine Barth	All Other											
Mathew Nija	All Other											
Tadros Rami Odeh	All Other											
Gentes Meredith	All Other											
Knorr Alexa	All Other											
Reznikov Boris	All Other											



Page 878 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Goldis Marina Elli	All Other											
Yong Raymund	All Other											
Andersen Matthew	All Other											
Silverberg Joshua	All Other											
Lipper Justin	All Other											
Adell Alvin	All Other											
Nayak Natasha	All Other											
Reddy Lankala	All Other											
Delaney Kristen	All Other											
Toro Chaves David Fernando	All Other											
Kim Sung Yup	All Other											
Omoregie Eghosa	All Other											
Smith Deane Edgar Iii	All Other											
Nguyen Henry Van	All Other											
Highland Medical Pc	All Other											
White Taylor Douglas	All Other											
Fine Ronnie Gurevich	All Other											
Anusionwu Reagan	All Other											
Matloff Robyn Greenfield	All Other											
Chisolm-Straker Makini Dayo	All Other											
Mendez Barbara	All Other											
Gurshumov Emil L	All Other											
Steigman Shaun	All Other											
Lugo Joanelle	All Other											
Kumar Bhavik	All Other											
White-Mccrimmon Rashida	All Other											
Mahgerefteh Joseph	All Other											
Harris Paul	All Other											
Resnick Neil Jason	All Other											
Lee Sung Ho	All Other											
Mcclain Justin Wilson	All Other											



Page 879 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Srinivasan Maria Cristina	All Other											
Kang Stella Kijung	All Other											
Sanghvi Amy Jayant	All Other											
Rider Amanda Marie	All Other											
Shanbhogue Alampady Kristina Prasad	All Other											
Mostafavi Davi	All Other											
Stern Kenan Walter Davis	All Other											
Brooks Steven Elliot	All Other											
Irak Dersu Inci	All Other											
Holland Sally Ann	All Other											
Taliercio Salvatore J	All Other											
Rubinshtey Vladimir	All Other											
Sun Yan	All Other											
Duda Olha	All Other											
Mikheyev Vyacheslav	All Other											
Sfakianos John	All Other											
James Janine P	All Other											
Carmody Kristin	All Other											
Zaslow Carrie	All Other											
Rana Shital	All Other											
Salcedo Vanessa	All Other											
Hersh Melissa	All Other											
Mcginnis Nathan Lamar	All Other											
Mitchell Eric	All Other											
Hampton Elisa Padilla	All Other											
Malaga-Diequez Laura	All Other											
Amorosa Louis	All Other											
Tabatabaie Vafa	All Other											
Nadas Marisa Daria	All Other											
Perez Hector	All Other											
Shirani Peyman	All Other											



Page 880 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Aherne Andrew	All Other										
Kilpatrick John Frank	All Other										
Syed Ambreen Faruqi	All Other										
Cruz Giselle	All Other										
Albanese Janine M	All Other										
Chen Christine W	All Other										
Gould Jennifer Ann	All Other										
Hue Jennifer E	All Other										
Daniel Jenny	All Other										
Pierre Carolyn	All Other										
Lala-Trindade Anuradha	All Other										
Yuen Joseph	All Other										
Quinones-Garcia Adriana	All Other										
Sadoughi Babak	All Other										
Mehta Ankit	All Other										
Fong Grace Ai-Mei	All Other										
Pleasant William	All Other										
Fox Kelita Louise	All Other										
Harris Cory	All Other										
Stahmer Christopher Henry	All Other										
Tilak Gauri	All Other										
Makarov Danil	All Other										
Donner Lee Richard	All Other										
Nakeshbandi Mohamed Rami	All Other										
Merianos Demetri J	All Other										
Badillo Diana	All Other										
Varghese Geeta	All Other										
Hamed Ahmed	All Other										
Ntiamoah Kwabena	All Other										
Hillside Polymedic D Ant T Ctr	All Other										
Zheng Yun Yan	All Other										



Page 881 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Holliswood Operating Co Llc	All Other											
Vainrib Alan	All Other											
De-Lin Stacy Andrea	All Other											
Mcclain Takiya	All Other											
Kahlon Samrina	All Other											
Stone Leslie Allen	All Other											
Ayoung-Chee Patricia R	All Other											
Khan Mohammed	All Other											1
Martindale Jennifer Lynn	All Other											
Padjen Kristoffer	All Other											1
Bradshaw Chanda	All Other											1
Kim Jaehon Michael	All Other											
Natarajan Rupa Narayani	All Other											1
Kundel Anna	All Other											1
Nuritdinova Dilfuza	All Other											1
Faliszek James	All Other											
Baird Sara	All Other											1
Shukla Jay	All Other											
Kommana Harisha	All Other											1
Sleater Michelle Leigh	All Other											
Santillo Vincent Michael	All Other											
Biernacki Carolina	All Other											1
Yoshihara Hiroyuki	All Other											
Shulman Julia Paula	All Other											
Maan Saluja Physician Pc	All Other											1
Vongvorachoti Joe	All Other											1
Jewish Board Family Child A	All Other											Ī
Krempasky Chance Nicholas	All Other											ĺ
Guglielmo Roseann	All Other											Ī
Caldwell Mary	All Other											Ī
Hong Richard E	All Other											ī



Page 882 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Schachter Lisa	All Other											
Jethanamest Daniel	All Other											
Burgoyne Brian	All Other											
Kassem Jawad	All Other											
Adeishvili Grisgol	All Other											
Lipskar Aaron Michael	All Other											
Kim Eugene	All Other											
Oh Hyoung Kyu	All Other											
Zhao Lee	All Other											
Khanna Regina	All Other											
Jain Rajan	All Other											
Reddy Swathi	All Other											
Nite Micah	All Other											
Lamb Angela	All Other											
Collura Giovina Lara	All Other											
Bourne Ana-Gabriela	All Other											
Kim Joan Theresa	All Other											
Ankola Prashant	All Other											
Lam Fung Yi	All Other											
Cloonan Sean Javier	All Other											
Parikh Purvi S	All Other											
Kothare Sanjeev Vithal	All Other											
Leasy Menachem Jeremy	All Other											
Patton Todd Cary	All Other											
Lin Wei Ping	All Other											
Catholic Managed Long Term Inc	All Other											
Mor Nadav	All Other											
Dellafave Albert	All Other											
Stephens Daniel	All Other											
Stephen Asiedu	All Other											
Brodsky Jordan Eli	All Other											



Page 883 of 954 **Run Date :** 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Ramdeen Sean S	All Other											
Rodriguez Shantae Lynette	All Other											
Willis James M	All Other											
Louie Dina	All Other											
Basavaraj Ashwin	All Other											
Alvarez-Barto Ivannia Nastashia	All Other											
Mcneil Danielle Victoria	All Other											
Timreck Eleanor Thayer	All Other											
Dal Nogare Cnm Cara	All Other											
Hanner Jennifer Ahn	All Other											
Sadek Mikel	All Other											
Shah Madhavi	All Other											
Femia Alisa N	All Other											
Hatzaras Ionnis	All Other											
Farmer Patrick	All Other											
Giannone Michelle	All Other											
Ramachandran Sudha	All Other											
Kusher Matthew Scott	All Other											
Barcavage Shaun	All Other											
Yueh Cindy Tsai-Zung	All Other											
Wilson-Bennett Renee	All Other											
Lynch Rashanna Denise	All Other											
Xie Qiang	All Other											
Tauman Susan B	All Other											
Gujja Karthik Reddy	All Other											
Heneghan Kim	All Other											
Singh Amandeep	All Other											
Jopal Bronx, Llc	All Other											
Ilag Gerlie Manalo	All Other											
Singh Kashan	All Other											
Dorelien Yves	All Other											



Page 884 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Banuchi Crespo Victoria E	All Other											
Austin Louise	All Other											
Mirchandani Monica Hargrovind	All Other											
Fulman Samuil	All Other											
Wong Lillian	All Other											
Mercado Angel Peter	All Other											
Sherafgan Kashaf	All Other											
Premier Home Health Care Ser Inc	All Other											
Patel Ami	All Other											
Asare Nana	All Other											
Family Care Cert Svcs Nassau	All Other											
Blitz-Herbel Tara	All Other											
Chokshi Dave	All Other											
Vigdorchik Jonathan	All Other											
Jackson Arnice	All Other											
Gadit Humamah	All Other											
Levin Valencia Diana	All Other											
Chernin Tyler Seth	All Other											
Katz Elena	All Other											
Sarpong Eric B	All Other											
Mcgeough Christina Ann	All Other											
Hill Adam Douglas	All Other											
Roberts Kara R	All Other											
Kaufman Stephen Charles	All Other											
Centerlight Certified Home Health A	All Other											
Isakova Alexandra	All Other											
Patel Sohil H	All Other											
Conteh Marion Logan	All Other											
Ray Roona	All Other											
Ali Amanda Elizabeth	All Other											
Addo Evelyn	All Other											



Page 885 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Lauture Philippe	All Other											
Mitchell Clemaine C	All Other											
Deloria John Edward	All Other											
Lee Ji Y	All Other											
Yousuf Md Abdullah	All Other											
Villafana Juan H	All Other											
Borin James	All Other											
Sattar Fareeha	All Other											
Marshall Susan	All Other											
Yamaguchi Yuka	All Other											
Lyu Theodore	All Other											
Fecarotta Christopher Michael	All Other											
Ray-Schoenfeld Naomi	All Other											
Sarai Paul	All Other											
Ojutiku Oreoluwa Olubukunola	All Other											
Pearlman Shoshannah	All Other											
Rotte Masahi	All Other											
Moose Lauren A	All Other											
Dubois Elizabeth T	All Other											
Lott Community Home Health Care Inc	All Other											
Ream Justin M	All Other											
Doshi Ankur M	All Other											
Diaz Christian	All Other											
Aaltonen Eric T	All Other											
Annunziata Guiseppe	All Other											
Daniel Simon Chai	All Other											
Doj Operations Associates Llc	All Other											
Lilker Raphael	All Other											
Roman Jasmin	All Other											
Aliaga Leticia	All Other											
Blakney Sandra Cochrane	All Other											



Page 886 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Eilertson Brandon Olaf	All Other											
Melis Marcovaler	All Other											
Tiwari Akankasha	All Other											
Mandac Carmen Aguilar	All Other											
Quezada Oscar	All Other											
Gao Yiming	All Other											
Burton Ashley A	All Other											
Chaperon Jeannelle	All Other											
Oduro Angela Yaa	All Other											
Heredia Rosa	All Other											
Christensen Johanna Luce	All Other											
Mackersey Kiri Suzanne	All Other											
Gauthier Angie R	All Other											
Knibbs Nakiyah Aisha	All Other											
Moshiri Kourosh	All Other											
University Physicians Of Brooklyn I	All Other											
Warsheski Stephanie J	All Other											
Panayiotopoulos Aristotle	All Other											
Blum Corinne E	All Other											
Gialvsakis John Peter	All Other											
Thangada Shruthima	All Other											
Kang Miyoung	All Other											
Young Matthew Gregory	All Other											
Gonzalez Pedro	All Other											
Shostak Eugene	All Other											
Fink Dorothy	All Other											
Kurzweil Arielle	All Other											
Rizzuti Allison Estes	All Other											
Gelman Rony	All Other											
Perez Carmen	All Other											
Noumi Rami	All Other											



Page 887 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Varghese Betsy	All Other											
Cimt Karene	All Other											
Razzouk Louai	All Other											
Cruz Christina	All Other											
Smaldone Lauren	All Other											
Treyster Zoya	All Other											
Shah Taral	All Other											
Reister Robin	All Other											
Piper Greta	All Other											
White Devon	All Other											
Rizzo Mariano	All Other											
Ghael Priya	All Other											
Zhuang Minsheng	All Other											
Jung Albert	All Other											
Jutagir Irene	All Other											
Richards Judith	All Other											
Giegel Melanie Joy	All Other											
Patel Amit	All Other											
Gingras Laura Frances	All Other											
Bon Catherine	All Other											
Walsh Melissa	All Other											
Epstein Micheline Lataliza	All Other											
Virani Zahra	All Other											
Zhao Philip	All Other											
Dimare Michelle	All Other											
Allen Edward	All Other											
Lopez Janice	All Other											
Kenia Rachna	All Other											
Fleisher Jori	All Other											
Lee David	All Other											
Fleisher Diana Trevas	All Other											



Page 888 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Mirensky Tamar	All Other										
Akoto Edna	All Other										
Singal Anita	All Other										
Rebick Gabriel	All Other										
Waight Gina	All Other										
Kaplan-Weisman Laura	All Other										
Regan Allison	All Other										
Weinberger Yitzchak	All Other										
Rodriguez German Huerta	All Other										
Probst Marc	All Other										
Ledwith Allison Patricia	All Other										
Canepa Carlo A	All Other										
Filatov Alexander	All Other										
Isabella Care At Home Inc	All Other										
Primm Aaron N	All Other										
Arenstein Toni I	All Other										
Rascoff Lauren Geller	All Other										
Younger Natalie Erin	All Other										
Deipolyi Amy	All Other										
Gentle Touch Medical Pc	All Other										
Remde Alan Hugh	All Other										
Azzoli William Thomas	All Other										
Lee Jean	All Other										
Ferguson Sacha	All Other										
Udo Mfon	All Other										
Shylinska Ilona	All Other										
Sharma Vidya	All Other										
Rosenberg Rachel	All Other										
Kakkar Amit Mohan	All Other										
Partos Nancy	All Other										
Gellis Sara	All Other										



Page 889 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Sweeney Khandi-Kae Dianna	All Other											
Quality First Medical Care Pllc	All Other											
Sharma Hemlata	All Other											
Salcedo Osiris	All Other											
Parcare Community Health Network	All Other											
Blidnaya Lana	All Other											
Sanchez Carlos Alfonso	All Other											
Biary Rana	All Other											
Pham Shirley	All Other											
Coulibaly Nia	All Other											
Kokkada-Sathyanarayana Sudheera	All Other											
El-Khashab Amr Hatem	All Other											
Wanda Rodriguez Md	All Other											
Guy Allysia Marie	All Other											
Ferreira Khaldun Kerwin	All Other											
Brutus Valerie	All Other											
Kondaveeti Harika	All Other											
Nicastri Daniel Gilbert	All Other											
Schuster Mark	All Other											
Dimaio Julianne	All Other											
Odetalla Fatima	All Other											
Chung Arlene Sujin	All Other											
Kaur Rajwinder	All Other											
Pacione Donato	All Other											
Skinner Carly	All Other											
Wu Tina	All Other											
Jethwa Samir Chunilal	All Other											
Peplinski Scott	All Other											
Gujral Manmeet	All Other											
Raza Ali	All Other											
Foley John Schmitz	All Other											



Page 890 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Dodson John A	All Other											
Patel Dwaita	All Other											
Mantoo Sonali	All Other											
Xu Wei Hong	All Other											
Harry La-Toya Juanita	All Other											
Okon Ofiong E	All Other											
Levatino Jessica Lynn	All Other											
Zhubrak Michelle	All Other											
Macagno Angel	All Other											
Sen Milan	All Other											
Hipkens Sarah	All Other											
Abraham Malka	All Other											
Standefer Julia	All Other											
Malik Fatima A	All Other											
Guo Songchuan	All Other											
Adachi Jaymie	All Other											
Chijioke Collins Emenike	All Other											
Josef Schenker Md Pc	All Other											
Suny Health Science Center At Bklyn	All Other											
Ibragimova Anna	All Other											
Raad Roy	All Other											
Weiss Justin Fredric	All Other											
Suny Health Science Center At Bklyn	All Other											
Reisman Nathan	All Other											
Maxson Emily	All Other											
Gao John C	All Other											
Holland-Ridges Angela	All Other											
Jospeh-Rodgers Kendra	All Other											
Romero-Williams Rosetta Ramona	All Other											
Walsh Kathryn Foster	All Other											
Cooper Marcina	All Other											



Page 891 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Margolis Nathaniel Evin	All Other											
Dorman Shawna	All Other											
Chuy Katherine	All Other											
Kendale Samir	All Other											
Montoya-Gacharna Jose	All Other											
Graham Luner Salome	All Other											
Tanner Kathryn Elizabeth	All Other											
Dennis Karalyn	All Other											
Kinberg Sivan	All Other											
Spencer Jade Nicole	All Other											
Scharome Cares Inc	All Other											
Rizzo Andrew T	All Other											
Herr Cassie	All Other											
Chander Rajiv K	All Other											
Kierans Andrea	All Other											
Wilson Rebecca	All Other											
Delgado Victoria	All Other											
Petesic Nikolas	All Other											
Bader Anna Shlionsky	All Other											
Fam Cert Svcs Bklyn/Queens	All Other											
Tsui Eva C	All Other											
Torrente Justin Erik	All Other											
Mccabe Margaret	All Other											
Ruddy-Ramirez Cory	All Other											
Coble-Sadaphal Chanelle	All Other											
Quiros Airy L	All Other											
Marin Chiara	All Other											
Gelman Susan Koreen	All Other											
Metro Community Health Centers Inc	All Other											
Aggarwal Shilpi	All Other											
Gaduputi Vinaya Vital	All Other											



Page 892 of 954 **Run Date :** 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Shah Seema	All Other											
Halpern Dan	All Other											
Davis Tony	All Other											
Goodman Debra	All Other											
Mckellop Jason	All Other											
Simmons Martha	All Other											
Torres Daniel	All Other											
Hatem Elie	All Other											
Mcphee Diana Jessica	All Other											
Cabral Jennifer	All Other											
Remen Razel	All Other											
Shy Michael	All Other											
Pike Lily	All Other											
Elizondo Denise	All Other											
Weiss David	All Other											
Huang Anna Fang-Mei	All Other											
Manickam Rajapriya	All Other											
Cohen Jillian Laura	All Other											
Eiras Daniel	All Other											
Mukherjee Vikramjit	All Other											
Kinon Merritt Drew	All Other											
Prianka Desai	All Other											
Raz Eytan	All Other											
Michaud Gaetane Celine	All Other											
Friedman Debra Faith	All Other											
Schwarzkopf Ran	All Other											
Heffron Sean	All Other											
Lech Christie Anne	All Other											
Thawani Sujata Prakash	All Other											
Desai Purnahamsi Venkata	All Other											
Kanahara Satoko	All Other											



Page 893 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Paoluzzi Luca	All Other											
Hellbusch Amy	All Other											
Crouch John	All Other											
Brun Alexander	All Other											
Finlay David	All Other											
Levitt Nathan Stern	All Other											
Patel Neil N	All Other											
Kumar Malini	All Other											
Bessich Jamie	All Other											
Goldstein Ari Benjamin	All Other											
Butner Jenna Lacey	All Other											
Rice Brian Travis Wilcox	All Other											
Rosenberg Leslie Dana-Rose	All Other											
Akrami Jason	All Other											
Uche Loveta	All Other											
Janian Medical Care Pc	All Other											
Shah Meera	All Other											
Schuman Joel S	All Other											
Esmaeili Azadeh	All Other											
Whetsell William	All Other											
Avery Dionne	All Other											
Liu Jinli	All Other											
Atlantis Operating Llc	All Other											
Han Daniel Kyung	All Other											
Ng Jesse	All Other											
English David Wade	All Other											
Cohen Felix Nisim	All Other											
Nutanson Inna	All Other											
Jeong Jordan Mitchell	All Other											
Melamud Kira	All Other											
Lam Elaine Y A	All Other											



Page 894 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Khatod Elaine	All Other										
Dehkharghani Seena	All Other										
Shkurovich Sergey	All Other										
Mehendale Reshma	All Other										1
Tedesco Kurtis	All Other										1
Alaia Erin Fitzgerald	All Other										
Boonsiri Joseph Isadha	All Other										1
Sla Associates Llc	All Other										1
Patel Amish	All Other										
Kabarriti Abdo Edward	All Other										1
Haberman Ilyse	All Other										1
Weinberg Aaron	All Other										1
Dubey Anju	All Other										1
Agrawal Nidhi	All Other										
Zan Elcin	All Other										1
Garwood Elisabeth	All Other										1
Ciano Andrea	All Other										1
Horn Jeremy H	All Other										1
Jovel Munguia Jose A	All Other										1
Cooper Benjamin Thomas	All Other										1
Gualtier Ryan Todd	All Other										1
Samim Mohammad Mehdi	All Other										1
Ezzat Sarah Ahmed	All Other										
Nayak Gopi	All Other										1
Pesci Susan Edna	All Other										1
Radmanesh Alireza	All Other										
Omrdd/Young Adult Inst-Li	All Other										
Valenzuela Nelson	All Other										
Russen Colette B	All Other										
Capanelli Vincent	All Other										
William Christophe	All Other										



Page 895 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Usinger Kaitlin Marie	All Other											
Morales Eduardo Alejandro	All Other											
Hill Julia Tatum	All Other											
Chattha Maria	All Other											
Leung Kevin	All Other											
Taffel Myles Todd	All Other											
Maung Chan-Nyein A	All Other											
Mcqueen King Enjoli	All Other											
Medical HIth Research Asc Nyc	Uncategorized											
Help/Project Samaritan Svcs Corp	Uncategorized											
Kashimallak Sharona	Uncategorized											
Isabella Care At Home Inc	Uncategorized											
Public Health Solutions	Uncategorized											
Public Health Solutions	Uncategorized											
Feng Jing	Uncategorized											
Patricia Amy Kiggins	Uncategorized											
Laguerre Jackeline Ms.	Uncategorized											
Powell Paul Adrian	Uncategorized											
Robenov Rafael	Uncategorized											
Ortiz Stephanie	Uncategorized											
Morrisania D & T Ctr	Uncategorized											
Calvary Hospital Inc	Uncategorized											
Kleinfeld, Jay	Uncategorized											
Bronx Park Rehab & Nrs Center	Uncategorized											
Ostriker Glenn Dr.	Uncategorized											
Hospice Of New York Llc	Uncategorized											
Cath Char Nghbhd Svcs Inc Mh	Uncategorized											
Youngmen'S Christian Assoc	Uncategorized											
South Beach Psychiatric Center - Kingsboro Pc	Uncategorized											
Ucp Nyc Starrett Van Dahlia	Uncategorized											
Little Flower Child Sv Icf#1	Uncategorized											



Page 896 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2	.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Desousa Keith Dr.	Uncategorized											
Subnani Kishore	Uncategorized											
Care For The Homeless	Uncategorized											
Abbott House	Uncategorized											
Mental Health Association Of Nyc In	Uncategorized											
Care For The Homeless□ Salvation Army Jamaica Citadel	Uncategorized											
Public Health Solutions	Uncategorized											
The New York Foundling	Uncategorized											
Linda Robinson	Uncategorized											
Toomey Cindy	Uncategorized											
Compassionate Care Hospice Ny	Uncategorized											
Metropolitan Hospital Center	Uncategorized											
Odyssey House Of New York	Uncategorized											
North Central Bronx	Uncategorized											
Nee James	Uncategorized											
Sareen Balvindar Singh Md	Uncategorized											
Elna R. Tamayo-Prado, M.D.	Uncategorized											
Nachtigall Margaret Dr.	Uncategorized											
St Agathas 13 Hayden Circle	Uncategorized											
Federation Nys Mentally Disab	Uncategorized											
Catholic Charities Comm Svcs Arch	Uncategorized											
Krigel Melena	Uncategorized											
Saint Fleur-Lominy Shella	Uncategorized											
Rodriguez Jessica	Uncategorized											
Public Health Solutions	Uncategorized											
Public Health Solutions	Uncategorized											
Vaughan Victoria	Uncategorized											
The New York Foundling	Uncategorized											
Mika Terai	Uncategorized											
Rozentsveyg Crna,Irina	Uncategorized											
Hhc Elmhurst Hsp Ctr Cobra Ai	Uncategorized											



Page 897 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Wax Martin	Uncategorized											
Andrea Zaldivar	Uncategorized											
Family Home Health Care Inc.	Uncategorized											
Suny Downstate Medical Center	Uncategorized											
Gullett, John	Uncategorized											
Premier Home Health Care Services, Inc	Uncategorized											
Aylyarova Albina	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Public Health Solutions	Uncategorized											
David Goldstein	Uncategorized											
Kings County Hospital Center	Uncategorized											
Jiang, Jing	Uncategorized											
Glezerov, Valery	Uncategorized											
Librojo, Jocelyn	Uncategorized											
Portefield Katherine	Uncategorized											
Fritza N Jean Louis	Uncategorized											
Nalibsan-Taganas Josephine P Np	Uncategorized											
Comprehensive Care Mgt D&T Ct	Uncategorized											
Ohel Childrens Home Fam Svc	Uncategorized											
Jewish Bd Fam & Child Gan Icf	Uncategorized											
Colasurdo Dara	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Samaritan Daytop Village, Inc.	Uncategorized											
Ofori Dave	Uncategorized											
Upper Manhattan Mh Ctr Scm	Uncategorized											
Blair, Alice	Uncategorized											
St Vincent Depaul Res Adhc	Uncategorized											
Center For Urban Comm Svces	Uncategorized											
Kalet, Adina	Uncategorized											
Child Center Of Ny, The	Uncategorized											
Richard Schwarz	Uncategorized											



Page 898 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Steltzer Toby Sharon Rpa	Uncategorized											
Eleutice Yovani	Uncategorized											
Anderson Natasha Ms.	Uncategorized											
Saidat Awokoya	Uncategorized											
Suny Health Science Center At Bklyn	Uncategorized											
Sireesh Thummalapally	Uncategorized											
Public Health Solutions	Uncategorized											
Institute For Family Hlth	Uncategorized											
Services For The Underserved	Uncategorized											
Dervishi Pranvera	Uncategorized											
Maria Cardenas	Uncategorized											
Reggie Johnson	Uncategorized											
Public Health Solutions	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
The New York Foundling	Uncategorized											
Schmalberg-Baum Miriam	Uncategorized											
Kizzy Massey	Uncategorized											
Leung Karen	Uncategorized											
Providence Rest	Uncategorized											
Elmhurst Hospital Center	Uncategorized											
Sauthoff, Harald	Uncategorized											
Puerto Rican Family Institute	Uncategorized											
Padilla Robert	Uncategorized											
Metropolitan Hosp Act Risp Cnsta	Uncategorized											
Village Center For Care Ai	Uncategorized											
East Ny D & T Ctr	Uncategorized											
Providence Rest Non Occ	Uncategorized											
Cucina Dolores	Uncategorized											
St Mary'S Comm Care Prof Inc	Uncategorized											
Weyer, James	Uncategorized											
Zahir, Ismail	Uncategorized											



Page 899 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Kogan, Victoria	Uncategorized											
Public Health Solutions	Uncategorized											
Public Health Solutions	Uncategorized											
Neri Alain	Uncategorized											
Caceres Jazmin	Uncategorized											
The New York Foundling	Uncategorized											
Kathleen Gavin	Uncategorized											
Bellevue Hospital Center	Uncategorized											
Center For Comp HIth Practice	Uncategorized											
Ihs Of New York Inc	Uncategorized											
Bell Timothy	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Simmons, Stacey	Uncategorized											
Homefirst Lhcsa, Inc. (Mjhs License Home Care Services Agency)	Uncategorized											
Gupta, Garima	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Flora Farzana Miss	Uncategorized											
Prospere, Everton	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Public Health Solutions	Uncategorized											
Public Health Solutions	Uncategorized											
Institute For Family Hlth	Uncategorized											
Sharaha Alaaddin	Uncategorized											
Thomas Peaches	Uncategorized											
Public Health Solutions	Uncategorized											
Mantel Esther	Uncategorized											
Project Samaritan Hlth Svcs I	Uncategorized											
Smith Leonard	Uncategorized											
Saints Joachim & Anne Nrs & Reh Ctr	Uncategorized											
Be Well Primary Hlth Care Ctr	Uncategorized											
Cyril Adeel Mr.	Uncategorized											



Page 900 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Jewish Child Care Association (Jcca)	Uncategorized											
St Agathas Depaul Icf	Uncategorized											
Hennessy Donna	Uncategorized											
Professional Svc Maspeth Icf	Uncategorized											
St Marys Hospital For Childre	Uncategorized											
Wartburg Luth Hm Non Occ	Uncategorized											
Villagecare At 46&Ten Assisted Living	Uncategorized											
Gogen, Akin	Uncategorized											
Abbott House	Uncategorized											
Cardinal Mccloskey School And Home	Uncategorized											
Ho Ng Andreina	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Public Health Solutions	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Mondal Trina	Uncategorized											
Gerges Luke	Uncategorized											
Debi Zvi	Uncategorized											
Public Health Solutions	Uncategorized											
Public Health Solutions	Uncategorized											
Tucker Kristen	Uncategorized											
Jeannette Jones	Uncategorized											
The New York Foundling	Uncategorized											
Peggy Hall	Uncategorized											
The New York Foundling	Uncategorized											
Samaritan Daytop Village, Inc.	Uncategorized											
St Christophers Inn Inc	Uncategorized											
New York Neuro And Rehab Ctr	Uncategorized											
Suzanne Button	Uncategorized											
Rahmanm Muhibur Md	Uncategorized											
Ucp Nyc Michaelangelo Apt 4e,	Uncategorized											
Nysarc Inc Nyc Chap Sw 2b Icf	Uncategorized											



Page 901 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Sunnyside Home Care Project, Inc.	Uncategorized											
Suny Health Science Center At Bklyn	Uncategorized											
Greeder Luba Nicole	Uncategorized											
Quality First Medical Care Pllc	Uncategorized											
Aids Service Center Of Lower Manhat	Uncategorized											
Public Health Solutions	Uncategorized											
Mullen Elaine	Uncategorized											
Public Health Solutions	Uncategorized											
Paik Alyssa	Uncategorized											
Braune Maria	Uncategorized											
University Physicians Bklyn	Uncategorized											
Dominican Sisters Family Lthh	Uncategorized											
Project Samaritan Hlth Svcs I	Uncategorized											
Project Samaritan Hlth Svcs I	Uncategorized											
Qsa Services Inc	Uncategorized											
Bascom Vesta	Uncategorized											
Child Center Of Ny, The	Uncategorized											
Professional Svc Bell Blvd	Uncategorized											
St Lukes Roosevelt Hsp Ctr	Uncategorized											
Lincoln Med Mental Hlth Ctr Ai	Uncategorized											
Kogan Livia	Uncategorized											
Professional Svc Selinger Icf	Uncategorized											
Alexander Infusion Llc	Uncategorized											
Coney Island Hospital Act Risp	Uncategorized											
Islam Nashid Mr.	Uncategorized											
Sharon Gold	Uncategorized											
Care For The Homeless□ Bushwick Family Residence	Uncategorized											
Family Care Cert Svcs Nassau	Uncategorized											
Nguyen Mai Khoa T	Uncategorized											
Theresa Castillo	Uncategorized											
Public Health Solutions - Mic Women'S Health Services	Uncategorized					1	1					



Page 902 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Public Health Solutions	Uncategorized											
Ali Riaz Mr.	Uncategorized											
Wallace-Battle Nichole Mrs.	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Cardiff Bay Llc (Peninsula Nursing And Rehabilitation Center)	Uncategorized											
Coney Island Hospital	Uncategorized											
St Barnabas Obgyn Pc	Uncategorized											
University Physicians Bklyn	Uncategorized											
Jorge Ertuania	Uncategorized											
Dellavalle Michelle A	Uncategorized											
Pella Care	Uncategorized											
William F Ryan Comm Hlth Ctr	Uncategorized											
Public Health Solutions	Uncategorized											
Family Health Center	Uncategorized											
The New York Foundling	Uncategorized											
Carter Michelle	Uncategorized											
Rodriguez Chasity Ms.	Uncategorized											
Sideris Christine Ms.	Uncategorized											
Sargent Crna, Rosiland	Uncategorized											
Segundo Ruiz Belvis D & T Ctr	Uncategorized											
Samaritan Daytop Village, Inc.	Uncategorized											
Martin Beverly	Uncategorized											
Pella Care Llc	Uncategorized											
Liebowitz, Barry	Uncategorized											
Jacobi Cobra Case Management	Uncategorized											
Brodie Jonathan	Uncategorized											
Ridgewood Bushwick Senior Citizen. Homecare Council Inc	Uncategorized											
Ucp Nyc Castltn 185 St Mk 2lm	Uncategorized											
Luis Montalvo	Uncategorized											
Shandor Zelenger	Uncategorized											
Joseph P Addabbo Family Hlth	Uncategorized											



Page 903 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Galla Sally	Uncategorized											
Settlement Health	Uncategorized											1
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Isabella Geriatric Ctr Lthhcp	Uncategorized											
Settlement Health	Uncategorized											
Harry, Fred	Uncategorized											1
Chaudhry Ahmad Dr.	Uncategorized											
Casida Nenita Religion	Uncategorized											
Janz, Judith	Uncategorized											
Brooklyn Mental Health Clinic	Uncategorized											
Patricia Palacio	Uncategorized											
Zak Sabina	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Aneta Skrobacz	Uncategorized											
Public Health Solutions	Uncategorized											
Premier Home Health Care Ser Inc	Uncategorized											
Public Health Solutions	Uncategorized											
Babayev Diana Mrs.	Uncategorized											
lan Johnson	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Kon Darissa	Uncategorized											
Hassen, Waleed	Uncategorized											
Sunnyside Citywide Home Care Services	Uncategorized											
Dinan, William	Uncategorized											
Metropolitan/Jewish Hspc Gny/Mjh	Uncategorized											
Myers Stephanie	Uncategorized											
Khan, Rizwan	Uncategorized											
Helen B. Atkinson Health Center	Uncategorized											
Dr. Betty Shabazz Health Center	Uncategorized											<u> </u>
New Sea Crest Health Care Center, Llc	Uncategorized											
Uhlmann Tanya Ms.	Uncategorized							1				



Page 904 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Park House Care Center Llc	Uncategorized											
Esses Steven Dr.	Uncategorized											
Pang, Yinghua	Uncategorized											
Lott Community Home Health Care Inc	Uncategorized											
Centerlight Certified Home Health A	Uncategorized											
Bradshaw Azore-Dee	Uncategorized											
Clare Vierbuchen	Uncategorized											
Medical Center Pharmacy Inc	Uncategorized											
The New York Foundling	Uncategorized											
The New York Foundling	Uncategorized											
Jurine Walker	Uncategorized											
Samaritan Daytop Village, Inc.	Uncategorized											
Moses Alana Marissa	Uncategorized											
Garay, Aida	Uncategorized											
Visiting Nurse Service Of New York (Vnsny)	Uncategorized											
Institute/Community Living Mh	Uncategorized											
South Beach Pc	Uncategorized											
Bronxwood Home For The Aged	Uncategorized											
Toms Madalina Dr.	Uncategorized											
South Beach Psychiatric Center - Creedmoor Pc	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Chiaffarano Jeanine	Uncategorized											
Falb, Marjorie	Uncategorized											
Llias Mohammed	Uncategorized											
Legarda Maria Ines Ms.	Uncategorized											
Riverdale Mental HIth CI	Uncategorized											
Mendeszoon, Michael	Uncategorized											
St Germain Gerd Mr.	Uncategorized											
Elmhurst Hospital Ctr Mh	Uncategorized											
Ohel Childrens Home 12th Ave Icf	Uncategorized											
Selig Kenneth Mr.	Uncategorized											



Page 905 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Jill Deruga	Uncategorized											
The New York Foundling	Uncategorized											
Dipen Prajapati	Uncategorized											
Balkany Sarah	Uncategorized											
Lsa Recovery Inc	Uncategorized											
Lyndsey Dussling	Uncategorized											
Public Health Solutions	Uncategorized											
Patel Purvi	Uncategorized											
Song Margaret Ms.	Uncategorized											
Sylena Sahad	Uncategorized											
Milici Crystina	Uncategorized											
The New York Foundling	Uncategorized											
Belgard Zachary Tyson	Uncategorized											
Falkovich Katsiaryna	Uncategorized											
Dr Susan S Mc Kinney Nrc	Uncategorized											
Shield Of David Inc	Uncategorized											
Bowen, Jill	Uncategorized											
Owen Golden Md Pc	Uncategorized											
Singer Scott David	Uncategorized											
Linda Joannidis	Uncategorized											
Parker Jewish Geri Inst Lthhc	Uncategorized											
Howard Hughson	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Public Health Solutions	Uncategorized											
Ardire Annette	Uncategorized											
Doscher Matthew Edward	Uncategorized											
Institute For Family Hlth	Uncategorized											
Public Health Solutions	Uncategorized											
Public Health Solutions	Uncategorized											
Whitney Garritt	Uncategorized											
Taylor Ely	Uncategorized											



Page 906 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
The New York Foundling	Uncategorized											
Judith Livingston	Uncategorized											
Public Health Solutions	Uncategorized											
Public Health Solutions	Uncategorized											
Billings Tanesha	Uncategorized											
University Phys Brooklyn Inc	Uncategorized											
Choices Womens Med Ctr	Uncategorized											
Rempel James	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Creedmoor Pc	Uncategorized											
Jewish Bd Of Fam Child Svc	Uncategorized											
Proscia Frank	Uncategorized											
Brant Sarah	Uncategorized											
Lu Qiuhua	Uncategorized											
Rosenblith, Steven	Uncategorized											
Institute For Comm Living	Uncategorized											
Shameka Morris	Uncategorized											
Maya Fuzailova, Rn	Uncategorized											
Kelly Lafalce	Uncategorized											
Patel Nimishaben Y	Uncategorized											
Singh Manpreet Kaur	Uncategorized											
The New York Foundling	Uncategorized											
Suny Health Science Center At Bklyn	Uncategorized											
Long Island Consultation Center	Uncategorized											
Samaritan Village, Inc	Uncategorized											
Union Settlement Asso Inc	Uncategorized											
Ucp Asso Of Nys Staten Is	Uncategorized											
Nakdimen, Kenneth	Uncategorized											
Living Room Medical Clinic,	Uncategorized											
Workmen'S Circle Multicare Center	Uncategorized											
Troy June	Uncategorized											



Page 907 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

* Safety Net Providers in Green	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Terence Cardinal Cooke Hcc	Uncategorized											
Suny Health Science Center At Bklyn	Uncategorized											
Public Health Solutions	Uncategorized											
Leonard White	Uncategorized											
Vns Of Ny Hospice Care	Uncategorized											
Bgr Service Inc	Uncategorized											
Ryan/Chelsea Clinton Comm H C	Uncategorized											
Ratani, Rita	Uncategorized											
Astor Home For Children Fbt	Uncategorized											
Boylan Laura	Uncategorized											
Femia Robert	Uncategorized											
Community Association Of Progressive Dominicans	Uncategorized											
Maria Bardash	Uncategorized											
Horowitz Elizabeth	Uncategorized											
Kieninger Geraldine	Uncategorized											
Koumantaros Cindy Ms.	Uncategorized											
Wartburg Lutheran Hm Aging	Uncategorized											
Care For The Homeless□ Briarwood Family Residence	Uncategorized											
Brenda Rodriguez	Uncategorized											
Public Health Solutions	Uncategorized											
Deluca John	Uncategorized											
Public Health Solutions	Uncategorized											
Katie Castell	Uncategorized											
Dutchess Ctr Rehab Healthcare	Uncategorized											
Gbollie Tawai	Uncategorized											
Renaissance HIth Care Network	Uncategorized											
Omoruyi Aye	Uncategorized											
Saint Dominics Home	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Child Center Of Ny, The	Uncategorized											
Bruno, Yolanda	Uncategorized											



Page 908 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Makina Galina Ms.	Uncategorized											
Ucp Nyc Lake St Icf	Uncategorized											
Fortune Society Inc, The	Uncategorized											
Fedcap Rehabilitation Services Inc	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Sheldon Lippman, Physician P.C.	Uncategorized											
Guyadeen Lisa	Uncategorized											
Public Health Solutions	Uncategorized											
Samaritan Daytop Village, Inc.	Uncategorized											
Melissa Millian Katz	Uncategorized											
Dewey Caitlin	Uncategorized											
Gruber Yuliya	Uncategorized											
Mathew Dena	Uncategorized											
Schuster Carlotta	Uncategorized											
Johnson Houston Jr Md	Uncategorized											
Narco Freedom Cn Ai	Uncategorized											
Winkler Barry Thomas	Uncategorized											
Project Samaritan HIth Svcs I	Uncategorized											
Owens, Howard	Uncategorized											
Soloway, Scott	Uncategorized											
Woodhall Hosp Act Risp Cnsta	Uncategorized											
Northern Manhattan Perinatal Partnership, Inc.	Uncategorized											
Abodeshisha Fayrose	Uncategorized											
Rolle Leslie Ann	Uncategorized											
Public Health Solutions	Uncategorized											
Cruz Leonel Mr.	Uncategorized											
Pasipanodya Sekai	Uncategorized											
Parvin Farheena	Uncategorized											
Coll Jantra Dr.	Uncategorized											
Figueroa Lila A	Uncategorized											
Hilbert Timothy P	Uncategorized					1	1					



Page 909 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Ucp Asso Of Nys Staten Is	Uncategorized											
Brooklyn Mental Health Clinic	Uncategorized											
Khalil Shaker	Uncategorized											
Meyreles Quisqueya Norma	Uncategorized											
Almeida Joennis	Uncategorized											
Alvarez Beatriz Mrs.	Uncategorized											
Lillian Park	Uncategorized											
Public Health Solutions	Uncategorized											
The New York Foundling	Uncategorized											
Kinchen Ernest	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Hochman Judith Dr.	Uncategorized											
Catholic Charities Neighbhd Svcs	Uncategorized											
Urban Health Plan Inc	Uncategorized											
Developmental Disabilities Housing	Uncategorized											
Specialty Care Pharmacy Inc	Uncategorized											
Jewish Board Of Fmly&Child Sv	Uncategorized											
Armin Tinio	Uncategorized											
Chang, Yu-Chien	Uncategorized											
Chou Hsiaoping	Uncategorized											
Workmen'S Circle Multicare Center	Uncategorized											
Public Health Solutions	Uncategorized											
Whitfield Wade	Uncategorized											
Public Health Solutions	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Start Treatment & Recovery Centers	Uncategorized											
Myrlene Banks	Uncategorized											
Alexis Nivens	Uncategorized											
Harbaugh Jessica I	Uncategorized											



Page 910 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating in Pro	jects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Brooklyn Ctr Psychotherapy	Uncategorized											
Kahn, Roger	Uncategorized											
Comprehensive Com Hospice Pji	Uncategorized											
Carolyn Clark	Uncategorized											
Kingsboro Pc	Uncategorized											
New Sea Crest Health Care Center, Llc (Sea-Crest Health Care Center)	Uncategorized											
Miranda, Diane	Uncategorized											
Rao Suchet S S	Uncategorized											
Gaston Luis Mr.	Uncategorized											
Josef Schenker Md Pc	Uncategorized											
Julie Dowden	Uncategorized											
Public Health Solutions	Uncategorized											
Johanna Ruth Garner	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Brian Davis	Uncategorized											
Public Health Solutions	Uncategorized											
Public Health Solutions	Uncategorized											
South Beach Psychiatric Center - Creedmoor Pc	Uncategorized											
Sea View Hosp Rehab Ctr Home	Uncategorized											
University Hosp Of Brooklyn	Uncategorized											
Vanessa C Morais	Uncategorized											
Ucp Asso Of Nys Staten Is	Uncategorized											
Kingsboro Pc	Uncategorized											
Dr Susan S Mckinney Nrs Adhc	Uncategorized											
Brooklyn Gardens Nursing & Rehabilitation Center	Uncategorized											
The New York Foundling	Uncategorized											
Public Health Solutions	Uncategorized											
Public Health Solutions	Uncategorized											
National Association On Drug Abuse	Uncategorized											
Suny Health Science Center At Bklyn	Uncategorized											
Jennifer Suero	Uncategorized											



Page 911 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Carr Janet Dr.	Uncategorized											
Community Access,Inc.	Uncategorized											
Delpres Lawrence	Uncategorized											
Care For The Homeless□ Peter Jay Sharp Center For Opportunity	Uncategorized											
Addicts Rehabilitation Center Fund, Inc.	Uncategorized											
Public Health Solutions	Uncategorized											
Rahman Opu Mr.	Uncategorized											
Katzen Barry Dr.	Uncategorized											
Americare Certified Ss Inc	Uncategorized											
Gotham Per Diem Inc	Uncategorized											
Addiction Research & Trtmnt C	Uncategorized											
Guidance Ctr Of Brooklyn,The	Uncategorized											
Long Island Consultation Ctr	Uncategorized											
Magaly Polo	Uncategorized											
Lakeville Ambulette Transportation, Llc	Uncategorized											
Nazzal, Lama	Uncategorized											
Brooklyn (Kings Highway) - American Dental Offices, Pllc	Uncategorized											
Hansen, Helena	Uncategorized											
Brooklyn Mental Health Clinic	Uncategorized											
Public Health Solutions	Uncategorized											
Magsuci Michael	Uncategorized											
Institute For Community Living (Icl) Amboy Road	Uncategorized											
Metropolitan Medical Practice Plan	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Suny Health Science Center At Bklyn	Uncategorized											
Oluwaseyi Owoseni	Uncategorized											
Parker Lauren Ashley	Uncategorized											
Care For The Homeless□ Jackson Avenue Family Residence	Uncategorized											
Public Health Solutions	Uncategorized											
John Quigley	Uncategorized											
Kernizan Margarette Frazile	Uncategorized											



Page 912 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Public Health Solutions	Uncategorized											
Premier Healthcare, Inc.	Uncategorized											
Phinn Dominique Mrs.	Uncategorized											
Pelham Pkwy Nrs Cr & Reh Ctr	Uncategorized											
Parker Jewish Geriatric Inst	Uncategorized											
Addiction Research & Trtmnt C	Uncategorized											
Michael Callen-Audre Lrde Chc	Uncategorized											
Floating Hospital	Uncategorized											
Developmental Disabilities Housing	Uncategorized											
Professional Svc 195 Place	Uncategorized											
Federation Of Organizations	Uncategorized											
Bronx Health Center	Uncategorized											
Gazarian Tania	Uncategorized											
Shelton Clarence E Jr Pc Md	Uncategorized											
Brogan, Kelly	Uncategorized											
Rtf Jewish Board Goldsmith Ct	Uncategorized											
Trimmingham-Aina, Pa, Andrea	Uncategorized											
Public Health Solutions	Uncategorized											
Rabinder Gill	Uncategorized											
Christina Giuliano	Uncategorized											
Public Health Solutions	Uncategorized											
The New York Foundling	Uncategorized											
Palladia, Inc.	Uncategorized											
Suny Health Science Center At Bklyn	Uncategorized											
Sembrano, Eduardo	Uncategorized											
Jule, Jose	Uncategorized											
Samaritan Village, Inc	Uncategorized											
All Metro Home Care Services Of New	Uncategorized											
Agolory, Simon	Uncategorized											
Family Services Network Ny Ai	Uncategorized											
Rtf Childrens Village	Uncategorized											
· · · · · · · · · · · · · · · · · · ·					1	1				1		L



Page 913 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Wartburg Luth Hm Non Occ	Uncategorized											
Mrr Pharma Inc	Uncategorized											
South Beach Psychiatric Center - Creedmoor Pc	Uncategorized											
Camus Tristan Mr.	Uncategorized											
Esmeral Melissa	Uncategorized											
Public Health Solutions	Uncategorized											
Lowe Donnadale	Uncategorized											
Sajan Sheela	Uncategorized											
Morningside House	Uncategorized											
Ramirez Gabriel	Uncategorized											
Shore View Nursing Home	Uncategorized											
Simons, Matthew	Uncategorized											
New York Neuro And Rehab Ctr	Uncategorized											
Professional Svc Scannell Icf	Uncategorized											
Bronx Pc	Uncategorized											
Murry Trudy	Uncategorized											
Hhc Metropolitan Hsp Cobra Ai	Uncategorized											
Coney Island Hospital Scm	Uncategorized											
Public Health Solutions	Uncategorized											
Public Health Solutions	Uncategorized											
Josephson Debra Mrs.	Uncategorized											
Premier Healthcare, Inc.	Uncategorized											
The New York Foundling	Uncategorized											
Long Island Consultation Center	Uncategorized											
Integrated Medical Professionals PI	Uncategorized											
Ciabattoni, Steven	Uncategorized											
University Settlement	Uncategorized											
Rubens Rachel	Uncategorized											
Eac Inc	Uncategorized											
Bronx Pc White Plains Clinic	Uncategorized											
Centers Healthcare	Uncategorized											



Page 914 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Gbeasor-Carter, Hocametor	Uncategorized											
Rathna Veeramachanani	Uncategorized											
Help/Psi Aids Adhcp	Uncategorized											
Patricia V. Burrows, P.A.	Uncategorized											
Richmond Ctr Rehab & Spec Hlth Adhc	Uncategorized											
Project Samaritan HIth Svcs I	Uncategorized											
Jazmiere Woodson	Uncategorized											
Weinhouse, George	Uncategorized											
Professional Svc 117th St Icf	Uncategorized											
Cumberland D & T Ctr	Uncategorized											
Hamilton Madison House	Uncategorized											
South Beach Psychiatric Center - South Beach Pc	Uncategorized											
Graves Valerie	Uncategorized											
Project Hospitality Inc	Uncategorized											
Labrador Luis Francisco	Uncategorized											
Khalef Victoria Dr.	Uncategorized											
Gomez Johanna	Uncategorized											
Shimunov Tamara	Uncategorized											
Yakubova Alexandra Miss	Uncategorized											
Arletha Kirby	Uncategorized											
The New York Foundling	Uncategorized											
Fredi Lessac	Uncategorized											
Deleon, Jacqueline	Uncategorized											
Ucp Asso Of Nys Staten Is	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
New York Foundation For Senior Citizens Home Attendant Services, Inc.	Uncategorized											
Huang, Su-Ying	Uncategorized											
Sco Family Of Services	Uncategorized											
Catholic Charities Neighborhood Svc	Uncategorized											
Stoddard Pa,Herbert	Uncategorized											



Page 915 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin _e	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Nelson Patricia	Uncategorized											
Kornbluth David	Uncategorized											
Community Care Management Partners	Uncategorized											
Holliswood Operating Co Llc	Uncategorized											
Yousefnejad Edna Ms.	Uncategorized											
Felicia Debbra Corbett	Uncategorized											
Atlantis Operating Llc	Uncategorized											
Public Health Solutions	Uncategorized											
Takebe Manabu	Uncategorized											
Mcintosh Wendy Ms.	Uncategorized											
Chapnick, Jeffrey	Uncategorized											
Fishman Glenn	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
University Phys Brooklyn Inc	Uncategorized											
Highland Medical Pc	Uncategorized											
Ucp Asso Of Nys Staten Is	Uncategorized											
Hunt Pa,Laura (Reh)	Uncategorized											
Shelevaya-Fainshtein, Tamara	Uncategorized											
Bronx Center Rehab & Hlth Car	Uncategorized											
Public Health Solutions	Uncategorized											
Public Health Solutions	Uncategorized											
Long Island Consultation Center	Uncategorized											
Richmond Center Rehab & Spec Hlthcr	Uncategorized											
New York Foundling Hospital	Uncategorized											
Leon Cesar A	Uncategorized											
Hamilton Madison House	Uncategorized											
Asian Community Care Management, Inc.	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Maureen Eigenfeld	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Joy Bessinger	Uncategorized											



Page 916 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Villarante Jesusa Cubelo	Uncategorized											
American Dental Offices	Uncategorized											
Regeis Care Center	Uncategorized											
Dhabuwala, Hansa	Uncategorized											
New York Neuro And Rehab Ctr	Uncategorized											
University Physicians Of Brooklyn	Uncategorized											
Project Renewal Inc Scm	Uncategorized											
Gateway Dialysis Center	Uncategorized											
Shakitta Holmes	Uncategorized											
Psch Inc Mh	Uncategorized											
Hsieh, Christopher	Uncategorized											
Diaspora Community Services Ai	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Vijan Pharma Inc	Uncategorized											
Suny Health Science Center At Bklyn	Uncategorized											
Coney Island Medical Practice Plan	Uncategorized											
Havens Abra	Uncategorized											
Public Health Solutions	Uncategorized											
Public Health Solutions - Mic Women'S Health Services	Uncategorized											
Saylor, Denise	Uncategorized											
Public Health Solutions	Uncategorized											
Public Health Solutions	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Nyc Chapter Nysarc Inc	Uncategorized											
United Cerebral Palsy Association O	Uncategorized											
Leon Setton	Uncategorized											
Public Health Solutions	Uncategorized											
Kaim Amanda	Uncategorized											
Calvary Hha & Hospice Care	Uncategorized											
Northside Center For Child De	Uncategorized											
Baker Theresa	Uncategorized											



Page 917 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Samaritan Village Inc	Uncategorized											
Comprehensive Geriatric Medicine Pc	Uncategorized											
Shmerler, David	Uncategorized											
Rantinella Magdalena	Uncategorized											
Tony Schwartz	Uncategorized											
Wartburg Luth Hm Non Occ	Uncategorized											
Ng, Sara	Uncategorized											
Pilarski Piotr Pawel	Uncategorized											
Wittenberg Alan Charlie	Uncategorized											
Shah Toral Mrs.	Uncategorized											
Perl Faye	Uncategorized											
Ahmed Rahela	Uncategorized											
Alyson Koonin	Uncategorized											
Ramon Martinez	Uncategorized											
Olga lof	Uncategorized											
Wharton Coretta N	Uncategorized											
University Optometric Ctr	Uncategorized											
Bill Bracker	Uncategorized											
Calabrese, William	Uncategorized											
South Beach Psychiatric Center - Kingsboro Pc	Uncategorized											
Cean Brenda	Uncategorized											
St Agathas Ardsley Icf	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Developmental Disabilities Day Habilitation Programs	Uncategorized											
Jane Farrell	Uncategorized											
Lutheran Social Services Of Metropolitan New York	Uncategorized											
South Beach Psychiatric Center - Creedmoor Pc	Uncategorized											
Ego-Osuala Islamiat Dr.	Uncategorized											
Kazmi, Sadaf	Uncategorized											
Brain Fefferman	Uncategorized											
Raymond Bagen	Uncategorized											



Page 918 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Okolonji Grace O	Uncategorized											
Public Health Solutions	Uncategorized											
The New York Foundling	Uncategorized											
Margaret Sanger Ctr	Uncategorized											
Calvary Hospital Inc	Uncategorized											
Upper Room Aids Ministry Aadc	Uncategorized											
Feibel Ruth Md	Uncategorized											
Little Sisters Of Assum	Uncategorized											
Pilgrim Pharmacy Inc	Uncategorized											
Philips, Jennifer	Uncategorized											
Lincoln Medical/Mental HIth	Uncategorized											
Gilja, Bal	Uncategorized											
Rivkin Yuliya	Uncategorized											
St Agathas 11 Hayden Circle	Uncategorized											
Concern For Mental Health Inc	Uncategorized											
N Central Bronx Hosp Act Rc	Uncategorized											
Tara Hannon	Uncategorized											
Alzubaidi Bushra	Uncategorized											
Cabs Home Attendants Service, Inc.	Uncategorized											
Kalia Puja Ms.	Uncategorized											
Rivera lleana	Uncategorized											
Nyc Chapter Nysarc Inc	Uncategorized											
Jeanbaptiste Jeanlouis Therry Taina	Uncategorized											
Robert Beach	Uncategorized											
The New York Foundling	Uncategorized											
Huertas Agnes	Uncategorized											
Arms Acres	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Union Comm Health Ctr Inc	Uncategorized											
Schuster, Michael	Uncategorized											
Ucp Asso Of Nys Staten Is	Uncategorized											



Page 919 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Sunnyside Community Services, Inc.	Uncategorized											
O'Brien, Madeleine	Uncategorized											
Hu Cindy	Uncategorized											
Remache Diego A	Uncategorized											
Gentle Touch Medical Pc	Uncategorized											
Singh Teajwattie	Uncategorized											
Arms Acres	Uncategorized											
Professional Svc Butler St	Uncategorized											
New York Pc	Uncategorized											
Project Samaritan HIth Svcs I	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Patel Saurabh D	Uncategorized											
Public Health Solutions	Uncategorized											
Lackey Shonda	Uncategorized											
Gurkov Eliezer	Uncategorized											
Northern Manor Geri Ctr Adhc	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Fardella-Roveto, Elvira	Uncategorized											
Transitional Services For Ny	Uncategorized											
Isabella Geriatric Center	Uncategorized											
Nys Arc Nyc Chapter	Uncategorized											
Federation Of Organization Mh	Uncategorized											
Jewish Board Of Family And Children'S Services (Jbfcs)	Uncategorized											
Ucp Nyc Michaelangelo Apt 4f,	Uncategorized											
Little Flower Child Sv Brookl	Uncategorized											
Albert Marissa	Uncategorized											
Sbh Physicians Pc	Uncategorized											
Geneste Rachel Ms.	Uncategorized											
Metro Community Health Centers Inc	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
The New York Foundling	Uncategorized											



Page 920 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Chapin Home For Aging Adhc	Uncategorized											
Woodhull Med & Mntl Hlth Ctr	Uncategorized											
East Harlem Council Hum Serv	Uncategorized											
Hunter Victoria	Uncategorized											
Community League Health Center	Uncategorized											
Medical HIth Research Asc Nyc	Uncategorized											
Rosenbaum Jeffrey Dr.	Uncategorized											
Jewish Child Care Assoc Of Ny	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Batorfalvy Kristen	Uncategorized											
Child Center Of Ny	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
God'S Love We Deliver	Uncategorized											
Newburg, Adrienne	Uncategorized											
Joseph P Addabbo Family Hlth	Uncategorized											
Afzal Hossain Physician Pc	Uncategorized											
The New York Foundling	Uncategorized											
Griffith Theresa	Uncategorized											
Brooklyn Gardens Nursing & Rehabilitation Center	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Jo Ann Van Norstrand	Uncategorized											
South Beach Psychiatric Center - Creedmoor Pc	Uncategorized											
Catalano Carmine	Uncategorized											
Public Health Solutions	Uncategorized											
University Phys Brooklyn Inc	Uncategorized											
Four Seasons Nrs & Reh Ctr Ad	Uncategorized											
Selfhelp Special Fam Hc Inc	Uncategorized											
Guy-Moses Patricia	Uncategorized											
Cheng, Hong	Uncategorized											
Jewish Child Care Association	Uncategorized											
Bronx Mental Health Clinic	Uncategorized											



Page 921 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Mental HIth Prov/W Queens Mh	Uncategorized											
Community Healthcare Network	Uncategorized											
Nevid Jeffrey	Uncategorized											
Queens-Long Island Renal Institute	Uncategorized											
The New York Foundling	Uncategorized											
Public Health Solutions	Uncategorized											
Susan Cristantiello	Uncategorized											
Liu Nannan Ms.	Uncategorized											
Suny Health Science Center At Brooklyn	Uncategorized											
Damian Family Care Centers, Inc.	Uncategorized											
Adina Rosen	Uncategorized											
Letisha Lall	Uncategorized											
Judith Aiges	Uncategorized											
Holup Joseph Dr.	Uncategorized											
Eboni Cook	Uncategorized											
Vvinterose Thompson	Uncategorized											
Patrice Martin	Uncategorized											
The New York Foundling	Uncategorized											
Diblasi William	Uncategorized											
Tawil Rana	Uncategorized											
Diamond Sidney Philip Md	Uncategorized											
Professional Svc Station Dt	Uncategorized											
Nysarc Inc Nyc Chap Ss 3d Icf	Uncategorized											
Sealy Petra	Uncategorized											
Young Ju Ha, Lcsw-R	Uncategorized											
Ucp Nyc Waterside Icf	Uncategorized											
Glicken Naomi	Uncategorized											
Ostroy Elena Dr.	Uncategorized											
Licht, Carolyn	Uncategorized											
Project Samaritan HIth Svcs I	Uncategorized											
Kucic Catherine	Uncategorized											



Page 922 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Han Hannah Dr.	Uncategorized										
Sabharwal Priyanka	Uncategorized										
Harlem Medical Associates Pc	Uncategorized										
Johnson, Cynthia	Uncategorized										
Public Health Solutions	Uncategorized										
Schwartz Rachel	Uncategorized										
Joseph P Addabbo Family Hlth	Uncategorized										
Addiction Research & Trtmnt C	Uncategorized										
University Phys Brooklyn Inc	Uncategorized										
Workmen'S Circle Multicare Center	Uncategorized										
Schreiber, Andrea	Uncategorized										
Omrani Laleh Miss	Uncategorized										
Babayeva, Stella	Uncategorized										
Richard Babb	Uncategorized										
Tracy Kathlene Dr.	Uncategorized										
New Gouverneur Hosp	Uncategorized										
All Metro Aids Inc	Uncategorized										
St Agathas Pelham Manor Icf	Uncategorized										
Eyshinskaya Yelena	Uncategorized										
Tobias Enrico Mr.	Uncategorized										
Rojas Ortiz Yoel Dr.	Uncategorized										
Premier Healthcare, Inc.	Uncategorized										
Wu Xiaojun	Uncategorized										
Sainte Farah Ms.	Uncategorized										
The Pac Program Of The Bronx Inc	Uncategorized										
Professional Svc Ctr Handicap	Uncategorized										
Judy Cohn	Uncategorized										
Minsky-Primus Lisa Dr.	Uncategorized										
Premier Healthcare, Inc.	Uncategorized										
South Beach Psychiatric Center - Creedmoor Pc	Uncategorized										
Interborough Developmental And Counseling Center, Inc.	Uncategorized										



Page 923 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Institute For Family HIth	Uncategorized											
Mary Stone	Uncategorized											
Ragoonanan Deoki R	Uncategorized											1
Mathews Tony Dr.	Uncategorized											
Zheng Jinghui	Uncategorized											1
Christopher Leonard	Uncategorized											1
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Boykin Evelyn Nicole	Uncategorized											
The New York Foundling	Uncategorized											1
Sulleza Estevez	Uncategorized											1
Kaplan Emily	Uncategorized											<u> </u>
Crown Nursing And Rehab Cente	Uncategorized											I
Buena Vida Cont Care & Reh Ct	Uncategorized											I
Isabella Geriatric Center	Uncategorized											I
Project Samaritan HIth Svcs I	Uncategorized											
Bellevue Hosp Act Program	Uncategorized											1
Medcare, Llc	Uncategorized											
Bestcare, Inc.	Uncategorized											I
Jacob Nursing Healthcare	Uncategorized											I
People Care Inc.	Uncategorized											I
Kashani, Ramin	Uncategorized											I
Wu Duanxi	Uncategorized											I
East New York Dtc Act Progra	Uncategorized											I
Zayan Eman Dr.	Uncategorized											
Walter Leora Roni	Uncategorized											
Samaroo Mahendra	Uncategorized											
Public Health Solutions - Mic Women'S Health Services	Uncategorized											 I
Tesha Bonner-Flowers	Uncategorized											
Cohen, Alexander	Uncategorized											·
The New York Foundling	Uncategorized											
Hyun James	Uncategorized											.
			1	1	1		1	1			1	



Page 924 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Park Gardens Reh & Nrs Ctr Sn	Uncategorized											
University Hosp Of Brooklyn	Uncategorized											
Modhwadia Devshi A Md	Uncategorized											
Vnsny Community Health Services	Uncategorized											1
Comunilife Mental Health CI	Uncategorized											1
Melnick Robert Norman Md	Uncategorized											
Figurasin Teodorico	Uncategorized											
Brooklyn Aids Task Force Inc	Uncategorized											
Granger Albert Dr.	Uncategorized											
Patt Mitchell Dr.	Uncategorized											
Centerlight Healthcare Inc	Uncategorized											
Stackpole Ashley	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Public Health Solutions	Uncategorized											
Gutierrez Dianne Miss	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Brofman Shara Dr.	Uncategorized											
Lee Yoonjeong	Uncategorized											
Bonnie Bennett	Uncategorized											
Kaziyev Vadim	Uncategorized											
Mary Jo Vetter	Uncategorized											
University Physicians Bklyn	Uncategorized											
Manne, Joseph	Uncategorized											
Cohen Elisabeth	Uncategorized											
Conifer Park	Uncategorized											
Plasencia, Maria	Uncategorized											
Isabella Geriatric Ctr Inc	Uncategorized											
Isabella	Uncategorized											
Rtf Jewish Board Linden Hill	Uncategorized											
Michelle Cordero	Uncategorized											



Page 925 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Cohen Ann R Phd	Uncategorized											
Public Health Solutions	Uncategorized											
Eric Seaton	Uncategorized											
Smh Case Management Inc	Uncategorized											
Samantha Moser	Uncategorized											
Peninsula Gen Nursing Home	Uncategorized											
Public Health Solutions	Uncategorized											
Eac, Inc Nassau Co	Uncategorized											
Maribao Kevin	Uncategorized											
Gouverneur Diagnostic&Trt Ctr	Uncategorized											
Gallegos Lupe B	Uncategorized											
Developmental Disabilities Housing	Uncategorized											
Veritas Therapeutic Communit	Uncategorized											
Bridging Access To Care Inc	Uncategorized											
Catholic Charities Neighbhd Svcs	Uncategorized											
Staten Island Outpatient	Uncategorized											
Hhc Kings Co Hsp Ctr Cobra Ai	Uncategorized											
Jacobson Elka Esther	Uncategorized											
Corso Thomas Joseph	Uncategorized											
Suneja Abha	Uncategorized											
Rocco, Onofrio	Uncategorized											
Little Flower Child Sv Icf#2	Uncategorized											
Orozco, Pa, Marisol	Uncategorized											
Public Health Solutions	Uncategorized											
Addie Ketchum	Uncategorized											
Thomas Mavis Agatha	Uncategorized											
Klass Benjamin	Uncategorized											
Jeff Welch	Uncategorized											
Liang Ya-Feng	Uncategorized											
Tarsha Richardson	Uncategorized											
University Phys Brooklyn Inc	Uncategorized											



Page 926 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Riverdale Mental HIth CI	Uncategorized											
Ostrovskaya, Inna	Uncategorized											
Asef Fariha	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Institute For Comm Living Inc	Uncategorized											
Institute For Community Living	Uncategorized											
Hasan Moody	Uncategorized											
Nyc Chapter Nysarc Inc	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Public Health Solutions	Uncategorized											
Natefa Donna Edwards	Uncategorized											
Public Health Solutions	Uncategorized											
Roderick Morris	Uncategorized											
The New York Foundling	Uncategorized											
Brown Denise	Uncategorized											
University Physicians Brklyn	Uncategorized											
Amato Pharmacy Inc	Uncategorized											
Miller, Sanford	Uncategorized											
City Health Works	Uncategorized											
Galer Anju	Uncategorized											
Public Health Solutions	Uncategorized											
Public Health Solutions	Uncategorized											
Kargman Maria Ms.	Uncategorized											
Pastoriza Jessica	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Pat Thackray	Uncategorized											
Brunilda Snatigo	Uncategorized											
Michelle Munevar	Uncategorized											
Public Health Solutions	Uncategorized											
Michel, Eduard	Uncategorized											
First Medcare Primary Care	Uncategorized											



Page 927 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Developmental Disabilities Housing	Uncategorized											
Fountain House,Inc.	Uncategorized											
Savva Jennifer	Uncategorized											
Sullivan Ann Marie	Uncategorized											
Young, Wilson	Uncategorized											
New York Foundling	Uncategorized											
Mohammadi, Farnoush	Uncategorized											
Joseph P Addabbo Family Hlth	Uncategorized											
Holowitz Anya Marguerite	Uncategorized											
Octobre Dyjenie	Uncategorized											
Jewish Child Care Association Of Ne	Uncategorized											
Hutchinson Barry Dr.	Uncategorized											
Neska Melendez	Uncategorized											
Jessica Herd	Uncategorized											
Prophete Jennifer	Uncategorized											
Faith Johnson	Uncategorized											
Kunitsa Aleksandr	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Marguerite Gayle	Uncategorized											
Ashurova Albina	Uncategorized											
Rodriguez Aulendrys	Uncategorized											
Hamilton-Madison House,Inc	Uncategorized											
Interborough Dev/Consult Ctrs	Uncategorized											
Grand Manor N & R Center	Uncategorized											
William F Ryan Comm Hlth Ctr	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Ucp/Nys Bayside Icf	Uncategorized											
Assoc Rehab Cm & Housing Inc	Uncategorized											
Ha Edward Dr.	Uncategorized											
Puerto Rican Family Inst Mh	Uncategorized											
Sachs, Susan	Uncategorized				İ		1					



Page 928 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

* Safety Net Providers in Green	Participating in Project	s								
Provider Name	<u> </u>	2.a.i 2.a.iii	2.b.iii 2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Care For The Homeless□ Franklin Women□S Triage & Referral Shelter Npi-1588900245	Uncategorized							119.1	,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,	
Emma Ruinsky	Uncategorized									
Public Health Solutions	Uncategorized									
Campbell Maritza Ms.	Uncategorized									
Valdora Glen	Uncategorized									
Benet Ugwu	Uncategorized									
Premier Healthcare, Inc.	Uncategorized									
Koloff Alissa	Uncategorized									
Elizabeth Nelson	Uncategorized									
Public Health Solutions	Uncategorized									
University Hosp Of Brooklyn	Uncategorized									
Terence Cardinal Cooke Hcc	Uncategorized									
Project Renewal	Uncategorized									
Project Hospitality Inc Ai	Uncategorized									
Chow Helen	Uncategorized									
Marika Mills	Uncategorized									
Fleckner Richard Md Pc	Uncategorized									
Wartburg Nh Snf Brooklyn	Uncategorized									
Ucp Nyc Tanya Towers Icf	Uncategorized									
Harlem United Com Aids Ctr Ai	Uncategorized									
Anthony Joseph	Uncategorized									
The New York Foundling	Uncategorized									
Vanessa Maldonado	Uncategorized									
Interborough Developmental And Counseling Center, Inc.	Uncategorized									,
The New York Foundling	Uncategorized									,
The New York Foundling	Uncategorized									
Lukanina-Wu Natalia	Uncategorized									
Northern Manhattan Reh & Nrs	Uncategorized									_
Betances Health Center	Uncategorized									
Comprehensive Womens Medical	Uncategorized									



Page 929 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Abbott House Inc	Uncategorized											
Office Mental Health Mh	Uncategorized											
Puerto Rican Family Institute	Uncategorized											
Jacobi Medical Ctr Act Resp Cnsta	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Bronx Pc	Uncategorized											
Oppenheimer, Beno	Uncategorized											
Catholic Managed Long Term Inc	Uncategorized											
Hsu Winnie	Uncategorized											
Hhc Woodhull Med Ctr Cobra Ai	Uncategorized											
Donna Mccabe	Uncategorized											
Suny Health Science Center At Brook	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Isaza Henna Catalina	Uncategorized											
Urquhart Lindsey	Uncategorized											
Kaiura, Terry	Uncategorized											
Coler Bird S Memorial Hosp	Uncategorized											
Riverdale Mental HIth CI	Uncategorized											
Isabella Geriatric Cen Adhc	Uncategorized											
Total Care Pharmacy Inc	Uncategorized											
Able Health Care Serv Inc	Uncategorized											
Post Grad Cntr For Mental Hit	Uncategorized											
Wajnrajch Michael Dr.	Uncategorized											
Ince Helene	Uncategorized											
Comm Assoc Progress Dominica	Uncategorized											
Henry St Settlement House Omh	Uncategorized											
Lott Assisted Living Residence	Uncategorized											
Nysarc Inc Nyc Chap Se 2a Icf	Uncategorized											
Cohen Milana	Uncategorized											
Sharma Pankaj	Uncategorized											
Djahanbani Shahrzad	Uncategorized											



Page 930 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Brenda Sporn	Uncategorized											
Crews Lonnie Troy	Uncategorized											
Glicklich Rosalyn Marah	Uncategorized											
Samaritan Daytop Village, Inc.	Uncategorized											
Dalrymple Lakiea	Uncategorized											
Alysa Glucksman	Uncategorized											
Griffiths Christopher	Uncategorized											
Jenna Principato	Uncategorized											
The New York Foundling	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Alexander Infusion Llc	Uncategorized											
University Hosp Of Brooklyn	Uncategorized											
Hoy Jamillah	Uncategorized											
Medical Arts Sanitarium	Uncategorized											
The Child Center Of Ny Inc Mh	Uncategorized											
Phoenix House Foundation Inc	Uncategorized											
Najarian Lawrence Vahan Md	Uncategorized											
U C P Nys 164th Place Icf	Uncategorized											
Anna Kimelfeld	Uncategorized											
Newman Jennifer Dr.	Uncategorized											
Rosemary Derosa	Uncategorized											
Weingarten Meer Soshie Ms.	Uncategorized											
Mkrtchyan Armine	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Tremont Health Center	Uncategorized											
Graffeo Ellen	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Eunice Witkus	Uncategorized											
The New York Foundling	Uncategorized											
Steinberg, Steven	Uncategorized											
University Phys Brooklyn Inc	Uncategorized											



Page 931 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating in P	ojects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Morningside House	Uncategorized											
Child Center Of Ny, The	Uncategorized											
Federation Of Organization Mh	Uncategorized											
Malaspina Dolores Dr.	Uncategorized											
Caligor, Eve	Uncategorized											
Americare (Certified Special Services, Inc.)	Uncategorized											
Saigh Philip	Uncategorized											
Ohel Child Home&Family Srv	Uncategorized											
Grant Philecia	Uncategorized											
Assoc/Rehab Case Mgnt Hou Mh	Uncategorized											
New York Foundling Hospital, The	Uncategorized											
Bass, Gladys	Uncategorized											
Arms Acres	Uncategorized											
Durand-Mencia Carlos Felipe	Uncategorized											
Public Health Solutions	Uncategorized											
William F. Ryan Community Health Center	Uncategorized											
Workmen'S Circle Multicare Center	Uncategorized											
Nyc Chapter Nysarc Inc	Uncategorized											
Boisvert Stephanie	Uncategorized											
Francesca Pantino	Uncategorized											
Severe, Jeanne	Uncategorized											
University Physicians Of Brooklyn, Inc.	Uncategorized											
Total Care Pharmacy Bx Inc	Uncategorized											
Argus Community Inc Ai	Uncategorized											
Hhc/Believue Hsp Ctr Scm	Uncategorized											
Williams, Edwin	Uncategorized											
Shiloh Psychological Consulting	Uncategorized											
Developmental Disabilities Housing	Uncategorized											
Long Island Consultation Center	Uncategorized											
Start Treatment & Recovery Centers	Uncategorized											
Camba Inc	Uncategorized											



Page 932 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Rhianne Larson	Uncategorized											
Stephen Elsis	Uncategorized											
Keifer Anthony Mr.	Uncategorized											
Public Health Solutions	Uncategorized											
Deoleo, Nelly	Uncategorized											
Lee Carol	Uncategorized											
Marina Weinstein	Uncategorized											
Addiction Research & Trtmnt C	Uncategorized											
Kolodny Edwin Hillel	Uncategorized											
Xincon Home-Healthcare Services In	Uncategorized											
Aguero-Rosenfeld, Maria	Uncategorized											
Bronx Aids Service Ai	Uncategorized											
New York Neuro & Rehab Ctr Amb Surg	Uncategorized											
Isabella Geriatric Center	Uncategorized											
Lesbian And Gay Community Ser	Uncategorized											
Lewis Glendon G	Uncategorized											
Beaugris Pa,Sabine - Ort	Uncategorized											
Safer Abraham	Uncategorized											
Elizabeth Blanchard	Uncategorized											
The New York Foundling	Uncategorized											
The New York Foundling	Uncategorized											
Smith Raveen	Uncategorized											
Village Center For Care Aadc	Uncategorized											
L'Eplattenier Mark Mr.	Uncategorized											
Coler Memorial Hsp Snf	Uncategorized											
Jacobi Medical Center	Uncategorized											
Ciric, Steven	Uncategorized											
Door,The-Ctr Of Alternatives	Uncategorized											
Fried Michael Dr.	Uncategorized											
Capan, Levon	Uncategorized											
Queens VIg Com For Mh/J Cap	Uncategorized						1					



Page 933 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin _e	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Premier Healthcare, Inc.	Uncategorized											
Care For The Homeless□ Help Brownsville Women□S Center	Uncategorized											
Care For The Homeless ☐ Jamaica Family Assessment Center	Uncategorized											
Public Health Solutions	Uncategorized											
Public Health Solutions	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Public Health Solutions	Uncategorized											
Pumarejo Jennifer Dr.	Uncategorized											
Moraes Samantha	Uncategorized											
Madhoun Ranya L	Uncategorized											
Public Health Solutions	Uncategorized											
Public Health Solutions	Uncategorized											
Krutoy Irina	Uncategorized											
Public Health Solutions	Uncategorized											
Shaker Sherrymaria	Uncategorized											
Nicole Laecca	Uncategorized											
Victoria Adamns	Uncategorized											
Downtown Bronx Med Assoc Pc	Uncategorized											
Addiction Research & Trtmnt C	Uncategorized											
University Physicians Of Brooklyn I	Uncategorized											
Mcintosh Nicole M	Uncategorized											
Jewish Board Family Child A	Uncategorized											
Lynn Gilliard	Uncategorized											
Ralph Benzakein Dpm Pc	Uncategorized											
Jacqueline Aguilar	Uncategorized											
Hillside Polymedic D Ant T Ctr	Uncategorized											
Good Shepherd Services	Uncategorized											
Suny Health Science Center At Bklyn	Uncategorized											
Scharome Cares Inc	Uncategorized											
Jojan Pharma Inc	Uncategorized											
Rosario Madelyne Ms.	Uncategorized											



Page 934 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
University Hosp Of Brooklyn	Uncategorized											
Public Health Solutions	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Alonso Elizabeth	Uncategorized											
The New York Foundling	Uncategorized											
Beaubrun Danilo	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Jennifer Arco	Uncategorized											
Barak Alanna	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Suny Health Science Center At Bklyn	Uncategorized											
Schnurmacher Center Reh & Nrs	Uncategorized											
Kong Xiangtian	Uncategorized											
Sara Weiss	Uncategorized											
Life Pharma li Inc	Uncategorized											
Abekassis Anat Mrs.	Uncategorized											
Nadine Fraser	Uncategorized											
Community Access,Inc.	Uncategorized											
Reid, Gail	Uncategorized											
Public Health Solutions	Uncategorized											
Victor Barbuto	Uncategorized											
Susan Podbielski	Uncategorized											
Fortune Society	Uncategorized											
Public Health Solutions	Uncategorized											
Ilardi Simone	Uncategorized											
Antoinette Lash	Uncategorized											
Vassallo Calogero Dr.	Uncategorized											
Institute For Community Lving	Uncategorized											
Richardson Leiana	Uncategorized											
Bronx Pc Act	Uncategorized											
Puerto Rican Family Institute	Uncategorized											



Page 935 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Caufield Page Dr.	Uncategorized											
Williams Janice Miss	Uncategorized											
Argus Community,Inc	Uncategorized											
Nieves-Sanchez Jorge	Uncategorized											
Postgraduate Ctr For Mh Mh	Uncategorized											
Revathi Vijayaraghavan	Uncategorized											
Queens Hosp Act Program Risp Cnsta	Uncategorized											
Aids Svc Ctr Manhatten Ai	Uncategorized											
Urban Health Plan Inc	Uncategorized											
Comunilife, Inc.	Uncategorized											
Mjg Nursing Home Co Inc Lthhcp	Uncategorized											
Rybitskiy Julie	Uncategorized											
The New York Foundling	Uncategorized											
Jopal Bronx, Llc	Uncategorized											
Damian Family Care Centers, Inc.	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Berry, Jessica, Cpnp	Uncategorized											
Lizabeth Mcguire	Uncategorized											
Beth Abraham Health Services	Uncategorized											
Llanes-Oberstein Aleida	Uncategorized											
Metropolitan Jewish Hm Care	Uncategorized											
Xu, Yan	Uncategorized											
Marshall Cnm,Janet	Uncategorized											
Premier Nursing Services	Uncategorized											
Morris Park Nursing Home	Uncategorized											
Ulloa Manuel	Uncategorized											
Bhavsar Kavita Dr.	Uncategorized											
Brooklyn Mental Health Clinic	Uncategorized											
Cannell Erica Dr.	Uncategorized											
Best Choice Home Health Care, Inc.	Uncategorized											



Page 936 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Care For The Homeless□ Springfield Gardens Family Inn	Uncategorized											1
Start Treatment & Recovery Centers	Uncategorized											1
Smith Lacheryl Shanti	Uncategorized											1
The New York Foundling	Uncategorized											1
Suny Health Science Center At Brooklyn	Uncategorized											1
Doj Operations Associates Llc	Uncategorized											1
Community Access Inc	Uncategorized											1
Vargas Angela	Uncategorized											1
Tracie Caccavale	Uncategorized											1
Childrens Aid Soc-Lord Mem Cl	Uncategorized											1
University Physicians Of Brooklyn	Uncategorized											1
Hamburg Carole Dr.	Uncategorized											1
University Settlement Soc Mh	Uncategorized											1
Margaret Tietz Center For Nur	Uncategorized											1
Greenwich House Inc Ai	Uncategorized											1
Hhc Bellevue Hsp Ctr Cobra Ai	Uncategorized											1
Bestcare Company	Uncategorized											1
South Beach Pc	Uncategorized											1
Workmen'S Circle Multicare Center	Uncategorized											1
United Cerebral Palsy Of Nyc	Uncategorized											1
Asian & Pacific I C Hiv/Aids	Uncategorized											1
Komarovskaya Irina Dr.	Uncategorized											1
Jordan, Np, Cecilia	Uncategorized											1
Fedcap Behavioral Health Services	Uncategorized											1
Coordinated Behavioral Care Inc	Uncategorized											1
Parcare Community Health Network	Uncategorized											
Metroplus Health Plan	Uncategorized											
Olgun Lena	Uncategorized											
Argus Community Inc	Uncategorized											
Public Health Solutions	Uncategorized											
Ouklilane Fatiha	Uncategorized											ĺ



Page 937 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

* Safety Net Providers in Green	Participating in Pro	jects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Service Prog Older People	Uncategorized											
Recht Michael	Uncategorized											
Cath Char Nghbhd Svcs Adessa Icf	Uncategorized											
Erik Hansen	Uncategorized											
Nys Asso Retarded Chldn Agovi	Uncategorized											
Moran Alberto Isaac Phd	Uncategorized											
Premier Healthcare, Inc.	Uncategorized											
Suny Health Science Center At Bklyn	Uncategorized											
Kim Stella	Uncategorized											
Osborne Treatment Services	Uncategorized											
Parker Jewish Institute For Health Care & Rehabilitation (Agewell New York, Llc)	Uncategorized											
Institute For Family HIth	Uncategorized											
Juele-Schuster Jacqueline Mrs.	Uncategorized											
Ramos Raquel E	Uncategorized											
Mercado Yolanda Ms.	Uncategorized											
The New York Foundling	Uncategorized											
Francesca Ferrante	Uncategorized											
Danielle Labate	Uncategorized											
Joseph Kubulak	Uncategorized											
Figueroa Amy	Uncategorized											
T R I Center Inc	Uncategorized											
Mittal, Rajesh	Uncategorized											
Isabella Geriatric Center	Uncategorized											
Holliswood Center For Rehabilitation And Healthcare	Uncategorized											
Marcos, Luis	Uncategorized											
Paul Marie	Uncategorized											
Nachtigall, Lila	Uncategorized											
Portal-Celhay, Cynthia	Uncategorized											
Julie Zaslav	Uncategorized											
Long Island Consultation Center	Uncategorized											
Weidt Christine	Uncategorized											



Page 938 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Rapuano, Joseph	Uncategorized											
Faske Heidi	Uncategorized											
Public Health Solutions	Uncategorized											
Public Health Solutions	Uncategorized											
Joseph P Addabbo Family Hlth	Uncategorized											
Cohen, Faith	Uncategorized											
Higgs, Timothy	Uncategorized											
Brener,Np, Lea	Uncategorized											
Frankie Grixti	Uncategorized											
Armendariz Jamen	Uncategorized											
Krupincza Kristina	Uncategorized											
Kathy Rider	Uncategorized											
Omar Torres	Uncategorized											
Jennifer Munz	Uncategorized											
Amy Morgenstern	Uncategorized											
Tukici Lejla	Uncategorized											
Sarah Rigolino	Uncategorized											
El Regreso Inc	Uncategorized											
Herzfeld Sharon	Uncategorized											
Wise Jeffrey Dr.	Uncategorized											
Care For The Homeless□ Willow Avenue Family Residence	Uncategorized											
Ankrah Daniel	Uncategorized											
Ziegler Jacob	Uncategorized											
The New York Foundling	Uncategorized											
Jennifer Corbin	Uncategorized											
Premier Healthcare, Inc.	Uncategorized											
Zhong Meng	Uncategorized											
Choudhry Kashif	Uncategorized											
El Regreso	Uncategorized											
Americare Certified Ss Inc	Uncategorized											
Icl Healthcare Choices Inc	Uncategorized						1					



Page 939 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Harlem Cobra Case Management	Uncategorized											
Jacob Perlow Hospice	Uncategorized											
Vijayaraghavan, Revathi	Uncategorized											
Liang Peter Shuang	Uncategorized											
Jewish Board Linden Hill	Uncategorized											
Schneider, Myles	Uncategorized											
Ucp Nyc Castltn 185 St Mk 1lm	Uncategorized											
Rodriguez Marlene	Uncategorized											
Public Health Solutions	Uncategorized											
Suny Health Science Center At Bklyn	Uncategorized											
Janine Ranieri	Uncategorized											
Lakeida Alford	Uncategorized											
Public Health Solutions	Uncategorized											
Jak Pharma Inc	Uncategorized											
Schechter Suzanne Ms.	Uncategorized											
Terrace Health Care Center	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Sta Maria Edward	Uncategorized											
Nae Edison Lls (Edison Home Health Care)	Uncategorized											
Rabach Lesley	Uncategorized											
Transitional Ser For Ny Mh	Uncategorized											
Abbott House Inc	Uncategorized											
Elizabeth Zick	Uncategorized											
Nageswara Rao Kottapalli	Uncategorized											
Elderplan, Inc.	Uncategorized											
Public Health Solutions	Uncategorized											
Public Health Solutions	Uncategorized											
Public Health Solutions	Uncategorized											
Public Health Solutions	Uncategorized											
Le Alexander Tuan	Uncategorized											
The New York Foundling	Uncategorized											



Page 940 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
The New York Foundling	Uncategorized											
Community Association Of Progressive Dominicans	Uncategorized											
Abayomi Omowunmi Ms.	Uncategorized											
Connolly Daniel Mr.	Uncategorized											
Bokova Valeriya	Uncategorized											
Project Samaritan Hlth Svcs I	Uncategorized											
Louice Torres	Uncategorized											
Dymond Melissa	Uncategorized											
Scola Stephen Dr.	Uncategorized											
Vu Bach	Uncategorized											
Forestdale	Uncategorized											
Galanter, Cathryn	Uncategorized											
Carter Burden Center For The Aging	Uncategorized											
Martha Devia	Uncategorized											
Goodwill Industries Act Rc	Uncategorized											
Nasiri Zarghoona Dr.	Uncategorized											
Mitra Paroma Dr.	Uncategorized											
Avochinou Dotse Mr.	Uncategorized											
Zachary Lueders	Uncategorized											
Salazar Andrea	Uncategorized											
Abalajon Vincent Roland Miane	Uncategorized											
Queens Hospital	Uncategorized											
Park Nursing Home Rhcf	Uncategorized											
Rebekah Reh & Extended Care Center	Uncategorized											
Johnson Melissa Dr.	Uncategorized											
Karen Horney Clinic,Inc	Uncategorized											
Postgraduate Ctr Mental Hlth	Uncategorized											
Child Center Of Ny, The	Uncategorized											
Empire St Hm Care Ser Lthhcp	Uncategorized											
University Nursing Home Snf	Uncategorized											
Parker Jewish Institute Hlth	Uncategorized											



Page 941 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Caribbean House Health Center	Uncategorized											
Ucp Nyc Day Trt St Island	Uncategorized											
Gueye Aliou Mr.	Uncategorized											
Michele Kelly	Uncategorized											
Lloyd Snead	Uncategorized											
Premier Healthcare, Inc.	Uncategorized											
Care For The Homeless□ St. John□S Bread & Life Program	Uncategorized											
Yen Joanna	Uncategorized											
Council Of Peoples Organization (Copo)	Uncategorized											
Argus Community Inc	Uncategorized											
Ramirez Sergio Dr.	Uncategorized											
Garabed Crna,Ronald J	Uncategorized											
Haftel, Deborah, Fnp	Uncategorized											
Choi Billy Bookyu	Uncategorized											
Genfi Yacha	Uncategorized											
The New York Foundling	Uncategorized											
Fam Cert Svcs Bklyn/Queens	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Roberts Jaysree Dr.	Uncategorized											
Samaritan Daytop Village, Inc.	Uncategorized											
Prevost Alexa Ms.	Uncategorized											
Paradis, Cheryl	Uncategorized											
Bowen, Pamela	Uncategorized											
Sugden Richard Dr.	Uncategorized											
Somjen Georgette F	Uncategorized											
Cobble Hill Hlth Ctr Inc Lthhcp	Uncategorized											
Grekin, Peter	Uncategorized											
Leff Pa,Pascala	Uncategorized											
Antoine-Cameau Marie V	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Dominican Sister Family Healt	Uncategorized											



Page 942 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Rasik L Patel Md Pc	Uncategorized											
Institute For Community Living (Icl) 2384 Atlantic Ave	Uncategorized											
Diamond Nechama	Uncategorized											
Jewish Board Family Child B	Uncategorized											
Osborne-Levy, Deborah	Uncategorized											
Public Health Solutions	Uncategorized											
Suss Courtney Anne	Uncategorized											
Ems Of Lich	Uncategorized											
Jewish Board Of Family And Children'S Services (Jbfcs)	Uncategorized											
Yousuf Abu Mr.	Uncategorized											
Lazaro Valdes	Uncategorized											
Gillick John Dr.	Uncategorized											
Henry Monica Mrs.	Uncategorized											
Samaritan Village, Inc	Uncategorized											
Bronx Mental Health Clinic	Uncategorized											
Selfhelp Community Services Home Attendant Corporation	Uncategorized											
The Bridge Inc Mh	Uncategorized											
Patterson Carlie Mrs.	Uncategorized											
Ivanova-Tatlici Anna Ms.	Uncategorized											
Hasson Duke	Uncategorized											
Suny Health Science Center At Brooklyn	Uncategorized											
Brooklyn Gardens Nursing & Rehabilitation Center	Uncategorized											
Yang Shan	Uncategorized											
The Osborne Association, Inc.	Uncategorized											
Sierra Carolina	Uncategorized											
Anurag Nigam	Uncategorized											
Gamzel Ny Inc	Uncategorized											
Kong Diana H	Uncategorized											
People Care Inc.	Uncategorized											
Cardinal Mccloskey Community Services	Uncategorized											
Developmental Disabilities Day Habilitation Programs	Uncategorized											



Page 943 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Brooklyn Ctr Rehab & Residential Cr	Uncategorized											
Iouran Nina	Uncategorized											
Tandon, Ravi	Uncategorized											
United Odd Fellow/Rebekah Hm Lthhcp	Uncategorized											
Metro Community Health Centers Inc	Uncategorized											
Fiona Radcliffe	Uncategorized											
Yang, Chun Hua	Uncategorized											
The New York Foundling	Uncategorized											
The New York Foundling	Uncategorized											
Keanna Melissa	Uncategorized											
Woodman Fiona	Uncategorized											
William F Ryan Comm Hlth Ctr	Uncategorized											
Jewish Child Care Assoc	Uncategorized											
Barsoum, Emana	Uncategorized											
Parker Jewish Inst Hlth Cr Re	Uncategorized											
Yu, Wei	Uncategorized											
Deborah Manners Greene	Uncategorized											
Premier Healthcare, Inc.	Uncategorized											
Bronx Mental Health Clinic	Uncategorized											
Catharine Tyler	Uncategorized											
Bedrosian Aline	Uncategorized											
Public Health Solutions	Uncategorized											
Public Health Solutions	Uncategorized											
Maria Jacobson	Uncategorized											
Parmelee Tara	Uncategorized											
Jordana Koller	Uncategorized											
Susanne Labarbera	Uncategorized											
Chen Lingtong	Uncategorized											
Eac, Inc Nassau Co	Uncategorized											
Baron, Michelle	Uncategorized											
North Shore Univ Hosp Amb Svc	Uncategorized											



Page 944 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Ohel Childrens Home/Fam Svc	Uncategorized											
Nikolov, Roumen	Uncategorized											
Jewish Asso For Svcs For The Aged	Uncategorized											
Ucp Nyc Castltn 165 St Mk2a-B	Uncategorized											
Visiting Nurse Service Of New York (Vnsny)	Uncategorized											
Karen Landovitz	Uncategorized											
Laurie Campbell	Uncategorized											
James Baxter	Uncategorized											
Fortune Society	Uncategorized											
Meliza Woolner	Uncategorized											
Yohan Cho	Uncategorized											
Brito Treysi	Uncategorized											
Alaimo Joseph	Uncategorized											
Abbott House	Uncategorized											
Owen, Elizabeth	Uncategorized											
He Feiling	Uncategorized											
Weinstock Stanley Dr.	Uncategorized											
Elliot Alan	Uncategorized											
Mass, Lawrence	Uncategorized											
Start Treatment & Recovery Centers	Uncategorized											
Brooklyn Mental Health Clinic	Uncategorized											
Khaimov Marina	Uncategorized											
The Joseph P. Addabbo Fhc	Uncategorized											
Mejia Beatriz	Uncategorized											
Nathan Cleaver	Uncategorized											
Jennifer Sartor	Uncategorized											
Figueroa Vanessa	Uncategorized											
Sovereign Phoenix - Ipa, Llc	Uncategorized											
South Beach Psychiatric Center - Creedmoor Pc	Uncategorized											
Center For Urban Community Services (Cucs)	Uncategorized											
The New York Foundling	Uncategorized											



Page 945 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Public Health Solutions	Uncategorized											
Public Health Solutions	Uncategorized											
Skeeles Laura Elizabeth	Uncategorized											
Holland Marie	Uncategorized											
Victoria Krausz	Uncategorized											
Stein, Jonathan	Uncategorized											
Child Center Of Ny, The	Uncategorized											
Professional Svc 149th St Icf	Uncategorized											
Gourevitch, Marc	Uncategorized											
Henry St Settlement Hith Corp	Uncategorized											
Little Flower Children And Family Services Of New York	Uncategorized											
Services For The Underserved	Uncategorized											
Andrea Hemstreet	Uncategorized											
St Christopher-Ottilie Mh	Uncategorized											
Angeles Flory	Uncategorized											
Public Health Solutions	Uncategorized											
Landa Marina	Uncategorized											
Premier Healthcare, Inc.	Uncategorized											
Public Health Solutions	Uncategorized											
Public Health Solutions	Uncategorized											
William Szewczuk	Uncategorized											
Barbara Ives	Uncategorized											
Giammarino Philip A Dpm	Uncategorized											
Lloyd Cynthia	Uncategorized											
Ucp Nys Reg 4 #20 29-18 21 St	Uncategorized											
Manhattan Pc	Uncategorized											
Guss Jeffrey Richard Md	Uncategorized											
Bartholomew Devin	Uncategorized											
Saith Sunil Evan	Uncategorized											
Ucp Nyc Starrett 2a-2d,2g	Uncategorized											
Rtf Jewish Board Ittleson Ctr	Uncategorized											



Page 946 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Laurel Pelzek	Uncategorized											
South Beach Psychiatric Center - Manhattan Pc	Uncategorized											
Ccc Community Consultation Center	Uncategorized											
Julie Weldon	Uncategorized											
Justine Skiba	Uncategorized											
Kathy Mills	Uncategorized											
Huang Vicelys	Uncategorized											
Patricia Larson-Callahan	Uncategorized											
Abbott House Inc	Uncategorized											
New York Psychot And Couns Ct	Uncategorized											
Perry, Alan	Uncategorized											
University Hosp Of Brooklyn	Uncategorized											
Popiel, Maryann	Uncategorized											
Isabella Geriatric Center	Uncategorized											
Morley Robert Dr.	Uncategorized											
Narang Jyoti	Uncategorized											
Karasanti Susan Mrs.	Uncategorized											
Rey Kathy Mrs.	Uncategorized											
Regency Extended Care	Uncategorized											
Rebecca Duncan	Uncategorized											
Brown Walter Mr.	Uncategorized											
Alpine Home Health Care Llc	Uncategorized											
Jalloh Aminata Mrs.	Uncategorized											
Public Health Solutions	Uncategorized											
Bar-Eli Shlomo	Uncategorized											
Addicts Rehabilitation Center Fund Inc.	Uncategorized											
Aldana-Arango Sandra	Uncategorized											
Premier Healthcare, Inc.	Uncategorized											
Williamsbridge Manor Nh	Uncategorized											
Spence Steven C	Uncategorized											
Menorah Home & Hosp Aged Inf	Uncategorized						1					



Page 947 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Terbancea, Gabriel	Uncategorized											
Goldwater Memorial Hospital	Uncategorized											
Chen Fengyee Ms.	Uncategorized											
Counseling Srv Of E D N Y Inc	Uncategorized											
Federation Of Organization Mh	Uncategorized											
Federation Of Organization Mh	Uncategorized											
Osowsky, Morris	Uncategorized											
Nash Heather	Uncategorized											
Nysarc Inc Nyc Chapter Sn 3c	Uncategorized											
Suny Health Science Center At Bklyn	Uncategorized											
Robert Mittenberg	Uncategorized											
Public Health Solutions	Uncategorized											
Public Health Solutions	Uncategorized											
South Beach Psychiatric Center - Creedmoor Pc	Uncategorized											
Michelle Mctague	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Palacios Nathaly	Uncategorized											
Professional Svc Ctr Handicap	Uncategorized											
Village Ctr For Care Lthhcp	Uncategorized											
Marg Pharmacy Inc	Uncategorized											
Centerlight Healthcare Inc	Uncategorized											
Argus Community Inc	Uncategorized											
Parker Jewish Geriatric D&T	Uncategorized											
America Medical Group Pc	Uncategorized											
Huang Joseph Dr.	Uncategorized											
Iris House, Inc.	Uncategorized											
St Marys Center Inc Aadc	Uncategorized											
Public Health Solutions - Mic Women'S Health Services	Uncategorized											
Care For The Homeless□ Wards Island	Uncategorized											
Jaqueline Mckay	Uncategorized											
Public Health Solutions	Uncategorized											



Page 948 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

* Safety Net Providers in Green	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
The New York Foundling	Uncategorized									. 3		
Addiction Research & Trtmnt C	Uncategorized											
Katz Lois Dr.	Uncategorized											
St Dominics Home Units 1-4	Uncategorized											
Korsten, Mark	Uncategorized											
Lam Eva	Uncategorized											
Morningside House	Uncategorized											
Valentine Fred Dr.	Uncategorized											
Bronx Mental Health Clinic	Uncategorized											
Sea View Hosp & Hme Non Occup	Uncategorized											
Kathryn Jean Schwartz, Lmsw	Uncategorized											
Medical HIth Research Asc Nyc	Uncategorized											
Salena Gray	Uncategorized											
Public Health Solutions	Uncategorized											
Institute For Family Hlth	Uncategorized											
Morgan Jheanell Ms.	Uncategorized											
Tursunova, Nilufar	Uncategorized											
Jackson Jennifer	Uncategorized											
Ko Mia	Uncategorized											
Theresa Venticinque	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Kcs Mental Health Clinic	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Silverman Gregg Dr.	Uncategorized											
Center For Nursing & Rehab In	Uncategorized											
Addiction Research & Trtmnt C	Uncategorized											
The New York Foundling	Uncategorized											
Community Hlthcare Network Ai	Uncategorized											
Long Island City Health Center	Uncategorized											
Healy Tracey	Uncategorized											
Weisberg, Ira	Uncategorized											



Page 949 of 954 Run Date : 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Panichpisal, Kessarin	Uncategorized											1
Care For The Homeless□ Nelson Avenue Family Residence	Uncategorized											
Auguste Neil Mr.	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											1
Public Health Solutions	Uncategorized											
Fortune Society	Uncategorized											
Savita Ramdhanie	Uncategorized											
Jessop Cody	Uncategorized											
Jeffrey Moskovic	Uncategorized											
Able Health Care Service, Inc.	Uncategorized											
Lee Heeseung	Uncategorized											
Rosenberg Andrew Dr.	Uncategorized											
Child Center Of Ny, The	Uncategorized											
Unlimited Care Inc	Uncategorized											
Cohen Elliot Louis Md	Uncategorized											
Elbourne Patricia Ms.	Uncategorized											
Extraordinary Home Care	Uncategorized											
Murdakhayeva Ira	Uncategorized											
Public Health Solutions	Uncategorized											
Long Island Consultation Center	Uncategorized											
Public Health Solutions	Uncategorized											
The New York Foundling	Uncategorized											
Myrna Perez-Lugo	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Smith Jason	Uncategorized											
Gul Khan	Uncategorized											
Laura Wieschaus	Uncategorized											
Park Suzanne	Uncategorized											
Kolbowski Cynthia	Uncategorized											
St Marys Center, Inc	Uncategorized											
Manhattan Mental Health Clinic	Uncategorized											



Page 950 of 954 **Run Date**: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Rodney Dimotta	Uncategorized											
Health Ind Resources Ent Inc	Uncategorized											
Katherine Hammer	Uncategorized											
Bragg Nila Safaya	Uncategorized											
Jewish Bd Fam/Child Svcs Mh	Uncategorized											
Steve Heffernan	Uncategorized											
Mehta Reema	Uncategorized											
Sheila Tanenbaum	Uncategorized											
Premier Healthcare, Inc.	Uncategorized											
Levine, Ann	Uncategorized											
Christian, Dwight	Uncategorized											
Public Health Solutions	Uncategorized											
Sikyrynska, Liliya	Uncategorized											
Institute For Family Hlth	Uncategorized											
The New York Foundling	Uncategorized											
Rhea Lauren	Uncategorized											
Iskhakov Moisey	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Project Samaritan HIth Svcs I	Uncategorized											
Addonizio Nicole R	Uncategorized											
Decarlo Kristen	Uncategorized											
Riverdale Mental HIth CI	Uncategorized											
Martinez Josefina	Uncategorized											
Galanter Marc Dr.	Uncategorized											
Terence Cardinal Cooke Health Care Center	Uncategorized											
Sutphin Drugs Inc	Uncategorized											
Small Mark Mr.	Uncategorized											
Ali Arshad Dr.	Uncategorized											
Jamaica Family Practice &	Uncategorized											
Veronica Mercado	Uncategorized											
Samaritan Village Inc	Uncategorized											



Page 951 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Chu Karina	Uncategorized											
Boro Park Ctr Rehab & Hith Cr	Uncategorized											
Paul Shirley	Uncategorized											
Sorokin Anna	Uncategorized											
Joyce Nwanganga, Rn	Uncategorized											
Immaculata Espiritu	Uncategorized											
Diane Goldman	Uncategorized											
Urena Christine	Uncategorized											
Goldwater Memorial Hosp	Uncategorized											
Addiction Research & Trtmnt C	Uncategorized											
Long Island Consultation Center	Uncategorized											
Jewish Child Care Assoc Mh	Uncategorized											
Interborough Developmental And Counseling Center, Inc.	Uncategorized											
Shenoy, Mohandas	Uncategorized											
Gay Mens HIth Crisis Aids Ai	Uncategorized											
Madeleine Crummer	Uncategorized											
Phoenix Houses Of New York Inc	Home and Community Based Services											
St Christopher-Ottilie Mh	Home and Community Based Services											
Young Adult Inst Icf	Home and Community Based Services											
Yai Foothill Terrace	Home and Community Based Services											
Young Adult Institute Inc Icf	Home and Community Based Services											
Young Adult Inst Ste 2 lcf	Home and Community Based Services											
Young Adult Inst Ste 1 Icf	Home and Community Based Services											
Young Adult Inst Ste 3 lcf	Home and Community Based Services											
Citizens Advice Bureau Ai	Home and Community Based Services											
Palladia Inc	Home and Community Based Services											
Young Adult Inst Sprucewood	Home and Community Based Services											
Young Adult Inst Sheepshead	Home and Community Based Services											
Young Adult Inst Levittown	Home and Community Based Services											
Young Adult Inst Lewisboro	Home and Community Based Services											
Young Adult Inst Riverdale	Home and Community Based Services											



Page 952 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Young Adult Inst N Barry Ave	Home and Community Based Services											
Young Adult Inst Hastings Icf	Home and Community Based Services											
Young Adult Inst Portchester	Home and Community Based Services											
Young Adult Inst Rose Lane	Home and Community Based Services											
Young Adult Inst 16 St(Front)	Home and Community Based Services											
Young Adult Inst Metro N (3I)	Home and Community Based Services											
Young Adult Inst Ocean Parkwy	Home and Community Based Services											
Young Adult Inst U S Lefrak	Home and Community Based Services											
Young Adult Inst 22nd St Icf	Home and Community Based Services											
Young Adult Inst Lakeview Icf	Home and Community Based Services											
St Christopher-Ottilie	Home and Community Based Services											
Good Shepherd Services	Home and Community Based Services											
Harlem Hospital Center	Home and Community Based Services											
St Christopher Ottilie Mh	Home and Community Based Services											
Sco Family Of Services Cmcm/Tcm	Home and Community Based Services											
Sco Family Of Services	Home and Community Based Services											
Omrdd/Young Adult Inst-Li	Home and Community Based Services											
Young Adult Inst Ste 3 lcf	Home and Community Based Services											
Harlem Hospital Center	Home and Community Based Services											
Young Adult Inst Riverdale	Home and Community Based Services											
Young Adult Inst Ste 1 Icf	Home and Community Based Services											
Citizens Advice Bureau Ai	Home and Community Based Services											
Palladia Inc	Home and Community Based Services											
Young Adult Inst 16 St(Front)	Home and Community Based Services											
Phoenix Houses Of New York Inc	Home and Community Based Services											
St Christopher Ottilie Mh	Home and Community Based Services											
Lenox Hill Neighborhood House	Home and Community Based Services											ĺ
Young Adult Inst Levittown	Home and Community Based Services											Ī
Young Adult Inst 22nd St Icf	Home and Community Based Services											ĺ
Young Adult Inst Icf	Home and Community Based Services											i
Young Adult Inst U S Lefrak	Home and Community Based Services											



Page 953 of 954 Run Date: 06/29/2018

DSRIP Implementation Plan Project

OneCity Health (PPS ID:52)

* Safety Net Providers in Green	Pautiainatin	a in Draigata									
		g in Projects		1							
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	2.d.i	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Young Adult Inst Ste 2 Icf	Home and Community Based Services										
St Christopher-Ottilie	Home and Community Based Services										<u> </u>
Young Adult Institute Inc Icf	Home and Community Based Services										
Young Adult Inst Metro N (3I)	Home and Community Based Services										
St Christopher-Ottilie Mh	Home and Community Based Services										
Young Adult Inst Lakeview Icf	Home and Community Based Services										
St Christopher-Ottilie Mh	Home and Community Based Services										
Young Adult Inst N Barry Ave	Home and Community Based Services										
Young Adult Inst Rose Lane	Home and Community Based Services										
Sco Family Of Services Cmcm/Tcm	Home and Community Based Services										
Young Adult Inst Lewisboro	Home and Community Based Services										
Good Shepherd Services	Home and Community Based Services										
Palladia Inc	Home and Community Based Services										
Young Adult Inst Portchester	Home and Community Based Services										
Young Adult Inst Ocean Parkwy	Home and Community Based Services										
Yai Foothill Terrace	Home and Community Based Services										
St Christopher-Ottilie Mh	Home and Community Based Services										
Young Adult Inst Hastings Icf	Home and Community Based Services										
Young Adult Inst Sprucewood	Home and Community Based Services										
Young Adult Inst Sheepshead	Home and Community Based Services										
St Christopher-Ottilie Mh	Home and Community Based Services										
Lenox Hill Neighborhood House	Home and Community Based Services										
William F. Ryan Community Health Center, Inc.	Home and Community Based Services										

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
wy622871	Implementation Plan & Periodic Updates	52_DY3Q4_PPP_IMP_20180426_PIT_Replacement_Template_OneCity_Health_DY3_Q4_remediation_22506.xlsx	DY3 Q4 PIT Replacement Template - Remediated	06/14/2018 01:28 AM
chengc2	Templates	52_DY3Q4_PPP_TRAIN_20180426_PIT_Replacement_Template_OneCity_Health_DY3_Q	PIT Replacement Template	04/30/2018 05:28 PM



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 954 of 954 Run Date : 06/29/2018

OneCity Health (PPS ID:52)

Narrative Text:

6/14/18 - OneCity Health initiated remediation of the PIT Replacement Template, recognizing that the original submission for DY3 Q4 did not reflect the entirety of NPIs reflected in the PPS' MAPP network list.

This updated PIT Replacement Template has also been attached to various remediation metrics requiring the PPS to review its provider level engagement commitments for the quarter: 2.a.i M4, 2.b.iii M2, 3.b.i M2.

During DY3 Q4, OneCity Health distributed \$31,272,954 to partners. OneCity Health has elected to report using the Provider Import/Export Tool Replacement (PIT Replacement) using the methodology below.

For each partner, one or more partner categories from the PIT Replacement and percentage allocations were assigned to best represent the services provided by the partner. To align with OneCity Health's contracting strategy, a single entity level identifier (NPI or MMIS) was selected to represent a given partner's funds flow. Of the entity level identifiers associated with a given partner, the safety-net ID (if associated) and the ID with the most attributed lives was selected.