

Page 1 of 822 Run Date : 09/28/2018

# **DSRIP Implementation Plan Project**

# Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **TABLE OF CONTENTS**

Index	6
Section 01 - Budget	7
Module 1.1	7
Module 1.2	
Module 1.3	11
Module 1.4	13
Module 1.5	17
Module 1.6	20
Module 1.7	21
Module 1.8	22
Module 1.9	24
Module 1.10	26
Module 1.11	30
Section 02 - Governance	31
Module 2.1	31
Module 2.2	42
Module 2.3.	
Module 2.4	43
Module 2.5	
Module 2.6	
Module 2.7	53
Module 2.8.	54
Module 2.9	
Section 03 - Financial Stability	
Module 3.1	
Module 3.2	
Module 3.3	
Module 3.4	
Module 3.5	
Module 3.6.	
Module 3.7	
Module 3.8.	
Module 3.9	
Section 04 - Cultural Competency & Health Literacy	72
Module 4.1	
Module 4.2	82



Page 2 of 822 Run Date : 09/28/2018

# **DSRIP Implementation Plan Project**

Module 4.3	83
Module 4.4	
Module 4.5	86
Module 4.6	88
Module 4.7	89
Module 4.8	89
Module 4.9	90
Section 05 - IT Systems and Processes	91
Module 5.1	91
Module 5.2	98
Module 5.3	99
Module 5.4	99
Module 5.5	101
Module 5.6	102
Module 5.7	103
Module 5.8	103
Section 06 - Performance Reporting	104
Module 6.1	
Module 6.2	107
Module 6.3	108
Module 6.4	108
Module 6.5	
Module 6.6	
Module 6.7	113
Module 6.8	113
Module 6.9	113
Section 07 - Practitioner Engagement	114
Module 7.1	114
Module 7.2	118
Module 7.3	119
Module 7.4	119
Module 7.5	121
Module 7.6	122
Module 7.7	
Module 7.8	123
Module 7.9	123
Section 08 - Population Health Management	124
Module 8.1	124



Page 3 of 822 Run Date : 09/28/2018

# **DSRIP Implementation Plan Project**

Module 8.2	129
Module 8.3	130
Module 8.4	130
Module 8.5	131
Module 8.6	132
Module 8.7	133
Module 8.8	133
Module 8.9	133
Section 09 - Clinical Integration	134
Module 9.1	134
Module 9.2	139
Module 9.3	140
Module 9.4	140
Module 9.5	142
Module 9.6	143
Module 9.7	
Module 9.8	144
Module 9.9	144
Section 10 - General Project Reporting	145
Module 10.1	145
Module 10.2	145
Module 10.3	147
Module 10.4	149
Module 10.5	150
Module 10.6	150
Module 10.7	152
Module 10.8	152
Section 11 - Workforce	153
Module 11.1	153
Module 11.2	154
Module 11.3	160
Module 11.4	161
Module 11.5	
Module 11.6	164
Module 11.7	165
Module 11.8	166
Module 11.9	166
Module 11 10	167



Page 4 of 822 Run Date : 09/28/2018

# **DSRIP Implementation Plan Project**

Module 11.11	168
Module 11.12	170
Proiects	171
Project 2.a.i	171
Module 2.a.i.1	171
Module 2.a.i.2	
Module 2.a.i.3	
Project 2.b.iii	191
Module 2.b.iii.1	191
Module 2.b.iii.2	192
Module 2.b.iii.3	193
Module 2.b.iii.4	201
Module 2.b.iii.5	
Project 2.b.iv	203
Module 2.b.iv.1	
Module 2.b.iv.2	204
Module 2.b.iv.3	
Module 2.b.iv.4	213
Module 2.b.iv.5	214
Project 2.b.vi	215
Module 2.b.vi.1	215
Module 2.b.vi.2	216
Module 2.b.vi.3	217
Module 2.b.vi.4	227
Module 2.b.vi.5	
Project 2.d.i	
Module 2.d.i.1	229
Module 2.d.i.2	230
Module 2.d.i.3	231
Module 2.d.i.4	251
Module 2.d.i.5	252
Project 3.a.i	253
Module 3.a.i.1	253
Module 3.a.i.2	255
Module 3.a.i.3	256
Module 3.a.i.4	276
Module 3.a.i.5	277



Page 5 of 822 Run Date : 09/28/2018

# **DSRIP Implementation Plan Project**

Project 3.a.ii	
Module 3.a.ii.1	
Module 3.a.ii.2	
Module 3.a.ii.3	281
Module 3.a.ii.4	293
Module 3.a.ii.5	294
Project 3.a.v	295
Module 3.a.v.1	295
Module 3.a.v.2	297
Module 3.a.v.3	298
Module 3.a.v.4	310
Module 3.a.v.5	311
Project 3.f.i	312
Module 3.f.i.1	312
Module 3.f.i.2	313
Module 3.f.i.3	314
Module 3.f.i.4	326
Module 3.f.i.5	327
Project 4.a.iii	328
Module 4.a.iii.1	328
Module 4.a.iii.2	330
Module 4.a.iii.3	335
Project 4.b.ii.	336
Module 4.b.ii.1	
Module 4.b.ii.2	337
Module 4.b.ii.3	348
Attestation	
Status Log	350
Comments Log	
Module Status	
Sections Module Status	
Projects Module Status	
Review Status	
Section Module / Milestone	
Project Module / Milestone	
Providers Participating in Projects	368



Page 6 of 822 Run Date : 09/28/2018

### **DSRIP Implementation Plan Project**

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **Quarterly Report - Implementation Plan for Finger Lakes Performing Provider System, Inc.**

Year and Quarter: DY4, Q1 Quarterly Report Status: Adjudicated

#### **Status By Section**

Section	Description	Status
Section 01	Budget	Completed
Section 02	Governance	Completed
Section 03	Financial Stability	Completed
Section 04	Cultural Competency & Health Literacy	Completed
Section 05	IT Systems and Processes	Completed
Section 06	Performance Reporting	Completed
Section 07	Practitioner Engagement	Completed
Section 08	Population Health Management	Completed
Section 09	Clinical Integration	Completed
Section 10	General Project Reporting	Completed
Section 11	Workforce	Completed

#### **Status By Project**

Project ID	Project Title	
<u>2.a.i</u>	Create Integrated Delivery Systems that are focused on Evidence-Based Medicine / Population Health Management	Completed
2.b.iii	ED care triage for at-risk populations	Completed
<u>2.b.iv</u>	Care transitions intervention model to reduce 30 day readmissions for chronic health conditions	Completed
<u>2.b.vi</u>	Transitional supportive housing services	Completed
<u>2.d.i</u>	Implementation of Patient Activation Activities to Engage, Educate and Integrate the uninsured and low/non-utilizing Medicaid populations into Community Based Care	Completed
<u>3.a.i</u>	Integration of primary care and behavioral health services	Completed
<u>3.a.ii</u>	Behavioral health community crisis stabilization services	Completed
<u>3.a.v</u>	Behavioral Interventions Paradigm (BIP) in Nursing Homes	Completed
<u>3.f.i</u>	Increase support programs for maternal & child health (including high risk pregnancies) (Example: Nurse-Family Partnership)	Completed
<u>4.a.iii</u>	Strengthen Mental Health and Substance Abuse Infrastructure across Systems	Completed
4.b.ii	Increase Access to High Quality Chronic Disease Preventive Care and Management in Both Clinical and Community Settings (Note: This project targets chronic diseases that are not included in domain 3, such as cancer	Completed



Page 7 of 822 Run Date : 09/28/2018

#### **DSRIP Implementation Plan Project**

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### Section 01 – Budget

IPQR Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY

#### Instructions:

READ ONLY - The Baseline Budget table was left for ease of reference during reporting.

Budget Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Waiver Revenue	84,536,165	90,095,501	145,688,858	129,010,851	84,536,165	533,867,539
Cost of Project Implementation & Administration	12,680,954	13,513,730	21,853,397	19,351,099	12,680,954	80,080,134
Cost of Project Implementation	9,686,256	10,066,742	15,694,155	13,560,428	8,560,637	57,568,218
Cost of Administration	2,994,698	3,446,988	6,159,242	5,790,671	4,120,317	22,511,916
Revenue Loss	8,453,969	9,009,152	14,568,930	12,900,732	8,453,969	53,386,752
Internal PPS Provider Bonus Payments	0	0	0	0	0	0
Cost of non-covered services	8,453,969	9,009,152	14,568,930	12,900,732	8,453,969	53,386,752
Other	54,950,800	58,559,492	94,698,048	83,854,760	54,950,800	347,013,900
Payments to Partners for Contracted Project Work	54,950,800	58,559,492	94,698,048	83,854,760	54,950,800	347,013,900
Total Expenditures	84,539,692	90,091,526	145,689,305	129,007,323	84,539,692	533,867,538
Undistributed Revenue	0	3,975	0	3,528	0	1

#### **Current File Uploads**

		•		
User ID	File Type	File Name	File Description	Upload Date

No Records Found

#### Narrative Text:

FLPPS budget categories submitted in the June 1 submission do not align with the categories in the current MAPP tool module 1.1. The crosswalk for FLPPS used to complete this submissions is as follows: Cost of Project Implementation = Administration and Operational Costs (15%); Cost of non-covered services=Sustainability (10%); Revenue Loss=Contingency and Revenue Loss (10%); Other=Partner Share of Funds (65%). The Internal PPS Provider Bonus Payments is the same as the original submission and still TBD based on actual high performance dollar drown for the PPS. The total net project value in the MAPP tool is also off by \$1 when compared to the amount from the award letter. Please note that our original DY projections did not align with those included in the MAPP tool due to precision of decimal points in determining the % of funds from total award per DY.



# New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 8 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

Review Status	IA Formal Comments
Pass & Ongoing	



Page 9 of 822 Run Date: 09/28/2018

**DSRIP Implementation Plan Project** 

## Finger Lakes Performing Provider System, Inc. (PPS ID:9)

**IPQR Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)** 

#### Instructions:

Please include updates on waiver revenue budget items for this quarterly reporting period. Reported actual spending will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

#### **Benchmarks**

Waiver	Total Waiver	Undistributed	Undistributed	
Revenue DY4	Revenue	Revenue YTD	Revenue Total	
129,010,851	533,867,539	129,010,851	429,049,328	

Budget Items	DY4 Q1 Quarterly Amount - Update	Cumulative Spending to Date (DY1 - DY5)	Remaining Balance in Current DY	Percent Remaining in Current DY	Cumulative Remaining Balance	Percent Remaining of Cumulative Balance
Cost of Project Implementation & Administration	0	29,426,626	19,351,099	100.00%	50,653,508	63.25%
Cost of Project Implementation	0					
Cost of Administration	0					
Revenue Loss	0	0	12,900,732	100.00%	53,386,752	100.00%
Internal PPS Provider Bonus Payments	0	0	0		0	
Cost of non-covered services	0	0	12,900,732	100.00%	53,386,752	100.00%
Other	0	75,391,585	83,854,760	100.00%	271,622,315	78.27%
Payments to Partners for Contracted Project Work	0					
Total Expenditures	0	104,818,211				

#### **Current File Uploads**

User ID File Type File Name File Description Upload
---

No Records Found

#### Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.



Page 10 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

Review Status	IA Formal Comments
Pass & Ongoing	



Page 11 of 822 Run Date: 09/28/2018

### **DSRIP Implementation Plan Project**

# Finger Lakes Performing Provider System, Inc. (PPS ID:9)

IPQR Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY

#### Instructions:

READ ONLY - The Baseline Funds Flow table was left for ease of reference during reporting.

Funds Flow Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Waiver Revenue	84,536,165	90,095,501	145,688,858	129,010,851	84,536,165	533,867,539
Practitioner - Primary Care Provider (PCP)	7,591,601	8,090,151	13,082,790	11,584,760	7,591,601	47,940,903
Practitioner - Non-Primary Care Provider (PCP)	5,791,843	6,172,201	9,981,223	8,838,335	5,791,843	36,575,445
Hospital	5,975,398	6,367,811	10,297,549	9,118,441	5,975,399	37,734,598
Clinic	10,030,335	10,689,040	17,285,520	15,306,262	10,030,335	63,341,492
Case Management / Health Home	645,442	687,829	1,112,306	984,942	645,442	4,075,961
Mental Health	6,350,333	6,767,368	10,943,683	9,690,590	6,350,333	40,102,307
Substance Abuse	3,074,793	3,276,719	5,298,866	4,692,125	3,074,793	19,417,296
Nursing Home	6,381,927	6,801,037	10,998,131	9,738,803	6,381,927	40,301,825
Pharmacy	2,504,713	2,669,201	4,316,433	3,822,185	2,504,713	15,817,245
Hospice	2,624,491	2,796,845	4,522,849	4,004,965	2,624,491	16,573,641
Community Based Organizations	1,141,241	1,216,188	1,966,728	1,741,530	1,141,241	7,206,928
All Other	11,292,651	12,034,255	19,460,900	17,232,553	11,292,651	71,313,010
Uncategorized						0
Home and Community Based Services						0
PPS PMO	12,680,954	13,513,730	21,853,397	19,351,099	12,680,954	80,080,134
Total Funds Distributed	76,085,722	81,082,375	131,120,375	116,106,590	76,085,723	480,480,785
Undistributed Revenue	8,450,443	9,013,126	14,568,483	12,904,261	8,450,442	53,386,754

#### **Current File Uploads**

		-		
User ID	File Type	File Name	File Description	Upload Date

No Records Found

#### **Narrative Text:**



# New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 12 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

Review Status	IA Formal Comments
Pass & Ongoing	



Page 13 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **IPQR Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)**

#### Instructions:

Please include updates on waiver revenue flow of funds for this quarterly reporting period by importing the PIT file and filling out the PPS PMO line manually. Reported actual fund distribution will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

#### **Benchmarks**

Waiver	Total Waiver	Undistributed
Revenue DY4	Revenue	Revenue Total
129,010,851.00	533,867,539.00	128,289,339.13

		Percentage of Safety Net		Percent Spent By Project														
Funds Flow Items	DY4 Q1 Quarterly Amount -	Funds - DY4 Q1	Safety Net Funds	Safety Net Funds Percentage	Disbursed to Projects Selected By PPS					DY Adjusted	Cumulative Difference							
	Update	Quarterly Amount - Update	Flowed YTD	YTD	DY5)	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii	Difference	Difference
Practitioner - Primary Care Provider (PCP)	0	0.00%	0	0.00%	486,504.89	0	0	0	0	0	0	0	0	0	0	0	11,584,760	47,454,398.11
Practitioner - Non-Primary Care Provider (PCP)	0	0.00%	0	0.00%	11,000	0	0	0	0	0	0	0	0	0	0	0	8,838,335	36,564,445
Hospital	0	0.00%	0	0.00%	29,693,484.60	0	0	0	0	0	0	0	0	0	0	0	9,118,441	8,041,113.40
Clinic	0	0.00%	0	0.00%	5,113,474.64	0	0	0	0	0	0	0	0	0	0	0	15,306,262	58,228,017.36
Case Management / Health Home	0	0.00%	0	0.00%	307,200.64	0	0	0	0	0	0	0	0	0	0	0	984,942	3,768,760.36
Mental Health	0	0.00%	0	0.00%	344,559.05	0	0	0	0	0	0	0	0	0	0	0	9,690,590	39,757,747.95
Substance Abuse	0	0.00%	0	0.00%	374,251.84	0	0	0	0	0	0	0	0	0	0	0	4,692,125	19,043,044.16
Nursing Home	0	0.00%	0	0.00%	67,655.55	0	0	0	0	0	0	0	0	0	0	0	9,738,803	40,234,169.45
Pharmacy	0	0.00%	0	0.00%	10,000	0	0	0	0	0	0	0	0	0	0	0	3,822,185	15,807,245
Hospice	0	0.00%	0	0.00%	6,000	0	0	0	0	0	0	0	0	0	0	0	4,004,965	16,567,641
Community Based Organizations	0	0.00%	0	0.00%	646,280.18	0	0	0	0	0	0	0	0	0	0	0	1,741,530	6,560,647.82
All Other	0	0.00%	0	0.00%	1,360,019.86	0	0	0	0	0	0	0	0	0	0	0	17,232,553	69,952,990.14
Uncategorized	0	0.00%	0	0.00%	430,009.18	0	0	0	0	0	0	0	0	0	0	0	0	0
Home and Community Based Services	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Additional Providers	0	0.00%	0	0.00%	236,340													
PPS PMO	721,511.87	100.00%	721,511.87	100.00%	15,699,013.87												18,629,587.13	64,381,120.13
Total	721,511.87	100.00%	721,511.87	100.00%	54,785,794.30													



Page 14 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

# Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **Current File Uploads**

		•		
User ID	File Type	File Name	File Description	Upload Date

No Records Found

#### Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

DY4Q1 FLPPS PIT file 180730 Final.xlsx uploaded to: Projects\_Providers\_File upload/Narrative text.

Review Status	IA Formal Comments
Pass & Ongoing	



Page 15 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### \* Safety Net Providers in Green

Wai	ver Quarterly Update Amount By Provider			
Provider Name	Provider Category	DY4Q1		
Practitioner - Pr	imary Care Provider (PCP)	0		
	Practitioner - Primary Care Provider (PCP)	0		
Practitioner - Non-	Primary Care Provider (PCP)	0		
	Practitioner - Non-Primary Care Provider (PCP)	0		
	Hospital	0		
	Hospital	0		
	Clinic	0		
	Clinic	0		
Case Manag	gement / Health Home	0		
	Case Management / Health Home	0		
М	ental Health	0		
	Mental Health	0		
Sub	stance Abuse	0		
	Substance Abuse	0		
Nu	Nursing Home			
	Nursing Home	0		
	Pharmacy	0		
	Pharmacy	0		
	Hospice	0		
	Hospice	0		
Community	Based Organizations	0		
	Community Based Organizations	0		
	All Other	0		
	All Other	0		
Ur	ncategorized	0		
	Uncategorized	0		
Home and Cor	nmunity Based Services	0		
	Home and Community Based Services	0		



# New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 16 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### \* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider							
Provider Name	Provider Category	IA Provider Approval/Rejection Indicator	DY4Q1				
	Additional Providers		0				
Carefirst Ny, Inc.	Additional Providers	Approved	0				
Capital Medical Solutions	Additional Providers	Approved	0				
Lake Plains Medical	Additional Providers	Approved	0				
Loyola Recovery Foundation	Additional Providers	Approved	0				
Vna Homecare	Additional Providers	Approved	0				
Housing Options Made Easy	Additional Providers	Approved	0				
Wayne County Action Program	Additional Providers	Approved	0				
Alzheimer'S Association	Additional Providers	Approved	0				
Legal Assistance Of Western New York	Additional Providers	Approved	0				
Hospice Of Orleans	Additional Providers	Approved	0				



Page 17 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

**IPQR Module 1.5 - Prescribed Milestones** 

#### Instructions:

Please provide updates to baseline target dates and work breakdown tasks with target dates for required milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Complete funds flow budget and distribution plan and communicate with network	Completed	Funds Flow Budget and Distribution Plan, signed off by your Finance Committee, including details of your approach to funds flow on a whole-PPS and project-by-project basis; evidence of involvement of provider network in developing funds flow methodology.	04/01/2015	03/30/2016	04/01/2015	03/30/2016	03/31/2016	DY1 Q4	YES
Task Develop a model to evaluate each partner's maximum valuation potential based on their selected projects and eligible metrics by provider type	Completed	Develop a model to evaluate each partner's maximum valuation potential based on their selected projects and eligible metrics by provider type	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Develop a funds flow model based on maximum potential valuation linked to achievement metrics	Completed	Develop a funds flow model based on maximum potential valuation linked to achievement metrics	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Develop PowerPoint that introduces concepts of impacts – example of volume changes, perhaps example by provider type, possible options for PPS to move towards value-based reimbursement	Completed	Develop PowerPoint that introduces concepts of impacts – example of volume changes, perhaps example by provider type, possible options for PPS to move towards value-based reimbursement	10/01/2015	03/30/2016	10/01/2015	03/30/2016	03/31/2016	DY1 Q4	
Task Distribute deck via email to partners and ask for interest in a session on financial impacts on DSRIP	Completed	Distribute deck via email to partners and ask for interest in a session on financial impacts on DSRIP	10/01/2015	03/30/2016	10/01/2015	03/30/2016	03/31/2016	DY1 Q4	
Task Hold virtual discussion/webinar, hold a dedicated session, or have speakers at each NOCN meeting in 2015 to have PPS partners start thinking about impacts of the DSRIP program and key aspects of payment reform	Completed	Hold virtual discussion/webinar, hold a dedicated session, or have speakers at each NOCN meeting in 2015 to have PPS partners start thinking about impacts of the DSRIP program and key aspects of payment reform	10/01/2015	03/30/2016	10/01/2015	03/30/2016	03/31/2016	DY1 Q4	



Page 18 of 822 Run Date: 09/28/2018

# **DSRIP Implementation Plan Project**

# Finger Lakes Performing Provider System, Inc. (PPS ID:9)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Develop a schedule and detailed plan for FLPPS PMO to lead quarterly sessions with providers to discuss: current PPS performance against metrics (process, reporting, and performance) and budget; Current PPS status on any contract negotiations (to be replaced in future on progress against medical budgets under shared savings or capitation); Current summary of PPS partner quarterly financial reporting (i.e. if 1 or 2 facilities were being monitored, if any others are expected to be monitored) – the health of the network; Any new impacts expected (ED triage ramping up to full scale commitment, ambulance triage process now changed to include urgent care, etc.)	Completed	Develop a schedule and detailed plan for FLPPS PMO to lead quarterly sessions with providers to discuss: current PPS performance against metrics (process, reporting, and performance) and budget; Current PPS status on any contract negotiations (to be replaced in future on progress against medical budgets under shared savings or capitation); Current summary of PPS partner quarterly financial reporting (i.e. if 1 or 2 facilities were being monitored, if any others are expected to be monitored) – the health of the network; Any new impacts expected (ED triage ramping up to full scale commitment, ambulance triage process now changed to include urgent care, etc.)	10/01/2015	03/30/2016	10/01/2015	03/30/2016	03/31/2016	DY1 Q4	
Task Develop recommendations based on a number of approved alternate mechanisms for mitigation will be submitted to Finance Committee for review.	Completed	Develop recommendations based on a number of approved alternate mechanisms for mitigation will be submitted to Finance Committee for review.	10/01/2015	03/30/2016	10/01/2015	03/30/2016	03/31/2016	DY1 Q4	
Task PMO staff provides the resources to carry out the mitigation steps.	Completed	PMO staff provides the resources to carry out the mitigation steps.	10/01/2015	03/30/2016	10/01/2015	03/30/2016	03/31/2016	DY1 Q4	

### **IA Instructions / Quarterly Update**

Milestone Neme	IA Instructions	Overterly, Undete Description
Milestone Name	IA Instructions	Quarterly Update Description

No Records Found

# **Prescribed Milestones Current File Uploads**

Milestone Name User ID File Type File Name Description Upload Date
--

No Records Found



Page 19 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

# Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Complete funds flow budget and distribution plan and	
communicate with network	

#### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	



Page 20 of 822 Run Date: 09/28/2018

## **DSRIP Implementation Plan Project**

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **IPQR Module 1.6 - PPS Defined Milestones**

#### Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---------------------	--------	-------------	------------------------	----------------------	------------	----------	---------------------	---

No Records Found

#### **PPS Defined Milestones Current File Uploads**

Milestone Name User ID File Type	File Name	Description	Upload Date
----------------------------------	-----------	-------------	-------------

No Records Found

#### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
willestone Name	Narrative Text

No Records Found



Page 21 of 822 Run Date : 09/28/2018

### **DSRIP Implementation Plan Project**

## Finger Lakes Performing Provider System, Inc. (PPS ID:9)

**IPQR Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)** 

#### Instructions:

This table contains five budget categories for non-waiver revenue baseline budget reporting. Please add rows to this table as necessary in order to identify sub-categories.

Budget Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Non-Waiver Revenue	2,801,440.40	2,801,440.40	2,801,440.40	2,801,440.40	2,801,440.40	14,007,202
Cost of Project Implementation & Administration	0	0	0	0	0	0
Administration	0	0	0	0	0	0
Implementation	0	0	0	0	0	0
Revenue Loss	0	0	0	0	0	0
Internal PPS Provider Bonus Payments	0	0	0	0	0	0
Cost of non-covered services	0	0	0	0	0	0
Other	0	0	0	0	0	0
Total Expenditures	0	0	0	0	0	0
Undistributed Revenue	2,801,440.40	2,801,440.40	2,801,440.40	2,801,440.40	2,801,440.40	14,007,202

#### **Current File Uploads**

User ID	File Type	File Name	File Description	Upload Date

No Records Found

#### **Narrative Text:**

Review Status	IA Formal Comments
Pass & Ongoing	



Page 22 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

**IPQR Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)** 

#### Instructions:

Please include updates on non-waiver revenue budget items for this quarterly reporting period. Reported actual spending will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

#### **Benchmarks**

Non-Waiver Revenue DY4	Total Non-Waiver Revenue	Undistributed Non-Waiver Revenue YTD	Undistributed Non-Waiver Revenue Total
2,801,440.40	14,007,202	2,801,440.40	14,007,202

Budget Items	DY4 Q1 Quarterly Amount - Update	Cumulative Spending to Date (DY1 - DY5)	Remaining Balance in Current DY	Percent Remaining in Current DY	Cumulative Remaining Balance	Percent Remaining of Cumulative Balance
Cost of Project Implementation & Administration	0	0	0		0	
Administration	0					
Implementation	0					
Revenue Loss	0	0	0		0	
Internal PPS Provider Bonus Payments	0	0	0		0	
Cost of non-covered services	0	0	0		0	
Other	0	0	0		0	
Total Expenditures	0	0				

#### **Current File Uploads**

User ID	File Type	File Name	File Description	Upload Date
			•	•

No Records Found

#### **Narrative Text:**



Page 23 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

Review Status	IA Formal Comments
Pass & Ongoing	



Page 24 of 822 Run Date: 09/28/2018

### **DSRIP Implementation Plan Project**

# Finger Lakes Performing Provider System, Inc. (PPS ID:9)

**IPQR Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)** 

#### Instructions:

In the table below, please detail your PPS's projected flow of non-waiver funds by provider type.

Funds Flow Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Non-Waiver Revenue	2,801,440.40	2,801,440.40	2,801,440.40	2,801,440.40	2,801,440.40	14,007,202
Practitioner - Primary Care Provider (PCP)	0	0	0	0	0	0
Practitioner - Non-Primary Care Provider (PCP)	0	0	0	0	0	0
Hospital	0	0	0	0	0	0
Clinic	0	0	0	0	0	0
Case Management / Health Home	0	0	0	0	0	0
Mental Health	0	0	0	0	0	0
Substance Abuse	0	0	0	0	0	0
Nursing Home	0	0	0	0	0	0
Pharmacy	0	0	0	0	0	0
Hospice	0	0	0	0	0	0
Community Based Organizations	0	0	0	0	0	0
All Other	0	0	0	0	0	0
Uncategorized	0	0	0	0	0	0
Home and Community Based Services	0	0	0	0	0	0
PPS PMO	0	0	0	0	0	0
Total Funds Distributed	0	0	0	0	0	0
Undistributed Non-Waiver Revenue	2,801,440.40	2,801,440.40	2,801,440.40	2,801,440.40	2,801,440.40	14,007,202

#### **Current File Uploads**

_			<del>_</del>		
	User ID	File Type	File Name	File Description	Upload Date

No Records Found

#### **Narrative Text:**



# New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 25 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

Review Status	IA Formal Comments
Pass & Ongoing	



Page 26 of 822 Run Date : 09/28/2018

#### **DSRIP Implementation Plan Project**

### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

**IPQR Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)** 

#### Instructions:

Please include updates on flow of funds for this quarterly reporting period by importing the PIT file and filling out the PPS PMO line manually. Reported actual fund distribution will be compared to baseline projections and deviations will be evaluated.

Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

#### **Benchmarks**

Non-Waiver Revenue DY4	Total Non-Waiver Revenue	Undistributed Non-Waiver Revenue YTD	Undistributed Non-Waiver Revenue Total
2,801,440.40	14,007,202.00	2,801,440.40	14,007,202.00

Funds Flow Items	DY4 Q1 Quarterly Amount - Update	Percentage of Safety Net Funds - DY4 Q1 Quarterly Amount - Update	Safety Net Funds Flowed YTD	Safety Net Funds Percentage YTD	Total Amount Disbursed to Date (DY1-DY5)	DY Adjusted Difference	Cumulative Difference
Practitioner - Primary Care Provider (PCP)	0	0.00%	0	0.00%	0	0	0
Practitioner - Non-Primary Care Provider (PCP)	0	0.00%	0	0.00%	0	0	0
Hospital	0	0.00%	0	0.00%	0	0	0
Clinic	0	0.00%	0	0.00%	0	0	0
Case Management / Health Home	0	0.00%	0	0.00%	0	0	0
Mental Health	0	0.00%	0	0.00%	0	0	0
Substance Abuse	0	0.00%	0	0.00%	0	0	0
Nursing Home	0	0.00%	0	0.00%	0	0	0
Pharmacy	0	0.00%	0	0.00%	0	0	0
Hospice	0	0.00%	0	0.00%	0	0	0
Community Based Organizations	0	0.00%	0	0.00%	0	0	0
All Other	0	0.00%	0	0.00%	0	0	0
Uncategorized	0	0.00%	0	0.00%	0	0	0
Home and Community Based Services	0	0.00%	0	0.00%	0	0	0
Additional Providers	0	0.00%	0	0.00%	0		_



Page 27 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

# Finger Lakes Performing Provider System, Inc. (PPS ID:9)

Funds Flow Items	DY4 Q1 Quarterly Amount - Update	Percentage of Safety Net Funds - DY4 Q1 Quarterly Amount - Update	Safety Net Funds Flowed YTD	Safety Net Funds Percentage YTD	Total Amount Disbursed to Date (DY1-DY5)	DY Adjusted Difference	Cumulative Difference
PPS PMO	0	0.00%	0	0.00%	0	0	0
Total	0		0		0		

#### **Current File Uploads**

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

#### Narrative Text :

Review Status	IA Formal Comments
Pass & Ongoing	



Page 28 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### \* Safety Net Providers in Green

Non-Wa	niver Quarterly Update Amount By Provider	
Provider Name	Provider Category	DY4Q1
Practitioner - Prim	0	
	Practitioner - Primary Care Provider (PCP)	0
Practitioner - Non-P	0	
	Practitioner - Non-Primary Care Provider (PCP)	0
ŀ	lospital	0
	Hospital	0
	0	
	Clinic	0
Case Manage	ement / Health Home	0
	Case Management / Health Home	0
Mer	ntal Health	0
	Mental Health	0
Subst	0	
	Substance Abuse	0
Nur	0	
	Nursing Home	0
P	harmacy	0
	Pharmacy	0
H	Hospice	0
	Hospice	0
Community E	Based Organizations	0
	Community Based Organizations	0
A	All Other	0
	All Other	0
Unc	ategorized	0
	Uncategorized	0
Home and Com	munity Based Services	0
	Home and Community Based Services	0



# New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 29 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### \* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider							
Provider Name	IA Provider Approval/Rejection Indicator	DY4Q1					
A		0					
	Additional Providers		0				



# New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 30 of 822 Run Date : 09/28/2018

PQR Module 1.11 - IA Monitoring	
nstructions:	



Page 31 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

**Section 02 – Governance** 

**IPQR Module 2.1 - Prescribed Milestones** 

#### Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Finalize governance structure and sub- committee structure	Completed	This milestone must be completed by 9/30/2015. Governance and committee structure, signed off by PPS Board.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	YES
Task Establish governance structure and sub- committee structure	Completed	Establish governance structure and sub-committee structure	04/01/2015	05/01/2015	04/01/2015	05/01/2015	06/30/2015	DY1 Q1	
Task Populate interim committee membership based on PAC nominations, ensuring representation across the PPS geography and provider types including behavioral health, CBOs, and recipient representation	Completed	Populate interim committee membership based on PAC nominations, ensuring representation across the PPS geography and provider types including behavioral health, CBOs, and recipient representation	04/01/2015	05/01/2015	04/01/2015	05/01/2015	06/30/2015	DY1 Q1	
Task Review interim committee/workgroup membership for representation of provider types and geographies across PPS such as:IT CommitteeFinance CommitteeClinical Quality Committee andBehavioral Health Subcommittee of the Clinical Quality CommitteeProject Advisory CommitteeWorkforce WorkgroupCultural Competency/Health Literacy WorkgroupTransportation Workgroup	Completed	Review interim committee/workgroup membership for representation of provider types and geographies across PPS such as:IT CommitteeFinance CommitteeClinical Quality Committee andBehavioral Health Subcommittee of the Clinical Quality CommitteeProject Advisory CommitteeWorkforce WorkgroupCultural Competency/Health Literacy WorkgroupTransportation Workgroup	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	



Page 32 of 822

Run Date: 09/28/2018

**DSRIP Implementation Plan Project** 

								DSRIP	
Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	Reporting Year and Quarter	AV
Housing Workgroup									
Task Recruit and onboard clinical Subject Matter Experts to serve on the 11 project workgroups, the IDS, and clinical quality committee to ensure communication and information flow across projects and committees.	Completed	Recruit and onboard clinical Subject Matter Experts to serve on the 11 project workgroups, the IDS, and clinical quality committee to ensure communication and information flow across projects and committees.	06/01/2015	09/30/2015	06/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Clinical Quality Committee Co-Chairs to review Committee Membership to ensure committee representation that includes behavioral health, CBOs, etc.	Completed	Clinical Quality Committee Co-Chairs to review Committee Membership to ensure committee representation that includes behavioral health, CBOs, etc.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Add or replace new members to interim committees as necessary	Completed	Add or replace new members to interim committees as necessary	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Board vote, adopt, and sign off on structure and membership	Completed	Board vote, adopt, and sign off on structure and membership	09/01/2015	09/30/2015	09/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Milestone #2 Establish a clinical governance structure, including clinical quality committees for each DSRIP project	Completed	This milestone must be completed by 12/31/2015. Clinical Quality Committee charter and committee structure chart	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task Appoint Clinical Quality Committee Co-Chairs and Clinical Quality Committee Membership	Completed	Appoint Clinical Quality Committee Co-Chairs and Clinical Quality Committee Membership	04/01/2015	05/01/2015	04/01/2015	05/01/2015	06/30/2015	DY1 Q1	
Task Establish a Clinical Quality committee that provides oversight of the clinical aspects of DSRIP project implementation as part of the FLPPS Governance structure	Completed	Establish a Clinical Quality committee that provides oversight of the clinical aspects of DSRIP project implementation as part of the FLPPS Governance structure	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Establish 11 project workgroups to serve as clinical quality committee for each DSRIP project using representation of PPS geographies and provider types to form cross-functional workgroups	Completed	Establish 11 project workgroups to serve as clinical quality committee for each DSRIP project using representation of PPS geographies and provider types to form cross-functional workgroups	04/01/2015	05/01/2015	04/01/2015	05/01/2015	06/30/2015		
Task	Completed	Review project workgroup membership, revise members	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	



Page 33 of 822

Run Date: 09/28/2018

**DSRIP Implementation Plan Project** 

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Review project workgroup membership, revise members where necessary to ensure representation by geography and provider type		where necessary to ensure representation by geography and provider type							
Task Create a process for regular meetings and updates to the clinical quality committee.	Completed	Create a process for regular meetings and updates to the clinical quality committee.	06/01/2015	09/30/2015	06/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Develop charters for 11 project workgroups to provide Subject Matter Expertise and recommendations to the Clinical Quality Committee	Completed	Develop charters for 11 project workgroups to provide Subject Matter Expertise and recommendations to the Clinical Quality Committee	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Utilize Clinical SMEs to establish a process for determining clinical guidelines and protocols and clinical excellence (metrics) expectations for implementation, selected from Attachment J from each project.	Completed	Utilize Clinical SMEs to establish a process for determining clinical guidelines and protocols and clinical excellence (metrics) expectations for implementation, selected from Attachment J from each project.	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Establish tool for project workgroup tracking to be used by the Clinical Quality Committee in evaluating metric performance	Completed	Establish tool for project workgroup tracking to be used by the Clinical Quality Committee in evaluating metric performance	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #3 Finalize bylaws and policies or Committee Guidelines where applicable	Completed	This milestone must be completed by 9/30/2015. Upload of bylaws and policies document or committee guidelines.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	YES
Task Draft BOD bylaws and committee guidelines ("charters") to serve as guidelines for PPS Governance.	Completed	Draft BOD bylaws and committee guidelines ("charters") to serve as guidelines for PPS Governance.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Review and revise Board of Directors bylaws and policies and committee guidelines ("charters"), where necessary	Completed	Review and revise Board of Directors bylaws and policies and committee guidelines ("charters"), where necessary	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Adopt and obtain BOD approval for bylaws and Committee charters to serve as guidelines for PPS Governance	Completed	Adopt and obtain BOD approval for bylaws and Committee charters to serve as guidelines for PPS Governance	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task	Completed	Obtain Board of Directors approval of any changes made to	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	



Page 34 of 822

Run Date: 09/28/2018

**DSRIP Implementation Plan Project** 

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Establish a process for periodic review workgroup charters & update as needed		the bylaws and committee guidelines ("charters") as changes are made following the initial approval process							
Task Obtain Board of Directors approval of any changes made to the bylaws and committee guidelines ("charters") as changes are made following the initial approval process	Completed	Obtain Board of Directors approval of any changes made to the bylaws and committee guidelines ("charters") as changes are made following the initial approval process	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Review final charters when necessary as changes are adopted with committee & workgroup members	Completed	Review final charters when necessary as changes are adopted with committee & workgroup members	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Milestone #4 Establish governance structure reporting and monitoring processes	Completed	This milestone must be completed by 12/31/2015. Governance and committee structure document, including description of two-way reporting processes and governance monitoring processes.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task Establish a regular meeting schedule for all governing committees and workgroups	Completed	Establish a regular meeting schedule for all governing committees and workgroups	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Standardize communication workflows among governance committees	Completed	Standardize communication workflows among governance committees	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Provide ongoing status updates on the governance structure reporting and monitoring processes as appropriate.	Completed	Provide ongoing status updates on the governance structure reporting and monitoring processes as appropriate.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #5 Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	Completed	Community engagement plan, including plans for two-way communication with stakeholders.	04/01/2015	06/30/2017	04/01/2015	06/30/2017	06/30/2017	DY3 Q1	NO
Task Recruit, hire and on-board Provider Relation Associate (PRA) team, including one FTE dedicated to CBO engagement.	Completed	Recruit, hire and on-board Provider Relation Associate (PRA) team, including one FTE dedicated to CBO engagement.	04/01/2015	07/01/2015	04/01/2015	07/01/2015	09/30/2015	DY1 Q2	
Task Provide outreach to all attested providers, including CBOs, public and non-provider	Completed	Provide outreach to all attested providers, including CBOs, public and non-provider organizations, through digital communications, direct mail and PRA follow-up	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	



Page 35 of 822

Run Date: 09/28/2018

**DSRIP Implementation Plan Project** 

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
organizations, through digital communications, direct mail and PRA follow-up									
Task Segment CBO partners by potential roles and responsibilities within each DSRIP project to ensure adequate and specific bi-directional communication across all CBO partners	Completed	Segment CBO partners by potential roles and responsibilities within each DSRIP project to ensure adequate and specific bi-directional communication across all CBO partners	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task CBO PRA and Communications Director to create and develop the CBO (community) engagement plan for all non-safety net organizations	Completed	CBO PRA and Communications Director to create and develop the CBO (community) engagement plan for all non-safety net organizations	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task CBO PRA and Communications Director to finalize CBO (community) engagement plan for all non-safety net organizations and obtain FLPPS Leadership approval for this plan	Completed	CBO PRA and Communications Director to finalize CBO (community) engagement plan for all non-safety net organizations and obtain FLPPS Leadership approval for this plan	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task Develop communications tools to support engagement, including web resources, hard & soft copy collateral materials	Completed	Develop communications tools to support engagement, including web resources, hard & soft copy collateral materials	10/01/2015	06/30/2017	10/01/2015	06/30/2017	06/30/2017	DY3 Q1	
Task Establish a process for ongoing outreach, support, and feedback through PRA team and NOCN workgroups	Completed	Establish a process for ongoing outreach, support, and feedback through PRA team and NOCN workgroups	10/01/2015	06/30/2017	10/01/2015	06/30/2017	06/30/2017	DY3 Q1	
Milestone #6 Finalize partnership agreements or contracts with CBOs	Completed	Signed CBO partnership agreements or contracts.	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3	NO
Task Develop contract template, inclusive of payment methodology/arrangements (where appropriate) and contract start dates, to be executed with PPS partners, including CBOs	Completed	Develop contract template, inclusive of payment methodology/arrangements (where appropriate) and contract start dates, to be executed with PPS partners, including CBOs	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task Obtain FLPPS Leadership and BOD approval for contract template to be distributed to partners	Completed	Obtain FLPPS Leadership and BOD approval for contract template to be distributed to partners	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task	Completed	Use CBO provider assessments and prior attestation lists to	08/01/2015	12/31/2016	08/01/2015	12/31/2016	12/31/2016	DY2 Q3	



Page 36 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Use CBO provider assessments and prior attestation lists to determine the appropriate CBOs to contract with		determine the appropriate CBOs to contract with							
Task Execute initial round of contracting with select group of CBO assets serving the population	Completed	Execute initial round of contracting with select group of CBO assets serving the population	08/01/2015	12/31/2016	08/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task Distribute approved template to PPS partners for review, negotiation, and signature	Completed	Distribute approved template to PPS partners for review, negotiation, and signature	08/01/2015	12/31/2016	08/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task Provide regular updates to FLPPS Leadership and the BOD regarding the status of executed agreements (and contract start dates) with PPS partners and CBOs.	Completed	Provide regular updates to FLPPS Leadership and the BOD regarding the status of executed agreements (and contract start dates) with PPS partners and CBOs.	08/01/2015	12/31/2016	08/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Milestone #7 Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	Completed	Agency Coordination Plan.	04/01/2015	09/30/2017	04/01/2015	09/30/2017	09/30/2017	DY3 Q2	NO
Task Meet with state and local public sector agencies (local DOHs, county mental health agencies, etc.) in all 13 FLPPS counties and request that they select a region-specific Board Member and other key individuals to participate in project workgroups.	Completed	Meet with state and local public sector agencies (local DOHs, county mental health agencies, etc.) in all 13 FLPPS counties and request that they select a region-specific Board Member and other key individuals to participate in project workgroups.	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Contact all public sector agencies in the FLPPS region as part of the initial PRA outreach to establish and better understand the FLPPS network.	Completed	Contact all public sector agencies in the FLPPS region as part of the initial PRA outreach to establish and better understand the FLPPS network.	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Identify the public agencies, based on PRA outreach efforts, who are key to the success of each of the 11 DSRIP projects.	Completed	Identify the public agencies, based on PRA outreach efforts, who are key to the success of each of the 11 DSRIP projects.	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task	Completed	Develop a plan for engagement and specific outreach to	04/01/2015	09/30/2017	04/01/2015	09/30/2017	09/30/2017	DY3 Q2	



Page 37 of 822

Run Date: 09/28/2018

**DSRIP Implementation Plan Project** 

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Develop a plan for engagement and specific outreach to these agencies directly if they are not already involved in the FLPPS network.		these agencies directly if they are not already involved in the FLPPS network.							
Task For those agencies not already involved in project workgroups or FLPPS committees, engage via regularly occurring meetings	Completed	For those agencies not already involved in project workgroups or FLPPS committees, engage via regularly occurring meetings	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Define collaborative roles, responsibilities, goals and objectives for public agencies and FLPPS to achieve DSRIP goals.	Completed	Define collaborative roles, responsibilities, goals and objectives for public agencies and FLPPS to achieve DSRIP goals.	05/01/2015	09/30/2016	05/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Invite PRA member to each NOCN workgroup meeting to establish outreach, communication, and partner relationships with FLPPS	Completed	Invite PRA member to each NOCN workgroup meeting to establish outreach, communication, and partner relationships with FLPPS	05/01/2015	09/30/2016	05/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Milestone #8 Finalize workforce communication and engagement plan	Completed	Workforce communication & engagement plan, including plans for two-way communication with all levels of the workforce, signed off by PPS workforce governance body (e. g. workforce transformation committee).	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task Workforce vendor to identify key stakeholders who will identify internal champions who will drive messaging to front line staff	On Hold	Workforce vendor to identify key stakeholders who will identify internal champions who will drive messaging to front line staff	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Use Workforce vendor analysis to identify employees and union representatives who may have roles in the Workforce communication and engagement process.	On Hold	Use Workforce vendor analysis to identify employees and union representatives who may have roles in the Workforce communication and engagement process.		03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Create engagement model for employees and union representatives who have roles in the Workforce communication and engagement process.	On Hold	Create engagement model for employees and union representatives who have roles in the Workforce communication and engagement process.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Based on the engagement model, develop a process for facilitating communication and information sharing between all levels of	On Hold	Based on the engagement model, develop a process for facilitating communication and information sharing between all levels of management and front line staff/union representatives of partner organizations with FLPPS.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	



Page 38 of 822

Run Date: 09/28/2018

**DSRIP Implementation Plan Project** 

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
management and front line staff/union representatives of partner organizations with FLPPS.									
Task Engage leaders within partner organizations to develop standard messaging tailored to different provider and staff types.	On Hold	Engage leaders within partner organizations to develop standard messaging tailored to different provider and staff types.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Hold periodic feedback sessions to review the reach and effectiveness of the engagement model for facilitating communication and implementation activities.	On Hold	Hold periodic feedback sessions to review the reach and effectiveness of the engagement model for facilitating communication and implementation activities.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Perform stakeholder and internal champion assessment through Workforce vendor to identify leaders within partner organizations who will drive messaging to frontline staff.	Completed	Perform stakeholder and internal champion assessment through Workforce vendor to identify leaders within partner organizations who will drive messaging to frontline staff.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Identify key messages for engagement with, and communication to, workforce.	Completed	Identify key messages for engagement with, and communication to, workforce.	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Identify communication channels to delivery key messages for engagement with, and communication to, workforce.	Completed	Identify communication channels to delivery key messages for engagement with, and communication to, workforce.	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Create workforce engagement model, approved by workforce governing body.	Completed	Create workforce engagement model, approved by workforce governing body.	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Develop communication plan including key messaging that facilitates communication and information sharing with workforce (e.g. front line staff and union representatives of FLPPS partner organizations).	Completed	Develop communication plan including key messaging that facilitates communication and information sharing with workforce (e.g. front line staff and union representatives of FLPPS partner organizations).	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Begin execution on engagement model for facilitating communication and implementation activities.	Completed	Begin execution on engagement model for facilitating communication and implementation activities.	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	



Page 39 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

# Finger Lakes Performing Provider System, Inc. (PPS ID:9)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Define Framework for quarterly review of the reach and effectiveness of engagement and communication plan with workforce governing body.	Completed	Define Framework for quarterly review of the reach and effectiveness of engagement and communication plan with workforce governing body.	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Develop framework for Continuous Quality Improvement to refine workforce engagement model and communication plan.	Completed	Develop framework for Continuous Quality Improvement to refine workforce engagement model and communication plan.	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Milestone #9 Inclusion of CBOs in PPS Implementation.	Completed	Explain your plans for contracting with CBOs and their continuing role as your PPS develops over time; detail how many CBOs you will be contracting with and by when; explain how they will be included in project delivery and in the development of your PPS network.	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3	NO
Task Develop Phase I contract methodology for Safety Net and Non Safety Net CBOs	Completed	Currently finalizing contracting methodologies for safety nets and will begin development for non-safety nets soon after.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Execute Phase I contracts with Safety Net and Non Safety Net CBOs	Task Execute Phase I contracts with Safety Net and Completed Contract		08/15/2015	12/31/2015	08/15/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Gap analysis for essential resources from CBOs for project success	Completed	FLPPS stakeholders will identify additional CBO resources that will be essential for project success	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task Develop Phase II contract process for safety net and non-safety net CBOs per identified resources and gaps that are essential to project success	Completed	FLPPS will develop a Phase II process that will focus on CBO specific roles per project for DY2 – DY5.	12/01/2015	12/31/2016	12/01/2015	12/31/2016	12/31/2016	DY2 Q3	

#### **IA Instructions / Quarterly Update**

Milestone Name	IA Instructions	Quarterly Update Description		
Finalize governance structure and sub-committee structure	If there have been changes, please describe those changes and upload any supporting documentation as necessary.	Please state if there have been any changes during this reporting quarter.  Please state yes or no in the corresponding narrative box.		
Finalize bylaws and policies or Committee Guidelines where	If there have been changes, please describe those changes and upload any	Please state if there have been any changes during this reporting quarter.		
applicable	supporting documentation as necessary.	Please state yes or no in the corresponding narrative box.		



Page 40 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **Prescribed Milestones Current File Uploads**

Milestone Name User ID File Type	File Name	Description	Upload Date
----------------------------------	-----------	-------------	-------------

No Records Found

#### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Finalize governance structure and sub-committee structure	
Establish a clinical governance structure, including clinical quality committees for each DSRIP project	
Finalize bylaws and policies or Committee Guidelines where applicable	
Establish governance structure reporting and monitoring processes	
Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	
Finalize partnership agreements or contracts with CBOs	
Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	
Finalize workforce communication and engagement plan	
Inclusion of CBOs in PPS Implementation.	

#### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	



# New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 41 of 822 Run Date : 09/28/2018

# Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	
Milestone #9	Pass & Complete	



Run Date: 09/28/2018

Page 42 of 822

#### **DSRIP Implementation Plan Project**

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **IPQR Module 2.2 - PPS Defined Milestones**

#### Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	In Progress	Mid-Point Assessment	04/01/2016	03/31/2020	04/01/2016	03/31/2020	03/31/2020	DY5 Q4

#### **PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
minostorio rtalilo	000	1 , p c	1 IIO IIIIIII		opiouu zuto

No Records Found

#### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Mid-Point Assessment	



**DSRIP Implementation Plan Project** 

Page 43 of 822 Run Date : 09/28/2018

#### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### ☑ IPQR Module 2.3 - Major Risks to Implementation & Risk Mitigation Strategies

#### Instructions:

Please describe the key challenges or risks that you foresee in implementing your governance structure and processes and achieving the milestones described above, as well as potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

It is anticipated that FLPPS will encounter little risk in the implementation of the governance structure, since the new non-profit corporation has been functioning with committees and a Board of Directors since November, 2014.

1. Risk/challenge: There will continually be a risk of ensuring full PPS representation from all geographic areas and provider types in all levels of the governance structure.

Mitigation: Continually review committee rosters, geographic and provider type representation of committee members. Membership continues to be revised as necessary to maintain an equitable balance over time.

2. Risk/Challenge: Due to the evolving nature of the mechanism of funds flow and the value proposition for partner organizations, there may be a risk that members representing the diverse FLPPS partnership of the governing body become disengaged and/or less supportive of PPS mission and vision

Mitigation: Continue communication and provider engagement through partner-specific, committee and PPS-wide communications and regional managers teams to establish and maintain relationships across PPS partnership through transparent communication process that is aligned with PPS culture and vision.

3. Risk/Challenge: FLPPS geography is large and contains both rural and urban areas which introduces the challenge of attending meetings and may create a cultural divide between representatives from various areas of the region.

Mitigation: FLPPS has established a well-functioning web-conferencing process by which members who work further from the meeting location can connect and be engaged in conversations. In addition, the leadership team in Rochester, NY organizes quarterly trips to each of the 4 sub-regions to ensure the larger partnership is represented and engaged within their geographical area.

#### IPQR Module 2.4 - Major Dependencies on Organizational Workstreams

#### Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

IT Systems: As part of developing data reporting mechanism to manage the provider database and performance and process reporting, the full



# New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 44 of 822 Run Date : 09/28/2018

#### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

governance structure ensures the appropriate measures are captured as part of the reporting process and appropriate analytics are built in to allow for real-time dashboard reporting. Each specific committee, especially the NOCN model, facilitates outreach and education on IT systems and how FLPPS central office will leverage technology for PPS reporting. IT Systems are a key source of success for document retention, both for project development, but also for access to Governance structure documents such as meeting minutes and supporting materials in a central location, accessible to all various committee representatives.

Workforce: As part of the workforce strategy, the full governance structure considers the impact of DSRIP on current and future workforce individuals. As key leaders within their respective organizations, workforce issues are elevated to committees and the PPS Board of Directors, and are identified and addressed through established governance principals.

Finance: Finance is a key operational committee with significant responsibility to all PPS partners and the Board of Directors. The smooth operation and transparency of work of this committee continues to be an integral success factor for the PPS governance structure. From policies regarding funds flow, contracting, and payment, the Finance Committee and its workgroups are foundational committee for provider satisfaction and fiduciary responsibility. The State's availability of data impacts funds flow and be considered by the PPS.

Cultural Competency and Health Literacy: As key leaders in their organizations, members of the governance structure ensure that cultural changes are occurring within their workplace. They are in full support of the PPS CC/HL Strategy, Training Strategy and the work of the Committee. Governance members are committed to building an IDS that provides culturally competent care, and promotes health literacy and language access.

Performance reporting: Governance continues to rely on accurate and timely reporting for informed decisions. The ability of the PPS to obtain accurate reporting from Partners directly impacts the success of the overall DSRIP initiative. Financial health reporting protocols are standard across the PPS in order for the lead organization to be able to make accurate assessment of the overall PPS health. The development of strategies to establish the appropriate reporting structure are approved by the Finance Committee before being finalized.

Population Health Management: The full governance structure, specifically the Board will need to ensure consistent review and understanding of population health management activates occurring in the PPS as well as review dashboards that show where the PPS is being successful in implementing change and where it is not. For areas that proper population health management is not occurring, the Board and full governance structure will need to address and handle these situations as part of the formal governance polices and protocols.

Practitioner engagement: Serving as oversight committees, and in advisement of the PPS, the governance structure ensures that all attested providers, specifically clinical practitioners, are engaged, considered and included in the planning and implementation of the work necessary to achieve DSRIP project goals. Each committee and the Board of Directors helps provide strategic vision and workflows for the successful engagement of all practitioners across the PPS for five years and beyond DSRIP. All levels of governance include representatives from a diverse group of provider types and geographic location to ensure equity in opinion and oversight.



Page 45 of 822

**Run Date:** 09/28/2018

**DSRIP Implementation Plan Project** 

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **IPQR Module 2.5 - Roles and Responsibilities**

#### Instructions:

Please list and elaborate upon the key people/organizations responsible for the development of your governance structure and processes and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
FLPPS Central Office - Staff and Leadership	Finger Lakes PPS Performing Provider System	Staff committees, workgroups, and project teams, support co- chairs; drive engagement and communication strategy.
Lead Applicants and Sole Corporate Members	Strong Memorial Hospital (UR Medicine) and Rochester General Hospital (RRHS) Regional Health System & Medical Center/Hospital	Support PPS through leadership activities
PPS Governing Board - Chair	Kathleen Parrinello, Ph.D., University of Rochester Medicine Academic Medical Center/Hospital	The Bylaws and decision making process for the Board of Directors follow those of a typical non-profit health corporation with corporate members, with some decisions reserved for members, others decided through a super-majority and others requiring a simple majority of the Board of Directors. As the governing body for FLPPS, they hold the ultimate decision-making authority, are responsible for strategy, and must approve all significant ventures of the organization.
PPS Governing Board - Vice-Chair	Bridgette Wiefling, MD, Rochester Regional Health Regional Health System	The Bylaws and decision making process for the Board of Directors follow those of a typical non-profit health corporation with corporate members, with some decisions reserved for members, others decided through a super-majority and others requiring a simple majority of the Board of Directors. As the governing body for FLPPS, they hold the ultimate decision-making authority, are responsible for strategy, and must approve all significant ventures of the organization.
PPS Governing Board - Treasurer	Thomas Crilly, Rochester Regional Health Regional Health System	The Bylaws and decision making process for the Board of Directors follow those of a typical non-profit health corporation with corporate members, with some decisions reserved for members, others decided through a super-majority and others requiring a simple majority of the Board of Directors. As the governing body for FLPPS, they hold the ultimate decision-making authority, are responsible for strategy, and must approve all significant ventures of the organization.
PPS Governing Board - Secretary	Mary Zelazny, Finger Lakes Community Health Community Health Centers	The Bylaws and decision making process for the Board of Directors follow those of a typical non-profit health corporation with corporate members, with some decisions reserved for members, others



Page 46 of 822

**Run Date:** 09/28/2018

**DSRIP Implementation Plan Project** 

# Finger Lakes Performing Provider System, Inc. (PPS ID:9)

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
		decided through a super-majority and others requiring a simple majority of the Board of Directors. As the governing body for FLPPS, they hold the ultimate decision-making authority, are responsible for strategy, and must approve all significant ventures of the organization.
PPS Governing Board	Adam Anolik, University of Rochester Academic Medical Center/Hospital	The Bylaws and decision making process for the Board of Directors follow those of a typical non-profit health corporation with corporate members, with some decisions reserved for members, others decided through a super-majority and others requiring a simple majority of the Board of Directors. As the governing body for FLPPS, they hold the ultimate decision-making authority, are responsible for strategy, and must approve all significant ventures of the organization.
PPS Governing Board	Marc Berliant, University of Rochester Academic Medical Center/Hospital	The Bylaws and decision making process for the Board of Directors follow those of a typical non-profit health corporation with corporate members, with some decisions reserved for members, others decided through a super-majority and others requiring a simple majority of the Board of Directors. As the governing body for FLPPS, they hold the ultimate decision-making authority, are responsible for strategy, and must approve all significant ventures of the organization.
PPS Governing Board	Mary Beer, Ontario County Public Health Health Department	The Bylaws and decision making process for the Board of Directors follow those of a typical non-profit health corporation with corporate members, with some decisions reserved for members, others decided through a super-majority and others requiring a simple majority of the Board of Directors. As the governing body for FLPPS, they hold the ultimate decision-making authority, are responsible for strategy, and must approve all significant ventures of the organization.
PPS Governing Board	Thomas Campbell, University of Rochester Academic Medical Center/Hospital	The Bylaws and decision making process for the Board of Directors follow those of a typical non-profit health corporation with corporate members, with some decisions reserved for members, others decided through a super-majority and others requiring a simple majority of the Board of Directors. As the governing body for FLPPS, they hold the ultimate decision-making authority, are responsible for strategy, and must approve all significant ventures of the organization.
PPS Governing Board	James Cummings, Oak Orchard Health	The Bylaws and decision making process for the Board of Directors

#### NYS Confidentiality – High



Page 47 of 822 Run Date : 09/28/2018

### **DSRIP Implementation Plan Project**

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
	Community Health Center	follow those of a typical non-profit health corporation with corporate members, with some decisions reserved for members, others decided through a super-majority and others requiring a simple majority of the Board of Directors. As the governing body for FLPPS, they hold the ultimate decision-making authority, are responsible for strategy, and must approve all significant ventures of the organization.
PPS Governing Board - Non Voting Director	Trilby de Jung, Finger Lakes Health Services Agency (FLHSA) Regional Health Planning Agency	The Bylaws and decision making process for the Board of Directors follow those of a typical non-profit health corporation with corporate members, with some decisions reserved for members, others decided through a super-majority and others requiring a simple majority of the Board of Directors. As the governing body for FLPPS, they hold the ultimate decision-making authority, are responsible for strategy, and must approve all significant ventures of the organization.
PPS Governing Board	Steven Goldstein, University of Rochester Academic Medical Center/Hospital	The Bylaws and decision making process for the Board of Directors follow those of a typical non-profit health corporation with corporate members, with some decisions reserved for members, others decided through a super-majority and others requiring a simple majority of the Board of Directors. As the governing body for FLPPS, they hold the ultimate decision-making authority, are responsible for strategy, and must approve all significant ventures of the organization.
PPS Governing Board	Andrea Haradon, S2AY Rural Health Network Rural Health Network	The Bylaws and decision making process for the Board of Directors follow those of a typical non-profit health corporation with corporate members, with some decisions reserved for members, others decided through a super-majority and others requiring a simple majority of the Board of Directors. As the governing body for FLPPS, they hold the ultimate decision-making authority, are responsible for strategy, and must approve all significant ventures of the organization.
PPS Governing Board	Janice Harbin, Anthony L. Jordan Health Center Federally-Qualified Health Center	The Bylaws and decision making process for the Board of Directors follow those of a typical non-profit health corporation with corporate members, with some decisions reserved for members, others decided through a super-majority and others requiring a simple majority of the Board of Directors. As the governing body for FLPPS, they hold the ultimate decision-making authority, are responsible for strategy, and must approve all significant ventures



**DSRIP Implementation Plan Project** 

Page 48 of 822 Run Date : 09/28/2018

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
		of the organization.
PPS Governing Board	Brian Hart, Chemung County Mental Health County Mental Health Program	The Bylaws and decision making process for the Board of Directors follow those of a typical non-profit health corporation with corporate members, with some decisions reserved for members, others decided through a super-majority and others requiring a simple majority of the Board of Directors. As the governing body for FLPPS, they hold the ultimate decision-making authority, are responsible for strategy, and must approve all significant ventures of the organization.
PPS Governing Board	Robert Lambert, Arnot Health Regional Health System	The Bylaws and decision making process for the Board of Directors follow those of a typical non-profit health corporation with corporate members, with some decisions reserved for members, others decided through a super-majority and others requiring a simple majority of the Board of Directors. As the governing body for FLPPS, they hold the ultimate decision-making authority, are responsible for strategy, and must approve all significant ventures of the organization.
PPS Governing Board	Michael Nazar, Rochester Regional Health Regional Health System	The Bylaws and decision making process for the Board of Directors follow those of a typical non-profit health corporation with corporate members, with some decisions reserved for members, others decided through a super-majority and others requiring a simple majority of the Board of Directors. As the governing body for FLPPS, they hold the ultimate decision-making authority, are responsible for strategy, and must approve all significant ventures of the organization.
PPS Governing Board	Robert Nesselbush, Rochester Regional Health Regional Health System	The Bylaws and decision making process for the Board of Directors follow those of a typical non-profit health corporation with corporate members, with some decisions reserved for members, others decided through a super-majority and others requiring a simple majority of the Board of Directors. As the governing body for FLPPS, they hold the ultimate decision-making authority, are responsible for strategy, and must approve all significant ventures of the organization.
PPS Governing Board - Vice Treasurer	Martin Teller, Finger Lakes Addictions Counseling & Referral Agency (FLACRA)  Mental Health Organization	The Bylaws and decision making process for the Board of Directors follow those of a typical non-profit health corporation with corporate members, with some decisions reserved for members, others decided through a super-majority and others requiring a simple majority of the Board of Directors. As the governing body for



Page 49 of 822 Run Date : 09/28/2018

### **DSRIP Implementation Plan Project**

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
		FLPPS, they hold the ultimate decision-making authority, are responsible for strategy, and must approve all significant ventures of the organization.
PPS Governing Board	Hugh Thomas, Rochester Regional Health Regional Health System	The Bylaws and decision making process for the Board of Directors follow those of a typical non-profit health corporation with corporate members, with some decisions reserved for members, others decided through a super-majority and others requiring a simple majority of the Board of Directors. As the governing body for FLPPS, they hold the ultimate decision-making authority, are responsible for strategy, and must approve all significant ventures of the organization.
PPS Governing Board	Karen Merrell, Medicaid Recipient Medicaid Member	The Bylaws and decision making process for the Board of Directors follow those of a typical non-profit health corporation with corporate members, with some decisions reserved for members, others decided through a super-majority and others requiring a simple majority of the Board of Directors. As the governing body for FLPPS, they hold the ultimate decision-making authority, are responsible for strategy, and must approve all significant ventures of the organization.
Finance Committee Co-chair	Tom Crilly, RRHS Regional Health System	Co-chair committee, facilitate meetings, report to Executive Steering Committee, provide relevant committee responsibility strategy to PPS
Finance Committee Co-chair	Adam Anolik, UR Medicine Medical Center/Hospital	Co-chair committee, facilitate meetings, report to Executive Steering Committee, provide relevant committee responsibility strategy to PPS
IT Committee Co-chair	Dr. David Krusch, UR University/College	Co-chair committee, facilitate meetings, report to Executive Steering Committee, provide relevant committee responsibility strategy to PPS
IT Committee Co-chair	Kirk Larson, RRHS Regional Health System	Co-chair committee, facilitate meetings, report to Executive Steering Committee, provide relevant committee responsibility strategy to PPS
Clinical/Quality Committee Co-chair	Dr. Marc Berliant, UR Medicine Medical Center/ Hospital	Co-chair committee, facilitate meetings, report to Executive Steering Committee, provide relevant committee responsibility strategy to PPS
Clinical/Quality Committee Co-chair	Dr. Michael Nazar, RRHS Regional Health System	Co-chair committee facilitate meetings, report to Executive Steering Committee, provide relevant committee responsibility strategy to PPS
Workforce Workgroup Co-Chiar	Kathy Rideout, UR Medicine	Co-chair workgroup facilitate meetings, report to Executive



Page 50 of 822 Run Date : 09/28/2018

### **DSRIP Implementation Plan Project**

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
	Medical Center/Hospital	Steering Committee, provide relevant workgroup responsibility strategy to PPS
Workforce Workgroup Co-Chiar	Dan Ornt, RIT University/College	Co-chair workgroup facilitate meetings, report to Executive Steering Committee, provide relevant workgroup responsibility strategy to PPS
Cultural Competency/Health Literacy Workgroup Chair	Colin Garwood, Starbridge	Co-chair workgroup facilitate meetings, report to Executive Steering Committee, provide relevant workgroup responsibility strategy to PPS
Transportation Workgroup	William McDonald, United Way of Greater Rochester	Co-chair workgroup facilitate meetings, report to Executive Steering Committee, provide relevant workgroup responsibility strategy to PPS
Finger Lakes NOCN Co-Chair	Mary Zelazny, Finger Lakes Community Health Community Health Centers	Co-chair workgroup facilitate meetings, report to Executive Steering Committee, provide relevant workgroup responsibility strategy to PPS. Workgroup includes representation of provider types across sub-region of PPS and includes a Medicaid Member.
Finger Lakes NOCN Co-Chair	Marty Teller, FLACRA Treatment and Counseling Center	Co-chair workgroup facilitate meetings, report to Executive Steering Committee, provide relevant workgroup responsibility strategy to PPS. Workgroup includes representation of provider types across sub-region of PPS and includes a Medicaid Member.
Monroe NOCN Co-Chair	Bob Lebman, (retired) Huther Doyle Treatment and Counseling Center	Co-chair workgroup facilitate meetings, report to Executive Steering Committee, provide relevant workgroup responsibility strategy to PPS. Workgroup includes representation of provider types across sub-region of PPS and includes a Medicaid Member.
Monroe NOCN Co-Chair	Dr. Janice Harbin, Anthony Jordan Health Center Health Center	Co-chair workgroup facilitate meetings, report to Executive Steering Committee, provide relevant workgroup responsibility strategy to PPS. Workgroup includes representation of provider types across sub-region of PPS and includes a Medicaid Member.
Southeastern NOCN Co-Chair	Hannah Smith, Arnot Health Regional Health System	Co-chair workgroup facilitate meetings, report to Executive Steering Committee, provide relevant workgroup responsibility strategy to PPS. Workgroup includes representation of provider types across sub-region of PPS and includes a Medicaid Member.
Southeastern NOCN Co-Chair	Dr. Ryan Peterson, Steuben County Department of Social Services	Co-chair workgroup facilitate meetings, report to Executive Steering Committee, provide relevant workgroup responsibility



Page 51 of 822 Run Date : 09/28/2018

### **DSRIP Implementation Plan Project**

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
		strategy to PPS. Workgroup includes representation of provider types across sub-region of PPS and includes a Medicaid Member.
Southern NOCN Co-Chair	Eva Benedict, Jones Memorial Medical Center/Hospital	Co-chair workgroup facilitate meetings, report to Executive Steering Committee, provide relevant workgroup responsibility strategy to PPS. Workgroup includes representation of provider types across sub-region of PPS and includes a Medicaid Member.
Southern NOCN Co-Chair	Andrea Haradon S2AY Rural Health Network Rural Health Network	Co-chair workgroup facilitate meetings, report to Executive Steering Committee, provide relevant workgroup responsibility strategy to PPS. Workgroup includes representation of provider types across sub-region of PPS and includes a Medicaid Member.
Western NOCN Co-Chair	Dan Ireland, UMMC Medical Center/Hospital	Co-chair workgroup facilitate meetings, report to Executive Steering Committee, provide relevant workgroup responsibility strategy to PPS. Workgroup includes representation of provider types across sub-region of PPS and includes a Medicaid Member.
Western NOCN Co-Chair	Jim Cummings, Oak Orchard Health Center	Co-chair workgroup facilitate meetings, report to Executive Steering Committee, provide relevant workgroup responsibility strategy to PPS. Workgroup includes representation of provider types across sub-region of PPS and includes a Medicaid Member.



Page 52 of 822 Run Date : 09/28/2018

# DSRIP Implementation Plan Project

### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### Module 2.6 - IPQR Module 2.6 - Key Stakeholders

#### Instructions:

Please identify the key stakeholders involved, both within and outside the PPS with regard to your governance structure and processes.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
UR Medicine	One of the largest health systems in the FLPPS region and a corporate sponsor of FLPPS Inc.	Provide key governing members to the board and other committees and workgroups
Rochester Regional Health System	One of the largest health systems in the FLPPS region and a corporate sponsor of FLPPS Inc.	Provide key governing members to the board and other committees and workgroups
Arnot Health	Third largest health system in the FLPPS region	Provide key governing members to the board and other committees and workgroups
PPS Partners	Participate in Committees, PAC and project implementation	Participate in review and execution of committee and board deliverables as active members of those groups
External Stakeholders	·	·
Community stakeholders	Inform PPS governance structure and community engagement	Review, provide comments and recommendations to the PPS By- laws, membership and other community-based activities
Local Government Stakeholders	Collaboration partners to the PPS (e.g., public agencies, OMH, OASAS, OPWDD)	Collaborate with FLPPS leadership to ensure that the FLPPS governance model and vision are aligned with Local Governments
Neighboring PPSs	Leadership of neighboring PPS lead organizations	Collaborate with FLPPS leadership to ensure that governance models and vision for overlapping counties are aligned
DOH	Guiding body	Provides roadmaps to success in governance structure to ensure it is in line with DSRIP goals



Page 53 of 822

Run Date: 09/28/2018

**DSRIP Implementation Plan Project** 

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

**IPQR Module 2.7 - IT Expectations** 

#### Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream and your ability to achieve the milestones described above.

Effective governance of FLPPS requires a robust IT infrastructure. At the highest level of governance, the Board of Directors and committees will require dashboards to monitor multiple dimensions of program performance and gauge progress against milestones for governance so that they can appropriately allocate financial and operational resources and identify and address risks. Our business intelligence tools including the Customer Relationship Management platform (Salesforce), Partner Portal (SharePoint) and outcome performance will enable tracking of individual participant organizations, their level of engagement, their ability to meet governance milestones such as posting of minutes, agendas and other such documents into a provider portal, and their associated outcomes, in addition to overall PPS performance.

The Board and committees will have the ability to query key performance indicators for the PPS, by partner type, project and key metrics, both defined within DSRIP and those defined as critical to performance management by each committee. The performance management capability will enable committee members to define key indicators, thresholds (goal charts) and frequency of data collection to elicit through manual submission or automated data pulls key information to monitor partner performance and stability. With relation to DSRIP performance, the FLPPS Rapid Cycle Evaluation (RCE) process will be driven by the data collected and informed by input from the committees and project leads, to ensure timely process improvement initiatives can be put into place to address potential areas of risk. While performance reporting will be largely informed by claims data, real time, or near real-time, data will be accessed and utilized for RCE activities and utilization management to enable timely feedback loops and course corrections so that improvements aren't limited to quarterly data feeds or otherwise historical data.

Likewise, Clinical Quality committees for each DSRIP project ("project workgroup" will be fully informed by reports showing performance on relevant clinical process and outcome measures. These reports will be made possible by multiple components of our data infrastructure, from data-supplying EHRs throughout the PPS, to our RHIO partner, to the FLPPS data warehouse and population health analytics platform. Reports that are appropriate to share publicly will be provided to public agencies in our region, including to local Public Health Officers increasingly interested in population health information to inform targeted public health initiatives.

CBO engagement and contracting will also benefit from the FLPPS IT infrastructure. In collaboration with the RHIO and/or independently, FLPPS will implement a data normalization service to consume non-standard data produced by existing CBO systems. FLPPS will also provide technical assistance and group purchasing to CBOs interested in adopting certified EHRs or alternative electronic client management systems that can supply data in a standardized manner. In either case, CBOs will be provided with Direct accounts to enable care coordination and referrals management between them and partnering organizations, as well as access to other IT services through the FLPPS user portal. The FLPPS IT infrastructure will also support efficient and data-driven outreach to CBOs and other community partners including non-provider organizations.

Finally, the policy process elements of the IT work stream overlap with the work of the Governance work stream. Successful execution of IT policy and process tasks will inform the development of a comprehensive governance framework for the PPS that includes robust data governance components such as data access, data security, and other IT-related policy elements.



# New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 54 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

**IPQR Module 2.8 - Progress Reporting** 

#### Instructions:

Instructions:

Please describe how you will measure the success of this organizational workstream.

The success of FLPPS governance will be measured on the basis of the success of the work and commitment of FLPPS providers.

Meeting minutes and outcomes will be regularly communicated to the PPS partnership and historical records of this data will be maintained and revisited during the governance evolution process. A running log of PPS-wide risks has been developed and will be managed by FLPPS PMO lead. With a formal risk elevation process underway the mitigation steps taken per risk will be revisited at weekly committee and monthly board meetings to discuss updates and make decisions on next steps. This risk log will be transferred to a cloud-based dashboard for easy access and usability. Updated committee charters and membership will be published on FLPPS website quarterly to allow for public comment and discussion. Comments will be brought to the appropriate committees for discussion and next steps. FLPPS committees/workgroups and the Board of Directors will review progress towards goals on a monthly basis at a minimum to identify areas of risk.

**IPQR Module 2.9 - IA Monitoring** 



Page 55 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### Section 03 – Financial Stability

**IPQR Module 3.1 - Prescribed Milestones** 

#### Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Finalize PPS finance structure, including reporting structure	Completed	This milestone must be completed by 12/31/2015. PPS finance structure chart / document, signed off by PPS Board.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task Establish regular meeting schedule and meeting agenda template for the Finance Committee	Completed	Meeting agenda template and schedule established and available.	04/01/2015	06/01/2015	04/01/2015	06/01/2015	06/30/2015	DY1 Q1	
Task Establish process for nominating and electing finance committee members, to replace current interim members, ensuring representation from different provider types and NOCNs	Completed	Process has not yet been established and approved, need to identify official versus interim members according to this process.	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Develop policies and procedures for Finance Committee and Board Approval of the Revenue Loss and Sustainability and Contingency Funding buckets, Funds flow methodology, budget	Completed	Currently working through approval of all items mentioned according to policies and procedures approved by finance committee and Board.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Hire Finance Director to lead the development of appropriate finance leadership and staff members and develop reporting structure and process from staff to PPS governing committee	Completed	Currently in the interview and hiring process of a full time finance director. Interim finance director currently in place to cover duties	05/01/2015	09/30/2015	05/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task FLPPs finance staff, including Finance Director, to establish Funds Flow process with requirements for payments to partners and	Completed	Currently developing Phase I funds flow to partners methodologies. Working to identify most equitable approach based on available information at this stage	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Page 56 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
develop partner to PPS reporting process and timeline. Finance Committee will approve funds flow methodologies, and upon Finance Committee approval, approval from FLPPS Board of Directors will be requested.									
Task FLPPS finance staff, including Finance Director, will develop a process for review and approval by Finance Committee prior to making any partner payments based on achievement as defined by funds flow requirements. Upon approval from Finance Committee, Board of Directors approval will be requested.	Completed	Process for review and approval of payments to partners will be established once funds flow methodology for Phase I has been completed.	08/15/2015	12/31/2015	08/15/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Finance Director and Finance Committee, working with external auditor, will develop internal controls standards and processes consistent with a commonly accepted standard, such as the COSO framework	Completed	Finance Director and Finance Committee, working with external auditor, will develop internal controls standards and processes consistent with a commonly accepted standard, such as the COSO framework	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #2 Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	Completed	This milestone must be completed by 3/31/2016. Network financial health current state assessment (to be performed at least annually). The PPS must: - identify those providers in their network that are financially fragile, including those that have qualified as IAAF providers; define their approach for monitoring those financially fragile providers, which must include an analysis of provider performance on the following financial indicators: days cash on hand, debt ratio, operating margin and current ratio; include any additional financial indicators that they deem necessary for monitoring the financial sustainability of their network providers	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4	YES
Task Develop criteria for assessing financial health of PPS partners.	Completed	Finance committee working to identify essential information required from partners to include in assessment	07/01/2015	08/20/2015	07/01/2015	08/20/2015	09/30/2015	DY1 Q2	
Task Develop standardized tools and/or information request forms for quarterly financial data	Completed	To be developed when information requirements are identified	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	



Page 57 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
submission									
Task Release data request to the PPS and collect financial ratio data for current state assessment	Completed	Request will be released once requirements are identified and template developed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task Compare current state assessment data to criteria approved by Finance Committee to identify providers deemed financially fragile.	Completed	Analysis will be completed after all data requests are complete and data becomes available	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Develop a baseline "health of the PPS" status report including identifying those partners deemed potentially financially fragile	Completed	Pending completion of all previous steps related to financial assessment	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Develop a reporting structure and quarterly monitoring schedule for partners deemed potentially financially fragile	Completed	Finance committee members will develop structure and schedule based on baseline results	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Develop supplemental information request process to collect necessary financial details from potentially financially fragile partners, at a minimum, on a quarterly basis, that will be used for quarterly "health of the PPS" status report to FLPPS finance leadership and committee.	Completed	Dependent on baseline results	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Develop the Comprehensive Financial Analysis and Forecast (CFAF) for potentially financially fragile providers by working with provider board and executive leadership, FLPPS finance staff, and with experts from FLPPS finance committee.	Completed	Dependent on identified criteria and providers considered financially fragile	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task After initial CFAF completion and assessment, Finance leadership and committee will review options and make recommendations to FLPPS Board of Directors on the type of support (financial and/or other) FLPPS should provide to identified fragile providers.	Completed	Dependent on completion of previous step	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	



Page 58 of 822 **Run Date:** 09/28/2018

# **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #3 Finalize Compliance Plan consistent with New York State Social Services Law 363-d	Completed	This milestone must be completed by 12/31/2015. Finalized Compliance Plan (for PPS Lead).	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task Develop onboarding/orientation handbook for new employees, governing members, executives, contractors and PPS partners to include compliance training	Completed	Compliance training content has been developed and is planned to be rolled out to all affected individuals by 9/30/2015	04/01/2015	04/30/2015	04/01/2015	04/30/2015	06/30/2015	DY1 Q1	
Task  Develop communication channels such as e- mail, hotline, or regularly scheduled sessions for all affected individuals to report on compliance issues anonymously	Completed	Compliance Hotline, hosted by external vendor, has been implemented. Compliance training also includes communication channels	04/01/2015	04/30/2015	04/01/2015	04/30/2015	06/30/2015	DY1 Q1	
Task Develop and adapt self-assessment tool and develop a schedule for regular evaluation of PPS compliance risk areas. Compliance manager will be directly involved in development of tool and schedule.	Completed	The Compliance Program was initially assessed by The Bonadio Group as part of the engagement to assist in the development of an effective compliance program. The Compliance Program will be assessed annually on an ongoing basis as part of the annual compliance program certification process to the OMIG	04/01/2015	04/30/2015	04/01/2015	04/30/2015	06/30/2015	DY1 Q1	
Task Identify an experienced compliance auditor and develop a schedule for systematic compliance audits of PPS's compliance program	Completed	The Bonadio Group will work with the Compliance Officer in Q2-Q3 to develop and operationalize the auditing and monitoring process.	04/01/2015	11/15/2015	04/01/2015	11/15/2015	12/31/2015	DY1 Q3	
Task Train staff on compliance policies and procedures	Completed	Compliance Training is planned to be rolled out to all affected individuals by 9/30/2015	07/01/2015	11/15/2015	07/01/2015	11/15/2015	12/31/2015	DY1 Q3	
Task Disseminate policies and procedures to employees, contractors and agents	Completed	The dissemination of compliance policies to all affected individuals will be rolled out in conjunction with the planned roll out of compliance training by 9/30/2015.	07/01/2015	11/15/2015	07/01/2015	11/15/2015	12/31/2015	DY1 Q3	
Task Identify a vendor to evaluate and assist PPS in forming a compliance program	Completed	The Bonadio Group was engaged to assist in the development of the FLPSS compliance program	04/01/2015	04/30/2015	04/01/2015	04/30/2015	06/30/2015	DY1 Q1	
Task Identify and/or hire a compliance officer for the PPS trained on managing a reporting process that is carried out anonymously and confidentially in good faith	Completed	The HR director is currently functioning as the Compliance Officer until a full-time Compliance Officer is hired. The position of Compliance Officer has been posted and candidates are currently being identified	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	



Page 59 of 822 **Run Date:** 09/28/2018

# **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Develop policies and procedures that describe the elements outlined by NYDOH Mandatory Compliance Program under Social Services Law 363-d:	Completed	The policies are scheduled to be rolled out to staff by 9/30/2015.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Develop a process to implement and maintain written policies and procedures	Completed	The policies will be reviewed by the compliance officer and compliance committee on an annual basis prior to submitting the OMIG compliance program certification in December each year	04/01/2015	04/30/2015	04/01/2015	04/30/2015	06/30/2015	DY1 Q1	
Task Develop employee evaluation process to assess progress on carrying out compliance responsibilities	Completed	The Employee survey will be administered in November 2015 for the first time and then annually thereafter.	04/01/2015	07/24/2015	04/01/2015	07/24/2015	09/30/2015	DY1 Q2	
Task Develop a schedule and protocol for reporting compliance program activities to Finance Committee and Board of Directors, which include Finance Director and Executive Director participation.	Completed	An annual report will be developed by the Compliance Officer with Collaboration from the Compliance Committee. This report will be presented to the senior leadership and Board on an annual basis.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Develop an employee handbook to include the compliance training materials	Completed	Employee handbook completed. Compliance training materials completed. Training material incorporated into the compliance program.	04/01/2015	05/20/2015	04/01/2015	05/20/2015	06/30/2015	DY1 Q1	
Task Develop a training schedule to train all affected individuals on compliance policies and procedures. This includes and is not limited to employees, executives, governing body, vendors/contractors, and PPS providers.	Completed	Compliance training content has been developed and is planned to be rolled out to all affected individuals by 9/30/2015	04/01/2015	04/30/2015	04/01/2015	04/30/2015	06/30/2015	DY1 Q1	
Milestone #4 Develop a Value Based Payments Needs Assessment ("VNA")	Completed	Administer VBP activity survey to network	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4	YES
Task Administer survey to providers and potential MCOs to evaluate current value-based contracting arrangements between PPS partners and MCOs	Completed	Will begin working with Finance committee members to develop draft survey for review and approvals prior to sending out to partners.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Task	Completed	Pending on step above	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	



Page 60 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Collect and analyze provider survey data									
Task Develop materials to educate partnership on various types of value-based payments and State's goals with MCO contracts	On Hold	FLPPS has started development of educational materials based on currently available information related to VBP expectations and will update as educational needs are further defined per initial survey	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Hold information sessions as appropriate and share summary of survey results to educate PPS partners about existing VBP structure and future vision for the PPS.	On Hold	Dependent on previous step completion	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Administer a secondary provider information request to evaluate provider readiness for transition to next level of value-based payment arrangements and understand revenue aligned with current VBP arrangements.	On Hold	Will begin to develop information request based on identified requirements and future needs from the PPS and communication from the State	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Develop Value-based payment assessment report for Finance Committee review and approval	On Hold	Dependent on previous step completion	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task The PPS plans to develop a comprehensive MCO engagement strategy at the Board governance level. This planning strategy will take place over the remainder of DY1 with full implementation beginning DY2 Q1. In the short- term, the PPS intends to engage Managed Care Organizations ("MCOs") in the region through a collaborative, clinical and data-driven approach. As the clinical and data analysis processes at the PPS mature, MCO clinical leadership (e.g. medical directors) will be invited to participate in defined value-added roles as part of the Clinical Quality Committee ("CQC") and in other governance and planning efforts as they become defined. At this time, a clinical representative from Excellus Blue Cross Blue Shield	On Hold	The PPS plans to develop a comprehensive MCO engagement strategy at the Board governance level. This planning strategy will take place over the remainder of DY1 with full implementation beginning DY2 Q1. In the short-term, the PPS intends to engage Managed Care Organizations ("MCOs") in the region through a collaborative, clinical and data-driven approach. As the clinical and data analysis processes at the PPS mature, MCO clinical leadership (e.g. medical directors) will be invited to participate in defined value-added roles as part of the Clinical Quality Committee ("CQC") and in other governance and planning efforts as they become defined. At this time, a clinical representative from Excellus Blue Cross Blue Shield participates in the CQC.  The PPS understands the importance of wider representation/MCO engagement and intends to include a	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	



Page 61 of 822 **Run Date:** 09/28/2018

# **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
participates in the CQC.									
The PPS understands the importance of wider representation/MCO engagement and intends to include a more comprehensive representation in the near future. In tandem to this engagement effort, the PPS has contracted with Clinical Consultants (formerly referred to as Subject Matter Experts) to provide advisory to the PPS on clinical matters. These Clinical Consultants, in coordination with PPS clinical leadership will help craft the specific role and type of engagement with the MCOs. The PPS anticipates that this clinical and data-driven approach to MCO engagement will naturally lend itself to more advanced discussion as it relates to Value-Based Payment ("VBP") in the wider region.  From a VBP perspective, the PPS intends to identify the major MCO organizations with whom the PPS Partners will be contracting. The PPS will engage with MCO organization leadership in initial discussions surrounding VBP Partner education efforts and potential VBP strategies. The PPS will explore opportunities to create synergies and common systems and processes, along with risk-sharing and value-based reimbursement models that rewards improvements in quality of care, population health outcomes, member satisfaction, and overall annual member cost savings.		more comprehensive representation in the near future. In tandem to this engagement effort, the PPS has contracted with Clinical Consultants (formerly referred to as Subject Matter Experts) to provide advisory to the PPS on clinical matters. These Clinical Consultants, in coordination with PPS clinical leadership will help craft the specific role and type of engagement with the MCOs. The PPS anticipates that this clinical and data-driven approach to MCO engagement will naturally lend itself to more advanced discussion as it relates to Value-Based Payment ("VBP") in the wider region.  From a VBP perspective, the PPS intends to identify the major MCO organizations with whom the PPS Partners will be contracting. The PPS will engage with MCO organization leadership in initial discussions surrounding VBP Partner education efforts and potential VBP strategies. The PPS will explore opportunities to create synergies and common systems and processes, along with risk-sharing and value-based reimbursement models that rewards improvements in quality of care, population health outcomes, member satisfaction, and overall annual member cost savings.							
Milestone #5  Develop an implementation plan geared towards addressing the needs identified within your VNA	Completed	Submit VBP support implementation plan	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	YES
Task Develop value-based contracting principles and objectives based on network baseline	Completed	Pending completion of baseline assessment of PPS knowledge of VBP and existing VBP arrangements	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	



DSRIP Implementation Plan Project

rtuii but

Page 62 of 822 Run Date : 09/28/2018

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
assessment									
Task Develop measures for evaluating success under a risk-based contract using PPS baseline assessment results	Completed	Pending completion of baseline assessment of PPS knowledge of VBP and existing VBP arrangements	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Task Conduct initial meetings with MCOs to develop joint contracting principles and VBP timeline based on integrated MCO/PPS goals	Completed	Pending completion of baseline assessment of PPS knowledge of VBP and existing VBP arrangements	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Task Develop the final plan which will be a standard MCO contract template and meeting schedule for Finance Committee review and approval	Completed	Pending completion of baseline assessment of PPS knowledge of VBP and existing VBP arrangements	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Task Develop communication plan with key stakeholders from PPS partner network regarding value-based payment strategy and MCO negotiations	Completed	Pending completion of baseline assessment of PPS knowledge of VBP and existing VBP arrangements	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Milestone #6 Develop partner engagement schedule for partners for VBP education and training	Completed	Initial Milestone Completion: Submit VBP education/training schedule Ongoing Reporting: Submit documentation to support implementation of scheduled trainings, including training materials and attendance sheets through quarterly reports	04/01/2015	06/30/2017	04/01/2015	06/30/2017	06/30/2017	DY3 Q1	YES
Milestone #7 Develop Performance Improvement Plans, that include Partner Clinical Measure Identification and Tracking	In Progress	Develop Performance Improvement Plans, that include Partner Clinical Measure Identification and Tracking	09/30/2017	09/30/2018	09/30/2017	09/30/2018	09/30/2018	DY4 Q2	YES
Task Educate Partners on clinical measure(s) identification based on Provider Service Type.	In Progress	Educate Partners on clinical measure(s) identification based on Provider Service Type.	09/30/2017	09/30/2018	09/30/2017	09/30/2018	09/30/2018	DY4 Q2	
Task Educate Partners on calculation of measure(s) and how to develop a process to track numerator and denominator.	In Progress	Educate Partners on calculation of measure(s) and how to develop a process to track numerator and denominator.	09/30/2017	09/30/2018	09/30/2017	09/30/2018	09/30/2018	DY4 Q2	
Task Conduct individual meetings with Partners to review performance score-card.	In Progress	Conduct individual meetings with Partners to review performance score-card.	09/30/2017	06/30/2018	09/30/2017	09/30/2018	09/30/2018	DY4 Q2	



Page 63 of 822 Run Date: 09/28/2018

### **DSRIP Implementation Plan Project**

### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Educate and support Partners in developing clinical performance improvement plan.	In Progress	Educate and support Partners in developing clinical performance improvement plan.	09/30/2017	06/30/2018	09/30/2017	09/30/2018	09/30/2018	DY4 Q2	
Task  Develop and implement a process to monitor performance improvement.	In Progress	Develop and implement a process to monitor performance improvement.	09/30/2017	09/30/2018	09/30/2017	09/30/2018	09/30/2018	DY4 Q2	
Milestone #8  Develop a Partner VBP Readiness Assessment and Gap Closure Plan	In Progress	Develop a Partner VBP Readiness Assessment and Gap Closure Plan	09/30/2017	09/30/2018	09/30/2017	09/30/2018	09/30/2018	DY4 Q2	YES
Task Administer VBP Readiness assessment to Partners.	In Progress	Administer VBP Readiness assessment to Partners.	09/30/2017	09/30/2018	09/30/2017	09/30/2018	09/30/2018	DY4 Q2	
Task Review results of VBP readiness assessment with Partners.	In Progress	Review results of VBP readiness assessment with Partners.	09/30/2017	09/30/2018	09/30/2017	09/30/2018	09/30/2018	DY4 Q2	
Task Support Partners in developing work plan to close gaps in readiness.  In Progress		Support Partners in developing work plan to close gaps in readiness.	09/30/2017	09/30/2018	09/30/2017	09/30/2018	09/30/2018	DY4 Q2	
Task  Develop and implement a process to monitor  Partner implementation of gap closure plan.	In Progress	Develop and implement a process to monitor Partner implementation of gap closure plan.	09/30/2017	09/30/2018	09/30/2017	09/30/2018	09/30/2018	DY4 Q2	

#### **IA Instructions / Quarterly Update**

Milestone Name	IA Instructions	Quarterly Update Description
Finalize DDS finance structure, including reporting structure	If there have been changes, please describe those changes and upload any	Please state if there have been any changes during this reporting quarter.
Finalize PPS finance structure, including reporting structure	supporting documentation as necessary.	Please state yes or no in the corresponding narrative box.

#### **Prescribed Milestones Current File Uploads**

Milestone Name User ID File Type File Name Description	Upload Date
--	-------------

No Records Found



Page 64 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

# Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Finalize PPS finance structure, including reporting structure	
Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	
Finalize Compliance Plan consistent with New York State Social Services Law 363-d	
Develop a Value Based Payments Needs Assessment ("VNA")	
Develop an implementation plan geared towards addressing the needs identified within your VNA	
Develop partner engagement schedule for partners for VBP education and training	
Develop Performance Improvement Plans, that include Partner Clinical Measure Identification and Tracking	
Develop a Partner VBP Readiness Assessment and Gap Closure Plan	

#### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Ongoing	
Milestone #8	Pass & Ongoing	



Page 65 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **IPQR Module 3.2 - PPS Defined Milestones**

#### Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---------------------	--------	-------------	------------------------	----------------------	------------	----------	---------------------	---

No Records Found

#### **PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date	l
Willestone Name	OSELID	riie i ype	File Naille	Description	Opioad Date	ı

No Records Found

#### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text

No Records Found



**DSRIP Implementation Plan Project** 

Page 66 of 822 Run Date : 09/28/2018

#### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### IPQR Module 3.3 - Major Risks to Implementation & Risk Mitigation Strategies

#### Instructions:

Please describe the key challenges or risks that you foresee in implementing these cross-cutting organizational strategies, including potential impacts on specific projects and, crucially, any risks that will undermine your ability to achieve outcome measure targets.

- 1) Risk/challenge: Being able to reliably receive quarterly results from providers to monitor for financial health within a month after closing of reporting period. Will be a large volume of materials coming in to review and FLPPS will need to create a standardized submission and review process.
- a. Mitigation: Will develop an online quarterly survey tool focused on collecting financial ratios from providers that will be compared to Finance Committee established benchmarks to make initial screen as efficient as possible so more in-depth work can be done on those not meeting pre-set screening ratios
- 2) Risk/challenge: If a provider is experiencing revenue loss due to DSRIP project implementation, there exists a challenge in evaluating loss due to DSRIP quantified vs. loss due to other reasons and the level of due diligence necessary by FLPPS in evaluating requests for funding to cover Revenue Loss.
- a. Mitigation: Process must include conversations with providers to understand why financials may be trending one way or another. There may be unique seasonality at a provider or changes to financial statements may be due to something other than DSRIP.
- 3) Risk/Challenge: There's a need to establish confident estimates of future awards when making financial decisions such as adding PMO staff and setting annual budgets.
- a. Mitigation: Work closely with FLPPS IT/BI and PMO to continually assess progress against goals for estimating potential awards and progress.
- 4) Risk/Challenge: Ability to contract with MCOs and get 80-90% of payments under value-based payment methodologies
- a. Mitigation: Work in close collaboration with the State in incentivizing MCOs to negotiate and work with FLPPS. Engage FLPPS providers to obtain buy-in for supporting VBP transition efforts.
- 5) Risk/Challenge: Performance is hard to define or isn't available initially so payments are based on missing or inaccurate data. In addition, accurate data is required for project attribution for initial valuation of provider commitments.
- Mitigation: Evaluation mechanism to ensure speed and scale commitments are realistic and achievable and work with FLPPS IT/BI to make sure commitments are measurable and performance data accurate, including provider attribution, so that performance can be measured efficiently and fairly.
- 6) Risk/Challenge: Inability for PPS to set up appropriate IT platform and support to collect and analyze financial trends data early in DY1. Mitigation: establish clear communication strategy with performing providers and carry out a simplified reporting procedure until all essential reporting functions are established.
- 7) Risk/Challenge: Ability to establish a timely funds-flow mechanism by PPS may result in delays in incentive payments to providers in supporting their efforts in meeting PPS milestones and metrics for the following period.



Run Date: 09/28/2018

Page 67 of 822

#### **DSRIP Implementation Plan Project**

#### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

Mitigation: PPS has built a contingency pool that can be potentially used for financially fragile providers unable to make the upfront investment in implementing the appropriate projects. While the terms and conditions of tapping into this funding pool are still in development, it may serve to temporarily support certain partners.

#### **IPQR Module 3.4 - Major Dependencies on Organizational Workstreams**

#### Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

IT Systems: As part of developing data reporting mechanism to manage the provider database and performance and process reporting, the finance team would need to ensure the appropriate measures are captured as part of the reporting process and appropriate analytics are built in over time to allow for real-time dashboard reporting. FLPPS Finance and Clinical work streams are heavily dependent on the capital request. FLPPS will need to work with State to revaluate the options and deliverables if IT funds are not awarded through the capital project.

Workforce: As part of the workforce strategy budget, the finance work stream would need to consider the impact on the PPS and potential mitigation strategies (i.e. tapping into reserve funds to ensure this work stream is successful).

Governance: Finance Committee is part of the formal governance structure. A number of elements requiring integration are CBO contracting and an evolving governance model.

Cultural Competency and Health Literacy: As part of the training or change management programs that the PPS sets out to achieve, integration around cost of those services and monitoring of them brings an essential collaborative opportunity between the two work streams.

Performance reporting: Financial health reporting protocols will need to be standardized across the PPS in order for the lead organization to be able to make accurate assessment of the overall PPS health with consideration that partners are at different levels of reporting capabilities. The development of strategies to establish the appropriate reporting structure that supports partners in training and technical assistance and costs associated with those services will be approved by the Finance Committee before being finalized.

Population Health Management: As part of performing provider contracts, outcome measures will drive the majority of the incentive payments earned in the last years of DSRIP. The strategy for population health management and roadmap development must align with the performance contracting process and principles.

Practitioner engagement: as part of performing provider contracts, provider engagement early in the contracting process and throughout DSRIP period is key to ensure the contractual obligations are met.



Page 68 of 822 Run Date : 09/28/2018

#### **DSRIP Implementation Plan Project**

### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **IPQR Module 3.5 - Roles and Responsibilities**

#### Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
FLPPS Treasurer	Tom Crilly, RRH	Financial oversight of the PPS
Finance Committee Co-Chairs	Adam Anolik, URMC & Tom Crilly, RRH	Chair the Finance Committee; approval of meeting agendas and
Timanes committee co chanc	Additivationing oranio a rolli olimy, ratar	minutes as well as Finance Committee work plan
		Attend monthly finance committee meetings, review materials
		between meetings as necessary, assist in development of CFAFs
Finance Committee Members	See FLPPS.org	and recommendations for at risk providers and provide input and
		approval of key financial reports as outlined in the Financial
		Sustainability implementation plan
		Establishes and runs finance functions of FLPPS; Prepares
		quarterly reports for Finance Committee including "health of the
Director of Finance	Courtney Spitz, FLPPS	PPS" and budget vs. actual expenditures. Provides oversight to
Birodor or r marioo	Country Ophiz, 1 Li 1 C	PPS funds flow process. Reviews and updates PPS budget for
		operational management of FLPPS corporation and project
		budgets for the PPS
PPS Compliance Officer	Maria Magans, FLPPS	Establish and run PPS compliance program
		Responsible for developing, executing and tracking PPS
Contracting Manager	Shawn Barkley	Performance-based contracts. This individual will ensure the funds
Contracting Manager	Shawii Barkiey	flow align with the contractual requirements and reporting
		requirements are met.
		This position will carry the functions of baseline assessments,
Director of IT	Ronald Norris, FLPPS	ongoing data collection and analysis for PPS financial health and
		VBP
		Auditors will be involved in multiple areas of the organizational
External Auditor	Dejoy Knauf & Blood LLP	work stream both to ensure funds are allocated appropriately and
		compliance requirements are met.



Page 69 of 822

Run Date: 09/28/2018

**DSRIP Implementation Plan Project** 

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### IPQR Module 3.6 - Key Stakeholders

#### Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities				
Internal Stakeholders	,					
Peter Bauman	PPS Director of Operations	Responsible to ensure all functions within FLPPS PMO are carried out				
PPS Project Managers (multiple)	PPS PMO	Leads working with the FLPPS PMO who manage the project implementation and the relationships with PPS Partnership for the respective projects.				
Collene Burns	FLPPS HR Lead	Responsible for recruiting, interviewing and hiring qualified staff for key positions.				
Board of Directors	Governing board of the non-profit corporation formed for the PPS	Approve and inform progress of certain milestones and deliverables of the PPS				
PPS Project teams	Management of project-specific requirements pertaining to areas of focus in MCO engagement strategy and operational/ clinical design of projects	Inform the financial sustainability strategy				
PPS Partners	Provide the necessary information for the PPS to meet its operational milestones related to finance	Respond to surveys, sign contracts, inform PPS implementation plan and milestones required to succeed in this organizational wo stream				
External Stakeholders						
Community	Inform DSRIP Project implementation	Review, provide comments and recommendations to the implementation plan. It is essential to engage community representatives throughout the DSRIP program to ensure buy-in.				
County Services	Support and inform DSRIP Project implementation	Inform construction/renovation of capital to repurpose facilities to align with DSRIP project implementation needs				
Outreach Centers	Support community and other stakeholder engagement efforts	Work directly with FLPPS Inc. to connect with appropriate stakeholders in the community				
MCOs	Engagement with PPS to inform the transformation to value-based payments	Participate in meetings and VBP contract negotiations with PPS and PPS partners				
DOH	Guidance in meeting the financial sustainability milestones	Provide Roadmaps, templates and other tools for PPSs to utilize in carrying out the financial sustainability strategy				



# New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 70 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

IPQR Module 3.7 - IT Expectations

#### Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

The FLPPS IT infrastructure will support long-term financial sustainability through two parallel tracks, one indirect (enabler) and one direct (functional/operational). The infrastructure in and of itself will enable management of PPS and DSRIP project performance across the entire PPS and the multiple work streams. Work from the Executive Director and finance team will be completed along multiple dimensions relevant to financial operations, value-based payments, and PPS sustainability, through PPS-wide data sharing platforms such as the provider portal and Customer Relationship Management tools. The IT infrastructure will allow tracking of performance metrics across all DSRIP metrics and milestones to help inform the Financial sustainability work stream as they strategize how best to incentivize behaviors among PPS members. This work will lead to achievement of quality care, patient satisfaction, and shared financial goals. The Executive Director and finance team will utilize this capability to develop specific reports that will provide insight into the performance of the PPS from a financial sustainability perspective to drive strategy, as well as compute appropriate payments to PPS members based on the findings from these reports. They will also be able to monitor dashboards to identify high-cost centers within the PPS and to assess financial risks to the organization. In addition, member organizations will submit reports and data relating to DSRIP business and financial operations electronically to the PPS finance team. These reports and data will enable PPS leadership and appropriate committees the ability to understand how DSRIP projects are impacting overall utilization, associated Medicaid payments and organizational costs; allowing for the identification of appropriate business strategies, utilization management initiatives or other efforts to mitigate any unintended consequences. While it is expected that some providers will experience decreased volume, the intent is to achieve this in an incremental and controlled manner, which will allow providers to adapt over time during DSRIP and adjust to new volumes, financial incentives and re-align operating models. Additionally, through the development and use of an integrated IT platform that is geared to monitoring performance and improving outcomes, the PPS will be well suited to continue its growth and long-term strategy to sustain a value based payment and practice system.

FLPPS is working to establish a customer relations management tool and project management software to track all reporting functions of the PPS and all contracts. This may include the reporting of financial metrics on a quarterly basis. The data will be self-reported through an easy-to use portal system. The PPS data warehouse containing information from RHIO, providers and payers will serve an essential purpose in evaluating value-based payment options as the PPS matures. The PPS will also be able to share reports and performance measures along all dimension, both financial and non-financial, across the PPS through provider portals, the PPS website, CRM, and care management platforms to help drive the entire network towards improving performance and long-term financial sustainability.

Through the direct, operational impacts, the IT infrastructure will provide analytic and decision support tools to streamline patient care and access, standardize referral guidelines and specialty guidelines, reduce variation and avoidable utilization, as well as better tie financial incentives to quality, outcomes and value. Through these methods, the PPS will provide the tangible tools and information necessary to PPS partners that they can utilize in their organizations to better manage patient care and ultimately reduce total costs of care by delivery more coordinated, cost-effective care.

IPQR Module 3.8 - Progress Reporting



# New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 71 of 822 Run Date : 09/28/2018

#### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### Instructions:

Instructions:

Please describe how you will measure the success of this organizational workstream.

Once the implementation plan is complete, the plan and progress against its milestones will be reviewed by Finance Committee monthly during the first demonstration year when the majority of the milestones are set to be completed. Moving forward, starting DY2, the review schedule will be altered to every other month or every quarter. Success will be measured by tracking results of each commitment in the plan.

The success of Financial Sustainability Plan will be achieved through a number of key elements:

- Evolving Financial Governance structure and Finance Committee membership representative of key stakeholders from the PPS service area
- FLPPS Finance Department to ensure each partner's financial well-being is monitored as it relates to DSRIP project implementation
- Regular review of the committed implementation plan milestones and progress towards meeting the requirements by the FLPPS finance team with a report out to the committee on identified areas of risk and potential mitigation strategies to address them.
- Strong PMO structure to facilitate integration with other work streams such as IT to ensure financial data is appropriately gathered and reported in real time and accurately.

**IPQR Module 3.9 - IA Monitoring** 



Page 72 of 822 Run Date : 09/28/2018

DSRIP

**DSRIP Implementation Plan Project** 

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### Section 04 – Cultural Competency & Health Literacy

**IPQR Module 4.1 - Prescribed Milestones** 

#### Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	Reporting Year and Quarter	AV
Milestone #1 Finalize cultural competency / health literacy strategy.	Completed	This milestone must be completed by 12/31/2015. Cultural competency / health literacy strategy signed off by PPS Board. The strategy should:  Identify priority groups experiencing health disparities (based on your CNA and other analyses);  Identify key factors to improve access to quality primary, behavioral health, and preventive health care  Define plans for two-way communication with the population and community groups through specific community forums  Identify assessments and tools to assist patients with selfmanagement of conditions (considering cultural, linguistic and literacy factors); and  Identify community-based interventions to reduce health disparities and improve outcomes.	05/13/2015	12/31/2015	05/13/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task 1. Identify Cultural Competence and Health Literacy vendor to support the development and implementation of FLPPS CC/HL milestones	Completed	Identify Cultural Competence and Health Literacy vendor to support the development and implementation of FLPPS CC/HL milestones	05/13/2015	08/10/2015	05/13/2015	08/10/2015	09/30/2015	DY1 Q2	
Task 2. Identify tools to assess baseline CC and HL measures among FLPPS provider and providers in PPS network.	Completed	Identify tools to assess baseline CC and HL measures among FLPPS provider and providers in PPS network.	10/01/2015	11/01/2015	10/01/2015	11/01/2015	12/31/2015	DY1 Q3	
Task 3. Conduct a gap assessement at the provider level to establish baseline measures of FLPPS	Completed	Conduct a gap assessement at the provider level to establish baseline measures of FLPPS network relative to CC and HL competencies, including: the identification of	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Page 73 of 822 Run Date : 09/28/2018

## **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
network relative to CC and HL competencies, including: the identification of cultural strengths and assets of an organization, areas for improvement, assessment of infrastructure which supports the delivery of culturally appropriate and relevant services, baseline workforce diversity at all levels, access to culturally and linguistically appropriate services, and assessing appropriateness of critical patient care documents in terms of patient comprehension and cross-cultural resources		cultural strengths and assets of an organization, areas for improvement, assessment of infrastructure which supports the delivery of culturally appropriate and relevant services, baseline workforce diversity at all levels, access to culturally and linguistically appropriate services, and assessing appropriateness of critical patient care documents in terms of patient comprehension and cross-cultural resources							
Task  4. Identify priority groups experiencing health care disparities based on your community needs assessment and other analyses  - Identify current data sources, such as Salient Medicaid claims data, Census data and community health and behavioral reports, stratified, where possible, by race, ethnicity, preferred language, housing, income, education, family dynamics and disability  - Identified groups will be vetted with the Cultural Competence Workgroup and the 5 regional Naturally Occurring Care Networks (NOCN) for prioritization	Completed	4. Identify priority groups experiencing health care disparities based on your community needs assessment and other analyses  - Identify current data sources, such as Salient Medicaid claims data, Census data and community health and behavioral reports, stratified, where possible, by race, ethnicity, preferred language, housing, income, education, family dynamics and disability  - Identified groups will be vetted with the Cultural Competence Workgroup and the 5 regional Naturally Occurring Care Networks (NOCN) for prioritization	10/01/2015	10/30/2015	10/01/2015	10/30/2015	12/31/2015	DY1 Q3	
Task 5. Cultural Competence and Health Literacy workgroup will develop a process for policy, procedure and desired CC and HL standards. These will be operationalized at the FLPPS central and provider level	Completed	5. Cultural Competence and Health Literacy workgroup will develop a process for policy, procedure and desired CC and HL standards. These will be operationalized at the FLPPS central and provider level	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 6. A process will be developed to allow for the weaving of CC and HL elements into all project strategies that will be embedded into the organizational infrastructure of FLPPS and support DSRIP outcomes.	Completed	6. A process will be developed to allow for the weaving of CC and HL elements into all project strategies that will be embedded into the organizational infrastructure of FLPPS and support DSRIP outcomes.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Page 74 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task 7. Develop a process to design, implement, monitor and evaluate a Health Literacy plan to be operationalized throughout the FLPPS administration and its provider network. The plan will focus on key groups experiencing health disparities. A key aspect of the plan will be the development of a process for FLPPS to support partner organizations in the revitalizing of key patient care documents and patient education materials.	Completed	7. Develop a process to design, implement, monitor and evaluate a Health Literacy plan to be operationalized throughout the FLPPS administration and its provider network. The plan will focus on key groups experiencing health disparities. A key aspect of the plan will be the development of a process for FLPPS to support partner organizations in the revitalizing of key patient care documents and patient education materials.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 8. Develop a plan for FLPSS to inform the community on progress related to disparities in health and healthcare, social and behavioral determinants, and access to care, and quality of care in order to promote transparency.	Completed	8. Develop a plan for FLPSS to inform the community on progress related to disparities in health and healthcare, social and behavioral determinants, and access to care, and quality of care in order to promote transparency.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task  9. Establish a process to create a multimode repository of community-based organizations to increase access to care.	Completed	Establish a process to create a multimode repository of community-based organizations to increase access to care.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task  10. FLPPS will identify culturally driven key factors to improve access to quality primary, behavioral health, and preventive health care - Key factors to define access must be culturally driven. Definitions will consider cultural, linguistic, geographic, health literacy, and literacy factors. Key factors relating to social determinants must be accounted for in this analysis Within the Cultural Comptency and Health Literacy Committee, input from our stakeholders and the community will be used to help define the metrics to assess access to services and associated factors (e.g., phone hold times, availability of same-day appointments, travel	Completed	10. FLPPS will identify culturally driven key factors to improve access to quality primary, behavioral health, and preventive health care  - Key factors to define access must be culturally driven.  Definitions will consider cultural, linguistic, geographic, health literacy, and literacy factors. Key factors relating to social determinants must be accounted for in this analysis.  - Within the Cultural Comptency and Health Literacy  Committee, input from our stakeholders and the community will be used to help define the metrics to assess access to services and associated factors (e.g., phone hold times, availability of same-day appointments, travel times, waiting lists, lack of services that are culturally and or linguistically relevant and appropriate especially for identified priority and marginalized groups etc.), this will be done in conjunction with the Clinical and population health projects	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Page 75 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
times, waiting lists, lack of services that are culturally and or linguistically relevant and appropriate especially for identified priority and marginalized groups etc.), this will be done in conjunction with the Clinical and population health projects  Once defined, strategy will include a process to establish performance thresholds for each metric and to generate, share and discuss reports with NOCNs and individual providers when they hit threshold levels.  Strategies and interventions for addressing the underlying causes will be reviewed at the FLPPS organizational level and at the regional/provider levels  strategy will also include a process to work with providers of services on a regional basis to develop outreach plans for cultural groups to include racial/ethnic groups, disabled, elderly, LGBT, deaf etc.  Select culturally appropriate strategies to provide community education. Will work collaboratively with workforce development.		<ul> <li>Once defined, strategy will include a process to establish performance thresholds for each metric and to generate, share and discuss reports will be generated, shared and discussed with NOCNs and individual providers when they hit threshold levels.</li> <li>Strategies and interventions for addressing the underlying causes will be reviewed at the FLPPS organizational level and at the regional/provider levels</li> <li>strategy will also include a process to work with providers of services on a regional basis to develop outreach plans for cultural groups to include racial/ethnic groups, disabled, elderly, LGBT, deaf etc.</li> <li>Select culturally appropriate strategies to provide community education. Will work collaboratively with workforce development.</li> </ul>							
Task  11. Define plans for two-way communication with the population and community groups through specific community forums:  - Develop a process to communicate/gain information to and from our stakeholders. In particular, how will we engage patients and families in helping us to formulate our plans and establish performance metrics  - Providers - Develop plan for provider network dashboard including metrics that describe healthcare disparities and allow for progress to be tracked over time at the regional, sub-	Completed	11. Define plans for two-way communication with the population and community groups through specific community forums:  - Develop a process to communicate/gain information to and from our stakeholders. In particular, how will we engage patients and families in helping us to formulate our plans and establish performance metrics  - Providers - Develop plan for provider network dashboard including metrics that describe healthcare disparities and allow for progress to be tracked over time at the regional, subregional, and provider-specific levels  - Community – identify and form plan to engender strategic alliances with community centers, community based	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Page 76 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
regional, and provider-specific levels  - Community – identify and form plan to engender strategic alliances with community centers, community based organizations, for various cultural groups, leveraging existing cultural groups and natural places of community gathering (barber shops, places of worship)  - Develop plan for community educational outreach efforts with bi-directional communication underpinnings – mutual learning experience for community as well as FLPPS		organizations, for various cultural groups, leveraging existing cultural groups and natural places of community gathering (barber shops, places of worship)  - Develop plan for community educational outreach efforts with bi-directional communication underpinnings – mutual learning experience for community as well as FLPPS							
Task  12. Identify assessments and tools to assist patients with self-management of conditions (considering cultural, linguistics and literacy levels):  - Brief tools for providers will be identified to assess patient culture (including spiritual orientation, gender identity, and other cultural nuances as identified through the CNA), health literacy and preferred language to facilitate needs assessment and service delivery – including implementation of effective patient self-management programs  - Create a process to educate patients, primarily identified priority groups experiencing disparities about their culture and health and ways in which they can engage the direct care service providers on these dimensions so that the encounter will be beneficial to them.  - Identify and share existing best practice. For example, Wellness Self- Management tools will be shared with providers for use with their clients. Each tool will be reviewed for its cultural competency and health literacy, and with permission from its authors, will be modified	Completed	12. Identify assessments and tools to assist patients with self-management of conditions (considering cultural, linguistics and literacy levels):  - Brief tools for providers will be identified to assess patient culture (including spiritual orientation, gender identity, and other cultural nuances as identified through the CNA), health literacy and preferred language to facilitate needs assessment and service delivery – including implementation of effective patient self-management programs  - Create a process to educate patients, primarily identified priority groups experiencing disparities about their culture and health and ways in which they can engage the direct care service providers on these dimensions so that the encounter will be beneficial to them.  - Identify and share existing best practice. For example, Wellness Self- Management tools will be shared with providers for use with their clients. Each tool will be reviewed for its cultural competency and health literacy, and with permission from its authors, will be modified accordingly.  - Develop a plan to provide resource repository - housed on the FLPPS website, for providers to access culturally relevant and appropriate best and promising self-management practices and resources including culturally, linguistically, and health literacy appropriate patient educational materials. Explore opportunities to make these resources more readily	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Page 77 of 822 Run Date : 09/28/2018

## **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
accordingly.  - Develop a plan to provide resource repository - housed on the FLPPS website, for providers to access culturally relevant and appropriate best and promising self-management practices and resources including culturally, linguistically, and health literacy appropriate patient educational materials. Explore opportunities to make these resources more readily available to providers through applications accessible via phone or tablet so they can be more readily incorporated into routine care processes.		available to providers through applications accessible via phone or tablet so they can be more readily incorporated into routine care processes.							
Task  13. Identify community-based interventions to reduce health disparities and improve outcomes  - Develop a process to Identify disparities in key indicators / outcomes as measures by existing data, CNA, Medicaid claims and encounter data (Salient) and other data sources available to FLPPS  - Develop a process to identify guidelines around the standardization and collection, analysis and reporting of data to better identify and address health care disparities including measures of patient engagement and retention  - Work with CC and HL committee, seek provider, community and patient input to identify questions around care and expected outcomes that will drive the analysis of data Incentivize provider organization to "act" on the identified disparities  - Seek anecdotal information from community through town hall meetings and meetings targeted to specific cultural groups  - Develop a process to incentivize providers who	Completed	13. Identify community-based interventions to reduce health disparities and improve outcomes  - Develop a process to Identify disparities in key indicators / outcomes as measures by existing data, CNA, Medicaid claims and encounter data (Salient) and other data sources available to FLPPS  - Develop a process to identify guidelines around the standardization and collection, analysis and reporting of data to better identify and address health care disparities including measures of patient engagement and retention  - Work with CC and HL committee, seek provider, community and patient input to identify questions around care and expected outcomes that will drive the analysis of data Incentivize provider organization to "act" on the identified disparities  - Seek anecdotal information from community through town hall meetings and meetings targeted to specific cultural groups  - Develop a process to incentivize providers who demonstrate cultural competency in their outcomes and that demonstrate progress in closing disparity gaps.  - Develop a process to identify and support community programs shown to be effective, for example, community health workers, translators, case managers, cultural brokers,	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Page 78 of 822 Run Date: 09/28/2018

## **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
demonstrate cultural competency in their outcomes and that demonstrate progress in closing disparity gaps.  - Develop a process to identify and support community programs shown to be effective, for example, community health workers, translators, case managers, cultural brokers, cultural relevant lifestyle and HTN programs		cultural relevant lifestyle and HTN programs							
Task  14. Develop a plan for public transparency of provider level data to drive public accountability and motivate providers to adopt effective CC and HL measures that are directly tied to patient data outcomes	Completed	14. Develop a plan for public transparency of provider level data to drive public accountability and motivate providers to adopt effective CC and HL measures that are directly tied to patient data outcomes	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 15. Review strategies deployed in other PPS's to address issues related to CC and HL to identify promising practices and benefit from lessons learned.	Completed	15. Review strategies deployed in other PPS's to address issues related to CC and HL to identify promising practices and benefit from lessons learned.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 16. Establish a process to engender PDSA cycles to evaluate the effectiveness of the strategy and resulting data outcomes to devise further innovations and improvements to the strategy	Completed	16. Establish a process to engender PDSA cycles to evaluate the effectiveness of the strategy and resulting data outcomes to devise further innovations and improvements to the strategy	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #2  Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material).	Completed	This milestone must be completed by 6/30/2016. Cultural competency training strategy, signed off by PPS Board. The strategy should include:  Training plans for clinicians, focused on available evidence-based research addressing health disparities for particular groups identified in your cultural competency strategy  Training plans for other segments of your workforce (and others as appropriate) regarding specific population needs and effective patient engagement approaches	06/29/2015	06/30/2016	06/29/2015	06/30/2016	06/30/2016	DY2 Q1	YES
Task  1. Based on the FLPPS and Provider assessment data, identify the targeted provider	Completed	Based on the FLPPS and Provider assessment data, identify the targeted provider groups for training and implementation support.	06/29/2015	12/31/2015	06/29/2015	12/31/2015	12/31/2015	DY1 Q3	



Page 79 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
groups for training and implementation support.									
Task 2. Identify cultural competency 'champions' in providers throughout the FLPPS network and corresponding points of contact in CBO partners	Completed	Identify cultural competency 'champions' in providers throughout the FLPPS network and corresponding points of contact in CBO partners	07/20/2015	06/30/2016	07/20/2015	06/30/2016	06/30/2016	DY2 Q1	
Task 3. Identify training modules to address identified gaps in order to reduce health care disparities and reduce avoidable hospitalization.	Completed	3. Identify training modules to address identified gaps in order to reduce health care disparities and reduce avoidable hospitalization.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task  4. Work with internal and external stakeholders; provider network; community-based organizations; local departments of health and human services, practitioners and providers to get input into the identification of curriculum modules. Use data disparities reports to help identify areas for professional development	Completed	4. Work with internal and external stakeholders; provider network; community-based organizations; local departments of health and human services, practitioners and providers to get input into the identification of curriculum modules. Use data disparities reports to help identify areas for professional development	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 5. Create the approach for multidisciplinary training teams available for regional partner deployment to conduct needed CC and HL trainings with a train the trainer approach with the support of a workforce vendor	Completed	5. Create the approach for multidisciplinary training teams available for regional partner deployment to conduct needed CC and HL trainings with a train the trainer approach with the support of a workforce vendor	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 6. Identify avenues or available education resources for professional development including training to support effective teamwork among culturally diverse team members that will be available to FLPPS partners	Completed	6. Identify avenues or available education resources for professional development including training to support effective teamwork among culturally diverse team members that will be available to FLPPS partners	03/31/2016	06/30/2016	03/31/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 7. Develop the process to engage and educate religious and spiritual leaders around the goals of DSRIP and FLPPS, CC and HL implications, mutual benefits to both FLPPS and Congregants.	Completed	7. Develop the process to engage and educate religious and spiritual leaders around the goals of DSRIP and FLPPS, CC and HL implications, mutual benefits to both FLPPS and Congregants.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 8. Develop the process to engage colleges and (universities) to add CC and HL Training	Completed	8. Develop the process to engage colleges and (universities) to add CC and HL Training modules to their required courses for professional practice preparation	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 80 of 822 Run Date: 09/28/2018

#### **DSRIP Implementation Plan Project**

### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
modules to their required courses for professional practice preparation - To include being aware of the disparities existing in healthcare in their local communities so that they can help in garnering resources to address disparities		- To include being aware of the disparities existing in healthcare in their local communities so that they can help in garnering resources to address disparities							
Task  9. Create a plan to assess community-wide infrastructure that will focus on career ladders as a means of creating a diverse workforce and helping people to advance where they are at. This will be done in conjunction with FLPPS workforce vendor.	Completed	9. Create a plan to assess community-wide infrastructure that will focus on career ladders as a means of creating a diverse workforce and helping people to advance where they are at. This will be done in conjunction with FLPPS workforce vendor.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	

#### **IA Instructions / Quarterly Update**

Milestone Name IA Instructions Quarterly Update Desc	cription

No Records Found

#### **Prescribed Milestones Current File Uploads**

Milestone Name User ID	File Type	File Name	Description	Upload Date
------------------------	-----------	-----------	-------------	-------------

No Records Found

#### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Finalize cultural competency / health literacy strategy.	
Develop a training strategy focused on addressing the drivers	
of health disparities (beyond the availability of language-	
appropriate material).	



Page 81 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



**DSRIP Implementation Plan Project** 

Page 82 of 822 Run Date: 09/28/2018

### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

**IPQR Module 4.2 - PPS Defined Milestones** 

#### Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

									DSRIP
	Miles ( and Table Manage	Status	Description	Original	Original	Start Date	End Date	Quarter	Reporting Year and
	Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	End Date	End Date	
									Quarter

No Records Found

#### **PPS Defined Milestones Current File Uploads**

_						
				<b>-</b> 11		
	Milestone Name	User ID	File Type	File Name	Description	Upload Date
	milesterie Harris	000	, р с	1 110 1141110	2000	opioud Date

No Records Found

#### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



**DSRIP Implementation Plan Project** 

Page 83 of 822 Run Date : 09/28/2018

#### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

IPQR Module 4.3 - Major Risks to Implementation & Risk Mitigation Strategies

#### Instructions:

Please describe the key challenges or risks that you foresee in implementing your cultural competency / health literacy strategy and addressing the specific health disparities you are targeting (based on your CNA), and achieving the milestones described above - including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Risk - Financial: Organizations may be hesitant to implement needed activities and protocols around meeting CC & HL standards due to financial constraints and limited resources.

Mitigation Strategy: FLPPS will coordinate strategically with organizations to ascertain their level of readiness, feasibility of implementation given current resources, conservative approaches to implementation as needed and providing as much support for successful implementation of CC & HL activities including financially supporting centrally coordinated cultural competency training.

FLPPS will also develop standardized tools and processes that can be easily modified for use with providers

Organizations will have the option to use any incentive payments received from FLPPS to support their internal DSRIP activities, including activities related to CC/HL.

Risk - Provider Collaboration with Community based organizations: Primary care providers, physicians and clinicians often are not aware of the value of community based care or may even devalue the importance of collaborations with community based organizations, including partnerships with faith based organizations, and programs / services available through local departments of health and human services as necessary for transforming the current health care to a more culturally competent one.

#### Mitigation Strategy:

- i. Educating providers about the importance of cultural activation and cultural assessments of patients.
- ii. Robust cultural competence training and implementation support for providers
- iii. FLPPS will coordinate and work with the identified Work Groups to establish guidelines, MOUs and similar type of agreement documents to provide support to providers as to how best to establish needed partnerships.
- iv. FLPPS will host learning/engagement sessions

Risk - Patient Culture and behavior: The FLPPS region contains minority groups with established history of distrust for health care entities and may be resistant to becoming engaged and going to referred providers even with improvements in CC and HL standards of care Mitigation Strategies:

- i. Working with community based organizations with established trust in the community to identify cultural brokers and gatekeepers that can be leveraged to conduct needed outreach and education (Educating/Training Targeting: Health Care Org./Staff and other Partner Org./Staff, Patient/Consumer and Community Member education)
- ii. Hosting "town hall" sessions in communities where access has been an identified concern
- iii. Encouraging providers to build the practice that will be welcoming, respectful and engaging to patients
- iv. Leverage the information provided from the Patient Advisory Counsels and Community Forums

#### Risk: Provider Culture and Behavior:

- i. Providers are typically in charge and often assume they know what's best for the patient.
- ii. Provider stigma surrounding Medicaid and Medicaid patients.
- iii. Providers not making training a priority due to lack of awareness or competing demands on their time.

Mitigation Strategies



# New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 84 of 822 Run Date: 09/28/2018

## Finger Lakes Performing Provider System, Inc. (PPS ID:9)

- i. Educating providers about the importance of cultural activation of patient.
- ii. Robust cultural competence training for providers including topics such as the dynamics of power and privilege and its impact on the patient's health outcomes particularly health disparities as well demystifying negative perceptions of Medicaid beneficiaries.
- iii. Creating processes that incentivize providers to train staff and FLPPS hiring and designating culturally knowledgeable staff to enforce provider training
- iv. Requiring that providers select 2 disparities from their data; come up with strategies for intervention; track the outcome of disparities if increasing or decreasing over time and present this information at the quarterly forums to be hosted by FLPPS.

#### **IPQR Module 4.4 - Major Dependencies on Organizational Workstreams**

#### Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Cultural Competence and Health Literacy should not be a stand-alone process or outcome but should be integrated into all levels of the organization. There will be varying levels of interdependencies among the different projects.

IT Systems and Processes - IT will be one of the key drivers. A fundamental step in identifying which populations are most at risk is to collect, analyze and report out data on race, ethnicity, English-language proficiency and SES. This guarantees subsequent actions in terms of analysis of quality of care data to identify health care needs and actions to reduce health care disparities that are found. Standardization of data across the network, its availability, how and in what format it is disseminated and the timeliness will be critical to success.

Workforce - efforts should be made to hire a workforce that is reflective of and has experience working with marginalized populations. Paying particular attention to job requirements to ensure that the applicant pool is very diverse and that individuals from cultural groups are not subconsciously blocked from getting into the workforce, for example, look for individuals who have experience working with the population but do not have academic qualifications that are not necessary in treating the patient.

Practitioner engagement – CC and HL division of FLPPS will work closely with the Provider/ Practitioner engagement branch of FLPPS to ensure that cultural competency education and training of providers is performed and evaluated periodically. Activities that serve to build the relationship between providers and FLPPS as initiated by Director of Provider Relations will be reviewed through the cultural lens of the cultural competence committee for recommendations, while the FLPPS Manager of CC and HL operations will ensure that activities are adhering to established FLPPS governing CC and HL policies and procedures under the guidance of the director of this division.

Population Health Management – The identification of key priority groups experiencing disparities as initiated through the CC and HL division will form a core component of high risk groups targeted for the domain 4 population health management projects. In addition, CC and HL will overlap with strategies and interventions implemented that provider patients and the wider community with greater access and education of linguistic and culturally appropriate self-management and wellness tools, and primary and preventative care services with staff that have undergone FLPPS approved cultural competency training and verified health literacy measures.

Clinical Integration – The CC and HL division will also work with the clinical oversight branch of FLPPS to inform clinical protocols particularly in



# New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 85 of 822 Run Date : 09/28/2018

## Finger Lakes Performing Provider System, Inc. (PPS ID:9)

the areas of care coordination and discharge procedures that take into consideration the cultural nuances of patients in PPS region to a reasonable extent, for e.g. the inclusion of connection of patients to an identified faith based leader or group to receive care and support upon discharge.

Patient Engagement and Activation (Project 2di)- Given the importance of CC to patient engagement and activation, the CC and HL branch of FLPPS will work closely with the project manager and associated patient advisory groups to conduct coordinated patient and wider community education around the importance of ownership of health care, health insurance and knowledge about local primary and preventative care resources

Communication - Both outward and inward facing communication documents, materials and correspondences should adhere to CC and HL policies and procedures. Public communication forums, broadcasts and materials as initiated through FLPPS division will be influenced by recommendations from the CC and HL committee.



Run Date: 09/28/2018

Page 86 of 822

### **DSRIP Implementation Plan Project**

#### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **IPQR Module 4.5 - Roles and Responsibilities**

#### Instructions:

Please list and elaborate upon the key people/organizations responsible for this workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Executive Director and Head of Cultural Competence and Health Literacy Workgroup	Carol Tegas, FLPPS and Identified Vendor Consultant - In process of being selected	Providing leadership and guidance to ensure that FLPPS cultural competence and health literacy milestones are met.  To oversee the operationalization of implementation plan and to ensure desirable integration CC and HL outcomes  Works with quality assurance and quality improvement FLPPS division to ensure incorporation of CC and HL policies and procedures in FLPPS clinical efforts and outcomes.
Manager of Cultural Competency and Health Literacy Operations	Juanita Lyde, FLPPS	To coordinate the efforts in engaging the project managers and administration around the operationalization of the implementation plan.  Interprets and implements the CC and HL policies and procedures at the administration level.  Oversees process for CC and HL milestone reporting Internal CC and HL champion/ advocate between FLPPS and providers, serving as a liaison with the executive director and CC and HL committee and working groups  Has authority to make decisions that impact CC and HL integration into project delivery including the management of CC and HL budget.
Manager of training and education (Learning and Development Project Manager)	Heidi Marshall, FLPPS	Lead the development of and facilitate the implementation of the PPS's cultural competency training and education programs for providers, patients and community at large
Data Analyst	Twylla Dillion, FLPPS	Supports the data analysis components of strategic plan and work with expertise in CC and HL to identify patterns of success in provider data and areas needed for improvement.
IT Director	Ronald Norris, FLPPS	Identify or Designs and develops needed IT platform needed to facilitate bidirectional information between PPS, providers and community. Oversees data collection and facilitates its acquisition from providers.
Head of Literacy Workgroup (subcommittee of CC / HL workgroup)	Juanita Lyde, FLPPS and CCSI (Vendor Consultant)	Lead the development of the PPS's health literacy campaign and facilitate the implementation of centrally coordinated health literacy initiatives
Chair of Cultural Competence and Health Literacy	Colin Garwood, Starbridge Community Based Organization	Liaison between the executive body and the Cultural Competence



Page 87 of 822 Run Date : 09/28/2018

## **DSRIP Implementation Plan Project**

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Committee		and Health Literacy committee
Cultural Competence and Health Literacy Committee (Free-standing with its own mission and membership)	Providers and Patients representative of the PPS region	Meets regularly to contribute personal and professional experience and expertise to the initiative; Speak up for and faithfully represent community, professional, and constituency perspectives; Provide the cultural and health literacy lens to FLPPS Dedicated to addressing culture-related issues integrated within the organization, reviews services, programs with respect to CC and HL issues; works with Quality Assurance/Quality Improvement; participates in planning; directly transmits recommendations to the executive level via the Chair of committee.
Cultural Competency and Health Literacy Patient Advisory Group	Representative consumers/ patients being served by PPS Network	Meets regularly to provide sustained and regular guidance on all CC and HL strategic plan development and implementation activities as the voice of the consumer and to ensure that activities are culturally relevant and appropriate, patient centered and representative of the cultural and linguistic profile of those in FLPPS region.
Provider Relations Associate	Juanita Lyde, FLPPS	Facilitates operationalization of CC and HL by directly engaging providers in PPS network - collecting data, monitoring submission of provider performance data and educating providers around FLPPS driven CC and HL activities that are relevant to their patient outcomes data



Page 88 of 822 Run Date : 09/28/2018

## **DSRIP Implementation Plan Project**

#### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **IPQR Module 4.6 - Key Stakeholders**

#### Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Downstream providers in network	Recipients of education and training programs Participate in organizational cultural competence and health literacy assessments and data reporting. Participate and execute individualized cultural competence strategic plans.	Commit to and undertake cultural competency transformation
Local Departments of health and human services	Helps to inform and facilitate education and training programs for PPS providers Participate in organizational cultural competence and health literacy assessments and data reporting	Support and commit to PPS cultural competency transformation processes
Naturally Occurring Care Network workgroups	Provide regional support to providers in the implementation of the CC and HL strategic plan	Support PPS cultural competency transformation processes
External Stakeholders		
Contracted CBOs	Provide assistance in the development and execution of CC and HL work stream including entre into communities with high rates of disparity and serving as cultural brokers	Subject matter expert & patient liaison
Office of Mental Health and Community based Mental Health and Substance Abuse Providers	Provide assistance in the development and execution of CC and HL work stream including entire into communities with high rates of disparity and serving as cultural brokers, Helps to inform and facilitate education and training programs for PPS providers, Ensures integration of mental and behavorial components/ considerations in development and implementation of CC and HL plan	Support PPS cultural competency transformation processes
Patients & Families	Recipient of improved services; contributor to design of cultural competency / health literacy initiatives through consultation	Feedback on consultations
Community at large	Recipient of improved services; contributor to design of cultural competency / health literacy initiatives through consultation	Feedback on consultations



#### **DSRIP Implementation Plan Project**

Page 89 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **IPQR Module 4.7 - IT Expectations**

#### Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support the development and implementation of your cultural competency / health literacy strategy and the achievement of the milestones described above.

The development of a shared IT infrastructure will enable the following processes that are critical to Cultural Competence and Health Literacy strategy:

- Define granular data elements to be collected on a FLPPS wide capacity, including CC and HL metrics as well as data on healthcare disparities.
- Standardize data collection across the network.
- Development of IT solutions or platforms that facilitate bidirectional communication between PPS providers, FLPPS PMO, community health care centers/ entities and wider community.
- Create the data repository and accompanying data reporting tools needed to share this information among various FLPPS partners and stakeholders.
- Create dashboard that effectively tracks progress toward the elimination of disparities in key areas of focus.
- Provide technical assistance to providers who do not have the infrastructure to collect and analyze and use the data

#### IPQR Module 4.8 - Progress Reporting

#### Instructions:

Please describe how you will measure the success of this organizational workstream.

The success of our Cultural Competency / Health Literacy strategy will be measured by the following:

- a. Completion of individualized provider organizational Cultural Competence and Health Literacy assessments and ensuing organizational CC and HL strategic plans
- b. Improvements in the Health Literacy and Cultural Competency of our attributed population will support our achievement of targets for reductions in avoidable emergency visits/ admissions through more effective use of the health system: Specifically the process by which we will monitor the success of our work will entail
- i. Examining regional, sub-regional, and individualized provider performance on key metrics such as:
- 1. avoidable ED use;
- 2. inpatient utilization;
- 3. timely connection to outpatient care, housing, and other needed services following inpatient treatment
- 4. engagement in outpatient care
- 5. access to care
- 6. Performance in these areas will be tracked for priority cultural and socio-demographic groups
- ii. Completion of provider staff trainings by target completion date including reports by number and type of staff trained; and
- iii. Patient involvement in specific community engagement initiatives



Run Date: 09/28/2018

Page 90 of 822

#### **DSRIP Implementation Plan Project**

#### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

- c. Annual refresh of the Community Needs Assessment, that is the FLPPS performance score card, will allow the FLPPS PMO to make an annual assessment of any change in the health disparities between sub-populations identified in the CNA and assess the extent to which this change is as a result of the implemented CC and HL strategy
- d. Identify culturally informed programs that increase access to care for patients and reduce healthcare disparities in the PPS region
- e. Examining trends in workforce diversity

#### **IPQR Module 4.9 - IA Monitoring**

Instructions:		



**DSRIP Implementation Plan Project** 

Run Date: 09/28/2018

Page 91 of 822

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### Section 05 – IT Systems and Processes

**IPQR Module 5.1 - Prescribed Milestones** 

#### Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1  Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	Completed	Detailed IT current state assessment. Relevant QEs (RHIOs/HIEs) should be involved in performing this assessment.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task Step 1: Under the direction and oversight of the PPS Director of IT & Analytics, develop a current state assessment plan, including: - List of PPS participant organizations to be queried - Scope of areas to assess and how (i.e. On & Off-Premise HW/SW) - Major components of the plan will be EMR adoption, RHIO connectivity, interoperability capabilities and gaps	Completed	NOTE for this Milestone:  Subsequent quarterly reports will require updates on the key issues identified and plans for developing the PPS's IT infrastructure.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 2: Conduct data collection for assessment (methods to include structured interviews and online/email surveys)	Completed	Step 2: Conduct data collection for assessment (methods to include structured interviews and online/email surveys)	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 3: Conduct IT gap analysis	Completed	Step 3: Conduct IT gap analysis	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 4: Review results (gaps, vendor distribution, etc.) to inform IT strategic plan, change management strategy, and total cost of	Completed	Step 4: Review results (gaps, vendor distribution, etc.) to inform IT strategic plan, change management strategy, and total cost of ownership/investment required to meet short and long term system integration, data sharing and reporting	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	



Page 92 of 822 Run Date : 09/28/2018

## **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
ownership/investment required to meet short and long term system integration, data sharing and reporting requirements.		requirements.							
Task Step 5: Review and approval by FLPPS leadership	Completed	Step 5: Review and approval by FLPPS leadership	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Milestone #2 Develop an IT Change Management Strategy.	Completed	IT change management strategy, signed off by PPS Board. The strategy should include: Your approach to governance of the change process; A communication plan to manage communication and involvement of all stakeholders, including users; An education and training plan; An impact / risk assessment for the entire IT change process; and Defined workflows for authorizing and implementing IT changes	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task Step 1: Define strategic vision for IT change management	Completed	NOTE for this Mllestone: Subsequent quarterly reports will require an update on the implementation of this IT change management strategy.	02/01/2016	03/31/2016	02/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task Step 2: Establish IT governance structure and change management oversight process aligned with overall PPS Governance	Completed	Step 2: Establish IT governance structure and change management oversight process aligned with overall PPS Governance	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 3: Identify required changes based on IT Current State Assessment	Completed	Step 3: Identify required changes based on IT Current State Assessment	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 4: Develop IT Change Management Strategy including: - Approach to data governance, communication, education and training, risk management, and workflows - Incorporation of input from PPS partners through community listening sessions and solicitation of comments on draft strategy - Formation of a "PPS IT Partners Round Table" group, to be facilitated by PPS Director of IT and RHIO, which will be used to share the change	Completed	Step 4: Develop IT Change Management Strategy including: - Approach to data governance, communication, education and training, risk management, and workflows - Incorporation of input from PPS partners through community listening sessions and solicitation of comments on draft strategy - Formation of a "PPS IT Partners Round Table" group, to be facilitated by PPS Director of IT and RHIO, which will be used to share the change management vision, exhcange experiences, monitor future progress, and consult partners on implementation	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 93 of 822 Run Date : 09/28/2018

## **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
management vision, exhcange experiences, monitor future progress, and consult partners on implementation									
Task Step 5: Review and approval by FLPPS leadership	Completed	Step 5: Review and approval by FLPPS leadership	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Milestone #3  Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	Completed	Roadmap document, including current state assessment and workplan to achieve effective clinical data sharing and interoperable systems where required. The roadmap should include:  A governance framework with overarching rules of the road for interoperability and clinical data sharing;  A training plan to support the successful implementation of new platforms and processes; and  Technical standards and implementation guidance for sharing and using a common clinical data set  Detailed plans for establishing data exchange agreements between all providers within the PPS, including care management records (completed subcontractor DEAAs with all Medicaid providers within the PPS; contracts with all relevant CBOs including a BAA documenting the level of PHI to be shared and the purpose of this sharing).	08/03/2015	06/30/2017	08/03/2015	06/30/2017	06/30/2017	DY3 Q1	NO
Task Step 1: Develop framework for data sharing and interoperability roadmap, including resources responsible for key components, informed by the IT Current State Assessment	Completed	NOTE for this Milestone: Roadmap to also include the following: Multiple levels and iterations of systems integration testing Subsequent quarterly reports will require updates on your implementation of this roadmap and an update on any changes to the contracts / agreements in place.	08/03/2015	09/30/2016	08/03/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Step 2: Develop draft plan for IT standards and infrastructure, including outreach/communication and training methods	Completed	Step 2: Develop draft plan for IT standards and infrastructure, including outreach/communication and training methods	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Step 3: Develop governance and policy framework for data sharing and shared IT infrastructure, including draft data exchange agreements, and data governance plan including partner and project data sharing needs	Completed	Step 3: Develop governance and policy framework for data sharing and shared IT infrastructure, including draft data exchange agreements, and data governance plan including partner and project data sharing needs	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2	



Page 94 of 822 Run Date : 09/28/2018

## **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Step 4: Solicit stakeholder input on plan for IT standards and infrastructure, including from RHIO, and revise as needed	Completed	Step 4: Solicit stakeholder input on plan for IT standards and infrastructure, including from RHIO, and revise as needed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Step 5: Solicit stakeholder input on draft governance and policy framework, including data exchange agreements, and revise as needed	Completed	Step 5: Solicit stakeholder input on draft governance and policy framework, including data exchange agreements, and revise as needed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Step 6: Map IT standards and infrastructure plan to finalized IT Current State Assessment	Completed	Step 6: Map IT standards and infrastructure plan to finalized IT Current State Assessment	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Step 7: Review and approval by FLPPS leadership of roadmap, including governance and policy framework, plan for IT standards and infrastructure, and guidance to participants	Completed	Step 7: Review and approval by FLPPS leadership of roadmap, including governance and policy framework, plan for IT standards and infrastructure, and guidance to participants	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Milestone #4  Develop a specific plan for engaging attributed members in Qualifying Entities	Completed	PPS plan for engaging attributed members in Qualifying Entities, signed off by PPS Board. The plan should include your approach to outreach into culturally and linguistically isolated communities.	06/01/2016	06/30/2017	06/01/2016	06/30/2017	06/30/2017	DY3 Q1	NO
Task Step 1: Develop draft member engagement plan informed by Qualifying Entities stakeholders and current member needs, with methods for ongoing communication/outreach strategies and tactics to track changing member needs	Completed	NOTE: PPS plans to store PHI information in Microsofts Azure cloud computing environment that meets the following compliance standards: ISO 27001, HIPAA-HITECH, FedRAMP, SOC 1 and SOC 2, and ISO/IEC 27018.  It is also the intention of FLPPS to implement 2-factor authentication, and incorporate controls to ensure compliance with: Identity Assurance [NYS IT Policy.: NYS-P10-006], Identity Assurance Standard [NYS IT Policy No.: NYS-S13-004], and Authentication Tokens Standard [NYS IT Policy.: NYS-S14-006]. As part of this process FLPPS will adhear to all the requirements of the DEAA security assessment affidavit, and until such time not share any DOH Medicaid claims data with downstream partners.  The Director of Compliance (FLPPS Security Officer) will be a major stakeholder in implementing, monitoring and governing	06/30/2016	09/30/2016	06/30/2016	09/30/2016	09/30/2016	DY2 Q2	



Page 95 of 822 Run Date : 09/28/2018

## **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		the above policies and procedures.							
Task Step 2: Refine draft plan based on stakeholder input and findings in IT Current State Assessment	Completed	Step 2: Refine draft plan based on stakeholder input and findings in IT Current State Assessment	06/30/2016	08/30/2016	06/30/2016	08/30/2016	09/30/2016	DY2 Q2	
Task Step 3: Review and approval by FLPPS leadership	Completed	Step 3: Review and approval by FLPPS leadership	09/01/2016	09/30/2016	09/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Milestone #5 Develop a data security and confidentiality plan.	Completed	Data security and confidentiality plan, signed off by PPS Board, including: Analysis of information security risks and design of controls to mitigate risks Plans for ongoing security testing and controls to be rolled out throughout network.	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2	NO
Task Step 1: Define data security and confidentiality guiding principles	Completed	NOTE for this Milestone:  Complete Identity Validation Attestation for two FLPPS user who will receive claiims data w/ PHI from DOH.  PPS plans to store PHI information in Microsofts Azure cloud computing environment that meets the following compliance standards: ISO 27001, HIPAA-HITECH, FedRAMP, SOC 1 and SOC 2, and ISO/IEC 27018.  It is also the intention of FLPPS to implement 2-factor authentication, and incorporate controls to ensure compliance with: Identity Assurance [NYS IT Policy.: NYS-P10-006], Identity Assurance Standard [NYS IT Policy No.: NYS-S13-004], and Authentication Tokens Standard [NYS IT Policy.: NYS-S14-006]. As part of this process FLPPS will adhear to all the requirements of the DEAA security assessment affidavit, and until such time not share any DOH Medicaid claims data with downstream partners.  The Director of Compliance (FLPPS Security Officer) will be a major stakeholder in implementing, monitoring and governing the above policies and procedures.	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2	



Page 96 of 822 Run Date : 09/28/2018

### **DSRIP Implementation Plan Project**

### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Step 2: Incorporate data security guiding principles into draft governance and policy framework and draft IT standards and infrastructure plan	Completed	Step 2: Incorporate data security guiding principles into draft governance and policy framework and draft IT standards and infrastructure plan	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Step 3: Establish PPS-wide protocols for protected data, including data collection, data exchange, data use, data storage, and data disposal policies	Completed	Step 3: Establish PPS-wide protocols for protected data, including data collection, data exchange, data use, data storage, and data disposal policies	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Step 4: Conduct analysis of information security risks of the technical and policy components of the IT Data Sharing and Interoperability Roadmap	Completed	Step 4: Conduct analysis of information security risks of the technical and policy components of the IT Data Sharing and Interoperability Roadmap	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Step 5: Develop plan for risk mitigation and ongoing security testing and controls	Completed	Step 5: Develop plan for risk mitigation and ongoing security testing and controls	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	

#### **IA Instructions / Quarterly Update**

Milestone Name	IA Instructions	Quarterly Update Description
		,

No Records Found

#### **Prescribed Milestones Current File Uploads**

	Milestone Name User ID	File Type	File Name	Description	Upload Date	I
--	------------------------	-----------	-----------	-------------	-------------	---

No Records Found

#### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Perform current state assessment of IT capabilities across	
network, identifying any critical gaps, including readiness for	
data sharing and the implementation of interoperable IT	



Page 97 of 822 Run Date : 09/28/2018

## **DSRIP Implementation Plan Project**

## Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
platform(s).	
Develop an IT Change Management Strategy.	
Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	
Develop a specific plan for engaging attributed members in Qualifying Entities	
Develop a data security and confidentiality plan.	

#### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	



Run Date: 09/28/2018

Page 98 of 822

#### **DSRIP Implementation Plan Project**

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

**IPQR Module 5.2 - PPS Defined Milestones** 

#### Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles ( and Table Manage	Status	Description	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	End Date	End Date	Year and
								Quarter

No Records Found

#### **PPS Defined Milestones Current File Uploads**

Milestone Name User ID File Type	File Name	Description	Upload Date
----------------------------------	-----------	-------------	-------------

No Records Found

#### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



**DSRIP Implementation Plan Project** 

Page 99 of 822 Run Date : 09/28/2018

#### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **IPQR Module 5.3 - Major Risks to Implementation & Risk Mitigation Strategies**

#### Instructions:

Please describe the key challenges or risks that you foresee in creating and implementing your IT governance structure, your plans for data sharing across your network, your approach to data security and confidentiality, and the achievement of the milestones described above, including the potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Risk: This is a tight timeframe to meet FLPPS and DSRIP timelines.

Mitigation Strategy: Effective program management.

Risk: Dependencies on governance and workforce could impact this work stream.

Mitigation Strategy: Effective program management and communication across work streams.

Risk: Multi-stakeholder policy development is always a challenging and time-consuming process.

Mitigation Strategy: Engage stakeholders early and often to develop an environment of trust and a vested interest in FLPPS success. Leverage FLPPS sub-regional infrastructure (NOCNs) to engage participants at the local level.

Risk: It can be challenging to develop consensus on policies to handle specific classes of sensitive patient data such as data governed by 42.CFR.

Mitigation Strategy: Ensure the FLPPS team has access to experts in the field to provide guidance.

Risk: PPS participants use a variety of IT systems that are not currently connected.

Mitigation Strategy: The FLPPS centralized IT infrastructure leverages the RHIO to enable data mobility from source systems to the PPS. A seperate data collection methodology with an advanced data normalization service to enable connectivity with non-traditional partners such as CBOs.

Risk: 2.a.i requires a broad spectrum of clinical and non-clinical providers (CBOs) to engage in various forms of IT adoption, care coordination and information sharing, which poses a significant financial and operational burden (change) on these providers they may not perceive the value of this effort.

Mitigation Strategy: Engage in early partner education and change management; consider deploying centralized technical assistance, hands-on support and meaningful financial incentives for incremental change and planning engagement.

Risk: Lack of compliance with PPS data security policies and procedures.

Mitigation Strategy: FLPPS will develop guidelines and educational content on data security policies and procedures, that will be thoroughly presented to participant staff as part of their onboarding and go-live processes. FLPPS will also conduct data security audits on a quarterly basis with a random set of participating organizations. This will only be conducted for Partners that FLPPS delivers DOH sourced PHI data to.

IPQR Module 5.4 - Major Dependencies on Organizational Workstreams

Instructions:



# New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 100 of 822 Run Date : 09/28/2018

### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The IT work stream is specifically dependent on the Workforce and Clinical Strategy work stream and co-dependent with the Governance work stream and Finance committee. The Workforce Strategy will dictate the availability of the specific engineers and IT subject-matter experts who will be responsible for executing the IT Systems and Processes work stream, while the Clinical committee will inform project requirements, functional needs and priorities for workflow improvements; as well as data elements for capture, reporting and sharing. The policy process elements of the IT work stream overlap with the work of the Governance work stream. A successful governance model and process will allow data access, data security, and other policy elements to be developed in a time-effective manner, and with a wide degree of stakeholder buy-in across partners and RHIO(s). Similarly, successful execution and completion of the IT policy and process tasks under the purview of this work stream will impact the capability of the Governance work stream to provide a comprehensive governance framework for the PPS as a whole that includes robust data governance components. Most other work streams are highly dependent on the success of this work stream as it will lay the IT infrastructure upon which the others will operate, particularly the Performance Reporting, Population Health Management, and Clinical Integration work streams. The Finance committee will provide the contractual support and incentive for the IT strategy as an "enforcer" to align partners around standard, clear performance expectations, resource requirements and available funding. The funds flow work stream will directly impact availability of funds for IT, both in terms of timing and overall amount, which will require that the IT committee, in partnership with appropriate stakeholders appropriately vet priorities for investment. Limitations or delays in funds may significantly impact the IT strategy, which necessitates that the IT committee have fallback plans and work-



Page 101 of 822 Run Date : 09/28/2018

### **DSRIP Implementation Plan Project**

#### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **IPQR Module 5.5 - Roles and Responsibilities**

#### Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Oversight and accountability for delivery of	FLPPS CIO (or Director of IT, Ronald Norris - FLPPS)	Performance reporting infrastructure (design, planning and implementation) Coordination with NYDOH, PPS partners and other sources for data collection Development of dashboards to enable performance management
performance reporting capability	TELLES GIO (di Birectoi di 11, Ronald Noms -1 ELLES)	and rapid cycle evaluation  Management and oversight of performance reporting and data collection staff and project leads, including engagement of committees and governance leads to inform process
Responsible for informing development of performance tools, monitoring performance of partners and PPS, informing process improvement and corrective action	FLPPS Executive Director, Carol Tegas	Inform identification of key indicators and operational, clinical, financial, quality and other performance metrics Responsible for informing development of dashboards, performance thresholds, reviewing data/reports and making recommendations to Governing Board on necessary actions
Responsible for determining appropriate actions to ensure PPS performance based on available information	FLPPS Governing Board	Responsible for reviewing dashboards and performance recommendations from leadership and committees and making decisions for PPS to ensure necessary process improvements, corrective actions, etc.
Operational leadership and Performance management oversight	FLPPS Director of IT, Ronald Norris	Development of performance management and reporting tools Development of dashboards as needed by PPS leadership, committees and providers IT implementation plan management; daily oversight of project teams and vendors Lead development of technical assistance and resources with vendors, project teams, etc.



Page 102 of 822 Run Date : 09/28/2018

## **DSRIP Implementation Plan Project**

#### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **☑** IPQR Module 5.6 - Key Stakeholders

#### Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities			
Internal Stakeholders					
Reporting Manager	Collect submitted data to track measure and visualize performance (month over month)	Author reports and dashboards for Project Manager and Leadership to monitor the performance of provider outcomes being reported			
Data Analyst	Conduct detailed analysis on provider reporting, claims and clinical data	Author reports that provide insightful visualizations, interpretations, segmentation and correlations on data collected from multiple sources.			
PPS Partners	Submit data and review dashboards	Based on reports and data, adapt DSRIP performance, strategies and initiatives to achieve metrics/milestones and/or bridge gaps to goal measures; provide timely reporting and submission of data in specified manner/format			
External Stakeholders					
NYDOH	Provision of statewide/PPS dashboards and performance data	Provide data, including claims data, consolidated reports and web- based dashboards for PPSs for performance management; provide templates for DSRIP performance reporting; provide common operational definitions for metrics and milestones and reporting requirements; provide guidance on performance improvement opportunities and evidence-based guidance and PPS benchmark data			
Patients, Advocates and Caregivers (consumers)	Member Satisfaction and loyalty	Provide direct and indirect feedback to FLPPS. Direct feedback through patient satisfaction surveys, HCAHPS, CAHPS, etc. as well as indirect feedback through utilization patterns - preferred providers will have higher demand. Planning process will include engagement of consumer input in design of services, user engagement/activation tools and marketing, outreach and education			
MCOs	Provision of benchmark data and support in development of population health analytic tools	Coordinate with PPS in provision of benchmark data to support performance management; potential for contract negotiation based on improved total cost management			



## **New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project**

Page 103 of 822 Run Date: 09/28/2018

#### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

IPQR Module 5.7 - Progress Reporting

#### Instructions:

Instructions:

Please describe how you will measure the success of this organizational workstream.

The IT work stream leadership will develop a comprehensive implementation plan, supplemented by a GANTT chart outlining quarterly milestones based on performance requirements (DSRIP) and implementation milestones for the PPS IT strategy. The implementation plan will provide a measurable guide for progress that will be regularly shared with Leadership and collaborating committees to ensure provision of deliverables, services and functionality in line with PPS scale and speed, and overall PPS IT requirements. In addition to IT implementation progress tracking and management, the committee will engage in PPS partner feedback requests through surveys and discussion forums to ensure solutions and services continually meet partner needs, expectations and deliver value. Progress reporting will encompass the tracking of partner progress toward key milestones, including status of MU, PCMH level-III, HIE Connectivity, bidirectional data sharing and ability to engage in alerts/messaging. This information will be tracked within the FLPPS CRM tool, which will capture such metrics and tie directly to State reporting tools and performance management systems within FLPPS. As more advanced reporting capabilities are established, the IT committee will define the minimum necessary, most basic means to enable interim reporting for the first 6-12 months of DSRIP to enable data collection and tracking of key activities and metrics while the long term progress reporting solutions are developed. These tools will tie directly to the responsibilities defined within contractual agreements and status updates will be provided to leadership as a means of providing PPS-wide progress updates, risk mitigation and process improvement for DSRIP implementation.

**IPQR Module 5.8 - IA Monitoring** 



**DSRIP Implementation Plan Project** 

Page 104 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **Section 06 – Performance Reporting**

**IPQR Module 6.1 - Prescribed Milestones** 

#### Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Establish reporting structure for PPS-wide performance reporting and communication.	Completed	Performance reporting and communications strategy, signed off by PPS Board. This should include: The identification of individuals responsible for clinical and financial outcomes of specific patient pathways; Your plans for the creation and use of clinical quality & performance dashboards Your approach to Rapid Cycle Evaluation	10/01/2015	06/30/2017	10/01/2015	06/30/2017	06/30/2017	DY3 Q1	NO
Task Step 1: Identify FLPPS resources responsible for clinical and financial outcomes	Completed	Step 1: Identify FLPPS resources responsible for clinical and financial outcomes	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 2: Identify performance data-sets to be defined / provided by NYSDOH and those that will need to be generated by FLPPS directly	Completed	Step 2: Identify performance data-sets to be defined / provided by NYSDOH and those that will need to be generated by FLPPS directly	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 3: Define metrics to track and report on processes and outcomes in collaboration with local stakeholders and NYSDOH	Completed	Step 3: Define metrics to track and report on processes and outcomes in collaboration with local stakeholders and NYSDOH	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 4: Define dashboard technologies that will be used by FLPPS staff and participants to monitor outcomes and guide targeted quality improvement interventions	Completed	Step 4: Define dashboard technologies that will be used by FLPPS staff and participants to monitor outcomes and guide targeted quality improvement interventions	04/01/2016	06/30/2017	04/01/2016	06/30/2017	06/30/2017	DY3 Q1	
Task Step 5: Establish framework for facilitating rapid cycle improvement informed by continuous outcomes monitoring	Completed	Step 5: Establish framework for facilitating rapid cycle improvement informed by continuous outcomes monitoring	04/01/2016	06/30/2017	04/01/2016	06/30/2017	06/30/2017	DY3 Q1	



Page 105 of 822 Run Date : 09/28/2018

DSRIP Implementation Plan Project

## Finger Lakes Performing Provider System, Inc. (PPS ID:9)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #2 Develop training program for organizations and individuals throughout the network, focused on clinical quality and performance reporting.	Completed	Finalized performance reporting training program.	10/01/2015	12/31/2017	10/01/2015	12/31/2017	12/31/2017	DY3 Q3	NO
Task Step 1: Develop draft plan for performance reporting training program	Completed	Step 1: Develop draft plan for performance reporting training program	10/01/2015	09/29/2017	10/01/2015	09/29/2017	09/30/2017	DY3 Q2	
Task Step 2: Solicit stakeholder input on draft plan	Completed	Step 2: Solicit stakeholder input on draft plan	04/01/2016	12/01/2017	04/01/2016	12/01/2017	12/31/2017	DY3 Q3	
Task Step 3: Review and approval by FLPPS leadership	Completed	Step 3: Review and approval by FLPPS leadership	09/01/2017	12/01/2017	09/01/2017	12/01/2017	12/31/2017	DY3 Q3	
Task Step 4: Identify clinical and administrative "champions" from among FLPPS participants to assist in training	Completed	Step 4: Identify clinical and administrative "champions" from among FLPPS participants to assist in training	10/01/2015	12/01/2017	10/01/2015	12/01/2017	12/31/2017	DY3 Q3	
Task Step 5: Partner with Provider Relations and Marketing Communications teams to engage providers by NOCN groupings on training.	Completed	Step 5: Partner with Provider Relations and Marketing Communications teams to engage providers by NOCN groupings on training.	10/01/2015	12/01/2017	10/01/2015	12/01/2017	12/31/2017	DY3 Q3	
Task Step 6: Establish an early adopters group to pilot reporting and communication requirements and refine structure based on feedback and level of success	Completed	Step 6: Establish an early adopters group to pilot reporting and communication requirements and refine structure based on feedback and level of success	10/01/2015	12/01/2017	10/01/2015	12/01/2017	12/31/2017	DY3 Q3	
Task Step 7: Implement training program	Completed	Step 7: Implement training program	10/01/2015	12/31/2017	10/01/2015	12/31/2017	12/31/2017	DY3 Q3	

#### **IA Instructions / Quarterly Update**

Milestone Name	IA Instructions	Quarterly Update Description
		quarterly operated accompanion

No Records Found



Page 106 of 822 Run Date : 09/28/2018

### **DSRIP Implementation Plan Project**

### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

#### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Establish reporting structure for PPS-wide performance reporting	
and communication.	
Develop training program for organizations and individuals	
throughout the network, focused on clinical quality and	
performance reporting.	

#### **Milestone Review Status**

	Milestone #	Review Status	IA Formal Comments
Milestone #1 Pass & Complete		Pass & Complete	
	Milestone #2 Pass & Complete		



**DSRIP Implementation Plan Project** 

Page 107 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

**IPQR Module 6.2 - PPS Defined Milestones** 

#### Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles ( and Table Manage	Status	Description	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	<b>End Date</b>	Start Date	End Date	End Date	Year and
								Quarter

No Records Found

#### **PPS Defined Milestones Current File Uploads**

Milestone Name	l User ID I	File Type	File Name	Description	Upload Date
	0005	, , , ,	1 110 1141110	2000р	opiouu buto

No Records Found

#### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



**DSRIP Implementation Plan Project** 

Page 108 of 822 Run Date : 09/28/2018

#### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### IPQR Module 6.3 - Major Risks to Implementation & Risk Mitigation Strategies

#### Instructions:

Please describe the key challenges or risks that you foresee in implementing performance reporting structures and processes and effective performance management within your network, including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

- R: There is currently lack of definition on the performance monitoring and reporting infrastructure that will be provided by NYSDOH relative to what will be provided by the PPS and/or providers themselves.
- M: Close collaboration and transparency with NYSDOH.
- R: Defining performance metrics in multi-stakeholder environments often takes significant time and effort.
- M: Develop initial set of measures with input from NYSDOH and experts in the field, with stakeholder input throughout the process.
- R: Some FLPPS members may not want their performance outcomes to be evaluated or compared with their competitors' performance.
- M: Develop a communications strategy to address these concerns
- R: Uncertainty of access to CRFP funding for capital investments targeted for population health management infrastructure.
- M: Seek out alternative solutions to meeting the population health requirements, which include leveraging less than ideal options in our community. This could have a significant impact in our ability to deliver a solution the meets DSRIP objectives around 2.a.i.

#### **IPQR Module 6.4 - Major Dependencies on Organizational Workstreams**

#### Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Performance reporting will require close coordination with other FLPPS committees, leadership, Board and Executive committee to ensure all key metrics and indicators are effectively tracked, captured, reported and maintained in a central data repository. Each respective committee, e.g. workforce, finance, IT, etc. will define key indicators, thresholds for performance (e.g. max and min) for performance monitoring. Monitoring and reporting will support PPS governance, rapid cycle evaluation and partner funds flow distribution in alignment with performance-based contract requirements and expectations. Careful coordination will be required with project leads and committees to determine these indicators and the best, most efficient means for standardized, consistent data collection and reporting. Successful PPS reporting will require the development of a CRM tool that will enable easy tracking of partner performance and deployment of PPS governance and provider dashboards. In addition, the Performance reporting will coordinate with NYDOH to ensure alignment and fulfillment of reporting requirements.



Page 109 of 822 Run Date : 09/28/2018

# **DSRIP Implementation Plan Project**

## Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **IPQR Module 6.5 - Roles and Responsibilities**

#### Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
FLPPS Director of IT	Ronald Norris, FLPPS	Oversight and accountability for delivery of performance reporting capability; Performance reporting infrastructure (design, planning and implementation)  Coordination with NYDOH, PPS partners and other sources for data collection  Development of dashboards to enable performance management and rapid cycle evaluation  Management and oversight of performance reporting and data collection staff and project leads, including engagement of committees and governance leads to inform process.
FLPPS Executive Director	Carol Tegas, FLPPS	Responsible for informing development of performance tools, monitoring performance of partners and PPS, informing process improvement and corrective action; Inform identification of key indicators and operational, clinical, financial, quality and other performance metrics.  Responsible for informing development of dashboards, performance thresholds, reviewing data/reports and making recommendations to Governing Board on necessary actions.
FLPPS Board of Directors (Governing board)	See FLPPS.org for current membership of BoD representing organizations across the PPS	Responsible for determining appropriate actions to ensure PPS performance based on available information; Responsible for reviewing dashboards and performance recommendations from leadership and committees and making decisions for PPS to ensure necessary process improvements, corrective actions, etc.
FLPPS Director of IT	Ronald Norris, FLPPS	Operational leadership and Performance management oversight; Development of performance management and reporting tools Development of dashboards as needed by PPS leadership, committees and providers; IT implementation plan management; daily oversight of project teams and vendors; Lead development of technical assistance and resources with vendors, project teams, etc.
FLPPS Reporting Manager	Oswaldo Salazar, FLPPS	Monitors the changes and development of the NY DSRIP reporting requirements on-going. Oversees the establishment and



Page 110 of 822 Run Date : 09/28/2018

# **DSRIP Implementation Plan Project**

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
		maintenance of all organizational and project documentation including all files, records and reports according to DSRIP reporting requirements. Leads and manage the quarterly reporting review/audit of supporting documentation and reporting written materials for quality, compliance, accuracy and completeness in accordance with FLPPS and NYSDOH defined requirements. Oversees development of key content and analyzes the completion of quarterly reporting and other required DSRIP filings and disclosures. Reviews all areas, providing submissions to DOH for consistency, accuracy, and support for outcomes.



Page 111 of 822 Run Date : 09/28/2018

# **DSRIP Implementation Plan Project**

## Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **☑** IPQR Module 6.6 - Key Stakeholders

#### Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Reporting Manager, FLPPS	Collect submitted data to track, measure and visualize performance (month over month), including but not limited to Patient Engagement, Domain 2-4 outcomes in real time.	Author reports and dashboards for Project Managers and Leadership to monitor the performance of provider outcomes being reported, including but not limited to Patient Engagement, Domain 2-4 outcomes in real time; manage reporting process internally within FLPPS PMO and externally with PPS partners.
Data Analyst, FLPPS	Conduct detailed analysis on provider reporting, claims and clinical data.	Author reports that provide insightful visualizations, interpretations, segmentation and correlations on data collected from multiple sources.
PPS Partners	Submit data and review dashboards, make improvements in clinical outcome areas, engage patients for performance requirements of DSRIP.	Based on reports and data, adapt DSRIP performance, strategies and initiatives to achieve metrics/milestones and/or bridge gaps to goal measures; provide timely reporting and submission of data in specified manner/format.
Data Coordinator, FLPPS	Collect, organize and format data, from multiple sources (internal/external) needed for reporting.	Gather desperate reporting information that is necessary for reporting, and prepare for analysis and final documentation. This includes organizing, sorting, and normalizing prior to processing.
External Stakeholders		
NYDOH	Provision of statewide/PPS dashboards and performance data for Domains 2-4.	Provide data, including claims data, consolidated reports and web- based dashboards for PPSs for performance management; provide templates for DSRIP performance reporting; provide common operational definitions for metrics and milestones and reporting requirements; provide guidance on performance improvement opportunities and evidence-based guidance and PPS benchmark data.
Patients, Advocates and Caregivers (consumers)	Member Satisfaction and loyalty.	Provide direct and indirect feedback to FLPPS. Direct feedback through patient satisfaction surveys, HCAHPS, CAHPS, etc. as well as indirect feedback through utilization patterns - preferred providers will have higher demand. Planning process will include engagement of consumer input in design of services, user engagement/activation tools and marketing, outreach and education.
MCOs	Provision of claims data, benchmark data and support in	Coordinate with PPS in provision of claims data and benchmark



**DSRIP Implementation Plan Project** 

Page 112 of 822 Run Date : 09/28/2018

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
	I development of population health analytic tools	data to support performance management; potential for contract negotiation based on improved total cost management.



Page 113 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

# Finger Lakes Performing Provider System, Inc. (PPS ID:9)

IPQR Module 6.7 - IT Expectations

#### Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support your approach to performance reporting.

A shared IT infrastructure will enable consistent and standardized reporting across the PPS, by provider type; enabling the governing body, committees, partner organizations and individual providers to understand performance goals and current performance with relation to peers and other PPSs. Performance reporting will include web-based dashboards with aggregate public data for performance management. PPS partners will be provided with reporting templates and ultimately web-based portal and/or HIE connectivity for data extraction/collection for performance reporting that will leverage current reporting systems and processes for State and Federal reporting as appropriate.

#### IPQR Module 6.8 - Progress Reporting

#### Instructions:

Please describe how you will measure the success of this organizational workstream.

Success will be measured by the progress in planning, design and deployment of the performance reporting processes, tools and centralized dashboard with user access. Performance reporting will begin as a more manual process, with increasing automation, queries, user features and data points over time. The IT Committee, in coordination with PPS governance and committee leadership will define the requirements and milestones for performance reporting capabilities and timeline, in line with State provided reporting tools, data and timelines.

#### **IPQR Module 6.9 - IA Monitoring**

Instructions:	



Page 114 of 822 Run Date : 09/28/2018

## **DSRIP Implementation Plan Project**

# Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **Section 07 – Practitioner Engagement**

**IPQR Module 7.1 - Prescribed Milestones** 

#### Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Develop Practitioners communication and engagement plan.	Completed	Practitioner communication and engagement plan. This should include: Your plans for creating PPS-wide professional groups / communities and their role in the PPS structure The development of standard performance reports to professional groupsThe identification of profession / peer-group representatives for relevant governing bodies, including (but not limited to) Clinical Quality Committee	04/01/2015	09/30/2017	04/01/2015	09/30/2017	09/30/2017	DY3 Q2	NO
Task Hire a PPS Communications Director to organize and execute internal and external communication strategy	Completed	Hire a PPS Communications Director to organize and execute internal and external communication strategy	04/01/2015	05/01/2015	04/01/2015	05/01/2015	06/30/2015	DY1 Q1	
Task Hire a Provider Relations Team, including a Director of Provider Relations, to manage the coordination of work across the PPS and meter level of satisfaction of all partners. This team will also ensure that partners remain engaged across the full 5 years, while working in concert with Communications Director to establish clear communication channels.	Completed	Hire a Provider Relations Team, including a Director of Provider Relations, to manage the coordination of work across the PPS and meter level of satisfaction of all partners. This team will also ensure that partners remain engaged across the full 5 years, while working in concert with Communications Director to establish clear communication channels.	04/01/2015	05/01/2015	04/01/2015	05/01/2015	06/30/2015	DY1 Q1	
Task Include steps to educate potential partners on FLPPS, and overall DSRIP 1115 Waiver Program, recruit to join FLPPS and sign attestations by State deadline	Completed	Include steps to educate potential partners on FLPPS, and overall DSRIP 1115 Waiver Program, recruit to join FLPPS and sign attestations by State deadline	04/01/2015	05/01/2015	04/01/2015	05/01/2015	06/30/2015	DY1 Q1	



Page 115 of 822 Run Date : 09/28/2018

# **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Utilize governance structure with Board of Directors, committees, project teams and workgroups that include representation across PPS to ensure effective and wide spread communication and engagement	Completed	Utilize governance structure with Board of Directors, committees, project teams and workgroups that include representation across PPS to ensure effective and wide spread communication and engagement	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task Develop PAC meeting schedule for DY 1, and other FLPPS wide meeting opportunities; share with PPS via communication channels (annual meeting schedules will be released Q1 of each subsequent DY)	Completed	Develop PAC meeting schedule for DY 1, and other FLPPS wide meeting opportunities; share with PPS via communication channels (annual meeting schedules will be released Q1 of each subsequent DY)	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task Evaluate communication efforts to date to ensure successful partner communication and engagement around implementation activities in subsequent years	Completed	Evaluate communication efforts to date to ensure successful partner communication and engagement around implementation activities in subsequent years	12/01/2015	09/30/2017	12/01/2015	09/30/2017	09/30/2017	DY3 Q2	
Milestone #2 Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	Completed	Practitioner training / education plan.	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2	NO
Task Define target populations based on groupings of key stakeholders/partners; segment based on their involvement in PPS wide initiatives to adequately develop different levels of training and presentations (different levels of DSRIP understanding, FLPPS understanding, programmatic understanding, reporting expectations)	Completed	Define target populations based on groupings of key stakeholders/partners; segment based on their involvement in PPS wide initiatives to adequately develop different levels of training and presentations (different levels of DSRIP understanding, FLPPS understanding, programmatic understanding, reporting expectations)	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Through workgroup committees and the FLPPS Provider Relations Associate (PRA) team, conduct an analysis of the needed training and education by practicioner group.	Completed	Through workgroup committees and the FLPPS Provider Relations Associate (PRA) team, conduct an analysis of the needed training and education by practicioner group.	02/01/2016	09/30/2017	02/01/2016	09/30/2017	09/30/2017	DY3 Q2	
Task	Completed	Establish practicioner training and development plan, PPS	02/01/2016	09/30/2017	02/01/2016	09/30/2017	09/30/2017	DY3 Q2	



Page 116 of 822 Run Date : 09/28/2018

# **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Establish practicioner training and development plan, PPS wide, including dates and venues for education and training. Determine metrics to indicate successful delivery of education training.		wide, including dates and venues for education and training.  Determine metrics to indicate successful delivery of education training.							
Task Engage with internal FLPPS resource or external expert on training and development to start developing practitioner training and education materials, with feedback from NOCN (regional) workgroups.	Completed	Engage with internal FLPPS resource or external expert on training and development to start developing practitioner training and education materials, with feedback from NOCN (regional) workgroups.	02/01/2016	09/30/2017	02/01/2016	09/30/2017	09/30/2017	DY3 Q2	
Task Incorporate language into FLPPS-Partner contracts around roles & responsibilities at partner level, in execution of projects, quality metrics tied to project participation; funds flow tied to quality based performance metrics, and PPS level of involvement - governance, meetings and projects	Completed	Incorporate language into FLPPS-Partner contracts around roles & responsibilities at partner level, in execution of projects, quality metrics tied to project participation; funds flow tied to quality based performance metrics, and PPS level of involvement - governance, meetings and projects	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2	
Task Begin execution on training/education plan; leverage community leaders/champions to encourage participation and potentially deliver some of the content	Completed	Begin execution on training/education plan; leverage community leaders/champions to encourage participation and potentially deliver some of the content	02/01/2016	09/30/2017	02/01/2016	09/30/2017	09/30/2017	DY3 Q2	
Task At the close of each education/training session, solicit feedback from participants on effectiveness of training.	Completed	At the close of each education/training session, solicit feedback from participants on effectiveness of training.	02/01/2016	09/30/2017	02/01/2016	09/30/2017	09/30/2017	DY3 Q2	
Task Review in PDSA Cycle with Provider Relations Associate (PRA) team, against previously determined metrics for successful delivery of education and training.	Completed	Review in PDSA Cycle with Provider Relations Associate (PRA) team, against previously determined metrics for successful delivery of education and training.	02/01/2016	09/30/2017	02/01/2016	09/30/2017	09/30/2017	DY3 Q2	
Task Adjust training accordingly to ensure progress towards previously determined metrics for successful delivery of education and training.	Completed	Adjust training accordingly to ensure progress towards previously determined metrics for successful delivery of education and training.	02/01/2016	09/30/2017	02/01/2016	09/30/2017	09/30/2017	DY3 Q2	
Task Feedback from each training program will be	Completed	Feedback from each training program will be used for a PDSA cycle towards developing continuous improvement in the	02/01/2016	09/30/2017	02/01/2016	09/30/2017	09/30/2017	DY3 Q2	



Page 117 of 822 Run Date : 09/28/2018

# **DSRIP Implementation Plan Project**

# Finger Lakes Performing Provider System, Inc. (PPS ID:9)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
used for a PDSA cycle towards developing continuous improvement in the training program		training program							

#### **IA Instructions / Quarterly Update**

Milestone Name IA Instructions Quarterly Update Des	escription
---	------------

No Records Found

### **Prescribed Milestones Current File Uploads**

The Halle		Milestone Name	User ID	File Type	File Name	Description	Upload Date
-----------	--	----------------	---------	-----------	-----------	-------------	-------------

No Records Found

#### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Develop Practitioners communication and engagement plan.	
Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	

#### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



**DSRIP Implementation Plan Project** 

Page 118 of 822 Run Date: 09/28/2018

# Finger Lakes Performing Provider System, Inc. (PPS ID:9)

**IPQR Module 7.2 - PPS Defined Milestones** 

#### Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles ( and Table Manage	Status	Description	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	End Date	End Date	Year and
								Quarter

No Records Found

#### **PPS Defined Milestones Current File Uploads**

Milestone Name User ID File Type	File Name	Description	Upload Date
----------------------------------	-----------	-------------	-------------

No Records Found

#### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



### **DSRIP Implementation Plan Project**

Page 119 of 822 Run Date : 09/28/2018

### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

IPQR Module 7.3 - Major Risks to Implementation & Risk Mitigation Strategies

#### Instructions:

Please describe the current level of engagement of your physician community in the DSRIP program and describe the key challenges or risks that you foresee in implementing your plans for physician engagement and achieving the milestones described above. Describe any potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

FLPPS covers one of the largest geographic footprints of any PPSs across NYS, with over 600 partners representing 13 counties. FLPPS partnership also covers not only a significant number of lives, but also sheer number of partners, which creates a communication challenge as we have to rely upon mass communication strategy, which can appear impersonal; it is also difficult to find locations and times that are convenient for all partners to participate. As a result, at the time of submittal, while there have been significant opportunities for FLPPS Partners to engage with FLPPS central, through in-person meetings, webinars, governance, and surveys - FLPPS partners participate in these activities at a rate of approximately 25 - 50% across all previously listed opportunities for engagement. This number needs to increase in order to ensure complete integration across our vast geographic footprint.

All attested providers do not fully understand the terms of their attestation and role in participating in our network. With further education, some providers may not decide there is significant value in participating in the FLPPS network. Given the knowledge of the 0 or 1 achievement value score in quarterly reporting, individual providers may determine there is too much risk in participating in a network that may not be able to meet every stated provider outcome. There is a very slim likelihood that all providers will have the resources, and desire to achieve PCMH to participate in the network. Given that one provider's choice to not pursue PCMH, has the potential to undermine the success of the other partners, could prove to be too great of a risk. FLPPS also recognizes that it is extremely difficult to engage with clinicians already hampered with incredibly demanding clinical schedules, and competing work-life priorities. For employed physicians, who do not see the ultimate financial gain, they will have to understand how the network resources will assist them to better care for their more complex patients. Across the remainder of DY0 and Q2DY1 the practitioner engagement team and communications team will make it a priority to focus on individualized meetings with clinicians, in their offices, to ensure adequate face to face time, education and deeper levels of engagement for clinicians.

In order for FLPPS to be successful around practitioner engagement, the team is heavily reliant upon the success of FLPPS central - partner contracting, a centralized, highly complicated IT infrastructure to ensure clinical integration (Capital dependent) and the funds flow from the State down to the PPS level. There are many skeptics among the partner base, as they don't yet understand if the funds and centralized services needed to be successful under DSRIP will be made available to them in a timely manner, which makes the next phase of DSRIP (implementation) intimidating.

Lastly, the success of provider engagement relies heavily upon the relationships built by the staff, which could be jeopardized by staff turnover; staff satisfaction and retention is critically important, as well as the establishment of a robust training process, so we can train new staff quickly and effectively.

**IPQR Module 7.4 - Major Dependencies on Organizational Workstreams** 

Instructions:



# New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 120 of 822 Run Date: 09/28/2018

### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The value proposition for PPS partners is anticipated to be one of three: financial incentive, support in health care delivery, and/or benefits gained through economies of scale and centralized services. To achieve this value, we will need to rely upon timely funds flow, beneficial contracting and support from large health system/safety net employers. If funds do not flow in a timely manner, few organizations will be able to justify the extra effort and time invested in the start-up. Without defined funds flow we will also be limited in our contract execution with providers as organizations will not commit to terms that are not clearly defined. And finally, for employed clinicians who are not directly affected by the funds flow, they will need encouragement and support from the systems they are employed by, in addition to a clear promise of clinical success. Given this, we could experience dependencies on the following work streams: Governance, Contracting, Population Health Management, Cultural Competency & Health Literacy, Clinical Integration, IT Integration, Budget/Funds Flow/Financing, Workforce, and individual Projects.



Page 121 of 822 Run Date : 09/28/2018

# **DSRIP Implementation Plan Project**

## Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **IPQR Module 7.5 - Roles and Responsibilities**

#### Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities				
FLPPS Director, Provider Engagement	Peter Bauman, Director of Operations (FLPPS)	Engagement Strategy/Network Development/Provider Relations & Oversight				
FLPPS Communication Director	Meredith Rutherford, Director of Communications (FLPPS)	Communications Strategy & Oversight				
FLPPS Central - Support Staff - Provider Relations & Communications	See the flpps.org website for the names of the staff members.	Support NOCN workgroups, assist in provider engagement, support services and communication planning				
FLPPS Project Management Office	FLPPS Project Managers (Darlene Walker, Teresa Bales, Doug Hurlbut, Nathan Franus, Collene Burns, Heidi Marshall).	Management of 11 projects, partner support in implementation and reporting				
FLPPS Governance Model	FLPPS Board of Directors, NOCN Workgroups, Operations Committees, Clinical Quality Sub-Committees.	Oversight of centralized decision making; monitoring and encouragement of practitioner involvement in all levels of decision making; outreach to practitioners to ensure seamless communication at all levels; support for practitioner engagement activities				
IT Committee	Committee members, led by co-chairs Gary Scialdone (URMC) and Michael Larche (Rochester Regional Health)	Information Sharing; IT Integration across PPS				
Clinical Committee	Committee members, led by co-chairs Dr. Marc Berliant (URMC) and Dr. Michael Nazar (Rochester Regional Health)	Clinical quality oversight				
Workforce Committee	Committee members, led by co-chairs Dan Ornt (Rochester Institute of Technology) and Kathy Rideout (URMC)	Support of all partners in workforce development, planning & training				
Cultural Competency & Health Literacy Workgroup	Committee members, led by interim chair Colin Garwood.	Support around education, training and implementation or work plans with a focus on CC&HL				
Transportation Committee	Committee members, led by co-chairs William McDonald (Medical Motors) at Patrick Rogers (Institute for Human Services)	Support around transportation mitigation strategy relative to projects, support of partners struggling with transportation related issues				
FLPPS PCMH Support Team  Deb Blanchard, Project Director Nancy Herman, Project Manager		PCMH Support; Operations Support for Clinicians in provider network				



# New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 122 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **☑** IPQR Module 7.6 - Key Stakeholders

#### Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities		
Internal Stakeholders				
FLPPS Project Management Office	Management of 11 projects, partner support in implementation and reporting	Guide development and outcomes for 11 projects, partner support in implementation and reporting		
FLPPS Governance Model	Oversight of centralized decision making; monitoring and encouragement of practitioner involvement in all levels of decision making; outreach to practitioners to ensure seamless communication at all levels; support for practitioner engagement activities	Centralized decision making; Ensure practitioner involvement in all levels of decision making; ensure seamless communication at all levels; support practitioner engagement activities		
IT Committee	Advise and inform the creation of Information Sharing; IT Integration across PPS	Information Sharing; IT Integration across PPS		
Clinical Committee	Clinical quality oversight	Clinical quality across all projects		
Workforce Committee	Support of all partners in workforce development, planning & training	Workforce development plan & training		
Cultural Competency & Health Literacy Workgroup	CC&HL focused support around education, training and implementation of work plans	Ensure CC&HL are incorporated in all education, training and implementation or work plans		
Transportation Committee	Support project-level transportation mitigation strategies and individual partners struggling with transportation related issues	Development of project-level transportation mitigation strategy		
FLPPS PCMH & Workflow Design Support Team	PCMH Support; Operations Support for Clinicians in provider network	PCMH Support provided to PCP attested providers		
Directors of Public and Community Services	Participate in organizational commitees and NOCN workgroups, to advise public sector influenc and potential impact to 11 DSRIP projects	Provide information on public resources available in each county and identify key participants to contribute to transformation activities.		
External Stakeholders				
All FLPPS Partners	Partners in developing IDS collaboration with PMO and other FLPPS partners	Regional collaboration to develop IDS		
Medicaid Community Members/Patients	Serve as a key guiding member in the FLPPS governance structure and offer the patient perspective in developing the IDS	Meeting attendance and participation		
Monroe County Medical Society	Ensure collaboration and inclusion of physicians	Regular DSRIP related communications with physician community		



# New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

Page 123 of 822 Run Date : 09/28/2018

IPQR Module 7.7 - IT Expectations

#### Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

The goal of the proposed IT strategy is centered around data sharing and coordination across the PPS network, particularly the practitioner through the provider portal, care coordination and analytics platform, and EHR-RHIO connectivity. These platforms will connect practitioners, which will be crucial to the providers operating in rural communities, allowing them access to critical functionality such as dashboards, performance reporting, patient alerts, secure messaging, and care management tools across the 13 counties, which will engage and help them efficiently coordinate care, across the network. The ability of the PPSs interoperability strategy will delivery efficient, high value-added solutions that will facilitate practitioner engagement through to tools that support better time management and improve overall provider satisfaction.

#### IPQR Module 7.8 - Progress Reporting

#### Instructions:

Instructions:

Please describe how you will measure the success of this organizational workstream.

FLPPS will be employing a partner management/customer relationship management (CRM) system (Salesforce) to help track all touches and interactions with partners. The purpose of the Provider Relations Team, in concert with the FLPPS Project Management Team is to support partners in achieving their success. Success will be measured in contract fulfillment, engagement in network activities, achievement of network and partner speed and scale; and ultimately the success of the entire partnership (PPS) in reporting and performance as a network.

#### **IPQR Module 7.9 - IA Monitoring**



Run Date: 09/28/2018

Page 124 of 822

## **DSRIP Implementation Plan Project**

# Finger Lakes Performing Provider System, Inc. (PPS ID:9)

## **Section 08 – Population Health Management**

**IPQR Module 8.1 - Prescribed Milestones** 

#### Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Develop population health management roadmap.	In Progress	Population health roadmap, signed off by PPS Board, including: The IT infrastructure required to support a population health management approach Your overarching plans for achieving PCMH 2014 Level 3 certification in relevant provider organizationsDefined priority target populations and define plans for addressing their health disparities.	07/01/2015	06/30/2018	07/01/2015	09/30/2018	09/30/2018	DY4 Q2	NO
Task Determine workgroup to create roadmap	Completed	Determine workgroup to create roadmap	07/01/2015	08/01/2015	07/01/2015	08/01/2015	09/30/2015	DY1 Q2	
Task Obtain and analyze baseline metrics within PPS catchment area, to identify gaps in care and to support identification of target populations. This analysis would include (but not be limited to) Population Health Status per Prevention Agenda, Baseline DSRIP Attachment J metrics (pending release by DOH), target populations define by DSRIP projects selected by FLPPS, and target populations of partnering ACOs	Completed	Obtain and analyze baseline metrics within PPS catchment area, to identify gaps in care and to support identification of target populations. This analysis would include (but not be limited to) Population Health Status per Prevention Agenda, Baseline DSRIP Attachment J metrics (pending release by DOH), target populations define by DSRIP projects selected by FLPPS, and target populations of partnering ACOs	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Define PPS priority target populations for prioritization within Population Health activities of the organization	In Progress	Define PPS priority target populations for prioritization within Population Health activities of the organization	10/01/2015	06/30/2018	10/01/2015	09/30/2018	09/30/2018	DY4 Q2	
Task As part of the Clinical Integration Needs and Workforce assessments, identify providers	In Progress	As part of the Clinical Integration Needs and Workforce assessments, identify providers serving target population(s) of PPS including current workforce of those providers	10/01/2015	06/30/2018	10/01/2015	09/30/2018	09/30/2018	DY4 Q2	



Page 125 of 822 Run Date : 09/28/2018

# **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
serving target population(s) of PPS including current workforce of those providers									
Task Identify IT infrastructure required to support population health management	Completed	Identify IT infrastructure required to support population health management	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Identify data elements that will be required to identify PPS priority target populations for population health management	Completed	Identify data elements that will be required to identify PPS priority target populations for population health management	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Develop assessment (or assessment questions) that will identify target populations in clinical and community settings as appropriate to collect data elements	In Progress	Develop assessment (or assessment questions) that will identify target populations in clinical and community settings as appropriate to collect data elements	01/01/2016	06/30/2018	01/01/2016	09/30/2018	09/30/2018	DY4 Q2	
Task Review and analyze data collected as part of Clinical Integration Needs Assessment and Current IT State Assessment completed under the Clinical Integration and IT Systems & Processes work streams, respectively	In Progress	Review and analyze data collected as part of Clinical Integration Needs Assessment and Current IT State Assessment completed under the Clinical Integration and IT Systems & Processes work streams, respectively	01/01/2016	06/30/2018	01/01/2016	09/30/2018	09/30/2018	DY4 Q2	
Task Review milestones for both Domain 4 projects of the PPS	Completed	Review milestones for both Domain 4 projects of the PPS	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Engage and communicate with primary care providers to ensure project understanding and alignment.	Completed	Engage and communicate with primary care providers to ensure project understanding and alignment.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Establish PPS PCMH support team to serve as subject matter experts on application completion and practice transformation.	Completed	Establish PPS PCMH support team to serve as subject matter experts on application completion and practice transformation.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Identify all PCMH eligible practices in PPS, and assess current state PCMH status of those practices	Completed	Identify all PCMH eligible practices in PPS, and assess current state PCMH status of those practices	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Determine current EHR infrastructure of all primary care practices, as part of the IT Current	Completed	Determine current EHR infrastructure of all primary care practices, as part of the IT Current State assessment (see IT Systems & Processes Work stream)	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	



Page 126 of 822 Run Date : 09/28/2018

# **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
State assessment (see IT Systems & Processes Work stream)									
Task Create prioritized list of practices who will need to begin EHR implementation	In Progress	Create prioritized list of practices who will need to begin EHR implementation	07/01/2015	06/30/2018	07/01/2015	09/30/2018	09/30/2018	DY4 Q2	
Task Develop and document a plan to engage practices to certify PCMH based on current state and readiness to achieve PCMH Level 3.	Completed	Develop and document a plan to engage practices to certify PCMH based on current state and readiness to achieve PCMH Level 3.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Obtain PCMH certification from PCMH practices	In Progress	Obtain PCMH certification from PCMH practices	07/01/2015	06/30/2018	07/01/2015	09/30/2018	09/30/2018	DY4 Q2	
Task Develop strategy to address health disparities of PPS identified target populations.	In Progress	Develop strategy to address health disparities of PPS identified target populations.	10/01/2015	06/30/2018	10/01/2015	09/30/2018	09/30/2018	DY4 Q2	
Task Outline how population health strategies will engage patients throughout the Integrated Delivery System	In Progress	Outline how population health strategies will engage patients throughout the Integrated Delivery System	11/01/2015	06/30/2018	11/01/2015	09/30/2018	09/30/2018	DY4 Q2	
Task Develop process for review and updating of Population Health Roadmap as necessary to achieve improved outcomes	In Progress	Develop process for review and updating of Population Health Roadmap as necessary to achieve improved outcomes	01/01/2016	06/30/2018	01/01/2016	09/30/2018	09/30/2018	DY4 Q2	
Task Consolidate target populations, strategy to address health disparities of target populations, IT infrastructure required to support population health, and overarching plans for appropriate provider types achieving 2014 PCMH Level 3 into Population Health Roadmap	In Progress	Consolidate target populations, strategy to address health disparities of target populations, IT infrastructure required to support population health, and overarching plans for appropriate provider types achieving 2014 PCMH Level 3 into Population Health Roadmap	07/01/2016	06/30/2018	07/01/2016	09/30/2018	09/30/2018	DY4 Q2	
Task Adopt and approve Population Health Roadmap by FLPPS Board, signed off by FLPPS Board	On Hold	Adopt and approve Population Health Roadmap by FLPPS Board, signed off by FLPPS Board	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Milestone #2 Finalize PPS-wide bed reduction plan.	In Progress	PPS Bed Reduction plan, signed off by PPS Board. This should set out your plan for bed reductions across your network, including behavioral health units/facilities, in line with planned reductions in avoidable admissions and the shift of activity from inpatient to outpatient settings.	10/01/2015	06/30/2018	10/01/2015	09/30/2018	09/30/2018	DY4 Q2	NO
Task	In Progress	Determine workgroup/ taskforce to create plan	10/01/2015	06/30/2018	10/01/2015	09/30/2018	09/30/2018	DY4 Q2	



Page 127 of 822 Run Date : 09/28/2018

# **DSRIP Implementation Plan Project**

# Finger Lakes Performing Provider System, Inc. (PPS ID:9)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Determine workgroup/ taskforce to create plan									
Task Ensure workgroup has member from one of the domain 4 project workgroups and regularly updates other project workgroups to inform them of timelines and progress.	In Progress	Ensure workgroup has member from one of the domain 4 project workgroups and regularly updates other project workgroups to inform them of timelines and progress.	10/01/2015	06/30/2018	10/01/2015	09/30/2018	09/30/2018	DY4 Q2	
Task Obtain existing state and community resources related to bed reduction including but not limited to FLPPS Community Needs Assessment, 2020 Commission Report, Sage Commission Report, and Berger Commission Report to inform PPS plan.	In Progress	Obtain existing state and community resources related to bed reduction including but not limited to FLPPS Community Needs Assessment, 2020 Commission Report, Sage Commission Report, and Berger Commission Report to inform PPS plan.	01/01/2016	06/30/2018	01/01/2016	09/30/2018	09/30/2018	DY4 Q2	
Task Analyze and update (as necessary) existing state and community resources related to bed reduction including but not limited to FLPPS Community Needs Assessment, 2020 Commission Report, Sage Commission Report, and Berger Commission Report to inform PPS plan.	In Progress	Analyze and update (as necessary) existing state and community resources related to bed reduction including but not limited to FLPPS Community Needs Assessment, 2020 Commission Report, Sage Commission Report, and Berger Commission Report to inform PPS plan.	01/01/2016	06/30/2018	01/01/2016	09/30/2018	09/30/2018	DY4 Q2	
Task Collaborate with partner organizations to determine estimated bed reduction as a result of FLPPS projects throughout DSRIP.	In Progress	Collaborate with partner organizations to determine estimated bed reduction as a result of FLPPS projects throughout DSRIP.	01/01/2016	06/30/2018	01/01/2016	09/30/2018	09/30/2018	DY4 Q2	
Task Combine all current state assessments, analysis, strategic plans, project documents & create a final product that is the bed reduction plan	In Progress	Combine all current state assessments, analysis, strategic plans, project documents & create a final product that is the bed reduction plan	07/01/2016	06/30/2018	07/01/2016	09/30/2018	09/30/2018	DY4 Q2	
Task  Adopt and approve Bed Reduction plan by FLPPS Board, signed off by FLPPS Board	In Progress	Adopt and approve Bed Reduction plan by FLPPS Board, signed off by FLPPS Board	08/15/2016	06/30/2018	08/15/2016	09/30/2018	09/30/2018	DY4 Q2	

## **IA Instructions / Quarterly Update**

Milestone Name	IA Instructions	Quarterly Update Description



Page 128 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

# Finger Lakes Performing Provider System, Inc. (PPS ID:9)

### **Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

#### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
	DY4Q1 S8 Milestone 1 Narrative:
Develop population health management roadmap.	FLPPS intends to submit this Milestone as completed in DY4Q2, though our commitment date was DY4Q1. Consequently, FLPPS is moving this milestone to
	09/30/18.
	DY4Q1 S8 Milestone 2 Narrative:
Finalize PPS-wide bed reduction plan.	FLPPS is considering the submission of this Milestone as completed in DY4Q2, though our commitment date was DY4Q1. Consequently, FLPPS is moving this
	milestone to 09/30/18.

#### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Ongoing	
Milestone #2	Pass & Ongoing	



**DSRIP Implementation Plan Project** 

Page 129 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

**IPQR Module 8.2 - PPS Defined Milestones** 

#### Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Milestone/Took Name	Status	Description	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	Liiu Date	End Date	Year and
								Quarter

No Records Found

#### **PPS Defined Milestones Current File Uploads**

Milostono Namo	User ID	File Type	File Name	Description	Upload Date
Milestone Name	USEI ID	riie i ype	File Name	Description	Upload Date
		•		<u>.</u>	/ · · · · · · · · · · · · · · · · · · ·

No Records Found

#### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



### **DSRIP Implementation Plan Project**

Page 130 of 822 Run Date : 09/28/2018

### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

**IPQR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies** 

#### Instructions:

Please describe the key challenges or risks that you foresee in implementing these cross-cutting organizational strategies, including potential impacts on specific projects and, crucially, any risks that will undermine your ability to achieve outcome measure targets.

The largest current challenge for this project is the need to assure integration with other activities taking place under New York State's Prevention Agenda, including required updates of Public Health Community Health Improvement Plans and Hospital Community Service Plans, which are taking place over the next several months. In response, FLPPS has delayed the naming of a target population while these activities take place and has arranged formal interviews and focus groups with those completing these activities. This should ensure that the FLPPS population health road map accounts for the region's existing population health infrastructure, filling gaps and creating better integration as necessary.

#### **IPQR Module 8.4 - Major Dependencies on Organizational Workstreams**

#### Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

As population health is a core deliverable of health system transformation, there are interdependencies across all PPS-selected processes and all PPS work streams. This includes the following:

Clinical Integration work stream for the completion of the Clinical Integration Needs Assessment

IT Systems & Processes - completion of the Current IT Assessment and development of IT infrastructure required to implement population health management.

Workforce - completion of Workforce Assessment and support for increasing staff used to perform population health management throughout partner providers (including community based organizations)

Provider Engagement - ensure providers understand and support population health management strategies of target populations

Cultural Competency - it will be crucial to incorporate cultural competency into the population health management strategy to successfully engage patients to better manage chronic diseases and feel empowered to do so

Performance Reporting - this work stream will be essential to properly track outcomes that can be used to identify value add interventions to the PPS target population(s).



Page 131 of 822 Run Date : 09/28/2018

# **DSRIP Implementation Plan Project**

## Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **IPQR Module 8.5 - Roles and Responsibilities**

#### Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational work stream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
FLPPS 2.a.i IDS Project Manager	Collene Burns, FLPPS.	Ensure Population health management activities are carried out and achieved through project management oversight of population health management, engage key internal and external leadership and PPS partners to develop and implement population health and bed reduction strategies
FLPPS IT Director	Ronald Norris, FLPPS.	IT Strategy & Implementation of IT infrastructure, understand and implement IT requirements of population health strategy for PPS
FLPPS 4.b.ii Domain 4 Project Manager & Associated Project Workgroup	Collene Burns, FLPPS; Project Workgroup represented by partners across the PPS.	Development of comprehensive assessment for population health strategy, communicate strategy and help implement within home organizations across the PPS, Conduct gap analysis required to successfully create population health roadmap
FLPPS 2.a.i IDS Project Manager & PPS PCMH Support	Janet King, FLPPS & Deb Blanchard, FLPPS	Engage PCPs across the PPS to implement 2014 NCQA Level 3 PCMH and implementation of pop-health strategy and any necessary support for bed-reduction strategy



# New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 132 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **☑** IPQR Module 8.6 - Key Stakeholders

#### Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
FLPPS Naturally Occurring Care Network Committees	Supporting Committee in PPS governance structure, should ensure communication and support of PPS Population Health and Bed Reduction Strategies	Participate in regional analysis and support implementation of Population Health Management Strategies
FLPPS Clinical Quality Committee	Supporting Committee in PPS governance structure, should ensure communication and support of PPS Population Health and Bed Reduction Strategies	Review and provide feedback on Population Health Roadmap and Bed Reduction Strategy before review/approval by Board
FLPPS Provider Engagement Team	This team will continue to engage providers and serve as another channel to send and receive information. Maintaining an engaged network will support the PPS goal of clinical integration	Maintaining provider engagement through training and implementation
External Stakeholders	·	
FLPPS Providers	PPS Partner Organizations responsible for adopting and implementing strategies outlaid in work stream	Participate in data collection activities, implement necessary activities to achieve goals in work stream
County Health Departments	Supporting Organizations of PPS activities	Participate in Prevention Agenda analysis and offer insights toward population health management strategy
RHIOs	Supporting Organizations of PPS activities	Partnering with FLPPS to develop infrastructure as needed to support goals of DSRIP, specifically around population health managmenet



Run Date: 09/28/2018

Page 133 of 822

### **DSRIP Implementation Plan Project**

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

IPQR Module 8.7 - IT Expectations

#### Instructions:

Please describe the current Population Health Management IT capabilities in place throughout your PPS network and what your plans are at this stage for leveraging these capabilities and/or developing new IT infrastructure.

The current state of population health management IT capabilities is fragmented and inconsistent throughout the PPS. Providers who have participated in Meaningful Use or Patient Centered Medical Home programs are more likely to have EHR required to support local, practice based population health management but not all PCP or Non-PCP specialists have implemented such an EHR. A thorough IT Current State assessment will be conducted to understand the complete current state, supporting the development of an EHR and interoperability strategy that will lay the foundation of PPS population health management. Central to the PPS a care management platform will be deployed that will enable care coordination and management at the population level (further supported by a yet to be identified specific population health management IT solution that includes the ability to measure and improve the population health status through the use of analytics, reporting and registries). The infrastructure created to support population health will certainly benefit other projects as well as providers participating in other projects would be able to leverage the IT systems to achieve the requirements of those projects.

#### IPQR Module 8.8 - Progress Reporting

#### Instructions:

Please describe how you will measure the success of this organizational workstream.

Success in Population Health Management will be measured against the successful achievement of the Domain 1 metrics for project 2.a.i and the achievement of the project milestones of the two Domain 4 projects. As the IT infrastructure is established and population health management is engaged through the work of project 2.a.i (DY2, Q4, per the project Domain 1 Requirement 6) ongoing success will be evaluated against the Population Health Status metrics per the Prevention Agenda as well as the PPS' achievement of DSRIP performance payments related to Domains 2 and 3.

#### **IPQR Module 8.9 - IA Monitoring**

Instructions:



Run Date: 09/28/2018

Page 134 of 822

## **DSRIP Implementation Plan Project**

# Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **Section 09 – Clinical Integration**

**IPQR Module 9.1 - Prescribed Milestones** 

#### Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Perform a clinical integration 'needs assessment'.	Completed	Clinical integration 'needs assessment' document, signed off by the Clinical Quality Committee, including: Mapping the providers in the network and their requirements for clinical integration (including clinical providers, care management and other providers impacting on social determinants of health) Identifying key data points for shared access and the key interfaces that will have an impact on clinical integration Identify other potential mechanisms to be used for driving clinical integration	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3	NO
Task Identify dedicated resource to manage the development and implementation of needs assessment	Completed	Identify dedicated resource to manage the development and implementation of needs assessment	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Identify and engage workgroup members who will be involved with the needs assessment	Completed	Identify and engage workgroup members who will be involved with the needs assessment	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Define data elements required for current state clinical integration assessment including, but not limited to: current IT systems used, workforce, and workflow protocols/processes).	Completed	Define data elements required for current state clinical integration assessment including, but not limited to: current IT systems used, workforce, and workflow protocols/processes).	07/01/2015	02/15/2016	07/01/2015	02/15/2016	03/31/2016	DY1 Q4	
Task Identify process (possibly including tools) designed to assess the current state of clinical integration and implement across partners	Completed	Identify process (possibly including tools) designed to assess the current state of clinical integration and implement across partners	07/01/2015	02/15/2016	07/01/2015	02/15/2016	03/31/2016	DY1 Q4	
Task	Completed	Engage providers to complete assessment	10/01/2015	02/15/2016	10/01/2015	02/15/2016	03/31/2016	DY1 Q4	



Page 135 of 822 Run Date : 09/28/2018

# **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Engage providers to complete assessment									
Task Analyze and summarize results, grouped by Naturally Occurring Care Networks (NOCN).	Completed	Analyze and summarize results, grouped by Naturally Occurring Care Networks (NOCN).	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Develop a communication plan distribute findings to NOCN workgroups and partner organizations, as appropriate	Completed	Develop a communication plan distribute findings to NOCN workgroups and partner organizations, as appropriate	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Define target end-state of clinical integration in collaboration with Integrated Delivery System project efforts	Completed	Define target end-state of clinical integration in collaboration with Integrated Delivery System project efforts	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task Define clinical integration requirements for partner organizations, by provider type	Completed	Define clinical integration requirements for partner organizations, by provider type	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Perform clinical integration gap analysis for each participating provider organization	Completed	Perform clinical integration gap analysis for each participating provider organization	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Consolidate current state information from assessment, gap analysis and summary information into a final clinical needs assessment document	Completed	Consolidate current state information from assessment, gap analysis and summary information into a final clinical needs assessment document	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Accept final clinical integration needs assessment, signed off/approved by Clinical Committee	Completed	Accept final clinical integration needs assessment, signed off/approved by Clinical Committee	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Milestone #2 Develop a Clinical Integration strategy.	Completed	Clinical Integration Strategy, signed off by Clinical Quality Committee, including: Clinical and other info for sharing Data sharing systems and interoperability A specific Care Transitions Strategy, including: hospital admission and discharge coordination; and care transitions and coordination and communication among primary care, mental health and substance use providers Training for providers across settings (inc. ED, inpatient, outpatient) regarding clinical integration, tools and communication for coordination	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4	NO



**Run Date :** 09/28/2018

Page 136 of 822

# **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		Training for operations staff on care coordination and communication tools							
Task Identify dedicated resource to lead the development of a clinical integration strategy	Completed	Identify dedicated resource to lead the development of a clinical integration strategy	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Identify and engage workgroup members who will be involved with developing the Clinical Integration Strategy	Completed	Identify and engage workgroup members who will be involved with developing the Clinical Integration Strategy	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task Ensure workgroup has member from one of the Domain 4 project committee and regularly updates other project committees to inform them of timelines and progress.	Completed	Ensure workgroup has member from one of the Domain 4 project committee and regularly updates other project committees to inform them of timelines and progress.	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task Review Clinical Integration needs assessment for current state and gap analysis by provider type, which contains current clinical and IT state analysis as well as defined requirements for clinical integration.	Completed	Review Clinical Integration needs assessment for current state and gap analysis by provider type, which contains current clinical and IT state analysis as well as defined requirements for clinical integration.	02/15/2016	03/31/2017	02/15/2016	03/31/2017	03/31/2017	DY2 Q4	
Task Develop Care Transition strategy in collaboration with Project Teams that crosses all necessary modalities of care including IT and Clinical tools necessary to achieve high quality of care and transition using evidenced based models.	Completed	Develop Care Transition strategy in collaboration with Project Teams that crosses all necessary modalities of care including IT and Clinical tools necessary to achieve high quality of care and transition using evidenced based models.	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task Determine strategy for training providers across settings regarding clinical integration for training operations staff on care coordination and communication. Strategy components to include a timeline for staff training and cultural competency throughout rural and urban regions of the PPS	Completed	Determine strategy for training providers across settings regarding clinical integration for training operations staff on care coordination and communication. Strategy components to include a timeline for staff training and cultural competency throughout rural and urban regions of the PPS	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task Approve IT architecture for clinical integration proposed by IT committee (direct link to IT Systems & Processes work stream)	Completed	Approve IT architecture for clinical integration proposed by IT committee (direct link to IT Systems & Processes work stream)	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 137 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

# Finger Lakes Performing Provider System, Inc. (PPS ID:9)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Review roadmap to clinical information data sharing and interoperable system across PPS (Direct link to IT Systems and Processes work stream)	Completed	Review roadmap to clinical information data sharing and interoperable system across PPS (Direct link to IT Systems and Processes work stream)	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4	
Task Review value based payment plan (direct link to Financial Sustainability work stream)	On Hold	Review value based payment plan (direct link to Financial Sustainability work stream)	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Consolidate current state assessments, analysis, strategic plans, project documents into a final product Clinical Integration Strategy document.	Completed	Consolidate current state assessments, analysis, strategic plans, project documents into a final product Clinical Integration Strategy document.	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4	
Task Identify resource lead the implementation of the Clinical Integration Strategy.	Completed	Identify resource lead the implementation of the Clinical Integration Strategy.	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4	
Task Sign-off/approval and adoption of Clinical Integration Strategy by FLPPS Clinical Committee	Completed	Sign-off/approval and adoption of Clinical Integration Strategy by FLPPS Clinical Committee	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4	

### **IA Instructions / Quarterly Update**

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found

### **Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

#### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Perform a clinical integration 'needs assessment'.	



Page 138 of 822 Run Date : 09/28/2018

# **DSRIP Implementation Plan Project**

# Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Develop a Clinical Integration strategy.	

#### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



**DSRIP Implementation Plan Project** 

Page 139 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

**IPQR Module 9.2 - PPS Defined Milestones** 

#### Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles ( and Table Manage	Status	Description	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	ate Start Date	art Date   End Date	End Date	Year and
								Quarter

No Records Found

#### **PPS Defined Milestones Current File Uploads**

Milestone Name User ID File Type	File Name	Description	Upload Date
----------------------------------	-----------	-------------	-------------

No Records Found

#### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



### **DSRIP Implementation Plan Project**

Page 140 of 822 Run Date : 09/28/2018

### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies**

#### Instructions:

Please describe the key challenges or risks that you foresee in improving the level of clinical integration throughout your network and achieving the milestones described above. Describe potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

There are several risks to improving the level of clinical integration throughout the network:

Information Technology - Improving clinical integration relies on the successful implementation of interoperable EHR by partners of the PPS. Not only does the EHR come with a cost but the interfaces are expensive to implement. This high cost creates a risk that not all partners in the PPS will be able to achieve the required level of interoperability. To mitigate this risk the PPS applied for capital funding through the CFRP process and received it to cover the costs of the interfaces required to achieve the IT interoperability, and has plans to support volume based purchasing of EHR throughout the PPS to reduce the high purchase cost of the PPS providers. The PPS will also engage in early partner education and change management, as well as consider deploying centralized technical assistance, hands-on support and meaningful financial incentives for incremental change and planning engagement.

PPS Organization Engagement - The introduction of additional protocols and outcome data introduces complexity to an already complex industry and may serve to disengage providers from the DSRIP projects. To mitigate this risk FLPPS will work with project teams, regional leadership, and oversight committees to ensure that new protocols/information is able to be worked into existing workflows as seamlessly as possible. Further a provider engagement team will serve to meter the satisfaction of PPS providers and ensure that partners remain engaged over the full 5 years.

#### **IPQR Module 9.4 - Major Dependencies on Organizational Workstreams**

#### Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

There are several interdependencies with other work streams, including IT Systems, Workforce, and Provider Engagement.

IT Systems - The clinical integration strategy will rely on input from the IT committee that includes the data sharing and interoperable systems roadmap document.

Workforce - Clinical integration relies on the workforce strategy to train/retrain staff on care coordination, transition, and communication tools developed by the PPS.

Clinical Quality Sub-committees (Project Teams) - Clinical integration processes and tools to support care transitions and coordination will be initially informed by the CQsC's for specific modalities of care. These will be collected, reviewed and adopted across the PPS to achieve full clinical integration, which will be collected and reviewed by the clinical quality committee and adopted across the PPS.



Page 141 of 822 Run Date : 09/28/2018

### **DSRIP Implementation Plan Project**

## Finger Lakes Performing Provider System, Inc. (PPS ID:9)

Finance - The clinical integration strategy will rely on input from the Finance oversight committee that includes the value based payment plan document.

Provider/practitioner Engagement - Clinical integration relies on workflows to implement clinical protocols and utilize IT tools. To this end the Clinical Integration Strategy will need to be informed by the FLPPS provider relations team to determine how best to communicate throughout the PPS and ensure provider engagement.

Cultural competency/health literacy - The PPS' ability to be perceived as trustworthy in the community will be important to the success. The Integration Strategy will consider approaching various populations of providers differently based on the populations they serve and the needs of those patient populations.

Population Health - The Clinical Integration of the PPS will require a close partnership with the Population Health work stream to ensure alignment of evidence based protocols and understanding of the population health management roadmap.



Page 142 of 822 Run Date : 09/28/2018

# **DSRIP Implementation Plan Project**

## Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **IPQR Module 9.5 - Roles and Responsibilities**

#### Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
FLPPS 2.a.i IDS Project Manager	Janet King, FLPPS	Managing Completion of Clinical Integration Needs Assessment and Clinical Integration within established timeline
FLPPS IT Director	Ronald Norris, FLPPS	Operationalizing vision of central PPS IT services; facilitating interoperability among partner providers
Medical Director (or equivalent)	Dr. Sahar Elezabi	Managing Clinical processes within the projects as well as ensuring Clinical Integration within the IDS. In addition, she will monitor clinical outcomes within the PPS and report up to the Clinical Quality Committee.
Project Managers, multiple	See FLPPS.org for current staff and project assignments	Identify & communicate clinical integration elements and concerns from work with Project Teams and PPS Partners
FLPPS Clinical Quality Committee	See FLPPS.org for current committee membership	Attend regular meetings; understand all projects including IDS vision; review and approve clinical integration needs assessment and strategy as outlined in Clinical Integration implementation plan, help ensure clinical integration occurs across the PPS



Page 143 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

**☑** IPQR Module 9.6 - Key Stakeholders

#### Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities	
Internal Stakeholders		1	
Attested Providers et. Al	Network provider organizations that include all provider types within the PPS.	Inform Clinical Integration strategy; Train and implement care transition/coordination processes and tools; complete organizational assessments as needed; implement projects and work towards achieving clinical integration with other PPS partners	
Provider Engagement Team	This team will continue to engage providers and serve as another channel to send and receive information. Maintaining an engaged network will support the PPS goal of clinical integration	Maintaining provider engagement through training and implementation	
Naturally Occurring Care Network Committees	Made up of local providers who already have established relationships with providers in the community, these regional committees will support the PPS goal of clinical integration.	Inform protocols, processes and tools, as well as support training throughout region	
External Stakeholders			
NYS DOH	DSRIP oversight	Provide guidance to FLPPS as needed regarding clinical integration	
Medicaid Managed Care Organizations	Payers	Participate as necessary to develop incentive structure to promot clinical integration	
Accountable Care Organizations	Supporting Organization	Inform clinical integration strategy	
RHIOs	Supporting Organization	Partnering with FLPPS to develop infrastructure as needed to support goals of DSRIP	



# New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 144 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

**IPQR Module 9.7 - IT Expectations** 

#### Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

The development of shared IT infrastructure will allow FLPPS' goal of facilitating the exchange of pertinent patient information across the PPS network, for authorized purposes, to improve the quality, coordination and efficiency of patient care. This will be accomplished through several facets of IT including the adoption and implementation of EHR by clinical partners, actively sharing information with and accessing information from the RHIOs to form a single longitudinal record of the patient within a central FLPPS data warehouse. Additionally the use of Direct messaging will facilitate secure and timely communication between providers throughout the PPS. Finally, the PPS plans on having the ability to normalize data via PPS normalization tools that will allow the incorporation of non-clinical and manually tracked data as appropriate. To further drive clinical integration, providers will be able to access real-time performance via a provider portal dashboard that displays an organization's scores with benchmarks.

#### **IPQR Module 9.8 - Progress Reporting**

#### Instructions:

Instructions:

Please describe how you will measure the success of this organizational workstream.

Successful clinical integration will be measured primarily via patient outcomes and utilization metrics as identified within the Attachment J and project specific Domain 1 metrics. Within the system transformation and clinical improvement metrics will be key areas such as patient satisfaction and patient reported availability of care, potentially avoidable services, implementation of care coordination and transitional care programs. Progress of the Domain 1 requirements of the Integrated Delivery System (IDS) project will be monitored and serve as an indicator for the progress of other projects as the IDS serves to tie all other projects together and complete the clinical integration of the PPS network. This will include tracking the progress of PCMH implementation, interoperable EHR adoption and development/adoption of PPS wide protocols.

#### **IPQR Module 9.9 - IA Monitoring:**



### **DSRIP Implementation Plan Project**

Page 145 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### Section 10 - General Project Reporting

☑ IPQR Module 10.1 - Overall approach to implementation

#### Instructions:

Please summarize your intended approach to the implementation of your chosen DSRIP projects, including considerations around how this approach will allow for the successful development of concurrently implementing DSRIP projects.

In August of 2016, the Project Management Office and Partner Relations Team merged to form the Operations Team. The Operations Team meets weekly to review project status, including: project risk, accomplishments and best practice strategies. FLPPS is moving from a central project team structure to a regional approach, supported by the Naturally Occurring Care Networks (NOCN) structure already in place. NOCN planning days provided supplemental input for Project Team planning. Consistent templates were developed to capture risks and mitigation strategies with feedback from the partners. Reviews by the Clinical, Finance, Workforce, Cultural Competency and Health Literacy (CC/HL), and IT committees provided input for successful development of these projects. The Director of Operations holds weekly meetings with the operations and FLPPS internal operations staff to coordinate work between projects as well as specific sessions to do cross-walks of risks, mitigation strategies, etc. This enables an ongoing integration between projects, including: commonalities, health home integration, PCMH support, patient engagement and PAM outreach opportunities.

FLPPS developed protocols via Clinical Quality Subcommittee reviewed and approved. These protocols contain high-level processes per New York State Domain One requirements, patient engagement definition and provider impact. This analysis provided the basis for a deeper understanding of project inter-dependencies and better project implementation strategies.

FLPPS launched a partner portal, in fall 2016, for our network of partners that displays: patient engagement reporting, Measurement Year (MY) data and clinical outcome data (for large-volume partners). The partner portal serves to centralize reporting functions and disseminate information quickly and uniformly. This tool is used for contracting + reporting needs and communicates progress with the partnership.

#### **IPQR Module 10.2 - Major dependencies between work streams and coordination of projects**

#### Instructions:

Please describe how your approach will handle interdependencies between complementary projects, as well as between projects and cross-cutting PPS initiatives - for example, an IT infrastructure upgrade, or the establishment of data sharing protocols.

As stated in Module 10.1, FLPPS reorganized staffing to facilitate the inter-dependencies between complementary projects with the creation of the Operations Team. This group meets weekly to facilitate cross-project communication. To further integrate the Operations Team and enhance communication to the partnership, the Project Manager (PM) and Regional Manager (RM) roles have been combined to reflect a Program Manager role. Program Managers are organized into Prevention and Care Coordination focus group, to focus on clinical outcome achievement related to the projects by NOCN, as part of an Integrated Delivery System (IDS). FLPPS' Executive Steering Committee combines representation



Run Date: 09/28/2018

Page 146 of 822

**DSRIP Implementation Plan Project** 

### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

from the NOCNs, Finance Committee, IT Committee, Clinical Committee, Workforce Committee, Housing Committee, Transportation Committee and Cultural Competency and Health Literacy (CC/HL) Committee to discuss inter-dependencies across the PPS between Work Streams. The Clinical Committee also has a sub-committee focused on Behavioral Health, which is a key focus across several projects. The Senior IT Director uses these resources to develop an IT infrastructure that supports an IDS inclusive of Population Health data collection and analysis. As work plans have matured and new staff have joined, our governance and team structure has supported improved understanding and effective risk mitigation for project inter-dependencies and increased emphasis on clinical outcomes.

The Operations Team is targeting milestones that are due in DY3 and emphasizing our clinical outcome strategy. FLPPS and our partners are currently completing an analysis to align these milestones to clinical outcomes by NOCN. A root cause analysis will serve as the foundation for targeted strategies to support provider milestone attainment. In tandem, the Clinical Team's

Population Health Work Group (PHWG) and Care Management Work Group (CMWG) make recommendations on interventions to support clinical outcomes. These recommendations will be integrated into project workflow, protocols, and implementation.



### **DSRIP Implementation Plan Project**

Page 147 of 822 Run Date : 09/28/2018

## Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **IPQR Module 10.3 - Project Roles and Responsibilities**

#### Instructions:

Please outline the key individuals & organizations that play a role in the delivery of your PPS's DSRIP projects, as well as what their responsibilities are regarding governance, implementation, monitoring and reporting on your DSRIP projects.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities				
Project Manager 2.a.i	Collene Burns, FLPPS	Responsibilities: Lead Clinical quality subcommittee for the project.  Drive development of implementation plans, protocol development and provider readiness assessments. Manage and elevate risk and mitigation strategies. Provide input to contracting to align payment with DSRIP work.				
Project Manager 2.b.iii	Peter Bauman, FLPPS	Responsibilities: Lead Clinical quality subcommittee for the project.  Drive development of implementation plans, protocol development and provider readiness assessments. Manage and elevate risk and mitigation strategies. Provide input to contracting to align payment with DSRIP work.				
Project Manager 2.b.iv	Teresa Bales, FLPPS	Responsibilities: Lead Clinical quality subcommittee for the project. Drive development of implementation plans, protocol development and provider readiness assessments. Manage and elevate risk and mitigation strategies. Provide input to contracting to align payment with DSRIP work.				
Project Manager 2.b.vi	Teresa Bales, FLPPS	Responsibilities: Lead Clinical quality subcommittee for the project. Drive development of implementation plans, protocol development and provider readiness assessments. Manage and elevate risk and mitigation strategies. Provide input to contracting to align payment with DSRIP work.				
Project Manager 3.a.i	Doug Hurlbut, FLPPS	Responsibilities: Lead Clinical quality subcommittee for the project. Drive development of implementation plans, protocol development and provider readiness assessments. Manage and elevate risk and mitigation strategies. Provide input to contracting to align payment with DSRIP work.				
Project Manager 3.a.ii	Heidi Marshall, FLPPS	Responsibilities: Lead Clinical quality subcommittee for the project. Drive development of implementation plans, protocol development and provider readiness assessments. Manage and elevate risk and mitigation strategies. Provide input to contracting to align payment with DSRIP work.				
Project Manager 3.a.v	Nathan Franus, FLPPS	Responsibilities: Lead Clinical quality subcommittee for the project.  Drive development of implementation plans, protocol development				



**DSRIP Implementation Plan Project** 

Page 148 of 822 Run Date : 09/28/2018

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
		and provider readiness assessments. Manage and elevate risk and mitigation strategies. Provide input to contracting to align payment with DSRIP work.
Project Manager 3.f.i	Darlene Walker, FLPPS	Responsibilities: Lead Clinical quality subcommittee for the project. Drive development of implementation plans, protocol development and provider readiness assessments. Manage and elevate risk and mitigation strategies. Provide input to contracting to align payment with DSRIP work.
Project Manager 4.a.iii	Nathan Franus, FLPPS	Responsibilities: Lead Clinical quality subcommittee for the project. Drive development of implementation plans, protocol development and provider readiness assessments. Manage and elevate risk and mitigation strategies. Provide input to contracting to align payment with DSRIP work.
Project Manager 4.b.ii	Collene Burns, FLPPS	Responsibilities: Lead Clinical quality subcommittee for the project. Drive development of implementation plans, protocol development and provider readiness assessments. Manage and elevate risk and mitigation strategies. Provide input to contracting to align payment with DSRIP work.
Project Manager 2.d.i	Peter Bauman, FLPPS	Responsibilities: Lead Clinical quality subcommittee for the project. Drive development of implementation plans, protocol development and provider readiness assessments. Manage and elevate risk and mitigation strategies. Provide input to contracting to align payment with DSRIP work.
Project Management Leadership	Peter Bauman, FLPPS	Review and manage project implementation plans for consistency and coordination.
FLPPS Leadership	Peter Bauman, FLPPS	Oversee project implementation plans for achieving overarching goals of DSRIP, review for consistency and coordination. Ensure provider engagement aligns with project implementation and contracting supports initiatives.
FLPPS Medical Director	Dr. Sahar Elezabi, FLPPS	Oversee project implementation plans for achieving overarching goals of DSRIP, review for quality and clinical outcomes.
FLPPS Executive Director	Carol Tegas, FLPPS	Oversee achievement, implementation, and engagement with partners and other key stakeholders as leader of PPS



Page 149 of 822 Run Date : 09/28/2018

## **DSRIP Implementation Plan Project**

## Finger Lakes Performing Provider System, Inc. (PPS ID:9)

**IPQR Module 10.4 - Overview of key stakeholders and how influenced by your DSRIP projects** 

#### Instructions:

In the below table, please set out who the key stakeholders are that play a major role across multiple DSRIP projects. Please give an indication of the role they play and how they impact your approach to delivering your DSRIP projects.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders	<u>'</u>	
Patients	Customer	Responsibilities: Receive services and engage in care
FLPPS PM leadership	Review/ Oversight	Responsibilities: Review Project implementation plans and speed and scale, including co-ordination between projects. Further develop strategies that lead to an IDS.
FLPPS operational committees; Finance, IT, Cultural Competency and Workforce	Oversight & coordination of PPS activities	Responsibilities: Provide information into project implementation and ensure coordination across projects
FLPPS Board of Directors	Governance	Responsibilities: Oversight
FQHC's	Partner	Responsibilities: Input into project plans
County Mental Health Depts.	Partner	Responsibilities: Input into project plans
County Public Health Depts.	Partner	Responsibilities: Input into project plans
Transportation Providers	Work stream support	Transportation solutions to facilitate projects
UR Medicine	One of the largest health systems in the FLPPS region and a corporate sponsor of FLPPS	Provide key members to the project teams and operational committees for input into project plans
Rochester Regional Health System	One of the largest health systems in the FLPPS region and a corporate sponsor of FLPPS	Provide key members to the project teams and operational committees for input into project plans
PPS Partners	Operational committees members, NOCN representation and project team members	Provide key members to the project teams and operational committees for input into project plans
NOCN workgroups	Governance/Reviewer/Input	Review Project plans and give input to participating providers to ensure coordination at a regional level
External Stakeholders		•
NYSDOH	Oversight of DSRIP program	Regulations of DSRIP Program, reporting requirements, clarity on project requirements
Neighboring PPSs	Collaboration	Share updates on PPS implementation, best practices, etc.



#### **DSRIP Implementation Plan Project**

Page 150 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **IPQR Module 10.5 - IT Requirements**

#### Instructions:

Information technology will play a crucial role in the development of an effective, integrated performing provider system. It is likely that most projects will require some level of supporting IT infrastructure. Please describe the key elements of IT infrastructure development that will play a role in multiple projects.

As FLPPS implements the 11 projects across 13 counties, the IT infrastructure plays a vital role in increasing preventative care across the patient's lifespan; Project 3fi (maternal and child health), 3ai (integration of BH into Primary care) and 3av (SNF). FLPPS IT strategy has 3 core pillars: Care management and coordination, Patient engagement and Population health analytics.

Care management and coordination teams rely on predictive analytics and intelligence incorporated directly into their workflow to ensure the highest levels of efficiency and effectiveness, including patient reminders, proactive alerting for gaps in care, disease deterioration and preventable readmissions. This functionality must overlay and effectively interoperate with a provider's EHR. Patient engagement will be facilitated with tools to actively engage patients in their wellness and illness management to reduce avoidable hospitalization. Analytics will be the backbone to population health and value based care delivery enablement.

The core analytic and technical capabilities of the IT infrastructure that will improve the effectiveness of the 11 projects are 1) Receiving and Exchanging structured clinical data into a patient's record through effective use of the RHIO, 2) Closed loop patient referral to increase the effectiveness of the Patient Centered Medical Home and facilitate CBO programs such as CHW for maternal child health, 3) Readmission tracking to support project 3aiv---30 day tracking, 4) Notification receipt for due or overdue tests and appointments, 4) Creation, sharing and maintenance of Care Plans, 5) Enterprise data warehouse to aggregate information for providers to understand the complete health picture of the patient as a certified level 3 PCMH. 6) Advanced analytics and performance dashboards to measure performance scores and analyze clinical outcomes to help enhance quality, cost and efficiency of care delivered at both an individual and population level.

The Clinical Quality Committee will review the dashboards to monitor the effectiveness of the projects and their clinical outcomes throughout the 13 county region as well as identify new DSRIP transformational work that might be required due to gaps identified as a result of monitoring of the dashboards.

#### IPQR Module 10.6 - Performance Monitoring

#### Instructions:

Please explain how your DSRIP projects will fit into your development of a quality performance reporting system and culture.

The FLPPS Clinical Quality project sub-committees will be responsible for performance monitoring of the 11 projects, reporting up to the Clinical Quality Committee. The executive medical director will facilitate this via performance dashboards that will be developed. These will include the implementation of the domain 1 metrics for 9 of the 11 projects (excluding 4aiii and 4bii) as well as the domain 2 (system transformation) and domain 3 (clinical outcomes). The FLPPS team did a crosswalk of the 11 projects and their associated domain 2 and 3 metrics to inform the clinical committee of the anticipated transformational work that will need to be accomplished to achieve the metrics. Opportunities were identified from other project work (FLPPS projects as well as community resources) to drive these outcomes. Potential gaps are being identified that might



Page 151 of 822

Run Date: 09/28/2018

**DSRIP Implementation Plan Project** 

### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

require additional project work. The Clinical Quality Committee will monitor the quality outcomes across the 13 county region to inform the Executive Steering Committee as well as report these outcomes to the Board of Directors. This quality performance system will be the backbone of FLPPS to drive our quality culture. The 5 NOCN's (regions) within FLPPS will be a part of this quality performance reporting system and culture as the IDS is developed throughout the FLPPS region. Contracting with providers has begun, focused mostly on engagement. DY3 contracting will be based on work accomplished in the projects, thereby supporting a quality performance culture. FLPPS continues to prepare and incentivize Partners to prepare for future reporting + monitoring and impact clinical outcomes.



**DSRIP Implementation Plan Project** 

Page 152 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

IPQR Module 10.7 - Community Engagement

#### Instructions:

Instructions:

Please describe your PPS's planned approach for driving community involvement in the DSRIP projects, how you will contract with CBOs for these projects, how community engagement will contribute to the success of the projects, and any risks associated with this.

To ensure that the FLPPS network has adequate and appropriate representation of CBOs to support the goals of DSRIP throughout the projects, FLPPS will evaluate the services provided by each CBO attested to the PPS. FLPPS will actively recruit CBOs to fill any gaps discovered during the evaluation process. In DY1 FLPPS contracted with CBO's, both safety net and non-safety net. In DY2, CBOs providing services that support the objective of the projects will have the potential for contracting with FLPPS directly or through an RFP process or by subcontracting with other partners in the FLPPS network. FLPPS will establish a directory of partners that list the services provided to promote subcontracting relationships. To drive community involvement in the DSRIP projects FLPPS established a CBO Workgroup that is comprised of CBO leaders in the FLPPS network and FLPPS staff. The CBO Workgroup is tasked with developing strategies that promote CBO engagement within the PPS and FLPPS/DSRIP community involvement. FLPPS will also highlight CBOs and other partners and their services via the FLPPS weekly newsletter and FLPPS website. The newsletter and website editorials will feature partnerships between CBOs and healthcare organizations and demonstrate how these partnerships support the DSRIP project objectives and how the services provided support the community and the DSRIP target population. FLPPS staff will also visit CBOs and other partner sites to learn more about the services offered and the population served. This community engagement activity will allow FLPPS staff to develop additional strategies around community involvement and patient engagement as well as enhance the cultural competency skills of the FLPPS staff. Risks associated with CBO engagement are related to contracting; establishing terms and payment that are agreeable to both the CBOs and FLPPS, as well as the 5% limitation on funds to non-safety net providers. Other risks; ensuring that attested CBOs and the services offered are appropriate for the projects and maintaining effective communication between CBOs, the FLPPS staff and other partners in the FLPPS network that reiterate the importance of CBOs to the success of DSRIP.

IPQR Module 10.8 - IA Monitoring



Page 153 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### Section 11 - Workforce

**IPQR Module 11.1 - Workforce Strategy Spending (Baseline)** 

#### Instructions:

Please include details on expected workforce spending on a semi-annual basis. Funds may be shifted from one funding type category to another within the workforce strategy spending table, as long as the PPS adheres to their overall spend commitments. However, the PPS may apply a 25% discount factor to the DY1 Workforce Strategy Spend target. If the PPS applies this discount in DY1, the PPS will be expected to reallocate those funds appropriately in DY2-4 to fully meet their DY1-4 total commitment.

						Year/Quarter					
Funding Type	DY1(Q1/Q2)(\$)	DY1(Q3/Q4)(\$)	DY2(Q1/Q2)(\$)	DY2(Q3/Q4)(\$)	DY3(Q1/Q2)(\$)	DY3(Q3/Q4)(\$)	DY4(Q1/Q2)(\$)	DY4(Q3/Q4)(\$)	DY5(Q1/Q2)(\$)	DY5(Q3/Q4(\$)	Total Spending (\$)
Retraining	610,215.00	610,215.00	1,265,681.00	1,265,681.00	1,301,418.00	1,301,418.00	1,339,630.00	1,339,630.00	1,233,056.00	1,233,055.00	11,499,999.00
Redeployment	219,677.00	219,677.00	455,646.00	455,646.00	468,511.00	468,510.00	482,267.00	482,267.00	443,900.00	443,900.00	4,140,001.00
New Hires	221,452.00	221,452.00	560,013.00	560,013.00	668,590.00	668,590.00	684,011.00	684,011.00	495,934.00	495,934.00	5,260,000.00
Other	131,586.00	131,586.00	346,898.00	346,898.00	361,192.00	361,192.00	367,102.00	367,102.00	343,222.00	343,222.00	3,100,000.00
Total Expenditures	1,182,930.00	1,182,930.00	2,628,238.00	2,628,238.00	2,799,711.00	2,799,710.00	2,873,010.00	2,873,010.00	2,516,112.00	2,516,111.00	24,000,000.00

#### **Current File Uploads**

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

#### **Narrative Text:**

For PPS to provide additional context regarding progress and/or updates to IA.

#### Module Review Status

Review Status	IA Formal Comments
Pass & Complete	



**DSRIP Implementation Plan Project** 

**Run Date**: 09/28/2018

Page 154 of 822

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

**IPQR Module 11.2 - Prescribed Milestones** 

#### Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Please note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1  Define target workforce state (in line with DSRIP program's goals).	Completed	Finalized PPS target workforce state, signed off by PPS workforce governance body.	07/01/2015	06/30/2017	07/01/2015	06/30/2017	06/30/2017	DY3 Q1	NO
Task Confirm FLPPS Workforce Operations Workgroup composition and consider if there are any gaps in representation	Completed	Confirm FLPPS Workforce Operations Workgroup composition and consider if there are any gaps in representation	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Develop an assessment for FLPPS project team evaluation of their projects' needs and goals as it aligns with projected speed and scale goals	Completed	Develop an assessment for FLPPS project team evaluation of their projects' needs and goals as it aligns with projected speed and scale goals	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Develop an assessment tool to identify partner organization-specific Workforce goals related to DSRIP project implementation (on a project-by-project basis), including required professional/degree types, positions and competencies	Completed	Develop an assessment tool to identify partner organization- specific Workforce goals related to DSRIP project implementation (on a project-by-project basis), including required professional/degree types, positions and competencies	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Develop an assessment tool to measure staffing needs for each partner organization according to their committed projects to achieve goal	Completed	Develop an assessment tool to measure staffing needs for each partner organization according to their committed projects to achieve goal	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Collect and analyze workforce data from PPS partners based on their committed projects and implementation timelines and communicate analysis back to partners	Completed	Collect and analyze workforce data from PPS partners based on their committed projects and implementation timelines and communicate analysis back to partners	10/01/2015	06/30/2017	10/01/2015	06/30/2017	06/30/2017	DY3 Q1	
Task Incorporate analysis into the Workforce Transition Roadmap	Completed	Incorporate analysis into the Workforce Transition Roadmap	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2	



DSRIP Implementation Plan Project

Page 155 of 822 Run Date : 09/28/2018

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #2 Create a workforce transition roadmap for achieving defined target workforce state.	Completed	Completed workforce transition roadmap, signed off by PPS workforce governance body.	07/01/2015	06/30/2017	07/01/2015	06/30/2017	06/30/2017	DY3 Q1	NO
Task Create decision-making model for input into Workforce Transition Roadmap	Completed	Create decision-making model for input into Workforce Transition Roadmap	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Identify provider types required to accomplish each project requirement for all projects	Completed	Identify provider types required to accomplish each project requirement for all projects	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Develop an assessment tool to measure current staffing levels for each partner organization according to their committed projects	Completed	Develop an assessment tool to measure current staffing levels for each partner organization according to their committed projects	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Map Workforce resource needs against Workforce resources available in partner organizations in conjunction with participating partners	Completed	Map Workforce resource needs against Workforce resources available in partner organizations in conjunction with participating partners	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Group Workforce resource needs into similar activities (redeployed, retraining, new hires) and consolidate data	Completed	Group Workforce resource needs into similar activities (redeployed, retraining, new hires) and consolidate data	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Use consolidated data to assess PPS readiness/ability and create overall Workforce Transition Roadmap	Completed	Use consolidated data to assess PPS readiness/ability and create overall Workforce Transition Roadmap	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Review and agree on consolidated Workforce Transition Roadmap with project managers and Workforce Operations Workgroup	Completed	Review and agree on consolidated Workforce Transition Roadmap with project managers and Workforce Operations Workgroup	04/01/2016	06/30/2017	04/01/2016	06/30/2017	06/30/2017	DY3 Q1	
Milestone #3 Perform detailed gap analysis between current state assessment of workforce and projected future state.	In Progress	Current state assessment report & gap analysis, signed off by PPS workforce governance body.	07/01/2017	06/30/2018	07/01/2017	09/30/2018	09/30/2018	DY4 Q2	NO
Task Review target workforce state; may create tool for project implementation teams to complete to measure the impact of each project on the	Completed	Review target workforce state; may create tool for project implementation teams to complete to measure the impact of each project on the Workforce work stream and the timing of these impacts on the PPS workforce in relation to scale and	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2	



Page 156 of 822 Run Date : 09/28/2018

# **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Workforce work stream and the timing of these impacts on the PPS workforce in relation to scale and speed commitments.		speed commitments.							
Task Conduct a current state assessment using data from current staffing level assessment that also includes identification of positions that are candidates for retraining/redeployment and existing shortage areas that are candidates for new hires	Completed	Conduct a current state assessment using data from current staffing level assessment that also includes identification of positions that are candidates for retraining/redeployment and existing shortage areas that are candidates for new hires	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Consolidate data and evaluate current state of Workforce against Target Workforce State analysis	Completed	Consolidate data and evaluate current state of Workforce against Target Workforce State analysis	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Group gap analysis into similar activities (redeploys, retraining, new hires)	Completed	Group gap analysis into similar activities (redeploys, retraining, new hires)	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Develop timeline with associated activities for transition from current state to Target Workforce State	In Progress	Develop timeline with associated activities for transition from current state to Target Workforce State	07/01/2017	06/30/2018	07/01/2017	09/30/2018	09/30/2018	DY4 Q2	
Task Based on gap analysis, update Strategy Spending module	Completed	Based on gap analysis, update Strategy Spending module	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Milestone #4 Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires, particularly focusing on full and partial placements.	Completed	Compensation and benefit analysis report, signed off by PPS workforce governance body.	09/30/2015	06/30/2016	09/30/2015	06/30/2016	06/30/2016	DY2 Q1	YES
Task Using guidance from NYS DOH-defined standard data elements, design Compensation & Benefits survey tool that captures a point-in-time overview of PPS compensation and benefits by DSRIP facility type and DSRIP job title	Completed	Using guidance from NYS DOH-defined standard data elements, design Compensation & Benefits survey tool that captures a point-in-time overview of PPS compensation and benefits by DSRIP facility type and DSRIP job title	09/30/2015	06/30/2016	09/30/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Gain FLPPS Board approval for Compensation &	Completed	Gain FLPPS Board approval for Compensation & Benefits survey tool	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 157 of 822 Run Date: 09/28/2018

# **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Benefits survey tool									
Task Survey PPS partnership using Compensation & Benefits survey tool	Completed	Survey PPS partnership using Compensation & Benefits survey tool	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Run data assessment and analysis of collected information and consolidate data for review and report	Completed	Run data assessment and analysis of collected information and consolidate data for review and report	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Gain FLPPS Board Approval on final Compensation & Benefits report	Completed	Gain FLPPS Board Approval on final Compensation & Benefits report	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Milestone #5 Develop training strategy.	Completed	Finalized training strategy, signed off by PPS workforce governance body.	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3	NO
Task Use Workforce Transition Roadmap, gap analysis, and Compensation & Benefits report - and associated data collected for the Workforce Transition Roadmap, gap analysis, and Compensation & Benefits report - to identify and prioritize training needs by project, DSRIP facility type, and DSRIP job title	Completed C	Use Workforce Transition Roadmap, gap analysis, and Compensation & Benefits report - and associated data collected for the Workforce Transition Roadmap, gap analysis, and Compensation & Benefits report - to identify and prioritize training needs by project, DSRIP facility type, and DSRIP job title	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Identify and leverage existing training programs; their availability, budget/costs, and their ability to mend the training required to meet the needs of DSRIP projects	Completed	Identify and leverage existing training programs; their availability, budget/costs, and their ability to mend the training required to meet the needs of DSRIP projects	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Evaluate existing training programs for efficacy to determine need for refinement of training offerings	Completed	Evaluate existing training programs for efficacy to determine need for refinement of training offerings	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Identify new training programs that will need to be created to fill training gaps	Completed	Identify new training programs that will need to be created to fill training gaps	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Incorporate training strategies of other PPS work streams (such as Cultural Competency & Health Literacy) into training strategy	Completed	Incorporate training strategies of other PPS work streams (such as Cultural Competency & Health Literacy) into training strategy	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task	Completed	Finalize training plan	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3	



Page 158 of 822 Run Date : 09/28/2018

## **DSRIP Implementation Plan Project**

## Finger Lakes Performing Provider System, Inc. (PPS ID:9)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Finalize training plan									

#### **IA Instructions / Quarterly Update**

Milestone Name	IA Instructions	Quarterly Update Description

No Records Found

#### **Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
					_

No Records Found

#### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Define target workforce state (in line with DSRIP program's	
goals).	
Create a workforce transition roadmap for achieving defined	
target workforce state.	
Perform detailed gap analysis between current state	DY4Q1 S11 Milestone 3 Narrative:
assessment of workforce and projected future state.	Per DOH explanation of Prescribed Milestones published December 2015, DY2Q1 is a suggested date and not an actual due date. The Milestone End Date is
	now 09/30/18.
Produce a compensation and benefit analysis, covering impacts	
on both retrained and redeployed staff, as well as new hires,	
particularly focusing on full and partial placements.	
Develop training strategy.	

#### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



# **DSRIP Implementation Plan Project**

Page 159 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #3	Pass & Ongoing	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	



**DSRIP Implementation Plan Project** 

Page 160 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

**IPQR Module 11.3 - PPS Defined Milestones** 

#### Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Milestone/Took Name	Status	Description	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	Liiu Date	End Date	Year and
								Quarter

No Records Found

#### **PPS Defined Milestones Current File Uploads**

Milestone Name	l User ID I	File Type	File Name	Description	Upload Date
	0005	, , , ,	1 110 1141110	2000р	opiouu buto

No Records Found

#### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



#### **DSRIP Implementation Plan Project**

Page 161 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

■ IPQR Module 11.4 - Major Risks to Implementation & Risk Mitigation Strategies

#### Instructions:

Please describe the key challenges and risks that you foresee in achieving the milestones set out above, including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Risk: Achieving Workforce expansion goals will be a challenge, particularly for professional positions such as primary care physicians.

Mitigation Strategy: Multiple recruitment strategies developed with FLPPS partnership to meet hiring needs. Financial incentives will be used to recruit new primary care physicians into the FLPPS region along with training of additional advanced practice providers: nurse practitioners, physician assistants, and certified nurse midwives. Expanding PCMH-which includes team-based care- also ensures as many providers as possible are practicing at the top of license.

Risk: Ability to hire needed providers and staff could potentially impact all FLPPS DSRIP projects, but those related to behavioral health are especially at risk. Successful integration of primary and behavioral health care will require the addition of behavioral health positions that are historically difficult to fill, including psychiatrists.

Mitigation Strategy: Strategies to address behavioral health hiring needs to include: recruiting and training psychiatric-mental health nurse practitioners, training advanced practice providers-including nurse practitioners-to specialize in behavioral health through post-Masters certificates or other certificate programs along with the training, utilization, and position expansion of LCSWs and other Masters-prepared MH counselors. Telepsychiatry will be expanded to maximize resources by reducing travel time, especially in rural regions (waiver may be needed).

Risk: Recruitment and new staffing: hiring of providers/staff members from one FLPPS partner organization by another partner organization. While this is not inherently problematic for any individual organization depending on staffing needs at the time, it does not advance the DSRIP goal of expanding workforce capacity to meet the needs of DSRIP projects, nor address the significant number of new hires needed across many staffing categories.

Mitigation Strategy: FLPPS will maintain a centralized job board and encourage partner organizations to search the board when looking to fill available positions. Regional recruitment strategies will draw new providers and staff to the area and increase the overall prospective workforce pool.

Risk: Unanticipated needs for additional staff or major retraining or redeployment represent a challenge to the success of the FLPPS Workforce Strategy. Unanticipated needs could affect and present a risk to the workforce budget.

Mitigation Strategy: Conduct comprehensive current/future state and gap analyses to reduce the risk of unanticipated needs from the end of DY1 until the end of the DSRIP demonstration period.

Risk: Insufficient/ineffective front line worker engagement. The transformational goals of retraining or redeploying a significant percentage of the regional workforce risk meeting with resistance that could threaten the success of DSRIP projects.

Mitigation Strategy: Developing standardized messaging about the purpose of DSRIP, tailoring messages about the relevance of DSRIP to different job types, engaging front line staff in the roll out of FLPPS projects to enhance buy-in, providing regular updates so staff can understand and feel like participants in a progressive process, and inviting front line staff to participate in best-practice sharing and learning collaboratives. An effective Cultural Competency strategy will address recruiting and training to improve staff's ability to relate to our patient's needs.



**DSRIP Implementation Plan Project** 

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

Risk: Assuring sufficient IT infrastructure in all partner organizations to enable partners to provide timely and accurate reporting through the system wide provider portal, interface with the FLPPS central job board, and access centralized training, informational materials, and best-practice sharing.

Mitigation Strategy: FLPPS partnership-wide IT infrastructure and support plan.

#### **IPQR Module 11.5 - Major Dependencies on Organizational Workstreams**

#### Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Financial Sustainability: The sustainability of financially fragile partner organizations will have a profound impact on those organizations' workforces, which may have a ripple effect throughout the FLPPS Workforce Strategy work stream. The interdependency of FLPPS partner organizations means that contraction of one partner organization's workforce may affect another by making available existing, trained staff, while also driving the financially fragile organization to retrain or redeploy existing staff where possible. Parallel to the movement of staff within FLPPS, the expansion of the workforce overall to meet DSRIP project needs has significant interdependency with the financial sustainability of the network and the ability to retain an expanded workforce in the future.

Cultural Competency and Health Literacy: Cultural competency requires significant training of the FLPPS workforce. As existing staff are retrained and redeployed, and new staff are hired, they will need to be trained on the cultural competency and health literacy considerations of their new or reformulated roles, utilizing the training standards and concepts developed through the cultural competency and health literacy work stream.

IT Systems and Processes: The ability of partner organizations to report workforce-related data to the FLPPS is highly dependent on the successful development and roll out of FLPPS central IT services, including a system wide platform for data reporting.

Performance Reporting: The Workforce Strategy work stream includes performance measures related to the hiring of new staff and retraining and redeployment of existing staff. As such, workforce is highly interdependent with the Performance Reporting work stream. In conjunction with the IT Systems and Processes work stream, there is a need to develop a system wide platform that partner organizations can use to report workforce data based on uniform standards and definitions to allow the FLPPS to provide accurate quarterly performance reports.

Practitioner Engagement: Messaging that keeps staff at all levels informed and engaged is key to the success of DSRIP. The Workforce Strategy work stream is primarily focused on engagement with front line staff, but there is a need for consistent messaging across partner organizations and across staffing levels within each organization. This underscores the critical interdependency of the Workforce Strategy and Practitioner Engagement work streams.

Population Health Management: Workforce Strategy and Population Health Management are interdependent in multiple areas. Achieving PCMH 2014 Level 3 recognition requires an analysis of existing staffing levels needed to provide effective team-based care. The bed reduction strategy outlined in the Population Health Management work stream may have major implications for the retraining and deployment of staff in organizations that reduce or re-purpose existing inpatient beds as FLPPS shifts health care provision from the inpatient to the outpatient setting.

Page 162 of 822



Page 163 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

## Finger Lakes Performing Provider System, Inc. (PPS ID:9)

Clinical Integration: The improved care management and care transitions that are key to the success of the Clinical Integration work stream are also critical parts of the Workforce Strategy. Case managers are the subset of the PPS workforce projected as the largest number of new hires needed across FLPPS during the five program years in the initial assessment conducted for the project plan application and will play a central role in the implementation of the Clinical Integration and Workforce Strategy work streams.



# New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 164 of 822 Run Date : 09/28/2018

## Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **IPQR Module 11.6 - Roles and Responsibilities**

#### Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Workforce Operations Workgroup Co-Chair	Dr. Daniel Ornt / Rochester Institute of Technology	Responsibilities: maintain high-level Workforce strategy; lead regular Workforce Operational Workgroup Meetings; inform final decision on vendors
Workforce Operations Workgroup Co-Chair	Kathy Rideout / University of Rochester School of Nursing	Responsibilities: maintain high-level Workforce strategy; lead regular Workforce Operational Workgroup Meetings; inform final decision on vendors
Primary Care Subgroup Lead	Dr. Thomas Campbell / University of Rochester Medical Center	Responsibilities: lead subgroup to develop and implement workforce strategy for primary care in FLPPS region
Behavioral Health Subgroup Lead	George Rotes / Yates County	Responsibilities: lead subgroup to develop and implement workforce strategy for behavioral health in FLPPS region
Care Management Subgroup Co-Lead	Daryl Sharp / Accountable Heath Partners	Responsibilities: lead subgroup to develop and implement workforce strategy for care management in FLPPS region
Care Management Subgroup Co-Lead	Jim Kennedy / Catholic Charities	Responsibilities: lead subgroup to develop and implement workforce strategy for care management in FLPPS region
Data and Reporting Subgroup Co-Lead	Jim Kennedy / Catholic Charities	Responsibilities: lead subgroup to develop and implement structure for workforce - related data collection and reporting strategy
Workforce Vendor	Deloitte	Responsibilities: consult on and create processes for NYS required milestones as well as consult on FLPPS region strategy for primary care, behavioral health, and care management
FLPPS Workforce Project Manager	Collene Burns / FLPPS	Responsibilities: lead the Workforce work stream for FLPPS, including work group and subgroup meeting scheduling and facilitation; manage overall implementation for Workforce Operations Workgroup and Subgroup strategies; vet RFAs for vendor selection



Page 165 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

**IPQR Module 11.7 - Key Stakeholders** 

#### Instructions:

Please identify the key stakeholders involved in your workforce transformation plans, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
FLPPS Leadership Team	Review	Responsibilities: review FLPPS Workforce Strategy implementation plans and centralize workforce services, including training and informational materials
FLPPS Operational Committees and Work groups	Review	Responsibilities: review material that addresses inter- dependencies between FLPPS Workforce Strategies and given committee/work group's work stream and focus areas
NOCN workgroups	Review	Responsibilities: provide geographically - specific input on FLPPS Workforce Strategies material, including training and informational materials
External Stakeholders		
Labor Unions	Collaborator	Responsibilities: provide input on mitigating negative effects of DSRIP on current workforce when union-represented employees are affected
NYS DOH Facilitator Responsibilities: information programs		Responsibilities: inform PPS collaboratives and centralized training programs



# New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 166 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### IPQR Module 11.8 - IT Expectations

#### Instructions:

Please describe how the development of shared IT infrastructure across the PPS will support your plans for workforce transformation.

Shared IT infrastructure is integral to the goals of the FLPPS Workforce strategy. FLPPS will employ a centralized reporting on Workforce transformation progress through a provider portal. The use of a system wide tool allows FLPPS to clearly define data fields and ensure that all organizations are using the same metrics, a key factor in assuring accurate quarterly reporting. This capacity is particularly important for the ability to report net workforce changes at the FLPPS network level. Rather than simply receiving and repackaging partner organizations' data, the shared IT infrastructure and tool will allow FLPPS to develop the capacity to identify within-network workforce movement. Shared IT infrastructure also provides a platform for system wide initiatives such as the FLPPS job board to best match organizational needs and regional workforce capacity. A portal will also be used by partner organizations to access FLPPS-wide training and informational materials, including standardized messaging for staff engagement, when appropriate for dissemination in this format. Online trainings can then be tracked through a centralized tool and serve as a mechanism for tracking and documentation of training attendance, progress, and certification. These software tools and shared infrastructure will allow for the development of dissemination of common workforce, cultural competency and health literacy training, and other pertinent modules, assessment tools, and standards for the network around these critical areas of focus.

#### IPQR Module 11.9 - Progress Reporting

#### Instructions:

Please describe how you will measure the success of this organizational workstream.

All partner organizations will be required to submit regular reports to the FLPPS to document changes in their Workforce Strategy Domain 1 metrics, including new hires, and retraining and redeployment of existing staff. FLPPS will retain baseline data and preceding reports for all partner organizations to facilitate the process of updating workforce data on a regular basis and to enhance the accuracy and consistency of each organization's reporting across quarters. FLPPS will develop a mechanism to account for the net changes across the workforce. The Workgroup will track and report updates on the workforce-related budget as outlined in the Workforce Strategy Domain 1 requirements, including amounts specific to retraining, redeployment, new hires, and other budget considerations. In addition to reporting this data regularly, the progress reporting process will monitor and track progress compared to planned budgeting and projected workforce change via retraining, redeployment, and new hiring. The Workforce Operation Workgroup has designated a subgroup to focus on data management and reporting. This group will work in conjunction with the team driving the IT Systems and Processes work stream to ensure optimization of shared IT infrastructure for Workforce purposes. This subgroup is also responsible for creating clearly defined data fields and writing uniform reporting standards to allow the FLPPS to provide consistent and accurate performance reports.



Page 167 of 822 Run Date: 09/28/2018

### **DSRIP Implementation Plan Project**

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

**IPQR Module 11.10 - Staff Impact** 

#### Instructions:

Please upload the Workforce Staffing Impact (Projections) and the Workforce Staffing Impact (Actuals) tables provided for quarterly reporting.

#### **Current File Uploads**

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

#### **Narrative Text:**

#### **Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	



Page 168 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

**IPQR Module 11.11 - Workforce Strategy Spending (Quarterly):** 

#### Instructions:

Please include details on workforce spending. The workforce spending actuals should reflect only what was spent during the relevant quarters and is not cumulative across semi-annual periods. The PPS can shift funding across categories; e.g., from Retraining to New Hires. Please note that the "Cumulative Percent of Commitments Expended through Current DSRIP Year" section is calculated based on the total yearly commitments.

Benchmarks									
Year	Amount(\$)								
Total Cumulative Spending Commitment through Current DSRIP Year(DY4)	18,967,777.00								

	Workforce Spe	ending Actuals	Cumulative Spending to Date	Cumulative Percent of Commitments		
Funding Type	DY4(Q1/Q2)(\$)	DY4(Q3/Q4)(\$)	(DY1-DY5)(\$)	Expended through Current DSRIP Year (DY4)		
Retraining	0.00	0.00	6,626,537.80	73.35%		
Redeployment	0.00	0.00	760,411.72	23.38%		
New Hires	0.00	0.00	20,684,849.96	484.63%		
Other	0.00	0.00	7,661,169.06	317.42%		
Total Expenditures	0.00	0.00	35,732,968.54	188.39%		

#### **Current File Uploads**

Us	er ID File Type	File Name	File Description	Upload Date
----	-----------------	-----------	------------------	-------------

No Records Found

#### **Narrative Text:**

For PPS to provide additional context regarding progress and/or updates to IA.



# New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 169 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	



# New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 170 of 822 Run Date : 09/28/2018

IPQR Module 11.12 - IA Monitoring:	
Instructions:	



**DSRIP Implementation Plan Project** 

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

Project 2.a.i – Create Integrated Delivery Systems that are focused on Evidence-Based Medicine / Population Health Management

☑ IPQR Module 2.a.i.1 - Major Risks to Implementation and Mitigation Strategies

#### Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Financial Mitigation: The PPS will work to understand each provider's current financial viability and identify those providers at highest risk for being unable to survive through the transition period or under a capitated model and develop action plans to support those that are vital to the Medicaid lives in the region. FLPPS will establish centralized services to leverage economies of scale to mitigate risk of insufficient capital funding from NYSDOH, which will more efficiently use the capital the PPS is given without sacrificing value to partner organizations.

#### R: Workforce: Shortages, skills.

M: The region suffers from PCP and BH provider shortages; these shortages exist throughout the country, making recruitment efforts more difficult. To this end FLPPS has created a dedicated Workforce committee.

R: Transportation: The large geographic region of FLPPS results in large distances between where a patient may live and receive care. This results in patients delaying needed care until it becomes emergent or not following up with treatment plans.

M: To mitigate this FLPPS has created a dedicated Transportation committee as part of the governance structure that is tasked with defining the challenges by county and identifying solutions that can be implemented in those counties, with input and endorsement of regional committees that are also part of the FLPPS governance structure.

#### R: Patient Culture & behavior.

M: To mitigate the risk that patients will continue to utilize high cost services despite the increase of access and removal of barriers to care, FLPPS will develop and implement a patient outreach campaign that aims to educate patients on care and service offerings. Further, FLPPS will utilize a call center to serve as a resource for patients to learn more about care and services in their given area.

R: PCMH: There is a risk that all PPS Primary Care Providers will not achieve NCQA 2014 PCMH Level 3 Standards by DY3.

M: To mitigate this risk, FLPPS will implement a PCMH support team as part of centralized services, led by a Certified Content Expert. This team will support provider organizations to understand PCMH standards and complete the application documentation required by NCQA. Additionally FLPPS will support the use of physician champions in all practices to serve as a local support for the success of the program.

#### R: CC & HL: Broad/ varied population.

M: To mitigate the risk of not leveraging Community Based Organizations specific skills and service offerings to the full potential, FLPPS will work with supporting partner organizations to develop asset mapping by services and region to integrate organizations appropriate for the best outcomes.

R: HH Care Management services are varied across HH and Care Management Agencies.

M: FLPPS will work closely with Health Homes in the network to develop internal and external protocols that will strengthen the relationship

## NYS Confidentiality - High

Page 171 of 822 Run Date : 09/28/2018



# New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 172 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

between HH and other organizations in the network. FLPPS will also support the education about HH service offerings to partner organizations who may not otherwise be aware.



# New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 173 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **IPQR Module 2.a.i.2 - Prescribed Milestones**

#### Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1  All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, behavioral, post-acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service organizations, as necessary to support its strategy.	DY3 Q4	Project	N/A	Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS includes continuum of providers in IDS, including medical, behavioral health, post-acute, long-term care, and community- based providers.		Project		Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Develop partner list based on attested provider list with appropriate information (including but not limited to provider type, safety net/non safety net status, naturally occurring care network identification)		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Develop funds flow workgroup to support contract development and provide guidance in developing equitable funds flow approach for all attested partners in the network		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Develop Phase I contracts for eligible attested safety net partners (including appropriate attachments)		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Execute Phase I contracts with attested safety net partners eligible for Phase I contracting		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop Phase I contracts for eligible non safety net attested partners		Project		Completed	07/01/2015	02/29/2016	07/01/2015	02/29/2016	03/31/2016	DY1 Q4
Task Execute Phase I contracts with attested non safety net partners eligible for Phase I contracting		Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Identify criteria to evaluate provider list and identify gaps.		Project		Completed	08/01/2015	12/31/2016	08/01/2015	12/31/2016	12/31/2016	DY2 Q3



Page 174 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Identify providers who could fill identified gaps.		Project		Completed	02/01/2016	03/31/2018	02/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Develop Phase II contracting process for all attested partners, which may include subcontracting amongst partners for identified collaboration opportunities		Project		Completed	02/01/2016	03/31/2018	02/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Execute Phase II contracts with attested partners, which may include subcontracting amongst partners for identified collaboration opportunities.		Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task  Develop process for regular evaluation of network for gaps in services for all service providers/ provider types		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Outline and vet the process to develop ongoing strategy with payers and social service organizations		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Develop process for contracts/subcontracts with partners identified, if any, to fill gaps that are not part of original attested partner network.		Project		Completed	09/01/2017	03/31/2018	09/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Establish process for adding or removing partner organizations, as appropriate and allowable per DOH.		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Milestone #2 Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' strategy towards evolving into an IDS.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS produces a list of participating HHs and ACOs.		Project		Completed	06/01/2015	09/30/2015	06/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Participating HHs and ACOs demonstrate real service integration which incorporates a population management strategy towards evolving into an IDS.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices and integrated service delivery.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Task 1: Document list of participating ACOs and HHs		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Task 2: Conduct current state assessment of ACO and HH care management and population health (including IT) capabilities.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 175 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Assessment to include current capacity, workflows (including referral initiation and discharge), communication protocols between care team providers, and efficacy of each HH Lead										
Task Task 2: Develop communication plan to educate PPS providers about what a Health Home does, how to refer an individual to Health Home services, and how they would participate as a service provider for an individual enrolled in a Health Home (including treatment providers, CBOs, government agencies)		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Task 2: Have a developed plan to build additional capacity in shortage areas, both current and anticipated		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Task 2: Develop protocols for interfacing HH Care Managers with other care coordinators/managers and other care providers. For example, create standard process for interfacing HH CM with PCMH Care Manager.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Task 2: Have a developed plan to expand utilization of Health Home care managers throughout PPS, including providers who previously may not have had access to HH care management services		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Task 2: Develop common standards for Care Management Quality Assurance and Quality Improvement across PPS		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Task 2: Create and finalize written agreement of collaboration with HHs and ACOs, as required to achieve goals		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Task 2: Develop strategy for implementing developed protocols and common standards throughout the PPS (tied to Requirement 3 protocols/training)		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Task 3: Assemble HH and ACO workgroups with representation from Health Homes (including but not limited to HHUNY and GRHHN), ACOs (including GRIPA and AHP), and FLPPS to meet regularly, tasked with the requirements to achieve HH and ACO service integration and carry out subsequent steps		Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Task 3: Organize learning collaborative events throughout each year to share best practices and success stories among partner		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 176 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
organizations, pending further guidance or instruction from NYS DOH										
Milestone #3 Ensure patients receive appropriate health care and community support, including medical and behavioral health, post-acute care, long term care and public health services.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Clinically Interoperable System is in place for all participating providers.		Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task PPS has protocols in place for care coordination and has identified process flow changes required to successfully implement IDS.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has process for tracking care outside of hospitals to ensure that all critical follow-up services and appointment reminders are followed.		Project		Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS trains staff on IDS protocols and processes.		Project		Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Task 1: Define provider types and create standard definitions of roles, including direct care providers, community health workers, and various levels of care managers		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Task 1: Ensure Community Based Organizations are represented on Clinical Committee and appropriate project teams to support goals of DSRIP and ensure project strategies/implementation align with these organizations		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Task 1: Create process flow diagrams of ideal IDS processes, including transition of care between providers including behavioral health care		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Task 2: Identify projects that require the development of protocols and identify which provider types will be impacted by protocols		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Task 2: Identify projects that will include process/protocols for tracking patient care outside of hospital (i.e. 2.b.iv - Care Transitions)		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 2: Collaborate with project teams to develop protocol		Project		Completed	08/01/2015	09/30/2015	08/01/2015	09/30/2015	09/30/2015	DY1 Q2



Page 177 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
completion schedule										
Task Task 2: Develop PPS wide standard for clinical protocol elements and structure (e.g. background information, reference literature, objectives, clinical protocol variations based on provider type/geography, data to be documented, follow up procedures, etc.)		Project		Completed	12/01/2015	03/31/2016	12/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Task 2: Analyze protocols and complete gap analysis of coverage across provider types and care transitions		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Task 2: Based on analysis and as part of Clinical Quality Committee duties, determine if additional protocols are needed to achieve IDS		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Task 2: Develop additional protocols to close gaps of an Integrated Delivery System, ensuring that protocol framework is applicable to clinical/social service providers, allowing for provider and regional specific nuance, as appropriate		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Task 2: Once approved by clinical quality committee, cascade protocols to providers though multi-faceted communication, training, and education channels o Project teams take clinical protocols to home organizations and champion the adoption of the clinical protocol in home organization o Hold PPS wide educational webinars on clinical protocols and timeline for adoption o Leverage PRAs to ensure provider adoption of protocol use		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Task 2: Develop PPS wide compliance monitoring processes to ensure providers are using protocols correctly		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Task 2: Develop PPS wide on-going review and revision process for clinical protocols based on clinical and operational data post- adoption		Project		Completed	12/31/2016	03/31/2017	12/31/2016	03/31/2017	03/31/2017	DY2 Q4
Task Task 3: In collaboration with identified project team(s), form a workgroup (possibly a subcommittee to IDS project team).		Project		Completed	08/01/2015	12/31/2016	08/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Task 3: Identify core components necessary to ensure PPS wide		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 178 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
processes to ensure all critical follow up services and appointment reminders are followed										
Task Task 3: Determine IT and clinical requirements to achieve previously identified components.		Project		Completed	02/01/2016	03/31/2017	02/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Task 3: Develop strategy for implementing IT and clinical requirements throughout PPS to appropriate provider types		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Task 3: Implement IT and clinical requirements throughout PPS and appropriate provider types		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Identify resource responsible for creating training materials with input from project teams and regional workgroups		Project		Completed	12/01/2015	12/31/2016	12/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Create process to store information of who has completed training process in an auditable location		Project		Completed	12/01/2015	03/31/2017	12/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task As part of PPS training initiative, develop strategy for PPS staff training that includes core pieces across provider types with flexibility built in for regional and provider type specificity		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Begin to engage partners to complete protocol training		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS documents protocol training throughout PPS.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #4 Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up, by the end of Demonstration Year (DY) 3.	DY3 Q4	Project	N/A	Completed	07/01/2015	12/31/2017	07/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	07/01/2015	12/31/2017	07/01/2015	12/31/2017	12/31/2017	DY3 Q3
Providers Associated with Completion:			•							
Flender Joan Ellen Md  Task  EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	Completed	07/01/2015	12/31/2017	07/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task		Provider	Safety Net Hospital	Completed	07/01/2015	12/31/2017	07/01/2015	12/31/2017	12/31/2017	DY3 Q3



Page 179 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.										
Providers Associated with Completion:										
Strong Memorial Hospital										
Task										
EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Mental Health	Completed	07/01/2015	12/31/2017	07/01/2015	12/31/2017	12/31/2017	DY3 Q3
Providers Associated with Completion:										
Arc Of Monroe County, The										
Task										
EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Nursing Home	Completed	07/01/2015	12/31/2017	07/01/2015	12/31/2017	12/31/2017	DY3 Q3
Providers Associated with Completion:										
Crest Manor Living & Rehab Ctr										
Task		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
PPS uses alerts and secure messaging functionality.		1 Tojout		Completed	07/01/2010	00/01/2017	07/01/2010	00/01/2017	00/01/2017	D12 Q7
Task Establish representative IT committee in accordance with the proposed governance model to support IT needs of PPS and partner organizations		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task										
Define specific data required to be sent and received as part of data sharing.		Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Identify PPS safety net providers who will be required to achieve this goal		Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task As part of the Current State IT assessment, catalogue existing IT capabilities that includes RHIO data sharing, use of Direct messaging, and Alerts by Safety Net providers		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Analyze results from Clinical Integration Needs Assessment to prioritize provider organizations to work with RHIOs to achieve requirement deliverables		Project		Completed	10/01/2015	12/31/2017	10/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task FLPPS - RHIO agreement developed.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Collaborate with RHIO to create joint training materials to use Direct messaging, alerts, and patient record lookup.		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2



Page 180 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task  Document completed training for PPS safety net providers on use of direct messaging, alerts, and patient record lookup.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Engage providers to integrate the use direct messaging, alerts, and patient record lookup into practice workflows, as appropriate based on provider type.		Project		Completed	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Establish an ongoing process to interactively review Direct and Alert functionality best practices among PPS providers and share with all safety net providers, including continuous review of EHR system adherence to defined data exchange standards (such as minimum required exchange datasets)		Project		Completed	03/31/2017	12/31/2017	03/31/2017	12/31/2017	12/31/2017	DY3 Q3
Milestone #5 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	DY3 Q4	Project	N/A	Completed	07/01/2015	12/31/2017	07/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		Completed	07/01/2015	12/31/2017	07/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	10/01/2015	12/31/2017	10/01/2015	12/31/2017	12/31/2017	DY3 Q3
Providers Associated with Completion: Flender Joan Ellen Md										
Task Define scope of EHR system implementation by DSRIP provider type and confirm assumption with NYS DOH		Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Develop action plan to achieve the deliverables of the requirement, which may include vendor selection support and engaging vendors for volume based purchasing for PPS partner organizations. Additionally this action plan would outline the engagement strategy for providers who are at different current states related to readiness and current HIT systems in place.		Project		Completed	07/01/2015	06/30/2017	07/01/2015	06/30/2017	06/30/2017	DY3 Q1
Task As part of the IT Current State Assessment, determine current EHR adoption by provider site		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	
Task		Project		Completed	10/01/2016	06/30/2017	10/01/2016	06/30/2017	06/30/2017	DY3 Q1



Page 181 of 822 Run Date: 09/28/2018

## Finger Lakes Performing Provider System, Inc. (PPS ID:9)

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Assist providers in identifying appropriate IT solutions										
Task Obtain ONC Certified Electronic Health Record Technology product number to validate that providers are using EHR systems that comply with MU and PCMH Level 3 Standards		Project		Completed	10/01/2015	12/31/2017	10/01/2015	12/31/2017	12/31/2017	DY3 Q3
Milestone #6 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	DY3 Q4	Project	N/A	Completed	07/01/2015	12/31/2017	07/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task PPS identifies targeted patients through patient registries and is able to track actively engaged patients for project milestone reporting.		Project		Completed	07/01/2015	12/31/2017	07/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task Collaborate with project teams (including but not limited to 4.a.iii, 4.b.ii, and 2.d.i) and FLPPS committees (including but not limited to Clinical and Cultural Competency/Health Literacy) to identify high risk/target populations of FLPPS and specify the clinical data required to track this population.		Project		Completed	07/01/2015	06/30/2017	07/01/2015	06/30/2017	06/30/2017	DY3 Q1
Task Survey safety net providers for existing HIT capabilities as part of the IT Current State Assessment		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Map assets by county (clinical providers, CBOs, evidence-based programs)		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task  Design relational data model(s) accommodating the needs of resources in community		Project		Completed	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Configure FLPPS data repository for operations, pending NYS Capital Award		Project		Completed	07/01/2016	06/30/2017	07/01/2016	06/30/2017	06/30/2017	DY3 Q1
Task Establish connection between FLPPS central data repository and RHIO data repository to facilitate sharing of patient data, including definition, normalization, and validation of incoming data elements for inclusion in a consolidated, relational dataset.		Project		Completed	10/01/2016	06/30/2017	10/01/2016	06/30/2017	06/30/2017	DY3 Q1
Task Collect initial clinical and claims data sets from the RHIOs, early participating programs, NYSDOH, and other partners, as available		Project		Completed	07/01/2016	06/30/2017	07/01/2016	06/30/2017	06/30/2017	
Task		Project		Completed	07/01/2016	06/30/2017	07/01/2016	06/30/2017	06/30/2017	DY3 Q1



Page 182 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Implement IT infrastructure required to support Population Health Management (including reporting)										
Task Establish registries of identified high risk / PPS target population patients		Project		Completed	10/01/2016	06/30/2017	10/01/2016	06/30/2017	06/30/2017	DY3 Q1
Task Develop reports to be used in outcome tracking		Project		Completed	10/01/2016	06/30/2017	10/01/2016	06/30/2017	06/30/2017	DY3 Q1
Task Develop audit process to ensure report accuracy and validate with IT and Clinical oversight committees		Project		Completed	10/01/2016	06/30/2017	10/01/2016	06/30/2017	06/30/2017	DY3 Q1
Task Identify method to distribute reports to safety net providers and PPS contracted care managers as appropriate		Project		Completed	10/01/2016	06/30/2017	10/01/2016	06/30/2017	06/30/2017	DY3 Q1
Milestone #7 Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use standards by the end of DY 3.	DY3 Q4	Project	N/A	Completed	07/01/2015	12/31/2017	07/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task Primary care capacity increases improved access for patients seeking services - particularly in high-need areas.		Project		Completed	08/01/2015	12/31/2017	08/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task All eligible practices meet 2014 NCQA Level 3 PCMH and/or APCM standards.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	07/01/2015	12/31/2017	07/01/2015	12/31/2017	12/31/2017	DY3 Q3
Providers Associated with Completion:		,								,
Deahn Dale L Md Task	T	Γ	Т	T	<u> </u>					
EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria.)		Project		Completed	07/01/2015	12/31/2017	07/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task Workforce workgroup (or Workforce workgroup identified person) to have a developed plan to engage practices to expand access to primary care in areas identified by Community Needs Assessment and comprehensive workforce current state assessment. Plan will outline possible strategies to increase access (potentially including but not limited to: new hires; retraining; Bodenheimer model, etc.), as well as the paths to identify which strategies will be applied to which practices		Project		Completed	08/01/2015	12/31/2017	08/01/2015	12/31/2017	12/31/2017	DY3 Q3



Page 183 of 822 Run Date : 09/28/2018

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Engage and communicate with primary care providers to ensure project understanding and alignment.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Establish PPS PCMH support team to serve as subject matter experts on application completion and practice transformation.		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Identify all PCMH eligible practices in PPS, and assess current state PCMH status of those practices		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Determine current EHR infrastructure of all primary care practices, as part of the IT Current State assessment (see IT Systems & Processes Work stream)		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Develop and document a plan to engage practices to certify PCMH based on current state and readiness to achieve PCMH Level 3.		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Obtain PCMH certification from PCMH practices		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Obtain ONC Certified Electronic Health Record Technology product number to validate that providers are using EHR systems that comply with MU and PCMH Level 3 Standards		Project		Completed	10/01/2017	12/31/2017	10/01/2017	12/31/2017	12/31/2017	DY3 Q3
Milestone #9 Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment reform.	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS holds monthly meetings with Medicaid Managed Care plans to evaluate utilization trends and performance issues and ensure payment reforms are instituted.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Determine PPS criteria to identify MCO(s) for engagement		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Identify key MCO(s) for engagment based on defined criteria.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Identify FLPPS personnel and/or appropriate Clinical and Finance Committee members to attend lead meetings		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Compile discussion topics and documents for the first meeting with MCO(s) approved by PPS Finance Committee.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Schedule first meeting with at least two MCO(s) to discuss		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 184 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
strategy for achieving VBP goals, introduce FLPPS and background information, current state of FLPPS network such as clinical performance, care transformation status, utilization trends of FLPPS Medicaid members, financial performance, and efforts toward payment reform.										
Task Identify discussion topics for next steps as well as assign owners to key deliverables and establish the schedule for reoccurring meetings		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #10  Re-enforce the transition towards value-based payment reform by aligning provider compensation to patient outcomes.	DY3 Q4	Project	N/A	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS submitted a growth plan outlining the strategy to evolve provider compensation model to incentive-based compensation		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Providers receive incentive-based compensation consistent with DSRIP goals and objectives.		Project		Completed	07/01/2017	03/31/2018	07/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Review Value Based Payment Roadmap released by NYSDOH		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Develop value-based metrics consistent with Domains 2, 3, and 4 of PPS's selected project goals that also align with other evidence-based measures (QARR, NCQA, NQF, IHI, CMS, etc. ) as approved by Finance, IT and Clinical Committees		Project		Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Circulate value-based payment metrics through project workgroups, PPS regional workgroups, and other committees including those including MCOs, as appropriate, for structured review and feedback		Project		Completed	04/01/2017	03/31/2018	04/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Schedule meetings with neighboring PPSs to discuss patient- outcome measures to ensure alignment of incentives for overlapping populations		Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Store final plan for presentation to NYSDOH and Independent Assessor as requested		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Develop a plan to utilize performance against goals to calculate corresponding incentive amount to PPS providers		Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task		Project		Completed	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4



Page 185 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Clinical Committee to make recommendations regarding additional provider and patient incentives										
Task BOD to review and approve proposed incentive payment plan for the patient outcome metrics		Project		Completed	10/01/2016	06/30/2017	10/01/2016	06/30/2017	06/30/2017	DY3 Q1
Task  Develop draft of provider - FLPPS contract to include value based payment		Project		Completed	07/01/2017	03/31/2018	07/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task  Determine appropriate providers to participate in value based contracts		Project		Completed	07/01/2017	03/31/2018	07/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Engage identified providers in contracting for value based contracts		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #11 Engage patients in the integrated delivery system through outreach and navigation activities, leveraging community health workers, peers, and culturally competent community-based organizations, as appropriate.	DY3 Q4	Project	N/A	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Community health workers and community-based organizations utilized in IDS for outreach and navigation activities.		Project		Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Engage consumers directly via focus groups to explore concerns with healthcare delivery system, barriers to ongoing engagement, and ways for improvement		Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Ensure Medicaid members have representation on each NOCN committee		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Identify resource (or resources, as appropriate) responsible for coordinating outreach/navigation activities throughout the PPS		Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Establish standard definition of outreach and navigation activities		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Identify partner organizations who are experienced with outreach, engagement, navigation, community health workers, and peer support programs through project teams (including, but not limited to 2.D.I, 4.B.II, and 3.A.II), Naturally Occurring Care Network (NOCN) workgroups, and provider engagement to ensure project understanding and alignment		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 186 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Conduct current state assessment of community partners providing outreach and navigation activities (assessment to included information about organization workforce, population served, etc.)		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Based on current state assessment of community partners, stratify community organizations by services provided (including but not limited to: behavioral health, vocational day programs, navigation, peer support programs, etc.)		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Define process for PPS to measure patient engagement with community health workers, peer supports, and other community based providers within the IDS.		Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Identify strengths of each partner organization and resources that can be leveraged as best practices		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Conduct and document service gaps based on current PPS partner providers and the needs of attributed lives.		Project		Completed	07/01/2015	06/30/2017	07/01/2015	06/30/2017	06/30/2017	DY3 Q1
Task Contract with identified partner organizations to engage patients through outreach and navigation activities utilizing community health workers, peers, and culturally competent CBOs, as appropriate.		Project		Completed	07/01/2015	06/30/2017	07/01/2015	06/30/2017	06/30/2017	DY3 Q1
Task Develop and document process of education and training for community health workers, peers, and culturally competent CBOs.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Train navigators in NYS certification program to be insurance enrollers to engage uninsured individuals driven by patient priorities and choice.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Have a developed support strategy for CBO's to hire staff as needed based on gap analysis.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Collect engagement reports from community health workers, peer supports and community based organizations in order to identify region wide utilization.		Project		Completed	07/01/2017	03/31/2018	07/01/2017	03/31/2018	03/31/2018	
Task		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4



Page 187 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Develop and document process of ongoing monitoring to ensure adequate outreach and navigation support for PPS attributed lives.										

#### **Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

#### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
All PPS providers must be included in the Integrated Delivery System.	
The IDS should include all medical, behavioral, post-acute, long-term	
care, and community-based service providers within the PPS network;	
additionally, the IDS structure must include payers and social service	
organizations, as necessary to support its strategy.	
Utilize partnering HH and ACO population health management systems	
and capabilities to implement the PPS' strategy towards evolving into an	
IDS.	
Ensure patients receive appropriate health care and community support,	
including medical and behavioral health, post-acute care, long term care	
and public health services.	
Ensure that all PPS safety net providers are actively sharing EHR	
systems with local health information exchange/RHIO/SHIN-NY and	
sharing health information among clinical partners, including directed	
exchange (secure messaging), alerts and patient record look up, by the	
end of Demonstration Year (DY) 3.	
Ensure that EHR systems used by participating safety net providers meet	
Meaningful Use and PCMH Level 3 standards and/or APCM by the end of	
Demonstration Year 3.	
Perform population health management by actively using EHRs and other	
IT platforms, including use of targeted patient registries, for all	
participating safety net providers.	
Achieve 2014 Level 3 PCMH primary care certification and/or meet state-	
determined criteria for Advanced Primary Care Models for all eligible	
participating PCPs, expand access to primary care providers, and meet	
EHR Meaningful Use standards by the end of DY 3.	



Page 188 of 822 Run Date: 09/28/2018

## Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Establish monthly meetings with Medicaid MCOs to discuss utilization	
trends, performance issues, and payment reform.	
Re-enforce the transition towards value-based payment reform by	
aligning provider compensation to patient outcomes.	
Engage patients in the integrated delivery system through outreach and	
navigation activities, leveraging community health workers, peers, and	
culturally competent community-based organizations, as appropriate.	

#### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #9	Pass & Complete	
Milestone #10	Pass & Complete	
Milestone #11	Pass & Complete	



Page 189 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **IPQR Module 2.a.i.3 - PPS Defined Milestones**

#### Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	In Progress	Mid-Point Assessment	04/01/2016	03/31/2020	04/01/2016	03/31/2020	03/31/2020	DY5 Q4

#### **PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	OSELID	i iie i ype	i ile Name	Description	Opioau Date

No Records Found

#### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 190 of 822 Run Date : 09/28/2018

IPQR Module 2.a.i.4 - IA Monitoring	
nstructions:	



Page 191 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### Project 2.b.iii – ED care triage for at-risk populations

IPQR Module 2.b.iii.1 - Major Risks to Implementation and Mitigation Strategies

#### Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- R:1. Physician Capacity and work flow. The primary care offices within the network may not have the capacity to take new patients. Also, physician practices may need to adapt strategies to manage patients that have a high no show rate and may not have the resources to accommodate.

  M: PPS will be assessing current capacity and identify long term strategies to address. PPS and the project team will outreach to physician/medical practices on potential work flow impacts and offer implementation support. Also, we will utilize health home case managers to assist with patient navigation.
- R: 2. Technology Inter-operable Electronic Health Records across the PPS needed for the success of the project(s). There are many varying EMR systems amongst hospitals and PCP offices requiring connectivity. Health Home information is not readily available to providers. Referral to Health Homes is cumbersome.
- M: Will leverage PPS level resources including the established IT committee, and RHIO, to build functionality for information sharing across the PPS. PPS to assess the version (s) of EMR's used by hospitals and PCPs participating in this project. PPS IT Committee and implementation plan will assist in developing work flow for all EMR users to achieve connection with the RHIO for bidirectional communication required between ED's and PCMH providers.

#### R: 3. Patient Engagement

M: Ensure that materials are written within patients' literacy and language ranges, following review by Cultural Competency and Health Literacy Committee. Also, Cultural Competency committee will provide guidance on protocols and development of the patient navigator training.

- R: 4. The Lack of adequate transportation is a barrier for patients accessing medical care.
- M: Utilize traditional and nontraditional solutions as developed by PPS transportation committee, including inventory and directory of regional transportation options. PPS Transportation Committee collaborate with transportation vendors to improve transportation needs in PPS region.
- R: 5. PPS Workforce Challenge of hiring staff to fill and provide adequate training of patient navigator.
- M: PPS and the project team can assist hospitals with an implementation strategy by identifying the roles and responsibilities (protocols) of the patient navigator. This information can guide hospitals with decisions regarding redeployment vs creating or utilizing community based providers to fulfill this role.



Page 192 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### IPQR Module 2.b.iii.2 - Patient Engagement Speed

#### Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchr	narks
Actively Engaged Speed	Actively Engaged Scale
DY2,Q4	16,200

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
	Baseline Commitment	4,050	8,100	12,150	16,200
PPS Reported	Quarterly Update	0	0	0	0
	Percent(%) of Commitment	0.00%	0.00%	0.00%	0.00%
IA Ammunuad	Quarterly Update	0	0	0	0
IA Approved	Percent(%) of Commitment	0.00%	0.00%	0.00%	0.00%

#### **Current File Uploads**

User ID File Type File Name File Description Uplo
---

No Records Found

#### Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

#### Module Review Status

	Review Status	IA Formal Comments
Pas	ss & Ongoing	



Page 193 of 822 Run Date: 09/28/2018

### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **IPQR Module 2.b.iii.3 - Prescribed Milestones**

#### Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Establish ED care triage program for at-risk populations	DY3 Q4	Project	N/A	Completed	04/01/2015	12/31/2017	04/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task Stand up program based on project requirements		Project		Completed	04/01/2015	12/31/2017	04/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task Establish cross functional ED care triage project team to include major hospitals, FQHCs, providers and health homes.		Project		Completed	04/01/2015	10/31/2015	04/01/2015	10/31/2015	12/31/2015	DY1 Q3
Task Establish partnerships between hospital, FQHC's, PCP's and Health Homes		Project		Completed	10/01/2015	11/30/2017	10/01/2015	11/30/2017	12/31/2017	DY3 Q3
Task Finalize contracts /MOU's with PCP practices		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Create and implement clear workflows at participating hospital ED's for patients presenting for minor illnesses		Project		Completed	04/01/2015	12/31/2017	04/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task Engage safety net and non safety net community providers		Project		Completed	08/01/2015	12/31/2017	08/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task  Monitor hospital adherence to project through hospital quarterly report data and mobilize resources as necessary		Project		Completed	04/01/2016	12/31/2017	04/01/2016	12/31/2017	12/31/2017	DY3 Q3
Task Engage Health Home organizations for Care Management		Project		Completed	08/01/2015	12/31/2017	08/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task Establish patient navigation protocol outlining linkage from hospital ED's to PCP's		Project		Completed	09/01/2015	12/31/2017	09/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task  Agree to ongoing collaboration with other PPS's to share best practices, educational materials, training strategies to overcome project implemenation barriers.		Project		Completed	09/01/2015	12/31/2017	09/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task Develop and execute contracts with providers based on providers role		Project		Completed	04/01/2015	12/31/2017	04/01/2015	12/31/2017	12/31/2017	DY3 Q3
Milestone #2 Participating EDs will establish partnerships to community	DY3 Q4	Project	N/A	Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4



Page 194 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
primary care providers with an emphasis on those that are PCMHs and have open access scheduling.  a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS Advanced Primary Care Model standards by the end of DSRIP Year 3.  b. Develop process and procedures to establish connectivity between the emergency department and community primary care										
providers. c. Ensure real time notification to a Health Home care manager as applicable										
Task All eligible practices meet NCQA 2014 Level 3 PCMH and/or APCM standards.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:				•						
Flender Joan Ellen Md	ı	I	1							
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria.)		Project		Completed	04/01/2015	03/01/2018	04/01/2015	03/01/2018	03/31/2018	DY3 Q4
Task Encounter Notification Service (ENS) is installed in all PCP offices and EDs		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	10/01/2015	03/01/2018	10/01/2015	03/01/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Flender Joan Ellen Md	ı	I	1							
Task Encounter Notification Service (ENS) is installed in all PCP offices and EDs		Provider	Safety Net Hospital	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Conduct current state assessment of hospital ED's patient care triage workflow and identify gaps.		Project		Completed	04/01/2015	10/31/2015	04/01/2015	10/31/2015	12/31/2015	DY1 Q3
Task Conduct assessment of PCP's current medicaid patient appointment availablity including new patient appointments.		Project		Completed	10/01/2015	02/26/2016	10/01/2015	02/26/2016	03/31/2016	DY1 Q4
Task 3 Develop strategy to communicate to hospital ED's the list of providers with medicaid patient scheduling capacity and their scheduling process		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Engage and communicate with primary care providers to ensure		Project		Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4



Page 195 of 822 Run Date: 09/28/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
project understanding and alignment.										
Task Establish PPS PCMH support team to serve as subject matter experts on application completion and practice transformation.		Project		Completed	07/01/2015	12/01/2015	07/01/2015	12/01/2015	12/31/2015	DY1 Q3
Task Identify all PCMH eligible practices in PPS, and assess curent state PCMH status of those practices		Project		Completed	07/01/2015	12/30/2015	07/01/2015	12/30/2015	12/31/2015	DY1 Q3
Task Determine current EHR infrastructure of all primary care practices, as part of the IT Current State assessment (see IT Systems & Processes Work stream)		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Determine current EHR infrastructure of all primary care practices, as part of the IT Current State assessment (see IT Systems & Processes Work stream)		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Create prioritized list of practices who will need to begin EHR implementation		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop and document a plan to engage practices to certify PCMH based on current state and readiness to achieve PCMH Level 3.		Project		Completed	07/01/2015	04/30/2016	07/01/2015	04/30/2016	06/30/2016	DY2 Q1
Task Obtain PCMH certification from PCMH practices		Project		Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Workforce workgoup (or Workforce workgroup identified person) to have a developed plan to engage practices to expand access to primary care in areas identified by Community Needs Assessment and comprehensive workforce current state assessment. Plan will outline possible strategies to increase access (potentially including but not limited to: new hires; retraining; Bodenheimer model, etc), as well as the paths to identify which strategies will be applied to which practices		Project		Completed	08/01/2015	12/01/2016	08/01/2015	12/01/2016	12/31/2016	DY2 Q3
Task Obtain ONC Certified Electronic Health Record Technology product number to validate that providers are using EHR systems that comply with MU and PCMH Level 3 Standards		Project		Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task As part of Current State IT Asessment, identify providers' current connectivity with RHIO ( including sending of ENS), and current EMR.		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4



Page 196 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Identify gaps for connectivity		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Obtain ONC Certified Electronic Health Record Technology product number to validate that providers are using EHR systems that comply with MU and PCMH Level 3 Standards		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Engage providers to intregrate the use of direct messaging, alerts, and patient record record lookup into practice workflows.		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Develop process and procedure to establish connectivity between hospital ED's and community care providers		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Milestone #3 For patients presenting with minor illnesses who do not have a primary care provider:  a. Patient navigators will assist the presenting patient to receive an immediate appointment with a primary care provider, after required medical screening examination, to validate a non-emergency need.  b. Patient navigator will assist the patient with identifying and accessing needed community support resources.  c. Patient navigator will assist the member in receiving a timely appointment with that provider's office (for patients with a primary care provider).	DY3 Q4	Project	N/A	Completed	04/01/2015	12/31/2017	04/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task A defined process for triage of patients from patient navigators to non-emergency PCP and needed community support resources is in place.		Project		Completed	04/01/2015	12/31/2017	04/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task Establish list of non -urgent encounters eligible for triage		Project		Completed	09/01/2015	12/01/2017	09/01/2015	12/01/2017	12/31/2017	DY3 Q3
Task  Develop ED workflow outlining engagement of patient to PCP after medical screening performed.		Project		Completed	04/01/2015	10/31/2015	04/01/2015	10/31/2015	12/31/2015	DY1 Q3
Task Identify objectives for patient navigator training and include job description		Project		Completed	04/01/2015	10/31/2015	04/01/2015	10/31/2015	12/31/2015	DY1 Q3
Task Institute clear workflows for patient navigators demonstrating linkage of patients presenting for minor illnesses to PCP.		Project		Completed	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Develop ED protocol: 1.) Develop PPS wide standard for clinical		Project		Completed	04/01/2015	06/30/2017	04/01/2015	06/30/2017	06/30/2017	DY3 Q1



Page 197 of 822 Run Date: 09/28/2018

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
protocol elements and structure (e.g. background information, reference literature, objectives, clinical protocol variations based on provider type/geography, data to be documented, follow up procedures, etc.)  2.) Identify requirement for protocol and purpose of ED Triage Patient Navigation.  3.) Identify team who will draft clinical protocol in conjunction with FLPPS PM and Clinical SME based on DSRIP need  4.) Develop clinical protocol elements  5.) Review other PPS protocols and ensure alignment (non-duplication, etc.) – edit protocols if needed to ensure alignment with other PPS protocols  6.) Review and obtain approval of clinical protocol from internal project clinical quality committee "project teams"  7.) Once project team provides approval, present and seek approval of clinical protocol trough PPS full clinical quality committee  8.) Once approved by clinical quality committee, cascade protocols to providers though multi-faceted communication, training, and education channels  o Project teams take clinical protocols to home organizations and champion the adoption of the clinical protocol in home organization  o Hold PPS wide educational webinars on clinical protocols and timeline for adoption  o Leverage PRAs to ensure provider adoption of protocol use  9.) Develop PPS wide compliance monitoring processes to ensure providers are using protocols correctly  10.) Develop PPS wide on-going review and revision process for clinical protocols based on clinical and operational data post-										
adoption										
Task Using a risk screening tool, identify barriers to care including community resources needed		Project		Completed	10/01/2015	12/31/2017	10/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task Develop directory of community resources at NOCN level		Project		Completed	04/01/2016	12/31/2017	04/01/2016	12/31/2017	12/31/2017	DY3 Q3
Task Provide quality oversight of patient navigator training - training consistant throughout ED's to meet goals of the project, review training records for staff hired to ensure compliance with training		Project		Completed	09/01/2015	12/31/2017	09/01/2015	12/31/2017	12/31/2017	DY3 Q3



Page 198 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
requirements. Reassess training material as needed to improve data collection, if needed										
Task In coordination with cultural competency project, create and provide patient education material to patients on appropriate ED use for minor illnesses.		Project		Completed	01/01/2016	12/31/2017	01/01/2016	12/31/2017	12/31/2017	DY3 Q3
Task Address the needs of frequent ED users by partnering with community agencies to leverage community interventions.		Project		Completed	08/01/2015	12/31/2017	08/01/2015	12/31/2017	12/31/2017	DY3 Q3
Milestone #4 Established protocols allowing ED and first responders - under supervision of the ED practitioners - to transport patients with non-acute disorders to alternate care sites including the PCMH to receive more appropriate level of care. (This requirement is optional.)	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has protocols and operations in place to transport non-acute patients to appropriate care site. (Optional).		Provider	Safety Net Hospital	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #5 Use EHRs and other technical platforms to track all patients engaged in the project.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Set expectations on short & long term patient engagement tracking data delivery mechanisms		Project		Completed	08/03/2015	09/30/2015	08/03/2015	09/30/2015	09/30/2015	DY1 Q2
Task Define the data elements necessary to track the engagement		Project		Completed	08/03/2015	09/30/2015	08/03/2015	09/30/2015	09/30/2015	DY1 Q2
Task Establish reporting periods and dates for providers to report on patient engagement		Project		Completed	08/03/2015	09/30/2015	08/03/2015	09/30/2015	09/30/2015	DY1 Q2
Task Identify role/staff that will be responsible for reporting on patient engagement		Project		Completed	08/03/2015	09/30/2015	08/03/2015	09/30/2015	09/30/2015	DY1 Q2
Task Evaluation of technology toolset (EMR, PMS, etc.), maturity of usage and HIE integration readiness assessment		Project		Completed	07/01/2015	12/30/2015	07/01/2015	12/30/2015	12/31/2015	DY1 Q3
Task Determine level of RHIO Integration and services subscription		Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 199 of 822 Run Date: 09/28/2018

### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Identify the gaps and develop long term plans to acquire patient data from providers commensurate with current technical capabilities and HIE integration needs										
Task Work with providers to develop an implementation plan to meet short and long term reporting requirements		Project		Completed	08/03/2015	03/31/2017	08/03/2015	03/31/2017	03/31/2017	DY2 Q4

#### **Prescribed Milestones Current File Uploads**

Milestone Name User ID File Type File Name Description Opioau Date		Milestone Name	User ID	File Type	File Name	Description	Upload Date
--	--	----------------	---------	-----------	-----------	-------------	-------------

No Records Found

#### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Establish ED care triage program for at-risk populations	
Participating EDs will establish partnerships to community primary care	
providers with an emphasis on those that are PCMHs and have open	
access scheduling.	
a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS	
Advanced Primary Care Model standards by the end of DSRIP Year 3.	
b. Develop process and procedures to establish connectivity between the	
emergency department and community primary care providers.	
c. Ensure real time notification to a Health Home care manager as	
applicable	
For patients presenting with minor illnesses who do not have a primary	
care provider:	
a. Patient navigators will assist the presenting patient to receive an	
immediate appointment with a primary care provider, after required	
medical screening examination, to validate a non-emergency need.	
b. Patient navigator will assist the patient with identifying and accessing	
needed community support resources.	
c. Patient navigator will assist the member in receiving a timely	
appointment with that provider's office (for patients with a primary care	
provider).	
Established protocols allowing ED and first responders - under	
supervision of the ED practitioners - to transport patients with non-acute	
disorders to alternate care sites including the PCMH to receive more	



Page 200 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

## Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
appropriate level of care. (This requirement is optional.)	
Use EHRs and other technical platforms to track all patients engaged in	
the project.	

#### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass (with Exception) & Complete	
Milestone #5	Pass & Complete	



Page 201 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **IPQR Module 2.b.iii.4 - PPS Defined Milestones**

#### Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	In Progress	Mid-Point Assessment	04/01/2016	03/31/2020	04/01/2016	03/31/2020	03/31/2020	DY5 Q4

#### **PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestolle Name	OSELID	i iie i ype	i ile Naille	Description	Opioau Date

No Records Found

#### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 202 of 822 Run Date : 09/28/2018

IPQR Module 2.b.iii.5 - IA Monitoring	
Instructions:	



Page 203 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### Project 2.b.iv – Care transitions intervention model to reduce 30 day readmissions for chronic health conditions

**IPQR Module 2.b.iv.1 - Major Risks to Implementation and Mitigation Strategies** 

#### Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- R: 1.Technology Interoperable Electronic Health Records across the PPS needed for the success of the project(s). There are many varying EMR systems amongst hospitals and PCP offices requiring connectivity. Health Home information is not readily avialable to providers. Referral to Health Homes is cumbersome.
- M: Will leverage PPS level resources including the established IT committee, and RHIO, to build functionality for information sharing across the PPS. PPS to assess the version (s) of EMR's used by hospitals and PCPs participating in this project. PPS IT Committee and implementation plan will assist in developing work flow for all EMR users to achieve connection with the RHIO for bidirectional communication required between ED's and PCMH providers.

#### R: 2.Provider Engagement.

- M: The PPS will provide education on the project and the importance for patients to have access to a PCP and health home case management services (if applicable). Utilizing NOCN leads, involve physician representatives on project team, developing protocols, work flows, and plans for implementation.
- R: 3. Payment mechanism for long term sustainability.
- M: PPS will work with MCOs to ensure consistent reimbursement for care transition services, using existing precedents for reimbursement and data from successful Medicare demonstration projects for support in negotiations for coverage.
- R: 4 Patient Engagement.
- M:Ensure that materials are written within patients' literacy and language ranges, following review by Cultural Competency and Health Literacy Committee. Also, Cultural Competency committee will provide guidance on protocols and development of protocol.
- R: 5 Cultural Competency.
- M: Ensure discharge plans and other materials are written within patients' literacy and language ranges, reviewed by Cultural Competency and Health Literacy Committee.
- R: 6. Need to develop a training strategy to fully implement the program.
- M: Will provide PPS wide training and develop standard protocols for patient identification, assessment, and linkage, to ensure that there is fidelity to core components of the model; Also, project team will identify quality review processes to monitor protocol and adherence to best practices.



Page 204 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### IPQR Module 2.b.iv.2 - Patient Engagement Speed

#### Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks					
Actively Engaged Speed	Actively Engaged Scale				
DY4,Q4	10,688				

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
	Baseline Commitment	2,684	5,344	8,004	10,688
PPS Reported	Quarterly Update	0	0	0	0
	Percent(%) of Commitment	0.00%	0.00%	0.00%	0.00%
IA Approved	Quarterly Update	0	0	0	0
IA Approved	Percent(%) of Commitment	0.00%	0.00%	0.00%	0.00%

#### **Current File Uploads**

		User ID	File Type	File Name	File Description	Upload Date
--	--	---------	-----------	-----------	------------------	-------------

No Records Found

#### Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

#### **Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	



Page 205 of 822

Run Date: 09/28/2018

### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **IPQR Module 2.b.iv.3 - Prescribed Milestones**

#### Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Develop standardized protocols for a Care Transitions Intervention Model with all participating hospitals, partnering with a home care service or other appropriate community agency.	DY2 Q4	Project	N/A	Completed	06/01/2015	03/31/2017	06/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Standardized protocols are in place to manage overall population health and perform as an integrated clinical team are in place.		Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Identify and convene workgroup to review current care transitions protocols and develop future standards for care transitions		Project		Completed	06/01/2015	07/01/2015	06/01/2015	07/01/2015	09/30/2015	DY1 Q2
Task Review of current state transitions of care protocols which include provider communication		Project		Completed	07/01/2015	11/01/2015	07/01/2015	11/01/2015	12/31/2015	DY1 Q3
Task Documentation of process and workflow including responsible resources at each stage of the workflow (future state). Utilize experience from the early adopter model to inform process.		Project		Completed	11/01/2015	09/30/2016	11/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Project team to make recommendations for future state protocols to FLPPS clinical committee		Project		Completed	02/01/2016	06/30/2016	02/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Once project team provides approval, present and seek approval of clinical protocol trough PPS full clinical quality committee		Project		Completed	03/31/2016	08/31/2016	03/31/2016	08/31/2016	09/30/2016	DY2 Q2
Task Once approved by clinical quality committee, cascade protocols to providers though multi-faceted communication, training, and education channels		Project		Completed	09/01/2016	03/31/2017	09/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Project teams take clinical protocols to home organizations and champion the adoption of the clinical protocol in home organization		Project		Completed	09/01/2016	03/31/2017	09/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Training: Hold PPS wide educational webinars on clinical protocols and timeline for adoption. Leverage PRAs to ensure		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 206 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
provider adoption of protocol use										
Task Develop PPS wide compliance monitoring processes to ensure providers are using FLPPS protocols correctly		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Develop PPS wide on-going review and revision process for clinical protocols based on clinical and operational data post-adoption		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #2 Engage with the Medicaid Managed Care Organizations and Health Homes to develop transition of care protocols that will ensure appropriate post-discharge protocols are followed.	DY4 Q2	Project	N/A	Completed	05/01/2015	12/31/2017	05/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task A payment strategy for the transition of care services is developed in concert with Medicaid Managed Care Plans and Health Homes.		Project		Completed	05/01/2015	12/31/2017	05/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task Coordination of care strategies focused on care transition are in place, in concert with Medicaid Managed Care groups and Health Homes.		Project		Completed	05/01/2015	12/31/2017	05/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task PPS has protocol and process in place to identify Health-Home eligible patients and link them to services as required under ACA.		Project		Completed	05/01/2015	12/31/2017	05/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task Determine PPS criteria to select MCO(s) for engagement		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Identify key MCO(s) for engagement based on defined criteria		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Identify FLPPS personnel and/or appropriate Clinical and Finance Committee members to attend lead meetings		Project		Completed	04/01/2016	12/31/2017	04/01/2016	12/31/2017	12/31/2017	DY3 Q3
Task Utilize FLPPS Clinical SMEs and Clinical Project Committee to identify care coordination services that are currently covered by MCO(s) and identify potential gaps		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Leverage reoccurring meetings with MCO(s) as part of 2.a.i. requirements to introduce proposed strategy to cover all identified essential care coordination services and discuss adoption		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Advocate for formal agreements from partners with MCO(s) to ensure identified services are covered. Partners develop		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 207 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
agreements with MCO(s) as necessary.										
Task Identify current process of coordination between Health Homes and Hospitals		Project		Completed	07/01/2015	11/01/2015	07/01/2015	11/01/2015	12/31/2015	DY1 Q3
Task Develop coordination and referral protocols to health homes in the care transitions process		Project		Completed	05/01/2015	12/31/2017	05/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task Develop protocols to identify health home eligible patients and link them to services as required in the ACA		Project		Completed	03/01/2016	12/31/2017	03/01/2016	12/31/2017	12/31/2017	DY3 Q3
Task Once approved by clinical quality committee, cascade protocols to providers though multi-faceted communication, training, and education channels		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Project teams take clinical protocols to home organizations and champion the adoption of the clinical protocol in home organization		Project		Completed	05/01/2016	12/31/2017	05/01/2016	12/31/2017	12/31/2017	DY3 Q3
Task Training: Hold PPS wide educational webinars on clinical protocols and timeline for adoption. Leverage PRAs to ensure provider adoption of protocol use		Project		Completed	05/01/2016	12/31/2017	05/01/2016	12/31/2017	12/31/2017	DY3 Q3
Task Develop PPS wide compliance monitoring processes to ensure providers, health homes, and hospitals are using FLPPS protocols correctly		Project		Completed	10/01/2016	12/31/2017	10/01/2016	12/31/2017	12/31/2017	DY3 Q3
Milestone #3 Ensure required social services participate in the project.	DY4 Q2	Project	N/A	Completed	05/01/2015	12/31/2017	05/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task Required network social services, including medically tailored home food services, are provided in care transitions.		Project		Completed	03/01/2016	12/31/2017	03/01/2016	12/31/2017	12/31/2017	DY3 Q3
Task Coordinate with Health Homes to identify current community resource guides		Project		Completed	03/01/2016	12/31/2017	03/01/2016	12/31/2017	12/31/2017	DY3 Q3
Task Inventory regional social services (basic needs, food, transportation, support groups, community resources)		Project		Completed	01/01/2016	12/31/2017	01/01/2016	12/31/2017	12/31/2017	DY3 Q3
Task Engage resources and establish formal and informal partnerships.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	
Task		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



**Project Requirements** 

## **New York State Department Of Health Delivery System Reform Incentive Payment Project**

Page 208 of 822 Run Date: 09/28/2018

DSRIP

Quarter

**DSRIP Implementation Plan Project** 

### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	Reporting Year and Quarter
Create resource guide by region. Determine where information will be stored, platform, and updates.										
Task NOCNs to review and provide input on resource guide		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Identify in the Care Transitions workflow where resource guide will be reviewed and utilized		Project		Completed	10/01/2015	06/01/2016	10/01/2015	06/01/2016	06/30/2016	DY2 Q1
Task Provide educational session to ennsure project partner awareness of resource guide		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #4  Transition of care protocols will include early notification of planned discharges and the ability of the transition care manager to visit the patient in the hospital to develop the transition of care services.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures are in place for early notification of planned discharges.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion:  Deahn Dale L Md; Kassas Mohamad-Zahi Mustapha Task	T	Т	T		I					
Policies and procedures are in place for early notification of planned discharges.		Provider	Practitioner - Non-Primary Care Provider (PCP)	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures are in place for early notification of planned discharges.		Provider	<u>Hospital</u>	Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion:  Arnot Ogden Medical Center; Jones Memorial Hospital; Rochester Task	General Hospital;	St James Mercy	/ Hospital; Strong Memorial Ho	ospital; Wyoming (	Community Hosp	Со				
PPS has program in place that allows care managers access to visit patients in the hospital and provide care transition services and advisement.		Project		Completed	06/01/2016	03/31/2017	06/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Review current protocols for early notification to care transition providers and identify gaps in process		Project		Completed	07/01/2015	06/01/2016	07/01/2015	06/01/2016	06/30/2016	DY2 Q1
Fask Provide training to hospital staff re: care transitions protocol and early notification		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Develop PPS wide compliance monitoring processes to ensure		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 209 of 822 Run Date : 09/28/2018

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
providers are using FLPPS protocols correctly										
Task Develop PPS wide on-going review and revision process for clinical protocols based on clinical and operational data postadoption		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #5 Protocols will include care record transitions with timely updates provided to the members' providers, particularly primary care provider.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures are in place for including care transition plans in patient medical record and ensuring medical record is updated in interoperable EHR or updated in primary care provider record.		Project		Completed	03/01/2016	03/31/2017	03/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Identify protocols for care transition plan updates to the primary care provider and other providers-current state		Project		Completed	07/01/2015	11/01/2015	07/01/2015	11/01/2015	12/31/2015	DY1 Q3
Task Identify communication gaps and begin exploration of gap closing strategies		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Implement protocols that include timely updates to provider		Project		Completed	03/01/2016	03/01/2017	03/01/2016	03/01/2017	03/31/2017	DY2 Q4
Task Develop PPS wide compliance monitoring processes to ensure providers are using protocols correctly		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Develop PPS wide on-going review and revision process for clinical protocols based on clinical and operational data postadoption		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #6 Ensure that a 30-day transition of care period is established.	DY2 Q4	Project	N/A	Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures reflect the requirement that 30 day transition of care period is implemented and utilized.		Project		Completed	05/01/2015	03/01/2017	05/01/2015	03/01/2017	03/31/2017	DY2 Q4
Task Once project team provides approval, present and seek approval of clinical protocol trough PPS full clinical quality committee		Project		Completed	03/31/2016	05/01/2016	03/31/2016	05/01/2016	06/30/2016	DY2 Q1
Task Once approved by clinical quality committee, cascade protocols to providers though multi-faceted communication, training, and education channels		Project		Completed	05/01/2016	03/31/2017	05/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 210 of 822 Run Date : 09/28/2018

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Project teams take clinical protocols to home organizations and champion the adoption of the clinical protocol in home organization		Project		Completed	05/01/2016	03/31/2017	05/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Training: Hold PPS wide educational webinars on clinical protocols and timeline for adoption. Leverage PRAs to ensure provider adoption of protocol use		Project		Completed	05/01/2016	03/31/2017	05/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Develop PPS wide compliance monitoring processes to ensure providers are using FLPPS protocols correctly		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Develop PPS wide on-going review and revision process for clinical protocols based on clinical and operational data postadoption		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #7 Use EHRs and other technical platforms to track all patients engaged in the project.	DY2 Q4	Project	N/A	Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Set expectations on short & long term patient engagement tracking data delivery mechanisms		Project		Completed	08/03/2015	09/30/2015	08/03/2015	09/30/2015	09/30/2015	DY1 Q2
Task Assess technical capabilities to track patient engagements of participating providers		Project		Completed	08/03/2015	09/30/2015	08/03/2015	09/30/2015	09/30/2015	DY1 Q2
Task Define the data elements necessary to track the engagement		Project		Completed	08/03/2015	09/30/2015	08/03/2015	09/30/2015	09/30/2015	DY1 Q2
Task Establish reporting periods and dates for providers to report on patient engagement		Project		Completed	08/03/2015	09/30/2015	08/03/2015	09/30/2015	09/30/2015	DY1 Q2
Task Identify role/staff that will be responsible for reporting on patient engagement		Project		Completed	08/03/2015	09/30/2015	08/03/2015	09/30/2015	09/30/2015	DY1 Q2
Task Evaluation of technology toolset (EMR, PMS, etc.), maturity of usage and HIE integration readiness assessment		Project		Completed	07/01/2015	12/30/2015	07/01/2015	12/30/2015	12/31/2015	DY1 Q3
Task Determine level of RHIO Integration and services subscription		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Identify the gaps and develop long term plans to acquire patient		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 211 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
data from providers commensurate with current technical capabilities and HIE integration needs										

#### **Prescribed Milestones Current File Uploads**

Milestone Name User ID File Type File Name Description Uplo
---

No Records Found

#### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Develop standardized protocols for a Care Transitions Intervention Model	
with all participating hospitals, partnering with a home care service or	
other appropriate community agency.	
Engage with the Medicaid Managed Care Organizations and Health	
Homes to develop transition of care protocols that will ensure appropriate	
post-discharge protocols are followed.	
Ensure required social services participate in the project.	
Transition of care protocols will include early notification of planned	
discharges and the ability of the transition care manager to visit the	
patient in the hospital to develop the transition of care services.	
Protocols will include care record transitions with timely updates provided	
to the members' providers, particularly primary care provider.	
Ensure that a 30-day transition of care period is established.	
Use EHRs and other technical platforms to track all patients engaged in	
the project.	

#### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	



Page 212 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	



Page 213 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **IPQR Module 2.b.iv.4 - PPS Defined Milestones**

#### Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	In Progress	Mid-Point Assessment	04/01/2016	03/31/2020	04/01/2016	03/31/2020	03/31/2020	DY5 Q4

#### **PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	OSELID	i iie i ype	i ile Name	Description	Opioau Date

No Records Found

#### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 214 of 822 Run Date : 09/28/2018

IPQR Module 2.b.iv.5 - IA Monitoring	
Instructions:	



Page 215 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### Project 2.b.vi – Transitional supportive housing services

IPQR Module 2.b.vi.1 - Major Risks to Implementation and Mitigation Strategies

#### Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

R: Financial - Capital: New dedicated sites for transitional supportive housing are highly capital dependent, significant delays in CRFP directly impacts patient engagement scale. Two proposals awarded, but face 12 month development timeline and represent only 25% of new site needs for project speed & scale. Partners in the region have had limited success acquiring MRT funds for permanent supportive housing.

M: Support partners to develop successful CRFP awards; Pursue MRT supportive housing funds directly as FLPPS; Support partners to convert existing emergency and transitional housing sites via partnerships and complementary funding streams.

R: Workforce - Limited understanding among community based service providers of opportunities to use Medicaid funding for housing navigation and supportive services. This may be undermining effective use of available non-DSRIP capital and operational funding for both transitional and permanent supportive housing. Emergency housing providers best positioned to offer medical respite option but wary of getting involved in Medicaid billing when the financial returns are unclear. Potential to support them with DSRIP funds limited to 5% cap for non-safety net providers. M: Training and capacity building for larger CBOs; need to explore innovative models for CBO consortiums to cost-share the resource and capacity burden of billing Medicaid for home and community based services. Utilize small scale pilot sites to limit risk and generate evidence for model efficacy and inform negotiation with MCOs for reimbursement; Examine lessons learned from success with some MLTCs reimbursing transitional housing services; Examine potential for HARP to expand coverage of residential operations and supportive services for complex BH patients; Utilize DSS funding streams, PPS funds to cover operational costs for in interim; Try to incentivize safety net partners to sub-contract with non-safety net.

R: Technology: Developing interoperable connectivity will have limited utility for population health management if partners continue collecting and storing data on social determinants of health in a way that is not reportable, analyzable or actionable (as is the case today among both health and CBO providers). CBO partners are least connected and least incentivized to make IT investments with unclear promise of returns on those investments. This project requires several different provider types to coordinate and data share to successfully complete the 90 day active patient engagement process. The technological and legal barriers (HIPAA) to doing this as part of existing workflows will limit provider willingness to participate in this project and also puts long term sustainibility at risk.

M: Care Management Platform may offer alternative for partners who don't really need EMR; PPS centralized services or admin funds to offer alternatives or further subsidize partner connectivity or expand benefits beyond DSRIP - e.g. select solutions that meet other reporting needs they may have from other systems/gov agencies (e.g. DSS, ODTA, HUD, etc).

R: Workforce: Health homes are young and lack useable trend data on process and performance. Case loads of HH Care Managers too high, undermines intensity of services and may impact effectiveness; Inconsistent skills set due to varying education and experience. Anecdotal evidence that quality of Health Home Care Management is highly variable, suggesting need for stronger quality assurance processes.

M: Define base set of education and qualifications for HH Care Management; Streamline HH CM access to broad range of community resources to complement this base skills set, depending on the specific needs of the patient.



Page 216 of 822 Run Date: 09/28/2018

**DSRIP Implementation Plan Project** 

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### IPQR Module 2.b.vi.2 - Patient Engagement Speed

#### Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks				
Actively Engaged Speed	Actively Engaged Scale			
DY4,Q4	643			

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
	Baseline Commitment	118	309	443	643
PPS Reported	Quarterly Update	0	0	0	0
	Percent(%) of Commitment	0.00%	0.00%	0.00%	0.00%
IA Approved	Quarterly Update	0	0	0	0
	Percent(%) of Commitment	0.00%	0.00%	0.00%	0.00%

#### **Current File Uploads**

User ID File Type File Name File Description Uplo
---

No Records Found

#### Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

#### Module Review Status

Review St	atus	IA Formal Comments
Pass & Ongoing		



Page 217 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

### **IPQR Module 2.b.vi.3 - Prescribed Milestones**

#### Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Partner with community housing providers and home care service organizations to develop transitional supportive housing for highrisk patients.	DY4 Q2	Project	N/A	Completed	04/01/2015	09/30/2018	04/01/2015	06/30/2018	06/30/2018	DY4 Q1
Task Service agreements, contracts, MOUs between PPS and community housing providers and/or home care service organizations.		Project		Completed	04/01/2015	09/30/2018	04/01/2015	06/30/2018	06/30/2018	DY4 Q1
Task Conduct environmental assessment/SWOT to determine existing gaps/challenges in transitional supportive housing, including estimates of inventory and demand across the region		Project		Completed	04/01/2015	08/01/2016	04/01/2015	08/01/2016	09/30/2016	DY2 Q2
Task Define minimum standards for transitional supportive housing (required partnerships for collaborative care transitions) and protocol for patient engagement (outreach on housing related needs) - these can then be applied to existing or new sites - to be revised and improved over time		Project		Completed	06/15/2015	10/31/2015	06/15/2015	10/31/2015	12/31/2015	DY1 Q3
Task Recommend partner roles & responsibilities to operationalize minimum standards and develop MOU/service agreement templates or guidelines		Project		Completed	09/30/2015	05/31/2016	09/30/2015	05/31/2016	06/30/2016	DY2 Q1
Task Develop and maintain PPS level electronic inventory management and referral mechanisms		Project		Completed	06/15/2016	09/30/2018	06/15/2016	06/30/2018	06/30/2018	DY4 Q1
Task Define new housing model options (e.g. medical respite) to pursue for unlicensed sites: outline standards/guidelines and financing options		Project		Completed	08/01/2016	09/30/2018	08/01/2016	06/30/2018	06/30/2018	DY4 Q1
Task Define data requirements for impact evaluation, future MCO negotiation and project reporting		Project		Completed	10/01/2016	09/30/2018	10/01/2016	06/30/2018	06/30/2018	DY4 Q1
Task Pursue collaborative inventory management and referral		Project		Completed	11/01/2017	07/31/2018	11/01/2017	06/30/2018	06/30/2018	DY4 Q1



Page 218 of 822 Run Date : 09/28/2018

### **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
mechanisms via coordination with regional HUD coordinated assessments and county SPOA.										
Task Formalize partnerships for collaborative partnerships and outreach with existing sites (MOUs, Service Agreements) and for new unlicensed sites (Contracts, Service Agreements), undertake annual reviews/revisions as needed		Project		Completed	09/30/2015	09/30/2018	09/30/2015	06/30/2018	06/30/2018	DY4 Q1
Milestone #2 Develop protocols to identify chronically ill super-utilizers who qualify for this service. Once identified, this targeted population will be monitored using a priority listing for access to transitional supportive housing.	DY2 Q4	Project	N/A	Completed	06/15/2015	03/31/2017	06/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures are in place for super-utilizer identification specific to priority housing access.		Project		Completed	06/15/2015	03/31/2017	06/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task Develop PPS wide standard for clinical protocol elements and structure (e.g. background information, reference literature, objectives, clinical protocol variations based on provider type/geography, data to be documented, follow up procedures, etc.)		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Identify team who will draft clinical protocol in conjunction with FLPPS PM and Clinical SME based on DSRIP need and protocol's purposes		Project		Completed	12/01/2015	03/31/2017	12/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Gather data (provider, claims) to profile "high risk" patients based on discernible patterns of housing instability and super utilization		Project		Completed	12/01/2015	11/30/2016	12/01/2015	11/30/2016	12/31/2016	DY2 Q3
Task evelop PPS level definition of chronic super utilizers and establish short term and long term strategies to identify, target and monitor them (hosp vs salient/pop health mgmnt)		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Develop protocol, tools and workflow to assess and prioritize patients for placement into new unlicensed transitional supportive housing		Project		Completed	08/01/2016	03/31/2017	08/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Review other PPS protocols and ensure alignment (non-duplication, etc.) – edit protocols if needed to ensure alignment with other PPS protocols		Project		Completed	08/01/2016	03/31/2017	08/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task		Project		Completed	12/01/2016	03/31/2017	12/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 219 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Review and obtain approval of clinical protocol from internal project clinical quality committee "project teams"										
Task Once project team provides approval, present and seek approval of clinical protocol trough PPS full clinical quality and Housing committees		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Once approved by clinical quality committee, cascade protocols to providers though multi-faceted communication, training, and education channels		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Develop PPS wide compliance monitoring process to ensure ensure chronic super utilizers are prioritized for access to transitional supportive housing		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #3 Establish MOUs and other service agreements between participating hospitals and community housing providers to allow the supportive housing and home care services staff to meet with patients in the hospital and coordinate the transition.	DY2 Q4	Project	N/A	Completed	06/15/2015	03/31/2017	06/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task MOUs between supportive housing/home care services and hospitals are established and allow for in-hospital transition planning.		Project		Completed	06/15/2015	03/31/2017	06/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task Develop PPS wide standard for clinical protocol elements and structure (e.g. background information, reference literature, objectives, clinical protocol variations based on provider type/geography, data to be documented, follow up procedures, etc.)		Project		Completed	12/31/2015	03/31/2016	12/31/2015	03/31/2016	03/31/2016	DY1 Q4
Task Environmental assessment/SWOT of existing protocols and coordination of care practices between hospitals and community housing providers & home care services		Project		Completed	06/15/2015	12/31/2016	06/15/2015	12/31/2016	12/31/2016	DY2 Q3
Task Identify team who will draft clinical protocol in conjunction with FLPPS PM and Clinical SME based on DSRIP need and protocol's purposes		Project		Completed	12/01/2015	04/30/2016	12/01/2015	04/30/2016	06/30/2016	DY2 Q1
Task Develop minimum standards for transitions of care protocols that include participation of housing and home care services staff in discharge planning, and guidelines documenting the party		Project		Completed	05/01/2016	03/31/2017	05/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 220 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

										DSRIP
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	Reporting Year and Quarter
responsible for each stage of the workflow										
Task Review other PPS protocols and ensure alignment (non-duplication, etc.) – edit protocols if needed to ensure alignment with other PPS protocols		Project		Completed	08/01/2016	03/31/2017	08/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Review and obtain approval of clinical protocol from internal project clinical quality committee "project teams"		Project		Completed	08/01/2016	03/31/2017	08/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Once project team provides approval, present and seek approval of clinical protocol trough PPS full clinical quality and Housing committees		Project		Completed	12/01/2016	03/31/2017	12/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Once approved by clinical quality committee, cascade protocols to providers though documented materials and planning of multifaceted communication, training, and education channels.		Project		Completed	03/01/2017	03/31/2017	03/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task For each partner hospital, map housing and home care service provider partners needed to offer services for patients across their NOCN, establish MOUs		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Develop PPS wide compliance monitoring process to provide quality assurance overseeing that supportive housing and home care services staff participate in in-hospital transition and discharge planning in accordance with PPS minimum standards re: timeframe, documentation		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #4 Establish coordination of care strategies with Medicaid Managed Care Organizations to ensure needed services at discharge are covered and in place at the transitional supportive housing site.	DY4 Q2	Project	N/A	Completed	09/15/2015	09/30/2018	09/15/2015	06/30/2018	06/30/2018	DY4 Q1
Task Coordination of care strategies focused on discharge services are in place, in concert with Medicaid Managed Care Organizations, for the supportive housing site.		Project		Completed	09/15/2015	09/30/2018	09/15/2015	06/30/2018	06/30/2018	DY4 Q1
Task Determine PPS criteria to select MCO(s) for engagement		Project		Completed	11/01/2017	09/30/2018	11/01/2017	06/30/2018	06/30/2018	DY4 Q1
Task Literature review and financial landscape assessment to understand existing programs targeting chronic super users with transitional supportive housing		Project		Completed	11/30/2015	12/31/2016	11/30/2015	12/31/2016	12/31/2016	
Task		Project		Completed	12/01/2017	06/30/2018	12/01/2017	06/30/2018	06/30/2018	DY4 Q1



Page 221 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Identify key MCO(s) for engagement based on defined criteria										
Task Identify FLPPS personnel and/or appropriate Clinical and Finance Committee members to attend lead meetings		Project		Completed	12/01/2017	06/01/2018	12/01/2017	06/01/2018	06/30/2018	DY4 Q1
Task Define new housing model options (e.g. medical respite) to pursue for unlicensed sites: outline standards/guidelines and financing options		Project		Completed	08/15/2016	06/30/2018	08/15/2016	06/30/2018	06/30/2018	DY4 Q1
Task Utilize FLPPS Housing Committee, Clinical SMEs and Clinical Project Committee to identify care coordination and supportive housing services that are currently covered by MCO(s) and identify potential gaps		Project		Completed	08/15/2016	06/30/2018	08/15/2016	06/30/2018	06/30/2018	DY4 Q1
Task Develop proposed strategy to ensure that appropriate care coordination services are covered as part of transitional supportive housing efforts		Project		Completed	01/01/2018	06/30/2018	01/01/2018	06/30/2018	06/30/2018	DY4 Q1
Task Define data requirements, establish and rollout tools for impact evaluation, future MCO negotiation		Project		Completed	10/15/2016	06/30/2018	10/15/2016	06/30/2018	06/30/2018	DY4 Q1
Task Leverage reoccurring meetings with MCO(s) as part of 2.a.i. requirements to introduce proposed strategy to cover all identified essential care coordination services and discuss adoption procedures		Project		Completed	07/01/2017	09/30/2018	07/01/2017	06/30/2018	06/30/2018	DY4 Q1
Task Advocate for formal agreements from partners with MCO(s) to ensure identified services are covered. Partners develop agreements with MCO(s) as necessary.		Project		Completed	01/01/2018	09/30/2018	01/01/2018	06/30/2018	06/30/2018	DY4 Q1
Milestone #5  Develop transition of care protocols to ensure all chronically ill super-utilizers receive appropriate health care and community support including medical, behavioral health, post-acute care, long-term care and public health services.	DY2 Q4	Project	N/A	Completed	12/01/2015	03/31/2017	12/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures are in place for transition of care specifically to address medical, behavioral health and social needs of patients.		Project		Completed	01/15/2016	03/31/2017	01/15/2016	03/31/2017	03/31/2017	DY2 Q4
Task Develop PPS wide standard for clinical protocol elements and		Project		Completed	01/01/2016	04/01/2016	01/01/2016	04/01/2016	06/30/2016	DY2 Q1



Page 222 of 822 Run Date : 09/28/2018

### **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
structure (e.g. background information, reference literature, objectives, clinical protocol variations based on provider type/geography, data to be documented, follow up procedures, etc.)										
Task Develop PPS wide standard for clinical protocol elements and structure (e.g. background information, reference literature, objectives, clinical protocol variations based on provider type/geography, data to be documented, follow up procedures, etc.)		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Gather data (provider, claims) to profile chronic super utilizer patients based on discernible patterns of acute care use		Project		Completed	12/01/2015	11/30/2016	12/01/2015	11/30/2016	12/31/2016	DY2 Q3
Task  Develop PPS level definition of chronic super utilizers and establish short term and long term strategies to identify, target and monitor them (hosp vs salient/pop health mgmnt)		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Develop protocol for transitions of care for chronically ill super utilizers (regardless of housing stability)		Project		Completed	12/01/2016	03/31/2017	12/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Review other PPS protocols and ensure alignment (non-duplication, etc.) – edit protocols if needed to ensure alignment with other PPS protocols		Project		Completed	12/01/2016	03/31/2017	12/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Review and obtain approval of clinical protocol from internal project clinical quality committee "project teams"		Project		Completed	12/20/2016	03/31/2017	12/20/2016	03/31/2017	03/31/2017	DY2 Q4
Task Once project team provides approval, present and seek approval of clinical protocol trough PPS full clinical quality committee		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Once approved by clinical quality committee, cascade protocols to providers though multi-faceted communication, training, and education channels		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Assess ST & LT medical, BH and social needs of chronic super utilizers and identify/arrange short term and post-acute services in accordance with PPS standards/recommendations		Project		Completed	02/01/2017	03/31/2017	02/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Develop PPS wide compliance monitoring process to ensure providers are using protocols correctly, analytics for pop health		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4



Page 223 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
management of chronically ill super utilizers										
Milestone #6 Ensure medical records and post-discharge care plans are transmitted in a timely manner to the patient's primary care provider and frequently used specialists.	DY4 Q2	Project	N/A	Completed	06/15/2015	12/31/2017	06/15/2015	12/31/2017	12/31/2017	DY3 Q3
Task EHR meets Meaningful Use Stage 2 CMS requirements; Documentation exhibiting timely transfer of patient medical records to patient's PCP and specialists, as appropriate		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Map data flow points and draft potential paths required for project patient engagement and Domain 1 requirements		Project		Completed	06/15/2015	06/30/2017	06/15/2015	06/30/2017	06/30/2017	DY3 Q1
Task Assess barriers to transfer and use of post-discharge care plans developed by housing providers		Project		Completed	02/15/2016	12/31/2017	02/15/2016	12/31/2017	12/31/2017	DY3 Q3
Task Establish PPS guidelines for secure transfer of patient information across project providers within standardized timeframes throughout project patient engagement process. Guidelines should cover both paper and electronic record keeping and information sharing.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Work with PPS IT/IDS to develop and implement plan for partner EMR use, connectivity to RHIO &/or PPS Care Management Platform; Assure adherence to applicable HIPAA requirements. Identify interim strategies pre-IT solution.		Project		Completed	07/01/2017	12/31/2017	07/01/2017	12/31/2017	12/31/2017	DY3 Q3
Task Develop PPS wide compliance monitoring process to provide quality assurance overseeing the transfer of patient information between providers		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #7 Establish procedures to connect the patient to their Health Home (if a HH member) care manager in the development of the transitional housing plan or provide a "warm" referral for assessment and enrollment into a Health Home (with assignment of a care manager).	DY2 Q4	Project	N/A	Completed	09/15/2015	03/31/2017	09/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures are in place among hospitals and health homes for engagement/assignment of a care manager.		Project		Completed	09/15/2015	03/31/2017	09/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task Conduct current state environmental assessment/SWOT of HH		Project		Completed	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4



Page 224 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
care management. Assessment to include current capacity, workflows (including referral initiation and discharge), communication protocols between care team & other providers (partic Hospitals) and efficacy of each HH lead to conduct oversight & quality assurance.										
Task Develop & Implement standardized protocols to assess patient Health Home enrollment and/or eligibility and identify or assign HH care manager within specific time frame post-admission		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Establish MOUs between partner hospitals and Health Homes		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Develop Quality Assurance mechanisms (to monitor compliance on timing of assessment, care manager engagement, involvement in discharge planning, documentation, HH Care Manager Follow up)		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #8 Use EHRs and other technical platforms to track all patients engaged in the project.	DY2 Q4	Project	N/A	Completed	06/15/2015	03/31/2017	06/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	06/15/2015	03/31/2017	06/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task Develop preliminary patient eligibility criteria using federal guidelines and engagement protocol/minimum standards based on NYS DSRIP Project Toolkit		Project		Completed	06/15/2015	10/15/2015	06/15/2015	10/15/2015	12/31/2015	DY1 Q3
Task Gather data (provider, claims) to profile "high risk" patients based on discernible patterns of housing instability and super utilization		Project		Completed	12/01/2015	11/30/2016	12/01/2015	11/30/2016	12/31/2016	DY2 Q3
Task Map data flow points and draft potential paths required for project patient engagement and Domain 1 requirements		Project		Completed	03/01/2016	03/31/2017	03/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task  Develop partner responsibility requirements to track and report engagement (initially short term, revised based on partner HIT infrastructure review to identify long term strategies)		Project		Completed	09/15/2015	11/30/2016	09/15/2015	11/30/2016	12/31/2016	DY2 Q3
Task Inventory existing partner HIT infrastructure and identify gaps in current reporting and data management capabilities		Project		Completed	10/15/2015	09/30/2016	10/15/2015	09/30/2016	09/30/2016	DY2 Q2
Task Establish guidelines, tools and workflow/protocol for patient		Project		Completed	04/15/2016	12/31/2016	04/15/2016	12/31/2016	12/31/2016	DY2 Q3



Page 225 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
eligibility screening (pre-flagging mechanisms based on high risk profiles + assessment and initial engagement)										
Task Establish guidelines, tools and workflow/process for patient engagement (revise preliminary protocol)		Project		Completed	11/30/2016	03/31/2017	11/30/2016	03/31/2017	03/31/2017	DY2 Q4
Task Develop quality assurance processes and analytics for oversight		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4

### **Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Partner with community housing providers and home care service organizations to develop transitional supportive housing for high-risk patients.	oswaldos	Baseline or Performance Documentation	9_DY4Q1_PROJ2bvi_MDL2bvi3_PRES1_BASE_DY4Q 1_2bvi_M1_Supporting_Document_180730_22888.pdf	DY4Q1 2bvi M1 Supporting Document 180730.pdf	07/30/2018 05:03 PM
Establish coordination of care strategies with Medicaid Managed Care Organizations to ensure needed services at discharge are covered and in place at the transitional supportive housing site.	oswaldos	Baseline or Performance Documentation	9_DY4Q1_PROJ2bvi_MDL2bvi3_PRES4_BASE_DY4Q 1_2bvi_M4_Supporting_Document_180730_22889.pdf	DY4Q1 2bvi M4 Supporting Document 180730.pdf	07/30/2018 05:13 PM

### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Partner with community housing providers and home care service organizations to develop transitional supportive housing for high-risk patients.	DY4Q1 2bvi Milestone 1 Narrative: Please see the attached "DY4Q1 2bvi M1 Supporting Document 180730.pdf" file showing achievement of the Milestone.
Develop protocols to identify chronically ill super-utilizers who qualify for this service. Once identified, this targeted population will be monitored using a priority listing for access to transitional supportive housing.	
Establish MOUs and other service agreements between participating hospitals and community housing providers to allow the supportive housing and home care services staff to meet with patients in the hospital and coordinate the transition.	
Establish coordination of care strategies with Medicaid Managed Care Organizations to ensure needed services at discharge are covered and in place at the transitional supportive housing site.	DY4Q1 2bvi Milestone 4 Narrative: Please see the attached "DY4Q1 2bvi M4 Supporting Document 180730.pdf" file showing achievement of the Milestone.
Develop transition of care protocols to ensure all chronically ill super- utilizers receive appropriate health care and community support including medical, behavioral health, post-acute care, long-term care and public	



Page 226 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
health services.	
Ensure medical records and post-discharge care plans are transmitted in	
a timely manner to the patient's primary care provider and frequently	
used specialists.	
Establish procedures to connect the patient to their Health Home (if a HH	
member) care manager in the development of the transitional housing	
plan or provide a "warm" referral for assessment and enrollment into a	
Health Home (with assignment of a care manager).	
Use EHRs and other technical platforms to track all patients engaged in	
the project.	

### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	



Page 227 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

### **IPQR Module 2.b.vi.4 - PPS Defined Milestones**

### Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	In Progress	Mid-Point Assessment	04/01/2016	03/31/2020	04/01/2016	03/31/2020	03/31/2020	DY5 Q4

### **PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestolle Name	OSELID	i iie i ype	i ile Naille	Description	Opioau Date

No Records Found

### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 228 of 822 Run Date : 09/28/2018

IPQR Module 2.b.vi.5 - IA Mor	nitoring		
Instructions:			



Page 229 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

Project 2.d.i – Implementation of Patient Activation Activities to Engage, Educate and Integrate the uninsured and low/non-utilizing Medicaid populations into Community Based Care

IPQR Module 2.d.i.1 - Major Risks to Implementation and Mitigation Strategies

#### Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- R: Patient Engagement commitments are at risk as the target population has depleted through Hot Spot Outreach, and the Flourish Data Base restricts Re-Administering PAM across Groups. Thus, patients are being engaged, but partners are not allowed to report into Flourish.

  M: Continued dialogue between FLPPS and Insignia Health to adapt Flourish and promote partner collaboration to report under Activation Networks and not individual Groups.
- R: Provider Collaboration for project implementation: Primary care providers, physicians and clinicians often are not aware of the value of community based care or may even devalue the importance of collaborations with CBOs.
- M: i) Educating providers about the importance of patient and cultural activation of recipient of care; ii) Robust cultural competence training for providers; iii) FLPPS will coordinate through CC & HL committee to establish guidelines, MOUs and similar type of agreement documents to provide support to Providers as to how best to establish needed partnerships
- R: Provider Culture and Behavior: a) Providers are typically in charge and often assume they know what's best for the patient. Activated patients taking due ownership of health care and being knowledgeable about their conditions can pose threats to established status quo and cultural power norms during service visits; b) Provider stigma surrounding Medicaid and Medicaid patients, where assumptions can lead to providers delivering subpar levels of service to these patients.
- M: i) Educating providers about the importance of patient and cultural activation of recipient of care; ii) Robust cultural competence training for providers including topics such as the dynamics of power and privilege and its impact on the patient's health outcomes, in addition to encouraging a culture of support and openness towards socially and economically vulnerable groups.



Page 230 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

### IPQR Module 2.d.i.2 - Patient Engagement Speed

### Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks								
Actively Engaged Speed	Actively Engaged Scale							
DY4,Q4	56,253							

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
	Baseline Commitment	11,250	28,127	42,190	56,253
PPS Reported	Quarterly Update	0	0	0	0
	Percent(%) of Commitment	0.00%	0.00%	0.00%	0.00%
IA Annualisad	Quarterly Update	0	0	0	0
IA Approved	Percent(%) of Commitment	0.00%	0.00%	0.00%	0.00%

### **Current File Uploads**

User ID File Type File Name File Description Uplo
---

No Records Found

#### Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

### Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 231 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

**IPQR Module 2.d.i.3 - Prescribed Milestones** 

#### Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Contract or partner with community-based organizations (CBOs) to engage target populations using PAM(R) and other patient activation techniques. The PPS must provide oversight and ensure that engagement is sufficient and appropriate.	DY3 Q4	Project	N/A	Completed	04/01/2015	12/31/2017	04/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task Partnerships with CBOs to assist in patient "hot-spotting" and engagement efforts as evidenced by MOUs, contracts, letters of agreement or other partnership documentation.		Project		Completed	04/01/2015	12/31/2017	04/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task Identify CBO partners from FLPPS pre-contracting data assessment.		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Identify CBOs that are within target population hot spots and develop a process to contract with CBOs to engage in coordinated patient activation activities and PAM administration ensuring partnering with mental health and substance abuse providers and faith communities.		Project		Completed	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Conduct gap-analysis in services and resources (e.g. community health worker capacity) provided by project partners within identified hot spots, and use as guide to drive meaningful collaborations.		Project		Completed	08/01/2015	06/30/2017	08/01/2015	06/30/2017	06/30/2017	DY3 Q1
Task Finalize contracts, memorandums of understanding, with CBOs		Project		Completed	10/01/2015	12/31/2017	10/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task  Develop a quality assurance process to review partnership agreements and outcomes of engagement efforts		Project		Completed	01/01/2016	12/31/2017	01/01/2016	12/31/2017	12/31/2017	DY3 Q3
Milestone #2 Establish a PPS-wide training team, comprised of members with training in PAM(R) and expertise in patient activation and engagement.	DY2 Q4	Project	N/A	Completed	06/01/2015	03/31/2017	06/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Patient Activation Measure(R) (PAM(R)) training team		Project		Completed	06/01/2015	03/31/2017	06/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 232 of 822 Run Date : 09/28/2018

### **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
established.										
Task Determine number of project partners from pre-contracting data assessement and identify per organization potential sites for PAM administration.		Project		Completed	06/01/2015	08/31/2015	06/01/2015	08/31/2015	09/30/2015	DY1 Q2
Task Create PAM training strategy using Train the Trainer Model and training done in phases or waves of agencies approach (e.g. early adopter agencies vs. later phase adopter agencies), with central coordination by FLPPS.		Project		Completed	06/01/2015	12/31/2016	06/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Create Patient Engagement expertise training strategy that is complimentary to PAM training using Train the Trainer Model and training done in phases or waves of agencies approach (e.g. early adopter agencies vs. later phase adopter agencies), with central coordination by FLPPS.		Project		Completed	06/01/2015	12/31/2016	06/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Establish job description for PAM trainers and PAM administrators and disseminate to project participant providers		Project		Completed	06/01/2015	08/16/2015	06/01/2015	08/16/2015	09/30/2015	DY1 Q2
Task Integrate cultural and linguistic competency as well as health literacy trainings (with established standards) in long term PAM and Patient engagement expertise training strategy by coordinating with identified CC/HL strategy vendor.		Project		Completed	08/31/2015	09/30/2016	08/31/2015	09/30/2016	09/30/2016	DY2 Q2
Task Establish reporting guidelines manual for organizations administering PAM that will include guidance on data to be reported on trainers (e.g. names of trainers, dates of training, location etc.) and process for reporting patient engagement data.		Project		Completed	06/01/2015	03/31/2016	06/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Coordinate PAM training with providers through Insignia		Project		Completed	07/24/2015	03/31/2017	07/24/2015	03/31/2017	03/31/2017	DY2 Q4
Task Coordinate Patient Engagement training through identified training vendor		Project		Completed	07/27/2015	08/31/2015	07/27/2015	08/31/2015	09/30/2015	DY1 Q2
Task Establish protocols for PAM patient engagement expertise trained team to be evaluated at intervals and on-going training as new patient engagement training –and educations methods arise. Evaluation will also include shadowing/obeserving and monitoring of FLPPS coordinated PAM and Patient engagement training sessions by relevant groups to help optimize training efficacy.		Project		Completed	07/24/2015	03/31/2017	07/24/2015	03/31/2017	03/31/2017	DY2 Q4



Page 233 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Establish a PAM team community (periodic conferences to do trainings, etc.); as well as a communication infrastructure (like CMMI's "wiggios") or a FLPPS "Facebook" approach to ask questions, send out updates, share learned lessons etc. across the network.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 Identify UI, NU, and LU "hot spot" areas (e.g., emergency rooms). Contract or partner with CBOs to perform outreach within the identified "hot spot" areas.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Analysis to identify "hot spot" areas completed and CBOs performing outreach engaged.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Define hot spots using project team members and Partnership for the Uninsured (local cross regional collaborative comprised of agencies serving the uninsured).		Project		Completed	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Identify and map hot spots by target audience using a variety of data sources (e.g. salient, enroll America, project partner listing, community forums)		Project		Completed	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Work with FLPPS data analytics staff in conjunction with feedback from the FLPPS 5 regional Naturally Occuring Care Network (NOCN) workgroups (comprised of FLPPS regional partners) and community forums to prioritize hot spots where targeted outreach activities can be orchestrated with project partners in those spots.		Project		Completed	08/31/2015	09/30/2016	08/31/2015	09/30/2016	09/30/2016	DY2 Q2
Task Identify CBOs that have trusted relationships within hot spot areas, particularly priority hot spots, and are currently conducting validated successful outreach to target audience.		Project		Completed	06/01/2015	01/31/2017	06/01/2015	01/31/2017	03/31/2017	DY2 Q4
Task Finalize contracts, memorandums of understanding, with CBOs in identified "hot spots"		Project		Completed	06/01/2015	03/31/2017	06/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #4 Survey the targeted population about healthcare needs in the PPS' region.	DY2 Q4	Project	N/A	Completed	06/15/2015	03/31/2017	06/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task Community engagement forums and other information-gathering mechanisms established and performed.		Project		Completed	06/15/2015	03/31/2017	06/15/2015	03/31/2017	03/31/2017	DY2 Q4



Page 234 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Collaborate with relevant partners (for e.g. CBOs, NOCN workgroups) to identify forums where the needs of target population and their barriers to health care can be assessed or collected for e.g. Anti-Poverty Initiative in Rochester is currently doing so and the project team will partner with this effort.		Project		Completed	06/15/2015	06/30/2016	06/15/2015	06/30/2016	06/30/2016	DY2 Q1
Task Create strategy to collect information on the healthcare needs and barriers to care from various identified priority under-utilizer populations e.g. deaf community, migrant workers, refugees, previously incacerated, high risk youth etc., in various formats - including, focus groups, survey administration, web based portal, through texting, social media platform, and community gatherings.		Project		Completed	06/15/2015	09/30/2016	06/15/2015	09/30/2016	09/30/2016	DY2 Q2
Task Work with community partners (for e.g. CBOs, NOCN workgroups) and project organizations to collect this information.		Project		Completed	06/15/2015	03/31/2017	06/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task Develop a process to analyze and utilize this data at provider and consumer level		Project		Completed	09/30/2015	03/31/2017	09/30/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #5 Train providers located within "hot spots" on patient activation techniques, such as shared decision-making, measurements of health literacy, and cultural competency.	DY3 Q4	Project	N/A	Completed	06/15/2015	09/30/2017	06/15/2015	09/30/2017	09/30/2017	DY3 Q2
Task PPS Providers (located in "hot spot" areas) trained in patient activation techniques by "PAM(R) trainers".		Project		Completed	06/15/2015	09/30/2017	06/15/2015	09/30/2017	09/30/2017	DY3 Q2
Task  Determine number of project partners from pre-contracting data assessment and identify those that are in hot spots.		Project		Completed	06/15/2015	12/31/2016	06/15/2015	12/31/2016	12/31/2016	DY2 Q3
Task Identify providers to be trained with project partners within hot spots, particularly hot spots that have been prioritized based on certain criteria.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Work with identified workforce and CC/HL vendors/s to create provider training strategy that incorporates patient engagement expertise including adopting consumer choice driven approaches in service delivery		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Coordinate and execute identified training modules with providers		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3



Page 235 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
utilizing persons trained in PAM and patient activation										
Task Develop a process for tracking and documenting providers who were trained		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Establish protocols for providers trained in PAM utilization and patient engagement expertise to have access to refresher programs and on-going training as new patient engagement training and educations methods arise.		Project		Completed	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Milestone #6 Obtain list of PCPs assigned to NU and LU enrollees from MCOs. Along with the member's MCO and assigned PCP, reconnect beneficiaries to his/her designated PCP (see outcome measurements in #10).  • This patient activation project should not be used as a mechanism to inappropriately move members to different health plans and PCPs, but rather, shall focus on establishing connectivity to resources already available to the member.  • Work with respective MCOs and PCPs to ensure proactive outreach to beneficiaries. Sufficient information must be provided regarding insurance coverage, language resources, and availability of primary and preventive care services. The state must review and approve any educational materials, which must comply with state marketing guidelines and federal regulations as outlined in 42 CFR §438.104.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Procedures and protocols established to allow the PPS to work with the member's MCO and assigned PCP to help reconnect that beneficiary to his/her designated PCP.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Determine PPS criteria to select MCO(s) for engagement and identify key MCO(s) based on such criteria		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Coordinate with MCO representatives to obtain list of PCPs assigned to NU and LU enrollees		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Develop protocols and procedures between MCOs and PPS around the reconnecting of disconnected Medicaid enrollees to their PCP and preventative care services, including potential need for case management support to take persons to needed		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 236 of 822 Run Date : 09/28/2018

### **DSRIP Implementation Plan Project**

Project Requirements	Prescribed	Reporting			Original	Original			Quarter	DSRIP
(Milestone/Task Name)	Due Date	Level	Provider Type	Status	Start Date	End Date	Start Date	End Date	End Date	Reporting Year and Quarter
appointments.										
Task Establish LU, NU, UI FLPPS centralized patient registry using data from MCOs and DOH and create data exchange process for project partner organizations to input additional information (add new patients) and to receive information so as to perform targeted outreach to underutilizers.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Develop and implement targeted outreach and education activities to identified patient listings as coordinated by FLPPS strategic education and outreach patient workgroup (See Requirement #9 Step 8) and MCO partners.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #7 Baseline each beneficiary cohort (per method developed by state) to appropriately identify cohorts using PAM(R) during the first year of the project and again, at set intervals. Baselines, as well as intervals towards improvement, must be set for each cohort at the beginning of each performance period.	DY3 Q4	Project	N/A	Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task For each PAM(R) activation level, baseline and set intervals toward improvement determined at the beginning of each performance period (defined by the state).		Project		Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Identify tool for to tracking (Insignia and/or RHIO linked case management platform) patients that allows capacity for FLPPS partner organizations administering PAM to communicate if PAM due or done (flag) on patient and to capture baseline information of cohort.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Establish reporting guidelines/ protocols for project partner agencies to report by NU, LU, and UI numbers and levels of PAM engagement using Insignia Survey administration tool.		Project		Completed	06/01/2015	03/31/2016	06/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Establish centralized database or access points to existing where PPS can check in on an individual person's PAM score in case multiple points of contact exist in the PPS for a patient to allow for accurate aggregation of patient cohort data to state.		Project		Completed	07/22/2015	03/31/2016	07/22/2015	03/31/2016	03/31/2016	DY1 Q4
Task Establish a process to provide support for training for PAM reporting particularly with CBOs that currently have limited resources.		Project		Completed	12/31/2015	03/31/2016	12/31/2015	03/31/2016	03/31/2016	DY1 Q4



Page 237 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Define time period to aggregate baseline cohort (Specific date and time)		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Milestone #8 Include beneficiaries in development team to promote preventive care.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Beneficiaries are utilized as a resource in program development and awareness efforts of preventive care services.		Project		Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Develop protocols for conducting focus groups including recruitment guidelines, consent forms. Base protocols on evidence based guidelines and in conjunction with identified community partners who have expertise in consumer engagement.		Project		Completed	05/01/2015	06/15/2015	05/01/2015	06/15/2015	06/30/2015	DY1 Q1
Task Work with community partners to conduct focus groups with representative members of target population in both urban and rural settings to inform development of project implementation plan.		Project		Completed	06/15/2015	07/15/2015	06/15/2015	07/15/2015	09/30/2015	DY1 Q2
Task Create process for the development and sustainability of a FLPPS patient advisory council ensuring representation from rural and urban settings, as well as ethno cultural diversity.		Project		Completed	05/01/2015	01/31/2017	05/01/2015	01/31/2017	03/31/2017	DY2 Q4
Task  Develop a mechanism for reimbursing or incentivizing project beneficiaries that sit on patient advisory council.		Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Work with community partners, NOCN workgroups and FLPPS identified CC/HL vendor expertise to recuit and develop a patient advisory board.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Establish additional forums to gain consumer feedback and involvement in the development of PPS coordinated outreach and education events e.g. volunteering on strategic and education patient outreach workgroup (Referenced in Requirement 9, Step 8), focus groups in hot spot areas, utilizing social media and other electronic platforms to solicit ideas, recommendations and feedback		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Provide recommendations and suggested resources to project		Project		Completed	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4



Page 238 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
partners as to how best to incorporate patient or consumer feedback into patient engagement program development teams.										
Milestone #9 Measure PAM(R) components, including: Screen patient status (UI, NU and LU) and collect contact information when he/she visits the PPS designated facility or "hot spot" area for health service. If the beneficiary is UI, does not have a registered PCP, or is attributed to a PCP in the PPS' network, assess patient using PAM(R) survey and designate a PAM(R) score. Individual member's score must be averaged to calculate a baseline measure for that year's cohort. The cohort must be followed for the entirety of the DSRIP program. On an annual basis, assess individual members' and each cohort's level of engagement, with the goal of moving beneficiaries to a higher level of activation. If the beneficiary is deemed to be LU & NU but has a designated PCP who is not part of the PPS' network, counsel the beneficiary on better utilizing his/her existing healthcare benefits, while also encouraging the beneficiary to reconnect with his/her designated PCP. The PPS will NOT be responsible for assessing the patient via PAM(R) survey. PPS will be responsible for providing the most current contact information to the beneficiary's MCO for outreach purposes. Provide member engagement lists to relevant insurance companies (for NU & LU populations) on a monthly basis, as well as to DOH on a quarterly basis.	DY3 Q4	Project	N/A	Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Performance measurement reports established, including but not limited to:  - Number of patients screened, by engagement level  - Number of clinicians trained in PAM(R) survey implementation  - Number of patient: PCP bridges established  - Number of patients identified, linked by MCOs to which they are associated  - Member engagement lists to relevant insurance companies (for NU & LU populations) on a monthly basis		Project		Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4



Page 239 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements	Prescribed	Reporting	Provider Type	Status	Original	Original	Start Date	End Date	Quarter	DSRIP Reporting Year
(Milestone/Task Name)	Due Date	Level	<b>,</b> ,		Start Date	End Date			End Date	and Quarter
- Member engagement lists to DOH (for NU & LU populations) on										
a monthly basis										
- Annual report assessing individual member and the overall										
cohort's level of engagement										
Task										
Develop a simple screen for navigators to detect UI, NU, LU self-		<b>.</b>			07/04/0045	00/04/0040	07/04/0045	00/04/0040	00/04/0040	DV0 04
report screener, and build into integrated case management platform in long term. In short term (first phase) establish simple		Project		Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
1.										
stand-alone registry (e.g. excel) to detect target population.  Task										
Utilize patient advisory groups to create guidelines for										
demographic data being collected about project beneficiaries by										
project partners to have CLC considerations to inform community		Project		Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
navigator when conecting project beneficiaries to PCP and other										
services for a more patient centered approach.										
Task										
As guidance to project partner organizations create project		Drojoot		Completed	04/20/2015	00/20/2016	04/20/2015	00/20/2016	09/30/2016	DY2 Q2
workflow(s) that show how PAM can be incorprated in various		Project		Completed	04/30/2015	09/30/2016	04/30/2015	09/30/2016	09/30/2016	D12 Q2
settings.										
Task										
As guidance to project partner organizations create workflow for		<b>.</b>			40/04/0045	00/00/0047	40/04/0045	00/00/0047	00/00/0047	D) (0.04
following project beneficiaries who move frequently/do not		Project		Completed	10/01/2015	06/30/2017	10/01/2015	06/30/2017	06/30/2017	DY3 Q1
interface with system often and where possible points of										
opportunity may be to access or engage project beneficiaries.  Task										
Establish reporting guidelines/ protocols for project partner										
agencies to report by NU, LU, and UI numbers and levels of PAM		Project		Completed	06/14/2015	03/31/2016	06/14/2015	03/31/2016	03/31/2016	DY1 Q4
engagement using Insignia Survey administration tool.										
Task										
Establish centralized database or access points to existing where										
PPS can check in on an individual person's PAM score in case		Project		Completed	07/22/2015	03/31/2016	07/22/2015	03/31/2016	03/31/2016	DY1 Q4
multiple points of contact exist in the PPS for a patient to allow for										
accurate aggregation of patient cohort data to state.										
Task										
Establish LU, NU, UI FLPPS centralized patient registry and										
create data exchange process for project partner organizations		Designat		Completed	40/04/2045	00/04/0040	40/04/0045	02/24/2040	00/04/0040	DV2 04
to input information and to receive information so as to perform targeted outreach to underutilizers and follow up engagement		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
encounters particularly change in insurance status, PCP, dental										
and behavioral health appointments.										
Task		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DV5 O4
Idan		i ioject		JITTIOIU	04/01/2013	03/31/2020	04/01/2013	03/31/2020	03/31/2020	שטוטעד



Page 240 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Establish a PPS driven strategic education and outreach patient working group informed by CC/HL committee and having representative consumers as members that will work in partnership with project partners and CBOs to develop and implement centrally coordinated outreach and education events/materials tailored to target populations.										
Task Implement centrally coordinate activities in conjunction with CC/HL branch of FLPPS that will focus on increasing patient awareness of health activation (defined), local health care resources, knowing health care choices, changing patient and provider culture around importance of health activation.		Project		Completed	11/30/2015	03/31/2018	11/30/2015	03/31/2018	03/31/2018	DY3 Q4
Task Coordinate with FLPPS identified workforce vendor/s to incorporate PAM training and/education (usefulness of tool, appropriate utilization for e.g.) into workforce training strategy for identified clinician workforce.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Train identified clinician workforce in PAM utilization and include in effort identified physician PAM champions/ advocates to increase provider buy-in		Project		Completed	06/30/2016	03/31/2018	06/30/2016	03/31/2018	03/31/2018	DY3 Q4
Task Coordinate with relevant agencies (e.g. insurance, MCO) and project partners to establish communication loops from community navigator placed at hot spot or site of PAM administration to PCP/integrated care team and back to hot spot to ensure follow-through.		Project		Completed	06/30/2016	03/31/2018	06/30/2016	03/31/2018	03/31/2018	DY3 Q4
Task Define "bridge" so it is operationalized (e.g., information given, appointment made, etc.) as clear concept that agencies can clearly report		Project		Completed	10/01/2015	06/30/2017	10/01/2015	06/30/2017	06/30/2017	DY3 Q1
Milestone #10 Increase the volume of non-emergent (primary, behavioral, dental) care provided to UI, NU, and LU persons.	DY3 Q4	Project	N/A	Completed	08/31/2015	03/31/2018	08/31/2015	03/31/2018	03/31/2018	DY3 Q4
Task Volume of non-emergent visits for UI, NU, and LU populations increased.		Project		Completed	08/31/2015	03/31/2018	08/31/2015	03/31/2018	03/31/2018	DY3 Q4
Task  Determine baseline of non-emergent visits for NU and LU using salient claims data. Ensure data fidelity by cross referencing with project partner organizations data. Use reconciled data as		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2



Page 241 of 822 Run Date: 09/28/2018

### **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
baseline.										
Task Develop protocols or guidelines for self-reporting data on UI for non-emergent visits and disseminate to relevant project partners.		Project		Completed	10/01/2015	06/30/2017	10/01/2015	06/30/2017	06/30/2017	DY3 Q1
Task  Determine baseline of non-emergent visits for UI by collecting self-reported data from partner organizations serving the uninsured. Develop process for determining validity of data.		Project		Completed	12/31/2015	09/30/2017	12/31/2015	09/30/2017	09/30/2017	DY3 Q2
Task Engage relevant agencies (e.g. MCOs, health homes, insurance) and project partner organizations of identified NU, LU member lists around reconnecting persons to PCP.		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Perform targeted outreach to member lists in partnership with relevant agency or project partner and with FLPPS strategic outreach and education patient workgroup (See Requirement 9, Step 8) and other needed community partners.		Project		Completed	02/28/2016	03/31/2018	02/28/2016	03/31/2018	03/31/2018	DY3 Q4
Task Identify new providers within and outside of FLPPS network who will be willing to take on determined numbers of Medicaid patients to serve population for referral and increased access to care.		Project		Completed	11/01/2015	03/31/2018	11/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Work with FLPPS transportation committee to coordinate transportation solutions with project partners to increase project beneficiaries' capacity to get to non-urgent visits.		Project		Completed	08/31/2015	03/31/2018	08/31/2015	03/31/2018	03/31/2018	DY3 Q4
Milestone #11 Contract or partner with CBOs to develop a group of community navigators who are trained in connectivity to healthcare coverage, community healthcare resources (including for primary and preventive services) and patient education.	DY3 Q4	Project	N/A	Completed	04/01/2015	12/31/2017	04/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task Community navigators identified and contracted.		Provider	PAM(R) Providers	Completed	04/01/2015	12/31/2017	04/01/2015	12/31/2017	12/31/2017	DY3 Q3
Providers Associated with Completion:  Kassas Mohamad-Zahi Mustapha										
Task Community navigators trained in connectivity to healthcare coverage and community healthcare resources, (including primary and preventive services), as well as patient education.		Provider	PAM(R) Providers	Completed	04/01/2015	12/31/2017	04/01/2015	12/31/2017	12/31/2017	DY3 Q3
Providers Associated with Completion:										



Page 242 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Kassas Mohamad-Zahi Mustapha										
Task Determine project partners who are CBO's and identify CBOs within hot spot areas and are currently conducting outreach to target audience. Utilize project SME team, NOCN workgroups and CCHL committee to identify key CBOs.		Project		Completed	04/01/2015	12/31/2017	04/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task Coordinate with FLPPS identified workforce vendor/s to assess community navigator capacity, shortages, and strategies to fill gaps.		Project		Completed	10/01/2015	06/30/2017	10/01/2015	06/30/2017	06/30/2017	DY3 Q1
Task  Develop criteria or job description for desired community navigator.		Project		Completed	06/01/2015	03/31/2016	06/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Share criteria with identified CBOs and ask CBO's to identify potential community navigator to be trained in connectivity to health care resources. (These will likely overlap with community navigators trained in PAM see Requirements 2, 13, 15).		Project		Completed	11/01/2015	09/30/2016	11/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task  Develop contracting process for PPS to support these identified (hired, redeployed) community navigators.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Train identified community navigators in connectivity to health care resources and insurance, particularly in helping consumers understand their choices and being able to articulate to providers what they need to understand to inform health care choices.		Project		Completed	02/28/2016	12/31/2017	02/28/2016	12/31/2017	12/31/2017	DY3 Q3
Task  Develop a process for tracking and documenting community navigators who were trained		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Milestone #12  Develop a process for Medicaid recipients and project participants to report complaints and receive customer service.	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures for customer service complaints and appeals developed.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Explore avenues or options for project beneficiaries to report complaints and receive customers service from project partners,		Project		Completed	11/30/2015	02/28/2017	11/30/2015	02/28/2017	03/31/2017	DY2 Q4
Task Establish guidelines for project partners to refine/ develop a		Project		Completed	12/31/2015	02/28/2017	12/31/2015	02/28/2017	03/31/2017	DY2 Q4



Page 243 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
process for project beneficiaries to report complaints and receive customer service										
Task Establish a protocol for the PPS to compile and aggregate consumer complaint reports from project partners.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Establish quality improvement committee that will oversee partner agencies' aggregate Medicaid complaint reports and provide recommendations for improvement.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Establish additional forums for patients/ Medicaid recipients to report complaints and all/other feedback e.g. portal on FLPPS for PPS customers to report complaints, mobile app, text banks and social media forums.		Project		Completed	10/01/2015	03/30/2016	10/01/2015	03/30/2016	03/31/2016	DY1 Q4
Task Work with strategic education and outreach work group (Referenced in Requirement 9, Step 8) to publicize to wider community as well as within project partner organizations forums to report complaints and/ or avenues to receive customer service.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #13  Train community navigators in patient activation and education, including how to appropriately assist project beneficiaries using the PAM(R).	DY2 Q4	Project	N/A	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task List of community navigators formally trained in the PAM(R).		Provider	PAM(R) Providers	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion:				•						
Anthony L Jordan Health Ctr	1	<u> </u>	T							
Determine number of project partners from pre-contracting data assessment and identify per organization potential sites for PAM administration.		Project		Completed	06/01/2015	03/31/2016	06/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Create strategy to train identified community navigator workforce in PAM, connecting project beneficiaries to care based on level of engagement and being able to educate project beneficiaries in needed competencies (self-advocacy, navigating health system, insurance options, availability and choice of health care resources). Strategy take into consideration a complimentary training approach to existing trainings to minimize duplication of efforts and undue organizational burden.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4



Page 244 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Identify best practice or evidence based trainings that will be used to train community navigators in addition to the PAM training, and including patient engagement expertise and cultural and linguistic competence.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task  Determine menu of training options (ideally that are pre-existing and vetted by patient advisory groups and relevant community partners) such as Insignia toolkit offerings for tailored activation approaches based on scores.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Establish the FLPPS 'manual' for evidence based or best practice training offerings, including our 'checklist' that should go in there for the newly trained folks to use during their own delivery, details of training (e.g. scheduled training dates, location or website, costs etc.)		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #14 Ensure direct hand-offs to navigators who are prominently placed at "hot spots," partnered CBOs, emergency departments, or community events, so as to facilitate education regarding health insurance coverage, age-appropriate primary and preventive healthcare services and resources.	DY3 Q4	Project	N/A	Completed	06/01/2015	12/31/2017	06/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task Community navigators prominently placed (with high visibility) at appropriate locations within identified "hot spot" areas.		Provider	PAM(R) Providers	Completed	06/01/2015	12/31/2017	06/01/2015	12/31/2017	12/31/2017	DY3 Q3
Providers Associated with Completion:				•						
Kassas Mohamad-Zahi Mustapha	1	I	1		T	I		<b>.</b>	1	T
Task Identify partner agencies within hot spots, as well as CBO's contracted and determine number of community navigators available for deployment within hot spots.		Project		Completed	10/01/2015	12/31/2017	10/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task Create strategy to deploy community navigators in hot spots and protocols for referrals and hand-offs (particularly warm-hand offs) of project beneficiaries to needed resources.		Project		Completed	10/31/2015	12/31/2017	10/31/2015	12/31/2017	12/31/2017	DY3 Q3
Task Establish a strategy that helps ensure deployed community navigators are receiving due skills based training in cultural and linguistic training (Incorporated in CC/HL training strategy)		Project		Completed	10/31/2015	07/01/2017	10/31/2015	07/01/2017	09/30/2017	DY3 Q2
Task		Project		Completed	10/31/2015	12/31/2017	10/31/2015	12/31/2017	12/31/2017	DY3 Q3



Page 245 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Establish education plan for PPS providers regarding availability of community navigators in hot spots.										
Task Establish a plan to engender formal agreements with organizations serving Medicaid population with PPS to refer clients to community navigator program.		Project		Completed	10/31/2015	12/31/2017	10/31/2015	12/31/2017	12/31/2017	DY3 Q3
Task Establish education plan for members of wider community to be aware of deployed community navigators in hot spots.		Project		Completed	10/31/2015	12/31/2017	10/31/2015	12/31/2017	12/31/2017	DY3 Q3
Task Establish community navigator presence in communities through CBO partnerships.		Project		Completed	06/30/2016	12/31/2017	06/30/2016	12/31/2017	12/31/2017	DY3 Q3
Milestone #15 Inform and educate navigators about insurance options and healthcare resources available to UI, NU, and LU populations.	DY3 Q4	Project	N/A	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Navigators educated about insurance options and healthcare resources available to populations in this project.		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Determine appropriate resources for insurance options and health care resources and partner with FLPPS workforce and CC/HL vendors to incorporate education on these resources into training strategy for navigators. Utilization of local resources to educate navigators will be made a priority.		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Identify best practice guidelines for how to help a person get insurance that is driven by patient priorities and choice. Make guidelines available to project partner agencies to disseminate to identified community navigator workforce.		Project		Completed	10/31/2015	03/31/2018	10/31/2015	03/31/2018	03/31/2018	DY3 Q4
Task Implement education and training strategy for identified navigator workforce		Project		Completed	06/30/2016	03/31/2018	06/30/2016	03/31/2018	03/31/2018	DY3 Q4
Task  Develop a process for tracking and documenting community navigators who were trained		Project		Completed	10/01/2015	12/31/2017	10/01/2015	12/31/2017	12/31/2017	DY3 Q3
Milestone #16 Ensure appropriate and timely access for navigators when attempting to establish primary and preventive services for a community member.	DY3 Q4	Project	N/A	Completed	06/01/2015	03/31/2018	06/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Timely access for navigator when connecting members to		Project		Completed	06/01/2015	03/31/2018	06/01/2015	03/31/2018	03/31/2018	DY3 Q4



Page 246 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
services.										
Task Define 'timely access' as it relates to receiving care. Utilize known standards to set protocols for this, e.g. PCMH. For social support services (e.g. housing) and dental, utilize project team SMEs to help define 'timely' access to those appointments.		Project		Completed	10/01/2015	06/30/2017	10/01/2015	06/30/2017	06/30/2017	DY3 Q1
Establish protocol for recommended guideline of care/ referral based on level of engagement as measured by PAM and Establish degrees of community navigator services based on PAM scores (i.e. score of 1 or 2 = one-on-one support; score of 3 or 4 = telephone support + more if desired by customer, etc.)		Project		Completed	06/01/2015	06/30/2017	06/01/2015	06/30/2017	06/30/2017	DY3 Q1
Task Create education plan for providers, community navigators and call center referral staff to become to be guided by protocols in above step.		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Create a strategy to educate providers, particularly PCPs about how to improve access, intake of patients and impact of DSRIP on health care practice		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Establish a monitoring/ auditing system that will allow the PPS to oversee agency reports on timely access to care		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Establish a plan to promote community navigators ability to build relationships with local PCP offices to facilitate ease of referral.		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #17 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, to track all patients engaged in the project.	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients through patient registries and is able to track actively engaged patients for project milestone reporting.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Collaborate with project teams (including but not limited to 4.a.iii, 4.b.ii, and 2.a.i) and FLPPS committees (including but not limited to Clinical and Cultural Competency/Health Literacy) to identify high risk/target populations of FLPPS and specify the clinical data required to track this population.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 247 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Survey safety net providers for existing HIT capabilities as part of the IT Current State Assessment.										
Task Map assets by county (clinical providers, CBOs, evidence-based programs)		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Configure FLPPS data repository for operations, pending NYS Capital Award		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Establish connection between FLPPS central data repository and RHIO data repository to facilitate sharing of patient data, including definition, normalization, and validation of incoming data elements for inclusion in a consolidated, relational dataset.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Collect initial clinical and claims data sets from the RHIOs, early participating programs, NYSDOH, and other partners, as available.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Implement IT infrastructure required to support Population Health Management (including reporting).		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Establish registries of identified high risk / PPS target population patients		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Develop audit process to ensure report accuracy and validate with IT and Clinical oversight committees		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Identify method to distribute reports to safety net providers and PPS contracted care managers as appropriate		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4

### **Prescribed Milestones Current File Uploads**

_						
	Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found



Page 248 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Contract or partner with community-based organizations (CBOs) to	
engage target populations using PAM(R) and other patient activation	
techniques. The PPS must provide oversight and ensure that	
engagement is sufficient and appropriate.	
Establish a PPS-wide training team, comprised of members with training	
in PAM(R) and expertise in patient activation and engagement.	
Identify UI, NU, and LU "hot spot" areas (e.g., emergency rooms).	
Contract or partner with CBOs to perform outreach within the identified	
"hot spot" areas.	
Survey the targeted population about healthcare needs in the PPS'	
region.	
Train providers located within "hot spots" on patient activation techniques,	
cultural competency.	
- · · · · · · · · · · · · · · · · · · ·	
This patient activation project should not be used as a mechanism to	
inappropriately move members to different health plans and PCPs, but	
rather, shall focus on establishing connectivity to resources already	
available to the member.	
Work with respective MCOs and PCPs to ensure proactive outreach to	
beneficiaries. Sufficient information must be provided regarding	
insurance coverage, language resources, and availability of primary and	
preventive care services. The state must review and approve any	
educational materials, which must comply with state marketing guidelines	
and federal regulations as outlined in 42 CFR §438.104.	
Baseline each beneficiary cohort (per method developed by state) to	
appropriately identify cohorts using PAM(R) during the first year of the	
· · · · · · · · · · · · ·	
improvement, must be set for each cohort at the beginning of each	
performance period.	
Include beneficiaries in development team to promote preventive care.	
Measure PAM(R) components, including:	
Screen patient status (UI, NU and LU) and collect contact information	
when he/she visits the PPS designated facility or "hot spot" area for	
health service.	
• If the beneficiary is UI, does not have a registered PCP, or is attributed	
· · · · · · · · · · · · · · · · · · ·	
Obtain list of PCPs assigned to NU and LU enrollees from MCOs. Along with the member's MCO and assigned PCP, reconnect beneficiaries to his/her designated PCP (see outcome measurements in #10).  • This patient activation project should not be used as a mechanism to inappropriately move members to different health plans and PCPs, but rather, shall focus on establishing connectivity to resources already available to the member.  • Work with respective MCOs and PCPs to ensure proactive outreach to beneficiaries. Sufficient information must be provided regarding insurance coverage, language resources, and availability of primary and preventive care services. The state must review and approve any educational materials, which must comply with state marketing guidelines and federal regulations as outlined in 42 CFR §438.104.  Baseline each beneficiary cohort (per method developed by state) to appropriately identify cohorts using PAM(R) during the first year of the project and again, at set intervals. Baselines, as well as intervals towards improvement, must be set for each cohort at the beginning of each performance period.  Include beneficiaries in development team to promote preventive care.  Measure PAM(R) components, including:  • Screen patient status (UI, NU and LU) and collect contact information when he/she visits the PPS designated facility or "hot spot" area for	



Page 249 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

### **Prescribed Milestones Narrative Text**

	Frescribed Willestones Natiative Text
Milestone Name	Narrative Text
designate a PAM(R) score.	
Individual member's score must be averaged to calculate a baseline	
measure for that year's cohort.	
The cohort must be followed for the entirety of the DSRIP program.	
On an annual basis, assess individual members' and each cohort's level	
of engagement, with the goal of moving beneficiaries to a higher level of	
activation. • If the beneficiary is deemed to be LU & NU but has a	
designated PCP who is not part of the PPS' network, counsel the	
beneficiary on better utilizing his/her existing healthcare benefits, while	
also encouraging the beneficiary to reconnect with his/her designated	
PCP.	
The PPS will NOT be responsible for assessing the patient via PAM(R)	
survey.	
PPS will be responsible for providing the most current contact	
information to the beneficiary's MCO for outreach purposes.	
Provide member engagement lists to relevant insurance companies (for	
NU & LU populations) on a monthly basis, as well as to DOH on a	
quarterly basis.	
Increase the volume of non-emergent (primary, behavioral, dental) care	
provided to UI, NU, and LU persons.	
Contract or partner with CBOs to develop a group of community	
navigators who are trained in connectivity to healthcare coverage,	
community healthcare resources (including for primary and preventive services) and patient education.	
Develop a process for Medicaid recipients and project participants to	
report complaints and receive customer service.	
Train community navigators in patient activation and education, including	
how to appropriately assist project beneficiaries using the PAM(R).	
Ensure direct hand-offs to navigators who are prominently placed at "hot	
spots," partnered CBOs, emergency departments, or community events,	
so as to facilitate education regarding health insurance coverage, age-	
appropriate primary and preventive healthcare services and resources.	
Inform and educate navigators about insurance options and healthcare	
resources available to UI, NU, and LU populations.	
Ensure appropriate and timely access for navigators when attempting to	
establish primary and preventive services for a community member.	
Perform population health management by actively using EHRs and other	
IT platforms, including use of targeted patient registries, to track all	
patients engaged in the project.	



Page 250 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	
Milestone #9	Pass & Complete	
Milestone #10	Pass & Complete	
Milestone #11	Pass & Complete	
Milestone #12	Pass & Complete	
Milestone #13	Pass & Complete	
Milestone #14	Pass & Complete	
Milestone #15	Pass & Complete	
Milestone #16	Pass & Complete	
Milestone #17	Pass & Complete	



Page 251 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

### **IPQR Module 2.d.i.4 - PPS Defined Milestones**

### Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	In Progress	Mid-Point Assessment	04/01/2016	03/31/2020	04/01/2016	03/31/2020	03/31/2020	DY5 Q4
Milestone PAM Data	In Progress	PAM Data	09/30/2017	03/31/2020	09/30/2017	03/31/2020	03/31/2020	DY5 Q4
Milestone C&G CAHPS for the Uninsured DY3 Submission	In Progress	C&G CAHPS for the Uninsured DY3 Submission	10/01/2017	03/31/2020	10/01/2017	03/31/2020	03/31/2020	DY5 Q4

### **PPS Defined Milestones Current File Uploads**

Milestone Name User ID File Type File Name Description Uplo	<b>Upload Date</b>
---	--------------------

No Records Found

### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Mid-Point Assessment	
PAM Data	
C&G CAHPS for the Uninsured DY3 Submission	



Page 252 of 822 Run Date : 09/28/2018

IPQR Module 2.d.i.5 - IA Monitoring	
nstructions:	



Page 253 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### Project 3.a.i – Integration of primary care and behavioral health services

■ IPQR Module 3.a.i.1 - Major Risks to Implementation and Mitigation Strategies

#### Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- R: Financial -partners are concerned about billing multiple visits in one day and/or reimbursement reductions for doing so-
- M: Partners with financially stable models already in place to share best practices with project partners; applying for waivers to address regulations that impact on billing; researching FQHC options
- R: Technology/multiple EMRs with lack of interoperability –
- M: Will leverage PPS level resources including the established IT committee, and the RHIO, to build functionality for timeliness and ease of information exchange
- R: Workforce -Shortages in key areas-need to have adequate licensed staff particularly behavioral health clinicians
- M: Multipronged approach to include support from the PPS level in conjunction with Workforce and Clinical committees and through IDS and workforce PPS wide strategies including using staff to top of license, partnering with institutes of higher ed for expansion of psychiatric training (both in psychiatric specialties and general med training) and increased internship opportunities, PPS centralized recruitment for psychiatric providers to highlight opportunities particularly in HPSA areas, use private practice therapists per diem in primary care, explore opportunities for increased telepsychiatry as well as increased psychiatrist to PCP formal collaboration
- R: Transportation –inadequate transportation was cited as impacting on ability to engage with/attend appointments with primary care

  M: Utilize traditional and nontraditional solutions as developed by PPS transportation committee, including inventory and directory of regional transportation options
- R: Provider engagement and Provider collaboration for implementation –Success of project relies on collaborative approach to meeting behavioral health and physical health needs of patients; will not be successful without provider buy in to collaborative treatment approaches and comfort in treating patients with behavioral health issues-
- M: Provide education on the project and integration benefits utilizing physician champions with experience in integration; Involve physician representatives on project team that is developing protocols, workflows, and plans for implementation; provide education and work in conjunction with MEB project to address issues of stigma related to behavioral health
- R: PCMH -Practices may struggle to meet all PCMH requirements within the set time frame-
- M: PPS to provide centralized expertise, support and education on meeting PCMH requirements
- R: Waivers –Waivers not being issued could have negative impact on speed of implementation;
- M: Barring waivers the traditional processes for obtaining satellite licensure will be utilized if waivers are not approved; PPS will provide centralized support in applying for all applicable waivers



Page 254 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

R: Waivers - Non-allowance of co-location of multiple entities will impact the ability of providers in our PPS to partner to provide co-located services.

M: Work with providers on arrangements or other models that are within regulatory limits to co-locate services. Continue to advocate on multiple levels for relief from this rule.



Page 255 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### IPQR Module 3.a.i.2 - Patient Engagement Speed

#### Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchr	narks
Actively Engaged Speed	Actively Engaged Scale
DY4,Q4	98,325

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
	Baseline Commitment	22,500	47,025	72,225	98,325
PPS Reported	Quarterly Update	0	0	0	0
	Percent(%) of Commitment	0.00%	0.00%	0.00%	0.00%
IA Ammunuad	Quarterly Update	0	0	0	0
IA Approved	Percent(%) of Commitment	0.00%	0.00%	0.00%	0.00%

#### **Current File Uploads**

User ID File Type File Name File Description Uplo
---

No Records Found

#### Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

#### Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 256 of 822 Run Date : 09/28/2018

**DSRIP** 

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **IPQR Module 3.a.i.3 - Prescribed Milestones**

	Models Selected	
Model 1	Model 2	Model 3

#### Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	Reporting Year and Quarter
Milestone #1 Co-locate behavioral health services at primary care practice sites. All participating eligible primary care practices must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3.	DY3 Q4	Model 1	Project	N/A	Completed	10/01/2017	12/31/2017	10/01/2017	12/31/2017	12/31/2017	DY3 Q3
Task All eligible practices meet NCQA 2014 Level 3 PCMH and/or APCM standards by the end of DY3.			Provider	Practitioner - Primary Care Provider (PCP)	Completed	10/01/2017	12/31/2017	10/01/2017	12/31/2017	12/31/2017	DY3 Q3
Providers Associated with Completion:  David Martha Ann Md											
Task Behavioral health services are co-located within PCMH/APC practices and are available.			Provider	Mental Health	Completed	10/01/2017	12/31/2017	10/01/2017	12/31/2017	12/31/2017	DY3 Q3
Providers Associated with Completion:  East House Corporation											
Task Establish Project team with representation from, but not limited to, providers, representatives of local governmental units, subject matter experts, PPS team members, other partners identified across the PPS as important to the project's success.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Identify the specific sites, locations implementing model 1 of this project. Services at co-located sites could include behavioral health, and substance use disorder screening, referral, and treatment services.  The populations to be served by this model include all			Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1



Page 257 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
patients at each participating site within the established PPS.											
Task Create survey for providers and and use survey results to complete current state assessment of integration for project participants.			Project		Completed	09/01/2015	09/30/2016	09/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Determine projected future state of integration for sites involved in the project considering projected volume of patients, operational, financial, space, cultural and workforce issues.			Project		Completed	10/01/2017	12/31/2017	10/01/2017	12/31/2017	12/31/2017	DY3 Q3
Task Identify plan to close gap between current state and projected future state of project sites			Project		Completed	03/01/2016	09/30/2017	03/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Develop staffing plans - identify FTEs needed based on capacity and regional demand; decide on redeployment and/or new hires.			Project		Completed	10/01/2017	12/31/2017	10/01/2017	12/31/2017	12/31/2017	DY3 Q3
Task Determine licensure needs/plans/waivers - if an operating certificate/waiver is needed begin the application process through appropriate NYS and local governmental agency and identified process			Project		Completed	10/01/2017	12/30/2017	10/01/2017	12/30/2017	12/31/2017	DY3 Q3
Task Establish consultation group and resources for each model of the project to assist providers as they develop and implement project			Project		Completed	10/01/2017	12/30/2017	10/01/2017	12/30/2017	12/31/2017	DY3 Q3
Task Share recruitment plans/needs to PPS for coordinated regional recruitment efforts for hard to fill positions (such as psychiatric NPs, psychiatrists)			Project		Completed	10/01/2017	12/31/2017	10/01/2017	12/31/2017	12/31/2017	DY3 Q3
Task Engage and communicate with primary care providers to ensure project understanding and alignment of efforts.			Project		Completed	07/01/2015	09/30/2017	07/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Establish PPS PCMH support team to serve as subject matter experts on application completion and practice transformation.			Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task			Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 258 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Identify all PCMH eligible practices in PPS, establish directory of those participating in the project. Identify, document, and assess current state PCMH status of those practices.											
Task Finalize contracts with Behavioral Health providers and Primary Care practices.			Project		Completed	10/01/2017	12/31/2017	10/01/2017	12/31/2017	12/31/2017	DY3 Q3
Task Develop and document a plan to engage practices to certify PCMH based on current state and readiness to achieve PCMH Level 3.			Project		Completed	10/01/2017	12/31/2017	10/01/2017	12/31/2017	12/31/2017	DY3 Q3
Task Achieve PCMH certification from PCMH practices			Project		Completed	10/01/2017	12/31/2017	10/01/2017	12/31/2017	12/31/2017	DY3 Q3
Task Assist project partners in model selection, informed by data from Community Needs Assessment, NOCN workgroups and project team feedback.			Project		Completed	10/01/2017	12/31/2017	10/01/2017	12/31/2017	12/31/2017	DY3 Q3
Task Collaborate with PPS Data Analyst to identify gaps in service needs based on initial partner model selection. Develop strategy to close gaps to ensure appropriate PPS-wide model utilization meets patient service needs.			Project		Completed	10/01/2017	12/31/2017	10/01/2017	12/31/2017	12/31/2017	DY3 Q3
Milestone #2 Develop collaborative evidence-based standards of care including medication management and care engagement process.	DY2 Q4	Model 1	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place, including medication management and care engagement processes.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Identify team responsible for protocol development for collaborative treatment in integrated care settings.			Project		Completed	08/01/2015	03/31/2016	08/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Create list of protocols/policies/processes needed; prioritize/sequence list ensuring that medication			Project		Completed	08/15/2015	06/30/2016	08/15/2015	06/30/2016	06/30/2016	DY2 Q1



Page 259 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
management and care engagement are included.											
Task Project team members to share existing protocols and evidence-based practices in support of the development of PPS-wide general protocols for this project.			Project		Completed	09/01/2015	06/30/2016	09/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Establish procedures outlining coordination of hand- offs between Behavioral Health and Primary Care.			Project		Completed	09/01/2015	09/30/2016	09/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Protocols to be reviewed by Clinical Quality Committee.			Project		Completed	03/01/2016	12/31/2016	03/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Institute clear workflows for assessment, referral and follow-up care to be provided.			Project		Completed	08/01/2015	12/31/2016	08/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task  Develop strategy to implement protocols that includes staff education and documentation verifying attendees.			Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Provider to adopt and implement protocols. monitor for compliance and effectiveness.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Establish process for monitoring provider compliance with protocols			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Execute processes for monitoring provider compliance with protocols			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening positive, SBIRT) implemented for all patients to identify unmet needs.	DY3 Q4	Model 1	Project	N/A	Completed	06/01/2015	03/31/2018	06/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Policies and procedures are in place to facilitate and document completion of screenings.			Project		Completed	06/01/2015	03/31/2018	06/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Screenings are documented in Electronic Health Record.			Project		Completed	06/01/2015	03/31/2018	06/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive screenings at the			Project		Completed	06/01/2015	03/31/2018	06/01/2015	03/31/2018	03/31/2018	DY3 Q4



Page 260 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
established project sites (Screenings are defined as industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT).											
Task Positive screenings result in "warm transfer" to behavioral health provider as measured by documentation in Electronic Health Record.			Provider	Practitioner - Primary Care Provider (PCP)	Completed	06/01/2015	03/31/2018	06/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:		1		,	1						
David Martha Ann Md  Task  Select specific screening tool(s) to be utilized.			Project		Completed	06/01/2015	06/30/2016	06/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Establish workflows for screening - who completes, at what types of visits, at what frequency.			Project		Completed	12/01/2015	09/30/2016	12/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Establish clear protocol for documentation of assessments and communication of findings to clinical team and patient.			Project		Completed	12/01/2015	03/31/2018	12/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Create process and protocols for linkage/warm hand offs of positive screens as well as patient refusal of service.			Project		Completed	12/01/2015	03/31/2018	12/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Establish protocols for referrals to/engagement of care management including health home care management and PCMH care management.			Project		Completed	12/01/2015	03/31/2018	12/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Develop community resources lists for linkage of identified needs beyond scope of site.			Project		Completed	12/01/2015	03/31/2018	12/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Develop strategy to implement protocols related to this requirement considering staff educational and training needs.			Project		Completed	12/01/2016	12/31/2017	12/01/2016	12/31/2017	12/31/2017	DY3 Q3
Task Implement development plan related to protocols use related to this requirement.			Project		Completed	12/01/2017	03/31/2018	12/01/2017	03/31/2018	03/31/2018	DY3 Q4
Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Model 1	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 261 of 822 Run Date : 09/28/2018

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Determine current EHR infrastructure and level of integration of all primary care practices, as part of the IT Current State assessment (see IT Systems & Processes Work stream)			Project		Completed	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Develop strategy to address potential barriers to EHR integration based on current state assessment.			Project		Completed	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Create prioritized list of practices who will need to begin integrating EHR in order to meet project requirement #1.			Project		Completed	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Communicate strategy and expectations to practices for EHR integration implementation.			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Set expectations on short & long term patient engagement tracking data delivery mechanisms			Project		Completed	08/03/2015	03/31/2017	08/03/2015	03/31/2017	03/31/2017	DY2 Q4
Task Define the data elements necessary to track the engagement			Project		Completed	08/03/2015	12/31/2016	08/03/2015	12/31/2016	12/31/2016	DY2 Q3
Task Establish reporting periods and dates for providers to report on patient engagement			Project		Completed	08/03/2015	12/30/2015	08/03/2015	12/30/2015	12/31/2015	DY1 Q3
Task Identify role/staff that will be responsible for reporting on patient engagement			Project		Completed	08/03/2015	09/30/2016	08/03/2015	09/30/2016	09/30/2016	DY2 Q2
Task Evaluation of technology toolset (EMR, PMS, etc.), maturity of usage and HIE integration readiness assessment			Project		Completed	07/01/2015	12/30/2015	07/01/2015	12/30/2015	12/31/2015	DY1 Q3
Task			Project		Completed	07/01/2015	12/30/2015	07/01/2015	12/30/2015	12/31/2015	DY1 Q3



Page 262 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Determine level of RHIO Integration and services subscription											
Task Identify the gaps and develop long term plans to acquire patient data from providers commensurate with current technical capabilities and HIE integration needs			Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Work with providers to develop an implementation plan to meet short and long term reporting requirements			Project		Completed	08/03/2015	12/31/2016	08/03/2015	12/31/2016	12/31/2016	DY2 Q3
Milestone #5 Co-locate primary care services at behavioral health sites.	DY3 Q4	Model 2	Project	N/A	Completed	04/01/2015	12/31/2017	04/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task Primary care services are co-located within behavioral Health practices and are available.			Provider	Practitioner - Primary Care Provider (PCP)	Completed	04/01/2015	12/31/2017	04/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task Primary care services are co-located within behavioral Health practices and are available.			Provider	Mental Health	Completed	04/01/2015	12/31/2017	04/01/2015	12/31/2017	12/31/2017	DY3 Q3
Providers Associated with Completion:	•		•		•						
East House Corporation  Task  Establish Project team with representation from, but not limited to, providers, representatives of local governmental units, subject matter experts, PPS team members, other partners identified across the PPS as important to the project's success.			Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Identify the specific sites, locations implementing Model 2 of this project.			Project		Completed	06/01/2015	06/30/2016	06/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Complete current state assessment of integration for project participants			Project		Completed	09/01/2015	09/30/2016	09/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task  Determine projected future state of integration for sites involved in the project considering projected volume of patients, operational, financial, space, cultural and workforce issues.			Project		Completed	07/01/2016	09/30/2017	07/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task			Project		Completed	04/01/2015	09/30/2017	04/01/2015	09/30/2017	09/30/2017	DY3 Q2



Page 263 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Identify plan to close gap between current state and projected future state of project sites											
Task  Develop staffing plans - identify FTEs needed based on capacity and regional demand; decide on redeployment and/or new hires.			Project		Completed	06/01/2015	12/31/2017	06/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task Determine licensure needs/plans/waivers - if an operating certificate/waiver is needed begin the application process through appropriate NYS and local governmental agency and identified process.			Project		Completed	06/01/2015	12/31/2017	06/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task Establish consultation group and resources for each model of the project to assist providers as they develop and implement project			Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Share recruitment plans/needs to PPS for coordinated regional recruitment efforts for hard to fill positions (such as psychiatric NPs, psychiatrists)			Project		Completed	06/01/2015	12/31/2017	06/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task Engage and communicate with primary care providers to ensure project understanding and alignment of efforts.			Project		Completed	07/01/2015	09/30/2017	07/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Establish PPS PCMH support team to serve as subject matter experts on application completion and practice transformation.			Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Identify all PCMH eligible practices in PPS, and assess current state PCMH status of those practices			Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Finalize contracts with Behavioral Health providers and Primary Care practices.			Project		Completed	08/01/2015	12/31/2017	08/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task Determine current EHR infrastructure of all primary care practices, as part of the IT Current State assessment (see IT Systems & Processes Work stream)			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Create prioritized list of practices who will need to			Project		Completed	07/01/2015	09/30/2017	07/01/2015	09/30/2017	09/30/2017	DY3 Q2



Page 264 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
begin EHR implementation											
Task  Develop and document a plan to engage practices to certify PCMH based on current state and readiness to achieve PCMH Level 3.			Project		Completed	07/01/2015	12/31/2017	07/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task Achieve PCMH certification from PCMH practices			Project		Completed	07/01/2015	12/31/2017	07/01/2015	12/31/2017	12/31/2017	DY3 Q3
Milestone #6  Develop collaborative evidence-based standards of care including medication management and care engagement process.	DY2 Q4	Model 2	Project	N/A	Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices.			Project		Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process.			Project		Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Identify team responsible for protocol development for collaborative treatment in integrated care settings.			Project		Completed	08/01/2015	03/31/2016	08/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Create list of protocols/policies/processes needed; prioritize/sequence list ensuring that medication management and care engagement are included.			Project		Completed	09/01/2015	06/30/2016	09/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Project team members to share existing protocols and evidence-based practices in support of the development of PPS-wide general protocols for this project.			Project		Completed	09/01/2015	06/30/2016	09/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Establish procedures outlining coordination of hand- offs between Behavioral Health and Primary Care.			Project		Completed	09/01/2015	09/30/2016	09/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Protocols to be reviewed by Clinical Quality Committee.			Project		Completed	03/01/2016	12/31/2016	03/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Institute clear workflows for assessment, referral and follow-up care to be provided.			Project		Completed	08/01/2015	12/31/2016	08/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 265 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Develop strategy to implement protocols that includes staff education and documentation verifying attendees.											
Task Provider to adopt and implement protocols. monitor for compliance and effectiveness.			Project		Completed	03/01/2017	03/31/2017	03/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Establish process for monitoring provider compliance with protocols			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Execute processes for monitoring provider compliance with protocols			Project		Completed	03/01/2017	03/31/2017	03/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #7 Conduct preventive care screenings, including physical and behavioral health screenings.	DY3 Q4	Model 2	Project	N/A	Completed	06/01/2015	03/31/2018	06/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Screenings are conducted for all patients. Process workflows and operational protocols are in place to implement and document screenings.			Project		Completed	06/01/2015	03/31/2018	06/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Screenings are documented in Electronic Health Record.			Project		Completed	06/01/2015	03/31/2018	06/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive primary care services, as defined by preventive care screenings at the established project sites (Screenings are defined as physical health screenings for primary care services and industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT for behavioral health).			Project		Completed	06/01/2015	03/31/2018	06/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Positive screenings result in "warm transfer" to behavioral health or primary care provider as indicated by screening as measured by documentation in Electronic Health Record (EHR).			Provider	Practitioner - Primary Care Provider (PCP)	Completed	06/01/2015	03/31/2018	06/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:											
David Martha Ann Md  Task  Positive screenings result in "warm transfer" to behavioral health or primary care provider as indicated			Provider	Mental Health	Completed	08/01/2016	03/31/2018	08/01/2016	03/31/2018	03/31/2018	DY3 Q4



Page 266 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
by screening as measured by documentation in Electronic Health Record (EHR).											
Providers Associated with Completion:			•		•	•				•	
Arc Of Monroe County, The											
Task			Droject		Completed	06/04/2015	06/20/2016	06/04/2015	06/20/2016	06/30/2016	DY2 Q1
Select specific screening tool(s) to be utilized.			Project		Completed	06/01/2015	06/30/2016	06/01/2015	06/30/2016	06/30/2016	DYZQT
Task Establish workflows for screening - who completes, at what types of visits, at what frequency.			Project		Completed	12/01/2015	09/30/2016	12/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Establish clear protocol for documentation of assessments and communication of findings to clinical team and patient.			Project		Completed	12/01/2015	03/31/2018	12/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Create process and protocols for linkage/warm hand offs of positive screens as well as patient refusal of service.			Project		Completed	12/01/2015	12/31/2016	12/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Establish protocols for referrals to/engagement of care management including health home care management and PCMH care management.			Project		Completed	12/01/2015	03/31/2018	12/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Develop community resources lists for linkage of identified needs beyond scope of site.			Project		Completed	12/01/2015	03/31/2018	12/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task  Develop plan to implement protocols related to this requirement considering staff educational and training needs.			Project		Completed	12/01/2016	03/31/2018	12/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Execute development plan related to protocols use related to this requirement.			Project		Completed	12/01/2017	03/31/2018	12/01/2017	03/31/2018	03/31/2018	DY3 Q4
Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Model 2	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 267 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.											
Task Determine current EHR infrastructure and level of integration of all participating sites, as part of the IT Current State assessment (see IT Systems & Processes Work stream)			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task  Develop strategy to address potential barriers to EHR integration based on current state assessment.			Project		Completed	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Create prioritized list of sites who will need to begin integrating EHR in order to meet project requirement #1.			Project		Completed	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Communicate strategy and expectations to sites for EHR integration implementation			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Set expectations on short & long term patient engagement tracking data delivery mechanisms			Project		Completed	08/03/2015	03/31/2017	08/03/2015	03/31/2017	03/31/2017	DY2 Q4
Task Define the data elements necessary to track the engagement			Project		Completed	08/03/2015	12/31/2016	08/03/2015	12/31/2016	12/31/2016	DY2 Q3
Task Establish reporting periods and dates for providers to report on patient engagement			Project		Completed	08/03/2015	12/30/2015	08/03/2015	12/30/2015	12/31/2015	DY1 Q3
Task Identify role/staff that will be responsible for reporting on patient engagement			Project		Completed	08/03/2015	09/30/2016	08/03/2015	09/30/2016	09/30/2016	DY2 Q2
Task Evaluation of technology toolset (EMR, PMS, etc.), maturity of usage and HIE integration readiness assessment			Project		Completed	07/01/2015	12/30/2015	07/01/2015	12/30/2015	12/31/2015	DY1 Q3
Task Determine level of RHIO Integration and services subscription			Project		Completed	07/01/2015	12/30/2015	07/01/2015	12/30/2015	12/31/2015	DY1 Q3
Task Identify the gaps and develop long term plans to acquire patient data from providers commensurate			Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 268 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
with current technical capabilities and HIE integration needs											
Task Work with providers to develop an implementation plan to meet short and long term reporting requirements			Project		Completed	08/03/2015	12/31/2016	08/03/2015	12/31/2016	12/31/2016	DY2 Q3
Milestone #9 Implement IMPACT Model at Primary Care Sites.	DY3 Q4	Model 3	Project	N/A	Completed	06/01/2015	12/31/2017	06/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task PPS has implemented IMPACT Model at Primary Care Sites.			Project		Completed	06/01/2015	12/31/2017	06/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task Establish Project team with representation from, but not limited to, providers, representatives of local governmental units, subject matter experts, PPS team members, other partners identified as important to the project's success.			Project		Completed	06/01/2015	01/01/2016	06/01/2015	01/01/2016	03/31/2016	DY1 Q4
Task Identify the specific sites, locations implementing the IMPACT model.			Project		Completed	06/01/2015	03/31/2016	06/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Complete current state assessment of integration for project participants			Project		Completed	09/01/2015	09/30/2016	09/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task  Determine projected future state of integration for sites involved in the project considering projected volume of patients, operational, financial, space, cultural and workforce issues.			Project		Completed	06/01/2015	09/30/2017	06/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Identify plan to close gap between current state and projected future state of project sites			Project		Completed	03/01/2016	09/30/2017	03/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Develop staffing plans - identify FTEs needed based on capacity and regional demand; decide on redeployment and/or new hires.			Project		Completed	06/01/2015	12/31/2017	06/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task  Determine licensure needs/plans/waivers - if an operating certificate/waiver is needed begin the application process through appropriate NYS and local governmental agency and identified process.			Project		Completed	06/01/2015	12/31/2017	06/01/2015		12/31/2017	
Task			Project		Completed	07/01/2015	06/30/2017	07/01/2015	06/30/2017	06/30/2017	DY3 Q1



Page 269 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Establish consultation group and resources for each model of the project to assist providers as they develop and implement project											
Task Share recruitment plans/needs to PPS for coordinated regional recruitment efforts for hard to fill positions (such as psychiatric NPs, psychiatrists)			Project		Completed	06/01/2015	12/31/2017	06/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task Develop and submit required reports and documentation			Project		Completed	12/01/2016	12/31/2017	12/01/2016	12/31/2017	12/31/2017	DY3 Q3
Task Establish plan to educate project site staff on standards, data gathering, process improvement/PDSA cycles.			Project		Completed	12/01/2016	12/31/2017	12/01/2016	12/31/2017	12/31/2017	DY3 Q3
Milestone #10 Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement.	DY2 Q4	Model 3	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process to facilitate collaboration between primary care physician and care manager.			Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures include process for consulting with Psychiatrist.			Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Identify team responsible for protocol development for collaborative treatment in integrated care settings.			Project		Completed	08/01/2015	03/31/2016	08/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Create list of protocols/policies/processes needed; prioritize/sequence list ensuring that medication management and care engagement are included.			Project		Completed	09/01/2015	12/31/2016	09/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Project team members to share existing protocols and evidence-based practices in support of the development of PPS-wide general protocols for this project.			Project		Completed	09/01/2015	12/31/2016	09/01/2015		12/31/2016	DY2 Q3
Task			Project		Completed	09/01/2015	06/30/2016	09/01/2015	06/30/2016	06/30/2016	DY2 Q1



Page 270 of 822 Run Date : 09/28/2018

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Establish regular meeting schedule to develop collaborative care practices											
Task Protocols to be reviewed by appropriate internal/external review committees.			Project		Completed	03/01/2016	12/31/2016	03/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Protocols approved and communicated to all PPS providers.			Project		Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Develop strategy to implement protocols that includes staff education and documentation verifying attendees.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Provider to adopt and implement protocols. Monitor for compliance and effectiveness.			Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Establish process for monitoring provider compliance with protocols			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task  Monitor provider compliance with protocols using established process.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #11 Employ a trained Depression Care Manager meeting requirements of the IMPACT model.	DY2 Q4	Model 3	Project	N/A	Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies qualified Depression Care Manager (can be a nurse, social worker, or psychologist) as identified in Electronic Health Records.			Project		Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Depression care manager meets requirements of IMPACT model, including coaching patients in behavioral activation, offering course in counseling, monitoring depression symptoms for treatment response, and completing a relapse prevention plan.			Project		Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS to identify and engage partners implementing the IMPACT model			Project		Completed	08/01/2015	03/31/2016	08/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task PPS to work with project site in identifying whom is occupying the Depression Care Manager position within the project site			Project		Completed	08/01/2016	03/31/2017	08/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 271 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task PPS to assist project site as needed to assure Depression Care Manager is trained in implementing IMPACT model			Project		Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS to monitor project sites use of Depression Care Manager to ensure they meet requirements of the project			Project		Completed	12/31/2016	03/31/2017	12/31/2016	03/31/2017	03/31/2017	DY2 Q4
Task Process for entering screening data is finalized and implemented.			Project		Completed	10/31/2016	12/31/2016	10/31/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #12 Designate a Psychiatrist meeting requirements of the IMPACT Model.	DY2 Q4	Model 3	Project	N/A	Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task All IMPACT participants in PPS have a designated Psychiatrist.			Project		Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS to work with IMPACT provider to assure provider meets IMPACT requirements			Project		Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Design workflow that incorporates designated psychiatrist consultation per IMPACT model			Project		Completed	03/01/2016	03/31/2017	03/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #13 Measure outcomes as required in the IMPACT Model.	DY3 Q4	Model 3	Project	N/A	Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive screenings at the established project sites (Screenings are defined as industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT).			Project		Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Select specific screening tool(s) to be utilized.			Project		Completed	08/01/2015	06/30/2016	08/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Establish workflows for screening - who completes, at what types of visits, at what frequency.			Project		Completed	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
Task Establish clear protocol for documentation of assessments and communication of findings to clinical team and patient.			Project		Completed	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
Task			Project		Completed	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4



Page 272 of 822 Run Date : 09/28/2018

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Create process and protocols for linkage/warm hand offs of positive screens as well as patient refusal of service.											
Task Develop community resources lists for linkage of identified needs beyond scope of site.			Project		Completed	03/31/2016	07/31/2017	03/31/2016	07/31/2017	09/30/2017	DY3 Q2
Task Develop strategy to implement protocols related to this requirement considering staff educational and training needs.			Project		Completed	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
Task Execute development plan related to protocols use related to this requirement.			Project		Completed	03/31/2017	03/31/2018	03/31/2017	03/31/2018	03/31/2018	DY3 Q4
Milestone #14 Provide "stepped care" as required by the IMPACT Model.	DY3 Q4	Model 3	Project	N/A	Completed	10/31/2015	12/31/2017	10/31/2015	12/31/2017	12/31/2017	DY3 Q3
Task In alignment with the IMPACT model, treatment is adjusted based on evidence-based algorithm that includes evaluation of patient after 10-12 weeks after start of treatment plan.			Project		Completed	10/31/2015	12/31/2017	10/31/2015	12/31/2017	12/31/2017	DY3 Q3
Task Develop evidenced-based algorithm			Project		Completed	10/31/2015	12/31/2016	10/31/2015	12/31/2016	12/31/2016	DY2 Q3
Task Sites review evidence based algorithm			Project		Completed	12/31/2016	03/31/2017	12/31/2016	03/31/2017	03/31/2017	DY2 Q4
Task Develop strategy to implement the evidenced-based algorithm			Project		Completed	12/31/2016	03/31/2017	12/31/2016	03/31/2017	03/31/2017	DY2 Q4
Task Staff are trained and demonstrate competence in use of algorithm			Project		Completed	03/31/2017	12/31/2017	03/31/2017	12/31/2017	12/31/2017	DY3 Q3
Task  Monitor use of algorithm for compliance and effectiveness			Project		Completed	12/31/2017	12/31/2017	12/31/2017	12/31/2017	12/31/2017	DY3 Q3
Milestone #15 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Model 3	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 273 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
records.											
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Set expectations on short & long term patient engagement tracking data delivery mechanisms			Project		Completed	08/03/2015	09/30/2015	08/03/2015	09/30/2015	09/30/2015	DY1 Q2
Task Define the data elements necessary to track the engagement			Project		Completed	08/03/2015	09/30/2015	08/03/2015	09/30/2015	09/30/2015	DY1 Q2
Task Establish reporting periods and dates for providers to report on patient engagement			Project		Completed	08/03/2015	09/30/2015	08/03/2015	09/30/2015	09/30/2015	DY1 Q2
Task Identify role/staff that will be responsible for reporting on patient engagement			Project		Completed	08/03/2015	09/30/2015	08/03/2015	09/30/2015	09/30/2015	DY1 Q2
Task Evaluation of technology toolset (EMR, PMS, etc.), maturity of usage and HIE integration readiness assessment			Project		Completed	07/01/2015	12/30/2015	07/01/2015	12/30/2015	12/31/2015	DY1 Q3
Task Determine level of RHIO Integration and services subscription			Project		Completed	07/01/2015	12/30/2015	07/01/2015	12/30/2015	12/31/2015	DY1 Q3
Task Identify the gaps and develop long term plans to acquire patient data from providers commensurate with current technical capabilities and HIE integration needs			Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Work with providers to develop an implementation plan to meet short and long term reporting requirements			Project		Completed	08/03/2015	03/31/2017	08/03/2015	03/31/2017	03/31/2017	DY2 Q4

#### **Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
					,

No Records Found



Page 274 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

## Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Co-locate behavioral health services at primary care practice sites. All	
participating eligible primary care practices must meet 2014 NCQA level	
3 PCMH or Advance Primary Care Model standards by DY 3.	
Develop collaborative evidence-based standards of care including	
medication management and care engagement process.	
Conduct preventive care screenings, including behavioral health	
screenings (PHQ-2 or 9 for those screening positive, SBIRT)	
implemented for all patients to identify unmet needs.	
Use EHRs or other technical platforms to track all patients engaged in	
this project.	
Co-locate primary care services at behavioral health sites.	
Develop collaborative evidence-based standards of care including	
medication management and care engagement process.	
Conduct preventive care screenings, including physical and behavioral	
health screenings.	
Use EHRs or other technical platforms to track all patients engaged in	
this project.	
Implement IMPACT Model at Primary Care Sites.	
Utilize IMPACT Model collaborative care standards, including developing	
coordinated evidence-based care standards and policies and procedures	
for care engagement.	
Employ a trained Depression Care Manager meeting requirements of the	
IMPACT model.	
Designate a Psychiatrist meeting requirements of the IMPACT Model.	
Measure outcomes as required in the IMPACT Model.	
Provide "stepped care" as required by the IMPACT Model.	
Use EHRs or other technical platforms to track all patients engaged in	
this project.	

#### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Fail	



Page 275 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	
Milestone #9	Pass & Complete	
Milestone #10	Pass & Complete	
Milestone #11	Pass & Complete	
Milestone #12	Pass & Complete	
Milestone #13	Pass & Complete	
Milestone #14	Pass & Complete	
Milestone #15	Pass & Complete	



Page 276 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **IPQR Module 3.a.i.4 - PPS Defined Milestones**

#### Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	In Progress	Mid-Point Assessment	04/01/2016	03/31/2020	04/01/2016	03/31/2020	03/31/2020	DY5 Q4

#### **PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	OSELID	i iie i ype	i ile Name	Description	Opioau Date

No Records Found

#### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 277 of 822 Run Date : 09/28/2018

IPQR Module 3.a.i.5 - IA Monitoring	
nstructions:	



Page 278 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### Project 3.a.ii – Behavioral health community crisis stabilization services

IPQR Module 3.a.ii.1 - Major Risks to Implementation and Mitigation Strategies

#### Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

R: Workforce - The Recruitment & retention of psychiatric providers is a challenge for us and many areas across our region are HPSAs as a result.

M: a. Use existing providers more efficiently, e.g., share resources across "hubs" b. Use Telepsych so existing providers c. Allow Mobile Teams to transport to where Psych Providers are d. Coordinate resources with NYS initiatives providing similar services e. Facilitate behavioral health certification for non-psych NPs/PAs f. Facilitate path to Mid-Level training for RNs, et al. by working with area colleges. g. Leverage FLPPS Workforce committee/training

R: Workforce - Possible insufficient care management capacity and competency, high volume of patients with BH needs in this region requires a more specialized approach, need for adequate staff who are also culturally competent.

M: a. Work closely with Health Homes to identify need, resources. b. Provide specialized training for Care Managers who will be associated with Community Crisis Stabilization Services, e.g., training in early identification of behavioral health crises and availability of resources.

R: Communication for Coordination across the PPS (IT interoperability & Central Triage) - a. Multiple Crisis Lines & Sensitivity regarding a "Central Line" for the region. Identify functionality of present systems and current gaps. b. IT interface with multiple EMRS PLUS those without IT infrastructure c. Constraint due to 42 C.F.R., which does not allow specific sharing of information for those being treated for Substance Use Disorders, HIPPA issues need to be addressed d. Multiple State & Community Initiatives

M: a. Continue with using successful local call-lines and explore connecting them seamlessly to a "central call center" via IT advances. a. Provide support/oversight to existing regional call line ("211") to improve capability. b. Utilize and leverage FLPPS infrastructure to assist with interoperability & the collection of data for Domain 3 Metric measurement b. Until HIT is up and running, standardized manual tracking by agency as needed. c. Coordinate with 2.a.i efforts. c. Coordinate efforts with other NYS PPS's who are likely working through this same risk. c. Work with OASAS, DOH & OMH for solutions. d. Explore the use SPOA-type Service to assure coordination/collaboration across initiatives d. Work with County Directors to assist with communicating the synergies of the initiatives underway.

R: Transportation is a challenge in both our urban and rural communities with cost, limitations on the use of healthcare dollars for non-medical although health-related destinations, distance from BH services and our many lakes making travel longer for care.

M: a. Assure all Hubs are aware of/connected to various transportation services already in place b. Share & initiate "best practices" re: transportation from other rural areas/communities c. Provide "Regional Transportation Directory" via FLPPS Call Center or "repository" organized by locality, to include scheduling parameters, etc. d. Provide support for co-located services to decrease the amount of travel for health care. e. Use of Telehealth, MCT, home visits (home care)

R: Capital Funding- ambiguity regarding funding awards to develop crisis services where there are gaps is creating delays in our ability to definitively locate some of our "Hubs"

M: a. Begin establishing those hubs that are not capital-dependent and leverage those locations for piloting/completing Domain 1 metrics. b.



Page 279 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

Central services to leverage economy of scale where we are able to bring down the cost for services required. c. FLPPS to provide assistance with additional grant-seeking and development opportunities.



Page 280 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### IPQR Module 3.a.ii.2 - Patient Engagement Speed

#### Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks						
Actively Engaged Speed	Actively Engaged Scale					
DY4,Q4	12,240					

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
	Baseline Commitment	3,060	6,480	9,180	12,240
PPS Reported	Quarterly Update	0	0	0	0
	Percent(%) of Commitment	0.00%	0.00%	0.00%	0.00%
IA Approved	Quarterly Update	0	0	0	0
IA Approved	Percent(%) of Commitment	0.00%	0.00%	0.00%	0.00%

#### **Current File Uploads**

User ID File Type File Name File Description Uplo
---

No Records Found

#### Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

#### **Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	



Page 281 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

**IPQR Module 3.a.ii.3 - Prescribed Milestones** 

#### Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Implement a crisis intervention program that, at a minimum, includes outreach, mobile crisis, and intensive crisis services.	DY3 Q4	Project	N/A	Completed	08/01/2015	12/31/2017	08/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task PPS has established a crisis intervention program that includes outreach, mobile crisis, and intensive crisis services.		Project		Completed	08/01/2015	12/31/2017	08/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task Develop, by NOCN, a current state assessment of crisis intervention programs.		Project		Completed	08/01/2015	09/30/2016	08/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Provide data to inform current state assessment via survey and/or meeting participation		Project		Completed	08/01/2015	03/31/2016	08/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Identify current state patient flow for crisis stabilization services.		Project		Completed	08/01/2015	09/30/2016	08/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Prioritize key points in flow to create diversion processes leading to desired state flow		Project		Completed	09/01/2015	09/30/2017	09/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Identify challenges to access to crisis services for target population.		Project		Completed	08/01/2015	09/30/2017	08/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Identify and engage CBO's and partnerships needed to address gaps/needed services		Project		Completed	08/01/2015	12/31/2017	08/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task Design crisis intervention program for NOCN with implementation plan		Project		Completed	12/01/2015	03/31/2017	12/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #2 Establish clear linkages with Health Homes, ER and hospital services to develop and implement protocols for diversion of patients from emergency room and inpatient services.	DY3 Q4	Project	N/A	Completed	08/01/2015	12/31/2017	08/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task PPS has implemented diversion management protocol with PPS Hospitals (specifically Emergency Departments).		Project		Completed	08/01/2015	12/31/2017	08/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task		Project		Completed	12/01/2015	12/31/2017	12/01/2015	12/31/2017	12/31/2017	DY3 Q3



Page 282 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
PPS partners in this project will create a decision-tree that aligns with a continuum of care for how and when community crisis stabilization services would be accessed and utilized aligned with agreed upon future state model.										
Task Identify and engage health home providers, ER leaders, and psychiatric inpatient services leaders in protocol work group		Project		Completed	08/01/2015	06/30/2016	08/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Complete current state assessment of linkages and protocols related to this project		Project		Completed	08/01/2015	12/31/2017	08/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task Providers to share data relevant to completion of current state assessment.		Project		Completed	08/01/2015	09/30/2016	08/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Identify gaps in linkage and protocol needed to manage diversion from ED and inpatient services in context of desired future state.		Project		Completed	12/01/2015	12/31/2017	12/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task Define protocol development process		Project		Completed	12/01/2015	06/30/2016	12/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Develop diversion protocols with key stake holders, subject matter expert(s), Behavioral Health Subcommittee, including and consistent with PPS protocol processes		Project		Completed	12/01/2015	12/31/2017	12/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task Conduct appropriate review of protocols through above identified process.		Project		Completed	12/01/2016	12/31/2017	12/01/2016	12/31/2017	12/31/2017	DY3 Q3
Task  Develop plan for communication and dissemination of protocols across PPS.		Project		Completed	12/01/2016	12/31/2017	12/01/2016	12/31/2017	12/31/2017	DY3 Q3
Task Establish repository for recommended protocols		Project		Completed	12/01/2016	12/31/2017	12/01/2016	12/31/2017	12/31/2017	DY3 Q3
Task Execute communication and dissemination plan that includes education of partners involved in project.		Project		Completed	07/01/2017	11/30/2017	07/01/2017	11/30/2017	12/31/2017	DY3 Q3
Task Providers to develop plan to implement protocols. Plan to include education of staff and monitoring of protocol use and adherence.		Project		Completed	07/01/2017	11/30/2017	07/01/2017	11/30/2017	12/31/2017	DY3 Q3
Task Training for providers involved in the project completed and documented		Project		Completed	09/01/2017	12/31/2017	09/01/2017	12/31/2017	12/31/2017	DY3 Q3
Task Protocols implemented as appropriate and indicated		Project		Completed	08/01/2015	12/31/2017	08/01/2015	12/31/2017	12/31/2017	DY3 Q3



Page 283 of 822 Run Date : 09/28/2018

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #3 Establish agreements with the Medicaid Managed Care organizations serving the affected population to provide coverage for the service array under this project.	DY3 Q4	Project	N/A	Completed	04/01/2016	12/31/2017	04/01/2016	12/31/2017	12/31/2017	DY3 Q3
Task PPS has engaged MCO in negotiating coverage of services under this project and/or MCO provides coverage for services in project.		Project		Completed	04/01/2016	12/31/2017	04/01/2016	12/31/2017	12/31/2017	DY3 Q3
Task Determine PPS criteria to select MCO(s) for engagement and identify key MCO(s) for engagement based on defined criteria.		Project		Completed	04/01/2016	12/31/2017	04/01/2016	12/31/2017	12/31/2017	DY3 Q3
Task Identify FLPPS personnel and/or support appropriate Clinical and Finance Committee members to attend lead meetings		Project		Completed	04/01/2016	06/30/2017	04/01/2016	06/30/2017	06/30/2017	DY3 Q1
Task Utilize FLPPS Clinical Subject Matter Experts and Clinical Project Committee to identify services that are currently covered by MCO (s) and identify potential gaps		Project		Completed	07/01/2016	06/30/2017	07/01/2016	06/30/2017	06/30/2017	DY3 Q1
Task Develop proposed strategy to ensure that appropriate services (i. e. intensive crisis services) are covered as part of project efforts		Project		Completed	07/01/2016	12/31/2017	07/01/2016	12/31/2017	12/31/2017	DY3 Q3
Task Leverage reoccurring meetings with MCO(s) as part of 2.a.i. requirements to introduce proposed strategy to cover all identified essential services and discuss adoption procedures at the provider level, not at FLPPS level as a whole		Project		Completed	07/01/2016	12/31/2017	07/01/2016	12/31/2017	12/31/2017	DY3 Q3
Task Advocate for formal agreements from partners with MCO(s) to ensure identified services are covered. Partners develop agreements with MCO(s) as necessary.		Project		Completed	07/01/2016	12/31/2017	07/01/2016	12/31/2017	12/31/2017	DY3 Q3
Milestone #4  Develop written treatment protocols with consensus from participating providers and facilities.	DY2 Q4	Project	N/A	Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop consensus on treatment protocols.		Project		Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated treatment care protocols are in place.		Project		Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Identify team to work toward consensus of treatment protocols and set forth schedule of formal meetings		Project		Completed	08/01/2015	03/31/2016	08/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 284 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Collect protocols currently in place across the region and organize them by treatment aim.		Project		Completed	12/01/2015	03/31/2017	12/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Develop a list of protocols with wide consensus across the PPS. Refine and adapt protocols to regional and local needs and resources.		Project		Completed	12/01/2015	03/31/2017	12/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Develop a process for protocol review and endorsement that includes PPS committees, subject matter expert(s), behavioral health subcommittee and other identified stake holders.		Project		Completed	08/01/2015	03/31/2016	08/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop a process for communication of protocols that includes written training materials and a plan to deliver trainings to identified staff		Project		Completed	06/01/2016	03/31/2017	06/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Deliver training of treatment protocols that accurately tracks attendance.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #5 Include at least one hospital with specialty psychiatric services and crisis-oriented psychiatric services; expansion of access to specialty psychiatric and crisis-oriented services.	DY2 Q4	Project	N/A	Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS includes at least one hospital with specialty psychiatric services and crisis-oriented psychiatric services in provider network		Project		Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS evaluates access to psychiatric services (in terms of community needs assessment, geographic access, wait times, and other measures), identifies improvement areas, and implements improvement steps.		Provider	Safety Net Hospital	Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion:										
Rochester General Hospital; Strong Memorial Hospital; Wyoming (Task Identify hospitals in the PPS that meet the criteria of this requirement and their current capacity for specialty psychiatric services and other crisis-oriented services	Community Hosp (	Project		Completed	08/01/2015	06/30/2016	08/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task By region and hospital within the region, determine current utilization and plan for expansion of services if appropriate		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



**DSRIP Implementation Plan Project** 

Page 285 of 822 Run Date: 09/28/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Psychiatric service providers to provide PPS with data related to access, wait times, and other measures identified to track and identify improvement areas.		Project		Completed	12/01/2015	03/31/2017	12/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Develop access plan to specialty and crisis-oriented services that includes reporting and improvement processes		Project		Completed	09/01/2016	03/31/2017	09/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Execute identified improvement plans and steps as identified through process		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #6 Expand access to observation unit within hospital outpatient or at an off campus crisis residence for stabilization monitoring services (up to 48 hours).	DY3 Q4	Project	N/A	Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS includes hospitals with observation unit or off campus crisis residence locations for crisis monitoring.		Project		Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS evaluates access to observation unit or off campus crisis residence services (in terms of community needs assessment, geographic access, wait times, and other measures), identifies improvement areas, and implements improvement steps.		Provider	Safety Net Hospital	Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:				1	1					
Rochester General Hospital  Task  PPS evaluates access to observation unit or off campus crisis residence services (in terms of community needs assessment, geographic access, wait times, and other measures), identifies improvement areas, and implements improvement steps.		Provider	Safety Net Clinic	Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Finger Lakes Migrant HIth  Task  PPS evaluates access to observation unit or off campus crisis residence services (in terms of community needs assessment, geographic access, wait times, and other measures), identifies improvement areas, and implements improvement steps.		Provider	Safety Net Mental Health	Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Lakeview Mental Health Icm Mh										



Page 286 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Obtain baseline data on number and current use of observation beds		Project		Completed	08/01/2015	03/31/2016	08/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Assessment of geographical needs, current utilization patterns for planning ready access and coordination of bed placement.		Project		Completed	12/01/2015	03/31/2018	12/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Define current and proposed levels of crisis stabilization bed services and staffing needs at each level and by Hub/region.		Project		Completed	06/01/2016	03/31/2018	06/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Establish process for identification of improvement opportunities through assessment of access data.		Project		Completed	05/01/2017	03/31/2018	05/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task  Define and establish improvement implementation processes and monitoring.		Project		Completed	09/01/2017	01/31/2018	09/01/2017	01/31/2018	03/31/2018	DY3 Q4
Task  Develop access plan to services that includes reporting and improvement planning process		Project		Completed	09/01/2017	01/31/2018	09/01/2017	01/31/2018	03/31/2018	DY3 Q4
Milestone #7 Deploy mobile crisis team(s) to provide crisis stabilization services using evidence-based protocols developed by medical staff.	DY3 Q4	Project	N/A	Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS includes mobile crisis teams to help meet crisis stabilization needs of the community.		Project		Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Coordinated evidence-based care protocols for mobile crisis teams are in place.		Project		Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Assess current MCT and their reach within the PPS. Developing a coverage map to determine coverage and gaps.		Project		Completed	08/01/2015	06/30/2016	08/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Develop strategy for expansion of MCT services, bandwidth etc. based on assessment of coverage and gaps		Project		Completed	12/01/2015	06/30/2017	12/01/2015	06/30/2017	06/30/2017	DY3 Q1
Task Implement plan to expand MCT services across PPS as well as coordinating MCT across each regions crisis intervention program.		Project		Completed	07/01/2017	03/31/2018	07/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Assemble current MCT teams to determine protocol development process that identifies and includes the appropriate stakeholders.		Project		Completed	09/01/2015	06/30/2016	09/01/2015	06/30/2016	06/30/2016	DY2 Q1



Page 287 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Identify and recommend evidenced-based protocols to be implemented.		Project		Completed	06/01/2016	06/30/2017	06/01/2016	06/30/2017	06/30/2017	DY3 Q1
Task Develop training materials and schedule for dissemination of treatment protocols across PPS		Project		Completed	09/30/2017	03/31/2018	09/30/2017	03/31/2018	03/31/2018	DY3 Q4
Task Providers to develop strategy to implement protocols. Plan to include education of staff and monitoring of protocol use and adherence.		Project		Completed	06/01/2017	03/31/2018	06/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Implement training and track participants.		Project		Completed	12/01/2017	03/31/2018	12/01/2017	03/31/2018	03/31/2018	DY3 Q4
Milestone #8 Ensure that all PPS safety net providers have actively connected EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up by the end of Demonstration Year (DY) 3.	DY3 Q4	Project	N/A	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.		Project		Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:	•			•						
Flender Joan Ellen Md										T
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Kim Alisa			1	T	_					1
EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Hospital	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:				•						
Rochester General Hospital					,	,		,		
Task		Provider	Safety Net Mental Health	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4



Page 288 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.										
Providers Associated with Completion:	1	•		1	,				1	
Lakeview Mental Health Icm Mh Task		1								
Alerts and secure messaging functionality are used to facilitate		Project		Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
crisis intervention services.		i roject		Completed	07/01/2013	03/31/2010	07/01/2013	03/31/2010	03/31/2010	טוט עד
Task										
Establish representative IT committee in accordance with the										
proposed governance model to support IT needs of PPS and		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
partner organizations										
Task										
Define specific data required to be sent and received as part of		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
data sharing.		1 10,000		Completed	0170172010	12/01/2010	0170172010	12/01/2010	12/01/2010	211 00
Task										
Identify PPS safety net providers who will be required to achieve		Project		Completed	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2
this goal		'		'						·
Task										
As part of the Current State IT assessment, catalogue existing IT		<b>.</b>			07/04/0045	00/00/0040	07/04/0045	00/00/0040	00/00/0040	D)/0.00
capabilities that includes RHIO data sharing, use of Direct		Project		Completed	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2
messaging, and Alerts by Safety Net providers										
Task										
Analyze results from Clinical Integration Needs Assessment to		Droinet		Completed	10/01/2015	00/20/2016	10/01/2015	00/20/2016	00/20/2016	DY2 Q2
prioritize provider organizations to work with RHIOs to achieve		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	D12 Q2
requirement deliverables										
Task		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
FLPPS - RHIO agreement developed.		Fioject		Completed	10/01/2013	03/31/2010	10/01/2013	03/31/2010	03/31/2010	טווע4
Task										
Collaborate with RHIO to create joint training materials to use		Project		Completed	10/01/2015	01/31/2016	10/01/2015	01/31/2016	03/31/2016	DY1 Q4
Direct messaging, alerts, and patient record lookup.										
Task										
Document completed training for PPS safety net providers on use		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
of direct messaging, alerts, and patient record lookup.										
Task										
Engage providers to integrate the use direct messaging, alerts,		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
and patient record lookup into practice workflows, as appropriate		'								•
based on provider type.										
Task		<b>.</b>			07/04/004	00/04/0045	07/04/004	00/04/0045	00/04/0045	D)/0 0 4
Establish an ongoing process to interactively review Direct and		Project		Completed	07/01/2017	03/31/2018	07/01/2017	03/31/2018	03/31/2018	עץ Q4
Alert functionality best practices among PPS providers and share										



Page 289 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
with all safety net providers, including continuous review of EHR system adherence to defined data exchange standards (such as minimum required exchange datasets)										
Milestone #9 Establish central triage service with agreements among participating psychiatrists, mental health, behavioral health, and substance abuse providers.	DY3 Q4	Project	N/A	Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has implemented central triage service among psychiatrists and behavioral health providers.		Project		Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Determine current localized triage services across PPS and assess current state for strengths and opportunities for improvement.		Project		Completed	08/01/2015	09/30/2016	08/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Identify key participants to develop central triage agreements that include at a minimum the participants specified in the requirement.		Project		Completed	12/01/2015	03/31/2018	12/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Develop strategy to implement centralized triage services based on regional strengths and opportunities		Project		Completed	03/01/2016	06/30/2017	03/01/2016	06/30/2017	06/30/2017	DY3 Q1
Task Develop training based on the agreements and triage services identified.		Project		Completed	07/01/2017	03/31/2018	07/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Deliver training of policies and procedures of triage services, assuring that participation is accurately tracked.		Project		Completed	06/01/2017	03/31/2018	06/01/2017	03/31/2018	03/31/2018	DY3 Q4
Milestone #10 Ensure quality committee is established for oversight and surveillance of compliance with protocols and quality of care.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has created an active quality subcommittee that reports to PPS quality committee that is representative of medical and behavioral health staff and is specifically focused on integration of primary care and behavioral health services within practice sites and other behavioral health project initiatives. Note: Only one quality sub-committee is required for medical and behavioral health integration projects in Domain 3a.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Quality committee identifies opportunities for quality improvement and use of rapid cycle improvement methodologies, develops		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 290 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
implementation plans, and evaluates results of quality improvement initiatives.										
Task PPS evaluates and creates action plans based on key quality metrics, to include applicable metrics listed in Attachment J Domain 3 Behavioral Health Metrics.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS quality subcommittee conducts and/or reviews self-audits to ensure compliance with processes and procedures developed for this project.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Service and quality outcome measures are reported to all stakeholders including PPS quality committee.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Collaborate with Clinical Quality Committee to inform quality subcommittee membership, purposes, and charter.		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Project clinical subject matter expert to collaborate with the quality subcommittee and behavioral health subcommittee to ensure the use of appropriate clinical protocols, metrics, and reporting processes for project quality metrics.		Project		Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Project clinical subject matter expert to collaborate with the quality subcommittee and the behavioral health subcommittee as appropriate in creating a process for identifying quality improvement opportunities, related implementation/action plans, which includes the use of appropriate methodologies.		Project		Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #11  Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Set expectations on short & long term patient engagement tracking data delivery mechanisms		Project		Completed	08/03/2015	09/30/2015	08/03/2015	09/30/2015	09/30/2015	DY1 Q2
Task Define the data elements necessary to track the engagement		Project		Completed	08/03/2015	09/30/2015	08/03/2015	09/30/2015	09/30/2015	DY1 Q2
Task Establish reporting periods and dates for providers to report on patient engagement		Project		Completed	08/03/2015	09/30/2015	08/03/2015	09/30/2015	09/30/2015	DY1 Q2



Page 291 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

#### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Identify role/staff that will be responsible for reporting on patient engagement		Project		Completed	08/03/2015	09/30/2015	08/03/2015	09/30/2015	09/30/2015	DY1 Q2
Task Evaluation of technology toolset (EMR, PMS, etc.), maturity of usage and HIE integration readiness assessment		Project		Completed	07/01/2015	12/30/2015	07/01/2015	12/30/2015	12/31/2015	DY1 Q3
Task Determine level of RHIO Integration and services subscription		Project		Completed	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Identify the gaps and develop long term plans to acquire patient data from providers commensurate with current technical capabilities and HIE integration needs		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Work with providers to develop an implementation plan to meet short and long term reporting requirements		Project		Completed	08/03/2015	09/30/2016	08/03/2015	09/30/2016	09/30/2016	DY2 Q2

#### **Prescribed Milestones Current File Uploads**

Milestone Name User ID File Type File Name Description Upload D		Milestone Name	User ID	File Type	File Name		Upload Date
---	--	----------------	---------	-----------	-----------	--	-------------

No Records Found

#### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Implement a crisis intervention program that, at a minimum, includes	
outreach, mobile crisis, and intensive crisis services.	
Establish clear linkages with Health Homes, ER and hospital services to	
develop and implement protocols for diversion of patients from	
emergency room and inpatient services.	
Establish agreements with the Medicaid Managed Care organizations	
serving the affected population to provide coverage for the service array	
under this project.	
Develop written treatment protocols with consensus from participating	
providers and facilities.	
Include at least one hospital with specialty psychiatric services and crisis-	
oriented psychiatric services; expansion of access to specialty psychiatric	
and crisis-oriented services.	
Expand access to observation unit within hospital outpatient or at an off	
campus crisis residence for stabilization monitoring services (up to 48	



Page 292 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
hours).	
Deploy mobile crisis team(s) to provide crisis stabilization services using	
evidence-based protocols developed by medical staff.	
Ensure that all PPS safety net providers have actively connected EHR	
systems with local health information exchange/RHIO/SHIN-NY and	
share health information among clinical partners, including direct	
exchange (secure messaging), alerts and patient record look up by the	
end of Demonstration Year (DY) 3.	
Establish central triage service with agreements among participating	
psychiatrists, mental health, behavioral health, and substance abuse	
providers.	
Ensure quality committee is established for oversight and surveillance of	
compliance with protocols and quality of care.	
Use EHRs or other technical platforms to track all patients engaged in	
this project.	

#### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	
Milestone #9	Pass & Complete	
Milestone #10	Pass & Complete	
Milestone #11	Pass & Complete	



Page 293 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **IPQR Module 3.a.ii.4 - PPS Defined Milestones**

#### Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	In Progress	Mid-Point Assessment	04/01/2016	03/31/2020	04/01/2016	03/31/2020	03/31/2020	DY5 Q4

#### **PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	OSELID	i iie i ype	i ile Name	Description	Opioau Date

No Records Found

#### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 294 of 822 Run Date : 09/28/2018

IPQR Module 3.a.ii.5 - IA Monitoring		
Instructions:		
		 _



Page 295 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### Project 3.a.v – Behavioral Interventions Paradigm (BIP) in Nursing Homes

☑ IPQR Module 3.a.v.1 - Major Risks to Implementation and Mitigation Strategies

#### Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- R: Recruit/Retain Psychiatric Providers. Shortfall of psychiatric providers (HPSA status) & recruitment/retention has been difficult for SNFs. This jeopardizes ability to meet all project requirements by DY2Q4 (in particular, #4).
- M: Use existing NPs/providers efficiently, share resources across SNFs; Use Telepsychiatry so existing providers can cover more of region; Institute Project ECHO as data showing improvement in staff satisfaction & retention; Facilitate BH certification for SW, RN, CNA staff & non-psych NPs/Pas; Facilitate path to Mid-Level training for RNs, et al.; Initiate in-house trainings to improve skill-sets & competencies.
- R: Capital Funding. Lack of successful capital applications for Telementoring/telepsychiatry infrastructure & for the creation of additional BH/neurobehavioral units at SNF level.
- M: We will use FLPPS Central services to leverage economy of scale, e.g., Project ECHO costs will be minimal if funded via GRHF; Alternate funds flow will be identified; Assistance w/ additional grant-seeking opportunities.
- R: Communication for coordination across PPS. Transitioning from being separate entities to IDS across regional SNFs & do not have established communication processes yet in place. This is essential to coordinating the successful roll out of project & to measure/monitor outcomes.

  M: Partnering SNFs have differing resources to meet project requirements, surveying them for baseline data re: their abilities to meet requirements & to understand what assistance they may need. FLPPS will be a resource for assisting with challenges in project implementation via: direct consultation, through webinars, through Project Team meetings & sharing of best practices; Collection of data across SNFs— Assistance will be offered, as needed, to standardize the collection of data for Domain 1 & Domain 3 metrics. FLPPS IT committee is providing support & assistance with this & will create a web-based system if needed to assist with data collection.
- R: IT interface with multiple EMRS PLUS those without IT infrastructure.
- M: We are coordinating the IT needs with our FLPPS IT committee & through Project 2.a.i.Conduct current state analysis of technological capabilities of SNF partners. Clarify EMR milestone requirements with PCG/IA. Develop plan to assist SNFs without access to an EMR.
- R: Mistrust of the process & of collaboration. Several factors contribute to this risk: This is a new collaborative effort; funds flow is still in development; project implementation will require work flow changes at each SNF; resistance may occur that can impede our timeline commitment. This has particularly been an issue with the proprietary facilities.
- M: Identify SNF Project Champions at each participating SNF who will liaison with the FLPPS; Voice concerns openly so necessary dialogue & assurances can occur; Continue to be transparent with all processes; Include "members", in all applicable decision-making forums.
- R: Implementation & sustainability. Organizations tend to drift back to "business as usual" if changes are not fully acculturated.

  M: Identifying SNF Champions at leadership level in each SNF & establish a "learning collaborative" among them to keep the project objective & P4P as active motivator.



Page 296 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

R: General engagement of SNFs in project activities has been challenging due in part to our incentive structure and Phase I contracting methodology, which was weighted significantly on the number of attributed lives within each partner organization.

M: Examine alternative contracting formulas that would incentivize performance and not rely as heavily on attributed lives. This is particularly relevant as all project speed needs to be accomplished by 3/31/17.



Page 297 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### IPQR Module 3.a.v.2 - Patient Engagement Speed

#### Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks					
Actively Engaged Speed	Actively Engaged Scale				
DY4,Q4	4,987				

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
	Baseline Commitment	1,000	2,500	3,473	4,987
PPS Reported	Quarterly Update	0	0	0	0
	Percent(%) of Commitment	0.00%	0.00%	0.00%	0.00%
IA Approved	Quarterly Update	0	0	0	0
IA Approved	Percent(%) of Commitment	0.00%	0.00%	0.00%	0.00%

#### **Current File Uploads**

User ID File Type File Name File Description Uplo
---

No Records Found

#### Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

#### **Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	



Page 298 of 822 Run Date: 09/28/2018

**DSRIP** 

**Reporting Year** 

Quarter

**DSRIP Implementation Plan Project** 

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

**IPQR Module 3.a.v.3 - Prescribed Milestones** 

**Project Requirements** 

#### Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Original

Original

Reporting

**Prescribed** 

(Milestone/Task Name)	Due Date	Level	Provider Type	Status	Start Date	End Date	Start Date	End Date	End Date	Reporting Year and Quarter
Milestone #1 Implement BIP Model in Nursing Homes model using SNF skilled nurse practitioners (NP) and psychiatric social workers to provide early assessment, reassessment, intervention, and care coordination for at risk residents to reduce the risk of crisis requiring transfer to higher level of care.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has implemented BIP Model in Nursing Homes meeting project requirements.		Provider	Nursing Home	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion:  Crest Manor Living & Rehab Ctr; Fairport Baptist Homes Adhc; Ge	nesee Cnty Snf R	atavia: Jawish H	ome Infirmary Non Occ. Leroy	/ Village Green Rh	of Inc. Whys Vete	arans Hm At Ra	tavia			
Task	nesee Only Sill B	alavia, Jewisii H	one milinary Non Occ, Leroy	Village Green Kill	or inc, veriya vete	FIGURE FILLI AL DA	lavia			
1. Confirm the number/location of skilled nursing facilities that will participate in this project.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task  2. Identify key project partners and establishes project team membership-(including skilled nursing facility staff, hospice, OMH, Alzheimer's Association, other community providers) and meeting schedule.		Project		Completed	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1
Task 3. Develop readiness survey; distribute, and collect results from SNF partners in order to gain an understanding of the current state of workforce, resources, and services provided.		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task  4. Design workflow and identify risks to project implementation and mitigation strategies.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 5. Develop processes for review and approval of protocols.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 6. Identify and develop data requirements and schedule for reporting requirements.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task 7. Monitor skilled nursing facilities for project implementation		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 299 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
progress in order to identify and implement best practices across PPS providers.										
Task 8. Provide ongoing evaluation on project progress of reported metrics and project implementation speed and scale requirements.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #2 Augment skills of the clinical professionals in managing behavioral health issues.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task The PPS has trained clinical professionals in Skilled Nursing Facilities to provide BIP program services and applicable behavioral interventions.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task 1. Identify and assess current behavioral health staffing levels and skill level of clinical professionals in partner SNFs.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Identify and develop an inventory of services and trainings that will provide education and trainings to SNFs in managing behavioral health issues		Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task 3. Identified services are reviewed by project team, subject matter expert, and clinical quality committee.		Project		Completed	12/31/2015	12/31/2016	12/31/2015	12/31/2016	12/31/2016	DY2 Q3
Task 4. PPS recommends services to SNFs for training in behavioral interventions.		Project		Completed	10/01/2016	01/31/2017	10/01/2016	01/31/2017	03/31/2017	DY2 Q4
Task 5. Develop strategy to implement behavioral health trainings for clinical staff.		Project		Completed	10/01/2016	01/31/2017	10/01/2016	01/31/2017	03/31/2017	DY2 Q4
Task 6. Implement INTERACT or other recommended risk assessment and patient monitoring tool in facility.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task 7. Implement Project ECHO GEMH learning collaborative in facility.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task 8. PPS oversees the training strategy implementation.		Project		Completed	12/01/2016	03/31/2017	12/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task  9. Set up a web-based repository for educational trainings, case reviews, that can be shared with all participating SNFs.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



**DSRIP Implementation Plan Project** 

Page 300 of 822 Run Date: 09/28/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
10. Develop training and tracking logs for reporting.										
Milestone #3 Enable the non-clinical staff to effectively interact with a behavioral population	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task The PPS has trained non-clinical staff in identifying early signs of behavioral health issues.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
<ul><li>Task</li><li>1. Identify and assesses current non-clinical staffing levels and skill level of staff in partner SNFs.</li></ul>		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Identify and develop an inventory of services and trainings that will provide education and trainings to non-clinical staff		Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task 3. Identified services are reviewed by project team, subject matter expert, and clinical quality committee.		Project		Completed	12/31/2015	01/31/2017	12/31/2015	01/31/2017	03/31/2017	DY2 Q4
<ul><li>Task</li><li>4. PPS recommends services to SNFs for training in effective interactions with a behavioral population.</li></ul>		Project		Completed	04/01/2016	01/31/2017	04/01/2016	01/31/2017	03/31/2017	DY2 Q4
Task 5. Develop strategy to implement behavioral health trainings non-clinical staff.		Project		Completed	04/01/2016	01/31/2017	04/01/2016	01/31/2017	03/31/2017	DY2 Q4
Task 6. Implement INTERACT or other recommended risk assessment and patient monitoring tool in facility.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task 7. Implement Project ECHO GEMH learning collaborative in facility.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task 8. PPS oversees the training strategy implementation.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task  9. Set up a web-based repository for educational trainings, case reviews, that can be shared with all participating SNFs.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task  10. Develop training and tracking logs for reporting.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #4 Assign a NP with Behavioral Health Training as a coordinator of care.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task The PPS has assigned a NP with Behavioral Health Training as a coordinator of care.		Provider	Nursing Home	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 301 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year
Providers Associated with Completion:										and Quarter
·										
Crest Manor Living & Rehab Ctr; Fairport Baptist Homes Adhc; Gel	nesee Cnty Snf Ba	atavia; Jewish Ho T	ome Infirmary Non Occ; Leroy	Village Green Rh	cf Inc; Wnys Vete	erans Hm At Ba	tavia			
Assess current SNF partner utilization of NPs and other providers as coordinator of care for patients with behavior health issues.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Consult with workforce Project Manager and vendor to identify gaps in availability of NPs with Behavioral Health Training in the PPS region.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 3. Based on workforce gap analysis, ascertain viable options and timeline for psychiatric care coordination considering HPSA status for psychiatric providers and project timeline.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task 4. Develop strategy for obtaining enhanced behavioral health training for NPs.		Project		Completed	12/31/2015	12/31/2016	12/31/2015	12/31/2016	12/31/2016	DY2 Q3
Task 5. Obtain confirmation of strategies that we may use to meet project requirements despite shortage of psychiatric providers.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 6. Implements strategy for enhanced training for NPs and sharing of resources across providers.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #5 Implement a Behavior Management Interdisciplinary Team Approach to care.	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Resources have been assigned to Behavior Team as part of Behavior Management interdisciplinary Team; PPS has a description of structure and function of behavior team.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop interdisciplinary team care protocols.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Interdisciplinary care standards are in place, specifically including interdisciplinary behavior management protocols and practices.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Interdisciplinary team staff have been trained on interdisciplinary protocols.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task  1. Identify and assess what current staffing patterns and		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1



Page 302 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
utilization of clinical staff are in SNF patient care planning.										
Task 2. Develop workflow diagrams that identify team members, their roles, and the overall team structure.		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 3. Develop interdisciplinary behavior management protocols.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
<ul><li>Task</li><li>4. Protocols are reviewed by project team, subject matter expert, and clinical quality committee.</li></ul>		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
<ul><li>Task</li><li>5. PPS recommends interdisciplinary behavior management protocols to skilled nursing facilities.</li></ul>		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 6. Develop strategy to implement behavior management protocols.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 7. Develop training materials and schedules for interdisciplinary team.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 8. PPS oversees the training strategy implementation.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
<ul><li>Task</li><li>9. Develop training and tracking logs for reporting.</li></ul>		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #6 Implement a medication reduction and reconciliation program.  Task	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
PPS monitors medication administration to identify opportunities for medication reduction, especially where early behavioral interventions can be used to prevent use of medication.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has developed medication reconciliation program.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task 1. Identify and assess medication use programs currently being utilized by SNFs.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task 2. Construct protocols and algorithms to inform a medication reduction and reconciliation program.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 3. Develop process flow diagrams of protocols and algorithms for medication reduction and reconciliation.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 4. Process flow diagrams are reviewed by subject matter experts and clinical quality committee.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



Run Date: 09/28/2018

Page 303 of 822

### **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year
(	Duo Duio	2010.			Otal t Bato	Ziia Zato			Zila Bato	and Quarter
Task 5. PPS recommends process flow diagrams and protocols to skilled nursing facilities.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 6. Develop strategy for implementing medication reduction and reconciliation plan.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 7. Develop training materials and schedules for medication program.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 8. PPS oversees the training strategy implementation.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 9. Providers will report ongoing medication usage data to PPS on an to-be established schedule.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 10. Develop training and tracking logs for reporting on medication program.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #7 Increase the availability of psychiatric and psychological services via telehealth and urgently available providers.	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS evaluates access to psychiatric services (in terms of community needs assessment, geographic access, wait times, and other measures).		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task PPS offers telehealth services for SNF patients where access to psychiatric and psychological services is limited.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task     Evaluate Community Needs Assessment data to determine current status of psychiatric services in the PPS region.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 2. Consult with workforce Project Manager and vendor to identify gaps in availability of psychiatric providers in the PPS region.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 3. Based on workforce gap analysis, PPS ascertains viable telehealth options and develops strategy for access.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. Develop guidelines of PPS-wide best practices for utilization of telemedicine throughout the PPS participating SNFs.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 5. Guidelines are reviewed by subject matter experts and clinical quality committee.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 304 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 6. PPS oversees the implementation strategy for telehealth provider access and utilization.		Project		Completed	12/01/2016	03/31/2017	12/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #8 Provide holistic psychological Interventions.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task The PPS has defined the types of behavioral health services that are provided, factors that will make the services holistic, and plan to hire or train staff to provide holistic interventions.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task 1. Develop categories of holistic interventions and characteristics of interventions that meet criteria.		Project		Completed	07/01/2015	01/31/2017	07/01/2015	01/31/2017	03/31/2017	DY2 Q4
Task 2. Assess the current types of behavioral services provided in SNFs and whether they can be considered as holistic		Project		Completed	07/01/2015	01/31/2017	07/01/2015	01/31/2017	03/31/2017	DY2 Q4
Task 3. Share current services and tools via project team meetings and/or local webinars.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task 4. Identify and develop training protocols for staff providing holistic interventions.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
<ul><li>Task</li><li>5. Training protocols are reviewed by subject matter experts and clinical quality committee.</li></ul>		Project		Completed	02/01/2017	03/31/2017	02/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 6. Assess how these interventions would be staffed and sustained over time.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 7. PPS oversees the training strategy implementation.		Project		Completed	02/01/2017	03/31/2017	02/01/2017	03/31/2017	03/31/2017	DY2 Q4
8. Develop training and tracking logs for reporting.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #9 Provide enhanced recreational services.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has increased availability of recreational services.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task     Define recreational services and query project team partners on current state of recreational services offered in SNFs.		Project		Completed	07/01/2015	01/31/2017	07/01/2015	01/31/2017	03/31/2017	DY2 Q4
Task 2. Identify areas of recreational services that could be enhanced.		Project		Completed	10/01/2015	01/31/2017	10/01/2015	01/31/2017	03/31/2017	DY2 Q4
Task 3. Provider implements additional, enhanced recreational		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 305 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
services as appropriate.										
Task 4.Develop training and tracking logs for reporting of staff and patients engaged in these services.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #10  Develop crisis intervention strategies via development of an algorithm for staff intervention and utilization of sitter services.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has developed crisis intervention program for facilities that includes appropriately trained staff.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has developed an algorithm for interventions.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Staff are trained on crisis intervention strategies.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS uses sitter services for crisis intervention where necessary.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task     1. Assess current crisis intervention strategies being employed by skilled nursing facilities.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task     Develop strategy to address areas where crisis intervention strategies are underutilized.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task 3. Develop protocols and algorithms for crisis intervention programs.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task 4. Protocols are reviewed by subject matter experts and clinical quality committee.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task 5. Provider conducts staff trainings on crisis intervention protocols and algorithms.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 6. Assess current use/need for sitter services and how they are obtained.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 7. Develop plan to address areas where sitter services are underutilized.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 8. Develop training and tracking logs for reporting on crisis intervention.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #11 Improve documentation and communication re: patient status.	DY2 Q4	Project	N/A	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4



Page 306 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task PPS documents patient status in patient health record, including behavioral health interventions and medication use.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS provides periodic training on documentation of patient status and best practices communicating patient status to multidisciplinary care team and patient.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task  1. Assess current SNF practices in patient status documentation and communication with treatment team.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 2. Identify areas where documentation and communication could be improved.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 3. Develop patient status documentation protocols to include BH interventions and medication use.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 4. Protocols are reviewed by subject matter experts and clinical quality committee.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task     S. Provider conducts staff trainings on documentation and communication protocols.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 6. Develop training and tracking logs for reporting.  Milestone #12		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Modify the facility environment.  Task	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
PPS has made evidence-based changes to facility environment to promote behavioral health.		Provider	Nursing Home	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 1. Assess current SNF facility environment(s)		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task 2. Identify evidenced-based environment modifications that could be used in SNFs to promote behavioral health well being.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 3. Identified modifications are reviewed by the subject matter expert and clinical quality committee.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 4. Provider executes evidenced-based environmental improvement changes .		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 5. Develop tracking logs for reporting.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 307 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #13 Formal agreements with the Medicaid Managed Care organizations (including MLTC and FIDA plans) serving the affected population to provide coverage for the service array under this project.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has engaged MCO to develop protocols for coordination of services under this project.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
<ul><li>Task</li><li>1. Determine PPS criteria to select MCO(s) for engagement.</li></ul>		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 2. Identify key MCO(s) for engagement based on defined data.		Project		Completed	02/01/2017	03/31/2017	02/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 3. Identify FLPPS personnel and/or appropriate Clinical and Finance Committee members to attend lead meetings.		Project		Completed	02/01/2017	03/31/2017	02/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 4. Utilize FLPPS Clinical SMEs and Clinical Project Committee to develop proposed coordination protocols for MCO discussions.		Project		Completed	02/01/2017	03/31/2017	02/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 5. Leverage reoccurring meetings with MCO(s) as part of 2.a.i. requirements and introduce coordination protocols and discuss adoption procedures.		Project		Completed	02/01/2017	03/31/2017	02/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 6. Identify discussion topics for next steps as well as assign owners to key deliverables for future meetings.		Project		Completed	02/01/2017	03/31/2017	02/01/2017	03/31/2017	03/31/2017	DY2 Q4
<ul><li>Task</li><li>7. Develop process for provider compliance with established and agreed upon protocols.</li></ul>		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #14 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task     1. Set expectations on short and long term patient engagement tracking data delivery mechanisms.		Project		Completed	08/03/2015	09/30/2015	08/03/2015	09/30/2015	09/30/2015	DY1 Q2
Task 2. Define the data elements necessary to track the engagement.		Project		Completed	08/03/2015	09/30/2015	08/03/2015	09/30/2015	09/30/2015	DY1 Q2
Task 3. Establish reporting periods and dates for providers to report patient engagement.		Project		Completed	08/03/2015	09/30/2015	08/03/2015	09/30/2015	09/30/2015	DY1 Q2



Page 308 of 822 Run Date: 09/28/2018

**DSRIP Implementation Plan Project** 

#### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 4. Identify role/staff that will be responsible for reporting on patient engagement.		Project		Completed	08/03/2015	09/30/2015	08/03/2015	09/30/2015	09/30/2015	DY1 Q2
Task 5. Evaluation of technology toolset (EMR, PMS, etc), maturity of usage and HIE integration readiness assessment.		Project		Completed	07/01/2015	12/30/2015	07/01/2015	12/30/2015	12/31/2015	DY1 Q3
Task 6. Determine level of RHIO integration and service subscription.		Project		Completed	07/01/2015	12/30/2015	07/01/2015	12/30/2015	12/31/2015	DY1 Q3
Task 7. Identify the gaps and develop long term plans to acquire patient data from providers commensurate with current technical capabilities and HIE integration needs.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Nork with providers to develop an implementation plan to meet short and long term reporting requirements.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4

#### **Prescribed Milestones Current File Uploads**

Milestone Name User ID File Type File Name Description Upload Date	Milestone Name	User ID	File Type	File Name	Description	Upload Date
--	----------------	---------	-----------	-----------	-------------	-------------

No Records Found

#### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Implement BIP Model in Nursing Homes model using SNF skilled nurse	
practitioners (NP) and psychiatric social workers to provide early	
assessment, reassessment, intervention, and care coordination for at risk	
residents to reduce the risk of crisis requiring transfer to higher level of	
care.	
Augment skills of the clinical professionals in managing behavioral health	
issues.	
Enable the non-clinical staff to effectively interact with a behavioral	
population	
Assign a NP with Behavioral Health Training as a coordinator of care.	
Implement a Behavior Management Interdisciplinary Team Approach to	
care.	
Implement a medication reduction and reconciliation program.	



Page 309 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Increase the availability of psychiatric and psychological services via telehealth and urgently available providers.	
Provide holistic psychological Interventions.	
Provide enhanced recreational services.	
Develop crisis intervention strategies via development of an algorithm for staff intervention and utilization of sitter services.	
Improve documentation and communication re: patient status.	
Modify the facility environment.	
Formal agreements with the Medicaid Managed Care organizations (including MLTC and FIDA plans) serving the affected population to provide coverage for the service array under this project.	
Use EHRs or other technical platforms to track all patients engaged in this project.	

#### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	
Milestone #9	Pass & Complete	
Milestone #10	Pass & Complete	
Milestone #11	Pass & Complete	
Milestone #12	Pass & Complete	
Milestone #13	Fail	
Milestone #14	Pass & Complete	



Page 310 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **IPQR Module 3.a.v.4 - PPS Defined Milestones**

#### Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Mid-Point Assessment	In Progress	Mid-Point Assessment	04/01/2016	03/31/2020	04/01/2016	03/31/2020	03/31/2020	DY5 Q4

#### **PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	OSELID	i iie i ype	i ile Name	Description	Opioau Date

No Records Found

#### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 311 of 822 Run Date : 09/28/2018

IPQR Module 3.a.v.5 - IA Monitoring		
Instructions :		



Page 312 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

Project 3.f.i – Increase support programs for maternal & child health (including high risk pregnancies) (Example: Nurse-Family Partnership)

**IPQR Module 3.f.i.1 - Major Risks to Implementation and Mitigation Strategies** 

#### Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

R: IT capability for electronic referral system and care management program.

M: The PPS IT department will assist in the development of interoperability for care management, patient tracking, referral system and standardized method of manual tracking which will be required until all electronic systems are in place across the PPS. The PPS will determine the vendor to be used for the referral system, care management and patient data tracking. The PPS will provide technical assistance to users. PPS will work with organizations who have moved forward to have the ability to electronically make referrals, track data and documented case management of pregnant women. Working in collaboration with University of Rochester and Rochester Regional Health System who are working collaboratively to implement CHW program. The risk for not having IT vendor for Special Contracting providers still exists.



Page 313 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### IPQR Module 3.f.i.2 - Patient Engagement Speed

#### Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks						
Actively Engaged Speed	Actively Engaged Scale					
DY4,Q4	1,889					

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
	Baseline Commitment	810	1,638	1,764	1,889
PPS Reported	Quarterly Update	0	0	0	0
	Percent(%) of Commitment	0.00%	0.00%	0.00%	0.00%
IA Approved	Quarterly Update	0	0	0	0
IA Approved	Percent(%) of Commitment	0.00%	0.00%	0.00%	0.00%

#### **Current File Uploads**

User ID File Type File Name File Description Uplo
---

No Records Found

#### Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

#### **Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	



Page 314 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **IPQR Module 3.f.i.3 - Prescribed Milestones**

	<b>Models Selected</b>	
Model 1	Model 2	Model 3

#### Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Implement an evidence-based home visitation model, such as the Nurse Family Partnership, for pregnant high-risk mothers including high-risk first time mothers.	DY2 Q2	Model 1	Project	N/A	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task PPS has developed a project plan that includes a timeline for implementation of an evidence-based home visiting model, such as Nurse-Family Partnership visitation model, for this population.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #2  Develop a referral system for early identification of women who are or may be at high-risk.	DY2 Q2	Model 1	Project	N/A	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task PPS has developed a referral system for early identification of women who are or may be at high-risk.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #3 Establish a quality oversight committee of OB/GYN and primary care providers to monitor quality outcomes and implement new or change activities as appropriate.	DY2 Q2	Model 1	Project	N/A	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Membership of quality committee is representative of PPS staff involved in quality improvement processes and other stakeholders.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Quality committee identifies opportunities for quality improvement and use of rapid cycle improvement			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 315 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
methodologies, develops implementation plans, and evaluates results of quality improvement initiatives.											
Task											
PPS evaluates and creates action plans based on key quality metrics, to include applicable metrics listed in Attachment J Domain 3 Perinatal Care Metrics.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Service and quality outcome measures are reported to all stakeholders.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #4 Use EHRs or other IT platforms to track all patients engaged in this project.	DY2 Q2	Model 1	Project	N/A	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #5 Identify and engage a regional medical center with expertise in management of high-risk pregnancies and infants (must have Level 3 NICU services or Regional Perinatal Center).	DY2 Q2	Model 2	Project	N/A	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task PPS has identified and engaged with a regional medical center to address the care of high-risk pregnancies and infants (must have Level 3 NICU services or Regional Perinatal Center). Assessment of the volume of high-risk pregnancies to be obtained through the CNA.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #6 Develop a multidisciplinary team of experts with clinical and social support expertise who will co-manage care of the high-risk mother and infant with local community obstetricians and pediatric providers.	DY2 Q2	Model 2	Project	N/A	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task PPS has assembled a team of experts, including the number and type of experts and specialists and roles in the multidisciplinary team, to address the management of care of high-risk mothers and infants.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task PPS has established MOUs or joint operating			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 316 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
agreements with substantive multidisciplinary team responsible for co-managing care of high-risk mothers and infants.											
Milestone #7 Develop service MOUs between multidisciplinary team and OB/GYN providers.	DY2 Q2	Model 2	Project	N/A	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task PPS has identified and established MOUs or joint operating agreements between multidisciplinary team and OB/GYN providers.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #8  Utilize best evidence care guidelines for management of high risk pregnancies and newborns and implement uniform clinical protocols based upon evidence-based guidelines.	DY2 Q2	Model 2	Project	N/A	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task PPS has developed/adopted uniform clinical protocols guidelines based upon evidence-based standards agreed to by all partners.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task PPS has established best practice guidelines, policies and procedures, and plans for dissemination and training for interdisciplinary team on best practices.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Training has been completed.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #9 Ensure that all PPS safety net providers are actively sharing EHR systems or other IT platforms with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up, by the end of DY 3.	DY2 Q2	Model 2	Project	N/A	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task EHR or other IT platforms, meets connectivity to RHIO's HIE and SHIN-NY requirements.			Provider	Safety Net Practitioner - Primary Care Provider (PCP)	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task EHR or other IT platforms, meets connectivity to RHIO's HIE and SHIN-NY requirements.			Provider	Safety Net Practitioner - Non- Primary Care Provider (PCP)	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task EHR or other IT platforms, meets connectivity to			Provider	Safety Net Clinic	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 317 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
RHIO's HIE and SHIN-NY requirements.											
Task			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
PPS uses alerts and secure messaging functionality.					0	0 1, 0 1, 20 10	00/01/2020	0 1/0 1/2010	00/01/2020	00/01/2020	2.0 4.
Milestone #10 Ensure that EHR systems or other IT platforms used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	DY2 Q2	Model 2	Project	N/A	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task EHR or other IT platforms meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM.			Provider	Safety Net Practitioner - Primary Care Provider (PCP)	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #11 Use EHRs or other IT platforms to track all patients engaged in this project.	DY2 Q2	Model 2	Project	N/A	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #12 Develop a Community Health Worker (CHW) program on the model of the Maternal and Infant Community Health Collaboratives (MICHC) program; access NYSDOH-funded CHW training program.	DY2 Q2	Model 3	Project	N/A	Completed	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task PPS developed a work plan to use NYSDOH CHW training program and ensure CHW-trained members are integrated into the multidisciplinary team. PPS has obtained DOH funding for CHW training.			Project		Completed	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Form a multidisciplinary PPS project team comprised of OB providers, nurses, hospitals, county health departments, and community agencies who will develop a CHW and NFP program for the region			Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop workflows for CHW and NFP programs			Project		Completed	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1



Page 318 of 822 Run Date : 09/28/2018

### **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
including roles of multidisciplinary team.											
Task Understand current MICHC CHW and NFP programs in PPS region			Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Determine gaps in MICHC CHW and NFP services within PPS region, based on C NA data information and needs of the counties.			Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task  Determine the expansion capacity of existing MICHC  CHW and NFP programs			Project		Completed	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Evaluate existing programs to MICHC CHW requirements and develop plan to enhance the programs			Project		Completed	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Colloborative with Healthy Families, county social services, and other community based organizations to develop working relationships for input into program design and referral sources			Project		Completed	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Develop MICHC CHW and NPF Program Expansion plan based on county needs for the success of the project			Project		Completed	09/01/2015	09/30/2016	09/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Determine number of MICHC CHW's to be trained			Project		Completed	09/01/2015	09/30/2016	09/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Utilize NYSDOH training, when available			Project		Completed	09/01/2015	09/30/2016	09/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Coordinate training schedule with Center of Excellence approved CHW Training Center - UR Medicine			Project		Completed	09/01/2015	09/30/2016	09/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Obtain NYSDOH funding for training, when available - estimate September			Project		Completed	09/01/2015	09/30/2016	09/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Develop ongoing centralized training plan			Project		Completed	09/01/2015	09/30/2016	09/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Implement training			Project		Completed	09/01/2015	09/30/2016	09/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task			Project		Completed	09/01/2015	09/30/2016	09/01/2015	09/30/2016	09/30/2016	DY2 Q2



Page 319 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Develop plan for monitoring training activities and need for re-training.											
Milestone #13 Employ a Community Health Worker Coordinator responsible for supervision of 4 - 6 community health workers. Duties and qualifications are per NYS DOH criteria.	DY2 Q2	Model 3	Project	N/A	Completed	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task PPS has named assigned CHW Coordinator(s) or timeline for hiring CHW Coordinator(s).			Project		Completed	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Develop job description based on NYSDOH MICHC criteria 1.) Develop PPS wide standard for job description elements 2.) Identify requirement for job description and its purpose for CHW program 3.) Identify team who will draft job descriptions in conjunction with FLPPS PM and Clinical SME based on DSRIP need 4.) Develop job description elements 5.) Review other PPS job descriptions and ensure alignment— edit protocols if needed to ensure alignment with other PPS protocols 6.) Review and obtain approval of job description from internal project team 7.) Once project team provides approval, present and seek approval of job description trough PPS full clinical quality committee and 8.) Once approved by clinical quality committee, cascade job description to CHW providers though multi-faceted communication, training, and education channels 9.) Hold PPS wide educational webinars on job description 10.) Develop PPS wide compliance monitoring processes to ensure CHW Coordinator's are using protocols correctly			Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Based on MICHC CHW expansion plan, determine			Project		Completed	09/01/2015	09/30/2016	09/01/2015	09/30/2016	09/30/2016	DY2 Q2



Page 320 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
time frame for hiring of MICHC CHW Coordinator(s)											
Task Employ CHW Coordinator(s).			Project		Completed	03/01/2016	09/30/2016	03/01/2016	09/30/2016	09/30/2016	DY2 Q2
Milestone #14 Employ qualified candidates for Community Health Workers who meet criteria such as cultural competence, communication, and appropriate experience and training.	DY2 Q2	Model 3	Project	N/A	Completed	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task PPS has developed a CHW workforce strategy and attendant qualifications of CHW(s) who meet the following criteria: 1) Indigenous community resident of the targeted area; 2) Writing ability sufficient to provide adequate documentation in the family record, referral forms and other service coordination forms, and reading ability to the level necessary to comprehend training materials and assist others to fill out forms; 3) Bilingual skills, depending on the community and families being served; 4) Knowledge of the community, community organizations, and community leaders; 5) Ability to work flexible hours, including evening and weekend hours.			Project		Completed	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Develop job description based on NYSDOH MICHC criteria - using same process as development of CHW Coordinator job description.			Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Based on Community Health Needs Assessment, develop strategy to hire CHW's that meet the job requirements outlined in NYSDOH MICHC criteria.			Project		Completed	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Coordinate with workforce to develop work plan and strategy for recruitment and hiring of CHW's including colloboration with PPS county public health departments and existing programs.			Project		Completed	09/01/2015	09/30/2016	09/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Hire and deploy CHW's			Project		Completed	03/31/2016	09/30/2016	03/31/2016	09/30/2016	09/30/2016	DY2 Q2
Milestone #15	DY2 Q2	Model 3	Project	N/A	Completed	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 O2



Page 321 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Establish protocols for deployment of CHW.											
Task PPS has established timelines to complete protocols (policies and procedures) for CHW program, including methods for new and ongoing training for CHWs.			Project		Completed	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task PPS has developed plans to develop operational program components of CHW.			Project		Completed	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Project team will review current Maternal Child Health protocols for CHW and NFP			Project		Completed	08/01/2015	09/30/2016	08/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Project team will review NYSDOH MICHC criteria			Project		Completed	09/01/2015	01/31/2016	09/01/2015	01/31/2016	03/31/2016	DY1 Q4
Task Develop workflow for CHW and NFP program			Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Project team will write policies and procedures			Project		Completed	09/01/2015	09/30/2016	09/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Coordinate with workforce vendor to develop work plan			Project		Completed	09/01/2015	06/30/2016	09/01/2015	06/30/2016	06/30/2016	DY2 Q1
Milestone #16 Coordinate with the Medicaid Managed Care organizations serving the target population.	DY2 Q2	Model 3	Project	N/A	Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task PPS has established agreements with MCOs demonstrating coordination regarding CHW program, or attestation of intent to establish coverage agreements, as well as progress to date.			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Determine PPS criteria to select MCO(s) for engagement and identify key MCO(s) for engagement based on defined criteria			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Identify FLPPS personnel and/or appropriate Clinical and Finance Committee members to attend lead meetings			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Utilize FLPPS Clinical Subject Matter Experts and Clinical Project Committee to identify services that are currently covered by MCO(s) and identify potential gaps			Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 322 of 822 Run Date : 09/28/2018

### **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Develop proposed strategy to ensure that appropriate services (CHW program) are covered as part of project efforts			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Leverage reoccurring meetings with MCO(s) as part of 2.a.i. requirements to introduce proposed strategy to cover all identified essential services and discuss adoption procedures at the provider level, not at FLPPS level as a whole			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Advocate for formal agreements from partners with MCO(s) to ensure identified services are covered. Partners develop agreements with MCO(s) as necessary.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #17 Use EHRs or other IT platforms to track all patients engaged in this project.	DY2 Q2	Model 3	Project	N/A	Completed	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.			Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Set expectations on short & long term patient engagement tracking data delivery mechanisms			Project		Completed	08/01/2015	09/30/2015	08/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Define the data elements necessary to track the engagement			Project		Completed	08/01/2015	09/30/2015	08/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Establish reporting periods and dates for providers to report on patient engagement			Project		Completed	08/01/2015	09/30/2015	08/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Identify role/staff that will be responsible for reporting on patient engagement			Project		Completed	08/01/2015	09/30/2015	08/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Evaluation of technology toolset (EMR, PMS, etc.), maturity of usage and HIE integration readiness assessment			Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Determine level of RHIO Integration and services			Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1



Page 323 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

#### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
subscription											
Task Identify the gaps and develop long term plans to acquire patient data from providers commensurate with current technical capabilities and HIE integration needs			Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Work with providers to develop an implementation plan to meet short and long term reporting requirements			Project		Completed	08/01/2015	09/30/2016	08/01/2015	09/30/2016	09/30/2016	DY2 Q2

#### **Prescribed Milestones Current File Uploads**

	Milestone Name	User ID	File Type	File Name	Description	Upload Date	l
--	----------------	---------	-----------	-----------	-------------	-------------	---

No Records Found

#### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Implement an evidence-based home visitation model, such as the Nurse	
Family Partnership, for pregnant high- risk mothers including high-risk	
first time mothers.	
Develop a referral system for early identification of women who are or	
may be at high-risk.	
Establish a quality oversight committee of OB/GYN and primary care	
providers to monitor quality outcomes and implement new or change	
activities as appropriate.	
Use EHRs or other IT platforms to track all patients engaged in this	
project.	
Identify and engage a regional medical center with expertise in	
management of high-risk pregnancies and infants (must have Level 3	
NICU services or Regional Perinatal Center).	
Develop a multidisciplinary team of experts with clinical and social	
support expertise who will co-manage care of the high-risk mother and	
infant with local community obstetricians and pediatric providers.	
Develop service MOUs between multidisciplinary team and OB/GYN	
providers.	



Page 324 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Utilize best evidence care guidelines for management of high risk	
pregnancies and newborns and implement uniform clinical protocols	
based upon evidence-based guidelines.	
Ensure that all PPS safety net providers are actively sharing EHR	
systems or other IT platforms with local health information	
exchange/RHIO/SHIN-NY and sharing health information among clinical	
partners, including direct exchange (secure messaging), alerts and	
patient record look up, by the end of DY 3.	
Ensure that EHR systems or other IT platforms used by participating	
safety net providers meet Meaningful Use and PCMH Level 3 standards	
and/or APCM by the end of Demonstration Year 3.	
Use EHRs or other IT platforms to track all patients engaged in this	
project.	
Develop a Community Health Worker (CHW) program on the model of	
the Maternal and Infant Community Health Collaboratives (MICHC)	
program; access NYSDOH-funded CHW training program.	
Employ a Community Health Worker Coordinator responsible for	
supervision of 4 - 6 community health workers. Duties and qualifications	
are per NYS DOH criteria.	
Employ qualified candidates for Community Health Workers who meet	
criteria such as cultural competence, communication, and appropriate	
experience and training.	
Establish protocols for deployment of CHW.	
Coordinate with the Medicaid Managed Care organizations serving the	
target population.	
Use EHRs or other IT platforms to track all patients engaged in this	
project.	

#### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass (with Exception) &	
Willestone #1	Complete	
Milestone #2	Pass (with Exception) &	
Willestone #2	Complete	
Milestone #3	Pass (with Exception) &	
willestone #3	Complete	
Milestone #4	Pass (with Exception) &	
willestoffe #4	Complete	



Page 325 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #5	Pass (with Exception) &	
Willestone #3	Complete	
Milestone #6	Pass (with Exception) &	
miliostorio ii o	Complete	
Milestone #7	Pass (with Exception) &	
	Complete	
Milestone #8	Pass (with Exception) &	
	Complete	
Milestone #9	Pass (with Exception) &	
	Complete	
Milestone #10	Pass (with Exception) &	
	Complete	_
Milestone #11	Pass (with Exception) &	
	Complete	
Milestone #12	Pass & Complete	
Milestone #13	Pass & Complete	
Milestone #14	Pass & Complete	
Milestone #15	Pass & Complete	
Milestone #16	Pass & Complete	
Milestone #17	Pass & Complete	



Page 326 of 822 Run Date: 09/28/2018

### **DSRIP Implementation Plan Project**

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

### **IPQR Module 3.f.i.4 - PPS Defined Milestones**

#### Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	In Progress	Mid-Point Assessment	04/01/2016	03/31/2020	04/01/2016	03/31/2020	03/31/2020	DY5 Q4

### **PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	OSELID	i iie i ype	i ile Name	Description	Opioau Date

No Records Found

### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 327 of 822 Run Date : 09/28/2018

IPQR Module 3.f.i.5 - IA Monitoring	
nstructions:	



Page 328 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### Project 4.a.iii – Strengthen Mental Health and Substance Abuse Infrastructure across Systems

IPQR Module 4.a.iii.1 - Major Risks to Implementation and Mitigation Strategies

#### Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

R: Target Population: The most significant risk at the outset of project design is Scope Creep due to lack of a fully defined target population.

M: Through early brainstorming sessions with the 4.aiii Project Team, over 100 high-risk individuals, groups and communities were identified as being in need of MEB Health disorder prevention services. Particularly through Q2, it will be necessary for the team to significantly narrow the target population to ensure a defined project scope and associated measurable benefits over time. To this end, the project team, and others, have been engaged in several strategic visioning sessions which will be used to focus the project and help guide the DY1 population-based data collection activities. Once the data collection is complete, the target population will be further refined prior to the implementation of interventions.

- R: Stigma: A second major risk is to successful implementation of project 4.a.iii is the stigma associated with individuals diagnosed with MEB Health disorders.
- M: A central focus of the MEB Health Partnership will be to confront this stigma, both through training on cultural competence across the PPS and through other mechanisms, to be determined.
- R: Reimbursement: The lack of reimbursement for prevention services, particularly those focused on MEB Health, is a significant risk to program success. Existing fee-for-service reimbursement models do not support the provision of evidence-based prevention programs, particularly in the community setting. Often, community-based programs are grant funded and unsustainable, despite their level of effectiveness. This paradigm represents a root cause for service-related gaps.
- M: The move to value-based reimbursement is an opportunity to increase access to evidence-based prevention programs. However, to be successful, community-based providers must implement infrastructure improvements and demonstrate the value of evidence-based interventions; that they are ultimately able to bill for those programs which highly contribute to the health of population. The PPS will support this evolution by facilitating the implementation of information technology and standardized data collection across targeted community-based prevention programs. This will facilitate evaluation activities that clearly define programmatic value in terms of cost, quality and outcomes. In this way, at the end of the five-year project period, the PPS will have developed a core set of MEB health promotion and prevention-related interventions that are worthy of reimbursement under a value-based system.
- R: Information Technology: The PPS will support this evolution by facilitating the implementation of information technology and standardized data collection across targeted community-based prevention programs.
- M: Develop an IT Change Management Strategy .This will facilitate evaluation activities that clearly define programmatic value in terms of cost, quality and outcomes. In this way, at the end of the five-year project period, the PPS will have developed a core set of MEB health promotion and prevention-related interventions that are worthy of reimbursement under a value-based system.
- R: Financing: The implementation of programs to support MEB health promotion and disorder prevention requires resources not readily available to project participants.
- M: In recognition of these financial constraints, the PPS will create an "Evidence-Based Practice Implementation Fund" to help green-light adoption



Page 329 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

of evidence-based programs across the region, with the goal of having at least 3 programs implemented in each NOCN by the end of Project Year 3. The PPS will work with local foundations and conduct additional development activities, as needed.



Page 330 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **IPQR Module 4.a.iii.2 - PPS Defined Milestones**

#### Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Participate in MEB Health and MEB Disorder Prevention Partnership	Completed	Participate in MEB Health and MEB Disorder Prevention Partnership	04/01/2015	12/31/2018	04/01/2015	06/30/2018	06/30/2018	DY4 Q1
Task 1. Form workgroup at FLPPS of providers comprised of attested mental health, substance abuse, and community providers.	Completed	Form workgroup at FLPPS of providers comprised of attested mental health, substance abuse, and community providers.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 2. Review existing partnerships/programs to identify gaps and strengths, build collaboration, and help define MEB Health Partnership-Finger Lakes Organization for Wellness, Education, and Recovery (FLOWER) goals to develop and document partnership structure, vision, goals, and decision-making processes.	Completed	2. Review existing partnerships/programs to identify gaps and strengths, build collaboration, and help define MEB Health Partnership-Finger Lakes Organization for Wellness, Education, and Recovery (FLOWER) goals to develop and document partnership structure, vision, goals, and decision-making processes.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3. Establish FLOWER partnership with Charter Agreement in PPS region detailing the goals and objectives of the project.	Completed	Sestablish FLOWER partnership with Charter Agreement in PPS region detailing the goals and objectives of the project.	05/20/2015	09/30/2015	05/20/2015	09/30/2015	09/30/2015	DY1 Q2
Task 4. Identify and invite mental health and substance abuse providers and other community organizations to become members of the MEB Health Partnership including DOH/OMH/OASAS.	Completed	4. Identify and invite mental health and substance abuse providers and other community organizations to become members of the MEB Health Partnership including DOH/OMH/OASAS.	06/05/2015	12/31/2015	06/05/2015	12/31/2015	12/31/2015	DY1 Q3
Task 5. Establish a date for the Finger Lakes Organization for Wellness, Education, and Recovery (FLOWER) to host the first MEB Health Partnership Meeting.	Completed	5. Establish a date for the Finger Lakes Organization for Wellness, Education, and Recovery (FLOWER) to host the first MEB Health Partnership Meeting.	06/05/2015	09/30/2015	06/05/2015	09/30/2015	09/30/2015	DY1 Q2
Task 6. Continue FLOWER partnership and other partnerships during DSRIP period.	Completed	Continue FLOWER partnership and other partnerships during DSRIP period.	09/01/2015	12/31/2018	09/01/2015	06/30/2018	06/30/2018	DY4 Q1



Page 331 of 822 Run Date: 09/28/2018

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 7. Maintain ongoing collaboration with other PPS's to share best practices, educational materials, training strategies, and other strategies to overcome project implementation barriers.	Completed	7. Maintain ongoing collaboration with other PPS's to share best practices, educational materials, training strategies, and other strategies to overcome project implementation barriers.	09/01/2015	12/31/2018	09/01/2015	06/30/2018	06/30/2018	DY4 Q1
Milestone Provide Cultural and Linguistic Training on MEB Health Prevention, Promotion and Treatment	Completed	Provide Cultural and Linguistic Training on MEB Health Prevention, Promotion and Treatment	10/19/2015	03/31/2017	10/19/2015	03/31/2017	03/31/2017	DY2 Q4
Task 1. Partner with cultural competency and health literacy committee to review needs assessment data regarding MEB training needs.	Completed	Partner with cultural competency and health literacy committee to review needs assessment data regarding MEB training needs.	10/19/2015	09/30/2016	10/19/2015	09/30/2016	09/30/2016	DY2 Q2
Task 2. Define and develop MEB health and cultural competency and health literacy curriculum goals and objectives	Completed	Define and develop MEB health and cultural competency and health literacy curriculum goals and objectives	10/19/2015	09/30/2016	10/19/2015	09/30/2016	09/30/2016	DY2 Q2
Task 3. Assess workforce training needs of providers in PPS.	Completed	Assess workforce training needs of providers in PPS.	01/25/2016	12/31/2016	01/25/2016	12/31/2016	12/31/2016	DY2 Q3
<ul><li>Task</li><li>4. Design and produce MEB health competency curriculum content and learning models based on training needs.</li></ul>	Completed	Design and produce MEB health competency curriculum content and learning models based on training needs.	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
<ul><li>Task</li><li>5. Develop and document trainings for providers with the support of the culture competency and health literacy committee.</li></ul>	Completed	Develop and document trainings for providers with the support of the culture competency and health literacy committee.	12/01/2016	03/31/2017	12/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 6. Initiate, document, and track workforce training.	Completed	6. Initiate, document, and track workforce training.	12/01/2016	03/31/2017	12/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone Share Data and Information on MEB health Promotion and MEB Disorder Prevention and Treatment	Completed	Share Data and Information on MEB health Promotion and MEB Disorder Prevention and Treatment	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task  1. Identify and document high priority population-health data variables that will be collected	Completed	Identify and document high priority population-health data variables that will be collected	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 2. Identify and document roles and responsibilities of individuals charged with collecting, managing, and analyzing population-based data.	Completed	Identify and document roles and responsibilities of individuals charged with collecting, managing, and analyzing population-based data.	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 332 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Milestone/Task Name	Status	Description		Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 3. Identify data collection sources and methodology	Completed	Identify data collection sources and methodology	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. Gather data, categorize data into data sets, and prepare the data for analysis.	Completed	Gather data, categorize data into data sets, and prepare the data for analysis.	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Analyze data and provide a detailed report of population- based data.	Completed	Analyze data and provide a detailed report of population- based data.	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 6. Establish incubator fund and develop funding process to test implementation of evidence-based practices.	On Hold	Establish incubator fund and develop funding process to test implementation of evidence-based practices.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 7. Identify and develop IT solutions to support program evaluations.	On Hold	7. Identify and develop IT solutions to support program evaluations.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone Begin roll-out of evidence-based programs	Completed	Begin roll-out of evidence-based programs	04/01/2017	09/30/2019	04/01/2017	06/30/2018	06/30/2018	DY4 Q1
Task  1. Research and select evidence-based MEB health promotion and disorder prevention models for roll-out.	Completed	Research and select evidence-based MEB health promotion and disorder prevention models for roll-out.	04/01/2017	12/31/2017	04/01/2017	06/30/2018	06/30/2018	DY4 Q1
Task 2. Document implementation, monitoring, evaluation, and outcomes of evidence-based programs being rolled-out.	Completed	Document implementation, monitoring, evaluation, and outcomes of evidence-based programs being rolled-out.	07/01/2017	12/31/2017	07/01/2017	06/30/2018	06/30/2018	DY4 Q1
Task 3. Report outcomes of evaluation and cost benefit analysis of evidence-based programs.	On Hold	Report outcomes of evaluation and cost benefit analysis of evidence-based programs.	07/01/2017	09/30/2018	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 4. Collect and synthesize relevant information on MEB health promotion, disorder prevention and treatment.	On Hold	Collect and synthesize relevant information on MEB health promotion, disorder prevention and treatment.	01/01/2019	07/31/2019	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 5. Compile a compendium of MEB health promotion and disorder prevention and treatment information.	On Hold	Compile a compendium of MEB health promotion and disorder prevention and treatment information.	07/01/2019	09/30/2019	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone Develop value-based payment methodology for MEB health prevention programs	On Hold	Develop value-based payment methodology for MEB health prevention programs	07/01/2019	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 333 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
<ul><li>Task</li><li>1. Research and select an emerging value-based payment model to assess and implement.</li></ul>	On Hold	Research and select an emerging value-based payment model to assess and implement.	10/01/2019	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 2. Gather and formulate data analysis to determine cost-benefit analysis of evidence based programs.	On Hold	Gather and formulate data analysis to determine cost-benefit analysis of evidence based programs.	07/01/2019	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	04/01/2016	03/31/2020	04/01/2016	06/30/2018	06/30/2018	DY4 Q1

### **PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Participate in MED. Health and MED Disorder	oswaldos	Baseline or Performance Documentation	9_DY4Q1_PROJ4aiii_MDL4aiii2_PPS1243_BASE_DY4 Q1R_4aiii_M1_Remediation_180912_22931.pdf	DY4Q1R 4aiii M1 Remediation 180912.pdf	09/12/2018 05:17 PM
Participate in MEB Health and MEB Disorder Prevention Partnership	oswaldos	Baseline or Performance Documentation	9_DY4Q1_PROJ4aiii_MDL4aiii2_PPS1243_BASE_DY4 Q1_4aiii_M1_Supporting_Document_180706_22803. pdf	DY4Q1 4aiii M1 Supporting Document 180706.pdf	07/13/2018 04:58 PM
Begin roll-out of evidence-based programs	oswaldos	Baseline or Performance Documentation	9_DY4Q1_PROJ4aiii_MDL4aiii2_PPS1246_BASE_DY4 Q1_4aiii_M4_Supporting_Document_180706_22807. pdf	DY4Q1 4aiii M4 Supporting Document 180706.pdf	07/18/2018 04:32 PM
Develop value-based payment methodology for MEB health prevention programs	oswaldos	Baseline or Performance Documentation	9_DY4Q1_PROJ4aiii_MDL4aiii2_PPS1247_BASE_DY4 Q1_4aiii_M5_Supporting_Document_180706_22806. pdf	DY4Q1 4aiii M5 Supporting Document 180706.pdf	07/18/2018 12:46 PM
Mid-Point Assessment	oswaldos	Baseline or Performance Documentation	9_DY4Q1_PROJ4aiii_MDL4aiii2_PPS1603_BASE_DY4 Q1_4aiii_M6_Mid- Point_Assessment_Milestone_Narrative_180706_2280 5.pdf	DY4Q1 4aiii M6 Mid-Point Assessment Milestone Narrative 180706.pdf	07/18/2018 12:43 PM

### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Participate in MEB Health and MEB Disorder Prevention Partnership	DY4Q1 4aiii Milestone 1 Remediation Narrative:  Please see the additionally attached "DY4Q1R 4aiii M1 Remediation 180912.pdf" file regarding the Remediation requested by the IA. These pages are in addition and complementary to the previously submitted Milestone narrative and supporting documentation (submitted earlier for this same quarter, DY4Q1).
	DY4Q1 4aiii Milestone 1 Narrative: Please see the attached "DY4Q1 4aiii M1 Supporting Document 180706.pdf" file showing achievement of the Milestone.

### NYS Confidentiality - High



Page 334 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Provide Cultural and Linguistic Training on MEB Health Prevention,	
Promotion and Treatment	
Share Data and Information on MEB health Promotion and MEB	
Disorder Prevention and Treatment	
Pagin roll out of evidence based programs	DY4Q1 4aiii Milestone 4 Narrative:
Begin roll-out of evidence-based programs	Please see the attached "DY4Q1 4aiii M4 Supporting Document 180706.pdf" file showing achievement of the Milestone.
Develop value-based payment methodology for MEB health	DY4Q1 4aiii Milestone 5 Narrative:
prevention programs	Please see the attached "DY4Q1 4aiii M5 Supporting Document 180706.pdf" file.
	DY4Q1 4aiii "Mid-Point Assessment" Milestone Narrative:
Mid-Point Assessment	This Milestone was created per the instructions from the Independent Assessor (IA) for submission of the Mid-Point Assessment documents several quarters ago. The
	Milestone served its purpose, and FLPPS is now marking it as "Completed" on able to finalize the project.

#### **Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	



Page 335 of 822 Run Date : 09/28/2018

IPQR Module 4.a.iii.3 - IA Monitoring	
Instructions:	



Page 336 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

Project 4.b.ii – Increase Access to High Quality Chronic Disease Preventive Care and Management in Both Clinical and Community Settings (Note: This project targets chronic diseases that are not included in domain 3, such as cancer

IPQR Module 4.b.ii.1 - Major Risks to Implementation and Mitigation Strategies

#### Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- R: Inadequate engagement of CBO's is a significant risk to successful project implementation to this end, there are a number of outstanding issues, including (1) The state-defined 5% funding limit for non-safety net providers; (2) An underdeveloped infrastructure across CBO entities; (3) An evolving understanding of regional CBO assets; and (4) Limited existing cross-sector collaboration.
- M: FLPPS has hired a Provider Relations Associate to solely focus on CBO engagement, including the documentation and mapping of CBO assets by county and Naturally Occurring Care Network (NOCN). Phase II contracting will recognize CBO assets, connect assets to the IDS and facilitate referral and subcontracting relationships, as necessary. FLPPS will provided technical assistance, as needed, to ensure high-value CBOs have the resources necessary to contract/report/track outcomes.
- R: The focus of this project is tied to the creation and implementation of a standardized risk assessment. This strategy was identified before New York State fully implemented their process for building the value-based payment methodology, which also includes the use of what will likely become a standardized risk assessment. FLPPS needs to move forward with project implementation while not developing or duplicating tools that will ultimately be dictated and implemented state-wide.
- M: In response, FLPPS has undertaken a full analysis of chronic disease prevalence across the region to support the identification of a target population for whom the project can be focused prior to the development and adoption of a PPS-wide risk assessment. This process included the review of all high-cost chronic illness targeted by the advanced primary care model. This work will be reviewed with the project team in November 2015, and will likely result in the selection of a preliminary target population, which can be further refined when the state releases its risk assessment strategy.
- R: Ability to contract with MCOs and get 90% of payments under value-based payment methodologies.
- M: FLPPS will work in close collaboration with the State in incentivizing MCOs to negotiate and work with FLPPS and engage and educate partners to ensure buy-in for supporting VBP transition efforts.
- R: There is currently a significant data gap around the measurement and evaluation of community-based prevention programs. CBOs often track programmatic success using process measures. There aren't clearly defined indicators/measures to track the value of a community based prevention/management intervention, nor the IT infrastructure to capture this data discreetly.
- M: Through the work of the Integrated Delivery System project, FLPPS will implement an integrated IT solution that includes community-based prevention programs, to enable population health management based on identified indicators/measures that will have the ability to monitor a patient's health status before, during and after participation. Over time, this type of evaluation will allow the PPS to identify best practices and determine the value of a given intervention in preparation for the inclusion of high quality prevention and disease management programming in a value-based payment.



Page 337 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **IPQR Module 4.b.ii.2 - PPS Defined Milestones**

#### Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Achieve PCMH as outlined in 2.a.i	Completed	Achieve PCMH as outlined in 2.a.i	07/01/2015	12/31/2017	07/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task Engage and communicate with primary care providers to ensure project understanding and alignment.	Completed	Engage and communicate with primary care providers to ensure project understanding and alignment.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Establish PPS PCMH support team to serve as subject matter experts on application completion and practice transformation.	Completed	Establish PPS PCMH support team to serve as subject matter experts on application completion and practice transformation.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Identify all PCMH eligible practices in PPS, and assess current state PCMH status of those practices	Completed	Identify all PCMH eligible practices in PPS, and assess current state PCMH status of those practices	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Identify major barriers to PCMH 2014 implementation to tailor support services to practices	Completed	Identify major barriers to PCMH 2014 implementation to tailor support services to practices	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Determine current EHR infrastructure of all primary care practices, as part of the IT Current State assessment (see IT Systems & Processes Work stream)	Completed	Determine current EHR infrastructure of all primary care practices, as part of the IT Current State assessment (see IT Systems & Processes Work stream)	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Create prioritized list of practices who will need to begin EHR implementation	Completed	Create prioritized list of practices who will need to begin EHR implementation	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Develop and document a plan to engage practices to certify PCMH based on current state and readiness to achieve PCMH Level 3.	Completed	Develop and document a plan to engage practices to certify PCMH based on current state and readiness to achieve PCMH Level 3.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Obtain PCMH certification from PCMH practices	Completed	Obtain PCMH certification from PCMH practices	07/01/2015	12/31/2017	07/01/2015	12/31/2017	12/31/2017	DY3 Q3
Milestone	Completed	Establish contracts with CBOs	04/01/2015	03/31/2020	04/01/2015	06/30/2018	06/30/2018	DY4 Q1



Page 338 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Establish contracts with CBOs								
Task Review the Local Health Department (LHD) Community Health Improvement Plans and Prevention Agenda Goals of PPS service area	Completed	Review the Local Health Department (LHD) Community Health Improvement Plans and Prevention Agenda Goals of PPS service area	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Determine target populations of each county to align with Community Needs Assessment and Prevention Agenda Goals	Completed	Determine target populations of each county to align with Community Needs Assessment and Prevention Agenda Goals	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Conduct PPS network assessment to identify Community Based Organizations in the network, the populations served, and services offered	Completed	Conduct PPS network assessment to identify Community Based Organizations in the network, the populations served, and services offered	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Develop FLPPS contract attachment specific to project 4.b.ii	Completed	Develop FLPPS contract attachment specific to project 4.b.ii	04/01/2015	03/31/2020	04/01/2015	06/30/2018	06/30/2018	DY4 Q1
Task Identify CBO providers serving target populations in each county	Completed	Identify CBO providers serving target populations in each county	04/01/2015	03/31/2020	04/01/2015	06/30/2018	06/30/2018	DY4 Q1
Task Engage identified CBO providers to complete contracting	Completed	Engage identified CBO providers to complete contracting	04/01/2015	03/31/2020	04/01/2015	06/30/2018	06/30/2018	DY4 Q1
Milestone Identify and test standardized risk assessment	On Hold	Identify and test standardized risk assessment	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Host a meeting to discuss goals of project and overlap of PCMH with FQHC and other Primary Care providers in network. Meeting will develop understanding of existing risk assessment and stratification in primary care settings.	Completed	Host a meeting to discuss goals of project and overlap of PCMH with FQHC and other Primary Care providers in network. Meeting will develop understanding of existing risk assessment and stratification in primary care settings.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1
Task As part of project team, understand what risk assessments and stratification exist in community based organizations and public health departments	Completed	As part of project team, understand what risk assessments and stratification exist in community based organizations and public health departments	07/01/2015	08/01/2015	07/01/2015	08/01/2015	09/30/2015	DY1 Q2
Task Draft initial list of components of a risk assessment that will identify the target populations of the project	On Hold	Draft initial list of components of a risk assessment that will identify the target populations of the project	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Engage vendors of Population Health	On Hold	Engage vendors of Population Health Management software as part of the FLPPS central services vendor selection process and evaluate vendor's	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 339 of 822 Run Date : 09/28/2018

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Management software as part of the FLPPS central services vendor selection process and evaluate vendor's risk assessment library and workflows		risk assessment library and workflows						
Task Identify Vendor of population health management software	On Hold	Identify Vendor of population health management software	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Test vendor risk assessment content and workflow via electronic 'sandbox' environment or printed version of assessment with representation of CBO, public health, and PCP providers.	On Hold	Test vendor risk assessment content and workflow via electronic 'sandbox' environment or printed version of assessment with representation of CBO, public health, and PCP providers.	ronment or printed version of assessment with representation of CBO, 04/01/2015 (ic health, and PCP providers.					DY5 Q4
Task Receive feedback and incorporate changes as appropriate	On Hold	Receive feedback and incorporate changes as appropriate	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone Expand clinical interventions across diverse provider-types	Completed	Expand clinical interventions across diverse provider-types	04/01/2015	03/31/2020	04/01/2015	06/30/2018	06/30/2018	DY4 Q1
Task Complete current state analysis of PPS network, including mapping of chronic disease prevention and management services by county to determine the clinical settings a patient currently has access to chronic disease management and prevention services.	Completed	Complete current state analysis of PPS network, including mapping of chronic disease prevention and management services by county to determine the clinical settings a patient currently has access to chronic disease management and prevention services.	04/01/2015	03/31/2020	04/01/2015	06/30/2018	06/30/2018	DY4 Q1
Task Define ideal state of chronic disease prevention and management services in a clinical setting (including behavioral health) required to meet the needs of the project target populations	Completed	Define ideal state of chronic disease prevention and management services in a clinical setting (including behavioral health) required to meet the needs of the project target populations	04/01/2015	03/31/2020	04/01/2015	06/30/2018	06/30/2018	DY4 Q1
Task Conduct gap analysis and identify areas where expansion of services is needed, by provider type (stratified by target population of specific county)	Completed	Conduct gap analysis and identify areas where expansion of services is needed, by provider type (stratified by target population of specific county)	04/01/2015	03/31/2020	04/01/2015	06/30/2018	06/30/2018	DY4 Q1
Task Distribute gap analysis to regional committee (Naturally Ocurring Care Network) for review and feedback, including recommended next steps	Completed	Distribute gap analysis to regional committee (Naturally Ocurring Care Network) for review and feedback, including recommended next steps	04/01/2015	03/31/2020	04/01/2015	06/30/2018	06/30/2018	DY4 Q1
Task Develop action plan for increasing services	Completed	Develop action plan for increasing services provided in appropriate communities	04/01/2015	03/31/2020	04/01/2015	06/30/2018	06/30/2018	DY4 Q1



Page 340 of 822 Run Date : 09/28/2018

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
provided in appropriate communities								
Task  Develop workflow process to refer patients to PCMH and other clinical resources and distribute throughout PPS to ensure awareness of local primary care providers accepting new Medicaid patients	Completed	Develop workflow process to refer patients to PCMH and other clinical resources and distribute throughout PPS to ensure awareness of local primary care providers accepting new Medicaid patients	04/01/2015	03/31/2020	04/01/2015	06/30/2018	06/30/2018	DY4 Q1
Task Engage providers to increase services to fill identified gaps via process in action plan	Completed	Engage providers to increase services to fill identified gaps via process in action plan	04/01/2015	03/31/2020	04/01/2015	06/30/2018	06/30/2018	DY4 Q1
Milestone Assess gaps and support the implementation of community-based services	Completed	Assess gaps and support the implementation of community-based services	07/01/2015	06/30/2018	07/01/2015	06/30/2018	06/30/2018	DY4 Q1
Task Host focus group with local health departments to better understand organization structure, services offered, and collect feedback on the project goals and target populations	Completed	Host focus group with local health departments to better understand organization structure, services offered, and collect feedback on the project goals and target populations	04/01/2015	03/31/2020	04/01/2018	06/30/2018	06/30/2018	DY4 Q1
Task Complete current state analysis of PPS network, including mapping of chronic disease prevention and management services by county	Completed	Complete current state analysis of PPS network, including mapping of chronic disease prevention and management services by county	07/01/2015	06/30/2018	07/01/2015	06/30/2018	06/30/2018	DY4 Q1
Task Define ideal service mix of preventive and management services in the community setting required to meet the needs of the project target populations	Completed	Define ideal service mix of preventive and management services in the community setting required to meet the needs of the project target populations	04/01/2015	03/31/2020	04/01/2018	06/30/2018	06/30/2018	DY4 Q1
Task Conduct gap analysis and identify areas where expansion of services is needed, by provider type (stratified by target population of specific county)	Completed	Conduct gap analysis and identify areas where expansion of services is needed, by provider type (stratified by target population of specific county)	04/01/2015	03/31/2020	04/01/2018	06/30/2018	06/30/2018	DY4 Q1
Task Distribute gap analysis to regional committee (Naturally Ocurring Care Network) for review and feedback, including recommended next steps	Completed	Distribute gap analysis to regional committee (Naturally Ocurring Care Network) for review and feedback, including recommended next steps	04/01/2015	03/31/2020	04/01/2018	06/30/2018	06/30/2018	DY4 Q1
Task Develop action plan for increasing services provided in appropriate communities	Completed	Develop action plan for increasing services provided in appropriate communities	07/01/2015	06/30/2018	07/01/2015	06/30/2018	06/30/2018	DY4 Q1
Task Develop workflow process to refer patients to	Completed	Develop workflow process to refer patients to community based resources	04/01/2015	03/31/2020	04/01/2018	06/30/2018	06/30/2018	DY4 Q1



Page 341 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
community based resources								
Task Engage providers to increase services to fill identified gaps via process in action plan	Completed	Engage providers to increase services to fill identified gaps via process in action plan	07/01/2017	06/30/2018	07/01/2017	06/30/2018	06/30/2018	DY4 Q1
Task Distribute list of community based programming and developed referral workflow throughout PPS to ensure awareness and to facilitate referrals for appropriate services, especially by primary care providers	Completed	Distribute list of community based programming and developed referral workflow throughout PPS to ensure awareness and to facilitate referrals for appropriate services, especially by primary care providers	04/01/2018	06/30/2018	04/01/2018	06/30/2018	06/30/2018	DY4 Q1
Milestone Implement an Integrated IT solution including standardized risk assessment	On Hold	Implement an Integrated IT solution including standardized risk assessment	04/01/2015	03/31/2019	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Determine functionality requirements necessary in IT solution	Completed	Determine functionality requirements necessary in IT solution	04/01/2015	08/01/2015	04/01/2015	08/01/2015	09/30/2015	DY1 Q2
Task Identify list of vendors that could likely deliver identified functionality	Completed	Identify list of vendors that could likely deliver identified functionality	08/01/2015	09/30/2015	08/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Engage software vendors as part of the FLPPS central services vendor selection process and evaluate vendor's risk assessment library and workflows	On Hold	Engage software vendors as part of the FLPPS central services vendor selection process and evaluate vendor's risk assessment library and workflows	08/01/2015	03/31/2019	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Choose IT Vendor and engage in contracting	On Hold	Choose IT Vendor and engage in contracting	12/01/2015	03/31/2019	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Develop action plan and timline for configuration and implementation based on feedback from vendor and project stakeholders	On Hold	Develop action plan and timline for configuration and implementation based on feedback from vendor and project stakeholders	04/01/2015	03/31/2019	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Implementation of software including	On Hold	Implementation of software including	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Engage Greater Rochester Regional Information Offering (GRRHIO) to plan interface necessary to share data across providers	Completed	Engage Greater Rochester Regional Information Offering (GRRHIO) to plan interface necessary to share data across providers	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop implementation plan of the identified interface and execute plan	On Hold	Develop implementation plan of the identified interface and execute plan	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone	Completed	Review and expand incentive programs	04/01/2015	03/31/2020	04/01/2015	06/30/2018	06/30/2018	DY4 Q1



Page 342 of 822 Run Date : 09/28/2018

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Review and expand incentive programs								
Task Per 2.a.i workplan, develop and vet FLPPS incentive payments aligned with patient outcomes in support of goals of DSRIP	Completed	Per 2.a.i workplan, develop and vet FLPPS incentive payments aligned with patient outcomes in support of goals of DSRIP	04/01/2015	03/31/2020	04/01/2018	06/30/2018	06/30/2018	DY4 Q1
Task Review existing incentives for providers to conduct preventive care	Completed	Review existing incentives for providers to conduct preventive care	04/01/2015	03/31/2020	04/01/2018	06/30/2018	06/30/2018	DY4 Q1
Task Review existing charge schedule for prevention services	Completed	Review existing charge schedule for prevention services	04/01/2015	03/31/2020	04/01/2018	06/30/2018	06/30/2018	DY4 Q1
Task Hold focus group of providers to understand existing prevention services offered and barriers to increasing services	Completed	Hold focus group of providers to understand existing prevention services offered and barriers to increasing services	04/01/2015	03/31/2020	04/01/2018	06/30/2018	06/30/2018	DY4 Q1
Task Develop plan to mitigate barriers identified in focus groups	Completed	Develop plan to mitigate barriers identified in focus groups	04/01/2015	03/31/2020	04/01/2018	06/30/2018	06/30/2018	DY4 Q1
Task Determine what additional incentives are necessary (if any) to achieve goals of project	Completed	Determine what additional incentives are necessary (if any) to achieve goals of project	04/01/2015	03/31/2020	04/01/2018	06/30/2018	06/30/2018	DY4 Q1
Task Implement expanded incentive programs (with PPS network providers) as appropriate based on previous determination	Completed	Implement expanded incentive programs (with PPS network providers) as appropriate based on previous determination	04/01/2015	03/31/2020	04/01/2018	06/30/2018	06/30/2018	DY4 Q1
Task REMOVE LATER	On Hold	REMOVE LATER	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone Reduce out of pocket cost	On Hold	Reduce out of pocket cost	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Identify prevention services offered to project target populations in clinical and community settings	On Hold	Identify prevention services offered to project target populations in clinical and community settings	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Document out of pocket costs to patients for preventive and management services in clinical and community settings of each partner and for each payor (MCO versus FFS)	On Hold	Document out of pocket costs to patients for preventive and management services in clinical and community settings of each partner and for each payor (MCO versus FFS)	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Identify financial requirements to reduce or	On Hold	Identify financial requirements to reduce or eliminate out of pocket costs for the target population of the project	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 343 of 822 Run Date: 09/28/2018

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
eliminate out of pocket costs for the target population of the project								
Task As part of ongoing discussions between FLPPS and at least one MCO, engage to discuss coverage of preventive services to reduce or eliminate out of pocket costs for target populations	On Hold	As part of ongoing discussions between FLPPS and at least one MCO, engage to discuss coverage of preventive services to reduce or eliminate out of pocket costs for target populations	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone Begin cost-benefit analysis	On Hold	Begin cost-benefit analysis	04/01/2017	09/30/2018	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Collect initial clinical and claims data sets from the RHIO, early participating programs, NYSDOH, and other partners, as available (per 2.a.i workplan)	On Hold	Collect initial clinical and claims data sets from the RHIO, early participating programs, NYSDOH, and other partners, as available (per 2. a.i workplan)	04/01/2017	06/30/2018	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Evaluate outcomes of reduced or eliminated out of pocket costs as part of cost-benefit analysis to drive future discussions / reductions with MCO and DOH	On Hold	Evaluate outcomes of reduced or eliminated out of pocket costs as part of cost-benefit analysis to drive future discussions / reductions with MCO and DOH	09/30/2017	06/30/2018	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task  Determine (via direct cost or proxy) total cost of care of target population in the time periods prior to DSRIP and as a result of any reduction in out of pocket costs for prevention services.	On Hold	Determine (via direct cost or proxy) total cost of care of target population in the time periods prior to DSRIP and as a result of any reduction in out of pocket costs for prevention services.	09/30/2017	06/30/2018	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Identify savings (or losses) generated as a result of the reduction in out of pocket costs	On Hold	Identify savings (or losses) generated as a result of the reduction in out of pocket costs	01/01/2018	05/01/2018	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Identify potential additional savings in total cost of care by increasing utilization of specific services by analyzing cohorts of medicaid members who received a given intervention compared to those who did not, and their outcomes	On Hold	Identify potential additional savings in total cost of care by increasing utilization of specific services by analyzing cohorts of medicaid members who received a given intervention compared to those who did not, and their outcomes	05/01/2018	06/30/2018	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Engage payers to continue to reduce out of pocket expenses for preventive services, especially those identified in previous analysis that show an opportunity for additional savings	On Hold	Engage payers to continue to reduce out of pocket expenses for preventive services, especially those identified in previous analysis that show an opportunity for additional savings	07/01/2018	09/30/2018	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone Develop value-based payment methodology (primarily per 2.a.i workplan)	Completed	Develop value-based payment methodology (primarily per 2.a.i workplan)	07/01/2015	03/30/2020	07/01/2015	06/30/2018	06/30/2018	DY4 Q1



Page 344 of 822 Run Date: 09/28/2018

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Review Value Based Payment Roadmap released by NYSDOH	Completed	Review Value Based Payment Roadmap released by NYSDOH	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Develop value-based metrics consistent with Domains 2, 3, and 4 of PPS's selected project goals that also align with other evidence-based measures (QARR, NCQA, NQF, IHI, CMS, etc.) as approved by Finance, IT and Clinical Committees	Completed	Develop value-based metrics consistent with Domains 2, 3, and 4 of PPS's selected project goals that also align with other evidence-based measures (QARR, NCQA, NQF, IHI, CMS, etc. ) as approved by Finance, IT and Clinical Committees	07/01/2015	09/30/2018	04/01/2018	06/30/2018	06/30/2018	DY4 Q1
Task Circulate value-based payment metrics through project workgroups, PPS regional workgroups, and other committees including those including MCOs, as appropriate, for structured review and feedback	Completed	Circulate value-based payment metrics through project workgroups, PPS regional workgroups, and other committees including those including MCOs, as appropriate, for structured review and feedback  04/01/2015  03/31/2020  04/01/2018  06/				06/30/2018	06/30/2018	DY4 Q1
Task Schedule meetings with neighboring PPSs to discuss patient-outcome measures to ensure alignment of incentives for overlapping populations	Completed	Schedule meetings with neighboring PPSs to discuss patient-outcome measures to ensure alignment of incentives for overlapping populations	04/01/2015	03/31/2020	04/01/2018	06/30/2018	06/30/2018	DY4 Q1
Task Store final plan for presentation to NYSDOH and Independent Assessor as requested	Completed	Store final plan for presentation to NYSDOH and Independent Assessor as requested	01/01/2018	06/30/2018	01/01/2018	06/30/2018	06/30/2018	DY4 Q1
Task Develop a plan to utilize performance against goals to calculate corresponding incentive amount to PPS providers	Completed	Develop a plan to utilize performance against goals to calculate corresponding incentive amount to PPS providers	01/01/2016	06/30/2018	01/01/2016	06/30/2018	06/30/2018	DY4 Q1
Task Clinical Committee to make recommendations regarding additional provider and patient incentives	Completed	Clinical Committee to make recommendations regarding additional provider and patient incentives	04/01/2015	03/31/2020	04/01/2018	06/30/2018	06/30/2018	DY4 Q1
Task BOD to review and approve proposed incentive payment plan for the patient outcome metrics	Completed	BOD to review and approve proposed incentive payment plan for the patient outcome metrics	04/01/2015	03/31/2020	04/01/2018	06/30/2018	06/30/2018	DY4 Q1
Task Develop draft of provider - FLPPS contract to include value based payment	Completed	Develop draft of provider - FLPPS contract to include value based payment	04/01/2015	03/31/2020	04/01/2018	06/30/2018	06/30/2018	DY4 Q1
Task Determine appropriate providers to participate in value based contracts	Completed	Determine appropriate providers to participate in value based contracts	04/01/2015	03/31/2020	04/01/2018	06/30/2018	06/30/2018	DY4 Q1
Task Engage identified providers in contracting for value	Completed	Engage identified providers in contracting for value based contract	04/01/2017	06/30/2018	04/01/2018	06/30/2018	06/30/2018	DY4 Q1



Page 345 of 822 Run Date : 09/28/2018

### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
based contract								
Task Develop process to regularly revise contractual arrangements as necessary to incorporate updated information, both internal and external to FLPPS	Completed	Develop process to regularly revise contractual arrangements as necessary to incorporate updated information, both internal and external to FLPPS	04/01/2018	06/30/2018	04/01/2018	06/30/2018	06/30/2018	DY4 Q1
Task Update methodology (and contracts) as necessary	Completed	Update methodology (and contracts) as necessary	07/01/2019	03/30/2020	04/01/2018	06/30/2018	06/30/2018	DY4 Q1
Milestone Facilitate long term partnerships	Completed	Facilitate long term partnerships	07/01/2015	03/30/2020	07/01/2015	06/30/2018	06/30/2018	DY4 Q1
Task Engage stakeholders in regular project team meetings to update on milestone progress and status	Completed	Engage stakeholders in regular project team meetings to update on milestone progress and status	07/01/2015	03/30/2020	07/01/2015	06/30/2018	06/30/2018	DY4 Q1
Task Hold PPS wide summits at least annually to provide updates, education, and facilitate engagement between partners and FLPPS	Completed	Hold PPS wide summits at least annually to provide updates, education, and facilitate engagement between partners and FLPPS	07/01/2015	03/30/2020	07/01/2015	06/30/2018	06/30/2018	DY4 Q1
Task Engage in regular communication between FLPPS network providers and FLPPS via Provider Relations Associates, Project Managers, and other staff as necessary to achieve goals of DSRIP	Completed	Engage in regular communication between FLPPS network providers and FLPPS via Provider Relations Associates, Project Managers, and other staff as necessary to achieve goals of DSRIP	07/01/2015	03/30/2020	07/01/2015	06/30/2018	06/30/2018	DY4 Q1
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	04/01/2016	03/31/2020	04/01/2016	06/30/2018	06/30/2018	DY4 Q1

### **PPS Defined Milestones Current File Uploads**

					_	
Milestone Name	User ID	File Type	File Name	Description	Upload Date	
Establish contracts with CBOs	oswaldos	Baseline or Performance	9_DY4Q1_PROJ4bii_MDL4bii2_PPS1285_BASE_DY4	DY4Q1 4bii M2 Supporting Document 180706.pdf	07/18/2018 04:43 PM	
Establish contracts with CBOs	USWaluuS	Documentation	Q1_4bii_M2_Supporting_Document_180706_22808.pdf	D14Q1 4bii M2 Supporting Document 160706.pdi	07/16/2016 04.43 PM	
Identify and test standardized risk assessment	oswaldos	Baseline or Performance	9_DY4Q1_PROJ4bii_MDL4bii2_PPS1286_BASE_DY4	DY4Q1 4bii M3 Supporting Document 180706.pdf	07/18/2018 04:47 PM	
identity and test standardized risk assessment	USWaluuS	Documentation	Q1_4bii_M3_Supporting_Document_180706_22809.pdf	D14Q1 4bii Nis Supporting Document 160706.pdi	01/10/2010 04.47 FW	
Expand clinical interventions across diverse provider-	oswaldos	Baseline or Performance	9_DY4Q1_PROJ4bii_MDL4bii2_PPS1287_BASE_DY4	DY4Q1 4bii M4 Supporting Document 180706.pdf	07/18/2018 04:57 PM	
types	USWaluuS	Documentation	Q1_4bii_M4_Supporting_Document_180706_22811.pdf	D14Q1 4bii M4 Supporting Document 160706.pdi	07/10/2010 04.37 PW	
Assess gaps and support the implementation of	oswaldos	Baseline or Performance	9_DY4Q1_PROJ4bii_MDL4bii2_PPS1288_BASE_DY4	DY4Q1 4bii M5 Supporting Document 180706.pdf	07/18/2018 05:04 PM	
community-based services	USWaluuS	Documentation	Q1_4bii_M5_Supporting_Document_180706_22812.pdf	D14Q1 4bii Ni5 Supporting Document 160706.pdi	07/16/2016 03:04 PM	
Implement an Integrated IT solution including	oswaldos	Baseline or Performance	9_DY4Q1_PROJ4bii_MDL4bii2_PPS1289_BASE_DY4	DY4Q1 4bii M6 Supporting Document 180706.pdf	07/19/2018 08:47 AM	
standardized risk assessment	USWaluuS	Documentation	Q1_4bii_M6_Supporting_Document_180706_22813.pdf	D14Q1 4bii ivio Supporting Document 160706.pdi	01/19/2010 00.47 AW	

### NYS Confidentiality - High



Page 346 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

### **PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date	
Review and expand incentive programs	oswaldos	Baseline or Performance	9_DY4Q1_PROJ4bii_MDL4bii2_PPS1290_BASE_DY4	DY4Q1 4bii M7 Supporting Document 180706.pdf	07/19/2018 09:02 AM	
review and expand modulive programs	Oowalado	Documentation	Q1_4bii_M7_Supporting_Document_180706_22814.pdf	27 TQT TOT WIT Capporting 200amont 100700.pai	07/10/2010 00:02 / 11/1	
Reduce out of pocket cost	oswaldos	Baseline or Performance	9_DY4Q1_PROJ4bii_MDL4bii2_PPS1291_BASE_DY4	DY4Q1 4bii M8 Supporting Document 180706.pdf	07/19/2018 09:17 AM	
Reduce out of pocket cost	oswaidos	Documentation	Q1_4bii_M8_Supporting_Document_180706_22816.pdf	D14Q1 4bil Wo Supporting Document 100700.pui	01/13/2010 03.17 AW	
Begin cost-benefit analysis	oswaldos	Baseline or Performance	9_DY4Q1_PROJ4bii_MDL4bii2_PPS1292_BASE_DY4	DY4Q1 4bii M9 Supporting Document 180706.pdf	07/19/2018 09:19 AM	
Degin cost-benefit analysis	Oswaldos	Documentation	Q1_4bii_M9_Supporting_Document_180706_22817.pdf	D14Q1 4bii M9 Supporting Document 100700.pdi	07/19/2010 09.19 AW	
Develop value-based payment methodology (primarily		Baseline or Performance	9_DY4Q1_PROJ4bii_MDL4bii2_PPS1293_BASE_DY4			
per 2.a.i workplan)	l oswaldos - l	Documentation	Q1_4bii_M10_Supporting_Document_180706_22818.	DY4Q1 4bii M10 Supporting Document 180706.pdf	07/19/2018 09:34 AM	
per z.a.i workplair)		Documentation	pdf			
		Baseline or Performance	9_DY4Q1_PROJ4bii_MDL4bii2_PPS1294_BASE_DY4			
Facilitate long term partnerships	oswaldos	Documentation	Q1_4bii_M11_Supporting_Document_180706_22819.	DY4Q1 4bii M11 Supporting Document 180706.pdf	07/19/2018 09:42 AM	
		Documentation	pdf			
			9_DY4Q1_PROJ4bii_MDL4bii2_PPS1568_BASE_DY4			
Mid-Point Assessment	oswaldos	Baseline or Performance	Q1_4bii_M12_Mid-	DY4Q1 4bii M12 Mid-Point Assessment Milestone	07/19/2018 09:51 AM	
IVIIU-FUIII ASSESSITIETII	USWaluus	Documentation	Point_Assessment_Milestone_Narrative_180706_2282	Narrative 180706.pdf	01/18/2010 09.31 AW	
			0.pdf			

### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Achieve PCMH as outlined in 2.a.i	
Fotablish contracts with CDOs	DY4Q1 4bii Milestone 2 Narrative:
Establish contracts with CBOs	Please see the attached "DY4Q1 4bii M2 Supporting Document 180706.pdf" file showing achievement of the Milestone.
Identify and test standardized risk assessment	DY4Q1 4bii Milestone 3 Narrative:
Identify and test standardized risk assessment	Please see the attached "DY4Q1 4bii M3 Supporting Document 180706.pdf" file.
Expand clinical interventions across diverse provider-types	DY4Q1 4bii Milestone 4 Narrative:
Expand chinical interventions across diverse provider-types	Please see the attached "DY4Q1 4bii M4 Supporting Document 180706.pdf" file showing achievement of the Milestone.
Assess gaps and support the implementation of community-based	DY4Q1 4bii Milestone 5 Narrative:
services	Please see the attached "DY4Q1 4bii M5 Supporting Document 180706.pdf" file showing achievement of the Milestone.
Implement an Integrated IT solution including standardized risk	DY4Q1 4bii Milestone 6 Narrative:
assessment	Please see the attached "DY4Q1 4bii M6 Supporting Document 180706.pdf" file.
Review and expand incentive programs	DY4Q1 4bii Milestone 7 Narrative:
Neview and expand incentive programs	Please see the attached "DY4Q1 4bii M7 Supporting Document 180706.pdf" file showing achievement of the Milestone.
Reduce out of pocket cost	DY4Q1 4bii Milestone 8 Narrative:
Reduce out of pocket cost	Please see the attached "DY4Q1 4bii M8 Supporting Document 180706.pdf" file.
Begin cost-benefit analysis	DY4Q1 4bii Milestone 9 Narrative:
Degin Cost-benefit analysis	Please see the attached "DY4Q1 4bii M9 Supporting Document 180706.pdf" file.
Develop value-based payment methodology (primarily per 2.a.i	DY4Q1 4bii Milestone 10 Narrative:

### NYS Confidentiality - High



Page 347 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
workplan)	Please see the attached "DY4Q1 4bii M10 Supporting Document 180706.pdf" file showing achievement of the Milestone.
Facilitate long term partnerships	DY4Q1 4bii Milestone 11 Narrative: Please see the attached "DY4Q1 4bii M11 Supporting Document 180706.pdf" file showing achievement of the Milestone.
Mid-Point Assessment	DY4Q1 4bii "Mid-Point Assessment" Milestone Narrative:  This Milestone was created per the instructions from the Independent Assessor (IA) for submission of the Mid-Point Assessment documents several quarters ago. The Milestone served its purpose, and FLPPS is now marking it as "Completed" on able to finalize the project.

### **Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	



Page 348 of 822 Run Date : 09/28/2018

IPQR Module 4.b.ii.3 - IA Monitoring	3		
Instructions :			



Page 349 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **Attestation**

The Lead Representative has been designated by the Primary Lead PPS Provider (PPS Lead Entity) as the signing officiate for the DSRIP Quarterly Report. The Lead Representative has the authority to complete this attestation on behalf of the PPS network. The Lead Representative and PPS Lead Entity are responsible for the authenticity and accuracy of the material submitted in this report.

The Lead Representative of the Performing Provider System (PPS) must complete this attestation form in order for the project application to be accepted by the NYS Department of Health. Once the attestation is complete, the Quarterly Report will be locked down from any further editing. Do not complete this section until the entire Quarterly Report is complete.

If the Quarterly Report becomes locked in error and additional changes are necessary, please use the contact information on the Home Page to request that the Quarterly Report be unlocked.

I here by attest, as the knowledge, and that,		Performing Provider System, Inc.', that all i uarterly reporting period as defined by NY	-	Quarterly report is true and accurate to the best of my report were pursuant only to documented instructions or
Primary Lead PPS Provider:	ROCHESTER GENERAL HOSPITAL			
Secondary Lead PPS Provider:	UNITY HOSPITAL ROCHESTER			
Lead Representative:	Carol Tegas			
Submission Date:	09/13/2018 08:49 AM			
		•		
Comments:				



Page 350 of 822 Run Date : 09/28/2018

### **DSRIP Implementation Plan Project**

	Status Log				
Quarterly Report (DY,Q)	Status	Lead Representative Name	User ID	Date Timestamp	
DY4, Q1	Adjudicated	Carol Tegas	mrurak	09/28/2018 12:34 PM	



Page 351 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

	Comments Log				
Status	Comments	User ID	Date Timestamp		
Adjudicated	The DY4Q1 Quarterly Report has been adjudicated.	mrurak	09/28/2018 12:34 PM		
Returned	The DY4Q1 Quarterly Report has been returned for Remediation.	mrurak	08/30/2018 11:11 AM		



Page 352 of 822

Run Date: 09/28/2018

**DSRIP Implementation Plan Project** 

Section	Module Name	Status
	IPQR Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY	
	IPQR Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY	
	IPQR Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.5 - Prescribed Milestones	Completed
Section 01	IPQR Module 1.6 - PPS Defined Milestones	
	IPQR Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)	Completed
	IPQR Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)	Completed
	IPQR Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.11 - IA Monitoring	
	IPQR Module 2.1 - Prescribed Milestones	Completed
	IPQR Module 2.2 - PPS Defined Milestones	Completed
	IPQR Module 2.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 2.4 - Major Dependencies on Organizational Workstreams	Completed
Section 02	IPQR Module 2.5 - Roles and Responsibilities	Completed
	IPQR Module 2.6 - Key Stakeholders	Completed
	IPQR Module 2.7 - IT Expectations	Completed
	IPQR Module 2.8 - Progress Reporting	Completed
	IPQR Module 2.9 - IA Monitoring	
	IPQR Module 3.1 - Prescribed Milestones	Completed
	IPQR Module 3.2 - PPS Defined Milestones	Completed
	IPQR Module 3.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
Section 03	IPQR Module 3.4 - Major Dependencies on Organizational Workstreams	
	IPQR Module 3.5 - Roles and Responsibilities	
	IPQR Module 3.6 - Key Stakeholders	
	IPQR Module 3.7 - IT Expectations	Completed



**DSRIP Implementation Plan Project** 

Page 353 of 822 Run Date : 09/28/2018

Section	Module Name	Status
	IPQR Module 3.8 - Progress Reporting	Completed
	IPQR Module 3.9 - IA Monitoring	
	IPQR Module 4.1 - Prescribed Milestones	Completed
	IPQR Module 4.2 - PPS Defined Milestones	Completed
	IPQR Module 4.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 4.4 - Major Dependencies on Organizational Workstreams	Completed
Section 04	IPQR Module 4.5 - Roles and Responsibilities	Completed
	IPQR Module 4.6 - Key Stakeholders	Completed
	IPQR Module 4.7 - IT Expectations	Completed
	IPQR Module 4.8 - Progress Reporting	Completed
	IPQR Module 4.9 - IA Monitoring	
	IPQR Module 5.1 - Prescribed Milestones	Completed
	IPQR Module 5.2 - PPS Defined Milestones	Completed
	IPQR Module 5.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
2	IPQR Module 5.4 - Major Dependencies on Organizational Workstreams	Completed
Section 05	IPQR Module 5.5 - Roles and Responsibilities	Completed
	IPQR Module 5.6 - Key Stakeholders	Completed
	IPQR Module 5.7 - Progress Reporting	Completed
	IPQR Module 5.8 - IA Monitoring	
	IPQR Module 6.1 - Prescribed Milestones	Completed
	IPQR Module 6.2 - PPS Defined Milestones	Completed
	IPQR Module 6.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 6.4 - Major Dependencies on Organizational Workstreams	Completed
Section 06	IPQR Module 6.5 - Roles and Responsibilities	Completed
	IPQR Module 6.6 - Key Stakeholders	Completed
	IPQR Module 6.7 - IT Expectations	Completed
	IPQR Module 6.8 - Progress Reporting	Completed
	IPQR Module 6.9 - IA Monitoring	
Section 07	IPQR Module 7.1 - Prescribed Milestones	Completed



Page 354 of 822 Run Date : 09/28/2018

### **DSRIP Implementation Plan Project**

Section	Module Name	Status
	IPQR Module 7.2 - PPS Defined Milestones	Completed
	IPQR Module 7.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 7.4 - Major Dependencies on Organizational Workstreams	Completed
	IPQR Module 7.5 - Roles and Responsibilities	Completed
	IPQR Module 7.6 - Key Stakeholders	Completed
	IPQR Module 7.7 - IT Expectations	Completed
	IPQR Module 7.8 - Progress Reporting	Completed
	IPQR Module 7.9 - IA Monitoring	
	IPQR Module 8.1 - Prescribed Milestones	Completed
	IPQR Module 8.2 - PPS Defined Milestones	Completed
	IPQR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 8.4 - Major Dependencies on Organizational Workstreams	Completed
ection 08	IPQR Module 8.5 - Roles and Responsibilities	Completed
	IPQR Module 8.6 - Key Stakeholders	Completed
	IPQR Module 8.7 - IT Expectations	Completed
	IPQR Module 8.8 - Progress Reporting	Completed
	IPQR Module 8.9 - IA Monitoring	
	IPQR Module 9.1 - Prescribed Milestones	Completed
	IPQR Module 9.2 - PPS Defined Milestones	Completed
	IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 9.4 - Major Dependencies on Organizational Workstreams	Completed
ection 09	IPQR Module 9.5 - Roles and Responsibilities	Completed
	IPQR Module 9.6 - Key Stakeholders	Completed
	IPQR Module 9.7 - IT Expectations	Completed
	IPQR Module 9.8 - Progress Reporting	Completed
	IPQR Module 9.9 - IA Monitoring	
	IPQR Module 10.1 - Overall approach to implementation	Completed
ection 10	IPQR Module 10.2 - Major dependencies between work streams and coordination of projects	Completed
	IPQR Module 10.3 - Project Roles and Responsibilities	Completed



**DSRIP Implementation Plan Project** 

### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

Page 355 of 822 Run Date : 09/28/2018

Section	Module Name	Status
	IPQR Module 10.4 - Overview of key stakeholders and how influenced by your DSRIP projects	Completed
	IPQR Module 10.5 - IT Requirements	Completed
	IPQR Module 10.6 - Performance Monitoring	Completed
	IPQR Module 10.7 - Community Engagement	Completed
	IPQR Module 10.8 - IA Monitoring	
	IPQR Module 11.1 - Workforce Strategy Spending (Baseline)	Completed
	IPQR Module 11.2 - Prescribed Milestones	Completed
	IPQR Module 11.3 - PPS Defined Milestones	Completed
	IPQR Module 11.4 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 11.5 - Major Dependencies on Organizational Workstreams	Completed
Castian 44	IPQR Module 11.6 - Roles and Responsibilities	Completed
Section 11	IPQR Module 11.7 - Key Stakeholders	Completed
	IPQR Module 11.8 - IT Expectations	Completed
	IPQR Module 11.9 - Progress Reporting	Completed
	IPQR Module 11.10 - Staff Impact	Completed
	IPQR Module 11.11 - Workforce Strategy Spending (Quarterly)	Completed
	IPQR Module 11.12 - IA Monitoring	



Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	-
<b>DSRIP Implementation Plan Project</b>	
Dokii iiipiementation i ian i roject	

Page 356 of 822

Run Date: 09/28/2018

Project ID	Module Name	Status
	IPQR Module 2.a.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
2.a.i	IPQR Module 2.a.i.2 - Prescribed Milestones	Completed
	IPQR Module 2.a.i.3 - PPS Defined Milestones	Completed
	IPQR Module 2.a.i.4 - IA Monitoring	
	IPQR Module 2.b.iii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 2.b.iii.2 - Patient Engagement Speed	Completed
2.b.iii	IPQR Module 2.b.iii.3 - Prescribed Milestones	Completed
	IPQR Module 2.b.iii.4 - PPS Defined Milestones	Completed
	IPQR Module 2.b.iii.5 - IA Monitoring	
	IPQR Module 2.b.iv.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 2.b.iv.2 - Patient Engagement Speed	Completed
2.b.iv	IPQR Module 2.b.iv.3 - Prescribed Milestones	Completed
	IPQR Module 2.b.iv.4 - PPS Defined Milestones	Completed
	IPQR Module 2.b.iv.5 - IA Monitoring	
	IPQR Module 2.b.vi.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 2.b.vi.2 - Patient Engagement Speed	Completed
2.b.vi	IPQR Module 2.b.vi.3 - Prescribed Milestones	Completed
	IPQR Module 2.b.vi.4 - PPS Defined Milestones	Completed
	IPQR Module 2.b.vi.5 - IA Monitoring	
	IPQR Module 2.d.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 2.d.i.2 - Patient Engagement Speed	Completed
2.d.i	IPQR Module 2.d.i.3 - Prescribed Milestones	Completed
	IPQR Module 2.d.i.4 - PPS Defined Milestones	Completed
	IPQR Module 2.d.i.5 - IA Monitoring	
	IPQR Module 3.a.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
3.a.i	IPQR Module 3.a.i.2 - Patient Engagement Speed	Completed
	IPQR Module 3.a.i.3 - Prescribed Milestones	Completed



Page 357 of 822 Run Date : 09/28/2018

### **DSRIP Implementation Plan Project**

Project ID	Module Name	Status
	IPQR Module 3.a.i.4 - PPS Defined Milestones	Completed
	IPQR Module 3.a.i.5 - IA Monitoring	
	IPQR Module 3.a.ii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 3.a.ii.2 - Patient Engagement Speed	Completed
3.a.ii	IPQR Module 3.a.ii.3 - Prescribed Milestones	Completed
	IPQR Module 3.a.ii.4 - PPS Defined Milestones	Completed
	IPQR Module 3.a.ii.5 - IA Monitoring	
	IPQR Module 3.a.v.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 3.a.v.2 - Patient Engagement Speed	Completed
3.a.v	IPQR Module 3.a.v.3 - Prescribed Milestones	Completed
	IPQR Module 3.a.v.4 - PPS Defined Milestones	Completed
	IPQR Module 3.a.v.5 - IA Monitoring	
	IPQR Module 3.f.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 3.f.i.2 - Patient Engagement Speed	Completed
3.f.i	IPQR Module 3.f.i.3 - Prescribed Milestones	Completed
	IPQR Module 3.f.i.4 - PPS Defined Milestones	Completed
	IPQR Module 3.f.i.5 - IA Monitoring	
	IPQR Module 4.a.iii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
1.a.iii	IPQR Module 4.a.iii.2 - PPS Defined Milestones	Completed
	IPQR Module 4.a.iii.3 - IA Monitoring	
	IPQR Module 4.b.ii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
1.b.ii	IPQR Module 4.b.ii.2 - PPS Defined Milestones	Completed
	IPQR Module 4.b.ii.3 - IA Monitoring	



Page 358 of 822 Run Date: 09/28/2018

### **DSRIP Implementation Plan Project**

Section	Module Name / Milestone #	Review State	ıs
Section 01	Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY	Pass & Ongoing	<b>(</b>
	Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)	Pass & Ongoing	
	Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY	Pass & Ongoing	
	Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)	Pass & Ongoing	9
	Module 1.5 - Prescribed Milestones		
	Milestone #1 Complete funds flow budget and distribution plan and communicate with network	Pass & Complete	
	Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)	Pass & Ongoing	
	Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)	Pass & Ongoing	
	Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)	Pass & Ongoing	
	Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)	Pass & Ongoing	
	Module 2.1 - Prescribed Milestones		
	Milestone #1 Finalize governance structure and sub-committee structure	Pass & Complete	
	Milestone #2 Establish a clinical governance structure, including clinical quality committees for each DSRIP project	Pass & Complete	
	Milestone #3 Finalize bylaws and policies or Committee Guidelines where applicable	Pass & Complete	
	Milestone #4 Establish governance structure reporting and monitoring processes	Pass & Complete	
Section 02	Milestone #5 Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	Pass & Complete	
	Milestone #6 Finalize partnership agreements or contracts with CBOs	Pass & Complete	
	Milestone #7 Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	Pass & Complete	
	Milestone #8 Finalize workforce communication and engagement plan	Pass & Complete	
	Milestone #9 Inclusion of CBOs in PPS Implementation.	Pass & Complete	
	Module 3.1 - Prescribed Milestones		
Section 03	Milestone #1 Finalize PPS finance structure, including reporting structure	Pass & Complete	
	Milestone #2 Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	Pass & Complete	



Page 359 of 822 Run Date : 09/28/2018

### **DSRIP Implementation Plan Project**

Section	Module Name / Milestone #	Review Status	
	Milestone #3 Finalize Compliance Plan consistent with New York State Social Services Law 363-d	Pass & Complete	
	Milestone #4 Develop a Value Based Payments Needs Assessment ("VNA")	Pass & Complete	
	Milestone #5 Develop an implementation plan geared towards addressing the needs identified within your VNA	Pass & Complete	
	Milestone #6 Develop partner engagement schedule for partners for VBP education and training	Pass & Complete	
	Milestone #7 Develop Performance Improvement Plans, that include Partner Clinical Measure Identification and Tracking	Pass & Ongoing	
	Milestone #8 Develop a Partner VBP Readiness Assessment and Gap Closure Plan	Pass & Ongoing	
	Module 4.1 - Prescribed Milestones		
Section 04	Milestone #1 Finalize cultural competency / health literacy strategy.	Pass & Complete	
	Milestone #2 Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material).	Pass & Complete	
	Module 5.1 - Prescribed Milestones		
	Milestone #1 Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	Pass & Complete	
Section 05	Milestone #2 Develop an IT Change Management Strategy.	Pass & Complete	
	Milestone #3 Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	Pass & Complete	
	Milestone #4 Develop a specific plan for engaging attributed members in Qualifying Entities	Pass & Complete	
	Milestone #5 Develop a data security and confidentiality plan.	Pass & Complete	
	Module 6.1 - Prescribed Milestones		
Section 06	Milestone #1 Establish reporting structure for PPS-wide performance reporting and communication.	Pass & Complete	
20011011 00	Milestone #2 Develop training program for organizations and individuals throughout the network, focused on clinical quality and performance reporting.	Pass & Complete	
	Module 7.1 - Prescribed Milestones		
Section 07	Milestone #1 Develop Practitioners communication and engagement plan.	Pass & Complete	
	Milestone #2 Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	Pass & Complete	
Section 08	Module 8.1 - Prescribed Milestones		
	Milestone #1 Develop population health management roadmap.	Pass & Ongoing	
	Milestone #2 Finalize PPS-wide bed reduction plan.	Pass & Ongoing	



Page 360 of 822 Run Date : 09/28/2018

### **DSRIP Implementation Plan Project**

Section	Module Name / Milestone #	Review Status	
	Module 9.1 - Prescribed Milestones		
Section 09	Milestone #1 Perform a clinical integration 'needs assessment'.	Pass & Complete	
	Milestone #2 Develop a Clinical Integration strategy.	Pass & Complete	
Section 11	Module 11.1 - Workforce Strategy Spending (Baseline)	Pass & Complete	
	Module 11.2 - Prescribed Milestones		
	Milestone #1 Define target workforce state (in line with DSRIP program's goals).	Pass & Complete	
	Milestone #2 Create a workforce transition roadmap for achieving defined target workforce state.	Pass & Complete	
	Milestone #3 Perform detailed gap analysis between current state assessment of workforce and projected future state.	Pass & Ongoing	<b>9</b>
	Milestone #4 Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires, particularly focusing on full and partial placements.	Pass & Complete	
	Milestone #5 Develop training strategy.	Pass & Complete	
	Module 11.10 - Staff Impact	Pass & Ongoing	
	Module 11.11 - Workforce Strategy Spending (Quarterly)	Pass & Ongoing	



Page 361 of 822 Run Date : 09/28/2018

#### **DSRIP Implementation Plan Project**

Project ID	Module Name / Milestone #	Review Status
	Module 2.a.i.2 - Prescribed Milestones	
	Milestone #1 All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, behavioral, post-acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service organizations, as necessary to support its strategy.	Pass & Complete
	Milestone #2 Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' strategy towards evolving into an IDS.	Pass & Complete
	Milestone #3 Ensure patients receive appropriate health care and community support, including medical and behavioral health, post-acute care, long term care and public health services.	Pass & Complete
	Milestone #4 Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up, by the end of Demonstration Year (DY) 3.	Pass & Complete
2.a.i	Milestone #5 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	Pass & Complete
	Milestone #6 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	Pass & Complete
	Milestone #7 Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use standards by the end of DY 3.	Pass & Complete
	Milestone #9 Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment reform.	Pass & Complete
	Milestone #10 Re-enforce the transition towards value-based payment reform by aligning provider compensation to patient outcomes.	Pass & Complete
	Milestone #11 Engage patients in the integrated delivery system through outreach and navigation activities, leveraging community health workers, peers, and culturally competent community-based organizations, as appropriate.	Pass & Complete
	Module 2.b.iii.2 - Patient Engagement Speed	Pass & Ongoing
	Module 2.b.iii.3 - Prescribed Milestones	
	Milestone #1 Establish ED care triage program for at-risk populations	Pass & Complete
2.b.iii	Milestone #2 Participating EDs will establish partnerships to community primary care providers with an emphasis on those that are PCMHs and have open access scheduling.  a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS Advanced Primary Care Model standards by the end of DSRIP Year 3.  b. Develop process and procedures to establish connectivity between the emergency department and community primary care providers.  c. Ensure real time notification to a Health Home care manager as applicable	Pass & Complete



Page 362 of 822 Run Date : 09/28/2018

#### **DSRIP Implementation Plan Project**

Project ID	Module Name / Milestone #	Review Statu	s
	Milestone #3 For patients presenting with minor illnesses who do not have a primary care provider:  a. Patient navigators will assist the presenting patient to receive an immediate appointment with a primary care provider, after required medical screening examination, to validate a non-emergency need.  b. Patient navigator will assist the patient with identifying and accessing needed community support resources.  c. Patient navigator will assist the member in receiving a timely appointment with that provider's office (for patients with a primary care provider).	Pass & Complete	
	Milestone #4 Established protocols allowing ED and first responders - under supervision of the ED practitioners - to transport patients with non-acute disorders to alternate care sites including the PCMH to receive more appropriate level of care. (This requirement is optional.)	Pass (with Exception) & Complete	
	Milestone #5 Use EHRs and other technical platforms to track all patients engaged in the project.	Pass & Complete	
	Module 2.b.iv.2 - Patient Engagement Speed	Pass & Ongoing	
	Module 2.b.iv.3 - Prescribed Milestones		
	Milestone #1 Develop standardized protocols for a Care Transitions Intervention Model with all participating hospitals, partnering with a home care service or other appropriate community agency.	Pass & Complete	
	Milestone #2 Engage with the Medicaid Managed Care Organizations and Health Homes to develop transition of care protocols that will ensure appropriate post-discharge protocols are followed.	Pass & Complete	
2.b.iv	Milestone #3 Ensure required social services participate in the project.	Pass & Complete	
	Milestone #4 Transition of care protocols will include early notification of planned discharges and the ability of the transition care manager to visit the patient in the hospital to develop the transition of care services.	Pass & Complete	
	Milestone #5 Protocols will include care record transitions with timely updates provided to the members' providers, particularly primary care provider.	Pass & Complete	
	Milestone #6 Ensure that a 30-day transition of care period is established.	Pass & Complete	
	Milestone #7 Use EHRs and other technical platforms to track all patients engaged in the project.	Pass & Complete	
	Module 2.b.vi.2 - Patient Engagement Speed	Pass & Ongoing	
	Module 2.b.vi.3 - Prescribed Milestones		
	Milestone #1 Partner with community housing providers and home care service organizations to develop transitional supportive housing for high-risk patients.	Pass & Complete	<b>8 B</b>
2.b.vi	Milestone #2 Develop protocols to identify chronically ill super-utilizers who qualify for this service. Once identified, this targeted population will be monitored using a priority listing for access to transitional supportive housing.	Pass & Complete	
	Milestone #3 Establish MOUs and other service agreements between participating hospitals and community housing providers to allow the supportive housing and home care services staff to meet with patients in the hospital and coordinate the transition.	Pass & Complete	
	Milestone #4 Establish coordination of care strategies with Medicaid Managed Care Organizations to ensure needed services at discharge are covered and in place at the transitional supportive housing site.	Pass & Complete	
	Milestone #5 Develop transition of care protocols to ensure all chronically ill super-utilizers receive appropriate health care and community support including medical, behavioral health, post-acute care, long-term care and public health services.	Pass & Complete	



Page 363 of 822 Run Date : 09/28/2018

#### **DSRIP Implementation Plan Project**

Project ID	Module Name / Milestone #	Review Status
	Milestone #6 Ensure medical records and post-discharge care plans are transmitted in a timely manner to the patient's primary care provider and frequently used specialists.	Pass & Complete
	Milestone #7 Establish procedures to connect the patient to their Health Home (if a HH member) care manager in the development of the transitional housing plan or provide a "warm" referral for assessment and enrollment into a Health Home (with assignment of a care manager).	Pass & Complete
	Milestone #8 Use EHRs and other technical platforms to track all patients engaged in the project.	Pass & Complete
	Module 2.d.i.2 - Patient Engagement Speed	Pass & Ongoing
	Module 2.d.i.3 - Prescribed Milestones	
	Milestone #1 Contract or partner with community-based organizations (CBOs) to engage target populations using PAM(R) and other patient activation techniques. The PPS must provide oversight and ensure that engagement is sufficient and appropriate.	Pass & Complete
	Milestone #2 Establish a PPS-wide training team, comprised of members with training in PAM(R) and expertise in patient activation and engagement.	Pass & Complete
	Milestone #3 Identify UI, NU, and LU "hot spot" areas (e.g., emergency rooms). Contract or partner with CBOs to perform outreach within the identified "hot spot" areas.	Pass & Complete
	Milestone #4 Survey the targeted population about healthcare needs in the PPS' region.	Pass & Complete
	Milestone #5 Train providers located within "hot spots" on patient activation techniques, such as shared decision-making, measurements of health literacy, and cultural competency.	Pass & Complete
2.d.i	Milestone #6 Obtain list of PCPs assigned to NU and LU enrollees from MCOs. Along with the member's MCO and assigned PCP, reconnect beneficiaries to his/her designated PCP (see outcome measurements in #10).  • This patient activation project should not be used as a mechanism to inappropriately move members to different health plans and PCPs, but rather, shall focus on establishing connectivity to resources already available to the member.  • Work with respective MCOs and PCPs to ensure proactive outreach to beneficiaries. Sufficient information must be provided regarding insurance coverage, language resources, and availability of primary and preventive care services. The state must review and approve any educational materials, which must comply with state marketing guidelines and federal regulations as outlined in 42 CFR §438.104.	Pass & Complete
	Milestone #7 Baseline each beneficiary cohort (per method developed by state) to appropriately identify cohorts using PAM(R) during the first year of the project and again, at set intervals. Baselines, as well as intervals towards improvement, must be set for each cohort at the beginning of each performance period.	Pass & Complete
	Milestone #8 Include beneficiaries in development team to promote preventive care.	Pass & Complete
	Milestone #9 Measure PAM(R) components, including:  • Screen patient status (UI, NU and LU) and collect contact information when he/she visits the PPS designated facility or "hot spot" area for health service.  • If the beneficiary is UI, does not have a registered PCP, or is attributed to a PCP in the PPS' network, assess patient using PAM (R) survey and designate a PAM(R) score.  • Individual member's score must be averaged to calculate a baseline measure for that year's cohort.	Pass & Complete



Page 364 of 822 Run Date : 09/28/2018

#### **DSRIP Implementation Plan Project**

Project ID	Module Name / Milestone #	Review Status
	The cohort must be followed for the entirety of the DSRIP program.	
	• On an annual basis, assess individual members' and each cohort's level of engagement, with the goal of moving beneficiaries to	
	a higher level of activation. • If the beneficiary is deemed to be LU & NU but has a designated PCP who is not part of the PPS'	
	network, counsel the beneficiary on better utilizing his/her existing healthcare benefits, while also encouraging the beneficiary to reconnect with his/her designated PCP.	
	The PPS will NOT be responsible for assessing the patient via PAM(R) survey.	
	• PPS will be responsible for providing the most current contact information to the beneficiary's MCO for outreach purposes.	
	• Provide member engagement lists to relevant insurance companies (for NU & LU populations) on a monthly basis, as well as to DOH on a quarterly basis.	
	Milestone #10 Increase the volume of non-emergent (primary, behavioral, dental) care provided to UI, NU, and LU persons.	Pass & Complete
	Milestone #11 Contract or partner with CBOs to develop a group of community navigators who are trained in connectivity to healthcare coverage, community healthcare resources (including for primary and preventive services) and patient education.	Pass & Complete
	Milestone #12 Develop a process for Medicaid recipients and project participants to report complaints and receive customer service.	Pass & Complete
	Milestone #13 Train community navigators in patient activation and education, including how to appropriately assist project beneficiaries using the PAM(R).	Pass & Complete
	Milestone #14 Ensure direct hand-offs to navigators who are prominently placed at "hot spots," partnered CBOs, emergency departments, or community events, so as to facilitate education regarding health insurance coverage, age-appropriate primary and preventive healthcare services and resources.	Pass & Complete
	Milestone #15 Inform and educate navigators about insurance options and healthcare resources available to UI, NU, and LU populations.	Pass & Complete
	Milestone #16 Ensure appropriate and timely access for navigators when attempting to establish primary and preventive services for a community member.	Pass & Complete
	Milestone #17 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, to track all patients engaged in the project.	Pass & Complete
	Module 3.a.i.2 - Patient Engagement Speed	Pass & Ongoing
	Module 3.a.i.3 - Prescribed Milestones	
	Milestone #1 Co-locate behavioral health services at primary care practice sites. All participating eligible primary care practices must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3.	Pass & Complete
.a.i	Milestone #2 Develop collaborative evidence-based standards of care including medication management and care engagement process.	Pass & Complete
	Milestone #3 Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening positive, SBIRT) implemented for all patients to identify unmet needs.	Fail
	Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete
	Milestone #5 Co-locate primary care services at behavioral health sites.	Pass & Complete



Page 365 of 822 Run Date : 09/28/2018

#### **DSRIP Implementation Plan Project**

Project ID	Module Name / Milestone #	Review Status
	Milestone #6 Develop collaborative evidence-based standards of care including medication management and care engagement process.	Pass & Complete
	Milestone #7 Conduct preventive care screenings, including physical and behavioral health screenings.	Pass & Complete
	Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete
	Milestone #9 Implement IMPACT Model at Primary Care Sites.	Pass & Complete
	Milestone #10 Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement.	Pass & Complete
	Milestone #11 Employ a trained Depression Care Manager meeting requirements of the IMPACT model.	Pass & Complete
	Milestone #12 Designate a Psychiatrist meeting requirements of the IMPACT Model.	Pass & Complete
	Milestone #13 Measure outcomes as required in the IMPACT Model.	Pass & Complete
	Milestone #14 Provide "stepped care" as required by the IMPACT Model.	Pass & Complete
	Milestone #15 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete
	Module 3.a.ii.2 - Patient Engagement Speed	Pass & Ongoing
	Module 3.a.ii.3 - Prescribed Milestones	
	Milestone #1 Implement a crisis intervention program that, at a minimum, includes outreach, mobile crisis, and intensive crisis services.	Pass & Complete
	Milestone #2 Establish clear linkages with Health Homes, ER and hospital services to develop and implement protocols for diversion of patients from emergency room and inpatient services.	Pass & Complete
	Milestone #3 Establish agreements with the Medicaid Managed Care organizations serving the affected population to provide coverage for the service array under this project.	Pass & Complete
	Milestone #4 Develop written treatment protocols with consensus from participating providers and facilities.	Pass & Complete
3.a.ii	Milestone #5 Include at least one hospital with specialty psychiatric services and crisis-oriented psychiatric services; expansion of access to specialty psychiatric and crisis-oriented services.	Pass & Complete
	Milestone #6 Expand access to observation unit within hospital outpatient or at an off campus crisis residence for stabilization monitoring services (up to 48 hours).	Pass & Complete
	Milestone #7 Deploy mobile crisis team(s) to provide crisis stabilization services using evidence-based protocols developed by medical staff.	Pass & Complete
	Milestone #8 Ensure that all PPS safety net providers have actively connected EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up by the end of Demonstration Year (DY) 3.	Pass & Complete
	Milestone #9 Establish central triage service with agreements among participating psychiatrists, mental health, behavioral health, and substance abuse providers.	Pass & Complete
	Milestone #10 Ensure quality committee is established for oversight and surveillance of compliance with protocols and quality of	Pass & Complete



Page 366 of 822 Run Date : 09/28/2018

#### **DSRIP Implementation Plan Project**

Project ID	Module Name / Milestone #	Review Status
	care.	
	Milestone #11 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete
	Module 3.a.v.2 - Patient Engagement Speed	Pass & Ongoing
	Module 3.a.v.3 - Prescribed Milestones	
	Milestone #1 Implement BIP Model in Nursing Homes model using SNF skilled nurse practitioners (NP) and psychiatric social workers to provide early assessment, reassessment, intervention, and care coordination for at risk residents to reduce the risk of crisis requiring transfer to higher level of care.	Pass & Complete
	Milestone #2 Augment skills of the clinical professionals in managing behavioral health issues.	Pass & Complete
	Milestone #3 Enable the non-clinical staff to effectively interact with a behavioral population	Pass & Complete
	Milestone #4 Assign a NP with Behavioral Health Training as a coordinator of care.	Pass & Complete
	Milestone #5 Implement a Behavior Management Interdisciplinary Team Approach to care.	Pass & Complete
3.a.v	Milestone #6 Implement a medication reduction and reconciliation program.	Pass & Complete
0.d.v	Milestone #7 Increase the availability of psychiatric and psychological services via telehealth and urgently available providers.	Pass & Complete
	Milestone #8 Provide holistic psychological Interventions.	Pass & Complete
	Milestone #9 Provide enhanced recreational services.	Pass & Complete
	Milestone #10 Develop crisis intervention strategies via development of an algorithm for staff intervention and utilization of sitter services.	Pass & Complete
	Milestone #11 Improve documentation and communication re: patient status.	Pass & Complete
	Milestone #12 Modify the facility environment.	Pass & Complete
	Milestone #13 Formal agreements with the Medicaid Managed Care organizations (including MLTC and FIDA plans) serving the affected population to provide coverage for the service array under this project.	Fail
	Milestone #14 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete
	Module 3.f.i.2 - Patient Engagement Speed	Pass & Ongoing
	Module 3.f.i.3 - Prescribed Milestones	
3.f.i	Milestone #1 Implement an evidence-based home visitation model, such as the Nurse Family Partnership, for pregnant high-risk mothers including high-risk first time mothers.	Pass (with Exception) & Complete
	Milestone #2 Develop a referral system for early identification of women who are or may be at high-risk.	Pass (with Exception) & Complete
	Milestone #3 Establish a quality oversight committee of OB/GYN and primary care providers to monitor quality outcomes and implement new or change activities as appropriate.	Pass (with Exception) & Complete



Page 367 of 822 Run Date : 09/28/2018

#### **DSRIP Implementation Plan Project**

Project ID	Module Name / Milestone #	Review Status
	Milestone #4 Use EHRs or other IT platforms to track all patients engaged in this project.	Pass (with Exception) & Complete
	Milestone #5 Identify and engage a regional medical center with expertise in management of high-risk pregnancies and infants (must have Level 3 NICU services or Regional Perinatal Center).	Pass (with Exception) & Complete
	Milestone #6 Develop a multidisciplinary team of experts with clinical and social support expertise who will co-manage care of the high-risk mother and infant with local community obstetricians and pediatric providers.	Pass (with Exception) & Complete
	Milestone #7 Develop service MOUs between multidisciplinary team and OB/GYN providers.	Pass (with Exception) & Complete
	Milestone #8 Utilize best evidence care guidelines for management of high risk pregnancies and newborns and implement uniform clinical protocols based upon evidence-based guidelines.	Pass (with Exception) & Complete
	Milestone #9 Ensure that all PPS safety net providers are actively sharing EHR systems or other IT platforms with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up, by the end of DY 3.	Pass (with Exception) & Complete
	Milestone #10 Ensure that EHR systems or other IT platforms used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	Pass (with Exception) & Complete
	Milestone #11 Use EHRs or other IT platforms to track all patients engaged in this project.	Pass (with Exception) & Complete
	Milestone #12 Develop a Community Health Worker (CHW) program on the model of the Maternal and Infant Community Health Collaboratives (MICHC) program; access NYSDOH-funded CHW training program.	Pass & Complete
	Milestone #13 Employ a Community Health Worker Coordinator responsible for supervision of 4 - 6 community health workers.  Duties and qualifications are per NYS DOH criteria.	Pass & Complete
	Milestone #14 Employ qualified candidates for Community Health Workers who meet criteria such as cultural competence, communication, and appropriate experience and training.	Pass & Complete
	Milestone #15 Establish protocols for deployment of CHW.	Pass & Complete
	Milestone #16 Coordinate with the Medicaid Managed Care organizations serving the target population.	Pass & Complete
	Milestone #17 Use EHRs or other IT platforms to track all patients engaged in this project.	Pass & Complete
4.a.iii	Module 4.a.iii.2 - PPS Defined Milestones	Pass & Ongoing
4.b.ii	Module 4.b.ii.2 - PPS Defined Milestones	Pass & Ongoing



Page 368 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### **Providers Participating in Projects**

					;	Selected Projects	<b>S</b>				
	Project 2.a.i	Project 2.b.iii	Project 2.b.iv	Project 2.b.vi	Project 2.d.i	Project 3.a.i	Project 3.a.ii	Project 3.a.v	Project 3.f.i	Project 4.a.iii	Project 4.b.ii
Provider Speed Commitments	DY3 Q4	DY3 Q4	DY4 Q2	DY4 Q2	DY3 Q4	DY3 Q4	DY3 Q4	DY2 Q4	DY2 Q2		

Provider Category		Selected / S		Project 2.b.iii Selected / Committed		Project 2.b.i Selected / Committed		ed / Selected /		Project 2.d.i Selected / Committed		Sele	ct 3.a.i cted / nitted	Project Select Comr	cted /	Project 3.a.v  Selected / Committed		Project 3.f.i Selected / Committed		Project 4.a.iii Selected / Committed		Project 4.b. Selected / Committee	
Practitioner - Primary Care	Total	8	576	6	-	5	508	3	-	4	-	3	538	3	-	3	-	4	-	3	-	4	-
Provider (PCP)	Safety Net	2	126	2	87	1	87	1	81	1	80	1	104	1	101	1	-	1	105	1	-	1	-
Practitioner - Non-Primary Care	Total	5	1,894	4	-	4	1,823	4	-	4	-	4	1,824	5	-	4	1,812	4	-	4	•	4	-
Provider (PCP)	Safety Net	1	127	1	-	1	96	1	86	1	97	1	96	1	96	1	91	1	89	1	•	1	-
Lloopital	Total	7	15	7	-	6	10	5	-	5	-	6	-	5	-	4	-	6	-	5	-	5	-
Hospital	Safety Net	7	14	7	10	6	9	5	9	5	7	6	-	5	7	4	-	6	10	5	-	5	-
Clinic	Total	10	40	6	-	7	-	5	-	5	-	8	17	3	-	0	-	5	-	5	-	7	-
Clinic	Safety Net	8	39	6	18	7	-	5	-	5	16	8	14	3	17	0	-	5	7	5	-	7	-
Case Management / Health	Total	10	31	6	-	3	22	4	-	3	-	6	-	7	-	1	-	1	-	5	-	3	-
Case Management / Health Home	Safety Net	7	17	3	6	0	8	2	5	1	-	3	-	4	9	0	-	1	3	3	-	1	-
Mental Health	Total	11	65	7	-	7	-	6	-	5	-	8	119	8	-	1	108	1	-	5	-	3	-
мена пеан	Safety Net	8	30	5	-	5	-	5	-	3	-	7	16	7	16	0	11	0	-	4	-	2	-
Cub stance Abuse	Total	9	25	4	-	4	-	3	-	5	-	7	14	5	-	3	-	2	-	9	-	4	-
Substance Abuse	Safety Net	8	24	4	-	4	-	3	-	5	-	7	13	5	14	3	-	2	-	8	-	4	-
Nursing Home	Total	11	54	1	-	5	-	1	-	1	-	1	-	1	-	9	39	2	-	1	-	3	-
Nursing Home	Safety Net	11	52	1	-	5	-	1	-	1	-	1	-	1	-	9	37	2	-	1	-	3	-
Dharmany	Total	1	6	0	-	1	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	1	-
Pharmacy —	Safety Net	1	6	0	-	1	-	0	-	0	3	0	-	0	-	0	-	0	-	0	-	1	-
Hospice	Total	1	0	0	-	1	-	0	-	0	-	0	-	0	-	1	-	0	-	0	-	0	-



Page 369 of 822 **Run Date**: 09/28/2018

**DSRIP Implementation Plan Project** 

#### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

		Projec	t 2.a.i	Projec	t 2.b.iii	Project	2.b.iv	Projec	t 2.b.vi	Projec	t 2.d.i	Projec	ct 3.a.i	Project 3	.a.ii I	Projec	t 3.a.v	Proje	ct 3.f.i	Projec	t 4.a.iii	Projec	t 4.b.ii
Provider Category		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed	
	Safety Net	0	0	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	0	0	-	0	-
Community Based	Total	49	110	13	-	21	30	11	-	20		10	61	10	-	6	-	8	-	11		8	-
Organizations	Safety Net	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-
All Othor	Total	33	508	22	-	20	363	8	-	18	-	13	402	10	-	4	374	6	-	11	-	13	-
All Other	Safety Net	22	257	15	-	13	122	7	108	13	157	9	158	8	146	2	131	3	151	8	-	9	-
Uncategorized	Total	1	-	1	-	1	-	1	-	1	-	1	-	1	-	1	-	1	-	1	-	1	-
Officalegorized	Safety Net	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-
Additional Providers	Total	0	-	0	-	0	-	0	-	0		0	-	0	-	0	-	0	-	0		0	-
Additional Floviders	Safety Net	0	-	0	-	0	-	0	-	0		0	-	0	-	0	-	0	-	0		0	-
Home and Community Based	Total	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-
Services	Safety Net	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-

#### **Additional Project Scale Commitments**

#### Instructions:

Please indicate the scale of the categories below that meet all of the project requirements committed to in the Project Plan Application. Documentation must be submitted in Excel format in the quarter when the PPS provider speed commitments for a particular project are due. This documentation should include the target category(e.g. Medical Villages, Emergency Departments with Care Triage, Community-based navigators, etc.), the project ID(e.g. 2.a.iv,2.a.v,3.a.ii, etc.), and the name of the providers/entities/individuals associated with this project, if applicable.

Project Scale Category	Project	Selected	Committed
Emergency Departments with Care Triage	2.b.iii	0	18
Expected Number of Crisis Intervention Programs Established	3.a.ii	0	5
Number of Transitional Beds Established for High-Risk Patients	2.b.vi	0	91
Number of programs	3.f.i	0	40
PAM(R) Providers	2.d.i	0	1,276



Page 370 of 822 Run Date: 09/28/2018

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Baxter Margaret White Md	Practitioner - Primary Care Provider (PCP)											
Mihalyov Aimee C	Practitioner - Primary Care Provider (PCP)											
Martin Rebecca A	Practitioner - Primary Care Provider (PCP)											
Grover Julie Lyn	Practitioner - Primary Care Provider (PCP)											
Valenti William M Md	Practitioner - Primary Care Provider (PCP)											
Basra Rajinder K Md	Practitioner - Primary Care Provider (PCP)											
Cranmer Curtis John Md	Practitioner - Primary Care Provider (PCP)											
Burtner Michele	Practitioner - Primary Care Provider (PCP)											
O'Dell Kimberley A	Practitioner - Primary Care Provider (PCP)											
Eck Anita	Practitioner - Primary Care Provider (PCP)											
Pellittieri Arthur Md	Practitioner - Primary Care Provider (PCP)											
Martin Michael G Md	Practitioner - Primary Care Provider (PCP)											
Fasone Dawn Elizabeth	Practitioner - Primary Care Provider (PCP)											
Mead Karen Md	Practitioner - Primary Care Provider (PCP)											
Carafice Tracy Lynn	Practitioner - Primary Care Provider (PCP)											
Tzellas Andrew	Practitioner - Primary Care Provider (PCP)											
Yoon Julie Esther	Practitioner - Primary Care Provider (PCP)											
Russell Holly	Practitioner - Primary Care Provider (PCP)											
Mroz Melissa	Practitioner - Primary Care Provider (PCP)											
Henderson Tracey Ann	Practitioner - Primary Care Provider (PCP)											
Pate Jessica	Practitioner - Primary Care Provider (PCP)											
Lynch James H	Practitioner - Primary Care Provider (PCP)											
Markovic Jelena	Practitioner - Primary Care Provider (PCP)											
Nichols Kellyrose M	Practitioner - Primary Care Provider (PCP)											
Wolcott Katherine E	Practitioner - Primary Care Provider (PCP)											
Ockrin Michael A	Practitioner - Primary Care Provider (PCP)											
Terry Richard Robinson Do	Practitioner - Primary Care Provider (PCP)											
Pretorius Richard Walter Md	Practitioner - Primary Care Provider (PCP)											
Coggiola Peter A	Practitioner - Primary Care Provider (PCP)											
Gutman Jason Paul Md	Practitioner - Primary Care Provider (PCP)											
Carlin Matthew M Md	Practitioner - Primary Care Provider (PCP)											



Page 371 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### \* Safety Net Providers in Green

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Winnicki Michael S Md	Practitioner - Primary Care Provider (PCP)											
Hodgins-Levey Krista Margaret	Practitioner - Primary Care Provider (PCP)											
Sirotenko George A Md	Practitioner - Primary Care Provider (PCP)											
Rykert-Wolf Mary Md	Practitioner - Primary Care Provider (PCP)											
Gadbois Marcia Piepont	Practitioner - Primary Care Provider (PCP)											
Devoesick Letitia M Do	Practitioner - Primary Care Provider (PCP)											
Liano Douglas J	Practitioner - Primary Care Provider (PCP)											
Shylasree Krishnan Physician Pllc	Practitioner - Primary Care Provider (PCP)											
Kodjo Cheryl Marie Md	Practitioner - Primary Care Provider (PCP)											
Ferris Lori L Md	Practitioner - Primary Care Provider (PCP)											
Feitshans Lisa Ann	Practitioner - Primary Care Provider (PCP)											
Freier Grace M	Practitioner - Primary Care Provider (PCP)											
Mullin Suzanne F Md	Practitioner - Primary Care Provider (PCP)											
Marques Sarah Irons Md	Practitioner - Primary Care Provider (PCP)											
Abell Kim	Practitioner - Primary Care Provider (PCP)											
Khanna Neeru	Practitioner - Primary Care Provider (PCP)											
Schulz Steven Andrew	Practitioner - Primary Care Provider (PCP)											
Sullivan Richard P Md	Practitioner - Primary Care Provider (PCP)											
Durham Michelle Joan	Practitioner - Primary Care Provider (PCP)											
Schultz John G Md	Practitioner - Primary Care Provider (PCP)											
Saxena Parul	Practitioner - Primary Care Provider (PCP)											
Fox Lacey R	Practitioner - Primary Care Provider (PCP)											
Zerbe Daniel Lee Md	Practitioner - Primary Care Provider (PCP)											
Weisbrod Leslie	Practitioner - Primary Care Provider (PCP)											
Williams Diana Rowland	Practitioner - Primary Care Provider (PCP)											
Annabel Spencer Philip Md	Practitioner - Primary Care Provider (PCP)											
Lewis Edward D Md	Practitioner - Primary Care Provider (PCP)											
Achilles Stephen F Md	Practitioner - Primary Care Provider (PCP)											
Jacobs Michael J	Practitioner - Primary Care Provider (PCP)											
Foster Katina Marie	Practitioner - Primary Care Provider (PCP)											
Ahmed Imran Md	Practitioner - Primary Care Provider (PCP)											



Page 372 of 822 Run Date: 09/28/2018

**DSRIP Implementation Plan Project** 

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Hoffmann John L Md	Practitioner - Primary Care Provider (PCP)											
Bennett Robert Stephen Md	Practitioner - Primary Care Provider (PCP)											
Klionsky Nina B Md	Practitioner - Primary Care Provider (PCP)											
Ryan Gregory J Md	Practitioner - Primary Care Provider (PCP)											
Caiola Enrico Md	Practitioner - Primary Care Provider (PCP)											
Ahmed Bilal Md	Practitioner - Primary Care Provider (PCP)											
Lambert David Reny Md	Practitioner - Primary Care Provider (PCP)											
Paszko Henry M	Practitioner - Primary Care Provider (PCP)											
Jacobs-Perkins Andree	Practitioner - Primary Care Provider (PCP)											
Terwilliger Megan M Md	Practitioner - Primary Care Provider (PCP)											
Shamsie Faisal Md	Practitioner - Primary Care Provider (PCP)											
Preston Chad B	Practitioner - Primary Care Provider (PCP)											
Beyer Eric L Md	Practitioner - Primary Care Provider (PCP)											
Wittek Michael G Pa	Practitioner - Primary Care Provider (PCP)											
Rehab Yuliya Stoyanova Md	Practitioner - Primary Care Provider (PCP)											
Mcphee Catherine	Practitioner - Primary Care Provider (PCP)											
Jackson Briani Kiseana	Practitioner - Primary Care Provider (PCP)											
Fowler Diana Maria	Practitioner - Primary Care Provider (PCP)											
Hyjek Karol J	Practitioner - Primary Care Provider (PCP)											
Jackson Sandy Ann	Practitioner - Primary Care Provider (PCP)											
Welbourne William P Md	Practitioner - Primary Care Provider (PCP)											
Jordan Michael Robert Md	Practitioner - Primary Care Provider (PCP)											
Manchester Ralph A Md	Practitioner - Primary Care Provider (PCP)											
Changkakoti Narendra C Md	Practitioner - Primary Care Provider (PCP)											
Dailey Terri L	Practitioner - Primary Care Provider (PCP)											
Hey Ellen M	Practitioner - Primary Care Provider (PCP)											
Foroozesh Banej Farokh Md	Practitioner - Primary Care Provider (PCP)											
Schweidt Silke Md	Practitioner - Primary Care Provider (PCP)											
Salman Nasir Abbasey	Practitioner - Primary Care Provider (PCP)	~										
Mapes Allison R Np	Practitioner - Primary Care Provider (PCP)											
Colton Lisa Loeb Md	Practitioner - Primary Care Provider (PCP)											



Page 373 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Korich Roberta L	Practitioner - Primary Care Provider (PCP)											
Aburjania Nana	Practitioner - Primary Care Provider (PCP)											
Southerland Hilary Ann	Practitioner - Primary Care Provider (PCP)											
Ryan Elizabeth Bogel	Practitioner - Primary Care Provider (PCP)											
Harcleroad Tammy	Practitioner - Primary Care Provider (PCP)											
Verkleeren Erica Wolff Md	Practitioner - Primary Care Provider (PCP)											
Larsson Richard D Rpa	Practitioner - Primary Care Provider (PCP)											
Mc Inerny Thomas K Md	Practitioner - Primary Care Provider (PCP)											
Callan Mary E	Practitioner - Primary Care Provider (PCP)											
Kuchma Roksolana	Practitioner - Primary Care Provider (PCP)											
Borghi-Cavallaro Christine Md	Practitioner - Primary Care Provider (PCP)											
Steele Brian K Md	Practitioner - Primary Care Provider (PCP)											
Avorkliyah Julius Kwasi Md	Practitioner - Primary Care Provider (PCP)											
Krasner Michael Shawn Md	Practitioner - Primary Care Provider (PCP)											
Paradis Heather	Practitioner - Primary Care Provider (PCP)											
Arnone Thomas Joseph Do	Practitioner - Primary Care Provider (PCP)											
Ghosh Shantonu	Practitioner - Primary Care Provider (PCP)											
Wetterau Norman W Md	Practitioner - Primary Care Provider (PCP)											
Eigg Marc H Md	Practitioner - Primary Care Provider (PCP)											
Kundlas Gurdeep Singh Md	Practitioner - Primary Care Provider (PCP)											
Treutlein Scott Md	Practitioner - Primary Care Provider (PCP)											
Smith Linda J	Practitioner - Primary Care Provider (PCP)											
Olander Roger Martin Pc Md	Practitioner - Primary Care Provider (PCP)											
Murphy Marie Lynd	Practitioner - Primary Care Provider (PCP)											
Mclanahan Andrew Gregg	Practitioner - Primary Care Provider (PCP)											
Seth Anupa Md	Practitioner - Primary Care Provider (PCP)											
Eaton Pamela A	Practitioner - Primary Care Provider (PCP)											
Loomis Elizabeth Lynne	Practitioner - Primary Care Provider (PCP)											
Malik Fatima A	Practitioner - Primary Care Provider (PCP)											
Paz George J	Practitioner - Primary Care Provider (PCP)											
Powers Julian	Practitioner - Primary Care Provider (PCP)											



Page 374 of 822 Run Date: 09/28/2018

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Patel Nishaben D	Practitioner - Primary Care Provider (PCP)											 
Guerrier Mahalia Ruth	Practitioner - Primary Care Provider (PCP)											
Menon Sharada P Md	Practitioner - Primary Care Provider (PCP)											
Ruh Richard	Practitioner - Primary Care Provider (PCP)											
Davis Brenda L	Practitioner - Primary Care Provider (PCP)											
D'Angelo Christopher T Md	Practitioner - Primary Care Provider (PCP)											
Borbas Judith Kishonti Md	Practitioner - Primary Care Provider (PCP)											
Naumburg Elizabeth H Md	Practitioner - Primary Care Provider (PCP)											
Epstein Ronald Mark Md	Practitioner - Primary Care Provider (PCP)											
Szilagyi Moira Ann Md	Practitioner - Primary Care Provider (PCP)											
Stein Philip Gordon Md	Practitioner - Primary Care Provider (PCP)											
Jones Albert P Md	Practitioner - Primary Care Provider (PCP)											
Greenberg Lior Jacob Md	Practitioner - Primary Care Provider (PCP)											
Chang Teresa Jui-Shan Md	Practitioner - Primary Care Provider (PCP)											
Mcmullen Michael P Md Pc	Practitioner - Primary Care Provider (PCP)											
Gramling Robert Eugene	Practitioner - Primary Care Provider (PCP)											
Mitchell Paul Edward	Practitioner - Primary Care Provider (PCP)											
Sharza John J Md	Practitioner - Primary Care Provider (PCP)											
Paciorkowski Natalia Lvovna	Practitioner - Primary Care Provider (PCP)											
Fernandez Genaro	Practitioner - Primary Care Provider (PCP)											
Maygoe Richard Sheehan	Practitioner - Primary Care Provider (PCP)											
Oconnor Brendan C	Practitioner - Primary Care Provider (PCP)											
Raudenbush Elenee Mp	Practitioner - Primary Care Provider (PCP)											
Weezorak Diane Np	Practitioner - Primary Care Provider (PCP)											
Olinger Anne Margaret Md	Practitioner - Primary Care Provider (PCP)											
Mayewski Raymond John Md	Practitioner - Primary Care Provider (PCP)											
Heintz Barbara A Md	Practitioner - Primary Care Provider (PCP)											
Sloan Pamela Lynn Md	Practitioner - Primary Care Provider (PCP)											
Vanderjagt Elise W Md	Practitioner - Primary Care Provider (PCP)											
Neuderfer Judith Simmons	Practitioner - Primary Care Provider (PCP)											
Prull Tamara A Md	Practitioner - Primary Care Provider (PCP)											



Page 375 of 822 Run Date: 09/28/2018

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Morgos Faig William Md	Practitioner - Primary Care Provider (PCP)											
Brown Matthew	Practitioner - Primary Care Provider (PCP)											
Strasser Alexander L Md	Practitioner - Primary Care Provider (PCP)											
Garfunkel Lynn C Md	Practitioner - Primary Care Provider (PCP)											
Kelly Diane Marie Np	Practitioner - Primary Care Provider (PCP)											
Singh Bhupesh Md	Practitioner - Primary Care Provider (PCP)											
Rahgoshay Sorour	Practitioner - Primary Care Provider (PCP)											
Kuhfta Jeanne M Rn	Practitioner - Primary Care Provider (PCP)											
Lin Jonathan Lee	Practitioner - Primary Care Provider (PCP)											
Green Sue Ann	Practitioner - Primary Care Provider (PCP)											
Sullivan Morgan Elizabeth	Practitioner - Primary Care Provider (PCP)											
Clark Katelynn A	Practitioner - Primary Care Provider (PCP)											
Roth Karen S	Practitioner - Primary Care Provider (PCP)											
Antao Olavio A	Practitioner - Primary Care Provider (PCP)											
Nazar Michael D Md	Practitioner - Primary Care Provider (PCP)											
Diego G Cahn-Hidalgo Md	Practitioner - Primary Care Provider (PCP)											
Mackellar Bruce Md	Practitioner - Primary Care Provider (PCP)											
Newman Valerie Jean Md	Practitioner - Primary Care Provider (PCP)											
Mangold Albert Md	Practitioner - Primary Care Provider (PCP)											
Solazzo Anthony F Md	Practitioner - Primary Care Provider (PCP)											
Barrett Josephine Md	Practitioner - Primary Care Provider (PCP)											
Tenebruso Kristine Lynn	Practitioner - Primary Care Provider (PCP)											
Yarowsky Max Md	Practitioner - Primary Care Provider (PCP)											
Barnett Steven	Practitioner - Primary Care Provider (PCP)											
Angerame Mary	Practitioner - Primary Care Provider (PCP)											
Jean Charles Pierre	Practitioner - Primary Care Provider (PCP)											
Lineman Erin	Practitioner - Primary Care Provider (PCP)											
Galarneau Jason Md	Practitioner - Primary Care Provider (PCP)											
Potter Amy	Practitioner - Primary Care Provider (PCP)											
Zimmerman Christina T	Practitioner - Primary Care Provider (PCP)											
Decarolis Heather Marie	Practitioner - Primary Care Provider (PCP)											



Page 376 of 822 Run Date: 09/28/2018

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Depner Christopher Robin Md	Practitioner - Primary Care Provider (PCP)											
Newman David M Md	Practitioner - Primary Care Provider (PCP)											
Freeman James Gordon	Practitioner - Primary Care Provider (PCP)											
Mesiti Karyn Marie	Practitioner - Primary Care Provider (PCP)											
Whelpley Robert James Md	Practitioner - Primary Care Provider (PCP)											
Huselton John Md	Practitioner - Primary Care Provider (PCP)											
Hessert Timothy R Md	Practitioner - Primary Care Provider (PCP)											
Amin Rutvic Markandbhai	Practitioner - Primary Care Provider (PCP)											
Ippolito Charles Nicholas Md	Practitioner - Primary Care Provider (PCP)											
Alberts Jeffrey D Md	Practitioner - Primary Care Provider (PCP)											
Mensah Seth Md	Practitioner - Primary Care Provider (PCP)											
Potter Douglas	Practitioner - Primary Care Provider (PCP)											
Maggiulli Michael Joseph Md	Practitioner - Primary Care Provider (PCP)											
Parker Keith William Md	Practitioner - Primary Care Provider (PCP)											
Zang Michael Clark	Practitioner - Primary Care Provider (PCP)											
Wilson Darlene D	Practitioner - Primary Care Provider (PCP)											
Laing Audra Ann	Practitioner - Primary Care Provider (PCP)											
Misodi Emmanuel O Md	Practitioner - Primary Care Provider (PCP)											
Kareem Amjad	Practitioner - Primary Care Provider (PCP)											
Leibovici Monica	Practitioner - Primary Care Provider (PCP)											
Almy Albert Tresa L	Practitioner - Primary Care Provider (PCP)											
Hager Jonathan Williams	Practitioner - Primary Care Provider (PCP)											
Donohue Laurie Jeanne Md	Practitioner - Primary Care Provider (PCP)											
Hartmann Diane M Md	Practitioner - Primary Care Provider (PCP)											
Cerami Eileen M	Practitioner - Primary Care Provider (PCP)											
Rabinowitz Betty Md	Practitioner - Primary Care Provider (PCP)											
Donahue Kathleen Marie Md	Practitioner - Primary Care Provider (PCP)											
Feltner Elizabeth J Md	Practitioner - Primary Care Provider (PCP)											
Imiolek Piotr Zbigniew	Practitioner - Primary Care Provider (PCP)											
Mehr Uzma Shad	Practitioner - Primary Care Provider (PCP)											
Koenig Clint Jeremy	Practitioner - Primary Care Provider (PCP)											



Page 377 of 822 Run Date: 09/28/2018

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Lentz Todd R Md	Practitioner - Primary Care Provider (PCP)											1
Meaker Philip	Practitioner - Primary Care Provider (PCP)											
Wittink Marsha	Practitioner - Primary Care Provider (PCP)											1
Sciera Melinda Sue	Practitioner - Primary Care Provider (PCP)											
Kiernan Mary Anne Md	Practitioner - Primary Care Provider (PCP)											1
Madan Manish Kumar Md	Practitioner - Primary Care Provider (PCP)											1
Sherazi Saadia	Practitioner - Primary Care Provider (PCP)											
Ronis Sarah	Practitioner - Primary Care Provider (PCP)											
Polla Andrew	Practitioner - Primary Care Provider (PCP)											
Daly Rachael H	Practitioner - Primary Care Provider (PCP)											
Genovese Sara Joyce	Practitioner - Primary Care Provider (PCP)											
Eman Wahba Md	Practitioner - Primary Care Provider (PCP)											
Laroche Eddy Md	Practitioner - Primary Care Provider (PCP)											
Socha Eric Md	Practitioner - Primary Care Provider (PCP)											
Stolarczyk Richard Md	Practitioner - Primary Care Provider (PCP)											
Cleveland-Traylor Amelia Md	Practitioner - Primary Care Provider (PCP)											
Webb Stephen R Md	Practitioner - Primary Care Provider (PCP)											
Kopp David William Md	Practitioner - Primary Care Provider (PCP)											
Miller F Clifton Md	Practitioner - Primary Care Provider (PCP)											
Gagnon Carol Ann Md	Practitioner - Primary Care Provider (PCP)											
Maltez Janet Miraldo	Practitioner - Primary Care Provider (PCP)											
Middaugh Jennifer	Practitioner - Primary Care Provider (PCP)											
Sharp Elisabete	Practitioner - Primary Care Provider (PCP)											
Desain Mary Carpenter	Practitioner - Primary Care Provider (PCP)											
Goltz Hayden R Do	Practitioner - Primary Care Provider (PCP)											
Cook Stephen Russell Md	Practitioner - Primary Care Provider (PCP)											
Geen Timothy Gerard Md	Practitioner - Primary Care Provider (PCP)											i
Stanwood Nancy L Md	Practitioner - Primary Care Provider (PCP)											i
Vandermeer-Gatti Tina Louise	Practitioner - Primary Care Provider (PCP)											ĺ
David Martha Ann Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	~
Thomson Robert Charles Md	Practitioner - Primary Care Provider (PCP)									İ		



Page 378 of 822 Run Date: 09/28/2018

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Ashdown Adrian Md	Practitioner - Primary Care Provider (PCP)											
Zaka Sara	Practitioner - Primary Care Provider (PCP)											
Karnes Angela F	Practitioner - Primary Care Provider (PCP)											
Ameyaw Margaret-Mary	Practitioner - Primary Care Provider (PCP)											
Fiscella Kevin Md	Practitioner - Primary Care Provider (PCP)											
Suchman Anthony L Md	Practitioner - Primary Care Provider (PCP)											
Burke Robert E Md	Practitioner - Primary Care Provider (PCP)											
Nadelen lii Theodore	Practitioner - Primary Care Provider (PCP)											
Gonzalez Jessica Fnp	Practitioner - Primary Care Provider (PCP)											
Mroz Peter Alexander	Practitioner - Primary Care Provider (PCP)											
Pearce Douglas Allen	Practitioner - Primary Care Provider (PCP)											
Ampadu Luzann Cecile	Practitioner - Primary Care Provider (PCP)											
Baker Karen Margaret Np	Practitioner - Primary Care Provider (PCP)											
Kilmer Nicholas	Practitioner - Primary Care Provider (PCP)											
Berliant Marc N Md	Practitioner - Primary Care Provider (PCP)											
Janmuhammad Shazia	Practitioner - Primary Care Provider (PCP)											
Pynn Stacey Elizabeth	Practitioner - Primary Care Provider (PCP)											
Kaczorowski Jeffrey Mark	Practitioner - Primary Care Provider (PCP)											
Mcfarland Joel Eric Md	Practitioner - Primary Care Provider (PCP)											
Shedd Nancy Gail Md	Practitioner - Primary Care Provider (PCP)											
Richards Mary Teresa	Practitioner - Primary Care Provider (PCP)											
Sorge Anthony C Md	Practitioner - Primary Care Provider (PCP)											
Patel Rajendrakumar M Md	Practitioner - Primary Care Provider (PCP)											
Lyons Deanna Girard Md	Practitioner - Primary Care Provider (PCP)											
Youssef Odet Edward	Practitioner - Primary Care Provider (PCP)											
Hausman Kathleen Louise Cnm	Practitioner - Primary Care Provider (PCP)											
Walsh Elizabeth Reardon Md	Practitioner - Primary Care Provider (PCP)											
Stern Carolyn	Practitioner - Primary Care Provider (PCP)											
Gallagher Ashley	Practitioner - Primary Care Provider (PCP)											
Petrescu Laura	Practitioner - Primary Care Provider (PCP)											
Jenkins Chrystal Dawn	Practitioner - Primary Care Provider (PCP)											



Page 379 of 822 Run Date: 09/28/2018

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Reyes Raquel	Practitioner - Primary Care Provider (PCP)											
Grisales Diego	Practitioner - Primary Care Provider (PCP)											
Bath Shaun S	Practitioner - Primary Care Provider (PCP)											
Frame Paul S Md	Practitioner - Primary Care Provider (PCP)											
Lee Charis A Md	Practitioner - Primary Care Provider (PCP)											
Dasilva Anthony J Md	Practitioner - Primary Care Provider (PCP)											
Blasczak David Daniel Md	Practitioner - Primary Care Provider (PCP)											
Urban Marguerite A Md	Practitioner - Primary Care Provider (PCP)											
Reifenrath Debra A	Practitioner - Primary Care Provider (PCP)											
Buckley John R Md	Practitioner - Primary Care Provider (PCP)											
Budd James L Md	Practitioner - Primary Care Provider (PCP)											
Lois Jean Van Tol Md	Practitioner - Primary Care Provider (PCP)											
Shephard Virginia Theresa Md	Practitioner - Primary Care Provider (PCP)											
Randhawa M Tariq	Practitioner - Primary Care Provider (PCP)											
Yawman Daniel M Md	Practitioner - Primary Care Provider (PCP)											
Zoghlin Benson L Md	Practitioner - Primary Care Provider (PCP)											
Davidoff Tracey Q	Practitioner - Primary Care Provider (PCP)											
Povanda Paul	Practitioner - Primary Care Provider (PCP)											
Nolan Valerie E	Practitioner - Primary Care Provider (PCP)											
Guzman Ronald Md	Practitioner - Primary Care Provider (PCP)											
Traylor Michael	Practitioner - Primary Care Provider (PCP)											
Vargish Lisa	Practitioner - Primary Care Provider (PCP)											
Rosen-Carole Casey	Practitioner - Primary Care Provider (PCP)											
Borus Zachary Andrew	Practitioner - Primary Care Provider (PCP)											
Sobczak Christina	Practitioner - Primary Care Provider (PCP)											
Cartwright Virginia F	Practitioner - Primary Care Provider (PCP)											
Biggs Hollis A	Practitioner - Primary Care Provider (PCP)											
Nelson Berit	Practitioner - Primary Care Provider (PCP)											
Reagan J Thomas Md	Practitioner - Primary Care Provider (PCP)											
Kosieracki Eileen K Do Pc	Practitioner - Primary Care Provider (PCP)											
Alweis Richard	Practitioner - Primary Care Provider (PCP)											



Page 380 of 822 Run Date: 09/28/2018

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Hamilton David L Md	Practitioner - Primary Care Provider (PCP)											
Palacio Carlos D Md	Practitioner - Primary Care Provider (PCP)											
Herendeen Neil E Md	Practitioner - Primary Care Provider (PCP)											
Nead Karen Gnuse	Practitioner - Primary Care Provider (PCP)											
Rosenberg Jeffrey W Md	Practitioner - Primary Care Provider (PCP)											
Charnetski Carl M	Practitioner - Primary Care Provider (PCP)											
Tripler Scott M Md	Practitioner - Primary Care Provider (PCP)											
Gordon Jeffrey B Md	Practitioner - Primary Care Provider (PCP)											
Leonard Michael Scott Md	Practitioner - Primary Care Provider (PCP)											
Hall William John Md	Practitioner - Primary Care Provider (PCP)											
Levin Yana D Md	Practitioner - Primary Care Provider (PCP)											
Gonzalez Suarez Claudia M	Practitioner - Primary Care Provider (PCP)											
Clark Pamela Jean	Practitioner - Primary Care Provider (PCP)											
Jerum Amy Np	Practitioner - Primary Care Provider (PCP)											
Petruso Anthony Paul	Practitioner - Primary Care Provider (PCP)											
Radunsky Galina Semenovna	Practitioner - Primary Care Provider (PCP)											
Long Rachel Elizabeth	Practitioner - Primary Care Provider (PCP)											
Williams Tennisha Ethel	Practitioner - Primary Care Provider (PCP)											
Vavrecan Carolyn M	Practitioner - Primary Care Provider (PCP)											
Sefick Laine	Practitioner - Primary Care Provider (PCP)											
Kaplan Barton William Md	Practitioner - Primary Care Provider (PCP)											
Bergin Margaret Mary Md	Practitioner - Primary Care Provider (PCP)											
Ashley Timothy Andrews	Practitioner - Primary Care Provider (PCP)											
Hannan David Thomas Md	Practitioner - Primary Care Provider (PCP)											
Furtuna Geria	Practitioner - Primary Care Provider (PCP)											
Panzer Robert Jeffrey Md	Practitioner - Primary Care Provider (PCP)											
Finnell Jack W Md	Practitioner - Primary Care Provider (PCP)											
Burgess Laura Jeanne Cnm	Practitioner - Primary Care Provider (PCP)											
Gambino Lisa M Md	Practitioner - Primary Care Provider (PCP)											
Staicu Serban Anton	Practitioner - Primary Care Provider (PCP)											
Turner Bradley	Practitioner - Primary Care Provider (PCP)											



Page 381 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### \* Safety Net Providers in Green

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Vogelsang Kimberly	Practitioner - Primary Care Provider (PCP)											
Campbell Thomas	Practitioner - Primary Care Provider (PCP)											
Guo Zhong	Practitioner - Primary Care Provider (PCP)											
Leigh-Simms Kathleen	Practitioner - Primary Care Provider (PCP)											
Sorrentino Sandy Pc Md Jr	Practitioner - Primary Care Provider (PCP)											
Pullman Linda	Practitioner - Primary Care Provider (PCP)											
Riner Susan Gaye	Practitioner - Primary Care Provider (PCP)											
Nagendra Thambirajah Md	Practitioner - Primary Care Provider (PCP)											
Murphy Timothy	Practitioner - Primary Care Provider (PCP)											
Pierce Deborah	Practitioner - Primary Care Provider (PCP)											
Cywinski David Md	Practitioner - Primary Care Provider (PCP)											
Thornburg Robert Patrick Md	Practitioner - Primary Care Provider (PCP)											
Bayer William H Md	Practitioner - Primary Care Provider (PCP)											
Williams David Dea Md	Practitioner - Primary Care Provider (PCP)											
Cole Robert	Practitioner - Primary Care Provider (PCP)											
Dinnan Mary A Rpa	Practitioner - Primary Care Provider (PCP)											
Jagadish Grama S	Practitioner - Primary Care Provider (PCP)											
Circe Michelle S	Practitioner - Primary Care Provider (PCP)											
Michael N Gurell	Practitioner - Primary Care Provider (PCP)											
Hight James E Md	Practitioner - Primary Care Provider (PCP)											
Wirth Philipp Charles Md	Practitioner - Primary Care Provider (PCP)											
Gembusia Keith A	Practitioner - Primary Care Provider (PCP)											
Siddiqui Sarmad Mohammed Md	Practitioner - Primary Care Provider (PCP)											
Green Heather Lynn	Practitioner - Primary Care Provider (PCP)											
Betit Steven Kyle	Practitioner - Primary Care Provider (PCP)											
Lee Heather Lynn	Practitioner - Primary Care Provider (PCP)											
Nolan Timothy L Md	Practitioner - Primary Care Provider (PCP)											
Logan Alexandra	Practitioner - Primary Care Provider (PCP)											
Cannariato Catherine J	Practitioner - Primary Care Provider (PCP)											
Hartman Scott G Md	Practitioner - Primary Care Provider (PCP)											
Evans Lara Bethany Hornung	Practitioner - Primary Care Provider (PCP)											



Page 382 of 822 Run Date: 09/28/2018

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Pastor Thomas Joseph Md	Practitioner - Primary Care Provider (PCP)											1
Bawaney Asma R	Practitioner - Primary Care Provider (PCP)											1
Betstadt Sarah	Practitioner - Primary Care Provider (PCP)											1
Foster Michael E Md	Practitioner - Primary Care Provider (PCP)											1
Landgraf Susan M Md	Practitioner - Primary Care Provider (PCP)											1
Cabral Paul Anthony Md	Practitioner - Primary Care Provider (PCP)											1
Steffers Michelle Md	Practitioner - Primary Care Provider (PCP)											1
Jain Jaswant Singh Md	Practitioner - Primary Care Provider (PCP)											1
Barr Sudipa Bhattacharya	Practitioner - Primary Care Provider (PCP)											1
Provo Beverly S	Practitioner - Primary Care Provider (PCP)											1
Mckeon-Kent Raeline Michelle	Practitioner - Primary Care Provider (PCP)											1
Melissa Aline Dhundale	Practitioner - Primary Care Provider (PCP)											
Al-Waili Noori Siraj Dawood	Practitioner - Primary Care Provider (PCP)											1
Skurpski Frank Collins	Practitioner - Primary Care Provider (PCP)											1
Leo Cusumano Physician Pllc	Practitioner - Primary Care Provider (PCP)											
Martinez Nilsa Milagros Md	Practitioner - Primary Care Provider (PCP)											
Myers Leslie E Do	Practitioner - Primary Care Provider (PCP)											
Orlowski Beth Ann Md	Practitioner - Primary Care Provider (PCP)											
Siegel David M Md	Practitioner - Primary Care Provider (PCP)											
Bonvino Robert Md	Practitioner - Primary Care Provider (PCP)											
Gillespie Suzanne Marie Md	Practitioner - Primary Care Provider (PCP)											
Denysenko Gregory	Practitioner - Primary Care Provider (PCP)											
Campbell Brian M Md	Practitioner - Primary Care Provider (PCP)											
Terp David A Pa	Practitioner - Primary Care Provider (PCP)											
Peterson Kimberly Anne Md	Practitioner - Primary Care Provider (PCP)											
Abell Deborah Md	Practitioner - Primary Care Provider (PCP)											
Miller Susan Gardner Md	Practitioner - Primary Care Provider (PCP)											<u> </u>
Nasar A Chaudhry Physician Pllc	Practitioner - Primary Care Provider (PCP)											<u> </u>
Abbott Richard E Md	Practitioner - Primary Care Provider (PCP)											
Cox Elizabeth	Practitioner - Primary Care Provider (PCP)											
Ali Yousaf Md	Practitioner - Primary Care Provider (PCP)											ĺ



Page 383 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

#### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### \* Safety Net Providers in Green

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Zinkand Heidi R Md	Practitioner - Primary Care Provider (PCP)											
Berkowitz Sharon	Practitioner - Primary Care Provider (PCP)											
Wegman Susan J Md	Practitioner - Primary Care Provider (PCP)											
Comella Kathy A	Practitioner - Primary Care Provider (PCP)											
Balaji Karai Pattabiram Md	Practitioner - Primary Care Provider (PCP)											
Nemetz Sarah B Md	Practitioner - Primary Care Provider (PCP)											
Butler-O'Hara Meggan E	Practitioner - Primary Care Provider (PCP)											
Novak Steven J	Practitioner - Primary Care Provider (PCP)											
Zarfes Marc S	Practitioner - Primary Care Provider (PCP)											
Kilbury Taylor Laurie L Do	Practitioner - Primary Care Provider (PCP)											
Huber Anne Louise	Practitioner - Primary Care Provider (PCP)											
Owens Helen	Practitioner - Primary Care Provider (PCP)											
Zysman Cromwell Alicia	Practitioner - Primary Care Provider (PCP)											
Frey Sean M Md	Practitioner - Primary Care Provider (PCP)											
Jennifer Coseo Md	Practitioner - Primary Care Provider (PCP)											
Mccarthy Sarah R Rn	Practitioner - Primary Care Provider (PCP)											
Rodriguez Beltran Mayra	Practitioner - Primary Care Provider (PCP)											
Orcutt Jennifer Anne	Practitioner - Primary Care Provider (PCP)											
Price Jessica E	Practitioner - Primary Care Provider (PCP)											
Foito Theresa	Practitioner - Primary Care Provider (PCP)											
Lopez Mila	Practitioner - Primary Care Provider (PCP)											
Schock Jessica Lindsey	Practitioner - Primary Care Provider (PCP)											
Giannelli Frank Richard lii	Practitioner - Primary Care Provider (PCP)											
Scott Robert Wylie Md	Practitioner - Primary Care Provider (PCP)											
Galutia Steven T Md	Practitioner - Primary Care Provider (PCP)											
Carr Heidi Marie	Practitioner - Primary Care Provider (PCP)											
Benson Beth Joan Md	Practitioner - Primary Care Provider (PCP)											
Brown Melissa Ilene	Practitioner - Primary Care Provider (PCP)											
Frelinger Barbara Blodgett Md	Practitioner - Primary Care Provider (PCP)											
Mahoney Thomas L Md	Practitioner - Primary Care Provider (PCP)											
Oskvig Roger Melvin Md	Practitioner - Primary Care Provider (PCP)											



Page 384 of 822 Run Date: 09/28/2018

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Hoover Kimberly C	Practitioner - Primary Care Provider (PCP)											
Campbell James J Pc Md	Practitioner - Primary Care Provider (PCP)											
Mccaffrey Jane C Md	Practitioner - Primary Care Provider (PCP)											
Malomo Alfred	Practitioner - Primary Care Provider (PCP)											
Dickerson Victoria Jean Md	Practitioner - Primary Care Provider (PCP)											
Kallio Amy B Rpa	Practitioner - Primary Care Provider (PCP)											
Spilberg Catherine T	Practitioner - Primary Care Provider (PCP)											
Eckhert Sandra Jane Md	Practitioner - Primary Care Provider (PCP)											
Canfield Marta	Practitioner - Primary Care Provider (PCP)											
Pirmohamed Sabera	Practitioner - Primary Care Provider (PCP)											
Lavender Rebecca	Practitioner - Primary Care Provider (PCP)											
Bak Melissa M	Practitioner - Primary Care Provider (PCP)											
Atalla Nashat	Practitioner - Primary Care Provider (PCP)											
Potts Jill Kathleen Md	Practitioner - Primary Care Provider (PCP)											
Chai Sungji Md	Practitioner - Primary Care Provider (PCP)											
Wadsworth Charles David Md	Practitioner - Primary Care Provider (PCP)											
Robb Stephen S Md	Practitioner - Primary Care Provider (PCP)											
Foster Mary Johanna	Practitioner - Primary Care Provider (PCP)											
Stein Julia Md	Practitioner - Primary Care Provider (PCP)											
Wirt Correne Curtin	Practitioner - Primary Care Provider (PCP)											
Parkview Pediatrics Pllc	Practitioner - Primary Care Provider (PCP)											
Wani Rozy Nelofar	Practitioner - Primary Care Provider (PCP)											
Vancura Maureen Kay	Practitioner - Primary Care Provider (PCP)											
Sadovnic Marc J Md	Practitioner - Primary Care Provider (PCP)											
Mydosh Thomas F Md	Practitioner - Primary Care Provider (PCP)											
Pichichero Michael Md	Practitioner - Primary Care Provider (PCP)											
Weis Justin Matthew	Practitioner - Primary Care Provider (PCP)											
Bailey Susan Savage	Practitioner - Primary Care Provider (PCP)											
Everett Geoffrey	Practitioner - Primary Care Provider (PCP)											
Picca Joseph Anthony Md	Practitioner - Primary Care Provider (PCP)											
Mujezinovic Selma	Practitioner - Primary Care Provider (PCP)											



Page 385 of 822 Run Date: 09/28/2018

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Adams Maria Elizabeth	Practitioner - Primary Care Provider (PCP)											
Stahl David D Md	Practitioner - Primary Care Provider (PCP)											
Quibell Bridget M	Practitioner - Primary Care Provider (PCP)											
Coria Emily Hanna	Practitioner - Primary Care Provider (PCP)											
Ryan Elizabeth J Np	Practitioner - Primary Care Provider (PCP)											
Beecher Walter S Md	Practitioner - Primary Care Provider (PCP)											
Cook-Smith Heather J Np	Practitioner - Primary Care Provider (PCP)											
Cherkis Richard Charles Md	Practitioner - Primary Care Provider (PCP)											
Horohoe James J Md	Practitioner - Primary Care Provider (PCP)											
Hariprasad Mavidi Md	Practitioner - Primary Care Provider (PCP)											
Aiello Tiffany Proud	Practitioner - Primary Care Provider (PCP)											
Mccarthy Bridget E Rpa	Practitioner - Primary Care Provider (PCP)											
Kanaparthy Kalyana C Md	Practitioner - Primary Care Provider (PCP)											
Yoo Hyun Jin	Practitioner - Primary Care Provider (PCP)											
Downing Lisa Jean	Practitioner - Primary Care Provider (PCP)											
Anderson Robert Md	Practitioner - Primary Care Provider (PCP)											
Kolsin Scot B	Practitioner - Primary Care Provider (PCP)											
Sahukar Satya P Md	Practitioner - Primary Care Provider (PCP)											
Kindel Susan Elizabeth	Practitioner - Primary Care Provider (PCP)											
Riggs Malcolm M Md	Practitioner - Primary Care Provider (PCP)											
Listopadzki Dariusz J Md	Practitioner - Primary Care Provider (PCP)											
Dobrzynski David	Practitioner - Primary Care Provider (PCP)											
Richardson Maureen	Practitioner - Primary Care Provider (PCP)											
Holub David Craig	Practitioner - Primary Care Provider (PCP)											
Wiener Myra Wunderlich Md	Practitioner - Primary Care Provider (PCP)											
Reidy James Patrick Md	Practitioner - Primary Care Provider (PCP)											
Shamaskin Ann R Md	Practitioner - Primary Care Provider (PCP)											
Penird Kevin D Md	Practitioner - Primary Care Provider (PCP)											
Menzies Isaura Bernaldina Md	Practitioner - Primary Care Provider (PCP)											
Wiefling Bridgette	Practitioner - Primary Care Provider (PCP)											
Wilson Lekeyah Nicole	Practitioner - Primary Care Provider (PCP)											



Page 386 of 822 Run Date: 09/28/2018

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Ancion Jean Herold Md	Practitioner - Primary Care Provider (PCP)											
Alves John W Md	Practitioner - Primary Care Provider (PCP)											
Hedayati Soheila	Practitioner - Primary Care Provider (PCP)											
Shade Christine Marie	Practitioner - Primary Care Provider (PCP)											
Manzoor Khalid Md	Practitioner - Primary Care Provider (PCP)											
Hom Stacy	Practitioner - Primary Care Provider (PCP)											
Ostrander Geoffrey Paul	Practitioner - Primary Care Provider (PCP)											
Prado Melissa M	Practitioner - Primary Care Provider (PCP)											
Duvall Michelle Jeanne	Practitioner - Primary Care Provider (PCP)											
Vuillequez Jeffrey J Md	Practitioner - Primary Care Provider (PCP)											
Martin Priscilla S Md	Practitioner - Primary Care Provider (PCP)											
Akila Nadanaguru	Practitioner - Primary Care Provider (PCP)											
Phillips Lindsay	Practitioner - Primary Care Provider (PCP)											
Coan Mary Louise Md	Practitioner - Primary Care Provider (PCP)											
Thiel Carol A	Practitioner - Primary Care Provider (PCP)											
Daly Janine Jean Md	Practitioner - Primary Care Provider (PCP)											
Robbins Brett Wayne Md	Practitioner - Primary Care Provider (PCP)											
Peracchia Carla Maria	Practitioner - Primary Care Provider (PCP)											
Parks Lorinda Faye	Practitioner - Primary Care Provider (PCP)											
Bowerman Douglas Md	Practitioner - Primary Care Provider (PCP)											
Biradavolu Lakshmi Bhaskar Md	Practitioner - Primary Care Provider (PCP)											
Kiriakidi Kira	Practitioner - Primary Care Provider (PCP)											
Jerome-Roberts Jennifer	Practitioner - Primary Care Provider (PCP)											
Atanackovic Milan	Practitioner - Primary Care Provider (PCP)											
Ndongwa Florence Ndikum	Practitioner - Primary Care Provider (PCP)											
Roberts Thomas S Md	Practitioner - Primary Care Provider (PCP)											
Holley Sheryl Renee Md	Practitioner - Primary Care Provider (PCP)											
Breen David H	Practitioner - Primary Care Provider (PCP)											
Lopez Jose E Md	Practitioner - Primary Care Provider (PCP)											
Liu Vicky Md	Practitioner - Primary Care Provider (PCP)											
Ricca-Greene Jeanine Rpa	Practitioner - Primary Care Provider (PCP)											



Page 387 of 822 Run Date: 09/28/2018

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Passamonte Paul M Md	Practitioner - Primary Care Provider (PCP)											
Rice Linda Mary	Practitioner - Primary Care Provider (PCP)											
Ambis Stanley	Practitioner - Primary Care Provider (PCP)											
Wheeler Renee Ann Md	Practitioner - Primary Care Provider (PCP)											
Martin Patrick W	Practitioner - Primary Care Provider (PCP)											
Hany Mosaad Boktor Md	Practitioner - Primary Care Provider (PCP)											
Areeckal Susan Varghese	Practitioner - Primary Care Provider (PCP)											
Mcentee James J	Practitioner - Primary Care Provider (PCP)											
Maccormac Jessica Elizabeth	Practitioner - Primary Care Provider (PCP)											
Wise Allyson Christine	Practitioner - Primary Care Provider (PCP)											
Dennis Carly Gellen	Practitioner - Primary Care Provider (PCP)											
Salamone Jane I Md	Practitioner - Primary Care Provider (PCP)											
Walker Barbara	Practitioner - Primary Care Provider (PCP)											
Goh Kipling B Md	Practitioner - Primary Care Provider (PCP)											
Polashenski Walter A Jr Md	Practitioner - Primary Care Provider (PCP)											
Maskiell Charles D Md	Practitioner - Primary Care Provider (PCP)											
Symer Donald G Jr Md	Practitioner - Primary Care Provider (PCP)											
Roessler Alan B Md	Practitioner - Primary Care Provider (PCP)											
Renner Debra A Md	Practitioner - Primary Care Provider (PCP)											
Pierce Laura J Md	Practitioner - Primary Care Provider (PCP)											
Lee Bruce M	Practitioner - Primary Care Provider (PCP)											
Nissiem Hany Girgis Md	Practitioner - Primary Care Provider (PCP)											
Bloom Richard Alan Md	Practitioner - Primary Care Provider (PCP)											
Ortiz Carlos Rafael	Practitioner - Primary Care Provider (PCP)											
Collins Michael Shaun Md	Practitioner - Primary Care Provider (PCP)											
Mejak Cassondra Marie	Practitioner - Primary Care Provider (PCP)											
Morales Velez Maria	Practitioner - Primary Care Provider (PCP)											
Baibhav Bipul	Practitioner - Primary Care Provider (PCP)											
Malomo Olutoyin Modupe	Practitioner - Primary Care Provider (PCP)											
Loeb Michael Hannon	Practitioner - Primary Care Provider (PCP)											
Ortwein Michelle L	Practitioner - Primary Care Provider (PCP)											



Page 388 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green											
	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Bielawski Rebecca	Practitioner - Primary Care Provider (PCP)										
Barone Rochelle Pa	Practitioner - Primary Care Provider (PCP)										1
Deshmukh Sudipt	Practitioner - Primary Care Provider (PCP)										1
Stewart Christine Md	Practitioner - Primary Care Provider (PCP)										1
Campbell James Robert Md	Practitioner - Primary Care Provider (PCP)										1
Katlic Kerry L Md	Practitioner - Primary Care Provider (PCP)										1
Jacobs Parks Carolyn Y Md	Practitioner - Primary Care Provider (PCP)										
Christie Michael L Md	Practitioner - Primary Care Provider (PCP)										1
Bjorseth Caryl E Md	Practitioner - Primary Care Provider (PCP)										
Edwardsen Elizabeth Ann	Practitioner - Primary Care Provider (PCP)										1
Mehta Raj Kumar Md	Practitioner - Primary Care Provider (PCP)										1
Nicholas Nirmala C Md	Practitioner - Primary Care Provider (PCP)										
Mauri Robert Md	Practitioner - Primary Care Provider (PCP)										1
Wisa Shoukri M Md	Practitioner - Primary Care Provider (PCP)										1
Rozvora Iriha Np	Practitioner - Primary Care Provider (PCP)										1
Gallagher Margaret	Practitioner - Primary Care Provider (PCP)										1
Shelly Robert	Practitioner - Primary Care Provider (PCP)										
Bruehl Charles Lewis Md	Practitioner - Primary Care Provider (PCP)										1
Wise Regina Resnick	Practitioner - Primary Care Provider (PCP)										1
Ewing James Ralph Md	Practitioner - Primary Care Provider (PCP)										1
Nicolai Ned Andrew Md	Practitioner - Primary Care Provider (PCP)										
Johnson-Stuber Genevieve Anne Yinge	Practitioner - Primary Care Provider (PCP)										
Nicandri Katrina Fox Md	Practitioner - Primary Care Provider (PCP)										1
Sussman Katie Goonan	Practitioner - Primary Care Provider (PCP)										
Deutchki lan M	Practitioner - Primary Care Provider (PCP)										1
Vavrina Nicole Canaan	Practitioner - Primary Care Provider (PCP)										
Brendze Suzanne Md	Practitioner - Primary Care Provider (PCP)										1
Scofield Steven Michael Md	Practitioner - Primary Care Provider (PCP)										
Booth Laura J Md	Practitioner - Primary Care Provider (PCP)										
Ragin Terri M Rpa	Practitioner - Primary Care Provider (PCP)										
Glantz John Christopher Md	Practitioner - Primary Care Provider (PCP)										



Page 389 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green											
	·	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Sulkes Stephen B Md	Practitioner - Primary Care Provider (PCP)										
Connors Patrick	Practitioner - Primary Care Provider (PCP)										
Alagappan Vythilinga	Practitioner - Primary Care Provider (PCP)										
Kanthor Harold A Md	Practitioner - Primary Care Provider (PCP)										
Palm-Schwartz Leslie	Practitioner - Primary Care Provider (PCP)										
Welles Linda B Md	Practitioner - Primary Care Provider (PCP)										
Richardson Louise Patricia Md	Practitioner - Primary Care Provider (PCP)										
Hinterberger Joseph W Md	Practitioner - Primary Care Provider (PCP)										
Knapp Amanda Sogn Md	Practitioner - Primary Care Provider (PCP)										
Emerson Karen Vickner	Practitioner - Primary Care Provider (PCP)										
Gleeson Mary Lucy Md	Practitioner - Primary Care Provider (PCP)										
Cameron Sandra	Practitioner - Primary Care Provider (PCP)										
Community Hosp Medical Grp	Practitioner - Primary Care Provider (PCP)										
Cass Roger M Md	Practitioner - Primary Care Provider (PCP)										
Belt Thomas James Md	Practitioner - Primary Care Provider (PCP)										
Hamdan Ali Atef Md	Practitioner - Primary Care Provider (PCP)										
Bollineni Sunitha Md	Practitioner - Primary Care Provider (PCP)										
Sullivan Pamela C Md	Practitioner - Primary Care Provider (PCP)										
Thakur Ajay Kumar	Practitioner - Primary Care Provider (PCP)										
Ma Marina Kwai Shan	Practitioner - Primary Care Provider (PCP)										
Issa Amer	Practitioner - Primary Care Provider (PCP)										
Schrag Eloise Md	Practitioner - Primary Care Provider (PCP)										
Amin Nishith M Md	Practitioner - Primary Care Provider (PCP)										
Hughes Elissa Hilary	Practitioner - Primary Care Provider (PCP)										
Devine Mathew	Practitioner - Primary Care Provider (PCP)										
Wamp Suzanne L Rpa	Practitioner - Primary Care Provider (PCP)										
Tripp Samuel Edward	Practitioner - Primary Care Provider (PCP)										
180368975miller Julia E	Practitioner - Primary Care Provider (PCP)										
Goetz James P Md	Practitioner - Primary Care Provider (PCP)										
Leddy Sarah E Md	Practitioner - Primary Care Provider (PCP)										
Kouides Ruth W Md	Practitioner - Primary Care Provider (PCP)										



Page 390 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

#### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### \* Safety Net Providers in Green

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Gracey Catherine Faye Md	Practitioner - Primary Care Provider (PCP)											
Benson Craig Carlyle	Practitioner - Primary Care Provider (PCP)											
Tullio Tammie B Md	Practitioner - Primary Care Provider (PCP)											
Frese Jennifer Marie	Practitioner - Primary Care Provider (PCP)											
Victory Amanda Jolyn	Practitioner - Primary Care Provider (PCP)											
Mathew Thomas Md	Practitioner - Primary Care Provider (PCP)											
Wende Laraine M	Practitioner - Primary Care Provider (PCP)											
Fears Rebecca Olexa	Practitioner - Primary Care Provider (PCP)											
Bingemann Todd	Practitioner - Primary Care Provider (PCP)											
Walker Jan M Md	Practitioner - Primary Care Provider (PCP)											
Glance Laurent G Md	Practitioner - Primary Care Provider (PCP)											
Vivenzio Rocco M Md	Practitioner - Primary Care Provider (PCP)											
Mason James Michael Md	Practitioner - Primary Care Provider (PCP)											
Andolina John R Md	Practitioner - Primary Care Provider (PCP)											
Zsenits Balazs	Practitioner - Primary Care Provider (PCP)											
Ciavarri Nancy Ann Md	Practitioner - Primary Care Provider (PCP)											
Baker Mary	Practitioner - Primary Care Provider (PCP)											
Chapman Roger Joseph	Practitioner - Primary Care Provider (PCP)											
Keech Kelly Ann	Practitioner - Primary Care Provider (PCP)											
St Clair Angela May	Practitioner - Primary Care Provider (PCP)											
Schenendorf Jesse Nathaniel	Practitioner - Primary Care Provider (PCP)											
Mirabal Kelsey Ann	Practitioner - Primary Care Provider (PCP)											
Falkovich Ruvim	Practitioner - Primary Care Provider (PCP)											
Madejski Thomas J Md	Practitioner - Primary Care Provider (PCP)											
Hartle Marcy A	Practitioner - Primary Care Provider (PCP)											
Ryan Timothy J Md	Practitioner - Primary Care Provider (PCP)											
Hellmann Sandra Ann	Practitioner - Primary Care Provider (PCP)											
Sobel Kenneth Alan Md	Practitioner - Primary Care Provider (PCP)											
Dyson Kathleen Marie Md	Practitioner - Primary Care Provider (PCP)											
Boersma Jessica L Rpa-C	Practitioner - Primary Care Provider (PCP)											
Mazza Bruno R Md	Practitioner - Primary Care Provider (PCP)											



Page 391 of 822 Run Date: 09/28/2018

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Hillard Mackenzi	Practitioner - Primary Care Provider (PCP)											
Norsky Theresa C	Practitioner - Primary Care Provider (PCP)											
Rasul Samad	Practitioner - Primary Care Provider (PCP)											
Larppanichpoonphol Panupong	Practitioner - Primary Care Provider (PCP)											
Canario Jose Rafael Jr Md	Practitioner - Primary Care Provider (PCP)											
Blonski Christine Anne Do	Practitioner - Primary Care Provider (PCP)											
Wania Kathleen	Practitioner - Primary Care Provider (PCP)											
Tyll Jennifer Marie	Practitioner - Primary Care Provider (PCP)											
Rose Jennifer	Practitioner - Primary Care Provider (PCP)											
Tinkelman David M Md	Practitioner - Primary Care Provider (PCP)											
Peishel Lyndsay K	Practitioner - Primary Care Provider (PCP)											
Nicholas Joseph Anthony Md	Practitioner - Primary Care Provider (PCP)											
Myers Michael Steven Md	Practitioner - Primary Care Provider (PCP)											
Sarnov Mark L Md	Practitioner - Primary Care Provider (PCP)											
Bauer Myriam Farkouth Md	Practitioner - Primary Care Provider (PCP)											
Alling R Douglas	Practitioner - Primary Care Provider (PCP)											
Algase Leslie F Md	Practitioner - Primary Care Provider (PCP)											
Lyle Lisa A	Practitioner - Primary Care Provider (PCP)											
White R J Md	Practitioner - Primary Care Provider (PCP)											
Samuels Jennifer Mead	Practitioner - Primary Care Provider (PCP)											
Novak William Henry Jr	Practitioner - Primary Care Provider (PCP)											
Conway Lori Gene Stoler	Practitioner - Primary Care Provider (PCP)											
Tompkins Tammy Victoria	Practitioner - Primary Care Provider (PCP)											
Bernedette P Minnella	Practitioner - Primary Care Provider (PCP)											
Elwell Jason Scott Md	Practitioner - Primary Care Provider (PCP)											
Datta Shruti	Practitioner - Primary Care Provider (PCP)											
Alkassm Ammar Zaher	Practitioner - Primary Care Provider (PCP)											
Ryan Anne Bowman	Practitioner - Primary Care Provider (PCP)											
Perrin Melissa	Practitioner - Primary Care Provider (PCP)											
Fitzsimmons Coveney Beth	Practitioner - Primary Care Provider (PCP)											
Bajwa Rahuljit Singh	Practitioner - Primary Care Provider (PCP)											



Finger Lakes Performing Provider System, Inc. (PPS ID:9)

Page 392 of 822 Run Date: 09/28/2018

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Simons Elizabeth Marie	Practitioner - Primary Care Provider (PCP)											
Torpey Laurence E Md	Practitioner - Primary Care Provider (PCP)											
Lenhard Julie M Md	Practitioner - Primary Care Provider (PCP)											
Hernandez Ileana Md	Practitioner - Primary Care Provider (PCP)											
Long Jeffrey C Md	Practitioner - Primary Care Provider (PCP)											
Patanella Laurie A Md	Practitioner - Primary Care Provider (PCP)											
Gupta Mala R Md	Practitioner - Primary Care Provider (PCP)											
Courtsal Charles Francis Md	Practitioner - Primary Care Provider (PCP)											
Agarwala Ravi	Practitioner - Primary Care Provider (PCP)											
Duver Rose M Md	Practitioner - Primary Care Provider (PCP)											
Chin Michelle Lee Md	Practitioner - Primary Care Provider (PCP)											
Carpenter Laura	Practitioner - Primary Care Provider (PCP)											
Chu Alan C	Practitioner - Primary Care Provider (PCP)											
Soriano-Turque Rosario	Practitioner - Primary Care Provider (PCP)											
Holmes Michael J	Practitioner - Primary Care Provider (PCP)											
Kramer Judith Anne Md	Practitioner - Primary Care Provider (PCP)											
Topa David Allen Md	Practitioner - Primary Care Provider (PCP)											
Cihak William Garrity Ii	Practitioner - Primary Care Provider (PCP)											
Walker Stacey A Md	Practitioner - Primary Care Provider (PCP)											
Israel Robert Henry	Practitioner - Primary Care Provider (PCP)											
Donnelly Paul T Md	Practitioner - Primary Care Provider (PCP)											
Williams Geoffrey C Md	Practitioner - Primary Care Provider (PCP)											
Piotrowski Brain Edward Md	Practitioner - Primary Care Provider (PCP)											
Santana Ernesto J Md	Practitioner - Primary Care Provider (PCP)											
Shipley Laura Jean Md	Practitioner - Primary Care Provider (PCP)											
Platzer William R Md	Practitioner - Primary Care Provider (PCP)											
Equinozzi Arthur Mark Ii Md	Practitioner - Primary Care Provider (PCP)											
Geraci Anthony Joseph Jr Md	Practitioner - Primary Care Provider (PCP)											
Secor Sharlyn A	Practitioner - Primary Care Provider (PCP)											
Alspector Debra Anne	Practitioner - Primary Care Provider (PCP)											
Wightman Christian	Practitioner - Primary Care Provider (PCP)											



Page 393 of 822 Run Date: 09/28/2018

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Suzanne Wright Tamera S	Practitioner - Primary Care Provider (PCP)											
King Daniel Blakely	Practitioner - Primary Care Provider (PCP)											
Maine Kathyron A	Practitioner - Primary Care Provider (PCP)											
Nickell Karen M Md	Practitioner - Primary Care Provider (PCP)											
Bottler Anja Irmela Md	Practitioner - Primary Care Provider (PCP)											
Morehouse William Raymond Md	Practitioner - Primary Care Provider (PCP)											
Chessin Lawrence Norman Md	Practitioner - Primary Care Provider (PCP)											 
Brown Trisha Collette	Practitioner - Primary Care Provider (PCP)											 
Henderson C Michael	Practitioner - Primary Care Provider (PCP)											
Mcintosh Kenya P	Practitioner - Primary Care Provider (PCP)											
Allen Jeffrey R Md	Practitioner - Primary Care Provider (PCP)											
Brown Matthew J Md	Practitioner - Primary Care Provider (PCP)											
Saxton Janette E	Practitioner - Primary Care Provider (PCP)											 
Bangal Anuj Md	Practitioner - Primary Care Provider (PCP)											 
Bank John T Md	Practitioner - Primary Care Provider (PCP)											
Conezio Gerald J Md	Practitioner - Primary Care Provider (PCP)											 
Mehta Jay Kumar Md	Practitioner - Primary Care Provider (PCP)											 
Orbaker Karen	Practitioner - Primary Care Provider (PCP)											
Nelson Sasha Naariza	Practitioner - Primary Care Provider (PCP)											 
Ukkadam Sreelatha	Practitioner - Primary Care Provider (PCP)											 
Bish Shelly Marie Rn	Practitioner - Primary Care Provider (PCP)											
Coughlin Sharon T	Practitioner - Primary Care Provider (PCP)											 
Kathyrn Violet Augustino	Practitioner - Primary Care Provider (PCP)											
Scheiber Carla	Practitioner - Primary Care Provider (PCP)											
Allison Lucy Marie	Practitioner - Primary Care Provider (PCP)											 
Virdee Tejinder Singh	Practitioner - Primary Care Provider (PCP)											 
Gandell David Lee Md	Practitioner - Primary Care Provider (PCP)											
Van Brunt Peter H Md	Practitioner - Primary Care Provider (PCP)											
White David M Md	Practitioner - Primary Care Provider (PCP)											
Markwardt George L	Practitioner - Primary Care Provider (PCP)											
Plansky Bernard Joseph Md	Practitioner - Primary Care Provider (PCP)											



Page 394 of 822 Run Date: 09/28/2018

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Brandt Kristen Sonneville	Practitioner - Primary Care Provider (PCP)											
Jain Vijay K Md	Practitioner - Primary Care Provider (PCP)											
Mallouk Abdel Od	Practitioner - Primary Care Provider (PCP)											
Ahmed Ibrahim Mohamed	Practitioner - Primary Care Provider (PCP)											
Scharf Molly Parietti Md	Practitioner - Primary Care Provider (PCP)											
Mcguire John F Md	Practitioner - Primary Care Provider (PCP)											
Rupik Aleksander Jozef Md	Practitioner - Primary Care Provider (PCP)											
Reddy Dayakar Kamjula Md	Practitioner - Primary Care Provider (PCP)											
Feinberg Jason S Md	Practitioner - Primary Care Provider (PCP)											
Rosenberg Brian G	Practitioner - Primary Care Provider (PCP)											
Kranz Pebble	Practitioner - Primary Care Provider (PCP)											
Rodrigues Natercia R	Practitioner - Primary Care Provider (PCP)											
Noel Shri	Practitioner - Primary Care Provider (PCP)											
Amone Sarah Marie	Practitioner - Primary Care Provider (PCP)											
Sweeney Bernard P Md	Practitioner - Primary Care Provider (PCP)											
Ohri Tarun Kumar Md	Practitioner - Primary Care Provider (PCP)											
Lee Yeong H Pc Md	Practitioner - Primary Care Provider (PCP)											
Craig William V	Practitioner - Primary Care Provider (PCP)											
Venci Nicolas Arturo Md	Practitioner - Primary Care Provider (PCP)											
Mcconnochie Kenneth M Md	Practitioner - Primary Care Provider (PCP)											
Howe Mariesa Hales Md	Practitioner - Primary Care Provider (PCP)											
Khalil Salma Md	Practitioner - Primary Care Provider (PCP)											
Mullane Martha M	Practitioner - Primary Care Provider (PCP)											
Mcelligott Thomas J Jr Md	Practitioner - Primary Care Provider (PCP)											
Ragonesi David L Md	Practitioner - Primary Care Provider (PCP)											
Robshaw John G Md	Practitioner - Primary Care Provider (PCP)											
Slattery Maureen R Md	Practitioner - Primary Care Provider (PCP)											
Sodhi Natasha N Md	Practitioner - Primary Care Provider (PCP)											
Deasis Anselmo Desnacido Md	Practitioner - Primary Care Provider (PCP)											
Qutubuddin K Dar	Practitioner - Primary Care Provider (PCP)											
Campbell Thomas L Md	Practitioner - Primary Care Provider (PCP)											



Page 395 of 822 Run Date : 09/28/2018

* Safety Net Providers in Green  Participating in Projects												
											Provider Name	Provider Category
Blair Edgar Allen Md	Practitioner - Primary Care Provider (PCP)											<u> </u>
Grable John Clifford Md	Practitioner - Primary Care Provider (PCP)											
Spurling Ronald D Md	Practitioner - Primary Care Provider (PCP)											
Empie Mathew John Md	Practitioner - Primary Care Provider (PCP)											1
Saxman Stacey M Rpa	Practitioner - Primary Care Provider (PCP)											
Majeed Mian A Med	Practitioner - Primary Care Provider (PCP)											1
Thuraisamy Bharathi U Md	Practitioner - Primary Care Provider (PCP)											
Hill Kristine Anne	Practitioner - Primary Care Provider (PCP)											
Phelps Rachael Heather Md	Practitioner - Primary Care Provider (PCP)											
Bolduc Sarah Jane	Practitioner - Primary Care Provider (PCP)											
Vragel Stacy Md	Practitioner - Primary Care Provider (PCP)											
Smith Tonya	Practitioner - Primary Care Provider (PCP)											
Mosher Nicole Marie	Practitioner - Primary Care Provider (PCP)											
Wright Christopher Lance Md	Practitioner - Primary Care Provider (PCP)											
Shin Laurie Caroline	Practitioner - Primary Care Provider (PCP)											
Hines William	Practitioner - Primary Care Provider (PCP)											
Van Doren Clay J Do	Practitioner - Primary Care Provider (PCP)											
Cox John Foreman Iii Md	Practitioner - Primary Care Provider (PCP)											
Vill Maggie D Md	Practitioner - Primary Care Provider (PCP)											
Conrad Deborah Ann	Practitioner - Primary Care Provider (PCP)											
Garg Vinod K Md	Practitioner - Primary Care Provider (PCP)											
Emerson Drew T Md	Practitioner - Primary Care Provider (PCP)											
Shamaskin Joel Alan Md	Practitioner - Primary Care Provider (PCP)											
Weinberg Robert J Md	Practitioner - Primary Care Provider (PCP)											
Dwyer-Matzky Keely	Practitioner - Primary Care Provider (PCP)											
Yonge Eileen M	Practitioner - Primary Care Provider (PCP)											
Molovic-Kokovic Ana	Practitioner - Primary Care Provider (PCP)											
Enecilla Maria Cynthia Avendano	Practitioner - Primary Care Provider (PCP)											
Janjua Sarah Akram	Practitioner - Primary Care Provider (PCP)				1							
Mscichowski Bogdan Md	Practitioner - Primary Care Provider (PCP)											
Herbowy Michael	Practitioner - Primary Care Provider (PCP)											



Page 396 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### \* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Solomon Rhonda L	Practitioner - Primary Care Provider (PCP)											
Chmura Ann Meredith Richardso	Practitioner - Primary Care Provider (PCP)											
Ryan Stephen Dennis Md	Practitioner - Primary Care Provider (PCP)											
Haluska Joseph Francis Do	Practitioner - Primary Care Provider (PCP)											
Gellin Caren Elizabeth Md	Practitioner - Primary Care Provider (PCP)											
Stephanie L Ahmed Md	Practitioner - Primary Care Provider (PCP)											
Lyons Megan Grace Md	Practitioner - Primary Care Provider (PCP)											
Bressler David J	Practitioner - Primary Care Provider (PCP)											
Markakis Kathryn M Md	Practitioner - Primary Care Provider (PCP)											
Reeves Alicea A Rpa	Practitioner - Primary Care Provider (PCP)											
Scheier Neil R Md	Practitioner - Primary Care Provider (PCP)											
Beharry Meera Surujdal	Practitioner - Primary Care Provider (PCP)											
Freeman Amber L	Practitioner - Primary Care Provider (PCP)											
Blackburn Robert E Md	Practitioner - Primary Care Provider (PCP)											
Farnand Bernard J	Practitioner - Primary Care Provider (PCP)											
Boehlert Sandra Jean	Practitioner - Primary Care Provider (PCP)											
Corales Roberto B Md	Practitioner - Primary Care Provider (PCP)											
Schwartz Lisa	Practitioner - Primary Care Provider (PCP)											
Kline Cheryl Davis	Practitioner - Primary Care Provider (PCP)											
Devlin Albert F Do	Practitioner - Primary Care Provider (PCP)											
Unity Hospital Rochester	Practitioner - Primary Care Provider (PCP)											
Draxler Taryn Price Md	Practitioner - Primary Care Provider (PCP)											
Mendoza Eleanor B Md	Practitioner - Primary Care Provider (PCP)											
Basem Nady Azab	Practitioner - Primary Care Provider (PCP)											
Day Brian Dewayne	Practitioner - Primary Care Provider (PCP)											
Simoneaux Yukiko	Practitioner - Primary Care Provider (PCP)											
Osborne Christine Marie	Practitioner - Primary Care Provider (PCP)											
Delaney Jody	Practitioner - Primary Care Provider (PCP)											
Fahoury Alex I Md	Practitioner - Primary Care Provider (PCP)											
Burger Deborah	Practitioner - Primary Care Provider (PCP)											
Mir Javeed Ahmed Md	Practitioner - Primary Care Provider (PCP)											



Page 397 of 822 Run Date: 09/28/2018

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Mancuso Mark John Md	Practitioner - Primary Care Provider (PCP)											
Shulman David S Md	Practitioner - Primary Care Provider (PCP)											
Ilustre Ricardo Pesigan Md	Practitioner - Primary Care Provider (PCP)											
Reed Kellie Lipsey	Practitioner - Primary Care Provider (PCP)											
Queenan Ruth Anne Md	Practitioner - Primary Care Provider (PCP)											
Cough Kelly A Rpa	Practitioner - Primary Care Provider (PCP)											
Biernbaum Robert M Do	Practitioner - Primary Care Provider (PCP)											
Greenwood Gaylinn Marie Md	Practitioner - Primary Care Provider (PCP)											
Shaheed Mohammad Rasool Md	Practitioner - Primary Care Provider (PCP)											
Arigo Mary Christine Md	Practitioner - Primary Care Provider (PCP)											
Howard Cynthia R Md	Practitioner - Primary Care Provider (PCP)											
Raymond Luy Bejerano	Practitioner - Primary Care Provider (PCP)											
Krishnamurthy Mahesh	Practitioner - Primary Care Provider (PCP)											
Garcia-Ruderman Caterine Liset	Practitioner - Primary Care Provider (PCP)											
Kudel Andrea Naomi	Practitioner - Primary Care Provider (PCP)											
Chao Amy	Practitioner - Primary Care Provider (PCP)											
Gavin Michael Joseph	Practitioner - Primary Care Provider (PCP)											
Bennett Brian Md	Practitioner - Primary Care Provider (PCP)											
Hernady Andrea Halverson Md	Practitioner - Primary Care Provider (PCP)											
Schue Donna Md	Practitioner - Primary Care Provider (PCP)											
Murray Keith S	Practitioner - Primary Care Provider (PCP)											
Garcia Sonia I Md	Practitioner - Primary Care Provider (PCP)											
Dahake Seema Girish Md	Practitioner - Primary Care Provider (PCP)											
Mitchell Margaret Ruth Md	Practitioner - Primary Care Provider (PCP)											
Penfield Lorrie Ann	Practitioner - Primary Care Provider (PCP)											
Kleiner Jessica Malone Md	Practitioner - Primary Care Provider (PCP)											
Sarnoski Roberts Sandra Md	Practitioner - Primary Care Provider (PCP)											
Lurie Stephen J Md	Practitioner - Primary Care Provider (PCP)											
Mullen Craig A Md	Practitioner - Primary Care Provider (PCP)											
Vaules Megan B	Practitioner - Primary Care Provider (PCP)											
Nwafor Peter Okechukwu	Practitioner - Primary Care Provider (PCP)											



Page 398 of 822 Run Date: 09/28/2018

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Zozobrado Kaye Pamela Yee	Practitioner - Primary Care Provider (PCP)											
Meek Samantha Marie	Practitioner - Primary Care Provider (PCP)											
Moore Gwendolyn	Practitioner - Primary Care Provider (PCP)											
Pecherzewski Brad	Practitioner - Primary Care Provider (PCP)											
Cerami Louis Frank	Practitioner - Primary Care Provider (PCP)											
Sahler Carl P Md	Practitioner - Primary Care Provider (PCP)											
Mawn Karen E	Practitioner - Primary Care Provider (PCP)											
Disalle Michaeal Richard Md	Practitioner - Primary Care Provider (PCP)											
Rand Cynthia Miriam Md	Practitioner - Primary Care Provider (PCP)											
Dickinson John C	Practitioner - Primary Care Provider (PCP)											
Green Michael Md	Practitioner - Primary Care Provider (PCP)											
Wesche Shannon Maria Pa	Practitioner - Primary Care Provider (PCP)											
Celso Jennifer Lynn	Practitioner - Primary Care Provider (PCP)											
Ana Maria Stoica	Practitioner - Primary Care Provider (PCP)											
Brotka Marti Lange	Practitioner - Primary Care Provider (PCP)											
Meyer Jenifer C	Practitioner - Primary Care Provider (PCP)											
Raduns Ashton Elizabeth	Practitioner - Primary Care Provider (PCP)											
Francis Schuyler Nicole	Practitioner - Primary Care Provider (PCP)											
Judge Stephen Robert Md	Practitioner - Primary Care Provider (PCP)											
Wayland Family & Sports Medicine Pc	Practitioner - Primary Care Provider (PCP)											
Cunningham Diane Mary Md	Practitioner - Primary Care Provider (PCP)											
Raza Syed Hassan Md	Practitioner - Primary Care Provider (PCP)											
Klossner Kevin Edward Md	Practitioner - Primary Care Provider (PCP)											
Bilsback Denise A Np	Practitioner - Primary Care Provider (PCP)											
Farnsworth Suzamie Jo Md	Practitioner - Primary Care Provider (PCP)											
Lawrence Ruth Anderson Md	Practitioner - Primary Care Provider (PCP)											
Winsberg Mark A	Practitioner - Primary Care Provider (PCP)											
Kaplan Elliot Ira Md	Practitioner - Primary Care Provider (PCP)											
Wood James B Md	Practitioner - Primary Care Provider (PCP)											
Mackenzie Susan Eda	Practitioner - Primary Care Provider (PCP)											
King Charles B Md	Practitioner - Primary Care Provider (PCP)											



Page 399 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Francis Anne B Md	Practitioner - Primary Care Provider (PCP)											
Greenberg Katherine Blumoff	Practitioner - Primary Care Provider (PCP)											
Upham Robbyn O'Connor	Practitioner - Primary Care Provider (PCP)											
Babu Jillian J Md	Practitioner - Primary Care Provider (PCP)											
Schamel Shannon Shea	Practitioner - Primary Care Provider (PCP)											
Flynn Rebecca A	Practitioner - Primary Care Provider (PCP)											
Wagner Jennifer Jo Np	Practitioner - Primary Care Provider (PCP)											
Akmese Fatma Md	Practitioner - Primary Care Provider (PCP)											
Fazili Sareena Shereen Md	Practitioner - Primary Care Provider (PCP)											
Clement Rita	Practitioner - Primary Care Provider (PCP)											
Masood Gule-Rana Q Md	Practitioner - Primary Care Provider (PCP)											
Tamura Yoshiko	Practitioner - Primary Care Provider (PCP)											
Driesch Mary D Md	Practitioner - Primary Care Provider (PCP)											
Lang Valerie Jean	Practitioner - Primary Care Provider (PCP)											
Tan Catherine C	Practitioner - Primary Care Provider (PCP)											
Green Nancy Marie	Practitioner - Primary Care Provider (PCP)											
Juriga John David Md	Practitioner - Primary Care Provider (PCP)											
Martin-Cuyler Gina	Practitioner - Primary Care Provider (PCP)											
Szilagyi Peter G Md	Practitioner - Primary Care Provider (PCP)											
Tuite Robert Joseph Jr Md	Practitioner - Primary Care Provider (PCP)											
Kaye Lu-Ann S Md	Practitioner - Primary Care Provider (PCP)											
Parthasarathy Padma Md	Practitioner - Primary Care Provider (PCP)											
Savage Kristen	Practitioner - Primary Care Provider (PCP)											
Hansen Melissa Louise	Practitioner - Primary Care Provider (PCP)											
Tavarez Marino Dejesus Md	Practitioner - Primary Care Provider (PCP)											
Mathis Kenneth E	Practitioner - Primary Care Provider (PCP)											
Mirabelli Mark Hopkins Md	Practitioner - Primary Care Provider (PCP)											
Ray Anita	Practitioner - Primary Care Provider (PCP)											
Abtahian Farhad	Practitioner - Primary Care Provider (PCP)											
Banker Jericho Barcomb	Practitioner - Primary Care Provider (PCP)											
Reidy Jill Ann	Practitioner - Primary Care Provider (PCP)											



Page 400 of 822 Run Date: 09/28/2018

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Barabash Polina	Practitioner - Primary Care Provider (PCP)											
Yachelevich Naomi	Practitioner - Primary Care Provider (PCP)											
Gonzalez Pedro Juan	Practitioner - Primary Care Provider (PCP)											
Fox Kelita Louise	Practitioner - Primary Care Provider (PCP)											
Dries Leigh	Practitioner - Primary Care Provider (PCP)											
Gemayel Kimberly	Practitioner - Primary Care Provider (PCP)											
Shah Mindy Md	Practitioner - Primary Care Provider (PCP)											
Jones Cynthia	Practitioner - Primary Care Provider (PCP)											
Stone Pamela Jean Md	Practitioner - Primary Care Provider (PCP)											
Abbasi Israr A Md	Practitioner - Primary Care Provider (PCP)											
Lawrence Richard A Md	Practitioner - Primary Care Provider (PCP)											
Maggio Russell Philip Md	Practitioner - Primary Care Provider (PCP)											
Tshibangu Raphael Md	Practitioner - Primary Care Provider (PCP)											
Petrone Kim Knittel Md	Practitioner - Primary Care Provider (PCP)											
Clark Nathan Stuart Md	Practitioner - Primary Care Provider (PCP)											
Schaffer Stanley J Md	Practitioner - Primary Care Provider (PCP)											
Foster Edward William Do	Practitioner - Primary Care Provider (PCP)											
Vukman Ronald B Md	Practitioner - Primary Care Provider (PCP)											
Zatreanu Daniel Md	Practitioner - Primary Care Provider (PCP)											
Khalaf Mohamed Abdel H Md	Practitioner - Primary Care Provider (PCP)											
Rodgers Thomas Paul Md	Practitioner - Primary Care Provider (PCP)											
Cicilline Michelle	Practitioner - Primary Care Provider (PCP)											
Snyder Lily Joy Md	Practitioner - Primary Care Provider (PCP)											
King Stella O	Practitioner - Primary Care Provider (PCP)											
Burns Paul Christopher Md	Practitioner - Primary Care Provider (PCP)											
Stevens Timothy Patrick Md	Practitioner - Primary Care Provider (PCP)											
Foote Michael Martin Md	Practitioner - Primary Care Provider (PCP)											
Wojtovich Rachael	Practitioner - Primary Care Provider (PCP)											
Chiniwala Nivati U	Practitioner - Primary Care Provider (PCP)											
Idahosa Victor Omamode	Practitioner - Primary Care Provider (PCP)											
Ong Raissa Madeleine Tong	Practitioner - Primary Care Provider (PCP)											



Page 401 of 822 Run Date: 09/28/2018

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Thomasshefski Matthew Robert	Practitioner - Primary Care Provider (PCP)											
Singla Dharam P Md	Practitioner - Primary Care Provider (PCP)											1
Zillmann Betty Northrop	Practitioner - Primary Care Provider (PCP)											1
Tarantino Benedetto Md	Practitioner - Primary Care Provider (PCP)											1
Sassone Jane F	Practitioner - Primary Care Provider (PCP)											1
Masood Syed Siraj Md Pc	Practitioner - Primary Care Provider (PCP)											1
Beisheim Melissa L	Practitioner - Primary Care Provider (PCP)											1
Zaky Dawlat A	Practitioner - Primary Care Provider (PCP)											1
Cowell Kristi Michelle Md	Practitioner - Primary Care Provider (PCP)											1
Miller Sakinah	Practitioner - Primary Care Provider (PCP)											1
Tanzman Esther S Md	Practitioner - Primary Care Provider (PCP)											1
Giugno Luigi Antonio Md	Practitioner - Primary Care Provider (PCP)											
Abdel Gadir Khalid Elhag I Md	Practitioner - Primary Care Provider (PCP)											
Clark Nancy Shafer	Practitioner - Primary Care Provider (PCP)											1
Hunt Kathleen Machuga	Practitioner - Primary Care Provider (PCP)											
Cheung Luke Md	Practitioner - Primary Care Provider (PCP)											1
Moussallem Charbel Georges	Practitioner - Primary Care Provider (PCP)											1
Enecilla Mignon Avendano	Practitioner - Primary Care Provider (PCP)											
Sandler Bryan	Practitioner - Primary Care Provider (PCP)											
Ross Jenny Ellen	Practitioner - Primary Care Provider (PCP)											
Bougard Katherine Elizabeth	Practitioner - Primary Care Provider (PCP)											
Haralambides Kristina	Practitioner - Primary Care Provider (PCP)											
Jafar Maher	Practitioner - Primary Care Provider (PCP)											
Kreisman Angela M Md	Practitioner - Primary Care Provider (PCP)											
Fernandez Constantino Md	Practitioner - Primary Care Provider (PCP)											1
Barcomb Alan James Md	Practitioner - Primary Care Provider (PCP)											
Brigandi Angelo R Md	Practitioner - Primary Care Provider (PCP)											Ī
Legrett Jeffrey M Md	Practitioner - Primary Care Provider (PCP)											Ī
Wilcox Eric	Practitioner - Primary Care Provider (PCP)											
Noble Frances C	Practitioner - Primary Care Provider (PCP)											
Zhavoronkova Margarita Md	Practitioner - Primary Care Provider (PCP)											



Page 402 of 822 Run Date: 09/28/2018

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Suozzi Anthony J	Practitioner - Primary Care Provider (PCP)											
Pansari Gopiram M Md	Practitioner - Primary Care Provider (PCP)											
Grant Roberta Ann	Practitioner - Primary Care Provider (PCP)											
Pita-Acevedo Dora Md	Practitioner - Primary Care Provider (PCP)											
Bais Anshu Md	Practitioner - Primary Care Provider (PCP)											
Kleinberg Jessica Ann	Practitioner - Primary Care Provider (PCP)											
Qazi Mustafa	Practitioner - Primary Care Provider (PCP)											
Schlagman Megan Mahala	Practitioner - Primary Care Provider (PCP)											
Velastegui De Navarrete Zoila	Practitioner - Primary Care Provider (PCP)											
Wickett John Andrew	Practitioner - Primary Care Provider (PCP)											
Renodin-Mead Danielle	Practitioner - Primary Care Provider (PCP)											
Turner Kincade	Practitioner - Primary Care Provider (PCP)											
Smith Kristin Elizabeth	Practitioner - Primary Care Provider (PCP)											
Farrokh Alinaghi Md Pc	Practitioner - Primary Care Provider (PCP)											
Nagpaul Arun K Md	Practitioner - Primary Care Provider (PCP)											
Stryker Sean Allen Md	Practitioner - Primary Care Provider (PCP)											
Mazza Karen D Np	Practitioner - Primary Care Provider (PCP)											
Shoemaker Michael E Md	Practitioner - Primary Care Provider (PCP)											
Marchl Zsuzsanna Md	Practitioner - Primary Care Provider (PCP)											
Price Laura M Md	Practitioner - Primary Care Provider (PCP)											
Morse Brittany Lee Md	Practitioner - Primary Care Provider (PCP)											
Luque Amneris E Md	Practitioner - Primary Care Provider (PCP)											
Yosha Assaf	Practitioner - Primary Care Provider (PCP)											
Lafferty Leigh Griffiths	Practitioner - Primary Care Provider (PCP)											
Brodeur Helene F	Practitioner - Primary Care Provider (PCP)											
Metz Colleen	Practitioner - Primary Care Provider (PCP)											
Yavorek Vincent M Md	Practitioner - Primary Care Provider (PCP)											
Guillet Ronnie Md	Practitioner - Primary Care Provider (PCP)											
Taggart Christophe	Practitioner - Primary Care Provider (PCP)											
Tuttle Kimberly J	Practitioner - Primary Care Provider (PCP)											
Resnik Jack Md	Practitioner - Primary Care Provider (PCP)									İ		



Page 403 of 822 Run Date: 09/28/2018

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Moore Jillian	Practitioner - Primary Care Provider (PCP)											
Kaiser Leslie A Np	Practitioner - Primary Care Provider (PCP)											
O'Brien Elizabeth S Md	Practitioner - Primary Care Provider (PCP)											
Caifano Robert Anthony Md	Practitioner - Primary Care Provider (PCP)											
Henoch Monica J	Practitioner - Primary Care Provider (PCP)											
Carrier Lauri Ann Md	Practitioner - Primary Care Provider (PCP)											
Brown Marilyn Renee Md	Practitioner - Primary Care Provider (PCP)											
Lorenz Alan David Md	Practitioner - Primary Care Provider (PCP)											
Burritt Elaine C	Practitioner - Primary Care Provider (PCP)											
Stelmach Evelyn I	Practitioner - Primary Care Provider (PCP)											
Clair Danielle Baskin Md	Practitioner - Primary Care Provider (PCP)											
Wells Jason E Md	Practitioner - Primary Care Provider (PCP)											
Wehrle John J Md	Practitioner - Primary Care Provider (PCP)											
Sillick Craig Daniel	Practitioner - Primary Care Provider (PCP)											
Ireland Amy Lynne	Practitioner - Primary Care Provider (PCP)											
Sherman Andrew Christopher Lebaron	Practitioner - Primary Care Provider (PCP)											
Noel Marcus Smith	Practitioner - Primary Care Provider (PCP)											
Chuprun Dmitry Md	Practitioner - Primary Care Provider (PCP)											
Patel Surag	Practitioner - Primary Care Provider (PCP)											
Hodges Mark H	Practitioner - Primary Care Provider (PCP)											
Ciotti Rebecca C	Practitioner - Primary Care Provider (PCP)											
Leonard Melissa	Practitioner - Primary Care Provider (PCP)											
Katzel Lester	Practitioner - Primary Care Provider (PCP)											
Landolf Michael J Md	Practitioner - Primary Care Provider (PCP)											
Mok Carolyn Lee Md	Practitioner - Primary Care Provider (PCP)											
Herrmann Cheryl Ann Md	Practitioner - Primary Care Provider (PCP)											
Schneider Michael Stephen Md	Practitioner - Primary Care Provider (PCP)											
Lenane Ann Marie Md	Practitioner - Primary Care Provider (PCP)											
Barnard Ivy Jayne Do	Practitioner - Primary Care Provider (PCP)											
Schenone Roger G B Md	Practitioner - Primary Care Provider (PCP)											
Ali Shehzad	Practitioner - Primary Care Provider (PCP)											



Page 404 of 822 Run Date: 09/28/2018

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Pedulla Angelo Joseph	Practitioner - Primary Care Provider (PCP)											
Inboriboon Pholaphat	Practitioner - Primary Care Provider (PCP)											
Sharma Neelam	Practitioner - Primary Care Provider (PCP)											
Monroe Cortni	Practitioner - Primary Care Provider (PCP)											
Gobraeel Gamal Samir	Practitioner - Primary Care Provider (PCP)											
Przystal Catherine Francis	Practitioner - Primary Care Provider (PCP)											
Silenzio Vincent Michael Bernard Md	Practitioner - Primary Care Provider (PCP)											
Banghart Maria-Elen Cardenas	Practitioner - Primary Care Provider (PCP)											
Brezinsky Darlene D	Practitioner - Primary Care Provider (PCP)											
Mcgrail Kathleen Ann Md	Practitioner - Primary Care Provider (PCP)											
White Amy L Md	Practitioner - Primary Care Provider (PCP)											
Smith Neal Todd Md	Practitioner - Primary Care Provider (PCP)											
Romeo Dominic J Md	Practitioner - Primary Care Provider (PCP)											
Kaizuka Sachiko	Practitioner - Primary Care Provider (PCP)											
Stanistreet Bryan	Practitioner - Primary Care Provider (PCP)											
Cohen Mark	Practitioner - Primary Care Provider (PCP)											
Zysman Jules A Md	Practitioner - Primary Care Provider (PCP)											
Nelson Dallas Lee Md	Practitioner - Primary Care Provider (PCP)											
Collins Steven Michael Md	Practitioner - Primary Care Provider (PCP)											
Picco Pasquale Arthur Md	Practitioner - Primary Care Provider (PCP)											
Yanda Martha	Practitioner - Primary Care Provider (PCP)											
Herman Adam David	Practitioner - Primary Care Provider (PCP)											
Nguyen Tai T Md	Practitioner - Primary Care Provider (PCP)											
Hellems Stephen O Md	Practitioner - Primary Care Provider (PCP)											
Witte Gilbert N Md	Practitioner - Primary Care Provider (PCP)											
Romesser Corey Edward Md	Practitioner - Primary Care Provider (PCP)											
Dobmeier Michael	Practitioner - Primary Care Provider (PCP)											
Thompson Martha	Practitioner - Primary Care Provider (PCP)											
Fortuna Robert	Practitioner - Primary Care Provider (PCP)											
Murphy Melanie B	Practitioner - Primary Care Provider (PCP)											
Lenhardt Mary Jane	Practitioner - Primary Care Provider (PCP)											



Page 405 of 822 Run Date: 09/28/2018

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Rose Jennifer	Practitioner - Primary Care Provider (PCP)											
Fowler Rebecca E	Practitioner - Primary Care Provider (PCP)											
Cooper Elizabeth Marie Cnm	Practitioner - Primary Care Provider (PCP)											
Newcomb Patricia Marie Md	Practitioner - Primary Care Provider (PCP)											
Gamaluddin Shereen A Md	Practitioner - Primary Care Provider (PCP)											
Swanger Carlos M Md	Practitioner - Primary Care Provider (PCP)											
Smith Sharon L	Practitioner - Primary Care Provider (PCP)											
Bavibidila Berthollet	Practitioner - Primary Care Provider (PCP)											
Dale Edith L Md	Practitioner - Primary Care Provider (PCP)											
Rashid Megan J Md	Practitioner - Primary Care Provider (PCP)											
Taylor Alice Lewand Md	Practitioner - Primary Care Provider (PCP)											
Sharma Piush Md	Practitioner - Primary Care Provider (PCP)											
Aziz Haris Md	Practitioner - Primary Care Provider (PCP)											
Shah Krupa Md	Practitioner - Primary Care Provider (PCP)											
Wolff Andrew J Md	Practitioner - Primary Care Provider (PCP)											
Mishkin Marc Breit Md	Practitioner - Primary Care Provider (PCP)											
William Christina Faig	Practitioner - Primary Care Provider (PCP)											
Khan Aameera Ahmed	Practitioner - Primary Care Provider (PCP)											
Bohomey Jean Np	Practitioner - Primary Care Provider (PCP)											
Ashok Mala	Practitioner - Primary Care Provider (PCP)											
Cayo Jacques Stanley	Practitioner - Primary Care Provider (PCP)											
Debra Lyn Paxton	Practitioner - Primary Care Provider (PCP)											
Dizon Emma D	Practitioner - Primary Care Provider (PCP)											
Bonenfant Heather M Md	Practitioner - Primary Care Provider (PCP)											
Vaules William Albert Md	Practitioner - Primary Care Provider (PCP)											
Smith Heidi W Md	Practitioner - Primary Care Provider (PCP)											
Dallmeyer Laurel A Md	Practitioner - Primary Care Provider (PCP)											
Pincus Ralph A Md	Practitioner - Primary Care Provider (PCP)											
Martin Teri	Practitioner - Primary Care Provider (PCP)											
Hart Sema Md	Practitioner - Primary Care Provider (PCP)											
Jonnala Srinivas Md	Practitioner - Primary Care Provider (PCP)											



Page 406 of 822 Run Date: 09/28/2018

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Noronha Azalea V Md	Practitioner - Primary Care Provider (PCP)											1
Bank Margaret S	Practitioner - Primary Care Provider (PCP)											1
Munsiff Amar V Md	Practitioner - Primary Care Provider (PCP)											
Clark Timothy	Practitioner - Primary Care Provider (PCP)											
Obear Mary Edith	Practitioner - Primary Care Provider (PCP)											
Goldberg Rachel Md	Practitioner - Primary Care Provider (PCP)											
Watkins Ingrid	Practitioner - Primary Care Provider (PCP)											1
Postigo Luis German Md	Practitioner - Primary Care Provider (PCP)											
Glezen Sharon J Md	Practitioner - Primary Care Provider (PCP)											
Kassas Mohamad-Zahi Mustapha	Practitioner - Primary Care Provider (PCP)	~	~	~		~				~		~
Terry Cynthia Sue Md	Practitioner - Primary Care Provider (PCP)											
Ingerowski Eric Francis	Practitioner - Primary Care Provider (PCP)											
Corbett-Horrocks Anne	Practitioner - Primary Care Provider (PCP)											
Dipetta Lou Ann Np	Practitioner - Primary Care Provider (PCP)											
Flanagan Annmarie F	Practitioner - Primary Care Provider (PCP)											
Wagner Monta B Np	Practitioner - Primary Care Provider (PCP)											
Hyman Susan L Md	Practitioner - Primary Care Provider (PCP)											
Pelino Nancy Marie Md	Practitioner - Primary Care Provider (PCP)											
Calderone Joseph Edward Md	Practitioner - Primary Care Provider (PCP)											
Dipoala Joseph Anthony Jr Md	Practitioner - Primary Care Provider (PCP)											
Mccann Robert M Md	Practitioner - Primary Care Provider (PCP)											1
Witte Anthony J Md	Practitioner - Primary Care Provider (PCP)											
Hollister Margaret C Md	Practitioner - Primary Care Provider (PCP)											
Blatt Amy Elizabeth Md	Practitioner - Primary Care Provider (PCP)											
Teerlinck Cynthia E.Md	Practitioner - Primary Care Provider (PCP)											
Carroll Jennifer Md	Practitioner - Primary Care Provider (PCP)											
Houy Nancy Marie	Practitioner - Primary Care Provider (PCP)											
Pardee Jane Elizabeth Md	Practitioner - Primary Care Provider (PCP)											1
Lee Suzanne P Md	Practitioner - Primary Care Provider (PCP)											ĺ
Hough David Kurt	Practitioner - Primary Care Provider (PCP)											
Gregg Thomas Robert	Practitioner - Primary Care Provider (PCP)											ĺ



Page 407 of 822 Run Date: 09/28/2018

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Smithson Bryce Corey	Practitioner - Primary Care Provider (PCP)											
Thompson Carrillo Emily	Practitioner - Primary Care Provider (PCP)											
Garigen Sarah Marie	Practitioner - Primary Care Provider (PCP)											
Merrill Michael Dean Md	Practitioner - Primary Care Provider (PCP)											
Rapoza Paul A Md	Practitioner - Primary Care Provider (PCP)											
Nayo Eunice Yaafio Md	Practitioner - Primary Care Provider (PCP)											
Noronha Gary J	Practitioner - Primary Care Provider (PCP)											
Mastrosimone Maria G Md	Practitioner - Primary Care Provider (PCP)											
Chow Ming-Yan Md	Practitioner - Primary Care Provider (PCP)											
Rolls William P Md	Practitioner - Primary Care Provider (PCP)											
Patel Kartik Shantibhai Md	Practitioner - Primary Care Provider (PCP)											
Sobel Heather R Md	Practitioner - Primary Care Provider (PCP)											
Naassana Mohsen Raymond Md	Practitioner - Primary Care Provider (PCP)											
Aziz Farideh Taha	Practitioner - Primary Care Provider (PCP)											
Junor Vanessa E	Practitioner - Primary Care Provider (PCP)											
Capuano Matthew	Practitioner - Primary Care Provider (PCP)											
Imler Erin Lynne	Practitioner - Primary Care Provider (PCP)											
Dent Richard	Practitioner - Primary Care Provider (PCP)											
Bansal Amit	Practitioner - Primary Care Provider (PCP)											
Avashia Kuntal D	Practitioner - Primary Care Provider (PCP)											
Burke Gretchen Smith Md	Practitioner - Primary Care Provider (PCP)											
Harp Jeffrey James Md	Practitioner - Primary Care Provider (PCP)											
Pietropaoli Robert C Md	Practitioner - Primary Care Provider (PCP)											
Berrios Luis A	Practitioner - Primary Care Provider (PCP)											
Kane Andrew M Md	Practitioner - Primary Care Provider (PCP)											
Eastwood Kara Lee Md	Practitioner - Primary Care Provider (PCP)											
King Stefenie Louise Md	Practitioner - Primary Care Provider (PCP)											
Mendelson Daniel Ari	Practitioner - Primary Care Provider (PCP)											
Ness Mary K Theobald Md	Practitioner - Primary Care Provider (PCP)											
Hahn Cathy J Md	Practitioner - Primary Care Provider (PCP)											
Dwyer Thomas J Md	Practitioner - Primary Care Provider (PCP)											



Page 408 of 822 Run Date: 09/28/2018

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Deshommes Beatrice Md	Practitioner - Primary Care Provider (PCP)											
Lukawski Zbigniew A Md	Practitioner - Primary Care Provider (PCP)											
Nakamura Chester M Md	Practitioner - Primary Care Provider (PCP)											
Jaffe Edith Md	Practitioner - Primary Care Provider (PCP)											
Yax Karen	Practitioner - Primary Care Provider (PCP)											
Quinn Susan S	Practitioner - Primary Care Provider (PCP)											
Khadilkar Rashmi	Practitioner - Primary Care Provider (PCP)											
Guler Ahmet L	Practitioner - Primary Care Provider (PCP)											
Gift Laura Elizabeth	Practitioner - Primary Care Provider (PCP)											
Eisenberg Katherine Wright	Practitioner - Primary Care Provider (PCP)											
Hilliker Amy D	Practitioner - Primary Care Provider (PCP)											
Braddock Carolyn	Practitioner - Primary Care Provider (PCP)											
Leonard Laura Jean Md	Practitioner - Primary Care Provider (PCP)											
Pine Rena D Md	Practitioner - Primary Care Provider (PCP)											
Pum William D Md	Practitioner - Primary Care Provider (PCP)											
Pulkrabek Jana Md Pc	Practitioner - Primary Care Provider (PCP)											
Vora Ramnik R	Practitioner - Primary Care Provider (PCP)											
Cantwell Catherine J Md	Practitioner - Primary Care Provider (PCP)											
Carpenter-Bradley Michelle M Md	Practitioner - Primary Care Provider (PCP)											
Heeb Gregory Todd Md	Practitioner - Primary Care Provider (PCP)											
Kontor Annamaria Md	Practitioner - Primary Care Provider (PCP)											
O'Connor Alec Brian Md	Practitioner - Primary Care Provider (PCP)											
Mancenido Michael D Md	Practitioner - Primary Care Provider (PCP)											
Smith Robert L Md	Practitioner - Primary Care Provider (PCP)											
Shin Jae Hyun Md	Practitioner - Primary Care Provider (PCP)											
Nichols Tina	Practitioner - Primary Care Provider (PCP)											
Bertoia Natalie	Practitioner - Primary Care Provider (PCP)											
Hetrick Jennifer	Practitioner - Primary Care Provider (PCP)											
Heckman Matthew Paul	Practitioner - Primary Care Provider (PCP)											
Caballero Tania Maria	Practitioner - Primary Care Provider (PCP)											
Morris Geoffrey	Practitioner - Primary Care Provider (PCP)											



Page 409 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Herrmann Diana Md	Practitioner - Primary Care Provider (PCP)											
Page Stephanie L	Practitioner - Primary Care Provider (PCP)											
Davis Roderick	Practitioner - Primary Care Provider (PCP)											
King Kellin Anne Davis Md	Practitioner - Primary Care Provider (PCP)											
O Connor Kevin Patrick	Practitioner - Primary Care Provider (PCP)											
Ryan Mark Stephen Md	Practitioner - Primary Care Provider (PCP)											
Brown Mark Anthony Md	Practitioner - Primary Care Provider (PCP)											
Mathieson Michael Hugh	Practitioner - Primary Care Provider (PCP)											
Obi Thecla	Practitioner - Primary Care Provider (PCP)											
Ross Sandra Vader	Practitioner - Primary Care Provider (PCP)											
Callison Kurt T	Practitioner - Primary Care Provider (PCP)											
Howe Paul Md	Practitioner - Primary Care Provider (PCP)											
Halterman Jill S Md	Practitioner - Primary Care Provider (PCP)											
Yosha Amanat Miglani	Practitioner - Primary Care Provider (PCP)											
Purnell Leslie E Md	Practitioner - Primary Care Provider (PCP)											
Kelley Peter J	Practitioner - Primary Care Provider (PCP)											
Lockwood Mary Jo	Practitioner - Primary Care Provider (PCP)											
Colpoys Margaret Elizabeth Md	Practitioner - Primary Care Provider (PCP)											
Lisciandro Kelly Anne Md	Practitioner - Primary Care Provider (PCP)											
Dolan Jeannine Louise Md	Practitioner - Primary Care Provider (PCP)											
Worthington Barbara L	Practitioner - Primary Care Provider (PCP)											
Mccrea Harry Eugene Iii	Practitioner - Primary Care Provider (PCP)											
Gorenflo Karen Elizabeth Np	Practitioner - Primary Care Provider (PCP)											
Sizer Wilhelmina Frederica	Practitioner - Primary Care Provider (PCP)											
Capellan Jahaira C	Practitioner - Primary Care Provider (PCP)											
Lasaponara Megan	Practitioner - Primary Care Provider (PCP)											
Speta Bradley Alan	Practitioner - Primary Care Provider (PCP)											
Porter Mary Barbara	Practitioner - Primary Care Provider (PCP)											
Jean-Marie Nancy Alta Benjamin Md	Practitioner - Primary Care Provider (PCP)											
Peterson Rhonda L Md	Practitioner - Primary Care Provider (PCP)											
Seaford John Wade Md	Practitioner - Primary Care Provider (PCP)											



Page 410 of 822 Run Date: 09/28/2018

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Penird Karen S Md	Practitioner - Primary Care Provider (PCP)											
Charno Chrysa Lynn Rpa	Practitioner - Primary Care Provider (PCP)											
Walters Thomas Julian Wright Md	Practitioner - Primary Care Provider (PCP)											
Sosniak Janusz A Md	Practitioner - Primary Care Provider (PCP)											
Richards Beverly Winklet	Practitioner - Primary Care Provider (PCP)											
Perkowski Kristy	Practitioner - Primary Care Provider (PCP)											
Fernaays Matthew Michael	Practitioner - Primary Care Provider (PCP)											
Hazimeh Yusef Md	Practitioner - Primary Care Provider (PCP)											
Akladious Ihab Akladious Milik Md	Practitioner - Primary Care Provider (PCP)											
Gill Anureet Kaur	Practitioner - Primary Care Provider (PCP)											
Gonzalez Jason M	Practitioner - Primary Care Provider (PCP)											
Smith Melissa Margaret	Practitioner - Primary Care Provider (PCP)											
Hayden Kathleen A Md	Practitioner - Primary Care Provider (PCP)											
Rhodes Janice Marie Np	Practitioner - Primary Care Provider (PCP)											
Christidis Elias Md	Practitioner - Primary Care Provider (PCP)											
lacobucci James Joseph	Practitioner - Primary Care Provider (PCP)											
Graff Kerry	Practitioner - Primary Care Provider (PCP)											
Lyon Shannon Rpa	Practitioner - Primary Care Provider (PCP)											
Emerson Christine O	Practitioner - Primary Care Provider (PCP)											
Cress Clarene J Md	Practitioner - Primary Care Provider (PCP)											
Bonham Adrienne Deyo Md	Practitioner - Primary Care Provider (PCP)											
Seaman John M Md	Practitioner - Primary Care Provider (PCP)											
Volk Gretchen R Md	Practitioner - Primary Care Provider (PCP)											
Berg Kathrin Joyce Md	Practitioner - Primary Care Provider (PCP)											
Pullin Melissa A Np	Practitioner - Primary Care Provider (PCP)											
Schiavone John F Md	Practitioner - Primary Care Provider (PCP)											
Romeis Carla Ann Np	Practitioner - Primary Care Provider (PCP)											
Laicer Cleopatra	Practitioner - Primary Care Provider (PCP)											
Dylag Ivana Kalanovic	Practitioner - Primary Care Provider (PCP)											
Brammer Werner Kanoa Md	Practitioner - Primary Care Provider (PCP)											
Bath Surinder Singh	Practitioner - Primary Care Provider (PCP)											



Page 411 of 822 Run Date: 09/28/2018

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Rockwell Susan Virginia Md	Practitioner - Primary Care Provider (PCP)											1
Jacobson Daniel R Md	Practitioner - Primary Care Provider (PCP)											1
Parker Richard Lee Md	Practitioner - Primary Care Provider (PCP)											1
Portner Bruce S Md Pc	Practitioner - Primary Care Provider (PCP)											1
Queenan Emily	Practitioner - Primary Care Provider (PCP)											1
Golden Reynold S Pc Md	Practitioner - Primary Care Provider (PCP)											1
Pulcino Mary L Popolizio	Practitioner - Primary Care Provider (PCP)											1
Witmer Thomas Md	Practitioner - Primary Care Provider (PCP)											1
Kapner Louis B Md	Practitioner - Primary Care Provider (PCP)											1
Briggs Victoria F Np	Practitioner - Primary Care Provider (PCP)											1
Aggarwal Vinay Rajkumar	Practitioner - Primary Care Provider (PCP)											1
Finetti Joseph C Md	Practitioner - Primary Care Provider (PCP)											1
Eisenberg Jeffrey C Md	Practitioner - Primary Care Provider (PCP)											1
Tourtelot Ellen Jane Md	Practitioner - Primary Care Provider (PCP)											1
Mauer Mark William Md	Practitioner - Primary Care Provider (PCP)											1
Zgleszewski Edward Joseph	Practitioner - Primary Care Provider (PCP)											1
Conners Charlene Md	Practitioner - Primary Care Provider (PCP)											1
Smith Lisa Ann Md	Practitioner - Primary Care Provider (PCP)											1
Machiele Elizabeth Shaw Md	Practitioner - Primary Care Provider (PCP)											1
Mccormick Kevin Richard Md	Practitioner - Primary Care Provider (PCP)											1
Foye Howard Ryder Jr Md	Practitioner - Primary Care Provider (PCP)											1
Berchou Kelly D	Practitioner - Primary Care Provider (PCP)											1
Rozak Brunson Valerie	Practitioner - Primary Care Provider (PCP)											1
Ahmed Azfar	Practitioner - Primary Care Provider (PCP)											1
Opaleye Ibrahim Aliu	Practitioner - Primary Care Provider (PCP)											1
Levinson Lisa Shane	Practitioner - Primary Care Provider (PCP)											1
Rodriguez Sandra Nathaly	Practitioner - Primary Care Provider (PCP)											1
Welch Karen M	Practitioner - Primary Care Provider (PCP)											1
Ripple Cynthia Lee	Practitioner - Primary Care Provider (PCP)											i
Kohli Romesh K Md	Practitioner - Primary Care Provider (PCP)											i
Lavender Marc Sean	Practitioner - Primary Care Provider (PCP)											i



Page 412 of 822 Run Date: 09/28/2018

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Demallie Alice A	Practitioner - Primary Care Provider (PCP)											1
Gasparino Joseph Rudolph	Practitioner - Primary Care Provider (PCP)											1
Abderhalden-Friend Renee Elizabeth	Practitioner - Primary Care Provider (PCP)											1
Allison Nancy Marie Np	Practitioner - Primary Care Provider (PCP)											1
Chamberlain John Kenneth Md	Practitioner - Primary Care Provider (PCP)	~	<b>&gt;</b>	~	~	~	~	~	~	~	~	~
Greenleaf Megan I	Practitioner - Primary Care Provider (PCP)											1
Evans Brenda F	Practitioner - Primary Care Provider (PCP)											1
Ingram Ellen M	Practitioner - Primary Care Provider (PCP)											1
Mahoney Erin J	Practitioner - Primary Care Provider (PCP)											1
Vine Jamie Lynn	Practitioner - Primary Care Provider (PCP)											1
Bordley Donald R Md	Practitioner - Primary Care Provider (PCP)											1
Bahralilom Salah	Practitioner - Primary Care Provider (PCP)											
Mathew Mary L Md	Practitioner - Primary Care Provider (PCP)											1
Richard Eric A Md	Practitioner - Primary Care Provider (PCP)											1
Collins Gregory James Md	Practitioner - Primary Care Provider (PCP)											
Nangle C Richard Md	Practitioner - Primary Care Provider (PCP)											1
Gagnier Richard G Md	Practitioner - Primary Care Provider (PCP)											
Tricomi Albert James Md	Practitioner - Primary Care Provider (PCP)											
Lawson Penelope L Md	Practitioner - Primary Care Provider (PCP)											
Burt Tina Leigh Decamp	Practitioner - Primary Care Provider (PCP)											
Katz Kenneth R Md	Practitioner - Primary Care Provider (PCP)											
Markwick Laura Jean	Practitioner - Primary Care Provider (PCP)											
Walk-Reinard Lisa Md	Practitioner - Primary Care Provider (PCP)											
Jones Marybeth Rose	Practitioner - Primary Care Provider (PCP)											
Talton Yvette Briana	Practitioner - Primary Care Provider (PCP)											
Suter Zachary D	Practitioner - Primary Care Provider (PCP)											
Underhill Heather N	Practitioner - Primary Care Provider (PCP)											
Gomez Joseph Francis Md	Practitioner - Primary Care Provider (PCP)											<u> </u>
Wiza Matthew Thomas Do	Practitioner - Primary Care Provider (PCP)											
Rugelis Dawn	Practitioner - Primary Care Provider (PCP)											
Wilmot Patrick W Md	Practitioner - Primary Care Provider (PCP)											i



Page 413 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Stratton-Smith Scott A Md	Practitioner - Primary Care Provider (PCP)											
Campbell Jennifer Louise Md	Practitioner - Primary Care Provider (PCP)											
Corbalan Francisco J Md	Practitioner - Primary Care Provider (PCP)											
Batra Carol	Practitioner - Primary Care Provider (PCP)											
Wheeler Patricia Ann	Practitioner - Primary Care Provider (PCP)											
Bayoumi Ahmed G M Md	Practitioner - Primary Care Provider (PCP)											
Denney-Koelsch Erin M	Practitioner - Primary Care Provider (PCP)											
Cheng Eulalia R Y Md	Practitioner - Primary Care Provider (PCP)											
Ketchum Shauna Marie	Practitioner - Primary Care Provider (PCP)											
Son Brian	Practitioner - Primary Care Provider (PCP)											
Olszowska Agata Katarzyna	Practitioner - Primary Care Provider (PCP)											
Lemley Elaine M Rpa	Practitioner - Primary Care Provider (PCP)											
Masood Arshad	Practitioner - Primary Care Provider (PCP)											
Rajamani Krishnakumar Md	Practitioner - Primary Care Provider (PCP)											
Fleig Matthew John	Practitioner - Primary Care Provider (PCP)											
Dass Tripta Md	Practitioner - Primary Care Provider (PCP)											
Quatela Christine Marie Np	Practitioner - Primary Care Provider (PCP)											
Fennelly James Patrick Md	Practitioner - Primary Care Provider (PCP)											
Antonova Valentina Michelle	Practitioner - Primary Care Provider (PCP)											
Brenyo Andrew James	Practitioner - Primary Care Provider (PCP)											
Mack Matthew Dale	Practitioner - Primary Care Provider (PCP)											
Matos S Manuel M Md	Practitioner - Primary Care Provider (PCP)											
Ohri Vipin Md	Practitioner - Primary Care Provider (PCP)											
Morse Diane S Md	Practitioner - Primary Care Provider (PCP)											
Waheed Meredith Lee Md	Practitioner - Primary Care Provider (PCP)											
Yankey Rachel Diane	Practitioner - Primary Care Provider (PCP)											
Kringstein Dina Plekavich Md	Practitioner - Primary Care Provider (PCP)											
Rosati Samuel Md	Practitioner - Primary Care Provider (PCP)											
Acomb Monica J	Practitioner - Primary Care Provider (PCP)											
George Avrille	Practitioner - Primary Care Provider (PCP)											
Snyder Kathleen Alane	Practitioner - Primary Care Provider (PCP)											



## New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 414 of 822 Run Date: 09/28/2018

**DSRIP Implementation Plan Project** 

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

Provider Name												
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Matijas Christine Griswold	Practitioner - Primary Care Provider (PCP)											
Finigan Elizabeth	Practitioner - Primary Care Provider (PCP)											
Demilio Deborah A Rpa	Practitioner - Primary Care Provider (PCP)											
Weston John W Do	Practitioner - Primary Care Provider (PCP)											
Cruz Richelle Md	Practitioner - Primary Care Provider (PCP)											
O'Rourke Nancy Wawrzaszek	Practitioner - Primary Care Provider (PCP)											
Cordaro Joanne Pauliny	Practitioner - Primary Care Provider (PCP)											
Horowitz Robert K Md	Practitioner - Primary Care Provider (PCP)											
Fine Steven Mark Md	Practitioner - Primary Care Provider (PCP)											
Mason Amy	Practitioner - Primary Care Provider (PCP)											
Gellasch Tara Louise	Practitioner - Primary Care Provider (PCP)											
Gleason Lauren Jan	Practitioner - Primary Care Provider (PCP)											
Hopkins Tina	Practitioner - Primary Care Provider (PCP)											
Song Celeste Arlene	Practitioner - Primary Care Provider (PCP)											
Tilala Niral H	Practitioner - Primary Care Provider (PCP)											
Gregory Carrie Kathleen	Practitioner - Primary Care Provider (PCP)											
Taylor Adia	Practitioner - Primary Care Provider (PCP)											
Brederson J Derek	Practitioner - Primary Care Provider (PCP)											
Schwartz Carla	Practitioner - Primary Care Provider (PCP)											
Gupta Nisha	Practitioner - Primary Care Provider (PCP)											
Wilson Scott Christopher	Practitioner - Primary Care Provider (PCP)											
Miner R Edward Md	Practitioner - Primary Care Provider (PCP)											
Agostinelli Robert J Md	Practitioner - Primary Care Provider (PCP)											
Samikkannu Periasamy Md	Practitioner - Primary Care Provider (PCP)											
Weeden Robert Md	Practitioner - Primary Care Provider (PCP)											
Greenberg Steven David Md	Practitioner - Primary Care Provider (PCP)											
Kaffenbarger Kimberly Md	Practitioner - Primary Care Provider (PCP)											
Hoeger William John Md	Practitioner - Primary Care Provider (PCP)											
Resurreccion I Am Panlilio	Practitioner - Primary Care Provider (PCP)											
Marino Lauren C	Practitioner - Primary Care Provider (PCP)											
Debnath Subodh Kumar	Practitioner - Primary Care Provider (PCP)											



Page 415 of 822 Run Date: 09/28/2018

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Asif Rehan Bin	Practitioner - Primary Care Provider (PCP)											 
Ellicott Emilie	Practitioner - Primary Care Provider (PCP)											 
Ayala Melissa	Practitioner - Primary Care Provider (PCP)											
Ahmed Sara	Practitioner - Primary Care Provider (PCP)											 
Lis-Hyjek Karolina	Practitioner - Primary Care Provider (PCP)											
Fuleki Keith Stephen	Practitioner - Primary Care Provider (PCP)											 
Goodliff Marietta Frances	Practitioner - Primary Care Provider (PCP)											 
Previte Colby Anne Hunter Md	Practitioner - Primary Care Provider (PCP)											 
Christensen Benjamin Ray Md	Practitioner - Primary Care Provider (PCP)											
Coleman Sandra L	Practitioner - Primary Care Provider (PCP)											 
Fogarty Colleen Teresa Md	Practitioner - Primary Care Provider (PCP)											 
Momot Christopher D Md	Practitioner - Primary Care Provider (PCP)											
Yussman Susan M Md	Practitioner - Primary Care Provider (PCP)											
Cappiello Cynthia Theresa	Practitioner - Primary Care Provider (PCP)											 
Hira Bruce K Md	Practitioner - Primary Care Provider (PCP)											
Pendyala Prashant Md	Practitioner - Primary Care Provider (PCP)											 
Fitzpatrick Patricia G Md	Practitioner - Primary Care Provider (PCP)											 
Kent Margaret Helen	Practitioner - Primary Care Provider (PCP)											
Klier Mark A Md	Practitioner - Primary Care Provider (PCP)											
Bumpus Suzanne Jayne	Practitioner - Primary Care Provider (PCP)											 
Sharza Susan Mary Md	Practitioner - Primary Care Provider (PCP)											
Hameed Maysaa A	Practitioner - Primary Care Provider (PCP)											
Pum Julie Diane	Practitioner - Primary Care Provider (PCP)											 
Quwatli Waleed	Practitioner - Primary Care Provider (PCP)											
Bell Jennifer M	Practitioner - Primary Care Provider (PCP)											
Angel Cynthia Md	Practitioner - Primary Care Provider (PCP)											 
Nazarian Lawrence F Md	Practitioner - Primary Care Provider (PCP)											
Jee Sandra H Md	Practitioner - Primary Care Provider (PCP)											
Enecilla Manuel A Md	Practitioner - Primary Care Provider (PCP)											
Stockman Douglas Md	Practitioner - Primary Care Provider (PCP)											
Genier John L Md	Practitioner - Primary Care Provider (PCP)											



## New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 416 of 822 Run Date: 09/28/2018

**DSRIP Implementation Plan Project** 

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Tarkington Pamela Ann Md	Practitioner - Primary Care Provider (PCP)											
Kadakia Pradip	Practitioner - Primary Care Provider (PCP)											
Kame Cheryl A	Practitioner - Primary Care Provider (PCP)											
Novak Sue-Ann Elizabeth Md	Practitioner - Primary Care Provider (PCP)											
Jarnot Angela Marie	Practitioner - Primary Care Provider (PCP)											
Logan Rodney D Md	Practitioner - Primary Care Provider (PCP)											
Mitchko Michael John Md	Practitioner - Primary Care Provider (PCP)											
Aguirre Richard Steven Md	Practitioner - Primary Care Provider (PCP)											
Zumbo Susan Elizabeth Np	Practitioner - Primary Care Provider (PCP)											
Thornton Kristen Leigh	Practitioner - Primary Care Provider (PCP)											
Ruiz Veronica Md	Practitioner - Primary Care Provider (PCP)											
Reidy Jill Oakley Md	Practitioner - Primary Care Provider (PCP)											
Pitts Shannon D Md	Practitioner - Primary Care Provider (PCP)											
Shamsie Darakhshan F Md	Practitioner - Primary Care Provider (PCP)											
Hurley Clifford J Md	Practitioner - Primary Care Provider (PCP)											
Naik Ashok P Md	Practitioner - Primary Care Provider (PCP)											
Pittsford Internal Medicine L	Practitioner - Primary Care Provider (PCP)											
Grannum Edith Gwendoline Md	Practitioner - Primary Care Provider (PCP)											
Deveau Lura L Np	Practitioner - Primary Care Provider (PCP)											
Ehrenberg Mitchell Allen Md	Practitioner - Primary Care Provider (PCP)											
Hill Wendy Jensen	Practitioner - Primary Care Provider (PCP)											
Thompson Sam	Practitioner - Primary Care Provider (PCP)											
Stahl Balaban Celeste	Practitioner - Primary Care Provider (PCP)											
Wadsworth Rebecca W Md	Practitioner - Primary Care Provider (PCP)											
Lamparelli James Stephen	Practitioner - Primary Care Provider (PCP)											
Sokolow Saul Kenneth Md	Practitioner - Primary Care Provider (PCP)											
Dovichi Sara H Md	Practitioner - Primary Care Provider (PCP)											
Nofziger Anne C Md	Practitioner - Primary Care Provider (PCP)											
Brown Stephanie	Practitioner - Primary Care Provider (PCP)											
Huynh Thucdoan	Practitioner - Primary Care Provider (PCP)											
Reamer Pamela J Np	Practitioner - Primary Care Provider (PCP)											



Page 417 of 822 Run Date: 09/28/2018

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Wint-Martin Judene	Practitioner - Primary Care Provider (PCP)											
Barczys Colette Kiddie	Practitioner - Primary Care Provider (PCP)											
Firoze Ahmed Abdullah Mohammad	Practitioner - Primary Care Provider (PCP)											
Van Heukelum Bradley	Practitioner - Primary Care Provider (PCP)											
Patel Rajeev K Md	Practitioner - Primary Care Provider (PCP)											
Kopp Laura Jane Md	Practitioner - Primary Care Provider (PCP)											
Lamb Anna Marie Do	Practitioner - Primary Care Provider (PCP)											
Walsh Laurie A	Practitioner - Primary Care Provider (PCP)											
Gardner Jeffrey Louis Md	Practitioner - Primary Care Provider (PCP)											
Marsocci Steven Michael Md	Practitioner - Primary Care Provider (PCP)											
Schuler Marianne L	Practitioner - Primary Care Provider (PCP)											
Mason Susan M	Practitioner - Primary Care Provider (PCP)											
Hameed Seema	Practitioner - Primary Care Provider (PCP)											
Hahn David	Practitioner - Primary Care Provider (PCP)											
Andera Kari Jo	Practitioner - Primary Care Provider (PCP)											
Mcdermott Jessica	Practitioner - Primary Care Provider (PCP)											
Prasad Rebekah	Practitioner - Primary Care Provider (PCP)											
Weber Barbara Ellen Md	Practitioner - Primary Care Provider (PCP)											
Deiss Katharine Davenport Md	Practitioner - Primary Care Provider (PCP)											
Allen Judith Ann Md	Practitioner - Primary Care Provider (PCP)											
Kraus Rachel	Practitioner - Primary Care Provider (PCP)											
Herd Frances B	Practitioner - Primary Care Provider (PCP)											
Coles Mandy	Practitioner - Primary Care Provider (PCP)											
Depra Joseph A Md	Practitioner - Primary Care Provider (PCP)											
Presutti Michael F Rpa	Practitioner - Primary Care Provider (PCP)											
Acevedo-Ramos Jose A Md	Practitioner - Primary Care Provider (PCP)											
Morgan Julia Mary Md	Practitioner - Primary Care Provider (PCP)											
Privitera Danielle Harmon	Practitioner - Primary Care Provider (PCP)											
Karam-Bayoumi Rania Ahmed	Practitioner - Primary Care Provider (PCP)											
Mohammadian Shahab Md	Practitioner - Primary Care Provider (PCP)											
Hoffman Robyn L	Practitioner - Primary Care Provider (PCP)											



Page 418 of 822 Run Date: 09/28/2018

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Tirabassi Caitlan Alison	Practitioner - Primary Care Provider (PCP)											1
Rawal Prity J	Practitioner - Primary Care Provider (PCP)											1
Brown Elizabeth	Practitioner - Primary Care Provider (PCP)											1
Mittereder Richard F Md	Practitioner - Primary Care Provider (PCP)											1
Fong Chin-To Md	Practitioner - Primary Care Provider (PCP)											1
Hathwar Roopa J Md	Practitioner - Primary Care Provider (PCP)											1
Sterner Dawn Elaine	Practitioner - Primary Care Provider (PCP)											1
Christian Kristen	Practitioner - Primary Care Provider (PCP)											1
Kolisetti Raja Md	Practitioner - Primary Care Provider (PCP)											1
Masood Anwer Pc Md	Practitioner - Primary Care Provider (PCP)											1
Reese Andrew Burton Md	Practitioner - Primary Care Provider (PCP)											1
Pacos Jason David	Practitioner - Primary Care Provider (PCP)											1
Rizk Wafaa I Md	Practitioner - Primary Care Provider (PCP)											1
Singh Ravi Md	Practitioner - Primary Care Provider (PCP)											1
Block Robert Charles Md	Practitioner - Primary Care Provider (PCP)											1
Tellier Melinda Darci	Practitioner - Primary Care Provider (PCP)											1
Speares Jessica Marie	Practitioner - Primary Care Provider (PCP)											1
Sussman Bernard Lawrence Md	Practitioner - Primary Care Provider (PCP)											1
Campbell Thomas Scott Md	Practitioner - Primary Care Provider (PCP)											1
Stewart Karen Marie	Practitioner - Primary Care Provider (PCP)											1
Garneau John J Md	Practitioner - Primary Care Provider (PCP)											1
Kerper Robert M	Practitioner - Primary Care Provider (PCP)											1
Ahmed Shaikh M Md	Practitioner - Primary Care Provider (PCP)											1
Lambert Robert Kevin Md	Practitioner - Primary Care Provider (PCP)											1
Deahn Dale L Md	Practitioner - Primary Care Provider (PCP)	~		~								1
Santiago Michael	Practitioner - Primary Care Provider (PCP)											1
Gallaher Karen Marie	Practitioner - Primary Care Provider (PCP)											
Denk Larry D Md	Practitioner - Primary Care Provider (PCP)											
Nussbaum Yehuda L	Practitioner - Primary Care Provider (PCP)											
Cain Yada	Practitioner - Primary Care Provider (PCP)											
Pallavi Reddy Kamjula	Practitioner - Primary Care Provider (PCP)											1



Page 419 of 822 Run Date: 09/28/2018

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Koul Suneel M Md	Practitioner - Primary Care Provider (PCP)											
Prabhu Nivedita P Md	Practitioner - Primary Care Provider (PCP)											
Sousou Anthony J Md	Practitioner - Primary Care Provider (PCP)											
Karlic Alexander Md	Practitioner - Primary Care Provider (PCP)											
Mathey Joseph W	Practitioner - Primary Care Provider (PCP)											
Papa Louis John Md	Practitioner - Primary Care Provider (PCP)											
Plain George Baker Md	Practitioner - Primary Care Provider (PCP)											
Ahlman Diane	Practitioner - Primary Care Provider (PCP)											
Ostrander Robert John Md	Practitioner - Primary Care Provider (PCP)											
Kennedy Richard Gordon Md	Practitioner - Primary Care Provider (PCP)											
Mitchell Thomas R Md	Practitioner - Primary Care Provider (PCP)											
Hoilette Leesha Kerene Md	Practitioner - Primary Care Provider (PCP)											
Osborn Elizabeth Ruth	Practitioner - Primary Care Provider (PCP)											
Exter Katherine S	Practitioner - Primary Care Provider (PCP)											
Reffell-Pugh Rosamond M	Practitioner - Primary Care Provider (PCP)											
Phelps Dale Lee King Md	Practitioner - Primary Care Provider (PCP)											
Mehta Jagat Singh Pc Md	Practitioner - Primary Care Provider (PCP)											
Mathanakarn Thayaparan Md	Practitioner - Primary Care Provider (PCP)											
Lowe Marie Williman	Practitioner - Primary Care Provider (PCP)											
Chan Raymond Md	Practitioner - Primary Care Provider (PCP)											
Chehata Hani Chehata Gouda Md	Practitioner - Primary Care Provider (PCP)											
Craig Mark Stephen	Practitioner - Primary Care Provider (PCP)											
Taylor Kathy A Rpa	Practitioner - Primary Care Provider (PCP)											
Bui Anh	Practitioner - Primary Care Provider (PCP)											
Hann Glenn James	Practitioner - Primary Care Provider (PCP)											
Carroll li Thomas M	Practitioner - Primary Care Provider (PCP)											
Steinwachs Carrie J	Practitioner - Primary Care Provider (PCP)											i
Rizvi Raba	Practitioner - Primary Care Provider (PCP)											ĺ
Schabel Scott L Md	Practitioner - Primary Care Provider (PCP)											ī
Pfeil Laurel A Md	Practitioner - Primary Care Provider (PCP)											Ī
Johnson Wallace Emerson Md	Practitioner - Primary Care Provider (PCP)											



Page 420 of 822 Run Date: 09/28/2018

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Loughrey Jean E	Practitioner - Primary Care Provider (PCP)											
Nwokonko Chiemeka J Md	Practitioner - Primary Care Provider (PCP)											
Beddoe Jeanne C Md	Practitioner - Primary Care Provider (PCP)											
Akowuah Emmanuel Md	Practitioner - Primary Care Provider (PCP)											
Scibetta Joseph J Md	Practitioner - Primary Care Provider (PCP)											
Dlugozima Maureen E Md	Practitioner - Primary Care Provider (PCP)											
Vitullo Benedetto B Md	Practitioner - Primary Care Provider (PCP)											
Lehoullier Paul Francis Md	Practitioner - Primary Care Provider (PCP)											
Sullo David Md	Practitioner - Primary Care Provider (PCP)											
Tallman Jacob	Practitioner - Primary Care Provider (PCP)											
Wendell Linda Carol	Practitioner - Primary Care Provider (PCP)											
Ballard Patsy Ann	Practitioner - Primary Care Provider (PCP)											
Healy Deborah P Md	Practitioner - Primary Care Provider (PCP)											
Ferrantino Andrea Noronha	Practitioner - Primary Care Provider (PCP)											
Rinis Anastasia	Practitioner - Primary Care Provider (PCP)											
Schneider Alexandra C Rn	Practitioner - Primary Care Provider (PCP)											
Mogili Sujatha	Practitioner - Primary Care Provider (PCP)											
Steinmuller Nicole M	Practitioner - Primary Care Provider (PCP)											
Rushville Health Center Inc	Practitioner - Primary Care Provider (PCP)											
Dearring F'Tyna M	Practitioner - Primary Care Provider (PCP)											
Charles Loretta Bernice	Practitioner - Primary Care Provider (PCP)											
Pulcino Tiffany	Practitioner - Primary Care Provider (PCP)											
Rudmann A Andrew Md	Practitioner - Primary Care Provider (PCP)											
Gill Diddarjit Kaur Md	Practitioner - Primary Care Provider (PCP)											
Pulley Darren	Practitioner - Primary Care Provider (PCP)											
Oconnor Dennis William Md	Practitioner - Primary Care Provider (PCP)											
Sathasivam Rajaletchumy Md	Practitioner - Primary Care Provider (PCP)											
Olivares Telva Eleida Md	Practitioner - Primary Care Provider (PCP)											
Herbert Veyberman Basya Md	Practitioner - Primary Care Provider (PCP)											
Levine Michael Ira Md	Practitioner - Primary Care Provider (PCP)											
Broikos Evelyn H Md	Practitioner - Primary Care Provider (PCP)											



Page 421 of 822 Run Date: 09/28/2018

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
De Witt Eleanor Hinds Md	Practitioner - Primary Care Provider (PCP)											1
Baxter Timothy Norman Md	Practitioner - Primary Care Provider (PCP)											1
Coch William Ashley Md	Practitioner - Primary Care Provider (PCP)											1
Robinson Mary Elizabeth Md	Practitioner - Primary Care Provider (PCP)											1
Obrecht Michael Robert Md	Practitioner - Primary Care Provider (PCP)											1
Ellie C Jay Md	Practitioner - Primary Care Provider (PCP)											1
Hamilton Heather L	Practitioner - Primary Care Provider (PCP)											1
Iannucci Brenda Jean Md	Practitioner - Primary Care Provider (PCP)											1
Pirincci Deniz M Md	Practitioner - Primary Care Provider (PCP)											1
Kurnath Joseph F Md	Practitioner - Primary Care Provider (PCP)											1
Manfred John M Md	Practitioner - Primary Care Provider (PCP)											1
Johnson Jara Kim	Practitioner - Primary Care Provider (PCP)											1
Taylor Marianne	Practitioner - Primary Care Provider (PCP)											1
Hughes Molly E Md	Practitioner - Primary Care Provider (PCP)											1
Bostock Mary	Practitioner - Primary Care Provider (PCP)											1
Annan Abigail A Md	Practitioner - Primary Care Provider (PCP)											1
Williams Lee Mary	Practitioner - Primary Care Provider (PCP)											1
Monje Hope J	Practitioner - Primary Care Provider (PCP)											1
Brown Debra A	Practitioner - Primary Care Provider (PCP)											1
Salzmann Pamela Teresa Do	Practitioner - Primary Care Provider (PCP)											1
Mcgrath Patrick J Md	Practitioner - Primary Care Provider (PCP)											1
Kolmetz Melodie J Rpa	Practitioner - Primary Care Provider (PCP)											1
Eisinger Steven H Md	Practitioner - Primary Care Provider (PCP)											1
Smith Julia L Md	Practitioner - Primary Care Provider (PCP)											1
Miner Laura Ann	Practitioner - Primary Care Provider (PCP)											1
Graham Jennifer Ellen Md	Practitioner - Primary Care Provider (PCP)											1
Burki Anjum Md	Practitioner - Primary Care Provider (PCP)											
D'Amore John Joseph Md	Practitioner - Primary Care Provider (PCP)											
Cranshaw Janet	Practitioner - Primary Care Provider (PCP)											i
Kerley Deborah Lynn	Practitioner - Primary Care Provider (PCP)											
Goodfellow Catherine A Md	Practitioner - Primary Care Provider (PCP)											·



Page 422 of 822 Run Date: 09/28/2018

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Kless Kevin	Practitioner - Primary Care Provider (PCP)											
Choudhury Arif Hussain Md	Practitioner - Primary Care Provider (PCP)											
Hanson Jeffrey L Md	Practitioner - Primary Care Provider (PCP)											
Rao Mohan Cn Md	Practitioner - Primary Care Provider (PCP)											
Hurley Patrick Thomas Md	Practitioner - Primary Care Provider (PCP)											
Singh Rajendra P Md	Practitioner - Primary Care Provider (PCP)											
Sanko Stephan R Md	Practitioner - Primary Care Provider (PCP)											
Slymon Michelle	Practitioner - Primary Care Provider (PCP)											
Christy Cynthia Md	Practitioner - Primary Care Provider (PCP)											
Miraloglu Didem Md	Practitioner - Primary Care Provider (PCP)											
Alexander James Arthur Md	Practitioner - Primary Care Provider (PCP)											
Sengupta Rahul J Md	Practitioner - Primary Care Provider (PCP)											
Pingree Thomas M Md	Practitioner - Primary Care Provider (PCP)											
Glowinsky Lesley Z Md	Practitioner - Primary Care Provider (PCP)											
Bennett Douglas H	Practitioner - Primary Care Provider (PCP)											
Miller Michael B Md	Practitioner - Primary Care Provider (PCP)											
Lanphere Heather Miller Md	Practitioner - Primary Care Provider (PCP)											
Supra Elizabeth L Md	Practitioner - Primary Care Provider (PCP)											
Duba Joseph R Md	Practitioner - Primary Care Provider (PCP)											
Rosenbloom Stephen Md	Practitioner - Primary Care Provider (PCP)											
Eskridge Etta Mary Md	Practitioner - Primary Care Provider (PCP)											
Kottukapally Nobin Jos	Practitioner - Primary Care Provider (PCP)											
Stutzman Claire Phillips	Practitioner - Primary Care Provider (PCP)											
Ayyad Rania Raouf	Practitioner - Primary Care Provider (PCP)											
Gaspar Vladimir Md	Practitioner - Primary Care Provider (PCP)											
Olschewske Joan Lehman	Practitioner - Primary Care Provider (PCP)											
Biery Daniel L Do	Practitioner - Primary Care Provider (PCP)											
Oehman Donna M Md	Practitioner - Primary Care Provider (PCP)											
Wedig Barbara Miller Md	Practitioner - Primary Care Provider (PCP)											
Novozhenets Irina	Practitioner - Primary Care Provider (PCP)											
Mosher Gayle Ann Md	Practitioner - Primary Care Provider (PCP)											



Page 423 of 822 Run Date: 09/28/2018

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Call Andrew	Practitioner - Primary Care Provider (PCP)											
Weiss Jerome A Md	Practitioner - Primary Care Provider (PCP)											
Lowe Phillip Md	Practitioner - Primary Care Provider (PCP)											
Macklin Tiffany Joi	Practitioner - Primary Care Provider (PCP)											
Andreitchouk Alexandre Y Md	Practitioner - Primary Care Provider (PCP)											
Schultz Stephen Henry Md	Practitioner - Primary Care Provider (PCP)											
Medina-Walpole Annette M Md	Practitioner - Primary Care Provider (PCP)											
Koretz Daniel Md	Practitioner - Primary Care Provider (PCP)											
Kast Cheryl A	Practitioner - Primary Care Provider (PCP)											
Ehrmentraut Sheryl Marie Md	Practitioner - Primary Care Provider (PCP)											
Wittig Geoffrey G Md	Practitioner - Primary Care Provider (PCP)											
Kilimnick Joseph B Md	Practitioner - Primary Care Provider (PCP)	~	~									
Allen Egan Forrest Md	Practitioner - Primary Care Provider (PCP)											
Loveys Alice Andrews Md	Practitioner - Primary Care Provider (PCP)											
Morano Renee Christine	Practitioner - Primary Care Provider (PCP)											
Lunger Delean Grose	Practitioner - Primary Care Provider (PCP)											
Mendoza Michael Dale	Practitioner - Primary Care Provider (PCP)											
Munoz Liz Pamela	Practitioner - Primary Care Provider (PCP)											
Brown Kelly Anne Md	Practitioner - Primary Care Provider (PCP)											
Diana Vinodhini Thangathurai	Practitioner - Primary Care Provider (PCP)											
Paivanas Nicholas Andrew	Practitioner - Primary Care Provider (PCP)											
Dalton Karen J	Practitioner - Primary Care Provider (PCP)											
Ferger Jessica L	Practitioner - Primary Care Provider (PCP)											
Grove Nadine	Practitioner - Primary Care Provider (PCP)											
Das Vijay Sohan	Practitioner - Primary Care Provider (PCP)											
Ponnuri Jyothsna Md	Practitioner - Primary Care Provider (PCP)											
Nunno Patrick Michael Md	Practitioner - Primary Care Provider (PCP)											
Negrini Clelia Md	Practitioner - Primary Care Provider (PCP)											
Beckman Howard Bruce Md	Practitioner - Primary Care Provider (PCP)											
Lyons Cecilia H	Practitioner - Primary Care Provider (PCP)											
Flender Joan Ellen Md	Practitioner - Primary Care Provider (PCP)	<b>✓</b>	~	~	~	~	~	~	~	~	~	~



Page 424 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Ryan William Connell	Practitioner - Primary Care Provider (PCP)											
Husband Richard Thomas	Practitioner - Primary Care Provider (PCP)											
Collins-Mcgowan Sarah Kathleen	Practitioner - Primary Care Provider (PCP)											
Goldfarb Steven R Md	Practitioner - Primary Care Provider (PCP)											
Wheeler Jennifer	Practitioner - Primary Care Provider (PCP)											
Radi Jennifer Lynne	Practitioner - Primary Care Provider (PCP)											
Razzouk Gaby	Practitioner - Primary Care Provider (PCP)											
Westervelt Megan Md	Practitioner - Primary Care Provider (PCP)											
Petroski Tara Marie	Practitioner - Primary Care Provider (PCP)											
Koushik Geetha	Practitioner - Primary Care Provider (PCP)											
Tasaddaq Ayesha	Practitioner - Primary Care Provider (PCP)											
Nymander Emilia Maria	Practitioner - Primary Care Provider (PCP)											
Cucit Jamie Lynn	Practitioner - Primary Care Provider (PCP)											
Christensen Connie Rose	Practitioner - Primary Care Provider (PCP)											
Conolly Melanie Root Md	Practitioner - Primary Care Provider (PCP)											
Perry Maureen Md	Practitioner - Primary Care Provider (PCP)											
Haley James M	Practitioner - Primary Care Provider (PCP)											
Thomas-Taylor Danielle Md	Practitioner - Primary Care Provider (PCP)											
Childres William Joseph Md	Practitioner - Primary Care Provider (PCP)											
Rodriguez Betancourt Luis Md	Practitioner - Primary Care Provider (PCP)											
Cudahy Richard Md	Practitioner - Primary Care Provider (PCP)											
Woolston Daniel Leonard	Practitioner - Primary Care Provider (PCP)											
Shives Eric Russell	Practitioner - Primary Care Provider (PCP)											
Majid Asad Md	Practitioner - Primary Care Provider (PCP)											
Cleary Carolyn	Practitioner - Primary Care Provider (PCP)											
Tibbens-Scalzo Jennifer Lynn	Practitioner - Primary Care Provider (PCP)											
Strang Assunta R	Practitioner - Primary Care Provider (PCP)											
Cai Hui	Practitioner - Primary Care Provider (PCP)											
Christa L Zenoski	Practitioner - Primary Care Provider (PCP)											
Harmon Alexandria	Practitioner - Primary Care Provider (PCP)											
Mital Jennifer E Np	Practitioner - Primary Care Provider (PCP)											



Page 425 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Romanick Dean David Md	Practitioner - Primary Care Provider (PCP)											
Mariuz Peter R Md	Practitioner - Primary Care Provider (PCP)											
Ver Eugene L Md	Practitioner - Primary Care Provider (PCP)											
Gupta Bharat B Md	Practitioner - Primary Care Provider (PCP)											 
Hur Seung Md	Practitioner - Primary Care Provider (PCP)											
Holcomb Brenda M Rpa	Practitioner - Primary Care Provider (PCP)											
Rozario Marcel	Practitioner - Primary Care Provider (PCP)											 
Mane David	Practitioner - Primary Care Provider (PCP)											 
Dobbs Carie E	Practitioner - Non-Primary Care Provider (PCP)											 
Dadiz Rita Do	Practitioner - Non-Primary Care Provider (PCP)											
Schiffman Scott Ross	Practitioner - Non-Primary Care Provider (PCP)											 
Chatterton Sarah Anne	Practitioner - Non-Primary Care Provider (PCP)											
Bellamy Trudy S	Practitioner - Non-Primary Care Provider (PCP)											
Lentine Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Jimena Cubillos	Practitioner - Non-Primary Care Provider (PCP)											
Thomas Brian J Do	Practitioner - Non-Primary Care Provider (PCP)											
Keefer Anne	Practitioner - Non-Primary Care Provider (PCP)											
Bachman Katie Lee Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Navarre Andrea B	Practitioner - Non-Primary Care Provider (PCP)											
Nicholas Carrie M	Practitioner - Non-Primary Care Provider (PCP)											
Mihalyov Aimee C	Practitioner - Non-Primary Care Provider (PCP)											 
Siegfried Sarah Hope	Practitioner - Non-Primary Care Provider (PCP)											
Fronczak Lisa N	Practitioner - Non-Primary Care Provider (PCP)											
Switzer Kacie	Practitioner - Non-Primary Care Provider (PCP)											
Greiner Rebecca	Practitioner - Non-Primary Care Provider (PCP)											
Brockway Matthew Metcalf	Practitioner - Non-Primary Care Provider (PCP)											
Lewis Mackenzie Ryan	Practitioner - Non-Primary Care Provider (PCP)											
Daimee Usama Ali	Practitioner - Non-Primary Care Provider (PCP)											
Mix Todd	Practitioner - Non-Primary Care Provider (PCP)											
Knab Meghan Christina	Practitioner - Non-Primary Care Provider (PCP)											
Roberson Brenda Mrs.	Practitioner - Non-Primary Care Provider (PCP)											



Page 426 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Martin Rebecca A	Practitioner - Non-Primary Care Provider (PCP)											
Veale Stephanie	Practitioner - Non-Primary Care Provider (PCP)											
Potenza Vito John Md	Practitioner - Non-Primary Care Provider (PCP)											
Bowditch Robert Md	Practitioner - Non-Primary Care Provider (PCP)											
Napoleon Mary Sue Md	Practitioner - Non-Primary Care Provider (PCP)											
Jessica L Hoff P A C	Practitioner - Non-Primary Care Provider (PCP)											
Forbes Lael E Md	Practitioner - Non-Primary Care Provider (PCP)											
Qi Yanjie	Practitioner - Non-Primary Care Provider (PCP)											
Chalanick Karen Lynne	Practitioner - Non-Primary Care Provider (PCP)											
Sime Patricia Janet Md	Practitioner - Non-Primary Care Provider (PCP)											
Burtner Michele	Practitioner - Non-Primary Care Provider (PCP)											
Speach David P Mc	Practitioner - Non-Primary Care Provider (PCP)											
Gray Donna Kay Cnm	Practitioner - Non-Primary Care Provider (PCP)											
Eck Anita	Practitioner - Non-Primary Care Provider (PCP)											
Goldsmith Dennis	Practitioner - Non-Primary Care Provider (PCP)											
Mcdaniel Susan Holmes Phd	Practitioner - Non-Primary Care Provider (PCP)											
Maxwell James Thomas Md	Practitioner - Non-Primary Care Provider (PCP)											
Murphy,Susan	Practitioner - Non-Primary Care Provider (PCP)											
Hagy Timothy Vernon Md	Practitioner - Non-Primary Care Provider (PCP)											
Moalem Jacob Md	Practitioner - Non-Primary Care Provider (PCP)											
Mead Karen Md	Practitioner - Non-Primary Care Provider (PCP)											
Staley Sue E	Practitioner - Non-Primary Care Provider (PCP)											
Brown Kristina	Practitioner - Non-Primary Care Provider (PCP)											
Weissman Jeffrey	Practitioner - Non-Primary Care Provider (PCP)											
Kesel Wendy	Practitioner - Non-Primary Care Provider (PCP)											
Iouchkovskaia Anna S	Practitioner - Non-Primary Care Provider (PCP)											
Aljitawi Omar Salah	Practitioner - Non-Primary Care Provider (PCP)											
Eckert Joan	Practitioner - Non-Primary Care Provider (PCP)											
Villanueva Raissa	Practitioner - Non-Primary Care Provider (PCP)											
Deeley Cheryl S Np	Practitioner - Non-Primary Care Provider (PCP)											
Mcgruder Erin Lizabeth	Practitioner - Non-Primary Care Provider (PCP)											



Page 427 of 822

Run Date: 09/28/2018

#### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Stormon Sally Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Haynes Jeffrey Caleb	Practitioner - Non-Primary Care Provider (PCP)											
Allen Karen Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Ross Shawn	Practitioner - Non-Primary Care Provider (PCP)											
Peters Joseph I Jr Lcsw	Practitioner - Non-Primary Care Provider (PCP)											
Dahhan Ala Md	Practitioner - Non-Primary Care Provider (PCP)											
Philips George M	Practitioner - Non-Primary Care Provider (PCP)											
Kovac-Tantalo Linda	Practitioner - Non-Primary Care Provider (PCP)											
Johan G Blickman	Practitioner - Non-Primary Care Provider (PCP)											
Wexler Orren	Practitioner - Non-Primary Care Provider (PCP)											
Filmore Kristi Ann	Practitioner - Non-Primary Care Provider (PCP)											
Fanciullo Dustin John	Practitioner - Non-Primary Care Provider (PCP)											
Howard Victoria M	Practitioner - Non-Primary Care Provider (PCP)											
Scurek Raymond	Practitioner - Non-Primary Care Provider (PCP)											
Secor Sarah	Practitioner - Non-Primary Care Provider (PCP)											
Ziberna Amy Lynn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	~
Wolfe Matthew D	Practitioner - Non-Primary Care Provider (PCP)											
Ramsdale Erika Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Sassano Jennifer L	Practitioner - Non-Primary Care Provider (PCP)											
Bizzari Stephanie	Practitioner - Non-Primary Care Provider (PCP)											
Dominguez Maria	Practitioner - Non-Primary Care Provider (PCP)											
Geiger Pa Melanie L	Practitioner - Non-Primary Care Provider (PCP)											
Aidoo Christian	Practitioner - Non-Primary Care Provider (PCP)											
Lynch James H	Practitioner - Non-Primary Care Provider (PCP)											
Mcguire Maryann	Practitioner - Non-Primary Care Provider (PCP)											
Stager Barbara	Practitioner - Non-Primary Care Provider (PCP)											
Nichols Kellyrose M	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Robinson Mary Lou	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Gordeyeva Irina	Practitioner - Non-Primary Care Provider (PCP)											1
Ockrin Michael A	Practitioner - Non-Primary Care Provider (PCP)											ĺ
June Cassandra Lyn	Practitioner - Non-Primary Care Provider (PCP)											1



Page 428 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Pretorius Richard Walter Md	Practitioner - Non-Primary Care Provider (PCP)											
Coggiola Peter A	Practitioner - Non-Primary Care Provider (PCP)											
Rast Shirley Ann Np	Practitioner - Non-Primary Care Provider (PCP)											
Smith Daryl I	Practitioner - Non-Primary Care Provider (PCP)											
Gutman Jason Paul Md	Practitioner - Non-Primary Care Provider (PCP)											
Fudge Julie Lynne Md	Practitioner - Non-Primary Care Provider (PCP)											
Swantz Anne Cameron	Practitioner - Non-Primary Care Provider (PCP)											
Murata Yoshihiko Md	Practitioner - Non-Primary Care Provider (PCP)											
Winnicki Michael S Md	Practitioner - Non-Primary Care Provider (PCP)											
Ou Xiaolan	Practitioner - Non-Primary Care Provider (PCP)											
Hoffmeier Harold J Jr	Practitioner - Non-Primary Care Provider (PCP)											
Vermilion Roger P Md	Practitioner - Non-Primary Care Provider (PCP)											
Hodgins-Levey Krista Margaret	Practitioner - Non-Primary Care Provider (PCP)											
Silver Stephen M Md	Practitioner - Non-Primary Care Provider (PCP)											
Schwarz Karl Q Md	Practitioner - Non-Primary Care Provider (PCP)											
Duguid Karen M Md	Practitioner - Non-Primary Care Provider (PCP)											
Potchen Michael	Practitioner - Non-Primary Care Provider (PCP)											
O'Neill Mary Lou Md	Practitioner - Non-Primary Care Provider (PCP)											
Kates Stephen Lloyd Md	Practitioner - Non-Primary Care Provider (PCP)											
Krishnamoorthy Vijay Kumar	Practitioner - Non-Primary Care Provider (PCP)											
Hoffman Darryl M Md	Practitioner - Non-Primary Care Provider (PCP)											
Sponaugle Dale W Md	Practitioner - Non-Primary Care Provider (PCP)											
Varade William S Md	Practitioner - Non-Primary Care Provider (PCP)											
Gabel Megan Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Shelly Mark Alan Md	Practitioner - Non-Primary Care Provider (PCP)											
Friedman Deborah Isa Md	Practitioner - Non-Primary Care Provider (PCP)											
Vaglienty Rodolfo D Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Kingston William J Md	Practitioner - Non-Primary Care Provider (PCP)											
Gadbois Marcia Piepont	Practitioner - Non-Primary Care Provider (PCP)											
Dudrak Kimberly Amatruda Pa	Practitioner - Non-Primary Care Provider (PCP)											
Olzinski Ann Therese Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 429 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Alpert Gillis Linda Jayne	Practitioner - Non-Primary Care Provider (PCP)											1
Locicero Anthony Michael	Practitioner - Non-Primary Care Provider (PCP)											1
Mack-Fogg Jean Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Illig Karl Armistead Md	Practitioner - Non-Primary Care Provider (PCP)											1
Dennison Laura J	Practitioner - Non-Primary Care Provider (PCP)											1
Mieszczanska Hanna	Practitioner - Non-Primary Care Provider (PCP)											1
Dodge Kathleen Ann Np	Practitioner - Non-Primary Care Provider (PCP)											1
Erturk Erdal Md	Practitioner - Non-Primary Care Provider (PCP)											1
Wang Yafei Md	Practitioner - Non-Primary Care Provider (PCP)											1
Salotti Judith Ann	Practitioner - Non-Primary Care Provider (PCP)											1
Marotta Stacy A	Practitioner - Non-Primary Care Provider (PCP)											1
Wilks Matthew Md	Practitioner - Non-Primary Care Provider (PCP)											1
Usuki Kenneth Yukio	Practitioner - Non-Primary Care Provider (PCP)											1
Hahn Holly Beth Md	Practitioner - Non-Primary Care Provider (PCP)											1
Richard Irene Hegeman Md	Practitioner - Non-Primary Care Provider (PCP)											1
Norcross Chelsea	Practitioner - Non-Primary Care Provider (PCP)											1
Skalyo Teresa Jane Dds	Practitioner - Non-Primary Care Provider (PCP)											1
Klein Kathleen S	Practitioner - Non-Primary Care Provider (PCP)											
Lavigne Catherine Michelle Md	Practitioner - Non-Primary Care Provider (PCP)											
Kamara Ismatu A Dds	Practitioner - Non-Primary Care Provider (PCP)											
Pozo Milton L	Practitioner - Non-Primary Care Provider (PCP)											
Feerick Danielle	Practitioner - Non-Primary Care Provider (PCP)											
Hsu Joseph J Md	Practitioner - Non-Primary Care Provider (PCP)											
Dunn Maureen	Practitioner - Non-Primary Care Provider (PCP)											
Keefe Kathleen Marie	Practitioner - Non-Primary Care Provider (PCP)											
Hardy Karen	Practitioner - Non-Primary Care Provider (PCP)											1
Wright Martha A	Practitioner - Non-Primary Care Provider (PCP)											
Pellegrino Renee Marie	Practitioner - Non-Primary Care Provider (PCP)											
Son Hongju	Practitioner - Non-Primary Care Provider (PCP)											<u> </u>
Robb Jessica F	Practitioner - Non-Primary Care Provider (PCP)											<u> </u>
Bodkin Ryan Patrick Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 430 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Lynn Justin F	Practitioner - Non-Primary Care Provider (PCP)											
Slova Denisa	Practitioner - Non-Primary Care Provider (PCP)											
Cleveland Ashley C	Practitioner - Non-Primary Care Provider (PCP)											
Peterson Lars-Kristofer Nelson	Practitioner - Non-Primary Care Provider (PCP)											
Deactivated Npi	Practitioner - Non-Primary Care Provider (PCP)											
Chowdhry Varun Kumar	Practitioner - Non-Primary Care Provider (PCP)											
Greene Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Ladarola Suzannah Joy	Practitioner - Non-Primary Care Provider (PCP)											
Busick Heather Jeanine	Practitioner - Non-Primary Care Provider (PCP)											
Lou Valerie	Practitioner - Non-Primary Care Provider (PCP)											
Link Heather M	Practitioner - Non-Primary Care Provider (PCP)											
Lamanna Amanda Jane	Practitioner - Non-Primary Care Provider (PCP)											
Buyck Lindsey	Practitioner - Non-Primary Care Provider (PCP)											
Dreimiller Kelly Alyse	Practitioner - Non-Primary Care Provider (PCP)											
Farrell Courtney Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Miller Jamie	Practitioner - Non-Primary Care Provider (PCP)											
Phillips Lauren A	Practitioner - Non-Primary Care Provider (PCP)											
Colosimo Ashlea	Practitioner - Non-Primary Care Provider (PCP)											
Coon Kaitlyn	Practitioner - Non-Primary Care Provider (PCP)											
Privitera Jacob Scott	Practitioner - Non-Primary Care Provider (PCP)											
Stuart Philip J Md	Practitioner - Non-Primary Care Provider (PCP)											
Jaranowski Karen Kathleen Md	Practitioner - Non-Primary Care Provider (PCP)											
Scheible Kristin Marie	Practitioner - Non-Primary Care Provider (PCP)											
Manganaro Stephen Md	Practitioner - Non-Primary Care Provider (PCP)											
Robinson Renee Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Flynn Kathryn B	Practitioner - Non-Primary Care Provider (PCP)											
Wayman John Walter Md	Practitioner - Non-Primary Care Provider (PCP)											
Miranpuri Amrendra Singh	Practitioner - Non-Primary Care Provider (PCP)											
Hsi Amy Sing-Ling	Practitioner - Non-Primary Care Provider (PCP)											
Jones Carolyn Evelyn Md	Practitioner - Non-Primary Care Provider (PCP)											
Drinkwater Christopher Md Pc	Practitioner - Non-Primary Care Provider (PCP)											



Page 431 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Sheppard Todd Md	Practitioner - Non-Primary Care Provider (PCP)											
Young Robert Britton Md	Practitioner - Non-Primary Care Provider (PCP)											
Yellin Joel A Md	Practitioner - Non-Primary Care Provider (PCP)											
Thomas P Urschel R Pa-C	Practitioner - Non-Primary Care Provider (PCP)											
Pease Margaret Ann	Practitioner - Non-Primary Care Provider (PCP)											
Magyar Caroline Ilona	Practitioner - Non-Primary Care Provider (PCP)											
Lewis Janet Lisa	Practitioner - Non-Primary Care Provider (PCP)											
Prasad Paritosh	Practitioner - Non-Primary Care Provider (PCP)											
Seltzer Laurie	Practitioner - Non-Primary Care Provider (PCP)											
Schroeder John Kimes Md	Practitioner - Non-Primary Care Provider (PCP)											
Cappadonia Nanette Sue	Practitioner - Non-Primary Care Provider (PCP)											
Aiello Michael Richard Md	Practitioner - Non-Primary Care Provider (PCP)											
Connelly-Katz Sally	Practitioner - Non-Primary Care Provider (PCP)											
Kavey Rae-Ellen W Md	Practitioner - Non-Primary Care Provider (PCP)											
Prasad Sunil M	Practitioner - Non-Primary Care Provider (PCP)											
Cheruvu Praveena	Practitioner - Non-Primary Care Provider (PCP)											
El-Halaby Amber Angela	Practitioner - Non-Primary Care Provider (PCP)											
Hellems Guinevere Anne	Practitioner - Non-Primary Care Provider (PCP)											
Butala Ankur Ajit	Practitioner - Non-Primary Care Provider (PCP)											
Jacobs Michael J	Practitioner - Non-Primary Care Provider (PCP)											
Gassmann William Michael	Practitioner - Non-Primary Care Provider (PCP)											
Vallee Amy	Practitioner - Non-Primary Care Provider (PCP)											
Foster Katina Marie	Practitioner - Non-Primary Care Provider (PCP)											
Capozzi Jones Candi Lee	Practitioner - Non-Primary Care Provider (PCP)											
Vona Tammy	Practitioner - Non-Primary Care Provider (PCP)											
Rodgers Thomas David	Practitioner - Non-Primary Care Provider (PCP)											
Davis Valerie Marie	Practitioner - Non-Primary Care Provider (PCP)											
Carson Sara Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Petkovich Bradley William	Practitioner - Non-Primary Care Provider (PCP)											
Whitcomb Caitlin	Practitioner - Non-Primary Care Provider (PCP)											
Keeney Kelly Anne	Practitioner - Non-Primary Care Provider (PCP)			1								



Page 432 of 822 Run Date: 09/28/2018

	Participating 1	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Stern Cassandra R	Practitioner - Non-Primary Care Provider (PCP)											1
Fontaine Marriann	Practitioner - Non-Primary Care Provider (PCP)											1
Dunne Jessica Lynn	Practitioner - Non-Primary Care Provider (PCP)											1
Clark Colleen Julia	Practitioner - Non-Primary Care Provider (PCP)											1
Guy Nicole	Practitioner - Non-Primary Care Provider (PCP)											1
Phouthavong Katherine Nang	Practitioner - Non-Primary Care Provider (PCP)											1
Fries David Ross Md	Practitioner - Non-Primary Care Provider (PCP)											1
Ejaife John A Md	Practitioner - Non-Primary Care Provider (PCP)											1
Green Laurel Anne	Practitioner - Non-Primary Care Provider (PCP)											1
Krebs Dolores Agnes	Practitioner - Non-Primary Care Provider (PCP)											1
Bennett Robert Stephen Md	Practitioner - Non-Primary Care Provider (PCP)											1
Valvo John Russell Md	Practitioner - Non-Primary Care Provider (PCP)											1
Vitello Danylle	Practitioner - Non-Primary Care Provider (PCP)											1
Knapp Robert S Md	Practitioner - Non-Primary Care Provider (PCP)											1
Kawczynski Gary Michael Md	Practitioner - Non-Primary Care Provider (PCP)											1
Reddy Sarota T Md	Practitioner - Non-Primary Care Provider (PCP)											1
Klionsky Nina B Md	Practitioner - Non-Primary Care Provider (PCP)											1
Mccormick Holly	Practitioner - Non-Primary Care Provider (PCP)											1
Brooks Walter S Md	Practitioner - Non-Primary Care Provider (PCP)											
Brand Matthew Raymond Md	Practitioner - Non-Primary Care Provider (PCP)											
Wittek Michael G Pa	Practitioner - Non-Primary Care Provider (PCP)											1
Pielnik Patricia Ann Md	Practitioner - Non-Primary Care Provider (PCP)											
Tallents Ross	Practitioner - Non-Primary Care Provider (PCP)											1
Proud Melanie Jean	Practitioner - Non-Primary Care Provider (PCP)											
Wolf Andrew B	Practitioner - Non-Primary Care Provider (PCP)											1
Haumesser John C Md	Practitioner - Non-Primary Care Provider (PCP)											1
Petraglia Anthony Liberato	Practitioner - Non-Primary Care Provider (PCP)											
Green Meghan S	Practitioner - Non-Primary Care Provider (PCP)											
Sherman Janet L	Practitioner - Non-Primary Care Provider (PCP)											
Wade Deborah	Practitioner - Non-Primary Care Provider (PCP)											
Khan Faiz Ullah Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 433 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green												
	Participating i	n Projects		_	_							
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Murray James Andrew Do	Practitioner - Non-Primary Care Provider (PCP)											
Hendee Susan Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Radford Sandra	Practitioner - Non-Primary Care Provider (PCP)											
Berman Deborah	Practitioner - Non-Primary Care Provider (PCP)											
Masaba Erin	Practitioner - Non-Primary Care Provider (PCP)											
Kuhn Karen	Practitioner - Non-Primary Care Provider (PCP)											
Crystal Klumpp	Practitioner - Non-Primary Care Provider (PCP)											
Mohiuddin Yaseen	Practitioner - Non-Primary Care Provider (PCP)											
Joynt Michael R	Practitioner - Non-Primary Care Provider (PCP)											
Ormond Stacy Marie	Practitioner - Non-Primary Care Provider (PCP)											
Marino Danielle Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Busza Ania Celine	Practitioner - Non-Primary Care Provider (PCP)											
Patricia Ann Perkowski	Practitioner - Non-Primary Care Provider (PCP)											
Martin Kayleigh Mae	Practitioner - Non-Primary Care Provider (PCP)											
Choudry Muhammad Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Klick Cole Patrick	Practitioner - Non-Primary Care Provider (PCP)											
Esterly Carolyn Song	Practitioner - Non-Primary Care Provider (PCP)											
Musshafen Lauren M	Practitioner - Non-Primary Care Provider (PCP)											
Hoerl Elizabeth Margaret	Practitioner - Non-Primary Care Provider (PCP)											
Daniels Sarah E	Practitioner - Non-Primary Care Provider (PCP)											
Naing Le Yu	Practitioner - Non-Primary Care Provider (PCP)											
Thomas Eric Michael	Practitioner - Non-Primary Care Provider (PCP)											
Jacobs Francesca Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Claflin Alexandra	Practitioner - Non-Primary Care Provider (PCP)											
Disanto Sarah L	Practitioner - Non-Primary Care Provider (PCP)											
Amici Daniel Thomson	Practitioner - Non-Primary Care Provider (PCP)											
Leatham Emma Louise	Practitioner - Non-Primary Care Provider (PCP)											
Patrick Julian Reid	Practitioner - Non-Primary Care Provider (PCP)											
Sheila A Marroccia	Practitioner - Non-Primary Care Provider (PCP)											
Wong Helen	Practitioner - Non-Primary Care Provider (PCP)											
Lum Timothy E Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 434 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Eric Arac Birken Md	Practitioner - Non-Primary Care Provider (PCP)											
Speisman Richard A Dds	Practitioner - Non-Primary Care Provider (PCP)											1
Oconnell Avice Md	Practitioner - Non-Primary Care Provider (PCP)											
Chen Albert King-Cent	Practitioner - Non-Primary Care Provider (PCP)											1
Treanor John Jay Md	Practitioner - Non-Primary Care Provider (PCP)											1
Patel Nikhil C Md	Practitioner - Non-Primary Care Provider (PCP)											1
Bruckner Lauren B Md	Practitioner - Non-Primary Care Provider (PCP)											1
Wolfe Steven Marc Md	Practitioner - Non-Primary Care Provider (PCP)											1
Kiernan Maureen	Practitioner - Non-Primary Care Provider (PCP)											1
Richeson John F Md	Practitioner - Non-Primary Care Provider (PCP)											1
Strahosky Susan M Md	Practitioner - Non-Primary Care Provider (PCP)											1
Yeon Choon	Practitioner - Non-Primary Care Provider (PCP)											1
Dailey Terri L	Practitioner - Non-Primary Care Provider (PCP)											1
Zinkin Edward B Md	Practitioner - Non-Primary Care Provider (PCP)											1
Ashbarry Kristin	Practitioner - Non-Primary Care Provider (PCP)											
Park Steve Byongkoo Md	Practitioner - Non-Primary Care Provider (PCP)											1
Delpapa Beth Ann	Practitioner - Non-Primary Care Provider (PCP)											
Smith-Lightfoot Martha C Np	Practitioner - Non-Primary Care Provider (PCP)											
Wall Eva M Md	Practitioner - Non-Primary Care Provider (PCP)											
Sasaran Bogdan Paul Md	Practitioner - Non-Primary Care Provider (PCP)											
Pearson Nancy Jeanne Np	Practitioner - Non-Primary Care Provider (PCP)											
Singh Deepinder	Practitioner - Non-Primary Care Provider (PCP)											
Ferrantino Michael Andrew	Practitioner - Non-Primary Care Provider (PCP)											
Leo Leslie	Practitioner - Non-Primary Care Provider (PCP)											
Schneider Eugene John Md	Practitioner - Non-Primary Care Provider (PCP)											
Benjamin Plank Md	Practitioner - Non-Primary Care Provider (PCP)											
Godwin Martin D	Practitioner - Non-Primary Care Provider (PCP)											
Clack William Md	Practitioner - Non-Primary Care Provider (PCP)											<u> </u>
Korich Roberta L	Practitioner - Non-Primary Care Provider (PCP)											
Bethany Merklinger	Practitioner - Non-Primary Care Provider (PCP)											
Schmidt Amy	Practitioner - Non-Primary Care Provider (PCP)											ĺ



Page 435 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Contreras Iv Eugenio	Practitioner - Non-Primary Care Provider (PCP)											
Abell Rebecca Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Kim Alisa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	~
Aburjania Nana	Practitioner - Non-Primary Care Provider (PCP)											
Reis Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Phyllis Tawian Md	Practitioner - Non-Primary Care Provider (PCP)											
Tassew Azanaw	Practitioner - Non-Primary Care Provider (PCP)											
Southerland Hilary Ann	Practitioner - Non-Primary Care Provider (PCP)											
Gullotta Kelly	Practitioner - Non-Primary Care Provider (PCP)											
Brown Christopher Alan	Practitioner - Non-Primary Care Provider (PCP)											
Klein Shawn M Lpn	Practitioner - Non-Primary Care Provider (PCP)											
Kieffer Rebecca Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Kolstee Karen Elizabeth Rn	Practitioner - Non-Primary Care Provider (PCP)											
Smith Andrew Donald	Practitioner - Non-Primary Care Provider (PCP)											
Stulpin Karen Ann	Practitioner - Non-Primary Care Provider (PCP)											
Schneider Ruth Baciewicz	Practitioner - Non-Primary Care Provider (PCP)											
Girard Tonya	Practitioner - Non-Primary Care Provider (PCP)											
Wood Brian Patrick	Practitioner - Non-Primary Care Provider (PCP)											
Dottolo Rebecca L	Practitioner - Non-Primary Care Provider (PCP)											
Harcleroad Tammy	Practitioner - Non-Primary Care Provider (PCP)											
Jividen Rachel	Practitioner - Non-Primary Care Provider (PCP)											
Heeb Kimberly Cnm	Practitioner - Non-Primary Care Provider (PCP)											
Walsh Colleen M	Practitioner - Non-Primary Care Provider (PCP)											
Spallina Jacqueline Denise	Practitioner - Non-Primary Care Provider (PCP)											
Desantis Amy E	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	~
Excell Emily	Practitioner - Non-Primary Care Provider (PCP)											
Elsbree Pamela C	Practitioner - Non-Primary Care Provider (PCP)											
Diakite Mary Kay	Practitioner - Non-Primary Care Provider (PCP)											
Larsson Richard D Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Stacy Robin Lee	Practitioner - Non-Primary Care Provider (PCP)											
Mc Inerny Thomas K Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 436 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Myers Gary Jay Md	Practitioner - Non-Primary Care Provider (PCP)											
Bazarian Jeffrey John Md	Practitioner - Non-Primary Care Provider (PCP)											
Markman John Douglas Md	Practitioner - Non-Primary Care Provider (PCP)											 
Goldenberg Beth	Practitioner - Non-Primary Care Provider (PCP)											 
Hessney Joanne I Md	Practitioner - Non-Primary Care Provider (PCP)											 
Nasso Jacqueline Cnm	Practitioner - Non-Primary Care Provider (PCP)											 
Slobodzian John Charles Md	Practitioner - Non-Primary Care Provider (PCP)											
Davis Robert Stanley Md	Practitioner - Non-Primary Care Provider (PCP)											
De Las Casas Luis	Practitioner - Non-Primary Care Provider (PCP)											
Fiorica Benjamin Peter Md	Practitioner - Non-Primary Care Provider (PCP)											 
Doling M James Md	Practitioner - Non-Primary Care Provider (PCP)											
Miga Daniel E Md	Practitioner - Non-Primary Care Provider (PCP)											
Innerfield Ronald Jay Md	Practitioner - Non-Primary Care Provider (PCP)											
Natoli Kimberly M	Practitioner - Non-Primary Care Provider (PCP)											 
Jones Douglas H Md	Practitioner - Non-Primary Care Provider (PCP)											
Burrows Frederick Md	Practitioner - Non-Primary Care Provider (PCP)											 
Pacino James R Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Song Soon	Practitioner - Non-Primary Care Provider (PCP)											
Veverbrants Egils Md	Practitioner - Non-Primary Care Provider (PCP)											
James Sakr Md	Practitioner - Non-Primary Care Provider (PCP)											
Treutlein Scott Md	Practitioner - Non-Primary Care Provider (PCP)											
Patel Ketul Jasubhai Md	Practitioner - Non-Primary Care Provider (PCP)											
Olander Roger Martin Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Eaton Judith R	Practitioner - Non-Primary Care Provider (PCP)											
Rominger John M Md	Practitioner - Non-Primary Care Provider (PCP)											
Hiroo Takayama	Practitioner - Non-Primary Care Provider (PCP)											 
Stoughton Patricia Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Hall Jeffrey	Practitioner - Non-Primary Care Provider (PCP)											
Lee Eun Ha	Practitioner - Non-Primary Care Provider (PCP)											
Oliverio James Sa	Practitioner - Non-Primary Care Provider (PCP)											
Michael Lori A Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 437 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Sutton Qiana Lenette	Practitioner - Non-Primary Care Provider (PCP)											
Peyre Christian G	Practitioner - Non-Primary Care Provider (PCP)											
Rembaum, Nancy-Jo Crna	Practitioner - Non-Primary Care Provider (PCP)											
Courtemanche Gail Ann	Practitioner - Non-Primary Care Provider (PCP)											
Benitez Carmen Maria	Practitioner - Non-Primary Care Provider (PCP)											
Eaton Pamela A	Practitioner - Non-Primary Care Provider (PCP)											
Fung Chunkit	Practitioner - Non-Primary Care Provider (PCP)											
Chisholm Joan Winsome Md	Practitioner - Non-Primary Care Provider (PCP)											
Wolanski Matthew D	Practitioner - Non-Primary Care Provider (PCP)											
Brandt-Griffith Brianne Marie	Practitioner - Non-Primary Care Provider (PCP)											
Sood Lonika	Practitioner - Non-Primary Care Provider (PCP)											
Colgan Deirdre Anne	Practitioner - Non-Primary Care Provider (PCP)											
Newman Benjamin Eric	Practitioner - Non-Primary Care Provider (PCP)											
Cummings Tracy Lyn	Practitioner - Non-Primary Care Provider (PCP)											
Whitford Melissa Anne	Practitioner - Non-Primary Care Provider (PCP)											
Malik Fatima A	Practitioner - Non-Primary Care Provider (PCP)											
Prativadi Narasimhachar Govindaraja	Practitioner - Non-Primary Care Provider (PCP)											
Reed Marsha	Practitioner - Non-Primary Care Provider (PCP)											
Gates Debra Jean	Practitioner - Non-Primary Care Provider (PCP)											
Powers Julian	Practitioner - Non-Primary Care Provider (PCP)											
Caparulo Sandra Jean	Practitioner - Non-Primary Care Provider (PCP)											
Patel Nishaben D	Practitioner - Non-Primary Care Provider (PCP)											
Feldman-Mack Hollie Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Frechette Louis Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Zukas Robert A	Practitioner - Non-Primary Care Provider (PCP)											
Scott Latoya Kiwanna	Practitioner - Non-Primary Care Provider (PCP)											
Borglum Lindsay	Practitioner - Non-Primary Care Provider (PCP)											
Khalid Heena	Practitioner - Non-Primary Care Provider (PCP)											
Guerrier Mahalia Ruth	Practitioner - Non-Primary Care Provider (PCP)											
Sigdel Shashi	Practitioner - Non-Primary Care Provider (PCP)											
Gray Burgandy A	Practitioner - Non-Primary Care Provider (PCP)											



Page 438 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Ross Sarah	Practitioner - Non-Primary Care Provider (PCP)											
Burke Rachael	Practitioner - Non-Primary Care Provider (PCP)											
Van Peursem Philip Jon	Practitioner - Non-Primary Care Provider (PCP)											
Gilmore Jacqueline	Practitioner - Non-Primary Care Provider (PCP)											
Smith Naomi	Practitioner - Non-Primary Care Provider (PCP)											
Tripp Robert John Md	Practitioner - Non-Primary Care Provider (PCP)											
Scheib Paul F Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Labanowski Mary C	Practitioner - Non-Primary Care Provider (PCP)											
Ketz John Paul	Practitioner - Non-Primary Care Provider (PCP)											
Cricco Meredith Jane Md	Practitioner - Non-Primary Care Provider (PCP)											
Lesser Harold D Md	Practitioner - Non-Primary Care Provider (PCP)											
Cushman Jeremy Md	Practitioner - Non-Primary Care Provider (PCP)											
Hay Christine M Md	Practitioner - Non-Primary Care Provider (PCP)											
Peterson-Sweeney Kathleen	Practitioner - Non-Primary Care Provider (PCP)											
Black Andrew Samuel	Practitioner - Non-Primary Care Provider (PCP)											
Mayer Robert Dale Md	Practitioner - Non-Primary Care Provider (PCP)											
Dotson Eric David Md	Practitioner - Non-Primary Care Provider (PCP)											
Baumhauer Judith Ford Md	Practitioner - Non-Primary Care Provider (PCP)											
Alkhoury Ziad Aziz Md	Practitioner - Non-Primary Care Provider (PCP)											
Naka Yoshifumi Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosero Spencer Zachary	Practitioner - Non-Primary Care Provider (PCP)											
Stein Philip Gordon Md	Practitioner - Non-Primary Care Provider (PCP)											
Jones Albert P Md	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz Ronald G Md	Practitioner - Non-Primary Care Provider (PCP)											
Young Robert J Md	Practitioner - Non-Primary Care Provider (PCP)											
Rashid Hani Md	Practitioner - Non-Primary Care Provider (PCP)											
Zinkin Adam Md	Practitioner - Non-Primary Care Provider (PCP)											
Namassivaya Nithyanandini Md	Practitioner - Non-Primary Care Provider (PCP)											
Babbar Nicolyn F Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Fantuzzo Joseph John	Practitioner - Non-Primary Care Provider (PCP)											
Kottmann Robert Matthew Md	Practitioner - Non-Primary Care Provider (PCP)											



## New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 439 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

#### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Lipschitz Wayne Stanley Dds	Practitioner - Non-Primary Care Provider (PCP)											
Lamarche Scott	Practitioner - Non-Primary Care Provider (PCP)											
Kayson-Rubin Elise Np	Practitioner - Non-Primary Care Provider (PCP)											
Juergens Patricia A	Practitioner - Non-Primary Care Provider (PCP)											
Lord Linda M	Practitioner - Non-Primary Care Provider (PCP)											
Madeb Ralph Raphael Md	Practitioner - Non-Primary Care Provider (PCP)											
Masco Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Wilber Donna Ridley	Practitioner - Non-Primary Care Provider (PCP)											
Hendrickson Nancy H	Practitioner - Non-Primary Care Provider (PCP)											
Dodson Neta Miss	Practitioner - Non-Primary Care Provider (PCP)											
Wittman Susan Jean	Practitioner - Non-Primary Care Provider (PCP)											
Sangosanya Ayodele Tolulope Md	Practitioner - Non-Primary Care Provider (PCP)											
Zdrojewski Amanda Rose	Practitioner - Non-Primary Care Provider (PCP)											
Green Julianne Vernadette	Practitioner - Non-Primary Care Provider (PCP)											
Paciorkowski Natalia Lvovna	Practitioner - Non-Primary Care Provider (PCP)											
Jadhav Nagesh R Md	Practitioner - Non-Primary Care Provider (PCP)											
Fernandez Genaro	Practitioner - Non-Primary Care Provider (PCP)											
Brown Anne Marie L	Practitioner - Non-Primary Care Provider (PCP)											
Janice Gibala-Broxholm	Practitioner - Non-Primary Care Provider (PCP)											
Soles Gillian Ls	Practitioner - Non-Primary Care Provider (PCP)											
Lavanga Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Cox Heather Anne	Practitioner - Non-Primary Care Provider (PCP)											
Raudenbush Elenee Mp	Practitioner - Non-Primary Care Provider (PCP)											
Carno Margaret-Ann	Practitioner - Non-Primary Care Provider (PCP)											
Sullivan Jessica	Practitioner - Non-Primary Care Provider (PCP)											
Dumar Carolyn M	Practitioner - Non-Primary Care Provider (PCP)											
Poli Joseph John	Practitioner - Non-Primary Care Provider (PCP)											
Corigliano Frank John	Practitioner - Non-Primary Care Provider (PCP)											
Burgess, Daniel Pa	Practitioner - Non-Primary Care Provider (PCP)											
Varland Elizabeth A	Practitioner - Non-Primary Care Provider (PCP)											
Lane January Ann	Practitioner - Non-Primary Care Provider (PCP)											



Page 440 of 822 Run Date: 09/28/2018

	Participating 1	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Schulenberg Adam Np	Practitioner - Non-Primary Care Provider (PCP)											1
Doyle Jordan Paul	Practitioner - Non-Primary Care Provider (PCP)											
Hyland Shawna Ann	Practitioner - Non-Primary Care Provider (PCP)											1
Pasho Marissa	Practitioner - Non-Primary Care Provider (PCP)											
Burke Brandi L	Practitioner - Non-Primary Care Provider (PCP)											
Hardy Shannon Miss	Practitioner - Non-Primary Care Provider (PCP)											
Rowe Elizabeth M	Practitioner - Non-Primary Care Provider (PCP)											1
Toly-Hughes Beth O	Practitioner - Non-Primary Care Provider (PCP)											
Stringer Jenney A	Practitioner - Non-Primary Care Provider (PCP)											1
Mauro Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Graham Kaitlin Marie	Practitioner - Non-Primary Care Provider (PCP)											
Pacos Andrew M Md	Practitioner - Non-Primary Care Provider (PCP)											
Odorisi Marc Louis Md	Practitioner - Non-Primary Care Provider (PCP)											1
Nobles Lisa M Rpa	Practitioner - Non-Primary Care Provider (PCP)											1
Wedow Lucy Anne	Practitioner - Non-Primary Care Provider (PCP)											
Boev Angel Nickolov	Practitioner - Non-Primary Care Provider (PCP)											1
Flannery Debra	Practitioner - Non-Primary Care Provider (PCP)											1
Cole Robert E Md	Practitioner - Non-Primary Care Provider (PCP)											1
Rogers Janice S	Practitioner - Non-Primary Care Provider (PCP)											1
Mayewski Raymond John Md	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Jules Md	Practitioner - Non-Primary Care Provider (PCP)											1
Vlad Roxana Cristina Md	Practitioner - Non-Primary Care Provider (PCP)											
Vanderjagt Elise W Md	Practitioner - Non-Primary Care Provider (PCP)											1
Glatz-Cotton Barbara Jean	Practitioner - Non-Primary Care Provider (PCP)											1
Giangreco Joseph F Do	Practitioner - Non-Primary Care Provider (PCP)											1
Wool Jennifer	Practitioner - Non-Primary Care Provider (PCP)											1
Huffman Allison Sandra Np	Practitioner - Non-Primary Care Provider (PCP)											
Storey James Andrew	Practitioner - Non-Primary Care Provider (PCP)											
Brown Matthew	Practitioner - Non-Primary Care Provider (PCP)											
Fichter Jeffrey Raymond Md	Practitioner - Non-Primary Care Provider (PCP)											
Speranza Jenny Rebecca Md	Practitioner - Non-Primary Care Provider (PCP)											



## New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 441 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

#### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Seeger Richard James Md	Practitioner - Non-Primary Care Provider (PCP)											
Sementilli John Kevin Dds	Practitioner - Non-Primary Care Provider (PCP)											
Bennett Linda	Practitioner - Non-Primary Care Provider (PCP)											
Lyons Jason J Md	Practitioner - Non-Primary Care Provider (PCP)											
Mohney Maureen L	Practitioner - Non-Primary Care Provider (PCP)											
O'Sullivan Melissa	Practitioner - Non-Primary Care Provider (PCP)											
Parker Valerie A	Practitioner - Non-Primary Care Provider (PCP)											
Riccio Julie	Practitioner - Non-Primary Care Provider (PCP)											
Bhaskar Jayashri	Practitioner - Non-Primary Care Provider (PCP)											
Hussain Farah	Practitioner - Non-Primary Care Provider (PCP)											
Coco Renee Rosalind	Practitioner - Non-Primary Care Provider (PCP)											
Sixt Shelley Anne	Practitioner - Non-Primary Care Provider (PCP)											
Rahgoshay Sorour	Practitioner - Non-Primary Care Provider (PCP)											
Follansbee Ronald Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Tirgari Franck Taghi	Practitioner - Non-Primary Care Provider (PCP)											
Kuhfta Jeanne M Rn	Practitioner - Non-Primary Care Provider (PCP)											
Akubuiro Darlene D	Practitioner - Non-Primary Care Provider (PCP)											
Madni Arshia Iftikhar	Practitioner - Non-Primary Care Provider (PCP)											
Moore Brandon	Practitioner - Non-Primary Care Provider (PCP)											
Ibrahim Marwa Ieliya	Practitioner - Non-Primary Care Provider (PCP)											
Kaur Satpal	Practitioner - Non-Primary Care Provider (PCP)											
Barber Kara	Practitioner - Non-Primary Care Provider (PCP)											
Kelts Kay Yien Chi-Yan	Practitioner - Non-Primary Care Provider (PCP)											
Quay Bonnie Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Angela Kay Drake	Practitioner - Non-Primary Care Provider (PCP)											
Ferguson Sharon P	Practitioner - Non-Primary Care Provider (PCP)											
Green Sue Ann	Practitioner - Non-Primary Care Provider (PCP)											
Maseduca Aimee E	Practitioner - Non-Primary Care Provider (PCP)											
Mortezavi Mahta	Practitioner - Non-Primary Care Provider (PCP)											
Placito Rachel L	Practitioner - Non-Primary Care Provider (PCP)											
Schinlever Catherine Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											



Page 442 of 822 Run Date: 09/28/2018

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Yung Arvid	Practitioner - Non-Primary Care Provider (PCP)											
Torres Yaimara Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Blowers Meagan	Practitioner - Non-Primary Care Provider (PCP)											
Basha Hijazi Abdulaziz	Practitioner - Non-Primary Care Provider (PCP)											
Catalfano Christina Marie	Practitioner - Non-Primary Care Provider (PCP)											
Pointon Tracy Lynne	Practitioner - Non-Primary Care Provider (PCP)											
Marron Caitlin C	Practitioner - Non-Primary Care Provider (PCP)											
Nozzi Rachel	Practitioner - Non-Primary Care Provider (PCP)											
Radley Elizabeth Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Fitzpatrick Lisa	Practitioner - Non-Primary Care Provider (PCP)											
Mctammany Colleen M	Practitioner - Non-Primary Care Provider (PCP)											
Soya Danielle C	Practitioner - Non-Primary Care Provider (PCP)											
Kovach Jean M	Practitioner - Non-Primary Care Provider (PCP)											
Cox Megan De Grouchy	Practitioner - Non-Primary Care Provider (PCP)											
Jones Jayme Kathleen	Practitioner - Non-Primary Care Provider (PCP)											
Platt Mary Joann	Practitioner - Non-Primary Care Provider (PCP)											
Hannafon Freda B Np	Practitioner - Non-Primary Care Provider (PCP)											
Broderick James Edward Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Grego Patricia Jean	Practitioner - Non-Primary Care Provider (PCP)											
Gearinger Matthew Dyson Md	Practitioner - Non-Primary Care Provider (PCP)											
Marro-Tobin Maryjo Dds	Practitioner - Non-Primary Care Provider (PCP)											
Leja Carolyn Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Marino Nancy A Md	Practitioner - Non-Primary Care Provider (PCP)											
Falsey Ann Regina Md	Practitioner - Non-Primary Care Provider (PCP)											
Bakshi Sudha Devi Md	Practitioner - Non-Primary Care Provider (PCP)											
Richardson Christopher J Do	Practitioner - Non-Primary Care Provider (PCP)											
Brasacchio Ralph A Md	Practitioner - Non-Primary Care Provider (PCP)											
Pope Michael F Np	Practitioner - Non-Primary Care Provider (PCP)											
Curtin William Md	Practitioner - Non-Primary Care Provider (PCP)											
Mcintosh Kathleen T	Practitioner - Non-Primary Care Provider (PCP)											
Agarwal Mridu Bala Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 443 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Gage Lawrence E Md	Practitioner - Non-Primary Care Provider (PCP)											1
Nouranifar Rabin Md	Practitioner - Non-Primary Care Provider (PCP)											1
Markowitch Jr. Walter	Practitioner - Non-Primary Care Provider (PCP)											1
Pendergast Kathleen Byrne	Practitioner - Non-Primary Care Provider (PCP)											1
Tenebruso Kristine Lynn	Practitioner - Non-Primary Care Provider (PCP)											1
Busch Stephanie Lynn Rpa	Practitioner - Non-Primary Care Provider (PCP)											1
Song Jennifer Litterick	Practitioner - Non-Primary Care Provider (PCP)											1
Stalica Jennifer Jean	Practitioner - Non-Primary Care Provider (PCP)											1
Barnett Steven	Practitioner - Non-Primary Care Provider (PCP)											1
Mitzner Sandra Beth Md	Practitioner - Non-Primary Care Provider (PCP)											1
Coca Andreea Md	Practitioner - Non-Primary Care Provider (PCP)											1
Blank Jared	Practitioner - Non-Primary Care Provider (PCP)											
Whitney-Miller Christa	Practitioner - Non-Primary Care Provider (PCP)											1
Lewis Julie K	Practitioner - Non-Primary Care Provider (PCP)											1
Khokhar Sheharyar Saeed Md	Practitioner - Non-Primary Care Provider (PCP)											1
Kasulke Richard Francis Md	Practitioner - Non-Primary Care Provider (PCP)											1
Judd Kyle Thomas	Practitioner - Non-Primary Care Provider (PCP)											1
Lyon Christopher J	Practitioner - Non-Primary Care Provider (PCP)											1
Meacham Kimberly L	Practitioner - Non-Primary Care Provider (PCP)											
Matmati Kelly Suzanne	Practitioner - Non-Primary Care Provider (PCP)											
O'Reilly Ann Marie	Practitioner - Non-Primary Care Provider (PCP)											
Bartle Ellen Marie	Practitioner - Non-Primary Care Provider (PCP)											
Genett Karen Saloy Np	Practitioner - Non-Primary Care Provider (PCP)											
Hamblin Jennifer Ann Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Lieberman Linda L	Practitioner - Non-Primary Care Provider (PCP)											
Sciortino Vincenzina Mary	Practitioner - Non-Primary Care Provider (PCP)											1
Karki Roshan	Practitioner - Non-Primary Care Provider (PCP)											
Wexler Erika Levy	Practitioner - Non-Primary Care Provider (PCP)											
Drewski Lisa Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Agboro-Idahosa Ejiro V	Practitioner - Non-Primary Care Provider (PCP)											
Shafia Ismat	Practitioner - Non-Primary Care Provider (PCP)											



Page 444 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Murzycki Jennifer Ellen	Practitioner - Non-Primary Care Provider (PCP)											
Balderman Sophia Rebecca	Practitioner - Non-Primary Care Provider (PCP)											
Potter Amy	Practitioner - Non-Primary Care Provider (PCP)											
Sprague Kristie	Practitioner - Non-Primary Care Provider (PCP)											
Dienstag Bill D	Practitioner - Non-Primary Care Provider (PCP)											
Tomasik Helen Marie	Practitioner - Non-Primary Care Provider (PCP)											
Mckee Lori Jeanne	Practitioner - Non-Primary Care Provider (PCP)											
Wiechmann Carrie Ann	Practitioner - Non-Primary Care Provider (PCP)											
Kucharski, Mark Crna	Practitioner - Non-Primary Care Provider (PCP)											
Velia Shkendie	Practitioner - Non-Primary Care Provider (PCP)											
Shope Erin T	Practitioner - Non-Primary Care Provider (PCP)											
Heintz Eric Victor	Practitioner - Non-Primary Care Provider (PCP)											
Bertino Carmen	Practitioner - Non-Primary Care Provider (PCP)											
Hynson Denise	Practitioner - Non-Primary Care Provider (PCP)											
Glover Kristen Jean	Practitioner - Non-Primary Care Provider (PCP)											
Kazmark Amber	Practitioner - Non-Primary Care Provider (PCP)											
Wagner Stephanie	Practitioner - Non-Primary Care Provider (PCP)											
Hogan-Roy Megan	Practitioner - Non-Primary Care Provider (PCP)											
Howe Erin E	Practitioner - Non-Primary Care Provider (PCP)											
Kelly Adam Grant Md	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz George J Md	Practitioner - Non-Primary Care Provider (PCP)											
Hanes Elizabeth Sharon	Practitioner - Non-Primary Care Provider (PCP)											
Halpenny John Stirling	Practitioner - Non-Primary Care Provider (PCP)											
Shin Bryant Jung Md	Practitioner - Non-Primary Care Provider (PCP)											
Taylor Jill Grottanelli	Practitioner - Non-Primary Care Provider (PCP)											
Dombovy Mary Lynne	Practitioner - Non-Primary Care Provider (PCP)											
Hossenlopp Mary Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Freeman James Gordon	Practitioner - Non-Primary Care Provider (PCP)											
Provenzano Kimberly Lynn Np	Practitioner - Non-Primary Care Provider (PCP)											
Pudusseri Mary Jose Md	Practitioner - Non-Primary Care Provider (PCP)											
Mesiti Karyn Marie	Practitioner - Non-Primary Care Provider (PCP)				1							



Page 445 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

^ Safety Net Providers in Green	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Rosenzweig Mark S Md	Practitioner - Non-Primary Care Provider (PCP)											
Amin Rutvic Markandbhai	Practitioner - Non-Primary Care Provider (PCP)											
Landy Douglas Alan Md	Practitioner - Non-Primary Care Provider (PCP)											
Ward Kevin Michael	Practitioner - Non-Primary Care Provider (PCP)											
Khalifa Yousuf M	Practitioner - Non-Primary Care Provider (PCP)											
Amodio Corinne Danielle Cnm	Practitioner - Non-Primary Care Provider (PCP)											
Mensah Seth Md	Practitioner - Non-Primary Care Provider (PCP)											
Livingston William	Practitioner - Non-Primary Care Provider (PCP)											
Dushay Frederick Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Burns Kathleen	Practitioner - Non-Primary Care Provider (PCP)											
Wallace Joyce L	Practitioner - Non-Primary Care Provider (PCP)											
Braveman Lorraine	Practitioner - Non-Primary Care Provider (PCP)											
Schmitt Dawn Gills Np	Practitioner - Non-Primary Care Provider (PCP)											
Hopkins Patrick Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Himmel Linda	Practitioner - Non-Primary Care Provider (PCP)											
Danielle E Castagnola	Practitioner - Non-Primary Care Provider (PCP)											
Sumner Frank A Np	Practitioner - Non-Primary Care Provider (PCP)											
D'Aurizio Alison Dubarry Pt	Practitioner - Non-Primary Care Provider (PCP)											
Kralles John	Practitioner - Non-Primary Care Provider (PCP)											
Edmunds, Jr. Frederick	Practitioner - Non-Primary Care Provider (PCP)											
Shull Brian	Practitioner - Non-Primary Care Provider (PCP)											
Ameduri Clifford James Md	Practitioner - Non-Primary Care Provider (PCP)											
Douenias Caren Cooper Md	Practitioner - Non-Primary Care Provider (PCP)											
Singer Gregory M	Practitioner - Non-Primary Care Provider (PCP)											
Ortega Tulio Roberto Md	Practitioner - Non-Primary Care Provider (PCP)											
Debadts Emily M Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Yerman Bryce Md	Practitioner - Non-Primary Care Provider (PCP)											
Mami Ahmed	Practitioner - Non-Primary Care Provider (PCP)											
Padela Aasim Ilyas	Practitioner - Non-Primary Care Provider (PCP)											
Amos John G	Practitioner - Non-Primary Care Provider (PCP)			_								
Hurley Wendy	Practitioner - Non-Primary Care Provider (PCP)											



Page 446 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Lingle Jennifer Brady	Practitioner - Non-Primary Care Provider (PCP)											
Shahdad Novreen	Practitioner - Non-Primary Care Provider (PCP)											
Chodos Ari	Practitioner - Non-Primary Care Provider (PCP)											
Yanklowski Jennifer M	Practitioner - Non-Primary Care Provider (PCP)											
Misodi Emmanuel O Md	Practitioner - Non-Primary Care Provider (PCP)											
Olsen Joshua Russell	Practitioner - Non-Primary Care Provider (PCP)											
Fazili Anees A	Practitioner - Non-Primary Care Provider (PCP)											
Guche Kimberley P	Practitioner - Non-Primary Care Provider (PCP)											
Toure Aisha	Practitioner - Non-Primary Care Provider (PCP)											
Choudhary Naila	Practitioner - Non-Primary Care Provider (PCP)											
Schallmo Deborah Ann	Practitioner - Non-Primary Care Provider (PCP)											
Rizzone Katherine	Practitioner - Non-Primary Care Provider (PCP)											
Shah Ummara	Practitioner - Non-Primary Care Provider (PCP)											
Larson Cynthia Ann	Practitioner - Non-Primary Care Provider (PCP)											
Elad Sharon	Practitioner - Non-Primary Care Provider (PCP)											
Kareem Amjad	Practitioner - Non-Primary Care Provider (PCP)											
Farney Aaron Norman	Practitioner - Non-Primary Care Provider (PCP)											
Serban Radu	Practitioner - Non-Primary Care Provider (PCP)											
Vornovitsky Michael	Practitioner - Non-Primary Care Provider (PCP)											
Zimmerman Sharon Eileen	Practitioner - Non-Primary Care Provider (PCP)											
Stefanova-Stephens Nadejda	Practitioner - Non-Primary Care Provider (PCP)											
Shoemaker Melissa	Practitioner - Non-Primary Care Provider (PCP)											
Aspenleiter Taylor	Practitioner - Non-Primary Care Provider (PCP)											
Dilucia Chelsea Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Jones Janet	Practitioner - Non-Primary Care Provider (PCP)											
Holm Allison L	Practitioner - Non-Primary Care Provider (PCP)											
Hochberg Kristian	Practitioner - Non-Primary Care Provider (PCP)											
Wallin Lisa Np	Practitioner - Non-Primary Care Provider (PCP)											
Cooley Brenda	Practitioner - Non-Primary Care Provider (PCP)											
Kamath Cholpady	Practitioner - Non-Primary Care Provider (PCP)											
Patel Chirag Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 447 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Diaz Angel Alberto Md	Practitioner - Non-Primary Care Provider (PCP)											
Rao Raja V Md	Practitioner - Non-Primary Care Provider (PCP)											
Hartmann Diane M Md	Practitioner - Non-Primary Care Provider (PCP)											
Vaczy Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Cholette Jill Md	Practitioner - Non-Primary Care Provider (PCP)											
Cerami Eileen M	Practitioner - Non-Primary Care Provider (PCP)											
Cheng Julius David Md	Practitioner - Non-Primary Care Provider (PCP)											
Barbano Richard L Md	Practitioner - Non-Primary Care Provider (PCP)											
Pegoli Walter Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Schubmehl James M D	Practitioner - Non-Primary Care Provider (PCP)											
Ascioti Anthony Alfred Md	Practitioner - Non-Primary Care Provider (PCP)											
Comella Stephen Grant Md	Practitioner - Non-Primary Care Provider (PCP)											
Alker John	Practitioner - Non-Primary Care Provider (PCP)											
Spillane Michael E	Practitioner - Non-Primary Care Provider (PCP)											
Smalling David B Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Zulick Lewis Clark Md	Practitioner - Non-Primary Care Provider (PCP)											
Chazan David Dpm	Practitioner - Non-Primary Care Provider (PCP)											
White Kristine L	Practitioner - Non-Primary Care Provider (PCP)											
Jacobson Seth Md	Practitioner - Non-Primary Care Provider (PCP)											
Michaels M Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)											
Pollard Robert Q Jr Phd	Practitioner - Non-Primary Care Provider (PCP)											
Horstmann Sara Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)											
Spring Camberly Ipson Md	Practitioner - Non-Primary Care Provider (PCP)											1
Gill David Md	Practitioner - Non-Primary Care Provider (PCP)											
Sasson Talia Md	Practitioner - Non-Primary Care Provider (PCP)											
Voci Susan Lee Md	Practitioner - Non-Primary Care Provider (PCP)											
Benesch Curtis G Md	Practitioner - Non-Primary Care Provider (PCP)											
Sciera Melinda Sue	Practitioner - Non-Primary Care Provider (PCP)											
Goldblatt John Philip Md	Practitioner - Non-Primary Care Provider (PCP)											
Vince Roger K Md	Practitioner - Non-Primary Care Provider (PCP)											
Cafarell Robert F Md	Practitioner - Non-Primary Care Provider (PCP)											<u> </u>



Page 448 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Obaji Adel Md	Practitioner - Non-Primary Care Provider (PCP)											
Pilcher Webster H Md	Practitioner - Non-Primary Care Provider (PCP)											
Shapiro Arnold L Md	Practitioner - Non-Primary Care Provider (PCP)											
Rib Deborah M Md	Practitioner - Non-Primary Care Provider (PCP)											
Huston Alissa Md	Practitioner - Non-Primary Care Provider (PCP)											
Neracker Michel Pierre Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Crosby Mabel Theresa	Practitioner - Non-Primary Care Provider (PCP)											
Scott Randolph Patrick Md	Practitioner - Non-Primary Care Provider (PCP)											
Murphy Linda Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Sharma Shashi Md	Practitioner - Non-Primary Care Provider (PCP)											
Sims Margaret Mary	Practitioner - Non-Primary Care Provider (PCP)											
Guancial Elizabeth Ann	Practitioner - Non-Primary Care Provider (PCP)											
Kim Chi	Practitioner - Non-Primary Care Provider (PCP)											
Bellinger Jeremy Scott	Practitioner - Non-Primary Care Provider (PCP)											
Prince Esther Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Doyle Dana Lynne	Practitioner - Non-Primary Care Provider (PCP)											
Pasternak Robert	Practitioner - Non-Primary Care Provider (PCP)											
Siew Isaac	Practitioner - Non-Primary Care Provider (PCP)											
Tran Nobuyuki-Hai Thanh	Practitioner - Non-Primary Care Provider (PCP)											
Jordan Jamie	Practitioner - Non-Primary Care Provider (PCP)											
Ronis Sarah	Practitioner - Non-Primary Care Provider (PCP)											
Adler Sherrie A	Practitioner - Non-Primary Care Provider (PCP)											
Griepsma Mallary	Practitioner - Non-Primary Care Provider (PCP)											
Wickramarathne Avanthika Thanushi	Practitioner - Non-Primary Care Provider (PCP)											
Saleh Ahmed	Practitioner - Non-Primary Care Provider (PCP)											
Charles L Devito	Practitioner - Non-Primary Care Provider (PCP)											
Shastry Shubha	Practitioner - Non-Primary Care Provider (PCP)											
Carlson Christopher Edward	Practitioner - Non-Primary Care Provider (PCP)											
Schnorf Amanda Barry	Practitioner - Non-Primary Care Provider (PCP)											
Samhouri Yazan	Practitioner - Non-Primary Care Provider (PCP)											
Carolan Lauren	Practitioner - Non-Primary Care Provider (PCP)											



Page 449 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating 1	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Bauer Kerry	Practitioner - Non-Primary Care Provider (PCP)											
Daly Rachael H	Practitioner - Non-Primary Care Provider (PCP)											
Nguyen Anh	Practitioner - Non-Primary Care Provider (PCP)											
Virdee Sanjiv	Practitioner - Non-Primary Care Provider (PCP)											
Siebold Earlene Catherine Md	Practitioner - Non-Primary Care Provider (PCP)											
Dziwis Paul S Md	Practitioner - Non-Primary Care Provider (PCP)											
Stoner Michael Clinton	Practitioner - Non-Primary Care Provider (PCP)											
Sharda Varsha Pradeep Md	Practitioner - Non-Primary Care Provider (PCP)											
Kringstein Peter A Md	Practitioner - Non-Primary Care Provider (PCP)											
Werner Sheldon Louis Md	Practitioner - Non-Primary Care Provider (PCP)											
Garneau Diana Eos Md	Practitioner - Non-Primary Care Provider (PCP)											
O'Hanlan Katherine P Md	Practitioner - Non-Primary Care Provider (PCP)											
Svengsouk Jefferson S Md	Practitioner - Non-Primary Care Provider (PCP)											
Peartree Paul K	Practitioner - Non-Primary Care Provider (PCP)											
Bernstein Allan D Md	Practitioner - Non-Primary Care Provider (PCP)											
Chilton Dorothy Palmer	Practitioner - Non-Primary Care Provider (PCP)											
Quaidoo Emmanuel Adolphus Md	Practitioner - Non-Primary Care Provider (PCP)											
Gill Linda M Md	Practitioner - Non-Primary Care Provider (PCP)											
Johnston Diane L	Practitioner - Non-Primary Care Provider (PCP)											
Foote Colleen S	Practitioner - Non-Primary Care Provider (PCP)											
Quill Caroline Mayberry	Practitioner - Non-Primary Care Provider (PCP)											
Callahan Paula Ann	Practitioner - Non-Primary Care Provider (PCP)											
Norton Barbara	Practitioner - Non-Primary Care Provider (PCP)											
Leone Anthony Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Hoefnagel Amie	Practitioner - Non-Primary Care Provider (PCP)											
Kosmicki Maureen Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Rasubala Linda	Practitioner - Non-Primary Care Provider (PCP)											
Varghese Sherry Susan	Practitioner - Non-Primary Care Provider (PCP)											
Yarlagadda Roopa	Practitioner - Non-Primary Care Provider (PCP)											
Maclaren Kelly	Practitioner - Non-Primary Care Provider (PCP)											
Middaugh Jennifer	Practitioner - Non-Primary Care Provider (PCP)				1							



Page 450 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Howell Erik Henry	Practitioner - Non-Primary Care Provider (PCP)										
Hartmann Alexander John Paul Welch	Practitioner - Non-Primary Care Provider (PCP)										
Stanton Emily	Practitioner - Non-Primary Care Provider (PCP)										
Burhans Kristen	Practitioner - Non-Primary Care Provider (PCP)										
Flaherty Allison L	Practitioner - Non-Primary Care Provider (PCP)										
Stern Jessica Lynne	Practitioner - Non-Primary Care Provider (PCP)										
Lissow Meghan E	Practitioner - Non-Primary Care Provider (PCP)										
Thomas Christopher Mr.	Practitioner - Non-Primary Care Provider (PCP)										
Howarth Marlys Amanda	Practitioner - Non-Primary Care Provider (PCP)										
Bordley Erin Chandler	Practitioner - Non-Primary Care Provider (PCP)										
Desain Mary Carpenter	Practitioner - Non-Primary Care Provider (PCP)										
Hamilton Mary	Practitioner - Non-Primary Care Provider (PCP)										
Slyngstad Tyler	Practitioner - Non-Primary Care Provider (PCP)										
Shaw James G	Practitioner - Non-Primary Care Provider (PCP)										
Pujji Anjoulie	Practitioner - Non-Primary Care Provider (PCP)										
Sharp Karleigh	Practitioner - Non-Primary Care Provider (PCP)										
Haskins Erin Marie	Practitioner - Non-Primary Care Provider (PCP)										
Solpietro Stephanie	Practitioner - Non-Primary Care Provider (PCP)										
Le Vy Thuy	Practitioner - Non-Primary Care Provider (PCP)										
Rhodes Michael	Practitioner - Non-Primary Care Provider (PCP)										
Hezel Aram Francis	Practitioner - Non-Primary Care Provider (PCP)										
Macintyre Mary Robin	Practitioner - Non-Primary Care Provider (PCP)										
Levine Ethan Do	Practitioner - Non-Primary Care Provider (PCP)										
Basler Stephen Carl	Practitioner - Non-Primary Care Provider (PCP)										
Reit Yechiel A	Practitioner - Non-Primary Care Provider (PCP)										
Di Loreto David Allen Jr Md	Practitioner - Non-Primary Care Provider (PCP)										
Candelario Grace De Los Santos	Practitioner - Non-Primary Care Provider (PCP)										
Wesley Kimberly M Np	Practitioner - Non-Primary Care Provider (PCP)										
Williams Janet M Md	Practitioner - Non-Primary Care Provider (PCP)										
Mathew Theckedath M Md	Practitioner - Non-Primary Care Provider (PCP)										
Metzger Crna, Debbie	Practitioner - Non-Primary Care Provider (PCP)										



Page 451 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

* Safety Net Providers in Green	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Rashid Husayn A Md	Practitioner - Non-Primary Care Provider (PCP)											
Sherman Kathleen Denise Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Nead Michael	Practitioner - Non-Primary Care Provider (PCP)											
Voloshin Ilya	Practitioner - Non-Primary Care Provider (PCP)											
Calvaruso Anne F Np	Practitioner - Non-Primary Care Provider (PCP)											
Kashtan Igor M	Practitioner - Non-Primary Care Provider (PCP)											
Karnes Angela F	Practitioner - Non-Primary Care Provider (PCP)											
Spratt Pa, Barton	Practitioner - Non-Primary Care Provider (PCP)											
Skoog Dale P Md	Practitioner - Non-Primary Care Provider (PCP)											
Kleiner Anatole Kenneth	Practitioner - Non-Primary Care Provider (PCP)											
Subin Kenneth Paul	Practitioner - Non-Primary Care Provider (PCP)											
Gyle Andrew A	Practitioner - Non-Primary Care Provider (PCP)											
Kosson Harlan Md	Practitioner - Non-Primary Care Provider (PCP)											
Huiatt Kelly R Md	Practitioner - Non-Primary Care Provider (PCP)											
Grewal, Varinder	Practitioner - Non-Primary Care Provider (PCP)											
Weber Mary Ann	Practitioner - Non-Primary Care Provider (PCP)											
Laguio Maryrose	Practitioner - Non-Primary Care Provider (PCP)											
Oneill Margaret A	Practitioner - Non-Primary Care Provider (PCP)											
Gorenflo Allison M	Practitioner - Non-Primary Care Provider (PCP)											
Karcz Marcin	Practitioner - Non-Primary Care Provider (PCP)											
Damann Krista Marguerite Phd	Practitioner - Non-Primary Care Provider (PCP)											
Chaddock Diana L	Practitioner - Non-Primary Care Provider (PCP)											
Crelley Lilah	Practitioner - Non-Primary Care Provider (PCP)											
Ji Kyung	Practitioner - Non-Primary Care Provider (PCP)											
Kass-Hout Tareq	Practitioner - Non-Primary Care Provider (PCP)											
Georgios Romanos	Practitioner - Non-Primary Care Provider (PCP)											
Gonzalez Jessica Fnp	Practitioner - Non-Primary Care Provider (PCP)											
Diaz Amanda	Practitioner - Non-Primary Care Provider (PCP)											
Moon Amanda	Practitioner - Non-Primary Care Provider (PCP)											
Mietz Andrew J	Practitioner - Non-Primary Care Provider (PCP)											
Stump Johanna Rose	Practitioner - Non-Primary Care Provider (PCP)											



Page 452 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Conolly Patricia M	Practitioner - Non-Primary Care Provider (PCP)											1
Bello Adesuwa Benedicta	Practitioner - Non-Primary Care Provider (PCP)											1
Krafft Catherine Anna	Practitioner - Non-Primary Care Provider (PCP)											1
Weis Adam Jon	Practitioner - Non-Primary Care Provider (PCP)											1
Gammada Yomiyyu Zelalem	Practitioner - Non-Primary Care Provider (PCP)											1
Lampo Denise Ms.	Practitioner - Non-Primary Care Provider (PCP)											1
Lozada Capriles Yolianne A	Practitioner - Non-Primary Care Provider (PCP)											1
Mroz Peter Alexander	Practitioner - Non-Primary Care Provider (PCP)											1
Milton Katherine Ms.	Practitioner - Non-Primary Care Provider (PCP)											1
Walsh Dodi	Practitioner - Non-Primary Care Provider (PCP)											1
Turner Carl	Practitioner - Non-Primary Care Provider (PCP)											1
Pearce Douglas Allen	Practitioner - Non-Primary Care Provider (PCP)											1
Dodds Marcie	Practitioner - Non-Primary Care Provider (PCP)											1
Ampadu Luzann Cecile	Practitioner - Non-Primary Care Provider (PCP)											1
Mysore Naveen	Practitioner - Non-Primary Care Provider (PCP)											1
Devuyst Renee	Practitioner - Non-Primary Care Provider (PCP)											1
Gettings Elizabeth C	Practitioner - Non-Primary Care Provider (PCP)											1
Lukula Olufolake	Practitioner - Non-Primary Care Provider (PCP)											1
Elizabeth W Mckinley	Practitioner - Non-Primary Care Provider (PCP)											1
Ong Ling S Md	Practitioner - Non-Primary Care Provider (PCP)											1
Kirshner Ronald L Md	Practitioner - Non-Primary Care Provider (PCP)											1
Shemmeri Nida Md	Practitioner - Non-Primary Care Provider (PCP)											1
Massaro-Baker Lynne M	Practitioner - Non-Primary Care Provider (PCP)											1
Dumyati Ghinwa K Md	Practitioner - Non-Primary Care Provider (PCP)											1
Pynn Stacey Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											1
Stein Todd Md	Practitioner - Non-Primary Care Provider (PCP)											1
Yirinec Brian David Md	Practitioner - Non-Primary Care Provider (PCP)											
Edwards Frank J Md	Practitioner - Non-Primary Care Provider (PCP)											
Adler Thomas R Md	Practitioner - Non-Primary Care Provider (PCP)											
Chaudhary Imran N Md	Practitioner - Non-Primary Care Provider (PCP)											<u> </u>
Wahl Gary W Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 453 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Delehanty Joseph Matthew Md	Practitioner - Non-Primary Care Provider (PCP)										
Foster David Charles Md Mph	Practitioner - Non-Primary Care Provider (PCP)										
Danahy Susan A Md	Practitioner - Non-Primary Care Provider (PCP)										
Beresford Richard Md	Practitioner - Non-Primary Care Provider (PCP)										
Reddy Sireesha	Practitioner - Non-Primary Care Provider (PCP)										
Gwen K Sterns	Practitioner - Non-Primary Care Provider (PCP)										
Ibrahim Mohamed Mohamed Md	Practitioner - Non-Primary Care Provider (PCP)										
Sloan Pearce	Practitioner - Non-Primary Care Provider (PCP)										
Lampell Marc Steven Md	Practitioner - Non-Primary Care Provider (PCP)										
Goodfriend Andrew Neil Md	Practitioner - Non-Primary Care Provider (PCP)										
Esders Barbara L	Practitioner - Non-Primary Care Provider (PCP)										
Hausman Kathleen Louise Cnm	Practitioner - Non-Primary Care Provider (PCP)										
Miller Tracy	Practitioner - Non-Primary Care Provider (PCP)										
Rice Audrey	Practitioner - Non-Primary Care Provider (PCP)										
Schmidt Ellen Renee	Practitioner - Non-Primary Care Provider (PCP)										
Drew Dana M	Practitioner - Non-Primary Care Provider (PCP)										
Lafaro Maria Christine	Practitioner - Non-Primary Care Provider (PCP)										
Johnson Sharon	Practitioner - Non-Primary Care Provider (PCP)										
Mesfin Addisu	Practitioner - Non-Primary Care Provider (PCP)										
Almekinder Judith	Practitioner - Non-Primary Care Provider (PCP)										
Carlson David	Practitioner - Non-Primary Care Provider (PCP)										
Taddeo Christina	Practitioner - Non-Primary Care Provider (PCP)										
Mariani Jennifer A	Practitioner - Non-Primary Care Provider (PCP)										
Smith Dawn A	Practitioner - Non-Primary Care Provider (PCP)										
Gunter Melissa	Practitioner - Non-Primary Care Provider (PCP)										
Farkas Rachel Leah	Practitioner - Non-Primary Care Provider (PCP)										
Mammen Jennifer	Practitioner - Non-Primary Care Provider (PCP)										
Dorscheid Paul M	Practitioner - Non-Primary Care Provider (PCP)										
Juersivich Adam Paul	Practitioner - Non-Primary Care Provider (PCP)										
Whitney Corrin	Practitioner - Non-Primary Care Provider (PCP)										
Mattes Joseph Mr.	Practitioner - Non-Primary Care Provider (PCP)										



Page 454 of 822 Run Date: 09/28/2018

#### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating 1	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Vanduyne Kayleigh Breanne	Practitioner - Non-Primary Care Provider (PCP)											
Zwart Joshua Michael	Practitioner - Non-Primary Care Provider (PCP)											
Miller Michelle M	Practitioner - Non-Primary Care Provider (PCP)											
Grisales Diego	Practitioner - Non-Primary Care Provider (PCP)											
Panwala Apurav Ashokkumar	Practitioner - Non-Primary Care Provider (PCP)											
Robertson Bozena Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Bath Shaun S	Practitioner - Non-Primary Care Provider (PCP)											
Kleehammer Daniel G	Practitioner - Non-Primary Care Provider (PCP)											
Diep Ngoc B	Practitioner - Non-Primary Care Provider (PCP)											
Reber Karen	Practitioner - Non-Primary Care Provider (PCP)											
Herold Danielle	Practitioner - Non-Primary Care Provider (PCP)											
Worthington Bethany Ann	Practitioner - Non-Primary Care Provider (PCP)											
Bentley Amanda Elaine	Practitioner - Non-Primary Care Provider (PCP)											
Garton Nathan Alan	Practitioner - Non-Primary Care Provider (PCP)											
Stroud Garrett L	Practitioner - Non-Primary Care Provider (PCP)											
Connolly Brian P Md	Practitioner - Non-Primary Care Provider (PCP)											
Jennings Samuel Thomas Md	Practitioner - Non-Primary Care Provider (PCP)											
Thiele Ralf Gunter Md	Practitioner - Non-Primary Care Provider (PCP)											
Maniscalco William M Md	Practitioner - Non-Primary Care Provider (PCP)											
Coughlin Kevin M Md	Practitioner - Non-Primary Care Provider (PCP)											
Lande Marc B Md	Practitioner - Non-Primary Care Provider (PCP)											
Plotnik Ronald D Md	Practitioner - Non-Primary Care Provider (PCP)											
Kieffer Jennifer Margaret	Practitioner - Non-Primary Care Provider (PCP)											
Mark James Barile Md	Practitioner - Non-Primary Care Provider (PCP)											
Olsen Clinton Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Urban Marguerite A Md	Practitioner - Non-Primary Care Provider (PCP)											
Mendelsohn Erica Lynn Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Weinberger Michael A Md	Practitioner - Non-Primary Care Provider (PCP)											
Milano Michael Thomas Md	Practitioner - Non-Primary Care Provider (PCP)											
Reifenrath Debra A	Practitioner - Non-Primary Care Provider (PCP)											
Curle Alan Eugene Md	Practitioner - Non-Primary Care Provider (PCP)											



## **New York State Department Of Health Delivery System Reform Incentive Payment Project**

Page 455 of 822 Run Date: 09/28/2018

**DSRIP Implementation Plan Project** 

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Tuttle Jane Isabel Np	Practitioner - Non-Primary Care Provider (PCP)											
Joseph Jean Volny Md	Practitioner - Non-Primary Care Provider (PCP)											 
Mitten David J Md	Practitioner - Non-Primary Care Provider (PCP)											
Inzana Anthony Pa	Practitioner - Non-Primary Care Provider (PCP)											 
Sutton James Benjamin Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Polashenski Pamela Sue Md	Practitioner - Non-Primary Care Provider (PCP)											
Randhawa M Tariq	Practitioner - Non-Primary Care Provider (PCP)											
Herberger Cindy M	Practitioner - Non-Primary Care Provider (PCP)											
Asbury Robert F Md	Practitioner - Non-Primary Care Provider (PCP)											
Bunt Debra Ann	Practitioner - Non-Primary Care Provider (PCP)											 
Gibson Cynthia J Np	Practitioner - Non-Primary Care Provider (PCP)											
Ramsey Allison Clare Md	Practitioner - Non-Primary Care Provider (PCP)											
Stenziano Gabriel J	Practitioner - Non-Primary Care Provider (PCP)											 
Hutchinson Karen Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)											 
Lien Susan Fai	Practitioner - Non-Primary Care Provider (PCP)											
Arena James Joseph	Practitioner - Non-Primary Care Provider (PCP)											 
Chennupati Sreedevi Md	Practitioner - Non-Primary Care Provider (PCP)											 
Nolan Valerie E	Practitioner - Non-Primary Care Provider (PCP)											
Ackley Melinda	Practitioner - Non-Primary Care Provider (PCP)											
Cooper Amber	Practitioner - Non-Primary Care Provider (PCP)											 
Siala Tarek M	Practitioner - Non-Primary Care Provider (PCP)											
Glocker Roan	Practitioner - Non-Primary Care Provider (PCP)											
Hatzoudis Georgios	Practitioner - Non-Primary Care Provider (PCP)											 
Sarakanti Satyavathy Md	Practitioner - Non-Primary Care Provider (PCP)											
Hoadley Kim Marie	Practitioner - Non-Primary Care Provider (PCP)											 
Schutt Darren Paul	Practitioner - Non-Primary Care Provider (PCP)											
Whaley Natalie Sue	Practitioner - Non-Primary Care Provider (PCP)											
Borus Zachary Andrew	Practitioner - Non-Primary Care Provider (PCP)											
Eran Melissa Muto	Practitioner - Non-Primary Care Provider (PCP)											
Khalid Muhammad	Practitioner - Non-Primary Care Provider (PCP)											
Natalie Anika Cort	Practitioner - Non-Primary Care Provider (PCP)											



## **New York State Department Of Health Delivery System Reform Incentive Payment Project**

Page 456 of 822 Run Date: 09/28/2018

**DSRIP Implementation Plan Project** 

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Mcgahan Stacey	Practitioner - Non-Primary Care Provider (PCP)											
Nourollah-Zadeh Emad	Practitioner - Non-Primary Care Provider (PCP)											
Russ Shana Melissa	Practitioner - Non-Primary Care Provider (PCP)											
Brody Davya	Practitioner - Non-Primary Care Provider (PCP)											
Anaizi Nadine N	Practitioner - Non-Primary Care Provider (PCP)											
Moran Kayleigh Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Freeseman Paige	Practitioner - Non-Primary Care Provider (PCP)											
Feese Kristen Danielle	Practitioner - Non-Primary Care Provider (PCP)											
Amir Audrey	Practitioner - Non-Primary Care Provider (PCP)											
Carmel Tammy L	Practitioner - Non-Primary Care Provider (PCP)											
Dunning Lauren A	Practitioner - Non-Primary Care Provider (PCP)											
Schuyler Margaret Rainier	Practitioner - Non-Primary Care Provider (PCP)											
Goto Sara Krystina	Practitioner - Non-Primary Care Provider (PCP)											
Kelly Jean C	Practitioner - Non-Primary Care Provider (PCP)											
Newman Linda	Practitioner - Non-Primary Care Provider (PCP)											
Schamel Sarah Lynne	Practitioner - Non-Primary Care Provider (PCP)											
Shaffer Ryan	Practitioner - Non-Primary Care Provider (PCP)											
Hall Maria	Practitioner - Non-Primary Care Provider (PCP)											
Ditch Nichole	Practitioner - Non-Primary Care Provider (PCP)											
Rose Steven Jay Md	Practitioner - Non-Primary Care Provider (PCP)											
Ritzel Gary A	Practitioner - Non-Primary Care Provider (PCP)											
Nelson Berit	Practitioner - Non-Primary Care Provider (PCP)											
Franzen Debra Lynne	Practitioner - Non-Primary Care Provider (PCP)											
Lucas Stefan Md	Practitioner - Non-Primary Care Provider (PCP)											
Macrae Scott Murdock Md	Practitioner - Non-Primary Care Provider (PCP)											
Palacio Carlos D Md	Practitioner - Non-Primary Care Provider (PCP)											
Peckham Kimberly R	Practitioner - Non-Primary Care Provider (PCP)											
Messing Edward M Md	Practitioner - Non-Primary Care Provider (PCP)											
O'Brien Jeanne Md	Practitioner - Non-Primary Care Provider (PCP)											
Reddy Sai S Md	Practitioner - Non-Primary Care Provider (PCP)											
Scott Kerry A	Practitioner - Non-Primary Care Provider (PCP)											



Page 457 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Igboeli Adaobi M	Practitioner - Non-Primary Care Provider (PCP)											
Chen Ya Li Md	Practitioner - Non-Primary Care Provider (PCP)											
Zimmer Gregory	Practitioner - Non-Primary Care Provider (PCP)											
Donegan, Christopher	Practitioner - Non-Primary Care Provider (PCP)											
Leonard Michael Scott Md	Practitioner - Non-Primary Care Provider (PCP)											
Keyes Jr Michael Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Platania Bridget Lydon	Practitioner - Non-Primary Care Provider (PCP)											
Meyerowitz Cyril	Practitioner - Non-Primary Care Provider (PCP)											
Ball Deborah Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Holahan Mary Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Hamilton Deborah Rodriguez	Practitioner - Non-Primary Care Provider (PCP)											
Brenner Charles Mitchell Dmd	Practitioner - Non-Primary Care Provider (PCP)											
Rogers Patricia Boldt	Practitioner - Non-Primary Care Provider (PCP)											
Colletta Marilyn	Practitioner - Non-Primary Care Provider (PCP)											
Lowry Michele H	Practitioner - Non-Primary Care Provider (PCP)											
Firendino Lynn Ann	Practitioner - Non-Primary Care Provider (PCP)											
Bartz Christian	Practitioner - Non-Primary Care Provider (PCP)											
Clark Pamela Jean	Practitioner - Non-Primary Care Provider (PCP)											
Jerum Amy Np	Practitioner - Non-Primary Care Provider (PCP)											
Fabian Janet	Practitioner - Non-Primary Care Provider (PCP)											
Stutz Erin Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Oh Irvin Chung	Practitioner - Non-Primary Care Provider (PCP)											
Adamides Odysseus Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Man Li-Xing	Practitioner - Non-Primary Care Provider (PCP)											
Lee Katelyn Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Usoh Chinenyenwa	Practitioner - Non-Primary Care Provider (PCP)											
Harrison Yvonne Leroux	Practitioner - Non-Primary Care Provider (PCP)											
Peter G Maxwell	Practitioner - Non-Primary Care Provider (PCP)											
Fox Diana	Practitioner - Non-Primary Care Provider (PCP)											
Miller Vanessa	Practitioner - Non-Primary Care Provider (PCP)											
Macikowski Michael Joseph	Practitioner - Non-Primary Care Provider (PCP)											



Page 458 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Nadbrzuch Rachel L	Practitioner - Non-Primary Care Provider (PCP)										
Ibezim Blessing Akudo	Practitioner - Non-Primary Care Provider (PCP)										
Jubert Tina M	Practitioner - Non-Primary Care Provider (PCP)										
York Polvino Michelle	Practitioner - Non-Primary Care Provider (PCP)										
Smith Joy Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Boerman Jamie Michelle	Practitioner - Non-Primary Care Provider (PCP)										
Vavrecan Carolyn M	Practitioner - Non-Primary Care Provider (PCP)										
Verghese Basil George	Practitioner - Non-Primary Care Provider (PCP)										
Dimarco Jamie	Practitioner - Non-Primary Care Provider (PCP)										
Verdino Meghan	Practitioner - Non-Primary Care Provider (PCP)										
Hulme Wendy	Practitioner - Non-Primary Care Provider (PCP)										
Doucette Jacqueline M	Practitioner - Non-Primary Care Provider (PCP)										
Carly L Hart Pa-C	Practitioner - Non-Primary Care Provider (PCP)										
Sefick Laine	Practitioner - Non-Primary Care Provider (PCP)										
Fleishman Brandee Lee	Practitioner - Non-Primary Care Provider (PCP)										
Whitman Daniel Scott	Practitioner - Non-Primary Care Provider (PCP)										
Hernandez-Alejandro Roberto	Practitioner - Non-Primary Care Provider (PCP)										
Heeks Heather	Practitioner - Non-Primary Care Provider (PCP)										
Lewis Stephen F	Practitioner - Non-Primary Care Provider (PCP)										
Alexis Jeffrey D Md	Practitioner - Non-Primary Care Provider (PCP)										
Bilen Ziya Md	Practitioner - Non-Primary Care Provider (PCP)										
Kingsley Gerald Scott	Practitioner - Non-Primary Care Provider (PCP)										
Pfeiffer Joan	Practitioner - Non-Primary Care Provider (PCP)										
Dirisio Leslie D	Practitioner - Non-Primary Care Provider (PCP)										
Lustik Stewart Jay Md	Practitioner - Non-Primary Care Provider (PCP)										
Auerbach Karl Md	Practitioner - Non-Primary Care Provider (PCP)										
Mattle Kathryn B Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Bates Susan E	Practitioner - Non-Primary Care Provider (PCP)										
Mclean Amy Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Kochersberger Gary Md	Practitioner - Non-Primary Care Provider (PCP)										
Freier Dale Louis Jr	Practitioner - Non-Primary Care Provider (PCP)										



Page 459 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Burgess Laura Jeanne Cnm	Practitioner - Non-Primary Care Provider (PCP)											
Domagola Terry	Practitioner - Non-Primary Care Provider (PCP)											1
Levy Elad I Md	Practitioner - Non-Primary Care Provider (PCP)											
Tomani Madonna R Md	Practitioner - Non-Primary Care Provider (PCP)											
Metcalf James Crawford Jr	Practitioner - Non-Primary Care Provider (PCP)											 
Geen Sheila Anne Cnm	Practitioner - Non-Primary Care Provider (PCP)											 
Simonetti Rebecca B Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Kandlikar Meera Satish	Practitioner - Non-Primary Care Provider (PCP)											 
Smith Kristin	Practitioner - Non-Primary Care Provider (PCP)											
Chaffee Brian	Practitioner - Non-Primary Care Provider (PCP)											 
Romanofsky Kelly A Rpa	Practitioner - Non-Primary Care Provider (PCP)											 
Moore Catherine Anne	Practitioner - Non-Primary Care Provider (PCP)											
Lane Heather	Practitioner - Non-Primary Care Provider (PCP)											
Mustaca Christine L	Practitioner - Non-Primary Care Provider (PCP)											 
Turner Bradley	Practitioner - Non-Primary Care Provider (PCP)											
Sayedy Leena	Practitioner - Non-Primary Care Provider (PCP)											 
Yonker Terry Np	Practitioner - Non-Primary Care Provider (PCP)											
Dhakal Sughosh	Practitioner - Non-Primary Care Provider (PCP)											
Dorkhom Jack Michael	Practitioner - Non-Primary Care Provider (PCP)											
Martinez-Capolino Cynthia	Practitioner - Non-Primary Care Provider (PCP)											
Torres Christopher D	Practitioner - Non-Primary Care Provider (PCP)											
Tackaberry Jessica	Practitioner - Non-Primary Care Provider (PCP)											
Niedzielska Jadwiga B	Practitioner - Non-Primary Care Provider (PCP)											
Odrzywolski Karen J	Practitioner - Non-Primary Care Provider (PCP)											
Meagan Lauricella	Practitioner - Non-Primary Care Provider (PCP)											
Ferguson Deanna	Practitioner - Non-Primary Care Provider (PCP)											 
Veronda Susan Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Arendt Anne Marie	Practitioner - Non-Primary Care Provider (PCP)											
Dance Maryellen	Practitioner - Non-Primary Care Provider (PCP)											 
Griffin Mary T	Practitioner - Non-Primary Care Provider (PCP)											 
Eileen T Stocum	Practitioner - Non-Primary Care Provider (PCP)									İ		



Page 460 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Sarah A Gamel Rpa-C	Practitioner - Non-Primary Care Provider (PCP)											
Newman Lisa	Practitioner - Non-Primary Care Provider (PCP)											
Hameed Mazin Majeed	Practitioner - Non-Primary Care Provider (PCP)											
Guerra Alma	Practitioner - Non-Primary Care Provider (PCP)											
Crews Lisa Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Leigh-Simms Kathleen	Practitioner - Non-Primary Care Provider (PCP)											
Sarah S Hossenlopp	Practitioner - Non-Primary Care Provider (PCP)											 
Dilone Sergio	Practitioner - Non-Primary Care Provider (PCP)											 
Bellassai Krista Marie	Practitioner - Non-Primary Care Provider (PCP)											
Patel Karishma J	Practitioner - Non-Primary Care Provider (PCP)											
Fischer Mark Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Hahn Erica	Practitioner - Non-Primary Care Provider (PCP)											 
Mchenry Harry Dale	Practitioner - Non-Primary Care Provider (PCP)											 
Fauci Spring Anne	Practitioner - Non-Primary Care Provider (PCP)											 
Farah Jennifer Lynne	Practitioner - Non-Primary Care Provider (PCP)											
Reilly Melissa	Practitioner - Non-Primary Care Provider (PCP)											 
Feldman Doron Md	Practitioner - Non-Primary Care Provider (PCP)											 
Sorrentino Sandy Pc Md Jr	Practitioner - Non-Primary Care Provider (PCP)											
Pullman Linda	Practitioner - Non-Primary Care Provider (PCP)											 
Szalados James E Md	Practitioner - Non-Primary Care Provider (PCP)											 
Atkinson Michael M Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Wilson Karen Marie Md	Practitioner - Non-Primary Care Provider (PCP)											 
Lindquist Bernadette	Practitioner - Non-Primary Care Provider (PCP)											
Seetharaman Mysore L Md	Practitioner - Non-Primary Care Provider (PCP)											 
Murphy Timothy	Practitioner - Non-Primary Care Provider (PCP)											 
Adams Mark J Md	Practitioner - Non-Primary Care Provider (PCP)											
Currier Glenn W Md	Practitioner - Non-Primary Care Provider (PCP)											
Buchsbaum Gunhilde M Md	Practitioner - Non-Primary Care Provider (PCP)											
Lewis Vivian Md	Practitioner - Non-Primary Care Provider (PCP)											
Klein Andrea	Practitioner - Non-Primary Care Provider (PCP)											
Dorsey Earl Ray Md	Practitioner - Non-Primary Care Provider (PCP)											1



Page 461 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Schultz Patricia B	Practitioner - Non-Primary Care Provider (PCP)											
Leonard Jr. Glenn Md	Practitioner - Non-Primary Care Provider (PCP)											
Burtner Caroline	Practitioner - Non-Primary Care Provider (PCP)											
Farid Asim Md	Practitioner - Non-Primary Care Provider (PCP)											
Silver Harris Md	Practitioner - Non-Primary Care Provider (PCP)											
Rose Theresa E Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Dinnan Mary A Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Pitler Timothy David	Practitioner - Non-Primary Care Provider (PCP)											
Yousef Samir Edward Md	Practitioner - Non-Primary Care Provider (PCP)											
Pearson Thomas Arthur Md	Practitioner - Non-Primary Care Provider (PCP)											
Klajbor Elaine Aers	Practitioner - Non-Primary Care Provider (PCP)											
Norton Jessica Rose	Practitioner - Non-Primary Care Provider (PCP)											
Dalton Sara H Np	Practitioner - Non-Primary Care Provider (PCP)											
Medeiros Milton	Practitioner - Non-Primary Care Provider (PCP)											
Christine A Lemoine	Practitioner - Non-Primary Care Provider (PCP)											
Guntrum Debra J Np	Practitioner - Non-Primary Care Provider (PCP)											
Cardella Laura Henrichs	Practitioner - Non-Primary Care Provider (PCP)											
Heffron Tracy L Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Macrae (Handelman) Crna, Meghan	Practitioner - Non-Primary Care Provider (PCP)											
Harrison Courtney Troy	Practitioner - Non-Primary Care Provider (PCP)											
Bhavsar Hiloni	Practitioner - Non-Primary Care Provider (PCP)											
Sediqi Nas	Practitioner - Non-Primary Care Provider (PCP)											
Brucker Justin Lee	Practitioner - Non-Primary Care Provider (PCP)											
Patel Vinyas Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Chaturvedi Apeksha	Practitioner - Non-Primary Care Provider (PCP)											
Chilungu Michael	Practitioner - Non-Primary Care Provider (PCP)											
Greves Cole Md	Practitioner - Non-Primary Care Provider (PCP)											
Gardner Jacinta Anne	Practitioner - Non-Primary Care Provider (PCP)											
Sbenghe Maria Magdalena	Practitioner - Non-Primary Care Provider (PCP)											
Minton Timothy John Md	Practitioner - Non-Primary Care Provider (PCP)											
Duke Emily C	Practitioner - Non-Primary Care Provider (PCP)											



Page 462 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating 1	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Kumari Savita	Practitioner - Non-Primary Care Provider (PCP)											
Murrell Kelly	Practitioner - Non-Primary Care Provider (PCP)											
Mason Matilda Sylvia	Practitioner - Non-Primary Care Provider (PCP)											
Dhaliwal Tejwinder K	Practitioner - Non-Primary Care Provider (PCP)											
Higgins Leslie A	Practitioner - Non-Primary Care Provider (PCP)											
Burton Hannah M	Practitioner - Non-Primary Care Provider (PCP)											
Shafer Thomas G	Practitioner - Non-Primary Care Provider (PCP)											
Fowler Jennifer Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Abreu Vanessa Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Hayes Elizabeth Ann	Practitioner - Non-Primary Care Provider (PCP)											
Brost Kimberly Joanne	Practitioner - Non-Primary Care Provider (PCP)											
Wilkinson Erin Marie	Practitioner - Non-Primary Care Provider (PCP)											
Ribeiro Analia Maria	Practitioner - Non-Primary Care Provider (PCP)											
Lester Patricia A	Practitioner - Non-Primary Care Provider (PCP)											
Mccumiskey Emily Anne	Practitioner - Non-Primary Care Provider (PCP)											
Stalter Jessica	Practitioner - Non-Primary Care Provider (PCP)											
Selke Laura Serene	Practitioner - Non-Primary Care Provider (PCP)											
Armosino-Hoderlein Maryellen	Practitioner - Non-Primary Care Provider (PCP)											
Wormer Thomas Andrew Md	Practitioner - Non-Primary Care Provider (PCP)											
Thurston-Johnson Laurie Ann	Practitioner - Non-Primary Care Provider (PCP)											
Fowler Marcia Ann Np	Practitioner - Non-Primary Care Provider (PCP)											
Teeters John Chadwick Md	Practitioner - Non-Primary Care Provider (PCP)											
Finkelstein Steven M Md	Practitioner - Non-Primary Care Provider (PCP)											
Deborah Ruth Pittinaro	Practitioner - Non-Primary Care Provider (PCP)											
Schenck Kari A Rpa	Practitioner - Non-Primary Care Provider (PCP)											
King Deborah A Phd	Practitioner - Non-Primary Care Provider (PCP)											
Pettit Wendy Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Thomas Earlando Md	Practitioner - Non-Primary Care Provider (PCP)											
Betstadt Sarah	Practitioner - Non-Primary Care Provider (PCP)											
Bodary A Kirk Md	Practitioner - Non-Primary Care Provider (PCP)											
Vivino Maria Louella Lopez	Practitioner - Non-Primary Care Provider (PCP)			1								



Page 463 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Ackerman Kate G Md	Practitioner - Non-Primary Care Provider (PCP)											
Greene Richard	Practitioner - Non-Primary Care Provider (PCP)											
Bianchi Marie Anne	Practitioner - Non-Primary Care Provider (PCP)											
Minkoff Robert A	Practitioner - Non-Primary Care Provider (PCP)											
Fricke William	Practitioner - Non-Primary Care Provider (PCP)											
Foster Michael E Md	Practitioner - Non-Primary Care Provider (PCP)											
Malaret Bernadette	Practitioner - Non-Primary Care Provider (PCP)											
I-Hweii Amy Chen	Practitioner - Non-Primary Care Provider (PCP)											
Lindsey Margaret Ann	Practitioner - Non-Primary Care Provider (PCP)											
Loeb Stuart L Md	Practitioner - Non-Primary Care Provider (PCP)											
Schiff Leslie A Dds	Practitioner - Non-Primary Care Provider (PCP)											
Proto Kimberly	Practitioner - Non-Primary Care Provider (PCP)											
Houghtalen Rory P Md	Practitioner - Non-Primary Care Provider (PCP)											
Bouton Ann	Practitioner - Non-Primary Care Provider (PCP)											
Zucchiatti Andrea	Practitioner - Non-Primary Care Provider (PCP)											
Rademacher Erin	Practitioner - Non-Primary Care Provider (PCP)											
Mutka Valerie	Practitioner - Non-Primary Care Provider (PCP)											
Gallagher James Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Markandaya Manjunath	Practitioner - Non-Primary Care Provider (PCP)											
Mckeon-Kent Raeline Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Melissa Aline Dhundale	Practitioner - Non-Primary Care Provider (PCP)											
Leonid Segal	Practitioner - Non-Primary Care Provider (PCP)											
Weise Craig	Practitioner - Non-Primary Care Provider (PCP)											
Manelis Joshua Brent Md	Practitioner - Non-Primary Care Provider (PCP)											
Wentworth Kevin John	Practitioner - Non-Primary Care Provider (PCP)											
Akamnonu Chibuikem Philip	Practitioner - Non-Primary Care Provider (PCP)											
Lee Stephen A	Practitioner - Non-Primary Care Provider (PCP)											
Kuehn Tyner	Practitioner - Non-Primary Care Provider (PCP)											
Cebollero Alberto Ramon	Practitioner - Non-Primary Care Provider (PCP)											
Vornovitsky Olga	Practitioner - Non-Primary Care Provider (PCP)											
Petrosino Annette	Practitioner - Non-Primary Care Provider (PCP)											



Page 464 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Victoria Lynn Mesko	Practitioner - Non-Primary Care Provider (PCP)											
Skurpski Frank Collins	Practitioner - Non-Primary Care Provider (PCP)											
Fender Justin Dean	Practitioner - Non-Primary Care Provider (PCP)											
Nagle Elizabeth Mary	Practitioner - Non-Primary Care Provider (PCP)											
Kellen Megan A	Practitioner - Non-Primary Care Provider (PCP)											
Drogan Kathryn Anne	Practitioner - Non-Primary Care Provider (PCP)											
Sutton Sandra Jane	Practitioner - Non-Primary Care Provider (PCP)											
Marquardt John D Md	Practitioner - Non-Primary Care Provider (PCP)											
Schwartzman Amy J Do	Practitioner - Non-Primary Care Provider (PCP)											
Myers Leslie E Do	Practitioner - Non-Primary Care Provider (PCP)											
Phillips Celeste Maria	Practitioner - Non-Primary Care Provider (PCP)											
Fessler Paula Np	Practitioner - Non-Primary Care Provider (PCP)											
Giordano Brian David	Practitioner - Non-Primary Care Provider (PCP)											
Cui Xingjia	Practitioner - Non-Primary Care Provider (PCP)											
Wilk Nancy C	Practitioner - Non-Primary Care Provider (PCP)											
Steinkohl Loretta Jean	Practitioner - Non-Primary Care Provider (PCP)											
Dunn Valerie Rolanda Md	Practitioner - Non-Primary Care Provider (PCP)											
Pentland Alice P Md	Practitioner - Non-Primary Care Provider (PCP)											
Penny Kathy A	Practitioner - Non-Primary Care Provider (PCP)											
Milner Laurie A Md	Practitioner - Non-Primary Care Provider (PCP)											
Dailey Elaine	Practitioner - Non-Primary Care Provider (PCP)											
Warner Gary Christopher Phd	Practitioner - Non-Primary Care Provider (PCP)											
Vijay Aluri Md	Practitioner - Non-Primary Care Provider (PCP)											
Denysenko Gregory	Practitioner - Non-Primary Care Provider (PCP)											
Terp David A Pa	Practitioner - Non-Primary Care Provider (PCP)											
Tahir Naseer A Md	Practitioner - Non-Primary Care Provider (PCP)											
Zent Clive Steven	Practitioner - Non-Primary Care Provider (PCP)											
Previte Gregory James Hunter Md	Practitioner - Non-Primary Care Provider (PCP)											
Twydell Paul Thomas Md	Practitioner - Non-Primary Care Provider (PCP)											
Berry Scott Frank Md	Practitioner - Non-Primary Care Provider (PCP)											
Rubens Deborah Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 465 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Terp Karen	Practitioner - Non-Primary Care Provider (PCP)											
Chhibber Ashwani K Md	Practitioner - Non-Primary Care Provider (PCP)											
Capicotto Peter Nicholas Md	Practitioner - Non-Primary Care Provider (PCP)											
Grinnell-Merrick Linda L	Practitioner - Non-Primary Care Provider (PCP)											
Forte Charles	Practitioner - Non-Primary Care Provider (PCP)											
Ettinghausen Stephen E Md	Practitioner - Non-Primary Care Provider (PCP)											
Krebs Marcia L	Practitioner - Non-Primary Care Provider (PCP)											
Grams Keith Evers Md	Practitioner - Non-Primary Care Provider (PCP)											
Olden Aaron Md	Practitioner - Non-Primary Care Provider (PCP)											
Tarbell Stephaniel Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Youngs Pa, Kathleen	Practitioner - Non-Primary Care Provider (PCP)											
Wright Tracy	Practitioner - Non-Primary Care Provider (PCP)											
Singh Rajendra Pratap Md	Practitioner - Non-Primary Care Provider (PCP)											
Butler-O'Hara Meggan E	Practitioner - Non-Primary Care Provider (PCP)											
Khera Davdender	Practitioner - Non-Primary Care Provider (PCP)											
Linder Mitchell Alan	Practitioner - Non-Primary Care Provider (PCP)											
D Arcy Jo Gaisser	Practitioner - Non-Primary Care Provider (PCP)											
Owens Helen	Practitioner - Non-Primary Care Provider (PCP)											
Varnis Charlene B Md	Practitioner - Non-Primary Care Provider (PCP)											
Teeter Mary Ann E	Practitioner - Non-Primary Care Provider (PCP)											
He Xiangyun	Practitioner - Non-Primary Care Provider (PCP)											
Obrien Brendan M	Practitioner - Non-Primary Care Provider (PCP)											
Gilani Julia	Practitioner - Non-Primary Care Provider (PCP)											
Steele Cherly	Practitioner - Non-Primary Care Provider (PCP)											
Masco Natalie Ann	Practitioner - Non-Primary Care Provider (PCP)											
Erin Mcternan Dmd	Practitioner - Non-Primary Care Provider (PCP)											
Czapeczka Wendy Jean	Practitioner - Non-Primary Care Provider (PCP)											
Amundson William Hoyt	Practitioner - Non-Primary Care Provider (PCP)											
Andrew M Mathias Md	Practitioner - Non-Primary Care Provider (PCP)											
Daurilio Caitlin Kolmer	Practitioner - Non-Primary Care Provider (PCP)											
Mccarthy Sarah R Rn	Practitioner - Non-Primary Care Provider (PCP)											



Page 466 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Gigliotti Benjamin Joseph	Practitioner - Non-Primary Care Provider (PCP)											1
Rodriguez Beltran Mayra	Practitioner - Non-Primary Care Provider (PCP)											1
Wu Xiaohua S	Practitioner - Non-Primary Care Provider (PCP)											1
Colangelo Ivanna	Practitioner - Non-Primary Care Provider (PCP)											1
Ates Barlas Alev Ms.	Practitioner - Non-Primary Care Provider (PCP)											1
Miller Emily Marqueen	Practitioner - Non-Primary Care Provider (PCP)											1
Zeppetella Katie Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											1
Malatesta Danielle Le	Practitioner - Non-Primary Care Provider (PCP)											1
Woodworth Kimberly	Practitioner - Non-Primary Care Provider (PCP)											1
Price Jessica E	Practitioner - Non-Primary Care Provider (PCP)											1
Fitzgerald Ashley D	Practitioner - Non-Primary Care Provider (PCP)											1
Foito Theresa	Practitioner - Non-Primary Care Provider (PCP)											1
Schock Jessica Lindsey	Practitioner - Non-Primary Care Provider (PCP)											1
Giannelli Frank Richard lii	Practitioner - Non-Primary Care Provider (PCP)											1
Santa Stephanie Helen	Practitioner - Non-Primary Care Provider (PCP)											1
Nielsen-Erskine Katherine	Practitioner - Non-Primary Care Provider (PCP)											1
Pirela Jacquelina	Practitioner - Non-Primary Care Provider (PCP)											1
Nguyen Vivian Ich-Hoang	Practitioner - Non-Primary Care Provider (PCP)											1
Russell Lisette	Practitioner - Non-Primary Care Provider (PCP)											1
Hamer Mark Evan Md	Practitioner - Non-Primary Care Provider (PCP)											1
Schapiro Fannie R Md	Practitioner - Non-Primary Care Provider (PCP)											1
Carr Heidi Marie	Practitioner - Non-Primary Care Provider (PCP)											1
Augostini Lisa Marie Np	Practitioner - Non-Primary Care Provider (PCP)											1
Merritt Marilyn	Practitioner - Non-Primary Care Provider (PCP)											1
Brown Melissa Ilene	Practitioner - Non-Primary Care Provider (PCP)											1
Proia-Cessna Jennifer J	Practitioner - Non-Primary Care Provider (PCP)											1
Doerr Timothy David Md	Practitioner - Non-Primary Care Provider (PCP)											
Watson William H Phd	Practitioner - Non-Primary Care Provider (PCP)											
Dombroski David A Md	Practitioner - Non-Primary Care Provider (PCP)											
Andolsek Mary Ellen	Practitioner - Non-Primary Care Provider (PCP)											
Flynn Michael K Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 467 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Richter Henry S Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Close Susan	Practitioner - Non-Primary Care Provider (PCP)											
Tausk Francisco A Md	Practitioner - Non-Primary Care Provider (PCP)											
Bronstein Robert D Md	Practitioner - Non-Primary Care Provider (PCP)											
Sham Ronald Lewis Md	Practitioner - Non-Primary Care Provider (PCP)											
Forshay Stacey	Practitioner - Non-Primary Care Provider (PCP)											
Hoover Kimberly C	Practitioner - Non-Primary Care Provider (PCP)											
Malomo Alfred	Practitioner - Non-Primary Care Provider (PCP)											
Allerton Heather Maureen Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Choudhry Wajid Md	Practitioner - Non-Primary Care Provider (PCP)											
Schenck David	Practitioner - Non-Primary Care Provider (PCP)											
Dickerson Victoria Jean Md	Practitioner - Non-Primary Care Provider (PCP)											
Benoit Nicole Angela	Practitioner - Non-Primary Care Provider (PCP)											
Felice Karyn W Np	Practitioner - Non-Primary Care Provider (PCP)											
Hayes Rosalind A Md	Practitioner - Non-Primary Care Provider (PCP)											
Kallio Amy B Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Sullivan John Keane Md	Practitioner - Non-Primary Care Provider (PCP)											
Cross Alan R	Practitioner - Non-Primary Care Provider (PCP)											
Dailey Brian Dennison Md	Practitioner - Non-Primary Care Provider (PCP)											
Spilberg Catherine T	Practitioner - Non-Primary Care Provider (PCP)											
Eckhert Sandra Jane Md	Practitioner - Non-Primary Care Provider (PCP)											
Emma Bendana	Practitioner - Non-Primary Care Provider (PCP)											
Li Sing Your	Practitioner - Non-Primary Care Provider (PCP)											
Lehoux Juan M	Practitioner - Non-Primary Care Provider (PCP)											
Schuck Maureen A	Practitioner - Non-Primary Care Provider (PCP)											
Chan-Hung Nelson Md	Practitioner - Non-Primary Care Provider (PCP)											
Cornell Ann Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Kheyfits Valeriy Md	Practitioner - Non-Primary Care Provider (PCP)											
Bohan James Md	Practitioner - Non-Primary Care Provider (PCP)											
Gross Carlise Elaine	Practitioner - Non-Primary Care Provider (PCP)											
Brianne A Kreiss Pa	Practitioner - Non-Primary Care Provider (PCP)											



Page 468 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Ransom Kurt Daniel	Practitioner - Non-Primary Care Provider (PCP)											1
Simmons Julie Pockett	Practitioner - Non-Primary Care Provider (PCP)											1
Stephanos Kathleen Margaret	Practitioner - Non-Primary Care Provider (PCP)											1
Goodberlet Denise M	Practitioner - Non-Primary Care Provider (PCP)											1
Olson Erik Thomas	Practitioner - Non-Primary Care Provider (PCP)											1
Vasylyeva Olga	Practitioner - Non-Primary Care Provider (PCP)											1
Lavender Rebecca	Practitioner - Non-Primary Care Provider (PCP)											1
Martin Heather A	Practitioner - Non-Primary Care Provider (PCP)											1
Caton-Burm Elizabeth Allison	Practitioner - Non-Primary Care Provider (PCP)											1
Qiu Haoming	Practitioner - Non-Primary Care Provider (PCP)											1
Mallory Ashley Nicole	Practitioner - Non-Primary Care Provider (PCP)											1
Kelly Brian Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Carpenter Amanda Barbara	Practitioner - Non-Primary Care Provider (PCP)											1
Bak Melissa M	Practitioner - Non-Primary Care Provider (PCP)											1
Mcdermott Janine Kathryn	Practitioner - Non-Primary Care Provider (PCP)											
Antonacci Jenna Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Nyman Michelle N	Practitioner - Non-Primary Care Provider (PCP)											
Conwell Morgan John	Practitioner - Non-Primary Care Provider (PCP)											
Marcy Andrew Cyrus	Practitioner - Non-Primary Care Provider (PCP)											
Jerge Emily Kathleen	Practitioner - Non-Primary Care Provider (PCP)											
Paciorkowski Alexander Md	Practitioner - Non-Primary Care Provider (PCP)											
Wormer Duncan D Md	Practitioner - Non-Primary Care Provider (PCP)											
Chai Sungji Md	Practitioner - Non-Primary Care Provider (PCP)											
Evans Ryan	Practitioner - Non-Primary Care Provider (PCP)											
Touchstone W Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Gabel Conger Jonathan	Practitioner - Non-Primary Care Provider (PCP)											
Schmidt Paul Md	Practitioner - Non-Primary Care Provider (PCP)											<u> </u>
Gerwig Todd E	Practitioner - Non-Primary Care Provider (PCP)											<u> </u>
Heatwole Chad Rydel Md	Practitioner - Non-Primary Care Provider (PCP)											
William James Schaefer	Practitioner - Non-Primary Care Provider (PCP)											
Tolomeo Eugene A Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 469 of 822 Run Date: 09/28/2018

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Anolik Jennifer Howitt Md	Practitioner - Non-Primary Care Provider (PCP)											1
D'Ambrosio Stephen Rpa	Practitioner - Non-Primary Care Provider (PCP)											1
Lesher Cory John	Practitioner - Non-Primary Care Provider (PCP)											1
Ingraham Kim M	Practitioner - Non-Primary Care Provider (PCP)											1
Jungquist Carla Ray	Practitioner - Non-Primary Care Provider (PCP)											1
Bose Anirban Md	Practitioner - Non-Primary Care Provider (PCP)											1
Markel Jennifer Lynne	Practitioner - Non-Primary Care Provider (PCP)											1
Brown Nancy S Rpa	Practitioner - Non-Primary Care Provider (PCP)											1
Arieno Arthur J Rpa	Practitioner - Non-Primary Care Provider (PCP)											1
Culhane Carla Jane Np	Practitioner - Non-Primary Care Provider (PCP)											1
Rushford John M	Practitioner - Non-Primary Care Provider (PCP)											1
Bailey Susan Savage	Practitioner - Non-Primary Care Provider (PCP)											1
Everett Geoffrey	Practitioner - Non-Primary Care Provider (PCP)											1
Wiedl Christina Marie	Practitioner - Non-Primary Care Provider (PCP)											1
Tatar Jeffrey C	Practitioner - Non-Primary Care Provider (PCP)											1
Holt Sheri A	Practitioner - Non-Primary Care Provider (PCP)											1
Graver Erika Kristin Rpa	Practitioner - Non-Primary Care Provider (PCP)											1
Carletta Alison	Practitioner - Non-Primary Care Provider (PCP)											1
Boyer-Reid Susan	Practitioner - Non-Primary Care Provider (PCP)											1
Morrison Clinton	Practitioner - Non-Primary Care Provider (PCP)											1
Carmel Megan Suzanne	Practitioner - Non-Primary Care Provider (PCP)											1
Moore Jessica Anne	Practitioner - Non-Primary Care Provider (PCP)											1
Frederick Susan Maria	Practitioner - Non-Primary Care Provider (PCP)											1
Sinclair Douglas Merritt	Practitioner - Non-Primary Care Provider (PCP)											1
Seablom Craig Matthew	Practitioner - Non-Primary Care Provider (PCP)											1
Palmer Julie	Practitioner - Non-Primary Care Provider (PCP)											1
Lu Charlie	Practitioner - Non-Primary Care Provider (PCP)											
Stasko Peter	Practitioner - Non-Primary Care Provider (PCP)											
Peter Amarjit David	Practitioner - Non-Primary Care Provider (PCP)											
Alag Karan Singh Md	Practitioner - Non-Primary Care Provider (PCP)											
Foote Audra	Practitioner - Non-Primary Care Provider (PCP)											



Page 470 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
D'Agostino Christina Jean	Practitioner - Non-Primary Care Provider (PCP)											
Taglialatela Anna Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Rusu Cristina	Practitioner - Non-Primary Care Provider (PCP)											
Azzolino Susan Anne	Practitioner - Non-Primary Care Provider (PCP)											
Reed Daniel P	Practitioner - Non-Primary Care Provider (PCP)											1
Hussar Rebecca Jaclene	Practitioner - Non-Primary Care Provider (PCP)											1
Quibell Bridget M	Practitioner - Non-Primary Care Provider (PCP)											
Lanigan Joseph J Md	Practitioner - Non-Primary Care Provider (PCP)											
Hwang Sungjun J Md	Practitioner - Non-Primary Care Provider (PCP)											
Vanderbrook Kathleen M	Practitioner - Non-Primary Care Provider (PCP)											
Marcus Jonathan	Practitioner - Non-Primary Care Provider (PCP)											
Mustafa Syed Izhar Md	Practitioner - Non-Primary Care Provider (PCP)											
Strollo Bonnie Np	Practitioner - Non-Primary Care Provider (PCP)											
Malik Ritu Md	Practitioner - Non-Primary Care Provider (PCP)											
Markson Jonathan Ellary Md	Practitioner - Non-Primary Care Provider (PCP)											
Michael J Decicco Md Pllc	Practitioner - Non-Primary Care Provider (PCP)											
Telga Michele L	Practitioner - Non-Primary Care Provider (PCP)											
Howell Elaina	Practitioner - Non-Primary Care Provider (PCP)											
Asselin Barbara L Md	Practitioner - Non-Primary Care Provider (PCP)											
Hill-Sober Colleen Louise	Practitioner - Non-Primary Care Provider (PCP)											
Hicks Paul S Md	Practitioner - Non-Primary Care Provider (PCP)											
Weinberg Geoffrey Md	Practitioner - Non-Primary Care Provider (PCP)											
Lofurno Peter	Practitioner - Non-Primary Care Provider (PCP)											
Eichelberger James Paul Md	Practitioner - Non-Primary Care Provider (PCP)											
Cherkis Richard Charles Md	Practitioner - Non-Primary Care Provider (PCP)											
Gross Matthew David Md	Practitioner - Non-Primary Care Provider (PCP)											
Bernstein Paul L Md	Practitioner - Non-Primary Care Provider (PCP)											i
Scott Bryan Eder Md	Practitioner - Non-Primary Care Provider (PCP)											i
Klibanoff John Erasmus Md	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Xu Chunying	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Berkner Jonathan P Rpa	Practitioner - Non-Primary Care Provider (PCP)											



Page 471 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Tokar Gyorgy Md	Practitioner - Non-Primary Care Provider (PCP)											
Bottoni Martha A	Practitioner - Non-Primary Care Provider (PCP)											
Pittinger Timothy Patrick Md	Practitioner - Non-Primary Care Provider (PCP)											
Mcmurtry Karen A	Practitioner - Non-Primary Care Provider (PCP)											
Crane Peter William Md	Practitioner - Non-Primary Care Provider (PCP)											
Valenti Robert James Phd	Practitioner - Non-Primary Care Provider (PCP)											
Patrick Paul A Md	Practitioner - Non-Primary Care Provider (PCP)											
Mclaren Sean W Dds	Practitioner - Non-Primary Care Provider (PCP)											
Hughes Inna	Practitioner - Non-Primary Care Provider (PCP)											
Liu Bingren Md	Practitioner - Non-Primary Care Provider (PCP)											
Bethin Patricia	Practitioner - Non-Primary Care Provider (PCP)											
Larrison Colleen	Practitioner - Non-Primary Care Provider (PCP)											
Victor-Vega Cassandre S	Practitioner - Non-Primary Care Provider (PCP)											
Patel Parul	Practitioner - Non-Primary Care Provider (PCP)											
Scibelli Christopher David	Practitioner - Non-Primary Care Provider (PCP)											
Robin Maclaughlin	Practitioner - Non-Primary Care Provider (PCP)											
Yoon Sonia S	Practitioner - Non-Primary Care Provider (PCP)											
Dicesare Emily Smith	Practitioner - Non-Primary Care Provider (PCP)											
Dinicola Ashley S	Practitioner - Non-Primary Care Provider (PCP)											
Carrillo Jorge	Practitioner - Non-Primary Care Provider (PCP)											
Wells-Spicer Laura Ann	Practitioner - Non-Primary Care Provider (PCP)											
Cummins Matthew	Practitioner - Non-Primary Care Provider (PCP)											
Holy Childhood	Practitioner - Non-Primary Care Provider (PCP)											
Gore Meghana Sandeep	Practitioner - Non-Primary Care Provider (PCP)											
Nacca Nicholas Erik	Practitioner - Non-Primary Care Provider (PCP)											
Font Amy M	Practitioner - Non-Primary Care Provider (PCP)											
Jones Shannon	Practitioner - Non-Primary Care Provider (PCP)											
Turgeon Kristen Denise	Practitioner - Non-Primary Care Provider (PCP)											
Nandra Kiritpaul Singh	Practitioner - Non-Primary Care Provider (PCP)											
Mammarello Paul Bri	Practitioner - Non-Primary Care Provider (PCP)											
Depasquale Daniel	Practitioner - Non-Primary Care Provider (PCP)											



Page 472 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Kress Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Godfrey Melina S	Practitioner - Non-Primary Care Provider (PCP)											
Spaulding Julana Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Hussain Humaira	Practitioner - Non-Primary Care Provider (PCP)											
Szulgit David	Practitioner - Non-Primary Care Provider (PCP)											
Eyermann Peter Schmitt	Practitioner - Non-Primary Care Provider (PCP)											
Heitmann Holly Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Triassi Rachel Marie	Practitioner - Non-Primary Care Provider (PCP)											
Seger Anca Md	Practitioner - Non-Primary Care Provider (PCP)											
Rashid Rola H	Practitioner - Non-Primary Care Provider (PCP)											
Hanrahan David Michael Pa	Practitioner - Non-Primary Care Provider (PCP)											
Soliman Adel Boushra Md	Practitioner - Non-Primary Care Provider (PCP)											
Rich John Jeffrey	Practitioner - Non-Primary Care Provider (PCP)											
Heiple Pamela Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Kurily Katy F Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Sara Beth Eleoff	Practitioner - Non-Primary Care Provider (PCP)											
Zhou Zhongren	Practitioner - Non-Primary Care Provider (PCP)											
Shand Jessica C	Practitioner - Non-Primary Care Provider (PCP)											
Karelsky Sveta	Practitioner - Non-Primary Care Provider (PCP)											
Packard Breeana Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Ormanoski Robert A Do	Practitioner - Non-Primary Care Provider (PCP)											
Mevorach Robert A Md	Practitioner - Non-Primary Care Provider (PCP)											
Burgener Francis A Md	Practitioner - Non-Primary Care Provider (PCP)											
Ebmeyer Christopher Alan	Practitioner - Non-Primary Care Provider (PCP)											
Sievert Lynn Marie	Practitioner - Non-Primary Care Provider (PCP)											
Pfalzer Susan Marie	Practitioner - Non-Primary Care Provider (PCP)											
Goodyear Karen A Md	Practitioner - Non-Primary Care Provider (PCP)											
Kallay Michael C Md	Practitioner - Non-Primary Care Provider (PCP)											
Nobilski Mary S Md	Practitioner - Non-Primary Care Provider (PCP)											
Overhoff Gina Marie Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Menzies Isaura Bernaldina Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 473 of 822 Run Date: 09/28/2018

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Cole Ian Davidson	Practitioner - Non-Primary Care Provider (PCP)											1
Trudell Rachel	Practitioner - Non-Primary Care Provider (PCP)											
Mayhle Douglas B Md	Practitioner - Non-Primary Care Provider (PCP)											
El-Halaby Ahmed	Practitioner - Non-Primary Care Provider (PCP)											
Davis Wayne E	Practitioner - Non-Primary Care Provider (PCP)											
Catholdi Suzanne Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Manzoor Khalid Md	Practitioner - Non-Primary Care Provider (PCP)											
Hussain Ali	Practitioner - Non-Primary Care Provider (PCP)											
Meghan F Single Md	Practitioner - Non-Primary Care Provider (PCP)											
Howard Ellen Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Huss Larissa Olga	Practitioner - Non-Primary Care Provider (PCP)											
Tursi Michael	Practitioner - Non-Primary Care Provider (PCP)											
Madan Rohit	Practitioner - Non-Primary Care Provider (PCP)											
Rana Asra	Practitioner - Non-Primary Care Provider (PCP)											
Valencia Hugo	Practitioner - Non-Primary Care Provider (PCP)											
Verdine Shana	Practitioner - Non-Primary Care Provider (PCP)											
Kazbay Kasim	Practitioner - Non-Primary Care Provider (PCP)											
Ali Usman	Practitioner - Non-Primary Care Provider (PCP)											
Sullivan Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Fugalli Belinda K	Practitioner - Non-Primary Care Provider (PCP)											
Austen Mercy Ms.	Practitioner - Non-Primary Care Provider (PCP)											1
Doody Margaret Rose	Practitioner - Non-Primary Care Provider (PCP)											
Mao Yuqi	Practitioner - Non-Primary Care Provider (PCP)											1
Slade Shanelle Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Battaglia Matthew Steele	Practitioner - Non-Primary Care Provider (PCP)											
Landers Deborah J	Practitioner - Non-Primary Care Provider (PCP)											1
Johnson Kathy	Practitioner - Non-Primary Care Provider (PCP)											
Wagner Jessica	Practitioner - Non-Primary Care Provider (PCP)											 
Pariso Colleen	Practitioner - Non-Primary Care Provider (PCP)											
Sanders James	Practitioner - Non-Primary Care Provider (PCP)											
Adragna Michael G Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 474 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Silvers Kimberly Jane Md	Practitioner - Non-Primary Care Provider (PCP)											
Mcmorrow Christie	Practitioner - Non-Primary Care Provider (PCP)											
Kelsey Sandra Lee	Practitioner - Non-Primary Care Provider (PCP)											
Corsetti James P	Practitioner - Non-Primary Care Provider (PCP)											
Akula Venkata Ravi Sankarun	Practitioner - Non-Primary Care Provider (PCP)											
Witmer Anne	Practitioner - Non-Primary Care Provider (PCP)											
Young Iris H Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Simmons Dale	Practitioner - Non-Primary Care Provider (PCP)											
Wong Susan T Md	Practitioner - Non-Primary Care Provider (PCP)											
King Christine S Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Thiel Carol A	Practitioner - Non-Primary Care Provider (PCP)											
Ullah Asad Md	Practitioner - Non-Primary Care Provider (PCP)											
Liu Dating	Practitioner - Non-Primary Care Provider (PCP)											
Zynda-Weiss Andrea Md	Practitioner - Non-Primary Care Provider (PCP)											
Segel George B Md	Practitioner - Non-Primary Care Provider (PCP)											
Briggs James William	Practitioner - Non-Primary Care Provider (PCP)											
Artman Henry George Md	Practitioner - Non-Primary Care Provider (PCP)											
White Richard	Practitioner - Non-Primary Care Provider (PCP)											
Dombrowski Jan Md	Practitioner - Non-Primary Care Provider (PCP)											
Kosko Debra Dianne	Practitioner - Non-Primary Care Provider (PCP)											
Bowerman Douglas Md	Practitioner - Non-Primary Care Provider (PCP)											
Mersich Karl T Md	Practitioner - Non-Primary Care Provider (PCP)											
Lamark Margaret Ann	Practitioner - Non-Primary Care Provider (PCP)											
Frazo Jessica Reiser	Practitioner - Non-Primary Care Provider (PCP)											
Morgan Lauren	Practitioner - Non-Primary Care Provider (PCP)											
Borghere Frances	Practitioner - Non-Primary Care Provider (PCP)											
Alabsi Eyad S Md	Practitioner - Non-Primary Care Provider (PCP)											
Jarvinen Kirsi M Md	Practitioner - Non-Primary Care Provider (PCP)											
Serventi Jennifer Noel Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Paczos Tamera A Md	Practitioner - Non-Primary Care Provider (PCP)											
Gullickson Iii Donald E	Practitioner - Non-Primary Care Provider (PCP)									İ		



Page 475 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Stair Brad Ryan	Practitioner - Non-Primary Care Provider (PCP)											
Mcallister Diane	Practitioner - Non-Primary Care Provider (PCP)											
Bauliah Andrew	Practitioner - Non-Primary Care Provider (PCP)											
Allen Judith B	Practitioner - Non-Primary Care Provider (PCP)											
Roach Marisa Jenna Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Mangarelli Patricia Ann	Practitioner - Non-Primary Care Provider (PCP)											
Katharine B Coleman	Practitioner - Non-Primary Care Provider (PCP)											
Jennings Angela	Practitioner - Non-Primary Care Provider (PCP)											
Combs Arick	Practitioner - Non-Primary Care Provider (PCP)											
Collins Darcy Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Angell Luke S	Practitioner - Non-Primary Care Provider (PCP)											
Cottrell Andrea J	Practitioner - Non-Primary Care Provider (PCP)											
Fishel Sean Ryan	Practitioner - Non-Primary Care Provider (PCP)											
Gibson Kimberly Ann	Practitioner - Non-Primary Care Provider (PCP)											
Petzoldt Krystin	Practitioner - Non-Primary Care Provider (PCP)											
Quinn Kelley	Practitioner - Non-Primary Care Provider (PCP)											
Mason Marcy J	Practitioner - Non-Primary Care Provider (PCP)											
Koll Eric	Practitioner - Non-Primary Care Provider (PCP)											
Bellwood Ashley	Practitioner - Non-Primary Care Provider (PCP)											
Kim Jun Oh	Practitioner - Non-Primary Care Provider (PCP)											
Grieser Kayleigh Elise	Practitioner - Non-Primary Care Provider (PCP)											
Maimone Carolanne Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Derx Kaitlee	Practitioner - Non-Primary Care Provider (PCP)											
Susco Michael C Md	Practitioner - Non-Primary Care Provider (PCP)											
Poduri Kanakadurga R Md	Practitioner - Non-Primary Care Provider (PCP)											
Greenlee Michael	Practitioner - Non-Primary Care Provider (PCP)											
Meyer-Gebo Lorin B	Practitioner - Non-Primary Care Provider (PCP)											
McIlhenney Patrick Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Lee Yi-Horng Md	Practitioner - Non-Primary Care Provider (PCP)											
Guffey Susan V	Practitioner - Non-Primary Care Provider (PCP)											
Goldstein Edward Rpa	Practitioner - Non-Primary Care Provider (PCP)											



Page 476 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Schreiber Charles F Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Finkbeiner Gregory Scott Md	Practitioner - Non-Primary Care Provider (PCP)											
Ricca-Greene Jeanine Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Passamonte Paul M Md	Practitioner - Non-Primary Care Provider (PCP)											
Mascaro Frank J Md	Practitioner - Non-Primary Care Provider (PCP)											
Prasad Anita	Practitioner - Non-Primary Care Provider (PCP)											
Mccaulley Amanda Colleen	Practitioner - Non-Primary Care Provider (PCP)											
Ramachandran Radha Md	Practitioner - Non-Primary Care Provider (PCP)											1
Mathes Edward J	Practitioner - Non-Primary Care Provider (PCP)											
Parker Angela P Rpa	Practitioner - Non-Primary Care Provider (PCP)											1
Knothe William Anthony	Practitioner - Non-Primary Care Provider (PCP)											1
Bodyk Ann I	Practitioner - Non-Primary Care Provider (PCP)											1
Kelly William	Practitioner - Non-Primary Care Provider (PCP)											1
Peel Robert B Dpm	Practitioner - Non-Primary Care Provider (PCP)											1
Malins Timothy Jason Md	Practitioner - Non-Primary Care Provider (PCP)											
Bilinski Marie H	Practitioner - Non-Primary Care Provider (PCP)											1
Vargas Roberto L	Practitioner - Non-Primary Care Provider (PCP)											1
Hindman Holly Butler Md	Practitioner - Non-Primary Care Provider (PCP)											
Nickels Jean L Md	Practitioner - Non-Primary Care Provider (PCP)											
Martin Patrick W	Practitioner - Non-Primary Care Provider (PCP)											
Trumbo Roy Wade Md	Practitioner - Non-Primary Care Provider (PCP)											
Gloff Marjorie S	Practitioner - Non-Primary Care Provider (PCP)											
Springer Heidi Marie	Practitioner - Non-Primary Care Provider (PCP)											
Perkins Archibald	Practitioner - Non-Primary Care Provider (PCP)											
Hany Mosaad Boktor Md	Practitioner - Non-Primary Care Provider (PCP)											1
Sidhu Kamaljit	Practitioner - Non-Primary Care Provider (PCP)											1
Balkissoon Rishi	Practitioner - Non-Primary Care Provider (PCP)											Ī
Robinson Charlene	Practitioner - Non-Primary Care Provider (PCP)											Ī
Mcentee James J	Practitioner - Non-Primary Care Provider (PCP)											Ī
Navarrete Faubla Jaime Ignacio Md	Practitioner - Non-Primary Care Provider (PCP)											i
Brustein Judy	Practitioner - Non-Primary Care Provider (PCP)											ĺ



Page 477 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Connolly Marina	Practitioner - Non-Primary Care Provider (PCP)											
Maccormac Jessica Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Arekapudi Anil	Practitioner - Non-Primary Care Provider (PCP)											
Lustig Carol W	Practitioner - Non-Primary Care Provider (PCP)											
Castellano Jamie	Practitioner - Non-Primary Care Provider (PCP)											
Shearin Jonathan Winkworth	Practitioner - Non-Primary Care Provider (PCP)											
Andrzejewski Kelly Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Thomas Katelyn	Practitioner - Non-Primary Care Provider (PCP)											
Verdine Daniel E	Practitioner - Non-Primary Care Provider (PCP)											
Thompson Nicole Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Hanley Joseph G	Practitioner - Non-Primary Care Provider (PCP)											
Solky Alexander Jacob Md	Practitioner - Non-Primary Care Provider (PCP)											
Dhakal Madhavendra Purush Md	Practitioner - Non-Primary Care Provider (PCP)											
Walker Barbara	Practitioner - Non-Primary Care Provider (PCP)											
Tanner Edward Clein Md	Practitioner - Non-Primary Care Provider (PCP)											
Amy Benjamin-Pratt Md	Practitioner - Non-Primary Care Provider (PCP)											
Beck George Ronald	Practitioner - Non-Primary Care Provider (PCP)											
Cunningham Michael A	Practitioner - Non-Primary Care Provider (PCP)											
Fricke Ann Ford	Practitioner - Non-Primary Care Provider (PCP)											
Schneider William Normand Phd	Practitioner - Non-Primary Care Provider (PCP)											
Tomek Stephen Harold Md	Practitioner - Non-Primary Care Provider (PCP)											
Mcarthur Margaret Ann	Practitioner - Non-Primary Care Provider (PCP)											
Mchugh Edward P	Practitioner - Non-Primary Care Provider (PCP)											
Hogan Laura Ann	Practitioner - Non-Primary Care Provider (PCP)											
Bower Lisa A Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Renner Debra A Md	Practitioner - Non-Primary Care Provider (PCP)											
Gray Daniel A Md	Practitioner - Non-Primary Care Provider (PCP)											
Silberman Sheryl Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Scerra Chester	Practitioner - Non-Primary Care Provider (PCP)											
Cutrone Marietta Patricia	Practitioner - Non-Primary Care Provider (PCP)											
Driscoll W. D	Practitioner - Non-Primary Care Provider (PCP)											



Page 478 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Urbach Kim	Practitioner - Non-Primary Care Provider (PCP)											
Ortiz Carlos Rafael	Practitioner - Non-Primary Care Provider (PCP)											
Svoboda Jerry Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Hanley Annie	Practitioner - Non-Primary Care Provider (PCP)											
Chlebus Patricia	Practitioner - Non-Primary Care Provider (PCP)											
Freeling Ronald Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Bearden David R	Practitioner - Non-Primary Care Provider (PCP)											
Tomcik Colleen Bevevino	Practitioner - Non-Primary Care Provider (PCP)											
Klein Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Earner Iduvina D	Practitioner - Non-Primary Care Provider (PCP)											
Morales Velez Maria	Practitioner - Non-Primary Care Provider (PCP)											
Lee Pei Fei Md	Practitioner - Non-Primary Care Provider (PCP)											
Baibhav Bipul	Practitioner - Non-Primary Care Provider (PCP)											
Matteson Ashleigh Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Ecklund Margaret	Practitioner - Non-Primary Care Provider (PCP)											
Harrison Patricia Ann	Practitioner - Non-Primary Care Provider (PCP)											
Kousar Nadia	Practitioner - Non-Primary Care Provider (PCP)											
Hogan Brett	Practitioner - Non-Primary Care Provider (PCP)											
Rowe Amy Sue	Practitioner - Non-Primary Care Provider (PCP)											
D'Aco Kristin Elena	Practitioner - Non-Primary Care Provider (PCP)											
Owens Lauren N	Practitioner - Non-Primary Care Provider (PCP)											
Cindy Ann Annechino	Practitioner - Non-Primary Care Provider (PCP)											
Dellis James Thomas	Practitioner - Non-Primary Care Provider (PCP)											
White Tracey Beth Lpn	Practitioner - Non-Primary Care Provider (PCP)											
Warner Rochelle Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Vasilaros Aleia	Practitioner - Non-Primary Care Provider (PCP)											
Grizzanti Michael N	Practitioner - Non-Primary Care Provider (PCP)											
Mcgunnigle Keri Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Hoh Beth G	Practitioner - Non-Primary Care Provider (PCP)											
Hubbard Tina M	Practitioner - Non-Primary Care Provider (PCP)											
Ortwein Michelle L	Practitioner - Non-Primary Care Provider (PCP)											



Page 479 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Weisenberger Justin William	Practitioner - Non-Primary Care Provider (PCP)											
Mcgee Mark	Practitioner - Non-Primary Care Provider (PCP)											
Yamaoka Kay Pa-C	Practitioner - Non-Primary Care Provider (PCP)											
Patel Kinjal	Practitioner - Non-Primary Care Provider (PCP)											
Ajewole Sunkanmi Akanji	Practitioner - Non-Primary Care Provider (PCP)											
Bielawski Rebecca	Practitioner - Non-Primary Care Provider (PCP)											
Branton Afton Marie	Practitioner - Non-Primary Care Provider (PCP)											
Mccumiskey Sarah	Practitioner - Non-Primary Care Provider (PCP)											
Fountaine Thomas James	Practitioner - Non-Primary Care Provider (PCP)											
Loverdi Mary	Practitioner - Non-Primary Care Provider (PCP)											
Dawson Damien	Practitioner - Non-Primary Care Provider (PCP)											
Dinicola Katherine Anne	Practitioner - Non-Primary Care Provider (PCP)											
Regan Amanda	Practitioner - Non-Primary Care Provider (PCP)											
Privatera Maureen	Practitioner - Non-Primary Care Provider (PCP)											
Pecyne Madelyn O	Practitioner - Non-Primary Care Provider (PCP)											
Kistner Rebecca Miss	Practitioner - Non-Primary Care Provider (PCP)											
Darden Madeline June	Practitioner - Non-Primary Care Provider (PCP)											
Hollenbach Stefanie Joy	Practitioner - Non-Primary Care Provider (PCP)											
Desanctis Emily Cecilia	Practitioner - Non-Primary Care Provider (PCP)											
Frelier Alicia Marie	Practitioner - Non-Primary Care Provider (PCP)											
Barone Rochelle Pa	Practitioner - Non-Primary Care Provider (PCP)											
Ludwig David Md	Practitioner - Non-Primary Care Provider (PCP)											
Johnson Mahlon	Practitioner - Non-Primary Care Provider (PCP)											
Nobay Flavia Md	Practitioner - Non-Primary Care Provider (PCP)											
Moorthi Mita	Practitioner - Non-Primary Care Provider (PCP)											
Khanna Sonny Kumar Dds	Practitioner - Non-Primary Care Provider (PCP)											
Loewen Gregory Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Mulbury Jennifer Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Lin Edward	Practitioner - Non-Primary Care Provider (PCP)											
Ellis Diana Md	Practitioner - Non-Primary Care Provider (PCP)											
Wasserbauer Lynn I	Practitioner - Non-Primary Care Provider (PCP)											



Page 480 of 822 Run Date: 09/28/2018

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Medina Lorraine Ann	Practitioner - Non-Primary Care Provider (PCP)											1
Valle Laticia Md	Practitioner - Non-Primary Care Provider (PCP)											1
Diehl Courtenay Laryssa	Practitioner - Non-Primary Care Provider (PCP)											1
Edwardsen Elizabeth Ann	Practitioner - Non-Primary Care Provider (PCP)											1
Stern David H Md	Practitioner - Non-Primary Care Provider (PCP)											1
Maliakkal Benedict J Md	Practitioner - Non-Primary Care Provider (PCP)											1
Barney Daniel P Rpa	Practitioner - Non-Primary Care Provider (PCP)											1
Buckley Marcia J Np	Practitioner - Non-Primary Care Provider (PCP)											1
Steuerwald Lori J Rpa	Practitioner - Non-Primary Care Provider (PCP)											1
Betts Robert F Md	Practitioner - Non-Primary Care Provider (PCP)											1
Biglan Kevin Michael Md	Practitioner - Non-Primary Care Provider (PCP)											1
Ferrero Donna G Md	Practitioner - Non-Primary Care Provider (PCP)											
Sullivan Laura Ms.	Practitioner - Non-Primary Care Provider (PCP)											1
Bogart Stacey Mrs.	Practitioner - Non-Primary Care Provider (PCP)											1
Hubeishy Khalid Mahmoud Md	Practitioner - Non-Primary Care Provider (PCP)											1
Cynthia Zink	Practitioner - Non-Primary Care Provider (PCP)											1
Glowinsky Daniel H Dds	Practitioner - Non-Primary Care Provider (PCP)											1
Wise Regina Resnick	Practitioner - Non-Primary Care Provider (PCP)											1
Prinzing Mary E Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Francati Maria L	Practitioner - Non-Primary Care Provider (PCP)											1
Ewing James Ralph Md	Practitioner - Non-Primary Care Provider (PCP)											1
Digiacco Susan	Practitioner - Non-Primary Care Provider (PCP)											1
Reynolds James M	Practitioner - Non-Primary Care Provider (PCP)											1
Alvarado-Ferrer Melitza	Practitioner - Non-Primary Care Provider (PCP)											1
Barbato Megan K	Practitioner - Non-Primary Care Provider (PCP)											1
Otoole Laurie Sue	Practitioner - Non-Primary Care Provider (PCP)											1
Newell Kimberly	Practitioner - Non-Primary Care Provider (PCP)											
Federico-Fields Patricia A	Practitioner - Non-Primary Care Provider (PCP)											
Copella Melissa Sue Dds	Practitioner - Non-Primary Care Provider (PCP)											
Lerner Laurie Beth	Practitioner - Non-Primary Care Provider (PCP)											
Dieudonne Gregory	Practitioner - Non-Primary Care Provider (PCP)											



Page 481 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Desocio-Burns C.	Practitioner - Non-Primary Care Provider (PCP)											
Nicandri Katrina Fox Md	Practitioner - Non-Primary Care Provider (PCP)											
Yankey Godfred Kwame-Nyamekech	Practitioner - Non-Primary Care Provider (PCP)											
Mcclintic Benjamin Ridge	Practitioner - Non-Primary Care Provider (PCP)											
Langmaid Robin L	Practitioner - Non-Primary Care Provider (PCP)											
Glann Shirley Jane	Practitioner - Non-Primary Care Provider (PCP)											
Crossett Crystal Mae Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Skinner Bridget Anne	Practitioner - Non-Primary Care Provider (PCP)											
Townsend Susan Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Vetter Valerie Jeanne	Practitioner - Non-Primary Care Provider (PCP)											
Hong Jane H	Practitioner - Non-Primary Care Provider (PCP)											
Oconnor Timothy Patrick	Practitioner - Non-Primary Care Provider (PCP)											
Pease Erin	Practitioner - Non-Primary Care Provider (PCP)											
Lynch Tara Ann	Practitioner - Non-Primary Care Provider (PCP)											
Marte Erlin Javier	Practitioner - Non-Primary Care Provider (PCP)											
Tarolli Christophe	Practitioner - Non-Primary Care Provider (PCP)											
Fagan Hollie Christine	Practitioner - Non-Primary Care Provider (PCP)											
Demarsico Pamela	Practitioner - Non-Primary Care Provider (PCP)											
Heeks George	Practitioner - Non-Primary Care Provider (PCP)											
Wille Christine Marie	Practitioner - Non-Primary Care Provider (PCP)											
Vakiener Brittany Lee	Practitioner - Non-Primary Care Provider (PCP)											
Gascon Krista Marie	Practitioner - Non-Primary Care Provider (PCP)											
Barnum Jenny Amanda	Practitioner - Non-Primary Care Provider (PCP)											
Wittekind Samuel George	Practitioner - Non-Primary Care Provider (PCP)											
Scorsone Krista Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Shafer Tina Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Lomaglio Regina Marie	Practitioner - Non-Primary Care Provider (PCP)											
Cochrane Cammy Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Guadalupe Dominique Ann	Practitioner - Non-Primary Care Provider (PCP)											
Rondash Giancarlo Lachiusa	Practitioner - Non-Primary Care Provider (PCP)											
Hughes Linda Paine	Practitioner - Non-Primary Care Provider (PCP)											



Page 482 of 822 Run Date: 09/28/2018

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Adams Faith Debra Dpm	Practitioner - Non-Primary Care Provider (PCP)											1
Hanuch Omar Elias Md	Practitioner - Non-Primary Care Provider (PCP)											1
Switzer Pamela S	Practitioner - Non-Primary Care Provider (PCP)											1
Kochman Doron Dds	Practitioner - Non-Primary Care Provider (PCP)											1
Hainen Ronald L Md	Practitioner - Non-Primary Care Provider (PCP)											1
Whitbeck M Gordon Jr Md	Practitioner - Non-Primary Care Provider (PCP)											1
Parker Kathleen Rose	Practitioner - Non-Primary Care Provider (PCP)											1
Roy Debra Rpa	Practitioner - Non-Primary Care Provider (PCP)											1
Voter Karen Z Md	Practitioner - Non-Primary Care Provider (PCP)											1
Burdett Jeffrey	Practitioner - Non-Primary Care Provider (PCP)											1
Gross Jonathan Michael Md	Practitioner - Non-Primary Care Provider (PCP)											1
Le Guyader Henry Md	Practitioner - Non-Primary Care Provider (PCP)											1
Corsello Bruce Francis Md	Practitioner - Non-Primary Care Provider (PCP)											1
Ragin Terri M Rpa	Practitioner - Non-Primary Care Provider (PCP)											1
Paull Beth L	Practitioner - Non-Primary Care Provider (PCP)											1
Blum Crna, Ronald	Practitioner - Non-Primary Care Provider (PCP)											1
Glantz John Christopher Md	Practitioner - Non-Primary Care Provider (PCP)											1
Bergen Joanne A Rpa	Practitioner - Non-Primary Care Provider (PCP)											1
Alexander Daniel Md	Practitioner - Non-Primary Care Provider (PCP)											1
Welles Linda B Md	Practitioner - Non-Primary Care Provider (PCP)											1
Walter Kevin Anthony Md	Practitioner - Non-Primary Care Provider (PCP)											1
Hagen Amanda	Practitioner - Non-Primary Care Provider (PCP)											1
Zand Martin Stuart Md	Practitioner - Non-Primary Care Provider (PCP)											1
Fetkenhour Douglas Roy Md	Practitioner - Non-Primary Care Provider (PCP)											1
Sessler Steven Robert Dds	Practitioner - Non-Primary Care Provider (PCP)											1
Hansen Dana Paul Md	Practitioner - Non-Primary Care Provider (PCP)											1
Becker Bruce Aaron Md	Practitioner - Non-Primary Care Provider (PCP)											 
Chan Raymond Kin Keung Md	Practitioner - Non-Primary Care Provider (PCP)											 
Nayak Jennifer	Practitioner - Non-Primary Care Provider (PCP)											 [
Johnson Mary Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											 
Mawn Stephen	Practitioner - Non-Primary Care Provider (PCP)											1



Page 483 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

^ Safety Net Providers in Green	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Blyth Taura Amie Danielle Md	Practitioner - Non-Primary Care Provider (PCP)											
Woods James R Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Pandya Parag Arunkumar	Practitioner - Non-Primary Care Provider (PCP)											
Watson Thomas Jack	Practitioner - Non-Primary Care Provider (PCP)											
Bida Victoria R Pa	Practitioner - Non-Primary Care Provider (PCP)											
Cameron Sandra	Practitioner - Non-Primary Care Provider (PCP)											
Rovner Alexander V Md	Practitioner - Non-Primary Care Provider (PCP)											
Cosman William Clayton Md	Practitioner - Non-Primary Care Provider (PCP)											
Bress Jonathan Wade Md	Practitioner - Non-Primary Care Provider (PCP)											
Johnson Alice B	Practitioner - Non-Primary Care Provider (PCP)											
Cherubim Justin L Md	Practitioner - Non-Primary Care Provider (PCP)											
Schirmer Leigh E	Practitioner - Non-Primary Care Provider (PCP)											
German George G Md	Practitioner - Non-Primary Care Provider (PCP)											
Panaligan Milarose Hernandez	Practitioner - Non-Primary Care Provider (PCP)											
Ryan Timothy Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Belt Thomas James Md	Practitioner - Non-Primary Care Provider (PCP)											
Marroquin Carlos E Md	Practitioner - Non-Primary Care Provider (PCP)											
Hamdan Ali Atef Md	Practitioner - Non-Primary Care Provider (PCP)											
Sorber Thomas W Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Schiralli Matthew P	Practitioner - Non-Primary Care Provider (PCP)											
Massaro Frank Dominic Dds	Practitioner - Non-Primary Care Provider (PCP)											
Sullivan Pamela C Md	Practitioner - Non-Primary Care Provider (PCP)											
Gillespie David	Practitioner - Non-Primary Care Provider (PCP)											
Oyegbile Temitope O	Practitioner - Non-Primary Care Provider (PCP)											
Thakur Ajay Kumar	Practitioner - Non-Primary Care Provider (PCP)											
Paulis Richard Albert	Practitioner - Non-Primary Care Provider (PCP)											
Vinocur Jeffrey M Md	Practitioner - Non-Primary Care Provider (PCP)											
Lingenfelter Kenneth John	Practitioner - Non-Primary Care Provider (PCP)											
Collina Kathryn	Practitioner - Non-Primary Care Provider (PCP)											
Gyang Tirisham	Practitioner - Non-Primary Care Provider (PCP)											
Mcelhinney Carolyn Ann	Practitioner - Non-Primary Care Provider (PCP)											



Page 484 of 822 Run Date: 09/28/2018

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Lau Anna Louise	Practitioner - Non-Primary Care Provider (PCP)											
Kozlowski Julie	Practitioner - Non-Primary Care Provider (PCP)											
Wismueller Axel	Practitioner - Non-Primary Care Provider (PCP)											
Mestnik Kara L	Practitioner - Non-Primary Care Provider (PCP)											
Tubolino Melissa Ann	Practitioner - Non-Primary Care Provider (PCP)											
Petrenko Christie Lynn Mcgee	Practitioner - Non-Primary Care Provider (PCP)											
Bobinski Karen	Practitioner - Non-Primary Care Provider (PCP)											
Riccobono Megan K	Practitioner - Non-Primary Care Provider (PCP)											
Bell Susan	Practitioner - Non-Primary Care Provider (PCP)											
Bastian Bradley William	Practitioner - Non-Primary Care Provider (PCP)											
Tinsley Alexa Viviann	Practitioner - Non-Primary Care Provider (PCP)											
Amin Nishith M Md	Practitioner - Non-Primary Care Provider (PCP)											
Nasra George Salim Md	Practitioner - Non-Primary Care Provider (PCP)											
Mccaig Chelsea Marie	Practitioner - Non-Primary Care Provider (PCP)											
Sams Deanna Palmeri	Practitioner - Non-Primary Care Provider (PCP)											
Abbasi Asim Ahmed	Practitioner - Non-Primary Care Provider (PCP)											
Hulse Susan E	Practitioner - Non-Primary Care Provider (PCP)											
Switzer Robert J Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Hughes Elissa Hilary	Practitioner - Non-Primary Care Provider (PCP)											
Wamp Suzanne L Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Holloway Robert G Md	Practitioner - Non-Primary Care Provider (PCP)											
Pressman Eva K Md	Practitioner - Non-Primary Care Provider (PCP)											
Knight Peter A Md	Practitioner - Non-Primary Care Provider (PCP)											
Mcclung Jason Daniel Md	Practitioner - Non-Primary Care Provider (PCP)											
Dirisio Lawrence Phillip	Practitioner - Non-Primary Care Provider (PCP)											
Battle Kerry M	Practitioner - Non-Primary Care Provider (PCP)											
Polkowski Kathy Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Edwards Richard	Practitioner - Non-Primary Care Provider (PCP)											
Ehlinger Angela R	Practitioner - Non-Primary Care Provider (PCP)											
Johnson Diane Marie Np	Practitioner - Non-Primary Care Provider (PCP)											
Elner Irina Rpa	Practitioner - Non-Primary Care Provider (PCP)											



Page 485 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating 1	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Weissenberg Ronald D	Practitioner - Non-Primary Care Provider (PCP)											
Langfitt John T Phd	Practitioner - Non-Primary Care Provider (PCP)											
Capecci Robert Md	Practitioner - Non-Primary Care Provider (PCP)											
Kozlowski Michael A Dds	Practitioner - Non-Primary Care Provider (PCP)											
Rosien Igor Wladimir Md	Practitioner - Non-Primary Care Provider (PCP)											
Cramer Cheryl M	Practitioner - Non-Primary Care Provider (PCP)											
Lagonegro Ann Marie	Practitioner - Non-Primary Care Provider (PCP)											
Mcdonald Christina Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Christiano-Neto Jose	Practitioner - Non-Primary Care Provider (PCP)											
Massachi Sasha	Practitioner - Non-Primary Care Provider (PCP)											
Kapoor Mukesh	Practitioner - Non-Primary Care Provider (PCP)											
Napolitano Pa, Candi	Practitioner - Non-Primary Care Provider (PCP)											
Laplant Ben Louis	Practitioner - Non-Primary Care Provider (PCP)											
Mathew Thomas Md	Practitioner - Non-Primary Care Provider (PCP)											
Smart Randy Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Florio Giacomo Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Boehly Jennifer Marie	Practitioner - Non-Primary Care Provider (PCP)											
Bartz Ashley Norell	Practitioner - Non-Primary Care Provider (PCP)											
Warren Shirley	Practitioner - Non-Primary Care Provider (PCP)											
Wong Cynthia Laurel	Practitioner - Non-Primary Care Provider (PCP)											
Butterer Elizabeth Ann	Practitioner - Non-Primary Care Provider (PCP)											
Derosia Martha	Practitioner - Non-Primary Care Provider (PCP)											
Ankur Chandra	Practitioner - Non-Primary Care Provider (PCP)											
Novick Kristina	Practitioner - Non-Primary Care Provider (PCP)											
Velez De Brown Marielena	Practitioner - Non-Primary Care Provider (PCP)											
Lim Joanne Uy	Practitioner - Non-Primary Care Provider (PCP)											
Padilla Evelyn	Practitioner - Non-Primary Care Provider (PCP)											
Steiger Ashley Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Norton Camille	Practitioner - Non-Primary Care Provider (PCP)											
Nicosia Andrea Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Heuston Jessica Mrs.	Practitioner - Non-Primary Care Provider (PCP)											



Page 486 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green												
	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Thomas Amanda	Practitioner - Non-Primary Care Provider (PCP)											
Sullivan Heather	Practitioner - Non-Primary Care Provider (PCP)											
Zelazny Kathryn A	Practitioner - Non-Primary Care Provider (PCP)											
Cleghorn John P	Practitioner - Non-Primary Care Provider (PCP)											
Reeder Kelsey Marie	Practitioner - Non-Primary Care Provider (PCP)											
Rosenberg Paul N Md	Practitioner - Non-Primary Care Provider (PCP)											
Angell Alan Howard Md	Practitioner - Non-Primary Care Provider (PCP)											
Schenker Howard I Md	Practitioner - Non-Primary Care Provider (PCP)											
Presberg Saul L Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Glance Laurent G Md	Practitioner - Non-Primary Care Provider (PCP)											
Goodman Andrew D Md	Practitioner - Non-Primary Care Provider (PCP)											
Molinari Diane C Do	Practitioner - Non-Primary Care Provider (PCP)											
Seo Gwy Suk Md	Practitioner - Non-Primary Care Provider (PCP)											
Entwistle Timothy M	Practitioner - Non-Primary Care Provider (PCP)											
Macdonald Imelda C	Practitioner - Non-Primary Care Provider (PCP)											
Dudek Gary Louis Md	Practitioner - Non-Primary Care Provider (PCP)											
Vivenzio Rocco M Md	Practitioner - Non-Primary Care Provider (PCP)											
Tucker Nicole U Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Ismail Muhammad Saleem Md	Practitioner - Non-Primary Care Provider (PCP)											
Zsenits Balazs	Practitioner - Non-Primary Care Provider (PCP)											
Nitschke Susan	Practitioner - Non-Primary Care Provider (PCP)											
Muuse William T Md	Practitioner - Non-Primary Care Provider (PCP)											
Franzoni Edward M Sr Phd	Practitioner - Non-Primary Care Provider (PCP)											
Koomen Susan M	Practitioner - Non-Primary Care Provider (PCP)											
Runge Timothy Daniel Md	Practitioner - Non-Primary Care Provider (PCP)											
Hartfield Susan Lynn Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Henninger Brooke S Md	Practitioner - Non-Primary Care Provider (PCP)											
Fuhrmann William G li Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Gensini Paez Francisco Javier	Practitioner - Non-Primary Care Provider (PCP)											
Hand Liesl M Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Carlson Beth Loren Rpa	Practitioner - Non-Primary Care Provider (PCP)											



Page 487 of 822 Run Date: 09/28/2018

Burns Jennifer J Np Practitioner - Non-Primary Care Provider (PCP) Arango-Mejia Ana Practitioner - Non-Primary Care Provider (PCP) Arango-Mejia Ana Practitioner - Non-Primary Care Provider (PCP) Augustine Erika Practitioner - Non-Primary Care Provider (PCP) Bhalla Tarun Practitioner - Non-Primary Care Provider (PCP) Bhalla Tarun Practitioner - Non-Primary Care Provider (PCP) Chapmar Roger Joseph Practitioner - Non-Primary Care Provider (PCP) Nasir Asad Practitioner - Non-Primary Care Provider (PCP) Nasir Asad Practitioner - Non-Primary Care Provider (PCP) Nasir Asad Practitioner - Non-Primary Care Provider (PCP) Nasir Asad Practitioner - Non-Primary Care Provider (PCP) Nasir Asad Practitioner - Non-Primary Care Provider (PCP) Nasir Asad Practitioner - Non-Primary Care Provider (PCP) Nasir Asad Practitioner - Non-Primary Care Provider (PCP) Nasir Asad Practitioner - Non-Primary Care Provider (PCP) Nasir Asad Practitioner - Non-Primary Care Provider (PCP) Nasir Asad Practitioner - Non-Primary Care Provider (PCP) Nasir Asad Practitioner - Non-Primary Care Provider (PCP) Nasir Asad Practitioner - Non-Primary Care Provider (PCP) Nasir Asad Practitioner - Non-Primary Care Provider (PCP) Nasir Asad Practitioner - Non-Primary Care Provider (PCP) Non-Primary Care Pro					
Burns Jennifer J Np Practitioner - Non-Primary Care Provider (PCP) Arango-Mejia Ana Practitioner - Non-Primary Care Provider (PCP) Brooks Richard D Practitioner - Non-Primary Care Provider (PCP) Augustine Erika Practitioner - Non-Primary Care Provider (PCP) Brail Tarun Practitioner - Non-Primary Care Provider (PCP) Bractitioner - Non-Primary Care Provider (PCP) Brooks Amanda Leigh Practitioner - Non-Primary Care Provider (PCP) Brooks Amanda Leigh Practitioner - Non-Primary Care Provider (PCP) Brooks Amanda Leigh Practitioner - Non-Primary Care Provider (PCP) Brooks Amanda Leigh Practitioner - Non-Primary Care Provider (PCP) Brooks Amanda Leigh Practitioner - Non-Primary Care Provider (PCP) Brooks Amanda Leigh Practitioner - Non-Primary Ca					
Arango-Mejia Ana	3.a.v	3.a.v	3.f.i	4.a.iii	4.b.ii
Brooks Richard D					
Augustine Erika					
Bhalla Tarun					
Maloney Kristen Elizabeth Practitioner - Non-Primary Care Provider (PCP) Chapman Roger Joseph Practitioner - Non-Primary Care Provider (PCP) Assir Asad Practitioner - Non-Primary Care Provider (PCP) Hasselberg Michael Practitioner - Non-Primary Care Provider (PCP) Hasselberg Michael Practitioner - Non-Primary Care Provider (PCP) Holphan Timothy Practitioner - Non-Primary Care Provider (PCP) Lacure Susan Elizabeth Practitioner - Non-Primary Care Provider (PCP) Lacure Susan Elizabeth Practitioner - Non-Primary Care Provider (PCP) Diehl Lorraine Marie Practitioner - Non-Primary Care Provider (PCP) Diehl Lorraine Marie Practitioner - Non-Primary Care Provider (PCP) Lang Kathleen Mis. Practitioner - Non-Primary Care Provider (PCP) Helfey Jennifer L Practitioner - Non-Primary Care Provider (PCP) Usmani Sana Practitioner - Non-Primary Care Provider (PCP) Brooks Amanda Leigh Practitioner - Non-Primary Care Provider (PCP) Brooks Amanda Leigh Practitioner - Non-Primary Care Provider (PCP) Brooks Amanda Leigh Practitioner - Non-Primary Care Provider (PCP) Brooks Amanda Leigh Practitioner - Non-Primary Care Provider (PCP) Brooks Amanda Leigh Practitioner - Non-Primary Care Provider (PCP) Brooks Amanda Leigh Practitioner - Non-Primary Care Provider (PCP) Brooks Amanda Leigh Practitioner - Non-Primary Care Provider (PCP) Brooks Amanda Leigh Practitioner - Non-Primary Care Provider (PCP) Brooks Amanda Leigh Practitioner - Non-Primary Care Provider (PCP) Brooks Amanda Leigh Practitioner - Non-Primary Care Provider (PCP) Brooks Amanda Leigh Practitioner - Non-Primary Care Provider (PCP) Brooks Amanda Leigh Practitioner - Non-Primary Care Provider (PCP) Brooks Amanda Leigh Practitioner - Non-Primary Care Provider (PCP) Brooks Amanda Leigh Practitioner - Non-Primary Care Provider (PCP) Brooks Amanda Leigh Practitioner - Non-Primary Care Provider (PCP) Brooks Amanda Leigh Practitioner - Non-Primary Care Provider (PCP) Brooks Amanda Leigh Practitioner - Non-Primary Care Provider (PCP) Brooks Amanda Leigh Practitioner - Non-Primary					
Chapman Roger Joseph Practitioner - Non-Primary Care Provider (PCP) Nasir Asad Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Rasselberg Michael Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Robana Timothy Practitioner - Non-Primary Care Provider (PCP) Practi					
Nasir Asad Practitioner - Non-Primary Care Provider (PCP) Hasselberg Michael Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Lacure Susan Elizabeth Practitioner - Non-Primary Care Provider (PCP) Lacure Susan Elizabeth Practitioner - Non-Primary Care Provider (PCP) Holahan Timothy Practitioner - Non-Primary Care Provider (PCP) Diehl Lorraine Marie Practitioner - Non-Primary Care Provider (PCP) Diehl Lorraine Marie Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Fitzgerald Lisa M Practitioner - Non-Primary Care Provider (PCP) Fitzgerald Lisa M Practitioner - Non-Primary Care Provider (PCP) Fitzgerald Lisa M Practitioner - Non-Primary Care Provider (PCP) Fitzgerald Lisa M Practitioner - Non-Primary Care Provider (PCP) Fitzgerald Lisa M Practitioner - Non-Primary Care Provider (PCP) Fitzgerald Lisa M Practitioner - Non-Primary Care Provider (PCP) Fitzgerald Lisa M Practitioner - Non-Primary Care Provider (PCP) Fitzgerald Lisa M Practitioner - Non-Primary Care Provider (PCP) Fitzgerald Lisa M Practitioner - Non-Primary Care Provider (PCP) Fitzgerald Lisa M Practitioner - Non-Primary Care Provider (PCP) Fitzgerald Lisa M Practitioner - Non-Primary Care Provider (PCP) Fitzgerald Lisa M Practitioner - Non-Primary Care Provider (PCP) Fitzgerald Lisa M Practitioner - Non-Primary Care Provider (PCP) Fitzgerald Lisa M Practitioner - Non-Primary Care Provider (PCP) Fitzgerald Lisa M Practitioner - Non-Primary Care Provider (PCP) Fitzgerald Lisa M Practitioner - Non-Primary Care Provider (PCP) Fitzgerald Lisa M Fitzge					
Hasselberg Michael Practitioner - Non-Primary Care Provider (PCP)  Khera Oner Ali Practitioner - Non-Primary Care Provider (PCP) Lacure Susan Elizabeth Practitioner - Non-Primary Care Provider (PCP) Diehl Lorraine Marie Practitioner - Non-Primary Care Provider (PCP) Diehl Lorraine Marie Practitioner - Non-Primary Care Provider (PCP) Diehl Lorraine Marie Practitioner - Non-Primary Care Provider (PCP) Diehl Lorraine Marie Practitioner - Non-Primary Care Provider (PCP) Diehl Lorraine Marie Practitioner - Non-Primary Care Provider (PCP) Diehl Lorraine Marie Practitioner - Non-Primary Care Provider (PCP) Diehl Lorraine Marie Practitioner - Non-Primary Care Provider (PCP) Diehl Lorraine Marie Practitioner - Non-Primary Care Provider (PCP) Diehl Lorraine Marie Practitioner - Non-Primary Care Provider (PCP) Diehl Lorraine Marie Practitioner - Non-Primary Care Provider (PCP) Diehl Lorraine Marie Practitioner - Non-Primary Care Provider (PCP) Diehl Lorraine Marie Practitioner - Non-Primary Care Provider (PCP) Diehl Lorraine Marie Practitioner - Non-Primary Care Provider (PCP) Diehl Lorraine Marie Practitioner - Non-Primary Care Provider (PCP) Diehl Lorraine Marie Practitioner - Non-Primary Care Provider (PCP) Diehl Lorraine Marie Practitioner - Non-Primary Care Provider (PCP) Diehl Lorraine Marie Practitioner - Non-Primary Care Provider (PCP) Diehl Lorraine Marie Practitioner - Non-Primary Care Provider (PCP) Diehl Lorraine Marie Practitioner - Non-Primary Care Provider (PCP) Diehl Lorraine Marie Practitioner - Non-Primary Care Provider (PCP) Diehl Lorraine Marie Practitioner - Non-Primary Care Provider (PCP) Diehl Lorraine Marie Practitioner - Non-Primary Care Provider (PCP) Diehl Lorraine Marie Practitioner - Non-Primary Care Provider (PCP) Diehl Lorraine Marie Practitioner - Non-Primary Care Provider (PCP) Diehl Lorraine Marie Practitioner - Non-Primary Care Provider (PCP) Diehl Lorraine Marie Diehl Lorraine Marie Diehl Lorraine Marie Diehl Lorraine Marie Diehl Lorraine Marie Diehl Lorraine Marie Diehl Lorraine Marie					
Khera Oner Ali Lacure Susan Elizabeth Practitioner - Non-Primary Care Provider (PCP) Holan Timothy Practitioner - Non-Primary Care Provider (PCP) Diehl Lorraine Marie Practitioner - Non-Primary Care Provider (PCP) Lang Kathleen Mrs. Practitioner - Non-Primary Care Provider (PCP) Lang Kathleen Mrs. Practitioner - Non-Primary Care Provider (PCP) Lang Kathleen Mrs. Practitioner - Non-Primary Care Provider (PCP) Lang Kathleen Mrs. Practitioner - Non-Primary Care Provider (PCP) Lang Kathleen Mrs. Practitioner - Non-Primary Care Provider (PCP) Lang Kathleen Mrs. Practitioner - Non-Primary Care Provider (PCP) Lang Kathleen Mrs. Practitioner - Non-Primary Care Provider (PCP) Lang Kathleen Mrs. Practitioner - Non-Primary Care Provider (PCP) Lang Kathleen Mrs. Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)  Christina Practitioner - Non-Primary Care Provider (PCP) Ambrosini Robert Daniel Practitioner - Non-Primary Care Provider (PCP) Dunshie Bailee Dobner Rpa-C Practitioner - Non-Primary Care Provider (PCP) Dylag Andrew Michael Practitioner - Non-Primary Care Provider (PCP) Nicola Refky Practitioner - Non-Primary Care Provider (PCP) Dylag Andrew Michael Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Corwin Amy Berube Practitioner - Non-Primary Care Provider (PCP) Thomas Rebecca Practitioner - Non-Primary Care Provider (PCP) Thomas Rebecca Practitioner - Non-Primary Care Provider (PCP) Thomas Rebecca					
Lacure Susan Elizabeth Practitioner - Non-Primary Care Provider (PCP) Holahan Timothy Practitioner - Non-Primary Care Provider (PCP) Diehl Lorraine Marie Practitioner - Non-Primary Care Provider (PCP) Lang Kathleen Mrs. Practitioner - Non-Primary Care Provider (PCP) Fitzgerald Lisa M Practitioner - Non-Primary Care Provider (PCP) Hefley Jennifer L Practitioner - Non-Primary Care Provider (PCP) Usmani Sana Practitioner - Non-Primary Care Provider (PCP) Brooks Amy Practitioner - Non-Primary Care Provider (PCP) Brooks Amanda Leigh Practitioner - Non-Primary Care Provider (PCP) Galton Kristina Practitioner - Non-Primary Care Provider (PCP) Galton Kristina Practitioner - Non-Primary Care Provider (PCP) Galton Kristina Practitioner - Non-Primary Care Provider (PCP) Ambrosini Robert Daniel Practitioner - Non-Primary Care Provider (PCP) Dunshie Bailee Dobner Rpa-C Practitioner - Non-Primary Care Provider (PCP) Dylag Andrew Michael Practitioner - Non-Primary Care Provider (PCP) Nicola Refky Practitioner - Non-Primary Care Provider (PCP) Corvin Amy Berube Practitioner - Non-Primary Care Provider (PCP) Thomas Rebecca Practitioner - Non-Primary Care Provider (PCP) Thomas Rebecca Practitioner - Non-Primary Care Provider (PCP)					
Holahan Timothy Practitioner - Non-Primary Care Provider (PCP) Diehl Lorraine Marie Practitioner - Non-Primary Care Provider (PCP) Lang Kathleen Mrs. Practitioner - Non-Primary Care Provider (PCP) Fitzgerald Lisa M Practitioner - Non-Primary Care Provider (PCP) Fitzgerald Lisa M Practitioner - Non-Primary Care Provider (PCP) Usmani Sana Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)  Jones Amy Practitioner - Non-Primary Care Provider (PCP) Brooks Amanda Leigh Practitioner - Non-Primary Care Provider (PCP) Galton Kristina Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)  Bentley Daniel Edwin Practitioner - Non-Primary Care Provider (PCP) Bentley Daniel Edwin Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-					
Diehl Lorraine Marie Practitioner - Non-Primary Care Provider (PCP)  Lang Kathleen Mrs. Practitioner - Non-Primary Care Provider (PCP)  Hefley Jennifer L Practitioner - Non-Primary Care Provider (PCP)  Hefley Jennifer L Practitioner - Non-Primary Care Provider (PCP)  Jones Amy Practitioner - Non-Primary Care Provider (PCP)  Brooks Amanda Leigh Practitioner - Non-Primary Care Provider (PCP)  Galton Kristina Practitioner - Non-Primary Care Provider (PCP)  Christine Renee Koernig Practitioner - Non-Primary Care Provider (PCP)  Bentley Daniel Edwin Practitioner - Non-Primary Care Provider (PCP)  Bentley Daniel Edwin Practitioner - Non-Primary Care Provider (PCP)  Dunshie Bailee Dobner Rpa-C Practitioner - Non-Primary Care Provider (PCP)  Nicola Refky Practitioner - Non-Primary Care Provider (PCP)  Nicola Refky Practitioner - Non-Primary Care Provider (PCP)  Nicola Refky Practitioner - Non-Primary Care Provider (PCP)  Thomas Rebecca Practitioner - Non-Primary Care Provider (PCP)					
Lang Kathleen Mrs. Practitioner - Non-Primary Care Provider (PCP) Fitzgerald Lisa M Practitioner - Non-Primary Care Provider (PCP) Hefley Jennifer L Practitioner - Non-Primary Care Provider (PCP) Usmani Sana Practitioner - Non-Primary Care Provider (PCP) Jones Amy Practitioner - Non-Primary Care Provider (PCP) Jones Amanda Leigh Practitioner - Non-Primary Care Provider (PCP) Galton Kristina Practitioner - Non-Primary Care Provider (PCP) Christine Renee Koernig Practitioner - Non-Primary Care Provider (PCP) Ambrosini Robert Daniel Practitioner - Non-Primary Care Provider (PCP) Bentley Daniel Edwin Practitioner - Non-Primary Care Provider (PCP) Dunshie Bailee Dohner Rpa-C Practitioner - Non-Primary Care Provider (PCP) Dylag Andrew Michael Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Corvin Amy Berube Practitioner - Non-Primary Care Provider (PCP) Clendenin Carol Practitioner - Non-Primary Care Provider (PCP)					
Fitzgerald Lisa M Practitioner - Non-Primary Care Provider (PCP) Hefley Jennifer L Practitioner - Non-Primary Care Provider (PCP) Usmani Sana Practitioner - Non-Primary Care Provider (PCP) Jones Amy Practitioner - Non-Primary Care Provider (PCP) Brooks Amanda Leigh Practitioner - Non-Primary Care Provider (PCP) Brooks Amanda Leigh Practitioner - Non-Primary Care Provider (PCP) Calton Kristina Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Ambrosini Robert Daniel Practitioner - Non-Primary Care Provider (PCP) Bentley Daniel Edwin Practitioner - Non-Primary Care Provider (PCP) Dunshie Bailee Dobner Rpa-C Practitioner - Non-Primary Care Provider (PCP) Dylag Andrew Michael Practitioner - Non-Primary Care Provider (PCP) Nicola Refky Practitioner - Non-Primary Care Provider (PCP) Corvin Amy Berube Practitioner - Non-Primary Care Provider (PCP) Clendenin Carol Practitioner - Non-Primary Care Provider (PCP) Thomas Rebecca Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)					
Hefley Jennifer L Practitioner - Non-Primary Care Provider (PCP)  Usmani Sana Practitioner - Non-Primary Care Provider (PCP)  Jones Amy Practitioner - Non-Primary Care Provider (PCP) Brooks Amanda Leigh Practitioner - Non-Primary Care Provider (PCP)  Galton Kristina Practitioner - Non-Primary Care Provider (PCP)  Christine Renee Koernig Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)  Ambrosini Robert Daniel Practitioner - Non-Primary Care Provider (PCP)  Bentley Daniel Edwin Practitioner - Non-Primary Care Provider (PCP) Dunshie Bailee Dobner Rpa-C Practitioner - Non-Primary Care Provider (PCP)  Nicola Refky Practitioner - Non-Primary Care Provider (PCP)  Nicola Refky Practitioner - Non-Primary Care Provider (PCP) Corwin Amy Berube Practitioner - Non-Primary Care Provider (PCP) Clendenin Carol Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)					
Usmani Sana Practitioner - Non-Primary Care Provider (PCP) Jones Amy Practitioner - Non-Primary Care Provider (PCP) Brooks Amanda Leigh Practitioner - Non-Primary Care Provider (PCP) Galton Kristina Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)  Christine Renee Koernig Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Bentley Daniel Edwin Practitioner - Non-Primary Care Provider (PCP) Dunshie Bailee Dobner Rpa-C Practitioner - Non-Primary Care Provider (PCP) Dylag Andrew Michael Practitioner - Non-Primary Care Provider (PCP) Nicola Refky Practitioner - Non-Primary Care Provider (PCP) Corwin Amy Berube Practitioner - Non-Primary Care Provider (PCP) Clendenin Carol Practitioner - Non-Primary Care Provider (PCP) Thomas Rebecca Practitioner - Non-Primary Care Provider (PCP) Thomas Rebecca					
Jones Amy Practitioner - Non-Primary Care Provider (PCP) Brooks Amanda Leigh Practitioner - Non-Primary Care Provider (PCP) Galton Kristina Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)  Ambrosini Robert Daniel Practitioner - Non-Primary Care Provider (PCP) Bentley Daniel Edwin Practitioner - Non-Primary Care Provider (PCP) Dunshie Bailee Dobner Rpa-C Practitioner - Non-Primary Care Provider (PCP) Dylag Andrew Michael Practitioner - Non-Primary Care Provider (PCP) Nicola Refky Practitioner - Non-Primary Care Provider (PCP) Corwin Amy Berube Practitioner - Non-Primary Care Provider (PCP) Clendenin Carol Practitioner - Non-Primary Care Provider (PCP) Thomas Rebecca Practitioner - Non-Primary Care Provider (PCP)					
Brooks Amanda Leigh Practitioner - Non-Primary Care Provider (PCP) Galton Kristina Practitioner - Non-Primary Care Provider (PCP) Christine Renee Koernig Practitioner - Non-Primary Care Provider (PCP) Ambrosini Robert Daniel Practitioner - Non-Primary Care Provider (PCP) Bentley Daniel Edwin Practitioner - Non-Primary Care Provider (PCP) Dunshie Bailee Dobner Rpa-C Practitioner - Non-Primary Care Provider (PCP) Dylag Andrew Michael Practitioner - Non-Primary Care Provider (PCP) Nicola Refky Practitioner - Non-Primary Care Provider (PCP) Corwin Amy Berube Practitioner - Non-Primary Care Provider (PCP) Clendenin Carol Practitioner - Non-Primary Care Provider (PCP) Thomas Rebecca Practitioner - Non-Primary Care Provider (PCP)					
Galton Kristina  Practitioner - Non-Primary Care Provider (PCP)  Christine Renee Koernig  Practitioner - Non-Primary Care Provider (PCP)  Ambrosini Robert Daniel  Practitioner - Non-Primary Care Provider (PCP)  Bentley Daniel Edwin  Practitioner - Non-Primary Care Provider (PCP)  Dunshie Bailee Dobner Rpa-C  Practitioner - Non-Primary Care Provider (PCP)  Dylag Andrew Michael  Practitioner - Non-Primary Care Provider (PCP)  Nicola Refky  Practitioner - Non-Primary Care Provider (PCP)  Corwin Amy Berube  Practitioner - Non-Primary Care Provider (PCP)  Clendenin Carol  Practitioner - Non-Primary Care Provider (PCP)  Thomas Rebecca  Practitioner - Non-Primary Care Provider (PCP)					
Christine Renee Koernig Practitioner - Non-Primary Care Provider (PCP) Ambrosini Robert Daniel Practitioner - Non-Primary Care Provider (PCP) Bentley Daniel Edwin Practitioner - Non-Primary Care Provider (PCP) Dunshie Bailee Dobner Rpa-C Practitioner - Non-Primary Care Provider (PCP) Dylag Andrew Michael Practitioner - Non-Primary Care Provider (PCP) Nicola Refky Practitioner - Non-Primary Care Provider (PCP) Corwin Amy Berube Practitioner - Non-Primary Care Provider (PCP) Clendenin Carol Practitioner - Non-Primary Care Provider (PCP) Thomas Rebecca Practitioner - Non-Primary Care Provider (PCP)					
Ambrosini Robert Daniel Practitioner - Non-Primary Care Provider (PCP)  Bentley Daniel Edwin Practitioner - Non-Primary Care Provider (PCP)  Dunshie Bailee Dobner Rpa-C Practitioner - Non-Primary Care Provider (PCP)  Dylag Andrew Michael Practitioner - Non-Primary Care Provider (PCP)  Nicola Refky Practitioner - Non-Primary Care Provider (PCP)  Corwin Amy Berube Practitioner - Non-Primary Care Provider (PCP)  Clendenin Carol Practitioner - Non-Primary Care Provider (PCP)  Thomas Rebecca Practitioner - Non-Primary Care Provider (PCP)					
Bentley Daniel Edwin Practitioner - Non-Primary Care Provider (PCP)  Dunshie Bailee Dobner Rpa-C Practitioner - Non-Primary Care Provider (PCP)  Dylag Andrew Michael Practitioner - Non-Primary Care Provider (PCP)  Nicola Refky Practitioner - Non-Primary Care Provider (PCP)  Corwin Amy Berube Practitioner - Non-Primary Care Provider (PCP)  Clendenin Carol Practitioner - Non-Primary Care Provider (PCP)  Thomas Rebecca Practitioner - Non-Primary Care Provider (PCP)					
Dunshie Bailee Dobner Rpa-C       Practitioner - Non-Primary Care Provider (PCP)           Dylag Andrew Michael       Practitioner - Non-Primary Care Provider (PCP)           Nicola Refky       Practitioner - Non-Primary Care Provider (PCP)           Corwin Amy Berube       Practitioner - Non-Primary Care Provider (PCP)           Clendenin Carol       Practitioner - Non-Primary Care Provider (PCP)           Thomas Rebecca       Practitioner - Non-Primary Care Provider (PCP)					
Dylag Andrew Michael       Practitioner - Non-Primary Care Provider (PCP)          Nicola Refky       Practitioner - Non-Primary Care Provider (PCP)          Corwin Amy Berube       Practitioner - Non-Primary Care Provider (PCP)          Clendenin Carol       Practitioner - Non-Primary Care Provider (PCP)          Thomas Rebecca       Practitioner - Non-Primary Care Provider (PCP)					
Nicola Refky       Practitioner - Non-Primary Care Provider (PCP)           Corwin Amy Berube       Practitioner - Non-Primary Care Provider (PCP)           Clendenin Carol       Practitioner - Non-Primary Care Provider (PCP)           Thomas Rebecca       Practitioner - Non-Primary Care Provider (PCP)					
Corwin Amy Berube Practitioner - Non-Primary Care Provider (PCP)  Clendenin Carol Practitioner - Non-Primary Care Provider (PCP)  Thomas Rebecca Practitioner - Non-Primary Care Provider (PCP)					
Clendenin Carol Practitioner - Non-Primary Care Provider (PCP)  Thomas Rebecca Practitioner - Non-Primary Care Provider (PCP)					
Thomas Rebecca Practitioner - Non-Primary Care Provider (PCP)					
Mirabal Kelsey Ann Practitioner - Non-Primary Care Provider (PCP)					
Silver Aaron Mordecai Practitioner - Non-Primary Care Provider (PCP)					



Page 488 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Chamberlain Kimberly L	Practitioner - Non-Primary Care Provider (PCP)											
Greer Sheila	Practitioner - Non-Primary Care Provider (PCP)											
Springer Adrienne M	Practitioner - Non-Primary Care Provider (PCP)											
Weinberg Michael B Md	Practitioner - Non-Primary Care Provider (PCP)											
Lee Ferrol Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Hinterkopf Hans P Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Limbeck Annette P	Practitioner - Non-Primary Care Provider (PCP)											
Gruber Alan H Md	Practitioner - Non-Primary Care Provider (PCP)											
Mcmullen Marilyn Tichy	Practitioner - Non-Primary Care Provider (PCP)											
Zollo Raymond Anthony Md	Practitioner - Non-Primary Care Provider (PCP)											
Hall Thomas K Md	Practitioner - Non-Primary Care Provider (PCP)											
Veenema Kenneth Roy Md	Practitioner - Non-Primary Care Provider (PCP)											
Chilelli Timothy A Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Kolodny Leonard B Md	Practitioner - Non-Primary Care Provider (PCP)											
Michelin Marita Jean	Practitioner - Non-Primary Care Provider (PCP)											
Owens Terrance A Md	Practitioner - Non-Primary Care Provider (PCP)											
Reddy Muralidhar T	Practitioner - Non-Primary Care Provider (PCP)											
Townsend Joanna	Practitioner - Non-Primary Care Provider (PCP)											
Maclean Mary C Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Hulbert William Md	Practitioner - Non-Primary Care Provider (PCP)											
Poleshuck Ellen Lee Phd	Practitioner - Non-Primary Care Provider (PCP)											
Brooks Marilyn	Practitioner - Non-Primary Care Provider (PCP)											
Cave William T Md Jr	Practitioner - Non-Primary Care Provider (PCP)											
Boersma Jessica L Rpa-C	Practitioner - Non-Primary Care Provider (PCP)											
Decastro Oscar A P	Practitioner - Non-Primary Care Provider (PCP)											
Nowicky Lenore T	Practitioner - Non-Primary Care Provider (PCP)											
Teibel Jeffrey L Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Butler Nichole	Practitioner - Non-Primary Care Provider (PCP)											
Dennis Mary Ellen	Practitioner - Non-Primary Care Provider (PCP)											
Lenhardt Terence Michael	Practitioner - Non-Primary Care Provider (PCP)											
Litto Sharon A	Practitioner - Non-Primary Care Provider (PCP)									1		



Page 489 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green												
	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Coss Thomas Beecher	Practitioner - Non-Primary Care Provider (PCP)											
Cali Mark J Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Gnage Kristen Ann	Practitioner - Non-Primary Care Provider (PCP)											
Mazza Bruno R Md	Practitioner - Non-Primary Care Provider (PCP)											
Hokula Cheryl Anne	Practitioner - Non-Primary Care Provider (PCP)											
Ching Chin-Lin	Practitioner - Non-Primary Care Provider (PCP)											1
Campe Kristin A	Practitioner - Non-Primary Care Provider (PCP)											
Wonderling William J Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Hammill Virginia	Practitioner - Non-Primary Care Provider (PCP)											1
Norsky Theresa C	Practitioner - Non-Primary Care Provider (PCP)											
Arnold William Facklam Iii	Practitioner - Non-Primary Care Provider (PCP)											1
Rasul Samad	Practitioner - Non-Primary Care Provider (PCP)											
Brink Janine Irene	Practitioner - Non-Primary Care Provider (PCP)											
Depippo Kathleen	Practitioner - Non-Primary Care Provider (PCP)											1
Larppanichpoonphol Panupong	Practitioner - Non-Primary Care Provider (PCP)											
Onwumere Ikenna U	Practitioner - Non-Primary Care Provider (PCP)											
Donnelly Beth A	Practitioner - Non-Primary Care Provider (PCP)											
Jeremy L Lux Do	Practitioner - Non-Primary Care Provider (PCP)											
Levitt Melissa Diane	Practitioner - Non-Primary Care Provider (PCP)											
Drechsler Kristi Lee	Practitioner - Non-Primary Care Provider (PCP)											
Turner Beth A	Practitioner - Non-Primary Care Provider (PCP)											
Van Sickel Kenneth N Md	Practitioner - Non-Primary Care Provider (PCP)											
Morgan Charles W	Practitioner - Non-Primary Care Provider (PCP)											
Brady Sean Patrick	Practitioner - Non-Primary Care Provider (PCP)											
Reid Robin Marie	Practitioner - Non-Primary Care Provider (PCP)											
Panzer Allison Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Gilman Tracy Elizabeth Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Lakhani Mayur Jivrajbhai	Practitioner - Non-Primary Care Provider (PCP)											 
Ma Mary Li	Practitioner - Non-Primary Care Provider (PCP)											
Tyll Jennifer Marie	Practitioner - Non-Primary Care Provider (PCP)											
Pangulur Prathima	Practitioner - Non-Primary Care Provider (PCP)											



Page 490 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Mclay Jasmine	Practitioner - Non-Primary Care Provider (PCP)											
Leberth Christopher Michael	Practitioner - Non-Primary Care Provider (PCP)											
Raudenbush Brandon	Practitioner - Non-Primary Care Provider (PCP)											
Lamarche Patricia Kowalik	Practitioner - Non-Primary Care Provider (PCP)											
Azad Mohammad Raihan	Practitioner - Non-Primary Care Provider (PCP)											
Harmon Joyce	Practitioner - Non-Primary Care Provider (PCP)											
Reno Lisa Marie	Practitioner - Non-Primary Care Provider (PCP)											
Planerova Adela	Practitioner - Non-Primary Care Provider (PCP)											
Rodic Anne	Practitioner - Non-Primary Care Provider (PCP)											
Bushart Matthew Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Peishel Lyndsay K	Practitioner - Non-Primary Care Provider (PCP)											
Wengender Lynn Marie	Practitioner - Non-Primary Care Provider (PCP)											
Yacobucci Dean Vincent Md	Practitioner - Non-Primary Care Provider (PCP)											
Larson Douglas	Practitioner - Non-Primary Care Provider (PCP)											
Sargent Susan M	Practitioner - Non-Primary Care Provider (PCP)											
Hume Susan Lee	Practitioner - Non-Primary Care Provider (PCP)											
D'Angio Carl T Md	Practitioner - Non-Primary Care Provider (PCP)											
Chess Patricia R B Md	Practitioner - Non-Primary Care Provider (PCP)											
Ladrigan Manasi Kadam	Practitioner - Non-Primary Care Provider (PCP)											
lk-Kwon Md	Practitioner - Non-Primary Care Provider (PCP)											
Anandarajah Allen P Md	Practitioner - Non-Primary Care Provider (PCP)											
Brewer Eric Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Weinberg Eric Philip Md	Practitioner - Non-Primary Care Provider (PCP)											
Finigan Michael Moran Md	Practitioner - Non-Primary Care Provider (PCP)											
Johnson Lesley A	Practitioner - Non-Primary Care Provider (PCP)											
Shareef Shakeel Md	Practitioner - Non-Primary Care Provider (PCP)											
Shah Manish N Md	Practitioner - Non-Primary Care Provider (PCP)											
Tellier Elizabeth Alexandra	Practitioner - Non-Primary Care Provider (PCP)											
Mccrumb Fred Rodgers Md	Practitioner - Non-Primary Care Provider (PCP)											
Papier Arthur Md	Practitioner - Non-Primary Care Provider (PCP)											
Samuels Jennifer Mead	Practitioner - Non-Primary Care Provider (PCP)											



Page 491 of 822 Run Date : 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Novak William Henry Jr	Practitioner - Non-Primary Care Provider (PCP)											
Marks Lee Malcolm	Practitioner - Non-Primary Care Provider (PCP)											
Dillon Patricia Jean	Practitioner - Non-Primary Care Provider (PCP)											
Mooney Nicole E Dds	Practitioner - Non-Primary Care Provider (PCP)											
Denny Kevin	Practitioner - Non-Primary Care Provider (PCP)											
Kingsley Denis Charles Pa	Practitioner - Non-Primary Care Provider (PCP)											
Corl Christina Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Harding Alison Mathews Dds	Practitioner - Non-Primary Care Provider (PCP)											
Ostrovsky Benjamin	Practitioner - Non-Primary Care Provider (PCP)											
Saunders Ralph H Jr Dds	Practitioner - Non-Primary Care Provider (PCP)											
Hall Robert B	Practitioner - Non-Primary Care Provider (PCP)											
Insalaco Rae	Practitioner - Non-Primary Care Provider (PCP)											
Mangla Rajiv	Practitioner - Non-Primary Care Provider (PCP)											
Bell Derek Edward	Practitioner - Non-Primary Care Provider (PCP)											
Pohl Elyssa L	Practitioner - Non-Primary Care Provider (PCP)											
Dougherty David Wesley	Practitioner - Non-Primary Care Provider (PCP)											
Lomas Jeanne Marie	Practitioner - Non-Primary Care Provider (PCP)											
Sullivan Ross William	Practitioner - Non-Primary Care Provider (PCP)											
Spencer Deborah	Practitioner - Non-Primary Care Provider (PCP)											
Seif Emily	Practitioner - Non-Primary Care Provider (PCP)											
Alkassm Ammar Zaher	Practitioner - Non-Primary Care Provider (PCP)											
Mangla Amy	Practitioner - Non-Primary Care Provider (PCP)											
Ryan Anne Bowman	Practitioner - Non-Primary Care Provider (PCP)											
Allard Kathryn	Practitioner - Non-Primary Care Provider (PCP)											
Cullen John Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Lynch Christyann Np	Practitioner - Non-Primary Care Provider (PCP)											
Bajwa Rahuljit Singh	Practitioner - Non-Primary Care Provider (PCP)											
Kroch Daniel A	Practitioner - Non-Primary Care Provider (PCP)											
Olson-Chen Courtney	Practitioner - Non-Primary Care Provider (PCP)											
Rasheed Mariam Shanza	Practitioner - Non-Primary Care Provider (PCP)											
Battaglia Danielle Louise	Practitioner - Non-Primary Care Provider (PCP)											



Page 492 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Nersinger Lauren Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Vanauker Patti Ann	Practitioner - Non-Primary Care Provider (PCP)											
Fochesato Nicole Marie	Practitioner - Non-Primary Care Provider (PCP)											
Wiltshire-Boston Lynette Gwendolyn	Practitioner - Non-Primary Care Provider (PCP)											
Richard Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Job Candice J	Practitioner - Non-Primary Care Provider (PCP)											
Simons Elizabeth Marie	Practitioner - Non-Primary Care Provider (PCP)											
Riker Paula Jane	Practitioner - Non-Primary Care Provider (PCP)											
Vadamalai Karthik	Practitioner - Non-Primary Care Provider (PCP)											
Navaie Arica Nazilla	Practitioner - Non-Primary Care Provider (PCP)											
Jordan Nancy	Practitioner - Non-Primary Care Provider (PCP)											
Roberts Michael Anthony	Practitioner - Non-Primary Care Provider (PCP)											
Lynch Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Berkowitz Steve	Practitioner - Non-Primary Care Provider (PCP)											
Bingham Robert Md	Practitioner - Non-Primary Care Provider (PCP)											
Blom Dennis	Practitioner - Non-Primary Care Provider (PCP)											
Stuver Thomas Paul Md	Practitioner - Non-Primary Care Provider (PCP)											
Grace Daniel William Md	Practitioner - Non-Primary Care Provider (PCP)											
Hackney David	Practitioner - Non-Primary Care Provider (PCP)											
Ridsdale Kim M	Practitioner - Non-Primary Care Provider (PCP)											
Green Nichole T Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Begg Richard	Practitioner - Non-Primary Care Provider (PCP)											
Bierdeman Brenda	Practitioner - Non-Primary Care Provider (PCP)											
Qazi Raman Md	Practitioner - Non-Primary Care Provider (PCP)											
Lester Joyce H	Practitioner - Non-Primary Care Provider (PCP)											
Pennino Ralph P Md	Practitioner - Non-Primary Care Provider (PCP)											
Vogt Alison Woodin	Practitioner - Non-Primary Care Provider (PCP)											
Patanella Laurie A Md	Practitioner - Non-Primary Care Provider (PCP)											
Liebman Scott Eric Md	Practitioner - Non-Primary Care Provider (PCP)											
Schieber Marc H Md	Practitioner - Non-Primary Care Provider (PCP)											
Lawrence Constance F	Practitioner - Non-Primary Care Provider (PCP)											



Page 493 of 822 Run Date: 09/28/2018

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Ali Shahid	Practitioner - Non-Primary Care Provider (PCP)											
Cole Lynn Lilly	Practitioner - Non-Primary Care Provider (PCP)											
Villani Anthony Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Hoeger Kathleen M Md	Practitioner - Non-Primary Care Provider (PCP)											
Kolano Jeffrey W Md	Practitioner - Non-Primary Care Provider (PCP)											
Duffy Charles J Md	Practitioner - Non-Primary Care Provider (PCP)											
Olesko Barbara A	Practitioner - Non-Primary Care Provider (PCP)											
Chin Michelle Lee Md	Practitioner - Non-Primary Care Provider (PCP)											
Reddy Prakash Patolla Md	Practitioner - Non-Primary Care Provider (PCP)											
Khan Ahmed R Md	Practitioner - Non-Primary Care Provider (PCP)											
Rubadeaux Melissa	Practitioner - Non-Primary Care Provider (PCP)											
Walsh Robert John Md	Practitioner - Non-Primary Care Provider (PCP)											
Avila Eduardo	Practitioner - Non-Primary Care Provider (PCP)											
Sifain Michelle T	Practitioner - Non-Primary Care Provider (PCP)											
Bettcher Pamela Jean	Practitioner - Non-Primary Care Provider (PCP)											
Digiovanni Anthony P	Practitioner - Non-Primary Care Provider (PCP)											
O'Gorman Erin	Practitioner - Non-Primary Care Provider (PCP)											
Bowen Christie Lynn Np	Practitioner - Non-Primary Care Provider (PCP)											
Brocious Theresa Frances	Practitioner - Non-Primary Care Provider (PCP)											
Haak Patricia Anne	Practitioner - Non-Primary Care Provider (PCP)											
Liu Lynn Cecilia Md	Practitioner - Non-Primary Care Provider (PCP)											1
Mason Dorothy L	Practitioner - Non-Primary Care Provider (PCP)											
Paul Jennifer Helen	Practitioner - Non-Primary Care Provider (PCP)											1
Davis William B	Practitioner - Non-Primary Care Provider (PCP)											
Gallichio Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Kim Jason Kwangyon	Practitioner - Non-Primary Care Provider (PCP)											
Welsh Darlene K	Practitioner - Non-Primary Care Provider (PCP)											
Bryden Deborah	Practitioner - Non-Primary Care Provider (PCP)											
Parag Pramukh Patel	Practitioner - Non-Primary Care Provider (PCP)											
Baylor Erin S	Practitioner - Non-Primary Care Provider (PCP)											
Odom Nathan	Practitioner - Non-Primary Care Provider (PCP)											



Page 494 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Salter Traci Ann	Practitioner - Non-Primary Care Provider (PCP)											
Antonitto Lori A	Practitioner - Non-Primary Care Provider (PCP)											
Chan	Practitioner - Non-Primary Care Provider (PCP)											
Matteson Harolyn	Practitioner - Non-Primary Care Provider (PCP)											
Ruffin Nina Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Agarwal Akash	Practitioner - Non-Primary Care Provider (PCP)											
Malnoske Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Mcbeth Ryan Kent	Practitioner - Non-Primary Care Provider (PCP)											
Huntington Randy Lee Jr	Practitioner - Non-Primary Care Provider (PCP)											
Habib Ayaz	Practitioner - Non-Primary Care Provider (PCP)											
Marron Andrea	Practitioner - Non-Primary Care Provider (PCP)											
Alam Muna T	Practitioner - Non-Primary Care Provider (PCP)											
Hermann Emily	Practitioner - Non-Primary Care Provider (PCP)											
Mccarthy Frances Ann	Practitioner - Non-Primary Care Provider (PCP)											
Siddam Preeti Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Drew Dennis	Practitioner - Non-Primary Care Provider (PCP)											
Beatty Erin Colleen	Practitioner - Non-Primary Care Provider (PCP)											
Smith Sonya Lauren	Practitioner - Non-Primary Care Provider (PCP)											
Lednar Susan Reitz	Practitioner - Non-Primary Care Provider (PCP)											
Rovet Richard John	Practitioner - Non-Primary Care Provider (PCP)											
James Sara	Practitioner - Non-Primary Care Provider (PCP)											
Hopkins Stephanie	Practitioner - Non-Primary Care Provider (PCP)											
Francis Linda	Practitioner - Non-Primary Care Provider (PCP)											
Ingerowski Michele M	Practitioner - Non-Primary Care Provider (PCP)											
Kotoric Nirvana	Practitioner - Non-Primary Care Provider (PCP)											
Mooney Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Gruttadauria Michael Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Svoren Britta Maria	Practitioner - Non-Primary Care Provider (PCP)											
Rosner Daniel B Md	Practitioner - Non-Primary Care Provider (PCP)											
Hicks David Grant Md	Practitioner - Non-Primary Care Provider (PCP)											
Lewish Gregory D Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 495 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Marston Bethany Anne	Practitioner - Non-Primary Care Provider (PCP)											
Iannoli Ellen Dailor	Practitioner - Non-Primary Care Provider (PCP)											
Chang Vincent D Md	Practitioner - Non-Primary Care Provider (PCP)											
Ward Denham S Md	Practitioner - Non-Primary Care Provider (PCP)											
Cheng Kenneth K	Practitioner - Non-Primary Care Provider (PCP)											
Walker Stacey A Md	Practitioner - Non-Primary Care Provider (PCP)											
George Christopher P Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Israel Robert Henry Md	Practitioner - Non-Primary Care Provider (PCP)											
Tenhoopen Cynthia Baron Np	Practitioner - Non-Primary Care Provider (PCP)											
Boghani Ashish B Md	Practitioner - Non-Primary Care Provider (PCP)											
Moore Judith Clair	Practitioner - Non-Primary Care Provider (PCP)											
Michalko Karl Md	Practitioner - Non-Primary Care Provider (PCP)											
Scortichini Doria A Md	Practitioner - Non-Primary Care Provider (PCP)											
Rizk Toufic Assaad Md	Practitioner - Non-Primary Care Provider (PCP)											
Kim Youngrin Lee Md	Practitioner - Non-Primary Care Provider (PCP)											
Heinig Robert Eugene Md	Practitioner - Non-Primary Care Provider (PCP)											
Monachino Kelley P	Practitioner - Non-Primary Care Provider (PCP)											
Johnson Neal Whitney	Practitioner - Non-Primary Care Provider (PCP)											
Lucas Richard	Practitioner - Non-Primary Care Provider (PCP)											
Hokula Lisa Ann	Practitioner - Non-Primary Care Provider (PCP)											
Crandall, Michael	Practitioner - Non-Primary Care Provider (PCP)											
Yirinec Kim Waldman	Practitioner - Non-Primary Care Provider (PCP)											
Secor Sharlyn A	Practitioner - Non-Primary Care Provider (PCP)											
Visconte-Larosa Sandra A Pa	Practitioner - Non-Primary Care Provider (PCP)											
Belen Alfred Dennis	Practitioner - Non-Primary Care Provider (PCP)											
Kolb David	Practitioner - Non-Primary Care Provider (PCP)											
Farnett Eugene Francis	Practitioner - Non-Primary Care Provider (PCP)											
Kaproth-Joslin Katherine Anne	Practitioner - Non-Primary Care Provider (PCP)											
Kamath Nayana R	Practitioner - Non-Primary Care Provider (PCP)											
Zielinski Rachel K	Practitioner - Non-Primary Care Provider (PCP)											
Suzanne Wright Tamera S	Practitioner - Non-Primary Care Provider (PCP)											



Page 496 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Chacko Shebene	Practitioner - Non-Primary Care Provider (PCP)											
Bose-Kolanu Anjali Ellen	Practitioner - Non-Primary Care Provider (PCP)											
Obijuru Laura N	Practitioner - Non-Primary Care Provider (PCP)											
Fu Annabel Shih-Hwei	Practitioner - Non-Primary Care Provider (PCP)											
Barker Erin Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Huntz Darla	Practitioner - Non-Primary Care Provider (PCP)											
Schueckler John Theodore Iv	Practitioner - Non-Primary Care Provider (PCP)											
Mohanty Prita Harish	Practitioner - Non-Primary Care Provider (PCP)											
King Daniel Blakely	Practitioner - Non-Primary Care Provider (PCP)											
Dolohanty Lindsey	Practitioner - Non-Primary Care Provider (PCP)											
Ravindran Ramya	Practitioner - Non-Primary Care Provider (PCP)											
Mcelwain Katherine Marie	Practitioner - Non-Primary Care Provider (PCP)											
Bergsma Lisa Marie	Practitioner - Non-Primary Care Provider (PCP)											
Maine Kathyron A	Practitioner - Non-Primary Care Provider (PCP)											
Liebert Elizabeth Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Salib Emily Ruth	Practitioner - Non-Primary Care Provider (PCP)											
Catalfamo Amy	Practitioner - Non-Primary Care Provider (PCP)											
Shepard Daronda Larithea	Practitioner - Non-Primary Care Provider (PCP)											
Kalkbrenner Ann Marie	Practitioner - Non-Primary Care Provider (PCP)											
Verhulst Megan M	Practitioner - Non-Primary Care Provider (PCP)											
Bisbano Randi	Practitioner - Non-Primary Care Provider (PCP)											
Dar Sonia	Practitioner - Non-Primary Care Provider (PCP)											
Hepfner Kristen Marie	Practitioner - Non-Primary Care Provider (PCP)											
Carter Hilal	Practitioner - Non-Primary Care Provider (PCP)											
Little Robert Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Wengender Henry James	Practitioner - Non-Primary Care Provider (PCP)											
Dale Robert Charles Md	Practitioner - Non-Primary Care Provider (PCP)											
Curran Thomas Patrick Md	Practitioner - Non-Primary Care Provider (PCP)											
Bottler Anja Irmela Md	Practitioner - Non-Primary Care Provider (PCP)											
Ali Syed Md	Practitioner - Non-Primary Care Provider (PCP)											
Varon Maurice Edward Md	Practitioner - Non-Primary Care Provider (PCP)				1							



Page 497 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

Provider Name Gibson Mark Douglas Md Ernan Aharon Feldon Steven E Md Quinlan Janine M C Keefer Michael Clarence Md	Provider Category  Practitioner - Non-Primary Care Provider (PCP)  Practitioner - Non-Primary Care Provider (PCP)  Practitioner - Non-Primary Care Provider (PCP)  Practitioner - Non-Primary Care Provider (PCP)  Practitioner - Non-Primary Care Provider (PCP)	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Ernan Aharon Feldon Steven E Md Quinlan Janine M C Keefer Michael Clarence Md	Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)											
Feldon Steven E Md  Quinlan Janine M C  Keefer Michael Clarence Md	Practitioner - Non-Primary Care Provider (PCP)  Practitioner - Non-Primary Care Provider (PCP)											
Quinlan Janine M C Keefer Michael Clarence Md	Practitioner - Non-Primary Care Provider (PCP)											
Keefer Michael Clarence Md	, ,											
	Practitioner - Non-Primary Care Provider (PCP)											
	Traditional Training Sale Freduct (FSF)											
Kramer Zachary B Md	Practitioner - Non-Primary Care Provider (PCP)											
Telehany Michael J Dds	Practitioner - Non-Primary Care Provider (PCP)											
Ryan Melissa M	Practitioner - Non-Primary Care Provider (PCP)											
Reese Nancie J	Practitioner - Non-Primary Care Provider (PCP)											
Tapia Luis Md	Practitioner - Non-Primary Care Provider (PCP)											
England Kathy M Np	Practitioner - Non-Primary Care Provider (PCP)											
Brennan Michael	Practitioner - Non-Primary Care Provider (PCP)											
Burns Robert	Practitioner - Non-Primary Care Provider (PCP)											
Hettinger Aaron	Practitioner - Non-Primary Care Provider (PCP)											
Allen Jana Leigh	Practitioner - Non-Primary Care Provider (PCP)											
Gonzalez Mithra Osiris	Practitioner - Non-Primary Care Provider (PCP)											
Mehta Jay Kumar Md	Practitioner - Non-Primary Care Provider (PCP)											
Saeed Fahad	Practitioner - Non-Primary Care Provider (PCP)											
Fallo Shawn J	Practitioner - Non-Primary Care Provider (PCP)											
Pederzolli Andrew	Practitioner - Non-Primary Care Provider (PCP)											
Perkowski Matthew J	Practitioner - Non-Primary Care Provider (PCP)											
Pigeon Wilfred	Practitioner - Non-Primary Care Provider (PCP)											
Shevlin Jeffrey Mark Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Kurien Mani	Practitioner - Non-Primary Care Provider (PCP)											
Adam W Mizzi Pa	Practitioner - Non-Primary Care Provider (PCP)											
Johnstone Natalie Jean	Practitioner - Non-Primary Care Provider (PCP)											
Marroquin Bridget Murphy	Practitioner - Non-Primary Care Provider (PCP)											i
Rich Lynn N	Practitioner - Non-Primary Care Provider (PCP)											i
Santelli Jeanine	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Toussaint Sean Paul	Practitioner - Non-Primary Care Provider (PCP)											1
Derose Shannon Louise	Practitioner - Non-Primary Care Provider (PCP)											



Page 498 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Mallari Alexander	Practitioner - Non-Primary Care Provider (PCP)											
Bianca Julie Anne	Practitioner - Non-Primary Care Provider (PCP)											
Little Emily R	Practitioner - Non-Primary Care Provider (PCP)											
Mcdowell Marc	Practitioner - Non-Primary Care Provider (PCP)											
Stout Kelley Maureen	Practitioner - Non-Primary Care Provider (PCP)											
Dunn Lori	Practitioner - Non-Primary Care Provider (PCP)											
Sharpe Matthew Christopher	Practitioner - Non-Primary Care Provider (PCP)											
Coulter Amy Hyojung	Practitioner - Non-Primary Care Provider (PCP)											
Forbes Scott	Practitioner - Non-Primary Care Provider (PCP)											
Chiappone Cheryl	Practitioner - Non-Primary Care Provider (PCP)											
Morrison Jaclyn Erin	Practitioner - Non-Primary Care Provider (PCP)											
Palma Tegan Marie	Practitioner - Non-Primary Care Provider (PCP)											
Rowe Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Bruno Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Carlson Erin	Practitioner - Non-Primary Care Provider (PCP)											
Young Pamela Garroway	Practitioner - Non-Primary Care Provider (PCP)											
Shen Jenny Yen Jen	Practitioner - Non-Primary Care Provider (PCP)											
Faria John	Practitioner - Non-Primary Care Provider (PCP)											
Harris Tasia	Practitioner - Non-Primary Care Provider (PCP)											
Allison Lucy Marie	Practitioner - Non-Primary Care Provider (PCP)											
Cottier Jane	Practitioner - Non-Primary Care Provider (PCP)											
Shrestha Prakash	Practitioner - Non-Primary Care Provider (PCP)											
Podlucky Jenna N	Practitioner - Non-Primary Care Provider (PCP)											
Libman Marc S	Practitioner - Non-Primary Care Provider (PCP)											
Warner Julieann	Practitioner - Non-Primary Care Provider (PCP)											
Misiti Joseph M Md	Practitioner - Non-Primary Care Provider (PCP)											
Falkoff Michael D Md	Practitioner - Non-Primary Care Provider (PCP)											
Palmer Sandra L Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Pike Angela Ellen	Practitioner - Non-Primary Care Provider (PCP)											
Mchenry Linda L Np	Practitioner - Non-Primary Care Provider (PCP)											
Miller Mary Louise	Practitioner - Non-Primary Care Provider (PCP)											



Page 499 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Lockemann Rebecca Anne	Practitioner - Non-Primary Care Provider (PCP)											
Walsh Edward E Md	Practitioner - Non-Primary Care Provider (PCP)											
Samkoff Lawrence M Md	Practitioner - Non-Primary Care Provider (PCP)											
Constine Louis Sanders Iii Md	Practitioner - Non-Primary Care Provider (PCP)											
Krusch David A Md	Practitioner - Non-Primary Care Provider (PCP)											
Arnold Georgianne L Md	Practitioner - Non-Primary Care Provider (PCP)											
Conwell Yeates Md	Practitioner - Non-Primary Care Provider (PCP)											
Lamberti Steven J Md	Practitioner - Non-Primary Care Provider (PCP)											
Chesire Amy Marie Csw	Practitioner - Non-Primary Care Provider (PCP)											
Huber Aaron	Practitioner - Non-Primary Care Provider (PCP)											
Robinson Amy H	Practitioner - Non-Primary Care Provider (PCP)											
Lapierre Margaret Leduc Cnm	Practitioner - Non-Primary Care Provider (PCP)											
Demarco Laura Phd	Practitioner - Non-Primary Care Provider (PCP)											
Jain Vijay K Md	Practitioner - Non-Primary Care Provider (PCP)											
Barr Paul Michael	Practitioner - Non-Primary Care Provider (PCP)											
Mallouk Abdel Od	Practitioner - Non-Primary Care Provider (PCP)											
Ahmed Ibrahim Mohamed	Practitioner - Non-Primary Care Provider (PCP)											
Augustine Marilyn Francis Md	Practitioner - Non-Primary Care Provider (PCP)											
Talbott Matthew Cotton	Practitioner - Non-Primary Care Provider (PCP)											
Ochrym Raymond Md	Practitioner - Non-Primary Care Provider (PCP)											
Noronha Suzie A	Practitioner - Non-Primary Care Provider (PCP)											
Schild Lorraine Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Snyder Gwendolyn Leigh Md	Practitioner - Non-Primary Care Provider (PCP)											
Mcclary Carole Piazza	Practitioner - Non-Primary Care Provider (PCP)											
Cosgriff Janice Marie	Practitioner - Non-Primary Care Provider (PCP)											
Bansal Vijay K	Practitioner - Non-Primary Care Provider (PCP)											
Mattingly Anne Marie	Practitioner - Non-Primary Care Provider (PCP)											
Ritter Nathan Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosenberg Brian G	Practitioner - Non-Primary Care Provider (PCP)											
Beyrle Amy Cloutier Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Reed Rachel Elizabeth Rpa	Practitioner - Non-Primary Care Provider (PCP)									İ		



Page 500 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Tripiciano Darren Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Gonzalez Ronald	Practitioner - Non-Primary Care Provider (PCP)											
Ludwig Kate Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Koehler Abigail Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Codera Alexandra	Practitioner - Non-Primary Care Provider (PCP)											
Anthony Francis Colosimo	Practitioner - Non-Primary Care Provider (PCP)											
Torres Amy Rebecca	Practitioner - Non-Primary Care Provider (PCP)											
Crane Sara K	Practitioner - Non-Primary Care Provider (PCP)											
Dapul Geraldine P	Practitioner - Non-Primary Care Provider (PCP)											
Scanlon Renee Lenore	Practitioner - Non-Primary Care Provider (PCP)											
Martin Amanda Kimberly	Practitioner - Non-Primary Care Provider (PCP)											
Fennessey Brianna Jean	Practitioner - Non-Primary Care Provider (PCP)											
O'Dwyer Kristen Marie	Practitioner - Non-Primary Care Provider (PCP)											
Linke Louise Anne	Practitioner - Non-Primary Care Provider (PCP)											
Barr Caroline Crabbe	Practitioner - Non-Primary Care Provider (PCP)											
Gantz Erica Ann	Practitioner - Non-Primary Care Provider (PCP)											
Thore James Patrick	Practitioner - Non-Primary Care Provider (PCP)											
Sullivan Vernnon	Practitioner - Non-Primary Care Provider (PCP)											
Miraglia Christine	Practitioner - Non-Primary Care Provider (PCP)											
Johns Lauren Anne	Practitioner - Non-Primary Care Provider (PCP)											
Pereira Joseph Robert	Practitioner - Non-Primary Care Provider (PCP)											
Muxworthy Heather	Practitioner - Non-Primary Care Provider (PCP)											
Yacona Anthony	Practitioner - Non-Primary Care Provider (PCP)											
Godinez Juan	Practitioner - Non-Primary Care Provider (PCP)											
Rao Krishna Mohan D Md	Practitioner - Non-Primary Care Provider (PCP)											
Stephan Rabie N Md	Practitioner - Non-Primary Care Provider (PCP)											
Temple Larissa	Practitioner - Non-Primary Care Provider (PCP)											
Carrier David Alan Md	Practitioner - Non-Primary Care Provider (PCP)											
Immerman Marc Md	Practitioner - Non-Primary Care Provider (PCP)											
Katz Paul Richard Md	Practitioner - Non-Primary Care Provider (PCP)											
Tabechian Darren Amir Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 501 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

^ Safety Net Providers in Green	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Blumberg Neil	Practitioner - Non-Primary Care Provider (PCP)											
Ogie Debra Margaret Md	Practitioner - Non-Primary Care Provider (PCP)											
Koval Christine Md	Practitioner - Non-Primary Care Provider (PCP)											
Hollenberg Gary Marshall Md	Practitioner - Non-Primary Care Provider (PCP)											
Girotto John A Md	Practitioner - Non-Primary Care Provider (PCP)											
Stassen Nicole Anne Md	Practitioner - Non-Primary Care Provider (PCP)											
Digiovanni Sue Kim Md	Practitioner - Non-Primary Care Provider (PCP)											
Langstein Howard Neil Md	Practitioner - Non-Primary Care Provider (PCP)											
Nickels Mark William Md	Practitioner - Non-Primary Care Provider (PCP)											
Mullane Martha M	Practitioner - Non-Primary Care Provider (PCP)											
Maletzke Marta	Practitioner - Non-Primary Care Provider (PCP)											
Soprano Marcy Lee	Practitioner - Non-Primary Care Provider (PCP)											
Storozynsky Eugene Md	Practitioner - Non-Primary Care Provider (PCP)											
Wisiorek Michael F	Practitioner - Non-Primary Care Provider (PCP)											
Kosta Cashimere Christina Nancy Md	Practitioner - Non-Primary Care Provider (PCP)											
Rauh Stephen M Md	Practitioner - Non-Primary Care Provider (PCP)											
Mcginnis Kermit Dayton Ii	Practitioner - Non-Primary Care Provider (PCP)											
Hormigo Adilia	Practitioner - Non-Primary Care Provider (PCP)											
Daugherty Louis	Practitioner - Non-Primary Care Provider (PCP)											
Schafer Jill	Practitioner - Non-Primary Care Provider (PCP)											
Pancio George li Md	Practitioner - Non-Primary Care Provider (PCP)											
Burns David Edmund Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Jozefowicz Ralph Francis Md	Practitioner - Non-Primary Care Provider (PCP)											
Freeman Walter J Md	Practitioner - Non-Primary Care Provider (PCP)											
Volpe Ellen M	Practitioner - Non-Primary Care Provider (PCP)											
Deasis Anselmo Desnacido Md	Practitioner - Non-Primary Care Provider (PCP)											
Miller Chase H Md	Practitioner - Non-Primary Care Provider (PCP)											
Saxman Stacey M Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Lee David K Md	Practitioner - Non-Primary Care Provider (PCP)											
Majeed Mian A Med	Practitioner - Non-Primary Care Provider (PCP)											
Hill Kristine Anne	Practitioner - Non-Primary Care Provider (PCP)											



Page 502 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Wizorek Joseph John	Practitioner - Non-Primary Care Provider (PCP)											
Richardson Theresa M	Practitioner - Non-Primary Care Provider (PCP)											
Donovan Jason Michael Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Polverino Gennaro M	Practitioner - Non-Primary Care Provider (PCP)											
Zingaro Pina C	Practitioner - Non-Primary Care Provider (PCP)											
Goldman Steven A Md	Practitioner - Non-Primary Care Provider (PCP)											
Trakas Erin	Practitioner - Non-Primary Care Provider (PCP)											
Garofono Tiffany Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Jaffery Syed H	Practitioner - Non-Primary Care Provider (PCP)											
Cook P	Practitioner - Non-Primary Care Provider (PCP)											
Cooney Michelle Lea	Practitioner - Non-Primary Care Provider (PCP)											
Jacobs John Arnold	Practitioner - Non-Primary Care Provider (PCP)											
Ahmad Misbah	Practitioner - Non-Primary Care Provider (PCP)											
Vorrasi John Stephen	Practitioner - Non-Primary Care Provider (PCP)											
Tyler Wakenda Kachina	Practitioner - Non-Primary Care Provider (PCP)											
Carmen Melissa F	Practitioner - Non-Primary Care Provider (PCP)											
Lee Junsoo Alexander	Practitioner - Non-Primary Care Provider (PCP)											
Venci Nicolas Mckenzie	Practitioner - Non-Primary Care Provider (PCP)											
Calberg Ginger Ann	Practitioner - Non-Primary Care Provider (PCP)											
Mosher Nicole Marie	Practitioner - Non-Primary Care Provider (PCP)											
Lycett Elizabeth Sara	Practitioner - Non-Primary Care Provider (PCP)											
Harrington Jocelyn M	Practitioner - Non-Primary Care Provider (PCP)											
Pratts Michael	Practitioner - Non-Primary Care Provider (PCP)											
Yusuf Hajara	Practitioner - Non-Primary Care Provider (PCP)											
Guset Valentin Grigore Md	Practitioner - Non-Primary Care Provider (PCP)											
Houck Jessica M	Practitioner - Non-Primary Care Provider (PCP)											
Welch Kasey Laura	Practitioner - Non-Primary Care Provider (PCP)											
Hooker Staci Michele	Practitioner - Non-Primary Care Provider (PCP)											
Oppedisano Audrey E	Practitioner - Non-Primary Care Provider (PCP)											
Ta Maureen C	Practitioner - Non-Primary Care Provider (PCP)											
Mosher Jessica Lynn	Practitioner - Non-Primary Care Provider (PCP)											



Page 503 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Ainsworth Teresa Macey Md	Practitioner - Non-Primary Care Provider (PCP)											
Pisani Anthony R	Practitioner - Non-Primary Care Provider (PCP)											
Hines William	Practitioner - Non-Primary Care Provider (PCP)											
Seubert David E Md	Practitioner - Non-Primary Care Provider (PCP)											
Harrington Amy	Practitioner - Non-Primary Care Provider (PCP)											
Swantz Robert J Md	Practitioner - Non-Primary Care Provider (PCP)											
Giorgianni Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Jo Colleen Oconnor	Practitioner - Non-Primary Care Provider (PCP)											
Fletcher Thomas B Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Spencer Matthew T Md	Practitioner - Non-Primary Care Provider (PCP)											
Harmor Darlene E	Practitioner - Non-Primary Care Provider (PCP)											
Whelan Mervyn R Md	Practitioner - Non-Primary Care Provider (PCP)											
Conrad Deborah Ann	Practitioner - Non-Primary Care Provider (PCP)											
Garg Vinod K Md	Practitioner - Non-Primary Care Provider (PCP)											
Mccarthy Abby J Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Swallow Kristin Allison	Practitioner - Non-Primary Care Provider (PCP)											
Leibovici Adrian Md	Practitioner - Non-Primary Care Provider (PCP)											
Sahler Olle Jane Z Md	Practitioner - Non-Primary Care Provider (PCP)											
Sondhi Damanpaul Singh Md	Practitioner - Non-Primary Care Provider (PCP)											
Weiss Steven	Practitioner - Non-Primary Care Provider (PCP)											
Mokureddy Vidyasagar Md	Practitioner - Non-Primary Care Provider (PCP)											
Elwell Robert Scott	Practitioner - Non-Primary Care Provider (PCP)											
Romeo Marcia Petrini	Practitioner - Non-Primary Care Provider (PCP)											
Holland George	Practitioner - Non-Primary Care Provider (PCP)											
Honadle Elizabeth M	Practitioner - Non-Primary Care Provider (PCP)											
Calnan Kathleen M	Practitioner - Non-Primary Care Provider (PCP)											
Demian-Popescu Cristina	Practitioner - Non-Primary Care Provider (PCP)											
Magnuson Allison M	Practitioner - Non-Primary Care Provider (PCP)											
Finn Deborah Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Haus Heidi A	Practitioner - Non-Primary Care Provider (PCP)											
Dasari Jayaprakas Reddy	Practitioner - Non-Primary Care Provider (PCP)											



Page 504 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Raucci Tammie Marie	Practitioner - Non-Primary Care Provider (PCP)											
Hubric Lena Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Dangelo Alison M	Practitioner - Non-Primary Care Provider (PCP)											
Zittel Jason George	Practitioner - Non-Primary Care Provider (PCP)											
Mitchell Derek Cord	Practitioner - Non-Primary Care Provider (PCP)											
Pembroke Family Medicine	Practitioner - Non-Primary Care Provider (PCP)	~										
Smith Pamela Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Maniace Michelle Marie	Practitioner - Non-Primary Care Provider (PCP)											
France Brittany Jane	Practitioner - Non-Primary Care Provider (PCP)											
Bourne Claire Anne	Practitioner - Non-Primary Care Provider (PCP)											
Godshalk Kathryn Maureen	Practitioner - Non-Primary Care Provider (PCP)											
Ward Lyndsay	Practitioner - Non-Primary Care Provider (PCP)											
Hazel Dawn	Practitioner - Non-Primary Care Provider (PCP)											
Dineen Patrick Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Szczepanski Susan	Practitioner - Non-Primary Care Provider (PCP)											
Berube Kaitlyn	Practitioner - Non-Primary Care Provider (PCP)											
Morrell Megan Elaine	Practitioner - Non-Primary Care Provider (PCP)											
Larson Pamela L Md	Practitioner - Non-Primary Care Provider (PCP)											
Nebbia Stephan P Md	Practitioner - Non-Primary Care Provider (PCP)											
Sbitany Sam A	Practitioner - Non-Primary Care Provider (PCP)											
Sheth Naresh N Md	Practitioner - Non-Primary Care Provider (PCP)											
Haluska Joseph Francis Do	Practitioner - Non-Primary Care Provider (PCP)											
Burkat Paul	Practitioner - Non-Primary Care Provider (PCP)											
Giampoli Ellen J	Practitioner - Non-Primary Care Provider (PCP)											
Burke Joy Ellen	Practitioner - Non-Primary Care Provider (PCP)											
Benson Peter Kurt Md	Practitioner - Non-Primary Care Provider (PCP)											
Tomaselli Laura Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Vierhile Amy E Np	Practitioner - Non-Primary Care Provider (PCP)											
Vernenkar Vithal Vic Md	Practitioner - Non-Primary Care Provider (PCP)											
Fluellen Gloria Jean Np	Practitioner - Non-Primary Care Provider (PCP)											
Skucas Jovitas G Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 505 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Mercurio Mary Gail Md	Practitioner - Non-Primary Care Provider (PCP)											
Jospe Nicholas Md	Practitioner - Non-Primary Care Provider (PCP)											
West Jennifer C	Practitioner - Non-Primary Care Provider (PCP)											
Gentile David P	Practitioner - Non-Primary Care Provider (PCP)											
Su Stephanie Pei-Ying	Practitioner - Non-Primary Care Provider (PCP)											
Gulati Raj K Md	Practitioner - Non-Primary Care Provider (PCP)											
Reeves Alicea A Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Whalen Monica	Practitioner - Non-Primary Care Provider (PCP)											
Bautista Kim Salazar	Practitioner - Non-Primary Care Provider (PCP)											
Matthews Sharon Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Beharry Meera Surujdal	Practitioner - Non-Primary Care Provider (PCP)											
Cole Phebe	Practitioner - Non-Primary Care Provider (PCP)											
Francone Todd D	Practitioner - Non-Primary Care Provider (PCP)											
Milton Elaine Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Rama Amy Catherine	Practitioner - Non-Primary Care Provider (PCP)											
Sahin Hakan	Practitioner - Non-Primary Care Provider (PCP)											
Malik Hanan	Practitioner - Non-Primary Care Provider (PCP)											
Sandoz Andrea	Practitioner - Non-Primary Care Provider (PCP)											
Raman Kathleen Gomathi	Practitioner - Non-Primary Care Provider (PCP)											
Yu Christine	Practitioner - Non-Primary Care Provider (PCP)											
Pickard Jessica D	Practitioner - Non-Primary Care Provider (PCP)											
Hart Britton R	Practitioner - Non-Primary Care Provider (PCP)											
Putnam Jennifer Melody	Practitioner - Non-Primary Care Provider (PCP)											
Fountaine Elizabeth A	Practitioner - Non-Primary Care Provider (PCP)											
Carl Chaya	Practitioner - Non-Primary Care Provider (PCP)											
Postell Dwayne Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Wallis Mary Miss	Practitioner - Non-Primary Care Provider (PCP)											
Endrizzi Julie Iris	Practitioner - Non-Primary Care Provider (PCP)											
Gilroy Tara N	Practitioner - Non-Primary Care Provider (PCP)											
Lee David Edward Md	Practitioner - Non-Primary Care Provider (PCP)											
Rubert Andres I Jr	Practitioner - Non-Primary Care Provider (PCP)										1	



Page 506 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green												
	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Ferdman Barbara Rae	Practitioner - Non-Primary Care Provider (PCP)											
Bonner Cynthia Louise	Practitioner - Non-Primary Care Provider (PCP)											
Hetland Ruth Ellen Md	Practitioner - Non-Primary Care Provider (PCP)											
Dawood Muhammad Md	Practitioner - Non-Primary Care Provider (PCP)											
Pulver Donald W Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Hyland Sharon A	Practitioner - Non-Primary Care Provider (PCP)											
Mraz Margaret Mary	Practitioner - Non-Primary Care Provider (PCP)											
Dawson Robin Hoe Md	Practitioner - Non-Primary Care Provider (PCP)											
Yearwood Ronald Stephen	Practitioner - Non-Primary Care Provider (PCP)											
Wandtke John C Md	Practitioner - Non-Primary Care Provider (PCP)											
Orlowski Craig C Md	Practitioner - Non-Primary Care Provider (PCP)											
Coffey Kevin A Coffey Lcsw	Practitioner - Non-Primary Care Provider (PCP)											
Yim Kyong-Wook Md	Practitioner - Non-Primary Care Provider (PCP)											
Kline Cheryl Davis	Practitioner - Non-Primary Care Provider (PCP)											
Fleming Jennifer Barie Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Bauer Stephen Fredrick Md	Practitioner - Non-Primary Care Provider (PCP)											
Boyle Lisa L Md	Practitioner - Non-Primary Care Provider (PCP)											
Janofsky Rosemary	Practitioner - Non-Primary Care Provider (PCP)											
Russ Shannan Renee	Practitioner - Non-Primary Care Provider (PCP)											
Munson Stephen W Md	Practitioner - Non-Primary Care Provider (PCP)											
Dean William	Practitioner - Non-Primary Care Provider (PCP)											
George Isaac	Practitioner - Non-Primary Care Provider (PCP)											
Clary Karen	Practitioner - Non-Primary Care Provider (PCP)											
Basem Nady Azab	Practitioner - Non-Primary Care Provider (PCP)											
Malshe Amol Keshav	Practitioner - Non-Primary Care Provider (PCP)											
Nelson Catherine Stuart	Practitioner - Non-Primary Care Provider (PCP)											
Ogunbayo Gbolahan Olumuyiwa	Practitioner - Non-Primary Care Provider (PCP)											
Gerber Melanie	Practitioner - Non-Primary Care Provider (PCP)											
Rich Grace Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Davis Michael Taro	Practitioner - Non-Primary Care Provider (PCP)											
Ajmal Saad	Practitioner - Non-Primary Care Provider (PCP)											



Page 507 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

^ Safety Net Providers in Green	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Mack Cynthia Marie	Practitioner - Non-Primary Care Provider (PCP)											
Osborne Christine Marie	Practitioner - Non-Primary Care Provider (PCP)											
Newman Elizabeth Anne	Practitioner - Non-Primary Care Provider (PCP)											
Ho Tibbany	Practitioner - Non-Primary Care Provider (PCP)											
Delaney Jody	Practitioner - Non-Primary Care Provider (PCP)											
Mckeon Beitris R	Practitioner - Non-Primary Care Provider (PCP)											
Milillo William Dominic	Practitioner - Non-Primary Care Provider (PCP)											
Brennan Kathleen M Np	Practitioner - Non-Primary Care Provider (PCP)											
Greves Christine	Practitioner - Non-Primary Care Provider (PCP)											
Phatak Pradyumna D Md	Practitioner - Non-Primary Care Provider (PCP)											
Slimmer Lisa M Md	Practitioner - Non-Primary Care Provider (PCP)											
Guidot Charles A Md	Practitioner - Non-Primary Care Provider (PCP)											
Moose Pa, Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Bobrow Michael B Md	Practitioner - Non-Primary Care Provider (PCP)											
Mancuso Mark John Md	Practitioner - Non-Primary Care Provider (PCP)											
Maroldo Anthony M Md	Practitioner - Non-Primary Care Provider (PCP)											
Bell Ryan Corbett	Practitioner - Non-Primary Care Provider (PCP)											
Moore Laura Ann	Practitioner - Non-Primary Care Provider (PCP)											
Markevicz Colleen Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)											
Davis M Colleen O'Neil	Practitioner - Non-Primary Care Provider (PCP)											
Karan Suzanne Beth Md	Practitioner - Non-Primary Care Provider (PCP)											
Demino Tracey I	Practitioner - Non-Primary Care Provider (PCP)											
Macpherson Jennifer Ann	Practitioner - Non-Primary Care Provider (PCP)											
Burack Walter	Practitioner - Non-Primary Care Provider (PCP)											
Spillane Linda L Md	Practitioner - Non-Primary Care Provider (PCP)											
Jordan Ned C	Practitioner - Non-Primary Care Provider (PCP)											
Dynski Marguerite Ssj Md	Practitioner - Non-Primary Care Provider (PCP)											
Vaz Tara	Practitioner - Non-Primary Care Provider (PCP)											
Vasile Joseph S Md	Practitioner - Non-Primary Care Provider (PCP)											
Caudle Jeanne M	Practitioner - Non-Primary Care Provider (PCP)											
Cough Kelly A Rpa	Practitioner - Non-Primary Care Provider (PCP)											



Page 508 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Biernbaum Robert M Do	Practitioner - Non-Primary Care Provider (PCP)											1
Van Buren Laura Ms.	Practitioner - Non-Primary Care Provider (PCP)											1
Grant Sandi Colleen	Practitioner - Non-Primary Care Provider (PCP)											1
Shaheed Mohammad Rasool Md	Practitioner - Non-Primary Care Provider (PCP)											1
Janice Harbin-Joseph	Practitioner - Non-Primary Care Provider (PCP)											1
Nanavati Dinesh Mukundrai Md	Practitioner - Non-Primary Care Provider (PCP)											1
Kump Jason D Rpa	Practitioner - Non-Primary Care Provider (PCP)											1
Wiegand Timothy Joseph	Practitioner - Non-Primary Care Provider (PCP)											1
Michaelides Joy Katherine Knopf	Practitioner - Non-Primary Care Provider (PCP)											1
Matthew Christopher Miller	Practitioner - Non-Primary Care Provider (PCP)											1
Debski Francis R Dds	Practitioner - Non-Primary Care Provider (PCP)											1
Hirokawa Theodore I Md	Practitioner - Non-Primary Care Provider (PCP)											1
Coughtry Mary	Practitioner - Non-Primary Care Provider (PCP)											1
Ponivas Susan Jane	Practitioner - Non-Primary Care Provider (PCP)											1
Jahromi Babak S Md	Practitioner - Non-Primary Care Provider (PCP)											1
Padden-Mohr Dawn Marie	Practitioner - Non-Primary Care Provider (PCP)											1
Raymond Luy Bejerano	Practitioner - Non-Primary Care Provider (PCP)											1
Krishnamurthy Mahesh	Practitioner - Non-Primary Care Provider (PCP)											1
Hammond Benjamin	Practitioner - Non-Primary Care Provider (PCP)											1
Devine Brenda	Practitioner - Non-Primary Care Provider (PCP)											1
Reagan Patrick	Practitioner - Non-Primary Care Provider (PCP)											1
Oherron Timothy Michael Md	Practitioner - Non-Primary Care Provider (PCP)											1
Colleen O'Shell	Practitioner - Non-Primary Care Provider (PCP)											1
Nutt Robert Cresson	Practitioner - Non-Primary Care Provider (PCP)											1
Chao Amy	Practitioner - Non-Primary Care Provider (PCP)											1
Parker Eliza K	Practitioner - Non-Primary Care Provider (PCP)											1
Bergsma Derek Paul	Practitioner - Non-Primary Care Provider (PCP)											
Sharpe Robert Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Magnussen Ann Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Gavin Michael Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Peterson Marybeth Fanny	Practitioner - Non-Primary Care Provider (PCP)											



Page 509 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Van Voorhis Kathy Louise	Practitioner - Non-Primary Care Provider (PCP)											
Vaccarelli Laurie	Practitioner - Non-Primary Care Provider (PCP)											
Koenig Laura Connor	Practitioner - Non-Primary Care Provider (PCP)											
Ross Megan	Practitioner - Non-Primary Care Provider (PCP)											
Didas Megan E	Practitioner - Non-Primary Care Provider (PCP)											
Chamberlin Sydney Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Richards Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Thuja Matthew Patrick	Practitioner - Non-Primary Care Provider (PCP)											
Grieff Marvin Md	Practitioner - Non-Primary Care Provider (PCP)											
Werth Thomas Edward	Practitioner - Non-Primary Care Provider (PCP)											
Dibenedetto Anthony Thomas Md	Practitioner - Non-Primary Care Provider (PCP)											
Klein Christian S	Practitioner - Non-Primary Care Provider (PCP)											
Murray Keith S	Practitioner - Non-Primary Care Provider (PCP)											
Ifthikharuddin Sarah Md	Practitioner - Non-Primary Care Provider (PCP)											
Broder Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)											
Adler David Henry Md	Practitioner - Non-Primary Care Provider (PCP)											
Canham John L Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Mitchell Margaret Ruth Md	Practitioner - Non-Primary Care Provider (PCP)											
Burke Chris	Practitioner - Non-Primary Care Provider (PCP)											
Fortuna-Dwulit Roma	Practitioner - Non-Primary Care Provider (PCP)											
Mccollum Lisa	Practitioner - Non-Primary Care Provider (PCP)											
Hust Diane	Practitioner - Non-Primary Care Provider (PCP)											
Kleiner Jessica Malone Md	Practitioner - Non-Primary Care Provider (PCP)											
Berkhof Julie Ann Np	Practitioner - Non-Primary Care Provider (PCP)											
Joseph Anthony Talarico	Practitioner - Non-Primary Care Provider (PCP)											
Lafaro Virginia E	Practitioner - Non-Primary Care Provider (PCP)											
Casey Denise Wa	Practitioner - Non-Primary Care Provider (PCP)											
Turek Barry C Do	Practitioner - Non-Primary Care Provider (PCP)											
Nazarian Emily Braunstein Md	Practitioner - Non-Primary Care Provider (PCP)											
Norante John D Md	Practitioner - Non-Primary Care Provider (PCP)											
Pulhamus Marsha Still	Practitioner - Non-Primary Care Provider (PCP)											



Page 510 of 822 Run Date : 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Bonnez William Md	Practitioner - Non-Primary Care Provider (PCP)											1
Williams Eve M Md	Practitioner - Non-Primary Care Provider (PCP)											 I
Cabak-Borovcanin Zana Md	Practitioner - Non-Primary Care Provider (PCP)											
Mullen Craig A Md	Practitioner - Non-Primary Care Provider (PCP)											
Wu Guan	Practitioner - Non-Primary Care Provider (PCP)											
Gaum Winston E Md	Practitioner - Non-Primary Care Provider (PCP)											·
Karlsen Jacqueline Elise	Practitioner - Non-Primary Care Provider (PCP)											·
Wing Richard Elliott Md	Practitioner - Non-Primary Care Provider (PCP)											 
Vaules Megan B	Practitioner - Non-Primary Care Provider (PCP)											·
Mooney Jean Barnett	Practitioner - Non-Primary Care Provider (PCP)											
Canale Megan Marie	Practitioner - Non-Primary Care Provider (PCP)											
Rodic Stanko Md	Practitioner - Non-Primary Care Provider (PCP)											
Guttmacher Laurence B Md	Practitioner - Non-Primary Care Provider (PCP)											
Keller Marcia L	Practitioner - Non-Primary Care Provider (PCP)											
Heriot Kirk	Practitioner - Non-Primary Care Provider (PCP)											
Adam Karen	Practitioner - Non-Primary Care Provider (PCP)											
Romana Maria	Practitioner - Non-Primary Care Provider (PCP)											
Fischer Carrie	Practitioner - Non-Primary Care Provider (PCP)											
Ernsthausen Catherine	Practitioner - Non-Primary Care Provider (PCP)											 
Inzerillo James Michael	Practitioner - Non-Primary Care Provider (PCP)											
Griffin Michael	Practitioner - Non-Primary Care Provider (PCP)											
Wagner Gerhardt Stefan	Practitioner - Non-Primary Care Provider (PCP)											
Desandis Ellen Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Weisbeck Anne M	Practitioner - Non-Primary Care Provider (PCP)											 
Obatusin Tayo	Practitioner - Non-Primary Care Provider (PCP)											 
Nwafor Peter Okechukwu	Practitioner - Non-Primary Care Provider (PCP)											
Miedlich Susanne Ursula	Practitioner - Non-Primary Care Provider (PCP)											 I
Tischer Kalin Alisa	Practitioner - Non-Primary Care Provider (PCP)											 I
Strizak Katherine N	Practitioner - Non-Primary Care Provider (PCP)											
Sollinger Christina Ann	Practitioner - Non-Primary Care Provider (PCP)											
Zozobrado Kaye Pamela Yee	Practitioner - Non-Primary Care Provider (PCP)											 I



Page 511 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

^ Sarety Net Providers in Green	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Riesenberger Brian Carl	Practitioner - Non-Primary Care Provider (PCP)											
Meyer Jason Andrew	Practitioner - Non-Primary Care Provider (PCP)											
Hine Jenna	Practitioner - Non-Primary Care Provider (PCP)											
Beck Stephanie Ann	Practitioner - Non-Primary Care Provider (PCP)											
Smiley-Delahanty Vernice	Practitioner - Non-Primary Care Provider (PCP)											
Fagan Shani	Practitioner - Non-Primary Care Provider (PCP)											
Bueme Tiffany Lyn	Practitioner - Non-Primary Care Provider (PCP)											
Shah Pulin	Practitioner - Non-Primary Care Provider (PCP)											
Garrod Cody Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Elmer Malorie	Practitioner - Non-Primary Care Provider (PCP)											
Longwell Kelly	Practitioner - Non-Primary Care Provider (PCP)											
Moore Gwendolyn	Practitioner - Non-Primary Care Provider (PCP)											
Mccheyne Melisande Joy	Practitioner - Non-Primary Care Provider (PCP)											
Rust Kay	Practitioner - Non-Primary Care Provider (PCP)											
Chess Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)											
Cerami Louis Frank	Practitioner - Non-Primary Care Provider (PCP)											
Adams Diane A Do	Practitioner - Non-Primary Care Provider (PCP)											
Kaplan Craig B Md	Practitioner - Non-Primary Care Provider (PCP)											
Cheeran David C Md	Practitioner - Non-Primary Care Provider (PCP)											
Natarajan Senthilrajan K Md	Practitioner - Non-Primary Care Provider (PCP)											
Oliva Jamie L	Practitioner - Non-Primary Care Provider (PCP)											
Yudina Svetlana V	Practitioner - Non-Primary Care Provider (PCP)											
Rosenblatt Robert	Practitioner - Non-Primary Care Provider (PCP)											
Mawn Karen E	Practitioner - Non-Primary Care Provider (PCP)											
Lewis Richard A Md	Practitioner - Non-Primary Care Provider (PCP)											
Talbot Nancy Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Lyons S Blake Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Corbett-Dick Patricia Anne	Practitioner - Non-Primary Care Provider (PCP)											
Perillo Irene B Md	Practitioner - Non-Primary Care Provider (PCP)											
Griggs Robert C Md	Practitioner - Non-Primary Care Provider (PCP)											
Diachun Carol Ann Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 512 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Howard Fred M Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Chrabaszcz James S	Practitioner - Non-Primary Care Provider (PCP)											
Reamy William R Md	Practitioner - Non-Primary Care Provider (PCP)											
Huang Jonathan C	Practitioner - Non-Primary Care Provider (PCP)											
Erhart John Francis Md	Practitioner - Non-Primary Care Provider (PCP)											
Whitbeck Darrell James	Practitioner - Non-Primary Care Provider (PCP)											
Sealy David Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Marini Pamela	Practitioner - Non-Primary Care Provider (PCP)											
Burke Jodi L	Practitioner - Non-Primary Care Provider (PCP)											
Griffith Cherisse S	Practitioner - Non-Primary Care Provider (PCP)											
Varghese Sharlin	Practitioner - Non-Primary Care Provider (PCP)											
Maxwell Mary Ellen Np	Practitioner - Non-Primary Care Provider (PCP)											
Wager Mary L Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Lambert Emily Mcham	Practitioner - Non-Primary Care Provider (PCP)											
Westbrook Heather Miss	Practitioner - Non-Primary Care Provider (PCP)											
Aluri Vidya	Practitioner - Non-Primary Care Provider (PCP)											
Wesche Shannon Maria Pa	Practitioner - Non-Primary Care Provider (PCP)											
Privitera David Michael	Practitioner - Non-Primary Care Provider (PCP)											
Riccio Dustin Michael	Practitioner - Non-Primary Care Provider (PCP)											
Celso Jennifer Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Mohile Nimish Md	Practitioner - Non-Primary Care Provider (PCP)											
Gosson Alayne Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Radwan Hussien Abdelmohse	Practitioner - Non-Primary Care Provider (PCP)											
Pettit Mark	Practitioner - Non-Primary Care Provider (PCP)											
Copp Rebecca L	Practitioner - Non-Primary Care Provider (PCP)											
Mazzillo Justin Adam	Practitioner - Non-Primary Care Provider (PCP)											
Holmes Katlyn S	Practitioner - Non-Primary Care Provider (PCP)											
Caponi Michele	Practitioner - Non-Primary Care Provider (PCP)											
Sanger Elizabeth Anne	Practitioner - Non-Primary Care Provider (PCP)											
Klein Guy	Practitioner - Non-Primary Care Provider (PCP)											
Wyjad Patricia Mae	Practitioner - Non-Primary Care Provider (PCP)											



Page 513 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Cronk Rachel A	Practitioner - Non-Primary Care Provider (PCP)											
Cinque Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Willcox Jessica	Practitioner - Non-Primary Care Provider (PCP)											
Latshaw Lindsay	Practitioner - Non-Primary Care Provider (PCP)											
Galton Christopher Francis	Practitioner - Non-Primary Care Provider (PCP)											
Sip Anna Katarzyna	Practitioner - Non-Primary Care Provider (PCP)											
Miglani Aekta Andrea	Practitioner - Non-Primary Care Provider (PCP)											
Smith Victoria L	Practitioner - Non-Primary Care Provider (PCP)											
Francis Schuyler Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Garofalo Rachel L	Practitioner - Non-Primary Care Provider (PCP)											
Resseguie Marianne Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Decaporale-Ryan Lauren Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Adunse Josephine Uzoamaka	Practitioner - Non-Primary Care Provider (PCP)											
Ali Saad	Practitioner - Non-Primary Care Provider (PCP)											
Vernetti Constance Maria	Practitioner - Non-Primary Care Provider (PCP)											
Claudia Hriesik	Practitioner - Non-Primary Care Provider (PCP)											
Racaniello Anthony A Md	Practitioner - Non-Primary Care Provider (PCP)											
Cunningham Diane Mary Md	Practitioner - Non-Primary Care Provider (PCP)											
Williams Kyle Evan Md	Practitioner - Non-Primary Care Provider (PCP)											
Landfried Matthew J Md	Practitioner - Non-Primary Care Provider (PCP)											
Roskin Joan Md	Practitioner - Non-Primary Care Provider (PCP)											
Kipp Heidi Lynn Np	Practitioner - Non-Primary Care Provider (PCP)											
Smolyak Regina M Md	Practitioner - Non-Primary Care Provider (PCP)											
Funderburk Matthew E Md	Practitioner - Non-Primary Care Provider (PCP)											
Lawrence Ruth Anderson Md	Practitioner - Non-Primary Care Provider (PCP)											
Winsberg Mark A	Practitioner - Non-Primary Care Provider (PCP)											
Garcia Madelyn Md	Practitioner - Non-Primary Care Provider (PCP)											
Wood James B Md	Practitioner - Non-Primary Care Provider (PCP)											
Ritchlin Christopher T Md	Practitioner - Non-Primary Care Provider (PCP)											
Breton James Wilfred	Practitioner - Non-Primary Care Provider (PCP)											
Salloum Rabih Mahmoud Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 514 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Joshi Nandini P Md	Practitioner - Non-Primary Care Provider (PCP)										
Rosario Luis Abdiel	Practitioner - Non-Primary Care Provider (PCP)										
Lippa Gina M	Practitioner - Non-Primary Care Provider (PCP)										
Yirinec Bruce A Md	Practitioner - Non-Primary Care Provider (PCP)										
Birbeck Gretchen L	Practitioner - Non-Primary Care Provider (PCP)										
O'Keefe Regis Md	Practitioner - Non-Primary Care Provider (PCP)										
Mackenzie Kristen Elaine Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Dykeman Adrienne Frances Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Kuhner Jennifer L	Practitioner - Non-Primary Care Provider (PCP)										
Fenton Peter	Practitioner - Non-Primary Care Provider (PCP)										
Hand Ryan Keith Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Harding Faith	Practitioner - Non-Primary Care Provider (PCP)										
Reidy Adrien Mrs.	Practitioner - Non-Primary Care Provider (PCP)										
Bylund Kevin Charles	Practitioner - Non-Primary Care Provider (PCP)										
Emily Grace Fanciullo	Practitioner - Non-Primary Care Provider (PCP)										
Greenberg Katherine Blumoff	Practitioner - Non-Primary Care Provider (PCP)										
Doyle Jacquelyn Gail	Practitioner - Non-Primary Care Provider (PCP)										
Greenberg Brian Scott	Practitioner - Non-Primary Care Provider (PCP)										
Seligman Neil S	Practitioner - Non-Primary Care Provider (PCP)										
Lindenmuth Danielle Marie Md	Practitioner - Non-Primary Care Provider (PCP)										
Johnson Nicholas E	Practitioner - Non-Primary Care Provider (PCP)										
Sobhanie Mohammad Mahdee Eghbal	Practitioner - Non-Primary Care Provider (PCP)										
Adjei Paul Carl	Practitioner - Non-Primary Care Provider (PCP)										
Upham Robbyn O'Connor	Practitioner - Non-Primary Care Provider (PCP)										
Jattana Gagandeep	Practitioner - Non-Primary Care Provider (PCP)										
Brochu Blythe Noel	Practitioner - Non-Primary Care Provider (PCP)										
Shaikh Huma	Practitioner - Non-Primary Care Provider (PCP)										
Carter Stephanie Janice	Practitioner - Non-Primary Care Provider (PCP)										
Fethiye Sevde Ersan	Practitioner - Non-Primary Care Provider (PCP)										
Anderson Elizabeth Marie	Practitioner - Non-Primary Care Provider (PCP)										
Lantier Shelby Lyn	Practitioner - Non-Primary Care Provider (PCP)										



Page 515 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Hertzog Marcia Ms.	Practitioner - Non-Primary Care Provider (PCP)											1
Jensen Timothy Alan	Practitioner - Non-Primary Care Provider (PCP)											1
Salim Sara Zehra	Practitioner - Non-Primary Care Provider (PCP)											
Lee Kendrick Sek-Yu	Practitioner - Non-Primary Care Provider (PCP)											1
Stutsrim Ashlee E	Practitioner - Non-Primary Care Provider (PCP)											1
Mccullough Kathleen B	Practitioner - Non-Primary Care Provider (PCP)											1
Rajamanickam Sendhan Amudhan	Practitioner - Non-Primary Care Provider (PCP)											1
Grewal Rickinder S	Practitioner - Non-Primary Care Provider (PCP)											1
Martin Jose-Ann	Practitioner - Non-Primary Care Provider (PCP)											1
Schamel Shannon Shea	Practitioner - Non-Primary Care Provider (PCP)											1
Johnston Michele M	Practitioner - Non-Primary Care Provider (PCP)											1
Girvin Angela	Practitioner - Non-Primary Care Provider (PCP)											1
Pappa Lisa Jean	Practitioner - Non-Primary Care Provider (PCP)											1
Flynn Rebecca A	Practitioner - Non-Primary Care Provider (PCP)											1
Carter Danielle Marie	Practitioner - Non-Primary Care Provider (PCP)											
Amy L Alvaro	Practitioner - Non-Primary Care Provider (PCP)											1
Giromini Jenny Cecila	Practitioner - Non-Primary Care Provider (PCP)											
Rivera Alicia	Practitioner - Non-Primary Care Provider (PCP)											
Bartz Sara Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Bourne Stephanie	Practitioner - Non-Primary Care Provider (PCP)											
Graby Jillian	Practitioner - Non-Primary Care Provider (PCP)											
Fazili Sareena Shereen Md	Practitioner - Non-Primary Care Provider (PCP)											
Ling Frederick S Md	Practitioner - Non-Primary Care Provider (PCP)											
Yeager Roger	Practitioner - Non-Primary Care Provider (PCP)											
Olsen Robert L Md	Practitioner - Non-Primary Care Provider (PCP)											
Gonzalez Michael Angel	Practitioner - Non-Primary Care Provider (PCP)											
Johnson Joseph Andrew Md	Practitioner - Non-Primary Care Provider (PCP)											
Chlebowski Susan Md	Practitioner - Non-Primary Care Provider (PCP)											<u> </u>
Weiss Stan L Md	Practitioner - Non-Primary Care Provider (PCP)											
Wojtczak Jacek A Md	Practitioner - Non-Primary Care Provider (PCP)											
Colucci Patricia Jean	Practitioner - Non-Primary Care Provider (PCP)											



Page 516 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Dean Kenneth Robert Md	Practitioner - Non-Primary Care Provider (PCP)											
Brayer Anne Franklin Md	Practitioner - Non-Primary Care Provider (PCP)											
Brown Marc D Md	Practitioner - Non-Primary Care Provider (PCP)											
Thomas Becky L	Practitioner - Non-Primary Care Provider (PCP)											
Brothers Mary A Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Caton Richard	Practitioner - Non-Primary Care Provider (PCP)											
Ingle John Walter	Practitioner - Non-Primary Care Provider (PCP)											
Goldberg Amy E	Practitioner - Non-Primary Care Provider (PCP)											
Foody Raymond Oliver Phd	Practitioner - Non-Primary Care Provider (PCP)											
Fagan Kelly Anne	Practitioner - Non-Primary Care Provider (PCP)											
Patterson Jane Lyons	Practitioner - Non-Primary Care Provider (PCP)											
Riedy Dawn	Practitioner - Non-Primary Care Provider (PCP)											
Rehmani Shahida	Practitioner - Non-Primary Care Provider (PCP)											
Ibrahim Sherrif F	Practitioner - Non-Primary Care Provider (PCP)											
Metlay Leon A	Practitioner - Non-Primary Care Provider (PCP)											
Mick Robert Lee	Practitioner - Non-Primary Care Provider (PCP)											
Thomas Sajeena Geevarghese	Practitioner - Non-Primary Care Provider (PCP)											
Mathew Thankamma	Practitioner - Non-Primary Care Provider (PCP)											
Kenyon Caroline Maria	Practitioner - Non-Primary Care Provider (PCP)											
Kasaraneni Manmadharao Md	Practitioner - Non-Primary Care Provider (PCP)											
Mathis Kenneth E	Practitioner - Non-Primary Care Provider (PCP)											
Jeronimo Angela Marie	Practitioner - Non-Primary Care Provider (PCP)											
Mccarthy Kristine L	Practitioner - Non-Primary Care Provider (PCP)											
Shores Courtney	Practitioner - Non-Primary Care Provider (PCP)											
Coyle Amanda Lee Np	Practitioner - Non-Primary Care Provider (PCP)											
Wu Joanne	Practitioner - Non-Primary Care Provider (PCP)											
Sasaran Luminita	Practitioner - Non-Primary Care Provider (PCP)											
Sharrill J Donofrio	Practitioner - Non-Primary Care Provider (PCP)											
Chandrasekaran Sowmya	Practitioner - Non-Primary Care Provider (PCP)											
Imran Farhan Shahzad Md	Practitioner - Non-Primary Care Provider (PCP)											
Karis Nicholas John Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 517 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Benziger David Reed	Practitioner - Non-Primary Care Provider (PCP)											
Rizvi Irfan Adib	Practitioner - Non-Primary Care Provider (PCP)											
Rightmier Craig Michael	Practitioner - Non-Primary Care Provider (PCP)											
Coleman Jennifer Lynne	Practitioner - Non-Primary Care Provider (PCP)											
Adunse Olutemi Ayodele	Practitioner - Non-Primary Care Provider (PCP)											
Barabash Polina	Practitioner - Non-Primary Care Provider (PCP)											
Chen Wei	Practitioner - Non-Primary Care Provider (PCP)											
Argentieri Jennifer Ann	Practitioner - Non-Primary Care Provider (PCP)											
Yachelevich Naomi	Practitioner - Non-Primary Care Provider (PCP)											
Szklarska-Imiolek Magdalena Ewa	Practitioner - Non-Primary Care Provider (PCP)											
Fields Aaron Francis	Practitioner - Non-Primary Care Provider (PCP)											
Proulx Alexia Marie	Practitioner - Non-Primary Care Provider (PCP)											
Tripp Kristin Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Matera Sarah Louise	Practitioner - Non-Primary Care Provider (PCP)											
Silver Kari Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Gemayel Kimberly	Practitioner - Non-Primary Care Provider (PCP)											
Linehan Amy Louise	Practitioner - Non-Primary Care Provider (PCP)											
Regis Crystal A	Practitioner - Non-Primary Care Provider (PCP)											
Sagola Kayleen N	Practitioner - Non-Primary Care Provider (PCP)											
Geyer Jillian Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Brown Broderick Jennifer Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Puri Savita Md	Practitioner - Non-Primary Care Provider (PCP)											
Palermo Elizabeth Anne Np	Practitioner - Non-Primary Care Provider (PCP)											
Hurley Virginia K	Practitioner - Non-Primary Care Provider (PCP)											
Abbasi Israr A Md	Practitioner - Non-Primary Care Provider (PCP)											
Arazoza Eduardo A Md	Practitioner - Non-Primary Care Provider (PCP)											
Anwar Saeed Md	Practitioner - Non-Primary Care Provider (PCP)											
Ryan Gerald F Md	Practitioner - Non-Primary Care Provider (PCP)											
Moss Anne Mildred Md	Practitioner - Non-Primary Care Provider (PCP)											
Egan Joann Romano Np	Practitioner - Non-Primary Care Provider (PCP)											
Boman Thomas E Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 518 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Clark Nathan Stuart Md	Practitioner - Non-Primary Care Provider (PCP)											
Caprio Thomas Vincent Md	Practitioner - Non-Primary Care Provider (PCP)											
Susan Polcyn-Dorgan	Practitioner - Non-Primary Care Provider (PCP)											
Thornburg Loralei Lacina Md	Practitioner - Non-Primary Care Provider (PCP)											
Caine Eric D Md	Practitioner - Non-Primary Care Provider (PCP)											
Erba Giuseppe	Practitioner - Non-Primary Care Provider (PCP)											
Garringer Jason Charles Md	Practitioner - Non-Primary Care Provider (PCP)											
Smith Linda J	Practitioner - Non-Primary Care Provider (PCP)											
De Papp Zsolt G Md	Practitioner - Non-Primary Care Provider (PCP)											
Lewis Bess	Practitioner - Non-Primary Care Provider (PCP)											
Stevens Timothy Patrick Md	Practitioner - Non-Primary Care Provider (PCP)											
Work Dana	Practitioner - Non-Primary Care Provider (PCP)											
Johansson Marcia	Practitioner - Non-Primary Care Provider (PCP)											
Miller Richard J Md	Practitioner - Non-Primary Care Provider (PCP)											
Goodman Rebecca Ann	Practitioner - Non-Primary Care Provider (PCP)											
Hengerer Arthur S Md	Practitioner - Non-Primary Care Provider (PCP)											
Turinsky George Charles Md	Practitioner - Non-Primary Care Provider (PCP)											
Ransom Cecilia Lim Md	Practitioner - Non-Primary Care Provider (PCP)											
Podolsky Scott J Md	Practitioner - Non-Primary Care Provider (PCP)											
Apostolakos Michael J Md	Practitioner - Non-Primary Care Provider (PCP)											
Van Der Sloot Paul	Practitioner - Non-Primary Care Provider (PCP)											
Shoots Kellyi Np	Practitioner - Non-Primary Care Provider (PCP)											
Opladen Janice Marie	Practitioner - Non-Primary Care Provider (PCP)											
Cole Deborah	Practitioner - Non-Primary Care Provider (PCP)											
Dunne Richard Francis	Practitioner - Non-Primary Care Provider (PCP)											
Mcelroy Laura Ann	Practitioner - Non-Primary Care Provider (PCP)											
Zagursky Jennifer M	Practitioner - Non-Primary Care Provider (PCP)											
Barbieri Cheryl Ann	Practitioner - Non-Primary Care Provider (PCP)											
Emmons Jerry R	Practitioner - Non-Primary Care Provider (PCP)											
Stewart Jemma Y	Practitioner - Non-Primary Care Provider (PCP)											
Brusso Jillian Mrs.	Practitioner - Non-Primary Care Provider (PCP)											



Page 519 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Chiniwala Nivati U	Practitioner - Non-Primary Care Provider (PCP)											1
Hanzlik Stephanie Alexandra Rpa	Practitioner - Non-Primary Care Provider (PCP)											1
Stobie David Wemyss	Practitioner - Non-Primary Care Provider (PCP)											1
Idahosa Victor Omamode	Practitioner - Non-Primary Care Provider (PCP)											1
Chuang Sally T	Practitioner - Non-Primary Care Provider (PCP)											1
Czymmek Maria Victoria	Practitioner - Non-Primary Care Provider (PCP)											1
Wolfe Emily Anne	Practitioner - Non-Primary Care Provider (PCP)											1
Malcolm Kenya	Practitioner - Non-Primary Care Provider (PCP)											1
Anil Varghese Job	Practitioner - Non-Primary Care Provider (PCP)											1
Nichols John Edwin Md	Practitioner - Non-Primary Care Provider (PCP)											1
Mehul P Patel	Practitioner - Non-Primary Care Provider (PCP)											1
Harmon Ashley A	Practitioner - Non-Primary Care Provider (PCP)											1
Lewandowski Christine Ann	Practitioner - Non-Primary Care Provider (PCP)											1
Rad Yaser Mohammed	Practitioner - Non-Primary Care Provider (PCP)											1
Rebekah Marie Loveless	Practitioner - Non-Primary Care Provider (PCP)											1
Murphy Morgan L	Practitioner - Non-Primary Care Provider (PCP)											1
Richardson Michele Lynn	Practitioner - Non-Primary Care Provider (PCP)											1
Hobart Pamela F	Practitioner - Non-Primary Care Provider (PCP)											1
Teisl Michael	Practitioner - Non-Primary Care Provider (PCP)											1
Abbasi Meredith K	Practitioner - Non-Primary Care Provider (PCP)											1
Skeldon Rachael T	Practitioner - Non-Primary Care Provider (PCP)											1
May Rebecca Eve	Practitioner - Non-Primary Care Provider (PCP)											1
Doehler Jocelyn E	Practitioner - Non-Primary Care Provider (PCP)											1
Visco Karen	Practitioner - Non-Primary Care Provider (PCP)											1
Morrill Jillian	Practitioner - Non-Primary Care Provider (PCP)											1
Holtz Alicia W R	Practitioner - Non-Primary Care Provider (PCP)											1
Lawler, Robert	Practitioner - Non-Primary Care Provider (PCP)											i
Fink Laura Anne	Practitioner - Non-Primary Care Provider (PCP)											i
Dupree Douglas Allen	Practitioner - Non-Primary Care Provider (PCP)											1
Buzzetti-Kitchin Shannon	Practitioner - Non-Primary Care Provider (PCP)											1
Abaci Saba A Md	Practitioner - Non-Primary Care Provider (PCP)											1



Page 520 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

* Safety Net Providers in Green	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Grimm David Charles Md	Practitioner - Non-Primary Care Provider (PCP)											
Harris J Peter Md	Practitioner - Non-Primary Care Provider (PCP)											
Mandeville Shirley S	Practitioner - Non-Primary Care Provider (PCP)											
Challapalli Roopa Md	Practitioner - Non-Primary Care Provider (PCP)											
Condry Patrick J lii Md	Practitioner - Non-Primary Care Provider (PCP)											
Kanchana Sulada Md	Practitioner - Non-Primary Care Provider (PCP)											
Ashton Penny Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Iannoli Pasquale Md	Practitioner - Non-Primary Care Provider (PCP)											
Schwarz Heidi Beck Md	Practitioner - Non-Primary Care Provider (PCP)											
Ward Kriston R	Practitioner - Non-Primary Care Provider (PCP)											
Massey Howard Todd Md	Practitioner - Non-Primary Care Provider (PCP)											
Connolly Heidi V Md	Practitioner - Non-Primary Care Provider (PCP)											
Wigent Pamela	Practitioner - Non-Primary Care Provider (PCP)											
Hunt Kathleen Machuga	Practitioner - Non-Primary Care Provider (PCP)											
Von Hagn Richard L	Practitioner - Non-Primary Care Provider (PCP)											
Gonzalez Andrea Pilar Pa	Practitioner - Non-Primary Care Provider (PCP)											
Miller Brenda Kay	Practitioner - Non-Primary Care Provider (PCP)											
Godwin Blessing Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Bagley Kim Marie	Practitioner - Non-Primary Care Provider (PCP)											
Klein Carolyn	Practitioner - Non-Primary Care Provider (PCP)											
Walton Amy	Practitioner - Non-Primary Care Provider (PCP)											
Hickey Charlyne Ann	Practitioner - Non-Primary Care Provider (PCP)											
Muthig Paula Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Louis S Gallo	Practitioner - Non-Primary Care Provider (PCP)											
Welch Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Gupta Rohit	Practitioner - Non-Primary Care Provider (PCP)											
Nadler Jacob Ward	Practitioner - Non-Primary Care Provider (PCP)											
Cellini Christina	Practitioner - Non-Primary Care Provider (PCP)											
Muhammad Usman Anwar Bhatty Do	Practitioner - Non-Primary Care Provider (PCP)											
Bex Jaclyn	Practitioner - Non-Primary Care Provider (PCP)											
Brown Mary A	Practitioner - Non-Primary Care Provider (PCP)											



Page 521 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
O'Herron-Tolbert Elizabeth H	Practitioner - Non-Primary Care Provider (PCP)											 I
O'Herron Dina	Practitioner - Non-Primary Care Provider (PCP)											
Condello Vivian Lee	Practitioner - Non-Primary Care Provider (PCP)											
Smith Donna	Practitioner - Non-Primary Care Provider (PCP)											 I
Benoit Margo	Practitioner - Non-Primary Care Provider (PCP)											
Vidal Carmen M Dds	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Andrew Laurence	Practitioner - Non-Primary Care Provider (PCP)											
Mucci Beth Ann	Practitioner - Non-Primary Care Provider (PCP)											 
Romanki Matthew	Practitioner - Non-Primary Care Provider (PCP)											
Gibson Brenna Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Hightchew Thembi J	Practitioner - Non-Primary Care Provider (PCP)											
Ross Jenny Ellen	Practitioner - Non-Primary Care Provider (PCP)											
Leon-Alvarado Luis	Practitioner - Non-Primary Care Provider (PCP)											
Thakkar Ashish Ramesh	Practitioner - Non-Primary Care Provider (PCP)											
Sprung Brandon Scott	Practitioner - Non-Primary Care Provider (PCP)											
Spring Kayla Christine	Practitioner - Non-Primary Care Provider (PCP)											
Navarro Hannah Schinbeckler	Practitioner - Non-Primary Care Provider (PCP)											
Kristan Katharina Mariah	Practitioner - Non-Primary Care Provider (PCP)											
Bougard Katherine Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Haralambides Kristina	Practitioner - Non-Primary Care Provider (PCP)											 
Taggart Megan Beth	Practitioner - Non-Primary Care Provider (PCP)											 
Kreisman Angela M Md	Practitioner - Non-Primary Care Provider (PCP)											
Molinari Robert William Md	Practitioner - Non-Primary Care Provider (PCP)											
Gargano Bryan Md	Practitioner - Non-Primary Care Provider (PCP)											
Bowen William Donald Md	Practitioner - Non-Primary Care Provider (PCP)											
Reynolds Carl Henry Md	Practitioner - Non-Primary Care Provider (PCP)											
Parkot Michael Stanley	Practitioner - Non-Primary Care Provider (PCP)											 I
Brigandi Angelo R Md	Practitioner - Non-Primary Care Provider (PCP)											 I
Schwartz Theresa M	Practitioner - Non-Primary Care Provider (PCP)											
Skinner Kristin A Md	Practitioner - Non-Primary Care Provider (PCP)											
Psaila Susan Haller Md	Practitioner - Non-Primary Care Provider (PCP)											 I



Page 522 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Smith Brian Drew Md	Practitioner - Non-Primary Care Provider (PCP)											
Phillips Gordon Leigh Ii	Practitioner - Non-Primary Care Provider (PCP)											
Noble, Frances Pa	Practitioner - Non-Primary Care Provider (PCP)											
Subramaniam Sadhasivam	Practitioner - Non-Primary Care Provider (PCP)											
Melendez Barbara A Md	Practitioner - Non-Primary Care Provider (PCP)											
Zhavoronkova Margarita Md	Practitioner - Non-Primary Care Provider (PCP)											
Popielarz Christophe J	Practitioner - Non-Primary Care Provider (PCP)											
Cilento Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Schuster Kimberly	Practitioner - Non-Primary Care Provider (PCP)											
Natalie L Ball	Practitioner - Non-Primary Care Provider (PCP)											
Rendano Laura Joyce	Practitioner - Non-Primary Care Provider (PCP)											
Shapiro Joel	Practitioner - Non-Primary Care Provider (PCP)											
Grant Roberta Ann	Practitioner - Non-Primary Care Provider (PCP)											
Jonovich Matthew Ronald	Practitioner - Non-Primary Care Provider (PCP)											
Bernard Siseline G	Practitioner - Non-Primary Care Provider (PCP)											
Qazi Mustafa	Practitioner - Non-Primary Care Provider (PCP)											
Ferri Sara	Practitioner - Non-Primary Care Provider (PCP)											
Depta Jeremiah Peter	Practitioner - Non-Primary Care Provider (PCP)											
Cloninger Mark R	Practitioner - Non-Primary Care Provider (PCP)											
Trumbo Julia Mathew Md	Practitioner - Non-Primary Care Provider (PCP)											
O'Connor Daniel Turpin	Practitioner - Non-Primary Care Provider (PCP)											
Lazarus Marcilene	Practitioner - Non-Primary Care Provider (PCP)											
Velastegui De Navarrete Zoila	Practitioner - Non-Primary Care Provider (PCP)											
Wickett John	Practitioner - Non-Primary Care Provider (PCP)											
Vanduyne Timothy R	Practitioner - Non-Primary Care Provider (PCP)											
Renodin-Mead Danielle	Practitioner - Non-Primary Care Provider (PCP)											
Murphy Christine	Practitioner - Non-Primary Care Provider (PCP)											
Burys Catherine Mary	Practitioner - Non-Primary Care Provider (PCP)											
Reinhardt Kristine M	Practitioner - Non-Primary Care Provider (PCP)											
Graham Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Snider Janet Mae	Practitioner - Non-Primary Care Provider (PCP)											



Page 523 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Lee Bonnie	Practitioner - Non-Primary Care Provider (PCP)											
Chornobil Jenna	Practitioner - Non-Primary Care Provider (PCP)											
Srnka Miranda	Practitioner - Non-Primary Care Provider (PCP)											
Mascunana Aaron	Practitioner - Non-Primary Care Provider (PCP)											
Maher Tammy	Practitioner - Non-Primary Care Provider (PCP)											
Mcgrath Eleanor	Practitioner - Non-Primary Care Provider (PCP)											
Zheng Yao	Practitioner - Non-Primary Care Provider (PCP)											
Fahey Lindsay	Practitioner - Non-Primary Care Provider (PCP)											
Sorensen Leah	Practitioner - Non-Primary Care Provider (PCP)											
Hughes Ila Grace Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Orloff Deborah Np	Practitioner - Non-Primary Care Provider (PCP)											
Siddiqui Adnan Hussain	Practitioner - Non-Primary Care Provider (PCP)											
Nagpaul Arun K Md	Practitioner - Non-Primary Care Provider (PCP)											
O'Malley William Edward Md	Practitioner - Non-Primary Care Provider (PCP)											
Hoy Richard K Md	Practitioner - Non-Primary Care Provider (PCP)											
Watkins Brian Patrick Md	Practitioner - Non-Primary Care Provider (PCP)											
Wesson Nancy G	Practitioner - Non-Primary Care Provider (PCP)											
Piper Heidi C Md	Practitioner - Non-Primary Care Provider (PCP)											
Herrmann David Nissen Md	Practitioner - Non-Primary Care Provider (PCP)											
Ornt Daniel Burrows Md	Practitioner - Non-Primary Care Provider (PCP)											
Shrier David A Md	Practitioner - Non-Primary Care Provider (PCP)											
Luque Amneris E Md	Practitioner - Non-Primary Care Provider (PCP)											
Williams Sandra J	Practitioner - Non-Primary Care Provider (PCP)											
Tensley Christine L	Practitioner - Non-Primary Care Provider (PCP)											
Gaudette Marc D Phd	Practitioner - Non-Primary Care Provider (PCP)											
Lafferty Leigh Griffiths	Practitioner - Non-Primary Care Provider (PCP)											
Ciurca Kathryn A	Practitioner - Non-Primary Care Provider (PCP)											1
Dennison Margaret J	Practitioner - Non-Primary Care Provider (PCP)											
Brodeur Helene F	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Ring Douglas Andrew Dpm	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Ressman Erin K Rpa	Practitioner - Non-Primary Care Provider (PCP)											i



Page 524 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green												
	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Odhner Margaret M	Practitioner - Non-Primary Care Provider (PCP)											1
Guillet Ronnie Md	Practitioner - Non-Primary Care Provider (PCP)											
Klimt Nicole Claudia	Practitioner - Non-Primary Care Provider (PCP)											
Kirkowski John J	Practitioner - Non-Primary Care Provider (PCP)											
Melito Elizabeth Catherine	Practitioner - Non-Primary Care Provider (PCP)											
Travers Jay	Practitioner - Non-Primary Care Provider (PCP)											
Cooper Jana	Practitioner - Non-Primary Care Provider (PCP)											
Robillard Irlande	Practitioner - Non-Primary Care Provider (PCP)											
Baltazar Kristen Sarah	Practitioner - Non-Primary Care Provider (PCP)											
Scott Fallon Wilbur	Practitioner - Non-Primary Care Provider (PCP)											
Dinapoli Darlene Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Barone John Michael	Practitioner - Non-Primary Care Provider (PCP)											
Bresler Matthew L	Practitioner - Non-Primary Care Provider (PCP)											
Rea Kelly	Practitioner - Non-Primary Care Provider (PCP)											
Weir Patricia Amanda	Practitioner - Non-Primary Care Provider (PCP)											
Tuttle Kimberly J	Practitioner - Non-Primary Care Provider (PCP)											
Resnik Jack Md	Practitioner - Non-Primary Care Provider (PCP)											
Atwaibi Mohamed	Practitioner - Non-Primary Care Provider (PCP)											
Azhar Ashaur	Practitioner - Non-Primary Care Provider (PCP)											
Aurich Mancebo Anfil M	Practitioner - Non-Primary Care Provider (PCP)											
Auerbach Samantha Laine	Practitioner - Non-Primary Care Provider (PCP)											
Zink Amy Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Somers Kathryn Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Mayer Marie Christine	Practitioner - Non-Primary Care Provider (PCP)											
Lachant Daniel Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Prokop Christina Marie	Practitioner - Non-Primary Care Provider (PCP)											
La Duca Emily Danielle	Practitioner - Non-Primary Care Provider (PCP)											
Coons James R Rpa	Practitioner - Non-Primary Care Provider (PCP)											<u></u>
Andross Jay Mikhael	Practitioner - Non-Primary Care Provider (PCP)											
Siegrist Martin Edward	Practitioner - Non-Primary Care Provider (PCP)											<u></u>
Bowen Kelly Elisha Reed	Practitioner - Non-Primary Care Provider (PCP)											



Page 525 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Hancock Alyssa	Practitioner - Non-Primary Care Provider (PCP)											
Rhinehardt Barbara	Practitioner - Non-Primary Care Provider (PCP)											
Fahey Kayleigh S	Practitioner - Non-Primary Care Provider (PCP)											
Hess Rebecca Kathleen	Practitioner - Non-Primary Care Provider (PCP)											
Andersen-Buescher Eve I	Practitioner - Non-Primary Care Provider (PCP)											
Levermore Sandra Beth	Practitioner - Non-Primary Care Provider (PCP)											
Harrier Laurie	Practitioner - Non-Primary Care Provider (PCP)											
Walker Molly Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Wolcott Kathleen	Practitioner - Non-Primary Care Provider (PCP)											
Mulholland James Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Virella Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Gavett Carolyn	Practitioner - Non-Primary Care Provider (PCP)											
Taylor Jeremy G C Md	Practitioner - Non-Primary Care Provider (PCP)											
Shapiro Paul A Md	Practitioner - Non-Primary Care Provider (PCP)											
Garasia Shaila	Practitioner - Non-Primary Care Provider (PCP)											
Cupolo Susan Marie	Practitioner - Non-Primary Care Provider (PCP)											
Rich Steven A Md	Practitioner - Non-Primary Care Provider (PCP)											
Casey Kevin John Md	Practitioner - Non-Primary Care Provider (PCP)											
Johnson Bradley Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Kent Jacqueline Ann	Practitioner - Non-Primary Care Provider (PCP)											
Kleinman David M Md	Practitioner - Non-Primary Care Provider (PCP)											
Chung Mina Millicent Md	Practitioner - Non-Primary Care Provider (PCP)											
Baker Julieanne	Practitioner - Non-Primary Care Provider (PCP)											
Desimone Jerold A Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Rhodes Jeffrey Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)											
Deluccia William Arthur Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Dunac Donald Md	Practitioner - Non-Primary Care Provider (PCP)											
Kamalsky Joan M Md	Practitioner - Non-Primary Care Provider (PCP)											
Brown Marilyn Renee Md	Practitioner - Non-Primary Care Provider (PCP)											
Breneman Stephen M	Practitioner - Non-Primary Care Provider (PCP)											
Kaufman David C Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 526 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Woodlock Timothy J Md	Practitioner - Non-Primary Care Provider (PCP)											
Burritt Elaine C	Practitioner - Non-Primary Care Provider (PCP)											
Clair Danielle Baskin Md	Practitioner - Non-Primary Care Provider (PCP)											
Cavanaugh Judy	Practitioner - Non-Primary Care Provider (PCP)											
Pugliese Mary Ann	Practitioner - Non-Primary Care Provider (PCP)											
Miles Marianne Waneck	Practitioner - Non-Primary Care Provider (PCP)											
Fallone Enzo	Practitioner - Non-Primary Care Provider (PCP)											
Cao Wenqin	Practitioner - Non-Primary Care Provider (PCP)											
Gonzalez Raul	Practitioner - Non-Primary Care Provider (PCP)											
Noel Marcus Smith	Practitioner - Non-Primary Care Provider (PCP)											
Hirschfeld Matthew Francis	Practitioner - Non-Primary Care Provider (PCP)											
Spencer David K	Practitioner - Non-Primary Care Provider (PCP)											
Chuprun Dmitry Md	Practitioner - Non-Primary Care Provider (PCP)											
Wood Cheryl Anne	Practitioner - Non-Primary Care Provider (PCP)											
Ricci Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Scott Jessica Ryan	Practitioner - Non-Primary Care Provider (PCP)											
Ebersole,Alicia	Practitioner - Non-Primary Care Provider (PCP)											
Hodges Mark H	Practitioner - Non-Primary Care Provider (PCP)											
Dodd Katherine Susan	Practitioner - Non-Primary Care Provider (PCP)											
Branche Angela	Practitioner - Non-Primary Care Provider (PCP)											
Johnson Natasha Lyn	Practitioner - Non-Primary Care Provider (PCP)											
Leblanc Pamela	Practitioner - Non-Primary Care Provider (PCP)											
Shamlian Kenneth Douglas	Practitioner - Non-Primary Care Provider (PCP)											
Gregware Julie Leigh	Practitioner - Non-Primary Care Provider (PCP)											
Schwennker Elizabeth A	Practitioner - Non-Primary Care Provider (PCP)											
Paytash Laura Madore	Practitioner - Non-Primary Care Provider (PCP)											
Leonard Melissa	Practitioner - Non-Primary Care Provider (PCP)											
Dalton Lisa	Practitioner - Non-Primary Care Provider (PCP)											
Zicari Cherie Leigh Rn	Practitioner - Non-Primary Care Provider (PCP)											
Russo Elizabeth Ann	Practitioner - Non-Primary Care Provider (PCP)											
Lickers Christopher Zachary Rpa-C	Practitioner - Non-Primary Care Provider (PCP)											



Page 527 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Switzer Brandon	Practitioner - Non-Primary Care Provider (PCP)											
Mistry Jaynah	Practitioner - Non-Primary Care Provider (PCP)											
Muscarella Kathleen	Practitioner - Non-Primary Care Provider (PCP)											
Narins Craig Richard Md	Practitioner - Non-Primary Care Provider (PCP)											
Bottros Isis W Md	Practitioner - Non-Primary Care Provider (PCP)											
Makula Peter Stefan	Practitioner - Non-Primary Care Provider (PCP)											
Landolf Michael J Md	Practitioner - Non-Primary Care Provider (PCP)											
Mcdermott Sioban Pauline Md	Practitioner - Non-Primary Care Provider (PCP)											
Dorsey Jane	Practitioner - Non-Primary Care Provider (PCP)											
Ciafaloni Emma Md	Practitioner - Non-Primary Care Provider (PCP)											
Pearsall Lisa Ann Md	Practitioner - Non-Primary Care Provider (PCP)											
Palermo Bernadette K Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Smyth Mary	Practitioner - Non-Primary Care Provider (PCP)											
Lenane Ann Marie Md	Practitioner - Non-Primary Care Provider (PCP)											
Ifthikharuddin Jainulabdeen M	Practitioner - Non-Primary Care Provider (PCP)											
Braund Lisa F	Practitioner - Non-Primary Care Provider (PCP)											
Barnard Ivy Jayne Do	Practitioner - Non-Primary Care Provider (PCP)											
Jackson Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Marin Lisa Gail Dmd	Practitioner - Non-Primary Care Provider (PCP)											
Griffith Eric Michael	Practitioner - Non-Primary Care Provider (PCP)											
Burge Andrea E Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Pedulla Angelo Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Dulieu Stephanie	Practitioner - Non-Primary Care Provider (PCP)											
Boon-Sabo Cathy J	Practitioner - Non-Primary Care Provider (PCP)											
Pflug Shelaina	Practitioner - Non-Primary Care Provider (PCP)											
Teng Brian Pai-Huan	Practitioner - Non-Primary Care Provider (PCP)											
Larson Kirsten M	Practitioner - Non-Primary Care Provider (PCP)											
Robert Abram Debadts Jr	Practitioner - Non-Primary Care Provider (PCP)											
Dean Jeffrey	Practitioner - Non-Primary Care Provider (PCP)											
Williams Valerie	Practitioner - Non-Primary Care Provider (PCP)											
Statland Jeffrey M	Practitioner - Non-Primary Care Provider (PCP)											



Page 528 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Valvo Samantha	Practitioner - Non-Primary Care Provider (PCP)											1
Peters Cathy J Rn	Practitioner - Non-Primary Care Provider (PCP)											1
Kuwahara Birklin Monika	Practitioner - Non-Primary Care Provider (PCP)											1
Drake Shannon V	Practitioner - Non-Primary Care Provider (PCP)											1
Young Krystal M	Practitioner - Non-Primary Care Provider (PCP)											1
Arora Pallavi Rajiv	Practitioner - Non-Primary Care Provider (PCP)											1
Koh Albert Sung Jin	Practitioner - Non-Primary Care Provider (PCP)											1
Thompson Jennifer Mrs.	Practitioner - Non-Primary Care Provider (PCP)											1
Ginnetti John	Practitioner - Non-Primary Care Provider (PCP)											1
Reeves Charlene Ms.	Practitioner - Non-Primary Care Provider (PCP)											1
Barlow Jeffrey	Practitioner - Non-Primary Care Provider (PCP)											1
Bazarov Anton	Practitioner - Non-Primary Care Provider (PCP)											1
Hawks Katlyn	Practitioner - Non-Primary Care Provider (PCP)											1
Everett Lisa Mae	Practitioner - Non-Primary Care Provider (PCP)											1
Staino Michael	Practitioner - Non-Primary Care Provider (PCP)											1
Morehouse Kathleen	Practitioner - Non-Primary Care Provider (PCP)											1
Shannon Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											1
Khelil Soufiane	Practitioner - Non-Primary Care Provider (PCP)											1
Alag Navjot Kaur	Practitioner - Non-Primary Care Provider (PCP)											
Monroe Cortni	Practitioner - Non-Primary Care Provider (PCP)											
Zamperetti Kiernan Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Wunsch Jenna Stephanie	Practitioner - Non-Primary Care Provider (PCP)											
Piser Deborah Lee	Practitioner - Non-Primary Care Provider (PCP)											
Swift Brittany Ann	Practitioner - Non-Primary Care Provider (PCP)											
Anderson Rebecca Ann	Practitioner - Non-Primary Care Provider (PCP)											
Cove Christopher Jack Md	Practitioner - Non-Primary Care Provider (PCP)											1
Singh Tejinder P Md	Practitioner - Non-Primary Care Provider (PCP)											
Fugle Anne	Practitioner - Non-Primary Care Provider (PCP)											
Khurana Sandhya Md	Practitioner - Non-Primary Care Provider (PCP)											<u> </u>
Lang Mary S	Practitioner - Non-Primary Care Provider (PCP)											<u> </u>
Santos Elizabeth J Md	Practitioner - Non-Primary Care Provider (PCP)									İ		



Page 529 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green												
	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Eichel Louis Md	Practitioner - Non-Primary Care Provider (PCP)											
Gruhn William Lawrence	Practitioner - Non-Primary Care Provider (PCP)											
Mendola-Pitcher Marci Dds	Practitioner - Non-Primary Care Provider (PCP)											
Tellem Daniel Eric	Practitioner - Non-Primary Care Provider (PCP)											
Augustine Donna L	Practitioner - Non-Primary Care Provider (PCP)											
Weber Miriam	Practitioner - Non-Primary Care Provider (PCP)											
Wang Xi	Practitioner - Non-Primary Care Provider (PCP)											
Tawil Rabi Md	Practitioner - Non-Primary Care Provider (PCP)											
Zurich Linda Watson	Practitioner - Non-Primary Care Provider (PCP)											
Shannon Dana L	Practitioner - Non-Primary Care Provider (PCP)											
Dickerson Kenneth	Practitioner - Non-Primary Care Provider (PCP)											
Hyland Megan	Practitioner - Non-Primary Care Provider (PCP)											
Kothari Shivangi Truptesh	Practitioner - Non-Primary Care Provider (PCP)											
Sethi Karen	Practitioner - Non-Primary Care Provider (PCP)											
Heinsler Christa Mary	Practitioner - Non-Primary Care Provider (PCP)											
Shafiq Nusrat	Practitioner - Non-Primary Care Provider (PCP)											
Galka Eva	Practitioner - Non-Primary Care Provider (PCP)											
Meza Rios Laura Marcela	Practitioner - Non-Primary Care Provider (PCP)											
Farrell Kaylee M	Practitioner - Non-Primary Care Provider (PCP)											
Meyer, Mary	Practitioner - Non-Primary Care Provider (PCP)											
Bingham Karilee	Practitioner - Non-Primary Care Provider (PCP)											
Bates Katie K	Practitioner - Non-Primary Care Provider (PCP)											
Lee Winifred Wai-Yee	Practitioner - Non-Primary Care Provider (PCP)											
Wilson Paul Richard	Practitioner - Non-Primary Care Provider (PCP)											
Stanistreet Bryan	Practitioner - Non-Primary Care Provider (PCP)											
Incardone Stacy Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Gosev Igor	Practitioner - Non-Primary Care Provider (PCP)											
Rochester City School District	Practitioner - Non-Primary Care Provider (PCP)											
Capparelli Alicia K	Practitioner - Non-Primary Care Provider (PCP)											
Reuter Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Charles Lauren Marie	Practitioner - Non-Primary Care Provider (PCP)											



Page 530 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Mendoza Elizabeth Almero	Practitioner - Non-Primary Care Provider (PCP)											
Shifflet Danielle Rae	Practitioner - Non-Primary Care Provider (PCP)											
Simpson Jenna Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Netkin Jennifer Lynn Alice	Practitioner - Non-Primary Care Provider (PCP)											
Peters Elizabeth C	Practitioner - Non-Primary Care Provider (PCP)											
Rulli Beth Anne	Practitioner - Non-Primary Care Provider (PCP)											
Aleksandrowicz Marina Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Flannery Julie	Practitioner - Non-Primary Care Provider (PCP)											
Webb Taryn E	Practitioner - Non-Primary Care Provider (PCP)											
Davis Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Litle Virginia Ruth	Practitioner - Non-Primary Care Provider (PCP)											
Patel Tejan B	Practitioner - Non-Primary Care Provider (PCP)											
Shah Abrar Hussain Md	Practitioner - Non-Primary Care Provider (PCP)											
Yanda Martha	Practitioner - Non-Primary Care Provider (PCP)											
Herman Adam David	Practitioner - Non-Primary Care Provider (PCP)											
Welles Richard Voss Md	Practitioner - Non-Primary Care Provider (PCP)											
Bessette Gary C	Practitioner - Non-Primary Care Provider (PCP)											
Brodell Robert Thomas Md	Practitioner - Non-Primary Care Provider (PCP)											
Chacko Jebin Mathew Md	Practitioner - Non-Primary Care Provider (PCP)											
Hanau Stuart P Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Gelbard Wendy B Md	Practitioner - Non-Primary Care Provider (PCP)											
Niculescu Aurelian N	Practitioner - Non-Primary Care Provider (PCP)											
Phillips Britta Houghton Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Singh Michael J Md	Practitioner - Non-Primary Care Provider (PCP)											
Barnes Lori J	Practitioner - Non-Primary Care Provider (PCP)											
Sharma Ashwani	Practitioner - Non-Primary Care Provider (PCP)											
Wasserbauer Dian C Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Sheils Lucy	Practitioner - Non-Primary Care Provider (PCP)											
Seeger Gregory L Md	Practitioner - Non-Primary Care Provider (PCP)											
Stephens Ellen Theresa Quanz	Practitioner - Non-Primary Care Provider (PCP)											
Dytoc Joseph N Md	Practitioner - Non-Primary Care Provider (PCP)						1	1				1



### New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 531 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

#### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Kime Carrie A	Practitioner - Non-Primary Care Provider (PCP)											
Stanton Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Stanton Michael A Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Jungjohann Lucinda O Np	Practitioner - Non-Primary Care Provider (PCP)											
Rizk Rida Y Md	Practitioner - Non-Primary Care Provider (PCP)											
Byers Debra Ann Dmd	Practitioner - Non-Primary Care Provider (PCP)											
Lambert Lynn Marie Phd	Practitioner - Non-Primary Care Provider (PCP)											
Webber Audra M	Practitioner - Non-Primary Care Provider (PCP)											
Battaglia Christophe	Practitioner - Non-Primary Care Provider (PCP)											
Hicks R Scott	Practitioner - Non-Primary Care Provider (PCP)											
Ford Robert	Practitioner - Non-Primary Care Provider (PCP)											
Ramos Ramiro Md	Practitioner - Non-Primary Care Provider (PCP)											
Syed Labib	Practitioner - Non-Primary Care Provider (PCP)											
Swogger Marc	Practitioner - Non-Primary Care Provider (PCP)											
Figura Danielle	Practitioner - Non-Primary Care Provider (PCP)											
Solt Olana	Practitioner - Non-Primary Care Provider (PCP)											
Bacak Stephen John	Practitioner - Non-Primary Care Provider (PCP)											
Gilmandyar Dzhamala	Practitioner - Non-Primary Care Provider (PCP)											
Zambon Margaret M	Practitioner - Non-Primary Care Provider (PCP)											
Cabrera Oliver	Practitioner - Non-Primary Care Provider (PCP)											
Carson Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Grindle Erin Leigh	Practitioner - Non-Primary Care Provider (PCP)											
Vitek Wendy	Practitioner - Non-Primary Care Provider (PCP)											
Peck Christine E	Practitioner - Non-Primary Care Provider (PCP)											
Zabad Mohammad Nour	Practitioner - Non-Primary Care Provider (PCP)											
Fitzpatrick Katherine Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Hallett Sarah B	Practitioner - Non-Primary Care Provider (PCP)											
Salib Timothy Bochra	Practitioner - Non-Primary Care Provider (PCP)											
Oliver Catherine Vignet Rn	Practitioner - Non-Primary Care Provider (PCP)											
Elias Kristie	Practitioner - Non-Primary Care Provider (PCP)											
Clark Christina Dr.	Practitioner - Non-Primary Care Provider (PCP)				1							



Page 532 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Ocque Rebecca Zipporah	Practitioner - Non-Primary Care Provider (PCP)											
Kiwalkar Sonam Ravindra	Practitioner - Non-Primary Care Provider (PCP)											
Brown Nicholas Roy	Practitioner - Non-Primary Care Provider (PCP)											
Korman Cemre	Practitioner - Non-Primary Care Provider (PCP)											
Fowler Rebecca E	Practitioner - Non-Primary Care Provider (PCP)											
Lochner Kathleen	Practitioner - Non-Primary Care Provider (PCP)											
Waldron Camille	Practitioner - Non-Primary Care Provider (PCP)											
Jawish Mohammad	Practitioner - Non-Primary Care Provider (PCP)											
Daley Lisa	Practitioner - Non-Primary Care Provider (PCP)											
Vasiloff Alicia Anne	Practitioner - Non-Primary Care Provider (PCP)											
Wright Pamela Jurich Cnm	Practitioner - Non-Primary Care Provider (PCP)											
Laba Kariann M Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Newcomb Patricia Marie Md	Practitioner - Non-Primary Care Provider (PCP)											
Rodenhouse Thomas G Md	Practitioner - Non-Primary Care Provider (PCP)											
Dauphin Serge Md	Practitioner - Non-Primary Care Provider (PCP)											
Cane Jeffrey Scott Md	Practitioner - Non-Primary Care Provider (PCP)											
Wall Catherine Corrigan	Practitioner - Non-Primary Care Provider (PCP)											
Maggiore Ronald John	Practitioner - Non-Primary Care Provider (PCP)											
Shmigel Boris M Md	Practitioner - Non-Primary Care Provider (PCP)											
Macey Barbara A	Practitioner - Non-Primary Care Provider (PCP)											
Abel David	Practitioner - Non-Primary Care Provider (PCP)											
Fasanello Donna Md	Practitioner - Non-Primary Care Provider (PCP)											
De Mocker John C Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Wohlers Bridget Christine Np	Practitioner - Non-Primary Care Provider (PCP)											
Chrusc Icki Joseph E	Practitioner - Non-Primary Care Provider (PCP)											
Rashid Megan J Md	Practitioner - Non-Primary Care Provider (PCP)											
Reininger Ann Marie	Practitioner - Non-Primary Care Provider (PCP)											
Arcadi Peter	Practitioner - Non-Primary Care Provider (PCP)											
Thomas Sabu	Practitioner - Non-Primary Care Provider (PCP)											
Rouse Lucien M Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Qadeer Sheikh A Md	Practitioner - Non-Primary Care Provider (PCP)			1						İ		



Page 533 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Ruffo Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Mcconnell Martha Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Szot Susan	Practitioner - Non-Primary Care Provider (PCP)											
Lewis Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Ohm Mina Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)											
Acome M Richard	Practitioner - Non-Primary Care Provider (PCP)											
Mead James C Md	Practitioner - Non-Primary Care Provider (PCP)											
Glaser Warren Md	Practitioner - Non-Primary Care Provider (PCP)											
Marasco Margaret Ellen	Practitioner - Non-Primary Care Provider (PCP)											
Caplash Jolly M Dmd	Practitioner - Non-Primary Care Provider (PCP)											
Mustafa Syed Shahzad	Practitioner - Non-Primary Care Provider (PCP)											
Bohomey Jean Np	Practitioner - Non-Primary Care Provider (PCP)											
Kieburtz Karl D Md	Practitioner - Non-Primary Care Provider (PCP)											
Leyden Darby Boyd	Practitioner - Non-Primary Care Provider (PCP)											
Lehman Judy	Practitioner - Non-Primary Care Provider (PCP)											
Cayo Jacques Stanley	Practitioner - Non-Primary Care Provider (PCP)											
Collins Craig Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Spencer Rebecca	Practitioner - Non-Primary Care Provider (PCP)											
Dragon Erin S	Practitioner - Non-Primary Care Provider (PCP)											
Hamm-Johnson Peggy Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Christenson Randal L Md	Practitioner - Non-Primary Care Provider (PCP)											
Mir Aamir	Practitioner - Non-Primary Care Provider (PCP)											
Baron-Mills Patricia	Practitioner - Non-Primary Care Provider (PCP)											
Rezaee Fariba	Practitioner - Non-Primary Care Provider (PCP)											
Nasta Mary E Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Zutt Michael G	Practitioner - Non-Primary Care Provider (PCP)											
Dizon Emma D	Practitioner - Non-Primary Care Provider (PCP)											
Imran Sikandar Shahzad	Practitioner - Non-Primary Care Provider (PCP)											
Sherman Gregory William	Practitioner - Non-Primary Care Provider (PCP)											
Lewandowski Rebecca Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Lebow Brandon Ford	Practitioner - Non-Primary Care Provider (PCP)											



Page 534 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green	Participating i	in Proiects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Kim In Tae	Practitioner - Non-Primary Care Provider (PCP)											
Wyman Trudy	Practitioner - Non-Primary Care Provider (PCP)											
Klein Michael Bernard	Practitioner - Non-Primary Care Provider (PCP)											
Legros Robert	Practitioner - Non-Primary Care Provider (PCP)											
Chaker Sana	Practitioner - Non-Primary Care Provider (PCP)											
Carson Tobin Moon	Practitioner - Non-Primary Care Provider (PCP)											
Ashton Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Joanna Jane Whitbeck	Practitioner - Non-Primary Care Provider (PCP)											
Walsh Jared Pierson	Practitioner - Non-Primary Care Provider (PCP)											
Henry Bryan Anthony Md	Practitioner - Non-Primary Care Provider (PCP)											
Humphrey Catherine A Md	Practitioner - Non-Primary Care Provider (PCP)											
Peters Jeffrey H Md	Practitioner - Non-Primary Care Provider (PCP)											
Wellington Melanie Ann Md	Practitioner - Non-Primary Care Provider (PCP)											
Buzzard Carol J Md	Practitioner - Non-Primary Care Provider (PCP)											
Aquavella James V Md	Practitioner - Non-Primary Care Provider (PCP)											
Bushunow Peter W Md	Practitioner - Non-Primary Care Provider (PCP)											
Ebling Nancy C Do	Practitioner - Non-Primary Care Provider (PCP)											
Thanik Jaimala Md	Practitioner - Non-Primary Care Provider (PCP)											
Mcgrody Kevin Sean Md	Practitioner - Non-Primary Care Provider (PCP)											
Bailey Kathryn Md	Practitioner - Non-Primary Care Provider (PCP)											
Martin Teri	Practitioner - Non-Primary Care Provider (PCP)											
Aguirregoitia Eloise	Practitioner - Non-Primary Care Provider (PCP)											
Loveys Luke Stirling Md	Practitioner - Non-Primary Care Provider (PCP)											
Ruiz Leah M	Practitioner - Non-Primary Care Provider (PCP)											
Levy Paul Christopher Md	Practitioner - Non-Primary Care Provider (PCP)											
Blyth Brian James Md	Practitioner - Non-Primary Care Provider (PCP)											
Ekholm Sven E Md	Practitioner - Non-Primary Care Provider (PCP)											
Kitanosono Takashi Md	Practitioner - Non-Primary Care Provider (PCP)											
Ottmann Shane Erik	Practitioner - Non-Primary Care Provider (PCP)											
Goldgeier Mark H Md	Practitioner - Non-Primary Care Provider (PCP)											
Yu Stephanie N Rpa	Practitioner - Non-Primary Care Provider (PCP)											



Page 535 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Smith Jeremy Douglas Md	Practitioner - Non-Primary Care Provider (PCP)											
Bushinsky David A Md	Practitioner - Non-Primary Care Provider (PCP)											1
O'Hearn Amanda	Practitioner - Non-Primary Care Provider (PCP)											
Burke Catherine A Cnm	Practitioner - Non-Primary Care Provider (PCP)											1
Hix John Kevin Md	Practitioner - Non-Primary Care Provider (PCP)											1
Munsiff Amar V Md	Practitioner - Non-Primary Care Provider (PCP)											1
Clark, Tim	Practitioner - Non-Primary Care Provider (PCP)											1
Felix Nancy A	Practitioner - Non-Primary Care Provider (PCP)											1
Ivanick Mark J Md	Practitioner - Non-Primary Care Provider (PCP)											1
Tariot Alice M Md	Practitioner - Non-Primary Care Provider (PCP)											1
Ren Clement Luming Md	Practitioner - Non-Primary Care Provider (PCP)											1
Bailey Peter Lee Md	Practitioner - Non-Primary Care Provider (PCP)											1
Kirsch Stephanie Ann	Practitioner - Non-Primary Care Provider (PCP)											1
Moore Jessica Nixon	Practitioner - Non-Primary Care Provider (PCP)											1
Golding Rebecca	Practitioner - Non-Primary Care Provider (PCP)											
Vereecke Christopher Robert	Practitioner - Non-Primary Care Provider (PCP)											1
Nicholson Gary John	Practitioner - Non-Primary Care Provider (PCP)											
Koch John Henry	Practitioner - Non-Primary Care Provider (PCP)											
Legler Niki	Practitioner - Non-Primary Care Provider (PCP)											
Allen Lynn Marie	Practitioner - Non-Primary Care Provider (PCP)											
Nicandri Gregg Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Rowe Karess Alanah	Practitioner - Non-Primary Care Provider (PCP)											
Harris Tucker Martin Md	Practitioner - Non-Primary Care Provider (PCP)											
Boyd Kristina Miss	Practitioner - Non-Primary Care Provider (PCP)											
Mirakhor Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Goodman Elizabeth R	Practitioner - Non-Primary Care Provider (PCP)											
Osborn Rebecca Simchik	Practitioner - Non-Primary Care Provider (PCP)											
Broughton Amberley Ms.	Practitioner - Non-Primary Care Provider (PCP)											<u> </u>
Edgerly Ann	Practitioner - Non-Primary Care Provider (PCP)											
Meier Amy B	Practitioner - Non-Primary Care Provider (PCP)											
Walker Kristina	Practitioner - Non-Primary Care Provider (PCP)											



Page 536 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Hanwatkar Prachi Ramakrishna	Practitioner - Non-Primary Care Provider (PCP)											
Kemal Nejmudin	Practitioner - Non-Primary Care Provider (PCP)											
Seifert Amy Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Shults Justine Theresa	Practitioner - Non-Primary Care Provider (PCP)											
Banda Jennifer A	Practitioner - Non-Primary Care Provider (PCP)											
Gerken Denise Marie	Practitioner - Non-Primary Care Provider (PCP)											
Rossi Thomas Md	Practitioner - Non-Primary Care Provider (PCP)											
Garrison David M Md	Practitioner - Non-Primary Care Provider (PCP)											
Zhang Hong	Practitioner - Non-Primary Care Provider (PCP)											
Greenblatt Donald Warren Md	Practitioner - Non-Primary Care Provider (PCP)											
Berg Michel J Md	Practitioner - Non-Primary Care Provider (PCP)											
Posnick Steven J Md	Practitioner - Non-Primary Care Provider (PCP)											
Madden Robert L Md	Practitioner - Non-Primary Care Provider (PCP)											
Magnussen Carl R Md	Practitioner - Non-Primary Care Provider (PCP)											
Coniglio John Urban Md	Practitioner - Non-Primary Care Provider (PCP)											
Sayadoff-Flaherty Donna	Practitioner - Non-Primary Care Provider (PCP)											
Tynski Maciej Tomasz Md	Practitioner - Non-Primary Care Provider (PCP)											
Russo Nicholas Carmine Md	Practitioner - Non-Primary Care Provider (PCP)											
Mcshane-Maier Margaret	Practitioner - Non-Primary Care Provider (PCP)											
Burack Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Pasternack Joel S Md	Practitioner - Non-Primary Care Provider (PCP)											
Terhaar Patricia Ann	Practitioner - Non-Primary Care Provider (PCP)											
Mahmoud Mohamad	Practitioner - Non-Primary Care Provider (PCP)											
Marshall Deborah Henry	Practitioner - Non-Primary Care Provider (PCP)											
Lowenguth Greg	Practitioner - Non-Primary Care Provider (PCP)											
Carlson Susan M S	Practitioner - Non-Primary Care Provider (PCP)											
Elliott Mark R	Practitioner - Non-Primary Care Provider (PCP)											
Morgan Mary Anne Meirs	Practitioner - Non-Primary Care Provider (PCP)											
Nesbitt Nancy Ann	Practitioner - Non-Primary Care Provider (PCP)											
Ramaswamy Shreelakshmi	Practitioner - Non-Primary Care Provider (PCP)											
Abad Ajay	Practitioner - Non-Primary Care Provider (PCP)											



Page 537 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Hough David Kurt	Practitioner - Non-Primary Care Provider (PCP)											
Andolina Jeffrey Robert	Practitioner - Non-Primary Care Provider (PCP)											
Halliwell Kenneth	Practitioner - Non-Primary Care Provider (PCP)											
Gregg Thomas Robert	Practitioner - Non-Primary Care Provider (PCP)											
Silverman Laura Beth Phd	Practitioner - Non-Primary Care Provider (PCP)											
Kukreja Naveen	Practitioner - Non-Primary Care Provider (PCP)											
Brydalski Adrienne Marie Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Weber David R	Practitioner - Non-Primary Care Provider (PCP)											
Steiner Jean	Practitioner - Non-Primary Care Provider (PCP)											
Turner Matthew Shane	Practitioner - Non-Primary Care Provider (PCP)											
Hohler Melinda F	Practitioner - Non-Primary Care Provider (PCP)											
Coria-Zukowski Benjamin	Practitioner - Non-Primary Care Provider (PCP)											
Wright Shirley Litteer	Practitioner - Non-Primary Care Provider (PCP)											
Fugate Thomas C	Practitioner - Non-Primary Care Provider (PCP)											
Tymkiv Tatyana	Practitioner - Non-Primary Care Provider (PCP)											
Jeffries Lindsay Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Garigen Sarah Marie	Practitioner - Non-Primary Care Provider (PCP)											
Smith Brett	Practitioner - Non-Primary Care Provider (PCP)											
Sparhuber Brianna	Practitioner - Non-Primary Care Provider (PCP)											
Pitre-Chestnut Clara	Practitioner - Non-Primary Care Provider (PCP)											
Bormann Kristy	Practitioner - Non-Primary Care Provider (PCP)											
Stearns Nathaniel L	Practitioner - Non-Primary Care Provider (PCP)											
Marchetti Lindsay	Practitioner - Non-Primary Care Provider (PCP)											
Murphy Sean P	Practitioner - Non-Primary Care Provider (PCP)											
Levstik Mark Anthony	Practitioner - Non-Primary Care Provider (PCP)											
Vega Stephen J Md	Practitioner - Non-Primary Care Provider (PCP)											
Capece Mary Ellen	Practitioner - Non-Primary Care Provider (PCP)											
Mulford Deborah Anne Md	Practitioner - Non-Primary Care Provider (PCP)											
Peacock James Lowery Md	Practitioner - Non-Primary Care Provider (PCP)											
Dogra Vikram Singh Md	Practitioner - Non-Primary Care Provider (PCP)											
Baxter Amy Elizabeth Rpt	Practitioner - Non-Primary Care Provider (PCP)											



Page 538 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Mastrosimone Maria G Md	Practitioner - Non-Primary Care Provider (PCP)											
Chow Ming-Yan Md	Practitioner - Non-Primary Care Provider (PCP)											
Stratton Beth Amy	Practitioner - Non-Primary Care Provider (PCP)											
Wiener Roy Steven Md	Practitioner - Non-Primary Care Provider (PCP)											
Shah Pankajlal S Md	Practitioner - Non-Primary Care Provider (PCP)											
Storch Alan E Md	Practitioner - Non-Primary Care Provider (PCP)											
Mattoon Carrie Loreine	Practitioner - Non-Primary Care Provider (PCP)											
Malik Chetan	Practitioner - Non-Primary Care Provider (PCP)											
Awad Ihab Rafik	Practitioner - Non-Primary Care Provider (PCP)											
Schiff Melissa J Md	Practitioner - Non-Primary Care Provider (PCP)											
Clader Timothy J Md	Practitioner - Non-Primary Care Provider (PCP)											
Dillenbeck Brian Darrell	Practitioner - Non-Primary Care Provider (PCP)											
Bishop William Clark Md	Practitioner - Non-Primary Care Provider (PCP)											
Chen Frank	Practitioner - Non-Primary Care Provider (PCP)											
Andersen Barbara	Practitioner - Non-Primary Care Provider (PCP)											
Murante Barbra Lucey	Practitioner - Non-Primary Care Provider (PCP)											
Faulkner Andrea Kay Md	Practitioner - Non-Primary Care Provider (PCP)											
Erway Kimberly E	Practitioner - Non-Primary Care Provider (PCP)											
Naassana Mohsen Raymond Md	Practitioner - Non-Primary Care Provider (PCP)											
Tokoli John F Md	Practitioner - Non-Primary Care Provider (PCP)											
Kashyap Randeep S Md	Practitioner - Non-Primary Care Provider (PCP)											
Hoyt Richard H Phd	Practitioner - Non-Primary Care Provider (PCP)											
Wallace James M	Practitioner - Non-Primary Care Provider (PCP)											
Stewart Katherine S	Practitioner - Non-Primary Care Provider (PCP)											
Moxley Richard T Iii Md	Practitioner - Non-Primary Care Provider (PCP)											
Terboss Mary Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Earley Mary Beth	Practitioner - Non-Primary Care Provider (PCP)											
Delany Gwen W	Practitioner - Non-Primary Care Provider (PCP)											
Casaceli Christine Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Conyers Yvette N Rn	Practitioner - Non-Primary Care Provider (PCP)											
Biondi Eric A	Practitioner - Non-Primary Care Provider (PCP)											



Page 539 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Capuano Matthew	Practitioner - Non-Primary Care Provider (PCP)											
Chennell Todd Brian	Practitioner - Non-Primary Care Provider (PCP)											
Imler Erin Lynne	Practitioner - Non-Primary Care Provider (PCP)											
Giordano Diana F	Practitioner - Non-Primary Care Provider (PCP)											
Brecker Ryan Paul	Practitioner - Non-Primary Care Provider (PCP)											
Wakeman Derek Steven	Practitioner - Non-Primary Care Provider (PCP)											
Munsiff Sonal	Practitioner - Non-Primary Care Provider (PCP)											
Riddick Brennen	Practitioner - Non-Primary Care Provider (PCP)											
Elliott Elisa Jeanelle	Practitioner - Non-Primary Care Provider (PCP)											
Hyde Stacie	Practitioner - Non-Primary Care Provider (PCP)											
Greg Fix	Practitioner - Non-Primary Care Provider (PCP)											
Jackson Susan Elaine	Practitioner - Non-Primary Care Provider (PCP)											
Rowles Katherine W	Practitioner - Non-Primary Care Provider (PCP)											
Bansal Amit	Practitioner - Non-Primary Care Provider (PCP)											
Gaetano Patricia	Practitioner - Non-Primary Care Provider (PCP)											
Fitch Caitlin J	Practitioner - Non-Primary Care Provider (PCP)											
Avashia Kuntal D	Practitioner - Non-Primary Care Provider (PCP)											
Sadwick Kim Marie	Practitioner - Non-Primary Care Provider (PCP)											
Fjeldheim Bethany	Practitioner - Non-Primary Care Provider (PCP)											
Hills Jenna Marie	Practitioner - Non-Primary Care Provider (PCP)											
Margeson Heather	Practitioner - Non-Primary Care Provider (PCP)											
Dylag Carrie	Practitioner - Non-Primary Care Provider (PCP)											
O'Rourke Julie	Practitioner - Non-Primary Care Provider (PCP)											
Crilley Jordan E	Practitioner - Non-Primary Care Provider (PCP)											
Aycock April	Practitioner - Non-Primary Care Provider (PCP)											
Trawick David Roy Md	Practitioner - Non-Primary Care Provider (PCP)											
Berrios Luis A	Practitioner - Non-Primary Care Provider (PCP)											
Wyman Peter Allen Phd	Practitioner - Non-Primary Care Provider (PCP)											
Eastwood Kara Lee Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaul Vivek	Practitioner - Non-Primary Care Provider (PCP)											
Eldaher Nayef Torki M Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 540 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Goldstein David J Md	Practitioner - Non-Primary Care Provider (PCP)										
Ness Mary K Theobald Md	Practitioner - Non-Primary Care Provider (PCP)										
Cretella Henry E Md	Practitioner - Non-Primary Care Provider (PCP)										
Bernold Dirk Matthew	Practitioner - Non-Primary Care Provider (PCP)										
Porter George	Practitioner - Non-Primary Care Provider (PCP)										
Dwyer Thomas J Md	Practitioner - Non-Primary Care Provider (PCP)										
Bellinger Trish Marie	Practitioner - Non-Primary Care Provider (PCP)										
Rotoli Dina	Practitioner - Non-Primary Care Provider (PCP)										
Ng Roger Richard	Practitioner - Non-Primary Care Provider (PCP)										1
Howell Eileen Margaret	Practitioner - Non-Primary Care Provider (PCP)										
Linehan David	Practitioner - Non-Primary Care Provider (PCP)										
Giaccio Richard G Md	Practitioner - Non-Primary Care Provider (PCP)										
Bodell Mabel Amelia Md	Practitioner - Non-Primary Care Provider (PCP)										
Hsiao Victoria Chiayu	Practitioner - Non-Primary Care Provider (PCP)										
Pszyk Sandra Mrs.	Practitioner - Non-Primary Care Provider (PCP)										
Jefferds Auralee	Practitioner - Non-Primary Care Provider (PCP)										
Cramer Stewart F	Practitioner - Non-Primary Care Provider (PCP)										
Dehmler Nancy Leavitt	Practitioner - Non-Primary Care Provider (PCP)										
Smith Christine Ann	Practitioner - Non-Primary Care Provider (PCP)										
Thornton Charles Allen Md	Practitioner - Non-Primary Care Provider (PCP)										
Krazinski Pamela	Practitioner - Non-Primary Care Provider (PCP)										
De Weille Inge	Practitioner - Non-Primary Care Provider (PCP)										
Jamshed Saad	Practitioner - Non-Primary Care Provider (PCP)										
Zhai Hongtao	Practitioner - Non-Primary Care Provider (PCP)										
Khadilkar Rashmi	Practitioner - Non-Primary Care Provider (PCP)										1
Maronian Michelle Renee	Practitioner - Non-Primary Care Provider (PCP)										1
Bellizzi Matthew John	Practitioner - Non-Primary Care Provider (PCP)										
Leyshon Tal	Practitioner - Non-Primary Care Provider (PCP)										ĺ
Bruce Teresa	Practitioner - Non-Primary Care Provider (PCP)										
Gift Laura Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										ĺ
Kessler Jennifer A	Practitioner - Non-Primary Care Provider (PCP)										ĺ



Page 541 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Naidoo Yedishtra	Practitioner - Non-Primary Care Provider (PCP)											
Singh Vasvi	Practitioner - Non-Primary Care Provider (PCP)											
Eisenberg Katherine Wright	Practitioner - Non-Primary Care Provider (PCP)											
Readlynn Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Kumar Ranjan V	Practitioner - Non-Primary Care Provider (PCP)											
Pease Danielle Marie	Practitioner - Non-Primary Care Provider (PCP)											
Burdick Judith Lee	Practitioner - Non-Primary Care Provider (PCP)											
Melissa Saxton Fnp	Practitioner - Non-Primary Care Provider (PCP)											
Murray Allison Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Coleman Jennifer L	Practitioner - Non-Primary Care Provider (PCP)											
Skrombolas Marina	Practitioner - Non-Primary Care Provider (PCP)											
Oh Miyeon Md	Practitioner - Non-Primary Care Provider (PCP)											
Skovgaard Rebecca L	Practitioner - Non-Primary Care Provider (PCP)											
Joseph Kimberly S Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Chang Ya-Chen Dds	Practitioner - Non-Primary Care Provider (PCP)											
Rosier Randy Nathan Md	Practitioner - Non-Primary Care Provider (PCP)											
Miller Jerry L Md	Practitioner - Non-Primary Care Provider (PCP)											
Asselin Dennis A Md	Practitioner - Non-Primary Care Provider (PCP)											
Dwyer Lisa M Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Carpenter-Bradley Michelle M Md	Practitioner - Non-Primary Care Provider (PCP)											
Pilc Debora J	Practitioner - Non-Primary Care Provider (PCP)											
Heeb Gregory Todd Md	Practitioner - Non-Primary Care Provider (PCP)											
Looney Richard John Md	Practitioner - Non-Primary Care Provider (PCP)											
Proukou Cindy Brumbaugh	Practitioner - Non-Primary Care Provider (PCP)											
O'Connor Alec Brian Md	Practitioner - Non-Primary Care Provider (PCP)											
Werner Murray J Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Myers Cindy Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Bigelow Bridget Renee	Practitioner - Non-Primary Care Provider (PCP)											
Shafer Karole	Practitioner - Non-Primary Care Provider (PCP)											
Babcock Patricia Anne	Practitioner - Non-Primary Care Provider (PCP)											
Patil Kashinath B Md	Practitioner - Non-Primary Care Provider (PCP)						1	1				



Page 542 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green												
	Participating i	n Projects	T		1	1		1	1	_		
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Findeis-Hosey Jennifer	Practitioner - Non-Primary Care Provider (PCP)											<u> </u>
Crane Allison C	Practitioner - Non-Primary Care Provider (PCP)											
Cameron Scott James	Practitioner - Non-Primary Care Provider (PCP)											
Mahajan Angela	Practitioner - Non-Primary Care Provider (PCP)											
Rey Jessica Kiersten	Practitioner - Non-Primary Care Provider (PCP)											
Doyle Adam Joseph G	Practitioner - Non-Primary Care Provider (PCP)											
Doyle Paula	Practitioner - Non-Primary Care Provider (PCP)											
Soler Tracy	Practitioner - Non-Primary Care Provider (PCP)											
Yildirim Yilmaz	Practitioner - Non-Primary Care Provider (PCP)											
Solan Lauren Gruber	Practitioner - Non-Primary Care Provider (PCP)											
Rosella Peter Angelo	Practitioner - Non-Primary Care Provider (PCP)											
Ramchandran Rajeev S Md	Practitioner - Non-Primary Care Provider (PCP)											
Mcghie Jacquetta	Practitioner - Non-Primary Care Provider (PCP)											
Milbrand Devon	Practitioner - Non-Primary Care Provider (PCP)											
Weser Suzanna Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Miller Kimbelry Cybil	Practitioner - Non-Primary Care Provider (PCP)											
Ahari Shahram	Practitioner - Non-Primary Care Provider (PCP)											
Johnson Jarred Micah	Practitioner - Non-Primary Care Provider (PCP)											
Haslinger Lauren Ellen	Practitioner - Non-Primary Care Provider (PCP)											
Yoo Kelsey Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Wallace Chelsey M	Practitioner - Non-Primary Care Provider (PCP)											
Mitchell Julia Hannah	Practitioner - Non-Primary Care Provider (PCP)											
Mcginnis Angela M	Practitioner - Non-Primary Care Provider (PCP)											
Sweet Rosemarie Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Chan Him-Wing Md	Practitioner - Non-Primary Care Provider (PCP)											
Jones Luann Teschmacher Md	Practitioner - Non-Primary Care Provider (PCP)											
Wang Henry Z Md	Practitioner - Non-Primary Care Provider (PCP)											
Sahler Lawrence Gardner Md	Practitioner - Non-Primary Care Provider (PCP)											
Larj Michael Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Monk Rebeca D Md	Practitioner - Non-Primary Care Provider (PCP)											
Tebor Gary B Md	Practitioner - Non-Primary Care Provider (PCP)						1					



Page 543 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Bernstein Wendy K	Practitioner - Non-Primary Care Provider (PCP)											
Paddock Nathan J	Practitioner - Non-Primary Care Provider (PCP)											
Townsend Elaine Marie	Practitioner - Non-Primary Care Provider (PCP)											
King Kellin Anne Davis Md	Practitioner - Non-Primary Care Provider (PCP)											
May Joel Lee Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaza Srinivas Rao Md	Practitioner - Non-Primary Care Provider (PCP)											
Godfrey Teresa Ann Np	Practitioner - Non-Primary Care Provider (PCP)											
Storie E Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Thirkannad Indira	Practitioner - Non-Primary Care Provider (PCP)											
Maddison Jennifer Charles	Practitioner - Non-Primary Care Provider (PCP)											
Fisher Sabrina	Practitioner - Non-Primary Care Provider (PCP)											
Ling Kathleen	Practitioner - Non-Primary Care Provider (PCP)											
Zabitchuck Carolyn M	Practitioner - Non-Primary Care Provider (PCP)											
Kim Eric	Practitioner - Non-Primary Care Provider (PCP)											
Miller Karen L	Practitioner - Non-Primary Care Provider (PCP)											
Vidula Himabindu	Practitioner - Non-Primary Care Provider (PCP)											
Berger Tricia Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Khanna Vinit	Practitioner - Non-Primary Care Provider (PCP)											
Duval Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Lister Anthony	Practitioner - Non-Primary Care Provider (PCP)											
Gilmore Elaine	Practitioner - Non-Primary Care Provider (PCP)											
Mathieson Michael Hugh	Practitioner - Non-Primary Care Provider (PCP)											
Obi Thecla	Practitioner - Non-Primary Care Provider (PCP)											
Nortier Deanna Miss	Practitioner - Non-Primary Care Provider (PCP)											
Morrison Peter Edward	Practitioner - Non-Primary Care Provider (PCP)											
Converse Laura Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Wayman Kristin L	Practitioner - Non-Primary Care Provider (PCP)											
Saeed Zaid Iqbal	Practitioner - Non-Primary Care Provider (PCP)											
Burgess Mark R	Practitioner - Non-Primary Care Provider (PCP)											
Bartosz Caren	Practitioner - Non-Primary Care Provider (PCP)											
Sathyamurthy Anjana	Practitioner - Non-Primary Care Provider (PCP)											



Page 544 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Ross Sandra Vader	Practitioner - Non-Primary Care Provider (PCP)											
Shaffer Heidi	Practitioner - Non-Primary Care Provider (PCP)											
Rynerson Jeni	Practitioner - Non-Primary Care Provider (PCP)											
Smith Jordan E	Practitioner - Non-Primary Care Provider (PCP)											
Boeble Sandra	Practitioner - Non-Primary Care Provider (PCP)											1
Raifstanger Jacob William	Practitioner - Non-Primary Care Provider (PCP)											
Pruett Dawn Marie	Practitioner - Non-Primary Care Provider (PCP)											
Callison Kurt T	Practitioner - Non-Primary Care Provider (PCP)											
Carson Jessica	Practitioner - Non-Primary Care Provider (PCP)											
Cole Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Cuzzacrea Allison Mary	Practitioner - Non-Primary Care Provider (PCP)											
Smith Claire Helene	Practitioner - Non-Primary Care Provider (PCP)											
Sullivan John S Md	Practitioner - Non-Primary Care Provider (PCP)											
Pulli Ronald Scott Md	Practitioner - Non-Primary Care Provider (PCP)											
Smith Debra Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Meyers Steven Paul Md	Practitioner - Non-Primary Care Provider (PCP)											
Ormanoski Margaret H Md	Practitioner - Non-Primary Care Provider (PCP)											
Swinburne Andrew J Md	Practitioner - Non-Primary Care Provider (PCP)											
Carnevale Gregory Gerald Md	Practitioner - Non-Primary Care Provider (PCP)											
Hastings Catherine Np	Practitioner - Non-Primary Care Provider (PCP)											
Kelley Peter J	Practitioner - Non-Primary Care Provider (PCP)											
Ognibene Steven John Md	Practitioner - Non-Primary Care Provider (PCP)											
Stenclik Mark John Md	Practitioner - Non-Primary Care Provider (PCP)											
Iyer Radha Ramakrishna Md	Practitioner - Non-Primary Care Provider (PCP)											
Burbank Ann	Practitioner - Non-Primary Care Provider (PCP)											
Tinsley Paul Plez Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Mink Jonathan Walter Md	Practitioner - Non-Primary Care Provider (PCP)											
Aktas Mehmet Kemal Md	Practitioner - Non-Primary Care Provider (PCP)											i
Becker Michael William Md	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Graman Paul S Md	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Glazer Abraham Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 545 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Harris El Shanteashi	Practitioner - Non-Primary Care Provider (PCP)											
Teegarden Susann M	Practitioner - Non-Primary Care Provider (PCP)											
Hofmeister Angelika	Practitioner - Non-Primary Care Provider (PCP)											1
Mcgoff Jennifer Carrie	Practitioner - Non-Primary Care Provider (PCP)											
Kotyra Lisa Guile	Practitioner - Non-Primary Care Provider (PCP)											1
Franklin Dalena Marie	Practitioner - Non-Primary Care Provider (PCP)											1
Grella Rocco D Md	Practitioner - Non-Primary Care Provider (PCP)											
Pisharoty Anil	Practitioner - Non-Primary Care Provider (PCP)											
Kreckel Sonja Barbara	Practitioner - Non-Primary Care Provider (PCP)											1
Kocak Ugur	Practitioner - Non-Primary Care Provider (PCP)											
Mccrea Harry Eugene Iii	Practitioner - Non-Primary Care Provider (PCP)											
Ranalli Lucille G	Practitioner - Non-Primary Care Provider (PCP)											
Gorenflo Karen Elizabeth Np	Practitioner - Non-Primary Care Provider (PCP)											
Hayek Joseph Pierre	Practitioner - Non-Primary Care Provider (PCP)											
Dahlberg Barbara C	Practitioner - Non-Primary Care Provider (PCP)											
Rotoli Jason Michael	Practitioner - Non-Primary Care Provider (PCP)											
Kasiyan Vasyl	Practitioner - Non-Primary Care Provider (PCP)											
O'Donnell Rachel Catherine	Practitioner - Non-Primary Care Provider (PCP)											
Miranda Schult, Rdh	Practitioner - Non-Primary Care Provider (PCP)											
Starr Taylor B	Practitioner - Non-Primary Care Provider (PCP)											
Bellucci Wayne	Practitioner - Non-Primary Care Provider (PCP)											
Lee Ann	Practitioner - Non-Primary Care Provider (PCP)											
Kalia Hemant	Practitioner - Non-Primary Care Provider (PCP)											
Horohoe Maureen	Practitioner - Non-Primary Care Provider (PCP)											
Calderon Yameiry	Practitioner - Non-Primary Care Provider (PCP)											
Kroening Daniel Atkinson	Practitioner - Non-Primary Care Provider (PCP)											
Vineyard Theodore Howard	Practitioner - Non-Primary Care Provider (PCP)											Ī
Hughes Elizabeth J	Practitioner - Non-Primary Care Provider (PCP)											Ī
Meghan Lasponara Callanan	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Mukkara Siva Rama Krishna R	Practitioner - Non-Primary Care Provider (PCP)											Ī
Nguyen Mike Dr.	Practitioner - Non-Primary Care Provider (PCP)											



Page 546 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Callahan Margaret Hart	Practitioner - Non-Primary Care Provider (PCP)											
Corey Stephanie Yong	Practitioner - Non-Primary Care Provider (PCP)											
Vanvoorhis Timothy S	Practitioner - Non-Primary Care Provider (PCP)											
Edrissian Mohammadomid	Practitioner - Non-Primary Care Provider (PCP)											
Croft Daniel Patrick	Practitioner - Non-Primary Care Provider (PCP)											
Eklund Robert John	Practitioner - Non-Primary Care Provider (PCP)											
Muniak Jennifer Denise	Practitioner - Non-Primary Care Provider (PCP)											
Meyers Clifford William	Practitioner - Non-Primary Care Provider (PCP)											
Beneski-Barlow Stephanie A	Practitioner - Non-Primary Care Provider (PCP)											
Cerrito Beth	Practitioner - Non-Primary Care Provider (PCP)											
Rodriguez Joann	Practitioner - Non-Primary Care Provider (PCP)											
Sampson Imeh	Practitioner - Non-Primary Care Provider (PCP)											
Dsouza Kevin Geoffrey	Practitioner - Non-Primary Care Provider (PCP)											
Selden Jamie-Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Vargas Alyssa M	Practitioner - Non-Primary Care Provider (PCP)											
Montstream Christie	Practitioner - Non-Primary Care Provider (PCP)											
Delork Anthony Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Morgan Holly	Practitioner - Non-Primary Care Provider (PCP)											
Smith Jennifer Denise	Practitioner - Non-Primary Care Provider (PCP)											
Nawrocki Jacquelyn	Practitioner - Non-Primary Care Provider (PCP)											
Livecchi Chrystal Ann	Practitioner - Non-Primary Care Provider (PCP)											
Regis Renee N	Practitioner - Non-Primary Care Provider (PCP)											
Mcallister Kara	Practitioner - Non-Primary Care Provider (PCP)											
Smallcomb Timothy	Practitioner - Non-Primary Care Provider (PCP)											
Stafford Perry W Md	Practitioner - Non-Primary Care Provider (PCP)											
Barry Christopher Taylor	Practitioner - Non-Primary Care Provider (PCP)											
Britton Daniel E Md	Practitioner - Non-Primary Care Provider (PCP)											
Ho Monique Md	Practitioner - Non-Primary Care Provider (PCP)											
Tessena Matthew	Practitioner - Non-Primary Care Provider (PCP)											
Mruzek Daniel Phd	Practitioner - Non-Primary Care Provider (PCP)											
Maurer Paul K Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 547 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Kothari Kamal Md Llc Md	Practitioner - Non-Primary Care Provider (PCP)											
Siedhof Angela Spencer	Practitioner - Non-Primary Care Provider (PCP)											
Hanaburgh Casey-Marie	Practitioner - Non-Primary Care Provider (PCP)											
Dollinger Beth Miriam Md	Practitioner - Non-Primary Care Provider (PCP)											
Schipper Debra L	Practitioner - Non-Primary Care Provider (PCP)											
Niles Michael A Md	Practitioner - Non-Primary Care Provider (PCP)											
Charno Chrysa Lynn Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Gardner William J Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Kaufman David	Practitioner - Non-Primary Care Provider (PCP)											
Aneses Kasandra Ariel	Practitioner - Non-Primary Care Provider (PCP)											
Visconti Patricia Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Rondon Rafael Ricardo Md	Practitioner - Non-Primary Care Provider (PCP)											
Frangenberg Elmar Heinrich Md	Practitioner - Non-Primary Care Provider (PCP)											
Chapman Henry	Practitioner - Non-Primary Care Provider (PCP)											
Peters Doreen Ann	Practitioner - Non-Primary Care Provider (PCP)											
Chatfield Julie Marie	Practitioner - Non-Primary Care Provider (PCP)											
Mendicino Anthony	Practitioner - Non-Primary Care Provider (PCP)											
Steele Tanya Lyn Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Harausz Elizabeth Page	Practitioner - Non-Primary Care Provider (PCP)											
Richards Beverly Winklet	Practitioner - Non-Primary Care Provider (PCP)											
Ahmed Akbar Khurshid	Practitioner - Non-Primary Care Provider (PCP)											
Baez Alexander	Practitioner - Non-Primary Care Provider (PCP)											
Sequeira Roger	Practitioner - Non-Primary Care Provider (PCP)											
Perz Christa Louise	Practitioner - Non-Primary Care Provider (PCP)											
Hazimeh Yusef Md	Practitioner - Non-Primary Care Provider (PCP)											
Sorensen Anna F Rn	Practitioner - Non-Primary Care Provider (PCP)											
Karipidis Pouria Maria V	Practitioner - Non-Primary Care Provider (PCP)											
Salafia Christy Ann Np	Practitioner - Non-Primary Care Provider (PCP)											
Hall Cameron	Practitioner - Non-Primary Care Provider (PCP)											
Roosevelt Children'S Center	Practitioner - Non-Primary Care Provider (PCP)											
Battle Patricia	Practitioner - Non-Primary Care Provider (PCP)											



Page 548 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

^ Safety Net Providers in Green	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Gonzalez Jason M	Practitioner - Non-Primary Care Provider (PCP)											
Smeenk Kevin Md	Practitioner - Non-Primary Care Provider (PCP)											
Uzor Robert Bellarmine Uwandu	Practitioner - Non-Primary Care Provider (PCP)											
Smith Melissa Margaret	Practitioner - Non-Primary Care Provider (PCP)											
Hillman Jennifer Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Graham Tamara	Practitioner - Non-Primary Care Provider (PCP)											
Lyons David	Practitioner - Non-Primary Care Provider (PCP)											
Crist David	Practitioner - Non-Primary Care Provider (PCP)											
Tomlinson Tracy Miller	Practitioner - Non-Primary Care Provider (PCP)											
Dickens Julie F	Practitioner - Non-Primary Care Provider (PCP)											
Cappadonia Susan	Practitioner - Non-Primary Care Provider (PCP)											
Nupp Wendy	Practitioner - Non-Primary Care Provider (PCP)											
Johnson Randi Lee	Practitioner - Non-Primary Care Provider (PCP)											
Indivero Taylor J	Practitioner - Non-Primary Care Provider (PCP)											
Gee Alexis L	Practitioner - Non-Primary Care Provider (PCP)											
Ghanem Alexis	Practitioner - Non-Primary Care Provider (PCP)											
Montgomery Christophe	Practitioner - Non-Primary Care Provider (PCP)											
Cordisco Maria	Practitioner - Non-Primary Care Provider (PCP)											
Stefko Deanna L	Practitioner - Non-Primary Care Provider (PCP)											
Yunker Rachel Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Cortese Nicole Danielle	Practitioner - Non-Primary Care Provider (PCP)											
Pignato Staci M	Practitioner - Non-Primary Care Provider (PCP)											
Gross Robert A Md	Practitioner - Non-Primary Care Provider (PCP)											
King Richard James Md	Practitioner - Non-Primary Care Provider (PCP)											
Mcdonald Sandra Md	Practitioner - Non-Primary Care Provider (PCP)											
Swenson E James Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Gorczyca John T Md	Practitioner - Non-Primary Care Provider (PCP)											
Cavalieri Antoinette	Practitioner - Non-Primary Care Provider (PCP)											
Baciewicz Gloria Jean Md	Practitioner - Non-Primary Care Provider (PCP)											
Dunnigan Karin J Md	Practitioner - Non-Primary Care Provider (PCP)											
Ebrahimi-Fard Behrooz Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 549 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Malehorn Richard Moody Md	Practitioner - Non-Primary Care Provider (PCP)											
Lerner Robert M Md	Practitioner - Non-Primary Care Provider (PCP)											
Cohn Frederick S Md	Practitioner - Non-Primary Care Provider (PCP)											
Matin Abu Saleh Md	Practitioner - Non-Primary Care Provider (PCP)											
Klotz Michael James Md	Practitioner - Non-Primary Care Provider (PCP)											
Boldt Kelly Anne	Practitioner - Non-Primary Care Provider (PCP)											
Lyon Shannon Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Pryhuber Gloria S Md	Practitioner - Non-Primary Care Provider (PCP)											
Ronzo Kenneth	Practitioner - Non-Primary Care Provider (PCP)											
Long Gail	Practitioner - Non-Primary Care Provider (PCP)											
Fien Douglas	Practitioner - Non-Primary Care Provider (PCP)											
Emerson Christine O	Practitioner - Non-Primary Care Provider (PCP)											
Jordan Jeffrey Douglas	Practitioner - Non-Primary Care Provider (PCP)											
Mccaffery Jennifer Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Priebsch Lori	Practitioner - Non-Primary Care Provider (PCP)											
Bonham Adrienne Deyo Md	Practitioner - Non-Primary Care Provider (PCP)											
Elsen Stephanie M Md	Practitioner - Non-Primary Care Provider (PCP)											
Ressler Kimberly Ann	Practitioner - Non-Primary Care Provider (PCP)											
Bezirganian Sophia K Md	Practitioner - Non-Primary Care Provider (PCP)											
Springer Shawn	Practitioner - Non-Primary Care Provider (PCP)											
Schiffhauer Linda	Practitioner - Non-Primary Care Provider (PCP)											
Ely Garnetta M Md	Practitioner - Non-Primary Care Provider (PCP)											
Ferrantino Matthew Leonard Md	Practitioner - Non-Primary Care Provider (PCP)											
Allington Lauretta	Practitioner - Non-Primary Care Provider (PCP)											
Lehfeldt Christophe	Practitioner - Non-Primary Care Provider (PCP)											
Stern Robert Md	Practitioner - Non-Primary Care Provider (PCP)											
Allen Amy Jeanne	Practitioner - Non-Primary Care Provider (PCP)											
Velasco Alberto N Md	Practitioner - Non-Primary Care Provider (PCP)											
Cavallaro Charles T Do	Practitioner - Non-Primary Care Provider (PCP)											
Shawn Newlands	Practitioner - Non-Primary Care Provider (PCP)											
Nocilla Frank John Md	Practitioner - Non-Primary Care Provider (PCP)											



## New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 550 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

#### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Saber Suzan	Practitioner - Non-Primary Care Provider (PCP)											
Goetzman Heather M Np	Practitioner - Non-Primary Care Provider (PCP)											
Shergill Karandeep Singh	Practitioner - Non-Primary Care Provider (PCP)											
Millner Abby Rose Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Manzek Kristen L	Practitioner - Non-Primary Care Provider (PCP)											
Warren Gareth	Practitioner - Non-Primary Care Provider (PCP)											
Willison Jennifer Louise	Practitioner - Non-Primary Care Provider (PCP)											
Laicer Cleopatra	Practitioner - Non-Primary Care Provider (PCP)											
Lincoln Lisa Renee	Practitioner - Non-Primary Care Provider (PCP)											
Day Daniel David	Practitioner - Non-Primary Care Provider (PCP)											
Devanagondi Rajiv	Practitioner - Non-Primary Care Provider (PCP)											
Vetter Mary	Practitioner - Non-Primary Care Provider (PCP)											
Wittlieb-Weber Carol	Practitioner - Non-Primary Care Provider (PCP)											
Wychowski Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Kozar Diane Marie Rpt	Practitioner - Non-Primary Care Provider (PCP)											
Mann John Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Fleet Douglas	Practitioner - Non-Primary Care Provider (PCP)											
Tacci James A Md	Practitioner - Non-Primary Care Provider (PCP)											
Ghazi Ahmed Ezzat	Practitioner - Non-Primary Care Provider (PCP)											
Middelhof Mariana	Practitioner - Non-Primary Care Provider (PCP)											
Kirstein Ruta Marie	Practitioner - Non-Primary Care Provider (PCP)											
Sardone Jaclynn	Practitioner - Non-Primary Care Provider (PCP)											
Sibiga Lauralee	Practitioner - Non-Primary Care Provider (PCP)											
Palmiter Kathleen S	Practitioner - Non-Primary Care Provider (PCP)											
Johnson Sylvia	Practitioner - Non-Primary Care Provider (PCP)											
Sick Rebecca Ann	Practitioner - Non-Primary Care Provider (PCP)											
Maronian Hovaness Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Marshall Frederick J Md	Practitioner - Non-Primary Care Provider (PCP)											
Simmons Warren Bradley Md	Practitioner - Non-Primary Care Provider (PCP)											
Jakobi Antoinette Md	Practitioner - Non-Primary Care Provider (PCP)											
Northrup Christine Rose	Practitioner - Non-Primary Care Provider (PCP)			1								



Page 551 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Kreipe Richard Edmund Md	Practitioner - Non-Primary Care Provider (PCP)											
Williams Cheryl Ann Md	Practitioner - Non-Primary Care Provider (PCP)											
Weisman Robert Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)											
Frampton Mark W Md	Practitioner - Non-Primary Care Provider (PCP)											
Masseth Jennifer A	Practitioner - Non-Primary Care Provider (PCP)											
Rich Alicia Marie	Practitioner - Non-Primary Care Provider (PCP)											
Gardy Dorota Sylvia	Practitioner - Non-Primary Care Provider (PCP)											
Young Billie Jo Np	Practitioner - Non-Primary Care Provider (PCP)											
Ayesa Nazneen Mian	Practitioner - Non-Primary Care Provider (PCP)											
Witt Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Klein Sarah B	Practitioner - Non-Primary Care Provider (PCP)											
Hammert Warren C Md	Practitioner - Non-Primary Care Provider (PCP)											
Jacobson Daniel R Md	Practitioner - Non-Primary Care Provider (PCP)											
Birkland Amber M	Practitioner - Non-Primary Care Provider (PCP)											
Massaro Crna, Karen	Practitioner - Non-Primary Care Provider (PCP)											
Johnson Suzanne J Np	Practitioner - Non-Primary Care Provider (PCP)											
Maloney Michael D Md	Practitioner - Non-Primary Care Provider (PCP)											
Golden Reynold S Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Brazee Lynn Gramlich	Practitioner - Non-Primary Care Provider (PCP)											
Hollands Celeste Marie Md	Practitioner - Non-Primary Care Provider (PCP)											
Pulcino Mary L Popolizio	Practitioner - Non-Primary Care Provider (PCP)											
Eaton Michael P Md	Practitioner - Non-Primary Care Provider (PCP)											
Spear Sharon Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Herzl Betz Kenneth Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Queenan John Thomas Md	Practitioner - Non-Primary Care Provider (PCP)											
Almahayri Abdullah Md	Practitioner - Non-Primary Care Provider (PCP)											
Medeiros Lori Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)											
Reinhardt Tina M	Practitioner - Non-Primary Care Provider (PCP)											
Edwards Richard Charles Dds	Practitioner - Non-Primary Care Provider (PCP)											
Georas Steve N Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosica Lisa M Md	Practitioner - Non-Primary Care Provider (PCP)								1			



Page 552 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Pulli Georgette Johnson Md	Practitioner - Non-Primary Care Provider (PCP)											
Tourtelot Ellen Jane Md	Practitioner - Non-Primary Care Provider (PCP)											
Lapoint Scott Frederick Md	Practitioner - Non-Primary Care Provider (PCP)											
Adair Robin H	Practitioner - Non-Primary Care Provider (PCP)											
Wojciechowski Joseph M Md	Practitioner - Non-Primary Care Provider (PCP)											
Whitehead Paul S Md	Practitioner - Non-Primary Care Provider (PCP)											
Gingras Martin B Md	Practitioner - Non-Primary Care Provider (PCP)											
Depaolis Michael Dean	Practitioner - Non-Primary Care Provider (PCP)											
Roesser Jessica Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Pacino James P	Practitioner - Non-Primary Care Provider (PCP)											
Richenberg Amanda	Practitioner - Non-Primary Care Provider (PCP)											
Dirisi Donald Anthony Jr	Practitioner - Non-Primary Care Provider (PCP)											
Conte Wendy S	Practitioner - Non-Primary Care Provider (PCP)											
Duncan Coley Bryant Md	Practitioner - Non-Primary Care Provider (PCP)											
Riley Louis Joseph Jr	Practitioner - Non-Primary Care Provider (PCP)											
Sobczak-Welsh Augusta Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Nemechek Perry Santos	Practitioner - Non-Primary Care Provider (PCP)											
Kesel Scott	Practitioner - Non-Primary Care Provider (PCP)											
Hoose Katherine Scrimgeour Np	Practitioner - Non-Primary Care Provider (PCP)											
Delisio John Paul	Practitioner - Non-Primary Care Provider (PCP)											
Cable-Beiling Regina Christin	Practitioner - Non-Primary Care Provider (PCP)											
Pillai Shreejith D	Practitioner - Non-Primary Care Provider (PCP)											
Berchou Kelly D	Practitioner - Non-Primary Care Provider (PCP)											
Dashnaw Matthew Lawrence	Practitioner - Non-Primary Care Provider (PCP)											
Pottinger Kathleen	Practitioner - Non-Primary Care Provider (PCP)											
Fatima Masrur	Practitioner - Non-Primary Care Provider (PCP)											
Ellis Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Lepore John W Dds	Practitioner - Non-Primary Care Provider (PCP)											
Kadura Sullafa M	Practitioner - Non-Primary Care Provider (PCP)											
D'Amico Mary	Practitioner - Non-Primary Care Provider (PCP)											
Munoz Jalise Mrs.	Practitioner - Non-Primary Care Provider (PCP)											



Page 553 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Opaleye Ibrahim Aliu	Practitioner - Non-Primary Care Provider (PCP)											1
Kimberly A Van Orden	Practitioner - Non-Primary Care Provider (PCP)											1
Levinson Lisa Shane	Practitioner - Non-Primary Care Provider (PCP)											1
Rakowski Louis Mr.	Practitioner - Non-Primary Care Provider (PCP)											1
Mcneill Mercede	Practitioner - Non-Primary Care Provider (PCP)											1
Pearson William Frederick	Practitioner - Non-Primary Care Provider (PCP)											1
Carter Stacey	Practitioner - Non-Primary Care Provider (PCP)											1
Young Janelle Kathryn	Practitioner - Non-Primary Care Provider (PCP)											1
Houck Carisa	Practitioner - Non-Primary Care Provider (PCP)											1
Fuller Cailin Marie	Practitioner - Non-Primary Care Provider (PCP)											1
Bronson Shelby	Practitioner - Non-Primary Care Provider (PCP)											1
O'Neil Kelby Rae	Practitioner - Non-Primary Care Provider (PCP)											1
Vierhile Andrew John	Practitioner - Non-Primary Care Provider (PCP)											1
Rosenfeld Stephen I Md	Practitioner - Non-Primary Care Provider (PCP)											1
Honch Gerald Md	Practitioner - Non-Primary Care Provider (PCP)											1
Hasan Syed	Practitioner - Non-Primary Care Provider (PCP)											1
Holzwasser Gerald R Md	Practitioner - Non-Primary Care Provider (PCP)											1
Chen Yuhchyau Md	Practitioner - Non-Primary Care Provider (PCP)											1
Vaughan Maurice John Md	Practitioner - Non-Primary Care Provider (PCP)											1
Challapalli Vishnu Prasad	Practitioner - Non-Primary Care Provider (PCP)											1
Mroueh Mohamad Jamil M Md	Practitioner - Non-Primary Care Provider (PCP)											1
Pisaro Melinda Ann Rn	Practitioner - Non-Primary Care Provider (PCP)											1
Hatef Joseph Edward Dpm	Practitioner - Non-Primary Care Provider (PCP)											1
Wise Mary H Md	Practitioner - Non-Primary Care Provider (PCP)											1
Briceland Kevin J	Practitioner - Non-Primary Care Provider (PCP)											1
Mathews Janet E	Practitioner - Non-Primary Care Provider (PCP)											1
Beverly Patricia Jennie Cnm	Practitioner - Non-Primary Care Provider (PCP)											
Barbel Paula A	Practitioner - Non-Primary Care Provider (PCP)											
Van Damme Alexander J	Practitioner - Non-Primary Care Provider (PCP)											
Fladd Donna M	Practitioner - Non-Primary Care Provider (PCP)											
Shipman James P	Practitioner - Non-Primary Care Provider (PCP)											ĺ



Page 554 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Helberg June A Np	Practitioner - Non-Primary Care Provider (PCP)											1
Williams Zoe Rebecca	Practitioner - Non-Primary Care Provider (PCP)											1
Schifitto Giovanni Md	Practitioner - Non-Primary Care Provider (PCP)											1
Sosniyenko Serhiy	Practitioner - Non-Primary Care Provider (PCP)											1
Greenleaf Megan I	Practitioner - Non-Primary Care Provider (PCP)											1
Evans Andrew	Practitioner - Non-Primary Care Provider (PCP)											1
Curlee Maurice	Practitioner - Non-Primary Care Provider (PCP)											1
Sanford Tanya	Practitioner - Non-Primary Care Provider (PCP)											1
Wheeler Jocelyn R	Practitioner - Non-Primary Care Provider (PCP)											1
Parker Annaliese A	Practitioner - Non-Primary Care Provider (PCP)											1
Phillips Stacy	Practitioner - Non-Primary Care Provider (PCP)											1
Evans Brenda F	Practitioner - Non-Primary Care Provider (PCP)											1
Maloney Kathryn T	Practitioner - Non-Primary Care Provider (PCP)											1
Refaai Majed	Practitioner - Non-Primary Care Provider (PCP)											1
Enslin Sarah M	Practitioner - Non-Primary Care Provider (PCP)											1
Ayres Lauren Mrs.	Practitioner - Non-Primary Care Provider (PCP)											1
Paivanas Brittany	Practitioner - Non-Primary Care Provider (PCP)											1
Gould Anne	Practitioner - Non-Primary Care Provider (PCP)											1
Mahoney Erin J	Practitioner - Non-Primary Care Provider (PCP)											
Tran Henry	Practitioner - Non-Primary Care Provider (PCP)											
Kellogg Dylan Sean	Practitioner - Non-Primary Care Provider (PCP)											
Zielinski Stephanie	Practitioner - Non-Primary Care Provider (PCP)											
Cross David	Practitioner - Non-Primary Care Provider (PCP)											
Watt Jamie	Practitioner - Non-Primary Care Provider (PCP)											
Davis Kathleen Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Krohn David Jon	Practitioner - Non-Primary Care Provider (PCP)											1
Stewart Patricia Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Ferguson Ryan J	Practitioner - Non-Primary Care Provider (PCP)											
Steinkirchner Kelly Marie	Practitioner - Non-Primary Care Provider (PCP)											<u> </u>
Henry John Craig Md	Practitioner - Non-Primary Care Provider (PCP)											<u> </u>
Wittlin Steven D Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 555 of 822 Run Date: 09/28/2018

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Saubermann Lawrence J	Practitioner - Non-Primary Care Provider (PCP)											
Locke Elizabeth Ellen	Practitioner - Non-Primary Care Provider (PCP)											
Barten Donna Np	Practitioner - Non-Primary Care Provider (PCP)											
Bahralilom Salah	Practitioner - Non-Primary Care Provider (PCP)											
Sellers Craig Robert	Practitioner - Non-Primary Care Provider (PCP)											1
Duffy Katherine Plough Md	Practitioner - Non-Primary Care Provider (PCP)											1
Hicks George L Md	Practitioner - Non-Primary Care Provider (PCP)											
Porter John A Md	Practitioner - Non-Primary Care Provider (PCP)											
Monu Johnny U V Md	Practitioner - Non-Primary Care Provider (PCP)											
Porsteinsson Anton Pjetur Md	Practitioner - Non-Primary Care Provider (PCP)											
Sessions Annette Md	Practitioner - Non-Primary Care Provider (PCP)											
Spallina Mary Jo Catherine	Practitioner - Non-Primary Care Provider (PCP)											
Kjoller Jane Laura Md	Practitioner - Non-Primary Care Provider (PCP)											
Williams Yvonne	Practitioner - Non-Primary Care Provider (PCP)											
Skillings John Carver Md	Practitioner - Non-Primary Care Provider (PCP)											
Gacioch Gerald Matthew Md	Practitioner - Non-Primary Care Provider (PCP)											
Burk James R Dds	Practitioner - Non-Primary Care Provider (PCP)											
Schroedl Michael Robert Od	Practitioner - Non-Primary Care Provider (PCP)											
Fitzgerald Heidi Aileen	Practitioner - Non-Primary Care Provider (PCP)											
Olejar Diane Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Hanna Kevin J Md	Practitioner - Non-Primary Care Provider (PCP)											
Tricomi Albert James Md	Practitioner - Non-Primary Care Provider (PCP)											
Tanna Suresh J Md	Practitioner - Non-Primary Care Provider (PCP)											
Wohltmann Virginia Ann Md	Practitioner - Non-Primary Care Provider (PCP)											
Chaudhry Monir Ahmad	Practitioner - Non-Primary Care Provider (PCP)											
Markwick Laura Jean	Practitioner - Non-Primary Care Provider (PCP)											
Hannan Terri Ann	Practitioner - Non-Primary Care Provider (PCP)											Ī
Baehr Nancy Jean	Practitioner - Non-Primary Care Provider (PCP)											i
Brien Michelle A Rpa	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Chennell Marialaina	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Rosenberg Gary Nelson	Practitioner - Non-Primary Care Provider (PCP)											



Page 556 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Sreedharan Priya	Practitioner - Non-Primary Care Provider (PCP)											
Hoefen Ryan James	Practitioner - Non-Primary Care Provider (PCP)											
Scott Jonathan M Rpa	Practitioner - Non-Primary Care Provider (PCP)											
William E Mitchell Iii	Practitioner - Non-Primary Care Provider (PCP)											
Phillips Valerie J	Practitioner - Non-Primary Care Provider (PCP)											
Wang Ping	Practitioner - Non-Primary Care Provider (PCP)											
Zammit Christopher George	Practitioner - Non-Primary Care Provider (PCP)											
Delucia Lisa Marie	Practitioner - Non-Primary Care Provider (PCP)											
Khan Muhammad Usman	Practitioner - Non-Primary Care Provider (PCP)											
Aldrich Meghan W	Practitioner - Non-Primary Care Provider (PCP)											
Angitipalli Mallika Md	Practitioner - Non-Primary Care Provider (PCP)											
Meyers Jeffrey	Practitioner - Non-Primary Care Provider (PCP)											
Jones Marybeth Rose	Practitioner - Non-Primary Care Provider (PCP)											
Bartlett Joanne Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Volkert Ezekiel	Practitioner - Non-Primary Care Provider (PCP)											
Cala Noriega Jose Antonio	Practitioner - Non-Primary Care Provider (PCP)											
Talton Yvette Briana	Practitioner - Non-Primary Care Provider (PCP)											
Branch Barbara Anne	Practitioner - Non-Primary Care Provider (PCP)											
Suter Zachary D	Practitioner - Non-Primary Care Provider (PCP)											
Creigh Peter Dunbar	Practitioner - Non-Primary Care Provider (PCP)											
Dhaliwal Jaspreet K	Practitioner - Non-Primary Care Provider (PCP)											
Wachterman Jared Behn	Practitioner - Non-Primary Care Provider (PCP)											
Gaetano Samantha	Practitioner - Non-Primary Care Provider (PCP)											
Steiner Mandy M	Practitioner - Non-Primary Care Provider (PCP)											
Ludwig Amy	Practitioner - Non-Primary Care Provider (PCP)											
Vancuren Aaron M	Practitioner - Non-Primary Care Provider (PCP)											
Ruckert Rosalyn Brook	Practitioner - Non-Primary Care Provider (PCP)											
Sahasrabudhe Deepak	Practitioner - Non-Primary Care Provider (PCP)											
Gomez Joseph Francis Md	Practitioner - Non-Primary Care Provider (PCP)											
Galardi Melissa Marie	Practitioner - Non-Primary Care Provider (PCP)											
Francis Charles W Md	Practitioner - Non-Primary Care Provider (PCP)									İ		



Page 557 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Laux Brian Md	Practitioner - Non-Primary Care Provider (PCP)											
Rugelis Dawn	Practitioner - Non-Primary Care Provider (PCP)											
Chengazi Vaseem U Md	Practitioner - Non-Primary Care Provider (PCP)											
Dsilva Peter F Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Stovroff Mark C	Practitioner - Non-Primary Care Provider (PCP)											
Magnuson Laura Karon	Practitioner - Non-Primary Care Provider (PCP)											
Nast Edward Paul Md	Practitioner - Non-Primary Care Provider (PCP)											
Coyle Kristin	Practitioner - Non-Primary Care Provider (PCP)											
Arieno Pa, James	Practitioner - Non-Primary Care Provider (PCP)											
Henry William Merton Jr	Practitioner - Non-Primary Care Provider (PCP)											
Siena Michelle Ann	Practitioner - Non-Primary Care Provider (PCP)											
Fulmer Susan Laurel	Practitioner - Non-Primary Care Provider (PCP)											
Vyverberg Lorraine	Practitioner - Non-Primary Care Provider (PCP)											
Akerelrea Carla Rose	Practitioner - Non-Primary Care Provider (PCP)											
Shaikh Aizaz Latif	Practitioner - Non-Primary Care Provider (PCP)											
Cano Sarah	Practitioner - Non-Primary Care Provider (PCP)											
Lokken Sarah Marie	Practitioner - Non-Primary Care Provider (PCP)											
Bhatt Alok A	Practitioner - Non-Primary Care Provider (PCP)											
Martinez Amy Pacos	Practitioner - Non-Primary Care Provider (PCP)											
Magnuson Ryan Jay	Practitioner - Non-Primary Care Provider (PCP)											
Pasternack Julie Rebecca	Practitioner - Non-Primary Care Provider (PCP)											
Darlak Jennifer R Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Zozzaro Smith Paula	Practitioner - Non-Primary Care Provider (PCP)											
Rockell Lara Lynn Rn	Practitioner - Non-Primary Care Provider (PCP)											
Rymanowski Justin V	Practitioner - Non-Primary Care Provider (PCP)											
Dinsmore Debbie Miss	Practitioner - Non-Primary Care Provider (PCP)											
Ketchum Shauna Marie	Practitioner - Non-Primary Care Provider (PCP)											
Rynkiewicz Matthew	Practitioner - Non-Primary Care Provider (PCP)											
Milne Wenderlich Andrea	Practitioner - Non-Primary Care Provider (PCP)											
Guagliardo Amy Dawn	Practitioner - Non-Primary Care Provider (PCP)											
Doronila Hazel Ann M	Practitioner - Non-Primary Care Provider (PCP)											



Page 558 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Comerford Keri Lynn Np	Practitioner - Non-Primary Care Provider (PCP)											
Brumfield Lawrence Shawndel	Practitioner - Non-Primary Care Provider (PCP)											
Kleeh Chelsie M	Practitioner - Non-Primary Care Provider (PCP)											
Reynolds Sarah	Practitioner - Non-Primary Care Provider (PCP)											
Gilliard Treva	Practitioner - Non-Primary Care Provider (PCP)											
Peppas Karen	Practitioner - Non-Primary Care Provider (PCP)											
Young Faith Marie Md	Practitioner - Non-Primary Care Provider (PCP)											
Orsini John Anthony	Practitioner - Non-Primary Care Provider (PCP)											
Gelbard Harris A Md	Practitioner - Non-Primary Care Provider (PCP)											
Lemley Elaine M Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Chen Shi-Yu	Practitioner - Non-Primary Care Provider (PCP)											
Kerr Eric Alan	Practitioner - Non-Primary Care Provider (PCP)											
Ying Qian Md	Practitioner - Non-Primary Care Provider (PCP)											
Patanella Lorna Edith	Practitioner - Non-Primary Care Provider (PCP)											
Buss Jason Charles Md	Practitioner - Non-Primary Care Provider (PCP)											
Kolkin Seth	Practitioner - Non-Primary Care Provider (PCP)											
Harvey William John Md	Practitioner - Non-Primary Care Provider (PCP)											
Stefko Julie A	Practitioner - Non-Primary Care Provider (PCP)											
Dass Tripta Md	Practitioner - Non-Primary Care Provider (PCP)											
Geary Kevin J Md	Practitioner - Non-Primary Care Provider (PCP)											
Adeeb Nagui Emile Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Gianakakis Louis Md	Practitioner - Non-Primary Care Provider (PCP)											
Williford Daniel James Md	Practitioner - Non-Primary Care Provider (PCP)											
Domajnko Bastian Md	Practitioner - Non-Primary Care Provider (PCP)											
Shelton Ryan R	Practitioner - Non-Primary Care Provider (PCP)											
Sterling Douglas	Practitioner - Non-Primary Care Provider (PCP)											
Lipe Brea Christine	Practitioner - Non-Primary Care Provider (PCP)											
Baylor Suzanne	Practitioner - Non-Primary Care Provider (PCP)											
Mazourek Shirley	Practitioner - Non-Primary Care Provider (PCP)											
Mann Gary Neil	Practitioner - Non-Primary Care Provider (PCP)											
Froix Anthony	Practitioner - Non-Primary Care Provider (PCP)											



Page 559 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green												
	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Foley Gretchen Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Connolly Gregory Clayton Md	Practitioner - Non-Primary Care Provider (PCP)											
Siverling Rosalina	Practitioner - Non-Primary Care Provider (PCP)											
Rapoport Ram Wesley Md	Practitioner - Non-Primary Care Provider (PCP)											
Hendrickson Vanessa J	Practitioner - Non-Primary Care Provider (PCP)											
Mapstone Mark E	Practitioner - Non-Primary Care Provider (PCP)											
Quatela Christine Marie Np	Practitioner - Non-Primary Care Provider (PCP)											
Behl Esha	Practitioner - Non-Primary Care Provider (PCP)											
O'Rourke Brigid Patricia Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Faltas Bishoy Sobhy Morris Md	Practitioner - Non-Primary Care Provider (PCP)											
Puran Alexie Md	Practitioner - Non-Primary Care Provider (PCP)											
Antonova Valentina Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Afoh-Manin Nanaefua	Practitioner - Non-Primary Care Provider (PCP)											
Williford Sara Elyse	Practitioner - Non-Primary Care Provider (PCP)											
Mary Ann Mangiola-Wilson	Practitioner - Non-Primary Care Provider (PCP)											
Yamshchikov Alexandra Vladimir	Practitioner - Non-Primary Care Provider (PCP)											
Brenyo Andrew James	Practitioner - Non-Primary Care Provider (PCP)											
Isihos Despina	Practitioner - Non-Primary Care Provider (PCP)											
Moffatt Casia Joyce	Practitioner - Non-Primary Care Provider (PCP)											
Hovis Steven	Practitioner - Non-Primary Care Provider (PCP)											
Oneill Rebecca M	Practitioner - Non-Primary Care Provider (PCP)											
Kuriyan Ajay E	Practitioner - Non-Primary Care Provider (PCP)											
Fleming Fergal	Practitioner - Non-Primary Care Provider (PCP)											
Mookherjee Swagatam Joyee	Practitioner - Non-Primary Care Provider (PCP)											
Hopkins Michelle Miss	Practitioner - Non-Primary Care Provider (PCP)											
Cardona Kristen Farquhar	Practitioner - Non-Primary Care Provider (PCP)											
Yonker Kristin Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Stone Lindsay Erin	Practitioner - Non-Primary Care Provider (PCP)											
Rowe Emilie Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Overstreet Laura	Practitioner - Non-Primary Care Provider (PCP)											
Bergeman Anna M	Practitioner - Non-Primary Care Provider (PCP)											



Page 560 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Marsh Megan Mrs.	Practitioner - Non-Primary Care Provider (PCP)											1
Duecy Erin E Md	Practitioner - Non-Primary Care Provider (PCP)											1
Williams Jamesine Renee Md	Practitioner - Non-Primary Care Provider (PCP)											1
Bankey Paul Edward Md	Practitioner - Non-Primary Care Provider (PCP)											1
Thompson-Scott Helene M Cnm	Practitioner - Non-Primary Care Provider (PCP)											1
Gallery Kathleen Susan Cnm	Practitioner - Non-Primary Care Provider (PCP)											1
Smith Susan O	Practitioner - Non-Primary Care Provider (PCP)											1
Rubenstein Jeffrey S Md	Practitioner - Non-Primary Care Provider (PCP)											1
Wohlgemuth Ingrid Md	Practitioner - Non-Primary Care Provider (PCP)											1
Matos S Manuel M Md	Practitioner - Non-Primary Care Provider (PCP)											1
Lowenstein Charles	Practitioner - Non-Primary Care Provider (PCP)											1
Bansal Sunil	Practitioner - Non-Primary Care Provider (PCP)											1
Oxley David James Md	Practitioner - Non-Primary Care Provider (PCP)											1
Neumann Krystof Junek Md	Practitioner - Non-Primary Care Provider (PCP)											1
Arreaza Eduardo Md	Practitioner - Non-Primary Care Provider (PCP)											1
Johnson Eric R Md	Practitioner - Non-Primary Care Provider (PCP)											1
Zohrabian Raffi L Md	Practitioner - Non-Primary Care Provider (PCP)											1
Siegrist Stephanie Estelle Md	Practitioner - Non-Primary Care Provider (PCP)											1
Van Amerongen Alexander	Practitioner - Non-Primary Care Provider (PCP)											1
Powley Elizabeth A Np	Practitioner - Non-Primary Care Provider (PCP)											1
Yankey Rachel Diane	Practitioner - Non-Primary Care Provider (PCP)											1
Hecht Diane Rita	Practitioner - Non-Primary Care Provider (PCP)											1
Amell Nancy L	Practitioner - Non-Primary Care Provider (PCP)											1
Bartlett Stephanie A	Practitioner - Non-Primary Care Provider (PCP)											1
Murray Margaret E	Practitioner - Non-Primary Care Provider (PCP)											1
Surasky Eugene	Practitioner - Non-Primary Care Provider (PCP)											1
Becske Tibor Md	Practitioner - Non-Primary Care Provider (PCP)											i
Kinmartin Maureen Sue	Practitioner - Non-Primary Care Provider (PCP)											i
Robenstien Ann C Md	Practitioner - Non-Primary Care Provider (PCP)											1
Schindler Kathleen Ruth	Practitioner - Non-Primary Care Provider (PCP)											1
Rennert Eric Md	Practitioner - Non-Primary Care Provider (PCP)											1



Page 561 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Rindal Kirsten Erika	Practitioner - Non-Primary Care Provider (PCP)											
Fox George Bernard	Practitioner - Non-Primary Care Provider (PCP)											
Hsu Chao-Yu Md	Practitioner - Non-Primary Care Provider (PCP)											
Stasko Paul Andrew	Practitioner - Non-Primary Care Provider (PCP)											
Acomb Monica J	Practitioner - Non-Primary Care Provider (PCP)											
George Avrille	Practitioner - Non-Primary Care Provider (PCP)											
Jarvie William Robert	Practitioner - Non-Primary Care Provider (PCP)											
Engle Suzanne	Practitioner - Non-Primary Care Provider (PCP)											
Hamann Valerie Ann	Practitioner - Non-Primary Care Provider (PCP)											
Sarah Carlton E	Practitioner - Non-Primary Care Provider (PCP)											
Lipetskaia Lioudmila	Practitioner - Non-Primary Care Provider (PCP)											
Giglio Michael A	Practitioner - Non-Primary Care Provider (PCP)											
Hopper Patricia Dyer	Practitioner - Non-Primary Care Provider (PCP)											
Drennan Kathryn Jean	Practitioner - Non-Primary Care Provider (PCP)											
Castillejo Lilia	Practitioner - Non-Primary Care Provider (PCP)											
Feitell Scott Clinton	Practitioner - Non-Primary Care Provider (PCP)											
Wight-Regna Elizabeth A	Practitioner - Non-Primary Care Provider (PCP)											
Syrett Ann Quinn	Practitioner - Non-Primary Care Provider (PCP)											
Mouhib Hanane	Practitioner - Non-Primary Care Provider (PCP)											
Triantafilou John Steven	Practitioner - Non-Primary Care Provider (PCP)											
Guerin Dianna	Practitioner - Non-Primary Care Provider (PCP)											
Koch Shannon	Practitioner - Non-Primary Care Provider (PCP)											
Doyle Margaret M	Practitioner - Non-Primary Care Provider (PCP)											
Yamahata Ashley N	Practitioner - Non-Primary Care Provider (PCP)											
Goodwin Aaron Edward	Practitioner - Non-Primary Care Provider (PCP)											
Myers Lauren C	Practitioner - Non-Primary Care Provider (PCP)											
Ellis Stephanie Anne	Practitioner - Non-Primary Care Provider (PCP)											
Larsen Lauren Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Santasero Victor	Practitioner - Non-Primary Care Provider (PCP)											
Glennon Alexis Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Jacob Merlyn	Practitioner - Non-Primary Care Provider (PCP)											



Page 562 of 822 Run Date: 09/28/2018

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Denee Tanya	Practitioner - Non-Primary Care Provider (PCP)											
Lynch Claire Jenny	Practitioner - Non-Primary Care Provider (PCP)											
Finigan Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Demilio Deborah A Rpa	Practitioner - Non-Primary Care Provider (PCP)											1
Schoeniger Luke O Md	Practitioner - Non-Primary Care Provider (PCP)											1
Ozcan Tulin Md	Practitioner - Non-Primary Care Provider (PCP)											1
Tan Raymond K Md	Practitioner - Non-Primary Care Provider (PCP)											1
Zayas-Colon Vanessa Milagros Md	Practitioner - Non-Primary Care Provider (PCP)											1
Calvi Laura Marie Md	Practitioner - Non-Primary Care Provider (PCP)											1
Vannozzi Robert Richard Md	Practitioner - Non-Primary Care Provider (PCP)											1
Kouides Peter A Md	Practitioner - Non-Primary Care Provider (PCP)											
Wright Margaret Ann	Practitioner - Non-Primary Care Provider (PCP)											1
Rizvi Ghousia	Practitioner - Non-Primary Care Provider (PCP)											1
Replogle Robert E	Practitioner - Non-Primary Care Provider (PCP)											
Beck Lisa A Md	Practitioner - Non-Primary Care Provider (PCP)											1
Pettee Allen D Md	Practitioner - Non-Primary Care Provider (PCP)											
Dunn Michael Gerard Md	Practitioner - Non-Primary Care Provider (PCP)											
Mason Amy	Practitioner - Non-Primary Care Provider (PCP)											1
Papperman Theodore J	Practitioner - Non-Primary Care Provider (PCP)											
Wandtke Ben	Practitioner - Non-Primary Care Provider (PCP)											1
Tang Ping	Practitioner - Non-Primary Care Provider (PCP)											1
Wensel Andrew	Practitioner - Non-Primary Care Provider (PCP)											1
Franklin Keith	Practitioner - Non-Primary Care Provider (PCP)											1
Daino Terrance M Md	Practitioner - Non-Primary Care Provider (PCP)											
Foresman Brian Christopher	Practitioner - Non-Primary Care Provider (PCP)											1
Becks Pamela Leach	Practitioner - Non-Primary Care Provider (PCP)											
Bodine Theresa Ann Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Merideth Amy Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											 
Edwards Kimberlee A Rpa	Practitioner - Non-Primary Care Provider (PCP)											1
Kaniecki Lisa E	Practitioner - Non-Primary Care Provider (PCP)											1
Becker Kelly	Practitioner - Non-Primary Care Provider (PCP)											 



Page 563 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Nelson Ryan Curtis	Practitioner - Non-Primary Care Provider (PCP)											
Rolleri Steven Lewis	Practitioner - Non-Primary Care Provider (PCP)											
Arshad Shahana Shahid Md	Practitioner - Non-Primary Care Provider (PCP)											
Waltz Helene Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Acquilano Kristen	Practitioner - Non-Primary Care Provider (PCP)											
Bonno Deana Marie	Practitioner - Non-Primary Care Provider (PCP)											
Gleason Lauren Jan	Practitioner - Non-Primary Care Provider (PCP)											
Alami Samar	Practitioner - Non-Primary Care Provider (PCP)											
Shiple David A	Practitioner - Non-Primary Care Provider (PCP)											
Okeefe Kevin Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Trombly Kimberly Corey	Practitioner - Non-Primary Care Provider (PCP)											
Tzimas Konstantine Nickolas	Practitioner - Non-Primary Care Provider (PCP)											
Tilala Niral H	Practitioner - Non-Primary Care Provider (PCP)											
Dixon Claudia	Practitioner - Non-Primary Care Provider (PCP)											
Bhagavath Balasubramanian	Practitioner - Non-Primary Care Provider (PCP)											
Martinez Carlos Gabriel	Practitioner - Non-Primary Care Provider (PCP)											
Lester Terrence Patrick	Practitioner - Non-Primary Care Provider (PCP)											
Dennis Maryann	Practitioner - Non-Primary Care Provider (PCP)											
Pascoe Jennifer Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Frunzi Sara	Practitioner - Non-Primary Care Provider (PCP)											
Lightner Kevin Andrew	Practitioner - Non-Primary Care Provider (PCP)											
Bechtold Heidi	Practitioner - Non-Primary Care Provider (PCP)											
Wheeler Melissia A	Practitioner - Non-Primary Care Provider (PCP)											
Bennett Emily	Practitioner - Non-Primary Care Provider (PCP)											
Peechatt Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Lupo Lindsay	Practitioner - Non-Primary Care Provider (PCP)											
Lieberman Alicia Anne	Practitioner - Non-Primary Care Provider (PCP)											
Guset Adela	Practitioner - Non-Primary Care Provider (PCP)											
Jackson Christy Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Wlasowicz Grace Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Gupta Nisha	Practitioner - Non-Primary Care Provider (PCP)											



Page 564 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Lewis Amanda J Np	Practitioner - Non-Primary Care Provider (PCP)											
Montanaro Christopher	Practitioner - Non-Primary Care Provider (PCP)											
Rajani Anand Prem	Practitioner - Non-Primary Care Provider (PCP)											
Conrad Amber Ranee	Practitioner - Non-Primary Care Provider (PCP)											
Abbas Farrukh	Practitioner - Non-Primary Care Provider (PCP)											
Sparrow Johnny	Practitioner - Non-Primary Care Provider (PCP)											
Klein Michael Brandon	Practitioner - Non-Primary Care Provider (PCP)											
Pisagih Joshua Milthamila	Practitioner - Non-Primary Care Provider (PCP)											
Barnosky Trinity Leigh	Practitioner - Non-Primary Care Provider (PCP)											
Aubin Melissa Sue	Practitioner - Non-Primary Care Provider (PCP)											
Monroe Alison	Practitioner - Non-Primary Care Provider (PCP)											
Fessler Albert James Iii	Practitioner - Non-Primary Care Provider (PCP)											
Thakur Rajbala Md	Practitioner - Non-Primary Care Provider (PCP)											
Banwar Nitin S	Practitioner - Non-Primary Care Provider (PCP)											
Hamann Christopher C Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Likly Kelly M	Practitioner - Non-Primary Care Provider (PCP)											
Thiele Laurie Ann	Practitioner - Non-Primary Care Provider (PCP)											
Seaman Brenda Ann	Practitioner - Non-Primary Care Provider (PCP)											
Orloff Mark Md	Practitioner - Non-Primary Care Provider (PCP)											
Huang David Tsu-Chau Md	Practitioner - Non-Primary Care Provider (PCP)											
Sterns Richard H Md	Practitioner - Non-Primary Care Provider (PCP)											
Boynton James R Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Rabinowitz Ronald Md	Practitioner - Non-Primary Care Provider (PCP)											
Bianchi Luanne Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Schriefer John H Md	Practitioner - Non-Primary Care Provider (PCP)											
Kent Joel	Practitioner - Non-Primary Care Provider (PCP)											
Fleeman Jennifer Anne Phd	Practitioner - Non-Primary Care Provider (PCP)											
Ford Robert William	Practitioner - Non-Primary Care Provider (PCP)											
Barry Thomas B Md	Practitioner - Non-Primary Care Provider (PCP)											
Sweeney Dawn M Md	Practitioner - Non-Primary Care Provider (PCP)											
Axtell Paul L Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 565 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Mishra Jagdish Prasad Md	Practitioner - Non-Primary Care Provider (PCP)											
Cordaro Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Mei Johnny Yong Yi	Practitioner - Non-Primary Care Provider (PCP)											
Pines Joyce F Md	Practitioner - Non-Primary Care Provider (PCP)											
Reimers Faith Teresa	Practitioner - Non-Primary Care Provider (PCP)											
Cakir Josephine G	Practitioner - Non-Primary Care Provider (PCP)											
Paige Gary Md	Practitioner - Non-Primary Care Provider (PCP)											
Levine Mark S	Practitioner - Non-Primary Care Provider (PCP)											
Streb Joann	Practitioner - Non-Primary Care Provider (PCP)											
Alcantara Contreras Jose Angel	Practitioner - Non-Primary Care Provider (PCP)											
Kaplan Cara E	Practitioner - Non-Primary Care Provider (PCP)											
Socher Roni	Practitioner - Non-Primary Care Provider (PCP)											
Karim Mohammed R	Practitioner - Non-Primary Care Provider (PCP)											
Card Tiffany Elizabeth Rpa-C	Practitioner - Non-Primary Care Provider (PCP)											
Biemiller Rachel Ann	Practitioner - Non-Primary Care Provider (PCP)											
Katsetos Antonios Damon	Practitioner - Non-Primary Care Provider (PCP)											
Babu Tara Manyam	Practitioner - Non-Primary Care Provider (PCP)											
Weitz Joshua	Practitioner - Non-Primary Care Provider (PCP)											
Adelaja Abiola Oladapo	Practitioner - Non-Primary Care Provider (PCP)											
Rahimi Homaira	Practitioner - Non-Primary Care Provider (PCP)											
Marino Lauren C	Practitioner - Non-Primary Care Provider (PCP)											
Hill John Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Lu Michael Ya-Wei	Practitioner - Non-Primary Care Provider (PCP)											
Heavey Elizabeth J Cnm	Practitioner - Non-Primary Care Provider (PCP)											
Fedarau Maksim A	Practitioner - Non-Primary Care Provider (PCP)											
George Tiffany Claire Np	Practitioner - Non-Primary Care Provider (PCP)											
Khan Shahid Mu	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz Dina N	Practitioner - Non-Primary Care Provider (PCP)											
Ellicott Emilie	Practitioner - Non-Primary Care Provider (PCP)											
Vilasagar Smitha	Practitioner - Non-Primary Care Provider (PCP)											
Ayala Melissa	Practitioner - Non-Primary Care Provider (PCP)											



Page 566 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Castellano Lee Carmine	Practitioner - Non-Primary Care Provider (PCP)											
Van Klein Justin	Practitioner - Non-Primary Care Provider (PCP)											
Duvall Sarah Joy	Practitioner - Non-Primary Care Provider (PCP)											
Ong Rebecca Lorraine	Practitioner - Non-Primary Care Provider (PCP)											
Wensley Heather Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Decker-Gutierrez Madeline	Practitioner - Non-Primary Care Provider (PCP)											
Neal Mackenzie Allison	Practitioner - Non-Primary Care Provider (PCP)											
Reamer Cullen Jacqueline Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Johnson Margaret E	Practitioner - Non-Primary Care Provider (PCP)											
Dell'Anno Anthony	Practitioner - Non-Primary Care Provider (PCP)											
Fuleki Keith Stephen	Practitioner - Non-Primary Care Provider (PCP)											
Mccormick Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Spusta Kailee Mae	Practitioner - Non-Primary Care Provider (PCP)											
Jones Leia	Practitioner - Non-Primary Care Provider (PCP)											
Taylor Laura	Practitioner - Non-Primary Care Provider (PCP)											
Kim Chung Hoon Md	Practitioner - Non-Primary Care Provider (PCP)											
Barshay Veniamin	Practitioner - Non-Primary Care Provider (PCP)											
Fotiou Alexandra	Practitioner - Non-Primary Care Provider (PCP)											
Lowmaster Csont Georgia Ann	Practitioner - Non-Primary Care Provider (PCP)											
Previte Colby Anne Hunter Md	Practitioner - Non-Primary Care Provider (PCP)											
Boyce Brendan F	Practitioner - Non-Primary Care Provider (PCP)											
Trojan Christopher Md	Practitioner - Non-Primary Care Provider (PCP)											
Johnson Robert M Md	Practitioner - Non-Primary Care Provider (PCP)											
Modrak Joseph Edward Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Ramaraju Gopal Anjaneya	Practitioner - Non-Primary Care Provider (PCP)											
D'Aversa Dawn M	Practitioner - Non-Primary Care Provider (PCP)											
Rubery Paul T Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Charatz Seth Stuart Do	Practitioner - Non-Primary Care Provider (PCP)											
Cappiello Cynthia Theresa	Practitioner - Non-Primary Care Provider (PCP)											
Pendyala Prashant Md	Practitioner - Non-Primary Care Provider (PCP)											
Fitzpatrick Patricia G Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 567 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Roberts William Alan Md	Practitioner - Non-Primary Care Provider (PCP)											
Kent Margaret Helen	Practitioner - Non-Primary Care Provider (PCP)											
Smith Catherine E Np	Practitioner - Non-Primary Care Provider (PCP)											
Thireos Stephen G Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Mcgee Kelly M Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Overslaugh Judith Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Quijano Haidee Pidor Md	Practitioner - Non-Primary Care Provider (PCP)											
Vial Catalina Margarita Md	Practitioner - Non-Primary Care Provider (PCP)											
Willis Jeffrey A Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Burkert Thomas Edward	Practitioner - Non-Primary Care Provider (PCP)											
Rothstein Anna	Practitioner - Non-Primary Care Provider (PCP)											
Miller Molly M	Practitioner - Non-Primary Care Provider (PCP)											
Powell, Eileen	Practitioner - Non-Primary Care Provider (PCP)											
Bumpus Suzanne Jayne	Practitioner - Non-Primary Care Provider (PCP)											
Woolsey Matthew Warren Dds	Practitioner - Non-Primary Care Provider (PCP)											
Levy David Dmd	Practitioner - Non-Primary Care Provider (PCP)											
Thomas Raymond M Md	Practitioner - Non-Primary Care Provider (PCP)											
Meyer Robert Willse Md	Practitioner - Non-Primary Care Provider (PCP)											
Ndusha Lorraine J	Practitioner - Non-Primary Care Provider (PCP)											
Hou Runhua	Practitioner - Non-Primary Care Provider (PCP)											
Mapes Tracy Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Leonhardt Ann M Np	Practitioner - Non-Primary Care Provider (PCP)											
Swank Nancy M	Practitioner - Non-Primary Care Provider (PCP)											
Shah Rishin	Practitioner - Non-Primary Care Provider (PCP)											
Kothari Truptesh H	Practitioner - Non-Primary Care Provider (PCP)											
Bloom Michelle Lynn Pa	Practitioner - Non-Primary Care Provider (PCP)											
Daniel Shand Peter	Practitioner - Non-Primary Care Provider (PCP)											
Fayyaz Jazeela	Practitioner - Non-Primary Care Provider (PCP)											
Peterson Nicholas Md	Practitioner - Non-Primary Care Provider (PCP)											
Carducci Kimberly Miss	Practitioner - Non-Primary Care Provider (PCP)											
Stevens Karen M	Practitioner - Non-Primary Care Provider (PCP)											



Page 568 of 822 Run Date: 09/28/2018

	Participating Pa	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
O N A Osorio Maria Joana	Practitioner - Non-Primary Care Provider (PCP)											
Lester Ryan Douglas	Practitioner - Non-Primary Care Provider (PCP)											
Galletta,Cara M	Practitioner - Non-Primary Care Provider (PCP)											
Atwater Ashley	Practitioner - Non-Primary Care Provider (PCP)											
Copie Katherine	Practitioner - Non-Primary Care Provider (PCP)											
Bentley Dana Malcolm	Practitioner - Non-Primary Care Provider (PCP)											
Delaney Nicholas	Practitioner - Non-Primary Care Provider (PCP)											1
Newton Christina Ann	Practitioner - Non-Primary Care Provider (PCP)											
Kralovic Sarah Anne	Practitioner - Non-Primary Care Provider (PCP)											
Barnard Joanna Miss	Practitioner - Non-Primary Care Provider (PCP)											
Weaver Aaron David	Practitioner - Non-Primary Care Provider (PCP)											
Mak William	Practitioner - Non-Primary Care Provider (PCP)											
Pum Julie Diane	Practitioner - Non-Primary Care Provider (PCP)											1
Palma Christopher Robert	Practitioner - Non-Primary Care Provider (PCP)											
Wight Brian Nathaniel	Practitioner - Non-Primary Care Provider (PCP)											
Dodd Beverly Jean	Practitioner - Non-Primary Care Provider (PCP)											1
Tredwell Catherine	Practitioner - Non-Primary Care Provider (PCP)											1
Halbrook Ashley Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Hite Tami L	Practitioner - Non-Primary Care Provider (PCP)											1
Bossert Ronald Patrick	Practitioner - Non-Primary Care Provider (PCP)											
Butani Devang	Practitioner - Non-Primary Care Provider (PCP)											
Angel Cynthia Md	Practitioner - Non-Primary Care Provider (PCP)											
Chiang Olivia	Practitioner - Non-Primary Care Provider (PCP)											
Oleyourryk Gregory Md	Practitioner - Non-Primary Care Provider (PCP)											1
Halpert David Howard Md	Practitioner - Non-Primary Care Provider (PCP)											1
Maxwell Paul Everett	Practitioner - Non-Primary Care Provider (PCP)											1
Wissler Richard N Md	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Shayevitz Jay Robert Md	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Shamoon Zafar	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Rosinski Gregory Wayne	Practitioner - Non-Primary Care Provider (PCP)											1
Enecilla Manuel A Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 569 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Herendeen Pamela Ann	Practitioner - Non-Primary Care Provider (PCP)											
Waldman David L Md	Practitioner - Non-Primary Care Provider (PCP)											
Sifain Claudinem Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Derian Edie Lill	Practitioner - Non-Primary Care Provider (PCP)											
Deane Peter Michael Grace Md	Practitioner - Non-Primary Care Provider (PCP)											
Fetten James V Md	Practitioner - Non-Primary Care Provider (PCP)											
Spitzer Eric Marshall Md	Practitioner - Non-Primary Care Provider (PCP)											
Jarnot Angela Marie	Practitioner - Non-Primary Care Provider (PCP)											
Petit Cynthia A Np	Practitioner - Non-Primary Care Provider (PCP)											1
Schieber Byron Edward Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Fuller Douglas M	Practitioner - Non-Primary Care Provider (PCP)											1
Stevens Joanne B	Practitioner - Non-Primary Care Provider (PCP)											
Friedberg Jonathan W Md	Practitioner - Non-Primary Care Provider (PCP)											
Ruiz Veronica Md	Practitioner - Non-Primary Care Provider (PCP)											1
Ling Marilyn N Md	Practitioner - Non-Primary Care Provider (PCP)											1
Wrona Jo Anne Cnm	Practitioner - Non-Primary Care Provider (PCP)											
Boghani Shobha Ashish Md	Practitioner - Non-Primary Care Provider (PCP)											
Westesson Per-Lennart Md	Practitioner - Non-Primary Care Provider (PCP)											1
Hondorf Carol L	Practitioner - Non-Primary Care Provider (PCP)											1
Verme Thomas Barr Md	Practitioner - Non-Primary Care Provider (PCP)											
Chateauneuf Pa, Ann	Practitioner - Non-Primary Care Provider (PCP)											1
Shah Syed Asif Ali Md	Practitioner - Non-Primary Care Provider (PCP)											1
Mayo Robert R Md	Practitioner - Non-Primary Care Provider (PCP)											
Peck Bradley Kevin Md	Practitioner - Non-Primary Care Provider (PCP)											
Thomas Joan L Md	Practitioner - Non-Primary Care Provider (PCP)											1
Abadan Medical Pllc	Practitioner - Non-Primary Care Provider (PCP)											
Cheema Muhammad Md	Practitioner - Non-Primary Care Provider (PCP)											
Magliocca Michael A Md	Practitioner - Non-Primary Care Provider (PCP)											
Deveau Lura L Np	Practitioner - Non-Primary Care Provider (PCP)											
Stahlecker-Etter Maryanne	Practitioner - Non-Primary Care Provider (PCP)											
Byrne Stacy L	Practitioner - Non-Primary Care Provider (PCP)											



Page 570 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Bitonti Beth Leroy	Practitioner - Non-Primary Care Provider (PCP)											
Atallah-Yunes Nader H Md	Practitioner - Non-Primary Care Provider (PCP)											
Young Heidi E	Practitioner - Non-Primary Care Provider (PCP)											
Thompson Sam	Practitioner - Non-Primary Care Provider (PCP)											
Carmody Soni Emily	Practitioner - Non-Primary Care Provider (PCP)											
Persaud Dharmendra Md	Practitioner - Non-Primary Care Provider (PCP)											
Azzarelo Lisa K	Practitioner - Non-Primary Care Provider (PCP)											
Crane Jill	Practitioner - Non-Primary Care Provider (PCP)											
Ciocca Megan M Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Bhati Ravindra Kumar Md	Practitioner - Non-Primary Care Provider (PCP)											
Khishchenko Natan Md	Practitioner - Non-Primary Care Provider (PCP)											
Lagasse Susan D	Practitioner - Non-Primary Care Provider (PCP)											
Chen Wei	Practitioner - Non-Primary Care Provider (PCP)											
Gorman Amanda	Practitioner - Non-Primary Care Provider (PCP)											
Hackney Lisa	Practitioner - Non-Primary Care Provider (PCP)											
Portillo Guillermo	Practitioner - Non-Primary Care Provider (PCP)											
Hontar Adriana C	Practitioner - Non-Primary Care Provider (PCP)											
Buehler Sherianne Marie	Practitioner - Non-Primary Care Provider (PCP)											
Singh Sandeep	Practitioner - Non-Primary Care Provider (PCP)											
Conrad Emily A Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Branson Desiree M	Practitioner - Non-Primary Care Provider (PCP)											
Murray Deborah	Practitioner - Non-Primary Care Provider (PCP)											
Gupta Sonia Md	Practitioner - Non-Primary Care Provider (PCP)											
Taramasco Daniel Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Sifain Andrew Rami	Practitioner - Non-Primary Care Provider (PCP)											
Gregory Carolyn	Practitioner - Non-Primary Care Provider (PCP)											
Benn Alexandria Marie	Practitioner - Non-Primary Care Provider (PCP)											
Helm Ethan	Practitioner - Non-Primary Care Provider (PCP)											
Patrawala Sara Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Soles Patricia A	Practitioner - Non-Primary Care Provider (PCP)											
Pease Amy Carol	Practitioner - Non-Primary Care Provider (PCP)											



Page 571 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Legan Erica Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Given Rachel M	Practitioner - Non-Primary Care Provider (PCP)											
O'Donnell Danielle Michaela	Practitioner - Non-Primary Care Provider (PCP)											
Jaffe Joseph Adrian	Practitioner - Non-Primary Care Provider (PCP)											
Marino John C	Practitioner - Non-Primary Care Provider (PCP)											
Elfar John Claude	Practitioner - Non-Primary Care Provider (PCP)											
Barletta Daniel P Dds	Practitioner - Non-Primary Care Provider (PCP)											
Tiffany Pa, Cheryl	Practitioner - Non-Primary Care Provider (PCP)											
Pavillard Michele A	Practitioner - Non-Primary Care Provider (PCP)											
O'Gara Kevin George Md	Practitioner - Non-Primary Care Provider (PCP)											
Poulter Colin A Md	Practitioner - Non-Primary Care Provider (PCP)											
Klein Deborah Joan Md	Practitioner - Non-Primary Care Provider (PCP)											
Zane Gary Samuel	Practitioner - Non-Primary Care Provider (PCP)											
Porhomayon Jahan Md	Practitioner - Non-Primary Care Provider (PCP)											
Huang Jason Haito Md	Practitioner - Non-Primary Care Provider (PCP)											
Sheffield Marit B Md	Practitioner - Non-Primary Care Provider (PCP)											
Huang Milch T C Md	Practitioner - Non-Primary Care Provider (PCP)											
Saxton Mark L	Practitioner - Non-Primary Care Provider (PCP)											
Debruin Kathryn	Practitioner - Non-Primary Care Provider (PCP)											
Burdick Mary Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Wiedrich Joyce L	Practitioner - Non-Primary Care Provider (PCP)											
Thompson-Stone Robert Ian	Practitioner - Non-Primary Care Provider (PCP)											
Cardina Adam	Practitioner - Non-Primary Care Provider (PCP)											
Caughey Diane	Practitioner - Non-Primary Care Provider (PCP)											
Wolf Steven	Practitioner - Non-Primary Care Provider (PCP)											
Buechner Deborah H Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Wallace Kelleyayn Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Slack Maria Adelaida	Practitioner - Non-Primary Care Provider (PCP)											
Klinko Cynthia	Practitioner - Non-Primary Care Provider (PCP)											
Shearer Melanie	Practitioner - Non-Primary Care Provider (PCP)											
Stanton Michael	Practitioner - Non-Primary Care Provider (PCP)											



Page 572 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating 1	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Rivero Michael Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Penrose Heather	Practitioner - Non-Primary Care Provider (PCP)											
Brown Stephanie	Practitioner - Non-Primary Care Provider (PCP)											
Barrett Susan Ann	Practitioner - Non-Primary Care Provider (PCP)											
Talbot Leah	Practitioner - Non-Primary Care Provider (PCP)											
Wan Yang Park	Practitioner - Non-Primary Care Provider (PCP)											
Goodness Michael Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Glazier Colleen Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Brar Bhupinder Singh	Practitioner - Non-Primary Care Provider (PCP)											
Wint-Martin Judene	Practitioner - Non-Primary Care Provider (PCP)											
Trzcinski Bettina Lynd	Practitioner - Non-Primary Care Provider (PCP)											
Picente Emily A	Practitioner - Non-Primary Care Provider (PCP)											
Manuylova Ekaterina	Practitioner - Non-Primary Care Provider (PCP)											
Ramchandani Charu	Practitioner - Non-Primary Care Provider (PCP)											
Worthington Julie Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Hewitt Tia Marie	Practitioner - Non-Primary Care Provider (PCP)											
Caccamise Miranda Kay	Practitioner - Non-Primary Care Provider (PCP)											
Lambert Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Holmwood Jacob H	Practitioner - Non-Primary Care Provider (PCP)											
Rulli Megan Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Taaffe Cynthia Skovrinski	Practitioner - Non-Primary Care Provider (PCP)											
Amin Sanjiv Bipinchandra Md	Practitioner - Non-Primary Care Provider (PCP)											
Corigliano Lisa D	Practitioner - Non-Primary Care Provider (PCP)											
Shayne Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Jones Jeffrey Allen Md	Practitioner - Non-Primary Care Provider (PCP)											
Patel Rajeev K Md	Practitioner - Non-Primary Care Provider (PCP)											
Lubkin Maxine Np	Practitioner - Non-Primary Care Provider (PCP)											
Lee Frances Eun-Hyung Md	Practitioner - Non-Primary Care Provider (PCP)											
Hall Catherine A	Practitioner - Non-Primary Care Provider (PCP)											
Schwartzman Jeffrey J Do	Practitioner - Non-Primary Care Provider (PCP)											
Korones David N Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 573 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Woeller Nancy Lynn Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Streeter Jeanne	Practitioner - Non-Primary Care Provider (PCP)											1
Cody Wendy A Rpa	Practitioner - Non-Primary Care Provider (PCP)											1
Lamarque Ivan L Md	Practitioner - Non-Primary Care Provider (PCP)											
Vates George E Md	Practitioner - Non-Primary Care Provider (PCP)											1
Toner Kenneth V Md	Practitioner - Non-Primary Care Provider (PCP)											1
Fattouch Hany Md	Practitioner - Non-Primary Care Provider (PCP)											
Ozden Nuri	Practitioner - Non-Primary Care Provider (PCP)											
Mann Joseph Ira Md	Practitioner - Non-Primary Care Provider (PCP)											1
Barnett Ted D Md	Practitioner - Non-Primary Care Provider (PCP)											
Coy Carol Ann	Practitioner - Non-Primary Care Provider (PCP)											
Hartel Albert S Md	Practitioner - Non-Primary Care Provider (PCP)											
Ladrigan Michael Andrew	Practitioner - Non-Primary Care Provider (PCP)											
Ravina Bernard Mayer Md	Practitioner - Non-Primary Care Provider (PCP)											
Haitz James Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Jackson Ophelia Faye	Practitioner - Non-Primary Care Provider (PCP)											
Aronzon Denise	Practitioner - Non-Primary Care Provider (PCP)											
Steiner Laurie Ann	Practitioner - Non-Primary Care Provider (PCP)											
Collins Amy Frances	Practitioner - Non-Primary Care Provider (PCP)											
Yamamoto Miya Md	Practitioner - Non-Primary Care Provider (PCP)											
Xue Jingbing	Practitioner - Non-Primary Care Provider (PCP)											
Jamil Hassan	Practitioner - Non-Primary Care Provider (PCP)											
Kaminski Anna Katarzyna	Practitioner - Non-Primary Care Provider (PCP)											
Hawkins Courtney Anne	Practitioner - Non-Primary Care Provider (PCP)											
Bruns Marla	Practitioner - Non-Primary Care Provider (PCP)											
Weiss Everett Sandor	Practitioner - Non-Primary Care Provider (PCP)											
Hart Theresa L	Practitioner - Non-Primary Care Provider (PCP)											Ī
Dabydeen Donnette A	Practitioner - Non-Primary Care Provider (PCP)											Ī
Mason Susan M	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Weaver Jacquelyn	Practitioner - Non-Primary Care Provider (PCP)											Ī
Donofrio Joseph P	Practitioner - Non-Primary Care Provider (PCP)											



Page 574 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Cicora Alana	Practitioner - Non-Primary Care Provider (PCP)											
Macdonald Amy Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Wang Xiaofei	Practitioner - Non-Primary Care Provider (PCP)											
Nacca Katherine Michele	Practitioner - Non-Primary Care Provider (PCP)											
Oberg Ashley	Practitioner - Non-Primary Care Provider (PCP)											
Wiedel Rachael Rebecca	Practitioner - Non-Primary Care Provider (PCP)											
Giordano Allison Leonora	Practitioner - Non-Primary Care Provider (PCP)											
Kelly Amy Beth	Practitioner - Non-Primary Care Provider (PCP)											
Hahn David	Practitioner - Non-Primary Care Provider (PCP)											
Andera Kari Jo	Practitioner - Non-Primary Care Provider (PCP)											
Meisner Nichole	Practitioner - Non-Primary Care Provider (PCP)											
Dambra Anthony Neil Jr	Practitioner - Non-Primary Care Provider (PCP)											
Prasad Rebekah	Practitioner - Non-Primary Care Provider (PCP)											
Williams Aaron Wayne	Practitioner - Non-Primary Care Provider (PCP)											
Bromsted Jack R	Practitioner - Non-Primary Care Provider (PCP)											
Sraddha Prativadi Md	Practitioner - Non-Primary Care Provider (PCP)											
John Vineeth P	Practitioner - Non-Primary Care Provider (PCP)											
Kwon Jennifer Meesuk Md	Practitioner - Non-Primary Care Provider (PCP)											
Liberatore Angela M Np	Practitioner - Non-Primary Care Provider (PCP)											
Pollan Lee D Pc Dmd	Practitioner - Non-Primary Care Provider (PCP)											
Cottrell Therese Mary	Practitioner - Non-Primary Care Provider (PCP)											
Adams Heather Rebeccah Phd	Practitioner - Non-Primary Care Provider (PCP)											
Darby Darla Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Liesveld Jane L Md	Practitioner - Non-Primary Care Provider (PCP)											
Bernstein Steven H Md	Practitioner - Non-Primary Care Provider (PCP)											
Gigliotti Francis Md	Practitioner - Non-Primary Care Provider (PCP)											
Decross Arthur Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Chen Leway Md	Practitioner - Non-Primary Care Provider (PCP)											
Porter Everett Francis Md	Practitioner - Non-Primary Care Provider (PCP)											
High David Edward	Practitioner - Non-Primary Care Provider (PCP)											
Millmond Steven H Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 575 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Coles Mandy	Practitioner - Non-Primary Care Provider (PCP)											
Bingemann Theresa Auld Md	Practitioner - Non-Primary Care Provider (PCP)											
Chung James S Md	Practitioner - Non-Primary Care Provider (PCP)											
Nugent Victoria U Np	Practitioner - Non-Primary Care Provider (PCP)											
Presutti Michael F Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Ryan Robert Alan	Practitioner - Non-Primary Care Provider (PCP)											
Huang Chia Taw	Practitioner - Non-Primary Care Provider (PCP)											
Acevedo-Ramos Jose A Md	Practitioner - Non-Primary Care Provider (PCP)											
Yu Albert	Practitioner - Non-Primary Care Provider (PCP)											
Benson Carolyn E	Practitioner - Non-Primary Care Provider (PCP)											
Cardamone Judith E	Practitioner - Non-Primary Care Provider (PCP)											
Chun Penelope Su Jung Md	Practitioner - Non-Primary Care Provider (PCP)											
Hendy Patricia	Practitioner - Non-Primary Care Provider (PCP)											
Fague Carol Diane	Practitioner - Non-Primary Care Provider (PCP)											
Konwinski Joseph Clement	Practitioner - Non-Primary Care Provider (PCP)											
Granato Christine M	Practitioner - Non-Primary Care Provider (PCP)											
Rubinova Rakil Do	Practitioner - Non-Primary Care Provider (PCP)											
Cadieux-Milliken Theresa Mary	Practitioner - Non-Primary Care Provider (PCP)											
Gray Lisa M	Practitioner - Non-Primary Care Provider (PCP)											
Seguin Theresa Ann	Practitioner - Non-Primary Care Provider (PCP)											
Cotton Michelle L Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Gallagher Renee	Practitioner - Non-Primary Care Provider (PCP)											
Dewar Kate Marie	Practitioner - Non-Primary Care Provider (PCP)											
Sadeghi Rokhsanna	Practitioner - Non-Primary Care Provider (PCP)											
Rouse Katherine Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Hoffman Robyn L	Practitioner - Non-Primary Care Provider (PCP)											
Mallaber Patricia Renee	Practitioner - Non-Primary Care Provider (PCP)											
Tillman Khadijah E	Practitioner - Non-Primary Care Provider (PCP)											
Friebel Andrew Mark	Practitioner - Non-Primary Care Provider (PCP)											
Webb Alaina Joan	Practitioner - Non-Primary Care Provider (PCP)											
Monna Jennifer Lynn	Practitioner - Non-Primary Care Provider (PCP)											



Page 576 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Valenti Paul R	Practitioner - Non-Primary Care Provider (PCP)											
Paul Debra Sue	Practitioner - Non-Primary Care Provider (PCP)											1
Tuberdyck Jennifer Mary	Practitioner - Non-Primary Care Provider (PCP)											
Cajiga Abigail	Practitioner - Non-Primary Care Provider (PCP)											1
Al Masry Mahmoud	Practitioner - Non-Primary Care Provider (PCP)											
Shelters Kendra Lindsey	Practitioner - Non-Primary Care Provider (PCP)											
Cooper Rachel J	Practitioner - Non-Primary Care Provider (PCP)											
Walton Erica Theresa	Practitioner - Non-Primary Care Provider (PCP)											
Hogan Joy A	Practitioner - Non-Primary Care Provider (PCP)											
Dooher James Anthony	Practitioner - Non-Primary Care Provider (PCP)											1
Ventello Christine K	Practitioner - Non-Primary Care Provider (PCP)											
Synowski Vanessa Anne	Practitioner - Non-Primary Care Provider (PCP)											
Stone Sharon	Practitioner - Non-Primary Care Provider (PCP)											1
Scoby Christina	Practitioner - Non-Primary Care Provider (PCP)											1
Mancuso Theresa	Practitioner - Non-Primary Care Provider (PCP)											
Mcknight Nancy Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											1
Richman Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Whelpley Robert Wightman	Practitioner - Non-Primary Care Provider (PCP)											
Syrett James Iain Md	Practitioner - Non-Primary Care Provider (PCP)											
Katz Alan W Md	Practitioner - Non-Primary Care Provider (PCP)											
Risolo John Philip Md	Practitioner - Non-Primary Care Provider (PCP)											
Cleveland Cathleen Ann	Practitioner - Non-Primary Care Provider (PCP)											
Farley Doreen E Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Yost J Kelley Phd	Practitioner - Non-Primary Care Provider (PCP)											
Chhangani Sangeev V Md	Practitioner - Non-Primary Care Provider (PCP)											
Dreyfuss Eric M Md	Practitioner - Non-Primary Care Provider (PCP)											
Caserta Mary Theresa Md	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Pupparo Frank Md	Practitioner - Non-Primary Care Provider (PCP)											Ī
Powers Karen S Md	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Fong Chin-To Md	Practitioner - Non-Primary Care Provider (PCP)											i
Smith Kelly	Practitioner - Non-Primary Care Provider (PCP)											ī



Page 577 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Becker Steven	Practitioner - Non-Primary Care Provider (PCP)											
Sheils Philip Charles Md	Practitioner - Non-Primary Care Provider (PCP)											
Silberstein Howard J Md	Practitioner - Non-Primary Care Provider (PCP)											
Feltner Eileen Rose	Practitioner - Non-Primary Care Provider (PCP)											
Szymanski Jeffrey M Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Prinzi Krista L	Practitioner - Non-Primary Care Provider (PCP)											
Mccann Mary	Practitioner - Non-Primary Care Provider (PCP)											
Mancuso Darren Louis	Practitioner - Non-Primary Care Provider (PCP)											
Motimaya Ash	Practitioner - Non-Primary Care Provider (PCP)											
Farnand Sylvia C	Practitioner - Non-Primary Care Provider (PCP)											
Riccobono Robert Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Nelson Stephanie M	Practitioner - Non-Primary Care Provider (PCP)											
Landstrom Linda L	Practitioner - Non-Primary Care Provider (PCP)											
Yurcheshen Michael Eric	Practitioner - Non-Primary Care Provider (PCP)											
Xenias Stephen John Md	Practitioner - Non-Primary Care Provider (PCP)											
Bischoping Paul Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Qureshi Shahnawaz	Practitioner - Non-Primary Care Provider (PCP)											
Tejani Mohamedtaki A	Practitioner - Non-Primary Care Provider (PCP)											
Roberts Debra	Practitioner - Non-Primary Care Provider (PCP)											
Watson Scott Erick	Practitioner - Non-Primary Care Provider (PCP)											
Pyne Devaraj	Practitioner - Non-Primary Care Provider (PCP)											
Paczek Annette	Practitioner - Non-Primary Care Provider (PCP)											
Peterson Ryan W	Practitioner - Non-Primary Care Provider (PCP)											
Emery Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Kreso Melissa Ann	Practitioner - Non-Primary Care Provider (PCP)											
Sheggrud Samantha	Practitioner - Non-Primary Care Provider (PCP)											
Corey Suzanne	Practitioner - Non-Primary Care Provider (PCP)											
Clark Kristine Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Houpt Camille	Practitioner - Non-Primary Care Provider (PCP)											
Cardoso John-Paul A	Practitioner - Non-Primary Care Provider (PCP)											
Reif Rachael Lynn	Practitioner - Non-Primary Care Provider (PCP)											



Page 578 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Mieney Rachel Lynn	Practitioner - Non-Primary Care Provider (PCP)											1
Capolino Julie Mason	Practitioner - Non-Primary Care Provider (PCP)											
Bai Nicholas John	Practitioner - Non-Primary Care Provider (PCP)											1
Gabriel Joseph M	Practitioner - Non-Primary Care Provider (PCP)											
Speares Jessica Marie	Practitioner - Non-Primary Care Provider (PCP)											1
Wojciechowski Katina J	Practitioner - Non-Primary Care Provider (PCP)											1
Travis Rebecca	Practitioner - Non-Primary Care Provider (PCP)											
Newman William G	Practitioner - Non-Primary Care Provider (PCP)											
Vyas Priya D	Practitioner - Non-Primary Care Provider (PCP)											
Sorell Samera A	Practitioner - Non-Primary Care Provider (PCP)											
Shatas Emily Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Frisk Valerie	Practitioner - Non-Primary Care Provider (PCP)											
Walrath Jeanette Marie	Practitioner - Non-Primary Care Provider (PCP)											
Quill Timothy E Md	Practitioner - Non-Primary Care Provider (PCP)											
Chiang Calvin Md	Practitioner - Non-Primary Care Provider (PCP)											
Cooper Jayne L	Practitioner - Non-Primary Care Provider (PCP)											
Helft Robert Alan Do	Practitioner - Non-Primary Care Provider (PCP)											
Kimberly A Brown	Practitioner - Non-Primary Care Provider (PCP)											
Tonetti Frederick William Md	Practitioner - Non-Primary Care Provider (PCP)											
Tan Brian Keith Md	Practitioner - Non-Primary Care Provider (PCP)											
Klein Bruce P Md	Practitioner - Non-Primary Care Provider (PCP)											
Lambert Robert Kevin Md	Practitioner - Non-Primary Care Provider (PCP)											
Destounis Stamatia V Md	Practitioner - Non-Primary Care Provider (PCP)											
Matzek Jill C	Practitioner - Non-Primary Care Provider (PCP)											
Davidson Kenneth H Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Goldman Bruce	Practitioner - Non-Primary Care Provider (PCP)											
Raville Kevin Paul	Practitioner - Non-Primary Care Provider (PCP)											i
Raymond Kemler Jr., Crna	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Castle Shannon Lynn	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Santiago Michael	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Balouris Deborah Ann	Practitioner - Non-Primary Care Provider (PCP)											Ī



Page 579 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Koch Carolyn	Practitioner - Non-Primary Care Provider (PCP)											1
Gallaher Karen Marie	Practitioner - Non-Primary Care Provider (PCP)											1
Withiam Alan G Md	Practitioner - Non-Primary Care Provider (PCP)											1
Seigel Randall M	Practitioner - Non-Primary Care Provider (PCP)											1
Mohile Supriya Gupta	Practitioner - Non-Primary Care Provider (PCP)											1
Howard Christine A Rpa	Practitioner - Non-Primary Care Provider (PCP)											1
Crane Benjamin	Practitioner - Non-Primary Care Provider (PCP)											1
Branis Natalia	Practitioner - Non-Primary Care Provider (PCP)											1
Frye Thomas Patrick	Practitioner - Non-Primary Care Provider (PCP)											1
Northrup Valerie A	Practitioner - Non-Primary Care Provider (PCP)											1
Krencik Pa, Brad	Practitioner - Non-Primary Care Provider (PCP)											1
Schellati Nicholas Joseph	Practitioner - Non-Primary Care Provider (PCP)											1
Rafferty Sonya Elaine	Practitioner - Non-Primary Care Provider (PCP)											1
Manasra Ahmad I	Practitioner - Non-Primary Care Provider (PCP)											1
Pallavi Reddy Kamjula	Practitioner - Non-Primary Care Provider (PCP)											1
Paul Emile Rossouw Dds	Practitioner - Non-Primary Care Provider (PCP)											1
Poligone Brian	Practitioner - Non-Primary Care Provider (PCP)											1
Hurlimann Ann	Practitioner - Non-Primary Care Provider (PCP)											1
Supple Nichole	Practitioner - Non-Primary Care Provider (PCP)											1
Mohammed Khaleelulla Baig	Practitioner - Non-Primary Care Provider (PCP)											1
Wozniak Rachel Alison Feldman	Practitioner - Non-Primary Care Provider (PCP)											1
Luckman Julie A	Practitioner - Non-Primary Care Provider (PCP)											1
Lenhard Samantha Lee	Practitioner - Non-Primary Care Provider (PCP)											1
Edwards Kenessa B	Practitioner - Non-Primary Care Provider (PCP)											1
Nordfelt Jed	Practitioner - Non-Primary Care Provider (PCP)											1
Avidano Andrea Lynn	Practitioner - Non-Primary Care Provider (PCP)											1
Gonyo Lori	Practitioner - Non-Primary Care Provider (PCP)											1
Spivey Samantha	Practitioner - Non-Primary Care Provider (PCP)											1
Porter Abbey	Practitioner - Non-Primary Care Provider (PCP)											†
Santiago Aida L	Practitioner - Non-Primary Care Provider (PCP)											†
Royko Kristi	Practitioner - Non-Primary Care Provider (PCP)											1



Page 580 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Muthig Erin L	Practitioner - Non-Primary Care Provider (PCP)											
Hansen Kimberly	Practitioner - Non-Primary Care Provider (PCP)											
Riesdorph, Eric	Practitioner - Non-Primary Care Provider (PCP)											
Clattenburg Lisa Miss	Practitioner - Non-Primary Care Provider (PCP)											
Barnes Alanna	Practitioner - Non-Primary Care Provider (PCP)											
Dennis Daniel Thomas Jr.	Practitioner - Non-Primary Care Provider (PCP)											
Metzger Jed Wilson	Practitioner - Non-Primary Care Provider (PCP)											
Huitt Sarai	Practitioner - Non-Primary Care Provider (PCP)											
Mariuz Julie Stefanie	Practitioner - Non-Primary Care Provider (PCP)											
Alsalahi Mohamed Saleh Md	Practitioner - Non-Primary Care Provider (PCP)											
Abeyounis Maria J Dds	Practitioner - Non-Primary Care Provider (PCP)											
Oconnor Timothy P Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Akhtar Wasim Md	Practitioner - Non-Primary Care Provider (PCP)											
Mcgarvey Tammy Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Werth Christopher E	Practitioner - Non-Primary Care Provider (PCP)											
Farnham Tammy Cnm	Practitioner - Non-Primary Care Provider (PCP)											
Doyle Frances Md	Practitioner - Non-Primary Care Provider (PCP)											
Dhingra Usha Md	Practitioner - Non-Primary Care Provider (PCP)											
Matteson-Rusby Sara Evelyn Phd	Practitioner - Non-Primary Care Provider (PCP)											
Blanchard Anne-Marie Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Digiovanni Benedict F Md	Practitioner - Non-Primary Care Provider (PCP)											
Hall Burr William Md	Practitioner - Non-Primary Care Provider (PCP)											
Fogarty Janine L Md	Practitioner - Non-Primary Care Provider (PCP)											
Russo Robert A Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Mudd Kevin Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Condemi John Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Narayanan Sobhana	Practitioner - Non-Primary Care Provider (PCP)											
Varallo Mark A Md	Practitioner - Non-Primary Care Provider (PCP)											
Fries Gina Beth Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Silverberg Joseph D Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Kenyon Elizabeth Anne	Practitioner - Non-Primary Care Provider (PCP)											



Page 581 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Mattoon Scott James Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Stack Joan M	Practitioner - Non-Primary Care Provider (PCP)											
Nasar Farhad	Practitioner - Non-Primary Care Provider (PCP)											
Exter Katherine S	Practitioner - Non-Primary Care Provider (PCP)											
Flevares Kristina Lucia	Practitioner - Non-Primary Care Provider (PCP)											
Fee Daniel V	Practitioner - Non-Primary Care Provider (PCP)											
Graham Maureen	Practitioner - Non-Primary Care Provider (PCP)											
Kelly Cynthia Catherine	Practitioner - Non-Primary Care Provider (PCP)											
Kaye Jodie Beth	Practitioner - Non-Primary Care Provider (PCP)											
Rasnick Joseph Michael Np	Practitioner - Non-Primary Care Provider (PCP)											
Baumgart Megan	Practitioner - Non-Primary Care Provider (PCP)											
Chrabaszcz Amy	Practitioner - Non-Primary Care Provider (PCP)											
Lill Zachary Michael	Practitioner - Non-Primary Care Provider (PCP)											
Li Mei	Practitioner - Non-Primary Care Provider (PCP)											
Harmon Christopher Louis-Macpherson	Practitioner - Non-Primary Care Provider (PCP)											
Gordon Andrea Marie	Practitioner - Non-Primary Care Provider (PCP)											
Jarvis Bryan Lee	Practitioner - Non-Primary Care Provider (PCP)											
Chatham Deborah	Practitioner - Non-Primary Care Provider (PCP)											
Shelly, Gwendolyn	Practitioner - Non-Primary Care Provider (PCP)											
Palmer Megan	Practitioner - Non-Primary Care Provider (PCP)											
Burgess Erika Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Chattin Carin	Practitioner - Non-Primary Care Provider (PCP)											
Amy E Holcomb	Practitioner - Non-Primary Care Provider (PCP)											
Nuni Oltion	Practitioner - Non-Primary Care Provider (PCP)											
Guevara Bianca	Practitioner - Non-Primary Care Provider (PCP)											
Legros Caitlin	Practitioner - Non-Primary Care Provider (PCP)											
Tucker Rebecca G	Practitioner - Non-Primary Care Provider (PCP)											
Tomlinson Anna P	Practitioner - Non-Primary Care Provider (PCP)											
Lariccia Sarah Anne	Practitioner - Non-Primary Care Provider (PCP)											
Dolan Hannah Grace	Practitioner - Non-Primary Care Provider (PCP)											
Robbins Marissa Marie	Practitioner - Non-Primary Care Provider (PCP)											



Page 582 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Marlowe Melissa	Practitioner - Non-Primary Care Provider (PCP)											
Dudhia Shivani Mahendrabhai	Practitioner - Non-Primary Care Provider (PCP)											
Grove Lisa	Practitioner - Non-Primary Care Provider (PCP)											
Argentieri Kayleigh	Practitioner - Non-Primary Care Provider (PCP)											
Palacios Jennifer Bagta	Practitioner - Non-Primary Care Provider (PCP)											
Kretovic Andrew James	Practitioner - Non-Primary Care Provider (PCP)											
Rathina Sabapathy Padma Priya	Practitioner - Non-Primary Care Provider (PCP)											
Barron Bruce Allan Md	Practitioner - Non-Primary Care Provider (PCP)											
Davis Eric Alan Md	Practitioner - Non-Primary Care Provider (PCP)											1
Donofrio Julie Ann Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Hanchett Virginia Anne	Practitioner - Non-Primary Care Provider (PCP)											
Bennett Jane	Practitioner - Non-Primary Care Provider (PCP)											
Dube-Whitehair Lisa	Practitioner - Non-Primary Care Provider (PCP)											
Konyk Maryana	Practitioner - Non-Primary Care Provider (PCP)											
Abraham Thundathil O	Practitioner - Non-Primary Care Provider (PCP)											
Mendola Robert James	Practitioner - Non-Primary Care Provider (PCP)											
Tingley Donald H Md	Practitioner - Non-Primary Care Provider (PCP)											
Luo Pifu	Practitioner - Non-Primary Care Provider (PCP)											1
Ciszewski William A Md	Practitioner - Non-Primary Care Provider (PCP)											
Ferguson Kathlynn Do	Practitioner - Non-Primary Care Provider (PCP)											
Werzinger Debra Groth Pa	Practitioner - Non-Primary Care Provider (PCP)											1
Jackson Elizabeth Ann	Practitioner - Non-Primary Care Provider (PCP)											
Corsi Sandra J	Practitioner - Non-Primary Care Provider (PCP)											
Craig Mark Stephen	Practitioner - Non-Primary Care Provider (PCP)											
Giambrone Robert M Md	Practitioner - Non-Primary Care Provider (PCP)											
Sajjad Waseem Md	Practitioner - Non-Primary Care Provider (PCP)											
Taylor Kathy A Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Schroeder Catherine A	Practitioner - Non-Primary Care Provider (PCP)											
Baum Lauren Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Kroening Abigail Lea Hobson	Practitioner - Non-Primary Care Provider (PCP)											
Koltz Brooke	Practitioner - Non-Primary Care Provider (PCP)											ĺ



# New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 583 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

## Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Moule Kristina M	Practitioner - Non-Primary Care Provider (PCP)											
Lavilla Mary Jo	Practitioner - Non-Primary Care Provider (PCP)											
Hann Glenn James	Practitioner - Non-Primary Care Provider (PCP)											
Froula Lynette Marie	Practitioner - Non-Primary Care Provider (PCP)											
Odrobina Michele Robin Md	Practitioner - Non-Primary Care Provider (PCP)											
Ye Jiqing	Practitioner - Non-Primary Care Provider (PCP)											
Dissanayake Wimal Samarasinghe	Practitioner - Non-Primary Care Provider (PCP)											
Steinwachs Carrie J	Practitioner - Non-Primary Care Provider (PCP)											
Hayton-Oechsle Laura L	Practitioner - Non-Primary Care Provider (PCP)											
Riester Deborah	Practitioner - Non-Primary Care Provider (PCP)											
Gigliotti Maria	Practitioner - Non-Primary Care Provider (PCP)											
Kiehl Gretchen	Practitioner - Non-Primary Care Provider (PCP)											
Anderson Carrie A	Practitioner - Non-Primary Care Provider (PCP)											
Maclagger Kristieanna B	Practitioner - Non-Primary Care Provider (PCP)											
Young Jimmie Lee	Practitioner - Non-Primary Care Provider (PCP)											
Rodriguez Antonio Aaron	Practitioner - Non-Primary Care Provider (PCP)											
Rizvi Raba	Practitioner - Non-Primary Care Provider (PCP)											
Sampson Sarah R	Practitioner - Non-Primary Care Provider (PCP)											
Brandt Kyle W	Practitioner - Non-Primary Care Provider (PCP)											
Arons Julia	Practitioner - Non-Primary Care Provider (PCP)											
Schmidt Sierra Lorraine	Practitioner - Non-Primary Care Provider (PCP)											
Burke Josh	Practitioner - Non-Primary Care Provider (PCP)											
Walker Sara A	Practitioner - Non-Primary Care Provider (PCP)											
Schabel Scott L Md	Practitioner - Non-Primary Care Provider (PCP)											
Marcus Carolina	Practitioner - Non-Primary Care Provider (PCP)											
Knight Kristin Mae Md	Practitioner - Non-Primary Care Provider (PCP)											
Dubeshter Brent Md	Practitioner - Non-Primary Care Provider (PCP)											
Yates Jay Adam Md	Practitioner - Non-Primary Care Provider (PCP)											
Cytryn Jacalyn J Mdd	Practitioner - Non-Primary Care Provider (PCP)											
Shaw Robin Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Ersteniuk Eileen Hannan	Practitioner - Non-Primary Care Provider (PCP)											



Page 584 of 822 Run Date: 09/28/2018

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Rivers Mary C	Practitioner - Non-Primary Care Provider (PCP)											
Shah Ashok N Md	Practitioner - Non-Primary Care Provider (PCP)											
Loughrey Jean E	Practitioner - Non-Primary Care Provider (PCP)											
Dutcher Paul O Jr Md	Practitioner - Non-Primary Care Provider (PCP)											1
Nwokonko Chiemeka J Md	Practitioner - Non-Primary Care Provider (PCP)											
Shulman Brett Charles Md	Practitioner - Non-Primary Care Provider (PCP)											
Demme Richard Anthony Md	Practitioner - Non-Primary Care Provider (PCP)											
Taylor Sarah Gleason	Practitioner - Non-Primary Care Provider (PCP)											
Malanoski Gregory John Md	Practitioner - Non-Primary Care Provider (PCP)											1
Kubicka Mariola Barbara Md	Practitioner - Non-Primary Care Provider (PCP)											
Henion William Md	Practitioner - Non-Primary Care Provider (PCP)											
Mcintyre Kevin	Practitioner - Non-Primary Care Provider (PCP)											
Russell Samuel John Pa	Practitioner - Non-Primary Care Provider (PCP)											
Zeidman Seth Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Wendell Linda Carol	Practitioner - Non-Primary Care Provider (PCP)											
Bobrycki Claire J	Practitioner - Non-Primary Care Provider (PCP)											
Bloor Hilary	Practitioner - Non-Primary Care Provider (PCP)											
Caiola Daniel J Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Dailor Heather Anne	Practitioner - Non-Primary Care Provider (PCP)											
Krzemien Michael Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Timm Jennifer Marie	Practitioner - Non-Primary Care Provider (PCP)											
Merenda Marcia J Rpa	Practitioner - Non-Primary Care Provider (PCP)											
O'Connor Vikki	Practitioner - Non-Primary Care Provider (PCP)											
Brooks Gregory Michael	Practitioner - Non-Primary Care Provider (PCP)											
Stearns Cecilia A	Practitioner - Non-Primary Care Provider (PCP)											
Glickman Samuel Reuben	Practitioner - Non-Primary Care Provider (PCP)											1
Parlovitz Brian Thomas	Practitioner - Non-Primary Care Provider (PCP)											1
Unger Beth Ann	Practitioner - Non-Primary Care Provider (PCP)											
Steinmuller Nicole M	Practitioner - Non-Primary Care Provider (PCP)											
Wang Eugene	Practitioner - Non-Primary Care Provider (PCP)											
Kitchen Anthony Brian	Practitioner - Non-Primary Care Provider (PCP)											



Page 585 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Coia Richard	Practitioner - Non-Primary Care Provider (PCP)											
Dudley Madeline	Practitioner - Non-Primary Care Provider (PCP)											
Mu Christopher J	Practitioner - Non-Primary Care Provider (PCP)											
Lohia Mehul Mohmediqbal	Practitioner - Non-Primary Care Provider (PCP)											
Bush Emily Negus	Practitioner - Non-Primary Care Provider (PCP)											
Bernardi Michelle C	Practitioner - Non-Primary Care Provider (PCP)											
Bessette Angela Pugliese	Practitioner - Non-Primary Care Provider (PCP)											
Cullinan James Patrick Iv	Practitioner - Non-Primary Care Provider (PCP)											
Miller Shari Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Wolcott Torrey Kelsey	Practitioner - Non-Primary Care Provider (PCP)											
Witkowski Jennifer Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Bhatt Poonam Suresh	Practitioner - Non-Primary Care Provider (PCP)											
Dugan Michelle Marie	Practitioner - Non-Primary Care Provider (PCP)											
Smizzi Joseph F Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Kamali Michael Farhad	Practitioner - Non-Primary Care Provider (PCP)											
Murray Jane	Practitioner - Non-Primary Care Provider (PCP)											
Behr Jacqueline Marie Np	Practitioner - Non-Primary Care Provider (PCP)											
Lyness Jeffrey M Md	Practitioner - Non-Primary Care Provider (PCP)											
Meyers Mary Lou Md	Practitioner - Non-Primary Care Provider (PCP)											
Petronaci Carol L Md	Practitioner - Non-Primary Care Provider (PCP)											
Gately Thomas E Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Hobbs Susan	Practitioner - Non-Primary Care Provider (PCP)											
Reino David L Md	Practitioner - Non-Primary Care Provider (PCP)											
Meyer Tracy A	Practitioner - Non-Primary Care Provider (PCP)											
Freedman Zachary Roy Md	Practitioner - Non-Primary Care Provider (PCP)											
Levine Michael Ira Md	Practitioner - Non-Primary Care Provider (PCP)											
Prince Beverly C Md	Practitioner - Non-Primary Care Provider (PCP)											
Gupta Atul Kumar Md	Practitioner - Non-Primary Care Provider (PCP)											
Barry Matthew Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Courtney Kathleen F Np	Practitioner - Non-Primary Care Provider (PCP)											
Didonato lii Joseph	Practitioner - Non-Primary Care Provider (PCP)											



Page 586 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Chruscicki Christine Mary	Practitioner - Non-Primary Care Provider (PCP)											
Grimes David Md	Practitioner - Non-Primary Care Provider (PCP)											
Coch William Ashley Md	Practitioner - Non-Primary Care Provider (PCP)											
Marcy Cardona Mulconry	Practitioner - Non-Primary Care Provider (PCP)											
Friedlander Donna E Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Atanas Meri Md	Practitioner - Non-Primary Care Provider (PCP)											
Dooley Joseph W Md	Practitioner - Non-Primary Care Provider (PCP)											
Ching Steven S Md	Practitioner - Non-Primary Care Provider (PCP)											
Erskine Jaime J Pa	Practitioner - Non-Primary Care Provider (PCP)											
Hall Edward F Md	Practitioner - Non-Primary Care Provider (PCP)											
Bezek Susan K	Practitioner - Non-Primary Care Provider (PCP)											
Argenziano Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Elmore Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)											
Hamilton Heather L	Practitioner - Non-Primary Care Provider (PCP)											
Sandruck Julie C Md	Practitioner - Non-Primary Care Provider (PCP)											
Edgett Robin Carla	Practitioner - Non-Primary Care Provider (PCP)											
Suhr Brenda A	Practitioner - Non-Primary Care Provider (PCP)											
Logigian Eric L Md	Practitioner - Non-Primary Care Provider (PCP)											
Powell Rachel Ann	Practitioner - Non-Primary Care Provider (PCP)											
Johnson Jara Kim	Practitioner - Non-Primary Care Provider (PCP)											
Kendall-Cargill Patricia J	Practitioner - Non-Primary Care Provider (PCP)											
Tompkins Christine	Practitioner - Non-Primary Care Provider (PCP)											
Pagnani Daniel J Md Jr	Practitioner - Non-Primary Care Provider (PCP)											
Severson Jessica	Practitioner - Non-Primary Care Provider (PCP)											
Bostock Mary	Practitioner - Non-Primary Care Provider (PCP)											
Burr Andrew	Practitioner - Non-Primary Care Provider (PCP)											
Nelson-Twakor Onajefe	Practitioner - Non-Primary Care Provider (PCP)											
Carla Beckham	Practitioner - Non-Primary Care Provider (PCP)											
Siripornsawan Mongkae	Practitioner - Non-Primary Care Provider (PCP)											
Kelley Grant Gordon Md	Practitioner - Non-Primary Care Provider (PCP)											
Mohammed Akram	Practitioner - Non-Primary Care Provider (PCP)											



Page 587 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Arazi Teofilo Juan Carlos	Practitioner - Non-Primary Care Provider (PCP)											
Annan Abigail A Md	Practitioner - Non-Primary Care Provider (PCP)											
Almast Jeevak	Practitioner - Non-Primary Care Provider (PCP)											
Coryell Tatyana Petrovna	Practitioner - Non-Primary Care Provider (PCP)											
Graham Philip Douglas Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Lingutla Deerajnath	Practitioner - Non-Primary Care Provider (PCP)											
Fitzgerald Megan W	Practitioner - Non-Primary Care Provider (PCP)											
Adams Jamie Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Baynes Kathleen Tappen	Practitioner - Non-Primary Care Provider (PCP)											
Lindroos Chad	Practitioner - Non-Primary Care Provider (PCP)											
Gaskill Scott B	Practitioner - Non-Primary Care Provider (PCP)											
Kyle Meredith Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Miale Kimberlee H	Practitioner - Non-Primary Care Provider (PCP)											
Westcott Lauren Elyse	Practitioner - Non-Primary Care Provider (PCP)											
Kapilevich Elena	Practitioner - Non-Primary Care Provider (PCP)											
Black Grace Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Devine-Lorenzo Maureen	Practitioner - Non-Primary Care Provider (PCP)											
Roesser Alberta	Practitioner - Non-Primary Care Provider (PCP)											
Chi Min	Practitioner - Non-Primary Care Provider (PCP)											
Horn Katie M	Practitioner - Non-Primary Care Provider (PCP)											
Smith Lindsay Christine	Practitioner - Non-Primary Care Provider (PCP)											
Garrett Wendy Jo	Practitioner - Non-Primary Care Provider (PCP)											
Mcpherson Alyssa Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Schliff Julia	Practitioner - Non-Primary Care Provider (PCP)											
Holmquist Todd	Practitioner - Non-Primary Care Provider (PCP)											
Giffi Carol S	Practitioner - Non-Primary Care Provider (PCP)											
Baker Adams Mitchell Iii	Practitioner - Non-Primary Care Provider (PCP)											
Chawla Sheema Md	Practitioner - Non-Primary Care Provider (PCP)											
Moore Richard George	Practitioner - Non-Primary Care Provider (PCP)											
Singh Amrit Paul Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Van Winkle Lisa M	Practitioner - Non-Primary Care Provider (PCP)								İ	İ		



Page 588 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green												
	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Tasbas Muammer Md	Practitioner - Non-Primary Care Provider (PCP)											
Holderbaum-Dober Barbara L	Practitioner - Non-Primary Care Provider (PCP)											
Kolmetz Melodie J Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Bukata Susan Virginia Md	Practitioner - Non-Primary Care Provider (PCP)											
Eisinger Steven H Md	Practitioner - Non-Primary Care Provider (PCP)											
Benazzi Robert B Md	Practitioner - Non-Primary Care Provider (PCP)											
Smith Julia L Md	Practitioner - Non-Primary Care Provider (PCP)											
Miner Laura Ann	Practitioner - Non-Primary Care Provider (PCP)											
Collins Mary Beth	Practitioner - Non-Primary Care Provider (PCP)											
Azurin James Craig Md	Practitioner - Non-Primary Care Provider (PCP)											
Duffy Virginia	Practitioner - Non-Primary Care Provider (PCP)											
Robinson Mary K	Practitioner - Non-Primary Care Provider (PCP)											
Mendler Jason Harold	Practitioner - Non-Primary Care Provider (PCP)											
Ditmars James E	Practitioner - Non-Primary Care Provider (PCP)											
Kelleher Kathryn A Np	Practitioner - Non-Primary Care Provider (PCP)											
Oppenheim Robert	Practitioner - Non-Primary Care Provider (PCP)											
Rubin Jonathan	Practitioner - Non-Primary Care Provider (PCP)											
Kerley Deborah Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Malinich Thomas Richard	Practitioner - Non-Primary Care Provider (PCP)											
Elio Michael F	Practitioner - Non-Primary Care Provider (PCP)											
Clare Everton	Practitioner - Non-Primary Care Provider (PCP)											
Steck Kimberly Ann	Practitioner - Non-Primary Care Provider (PCP)											
Brigette Rose Slomovic	Practitioner - Non-Primary Care Provider (PCP)											
Myers Thomas Gerald	Practitioner - Non-Primary Care Provider (PCP)											
Akwaa Frank	Practitioner - Non-Primary Care Provider (PCP)											
Mitra Phalguni Dds	Practitioner - Non-Primary Care Provider (PCP)											
Burroughs Kathryn A	Practitioner - Non-Primary Care Provider (PCP)											
Khaitin Yelena	Practitioner - Non-Primary Care Provider (PCP)											
Thompson Erin M	Practitioner - Non-Primary Care Provider (PCP)											
Sharp Daryl L	Practitioner - Non-Primary Care Provider (PCP)											
Li Yan	Practitioner - Non-Primary Care Provider (PCP)											



Page 589 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Searls Margot	Practitioner - Non-Primary Care Provider (PCP)											
Joseph Pa, Katharine	Practitioner - Non-Primary Care Provider (PCP)											
Dougherty Jamie	Practitioner - Non-Primary Care Provider (PCP)											
Burke Hannah C	Practitioner - Non-Primary Care Provider (PCP)											
Stanford Kathryn	Practitioner - Non-Primary Care Provider (PCP)											
Keller Megan Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Smith Tricia	Practitioner - Non-Primary Care Provider (PCP)											
Davila-Martinez Mariel	Practitioner - Non-Primary Care Provider (PCP)											
Stuver Meghan Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Dickinson Carolyn E	Practitioner - Non-Primary Care Provider (PCP)											
Rogozinski Lindsay E	Practitioner - Non-Primary Care Provider (PCP)											
Parker Caedran	Practitioner - Non-Primary Care Provider (PCP)											
Scharf Michael Adair Md	Practitioner - Non-Primary Care Provider (PCP)											
Schwalm Margaret Anne	Practitioner - Non-Primary Care Provider (PCP)											
Krysan Damian Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Marrocco Mary K Md	Practitioner - Non-Primary Care Provider (PCP)											
D'Souza John P	Practitioner - Non-Primary Care Provider (PCP)											
Kenney E Martin	Practitioner - Non-Primary Care Provider (PCP)											
Wang David D Md	Practitioner - Non-Primary Care Provider (PCP)											
Meagher Cecilia C Md	Practitioner - Non-Primary Care Provider (PCP)											
Giordano Michael L Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Simson Michael David	Practitioner - Non-Primary Care Provider (PCP)											
Colony Mary Deborah Md	Practitioner - Non-Primary Care Provider (PCP)											
Hammes Stephen R Md	Practitioner - Non-Primary Care Provider (PCP)											
Hantman Stuart Seth Md	Practitioner - Non-Primary Care Provider (PCP)											
Foster Coleen Marie	Practitioner - Non-Primary Care Provider (PCP)											
Fleischnick Ellen Ann Md	Practitioner - Non-Primary Care Provider (PCP)											
Lenhard Pa, Jaqueline	Practitioner - Non-Primary Care Provider (PCP)											
Oliphant John B	Practitioner - Non-Primary Care Provider (PCP)											
Casulo Carla	Practitioner - Non-Primary Care Provider (PCP)											
Noel Roderick Neal	Practitioner - Non-Primary Care Provider (PCP)											



Page 590 of 822 Run Date: 09/28/2018

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Baum David E Md	Practitioner - Non-Primary Care Provider (PCP)											1
Fitch Traci Mrs.	Practitioner - Non-Primary Care Provider (PCP)											1
Eskridge Etta Mary Md	Practitioner - Non-Primary Care Provider (PCP)											1
Dushuk Galina S Np	Practitioner - Non-Primary Care Provider (PCP)											1
Davis Joyce Lynn	Practitioner - Non-Primary Care Provider (PCP)											1
Garwol Nicole Marie	Practitioner - Non-Primary Care Provider (PCP)											1
Mueller Amy K	Practitioner - Non-Primary Care Provider (PCP)											1
Kreger Kellen L Rpa	Practitioner - Non-Primary Care Provider (PCP)											1
Derosas Juan Facundo Md	Practitioner - Non-Primary Care Provider (PCP)											1
Ayyad Rania Raouf	Practitioner - Non-Primary Care Provider (PCP)											1
Lambert Amanda Marie	Practitioner - Non-Primary Care Provider (PCP)											1
Burns Anne	Practitioner - Non-Primary Care Provider (PCP)											1
Takeda Koji	Practitioner - Non-Primary Care Provider (PCP)											1
Ebadi-Tehrani Mehran Michael	Practitioner - Non-Primary Care Provider (PCP)											1
Scagliola Diane M	Practitioner - Non-Primary Care Provider (PCP)											1
Aloisio Nicholas	Practitioner - Non-Primary Care Provider (PCP)											1
Flor Renee	Practitioner - Non-Primary Care Provider (PCP)											1
Gonillo Jennna A	Practitioner - Non-Primary Care Provider (PCP)											1
Nadine Bailey Ms Pa-C	Practitioner - Non-Primary Care Provider (PCP)											1
Upadhyayula Nagendra P Md	Practitioner - Non-Primary Care Provider (PCP)											1
Dever David Paul Md	Practitioner - Non-Primary Care Provider (PCP)											1
Halterman Marc W Md	Practitioner - Non-Primary Care Provider (PCP)											1
Burton Brenda C	Practitioner - Non-Primary Care Provider (PCP)											1
Allen Mary Patricia	Practitioner - Non-Primary Care Provider (PCP)											1
Battaglia Catherine F Md	Practitioner - Non-Primary Care Provider (PCP)											1
Kolthoff Charles O Dds	Practitioner - Non-Primary Care Provider (PCP)											1
Hallstrom Robert E	Practitioner - Non-Primary Care Provider (PCP)											1
Fultz Patrick James Md	Practitioner - Non-Primary Care Provider (PCP)											 
Utell Mark J Md	Practitioner - Non-Primary Care Provider (PCP)											1
Hinkle Andrea S Md	Practitioner - Non-Primary Care Provider (PCP)											1
Caffery Therese Ann	Practitioner - Non-Primary Care Provider (PCP)											 



Page 591 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Martin Janet L Np	Practitioner - Non-Primary Care Provider (PCP)										
Everett Clifford R Md	Practitioner - Non-Primary Care Provider (PCP)										
Kirchhoff Lorraine C Np	Practitioner - Non-Primary Care Provider (PCP)										
Novozhenets Irina	Practitioner - Non-Primary Care Provider (PCP)										
Ross Harold S Md	Practitioner - Non-Primary Care Provider (PCP)										
Leit Michael E Md	Practitioner - Non-Primary Care Provider (PCP)										
Click Michael Edwin	Practitioner - Non-Primary Care Provider (PCP)										
Brenner Joan S	Practitioner - Non-Primary Care Provider (PCP)										
Thomas Valerie S	Practitioner - Non-Primary Care Provider (PCP)										
Backenstoss Martine Susan Md	Practitioner - Non-Primary Care Provider (PCP)										
Christopher A Mills	Practitioner - Non-Primary Care Provider (PCP)										
Fleming Katheen Ann	Practitioner - Non-Primary Care Provider (PCP)										
Mcgrath Michael Gerard Md	Practitioner - Non-Primary Care Provider (PCP)										
Gramer Richard Lance	Practitioner - Non-Primary Care Provider (PCP)										
Philip Annie G Md	Practitioner - Non-Primary Care Provider (PCP)										
Stein Patrick	Practitioner - Non-Primary Care Provider (PCP)										
Milonni Anthony Mr.	Practitioner - Non-Primary Care Provider (PCP)										
Cohen Mark J Dds	Practitioner - Non-Primary Care Provider (PCP)										
Turner Deborah E	Practitioner - Non-Primary Care Provider (PCP)										
Morris Garret K	Practitioner - Non-Primary Care Provider (PCP)										
Sahin Bogachan	Practitioner - Non-Primary Care Provider (PCP)										
Tomiyama Koji	Practitioner - Non-Primary Care Provider (PCP)										
Girgis Pierre Md	Practitioner - Non-Primary Care Provider (PCP)										
Albert Julie Susan	Practitioner - Non-Primary Care Provider (PCP)										
Weiler Lynne E	Practitioner - Non-Primary Care Provider (PCP)										
Snyder Kenneth V Md	Practitioner - Non-Primary Care Provider (PCP)										
Early Kristine Holahan	Practitioner - Non-Primary Care Provider (PCP)										
Nirmal Kumar Fnu	Practitioner - Non-Primary Care Provider (PCP)										
Gitzelmann Christopher Anthony	Practitioner - Non-Primary Care Provider (PCP)										
Mahler Stewart C	Practitioner - Non-Primary Care Provider (PCP)										
Pedulla Sara M	Practitioner - Non-Primary Care Provider (PCP)										



Page 592 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Fellows Michalena Lucile Wallber	Practitioner - Non-Primary Care Provider (PCP)											
Nayda John Michael	Practitioner - Non-Primary Care Provider (PCP)											
Allen Jamie L	Practitioner - Non-Primary Care Provider (PCP)											
Lawrence Bryanna	Practitioner - Non-Primary Care Provider (PCP)											
Garcia Stephanie M	Practitioner - Non-Primary Care Provider (PCP)											
Cool Brooke Anne	Practitioner - Non-Primary Care Provider (PCP)											
Finch Megan Nadine	Practitioner - Non-Primary Care Provider (PCP)											
Purvis Andrea	Practitioner - Non-Primary Care Provider (PCP)											
Remec Peter Tomaz Md	Practitioner - Non-Primary Care Provider (PCP)											
Toy Eugene Patrick Md	Practitioner - Non-Primary Care Provider (PCP)											
Xiao Guang-Qian Md	Practitioner - Non-Primary Care Provider (PCP)											
Shlasko Edward Md	Practitioner - Non-Primary Care Provider (PCP)											
Papadakos Peter John Md	Practitioner - Non-Primary Care Provider (PCP)											
Block Peter Howard	Practitioner - Non-Primary Care Provider (PCP)											
Llinas Lux Laura C Md	Practitioner - Non-Primary Care Provider (PCP)											
Gestring Mark L Md	Practitioner - Non-Primary Care Provider (PCP)											
Alfieris George M	Practitioner - Non-Primary Care Provider (PCP)											
Privitera Michael R Md	Practitioner - Non-Primary Care Provider (PCP)											
Friedman Susan Marie Md	Practitioner - Non-Primary Care Provider (PCP)											
Boyd Allen Md	Practitioner - Non-Primary Care Provider (PCP)											
Perry Sandy Kalena S Md	Practitioner - Non-Primary Care Provider (PCP)											
Kast Cheryl A	Practitioner - Non-Primary Care Provider (PCP)											
Lafleur Carolyn Md	Practitioner - Non-Primary Care Provider (PCP)											
Avanzato Cheryl J Md	Practitioner - Non-Primary Care Provider (PCP)											
John W Gibbs Do	Practitioner - Non-Primary Care Provider (PCP)											
Allen Egan Forrest Md	Practitioner - Non-Primary Care Provider (PCP)											
Riggs Patrick Nelson Md	Practitioner - Non-Primary Care Provider (PCP)											1
Kiessling Mary Constance	Practitioner - Non-Primary Care Provider (PCP)											1
Strosky Michael Peter Jr	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Lunger Delean Grose	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Murray Elizabeth B	Practitioner - Non-Primary Care Provider (PCP)											1



Page 593 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

^ Sarety Net Providers in Green	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Mitchko Anne M	Practitioner - Non-Primary Care Provider (PCP)											
Gonzalez Adrian Michael	Practitioner - Non-Primary Care Provider (PCP)											
Michelini Ronald	Practitioner - Non-Primary Care Provider (PCP)											
Harvey Jennifer Lynn Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Chase Karin Susanne	Practitioner - Non-Primary Care Provider (PCP)											
Eyth Lorraine Anne	Practitioner - Non-Primary Care Provider (PCP)											
Rusu Iustinian	Practitioner - Non-Primary Care Provider (PCP)											
Johnpulle Romany Anne Nilanthi	Practitioner - Non-Primary Care Provider (PCP)											
Burfield Jennifer Lee	Practitioner - Non-Primary Care Provider (PCP)											
Kumar Neil Gupta	Practitioner - Non-Primary Care Provider (PCP)											
Schneider Glenn Todd	Practitioner - Non-Primary Care Provider (PCP)											
Joshi Nikhil P	Practitioner - Non-Primary Care Provider (PCP)											
Tesini Brenda Lane	Practitioner - Non-Primary Care Provider (PCP)											
Ritting Andrew Woods	Practitioner - Non-Primary Care Provider (PCP)											
Schaeffer Christopher James Md	Practitioner - Non-Primary Care Provider (PCP)											
Decastro Ismary O	Practitioner - Non-Primary Care Provider (PCP)											
Murphy Caprice	Practitioner - Non-Primary Care Provider (PCP)											
Madhudi Veena R	Practitioner - Non-Primary Care Provider (PCP)											
Akhtar Razia B	Practitioner - Non-Primary Care Provider (PCP)											
Paivanas Nicholas Andrew	Practitioner - Non-Primary Care Provider (PCP)											
Fico Delaina	Practitioner - Non-Primary Care Provider (PCP)											
Rapoport Tal	Practitioner - Non-Primary Care Provider (PCP)											
Mcintosh Celia Andrea	Practitioner - Non-Primary Care Provider (PCP)											
Luthra Saurav	Practitioner - Non-Primary Care Provider (PCP)											
Itkin Sarah	Practitioner - Non-Primary Care Provider (PCP)											
Ferger Jessica L	Practitioner - Non-Primary Care Provider (PCP)											
Miller Diana Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Cheong Janice	Practitioner - Non-Primary Care Provider (PCP)											
Strub William J	Practitioner - Non-Primary Care Provider (PCP)											1
Musleh Amer Ali	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Loysch Kelly	Practitioner - Non-Primary Care Provider (PCP)											



# New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 594 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Orzol Tania Mara	Practitioner - Non-Primary Care Provider (PCP)											
Trawick Katherine Ann	Practitioner - Non-Primary Care Provider (PCP)											
Philipson Elaine G	Practitioner - Non-Primary Care Provider (PCP)											
Davidoff Jack B Md	Practitioner - Non-Primary Care Provider (PCP)											
Siditsky Marc L	Practitioner - Non-Primary Care Provider (PCP)											
Das Vijay Sohan	Practitioner - Non-Primary Care Provider (PCP)											
Strang John G Md	Practitioner - Non-Primary Care Provider (PCP)											
Paine Theodora Sendera	Practitioner - Non-Primary Care Provider (PCP)											
Strobert Alycia L Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Hoagland Alice	Practitioner - Non-Primary Care Provider (PCP)											
Evans Mark	Practitioner - Non-Primary Care Provider (PCP)											
Gassler John Peter Md	Practitioner - Non-Primary Care Provider (PCP)											
Chaudron Linda Harriet Md	Practitioner - Non-Primary Care Provider (PCP)											
Sheehan Ruth Z	Practitioner - Non-Primary Care Provider (PCP)											
Beckman Howard Bruce Md	Practitioner - Non-Primary Care Provider (PCP)											
Dhawan Raman	Practitioner - Non-Primary Care Provider (PCP)											
Pangilinan Audwin J Md	Practitioner - Non-Primary Care Provider (PCP)											
Edgar Dianne M Md	Practitioner - Non-Primary Care Provider (PCP)											
Strohm Beverly Jane	Practitioner - Non-Primary Care Provider (PCP)											
Mc Cann Christina	Practitioner - Non-Primary Care Provider (PCP)											
Demilio Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Ban-Hoefen Makiko	Practitioner - Non-Primary Care Provider (PCP)											
Rombaut Cynthia	Practitioner - Non-Primary Care Provider (PCP)											
Borrelli Crystal G	Practitioner - Non-Primary Care Provider (PCP)											
Yunker Michael Alan	Practitioner - Non-Primary Care Provider (PCP)											
Ryan William Connell	Practitioner - Non-Primary Care Provider (PCP)											
Husband Richard Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Weis Emily Lavoie	Practitioner - Non-Primary Care Provider (PCP)											
Hopkin Justin Lee	Practitioner - Non-Primary Care Provider (PCP)											
Huber Samuel	Practitioner - Non-Primary Care Provider (PCP)											
Goldfarb Steven R Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 595 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Whitbeck Kristina Marie	Practitioner - Non-Primary Care Provider (PCP)											
Bennett Georgette	Practitioner - Non-Primary Care Provider (PCP)											
Allington Cynthia	Practitioner - Non-Primary Care Provider (PCP)											
Rundle Kathleen	Practitioner - Non-Primary Care Provider (PCP)											
Balmer-Swain Mallory Anne	Practitioner - Non-Primary Care Provider (PCP)											
Amalfi Ashley Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Streb Adam Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Reding Deniese Anne	Practitioner - Non-Primary Care Provider (PCP)											
Wilbur Danielle Marie	Practitioner - Non-Primary Care Provider (PCP)											
Kulandhaisamy Suresh	Practitioner - Non-Primary Care Provider (PCP)											
Jonovich Sarah Jayne Phd	Practitioner - Non-Primary Care Provider (PCP)											
Petroski Tara Marie	Practitioner - Non-Primary Care Provider (PCP)											
Matey Marcella Lynn Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Schinlever Michael Edward	Practitioner - Non-Primary Care Provider (PCP)											
Koushik Geetha	Practitioner - Non-Primary Care Provider (PCP)											
Li Ning	Practitioner - Non-Primary Care Provider (PCP)											
Krautwurst, Jamie	Practitioner - Non-Primary Care Provider (PCP)											
Prabhu Pranav	Practitioner - Non-Primary Care Provider (PCP)											
Tompkins Nancy J Np	Practitioner - Non-Primary Care Provider (PCP)											
Corey Patrick Spencer	Practitioner - Non-Primary Care Provider (PCP)											
Guiffre Aubree Marie	Practitioner - Non-Primary Care Provider (PCP)											
Koukantla Padma Rekha	Practitioner - Non-Primary Care Provider (PCP)											
Stiefel Jacqueline Anne	Practitioner - Non-Primary Care Provider (PCP)											
Weis Eliza K	Practitioner - Non-Primary Care Provider (PCP)											
Grace Tanya Rose	Practitioner - Non-Primary Care Provider (PCP)											
Darrow Marlyss Barton	Practitioner - Non-Primary Care Provider (PCP)											
Cucit Jamie Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Ostertag Kazmiera	Practitioner - Non-Primary Care Provider (PCP)											
Roemer David	Practitioner - Non-Primary Care Provider (PCP)											
Macdonald Molly	Practitioner - Non-Primary Care Provider (PCP)											
Bradley Caitlin	Practitioner - Non-Primary Care Provider (PCP)											



Page 596 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Siverling Jacquelyn	Practitioner - Non-Primary Care Provider (PCP)											
Kupicha Paul	Practitioner - Non-Primary Care Provider (PCP)											
Daley Patrick Michael	Practitioner - Non-Primary Care Provider (PCP)											
Pennella-Vaughn Janet Anne	Practitioner - Non-Primary Care Provider (PCP)											
Rodenberg Linda Ann Np	Practitioner - Non-Primary Care Provider (PCP)											
Horst Deborah Ann	Practitioner - Non-Primary Care Provider (PCP)											
Laroia Nirupama Md	Practitioner - Non-Primary Care Provider (PCP)											
Boyette Thel G Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Lesho Emil Patrick	Practitioner - Non-Primary Care Provider (PCP)											
Jessica Lynne Martin	Practitioner - Non-Primary Care Provider (PCP)											
Mcclurg Robert J Np	Practitioner - Non-Primary Care Provider (PCP)											
Hess Henry M Md	Practitioner - Non-Primary Care Provider (PCP)											
Midura Rajamani Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)											
Weslowski Matthew J Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Handy Alyson W Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Pietropaoli Anthony P Md	Practitioner - Non-Primary Care Provider (PCP)											
Thomas-Taylor Danielle Md	Practitioner - Non-Primary Care Provider (PCP)											
Griffin Erika L Np	Practitioner - Non-Primary Care Provider (PCP)											
Tomek Leslie	Practitioner - Non-Primary Care Provider (PCP)											
Reisig Mary Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Jolly Yvonne C	Practitioner - Non-Primary Care Provider (PCP)											
Tiegerman Yawen Z	Practitioner - Non-Primary Care Provider (PCP)											
Segal Arthur J Md	Practitioner - Non-Primary Care Provider (PCP)											
Ellis Cynthia M	Practitioner - Non-Primary Care Provider (PCP)											
Cudahy Richard Md	Practitioner - Non-Primary Care Provider (PCP)											
Caldwell Christopher B Md	Practitioner - Non-Primary Care Provider (PCP)											
Tyczinski Marcia Alicja Np	Practitioner - Non-Primary Care Provider (PCP)											
Woodhams Np, Kathleen	Practitioner - Non-Primary Care Provider (PCP)											
Ackerman Michael H	Practitioner - Non-Primary Care Provider (PCP)											
Woolston Daniel Leonard	Practitioner - Non-Primary Care Provider (PCP)											
Batlle-Quidgley Maria Yolanda	Practitioner - Non-Primary Care Provider (PCP)											



Page 597 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Easley Robert M Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Richardson Robin	Practitioner - Non-Primary Care Provider (PCP)											
Hatem Fadhi	Practitioner - Non-Primary Care Provider (PCP)											
Vidan Erez	Practitioner - Non-Primary Care Provider (PCP)											
Pruiett Jay	Practitioner - Non-Primary Care Provider (PCP)											
Monson John Rowat Telford Md	Practitioner - Non-Primary Care Provider (PCP)											
Bhatt Shweta	Practitioner - Non-Primary Care Provider (PCP)											
Bath Shelley Singh	Practitioner - Non-Primary Care Provider (PCP)											
Kim Johnstone M	Practitioner - Non-Primary Care Provider (PCP)											
Bucci Deanna Marie	Practitioner - Non-Primary Care Provider (PCP)											
Wunderlich Tara	Practitioner - Non-Primary Care Provider (PCP)											
Stewart Kevin D	Practitioner - Non-Primary Care Provider (PCP)											
Mordkovich Michelle Sara	Practitioner - Non-Primary Care Provider (PCP)											
Griffing Cindy Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Cai Hui	Practitioner - Non-Primary Care Provider (PCP)											
Swanger Gagne Michelle Sue	Practitioner - Non-Primary Care Provider (PCP)											
Ojo Amole Oloyede	Practitioner - Non-Primary Care Provider (PCP)											
Fidan Nowak Melihat	Practitioner - Non-Primary Care Provider (PCP)											
Miller Lauren Anne	Practitioner - Non-Primary Care Provider (PCP)											
Kulp Andrea Ms	Practitioner - Non-Primary Care Provider (PCP)											
Bianconi Christy Ms.	Practitioner - Non-Primary Care Provider (PCP)											
English Rebecca	Practitioner - Non-Primary Care Provider (PCP)											
Romano Karen Lyn	Practitioner - Non-Primary Care Provider (PCP)											
Langen Robert Alan	Practitioner - Non-Primary Care Provider (PCP)											
Mansfield Sharon L	Practitioner - Non-Primary Care Provider (PCP)											
Mcdowell Anne E	Practitioner - Non-Primary Care Provider (PCP)											
O'Malley Natasha	Practitioner - Non-Primary Care Provider (PCP)											
Franklin James	Practitioner - Non-Primary Care Provider (PCP)											
Kernan Christine M	Practitioner - Non-Primary Care Provider (PCP)											
Harmon Alexandria	Practitioner - Non-Primary Care Provider (PCP)											
Borden Rachel Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											




Page 598 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Rodriguez Manuel	Practitioner - Non-Primary Care Provider (PCP)											
Steevens Christopher Dale	Practitioner - Non-Primary Care Provider (PCP)											
Thompson Joel Peter	Practitioner - Non-Primary Care Provider (PCP)											
Halpenny Amanda A	Practitioner - Non-Primary Care Provider (PCP)											
Allen Jennifer L	Practitioner - Non-Primary Care Provider (PCP)											
Kilmer Abigail	Practitioner - Non-Primary Care Provider (PCP)											
Daigler-Kluge Maureen M	Practitioner - Non-Primary Care Provider (PCP)											
Thurley Jennifer M	Practitioner - Non-Primary Care Provider (PCP)											
Curr Colleen Margaret	Practitioner - Non-Primary Care Provider (PCP)											
Webster Suzanne Kay	Practitioner - Non-Primary Care Provider (PCP)											
Taub Vladimir	Practitioner - Non-Primary Care Provider (PCP)											
Chang Jin Yol Md	Practitioner - Non-Primary Care Provider (PCP)											
Lennon Dorothy Regina	Practitioner - Non-Primary Care Provider (PCP)											
Meehan Mary L	Practitioner - Non-Primary Care Provider (PCP)											
Florescue-Ferrantino Heather	Practitioner - Non-Primary Care Provider (PCP)											
Kopin Laurie Ann	Practitioner - Non-Primary Care Provider (PCP)											
Houle Sandra A Cnm	Practitioner - Non-Primary Care Provider (PCP)											
Sabnis Lata U Md	Practitioner - Non-Primary Care Provider (PCP)											
Shapiro Janine Ruth Md	Practitioner - Non-Primary Care Provider (PCP)											
Leicht William David Dds	Practitioner - Non-Primary Care Provider (PCP)											
Smith Sherrie L Csw	Practitioner - Non-Primary Care Provider (PCP)											
Mariuz Peter R Md	Practitioner - Non-Primary Care Provider (PCP)											
Rueckmann Erik Md	Practitioner - Non-Primary Care Provider (PCP)											
Deines John Howard	Practitioner - Non-Primary Care Provider (PCP)											
Thompson Bruce Robert Md	Practitioner - Non-Primary Care Provider (PCP)											
Flemister Adolph Samuel Jr	Practitioner - Non-Primary Care Provider (PCP)											
Bisognano John D Md	Practitioner - Non-Primary Care Provider (PCP)											
Adjei Osbert Nyarko Md	Practitioner - Non-Primary Care Provider (PCP)											
Holcomb Brenda M Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Kowalchuk Roman M Md	Practitioner - Non-Primary Care Provider (PCP)											
Tirone Michael Anthony Pt	Practitioner - Non-Primary Care Provider (PCP)											



Page 599 of 822 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Cannon John Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	<b>~</b>
Robinson Earl Paul Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Metzdorff Mark Terrance	Practitioner - Non-Primary Care Provider (PCP)											
Sharda Pradeep Somnath Md	Practitioner - Non-Primary Care Provider (PCP)											
Villarreal Armando	Practitioner - Non-Primary Care Provider (PCP)											
Selioutski Olga Do	Practitioner - Non-Primary Care Provider (PCP)											
Gaston Joclyn Renee	Practitioner - Non-Primary Care Provider (PCP)											
Desa Melissa M	Practitioner - Non-Primary Care Provider (PCP)											
Kolokythas Antonia	Practitioner - Non-Primary Care Provider (PCP)											
Van Wie Ruth	Practitioner - Non-Primary Care Provider (PCP)											
Storm Michelle L Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Webster Susanne Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Jimenez-Loo Walkiria	Practitioner - Non-Primary Care Provider (PCP)											
Blackburn Joanna Sarah	Practitioner - Non-Primary Care Provider (PCP)											
Bloss Jill W	Practitioner - Non-Primary Care Provider (PCP)											
Pierce Sheryl L Rn	Practitioner - Non-Primary Care Provider (PCP)											
Raub Jonathan	Practitioner - Non-Primary Care Provider (PCP)											
Davern William	Practitioner - Non-Primary Care Provider (PCP)											
Chaturvedi Abhishek Md	Practitioner - Non-Primary Care Provider (PCP)											
Solan Patrick Donovan	Practitioner - Non-Primary Care Provider (PCP)											
Soldiers/Sailors Mem Hsp Mh	Hospital											
Highland Hospital Of Rochester	Hospital											
Unity Hospital Rochester	Hospital											
Geneva General Hospital	Hospital											
Arnot Ogden Medical Center	Hospital	~	~	~	~	~	~	~	~	~	~	~
St James Mercy Hospital	Hospital	~	~	<b>~</b>	~	<b>~</b>		~			~	
St Josephs Hospital Elmira	Hospital											
F F Thompson Hospital	Hospital											
Clifton Springs Hsp Clinic	Hospital											
Nicholas H Noyes Mem Hosp	Hospital	~	~				~			~		~
Newark-Wayne Com Hsp Inc	Hospital											



# New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 600 of 822 Run Date: 09/28/2018

**DSRIP Implementation Plan Project** 

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

Jones Memorial Hospital United Memorial Medical Ctr Ira Davenport Mem Hsp In Medina Memorial Hospital Wyoming Community Hosp Co	Hospital Hospital Hospital Hospital Hospital Hospital	2.a.i	2.b.iii	2.b.iv 2.	2.b.vi 2	2.d.i 3	3.a.i	3.a.ii	3.a.v	3.f.i 4	4.a.iii	4.b.ii
Jones Memorial Hospital United Memorial Medical Ctr Ira Davenport Mem Hsp In Medina Memorial Hospital Wyoming Community Hosp Co	Hospital Hospital Hospital Hospital	<b>\</b>	<	<						<		
United Memorial Medical Ctr Ira Davenport Mem Hsp In Medina Memorial Hospital Wyoming Community Hosp Co	Hospital Hospital Hospital											<
Ira Davenport Mem Hsp In  Medina Memorial Hospital  Wyoming Community Hosp Co	Hospital Hospital								ļ			
Medina Memorial Hospital Wyoming Community Hosp Co	Hospital					_						
Wyoming Community Hosp Co	Hospital											
		<	<	<	<		<b>&lt;</b>	<	<	<	<	
Monroe Community Hospital	Hospital											
Rochester General Hospital	Hospital	<	<	<	<b>&lt;</b>	<b>&lt;</b>	<b>&lt;</b>	<	<	<	<	<
Strong Memorial Hospital	Hospital	<	<	<b>&lt;</b>	<b>\</b>	<b>&lt;</b>	<b>\</b>	<	<	<	<	<
Wayne Co Chp Nysarc Inc	Clinic											
Oak Orchard Community Health Ctr	Clinic	<	<	<	<b>&lt;</b>	<b>&lt;</b>	<b>&lt;</b>	<		<	<	<
Soldiers/Sailors Mem Hsp Mh	Clinic											
Finger Lakes Migrant Hlth	Clinic	<	<	<		<	<	<		<	<	<
Easter Seals Comp Primary Dt	Clinic											
Cooney Michelle Lea	Clinic											
Wayne Co Chap Nysarc Inc Hcbs3	Clinic											
Chemung County Health Center	Clinic											
Highland Hospital Of Rochester	Clinic											
Orleans Co Hith Dept Psshsp	Clinic											
Ucp Diagnostic And Trt Ctr	Clinic	<	<	<	<		<					<
Orleans Co Chap/Nysarc	Clinic											
A C Center Inc	Clinic	<	<	<b>&lt;</b>	<		<			<	<	<
Liv/Wyoming Co Arc Mr	Clinic											
Catholic Charities Rochester	Clinic											
Orleans County Comm Svc Mh	Clinic											
Ucp & Handi Chemung Ucp House	Clinic											
Chemung County Doh Lthhcp	Clinic											
Soldiers And Sailors Mem Hosp	Clinic											
Planned Parenthood Of Niag Co	Clinic	<										
Anthony L Jordan Health Ctr	Clinic	<	<	<	<	<	<			<	<	<
Unity Hospital Rochester	Clinic											
Geneva General Hospital	Clinic											



# New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 601 of 822 Run Date: 09/28/2018

**DSRIP Implementation Plan Project** 

## Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i 2.	b.iii 2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Arnot Ogden Medical Center	Clinic										1
St James Mercy Hospital	Clinic										1
St Josephs Hospital Elmira	Clinic										1
F F Thompson Hospital	Clinic										1
Cayuga Cnty Dept Of Health	Clinic										1
Allegany County Dept Of HIth	Clinic										1
Wyoming Co Health Dept	Clinic										1
Genesee County Health Dept	Clinic										1
Yates Bd Supv Co Phns Co	Clinic										1
Wayne Cty Public Hlth Service	Clinic										1
Steuben Board Of Superviso Co	Clinic	~	~	~	~	~	~		~	~	~
Schuyler County Legislature	Clinic										
Ontario Bd Suprv Phns Co	Clinic										
United Cerebral Palsy Roch	Clinic										1
Rochester Rehabilitation Ctr	Clinic	<u> </u>				~					1
Monroe Cnty Dept HIth Clinic	Clinic										1
Tri-County Family Medicine	Clinic	~									1
Livingston Cnty Hlth Dept	Clinic										1
Eastman Dental Center	Clinic										
Clifton Springs Hsp Clinic	Clinic										1
Nicholas H Noyes Mem Hosp	Clinic										1
Newark-Wayne Com Hsp Inc	Clinic										1
Jones Memorial Hospital	Clinic										1
United Memorial Medical Ctr	Clinic										
Ira Davenport Mem Hsp In	Clinic										
Medina Memorial Hospital	Clinic										 
Wyoming Community Hosp Co	Clinic										 
Rochester General Hospital	Clinic										 
Strong Memorial Hospital	Clinic										 
University Optometric Ctr	Clinic										 
Rushville Health Center Inc	Clinic	<b>✓</b>	<b>~</b>		~	~					~



Page 602 of 822 Run Date: 09/28/2018

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Stepping Stones Learning Center	Clinic											1
Seneca County Health Department	Clinic											1
Liberty Resources Psychology Physic	Clinic											1
Unity Linden Oaks Surgery Ctr Llc	Clinic											1
People Inc Cssz38	Clinic											1
His Branches Inc	Clinic											1
Huther Health Clinic	Clinic											1
Finger Lakes U C P Nhtd	Clinic											1
Ghrs, Llc	Clinic											1
Liberty Resources Inc	Case Management / Health Home	~	~				~			~		1
Hillside Childrens Ctr	Case Management / Health Home											1
St Josephs Villa Of Rocheste	Case Management / Health Home	~	~				~				~	1
Wayne Co Chp Nysarc Inc	Case Management / Health Home	~	~	~	~	~	~	~	~		~	~
People In Finger Lakes	Case Management / Health Home											1
Onondaga Case Management Inc	Case Management / Health Home											1
Soldiers/Sailors Mem Hsp Mh	Case Management / Health Home											1
Omrdd/Cont Devel Svcs Msc Wny	Case Management / Health Home											1
Easter Seals Comp Primary Dt	Case Management / Health Home											1
Comm Place Of Gr Roch	Case Management / Health Home											
Omrdd/Cayuga Home For Child	Case Management / Health Home											
Depaul Comm Ser Mh	Case Management / Health Home											
Cayuga Hm For Children Mh	Case Management / Health Home											
Living Opp Of Depaul Mh	Case Management / Health Home	~			~			~				
Family Ser Of Chemung Cnty Mh	Case Management / Health Home											
Mid Erie Mental Health Svc	Case Management / Health Home											
Wny Indep Liv Project	Case Management / Health Home											1
Omrdd/Roch Schof Holy Child	Case Management / Health Home											
Pathways Inc	Case Management / Health Home											
Orleans Co Arc	Case Management / Health Home											<u> </u>
Ontario Arc	Case Management / Health Home	~										<u> </u>
Unity/Cayuga-Br	Case Management / Health Home				1							



Page 603 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Steuben Co Chap Nysarc	Case Management / Health Home										
Mary Cariola Child Ctr	Case Management / Health Home										
Omrdd/Grace Lutheran Res Serv	Case Management / Health Home										
Omrdd/Lochland School Inc	Case Management / Health Home										
Livingston Wyoming Arc	Case Management / Health Home										
Lifetime Assistance-Wny	Case Management / Health Home										
Lifetime Assistance-FI	Case Management / Health Home										
Omrdd/Learn Disab Assoc Gen	Case Management / Health Home										
Omrdd/Genesee Co Arc	Case Management / Health Home										
Omrdd/Chemung Co Arc-FI	Case Management / Health Home										
Omrdd/Cayuga Home For Child	Case Management / Health Home										
Omrdd/Baden St Stlmnt Of Roch	Case Management / Health Home										
Cah Heritage Christian Servic	Case Management / Health Home										
Wayne Co Chap Nysarc Inc Hcbs3	Case Management / Health Home										
Allegany Co Chap Nysarc Hcbs3	Case Management / Health Home										
Ibero-American League Hcbs 2	Case Management / Health Home										
Chemung County Dept Soc Sv Ei	Case Management / Health Home										
Orleans Co Chap Nysarc Hcbs 3	Case Management / Health Home										
Genesee Co Chap Nysarc Hcbs 2	Case Management / Health Home										
Southern Tier Aids Program Ai	Case Management / Health Home										
Livingston Co Mh Icm	Case Management / Health Home										
Elmira Glove House Inc	Case Management / Health Home										
Lakeview Mental Health Icm Mh	Case Management / Health Home										
Seneca Co Bd Of Supvrs Psshsp	Case Management / Health Home										
Rochester Mental HIth Ctr Mh	Case Management / Health Home										
Park Ridge Mental Hlth Ctr Mh	Case Management / Health Home										
Schuyler Co Mhc Mh	Case Management / Health Home										
Monroe Cnty Nys Arc Day Trt	Case Management / Health Home										,
Steuben Cnty Comm Svcs Bd Mh	Case Management / Health Home										
Allegany Rehab Assoc Mh	Case Management / Health Home	~	~		~	~	~			<b>*</b>	,
Allegany Co Community Svcs Mh	Case Management / Health Home	~					~				



Page 604 of 822 Run Date: 09/28/2018

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
A C Center Inc	Case Management / Health Home											1
Cath Char Comm & Res Svc Ai M	Case Management / Health Home											1
Catholic Charities Rochester	Case Management / Health Home	~			~			~			<b>~</b>	~
Genesee Cty Mh	Case Management / Health Home											1
Orleans County Comm Svc Mh	Case Management / Health Home											1
Pathways Forest Drive Icf	Case Management / Health Home											1
Huther-Doyle Mem Institute	Case Management / Health Home											
Chemung Co Nys Arc Children'S	Case Management / Health Home											
Allegany Dept Of Health Lthhc	Case Management / Health Home											
Ucp & Handi Chemung Ucp House	Case Management / Health Home											1
Lifetime Assistance Holly St	Case Management / Health Home											1
Rtf Crestwood Childrens Ctr	Case Management / Health Home											
Wayne Cnty Community Srv Brd	Case Management / Health Home											1
Genesee County Hith Hha Co	Case Management / Health Home											
Orleans County Doh Hha	Case Management / Health Home											
Yates County Home Health	Case Management / Health Home											
Wayne Comm Nursing Care	Case Management / Health Home											
Steuben Co Pub Hlth & Nsg Srv	Case Management / Health Home											
Schuyler Home Hith Agcy Co	Case Management / Health Home											
Monroe County Chha	Case Management / Health Home											
Livingston Cnty Hlth Dept	Case Management / Health Home											1
Strong Memorial Hospital	Case Management / Health Home											
Hillside Childrens Center Day	Case Management / Health Home											
Lifespan/Greater Rochester Nhtd	Case Management / Health Home											
Continuing Develpment Svc Hcbs 6	Case Management / Health Home											
Suburban Adult Services Inc Spt	Case Management / Health Home											
Monroe Cnty Dept Of Health	Case Management / Health Home											1
Liberty Resources Psychology Physic	Case Management / Health Home											1
Steuben County Chapter Nysarc Inc	Case Management / Health Home											· <del></del>
Health Home Partners Of Wny Llc	Case Management / Health Home	~	~	~			~	~				~
Lochland School Inc Rsp	Case Management / Health Home											



Page 605 of 822 Run Date: 09/28/2018

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
L Woerner Inc	Case Management / Health Home											
Chautauqua County Department Of Mh	Case Management / Health Home											
People Inc Cssz38	Case Management / Health Home											
Schuyler County Chapter Nysarc Inc	Case Management / Health Home											
Mary Cariola Ctr Day/Ch	Case Management / Health Home											
People Rebuilding And Living In Dig	Case Management / Health Home											
Aim Independent Living Ctr Msc	Case Management / Health Home											
Finger Lakes U C P Nhtd	Case Management / Health Home											
Aim Independent Living Center Day	Case Management / Health Home											
Greater Rochester HIth Home Network	Case Management / Health Home	~	~	~	~	~	~	~			~	
Baker Victory Services	Case Management / Health Home											
Colletta Marilyn	Mental Health											
Liberty Resources Inc	Mental Health											
Hillside Childrens Ctr	Mental Health											
University Of Rochester-Psychiatric	Mental Health											
St Josephs Villa Of Rocheste	Mental Health											
Sasaran Luminita	Mental Health											
Arc Of Monroe County, The	Mental Health	~	~	~	~	~	~	~				
Mazourek Shirley	Mental Health											
Michelini Ronald	Mental Health											
Smith Kelly	Mental Health											
Norton Barbara	Mental Health											
Chiang Olivia	Mental Health											
Mutka Valerie	Mental Health											
Mcintyre Kevin	Mental Health											
Rehmani Shahida	Mental Health											
Klein Carolyn	Mental Health											
Weber Miriam	Mental Health											
Sarakanti Satyavathy Md	Mental Health											
Yacona Anthony	Mental Health											
Warner Gary Christopher Phd	Mental Health											



Page 606 of 822 Run Date: 09/28/2018

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Siverling Rosalina	Mental Health											
Callahan Paula Ann	Mental Health											1
Santos Elizabeth J Md	Mental Health											
Chlebus Patricia	Mental Health											1
Griffin Michael	Mental Health											
Burbank Ann	Mental Health											
Nitschke Susan	Mental Health											
Vierhile Amy E Np	Mental Health											
Tessena Matthew	Mental Health											
Strollo Bonnie Np	Mental Health											
Boyle Lisa L Md	Mental Health											
Liberatore Angela M Np	Mental Health											
Catholic Charities Community	Mental Health											
Peters Joseph I Jr Lcsw	Mental Health											
Onondaga Case Management Inc	Mental Health	~	~	~	~	~	~	~				
Elmira Psychiatric Center	Mental Health											
Michaels M Elizabeth Md	Mental Health											
Sams Deanna Palmeri	Mental Health											
Smith Jeremy Douglas Md	Mental Health											
Spurling Ronald D Md	Mental Health											
Soldiers/Sailors Mem Hsp Mh	Mental Health											
Norton Jessica Rose	Mental Health											
Burdick Mary Elizabeth	Mental Health											
Seger Anca Md	Mental Health											
Selke Laura Serene	Mental Health											
Cheema Muhammad Md	Mental Health											Ī T
Housing Optns Geriatric Assoc	Mental Health											ĺ
Tomek Leslie	Mental Health											ĺ
Abaci Saba A Md	Mental Health											Ī T
Andolsek Mary Ellen	Mental Health											
Carson Michelle	Mental Health									1		



# New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 607 of 822 Run Date: 09/28/2018

**DSRIP Implementation Plan Project** 

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Caprio Thomas Vincent Md	Mental Health											
Strahosky Susan M Md	Mental Health											
Mapstone Mark E	Mental Health											
Pisani Anthony R	Mental Health											
West Jennifer C	Mental Health											
Papperman Theodore J	Mental Health											
Cebollero Alberto Ramon	Mental Health											
Adams Heather Rebeccah Phd	Mental Health											
Fleeman Jennifer Anne Phd	Mental Health											
County Of Wayne	Mental Health											
Pappa Lisa Jean	Mental Health											
Song Jennifer Litterick	Mental Health											
Villani Anthony Joseph Md	Mental Health											
Scharf Michael Adair Md	Mental Health											
Mental Health Serv Se Corp V	Mental Health											
Elmira Psychiatric Center	Mental Health											
Denny Kevin	Mental Health											
Schneider William Normand Phd	Mental Health											
Golding Rebecca	Mental Health											
Easter Seals Comp Primary Dt	Mental Health											
Cole Deborah	Mental Health											
Mc Cann Christina	Mental Health											
Magyar Caroline Ilona	Mental Health											
Gaudette Marc D Phd	Mental Health											
Yost J Kelley Phd	Mental Health											
Yeager Roger	Mental Health											
Ebrahimi-Fard Behrooz Md	Mental Health											
Verme Thomas Barr Md	Mental Health											
Mead James C Md	Mental Health											
Lambert Lynn Marie Phd	Mental Health											
Garrison David M Md	Mental Health											



Page 608 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green											
	Participating Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Marino John C	Mental Health										
Calnan Kathleen M	Mental Health										
Corbett-Dick Patricia Anne	Mental Health										
Cole Lynn Lilly	Mental Health										
Abbasi Israr A Md	Mental Health										
Slimmer Lisa M Md	Mental Health										
Cayuga Hm For Children Mh	Mental Health										
Smith Sherrie L Csw	Mental Health										
Ismail Muhammad Saleem Md	Mental Health										
Chesire Amy Marie Csw	Mental Health										
Living Opp Of Depaul Mh	Mental Health										
Sasaran Bogdan Paul Md	Mental Health										
Family Ser Of Chemung Cnty Mh	Mental Health										
Mid Erie Mental Health Svc	Mental Health	~				~				~	
Wyman Peter Allen Phd	Mental Health										
Coffey Kevin A Coffey Lcsw	Mental Health										
Coy Carol Ann	Mental Health										
Basler Stephen Carl	Mental Health										
Pathways Inc	Mental Health										
Currier Glenn W Md	Mental Health										
Turner Deborah E	Mental Health										
Digiovanni Sue Kim Md	Mental Health										
Chaudron Linda Harriet Md	Mental Health										
Peckham Kimberly R	Mental Health										
Poleshuck Ellen Lee Phd	Mental Health										
Minkoff Robert A	Mental Health										
Goldenberg Beth	Mental Health										
Mick Robert Lee	Mental Health										
Vasile Joseph S Md	Mental Health										
Medina-Walpole Annette M Md	Mental Health										
Nobilski Mary S Md	Mental Health										



Page 609 of 822 Run Date: 09/28/2018

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Hines William	Mental Health											1
Kaufman David	Mental Health											1
Yeon Choon	Mental Health											1
Sandoz Andrea	Mental Health											1
Hubeishy Khalid Mahmoud Md	Mental Health											1
Fotiou Alexandra	Mental Health											1
Foody Raymond Oliver Phd	Mental Health											1
Rosica Lisa M Md	Mental Health											1
Wolf Steven	Mental Health											1
Mendola Robert James	Mental Health											1
Nasra George Salim Md	Mental Health											1
Porsteinsson Anton Pjetur Md	Mental Health											1
Landy Douglas Alan Md	Mental Health											1
Christie Michael L Md	Mental Health											1
Wallace James M	Mental Health											1
Driscoll W. D	Mental Health											1
Weisman Robert Lawrence Md	Mental Health											1
Duffy Virginia	Mental Health											1
Livingston Co Mh Icm	Mental Health											1
Jakobi Antoinette Md	Mental Health											1
Olesko Barbara A	Mental Health											1
Hyman Susan L Md	Mental Health											1
Nickels Mark William Md	Mental Health											1
Lewis Janet Lisa	Mental Health											1
Challapalli Vishnu Prasad	Mental Health											1
Bierdeman Brenda	Mental Health											1
Brewer Eric Joseph Md	Mental Health											1
Varallo Mark A Md	Mental Health											i
Rtf Hs Of The Good Shepherd	Mental Health											1
Elmira Glove House Inc	Mental Health											1
Lakeview Mental Health Icm Mh	Mental Health	~		~	~	~		~				ĺ



Page 610 of 822 Run Date: 09/28/2018

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Ortega Tulio Roberto Md	Mental Health										
Chlebowski Susan Md	Mental Health										
Demarco Laura Phd	Mental Health										
Duffy Katherine Plough Md	Mental Health										
Unity House Cayuga County Inc	Mental Health										
Erhart John Francis Md	Mental Health										
Fudge Julie Lynne Md	Mental Health										
Marrocco Mary K Md	Mental Health										
Pathways Inc	Mental Health										
Cayuga Counseling Svcs Inc	Mental Health										
Elmira Psychiatric Center	Mental Health										
Rochester Psychiatric Ctr	Mental Health										
Bezirganian Sophia K Md	Mental Health										
University Psychiatric Practice Inc	Mental Health										
Arcadia Family Practice Pc	Mental Health										
Langfitt John T Phd	Mental Health										
Rochester Mental Hith Ctr Mh	Mental Health										
Schuyler Co Mhc Mh	Mental Health										
Valenti Robert James Phd	Mental Health										
Peters Cathy J Rn	Mental Health										
Susco Michael C Md	Mental Health										
William E Mitchell Iii	Mental Health										
Goodyear Karen A Md	Mental Health										
Monroe Cnty Nys Arc Day Trt	Mental Health										
Winship Community Resid Inc	Mental Health										
Depaul Mental Hith Svcs B	Mental Health										
Cath Char Inc/So Tier Off	Mental Health										
Steuben Churchpeople A/P	Mental Health										
Orleans Co Chap/Nysarc	Mental Health										
East House Corporation	Mental Health	~	~	<b>~</b>		~	~			<b>~</b>	~
Steuben Cnty Comm Svcs Bd Mh	Mental Health										



Page 611 of 822 Run Date: 09/28/2018

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Allegany Rehab Assoc Mh	Mental Health											
Mcgrath Michael Gerard Md	Mental Health											
Pathways Inc	Mental Health	~	~	~		~						
Talbot Nancy Lynn	Mental Health											
Dawood Muhammad Md	Mental Health											
Pollard Robert Q Jr Phd	Mental Health											
Challapalli Roopa Md	Mental Health											
Reddy Prakash Patolla Md	Mental Health											
Houghtalen Rory P Md	Mental Health											
Lyness Jeffrey M Md	Mental Health											
Cath Char Comm & Res Svc Ai M	Mental Health											
Catholic Charities Rochester	Mental Health											
Ohm Mina Elizabeth Md	Mental Health											
Mustafa Syed Izhar Md	Mental Health											
Genesee Cty Mh	Mental Health											
Roskin Joan Md	Mental Health											
Orleans County Comm Svc Mh	Mental Health											
Rochester General Hospital	Mental Health											
Leibovici Adrian Md	Mental Health											
Bauer Stephen Fredrick Md	Mental Health											
Baker Hall,Inc	Mental Health											
Alpert Gillis Linda Jayne	Mental Health											
Watson William H Phd	Mental Health											
Lamberti Steven J Md	Mental Health											
Stern Robert Md	Mental Health											
Quijano Haidee Pidor Md	Mental Health											
Rich Steven A Md	Mental Health											
Amos John G	Mental Health											
Kosson Harlan Md	Mental Health											
Tariot Alice M Md	Mental Health											
Rodic Stanko Md	Mental Health											



Page 612 of 822 Run Date: 09/28/2018

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Tanna Suresh J Md	Mental Health											1
Steuben County Alcoholism Sub	Mental Health											1
Chemung Co Nys Arc Children'S	Mental Health	~	~				~	~				
Young Robert Britton Md	Mental Health											
Conwell Yeates Md	Mental Health											
Franzoni Edward M Sr Phd	Mental Health											
Nanavati Dinesh Mukundrai Md	Mental Health											 
Sulkes Stephen B Md	Mental Health											 
King Deborah A Phd	Mental Health											
Rtf Baker Hall	Mental Health											
Schneider Eugene John Md	Mental Health											
Genesee Council On Alcoholism	Mental Health											 
Reamy William R Md	Mental Health											 
Rtf Crestwood Childrens Ctr	Mental Health											 
Bottros Isis W Md	Mental Health											
Western Ny Childrens Pc	Mental Health											 
Rochester Pc	Mental Health											
Mahoney Thomas L Md	Mental Health											
Privitera Michael R Md	Mental Health											
Seeger Gregory L Md	Mental Health											
Touchstone W Joseph Md	Mental Health											
Rao Raja V Md	Mental Health											
Baciewicz Gloria Jean Md	Mental Health											
Depaul Addiction Services Inc	Mental Health											
Syracuse Brick House Inc	Mental Health											
Giaccio Richard G Md	Mental Health											 
Mh Svc Erie Southeast Corp V	Mental Health											
Munson Stephen W Md	Mental Health											
Mcdaniel Susan Holmes Phd	Mental Health											
Kreipe Richard Edmund Md	Mental Health											
Loeb Stuart L Md	Mental Health											



Page 613 of 822 Run Date: 09/28/2018

	Participatin <sub>(</sub>	g in Projects										
Provider Name	Provider Category	2.a.i 2	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Sahler Olle Jane Z Md	Mental Health											
Pediatrics And Adolescent Med	Mental Health											
Wohltmann Virginia Ann Md	Mental Health											
Western Ny Childrens Pc	Mental Health											
Elmira Pc	Mental Health											
Rochester Pc	Mental Health											
Community Hosp Medical Grp	Mental Health											
Caine Eric D Md	Mental Health											
Adamides Odysseus Jr Md	Mental Health											
Patil Kashinath B Md	Mental Health											
Rapoport Ram Wesley Md	Mental Health											
Schubmehl James M D	Mental Health											
Mccaffrey Jane C Md	Mental Health											
Rennert Eric Md	Mental Health											
Khan Faiz Ullah Md	Mental Health											
Chen Albert King-Cent	Mental Health											
Unity Hospital Rochester	Mental Health											
Qadeer Sheikh A Md	Mental Health											
St James Mercy Hospital	Mental Health											
St Josephs Hospital Elmira	Mental Health											
F F Thompson Hospital	Mental Health											
Ontario Cnty Dept Of M H	Mental Health	~					~	~			~	
Seneca Cnty Community Svc Boa	Mental Health											
De Paul Community Svcs Inc	Mental Health											
Wayne Cnty Community Srv Brd	Mental Health											
Steuben Cnty Comm Svcs Brd	Mental Health											
Genesee County Health Dept	Mental Health											
Orleans County Doh Hha	Mental Health											
Wayne Cty Public HIth Service	Mental Health											
Rochester Rehabilitation Ctr	Mental Health											
Clifton Springs Hsp Clinic	Mental Health											



Page 614 of 822 Run Date: 09/28/2018

	Participating	ı in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Nicholas H Noyes Mem Hosp	Mental Health											
Newark-Wayne Com Hsp Inc	Mental Health											
Clifton Springs Hosp & Clinic	Mental Health											
Medina Memorial Hospital	Mental Health											
Wyoming Community Hosp Co	Mental Health											
Rochester General Hospital	Mental Health											
Strong Memorial Hospital	Mental Health											
Pediatric Developmental Clinic	Mental Health											
Jonovich Sarah Jayne Phd	Mental Health											
Sharpe Matthew Christopher	Mental Health											
Smith Melissa Margaret	Mental Health											
Silverman Laura Beth Phd	Mental Health											
Ryan Melissa M	Mental Health											
Damann Krista Marguerite Phd	Mental Health											
Marshall Deborah Henry	Mental Health											
Aronzon Denise	Mental Health											
Roesser Jessica Lynn	Mental Health											
Cardella Laura Henrichs	Mental Health											
O'Hearn Amanda	Mental Health											
Swogger Marc	Mental Health											
Teisl Michael	Mental Health											
Cui Xingjia	Mental Health											
Jeronimo Angela Marie	Mental Health											
Becker Kelly	Mental Health											
Gigliotti Maria	Mental Health											
Whelpley Robert Wightman	Mental Health											
Chaudhry Monir Ahmad	Mental Health											
Pigeon Wilfred	Mental Health											
Fagan Kelly Anne	Mental Health											
Hayton-Oechsle Laura L	Mental Health											
Richman Jennifer	Mental Health											



Page 615 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green												
	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Huber Samuel	Mental Health											
Rochester General Hospital	Mental Health											
Rochester General Hospital	Mental Health											
Egan Joann Romano Np	Mental Health											
Corey Suzanne	Mental Health											
Mangarelli Patricia Ann	Mental Health											
Gardy Dorota Sylvia	Mental Health											
Fugle Anne	Mental Health											
Shafiq Nusrat	Mental Health											
Urmc Memory Care Program	Mental Health											
Kovac-Tantalo Linda	Mental Health											
Erie County South East Corp V	Mental Health	~	~	~	~		~	~			~	~
Erie County South East Corp V	Mental Health											
Klein Kathleen S	Mental Health											
Burkat Paul	Mental Health											
Cohen Andrew Laurence	Mental Health											
Mary Ann Mangiola-Wilson	Mental Health											
Graham Maureen	Mental Health											
Cerrito Beth	Mental Health											
Jaffery Syed H	Mental Health											
Stump Johanna Rose	Mental Health											
Portillo Guillermo	Mental Health											
Kurien Mani	Mental Health											
Swanger Gagne Michelle Sue	Mental Health											
Guiffre Aubree Marie	Mental Health											
Hasselberg Michael	Mental Health											
Kimberly A Brown	Mental Health											
Lewis Amanda J Np	Mental Health											
Northrup Valerie A	Mental Health											
Adelaja Abiola Oladapo	Mental Health											
Harmon Ashley A	Mental Health											



Page 616 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green											
	Participating	-									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Hong Jane H	Mental Health										
Digiovanni Anthony P	Mental Health										<u> </u>
Ali Shahid	Mental Health										
Bennett Linda	Mental Health										<u> </u>
Miller Tracy	Mental Health										
Butler Nichole	Mental Health										<u> </u>
Sharpe Robert Daniel	Mental Health										<u> </u>
Thompson Erin M	Mental Health										<u> </u>
Desa Melissa M	Mental Health										
Simson Michael David	Mental Health										
Massachi Sasha	Mental Health										1
Mancuso Darren Louis	Mental Health										
Ladarola Suzannah Joy	Mental Health										
Nowicky Lenore T	Mental Health										
Husband Richard Thomas	Mental Health										
Travers Jay	Mental Health										
Peterson Ryan W	Mental Health										
Ernsthausen Catherine	Mental Health										
Fabian Janet	Mental Health										
Fortuna-Dwulit Roma	Mental Health										
Wagner Gerhardt Stefan	Mental Health										
Miles Marianne Waneck	Mental Health										
Greene Jennifer	Mental Health										
Conolly Patricia M	Mental Health										
Bilinski Marie H	Mental Health										
Zhai Hongtao	Mental Health										1
Clendenin Carol	Mental Health										
Bodyk Ann I	Mental Health										
Meier Amy B	Mental Health										
Belen Alfred Dennis	Mental Health										
University Of Rochester	Mental Health										1



Page 617 of 822 Run Date: 09/28/2018

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Muxworthy Heather	Mental Health											
Pratts Michael	Mental Health											
Benson Carolyn E	Mental Health											
Johnson Jara Kim	Mental Health											
Peterson Marybeth Fanny	Mental Health											
Stratton Beth Amy	Mental Health											
Ersteniuk Eileen Hannan	Mental Health											
Zimmerman Sharon Eileen	Mental Health											
Long Gail	Mental Health											
Rowles Katherine W	Mental Health											
Chen Wei	Mental Health											
Solt Olana	Mental Health											
Gaetano Samantha	Mental Health											
Boldt Kelly Anne	Mental Health											
Corwin Amy Berube	Mental Health											
Chrabaszcz Amy	Mental Health											
Mathew Thankamma	Mental Health											
Hubbard Tina M	Mental Health											
Rafferty Sonya Elaine	Mental Health											
Deines John Howard	Mental Health											
Horn Katie M	Mental Health											
Rovet Richard John	Mental Health											
Decaporale-Ryan Lauren Nicole	Mental Health											
Cornell Ann Elizabeth	Mental Health											
Pavillard Michele A	Mental Health											
The Healing Connection Inc	Mental Health	~										
Walton Amy	Mental Health											
Chaffee Brian	Mental Health											
Radford Sandra	Mental Health											
Campe Kristin A	Mental Health											
Frunzi Sara	Mental Health											




Page 618 of 822 Run Date: 09/28/2018

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Kelly Brian Joseph	Mental Health											1
Barone John Michael	Mental Health											1
Romanki Matthew	Mental Health											1
Xu Chunying	Mental Health											1
Beneski-Barlow Stephanie A	Mental Health											1
Corigliano Frank John	Mental Health	~	~	~	~	~	~	~	~	~	~	~
Malcolm Kenya	Mental Health											1
Boeble Sandra	Mental Health											1
Malaret Bernadette	Mental Health											1
Pottinger Kathleen	Mental Health											1
Szklarska-Imiolek Magdalena Ewa	Mental Health											1
Murphy Sean P	Mental Health											1
Yildirim Yilmaz	Mental Health											1
Zielinski Rachel K	Mental Health											1
Scorsone Krista Lynn	Mental Health											1
Barlow Jeffrey	Mental Health											1
Sick Rebecca Ann	Mental Health											1
Agboro-Idahosa Ejiro V	Mental Health											1
Gallagher Renee	Mental Health											1
Herold Danielle	Mental Health											1
Mccormick Holly	Mental Health											1
Fu Annabel Shih-Hwei	Mental Health											1
Adams Jamie Lynn	Mental Health											1
Mietz Andrew J	Mental Health											1
Hoh Beth G	Mental Health											1
Catholic Charities Of The Diocese	Mental Health											1
Garrett Wendy Jo	Mental Health											1
Thomas Katelyn	Mental Health											1
Szulgit David	Mental Health											i
Baynes Kathleen Tappen	Mental Health											i
Davis Joyce Lynn	Mental Health											ĺ



Page 619 of 822 Run Date: 09/28/2018

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Grove Lisa	Mental Health											
Kroening Abigail Lea Hobson	Mental Health											
Mental Health Association Of Roches	Mental Health											
John Vineeth P	Mental Health											
Murray Allison Michelle	Mental Health											
Guerra Alma	Mental Health											
Obatusin Tayo	Mental Health											
Fidan Nowak Melihat	Mental Health											
Farah Jennifer Lynne	Mental Health											
Gascon Krista Marie	Mental Health											
Madan Rohit	Mental Health											
Sherman Gregory William	Mental Health											
Tredwell Catherine	Mental Health											
Giordano Allison Leonora	Mental Health											
Reinhardt Kristine M	Mental Health											
Saeed Zaid Iqbal	Mental Health											
Borden Rachel Elizabeth	Mental Health											
Baehr Nancy Jean	Mental Health											
Taglialatela Anna Lauren	Mental Health											
Shannon Elizabeth C	Mental Health											
Nadbrzuch Rachel L	Mental Health											
Siripornsawan Mongkae	Mental Health											
Marino John Christopher	Mental Health											
Fabian Janet L	Mental Health											
Pruiett Jay W	Mental Health											
Klein Michael Brandon	Mental Health											
Liberty Resources Inc	Substance Abuse											
Hillside Childrens Ctr	Substance Abuse											
St Josephs Villa Of Rocheste	Substance Abuse											
Pred Inc	Substance Abuse											
Catholic Charities Community	Substance Abuse											



Page 620 of 822 Run Date: 09/28/2018

**DSRIP Implementation Plan Project** 

# Finger Lakes Performing Provider System, Inc. (PPS ID:9)

Depth Dring Anchord Carmol Health Start State   Substance Abuse   Depth Dring Anchord Carmol Health Start   Substance Abuse   Substance		Participating in Projects	Projects										
Substance Abuses  Substance Ab	Provider Name	Provider Category	2.a		2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Substance Abuse   Substance	Delphi Drug Alcohol Council	Substance Abuse	<				<	<		<		<	<
Substance Abuse	Mid Erie Mental Health Svc	Substance Abuse											
Substance Abuse	Baden Street Settlement	Substance Abuse											
Substance Abuse	Dick Van Dyke A T C	Substance Abuse	<									<	
Substance Abuse   Substance	John L Norris A T C	Substance Abuse	<		ζ.	<	<	<	<	<	<	<	<
Substance Abuse   Substance	Conifer Park	Substance Abuse											
Substance Abuse   Substance	Allegany Rehab Assoc Mh	Substance Abuse											
Substance Abuse   Substance	Catholic Charities Rochester	Substance Abuse											
b         Substance Abuse         Image: Control of Abuse         Ima	Rochester General Hospital	Substance Abuse											
b	Huther-Doyle Mem Institute	Substance Abuse	<	<	<	<	<	<	<			<	
Ib         Substance Abuse         Imm         Substance Abuse         Imm         Imm         Substance Abuse         Imm	Cattaraugus Cnty Alchl⋐ Ab	Substance Abuse											
mm         Substance Abuse         Image: Control of Abuse         Im	Steuben County Alcoholism Sub	Substance Abuse											
Substance Abuse   Substance	Genesee Council On Alcoholism	Substance Abuse	<					<	<			<	
Substance Abuse         V	Depaul Addiction Services Inc	Substance Abuse											
IngsIn         Substance Abuse         Image: Control of the Abuse o	Syracuse Brick House Inc	Substance Abuse											
Authoristance Abuse         Substa	Council Alcohol Sub Abuse Livingstn	Substance Abuse	<	<	<			<	<			<	<
Substance Abuse         X	Action For A Better Community	Substance Abuse											
Substance Abuse         C	Mh Svc Erie Southeast Corp V	Substance Abuse											
Substance Abuse         C	Allegany Council On Alcohol	Substance Abuse	<				<	<				<	
30a	FLACRA	Substance Abuse	<		<	<	<	<	<	<	<	<	<
rd rd	Unity Hospital Rochester	Substance Abuse											
rd rd	Arnot Ogden Medical Center	Substance Abuse											
rd Goa	St James Mercy Hospital	Substance Abuse											
rd rd	St Josephs Hospital Elmira	Substance Abuse											
rd	Seneca Cnty Community Svc Boa	Substance Abuse											
	Wayne Cnty Community Srv Brd	Substance Abuse											
	Steuben Cnty Comm Svcs Brd	Substance Abuse											
	Wayne Cty Public HIth Service	Substance Abuse											
	Clifton Springs Hsp Clinic	Substance Abuse											
	United Memorial Medical Ctr	Substance Abuse											
	Clifton Springs Hosp & Clinic	Substance Abuse											



Page 621 of 822 Run Date: 09/28/2018

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Rochester General Hospital	Substance Abuse											
Strong Memorial Hospital	Substance Abuse											1
Rochester General Hospital	Substance Abuse											 
Erie County South East Corp V	Substance Abuse											
Recovery Counseling, Llc	Substance Abuse	~									~	 
Huther Health Clinic	Substance Abuse											 
Baird Nursing Home	Nursing Home											
Fairport Baptist Homes Adhc	Nursing Home	~							~	~		 
Wnys Veterans Hm At Batavia	Nursing Home	~							~			
Absolut Ctr Nur/Rehab At Houghton	Nursing Home											 
The Highlands At Brighton	Nursing Home											 
Absolut Ctr Nrs & Reh At Gasport	Nursing Home											
North Park Nursing Home Inc	Nursing Home											 
Ira Davenport Mem Hosp Adhc	Nursing Home											 
Hill Haven Rgh	Nursing Home											 
Huntington Living Center	Nursing Home											 
Mercycare Non Occ	Nursing Home											
St Anns Home For Aged Non Occ	Nursing Home											
Mm Ewing Continuing Cr Ctr Ad	Nursing Home											
Lakeside/Beikirch Care Cnt In	Nursing Home											
Living Center At Geneva South	Nursing Home											
Aaron Manor Rehab & Nrs Cente	Nursing Home											
Blossom View Nursing Home Inc	Nursing Home											
Penfield Place	Nursing Home											
Unity Living Center	Nursing Home											
Kirkhaven Snf	Nursing Home											
Wellsville Manor Care Center	Nursing Home											
Absolut Ct Nr & Reh At Three Rivers	Nursing Home	~										
Bethany Nursing Home Hrf	Nursing Home	~		~					~			
Jewish Home Infirmary Non Occ	Nursing Home	~							~			
Wedgewood Nursing Home	Nursing Home											



Page 622 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green											
	Participating	ı in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Wayne County Nursing Home	Nursing Home										
Avon Nursing Home	Nursing Home										
Wesley Gardens Corporation Sn	Nursing Home										
Chemung County Health Ctr Nsg	Nursing Home										
Leroy Village Green Rhcf Inc	Nursing Home	~		~				<b>&gt;</b>			<b>✓</b>
East Side Nursing Home	Nursing Home										
Genesee Cnty Snf Batavia	Nursing Home	~		~				<b>&gt;</b>			
Hornell Gardens	Nursing Home										
Soldiers & Sailors Mem Snf	Nursing Home										
Wayne Health Care	Nursing Home										
Newark Manor Nursing Home	Nursing Home										
Seneca Nursing & Rehab Ctr LI	Nursing Home										
Living Center At Geneva North	Nursing Home										
Elm Manor Nursing Home	Nursing Home										
Woodside Manor Nursing Home	Nursing Home										
Westgate Nursing Home Inc	Nursing Home										
St Johns HIth Care Corporatio	Nursing Home										
Blossom North Nrs & Rehab Center	Nursing Home										
The Shore Winds	Nursing Home										
Crest Manor Living & Rehab Ctr	Nursing Home	~		~				~			~
Church Home Of The Prot Epis	Nursing Home										
Brightonian Inc	Nursing Home										
Livingston County Ctr Nrs & Rehab	Nursing Home										
Conesus Lake Nursing Home	Nursing Home										
St Anns Community	Nursing Home										
St Josephs Hosp Snf	Nursing Home										
Monroe Community Hosp	Nursing Home										
Medina Memorial Hospital Snf	Nursing Home										
Wyoming County Comm Hosp Snf	Nursing Home										
Clifton Springs Hosp & Clinic	Nursing Home										
Latta Road Nursing Home	Nursing Home										



Page 623 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green												
	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Blossom Health Care Center	Nursing Home	~							~			
Hamilton Manor Nursing Home	Nursing Home											
The Villages Of Orleans HIth Reh Ct	Nursing Home											
The Hurlbut	Nursing Home											
Highland Health Care Center S	Nursing Home											
Elcor Nursing & Rehab Ctr	Nursing Home											
St Johns Penfield Homes Corporation	Nursing Home	~	~	~	~	~	~	~	~	~	~	~
Park Ridge Nursing Home Inc	Nursing Home											
Pavilion Operations , Llc	Nursing Home	~										
Batavia Health Care Center Llc	Nursing Home											
Steuben Operations Associates Llc	Nursing Home											
Ontario Operations Assoc Llc	Nursing Home											
Comprehensive At Orleans Llc	Nursing Home											
Blossom View Nursing Home	Nursing Home											
Kolstee Karen Elizabeth Rn	Pharmacy											
Innovative Services Inc	Pharmacy											
Sorensen Anna F Rn	Pharmacy											
Oak Orchard Community Health Ctr	Pharmacy											
Paine Theodora Sendera	Pharmacy											
Amodio Corinne Danielle Cnm	Pharmacy											
Park Ridge Apothecary Nc	Pharmacy											
Gray Donna Kay Cnm	Pharmacy											
Geroulds Prof Pharamcy Inc	Pharmacy											
Farnham Tammy Cnm	Pharmacy											
Obrecht Michael Robert Md	Pharmacy											
Mcentee James J	Pharmacy											
Strong Mem Hosp Univ Of Rochester	Pharmacy											
Innovative Services Inc	Pharmacy											
Chemung County Health Center	Pharmacy											
Bish Shelly Marie Rn	Pharmacy											
St Anns Home For The Aged	Pharmacy											



Page 624 of 822 Run Date: 09/28/2018

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Highland Hospital Of Rochester	Pharmacy											
A C Center Inc	Pharmacy											
Park Ridge Apothecary Inc	Pharmacy											
Geroulds Prof Pharm Inc	Pharmacy											
Unity Hospital Rochester	Pharmacy											
Geroulds Prof Pharm Inc	Pharmacy	~		~								~
Gerould S Professional Phcy	Pharmacy											
Clifton Springs Hsp Clinic	Pharmacy											
Newark-Wayne Com Hsp Inc	Pharmacy											
Monroe Community Hospital	Pharmacy											
Rochester General Hospital	Pharmacy											
Strong Memorial Hospital	Pharmacy											 
Richards Beverly Winklet	Pharmacy											 
Lifetime Pharmacy Llc	Pharmacy											 
University Of Rochester-Strong Mem	Pharmacy											
Fox Lacey R	Pharmacy											 
Highland Hospital Pharmacy	Pharmacy											 
Suzanne Wright Tamera S	Pharmacy											 
Naples Apothecary Inc	Pharmacy											 
United Memorial Medical Center	Pharmacy											
Parkview Health Services Llc	Pharmacy											
Trillium Health Inc	Pharmacy											
Hospice Of Orleans Inc	Hospice											
Ontario-Yates Hospice	Hospice											 
Livingston County Hospice	Hospice											 
Visiting Nurse Hosp/Pal Care	Hospice											 
Home Care And Hospice	Hospice											
Finger Lakes Vns Inc	Hospice											
Hcr	Hospice											
Southern Tier Hospice/Pall Ca	Hospice	~		~					~			
Lifetime Care/Hsp Roc/Wayne/S	Hospice											



Page 625 of 822 Run Date: 09/28/2018

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Lifetime Care	Hospice											
Arnot Ogden Medical Center	Hospice											 I
Vna Of Western Ny Inc	Hospice											 
L Woerner Inc	Hospice											
L Woerner Inc	Hospice											 
A Reflections Of You Counseling & Support Services, Llc	Community Based Organizations											 
Abell, Deborah	Community Based Organizations											
Advanced Foot Care Center	Community Based Organizations											
Ahmed R. Khan	Community Based Organizations											
Ahmed, Ansar	Community Based Organizations											
Al Sigl Community Of Agencies	Community Based Organizations											
Allegany Co Chapter Arc Day	Community Based Organizations											
Allegany County Chapter Nysarc Rsp	Community Based Organizations											
Allegany County Chapter Nysarc Smp	Community Based Organizations											 
Allegany County Chapter Nysarc Spv	Community Based Organizations											
Allegany County Department Of Health	Community Based Organizations	~										
Allegany/Western Steuben Rural Health Network, Inc	Community Based Organizations											
Allen, Jana	Community Based Organizations											
Alternatives For Battered Women	Community Based Organizations											
Amanda D. Hagen	Community Based Organizations											
American Home Patient	Community Based Organizations											
American Lung Association	Community Based Organizations											
Amethyst Joseph Peters, Llc	Community Based Organizations											
Amici Behavioral Health	Community Based Organizations											
Amin, Rutvic	Community Based Organizations											
Andrew T. Burr	Community Based Organizations											
Anthony Salazzo	Community Based Organizations											 
Anthony Salazzo Md	Community Based Organizations											 
Apple Transportation, Inc.	Community Based Organizations											 I
Arbor Housing And Development	Community Based Organizations	~			~			~				 
Arc Of Steuben	Community Based Organizations											 I



Page 626 of 822 Run Date: 09/28/2018

**DSRIP Implementation Plan Project** 

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Arnot Health	Community Based Organizations											
Arthritis Center Of Rochester	Community Based Organizations											
Autism Up	Community Based Organizations	~				~						
Avoca Medical Office	Community Based Organizations											
Batavia Health Care Center	Community Based Organizations											
Bateman, Crystal	Community Based Organizations											
Bernedette P. Minnella Md Pllc	Community Based Organizations											
Bhavani P. Kone	Community Based Organizations											
Bish, Shelly	Community Based Organizations											
Bittel, Jeremy	Community Based Organizations											
Bloomfield Family Practice	Community Based Organizations											
Borg & Ide Imaging, P.C.	Community Based Organizations											
Borge-Janania, Ana	Community Based Organizations											
Bose, Anirban	Community Based Organizations											
Brighton Medicine Associates, P.C.	Community Based Organizations											
Brighton Volunteer Ambulance	Community Based Organizations											
Brockport Family Medicine	Community Based Organizations											
Brockport Internal Medicine	Community Based Organizations											
Brockport Volunteer Ambulance Corp	Community Based Organizations											
Brost, Kimberly	Community Based Organizations											
Brown, Mark	Community Based Organizations											
Bruce Hira Md	Community Based Organizations											
Bruce R. Smoller	Community Based Organizations											
Cai, Hui	Community Based Organizations											
Calkins Creek Family Medicine	Community Based Organizations											
Calkins Medical Group	Community Based Organizations											
Cameron Ministries	Community Based Organizations											
Canal Landing	Community Based Organizations											
Canal Park Family Medicine	Community Based Organizations											
Canandaigua Va Medical Center	Community Based Organizations											
Canisteo (Aka Bruce Mackellar Md Pc)	Community Based Organizations	~	~									<b>~</b>



Page 627 of 822 Run Date: 09/28/2018

**DSRIP Implementation Plan Project** 

### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating in Pro	ojects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Casa Of Rochester Monroe County	Community Based Organizations											
Catholic Charites Of Steuben	Community Based Organizations	~			~	~				~	~	
Catholic Charities Of Finger Lakes	Community Based Organizations											
Cayuga Counseling Services, Inc.	Community Based Organizations	~					~	~			~	
Cayuga County Community Mental Health Center	Community Based Organizations											
Center For Remote Medical Management	Community Based Organizations											
Center For Urology, Plic	Community Based Organizations											
Centers Health Care	Community Based Organizations	~							~			
Charles Settlement House	Community Based Organizations	~										
Chataqua County Mental Health	Community Based Organizations											
Chemung County Dept Of Aging And Long Term Care	Community Based Organizations											
Chemung County Health Department	Community Based Organizations											
Children'S Health Home Of Upstate New York	Community Based Organizations											
Children'S Institute, Inc	Community Based Organizations											
Christa L. Whitney-Miller	Community Based Organizations											
Christine Stewart Md	Community Based Organizations											
Churchville Chili Family Medicine	Community Based Organizations											
Citizen'S Hose Company	Community Based Organizations											
Clemensen Family Practice	Community Based Organizations											
Clifton Springs Family Medicine	Community Based Organizations											
Clifton Springs Outpatient Clinic	Community Based Organizations											
Clinical Associates Of The Southern Tier (Arnot Health)	Community Based Organizations											
Cobblestone Healthcare	Community Based Organizations											
Community Care Of Western New York, Inc. Dba Homecare & Hospice	Community Based Organizations											
Companion Care Of Rochester	Community Based Organizations	~										
Compassionandsupport.Org, Technical Assistance Center For Emolst, Molst & Cccc	Community Based Organizations											
Compeer, Inc. / Nys Programs	Community Based Organizations	~		~		~	~	~			~	
Comprehensive Interdisciplinary Developmental Services, Inc.	Community Based Organizations											
Coordinated Care Services, Inc.	Community Based Organizations											
Corfu Family Care Center	Community Based Organizations											
											•	



Page 628 of 822 Run Date: 09/28/2018

**DSRIP Implementation Plan Project** 

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Council Of Agency Executives	Community Based Organizations											
Council On Addiction Recovery Services, Inc.	Community Based Organizations											
Council On Alcohol And Addictions Of The Finger Lakes	Community Based Organizations											
Covel, Todd	Community Based Organizations											
Cross Keys Internal Medicine	Community Based Organizations											
Cutrone, Marietta	Community Based Organizations											
Cywinski, David	Community Based Organizations											
Daigler Kluge	Community Based Organizations											
Daigler-Kluge Np, Maureen	Community Based Organizations											
Dailor, Heather	Community Based Organizations											
Dale Deahn Md, Pllc	Community Based Organizations											
Daoud, Magna	Community Based Organizations											
David R. Weber	Community Based Organizations											
Daystar	Community Based Organizations	~		~								
Dean Hanna Md	Community Based Organizations											
Dellenna Harper	Community Based Organizations											
Denise Bentley Consulting	Community Based Organizations											
Deniz Piriucci	Community Based Organizations											
Depaul Addiction Services	Community Based Organizations											
Depaul Supportive Case Management	Community Based Organizations											
Depaul Suppotive Case Management	Community Based Organizations											
Dickinson, Sophie	Community Based Organizations											
Digestive Center Of Western New York	Community Based Organizations											
Digestive Disease Associates	Community Based Organizations											
DI Counseling Services	Community Based Organizations											
Dr. Ashok Naik, Md Pllc	Community Based Organizations											 
Dundee Family Health Center	Community Based Organizations											
Eastside Pediatrics	Community Based Organizations											
Economic Opportunity Program	Community Based Organizations											
Edith Grannum Md	Community Based Organizations											
Edwards, Katie	Community Based Organizations											



Page 629 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

Essenberg, Jeffrey										ojects	Participating										
Elderwood At Homell Community Based Organizations	ii 3.a.v	3.a.ii	i	3.a.i	2.d.i	2.b.vi	2.b.iv	iii	2.b	2.a.i	Provider Category	Provider Name	.iii 2.b	2.b.vi 2.d.i	3.a.i 3.a	3.a	i 3	.a.v	3.f.i	4.a.iii	4.b.ii
Elmira Chemung Transportation Community Based Organizations											Community Based Organizations	Eisenberg, Jeffrey									
Emily R. Little Community Based Organizations Discopping Church Home Community Based Organizations Community Based Organizations Exercise Express Lic Exercise Express Lic Community Based Organizations Exercise Express Lic Community Based Organizations Faigi Morgos Md Families Cayuga Seneca Community Action Agency (Aka Health Families Cayuga Seneca) Family Medicial Health Of Affred Community Based Organizations Community Based Organizations Community Based Organizations Community Based Organizations Fering Marken Health Of Affred Community Based Organizations Fire States Allergy Clinic Community Based Organizations Fire States Allergy Clinic Finger Lakes Allergy Clinic Community Based Organizations Finger Lakes Community Health - Geneva Family Planning Finger Lakes Community Health - Geneva Family Planning Finger Lakes Community Based Organizations Finger Lakes Community Health - Geneva Family Planning Finger Lakes Community Based Organizations Finger Lakes Community Health - Geneva Family Planning Finger Lakes Community Health - Geneva Family Planning Finger Lakes Community Based Organizations Finger Lakes Repaily Clare Community Based Organizations Finger Lakes Repaily Clare Community Based Organizations Finger Lakes Repaily Clare Finger Lakes Repaily Clare Community Based Organizations Finger Lakes Repaily Clare Finger Lakes Repaily Flanning Finger Lakes Repaily Flanning Finger Lakes Repaily Clare Finger Lakes Repaily Flanning Finger Lakes Repaily Fl											Community Based Organizations	Elderwood At Hornell									
Episcopal Church Home  Community Based Organizations  Evangelist Reconstructive & Plastic Surgery  Community Based Organizations  Evangelist Reconstructive & Plastic Surgery  Community Based Organizations  Fail Morgos Md  Community Based Organizations  Community Based Organizations  Community Based Organizations  Community Based Organizations  Families Cayuga Seneca Community Action Agency (Aka Health Families Cayuga Seneca)  Community Based Organizations  Family Medical Health Of Alfreed  Community Based Organizations  Family Medical Health Of Alfreed  Community Based Organizations  Fernays, Matthew  Community Based Organizations  For Thompson Family Practice  For Thompson Family Practice  For Thompson Family Practice  Community Based Organizations  For Thompson Health System Emr  Community Based Organizations  Finger Lakes Allergy Clinic  Community Based Organizations  Finger Lakes Bone And Joint Center  Finger Lakes Community Health - Geneva Family Planning  Community Based Organizations  Finger Lakes Community Health - Geneva Family Planning  Community Based Organizations  Finger Lakes Community Health - Geneva Family Planning  Community Based Organizations  Finger Lakes Health Systems Agency  Community Based Organizations  Finger Lakes Family Care  Finger Lakes Gastroonterology  Community Based Organizations  Finger Lakes Health Systems Agency  Community Based Organizations  Finger Lakes Health Systems Agency  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations											Community Based Organizations	Elmira Chemung Transportation									
Exercise Express Lic Community Based Organizations											Community Based Organizations	Emily R. Little									
Exercise Express Lic Community Based Organizations Community Based	~					~	~			~	Community Based Organizations	Episcopal Church Home	~	~				<b>~</b>			
Failibis Cayuga Seneca Community Action Agency (Aka Health Families Cayuga Seneca Community Action Agency (Aka Health Families Cayuga Seneca)  Community Based Organizations  Family Medical Health Of Alfreed  Community Based Organizations  Feitshans, Lisa  Community Based Organizations  Community Based Organizations  Ferenays, Matthew  Community Based Organizations  Fi Thompson Family Practice  Community Based Organizations  Fi Thompson Health System Emr  Community Based Organizations  Fi Thompson Health System Emr  Community Based Organizations  Finger Lakes Allery Clinic  Community Based Organizations  Finger Lakes Organizations  Finger Lakes Cerebal Palsy, Inc.  Finger Lakes Cerebal Palsy, Inc.  Community Based Organizations  Finger Lakes Cerebal Palsy, Inc.  Community Based Organizations  Finger Lakes Cerebal Palsy, Inc.  Community Based Organizations  Finger Lakes Cerebal Palsy, Inc.  Community Based Organizations  Finger Lakes Carebal Palsy, Inc.  Community Based Organizations  Finger Lakes Carebal Palsy, Inc.  Community Based Organizations  Finger Lakes Castroenterology  Community Based Organizations  Finger Lakes Castroenterology  Community Based Organizations  Finger Lakes Remit Nystems Agency  Community Based Organizations  Finger Lakes Parent Network Inc  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organiz											Community Based Organizations	Evangelisti Reconstructive & Plastic Surgery									
Familites Cayuga Seneca Community Action Agency (Aka Health Familites Cayuga Seneca)  Community Based Organizations  Fethshans, Lisa  Community Based Organizations  Community Based Organizations  Fethshans, Lisa  Community Based Organizations  Community Based Organizations  Fithompson Family Practice  Fithompson Health System Erm  Community Based Organizations  Finger Lakes Allergy Clinic  Community Based Organizations  Finger Lakes Community Community Based Organizations  Finger Lakes Community Health - Geneva Family Planning  Community Based Organizations  Finger Lakes Community Health - Geneva Family Planning  Community Based Organizations  Finger Lakes Community Health - Geneva Family Planning  Community Based Organizations  Finger Lakes Community Community Based Organizations  Finger Lakes Family Care  Community Based Organizations  Finger Lakes Gastroenterology  Community Based Organizations  Finger Lakes Health Systems Agency  Community Based Organizations  Finger Lakes Health Systems Agency  Community Based Organizations  Finger Lakes Health Systems Agency  Community Based Organizations  Finger Lakes Health Systems Agency  Community Based Organizations  Finger Lakes Parent Network Inc  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Finger Lakes Parent Network Inc  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Finger Lakes Parent Network					~					~	Community Based Organizations	Exercise Express Llc		~							
Familis Cayuga Seneca)  Family Medical Health Of Alfreed  Community Based Organizations  Fethshans, Lisa  Community Based Organizations  Fernaays, Matthew  Community Based Organizations  Fir Thompson Family Practice  Community Based Organizations  Fir Thompson Family Practice  Community Based Organizations  Finger Lakes Allergy Clinic  Community Based Organizations  Finger Lakes Bone And Joint Center  Community Based Organizations  Finger Lakes Cerebal Palsy, Inc.  Community Based Organizations  Finger Lakes Corebal Palsy, Inc.  Community Based Organizations  Finger Lakes Community Health - Geneva Family Planning  Community Based Organizations  Finger Lakes Community Health - Geneva Family Planning  Finger Lakes Datos  Community Based Organizations  Finger Lakes Community Health - Geneva Family Planning  Community Based Organizations  Finger Lakes Datos  Community Based Organizations  Finger Lakes Gastroenterology  Finger Lakes Gastroenterology  Community Based Organizations  Finger Lakes Family Care  Community Based Organizations  Finger Lakes Health Systems Agency  Community Based Organizations  Finger Lakes Health Systems Agency  Community Based Organizations  Finger Lakes Medical Transport  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Medical Transport  Community Based Organizations  Finger Lakes Medical Transport  Community Based Organizations  Finger Lakes Medical Transport  Community Based Organizations  Finger Lakes Medical Transport  Community Based Organizations  Finger Lakes Medical Transport  Community Based Organizations  Finger Lakes Medical Transport  Community Based Organizations  Finger Lakes Medical Transport  Community Based Organizations  Finger Lakes Medical Transport  Community Based Organizations  Finger Lakes Medical Transport  Community											Community Based Organizations	Faig Morgos Md									
Feitshans, Lisa Community Based Organizations Fernays, Matthew Community Based Organizations Fir Thompson Family Practice Community Based Organizations Fir Thompson Health System Emr Community Based Organizations Finger Lakes Allergy Clinic Community Based Organizations Finger Lakes Allergy Clinic Community Based Organizations Finger Lakes Bone And Joint Center Community Based Organizations Finger Lakes Cerebal Palsy, Inc. Community Based Organizations Finger Lakes Cerebal Palsy, Inc. Community Based Organizations Finger Lakes Cerebal Palsy, Inc. Community Based Organizations Finger Lakes Cerebal Palsy, Inc. Community Based Organizations Finger Lakes Pamily Care Finger Lakes Pamily Care Community Based Organizations Finger Lakes Family Care Community Based Organizations Finger Lakes Gastroenterology Community Based Organizations Finger Lakes Gastroenterology Community Based Organizations Finger Lakes Health Systems Agency Community Based Organizations Finger Lakes Health Systems Agency Community Based Organizations Finger Lakes Health Systems Agency Community Based Organizations Finger Lakes Health Systems Agency Community Based Organizations Finger Lakes Health Systems Agency Community Based Organizations Finger Lakes Health Systems Agency Community Based Organizations Finger Lakes Parent Network Inc Community Based Organizations Finger Lakes Parent Network Inc Community Based Organizations Finger Lakes Parent Network Inc Finger Lakes Parent Network Inc Community Based Organizations Finger Lakes Parent Network Inc Community Based Organizations Finger Lakes Parent Network Inc Community Based Organizations Finger Lakes Parent Network Inc Finger Lakes Parent Network Inc Finger Lakes Parent Network Inc Finger Lakes Parent Network Inc Finger Lakes Parent Network Inc Finger Lakes Parent Network Inc Finger Lakes Parent Network Inc Finger Lakes Parent Network Inc Finger Lakes Parent Network Inc Finger Lakes Parent Network Inc Finger Lakes Parent Network Inc Finger Lakes Parent Network Inc Finger Lakes Parent Network I											Community Based Organizations										
Fernaays, Matthew  Community Based Organizations  Finder Lakes Allergy Clinic  Finger Lakes Allergy Clinic  Finger Lakes Cerebal Palsy, Inc.  Finger Lakes Community Based Organizations  Finger Lakes Cerebal Palsy, Inc.  Community Based Organizations  Finger Lakes Community Based Organizations  Finger Lakes Cerebal Palsy, Inc.  Community Based Organizations  Finger Lakes Community Health - Geneva Family Planning  Community Based Organizations  Finger Lakes Community Health - Geneva Family Planning  Community Based Organizations  Finger Lakes Family Care  Community Based Organizations  Finger Lakes Gastroenterology  Community Based Organizations  Finger Lakes Health Systems Agency  Community Based Organizations  Finger Lakes Health Systems Agency  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Finger Lakes Parent Network Inc  Finger Lakes Parent Network Inc  Finger L											Community Based Organizations	Family Medical Health Of Alfreed									
Ff Thompson Family Practice Community Based Organizations Finger Lakes Allergy Clinic Community Based Organizations Finger Lakes Cerebal Palsy, Inc. Community Based Organizations Community Based Organizations Finger Lakes Community Health - Geneva Family Planning Community Based Organizations Finger Lakes Community Health - Geneva Family Planning Community Based Organizations Finger Lakes Community Health - Geneva Family Planning Community Based Organizations Finger Lakes Community Health - Geneva Family Planning Community Based Organizations Finger Lakes Family Care Community Based Organizations Finger Lakes Family Care Community Based Organizations Finger Lakes Gastroenterology Community Based Organizations Finger Lakes Medical Transport Community Based Organizations Finger Lakes Medical Transport Community Based Organizations Finger Lakes Parent Network Inc Community Based Organizations Finger Lakes Parent Network Inc Community Based Organizations Finger Lakes Parent Network Inc Community Based Organizations Finger Lakes Parent Network Inc Community Based Organizations Finger Lakes Parent Network Inc Community Based Organizations Finger Lakes Parent Network Inc Community Based Organizations Finger Lakes Parent Network Inc Community Based Organizations Finger Lakes Parent Network Inc Community Based Organizations Finger Lakes Parent Network Inc Community Based Organizations Finger Lakes Parent Network Inc Community Based Organizations Finger Lakes Parent Network Inc Community Based Organizations Finger Lakes Parent Network Inc Community Based Organizations Finger Lakes Parent Network Inc Community Based Organizations Finger Lakes Parent Network Inc Community Based Organizations Finger Lakes Parent Network Inc Community Based Organizations Finger Lakes Parent Network Inc Community Based Organizations Finger Lakes Parent Network Inc Community Based Organizations Finger Lakes Parent Network Inc Community Based Organizations Finger Lakes Parent Network Inc Community Based Organizations Finger Lakes Parent Network											Community Based Organizations	Feitshans, Lisa									
Ff Thompson Health System Emr  Community Based Organizations  Finger Lakes Allergy Clinic  Community Based Organizations  Finger Lakes Bone And Joint Center  Community Based Organizations  Finger Lakes Cerebal Palsy, Inc.  Community Based Organizations  Finger Lakes Community Health - Geneva Family Planning  Community Based Organizations  Finger Lakes Community Health - Geneva Family Planning  Community Based Organizations  Finger Lakes Family Care  Community Based Organizations  Finger Lakes Gastroenterology  Community Based Organizations  Finger Lakes Health Systems Agency  Community Based Organizations  Finger Lakes Medical Transport  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Women'S Health Llc  Community Based Organizations  Finderlake Women'S Health Llc  Community Based Organizations  Finderlake Family Medicine  Finealth Pc  Finealth Pc  Community Based Organizations  Findelth Pc  Community Based Organizations  Food Link  Community Based Organizations  Community Based Organizations  Community Based Organizations  Foote, Colleen  Community Based Organizations											Community Based Organizations	Fernaays, Matthew									
Finger Lakes Allergy Clinic Community Based Organizations Finger Lakes Bone And Joint Center Community Based Organizations Finger Lakes Cerebal Palsy, Inc. Community Based Organizations Finger Lakes Community Health - Geneva Family Planning Community Based Organizations Finger Lakes Community Health - Geneva Family Planning Community Based Organizations Finger Lakes Ddso Community Based Organizations Finger Lakes Family Care Community Based Organizations Finger Lakes Gastroenterology Community Based Organizations Finger Lakes Health Systems Agency Community Based Organizations Finger Lakes Medical Transport Community Based Organizations Finger Lakes Parent Network Inc Community Based Organizations Finger Lakes Parent Network Inc Finger Lakes Organizations Finger Lakes Momen'S Health Lic Community Based Organizations Finger Lakes Parent Network Inc Finger Lakes Parent Network Inc Community Based Organizations Finger Lakes Finger Health Center Finger Lakes Finger Lakes Momen'S Health Lic Community Based Organizations Finger Lakes Finger Lakes Women'S Health Lic Community Based Organizations Finger Lakes Finger Lakes Women'S Health Lic Community Based Organizations Finger Lakes Women'S Health Lic Community Based Organizations Finger Lakes Finger Lakes Medical Transport Finger Lakes Parent Network Inc Community Based Organizations Finger Lakes Medical Transport Finger Lakes Parent Network Inc Finger Lakes Medical Transport Finger Lakes Parent Network Inc Finger Lakes Medical Transport Finger Lakes Parent Network Inc Finger Lakes Parent Network Inc Finger Lakes Parent Network Inc Finger Lakes Parent Network Inc Finger Lakes Parent Network Inc Finger Lakes Parent Network Inc Finger Lakes Parent Network Inc Finger Lakes Parent Network Inc Finger Lakes Parent Network Inc Finger Lakes Parent Network Inc Finger Lakes Parent Network Inc Finger Lakes Parent Network Inc Finger Lakes Parent Network Inc Finger Lakes Parent Network Inc Finger Lakes Parent Network Inc Finger Lakes Parent Network Inc Finger Lakes Parent Network											Community Based Organizations	Ff Thompson Family Practice									
Finger Lakes Bone And Joint Center  Community Based Organizations  Finger Lakes Cerebal Palsy, Inc.  Community Based Organizations  Finger Lakes Community Health - Geneva Family Planning  Community Based Organizations  Finger Lakes Ddso  Finger Lakes Family Care  Community Based Organizations  Finger Lakes Gastroenterology  Community Based Organizations  Finger Lakes Health Systems Agency  Community Based Organizations  Finger Lakes Health Systems Agency  Community Based Organizations  Finger Lakes Medical Transport  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent											Community Based Organizations	Ff Thompson Health System Emr									
Finger Lakes Cerebal Palsy, Inc.  Community Based Organizations  Finger Lakes Community Health - Geneva Family Planning  Community Based Organizations  Finger Lakes Ddso  Community Based Organizations  Finger Lakes Family Care  Community Based Organizations  Finger Lakes Gastroenterology  Community Based Organizations  Finger Lakes Health Systems Agency  Community Based Organizations  Finger Lakes Health Systems Agency  Community Based Organizations  Finger Lakes Medical Transport  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Medical Transport  Community Based Organizations  Finger Lakes Medical Transport  Community Based Organizations  Finger Lakes Medical Transport  Community Based Organizations  Finger Lakes Medical Transport  Community Based Organizations  Finger Lakes Medical Transport  Community Based Organizations  Finger Lakes Medical Transport  Community Based Organizations  Finger Lakes Medical Transport  Community Based Organizations  Finger Lakes Medical Transport  Community Based Organizations  Finger Lakes Medical Transport  Community Based Organizations  Community Based Organizations  Finger Lakes Medical Transport  Community Based Organizations  Finger Lakes Medical Transport  Community Based Organizations  Finger Lakes Medical Transport  Community Based Organizations  Finger Lakes Medical Transport  Community Based Organizations  Finger Lakes Medical Transport  Community Based Organizations  Finger Lakes Medical Transport  Communi											Community Based Organizations	Finger Lakes Allergy Clinic									
Finger Lakes Community Health - Geneva Family Planning  Community Based Organizations  Finger Lakes Ddso  Community Based Organizations  Finger Lakes Family Care  Community Based Organizations  Finger Lakes Gastroenterology  Community Based Organizations  Finger Lakes Health Systems Agency  Community Based Organizations  Finger Lakes Medical Transport  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Medical Transport  Community Based Organizations  Finger Lakes Medical Transport  Community Based Organizations  Finger Lakes Medical Transport  Community Based Organizations  Finger Lakes Medical Transport  Community Based Organizations  Finger Lakes Medical Transport  Community Based Organizations  Finger Lakes Medical Transport  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Finger Lakes Parent Network Inc  Community Based Organizations  Finger Lakes Parent Network Inc  Finger Lakes Parent Network Inc  Finger Lakes Parent Network Inc  Finger Lakes Parent Network Inc  Finger Lakes Parent Network Inc  Finger Lakes Parent Network Inc  Finger Lakes Parent Network Inc  Finger Lakes Parent Network Inc  Finger Lakes Parent Network Inc  Finger Lakes Parent Network Inc  Finger Lakes Parent Net											Community Based Organizations	Finger Lakes Bone And Joint Center									
Finger Lakes Ddso Community Based Organizations Finger Lakes Family Care Community Based Organizations Finger Lakes Gastroenterology Community Based Organizations Finger Lakes Health Systems Agency Community Based Organizations Finger Lakes Medical Transport Community Based Organizations Finger Lakes Parent Network Inc Community Based Organizations Finger Lakes Parent Network Inc Community Based Organizations Fingerlakes Women'S Health Llc Community Based Organizations Fingerlakes Women'S Health Llc Community Based Organizations Findently Family Medicine Community Based Organizations Findently Family Health Center) Community Based Organizations Findently For Colleen Community Based Organizations Foote, Colleen Community Based Organizations Foote, Colleen Community Based Organizations Foote, Colleen Community Based Organizations Foote, Colleen Community Based Organizations Foote, Colleen Community Based Organizations Foote, Colleen Community Based Organizations Foote, Colleen Community Based Organizations Foote, Colleen Community Based Organizations Foote, Colleen Community Based Organizations Foote, Colleen				~						~	Community Based Organizations	Finger Lakes Cerebal Palsy, Inc.			<b>✓</b>						
Finger Lakes Family Care Community Based Organizations Singer Lakes Gastroenterology Community Based Organizations Singer Lakes Health Systems Agency Community Based Organizations Singer Lakes Medical Transport Community Based Organizations Singer Lakes Parent Network Inc Community Based Organizations Singer Lakes Women'S Health Llc Community Based Organizations Singerlakes Women'S Health Llc Community Based Organizations Singerlakes Women'S Health Llc Community Based Organizations Singerlakes Women'S Health Llc Community Based Organizations Singerlakes Women'S Health Llc Community Based Organizations Singerlakes Women'S Health Community Based Organizations Singerlakes Women'S Health Community Based Organizations Singerlakes Women'S Health Center) Community Based Organizations Singerlakes Women'S Health Center) Community Based Organizations Singerlakes Women'S Health Center) Community Based Organizations Singerlakes Women'S Health Center) Community Based Organizations Singerlakes Women'S Health Center) Community Based Organizations Singerlakes Women'S Health Center) Community Based Organizations Singerlakes Women'S Health Center) Community Based Organizations Singerlakes Women'S Health Center Singerlakes Women'											Community Based Organizations	Finger Lakes Community Health - Geneva Family Planning									
Finger Lakes Gastroenterology Community Based Organizations Finger Lakes Health Systems Agency Community Based Organizations Finger Lakes Medical Transport Community Based Organizations Finger Lakes Parent Network Inc Community Based Organizations Finger Lakes Women'S Health LIc Community Based Organizations Fingerlakes Women'S Health LIc Community Based Organizations Flaherty Family Medicine Community Based Organizations Flhealth Pc Community Based Organizations Flhealth Pc (Clyde Family Health Center) Community Based Organizations Food Link Community Based Organizations Foote, Colleen Community Based Organizations											Community Based Organizations	Finger Lakes Ddso									
Finger Lakes Health Systems Agency Community Based Organizations Finger Lakes Medical Transport Community Based Organizations Finger Lakes Parent Network Inc Community Based Organizations Fingerlakes Women'S Health Lic Community Based Organizations Flaherty Family Medicine Community Based Organizations Flhealth Pc Community Based Organizations Flhealth Pc Community Based Organizations Flhealth Pc (Clyde Family Health Center) Community Based Organizations Flood Link Community Based Organizations Foote, Colleen Community Based Organizations Foote, Colleen Community Based Organizations Foote, Colleen Community Based Organizations Foote, Colleen Community Based Organizations Foote, Colleen Community Based Organizations Foote, Colleen Community Based Organizations Foote, Colleen											Community Based Organizations	Finger Lakes Family Care									
Finger Lakes Medical Transport Community Based Organizations Finger Lakes Parent Network Inc Community Based Organizations Fingerlakes Women'S Health Llc Community Based Organizations Flaherty Family Medicine Community Based Organizations Flhealth Pc Community Based Organizations Flhealth Pc (Clyde Family Health Center) Community Based Organizations Flood Link Community Based Organizations Foote, Colleen Community Based Organizations Foote, Colleen Community Based Organizations Foote, Colleen Community Based Organizations Foote, Colleen Community Based Organizations Foote, Colleen Community Based Organizations Foote, Colleen Community Based Organizations Foote, Colleen											Community Based Organizations	Finger Lakes Gastroenterology									
Finger Lakes Parent Network Inc  Community Based Organizations  Fingerlakes Women'S Health Llc  Community Based Organizations  Flaherty Family Medicine  Community Based Organizations  Community Based Organizations  Flhealth Pc  Community Based Organizations  Flhealth Pc (Clyde Family Health Center)  Community Based Organizations  Food Link  Community Based Organizations  Community Based Organizations  Foote, Colleen  Community Based Organizations											Community Based Organizations	Finger Lakes Health Systems Agency									
Fingerlakes Women'S Health Llc Community Based Organizations SIDAMENT Family Medicine Community Based Organizations SIDAMENT Flhealth Pc Community Based Organizations SIDAMENT Flhealth Pc (Clyde Family Health Center) Community Based Organizations SIDAMENT FOOD Link SIDAMENT FOOD COMMUNITY Based Organizations SIDAMENT FOOD COMMUNITY Based Organizations SIDAMENT											Community Based Organizations	Finger Lakes Medical Transport									
Flaherty Family Medicine  Community Based Organizations  Flhealth Pc  Community Based Organizations  Flhealth Pc (Clyde Family Health Center)  Community Based Organizations  Food Link  Community Based Organizations  Community Based Organizations  Foote, Colleen  Community Based Organizations											Community Based Organizations	Finger Lakes Parent Network Inc									
Fihealth Pc Community Based Organizations Since States of Community											Community Based Organizations	Fingerlakes Women'S Health Llc									
Fihealth Pc (Clyde Family Health Center)  Community Based Organizations  Food Link  Community Based Organizations  Community Based Organizations											Community Based Organizations	Flaherty Family Medicine									
Food Link Community Based Organizations Some Source Community Based Organizations Source Community Based Organization Source Community Based Organization Source Community Based Organization Source											Community Based Organizations	Fihealth Pc									
Foote, Colleen Community Based Organizations											Community Based Organizations	Flhealth Pc (Clyde Family Health Center)									
											Community Based Organizations	Food Link									
											Community Based Organizations	Foote, Colleen									
Forberg, Rachel Community Based Organizations											Community Based Organizations	Forberg, Rachel									



Page 630 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Four Points Christian Counseling Services	Community Based Organizations											1
Fox, Lacey	Community Based Organizations											I
Francis, Anne	Community Based Organizations											
Freeman, Amber	Community Based Organizations											I
Friends Of Mental Health Of Orleans County (Dba Mha Of Orleans County)	Community Based Organizations											
Gareth J.W. Warren	Community Based Organizations											I
Gastroenterology Associates Of Rochester, Llp	Community Based Organizations											
Gates Family Medicine	Community Based Organizations											
Gates Podiatry Center	Community Based Organizations											
Gates Volunteer Ambulance	Community Based Organizations											<u> </u>
Geen, Timothy	Community Based Organizations											<u> </u>
Generations Elder Care	Community Based Organizations											
Genesee And Orleans Counties	Community Based Organizations											<u> </u>
Genesee Arc	Community Based Organizations											<u> </u>
Genesee Center For The Arts & Education	Community Based Organizations											<u> </u>
Genesee County Chapter Nysarc, Inc.	Community Based Organizations	~		~	~							I
Genesee County Office For The Aging	Community Based Organizations	~		~		~						I
Genesee Valley Family Medicine	Community Based Organizations											<u> </u>
Genesee Valley Health Partnership	Community Based Organizations	~	~	~		<b>~</b>					<b>~</b>	
Geneseo Parish Outreach Center	Community Based Organizations											
Genesis Internal Medicine	Community Based Organizations											I
Geriatric Urology Associates Of Rochester	Community Based Organizations											I
Gerould'S Professional Pharmacy - Corning	Community Based Organizations											I
Goodwill Of Fingerlakes	Community Based Organizations											I
Grace Lutheran Residential Services	Community Based Organizations	~			~			~				I
Greater Rochester Independent Practice Association, Inc.	Community Based Organizations											I
Greater Rochester Internal Medicine	Community Based Organizations											I
Greater Rochester Regional Health Information Organization	Community Based Organizations											I
Greenlee, Michael	Community Based Organizations											1
Gregg, Thomas	Community Based Organizations											
Gripa	Community Based Organizations											·



Page 631 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Grover, Julie	Community Based Organizations											1
Gyn Oncology Services	Community Based Organizations											
Gynecologic Oncology Associates, P.C.	Community Based Organizations											
Hall, Thomas	Community Based Organizations											 
Hanaburgh, Casey	Community Based Organizations											 
Harris, Corrie	Community Based Organizations											 
Health Law And Nutrition Outreach (Lawny, Inc)	Community Based Organizations											 
Health Perspective Consultations	Community Based Organizations											 
Healthy Families Cayuga / Seneca	Community Based Organizations											 
Heintz, Barbara	Community Based Organizations											 
Hickok Center For Brain Injury	Community Based Organizations	~				~						 
Highland Family Medicine	Community Based Organizations											
Highlands Living Center	Community Based Organizations											 
Hillside Family Of Agencies	Community Based Organizations	~	~	~	~	~	~	~	~		~	~
Honeoye Falls-Mendon Volunteer Ambulance	Community Based Organizations											 
Hope Internal Medicine	Community Based Organizations											 
Hornell Area Transit	Community Based Organizations											 
House Of Mercy	Community Based Organizations											 
Human Service Development/Grants To Go	Community Based Organizations											 
Ibero American Action League	Community Based Organizations											 
Icircle	Community Based Organizations											
Idrees, Muhammad	Community Based Organizations											 
Inge A. De Weille	Community Based Organizations											 
Institute For Human Services, Inc.	Community Based Organizations	~		~		~				~		 
Interlakes Oncology And Hematology, P.C.	Community Based Organizations											 
Internal Medicine Associates Of Auburn	Community Based Organizations											 
Internal Medicine Associates Of Webster	Community Based Organizations											·
Irondequoit Ambulance, Inc	Community Based Organizations	~	~								~	·
Irondequoit Internal Medicine, Llc	Community Based Organizations											·
Jacob W. Nadler	Community Based Organizations											·
Jacobs, Michael	Community Based Organizations											1



Page 632 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green												
	-	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
James Three Seventeen Medical, Pllc	Community Based Organizations	~										
Jamison Eye Care	Community Based Organizations											
Jan Czyzyk	Community Based Organizations											
Janneke A. Volkert	Community Based Organizations											
Jerome Jean-Gilles, Jr.	Community Based Organizations											
Jewish Family Services	Community Based Organizations											
Jewish Senior Life	Community Based Organizations											
Ji R. Kyung	Community Based Organizations											
Jim Smith	Community Based Organizations											
John L Norris Atc	Community Based Organizations	~	~	~	~	~	~	~	~	~	~	~
Jones Memorial Medical Practice	Community Based Organizations											
Joseph Dipoala, Sr Md Facp	Community Based Organizations											
Joseph Kilimnick Md	Community Based Organizations											
Joshua Vega	Community Based Organizations											
Kalpin Bradley	Community Based Organizations											
Kaplan, Elliot	Community Based Organizations											
Karandeep Shergill	Community Based Organizations											
Katherine B. Greenberg	Community Based Organizations											
Keuka Housing Council	Community Based Organizations	<u> </u>			~							
Kevin A. Kless	Community Based Organizations											
King, Stefenie; Md	Community Based Organizations											
Kleir, Martin	Community Based Organizations											
Kling, Carmela	Community Based Organizations											
Korpiel Physical Therapy	Community Based Organizations											
Korpiel, Tammy	Community Based Organizations											
Kozlowski Dds, Michael	Community Based Organizations											
Lake Plains Community Care Network, Inc.	Community Based Organizations	~										
Lda Life And Learning Services	Community Based Organizations											
Learning Disabilities Of Cny /Lda Life And Learning Services	Community Based Organizations	~	~	~		~	~	~			~	~
Learning Disabilities Of Wny	Community Based Organizations											
Lebeau, Dawn	Community Based Organizations											



Page 633 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green												
	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Leo Cusumano & Associates, Pllc	Community Based Organizations											
Leonard, Laura	Community Based Organizations											
Lewis Pediatrics	Community Based Organizations											
Liberty Enterprises	Community Based Organizations											
Lifecare Medical	Community Based Organizations											
Lifetime Assistance, Inc.	Community Based Organizations											
Lifetime Care - Hildebrandt Hospice Care Center	Community Based Organizations											
Lifetime Long Term Care Home Health Program	Community Based Organizations											
Livingston County Department Of Health Chha	Community Based Organizations											
Livingston County Department Of Social Services	Community Based Organizations	~				~	~	~		~	<b>~</b>	
Livingston County Office For The Aging	Community Based Organizations											
Livingston Eye Care	Community Based Organizations											
Mackellar, Bruce	Community Based Organizations											
Majed A. Refaai	Community Based Organizations											
Maniace, Michelle	Community Based Organizations											
Marsocci, Steven	Community Based Organizations											
Mchugh, Kathryn	Community Based Organizations											
Mcnamara (Retnick)	Community Based Organizations											
Megan Baumgart	Community Based Organizations											
Mental Health Association In Genesee County	Community Based Organizations											
Mental Health Association Of Rochester/Monroe County Inc	Community Based Organizations	~		~								
Mercer, Joy	Community Based Organizations											
Mercy Community Services	Community Based Organizations											
Metro Council For Teen Potential	Community Based Organizations											
Michael C. Hasen	Community Based Organizations											
Michael J. Maggiulium	Community Based Organizations											
Mobility Management	Community Based Organizations											
Monroe County Dept Of Public Health	Community Based Organizations											
Monroe County Dept. Of Human Services	Community Based Organizations											
Monroe County Ems	Community Based Organizations											
Monroe County Office Of Mental Health	Community Based Organizations											



Page 634 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Monroe County Office Of The Aging	Community Based Organizations											
Monroe County Priority Services & Socio-Legal Center	Community Based Organizations											
Murphy, Marie Lynd	Community Based Organizations											
Mustafa Oazi	Community Based Organizations											
Nale, Joseph	Community Based Organizations											
Naples Valley Family Practice	Community Based Organizations											
Nasar Chaudhry Md	Community Based Organizations											
Needed	Community Based Organizations											
New York Care Coordination Program	Community Based Organizations											
New York State Nurses Association	Community Based Organizations											
Nina F. Schor	Community Based Organizations											
Northern Rivers Family Services	Community Based Organizations											
Nys Office Of Mental Health	Community Based Organizations											
Nys Vets & Pembroke Family Med	Community Based Organizations	~	~	~		~	~			~		~
O'Brien, Megan	Community Based Organizations											
O'Connor, Dennis	Community Based Organizations											
Oak Orchard Health - Hornell Dental	Community Based Organizations											
Oatka Family Medicine	Community Based Organizations											
Ocusight Eye Care Center	Community Based Organizations											
Odrobina, Michele	Community Based Organizations											
Ohm,M I Na	Community Based Organizations											
Olmstead Center For Sight/Wny 2-1-1	Community Based Organizations											
Ontario County Health Facility	Community Based Organizations											
Ontario County Office For The Aging	Community Based Organizations											
Ontario Ctr. For Rehab And Specialty Hc	Community Based Organizations											
Open Door Mission	Community Based Organizations											
Optum	Community Based Organizations											
Optum/United Health	Community Based Organizations											
Orleans Community Health - Medina Dialysis Center	Community Based Organizations											
Orleans Community Health - Medina Home Care	Community Based Organizations											
Orleans Community Health - Medina Hospital Article 28 Clinic	Community Based Organizations	~	~	~		~	~					~



Page 635 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green												
	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Ostrander, Robert	Community Based Organizations											
Palmyra Geneval Medical Practice	Community Based Organizations											
Panorama Internal Medicine Group	Community Based Organizations											
Pathstone Corporation	Community Based Organizations											
Pearce, Douglas	Community Based Organizations											
Perinatal Network Of Monroe County	Community Based Organizations	~								~		
Picca, Joseph	Community Based Organizations											
Pittsford Internal Medicine	Community Based Organizations											
Pittsford Pediatric Associates	Community Based Organizations											
Pittsford Volunteer Ambulance	Community Based Organizations											
Pluta Cancer Center	Community Based Organizations											
Pointon, Tracy	Community Based Organizations											
Porter, Mary	Community Based Organizations											
Portland Orthopaedic Associates, Llc	Community Based Organizations											
Prasad, Anita	Community Based Organizations											
Preston, Chad	Community Based Organizations											
Preventive Diagnotistics	Community Based Organizations											
Privitera, Peter	Community Based Organizations											
Proaction Of Steuben & Yates, Inc Yates Office For The Aging	Community Based Organizations											
Providence Services Corp	Community Based Organizations											
Quatela Center For Plastic Surgery	Community Based Organizations											
Quibell, Bridget	Community Based Organizations											
Radiation Oncology Of Rochester, Pllc	Community Based Organizations											
Randuns, Ashton	Community Based Organizations											
Recovery Counseling, Llc	Community Based Organizations											
Recovery Houses Of Rochester, Inc.	Community Based Organizations	~										
Reeves, Ali	Community Based Organizations		_									
Rembaum Nancy-Jo	Community Based Organizations											
Rena Reed Np	Community Based Organizations											
Rgrta/Regional Transit Service	Community Based Organizations	~										
Rich, Alice	Community Based Organizations											



Page 636 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Ridgeview Internal Medicine	Community Based Organizations											
Ridgeway Medical Health, Pllc	Community Based Organizations											
Ridgewood Med-Peds	Community Based Organizations											
Ripple, Cynthia	Community Based Organizations											
Rit Department Of Criminal Justice	Community Based Organizations											
Robert E. O'Mara	Community Based Organizations											
Robinson, Mary Beth	Community Based Organizations											
Rochester Ambulatory Anesthesiology Medicine, Pllc	Community Based Organizations											
Rochester Brain & Spine Neurosurgery	Community Based Organizations											
Rochester Cardiopulmonary Group, P.C.	Community Based Organizations											
Rochester Colon-Rectal Surgeons, P.C.	Community Based Organizations											
Rochester Fertility Care, P.C.	Community Based Organizations											
Rochester Gastroenterology Associates, Llp	Community Based Organizations											
Rochester Gynecologic & Obstetric Associates, P.C.	Community Based Organizations											
Rochester Health Inc	Community Based Organizations											
Rochester Housing Authority	Community Based Organizations											
Rochester Monroe Recovery Network	Community Based Organizations											
Rochester Monroe Recovery Network Program (Center For Community Alternatives)	Community Based Organizations			~		~					~	
Rochester Neurosurgery Partners	Community Based Organizations											
Rochester Pain Management	Community Based Organizations											
Rochester Psychiatric Center	Community Based Organizations											
Rochester Rehabilitation Center, Inc	Community Based Organizations											
Rochester Rehabilitation Center, Inc	Community Based Organizations											
Rochester School Of The Holy Childhood, Inc	Community Based Organizations	~	~	~		~						
Rochester Surgical Associates, P.C.	Community Based Organizations											
Rodriguez-Beltran, Mayra	Community Based Organizations											
Ross Medical Corporation	Community Based Organizations											
Ross, Sandra	Community Based Organizations											
Roth, Karen	Community Based Organizations											
Rrhs - Department Of Surgery	Community Based Organizations											
Rrhs - Eochester General Pediatric Associates	Community Based Organizations											
	•		•						•			



Page 637 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Rrhs - Pain Mgmt. Center	Community Based Organizations											
Rrhs - Rochester General Health System	Community Based Organizations											
Rrhs - Rochester General Health System - Behavioral Health Network	Community Based Organizations											
Rrhs - Rochester General Hospital	Community Based Organizations											
Rrhs - Unity - Acm Labs	Community Based Organizations											
Rrhs - Unity - Center For Allergy / Immunology / Rheumatology	Community Based Organizations											
Rrhs - Unity - Park Ridge Chemical Dependency, Inc.	Community Based Organizations											
Rrhs - Unity - St. Mary'S Campus	Community Based Organizations											
Rrhs - Unity Senior Housing	Community Based Organizations											
Rrhs -Unity Acm Medical Laboratory, Inc.	Community Based Organizations											
Rrhs -Unity Adolescent Community Program	Community Based Organizations											
Rrhs -Unity Dental Group At Penfield	Community Based Organizations											
Rrhs -Unity Dental Group At St. Mary'S	Community Based Organizations											
Rrhs -Unity Diabetes & Endocrinology Services	Community Based Organizations											
Rrhs -Unity Evelyn Brandon Health Center	Community Based Organizations											
Rrhs -Unity Faculty Partners	Community Based Organizations											
Rrhs -Unity Family Medicine @ Brockport	Community Based Organizations											
Rrhs -Unity Family Medicine @ Chili Center	Community Based Organizations											
Rrhs -Unity Family Medicine @ Spencerport	Community Based Organizations											
Rrhs -Unity Family Medicine @ St. Bernard'S	Community Based Organizations											
Rrhs -Unity Family Medicine At Country Village	Community Based Organizations											
Rrhs -Unity Family Medicine At Orchard Street	Community Based Organizations											
Rrhs -Unity Family Medicine At Parkway	Community Based Organizations											
Rrhs -Unity Family Medicine At St. Mary'S	Community Based Organizations											
Rrhs -Unity Golisano Restorative Neurology & Rehabilitation Center	Community Based Organizations											
Rrhs -Unity Health	Community Based Organizations											
Rrhs -Unity Health System	Community Based Organizations											
Rrhs -Unity Healthcare For The Homeless At St. Mary'S	Community Based Organizations											
Rrhs -Unity Hospital - Department Of Ob/Gyn	Community Based Organizations											
Rrhs -Unity Hospital - Department Of Surgery	Community Based Organizations											



Page 638 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Rrhs -Unity Hospital - Emergency Center	Community Based Organizations											 
Rrhs -Unity Hospital - Hospital Medicine Program	Community Based Organizations											1
Rrhs -Unity Hospital Of Rocheter Chemical Dependency Outpatient Services	Community Based Organizations											
Rrhs -Unity Mental Health	Community Based Organizations											
Rrhs Clinton Family Health Center	Community Based Organizations											
Rulli Megan N.P.	Community Based Organizations											
Rural Area Health Education Center	Community Based Organizations											
S2ay Rural Health Network, Inc	Community Based Organizations	~	~	~		~				~	~	
Salvation Army Elmira	Community Based Organizations											
Salvation Army Our House Community Residential	Community Based Organizations											
Samaritan Women	Community Based Organizations	~										
Schneider, Alexandra	Community Based Organizations											
Schue, Donna	Community Based Organizations											
Schuyler County Ambulance	Community Based Organizations											
Scott Cameron	Community Based Organizations											
Scott Mattoon Pa	Community Based Organizations											
Scott Wilbur	Community Based Organizations											
Seneca County Community Services Board - Mental Health Services	Community Based Organizations											
Seneca Lake Terrace Alp	Community Based Organizations											
Seniors First	Community Based Organizations											
Sessler Steven Robert Dds	Community Based Organizations											
Shahid, Nashiha	Community Based Organizations											
Shahnawaz H. Qureshi	Community Based Organizations											
Sheikh, Ahsen	Community Based Organizations											
Short, Lindsay	Community Based Organizations											
Shortsville Family Practice	Community Based Organizations											
Simson, Michael	Community Based Organizations											·
Sinclair Pharmacy	Community Based Organizations											
Singer Lakes Community Health	Community Based Organizations											 
Smith, Robert	Community Based Organizations											·



Page 639 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green												
	-	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Snyder, Lily	Community Based Organizations											
Sobczak, Christina	Community Based Organizations											
Society For The Protection And Care Of Children (Spcc)	Community Based Organizations											
Sojourner House At Pathstone	Community Based Organizations											
Som, Santanu	Community Based Organizations											
Sonia Garcia	Community Based Organizations											
Southeast Quadrant Mccu	Community Based Organizations											
Southern Tier Cardiology, Pllc	Community Based Organizations											
Southern Tier Health Care System	Community Based Organizations											
Southern Tier Onclgy/Reg Cancer Center	Community Based Organizations											
Southern Tier Regional Ems Council ,Inc	Community Based Organizations											
Speares, Jessica	Community Based Organizations											
Spiritus Christi Mental Health Center	Community Based Organizations											
Spiritus Christi Prison Outreach	Community Based Organizations											
St. Ann'S Community	Community Based Organizations	~	~	~					~			
St. Ann'S Community - Cherry Ridge	Community Based Organizations											
St. Joesph'S Neighborhood Center	Community Based Organizations											
St. Joseph'S Hospital	Community Based Organizations											
Sterner, Dawn	Community Based Organizations											
Steuben Churchpeople A/P	Community Based Organizations											
Steuben County Chapter, Nysarc Inc	Community Based Organizations	<b>&gt;</b>	~	~	<b>*</b>	<b>*</b>	<b>~</b>	~				~
Steuben County Department Of Social Services	Community Based Organizations											
Steuben County Office For The Aging	Community Based Organizations											
Steuben Ctr. For Rehab And Specialty Hc	Community Based Organizations											
Stocum Eileen T	Community Based Organizations											
Stohr, James	Community Based Organizations											
Suzanne Baendze	Community Based Organizations											
Taylor, Alice	Community Based Organizations											
Tender Loving Family Care	Community Based Organizations											
Terzo, Holly	Community Based Organizations											
Thania V. Lamirand	Community Based Organizations											



Page 640 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green												
	•	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
The Center For Youth	Community Based Organizations	~			<b>~</b>							<u> </u>
The Children'S Agenda	Community Based Organizations											1
The Foot Doctor	Community Based Organizations											1
The Glen At Cherry Ridge, Llc Dba Rainier Grove	Community Based Organizations											1
The Head+Neck Center	Community Based Organizations											1
The Maxwell Boev Clinic	Community Based Organizations											1
The Nephrology Associates, Llp	Community Based Organizations											
The Nutrition Clinic	Community Based Organizations											
The Plastic Surgery Group Of Rochester, Llc	Community Based Organizations											1
The Rochester Otolaryngology Group, P.C.	Community Based Organizations											
The Terrace At Newark Alp	Community Based Organizations											
Total Senior Care, Inc	Community Based Organizations											
Towle, Deborah	Community Based Organizations											
Turning Points	Community Based Organizations											
United Cerebal Palsy Association Rochester, Inc.	Community Based Organizations	~										
Upstate Cardiology	Community Based Organizations											1
Ur (Strong West, Ur Medicine)	Community Based Organizations											
Ur (Urmc Center For Community Health)	Community Based Organizations											
Ur - Children'S Heart Center At Strong	Community Based Organizations											
Ur - Department Of Pediatrics	Community Based Organizations											
Ur - University Of Rochester Medical Faculty Group	Community Based Organizations											
Vanderberg, Carol	Community Based Organizations											
Victor Association For The Arts Day Program Aka Cobblestone Arts & Educational Center	Community Based Organizations											
Victor Association Of Cultural And Performing Arts	Community Based Organizations											
Victor Health Associates	Community Based Organizations											
Virdee, Tejinder	Community Based Organizations	<b>~</b>	~			~				~		
Visiting Nurse Assoc. Batavia	Community Based Organizations	~		~								
Volunteers Of America Western New York	Community Based Organizations											
Walker, Barbara	Community Based Organizations											
Wayne Area Agency On Aging	Community Based Organizations											
Wayne County	Community Based Organizations											



Page 641 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Wayne County Board Of Supervisors	Community Based Organizations											
Wayne County Community Health System	Community Based Organizations											1
Wayne County Dss	Community Based Organizations											
Wayne County Mental Health Department	Community Based Organizations											
Wayne County Rural Health Network	Community Based Organizations											
Wayne Department A&Y	Community Based Organizations											
Weber Donna	Community Based Organizations											
Webster Family Medicine	Community Based Organizations											
Webster Medical Group	Community Based Organizations	~										
Weiz, Eliza	Community Based Organizations											
Welbourne William	Community Based Organizations											
Welch, Karen	Community Based Organizations											
Wende, Laraine	Community Based Organizations											
Western Finger Lakes Start (Systemic, Therapeutic, Assessment, Treatment And Resource(Respite))	Community Based Organizations											
Western New York Independent Living (Dba Independent Living Of The Genesee Region)	Community Based Organizations	~		~	~	~			~			~
Wheeler, Tricia	Community Based Organizations											
White, Amy	Community Based Organizations											
Williamson Volunteer Ambulance	Community Based Organizations											
Wny R-Ahec	Community Based Organizations											
Wyoming County Community Action	Community Based Organizations											
Wyoming County Community Health System - Behavioral Health	Community Based Organizations											
Wyoming County Community Health System - Nursing Facility	Community Based Organizations											
Wyoming County Office Of The Aging	Community Based Organizations	~		~				~				
Wyoming Obgyn	Community Based Organizations											1
Yada Cain	Community Based Organizations											
Yates County Community Services	Community Based Organizations											
Yavorek, Vince	Community Based Organizations											
Yilmaz Yildirim	Community Based Organizations											
Ymca Of Greater Rochester	Community Based Organizations	~										 
Young Women'S College Prep Foundation, Inc	Community Based Organizations											



Page 642 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green												
	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2	.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Yu, Albert S.	Community Based Organizations											
Zahi Kassas Md	Community Based Organizations											
Zell, Christy	Community Based Organizations											
Zysman-Cromwell, Alice	Community Based Organizations											
Cindy Ann Annechino	All Other											
Kent Joel	All Other											
Dieudonne Gregory	All Other											
Sajjad Waseem Md	All Other											
O'Rourke Nancy Wawrzaszek	All Other											
Novak Sue-Ann Elizabeth Md	All Other											
Bernedette P Minnella	All Other											
Ayesa Nazneen Mian	All Other											
Charnetski Carl M	All Other											
Wilson Ian Jermaine Md	All Other											
Springer Heidi Marie	All Other											
Kaul Vivek	All Other											
Khurana Sandhya Md	All Other											
Kolstee Karen Elizabeth Rn	All Other											
Singh Bhupesh Md	All Other											
Bethany Merklinger	All Other											
Nichols Tina	All Other											
Sidhu Ravinder Md	All Other											
Romeis Carla Ann Np	All Other											
Schuster Kimberly	All Other											
Weise Craig	All Other											
Sanders James	All Other											
Kendall-Cargill Patricia J	All Other											
Liberty Resources Inc	All Other											
Unity At Home	All Other											
Rosella Peter Angelo	All Other											
Shawn Newlands	All Other											



Page 643 of 822 Run Date: 09/28/2018

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Gandhi Alok D Do	All Other											
Keefe Kathleen Marie	All Other											
Malins Timothy Jason Md	All Other											
Mujezinovic Selma	All Other											
Melissa Aline Dhundale	All Other											
Reed Rachel Elizabeth Rpa	All Other											
Rothstein Anna	All Other											
Soriano-Turque Rosario	All Other											
Mcphee Catherine	All Other											
Bansal Sunil	All Other											
Ingram Ellen M	All Other											
Highland Hospital Of Rochester	All Other											 
Bariatric & Gi Surgery Of U Of R	All Other											
Ricca-Greene Jeanine Rpa	All Other											 
Gates Debra Jean	All Other											
Kindel Susan Elizabeth	All Other											
Nadelen lii Theodore	All Other											 
Boyer-Reid Susan	All Other											 
Fenton Peter	All Other											 
Bachman Katie Lee Rpa	All Other											 
Stelmach Evelyn I	All Other											
Hillside Childrens Ctr	All Other											
Mattingly Anne Marie	All Other											 
Bangal Anuj Md	All Other											 
Stalica Jennifer Jean	All Other											 
Borrelli Crystal G	All Other											
Interim Healthcare Of Rochester Inc	All Other	~		~	~						~	
Harvey Jennifer Lynn Rpa	All Other											 
Devine Mathew	All Other											
Menzies Isaura Bernaldina Md	All Other											
Elfar John Claude	All Other											



Page 644 of 822 Run Date: 09/28/2018

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Geneva General Hospital-Surgery	All Other											
Dale L Deahn Md Pc	All Other											1
Carletta Alison	All Other											1
Morgan Mary Anne Meirs	All Other											1
Ramsey Allison Clare Md	All Other											1
Almast Jeevak	All Other											1
Jarnot Angela Marie	All Other											1
Florescue-Ferrantino Heather	All Other											1
Fortuna Robert	All Other											1
Karnes Angela F	All Other											1
Hall Edward F Md	All Other											1
Ryan William Connell	All Other											1
Collins Gregory James Md	All Other											1
Innovative Services Inc	All Other	~	~	~								~
Jessica L Hoff P A C	All Other											1
Akila Nadanaguru	All Other											1
Tamura Yoshiko	All Other											1
Singh Sandeep	All Other											1
Wandtke Ben	All Other											1
Poligone Brian	All Other											1
Denney-Koelsch Erin M	All Other											1
Rosenblatt Robert	All Other											1
Imran Farhan Shahzad Md	All Other											1
Anil Varghese Job	All Other											1
Previte Colby Anne Hunter Md	All Other											1
Mcknight Nancy Elizabeth	All Other											
Crossett Crystal Mae Rpa	All Other											
Hartman Scott G Md	All Other											
Previte Gregory James Hunter Md	All Other											
Lamparelli James Stephen	All Other											
Hazimeh Yusef Md	All Other											ĺ



Page 645 of 822 Run Date: 09/28/2018

	Participating	ı in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Vragel Stacy Md	All Other										
University Physicians Inc	All Other										
Coughlin Sharon T	All Other										
Lantier Shelby Lyn	All Other										
Girgis Pierre Md	All Other										
Fallone Enzo	All Other										
Morse Brittany Lee Md	All Other										
St Josephs Villa Of Rocheste	All Other	~	~			~				~	
Khishchenko Natan Md	All Other										
Seth Anupa Md	All Other										
Lawson Penelope L Md	All Other										
Wirth Philipp Charles Md	All Other										
Slattery Maureen R Md	All Other										
Ragin Terri M Rpa	All Other										
Abell Kim	All Other										
Patrick Paul A Md	All Other										1
Mathew Thomas Md	All Other										
Cotton Michelle L Rpa	All Other										
Hann Glenn James	All Other										
Parker Angela P Rpa	All Other										
Rozario Marcel	All Other										
Madeb Ralph Raphael Md	All Other										1
Socha Eric Md	All Other										
Kanaparthy Kalyana C Md	All Other										
Christensen Benjamin Ray Md	All Other										
Miller Michael B Md	All Other										
Arango-Mejia Ana	All Other										
Meaker Philip	All Other										
Wilcox Eric	All Other										
Warner Julieann	All Other										
Wolff Andrew J Md	All Other										



Page 646 of 822 Run Date: 09/28/2018

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Carpenter Laura	All Other											
Odrobina Michele Robin Md	All Other											 
Buechner Deborah H Rpa	All Other											
Schroeder John Kimes Md	All Other											 
Olsen Clinton Rpa	All Other											
Lifetime Assistance Hcbs 24	All Other											
Hsu Chao-Yu Md	All Other											
Levine Ethan Do	All Other											 
Hindman Holly Butler Md	All Other											
Gupta Sonia Md	All Other											
Fennelly James Patrick Md	All Other											
Ritter Nathan Md	All Other											
Brown Elizabeth	All Other											
Burtner Michele	All Other											 
Innovative Services Inc	All Other											 
Selioutski Olga Do	All Other											 
Pearsall Lisa Ann Md	All Other											
Innovative Services Inc	All Other											
Burns David Edmund Jr Md	All Other											 
Malomo Alfred	All Other											 
Arc Of Monroe County, The	All Other											
Van Sickel Kenneth N Md	All Other											
Charatz Seth Stuart Do	All Other											 
Ramchandran Rajeev S Md	All Other											
Wayne Co Chp Nysarc Inc	All Other											
Yerman Bryce Md	All Other											
Lyons Jason J Md	All Other											
Tavarez Marino Dejesus Md	All Other											
Canario Jose Rafael Jr Md	All Other											 
Coria Emily Hanna	All Other											 
Cowell Kristi Michelle Md	All Other							1				1



Page 647 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green												
	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Grimes David Md	All Other											
Zhang Hong	All Other											
Ferrantino Matthew Leonard Md	All Other											
Levin Yana D Md	All Other											
Szymanski Jeffrey M Rpa	All Other											
Connolly Gregory Clayton Md	All Other											
Grant Roberta Ann	All Other											
Picca Joseph Anthony Md	All Other											
Mancenido Michael D Md	All Other											
Kelly Diane Marie Np	All Other											
Strong Ob Gyn Group	All Other											
University Of Rochester Neurosurger	All Other											
Gargano Bryan Md	All Other											
Patel Chirag Md	All Other											
Chen Ya Li Md	All Other											
Chiang Olivia	All Other											
Oak Orchard Community Health Ctr	All Other	>	~	~	~	<b>&gt;</b>	~	>		~	~	>
Rozvora Iriha Np	All Other											
Ramachandran Radha Md	All Other											
Bayoumi Medical Pllc	All Other	>										
Carafice Tracy Lynn	All Other											
Xiao Guang-Qian Md	All Other											
Benson Peter Kurt Md	All Other											
Rendano Laura Joyce	All Other											
Gorenflo Karen Elizabeth Np	All Other											
Reddy Dayakar Kamjula Md	All Other											
Cordaro Joanne Pauliny	All Other											
Verkleeren Erica Wolff Md	All Other											
Grams Keith Evers Md	All Other											
Speranza Jenny Rebecca Md	All Other											
Mirabelli Mark Hopkins Md	All Other											



Page 648 of 822 Run Date: 09/28/2018

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Aktas Mehmet Kemal Md	All Other											
Lyon Shannon Rpa	All Other											
Pinnacle Family Practice	All Other											
Weezorak Diane Np	All Other											
Donofrio Julie Ann Rpa	All Other											
Kashyap Randeep S Md	All Other											
Burns Jennifer J Np	All Other											
Gruttadauria Michael Dpm	All Other											
Rast Shirley Ann Np	All Other											
Pullin Melissa A Np	All Other											
Roy Debra Rpa	All Other											
Tzellas Andrew	All Other											
Mishkin Marc Breit Md	All Other											
Ying Qian Md	All Other											
Coyle Amanda Lee Np	All Other											
Mapes Allison R Np	All Other											
Llinas Lux Laura C Md	All Other											
Thiele Ralf Gunter Md	All Other											
Walker Stacey A Md	All Other											
Rovner Alexander V Md	All Other											
Mcmurtry Karen A	All Other											
Gallagher Margaret	All Other											
Hughes Elissa Hilary	All Other											
Mackenzie Susan Eda	All Other											
Mcclary Carole Piazza	All Other											
Palm-Schwartz Leslie	All Other											
Voloshin Ilya	All Other											
Leonard Jr. Glenn Md	All Other											
Nobay Flavia Md	All Other											
Chen Frank	All Other											
Froix Anthony	All Other											



Page 649 of 822 Run Date: 09/28/2018

	Participating Pa	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Zumbo Susan Elizabeth Np	All Other											
Azurin James Craig Md	All Other											
Walters Thomas Julian Wright Md	All Other											
Cywinski David Md	All Other											
Adler David Henry Md	All Other											
Watkins Brian Patrick Md	All Other											
Chun Penelope Su Jung Md	All Other											
Neumann Krystof Junek Md	All Other											
Abdel Gadir Khalid Elhag I Md	All Other											
Culhane Carla Jane Np	All Other											
Lee Yi-Horng Md	All Other											
Paradis Heather	All Other											
Batra Carol	All Other											
Vandermeer-Gatti Tina Louise	All Other											
Steck Kimberly Ann	All Other											
Almekinder Judith	All Other											
Rugelis Dawn	All Other											 
Feerick Danielle	All Other											
Cushman Jeremy Md	All Other											
Glatz-Cotton Barbara Jean	All Other											 
Watkins Ingrid	All Other											
Campbell Jennifer Louise Md	All Other											
Rashid Megan J Md	All Other											
Cosman William Clayton Md	All Other											
Charno Chrysa Lynn Rpa	All Other											 
Beck Lisa A Md	All Other											
Philip Annie G Md	All Other											
Eastwood Kara Lee Md	All Other											
Perry Sandy Kalena S Md	All Other											
Bernold Dirk Matthew	All Other											
Huang Jason Haito Md	All Other											



Page 650 of 822 Run Date: 09/28/2018

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Alsalahi Mohamed Saleh Md	All Other											
Richardson Christopher J Do	All Other											
Muthig Paula Rpa	All Other											
Innerfield Ronald Jay Md	All Other											
King Christine S Rpa	All Other											
Alexander Medical Group	All Other											
Bennett Brian Md	All Other											
Huston Alissa Md	All Other											
Wu Guan	All Other											
Prcd Inc	All Other											
Bowen William Donald Md	All Other											
Scott Bryan Eder Md	All Other											
Ho Monique Md	All Other											
Henry Bryan Anthony Md	All Other											
King Richard James Md	All Other											
Storozynsky Eugene Md	All Other											
Martin Janet L Np	All Other											
Juriga John David Md	All Other											
Gamaluddin Shereen A Md	All Other											
Empie Mathew John Md	All Other											
Nead Michael	All Other											
Dauphin Serge Md	All Other											
Wiefling Bridgette	All Other											
Cruz Richelle Md	All Other											
Johnson-Stuber Genevieve Anne Yinge	All Other											
Tricomi Albert James Md	All Other											
Thompson Martha	All Other											
Brooks Marilyn	All Other											
Rashid Hani Md	All Other											
Dhawan Raman	All Other											
Zayas-Colon Vanessa Milagros Md	All Other											



Page 651 of 822 Run Date: 09/28/2018

	Participating	ı in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Rosenberg Jeffrey W Md	All Other											
Porter Everett Francis Md	All Other											
Siddiqui Adnan Hussain	All Other											
Markman John Douglas Md	All Other											
Ou Xiaolan	All Other											
Rueckmann Erik Md	All Other											
Berkowitz Sharon	All Other											
Lum Timothy E Md	All Other											
Howe Mariesa Hales Md	All Other											
Howe Paul Md	All Other											
Catholic Charities Community	All Other	~	~	~		~						~
Mazza Karen D Np	All Other											
Lifetime Assistance Hcbs 22	All Other											
Grace Daniel William Md	All Other											
Wayne Co Chap Nysarc Nd 3	All Other											
Wheeler Renee Ann Md	All Other											
People In Finger Lakes	All Other											
Marques Sarah Irons Md	All Other											
Barten Donna Np	All Other											
Fluellen Gloria Jean Np	All Other											
Behr Jacqueline Marie Np	All Other											
Chan Raymond Md	All Other											
All Metro Home Care Services Of New	All Other	~		~								
Wadsworth Charles David Md	All Other											
Onondaga Case Management Inc	All Other											
Caplash Jolly M Dmd	All Other											
Maclean Mary C Rpa	All Other											
Greenberg Lior Jacob Md	All Other											
Elmira Psychiatric Center	All Other											
Tausk Francisco A Md	All Other											
Schenck Kari A Rpa	All Other											



Finger Lakes Performing Provider System, Inc. (PPS ID:9)

Page 652 of 822 Run Date: 09/28/2018

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Pitts Shannon D Md	All Other											
Adjei Osbert Nyarko Md	All Other											
Ryan Elizabeth J Np	All Other											
Childres William Joseph Md	All Other											
Pope Michael F Np	All Other											
Ponnuri Jyothsna Md	All Other											
Shareef Shakeel Md	All Other											
Yates Cnty Chap Nysarc Day	All Other											
Fahoury Alex I Md	All Other											
St James Mercy Hospital Day	All Other											
Ontario Arc Day	All Other											
Rao Mohan Cn Md	All Other											
Lubkin Maxine Np	All Other											
Dunn Valerie Rolanda Md	All Other											
Lifetime Assist Inc Day	All Other											
Heritage Christian Svcs Day	All Other											
Gianakakis Louis Md	All Other											
Taylor Sarah Gleason	All Other											
Courtney Kathleen F Np	All Other											
Magliocca Michael A Md	All Other											
Connolly Brian P Md	All Other											
Jacobs Parks Carolyn Y Md	All Other											
Malik Ritu Md	All Other											
Ognibene Steven John Md	All Other											
Bais Anshu Md	All Other											
Young Billie Jo Np	All Other											
Herrmann Cheryl Ann Md	All Other											
Kamara Ismatu A Dds	All Other											
Storm Michelle L Rpa	All Other											
Vascular Surgery Of The University	All Other											
Trojan Christopher Md	All Other											



Page 653 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### \* Safety Net Providers in Green

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Lois Jean Van Tol Md	All Other											
Brown Matthew J Md	All Other											
Carlin Matthew M Md	All Other											
Brown Melissa Ilene	All Other											
Preston Chad B	All Other											
Junor Vanessa E	All Other											
Zaka Sara	All Other											
Tynski Maciej Tomasz Md	All Other											
Wells Jason E Md	All Other											
King Stefenie Louise Md	All Other											
Mathanakarn Thayaparan Md	All Other											
Mary M Parkes Asthma & Pulmonary	All Other											
Stewart Karen Marie	All Other											
Brammer Werner Kanoa Md	All Other											
Obaji Adel Md	All Other											
Schwartzman Amy J Do	All Other											
Ward Kriston R	All Other											
Roth Karen S	All Other											
Soprano Marcy Lee	All Other											
Karlic Alexander Md	All Other											
Spurling Ronald D Md	All Other											
Zynda-Weiss Andrea Md	All Other											
Blonski Christine Anne Do	All Other											
Bellinger Trish Marie	All Other											
Strong Palliative Care Group	All Other											
Milano Michael Thomas Md	All Other											
Ng Roger Richard	All Other											
Dogra Vikram Singh Md	All Other											
Knapp Amanda Sogn Md	All Other											
Soldiers And Sailors Memorial Hospi	All Other											
Valle Laticia Md	All Other											



Page 654 of 822 Run Date: 09/28/2018

					_					
	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
All Other										<u> </u>
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
	All Other All Other	All Other All Other	Provider Category  All Other	Provider Category   2.a.i   2.b.iii   2.b.iv   2.b.vi     All Other	Provider Category   2.a.i   2.b.iii   2.b.iv   2.b.vi   2.d.i     All Other	Provider Category   2.a.i   2.b.iii   2.b.iv   2.d.i   3.a.i     All Other	Provider Category   2.a.i   2.b.iii   2.b.iv   2.b.iv   2.d.i   3.a.i   3.a.ii   All Other   All Oth	Provider Category   2.a.i   2.b.ii   2.b.iv   2.b.vi   2.d.i   3.a.i   3.a.ii   3.a.v	Provider Category   2.a.i   2.b.ii   2.b.iv   2.b.iv   2.d.i   3.a.i	Provider Category   2.ai   2b.iii   2b.iv   2b.vi   2.di   3.ai   3.ai   3.av   3.fi   4.aiii



Page 655 of 822 Run Date: 09/28/2018

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Thornburg Loralei Lacina Md	All Other											
Bottler Anja Irmela Md	All Other											
Kitanosono Takashi Md	All Other											
Massaro-Baker Lynne M	All Other											
Houle Sandra A Cnm	All Other											
Wasserbauer Dian C Rpa	All Other											
Prasad Anita	All Other											
Hughes Molly E Md	All Other											
Hinterkopf Hans P Rpa	All Other											
Blanchard Anne-Marie Rpa	All Other											
Cheema Muhammad Md	All Other											
Markwardt George L	All Other											
Wilson Darlene D	All Other											
Fingerlakes Parent Ntwrk Rsp	All Other	~				~						
Campbell Brian M Md	All Other											
Finger Lakes Migrant Hlth	All Other											
Wilk Nancy C	All Other											
Becske Tibor Md	All Other											
Listopadzki Dariusz J Md	All Other											
Witt Michael Md	All Other											
Tarbell Stephaniel Rpa	All Other											
Collins Steven Michael Md	All Other											
Spitzer Eric Marshall Md	All Other											
Langmaid Robin L	All Other											
Enecilla Maria Cynthia Avendano	All Other											
Herbert Veyberman Basya Md	All Other											
Renner Debra A Md	All Other											
Eichel Louis Md	All Other											
Ontario Arc Rsp	All Other											
Lamb Anna Marie Do	All Other											
Lifetime Assistance Inc Rsp	All Other											



Page 656 of 822 Run Date: 09/28/2018

Provider Name	* Safety Net Providers in Green											
Herritage Christian Sives Rsp		<del>_</del>										
Berry Scott Frank Md			2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Comm Place Greater Roch Rsp         All Other         Image: Comm Place Greater Roch Rsp         All Other         Image: Comm Place Greater Roch Rsp												
Wrona Jo Anne Com         All Other         Image (Dristian Far 2)         All Other         Image (Dristian Far 2)         All Other         Image (Dristian Far 2)         Imag (Dristian Far 2)         Image (Dristian Far 2)		All Other										
Heritage Christian Fsr 2 All Other A												
Heritage Christian Fsr 1         All Other         Image Christian Fsr 1         All Other         Image Christian Fsr 1         Image Christian		All Other										
Malik Chetan         All Other         Image: Company of the Children Fard         All Other         Image: Company of the Children Fard         All Other         Image: Company of the Children Fard         Image: Company of the Children Fard         All Other         Image: Company of the Children Fard         Image: Company of the Children	Heritage Christian Fsr 2	All Other										
Cayuga Home For Children Fsr1         All Other         Image: Company System Sy												
Wayne Co Chap Nysarc Rsp         All Other         Image: Control of the Control of t	Malik Chetan	All Other										
Pathways Inc Rsp All Other Chennupati Sreedevi Md All Other All Other All Other Marchl Zsuzsanna Md All Other Anwar Saeed Md All Other All Other All Other Anwar Saeed Md All Other Alexander Daniel Md All Other	Cayuga Home For Children Fsr1	All Other										
Chennupati Sreedevi Md All Other All	Wayne Co Chap Nysarc Rsp	All Other										
Hix John Kevin Md All Other Anarchl Zsuzsanna Md All Other Dovichi Sara H Md All Other Gill Diddarjit Kaur Md All Other Topa David Allen Md All Other Topa David Allen Md All Other Bingemann Todd All Other All Other Lentz Todd R Md All Other Anwar Saeed Md All Other All Other Anwar Saeed Md All Other Alexander Daniel Md All Other	Pathways Inc Rsp	All Other										
Marchl Zsuzsanna Md         All Other	Chennupati Sreedevi Md	All Other										
Dovichi Sara H Md         All Other         I <td>Hix John Kevin Md</td> <td>All Other</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td>	Hix John Kevin Md	All Other										
Gill Diddarjit Kaur Md         All Other         Image: Company of the	Marchl Zsuzsanna Md	All Other										
Topa David Allen Md         All Other         Image: Control of the Co	Dovichi Sara H Md	All Other										
Sandruck Julie C Md         All Other         Image: Company Todd <t< td=""><td>Gill Diddarjit Kaur Md</td><td>All Other</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Gill Diddarjit Kaur Md	All Other										
Bingemann Todd         All Other         Image: Company Todd R Md	Topa David Allen Md	All Other										
Lentz Todd R Md         All Other         Image: Comella Stephen Grant <td>Sandruck Julie C Md</td> <td>All Other</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td>	Sandruck Julie C Md	All Other										
Comella Stephen Grant         All Other         Image: Common of the comm	Bingemann Todd	All Other										
Anwar Saeed Md         All Other         Image: Control of the control	Lentz Todd R Md	All Other										
Liu Bingren Md Berrios Luis A Chehata Hani Chehata Gouda Md All Other All Ot	Comella Stephen Grant	All Other										
Berrios Luis A Chehata Hani Chehata Gouda Md All Other A	Anwar Saeed Md	All Other										
Chehata Hani Chehata Gouda Md All Other S All Other S All Other S All Other S All Other S All Other S All Other S All Other S All Other S S All Other S S S S S S S S S S S S S S S S S S S	Liu Bingren Md	All Other										
Green Meghan S All Other S S S S S S S S S S S S S S S S S S S	Berrios Luis A	All Other										
Alexander Daniel Md All Other I I I I I I I I I I I I I I I I I I I	Chehata Hani Chehata Gouda Md	All Other										
	Green Meghan S	All Other										
Sousou Anthony J Md All Other	Alexander Daniel Md	All Other										
	Sousou Anthony J Md	All Other										
Vates George E Md All Other	Vates George E Md	All Other										
Treutlein Scott Md All Other	Treutlein Scott Md	All Other										
Backenstoss Martine Susan Md All Other	Backenstoss Martine Susan Md	All Other										
Conyers Yvette N Rn All Other	Conyers Yvette N Rn	All Other										



Finger Lakes Performing Provider System, Inc. (PPS ID:9)

Page 657 of 822 Run Date: 09/28/2018

	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
All Other										<u> </u>
All Other										<u> </u>
All Other										1
All Other										
All Other										1
All Other										1
All Other										1
All Other										1
All Other										1
All Other										1
All Other										1
All Other										1
All Other										1
All Other										1
All Other										1
All Other										1
All Other										1
All Other										1
All Other										1
All Other										1
All Other										1
All Other										1
All Other										1
All Other										1
All Other										1
All Other										 [
All Other										 [
All Other										
All Other										 
All Other										
	All Other All Other	All Other All Other	Provider Category   2.a.i   2.b.iii	Provider Category   2.a.i   2.b.iii   2.b.iv   2.b.vi	Provider Category   2.a.i   2.b.iii   2.b.iv   2.b.vi   2.d.i	Provider Category   2.a.i   2.b.iv   2.b.iv   2.d.i   3.a.i	Provider Category   2.a.i   2.b.ii   2.b.iv   2.b.vi   2.d.i   3.a.i   3.a.ii   All Other   All Othe	Provider Category   2.a.i   2.b.iii   2.b.iv   2.b.iv   2.d.i   3.a.i   3.a.iv   3	Provider Category	Provider Category



Finger Lakes Performing Provider System, Inc. (PPS ID:9)

Page 658 of 822 Run Date: 09/28/2018

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Funderburk Matthew E Md	All Other											
Lyons Megan Grace Md	All Other											
Pretorius Richard Walter Md	All Other											
Strong Medical Group	All Other											
Korich Roberta L	All Other											
Strong Eye Care	All Other											
Secor Sharlyn A	All Other											
Howell Elaina	All Other											
Demallie Alice A	All Other											
Tomek Stephen Harold Md	All Other											
Williams Kyle Evan Md	All Other											
Hahn Holly Beth Md	All Other											
Skinner Kristin A Md	All Other											
Peterson-Sweeney Kathleen	All Other											
Braund Lisa F	All Other											
D'Angelo Christopher T Md	All Other											
Sondhi Damanpaul Singh Md	All Other											
Kiernan Maureen	All Other											
Strobert Alycia L Rpa	All Other											
O'Brien Jeanne Md	All Other											
Hall Burr William Md	All Other											
Majid Asad Md	All Other											
Rust Kay	All Other											
Natarajan Senthilrajan K Md	All Other											
Fries David Ross Md	All Other											
Almahayri Abdullah Md	All Other											
Salzmann Pamela Teresa Do	All Other											
Merrill Michael Dean Md	All Other											
Choudhury Arif Hussain Md	All Other											
Eaton Pamela A	All Other											
Saxman Stacey M Rpa	All Other											



### **New York State Department Of Health Delivery System Reform Incentive Payment Project**

Page 659 of 822 Run Date: 09/28/2018

**DSRIP Implementation Plan Project** 

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Lawrence Constance F	All Other											
Thomas Becky L	All Other											<u> </u>
Kaza Srinivas Rao Md	All Other											<u> </u>
Breneman Stephen M	All Other											1
Solomon Rhonda L	All Other											
Sasson Talia Md	All Other											
Wigent Pamela	All Other											
Richardson Maureen	All Other											
Deveau Lura L Np	All Other											
Ehlinger Angela R	All Other											1
Bilsback Denise A Np	All Other											1
Davidoff Tracey Q	All Other											
Reeves Alicea A Rpa	All Other											
Thiel Carol A	All Other											
Barney Daniel P Rpa	All Other											
Giampoli Ellen J	All Other											
D'Souza John P	All Other											
Tucker Nicole U Rpa	All Other											
Connelly-Katz Sally	All Other											
Guffey Susan V	All Other											
Merritt Marilyn	All Other											
Corsetti James P	All Other											
Wang Xi	All Other											
D'Ambrosio Stephen Rpa	All Other											
Fuhrmann William G li Rpa	All Other											
Bergen Joanne A Rpa	All Other											
Hall Catherine A	All Other											Ī .
180368975miller Julia E	All Other											Ī T
Brown Trisha Collette	All Other											ĺ
Cramer Stewart F	All Other											Ī
Coleman Sandra L	All Other					1						



## New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 660 of 822 Run Date: 09/28/2018

**DSRIP Implementation Plan Project** 

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### \* Safety Net Providers in Green

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Volpe Ellen M	All Other											
Bower Lisa A Rpa	All Other											
Williams Sandra J	All Other											
Lapoint Scott Frederick Md	All Other											
Braddock Carolyn	All Other											
Herberger Cindy M	All Other											
Smalling David B Rpa	All Other											
Abderhalden-Friend Renee Elizabeth	All Other											
Blyth Taura Amie Danielle Md	All Other											
Lucas Stefan Md	All Other											
Sheffield Marit B Md	All Other											
Duecy Erin E Md	All Other											
Shah Abrar Hussain Md	All Other											
Gray Donna Kay Cnm	All Other											
Thomas-Taylor Danielle Md	All Other											
Emerson Christine O	All Other											
Pisaro Melinda Ann Rn	All Other											
Lifetime Assist Inc Hcbs 18	All Other											
Gearinger Matthew Dyson Md	All Other											
Posnick Steven J Md	All Other											
Norsky Theresa C	All Other											
Graham Jennifer Ellen Md	All Other											
Sessions Annette Md	All Other											
Savage Kristen	All Other											
Ellis Diana Md	All Other											
Farnham Tammy Cnm	All Other											
Akula Venkata Ravi Sankarun	All Other											
Yussman Susan M Md	All Other											
Guidot Charles A Md	All Other											
Burki Anjum Md	All Other											
Mattle Kathryn B Rpa	All Other											



Page 661 of 822 Run Date: 09/28/2018

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Pardee Jane Elizabeth Md	All Other										1
Alexander James Arthur Md	All Other										1
Stein Philip Gordon Md	All Other										1
Wisiorek Michael F	All Other										1
Heriot Kirk	All Other										1
Ellis Cynthia M	All Other										1
Baker Karen Margaret Np	All Other										1
Thomas Earlando Md	All Other										1
Gately Thomas E Rpa	All Other										1
Williams Janet M Md	All Other										1
Lisciandro Kelly Anne Md	All Other										1
Syrett James Iain Md	All Other										1
Lunger Delean Grose	All Other										1
Hanchett Virginia Anne	All Other										1
Clair Danielle Baskin Md	All Other										1
Reisig Mary Elizabeth	All Other										1
Wright Tracy	All Other										1
Cody Wendy A Rpa	All Other										1
Garringer Jason Charles Md	All Other										1
Artman Henry George Md	All Other										1
Turek Barry C Do	All Other										1
Geneva General Hospital	All Other										1
Wny Independent Living Ctr	All Other										1
Taylor Jeremy G C Md	All Other										1
Storch Alan E Md	All Other										1
Ashton Penny Rpa	All Other										1
Thiele Laurie Ann	All Other										
Demilio Deborah A Rpa	All Other										
Locicero Anthony Michael	All Other										
Nolan Valerie E	All Other										
Switzer Robert J Rpa	All Other										



Page 662 of 822 Run Date: 09/28/2018

	Participating	ı in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Michalko Karl Md	All Other											
Chen Shi-Yu	All Other											
Miller Sakinah	All Other											
Fleig Matthew John	All Other											
Wool Jennifer	All Other											
Nissiem Hany Girgis Md	All Other											
Dugan Michelle Marie	All Other											
Gonzalez Adrian Michael	All Other											
Olinger Anne Margaret Md	All Other											
Harris El Shanteashi	All Other											
Shoots Kellyi Np	All Other											
Maletzke Marta	All Other											
Hsi Amy Sing-Ling	All Other											
Phelps Rachael Heather Md	All Other											
Scott Kerry A	All Other											
Dailey Terri L	All Other											
Sloan Pamela Lynn Md	All Other											
Burrows Frederick Md	All Other											
Scheib Paul F Rpa	All Other											
Weber Mary Ann	All Other											
Miller Brenda Kay	All Other											
Tan Brian Keith Md	All Other											
Cappiello Cynthia Theresa	All Other											
Maxwell Paul Everett	All Other											
Pike Angela Ellen	All Other											
Reit Yechiel A	All Other											
Heffron Tracy L Rpa	All Other											
Emerson Drew T Md	All Other											
Smith Robert L Md	All Other											
Weston John W Do	All Other											
Finger Lakes Medical Grp Llc	All Other	~	~	~			~		~			~



## New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 663 of 822 Run Date: 09/28/2018

**DSRIP Implementation Plan Project** 

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### \* Safety Net Providers in Green

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Lopez Jose E Md	All Other											
Walsh Elizabeth Reardon Md	All Other											
Lyle Lisa A	All Other											
Tabechian Darren Amir Md	All Other											
Kontor Annamaria Md	All Other											
Jaffe Edith Md	All Other											
Telga Michele L	All Other											
Lifetime Assist Inc Hcbs 17	All Other											
Williams Yvonne	All Other											
Wade Deborah	All Other											
Wedig Barbara Miller Md	All Other											
Mental Health Serv Se Corp V	All Other											
American Home Patient Of Ny	All Other											
Cheng Kenneth K	All Other											
Bida Victoria R Pa	All Other											
Southern Tier Peds Prac Pc	All Other											
Hamann Christopher C Rpa	All Other											
Desimone Jerold A Rpa	All Other											
Laba Kariann M Rpa	All Other											
Di Loreto David Allen Jr Md	All Other											
Ameduri Clifford James Md	All Other											
Ontario Arc Nd 2	All Other											
Meehan Mary L	All Other											
Deiss Katharine Davenport Md	All Other											
Franzen Debra Lynne	All Other											
Alberts Jeffrey D Md	All Other											
Anolik Jennifer Howitt Md	All Other											
Williams Jamesine Renee Md	All Other											
Finkbeiner Gregory Scott Md	All Other											
Wayne Co Chap Nysarc Hcbs 5	All Other											
Narayanan Sobhana	All Other											



Page 664 of 822 Run Date: 09/28/2018

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Mokureddy Vidyasagar Md	All Other										
Jones Carolyn Evelyn Md	All Other										
Biernbaum Robert M Do	All Other										
Miner Laura Ann	All Other										
Seo Gwy Suk Md	All Other										
Reifenrath Debra A	All Other										
Zsenits Balazs	All Other										
Quibell Bridget M	All Other										
Mascaro Frank J Md	All Other										
Schuler Marianne L	All Other										
Saxton Janette E	All Other										
Snyder Lily Joy Md	All Other										
Kast Cheryl A	All Other										
Cherubim Justin L Md	All Other										
Wonderling William J Rpa	All Other										
Kaye Lu-Ann S Md	All Other										
Chang Teresa Jui-Shan Md	All Other										
Mehr Uzma Shad	All Other										
Williamson Medical Pllc	All Other										
Easter Seals Comp Primary Dt	All Other										
Blyth Brian James Md	All Other										
Garcia Madelyn Md	All Other										
Singh Michael J Md	All Other										
Herbowy Michael	All Other										
Friedberg Jonathan W Md	All Other										
Upadhyayula Nagendra P Md	All Other										
Fazili Sareena Shereen Md	All Other										
Feitshans Lisa Ann	All Other										
Rashid Rola H	All Other										
Chung Mina Millicent Md	All Other										
Vernenkar Vithal Vic Md	All Other										



Finger Lakes Performing Provider System, Inc. (PPS ID:9)

Page 665 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green											
	Participating Participating	in Projects				_					
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Coan Mary Louise Md	All Other										
Lafaro Virginia E	All Other										<u> </u>
Ferrero Donna G Md	All Other										<u> </u>
Comm Place Of Gr Roch	All Other										
Pastor Thomas Joseph Md	All Other										
Holley Sheryl Renee Md	All Other										
Obrecht Michael Robert Md	All Other										
Ambis Stanley	All Other										
Stein Todd Md	All Other										
Capicotto Peter Nicholas Md	All Other										
Lawrence Richard A Md	All Other										
Cole Deborah	All Other										
Scerra Chester	All Other										
Becker Steven	All Other										
Ford Robert William	All Other										
Ghosh Shantonu	All Other										
Alagappan Vythilinga	All Other										
Shin Bryant Jung Md	All Other										
Caudle Jeanne M	All Other										
Delphi Drug Alcohol Council	All Other										
Brink Janine Irene	All Other										
Zinkin Adam Md	All Other										
Mccarthy Sarah R Rn	All Other										
Rand Cynthia Miriam Md	All Other										
Deshommes Beatrice Md	All Other										
Dudrak Kimberly Amatruda Pa	All Other										
Comella Kathy A	All Other										
Cranshaw Janet	All Other										
Przystal Catherine Francis	All Other										
Phillips Lindsay	All Other										
Bostock Mary	All Other										



Page 666 of 822 Run Date: 09/28/2018

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Boehlert Sandra Jean	All Other											
Omrdd/Cayuga Home For Child	All Other											
Mead James C Md	All Other											
Chung James S Md	All Other											
Konyk Maryana	All Other											
Scharf Molly Parietti Md	All Other											
Feltner Eileen Rose	All Other											
Yawman Daniel M Md	All Other											
Dyson Kathleen Marie Md	All Other											 
Ciavarri Nancy Ann Md	All Other											
Kringstein Peter A Md	All Other											
Runge Timothy Daniel Md	All Other											
Lee Charis A Md	All Other											
Heritage Christian Svcs Hcbs6	All Other											
Kleinman David M Md	All Other											
Paczos Tamera A Md	All Other											
Zatreanu Daniel Md	All Other											
Dailor Heather Anne	All Other											
Mcarthur Margaret Ann	All Other											 
Moore Judith Clair	All Other											
Lifetime Assistance Inc Spt	All Other											
Lifetime Assistance Inc Spv	All Other											 
Toy Eugene Patrick Md	All Other											
Puri Savita Md	All Other											
Kenwell Hfa Alp	All Other											 
Wayne Co Chap Nysarc Inc Spv	All Other											
Pathways Inc Spv	All Other											 I
Geen Sheila Anne Cnm	All Other											·
Kodjo Cheryl Marie Md	All Other											 I
Gallaher Karen Marie	All Other											 I
Fasone Dawn Elizabeth	All Other									1		 I



Page 667 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Malanoski Gregory John Md	All Other										
Gassler John Peter Md	All Other										
Boersma Jessica L Rpa-C	All Other										
University Radiology Group Pc	All Other										
Ballard Patsy Ann	All Other										
Burgess Laura Jeanne Cnm	All Other										
Kallio Amy B Rpa	All Other										
Cole Ian Davidson	All Other										
Patel Nikhil C Md	All Other										
Shin Laurie Caroline	All Other										
University Urology Inc	All Other										
Kent Margaret Helen	All Other										
Kline Cheryl Davis	All Other										
Hondorf Carol L	All Other										
Herendeen Pamela Ann	All Other										
Litle Virginia Ruth	All Other										
Heeb Kimberly Cnm	All Other										
Hathwar Roopa J Md	All Other										
Fries Gina Beth Rpa	All Other										
Spallina Mary Jo Catherine	All Other										
Opladen Janice Marie	All Other										
Sciera Melinda Sue	All Other										
Mcmullen Marilyn Tichy	All Other										
Tuttle Jane Isabel Np	All Other										
Abbasi Israr A Md	All Other										
Mcguire John F Md	All Other										
Wall Eva M Md	All Other										
Barrett Josephine Md	All Other										
Richards Mary Teresa	All Other										
Chaudhary Imran N Md	All Other										
Petronaci Carol L Md	All Other										



Page 668 of 822 Run Date: 09/28/2018

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Burke Robert E Md	All Other											
Gelbard Wendy B Md	All Other											
Katz Alan W Md	All Other											
Ebling Nancy C Do	All Other											
Metz Colleen	All Other											
Hausman Kathleen Louise Cnm	All Other											
Devoesick Letitia M Do	All Other											
Feldon Steven E Md	All Other											
Sullo David Md	All Other											
Svengsouk Jefferson S Md	All Other											
Wayland Family & Sports Medicine Pc	All Other											
Pathways Inc	All Other											
Kosko Debra Dianne	All Other											
Heritage Christian Svs Smp	All Other											
Rochester Rehab Center Smp	All Other											
Ontario Arc Smp	All Other											
Lowe Marie Williman	All Other											
Allegany Co Chap Nysarc Smp	All Other	~	~	~	~					~		
Wayne Co Chap Nysarc Inc Smp	All Other											
Unity House Of Cayuga Cty Smp	All Other											
Livingston-Wyomng Arc Smp	All Other											
Solky Alexander Jacob Md	All Other											
Bonham Adrienne Deyo Md	All Other											
Lifetime Assistance Inc Smp	All Other											
Mullin Suzanne F Md	All Other											
Machiele Elizabeth Shaw Md	All Other											
Halterman Jill S Md	All Other											
Shah Manish N Md	All Other											
Farnsworth Suzamie Jo Md	All Other											
Schriefer John H Md	All Other											
Cayuga Hm For Children Mh	All Other											



Page 669 of 822 Run Date: 09/28/2018

Provider Name Provider Category 2.a.i 2.b.ii 2.b.iv 2.b.vi 2.d.i 2.b.ii 2.b.iv 2.b.vi 2.d.i 2.b.ii 2.b.iv 2.b.vi 2.d.i 2.b.ii 2.b.iv 2.b.vi 2.d.i 2.b.ii 2.b.iv 2.b.vi 2.d.i 2.b.ii 2.b.iv 2.b.vi 2.d.i 2.b.ii 2.b.iv 2.b.vi 2.d.i 2.b.ii 2.b.iv 2.b.vi 2.d.ii 2.b.iv 2.b.iv 2.d.ii 2.b.iv 2.b.iv 2.d.ii 2.b.iv 2.d.ii 2.b.iv 2.d.ii 2.b.iv 2.d.ii 2.d.ii 2.b.iv 2.d.ii 2.b.iv 2.d.ii 2.b.iv 2.d.ii 2.b.iv 2.d.ii 2.b.iv 2.d.ii 2.b.iv 2.d.ii 2.b.iv 2.d.ii 2.b.iv 2.d.ii 2.b.iv 2.d.ii 2.b.iv 2.d.ii 2.b.iv 2.d.ii 2.b.iv 2.d.ii 2.b.iv 2.d.ii 2.b.iv								
Piper Heidi C Md All Other Steffers Michelle Md All Other All Other Mieszczanska Hanna All Other Mieszczanska Hanna All Other Meszczanska Hanna All Other Maxim Gruse All Other Awad Ihab Rafik All Other Carnevale Gregory Gerald Md All Other All Other Shah Syed Asif Ali Md All Other All Other All Other Możiger Anne C Md All Other All Other Pangillinan Audwin J Md All Other Al								
Selfers Michelle Md All Other All Other All Other All Other All Other Nead Karen Gruse All Other Awad Ihab Rafik All Other Awad Ihab Rafik All Other All Other Awad Ihab Rafik All Other All Other Awad Ihab Rafik All Other All O	3.a.i	2.d.i	2.d.i 3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Gadbois Marcia Piepont Mieszczanska Hanna All Other Awad Ihab Rafik All Other Awad Ihab Rafik All Other Awad Ihab Rafik All Other Awad Ihab Rafik All Other Awad Ihab Rafik All Other Asha Syed Asif Ali Md All Other Shah Syed Asif Ali Md All Other All Other All Other All Other All Other Brendze Suzanne Md All Other A								
Mieszczanska Hanna All Other Nad Karen Gruse All Other Awad Ihab Rafik All Other Carnevale Gregory Gerald Md All Other Shah Syed Asif Ali Md All Other All Other All Other Shah Syed Asif Ali Md All Other All Other All Other Brendze Suzanne Md All Other								
Nead Karen Gnuse Awad Ihab Rafik All Other Carnevale Gregory Gerald Md All Other Shah Syed Asif Ali Md All Other Nofziger Anne C Md All Other Brendze Suzanne Md All Other								
Awad Ihab Rafik All Other Carnevale Gregory Gerald Md All Other Shah Syed Asif Ali Md All Other All Other Brendze Suzanne Md All Other All Other All Other Brendze Suzanne Md All Other								
Carnevale Gregory Gerald Md All Other Shah Syed Asif Ali Md All Other All Other Brendze Suzanne Md All Other All Other Brendze Suzanne Md All Other All Other Conway Lori Gene Stoler All Other Sheehan Ruth Z All Other All Other Sheehan Ruth Z All Other All Other All Other All Other Sheehan Ruth Z All Other All Other Sheehan Ruth Z All Other								
Shah Syed Asif Ali Md Nofziger Anne C Md Brendze Suzanne Md All Other Brendze Suzanne Md All Other All Other Conway Lori Gene Stoler All Other Sheehan Ruth Z All Other All Other Sheehan Ruth Z All Other All Other All Other Brendze Suzanne Md All Other Sheehan Ruth Z All Other All Other All Other All Other All Other Bequinozzi Arthur Mark II Md All Other All Other All Other All Other All Other Bobrow Michael B Md All Other All Other All Other Bobrow Michael B Md All Other								
Nofziger Anne C Md  Brendze Suzanne Md  All Other  Pangilinan Audwin J Md  All Other  Conway Lori Gene Stoler  All Other  All Other  Sheehan Ruth Z  Jacobson Seth Md  All Other  Michael Lori A Md  All Other  All Other  All Other  Mattoon Carrie Loreine  Equinozzi Arthur Mark Ii Md  All Other  Bobrow Michael B Md  All Other  All Other  All Other  All Other  Bolioser Rachel Md  All Other  All Other  All Other  All Other  All Other  Borow Michael B Md  All Other								
Brendze Suzanne Md All Other Pangilinan Audwin J Md All Other All Other All Other Sheehan Ruth Z Jacobson Seth Md All Other Michael Lori A Md All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other Bobrow Michael B Md All Other								
Pangilinan Audwin J Md All Other Conway Lori Gene Stoler All Other Sheehan Ruth Z Jacobson Seth Md All Other Michael Lori A Md All Other Mattoon Carrie Loreine Equinozzi Arthur Mark Ii Md Bobrow Michael B Md All Other All Other All Other Bobrow Michael B Md All Other All Other All Other All Other Boldberg Rachel Md All Other All Other Ainsworth Teresa Macey Md All Other Liu Lynn Cecilia Md All Other								
Conway Lori Gene Stoler  All Other  Sheehan Ruth Z  All Other  Jacobson Seth Md  All Other  Michael Lori A Md  All Other  Mattoon Carrie Loreine  Equinozzi Arthur Mark Ii Md  Bobrow Michael B Md  All Other  Goldberg Rachel Md  All Other  Narins Craig Richard Md  All Other  All Other  All Other  All Other  Borow Michael B Md  All Other  All Other  All Other  All Other  All Other  All Other  All Other  All Other  All Other  All Other  All Other  All Other  All Other  All Other  All Other  All Other  Coddia Md  All Other  All Other  All Other  All Other  Coddis-Rosero Spencer Zachary  All Other  All Other  All Other  All Other  Codyouryk Gregory Md  All Other  All Other								
Sheehan Ruth Z Jacobson Seth Md All Other Jacobson Seth Md All Other Michael Lori A Md All Other All Other All Other All Other Equinozzi Arthur Mark Ii Md All Other Bobrow Michael B Md All Other Goldberg Rachel Md All Other Ali Other Ali Other Alisworth Teresa Macey Md All Other Alisworth Teresa Macey Md All Other Ali Other								
Jacobson Seth Md All Other Michael Lori A Md All Other All Other All Other Equinozzi Arthur Mark Ii Md All Other Bobrow Michael B Md All Other Goldberg Rachel Md All Other All Other Ainsworth Teresa Macey Md All Other Liu Lynn Cecilia Md All Other								
Michael Lori A Md  All Other  All Other  Equinozzi Arthur Mark Ii Md  All Other  Bobrow Michael B Md  All Other  Goldberg Rachel Md  All Other  Narins Craig Richard Md  All Other  All Other  All Other  All Other  All Other  All Other  All Other  All Other  All Other  All Other  All Other  All Other  All Other  All Other  All Other  Cosero Spencer Zachary  All Other								
Mattoon Carrie Loreine  All Other  Equinozzi Arthur Mark Ii Md  All Other  Bobrow Michael B Md  All Other  Goldberg Rachel Md  All Other  Narins Craig Richard Md  All Other  All Other  Ainsworth Teresa Macey Md  Liu Lynn Cecilia Md  Rosero Spencer Zachary  All Other  Edwards Richard  All Other  Hodgins-Levey Krista Margaret  All Other  All Other  Oleyourryk Gregory Md  All Other								
Equinozzi Arthur Mark Ii Md All Other Bobrow Michael B Md All Other Goldberg Rachel Md All Other Narins Craig Richard Md All Other Ainsworth Teresa Macey Md All Other Liu Lynn Cecilia Md All Other Rosero Spencer Zachary All Other Edwards Richard All Other Hodgins-Levey Krista Margaret Family Ser Of Chemung Cnty Mh All Other Oleyourryk Gregory Md All Other								
Bobrow Michael B Md All Other Goldberg Rachel Md All Other Narins Craig Richard Md All Other Ainsworth Teresa Macey Md All Other Liu Lynn Cecilia Md All Other Rosero Spencer Zachary All Other Edwards Richard Hodgins-Levey Krista Margaret Family Ser Of Chemung Cnty Mh All Other Oleyourryk Gregory Md All Other								
Goldberg Rachel Md  Narins Craig Richard Md  All Other  Ainsworth Teresa Macey Md  All Other  Liu Lynn Cecilia Md  Rosero Spencer Zachary  All Other  Edwards Richard  All Other  Hodgins-Levey Krista Margaret  Family Ser Of Chemung Cnty Mh  Oleyourryk Gregory Md  All Other  All Other  All Other  All Other  All Other  All Other  All Other								
Narins Craig Richard Md All Other Ainsworth Teresa Macey Md All Other Liu Lynn Cecilia Md All Other Rosero Spencer Zachary All Other Edwards Richard Hodgins-Levey Krista Margaret Family Ser Of Chemung Cnty Mh All Other All Other Oleyourryk Gregory Md All Other								
Ainsworth Teresa Macey Md  Liu Lynn Cecilia Md  All Other  Rosero Spencer Zachary  All Other  Edwards Richard  Hodgins-Levey Krista Margaret  Family Ser Of Chemung Cnty Mh  Oleyourryk Gregory Md  All Other  All Other  All Other								
Liu Lynn Cecilia Md  Rosero Spencer Zachary  All Other  Edwards Richard  Hodgins-Levey Krista Margaret  Family Ser Of Chemung Cnty Mh  All Other  All Other  All Other  All Other  All Other  All Other								
Rosero Spencer Zachary  Edwards Richard  All Other  Hodgins-Levey Krista Margaret  Family Ser Of Chemung Cnty Mh  Oleyourryk Gregory Md  All Other  All Other								
Edwards Richard  All Other  Hodgins-Levey Krista Margaret  All Other  Family Ser Of Chemung Cnty Mh  All Other  Oleyourryk Gregory Md  All Other								
Hodgins-Levey Krista Margaret  Family Ser Of Chemung Cnty Mh  All Other  Oleyourryk Gregory Md  All Other								
Family Ser Of Chemung Cnty Mh  All Other  Oleyourryk Gregory Md  All Other								
Oleyourryk Gregory Md All Other								
	~	~	<b>~</b>	~	~		~	~
Kolodov Leonard B Md All Other								
Tollouing Leonard Divid								
Melendez Barbara A Md All Other								
Curtin William Md All Other								
Volk Gretchen R Md All Other								



## New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 670 of 822 Run Date: 09/28/2018

**DSRIP Implementation Plan Project** 

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

\* Safety Net Providers in Green

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Kamali Michael Farhad	All Other											
Mid Erie Mental Health Svc	All Other											
Yates Jay Adam Md	All Other											
Hansen Dana Paul Md	All Other											
Cook Stephen Russell Md	All Other											
Baird Nursing Home	All Other											
Smolyak Regina M Md	All Other											
Lyons Cecilia H	All Other											
Lande Marc B Md	All Other											
Shylasree Krishnan Physician Pllc	All Other											
Heavey Elizabeth J Cnm	All Other											
Wolfe Steven Marc Md	All Other											
Momot Christopher D Md	All Other											
Spencer Matthew T Md	All Other											
Corales Roberto B Md	All Other											
Hughes Ila Grace Rpa	All Other											
Woeller Nancy Lynn Rpa	All Other											
Lifetime Care	All Other											
Queenan Ruth Anne Md	All Other											
Piotrowski Brain Edward Md	All Other											
Neracker Michel Pierre Rpa	All Other											
Salloum Rabih Mahmoud Md	All Other											
Queenan John Thomas Md	All Other											
Christenson Randal L Md	All Other											
Miga Daniel E Md	All Other											
Ifthikharuddin Sarah Md	All Other											
Massey Howard Todd Md	All Other											
Ashbarry Kristin	All Other											
Ozcan Tulin Md	All Other											
Patel Rajeev K Md	All Other											
Boghani Shobha Ashish Md	All Other											



Page 671 of 822 Run Date: 09/28/2018

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Karlsen Jacqueline Elise	All Other											
Martin Teri	All Other											<u> </u>
Ontario Arc Hcbs4	All Other											1
Hernady Andrea Halverson Md	All Other											<u> </u>
Leonard Laura Jean Md	All Other											1
Ciafaloni Emma Md	All Other											
Diachun Carol Ann Md	All Other											
Teerlinck Cynthia E.Md	All Other											
Sullivan Pamela C Md	All Other											
Livingston Wyoming Hcbs6	All Other											 
Orloff Deborah Np	All Other											
Kaffenbarger Kimberly Md	All Other											
Nesbitt Nancy Ann	All Other											
Baden Street Settlement	All Other	~		~		~	~	~			~	~
Matin Abu Saleh Md	All Other											 
Weeden Robert Md	All Other											 
Mattoon Scott James Dpm	All Other											 
Steuerwald Lori J Rpa	All Other											 
Arigo Mary Christine Md	All Other											 
Walk-Reinard Lisa Md	All Other											 
Chin Michelle Lee Md	All Other											
Legrett Jeffrey M Md	All Other											 
Carroll Jennifer Md	All Other											
Caiola Enrico Md	All Other											 
Torpey Laurence E Md	All Other											 
Glann Shirley Jane	All Other											
Hill Kristine Anne	All Other											
Fox George Bernard	All Other											
Tan Raymond K Md	All Other											
Frazo Jessica Reiser	All Other											
Durham Michelle Joan	All Other											



Page 672 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green											
	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Iannoli Pasquale Md	All Other										
Meagher Cecilia C Md	All Other										
Patel Tejan B	All Other										
Mitchko Michael John Md	All Other										
Reese Andrew Burton Md	All Other										
Aguirre Richard Steven Md	All Other										
Hamer Mark Evan Md	All Other										
Grieff Marvin Md	All Other										
Dombroski David A Md	All Other										
Beyer Eric L Md	All Other										
Larsson Richard D Rpa	All Other										
Mishra Jagdish Prasad Md	All Other										
Ormanoski Margaret H Md	All Other										
Butler-O'Hara Meggan E	All Other										
Broder Jonathan Md	All Other										
Samuels Jennifer Mead	All Other										
Kassas Mohamad-Zahi Mustapha	All Other										
Fleming Jennifer Barie Rpa	All Other										
Westesson Per-Lennart Md	All Other										
Perry Maureen Md	All Other										
Taylor Alice Lewand Md	All Other										
Rosenbloom Stephen Md	All Other										
Graff Kerry	All Other										
Bingham Robert Md	All Other										
Schue Donna Md	All Other										
Vaules William Albert Md	All Other										
Rykert-Wolf Mary Md	All Other										
Woolston Daniel Leonard	All Other										
Lester Joyce H	All Other										
Schapiro Fannie R Md	All Other										
Shaw Robin Lynn	All Other										



Page 673 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green											
	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Olivares Telva Eleida Md	All Other										
Ling Marilyn N Md	All Other										1
Cihak William Garrity Ii	All Other										1
Zillmann Betty Northrop	All Other										1
Kamalsky Joan M Md	All Other										1
Lemley Elaine M Rpa	All Other										1
Omrdd/Roch Schof Holy Child	All Other										1
Ontario Arc	All Other										1
Unity/Cayuga-Br	All Other										1
Steuben Co Chap Nysarc	All Other										
Rhodes Jeffrey Mitchell Md	All Other										1
Omrdd/Grace Lutheran Res Serv	All Other										
Livingston Wyoming Arc	All Other										1
Hunt Kathleen Machuga	All Other										1
Omrdd/Learn Disab Assoc Gen	All Other										
Omrdd/Cayuga Home For Child	All Other										1
Wirt Correne Curtin	All Other										
Christian Kristen	All Other										
Glazer Abraham Md	All Other										
Williams David Dea Md	All Other										
Smith Lisa Ann Md	All Other										
Monu Johnny U V Md	All Other										
Chengazi Vaseem U Md	All Other										
Vaules Megan B	All Other										
Tripp Samuel Edward	All Other										
Joseph Jean Volny Md	All Other										
Hanrahan David Michael Pa	All Other										
Kotyra Lisa Guile	All Other										ĺ
Stryker Sean Allen Md	All Other										1
Chai Sungji Md	All Other										ĺ
Demme Richard Anthony Md	All Other										ĺ



Page 674 of 822 Run Date: 09/28/2018

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Companion Care Rochester Tbi	All Other											
Nasso Jacqueline Cnm	All Other											
Westfall Cardiology Grp Pllc	All Other											
Brenner Joan S	All Other											
Lifetime Assistance Inc Hcbs9	All Other											
Bailey Kathryn Md	All Other											
Pulley Darren	All Other											
Cah Heritage Christian Servic	All Other	~	~	~		~						
Pynn Stacey Elizabeth	All Other											 
Rosario Luis Abdiel	All Other											
Peracchia Carla Maria	All Other											
White Tracey Beth Lpn	All Other											
Ingerowski Eric Francis	All Other											
lacobucci James Joseph	All Other											
Pacino James R Rpa	All Other											
Barone Rochelle Pa	All Other											
Sutton James Benjamin Rpa	All Other											
Dinnan Mary A Rpa	All Other											 
Terp David A Pa	All Other											
Evans Lara Bethany Hornung	All Other											
Pettit Wendy Lynn	All Other											 
Walsh Laurie A	All Other											
Alling R Douglas	All Other											
Cutrone Marietta Patricia	All Other											
Landstrom Linda L	All Other											
Emerson Karen Vickner	All Other											
Goodman Rebecca Ann	All Other											
Wani Rozy Nelofar	All Other											 I
Taaffe Cynthia Skovrinski	All Other											 I
Lafferty Leigh Griffiths	All Other											
Sengupta Rahul J Md	All Other											 I



Page 675 of 822 Run Date: 09/28/2018

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Bennett Jane	All Other											 
Feinberg Jason S Md	All Other											 
Campbell Thomas Scott Md	All Other											 
Shapiro Joel	All Other											 
Mevorach Robert A Md	All Other											 
Chen Leway Md	All Other											 
Switzer Pamela S	All Other											
Walker Barbara	All Other											
Kreisman Angela M Md	All Other											 
Rochester General Hosp	All Other											
Jefferson Family Medicine Pc	All Other	~	<b>*</b>	~		~	~			~	~	~
Romanick Dean David Md	All Other											
Burns Paul Christopher Md	All Other											
Vuillequez Jeffrey J Md	All Other											
Tompkins Tammy Victoria	All Other											
Alexis Jeffrey D Md	All Other											
Digiovanni Benedict F Md	All Other											
Grover Julie Lyn	All Other											
Menon Sharada P Md	All Other											
Finnell Jack W Md	All Other											
Steele Brian K Md	All Other											 
Connors Patrick	All Other											
Gupta Atul Kumar Md	All Other											
Jacobs-Perkins Andree	All Other											
Schwartz Lisa	All Other											
Christensen Connie Rose	All Other											
Mallouk Abdel Od	All Other											 
Nickell Karen M Md	All Other											 I
Jones Luann Teschmacher Md	All Other											 I
O'Gara Kevin George Md	All Other											 I
Nakamura Chester M Md	All Other											 I



Page 676 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### \* Safety Net Providers in Green

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Obear Mary Edith	All Other											
Lee David Edward Md	All Other											
Wayne Co Chap Nysarc Inc Hcbs3	All Other											
Olschewske Joan Lehman	All Other											
Ripple Cynthia Lee	All Other											
Farnand Sylvia C	All Other											
Robert B Peel Dpm Pc	All Other											
Ring Douglas Andrew Dpm	All Other											
Hight James E Md	All Other											
Grannum Edith Gwendoline Md	All Other											
Stern Carolyn	All Other											
Call Andrew	All Other											
Chow Ming-Yan Md	All Other											
Deshmukh Sudipt	All Other											
Pierce Deborah	All Other											
Stockman Douglas Md	All Other											
Balaji Karai Pattabiram Md	All Other											
Colpoys Margaret Elizabeth Md	All Other											
Epstein Ronald Mark Md	All Other											
Nicholson Gary John	All Other											
Rizk Wafaa I Md	All Other											
Kilimnick Joseph B Md	All Other											
American Home Patient Of Ny I	All Other											
Tan Catherine C	All Other											
Sterner Dawn Elaine	All Other											
Parker Kathleen Rose	All Other											
Robenstien Ann C Md	All Other											
Macintyre Mary Robin	All Other											
Christidis Elias Md	All Other											
Lifetime Assistance Inc Hcbs6	All Other											
Smith Linda J	All Other											



Page 677 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.	vi 2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Szalados James E Md	All Other										
Maloney Michael D Md	All Other										
Kowalchuk Roman M Md	All Other										
Bayoumi Ahmed G M Md	All Other										1
Schneider Alexandra C Rn	All Other										
Potts Jill Kathleen Md	All Other										1
Weinberger Michael A Md	All Other										1
Ullah Asad Md	All Other										1
Penird Kevin D Md	All Other										1
Orlowski Beth Ann Md	All Other										1
May Joel Lee Md	All Other										1
Demino Tracey I	All Other										
Qutubuddin K Dar	All Other										1
Diego G Cahn-Hidalgo Md	All Other										1
Sweeney Dawn M Md	All Other										1
Hines William	All Other										1
Herrmann Diana Md	All Other										1
Koul Suneel M Md	All Other										1
Davis Roderick	All Other										
Ahlman Diane	All Other										1
Weisbrod Leslie	All Other										1
Donahue Kathleen Marie Md	All Other										1
Cole Robert	All Other										1
Clement Rita	All Other										1
Kane Andrew M Md	All Other										1
Hayden Kathleen A Md	All Other										1
Cox Elizabeth	All Other										 [
Eman Wahba Md	All Other										1
Masood Syed Siraj Md Pc	All Other										 
Allen Judith Ann Md	All Other										 [
Morris Geoffrey	All Other										



Page 678 of 822 Run Date: 09/28/2018

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Dobrzynski David	All Other											
Zarfes Marc S	All Other											
Potter Douglas	All Other											
Dobmeier Michael	All Other											
Ruh Richard	All Other											
Abell Deborah Md	All Other											
Cunningham Michael A	All Other											
Falkovich Ruvim	All Other											
Bavibidila Berthollet	All Other											
Solazzo Anthony F Md	All Other											
Everett Geoffrey	All Other											
Giambrone Robert M Md	All Other											
Eigg Marc H Md	All Other											
Kadakia Pradip	All Other											
White Richard	All Other											
Cohen Mark	All Other											
Wright Pamela Jurich Cnm	All Other											
Sobel Kenneth Alan Md	All Other											
Huang David Tsu-Chau Md	All Other											
Grimm David Charles Md	All Other											
White Amy L Md	All Other											
D'Amore John Joseph Md	All Other											
Atallah-Yunes Nader H Md	All Other											
Tomani Madonna R Md	All Other											
Finger Lakes Home Care	All Other											
Van Doren Clay J Do	All Other											
Jonnala Srinivas Md	All Other											
Innovative Services Inc	All Other											
Honeoye Valley Fam Prac Llp	All Other											
Hwang Sungjun J Md	All Other											
Kouides Ruth W Md	All Other											



Page 679 of 822 Run Date: 09/28/2018

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Kopp Laura Jane Md	All Other											
Morgan Julia Mary Md	All Other											
Arshad Shahana Shahid Md	All Other											
O'Brien Elizabeth S Md	All Other											
Aggarwal Vinay Rajkumar	All Other											
Ranalli Lucille G	All Other											
Bank Margaret S	All Other											
Vitullo Benedetto B Md	All Other											
Fattouch Hany Md	All Other											
Yax Karen	All Other											
Allegany Co Chap Nysarc Hcbs3	All Other											
Lifetime Assistance Inc Hcbs5	All Other											
Penird Karen S Md	All Other											
Miller Susan Gardner Md	All Other											
Houy Nancy Marie	All Other											
Access To Indep & Mobility	All Other											
Vermilion Roger P Md	All Other											
Medina Gen Hsp Oh	All Other											
Bodine Theresa Ann Rpa	All Other											
O'Dell Kimberley A	All Other											
High David Edward	All Other											
Hager Jonathan Williams	All Other											
Pressman Eva K Md	All Other											
Schoeniger Luke O Md	All Other											
Kolsin Scot B	All Other											
Ibero-American League Hcbs 2	All Other											
Wong Helen	All Other											
Sarnov Mark L Md	All Other											
Cleary Carolyn	All Other											
Kopp David William Md	All Other											
Prabhu Nivedita P Md	All Other											



Page 680 of 822 Run Date: 09/28/2018

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Purnell Leslie E Md	All Other											
Martinez Nilsa Milagros Md	All Other											
Singh Amrit Paul Md Pc	All Other											
Klein Deborah Joan Md	All Other											
Huiatt Kelly R Md	All Other											
Kundlas Gurdeep Singh Md	All Other											
Burger Deborah	All Other											
Ilustre Ricardo Pesigan Md	All Other											
Grable John Clifford Md	All Other											
Foster Edward William Do	All Other											
Matijas Christine Griswold	All Other											
Meyer Robert Willse Md	All Other											
Brand Matthew Raymond Md	All Other											
Drinkwater Christopher Md Pc	All Other											
University Orthopaedic Services	All Other											
Orleans Co Chap Nysarc Hcbs 3	All Other											
Genesee Co Chap Nysarc Hcbs 4	All Other											
Zerbe Daniel Lee Md	All Other											
Clark Nancy Shafer	All Other											
Robbins Brett Wayne Md	All Other											
Polashenski Walter A Jr Md	All Other											
Winnicki Michael S Md	All Other											
O'Neill Mary Lou Md	All Other											
Ashdown Adrian Md	All Other											
Lifetime Assistance Inc Hcbs3	All Other	~	~	~		~						
Lifetime Assistance Hcbs 2	All Other											
Genesee Co Chap Nysarc Hcbs 2	All Other											
Cayuga Home For Children Hcbs	All Other											
Pietropaoli Robert C Md	All Other											
Mark James Barile Md	All Other											
Pittsford Internal Medicine L	All Other											



Page 681 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Brasacchio Ralph A Md	All Other										
Chen Yuhchyau Md	All Other										
Sharda Varsha Pradeep Md	All Other										
Ryan Stephen Dennis Md	All Other										
Dolan Jeannine Louise Md	All Other										
Smith Sharon L	All Other										
Ali Yousaf Md	All Other										
University Opthalmology Svcs	All Other										
Conners Charlene Md	All Other										
Suozzi Anthony J	All Other										
Hanuch Omar Elias Md	All Other										
Bessette Gary C	All Other										
Kerper Robert M	All Other										
Jagadish Grama S	All Other										
Glowinsky Lesley Z Md	All Other										
Pincus Ralph A Md	All Other										
Kelley Grant Gordon Md	All Other										
Spillane Linda L Md	All Other										
Davis Eric Alan Md	All Other										
Brayer Anne Franklin Md	All Other										
Pentland Alice P Md	All Other										
Herendeen Neil E Md	All Other										
Soliman Adel Boushra Md	All Other										
Ettinghausen Stephen E Md	All Other										
Valley View Family Practice	All Other										
Peterson Kimberly Anne Md	All Other										
O'Malley William Edward Md	All Other										
Welch Karen M	All Other										
Hill Wendy Jensen	All Other										
Voci Susan Lee Md	All Other										
Lee Frances Eun-Hyung Md	All Other										



Page 682 of 822 Run Date: 09/28/2018

Provider Name  Fine Steven Mark Md  Eldaher Nayef Torki M Md  Hickok Ctr/Brain Injury Tbi	Participating i Provider Category  All Other  All Other  All Other	in Projects 2.a.i	2.b.iii	2.b.iv 2	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	1	
Fine Steven Mark Md Eldaher Nayef Torki M Md	All Other All Other	2.a.i	2.b.iii	2.b.iv 2	2.b.vi	2.d.i	3 a i	2 2 11	2 - 11	21:		
Eldaher Nayef Torki M Md	All Other						5.a.i	3.a.ii	3.a.v	3.1.1	4.a.iii	4.b.ii
Hickok Ctr/Brain Injury Tbi	All Other											<u> </u>
												<u> </u>
Donohue Laurie Jeanne Md	All Other											<u> </u>
Fairport Baptist Homes Adhc	All Other											<u> </u>
Yavorek Vincent M Md	All Other											İ
Eck Anita	All Other											1
Yanda Martha	All Other											1
Sayadoff-Flaherty Donna	All Other											1
Povanda Paul	All Other											
Mauri Robert Md	All Other											
Mcdermott Sioban Pauline Md	All Other											1
Casey Kevin John Md	All Other											1
Foster David Charles Md Mph	All Other											1
Raza Syed Hassan Md	All Other											
Ali Shehzad	All Other											1
Hatef Joseph Edward Dpm	All Other											
Johnson Wallace Emerson Md	All Other											
Watson Thomas Jack	All Other											1
Pisharoty Anil	All Other											
Burke Catherine A Cnm	All Other											
Stratton-Smith Scott A Md	All Other											1
Vial Catalina Margarita Md	All Other											1
Levine Mark S	All Other											<u> </u>
Thomas Raymond M Md	All Other											<u> </u>
Siegrist Stephanie Estelle Md	All Other											<u> </u>
Mudd Kevin Joseph Md	All Other											 
Liano Douglas J	All Other											 
Banghart Maria-Elen Cardenas	All Other											
Conolly Melanie Root Md	All Other											
Christie Michael L Md	All Other											i



Page 683 of 822 Run Date: 09/28/2018

	Participating	ı in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Virdee Tejinder Singh	All Other											
Burke Gretchen Smith Md	All Other											
Kame Cheryl A	All Other											
Peartree Paul K	All Other											
Larson Pamela L Md	All Other											
Page Stephanie L	All Other											
Beisheim Melissa L	All Other											
Papier Arthur Md	All Other											
David Martha Ann Md	All Other											
Greenwood Gaylinn Marie Md	All Other											
Feltner Elizabeth J Md	All Other											
Holm Allison L	All Other											
Ehrmentraut Sheryl Marie Md	All Other											
Geen Timothy Gerard Md	All Other											
Gentile David P	All Other											
Henoch Monica J	All Other											
Beddoe Jeanne C Md	All Other											
Wojciechowski Joseph M Md	All Other											
Greene Richard	All Other											
Hartle Marcy A	All Other											
Harp Jeffrey James Md	All Other											
Holmes Michael J	All Other											
Shulman Brett Charles Md	All Other											
Campbell Thomas L Md	All Other											
Dickinson John C	All Other											
Jones Douglas H Md	All Other											
Mangold Albert Md	All Other											
Vora Ramnik R	All Other											
Aziz Farideh Taha	All Other											
Katzel Lester	All Other											
Weissman Jeffrey	All Other											



Page 684 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green											
	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Jaranowski Karen Kathleen Md	All Other										
Beverly Patricia Jennie Cnm	All Other										
Stolarczyk Richard Md	All Other										
Sharda Pradeep Somnath Md	All Other										
Lenhardt Terence Michael	All Other										
University Eye Specialist, Pc	All Other										
Kjoller Jane Laura Md	All Other										
Yacobucci Dean Vincent Md	All Other										
Pullman Linda	All Other										
Shamsie Darakhshan F Md	All Other										
Ippolito Charles Nicholas Md	All Other										
Borbas Judith Kishonti Md	All Other										
Sirotenko George A Md	All Other										
Masood Arshad	All Other										
Gleeson Mary Lucy Md	All Other										
Bressler David J	All Other										
Garneau John J Md	All Other										
Nemetz Sarah B Md	All Other										
Pellittieri Arthur Md	All Other										
Aziz Haris Md	All Other										
Schultz Stephen Henry Md	All Other										
Thompson-Scott Helene M Cnm	All Other										
Curran Thomas Patrick Md	All Other										
Krasner Michael Shawn Md	All Other										
Gomez Joseph Francis Md	All Other										
Patel Kartik Shantibhai Md	All Other										
Constine Louis Sanders Iii Md	All Other										
Gaspar Vladimir Md	All Other										
Mccormick Kevin Richard Md	All Other										
Fogarty Colleen Teresa Md	All Other										
Howard Christine A Rpa	All Other										



Page 685 of 822 Run Date: 09/28/2018

	Participating	ı in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Ludwig David Md	All Other											
Vierhile Andrew John	All Other											
Colton Lisa Loeb Md	All Other											
Bennett Douglas H	All Other											
Trawick David Roy Md	All Other											
Foote Michael Martin Md	All Other											
Allen Egan Forrest Md	All Other											
Disalle Michaeal Richard Md	All Other											
Lehoullier Paul Francis Md	All Other											
Leone Anthony Michael Md	All Other											
Access Indep & Mobility Tbi	All Other											
Lyons Deanna Girard Md	All Other											
Guzman Ronald Md	All Other											
Weinberg Eric Philip Md	All Other											
Youssef Odet Edward	All Other											
Loveys Luke Stirling Md	All Other											
Klotz Michael James Md	All Other											
Hollenberg Gary Marshall Md	All Other											
Masood Gule-Rana Q Md	All Other											
Quaidoo Emmanuel Adolphus Md	All Other											
Biradavolu Lakshmi Bhaskar Md	All Other											
Mercurio Mary Gail Md	All Other											
Kaplan Craig B Md	All Other											
Boon-Sabo Cathy J	All Other											
Pettee Allen D Md	All Other											
Plansky Bernard Joseph Md	All Other											
Barcomb Alan James Md	All Other											
Vyverberg Lorraine	All Other											
Rudmann A Andrew Md	All Other											
Khalaf Mohamed Abdel H Md	All Other											
Fiorica Benjamin Peter Md	All Other									İ		



Finger Lakes Performing Provider System, Inc. (PPS ID:9)

Page 686 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green											
	Participating		1	,	1	T		1	ı	1	
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Sosniak Janusz A Md	All Other										
All Metro Home Care Ser. Inc Tbi	All Other										<u> </u>
Thompson Sam	All Other										
Mroueh Mohamad Jamil M Md	All Other										
Goodfriend Andrew Neil Md	All Other										
Strang John G Md	All Other										
Hilton East Resid Hm Alp	All Other										
Basra Rajinder K Md	All Other										
Hira Bruce K Md	All Other										
Gagnon Carol Ann Md	All Other										
Carrier David Alan Md	All Other										
Laroche Eddy Md	All Other										
Shamsie Faisal Md	All Other										
Nurse Midwifery Grp Univ Roch	All Other										
Silver Harris Md	All Other										
Hoffmann John L Md	All Other										
Brown Mark Anthony Md	All Other										
Pita-Acevedo Dora Md	All Other										
Daino Terrance M Md	All Other										
Gulati Raj K Md	All Other										
Kolisetti Raja Md	All Other										
Dlugozima Maureen E Md	All Other										
Nazar Michael D Md	All Other										
Hinterberger Joseph W Md	All Other										
Stearns Cecilia A	All Other										
Garg Vinod K Md	All Other										
Weinberg Michael B Md	All Other										
Hellmann Sandra Ann	All Other										
University Surgical Assoc Llp	All Other										
Stein Julia Md	All Other										
Mancuso Mark John Md	All Other										



Page 687 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Martin-Cuyler Gina	All Other										
Pathways Inc Tbi	All Other										
Picco Pasquale Arthur Md	All Other										
Empire State Ambulance Corp	All Other										
Bish Shelly Marie Rn	All Other										
Baumhauer Judith Ford Md	All Other										
Riggs Patrick Nelson Md	All Other										
Thakur Rajbala Md	All Other										
Yirinec Bruce A Md	All Other										
Scofield Steven Michael Md	All Other										
Wehrle John J Md	All Other										
Wang Henry Z Md	All Other										
Pancio George li Md	All Other										
Messing Edward M Md	All Other										
Nagendra Thambirajah Md	All Other										
Ritzel Gary A	All Other										
Foster Mary Johanna	All Other										
Bernstein Paul L Md	All Other										
Klibanoff John Erasmus Md	All Other										
St Anns Home For The Aged	All Other										
Dombrowski Jan Md	All Other										
Jacobson Daniel R Md	All Other										
Morse Diane S Md	All Other										
Chan Him-Wing Md	All Other										
Halpenny John Stirling	All Other										
Tullio Tammie B Md	All Other										
Highland Hospital Of Rochester	All Other										
Rubert Andres I Jr	All Other										
Mcdonald Sandra Md	All Other										
Mir Javeed Ahmed Md	All Other										
Loveys Alice Andrews Md	All Other										



Page 688 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Cox John Foreman lii Md	All Other											
Epilepsy Association Tbi	All Other											
Berg Kathrin Joyce Md	All Other											
Marino Nancy A Md	All Other											
Pulli Georgette Johnson Md	All Other											
North Park Nh Adhc	All Other											
The Highlands At Brighton	All Other											
Hoeger William John Md	All Other											
Genesee Reg Home Care Ont Cty	All Other	~	~	~	~	~				~		~
Ontario-Yates Hospice	All Other											
Sloan Pearce	All Other											
O'Keefe Regis Md	All Other											
Brooks Walter S Md	All Other											
Hoeger Kathleen M Md	All Other											
Lukawski Zbigniew A Md	All Other											
Lednar Susan Reitz	All Other											
Mathew Mary L Md	All Other											
Carrier Lauri Ann Md	All Other											
Absolut Ctr Nrs & Reh At Gasport	All Other											
Gupta Mala R Md	All Other											
Tripp Robert John Md	All Other											
Destounis Stamatia V Md	All Other											
Lenhard Julie M Md	All Other											
Skovgaard Rebecca L	All Other											
Brown Debra A	All Other											
Williams Diana Rowland	All Other											
Fogarty Janine L Md	All Other											
Ryan Gregory J Md	All Other											
Waldman David L Md	All Other											·
Seubert David E Md	All Other											·
Lockwood Mary Jo	All Other											



Page 689 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green	Douticination	in Drainata									
	Participating		1	T T	1	T	T	1 -	1	T	
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Rodriguez Betancourt Luis Md	All Other										<b></b>
Grella Rocco D Md	All Other										
Feldman Doron Md	All Other										
Ahmed Imran Md	All Other										
Nayo Eunice Yaafio Md	All Other										<u> </u>
Riggs Malcolm M Md	All Other										
Richard Eric A Md	All Other										
Rizk Toufic Assaad Md	All Other										
Ellie C Jay Md	All Other										
Nunno Patrick Michael Md	All Other										
Scott Robert Wylie Md	All Other										
Glezen Sharon J Md	All Other										
Gracey Catherine Faye Md	All Other										
Rao Krishna Mohan D Md	All Other										
Amin Nishith M Md	All Other										
Mcgrath Patrick J Md	All Other										
Bjorseth Caryl E Md	All Other										
Rockwell Susan Virginia Md	All Other										
Dept Med Faculty Practice	All Other										
Landolf Michael J Md	All Other										
Tanzman Esther S Md	All Other										
Odorisi Marc Louis Md	All Other										
Lambert David Reny Md	All Other										
Wilmot Patrick W Md	All Other										
Morgos Faig William Md	All Other										
Sharza John J Md	All Other										
Nebbia Stephan P Md	All Other										
Shipley Laura Jean Md	All Other										
Kramer Judith Anne Md	All Other										
Sahler Lawrence Gardner Md	All Other										
Landfried Matthew J Md	All Other										



## New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 690 of 822 Run Date: 09/28/2018

**DSRIP Implementation Plan Project** 

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### \* Safety Net Providers in Green

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Hoy Richard K Md	All Other											
Liu Vicky Md	All Other											
Genesee Region Home Care Ont	All Other											
Hahn Cathy J Md	All Other											
Orlowski Craig C Md	All Other											
Myers Michael Steven Md	All Other											
Mcgrail Kathleen Ann Md	All Other											
Huselton John Md	All Other											
Adler Thomas R Md	All Other											
Rabinowitz Betty Md	All Other											
Wittlin Steven D Md	All Other											
Bernstein Steven H Md	All Other											
Nast Edward Paul Md	All Other											
Chess Mitchell Md	All Other											
Vill Maggie D Md	All Other											
North Park Nursing Home Inc	All Other											
Park Steve Byongkoo Md	All Other											
Roberts Thomas S Md	All Other											
Bank John T Md	All Other											
Maskiell Charles D Md	All Other											
Pum William D Md	All Other											
Booth Laura J Md	All Other											
Buchsbaum Gunhilde M Md	All Other											
Shlasko Edward Md	All Other											
Corbalan Francisco J Md	All Other											
Borghi-Cavallaro Christine Md	All Other											
Gardner Jeffrey Louis Md	All Other											
Cantwell Catherine J Md	All Other											
Varnis Charlene B Md	All Other											
Orleans Co Hith Dept Psshsp	All Other											
Monroe Co Dss Psshsp	All Other											



Page 691 of 822 Run Date: 09/28/2018

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Niles Michael A Md	All Other											
Foote Colleen S	All Other											 
Mcshane-Maier Margaret	All Other											
Ling Frederick S Md	All Other											 
Peterson Rhonda L Md	All Other											 
Whitbeck M Gordon Jr Md	All Other											 
Buzzard Carol J Md	All Other											
Conifer Park	All Other											 
Salamone Jane I Md	All Other											
Millmond Steven H Md	All Other											
Podolsky Scott J Md	All Other											
Mittereder Richard F Md	All Other											
Lee Suzanne P Md	All Other											
Hurley Clifford J Md	All Other											 
Cannariato Catherine J	All Other											 
Avorkliyah Julius Kwasi Md	All Other											 
Davidoff Jack B Md	All Other											
Hicks Paul S Md	All Other											
Supra Elizabeth L Md	All Other											
Genesis Pediatrics Llc	All Other											 
Kaufman David C Md	All Other											
Stuart Philip J Md	All Other											
Nicholas H Noyes Mem Pers	All Other											 
Cannon John Michael Md	All Other											
Ira Davenport Mem Hosp Adhc	All Other											
Newman Valerie Jean Md	All Other											 
Cayuga Counseling Svcs Inc	All Other											
Berg Michel J Md	All Other											
Dale Edith L Md	All Other											
Goh Kipling B Md	All Other											
Allen Jeffrey R Md	All Other							1				



Page 692 of 822 Run Date: 09/28/2018

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Kouides Peter A Md	All Other											
Bonvino Robert Md	All Other											
Swanger Carlos M Md	All Other											
Jospe Nicholas Md	All Other											
Genier John L Md	All Other											
Muuse William T Md	All Other											
Walker Jan M Md	All Other											
Kenney E Martin	All Other											
Madejski Thomas J Md	All Other											
Koch John Henry	All Other											
Pembroke Central School	All Other											
Oskvig Roger Melvin Md	All Other											
Univ Cardiothoracic Surg Grp	All Other											
Henderson C Michael	All Other											
Goodfellow Catherine A Md	All Other											
Robshaw John G Md	All Other											
Landgraf Susan M Md	All Other											
Varade William S Md	All Other											
Goldfarb Steven R Md	All Other											
Livingston County Hospice	All Other											
Kuhfta Jeanne M Rn	All Other											
Gage Lawrence E Md	All Other											
Schwartz George J Md	All Other											
Sadovnic Marc J Md	All Other											
Rochester Mental Hlth Ctr Mh	All Other											
Schuyler Co Mhc Mh	All Other											
Deane Peter Michael Grace Md	All Other											
Rochester City School Distric	All Other											
St James Mercy Hsp Lifeline	All Other											
Chhibber Ashwani K Md	All Other											
Adams Faith Debra Dpm	All Other											



Page 693 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green											
	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Shedd Nancy Gail Md	All Other										
Shah Pankajlal S Md	All Other										1
Gupta Bharat B Md	All Other										
Mosher Gayle Ann Md	All Other										1
Meyers Steven Paul Md	All Other										
Bronstein Robert D Md	All Other										
Maurer Paul K Md	All Other										<u> </u>
Weber Barbara Ellen Md	All Other										<u> </u>
Ahmed Ibrahim Mohamed	All Other										
Arazoza Eduardo A Md	All Other										
Wegman Susan J Md	All Other										<u> </u>
Paszko Henry M	All Other										<u> </u>
Achilles Stephen F Md	All Other										
Thomson Robert Charles Md	All Other										
Klein Bruce P Md	All Other										<u> </u>
Hayes Rosalind A Md	All Other										<u> </u>
Papa Louis John Md	All Other										
Monroe Cnty Nys Arc Day Trt	All Other										
Courtsal Charles Francis Md	All Other										
Lifetime Assistance Riga Icf	All Other										
Rubenstein Jeffrey S Md	All Other										
Bushunow Peter W Md	All Other										
Lorenz Alan David Md	All Other										
Pediatric Cardiology U Of R	All Other										<u> </u>
Orleans Co Chap/Nysarc	All Other										
Plain George Baker Md	All Other										1
Zulick Lewis Clark Md	All Other										_ <del></del>
Bruehl Charles Lewis Md	All Other										
Terwilliger Megan M Md	All Other										_ <del></del>
Wayne Area Agency On Aging	All Other										
Caifano Robert Anthony Md	All Other										 



Page 694 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### \* Safety Net Providers in Green

		g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Blair Edgar Allen Md	All Other											
Moore Laura Ann	All Other											
Allegany Rehab Assoc Mh	All Other											
Madden Robert L Md	All Other											
Elwell Robert Scott	All Other											
Dipoala Joseph Anthony Jr Md	All Other											
Griffith Cherisse S	All Other											
Kanthor Harold A Md	All Other											
Depra Joseph A Md	All Other											
Witte Anthony J Md	All Other											
Wittig Geoffrey G Md	All Other											
Wetterau Norman W Md	All Other											
Mathews Janet E	All Other											
Hartmann Diane M Md	All Other											
Wayne Health Care Adhc	All Other											
Dziwis Paul S Md	All Other											
Hill Haven Rgh	All Other											
Home Care And Hospice	All Other											
Hoffmeier Harold J Jr	All Other											
Murray Keith S	All Other											
Burt Tina Leigh Decamp	All Other											
Mason James Michael Md	All Other											
Fetten James V Md	All Other											
Capecci Robert Md	All Other											
Orloff Mark Md	All Other											
Mitchell Paul Edward	All Other											
Tourtelot Ellen Jane Md	All Other											
Coggiola Peter A	All Other											
Young Iris H Rpa	All Other											
Siditsky Marc L	All Other											
Presutti Michael F Rpa	All Other											



Page 695 of 822 Run Date: 09/28/2018

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Goldsmith Dennis	All Other											
Wise Regina Resnick	All Other											
Wright Margaret Ann	All Other											
Wengender Henry James	All Other											
Wheeler Patricia Ann	All Other											
Devlin Albert F Do	All Other											
Gonzalez Michael Angel	All Other											
Hur Seung Md	All Other											
Guillet Ronnie Md	All Other											
Maliakkal Benedict J Md	All Other											
Deasis Anselmo Desnacido Md	All Other											
Palacio Carlos D Md	All Other											
Howard Fred M Jr Md	All Other											
Ragonesi David L Md	All Other											
Pathways Inc	All Other											
Wojtczak Jacek A Md	All Other											
Mok Carolyn Lee Md	All Other											
Zinkand Heidi R Md	All Other											
Beecher Walter S Md	All Other											
Mcelligott Thomas J Jr Md	All Other											
Peck Bradley Kevin Md	All Other											
Finetti Joseph C Md	All Other											
Mscichowski Bogdan Md	All Other											
Sponaugle Dale W Md	All Other											
Pine Rena D Md	All Other											
Leddy Sarah E Md	All Other											
Mackellar Bruce Md	All Other											
Lurie Stephen J Md	All Other											
Vannozzi Robert Richard Md	All Other											
University Medical Imaging Pc	All Other											
Plotnik Ronald D Md	All Other											



Page 696 of 822 Run Date: 09/28/2018

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Robb Stephen S Md	All Other										
Midura Rajamani Elizabeth Md	All Other										
Rajamani Krishnakumar Md	All Other										
Hagy Timothy Vernon Md	All Other										
Ferris Lori L Md	All Other										
Kapner Louis B Md	All Other										
Dhakal Madhavendra Purush Md	All Other										
Kosieracki Eileen K Do Pc	All Other										
Chiang Calvin Md	All Other										
Galutia Steven T Md	All Other										
Boman Thomas E Md	All Other										
Atanas Meri Md	All Other										
Coniglio John Urban Md	All Other										
Cavallaro Charles T Do	All Other										
Stuver Thomas Paul Md	All Other										
Mariuz Peter R Md	All Other										
Ehrenberg Mitchell Allen Md	All Other										
Cavalieri Antoinette	All Other										
Nguyen Tai T Md	All Other										
Johnson Alice B	All Other										
Westside Pediatric Group	All Other										
A C Center Inc	All Other										
White David M Md	All Other										
Kates Stephen Lloyd Md	All Other										
Markakis Kathryn M Md	All Other										
Liv/Wyoming Co Arc Mr	All Other										
Eichelberger James Paul Md	All Other										
Szilagyi Moira Ann Md	All Other										
Schaffer Stanley J Md	All Other										
Lewis Vivian Md	All Other										
Murphy Marie Lynd	All Other										



Page 697 of 822 Run Date: 09/28/2018

#### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### \* Safety Net Providers in Green

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Chan Raymond Kin Keung Md	All Other											
Wadsworth Rebecca W Md	All Other											
Dasilva Anthony J Md	All Other											
Rib Deborah M Md	All Other											
Tripler Scott M Md	All Other											
Dalton Karen J	All Other											
Portner Bruce S Md Pc	All Other											
Glantz John Christopher Md	All Other											
Barnard Ivy Jayne Do	All Other											
Klier Mark A Md	All Other											
Leo Cusumano Physician Pllc	All Other											
Liesveld Jane L Md	All Other											
Francis Charles W Md	All Other											
Shrier David A Md	All Other											
Hessert Timothy R Md	All Other											
Huntington Living Center	All Other											
Lee David K Md	All Other											
Rose Steven Jay Md	All Other											
Shulman David S Md	All Other											
Tingley Donald H Md	All Other											
Hilton Health Care Pc	All Other											
Slobodzian John Charles Md	All Other											
Mauer Mark William Md	All Other											
Cunningham Diane Mary Md	All Other											
Mercycare Non Occ	All Other											
Shephard Virginia Theresa Md	All Other											
Gacioch Gerald Matthew Md	All Other											
Garfunkel Lynn C Md	All Other											
Auerbach Karl Md	All Other											
Finger Lakes Vns Inc	All Other											
Thomas Joan L Md	All Other											



Page 698 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

\* Safety Net Providers in Green

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Samkoff Lawrence M Md	All Other										
Danahy Susan A Md	All Other										
Tonetti Frederick William Md	All Other										
Denk Larry D Md	All Other										
Cath Char Comm & Res Svc Ai M	All Other										
Fasanello Donna Md	All Other										
Baxter Timothy Norman Md	All Other										
Avanzato Cheryl J Md	All Other										
Bergin Margaret Mary Md	All Other										
Apostolakos Michael J Md	All Other										
Geary Kevin J Md	All Other										
St Anns Home For Aged Non Occ	All Other										
Benson Beth Joan Md	All Other										
Terry Richard Robinson Do	All Other										
Arnone Thomas Joseph Do	All Other										
Deluccia William Arthur Jr Md	All Other										
University Pediatric Dentistry	All Other										
Catholic Charities Rochester	All Other	~	~	<b>~</b>	~		~			~	~
Sham Ronald Lewis Md	All Other										
Woodlock Timothy J Md	All Other										
Cane Jeffrey Scott Md	All Other										
Oehman Donna M Md	All Other										
Rouse Lucien M Jr Md	All Other										
Hcr	All Other										
Green Michael Md	All Other										
Lifetime Assistance Nichols	All Other										
Lifetime Assistance Beaman	All Other										
Martin Priscilla S Md	All Other										
Genesee Cty Mh	All Other	~	~		~	~					
Mitchell Thomas R Md	All Other										
Mm Ewing Continuing Cr Ctr Ad	All Other										<u> </u>



Page 699 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green											
	Participating Participating										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Kennedy Richard Gordon Md	All Other										
Broderick James Edward Dpm	All Other										
Campbell James Robert Md	All Other										
Vns Of Rochester Lthhcp	All Other										
Dollinger Beth Miriam Md	All Other										
Stone Pamela Jean Md	All Other										
Ewing James Ralph Md	All Other										
Rosner Daniel B Md	All Other										
Rosati Samuel Md	All Other										
Davis M Colleen O'Neil	All Other										
Potenza Vito John Md	All Other										
Markson Jonathan Ellary Md	All Other										
Caldwell Christopher B Md	All Other										
Algase Leslie F Md	All Other										
Angell Alan Howard Md	All Other										
Cranmer Curtis John Md	All Other										
Orleans County Comm Svc Mh	All Other	~				<b>~</b>	~			~	
Colony Mary Deborah Md	All Other										
Krusch David A Md	All Other										
Peacock James Lowery Md	All Other										
Ciszewski William A Md	All Other										
Klossner Kevin Edward Md	All Other										
Pupparo Frank Md	All Other										
Bodary A Kirk Md	All Other										
Cove Christopher Jack Md	All Other										
Kaplan Elliot Ira Md	All Other										
Waheed Meredith Lee Md	All Other										
Rochester General Hospital	All Other										
Martin Michael G Md	All Other										
Kramer Zachary B Md	All Other										
Wisa Shoukri M Md	All Other										



Page 700 of 822 Run Date: 09/28/2018

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Dallmeyer Laurel A Md	All Other											
Marrow Transplant Clinical Gp	All Other											1
Pirincci Deniz M Md	All Other											1
Hulbert William Md	All Other											1
Singh Ravi Md	All Other											1
Lifetime Assistance Hamlin	All Other											1
Living Center At Geneva South	All Other											1
Levine Michael Ira Md	All Other											1
Driesch Mary D Md	All Other											1
Williams Geoffrey C Md	All Other											1
Pathways Davis Road Icf	All Other											1
Robinson Mary Elizabeth Md	All Other											
Veenema Kenneth Roy Md	All Other											1
Hcr	All Other											1
Lifetime Assistance Chili Icf	All Other											1
Baker Hall,Inc	All Other											1
Stewart Christine Md	All Other											1
Whelan Mervyn R Md	All Other											1
Rupik Aleksander Jozef Md	All Other											1
Vaughan Maurice John Md	All Other											1
Parker Keith William Md	All Other											1
Ob Perinatology Grp Of U Of R	All Other											1
Giordano Michael L Dpm	All Other											1
Siebold Earlene Catherine Md	All Other											1
Lafleur Carolyn Md	All Other											1
Katz Kenneth R Md	All Other											1
Helft Robert Alan Do	All Other											
Schenone Roger G B Md	All Other											
Aiello Michael Richard Md	All Other											
Mcmullen Michael P Md Pc	All Other											<u> </u>
Williford Daniel James Md	All Other											



Page 701 of 822 Run Date: 09/28/2018

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Greenberg Steven David Md	All Other											
Oxley David James Md	All Other											
Naassana Mohsen Raymond Md	All Other											
Venci Nicolas Arturo Md	All Other											
Tuite Robert Joseph Jr Md	All Other											
Schwarz Karl Q Md	All Other											
Coughlin Kevin M Md	All Other											
Pennino Ralph P Md	All Other											
Depner Christopher Robin Md	All Other											
Chang Vincent D Md	All Other											
Erturk Erdal Md	All Other											
Ryan Mark Stephen Md	All Other											
Scheier Neil R Md	All Other											
Toner Kenneth V Md	All Other											
Rodgers Thomas Paul Md	All Other											
Arreaza Eduardo Md	All Other											
Wiener Roy Steven Md	All Other											
Marsocci Steven Michael Md	All Other											
Mccann Robert M Md	All Other											
Flender Joan Ellen Md	All Other											
Adams Mark J Md	All Other											
Eisenberg Jeffrey C Md	All Other											
Lamarque Ivan L Md	All Other											
Madan Manish Kumar Md	All Other											
Barnett Ted D Md	All Other											
Smith Neal Todd Md	All Other											
Long Jeffrey C Md	All Other											
Seaford John Wade Md	All Other											
Zoghlin Benson L Md	All Other											
Rosenberg Paul N Md	All Other											
Blackburn Robert E Md	All Other											



Page 702 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green											
	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Bayer William H Md	All Other										1
Manchester Ralph A Md	All Other										
Christy Cynthia Md	All Other										
Donnelly Paul T Md	All Other										1
Singh Rajendra P Md	All Other										
Herzl Betz Kenneth Joseph Md	All Other										
Fultz Patrick James Md	All Other										<u> </u>
Penfield Lorrie Ann	All Other										<u> </u>
Mayer Robert Dale Md	All Other										
Doyle Frances Md	All Other										
Laux Brian Md	All Other										<u> </u>
Lowe Phillip Md	All Other										
Freeman James Gordon	All Other										
Dunn Michael Gerard Md	All Other										
Independent Health Care Inc	All Other										
Vince Roger K Md	All Other										1
Abbott Richard E Md	All Other										
Shoemaker Michael E Md	All Other										
Aaron Manor Rehab & Nrs Cente	All Other										<u> </u>
University Pathologists Lab	All Other										
Pathways Forest Drive Icf	All Other										
Maggio Russell Philip Md	All Other										
Nolan Timothy L Md	All Other										
Pudusseri Mary Jose Md	All Other										<u> </u>
De Witt Eleanor Hinds Md	All Other										
Buckley John R Md	All Other										1
Asselin Dennis A Md	All Other										_ <del></del>
Stenclik Mark John Md	All Other										
University Of Rochester Surg	All Other										 
Levy Paul Christopher Md	All Other										
O Connor Kevin Patrick	All Other										



Page 703 of 822 Run Date: 09/28/2018

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Blossom View Nursing Home Inc	All Other											
Naumburg Elizabeth H Md	All Other											
Southern Tier Hospice/Pall Ca	All Other											
Woods James R Jr Md	All Other											
Ver Eugene L Md	All Other											
Community Care Western Ny	All Other											
Schultz John G Md	All Other											
Fiscella Kevin Md	All Other											
Gordon Jeffrey B Md	All Other											
Knapp Robert S Md	All Other											
Emergency Associates	All Other											
Lifetime Care/Hsp Roc/Wayne/S	All Other											
Huther-Doyle Mem Institute	All Other											
Ostrander Robert John Md	All Other											
Duba Joseph R Md	All Other											
Alves John W Md	All Other											
Sorrentino Sandy Pc Md Jr	All Other											
Cattaraugus Cnty Alchl⋐ Ab	All Other											
Schwartz Ronald G Md	All Other											
Bloom Richard Alan Md	All Other											
Southern Tier Pediatrics	All Other	~	<b>*</b>			~	~			~		
Steuben County Alcoholism Sub	All Other											
Banwar Nitin S	All Other											
Tshibangu Raphael Md	All Other											
Chemung Co Nys Arc Children'S	All Other	~	<b>*</b>				~	~				
Tarkington Pamela Ann Md	All Other											
Chisholm Joan Winsome Md	All Other											
Barry Thomas B Md	All Other											
Home&Health Care Service Inc	All Other											
Symer Donald G Jr Md	All Other											
Mehta Jay Kumar Md	All Other											



Page 704 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Dever David Paul Md	All Other										
Unity Living Center	All Other										
Ohri Vipin Md	All Other										
Terry Cynthia Sue Md	All Other										
Family Services	All Other										
Community Care Of Wny	All Other										
Budd James L Md	All Other										
Olsen Robert L Md	All Other										
Daly Janine Jean Md	All Other										
Looney Richard John Md	All Other										
Young Robert Britton Md	All Other										
Phatak Pradyumna D Md	All Other										
Jain Jaswant Singh Md	All Other										
Hannan David Thomas Md	All Other										
Witte Gilbert N Md	All Other										
Sweeney Bernard P Md	All Other										
Breen David H	All Other										
Allegany Dept Of Health Lthhc	All Other										
Frelinger Barbara Blodgett Md	All Other										
Shamaskin Joel Alan Md	All Other										
Seeger Richard James Md	All Other										
Shamaskin Ann R Md	All Other										
Remec Peter Tomaz Md	All Other										
Wiener Myra Wunderlich Md	All Other										
Szilagyi Peter G Md	All Other										
Prince Beverly C	All Other										
Scortichini Doria A Md	All Other										
Ritchlin Christopher T Md	All Other										
Heintz Barbara A Md	All Other										
Franciscan Health Support Inc	All Other										
Antao Olavio A	All Other										



Page 705 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Clader Timothy J Md	All Other										
Rosier Randy Nathan Md	All Other										
Hanson Jeffrey L Md	All Other										
Parkview Pediatrics Pllc	All Other										
Walsh Robert John Md	All Other										
All Metro Home Care Ser. Inc	All Other										
Weiss Stan L Md	All Other										
Foster Michael E Md	All Other										
Rubens Deborah Md	All Other										
Cohn Frederick S Md	All Other										
Klionsky Nina B Md	All Other										
Akowuah Emmanuel Md	All Other										
Kiernan Mary Anne Md	All Other										
Horohoe James J Md	All Other										
Samikkannu Periasamy Md	All Other										
Rolls William P Md	All Other										
Wahl Gary W Md	All Other										
Fitzpatrick Patricia G Md	All Other										
Sanko Stephan R Md	All Other										
Gambino Lisa M Md	All Other										
Freeman Walter J Md	All Other										
Schiavone John F Md	All Other										
Wormer Duncan D Md	All Other										
Condry Patrick J lii Md	All Other										
Pagnani Daniel J Md Jr	All Other										
Ucp & Handi Chemung Ucp House	All Other										
Nicolai Ned Andrew Md	All Other										
Lifetime Assistance Holly St	All Other										
Cooper Elizabeth Marie Cnm	All Other										
Genesee Council On Alcoholism	All Other										
Schuyler Cnty Nys Arc Cedar I	All Other										



Page 706 of 822 Run Date: 09/28/2018

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Lewish Gregory D Md	All Other											1
Lee Ferrol Joseph Md	All Other											1
Cardiology Clinical Group	All Other											1
Rtf Crestwood Childrens Ctr	All Other											1
Oconnor Timothy P Md Pc	All Other											1
Pulkrabek Jana Md Pc	All Other											1
Bottros Isis W Md	All Other											1
Smith Brian Drew Md	All Other											1
Tasbas Muammer Md	All Other											1
Jennings Samuel Thomas Md	All Other											1
Thompson Bruce Robert Md	All Other											1
Newman David M Md	All Other											1
Collins Michael Shaun Md	All Other											1
Shapiro Paul A Md	All Other											1
Sokolow Saul Kenneth Md	All Other											1
Schiff Melissa J Md	All Other											1
Western Ny Childrens Pc	All Other											1
Rapoza Paul A Md	All Other											1
Patel Rajendrakumar M Md	All Other											1
Ekholm Sven E Md	All Other											1
Nangle C Richard Md	All Other											1
Weinberg Robert J Md	All Other											1
Mehta Raj Kumar Md	All Other											1
Mahoney Thomas L Md	All Other											1
Katlic Kerry L Md	All Other											1
Reino David L Md	All Other											1
Pasternack Joel S Md	All Other											1
Iyer Radha Ramakrishna Md	All Other											1
Richardson Louise Patricia Md	All Other											i
Hess Henry M Md	All Other											i
Wellsville Manor Care Center	All Other							1				ĺ



Page 707 of 822 Run Date: 09/28/2018

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Valvo John Russell Md	All Other											
Vukman Ronald B Md	All Other											<u> </u>
Noronha Azalea V Md	All Other											<u>                                       </u>
Sullivan Richard P Md	All Other											<u> </u>
Stahl David D Md	All Other											<u> </u>
Hellems Stephen O Md	All Other											
Cherkis Richard Charles Md	All Other											
Ohri Tarun Kumar Md	All Other											
University Dermatology Assoc	All Other											
Goldgeier Mark H Md	All Other											 
Dailey Brian Dennison Md	All Other											 
Hetland Ruth Ellen Md	All Other											 
University Pediatric Assoc	All Other											 
Seaman John M Md	All Other											 
Gagnier Richard G Md	All Other											 
Kurnath Joseph F Md	All Other											 
Bernstein Allan D Md	All Other											
Livingston Cnty Ctr Nrs & Reh Adhc	All Other											
Hollister Margaret C Md	All Other											
Napoleon Mary Sue Md	All Other											
Deahn Dale L Md	All Other											
Schneider Michael Stephen Md	All Other											
Gandell David Lee Md	All Other											
Oconnor Dennis William Md	All Other											
Ching Steven S Md	All Other											
Depaul Addiction Services Inc	All Other											
Syracuse Brick House Inc	All Other	~									~	
Council Alcohol Sub Abuse Livingstn	All Other											
Action For A Better Community	All Other											
Xenias Stephen John Md	All Other											
Tarantino Benedetto Md	All Other				1							



Page 708 of 822 Run Date: 09/28/2018

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Sussman Bernard Lawrence Md	All Other											
Kaplan Barton William Md	All Other											
Naik Ashok P Md	All Other											
Zysman Jules A Md	All Other											
Chemung County Doh Lthhcp	All Other											
Steuben County Phns Lthhcp	All Other											
Kasulke Richard Francis Md	All Other											
Logan Rodney D Md	All Other											
Farrokh Alinaghi Md Pc	All Other											
Mh Svc Erie Southeast Corp V	All Other											
Ivanick Mark J Md	All Other											
Chmura Ann Meredith Richardso	All Other											
Pansari Gopiram M Md	All Other											
Caiola Daniel J Dpm	All Other											
Genesee County Nh Non Occupan	All Other											
Gibson Mark Douglas Md	All Other											
Bishop William Clark Md	All Other											
Manfred John M Md	All Other											
Bowditch Robert Md	All Other											
Russo Robert A Dpm	All Other											
Little Robert Jr Md	All Other											
Allegany Council On Alcohol	All Other											
Derosas Juan Facundo Md	All Other											
Marquardt John D Md	All Other											
Tebor Gary B Md	All Other											
Sheth Naresh N Md	All Other											
Kothari Kamal Md Llc Md	All Other											
Sahukar Satya P Md	All Other											
Garcia Sonia I Md	All Other											
Lerner Robert M Md	All Other											
Jordan Michael Robert Md	All Other											



Page 709 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green											
	Participating										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Bethany Nursing Home Hrf	All Other										
Andolina John R Md	All Other										
Tanner Edward Clein Md	All Other										
FLACRA	All Other										
Soldiers And Sailors Mem Hosp	All Other										
Hirokawa Theodore I Md	All Other										
Changkakoti Narendra C Md	All Other										
Berliant Marc N Md	All Other										
Jewish Home Infirmary Non Occ	All Other										
Freedman Zachary Roy Md	All Other										
Valenti William M Md	All Other										
Santana Ernesto J Md	All Other										
Hantman Stuart Seth Md	All Other										
Dunnigan Karin J Md	All Other										
Chamberlain John Kenneth Md	All Other										
Miner R Edward Md	All Other										
Lee Pei Fei Md	All Other										
Lewis Edward D Md	All Other										
Kallay Michael C Md	All Other										
Cudahy Richard Md	All Other										
Webb Stephen R Md	All Other										
Mehta Jagat Singh Pc Md	All Other										
Peel Robert B Dpm	All Other										
Holzwasser Gerald R Md	All Other										
Campbell James J Pc Md	All Other										
Vanderjagt Elise W Md	All Other										
Pediatric Group Of U Of R	All Other										
Mcconnochie Kenneth M Md	All Other										
Quill Timothy E Md	All Other										
Tinkelman David M Md	All Other										
Ness Mary K Theobald Md	All Other										



Page 710 of 822 Run Date: 09/28/2018

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Foroozesh Banej Farokh Md	All Other											
Panzer Robert Jeffrey Md	All Other											
Russo Nicholas Carmine Md	All Other											
Foye Howard Ryder Jr Md	All Other											
Letchworth Family Medicine	All Other											
Mathey Joseph W	All Other											
Reagan J Thomas Md	All Other											
Pediatric Pulmonary Specialty	All Other											
Dass Tripta Md	All Other											
Rad Of Univ Of Rochester	All Other											
Hcr	All Other											
Lifetime Care	All Other											
Ong Ling S Md	All Other											
Rominger John M Md	All Other											
Wandtke John C Md	All Other											
Skucas Jovitas G Md	All Other											
Burgener Francis A Md	All Other											
Falkoff Michael D Md	All Other											
Pediatrics And Adolescent Med	All Other											
Dsilva Peter F Pc Md	All Other											
Blasczak David Daniel Md	All Other											
Conezio Gerald J Md	All Other											
Dept Of Otorhinolaryngology	All Other											
Olander Roger Martin Pc Md	All Other											
Eisinger Steven H Md	All Other											
University Radiology Assoc	All Other											
Koretz Daniel Md	All Other											
Strong Renal Group	All Other											
Maggiulli Michael Joseph Md	All Other											
Schenker Howard I Md	All Other											
Kohli Romesh K Md	All Other											



Page 711 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green											
	Participating										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Morehouse William Raymond Md	All Other	~	~	<b>~</b>	~	~					~
Pollan Lee D Pc Dmd	All Other										
Planned Parenthood Of Niag Co	All Other										
Boynton James R Pc Md	All Other										
Whelpley Robert James Md	All Other										
Qazi Raman Md	All Other										
Webster Medical Group Pc	All Other										
Monroe Medi Trans Inc	All Other										
Witmer Thomas Md	All Other										
Aquavella James V Md	All Other										
Presberg Saul L Pc Md	All Other										
Goetz James P Md	All Other										
Decastro Oscar A P	All Other										
Zaky Dawlat A	All Other										
Shapiro Arnold L Md	All Other										
Platzer William R Md	All Other										
Zinkin Edward B Md	All Other										
Segal Arthur J Md	All Other										
Farnand Bernard J	All Other										
Agostinelli Robert J Md	All Other										
De Papp Zsolt G Md	All Other										
Strasser Alexander L Md	All Other										
Ross Harold S Md	All Other										
Doling M James Md	All Other										
Mc Inerny Thomas K Md	All Other										
Nazarian Lawrence F Md	All Other										
Coch William Ashley Md	All Other										
Randhawa M Tariq	All Other										
Nasar A Chaudhry Physician Pllc	All Other										
Biery Daniel L Do	All Other										
Pichichero Michael Md	All Other										_ <del></del>



Page 712 of 822 Run Date: 09/28/2018

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Francis Anne B Md	All Other											1
Miller F Clifton Md	All Other											1
Sahler Carl P Md	All Other											1
Scibetta Joseph J Md	All Other											1
Jones Albert P Md	All Other											1
Allergy Immun Rheum Clinic Gr	All Other											1
Endocrine Group	All Other											1
Gastrointestinal Group	All Other											1
Canandaigua Medical Group Pc	All Other											1
Elmwood Pediatric Group	All Other											1
Keuka Family Practice Assoc	All Other	~										1
Gwen K Sterns	All Other											1
Sharma Piush Md	All Other											1
Gingras Martin B Md	All Other											1
Dale Robert Charles Md	All Other											1
Easley Robert M Jr Md	All Other											1
Weiss Jerome A Md	All Other											1
Davis Robert Stanley Md	All Other											1
Lee Yeong H Pc Md	All Other											1
Asbury Robert F Md	All Other											1
Silverberg Joseph D Pc Md	All Other											1
Bath Surinder Singh	All Other											1
Sharma Shashi Md	All Other											1
Tahir Naseer A Md	All Other											1
Hamilton David L Md	All Other											1
Adeeb Nagui Emile Md Pc	All Other											1
Dhingra Usha Md	All Other											1
Poulter Colin A Md	All Other											1
Cress Clarene J Md	All Other											 
Mccaffrey Jane C Md	All Other											i
Cass Roger M Md	All Other											1



Page 713 of 822 Run Date: 09/28/2018

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Brigandi Angelo R Md	All Other											1
Dushay Frederick Pc Md	All Other											1
Yellin Joel A Md	All Other											
Welbourne William P Md	All Other											<u> </u>
Ryan Timothy J Md	All Other											
Frampton Mark W Md	All Other											1
Craig William V	All Other											1
Benazzi Robert B Md	All Other											1
Annabel Spencer Philip Md	All Other											1
Utell Mark J Md	All Other											1
Fernandez Constantino Md	All Other											1
Pulmonary Group	All Other											1
Hematology Clinical Group	All Other											1
Pozo Milton L	All Other											1
Chazan David Dpm	All Other											1
A C M Medical Laboratory Inc	All Other											1
Robinson Earl Paul Jr Md	All Other											1
Freeling Ronald Dpm	All Other											1
Mayewski Raymond John Md	All Other											1
Internal Medicine Group	All Other											1
Cole Robert E Md	All Other											1
Betts Robert F Md	All Other											1
Anthony L Jordan Health Ctr	All Other											1
Wayne County Nursing Home	All Other	~							~			1
Unity Hospital Rochester	All Other											1
Geneva General Hospital	All Other											
Roessler Alan B Md	All Other											
University Orthopaedic Assoc	All Other											
U Of R Anesthesiology Group	All Other											
Chemung Medical Services Pc	All Other											
Infectious Disease Group	All Other											



Page 714 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Oconnell Avice Md	All Other										
Mendoza Eleanor B Md	All Other										
Wesley Gardens Corporation Sn	All Other										
Chemung County Health Ctr Nsg	All Other										
National Amb & Oxy Svc Inc	All Other										
Hainen Ronald L Md	All Other										
Arnot Ogden Medical Center	All Other										
St James Mercy Hospital	All Other										
St Josephs Hospital Elmira	All Other										
Thanik Jaimala Md	All Other										
Arnot Ogden Med Ctr Rhcf	All Other										
F F Thompson Hospital	All Other										
Romeo Dominic J Md	All Other										
Calderone Joseph Edward Md	All Other										
Dreyfuss Eric M Md	All Other										
St Johns Nursing Home Non Occ	All Other										
Seneca Cnty Community Svc Boa	All Other										
Wayne Cnty Community Srv Brd	All Other										
Steuben Cnty Comm Svcs Brd	All Other										
Rochester School Holy Child	All Other										
Mary Cariola Child Ctr Brownc	All Other	~	<b>~</b>				~				
Leroy Village Green Rhcf Inc	All Other										
Cayuga Cnty Dept Of Health	All Other										
Allegany County Dept Of Hith	All Other										
Wyoming Co Health Dept	All Other										
Genesee Cnty Snf Batavia	All Other										
Genesee County Health Dept	All Other										
Orleans County Doh Hha	All Other										
Hornell Gardens	All Other										
Yates County Home Health	All Other										
Wayne Comm Nursing Care	All Other										



Page 715 of 822 Run Date: 09/28/2018

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Steuben Co Pub Hlth & Nsg Srv	All Other											
Schuyler Home Hith Agcy Co	All Other											
Monroe County Chha	All Other											
Livingston Co Dep Hlth Hha	All Other											
Soldiers & Sailors Mem Snf	All Other											
Wayne Health Care	All Other											
Newark Manor Nursing Home	All Other											
Seneca Nursing & Rehab Ctr Ll	All Other											
Living Center At Geneva North	All Other											
Elm Manor Nursing Home	All Other											
Woodside Manor Nursing Home	All Other											
Westgate Nursing Home Inc	All Other											
St Johns HIth Care Corporatio	All Other											
Blossom North Nrs & Rehab Center	All Other											
The Shore Winds	All Other											
Brightonian Inc	All Other											
Livingston County Ctr Nrs & Rehab	All Other											
Yates Bd Supv Co Phns Co	All Other											
Wayne Cty Public HIth Service	All Other											
Steuben Board Of Superviso Co	All Other											
Ontario Bd Suprv Phns Co	All Other											
United Cerebral Palsy Roch	All Other											
Rochester Rehabilitation Ctr	All Other											
Monroe Cnty Dept Hlth Clinic	All Other											
Tri-County Family Medicine	All Other											
Livingston Cnty Hlth Dept	All Other											
Clifton Springs Hsp Clinic	All Other											
Nicholas H Noyes Mem Hosp	All Other											 
Newark-Wayne Com Hsp Inc	All Other											
Jones Memorial Hospital	All Other											
United Memorial Medical Ctr	All Other											



### **New York State Department Of Health Delivery System Reform Incentive Payment Project**

Page 716 of 822 Run Date: 09/28/2018

**DSRIP Implementation Plan Project** 

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
St Josephs Hosp Snf	All Other											
Monroe Community Hosp	All Other											1
Rabinowitz Ronald Md	All Other											
Ira Davenport Mem Hsp In	All Other											1
Vna Of Western Ny Inc	All Other											
Visiting Nurse Assoc Central	All Other											
Medina Memorial Hospital Snf	All Other											
Wyoming County Comm Hosp Snf	All Other											
Clifton Springs Hosp & Clinic	All Other											1
Medina Memorial Hospital	All Other											
Wyoming Community Hosp Co	All Other											
Monroe Community Hospital	All Other											
Blossom Health Care Center	All Other											
The Hurlbut	All Other											
De Mocker John C Md Pc	All Other											
Rochester General Hospital	All Other											
Strong Memorial Hospital	All Other											
University Optometric Ctr	All Other											
Spring Camberly Ipson Md	All Other											
Adler Sherrie A	All Other											
Chuprun Dmitry Md	All Other											
Ladrigan Michael Andrew	All Other											
Kilbury Taylor Laurie L Do	All Other											
Cabral Paul Anthony Md	All Other											
Council For Aid Nhtd	All Other											
Ahmed Azfar	All Other											
Domajnko Bastian Md	All Other											i
Lanphere Heather Miller Md	All Other											i
Pulcino Tiffany	All Other											ĺ
Gillespie David	All Other											ĺ
Schafer Jill	All Other											



Page 717 of 822 Run Date: 09/28/2018

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Betstadt Sarah	All Other											
Gilmore Elaine	All Other											
Keyes Jr Michael Joseph Md	All Other											
Halliwell Kenneth	All Other											
Angerame Mary	All Other											
Jahromi Babak S Md	All Other											
Sherman Kathleen Denise Rpa	All Other											
Amin Rutvic Markandbhai	All Other											
Lambert Emily Mcham	All Other											
Manelis Joshua Brent Md	All Other											
Stutzman Claire Phillips	All Other											
Bohan James Md	All Other											
Geneva General Hospital-Cardiology	All Other											
Rademacher Erin	All Other											
Westervelt Megan Md	All Other											
Pacos Jason David	All Other											
Pediatric Developmental Clinic	All Other											
Medeiros Lori Elizabeth Md	All Other											
Pediatric Immun-Nephr-Rheumology	All Other											
Moalem Jacob Md	All Other											
Pathways Inc Nhtd	All Other											
Donovan Jason Michael Rpa	All Other											
Ana Maria Stoica	All Other											
Claudia Hriesik	All Other											
Hackney David	All Other											
Orbaker Karen	All Other											
Rizvi Irfan Adib	All Other											
Hillside Childrens Center Day	All Other											
Mary Obear Md Pllc	All Other											
Smith Melissa Margaret	All Other											
Lindenmuth Danielle Marie Md	All Other											



Page 718 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Denysenko Gregory	All Other	Z.u.i	2.0	2.5.17	2.0.1	o.u.i	O.u.ii	O.u.v	0.1.1	4.0.111	4.5.11
Bhatt Shweta	All Other										
Hou Runhua	All Other										
Bauer Myriam Farkouth Md	All Other										
Otoole Laurie Sue	All Other										
Crystal Klumpp	All Other										
Venture Forthe Inc Nhtd	All Other										
Urban League Of Rochester Inc Hcb58	All Other										
Fricke Ann Ford	All Other										
Mcgruder Erin Lizabeth	All Other				1						
Parkway Pediatric & Adolescent	All Other										
Ancion Jean Herold Md	All Other										
Greater Rochester Orthopaedics Pc	All Other										
Exter Katherine S	All Other										
Geneva General Hospital-Clinics	All Other										
Brigette Rose Slomovic	All Other										
Yosha Amanat Miglani	All Other										
Salman Nasir Abbasey	All Other										
Catholic Char Diocese/Roch Nhtd	All Other										
Millner Abby Rose Rpa	All Other										
Merenda Marcia J Rpa	All Other										
Kathyrn Violet Augustino	All Other										
All Metro Hm Care Ser/Ny Nhtd	All Other										
Parker Richard Lee Md	All Other										
Hammes Stephen R Md	All Other										
Wittek Michael G Pa	All Other										
Pediatric Radiology U Of Rochester	All Other										
Mammography Of The U Of Rochester	All Other										
Eran Melissa Muto	All Other										
Quinn Susan S	All Other										
Lifespan/Greater Rochester Nhtd	All Other										



Page 719 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green											
	Participating		1		1	1		Т	T	T	
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Rubadeaux Melissa	All Other										
Queenan Emily	All Other										
Werzinger Debra Groth Pa	All Other										
Bollineni Sunitha Md	All Other										
Deborah Ruth Pittinaro	All Other										
Retina Svces Of The U Of Rochester	All Other										
University Of Rochester Orthopaedic	All Other										
Companion Care Of Rochester	All Other										
Traylor Michael	All Other										
Yosha Assaf	All Other										
Sims Margaret Mary	All Other										
Cleveland-Traylor Amelia Md	All Other										
Mcdonald Christina Michelle	All Other										
Daystar For Med Fragile Infants Rsp	All Other										
Univ Of Rochester Cornea Svcs	All Other										
Wesche Shannon Maria Pa	All Other										
Holcomb Brenda M Rpa	All Other										
Crane Peter William Md	All Other										
Evans Brenda F	All Other										
Kleiner Jessica Malone Md	All Other										
Jerum Amy Np	All Other										
U Of R Pediatric Otolaryngology	All Other										
Luo Pifu	All Other										
Rizvi Ghousia	All Other										
University Of Rochester Glaucoma Se	All Other										
Companion Care/Rochester Inc Nhtd	All Other										
Augustine Marilyn Francis Md	All Other										
Kheyfits Valeriy Md	All Other										
Debadts Emily M Rpa	All Other										
Gellin Caren Elizabeth Md	All Other										
Schaeffer Christopher James Md	All Other										



Finger Lakes Performing Provider System, Inc. (PPS ID:9)

Page 720 of 822 Run Date: 09/28/2018

		1		T	ı			1	Ī	
	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
										<u> </u>
										<u> </u>
										<u> </u>
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
	All Other All Other	All Other All Other	Provider Category  2.a.i 2.b.iii  All Other	Provider Category   2.a.i   2.b.ii   2.b.iv   2.b.vi	Provider Category   2.a.i   2.b.iii   2.b.iv   2.b.vi   2.d.i     All Other	Provider Category   2.a.i   2.b.iii   2.b.iv   2.b.vi   2.d.i   3.a.i     All Other                       All Other                   All Other                   All Other                   All Other                   All Other                   All Other                   All Other                   All Other                 All Other                 All Other                 All Other                 All Other                 All Other                 All Other                 All Other                 All Other                 All Other                 All Other                 All Other                 All Other                 All Other                   All Other                   All Other                     All Other                     All Other                           All Other                           All Other                                     All Other	Provider Category   2.a.i   2.b.iii   2.b.iv   2.d.i   3.a.i   3.a.ii	Provider Category   2.a.i   2.b.ii   2.b.iv   2.b.vi   2.d.i   3.a.i   3.a.ii   3.a.v	Provider Category   2.a.i   2.b.ii   2.b.iv   2.b.iv   2.d.i   3.a.i	Provider Category   2.ai   2b.iii   2b.iv   2b.vi   2.di   3.ai   3.ai   3.av   3.fi   4.aiii



Page 721 of 822 Run Date: 09/28/2018

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Thomas Sabu	All Other											
Sraddha Prativadi Md	All Other											
Chu Alan C	All Other											
Marroquin Carlos E Md	All Other											
Yoon Julie Esther	All Other											
Debra Lyn Paxton	All Other											
Sequeira Roger	All Other											
Van Der Sloot Paul	All Other											
Oherron Timothy Michael Md	All Other											
Katsetos Antonios Damon	All Other											
Amy Benjamin-Pratt Md	All Other											
Koenig Clint Jeremy	All Other											
Mustafa Syed Shahzad	All Other											
Interim Healthcare/Rochester Tbi	All Other											
Coca Andreea Md	All Other											
Bartz Ashley Norell	All Other											
Richards Beverly Winklet	All Other											
Baibhav Bipul	All Other											
Raville Kevin Paul	All Other											
Nicandri Katrina Fox Md	All Other											
Matteson Ashleigh Lynn	All Other											
Circe Michelle S	All Other											
Baxter Margaret White Md	All Other											
Jimena Cubillos	All Other											
Mendoza Michael Dale	All Other											
Lavender Marc Sean	All Other											
Diehl Courtenay Laryssa	All Other											
Palermo Bernadette K Rpa	All Other											
Mahajan Angela	All Other											
Hedayati Soheila	All Other											
Franklin Keith	All Other											



Page 722 of 822 Run Date: 09/28/2018

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Matthew Christopher Miller	All Other											
Reed Kellie Lipsey	All Other											
Hoilette Leesha Kerene Md	All Other											
Santiago Michael	All Other											
Nicandri Gregg Thomas	All Other											
Silberman Sheryl Lynn	All Other											
Barshay Veniamin	All Other											
Chilungu Michael	All Other											
Michael N Gurell	All Other											
Barry Christopher Taylor	All Other											
Brown Kelly Anne Md	All Other											
Vereecke Christopher Robert	All Other											
Stephanie L Ahmed Md	All Other											
Keech Kelly Ann	All Other											
John W Gibbs Do	All Other											
Thomas Sajeena Geevarghese	All Other											
Brecker Ryan Paul	All Other											
Jean Charles Pierre	All Other											
Beharry Meera Surujdal	All Other											
Van Heukelum Bradley	All Other											
Cicilline Michelle	All Other											
Shearer Melanie	All Other											
Singh Deepinder	All Other											
Marcy Cardona Mulconry	All Other											
Janmuhammad Shazia	All Other											
Stobie David Wemyss	All Other											
Smith Kristin	All Other											
Delisio John Paul	All Other											
Malomo Olutoyin Modupe	All Other											
Debnath Subodh Kumar	All Other											
Sizer Wilhelmina Frederica	All Other											



Page 723 of 822 Run Date: 09/28/2018

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Guler Ahmet L	All Other											1
Coyle Kristin	All Other											1
University Radiation Oncology Assoc	All Other											1
Natalie L Ball	All Other											1
Williams Zoe Rebecca	All Other											1
Mack Matthew Dale	All Other											1
Holland George	All Other											1
Hobbs Susan	All Other											1
Seguin Theresa Ann	All Other											1
Porter Mary Barbara	All Other											1
Acomb Monica J	All Other											1
Allen Jana Leigh	All Other											1
Johan G Blickman	All Other											1
Ozden Nuri	All Other											1
University Of Rochester Obgyn Subsp	All Other											1
Interim Healthcare Of Rochester Inc	All Other											1
Christa L Zenoski	All Other											1
Olszowska Agata Katarzyna	All Other											1
Zgleszewski Edward Joseph	All Other											1
Patrick Julian Reid	All Other											1
Gensini Paez Francisco Javier	All Other											1
Thomas P Urschel R Pa-C	All Other											1
Nasta Mary E Rpa	All Other											1
Heritage Christian Services Inc Nht	All Other											1
Bahralilom Salah	All Other											1
Rosen-Carole Casey	All Other											1
Sharma Ashwani	All Other											
Usuki Kenneth Yukio	All Other											
Rubinova Rakil Do	All Other											
Monachino Kelley P	All Other											<u> </u>
Subin Kenneth Paul	All Other								İ	İ		ĺ



Page 724 of 822 Run Date: 09/28/2018

		1		1	•		1	T		
	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
										<u> </u>
	~	~	<b>~</b>	<b>✓</b>						<u> </u>
										<u> </u>
All Other										
All Other										
All Other										1
All Other										1
All Other										1
All Other										
All Other										1
All Other										1
All Other										1
All Other										1
All Other										
All Other										
All Other										
All Other										
All Other										1
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										1
All Other										1
All Other										1
All Other										1
	All Other All Other	All Other All Other	All Other All Other	Provider Category  All Other	Provider Category   2.a.i   2.b.ii   2.b.iv   2.d.i	Provider Category   2.a.i   2.b.ii   2.b.iv   2.b.vi   2.d.i   3.a.i	Provider Category   2.a.i   2.b.iv   2.b.vi   2.d.i   3.a.i   3.a.ii	Provider Category   2.a.   2.b.ii   2.b.iv   2.b.iv   2.d.i   3.a.i   3.a.ii   3.a.v	Provider Category   2.a.i   2.b.iv   2.b.iv   2.b.v   2.d.i   3.a.i   3.a.v   3.f.i	Provider Category



Page 725 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### \* Safety Net Providers in Green

		g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Mcfarland Joel Eric Md	All Other											
Evergreen Family Medicine Pc	All Other											
Chennell Todd Brian	All Other											
Paull Beth L	All Other											
Zysman Cromwell Alicia	All Other											
Podiatry Associates Of Rochester Ll	All Other											
Hanzlik Stephanie Alexandra Rpa	All Other											
Nobles Lisa M Rpa	All Other											
Jennifer Coseo Md	All Other											
Briggs James William	All Other											
Mehul P Patel	All Other											
Ankur Chandra	All Other											
Rindal Kirsten Erika	All Other											
Oh Irvin Chung	All Other											
Gallagher James Daniel	All Other											
Bath Shelley Singh	All Other											
Lane Heather	All Other											
Abel David	All Other											
Huffman Allison Sandra Np	All Other											
Lu Michael Ya-Wei	All Other											
Murray Elizabeth B	All Other											
Hoover Kimberly C	All Other											
Mcclintic Benjamin Ridge	All Other											
Radi Jennifer Lynne	All Other											
Greenberg Brian Scott	All Other											
Cooley Brenda	All Other											
Wismueller Axel	All Other											
Shelton Ryan R	All Other											
Guset Valentin Grigore Md	All Other											
Gyn Oncology Group Of The U Of R	All Other											
Khalifa Yousuf M	All Other											



Page 726 of 822 Run Date: 09/28/2018

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Gasparino Joseph Rudolph	All Other										
Sifain Andrew Rami	All Other										
Mccrea Harry Eugene Iii	All Other										
Goodberlet Denise M	All Other										
Barczys Colette Kiddie	All Other										
Kuchma Roksolana	All Other										
Mason Susan M	All Other										
Craig Mark Stephen	All Other										
Rushville Health Center Inc	All Other										
Speta Bradley Alan	All Other										
Stulpin Karen Ann	All Other										
Taylor Kathy A Rpa	All Other										
Singer Gregory M	All Other										
Gabel Conger Jonathan	All Other										
Shafia Ismat	All Other										
Gembusia Keith A	All Other										
Loeb Michael Hannon	All Other										
Brown Stephanie	All Other										
Hobart Pamela F	All Other										
Hsiao Victoria Chiayu	All Other										
Galka Eva	All Other										
Paz George J	All Other										
Ashley Timothy Andrews	All Other										
Yachelevich Naomi	All Other										
Gilmandyar Dzhamala	All Other										
Son Hongju	All Other										
Cao Wenqin	All Other										
Canfield Marta	All Other										1
Victoria Lynn Mesko	All Other										1
Barr Paul Michael	All Other										
Sharma Neelam	All Other										ĺ



Page 727 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green											
	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Pohl Elyssa L	All Other										
Elwell Jason Scott Md	All Other										1
Kulp Andrea Ms	All Other										1
Colucci Patricia Jean	All Other										1
Macklin Tiffany Joi	All Other										1
Ma Marina Kwai Shan	All Other										1
Hansen Melissa Louise	All Other										
Pedulla Angelo Joseph	All Other										1
Dougherty Jamie	All Other										1
Parag Pramukh Patel	All Other										1
Giordano Brian David	All Other										1
Alag Karan Singh Md	All Other										1
Bui Anh	All Other										1
Ibrahim Sherrif F	All Other										1
Patricia Ann Perkowski	All Other										
Yoo Hyun Jin	All Other										
Tasaddaq Ayesha	All Other										
Thoracic Foregut Surgery Of The Uni	All Other										1
Van Voorhis Kathy Louise	All Other										1
Collins-Mcgowan Sarah Kathleen	All Other										1
Sobczak Christina	All Other										1
Russell Holly	All Other										1
Varghese Sharlin	All Other										1
Murphy Timothy	All Other										1
Rochester General Hospital	All Other										
Rochester General Hospital	All Other										1
Sillick Craig Daniel	All Other										
Akladious Ihab Akladious Milik Md	All Other										
Flynn Kathryn B	All Other										
Ketz John Paul	All Other										
Wiegand Timothy Joseph	All Other										1



Page 728 of 822 Run Date: 09/28/2018

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Vogelsang Kimberly	All Other											1
Tellier Melinda Darci	All Other											1
Staicu Serban Anton	All Other											1
Marston Bethany Anne	All Other											1
Zang Michael Clark	All Other											1
Williams Eve M Md	All Other											1
Dellis James Thomas	All Other											1
Hoffman Robyn L	All Other											1
Weiss Everett Sandor	All Other											1
Diana Vinodhini Thangathurai	All Other											1
Kleinberg Jessica Ann	All Other											1
Asif Rehan Bin	All Other											1
Dhaliwal Tejwinder K	All Other											1
Martinez-Capolino Cynthia	All Other											1
Dent Richard	All Other											1
Tompkins Christine	All Other											1
Saxena Parul	All Other											1
Holub David Craig	All Other											1
Branton Afton Marie	All Other											1
Leja Carolyn Elizabeth	All Other											1
Crane Sara K	All Other											1
Decarolis Heather Marie	All Other											1
Trzcinski Bettina Lynd	All Other											1
Rinis Anastasia	All Other											1
Lynch Christyann Np	All Other											1
Caffery Therese Ann	All Other											1
Steinwachs Carrie J	All Other											1
Maygoe Richard Sheehan	All Other											1
Carr Heidi Marie	All Other											i
Gallagher Ashley	All Other											i
Thirkannad Indira	All Other											i



## New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 729 of 822 Run Date: 09/28/2018

**DSRIP Implementation Plan Project** 

#### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### \* Safety Net Providers in Green

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
University Of Rochester Emergency A	All Other											
Lamb Family Medicine Pllc	All Other											
Arendt Anne Marie	All Other											
Jacobs Michael J	All Other											
Geroulds Professional Pharmacy Nhtd	All Other											
Holahan Mary Elizabeth	All Other											
Christine Renee Koernig	All Other											
Stepping Stones Learning Center	All Other											
Vidan Erez	All Other											
Gonzalez Ronald	All Other											
Xue Jingbing	All Other											
Ukkadam Sreelatha	All Other											
Kilmer Nicholas	All Other											
Replogle Robert E	All Other											
Hcr Lthhcp	All Other											
Argentieri Jennifer Ann	All Other											
Reproductive Endocrinology Infertil	All Other											
Molovic-Kokovic Ana	All Other											
Erie County South East Corp V	All Other											
Fague Carol Diane	All Other											
Karam-Bayoumi Rania Ahmed	All Other											
Vancura Maureen Kay	All Other											
Weiler Lynne E	All Other											
Baker Mary	All Other											
Sullivan Ross William	All Other											
Mckee Lori Jeanne	All Other											
Mcelhinney Carolyn Ann	All Other											
George Isaac	All Other											
Lda Of Central Ny Inc Semp	All Other											
Benziger David Reed	All Other											
La Duca Emily Danielle	All Other											



Page 730 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green											
	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Leigh-Simms Kathleen	All Other										<u> </u>
Clary Karen	All Other										
Syed Labib	All Other										
Hussain Ali	All Other										1
Barr Sudipa Bhattacharya	All Other										1
Jones Cynthia	All Other										
Vanduyne Kayleigh Breanne	All Other										1
Leberth Christopher Michael	All Other										1
Seneca County Health Department	All Other										
Inzana Anthony Pa	All Other										1
Gonzalez Jessica Fnp	All Other										
Snyder Kenneth V Md	All Other										1
Kirstein Ruta Marie	All Other										1
Meyer-Gebo Lorin B	All Other										
Dushuk Galina S Np	All Other										1
Avidano Andrea Lynn	All Other										
Card Tiffany Elizabeth Rpa-C	All Other										1
Schellati Nicholas Joseph	All Other										1
Shelly Robert	All Other										1
Integrative Family Care At The Spri	All Other										1
Cerami Louis Frank	All Other										1
Burdick Judith Lee	All Other										1
William Christina Faig	All Other										
Mejak Cassondra Marie	All Other										1
Collins Mary Beth	All Other										1
Virdee Medical Pllc	All Other										1
King Stella O	All Other										
Wang Eugene	All Other										<u></u>
Wightman Christian	All Other										
Hoefen Ryan James	All Other										<u></u>
Finger Lakes Ophthalmology Pc	All Other										



Page 731 of 822 Run Date: 09/28/2018

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Henninger Brooke S Md	All Other											
Ketchum Shauna Marie	All Other											
Parlovitz Brian Thomas	All Other											
Rosenberg Brian G	All Other											
Liberty Resources Psychology Physic	All Other											
Werth Thomas Edward	All Other											
Carroll li Thomas M	All Other											
Li Sing Your	All Other											
Williford Sara Elyse	All Other											
Atalla Nashat	All Other											
Family Services Of Chemung County	All Other											
Marks Lee Malcolm	All Other											
Shade Christine Marie	All Other											
Smith Daryl I	All Other											
University Of Rochester-Strong Mem	All Other											
Emmons Jerry R	All Other											
Recovery Counseling, Llc	All Other											
Rose Jennifer	All Other											
Tallman Jacob	All Other											
Dominguez Maria	All Other											
Highland Hospital Of Rochester	All Other											
Fanciullo Dustin John	All Other											
Henderson Tracey Ann	All Other											
Nelson Ryan Curtis	All Other											
Aim Independent Living Center	All Other											
Alspector Debra Anne	All Other											
Mclay Jasmine	All Other											
Slymon Michelle	All Other											
Ferrantino Andrea Noronha	All Other											
Weiss Steven	All Other											
Dawson Damien	All Other											



Page 732 of 822 Run Date: 09/28/2018

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Butani Devang	All Other											1
George Avrille	All Other											1
Barabash Polina	All Other											1
Benson Craig Carlyle	All Other											1
Gill Anureet Kaur	All Other											1
Fernaays Matthew Michael	All Other											1
Bolduc Sarah Jane	All Other											1
Green Heather Lynn	All Other											1
Beyrle Amy Cloutier Rpa	All Other											1
Chawla Sheema Md	All Other											1
Arazi Teofilo Juan Carlos	All Other											1
Hicks R Scott	All Other											1
Vargas Roberto L	All Other											1
Ransom Kurt Daniel	All Other											1
Eileen T Stocum	All Other											1
Fears Rebecca Olexa	All Other											1
Zielinski Stephanie	All Other											1
Bodkin Ryan Patrick Md	All Other											1
Victory Amanda Jolyn	All Other											1
Wheeler Jennifer	All Other											1
Taylor Marianne	All Other											1
Kranz Pebble	All Other											1
Hoefnagel Amie	All Other											1
Hillard Mackenzi	All Other											1
Ahmad Misbah	All Other											1
Scurek Raymond	All Other											1
Villarreal Armando	All Other											1
Harrington Amy	All Other											1
Bertoia Natalie	All Other											1
Song Soon	All Other											i
Stahl Balaban Celeste	All Other											1



Page 733 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green											
	Participating										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Lyons David	All Other										
Zozzaro Smith Paula	All Other										
Seltzer Laurie	All Other										
Yamamoto Miya Md	All Other										
Ronis Sarah	All Other										
Avila Eduardo	All Other										
Fleming Fergal	All Other										
Hameed Seema	All Other										
Converse Laura Michelle	All Other										
Reidy Jill Ann	All Other										
Richard S Aguirre	All Other										
Deutchki lan M	All Other										
Chiniwala Nivati U	All Other										
Khadilkar Rashmi	All Other										
Markwick Laura Jean	All Other										
Annan Abigail A Md	All Other										
Medina Lorraine Ann	All Other										
Arc Of Orleans County Cssz01	All Other	~	~	<b>~</b>			<b>~</b>			<b>~</b>	<b>~</b>
Carmel Megan Suzanne	All Other										
Song Celeste Arlene	All Other										
Wyoming County	All Other										
Kiriakidi Kira	All Other										
Jensen Timothy Alan	All Other										
Steinmuller Nicole M	All Other										
Seligman Neil S	All Other										
Young Jimmie Lee	All Other										
Worthington Barbara L	All Other										
Fox Lacey R	All Other										
Morris Garret K	All Other										
Hormigo Adilia	All Other										
Thornton Kristen Leigh	All Other										



Page 734 of 822 Run Date: 09/28/2018

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Kukreja Naveen	All Other											
Afoh-Manin Nanaefua	All Other											
Hetrick Jennifer	All Other											
Galton Kristina	All Other											 
Victor-Vega Cassandre S	All Other											 
Ellis Jennifer	All Other											 
Koh Albert Sung Jin	All Other											
Karelsky Sveta	All Other											 
Sherman Andrew Christopher Lebaron	All Other											
Maine Kathyron A	All Other											 
Williams Lee Mary	All Other											 
Bianca Julie Anne	All Other											
Albert Julie Susan	All Other											
Tuttle Kimberly J	All Other											 
Wende Laraine M	All Other											
Lenhardt Mary Jane	All Other											 
Steuben County Chapter Nysarc Inc	All Other											 
Quatela Christine Marie Np	All Other											
Adam W Mizzi Pa	All Other											
Dehmler Nancy Leavitt	All Other											 
Mohammadian Shahab Md	All Other											
Giglio Michael A	All Other											
Opaleye Ibrahim Aliu	All Other											 
Bauliah Andrew	All Other											
Petrescu Laura	All Other											
Greg Fix	All Other											
Andreitchouk Alexandre Y Md	All Other											
Nelson Berit	All Other											
Hellems Guinevere Anne	All Other											
William James Schaefer	All Other											
Krohn David Jon	All Other											1



Page 735 of 822 Run Date: 09/28/2018

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Lin Edward	All Other											
Mroz Melissa	All Other											
Mogili Sujatha	All Other											
Western New York Medical Practice P	All Other											
Shin Jae Hyun Md	All Other											
Obijuru Laura N	All Other											
Sarah A Gamel Rpa-C	All Other											
Hatzoudis Georgios	All Other											
Ross Jenny Ellen	All Other											
Gorman Amanda	All Other											
Huynh Thucdoan	All Other											
Jackson Susan Elaine	All Other											
Suzanne Wright Tamera S	All Other											
Peyre Christian G	All Other											
Dirisi Donald Anthony Jr	All Other											
Paulis Richard Albert	All Other											
Dhaliwal Jaspreet K	All Other											
Esterly Carolyn Song	All Other											
Nicola Refky	All Other											
Li Ning	All Other											
Shemmeri Nida Md	All Other											
Highland Hospital Of Rochester	All Other											
Lim Joanne Uy	All Other											
Highland Health Care Center S	All Other											
Lifetime Assistance Hcbs27	All Other											
Tejani Mohamedtaki A	All Other											
Smeenk Kevin Md	All Other											
Steinkohl Loretta Jean	All Other											
Pasternack Julie Rebecca	All Other											
Wendell Linda Carol	All Other											
Harcleroad Tammy	All Other											



Page 736 of 822 Run Date: 09/28/2018

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Dean William	All Other										1
Antonova Valentina Michelle	All Other										1
Tatar Jeffrey C	All Other										1
Elcor Nursing & Rehab Ctr	All Other										1
Anderson Robert Md	All Other										1
Murphy Melanie B	All Other										1
United Memorial Medical Center-Unit	All Other										1
Arnot Medical Services Pllc	All Other										1
Chaturvedi Abhishek Md	All Other										1
Angela Kay Drake	All Other										1
Greenleaf Megan I	All Other										1
Barbel Paula A	All Other										1
Wang Yafei Md	All Other										1
Green Sue Ann	All Other										1
Berchou Kelly D	All Other										1
Jessica Lynne Martin	All Other										1
Babu Jillian J Md	All Other										1
Dabydeen Donnette A	All Other										1
Chaturvedi Apeksha	All Other										1
Highland Hospital Of Rochester	All Other										1
Rebekah Marie Loveless	All Other										1
Weser Suzanna Elizabeth	All Other										1
Sassone Jane F	All Other										1
Aldrich Meghan W	All Other										1
Partners In Internal Medicine	All Other										1
Lightner Kevin Andrew	All Other										1
Kreso Melissa Ann	All Other										
Abbasey Medical	All Other										
Dunne Richard Francis	All Other										
Arc Of Orleans County Cssz03	All Other										
Heritage Christian Services Inc Pfw	All Other					1					



Page 737 of 822 Run Date: 09/28/2018

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Dunshie Bailee Dobner Rpa-C	All Other										
Santelli Jeanine	All Other										
Work Dana	All Other										
Depippo Kathleen	All Other										
Bielawski Rebecca	All Other										
Krebs Marcia L	All Other										
Bingham Karilee	All Other										
Bechtold Heidi	All Other										
Lewis Bess	All Other										
Terhaar Patricia Ann	All Other										
Fien Douglas	All Other										
Springer Shawn	All Other										
Cook P	All Other										
Mane David	All Other										
Biggs Hollis A	All Other										
Sanger Elizabeth Anne	All Other										
Bernardi Michelle C	All Other										
Sood Lonika	All Other										
Brown Christopher Alan	All Other										
Fitzgerald Lisa M	All Other										
Mclanahan Andrew Gregg	All Other										
Adjei Paul Carl	All Other										
Fedarau Maksim A	All Other										
Newman Benjamin Eric	All Other										
Hough David Kurt	All Other										
Klein Christian S	All Other										
Abbasi Asim Ahmed	All Other										
Nelson Sasha Naariza	All Other										
Southerland Hilary Ann	All Other										
Rotoli Jason Michael	All Other										
Antonitto Lori A	All Other										



Finger Lakes Performing Provider System, Inc. (PPS ID:9)

Page 738 of 822 Run Date: 09/28/2018

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Brotka Marti Lange	All Other										
Lincoln Lisa Renee	All Other										
Ghazi Ahmed Ezzat	All Other										
Casulo Carla	All Other										
Wychowski Thomas	All Other										
Imler Erin Lynne	All Other										
Ostrovsky Benjamin	All Other										
Gray Lisa M	All Other										
Johnpulle Romany Anne Nilanthi	All Other										
Mangla Rajiv	All Other										
Vitek Wendy	All Other										
Dhakal Sughosh	All Other										
Sosniyenko Serhiy	All Other										
Borus Zachary Andrew	All Other										
Aburjania Nana	All Other										
Ortwein Michelle L	All Other										
Klein Sarah B	All Other										
Lochland School Inc Rsp	All Other										
Alcantara Contreras Jose Angel	All Other										
Mroz Peter Alexander	All Other										
Gloff Marjorie S	All Other										
Brady Sean Patrick	All Other										
Bossert Ronald Patrick	All Other										
Tzimas Konstantine Nickolas	All Other										
Perkowski Kristy	All Other										
Levinson Lisa Shane	All Other										
Paul Jennifer Helen	All Other										
Nutt Robert Cresson	All Other										
Matzek Jill C	All Other										
Findeis-Hosey Jennifer	All Other										
Turner Bradley	All Other										



Page 739 of 822 Run Date: 09/28/2018

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Vine Jamie Lynn	All Other											
Carrillo Jorge	All Other											
Hammond Benjamin	All Other											
Sbenghe Maria Magdalena	All Other											
Pathways Inc Smp	All Other											
Laing Audra Ann	All Other											
Wayman Kristin L	All Other											
Rahgoshay Sorour	All Other											
Siew Isaac	All Other											
Laplant Ben Louis	All Other											
Jerome-Roberts Jennifer	All Other											
Gonzalez Mithra Osiris	All Other											
Farkas Rachel Leah	All Other											
Wells-Spicer Laura Ann	All Other											
Dicesare Emily Smith	All Other											
L Woerner Inc	All Other											
Tischer Kalin Alisa	All Other											
L Woerner Inc	All Other	~	~	~	~	~						~
Cartwright Virginia F	All Other											
Nussbaum Yehuda L	All Other											
Rozak Brunson Valerie	All Other											
Wiechmann Carrie Ann	All Other											
Mital Jennifer E Np	All Other											
Cameron Scott James	All Other											
Fitzgerald Megan W	All Other											
Brandt Kristen Sonneville	All Other											
Kottukapally Nobin Jos	All Other											
Clark Pamela Jean	All Other											
Cilento Michelle	All Other											
Coleman Jennifer Lynne	All Other											
Brody Davya	All Other			1								



Page 740 of 822 Run Date: 09/28/2018

	Participating	in Projects									
Provider Name	Provider Category	2.a.i 2.b	iii 2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Banker Jericho Barcomb	All Other										
O'Connor Daniel Turpin	All Other										
Huber Anne Louise	All Other										
Taggart Christophe	All Other										
Fulmer Susan Laurel	All Other										
Ginnetti John	All Other										
Dearring F'Tyna M	All Other										
Wania Kathleen	All Other										
Martinez Carlos Gabriel	All Other										
Corbett-Horrocks Anne	All Other										
Grisales Diego	All Other										
Sayedy Leena	All Other										
Smith Tonya	All Other										
Jenkins Chrystal Dawn	All Other										
Seneca Cayuga Counties Chapter Nysa	All Other	~			~	~	~				
Linder Mitchell Alan	All Other										
Osborn Elizabeth Ruth	All Other										
Lomaglio Regina Marie	All Other										
Copp Rebecca L	All Other										
Mesfin Addisu	All Other										
Bhagavath Balasubramanian	All Other										
Tomlinson Tracy Miller	All Other										
Mucci Beth Ann	All Other										
Enecilla Mignon Avendano	All Other										
Mahoney Erin J	All Other										
Areeckal Susan Varghese	All Other										
Elliott Elisa Jeanelle	All Other										
Kothari Shivangi Truptesh	All Other										
Allen Amy Jeanne	All Other										
Peter Amarjit David	All Other										
Husband Richard Thomas	All Other				1			İ	İ	İ	



Page 741 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green											
	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Alam Muna T	All Other										
Wittman Susan Jean	All Other										
Mariani Jennifer A	All Other										
Maltez Janet Miraldo	All Other										
Nelson-Twakor Onajefe	All Other										
Hom Stacy	All Other										
Zucchiatti Andrea	All Other										
Orcutt Jennifer Anne	All Other										
Velastegui De Navarrete Zoila	All Other										
Monna Jennifer Lynn	All Other										
Grinnell-Merrick Linda L	All Other										
Monje Hope J	All Other										
Canale Megan Marie	All Other										
Gorenflo Allison M	All Other										
Gupta Rohit	All Other										
Cheruvu Praveena	All Other										
Hall Cameron	All Other										
Moffatt Casia Joyce	All Other										
Garcia-Ruderman Caterine Liset	All Other										
Takeda Koji	All Other										
Unity Linden Oaks Surgery Ctr Llc	All Other										
Genesee Region Home Care Of Ontario	All Other										
Guancial Elizabeth Ann	All Other										
Noronha Gary J	All Other										
Prokop Christina Marie	All Other										
Bailey Susan Savage	All Other										
Guo Zhong	All Other										
Fowler Diana Maria	All Other										 
Celso Jennifer Lynn	All Other										 
People Inc Cssz38	All Other	~	~	~	~						
Pirmohamed Sabera	All Other										



Page 742 of 822 Run Date: 09/28/2018

	Participating	in Projects									_	
Provider Name	Provider Category	_	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Talton Yvette Briana	All Other											 
Greater Rochester Breast Surgery	All Other											 
Mihalyov Aimee C	All Other											 
Schueckler John Theodore Iv	All Other											 
Lerner Laurie Beth	All Other											
Tirabassi Caitlan Alison	All Other											
Mark A Klier Md	All Other	~										 
St Johns Penfield Homes Corporation	All Other											
Oconnor Timothy Patrick	All Other											
Capellan Jahaira C	All Other											 
Fairport Pediatrics Llp	All Other											 
Burkert Thomas Edward	All Other											 
Scott Jessica Ryan	All Other											 
Frese Jennifer Marie	All Other											
Steuben Podiatry Associates Llp	All Other											 
Zwart Joshua Michael	All Other											
Sadeghi Rokhsanna	All Other											
Brederson J Derek	All Other											
Ashok Mala	All Other											 
Rajamanickam Sendhan Amudhan	All Other											
Tran Nobuyuki-Hai Thanh	All Other											
Shepard Daronda Larithea	All Other											 
Hanaburgh Casey-Marie	All Other											 
Kim Johnstone M	All Other											 
Nacca Nicholas Erik	All Other											 
Radunsky Galina Semenovna	All Other											 
Wojtovich Rachael	All Other											 I
Downing Lisa Jean	All Other											·
Konwinski Joseph Clement	All Other											 I
Stewart Kevin D	All Other											 I
Juergens Patricia A	All Other											 



Page 743 of 822 Run Date: 09/28/2018

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Limbeck Annette P	All Other										
Shifflet Danielle Rae	All Other										
Michaelides Joy Katherine Knopf	All Other										
Kiehl Gretchen	All Other										
Prasad Paritosh	All Other										
Bacak Stephen John	All Other										
Bylund Kevin Charles	All Other										
Paivanas Nicholas Andrew	All Other										
Vornovitsky Michael	All Other										
Leibovici Monica	All Other										
Davis Wayne E	All Other										
Ray Anita	All Other										
Schock Jessica Lindsey	All Other										
Juersivich Adam Paul	All Other										
Patel Parul	All Other										
Strub William J	All Other										
Mary Cariola Ctr Day/Ch	All Other										
Shiple David A	All Other										
Kroch Daniel A	All Other										
His Branches Inc	All Other										
Harrison Courtney Troy	All Other										
University Of Rochester	All Other										
Muxworthy Heather	All Other										
Ross Sandra Vader	All Other										
Raduns Ashton Elizabeth	All Other										
Schiralli Matthew P	All Other										
Melissa Saxton Fnp	All Other										
Oneill Margaret A	All Other										1
Lycett Elizabeth Sara	All Other										1
Collins Amy Frances	All Other										
Depaul Comm Svcs Smp	All Other										ĺ



## **New York State Department Of Health Delivery System Reform Incentive Payment Project**

Page 744 of 822 Run Date: 09/28/2018

**DSRIP Implementation Plan Project** 

* Safety Net Providers in Green	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Flaherty Allison L	All Other										
Miranpuri Amrendra Singh	All Other										
Hopkins Tina	All Other										
Akwaa Frank	All Other										
Ferri Sara	All Other										
Tibbens-Scalzo Jennifer Lynn	All Other										
Wittlieb-Weber Carol	All Other										
Caccamise Miranda Kay	All Other										
Wolcott Katherine E	All Other										
Lineman Erin	All Other										
Privitera Danielle Harmon	All Other										
Frey Sean M Md	All Other										
Lau Anna Louise	All Other										
Abbasi Meredith K	All Other										
Lindroos Chad	All Other										
Carmody Soni Emily	All Other										
Chodos Ari	All Other										
Duke Emily C	All Other										
Resurreccion I Am Panlilio	All Other										
Caballero Tania Maria	All Other										
Hall Jeffrey	All Other										
Giannelli Frank Richard Iii	All Other										
Day Brian Dewayne	All Other										
Wunsch Jenna Stephanie	All Other										
Park Ridge Nursing Home Inc	All Other										
Andera Kari Jo	All Other										
Birbeck Gretchen L	All Other										
Ye Jiqing	All Other										
Saber Suzan	All Other										
Ta Maureen C	All Other										
Loomis Elizabeth Lynne	All Other										 



Page 745 of 822 Run Date: 09/28/2018

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Gilroy Tara N	All Other											1
Carter Danielle Marie	All Other											1
Ong Raissa Madeleine Tong	All Other											1
Daly Rachael H	All Other											1
Corey Patrick Spencer	All Other											1
Ritting Andrew Woods	All Other											1
Kovach Jean M	All Other											1
Jackson Briani Kiseana	All Other											1
Rose Jennifer	All Other											1
Yoon Sonia S	All Other											1
Johnson Randi Lee	All Other											1
Krishnamoorthy Vijay Kumar	All Other											1
Ayyad Rania Raouf	All Other											1
Wentworth Kevin John	All Other											1
Soles Gillian Ls	All Other											1
Miglani Aekta Andrea	All Other											1
Morales Velez Maria	All Other											1
Al-Waili Noori Siraj Dawood	All Other											1
Teng Brian Pai-Huan	All Other											1
Sussman Katie Goonan	All Other											1
Speares Jessica Marie	All Other											1
Ferguson Ryan J	All Other											1
Tymkiv Tatyana	All Other											1
Fox Kelita Louise	All Other											1
Turner Kincade	All Other											1
Parks Lorinda Faye	All Other											1
Van Amerongen Alexander	All Other											
Pecherzewski Brad	All Other											
Sassano Jennifer L	All Other											
Bates Katie K	All Other											
Simons Elizabeth Marie	All Other											



Page 746 of 822 Run Date: 09/28/2018

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Briceland Kevin J	All Other											
Weis Emily Lavoie	All Other											 
Dudhia Shivani Mahendrabhai	All Other											 
Wise Allyson Christine	All Other											 
Mosher Jessica Lynn	All Other											
Auerbach Samantha Laine	All Other											
Donofrio Joseph P	All Other											
Tellier Elizabeth Alexandra	All Other											 
Koltz Brooke	All Other											
Lipetskaia Lioudmila	All Other											 
Koushik Geetha	All Other											
Khanna Vinit	All Other											
Prativadi Narasimhachar Govindaraja	All Other											 
Vinocur Jeffrey M Md	All Other											 
Reed Daniel P	All Other											
Slova Denisa	All Other											 
People Rebuilding And Living In Dig	All Other											 
Freier Grace M	All Other											
Stoner Michael Clinton	All Other											 
Wilson Lekeyah Nicole	All Other											 
Mcgunnigle Keri Lynn	All Other											
Stringer Jenney A	All Other											
Shastry Shubha	All Other											 
Shives Eric Russell	All Other											
Magnuson Laura Karon	All Other											
Fitzsimmons Coveney Beth	All Other											
Rodriguez Beltran Mayra	All Other											
Ludwig Kate Elizabeth	All Other											
Smith Kristin Elizabeth	All Other											
Dinapoli Darlene Elizabeth	All Other											
Froula Lynette Marie	All Other											



Page 747 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### \* Safety Net Providers in Green

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Rowe Amy Sue	All Other											1
Stasko Peter	All Other											1
Campbell Thomas	All Other											
Obi Thecla	All Other											
Resseguie Marianne Elizabeth	All Other											
Chapman Roger Joseph	All Other											1
Peishel Lyndsay K	All Other											
Fagan Shani	All Other											
Borglum Lindsay	All Other											
Anderson Carrie A	All Other											
Fink Laura Anne	All Other											1
Green Nancy Marie	All Other											
Potchen Michael	All Other											
Charles Loretta Bernice	All Other											1
Burton Hannah M	All Other											
Garofalo Rachel L	All Other											1
Brandt-Griffith Brianne Marie	All Other											
Munoz Liz Pamela	All Other											1
Community Care Of Rochester	All Other											
Mathis Kenneth E	All Other											
Khaitin Yelena	All Other											1
Day Daniel David	All Other											
Dillenbeck Brian Darrell	All Other											
Breton James Wilfred	All Other											
Lissow Meghan E	All Other											
Kleehammer Daniel G	All Other											
Lewandowski Rebecca Lynn	All Other											i
Stasko Paul Andrew	All Other											i
Flynn Rebecca A	All Other											1
Scott Fallon Wilbur	All Other											i
Farrell Kaylee M	All Other											ĺ



Page 748 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Huther Health Clinic	All Other										
Meyer Jason Andrew	All Other										
Jackson Christy Nicole	All Other										
Beatty Erin Colleen	All Other										
Kim Chi	All Other										
Habib Ayaz	All Other										
Nasir Asad	All Other										
Cordisco Maria	All Other										
Middaugh Jennifer	All Other										
Royko Kristi	All Other										
Gonzalez Pedro Juan	All Other										
Sagola Kayleen N	All Other										
Houpt Camille	All Other										
Sibiga Lauralee	All Other										
Vavrecan Carolyn M	All Other										
Kirsch Stephanie Ann	All Other										
Hayek Joseph Pierre	All Other										
Kleeh Chelsie M	All Other										
Freeman Amber L	All Other										
Kalia Hemant	All Other										
Mathes Edward J	All Other										1
Ryan Elizabeth Bogel	All Other										
Johnson Margaret E	All Other										1
Bischoping Paul Joseph	All Other										
Wu Xiaohua S	All Other										
Shaikh Huma	All Other										1
Haralambides Kristina	All Other										
Smiley-Delahanty Vernice	All Other										<u></u>
Lickers Christopher Zachary Rpa-C	All Other										
Ottmann Shane Erik	All Other										
Kelly Brian Joseph	All Other										



Page 749 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green											
	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Russo Elizabeth Ann	All Other										
Lester Patricia A	All Other										
Mcintosh Kenya P	All Other										
Portland Pediatric Group	All Other										
Stone Lindsay Erin	All Other										
St Clair Angela May	All Other										
Banda Jennifer A	All Other										
Flanagan Annmarie F	All Other										
Brodeur Helene F	All Other										
Highlands Womens Health	All Other										
Yanklowski Jennifer M	All Other										
Bettcher Pamela Jean	All Other										
Finger Lakes U C P Nhtd	All Other										
Liu Dating	All Other										
Batavia Health Care Center Llc	All Other										
Mueller Amy K	All Other										
Rice Linda Mary	All Other										
Aim Independent Living Center Day	All Other										
Wang Xiaofei	All Other										
Lakhani Mayur Jivrajbhai	All Other										
Karcz Marcin	All Other										
Pate Jessica	All Other										
Kim In Tae	All Other										
Sharp Elisabete	All Other										
Ellicott Emilie	All Other										
Ribeiro Analia Maria	All Other										
Greenberg Katherine Blumoff	All Other										
Ayala Melissa	All Other										
Mulholland James Thomas	All Other										
Arora Pallavi Rajiv	All Other										
Meghan F Single Md	All Other										



Page 750 of 822 Run Date: 09/28/2018

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Osborne Christine Marie	All Other											
Gigliotti Benjamin Joseph	All Other											
Malik Hanan	All Other											
Williams Tennisha Ethel	All Other											
Petruso Anthony Paul	All Other											
Gupta Nisha	All Other											
Doyle Adam Joseph G	All Other											
Wickramarathne Avanthika Thanushi	All Other											
Hooker Staci Michele	All Other											
Ojo Amole Oloyede	All Other											
Kothari Truptesh H	All Other											
Lewandowski Christine Ann	All Other											
Holderbaum-Dober Barbara L	All Other											
Olson-Chen Courtney	All Other											
Attica Family Medicine Pllc	All Other											
Chase Karin Susanne	All Other											
Sigdel Shashi	All Other											
Dennis Carly Gellen	All Other											
Walsh Colleen M	All Other											
Akamnonu Chibuikem Philip	All Other											
Doyle Paula	All Other											
Cummins Matthew	All Other											
Perrin Melissa	All Other											
Malnoske Michelle	All Other											
Valencia Hugo	All Other											
Khanna Neeru	All Other											
Montgomery Christophe	All Other											
Reyes Raquel	All Other											
Maniace Michelle Marie	All Other											
Delaney Jody	All Other											
Manuylova Ekaterina	All Other											



Page 751 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### \* Safety Net Providers in Green

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Glocker Roan	All Other											
Kareem Amjad	All Other											
Powers Julian	All Other											
Miedlich Susanne Ursula	All Other											
Hahn David	All Other											
Vilasagar Smitha	All Other											
Zimmer Gregory	All Other											
Ressler Kimberly Ann	All Other											
Felix Nancy A	All Other											
Yankey Rachel Diane	All Other											
Imiolek Piotr Zbigniew	All Other											
Salib Timothy Bochra	All Other											
Raudenbush Elenee Mp	All Other											
Mohammed Akram	All Other											
Bhatt Alok A	All Other											
Schulz Steven Andrew	All Other											
Jones Medical Services Pc	All Other											
Schamel Shannon Shea	All Other											
Dailey Elaine	All Other											
Upham Robbyn O'Connor	All Other											
Mahmoud Mohamad	All Other											
Szot Susan	All Other											
Sullivan Heather	All Other											
Yu Albert	All Other											
Paivanas Brittany	All Other											
Moon Amanda	All Other											
Moore Jillian	All Other											
Simoneaux Yukiko	All Other											
O'Malley Natasha	All Other											
Patel Surag	All Other											
Lavender Rebecca	All Other											



Page 752 of 822 Run Date: 09/28/2018

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2	.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Aloisio Nicholas	All Other											
Jones Marybeth Rose	All Other											
Dolohanty Lindsey	All Other											
Legros Caitlin	All Other											
Qureshi Shahnawaz	All Other											
Warren Gareth	All Other											
Quwatli Waleed	All Other											
Boerman Jamie Michelle	All Other											
Kilmer Abigail	All Other											
Becks Pamela Leach	All Other											
Allen Jamie L	All Other											
Tilala Niral H	All Other											
Monroe Cortni	All Other											
Spaulding Julana Michelle	All Other											
Turner Matthew Shane	All Other											
Neal Mackenzie Allison	All Other											
Yamahata Ashley N	All Other											
Avashia Kuntal D	All Other											
Oconnor Brendan C	All Other											
Eisenberg Katherine Wright	All Other											
Toly-Hughes Beth O	All Other											
Sherman Janet L	All Other											
Guadalupe Dominique Ann	All Other											
Okeefe Kevin Daniel	All Other											
Radwan Hussien Abdelmohse	All Other											
Szczepanski Susan	All Other											
Shah Ummara	All Other											
Francis Schuyler Nicole	All Other											
Pearce Douglas Allen	All Other											
Sefick Laine	All Other											
Supple Nichole	All Other											ĺ



## New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 753 of 822 Run Date : 09/28/2018

**DSRIP Implementation Plan Project** 

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### \* Safety Net Providers in Green

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Gemayel Kimberly	All Other											
Ampadu Luzann Cecile	All Other											
Kless Kevin	All Other											
Potter Amy	All Other											
Rizvi Raba	All Other											
Foito Theresa	All Other											
Vidula Himabindu	All Other											
Wilkinson Erin Marie	All Other											
Bougard Katherine Elizabeth	All Other											
Calvaruso Anne F Np	All Other											
Jamil Hassan	All Other											
Alkassm Ammar Zaher	All Other											
Uzor Robert Bellarmine Uwandu	All Other											
Western New York Medical Practice P	All Other											
Western New York Medical Practice P	All Other											
Glover Kristen Jean	All Other											
Maccormac Jessica Elizabeth	All Other											
Shayevitz Jay Robert Md	All Other											
Price Jessica E	All Other											
Sharp Karleigh	All Other											
Gregg Thomas Robert	All Other											
Bentley Daniel Edwin	All Other											
Godinez Juan	All Other											
Bak Melissa M	All Other											
Cai Hui	All Other											
Leonard Melissa	All Other											
Fitzgerald Ashley D	All Other											
Chao Amy	All Other											
Lynch James H	All Other											
Oppedisano Audrey E	All Other											
Coulter Amy Hyojung	All Other											



Page 754 of 822 Run Date: 09/28/2018

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
English Road Pediatrics And Adolesc	All Other											
Malik Fatima A	All Other											
Fellows Michalena Lucile Wallber	All Other											
Tomlinson Anna P	All Other											
Ontario Operations Assoc Llc	All Other											
Highland Hospital Of Rochester	All Other											
Fleishman Brandee Lee	All Other											
Mawn Karen E	All Other											
Cucit Jamie Lynn	All Other											
Pignato Staci M	All Other											
Lehoux Juan M	All Other											
Whaley Natalie Sue	All Other											
Pointon Tracy Lynne	All Other											
Fowler Rebecca E	All Other											
King Daniel Blakely	All Other											
Ostrander Geoffrey Paul	All Other											
Allison Lucy Marie	All Other											
Meyer Jenifer C	All Other											
Kaproth-Joslin Katherine Anne	All Other											
Zukas Robert A	All Other											
Rizzone Katherine	All Other											
Prasad Rebekah	All Other											
Pederzolli Andrew	All Other											
Callison Kurt T	All Other											
Carter Stephanie Janice	All Other											
Depta Jeremiah Peter	All Other											
Ross Shawn	All Other											
Verhulst Megan M	All Other											
Gabriel Joseph M	All Other											
Schiffman Scott Ross	All Other											
Shaikh Aizaz Latif	All Other								İ	İ		



Page 755 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### \* Safety Net Providers in Green

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Mckeon-Kent Raeline Michelle	All Other											
Peterson Lars-Kristofer Nelson	All Other											
Smithson Bryce Corey	All Other											
Balmer-Swain Mallory Anne	All Other											
Wayne County Chapter Nysarc Inc	All Other											
Foster Katina Marie	All Other											
Abtahian Farhad	All Other											
Gee Alexis L	All Other											
Burke Brandi L	All Other											
Scibelli Christopher David	All Other											
Hilliker Amy D	All Other											
Ciotti Rebecca C	All Other											
Renodin-Mead Danielle	All Other											
Son Brian	All Other											
Farney Aaron Norman	All Other											
Harmon Alexandria	All Other											
Saleh Ahmed	All Other											
Wickett John Andrew	All Other											
Klick Cole Patrick	All Other											
Suter Zachary D	All Other											
Olsen Joshua Russell	All Other											
Ryan Anne Bowman	All Other											
Gavin Michael Joseph	All Other											
Western New York Medical Practice P	All Other											
Morrison Jaclyn Erin	All Other											
Ahmed Akbar Khurshid	All Other											
Carly L Hart Pa-C	All Other											
Nadine Bailey Ms Pa-C	All Other											
Clark Katelynn A	All Other											
Reis Joseph	All Other											
Dapul Geraldine P	All Other											



Page 756 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Fitzpatrick Katherine Lynn	All Other										
Comprehensive At Orleans Llc	All Other										
Hochberg Kristian	All Other										
Nichols Kellyrose M	All Other										
Desain Mary Carpenter	All Other										
Hodges Mark H	All Other										
Schinlever Michael Edward	All Other										
Beckham Carla Jolene	All Other										
Kudel Andrea Naomi	All Other										
Rawal Prity J	All Other										
Gift Laura Elizabeth	All Other										
Chowdhry Varun Kumar	All Other										
Lu Charlie	All Other										
Burhans Kristen	All Other										
Arekapudi Anil	All Other										
Stanton Michael	All Other										
Taylor Adia	All Other										
Thompson Carrillo Emily	All Other										
Khan Muhammad Usman	All Other										
Lee Heather Lynn	All Other										
Martin Amanda Kimberly	All Other										
Ahmed Sara	All Other										
Mazzillo Justin Adam	All Other										
Prado Melissa M	All Other										
Tran Henry	All Other										
Bergsma Lisa Marie	All Other										
Lou Valerie	All Other										
Snyder Kathleen Alane	All Other										
Bellassai Krista Marie	All Other										
Houck Jessica M	All Other										
Pettit Mark Alexander	All Other										<u> </u>



Page 757 of 822 Run Date: 09/28/2018

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Schnorf Amanda Barry	All Other											
Devanagondi Rajiv	All Other											<u> </u>
Betit Steven Kyle	All Other											<u> </u>
University Of Rochester Urgent Care	All Other											1
Young Janelle Kathryn	All Other											
Long Rachel Elizabeth	All Other											
Moore Richard George	All Other											
Sandler Bryan	All Other											
Godshalk Kathryn Maureen	All Other											
Poli Joseph John	All Other											1
Venci Nicolas Mckenzie	All Other											1
Doody Margaret Rose	All Other											
Kapilevich Elena	All Other											
Noel Shri	All Other											
Scheiber Carla	All Other											
Ocque Rebecca Zipporah	All Other											
Mcdermott Jessica	All Other											
Lasaponara Megan	All Other											
Lavanga Jennifer	All Other											
Gregory Carrie Kathleen	All Other											
Ibrahim Marwa leliya	All Other											
Rodrigues Natercia R	All Other											
Yoo Kelsey Lynn	All Other											
Brucker Justin Lee	All Other											
Noble Frances C	All Other											
Kass-Hout Tareq	All Other											
Martin Rebecca A	All Other											Ī
Aubin Melissa Sue	All Other											Ī
Solan Patrick Donovan	All Other											ĺ
Gonzalez Suarez Claudia M	All Other											ĺ
Hameed Maysaa A	All Other											



Page 758 of 822 Run Date: 09/28/2018

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Cottrell Andrea J	All Other											
Black Andrew Samuel	All Other											
Harmon Christopher Louis-Macpherson	All Other											
Fazili Anees A	All Other											 
Branis Natalia	All Other											
Proulx Alexia Marie	All Other											
Capuano Matthew	All Other											 
Dries Leigh	All Other											 
Western New York Medical Practice P	All Other											
Ibezim Blessing Akudo	All Other											
Palmiter Kathleen S	All Other											
Nymander Emilia Maria	All Other											
Godfrey Melina S	All Other											
Novick Kristina	All Other											 
Virdee Sanjiv	All Other											 
Fuleki Keith Stephen	All Other											 
Oakfield Family Medical Care Pllc	All Other											
Click Michael Edwin	All Other											
Wheeler Melissia A	All Other											
Barr Caroline Crabbe	All Other											 
Bhalla Tarun	All Other											
Schenendorf Jesse Nathaniel	All Other											
Vorrasi John Stephen	All Other											 
Kolokythas Antonia	All Other											
Rodgers Thomas David	All Other											
Kroening Daniel Atkinson	All Other											
Ockrin Michael A	All Other											
Ventello Christine K	All Other											
Blossom View Nursing Home	All Other											
Rodriguez Manuel	All Other											
Wakeman Derek Steven	All Other											



Page 759 of 822 Run Date: 09/28/2018

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Palacios Jennifer Bagta	All Other											
Klein Guy	All Other											
Jerge Emily Kathleen	All Other											
Grove Nadine	All Other											
Cool Brooke Anne	All Other											
Jarvis Bryan Lee	All Other											
Qiu Haoming	All Other											
Somers Kathryn Elizabeth	All Other											
Irondequoit Pediatrics Pllc	All Other											
Busick Heather Jeanine	All Other											
Adult Complex Care Center	All Other											
Pruett Dawn Marie	All Other											
Amone Sarah Marie	All Other											
Frye Thomas Patrick	All Other											
Stanistreet Bryan	All Other											
Alweis Richard	All Other											
Thomasshefski Matthew Robert	All Other											
Rad Yaser Mohammed	All Other											
Meek Samantha Marie	All Other											
Dylag Ivana Kalanovic	All Other											
Guagliardo Amy Dawn	All Other											
Ma Mary Li	All Other											
Fountaine Elizabeth A	All Other											
Battaglia Matthew Steele	All Other											
El-Halaby Amber Angela	All Other											
Kaizuka Sachiko	All Other											
Masaba Erin	All Other											
Kaur Satpal	All Other											
Chamberlin Sydney Nicole	All Other											
Feitell Scott Clinton	All Other											
Miller Jamie	All Other							1				



Finger Lakes Performing Provider System, Inc. (PPS ID:9)

Page 760 of 822 Run Date: 09/28/2018

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Lin Jonathan Lee	All Other											
Shearin Jonathan Winkworth	All Other											
Duvall Michelle Jeanne	All Other											
Malshe Amol Keshav	All Other											
Lopez Mila	All Other											
Taub Vladimir	All Other											
Mysore Naveen	All Other											
Wilson Scott Christopher	All Other											
Carpenter Amanda Barbara	All Other											
Zammit Christopher George	All Other											
Kumar Neil Gupta	All Other											
Pereira Joseph Robert	All Other											
Fields Aaron Francis	All Other											
Cardiac Surgery Of The University	All Other											
Kiwalkar Sonam Ravindra	All Other											
Firoze Ahmed Abdullah Mohammad	All Other											
Geneva General Hospital Inc	All Other											
Wozniak Rachel Alison Feldman	All Other											
Garton Nathan Alan	All Other											
Hyland Shawna Ann	All Other											
Fender Justin Dean	All Other											
Goodliff Marietta Frances	All Other											
Kuriyan Ajay E	All Other											
Adams Maria Elizabeth	All Other											
Markovic Jelena	All Other											
Johnston Michele M	All Other											
Atanackovic Milan	All Other											
Sullivan Morgan Elizabeth	All Other											
Janjua Sarah Akram	All Other											
Wachterman Jared Behn	All Other											
Giromini Jenny Cecila	All Other											



Page 761 of 822 Run Date: 09/28/2018

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Davis Michael Taro	All Other											
Dsouza Kevin Geoffrey	All Other											
Bastian Bradley William	All Other											
Bell Jennifer M	All Other											
Hepfner Kristen Marie	All Other											
Ellis Stephanie Anne	All Other											
Mariuz Julie Stefanie	All Other											
Hogan-Roy Megan	All Other											
Link Heather M	All Other											
Reinhardt Kristine M	All Other											
Bhatt Poonam Suresh	All Other											
Doyle Jordan Paul	All Other											
Le Vy Thuy	All Other											
Paytash Laura Madore	All Other											
Jacobs Francesca Elizabeth	All Other											
Underhill Heather N	All Other											
Vyas Priya D	All Other											
Alami Samar	All Other											
Triassi Rachel Marie	All Other											
Stephanos Kathleen Margaret	All Other											
Hyjek Karol J	All Other											
Kralovic Sarah Anne	All Other											
Rajani Anand Prem	All Other											
University Of Rochester	All Other											
Lis-Hyjek Karolina	All Other											
Wizorek Joseph John	All Other	~	~	~	~	~	~	~	~	~	~	~
Ambrosini Robert Daniel	All Other											
Callahan Margaret Hart	All Other											
Michelin Marita Jean	All Other											
Jackson Sandy Ann	All Other											
Weis Adam Jon	All Other											



Page 762 of 822 Run Date: 09/28/2018

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Black Grace Elizabeth	All Other											
Sahin Hakan	All Other											
Pease Margaret Ann	All Other											
Dar Sonia	All Other											
Mir Aamir	All Other											
Drennan Kathryn Jean	All Other											
Rich John Jeffrey	All Other											
Morgan Holly Jean	All Other											
Behl Esha	All Other											
Greater Rochester Immediate Medical	All Other											
Storey James Andrew	All Other											
Wight Brian Nathaniel	All Other											
Choudhary Naila	All Other											
County Of Genesee	All Other											
Bonner Cynthia Louise	All Other											
Grindle Erin Leigh	All Other											
Brumfield Lawrence Shawndel	All Other											
Thompson Joel Peter	All Other											
Kelts Kay Yien Chi-Yan	All Other											
Bergsma Derek Paul	All Other											
Ramaswamy Shreelakshmi	All Other											
Rusu Cristina	All Other											
Piser Deborah Lee	All Other											
United Memorial Medical Center	All Other											
Elmira Glove House Inc	Uncategorized											
Williams Tania	Uncategorized											
Anzalone Jillian	Uncategorized											
Doronila Pa, Denise	Uncategorized											
Ashour Tarek	Uncategorized											
Alshoubaki Nawras	Uncategorized											
Ontario Cnty Dept Of M H	Uncategorized							1				



## New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 763 of 822 Run Date: 09/28/2018

**DSRIP Implementation Plan Project** 

### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

### \* Safety Net Providers in Green

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Winter Terri Ms.	Uncategorized											
Wayne Cnty Community Srv Brd	Uncategorized											
Innovative Services Inc	Uncategorized											
Schuyler Co Mhc Mh	Uncategorized											
Rochester Psychiatric Ctr	Uncategorized											
Rrhs - Gananda Family Practice	Uncategorized											
Genesee Region Home Care Of Ontario County, Inc. Dba Home Care Plus	Uncategorized											
Kueppers, Julie Np	Uncategorized											
Delphi Drug Alcohol Council	Uncategorized											
Worden, Robert Crna	Uncategorized											
Allegany/Western Steuben Rural Health Network, Inc.	Uncategorized											
Aquina Christopher	Uncategorized											
Maynard Sandra	Uncategorized											
Drage Michael Dr.	Uncategorized											
Tang Chi	Uncategorized											
Anthony L Jordan Health Ctr	Uncategorized											
Horovitz, David	Uncategorized											
Center For Remote Medical Management	Uncategorized											
Sprague Danielle	Uncategorized											
Louisnathan Geetha	Uncategorized											
Lifetime Care/Hsp Roc/Wayne/S	Uncategorized											
Finger Lakes Vns Inc	Uncategorized											
Pediatric Pulmonary Specialty	Uncategorized											
Fedullo, Anthony	Uncategorized											
St James Mercy Hospital	Uncategorized											
Wagner, Aureen Phd	Uncategorized											
Beal, Timothy Md	Uncategorized											
Council Alcohol Sub Abuse Livingstn	Uncategorized											
Rochester General Hospital	Uncategorized											
Haight,Laurie	Uncategorized											
Rrhs -Unity Adc Services At St. Bernards	Uncategorized											



Page 764 of 822 Run Date: 09/28/2018

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Mihajlov Igor Md	Uncategorized											 
Greater Rochester Orthopaedics Pc	Uncategorized											
Streicher Do, Vanessa	Uncategorized											 
Conifer Park	Uncategorized											 
Nagel David Dr.	Uncategorized											
Probst Christian Dr.	Uncategorized											
Jeffers Roderick Mr.	Uncategorized											 
Pierre Joseph	Uncategorized											
Modaffari Francis	Uncategorized											
Adler Abrianna Rain	Uncategorized											 
Aaron Manor Rehab & Nrs Cente	Uncategorized											
Gyn Oncology Group Of The U Of R	Uncategorized											
Johnson, Cheryl Crna	Uncategorized											 
Rozel, John Md	Uncategorized											
Lakeview Mental Health Icm Mh	Uncategorized											 
Marrow Transplant Clinical Gp	Uncategorized											
Henrietta Volunteer Ambulance	Uncategorized											
Beall, Laurie Np	Uncategorized											 
Hornell Ambulance	Uncategorized											 
Fields Kristen	Uncategorized											
Yee, Branden Md	Uncategorized											
Rrhs - Unity At Home - Homecare	Uncategorized											 
Lariccia Nathan A	Uncategorized											
Simpson Carol	Uncategorized											
Buto Sandra	Uncategorized											 
The Community Place Of Greater Rochester Inc.	Uncategorized											
Bowhall Brittany	Uncategorized											
Quintos Abigail Marie	Uncategorized											
Martin Michael	Uncategorized											
Gerould'S Healthcare Center	Uncategorized											
Carnevale, Lynn Np	Uncategorized											



Page 765 of 822 Run Date: 09/28/2018

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Medina Memorial Hospital Snf	Uncategorized											
Zebrak Seth	Uncategorized											
Orleans County Comm Svc Mh	Uncategorized											1
Soldiers And Sailors Memorial Hospi	Uncategorized											
Reda Vincent Louis	Uncategorized											
Cayuga Cnty Dept Of Health	Uncategorized											
Wayne Co Chp Nysarc Inc	Uncategorized											1
Mcinerny Brianna	Uncategorized											
Highland Hospital Of Rochester	Uncategorized											
Mann Laura	Uncategorized											1
Pearson Angelina	Uncategorized											
Stein Ilisa Dr.	Uncategorized											1
Kanack Jennifer	Uncategorized											
Hcr Care Management Llc	Uncategorized											
Baird Nursing Home	Uncategorized											
Vascular Surgery Of The University	Uncategorized											
Modrak Crna, Geneva	Uncategorized											
Sidhu Ravinder Md	Uncategorized											
Malloy Robert Dr.	Uncategorized											
Pittsford Central School District	Uncategorized											
Genesee County Treasurer	Uncategorized											
Steuben Board Of Superviso Co	Uncategorized											
O'Malley Diane Mrs.	Uncategorized											
Orleans Co Hith Dept Psshsp	Uncategorized											1
Pred, Inc.	Uncategorized											
Mccullen Angaleen	Uncategorized											1
Brewer Maigan	Uncategorized											1
Sharma Meenal	Uncategorized											1
Paine Margaret	Uncategorized											1
Christensen Brittney	Uncategorized											1
Adult Complex Care Center	Uncategorized											



Page 766 of 822 Run Date: 09/28/2018

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Close Elizabeth Mrs.	Uncategorized											1
Zepp Kristen	Uncategorized											
Madden Michael James	Uncategorized											
University Pathologists Lab	Uncategorized											
Rochester General Hospital	Uncategorized											
Bryant, Sabrina Np	Uncategorized											
Wayne Cty Public HIth Service	Uncategorized											
Rochester General Hospital	Uncategorized											
Genesee County Hlth Hha Co	Uncategorized											
Lewis Mary Ms.	Uncategorized											
Wnys Veterans Hm At Batavia	Uncategorized											
Wood Maureen	Uncategorized											
Epilepsy-Pralid,Inc.	Uncategorized											
The New Falls Home	Uncategorized											
Derose Angel	Uncategorized											
Johnston, Kimberley	Uncategorized											1
Wingate Jacqueline Dr.	Uncategorized											
Western New York Medical Practice P	Uncategorized											
Abbasey Medical Pllc	Uncategorized											
Ouelette Lisa	Uncategorized											
Xu, Lac Bruce	Uncategorized											
Huther-Doyle Mem Institute	Uncategorized											
Western Ny Childrens Pc	Uncategorized											
Home & Health Care Services, Inc.	Uncategorized											
Allegany County Dept Of HIth	Uncategorized											
Mondo Esther	Uncategorized											
Jackson Tony	Uncategorized											Ī
Cooper Brendan Mr.	Uncategorized											Ī
Johns Ashley	Uncategorized											Ī
Kemp Pa, Brittany R	Uncategorized											Ī
Oakfield Family Medical Care Pllc	Uncategorized											



## New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 767 of 822 Run Date: 09/28/2018

**DSRIP Implementation Plan Project** 

### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

\* Safety Net Providers in Green

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Trakimas Lauren	Uncategorized										
Abdullah Abdullah	Uncategorized										
Wilson Katharine	Uncategorized										
Juby Jennifer	Uncategorized										
Toth, Cindy	Uncategorized										
Popma Joellen	Uncategorized										
Mann Carrie	Uncategorized										
Miles Carina	Uncategorized										
Nonkes Jessica	Uncategorized										
Gunby Nancy	Uncategorized										
Hart Susan	Uncategorized										
Western New York Medical Practice P.C	Uncategorized										
Dias Marquita	Uncategorized										
Arnot Ogden Medical Center	Uncategorized										
Mcnamara Joanne Mrs.	Uncategorized										
Ohara Pa, Daniel	Uncategorized										
Babcock, Cindy Crna	Uncategorized										
Kling Carmela	Uncategorized										
Medina Gen Hsp Oh	Uncategorized										
Anthony L Jordan Health Ctr	Uncategorized										
Strong Memorial Hospital	Uncategorized										
Monroe County Chha	Uncategorized										
Catholic Charities Of The Diocese	Uncategorized										
Monroe Community Hospital	Uncategorized										
Marret Jonna Dr.	Uncategorized										
Bains Jaspal Dr.	Uncategorized										
Raterman Thomas	Uncategorized										i
Jones Louise Mrs.	Uncategorized										ĺ
Bennett Shana	Uncategorized										1
Eigbire George	Uncategorized										i
L Woerner Inc	Uncategorized										ĺ



Page 768 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Fitzgerald Lindsey	Uncategorized										
Lattimer Karen	Uncategorized										
Clifton Spring Sanitarium Company D	Uncategorized										
Beck Sarah	Uncategorized										
North Park Nursing Home, Inc.	Uncategorized										
Newark-Wayne Community Hospital	Uncategorized										
Swartele-Brooks Laura Dr.	Uncategorized										
Zaidi Saeed Dr.	Uncategorized										
Le Trang	Uncategorized										
Allegany Dept Of Health Lthhc	Uncategorized										
Rochester Mental Hith Ctr Mh	Uncategorized										
Wayne Comm Nursing Care	Uncategorized										
Soldiers/Sailors Mem Hsp Mh	Uncategorized										
University Opthalmology Svcs	Uncategorized										
Living Center At Geneva North	Uncategorized										
Catholic Charities Community	Uncategorized										
Mary Cariola Child Ctr Brownc	Uncategorized										
Rochester General Hospital	Uncategorized										
Kiss Christina Marie	Uncategorized										
Stoudymire Anita Ms.	Uncategorized										
Mh Svc Erie Southeast Corp V	Uncategorized										
Zamiara, John	Uncategorized										
People Inc Main St Icf	Uncategorized										
Schrier David M Dds	Uncategorized										
Tamara Kieran, Crna	Uncategorized										
Antinore Cindy	Uncategorized										
Reid Jennifer Mrs.	Uncategorized										
Univ Of Roch Neuro-Ophthalmology	Uncategorized										
Lashure Marisa Miss	Uncategorized										
Rochester General Hospital	Uncategorized										
Brundige Marylourdes Dr.	Uncategorized										



Page 769 of 822 Run Date: 09/28/2018

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Finger Lakes Migrant Hlth	Uncategorized											
Kiss Elizabeth Dr.	Uncategorized											
Pavilion Operations , Llc	Uncategorized											
Weber Donna	Uncategorized											
Scott Christina	Uncategorized											
Palumbo Kurt Daniel	Uncategorized											
Bailey Julie	Uncategorized											
Pediatrics And Adolescent Med	Uncategorized											
Adcock Rustan	Uncategorized											
Dehaven, Kenneth Md	Uncategorized											
St James Mercy Hospital	Uncategorized											
Seneca Cayuga Chptr Nysarc	Uncategorized											
Maclaren Rachel	Uncategorized											
Allegany County Chapter Nysarc Inc	Uncategorized											
Baker Victory Services	Uncategorized											
Renate Porsche	Uncategorized											
Finger Lakes Migrant Hlth	Uncategorized											
Derosa Thomas Anthony	Uncategorized											
Monroe Cnty Dept Of Health	Uncategorized											
Delvecchio Nicholas Mr.	Uncategorized											
Hayden Deanna	Uncategorized											
Western New York Medical Practice P	Uncategorized											
Stanley Michael Mr.	Uncategorized											
The Highlands At Brighton	Uncategorized											
Gastrointestinal Group	Uncategorized											
Step By Step Physical Therapy	Uncategorized											
Sharp Crna, Brent	Uncategorized											
Borglum Sherri	Uncategorized											
Symeslatini Jeffrey Mr.	Uncategorized											
Cox Nicole	Uncategorized											
Wang Diane	Uncategorized											



Page 770 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Jerome Erin	Uncategorized										
Berardi Megan	Uncategorized										
Rivera-Torres Paola	Uncategorized										
Pratt Phd, Desmond	Uncategorized										
Depaul Mental Hith Svcs B	Uncategorized										
Depaul Addiction Services Inc	Uncategorized										
Welch George	Uncategorized										
Tri-County Family Medicine, Inc	Uncategorized										
Barbara Branch	Uncategorized										
His Branches Health Services - Grace Family Medicine	Uncategorized										
His Branches Inc	Uncategorized										
Mcgrath Leslie Ms.	Uncategorized										
Scott Suzanne	Uncategorized										
Rochester General Hospital	Uncategorized										
Pozzuolo Erika Mrs.	Uncategorized										
Issa Melanie	Uncategorized										
Strong Palliative Care Group	Uncategorized										
University Medical Imaging Pc	Uncategorized										
American Home Patient Of Ny	Uncategorized										
Smoller Bruce	Uncategorized										
Locicero Patricia	Uncategorized										
Steuben County Phns Lthhcp	Uncategorized										
Cattaraugus Cnty Alchl⋐ Ab	Uncategorized										
Crane Nicole R	Uncategorized										
Elmira Psychiatric Center	Uncategorized										
Morin Burke	Uncategorized										
Mapstone Pamela	Uncategorized										
Sansocie Eric Mr.	Uncategorized										
White Malina	Uncategorized										
Neary Crna, Kevin	Uncategorized										
Elder One	Uncategorized										



Page 771 of 822 Run Date: 09/28/2018

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Fries Michelle	Uncategorized											
Green Elizabeth Mrs.	Uncategorized											
Crelly James	Uncategorized											 
Casper Bradley	Uncategorized											 
Letchworth Family Medicine	Uncategorized											
Ontario Bd Suprv Phns Co	Uncategorized											
Univ Cardiothoracic Surg Grp	Uncategorized											
Lippe Md, Michael	Uncategorized											
Hall Md, Caroline	Uncategorized											
University Radiology Group Pc	Uncategorized											
Kinback Md, Rita	Uncategorized											
Hicks-Tolly Bonnie	Uncategorized											
Coots Michelle	Uncategorized											
Pinnacle Family Practice	Uncategorized											 
Geneva General Hospital	Uncategorized											
Strong Memorial Hospital	Uncategorized											
Urban League Of Rochester, N.Y., Inc.	Uncategorized											
Virdee Medical Pllc	Uncategorized											
Manser Np, Katherine	Uncategorized											
All About You Home Care, Inc	Uncategorized											
Sidari Ellen	Uncategorized											
Lynch Laura Ms.	Uncategorized											
Turner Bradley Mr.	Uncategorized											
Kosel Stacy Angelina	Uncategorized											
Takeddin Juman	Uncategorized											
Smith Heather Mrs.	Uncategorized											
Unity Living Center	Uncategorized											
St Johns HIth Care Corporatio	Uncategorized											
Fairport Baptist Homes Adhc	Uncategorized											
Reg Prog Prenatal Detection	Uncategorized											
Rochester Medical Transportation	Uncategorized											



Page 772 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green	B a t a										
	Participating	<u> </u>				_		_			
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Hilton East Assisted Living	Uncategorized										<u> </u>
Meitner Sean Dr.	Uncategorized										<u> </u>
Pathways Inc	Uncategorized										<b></b>
Lifetime Pharmacy Llc	Uncategorized										
Mcgeefields Phyllis	Uncategorized										
Rochester General Hospital	Uncategorized										<u> </u>
Irondequoit Pediatrics Pllc	Uncategorized										<u> </u>
Grieg-Dalconzo Anne	Uncategorized										
Nelson Natalie Mrs.	Uncategorized										
Smith Bethany	Uncategorized										
Brown Gillian Ms.	Uncategorized										
Murphy Tracy Mrs.	Uncategorized										
Rice Robin Mrs.	Uncategorized										
United Memorial Medical Center	Uncategorized										
Mccarrick Erin	Uncategorized										
Bradshaw Kyle	Uncategorized										
Valentino Jill	Uncategorized										
A C M Medical Laboratory Inc	Uncategorized										
Cox Crna, Amy	Uncategorized										
Rochester General Hospital	Uncategorized										
Ruetz Phyllis	Uncategorized										
Lamontagne Md, Kristin	Uncategorized										
Pathways Inc	Uncategorized										
Portland Pediatric Group	Uncategorized										
Kaplan Scott Dr.	Uncategorized										
Ali Md, Tofik	Uncategorized										
Young Womens Christian Association	Uncategorized										
Foster Samantha	Uncategorized										
Bevan Wendy Ms.	Uncategorized					1					
Lifespan Of Greater Rochester, Inc.	Uncategorized										
Vigneri Leigh	Uncategorized										



Page 773 of 822 Run Date : 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

### \* Safety Net Providers in Green

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Rochester General Hospital	Uncategorized											
Schryver Rick Mr.	Uncategorized											
St Josephs Hospital Elmira	Uncategorized											
Wadhwani Lalit	Uncategorized											
Rhoades Sophia	Uncategorized											
Wesley Gardens Corporation Sn	Uncategorized											
Brightonian Inc	Uncategorized											
Gerould S Professional Phcy	Uncategorized											
Strong Medical Group	Uncategorized											
Strong Ob Gyn Group	Uncategorized											
U Of R Neurology Department	Uncategorized											
Pietraszewski Np, Julie	Uncategorized											
Housing Optns Geriatric Assoc	Uncategorized											
Gandhi Alok D Do	Uncategorized											
Ernisse Paul	Uncategorized											
Kheyfits Amy Mrs.	Uncategorized											
Valvo Leah	Uncategorized											
Brink Kathleen Mrs.	Uncategorized											
Brewer Elizabeth Ms.	Uncategorized											
Unity Linden Oaks Surgery Ctr Llc	Uncategorized											
Haney Kelsey G	Uncategorized											
Lesko Denise Ms.	Uncategorized											
Barbaro Marianna	Uncategorized											
Kim Ji	Uncategorized											
Dodd Christina Noelle	Uncategorized											
House Rachel	Uncategorized											
Burrows Maya	Uncategorized											
Wyoming County Comm Hosp Snf	Uncategorized											
Leroy Village Green Rhcf Inc	Uncategorized											
Carl Leah	Uncategorized											
F F Thompson Hospital	Uncategorized											



Page 774 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Schor Nina F Md	Uncategorized										
Vonhagn Todd	Uncategorized										
John L Norris A T C	Uncategorized										
Finger Lakes Ucp Inc	Uncategorized										
Elmira Psychiatric Center	Uncategorized										
Granville Charlotte Mrs.	Uncategorized										
Fisher Kenneth Mr.	Uncategorized										
Larson Md, Lizabeth	Uncategorized										
University Of Rochester Obgyn Subsp	Uncategorized										
Brown Ernestine I	Uncategorized										
Bianchi Erika M	Uncategorized										
Hilmarsson Agust	Uncategorized										
Rupert Lou Ann Mrs.	Uncategorized										
Mark A Klier Md	Uncategorized										
Baker Kathryn	Uncategorized										
Hartman Lisa	Uncategorized										
Kidd Lorraine	Uncategorized										
Sodus Town Ambulance Corps	Uncategorized										
Bunn Cara Mrs.	Uncategorized										
Savory Laurie	Uncategorized										
Faro Jessica	Uncategorized										
St James Mercy Health	Uncategorized										
Easter Seals Comp Primary Dt	Uncategorized										
Smith Md, Michael	Uncategorized										
Allerton Md, Jeffrey	Uncategorized										
Pediatric Immun-Nephr-Rheumology	Uncategorized										
Lifetime Assistance Holly St	Uncategorized										
Gordon Peter	Uncategorized										
Yates Bd Supv Co Phns Co	Uncategorized										
Ira Davenport Mem Hsp In	Uncategorized										
Rtf Crestwood Childrens Ctr	Uncategorized										



Page 775 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Parker Karen Elizabeth	Uncategorized										
Soldiers/Sailors Mem Hsp Mh	Uncategorized										
Webster Kimberly	Uncategorized										
Tri-County Family Medicine, Inc	Uncategorized										
Golub Martin	Uncategorized										
Yohonn Liliana	Uncategorized										
Flh Medical Pc	Uncategorized										
Geneva General Hospital-Cardiology	Uncategorized										
Rainbow Medical Home Pediatrics	Uncategorized										
Carpenter Kristen	Uncategorized										
Rochester General Hospital	Uncategorized										
Levato Lynne E	Uncategorized										
Schmitz Kevin	Uncategorized										
Williams Janet	Uncategorized										
Hartsough Anne	Uncategorized										
Apple Transportation Inc	Uncategorized										
Allington Kelly Mrs.	Uncategorized										
Stowell Mark	Uncategorized										
Kalpin Bradley	Uncategorized										
Greer Kathryn Elise	Uncategorized										
Livingston County Ems	Uncategorized										
Allegany Rehab Assoc Mh	Uncategorized										
University Radiology Assoc	Uncategorized										
Wellsville Manor Care Center	Uncategorized										
Blossom Health Care Center	Uncategorized										
St Anns Home For Aged Non Occ	Uncategorized										
Mid Erie Mental Health Svc	Uncategorized										
Bahreman Ali	Uncategorized										
Clark Gregory	Uncategorized										
Michael Divito	Uncategorized										
Recovery Counseling, Llc	Uncategorized										



Page 776 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green												
	Participating in Projects											
Provider Name	Provider Category	.a.i 2.b	o.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Liberty Resources Inc	Uncategorized											<u> </u>
Rochester General Hospital	Uncategorized											<u> </u>
Allen Kimberly	Uncategorized											
The Healing Connection Inc	Uncategorized											1
Finger Lakes Migrant HIth	Uncategorized											
Medical Solutions Inc	Uncategorized											
Sholly Jaclyn	Uncategorized											1
Dombovy-Johnson Marissa	Uncategorized											1
Zwetsch Pnp, Lauren	Uncategorized											1
Medical Specialty Group	Uncategorized											1
Onondaga Case Management Inc	Uncategorized											1
Conifer Park	Uncategorized											
Robinson Kimberly Miss	Uncategorized											
Absolut Ctr Nur/Rehab At Houghton	Uncategorized											1
Park Ridge Mental HIth Ctr Mh	Uncategorized											
Genesee Mental Health	Uncategorized											1
Witmer Sandra Mrs.	Uncategorized											1
Goldwasser Jason	Uncategorized											1
Wodi Charlotte	Uncategorized											1
Getz John Mr.	Uncategorized											1
Altavas Valerie Md	Uncategorized											1
University Eye Specialist, Pc	Uncategorized											1
Wayne Comm Nursing Care	Uncategorized											1
Kahn Pasco Julian Dr.	Uncategorized											1
Bayoumi Medical Pllc	Uncategorized											1
Baker Hall,Inc	Uncategorized											1
Yang Do, Yvonne	Uncategorized											1
Middleton Dion S	Uncategorized											
Siau Christina Faith	Uncategorized											
Mcclung Jeanne Ms.	Uncategorized											
Comprehensive At Orleans Llc	Uncategorized											



## New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 777 of 822 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

### \* Safety Net Providers in Green

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Aldaoud Mathhar	Uncategorized											
Gravett Donald	Uncategorized											
Lawrence Michelle	Uncategorized											
The Hurlbut	Uncategorized											
Church Home Of The Prot Epis	Uncategorized											
Smith Crna, Cynthia	Uncategorized											
Rochester General Hospital	Uncategorized											
Miyamoto Hiroshi	Uncategorized											
Jackiw Dana Mrs.	Uncategorized											
Yager Nicole Ms.	Uncategorized											
Prcd Inc	Uncategorized											
Park Ridge Nursing Home Non O	Uncategorized											
Arcadia Family Practice Pc	Uncategorized											
Elmira Pc	Uncategorized											
Smith Jason Dr.	Uncategorized											
Callowich Raul I	Uncategorized											
Farino Michelle Miss	Uncategorized											
Hughes Margaret	Uncategorized											
Heineman Abigail	Uncategorized											
Gelder Kimberly Mrs.	Uncategorized											
Seymour John	Uncategorized											
Alvut Lindsay	Uncategorized											
Harada Yohei	Uncategorized											
Hamilton Manor Nursing Home, Llc	Uncategorized											
Henry Alison	Uncategorized											
Bain Fabienne	Uncategorized											
Rotondo Michael Dr.	Uncategorized											
Arnot Ogden Med Ctr Rhcf	Uncategorized											
Visiting Nurse Assoc Central	Uncategorized											
Gipson Md, Teresa	Uncategorized											
Mary Cariola Child Ctr Fairpo	Uncategorized											



Page 778 of 822 **Run Date**: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

### \* Safety Net Providers in Green

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Rochester School Holy Child	Uncategorized											
Drewcates Np, Jessie	Uncategorized											
Cooney Md, Thomas	Uncategorized											
Lab Md, Andrology	Uncategorized											
Whelan Sally-Ann	Uncategorized											
Clinical Associates Of The Southern Tier (Arnot Health)	Uncategorized											
Mazgaj David Dr.	Uncategorized											
Banfield Julie	Uncategorized											
Palmeri Crna, John	Uncategorized											
Roxanne Lowenguth	Uncategorized											
Freer Allison Ms.	Uncategorized											
Harrell-Davis Linda Mrs.	Uncategorized											
Toner Francis E	Uncategorized											
Dobbins Imelda	Uncategorized											
Reyes Kristen Mrs.	Uncategorized											
Croake Alexander	Uncategorized											
Tzouma Konstantina	Uncategorized											
Howe Deborah	Uncategorized											
Audi Akram	Uncategorized											
Woodman Melissa	Uncategorized											
Thomas Jane Elizabeth	Uncategorized											
Hopkins Sara Ms.	Uncategorized											
O'Connor Kendra Dr.	Uncategorized											
Lagraves Suan Lagraves	Uncategorized											
Rochester Mental Health Center	Uncategorized											
Home Care And Hospice	Uncategorized											
Penfield Place	Uncategorized											
Finnerty Nancy	Uncategorized											
Katzman Philip Dr.	Uncategorized											
Rrhs - Independent Living For Seniors, Inc. Dba Elderone, An Affiliate Of Rochester General Health System	Uncategorized											
Gracious Md, Barbara	Uncategorized											



## **New York State Department Of Health Delivery System Reform Incentive Payment Project**

Page 779 of 822 Run Date: 09/28/2018

**DSRIP Implementation Plan Project** 

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Allegany County Dept Of Hith	Uncategorized											
Chiafery Marianne Carroll	Uncategorized											
Cesarz Md, Thomas	Uncategorized											
Rochester City School Distric	Uncategorized											
Victor Internal Medicine & Pediatrics, P.C.	Uncategorized											
Moss Arthur Jay Md	Uncategorized											
Weber Rachel Dr.	Uncategorized											
Noyes Health Anesthesia Service	Uncategorized											
Chandler Tracey	Uncategorized											
Trillium Health Inc	Uncategorized											
Ariano Amanda	Uncategorized											
Rochester General Hospital	Uncategorized											
Salem Elina	Uncategorized											
Bowersox Michele Mrs.	Uncategorized											
Western New York Medical Practice Pc	Uncategorized											
Marchioli Michele	Uncategorized											
Capabilities, Inc.	Uncategorized											
Blossom View Nursing Home	Uncategorized											
Carpenter Kali	Uncategorized											
Czyzyk Jan	Uncategorized											
Southern Tier Hospice/Pall Ca	Uncategorized											
Park Ridge Apothecary Inc	Uncategorized											
Schuyler County	Uncategorized											
Rosen Gerald Dds	Uncategorized											
Soldiers/Sailors Mem Hsp Mh	Uncategorized											
Steuben Podiatry Associates Llp	Uncategorized											
Wyoming County Mental Health	Uncategorized											
Chothia Rashaad	Uncategorized											
Highland Hospital Of Rochester	Uncategorized											
White James Dr.	Uncategorized											
Husain Manzar	Uncategorized											



Page 780 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

### \* Safety Net Providers in Green

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Greater Rochester Immediate Medical Care, Pllc	Uncategorized											
Zambelli Constance	Uncategorized											
Darden Jillian	Uncategorized											
Rosettie Brandon	Uncategorized											
Barnhart Melissa Ms.	Uncategorized											
Singhal Varda	Uncategorized											
Burns Michaela	Uncategorized											
Jennings Emily	Uncategorized											
St Josephs Hospital Elmira	Uncategorized											
Allegany Rehab Assoc Mh	Uncategorized											
Livingston Cnty Hlth Dept	Uncategorized											
Huether Crna, Mary	Uncategorized											
Seneca Cnty Community Svc Boa	Uncategorized											
Wayne Health Care	Uncategorized											
Pathways Davis Road Icf	Uncategorized											
Ontario Bd Suprv Phns Co	Uncategorized											
Jean-Gilles, Jr Jerome	Uncategorized											
Tri-County Family Medicine, Inc	Uncategorized											
Fleming Cynthia Anne Md	Uncategorized											
U Of R Pediatric Otolaryngology	Uncategorized											
Companion Care Of Rochester	Uncategorized											
Wayne County Department Of Aging And Youth	Uncategorized											
Howard Jason	Uncategorized											
Yu Bonnie	Uncategorized											
Prince Rachel	Uncategorized											
Pabis Ryan Mr.	Uncategorized											
Western New York Medical Practice P	Uncategorized											
Nasar Saira	Uncategorized											
Bell Keisha	Uncategorized											
Meyers Helen	Uncategorized											
Steuben Operations Associates Llc	Uncategorized											



Page 781 of 822 Run Date: 09/28/2018

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

\* Safety Net Providers in Green

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Rappa Danielle	Uncategorized											1
Penfield Volunteer Ambulance	Uncategorized											1
Kirkhaven Snf	Uncategorized											1
Lifetime Care	Uncategorized											1
Rekkerth Np, Donna	Uncategorized											1
Matrianolim Md, Charles	Uncategorized											1
Jones Crna, Julie	Uncategorized											1
Nysarc Inc Chemung Co Chpter	Uncategorized											1
Rochester Rehabilitation Ctr	Uncategorized											1
Planned Parenthood Of Niag Co	Uncategorized											1
Mary Cariola Child Ctr Englsh	Uncategorized											1
University Dental Faculty Practice Group Of The University Of Roch	Uncategorized											
Ira Davenport Mem Hsp In	Uncategorized											1
Sarah Mensah Pa-C	Uncategorized											1
Westside Hlth Svcs/Woodward	Uncategorized											1
Genesis Pediatrics Llc	Uncategorized											1
Allegany Council On Alcohol	Uncategorized											1
Allegany Co Community Svcs Mh	Uncategorized											1
Kelly Murray-Polcyn	Uncategorized											1
Lamb Family Medicine Pllc	Uncategorized											1
Ibach Md, Kevin	Uncategorized											1
Kramer Bonnie	Uncategorized											1
Autism Council Of Rochester, Inc.	Uncategorized											1
Kaufmann Dagmar Dr.	Uncategorized											1
Meyers Christopher	Uncategorized											1
Coakley Matthew	Uncategorized											1
Schauf Kelly	Uncategorized											 
Rone Stacey	Uncategorized											 
Diroma Latoyia	Uncategorized											 
Miller Derek	Uncategorized											
Bates Jamie	Uncategorized											1



Page 782 of 822 Run Date: 09/28/2018

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Phelps Rebekah	Uncategorized											
Dowsland Jillian Mrs.	Uncategorized											1
Grams Katherine Chanratana	Uncategorized											
Canandaigua Emergency Squad	Uncategorized											
Wyoming Community Hosp Co	Uncategorized											
Deactivated Npi	Uncategorized											1
Kosiorek Samantha A	Uncategorized											
Pediatric Cardiology U Of R	Uncategorized											1
Leslie Smith, Crna	Uncategorized											1
Livingston County Hospice	Uncategorized											
Ureles Md, Alvin	Uncategorized											
St Josephs Hospital Elmira	Uncategorized											
University Of Rochester-Psychiatric	Uncategorized											
Seifert Laurel Ann	Uncategorized											
Hill Haven Rgh	Uncategorized											
Innovative Services Inc	Uncategorized											
Rochester General Hospital	Uncategorized											
Finger Lakes Ambulance	Uncategorized											1
Shoulson Md, Ira	Uncategorized											
All Metro Home Care Services Of New	Uncategorized											
Mulberry Susanna Mrs.	Uncategorized											1
Tatum David	Uncategorized											
Wu Cheryl	Uncategorized											
Western New York Medical Practice P	Uncategorized											
Weeks Charlene	Uncategorized											
University Of Rochester-Strong Mem	Uncategorized											
Moran Mary Jo	Uncategorized											1
Wayne Behavioral Health Network	Uncategorized											1
Simons Md, Reed	Uncategorized											
Unity Hospital Rochester	Uncategorized											1
Haak Rachel	Uncategorized											·



Page 783 of 822 Run Date: 09/28/2018

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Campbell Erin Kathleen	Uncategorized											
Clark James	Uncategorized											
Zabitchuck Joe	Uncategorized											 
Hollenbeck Jennifer Mrs.	Uncategorized											 
Kennedy, Yathona	Uncategorized											
Derico Stephanie	Uncategorized											
Lewin Deborah	Uncategorized											 
Exercise Express Llc	Uncategorized											 
Torrey Crystal	Uncategorized											
University Orthopaedic Assoc	Uncategorized											
Panner Bernard	Uncategorized											
Emergency Associates	Uncategorized											
Geroulds Prof Pharamcy Inc	Uncategorized											
Strong Memorial Hospital	Uncategorized											 
Pediatric Developmental Clinic	Uncategorized											
Conifer Park	Uncategorized											
Sherman Amy Ms.	Uncategorized											
Troup Jill	Uncategorized											
Jessup Kimberly	Uncategorized											
Schwartz Allan Dr.	Uncategorized											
Newark-Wayne Com Hsp Inc	Uncategorized											
Genesee County Health Dept	Uncategorized											
Living Center At Geneva South	Uncategorized											
English Road Pediatrics And Adolesc	Uncategorized											
Anthony L Jordan Health Ctr	Uncategorized											
Adamcewicz Margaret Dr.	Uncategorized											 
Vasquez Michelle	Uncategorized											
Bergoltz Wolf	Uncategorized											
Randall Christine Mrs.	Uncategorized											
Shakoor Aqsa Ms.	Uncategorized											
Hitchcock Emily	Uncategorized											



Page 784 of 822 Run Date: 09/28/2018

	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Uncategorized										
Uncategorized										<u> </u>
Uncategorized										<u> </u>
Uncategorized										1
Uncategorized										
Uncategorized										1
Uncategorized										1
Uncategorized										1
Uncategorized										1
Uncategorized										
Uncategorized										
Uncategorized										
Uncategorized										
Uncategorized										
Uncategorized										
Uncategorized										
Uncategorized										
Uncategorized										
Uncategorized										
Uncategorized										
Uncategorized										
Uncategorized										
Uncategorized										
Uncategorized										
Uncategorized										
Uncategorized										
Uncategorized										i
Uncategorized										i
Uncategorized										1
Uncategorized										1
Uncategorized										1
	Uncategorized Uncategorized	Uncategorized Uncategorized	Uncategorized Uncategorized	Provider Category  2.a.l 2.b.iii 2.b.iv 2.b.vi Uncategorized	Provider Category Uncategorized	Provider Category  2.a.i 2.b.iii 2.b.iv 2.b.vi 2.d.i 3.a.i  Uncategorized	Provider Category  2.a.i 2.b.iii 2.b.iv 2.b.vi 2.d.i 3.a.i 3.a.ii  Uncategorized	Provider Category  2.a.i 2.b.iii 2.b.iv 2.b.vi 2.d.i 3.a.i 3.a.ii 3.a.v  Uncategorized	Provider Category	Provider Category



Page 785 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green											
	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Valley View Family Practice	Uncategorized										
FLACRA	Uncategorized										
Blossom View Nursing Home	Uncategorized										
Nau Louis	Uncategorized										
Mm Ewing Continuing Cr Ctr Ad	Uncategorized										
Conifer Park	Uncategorized										
Strong Memorial Hospital	Uncategorized										
Clifton Springs Hsp Clinic	Uncategorized										
Medina Memorial Hospital	Uncategorized										
Physicial Medical Rehabilitation	Uncategorized										
Perryman Douglas Mr.	Uncategorized										
Chang, Daniel	Uncategorized										
Conifer Park	Uncategorized										
Tatum Kimberly	Uncategorized										
Kremer Natalie Dr.	Uncategorized										
Gamble Phd, Stephanie	Uncategorized										
Bouchard-Erway Nicole	Uncategorized										
Salama Amr	Uncategorized										
Dawson Breena	Uncategorized										
Steves Faith	Uncategorized										
Unity Health System	Uncategorized										
Clifton Springs Hospital & Clinic	Uncategorized										
Wilston-Bashnick Terri	Uncategorized										
Engle Cassandra	Uncategorized										
Nigam Md, Vinod	Uncategorized										
Weeks Md, Jonathan	Uncategorized										
Allegany Rehab Assoc Mh	Uncategorized										
University Surgical Assoc Llp	Uncategorized										
Soldiers & Sailors Mem Snf	Uncategorized										
Allegany Dept Of HIth Psshsp	Uncategorized										
Livingston County Ctr Nrs & Rehab	Uncategorized										



Page 786 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.v	i 2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Rochester General Hospital	Uncategorized										
Healy Laura	Uncategorized										
Schuyler County Chapter Nysarc Inc	Uncategorized										
Highland Hospital Of Rochester	Uncategorized										
Finger Lakes Migrant Hlth	Uncategorized										
Gallegos Greenwich Autumn Dr.	Uncategorized										
Pakan Jessica	Uncategorized										
Genesee County	Uncategorized										
Compeer Of Greater Buffalo	Uncategorized										
Warner Denise Ms.	Uncategorized										
Blossom Road Medicine Pllc	Uncategorized										
Jones Medical Services Pc	Uncategorized										
Dominguez Daniel Mr.	Uncategorized										
Redmond Kelsea Jeanne	Uncategorized										
Yates County Public Health / Board Of Supervisors	Uncategorized										
Berry Np, Cecilia	Uncategorized										
Derose Patrick Dr.	Uncategorized										
Buhay Md, Sarah	Uncategorized										
Gullace Michelle Ann	Uncategorized										
Schnell Shari	Uncategorized										
Podiatry Associates Of Rochester LI	Uncategorized										
Galey, Kelly	Uncategorized										
Roemer Alanna	Uncategorized										
St. Clair Brent	Uncategorized										
Schrage Barbara Mrs.	Uncategorized										
Wayne Behavioral Health Network	Uncategorized										
Orleans Co Hith Dept Psshsp	Uncategorized										
Capitol Medical Solutions Ny, Llc	Uncategorized										
Diep Tuong	Uncategorized										
Simon, Kristen	Uncategorized										
Koegel Alexandra	Uncategorized										



Page 787 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green											
	Participating ir	Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b	.vi 2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Mcdougal Julie	Uncategorized										
Rosno Theodore Mr.	Uncategorized										
Nebzydoski Emily	Uncategorized										
Newman Joan	Uncategorized										
Ehlers Deborah	Uncategorized										
Huther Health Clinic	Uncategorized										
Martin Michele	Uncategorized										
Rochester General Hospital	Uncategorized										
Rochester Colon-Rectal Surgeons, P.C.	Uncategorized										
University Urology Inc	Uncategorized										
Rabkin Md, Yekaterina	Uncategorized										
Livingston Co Dep Hlth Hha	Uncategorized										
Speice Phd, Jenny	Uncategorized										
Meyn Terrie Hart	Uncategorized										
Adsit Michael Sean Dds	Uncategorized										
Lehman Mark	Uncategorized										
Clinical Assoc Of The So Tier Practising Lic Clin Soc Wk Pllc	Uncategorized										
Khorana Np, Melissa	Uncategorized										
Slack Jacqueline Mrs.	Uncategorized										
Rtf Baker Hall	Uncategorized										
Bruce W Mackellar Md Pc	Uncategorized										
Retina Svces Of The U Of Rochester	Uncategorized										
Univ Of Rochester Cornea Svcs	Uncategorized										
Wyoming County	Uncategorized										
Hcr Lthhcp	Uncategorized										
Mendoza Neil	Uncategorized										
Erie County South East Corp V	Uncategorized										
Oak Orchard Community Health Ctr	Uncategorized										
Lampi Clara	Uncategorized										
Notter Abbey	Uncategorized										
Kimble Debra	Uncategorized										



Page 788 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Mohammed Ahmed	Uncategorized										
Searl Molly	Uncategorized										
Dignan Caroline	Uncategorized										
Michaels Sandra	Uncategorized										
Ruggieri Erin Elizabeth	Uncategorized										
University Optometric Ctr	Uncategorized										
Newark Manor Nursing Home	Uncategorized										
Fong Md, Michael	Uncategorized										
Livingston County Psshsp	Uncategorized										
Trautman, Robert	Uncategorized										
Siciliano John Anthony	Uncategorized										
Unity Hospital Rochester	Uncategorized										
Rrhs - Park Ridge Apothecary Inc - Greece	Uncategorized										
Ywca Of Rochester And Monroe County	Uncategorized										
Family Counseling Services Of Finger Lakes	Uncategorized										
Monroe Community Hosp	Uncategorized										
Hoffman Keith	Uncategorized										
Absolut Ctr Nrs & Reh At Gasport	Uncategorized										
Livingston Cnty Hlth Dept	Uncategorized										
Wager Phd, John	Uncategorized										
Demichele Jennifer Dr.	Uncategorized										
Unity Hospital Rochester	Uncategorized										
Bains-Turner Denise Ms.	Uncategorized										
Frederick Ferris Thompson Hospital	Uncategorized										
Krehbiel Caroline	Uncategorized										
Dinh Vy	Uncategorized										
Elia Daniel	Uncategorized										
Mcenroe Rebecca Mrs.	Uncategorized										
Murphy Laura	Uncategorized										
Oak Orchard Community Health Ctr	Uncategorized										
Gestring Holly Anne	Uncategorized										



## **New York State Department Of Health Delivery System Reform Incentive Payment Project**

Page 789 of 822 Run Date: 09/28/2018

### **DSRIP Implementation Plan Project**

* Safety Net Providers in Green												
	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Linda Davis Dba Me Time Massage & Wellness	Uncategorized											
Anderson David Dr.	Uncategorized											
Livingston Cnty Hlth Dept	Uncategorized											
Elm Manor Nursing Home	Uncategorized											
Avon Nursing Home	Uncategorized											
Benjamin, Catherine Pa	Uncategorized											
Learning Disabilities Association Of The Genesee Valley, Inc.	Uncategorized											
Caruso Paul Dr.	Uncategorized											
Rrhs - Independent Living Of Genesee Region	Uncategorized											
Unity Hospital Rochester	Uncategorized											
Case Virginia	Uncategorized											
Arnot Medical Services Pllc	Uncategorized											
Servas Maureen	Uncategorized											
Allen Erin	Uncategorized											
Hughes Ray	Uncategorized											
Wilson Aimee	Uncategorized											
Wooten Paul Mr.	Uncategorized											
Frawley Jessica Mrs.	Uncategorized											
Sullivan Cynthia Mrs.	Uncategorized											
Feasel Meghan	Uncategorized											
Wyoming Community Hosp Co	Uncategorized											
Bedford Crna, Colleen	Uncategorized											
Finger Lakes Service, Inc; Lundy Services	Uncategorized											
St Anns Community Medical Practice	Uncategorized											
Luthra Vinay J	Uncategorized											
Harner Sarah I Rpa	Uncategorized											
Medina Memorial Hospital	Uncategorized											
Glove House, Inc.	Uncategorized											
Orleans Co Chap/Nysarc	Uncategorized											
Holz-Borys Geremy	Uncategorized											
Osuorji Chinenye Dr.	Uncategorized											



Page 790 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green											
	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Anthony L Jordan Health Ctr	Uncategorized										
Storm Sara	Uncategorized										
Chochlidakis Konstantinos	Uncategorized										
Smith Pamela	Uncategorized										
Turnipseed B	Uncategorized										
Bonhote Np, Karen	Uncategorized										
Finger Lakes Ophthalmology Pc	Uncategorized										
Reproductive Endocrinology Infertil	Uncategorized										
Latta Road Nursing Home	Uncategorized										
Monroe Cnty Dept HIth Clinic	Uncategorized										
Mammography Of The U Of Rochester	Uncategorized										
Rochester General Health System	Uncategorized										
Hill Julie Mrs.	Uncategorized										
Urmc Memory Care Program	Uncategorized										
Simning Adam Christopher	Uncategorized										
Liu Leanna	Uncategorized										
Ramroop Natasha	Uncategorized										
Geneva General Hospital Inc	Uncategorized										
Rochester General Hospital	Uncategorized										
Western New York Medical Practice P.C	Uncategorized										
Pediatric Neonatal Spec Grp	Uncategorized										
Yates County Home Health	Uncategorized										
Western Ny Childrens Pc	Uncategorized										
Parnes Jay Dr.	Uncategorized										
Arc Of Monroe County, The	Uncategorized										
Ff Thompson Hospital	Uncategorized										
Chemung County Dept Soc Sv Ei	Uncategorized										
Anthony L Jordan Health Ctr	Uncategorized										
Zimmerman Ann	Uncategorized										
Finger Lakes Migrant Hlth	Uncategorized										
Mcwilliams Kaitlyn	Uncategorized										



Page 791 of 822 Run Date: 09/28/2018

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Leon-Paliotti Adelaida	Uncategorized											
Wolcott Stacy	Uncategorized											1
Pelton Joseph J	Uncategorized											1
Labuzetta Michael	Uncategorized											1
Vossler Kelly	Uncategorized											1
The Shore Winds	Uncategorized											1
Droz Md, Jennifer	Uncategorized											1
Brown Crna, Margaret	Uncategorized											1
Nicholas H. Noyes Memorial Hospital	Uncategorized											1
Winship Community Resid Inc	Uncategorized											1
Haynes Shelli Mrs.	Uncategorized											1
Medina Memorial Hospital	Uncategorized											1
Incavo Joseph F Md	Uncategorized											1
Bennett Carol	Uncategorized											1
Nagee Kerry	Uncategorized											1
Mh Svc Erie Southeast Corp V	Uncategorized											1
Malik Shaima	Uncategorized											1
Diane O'Shaughnessy Crna	Uncategorized											1
Willson Kelly	Uncategorized											1
Ruta Kate	Uncategorized											1
Roser Anne	Uncategorized											1
Church Katherine	Uncategorized											1
Heavlin Lori	Uncategorized											1
Ontario County Chapter Nysarc Inc	Uncategorized											1
Laplaca Crna, Andrew	Uncategorized											1
Austin Physical Therapy	Uncategorized											1
Rochester Pc	Uncategorized											
Community Care Of Rochester	Uncategorized											
Yates County Public Health / Board Of Supervisors	Uncategorized											
Sonkiss Joshua J	Uncategorized											
Hornbeck Rebecca	Uncategorized											



Page 792 of 822 Run Date: 09/28/2018

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Rochester General Hospital-Lab	Uncategorized											1
Gray Gale Dr.	Uncategorized											1
Unity Hospital Rochester	Uncategorized											1
Chautauqua County Department Of Mh	Uncategorized											1
Rabideau Julie	Uncategorized											1
Naples Apothecary Inc	Uncategorized											1
Shutts Adam	Uncategorized											1
Shipley Allison Miss	Uncategorized											1
Gear Shelby	Uncategorized											1
Castro Andrea Ms.	Uncategorized											1
Files May Ms.	Uncategorized											1
Mh Svc Erie Southeast Corp V	Uncategorized											1
Nicholas H Noyes Memorial Hosp	Uncategorized											1
Michael Kim	Uncategorized											1
Perry Pa,David	Uncategorized											1
Cross Phd, Wendi	Uncategorized											1
Visiting Nurse Hosp/Pal Care	Uncategorized											1
Michelle Anderson	Uncategorized											1
Finger Lakes Migrant Hlth	Uncategorized											1
Geneva General Hospital Er Dept	Uncategorized											1
Monroe Co Dss Psshsp	Uncategorized											1
Stepping Stones Learning Center	Uncategorized											1
Hopkins Gil Heather	Uncategorized											1
Roth Lindsay	Uncategorized											1
Sackett Victoria	Uncategorized											1
Zlomek Gabrielle	Uncategorized											1
Rochester General Health System	Uncategorized											1
Anthony L Jordan Health Ctr	Uncategorized											1
Bissada Amy	Uncategorized											1
Gresh Jennifer Miss	Uncategorized											i
Mason Sondra	Uncategorized											ĺ



Page 793 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Carlson Dustin Daniel	Uncategorized										
Costello Erica	Uncategorized										
Tuttle Trisha	Uncategorized										
Barbara Mary	Uncategorized										
Greeley Meaghan	Uncategorized										
Allergy Immun Rheum Clinic Gr	Uncategorized										
Marchenese Karl J Md Pc	Uncategorized										
Scott Md, Glynis	Uncategorized										
Hatlestad Crna, Charles	Uncategorized										
Cahill Brigid Dr.	Uncategorized										
Dept Of Otorhinolaryngology	Uncategorized										
Seneca Cayuga Chptr Nysarc	Uncategorized										
Elmwood Pediatric Group	Uncategorized										
Seneca Co Bd Of Supvrs Psshsp	Uncategorized										
Tia Derosa	Uncategorized										
Anstadt, George	Uncategorized										
Steuben Board Of Superviso Co	Uncategorized										
Mental Health Serv Se Corp V	Uncategorized										
Bariatric & Gi Surgery Of U Of R	Uncategorized										
Watkins Michelle	Uncategorized										
St Johns Nursing Home Non Occ	Uncategorized										
Rochester General Hospital	Uncategorized										
The Memorial Hosp W&G Jones	Uncategorized										
Greater Rochester Breast Surgery	Uncategorized										
Medina Memorial Hospital	Uncategorized										
Holy Childhood	Uncategorized										
Unity Hospital Rochester	Uncategorized										
Regna Laurie Mrs.	Uncategorized										
Gurak Erica	Uncategorized										
Andelija Edisa	Uncategorized										
United Memorial Medical Center	Uncategorized										



Page 794 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green	Partial results on	to Bustants									
	Participating			T T				T .			
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Kanel Jason Dr.	Uncategorized										
Wagner Samantha	Uncategorized										
Budimir Mirela	Uncategorized										
Ped Metab Endocrine Renal Grp	Uncategorized										
Burton Richard	Uncategorized										
Burgin, William Md	Uncategorized										
Park Ridge Nrsg Home Lthhcp	Uncategorized										
Clifton Springs Hsp Clinic	Uncategorized										
Tatar Mary Mrs.	Uncategorized										
Raizada, Varuna Mbbs	Uncategorized										
Lifetime Assistance Riga Icf	Uncategorized										
Rochester General Hospital	Uncategorized										
Abbasey Medical	Uncategorized										
Barbeau Linda	Uncategorized										
Hite Mindee Dr.	Uncategorized										
Schwandt Kristine Mrs.	Uncategorized										
Wurz, Jennifer Pa	Uncategorized										
Wren Rebecca	Uncategorized										
Currier Edward	Uncategorized										
Paliani John	Uncategorized										
Rochester General Hospital	Uncategorized										
Observation Associates Univ Roch	Uncategorized										
St Josephs Hospital Elmira	Uncategorized										
Franciscan Health Support Inc	Uncategorized										
Chemung County Doh Lthhcp	Uncategorized										
Woodside Manor Nursing Home	Uncategorized										
Suburban Adult Services Inc	Uncategorized										
Geroulds Prof Pharm Inc	Uncategorized										
Ramjattansingh David Dr.	Uncategorized					1					
Pembroke Central School	Uncategorized					1					
Glass Beverly	Uncategorized										



## **New York State Department Of Health Delivery System Reform Incentive Payment Project**

Page 795 of 822 Run Date: 09/28/2018

## **DSRIP Implementation Plan Project**

### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### \* Safety Net Providers in Green

^ Safety Net Providers in Green	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Evergreen Family Medicine Pc	Uncategorized											
People Inc	Uncategorized											
Aguilera Maria Mrs.	Uncategorized											
Koke Gary Mr.	Uncategorized											
Trescott Julie	Uncategorized											
Hoffman Kathryn Ms.	Uncategorized											
Ramakrishna Kartik	Uncategorized											
United Memorial Medical Center	Uncategorized											
Divakaran Neelima	Uncategorized											
Cds Monarch	Uncategorized											
Silinskie Kevin Dr.	Uncategorized											
Vick Zachary William	Uncategorized											
Senecker Valerie	Uncategorized											
Brar, Pardeep Mbbs	Uncategorized											
Genesee Cnty Snf Batavia	Uncategorized											
Conifer Park	Uncategorized											
Westfall Associates, Inc	Uncategorized											
Bethany Nursing Home Hrf	Uncategorized											
Guffey, Beth Crna	Uncategorized											
Rochester General Hospital	Uncategorized											
Lifetime Assistance Nichols	Uncategorized											
Allegany Dept Of Health Lthhc	Uncategorized											
Sauerborn Brittany	Uncategorized											
Jackson Timothy Mr.	Uncategorized											
Kerr Caitlin Dr.	Uncategorized											
Sharma Pranjali	Uncategorized											
Prezzano James Dr.	Uncategorized											
Fattoum Shady	Uncategorized											
Normann Amy	Uncategorized											
Salehi Cyrus A	Uncategorized											
Samuelsson, Melissa Md	Uncategorized											



# New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 796 of 822 Run Date: 09/28/2018

**DSRIP Implementation Plan Project** 

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### \* Safety Net Providers in Green

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Halligan Patricia M	Uncategorized											
Park Ridge Nursing Home	Uncategorized											
Searle Theodore	Uncategorized											
Epilepsy-Pralid,Inc.	Uncategorized											
University Of Rochester	Uncategorized											
Vanstrien Cari	Uncategorized											
Prentice Andrew	Uncategorized											
Daniels Linda Lin	Uncategorized											
Oak Orchard Community Health Ctr	Uncategorized											
Em Ler, N I Cole Ly N N	Uncategorized											
Urban-Rifkin Abigail	Uncategorized											
Western New York Medical Practice P.C	Uncategorized											
Allegany Rehab Assoc Mh	Uncategorized											
Bonacci Fred Dr.	Uncategorized											
Park Ridge Apothecary Nc	Uncategorized											
Ff Thompson Health	Uncategorized											
Medina Memorial Hospital	Uncategorized											
Oak Orchard Community Health Center, Inc.	Uncategorized											
Smith Phd, Tristram	Uncategorized											
Oak Orchard Community Health Ctr	Uncategorized											
Rochester Mental Health Center	Uncategorized											
Mckeown Stephanie Ackerly	Uncategorized											
Dempsey James Mr.	Uncategorized											
Burke Crna, Julie	Uncategorized											
Manley Paul J Rpa	Uncategorized											
Wayne County Nursing Home	Uncategorized											
St Josephs Hospital Elmira	Uncategorized											
Twelve Corners Pediatrics	Uncategorized											
Irondequoit Pediatrics	Uncategorized											
Breitung Thomas	Uncategorized											
Mary Cariola Childrens Center Inc	Uncategorized					1						



Page 797 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green												
	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Marci Mendola-Pitcher Dds Llc	Uncategorized											<u> </u>
Anthony L Jordan Health Ctr	Uncategorized											<u> </u>
Vida Od, Ryan	Uncategorized											
Western New York Medical Practice P	Uncategorized											
University Orthopaedic Services	Uncategorized											
Baden Street Settlement	Uncategorized											
St Josephs Villa Of Rocheste	Uncategorized											1
Livingston Co Mh Icm	Uncategorized											1
Elcor Health Service	Uncategorized											1
Brown Kristen Mrs.	Uncategorized											1
Ernest Laurie	Uncategorized											1
Sunrise Pediatrics	Uncategorized											
Jefferson Family Medicine Pc	Uncategorized											
Geneva General Hospital	Uncategorized											1
Hibbard Np, Karen	Uncategorized											
Barcombe Denise Ms.	Uncategorized											1
Martz Jeremy Mr.	Uncategorized											1
Gowdy John	Uncategorized											1
George Robby Dr.	Uncategorized											1
Hall Deborah	Uncategorized											1
Calcagno Hayley	Uncategorized											1
Summa Stephanie	Uncategorized											1
Alqsous Nabeel	Uncategorized											1
Khoudari George	Uncategorized											1
Potter Krystal	Uncategorized											1
Wayne County Action Program, Inc.	Uncategorized											1
Person Centered Services Of Western New York	Uncategorized											
Western New York Medical Practice P	Uncategorized											 
Hunt Kayla	Uncategorized											
Genesee Cty Mh	Uncategorized											 
Rechtine Md, Glenn	Uncategorized											



Page 798 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Mary M Parkes Asthma & Pulmonary	Uncategorized										
Wayne County	Uncategorized										
Tri-County Family Medicine	Uncategorized										
Centers Health Care Ontario County	Uncategorized										
Westfall Cardiology Pllc	Uncategorized										
Strong Home Care Group - Finger Lakes Home Care	Uncategorized										
Sabol Crna, Suzanne	Uncategorized										
Crow, Timothy Pa	Uncategorized										
Mckenna Irene	Uncategorized										
Drake Anita Dr.	Uncategorized										
Waltz Joseph Mr.	Uncategorized										
Kowalski Nancy	Uncategorized										
University Psychiatric Practice Inc	Uncategorized										
Robert B Peel Dpm Pc	Uncategorized										
Kirchoff, Mary	Uncategorized										
Seneca County Health Department	Uncategorized										
Goltermann Crna, Kurtis	Uncategorized										
Batavia Health Care Center Llc	Uncategorized										
Mehta Rupal	Uncategorized										
Liberty Resources Psychology Physic	Uncategorized										
Lombardozzi Matthew Dr.	Uncategorized										
Mcdaniel Cristine	Uncategorized										
Paglia Lauren	Uncategorized										
Hancock Christina	Uncategorized										
Outman Anna	Uncategorized										
Somma Ciji	Uncategorized										
Roberts Victoria	Uncategorized										
Oak Orchard Community Health Ctr	Uncategorized										
Southern Tier Pediatrics	Uncategorized										
Schuyler Cnty Nys Arc Cedar I	Uncategorized										
Bob Lynn	Uncategorized										



Page 799 of 822 Run Date: 09/28/2018

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Pediatric Plastic Surg/U Of Roch.	Uncategorized											
Lifetime Assistance Beaman	Uncategorized											
Allegany County Department Of Social Services	Uncategorized											
Anthony L Jordan Health Ctr	Uncategorized											
Finn Anne Dr.	Uncategorized											
Hamby Christine Dr.	Uncategorized											
St John Carly	Uncategorized											
Agarwal Monika Mrs.	Uncategorized											
Burlew Shawna	Uncategorized											
Moore Angela	Uncategorized											
Robinson-Elhassen Carrie	Uncategorized											
University Dermatology Assoc	Uncategorized											
Orleans County Doh Hha	Uncategorized											
U Of R Anesthesiology Group	Uncategorized											
Park Md, Thomas	Uncategorized											
Medina Memorial Hospital	Uncategorized											
Syracuse Brick House Inc	Uncategorized											
Webster Medical Group Pc	Uncategorized											
Strong Memorial Hospital	Uncategorized											
Erway Ambulance Service Inc	Uncategorized											
Steuben Co Pub Hlth & Nsg Srv	Uncategorized											
Absolut Ct Nr & Reh At Three Rivers	Uncategorized											
Mistretta Joan	Uncategorized											
Ellison Sara Ms.	Uncategorized											
Venture Forthe	Uncategorized											
Rochester General Hospital	Uncategorized											
Chemung Co Nys Arc Liberty	Uncategorized											
Lewis Kathryn Mrs.	Uncategorized											
Dupre Karen	Uncategorized											
Gawinski Phd, Barbara	Uncategorized											
Glick Marni	Uncategorized											



Page 800 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green												
	Participating		ı	1				1		1	1	
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Parvan Iolanda Mrs.	Uncategorized											
Yassick Michael	Uncategorized											
Dougoud Nathalie	Uncategorized											
Cicozi Kate	Uncategorized											
Berkeljon Arjan Dr.	Uncategorized											
Florian Amanda Ms.	Uncategorized											1
Kulick Maria	Uncategorized											
Montalbano Jessica	Uncategorized											
Family Ser Of Chemung Cnty Mh	Uncategorized											
American Home Patient Of Ny I	Uncategorized											
Genesee County Health Dept	Uncategorized											
Alavi Do, Amir	Uncategorized											
Chemung County Health Ctr Nsg	Uncategorized											
Penfield Pediatrics	Uncategorized											
Steuben Churchpeople A/P	Uncategorized											
Chemung Co Nys Arc Children'S	Uncategorized											
Derue Tiffany	Uncategorized											
Hurst Susan Ms.	Uncategorized											
Joseph Khouri	Uncategorized											
Tandon Tarun	Uncategorized											
Richard Alyse	Uncategorized											
Lindsey Loralee	Uncategorized											
Oropallo Tiana	Uncategorized											
Riley Theresa	Uncategorized											
Cayetano Reggie Testa	Uncategorized											
Rich Janet	Uncategorized											
Lorraine Slomovic, Crna	Uncategorized											
American Homepatient Of New York, Inc.	Uncategorized											
Wyoming Community Hosp Co	Uncategorized											
Tunaitis Elaine	Uncategorized											
Providence Service Corporation	Uncategorized											



# New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 801 of 822 Run Date: 09/28/2018

**DSRIP Implementation Plan Project** 

Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### \* Safety Net Providers in Green

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Steuben Co Pub Hith & Nsg Srv	Uncategorized											
Freeman Pa, Ford	Uncategorized											
Hillside Childrens Ctr	Uncategorized											
Lott-Limbach Abberly	Uncategorized											
Herman Michael Mr.	Uncategorized											
Warren Melissa Mrs.	Uncategorized											
Valeria Jesse	Uncategorized											
Rozenblyum Kelly Dr.	Uncategorized											
Caldwell Brian Lynn	Uncategorized											
Rochester General Hospital	Uncategorized											
Wilford Alexyn Mrs.	Uncategorized											
Makar-Piczko Elizabeth Rpa	Uncategorized											
Faro Np, Beverly	Uncategorized											
Rutledge Crna, Michael	Uncategorized											
Internal Medicine Group	Uncategorized											
Conifer Park	Uncategorized											
Emstar (Emergency Medical Services, Training, Administration & Resources)	Uncategorized											
Hcr	Uncategorized											
Greater Rochester Internal Medicine	Uncategorized											
Steuben Cnty Comm Svcs Bd Mh	Uncategorized											
Reda Evelyn Mrs.	Uncategorized											
Willett William	Uncategorized											
Temple Amanda Mrs.	Uncategorized											
University Pediatric Dentistry	Uncategorized											
Westside Pediatric Group	Uncategorized											
Akers Shanti	Uncategorized											
University Of Rochester Pediatric	Uncategorized											
University Of Rochester Physical Me	Uncategorized											
Pathways Inc	Uncategorized											
Gullapalli Md, Vamsi	Uncategorized											
Wasserman Emilie Ms.	Uncategorized											



Page 802 of 822 Run Date: 09/28/2018

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Finger Lakes Migrant Hlth	Uncategorized											
Rochester General Hospital	Uncategorized											
Grillo Kimberly	Uncategorized											
Anthony L Jordan Health Ctr	Uncategorized											
Botier Jonathan	Uncategorized											
James Three Seventeen Medical Pllc	Uncategorized											
L Woerner Inc	Uncategorized											
Thoracic Foregut Surgery Of The Uni	Uncategorized											
Wahab Abdul	Uncategorized											
Compeer, Inc.	Uncategorized											
Asfahan Fadi	Uncategorized											
Stowe Gregg Mr.	Uncategorized											
Arnot Ira Davenport Memorial Hospital	Uncategorized											
Berk Md, Bradford	Uncategorized											
Ob Perinatology Grp Of U Of R	Uncategorized											
Robinson Kevin E.	Uncategorized											
Swartz Michael Mr.	Uncategorized											
Shaw Kirk	Uncategorized											
Murray-Polcyn Kelly Mrs.	Uncategorized											
Lyaski Brenda	Uncategorized											
Hartman Timothy	Uncategorized											
Dahl Kimberly	Uncategorized											
Mchugh Colin Dr.	Uncategorized											
Andre Leanne Mrs.	Uncategorized											
Sorensen Dds, Mark	Uncategorized											
Gutschow William	Uncategorized											
Kotula Carli	Uncategorized											
Samudrala Gokul	Uncategorized											
Elsheikh Arwa	Uncategorized											
Nohria Shray	Uncategorized											
Maggio Nathaniel	Uncategorized											



Page 803 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.v	i 2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Fairbanks Md, Rollin	Uncategorized										
Canandaigua Medical Group Pc	Uncategorized										
Conesus Lake Nursing Home	Uncategorized										
Finger Lakes Migrant HIth	Uncategorized										
Burns Toni	Uncategorized										
Wener Gregory Mr.	Uncategorized										
University Of Rochester Glaucoma Se	Uncategorized										
Yeaney Gabrielle Dr.	Uncategorized										
Baker Hall,Inc	Uncategorized										
Orpet Genie	Uncategorized										
Mitchell Rene	Uncategorized										
Hedman Kara Mrs.	Uncategorized										
United Memorial Medical Center-Unit	Uncategorized										
Stepping Stones (See Stepping Stones Learning Center)	Uncategorized										
Stich Meghan	Uncategorized										
Brooks Jacqueline	Uncategorized										
Health Reach Plus	Uncategorized										
Conklin Karen	Uncategorized										
Walter Lynley	Uncategorized										
University Otolaryngology Associate	Uncategorized										
Holliday Joshua Dr.	Uncategorized										
Bhuvaneswaran Chaya G	Uncategorized										
Nicholas Suzanne	Uncategorized										
Medina Memorial Hospital	Uncategorized										
Pathways Inc	Uncategorized										
Colaruotolo Anthony Dr.	Uncategorized										
Arnot Ogden Medical Center	Uncategorized										
Geneva General Hospital-Surgery	Uncategorized										
Genesee Mental Health	Uncategorized										
Ding Yi	Uncategorized										
Frost Antonia	Uncategorized										



Page 804 of 822 Run Date: 09/28/2018

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Morton Haleigh	Uncategorized											
Attica Family Medicine Pllc	Uncategorized											
Cardiac Surgery Of The University	Uncategorized											
Furlong Brittany Ms.	Uncategorized											
Parkview Health Services Llc	Uncategorized											
Hartsough Richard	Uncategorized											
St Josephs Hosp Snf	Uncategorized											
U Of R Plastic Surgeons	Uncategorized											
Geneva General Hospital-Clinics	Uncategorized											
Dietz Marcia	Uncategorized											
Depaul Adult Care Communities, Inc Woodcrest Alp	Uncategorized											
Seneca Cnty Community Svc Boa	Uncategorized											
Dennstedt Crna, Laurie	Uncategorized											
Unity Hospital Rochester	Uncategorized											
Robinson Kelly	Uncategorized											
Morton Patricia	Uncategorized											
Delgado-Rhodes Luz Ms.	Uncategorized											
Vakhshoorzadeh Peymaun	Uncategorized											
Gummadi Ashish	Uncategorized											
Carter Nancy	Uncategorized											
Nasir Adeel	Uncategorized											
Hilt Dawn	Uncategorized											
Johnson Richard Mr.	Uncategorized											
Pathways Inc	Uncategorized											
Eckstein Michael	Uncategorized											
Bona Christopher	Uncategorized											
Ransom Christine Dr.	Uncategorized											
Rochester Mental Health Center	Uncategorized											
Duberstein Paul	Uncategorized											
Pomerantz Md, Richard	Uncategorized											
Honsinger Md, Charles	Uncategorized											



Page 805 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green											
	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.l	vi 2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
St James Mercy Hospital	Uncategorized										<u> </u>
Kirkley Scott Dr.	Uncategorized										<u> </u>
Bellnier Adele	Uncategorized										
North Park Nh Adhc	Uncategorized										
Rochester General Hosp	Uncategorized										
Larussa Randi Mrs.	Uncategorized										
Lavigne Patti Elizabeth	Uncategorized										
Spoon Michael Dr.	Uncategorized										
Hanna Crna, Margaret	Uncategorized										
Pediatric Radiology U Of Rochester	Uncategorized										
Unity House Cayuga County Inc	Uncategorized										
Cah Heritage Christian Servic	Uncategorized										
Woodring Christopher Mr.	Uncategorized										
Mcveigh Theresa Mrs.	Uncategorized										
Holtz Renee	Uncategorized										
University Of Rochester Urgent Care	Uncategorized										
Perinton Volunteer Ambulance	Uncategorized										
Andrus Md, Carl	Uncategorized										
Unity Hospital Rochester	Uncategorized										
Medical Motor Service Of Rochester And Monroe County, Inc.	Uncategorized										
Strong Mem Hosp Univ Of Rochester	Uncategorized										
Giese Karyn Dr.	Uncategorized										
Antonetti Md, Illena	Uncategorized										
Krotz Jonathan J	Uncategorized										
Monroe Cnty Nys Arc Day Trt	Uncategorized										
University Of Rochester	Uncategorized										
Anderson Ryan Dr.	Uncategorized										
Grhs, Llc	Uncategorized										
Makdisy Fady	Uncategorized										
Jha Pramod	Uncategorized										<u></u>
Hineline Amy Mrs.	Uncategorized										<u></u>



Page 806 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green												
	Participating											
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Western New York Medical Practice P.C	Uncategorized											<u> </u>
Southern Tier Peds Prac Pc	Uncategorized											
Zimmerman Md, Barry	Uncategorized											
Clark Crna, John	Uncategorized											
Ped Gi Nutrition Spec Grp	Uncategorized											
Richard S Aguirre	Uncategorized											
Allegany Rehab Assoc Mh	Uncategorized											
Albright, Amanda	Uncategorized											
Castro Sara	Uncategorized											
Hyde Md, Richard	Uncategorized											
Velarde Md, Gladys	Uncategorized											
Jones Memorial Hospital	Uncategorized											
Innovative Services, Inc., D/B/A Upstate Homecare - Corporate/Clinton Branch Location	Uncategorized											
Partners In Internal Medicine	Uncategorized											
Kozlowski Erika	Uncategorized											
Wyoming Co Health Dept	Uncategorized											
Monroe Community Hospital	Uncategorized											
Rossi David J Rpa	Uncategorized											
Genesee Reg Home Care Ont Cty	Uncategorized											
Keim Robert Dr.	Uncategorized											
University Of Rochester Orthopaedic	Uncategorized											
Thomson Md, John	Uncategorized											
Sarlo Anthony Dr.	Uncategorized											
Finger Lakes Migrant Hlth	Uncategorized											
Arnot Ogden Medical Center	Uncategorized											
Ibegbu Chinazom Dr.	Uncategorized											
Arbegast April	Uncategorized											
Derue Victoria Ann	Uncategorized											
Ewida Ahmed	Uncategorized											
The Unity Hospital Of Rochester	Uncategorized											
Pediatric Hematology Oncology	Uncategorized											



# New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 807 of 822 Run Date: 09/28/2018

### **DSRIP Implementation Plan Project**

### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

\* Safety Net Providers in Green

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Hadley Md, James	Uncategorized											
Taubman Md, Mark	Uncategorized											
Linden Oaks Surgery Center Inc	Uncategorized											
Vns Of Rochester Lthhcp	Uncategorized											
Abbasi Saify A Md	Uncategorized											
Unity Hospital Rochester	Uncategorized											
Rochester Pc	Uncategorized											
Elmira Psychiatric Center	Uncategorized											
Finger Lakes Medical Grp Llc	Uncategorized											
Westgate Nursing Home Inc	Uncategorized											
New Deborah Dr.	Uncategorized											
Vna Of Western Ny Inc	Uncategorized											
Dick Van Dyke A T C	Uncategorized											
Proaction Of Steuben & Yates, Inc Yates Office For The Aging	Uncategorized											
Conifer Park	Uncategorized											
Rochester General Hospital	Uncategorized											
Marrocco Dina	Uncategorized											
Kanthala Abhijit	Uncategorized											
Rashad Lucretia	Uncategorized											
Harnischfeger Kristin	Uncategorized											
Gogstetter Isobel	Uncategorized											
Rochester Mental Health	Uncategorized											
Rochester General Hospital	Uncategorized											
Highhouse Barbara	Uncategorized											
Clifton Springs Sanitarium Company	Uncategorized											
Knight Alfred Mr.	Uncategorized											
Ontario-Yates Hospice	Uncategorized											
University Of Rochester Surg	Uncategorized											
St Anns Community	Uncategorized											
Highland Hospital Of Rochester	Uncategorized											
Ciccone Joseph	Uncategorized											



Page 808 of 822 Run Date: 09/28/2018

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Soldiers And Sailors Mem Hosp	Uncategorized											
Nanni Debra S	Uncategorized											1
Livingston Cnty Ctr Nrs & Reh Adhc	Uncategorized											1
Fisher Anne Mrs.	Uncategorized											1
Zito Gina	Uncategorized											1
Soota Kaartik	Uncategorized											1
Cleveland Gretchen	Uncategorized											1
Bowen Kara	Uncategorized											1
Greater Rochester Hlth Home Network	Uncategorized											1
Lucas Trisha	Uncategorized											1
Wilke Patricia	Uncategorized											1
Briggs Evan Connor	Uncategorized											1
Njoku Jane Ms.	Uncategorized											1
Cognisight, Llc	Uncategorized											1
Oak Orchard Community Health Ctr	Uncategorized											
Mailoli Teresa Ms.	Uncategorized											1
Seager Rochelle Mrs.	Uncategorized											
Ped Infectious Dis-Immunology	Uncategorized											
Lentz Md, Christopher	Uncategorized											
East Side Nursing Home	Uncategorized											
Genesee County Nh Non Occupan	Uncategorized											
Sharma Vishal Dr.	Uncategorized											
Romano Paul	Uncategorized											
Baldwin Christopher	Uncategorized											
Prasarn Md, Mark	Uncategorized											
Aim Independent Living Center	Uncategorized											
Crumley Bridget	Uncategorized											
Anthony L Jordan Health Ctr	Uncategorized											<u> </u>
Mcconn Md, Ryan	Uncategorized											
Lebrecht Lynn	Uncategorized											
Park Ridge Living Center	Uncategorized							1				ĺ



Page 809 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Gorman Gretchen	Uncategorized										
Keenan Nicole	Uncategorized										
Osterhoudt Andrew	Uncategorized										
Merriam Patricia	Uncategorized										
Nash Sierra	Uncategorized										
Kulick Dale Dr.	Uncategorized										
Strong Eye Care	Uncategorized										
Unity Hospital Rochester	Uncategorized										
Mcanarney Elizabeth Dr.	Uncategorized										
Gusenoff Md, Jeffrey	Uncategorized										
Community Care Of Western New York, Inc.	Uncategorized										
Blossom North Nrs & Rehab Center	Uncategorized										
Rochester General Hospital	Uncategorized										
Wayne Cty Public HIth Service	Uncategorized										
Santos Md, Alvani	Uncategorized										
Rehabilitation Counseling & Assessment Services	Uncategorized										
Dale L Deahn Md Pc	Uncategorized										
Thomas Susan Ms.	Uncategorized										
Lord Bonnie Mrs.	Uncategorized										
Jarnot Jessica	Uncategorized										
Rochester General Health System	Uncategorized										
Health Home Partners Of Wny Llc	Uncategorized										
Shah Mohin Dr.	Uncategorized										
Berrondo Claudia	Uncategorized										
Liu Xiuxin	Uncategorized										
Duclos Elizabeth Dr.	Uncategorized										
Spaulding Becca	Uncategorized										
Arcadia Family Practice	Uncategorized										
Tbakhi Bushra	Uncategorized										
Rander Aditya	Uncategorized										
Kiefer Wood Jean Ms.	Uncategorized										



Page 810 of 822 Run Date: 09/28/2018

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Southern Cayuga Instant Aid	Uncategorized											
Rigual Md, Valerie	Uncategorized											
Carpenter Wendy	Uncategorized											
Mary Cariola Child Ctr Rush	Uncategorized											
Pathways Forest Drive Icf	Uncategorized											
Newark-Wayne Com Hsp Inc	Uncategorized											
Wharton Mitchell James	Uncategorized											
Elmira Psychiatric Center	Uncategorized											
Ehlers Michael	Uncategorized											
Apple Transportation, Inc.	Uncategorized											
Gerlach Melanie	Uncategorized											
Foster Katherine	Uncategorized											
Ryan Patricia Ms.	Uncategorized											
Tyner Katie	Uncategorized											
St Johns Penfield Homes Corporation	Uncategorized											
Simkovic Catherine	Uncategorized											
Bratton Laura	Uncategorized											
Sennett Scott	Uncategorized											
Liotta Steven Danne	Uncategorized											
Wersinger Duncan	Uncategorized											
Samaritan Women, Inc.	Uncategorized											
Tocco Robert Mr.	Uncategorized											
Zhao Ming	Uncategorized											
Western New York Medical Practice P	Uncategorized											
Mehta Nikhil	Uncategorized											
Mental Health Association Of Roches	Uncategorized											
Sanz Md, Ignacio	Uncategorized											
Castle Phd, Kathryn	Uncategorized											
Infectious Disease Group	Uncategorized											
Mary Obear Md Pllc	Uncategorized											
Newark Wayne Community Hospital	Uncategorized											



Page 811 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green											
	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
De Paul Community Svcs Inc	Uncategorized										
Hospice Of Orleans Inc	Uncategorized										
University Of Rochester Neurosurger	Uncategorized										
Yarid, Nicole	Uncategorized										
Chalmers Susan	Uncategorized										
Judge Np, Lisa	Uncategorized										
Monroe Plan For Medical Care	Uncategorized										
Rigoni Rpa C, Emily A	Uncategorized										
King Darrell Mr.	Uncategorized										
Knight Emily Mrs.	Uncategorized										
Rochester General Hospital	Uncategorized										
Hatfield Bethanie	Uncategorized										
Marsella Jennifer	Uncategorized										
Liedtke Sara	Uncategorized										
Castle Melissa Heatly	Uncategorized										
Coster Janet Dr.	Uncategorized										
Kalpaxis George	Uncategorized										
Finger Lakes Parent Network Inc	Uncategorized										
Ferri Sandy	Uncategorized										
Asher Kerry Ms.	Uncategorized										
Livingston Cnty Hlth Dept	Uncategorized										
Community Hospital Rehab Grp	Uncategorized										
Hall Scott Matthew	Uncategorized										
Catholic Charities Rochester	Uncategorized										
Wayne County	Uncategorized										
Nolan Carolyn	Uncategorized										
Mcgowan Rosemarie	Uncategorized										
Manelius Warren	Uncategorized										
Pediatric Associates Of Batavia	Uncategorized										
Lifetime Assistance Hamlin	Uncategorized										
Newark-Wayne Com Hsp Inc	Uncategorized										



Page 812 of 822 Run Date: 09/28/2018

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Parikh Anuj Dr.	Uncategorized											1
Arnot Ogden Medical Center	Uncategorized											1
Harland Michelle	Uncategorized											1
Amici Behavioral Health	Uncategorized											1
Bowe R, Don Na	Uncategorized											1
Husnain Shaikh	Uncategorized											1
Boucek Daniel	Uncategorized											1
Youman Melanie	Uncategorized											1
Mcdonald Lauren	Uncategorized											1
Muhlebach Nadia	Uncategorized											1
Lifetime Care	Uncategorized											1
Honeoye Valley Fam Prac Llp	Uncategorized											1
Glessner Thresa Marie	Uncategorized											1
Community Care Western Ny	Uncategorized											1
Steuben County Psshsp	Uncategorized											1
Zentner Np, Justine	Uncategorized											1
Wyoming Co Health Dept	Uncategorized											1
North Park Nursing Home Inc	Uncategorized											1
Alexander Medical Group	Uncategorized											1
Pediatric Cardiac Surgery Of The Un	Uncategorized											1
Knight Md, Jennifer	Uncategorized											1
Pomerantz-Castillo Erin	Uncategorized											1
Tarazi Mohamad Sirri	Uncategorized											1
Betchart Craig	Uncategorized											1
Aldurah Adnan	Uncategorized											1
Faticone Mary Jo Mrs.	Uncategorized											1
Piacentini Pa, Olivia	Uncategorized											i
Mcintyre Allison	Uncategorized											1
Garbach	Uncategorized											1
Cardiology Clinical Group	Uncategorized											1
Endocrine Group	Uncategorized											i



Page 813 of 822 Run Date: 09/28/2018

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Wedgewood Nursing Home	Uncategorized											
Pulitano Agnes Julia	Uncategorized											 
Pediatric Group Of U Of R	Uncategorized											
Rad Of Univ Of Rochester	Uncategorized											 
Majerski Md, Dariusz	Uncategorized											
Hematology Clinical Group	Uncategorized											
Ahmed Shakil Dr.	Uncategorized											
Mei Md, Nona	Uncategorized											
Grassi Michael Dr.	Uncategorized											
Chemung Co Dept Soc Svcs Pssh	Uncategorized											
Strong Memorial Hospital	Uncategorized											
Rochester General Hospital	Uncategorized											
Piccarreto Amy	Uncategorized											
Cayuga Hm For Children Mh	Uncategorized											
May Theresa	Uncategorized											
Britton Yanique Mrs.	Uncategorized											
Ranalletti Linda Mrs.	Uncategorized											
Varadarajalu Naidu Yogeeta	Uncategorized											
Maple City Physical Therapy	Uncategorized											
Axtell Amy	Uncategorized											
Lehman Md, Rebecca	Uncategorized											
Farmer Md, Richard	Uncategorized											
Ryan Daniel Dr.	Uncategorized											
Slapar Lonnie Ray	Uncategorized											
Rural/Metro Medical Services	Uncategorized											
Rochester General Hospital	Uncategorized											
Busch Brian	Uncategorized											
Azmi Maliha	Uncategorized											
Highland Health Care Center S	Uncategorized											
Rochester City School District	Uncategorized											
Sharma Sonnit	Uncategorized											



Page 814 of 822 Run Date: 09/28/2018

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Pauline Kristen	Uncategorized											1
Martinez Ivonne Mrs.	Uncategorized											1
Chiara Emily	Uncategorized											1
Jennings Melanie Mrs.	Uncategorized											1
Morrissey Maggie	Uncategorized											1
Golijanin Md, Dragan	Uncategorized											1
Williamson Medical Pllc	Uncategorized											
Ucp Diagnostic And Trt Ctr	Uncategorized											
Stony Brook Pediatrics	Uncategorized											1
Hunter James Mr.	Uncategorized											
Clar Christa Ms.	Uncategorized											
Obrien Heather Mrs.	Uncategorized											
Koval Md, Jennifer	Uncategorized											
Tri-County Family Medicine, Inc	Uncategorized											
Elcor Nursing & Rehab Ctr	Uncategorized											
Booth Crna, Whitney	Uncategorized											
L Woerner Inc	Uncategorized											
Integrative Family Care At The Spri	Uncategorized											
Rochester City Schools	Uncategorized											
Ogeilat Mirna	Uncategorized											
Jones Brandon	Uncategorized											
Dept Med Faculty Practice	Uncategorized											
Ghrs, Llc	Uncategorized											
Guerrieri, John	Uncategorized											
Adam Ann	Uncategorized											
Wyoming Co Health Dept	Uncategorized											
Unity Hospital Rochester	Uncategorized											<u> </u>
Wayne County Public Health	Uncategorized											
Lariccia Brenton Mr.	Uncategorized											
Innovative Services, Inc., D/B/A Upstate Homecare - Roch Branch Location	nester Uncategorized											
Pathways Inc	Uncategorized											



Page 815 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Wayne Health Care Adhc	Uncategorized										
Glanville Lindsay	Uncategorized										
Thung Patnawon Dr.	Uncategorized										
Rivera-Ramos Isamar	Uncategorized										
South Lara	Uncategorized										
Delvecchio Joseph	Uncategorized										
Pathway Houses Of Rochester	Uncategorized										
Wayne Megan	Uncategorized										
Laloma Lana	Uncategorized										
Acute Care Trauma Of The University	Uncategorized										
Cornelius Tammy	Uncategorized										
Powers Sean	Uncategorized										
Hartley Laura Mrs.	Uncategorized										
Hunt Md, Carly	Uncategorized										
Vaughan Crna, Catherine	Uncategorized										
Raymond Md, Daniel	Uncategorized										
A C Center Inc	Uncategorized										
Schuyler County Legislature	Uncategorized										
Living Opp Of Depaul Mh	Uncategorized										
Rochester General Hospital	Uncategorized										
Leroux Phd, Pieter	Uncategorized										
University Of Rochester Emergency A	Uncategorized										
Gilbert Mary Beth Mrs.	Uncategorized										
Telfah Mohammad	Uncategorized										
Nicholas H Noyes Memorial Hospital	Uncategorized										
Highlands Womens Health	Uncategorized										
Clark Melissa	Uncategorized										
Sciortino Christina	Uncategorized										
Mentry Bryan	Uncategorized										
Lananger Ruby	Uncategorized										
O'Hearn Brieanne	Uncategorized										



Page 816 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Rupert Joanne Ms.	Uncategorized										
Litteer Np, Theresa	Uncategorized										
Haider Do, Mohammad	Uncategorized										
Appelbaum Edward Dr.	Uncategorized										
Steuben County Infirmary	Uncategorized										
St Anns Home For The Aged	Uncategorized										
Pityk Denise	Uncategorized										
Wilson Ian Jermaine Md	Uncategorized										
Barrett Mary	Uncategorized										
Nadkarni Ninad	Uncategorized										
Rochester General Hospital	Uncategorized										
Glover Alexandra Clara	Uncategorized										
Nesbitt Holli Lydia	Uncategorized										
Moskowitz Ann	Uncategorized										
Humiston Md, Sharon	Uncategorized										
Strong Renal Group	Uncategorized										
Pulmonary Group	Uncategorized										
Postigo, Luis	Uncategorized										
A C Center Inc	Uncategorized										
Trauma Burn Emergency Surgery Of	Uncategorized										
Borcyk Erin	Uncategorized										
Monahan Paula Dr.	Uncategorized										
Kagie Scott	Uncategorized										
White Margaret	Uncategorized										
Cohen Mark Mr.	Uncategorized										
Pecora Nicole	Uncategorized										
Oca Staci	Uncategorized										
Shire Senior Living Llc	Uncategorized										
Ostrowski Scott Mr.	Uncategorized										
Barber Bianca	Uncategorized										
University Radiation Oncology Assoc	Uncategorized										



Page 817 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Lakeside/Beikirch Care Cnt In	Uncategorized										
Ucp & Handi Chemung Ucp House	Uncategorized										
Clifton Springs Hosp & Clinic	Uncategorized										
Rideout Kathy Henkel	Uncategorized										
Meinhold Steven	Uncategorized										
Finch Anne D	Uncategorized										
Action For A Better Community	Uncategorized										
Rtf Hs Of The Good Shepherd	Uncategorized										
Cath Char Comm & Res Svc Ai M	Uncategorized										
Everdyke Susan	Uncategorized										
Tuttle Jennifer	Uncategorized										
Highland Hospital Of Rochester	Uncategorized										
Teresa Reed	Uncategorized										
Person Centered Housing Options Inc.	Uncategorized										
Taggar Tanjit Dr.	Uncategorized										
Hovey Stella	Uncategorized										
Ibero American Action League Inc	Uncategorized										
United Memorial Medical Ctr	Uncategorized										
Mcgarry Md, Andrew	Uncategorized										
Lee, Scott	Uncategorized										
Abbasey Sallah Mr.	Uncategorized										
Mangual Crna, Jorge	Uncategorized										
Newark-Wayne Com Hsp Inc	Uncategorized										
Wolfsong Debra	Uncategorized										
Berry Np, Debra	Uncategorized										
Depaul Adult Care Communities, Inc Kenwell Alp	Uncategorized										
Orleans County Doh Hha	Uncategorized										
Nicholas H Noyes Mem Hosp	Uncategorized										<u> </u>
Catalano Sara Ms.	Uncategorized										
Calley Joshua David	Uncategorized										<u> </u>
Interim Healthcare Of Rochester Inc	Uncategorized										



Page 818 of 822 Run Date: 09/28/2018

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
University Pediatric Assoc	Uncategorized											
Craig Gallahan, Crna	Uncategorized											
Hornell Gardens	Uncategorized											
Elmwood Health Center	Uncategorized											
Southern Tier Aids Program Ai	Uncategorized											
Newark-Wayne Com Hsp Inc	Uncategorized											
Patel, Kanaiyalal	Uncategorized											
Yates County Home Health	Uncategorized											
Ira Davenport Mem Hosp Adhc	Uncategorized											
Collins Megan	Uncategorized											
Warfle Candi	Uncategorized											
Martindale Jaclyn	Uncategorized											
Marshall Norma	Uncategorized											
Larramendi Erin	Uncategorized											
Mercer Joy Ms.	Uncategorized											
Rudman Deborah	Uncategorized											
Aman Lauren Mrs.	Uncategorized											
Cortes Priscilla	Uncategorized											
Ontario Operations Assoc Llc	Uncategorized											
Burke Michael	Uncategorized											
Orleans Co Hith Dept Psshsp	Uncategorized											
Diraimo Michelle Ms.	Uncategorized											
Traynham Alexis	Uncategorized											
Nurse Midwifery Grp Univ Roch	Uncategorized											
Garrison Np, Amy	Uncategorized											
Tri-County Family Medicine, Inc	Uncategorized											
Breast Cancer Surgery Of The Univer	Uncategorized											
Zedonek Mark	Uncategorized											
Anderson-Zych Laura	Uncategorized											
Park Ridge Nursing Home Inc	Uncategorized											
Demay Living Center	Uncategorized											



Page 819 of 822 Run Date: 09/28/2018

* Safety Net Providers in Green	B 41 4											
	Participating	_										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Raindancer Carmen	Uncategorized											
Iovino Karen	Uncategorized											
Gilroy Dennis	Uncategorized											
Zyra Darren	Uncategorized											
Schulz Narina	Uncategorized											
Ellis Meredith	Uncategorized											
Highland Hospital Pediatric Group	Uncategorized											
Seneca Nursing & Rehab Ctr Ll	Uncategorized											
Garbern Md, James	Uncategorized											
United Cerebral Palsy Roch	Uncategorized											
Depaul Comm Ser Mh	Uncategorized											
Lamparelli, Michael	Uncategorized											
Clifton Springs Sanitarium Company	Uncategorized											
Genesee Mental Health Center	Uncategorized											
Capitol Medical Solutions Ny,Llc	Uncategorized											
Collins Donna	Uncategorized											
Stolz Andrea Valenti	Uncategorized											
Graney Michelle	Uncategorized											
Trimberger Md, Daniel	Uncategorized											
University Urology Assoc	Uncategorized											
Joynt Md, Robert	Uncategorized											
Geneva General Hospital	Uncategorized											
Canandaigua Medical Group	Uncategorized											
Attica Bus Services	Uncategorized											
Mascho Jaclyn Ms.	Uncategorized											
Hickok Center For Brain Injury, Inc.	Uncategorized											
Seneca County Health Department	Uncategorized											
Restrepo-Jaramillo Xiomara	Uncategorized											
Sheppard Virginia	Uncategorized											
Boone Rebecca Mrs.	Uncategorized								1			
Coolidge Marilyn Mrs.	Uncategorized											



Page 820 of 822 Run Date: 09/28/2018

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Capozzi Elizabeth Miss	Uncategorized											
Fan Jingyuan	Uncategorized											1
Abuhashmeh Khaled	Uncategorized											
Ara The Counseling Center	Uncategorized											
Keuka Family Practice Assoc	Uncategorized											
Cody Crna, James	Uncategorized											
Livingston Co Dep Hlth Hha	Uncategorized											1
University Physicians Inc	Uncategorized											1
Matthew Osborne, Md	Uncategorized											
The Villages Of Orleans Health & Rehabilitation Center	Uncategorized											1
Steuben County Alcoholism Sub	Uncategorized											1
Maher Carol	Uncategorized											
Rochester General Hospital	Uncategorized											
Cushman Karla	Uncategorized											1
Highland Hospital Pharmacy	Uncategorized											
Steuben County Treasurer'S Office	Uncategorized											1
Palmer Stephen	Uncategorized											1
Khalid Raheel Dr.	Uncategorized											
Mohamed Nazia	Uncategorized											1
Cocca Christina	Uncategorized											1
Mahoney Jessica R	Uncategorized											
Caven John	Uncategorized	~	~	~	~	~	~	~	~	~	~	~
Geroulds Prof Pharm Inc	Uncategorized											
Elvey Md, Simone	Uncategorized											1
Highland Hospital Of Rochester	Uncategorized											1
Conifer Park	Uncategorized											1
Fairport Pediatrics Llp	Uncategorized											Ī
Jewish Home Infirmary Non Occ	Uncategorized											Ī
Wayne Comm Nursing Care	Uncategorized											Ī
Moon Md, Karoline	Uncategorized											i
Vanderlan Mike	Uncategorized											



Page 821 of 822 Run Date: 09/28/2018

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Rochester General Hospital	Uncategorized											
Scasas	Uncategorized											
Rochester General Hospital	Uncategorized											
Wilcoxson Brandon	Uncategorized											
Simmons Kiersten Marie	Uncategorized											
Rochester General Hospital	Uncategorized											
Lytle-Flint Megan	Uncategorized											
Nicoletta Kara	Uncategorized											
Goede David S	Uncategorized											
Nicholas H Noyes Mem Hosp	Uncategorized											
Irondequoit Volunteer Ambulne	Uncategorized											
Steuben Cnty Comm Svcs Brd	Uncategorized											
Bartlett Joanna	Uncategorized											
Genesee Council On Alcoholism	Uncategorized											
Eastman Dental Center	Uncategorized											
Family Service Of Rochester, Inc./The Northfield	Uncategorized											
The Village Np	Uncategorized											
Grace Joel	Uncategorized											
Caton Beth	Uncategorized											
Egnaczak Np, Dawn M	Uncategorized											
L. Woerner, Inc. Dba Hcr	Uncategorized											
Erie County South East Corp V	Uncategorized											
Highland Hospital Of Rochester	Uncategorized											
Vanepps Tracie	Uncategorized											
Henry Casey Ms.	Uncategorized											
Sharma Aakanksha	Uncategorized											
Rrhs - Batavia Internal Medicine	Uncategorized											
Beamish Np, Suzanne	Uncategorized											
Parkway Pediatric & Adolescent	Uncategorized											
Innovative Services Inc	Uncategorized											
Monroe Medi Trans Inc	Uncategorized											



# New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 822 of 822 Run Date: 09/28/2018

**DSRIP Implementation Plan Project** 

### Finger Lakes Performing Provider System, Inc. (PPS ID:9)

#### \* Safety Net Providers in Green

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.iv	2.b.vi	2.d.i	3.a.i	3.a.ii	3.a.v	3.f.i	4.a.iii	4.b.ii
Kunz Mary Ellen	Uncategorized											
Oster Robert Dr.	Uncategorized											
Maccormick Pa, Melinda Sue	Uncategorized											
Signorelli Crna, Virginia	Uncategorized											
Ontario Arc	Home and Community Based Services											
East House Corporation Home and Community Based Services												
Liv/Wyoming Co Arc Mr	Home and Community Based Services											
Catholic Charities Of Steuben	Home and Community Based Services											
Liv/Wyoming Co Arc Mr	Home and Community Based Services											
Catholic Charities Of The Diocese O	Home and Community Based Services											
Compeer Rochester, Inc.	Home and Community Based Services											
East House Corporation	Home and Community Based Services											
Capabilities Inc.	Home and Community Based Services											
Housing Options Made Easy, Inc.	Home and Community Based Services											
Catholic Charities Of Steuben	Home and Community Based Services											
The Salvation Army	Home and Community Based Services											

#### **Current File Uploads**

User ID	File Type	File Name	File Description	Upload Date
oswaldos	Baseline or Performance Documentation	9_DY4Q1_PPP_BASE_DY4Q1_FLPPS_PIT_file_180730_Final_22890.xlsx	DY4Q1 FLPPS PIT file 180730 Final.xlsx	07/30/2018 11:21 PM

Narrative Text :			